
 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-DN-101-4.4/12.6 IN DEL NORTE COUNTY IN AND NEAR TIDEWATER CONTRACTORS, INC MERGUPS, JURIS $1,493,857 05/13/11 29%
01-499404 KLAMATH FROM KLAMATH RIVER BRIDGE TO 

WILSON CREEK BRIDGE 

HOT MIX ASPHALT OPEN GRADED 
BROOKINGS, OR 97415 

(541)469-5341 

P O BOX 1956 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY CA 95531 

$1,500
 $0

05/31/11 
11/29/11 

0%

SUSPENDED 

HM1 WPCP 

01-HUM-36-1.7/13.5 NEAR ALTON FROM RIVER BAR ROAD TO 0.2 MERCER-FRASER COMPANY TIMMONS, KELLY $8,267,020 11/30/11 0%

HA22 

01-399104 
ACST-PP03-(609)3 

--()

WPCP 

MILE EAST OF VAN DUZEN BRIDGE NO 04­

0094 AND NEAR BRIDGEVILLE FROM VAN 

DUZEN BRIDGE NO 04-0 

HMA OVERLAY AND RUMBLE STRIP 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(707)489-6885 

1487 SANDY PRAIRIE 

CT., STE E 

FORTUNA, CA 95540 

$0
 $0

12/21/11 
0%

01-HUM-36-29.0/29.5 IN HUMBOLDT COUNTY ABOUT 5.5 MILES MERCER FRASER COMPANY TIMMONS, KELLY $885,083 12/08/10 98%

HA23 

01-475604 
ACST-43K3-(004)E 

43-K3 0-(4E) 

--() 

WPCP 

EAST OF BRIDGEVILLE AT 0.1 MILE WEST 

OF DEERFIELD RANCH ROAD 

COLD PLANE AC PAVEMENT PLACE HMA 
EUREKA CA 95502 

(707)443-6371 

P O BOX 1006 

(707)725-1081 

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA CA 95540 

$710,314
 $0

12/22/10 
06/30/12 

80%

SUSPENDED 

01-HUM-36-35.4/40.5 IN HUMBOLDT COUNTY NEAR DINSMORE J F SHEA CONSTRUCTION INC KAMPAS, NANCY $1,160,510 04/01/11 100%
01-0A0204 RUBBERIZED HMA OVERLAY 

REDDING CA 96049 

P O BOX 494519 1487 SANDY PRAIRIE 

CT, STE E 

$1,112,036
 $0

04/19/11 
11/11/11 
12/22/11 

100%

HM1 WPCP 

(530)246-4292 
(707)725-7197 

FORTUNA CA 95540 COMPLETED 

01-HUM-101-12.9/13.1 IN HUMBOLDT CONTY NEAR GARBERVILLE AT NORWOOD CONSTRUCTION KYUKENDALL, NANCY $293,314 05/17/11 100%
01-4518A4 0.2 MILE N OF MONSCHKE UC AND AT 1.2 

MI S OF D 
BYRON, CA 94514 

5301 BYRON HOT SPRINGS RD NE 1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA CA 95540 

$147,649
 $0

05/17/11 
10/15/12 

73%

20.151000 WPCP 
(707)725-1023 

000 

01-HUM-101-12.9/13.1 IN HUMBOLDT COUNTY NEAR GARBERVILLE KICKIN ENTERPRISES KAMPAS, NANCY $141,778 11/04/09 0% 

HM2 

01-451804 

WPCP 

AT 0.2 MILE NORTH OF MONSCHKE 

UNDERCROSSING AND AT 1.2 MILES SOUTH 

OF DEAN CREEK BRIDGE 

REPAIR DRAINAGE SYSTEMS 

BELLA VISTA CA 96008 

(530)549-5190 

12777 INDIAN OAKS DRIVE 

(707)725-1023

1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA CA 95540 

$0 
$0 

12/07/09 
02/11/10 

0% 

SUSPENDED 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-101-57.0/59.1 IN HUMBOLDT COUNTY NEAR ALTON ON GRANITE CONSTRUCTION COMPANY WRIGHT, GEOFFREY $15,287,131 10/08/08 100%
01-290304 ROUTE 101 AND ON ROUTE 36 

CONSTRUCT INTERCHANGE 
WATSONVILLE CA 95077 

P O BOX 50085 1487 SANDY PRAIRIE 

COURT, STE. E 

$15,730,797
 $0

10/23/08 
01/28/11 

100%

HE11 SWPPP 

(831)724-1011 
(707)725-1022 

FORTUNA CA 95540 

01-HUM-101-89.3/90.2 IN HUMBOLDT COUNTY NEAR GOLDEN STATE BRIDGE INC FITZGERALD, TOM $40,805,016 09/18/08 67%
01-296104 
ACNH-X023-(033)E 

BHX0-23 0-(3EN)H 

X023- 033-() 

MCKINLEYVILLE ON ROUTE 101 AND ON 

ROUTE 200 

REPLACE BRIDGES 
MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

(707)441-3989 

5601 S. BROADWAY 

EUREKA CA 95503 

$35,525,718
 $0

09/26/08 
12/25/12 

87%

HA21 SWPPP 

01-HUM-101-136.5/0 IN HUMBOLDT COUNTY AT 0.6 MILES STEELHEAD CONSTRUCTIONS, INC. SANDERS, KAREN $1,485,000 01/20/12 0%
01-0B8504 SOUTH OF DEL NORTE COUNTY 

EMERGENCY F.A. 

REPAIR SLIDE 

DIR'S 

PALO CEDRO, CA 96073 

P.O. BOX 997 

(707)464-9157 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$0
 $0

01/20/12 
04/16/12 

0%

20.20 

201130 

01-HUM-169-18.0/19.8 IN HUMBOLDT COUNTY NEAR WEITCHPEC AT ENGINEERED SOIL REPAIRS INC OSIER, JIM $1,548,521 06/21/10 100%

HA23 

01-478304 
ER-43J9-(004) 

--()

WPCP 

2.9 MILES AND 4.3 MILES WEST OF 

CAPPELL CREEK BRIDGE 

CONSTRUCT TIEBACK RETAINING WALL 
WALNUT CREEK CA 94597 

(925)210-2150 

1267 SPRINGBROOK ROAD 

(707)498-3516 

5065 BOYD ROAD, STE. 

B 

ARCATA CA 95521 

$1,486,607
 $0

07/13/10 
12/09/11 

100%

COMPLETED 
12/28/11 

01-HUM-169-22.2/30.2 IN HUMBOLDT COUNTY AT VARIOUS MERCER FRASER COMPANY MULLEN, RICHARD $8,657,867 03/04/09 93%
01-364604 
ACST-S169-(005)E 

S1-69 0-(5E) 

--() 

LOCATIONS FROM CAPPELL CREEK BRIDGE 

TO MARTINS FERRY SCHOOL CREEK BRIDGE 

REPLACE BRIDGES(#4-304,305,306,307) 
EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(707)498-3516 

5065 BOYD RD., STE. B 

ARCATA CA 95521 

$7,467,292
 $0

03/27/09 
03/05/12 

86%

HA21 SWPPP 

01-HUM-254-12.7/20.6 IN HUMBOLDT COUNTY NEAR MYERS FLAT MERCER-FRASER COMPANY KAMPAS, NANCY $1,182,386 05/31/11 40% 

HM1 

01-498404 
ACST-PS25-(400)7 

--() 

WPCP 

FROM 0.2 MILE NORTH OF MYERS FLAT 

ROAD TO SOUTH FORK EEL RIVER BRIDGE 

HOT MIX ASPHAL OVERLAY 
EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(707)725-7197

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA CA 95540 

$150 
$0 

06/14/11 
10/29/12 

0% 



 

  

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-254-22.3/40 IN HUMBOLDT COUNTY NEAR REDCREST MERCER FRASER COMPANY $567,855 10/14/11 0%
01-475204 
ACST-P43L-(800)4 

PLACE HMA OVER CL2 AB REPLACE CSP P O BOX 1006 $0
 $0

11/18/11 
0%

--() EUREKA CA 955021006 

(707)443-6371 

HA23 WPCP 

01-HUM-254-/10.8 IN HUMBOLDT COUNTY IN AND NEAR ADVANTAGE PAVING AND KUYKENDALL, NANCY $696,500 05/12/11 100%
01-499804 MIRANDA FROM JUNCTION ROUTE 101/254 

TO BRIDGE CREEK BRIDGE 

SEAL COAT 

EXCAVATING INC 

YREKA CA 96097 

P O BOX 302 
1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA CA 95540 

$590,275
 $0

06/08/11 
10/21/11 

100%

COMPLETED 
12/22/11 

HM1 WPCP (530)598-7759 
(707)725-7197 

01-HUM-299-.7/0 IN HUMBOLDT COUNTY IN ARCATA ON ENVIRONMENTAL LANDSCAPE GORONA, MARK $340,684 01/26/11 74%
01-482404 GIUNTOLI LANE 0.2 MILE WEST OF 

GIUNTOLI LANE OVERCROSSING 

SOLUTIONS 

8380 ROVANA CIRCLE 
5065 BOYD ROAD, STE. 

G 

$310,773
 $0

02/15/11 
11/01/11 

97%

INSTALL IRRIGATION SYSTEM 
SACRAMENTO CA 95828 

ARCATA CA 95521 

HA23 SWPPP (916)388-0308 
(707)825-4887 

01-HUM-299-8.5/0 IN HUMBOLDT COUNTY NEAR BLUE LAKE AT GR SUNDBERG INC. WRIGHT T. GEOFFREY $800,000 09/16/11 100%
01-0B6404 1.8 MILES EAST OF BUCKLEY RAOD 

EMERGENCY F.A. 

REPAIR SLIPOUT 

DIR'S 

ARCATA, CA 95521 

5211 BOYD ROAD 1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA, CA 95540 

$382,012
 $0

09/16/11 
05/21/12 

48%

OVER RUN 

20.20 
(707)496-4355 

201130 

01-HUM-999-/0 IN HUMBOLDT COUNTY ON ROUTE 36 AT MYERS AND SONS CONSTRUCTION LPTIMMONS, KELLY $730,769 05/31/11 100%
01-496804 VARIOUS LOCATIONS 

POLYESTER CONCRETE OVERLAY WITH 
SACRAMENTO CA 95833 

2554 MILLCREEK DR 1487 SANDY PRAIRIE 

CT., STE R 

$629,900
 $0

06/15/11 
12/30/11 

84%

HM3 WPCP 

(916)649-4504 
(707)725-1081 

FORTUNA CA 95540 

01-LAK-20-11.9/12.4 IN LAKE COUNTY NEAR NICE GRANITE CONSTRUCTION COMPANY BAKER, SCOTT $2,708,355 10/28/11 0% 
01-480504 
HSST-PP02-(016)4 

--() 

CONSTRUCT ROUNDABOUT 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(707)274-9451

2617 E HWY 20 

NICE, CA 95464 

$0 
$0 

11/17/11 
0% 

HB1 SWPPP 



 

 

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 01 

01-LAK-29-20.1/20.4 

Fed Aid 

HA22 

Pgm Code 

01-479204 

Contract 

STPX-0330-(77E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN LAKE COUNTY ON ROUTE 29 FROM 0.2 

MI SOUTH OF JUNCTION ROUTE 53 TO 0.1 

MI NORTH OF ROUTE 53 ON ROUTE 53 FROM 

ROUTE 29 TO 0.1 M S 

Description 

REPLACE OGAC 

Type Of Work 

TEICHERT CONSTRUCTION 

Contractor 

DAVIS CA 956171890 

(530)406-4200 

P O BOX 1890 

KRAFT, DAN 

Resident 
Engineer 

(530)713-7864 

1401A WILL S. GREEN 

AVE. 

COLUSA, CA 95932 

$4,269,806

Bid + CCOs

 $0

Comp To date

 $0

This Month 

12/08/11 

Awarded 

01/04/12 

Approved
Est Comp

 0%

%Time

 0%

% Work 

SUSPENDED 

MessageAccepted 

01-LAK-53-2.8/7.5 

HA22 

01-3986U4 
NH-P053-(024)3 

--()

SWPPP 

IN LAKE COUNTY IN AND NEAR CLEARLAKE 

FROM 0.1 MILE SOUTH OF 40TH 

AVENUE/LAKESHORE DRIVE TO ROUTE 20/53 

JUNCTION 

WIDEN ROADWAY WITH HMA OVER AB 

SIERRA EQUIPMENT RENTAL INC 

GLENN CA 95943 

(877)503-6300 

8176 ROAD 44 

KRAFT, DAN 

(707)994-5074 

P. O. BOX 457 

LOWERLAKE CA 95457 

$12,158,957
 $2,877,649

 $0

01/05/11 
02/15/11 
12/01/12 

50%

 24%

01-LAK-175-4.9/28 

HA22 

01-3994U4 
ACST-000C-(339)E 

00-0C 3-(9E)

--() 

WPCP 

IN LAKE & MENDOCINO COUNTIES ON 

ROUTES 175 AND 29 AT 4 LOCATIONS 

HMA OVERLAY RECONSTRUCT MBGR 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

NARINE, OUNGKAR 

(707)279-2492 

7663 S HWY 99 

KELSEYVILLE CA 95451 

$16,864,288
 $11,528,162

 $0

06/15/11 
07/07/11 
07/15/12 

46%

 69%

SUSPENDED 

01-LAK-999-/0 

HB1 

01-464404 
HSST-X033-(073)E 

X0-33 0-(3E) 

--() 

WPCP 

IN LAKE COUNTY AT VARIOUS LOCATIONS 

METAL BEAM GUARD RAIL 

DIRT AND AGGREGATE 

INTERCHANGEINC 

FAIRVIEW OR 97024 

(503)661-5093 

20905 NE SANDY BLVD 

NARINE, OUNGKAR 

(707)279-2492 

Q663 S. HWY 29 

KELSEYVILLE CA 95451 

$2,726,434
 $2,552,577

 $0

12/10/10 
12/23/10 
02/29/12 

74%

 93%

01-MEN-1-38.5/38.8 

HA23 

01-474804 
ACST-P43L-(700)4 

--() 

SWPPP 

IN MENDOCINO COUNTY NEAR ELK FROM 1.7 

MILES TO 1.4 MILES SOUTH OF NAVARRO 

RIVER BRIDGE. 

REALIGN ROADWAY, PLACE HMA OVER AB 

MENDOCINO CONSTRUCTION 

SERVICES INC 

WILLITS CA 95490 

(707)459-2377 

P O BOX 1517 

ORTIZ, AL 

(707)962-0691 

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$1,184,985
 $0
 $0

10/25/11 
11/17/11 
08/24/12 

0%

 0%

SUSPENDED 

01-MEN-1-59.3/0 

HB4N 

01-480204 
ATPP-001 -(553)E 

--() 

SWPPP 

IN MENDOCINO COUNTY NEAR FORT BRAGG 

AT SIMPSON LANE 

CONSTRUCT ROUNDABOUT AND LIGHTING 

FEDCO CONSTRUCTION INC 

SANTA ROSA CA 95407 

(707)586-0500 

3510 BROOKS AVENUE 

LEES, CHARLES 

(707)961-5413

925 B NORTH FRANKLIN 

STREET 

FORT BRAGG CA 95437 

$1,559,053 
$1,617,230 

$0 

05/12/11 
06/08/11 
12/14/11 

100% 

100% 

COMPLETED 
01/03/12 



 

 

 

 

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 01/20/12
02/03/12 

01District 

01-MEN-1-82.1/82.3 

Fed Aid 

HA23 

Pgm Code 

01-472604 

Contract 

ER-43K0-(004)E 

--()

WPCP 

Location 
Storm Water 
Plan 

IN MENDOCINO COUNTY NEAR WESTPORT 

FROM 1.4 MILES NORTH OF HOWARD CREEK 

BRIDGE TO 0.6 MILE SOUTH OF JUAN 

CREEK BRIDGE 

Description 

CONSTRUCT TIEBACK RETAINING WALL 

Type Of Work 

VALENTINE CORPORATION 

Contractor 

SAN RAFAEL CA 94912 

(415)453-3732 

P O BOX 9337 

LEES, CHARLES 

Resident 
Engineer 

(707)961-5413 

925 B NORTH FRANKLIN 

ROAD 

FORT BRAGG CA 95437 

$1,660,778

Bid + CCOs

 $1,640,680

Comp To date

 $0

This Month 

10/07/10 

Awarded 

11/05/10 

Approved 

01/30/12 

Est Comp

 95%

%Time

 99%

% Work 

SUSPENDED 

MessageAccepted 

01-MEN-101-19.7/30.8 

HB1 

01-499904 
HSNH-Q101-(181)E 

Q1-01 1-(1E) 

--() 

SWPPP 

IN MENDOCINO COUNTY IN AND NEAR 

UKIAH FROM EL ROBLE ROAD OVERCROSSING 

TO ROUTE 101/20 SEPARATION 

INSTALL MEDIAN CABLE BARRIER 

GHILOTTI BROS INC 

SAN RAFAEL CA 94901 

(415)454-7011 

625 JACOBY STREET 

KLEIBER, KATHARINE 

(707)485-5913 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY CA 95470 

$2,603,030
 $2,314,411

 $0

12/09/10 
01/05/11 
01/26/12 

100%

 88%

01-MEN-101-21.1/33.7 

HA22 

01-449404 
NH-Q101-(168)E 

RRQ1-01 1-(0EA) 

Q101- 170-() 

WPCP 

IN MENDOCINO COUNTY NEAR UKIAH FROM 

0.2 MILE NORTH OF ROBINSON CREEK 

BRIDGE TO 0.2 MILE SOUTH OF UVA 

DRIVE 

REPLACE PAVEMENT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

FAZAL, IMRAN 

(707)485-1096 

20 WEST SCHOOL WAY, 

P.O. BOX 9595 

REDWOOD VALLEY CA 95470 

$12,483,271
 $11,450,003

 $0

07/23/10 
08/06/10 
01/19/12 

100%

 89%

01-MEN-101-51.9/55.1 

HB1 

01-490804 
HSNH-Q101-(210)E 

--() 

WPCP 

IN MENDOCINO COUNTY NEAR WILLITS FROM 

.9 MILE NORTH OF OUTLET CREEK BRIDGE 

T0 1.7 MILES SOUTH OF ARNOLD BRIDGE 

OVERHEAD 

WIDEN SHOULDER INSTALL RUMBLE STRIP 

LEGG INC 

LIVERMORE CA 94550 

(925)605-4500 

2551 2ND STREET 

THANGAVELAUTHAM, RAGU 

(707)496-0437 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$250,980
 $0
 $0

09/08/11 
10/03/11 

0%

 0%

01-MEN-101-82.0/84 

HA23 

01-477704 
ACNH-43L4-(004)E 

--() 

SWPPP 

IN MENDOCINO COUNTY NEAR LEGGETT AT 

VARIOUS LOCATIONS FROM 0.5 MI SO OF 

EMPIRE CAMP REST AREA TO RATTLESNAKE 

BRIDGE #10-29. 

CONSTRUCT SOLDIER PILE RET WALL 

J F SHEA CONSTRUCTION INC 

REDDING CA 96001 

(530)246-4292 

P O BOX 494519 

KOSTRZEWA, LUCY 

(707)834-1036 

1500 REDWOOD DR., 

P.O. BOX 130 

GARBERVILLE, CA 95542 

$2,874,222
 $2,753,503

 $0

05/10/11 
05/27/11 
05/01/12 

96%

 97%

01-MEN-101-98.9/100.8 

HA23 

01-397544 
NH-Q101-(208)E 

--() 

SWPPP 

IN MENDOCINO COUNTY NEAR LEGGETT FROM 

0.7 MILES SOUTH OF RED MOUNTAIN CREEK 

TO RED MOUNTAIN CREEK 

REMOVE RETAINING WALL AND PLACE RSP 

WAHLUND CONSTRUCTION INC 

EUREKA CA 95503 

(707)268-0150 

830 HILMA DRIVE 

KOSTRZEWA LUCY 

(707)834-1036

1500 REDWOOD DRIVE 

GARBERVILLE, CA 95542 

$1,442,687 
$0 
$0 

08/22/11 
09/07/11 

0% 

0% 

SUSPENDED 



 

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-128-40.9/50 IN MENDOCINO COUNTY AT VARIOUS TEAM GHILOTTI INC FAZAL, IMRAN $2,215,732 03/04/11 66%
01-378154 
STP-X045-(021)E 

--()

LOCATIONS 

REPLACE CULVERTS 
PETALUMA CA 94952 

(707)763-8700 

2531 PETALUMA BLVD SOUTH 

(707)485-5495 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY CA 95470 

$1,473,547
 $0

03/17/11 
02/24/12 

66%

SUSPENDED 

HA42 SWPPP 

01-MEN-222-1.0/0 IN MENDOCINO COUNTY NEAR UKIAH AT C C MYERS INC THANGAVELAUTHAM, $6,298,726 05/18/09 100%

HA21 

01-380504 
SARR-P222-(001)E 

P2-22 0-(1E) 

--() 

SWPPP 

RUSSIAN RIVER BRIDGE 

REPLACE BRIDGE 
RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 RAGUPARAN 

(707)496-0437 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY CA 95470 

$6,170,961
 $0

06/18/09 
01/04/12 

100%

COMPLETED 
01/06/12 

01-VAR--/0 IN DEL NORTE COUNTY ON ROUTE 101 & IN WAHLUND CONSTRUCTION INC MERGUPS, JURIS $1,039,976 06/14/11 39% 
01-493604 
ACBR-STP -(000)C 

BRST-P 3-(5E) 

--() 

HUMBOLDT COUNTY ON ROUTE 169 AT 

VARIOUS LOCATIONS 

BRIDGE DECK REPAIR 
EUREKA CA 95503 

(707)268-0150 

830 HILMA DRIVE 

(707)464-4618

700 PARK PLACE 

CRESCENT CITY CA 95531 

$775,763 
$0 

07/14/11 
01/13/12 

74% 

HA21 WPCP 

Totals: Authorized Final Amt: $156,684,570 Completed to Date: $109,249,508 Work This Month: $0



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-LAS-36-14.0/22.5 IN LASSEN COUNTY ABOUT 10 MILES EAST DIG IT CONSTRUCTION INC ZDENEK, MICHAEL $5,209,918 12/08/10 100%
02-0E2004 
STP-P036-(090)E 

--() 

OF WESTWOOD FROM 3.4 MILES WEST OF 

SUSAN RIVER BRIDGE TO 3.4 MILES EAST 

OF ROUTE 36/44 

REHABILITATE PAVEMENT 

CHESTER CA 96020 

(530)258-3306 

P O BOX 494 

(530)229-0559 

1031 BUTTE STREET 

REDDING CA 96001 

$5,258,930
 $0

01/03/11 
12/05/11 

100%

COMPLETED 
12/22/11 

WPCP 

02-LAS-70-3.5/0 IN LASSEN COUNTY AT VARIOUS LOCATION NORCAL GENERAL CONSTRUCTION TUHOLSKI, JEROME $644,440 05/24/11 33%
02-1E4704 INSTALL CM AND HAR SYSTEMS CORP 

1950 MAJESTIC CT 
1031 BUTTE STREET 

REDDING CA 95001 

$131,730
 $0

06/15/11 
04/19/12 

20%

SAN JOSE CA 95132 
(530)225-3419 SUSPENDED 

HB4N WPCP (408)886-0335 

02-MOD-139-2.2/0 IN MODOC COUNTY AT VARIOUS LOCATIONS COAST CONSTRUCTION INC BADE, TIM $890,061 04/15/11 52%
02-2E2804 BRIDGE MAINTENANCE 

SAN RAFAEL CA 94903 

4460 REDWOOD HWY SUITE 16 18300 ANTLER SCHOOL 

ROAD 

$137,351
 $0

05/05/11 
10/21/11 

15%

HM3 WPCP 

(415)444-0716 
(530)238-2964 

LAKEHEAD CA 96051 

02-MOD-139-34.0/50.6 IN MODOC AND SISKIYOU COUNTIES FROM J F SHEA CONSTRUCTION INC BLINE, JEFF $18,016,353 11/12/10 79%
02-2C4604 
NH-P139-(020)E 

--() 

3.3 MILES NORTH OF PEREZ OVERHEAD TO 

SISKIYOU COUNTY LINE AND FROM MODOC 

COUNTY LINE TO OREGON 

REPLACE SLAB 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

(530)527-8418 

122 BELLE MILL ROAD 

RED BLUFF CA 96080 

$17,407,258
 $0

12/01/10 
01/12/12 

96%

HA22 WPCP 

02-MOD-299-3.2/3.5 IN MODOC COUNTY NEAR ADIN AT NORTH Q & D CONSTRUCTION INC BADE TIM $1,490,619 08/10/11 0%

HA21 

02-2C2214 
BHST-PP29-(916)4 

--() 

SWPPP 

FORK ASH CREEK BRIDGE 

REPLACE BRIDGE WITH CONCRETE SLAB 
RENO NV 89510 

(775)786-2677 

P O BOX 10865 

(530)604-4845 

18300 ANTLER SCHOOL 

ROAD 

LAKEHEAD, CA 96051 

$72,500
 $0

08/30/11 
11/30/12 

5%

02-MOD-299-6.3/0 IN MODOE COUNTY AT VARIOUS J. F. SHEA CONSTRUCTION, INC. BADE, TIM $1,485,000 10/28/11 0% 
02-4E9304 LOCATIONS DIR'S EMERGENCY F.A. 

REMOVE UNSOUND CONCRETE, PLACE 

POLYESTER 
REDDING, CA 96001 

17400 CLEAR CREEK ROAD 18300 ANTLER SCHOOL 

ROAD 

LAKEHEAD, CA 96051 

$0 
$0 

12/28/11 
0% 

20.80 
(530)238-2964

030088 



   

 

 

 

 

 

 

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 02 

02-PLU-70-35.1/35.5 

Fed Aid 

HA21 

Pgm Code 

02-373104 

Contract 

SARR-P070-(099)E 

P0-70 0-(9E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN PLUMAS COUNTY NEAR KEDDIE FROM 0.3 

KM WEST TO 0.3 KM EAST OF THE SPANISH 

CREEK BRIDGE 

Description 

CONSTRUCT BRIDGE 

Type Of Work 

C C MYERS INC 

Contractor 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

CLARK, DAVID W. 

Resident 
Engineer 

(530)218-2739 

1555 EAST MAIN STREET 

QUINCY CA 95971 

$15,454,654

Bid + CCOs

 $10,810,248

Comp To date

 $0

This Month 

05/03/10 

Awarded 

05/18/10 

Approved 

03/18/13 

Est Comp
Accepted 

48%

%Time

 70%

% Work 
Message 

02-PLU-89-7.8/8.6 
02-2C2244 
ACBH- STP-(100)E 

89- 1-(0E) 

--() 

WPCP 

IN PLUMAS COUNTY NEAR GRAEAGLE FROM 

0.4 MILE SOUTH TO 0.4 MILE NORTH OF 

MIDDLE FORK RIVER BRIDGE. 

BRIDGE REHABILITATION 

Q & D CONSTRUCTION INC 

RENO NV 89510 

(775)786-2677 

P O BOX 10865 

CLARK DAVID 

(530)218-2739 

1555 EAST MAIN STREET 

QUINCY, CA 95971 

$1,079,789
 $0
 $0

08/10/11 
08/30/11 

0%

 0%

02-SHA-5-3.0/19 

HB4N 

02-0C5904 
NHS- -( ) 

--() 

SWPPP 

IN AND NEAR ANDERSON & REDDING ON I-5 

FR 0.6MILE S OF ANDERSON SEP.TO 0.3 

MILE N OF TWINVIEW BLVD UC & ON RT 44 

FR EAST ST. TO EAS 

INSTALL ITS 

ROADWAY ENGINEERING WORKS INC 

CERES CA 95307 

(209)541-0920 

WILSON, ZACHARY 

(530)225-3225 

3442 6TH STREET 1031 BUTTE STREET 

REDDING CA 96001 

$4,425,363
 $3,927,150

 $0

11/23/10 
12/23/10 
08/20/12 

61%

 88%

SUSPENDED 

02-SHA-5-4.5/0 
02-2E3204 
IM00-0C34-(4E ) 

--() 

WPCP 

IN SHASTA AND SISKIYOU COUNTIES AT 

VARIOUS LOCATIONS 

WIDEN BRIDGE, REPLACE SLAB AND SEAL 

MYERS AND SONS CONSTRUCTION LP 

SACRAMENTO CA 95833 

(916)649-4504 

ALEXANDER, NATHAN 

(530)604-5102 

2554 MILLCREEK DRIVE 1031 BUTTE STREET 

REDDING, CA 96001 

$2,547,584
 $0
 $0

10/03/11 
11/08/11 

0%

 0%

02-SHA-5-8.5/12.1 
02-2E2404 
ACHS-IMG0-(343)E

8- 3-(3E) 

--() 

SWPPP 

IN SHASTA COUNTY IN AND NEAR REDDING 

FROM 1.3 MILES SOUTH OF KINGHTON 

ROAD OVERCROSSING TO 0.5 MILE NORTH 

OF SMITH ROAD OVERCROS 

INSTALL MEDIAN BARRIER 

STEELHEAD CONSTRUCTORS, INC. 

PALO CEDRO CA 96073 

(530)226-6400 

P O BOX 997 

GRANADOS, ANTHONY 

(530)527-8417 

122 BELLE MILL ROAD 

RED BLUFF CA 96080 

$1,365,434
 $1,331,702

 $0

04/25/11 
05/27/11 
12/12/12 

28%

 93%

02-SHA-5-11.0/17.5 

HB4C 

02-4C4014 

SWPPP 

IN SHASTA COUNTY IN AND NEAR REDDING 

FROM 0.3 MILE SOUTH OF SMITH ROAD 

OVERCROSSING TO 0.2 MILE NORTH OF 

ROUTH 5/299 SEPARATION 

WIDEN BRIDGES WITH PCPS GIRDERS 

TULLIS INC 

REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

ALEXANDER, NATHAN 

(530)225-2922

1031 BUTTE STREET 

REDDING CA 96001 

$17,835,434 
$12,191,915 

$0 

05/09/11 
05/20/11 
05/30/12 

47% 

68% 

SUSPENDED 



 

 

 

 

 

 

 

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 02 

02-SHA-5-15.0/15.8 

Fed Aid 

HB4N 

Pgm Code 

02-3C0004 

Contract 

IM-BRIM-(005)8 

--()

SWPPP 

Location 
Storm Water 
Plan 

IN SHASTA COUNTY IN REDDING FROM 1.3 

MILES SOUTH TO 0.1 MILE NORTH OF 

HILLTOP DRIVE OVERCROSSING 

Description 

WIDEN RAMP 

Type Of Work 

TULLIS INC 

Contractor 

REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

WOOD, JAMES 

Resident 
Engineer 

(530)225-3160 

1031 BUTTE STREET 

REDDING CA 96001 

$6,892,530

Bid + CCOs

 $5,805,950

Comp To date

 $0

This Month 

12/21/10 

Awarded 

01/03/11 

Approved 

06/15/12 

Est Comp
Accepted 

33%

%Time

 84%

% Work 
Message 

02-SHA-5-39.5/40.8 

HA21 

02-378904 
ACBR-0058-(337)N 

00-58 3-(7N) 

--() 

SWPPP 

IN SHASTA COUNTY NEAR LAKEHEAD FROM 

0.3 KM NORTH OF ANTLER SUMMIT 

OVERCROSSING TO 0.5 KM NORTH OF 

ANTLER UNDERPASS 

BRIDGE REPLACEMENT 

TUTOR SALIBA CORPORATION 

SYLMAR CA 91342 

(818)362-8391 

15901 OLDEN STREET 

DARNALL, MARK 

(530)225-3083 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$127,820,693
 $43,819,216

 $0

09/25/09 
10/14/09 
03/04/15 

40%

 34%

02-SHA-5-44.4/58 

HA22 

02-2C4504 
ACIM-0058-(341)E 

IM00-58 3-(1E)

--() 

WPCP 

IN SHASTA COUNTY NEAR LAKEHEAD FROM 

1.5 MILES SOUTH OF DOG CREEK BRIDGE 

TO 0.6 MILE NORTH OF SIMS ROAD 

UNDERCROSSING 

ASPHALT CONCRETE RESURFACING 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

PASCAL, ANTHONY 

(530)225-3888 

1031 BUTTE STREET 

REDDING CA 96001 

$30,262,574
 $2,966,382

 $0

11/29/10 
01/12/11 
08/01/13 

27%

 10%

02-SHA-5-/67 
02-2E9704 
HSIM-0058-(342) 

0-058 -(42E) 

--() 

WPCP 

IN SHASTA AND TEHAMA COUNTIES FROM 

TEHAMA COUNTY LINE TO 1.5 MILES 

SOUTH OF DOG CREEK BRIDGE 

INSTALL METAL BEAM GUARD RAILING 

CORAL CONSTRUCTION COMPANY 

WILSONVILLE OR 97070 

(503)682-2252 

P O BOX 347 

ALEXANDER, NATHAN 

(530)225-2922 

1031 BUTTE STREET 

REDDING CA 96001 

$5,531,777
 $5,602,916

 $0

11/22/10 
12/28/10 
03/05/12 

88%

 98%

02-SHA-44-.3/1.8 

HB4N 

02-328044 
STPE-PO44-(049)E 

--() 

WPCP 

IN SHASTA COUNTY IN REDDING 

INSTALL LANDSCAPING AND IRRIGATION 

AUBURN GARDENING AND LANDSCAPE 

SACRAMENTO CA 95835 

(530)344-8169 

ALEXANDER, NATHAN 

(530)225-2922 

2701 DEL PASO ROAD SUITE 130 1031 BUTTE STREET 

REDDING CA 96001 

$483,961
 $255,732

 $0

04/07/11 
06/06/11 
03/19/12 

67%

 60%

02-SHA-299-2.5/4.3 
02-1E10U4 
ACHS-NH -(929)9 

HSNH- 1-(2E) 

--() 

SWPPP 

IN SHASTA COUNTY ABOUT 17 MILES WEST 

OF REDDING FROM 2.5 TO 4.3 MILES 

EAST OF TRINITY COUNTY LINE. 

INCREASE CURVE RADII, WIDEN 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

MENDOZA, SERGIO 

(530)945-2437

1031 BUTTE STREET 

REDDING, CA 96001 

$11,067,832 
$0 
$0 

07/12/11 
08/10/11 
10/22/13 

0% 

0% 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 01/20/12
02/03/12
 

District 02 

02-SHA-299-74.8/0 

Fed Aid 

HA21 

Pgm Code 

02-2C2224 

Contract 

BRST-P299-(165)E 

P2-99 1-(5E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SHASTA COUNTY AT BURNEY AT BURNEY 

CREEK BRIDGE 

Description 

REPLACE CONCRETE BRIDGE PC PS SLAB 

Type Of Work 

TIMBERWORKS 

Contractor 

MT SHASTA CA 96067 

(530)926-4093 

P O BOX 1240 

CHAFFEE, ERIC 

Resident 
Engineer 

(530)218-2266 

122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$2,618,193

Bid + CCOs

 $0

Comp To date

 $0

This Month 

12/08/11 

Awarded 

01/04/12 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

02-SHA-999-/0 

HA21 

02-1E6104 
ACHS-X089-(098)E 

P X0-89 0-(8E) 

--() 

WPCP 

IN SHASTA COUNTY AT VARIOUS 

LOCATIONS. 

PLACE METHACRYLATE OVERLAY 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST INC 

BENICIA CA 94510 

(707)746-8028 

3701 MALLARD DRIVE 

BADE, TIM 

(530)238-2964 

18300 ANTLER SCHOOL 

ROAD 

LAKEHEAD CA 96051 

$1,257,467
 $1,047,083

 $0

12/16/10 
12/30/10 
11/25/11 

93%

 91%

02-SIS-5-25.3/37.5 

HM1 

02-2E6904 
IM00-5161-(6E ) 

--() 

WPCP 

IN SISKIYOU COUNTY NEAR EDGEWOOD FROM 

0.3 MILE SOUTH OF WEED ROADSIDE REST 

AREA TO 0.7 MILE SOUTH OF GRENADA 

OVERCROSSING 

THIN BLANKET OVERLAY WITH DIGOUTS 

EAGLE PEAK ROCK AND PAVING INC 

ALTURAS CA 96101 

(530)233-4568 

BLINE, JEFF 

(530)949-2984 

P O BOX 879 122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$5,640,363
 $47,242

 $0

05/03/11 
05/17/11 
07/30/12 

0%

 1%

02-SIS-96-20.0/20.1 
02-340204 

IN SISKIYOU COUNTY ABOUT 19 KM EAST 

OF SOMES BAR AT 0.8 KM EAST OF TI 

CREEK BRIDGE 

ROBERT J FRANK CONSTRUCTION 

INC 

2806 TARMAC ROAD 

$98,000
 $0
 $0

11/21/97 
11/21/97 

0%

 0%

DRAINAGE AND SLOPE PROTECTION WORK 
REDDING CA 96003 

HA23 

02-SIS-96-/12 
02-2C9504 
STPP-0960-(50E) 

--() 

IN SISKIYOU COUNTY 

REPLACE CULVERTS CONSTRUCT HEADWALL 

R BROWN CONSTRUCTION COMPANY 

INC 

WILLOW CREEK CA 95573 

P O BOX 406 

MELVIN, RICH 

(530)604-0153 

1031 BUTTE STREET 

REDDING, CA 96001 

$1,484,447
 $0
 $0

10/25/11 
11/08/11 

0%

 0%

HA42 SWPPP (530)629-3702 

02-SIS-97-24.0/34.5 

HA22 

02-1E0804 
NH-P097-(039)E

--() 

WPCP 

IN SISKIYOU COUNTY ABOUT 10 MILES 

SOUTH OF MACDOEL FROM 2.1 MILES 

NORTH OF GRASS LAKE REST AREA TO 1.7 

MILES SOUTH OF BALL MOUNTA 

PAVEMENT REHABILITATION 

J F SHEA CONSTRUCTION INC 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

BLINE, JEFF 

(530)949-2984

122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$7,784,578 
$8,136,420 

$0 

01/03/11 
01/24/11 
12/21/11 

100% 

95% 

OVER RUN 



 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 11 

Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 02 

02-SIS-97-40.1/54.1 

Fed Aid 

HA22 

Pgm Code 

02-4C0104 

Contract 

NH-P097-(040)E 

--()

SWPPP 

Location 
Storm Water 
Plan 

IN SISKIYOU COUNTY AT AND NEAR 

MACDOEL FROM JUNIPER KNOLL ROAD 

OREGON STATE LINE 

Description 

COLD PLANE AC APPLY RUBBER SEAL 

Type Of Work 

TO 

KLAMATH PACIFIC 

Contractor 

KLAMATH FALLS OR 97603 

(541)884-6184 

2918 EDISON AVENUE 

HINTON, JOHN 

Resident 
Engineer 

(530)841-0173 

1745 S. MAIN STREET 

YREKA CA 96097 

$15,040,537

Bid + CCOs

 $10,864,998

Comp To date

 $0

This Month 

01/20/11 

Awarded 

02/16/11 

Approved 

01/17/12 

Est Comp

 75%

%Time

 72%

% Work 

SUSPENDED 

MessageAccepted 

02-TEH-0-/0 

HM3 

02-2E3004 

WPCP 

IN TEHAMA COUNTY AT VARIOUS LOCATIONS 

BRIDGE MAINTENANCE 

BAY LINE CUTTING & CORING INC 

OAKLAND CA 94608 

(510)420-8992 

GRANADOS, ANTHONY 

(530)527-8417 

1033 YERBA BUENA AVE 122 BELLE MILL ROAD 

RED BLUFF CA 96080 

$1,364,259
 $639,686

 $0

04/11/11 
05/24/11 
01/10/12 

52%

 46%

SUSPENDED 

02-TEH-5-22.2/27.5 

HA22 

02-2C50U4 
SARR-0058-(336)E 

00-58 3-(6E) 

--() 

SWPPP 

IN TEHAMA COUNTY IN AND NEAR RED 

BLUFF FROM 5.3 MILES SOUTH OF ADOBE 

ROAD OVERCROSSING TO ADOBE ROAD 

OVERCROSSING 

BRIDGE DECK MAINTENANCE 

C C MYERS INC 

RANCHO CORDOVA CA 957426811 

(916)635-9370 

3286 FITZGERALD ROAD 

BLINE, JEFF 

(530)527-8413 

122 BELLE MILL ROAD 

RED BLUFF CA 96080 

$30,537,196
 $32,928,241

 $0

06/26/09 
07/08/09 
11/21/11 

96%

 98%

02-TEH-5-27.1/42.1 
02-3E8104 
ACIM-0058-(346)E 

--() 

SWPPP 

IN TEHAMA AND SHASTA COUNTIES IN AND 

NEAR RED BLUFF FROM 0.4 MILES SOUTH 

OF ADOBE ROAD OVER- CROSSING TO 

FOURTH STREET OVERCROSSI 

ROADWAY REHABILITATION 

TULLIS INC 

REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

SHEPARD, SEAN 

(530)605-5865 

122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$28,425,220
 $0
 $0

12/14/11 
01/04/12 

0%

 0%

02-TEH-36-85.8/87.5 

HB4N 

02-1E8204 
STPP-0360-(91E) 

--() 

WPCP 

IN TEHAMA COUNTY NEAR MINERAL FROM 

1.4 MILES EAST OF PAYNES CREEK ROAD 

TO 0.1 MILE WEST OF 36/89 SEPARATION 

CONSTRUCT TURNOUTS 

DIG IT CONSTRUCTION INC 

CHESTER CA 96020 

(530)258-3306 

P O BOX 494 

GRANADOS, ANTHONY 

(530)527-8417 

122 BELLE MILL ROAD 

RED BLUFF CA 96080 

$677,116
 $489,459

 $0

03/09/11 
03/24/11 
12/15/11 

53%

 74%

SUSPENDED 

02-TEH-99-12.5/24.9 

HA22 

02-0E5304 
NH-P099-(537)E 

--() 

WPCP 

IN TEHAMA COUNTY AT AND NEAR LOS 

MOLINOS FROM LOS MOLINOS CREEK BRIDGE 

TO SALT CREEK BRIDGE 

PAVEMENT REHABILITATION 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

ROGERS, JIM 

(530)895-5245

3881 BENATAR, SUITE C 

CHICO CA 95928 

$8,650,269 
$7,989,421 

$0 

01/13/11 
02/04/11 
04/15/12 

94% 

98% 

SUSPENDED 



 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 12 

Statement of Ongoing Contracts as of 01/20/12
02/03/12 

02District 

02-TEH-99-13.9/14.2 

Fed Aid 

HA21 

Pgm Code 

02-2C1104 

Contract 

ACNH-P099-(528)E 

--()

SWPPP 

Location 
Storm Water 
Plan 

IN TEHAMA COUNTY NEAR DAIRYVILLE AT 

SUNSET CANAL BRIDGE AND CRAIG CREEK 

BRIDGE 

Description 

RECONSTRUCT BRIDGE 

Type Of Work 

BLAISDELL CONSTRUCTION INC 

Contractor 

ANDERSON CA 96007 

(530)365-4444 

P O BOX 938 

SHEPARD, SEAN E. 

Resident 
Engineer 

(530)605-5865 

122 BELLE MILL ROAD 

RED BLUFF CA 96080 

$1,737,242

Bid + CCOs

 $1,632,429

Comp To date

 $0

This Month 

08/06/10 

Awarded 

09/16/10 

Approved 

12/21/11 

Est Comp

 98%

%Time

 94%

% Work 

COMPLETED 

MessageAccepted 

01/20/12 

02-TRI-3-68.5/0 

HA21 

02-2C9904 
BRST-X033-(030)E 

X0-33 0-(0E) 

--() 

SWPPP 

IN TRINITY COUNTY AT TRINITY RIVER 

BRIDGE AND AT MINNEHAHA CREEK BRIDGE 

REPLACE BRIDGE WITH PS CONCRETE 

GOLDEN STATE BRIDGE INC 

MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

O'SULLIVAN, ANDY 

(530)235-2657 

1625 MOTT ROAD 

MT. SHASTA CA 96067 

$4,144,816
 $2,210,548

 $0

02/24/11 
03/15/11 
07/27/12 

20%

 53%

02-TRI-36-4.5/0 
02-4E7304 

IN TRINITY COUNTY ABOUT 14 MILES EAST 

OF FOREST GLEN AT 0.6 MILES EAST OF 

LAUREL ROAD DIR'S EMERGENCY F.A. 

SLIDE REPAIR 

STEVE MANNING CONSTRUCTION,INC 

REDDING, CA 96049 

RINARD, WAYNE 

(530)229-0531 

P.O. BOX 491660 1031 BUTTE STREET 

REDDING, CA 96001 

$555,925
 $552,749

 $0

09/23/11 
11/15/11 
01/04/12 

100%

 99%

20.20 

201130 

02-TRI-36-36.7/37.1 

HB1 

02-2E0604 
ACHS-P036-(088)E 

P P0-36 0-(8E)

--() 

SWPPP 

IN TRINITY COUNTY ABOUT 18 MILES EAST 

OF FOREST GLEN FROM 1.3 MILES TO 0.9 

MILE WEST OF WILD MAD ROAD 

REALIGN AND WIDEN ROADWAY 

STEVE MANNING CONSTRUCTION INC 

REDDING CA 96049 

(530)222-0810 

RINARD, WAYNE 

(530)229-0531 

P O BOX 491660 4300 CATERPILLAR ROAD 

REDDING CA 96003 

$906,328
 $864,841

 $0

09/01/10 
09/21/10 
12/09/12 

100%

 94%

02-TRI-299-13.3/13.8 

HB1 

02-3C0804 
ACHS-P299-(155)E 

P2-99 1-(5E) 

--() 

SWPPP 

IN TRINITY COUNTY NEAR BURNT RANCH 

FROM 0.4 MI WEST TO 0.1 MILE EAST OF 

FRIEDRICH ROAD. 

SHOULDER WIDENING 

R BROWN CONSTRUCTION COMPANY 

INC 

WILLOW CREEK CA 95573 

(530)629-3702 

P O BOX 406 

MENDOZA, SERGIO 

(530)225-3193 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$5,670,181
 $5,068,715

 $0

04/01/09 
04/20/09 
12/21/11 

99%

 95%

02-TRI-299-19.2/19.6 

HB1 

02-2E2004 
HSNH-P299-(166)E 

--() 

WPCP 

IN TRINITY COUNTY ABOUT 8 MILES EAST 

OF BURNT RANCH FROM 0.3 MILE WEST TO 

0.2 MILE EAST OF SWEDE CREEK ROAD 

CONSTRUCT RETAINING WALL PLACE HMA 

R BROWN CONSTRUCTION CO INC 

WILLOW CREEK CA 95573 

(530)629-3702 

P O BOX 406 

RINARD, WAYNE 

(530)515-4587

1031 BUTTE STREET 

REDDING, CA 96001 

$1,211,111 
$0 
$0 

09/08/11 
09/28/11 

0% 

0% 

SUSPENDED 



  

  

  

State of California Department of Transportation Page 13 

Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-TRI-299-43.4/65.8 IN TRINITY COUNTY NEAR WEAVERVILLE AT MERCER FRASER COMPANY RINARD, WAYNE $1,160,505 05/24/10 100% 
02-1E6004 VARIOUS LOCATIONS FROM CANYON CREEK 

BRIDGE TO GRASS VALLEY CREEK BRIDGE 

NO. 05-0010 

BRIDGE MAINTENANCE 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(530)229-0531

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$1,107,344 
$0 

06/07/10 
11/30/11 

98% 

OVER RUN 

HM3 WPCP 

Totals: Authorized Final Amt: $371,467,768 Completed to Date: $183,298,154 Work This Month: $0



 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 14 

Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-BUT-70-3.3/6.1 IN BUTTE COUNTY FROM0.7 MILE SOUTH OF DESILVA GATES CONSTRUCTION LP COBORN, AL $7,757,276 03/03/11 0%
03-0E9304 
NH-P070-(124)E 

--() 

EAST GRIDLEY ROAD TO 0.6 MILE NORTH 

OF COX LANE 

WIDEN ROADWAY AND PLACE RUBBERIZED 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)534-9046 

2060 3RD STREET 

OROVILLE, CA 95965 

$0
 $0

03/24/11 
07/30/12 

0%

HB4N SWPPP 

03-BUT-70-11.6/13.6 IN BUTTE CO IN AND NEAR OROVILLE FROM DE SILVA GATES CONSTRUCTION HARGROVE, BEN $6,333,452 08/12/09 89%

HE13 

03-3A6314 

SWPPP 

01. MI NORTH OF OPHIR ROAD TO 0.6 KM 

SOUTH OF ROUTE 162 

WIDEN TO 4 LANES/EXTEND FREEWAY 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)533-4526 

2060 3RD STREET, 

SUITE B 

OROVILLE CA 95965 

$5,864,929
 $0

09/02/09 
03/14/12 

92%

03-BUT-70-28.8/41 IN BUTTE COUNTY AT AND NEAR JARBO GAP KNIFE RIVER CONSTRUCTION ROGERS, JIM $5,680,770 12/08/10 100%
03-0A6504 
STP-P070-(122)E 

--()

FROM WEST BRANCH SIDEHILL VIADUCT TO 

NORTH FORK FEATHER RIVER BRIDGE 

METAL BEAM GUARD RAIL 
CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

(530)895-5245 

3881 BENATAR, SUITE C 

CHICO CA 95928 

$5,960,301
 $0

12/22/10 
12/21/11 
01/26/12 

100%

HA22 WPCP 

03-BUT-99-8.6/13.2 IN BUTTE CO NEAR GRIDLEY FROM 0.3KM GRANITE CONSTRUCTION COMPANY COBURN, AL $8,447,761 06/26/09 98%

HA22 

03-366904 
SARR-P099-(519)A 

P09-9 51-() 

--() 

SWPPP 

NORTH OF RIO BONITO ROAD TO 0.1 KM 

SOUTH OF ROUTE 162 EAST 

WIDEN SHOULDER 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(530)534-9046 

2060 3RD STREET, 

SUITE B 

OROVILLE CA 95965 

$7,907,188
 $0

07/07/09 
01/23/12 

93%

SUSPENDED 

03-BUT-99-30.2/T37.5 IN BUTTE COUNTY IN AND NEAR CHICO GRANITE CONSTRUCTION COMPANY ROGERS, JIM $3,255,500 06/23/11 100%
03-3M8504 
ACNH-P099-(547)E 

--() 

FROM 0.4 MILE SOUTH OF SKYWAY 

OVERCROSSING 12-0167 TO 0.3 MILE 

NORTH MUD CREEK BRIDGE 12-0156 

REPLACE PCC SLABS RANDOM LENGTH 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(530)895-5245 

3881 BENATAR, SUITE C 

CHICO CA 95928 

$2,902,934
 $0

07/13/11 
12/07/11 

100%

COMPLETED 
12/28/11 

HA22 WPCP 

03-BUT-99-32.4/33.3 IN BUTTE COUNTY IN CHICO FROM ROUTE VIKING CONSTRUCTION COMPANY HARGROVE, BEN $23,900,829 07/08/11 6% 
03-3A0424 32 UNDERCROSSING TO EAST FIRST AVENUE 

UNDERCROSSING 

INC 

P O BOX 1508 
2060 3RD STREET, 

SUITE B 

$2,823,064 
$0 

08/05/11 
04/01/14 

12% 

WIDEN ROADWAY AND BRIDGES 
RANCHO CORDOVA CA 95741 

OROVILLE, CA 95965 

HB4N SWPPP (916)852-5530 
(530)533-4526



 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 15 

Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 03 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

03-BUT-99-/46
 
03-0F2104
 
HSST-PG00-(0C3)4
 

--()


HB1 WPCP
 

03-BUT-162-22.9/0
 
03-0F6404
 
HSST-P162-(037)E
 

P1-62 0-(7E)
 

--()
 

HB1 SWPPP
 

03-BUT-191-4.6/0
 
03-3M6404
 

HM3H WPCP
 

03-COL-5-/21
 
03-3C8904
 
IM-0057-(094)E
 

--()
 

HA22 WPCP
 

03-COL-20-10.2/23.8
 
03-1F7504
 
NHP0-2016-(3E )
 

--()
 

HA22 WPCP
 

03-ED-50-13.3/13.7
 
03-2E0404
 
ACNH-ACST-(126)E
 

P050- 1-(6E)
 

--()
 

TEA10 WPCP
 

Description
Type Of Work Contractor 

AT VARIOUS LOCATIONS IN SUTTER, DIRT AND AGGREGATE 

BUTTE, COLUSA, YUBA, PLACER AND EL INTERCHANGEINC 

DORADO COUNTIES 20905 NE SANDY BLVD 

UPGRADE MBGR END TREATMENTS AND 
FAIRVIEW OR 97024 

(503)661-5093 

IN BUTTE COUNTY NEAR OROVILLE FROM KNIFE RIVER CONSTRUCTION 

0.2 MILE WEST OF KELLEY TO 0.2 MILE 1764 SKYWAY 

EAST OF KELLEY RIDGE ROAD 

INSTALL TRAFFIC SIGNAL 
CHICO CA 95928 

(530)891-6555 

IN BUTTE COUNTY AT VARIOUS LOCATIONS COAST CONSTRUCTION INC
 

REHABILITATE SIX BRIDGE DECKS 4460 REDWOOD HWY STE 16
 

SAN RAFAEL CA 94903
 

(415)444-0716
 

IN YOLO AND COLUSA COUNTIES FROM 1.1 GEORGE REED INC
 

MILES SOUTH OF ROUTE 505/5 SEPARATION P O BOX 4760
 

TO COUNTY ROAD 8 AND FROM 0.8 MILE
 
MODESTO CA 95352


SOUTH OF COUNTY ROA
 
(209)523-0734


RUBBERIZED WARM MIX ASPHALT
 

IN COLUSA COUNTY IN AND NEAR DESILVA GATES CONSTRUCTION LP
 

WILLIAMS FROM 3.1 MILES WEST OF P O BOX 2909
 

LEESVILLE ROAD TO 0.2 MILE EAST OF
 
DUBLIN CA 94568


HUSTED ROAD
 
(925)829-9220


AC OVERLAY, MBGR, ELECTRICAL
 

IN EL DORADO COUNTY NEAR SHINGLE DOUG VEERKAMP GENERAL
 

SPRINGS FROM 1.1 MILES EAST OF ENGINEERING INC
 

GREENSTONE ROAD UNDERCROSSIN TO 0.3 2585 COLD SPRINGS ROAD
 

MILE WEST OF EL DORADO ROAD O
 
PLACERVILLE CA 95667


CONSTRUCT WILDLIFE CROSSING
 
(916)933-7077
 

Resident 
Engineer 

CULLEY, STEVEN
 

138 NEW MOHAWK RD,
 

SUITE B
 

NEVADA CITY, CA 95959
 

(916)952-7196
 

GRANDY, DWAYNE
 

2060 3RD STREET,
 

SUITE B
 

OROVILLE CA 95965
 

(530)533-4043
 

WOOD, JUSTIN
 

2060 3RD STREET
 

OROVILLE CA 95965
 

(530)682-3831
 

GHASSEMI, MOHSSEN
 

3951 PERFORMANCE
 

DRIVE SUITE E
 

SACRAMENTO CA 95838
 

(916)263-5648
 

GRANDY, DWAYNE
 

2060 3RD STREET
 

OROVILLE, CA 95965
 

(530)533-4043
 

NANUGONDA, VEERA
 

3065 BLAIR AVE, P.O.
 

BOX 2424
 

PLACERVILLE CA 95667
 

(707)496-4347


 $877,778 09/28/11 17%
 $2,875

 $0
10/12/11 
03/14/12 

0%

 $1,047,592 11/16/10 100%
 $928,628

 $0
12/08/10 
11/22/11 

100%

12/28/11 
COMPLETED 

$639,491 04/12/11 64%
 $511,045

 $0
05/04/11 
10/04/11 

83%

 $21,950,508 01/13/11 93%
 $20,215,556

 $0
03/16/11 
02/06/12 

91%

 $5,058,558 12/09/11 0%
 $0
 $0

01/05/12 
0%

SUSPENDED 

$779,724 05/16/11 0% 
$14,283 

$0 
06/14/11 
08/01/12 

2% 

SUSPENDED 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12
 

District 03 

03-ED-50-16.4/18.3 

Fed Aid 

HB4N 

Pgm Code 

03-355534 

Contract 

NH-P050-(122)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN EL DORADO COUNTY IN PLACERVILLE 

FROM 0.1 MILE WEST OF WEST 

PLACERVILLE UNDERCROSSING TO CLAY 

STREET UNDERCROSSING 

Description 

HIGHWAY PLANTING 

Type Of Work 

J M SLOVER INC 

Contractor 

PLACERVILLE CA 95667 

(530)621-4815 

1630 LOTUS ROAD 

SAGER, JANET 

Resident 
Engineer 

(916)263-4912 

3855 N. FREEWAY BLVD, 

STE. 120 

SACRAMENTO CA 95834 

$278,278

Bid + CCOs

 $193,051

Comp To date

 $0

This Month 

11/03/10 

Awarded 

12/01/10 

Approved 

09/11/14 

Est Comp

 0%

%Time

 0%

% Work 

PLANT EST 

SATIS 

MessageAccepted 

HB4N 

03-ED-50-28.8/39.6 

HA22 

03-1A6804 
NH-P050-(124)E 

--() 

WPCP 

IN EL DORADO COUNTY FROM SAWMILL 

UNDERCROSSING TO SOUTH FORK AMERICAN 

RIVER BRIDGE 

APPLY HOT MIX ASPHALT 

TEICHERT CONSTRUCTION 

DAVIS, CA 95617-1890 

(530)406-4200 

P.O. BOX 1890 

NANUGONDA, VEERA 

(530)621-0986 

701 FORNI ROAD 

PLACERVILLE, CA 95667 

$11,877,045
 $8,810,675

 $0

11/29/10 
12/16/10 
06/30/12 

78%

 74%

SUSPENDED 

03-ED-50-77.3/79.3 

HA42 

03-1A73U4 
NH- -( ) 

--()

SWPPP 

IN SOUTH LAKE TAHOE FROM TROUT CREEK 

TO SKI RUN BOULEVARD 

STORM WATER QUALITY IMPROVEMENTS 

DISNEY CONSTRUCTION INC 

BURLINGAME CA 94010 

(650)259-9545 

875 MAHLER ROAD STE 188 

WOODRUFF, JARRETT 

(916)416-7548 

2489 LAKE TAHOE BLVD. 

SOUTH LAKE TAHOE CA 

96150 

$13,718,103
 $7,520,463

 $0

02/10/11 
03/01/11 
05/15/12 

28%

 55%

HA22 

HB4N 

03-ED-89-/8.6 

HA42 

03-1A8414 
SARR-P089-(094)E 

P0-89 0-(4E) 

--() 

SWPPP 

IN ELDORADO COUNTY NEAR MEYERS FROM 

THE ALPINE COUNTY LINE TO ROUTE 

50/89 SEPARATION 

INSTALL DRAINAGE FACILITIES 

QUALCON CONTRACTORS INC 

MINDEN NV 89423 

(775)782-2006 

1645 ESMERALDA AVENUE 

MILLER, BRANDON 

(530)621-0986 

P O BOX 2424 

PLACERVILLE CA 95667 

$11,934,165
 $12,285,460

 $0

05/29/09 
07/01/09 
01/20/12 

100%

 98%

HA22 

HB4N 

03-ED-193-10.1/10.1 
03-2F7204 
STP- -( ) 

--() 

IN EL DORADO COUNTY, NEAR GEORGETOWN, 

ABOUT 0.6 MILE WEST OF GRAYBAR MINE 

ROAD DIR'S EMERGENCY F.A. 

REPAIR EB SHOULDER AND SLOPE BELOW 

DOUG VEERKAMP GENERAL ENG. INC 

PLACERVILLE, CA 95667 

NANUGONDA, VEERA 

(530)621-0986 

2585 COLD SPRINGS ROAD 3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$370,000
 $181,787

 $0

05/13/11 
11/03/11 
06/23/11 

67%

 100%

20.20 

201130 

03-ED-193-25.8/25.8 

20.20 

201130 

03-2F6504 
STP- -( ) 

--() 

IN EL DORADO COUNTY, NEAR 

PLACERVILLE, ABOUT 1.2 MILES EAST OF 

THE SOUTH FORK AMERICAN RIVER BRIDGE 

DIR'S EMERGENCY F.A. 

PLACE ROCK SLOPE PROTECTION IN THE 

FAILED 

DOUG VEERKAMP GENERAL 

ENGINEERING, INC. 

PLACERVILLE, CA 95667 

2585 COLD SPRINGS ROAD 

NANUGONDA, VEERA 

(530)621-0986

3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE, CA 95667 

$300,000 
$88,255 

$0 

03/28/11 
03/28/11 
05/13/11 

100% 

29% 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-GLE-5734-/0 
03-3E4404 

IN GLENN COUNTY IN WILLOWS AT THE 

WILLOWS MAINTENANCE STATION AT 939 

NORTH HUMBOLDT AVENUE 

UNITED BUILDING CONTRACTORS 

INC 

P O BOX 6039 

LAWSON, GLEN 

1550 HUMBOLDT ROAD, 

STE #3 

$491,554
 $445,524

 $0

06/06/11 
07/07/11 
02/06/12 

92%

 91%

HA12 WPCP 

CONSTRUCT NEW OFFICE AND CREW 
CHICO CA 95927 

(530)345-8455 
(530)534-4425 

CHICO CA 95927 

03-NEV-20-6.6/0 

HB4N 

03-0F0004 
STP-P020-(156)E 

--() 

SWPPP 

IN NEVADA COUNTY 5 MILES WEST OF 

GRASS VALLEY 0.3 MILES WEST OF PENN 

VALLEY DRIVE TO 0.2 EAST OF PENN 

VALLEY DRIVE 

WIDEN ROADWAY AND REPLACE SIGNALS 

KNIFE RIVER COMPANY 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

CULLEY, STEVEN 

(916)952-7196 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY, CA 95959 

$999,951
 $0
 $0

06/15/11 
07/07/11 
12/12/11 

0%

 0%

SUSPENDED 

03-NEV-20-6.7/10.2 

HB1 

03-0F8104 
HSIN-P020-(157)1 

HG-P020-(157) 

--() 

WPCP 

IN NEVADA COUNTY NEAR GRASS VALLEY 

FROM 0.1 MILE EAST OF PENN VALLEY 

DRIVE TO 0.1 MILE EAST OF DEADMANS 

FLAT OVERCROSSING 

INSTALL RUMBLE STRIPS,OVERLAY,SIGNS 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

JOHNSON, JEFF 

(916)825-7695 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY CA 95959 

$1,168,318
 $876,523

 $0

05/25/11 
06/09/11 
01/15/12 

82%

 74%

03-NEV-20-12.3/17.4 

HB1 

03-1F9204 
HSNH-G000-(C34)6 

--() 

WPCP 

IN NEVADA, SACRAMENTO, AND YOLO 

COUNTIES AT VARIOUS LOCATIONS 

INSTALL CRASH CUSHIONS/GUARD RAILS 

DIRT AND AGGREGATE 

INTERCHANGEINC 

FAIRVIEW OR 97024 

(503)661-5093 

20905 NE SANDY BLVD 

CULLEY, STEVEN 

(916)952-7196 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY, CA 95959 

$1,817,878
 $10,086

 $0

12/07/11 
12/21/11 
05/31/12 

0%

 1%

SUSPENDED 

03-NEV-20-12.8/15.9 

HA21 

03-3E0604 
BHNH-SP02-(016)2 

--()

WPCP 

IN GRASS VALLEY AND IN NEVADA CITY AT 

ROUTE 20/174 SEPARATION AND AT GOLD 

FLAT ROAD OVERCROSSING 

POLYESTER CONCRETE AND HMA OVERLAY 

DEBRUIN CONSTRUCTION INC 

STOCKTON CA 95231 

(209)462-5100 

P O BOX 1355 

CATANIA, DAVID 

(530)218-1752 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$1,031,882
 $0
 $0

08/24/11 
10/03/11 

0%

 0%

03-NEV-49-9.7/11.2 

HE13 

03-2A6904 
SARR-P049-(148)E 

P0-49 1-(8E) 

--() 

SWPPP 

IN NEVADA COUNTY NEAR GRASS VALLEY 

FROM 0.6 KM NORTH OF ALTA SIERRA 

DRIVE TO 0.9 KM SOUTH OF WELLSWOOD 

WAY 

WIDEN ROADWAY 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

CLARK, MARTIN 

(530)218-4832

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY CA 95959 

$8,970,284 
$3,952,628 

$0 

05/08/10 
06/22/10 
09/24/12 

18% 

44% 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 03 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

03-NEV-80-2.0/61.6 IN PLACER AND NEVADA COUNTIES AT 
03-3M6804 VARIOUS LOCATIONS 

REPLACE JOINT SEALS 

HM3 WPCP 

03-NEV-80-2.5/5.6 IN NEVADA COUNTY NEAR TRUCKEE FROM 
03-0A6324 0.4 KM WEST OF SODA SPRINGS 
ACIM-080 -(180)N 

OVERCROSSING TO THE DONNER SUMMIT 
--()

SAFETY REST AREA 

REHABILATE BRIDGES AND ROADWAY 
HA22 SWPPP 

03-NEV-80-5.2/13.3 IN NEVADA COUNTY NEAR TRUCKEE FROM 
03-0A6334 1.0 MILE EAST OF THE CASTLE PEAK ROAD 

UNDERCROSSING TO 2.1 MILES EAST OF 

DONNER LAKE UNDERCROS 

PORTLAND CEMENT CONCRETE OVERLAY 
HA22 SWPPP 

03-NEV-80-5.6/0 IN NEVADA COUNTY ABOUT 12.4 MILES 
03-4A2404 WEST OF TRUCKEE AT DONNER SUMMIT 
ACIM-0804-(189)E 

SAFETY ROADSIDE REST AREA 
08-0441-(9E) 

REPLACE BUILDING 
--() 

HA26 SWPPP 

03-NEV-80-9.2/13.6 IN NEVADA COUNTY NEAR TRUCKEE FROM 
03-0A6314 DONNER LAKE UNDERCROSSING TO TROUT 
ACIM-080 -(184)E 

CREEK UNDERCROSSING 
--() 

REHABILITATE ROADWAY 

HA22 SWPPP 

03-NEV-80-13.5/21.2 IN NEVADA COUNTY NEAR TRUCKEE FROM 
03-3M8304 0.3 MILES EAST OF DONNER PARK 
ACIM-0804-(196)E 

OVERCROSSING TO TRUCKEE RIVER BRIDGE 
--() 

NUMBER 17-0012 

BONDED WEARING COURSE OVERLAY 
HM1 WPCP 

Contractor 

BAY LINE CUTTING & CORING INC
 

1635 4TH STREET
 

BERKELEY, CA 94710
 

(510)527-1000
 

TEICHERT CONSTRUCTION
 

4401 DULUTH AVENUE
 

ROSEVILLE, CA 95678
 

(916)645-4800
 

R AND L BROSAMER INC
 

1777 OAKLAND BLVD SUITE 300
 

WALNUT CREEK CA 94596
 

(925)627-1700
 

FLINTCO PACIFIC INC
 

401 DEREK PLACE
 

ROSEVILLE, CA 95678
 

(916)757-1000
 

TEICHERT CONSTRUCTION
 

4401 DULUTH AVENUE
 

ROSEVILLE, CA 95678
 

(916)645-4800
 

Resident
 
Engineer
 

SALAH, RABAH
 

11323 SANDERS DRIVE
 

RANCHO CORDOVA CA 95742
 

(530)587-9894
 

CATANIA, DAVE
 

138 NEW MOHAWK ROAD,
 

SUITE B
 

NEVADA CITY CA 95959
 

(530)265-9864
 

CLARK, MARTIN
 

138 NEW MOHAWK ROAD
 

SUITE B
 

NEVADA CITY CA 95959
 

(530)587-9827
 

CLARK, MARTIN
 

12047 DONNER PASS
 

ROAD
 

TRUCKEE CA 96060
 

(916)624-2852
 

CATANIA, DAVE
 

138 NEW MOHAWK ROAD,
 

STE. B
 

NEVADA CITY CA 95959
 

(530)265-9864
 

SIERRA NEVADA CONSTRUCTION INCMONTPLAISIR, JARET
 

P O BOX 50760	 12047 DONNER PASS RD,
 

STE B-6
 
SPARKS NV 89435
 

TRUCKEE CA 96160
 
(775)355-0420
 

(530)587-9893


 $3,329,324

 $419,662


 $0


 $68,464,726

 $68,661,713


 $0


 $62,380,167

 $60,006,529


 $0


 $4,622,336

 $4,514,531


 $0


 $60,647,533

 $57,626,728


 $0


 $7,173,056
 
$4,051,516
 

$0
 

03/07/11 46%

03/28/11
 

13%

03/30/12
 

03/16/07 0%

04/06/07
 

0%

01/26/12
 

PLANT EST
 

SATIS
 

07/28/08 0%

08/15/08
 

0%

03/23/12
 

PLANT EST
 

SATIS
 

07/27/09 81%

08/12/09
 

97%

04/13/12
 

10/05/07 69%

11/13/07
 

96%

12/31/12
 

06/08/11 62%
 
06/24/11
 

56%

06/19/12
 

SUSPENDED
 



 

 

 

 

  

  

  

  

  

State of California Department of Transportation Page 19 

Statement of Ongoing Contracts as of 01/20/12
02/03/12
 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-NEV-5717-/0 

HA11 

03-318004 

WPCP 

IN NEVADA COUNTY IN NEVADA CITY AT 

THE NEVADA CITY MAINTENANCE STATION 

AT 10057 GOLD FLAT ROAD 

CONSTRUCT MECHANICS FACILITY 

HILBERS INC 

YUBA CITY CA 95993 

(530)673-2947 

1210 STABLER LANE 

CLARK, MARTIN 

(530)265-0744 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY CA 95959 

$1,542,121
 $1,379,376

 $0

04/21/10 
05/06/10 
08/30/11 

96%

 96%

03-PLA-65-12.2/23.8 

HE14 

03-3338U4 
HPLU-6208-(030)L 

620-8 03-(DEM)O

- -() 

SWPPP 

IN PLACER COUNTY NEAR LINCOLN FROM 

0.6 KM NORTH OF TWELVE BRIDGES 

OVERCROSSING TO 1.3 KM SOUTH OF BEAR 

RIVER 

CONSTRUCT NEW FREEWAY AND BRIDGES 

DE SILVA GATES FCI A JOINT 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND F C I 

CONSTRUCTORS INC 

P O BOX 2909 

BEREXA, CARL 

(916)624-2769 

2520 WARREN DRIVE, 

STE. B 

ROCKLIN CA 95677 

$151,893,347
 $134,734,804

 $0

06/09/08 
07/02/08 
11/14/12 

76%

 88%

HE14 DUBLIN CA 94568 

(925)829-9220 

03-PLA-80-.3/29.3 

HA21 

03-3E0904 
ACBH-0803-(238)E 

08-03 2-(8E)

--() 

WPCP 

IN PLACER COUNTY AT VARIOUS LOCATIONS 

FROM SOUTH ROSEVILLE OVERCROSSING TO 

WEIMAR CROSS ROAD OVERCROSSING 

PLACE POLYESTER OVERLAY 

MYERS AND SONS CONSTRUCTION LP 

SACRAMENTO CA 95833 

(916)649-4504 

VANDELL, SAM 

(916)624-2852 

2554 MILLCREEK DRIVE 2520 WARREN DRIVE, 

SUITE B 

ROCKLIN CA 95677 

$5,938,852
 $1,921,973

 $0

05/20/11 
06/07/11 
02/03/12 

73%

 32%

SUSPENDED 

03-PLA-80-2.9/5.1 

HB5 

03-367834 
HPLU-6203-(044)L 

620-3 04-(HPL)U 

03 0-25-() 

SWPPP 

IN PLACER COUNTY IN ROSEVILLE AND 

ROCKLIN FROM MINERS RAVINE BRIDGE TO 

1.6 KM EAST OF ROUTE 65/80 SEPARATION 

CONSTRUCT HOV LANES 

FLATIRON WEST INC 

BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR ROAD 

SERRANO, MAURICIO 

(916)416-7547 

2520 WARREN DRIVE 

ROCKLIN CA 95677 

$24,022,631
 $22,212,593

 $0

08/10/09 
09/10/09 
12/10/12 

0%

 0%

PLANT EST 

SATIS 

03-PLA-80-5.1/14.5 

HA22 

03-2F0304 
IM08-0324-(0E ) 

--() 

WPCP 

IN PLACER COUNTY 1.0 MILE EAST OF 

ROUTE 65/80 SEPARATION TO 0.2 MILE 

EAST OF ROUTE 193/80 SEPARATION 

PAVEMENT REHAB AND OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

VANDELL,SAM 

(916)869-1867 

2520 WARREN DRIVE, 

SUITE B 

ROCKLIN, CA 95677 

$5,474,747
 $5,550

 $0

11/14/11 
12/02/11 
06/06/12 

4%

 0%

03-PLA-80-16.8/18.9 

HA22 

03-1F3604 
IM-0803-(236)E

--() 

WPCP 

IN PLACER COUNTY IN AND NEAR AUBURN 

FROM OPHIR ROAD UNDERCROSSING TO 0.1 

MILE EAST OF RUSSELL ROAD 

OVERCROSSILNG 

PLACE HOT MIX ASPHALT 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

VANDELL, SAM 

(916)624-2852

2520 WARREN DRIVE, 

SUITE B 

ROCKLIN CA 95677 

$4,324,851 
$4,093,374 

$0 

02/03/11 
02/24/11 
02/22/12 

73% 

93% 



 
 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 20 

Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-PLA-80-34.6/34.9 

20.10 

201130 

03-2F2504 
IN PLACER COUNTY NEAR COLFAX, FROM 

1.8 MILES EAST OF ROUTE 174/80 

SEPARATION TO 0.2 MILES WEST OF LONG 

RAVINE BRIDGE 

REMOVE MAT'L, PLACE K-RAIL, 

SIDESLOPE RPR 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE, CA 95077-5085 

P.O. BOX 50085 

SCHEIBER, TROY 

(530)346-7513 

33 DEPOT STREET 

COLFAX, CA 95713 

$355,000
 $138,197

 $0

12/20/10 
06/16/11 
01/25/11 

100%

 39%

03-PLA-80-56.1/66.3 

HA22 

03-2C8604 
ACIM-000C-(309)N 

--()

SWPPP 

IN PLACER AND NEVADA COUNTIES FROM 

CARPENTER FLAT UNDERCROSSING TO 

HAMPSHIRE ROCKS UNDERCROSSING 

RECONSTRUCT ROADWAY 

TEICHERT CONSTRUCTION 

ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVENUE 

ZINK, PHIL 

(530)346-7996 

33 DEPOT STREET, P O 

BOX 1807 

COLFAX CA 95713 

$91,781,941
 $42,010,321

 $0

02/22/10 
03/16/10 
07/26/12 

53%

 45%

03-PLA-80-/5.1 

HB5 

03-367824 
NCII-6203-(024)P 

620-3 02-(HPL)U 

03 0-25-() 

SWPPP 

IN SACRAMENTO AND PLACER COUNTIES IN 

AND NEAR ROSEVILLE FROM 0.7 KM WEST 

OF SACRAMENTO/PLACER COUNTY LINE TO 

1.6 KM EAST OF ROUTE 

CONSTRUCT AUXILIARY AND HOV LANES 

TEICHERT CONSTRUCTION 

ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVE 

SERRANO, MAURICIO 

(916)416-7547 

2520 WARREN DRIVE 

ROCKLIN CA 95677 

$29,191,038
 $27,985,766

 $0

05/01/08 
05/22/08 
09/14/12 

69%

 95%

03-PLA-89-13.7/19 

HB4N 

03-1C1124 
STP0-000C-(342)E 

--() 

WPCP 

IN EL DORADO, NEVADA AND PLACER 

COUNTIES AT VARIOUS LOCATIONS ON 

ROUTES 50, 80,89, AND 267 (OUTSIDE 

TAHOE BASIN) 

INSTALL ITS AND TOS MICROWAVE 

ECONOLITE TRAFFIC ENGINEERING 

& MAINTENANCE 

SANTA CLARA CA 95054 

(408)496-6280 

RABAH, SALAH 

(530)682-6111 

3390 DE LA CRUZ SUITE R 
2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$1,087,358
 $0
 $0

07/26/11 
08/16/11 
03/08/12 

0%

 0%

03-PLA-267-4.9/6.7 

HA42 

03-0E9904 
STP-P267-(020)E 

--() 

SWPPP 

IN PLACER COUNTY FROM 1.1 MILES EAST 

OF NORTH STAR DRIVE TO 0.5 MILE 

SOUTH OF MARTIS PEAK ROAD 

PLACE HOT MIX ASPHALT 

Q AND D CONSTRUCTION CO 

RENO NV 89510 

(775)786-2677 

P O BOX 10865 

MATYE, BENJAMIN 

(530)582-5072 

10960 W. RIVER 

STREET, STE. 101A 

TRUCKEE CA 96161 

$2,795,364
 $1,557,150

 $0

11/17/10 
12/08/10 
01/13/12 

63%

 56%

03-PLA-267-/3.7 

HM1A 

03-3M9404 

WPCP 

IN PLACER COUNTY NEAR TRUCKEE FROM 

NEVADA COUNTY LINE TO 0.1 MILE NORTH 

OF NORTHSTAR DRIVE 

REPLACE ASPHALT CONCRETE SURFACING 

SIERRA NEVADA CONSTRUCTION INC 

SPARKS NV 89435 

(775)355-0420 

MATYE, BENJAMIN 

(530)587-5698

P O BOX 50760 10960 WEST RIVER 

STREET 

TRUCKEE CA 96161 

$974,810 
$1,024,120 

$0 

05/16/11 
06/07/11 
02/28/12 

90% 

97% 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-5-28.8/29.5 IN SACRAMENTO COUNTY IN SACRAMENTO O C JONES AND SONS INC ELGHASSEIN, DEAN $1,639,256 09/23/11 0%

HB4N 

03-1F1804 
STPL-6203-(049)N 

620-3 04-() 

--() 

WPCP 

FROM 0.8 MILE NORTH OF ARENA 

BOULEVARD OVERCROSSING TO 0.5 MILE 

NORTH OF DEL PASO ROAD OVERCRO 

ADD AUXILIARY LANE 

BERKELEY CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(916)768-3597 

3855 NORTH FWY BLVD 

SUITE 120 

SACRAMENTO, CA 95834 

$3,950
 $0

10/12/11 
06/29/12 

0%

03-SAC-5-/17.2 IN SACRAMENTO COUNTY IN AND NEAR ELK GRANITE CONSTRUCTION COMPANY TANVIR, RIZWAN $57,768,018 03/24/11 32%
03-0F5904 
NH-0056-(331)E 

--() 

GROVE FROM THE SAN JOAQUIN COUNTY 

LINE TO FLORIN ROAD OVERCROSSING 

PAVEMENT REHABILATION WITH PCC SLAB 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(530)945-8921 

2366 MARITIME ROAD 

ELK GROVE CA 95758 

$26,262,967
 $0

04/08/11 
10/22/12 

45%

HA22 SWPPP 

03-SAC-50-.6/17 IN AND NEAR SACRAMENTO COUNTY AT BAY CITIES PAVING & GRADING LEE, SUSHMA $3,639,868 07/22/11 2%

HB4N 

03-1C12U4 
NH-P050-(116)E 

--() 

SWPPP 

VARIOUS LOCATIONS FROM STOCKTON 

BOULEVARD UNDERCROSSING TO NATOMA 

OVERHEAD 

WIDEN RAMPS WITH HMA OVER AB 

INC 

CONCORD CA 94524 

(925)687-6666 

P O BOX 6227 

(916)718-8055 

3855 NORTH FWY BLVD, 

SUITE 120 

SACRAMENTO, CA 95834 

$549,392
 $0

08/12/11 
01/29/13 

15%

SUSPENDED 

03-SAC-50-5.3/12.8 IN SACRAMENTO COUNTY IN AND NEAR DE SILVA GATES MCM A JOINT OKPALA, MESHACK $64,941,455 10/26/09 0%
03-441614 
CMLN-6203-(033)

--() 

RANCHO CORDOVA FROM WATT AVENUE 

OVERCROSSING TO SUNRISE BOULEVARD 

WIDEN FREEWAY 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND MCM 

CONSTRUCTION (916)372-0158 

2777 DEL MONTE STREET 

WEST SACRAMENTO CA 95691 

$61,793,464
 $0

11/18/09 
02/28/12 

0%

PLANT EST 

HB5 HB5 SWPPP 
P O BOX 2909 SATIS 

DUBLIN CA 94568 

(925)829-9220 

03-SAC-51-6.0/8.3 IN SACRAMENTO COUNTY IN SACRAMENTO WABO LANDSCAPE & CONSTRUCTION SAGER, JANET $1,345,464 10/15/09 19%
03-1A1404 FROM HOWE AVENUE TO 0.5 KM EAST OF 

WATT AVENUE 

INC 

726 ALFRED NOBEL DRIVE 
3855 NORTH FREEWAY 

BLVD, STE 120 

$1,168,784
 $0

11/02/09 
03/18/15 

83%

HA25 SWPPP 

PLANTING AND IRRIGATION 
HERCULES, CA 94547 

(510)741-9226 
(916)263-4912 

SACRAMENTO CA 95834 

03-SAC-80-3.6/16.7 IN SACRAMNETO AND YOLO COUNTIES AT CALIFORNIA ENGINEERING LEE, SUSHMA $669,004 09/23/11 26% 
03-3M7504 VARIOUS LOCATIONS 

REPLACE TOWER BRIDGE OPERATING ROPE 

CONTRACTORS INC 

20 HAPPY VALLEY ROAD 
3855 NORTH FWY BLVD. 

SUITE 120 

$246,948 
$0 

10/12/11 
05/04/12 

37% 

PLEASANTON CA 94566 
SACRAMENTO, CA 95834 SUSPENDED 

HM3H WPCP (925)461-1500 
(916)718-8055



  

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 22 

Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-80-5.2/0 IN THE CITY AND COUNTY OF SACRAMENTO P N P CONSTRUCTION INC PHAM, THU $1,062,364 06/06/11 53%
03-1F4304 AT NORTHGATE MAINTENANCE STATION 

CONSTRUCT NEW CREW OFFICE BUILDING 
AUBURN CA 95603 

13620 LINCOLN WAY #325 3951 PERFORMANCE 

DRIVE SUITE E 

$590,250
 $0

06/29/11 
06/19/12 

56%

HA12 WPCP 

(530)885-9360 
(916)799-5518 

SACRAMENTO CA 95838 

03-SAC-80-16.0/0 IN EL DORADO COUNTY AT 0.4 MILE EAST NORCAL GENERAL CONSTRUCTION GUTIERREZ, BOJANA $222,169 12/28/10 53%

HA42 

03-0F5804 
ACST-000C-(320)E 

00-0C 3-(0E) 

--() 

WPCP 

OF CAMINO TRUCK WEIGH STATION AND IN 

SACRAMENTO COUNTY AT ANTELOPE WIEGH 

STATIONS WEIGH STAT 

UPGRADE WEIGH STATION AND CCTV 

CORPORATION 

SAN JOSE CA 95132 

(408)886-0335 

1950 MAJESTIC CT 

(916)263-4924 

3855 N FREEWAY BLVD, 

STE 120 

SACRAMENTO CA 95834 

$182,978
 $0

02/08/11 
02/08/12 

82%

SUSPENDED 

03-SAC-80-/M10.4 IN YOLO AND SACRAMENTO COUNTIES BAY CITIES / MYERS JV TANVIR, RIZWAN $88,897,965 07/29/11 4%

HB5 

03-3797U4 
ACIM-0803-(237)E 

HR- -( ) 

SWPPP 

REPLACE PCCP AND PLACE HMA 
RANCHO CORDOVA, CA 95742­

6811 

(916)635-9370 

3286 FITZGERALD ROAD 

(530)945-8921 

2777 DEL MONTE STREET 

WEST SACRAMENTO, CA 

95691 

$6,618,794
 $0

08/24/11 
09/17/14 

7%

03-SAC-99-.1/12 IN SACRAMENTO COUNTY NEAR GALT FROM TEICHERT CONSTRUCTION SCOTT, JEFF $11,330,679 12/08/10 60%

HA22 

03-1E6704 
NH-P099-(531)E 

--()

WPCP 

0.1 MILE SOUTH OF CRYSTAL WAY TO 1.9 

MILE NORTH OF GRANT LINE ROAD 

RAC OVERLAY 
ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVE 

(916)263-4931 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$9,338,266
 $0

01/11/11 
04/10/12 

77%

03-SAC-99-16.8/18.1 IN SACRAMENTO COUNTY IN AND NEAR TEICHERT CONSTRUCTION SCOTT, JEFF $5,010,131 06/23/10 47%

HE13 

03-3E3904 
STPL-6203-(038)N

 620-3 03-() 

--() 

SWPPP 

SACRAMENTO FROM 0.9 MILE NORTH OF 

CALVINE ROAD TO 0.4 MILE NORTH OF 

MACK ROAD 

REALIGN RAMP 

ROSEVILLE, CA 94567 

(916)645-4800 

4401 DULUTH AVENUE 

(916)263-4931 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$4,359,363
 $0

07/13/10 
07/12/12 

98%

03-SAC-160-5.9/21.1 IN SACRAMENTO COUNTY AT VARIOUS SANTA MARGARITA CONSTRUCTION BROOK, BILL $6,879,486 06/28/11 36% 
03-3M7104 LOCATIONS FROM SACRAMENTO RIVER 

(ISLETON) BRIDGE TO SACRAMENTO RIVER 

CORP 

P O BOX 357 
11323 SANDERS DRIVE 

RANCHO CORDOVA CA 95742 

$5,685,007 
$0 

07/14/11 
09/05/12 

83% 

(PAINTERSVILLE) BRIDGE 

PAINT THREE BRIDGES 
TEMPLETON CA 93465 

(916)858-8630

HM3 WPCP (805)237-1186 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

03District 

03-SIE-49-16.9/41.4 

Fed Aid 

HA22 

Pgm Code 

03-0A6904 

Contract 

ACST-PP04-(915)0 

--() 

WPCP 

Location 
Storm Water 
Plan 

NEAR DOWNIEVILLE FROM 0.1 MILE NORTH 

OF DOWNIE RIVER BRIDGE TO YUBA PASS 

Description 

RESURFACE HIGHWAY WITH ASPHALT 

Type Of Work 

KNIFE RIVER CONSTRUCTION 

Contractor 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

JOHNSON, JEFF 

Resident 
Engineer 

(916)825-7694 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$16,077,632

Bid + CCOs

 $1,550

Comp To date

 $0

This Month 

12/08/11 

Awarded 

01/05/12 

Approved 

05/17/12 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

03-SIE-89-/15 

HA22 

03-2F5804 
STP-P089-(101)E 

--() 

WPCP 

IN SIERRA COUNTY AT SIERRAVILLE FROM 

NEVADA COUNTY LINE TO THE SOUTH 

JUNCTION OF ROUTE 49 

COLD IN PLACE RECYCLE, HMA OVERLAY 

TEICHERT CONSTRUCTION 

ROSEVILLE CA 95678 

(916)645-4800 

4401 DULUTH AVENUE 

CROSBY,TIM 

(530)320-6460 

12047 DONNER PASS 

RD.,STE B-6 

TRUCKEE, CA 96160 

$5,492,466
 $0
 $0

11/30/11 
12/21/11 

0%

 0%

03-SUT-20-9.2/0 

HB1 

03-1F0204 
HSNH-GP02-(016)0 

--() 

SWPPP 

ABOUT 6.5 MILES WEST OF YUBA CITY AT 

ACACIA AVENUE 

INSTALL TRAFFIC SIGNAL 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

CHAMBERLIN AARON 

(530)682-2711 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$1,052,607
 $984,412

 $0

08/17/11 
08/30/11 
12/27/11 

87%

 92%

03-SUT-20-11.2/17 

HA22 

03-1F4704 
NH-P020-(153)E 

--()

WPCP 

IN SUTTER COUNTY IN AND NEAR YUBA 

CITY FROM 0.1 MILE EAST OF NORTH 

HUMBHREY ROAD TO 0.1 MILE WEST OF THE 

YUBA SUTTER COUNTY LINE 

PAVEMENT REHABILITATION 

TEICHERT CONSTRUCTION 

DAVIS CA 95616 

(530)406-4200 

P O BOX 1890 

CHAMBERLIN, AARON 

(530)682-2711 

379 COLUSA HWY 

YUBA CITY CA 95991 

$7,146,091
 $6,369,526

 $0

12/13/10 
01/11/11 
01/04/12 
01/26/12 

93%

 89%

03-SUT-99-11.0/14.3 

HE13 

03-1A4324 
SARR-P099-(529)E 

P0-99 5-(9E) 

--() 

SWPPP 

IN SUTTER COUNTY NEAR NICOLAUS FROM 

POWER LINE ROAD TO 0.1 MILE SOUTH OF 

LAUREL AVENUE 

WIDEN TO FOUR LANES 

NEHEMIAH CONSTRUCTION INC 

GOLD RIVER, CA 95670 

(916)608-1500 

TOLLISON, RON 

(530)822-4313 

12150 TRIBUTARY PT DR. STE120 379 COLUSA AVENUE 

YUBA CITY CA 95991 

$35,100,070
 $14,696,092

 $0

07/14/10 
07/28/10 
01/22/14 

29%

 42%

03-SUT-99-27.0/0 

HB6 

03-0F1104 
CML6-2030-(43 ) 

--() 

WPCP 

NEAR YUBA CITY AT A PARK AND RIDE 

EXPAND PARK AND RIDE FACILITY 

BIONDI PAVING INC 

SACRAMENTO CA 95824 

(916)383-5982 

8150 37TH AVENUE 

CHAMBERLIN, AARON 

(530)682-2711

379 COLUSA HWY 

YUBA CITY, CA 95991 

$501,900 
$362,046 

$0 

11/01/11 
11/22/11 
12/21/12 

9% 

71% 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12
 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SUT-99-30.6/32.7 

HA25 

03-1F5004 
STP-P099-(536)E 

--() 

WPCP 

IN SUTTER COUNTY IN AND NEAR YUBA 

CITY FROM ROUTE 20 TO 1.4 KM NORTH OF 

QUEENS AVENUE OVERCROSSING 

PERFORM HIGHWAY PLANTING AND 

ELITE LANDSCAPING INC 

CLOVIS CA 93612 

(559)292-7760 

2972 LARKIN AVENUE 

SAGER, JANET 

(916)263-4912 

3855 N FREEWAY BLVD, 

STE 120 

SACRAMENTO CA 95834 

$1,766,662
 $1,219,198

 $0

12/10/10 
02/07/11 
12/11/14 

84%

 73%

03-SUT-113-/10.8 

HA22 

03-1F8104 
STP-P113-(031)E 

--() 

WPCP 

IN SUTTER COUNTY NEAR KNIGHTS LANDING 

FROM CRANMORE/KNIGHTS ROAD 0.1 MILE 

NORTH OF RIGGINS ROAD TO SACRAMENTO 

VALLEY BLVD 

PAVEMENT REHABILITATION AND OVERLAY 

TEICHERT CONSTRUCTION 

DAVIS CA 956181890 

(530)406-4200 

P O BOX 1890 

KNUDSON CAMERON 

(530)682-3842 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$7,537,106
 $4,500

 $0

08/19/11 
09/15/11 
08/13/12 

0%

 0%

SUSPENDED 

03-VAR-50-1.0/0 
03-3F1104 

IN NEVADA AND SACREMANTO COUNTIES, ON 

VARIOUS ROUTES AND AT VARIOUS POST 

MILES DIR'S EMERGENCY F.A. 

REPLACE ELECTRICAL SYSTEMS 

STUDEBAKER BROWN ELECTRIC INC. 

GREENWOOD, CA 95635 

CHOHAN, MOHAN 

3835 BLUE HEAN WAY 3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAEMNTO, CA 95834 

$335,000
 $145,593

 $0

09/09/11 
09/09/11 
01/12/12 

100%

 43%

20.20 
(916)263-4922 

201130 

03-YOL-5-.8/2.5 

HA21 

03-3E0704 
NHBH-0056-(333)E 

--()

WPCP 

IN YOLO COUNTY ON ROUTE 5 FROM 0.8 

MILE WEST OF SACRAMENTO YOLO COUNTY 

LINE TO 5.8 MILES EAST OF ROUTE _ 

5/113 

AC OVERLAY, WITH JOINT HEADER 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

TRI, PRESTON 

(916)416-5572 

3951 PERFORMANCE DR., 

STE. E 

SACRAMENTO CA 95838 

$2,497,503
 $2,087,572

 $0

11/24/10 
12/16/10 
12/28/11 

92%

 83%

03-YOL-80-.2/5.7 

HB1 

03-0F7004 
ACHS-0802-(358)E 

08-02 3-(8E) 

--() 

SWPPP 

IN YOLO COUNTY IN AND NEAR DAVIS FROM 

RICHARDS BOULEVARD OVERCROSSING TO 

0.1 MILE WEST OF YOLO CAUSEWAY WEST 

SHOULDERS TO BE WIDENED 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

HAMM, JEFF 

(916)263-5653 

3951 PERFORMANCE 

DRIVE SUITE E 

SACRAMENTO CA 95838 

$5,276,009
 $2,812,932

 $0

12/22/10 
01/24/11 
03/08/12 

72%

 54%

03-YOL-80-.9/11.3 
03-3M7404 

IN YOLO COUNTY AND PLACER COUNTY 

VAFIOUS LOCATIONS 

PLACE OVERLAYS ON BRIDGE DECKS 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST INC 

3701 MALLARD DRIVE 

RANDHAWA, AMARJIT 

3951 PERFORMANCE 

DRIVE SUITE E 

$1,369,549 
$1,225,399 

$0 

03/29/11 
04/19/11 
01/30/12 

94% 

88% 

HM3 WPCP 

BENICIA CA 94510 

(707)746-8028 
(916)825-7628

SACRAMENTO CA 95838 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

03District 

03-YOL-80-/4.4 

Fed Aid 

HA22 

Pgm Code 

03-3M8404 

Contract 

ACIM-0802-(360)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN YOLO COUNTY IN AND NEAR THE CITY 

OF DAVIS FROM THE SOLANO COUNTY 

LINNE TO 1.4 MILES WEST OF THE YOLO 

CAUSEWAY 

Description 

RAC OVERLAY (TYPE O) 

Type Of Work 

TEICHERT CONSTRUCTION 

Contractor 

DAVIS CA 95616 

(530)406-4200 

P O BOX 1890 

TRI, PRESTON 

Resident 
Engineer 

(916)416-5572 

3951 PERFORMANCE 

DRIVE,SUITE E 

SACRAMENTO CA 95838 

$2,009,676

Bid + CCOs

 $1,850

Comp To date

 $0

This Month 

03/11/11 

Awarded 

04/13/11 

Approved 

01/12/12 

Est Comp

 6%

%Time

 0%

% Work 

SUSPENDED 

MessageAccepted 

03-YOL-113-/11.2 

HA22 

03-2F0504 
STPP-1130-(32E) 

--() 

WPCP 

IN YOLO COUNTY AND NEAR DAVIS FROM 

SOLANO COUNTY LINE TO 0.4 MILE NORTH 

OF ROUTE 5/113 SEPARATION/ OVERHEAD 

GRIND PCC PAVEMENT, ASPHALT SURFACE 

O C JONES AND SONS INC 

BERKELEY CA 94710 

(510)526-3424 

1520 FOURTH STREET 

TRI, PRESTON 

(916)416-5572 

3951 PERFORMANCE DR., 

SUITE E 

SACRAMENTO, CA 95838 

$5,596,704
 $0
 $0

12/12/11 
01/04/12 

0%

 0%

SUSPENDED 

03-YUB-20-3.5/8 

HA22 

03-1F8204 
NH-P020-(161)E 

--() 

WPCP 

IN YUBA COUNTY NEAR MARYSVILLE FROM 

0.1 MILE EAST OF LEVEE ROAD TO 0.1 

MILE EAST OF LOMA RICA ROAD 

PAVEMENT REHABILITATION AND OVERLAY 

DESILVA GATES CONSTRUCTION LP 

DUBLIN CA 94568 

(925)829-9220 

KNUDSON CAMERON 

(530)682-3842 

P O BOX 2909 379 COLUSA HWY 

YUBA CITY, CA 95991 

$2,585,500
 $0
 $0

08/18/11 
09/13/11 

0%

 0%

03-YUB-65-2.9/4.7 

HM1A 

03-3M2304 

WPCP 

NEAR WHEATLAND FROM 0.7 MILE NORTH OF 

DRY CREEK BRIDGE TO 0.7 MILE NORTH 

OF SOUTH BEALE ROAD 

PLACE HOT MIX ASPHALT 

GEORGE REED INC 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

KNUDSON, CAMERON 

(530)822-4431 

379 COLUSA HWY 

YUBA CITY CA 95991 

$514,599
 $479,565

 $0

01/05/11 
01/31/11 
06/07/11 

25%

 100%

03-YUB-70-7.0/13.6 

HA22 

03-1F4604 
NH-P070-(123)E 

--() 

WPCP 

IN YUBA COUNTY AT OLIVERHURST AND 

LINDA FROM 0.3 MILE WEST OF MCGOWAN 

PARKWAY OVERCROSSING TO THE YUBA 

RIVER BRIDGE AND OVERHEAD 

REHABILITATE ROADWAY 

TEICHERT CONSTRUCTION 

LINCOLN CA 95648 

(916)645-4800 

P O BOX 700 

KNUDSON, CAMERON 

(530)822-4431 

379 COLUSA HWY 

YUBA CITY CA 95991 

$8,860,685
 $7,800,863

 $0

01/27/11 
02/15/11 
02/27/12 

94%

 86%

SUSPENDED 

03-YUB-70-7.0/7.6 

HB4N 

03-3E8904 
NH-P070-(101) 

--() 

WPCP 

IN YUBA COUNTY AT OLIVERHURST FROM 

0.2 MILE SOUTH OF MCGOWAN PARKWAY 

OVERCROSSING TO 0.3 MILE NORTH OF 

MCGOWAN PARKWAY OVERCROSSIN 

FREEWAY AND INTERSECTION LIGHTING 

STUDEBAKER BROWN ELECTRICAL 

CONTRACTING 

GREENWOOD CA 95635 

(530)333-3423 

3835 BLUE HERON WAY 

KNUDSON, CAMERON 

(530)682-3842

379 COLUSA HWY 

YUBA CITY, CA 95991 

$413,086 
$0 
$0 

06/30/11 
08/15/11 

0% 

0% 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12
 

District 03 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

03-YUB-70-8.4/13.6 IN YUBA COUNTY NEAR MARYSVILLE FROM CLEAN CUT LANDSCAPE KNUDSON, CAMERON $516,949 01/11/11 72%
 
03-4E4304 $502,462 01/25/11
0.1 MILE NORTH OF ROUTE 65 SEPARATION 8406 N ARMSTRONG
 379 COLUSA HWY 97%

NSNH-P070-(120)E $0 05/09/12


TO YUBA RIVE BRIDGE AND OVERHEAD
 YUBA CITY CA 95991
 
--() CLOVIS CA 93619


MBGR REMOVE STREES ADD PLANTS AND (530)822-4431

(559)322-2041
 

HB1 SWPPP
 

Totals: Authorized Final Amt: $1,012,741,551 Completed to Date: $669,332,880 Work This Month: $0
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-13-4.4/8.6 IN ALAMEDA COUNTY IN OAKLAND AT AT MODERN ALLOYS, INC. LAWRENCE, LOI $757,713 01/19/11 87%
04-4A3414 
ACHS-S013-(023)N 

TPGS-013 -(23N)E

--() 

VARIOUS LOCATIONS FROM 0.6 MILE SOUTH 

OF CARSON STREET UNDERCROSSING TO 

0.3 MILE NORTH OF MOR 

REMOVE GORE SIGNS AND REPLACE 

STANTON, CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

(510)622-1931 

355 BURMA ROAD 

OAKLAND, CA 94607 

$613,405
 $28,795

02/09/11 
03/22/12 

91%

HB1 WPCP 

04-ALA-24-5.1/6.2 IN ALAMEDA AND CONTRA COSTA COUNTIES TUTOR-SALIBA CORPORATION TSIGELMAN, IGOR $227,139,294 11/10/09 0%

HE14 

04-294914 
SARR-P024-(030)N 

P0-24 0-(0NH)P 

6204- 083-() 

SWPPP 

FROM EAST TEMESCAL SEPARATION TO 0.8 

KM EAST OF GATEWAY BOULEVARD 

CONSTRUCT TUNNEL AND BUILDING 
SYLMAR, CA 91342 

15901 OLDEN STREET 

(925)602-9004 

3390 MOUNT DIABLO 

BLVD STE 200 

LAFAYETTE, CA 94549 

$132,496,601
 $3,109,786

11/19/09 
03/27/14 

0%

PLANT EST 

SATIS 

04-ALA-24-5.7/0 IN ALAMEDA, CONTRA COSTA AND SAN GEMS ENVIRONMENTAL MANAGEMENT BAHADUR, SINGH $1,746,047 07/08/11 36%
04-3A0904 MATEO COUNTIES AT VARIOUS STATE 

FACILITIES 

SERVICES, INC. 

P.O. BOX 5001 
25100 SANTA CLARA 

STREET 

$360,563
 $102,604

07/28/11 
10/25/12 

21%

WPCP 

________________________________ 

REPLACE UNDERGROUND STORAGE TANKS 
BAY POINT, CA 94565 

(925)709-1944 
(510)670-7836 

HAYWARD, CA 94544 

04-ALA-80-1.7/2.5 IN OAKLAND, FROM T0.3 MILE WEST TO BAY CITIES PAVING AND LOI, LAWRENCE $1,451,224 11/14/11 0%

HA23 

04-292274 
ER15-A200-(4E ) 

--() 

WPCP 

0.5 EAST OF THE SAN FRANCISCO­

OAKLAND PAY BRIDGE TOLL PLAZA 

CONSTRUCT BIKEWAY 

GRADING,INC. 

CONCORD, CA 94520 

(925)687-6666 

5029 FORNI DRIVE 

(510)231-7117 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$0
 $0

12/02/11 
12/19/12 

0%

04-ALA-80-1.8/0 IN ALAMEDA COUNTY IN OAKLAND AT SAN SAUSAL CORPORATION ANIGOL, MAHANTESH $5,895,026 02/11/10 100%
04-014064 FRANCISCO OAKLAND BAY BRIDGE TOLL 

PLAZA 

CONSTRUCT BUILDING AND FUEL STATION 
SAN LEANDRO, CA 94577 

(510)568-6600 

422 WHITNEY STREET 

(510)224-6529 

345 BURMA ROAD 

OAKLAND, CA 94607 

$5,589,203
 $39,519

03/10/10 
01/19/12 

95%

OVER RUN 

HA12 WPCP 

04-ALA-80-2.5/8 IN OAKLAND, EMERYVILLE, BERKELEY AND O.C. JONES AND SONS, INC. AHMADZADEH, ALI $10,219,160 02/17/11 37% 
04-1G3104 
ACIM-0801-(112)E 

--() 

ALBANY FROM PORT OF OAKLAND 

OVERCROSSING TO THE ALAMEDA CONTRA 

COSTA COUNTY LINE 

REHABILITATE PAVEMENT 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(510)622-1930

355 BURMA ROAD 

OAKLAND, CA 94607 

$4,689,552 
$15,435 

03/15/11 
02/06/13 

46% 

HA22 WPCP 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-84-12.1/13.3 IN ALAMEDA COUNTY IN FREMONST UNION GHILOTTI CONSTRUCTION COMPANY MOGHADAM, SIAVOSH $7,389,332 12/16/10 100%
04-174414 
HSST-P084-(037)P 

P08-4 03-()

--() 

CITY AND AT SUNOL RIDGE FROM 0.2 KM 

NORTH PALOMARES ROAD 

REALIGN AND IMPROVE SIGHT DISTANCE 
SAN RAFAEL CA 94901 

(415)256-1525 

2301 KERNER BLVD. SUITE E 

(510)668-4923 

48499 MILMONT RD. 

FREMONT, CA 94538 

$213,972
 $0

12/30/10 
12/29/11 

100%

COMPLETED 
12/29/11 

HB1 SWPPP 

04-ALA-84-20.7/23.1 IN ALAMEDA COUNTY NEAR PLEASANTON DECKER LANDSCAPING, INC KHANUM, TASLIMA $142,031 02/02/11 0%

HB1 

04-172414 

WPCP 

FROM 3.0 TO 5.1 MILES EAST OF ROUTE 

680 

INSTALL EROSION CONTROL 
ROCKLIN CA 95765 

(916)652-1780 

3650 CINCINNATI AVENUE 

(925)606-4447 

3049 INDEPENDENCE 

DRIVE STE #1 

LIVERMORE, CA 94551 

$118,054
 $1,197

02/24/11 
09/13/13 

0%

PLANT EST 

SATIS 

04-ALA-84-21.0/23.1 IN ALAMEDA COUNTY IN AND NEAR GRANITE CONSTRUCTION CO. GREWAL,SATINDER $22,137,942 12/21/06 80%

HB1 

04-172404 
ACST-P084-(034)E 

P0-84 0-(4E) 

--() 

SWPPP 

LIVERMORE AND PLEASANTON FROM 4.3 KM 

EAST OF ROUTE 84 AND 680 SEPARATION 

TO RUBY HILLS DRIVE 

REALIGN CURVES AND SHOULDERS 

SANTA CLARA CA 95054 

(408)327-7019 

715 COMSTOCK STREET 

(510)224-6040 

3049 INDEPENDENCE 

DRIVE STE I 

LIVERMORE CA 94551-7673 

$21,486,482
 $9,875

01/10/07 
04/15/13 

96%

04-ALA-238-5.2/0 IN ALAMEDA COUNTY IN FREMONT AT A.J. VASCONI, INC. TRUONG, HENRY $432,416 06/22/11 92%
04-0G9604 GURDWAR ROAD 

INSTALL TRAFFIC SIGNALS AND 
CONCORD, CA 94520 

(925)691-9400 

1136 WILLOW PASS CT 

(510)385-7053 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$298,981
 $14,799

07/14/11 
02/01/12 

69%

WPCP 

04-ALA-238-14.5/16.5 IN ALAMEDA COUNTY IN HAYWARD, SAN J J NGUYEN INC HOLLIS, JOHN $1,433,443 12/21/10 100%

HA25 

04-2490A4 
IM-X001-(551)E 

--() 

SWPPP 

LEANDRO AND ASHLAND ON ROUTE 880 AND 

ON ROUTE 238 

HIGHWAY PLANTING AND IRRIGATION 
SAN JOSE CA 95127 

(408)259-7982 

3172 SALEM DRIVE 

(925)602-9054 

2727 SYSTRON DR.STE. 

160 

CONCORD, CA 94523 

$1,116,114
 $137,570

02/15/11 
04/08/15 

84%

04-ALA-238-/12.6 IN ALAMEDA COUNTY IN FREMONT AND TOP GRADE CONTRUCTION, INC COOPER, CHEE $14,124,774 07/07/10 75% 
04-447904 
ACNH-P238-(009)E

--() 

UNION CITY 

REHABILITATE ROADWAY 
LIVERMORE, CA 94551 

50 CONTRACTORS STREET 

(510)450-2455

3410 MANDELA PARKWAY 

OAKLAND, CA 94608 

$12,328,409 
$190,920 

07/22/10 
06/20/12 

96% 

HA22 SWPPP 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-580-8.3/0 IN ALAMEDA COUNTY NEAR LIVERMORE EAST ENVIRONMENTAL LANDSCAPE HANSON, JIM $601,658 09/29/11 0%
04-172434 OF CROSS ROAD 2.2 MILES SOUTHEAST OF 

ROUTE 580/GREENVILLE ROAD 

SOLUTIONS 

8380 ROVANA CIRCLE 
3401 REGATTA 

BOULEVARD 

$0
 $0

11/17/11 
0%

SWPPP 

UNDERCROSSING 

ENVIRONMENTAL MITIGATION 
SACRAMENTO, CA 

(916)388-0308 

95828 
(510)385-6756 

RICHMOND, CA 94804 

04-ALA-580-8.9/0 IN ALAMEDA COUNTY IN LIVERMORE FROM GHILOTTI CONSTRUCTION CO. PARDO, ROMMEL $680,488 07/22/11 94%

HA42 

04-3A5304 
ACIM-5801-(049)E 

--() 

WPCP 

0.7 MILE EAST OF VASCO ROAD 

OVERCROSSING TO 0.7 MILE WEST OF 

GREENVILLE ROAD UNDERCROSSING AT 

REPAIR PAVEMENT 

SANTA ROSA, CA 95407 

(707)585-1221 

246 GHILOTTI AVENUE 

(925)606-2048 

3049 INDEPENDENCE 

DRIVE 

LIVERMORE, CA 94551 

$619,798
 $132,083

08/05/11 
01/20/12 

89%

04-ALA-580-11.7/14.9 REPLACE FAILED AC PAVEMENT RGW CONSTRUCTION, INC ROMMEL PARDO $3,485,000 05/11/11 100%
04-2G5704 HOT MIX ASPHALT (TYPE A) OVERLAY 

LIVERMORE, CA 94551 

550 GREENVILLE ROAD 3049 INDEPENDENCE 

DRIVE, SUITE I 

LIVERMORE, CA 94551 

$3,483,427
 $0

05/11/11 
09/01/11 

100%

COMPLETED 
12/22/11 

20.20.201 
(510)715-7920 

.13 

04-ALA-580-46.5/0 AT LOUISE STREET, OAKLAND, UNDERNEATH YERBA BUENA ENGINEERING & LOI, LAWRENCE $285,000 10/14/11 0%
04-1F6304 ROUTE 580, IN ALAMEDA COUNTY 

ORDER EMERGENCY F.A. 

DIR'S CONSTRUCTION, INC. 

1340 EGBERT AVENUE 
3401 REGATTA 

BOULEVARD 

$0
 $0

10/14/11 
0%

20.80.020 

TO DEMOLISH CONCRETE STRUCTURES 
SAN FRANCISCO, CA 

(415)822-4400 

94124 
(510)867-6035 

RICHMOND, CA 94804 

040 

04-ALA-680-.3/0 REPAIR SLIPOUT WITH ROCK SLOPE REDGWICK CONSTRUCTION COMPANY MOGHADAM, SIAVOSH $795,000 01/26/11 90%
04-1SS244 PROTECTION 

NEWARK, CA 94560 

(510)792-1727 

8150 ENTERPRISE DRIVE 

(510)668-4923 

48499 MILMONT DRIVE 

FREMONT, CA 94538 

$810,000
 $0

01/26/11 
01/13/12 

100%

SHOPP 130 

04-ALA-680-1.9/1.9 ON SB ROUTE 680 AT EAST WARREN AVE FANFA, INC. CHAU, PHU V. $525,000 06/30/11 85% 
04-1SS284 U/C, INFREMONT, ALAMEDA COUNTY, TO 

CONSTRUCT RSP. 

CONSTRUCT ROCK SLOPE PROTECTION 
SAN LORENZO, CA 94580 

(510)278-8410 

2401 GRANT AVENUE 

(510)385-8261

48499 MILMONT DRIVE 

FREMONT, CA 94538 

$176,744 
$0 

06/30/11 
12/30/11 
01/25/12 

34% 

20.20.201 

130 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-680-4.8/5.2 IN ALAMEDA COUNTY IN FREMONT FROM 0.5 BAYCITIES PAVING & GRADING,INCSIAVOSH, MOGHADAM $1,435,244 07/07/10 0%
04-253764 MILE NORTH OF AUTO MALL PARKWAY 

OVERCROSSING TO 0.3 MILE SOUTH OF 

WASHINGTON BOULEVARD OVERC 
CONCORD, CA 94524 

P.O.BOX 6227 

(510)668-4923 

48499 MILMONT DRIVE 

FREMONT, CA 94538 

$1,334,367
 $30,980

07/22/10 
01/31/12 

0%

PLANT EST 

HE14 SWPPP 
HIGHWAY PLANTING AND IRRIGATION SATIS 

04-ALA-680-6.4/12.5 IN ALAMED CO. AT VARIOUS LOCATIONS BAY CITIES GRADING & PAVING MOGHADAM, SIAVOSH $39,963,684 04/17/09 100%
04-4A5204 
HP21-6204-(073) 

--() 

FROM 0.2 KM NORTH OF MISSION SAN JOSE 

SEPARTATION TO STONERIDGE DRIVE 

OVERCROSSING. 
CONCORD, CA 94524 

P O BOX 6227 

(510)668-4923 

48499 MILMONT DRIVE 

FREMONT, CA 94538 

$38,087,436
 $73,077

05/04/09 
02/07/12 

98%

OVER RUN 
WIDENING, ROADWAY REHABILITATION, 

SWPPP 

04-ALA-880-3.7/4.2 IN ALAMEDA COUNTY ON ROUTE 880 IN ROADWAY ENGINEERING WORKS, INCTRUONG, HENRY $552,198 06/23/11 16%
04-3A5504 FREMONT FROM FREMONT BOULEVARD 

LANDING ROAD OVERCROSSING TO 0.2 MILE 

SOUTH OF AUTO MALL PARKWAY 

REPLACE SB CMS SIGNS, INSPECT 

CERES, CA 95307 

(209)541-0920 

3442 6TH STREET 

(510)385-7053 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$85,891
 $85,891

07/28/11 
06/21/12 

16%

HA42 WPCP 

04-ALA-880-4.7/32.2 IN ALAMEDA COUNTY ON ROUTES 880 AND BAY LINE CUTTING AND CORING, MEHARENA, EPHREM $577,000 06/09/11 100%
04-1E7504 980 AT VARIOUS LOCATIONS (11 BRIDGES)

 ________________________ 

INC. 

1033 YERBA BUENA AVE. 
25100 SANTA CLARA ST. 

HAYWARD, CA 94544 

$488,231
 $54,945

07/01/11 
10/13/11 

84%

TREAT BRIDGE WITH METHACRYLATE 
OAKLAND, CA 94608 

(510)719-7179 OVER RUN 

HM3 WPCP (510)420-8992 

04-ALA-880-27.4/28 IN ALAMEDA COUNTY IN OAKLAND FROM 0.9 FLATIRON WEST, INC. CHEUNG, JOY $58,834,050 08/20/09 72%
04-165424 
ACIM-8801-(059)E 

BR88-01 0-(9EI)M 

8801- 059-() 

KM SOUTH OF HIGH STREET TO 0.2 KM 

SOUTH OF FRUITVALE AVENUE 

REPLACE BRIDGES / CONSTRUCT ROADWAY 
OAKLAND, CA 94621 

(707)310-1798 

717 KEVIN COURT 

(408)591-5122

25100 SANTA CLARA ST. 

HAYWARD, CA 94544 

$34,934,160
 $1,024,102

09/15/09 
08/03/12 

60%

HA4S2 SWPPP 

04-ALA-880-28.2/29.9 IN ALAMEDA COUNTY IN OAKLAND FROM 0.5 GALLAGHER & BURK INC $12,716,072 12/02/11 0% 
04-1A6824 
ACIM-8801-(064)E 

MILE NORTH OF THE HIGH STREET 

SEPARATION OVERHEAD TO 0.5 MILE __ 

P O BOX 7227 $0 
$0 

01/04/12 
0% 

--() 
SOUTH OF THE FIFTH AVENUE O 

OAKLAND CA 94601 

ROADWAY REHABILITATION 
(510)261-0466 

HA22 WPCP 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-880-28.2/29.9 

HA22 

04-1A6814 
ACIM-0880-(060)E 

--()

WPCP 

IN ALAMEDA COUNTY IN OAKLAND FROM 0.5 

MILE NORTH OF THE HIGH STREET 

SEPARATION OVERHEAD TO 0.5 MILE 

SOUTH OF THE FIFTH AVENUE OVE 

REPLACE CONCRETE PAVEMENT 

M C K SERVICES 

MARTINEZ CA 94524 

(925)957-9200 

865 HOWE ROAD 

CHAHAL,HARPAL 

(510)867-6091 

25100 SANTA ROAD 

HATWARD, CA 

$4,584,464
 $4,507,117

 $0

02/03/11 
03/03/11 
12/27/11 

100%

 100%

COMPLETED 
12/28/11 

04-ALA-880-30.1/31.1 

HA21 

04-1706U4 
ACBR-0880-(059)E 

08-8010-(9EA)C

0880-1059-() 

SWPPP 

IN ALAMEDA COUNTY IN OAKLAND ON 

ROUTE 880 FROM 0.8 KM NORTH OF 16TH 

AVENUE OVERCROSSING TO OAK MADISON 

STREET UNDERCROSSING 

REPLACE BRIDGE 

MCM CONSTRUCTION, INC 

OAKLAND CA 94607 

450 BURMA ROAD 

SENG, TA 

(510)450-3993 

3410 MANDELA PKWY 

OAKLAND CA 94608 

$95,506,441
 $49,168,735

 $449,182

03/25/09 
04/20/09 
04/18/14 

79%

 51%

HB4N 

04-CC-4-23.5/26.1 

HB4C 

04-228594 
HPLU-6204-(087)N 

62-04 0-(7NN)C 

6204- 088-() 

SWPPP 

IN CONTRA COSTA COUNTY IN PITTSBURG 

AND ANTIOCH FROM 0.9 KM WEST OF 

LOVERIDGE ROAD OVERCROSSING TO 0.3 KM 

WEST OF SOMERSVILLE ROA 

WIDEN HIGHWAY AND BRIDGE 

MIKE LOVELACE OC JONES AND 

SONS, INC 

BERKELEY CA 94710 

1520 FOURTH STREET 

SCHNEIDER, JOLIE 

(510)377-4171 

2625 CROW COURT 

ANTIOCH CA 94509 

$69,046,551
 $36,741,980
 $2,815,223

04/15/10 
05/06/10 
12/19/13 

40%

 53%

04-CC-4-25.6/26.6 

HB4C 

04-2285C4 
NH-P004-(138)N 

LU62-04 0-(2L ) 

204-092-() 

SWPPP 

IN CONTRA COSTA COUNTY IN ANTIOCH AND 

PITTSBURG FROM 0.4 MILE WEST TO 0.6 

MILE EAST OF SOMERSVILLE ROAD 

UNDERCROSSING 

HIGHWAY WIDENING AND RECONSTRUCT 

R AND L BROSAMER INC 

WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

HATEFI, AMIR 

(925)756-0601 

2625 CROW COURT 

ANTIOCH, CA 94509 

$37,183,386
 $16,377,267
 $2,040,908

12/23/10 
01/19/11 
02/17/13 

38%

 44%

04-CC-4-26.6/27.5 

HB4C 

04-2285E4 

SWPPP 

IN CONTRA COSTA COUNTY IN ANTIOCH 

FROM 0.3 MILE WEST OF CONTRA LOMA 

BOULEVARD UNDERCROSSING TO 0.2 MILE 

EAST OF G STREET OVERCROSS 

WIDEN ROADWAY AND RECONSTRUCT 

C C MYERS INC 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

$42,380,000
 $0
 $0

10/11/11 
11/03/11 

0%

 0%

04-CC-4-43.9/48.1 

HB1 

04-0A8404 
ACHS-P004-(144)E 

P P0-04 1-(4E) 

--() 

SWPPP 

IN CONTRA COSTA COUNTY @ DISCOVERY 

BAY AND BRYRON FROM MARSH CREEK TO 

0.2 MILE WEST OF CONTRA COSTA SAN 

JUAQUIN COUNTY LINE 

INSTALL MEDIAN BUFFER ZONE AND 

OC JONES & SONS, INC. 

BERKELEY, CA 94710 

(510)715-0219 

1520 FOURTH STREET 

ARSHAD, MIAN 

(925)602-9021

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$10,419,581 
$58,043 

$0 

06/29/11 
07/22/11 
11/06/12 

31% 

1% 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-80-10.6/0 WILLOW AVENUE O.C. BRIDGE NO. 28-0151 VALENTINE CORPORATION SEALEY, HERMAN $985,000 09/13/11 61%

20.20.201 

04-3G2004 DIR'S EMERGENCY F.A. 

REPLACE BRIDGE JOINTS & PERFORM MISC 

WORK 
SAN RAFAEL, CA 94901 

(415)453-3732 

111 PELICAN WAY 

(925)602-9016 

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$280,448
 $172,978

09/13/11 
03/15/12 

28%

130 

04-CC-80-13.6/0 IN CONTRA COSTA AND SOLANO COUNTIES P & D LANDSCAPE MANAGEMENT SVSHANSON, JIM $368,053 04/08/08 100%
04-0130K4 AT CROCKETT AT THE ALFRED ZAMPA 

MEMORIAL BRIDGE AND IN VALLEJO AT THE 

CARQUINEZ BRIDGE TOLL P 
ORANGE CA 92868 

(510)450-2450 

999 TOWN & COUNTRY RD. 4TH FL 3410 MANDELA PARKWY 

OAKLAND CA 94608 

$369,333
 $0

04/28/08 
01/30/12 

100%

PLANT EST 
02/01/12 

HE2 WPCP 
HIGHWAY PLANTING AND IRRIGATION SATIS 

04-CC-160-.8/1.3 IN CONTRA COSTA AND SACRAMENTO CALIFORNIA ENGINEERING TENORO, DAVID $43,690,069 04/22/10 90%
04-1A5214 COUNTIES IN AND NEAR ANTIOCH AT 

ANTIOCH BRIDGE 

CONTRACTORS 

20 HAPPAY VALLEY ROAD 
1771 VINEYARD DRIVE 

ANTIOCH CA 94509 

$40,962,892
 $555,462

05/19/10 
03/21/12 

94%

BRIDGE SEISMIC RETROFIT 
PLEASANTON, CVA 94566 

(510)385-7084 

HA14 SWPPP (925)461-1500 

04-CC-680-1.3/23.4 IN ALAMEDA,CONTRA COSTA AND SAN SAN REPUBLIC INTELLIGENT CARTY, RODOLFO $303,775 06/14/11 0%
04-2E1704 MATEO COUNTIES_AT VARIOUS LOCATIONS. 

CHANGE XEON CMS SIGNS TO LED 

TRANSPORTATION SERVICES, INC. 

371 BEL MARIN KEYS BLVD, #200 
3401 REGATTA 

BOULEVARD 

$0
 $0

07/07/11 
02/27/12 

0%

HM4 WPCP 

NOVATO, CA 94949 

(415)884-3000 
(510)231-7131 

RICHMOND, CA 94804 

04-CC-680-7.5/14.2 IN CONTRA COSTA COUNTY AT VARIOUS AMERICAN CIVIL CONSTRUCTORS ARSHAD, MIAN $955,769 06/09/11 0%
04-1E7904 LOCATIONS 

PLACE POLYSTER CONCRETE 

WEST COAST, INC. 

3701 MALLARD DRIVE 
2727 SYSTRON DRIVE, 

SUITE 150 

$0
 $0

07/07/11 
0%

HM3 WPCP 

BENICIA, CA 94510 

(707)746-8028 
(925)602-9021 

CONCORD, CA 94518 

04-CC-680-24.2/24.8 IN CONTRA COSTA & SOLANO COUNTIES, IN JJ NGUYEN, INC HOLLIS, JOHN $982,866 12/21/09 0% 

HE2 

04-0060C4 

WPCP 

MARTINEZ &BENICIA ON RTE680 FROM 

MOCCOCO OVERHEAD TO 0.3 MILES S OF 

BAYSHORE RD UNDERCROSSIN 

REPLACEMENT PLANTING 

SAN JOSE CA 95127 

(408)259-7982 

3172 SALEM DR 

(510)450-3996

2727 SYSTRON DRIVE 

SUITE 30 

CONCORD CA 94577 

$902,495 
$0 

01/26/10 
07/11/14 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-680-/12.8 IN CONTRA COSTA COUNTY FROM ALCOSTA BAY CITIES PAVING AND GRADING SEALEY, HERMAN $53,963,797 11/18/10 67%
04-4470U4 
ACIM-0680-(067)E 

--() 

BOULEVARD OVERCROSSING TO 0.2 MILE 

NORTH OF RUDGEAR ROAD UNDERCROSSING 

REHABILITATE ROADWAY 

INC 

CONCORD CA 94520 

5029 FORNI DRIVE 
2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$44,231,578
 $1,313,328

12/14/10 
06/01/12 

81%

HA22 SWPPP (925)687-6666 
(925)602-9016 

04-MRN-1-3.7/8 IN MARIN COUNTY_ON ROUTE 1_FROM 2.3 MAGGIORA AND GHILOTTI, INC. RUSSELL, STEVE $749,025 06/15/11 100%

HM1 

04-2E3304 

WPCP 

MILE SOUTH OF MUINWOOD ROAD_TO 1.0 

NORTH OF_MUIR BEACH OVERLOOK AND FROM 

0.2 M S OF PANORMIC_H 

COLD PLANE PAVEMENT AND PLACE 

SAN RAFAEL, CA 94901-3965 

(415)459-8640 

555 DUBOIS STREET 

(510)774-6297 

756 WEST FRANCISCO 

BLVD 

SAN RAFAEL, CA 94901 

$756,038
 $0

07/01/11 
01/18/12 

100%

OVER RUN 
01/19/12 

04-MRN-1-15.0/17 IN MARIN COUNTY NEAR STINSON BEACH GHILOTTI BROTHERS, INC. RUSSELL, STEVE $2,140,758 05/24/11 100%

HA23 

04-4S5404 
ACST-PP00-(155)4 

--()

SWPPP 

FROM 2.2 MILE NORTH OF CALLE DEL 

ARROYO AT BOLINAS ROAD 

DRAINAGE SYSTEM REHABILITATION 
SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

(510)774-6297 

756 WEST FRANCISCO 

BLVD 

SAN RAFAEL, CA 94901 

$2,075,271
 $202,043

06/16/11 
02/20/12 

95%

OVER RUN 

04-MRN-1-19.0/22.8 IN MARIN COUNTY FROM 6.8 MILES NORTH TEAM GHILOTTI, INC. RUSSELL, STEVE $951,511 06/20/11 100%

HA12 

04-2E1204 
ACST-P001-(556)E 

P0-01 5-(6E) 

--() 

WPCP 

OF PANORAMIC HIGHWAY TO 3.7 MILES 

SOUTH OF SIR FRANCIS DRAKE BOULEVARD. 

RUBBERIZED WARM MIX ASPHALT (GAP 
PETALUMA, CA 94952 

(707)763-8700 

2531 PETALUMA BLVD SOUTH 

(510)774-6297 

756 WEST FRANCISCO 

BLVD 

SAN RAFAEL, CA 94901 

$304,706
 $0

07/13/11 
11/07/11 

32%

OVER RUN 

04-MRN-37-11.7/12.2 IN MARIN COUNTY NEAR NOVATO AT NOVATO VALENTINE CORPORATION $333,369 12/21/11 0%
04-3S5804 CREEK BRIDGE 

CONSTRUCT RETAINING WALL 

111 PELICAN WAY $0
 $0

01/05/12 
0%

SAN RAFAEL CA 94901 

(415)453-3732 

HA23 WPCP 

04-MRN-101-12.8/18.8 IN MARIN COUNTY IN SAN RAFAEL AND O C JONES AND SONS INC RUSSELL, STEVE $16,513,464 12/28/10 100% 

HA22 

04-0C8524 
NH-Q101-(180)E 

--() 

WPCP 

NOVATO AND AT MARINWOOD FROM 0.1 MILE 

NORTH OF NORTH SAN PEDRO ROAD 

UNDERCROSSING TO 0.1 MILE SO 

RESURFACING PAVEMENT 

BERKELEY CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(510)774-6297

756 FRANCISCO BLVD 

WEST 

SAN RAFAEL CA 94901 

$15,087,579 
$520 

01/25/11 
01/27/12 

99% 

OVER RUN 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-MRN-101-18.6/22.3 IN MARIN COUNTY IN AND NEAR NOVATO GHILOTTI BROTHERS, INC. RM BLUNK, CHRISTOPHER $24,828,578 06/02/11 88%
04-264064 FROM ROUTE 37 TO ATHERTON AVENUE 

CONSTRUCT HOV LANES 

HARRIS JOINT VENTURE 

525 JACOBY STREET 
756 W. FRANCISCO 

BLVD. 

$14,270,617
 $2,275,538

07/07/11 
04/13/12 

57%

HB5 SWPPP 

SAN RAFAEL, CA 94901 

(415)454-7011 
(510)385-6886 

SAN RAFAEL, CA 94901 

04-MRN-131-4.0/4.4 IN MARIN COUNTY, IN CITY OF TIBURON GHILOTTI BROTHERS, INC. BLUNK, CHRISTOPHER $592,123 06/10/11 89%
04-0G5404 
ACST-P13 -(001)E

 P1-3 0-(1E) 

--() 

WPCP 

ON ROUTE 131 FROM MAR WEST STREET TO 

MAIN STREET 

PAVEMENT, SIGNAL AND LIGHTING 
SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

(510)385-6886 

756 W. FRANCISCO 

BLVD. 

SAN RAFAEL, CA 94901 

$567,249
 $23,750

06/29/11 
01/31/12 

90%

04-MRN-580-2.5/4.8 IN MARIN COUNTY, IN SAN RAFAEL,FROM GHILOTTI BROS, INC. BLUNK, CHRISTOPHER $1,164,777 06/23/11 100%
04-2E2904 RICHMOND-SAN RAFAEL BRIDGE TO ROUTE 

101/580 SEPARATION 

COLD PLANE AND PLACE HMA OGFC 
SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

(510)385-6886 

756 W FRANCISCO BLVD 

SAN RAFAEL, CA 94901 

$1,052,916
 $0

07/13/11 
01/24/12 
01/24/12 

100%

HM1 WPCP 

04-NAP-29-6.0/0 IN NAPA COUNTY ABOUT 3.8 MILES SOUTH FIELDSTONE CONSTRUCTION CHANGIZI, DAVE $337,660 06/24/10 0%
04-2A5414 OF NAPA AT NAPA VISTA POINT 

RECONSTRUCT SIDEWALK 

COMPANY 

5915 FAUGHT ROAD 
370 CHADBOURNE DR. 

STE A 

$349,724
 $0

08/17/10 
02/03/11 

0%

HA26 WPCP 

SANTA ROSA, CA 95403 
(707)429-6222 

FAIRFIELD, CA 94534 PLANT EST 

SATIS 

04-NAP-121-.3/2 IN NAPA COUNTY ON ROUTE 121 FROM 0.3 PARKER LANDSCAPE DEVELOPMENT HANSON, JIM $415,052 09/23/11 0%
04-4442A4 

WPCP 

MILE NORTH OF SONOMA COUNTY LINE TO 

0.1 MILE NORTH OF DUHIG ROAD 

PERFORM HIGHWAY PLANTING 
SACRAMENTO, CA 95828 

(916)383-4071 
(510)385-6756 

6251 SKY CREEK DRIVE, SUITE A 3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804-4594 

$0
 $0

10/18/11 
0%

04-NAP-121-.3/2 CONSTRUCT SOLDIER PILE WALL GHILOTTI BROS, INC. SANGALANG, RONALD $4,985,000 01/20/11 95% 
04-2G4304 CONSTRUCT SOLDIER PILE WALL 

SAN RAFAEL, CA 94901 

525 JACOBY STREET 370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$3,086,423 
$413,837 

01/20/11 
10/15/11 

62% 

20.20.201 
(707)429-6220

130 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12
 

District 04 

04-NAP-128-9.5/0 

Fed Aid 

HA23 

Pgm Code 

04-2S3704 

Contract 

ER-37B4-(004)E 

P P1-28 0-(5E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN NAPA COUNTY NEAR ST HELENA AT 2.0 

MILES EAST OF CONN CREEK BRIDGE 

Description 

STORM DAMAGE REPAIR 

Type Of Work 

GHILOTTI CONSTRUCTION COMPANY 

INC 

Contractor 

SANTA ROSA, CA 95407 

(707)585-1221 

RON SANGALANG 

Resident 
Engineer 

(707)429-6220 

246 GHILOTTI AVENUE 
370 CHADBOURNE ROAD 

STE. A 

FAIRFIELD CA 94534 

$536,157

Bid + CCOs

 $463,378

Comp To date

 $136,939

This Month 

09/30/09 

Awarded 

10/22/09 

Approved 

02/20/11 

Est Comp
Accepted 

01/27/12 

90%

%Time

 89%

% Work 
Message 

04-SCL-9-6.7/0 
04-2A8004 

IN SANTA CLARA COUNTY ON ROUTE 9, 17 

AND 101 AT VARIOUS LOCATIONS 

CLEAN AND PAINT STEEL GIRDERS 

MURPHY INDUSTRIAL COATINGS INC 

SIGNAL HILL CA 90755 

2704 GUNDRY AVENUE 

$1,093,500
 $0
 $0

05/24/11 
06/24/11 

0%

 0%

HM3 WPCP 

(562)427-7720 

04-SCL-17-6.9/9.1 

HA22 

04-1E0904 
STP-P017-(105)E 

--() 

WPCP 

IN SANTA CLARA COUNTY IN LOS GATOS 

FROM 0.4 MILE NORTH OF LOS GATOS 

SCHOOL PEDESTRIAN OVER CROSSING TO 

0.1 MILES SOUTH OF ROUTE 17 

PLACE ASPHALT CONCRETE 

BAY CITIES PAVING & GRADING, 

INC 

CONCORD CA 94520 

(925)687-6666 

5029 FORNI DRIVE 

NIKZAD, ALI 

(408)254-5849 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$3,868,446
 $3,681,308
 $126,648

03/03/11 
03/24/11 
02/28/12 

99%

 96%

04-SCL-17-/2.8 

HB1 

04-264904 
NH-P017-(106)E 

--()

SWPPP 

IN SANTA CLARA COUNTY ON ROUTE 17 

FROM 0.1 MILE SOUTH OF SUMMIT ROAD 

SEPARATION TO 2.8 MILES NORTH OF 

SUMMIT ROAD 

DRAINAGE SYSTEM TO BE REPLACED 

PAVEX CONSTRUCTION DIVISION 

WATSONVILLE, CA 95076 

(831)768-2700 

411 WALKER STREET 

LAYMOUN, MOAID 

(408)254-5838 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$13,155,382
 $9,465,555
 $404,460

03/30/11 
04/25/11 
02/29/12 

81%

 69%

04-SCL-87-1.2/4.4 

HB4N 

04-151394 
ACST-X085-(047)E 

X0-85 0-(7E) 

--() 

WPCP 

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERAS 

PACIFIC ELECTRIC CONTRACTING, 

INC 

SAN JOSE CA 95112 

BORRAYO, SALVADOR 

(510)377-4186 

330 PHELAN AVENUE 
1007 KNOX AVENUE 

SAN JOSE CA 95122 

$498,534
 $499,571

 $0

03/24/10 
04/23/10 
12/30/11 

100%

 100%

COMPLETED 
12/30/11 

04-SCL-87-4.8/4.7 

20.20.201 

04-2G9804 
REPAIR SINKHOLE AT CONC BARRIER 

SEPARATINGSB ROUTE 87 AND SB ROUTE 

280 CONNECTOR, SOUTH OF VIRGINIA 

STREET, IN SAN JOSE DIR'S EMER 

REPAIR SINKHOLE 

GRANITE CONSTRUCTION COMPANY 

SANTAB CLARA, CA 95054 

715 COMSTOCK STREET 

LOWE, THOMAS K. 

(408)592-3423

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$985,000 
$896,986 

$0 

07/14/11 
07/14/11 
10/26/11 

100% 

100% 

COMPLETED 
12/30/11 

130 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-SCL-87-6.1/6.9
 
04-0A2714
 
STPL-6204-(067)E
 

--()


HE14 WPCP
 

04-SCL-101-25.3/25.3
 
04-1E6604
 

HM3 WPCP
 

04-SCL-101-31.0/34.9
 
04-1A9804
 
ARRA-Q101-(164)L
 

Q10-1 16-(HPL)U
 

04 0-90-()
 

HB4C SWPPP
 

04-SCL-101-40.2/41.2
 
04-4876A4
 

HB4C SWPPP
 

04-SCL-101-47.9/52.2
 
04-3A9804
 

HA21 WPCP
 

04-SCL-101-49.0/52.2
 
04-4A3304
 

HB4C SWPPP
 

Description
Type Of Work 

IN SANTA CLARA COUNTY IN SAN JOSE ON
 

ROUTE 87 FROM JULIAN STREET TO TAYLOR
 

STREET
 

HIGHWAY PLANTING
 

IN SOLANO, SAN MATEO, SANTA CLARA
 

COUNTIES AT VARIOUS LOCATIONS
 

REPLACE REINFORCED CONCRETE RAILING
 

IN SANTA CLARA COUNTY IN SAN JOSE
 

FROM 0.1 MILE NORTH OF CAPITOL
 

EXPRESSWAY OVERCROSSING TO 0.3 MILE
 

SOUTH OF STORY ROAD OVERCROSS
 

WIDEN FREEWAY
 

IN SANTA CLARA COUNTY IN SAN JOSE
 

FROM 0.1 MILE EAST OF GUADALUPE
 

PARKWAY TO 0.1 MILE EAST OF DE LA
 

CRUZ BOULEVARD OVERCROSSING
 

REPLACEMENT HIGHWAY PLANTING
 

IN SANTA CLARA COUNTY IN PALO ALTO
 

AND MOUNTAIN VIEW AT VARIOUS
 

LOCATIONS
 

BRIDGE RAIL REPLACEMENT/UPGRADE
 

IN SANTA CLARA COUNTY IN MOUNTAIN
 

VIEW AND PALO ALTO FROM 0.1 MILE
 

NORTH OF SHORELINE BOULEVARD
 

OVERCROSSING TO OREGON EXPRESSWAY
 

CONSTRUCT AUXILIARY LANES
 

Contractor 

BORTOLUSSI & WATKIN INC
 

77 LARKSPUR STREET
 

SAN RAFAEL, CA 94901
 

(415)453-4675
 

AMERICAN CIVIL CONTRUCTORS
 

WEST COAST, INC.
 

3701 MALLARD DRIVE
 

BENICIA, CA 94510
 

(707)746-8028
 

RGW CONSTRUCTION, INC
 

550 GREENVILLE ROAD
 

LIVERMORE, CA 94550-9235
 

(925)606-2400
 

ENVIRONMENTAL LANDSCAPE
 

SOLUTIONS
 

8380 ROVANA CIRCLE
 

SACRAMENTO CA 95828
 

(916)388-0308
 

VIKING CONSTRUCTION CO, INC.
 

11315 SUNRISE GOLD CIR., #A
 

RANCHO CORDOVA, CA 94741
 

(916)852-5530
 

O C JONES AND SONS INC
 

1520 FOURTH STREET
 

BERKELEY CA 94710
 

(510)526-3424
 

Resident 
Engineer 

MACKLE, BRIAN
 

1007 KNOX AVENUE
 

SAN JOSE, CA 95122
 

(510)385-6991
 

LUGO, SERGIO
 

1007 KNOX AVENUE
 

SAN JOSE, CA 95122
 

(408)254-5840
 

SAIDIAN, JACOB
 

1007 KNOX AVENUE
 

SAN JOSE, CA 95122
 

(650)222-7489
 

MACKLE, BRIAN
 

1007 KNOX AVENUE
 

SAN JOSE, CA 95122
 

(510)385-6991
 

LOWE, THOMAS
 

1007 KNOX AVENUE
 

SAN JOSE, CA 95122
 

(408)254-5816


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$575,325

 $495,192


 $3,900


 $1,161,464

 $468,053

 $81,553


 $23,510,124

 $18,035,214

 $1,252,177


 $340,304

 $304,356


 $933


 $636,242

 $307,295

 $43,720


 $35,781,835
 
$0
 
$0
 

01/30/09 0%

02/23/09
 

0%

12/14/12
 

PLANT EST
 

SATIS
 

03/11/11
 
03/28/11
 
02/10/12
 

11/09/10
 
11/16/10
 
04/17/12
 

12/23/10
 
01/13/11
 
08/26/14
 

PLANT EST
 

SATIS
 

07/01/11
 
07/28/11
 
04/01/12
 

11/17/11
 
12/13/11
 

87%


 40%


 76%


 76%


 0%


 0%


 75%


 31%


 0%
 

0%
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Statement of Ongoing Contracts as of 01/20/12
02/03/12
 

District 04 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

04-SCL-152-6.1/6.5 IN SANTA CLARA COUNTY IN GILROY FROM SUAREZ & MUNOZ CONSTRUCTION $637,890 12/14/11 0%

04-448834 $0 01/18/12
0.3 MILE WEST OF UVAS CREEK BRIDGE TO INC
 0%

STP-S152-(077)E	 $0


0.1 MILE EAST OF UVAS CREEK BRIDGE. 20975 CABOT BLVD
 
--()
 

HWY PLANTING AND INSTALL IRRIGATION
 
HAYWARD CA 94545
 

SWPPP	 (510)782-6065
 

04-SCL-880-1.8/1.8	 ON ROUTE 880 IN SANTA CLARA, IN SAN DE SILVA GATES CONSTRUCTION LPNGUYEN, VERNON $1,185,000 10/10/11 0%


JOSE AT PARK AVENUE DIR'S EMERGENCY 11555 DUBLIN BOULEVARD 2210 O'TOOLE AVENUE,
04-4G1504	 $0 10/12/11
 
0%


$0

F.A.
 SUITE 150
 

DUBLIN, CA 94568

RECONST UNDERDRAIN TRENCH, DI &	 SAN JOSE, CA 95131
 
PAVEMENT	 (408)232-3024


20.20.201
 

130
 

04-SCL-880-2.0/0 IN SAN JOSE, ROUTE 880, NEAR ALAMEDA DESILVA GATES CONSTRUCTION PANDYA, NILESH $435,000 07/27/11 25%

04-1SS294 $214,772 07/27/11
O/C TO REPAIR SINKHOLES AND 11555 DUBLIN BLVD. 2210 O'TOOLE AVENUE, 49%


$0 01/30/12

UNDERGROUND VOIDS
 SUITE 150
 

DUBLIN, CA 94568

GROUTING AND PAVEMENT REPAIR	 SAN JOSE, CA 95131
 

(408)232-3034

20.20
 

201130
 

04-SCL-880-4.4/8.7 IN SANTA CLARA COUNTY IN SAN JOSE A BAY CITIES PAVING & GRADING $31,535,172 12/14/11 0%

04-298304 $0 01/05/12
AND MILPITAS FROM 0.1 MILE NORTH OF INC
 0%


$0

ROUTE 101 TO 0.3 MILE NORTH OF ROUTE P O BOX 6227
 

237._______
 
CONCORD CA 94524


WIDEN I-880 ONE LANE EACH DIRECTION
 
HB5 SWPPP (925)687-6666
 

04-SCL-880-/4.3 IN SAN JOSE FROM ROUTE 280/880 DE SILVA GATES CONSTRUCTION PANDYA, NILESH $7,810,780 01/03/11 100%

04-3A0504 $7,105,049 01/25/11
SEPARATION TO OLD BAYSHORE HIGHWAY 11555 DUBLIN BLVD. 2210 O'TOOLE AVE,
 100%

IM-880 -(061)E	 $0 12/23/11


OVERHEAD
 SUITE 150
 12/29/11
--()	 DUBLIN, CA 94568

REPLACE METAL BEAM GUARD RAIL	 SAN JOSE, CA 95131
 COMPLETED


(510)913-6732
 
(408)232-0224


HA22 WPCP
 

04-SF-1-6.9/0 IN THE CITY AND COUNTY OF SAN MAGGIORA & GHILOTTI, INC. ABDI, ABDOLREZA $396,028 06/21/11 73%
 
04-1637K4 $360,364 07/07/11
FRANCISCO 0.2 MI SOUTH OF RTE 1/101 555 DUBOIS STREET 603 MASON STREET 96%

NH-X075-(035)N $0 01/15/12


SEPARATION	 PRESIDIO, CA 94129

--()	 SAN RAFAEL, CA 94901


CREEK MITIGATION CULVERT DRAINAGE (510)867-6023

(415)459-8640
 

HA21 WPCP
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Statement of Ongoing Contracts as of 01/20/12
02/03/12
 

04District 

04-SF-35-/2 

Fed Aid 

HM1 

Pgm Code 

04-2E2204 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN CITY AND COUNTY OF SAN FRANCISCO 

FROM SAN MATEO AND SAN FRANCISCO 

COUNTY LINE TO 0.1 MILE WEST OF 

SUNSET BOULEVARD. 

Description 

BONDED WEARING COURSE OVERLAY 

Type Of Work 

SYNERGY PROJECT MANAGEMENT INC 

Contractor 

SAN FRANCISCO, CA 94108 

(415)467-3000 

HUPE, JEFF 

Resident 
Engineer 

(510)867-6726 

30 GRANT AVENUE, SUITE 300 295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$1,000,013

Bid + CCOs

 $0

Comp To date

 $0

This Month 

11/28/11 

Awarded 

12/21/11 

Approved 

03/30/12 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

04-SF-80-4.9/5.9 

HA4S3 

04-0435E4 

SWPPP 

IN THE COUNTY AND CITY OF SAN 

FRANCISCO FROM FIFTH STREET TO THE 

SAN FRANCISCO OAKLAND BAY BRIDGE 

LANDSCAPING AND LIGHTING 

GORDON N BALL INC 

ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

LARWIN, TOM 

(510)867-4545 

345 BURMA ROAD 

OAKLAND, CA 94607 

$3,399,595
 $2,455,199

 $47,443

11/29/10 
12/14/10 
03/30/12 

98%

 71%

04-SF-80-5.4/0 

HA21 

04-040824 

WPCP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO ON ROUTE 80 AT SFOBB 

REPLACE SUSTATION ELECTRICAL GEAR 

HARRIS ELECTRIC 

DUBLIN, CA 94568 

(925)560-9880 

6681 A SIERRA LANE 

CHRENG, NICHOLAS 

(510)231-7149 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$699,500
 $0
 $0

08/10/11 
09/14/11 
09/13/12 

0%

 0%

04-SF-80-7.9/8.2 
04-0120S4 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO FROM THE YERBA BUENA TUNNEL 

TO 0.6 KM EAST OF YERBA BUENA TUNNEL 

CONSTRUCT BRIDGES AND ROADWAY 

MCM CONSTRUCTION, INC 

OAKLAND, CA 94607 

450 BURMA ROAD 

HOWE, WILLIAM 

(510)385-7084 

325 BURMA ROAD 

OAKLAND CA 94607 

$161,722,145
 $78,711,500
 $2,720,991

02/04/10 
02/23/10 
12/30/13 

49%

 49%

HA4S3 SWPPP 

04-SF-80-8.2/8.7 
04-0120F4 

IN SAN FRANCISCO COUNTY IN SAN 

FRANCISCO FROM 0.6 KM TO 1.3 KM EAST 

OF YERBA BUENA TUNNEL EAST PORTAL 

CONSTRUCT SELF ANCHORED SUSPENSION 

AMERICAN BRIDGE / FLOUR 

ENTERPRISES, INC. A JOINT 

VENTURE 

1000 AMERICAN BRIDGE WAY 

CASEY, WILLIAM 

(510)455-1798 

345 BURMA ROAD 

OAKLAND, CA 94607 

$1,845,017,599
 $1,621,095,235

 $6,876,709

04/18/06 
05/03/06 
08/24/14 

69%

 88%

HA4S3 SWPPP CORAOPOLIS, PA 15108 

04-SF-101-4.1/5 

HA21 

04-2A1404 
NH- -( )A 

HQ10-1 17-(ENH) 

101-173E-() 

WPCP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO ON ROUTE 80 AND ON ROUTE 

101 

REPLACE DRAINAGE SYSTEMS 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST, INC. 

BENICIA CA, 94510 

(707)746-8028 

3701 MALLARD DRIVE 

KOOS, CHARLES 

(510)715-6644

295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$5,171,109 
$709,251 

$5,250 

10/11/10 
10/26/10 
09/15/13 

35% 

13% 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SF-101-8.8/9.2 

HE12 

04-163744 
SARR-Q101-(153)E 

Q1-01 1-(3E)

--() 

SWPPP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO FROM 1.3 MILE TO 0.3 MILE 

SOUTH OF THE ROUTE 1/101 SEPARATION 

CONSTRUCT TUNNNEL 

R & L BROSAMER, INC 

WALNUT CREEK CA 94596 

1777 OAKLAND BLVD, SUITE 300 

YAN, ANDREW 

(415)720-4027 

603 MASON STREET 

(PRESIDIO) 

SAN FRANCISCO CA 94129­

0410 

$70,500,500
 $61,358,596
 $2,282,742

03/23/10 
04/08/10 
06/27/12 

74%

 87%

04-SF-101-9.2/9.8 

HE12 

04-163734 
ACBR-X075-(027)N 

X0-75 0-(7N)

--() 

SWPPP 

IN CITY AND COUNTY OF SAN FRANCISCO 

AT THE ROUTE 101/1 SEPARATION TO 

GOLDEN GATE TOLL PLAZA 

RECONSTRUCT IC, CONSTRUCT VIADUCT 

CC MYERS, INC SHARMA, JYOTSNA 

(510)385-5732 

603 MASON AT HALLECK 

PRESIDIO 

SAN FRANCISCO CA 94105 

$82,330,703
 $73,376,012
 $2,296,010

10/23/09 
11/24/09 
02/29/12 

94%

 93%

04-SM-1-13.6/13.8 

HA23 

04-4S4304 
ACST-37B6-(004)E 

37-B6 0-(4E)

--() 

WPCP 

IN SAN MATEO COUNTY ABOUT 14 MILES 

SOUTH OF HALF MOON BAY AT VARIOUS 

LOCATIONS AT THE SOUTHERN APPROACH OF 

PESCADERO CREEK BRIDGE 

EROSION CONTROL 

PAVEX CONSTRUCTION DIVISION 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

FRED, BOOSHEHRI 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$424,094
 $349,172
 $20,125

06/23/11 
07/15/11 
12/31/14 

12%

 84%

04-SM-1-38.0/38.6 
04-1123U4 
ACST-1187-(011)E 

11-87 0-(1EE)R

1187- 011-() 

IN SAN MATEO COUNTY NEAR PACIFICA 

FROM 4.7 KM TO 1.0 KM SOUTH OF 

LINDAMAR BOULEVARD 

CONSTRUCT TUNNELS, APPROACH ROADS 

KIEWIT INFRASTRUCTURE WEST CO 

OMAHA, NE 68131 

(402)346-8535 

MUENCH, JOHN 

(510)393-1785 

302 SOUTH 36TH STREET, STE400 585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$410,962,867
 $335,063,909
 $23,290,832

12/13/06 
01/03/07 
03/30/13 

80%

 81%

HE14 SWPPP 

04-SM-1-39.6/40.1 

HE14 

04-1123J4 
ACST-1187-(012)E 

11-87 0-(2E) 

--() 

SWPPP 

IN SAN MATEO COUNTY IN PACIFICA ON 

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE 

SOUTH OF LINDA MAR BOULEVARD 

POND REPAIR AND REVEGETATION 

HOLLIE CUN 

LODI CA 95242 

5400 WEST HIGHWAY 12 

DAVID, JOSE 

(650)738-3827 

585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$1,130,034
 $723,486

 $9,381

03/09/09 
03/20/09 
06/23/15 

0%

 0%

PLANT EST 

SATIS 

04-SM-1-/26.1 

HB1 

04-2A4104 
NH-001 -( )

--() 

WPCP 

IN SAN MATEO COUNTY ROUTE 1 FROM 

SANTA CRUZ-SAN MATEO COUNTY LINE IN 

PESCADERO TO MIRAMONTES POINT IN HALF 

MOON BAY FROM ROOSEVELT 

INSTALL RUMBLE STRIP 

CHRISP COMPANY 

FREMONT, CA 94539 

(510)656-2840 

43650 OSGOOD ROAD 

BOOSHEHRI, FRED 

(650)855-7777

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$729,216 
$695,025 
$54,058 

08/01/11 
08/22/11 
01/31/12 

84% 

94% 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-1-/13.4 IN SAN MATEO COUNTY NEAR PESCADERO O.C. JONES & SONS,INC FRED BOOSHEHRI $2,985,000 12/16/10 100%
04-2G3204 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(650)222-7241 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$2,833,398
 $0

12/16/10 
10/31/11 

95%

OVER RUN 

20.20.201 

.13 

04-SM-35-3.8/0 ON ROUTE 35, POSTMILE 3.8, NEAR SKY GRANITE ROCK COMPANY, D.B.A. BOOSHEHRI, FRED $2,085,000 09/12/11 100%
04-3G0104 LONDA IN SAN MATEO COUNTY, TO REPAIR 

SLIPOUT BY CONSTRUCTING A SOLDIER 

PAVEX CONSTRUCTION 

120 GRANITE ROCK WAY 
2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$609,518
 $0

09/12/11 
03/31/12 

29%

PILE WALL DIR'S EMERGEN 

CONSTRUCT CIDH RETAINING WALL 
SAN JOSE, CA 95136 

(650)222-7241 

20.20.201 (408)574-1400 

130 

04-SM-35-3.8/3.8 ON ROUTE 35, POSTMILE 3.8, NEAR SKY PACIFIC ELECTRIC CONTRACTING BOOSHEHRI, FRED $325,000 06/29/11 61%
04-2G7904 LONDA IN SAN MATEO COUNTY 

EMERGENCY CONSTRUCTION OF RETAINING 

WALL 
SAN JOSE, CA 95112 

(408)293-8102 

330 PHELAN AVENUE 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$228,780
 $1,057

06/29/11 
03/31/12 

70%

SHA042 

04-SM-35-10.6/25.8 IN THE CITY AND COUNTY OF SAN HALF MOON BAY GRADING & $140,271 04/20/11 0%
04-1E5704 FRANCISCO AND SAN MATEO COUNTY AT 

VARIOUS LOCATIONS 

PAVINGINC 

1780 HIGGINS CANYON ROAD 

$0
 $0

05/17/11 
0%

REPLACE CULVERT 
HALF MOON BAY CA 940192522 

HM2 WPCP (650)726-3588 

04-SM-35-28.9/0 IN SAN MATEO COUNTY, IN DALY CITY AT REDWOOD ENGINEERING WASHINGTON, MARCUS $485,000 09/23/11 63%
04-3G5604 0.3 MILE NORTH OF ROUTE 1 

EMERGENCY F.A. 

DIR'S CONSTRUCTION 

2336 EL CAMINO REAL 
295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$116,910
 $0

09/23/11 
01/31/12 

24%

REPAIR DRAINAGE PIPE AND PLACE RSP 
REDWOOD CITY, CA 94063 

(415)703-2426 

20.20.201 (925)819-2960 

130 

04-SM-82-20.8/21.9 IN SAN MATEO COUNTY IN SOUTH SAN INTERSTATE GRADING AND HUPE, JEFFREY $422,470 06/09/11 0% 
04-2E3704 FRANCISCO FROM ARROYO DRIVE TO HICKEY 

BOULEVARD 

PAVING,INC. 

128 SO MAPLE AVENUE 
295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$0 
$0 

07/01/11 
01/31/12 

0% 

REPLACE ASPHALT CONCRETE SURFACING 
SO SAN FRANCISCO, CA 94080 

(510)867-6726 SUSPENDED 

HM1 WPCP (650)952-7333 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12
 

04District 

04-SM-82-/15.9 

Fed Aid 

HB4N 

Pgm Code 

04-249924 

Contract 

ACST-S082-(017)E 

S0-82 0-(7E)

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS FROM MILLBRAE AVENUE TO 

CAMBRIDGE AVENUE IN MENLO PARK 

Description 

MODIFY TRAFFIC SIGNALS 

Type Of Work 

MIKE BROWN ELECTRIC 

Contractor 

COTATI, CA 94931 

561 MERCANTILE DR. 

DUAN, FRANK 

Resident 
Engineer 

(510)385-7161 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$4,991,366

Bid + CCOs

 $2,925,421

Comp To date

 $116,060

This Month 

07/20/10 

Awarded 

08/17/10 

Approved 

06/01/11 

Est Comp

 100%

%Time

 59%

% Work 

OVER RUN 

MessageAccepted 

04-SM-84-5.1/5.9 
04-4S1304 
ACST-S084-(038)E 

S0-84 0-(8E) 

--() 

WPCP 

IN SAN MATEO COUNTY ON ROUTE 84 

PM 5.1 TO PM 5.9 NEAR LA HONDA 

STORM WATER DAMAGE REPAIR 

AT STOLOSKI & GONZALEZ INC 

HALF MOON BAY CA 940191924 

(650)726-7119 

727 MAIN STREET 

FRED BOOSHEHRI 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$1,056,525
 $901,126

 $9,958

06/21/11 
07/28/11 
03/31/12 

85%

 87%

04-SM-84-5.2/5.2 

SHOPP 130 

04-2G4004 
NH- -( ) 

--()

CULVERT FAILURE 

REPLACE FAILED CULVERT 

HALF MOON BAY GRADING & PAVING 

HALF MOON BAY, CA 94019 

(650)726-3588 

FRED BOOSHEHRI 

(650)855-7777 

1780 HIGGINS CANYON ROAD 2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$288,445
 $161,840

 $0

12/29/10 
12/29/10 
10/31/11 

100%

 56%

OVER RUN 

04-SM-84-8.7/0 
04-1G9804 

REPLACE FAILED DRAINAGE SYSTEM ON 

ROUTE 84 

STOLOSKI & GONZALEZ 

HALF MOON BAY, CA 94019 

727 MAIN STREET 

FRED BOOSHEHRI 

(650)222-7241 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$485,000
 $248,983

 $0

11/18/10 
11/18/10 
07/29/11 

100%

 51%

OVER RUN 

SHOPP 130 

04-SM-84-9.9/9.9 

HA23 

04-3S8204 
ACST-43L2-(004)E 

43-12 0-(4E) 

--() 

WPCP 

IN SAN MATEO COUNTY NEAR LA HONDA 0.2 

MILE EAST OF LA HONDA CREEK BRIDGE 

CONSTRUCT RETAINING WALL 

PAVEX CONSTRUCTION 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

FRED BOOSHEHRI 

(650)855-7777

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$576,966
 $544,157
 $35,514

01/19/11 
02/16/11 
04/30/12 

64%

 98%

04-SM-84-29.0/30.2 

HA14 

04-1A5224 
NH- -( )

--() 

SWPPP 

IN SAN MATEO AND ALAMEDA COUNTIES IN 

MENLO PARK AND FREMONT FROM 0.3 MILE 

WEST TO 0.5 MILE EAST OF DUMBARTON 

BRIDGE 

DUMBARTON BRIDGE SEISMIC RETROFIT 

SHIMMICK CONSTRUCTION COMPANY 

INC 

OAKLAND, CA 94621 

GHAFGHAZI, BEN 

8201 EDGEWATER DRIVE #202 

$55,944,193 
$31,004,811 
$9,124,234 

08/06/10 
08/26/10 
01/16/13 

56% 

55% 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-92-14.4/18.8 IN SAN MATEO AND ALAMEDA COUNTIES IN AMLAND BORRAYO, SALVADOR $2,443,670 01/05/10 97%
04-042244 FOSTER CITY AND HAYWARD ON THE SAN 

MATEO HAYWARD BRIDGE 

REPLACE 12KV ELECTRIC SWITCHGEARS 
SAN JOSE, CA 95132 

3168 KNIGHTS BRIDGE ROAD 25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$2,177,623
 $0

03/02/10 
01/04/12 

89%

HA21 WPCP 
(510)377-4186 

04-SM-101-.9/3.6 IN SAN MATEO COUNT IN MENLO PARK AND GRANITE CONSTRUCTION COMPANY ABELA, FERNANDO $14,719,630 06/01/11 24%
04-235634 EAST PALO ALTO FROM UNIVERSITY AVENUE 

OVERCROSSING TO ROUTE 84/101 

SEPARATION 

WIDEN ROADWAY AND BRIDGE 

WATSONVILLE CA 95076 

(408)327-7000 

P O BOX 50085 

(650)573-4334 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$8,114,640
 $1,220,728

06/29/11 
04/09/12 

55%

HB4C SWPPP 

04-SM-101-13.5/17.7 ESTABLISH EXISTING PLANTING IN SAN ENVIRONMENTAL LANDSCAPE MACKLE, BRIAN $106,980 10/14/11 0%
04-2642A4 MATEO IN SAN MATEO COUNTY AND 

BURLINGGAME ON ROUTE 101 FROM 0.2 

SOLUTIONS 

8380 ROVANA CIRCLE 
1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$0
 $0

12/13/11 
02/07/14 

0%

MILE SOUTH OF MILLBRAE AVENUE O 

ESTABLISH EXISTING PLANTING 
SACRAMENTO, CA 95828 

(408)254-5701 

HB4N WPCP (916)388-0308 

04-SM-280-6.7/6.7 IN SAN MATEO COUNTY, NEAR WOODSIDE, HALF MOON BAY GRADING & PAVINGBOOSHEHRI, FRED $885,000 09/21/11 55%
04-1SS274 AT THEEDGEWOOD ROAD, SOUTHBOUND ROUTE 

280 RAMPS DIR'S EMERGENCY F.A. 

TO REPAIR SINHOLES AND REPLACE 

CULVERT 

HALF MOON BAY, CA 94019 

(650)726-3588 

1780 HIGGINS CANYON ROAD 

(650)222-7241 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$500,251
 $0

09/21/11 
02/29/12 

57%

20.20.201 

130 

04-SM-280-10.8/10.9 IN SAN MATEO COUNTY NEAR SAN MATEO DISNEY CONSTRUCTION INC INORI, DOUGLAS $6,592,240 05/11/11 50%
04-1A7704 
ACBH-IMAC-(133) 

IM-2801-(133) 

--() 

AND BELMONT ON ROUTE 280 FROM 0.1 

MILE SOUTH TO 0.2 MILE NORTH OF 

ROUTE 280/92 SEPARATION 

SEISMIC RESTORATION 

BURLINGAME CA 94010 

(650)259-9545 

875 MAHLER ROAD SUITE 188 

(650)573-4329 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$2,988,497
 $322,304

06/01/11 
03/23/12 

46%

HA21 SWPPP 

04-SM-280-13.3/13.6 IN SAN MATEO COUNTY NEAR HILLSBOROUGH BRCO CONSTRUCTORS, INC INORI DOUG $2,996,050 07/23/09 0% 
04-0A9204 
ACIM-2801-(117)E 

--() 

AT THE CRYSTAL SPRINGS SAFETY 

ROADSIDE REST AREA 

REPLACE SAFETY ROADSIDE REST AREA 
LOOMIS CA 95650 

P O BOX 367 

(650)573-4329

1101 CHESS DRIVE 

FOSTER CITY CA 94404 

$2,951,959 
$1,760 

08/12/09 
05/26/12 

0% 

PLANT EST 

HA26 SWPPP 
SATIS 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-280-20.3/27.3 IN SAN MATEO COUNTY AT VARIOUS TOP GRADE CONSTRUCTION, INC WASHINGTON, MARCUS $2,537,601 02/22/10 100%
04-153404 
ARRA-280 -(129)E 

28-0 11-(9E) 

--() 

LOCATIONS BETWEEN 0.3 MILE SOUTH OF 

SAN BRUNO AVENUE TO 0.3 MILE NORTH OF 

JOHN DALEY BOULEVARD 

INSTALL RAMP METERING SYSTEMS 

LIVERMORE CA 94551 

50 CONTRACTORS STREET 

(415)703-2426 

295 SAN BRUNO AVENUE 

SAN FRANCISCO CA 94103 

$2,587,525
 $0

03/08/10 
01/19/12 

100%

COMPLETED 
01/19/12 

HB4N SWPPP 

04-SM-280-/0 IN SAN MATEO AND SANTA CLARA ENVIRONMENTAL LANDSCAPE FRED BOOSHEHRI $308,862 10/19/10 81%
04-2A5424 COUNTIES AT VARIOUS LOCATIONS 

UPGRADE VISTA POINTS 

SOLUTION 2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$304,806
 $2,784

11/12/10 
05/30/12 

95%

(650)855-7777 

HA26 WPCP 

04-SOL-37-7.2/0 IN SOLANO COUNTY ON ROUTE 37 AT THE WABO LANDSCAPE & CONSTRUCTION HANSON, JIM $132,200 06/01/09 0%

HB34 

04-0G0004 

WPCP 

WALNUT AVENUE OVERCROSSING 

ROADSIDE ENHANCEMENT 
HERCULES, CA 94547 

(510)741-9226 

726 ALFRED NOBEL DRIVE 

(510)385-6756 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$109,692
 $1,134

06/12/09 
02/08/13 

0%

PLANT EST 

SATIS 

04-SOL-37-7.2/10.5 IN SOLANO COUNTY IN VALLEJO ON ROUTE PARKER LANDSCAPE DEV, INC JIM HANSON $964,232 01/14/10 47%
04-0T1454 
NH- -( 

--() 

) 
37 FROM THE NAPA RIVER BRIDGE TO 

DIABLO STREET (KP R12.9/R16.9) 

HIGHWAY PLANTING AND LANDSCAPING 
SACRAMENTO CA 95828 

(916)383-4071 

6251 SKY CREEK DR SUITE A 

(510)450-2450 

3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$799,133
 $3,876

02/02/10 
01/16/14 

83%

HE14 SWPPP 

04-SOL-80-4.6/5.2 IN SOLANO COUNTY IN VALLEJO FROM OC JONES AND SONS, INC. TRAN, QUANG $814,836 06/08/11 100%
04-4A4604 
ACHS-0802-(361)E 

G 08-02 3-(1E) 

--() 

REDWOOD STREET ON-RAMP TO ROUTE 37 

CONNECTOR 

CONSTRUCT CONCRETE BARRIER 
BERKELEY, CA 94710 

(510)809-3485 

1520 FOURTH STREET 

(707)428-2198 

2320 COURAGE DRIVE 

FAIRFIELD, CA 94533 

$692,730
 $0

07/01/11 
01/09/12 

100%

COMPLETED 
01/19/12 

HB1 WPCP 

04-SOL-80-6.6/6.8 IN SOLANO COUNTY IN VALLEJO AT THE WEST BAY BUILDERS, INC MANGLO, PERPETUO $3,412,353 08/11/09 99% 
04-299004 
ACIM-0802-(350)E

--() 

HUNTER HILL SAFETY ROADSIDE REST AREA 

REHABILITATE ROADSIDE REST AREA 
NOVATO CA 94949 

250 BEL MARIN KEYS BLVD 2320 COURAGE DRIVE, 

SUITE 106 

FAIRFIELD CA 94533 

$3,383,613 
$1,645 

08/26/09 
02/01/12 
02/01/12 

98% 

HA26 SWPPP 
(707)428-2029
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SOL-80-11.4/20.1 

HB5 

04-0A5324 

SWPPP 

IN SOLANO COUNTY IN FAIRFIELD AT 

VARIOUS LOCATIONS FROM RED TOP ROAD 

UNDERCROSSING TO 0.9 MILE EAST OF AIR 

BASE PARKWAY OVERCROSSI 

RAMP METERING 

O C JONES AND SONS INC 

BERKELEY CA 94710 

(510)526-3424 

1520 FOURTH STREET 

RASTEGARPOUR, HAMED 

(510)428-2126 

2320 COURAGE DRIVE, 

SUITE 106 

FAIRFIELD CA 94533 

$4,250,681
 $3,994,055
 $263,233

10/12/10 
11/02/10 
01/31/12 

96%

 90%

04-SOL-128-.7/.7 

HM3 

04-1E4004 

WPCP 

IN NAPA AND SOLANO COUNTIES AT 

VARIOUS LOCATIONS 

PLACE POLYESTER CONRETE 

COAST CONSTRUCTION INC 

SAN RAFAEL CA 94903 

(415)444-0716 

4460 REDWOOD HIGHWAY STE 16 

CHANGIZI, DAVE 

(707)975-8089 

370 CHADBOURNE RD. 

STE A 

FAIRFIELD, CA 94534 

$819,388
 $0
 $0

06/03/11 
06/22/11 
12/13/11 

0%

 0%

04-SON-12-41.2/41.3 

HB1 

04-1A6204 
HSST-PX09-(704) 

--() 

SWPPP 

IN SONOMA COUNTY AT SCHELLVILLE 

INSTALL TRAFFIC SIGNAL 

O.C. JONES & SONS, INC. 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

STREATER, HAL 

(707)796-5693 

1009 CLEGG COURT, 

UNIT G 

PETALUMA, CA 94954 

$2,353,759
 $0
 $0

10/06/11 
10/25/11 
09/04/13 

0%

 0%

04-SON-101-4.0/5.2 

HB4N 

04-264044 
HPLU-L620-(410)1 

ULL6-20 4-(02) 

--() 

SWPPP 

IN SONOMA COUNTY IN PETALUMA ROUTE 

101 FROM 0.4 KM SOUTH TO 0.7 KM 

NORTH OF EAST WASHINGTON STREET 

OVERCROSSING 

CONSTRUCT BRIDGE RETAINING WALLS 

GHILOTTI CONSTRUCTION 

COMPANY,INC. 

SAN RAFAEL, CA 94901 

(415)256-1525 

2301 KERNER BOULEVARD, SUITE 

HISLOP, SCOTT 

(707)576-3482 

4030 OCCIDETAL ROAD, 

SUITE A 

SANTA ROSA, CA 95401 

$8,290,102
 $313,905
 $270,936

11/01/11 
11/17/11 
04/29/14 

1%

 4%

04-SON-101-7.1/8.9 
04-0A1844 

IN SONOMA COUNTY IN AND NEAR 

PETALUMA FROM 0.5 MILE SOUTH OF OLD 

REDWOOD HIGHWAY OVERCROSSING TO 0.1 

GHILOTTI CONSTRUCTION COMPANY 

INC 

MONEMZADEH, FAROKH 

246 GHILOTTI AVE 
1009 CLEGG COURT, STE 

G 

$11,218,176
 $8,246,054
 $147,495

05/19/11 
06/07/11 
08/30/12 

21%

 73%

HB5 SWPPP 

MILE NORTH OF PEPPER ROAD 

WIDEN ROADWAY AND BRIDGE 
SANTA ROSA CA 95407 

(707)585-1221 
(707)769-5695 

PETALUMA CA 94954 

04-SON-101-8.9/13.9 
04-0A18U4 

IN SONOMA COUNTY IN AND NEAR COTATI 

AND ROHNERT PARK FROM 2.8 KM SOUTH OF 

RAILROAD AVENUE UNDERCROSSING TO 

ROHNERT PARK EXPRESSWAY 

GHILOTTI CONST., INC 

SANTA ROSA CA 95407 

246 GHILOTTI AVE 

MONEMZADEH, FAROKH 

1009 CLEGG COURT, STE 

G 

PETALUMA CA 94954 

$51,257,750 
$44,597,915 

$499,341 

12/23/09 
01/06/10 
08/30/12 

88% 

85% 

HB5 SWPPP 
WIDEN HIGHWAY AND BRIDGE (707)769-5685
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-101-11.6/11.8 IN SONOMA COUNTY NEAR COTATI AT 1.0 GHILOTTI CONSTRUCTION COMPANY MONEMZADEH, FAROKH $288,580 11/18/11 0%
04-4S6404 MILE NORTH OF RAILROAD AVENUE 

UNDERCROSSING AND AT 0.2 MILE SOUTH 

INC 

246 GHILOTTI AVENUE 

$0
 $0

12/13/11 
0%

OF SIERRA AVENUE UNDERCROSSI 

INSTALL SLOPE PROTECTION 
SANTA ROSA CA 95407 

(707)769-5685 

HA23 WPCP (707)585-1221 

04-SON-101-13.9/15.5 IN SONOMA COUNTY IN ROHNERT PARK FROM GHILOTTI BROS., INC STREATER, HAL $40,877,219 03/03/09 52%
04-129654 ROHNERT PARK EXPRESSWAY OVERCROSSING 

TO SANTA ROSA AVENUE OVERCROSSING. 

WIDEN AND RECONSTRUCT INTERCHANGE 
SAN RAFAEL CA 

454 JACOBY STREET 1009 CLEGG COURT, STE 

G 

PETALUMA CA 94954 

$33,664,987
 $323,994

03/20/09 
07/12/13 

82%

HB5 SWPPP 
(707)769-5695 

04-SON-101-25.0/0 IN SONOMA COUNTY AT AND NEAR WINDSOR GHILOTTI CONSTRUCTION COMPANY $784,220 11/18/11 0%
04-1G5704 
NHQ1-0120-(7E ) 

AT 0.1 MILE WEST OF RIVER ROAD 

CROSSING AND AT 0.1 MILE WEST OF 

INC 

246 GHILOTTI AVE 

$0
 $0

12/13/11 
0%

--() 
SHILOH ROAD OVERCROSSING 

MODIFY, SIGNALIZE INTERSECTION 
SANTA ROSA CA 95407 

HB4N WPCP (707)585-1221 

04-SON-101-46.0/53.4 IN SONOMA COUNTY, IN AND NEAR PROFESSIONAL CONSTRUCTION VALEH, SYD $1,497,785 06/23/11 94%

HM 

04-2E2804 
ACNH-1101-(204)E 

--() 

WPCP 

CLOVERDALE FROM CHIANTI 

UNDERCROSSING TO 0.8 MILE SOUTH OF 

101/128 SEPARATION 

REPLACE AND GRIND PAVEMENT 

SERVICES 

CONCORD, CA 94520 

(925)288-1566 

4070 NELSON AVENUE, SUITE A 

(707)576-2310 

4030 OCCIDENTAL ROAD, 

BLDG A 

SANTA ROSA, CA 95401 

$1,336,621
 $454,699

07/20/11 
01/26/12 

88%

04-SON-101-52.1/52.5 IN SONOMA COUNTY IN CLOVERDALE FROM GHILOTTI CONSTRUCTION YEO, JONATHAN $1,491,705 11/16/11 0%

HA23 

04-4S6504 
NHQ1-0121-(2E ) 

--()

WPCP 

FIRST STREET UNDERCROSSING TO 1.7 

MILES SOUTH OF 101/128 SEPARATION 

CONSTRUCT A TIE-BACK RETAINING WALL 

COMPANY,INC. 

SAN RAFAEL, CA 94901 

(415)747-6057 

2301 KERNER BLVD, SUITE E 

(707)566-3956 

4030 OCCIDENTAL ROAD, 

BLDG A 

SANTA ROSA, CA 95401 

$0
 $0

12/13/11 
0%

SUSPENDED 

04-SON-116-22.5/0 IN SONOMA COUNTY IN GRATON AND SOUSA TEAM GHILOTTI, INC. YEO, JONATHAN $690,089 02/07/11 100% 

HB1 

04-2A9204 
HSST-P116-(043)E 

P1-16 0-(3E) 

--() 

WPCP 

CORNERS AT VINE HILL MUELLER ROAD 

INSTALL TRAFFIC SIGNAL 
PETALUMA, CA 94952 

(707)763-8700 
(707)566-3956

2531 PETALUMA BOULEVARD SOUTH 4030 OCCIDENTL ROAD, 

BLDG A 

SANTA ROSA, CA 95401 

$684,760 
$0 

02/16/11 
12/27/11 

100% 

COMPLETED 
12/29/11 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-116-41.8/44.7 IN SONOMA COUNTY ABOUT 9 KM EAST OF ARGONAUT CONSTRUCTORS, INC. KISHIYAMA, DARIN $12,337,033 12/14/09 65%

HB1 

04-283814 
ACHS-P116-(042)E 

P P1-16 0-(2E) 

--() 

SWPPP 

PETALUMA FROM ADOBE ROAD TO 0.2 KM 

WEST OF ARNOLD DRIVE 

CONSTRUCT RETAINING WALLS 
SANTA ROSA, CA 95402 

(707)542-4862 

1236 CENTRAL AVENUE 

(707)362-2210 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$12,581,405
 $78,781

01/06/10 
05/07/12 

98%

04-SON-128-5.4/0 IN SONOMA COUNTY NEAR GEYSERVILLE AT ATLAS TREE SURGERY, INC. HANSON, JIM $334,030 04/08/10 48%
04-2S9414 
ER-43J1-(003)E 

--() 

WPCP 

THE RUSSIAN RIVER BRIDGE 

RESTORE HIGHWAY PLANTING 
SANTA ROSA, CA 95407 

(707)523-4399 

1544 LUDWIG AVENUE 

(510)385-6756 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$245,815
 $3,468

04/22/10 
10/23/13 

76%

04-SON-128-17.1/24.7 IN SONOMA CO AT AND NEAR KELLOGG AT VIKING CONSTRUCTION COMPANY VALEH, SYD $5,788,068 09/09/09 100%

HA21 

04-4A8704 
ACST-P128-(044)E 

CBP1-28 0-(4ER)S 

P128- 044-() 

SWPPP 

MAACAMA CREEK BRIDGE AND FROM 0.3 MI 

WEST TO 0.4 MI EAST OF REDWOOD CREEK 

BRIDGE______________ 

BRIDGE REPLACEMENT 

RANCHO CORDOVA CA 

1508 

P O BOX 1508 
95741­

(707)576-2310 

4030 OCCIDENTAL ROAD 

BLDG. A 

SANTA ROSA CA 95401 

$5,724,850
 $0

09/29/09 
01/06/12 

100%

COMPLETED 
01/10/12 

04-SON-128-21.7/0 IN SONOMA COUNTY NEAR KELLOGG AT 0.1 RESTORATION RESOURCES HANSON, JIM $150,808 05/26/10 0% 

HA21 

04-4A8814 

SWPPP 

MILE WEST OF REDWOOD CREEK BRIDGE 

MITIGATION PLANTING 
ROCKLIN, CA 95765 

(916)408-2990 

3888 CINCINNATI AVENUE 

(510)385-6756

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$115,462 
$1,250 

06/22/10 
10/17/13 

0% 

PLANT EST 

SATIS 

Totals: Authorized Final Amt: $3,782,057,702 Completed to Date: $2,883,007,517 Work This Month: $67,852,465
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-7.1/7.3 SEVERE STORMS & ACCOMPANYING HIGH WINSOR CONSTRUCTION INC HENCH, CHARLIE $1,985,000 01/21/10 75%
05-0S9504 SURF CAUSED AN EXISTING ROCK & GABION 

REVETMENTBELOW THE ROADWAY ON RTE 1 

IN MON CNTY TO FAIL. S 

REPAIR FAILED REVETMENT,PLACE 

CAMBRIA, CA 93428 

(805)927-3321 

PO BOX 556 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$1,910,624
 $0

01/21/10 
06/27/11 

96%

201130 
RSP/SLOPE 

05-MON-1-20.9/20.9 SEVERE STORMS/HIGH SURF BEGING WHITAKER CONSTRUCTION GROUP, HENCH, CHARLIE $1,485,000 03/30/10 49%
05-0T6504 01/15/2010 CAUSED AN EXISTG RETAING 

WALL BELOW RTE 1 TO FAIL. CONCRETE 

INC 

2752 CONCRETE COURT 
775 ARLINGTON ST 

CAMBRIA CA 93428 

$484,285
 $0

03/30/10 
10/17/11 

33%

CRIB WALL UNDERMINED AT THE 

REPAIR RETAING WALL @ LIMEKILN CRK 
PASO ROBLES CA 93446 

(805)927-4559 SUSPENDED 

201130 
BRIDGE 

05-MON-1-21.3/21.6 IN MONTEREY COUNTY NEAR LUCIA FROM GOLDEN STATE BRIDGE INC HENCH, CHARLIE $31,239,928 10/01/09 62%
05-0E9604 
ACST-P001-(542)E 

P0-01 5-(2E) 

--() 

0.6 MILE NORTH OF LIMEKILN CREEK 

BRIDGE TO 1.4 MILE SOUTH OF LUCIA 

CONSTRUCT NEW BRIDGE AND ROCK SHED 
MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$19,049,360
 $444,878

10/15/09 
05/02/13 

61%

HA23 SWPPP 

05-MON-1-21.5/21.6 MON CNTY NEAR LUCIA. CONSTRUCT GOLDEN STATE BRIDGE INC HENCH, CHARLIE $5,435,000 06/15/11 24%
05-1A5704 SOLDIER PILE TIE-BACK RETAINING WALL 

AND RECONSTRUCT LANE AND SHOULDER 

DIR'S ORDER EMERGENCY F.A. 
MARTINEZ, CA 94553 

901 HOWE ROAD 

(805)927-4559 

775 ARLINGTON ST 

CAMBRIA, CA 93428 

$1,194,796
 $361,003

06/15/11 
08/28/12 

22%

CONST SOLDIER PILE TIEBK WALL & 
20.20 

RECONST LN 
201130 

05-MON-1-22.5/22.9 STORM CAUSED SLIP OUT BELOW RTE 1 IN JOHN MADONNA CONSTRUCTIONCO HENCH, CHARLIE $2,385,000 02/09/10 42%
05-0T5504 BIG SUR NEAR LUCIA. INSTALL TEMPORARY 

SIGNAL SYSTEM, RECONSTRUCT AND 

STABILIZE ROADWAY 
SAN LUIS OBISPO CA 

PO BOX 5310 

93403 
(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$1,526,506
 $6,030

02/09/10 
06/14/12 

64%

SUSPENDED 
INSTALL TEMP SIGNAL SYSM,RECONST & 

201130 
STABLIZ 

05-MON-1-22.6/22.8 IN MONTEREY COUNTY NEAR LUCIA FROM CONDON JOHNSON AND ASSOCIATES HENCH, CHARLIE $8,213,353 09/16/10 0% 

HA23 

05-0T5604 
ACST-4723-(004) 

P-4723-(004) 

--() 

WPCP 

1.6 MILES TO 1.8 MILES NORTH OF 

LIMEKILN CREEK BRIDGE 

CONSTRUCT RETAINING WALL 

INC 

OAKLAND CA 94604 

(510)636-2100 

P O BOX 12368 

(805)927-4559

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$8,183,483 
$22,824 

09/23/10 
11/16/12 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 05 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-46.8/46.8 
05-0S9404 

HWY 1 AT THE BIG SUR LODGE BIG SUR 

PARK CAMPGROUNDS 

PLACE ROCK SLOPE PROTECTION 

GRANITE CONSTRUCTION 

WATSONVILLE CA 95077 

PO BOX 720 

WILSON, JENNIFER 

150 WESTRIDGE DR STE 

140 

WATSONVILLE CA 95077 

$910,000
 $200,098

 $1,162

01/25/10 
01/25/10 
02/14/12 

33%

 22%

201130 
(831)761-7616 

05-MON-1-59.7/59.9 
05-1A2704 

IN MON COUNTY JUST SOUTH OF ROCKY 

CREEK BRIDGE 

STABILIZE ROADWAY AND INSTALL 

CONDON JOHNSON & ASSOCIATES 

OAKLAND, CA 94621 

480 ROLAND WAY STE 200 

JENNIFER WILSON 

150 WESTRIDGE DR STE 

140 

WATSONVILLE, CA 95077 

$2,485,000
 $1,673,789

 $1,701

03/17/11 
03/17/11 
02/07/12 

70%

 67%

20.20.201 
(831)761-7615 

130 

05-MON-1-99.9/101.5 
05-315924 

IN MONTEREY COUNTY NEAR WATSONVILLE 

FROM 0.1 KM SOUTH OF JENSEN ROAD TO 

TRAFTON ROAD UNDERCROSSING 

CONSTRUCT NEW INTERCHANGE 

DESILVA GATES CONSTRUCTION 

BURLINGAME CA 94010 

880 MITTEN RD, SUITE B 

WILSON, JENNIFER 

150 WESTRIDGE DR, STE 

140 

WATSONVILLE CA 95077 

$12,578,715
 $6,311,697
 $329,450

10/07/09 
10/28/09 
10/11/13 

67%

 50%

HE11 SWPPP 
(831)761-7615 

05-MON-1-101.5/102 

HB1 

05-0P2504 
OTS- -( ) 

--() 

WPCP 

IN MONTEREY AND SANTA CRUZ COUNTIES 

AT VARIOUS LOCATIONS FROM TRAFTON 

ROAD UNDERCROSSING TO 0.4 MILE NORTH 

OF 41ST AVENUE OVERCROS 

RECONSTRUCT METAL BEAM GUARD RAIL 

FRANK MEDINA 

OROVILLE CA 95966 

(530)743-0744 

10096 AHART ROAD 

BERTHA ROMAN 

(831)427-4706 

140 DUBOIS ST SUITE 

"E" 

SANTA CRUZ CA 95060 

$588,860
 $330,293
 $154,343

09/26/11 
10/12/11 
02/14/12 

71%

 56%

05-MON-1-/0 
05-0S9804 

IN MONTEREY COUNTY FROM FOREST 

BOUNDARY VIADUCT TO TEMBLANDERO 

SLOUGH 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST INC 

3701 MALLARD DRIVE 

BERTHA ROMAN 

140 DUBOIS ST SUITE 

"E" 

$796,477
 $386,445
 $72,309

03/30/11 
04/19/11 
02/21/12 

80%

 48%

WPCP 

REPLACE JOINT SEAL & SEAL BRIDGE 
BENICIA CA 94510 

(707)746-8028 
(831)427-4706

SANTA CRUZ CA 95060 

05-MON-68-3.9/10.8 
05-0P9704 
STPP-0680-(22E) 

--() 

IN MONTEREY COUNTY IN AND NEAR 

MONTEREY FROM ROUTE 1/68 SEPARATION 

TO SPCA ROAD 

HMA ON EXISTING PAVEMENT 

PAVEX CONSTRUCTION DIVISION 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

$2,762,789 
$0 
$0 

12/06/11 
01/04/12 

0% 

0% 

HA22 WPCP 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-68-15.2/15.8 IN MONTEREY COUNTY IN MONTEREY FROM TOP GRADE CONSTRUCTION INC FARSHAD KESHAVARZI $1,450,249 04/12/11 100%
05-0Q9604 
ACGS-P068-(021)E 

BGP0-68 0-(1E)

--() 

0.1 MI TO 0.5 MI E OF FAIRGROUND RD 

OC AND NEAR SALINAS FROM 0.5 MI W OF 

TORO PARK UC TO TORO 

CONSTRUCT CONCRETE MEDIAN BARRIER 

LIVERMORE CA 94551 

(925)449-5764 

50 CONTRACTORS STREET 

(831)375-1242 

1529 HWY 68 

MONTEREY, CA 93940 

$1,305,076
 $35,234

04/25/11 
01/20/12 

83%

HB1 SWPPP 

05-MON-68-16.8/21.9 IN MONTEREY COUNTY IN AND NEAR VALLEY SLURRY SEAL COMPANY ABDALLA NAAS $779,717 05/16/11 100%
05-0T2804 

WPCP 

SALINAS FROM 0.5 SOUTH OF 

RESERVATION ROAD UNDERCROSSING TO 

WORK STREET 

PLACE MICRO SURFACING ON ROADWAY 

WEST SACRAMENTO CA 95798 

(916)373-1500 

P O BOX 981330 

(831)663-8922 

8115 PRUNEDALE NORTH 

ROAD 

PRUNEDALE, CA 93907 

$706,077
 $302,662

06/03/11 
01/20/12 

90%

05-MON-101-53.1/53.9 IN MONTEREY COUNTY IN GREENFIELD AT DREAMBUILDER PASTORIUS, BRUCE $373,061 01/13/11 100%
05-0Q5604 VARIOUS LOCATIONS FROM ELM AVENUE 

OVERCROSSING TO WALNUT AVENUE 

OVERCROSSING 

CONSTRUCT CURB RAMPS AND SIDEWALKS 

PLACENTIA CA 92780 

(714)646-3697 

1361 E GARTEN DRIVE 

(831)663-8902 

3075 EXECUTIVE DR 

SALINAS, CA 93907 

$370,873
 $0

02/08/11 
09/20/11 

99%

OVER RUN 

HB71 WPCP 

05-MON-101-66.4/0 IN MONTEREY COUNTY NEAR SOLEDAD AT LONE STAR LANDSCAPE INC. PASTORIUS, BRUCE­ $99,649 10/27/09 0%
05-0N8314 SOLEDAD PRISON ROAD OVERCROSSING 

MITIGATION PLANTING PROJECT 
SAN MARTIN CA 

P O BOX 70 

95046 

PRUNEDALE 

3075 EXECUTIVE DR 

$87,835
 $0

12/14/09 
11/13/12 

0%

PRUNEDALE CA 93907 PLANT EST 

WPCP 
(805)610-8432 SATIS 

05-MON-101-85.0/85.8 IN MONTEREY COUNTY IN AND NEAR AIS CONSTRUCTION CO TYLER LAVERING $8,943,700 06/22/10 77%
05-349504 
HP21-6205-(003)E 

62-05 0-(3EH)P 

6205- 013-() 

SALINAS FROM 0.6 MILE SOUTH TO 0.2 

MILE NORTH OF AIRPORT BOULEVARD 

OVERCROSSING 

RECONSTRUCT INTERCHANGE 

CARPINTERIA, CA 93013 

6420 VIA REAL, STE 6 

(831)375-1621 

1529 HWY 68 

MONTEREY, CA 93940 

$7,492,831
 $522,064

07/21/10 
03/08/12 

86%

SUSPENDED 

HE11 SWPPP 

05-MON-101-86.6/87.7 IN MONTEREY COUNTY IN SALINAS ON WATKIN AND BORTOLUSSI INC ABDALLA NAAS $673,789 01/18/11 100% 
05-0R2004 
ACNH-Q101-(191)E 

--() 

ROUTE 101 FROM 0.2 MILES SOUTH OF JCT 

ROUTE 68/101 SEPARATION TO 0.2 MILES 

NORTH OF SHERWOOD DRIV 

HWY PLANTING IRRIGATION GATES GORE 

SAN RAFAEL CA 949014820 

(415)453-4691 

77 LARKSPUR STREET 

(831)663-8902

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$604,962 
$10,010 

02/04/11 
10/10/12 

92% 

HA25 SWPPP 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-101-87.7/89.3 IN MONTEREY COUNTY IN AND NEAR WATKIN & BORTOLUSSI NAAS, ABDALLA $492,392 06/24/09 0%
05-0R2104 SALINAS FROM 0.3 MILE SOUTH OF 

SHERWOOD DRIVE OVERCROSSING TO WEST 

LAUREL DRIVE OVERCROSSING 
SAN RAFAEL CA 94901-4886 

77 LARKSPUR STREET 

(831)663-8902 

3075 EXECUTIVE DRIVE 

SALINAS CA 93907 

$460,943
 $0

07/07/09 
12/22/11 

0%

PLANT EST 

HA25 WPCP 
PLANTING AND IRRIGATION SATIS 

05-MON-101-91.2/100.4 IN MONTEREY COUNTY IN AND NEAR GCC/MCM A JV MUTUTWA, PETER $73,924,126 01/25/11 24%

HE14 

05-0161E4 
NH-Q101-(187)E 

--() 

SWPPP 

PRUNEDALE AT VARIOUS LOCATIONS FROM 

0.3 KM NORHT OF LITTLE BEAR CREEK 

UNDERCROSSING TO 0.5 KM NORTH 

CONSTRUCT INTERCHANGES AND 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(805)471-2108 

8115 PRUNEDALE NORTH 

ROAD 

PRUNEDALE, CA 93907 

$21,318,972
 $1,511,741

02/24/11 
03/26/14 

29%

HE14 

05-MON-5723-/0 IN MON CO/SLO CO @ MONTEREY & R BURKE CORP MIKE LEW (PASO ROBLES $235,000 01/31/11 0%
05-0T8404 TEMPLETON MAINTENANCE STATIONS IN 

DIST 05 

INSTALL PREWASH FACILITIES 
SAN LUIS OBISPO, CA 

865 CAPITOLIO WAY 

93401 

FIELD OFFICE) 

3230 RIVERSIDE AVE 

STE 130 

$0
 $0

01/31/11 
05/25/11 

0%

PASO ROBLES, CA 93446 

(805)550-4689 

05-SB-1-22.1/23.2 IN SANTA BARBARA COUNTY NEAR LOMPOC ROCKWOOD GENERAL CONTRACTORS STIMSON, PATRICK $852,578 04/20/11 80%
05-0T2904 COLD PLANE AND OVERLAY WITH HMA INC 

P O BOX 1529 
2053 PREISKER LANE, 

SUITE E 

$744,549
 $4,743

05/18/11 
01/23/12 

87%

NIPOMO CA 93444 
SANTA MARIA, CA 93454 SUSPENDED 

WPCP (805)343-7738 
(805)748-6733 

05-SB-1-22.5/0 IN SANTA BARBARA COUNTY IN LOMPOC AT MURPHY INDUSTRIAL COATINGS INCBEECH, BARRY $365,990 12/14/11 0%
05-0T9104 THE SANTA YNEZ RIVER BRIDGE 

CLEAN AND PAINT EXISTING BRIDGE 
SIGNAL HILL CA 90755 

2704 GUNDRY AVENUE 2053 PREISKER LANE, 

SUITE E 

$0
 $0

01/05/12 
05/21/12 

0%

WPCP 

(562)427-7720 
(805)347-1965 

SANTA MARIA, CA 

05-SB-1-/0 IN SANTA BARBARA COUNTY AT VARIOUS BROUGH CONSTRUCTION INC MORTENSEN, MICHAEL $561,985 04/26/11 82% 

HB71 

05-0N6504 

WPCP 

LOCATIONS, CONSTRUCT AND UPGRADE 

PEDESTRIAN CURB RAMPS AND SIDEWALKS 

CONSTRUCT CURB RAMPS 
ARROYO GRANDE CA 93420 

(805)489-7779 

634 PRINTZ ROAD 

(805)692-6759

35 S. LA PATERA LANE, 

STE E 

GOLETA, CA 93117 

$481,435 
$29,705 

05/18/11 
02/29/12 

85% 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

Resident 
EngineerContractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-SB-101-.3/7.5 IN SANTA BARBARA COUNTY IN AND NEAR CURTIS JOHNSON, R.E.AMERICA WEST LANDSCAPE INC $1,753,944 08/31/09 0%
05-462504 
ACNH-Q101-(143)E 

CARPINTERIA AT VARIOUS LOCATIONS 

RESTORE HIGHWAY PLANTING 
22 N. MILPAS ST., STE 

H 

15086 LA PALMA DRIVE $1,596,001
 $4,564

09/15/09 
11/18/13 

0%

HA25 

--()

SWPPP 
(805)748-5218 

SANTA BARBARA CA 93103 
CHINO CA 91710 

(909)393-6300 
PLANT EST 

SATIS 

05-SB-101-10.8/12.8 IN SANTA BARBARA COUNTY IN SANTA CURTIS JOHNSON, R.E.CLEAN CUT LANDSCAPE $1,132,996 06/16/10 0%
05-447814 

SWPPP 

BARBARA FROM 0.3 MILE WEST OF OLIVE 

MILL ROAD OVERCROSSING TO MILPAS 

STREET UNDERCROSSING 

PLANTING AND IRRIGATION (805)884-9459 

22 N MILPAS ST STE 

F,G & H 

SANTA BARBARA, CA 93103 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG $712,334
 $11,041

07/15/10 
11/12/14 

0%

PLANT EST 

SATIS 

05-SB-101-10.8/12.8 IN SANTA BARBARA COUNTY IN SANTA KAUSI AMUTHSECURITY PAVING COMPANY, INC. $56,170,390 04/02/08 95%
05-447804 BARBARA FROM 0.4 KM WEST OF OLIVE 

MILL ROAD OVERCROSSING TO THE MILPAS 
22 NORTH MILPAS 

STREET SUITE F 

P O BOX 1489 SUN VALLEY CA 

91353 LIC. 116307 

$54,259,464
 $0

04/28/08 
02/15/12 

96%

STREET UNDERCROSSING SANTA BARBARA CA 93103 

HB4C SWPPP 
RECONSTRUCT TWO INTERCHANGES (805)610-8215 

(818)767-8418 

05-SB-101-15.8/0 IN SANTA BARBARA COUNTY IN SANTA MICHAEL MORTENSEN,LEGG INC $650,000 08/22/11 0%

HA21 

05-0J3204 

WPCP 

BARBARA AT MISSIONS STREET 

UNDERCROSSING 

UPGRADE PUMPING PLANT 

R.E. 

35 S. LA PATERA LN., 

STE E 

GOLETA, CA 94550 

LIVERMORE CA 94550 

(925)605-4500 

2551 2ND STREET $0
 $0

09/07/11 
06/29/12 

0%

SUSPENDED 

(805)692-6759 

05-SB-101-26.5/27.1 IN SANTA BARBARA COUNTY IN THE CITY DAVID BALLENTINE, R.E.SHASTA CONSTRUCTORS INC $8,532,847 12/22/09 100%

HE11 

05-0M14U4 
NHBR-Q101-(156)E 

Q1-01 1-(6EB)R 

6205- 019-() 

SWPPP 

OF GOLETA AT THE HOLLISTER AVENUE 

OVERCROSSING 

REPLACE EXISTING BRIDGES 

(805)748-1087 

35 S. LA PATERA LANE, 

STE E 

GOLETA CA 93117 
REDDING CA 96049 

(530)365-3930 

PO BOX 491539 $8,619,995
 $0

01/19/10 
12/02/11 

100%

OVER RUN 
01/04/12 

HE11 

05-SB-101-26.5/27.1 IN SANTA BARBARA COUNTY IN GOLETA CURTIS JOHNSON, R.E.SPIESS CONSTRUCTION CO INC $763,849 10/26/11 12% 
05-0M14V4 FROM 0.3 MILE SOUTH TO 0.3 MILE 

NORTH OF CATHEDRAL OAKS ROAD 
22 N. MILPAS ST., STE 

G 

PO BOX 2849 $14,613 
$14,613 

11/08/11 
06/18/15 

2% 

HE11 WPCP 

OVERCROSSING 

PERFORM HIGHWAY PLANTING (805)748-5218

SANTA BARBARA, CA 93103 
SANTA MARIA CA 93457 

(805)937-5859 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-101-36.0/46.2 IN SANTA BARBARA COUNTY NEAR GAVIOTA GRANITE CONSTRUCTION COMPANY BALLENTINE, DAVID $5,551,633 06/08/11 85%
05-0T7204 
ACNH-Q101-(200)E 

--() 

WPCP 

FROM 0.6 MILE EAST OF REFUGIO 

UNCERCROSSING TO 1.0 MILE SOUTH OF 

GAVIOTA TUNNEL 

COLD PLANE AND PLACE HOT MIX 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(805)688-5920 

270 E HWY 246, SUITE 

203 

BUELLTON, CA 93427 

$4,778,787
 $678,566

06/24/11 
02/07/12 

85%

05-SB-101-65.0/84.1 IN SANTA BARBARA COUNTY NEAR LOS CALPORTLAND CONSTRUCTION STIMSON, PATRICK $9,214,348 05/25/11 67%
05-0T7304 
ACNH-Q101-(199)E 

--()

WPCP 

ALAMOS FROM 2.4 MILES SOUTH OF SAN 

ANTONIO CREEK BRIDGE TO 0.2 MILE 

SOUTH OF SANTA MARIA WAY UND 

HMA (OPEN GRADED) OVERLAY 

SANTA MARIA CA 93456 

(805)345-3581 

P O BOX 1280 

(805)748-6733 

2053 PREISKER LANE, 

SUITE E 

SANTA, MARIA, CA 93454 

$7,839,774
 $447,073

06/09/11 
03/26/12 

85%

05-SB-101-/0 REPAIR EMBANKMENT WASHOUT, DRAINAGE JOHN MADONNA CONSTRUCTION MOUSSAVIAN RUSSELL $235,000 09/27/11 70%
05-1A9204 STRUCT& GRIND & PATCH PAVEMENT 

SETTLEMENT SHOULD 

COMPANY INC 

PO BOX 5310 
22 N. MILPAST ST 

SANTA BARBARA, CA 93103 

$152,996
 $0

10/26/11 
01/31/12 

65%

REPAIR SLOPE & DI'S 
SAN LUIS OBISPO CA 93403 

(805)884-9459 

20.20 

201130 

05-SB-154-22.9/23.1 IN SANTA BARBARA COUNTY ABOUT 9.0 BUGLER CONSTRUCTION CURTIS JOHNSON, R.E. $720,496 03/24/10 52%

HB1 

05-0P9104 
ARRA-P154-(018)E 

P1-54 0-(8E) 

--() 

WPCP 

MILES WEST OF SANTA BARBARA AT COLD 

SPRING CANYON BRIDGE 

CONSTRUCT BRIDGE BARRIER 
PLEASANTON CA 94588 

(925)416-0700 
(805)884-9459 

4847 HOPYARD ROAD STE 4 NO 39 22 N. MILPAS ST., 

SUITE E 

SANTA BARBARA CA 93103 

$382,232
 $153,407

04/15/10 
03/08/12 

53%

05-SB-246-12.2/0 IN SANTA BARBARA COUNTY NEAR LOMPOC GRANITE CONSTRUCTION COMPANY BALLENTINE, DAVID $1,470,398 08/26/11 3%

HB1 

05-0R7504 
ACHS- STP-(016)E 

46- 0-(6E) 

--() 

SWPPP 

AT PURISIMA ROAD 

INTERSECTION IMPROVEMENTS 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(805)688-5920 

270 E. HIGHWAY 246, 

SUITE 203 

BUELLTON, CA 93427 

$296,859
 $296,859

09/13/11 
06/22/13 

21%

05-SCR-1-15.3/17.1 IN SANTA CRUZ CO IN SANTA CRUZ ON RTE BORTOLUSSI & WATKIN, INC BERTHA ROMAN $777,200 02/11/10 0% 

HE11 

05-129114 

SWPPP 

1 FROM LA FONDA AVE OC TO RTE 1/17 

SEPARATION AND ON RTE 17 FROM ROUTE 

1/17 SEPARATION TO PA 

HIGHWAY PLANTING 

SAN RAFAEL CA 94901 

(415)453-4675 

77 LARKSPUR STREET 

(831)427-4706

140 DUBOIS ST SUITE E 

SANTA CRUZ CA 95060 

$686,952 
$0 

03/04/10 
02/28/14 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 05 

05-SCR-9-/.6 

Fed Aid 
Pgm Code 

05-0S0804 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN SANTA CRUZ COUNTY IN SANTA CRUZ 

FROM ROUTE 1 TO 0.1 MILE NORTH OF 

VERNON STREET 

Description 

COLD PLANE AND PLACE HMA 

Type Of Work 

PAVEX CONSTRUCTION DIVISION 

Contractor 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

Resident 
Engineer 

$292,689

Bid + CCOs

 $0

Comp To date

 $0

This Month 

05/12/11 

Awarded 

06/07/11 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

05-SCR-17-6.0/12.6 

HB1 

05-0L70U4 
HSST-P017-(103)E 

P0-17 1-(3E) 

--() 

SWPPP 

IN SANTA CRUZ CO IN AND NEAR SCOTTS 

VALLEY AT VARIOUS LOCATIONS FROM 

SANTAS VILLAGE ROAD TO THE SANTA 

CLARA COUNTY LINE 

UPGRADE GUARDRAIL / CRASH CUSHIONS 

KLM CONSTRUCTION INC. 

PUYAPPUP WA 98375 

15406 MERIDIAN E SUITE 200 

PATRICK DUSSELL 

(831)427-4706 

140 DUBOISE ST SUITE 

"E 

SANTA CRUZ CA 95060 

$5,535,603
 $1,717,420

 $0

11/25/09 
12/22/09 
02/17/11 

37%

 31%

05-SCR-17-6.1/6.6 

HB1 

05-0G4004 
ACHS-P017-(104)E 

PGP0-17 1-(4E) 

--() 

SWPPP 

IN SANTA CRUZ COUNTY NEAR SCOTTS 

VALLEY FROM 0.3 MILE NORTH OF SANTAS 

VILLAGE ROAD TO CRESCENT DRIVE 

CONSTRUCT CONCRETE BARRIER 

GORDON N BALL INC 

ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

DUSSELL, PATRICK 

(831)427-4706 

140 DU BOIS ST STE E 

SANTA CRUZ 

$3,069,007
 $2,786,088

 $0

01/11/11 
01/25/11 
02/14/12 

37%

 91%

05-SCR-17-7.0/7.3 

HB1 

05-0P8104 
ACHS-P017-(102)E 

P P0-17 1-(2E) 

--() 

SWPPP 

IN SANTA CRUZ COUNTY NEAR SCOTTS 

VALLEY FROM 0.1 MILE SOUTH OF WEST 

VINEHILL ROAD TO 0.1 MI SOUTH OF 

VINEHILL ROAD 

CONSTRUCT SOLDIER PILE WALL 

HSR INC. 

SANTA CLARA CA 95054 

530 ALDO AVE. 

PATRICK DUSSELL 

(831)427-4706 

$1,554,425
 $1,489,243

 $0

03/20/09 
05/14/09 
04/09/10 

51%

 93%

05-SLO-1-73.0/74.3 
05-1A4904 

MARCH 27, 2011 LANDSLIDE OCCURRED RTE 

01 NEAR ALDER CREEK & SEVERAL 

LOCATIONS IN MONTEREY CNTY & SLO CNTY 

REPAIR SLIDE DAMAGE 

WINSOR CONSTRUCTION INC 

CAMBRIA, CA 93428 

1022 SAN SIMEON CREEK RD 

CHARLIE HENCH 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$4,885,000
 $2,662,745

 $0

03/30/11 
03/30/11 
02/02/12 

76%

 55%

SUSPENDED 

20.20.201 

130 

05-SLO-46-32.1/36.7 

HE13 

05-330744 
NH-P046-(046)E

--() 

WPCP 

IN SAN LUIS OBISOP COUNTY IN AND NEAR 

PASO ROBLES FROM AIRPORT ROAD TO 0.5 

MILE WEST OF GENESEO ROAD 

PERFORM HIGHWAY PLANTING AND 

ELITE LANDSCAPING INC 

CLOVIS CA 93612 

(559)292-7760 

2972 LARKIN AVENUE 

RICHARDS, TIM 

(805)542-4765

4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$388,538 
$293,185 

$0 

12/07/10 
02/07/11 
12/10/14 

0% 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 05 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-46-36.6/41.2 

HE13 

05-330724 
ACST-P046-(043)E 

P0-46 0-(3EH)P

6205- 015-() 

SWPPP 

IN SAN LUIS OBISPO COUNTY IN AND NEAR 

PASO ROBLES FROM 0.5 MILE WEST OF 

GENESEO ROAD TO 0.6 MILE EAST OF 

ALMOND DRIVE 

WIDEN HIGHWAY TO FOUR LANES 

PAPICH CONSTRUCTION COMPANY 

INC 

PISMO BEACH CA 93448 

(805)473-3016 

P O BOX 2210 

HOPKINS, RAMON L. 

(805)226-9983 

102 WHITLEY GARDENS 

DRIVE 

PASO ROBLES CA 93446 

$47,737,028
 $21,208,409
 $1,772,301

10/25/10 
11/05/10 
12/13/13 

32%

 44%

HE13 

05-SLO-46-49.5/0 

HA26 

05-0F7104 
SARR-P046-(042)E 

P0-46 0-(2E) 

--() 

SWPPP 

IN SAN LUIS OBISPO CO NEAR SHANDON AT 

THE SHANDON SAFETY ROADSIDE REST AREA 

REHABILITATE ROADSIDE REST AREA 

SPECIALTY CONSTRUCTION INC 

SAN LUIS OBISPO CA 93401 

(805)543-1706 

645 CLARION COURT 

RICHARDS, TIM 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

$3,059,255
 $3,093,936

 $2,665

07/29/09 
08/12/09 
02/27/12 

0%

 0%

PLANT EST 

SATIS 

05-SLO-101-7.6/16.5 

HA22 

05-0N0604 
ACNH-Q101-(177)E 

--() 

WPCP 

IN SAN LUIS OBISPO COUNTY IN AND NEAR 

ARROYO GRANDE AND PISMO BEACH FROM 

LOS BERROS UNDERCROSSING TO PISMO 

CREEK BRIDGE 

PLACE HOT MIX ASPHALT 

CALPORTLAND CONSTRUCTION 

SANTA MARIA CA 93456 

(805)345-3581 

P O BOX 1280 

BEECH, BARRY 

(805)347-1965 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA CA 93454 

$8,182,941
 $7,348,286

 $0

10/12/10 
10/26/10 
01/20/12 

95%

 87%

05-SLO-101-34.2/34.5 

HA42 

05-0N8904 
NHQ1-0120-(6E ) 

--()

SWPPP 

IN SAN LUIS OBISPO COUNTY NEAR SAN 

LUIS OBISPO FROM 1.8 MI NORTH OF HAWK 

HILL LANE TO 0.7 MI SOUTH OF CUESTA 

SPRINGS ROAD 

CONSTRUCT RETAINING WALL 

CONDON JOHNSON AND ASSOCIATES 

INC 

OAKLAND CA 94604 

(510)636-2100 

DOUG HESSING 

(805)549-3733 

P O BOX 12368 
1559 EL CAMINO REAL 

SAN LUIS OBISPO CA 93401 

$3,335,783
 $165,000
 $165,000

08/24/11 
09/13/11 
08/23/12 

0%

 5%

SUSPENDED 

05-SLO-101-35.7/46.3 

HA22 

05-0G0304 
SARR-Q101-(159)N

 Q1-01 1-(9N) 

--() 

SWPPP 

IN SAN LUIS OBISPO COUNTY IN AND NEAR 

ATASCADERO FROM CUESTA GRADE OVERHEAD 

TO 0.2 MI SOUTH OF 101/41 SEPARATION 

HIGHWAY REHABILITATION 

PAPICH CONSTRUCTION COMPANY 

INC 

PISMO BEACH CA 93448 

(805)473-3016 

P O BOX 2210 

SILVA, RICK 

(805)226-8279 

3230 RIVERSIDE AVE., 

SUITE 130 

PASO ROBLES CA 93446 

$31,989,359
 $24,156,597

 $675,082

12/31/09 
01/19/10 
07/30/12 

70%

 72%

05-SLO-101-45.3/45.7 
05-402824 

WPCP 

IN SAN LUIS OBISPO COUNTY IN 

ATASCADERO FROM 0.5 MILE NORTH OF 

CURBARIL AVENUE TO ATASCADERO CREEK 

BRIDGE 

HIGHWAY PLANTING,INSTALL IRRIGATION 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVE 

RICHARDS, TIM 

(805)542-4765

4485 VACHELL LN 

SAN LUIS OBISPO, CA 

93401 

$561,141 
$0 
$0 

11/09/11 
12/02/11 
07/24/15 

0% 

0% 
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05-SLO-101-55.8/57.9 

HB1 

05-0Q6404 
HSNH-Q101-(190)E 

Q1-01 1-(0E) 

--() 

SWPPP 

IN SAN LUIS OBISPO COUNTY IN PASO 

ROBLES FROM SOUTH PASO ROBLES 

OVERHEAD TO NORTH JUNCTION ROUTE 

101/46 SEPARATION 

CONSTRUCT MEDIAN BARRIER 

CALPORTLAND CONSTRUCTION 

SANTA MARIA CA 93456 

(805)345-3420 

P O BOX 1280 

LANG, TIM 

(805)226-7450 

3230 RIVERSIDE AVE., 

SUITE 130 

PASO ROBLES, CA 93446 

$2,373,757
 $2,309,497

 $1,120

01/06/11 
01/24/11 
09/07/12 

56%

 98%

05-SLO-101-/.8 

HE13 

05-445904 
ACST-PEQ1-(011)7

--() 

SWPPP 

IN SANTA BARBARA AND SAN LUIS OBISPO 

COUNTIES IN AND NEAR SANTA MARIA FROM 

0.5 MILE NORTH OF SANTA MARIA 

CONNECTOR TO ROUTE 101/16 

REPLACE SUTRUCTURE, ADD LAND AND 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

STIMSON, PATRICK 

(805)748-6733

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$31,071,974 
$4,732,736 
$4,166,806 

06/21/11 
07/15/11 
01/27/13 

11% 

15% 

HE13 

Totals: Authorized Final Amt: $390,626,957 Completed to Date: $226,128,078 Work This Month: $12,198,955
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-41-21.0/29.3 IN FRESNO COUNTY IN FRESNO AT VARIOUS DREAMBUILDER HAIDAR HADDADIN $1,859,961 07/15/11 61%
06-0E3104 LOCATIONS FROM 0.2 MILE SOUTH OF 

JENSEN AVENUE OVERCROSSING TO 0.1 

MILE SOUTH OF BULLARD AV 
PLACENTIA CA 92870 

1361 E GARTEN DRIVE 183 W. VENTURA 

KINGSBURG,CA 93631 

$1,598,214
 $61,300

08/10/11 
02/29/12 

85%

FREEWAY MAINTENANCE ACCESS 
(714)646-3697 

HA28 SWPPP 

06-FRE-41-24.7/25 IN FRESNO COUNTY IN FRESNO ON ROUTE TENNYSON ELECTRIC INC HAIDAR HADDADIN $921,389 06/15/11 85%
06-0H3704 
ACNH-X019-(022)E 

--() 

41 FROM ROUTE 180/41 SEPARATION TO 

FLORADORA AVENUE OVERHEAD AND ON 

ROUTE 180 FROM FRESNO STRE 

INSTALL RAMP METER SYSTEM 

LIVERMORE CA 94550 

(925)606-1038 

7275 NATIONAL DR 

(559)243-3881 

183 W. VENTURA COURT 

KINGSBURG, CA 93631 

$631,806
 $168,215

07/01/11 
01/25/12 

68%

HB4N WPCP 

06-FRE-41-29.8/30.4 IN FRESNO COUNTY FROM 0.3 MI NORTH OF VIKING CO. MARK MENGONI $3,790,407 03/30/10 100%
06-447704 
NH-P041-(114)E 

--()

BULLARD AVENUE OVERCROSSING TO 

HERNDON AVENUE UNDERCROSSING 

WIDEN OFF RAMP 
RANCHO CARDOVA CA 

P O BOX 

95741 
(559)243-3543 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$3,562,961
 $61,531

04/21/10 
01/21/12 

94%

OVER RUN 

HB4N SWPPP 

06-FRE-41-30.7/31.7 IN FRESNO COUNTY FROM 0.3 MILE NORTH ELITE LANDSCAPING VONG, ALAN $632,638 05/24/10 41%
06-0A4904 
SARR-P041-(115)E 

P0-41 1-(5E) 

--() 

OF HERNDON AVENUE UNDERCROSSING TO 

FRIANT ROAD UNDERCROSSING 

PLANTING AND IRRIGATION 
CLOVIS CA 93612 

2972 LARKIN 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$603,553
 $0

06/25/10 
11/19/13 

93%

SWPPP 

06-FRE-99-1.0/7.4 IN FRESNO CO IN AND NEAR KINGSBURG WATKIN & BORTOLUSSSI INC VONG, ALAN $495,692 12/23/09 47%
06-350714 AND SELMA FROM ROUTE 99/201 

SEPARATION TO NORTH OF FLORAL AVENUE 

UNDERCROSSING 
SAN RAFAEL CA 94901 

77 LARKSPUR STREET 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$376,984
 $0

01/19/10 
08/09/13 

75%

PERFORM HIGHWAY PLANTING 
HE13 SWPPP 

06-FRE-99-4.9/0 IN FRESNO COUNTY IN SELMA AT MCCALL S A K CONSTRUCTION OF CA LP OSCAR SHERRILL $317,810 05/26/11 100% 
06-0L6204 AVENUE UNDERCROSSING 

REPAIR AND RELINE CULVERTS 

4253 DULUTH AVE ROCKLIN, CA 

95765-0000 

864 HOFF ROAD (559)243-3812

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$287,550 
$0 

06/10/11 
12/30/11 

100% 

COMPLETED 
01/09/12 

HM2 WPCP O FALLON MO 63366 

(636)379-2350 
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02/03/12 
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Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-99-15.9/23.9 IN FRESNO COUNTY IN FRESNO AT VARIOUS ARTHURS CONTRACTING INC VONG, ALAN $1,000,830 03/07/11 100%
06-0G9604 
ACNH-P099-(542)E 

--()

LOCATIONS FROM CENTRAL AVENUE 

OVERCROSSING TO MCKINLEY AVENUE 

UNDERCROSSING 

CONSTRUCT CONCRETE CURB RAMPS 

ATASCADERO CA 93423 

(805)461-0140 

P O BOX 2690 

(559)243-3856 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$898,555
 $0

03/22/11 
12/21/11 

100%

COMPLETED 
12/21/11 

HB71 WPCP 

06-FRE-99-26.7/30.6 IN FRESNO COUNTY IN FRESNO FROM 0.2 DESILVA GATES CONSTRUCTION ABOUZEDAN, RAAID $15,647,047 08/10/10 95%
06-442614 MILE NORTH OF ASHLAN AVENUE 

OVERCROSSING TO 0.1 MILE NORTH OF 

PO BOX 909 $14,756,692
 $498,546

09/01/10 
02/21/12 

93%

GRANTLAND AVENUE UNDERCROSSING 
DUBLIN CA 94568 

(559)243-3598 
WIDEN FREEWAY AND BRIDGES 

HE13 SWPPP 

06-FRE-168-/10.5 IN FRESNO COUNTY ON ROUTE 168 FROM MADCO ELECTRIC INC ABOUZEDAN, RAAID $577,900 06/15/11 19%
06-0L8404 
ACST-X019-(023)E 

X0-19 0-(3E) 

--() 

ROUTE 180 TO DEWOLF AVENUE AND ON 

ROUTE 180 FROM MARKS AVENUE TO CLOVIS 

AVENUE 

INSTALL VEHICLE DETECTION SYSTEMS 

SELMA CA 93662 

(559)896-5637 

2135 E FRONT STREET 

(559)243-3598 

3240 N MILLBROOK 

FRESNO CA 93726 

$124,995
 $40,415

07/14/11 
07/24/12 

22%

HB4N WPCP 

06-FRE-180-31.3/0 IN FRESNO COUNTY NEAR MENDOTA AT FOUR DAYLEN, INC ALLRED, LARRY $96,384 12/19/02 100%
06-478904 MILE SLOUGH BRIDGE 

MITIGATION PLANTING AND IRRIGATION 
FRESNO CA 93704 

1039 E. SANTA ANA 505 N STREET 

FRESNO CA 93723 

$94,611
 $0

12/27/02 
03/16/06 

100%

(559)445-5004 OVER RUN 

HA22 WPCP 

06-KER-0-/0 IN VARIOUS COUNTIES GRANITE CONSTRUCTION COMPANY MICHAEL ROBBINS $3,383,277 03/29/11 60%
06-0M5104 
ACNH-000C-(332)E 

--() 

PLACE HMA ON PAVEMENT 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(559)259-4817 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$1,524,163
 $0

04/19/11 
03/06/12 

45%

HA26 WPCP 

06-KER-5-.5/62.6 IN KERN CO AT VARIOUS BRIDGES ON DEBRUIN CONSTRUCTION REBECCA FRANCO-MUNOZ $664,416 06/14/11 77% 
06-0G6804 ROUTES 5, 46, 155 & 178 

REPLACE JOINT SEALS AND SEAL BRIDGE 
STOCKTON, CA 95206 

(209)462-5100 

939 W. CHARTER 

(559)246-9429

3240 N. MILLBROOK 

FRESNO, CA 93726 

$384,569 
$0 

07/13/11 
12/28/11 

57% 

HM1 WPCP 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-5-.8/0 IN KERN COUNTY NEAR LEBEC AT THE J T S CONSTRUCTION HISHAM ALNATOUR $4,570,722 10/11/10 56%
06-0A9904 
ACHS-005 -(183)2 

IMG-005 -(183)2 

--() 

TEJON SAFETY ROADSIDE REST AREA 

RESTORE SAFETY ROADSIDE REST AREA 
BAKERSFIELD CA 93384 

(661)835-9270 

P O BOX 41765 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$3,528,489
 $286,581

10/27/10 
10/18/12 

77%

HA26 SWPPP 

06-KER-5-5.2/5.9 IN KERN COUNTY NEAR FORT TEJON FROM ARTHURS CONTRACTING, INC. ALNATOUR, HISHAM $1,245,882 10/26/11 10%
06-0L1804 
HSIM-GOO5-(189)E 

10- 1-(9E) 

--() 

0.2 MIL NORTH TO 0.9 MILE NORTH TO 

0.9 MILE NORTH OF FORT TEJON 

OVERCROSSING 

INSTALL MEDIAN BARRIER 

ATASCADERO CA 93423 

(805)461-0104 

P O BOX 2650 

(661)391-4747 

1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$145,757
 $145,757

11/17/11 
04/03/13 

12%

HB1 SWPPP 

06-KER-5-15.9/42.8 IN KERN CO IN AND NEAR BUTTONWILLOW GRIFFITH COMPANY SAM DHALIWAL $5,677,725 06/07/11 39%
06-0M6804 
ACIM-0054-(187)2 

E- -() 

FM RTE 5/99 SEP TO 0.1 MI S OF KERN 

RIVER UTILITY RD OC AND FM 0.6 MI N 

OF RTE 5/58 SEP TO LER 

PLACE HMA ON EXISTING PAVEMENT 

BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$3,873,726
 $169,270

06/24/11 
01/25/12 

68%

HM1 WPCP 

06-KER-5-36.1/54.2 IN KERN COUNTY NEAR BAKERSFIELD FROM GRIFFITH COMPANY SHELLEY MAGGARD $32,126,795 12/13/10 98%
06-0K8904 
IM-SARR-(A00) 

--() 

0.1 MILE SOUTH OF BUENA VISTA CANAL 

ROAD OVERCROSSING TO 2.4 MILES SOUTH 

OF 7TH STANDARD ROA 
BAKERSFIELD CA, 93308 

1128 CARRIER PARKWAY AVE. 8530 W. ROOSEVELT 

AVE. 

VISALIA CA, 93291 

$15,990,755
 $43,556

12/30/10 
01/30/12 

50%

SWPPP 
REPLACE CONCRETE PANEL (559)651-8319 

06-KER-5-73.0/87 IN KERN AND KINGS COUNTIES ABOUT 6 VALLEY SLURRY SEAL OSCAR SHERRILL $3,583,733 06/25/10 100%
06-0J4904 MILES SOUTH OF KETTLEMAN CITY FROM 

ROUTE 46/5 SEPARATION TO 2.9 MILES 

NORTH OF WATERLOO AVENUE 
WEST SACRAMENTO, CA 

P.O. BOX 981330 

95798 
(559)243-3812 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$3,474,022
 $0

07/15/10 
12/21/11 

100%

OVER RUN 
12/21/11 

RUBBERIZED SLURRY SEAL AND FOG SEAL 
HM WPCP 

06-KER-5-/4.6 IN KERN COUNTY AT FORT TEJON FROM LOS GRANITE CONSTRUCTION COMPANY HISHAM ALNATOUR $11,732,787 02/03/11 50% 
06-460604 
IM-0005-(186)2 

--() 

ANGELES COUNTY LINE TO 0.1 MILE NORTH 

OF GRAPEVINE CREEK BRIDGE 

REHABILITATE PAVEMENT 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(661)391-4747

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$5,402,069 
$63,956 

02/16/11 
06/13/12 

46% 

HA22 SWPPP 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-46-6.8/19.8 IN KERN COUNTY NEAR THE COMMUNITY OF SECURITY PAVING COMPANY INC AMARJIT DHALIWAL $46,313,451 01/26/11 50%
06-442524 
HPLU-6206-(018)E 

62-06 0-(8E) 

--() 

LOST HILLS FROM 0.5 MILE WEST OF 

KECKS ROAD TO 0.7 MILE WEST OF ROUTE 

46/33 INTERSECTION 

WIDEN TO FOUR LANES 

SUN VALLEY CA 913522617 

(818)767-8418 

P O BOX 1489 

(661)797-1480 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$19,709,390
 $904,651

02/10/11 
09/21/12 

43%

HE13 SWPPP 

HE13 

06-KER-58-52.2/60 IN KERN COUNTY IN AND NEAR TRAFFIC DEVELOPMENT SERVICES HISHAM ALENATOUR $504,076 12/21/10 62%
06-0L7304 
NH-P058-(108)E 

--() 

BAKERSFIELD AT VARIOUS LOCATIONS FROM 

ROUTE 58/99 SEPARATION TO 0.4 MILE 

WEST OF VINELAND ROAD OVERCROS 

INSTALL VEHICLE DETECTION SYSTEMS 

INC 

MOORPARK CA 93021 
(661)394-4747 

207 N. LOS ANGELES AVE STE252 
1824 NORRIS ROAD 

BAKERSFIELD CA 93308 

$474,038
 $31,535

01/12/11 
06/25/12 

93%

HB4N WPCP (805)523-1914 

06-KER-58-52.3/64.6 IN KERN COUNTY AT VARIOUS BRIDGES ON VICTORY ENGINEERS INC REBECCA FRANCO-MUNOZ $496,490 05/04/11 100%
06-0G4904 ROUTES 58,99 & 202 

REPLACE JOINT SEALS AND SEAL BRIDGE 
MADERA CA 93636 

10266 HIGHWAY 41 3240 N. MILLBROOK 

FRESNO, CA 93726 

$408,760
 $0

05/27/11 
12/21/11 

81%

(559)439-7700 
(559)246-9429 

WPCP 

06-KER-65-/6.1 IN KERN COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY MARTINEZ, BLAS $4,875,929 07/01/11 97%
06-0E0604 
ACNH-9065-(096)E 

--()

BAKERSFIELD FROM ROUTE 65/99 

SEPARATION TO 0.1 MILE SOUTH OF 7TH 

STANDARD ROAD AND FROM 0.1 MILE __ NO 

REMOVE AND REPLACE HMA PAVEMENT 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(559)651-8321 

8530 W. ROOSEVELT 

VISALIA CA, 93291 

$5,148,317
 $83,368

07/15/11 
01/22/12 

100%

HA22 SWPPP 

06-KER-99-28.2/29 IN KERN COUNTY IN AND NEAR ODYSSEY LANDSCAPING PETER MULLALY $310,761 11/06/08 91%
06-0A7204 
ACST-P099-(516)E 

P0-99 5-(6E) 

--() 

BAKERSFIELD FROM 0.3 MILE NORTH OF 

OLIVE DRIVE OVERCROSSING TO 0.5 MILE 

NORTH OF ROBERTS LANE UC 

HIGHWAY PLANTING AND IRRIGATION 

LODI CA 95242 

5400 W HWY 12 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO CA 93215 

$311,527
 $961

11/19/08 
05/09/12 

99%

SWPPP 

06-KER-178-13.7/27.2 IN KERN COUNTY NEAR BAKERSFIELD FROM SECURITY PAVING COMPANY INC SAM DHALIWAL $3,251,892 11/24/10 100% 
06-0H2504 
STP-P178-(060)E

--() 

SIDEHILL VIADUCT TO 0.8 MILE WEST OF 

UPPER RICHBAR CAMPGROUND TO 0.5 MILE 

EAST OF DEMOCRAT S 

PLACE RUBBERIZED HOT MIX ASPHALT 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(661)391-4742

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$2,629,522 
$0 

12/14/10 
12/25/11 

81% 

OVER RUN 

HA22 WPCP 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 60 

Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-178-41.6/0 IN KERN COUNTY AT BODFISH AT THE AMD CONSTRUCTION GROUP INC ISAAC KAING $618,001 10/26/11 20%
06-0M4004 BODFISH MAINTAINCE STATION AT 3115 

KERN RIVER ROAD 

CONSTRUCT NEW OFFICE BUILDING 
MISSION VIEJO CA 92691 

(949)273-6211 

27285 LAS RAMBLAS SUITE 110 

(661)391-4764 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$26,487
 $26,487

11/29/11 
06/13/12 

4%

HA12 WPCP 

06-KER-178-57.1/88.2 IN KERN COUNTY IN AND NEAR CANE INTERMOUNTAIN SLURRY SEAL INC ANDREW BRANDT $1,427,390 05/04/11 100%
06-0M6504 BRAKE FROM 0.8 MILE WEST OF FAY 

RANCH ROAD TO ROUTE 178/14 

INTERSECTION 

APPLY SLURRY SEAL 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(760)937-8947 

500 S. MAIN STREET 

BISHOP, CA 93514 

$1,419,650
 $43,779

05/18/11 
12/27/12 

99%

SUSPENDED 

HM1 WPCP 

06-KER-184-1.0/0 LN KERN COUNTY AT LAMONT AT DI PTM GENERAL ENGINEERING PETER MULLALY $445,353 06/27/11 98%
06-0H8304 
ACST-P184-(014) 

P-184 -(14 )E 

--() 

GIORGIO ROAD 

MODIFY SIGNALS CONSTRUCT LEFT 

SERVICES INC 

RIVERSIDE CA 92513 

P O BOX 7745 

(661)720-0970 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$332,082
 $73,568

07/22/11 
01/30/12 

74%

HB4N WPCP (951)710-1000 

06-KER-223-20.0/20.3 IN KERN COUNTY IN ARVIN AT COMANCHE GRANITE CONSTRUCTION COMPANY HISHAM ALNATOUR $1,175,086 06/15/11 93%
06-0J3504 DRIVE 

INSTALL TRAFFIC SIGNAL AND LEFT­
WATSONVILLE CA 95077 

P O BOX 50085 1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,108,421
 $81,056

07/01/11 
01/24/12 

93%

(831)724-1011 
(661)391-4747 

HB4N SWPPP 

06-KER-5722-/0 IN KERN COUNTY NEAR TAFT AT THE TAFT J.T.S CONSTRUCTION SAM DHALIWAL $3,442,411 06/02/10 100%
06-483404 MAINTENANCE STATION 

CONSTRUCT EQUIPMENT SHOP 
BAKERSFIELD, CA 93384 

P.O. BOX 41765 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$3,388,080
 $0

06/22/10 
01/09/12 

100%

COMPLETED 
01/11/12 

HA12 SWPPP 

06-KIN-41-11.5/20 IN KINGS COUNTY NEAR KETTLELMAN CITY GRANITE CONSTRUCTION COMPANY HAIDAR HADDADIN $14,386,657 05/09/11 74% 
06-415904 
ACNH-P041-(120)E

--() 

FROM 0.1 MILE SOUTH OF UTICA AVENUE 

TO 0.1 MILE SOUTH OF QUAIL AVENUE 

AC OVERLAY AND WIDEN SHOULDER 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(559)917-2487

3240 N. MILLBROOK 

FRESNO, CA 93726 

$11,578,825 
$1,660,208 

05/27/11 
03/23/12 

78% 

HA22 SWPPP 



 

 

 

 

 

 

 

 

 

  

  

  

  

State of California Department of Transportation Page 61 

Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 06 

06-KIN-198-21.5/28.3 

Fed Aid 
Pgm Code 

06-3568U4 

Contract 

HPLU-6206-(015)E 

--() 

Location 
Storm Water 
Plan 

NEAR HANFORD FROM 0.8 KM E OF RTE 43 

TO 0.6 KM W OF RTE 99 NEAR VISALIA 

Description 

CONVERT A 2 LANE TO A 4 LANE HWY 

Type Of Work 

FLATIRON WEST INC. 

Contractor 

BENICIA CA 94510 

2100 GOODYEAR ROAD 

MICHAEL WEBER 

Resident 
Engineer 

8530 W. ROOSEVELT 

AVENUE 

VISALIA CA 93291 

$47,536,969

Bid + CCOs

 $36,486,434

Comp To date

 $1,017,088

This Month 

09/01/09 

Awarded 

09/22/09 

Approved 

08/30/12 

Est Comp
Accepted 

69%

%Time

 76%

% Work 
Message 

HE14 SWPPP 
(559)651-8314 

HE14 

06-MAD-99-9.5/13.1 

HA22 

06-0E0404 
NH-P099-(538)N 

--() 

IN MADERA COUNTY IN AND NEAR MADERA 

FROM 0.3 MILE SOUTH OF SOUTH MADERA 

OVERCROSSING TO 0.4 MILE NORTH OF 

AVENUE 16 OVERCROSSING 

PAVEMENT REHABILITATION 

GRANITE CONSTRUCTION COMPANY 

ATTN JEFF GRIMM 

WATSONVILLE CA 95077 

(559)441-5715 

P O BOX 50085 

OSCAR SHERRILL 

(559)243-3812 

3240 N MILLBROOK 

FRESNO, CA 93726 

$22,641,374
 $4,606,600

 $45,163

06/28/11 
08/22/11 
10/01/12 

23%

 20%

06-TUL-99-3.1/0 

HA21 

06-471904 
ACNH-P099-(533)E 

BRP0-99 5-(3EN)H 

P099- 533-() 

SWPPP 

IN TULARE COUNTY NEAR EARLIMART FROM 

0.2 MILE SOUTH TO 0.2 MILE NORTH OF 

AVENUE 24 UNDERCROSSING 

BRIDGE REHABILITATION 

GRIFFITH COMPANY 

BREA CA 92821 

3050 E. BIRCH STREET 

SHELLEY MAGGARD 

(559)651-8319 

8530 W. ROOSEVELT AVE 

VISALIA CA 93291 

$4,841,948
 $4,705,654

 $9,969

06/24/10 
07/13/10 
06/17/12 

57%

 97%

06-TUL-99-19.8/25 

HA22 

06-0E0704 
ACNH-P099-(553)E 

--() 

SWPPP 

IN TULARE COUNTY FROM 0.3 MILE NORTH 

OF AVENUE 152 OVERCROSSING TO ELK 

BAYOU BRIDGE. 

PAVEMENT REHABILITATION 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

$8,361,719
 $0
 $0

12/21/11 
01/18/12 

0%

 0%

06-TUL-99-22.4/0 

HA26 

06-0A9704 
NH-SARR-(STP)E 

TPES-AR R-(E) 

--() 

SWPPP 

IN TULARE COUNTY NEAR TIPTON AT THE 

PHILIP S RAINE SAFETY ROADSIDE REST 

AREA 

CONSTRUCT NEW FACILITES REST AREA 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

DANIEL CHAPA 

(559)651-8312 

8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

$8,594,929
 $3,620,223
 $227,597

04/06/11 
04/25/11 
09/28/12 

41%

 42%

06-TUL-99-25.3/0 

HA21 

06-0C4904 
ACNH-ACBH-(P09)9 

ACNH- NH -(P09)9 

--() 

WPCP 

IN TULARE COUNTY IN TULARE AT AVENUE 

200 OVERCROSSING 

REPLACE BRIDGE DECK 

AGEE CONSTRUCTION CORP 

CLOVIS CA 93613 

(559)299-3290 

P O BOX 629 

MAGGARD, SHELLEY 

(559)651-8319

8530 W. ROOSEVELT 

VISALIA CA, 93291 

$1,044,021 
$1,049,123 
$387,217 

06/21/11 
07/14/11 
01/27/12 
02/02/12 

96% 

97% 



 

 

 

 

 

  

  

  

State of California Department of Transportation Page 62 

Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 06 
Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

06-TUL-99-41.3/53.9 IN TULARE AND FRESNO COUNTIES IN AND 
06-324504 NEAR KINGSBURG FROM 0.2 MILE NORTH OF 
HPLU-6206-(010)E 

NORTH GOSHEN OVERHEAD TO 0.2 MILE 
62-06 0-(0E) 

--() 
NORTH OF ROUTE 99/201 

WIDEN ROAD WITH HOT MIX ASPHALT 
HE13 SWPPP 

06-TUL-198-9.5/9.7 IN TULARE COUNTY IN VISALIA FROM 
06-0F0004 CONYER STREET OVERCROSSING TO TO 
ACHS-NHGP-(057)E

WATSON STREET 
8- 0-(7E) 

WIDEN OFF RAMP AND CONSTRUCT 
--() 

HB1 WPCP 

06-TUL-5711-/0 IN TULARE COUNTY NEAR LEMON COVE AT 
06-0F8004 THE LEMON COVE MAINTENANCE STATION 

REMOVE CONTAMINATED MATERIAL, BACK 

WPCP 

Contractor 

DIABLO CONTRACTORS INC
 

7 CROW CANYON COURT SUITE 100
 

SAN RAMON CA 94583
 

(925)552-8250
 

TEICHERT CONSTRUCTION
 

P O BOX 620
 

FOWLER CA 93625
 

(559)813-3100
 

ARTHURS CONTRACTING INC
 

P O BOX 2650
 

ATASCADERO CA 93423
 

(805)461-0140
 

DEALBA, FERNANDO 

Resident 
Engineer 

(559)243-3881 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$68,479,937

Bid + CCOs

 $12,074,639

Comp To date

 $568,562

This Month 

01/04/11 

Awarded 

01/19/11 

Approved 

09/26/13 

Est Comp
Accepted 

32%

%Time

 18%

% Work 
Message 

MAGGARD, SHELLEY 

(559)651-8319

8530 WEST ROOSEVELT 

VISALIA CA, 93291 

$1,204,952
 $534,325
 $79,700

05/25/11 
06/14/11 
01/26/13 

16%

 44%

 $223,130 
$0 
$0 

12/06/11 
12/21/11 

0% 

0% 

Totals: Authorized Final Amt: $328,501,868 Completed to Date: $166,871,570 Work This Month: $6,780,038



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 63 

Statement of Ongoing Contracts as of 01/20/12
02/03/12
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-4.3/41 IN LOS ANGELES COUNTY AT VARIOUS CALIFORNIA BUILDERS GROUP, INCSAYKALI, ZARIF $270,050 05/09/11 50%
07-4Y3704 LOCATIONS FROM OBISPO AVENUE TO 0.3 

MILE NORTH OF TOPANGA CANYON 

BOULEVARD 

CLEAN PIPE AND INSTALL PIPELINER 

CULVER CITY, CA 90230 

(310)338-9323 

6133 BRISTOL PKWY, STE 270 

(310)345-6218 

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$102,050
 $59,713

05/27/11 
04/04/12 

37%

HM2 WPCP 

07-LA-1-8.2/0 LA 1 AT PM 8.26 REPAIR BRIDGE-HIT BEADOR CONSTRUCTION CO., INC. FAYAD, HASSAN $2,499,370 04/15/11 100%
07-3X4604 DAMAGE LA-1/LA-103 SEPARATION(BRIDGE 

53-0145 IN LONG BEACH, HIT BY TRUCK 

TRAVELING NB 103 DIRECT 
CORONA, CA 92883 

26320 LESTER CIRCLE 17912 CRUSADER AVE., 

STE 101 

CERRITOS, CA 90703 

$788,126
 $0

04/26/11 
12/02/11 

100%

COMPLETED 
01/13/12 

20.20 
REPAIR BRIDGE (562)860-3085 

201130 

07-LA-1-9.8/0 IN LOS ANGELES COUNTY IN LOS AT VT ELECTRIC INC ALONZO, BERNARD $238,282 06/23/11 27%
07-4T2604 SANFORD AVENUE 

INSTALL TRAFFIC SIGNAL AND LIGHTING 
UPLAND CA 91786 

869 WEST 9TH STREET 14620 CARMENITA ROAD 

NORWALK, CA 90650 

$44,043
 $14,601

07/14/11 
03/19/12 

18%

(909)985-1755 
(562)926-2537 

HB4N WPCP 

07-LA-1-17.8/39.8 IN LOS ANGELES COUNTY AT VARIOUS UNIQUE PERFORMANCE WANG, PAUL $200,623 11/10/11 0%
07-277804 LOCATIONS FROM CAMINO DE LAS 

TO SUNSET BOULEVARD 

COLINAS CONSTRUCTION INC 

1931 NEWPORT BLVD, SUITE D 
14620 CARMENITA ROAD 

NORWALK, CA 90650 

$0
 $0

12/21/11 
0%

INSTALL SIDEWALK AND CURB RAMPS 
COSTA MESA CA 92627 

(562)926-2537 SUSPENDED 

HB71 WPCP (949)645-5025 

07-LA-1-26.8/26.9 IN LA COUNTY IN LOS ANGELES FROM WESTERN STRUCTURES NJOYA, DAVID $647,000 08/04/11 75%

HA21 

07-261104 

WPCP 

CENTURY BOULEVARD OVERCROSSING BR 

#53-1834 L&R 

SEISMIC RETROFIT BRIDGE COLUMN 
RIVERSIDE CA 92503 

(951)352-4300 

6005 TYLER STREET 18730 WILMINGTON AVE. 

#103 

RANCHO DOMINGUEZ, CA 

90220 

$238,370
 $90,478

08/18/11 
02/29/12 

37%

(310)609-0264 

07-LA-1-35.2/62.9 PCH, FROM PM 35.2 IN THE CITY OF DB GENERAL ENGINEERING AND CASTILLO, ELOY $3,485,000 02/16/10 100% 
07-2X7904 MALIBU NORTH THROUGH THE CITY OF 

MALIBU TO PM 62.9 AT THE LA/VENTURA 

SITE DEVELOPMENT, INC. 

2158 SCENICPARK STREET 
12975 W. CULVER BLVD. 

LOS ANGELES CA 90066 

$3,143,619 
$0 

02/16/10 
07/30/11 

90% 

COUNTY LINE. DIR'S ORDER EME 

REMOVE ALL STORM DEBRIS AND FIX 
THOUSAND OAKS CA 91362 

(310)821-7459 OVER RUN 

20.10 201 
DRAINAGE 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 64 

Statement of Ongoing Contracts as of 01/20/12
02/03/12
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-2-14.9/22.7 IN LOS ANGELES COUNTY IN LOS PETERSON CHASE GENERAL SHALVIRI, ALI $368,542 05/02/11 99%
07-4Y0304 ANGELES, GLENDALE AND LA CANADA 

FLINTRIDGE FROM RIVERSIDE DRIVE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
2090 FERN LN 

GLENDALE, CA 91208 

$305,826
 $0

05/12/11 
03/31/12 

91%

UNDERCROSSING TO STANCREST DRIVE U 

TREAT BRIDGE AND REPAIR JOINT SEALS 
IRVINE CA 92614 

(818)637-2509 

HM3 WPCP (949)252-0441 

07-LA-2-26.5/54.5 ANGELES CREST HWY 2-BUILD SOLDIER BURNS-PACIFIC CONSTRUCTION INCRESLER, CAESAR $13,485,000 06/09/10 100%
07-2X8704 PILE RETAINING WALLS @PM 27.12 & 

35.42 POST STATION FIRE DAMAGES FROM 

STORMS DIR'S EMERGENCY F.A 
THOUSAND OAKS CA 91360 

505 THOUSAND OAKS BLVD. 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$13,499,989
 $0

06/10/10 
12/16/11 

100%

COMPLETED 
01/17/12 

BUILD RETAINING WALLS 
201/ 130 

07-LA-2-40.3/61.6 LA-2 ANGELES CREST HWY WITHIN ANGELES BURNS-PACIFIC CONSTRUCTION,INCMCKENZIE, DARRELL $4,307,000 05/02/11 100%
07-3X4204 NATIONAL FOREST STABILIZE HILLSIDE 

DUE TO 2010 STORM DAMAGE TO OPEN 

ROADWAY BLOCKAGEDIR'S EM 
THOUSAND OAKS, CA 91360 

505 THOUSAND OAKS BLVD. 

(818)637-2509 

2090 FERN LANE 

GLENDALE, CA 91208 

$4,127,364
 $116,957

06/17/11 
04/30/12 

96%

OVER RUN 

20.20 

201130 

07-LA-5-1.2/2.1 IN LOS ANGELES COUNTY IN SANTA FE C C MYERS INC TAWFIK, GAMAL $37,091,423 11/28/11 0%
07-215914 SPRINGS FROM 0.3 MILE SOUTH OF NORTH 

FORK COYOTE CREEK BRIDGE TO 0.3 MILE 

NORTH OF MARQUARDT AVE 

WIDEN AND REALIGN FREEWAY 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

(562)401-3333 

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$0
 $0

12/21/11 
0%

HB5 SWPPP 

07-LA-5-1.8/3 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC TAWFIK, GAMAL $86,989,398 08/19/11 3%

HB5 

07-2159C4 
IMOO-5294-(9N ) 

--()

SWPPP 

SPRINGS AND NORWALK FROM ALONDRA 

BOULEVARD OVERCROSSING TO SHOEMAKER 

AVENUE OVERCROSSING 

WIDEN AND REALIGH FREEWAY WITH PCC 

SAN MAROCS CA 90278 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$184,052
 $107,302

09/13/11 
11/21/16 

0%

07-LA-5-13.6/18.5 IN LOS ANGELES CO IN LOS ANGELES AND BELAIRE-WEST LANDSCAPE INC PATEL, PRAVIN $649,456 01/04/10 35% 
07-246404 
ACST-0053-(028)E 

00-53 0-(8E) 

--() 

CITY OF COMMERCE FROM ROUTE 5/710 

SEPARATION TO ROUTE 5/10 SEPARATION 

PERFORM HIGHWAY PLANTING 
BUENA PARK, CA 91770 

PO BOX 6270 

(626)572-6702

902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$8,413 
$0 

02/23/10 
04/23/14 

2% 

TEA1 WPCP 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 65 

Statement of Ongoing Contracts as of 01/20/12
02/03/12
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-13.6/18.5 RTE 5/710 SEPARATION IN LA&CITY OF YAKAR GENERAL CONTRACTORS, INCPATEL, PRAVIN $725,570 04/28/11 12%
07-2464E4 COMMERCPERFORM HIGHWAY PLANTING, HMA 

PAVING AND INSTALL IRRIGATION SYSTEM 

INSTALL IRRIGATION SYSTEM, HWY 

PLANTING 

SAN DIMAS, CA 91773 

(909)599-1612 

113 E. ARROW HWY 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$7,850
 $0

05/17/11 
07/14/15 

1%

26.700 WPCP 

07-LA-5-15.8/16.9 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE GEN ENG, INC. WANG, SIMON YEH-FU $4,872,573 02/08/11 26%
07-184104 
ACHS-0052-(948)E 

G 00-52 9-(8E) 

--() 

FROM 0.1 MILE N0RTH OF LORENA STREET 

OVERCROSSING TO ROUTE 10/5/101 

SEPARATION 

UPGRADE MEDIAN CONCRETE BARRIER 

IRVINE, CA 92614 

(949)252-0441 

1792 KAISER AVE 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$1,321,256
 $46,640

02/28/11 
10/15/12 

27%

HA27 SWPPP 

07-LA-5-18.3/29.1 IN LOS ANGELES COUNTY IN LOS TRUESDELL CORP OF CALIF, INC. IZADPANAH, MOE $1,109,099 03/14/11 100%

HM3 

07-4Y2204 

WPCP 

ANGELES, GLENDALE AND BURBANK AT 

VARIOUS LOCATIONS FROM ROUTE 5/10 

SEPARATION TO VERDUGO AVENUE UNDE 

TREAT BRIDGE DECK WITH METHACRYLATE 

TEMPE AZ 85282 

(602)437-1711 

1310 W 23RD ST 

(626)572-6732 

3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE, CA 91731 

$977,672
 $0

04/05/11 
11/21/11 

100%

COMPLETED 
01/09/12 

07-LA-5-26.7/29.4 IN LOS ANGELES COUNTY IN LOS SECURITY PAVING COMPANY, INC KWAN, KIN $52,124,205 12/06/10 26%
07-121844 
CMLN-6207-(055) 

--() 

ANGELES, GLENDALE AND BURBANK FROM 

ROUTE 5/134 SEPARATION TO MAGNOLIA 

BOULEVARD OVERCROSSING 

CONSTRUCT HOV LANES 

SUN VALLEY,CA 91353-1489 

(818)767-8418 

PO BOX 1489 

(818)637-2506 

2090 FERN LN 

GLENDALE, CA 91208 

$2,111,984
 $67,843

12/20/10 
02/21/15 

4%

HB5 SWPPP 

07-LA-5-27.4/28.1 IN LOS ANGELES COUNTY IN GLENDALE C A RASMUSSEN, INC. RESLER, CAESAR $6,155,016 10/11/10 51%
07-1786A4 FROM SONORA AVENUE UNDERCROSSING TO 

ALLEN AVENUE UNDERCROSSING 

MODIFY INTERCHANGE 
VALENCIA, CA 91355 

28548 LIVINGSTON AVE 

(818)637-2506 

2090 FERN LN 

GLENDALE, CA 91208 

$4,371,350
 $286,950

11/02/10 
03/31/12 

70%

HE11 SWPPP 

07-LA-5-29.4/56.3 IN LOS ANGELES COUNTY AT VARIOUS PAVE TECH, INC. ALJAMAL, ABDUL $805,402 04/20/10 100% 
07-4L4904 LOCATIONS FROM MAGNOLIA BOULEVARD 

OVERCROSSING TO CASTAIC CREEK 

UNDERCROSSING 
RIALTO, CA 92376 

924 W RIALTO AVE 13171 TELFAIR AVE, 

#101 

SYLMAR, CA 91342 

$607,579 
$0 

05/11/10 
10/13/11 

100% 

SUSPENDED 
01/09/12 

HM3 WPCP 
TREAT BRIDGE DECKS (805)797-1348
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 07 

07-LA-5-31.6/36 

Fed Aid 

HB5 

Pgm Code 

07-1218V4 

Contract 

SARR-005 -(029)N 

00-5 30-(9NC)M

6207- 056-() 

SWPPP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN BURBANK 0.3 

KM SOUTH OF COHASSET STREET 

UNDERCROSSING TO 0.1 KM NORTH OF 

SHELDON STREET OVERCROSSING 

Description 

CONSTRUCT HOV LANES 

Type Of Work 

SECURITY PAVING COMPANY, INC. 

Contractor 

SUN VALLEY, CA 91351-1489 

(818)767-8418 

CAO, RODOLFO 

Resident 
Engineer 

(951)538-8922 

PO BOX 1489 5200 W IMPERIAL HWY 

LOS ANGELES, CA 90045 

$53,703,507

Bid + CCOs

 $20,095,077

Comp To date

 $2,979,082

This Month 

10/14/10 

Awarded 

10/26/10 

Approved 

06/04/14 

Est Comp
Accepted 

31%

%Time

 37%

% Work 
Message 

07-LA-5-36.0/39.4 

HB5 

07-1219U4 
SARR-0053-(033)N 

00-53 0-(3NC)M 

6207- 054-() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELE S 

ON ROUTE 5 FR 0.1KM NORTH OF SHELDON 

STREET OVERCROSSING AND VARIOUS 

LOCATIONS 

CONSTRUCT HOV LANES 

FLATIRON WEST, INC. 

PACOIMA, CA 91331 

9215 CRANFORD AVE 

EID, EMILE 

(818)768-1939 

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$111,318,850
 $43,122,405
 $2,208,643

05/06/10 
05/24/10 
08/21/15 

27%

 39%

07-LA-5-39.2/78 

HA21 

07-4Y2304 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM PACOIMA WASH TO SMOKEY 

BEAR ROAD UNDERCROSSING 

REPLACE JOINT SEAL 

VICTORY ENGINEERS INC 

MADERA CA 93636 

(559)439-7700 

10266 HIGHWAY 41 

AL-JAMAL, ABDUL 

(805)797-1348 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$582,200
 $0
 $0

07/21/11 
09/12/11 

0%

 0%

07-LA-5-44.2/46 

HE13 

07-168004 
CMLN-6207-(046)N 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN SANTA 

CLARITA ON ROUTE 5 AND ON ROUTE 14 

CONSTRUCT HOV LANES AND CONNECTORS 

MCM SECURITY PAVING, JV 

BLOOMINGTON, CA 92316 

(909)875-0533 

19010 SLOVER AVE/PO BOX 867 

GURFINKEL, VLADIMIR Y. 

(818)364-2760 

1317 TELFAIR AVE, STE 

101 

SYLMAR, CA 91342 

$127,761,575
 $108,160,423

 $1,125,260

03/27/08 
05/01/08 
01/15/13 

61%

 83%

07-LA-5-45.2/45.5 
07-4H2404 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM 1.2 KM TO 1.7 KM NORTH OF BALBOA 

BOULEVARD OVERCROSSING 

VELARDE CONCRETE CONSTRUCTION 

INC 

CHAVEZ, EFRAIM 

523 S BRAND BOULEVARD STE 201 
13171 TELFAIR AVE., 

#101 

$304,715
 $273,261
 $38,190

06/14/11 
07/07/11 
04/25/12 

47%

 81%

HA42 WPCP 

REPLACE DRAINAGE PIPES 
SAN FERNANDO CA 91340 

(818)898-2300 
(818)364-2760 

SYLMAR, CA 91342 

07-LA-5-59.7/73.7 

HA22 

07-252504 
SARR-IM00-(530)4

A-IM00-(530)4 

--() 

WPCP 

IN LOS ANGELES COUNTY IN VALENCIA AND 

CASTAIC FROM 0.2 MILE NORTH OF LAKE 

HUGHES ROAD UNDERCROSSING TO 0.7 MILE 

SOUTH OF VISTA DE 

PLACE RUBBERIZED HMA TYPE G AND 

SECURITY PAVING COMPANY INC 

SUN VALLEY, CA 91353-1489 

(818)767-8418 

PO BOX 1489 

WIDJAJA, DANIEL 

(661)257-0273

25061 W AVE STANFORD, 

STE 7 

VALENCIA, CA 91355 

$20,815,023 
$19,900,435 

$148,511 

01/19/11 
02/09/11 
03/26/12 

76% 

93% 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 67 

Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-64.8/66.1 IN LOS ANGELES COUNTY AT TEMPLIN SECURITY PAVING COMPANY INC WIDJAJA, DANIEL $10,044,720 08/28/09 100%

HA23 

07-1X6504 
ACIM-4134-(004)E 

--() 

SWPPP 

HIGHWAY UNDERCROSSING 

RESTORE ROADWAY ALIGNMENT 
SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(661)257-0273 

25061 W. AVE STANFORD 

#70 

VALENCIA CA 91355 

$8,936,167
 $305,328

09/15/09 
09/11/13 

89%

07-LA-5-67.4/86 IN LOS ANGELES COUNTY VARIOUS PETERSON-CHASE GEN ENG CONST, HARTANTO, HIN $420,274 03/11/11 86%
07-4Y4004 LOCATIONS FROM 1.4 MILE NORTH OF 

TEMPLIN HIGHWAY BRIDGE UNDERCROSSING 

INC. 

1792 KAISER AVE 
45120 13TH ST WEST 

LANCASTER, CA 93534 

$375,274
 $0

03/28/11 
01/25/12 

91%

TO 0.2 MILE NORTH OF GORMAN B 

INSTALL OVERHEAD SIGN STRUCTURES 
IRVINE, CA 92614 

(661)726-0148 

HM4 WPCP 

07-LA-5-87.8/88.6 IN LOS ANGELES COUNTY 0.4 MILES SECURITY PAVING COMPANY INC WIDJAJA, DANIEL $2,166,109 09/14/11 47%

HA27 

07-266404 
IM00-5304-(6E ) 

--()

SWPPP 

NORTH OF TEJON PASS OVERCROSSING TO 

FRAZIER MOUNTAIN UNDERCROSSING 

UPGRADE MEDIAN BARRIER 
SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(661)257-0273 

25061 W. AVENUE 

STANFORD, #70 

VALENCIA, CA 91355 

$1,416,314
 $774,402

10/12/11 
04/23/12 

63%

07-LA-5-/0 IN LOS ANGELES COUNTY IN LOS ANGELES RSB GROUP, INC. KWAN, KIN $836,170 10/27/09 100%
07-258604 AT VARIOUS LOCATIONS 

STABILIZE AND PAVE SLOPE AREAS 
LAKE FOREST, CA 92630 

(949)454-1999 

22622 LAMBERT ST, #304 

(818)637-2506 

2090 FERN LN 

GLENDALE, CA 91208 

$981,781
 $0

11/18/09 
12/07/11 

100%

COMPLETED 
01/10/12 

HA42 SWPPP 

07-LA-7-1.0/0 IN LOS ANGELES AND VENTURA COUNTIES CROSSTOWN ELECTRICAL & DATA, YUE, WARREN $2,628,150 06/15/10 99%

HB4N 

07-256904 
ACST-00C -(315)E 

OO-C 3-(5E) 

--() 

WPCP 

AT VARIOUS LOCATIONS 

UPGRADE CLOSED CIRCUIT TELEVISION 

INC. 

IRWINDALE CA 91706 

5463 DIAZ ST 

(626)339-1601 

1041 W BADILLO, STE 

112 

COVINA, CA 91722 

$2,602,150
 $51,125

07/08/10 
04/30/12 

99%

07-LA-10-18.3/31.3 IN LOS ANGELES COUNTY AT VARIOUS ATKINSON CONTRACTORS L P CHOU, MICHAEL $136,752,291 10/06/08 81% 

HA22 

07-166814 
ER-ACIM-(010)7 

--() 

SWPPP 

LOCATIONS 

REHABILITATE ROADWAY AND RAMPS 
FOOTHILL RANCH CA 92610 

(949)855-9755 
(626)339-1601

27422 PORTOLA PARKWAY STE 250 1041 W BADILLO, SUITE 

112 

COVINA CA 91722 

$124,627,012 
$2,039,465 

10/23/08 
08/17/12 

90% 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-10-24.3/0 IN LOS ANGELES COUNTY IN ALHAMBRA AT MURPHY INDUSTRIAL COATINGS,INCPUNJABI, RAJ $828,750 01/10/11 0%

HM3 

07-3Y7004 

WPCP 

ALMANSOR AVENUE OVERCROSSING 

CLEAN AND PAINT BRIDGE GIRDERS 
SIGNAL HILL, CA 90755 

(562)427-7720 

2704 GUNDRY AVE 

(626)339-1604 

1041 W BADILLO, STE 

112 

COVINA, CA 91722 

$0
 $0

02/08/11 
12/19/11 

0%

SUSPENDED 

07-LA-10-31.2/33.4 IN LOS ANGELES COUNTY IN BALDWIN PARK FLATIRON WEST, INC. BOTROS, SHERIF $74,999,897 04/30/09 69%
07-117074 
HP21-6207-(048)C 

N620-7 04-() 

--() 

FROM ROUTE 605/10 SEPARATION TO 0.2 

KM WEST OF PUENTE AVENUE 

UNDERCROSSING 

CONSTRUCT HOV LANES 

BALDWIN PARK CA 91706 

1201 BALDWIN PARK BLVD. 

(310)924-5666 

1201 BALDWIN PARK 

BALDWIN PARK, CA 91706 

$42,581,038
 $1,176,033

05/18/09 
01/04/14 

57%

HB5 SWPPP 

07-LA-10-39.0/42.1 IN LOS ANGELES COUNTY,HOLT AVENUE PAVE TECH INC KAROUT, REDA $1,819,780 06/17/11 100%

HM1 

07-3Y9904 
ACIM-010 -(180)4 

--()

WPCP 

UNDERCROSSING TO KELLOGG DRIVE 

UNDERCROSSING 

REPLACE PCC PROFILE GRIND CONCRETE 
CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

(626)339-1601 

1041 W. BADILLO, 

SUITE 112 

COVINA, CA 91722 

$2,358,692
 $0

07/13/11 
01/18/12 
01/26/12 

100%

07-LA-14-24.8/70.9 IN LOS ANGELES COUNTY AT VARIOUS TRUESDELL CORPORATION OF VAZIRANI, MANSUKH $1,424,923 05/02/11 97%
07-3Y6704 LOCATIONS FROM SIERRA HIGHWAY 

UNDERCROSSING TO AMAROGOSA CREEK 

CALIFORNIA, INC 

1310 W 23RD STREET 
45120 13TH ST WEST 

LANCASTER, CA 93534 

$1,089,153
 $25,571

05/20/11 
02/28/12 

76%

TREAT BRIDGE AND REPLACE JOINT SEAL 
TEMPE AZ 85282 

(661)726-0148 

HM3 WPCP (602)437-1711 

07-LA-14-29.3/31 IN LOS ANGELES COUNTY IN AND NEAR SULLY-MILLER CONTRACTING SYLVAN, SCOTT $1,053,323 08/15/11 28%

HA23 

07-2X3704 
ACST-45J1-(004)E 

45-J1 0-(4E) 

--() 

WPCP 

SANTA CLARITA FROM 0.9 MILE SOUTH OF 

GOLDEN VALLEY ROAD OVERCROSSING TO 

0.5 MILE NORTH OF VIA PR 

CONVERT LIGHTING 

COMPANY 

BREA CA 92821 

(714)578-9600 

135 S STATE COLLEGE BLVD 

(213)216-6068 

2600 NORTH SAN 

FERNANDO ROAD 

BURBANK, CA 91504 

$494,866
 $127,730

08/30/11 
10/02/12 

47%

07-LA-22-1.1/1.4 IN LOS ANGELES COUNTY IN LONG BEACH AMERICA WEST LANDSCAPE INC TRAN, KELVIN $305,638 04/19/10 99% 
07-4T1504 FROM NORTH STUDEBAKER ROAD TO SAN 

GABRIEL RIVER BRIDGE 

HIGHWAY PLANTING AND IRRIGATION 
CHINO, CA 91710 

(909)393-6300 

15086 LA PALMA DRIVE 

(562)401-3333

11229 S WOODRUFF AVE 

DOWNEY, CA 91303 

$288,284 
$0 

06/25/10 
07/22/11 

92% 

HA25 SWPPP 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

07District 

07-LA-27-11.0/15.9 

Fed Aid 
Pgm Code 

07-4T0204 

Contract 
Location 

Storm Water 
Plan 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM MULHOLLAND DRIVE TO SCHOENBORN 

STREET 

Description 

INSTALL TRAFFIC SIGNALS 

Type Of Work 

HIGH LIGHT ELECTRIC INC. 

Contractor 

RIVERSIDE, CA 92513 

PO BOX 7339 

CASTILLO, ELOY 

Resident 
Engineer 

(310)345-6275 

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$453,507

Bid + CCOs

 $329,084

Comp To date

 $0

This Month 

06/16/09 

Awarded 

07/09/09 

Approved 

01/30/12 

Est Comp
Accepted 

68%

%Time

 72%

% Work 
Message 

HB4N WPCP 

07-LA-47-.9/2 
07-4Y5004 

IN LOS ANGELES COUNTY IN LOS 

AT VINCENT THOMAS BRIDGE 

RELOCATE PLATFORM SYSTEM 

ANGELES SAFWAY SEERVICES LP 

GARDENA CA 90248 

601 WEST 140TH STREET 

AKBARIAN, MASSOD 

(562)860-3085 

$2,084,719
 $1,581,476

 $92,914

06/16/10 
07/13/10 
12/17/12 

60%

 76%

HM3 SWPPP 

07-LA-47-3.4/4.6 

HA21 

07-138204 
NHBR-P047-(010)N 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LONG BEACH 

AND LOS ANGELES ON ROUTE 47 FROM 

OCEAN BOULEVARD TO ROUTE 103 

JUNCTION AND ON ROUTE 103 FROM 

REPLACE STEEL BRIDGE WITH CIP 

M C M CONSTRUCTION INC 

LOS ANGELES, CA 90744 

(916)334-1221 

460 N. HENRY FORD AVENUE 

SUI, HAMMER 

(213)444-1171 

450 N. HENRY FORD 

AVENUE 

LOS ANGELES, CA 90744 

$180,714,439
 $3,858,905
 $948,924

06/30/11 
07/13/11 
04/05/17 

3%

 2%

07-LA-60-4.4/12.2 
07-258924 
ACNH-X037-(144)E 

--() 

IN LOS ANGELES COUNTY IN MONTEBELLO 

ON ROUTE 60 AND IN LOS ANGELES ON 

ROUTE 170 

CONSTRUCT AUSTIN VAULT SAND FILTERS 

O DONNELL CONSTRUCTION, INC. 

SAN DIMAS CA 91773 

559 W. COVINA BOULEVARD 

CASTILLO, ELOY 

(310)345-6275 

12975 CULVER BLVD. 

LOS ANGELES CA 90066 

$1,202,119
 $1,161,627

 $1,300

11/25/09 
12/14/09 
07/02/12 

48%

 96%

HA42 SWPPP 

07-LA-60-11.6/23.6 

HA22 

07-286904 
ACNH-P060-(140)E 

--() 

SWPPP 

IN LA COUNTY IN CITY OF INDUSTRY AND 

DIAMOND BAR FROM ROUTE 60/605 

SEPARATION TO S57/60 SEPARATION 

REPLACE PCC SLAB, GRIND PAVEMENT 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

GALVAN, PATRICIA 

(909)594-4270 

721 BREA CANYON ROAD 

STE A 

WALNUT, CA 91789 

$67,665,955
 $0
 $0

12/22/11 
01/18/12 

0%

 0%

07-LA-60-23.9/30.5 

HA22 

07-253304 
ACNH-P060-(138)E 

--() 

WPCP 

IN LOS ANGELES COUNTY IN DIAMOND BAR 

AND POMONA FROM 0.8 MILE WEST OF 

GRAND AVENUE OVERCROSSING TO SAN 

BERNARDINO COUNTY LINE 

REPLACE PAVEMENT 

CHUMO CONSTRUCTION INC 

BALDWIN PARK CA 91706 

(626)960-9502 

14425 JOANBRIDGE STREET 

SANDOVAL, MARTIN 

(909)594-3720

721 BREA CANYON RD, 

STE 6 

WALNUT, CA 91789 

$21,627,802 
$16,859,093 

$316,203 

10/14/10 
11/03/10 
12/30/12 

7% 

78% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 70 

Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-60-26.5/26.5 IN LOS ANGELES COUNTY IN DIAMOND BAR PETERSON CHASE GENERAL SAAD, HUSSEIN $225,700 10/11/11 67%
07-3P2904 AT GOLDEN SPRINGS DRIVE 

INSTALL WIRE MESH AND EROSION CTR 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
11229 S. WOODRUFF 

AVE. 

$4,120
 $4,120

10/25/11 
04/10/12 

2%

IRVINE CA 926145706 
DOWNEY, CA 90241 

HM2 WPCP (949)252-0441 
(562)401-3333 

07-LA-60-29.5/29.5 IN CITY OF POMONA ON S. GAREY AVENUE BRUTOCO ENGINEERING & GALVAN, PATRICIA $1,235,000 08/26/11 100%
07-3X6204 ADJACENT TO LA-60 PM 29.5 REPAIR 

DAMAGE CAUSE BY VEHICLE COLLISION 

CONSTRUCTION INC. 

14801 SOLVER AVENUE 
721 BREA CANYON ROAD 

SUITE 6 

$146,991
 $26,502

11/14/11 
03/31/12 

12%

20.20 

DIR'S EMERGENCY F.A. 

REPAIR MAINTENANCE STATION 
FONTANA, CA 92337 

(909)594-4270 

WALNUT, CA 91789 OVER RUN 

201130 

07-LA-60-/6.9 IN LOS ANGELES COUNTY IN LOS ANGELES ALL AMERICAN ASPHALT IZADPANAH, MOE $8,625,695 05/02/11 83%

HA22 

07-251304 
NHP0-6013-( 9E) 

--() 

WPCP 

MONTEREY PARK AND MONTEBELLO FROM 

SANTA FE AVENUE UNDERCROSSING TO 

GREENWOOD AVENUE OVERCR 

GRIND AND REPLACE CONCRETE PAVEMENT 

CORONA, CA 92878-2229 

(951)736-7600 

PO BOX 2229 

(626)572-6732 

3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE, CA 91731 

$3,907,512
 $1,470,788

05/18/11 
03/10/12 

44%

07-LA-91-6.4/17.6 IN LOS ANGELES COUNTY AT VARIOUS TRUESDELL CORP OF CALIF, INC. WANG, MIKE $1,395,395 04/18/11 69%
07-4Y1404 LOCATIONS 

TREAT BRIDGE WITH METHACRYLATE 
TEMPE, AZ 85282 

(602)437-1711 

1310 W 23RD ST 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$532,458
 $0

05/05/11 
03/23/12 

38%

HM3 WPCP 

07-LA-91-11.7/12 IN LOS ANGELES COUNTY IN LONG BEACH WESTERN STRUCTURES ARIAS, JUAN $1,811,246 11/14/11 11%

HA21 

07-260104 
NHPP-0911-(33E) 

--() 

WPCP 

AT ROUTE 91/710 SEPARATION 

REPLACE BRIDGE RAILING 
RIVERSIDE CA 92503 

(951)352-4300 

6005 TYLER STREET 

(562)860-3085 

17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$752
 $752

12/21/11 
05/22/12 

0%

07-LA-91-17.5/17.5 IN LA COUNTY IN CERRITOS LAKEWOOD AND HIGHLAND CONSTRUCTION, INC. JAHROMI, REZA $1,311,095 11/09/10 95% 
07-3Y5904 VARIOUS LOCATIONS 

BRIDGE REPAIR 
ORANGE, CA 92868 

(714)538-5156 

133 N PIXLEY ST 

(562)401-3333

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$1,036,661 
$0 

12/15/10 
12/30/11 

71% 

HM3 WPCP 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12
 

07District 

07-LA-101-.2/11.5 

Fed Aid 

HM3 

Pgm Code 

07-4Y3004 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT VARIOUS LOCATIONS FROM SIXTH 

STREET OVERCROSSING TO MOORPARK 

STREET UNDERCROSSING 

Description 

CLEAN AND TREAT BRIDGE DECK 

Type Of Work 

O DONNELL CONSTRUCTION INC 

Contractor 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

PATEL, PRAVIN 

Resident 
Engineer 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$634,502

Bid + CCOs

 $223,576

Comp To date

 $9,810

This Month 

04/13/11 

Awarded 

05/04/11 

Approved 

04/27/12 

Est Comp
Accepted 

79%

%Time

 35%

% Work 
Message 

07-LA-101-1.0/8.1 

HM1 

07-3Y9204 

WPCP 

IN LOS ANGELES COUNTY LOS ANGELES 

FROM SPRING STREET OVERCROSSING TO 

PILGRIMAGE ROAD OVERCROSSING 

REPLACE CONCRETE PAVEMENT 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92614-5706 

RESLER, CAESAR 

(818)637-2506 

1792 KAISER AVE 
2090 FERN LN 

GLENDALE, CA 91208 

$711,727
 $705,155

 $0

02/01/10 
02/16/10 
01/05/12 

57%

 98%

07-LA-101-6.3/8.3 

HA25 

07-4T2304 
ACNH-Q101-(201)E 

--() 

SWPPP 

IN LA COUNTY IN LOS ANGELES FROM 

SUNSET BLVD OVERCROSSING TO 0.3 MILE 

NORTH OF PILGRIMAGE OVERCROSSING 

WATER CONSERVATION MEASURES 

Y A K A R 

SAN DIMAS CA 91773 

(909)599-1612 

113 E ARROW HWY 

PATEL, PRAVIN 

(626)572-6700 

902 S. SAN GABRIEL 

BOULEVARD 

ROSEMEAD, CA 91770 

$785,919
 $21,175
 $21,175

06/13/11 
08/05/11 
12/20/13 

100%

 3%

07-LA-101-11.8/35 

HM3 

07-4Y2804 

WPCP 

IN LOS ANGELES COUNTY, IN VARIOUS 

CITIES, FROM TUJUNGA AVENUE 

UNDERCROSSING TO KANAN ROAD 

OVERCROSSING 

TREAT BRIDGE DECK 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA92614 

(949)252-0441 

1792 KAISER AVE 

AL-JAMAL, ABDUL 

(818)364-2760 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$930,156
 $751,298

 $0

05/05/11 
05/24/11 
10/19/11 

100%

 91%

07-LA-101-15.5/16.1 

HB4C 

07-199634 
NH-Q101-(185)E 

--()

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM 0.7KM EAST OF VAN NUYS BOULEVARD 

UNDERCROSSING TO 0.4KM WEST OF VAN 

NUYS BOULEVARD UNDE 

WIDEN OFF RAMPS 

SEMA CONSTRUCTION, INC. 

LAKE FOREST, CA 92630 

(949)470-0500 

6 ORCHARD, STE 150 

CASTILLO, ELOY 

(310)345-6275 

12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$4,827,511
 $1,835,732
 $227,746

01/13/11 
02/10/11 
10/29/12 

18%

 38%

07-LA-101-31.1/38.2 

HA22 

07-252104 
SARR-Q101-(182)E 

Q1-01 1-(2E) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN CALABASAS 

AGOURA HILLS AND WESTLAKE VILLAGE 

FROM 0.2 MILE WEST OF LAS VIRGENES 

ROAD OVERCROSSING TO LOS A 

PAVEMENT REHABILITATION 

GRIFFITH COMPANY 

SANTA FE SPRINGS, CA 90607 

(562)929-1128 

12200 BLOOMFIELD AVE 

TEHRANI, JOSEPH 

(805)375-9247

1525 RANCHO CONEJO 

BLVD, STE 102 

THOUSAND OAKS, CA 91320 

$12,959,407 
$13,228,786 

$8,013 

02/10/11 
03/22/11 
03/01/12 

100% 

96% 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-105-4.7/15.4 IN LOS ANGELES COUNTY AT VARIOUS WESTERN STRUCTURES NJOYA, DAVID $1,098,107 03/14/11 100%

HM3 

07-4Y2504 

WPCP 

LOCATIONS FROM CRENSHAW BOULEVARD 

UNDERCROSSING TO GARDENDALE STREET 

OVERCROSSING 

REPAIR BRIDGE JOINT SEALS 

RIVERSIDE CA 92503 

(951)352-4300 

6005 TYLER ST 18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$1,072,593
 $0

03/28/11 
12/22/11 

100%

COMPLETED 
12/23/11 

(310)609-0264 

07-LA-105-6.0/8 IN LOS ANGELES COUNTY AT VARIOUS LEGG INC TRAN, KELVIN $935,267 06/28/11 0%
07-264704 
ACIM-X037-(151)E 

--() 

LOCATIONS 

REPLACE JOINT SEALS 
LIVERMORE CA 94550 

(925)605-4500 

2551 2ND STREET 

(562)401-3333 

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$0
 $0

07/14/11 
0%

HA21 WPCP 

07-LA-105-7.4/7.5 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE GENERAL GALLARDO, SAM $196,386 06/10/11 57%
07-4T2204 AT ROUTE 105/110 SEPARATION 

REPAIR STORM DRAIN PIPE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
18730 S. WILMINGTON 

AVE. #103 

$1,500
 $0

06/24/11 
12/30/11 

1%

IRVINE CA 92614 
RANCHO DOMINGUEZ, CA 

HA42 WPCP (949)252-0441 
(310)609-0264 

90220 

07-LA-105-13.5/0 IN CITY OF PARAMOUNT LA-105 W/B KAVEH ENGINEERING & CONSTR.INCSOHEILI, ANDY $485,000 04/29/11 93%
07-3X3404 TRANSITIONTO NB 710 TO REBUILD/REPAIR 

WASHED OUT SUPPORT SLOPES, DRAINAGE 

SYSTEMS DIR'S EMERGENCY 
ANAHEIM, CA 92806 

1156 N. FOUNTAIN WAY, SUITE E 18730 S. WILMINGTON 

AVENUE #103 

RANCHO DOMINGUEZ, CA 

$260,038
 $48,113

06/29/11 
01/30/12 

54%

20.20 
REPAIR STORM DAMAGED SLOPES 90220 

201130 
(310)609-0264 

07-LA-105-/18.2 IN LOS ANGELES AT VARIOUS LOCATIONS AUTOBAHN CONSTRUCTION INC TRAN, KELVIN $9,264,880 06/14/11 46%
07-4Y8604 
ACIM-1053-(035)E 

--() 

FROM CALIFORNIA STREET TO STUDEBAKER 

ROAD 

PROFILE GRIND PCC PAVEMENT AND 
ORANGE, CA 92867 

(714)769-7025 

933 N. BATAVIA STREET 

(562)401-3333 

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$2,792,775
 $1,274,061

06/29/11 
04/05/12 

30%

HM1 WPCP 

07-LA-107-1.1/1.2 LA-107 IN CITY OF TORRANCE ON VELARDE CONCRETE CONSTRUCTION NJOYA, DAVID $1,235,000 02/16/11 100% 
07-3X2804 HAWTHORNE BLAT INTERSECT/227TH ST. 

EMERGENCY F.A. JOB 

REMOVE & REPLACE FAILED CULVER PIPE 
SAN FERNANDO, CA 91340 

523 SOUTH BRAND BOULEVARD 18730 S. WILMINGTON 

SUITE #103 

RANCHO DOMINGUEZ, CA 

$1,206,038 
$73,215 

02/17/11 
01/31/12 

98% 

OVER RUN 

20.20 
90220 

201130 
(310)609-0264
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-110-.8/21.4 

HB1 

07-256104 
HSIM-0110-(799)E 

01-1017-(9E) 

--() 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM 0.1 MILE NORTH OF 

CHANNEL STREET OVERHEAD TO 0.1 MILE 

SOUTH OF ROUTE 110/10 SEPARA 

INSTALL METAL BEAM GUARD RAIL 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92614 

(949)252-0441 

JAROMI, REZA 

(562)401-3333 

1792 KAISER AVENUE 
11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$2,195,044
 $1,606,821

 $3,816

11/05/10 
12/02/10 
02/16/12 

93%

 73%

07-LA-110-1.2/31 

HA21 

07-4Y2404 
BRIM-1101-(806)E 

--() 

WPCP 

IN LA COUNTY IN LOS ANGELES, CARSON , 

SOUTH PASADENA AND PASADENA AT 

VARIOUS LOCATIONS FROM CHANNEL STREET 

OVERHEAD TO FREMONT AVE 

TREAT BRIDGE DECK WITH METHACRYLATE 

TRUESDELL CORPORATION OF 

CALIFORNIA INC 

TEMPE AZ 95282 

(602)437-1711 

1310 W 23RD STREET 

$1,838,838
 $0
 $0

12/23/11 
01/18/12 

0%

 0%

07-LA-110-21.2/22.8 

HB4N 

07-2411U4 
ACHN-P110-(017)E 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM 0.1 KM SOUTH OF WASHINGTON 

BOULEVARD UC TO 0.2 KM NORTH OF 

WILSHIRE BOULEVARD OC 

CONSTRUCT AUXILIARY LANES 

FLATIRON WEST, INC. 

BUENA PARK, CA 90621 

6185 AUTO CENTER DR 

SAMY, RAGY 

(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$22,446,752
 $16,583,365

 $554,904

11/12/09 
12/07/09 
07/31/13 

52%

 74%

07-LA-110-24.0/27 
07-4S8204 
NHX-037 -(152)E 

--() 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

INSTALL CABLE SAFETY RAILING 

CROWN FENCE CO. 

CORONA, CA 92880 

230 RIVER RD 

AZIMA, HASSAN 

3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE, CA 91731 

$336,605
 $265,154

 $0

04/22/11 
05/24/11 
01/15/12 

100%

 79%

OVER RUN 

HA28 WPCP 
(626)572-6732 

07-LA-118-2.7/13.4 

HM1 

07-3Y8204 
ACHN-P118-(059)E

--() 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM BROWNS CANYON WASH TO BORDEN 

AVENUE UNDERCROSSING 

PROFILE GRIND CONCRETE PAVEMENT 

PAVE TECH, INC 

CARLSBAD, CA 92008 

(760)729-7592 

735 LAGUNA DR 

IRA, ALFRED 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$2,614,082
 $2,321,315

 $0

06/17/10 
07/12/10 
09/09/11 

86%

 88%

07-LA-134-1.9/2.3 

HE11 

07-188504 

SWPPP 

IN LOS ANGELES COUNTY IN BURBANK AND 

LOS ANGELES FROM 0.5 KM WEST OF PASS 

AVENUE OVERCROSSING TO 0.2 KM EAST OF 

OLIVE AVENUE OVERC 

MODIFY INTERCHANGE AND ON RAMP 

GRIFFITH COMPANY 

BREA, CA 92821 

(714)984-5500 

3050 E. BIRCH STREET 

WANG, SIMON YEH-FU 

(626)572-6700

902 SAN GABRIEL BLVD. 

ROSEMEAD CA 91770 

$31,557,796 
$31,139,055 

$0 

02/23/07 
03/12/07 
02/29/12 

100% 

98% 

OVER RUN 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-134-5.9/8.6 IN LOS ANGELES COUNTY IN GLENDALE BELAIRE-WEST LANDSCAPE, INC. KWAN, KIN $2,279,480 08/07/07 0%
07-182704 FROM SAN FERNANDO ROAD UNDERCROSSING 

TO SINCLAIR AVENUE UNDERCROSSING 

PLANTING AND IRRIGATION 
BUENA PARK CA 90622 

PO BOX 6270 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$2,182,104
 $0

09/10/07 
11/07/11 

0%

PLANT EST 

HA25 SWPPP 
SATIS 

07-LA-134-95.0/13.8 IN LOS ANGELES COUNTY IN GLENDALE AMERICA WEST LANDSCAPE, INC. KWAN, KIN $280,478 09/09/11 26%
07-1827A4 FROM SANFERNANDO ROAD U/C TO SINCLAIR 

AVENUE U/C TAKEOVER AGREEMENT 

PERFORM HIGHWAY PLANTING & INSTALL 
CHINO, CA 91710 

15086 LA PALMA DR. 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$155,305
 $46,459

09/09/11 
07/31/12 

56%

IRRIGA 
SHOPP 

07-LA-138-54.3/55.3 IN LOS ANGELES COUNTY AT LITTLEROCK TORO ENTERPRISES INC TIEU, FRED $5,843,767 10/26/11 0%
07-127224 
NP-P138-(044)E 

--() 

FROM 77TH STREET EAST TO 0.2 KM 

OF 87TH STREET EAST 

WIDEN HIGHWAY WITH HMA OVER AB 

EAST 

OXNARD CA 93031 

(805)483-4515 

P O BOX 6285 

(661)726-0148 

45120 13TH ST. WEST 

LANCASTER, CA 93534 

$0
 $0

12/02/11 
0%

HE13 SWPPP 

07-LA-138-60.0/60.4 IN LOS ANGELES COUNTY AT PEARBLOSSOM CALIF ENG AND CONTRACTING, INCBANOS, ROGER $204,302 06/26/08 83%

HB4N 

07-4S2704 

WPCP 

FROM 129TH STREET EAST TO 133RD 

STREET EAST 

INSTALL SIGNAL AND LIGHTING 
FOUNTAIN VALLEY, CA 92708 

(714)708-3544 

16027 BROOKHURST ST, STE G24 

(818)364-2760 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$179,402
 $0

07/25/08 
09/30/11 

88%

SUSPENDED 

07-LA-138-63.4/66 IN LOS ANGELES COUNTY IN LLANO FROM GRANITE CONSTRUCTION COMPANY HARTANTO, HIN $9,810,419 12/15/11 0%
07-127274 
ACNH-P138-(046)E 

0.5 KM WEST OF 165TH STREET EAST TO 

0.6 KM WEST OF 190TH STREET EAST 

P O BOX 50085 $0
 $0

01/05/12 
0%

--()
WIDEN ROAD FROM 2 TO 4 LANES 

WATSONVILLE CA 950775085 

(831)724-1011 
(818)262-7120 

HE13 SWPPP 

07-LA-138-67.8/75 IN LOS ANGELES COUNTY ABOUT 14 MILES AMERICA PACIFIC CONSTRUCTION VAZIRANI, M.R $181,537 01/10/11 98% 
07-279304 
HSST-P138-(043)E 

P1-38 0-(3E) 

--() 

EAST OF PALMDALE FROM 0.1 MILE WEST 

OF LARGO VISTA ROAD TO SAN BERNARDINO 

COUNTY LINE 

INSTALL PAVEMENT DELINEATORS 

BREA, CA 92821 

(559)577-9999 

201 LAUREL AVE, STE 13 

(818)262-8854

45120 13TH ST WEST 

LANCASTER, CA 93534 

$146,513 
$0 

02/28/11 
11/21/11 

87% 

HB1 WPCP 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-138-69.3/75 IN LOS ANGELES COUNTY ABOUT 15 MI GRANITE CONSTRUCTION COMPANY VAZIRANI, M. $835,367 11/04/09 100%
07-4Y1104 EAST OF PALMDALE FROM ROUTE 138/18 

JUCTION TO SAN BERNARDINO COUNTY 

PLACE RUBBERIZED HOT MIX ASPHALT 
WATSONVILLE, CA 95077-5085 

(831)761-4784 

P O BOX 50085 

(818)262-8854 

45120 13TH ST WEST 

LANCASTER, CA 93534 

$837,179
 $0

12/14/09 
11/30/11 

100%

COMPLETED 
01/10/12 

HM1 WPCP 

07-LA-138-/36.9 IN LOS ANGELES COUNTY NEAR LANCASTER, SECURITY PAVING COMPANY INC HARTANTO, HIN $4,375,366 05/20/11 100%

HM1 

07-3Y8004 
ACNH-P138-(045)E 

--() 

WPCP 

FROM ROUTE 5/138 SEPARATION TO 230TH 

STREET AND FROM 0.1 MILE WEST OF 

180TH STREET TO 0.1 MI 

COLD PLANE AC PAVEMENT 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(818)262-7120 

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$4,377,690
 $0

06/09/11 
01/05/12 

100%

COMPLETED 
01/13/12 

07-LA-187-4.3/0 IN LOS ANGELES COUNTY, IN LOS ANGELES VT ELECTRIC INC SAYKALI, ZARIF $254,699 08/24/11 0%
07-4T2804 
ACST-PP18-(700)2 

--() 

AT BEETHOWEN STREET 

MODIFY SIGNAL & UPGRADE CURB RAMPS 
UPLAND CA 91786 

(951)985-1755 

869 W 9TH ST 

(310)345-6274 

12975 CULVER BLVD. 

LOS ANGELES, CA 90066 

$0
 $0

09/13/11 
04/05/12 

0%

HB4N WPCP 

07-LA-210-25.8/47 IN LOS ANGELES COUNTY IN PASADENA, J MCLOUGHLIN ENG. CO, INC. GALVAN, PATRICIA $45,116,985 11/18/10 53%

HA22 

07-253804 
ACIM-210 -(798) 

--() 

SWPPP 

ARCADIA, MONROVIA, DUARTE, IRWINDALE, 

AZUSA, GLENDORA AND LA VERNE 

REHABILITATE CONCRETE 
RANCHO CUCAMONGA, CA 91730 

(909)944-1037 

10641 FULTON CT 

(909)594-4270 

721 BREA CANYON RD, 

STE 6 

WALNUT, CA 91789 

$42,416,147
 $970,026

12/23/10 
10/31/12 

93%

07-LA-210-35.5/35.9 IN LOS ANGELES COUNTY IN DUARTE FROM O'DONNEL CONTRUCTION INC. RESLER, CAESAR $2,790,146 06/10/10 88%
07-224504 DUNCANNON AVENUE UNDERCROSSING TO 

HIGHLAND AVENUE UNDERCROSSING 

CONSTRUCT SOUND WALL 
SAN DIMAS CA 91773 

559 W. COVINA BLVD 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$2,698,975
 $282,903

06/25/10 
05/31/12 

96%

HB311 SWPPP 

07-LA-210-/11.1 IN LA COUNTY IN LA ON RTE 210 FROM PAVE TECH INC CHAVEZ, EFRAIM $7,819,615 06/01/11 63% 

HM1 

07-3Y5404 

WPCP 

RTE 5/210 SEPARATION TO SUNLAND BLVD 

UNDERCROSSING AND ON RTE 405 FROM 

NORDHOFF ST UNDERCROSSI 

PROFILE GRIND AND REPLACE PAVEMENT 

CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

(818)364-2760

13171 TELFAIR AVE., 

#101 

SYLMAR, CA 91342 

$2,758,554 
$0 

06/24/11 
03/08/12 

34% 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12
 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-210-/9.9 

HA21 

07-3Y6204 
ACBR-2101-(805)E 

21-01 8-(5E) 

--() 

WPCP 

IN LOS ANGELES COUNTY ON RTE 210 FROM 

ROUTE 5 TO BIG TUJUNGA WASH AT 

VARIOUS LOCATIONS 

TREAT DECKS AND REPLACE SEALS 

J FRANCIS COMPANY 

RIVERSIDE CA 92504 

(951)776-9100 

16197 KRAMERIA AVE 

CHAVEZ, EFRAIM 

(818)364-2760 

13171 TELFAIR AVE, 

SUITE 101 

SYLMAR, CA 91342 

$760,000
 $188,070

 $0

08/15/11 
09/21/11 
04/19/12 

37%

 25%

07-LA-405-.2/47.8 

HM3 

07-3Y6504 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM ATHERTON STREET 

UNDERCROSSING TO RINALDI STREET 

UNDERCROSSING 

TREAT BRIDGE DECK WITH METHACRYLATE 

O'DONNELL CONSTRUCTION, INC 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

TRAN, KELVIN 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241-5521 

$834,030
 $854,982

 $0

03/29/11 
04/19/11 
12/29/11 

99%

 95%

07-LA-405-.3/11.4 

HM1 

07-3Y7304 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM ATHERTON STREET 

UNDERCROSSING TO TORRANCE LATERAL 

CHANNEL 

PLACE RUBBERIZED HOT MIX ASPHALT 

ALL AMERICAN ASPHALT 

CORONA, CA 92878-2229 

(951)736-7600 

PO BOX 2229 

ARIAS, JUAN 

(562)860-3085 

17912 CRUSADER AVE, 

STE 101 

CERRITOS, CA 90703 

$2,056,131
 $1,544,455

 $0

01/14/11 
02/15/11 
11/30/11 

100%

 92%

07-LA-405-8.8/8.8 

HM3 

07-4Y6804 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT DOLORES YARD OVERHEAD 

TREAT BRIDGE AND REPLACE JOINT SEAL 

PENHALL COMPANY 

SAN LEANDRO, CA 94577 

(510)357-8810 

13750 CATALINA ST 

ARIAS, JUAN 

(562)860-3085 

17912 CRUSADER AVE, 

STE 101 

CERRITOS, CA 90703 

$1,392,171
 $1,410,385

 $0

04/18/11 
05/19/11 
01/15/12 

100%

 96%

07-LA-405-16.1/20.7 

HM1 

07-4Y5304 

WPCP 

IN LOS ANGELES COUNTY IN HAWTHORNE, 

LAWNDALE, REDONDO BEACH AND TORRANCE 

FROM 0.1 MILE NORTH OF YUKON AVENUE 

UNDERCROSSING TO 120 

REPLACE AND GRING PAVEMENT 

ALL AMERICAN ASPHALT 

CORONA, CA 92878-2229 

(951)736-7600 

PO BOX 2229 

NJOYA, DAVID 

(310)609-0264 

18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$4,470,030
 $0
 $0

05/09/11 
06/01/11 
06/29/12 

0%

 0%

07-LA-405-24.4/25.8 

HB4N 

07-241304 
IM4-0530-(20E)

--() 

SWPPP 

IN LOS ANGELES COUNTY IN IN LOS 

ANGELES AND CULVER CITY FROM 0.8 KM 

NORTH OF LA TIJERA BOULEVARD 

OVERCROSSING TO 0.4 KM SOUTH OF 

WIDEN RC SLAB 

ORTIZ ENTERPRISES INCORPORATED 

IRVINE CA 92618 

(949)753-1414 

TRUJILLO, GILBERT 

(310)345-6270

6 CUSHING WAY SUITE 200 12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$17,378,229 
$2,504,504 
$742,066 

05/31/11 
06/09/11 
05/30/14 

17% 

14% 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-605-1.7/6.8 IN LOS ANGELES COUNTY FROM CARSON CLEAN CUT LANDSCAPE FAYAD, HASSAN $454,766 08/05/11 43%

HA25 

07-4T3204 

WPCP 

STREET UNDERCROSSING TO ROSECRANS 

AVENUE UNDERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

(562)860-3085 

17912 CRUSADER AVE. 

STE 101 

CERRITOS, CA 90703 

$14,625
 $0

08/18/11 
03/01/14 

3%

SUSPENDED 

07-LA-605-3.4/25.8 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL TRAN, KELVIN $2,111,245 12/06/11 0%
07-4Y1804 
IT60-5295-(5E ) 

--()

LOCATIONS FROM 195TH STREET 

OVERCROSSING TO ROUTE 605/210 

SEPARATION 

TREAT BRIDGE DECKS AND REPLACE SLAB 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

(562)401-3333 

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$0
 $0

12/21/11 
10/19/12 

0%

HM3 WPCP (949)252-0441 

07-LA-710-6.8/9.5 IN LOS ANGELES COUNTY IN LONG BEACH ALL AMERICAN ASPHALT AKBARIAN, MASSOD $1,574,000 05/18/11 0%

HM1 

07-4Y7204 

WPCP 

FROM 0.1 MILE SOUTH OF ROUTE 1/710 

SEPARATION TO ROUTE 405/710 

SEPERATION 

COLD PLANE AC PAVEMENT 

CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

(562)860-3085 

17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$0
 $0

09/22/11 
0%

07-LA-710-9.2/17 IN LOS ANGELES COUNTY AT VARIOUS CAROLINO CONSTRUCTION CORP. LEE, PETER $935,200 05/27/11 85%
07-4Y2704 LOCATIONS FROM 710-S405 CONNECTOR 

OVERCROSSING TO IMPERIAL HIGHWAY 

OVERCROSSING 

TREAT BRIDGE DECK WITH METHACRYLATE 

NATIONAL CITY CA 91950 

(619)434-9200 

3035 E 8TH ST 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$768,121
 $41,465

07/01/11 
02/29/12 

81%

HM3 WPCP 

07-LA-710-18.1/20.8 IN LA COUNTY IN SOUTH GATE BELL SEMA CONSTRUCTION, INC. JAHROMI, REZA $42,474,509 08/06/09 81%

HA22 

07-269004 
SARR-P710-(014)E 

P7-10 0-(4E) 

--() 

SWPPP 

GARDENS BELL AND CITY OF COMMERCE 

FROM 0.3 MILES SOUTH OF FIRESTONE 

BOULEVARD OVERCROSSING TO 0.2 

LONG LIFE PAVEMENT REHABILITATION 

LAKE FOREST CA 92630 

6 ORCHARD, SUITE 150 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY CA 90241 

$33,396,123
 $891,731

09/22/09 
06/14/12 

78%

07-LA-710-22.5/22.7 IN LOS ANGELES COUNTY IN THE CITY OF WESTERN STRUCTURES GALLARDO, SAM $2,354,936 02/15/11 64% 

HB311 

07-002344 
NH-7101-(801)E 

--() 

SWPPP 

COMMERCE AT WASHINGTON 

UNDERCROSSING 

CONSTRUCT SOUND WALL 

BOULEVARD 

RIVERSIDE, CA 92503 

(951)362-4300 

6005 TYLER ST 18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$703,066 
$107,160 

03/01/11 
05/31/12 

30% 

(310)609-0264
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY CLEAN CUT LANDSCAPE IZADPANAH, MOE $334,613 08/31/11 57%
07-1797A4 PARK & ALHAMBRA FROM RTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING TAKEOVER CONTRACT F 
CLOVIS, CA 93619 

8406 N. ARMSTRONG 3212 ROSEMEAD BLVD, 

SUITE 100 

EL MONTE, CA 91731 

$206,988
 $144,461

09/09/11 
03/15/15 

62%

SHOPP 
HIGHWAY PLANTING IRRIGATION REPAIRS (626)572-6732 

07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY BELAIRE-WEST LANDSCAPE, INC. IZADPANAH, MOE $934,726 07/09/09 100%
07-179704 PARK AND ALHAMBRA FROM ROUTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING 
BUENA PARK CA 90622 

PO BOX 6270 3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE CA 91731 

$726,578
 $0

08/06/09 
06/24/13 

92%

HA25 SWPPP 
ROADSIDE RESTORATION (626)572-6732 

07-LA-5719-/0 IN LOS ANGELES COUNTY IN LONG BEACH METROCELL CONSTRUCTION INC PARADA, NELSON $238,900 06/28/11 100%
07-0AA074 AT THE LONG BEACH MAINTENACE 

AT 22101 SOUTH SANTA FE AVE 

INSTALL PHOTOVOLTAIC PANELS 

STATION 

SANTA FE SPRINGS CA 90670 

(562)696-0319 

8104 FREESTONE AVENUE 

(562)401-3333 

11229 SOUTH WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$232,928
 $0

07/15/11 
12/30/11 

98%

07-LA-5953-/0 IN LOS ANGELES COUNTY IN COMMERCE AT STEINY AND COMPANY, INC. PARADA, NELSON $206,420 03/22/10 100%
07-0AA014 CENTRAL MAINTENANCE STATION AT 7300 

EAST BANDINI BOULEVARD 

INSTALL PHOTOVOLTAIC PANELS 
BALDWIN PARK CA 91706-0993 

PO BOX 8100 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$178,308
 $0

04/20/10 
07/30/11 

86%

OVER RUN 

07-VEN-1-/10.2 ON PCH FROM 0.0PM LA/VEN CTY LINE UNION ENGINEERING COMPANY INC.CASTILLO, ELOY $1,985,000 12/21/10 100%
07-3X2304 NORTH TOPM 10.2 LAS POSAS RD O/C IN 

MALIBU 

CLEAR ROCKFALL & SLIDE DEBRIS 
VENTURA, CA 93003 

1399 ARUNDELL AVE. 

(310)821-1847 

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$1,970,931
 $1,905

12/21/10 
01/30/12 

99%

OVER RUN 

20.20 

201130 

07-VEN-23-3.5/8.5 IN VENTURA COUNTY IN THOUSAND OAKS CLEAN CUT LANDSCAPE ARROYO, HECTOR $341,489 01/20/10 100% 

HA25 

07-4S8804 

WPCP 

BET THOUSAND OAKS BOULEVARD TO OLSEN 

ROAD 

HIGHWAY PLANTING WITH IRRIGATION 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(805)375-9247

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS CA 91320 

$358,570 
$0 

02/24/10 
12/23/11 

100% 

PLANT EST 

SATIS 

01/13/12 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-33-55.0/57.5 VEN 33 NO.OF VEN CO AT PM 55.5 & PM SUMMER CONSTRUCTION TOUTOUNCHIAN, MOHAMMAD $3,235,000 04/08/11 71%
07-2X8304 57.0 REPAIR MULTIPLE SLIP-OUTS. RSP 

PLACEMENT & INSTALLATION DUE TO STORM 

DAMAGE DIRECTORS EME 
SANTA PAULA, CA 93060 

15245 TELEGRAPH ROAD 1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$1,481,071
 $101,929

04/11/11 
02/28/12 

46%

SUSPENDED 

20.20.201 
REPAIR STORM DAMAGED HWY-SUPT SLOPE (805)375-9247 

.13 

07-VEN-101-1.6/30.9 IN VENTURA COUNTY IN THOUSAND OAKS O DONNELL CONSTRUCTION, INC. HUSSAIN, MUSTAFA $1,075,202 02/23/11 0%

HM3 

07-4Y2904 

WPCP 

AND CAMARILLO AT VARIOUS LOCATIONS 

FROM HAMPSHIRE ROAD UNDERCROSSING TO 

0.5 MILE EAST OF WEST M 

REPAIR APPROACH SLABS 

SAN DIMAS, CA 91773 

(909)394-4510 

559 W COVINA BLVD 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$0
 $0

03/09/11 
06/30/12 

0%

07-VEN-101-8.9/11.5 IN VENTURA COUNTY IN THOUSAND OAKS WINDSOR FUEL CO MOHSENZADEH, ALI $1,566,175 12/20/10 65%

HM1 

07-3Y4504 
ACNH-Q101-(161)E 

--() 

WPCP 

AND CAMARILLO FROM 1.1 MILES WEST OF 

WENDY DRIVE TO ARROYO CONEJO CREEK 

BRIDGE 

RUBBERIZED BONDED WEARING COURSE 

PITTSBURG, CA 94565 

(707)217-1618 

1150 WILLOW PASS ROAD 

(213)792-8867 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$1,479,666
 $0

01/06/11 
01/10/12 

99%

07-VEN-101-12.6/37 IN VENTURA COUNTY FROM 0.3 MILE WEST SECURITY PAVING COMPANY INC ARROYO, HECTOR $52,143,620 02/24/11 80%

HA22 

07-251804 
NH-Q101-(183)E 

--() 

WPCP 

OF SANTA ROSA ROAD TO 0.3 MILE WEST 

OF PADRE JUAN CANYON ROAD 

OVERCROSSING 

PLACE HOT MIX ASPHALT 

SUN VALLEY CA 91352 

(818)767-8418 

P O BOX 1489 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$39,552,727
 $2,270,034

03/15/11 
02/22/12 

75%

SUSPENDED 

07-VEN-101-22.0/23.7 IN VENTURA COUNTY IN OXNARD AND P & D LANDSCAPE MGMT SERVICES TOUTOUNCHIAN, MOHAMMAD $1,847,727 09/06/07 0%
07-234204 VENTURA AT VARIOUS LOCATIONS 

PLANTING AND IRRIGATION 
ORANGE, CA 92868 

999 TOWN AND COUNTRY ROAD 1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$1,710,021
 $20,332

09/21/07 
04/20/12 

0%

PLANT EST 

HA21 SWPPP 
(213)798-6020 SATIS 

07-VEN-101-39.8/43.6 IN VENTURA & SANTA BARBARA COUNTIES GRANITE CONSTRUCTION COMPANY $52,499,002 01/03/12 0% 
07-260704 FROM MOBILE PIER UNDERCROSSING TO 0.4 

MILE SOUTH OF CASITAS PASS ROAD 

P O BOX 50085 $0 
$0 

01/18/12 
0% 

WIDEN RDWY W/JPCP OVER 
WATSONVILLE CA 950775085 

(831)724-1011 

HB5 SWPPP 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 80 

Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-101-41.9/42.1 IN VENTURA COUNTY FROM WEST OF PUNTA SOUZA CONSTRUCTION, INC. ARROYO, HECTOR $1,886,916 04/13/11 100%

HA42 

07-174804 
NHQ1-0117-(9E ) 

--() 

SWPPP 

GORDA UNDERCROSSING TO EAST OF RINCON 

POINT (KP 67.4/67.8) 

REPLACE DRAINAGE CULVERTS 

SAN LUIS OBISBO, CA 93403­

381 

(805)546-8288 

PO BOX 3810 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$1,905,188
 $14,548

05/04/11 
02/03/12 

99%

OVER RUN 

07-VEN-101-/12.6 IN VENTURA COUNTY IN THOUSAND OAKS SECURITY PAVING COMPANY, INC. TEHRANI, JOSEPH $26,882,535 02/02/11 100%

HA22 

07-251504 
NH-Q101-(184)E 

--() 

WPCP 

AND CAMARILLO FROM LOS ANGELES COUNTY 

LINE TO 0.3 MILE NORTH OF PLEASANT 

VALLEY ROAD OVERCROSSI 

REPLACE PCC SLABS COLD PLANE AC 

SUN VALLEY, CA 91352-1489 

(818)767-8418 

PO BOX 1489 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$25,019,921
 $41,053

02/16/11 
02/20/12 

85%

07-VEN-118-.5/15.7 IN VENTURA COUNTY IN AND NEAR VENTURA C A RASUMSSEN, INC VALENCIA IRA, ALFRED $2,355,210 12/17/10 100%

HM1 

07-3Y8404 
ACHN-P118-(060)E 

--() 

WPCP 

FROM ROUTE 118/126 SEPARATION TO 

MONTERO STREET 

PLACE RUBBERIZED HOT MIX ASPHALT 

COMMERCE CENTER 

VALENCIA, CA 91355 

(661)367-9040 

28548 LIVINGSTON AVE 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$2,440,699
 $0

01/07/11 
11/22/11 

100%

COMPLETED 
01/06/12 

07-VEN-118-10.9/0 VEN 118@ JUNCTION OF VEN 34 IN SOMIS D B GENERAL ENGINEERING & TOUTOUNCHIAN, MOHAMMAD $1,110,000 04/08/11 100%

20.20 

07-3X4004 CTY REPAIR A STORM DESTROYED DRAINAGE 

SYSTEM ROADWAY SUPPORT AND DRAINAGE 

CHANNEL DIR'S ORDER 

REPL WASHED OUT& DESTROYED DRAINAGE 

SITEDEVELOPMENT, INC. 

THOUSAND OAKS, CA 91362 

2158 SCENICPARK STREET 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD.#102 

THOUSAND OAKS, CA 91320 

$285,891
 $0

04/12/11 
12/06/11 

100%

COMPLETED 
12/23/11 

201130 

07-VEN-118-23.8/24.8 IN VENTURA COUNTY IN SIMI VALLEY FROM ACE FENCE CO. MOHSENZADEH, ALI $460,603 04/26/11 100%

HB1 

07-4T1804 
HSNH-P118-(061)E 

--() 

WPCP 

EASTBOUND FIRST STREET ON RAMP TO 

EASTBOUND ERRINGER OFF RAMP 

INSTALL MBGR AND MODIFY LIGHTING 
LA PUENTE CA 91744 

(626)333-0727 

727 N GLENDORA 

(213)792-8867

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$461,493
 $0

06/06/11 
11/21/11 

100%

OVER RUN 

07-VEN-126-4.8/5.2 IN VENTURA COUNTY IN VENTURA AT GRANITE CONSTRUCTION COMPANY $222,960 12/28/11 0% 
07-4S9804 WELLS ROAD OFF-RAMP 

REBUILD SLOPE AND ADD RSP 

P O BOX 50085 $0 
$0 

01/18/12 
0% 

WATSONVILLE CA 950775085 

(831)724-1011 

HA23 WPCP 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-126-13.1/20.1 IN LA AND VENTURA COUNTIES GRANITE CONSTRUCTION COMPANY HUSSAIN, MUSTAFA $541,408 04/01/11 93%

HB1 

07-280104 
HSNH-000C-(328)E 

--()

WPCP 

CONSTRUCT SHOULDER AND RUMBLE STRIP 

WATSONVILLE, CA 95077 

(831)724-1011 

PO BOX 50085 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$531,327
 $79,306

04/19/11 
01/24/12 

96%

SUSPENDED 

07-VEN-126-13.3/20.3 IN VENTURA COUNTY, IN AND NEAR SANTA VALLEY SLURRY SEAL COMPANY HUSSAIN, MUSTAFA $1,044,169 04/29/11 100%

HM1 

07-4Y0704 

WPCP 

PAULA AND FILLMORE, FROM HALLOCK 

DRIVE TO D STREET 

SLURRY SEAL AND REPLACE AC PAVEMENT 
WEST SACRAMENTO, CA 95691 

(916)373-1500 

PO BOX 981330 

(424)202-8056 

1525 RANCHO CONEJO 

BLVD. #102 

THOUSAND OAKS, CA 91320 

$1,098,493
 $0

05/17/11 
12/09/11 

100%

COMPLETED 
12/28/11 

07-VEN-126-13.4/26.6 VEN-126 AT HAUN CREEK AND HOPPER NYE & NELSON, INC. TOUTOUNCHIAN, MOHAMMAD $1,485,000 03/30/11 11%
07-3X3604 CREEK WHERE TWO CREEKS PASS BENEATH 

VEN-126 CLEAR CHANNELS FROM STORM 

DEBRIS MARCH2011DIR'S EMERG 
VENTURA, CA 93003 

1860 EASTMAN AVENUE #108 1525 RANCHO CONEJO 

BLVD. #102 

THOUSAND OAKS, CA 91320 

$85,428
 $0

05/12/11 
01/31/12 

6%

20.20 
CLEAR CREEK/FLOOD CONTROL CHANNEL (805)375-9247 

201130 

07-VEN-126-/28.8 IN VENTURA COUNTY IN VARIOUS VICTORY ENGINEERS INC MOHSENZADEH, ALI $346,700 03/08/11 89%

HM3 

07-4Y2104 

WPCP 

LOCATIONS FROM MAIN STREET OFF 

UNDERCROSSING TO PIRU CREEK 

TREAT BRIDGE DECK WITH METHACRYLATE 
MADERA CA 93636 

(559)439-7700 

10266 HIGHWAY 41 

(213)792-8867 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$339,782
 $0

03/28/11 
09/21/11 

97%

07-VEN-150-28.6/28.7 IN VENTURA COUNTY ON ROUTE 33 ABOUT C A RASMUSSEN INC BOBBA, PRASAD $3,210,145 12/06/10 13% 

HA23 

07-4L5704 
ACST-4138-(004)E 

41-38 0-(4E) 

--() 

SWPPP 

20 KM NORTH OF WHEELER SPRINGS AND ON 

ROUTE 150 NEAR SANTA PAULA 

CONSTRUCT ROCK WEIR SYSTEM 
VALENCIA, CA 91355 

(661)367-9040 

28548 LIVINGSTON AVE 

(805)375-9247

1525 RANCHO CONEJO 

BLVD, 102 

THOUSAND OAKS, CA 91320 

$920,487 
$279,504 

12/22/10 
12/23/12 

29% 

SUSPENDED 

Totals: Authorized Final Amt: $1,459,735,480 Completed to Date: $690,697,625 Work This Month: $22,907,058
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-10-.5/0 IN RIVERSIDE COUNTY IN DESERT CENTER DREAMBUILDER SANTOS, JOHN $580,081 10/28/11 0%

HA11 

08-0N7104 

WPCP 

AT THE DESERT CENTER MAINTENANCE 

STATION 

UPGRADE WATER TREATMENT SYSTEM 
PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

(951)538-5315 

73-800 DINAH SHORE 

DR. STE 101 

PALM DESERT, CA 92211 

$0
 $0

11/17/11 
05/29/11 

0%

08-RIV-10-5.7/60.3 IN RIVERSIDE COUNTY PETERSON CHASE GENERAL GADALLA, AMGAD $823,064 05/18/11 100%
08-0P1404 PLACE POLYESTER CONE OVERLAY ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
73-800 DINAH SHORE 

DR. STE 101 

$735,601
 $0

06/03/11 
12/20/11 
01/04/12 

100%

IRVINE CA 92614 
PALM DESERT, CA 92211 COMPLETED 

HM3 WPCP (949)252-0441 
(909)844-9731 

08-RIV-10-8.2/25.2 IN RIVERSIDE COUNTY IN BEAUMONT PROFESSIONAL CONSTRUCTION QURESHI, MUJAHID $3,629,813 06/17/11 64%

HM1 

08-0P7204 
ACIM-0102-(256)9 

--() 

WPCP 

BANNING AND CABAZON FROM PENNSYLVANIA 

AVENUE UNDERCROSSING TO ROUTE 10/111 

SEPARATION. 

REHABILITATE PAVEMENT 

SERVICES 

CONCORD CA 94520 

(925)288-1566 

4070 NELSON AVE SUITE A 

(951)232-8642 

2023 CHICAGO AVE. 

SUITE B-6 

RIVERSIDE, CA 92507 

$1,990,671
 $0

07/14/11 
02/22/12 

55%

08-RIV-10-9.3/20.2 IN RIVSIDE COUNTY IN BANNING AND J FLETCHER CREAMER AND SON INCOOI, KEE $945,752 06/23/11 97%

HB1 

08-477814 
ACHS-010 -(310)5 

MG 0-10 -(105)E 

--() 

WPCP 

CABAZON FROM HIGHLAND SPRINGS AVENUE 

UNDERCROSSING TO MILLARD CANYON WASH 

BRIDGE 

UPGRADE METAL BEAM GUARD RAIL 

SYLMAR CA 91342 

(818)367-9748 

12874 SAN FERNANDO ROAD 

(951)840-8323 

790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$884,540
 $0

07/13/11 
01/24/12 

93%

08-RIV-10-31.0/58.5 IN RIVERSIDE AND SAN BERNARDINO MODERN ALLOYS INC GADALLA, AMGAD $3,287,284 06/24/11 30%

HB1 

08-478104 
ACHS-000C-(341)E 

PG00-0C 3-(1E) 

--() 

WPCP 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE METAL BEAM GUARD RAIL 
STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

(909)844-9731 

73-800 DINAH SHORE 

DR. STE 101 

PALM DESERT, CA 92211 

$21,000
 $0

07/15/11 
11/14/12 

1%

08-RIV-10-38.8/42 IN RIVERSIDE COUNTY IN CATHERDRAL DREAMBUILDER SIMPSON, JOHN $713,561 07/01/11 58% 
08-0N8704 CITY FROM 0.5 MILE WEST OF DATE PALM 

DRIVE TO 1.3 MILES WEST OF RAMON 

ROAD OVERCROSSING 

TRIM REMOVE AND HAUL BURNT PLANT 

PLACENTIA CA 92870 

(714)646-3697 

1361 EAST GARTEN DRIVE 

(951)232-8950

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$482,282 
$0 

07/28/11 
05/01/12 

68% 

HA23 SWPPP 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 08 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-10-41.3/44.6 

HE11 

08-456004 
ARRA-0103-(127)E 

01-03 1-(7EA)C

0103- 127-() 

SWPPP 

IN RIVERSIDE COUNTY NEAR RANCHO 

MIRAGE FROM 1.5 KM EAST OF DATE 

DRIVE TO MONTEREY AVENUE 

CONSTRUCT INTERCHANGE 

PALM 

SEMA CONSTRUCTION INC 

LAKE FOREST CA 92630 

(949)470-0500 

6 ORCHARD SUITE 150 

SANTOS, JOHN 

(951)538-5315 

73-800 DINAH SHORE 

DR. STE 101 

PALM DESERT CA 92211­

0839 

$23,428,369
 $23,154,108

 $0

11/16/09 
12/10/09 
01/31/12 

98%

 97%

SUSPENDED 

08-RIV-10-58.9/156.4 

HB1 

08-478304 
STPH-000C-(322)E 

00-0C 3-(2E) 

--() 

SWPPP 

IN RIVERSIDE AND SAN BERNARDINO AT 

VARIOUS LOCATIONS 62 

UPGRADE METAL BEAM GUARDRAILING AND 

MODERN ALLOYS INC 

STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

BERGEVIN, MIKE 

(951)232-3739 

119 N. MAPLE, SUITES 

A 

CORONA, CA 92880 

$4,207,106
 $3,820,722

 $0

01/14/11 
02/04/11 
09/20/12 

53%

 87%

08-RIV-10-68.0/156.5 

HB4N 

08-0L7904 
ACNH-000C-(330)E 

--() 

WPCP 

RIV I-60 0.0/12, RIV RT-71 0.0/3.0 

SBD RT-60 16.6/30.5, SBD I-15 

13.8/186.2, SBD I-215 21.8/33.2 

VARIOUS LOCATIONS INSTALL VEHICL 

INSTALL VEHICLE DETECTION SYSTEMS 

PAVE TECH INC 

CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

RAMOS, MOISES 

(951)232-6293 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$5,012,860
 $445,893

 $0

04/07/11 
05/04/11 
04/22/13 

13%

 9%

08-RIV-10-94.7/99 

HA21 

08-0K6814 
ACBR-0010-(060)1 

IM-0010-(060)1 

--() 

SWPPP 

IN RIVERSIDE COUNTY NEAR DESERT 

CENTER AT VARIOUS LOCATIONS FROM 5.2 

MILES EAST OF HAYFIELD ROAD TO 3 

MILES WEST OF EAGLE MOUNTAI 

HOT MIX ASPHALT OVERLAY 

HAZARD CONSTRUCTION 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

BERGEVIN, MIKE 

(951)232-3739 

119 NORTH MAPLE, 

SUITE A & U 

CORONA, CA 92880 

$2,843,451
 $2,641,889

 $0

11/23/10 
12/14/10 
02/17/12 

100%

 91%

SUSPENDED 

08-RIV-15-.5/2.6 

HA22 

08-0K3004 
ACIM-0155-(154)E

E- -( ) 

WPCP 

IN RIVERSIDE COUNTY NEAR THE CITY OF 

TEMECULA FROM 0.5 MILE NORTH OF SAN 

DIEGO COUNTY LINE TO 0.4 MILE SOUNT 

OF TEMECULA RIVER B 

REPLACE PCC PAVEMENT 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

YOUSSEF, MAGED 

(951)538-3087 

9225 STELLAR COURT 

SUITE B 

CORONA, CA 92883 

$3,025,916
 $2,429,591

 $0

05/11/11 
06/01/11 
02/06/12 

86%

 79%

08-RIV-15-2.9/52.2 
08-0M6604 

IN RIVERSIDE COUNTY AT VARIOUS 

LOCATIONS FROM TEMECULA RIVER BRIDGE 

TO MISSION BOULEVARD OVERHEAD 

PETERSON - CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

ABU-GHARBIEH, IMAD 

9225 STELLAR COURT 

SUITE B 

$1,516,134 
$306,176 

$0 

06/13/11 
07/22/11 
04/06/12 

70% 

20% 

HM3 WPCP 

RESURFACE BRIDGE DECK 
IRVINE CA 92614 

(949)292-6906 
(951)232-3610

CORONA, CA 92883 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-15-3.2/52.3 IN RIVERSIDE AND SAN BERNARDINO CALIFORNIA PROFESSIONAL EBRAHAM, EBRAHAM $1,540,039 04/21/11 22%
08-0P6204 
ACST-P000-(C33)1 

--() 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE CONTROLLERS 

ENGINEERING, INC. 

LA PUENTE CA 91748 

929 OTTERBEIN AVENUE UNIT E 

(951)232-6263 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$230,540
 $0

05/27/11 
02/25/13 

15%

HB4N WPCP (626)810-1338 

08-RIV-15-40.0/41.3 IN RIVERSIDE COUNTY IN CORONA .4 MILE CLEAN CUT LANDSCAPE BENSON, DAVID $711,473 06/20/11 73%
08-0C8204 SOUTH OF MAGNOLIA AVENUE OVERCROSSING 

TO TEMESCAL WASH. 

REPLACEMENT PLANTING, INSTALL 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

(951)232-6478 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$382,785
 $0

07/14/11 
03/18/15 

55%

HA25 WPCP 

08-RIV-74-64.7/69 IN RIVERSIDE COUNTY AT AND NEAR PINE DREAMBUILDER CONSTRUCTION LENART, ELVIRA $844,561 08/24/11 62%
08-459004 
ACHS-P074-(052)E 

P P0-74 0-(2E) 

--() 

MEADOW AT VARIOUS LOCATIONS FROM 

THOMAS MOUNTAIN ROAD TO TOOL BOX 

SPRING ROAD. 

MODIFY HEADWALLS & EXTEND CULVERTS 

PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

(951)232-8949 

119 N. MAPLE SUITE A 

CORONA, CA 92880-1793 

$96,747
 $0

09/13/11 
03/27/12 

12%

HB1 SWPPP 

08-RIV-79-32.4/33.8 IN RIVERSIDE COUNTY IN SAN JACINTO ON AUTOBAHN CONSTRUCTION INC QURESHI, MUJAHID $491,685 04/15/11 100%

HA42 

08-0C4514 

WPCP 

ROUTE 79 FROM RAMONA 

GILMAN SPRINGS ROAD 

DRAINAGE IMPROVEMENT 

EXPRESSWAY TO 

SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

(951)232-8642 

2023 CHICAGO AVE. 

SUITE B-6 

RIVERSIDE, CA 92507 

$461,359
 $0

05/04/11 
01/06/12 

92%

OVER RUN 
01/12/12 

08-RIV-86-16.0/16.7 IN RIVERSIDE COUNTY IN COACHELLA FROM SEMA CONSTRUCTION INC MOHAMMADI, ESSI $5,921,075 01/11/11 92%

HB1 

08-478604 
ACNH-P086-(072)E 

--()

SWPPP 

0.3 MILE SOUTH OF AIRPORT BOULEVARD 

TO 0.4 MILE NORTH OF AIRPORT 

BOULEVARD 

CONSTRUCT NEW INTERCHANGE 

LAKE FOREST CA 92630 

(949)470-0500 

6 ORCHARD SUITE 150 

(951)453-8943 

73-800 DINAH SHORE 

DRIVE #101 

PALM DESERT, CA 92211 

$4,627,920
 $0

02/08/11 
02/15/12 

79%

08-RIV-91-.6/1.2 IN RIVERSIDE COUNTY IN CORONA FROM CLEAN CUT LANDSCAPE BENSON, DAVID $697,865 07/20/11 55% 
08-456624 
ACST-P091-(131)E 

P0-91 1-(1E) 

--() 

0.4 MILE SOUTH TO 0.2 MILE NORTH OF 

GREEN RIVER ROAD OC 

PLANTS AND MULCH WITH IRRIGATION 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

(951)232-6478

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$6,750 
$0 

08/05/11 
02/25/15 

1% 

HE11 SWPPP 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-91-1.1/18.4 IN RIVERSIDE COUNTY AT VARIOUS PETERSON CHASE GENERAL MANASRAH, FATHI $1,562,524 06/02/11 95%
08-0M6504 LOCATIONS FROM PRADO ROAD OVERHEAD TO 

MONROE UNDERCROSSING 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
9225 STELLAR COURT 

SUITE B 

$460,025
 $0

08/05/11 
03/31/12 

26%

BRIDGE DECK REHABILITATION 
IRVINE CA 92614 

CORONA, CA 92883 

HM3 WPCP (949)252-0441 
(951)277-8582 

08-RIV-91-6.8/7.1 IN CORONA AT TEMESCAL WASH BRIDGE 56­ J MCLOUGHLIN ENGINEERING CO ABUGHARBIEH, IMAD $785,000 07/12/11 100%
08-0Q9804 
ER- -( 

--() 

) 
0446,E91/S15 CONNECTOR 

REMOVE AND REPLACE DAMAGED ALUMINUM 

JOINT 
RANCHO CUCAMONGA, CA 

10641 FULTON COURT 

91730 

9225 STELLAR COURT, 

SUITE B 

CORONA, CA 92883 

$245,753
 $0

07/12/11 
12/22/11 

100%

COMPLETED 
12/22/11 

20.20 
(951)232-3610 

201130 

08-RIV-91-/21.6 RIV/SBD VARIOUS LOCATIONS REPLACE REPUBLIC ITS OBADIKE, JOSEPH $3,374,100 04/07/11 0%
08-0P6304 
ACNH-000C-(329)E 

--() 

CCTVS COMMUNICATION BACKBONE 

UPGRADE TELEVISION CAMERA SYSTEMS 
ANAHEIM CA 92806 

(714)630-2100 

1266 N LA LOMA CIRCLE 

(951)830-6821 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$0
 $0

05/04/11 
02/25/13 

0%

HB4N WPCP 

08-RIV-215-38.0/38.9 IN RIVERSIDE COUNTY IN MORENO VALLEY COFFMAN SPECIALTIES INC CALIXTO, MIGUEL $23,964,315 04/11/11 20%

HE11 

08-449314 
ACNH-X065-(095)N 

LN62-08 0-(7) 

--() 

SWPPP 

ON ROUTE 215 FROM 0.9KM NORTH OF 

EUCALYPTUS AVENUE UNDERCROSSING TO 

0.5 KM WEST OF BOX SPRING 

CONSTRUCT HOV IN EACH DIRECTION 

SAN DIEGO CA 92126 

(858)536-3100 
(951)232-8957 

9685 VIA EXCELENCIA SUITE 200 119 N. MAPLE SUITES A 

& U 

CORONA, CA 92880 

$6,893,583
 $0

05/04/11 
03/17/14 

29%

08-RIV-215-43.1/43.9 IN RIVERSIDE COUNTY IN RIVERSIDE ON O DONNELL CONSTRUCTION INC BENSON, DAVID $3,814,047 04/01/11 58%
08-334864 ROUTE 215 FROM DOWN STREET OVERHEAD 

TO COLOMBIA AVENUE OVERCROSSING ON 

ROUTE 60 FROM 0.2 MILE 

REPLACE HIGHWAY PLANTING 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

(951)232-6478 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$1,692,541
 $0

04/19/11 
06/30/15 

45%

HE11 SWPPP 

08-RIV-243-13.8/13.9 IN RIVERSIDE COUNTY ABOUT 23.2 KM RSB GROUP INC. ATTN: SIMON VERLENGIA, ROMANO $318,121 02/09/07 100% 
08-0C4004 SOUTH OF BANNING AT INDIAN VISTA 

POINT 

SEPEHRI 

8 MCLAREN, SUITE #8 
2781 W. RAMSEY 

STREET, STE #7 

$317,669 
$0 

03/07/07 
07/03/07 

100% 

UPGRADE INDIAN VISTA POINT 
IRVINE CA 92318 

BANNING CA 92220 

HB71 WPCP 
(951)538-9810
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-2-.9/2.4 IN SAN BERNARDINO COUNTY IN PETERSON CHASE GENERAL PARVINJAH, MOHSEN $1,414,080 09/29/10 0%

HB1 

08-0C0204 
ACHS-P002-(036)E 

PHP0-02 0-(6E) 

--() 

SWPPP 

WRIGHTWOOD FROM 0.2 MILE EAST OF 

RIVERA DRIVE TO 0.1 MILE WEST OF 

SHEEP CREEK DRIVE 

CONSTRUCT LEFT TURN POCKET 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

(951)232-7755 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$1,455,877
 $0

10/18/10 
10/09/12 

0%

PLANT EST 

SATIS 

08-SBD-10-12.0/19.8 IN SAN BERNARDINO COUNTY IN FONTANA C C MYERS INC WAHED ABRAHIM, YANG, CHAD $11,040,703 10/12/10 89%
08-497504 AND RIALTO FROM 0.4 MILE EAST OF 

ETIWANDA AVENUE OVERCROSSING TO 0.2 

PROJ. MANAGER 

195-1/2 WEST VALLEY BLVD. 
9225 STELLAR COURT 

SUITE B 

$5,303,520
 $0

11/02/10 
03/05/12 

48%

HB4N SWPPP 

MILE WEST OF RIVERSIDE AV 

CONSTRUCT LANES 
BLOOMINGTON, CA 

(714)471-1694 

92376 
(951)232-7638 

CORONA, CA 92883 

08-SBD-10-20.0/24.5 IN SAN BERNARDINO COUNTY IN COLTON PROFESSIONAL CONSTRUCTION ABDELKHALEQ, HUSSAM $1,962,623 06/24/11 0%

HB1 

08-0M3504 
ACHS-0102-(257)E 

G 01-02 2-(7E) 

--() 

WPCP 

FROM RIVERSIDE AVENUE OVERCROSSING TO 

0.3 MILE EAST OF 10/215 SEPARATION. 

GRIND PCC PAVEMENT RECONSTRUCT G R 

SERVICES 

CONCORD CA 94520 

(925)288-1566 

4070 NELSON AVE SUITE A 

(951)232-3759 

790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$0
 $0

07/20/11 
10/28/11 

0%

SUSPENDED 

08-SBD-15-10.1/156 IN SAN BERNARDINO COUNTY ON I-15 AND KANAAN CONSTRUCTION INC. DBA OBADIKE, JOSEPH $585,000 05/26/11 100%
08-0Q8404 
ER- -( 

--() 

) 
ROUTE 210 AT VARIOUS LOCATIONS 

REPLACE AND REPAIR ELECTRICAL 

SYSTEMS 

E-K ELECTRIC 

SAN GABRIEL, CA 91776 

200 WEST LIVE OAK STREET 

(951)830-6821 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$587,902
 $0

05/27/11 
12/16/11 

100%

COMPLETED 
01/18/12 

20.20 

201130 

08-SBD-15-81.8/138.5 IN SAN BERNARDINO COUNTY AT VARIOUS TRUESDELL CORPORATION OF SHAHIDI, SHAINE $1,853,948 06/16/11 70%
08-0P2104 LOCATIONS FROM GHOST TOWN ROAD 

UNDERCROSSING TO EAST BAKER 

CALIFORNIA INC ATTN: MARK LONG 

1310 W 23RD STREET 
222 E. MAIN ST. STE 

208 

$1,277,421
 $0

07/07/11 
02/27/12 

68%

HM3 WPCP 

OVERCROSSING 

PLACE POLYESTER CONCRETE, PLANE 
TEMPE AZ 85282 

(602)437-1711 
(951)232-7839 

BARSTOW, CA 92311-2366 

08-SBD-15-107.7/154.6 IN SAN BERNARDINO COUNTY FROM 1 MILE TRUESDELL CORPORATION OF SHAHIDI, SHAINE $2,038,038 03/07/11 41% 
08-0M2404 EAST OF FIELD ROAD OVERCROSSING TO 1 

MILE WEST OF HALLORAN SUMMIT 

CALIFORNIA INC ATTN: JOSE 

CASTILLO 
222 E. MAIN ST. SUITE 

207 

$154,887 
$0 

03/24/11 
05/03/12 

8% 

OVERCROSSING 1310 W 23RD STREET BARSTOW, CA 92311 

HM3 SWPPP 
RESURFACE DECKS 

TEMPE AZ 85282 
(951)232-7839

(602)319-5898 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

08District 

08-SBD-15-111.6/124.2 

Fed Aid 

HA21 

Pgm Code 

08-0G4804 

Contract 

IM-0152-(036)2 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SAN BERNARDINO COUNTY 18 MILES 

SOUTH OF BAKER AT AFTON ROAD 

OVERCROSSING AT BASIN ROAD 

OVERCROSSING AND AT RASOR ROAD 

OVERCROS 

Description 

SEISMIC RETROFIT THREE BRIDGES 

Type Of Work 

BUILDING CONSULTING ENGINEERS 

INC ATTN: MOKSED RAHMAN 

Contractor 

CHINO CA 91710 

(213)400-8078 

SHAHIDI, SHAINE 

Resident 
Engineer 

(951)232-7839 

5761 SCHAEFER AVENUE, SUITE C 
222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311 

$1,491,509

Bid + CCOs

 $225,270

Comp To date

 $0

This Month 

11/10/11 

Awarded 

12/21/11 

Approved 

05/14/12 

Est Comp
Accepted 

11%

%Time

 15%

% Work 
Message 

08-SBD-15-124.0/186.2 

HM1 

08-0P1204 
ACIM-X071-(062)E 

--() 

WPCP 

IN SAN BERNARDINO COUNTY ON ROUTE 15 

FROM RASOR ROAD TO THE NEVADA STATE 

LINE AND ON ROUTE 40 FROM ONE MILE 

EAST OF CRUCERO ROAD T 

PAVEMENT REHABILITATION 

LAS VEGAS PAVING CORPORATION 

ATTN: JIM WITT 

LAS VEGAS NV 89103 

(702)251-5800 

4420 SOUTH DECATUR BLVD 

SHAHIDI, SHAINE 

(951)232-7839 

222 E. MAIN ST. STE 

207 

BARSTOW, CA 92311 

$7,884,181
 $5,076,554

 $0

06/06/11 
06/24/11 
12/22/11 

99%

 64%

08-SBD-15-160.9/161.5 

HA26 

08-0A6414 
SARR- 015-(044)2 

AE- 015-(044)2 

STPE- 015-(044)2 

WPCP 

IN SAN BERNARDINO COUNTY ABOUT 25 

MILES SOUTH OF CALIFORNIA/NEVADA 

STATE LINE AT THE VALLEY WELLS SAFETY 

ROADSIDE REST AREA 

CONSTRUCT DISPLAYS AND LANDSCAPING 

RSB GROUP INC 

LAKE FOREST, CA 92630 

(949)454-1999 

20331 LAKE FOREST DR., #C-13 

NGUYEN, KHOA 

(951)232-8611 

222 E. MAIN ST. STE 

208 

BARSTOW, CA 92311-2366 

$900,488
 $603,563

 $0

01/25/11 
02/04/11 
04/09/12 

74%

 71%

08-SBD-15-/49.7 
08-0M7704 
ACNH-000C-(327)E 

--()

IN RIVERSIDE AND SAN BERNARDINO 

COUNTIES AT VARIOUS LOCATIONS 

RETROFIT CHANGEABLE MESSAGE SIGNS 

REPUBLIC INTELLIGENT 

TRASPORTATION SERVICES INC 

ANAHEIM CA 92806 

1266 NORTH LA LOMA CIRCLE 

TAHA, ISSA 

(951)840-8234 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$1,507,500
 $1,425,900

 $0

01/20/11 
03/28/11 
08/06/12 

45%

 94%

HA13 WPCP (714)630-2100 

08-SBD-18-30.0/32.5 

HE13 

08-0A7914 
ACST-X071-(054)E 

X0-71 0-(4E)

--() 

WPCP 

IN SAN BERNARDINO COUNTY IN RUNNING 

SPRINGS ON ROUTE 18 AND ON ROUTE 330 

PLANTING AND IRRIGATION 

ROCK BOTTOM INC 

BAKERSFIELD CA 93308 

(661)859-1700 

2724 LANDCO DRIVE 

TRAN, KEN 

(909)844-3312 

236 ORANGE SHOW RD 

STE 109 

SAN BERNARDINO CA 92408 

$1,080,980
 $1,088,326

 $0

10/22/09 
12/14/09 
03/18/14 

0%

 0%

PLANT EST 

SATIS 

08-SBD-18-34.5/44.3 

HB1 

08-0M7204 
HSST-P018-(041)E 

P0-18 0-(1E) 

--() 

WPCP 

IN SAN BERNARDINO COUNTY NEAR BIG 

BEAR LAKE FROM GREEN VALLEY ROAD TO 

ROUTE 38/18 SEPARATION 

INSTALL CENTERLINE RUMBLE STRIP 

STERNDAHL ENTERPRISES INC 

SUN VALLEY CA 91352 

(818)834-8199 

11861 BRADFORD STREET 

TRAN, KEN 

(909)844-3312

236 ORANGE SHOW RD 

STE 109 

SAN BERNARDINO, CA 92408 

$216,408 
$0 
$0 

10/25/11 
12/02/11 
05/31/12 

0% 

0% 

SUSPENDED 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 08 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-SBD-18-44.2/44.7
 
08-227004
 
ACST-X071-(053)E
 

CBX0-71 0-(3ER)S


X071- 053-()
 

HA21 SWPPP
 

08-SBD-18-53.0/72.1
 
08-0N1304
 
ACST-P018-(040)E
 

P0-18 0-(0E)
 

--()
 

HM1 WPCP
 

08-SBD-18-114.0/114
 
08-0R6004
 

20.20
 

201130
 

08-SBD-40-151.7/153.3
 
08-489304
 
ACIM-0040-(205)E
 

--()
 

HA22 SWPPP
 

08-SBD-40-/107.6
 
08-0P1504
 

HM3 WPCP
 

08-SBD-60-4.8/0
 
08-0L0404
 

HB4N WPCP
 

Description
Type Of Work Contractor 

IN SAN BERNARDINO COUNTY IN THE CITY FLATIRON WEST INC.
 

OF BIG BEAR LAKE ON ROUTE 18 AT 1770 LA COSTA MEADOWS DR.
 

JUNCTION WITH ROUTE 38.
 
SAN MARCOS CA 92078


REPLACE BRIDGE & REALIGN ROADWAY
 

IN SAN BERNARDINO COUNTY IN AND NEAR GEORGE REED INC
 

BIG BEAR LAKE FROM HOLCOMB VIEW P O BOX 4760
 

DRIVE TO MERIDIAN ROAD
 
MODESTO CA 95352


PLACE RUBBERIZED HOT MIX ASPHALT
 
(209)523-0734
 

IN SAN BERNARDINO COUNTY NEAR BALTAZAR CONSTRUCTION INC.
 

ADELANTO AT 1 MILE EAST OF 0ASIS ROAD 236 EAST ARROW HIGHWAY
 

08 SBD 18 P.M. 114.0 DIR'S ORDER 

EMERGENCY F.A. 
COVINA, CA 91722 

REPLACE 48" CULVERT AND PAVEMENT 

IN SAN BERNARDINO COUNTY SULLY MILLER CONTRACTING 

PAVEMENT REHAB & SHOULDER WIDENING COMPANY 

135 S STATE COLLEGE BLVD 400 

BREA CA 92821 

(714)578-9600 

IN SAN BERNARDINO COUNTY AT VARIOUS PENHALL COMPANY ATTN: MARCUS 

LOCATIONS FROM EAST OF 15/40 LEAVITT 

SEPERATION TO 0.5 MILES EAST OF 13750 CATALINA STREET 

GOFF'S ROAD 

CLEAN AND TREAT BRIDGE DECK 
SAN LEANDRO CA 94577 

(510)621-9379 

IN SAN BERNARDINO COUNTY IN ONTARIO WESTCOAST PUBLIC WORK INC 

AT EUCLID AVENUE UNDERCROSSING 20058 VENTURA BLVD, #318 

EXIT RAMP WIDENING 
WOODLAND HILLS CA 91364 

(818)206-4423 

Resident
 
Engineer
 

BOULOS, IHAB
 

236 ORANGE SHOW RD
 

SUITE 109
 

SAN BERNARDINO CA 92408
 

(951)232-7582
 

LENART, ELVIRA
 

119 N. MAPLE STREET
 

CORONA, CA 92882
 

(951)232-8949
 

MINA, EHAB
 

15367 TAMARACK ROAD
 

VICTORVILLE, CA 92392
 

(951)232-6415
 

DAVIS, DARCY
 

1044 EAST BROADWAY
 

NEEDLES, CA 92363
 

(760)326-4684
 

SHAHIDI, SHAINE
 

222 E. MAIN STREET
 

STE 208
 

BARSTOW, CA 92311-2366
 

(951)232-7839
 

ALIPANAH, FEREYDOON
 

790 S. VIA LATA SUITE
 

100
 

COLTON, CA 92324
 

(909)289-2020


 $35,944,065 12/03/08 0%
 $34,624,853

 $0
12/19/08 
11/05/12 

0%

PLANT EST 

SATIS 

$2,421,887 06/25/10 100%
 $2,520,908

 $0
07/12/10 
05/31/12 

98%

OVER RUN 

$4,000 09/23/11 0%
 $0
 $0

09/26/11 
0%

12/21/11 
COMPLETED 

$7,943,690 04/18/11 98%
 $5,256,250

 $0
05/05/11 
01/25/12 

67%

 $1,488,889 05/18/11 96%
 $1,541,664

 $0
06/09/11 
04/09/12 

93%

SUSPENDED 

$494,810 06/27/11 11% 
$156,069 

$0 
07/28/11 
02/13/12 

32% 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-62-12.6/0 IN SAN BERNARDINO COUNTY IN YUCCA DBX INC OBADIKE, JOE $234,467 06/20/11 73%
08-0M4404 
ACHS-P062-(032)E 

G P0-62 0-(2E) 

--() 

VALLEY AT AIRWAY AVENUE 

INSTALL TRAFFIC SIGNALS 
TEMECULA CA 92590 

(951)296-9909 

42024 AVENIDA ALVARADO STE A 

(951)830-6821 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$210,460
 $0

07/14/11 
02/10/12 

88%

HB1 WPCP 

08-SBD-62-29.7/30.2 IN SAN BERNARDINO COUNTY IN GRANITE CONSTRUCTION COMPANY MINA, EHAB $842,124 06/17/11 90%
08-0E1114 TWENTYNINE PLAMS FROM EASY STREET TO 

SUNRISE ROAD 

WIDEN & CONSTRUCT 2 WAY LT TURN LN 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(951)232-6415 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$789,454
 $0

07/13/11 
01/31/12 

93%

HB4N SWPPP 

08-SBD-62-55.0/79.5 IN SAN BERNARDINO COUNTY FROM IRONAGE SKANSKA USA CIVIL WEST GONZALEZ, ALFONZO $1,803,600 05/25/07 100%
08-0H6504 ROAD TO 8.8 KM WEST OF ROUTE 177 

JUNCTION 

CALIFORNIA DISTRICT INC 

1995 AGUA MANSA ROAD 
6690 LA CONTENTA ROAD 

YUCCA VALLEY CA 92284 

$1,812,973
 $0

06/14/07 
10/05/07 

100%

RESURFACE EXISTING PAVEMENT 
RIVERSIDE CA 925092405 

(951)538-5218 

HM1 WPCP (951)684-5360 

08-SBD-62-106.0/122 NR VIDAL FR 1.2 MI W/O BLYTHE-RICE RD GRANITE CONSTRUCTION COMPANY NGUYEN, VU T. $5,675,650 05/27/11 57%
08-0P3604 TO 3.8 MI W/O RTE 95/62 SEPARATION 

COLD IN PLACE RECYCLING 
WATSONVILLE CA 950775085 

P O BOX 50085 790 S. VIA LATA SUITE 

100 

$2,853,062
 $0

06/14/11 
01/27/12 

50%

HM1 WPCP 

(831)724-1011 
(951)232-3784 

COLTON, CA 92324 

08-SBD-62-142.2/142.9 IN SAN BERNARDINO COUNTY CALIFORNIA M C M CONSTRUCTION INC YAP, SIONG $23,689,993 02/15/11 22%

HA21 

08-378704 
STP-BRST-(PP0)6 

STP-BRST-(PP0)0 

BR- S95-(A20)0 

SWPPP 

AND IN LA PAZ COUNTY ARIZONA FROM THE 

INTERSECTION OF LPARKER DAM ROAD AT 

EARP TO THIRD STREE 

BRIDGE TO BE REPLACED 

NORTH HIGHLANDS CA 

956600620 

(916)334-1221 

P O BOX 620 

(951)232-3922 

790 S. VIA LATA STE 

100 

COLTON, CA 92324 

$6,558,226
 $0

02/28/11 
08/28/14 

28%

08-SBD-71-4.8/8.5 IN SBD & RIV COUNTIES NEAR CHINO PACIFIC RESTORATION GROUP INC SPRAY, MIKE $542,857 01/26/11 0% 

HB34 

08-0F1004 
SARR-STPE-(P07)E 

STPE-P0 7-(0E) 

--() 

WPCP 

HILLS FROM CENTRAL AVE OC SANTA ANA 

RIVER BRIDGE 

HIGHWAY PLANTING AND IRRIGATION 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 

(951)232-6497

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$386,857 
$0 

02/15/11 
09/25/14 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-95-9.7/33.6 NEAR VIDAL & NEEDLES FR RTE 62/95 GEORGE REED INC EMUH, GODWIN $4,713,000 05/18/11 100%

HM1 

08-0P8304 

WPCP 

SEPARATION TO 2 MI S/O TURTLE MTN RD 

& FR HAVASU LAKE RD TO ROAD TO NEELES 

PIPELINE 

COLD PLANE AND OVERLAY 

MODESTO CA 95354 

(209)523-0734 

P O BOX 4760 

(951)232-3706 

790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$4,317,115
 $0

06/09/11 
01/31/12 

90%

08-SBD-95-33.6/37.3 IN SAN BERNARDINO COUNTY NEAR NEEDLES GEORGE REED INC DAVIS, DARCY $3,812,275 04/13/11 100%

HM1 

08-0P3504 

WPCP 

FROM 2 MILES SOUTH OF TURTLE MOUNTAIN 

ROAD TO HAVASU LAKE ROAD AND FROM 

ROAD TO NEEDLES PIPE 

HOT MIX ASPHALT SHOULDER BACKING 

MODESTO CA 95354 

(209)523-0734 

PO BOX 4760 

(951)232-6000 

222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311-2366 

$3,705,417
 $0

05/04/11 
12/22/11 

100%

COMPLETED 
01/04/12 

08-SBD-95-57.2/80.5 IN SAN BERNARDINO COUNTY NEAR NEEDLES LAS VEGAS PAVING DAVIS, DARCY $2,934,690 08/17/11 79%

HM1 

08-0P6404 
ACNH-PO95-(022)E 

--() 

WPCP 

FROM ROUTE 40 WEST JUNCTION TO NEVADA 

STATELINE 

PLACE HMA OVERLAY AND REPLACE AC 
LAS VEGAS NV 89103 

(702)251-5800 

4420 S DECATUR BLVD 

(951)232-6000 

222 E. MAIN STREET 

STE 208 

BARSTOW, CA 92311-2366 

$834,613
 $0

09/07/11 
02/16/12 

28%

08-SBD-95-/9.7 IN SBD CO AT & NR VIDAL JUNCTION ON GRANITE CONSTRUCTION COMPANY NGUYEN, VU $2,753,993 06/02/11 89%

HM1 

08-0M9804 
ACST-PX07-(106)1 

--() 

WPCP 

ROUTE 62 FR 3.8 MI W/O RTE 62/95 SEP 

TO 0.3 MI W/O ARIZONA STATELINE & ON 

RTE 95 FR SBD CO LN 

REPLACE ASPHALT CONCRETE SURFACING 

INDIO, CA 92203 

(760)391-6294 

38000 MONROE STREET 

(909)825-2753 

850 S. VIA LATA SUITE 

100-A 

COLTON, CA 92324 

$2,481,258
 $0

06/24/11 
01/13/12 

92%

COMPLETED 
01/12/12 

08-SBD-210-9.4/11 IN SAN BERNARDINO COUNTY AT RANCHO JMA CONSTRUCTION CO. SPRAY, MICHAEL $829,605 09/21/07 0%
08-204324 CUCAMONGA ON ROUTE 15 AND ON ROUTE 

210 

MITIGATION PLANTING 
SEMI VALLEY CA 93063 

6143 HOPE STREET 

(951)232-6497 

1110A RESEARCH DRIVE 

REDLANDS CA 92374 

$809,900
 $0

11/14/07 
02/05/12 

0%

PLANT EST 

HE11 SWPPP 
SATIS 

08-SBD-210-24.2/26.2 IN SAN BERNARDINO COUNTY FROM PETERSON CHASE GENERAL SAOUD, NAHRO $380,467 09/12/11 100% 
08-0L8204 
HSNH-S210-(010)E 

--() 

WATERMAN OVERCROSSING TO STERLING 

GROOVE EXISTING CONCRETE PAVEMENT 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 
790 S. VIA LATA, 

SUITE 100 

COLTON, CA 92324 

$312,161 
$0 

09/28/11 
01/19/12 
01/26/12 

100% 

HB1 WPCP (949)252-0441 
(951)232-3778
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-210-/33.2 IN SAN BERNARDINO AND RIVERSIDE MYERS AND SONS HI WAY SAFETY ABUGHARBIEH, IMAD $334,329 06/15/11 18%
08-0C7424 
ACNH-000C-(338)E 

--() 

COUNTIES AT VARIOUS LOCATIONS 

INSTALL EXIT NUMBERING SIGNS 

INC 

CHINO CA 91708 

P O BOX 1030 
9255 STELLAR CT. STE 

B 

CORONA, CA 92883 

$34,881
 $0

07/22/11 
04/26/12 

10%

HB4N WPCP (909)591-1781 
(951)232-3610 

08-SBD-215-8.8/11.6 IN SAN BERNARDINO COUNTY IN SAN MCM CONSTRUCTION INC YOGARAJAH, MANNY $68,169,874 10/23/09 62%
08-4440U4 BERNARDINO ON ROUTE 210 AND ON ROUTE 

215 

CONSTRUCT BRIDGES 
NORTH HIGHLANDS CA 

P O BOX 620 

95660 

850 S. VIA LATA, STE 

100A 

COLTON CA 92324 

$58,420,585
 $0

11/17/09 
03/11/13 

85%

HB5 SWPPP 
(951)830-6864 

08-SBD-330-28.7/36 IN SAN BERNARDINO COUNTY ON SR 330 SKANSKA USA CIVIL WEST TRAN, KEN $6,000,000 01/07/11 100%

2010 

08-0Q4304 
ER- -( 

--() 

) 
FROM SR 210 TO 4 MILES SOUTH OF LIVE 

OAK DRIVE 

RE-ESTABLISH ROADWAY. REPLACE 

CALIFORNIA DISTRICT INC. 

RIVERSIDE, CA 92509 

1995 AGUA MANSA ROAD 

(909)844-3312 

236 ORANGE SHOW ROAD 

STE 109 

SAN BERNARDINO, CA 92408 

$4,051,570
 $0

01/07/11 
12/22/11 

100%

COMPLETED 
12/22/11 

201130 

08-SBD-330-34.2/36.2 IN SAN BERNARDINO COUNTY ON SR 330 SKANSKA USA CIVIL WEST TRAN, KEN $10,000,000 01/21/11 100%

2010 

08-0Q5104 
ER- -( 

--() 

) 
FROM 0.5 MI N/O EAST FK CITY DR TO 

5.6 MI S/O LIVE OAK DR 

CALIFORNIA DISTRICT INC. 

RIVERSIDE, CA 92509-2405 

1995 AGUA MANSA ROAD 

(909)844-3312 

236 ORANGE SHOW RD 

SUITE 109 

SAN BERNARDINO, CA 92408 

$5,144,062
 $0

01/21/11 
02/29/12 

51%

201130 

08-SBD-330-36.2/44.1 IN SAN BERNARDINO COUNTY ON SR 330 SEMA CONSTRUCTION INC. STOKES, RAY $7,900,000 02/03/11 100%
08-0Q5404 
ER- -( 

--() 

) 
FROM 5.6 MI S/O LIVE OAK DR TO SR 

18/330 JCT 

RECONSTRUCT ROADWAY 
LAKE FOREST, CA 92630 

6 ORCHARD STE 150 236 ORANGE SHOW ROAD 

STE 109 

SAN BERNARDINO, CA 92408 

$7,082,560
 $12,628

02/03/11 
01/20/12 
01/27/12 

100%

2020 
(951)232-3748 

201130 

08-SBD-5706-/0 IN SAN BERNARDINO COUNTY ADJACENT TO 4 CON ENGINEERING INC AL-KHATEEB, TAGHREED $579,925 06/03/11 53% 
08-0E3104 RT 395 .4 MILE S OF RT 58 JUNCTION 

AT BEECHERS CORNERS MAINTENANCE 

STATION 

CONSTRUCT MATERIALS BEN STORAGE & 

RIVERSIDE CA 92509 

(951)222-2241 

2751 AVALON STREET 

(951)232-7793

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$115,592 
$0 

07/01/11 
03/20/12 

20% 

HA12 WPCP 
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02/03/12 

District 08 

Fed Aid 
Pgm Code 

Contract 

Totals: 

Location 

DescriptionPlan Type Of Work 
Authorized Final Amt: 

Storm Water 

$315,507,842 
Contractor 

Completed to Date: $213,547,855

Resident 
Engineer 

Bid + CCOs 
Comp To date 

This Month 
Work This Month: $12,628

Awarded 
Approved %Time 
Est Comp % Work 

Accepted Message 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 09 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-INY-136-10.0/12.5 IN INYO COUNTY NEAR BIG PINE ON SR GRANITE CONSTRUCTION COMPANY CHRIS TALBOT $1,689,091 05/05/11 24%
09-347304 168 FROM US 395 TO 0.2 MILE WEST OF 

DEATH VALLEY ROAD AND NEAR LONE PINE 

ON SR 136 FROM 10.0 T 

CONSTRUCT COLD IN PLACE PAVEMENT 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(760)872-0794 

500 S MAIN ST 

BISHOP CA 93514 

$1,476,796
 $0

05/17/11 
12/21/11 
01/24/12 

87%

HM1 WPCP 

09-INY-136-/10 IN INYO COUNTY NEAR LONE PINE FROM US GRANITE CONSTRUCTION COMPANY CHRIS TALBOT $1,855,951 05/24/11 100%
09-347704 395 TO 10.0 MILES EAST OF US 395 AND 

NEAR KEELER FROM 12.5 MILES EAST OF 

US 395 TO ROUTE 19 

PLACE HMA CONCRETE ON PAVEMENT 

WATSONVILLE CA 95076 

(831)724-1011 

P O BOX 50085 

(760)872-0794 

500 S MAIN ST 

BISHOP CA 93514 

$1,779,619
 $0

06/10/11 
12/29/11 

100%

COMPLETED 
12/29/11 

HM1 WPCP 

09-INY-190-25.5/112.8 IN INYO COUNTY IN AND NEAR DEATH WILLIAM KANAYAN CONSTRUCTION $383,205 01/04/12 0%
09-348404 VALLEY NATIONAL PARK AT VARIOUS 

LOCATIONS FROM 1 MILE EAST OF ROUTE 

P O BOX 643 $0
 $0

01/18/12 
0%

136 TO 1.13 MILES EAST OF BA 
RIMFOREST CA 92378 

CULVERT REPLACEMENT 
(909)337-5428 

HM2 WPCP 

09-INY-190-96.8/111.6 IN INYO COUNTY IN DEATH VALLEY LAS VEGAS PAVING CORPORATION $1,680,486 12/09/11 0%
09-348004 NATIONAL PARK AT AND NEAR FURNACE 

CREEK FROM 3.6 MILES EAST OF NORTH 

4420 SO DECATUR BLVD $0
 $0

01/04/12 
0%

HIGHWAY TO 0.1 MILE WEST OF B 
LAS VEGAS NV 89103 

HOT MIX ASPHALT OVERLAY 
(702)251-5800 

HM1 WPCP 

09-INY-395-108.8/0 IN INYO COUNTY AT VARIOUS LOCATIONS LEGG INC. CHRIS TALBOT $361,996 08/10/11 100%
09-334004 
ACST-PEX0-(270)0 

--() 

CONSTRUCT HMA TURNOUTS 

LIVERMORE CA 94550 

(925)605-4500 

2551 2ND STREET 

(760)872-0794

500 S MAIN ST 

BISHOP CA 93514 

$366,555
 $0

08/24/11 
12/21/11 

99%

HA27 WPCP 

09-MNO-89-/7.6 IN MONO COUNTY NEAR COLEVILLE FROM US SIERRA NEVADA CONSTRUCTION INCTIM SHULTZ $1,195,320 06/06/11 100% 
09-348204 395 TO THE ALPINE COUNTY LINE 

PLACE HMA ON EXISTING PAVEMENT 
SPARKS NV 89435 

P O BOX 50760 500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$1,186,600 
$0 

06/24/11 
09/21/11 

97% 

(775)355-0420 
SUSPENDED 

HM1 WPCP 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12
 

District 09 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-MNO-120-5.4/50 

HM1A 

09-347204 

WPCP 

IN MONO COUNTY NEAR LEE VINING AT 

VARIOUS LOCATIONS FROM 6.6 MILES WEST 

OF US 395 TO 8.9 MILES WEST OF ROUTE 

6 

PLACE HOT MIX ASPHALT ON EXISTING 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

H.J. BLOMMER 

(760)648-7906 

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$1,033,936
 $1,055,897

 $0

03/10/11 
03/28/11 
01/03/12 

100%

 100%

OVER RUN 
01/03/12 

09-MNO-120-35.0/43 

HA22 

09-341304 
ACST-PP12-(005)3 

--()

WPCP 

IN MONO COUNTY EAST OF LEE VINING 

FROM 5.9 MILES EAST OF SAGE HEN 

MEADOWS ROAD TO 0.8 MILE EAST OF 

RIVER SPRINGS ROAD 

COLD FOAM IN-PLACE RECYCLE 

QUALCON CONTRACTORS INC 

MINDEN NV 89423 

(775)782-2006 

1645 ESMERALDA AVE 

$4,251,551
 $0
 $0

09/28/11 
10/18/11 

0%

 0%

09-MNO-203-/8.7 

HM1A 

09-346904 
ACST-P203-(010)E 

P2-03 0-(0E) 

--() 

WPCP 

IN MONO COUNTY IN AND NEAR MAMMOTH 

LAKES FROM 1.1 MILE EAST OF MADERA 

COUNTY LINE TO 0.1 MILE EAST OF 

230/395 SEPARATION 

PLACE WARM MIX ASPHALT OVERLAY 

GRANITE CONSTRUCTION CO., INC. 

WATSONVILLE, CA 95077 

H. J. BLOMMER 

(760)648-7906 

P.O. BOX 50085 500 SOUTH MAIN ST 

BISHOP, CA 93514 

$4,076,912
 $3,724,100

 $0

06/17/10 
07/12/10 
01/03/12 

100%

 100%

COMPLETED 
01/03/12 

09-MNO-395-12.6/36.1 

HM1 

09-347404 
ACNH-P395-(233)E 

--() 

WPCP 

IN MONO COUNTY NEAR HILTON CREEK FROM 

0.1 MILE NORTH OF CROOKED CREEK 

BRIDGE TO 0.4 MILE SOUTH OF OBSIDIAN 

DOME ROAD 

PLACE ASPHALT RUBBER SEAL 

INTERMOUNTAIN SLURRY SEAL INC 

WATSONVILLE CA 950775085 

(831)724-1011 

H. J. BLOMMER 

(760)648-7906 

P O BOX 50085 500 SOUTH MAIN ST 

BISHOP, CA 93514 

$2,217,571
 $2,525

 $0

04/28/11 
05/18/11 
07/31/12 

0%

 0%

SUSPENDED 

09-MNO-395-23.6/27.1 

HA21 

09-337704 
NH-P395-(231) 

BHNH-P395-(231)E 

--() 

WPCP 

IN MONO COUNTY NEAR MAMMOTH LAKES 

FROM 0.4 MILE SOUTH OF MAMMOTH CREEK 

BRIDGE TO 0.6 MILE NORTH OF ROUTE 

395/203 SEPARATION 

REHABILITATE BRIDGE DECK 

C C MYERS INC 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

H. J. BLOMMER 

(760)648-7906 

$1,865,761
 $1,757,091

 $48,881

11/23/10 
12/14/10 
12/30/11 

98%

 91%

09-MNO-395-65.1/69.6 

HM1 

09-343204 
ACNH-ACST-(026)E 

015- 0-(6E) 

--() 

WPCP 

IN MONO COUNTY AT VARIOUS LOCATIONS 

(395-65.1/69.6, 395-76.0/77.0, 182­

0.0/6.2) 

PLACE HOT MIX ASPHALT OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

TIM SHULTZ 

(760)872-5211

500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$3,260,226 
$5,000 

$0 

05/13/11 
06/01/11 
06/30/12 

25% 

0% 

SUSPENDED 
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02/03/12 

District 09 

09-MNO-395-78.8/80.6 

Fed Aid 

HB1 

Pgm Code 

09-342504 

Contract 

ACHS-P395-(234)E 

P3-95 2-(4E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN MONO COUNTY NEAR BRIDGEPORT FROM 

1.7 MILES NORTH OF EMIGRANT STREET TO 

BUCKEYE ROAD 

Description 

WIDEN SHOULDERS 

Type Of Work 

SIERRA NEVADA CONSTRUCTION INC 

Contractor 

SPARKS NV 89435 

(775)335-0420 

TIM SHULTZ 

Resident 
Engineer 

P O BOX 50760 500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$1,217,578

Bid + CCOs

 $1,154,764

Comp To date

 $0

This Month 

02/17/11 

Awarded 

03/01/11 

Approved 

06/15/12 

Est Comp
Accepted 

78%

%Time

 91%

% Work 
Message 

09-MNO-395-84.4/106.3 
09-342804 
ACHN-P395-(229)E

--() 

IN MONO COUNTY NEAR WALKER FROM 7.6 

MILES SOUTH OF BURCHAM FLAT ROAD TO 

EASTSIDE LANE 

PLACE MODIFIED BINDER CHIP SEAL 

NORTHWEST PAVING 

REDDING CA 96001 

8115 SECLUDED VALLEY DR. 

TIM SHULTZ 

(760)872-0781

500 SOUTH MAIN STREET 

BISHOP CA 93514 

$1,254,734 
$35,570 

$0 

06/25/10 
07/13/10 
10/07/11 

0% 

3% 

HM1 WPCP 

Totals: Authorized Final Amt: $26,344,318 Completed to Date: $12,544,516 Work This Month: $48,881
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-ALP-88-5.3/5.3 IN ALPINE COUNTY NEAR KIRKWOOD 1.9 FORD CONSTRUCTION COMPANY INC COLIN DORAN $2,051,907 11/17/10 100%
10-0S1704 
NH-P088-(054)E 

--() 

MILES EAST OF WOODS LAKE ROAD 

REPAIR SLOPE 
LODI CA 95240 

(209)333-1116 

639 E LOCKEFORD STREET 

(209)754-1886 

P.O. BOX 195 

SAN ANDREAS, CA 95249 

$2,156,346
 $0

12/08/10 
12/23/11 

100%

SUSPENDED 
12/23/11 

WPCP 

10-CAL-4-14.5/14.9 IN CALAVERAS COUNTY ABOUT 5.9 MILES GEORGE REED INC SHIVINDER SINGH $1,326,578 12/21/10 11%

HB1 

10-0A0104 
HSST-P004-(141)E 

- -( ) 

SWPPP 

WEST OF ANGELS CAMP FROM 2.4 MILES 

EAST OF HUNT ROAD TO 1.4 MILES WEST 

OF WEST BRANCH CHEROKEE 

REALIGN AND WIDEN HIGHWAY WITH RHMA 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

(209)333-6972 

1110 KETTLEMAN LANE 

SUITE 35 

LODI, CA 95240 

$11,174
 $0

01/06/11 
10/30/12 

1%

SUSPENDED 

10-CAL-4-58.0/65.9 IN CALAVERAS COUNTY AT AND NEAR TEICHERT CONSTRUCTION COLIN DORAN $2,923,389 12/22/10 100%
10-0Q2004 
STP-P004-(142)E 

--() 

TAMARACK FROM 1.8 MILES WEST OF 

CABBAGE PATCH LOG ROAD TO ALPINE 

COUNTY LINE 

PLACE RUBBERIZED HOT MIX ASPHALT 

STOCKTON CA 95201 

(209)983-2300 

P O BOX 1118 

(209)754-1886 

PO BOX 195 

SAN ANDREAS, CA. 95249 

$2,805,144
 $0

01/12/11 
12/22/11 

100%

OVER RUN 
12/22/11 

HA22 WPCP 

10-CAL-26-/3.1 IN SAN JOAQUIN AND CALAVERAS RGW CONSTRUCTION INC SHIVINDER/ALFRED $6,360,550 06/27/11 25%
10-2A4204 
STP-P026-(026)E 

--() 

COUNTIES NEAR VALLEY SPRINGS FROM 

WIMER HOSPITAL ROAD TO SAVAGE WAY 

PLACE HMA, AB AND WIDEN ROADWAY 
LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

(209)333-6972 

1110 W KETTLEMAN LANE 

LODI, CA-95240 

$2,184,000
 $31,484

07/15/11 
12/31/12 

34%

HA22 SWPPP 

10-MER-99-1.0/0 IN MERCED, STANISLAUS AND SAN JOAQUIN TRAFFIC DEVELOPMENT SERVICES TONY CIPPONERI $1,624,950 11/10/10 58%
10-3A3404 
NH-000C-(321)E 

--() 

COUNTIES AT VARIOUS LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERAS 

INC 

MOORPARK CA 93021 

4215 TIERRA REJADA ROAD 
952 GOODWIN DR OR P O 

BOX 867 

RIPON CA 95366 

$1,558,115
 $11,556

12/08/10 
02/07/12 

97%

HB4N WPCP (805)523-1914 
(209)599-1940

10-MER-99-10.8/13.1 IN MERCED CO IN AND NEAR MERCED FROM TAKEHARA LANDSCAPE, INC. COLE, BRAD / OSHITA, $1,005,798 02/10/10 42% 
10-363124 MILES CREEK OVERFLOW TO CHILDS AVENUE 

OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 
SACRAMENTO CA 95827 

POST OFFICE BOX 277085 STANLEY 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

$857,668 
$0 

03/10/10 
12/31/13 

84% 

HE14 SWPPP 
LODI CA 95240 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 10 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-MER-99-15.8/17.3 

HA21 

10-0K0204 
SARR-P099-(521)E 

P0-99 5-(1E)

--() 

SWPPP 

IN MERCED COUNTY IN AND NEAR MERCED 

FROM 0.1 KM NORTH OF V STREET 

UNDERCROSSING TO BLACK RASCAL CANAL 

BRIDGE 

REPLACE BRIDGE 

RGW 

LIVERMORE, CA. 94550-9297 

550 GREENVILLE RD. 

SIAMAK SIRANG 

(209)610-3932 

3469 YEAGER DRIVE 

SUITE 109 

MADERA,CA 93637 

$20,953,761
 $11,043,570

 $79,829

10/08/09 
10/22/09 
12/18/12 

62%

 53%

10-MER-99-24.4/25.8 
10-414824 

IN MERCED COUNTY IN AND NEAR ATWATER 

FROM 0.7 MILE NORTH OF ATWATER 

OVERHEAD TO 0.7 MILE SOUTH OF ARENA 

ENVIRONMENTAL LANDSCAPE 

SOLUTIONS 

8380 ROVANA CIRCLE 

$683,198
 $0
 $0

11/09/11 
11/22/11 

0%

 0%

HE14 SWPPP 

WAY 

HIGHWAY PLANTING AND IRRIGATION 
SACRAMENTO CA 95828 

(916)388-0308 

10-MER-99-26.8/27.6 
10-3169C4 

IN MERCED COUNTY NEAR LIVINGSTON FROM 

0.3 MILE SOUTH TO 0.5 MILE NORTH OF 

SULTANA DRIVE OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 

ROLFE CONSTRUCTION 

ATWATER CA 95301 

3573 SOUTHERN PACIFIC AVE. 

COLE, BRAD / OSHITA, 

STAN 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

$322,753
 $271,763

 $1,040

02/11/10 
04/06/10 
12/31/13 

0%

 0%

PLANT EST 

HB4C SWPPP 
(209)333-6928 

LODI CA 95240 SATIS 

10-MER-99-32.6/37.2 
10-0L5804 
ACST-P099-(515)E 

P0-99 5-(5E) 

--() 

SWPPP 

IN MERCED COUNTY NEAR DELHI FROM 0.9 

MILE SOUTH OF SOUTH AVENUE 

OVERCROSSING TO 0.5 MILE NORTH OF 

GRIFFITH ROAD OVERCROSSING 

HIGHWAY PLANTING 

ODYSSEY LANDSCAPE CO., INC. 

LODI CA 95242 

5400 WEST HIGHWAY 12 

COLE, BRAD 

(209)724-9096 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

LODI CA 95240 

$622,471
 $557,936

 $4,719

08/19/08 
09/10/08 
12/31/12 

85%

 90%

10-MER-140-36.5/37.6 
10-3A66U4 
ACNH-P140-(031)E 

--()

SWPPP 

IN MERCED COUNTY IN AND NEAR MERCED 

FROM MARTHELLA AVENUE TO 0.3 KM EAST 

OF SANTA FE AVENUE 

REPLACE BRIDGE AND WIDEN ROADWAY 

R G W CONSTRUCTION INC 

LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

HASSAN JAKHAR 

(559)-67-5-52

3469 YEAGER DRIVE, 

SUIT # 109 

MADERA, CA. 93637 

$20,668,977
 $6,421,065
 $565,560

10/11/10 
10/26/10 
11/12/13 

17%

 31%

10-MER-152-21.5/21.8 
10-0H7004 
HSNH-P152-(074)E

 P1-52 0-(4E) 

--() 

IN MERCED COUNTY IN LOS BANOS FROM 

0.1 MILE WEST OF MILLER LANE TO 

PLACE ROAD 

INSTALL TRAFFIC SIGNALS 

AMERICAN PAVING COMPANY 

FRESNO CA 93744 

(559)268-9886 

P O BOX 4348 

$834,323 
$0 
$0 

07/08/11 
08/01/11 

0% 

0% 

HB1 WPCP 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-MER-165-11.7/26.7 IN MERCED COUNTY NEAR LOS BANOS FROM TEICHERT CORPORATION KEWAL VIRK $11,426,312 05/27/11 57%

HA22 

10-279804 
SARR-STP -(011) 

ASTP-BRST-(011) 

--() 

SWPPP 

HENRY MILLER ROAD TO 0.1 MILE SOUTH 

OF ROUTE 140 

HOT MIX ASPHALT OVERLAY TYPE B 
STOCKTON CA 95201 

(209)983-2300 

P O BOX 1118 

(559)675-5272 

3469 YEAGER DRIVE 

SUITE 109 

MADERA CA 93637 

$10,313,853
 $1,082,257

06/14/11 
05/25/12 

89%

10-MPA-140-22.1/0 IN MARIPOSA COUNTY AT MARIPOSA 0.2 PETERSON-CHASE GENERAL PAWAN GARG $334,045 06/13/11 84%
10-0Q4404 MILES WEST OF SMITH ROAD NEAR 

MIDPINES 1.2 MILES EAST OF COLORADO 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
611 SAN JUAN AVE 

STOCKTON, CA 95203 

$282,433
 $0

07/01/11 
01/15/12 

85%

ROAD 

INSTALL CMS AND VEHICLE PULLOUT 
IRVINE CA 92614 

(209)941-1995 

HB4N WPCP (949)252-0441 

10-SJ-4-4.4/0 IN SAN JOAQUIN COUNTY NEAR HOLT AT MURPHY INDUSTRIAL COATINGS INCWALI WAZIRI $2,576,010 05/25/11 14%
10-0U6004 MIDDLE RIVER BRIDGE 

PAINT BRIDGE 
SIGNAL HILL CA 90755 

2704 GUNDRY AVENUE 1110 W KETTLEMAN LAN, 

SUITE 35 

$58,440
 $5,420

06/24/11 
07/25/12 

2%

WPCP 

(562)427-7720 
(209)470-8790 

LODI, CA 95240 SUSPENDED 

10-SJ-4-5.4/6.9 IN SAN JOAQUIN COUNTY NEAR HOLT FROM DE SILVA GATES CONSTRUCTION WAZIRI,MOHAMMAD $6,864,070 09/03/09 62%

HB1 

10-0H04U4 
SARR-P004-(133)E 

P0-04 1-(3E) 

--() 

SWPPP 

0.8 KM WEST OF TRACY BOULEVARD 

BOULEVARD TO 1.6 KM EAST OF TRACY 

BOULEVARD 

CURVE IMPROVEMENT 

DUBLIN CA 94568 

(925)294-5669 

P O BOX 2909 

(209)470-8790 

1110 W KETTLEMAN 

LANE, SUITE 35 

LODI CA 95240 

$4,275,091
 $63,443

09/21/09 
11/01/12 

62%

10-SJ-5-12.4/39.6 IN SAN JOAQUIN COUNTY AT VARIOUS MYERS AND SONS CONSTRUCTION LPPAWAN GARG $3,388,254 05/17/11 22%
10-0U5804 LOCATIONS FROM TOM PAINE SLOUGH TO 

5/12 SEPARATION 

TREAT BRIDGE DECKS 
SACRAMENTO CA 95833 

(916)649-4504 

2554 MILLCREEK DRIVE 

(209)941-1995 

$412,720
 $0

06/03/11 
04/30/12 

12%

WPCP 

10-SJ-5-25.3/30 IN SAN JOAQUIN COUNTY IN AND NEAR PROFESSIONAL CONSTRUCTION HANSON, CHRIS $1,023,320 05/17/11 97% 
10-0U9504 STOCKTON FROM ROUTE 5/4 SEPARATION TO 

MARCH LANE UNDERCROSSING 

SERVICES 

4070 NELSON AVE SUITE A 
611 SAN JUAN AVE. 

STOCKTON, CA 95203 

$296,776 
$132,453 

06/10/11 
01/23/12 

29% 

REPLACE PCC SLABS 
CONCORD CA 94520 

(209)479-4053

WPCP (925)288-1566 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 10 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-SJ-5-28.5/35.6 

HE13 

10-0G4704 
ACIM- 005-(633)E 

--() 

SWPPP 

IN SAN JOAQUIN COUNTY IN STOCKTON 

FROM 0.4 MILE NORTH OF 8TH STREET 

UNDERCROSSING TO HAMMER LANE 

UNDERCROSING 

WIDEN BRIDGES AND FREEWAY LANES 

R & L BROSAMER INC 

WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

MARQUEZ, PAM 

(209)948-7185 

611 SAN JUAN AVE. 

STOCKTON, CA 95203 

$86,206,528
 $13,383,978
 $2,151,629

06/02/11 
06/15/11 
06/05/15 

10%

 16%

10-SJ-5-32.6/49.8 

HA22 

10-0V1704 
IM-0056-(332)0 

6332- 47-(E) 

--() 

WPCP 

IN SAN JOAQUIN COUNTY IN AND NEAR 

STOCKTON FROM HAMMER LANE 

UNDERCROSSING TO SACRAMENTO COUNTY 

LINE 

HOT MIX ASPHALT OVERLAY 

RGW VANGUARD A JOINT VENTURE 

LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE RD 

HARMINDER DEOL 

(209)599-8576 

952 GOODWIN DR 

RIPON CA 95366 

$21,063,944
 $18,473,388

 $511,137 

12/03/10 
12/20/10 
06/22/12 

57%

 85%

10-SJ-26-4.6/6 

HB1 

10-0E9304 
HSST-P026-(024)E 

--() 

SWPPP 

IN SAN JOAQUIN COUNTY NEAR STOCKTON 

FROM 0.5 KM WEST OF PINASCO ROAD TO 

0.5 KM EAST OF BEECHER ROAD 

WIDEN, COLD PLANE AND OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

MARY BUSH/PAUL ELLIOTT 

(209)639-4453 

611 SAN JUAN AVE 

STOCKTON, CA 95203 

$1,289,948
 $919,025

-$4,855

05/13/11 
06/01/11 
12/24/11 

93%

 68%

10-SJ-88-5.0/12.2 

HA22 

10-0P6004 
ACST-PP08-(805)7 

--() 

WPCP 

IN SAN JOAQUIN COUNTY NEAR WATERLOO 

FROM 0.1 MILE EAST OF COMSTOCK ROAD 

TO 0.1 MILE WEST OF ROUTE 12 

REPAIR AREAS AND APPLY HMA, SIGNALS 

GEORGE REED INC 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

$2,870,460
 $0
 $0

11/22/11 
12/21/11 

0%

 0%

10-SJ-99-27.5/0 
10-0N9104 

IN SAN JOAQUIN COUNTY NEAR LODI 

ARMSTRONG ROAD 

REPLACE HIGHWAY PLANTING 

AT WABO LANDSCAPE & 

CONSTRUCTION,INC 

726 ALFRED NOBEL DR 

SAKATA, STEVE / 

OSHITA, STAN 

1110 WEST KETTLEMAN 

$412,600
 $380,885

 $0

01/28/09 
02/17/09 
12/31/12 

0%

 0%

HB1 SWPPP 

HERCULES, CA 94547 

(510)741-9226 
(209)333-6928

LANE, SUITE 35 

LODI CA 95240 
PLANT EST 

SATIS 

10-SJ-99-29.0/30.7 

HA22 

10-0V8704 
NHPO-9955-(2E ) 

--() 

WPCP 

IN SAN JOAQUIN COUNTY IN LODI FROM 

0.5 MILE NORTH OF HARNEY LANE 

OVERCROSSING TO EAST PINE STREET 

OVERCROSSING 

PANEL REPLACEMENT, GRIND, OVERLAY 

MCK SERVICES INC 

CONCORD CA 94524 

(925)957-9200 

P O BOX 5697 

$2,087,777 
$0 
$0 

11/17/11 
01/05/12 

0% 

0% 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-SJ-132-3.9/4.5 IN SAN JOAQUIN COUNTY ABOUT 9 MILES KNIFE RIVER CONSTRUCTION $663,607 11/30/11 0%
10-0S7904 
HSNH-P132-(048)E 

--() 

WEST OF MODESTO FROM 0.7 MILE EAST OF 

ROUTE 5/132 SEPARATION TO 0.2 MILE 

EAST OF KOSTER ROAD 
STOCKTON CA 95206 

P O BOX 6099 $0
 $0

12/21/11 
0%

CONSTRUCT LEFT TURN CHANNELIZATION 
(209)948-0302 

HB1 WPCP 

10-SJ-205-1.7/12.6 IN SAN JOAQUIN COUNTY IN AND NEAR ELITE LANDSCAPING, INC. COLE, BRAD / OSHITA, $739,658 04/05/10 34%

HA25 

10-0L5704 
SARR-205 -(328)4 

A-205 -(328)4 

--() 

SWPPP 

TRACY AT VARIOUS LOCATIONS 

HIGHWAY PLANTING AND IRRIGATION 
CLOVIS, CA 93612 

2972 LARKIN AVENUE STANLEY 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

LODI, CA 95240 

$652,016
 $1,430

05/28/10 
12/31/14 

88%

(209)333-6928 

10-SJ-205-1.9/7.9 IN SAN JOAQUIN COUNTY NEAR TRACY AT BAY CITIES PAVING AND GRADING HARMINDER DEOL $10,702,066 10/12/10 22%
10-0Q2704 VARIOUS LOCATIONS 

CONSTRUCT ADDITIONAL LANES 

INC 

P O BOX 6227 
952 GOODWIN DR 

RIPON CA 95366 

$5,232,930
 $634,718

11/02/10 
05/29/12 

49%

CONCORD CA 94524 
(209)599-8576 SUSPENDED 

SWPPP (925)687-6666 

10-SJ-5721-/0 IN SAN JOAQUIN COUNTY IN STOCKTON AT NET ELECTRIC KING, ALLEN $214,050 04/08/11 100%
10-0AA004 THE STOCKTON MAINTENANCE STATION AT 

1604 B STREET 

INSTALL PHOTOVOLTAIC PANELS 
RODEO CA 94572 

(510)245-3322 

P O BOX 462 

(209)470-8819 

611 SAN JUAN AVE 

STOCKTON, CA 95203 

$202,803
 $0

06/06/11 
10/28/11 

95%

SUSPENDED 

HA12 

10-STA-33-23.4/0 IN STANISLAUS COUNTY NEAR WESTLEY AT AGEE CONSTRUCTION CORPORATION SUTTI, RENEE M. $880,679 12/09/10 68%
10-2A2904 
STPB-RSTP-(033)0 

--() 

INGRAM CREEK BRIDGE 

REPLACE BRIDGE 
CLOVIS, CA 93613 

(559)299-3290 

P O BOX 629 

(209)607-8741 

952 GOODWIN DRIVE 

RIPON, CA. 95366 

$819,878
 $92,819

01/19/11 
05/01/12 

91%

HA21 SWPPP 

10-STA-99-15.0/16.5 IN STANISLAUS COUNTY IN AND NEAR ODYSSEY LANDSCAPE COMPANY COLE, BRAD / OSHITA, $1,787,465 09/18/07 0% 
10-0F7304 MODESTO FROM TUOLUMNE RIVER BRIDGE TO 

0.7 KM NORTH OF ROUTE 219 AND 99 

SEPARATION 
LODI CA 95242 

5400 WEST HIGHWAY 12 STAN 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

$1,773,088 
$0 

10/16/07 
12/31/11 

0% 

PLANT EST 

HA25 SWPPP 
PLANTING AND IRRIGATION LODI CA 95240 SATIS 

(209)948-7216
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Statement of Ongoing Contracts as of 01/20/12
02/03/12
 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-STA-99-15.1/17 IN STANISLAUS COUNTY IN MODESTO AT TEICHERT CONSTRUCTION BAL BAHADUR PAUL $4,205,054 04/13/11 36%
10-0A6714 
ACNH-PO99-(544)E 

--()

VARIOUS LOCATIONS FROM 0.2 MILE SOUTH 

OF TUOLUMNE BOULEVARD UNDERCROSSING 

TO 0.2 MILE NORTH OF 

RECONSTRUCT RAMPS 

STOCKTON CA 95201 

(209)983-2300 

P O BOX 1118 

(209)599-5264 

952 GOODWIN DRIVE 

RIPON CA 95366 

$2,383,941
 $91,857

05/05/11 
02/22/12 

57%

HA22 SWPPP 

10-STA-99-16.8/24.7 IN STANISLAUS CO IN AND NEAR THE CITY WABO LANDSCAPE & SAKATA, STEVE / $489,644 02/09/10 49%

HA25 

10-0L5904 
SARR-P099-(522)E 

P0-99 5-(2E) 

--() 

SWPPP 

OF MODESTO AND THE COMMUNITY OF 

SALIDA AND VARIOUS LOCATIONS 

HIGHWAY PLANTING 

CONSTRUCTION,INC. 

HERCULES, CA 94547 

(510)741-9226 

726 ALFRED NOBEL DRIVE 

OSHITA,STANLEY 

(209)333-6928 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

LODI CA 95240 

$398,845
 $3,943

02/23/10 
12/31/13 

79%

10-TUO-49-12.2/12 IN TUOLUMNE COUNTY NEAR JAMESTOWN MCI ENGINEERING $485,999 06/10/11 0%
10-0P2604 FROM 0.1 MILE SOUTH OF ROUTE 49/108 

INTERSECTION TO 0.1 MILE SOUTH OF 

7207 MURRAY DRIVE $0
 $0

07/01/11 
0%

MACKEY RANCH ROAD. 
STOCKTON CA 95210 

CONSTRUCT ACCELERATION LANE 
(209)472-1607 

HB4N SWPPP 

10-TUO-108-31.2/0 IN TUOLUMNE COUNTY NEAR STRAWBERRY AT COAST CONST. INC. PAWAN GARG $428,402 05/24/10 100% 
10-0N3704 SOUTH FORK STANISLAUS RIVER BRIDGE 

REPLACE BRIDGE RAIL 
SAN RAFAEL CA 94903 

4460 REDWOOD HIGHWAY SUITE 16 611 SAN JUAN AVENUE 

STOCKTON CA 95203 

$408,423 
$0 

06/22/10 
04/20/11 

95% 

(209)470-8777 OVER RUN 

HA21 WPCP 

Totals: Authorized Final Amt: $219,518,547 Completed to Date: $88,535,288 Work This Month: $5,460,439
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-IMP-7-3.7/6.9 IN IMPERIAL COUNTY NEAR CALEXICO ON SIERRA LANDSCAPE COMPANY ARINDUQUE, RAY $1,156,018 11/16/07 0%
11-068024 ROUTE 7 AND ON ROUTE 8 

HIGHWAY PLANTING AND IRRIGATION 
PALM DESERT CA 92211 

73-771 DINA SHORE DR. STE 200 7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$1,163,117
 $0

12/21/07 
10/27/11 

0%

HE14 SWPPP 

(760)328-8900 
(858)467-4084 PLANT EST 

SATIS 

HE14 

11-IMP-8-4.9/7.2 IN IMPERIAL COUNTY NEAR OCOTILLO AT TRUESDELL CORPORATION OF CA FARMER, BRANDON $1,023,018 10/12/10 94%
11-264004 
ACIM-008 -(101) 

--() 

DEVIL'S CANYON BRIDGE NUMBER 2 AND AT 

MYER CREEK BRIDGE 

REHABILITATE BRIDGE 
TEMPE, AZ 85282 

1310 W 23RD STREET 

(858)688-1375 

1463 BROADWAYY 

EL CAJON, CA 92021 

$844,523
 $384,644

11/02/10 
02/02/12 

82%

HA21 SWPPP 

11-IMP-8-31.3/0 IN IMPERIAL COUNTY NEAR EL CENTRO AT D J MILLER INC 32257 DUNLAP BABICKY, ALAN $708,489 06/24/11 26%
11-261524 SUNBEAM REST AREAS (EASTBOUND AND 

WESTBOUND) 

BOULEVARD YUCAIPA, CA 92399­

1722 
7177 OPPORTUNITY RD 

SAN DIEGO, CA 92111 

$584,757
 $209,907

08/12/11 
02/05/13 

83%

UPGRADE RECREATIONAL VEHICLE DUMP P O BOX 427 (858)688-1526 

HA26 WPCP YUCAIPA CA 92399 

(909)721-0089 

11-IMP-8-31.3/0 IN IMPERIAL COUNTY NEAR EL CENTRO AT UNITED ENGINEERING & CONST. BABICKY, ALAN $1,059,537 05/26/10 82%
11-261514 EASTBOUND AND WESTBOUND SUNBEAM REST 

AREAS 

INSTALL SEWAGE TREATMENT SYSTEM 
GLENDALE CA 91203 

336-10A N. CENTRAL AVENUE 

(858)688-1526 

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$1,023,803
 $2,246

07/15/10 
05/11/12 

97%

HA26 SWPPP 

11-IMP-8-/10 IN SAN DIEGO AND IMPERIAL COUNTIES GRANITE CONSTRUCTION COMPANY $13,667,243 12/14/11 0%
11-266104 
ACIM-0082-(103)E 

--() 

FROM SAN DIEGO COUNTY LINE TO ROUTE 

98/8 SEPARATION 

HMA PAVEMENT REHABILITATION 
WATSONVILLE CA 950775085 

P O BOX 50085 $0
 $0

01/05/12 
0%

(831)724-1011 

HA22 WPCP 

11-IMP-78-9.2/12.1 IN IMPERIAL COUNTY NEAR BRAWLEY ON GRANITE CONSTRUCTION COMPANY RIZZUTTO, SHAWN $30,314,901 11/30/10 54% 
11-167894 
HPLU-6211-(094) 

--() 

ROUTE 78 AND ON ROUTE 86 

CONSTRUCT FOUR LANE EXPRESSWAY 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(760)355-8666

722 E. BARIONI BLVD 

EL CENTRO, CA 92251 

$12,271,472 
$462,482 

12/24/10 
10/23/12 

41% 

HE14 SWPPP 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-IMP-86-21.7/37.3 IN IMPERIAL COUNTY IN AND NEAR GRIFFITH COMPANY HERNANDEZ, DANIEL $8,711,103 05/23/11 100%
11-2M1804 
ACNH-P086-(073)E 

--() 

WESTMORLAND FROM BRANDT ROAD TO 

TREE WASH BRIDGE 

COLD PLANE AND APPLY SEAL COAT 

LONE 

SANTA FE SPRINGS CA 90670 

(562)929-1128 

12200 BLOOMFIELD AVE 

(760)355-8666 

711 E BARIONI BLVD 

IMPERIAL, CA 92251 

$8,248,950
 $154,407

06/10/11 
02/17/12 

99%

SUSPENDED 

HM1 WPCP 

11-IMP-111-40.5/63 IN IMPERIAL COUNTY NEAR NILAND FROM MANHOLE ADJUSTING INC HERNANDEZ, DANIEL $3,785,867 12/06/11 0%
11-2M2704 MAIN STREET TO 2.4 MILES SOUTH OF 

IMPERIAL COUNTY LINE 

RUBBERIZED ASPHALT SEAL COAT 
PICO RIVERA CA 90660 

(323)558-8000 

9500 BEVERLY ROAD 

(760)594-2008 

722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$0
 $0

01/04/12 
07/11/12 

0%

SUSPENDED 

HM1 WPCP 

11-SD-5-3.2/15.3 IN SAN DIEGO COUNTY AT VARIOUS FALCON CONSTRUCTION CO CORTEZ, DAVID $820,430 11/03/10 0%
11-2M0204 
STP-X073-(091)E 

--() 

LOCATIONS 

CLEAN AND TREAT BRIDGE DECKS 
SAN DIEGO CA 92196 

(619)840-8998 

P O BOX 26429 

(858)688-1597 

9851 BUENA VISTA AVE 

SANTEE, CA 92071 

$0
 $0

12/15/10 
07/14/11 

0%

HA21 WPCP 

11-SD-5-3.2/15.3 IN SAN DIEGO COUNTY AT VARIOUS PETERSON-CHASE GENERAL MOEN, MIKE $964,299 07/15/11 41%
11-2M02A4 LOCATIONS 

CLEAN AND TREAT BRIDGE DECKS 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 
9851 BUENA VISTA AVE 

SANTEE, CA 92071 

$3,620
 $0

07/29/11 
03/02/12 

0%

IRVINE, CA 92614 
(619)995-7335 SUSPENDED 

WPCP (949)252-0441 

11-SD-5-10.0/20 IN SAN DIEGO COUNTY IN NATIONAL CITY HAZARD CONSTRUCTION ALSHEIKH, JASON $8,983,293 01/10/11 100%
11-240104 
IM-0051-(618)E 

--() 

AND SAN DIEGO FROM 24TH STREET 

UNDERCROSSING TO 0.1 MILE SOUTH OF 

ROUTE 8/5 SEPARATION AND 

PAVEMENT REHABILITATION 

SAN DIEGO CA 921929000 

(858)587-3600 

PO BOX 229000 

(858)688-1473

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$8,824,182
 $0

01/27/11 
01/05/12 

100%

COMPLETED 
01/05/12 

HA22 WPCP 

HB4N 

11-SD-5-22.3/0 ON STATE HIGHWAY IN SAN DIEGO AT PETERSON CHASE GENERAL $805,580 12/22/11 0% 
11-403304 CLAIREMONT DRIVE OVERCROSSING 

CLEAN AND TREAT BRIDGE DECK 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$0 
$0 

01/05/12 
0% 

IRVINE CA 92614 

HM3 WPCP (949)252-0441 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 11 

11-SD-5-23.9/28.2 

Fed Aid 

HB1 

Pgm Code 

11-284604 

Contract 

ACHS-0005-(615)E 

G 00-0516-(5E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

MISSION BAY DRIVE OVERCROSSING TO 

NOBEL DRIVE OVERCROSSING 

Description 

UPGRADE MEDIAN GUARD RAIL 

Type Of Work 

FLATIRON WEST INC 

Contractor 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

AKHONDZADEH, RAHIM 

Resident 
Engineer 

(858)688-1318 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$6,322,627

Bid + CCOs

 $6,391,401

Comp To date

 $43,915

This Month 

10/11/10 

Awarded 

11/03/10 

Approved 

05/02/12 

Est Comp
Accepted 

75%

%Time

 100%

% Work 
Message 

11-SD-5-39.8/54.4 

HB4N 

11-289304 

SWPPP 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS FROM BIRMINGHAM DRIVE 

OVERCROSSING TO 0.1 MILE NORTH OF 

CAMP PENDLETON UNDERCROSSING 

INSTALL RAMP METERS AND HOV LANES 

SUKUT CONSTRUCTION 

OCEANSIDE,CA 92056 

3156-205 VISTA WAY 

RAFIQ, AHMAD 

(858)688-1415 

2863 CARMEL VALLEY 

ROAD 

DEL MAR CA 92014 

$4,289,418
 $4,149,534

 $1,916

04/08/10 
05/06/10 
06/05/12 

77%

 99%

11-SD-5-40.1/0 

HA23 

11-292404 
ACIM-X073-(090)E 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN ENCINITAS ON 

ROUTE 5 AT MACKINNON AVENUE OVER 

CROSSING AND IN SAN DIEGO ON ROUTE 

805 FROM 0.3 MILE TO 0.1 M 

REPAIR SLOPE AND EROSION CONTROL 

R S B GROUP INC 

LAKE FOREST CA 92630 

(949)454-1999 

22622 LAMBERT STREET #304 

ARINDUQUE, RAY 

(858)467-4084 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$637,739
 $621,337

 $0

12/23/10 
01/11/11 
06/25/12 

39%

 98%

11-SD-5-59.4/60 

HA26 

11-261404 
ACHS-0005-(617) 

IMG-0005-(617) 

--() 

SWPPP 

IN SAN DIEGO COUNTY ABOUT 5.2 MILES 

NORTH OF OCEANSIDE AT THE ALISO 

CREEK SAFETY ROADSIDE REST AREA 

___________ 

REPLACE BUILDINGS 

R S M 2 CONTRACTORS INC 

LA MESA CA 91942 

(619)698-7777 

8191 CENTER STREET 

TRAN, DUNG 

(858)688-1549 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$4,362,874
 $2,979,135
 $182,028

02/01/11 
04/27/11 
05/29/13 

33%

 68%

11-SD-5-61.8/62.1 

HB4 

11-401804 
ACIM-0051-(620)E 

--() 

SWPPP 

IN SAN DIEGO COUNTY NEAR OCEANSIDE 

FROM 0.3 MILE SOUTH OF LAS PULGAS 

ROAD UNDERCROSSING TO LAS PULGAS ROAD 

UNDERCROSSING 

WIDENING NORTH BOUND OFFRAMP AND 

ALL AMERCIAN ASPHALT 

CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

AKHONDZADEH, RAHIM 

(858)688-1318 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$716,137
 $344,352
 $78,970

08/05/11 
08/30/11 
03/01/12 

21%

 48%

11-SD-8-3.0/12.6 

HA28 

11-261704 
ACIM-0008-(305)E 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO AND 

LA MESA AT VARIOUS LOCATIONS FROM 

MISSION CENTER RD OVERCROSSING TO 

SEVERIN DRIVE OVERCROSSIN 

FREEWAY MAINTENANCE ACCESS PAVING 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92614 

1792 KAISER AVENUE 

HURTZIG, JOHN 

(858)467-4086

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$1,030,271 
$664,665 
$319,116 

08/10/10 
08/26/10 
08/14/12 

56% 

62% 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

11-SD-8-17.4/18.7 IN SAN DIEGO COUNTY IN EL CAJON FROM 
11-063804 THE SECOND STREET UNDERCROSSING TO 
ACIM-0081-(302)E 

THE GREENFIELD DRIVE UNDERCROSSSING 
--() 

_______________ 

WIDEN FREEWAY AND BRIDGE 
HB4N SWPPP 

11-SD-8-39.7/61.5 IN SAN DIEGO COUNTY NEAR PINE VALLEY 
11-2M1604 FROM HORSETHIEF CREEK UNDERCROSSING 
ACIM-0081-(309)E 

TO 0.3 MILE EAST OF CRESTWOOD ROAD 
--()

UNDERCROSSING 

PCC PAVEMENT GRINDING 
HM1 WPCP 

11-SD-8-49.0/0 IN SAN DIEGO COUNTY NEAR PINE VALLEY 
11-243204 AT BUCKMAN SPRINGS REST AREA 
ACIM-0081-(303)E 

RESTORE SAFETY ROADSIDE REST 
00-81 3-(3E) 

--() 

HA26 SWPPP 

11-SD-15-3.2/M4.1 IN SAN DIEGO COUNTY IN SAN DIEGO ON 
11-070404 ROUTE 15 AND ON ROUTE 805 
ACIM-X073-(083) 

PLANTING AND IRRIGATION 
--()

HA25 SWPPP 

11-SD-15-3.8/0 IN SAN DIEGO COUNTY AT VARIOUS 
11-2M1404 LOCATIONS 

CLEAN AND TREAT BRIDGE DECKS 

HM3 WPCP 

11-SD-15-8.4/0 IN SAN DIEGO COUNTY AT VARIOUS 
11-291904 LOCATIONS 
ACST-X073-(089)E 

CONCRETE SLOPE PAVING AND PLANTING 
X0-73 0-(9E) 

--() 

HA23 SWPPP 

Contractor 

SIM J HARRIS, INC.
 

9685-200 EXCELENCIA
 

SAN DIEGO,CA 92126
 

STE 200
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

WHILLOCK CONTRACTING INC
 

A C C U CONSTRUCTION INC
 

1526 BROOKHOLLOW DRIVE #76
 

SANTA ANA CA 92705
 

(714)641-4730
 

CAROLINO CONSTRUCTION
 

CORPORATION
 

3035 EAST 8TH STREET
 

NATIONAL CITY CA 91950
 

(619)470-9141
 

L B CIVIL CONSTRUCTION
 

INCORPORATED
 

11585 SORRENTO VALLEY RD 104
 

SAN DIEGO CA 92121
 

(858)481-5222
 

Resident
 
Engineer
 

AKHONDZADEH, RAHIM
 

2863 CARMEL VALLEY
 

ROAD
 

DEL MAR CA 92014
 

(858)688-1318
 

GRANITE CONSTRUCTION COMPANY RAMIREZ JR, DANIEL
 

BRIAN CARIS 440 S MELROSE DR,1463 BROADWAY
 

$9,838,125

 $9,745,890


 $0


 $10,513,235

 $4,894,647


 $0


 $1,940,651

 $1,936,847


 $2,945


 $4,655,033

 $4,595,198


 $9,530


 $755,800

 $676,808


 $8,470


 $1,676,810
 
$1,727,299
 

$0
 

EL CAJON, CA 92021
 

(760)594-2011
 

RAMIREZ JR, DANIEL
 

(760)594-2011
 

ARINDUQUE, RAY
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4084
 

BAGUBE, JUN
 

9851 BUENA VISTA RD
 

SANTEE, CA 92071
 

(858)688-1438
 

HURTZIG, JOHN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO, CA 92111
 

(858)467-4086


10/07/09 100%

10/20/09
 

100%

09/09/11
 

05/17/11 71%

06/10/11
 

44%

07/01/12
 

SUSPENDED
 

01/12/10 0%

02/16/10
 

0%

06/30/12
 

PLANT EST
 

SATIS
 

09/10/07 0%

10/25/07
 

0%

03/21/12
 

PLANT EST
 

SATIS
 

06/13/11 93%

07/01/11
 

90%

01/24/12
 
01/18/12
 

COMPLETED
 

11/23/10 0%
 
12/14/10
 

0%

08/30/12
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-15-8.9/9.7 IN SAN DIEGO COUNTY (SINK HOLE) ERRECAS INC $1,000,000 03/01/98 0%
11-233204 
ER- -( ) 

EMERGENCY EARTHWORK P O BOX 1161 $0
 $0

03/01/98 
0%

--() SPRING VALLEY CA 91979 

HA23 

11-SD-15-10.4/21.2 IN SAN DIEGO COUNTY IN SAN DIEGO ON COFFMAN SPECIALTIES INC. MCMILLAN, STEVE $73,411,334 07/25/08 81%
11-2T0924 ROUTE 15 AND ON ROUTE 163 

CONSTRUCT MANAGED LANES 
SAN DIEGO CA 92117 

4375 JUTLAND DRIVE SUITE 260 13560 EVENING CREEK 

DRIVE N. 

$70,966,245
 $1,003,747

08/06/08 
10/10/12 

97%

SAN DIEGO CA 92128 

HB4C SWPPP 
(858)688-1435 

11-SD-15-11.2/M14.5 IN SAN DIEGO COUNTY IN SAN DIEGO ON CLEAN CUT LANDSCAPE $2,359,841 11/16/11 0%
11-2T0974 RTE 15 FROM 0.3 MILE SOUTH OF H AVE 

OVERCROSSING TO 0.2 MILE NORTH OF 

8406 N ARMSTRONG AVE $0
 $0

12/13/11 
0%

POMERADO ROAD OVERCROSSI 
CLOVIS CA 93619 

PLANTING, EROSION CONTROL AND 
(559)322-2041 

HB32 SWPPP 

11-SD-15-16.0/M19.3 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FCI CONSTRUCTORS, INC. JENKINS, PATRICK $74,607,102 02/08/08 100%
11-2T0934 MIRA MESA BOULEVARD UNDERCROSSING TO 

0.3 KM SOUTH OF ROUTE 56/15 

SEPARATION OVERCROSSING 
SAN DIEGO CA 92126 

10050 BLACK MOUNTAIN ROAD 13220 EVENING CREEK 

DR STE 112 

SAN DIEGO, CA 92128 

$71,938,082
 $0

02/27/08 
12/28/11 

100%

COMPLETED 
12/28/11 

HB4C SWPPP 
CONSTRUCT MANAGED LANES (858)679-4564 

11-SD-15-16.4/M19.5 IN SAN DIEGO COUNTY ROUTE 15 0.5 DIVERSIFIED LANDSCAPE CO. $2,260,161 10/11/11 0%
11-2T0994 MILES NORTH OF MIRA MESA BOULEVARD 

BLVD UNDERCROSSING TO ROUTE 56/15 

SEPARATION AND ON ROUTE 56 A 
WINCHESTER CA 92596 

33801 WASHINGTON STREET $0
 $0

10/25/11 
0%

INSTALL AUTOMATIC IRRIGATION SYSTEM 
(951)926-7444 

HB32 SWPPP 

11-SD-15-18.8/M21.9 IN SAN DIEGO COUNTY IN SAN DIEGO ON SIERRA LANDSCAPE COMPANY SAGGESE, CARMINE T. $2,581,596 05/12/08 0% 

HA25 

11-260714 
HPLU-6211-(064)N 

62-11 0-(4N) 

--() 

SWPPP 

ROUTE 15 FROM 1.4 KM SOUTH OF RTE 

15/56 SEPARATION TO CAMINO DEL NORTE 

UC AND ON RTE 56 FROM 0 

HIGHWAY PLANTING AND IRRIGATION 

PALM DESERT CA 92211 

73771 DINAH SHORE DRIVE 13560 EVENING CREEK 

DRIVE NORTH (NORTH 

TRLR) 

SAN DIEGO CA 92128 

$2,350,207 
$0 

06/10/08 
10/15/12 

0% 

PLANT EST 

SATIS 
(858)688-1542
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Statement of Ongoing Contracts as of 01/20/12
02/03/12
 

Resident 
EngineerContractor 

EAST BAY CONSTRUCTION CO., INCSAGGESE, CARMINE T
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

11-SD-15-21.9/M23.9 IN SAN DIEGO COUNTY IN SAN DIEGO FROM 
11-260724 CAMINO DEL NORTE UNDERCROSSING TO 0.4 
HPLU-6211-(080) 

KM NORTH OF RANCHO BERNARDO ROAD 
--() 

UNDERCROSSING 

INSTALL PLANTING AND WATER SYSTEM 
HB4C SWPPP 

11-SD-15-23.8/M26.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM 
11-260734 0.2 KM NORTH OF RANCHO BERNARDO ROAD 
HPLU-6211-(098) 

UNDERCROSSING TO LAKE HODGES BRIDGE 
--() 

INSTALL HIGHWAY PLANTING SYSTEMS 

HB4C SWPPP 

11-SD-15-26.0/30.2 IN SAN DIEGO COUNTY IN AND NEAR 
11-2T0814 ESCONDIDO AT VARIOUS LOCATIONS FROM 
ACIM-015 -(203)N 

0.1 KM S OF HIGHLAND ROAD OC TO 0.2 
LN62-11 0-(2N) 

KM N OF NINTH AVENUE UC 
--() 

CONSTRUCT MANAGED LANES - NORTH 
HB4C SWPPP 

11-SD-15-26.2/M27.8 IN SAN DIEGO COUNTY IN SAN DIEGO AND 
11-2T0864 ESCONDIDO FROM LAKE HODGES BRIDGE TO 

CLARENCE LANE UNDERCROSSING 

HWY PLANTING & AUTO IRRIGATION SYS 

HB32 SWPPP 

11-SD-15-27.3/0 IN SAN DIEGO COUNTY IN ESCONDIDO AT 
11-2T0894 NORTH COUNTY FAIR OVERCROSSING 
CMLN-6211-(059) 

CONSTRUCT BARRIER TRANSFER MACHINE 
--() 

HB4C WPCP 

11-SD-15-30.0/31.5 IN SAN DIEGO COUNTY IN ESCONDIDO FROM 
11-2T0824 NINTH AVENUE UNDERCROSSING TO ROUTE 
CIM-015 -(202)3 

CMLN-6211-(053) 
15/78 SEPARATION 

CONSTRUCT MANAGED LANES 
--() 

HB4C SWPPP 

41120-G ELM STREET
 

MURRIETA CA 92562
 

NATIVE LANDSCAPE INC
 

9746 TAMARACK LANE
 

ESCONDIDO CA 92029
 

(760)735-8700
 

FLATIRON CORP.
 

1770 LA COSTA MEADOWS DRIVE
 

SAN MARCOS CA 92078
 

PACIFIC RESTORATION GROUP INC
 

P O BOX 429
 

PERRIS CA 92572
 

(951)940-6069
 

WEIR CONSTRUCTION CORPORATION
 

2255 BARHAM DRIVE
 

ESCONDIDO,CA 92029
 

ATKINSON CONTRACTORS, LP
 

27422 PORTOLA PARKWAY
 

FOOTHILL RANCH CA 92610
 

13560 EVENING CREEK
 

DRIVE
 

SAN DIEGO,CA 92128
 

(858)688-1542
 

SAGGESE, CARMINE
 

304 ENTERPRISE STREET
 

SUITE B
 

ESCONDIDO, CA 92129
 

(858)688-1542
 

BREYER, RICHARD
 

13560 EVENING CREEK
 

DRIVE NORTH
 

SAN DIEGO,CA 92128
 

(858)688-1430
 

SAGGESE, CARMINE
 

304 ENTERPRISE STREET
 

ESCONDIDO, CA 92029
 

(858)688-1542
 

CARDENAS, VICTOR
 

13560 EVENING CREEK
 

DRIVE
 

SAN DIEGO,CA 92128
 

(858)688-1524
 

JAVED, FARIDUN
 

304-B ENTERPRISE
 

STREET
 

ESCONDIDO,CA 92029
 

(760)735-5087


 $1,283,194

 $1,225,407


 $0


 $1,025,574

 $776,992


 $0


 $49,870,047

 $47,307,226

 $1,473,231


 $1,165,264

 $0

 $0


 $7,225,755

 $7,067,679


 $0


 $50,926,256
 
$50,263,779
 

$36,167
 

02/19/09 0%

03/20/09
 

0%

05/17/13
 

PLANT EST
 

SATIS
 

11/24/10 0%

01/11/11
 

0%

10/30/14
 

PLANT EST
 

SATIS
 

11/20/08
 
12/10/08
 
01/30/13
 

06/27/11
 
07/28/11
 
11/06/15
 

95%


 94%


 0%


 0%


SUSPENDED
 

08/20/08 0%

09/26/08
 

0%

12/09/11
 
12/23/11
 

PLANT EST
 

SATIS
 

07/21/08 0%
 
08/06/08
 

0%

06/27/12
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-52-14.5/15.5 IN SAN DIEGO COUNTY IN SANTEE ON MIDORI LANDSCAPE INC HURTZIG, JOHN $1,989,935 05/24/11 42%
11-2T0704 
STPL-N621-(110)2 

--()

ROUTE 52 FROM .4 MILE WEST OF MISSION 

GORGE ROAD UC TO FORESTER CREEK 

BRIDGE AND ON ROUTE 125 FRO 

PLANTING AND EROSION WORK 

SANTA ANA CA 92707 

(714)751-8792 

3231 S MAIN STREET 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$308,674
 $55,283

06/10/11 
08/26/15 

16%

HB32 SWPPP 

11-SD-52-15.5/17.3 IN SAN DIEGO COUNTY IN SANTEE FROM GRIFFITH COMPANY HURTZIG, JOHN $2,025,864 05/20/11 52%
11-2T0114 
STPL-6211-(101)N 

621-1 10-()

--() 

FORESTER CREEK BRIDGE TO MAGNOLIA 

AVENUE UNDERCROSSING 

PLANTING,IRRIGATION,EROSION CONTROL 
SANTA FE SPRINGS CA 90670 

(562)929-1128 

12200 BLOOMFIELD AVENUE 

(858)467-4086 

7177 APPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$264,784
 $74,360

06/10/11 
07/21/15 

13%

HB32 SWPPP 

11-SD-52-17.3/17.5 IN SAN DIEGO COUNTY IN SANTEE MIDORI LANDSCAPE INC HURTZIG, JOHN $1,004,867 04/08/11 74%
11-2T0014 
STPL-6211-(103)N 

621-1 10-() 

--() 

EROSION CONTROL WORK 

SANTA ANA CA 92707 

(714)751-8792 

3231 S MAIN STREET 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$540,401
 $137,036

05/12/11 
04/06/15 

54%

HB32 SWPPP 

11-SD-56-3.5/3.5 IN SAN DIEGO COUNTY IN SAN DIEGO AT PACIFIC RESTORATION GROUP INC HURTZIG, JOHN $1,340,720 10/14/11 0%
11-2E0064 0.2 MILE SOUTHEAST OF CAMINO SANTA FE 

OVERCROSSING _____________ 

MITIGATION PLANTING AND IRRIGATION 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92110 

$0
 $0

11/15/11 
09/02/14 

0%

HA22 SWPPP 

11-SD-56-6.8/8.7 IN SAN DIEGO COUNTY IN SAN DIEGO FROM PACIFIC RESTORATION GROUP INC HURTZIG JOHN $470,825 06/25/10 0%
11-402304 PENASQUITOS CREEK BRIDGE TO 0.3 MILE 

WEST OF ROUTE 56/15 SEPARATION 

RECYCLED WATER CONVERSION 
PERIS CA 92572 

P O BOX 429 

(858)467-4086 

7177 OPPORTUNITY RD 

SAN DIEGO CA 92111 

$395,576
 $1,091

07/20/10 
03/17/14 

0%

PLANT EST 

HA25 WPCP 
SATIS 

11-SD-75-20.5/21.9 IN SAN DIEGO COUNTY IN CORONADO AND TRUESDELL CORPORATION OF BAGUBE, JUN $397,397 09/23/11 23% 
11-403404 SAN DIEGO FROM SAN DIEGO- CORONADO 

BAY BRIDGE TO 0.4 MILE SOUTH OF 

CALIFORNIA INC 

1310 W 23RD STREET 
9851 BUENA VISTA RD 

SANTEE, CA 92071 

$82,704 
$0 

10/18/11 
03/14/12 

21% 

ROUTE 75/5 SEPARATION 

CLEAN AND TREAT BRIDGE DECK 
TEMPE AZ 85282 

(858)688-1438

HM3 WPCP (602)437-1711 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 11 

11-SD-76-7.3/13.1 

Fed Aid 

HE14 

Pgm Code 

11-080104 

Contract 

ARRA-P076-(024)E 

P0-76 0-(4E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY IN AND NEAR 

OCEANSIDE FROM 0.8 KM WEST OF MELROSE 

DRIVE TO 1.0 KM EAST OF SOUTH 

MISSION ROAD 

Description 

CONSTRUCT FOUR LANE HIGHWAY 

Type Of Work 

FLATIRON WEST INC. 

Contractor 

SAN MARCOS CA 92076 

1770 LA COSTA MEADOWS DRIVE 

FITZGIBBON, EDWARD 

Resident 
Engineer 

(760)639-4430 

3485 E. VISTA WAY 

VISTA CA 92084 

$63,827,942

Bid + CCOs

 $43,932,617

Comp To date

 $1,422,173

This Month 

12/23/09 

Awarded 

01/19/10 

Approved 

12/03/13 

Est Comp
Accepted 

67%

%Time

 69%

% Work 
Message 

11-SD-76-19.5/40.7 

HB1 

11-281014 
HSST-PP07-(602)6 

--() 

WPCP 

NEAR PALA MESA VILLAGE AT VARIOUS 

LOCATIONS FROM EAST OF RICE CANYON 

ROAD TO LA JOLLA ROAD. INSTALL 

CENTERLINE RUMBLE STRIPS UPGRA 

INSTALL RUMBLE STRIP 

PETIL CONSTRUTION & 

ENGINEERIN2827 HOOVER AVENUE 

STE E&F NATIONAL CITY, CA 

91950 

1755 BRISTOL CT 

LE VINE, GARY 

(760)639-4430 

3485 EAST VISTA WAY 

VISTA, CA 92084 

$428,488
 $383,095
 $43,180

05/05/11 
06/27/11 
01/20/12 

100%

 84%

OVER RUN 

BONITA CA 919024005 

(619)962-8389 

11-SD-76-23.1/23.5 

HA21 

11-273404 
ACST-ACBR-(STP)P 

P-ACBR-(STP)P 

--() 

SWPPP 

IN SAN DIEGO COUNTY AT PALA FROM 0.1 

MILE WEST TO 0.3 MILE EAST OF PALA 

CREEK BRIDGE 

BRIDGE REPLACEMENT 

COFFMAN SPECIALTIES INC 

SAN DIEGO CA 92126 

(858)536-3100 

AKHONDZADEH, RAHIM 

(858)688-1318 

9685 VIA EXCELENCIA SUITE 200 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$2,977,667
 $1,664,995
 $234,418

12/28/10 
01/13/11 
10/11/12 

33%

 56%

11-SD-76-28.8/29.1 

HB1 

11-297804 
HSST-PP07-(602)7 

--() 

WPCP 

IN SAN DIEGO COUNTY PAUMA VALLEY 0.2 

MILES WEST OF PAUMA ROAD TO 0.1 MILE 

EAST OF PAUMA RESEVATION ROAD 

INSTALL TRAFFIC SIGNAL & WIDENING 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

$472,240
 $0
 $0

10/27/11 
11/17/11 

0%

 0%

11-SD-78-3.5/5.8 

HB1 

11-294504 
NH-P078-(112)E

--() 

SWPPP 

IN SAN DIEGO COUNTY IN OCEANSIDE AND 

VISTA FROM 0.2 MILE EAST OF COLLEGE 

BLVD UNDERCROSSING TO 0.1_ MILE WEST 

OF MELROSE DRIVE UN 

INSTALL OUTER SEPARATION BARRIER 

HAZARD CONSTRUCTION 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

LEVINE, GARY 

(760)639-4430 

3485 EAST VISTA WAY 

VISTA, CA 92084 

$2,854,515
 $235,164
 $227,664

09/28/11 
10/18/11 
08/21/12 

8%

 8%

11-SD-78-15.5/16.7 

HB4N 

11-293104 

SWPPP 

IN SAN DIEGO COUNTY IN SAN MARCOS AND 

ESCONDIDO FROM NORDAHL ROAD 

OVERCROSSING TO ROUTE 15/78 

SEPARATION. 

EXTEND CONNECTOR RAMP 

GRANITE CONSTRUCTION COMPANY 

SAN DIEGO AREA OFFICE 440 

SOUTH MELROSE DR ST 200 VISTA, 

CA 92081 

MERCADO, VICTOR 

(858)688-1544P O BOX 50085 

304 ENTERPRISE ST, 

STE B 

ESCONDIDO, CA 92029 

$2,317,178 
$1,822,268 
$122,415 

05/05/11 
05/20/11 
03/16/12 

30% 

77% 

WATSONVILLE CA 950775085 

(760)732-0915 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12
 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-78-20.6/35.5 IN SAN DIEGO COUNTY IN AND NEAR SAN L B CIVIL CONSTRUCTION LEVINE, GARY $1,183,153 12/06/11 0%
11-280804 
HSST-PGP0-(781)1 

--()

DIEGO FROM BEAR VALLEY PARKWAY TO 

ROUTE 67 

INSTALL RUMBLE STRIPS, REPLACE MBGR 

INCORPORATED 

SAN DIEGO CA 92121 

11585 SORRENTO VALLEY RD 104 

(760)639-4430 

3485 EAST VISTA WAY 

VISTA, CA 92084 

$0
 $0

01/04/12 
04/18/12 

0%

HB1 WPCP (858)481-5222 

11-SD-125-10.6/10.9 IN SAN DIEGO COUNTY NEAR LEMON GROVE L B CIVIL CONSTRUCTION ALSHEIKH, JASON $983,908 06/27/11 20%
11-294604 FROM JAMACHA ROAD UNDERCROSSING TO 

0.3 MILE NORTH OF JAMACHA ROAD 

INCORPORATED 

11585 SORRENTO VALLEY RD #104 
817 SWEETWATER ROAD 

SPRING VALLEY, CA 91917 

$443,291
 $81,918

07/14/11 
03/08/13 

47%

UNDERCROSSING. 

WIDEN JAMACHA SOUTHBOUND OFF RAMP 
SAN DIEGO CA 92121 

(858)688-1473 

HB4 WPCP (858)481-5222 

11-SD-163-1.7/3.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM SIERRA LANDSCAPE COMPANY, INC.ARINDUQUE, RAY $1,139,186 10/08/09 0%

TEA2 

11-265004 
ACST-P163-(026)E 

P1-63 0-(6E) 

--() 

SWPPP 

0.1 MILE SOUTH OF RICHMOND STREET 

OVERCROSSING TO 0.2 MILE NORTH OF 

6TH AVE UNDERCROSSING. 

INSTALL HIGHWAY PLANTING 

PALM DESERT CA 92211 

(760)328-8900 
(858)467-4084 

73-771 DINAH SHORE DR STE 200 7177 OPPORTUNITY ROAD 

SAN DIEGO CA 92111 

$970,868
 $0

11/24/09 
12/17/13 

0%

PLANT EST 

SATIS 

11-SD-163-3.8/11.1 IN SAN DIEGO COUNTY IN SAN DIEGO FROM HAZARD CONSTRUCTION AKHONDZADEH, RAHIM $8,791,148 12/07/10 100%

HA22 

11-239304 
STP-P163-(027)E 

--() 

WPCP 

ROUTE 8/163 SEPARATION TO TO ROUTE 

163/15 SEPARATION 

METAL BEAM GUARD RAIL 
SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

(858)688-1318 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$7,632,540
 $0

12/22/10 
01/09/12 

100%

COMPLETED 
01/09/12 

11-SD-805-7.7/9.1 IN SAN DIEGO COUNTY IN CHULA VISTA MARINA LANDSCAPE INC ARINDUQUE, RAY $549,634 06/24/11 34%
11-081654 AND NATIONAL CITY FROM 0.1 MILE 

SOUTH OF BONITA ROAD UNDERCROSSING TO 

SWEETWATER ROAD UNDERCRO 

LANDSCAPE AND INSTALL IRRIGATION 

ANAHEIM CA 92805 

(714)939-6600 

1900 S LEWIS STREET 

(858)467-4084 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$184,668
 $103,617

07/14/11 
09/24/15 

35%

HB4N WPCP 

11-SD-805-20.4/28.1 IN SAN DIEGO COUNTY IN SAN DIEGO FROM HAZARD CONSTRUCTION RAFIQ, AHMAD $5,512,104 06/23/11 38% 

HM1 

11-2M1704 

WPCP 

0.2 MILE SOUTH OF ROUTE 163/805 

SEPARATION TO 0.4 MILE SOUTH OF ROUTE 

5/805 SEPARTION 

PAVEMENT REHABILITATION-PCC GRIND 

SAN DIEGO CA 921929000 

(858)587-3600 

6465 MARINDUSTRY DRIVE 

(858)688-1415

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$4,073,952 
$72,170 

07/14/11 
02/29/12 

68% 

SUSPENDED 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

11District 

11-SD-805-24.7/24.7 

Fed Aid 

HA23 

Pgm Code 

11-288904 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY IN SAN DIEGO 

0.3 MILE NORTH OF GOVERNOR DRIVE 

UNDERCROSSING 

Description 

ABANDON EXISTING CULVERT 

Type Of Work 

AT DREAMBUILDER 

Contractor 

PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

TRAN, DUNG 

Resident 
Engineer 

(858)688-1549 

5825 AVENIDA 

ENCINAS,SUITE 101 

CARLSBAD, CA 92008 

$466,061

Bid + CCOs

 $433,961

Comp To date

 $1,075

This Month 

01/25/11 

Awarded 

02/10/11 

Approved 

01/11/13 

Est Comp
Accepted 

24%

%Time

 96%

% Work 
Message 

11-SD-805-25.2/26.3 

HE13 

11-089754 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.2 KM SOUTH OF NOBEL DRIVE 

OVERCROSSING TO 0.1 KM NORTH OF 

EASTGATE MALL OVERCROSSING 

INTERCHANGE IMPROVEMENTS & ROAD 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 925092405 

(951)684-5360 

1995 AGUA MANSA ROAD 

AKHONDZADEH, RAHIM 

(858)688-1318 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$12,759,742
 $9,207,627
 $584,086

11/29/10 
12/16/10 
03/22/12 

39%

 72%

11-SD-805-26.5/28.9 

HB5 

11-2T0404 
ARRA-805 -(610)N 

80-5 6-(0N) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO ON 

ROUTE 805 FROM 0.3 KM SOUTH OF 

SOLEDAD CANYON BRIDGE AND OVERHEAD TO 

0.6 KM NORTH OF ROUTE 5/8 

CONSTRUCT HOV LANES 

DIABLO CONTRACTORS INC 

SAN RAMON CA 94583 

(925)552-8250 

POUND, DAVID 

(858)720-2112 

7 CROW CANYON COURT SUITE 100 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$48,207,351
 $19,882,839
 $2,182,074

01/28/11 
02/08/11 
11/28/13 

29%

 41%

11-SD-905-5.2/6.1 

HE14 

11-091834 
SRRA-A905-(020)N 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO ON 

RTE 905 FR 0.1 KM E TO 1.5 KM E OF 

RTE 905/805 SEP AND ON RTE 805 FR 0.2 

KM N OF RTE 905/805 S 

CONSTRUCT NEW FREEWAY (PHASE 2) 

FLATIRON CONSTRUCTION CORP 

1770 LA COSTA MEADOW DR SAN 

MARCOS, CA 92078 

OLSON, TED 

(858)688-1594 

8863 AIRWAY ROAD 

SAN DIEGO, CA 92154 

$13,051,891
 $10,561,931
 $1,340,926

03/07/11 
03/17/11 
02/03/12 

39%

 80%

(760)916-9100 

11-SD-905-9.5/15 

HE14 

11-288804 
SARR-A905-(019) 

A-A905-(019)N 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

1.2 KM EAST OF ROUTE 805/905 

SEPARATION TO 0.8 KM EAST OF 

BRITANNIA OVERCROSSING 

CONSTRUCT NEW FREEWAY - PHASE 1B 

FLATIRON WEST/SUKUT 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

DEYOE, MARLA 

(619)688-1477 

8863 AIRWAY ROAD 

SAN DIEGO,CA 92154 

$60,750,374
 $41,111,444

 $338,138

05/08/09 
05/20/09 
10/05/13 

76%

 67%

11-SD-5530-/0 
11-0AA034 

IN SAN DIEGO COUNTY IN SAN DIEGO AT 

KEARNY MESA TRANSPORTATION MANAGEMENT 

CENTER AT 7183 OPPORTUNITY ROAD 

INSTALL PHOTOVOLTAIC (SOLAR) PANELS 

SOLEX ENERGIES 

TORRANCE CA 90501 

(310)856-3698 

19481 HARBORGATE WAY 

BABICKY, ALAN 

(858)688-1526

7177 OPPORTUNITY RD, 

MS 62 

SAN DIEGO, CA 92111 

$231,836 
$209,814 
$42,794 

06/27/11 
08/01/11 
01/27/12 

86% 

91% 



State of California Department of Transportation 
Statement of Ongoing Contracts as of 01/20/12
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02/03/12 

District 11 

Fed Aid 
Pgm Code 

Contract 

Totals: 

Location 

DescriptionPlan Type Of Work 
Authorized Final Amt: 

Storm Water 

$620,188,642 
Contractor 

Completed to Date: $467,930,367

Resident 
Engineer 

Bid + CCOs 
Comp To date 

This Month 
Work This Month: $11,438,141

Awarded 
Approved %Time 
Est Comp % Work 

Accepted Message 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12
 

District 12 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-1-11.5/0 
12-0K3704 

IN ORANGE COUNTY NEAR LAGUNA BEACH AT 

1.1 MILE SOUTH OF REEF POINT DRIVE 

BUILD SOLDIER PILE RETAINING WALLS 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

RAVANIPOUR,MOHAMMAD 

1792 KAISER AVENUE 
6521 MARINE WAY, 

TRAILER #1 

$233,848
 $245,523

 $132

09/28/10 
10/18/10 
03/01/12 

86%

 99%

HA23 WPCP 

IRVINE, CA 92614 
(949)279-8407 

IRVINE, CA 92618 

12-ORA-1-17.6/18.1 

HB4N 

12-0L2604 
ACST-P001-(557)E 

P0-01 5-(7E) 

--() 

WPCP 

IN ORANGE COUNTY IN NEWPORT BEACH 

FROM 0.1 MILE NORTH OF BAYSIDE DRIVE 

TO 0.1 MILE SOUTH OF PROMONTORY 

DRIVE. 

MODIFY SIGNALS AND LIGHTING AND 

PTM GENERAL ENGINEERING 

SERVICES INC 

RIVERSIDE CA 925137745 

(951)710-1000 

P O BOX 7745 

$221,021
 $0
 $0

06/23/11 
07/14/11 

0%

 0%

12-ORA-5-.3/0 

HB4N 

12-0H2324 
HSST-X059-(053)E 

G X0-59 0-(3E) 

--() 

WPCP 

IN ORANGE COUNTY AT VARIOUS LOCATION 

INSTALL CHANGEABLE MS AND MBGR 

SULLY-MILLER CONTRACTING 

COMPANY 

BREA CA 92821 

(714)578-9600 

135 S STATE COLLEGE BLVD 400 

$1,228,329
 $0
 $0

11/30/11 
12/21/11 

0%

 0%

12-ORA-5-1.4/1.6 

HB311 

12-0G9404 

SWPPP 

IN ORANGE COUNTY IN SAN CLEMENTE FROM 

0.2 MILE NORTH OF AVENIDA MENDOCINO 

OVERCROSSING TO 0.6 MILE SOUTH OF 

AVENIDA PRESDIO UNDERC 

CONSTRUCT SOUNDWALLS AND WIDEN 

POWELL CONSTRUCTORS INC 

FONTANA, CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

HAMIDI, FRED 

(949)509-5017 

3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$2,892,533
 $2,123,226

 $1,800

12/20/10 
01/11/11 
01/25/13 

41%

 73%

12-ORA-5-5.1/5.4 

HB311 

12-0G9304 

SWPPP 

IN ORANGE COUNTY IN SAN CLEMENTE FROM 

0.0 MILE TO 0.3 MILE NORTH OF AVENIDA 

VAQUERO UNDERCROSSING 

CONSTRUCT SOUND WALLS 

GRANSTROM CONSTRUCTION 

PASO ROBLES CA 93446 

(805)237-0412 

179 NIBLICK ROAD NO 230 

UPADHYAYA, NITA 

(949)279-8708 

15700 TUSTIN VILLAGE 

WAY #3 

TUSTIN, CA 92780 

$929,388
 $942,372

 $400

11/23/10 
12/16/10 
09/07/12 

61%

 99%

12-ORA-5-6.0/31.2 
12-0F9204 
ACIM-005 -(944)7

--() 

IN ORANGE COUNTY AT VARIOUS LOCATIONS 

FROM CAMINO DE ESTRELLA OVERCROSSING 

TO FOURTH STREET OVERCROSSING 

PLANTING AND IRRIGATION 

YAKAR 

SAN DIMAS, CA 91773 

113 E. ARROW HIGHWAY 

DICKSON,ERIC 

3337 MICHELSON DRIVE, 

SUITE 100 

IRVINE, CA 92612 

$1,848,487 
$1,616,728 

$28,900 

06/16/10 
08/06/10 
10/27/14 

0% 

0% 

PLANT EST 

HA25 SWPPP 
(949)279-8447 SATIS 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-6.1/31.2 IN ORANGE COUNTY AT VARIOUS LOCATIONS ROCK BOTTOM INC. DICKSON, ERIC $899,042 04/14/10 37%

TEA4 

12-0G7304 
SARR- 005-(943)E 

0-0529-(3E) 

--() 

SWPPP 

FROM CAMINO DE ESTRELLA OVERCROSSING 

TO FOURTH STREET OVERCROSSING 

REMOVE AND PRUNE TREES 
BAKERSFIELD CA 

2724 LANDCO DR 

93308 

(949)279-8447 

3347 MICHELSON DR, 

STE #100 

IRVINE CA 92612 

$795,118
 $8,151

05/11/10 
08/19/14 

88%

12-ORA-5-6.8/14.5 IN ORANGE COUNTY IN DANA POINT TO GRANITE CONSTRUCTION COMPANY RAVANIPOUR,MOHAMMAD $9,884,779 10/18/11 0%
12-0E0304 
ACIM-0052-(956)7 

--() 

0.30MILE SOUTH OF OSO CREEK BRIDGE 

RESTORE AND REHABILITATE PAVEMENT 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(949)279-8404 

6521 MARINE WAY, #1 

IRVINE, CA 92618 

$0
 $0

11/03/11 
0%

SUSPENDED 

HA22 WPCP 

12-ORA-5-8.5/9.4 IN ORANGE COUNTY IN SAN JUAN BEADOR CONSTRUCTION CO. INC. JAVAHERNESHAN, MAJID $8,592,400 06/22/10 40%
12-0E5704 CAPISTRANO FROM 0.5 MI S OF SAN JUAN 

CREEK ROAD UNDERCROSSING TO 0.5 MI N 

OF SAN JUAN CREEK BRIDGE 
CORONA CA 92883 

26320 LESTER CIRCLE 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$5,059,883
 $850,562

07/13/10 
02/04/13 

58%

HB4N SWPPP 
WIDEN ROADWAY AND BRIDGES (949)509-5031 

12-ORA-5-17.1/17.8 IN ORANGE COUNTY IN LAKE FOREST, GRANITE CONSTRUCTION COMPANY $1,398,554 11/30/11 0%
12-0K6204 
IM00-5295-(989)E

LAGUNA HILLS AND MISSION VIEJO FROM 

0.4 MILE SOUTH OF ALICIA PARKWAY 

P O BOX 50085 $0
 $0

12/21/11 
0%

--() 
OVERCROSSING TO 0.3 MILE NOR 

WATSONVILLE CA 95077 

GROOVE PAVEMENT, OVERLAY RAMPS AND 
(831)724-1011 

HB1 WPCP 

12-ORA-5-22.2/28.5 IN ORANGE COUNTY IN IRVINE AND TUSTIN DIVERSIFIED LANDSCAPE MGMNT. DICKSON, ERIC $1,280,639 08/22/07 0%
12-0A7304 FROM 0.3 KM SOUTH OF ALTON PARKWAY 

OVERCROSSING TO 0.3 KM NORTH OF 

TUSTIN RANCH ROAD OVERCRO 
MISSION VIEJO CA 92692 

23052-H ALICIA PARKWAY STE385 15700 TUSTIN VILLAGE 

WAY 

TUSTIN CA 92780 

$1,295,004
 $0

09/21/07 
01/11/12 

0%

PLANT EST 
01/11/12 

HA25 SWPPP 
PLANTING AND IRRIGATION (949)279-8741 SATIS 

12-ORA-5-24.9/30.3 IN ORANGE COUNTY IN IRVINE AND SANTA CHRISTOPHER R MORALES INC CHAUDRY, MONAS $611,925 06/16/10 63% 
12-0K1504 ANA FROM SAND CANYON AVENUE 

UNDERCROSSING TO ROUTE 5/55 

SEPARATION 

INSTALL FIBER OPTIC CABLES 

SAN DIMAS CA 91773 

(909)599-2201 

155 N EUCLA AVENUE 

(949)936-3586

6533 MARINE WAY 

IRVINE, CA 91618 

$486,187 
$0 

07/27/10 
09/21/11 

79% 

SUSPENDED 

HB4N WPCP 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-27.6/28.2 IN ORANGE COUNTY IN IRVINE AND TUSTIN PETERSON CHASE GENERAL UPDAHYAYA, NITA $3,107,912 03/08/11 37%

HB4N 

12-0G9904 
ACIM-0052-(952)9 

--()

SWPPP 

FROM JAMBOREE ROAD UNDERCROSSING TO 

0.1 MILE SOUTH OF TUSTIN RANCH ROAD 

OVERCROSSING 

WIDEN AND CONSTRUCT RETAINING WALL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

(949)558-4402 

15700 TUSTIN VILLAGE 

WAY, #3 

TUSTIN, CA 92780 

$1,764,703
 $395,953

03/22/11 
05/16/13 

57%

12-ORA-5-42.1/44.4 IN ORANGE AND LOS ANGELES COUNTIES IN CLEAN CUT LANDSCAPE DICKSON, ERIC $604,120 02/07/11 75%

HB32 

12-1016A4 

SWPPP 

BUENA PARK AND LA MIRADA FROM 

ORANGETHORPE AVENUE OVERCROSSING TO 

0.3 MILE NORTH OF THE LOS 

HIGHWAY PLANTING AND IRRIGATION 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(949)279-8447 

3347 MICHELSON DR., 

STE. 100 

IRVINE, CA 92612 

$530,155
 $92,973

02/24/11 
04/29/15 

79%

12-ORA-5-72.0/72.4 IN SAN DIEGO AND ORANGE COUNTIES IN AMERICA WEST LANDSCAPE, INC. DICKSON, ERIC $1,200,838 06/16/08 0%
12-0C8704 SAN CLEMENTE FROM 0.2 MILE SOUTH OF 

CRISTIANITOS ROAD OVERCROSSING TO EL 

ROY ANTHONY 

15086 LA PALMA DRIVE 
15700 TUSTIN VILLAGE 

WAY 

$1,160,272
 $2,115

07/23/08 
05/14/12 

0%

HA25 SWPPP 

CAMINO REAL UNDERCROS 

HIGHWAY PLANTING AND IRRIGATION 
CHINO CA 91710 

(949)279-8741 

TUSTIN CA 92780 PLANT EST 

SATIS 

12-ORA-5-/0 IN ORANGE COUNTY IN IRVINE AT THE A A A SOLAR ELECTRIC INC IRAHOLA,JAIME $254,395 04/29/11 65%

HA12 

12-0AA014 TRANSPORTATION MANAGEMENT CENTER AT 

6681 MARINE WAY 

INSTALL PHOTOVOLTAIC PANELS 
ANAHEIM CA 92801 

(714)484-2711 

1182 N KNOLLWOOD CIRCLE 

(949)440-4461 

3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$191,383
 $0

06/09/11 
01/30/12 

75%

12-ORA-22-.6/.9 IN ORANGE COUNTY IN SEAL BEACH, LONG ATKINSON CONTRACTORS L P GILCHRIST,WILLIAM $105,258,308 10/12/10 23%

HB5 HB5 

12-071634 
CMLN-6071-(071)N 

607-1 07-()

--() 

SWPPP 

BEACH AND LOS ALAMITOS ON ROUTES 22, 

405 AND 605 

RECONSTRUCT INTERCHANGE 
FOOTHILL RANCH CA 92610 

(949)855-9755 
(949)279-8438 

27422 PORTOLA PARKWAY STE 250 3030 OLD RANCH 

PARKWAY, #375 

SEAL BEACH, CA 90740 

$26,601,332
 $2,160,011

11/05/10 
07/18/15 

25%

12-ORA-22-.7/.9 IN ORANGE COUNTY AT VARIOUS LOCATIONS ATKINSON CONSTRUCTION PIRZADEH, BEHROOZ $67,914,438 06/11/10 37% 

HB5 HB5 

12-071624 
ARRA-X059-(051)N 

X0-59 0-(1NC)M 

6212- 013-() 

SWPPP 

WIDEN FREEWAY AND CONSTRUCT BRIDGES 

FOOTHILL RANCH, CA 92610 

27422 PORTOLA PKWY 

(949)279-8595

3020 OLD RANCH PKWY 

SUITE #250 

SEAL BEACH, CA 90740 

$23,005,560 
$735,000 

06/25/10 
03/28/14 

34% 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

12District 

12-ORA-22-8.8/9.1 

Fed Aid 

HB4N 

Pgm Code 

12-0K8904 

Contract 

ACNH-P022-(023)E 

--()

WPCP 

Location 
Storm Water 
Plan 

IN ORANGE COUNTY IN GARDEN GROVE AT 

HASTER STREET OFF RAMP 

Description 

ADD A RIGHT TURN LANE, REPLACE RAMP 

Type Of Work 

SOCAL ENGINEERS INC 

Contractor 

IRVINE CA 92614 

(949)783-0796 

17595 HARVARD STE C-2160 

CHAUDRY,MONAS 

Resident 
Engineer 

(949)936-3594 

6533 MARINE WAY, #2 

IRVINE, CA 92618 

$357,835

Bid + CCOs

 $258,070

Comp To date

 $152,101

This Month 

06/27/11 

Awarded 

08/05/11 

Approved 

05/16/12 

Est Comp
Accepted 

31%

%Time

 69%

% Work 
Message 

12-ORA-39-18.3/22.6 

HM2 

12-0L1304 

WPCP 

IN ORANGE COUNTY IN LA HABRA AT 

VARIOUS LOCATIONS FROM 0.3 MILE 

SOUTH OF ROUTE 90 TO 0.1 MILE WEST OF 

HARBOR BOULEVARD 

INSTALL CURED IN PLACE PIPE LINERS 

S A K CONSTRUCTION OF CA LP 

OFALLON MO 63366 

(636)379-2350 

864 HOFF ROAD 

HAMIDI, FRED 

(949)509-5017 

3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$537,643
 $157,814

 $0

05/18/11 
06/08/11 
01/17/12 

79%

 29%

12-ORA-39-/3.2 

HM1 

12-0L0804 
ACST-P039-(023)E 

P0-39 0-(3E)

--() 

WPCP 

IN ORANGE COUNTY IN HUNTINGTON BEACH 

FROM ROUTE 1 TO ELLIS AVENUE 

RUBBERIZED HOT MIX ASPHALT TYPE G 

R.J. NOBLE COMPANY 

ORANGE CA 928569020 

(714)637-1550 

P O BOX 620 

MAI, FRANK 

(949)279-8846 

19601 BEACH BLVD. 

HUNTINGTON BEACH, CA 

92648 

$1,404,436
 $1,312,884

 $27,936

06/09/11 
06/24/11 
03/30/12 

78%

 92%

SUSPENDED 

12-ORA-55-1.0/1.2 

HB4N 

12-0L5504 
ACST-P055-(051)E 

P0-55 0-(1E) 

--() 

WPCP 

IN ORANGE COUNTY IN COSTA MESA FROM 

INDUSTRIAL WAY TO 16TH STREET 

UPGRADING TRAFFIC SIGNALS. 

P T M GENERAL ENGINEERING 

SERVICES INC 

RIVERSIDE CA 925137745 

(951)710-1000 

P O BOX 7745 

$353,453
 $0
 $0

06/30/11 
07/22/11 

0%

 0%

12-ORA-55-7.8/9.4 

HB4N 

12-0G9604 
ACNH-P055-(052)E 

--() 

SWPPP 

IN ORANGE COUNTY IN SANTA ANA FROM 

0.2 MILE SOUTH OF DYER ROAD CROSSING 

TO EDINGER AVENUE UNDERCROSSING 

WIDEN FREEWAY AND BRIDGE 

ORTIZ ENTERPRISES INCORPORATED 

IRVINE CA 92618 

(949)753-1414 

JAVAHERNESHAN,MAJID 

(949)509-5031 

6 CUSHING WAY SUITE 200 3251 1/4 UNIVERSITY 

DRIVE, #3 

IRVINE, CA 92612 

$7,325,959
 $3,107,118
 $811,543

08/02/11 
08/12/11 
04/30/13 

17%

 43%

12-ORA-57-11.0/22.5 

HM1 

12-0L1504 

WPCP 

IN OC.IN ORANGE ANAHEIM, PLACENTIA 

AND BREA FR. 0.2 MILE NORTH OF I-5 TO 

ORA/LA CO. LINE ON SB DIRECTION ONLY 

REPLACE CONCRETE PAVEMENT 

O'DONNELL CONSTRUCTION, INC. 

SAN DIMAS CA 91773 

(909)394-4510 

599 W COVINA BLVD 

ZOKAI,FARID 

(949)279-8435

15700 TUSTIN VILLAGE 

WAY, #1 

TUSTIN, CA 92780 

$1,419,517 
$1,324,301 
$199,461 

04/15/11 
05/05/11 
02/20/12 

100% 

82% 

OVER RUN 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12
 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-57-12.2/19.6 IN ORANGE COUNTY PETERSON CHASE GENERAL CHAUDRY,MONAS $727,187 04/15/11 100%
12-0L1604 DECK SEAL AND BARRIER RAIL REPAIR ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 
6533 MARINE WAY 

IRVINE, CA 92618 

$532,973
 $0

04/27/11 
10/31/11 

73%

IRVINE, CA 92614 
(949)279-8826 OVER RUN 

HM3 WPCP 

12-ORA-57-12.3/15.2 IN ORANGE COUNTY IN ANAHEIM FROM 0.3 C. C. MYERS, INC. LINDQUIST, KARL $16,486,217 10/26/11 100%

HB4N 

12-0F0404 

SWPPP 

MILE SOUTH OF KATELLA AVENUE 

UNDERCROSSING TO 0.3 MILE NORTH 

LINCOLN AVENUE OVERCROSSING 

WIDEN NB ROUTE 57 AND BRIDGES 

OF 
RANCHO CORDOVA CA 957412948 

(916)635-9370 

3286 FITZGERALD ROAD 

(949)279-8531 

3020 SATURN STREET 

SUITE 100 

BREA, CALIFORNIA 92821 

$41,750
 $41,750

11/17/11 
02/14/14 

0%

HB4N 

12-ORA-57-15.6/0 IN ORANGE COUNTY IN ANAHEIM V A P CONSTRUCTION CHAUDRY,MONAS $169,749 05/11/11 73%
12-0K6904 OVERLAY CONNECTOR 

LA MIRADA, CA 90001 

16425 ILLUSION WAY 

(949)279-8826 

6533 MARINE WAY 

IRVINE, CA 92618 

$70,648
 $70,648

05/27/11 
02/02/12 

41%

HB1 WPCP 

12-ORA-57-16.2/18.8 IN ORANGE COUNTY IN PLACENTIA AND BEADOR CONSTRUCTION CO., INC. LINDQUIST,KARL $29,122,419 10/12/10 38%
12-0F0314 FULLERTON FROM 0.2 MILES SOUTH OF 

ORANGETHORPE AVENUE TO 0.2 MILES 

NORTH OF YORBA LINDA BOULEVAR 
CORONA, CA 92883 

26320 LESTER CIRCLE 3010 SATURN STREET, 

SUITE 200 

BREA, CA 92841 

$10,060,781
 $1,171,832

10/26/10 
09/10/13 

35%

HB4N SWPPP 
WIDEN FREEWAY AND BRIDGES (949)279-8331 

HB4N 

12-ORA-57-18.8/21.1 IN ORANGE COUNTY IN FULLERTON AND C C MYERS INC LINDQUIST, KARL $29,665,007 10/13/10 36%

HB4N 

12-0F0324 

SWPPP 

BREA FROM 0.1 MILE NORTH OF YORBA 

LINDA BOULEVARD OVERCROSSING TO 

LAMBERT ROAD UNDERCROSSING 

WIDEN LANES, RAMPS AND BRIDGES 

BREA, CA 92805 

(916)919-1809 

1822 SOUTH LEWIS STREET 

(949)279-8531 

3020 SATURN STREET 

#100 

BREA, CA 92821 

$12,331,480
 $1,795,674

11/02/10 
12/02/13 

42%

HB4N 

12-ORA-74-13.3/16.6 IN ORANGE COUNTY NEAR SAN JUAN HOT PACIFIC RESTORATION GROUP INC DICKSON, ERIC $344,848 04/29/10 29% 

HB1 

12-043224 
ACST-P074-(051)E

 P0-74 0-(1E) 

--() 

SWPPP 

SPRING FROM SAN JUAN CANYON BRIDGE TO 

RIVERSIDE COUNTY LINE 

ESTABLISH PLANTING AND INSTALL 
PERRIS, CA 92752 

P.O. BOX 429 

(949)279-8755

3337 MICHELSON DR., 

STE 100 

IRVINE, CA 92612 

$207,620 
$2,224 

05/24/10 
11/03/15 

60% 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

12District 

12-ORA-74-/1.1 

Fed Aid 

HA22 

Pgm Code 

12-0J4304 

Contract 

STP-P074-(054)E 

--()

WPCP 

Location 
Storm Water 
Plan 

IN ORANGE COUNTY IN SAN JUAN 

CAPISTRANO AND COUNTY OF ORANGE ON 

ROUTE 74 FROM ROUTE 5 TO CALLE 

ENTRADERO AND 0.37 MILE EAST OF LA 

Description 

PAVEMENT REHABILITATION 

Type Of Work 

ALL AMERICAN ASPHALT 

Contractor 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

RAVANIPOUR, MOHAMMAD 

Resident 
Engineer 

(949)279-8407 

$3,070,900

Bid + CCOs

 $0

Comp To date

 $0

This Month 

12/14/11 

Awarded 

01/05/12 

Approved
Est Comp

 0%

%Time

 0%

% Work 

SUSPENDED 

MessageAccepted 

12-ORA-90-11.8/12.5 

HB4N 

12-056224 
ACST-P090-(012)E 

P0-90 0-(2E) 

--() 

SWPPP 

IN ORANGE COUNTY IN YORBA LINDA AND 

ANAHEIM ON ROUTE 90 FROM 0.6 MILE 

EAST OF KELLOGG DRIVE UNDERCROSSING 

TO LA PALMA AVENUE 

HWY PLANTING INSTALL IRRIGATION SYS 

GRIFFITH COMPANY 

SANTA FE SPRINGS CA 90670 

(562)929-1128 

12200 BLOOMFIELD AVENUE 

DICKSON, ERIC 

(949)279-8447 

3337 MICHELSON DR. 

STE. 100 

IRVINE, CA 92612 

$737,806
 $0
 $0

09/29/11 
10/25/11 
12/28/15 

0%

 0%

12-ORA-91-1.7/2 

HB4N 

12-0L4704 
ACNH-P091-(132)E 

--() 

WPCP 

IN ORANGE COUNTY IN BUENA PARK AT 

KNOTT AVENUE UNDERCROSSING 

REALIGN CURB RAMP & MODIFY TRAFFIC 

SOCAL ENGINEERS INC 

IRVINE CA 92614 

(949)783-0796 

17595 HARVARD STE C 2160 

$306,465
 $0
 $0

08/24/11 
09/28/11 

0%

 0%

12-ORA-91-6.4/6.5 
12-0L1704 
ACBR-NHP0-(911)3 

--() 

IN ORANGE COUNTY IN ANAHEIM AT LA 

PALMA AVENUE OVERCROSSING 

REMOVE EXISTING PAINT SYSTEM AND 

TECHNO COATINGS, INC. 

ANAHEIM, CA 92805 

1391 S. ALLEC STREET 

CHAUDRY,MONAS 

(949)279-8826 

6533 MARINE WAY 

IRVINE, CA 92618 

$724,975
 $612,445
 $109,544

06/23/11 
07/20/11 
02/17/12 

88%

 84%

HA21 WPCP 

12-ORA-91-9.1/15.6 

HB4 

12-0G3304 

SWPPP 

IN ORANGE COUNTY IN ANAHEIM AND 

YORBA LINDA FROM ROUTE 55/91 

SEPARATION TO ROUTE 91/241 SEPARATION 

WIDEN FREEWAY AND BRIDGES 

SEMA CONSTRUCTION INC 

LAKE FOREST CA 92630 

(949)407-0500 

6 ORCHARD, STE 150 

AMUTH, KAUSI 

(949)279-8741 

22800 SAVI RANCH PRWY 

#206 

ANAHEIN, CA 92887 

$45,380,955
 $14,062,035
 $5,368,309

05/03/11 
05/27/11 
09/30/13 

19%

 31%

12-ORA-91-9.2/15.9 

HB1 

12-0K6804 
HSNH-P091-(129)E 

--() 

WPCP 

IN ORANGE COUNTY IN ANAHEIM FROM 

ROUTE 55/91 SEPARATION TO ROUTE 

91/241 SEPARATION 

GRIND AND GROOVE EXIST CONCRETE 

PROFESSIONAL CONSTRUCTION 

SERVICES 

CONCORD CA 94520 

(925)288-1566 

4070 NELSON AVE SUITE A 

WANG,TH 

(714)558-4109

15700 TUSTIN VILLAGE 

WAY #2 

TUSTIN, CA 92780 

$1,326,886 
$692,868 

$0 

01/20/11 
02/08/11 
12/09/11 

67% 

52% 

SUSPENDED 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-133-4.1/8.1 IN ORANGE COUNTY IN LAGUNA BEACH AND PACIFIC RESTORATION GROUP, RAVANIPOUR,MOHAMMAD $1,496,206 01/07/09 47%
12-1072C4 IRVINE FROM ROUTE 73/133 SEPARATION 

TO 0.5 KM SOUTH OF ROUTE 405/133 

INCJOHN RICHARDS 

P O BOX 77038 
6521 MARINE WAY 

IRVINE, CA 92618 

$1,228,894
 $5,920

02/04/09 
04/15/15 

82%

SEPARATION 

PLANTING AND IRRIGATION 
CORONA CA 92877 

(949)279-8407 

HA22 SWPPP 

12-ORA-133-/0 IN ORANGE COUNTY IN ORANGE AT THE RBT ELECTRIC IRAHOLA,JAIME $244,627 05/18/11 20%

HA12 

12-0AA034 ORANGE MAINTENANCE STATION AT 691 

SOUTH TUSTIN AVENUE 

INSTALL PHOTOVOLTAIC PANELS 
ORANGE CA 92868 

(800)661-5006 

2230 W CHAPMAN AVE SUITE 106 

(949)769-1404 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$188,902
 $188,902

08/17/11 
01/31/12 

77%

12-ORA-142-2.5/6.3 IN ORANGE COUNTY IN BREA FROM BREA ALL AMERICAN ASPHALT $1,596,596 12/14/11 0%
12-0H0304 
STP-P142-(015)E 

HILLS AVENUE TO SAN BERNARDINONTY 

COUNTY LINE. 

P O BOX 2229 $0
 $0

01/05/12 
0%

--() 
CAPITAL PREVENTIVE MAINTENANCE 

CORONA CA 92878 

(951)736-7600 

HA22 WPCP 

12-ORA-241-15.5/39.1 IN ORANGE COUNTY FROM OSO PARKWAY TO J FLETCHER CREAMER & SON INC UPADHYAYA,NITA $2,795,952 08/24/11 61%

HB1 

12-0G3704 
ACHS-P241-(002)E 

G P2-41 0-(2E) 

--() 

SWPPP 

ROUTE 241/91 SEPARATION 

REPLACE METAL BLOCKS WITH WOOD 
SYLMAR CA 91342 

(818)741-1146 

12874 SAN FERNANDO ROAD 

(714)558-4402 

15700 TUSTIN VILLAGE 

WAY, #3 

TUSTIN, CA 92780 

$512,293
 $278,409

09/07/11 
03/26/12 

18%

12-ORA-241-21.0/33.7 IN ORANGE COUNTY AT VARIOUS LOCATIONS PETERSON CHASE GENERAL WANG, T.H. $795,016 06/14/11 0%
12-0L1204 REHABILITATE BRIDGE DECK ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
15700 TUSTIN VILLAGE 

WAY #2 

$0
 $0

07/01/11 
05/04/12 

0%

IRVINE CA 92614 
TUSTIN, CA 92705 SUSPENDED 

HM1 WPCP (949)252-0441 
(714)558-4109

12-ORA-405-8.7/12.6 IN ORANGE COUNTY IN COSTA MESA FROM MOORE ELECTRICAL CONTRACTING $592,021 04/26/10 0% 
12-0K0604 ROUTE 55 TO 0.4 MILE NORTH OF EUCLID 

STREET UNDERCROSSING 

INC 

463 N SMITH AVENUE 

$0 
$0 

05/24/10 
0% 

INSTALL FIBER OPTIC CABLE AND CCTV 
CORONA CA 92880 

SUSPENDED 

HB4N WPCP (951)371-4202 
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Statement of Ongoing Contracts as of 01/20/12
02/03/12
 

District 12 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

12-ORA-405-13.6/0 IN ORANGE COUNTY IN FOUNTAIN VALLEY R S B GROUP, INC. HAMIDI,FRED $259,868 06/29/10 95%

12-0K6304 $283,537 07/20/10
AT BROOKHURST STREET	 22622 LAMBERT STREET, #304 3251 1/4 INIVERSITY
 100%

ACIM-0405-(947) 	 $0 02/10/12


RELOCATE METAL BEAM GUARD RAIL
 DRIVE
 
CIM0-4052-(06E)	 LAKE FOREST CA 92630
 

IRVINE CA 92612
 
--()
 

(949)509-5017

HB1 WPCP
 

12-ORA-405-/11.4	 IN ORANGE COUNTY IN IRVINE AND COSTA ALL AMERICAN ASPHALT HAMIDI, FRED $5,181,664 06/14/10 94%
 

MESA FROM ROUTE 5/405 SEPARATION TO P O BOX 2229 3251 1/4 UNIVERSITY
12-0L0604	 $4,762,296 07/01/10
 
95%


ACIM-405 -(946)9	 $0 01/20/12

HARBOR BOULEVARD UNDERCROSSING
 DR.
 

--()	 CORONA CA 92878

ASPHALT CONCRETE OVERLAY
 IRVINE CA 92612
 

(949)509-5017

HM1 WPCP
 

Totals: Authorized Final Amt: $360,785,162 Completed to Date: $117,566,155 Work This Month: $14,500,249



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-DN-101-4.4/12.6 01-499404 

01-HUM-36-1.7/13.5 01-399104 

01-HUM-36-29.0/29.5 01-475604 

01-HUM-36-35.4/40.5 01-0A0204 

01-HUM-101-12.9/13.1 01-4518A4 

01-HUM-101-57.0/59.1 01-290304 

01-HUM-101-89.3/90.2 01-296104 

01-HUM-101-136.5/0 01-0B8504 

01-HUM-101-12.9/13.1 01-451804 

01-HUM-169-18.0/19.8 01-478304 

01-HUM-169-22.2/30.2 01-364604 

01-HUM-254-12.7/20.6 01-498404 

01-HUM-254-22.3/40 01-475204 

01-HUM-254-/10.8 01-499804 

01-HUM-299-.7/0 01-482404 

01-HUM-299-8.5/0 01-0B6404 

01-HUM-999-/0 01-496804 

01-LAK-20-11.9/12.4 01-480504 

01-LAK-29-20.1/20.4 01-479204 

01-LAK-53-2.8/7.5 01-3986U4 

01-LAK-175-4.9/28 01-3994U4 

01-LAK-999-/0 01-464404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-MEN-1-38.5/38.8 01-474804 

01-MEN-1-59.3/0 01-480204 

01-MEN-1-82.1/82.3 01-472604 

01-MEN-101-19.7/30.8 01-499904 

01-MEN-101-51.9/55.1 01-490804 

01-MEN-101-82.0/84 01-477704 

01-MEN-101-98.9/100.8 01-397544 

01-MEN-101-21.1/33.7 01-449404 

01-MEN-128-40.9/50 01-378154 

01-MEN-222-1.0/0 01-380504 

01-VAR--/0 01-493604 

02-LAS-36-14.0/22.5 02-0E2004 

02-LAS-70-3.5/0 02-1E4704 

02-MOD-139-34.0/50.6 02-2C4604 

02-MOD-139-2.2/0 02-2E2804 

02-MOD-299-3.2/3.5 02-2C2214 

02-MOD-299-6.3/0 02-4E9304 

02-PLU-70-35.1/35.5 02-373104 

02-PLU-89-7.8/8.6 02-2C2244 

02-SHA-5-4.5/0 02-2E3204 

02-SHA-5-3.0/19 02-0C5904 

02-SHA-5-8.5/12.1 02-2E2404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-SHA-5-11.0/17.5 02-4C4014 

02-SHA-5-15.0/15.8 02-3C0004 

02-SHA-5-39.5/40.8 02-378904 

02-SHA-5-44.4/58 02-2C4504 

02-SHA-5-/67 02-2E9704 

02-SHA-44-.3/1.8 02-328044 

02-SHA-299-2.5/4.3 02-1E10U4 

02-SHA-299-74.8/0 02-2C2224 

02-SHA-999-/0 02-1E6104 

02-SIS-5-25.3/37.5 02-2E6904 

02-SIS-96-20.0/20.1 02-340204 

02-SIS-96-/12 02-2C9504 

02-SIS-97-24.0/34.5 02-1E0804 

02-SIS-97-40.1/54.1 02-4C0104 

02-TEH-0-/0 02-2E3004 

02-TEH-5-27.1/42.1 02-3E8104 

02-TEH-5-22.2/27.5 02-2C50U4 

02-TEH-36-85.8/87.5 02-1E8204 

02-TEH-99-12.5/24.9 02-0E5304 

02-TEH-99-13.9/14.2 02-2C1104 

02-TRI-3-68.5/0 02-2C9904 

02-TRI-36-4.5/0 02-4E7304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-TRI-36-36.7/37.1 02-2E0604 

02-TRI-299-13.3/13.8 02-3C0804 

02-TRI-299-19.2/19.6 02-2E2004 

02-TRI-299-43.4/65.8 02-1E6004 

03-BUT-70-3.3/6.1 03-0E9304 

03-BUT-70-11.6/13.6 03-3A6314 

03-BUT-70-28.8/41 03-0A6504 

03-BUT-99-8.6/13.2 03-366904 

03-BUT-99-30.2/T37.5 03-3M8504 

03-BUT-99-32.4/33.3 03-3A0424 

03-BUT-99-/46 03-0F2104 

03-BUT-162-22.9/0 03-0F6404 

03-BUT-191-4.6/0 03-3M6404 

03-COL-5-/21 03-3C8904 

03-COL-20-10.2/23.8 03-1F7504 

03-ED-50-13.3/13.7 03-2E0404 

03-ED-50-16.4/18.3 03-355534 

03-ED-50-77.3/79.3 03-1A73U4 

03-ED-50-28.8/39.6 03-1A6804 

03-ED-89-/8.6 03-1A8414 

03-ED-193-10.1/10.1 03-2F7204 

03-ED-193-25.8/25.8 03-2F6504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-GLE-5734-/0 03-3E4404 

03-NEV-20-6.6/0 03-0F0004 

03-NEV-20-6.7/10.2 03-0F8104 

03-NEV-20-12.3/17.4 03-1F9204 

03-NEV-20-12.8/15.9 03-3E0604 

03-NEV-49-9.7/11.2 03-2A6904 

03-NEV-80-2.0/61.6 03-3M6804 

03-NEV-80-13.5/21.2 03-3M8304 

03-NEV-80-2.5/5.6 03-0A6324 

03-NEV-80-5.2/13.3 03-0A6334 

03-NEV-80-5.6/0 03-4A2404 

03-NEV-80-9.2/13.6 03-0A6314 

03-NEV-5717-/0 03-318004 

03-PLA-65-12.2/23.8 03-3338U4 

03-PLA-80-.3/29.3 03-3E0904 

03-PLA-80-2.9/5.1 03-367834 

03-PLA-80-5.1/14.5 03-2F0304 

03-PLA-80-16.8/18.9 03-1F3604 

03-PLA-80-34.6/34.9 03-2F2504 

03-PLA-80-56.1/66.3 03-2C8604 

03-PLA-80-/5.1 03-367824 

03-PLA-89-13.7/19 03-1C1124 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-PLA-267-4.9/6.7 03-0E9904 

03-PLA-267-/3.7 03-3M9404 

03-SAC-5-28.8/29.5 03-1F1804 

03-SAC-5-/17.2 03-0F5904 

03-SAC-50-.6/17 03-1C12U4 

03-SAC-50-5.3/12.8 03-441614 

03-SAC-51-6.0/8.3 03-1A1404 

03-SAC-80-3.6/16.7 03-3M7504 

03-SAC-80-5.2/0 03-1F4304 

03-SAC-80-16.0/0 03-0F5804 

03-SAC-80-/M10.4 03-3797U4 

03-SAC-99-.1/12 03-1E6704 

03-SAC-99-16.8/18.1 03-3E3904 

03-SAC-160-5.9/21.1 03-3M7104 

03-SIE-49-16.9/41.4 03-0A6904 

03-SIE-89-/15 03-2F5804 

03-SUT-20-9.2/0 03-1F0204 

03-SUT-20-11.2/17 03-1F4704 

03-SUT-99-11.0/14.3 03-1A4324 

03-SUT-99-27.0/0 03-0F1104 

03-SUT-99-30.6/32.7 03-1F5004 

03-SUT-113-/10.8 03-1F8104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-VAR-50-1.0/0 03-3F1104 

03-YOL-5-.8/2.5 03-3E0704 

03-YOL-80-.2/5.7 03-0F7004 

03-YOL-80-.9/11.3 03-3M7404 

03-YOL-80-/4.4 03-3M8404 

03-YOL-113-/11.2 03-2F0504 

03-YUB-20-3.5/8 03-1F8204 

03-YUB-65-2.9/4.7 03-3M2304 

03-YUB-70-7.0/7.6 03-3E8904 

03-YUB-70-7.0/13.6 03-1F4604 

03-YUB-70-8.4/13.6 03-4E4304 

04-ALA-13-4.4/8.6 04-4A3414 

04-ALA-24-5.1/6.2 04-294914 

04-ALA-24-5.7/0 04-3A0904 

04-ALA-80-1.7/2.5 04-292274 

04-ALA-80-1.8/0 04-014064 

04-ALA-80-2.5/8 04-1G3104 

04-ALA-84-12.1/13.3 04-174414 

04-ALA-84-20.7/23.1 04-172414 

04-ALA-84-21.0/23.1 04-172404 

04-ALA-238-5.2/0 04-0G9604 

04-ALA-238-14.5/16.5 04-2490A4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-238-/12.6 04-447904 

04-ALA-580-11.7/14.9 04-2G5704 

04-ALA-580-46.5/0 04-1F6304 

04-ALA-580-8.3/0 04-172434 

04-ALA-580-8.9/0 04-3A5304 

04-ALA-680-.3/0 04-1SS244 

04-ALA-680-1.9/1.9 04-1SS284 

04-ALA-680-4.8/5.2 04-253764 

04-ALA-680-6.4/12.5 04-4A5204 

04-ALA-880-3.7/4.2 04-3A5504 

04-ALA-880-4.7/32.2 04-1E7504 

04-ALA-880-27.4/28 04-165424 

04-ALA-880-28.2/29.9 04-1A6824 

04-ALA-880-28.2/29.9 04-1A6814 

04-ALA-880-30.1/31.1 04-1706U4 

04-CC-4-23.5/26.1 04-228594 

04-CC-4-43.9/48.1 04-0A8404 

04-CC-4-25.6/26.6 04-2285C4 

04-CC-4-26.6/27.5 04-2285E4 

04-CC-80-10.6/0 04-3G2004 

04-CC-80-13.6/0 04-0130K4 

04-CC-160-.8/1.3 04-1A5214 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-CC-680-24.2/24.8 04-0060C4 

04-CC-680-1.3/23.4 04-2E1704 

04-CC-680-7.5/14.2 04-1E7904 

04-CC-680-/12.8 04-4470U4 

04-MRN-1-3.7/8 04-2E3304 

04-MRN-1-15.0/17 04-4S5404 

04-MRN-1-19.0/22.8 04-2E1204 

04-MRN-37-11.7/12.2 04-3S5804 

04-MRN-101-12.8/18.8 04-0C8524 

04-MRN-101-18.6/22.3 04-264064 

04-MRN-131-4.0/4.4 04-0G5404 

04-MRN-580-2.5/4.8 04-2E2904 

04-NAP-29-6.0/0 04-2A5414 

04-NAP-121-.3/2 04-4442A4 

04-NAP-121-.3/2 04-2G4304 

04-NAP-128-9.5/0 04-2S3704 

04-SCL-9-6.7/0 04-2A8004 

04-SCL-17-6.9/9.1 04-1E0904 

04-SCL-17-/2.8 04-264904 

04-SCL-87-1.2/4.4 04-151394 

04-SCL-87-4.8/4.7 04-2G9804 

04-SCL-87-6.1/6.9 04-0A2714 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SCL-101-31.0/34.9 04-1A9804 

04-SCL-101-40.2/41.2 04-4876A4 

04-SCL-101-47.9/52.2 04-3A9804 

04-SCL-101-49.0/52.2 04-4A3304 

04-SCL-101-25.3/25.3 04-1E6604 

04-SCL-152-6.1/6.5 04-448834 

04-SCL-880-1.8/1.8 04-4G1504 

04-SCL-880-2.0/0 04-1SS294 

04-SCL-880-4.4/8.7 04-298304 

04-SCL-880-/4.3 04-3A0504 

04-SF-1-6.9/0 04-1637K4 

04-SF-35-/2 04-2E2204 

04-SF-80-4.9/5.9 04-0435E4 

04-SF-80-5.4/0 04-040824 

04-SF-80-7.9/8.2 04-0120S4 

04-SF-80-8.2/8.7 04-0120F4 

04-SF-101-4.1/5 04-2A1404 

04-SF-101-8.8/9.2 04-163744 

04-SF-101-9.2/9.8 04-163734 

04-SM-1-13.6/13.8 04-4S4304 

04-SM-1-38.0/38.6 04-1123U4 

04-SM-1-39.6/40.1 04-1123J4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SM-1-/26.1 04-2A4104 

04-SM-1-/13.4 04-2G3204 

04-SM-35-3.8/0 04-3G0104 

04-SM-35-3.8/3.8 04-2G7904 

04-SM-35-10.6/25.8 04-1E5704 

04-SM-35-28.9/0 04-3G5604 

04-SM-82-20.8/21.9 04-2E3704 

04-SM-82-/15.9 04-249924 

04-SM-84-5.1/5.9 04-4S1304 

04-SM-84-5.2/5.2 04-2G4004 

04-SM-84-8.7/0 04-1G9804 

04-SM-84-9.9/9.9 04-3S8204 

04-SM-84-29.0/30.2 04-1A5224 

04-SM-92-14.4/18.8 04-042244 

04-SM-101-.9/3.6 04-235634 

04-SM-101-13.5/17.7 04-2642A4 

04-SM-280-6.7/6.7 04-1SS274 

04-SM-280-10.8/10.9 04-1A7704 

04-SM-280-13.3/13.6 04-0A9204 

04-SM-280-20.3/27.3 04-153404 

04-SM-280-/0 04-2A5424 

04-SOL-37-7.2/0 04-0G0004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SOL-37-7.2/10.5 04-0T1454 

04-SOL-80-4.6/5.2 04-4A4604 

04-SOL-80-6.6/6.8 04-299004 

04-SOL-80-11.4/20.1 04-0A5324 

04-SOL-128-.7/.7 04-1E4004 

04-SON-12-41.2/41.3 04-1A6204 

04-SON-101-4.0/5.2 04-264044 

04-SON-101-7.1/8.9 04-0A1844 

04-SON-101-8.9/13.9 04-0A18U4 

04-SON-101-11.6/11.8 04-4S6404 

04-SON-101-13.9/15.5 04-129654 

04-SON-101-25.0/0 04-1G5704 

04-SON-101-52.1/52.5 04-4S6504 

04-SON-101-46.0/53.4 04-2E2804 

04-SON-116-41.8/44.7 04-283814 

04-SON-116-22.5/0 04-2A9204 

04-SON-128-5.4/0 04-2S9414 

04-SON-128-17.1/24.7 04-4A8704 

04-SON-128-21.7/0 04-4A8814 

05-MON-1-7.1/7.3 05-0S9504 

05-MON-1-20.9/20.9 05-0T6504 

05-MON-1-21.3/21.6 05-0E9604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-1-21.5/21.6 05-1A5704 

05-MON-1-22.5/22.9 05-0T5504 

05-MON-1-22.6/22.8 05-0T5604 

05-MON-1-46.8/46.8 05-0S9404 

05-MON-1-59.7/59.9 05-1A2704 

05-MON-1-99.9/101.5 05-315924 

05-MON-1-101.5/102 05-0P2504 

05-MON-1-/0 05-0S9804 

05-MON-68-15.2/15.8 05-0Q9604 

05-MON-68-3.9/10.8 05-0P9704 

05-MON-68-16.8/21.9 05-0T2804 

05-MON-101-53.1/53.9 05-0Q5604 

05-MON-101-66.4/0 05-0N8314 

05-MON-101-85.0/85.8 05-349504 

05-MON-101-86.6/87.7 05-0R2004 

05-MON-101-87.7/89.3 05-0R2104 

05-MON-101-91.2/100.4 05-0161E4 

05-MON-5723-/0 05-0T8404 

05-SB-1-22.1/23.2 05-0T2904 

05-SB-1-22.5/0 05-0T9104 

05-SB-1-/0 05-0N6504 

05-SB-101-.3/7.5 05-462504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SB-101-10.8/12.8 05-447814 

05-SB-101-10.8/12.8 05-447804 

05-SB-101-26.5/27.1 05-0M14U4 

05-SB-101-26.5/27.1 05-0M14V4 

05-SB-101-65.0/84.1 05-0T7304 

05-SB-101-15.8/0 05-0J3204 

05-SB-101-36.0/46.2 05-0T7204 

05-SB-101-/0 05-1A9204 

05-SB-154-22.9/23.1 05-0P9104 

05-SB-246-12.2/0 05-0R7504 

05-SCR-1-15.3/17.1 05-129114 

05-SCR-9-/.6 05-0S0804 

05-SCR-17-6.0/12.6 05-0L70U4 

05-SCR-17-6.1/6.6 05-0G4004 

05-SCR-17-7.0/7.3 05-0P8104 

05-SLO-1-73.0/74.3 05-1A4904 

05-SLO-46-32.1/36.7 05-330744 

05-SLO-46-36.6/41.2 05-330724 

05-SLO-46-49.5/0 05-0F7104 

05-SLO-101-7.6/16.5 05-0N0604 

05-SLO-101-34.2/34.5 05-0N8904 

05-SLO-101-35.7/46.3 05-0G0304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SLO-101-45.3/45.7 05-402824 

05-SLO-101-55.8/57.9 05-0Q6404 

05-SLO-101-/.8 05-445904 

06-FRE-41-21.0/29.3 06-0E3104 

06-FRE-41-24.7/25 06-0H3704 

06-FRE-41-29.8/30.4 06-447704 

06-FRE-41-30.7/31.7 06-0A4904 

06-FRE-99-4.9/0 06-0L6204 

06-FRE-99-15.9/23.9 06-0G9604 

06-FRE-99-26.7/30.6 06-442614 

06-FRE-99-1.0/7.4 06-350714 

06-FRE-168-/10.5 06-0L8404 

06-FRE-180-31.3/0 06-478904 

06-KER-0-/0 06-0M5104 

06-KER-5-.8/0 06-0A9904 

06-KER-5-5.2/5.9 06-0L1804 

06-KER-5-36.1/54.2 06-0K8904 

06-KER-5-73.0/87 06-0J4904 

06-KER-5-.5/62.6 06-0G6804 

06-KER-5-15.9/42.8 06-0M6804 

06-KER-5-/4.6 06-460604 

06-KER-46-6.8/19.8 06-442524 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KER-58-52.2/60 06-0L7304 

06-KER-58-52.3/64.6 06-0G4904 

06-KER-65-/6.1 06-0E0604 

06-KER-99-28.2/29 06-0A7204 

06-KER-178-13.7/27.2 06-0H2504 

06-KER-178-41.6/0 06-0M4004 

06-KER-178-57.1/88.2 06-0M6504 

06-KER-184-1.0/0 06-0H8304 

06-KER-223-20.0/20.3 06-0J3504 

06-KER-5722-/0 06-483404 

06-KIN-41-11.5/20 06-415904 

06-KIN-198-21.5/28.3 06-3568U4 

06-MAD-99-9.5/13.1 06-0E0404 

06-TUL-99-3.1/0 06-471904 

06-TUL-99-19.8/25 06-0E0704 

06-TUL-99-22.4/0 06-0A9704 

06-TUL-99-25.3/0 06-0C4904 

06-TUL-99-41.3/53.9 06-324504 

06-TUL-198-9.5/9.7 06-0F0004 

06-TUL-5711-/0 06-0F8004 

07-LA-1-4.3/41 07-4Y3704 

07-LA-1-8.2/0 07-3X4604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-1-9.8/0 07-4T2604 

07-LA-1-17.8/39.8 07-277804 

07-LA-1-26.8/26.9 07-261104 

07-LA-1-35.2/62.9 07-2X7904 

07-LA-2-14.9/22.7 07-4Y0304 

07-LA-2-26.5/54.5 07-2X8704 

07-LA-2-40.3/61.6 07-3X4204 

07-LA-5-1.2/2.1 07-215914 

07-LA-5-1.8/3 07-2159C4 

07-LA-5-13.6/18.5 07-246404 

07-LA-5-13.6/18.5 07-2464E4 

07-LA-5-15.8/16.9 07-184104 

07-LA-5-18.3/29.1 07-4Y2204 

07-LA-5-26.7/29.4 07-121844 

07-LA-5-27.4/28.1 07-1786A4 

07-LA-5-29.4/56.3 07-4L4904 

07-LA-5-31.6/36 07-1218V4 

07-LA-5-36.0/39.4 07-1219U4 

07-LA-5-39.2/78 07-4Y2304 

07-LA-5-44.2/46 07-168004 

07-LA-5-45.2/45.5 07-4H2404 

07-LA-5-59.7/73.7 07-252504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5-64.8/66.1 07-1X6504 

07-LA-5-67.4/86 07-4Y4004 

07-LA-5-87.8/88.6 07-266404 

07-LA-5-/0 07-258604 

07-LA-7-1.0/0 07-256904 

07-LA-10-18.3/31.3 07-166814 

07-LA-10-24.3/0 07-3Y7004 

07-LA-10-31.2/33.4 07-117074 

07-LA-10-39.0/42.1 07-3Y9904 

07-LA-14-24.8/70.9 07-3Y6704 

07-LA-14-29.3/31 07-2X3704 

07-LA-22-1.1/1.4 07-4T1504 

07-LA-27-11.0/15.9 07-4T0204 

07-LA-47-.9/2 07-4Y5004 

07-LA-47-3.4/4.6 07-138204 

07-LA-60-11.6/23.6 07-286904 

07-LA-60-23.9/30.5 07-253304 

07-LA-60-29.5/29.5 07-3X6204 

07-LA-60-4.4/12.2 07-258924 

07-LA-60-26.5/26.5 07-3P2904 

07-LA-60-/6.9 07-251304 

07-LA-91-11.7/12 07-260104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-91-6.4/17.6 07-4Y1404 

07-LA-91-17.5/17.5 07-3Y5904 

07-LA-101-1.0/8.1 07-3Y9204 

07-LA-101-6.3/8.3 07-4T2304 

07-LA-101-11.8/35 07-4Y2804 

07-LA-101-15.5/16.1 07-199634 

07-LA-101-31.1/38.2 07-252104 

07-LA-101-.2/11.5 07-4Y3004 

07-LA-105-6.0/8 07-264704 

07-LA-105-13.5/0 07-3X3404 

07-LA-105-4.7/15.4 07-4Y2504 

07-LA-105-7.4/7.5 07-4T2204 

07-LA-105-/18.2 07-4Y8604 

07-LA-107-1.1/1.2 07-3X2804 

07-LA-110-.8/21.4 07-256104 

07-LA-110-21.2/22.8 07-2411U4 

07-LA-110-24.0/27 07-4S8204 

07-LA-110-1.2/31 07-4Y2404 

07-LA-118-2.7/13.4 07-3Y8204 

07-LA-134-1.9/2.3 07-188504 

07-LA-134-5.9/8.6 07-182704 

07-LA-134-95.0/13.8 07-1827A4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-138-54.3/55.3 07-127224 

07-LA-138-60.0/60.4 07-4S2704 

07-LA-138-63.4/66 07-127274 

07-LA-138-67.8/75 07-279304 

07-LA-138-69.3/75 07-4Y1104 

07-LA-138-/36.9 07-3Y8004 

07-LA-187-4.3/0 07-4T2804 

07-LA-210-35.5/35.9 07-224504 

07-LA-210-/9.9 07-3Y6204 

07-LA-210-25.8/47 07-253804 

07-LA-210-/11.1 07-3Y5404 

07-LA-405-.2/47.8 07-3Y6504 

07-LA-405-.3/11.4 07-3Y7304 

07-LA-405-8.8/8.8 07-4Y6804 

07-LA-405-16.1/20.7 07-4Y5304 

07-LA-405-24.4/25.8 07-241304 

07-LA-605-1.7/6.8 07-4T3204 

07-LA-605-3.4/25.8 07-4Y1804 

07-LA-710-6.8/9.5 07-4Y7204 

07-LA-710-9.2/17 07-4Y2704 

07-LA-710-18.1/20.8 07-269004 

07-LA-710-22.5/22.7 07-002344 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-710-26.5/27.4 07-1797A4 

07-LA-710-26.5/27.4 07-179704 

07-LA-5719-/0 07-0AA074 

07-LA-5953-/0 07-0AA014 

07-VEN-1-/10.2 07-3X2304 

07-VEN-23-3.5/8.5 07-4S8804 

07-VEN-33-55.0/57.5 07-2X8304 

07-VEN-101-1.6/30.9 07-4Y2904 

07-VEN-101-8.9/11.5 07-3Y4504 

07-VEN-101-12.6/37 07-251804 

07-VEN-101-22.0/23.7 07-234204 

07-VEN-101-41.9/42.1 07-174804 

07-VEN-101-39.8/43.6 07-260704 

07-VEN-101-/12.6 07-251504 

07-VEN-118-.5/15.7 07-3Y8404 

07-VEN-118-10.9/0 07-3X4004 

07-VEN-118-23.8/24.8 07-4T1804 

07-VEN-126-4.8/5.2 07-4S9804 

07-VEN-126-13.1/20.1 07-280104 

07-VEN-126-13.4/26.6 07-3X3604 

07-VEN-126-13.3/20.3 07-4Y0704 

07-VEN-126-/28.8 07-4Y2104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-VEN-150-28.6/28.7 07-4L5704 

08-RIV-10-5.7/60.3 08-0P1404 

08-RIV-10-8.2/25.2 08-0P7204 

08-RIV-10-9.3/20.2 08-477814 

08-RIV-10-31.0/58.5 08-478104 

08-RIV-10-38.8/42 08-0N8704 

08-RIV-10-41.3/44.6 08-456004 

08-RIV-10-58.9/156.4 08-478304 

08-RIV-10-68.0/156.5 08-0L7904 

08-RIV-10-.5/0 08-0N7104 

08-RIV-10-94.7/99 08-0K6814 

08-RIV-15-2.9/52.2 08-0M6604 

08-RIV-15-3.2/52.3 08-0P6204 

08-RIV-15-40.0/41.3 08-0C8204 

08-RIV-15-.5/2.6 08-0K3004 

08-RIV-74-64.7/69 08-459004 

08-RIV-79-32.4/33.8 08-0C4514 

08-RIV-86-16.0/16.7 08-478604 

08-RIV-91-.6/1.2 08-456624 

08-RIV-91-1.1/18.4 08-0M6504 

08-RIV-91-6.8/7.1 08-0Q9804 

08-RIV-91-/21.6 08-0P6304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-215-43.1/43.9 08-334864 

08-RIV-215-38.0/38.9 08-449314 

08-RIV-243-13.8/13.9 08-0C4004 

08-SBD-2-.9/2.4 08-0C0204 

08-SBD-10-12.0/19.8 08-497504 

08-SBD-10-20.0/24.5 08-0M3504 

08-SBD-15-10.1/156 08-0Q8404 

08-SBD-15-107.7/154.6 08-0M2404 

08-SBD-15-124.0/186.2 08-0P1204 

08-SBD-15-160.9/161.5 08-0A6414 

08-SBD-15-81.8/138.5 08-0P2104 

08-SBD-15-111.6/124.2 08-0G4804 

08-SBD-15-/49.7 08-0M7704 

08-SBD-18-30.0/32.5 08-0A7914 

08-SBD-18-34.5/44.3 08-0M7204 

08-SBD-18-44.2/44.7 08-227004 

08-SBD-18-53.0/72.1 08-0N1304 

08-SBD-18-114.0/114 08-0R6004 

08-SBD-40-151.7/153.3 08-489304 

08-SBD-40-/107.6 08-0P1504 

08-SBD-60-4.8/0 08-0L0404 

08-SBD-62-12.6/0 08-0M4404 

Page 

83 

83 

83 

83 

84 

84 

84 

84 

84 

84 

85 

85 

85 

85 

85 

85 

86 

86 

86 

86 

86 

86 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-62-29.7/30.2 08-0E1114 

08-SBD-62-55.0/79.5 08-0H6504 

08-SBD-62-106.0/122 08-0P3604 

08-SBD-62-142.2/142.9 08-378704 

08-SBD-71-4.8/8.5 08-0F1004 

08-SBD-95-9.7/33.6 08-0P8304 

08-SBD-95-33.6/37.3 08-0P3504 

08-SBD-95-57.2/80.5 08-0P6404 

08-SBD-95-/9.7 08-0M9804 

08-SBD-210-9.4/11 08-204324 

08-SBD-210-24.2/26.2 08-0L8204 

08-SBD-210-/33.2 08-0C7424 

08-SBD-215-8.8/11.6 08-4440U4 

08-SBD-330-28.7/36 08-0Q4304 

08-SBD-330-34.2/36.2 08-0Q5104 

08-SBD-330-36.2/44.1 08-0Q5404 

08-SBD-5706-/0 08-0E3104 

09-INY-136-10.0/12.5 09-347304 

09-INY-136-/10 09-347704 

09-INY-190-25.5/112.8 09-348404 

09-INY-190-96.8/111.6 09-348004 

09-INY-395-108.8/0 09-334004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

09-MNO-89-/7.6 09-348204 

09-MNO-120-5.4/50 09-347204 

09-MNO-120-35.0/43 09-341304 

09-MNO-203-/8.7 09-346904 

09-MNO-395-12.6/36.1 09-347404 

09-MNO-395-23.6/27.1 09-337704 

09-MNO-395-65.1/69.6 09-343204 

09-MNO-395-78.8/80.6 09-342504 

09-MNO-395-84.4/106.3 09-342804 

10-ALP-88-5.3/5.3 10-0S1704 

10-CAL-4-14.5/14.9 10-0A0104 

10-CAL-4-58.0/65.9 10-0Q2004 

10-CAL-26-/3.1 10-2A4204 

10-MER-99-1.0/0 10-3A3404 

10-MER-99-10.8/13.1 10-363124 

10-MER-99-15.8/17.3 10-0K0204 

10-MER-99-24.4/25.8 10-414824 

10-MER-99-26.8/27.6 10-3169C4 

10-MER-99-32.6/37.2 10-0L5804 

10-MER-140-36.5/37.6 10-3A66U4 

10-MER-152-21.5/21.8 10-0H7004 

10-MER-165-11.7/26.7 10-279804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-MPA-140-22.1/0 10-0Q4404 

10-SJ-4-4.4/0 10-0U6004 

10-SJ-4-5.4/6.9 10-0H04U4 

10-SJ-5-25.3/30 10-0U9504 

10-SJ-5-28.5/35.6 10-0G4704 

10-SJ-5-32.6/49.8 10-0V1704 

10-SJ-5-12.4/39.6 10-0U5804 

10-SJ-26-4.6/6 10-0E9304 

10-SJ-88-5.0/12.2 10-0P6004 

10-SJ-99-27.5/0 10-0N9104 

10-SJ-99-29.0/30.7 10-0V8704 

10-SJ-132-3.9/4.5 10-0S7904 

10-SJ-205-1.7/12.6 10-0L5704 

10-SJ-205-1.9/7.9 10-0Q2704 

10-SJ-5721-/0 10-0AA004 

10-STA-33-23.4/0 10-2A2904 

10-STA-99-16.8/24.7 10-0L5904 

10-STA-99-15.0/16.5 10-0F7304 

10-STA-99-15.1/17 10-0A6714 

10-TUO-49-12.2/12 10-0P2604 

10-TUO-108-31.2/0 10-0N3704 

11-IMP-7-3.7/6.9 11-068024 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-IMP-8-/10 11-266104 

11-IMP-8-4.9/7.2 11-264004 

11-IMP-8-31.3/0 11-261524 

11-IMP-8-31.3/0 11-261514 

11-IMP-78-9.2/12.1 11-167894 

11-IMP-86-21.7/37.3 11-2M1804 

11-IMP-111-40.5/63 11-2M2704 

11-SD-5-3.2/15.3 11-2M0204 

11-SD-5-3.2/15.3 11-2M02A4 

11-SD-5-10.0/20 11-240104 

11-SD-5-22.3/0 11-403304 

11-SD-5-23.9/28.2 11-284604 

11-SD-5-39.8/54.4 11-289304 

11-SD-5-40.1/0 11-292404 

11-SD-5-59.4/60 11-261404 

11-SD-5-61.8/62.1 11-401804 

11-SD-8-3.0/12.6 11-261704 

11-SD-8-17.4/18.7 11-063804 

11-SD-8-39.7/61.5 11-2M1604 

11-SD-8-49.0/0 11-243204 

11-SD-15-10.4/21.2 11-2T0924 

11-SD-15-11.2/M14.5 11-2T0974 
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100
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100
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101
 

101
 

101
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-15-16.0/M19.3 11-2T0934 

11-SD-15-16.4/M19.5 11-2T0994 

11-SD-15-18.8/M21.9 11-260714 

11-SD-15-21.9/M23.9 11-260724 

11-SD-15-23.8/M26.2 11-260734 

11-SD-15-26.0/30.2 11-2T0814 

11-SD-15-26.2/M27.8 11-2T0864 

11-SD-15-27.3/0 11-2T0894 

11-SD-15-3.2/M4.1 11-070404 

11-SD-15-3.8/0 11-2M1404 

11-SD-15-8.4/0 11-291904 

11-SD-15-8.9/9.7 11-233204 

11-SD-15-30.0/31.5 11-2T0824 

11-SD-52-14.5/15.5 11-2T0704 

11-SD-52-15.5/17.3 11-2T0114 

11-SD-52-17.3/17.5 11-2T0014 

11-SD-56-3.5/3.5 11-2E0064 

11-SD-56-6.8/8.7 11-402304 

11-SD-75-20.5/21.9 11-403404 

11-SD-76-19.5/40.7 11-281014 

11-SD-76-23.1/23.5 11-273404 

11-SD-76-28.8/29.1 11-297804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-76-7.3/13.1 11-080104 

11-SD-78-3.5/5.8 11-294504 

11-SD-78-15.5/16.7 11-293104 

11-SD-78-20.6/35.5 11-280804 

11-SD-125-10.6/10.9 11-294604 

11-SD-163-1.7/3.2 11-265004 

11-SD-163-3.8/11.1 11-239304 

11-SD-805-7.7/9.1 11-081654 

11-SD-805-20.4/28.1 11-2M1704 

11-SD-805-24.7/24.7 11-288904 

11-SD-805-25.2/26.3 11-089754 

11-SD-805-26.5/28.9 11-2T0404 

11-SD-905-5.2/6.1 11-091834 

11-SD-905-9.5/15 11-288804 

11-SD-5530-/0 11-0AA034 

12-ORA-1-11.5/0 12-0K3704 

12-ORA-1-17.6/18.1 12-0L2604 

12-ORA-5-.3/0 12-0H2324 

12-ORA-5-1.4/1.6 12-0G9404 

12-ORA-5-5.1/5.4 12-0G9304 

12-ORA-5-6.0/31.2 12-0F9204 

12-ORA-5-6.1/31.2 12-0G7304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-5-6.8/14.5 12-0E0304 

12-ORA-5-8.5/9.4 12-0E5704 

12-ORA-5-17.1/17.8 12-0K6204 

12-ORA-5-22.2/28.5 12-0A7304 

12-ORA-5-24.9/30.3 12-0K1504 

12-ORA-5-27.6/28.2 12-0G9904 

12-ORA-5-42.1/44.4 12-1016A4 

12-ORA-5-72.0/72.4 12-0C8704 

12-ORA-5-/0 12-0AA014 

12-ORA-22-.6/.9 12-071634 

12-ORA-22-.7/.9 12-071624 

12-ORA-22-8.8/9.1 12-0K8904 

12-ORA-39-18.3/22.6 12-0L1304 

12-ORA-39-/3.2 12-0L0804 

12-ORA-55-1.0/1.2 12-0L5504 

12-ORA-55-7.8/9.4 12-0G9604 

12-ORA-57-11.0/22.5 12-0L1504 

12-ORA-57-12.2/19.6 12-0L1604 

12-ORA-57-12.3/15.2 12-0F0404 

12-ORA-57-15.6/0 12-0K6904 

12-ORA-57-16.2/18.8 12-0F0314 

12-ORA-57-18.8/21.1 12-0F0324 
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Cnty Rt Pm Contract 
Statement of Ongoing Contracts - Index 

Page 

12-ORA-74-13.3/16.6 12-043224 113 

12-ORA-74-/1.1 12-0J4304 113 

12-ORA-90-11.8/12.5 12-056224 114 

12-ORA-91-6.4/6.5 12-0L1704 114 

12-ORA-91-9.1/15.6 12-0G3304 114 

12-ORA-91-1.7/2 12-0L4704 114 

12-ORA-91-9.2/15.9 12-0K6804 114 

12-ORA-133-4.1/8.1 12-1072C4 114 

12-ORA-133-/0 12-0AA034 115 

12-ORA-142-2.5/6.3 12-0H0304 115 

12-ORA-241-15.5/39.1 12-0G3704 115 

12-ORA-241-21.0/33.7 12-0L1204 115 

12-ORA-405-8.7/12.6 12-0K0604 115 

12-ORA-405-13.6/0 12-0K6304 115 

12-ORA-405-/11.4 12-0L0604 116 

Statement of Ongoing Contracts - Federal Aid 

District 01 

Federal Aid Category  Bid + CCO  Work Comp 

-F- FEDERAL AID (PRIMARY) $69,764,153  $52,606,873




Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

-S­

-SH­

-ER­

01 

District 

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

02 

District

Federal Aid 

District Total: 

-I­

-F­

-S­

03 

Category 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

STORM DAMAGE REPAIR 

Category 

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Category

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

Bid + CCO

 $39,825,216


 $22,429,542


 $3,209,299


 $21,456,359


 $156,684,570


 Bid + CCO

 $65,580,324


 $52,308,768


 $5,693,879


 $24,033,623


 $223,851,173


 $371,467,768


 Bid + CCO

 $349,872,593


 $136,380,587


 $47,891,507


 Work Comp

 $21,179,464


 $18,904,943


 $3,127,287


 $13,430,941


 $109,249,508


 Work Comp

 $8,772,333


 $46,030,525


 $5,514,662


 $14,760,775


 $108,219,860


 $183,298,154
 

Work Comp 

$207,794,383


 $71,684,392


 $13,559,031




Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

-SH­

03 

District 

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

-ER­

04 

District

Federal Aid 

District Total: 

-F­

-S­

-SH­

05 

Category 

STATE HIGHWAY
 

Category 

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

STORM DAMAGE REPAIR
 

Category

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

Bid + CCO

 $112,122,214


 $366,474,651


 $1,012,741,551


 Bid + CCO

 $156,650,655


 $152,560,253


 $456,332,449


 $2,358,329,666


 $870,186


 $657,314,492


 $3,782,057,702


 Bid + CCO

 $99,689,319


 $118,262,283


 $97,288,829


 $75,386,526


 Work Comp

 $82,153,993


 $294,141,080


 $669,332,880


 Work Comp

 $103,538,940


 $91,314,351


 $375,341,898


 $1,885,092,817


 $709,193


 $427,010,318


 $2,883,007,517
 

Work Comp 

$43,779,967


 $53,173,989


 $75,029,055


 $54,145,067




Statement of Ongoing Contracts - Federal Aid 

District 

District 

Federal Aid 

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

05 

06 

District

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

-ER­

07 

District Total: 

Category 

Category 

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

Category

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

STORM DAMAGE REPAIR
 

Bid + CCO

 $390,626,957


 Bid + CCO

 $49,537,307


 $74,346,555


 $4,585,906


 $30,047,549


 $169,984,551


 $328,501,868


 Bid + CCO

 $67,181,633


 $193,242,355


 $7,795,773


 $212,476,760


 $136,752,291


 $842,286,670


 $1,459,735,480


 Work Comp

 $226,128,078


 Work Comp

 $25,266,550


 $37,800,266


 $3,398,127


 $27,324,039


 $73,082,588


 $166,871,570


 Work Comp 

$56,503,781


 $91,010,698


 $4,025,916


 $92,290,709


 $124,627,012


 $322,239,509


 $690,697,625
 



Statement of Ongoing Contracts - Federal Aid 

District 08 

Federal Aid Category Bid + CCO  Work Comp

-I­ FEDERAL AID (INTERSTATE) $23,975,109  $14,978,337

-F­ FEDERAL AID (PRIMARY) $43,048,869  $14,262,788

-S­ FEDERAL AID (SECONDARY) $72,335,928  $51,331,584

-SH­ STATE HIGHWAY $113,877,130  $86,096,096

-ER­ STORM DAMAGE REPAIR $25,270,000  $17,111,848

 $37,000,806  $29,767,202

District Total: $315,507,842  $213,547,855

District 09 

Federal Aid Category Bid + CCO  Work Comp

-F­ FEDERAL AID (PRIMARY) $7,343,558  $1,764,616

-S­ FEDERAL AID (SECONDARY) $8,690,458  $4,090,655

-SH­ STATE HIGHWAY $7,837,990  $5,498,912

 $2,472,312  $1,190,334

District Total: $26,344,318  $12,544,516 

District 10 

Federal Aid Category  Bid + CCO  Work Comp 

-I­ FEDERAL AID (INTERSTATE) $107,270,472  $31,857,365

-F­ FEDERAL AID (PRIMARY) $28,550,889  $12,519,466



Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

-S­

-SH­

10 

District 

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

-ER­

11 

District

Federal Aid 

District Total: 

-I­

-F­

-S­

12 

Category 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

Category 

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

STORM DAMAGE REPAIR
 

Category

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

Bid + CCO

 $12,776,870


 $23,363,959


 $47,556,358


 $219,518,547


 Bid + CCO

 $102,874,792


 $11,565,618


 $20,425,908


 $192,358,112


 $1,000,000


 $291,964,213


 $620,188,642


 Bid + CCO

 $20,282,710


 $7,990,259


 $7,729,060


 Work Comp

 $5,547,080


 $10,177,927


 $28,433,450


 $88,535,288


 Work Comp

 $79,778,868


 $8,484,114


 $13,109,561


 $167,359,826


 $0


 $199,197,999


 $467,930,367
 

Work Comp 

$8,427,264


 $3,365,188


 $1,520,504




District 12 

Federal Aid 

-SH-


District Total: 

Federal Aid 
-I­

-ER­

-S­

-F­

-SH-


Statewide Totals 

Statement of Ongoing Contracts - Federal Aid 

Category  Bid + CCO

STATE HIGHWAY $143,236,651

 $181,546,482

 $360,785,162

Statement of Ongoing Contracts ­
Statewide Recap 

Category Bid + CCO
FEDERAL AID (INTERSTATE)
 $943,225,595


 $2,917,294,592


STORM DAMAGE REPAIR
 $167,101,776


FEDERAL AID (SECONDARY)
 $802,345,237


FEDERAL AID (PRIMARY)
 $876,791,183


STATE HIGHWAY
  $3,337,402,025
 

$9,044,160,407


 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

 Work Comp 

$52,033,582


 $52,219,616


 $117,566,155
 

Work Comp 

$536,917,821


 $1,603,077,963


 $145,575,340


 $551,792,470


 $474,623,243


 $2,516,722,674
 

$5,828,709,512




District

05
 

12
 

11
 

10
 

02
 

01
 

09
 

08
 

04
 

07
 

06
 

03
 

Statement of Ongoing Contracts -Summary 

Work Completed This Perio

 $8,532,847

 $1,280,639

 $100,363,099

 $4,975,297

 $6,947,160

 $11,263,309

 $6,966,799

 $15,255,017

 $35,332,728

 $29,894,748

 $8,344,783

 $4,303,092 

$233,459,517Work completed this Period:
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