
   

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 07/20/10
08/02/10 

01District 

01-DN-199-18.2/18.6 

Fed Aid 

HB1 

Pgm Code 

01-482704 

Contract 

ACHS-P199-(032)E 

P1-99 0-(2E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN DEL NORTE COUNTY NEAR GASQUET FROM 

0.7 MILE SOUTH TO 0.3 MILE SOUTH OF 

GRASSY FLAT CAMPGROUND 

Description 

CONSTRUCT CABLE MESH DRAPERY 

Type Of Work 

HI TECH ROCKFALL CONSTRUCTION 

INC 

Contractor 

FOREST GROVE OR 971160674 

(503)357-6508 

SANDERS, KAREN 

Resident 
Engineer 

(707)464-9157 

P O BOX 674 
700 PARK PLACE 

CRESCENT CITY, CA 95531 

$1,447,688

Bid + CCOs

 $0

Comp To date

 $0

This Month 

07/01/10 

Awarded 

07/29/10 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

01-HUM-36-20.8/21 

HA23 

01-475404 
ER-43K1-(004)E 

--() 

WPCP 

IN HUMBOLDT COUNTY NEAR BRIDGEVILLE 

AT 0.4 MILE WEST OF GOLDEN GATE 

DRIVE 

REPLACE STRUCTURAL SECTION 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

TIMMONS, KELLY 

(707)962-0376 

1487 SANDY PRAIRIE 

COURT, STE. E 

FORTUNA, CA 95540 

$360,974
 $30,931
 $30,931

05/24/10 
06/15/10 
08/11/10 

47%

 9%

01-HUM-96-16.0/18.7 

HB1 

01-452404 
OTS- -( ) 

--() 

WPCP 

IN HUMBOLDT COUNTY NEAR HOOPA FROM 

0.8 MILE SOUTH OF ROCK CHUTE VIADUCT 

TO 1.9 MILES NORTH OF SIDEHILL 

VIADUCT 

PLACE HOT MIX ASPHALT OVERLAY 

STEWART ENGINEERING INC 

REDDING CA 96099 

(530)244-8464 

P O BOX 990010 

HAYLER, CHARLES 

(707)825-4895 

5065 BOYD ROAD STE. B 

ARCATA, CA 95521 

$2,432,294
 $2,051,393

 $0

01/05/09 
01/14/09 
08/31/10 

71%

 90%

SUSPENDED 

01-HUM-96-23.0/23.8 
01-472404 
ER-4318-(004)E 

--()

IN HUMBOLDT COUNTY NEAR WEITCHPEC 

FROM 0.1 MILE TO 0.9 MILE EAST OF 

ROUTE 169 

INSTALL GALLERY DRAINAGE WALLS 

R BROWN CONSTRUCTION COMPANY 

INC 

WILLOW CREEK CA 95573 

P O BOX 406 

MULLEN, RICHARD 

(707)498-3516 

5065 BOYD RD., STE. B 

ARCATA, CA 95521 

$665,734
 $219,177
 $113,916

11/12/09 
11/30/09 
10/07/10 

40%

 33%

HA23 SWPPP (530)629-3702 

01-HUM-101-.2/126 

HB1 

01-464004 
HSN-Q101-(162)E

 Q1-01 1-(2E) 

--() 

WPCP 

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS 

RECONSTRUCT METAL BEAM GUARD RAIL 

WAHLUND CONSTRUCTION INC 

EUREKA CA 95503 

(707)845-0990 

830 HILMA DRIVE 

WRIGHT, GEOFFREY T. 

(707)725-1022 

1487 SANDY PRAIRIE 

COURT, STE. E 

FORTUNA, CA 95540 

$4,223,739
 $0
 $0

06/17/10 
07/08/10 
06/20/11 

0%

 0%

01-HUM-101-12.9/13.1 

HM2 

01-451804 

WPCP 

IN HUMBOLDT COUNTY NEAR GARBERVILLE 

AT 0.2 MILE NORTH OF MONSCHKE 

UNDERCROSSING AND AT 1.2 MILES SOUTH 

OF DEAN CREEK BRIDGE 

REPAIR DRAINAGE SYSTEMS 

KICKIN ENTERPRISES 

BELLA VISTA CA 96008 

(530)549-5190 

12777 INDIAN OAKS DRIVE 

KAMPAS, NANCY 

(707)725-1023

1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA, CA 95540 

$141,778 
$0 
$0 

11/04/09 
12/07/09 
02/11/10 

0% 

0% 

SUSPENDED 



 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-101-40.9/42.2 IN HUMBOLDT COUNTY NEAR REDCREST FROM GORDON N BALL INC MCGEE, JAMES $6,001,731 08/19/08 72%

HA23 

01-470214 
ER-43F4-(004)E 

--() 

SWPPP 

2.1 MILES SOUTH TO 0.9 MILE SOUTH OF 

BEAR CREEK BRIDGE 

CONSTRUCT RETAINING WALL 
ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

(707)725-1021 

1487 SANDY PRAIRIE 

COURT SUITE E 

FORTUNA, CA 95540 

$4,655,726
 $98,480

09/05/08 
10/20/10 

85%

SUSPENDED 

01-HUM-101-48.7/56.3 IN HUMBOLDT COUNTY IN AND NEAR RIO GRANITE CONSTRUCTION COMPANY RODRIGUEZ, JOAQUIN $14,120,548 10/24/08 80%

HA22 

01-363204 
ACNH-Q101-(149)E 

--()

SWPPP 

DELL FROM EEL RIVER BRIDGE AND 

OVERHEAD TO 0.5 MILE SOUTH OF VAN 

DUZEN RIVER BRIDGE 

PLACE RUBBERIZED HOT MIX ASPHALT 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(707)725-1020 

1487 SANDY PRAIRIE 

COURT STE.E 

FORTUNA, CA 95540 

$13,502,600
 $0

11/04/08 
08/24/10 

96%

01-HUM-101-57.0/59.1 IN HUMBOLDT COUNTY NEAR ALTON ON GRANITE CONSTRUCTION COMPANY WRIGHT, GEOFFREY $15,125,741 10/08/08 92%
01-290304 ROUTE 101 AND ON ROUTE 36 

CONSTRUCT INTERCHANGE 
WATSONVILLE CA 95077 

P O BOX 50085 1487 SANDY PRAIRIE 

COURT, STE. E 

$13,472,014
 $846,131

10/23/08 
08/27/10 

84%

HE11 SWPPP 

(831)724-1011 
(707)725-1022 

FORTUNA, CA 95540 

01-HUM-101-79.9/87.9 IN HUMBOLDT COUNTY IN AND NEAR EUREKA TRAFFIC SOLUTIONS INC QUINTRELL, HEIDI $128,303 04/19/10 95%

HB1 

01-490604 
ACHS-Q101-(160)E 

Q1-01 1-(0E) 

--() 

WPCP 

AND ARCATA FROM EUREKA SLOUGH BRIDGE 

TO ARCATA OVERHEAD 

INSTALL RUMBLE STRIPS 
REDDING CA 96002 

(530)222-8023 

8490 HARTMEYER LANE 

(707)445-6649 

5601 SOUTH BROADWAY, 

STE. A 

EUREKA, CA 95503 

$128,582
 $42,825

05/18/10 
07/22/10 

98%

01-HUM-101-84.7/0 IN HUMBOLDT COUNTY ON ROUTE 101 AT DEBRUIN CONSTRUCTION INC QUINTRELL, HEIDI $138,026 03/11/09 78%
01-483204 GANNON SLOUGH BR (#04-0024L) AND BOYD 

DRAW BR (04-0085) 

REPAIR BRIDGE DECKS 
FRENCH CAMP CA 95231 

(209)462-5100 

P O BOX 1355 

(707)445-6649 

5601 S. BROADWAY 

EUREKA, CA 95503 

$130,193
 $52,647

03/23/09 
07/30/10 

91%

HM3 WPCP 

01-HUM-101-89.3/90.2 IN HUMBOLDT COUNTY NEAR GOLDEN STATE BRIDGE INC FITZGERALD, TOM $40,347,488 09/18/08 34% 
01-296104 
ACNH-X023-(033)E 

BHX0-23 0-(3EN)H 

X023- 033-() 

MCKINLEYVILLE ON ROUTE 101 AND ON 

ROUTE 200 

REPLACE BRIDGES 
MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

(707)441-3989

5601 S. BROADWAY 

EUREKA, CA 95503 

$17,624,892 
$830,021 

09/26/08 
12/25/12 

44% 

HA21 SWPPP 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 07/20/10
08/02/10 

01District 

01-HUM-101-97.5/100.7 

Fed Aid 

HM1 

Pgm Code 

01-490504 

Contract 

ACNH-Q101-(171)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN DEL NORTE AND HUMBOLDT COUNTIES ON 

ROUTE 101 NEAR CRESCENT CITY AND 

NEAR TRINIDAD 

Description 

PLACE BONDED WEARING COURSE 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

QUINTRELL, HEIDI 

Resident 
Engineer 

(707)445-6649 

5601 SOUTH BROADWAY, 

STE. A 

EUREKA, CA 95503 

$2,677,373

Bid + CCOs

 $0

Comp To date

 $0

This Month 

06/25/10 

Awarded 

07/16/10 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

01-HUM-101-112.5/114.5 

HM1 

01-491304 

WPCP 

IN HUMBOLDT COUNTY ABOUT 8.6 MILES 

SOUTH OF ORICK FROM 0.1 MILE SOUTH OF 

KANE ROAD TO MCDONALD CREEK BRIDGE 

HOT MIX ASPHALT OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

EITEL, CHARLY 

(707)441-3943 

5601 S. BROADWAY 

EUREKA, CA 95503 

$1,026,389
 $0
 $0

05/05/10 
06/01/10 
08/11/10 

0%

 0%

01-HUM-169-13.2/31.2 

HM1 

01-491004 

WPCP 

IN HUMBOLDT COUNTY NEAR WEITCHPEC 

FROM JOHNSONS TO WEITCHPEC 

MAINTENANCE STATION 

SEAL COAT 

NORTHWEST PAVING 

REDDING CA 96001 

(530)246-4388 

8115 SECLUDED VALLEY DRIVE 

MULLEN, RICHARD 

(707)441-5877 

5601 S. BROADWAY 

EUREKA, CA 95503 

$499,966
 $0
 $0

04/15/10 
05/11/10 

0%

 0%

01-HUM-169-18.0/19.8 

HA23 

01-478304 
ER-43J9-(004) 

--()

WPCP 

IN HUMBOLDT COUNTY NEAR WEITCHPEC AT 

2.9 MILES AND 4.3 MILES WEST OF 

CAPPELL CREEK BRIDGE 

CONSTRUCT TIEBACK RETAINING WALL 

ENGINEERED SOIL REPAIRS INC 

WALNUT CREEK CA 94597 

(925)210-2150 

1267 SPRINGBROOK ROAD 

MULLEN, RICHARD 

(707)498-3516 

5065 BOYD ROAD, STE. 

B 

ARCATA, CA 95521 

$1,373,021
 $0
 $0

06/21/10 
07/13/10 

0%

 0%

01-HUM-169-22.2/30.2 

HA21 

01-364604 
ACST-S169-(005)E 

S1-69 0-(5E) 

--() 

SWPPP 

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS FROM CAPPELL CREEK BRIDGE 

TO MARTINS FERRY SCHOOL CREEK BRIDGE 

REPLACE BRIDGES(#4-304,305,306,307) 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

MULLEN, RICHARD 

(707)498-3516 

5065 BOYD RD., STE. B 

ARCATA, CA 95521 

$8,316,463
 $3,491,277

 $33,015

03/04/09 
03/27/09 
06/01/11 

48%

 42%

01-HUM-169-26.5/0 

HA23 

01-478204 
ER-4317-(004)E 

--() 

WPCP 

IN HUMBOLDT COUNTY AT 0.5 MILE WEST 

OF MINERS CREEK BRIDGE 

REPAIR STORM DAMAGE 

R BROWN CONSTRUCTION COMPANY 

INC 

WILLOW CREEK CA 95573 

(530)629-3702 

P O BOX 406 

MULLEN, RICHARD 

(707)498-3516

5065 BOYD ROAD, STE. 

B 

ARCATA, CA 95521 

$194,874 
$3,000 

$0 

11/18/09 
11/30/09 
10/15/10 

0% 

2% 

SUSPENDED 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-254-4.5/11.2 IN HUMBOLDT COUNTY NEAR MIRANDA AT MERCER FRASER COMPANY RODRIGUEZ, JOAQUIN S. $305,444 09/03/09 0%

HA23 

01-475304 
ER-43H4-(004)E 

--()

WPCP 

0.3 MILE SOUTH OF MIRANDA BRIDGE ROAD 

AND AT 0.4 MILE NORTH OF BRIDGE CREEK 

BRIDGE 

RESURFACE ROADWAY WITH HMA TYPE A 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(707)725-1020 

1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA, CA 95540 

$0
 $0

09/25/09 
11/24/09 

0%

SUSPENDED 

01-HUM-299-7.1/43.1 IN HUMBOLDT COUNTY AT VARIOUS TRAFFIC SOLUTIONS INC OSIER, JIM $297,336 06/02/10 0%

HB1 

01-490404 
ACHS-P299-(160)E 

P2-99 1-(0E) 

--() 

WPCP 

LOCATIONS 

PLACE RUMBLE STRIPS 
REDDING CA 96002 

(530)222-8023 

8490 HARTMEYER LANE 

(707)834-1152 

5065 BOYD ROAD, STE. 

B 

ARCATA, CA 95521 

$0
 $0

06/28/10 
09/07/10 

0%

SUSPENDED 

01-HUM-299-7.5/22.6 IN HUMBOLDT COUNTY NEAR BLUE LAKE R BROWN CONSTRUCTION COMPANY OSIER, JIM $294,269 03/18/10 13%
01-439804 FROM 2.0 MILES EAST OF BLUE LAKE 

UNDERCROSSING TO 0.3 MI EAST OF 

INC 

P O BOX 406 
5065 BOYD ROAD, STE G 

ARCATA, CA 95521 

$83,356
 $80,481

04/07/10 
11/04/10 

28%

REDWOOD CREEK BRIDGE _________ 

REHABILITATE CULVERTS 
WILLOW CREEK CA 95573 

(707)925-6403 SUSPENDED 

HA42 WPCP (530)629-3702 

01-HUM-299-36.9/39.2 IN HUMBOLDT COUNTY AT AND NEAR WILLOW MERCER FRASER COMPANY OSIER, JIM $591,719 03/08/10 0%
01-486724 CREEK AT VARIOUS LOCATIONS 

REPLACE ASPHALT CONCRETE SURFACING 
EUREKA CA 955021006 

P O BOX 1006 5065 BOYD ROAD, STE G 

ARCATA, CA 95521 

$0
 $0

04/13/10 
0%

(707)443-6371 
(707)925-6403 

HM1 WPCP 

01-HUM-299-/7.2 IN HUMBOLDT COUNTY IN AND NEAR ARCATA CENTRAL STRIPING SERVICE INC OSIER, JIM $164,911 09/24/09 100%

HB1 

01-490304 

WPCP 

AND BLUE LAKE FROM ROUTE 299 /101 

SEPARATION TO 1.7 MILES EAST OF BLUE 

LAKE UNDERCROSSING 

INSTALL RUMBLE STRIPS 

RANCHO CORDOVA CA 95742 

(916)635-5175 

3489 LUYUNG DRIVE 

(707)834-1152 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$155,123
 $0

10/26/09 
07/13/10 
07/26/10 

100%

01-HUM-5506-/0 IN HUMBOLDT COUNTY IN EUREKA AT THE BUILDING CONSULTING ENGINEERS POWDRELL, DOUGLAS $348,900 06/03/10 0% 
01-0AA004 DISTRICT 1 OFFICE BUILDING AT 1656 

UNION STREET 

INC 

14616 MCKENDREE AVENUE 
1656 UNION STREET 

EUREKA, CA 95502 

$0 
$0 

06/30/10 
10/08/10 

0% 

INSTALL PHOTOVOLTAIC PANELS 
CHINO CA 91710 

(707)272-5444

(562)506-5853 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-5708-/0 IN HUMBOLDT COUNTY ABOUT 4 MILES SOLEX ELECTRONICS INC POWDRELL, DOUGLAS $243,620 03/18/10 0%
01-0AA014 NORTH OF EUREKA AT THE BRACUT 

MAINTENANCE STATION AT 6100 HIGHWAY 

101 NORTH 

INSTALL PHOTOVOLTAIC PANELS 

TORRANCE CA 90501 

(310)856-3698 

19481 HARBORGATE WAY 

(707)825-4891 

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA, CA 95540 

$0
 $0

04/22/10 
06/21/10 

0%

01-LAK-20-16.8/17.9 IN LAKE COUNTY AT LUCERNE FROM LAKE QUIMU CONTRACTING INC BAKER, SCOTT V. $85,300 04/13/10 0%
01-493104 STREET TO COUNTRY CLUB DRIVE 

RECONSTRUCT SIDEWALKS 
DIXON CA 95620 

P O BOX 1177 2617 E. HIGHWAY 20 

NICE, CA 95464 

$1,313
 $0

04/27/10 
08/30/10 

2%

(707)693-0289 
(707)274-9451 

HM2 WPCP 

01-LAK-29-40.6/48.4 IN LAKE COUNTY IN AND NEAR LAKEPORT GRANITE CONSTRUCTION COMPANY BAKER, SCOTT V. $4,224,737 06/14/10 20%
01-0A0704 FROM 0.5 MILE NORTH OF ROUTE 175 TO 

0.5 MILE NORTH OF LUCERNE 

UNDERCROSSING 

PLACE HOT MIX ASPHALT 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(707)274-9451 

2617 E. HIGHWAY 20 

NICE, CA 95464 

$22,546
 $22,546

07/08/10 
08/30/10 

1%

HA23 WPCP 

01-LAK-29-/11.9 IN LAKE COUNTY AT AND NEAR MIDDLETON INTERNATIONAL SURFACING NARINE, OUNGKAR $1,303,062 04/21/10 31%
01-491204 FROM THE NAPA COUNTY LINE TO COYOTE 

CREEK BRIDGE 

SYSTEMS 

P O BOX 980430 
7663 S. HIGHWAY 29 

KELSEYVILLE, CA 95451 

$35,750
 $35,750

05/24/10 
08/23/10 

3%

SEAL COAT 
WEST SACRAMENTO CA 95798 

(707)279-2468 SUSPENDED 

HM1 WPCP (916)373-1500 

01-LAK-175-19.5/28 IN LAKE COUNTY AT AND NEAR MIDDLETOWN INTERNATIONAL SURFACING $794,626 04/29/10 0%
01-467514 FROM KELSEY CREEK BRIDGE TO JUNCTION 

29/175 

SYSTEMS 

P O BOX 980430 

$0
 $0

05/24/10 
07/13/10 

0%

SEAL COAT 
WEST SACRAMENTO CA 95798 

(707)279-2468 SUSPENDED 

HM1 WPCP (916)373-2420 

01-MEN-1-37.9/38.2 IN MENDOCINO COUNTY NEAR ELK FROM 6.8 GRANITE CONSTRUCTION COMPANY TIMMONS, KELLY $3,830,301 12/11/08 99% 
01-291714 
ACST-P001-(539)E

 P0-01 5-(9E) 

--() 

KM NORTH OF GREENWOOD CREEK BRIDGE 

TO 3.2 KM SOUTH OF NAVARRO RIVER 

BRIDGE 

CONSTRUCT TIEBACK RETAINING WALL 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(707)725-1081

200 BRANSCOMB ROAD 

LAYTONVILLE, CA 95454 

$3,701,955 
$0 

12/24/08 
06/30/10 

97% 

SUSPENDED 

HA42 SWPPP 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-1-43.7/50.7 IN MENDOCINO COUNTY NEAR ALBION FROM GRANITE CONSTRUCTION COMPANY LEES, CHARLES $1,223,004 05/12/10 46%

HM1 

01-490104 

WPCP 

ALBION RIVER BRIDGE TO 0.5 MILE 

NORTH OF BIG RIVER BRIDGE 

OPEN GRADED FRICTION COURSE OVERLAY 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(707)961-5413 

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 

$1,082,053
 $1,082,053

06/01/10 
08/04/10 

89%

SUSPENDED 

01-MEN-1-59.8/62 IN MENDOCINO COUNTY IN FORT BRAGG AT REPUBLIC INTELLIGENT HILL, DARRON $117,833 05/24/10 0%
01-492604 VARIOUS LOCATIONS FROM ROUTE 20 TO 

ELM STREET 

TRANSPORTATION SERVICES INC 

371 BEL MARIN KEYS BLVD NO 20 
925B NORTH FRANKLIN 

STREET 

$0
 $0

06/07/10 
0%

REPLACE TRAFFIC SIGNAL HEADS 
NOVATO CA 94949 

FORT BRAGG, CA 

HM4 WPCP (415)884-3000 
(707)496-5994 

01-MEN-1-69.4/70.1 IN MENDOCINO COUNTY NEAR FORT BRAGG GOLDEN STATE BRIDGE INC HILL, DARRON $50,681,230 12/21/06 95%

HA4S2 

01-385704 
ACST-P001-(529)E 

P0-01 5-(9EA)C 

P001- 529-() 

SWPPP 

FROM 0.5 KM NORTH TO 0.2 KM SOUTH OF 

TEN MILE RIVER BRIDGE 

REPLACE BRIDGE 
MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

(707)496-5994 

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 

$49,980,012
 $109,200

01/11/07 
08/20/10 

99%

01-MEN-1-95.2/102.4 IN MENDOCINO COUNTY NEAR LEGGETT AT GREEN RIGHT O WAY LEES, CHARLES $525,925 11/23/09 50%

HA23 

01-472804 
ER-43JO-(004)E 

--() 

WPCP 

VARIOUS LOCATIONS FROM 4.6 MI NO OF 

COTTONEVA CREEK BRIDGE TO 2.6 MI SO 

OF SOUTH FORK EEL RIVE 

REPAIR STORM DAMAGE 

CONSTRUCTORSINC 

WILLITS CA 95490 

(707)459-3200 

P O BOX 1119 

(707)961-5413 

923B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$160,872
 $105,716

01/14/10 
10/28/10 

31%

01-MEN-1-104.9/105 IN MENDOCINO COUNTY NEAR LEGGETT AT N Y BLASTCO INC KOSTRZEWA, LUCY $591,790 06/01/10 0%
01-485904 SOUTH FORK EEL RIVER BRIDGE 

CLEAN AND PAINT BRIDGE 
GARDENA CA 90248 

14710 S MAPLE AVENUE 1656 UNION STREET 

EUREKA, CA 95501 

$0
 $0

07/08/10 
0%

(310)515-0433 
(707)441-4664 

HM3 WPCP 

01-MEN-20-9.3/15 IN MENDOCINO COUNTY NEAR DUNLAP AT KAPEL CONSTRUCTION INC HILL, DARRON $343,610 05/03/10 48% 

HA23 

01-477304 
ER-43J4-(004)E

--() 

WPCP 

4.5 MILES WEST OF THREE CHOP ROAD AND 

AT 1.3 MILES EAST OF THREE CHOP ROAD 

REPAIR STORM DAMAGE 
WILLOW CREEK CA 95573 

(530)629-2360 

P O BOX 437 

(707)496-5994

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 

$271,436 
$40,211 

05/18/10 
09/30/10 

76% 



 

 

 

 

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 07/20/10
08/02/10 

01District 

01-MEN-20-25.9/26 

Fed Aid 

HA23 

Pgm Code 

01-473904 

Contract 

ER-43I3-(004)E 

--()

WPCP 

Location 
Storm Water 
Plan 

IN MENDOCINO COUNTY ABOUT 5.3 MILES 

WEST OF WILLITS AT 5.3 MI WEST OF 

BROADDUS CREEK BRIDGE 

Description 

REPAIR STORM DAMAGE 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

TIMMONS, KELLY 

Resident 
Engineer 

(707)489-6885 

425 NORTH MAC 

PHERSON, SUITE C 

FORT BRAGG, CA 95437 

$918,527

Bid + CCOs

 $857,701

Comp To date

 $0

This Month 

07/09/09 

Awarded 

07/29/09 

Approved 

04/16/10 

Est Comp

 100%

%Time

 100%

% Work 

COMPLETED 

MessageAccepted 

06/23/10 

01-MEN-101-.1/101.6 

HB1 

01-464304 
SARR-Q101-(169)E 

Q1-01 1-(9E) 

--() 

SWPPP 

IN MENDOCINO COUNTY AT VARIOUS 

LOCATIONS FROM 0.3 MI SOUTH OF 

RUSSIAN RIVER BRIDGE TO 0.5 MI NORTH 

OF BEAR PEN UNDERCROSSING 

RECONSTRUCT METAL BEAM GUARD RAIL 

WAHLUND CONSTRUCTION INC 

EUREKA CA 95503 

(707)845-0990 

830 HILMA DRIVE 

WRIGHT, GEOFFREY T. 

(707)725-1022 

1487 SANDY PRARIE 

COURT, STE. E 

FORTUNA, CA 95540 

$4,052,601
 $0
 $0

06/10/10 
06/30/10 
04/18/11 

0%

 0%

01-MEN-101-1.5/6.5 

HA23 

01-478104 
ER-43H6-(004)E 

--() 

SWPPP 

IN MENDOCINO COUNTY NEAR HOPLAND FROM 

1.0 MILES SOUTH OF COMMISKEY SIDEHILL 

VIADUCT TO 0.6 MILES NORTH OF PIETA 

CREEK BRIDGE 

REPAIR STORM DAMAGE 

NORTH BAY CONSTRUCTION INC 

PETALUMA CA 94952 

(707)763-2891 

431 PAYRAN STREET 

NARINE, OUNGKAR 

(707)279-2492 

7663 S. HWY 29 

KELSEYVILLE, CA 95451 

$1,323,453
 $1,384,376

 $0

06/15/09 
07/03/09 
04/20/10 

83%

 94%

SUSPENDED 

01-MEN-101-34.9/35 

HA23 

01-477804 
ER-43H5-(004)E 

--() 

SWPPP 

IN MENDOCINO COUNTY NEAR CALPELLA AT 

1.9 MILES NORTH OF WEST ROAD 

OVERCROSSING AND NEAR WILLITS AT 0.2 

MILES SOUTH OF HAEHL OC 

REPAIR AND REPLACE CULVERTS 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

NANUGONDA, VEERA 

(707)496-4347 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$1,261,757
 $569,789
 $556,062

11/17/09 
12/09/09 
09/22/10 

37%

 46%

01-MEN-101-68.8/69.4 

HM1 

01-491104 
ACNH-Q101-(172)E 

--() 

WPCP 

IN MENDOCINO COUNTY NEAR LAYTONVILLE 

FROM 2.3 MILES NORTH OF TEN MILE 

CREEK BRIDGE TO 2.1 MILES SOUTH OF 

RATTLESNAKE SUMMIT 

PLACE BONDED WEARING COURSE 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

THANGAVELAUTHAM, RAGU 

(707)496-0437 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$1,309,410
 $0
 $0

06/21/10 
07/13/10 

0%

 0%

01-MEN-162-19.7/30 

HA23 

01-476404 
ER-43J5-(004)E 

--() 

WPCP 

IN MENDOCINO COUNTY NEAR COVELO 

VARIOUS LOCATIONS 

REPAIR STORM DAMAGE 

AT GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

KLEIBER, KATHERINE 

(707)485-5913

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$452,452 
$52,555 
$44,426 

03/30/10 
04/20/10 
09/30/10 

12% 

12% 



 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 01 

01-MEN-222-1.0/0 

Fed Aid 

HA21 

Pgm Code 

01-380504 

Contract 

SARR-P222-(001)E 

P2-22 0-(1E)

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN MENDOCINO COUNTY NEAR UKIAH AT 

RUSSIAN RIVER BRIDGE 

Description 

REPLACE BRIDGE 

Type Of Work 

C C MYERS INC 

Contractor 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

THANGAVELAUTHAM, 

RAGUPARAN 

Resident 
Engineer 

(707)496-0437 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$5,577,683

Bid + CCOs

 $1,723,933

Comp To date

 $739,799

This Month 

05/18/09 

Awarded 

06/18/09 

Approved 

11/22/11 

Est Comp
Accepted 

18%

%Time

 31%

% Work 
Message 

01-MEN-253-.5/3.5 

HA21 

01-3116U4 
ACST-X045-(020)E 

X0-45 0-(0EA)C 

X045- 020-() 

SWPPP 

IN MENDOCINO COUNTY ON ROUTE 162 AT 

OUTLET CREEK BRIDGE AND ON ROUTE 253 

AT ANDERSON CREEK BRIDGE AND SODA 

CREEK BRIDGE 

WIDEN BRIDGES AND UPGRADE RAIL 

VIKING CONSTRUCTION COMPANY 

INC 

RANCHO CORDOVA CA 95742 

(916)852-5530 

P O BOX 1508 

KLEIBER, KATHARINE 

(707)485-5913 

20 W. SCHOOL WAY P.O. 

BOX 959 

REDWOOD VALLEY, CA 95470 

$4,813,115
 $4,135,219
 $163,488

01/29/08 
02/27/08 
07/30/10 

100%

 86%

OVER RUN 

01-MEN-253-1.7/2.3 
01-476104 
ER-4311-(004)E 

--() 

IN MENDOCINO COUNTY NEAR BOONVILLE 

FROM SINGLEY CATTLEPASS TO 0.6 MI 

EAST OF SINGLEY CATTLEPASS 

REPAIR STORM DAMAGE 

MENDOCINO CONSTRUCTION 

SERVICES INC 

WILLITS CA 95490 

P O BOX 1517 

FAZAL, IMRAN 

(707)485-5495 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$1,099,994
 $414,173
 $254,770

07/20/09 
08/05/09 
10/15/10 

31%

 38%

SUSPENDED 

HA23 SWPPP (707)459-2377 

01-MEN-253-7.7/11 

HA23 

01-476004 
ER-43J3-(004)E

--() 

SWPPP 

IN MENDOCINO COUNTY AT VARIOUS 

LOCATIONS FROM 4.2 MILES EAST OF SODA 

CREEK BRIDGE TO 4.1 MILES WEST OF 

ROBINSON CREEK BRIDGE 

PLACE HOT MIX ASPHALT 

MENDOCINO CONSTRUCTION 

SERVICES INC 

WILLITS CA 95490 

(707)459-2377 

P O BOX 1517 

FAZAL, IMRAN 

(707)485-5495 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$460,818
 $63,277
 $60,502

02/02/10 
02/24/10 
10/01/10 

50%

 14%

01-MEN-999-/0 

HM3 

01-486204 

WPCP 

IN MENDOCINO COUNTY ON ROUTE 101 AT 

VARIOUS LOCATIONS 

CLEAN AND PAINT BRIDGES 

CERTIFIED COATINGS COMPANY 

FAIRFIELD CA 94534 

(707)639-4414 

2320 CORDELIA ROAD 

KOSTRZEWA, LUCY 

(707)834-1036 

1500 REDWOOD DRIVE 

GARBERVILLE, CA 95542 

$1,144,112
 $0
 $0

06/17/10 
07/08/10 

0%

 0%

01-VAR--/0 

HM2 

01-488704 

WPCP 

IN LAKE AND HUMBOLDT COUNTIES AT 

VARIOUS LOCATIONS 

RECONSTRUCT FENCE 

ARROW FENCING 

CALPELLA CA 95418 

(707)485-1128 

P O BOX 385 

BAKER, SCOTT V. 

(707)274-9451

2617 E HWY 20 

NICE, CA 95464 

$74,499 
$375 

$0 

04/19/10 
05/06/10 
08/30/10 

0% 

1% 



 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation	 Page 9 

Statement of Ongoing Contracts as of 07/20/10	
08/02/10 

District 01 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

01-VAR--/0 IN DEL NORTE AND HUMBOLDT COUNTIES AT PETERSON CHASE GENERAL QUINTRELL, HEIDI $393,989 06/09/10 0%

01-482804 $0 06/22/10
VARIOUS LOCATIONS	 ENGINEERING CONSTRUCTION INC
 5601 S. BROADWAY	 0%


$0

REPAIR BRIDGE DECKS	 1792 KAISER AVENUE EUREKA, CA 95503
 

(707)445-6649

IRVINE CA 92614
 

HA21 WPCP (949)252-0441
 

01-VAR--/0	 IN HUMBOLDT AND MENDOCINO COUNTIES AT PETERSON CHASE GENERAL TIMMONS, KELLY $187,879 05/05/10 0%


VARIOUS LOCATIONS ENGINEERING CONSTRUCTION INC
01-488504	 $0 05/18/10
1487 SANDY PRAIRIE	 0%

$0


REPAIR BRIDGE DECKS	 1792 KAISER AVENUE CT, STE E
 

FORTUNA, CA 95540

IRVINE CA 92614
 

(707)962-0376

HM3 WPCP	 (949)252-0441
 

01-VAR--/0	 IN HUMBOLDT AND MENDOCINO COUNTIES AT DEBRUIN CONSTRUCTION INC RODRIGUEZ, JOAQUIN $352,800 02/27/09 58%
 

VARIOUS LOCATIONS P O BOX 1355
01-482904	 $276,375 03/16/09
1487 SANDY PRAIRIE	 73%

$166,741 08/19/10


REPAIR BRIDGE DECKS COURT, STE. E

FRENCH CAMP CA 95231
 

FORTUNA, CA 95540

(209)462-5100
 

(707)725-1020

HM3 WPCP
 

Totals: Authorized Final Amt: $188,612,832 Completed to Date: $120,281,974 Work This Month: $5,509,711



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-BUT-70-22.0/28.8 IN BUTTE, PLUMAS, SHASTA, SISKIYOU, CAL STRIPE INC SHEPARD, SEAN $163,250 04/13/10 76%
02-2E5304 TEHAMA AND TRINITY COUNTIES AT 

VARIOUS LOCATIONS 

REPLACE MARKERS 
SAN BERNARDINO CA 92410 

(909)884-7170 

375 SOUTH G STREET 

(530)530-5865 

122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$87,788
 $87,788

05/06/10 
08/04/10 

54%

WPCP 

02-LAS-36-6.7/10.4 IN LASSEN COUNTY ABOUT 13.8 MILES OUTBACK DVBE INC TUHOLSKI, JEROME $613,355 01/06/10 0%
02-4C2904 WEST OF SUSANVILLE FROM 0.6 MILE WEST 

OF GOODRICH CREEK BRIDGE TO 1.5 MILES 

WEST OF FREDONYER PA 

REPLACE EXISTING CULVERT 

RED BLUFF CA 96080 

(530)528-2225 

P O BOX 1035 

(530)225-3419 

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$0
 $0

02/23/10 
05/19/10 

0%

SUSPENDED 

HB1 SWPPP 

02-LAS-44-14.9/37.2 IN LASSEN COUNTY ABOUT 15 MILES EAST STEVE MANNING CONSTRUCTION INCWING, KATHRYN $3,110,274 03/15/10 0%
02-1E8504 
ACNH-P044-(047)E 

--() 

OF OLD STATION FROM 0.1 MILE EAST OF 

CRATER LAKE ROAD TO ROUTE 36 

THIN BLANKET OVERLAY 
REDDING CA 96049 

(530)222-0810 

P O BOX 491660 28482 HWY 44, SUITE 

#1 

SHINGLETOWN, CA 96088 

$0
 $0

04/13/10 
0%

HM1 WPCP 

02-LAS-395-4.6/24.7 IN LASSEN COUNTY AT AND NEAR DOYLE GRANITE CONSTRUCTION COMPANY TUHOLSKI, JEROME $3,526,526 02/18/10 24%
02-1E8304 
ACNH-P395-(227)E 

--() 

FROM ROUTE 70/395 SEPARATION TO 

WILLOW RANCH CREEK BRIDGE 

THIN BLANKET OVERLAY 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(530)225-3419 

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$1,936,503
 $1,936,503

03/08/10 
08/27/10 

55%

SUSPENDED 

WPCP 

02-LAS-395-60.8/61.6 IN LASSEN COUNTY AT JOHNSTONVILLE SIERRA NEVADA CONSTRUCTION INCTUHOLSKI, JERRY $1,179,007 01/07/10 32%
02-390904 FROM ROUTE 36 TO JOHNSTONVILLE ROAD. 

CONSTRUCT TRUN LANES 
SPARKS NV 89435 

P O BOX 50760 4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$355,650
 $355,650

01/25/10 
09/16/10 

30%

(775)355-0420 
(530)225-3419 SUSPENDED 

HB4N SWPPP 

02-LAS-395-/3.1 IN LASSEN AND SIERRA COUNTIES AT SIERRA NEVADA CONSTRUCTION INCTUHOLSKI, JEROME $691,834 02/23/10 50% 
02-1E8804 VARIOUS LOCATIONS 

REPLACE ASPHALT CONCRETE PAVEMENT 
SPARKS NV 89435 

P O BOX 50760 4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$631,509 
$0 

03/10/10 
07/06/10 

95% 

(775)355-0420 
(530)225-3419

HM1 WPCP 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 11 

Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-MOD-139-.2/6 IN SISKIYOU AND MODOC CO ON ROUTE 89 INTERNATIONAL SURFACING HINTON, JOHN $1,956,324 01/12/10 23%
02-1E8604 FROM 3.4 MILES NORTH OF DEAD HORSE 

CANYON ROAD AND VARIOUS LOCATIONS 

SYSTEMS 

P O BOX 4770 
1745 SOUTH MAIN 

STREET 

$528,123
 $528,123

02/02/10 
08/20/10 

27%

CHIP SEAL 
MODESTO CA 95352 

YREKA, CA 96097 

HM1 WPCP (209)525-9065 
(530)841-0173 

02-MOD-395-/20.8 IN MODOC COUNTY NEAR ALTURAS FROM THE INTERNATIONAL SURFACING TUHOLSKI, JERRY $1,906,180 06/08/09 100%
02-1E3204 
SARR-P395-(224)E 

P3-95 2-(4E)

--() 

LASSEN/MODOC COUNTY LINE TO 

OVERHEAD 

PLACE SEAL COAT 

ALTURAS SYSTEMS 

MODESTO CA 95352 

P O BOX 4770 

(530)225-3419 

4300 CATERPILLAR RAOD 

REDDING, CA 96003 

$1,222,233
 $0

06/19/09 
08/20/10 

64%

SUSPENDED 

HM1 WPCP (209)525-9065 

02-PLU-36-4.0/6.5 IN PLUMAS COUNTY NEAR CHESTER FROM DIG IT CONSTRUCTION INC ROGERS, JIM $796,874 02/11/10 7%
02-1E5004 2.1 MILES WEST OF COUNTY ROAD 324 TO 

CHESTER FLOOD CONTROL CHANNEL BRIDGE 

REHABILITATE ASPHALT PAVEMENT 
CHESTER CA 96020 

(530)258-3306 

P O BOX 494 

(530)895-5245 

3881 BENATAR, SUITE C 

CHICO, CA 95928-7171 

$56,969
 $56,969

03/04/10 
08/27/10 

7%

HA22 WPCP 

02-PLU-70-35.1/35.5 IN PLUMAS COUNTY NEAR KEDDIE FROM 0.3 C C MYERS INC COLLINS, RONALD $12,987,000 05/03/10 4%
02-373104 
SARR-P070-(099)E 

P0-70 0-(9E)

--() 

KM WEST TO 0.3 KM EAST OF THE SPANISH 

CREEK BRIDGE 

CONSTRUCT BRIDGE 
RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

(530)283-2451 

1555 EAST MAIN STREET 

QUINCY, CA 95971 

$203,614
 $169,064

05/18/10 
07/19/12 

2%

HA21 SWPPP 

02-PLU-70-38.5/0 IN PLUMAS COUNTY NEAR QUINCY AT 0.8 DIG IT CONSTRUCTION INC COLLINS, RONALD $341,384 04/14/10 22%
02-4C8704 MILE WEST OF CHANDLER ROAD 

REPLACE CULVERT 
CHESTER CA 96020 

P O BOX 494 1555 EAST MAIN STREET 

QUINCY, CA 95971 

$105,522
 $105,522

05/04/10 
09/08/10 

31%

(530)258-3306 
(530)283-2451 

HA42 SWPPP 

02-PLU-70-78.4/91.2 IN PLUMAS COUNTY NEAR PORTOLA FROM GRANITE CONSTRUCTION COMPANY COLLINS, RONALD $2,126,126 06/25/10 0% 
02-1E8704 
ACST-P070-(097)E

 P0-70 0-(7E) 

--() 

0.3 MILE WEST OF BIG GRIZZLY CREEK 

BRIDGE TO 0.1 MILE EAST OF SUMMIT 

SCHOOL DRIVE 

THIN BLANKET OVERLAY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(530)283-2451

1555 EAST MAIN STREET 

QUINCY, CA 95971 

$0 
$0 

07/12/10 
0% 

HM1 WPCP 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-PLU-70-79.1/0 IN PLUMAS COUNTY NEAR BECKWOURTH AT R E M CONSTRUCTION COLLINS, RONALD $1,658,642 07/23/09 34%
02-377814 THE LESTER T DAVIS SAFETY ROADSIDE 

REST AREA 

INCORPORATED 

6621 CLARK ROAD 
1555 EAST MAIN STREET 

QUINCY, CA 95971 

$353,937
 $0

08/19/09 
12/31/10 

22%

REPLACE SAFETY ROADSIDE REST AREA 
PARADISE CA 95969 

(530)283-2451 

HA26 WPCP (530)876-1363 

02-SHA-5-.9/4.3 IN SHASTA COUNTY IN AND NEAR TULLIS INC BLINE, JEFF $9,980,759 04/21/10 22%
02-371004 ANDERSON FROM FOURTH STREET 

OVERCROSSING TO DESCHUTES ROAD 

UNDERCROSSING 

WIDEN ROADWAY 

REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

(530)527-8418 

122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$1,781,808
 $819,571

05/24/10 
10/30/10 

18%

HB4N SWPPP 

02-SHA-5-15.1/15.7 IN SHASTA COUNTY IN REDDING FROM GOLDEN STATE BRIDGE INC WOOD, JAMES $61,728,925 03/05/08 67%
02-328034 
ACST-P044-(044)E 

P0-44 0-(4E)

--() 

LIBERTY STREET TO ROUTE 5/44 

SEPARATION 

WIDEN HIGHWAY AND RAMPS 
MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

(530)225-3160 

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$55,445,451
 $1,119,829

03/14/08 
02/02/11 

91%

HB4N SWPPP 

02-SHA-5-28.9/29.3 IN SHASTA COUNTY NEAR SHASTA LAKE J F SHEA CONSTRUCTION INC PASCAL, ANTHONY $1,728,053 12/03/09 100%
02-1E1104 
ACHS-0058-(339)E 

00-58 3-(9E)

--() 

FROM 0.4 MILE SOUTH TO TURNTABLE BAY 

OVERCROSSING 

REALIGN ROADWAY WITH HMA 
REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

(530)235-9814 

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$1,680,777
 $0

01/12/10 
06/21/10 

100%

COMPLETED 
06/22/10 

HB1 SWPPP 

02-SHA-5-39.5/40.8 IN SHASTA COUNTY NEAR LAKEHEAD FROM TUTOR SALIBA CORPORATION DARNALL, MARK $125,073,305 09/25/09 12%
02-378904 
ACBR-0058-(337)N 

00-58 3-(7N)

--() 

0.3 KM NORTH OF ANTLER SUMMIT 

OVERCROSSING TO 0.5 KM NORTH OF 

ANTLER UNDERPASS 

BRIDGE REPLACEMENT 

SYLMAR CA 91342 

(818)362-8391 

15901 OLDEN STREET 

(530)225-3083 

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$13,154,228
 $1,464,713

10/14/09 
03/03/15 

11%

HA21 SWPPP 

02-SHA-5-43.1/0 IN SHASTA CO ABOUT 0.8 KM NORTH OF GIFFORD CONSTRUCTION INC PASCAL, ANTHONY $1,350,468 10/15/09 0% 

HA26 

02-395804 
ACSH-0058-(338)E

 00-58 3-(8E) 

--() 

WPCP 

THE LAKEHEAD OVERCROSSING AT THE 

LAKEHEAD SAFETY ROADSIDE REST AREA 

REHABILITATE FACILITIES 
REDDING CA 960492618 

(530)226-6000 

P O BOX 492618 

(530)235-9814

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$1,263,724 
$74,497 

11/09/09 
08/23/10 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

02District 

02-SHA-5-/0 

Fed Aid 

HM3 

Pgm Code 

02-1E6204 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN SHASTA COUNTY AT VARIOUS LOCATIONS 

FROM RIVERSIDE AVENUE OVERCROSSING 

TO GABLES OVERCROSSING 

Description 

BRIDGE MAINTENANCE 

Type Of Work 

C C MYERS INC 

Contractor 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

BARNES, BILL 

Resident 
Engineer 

(530)238-2970 

18300 ANTLERS SCHOOL 

ROAD 

LAKEHEAD, CA 96051 

$1,171,779

Bid + CCOs

 $0

Comp To date

 $0

This Month 

05/05/10 

Awarded 

06/01/10 

Approved 

09/30/10 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

02-SHA-44-46.6/48.3 

HB1 

02-4C94U4 
SARR-P044-(045)E 

P0-44 0-(5E)

--() 

SWPPP 

IN SHASTA COUNTY NEAR VIOLA FROM 2.8 

MILES TO 1.1 MILES WEST OF LASSEN 

PARK ENTRANCE 

IMPROVE CRUVE AND SHOULDER WIDENING 

J F SHEA CONSTRUCTION INC 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

WING, KATHRYN 

(530)474-4424 

28482 HWY 44, SUITE 

#1 

SHINGLETOWN, CA 96088 

$4,307,105
 $2,206,439
 $877,459

01/21/10 
02/02/10 
11/08/10 

41%

 50%

02-SHA-44-69.0/69.8 

HB1 

02-0E3904 
ACHS-P044-(046)E 

P0-44 0-(6E) 

--() 

SWPPP 

IN SHASTA COUNTY NEAR OLD STATION 

FROM 3.6 MILES EAST OF PLUM VALLEY 

ROAD TO 1.6 MILES WEST OF 

SHASTA/LASSEN COUNTY LINE 

SHOULDER WIDENING 

HAT CREEK CONSTRUCTION AND 

MATERIALS INC 

BURNEY CA 96013 

(530)335-5501 

24339 HWY 89N 

WING, KATHRYN 

(530)474-4424 

28482 HWY 44, SUITE 

#1 

SHINGETOWN, CA 96088 

$1,014,069
 $285,993
 $111,756

11/12/09 
12/07/09 
08/26/10 

60%

 28%

02-SHA-89-4.0/10.7 

HB1 

02-4C8304 

WPCP 

IN SHASTA COUNTY NEAR OLD STATION 

FROM 0.1 MILE NORTH OF HAT CREEK 

BRIDGE NO. 06-0085 TO 0.4 MILE SOUTH 

OF DOTY ROAD 

EXTEND CULVERTS AND WIDEN SHOULDERS 

SUPERIOR DVBE INC 

RED BLUFF CA 96080 

(530)527-8648 

508 MAIN STREET 

MENDOZA, SERGIO 

(530)225-3193 

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$154,777
 $0
 $0

05/10/10 
06/17/10 
09/02/10 

0%

 0%

02-SHA-89-29.2/0 
02-1E6704 

IN SHASTA COUNTY ABOUT 12 MILES 

NORTH OF BURNEY AT LAKE BRITTON 

BRIDGE 

BRIDGE MAINTENANCE 

MUEHLHAN CERTIFIED COATINGS 

INC 

FAIRFIELD CA 94534 

2320 CORDELIA ROAD 

BADE, TIM 

(530)265-3158 

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$2,836,148
 $0
 $0

06/02/10 
06/28/10 

0%

 0%

HM3 WPCP (707)639-4414 

02-SHA-273-15.4/0 

HB1 

02-1E4404 
ACHS-P273-(009)E

PGP2-73 0-(9E) 

--() 

WPCP 

IN SHASTA COUNTY IN REDDING FROM 

WYNDHAM LANE TO ANGELO AVENUE 

INSTALL SIGNALS 

RICHARD A HEAPS ELECTRICAL 

CONTRACTOR INC 

SACRAMENTO CA 95829 

(916)386-8857 

8909 FLORIN ROAD 

HART, JOHN 

(530)225-2035

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$268,500 
$0 
$0 

04/29/10 
06/01/10 
11/10/10 

0% 

0% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 14 

Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SHA-299-23.7/0 IN SHASTA COUNTY IN REDDING AT PACIFIC ELECTRICAL HART, JOHN $227,763 03/17/10 0%
02-1E4804 
ACHS-P299-(159)E 

G P2-99 1-(9E)

--() 

ELEVENTH STREET 

INSTALL SIGNALS 

CONTRACTORSINC 

MEDFORD OR 97501 

P O BOX 1430 

(530)225-2035 

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$1,887
 $1,887

05/06/10 
11/09/10 

1%

HB1 WPCP (541)773-7751 

02-SHA-299-75.6/0 IN SHASTA COUNTY IN BURNEY AT THE TOP HAT ENERGY CHAFFEE, ERIC $198,900 01/27/10 47%
02-0AA004 BURNEY MAINTENANCE STATION AT 37334 

MAIN STREET 

INSTALLATION PHOTOVOLTAIC PANELS 
MONTGOMERY CREEK CA 96065 

(530)337-6495 

32431 HIGHWAY 299 

(530)218-2266 

122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$179,010
 $0

02/24/10 
01/01/10 

90%

02-SIS-5-22.3/22.9 IN SISKIYOU COUNTY NEAR WEED FROM 0.3 SHASTA CONSTRUCTORS INC MURPHY, JAMES $2,247,591 05/21/09 100%
02-2C7104 
ACBH-0059-(168)E 

00-59 1-(8E) 

--() 

MI SOUTH TO 0.3 MI NORTH OF 

RIVER BRIDGES 

REPLACE BRIDGE DECK 

SHASTA 

REDDING CA 96049 

(530)365-3930 

P O BOX 491539 

(530)605-5867 

1625 MOTT ROAD 

MOUNT SHASTA, CA 96067 

$2,282,012
 $0

06/05/09 
06/21/10 

100%

COMPLETED 
06/24/10 

HA21 SWPPP 

02-SIS-96-1.2/3 IN SISKIYOU COUNTY AT VARIOUS HAYES AND SONS INC HINTON, JOHN $1,018,252 12/11/08 100%
02-3C8104 
ER-43G3-(004)E 

--() 

LOCATIONS 

INSTALL PRECAST CULVERTS 
HAPPY CAMP CA 96039 

(530)493-2679 

P O BOX 258 

(530)841-0173 

1745 S. MAIN STREET 

YREKA, CA 96097 

$815,578
 $0

01/05/09 
10/01/10 

80%

OVER RUN 

HA23 WPCP 

02-SIS-96-20.0/20.1 IN SISKIYOU COUNTY ABOUT 19 KM EAST ROBERT J FRANK CONSTRUCTION $98,000 11/21/97 0%
02-340204 OF SOMES BAR AT 0.8 KM EAST OF TI 

CREEK BRIDGE 

INC 

2806 TARMAC ROAD 

$0
 $0

11/21/97 
0%

DRAINAGE AND SLOPE PROTECTION WORK 
REDDING CA 96003 

HA23 

02-SIS-96-28.8/29.2 IN SISKIYOU COUNTY ABOUT 12.0 MILES WEST COAST PAVING AND CHIP PASCAL, TONY $453,241 07/16/09 100% 
02-2E0804 WEST OF HAPPY CAMP FROM 0.2 TO 0.7 

MILE EAST OF INDEPENDENCE SAFETY 

ROADSIDE REST AREA 

IMPROVE SUPER ELEVATION 

SEALING 

YREKA CA 96097 

P O BOX 1231 

(530)235-9806

1625 MOTT ROAD 

MOUNT SHASTA, CA 96067 

$343,961 
$238,528 

08/05/09 
07/27/10 
07/30/10 

76% 

HB1 SWPPP (530)842-7283 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 15 

Statement of Ongoing Contracts as of 07/20/10
08/02/10
 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SIS-97-28.7/30 IN SISKIYOU COUNTY ABOUT 10.4 MILES STEVE MANNING CONSTRUCTION INCHINTON, JOHN $522,869 04/06/10 88%
02-1E1204 
ACHS-P097-(038) 

NH-P097-(038) 

--() 

SOUTH OF MACDOEL FROM 0.1 MILE SOUTH 

OF HORSE THIEF ROAD TO 0.1 MILE NORTH 

OF MOUNT HEBRON SUM 

WIDEN SHOULDERS 

REDDING CA 96049 

(530)222-0810 

P O BOX 491660 

(530)841-0173 

1745 S. MAIN STREET 

YREKA, CA 96097 

$516,787
 $269,286

04/22/10 
08/12/10 

94%

HB1 SWPPP 

02-SIS-97-51.0/52.3 IN SISKIYOU COUNTY IN AND NEAR DORRIS TULLIS INC HINTON, JOHN $559,822 12/23/09 100%
02-1E9104 FROM 1.4 MILES SOUTH TO INDIAN TOM 

LAKE ROAD 

THIN BLANKET OVERLAY WITH DIGOUTS 
REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

(530)841-0173 

1745 S. MAIN STREET 

YREKA, CA 96097 

$535,297
 $0

01/14/10 
07/02/10 

100%

COMPLETED 
07/06/10 

HM1 WPCP 

02-SIS-263-55.0/0 IN SISKIYOU COUNTY ABOUT SIX MILES F D THOMAS INC HINTON, JOHN $1,986,755 06/01/10 0%
02-1E6504 NORTH OF YREKA AT SHASTA RIVER BRIDGE 

NO 2-13 

BRIDGE MAINTENANCE 
MEDFORD OR 97501 

(541)664-3010 

P O BOX 4663 

(530)841-0173 

1745 S. MAIN STREET 

YREKA, CA 96097 

$0
 $0

06/17/10 
0%

HM3 WPCP 

02-TEH-5-9.5/10.5 IN TEHAMA COUNTY IN AND NEAR CORNING SGC CONSTRUCTION GRANADOS, ANTHONY $597,913 05/25/10 16%
02-0E8004 FROM 0.5 MILE SOUTH OF GALLAGHER 

OVERCROSSING TO AND AT CORNING SAFETY 

ROADSIDE REST AREA 

HOOK UP WATER AND SEWER SUPPLY 

YUBA CITY CA 95992 

(530)671-4738 

P O BOX 3329 

(530)527-8418 

122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$33,257
 $33,257

06/15/10 
11/08/10 

6%

HA26 WPCP 

02-TEH-5-12.2/0 IN TEHAMA COUNTY NEAR CORNING FROM SHASTA CONSTRUCTORS INC BLINE, JEFF $26,439,512 05/23/08 72%
02-0C9704 
ACIM-0005-(333)E 

--()

0.6 KM SOUTH TO 0.8 KM NORTH OF 

THOMES CREEK BRIDGE 

REPLACE BRIDGE 

ALTERNATIVE 1 

REDDING CA 960491539 

P O BOX 491539 

(530)527-8418 

122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$20,023,794
 $1,186,118

06/17/08 
10/21/10 

75%

HA21 SWPPP (530)365-3930 

02-TEH-5-22.2/27.5 IN TEHAMA COUNTY IN AND NEAR RED C C MYERS INC BLINE, JEFF $29,688,926 06/26/09 64% 
02-2C50U4 
SARR-0058-(336)E 

00-58 3-(6E) 

--() 

BLUFF FROM 5.3 MILES SOUTH OF ADOBE 

ROAD OVERCROSSING TO ADOBE ROAD 

OVERCROSSING 

BRIDGE DECK MAINTENANCE 

RANCHO CORDOVA CA 957426811 

(916)635-9370 

3286 FITZGERALD ROAD 

(530)527-8413

122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$14,905,634 
$2,327,555 

07/08/09 
09/03/10 

50% 

HA22 SWPPP 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 16 

Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-TEH-5-40.6/0 IN TEHAMA COUNTY ABOUT 9 MILES NORTH TULLIS INC GRANADOS, ANTHONY $1,085,053 07/13/09 82%
02-4C7904 OF RED BLUFF AT COTTONWOOD TRUCK 

SCALES 

CONSTRUCT WEIGH IN MOTION SCALES 
REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

(530)527-8417 

122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$1,062,990
 $360,831

07/28/09 
07/31/10 

98%

HA42 WPCP 

02-TEH-36-67.5/75.5 IN TEHAMA COUNTY AT AND NEAR PAYNES KNIFE RIVER CONSTRUCTION ROGERS, JIM $1,491,570 02/18/10 68%

HM1 

02-1E8404 

WPCP 

CREEK FROM 0.2 MILE EAST OF LATKA 

ROAD TO 0.5 MILE EAST OF LITTLE GIANT 

MILL ROAD 

THIN BLANKET OVERLAY 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

(530)825-5245 

3881 BENATAR ROAD, 

SUITE C 

CHICO, CA 95928 

$1,290,530
 $1,290,530

03/08/10 
07/30/10 

86%

02-TEH-99-11.6/12.6 IN TEHAMA COUNTY AT LOS MOLINOS FROM RON HALE CONSTRUCTION INC ROGERS, JIM $1,440,587 05/05/10 2%
02-4C5804 
ARRA-P099-(525)E 

P0-99 5-(5E)

--() 

0.1 MILE SOUTH OF PALM STREET TO LOS 

MOLINOS CREEK BRIDGE 

INSTALL SIDEWALKS 
SHASTA LAKE CA 96019 

(530)275-7844 

P O BOX 795 

(530)895-5245 

3881 BENATAR, SUITE C 

CHICO, CA 95928 

$8,972
 $8,972

05/24/10 
11/24/10 

1%

HB34 SWPPP 

02-TRI-299-10.6/42.7 IN TRINITY COUNTY AT VARIOUS MERCER FRASER COMPANY RINARD, WAYNE $548,344 03/29/10 58%
02-1E4904 LOCATIONS FROM 0.1 MILE EAST OF 

HENNESSEY ROAD TO 0.6 MILE WEST OF 

CANYON CREEK BRIDGE 

PAVE TURNOUTS 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(530)229-0531 

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$69,985
 $39,158

04/20/10 
08/17/10 

13%

HB4N SWPPP 

02-TRI-299-13.3/13.8 IN TRINITY COUNTY NEAR BURNT RANCH R BROWN CONSTRUCTION COMPANY MENDOZA, SERGIO $3,688,663 04/01/09 64%
02-3C0804 
ACHS-P299-(155)E

 P2-99 1-(5E) 

--() 

FROM 0.4 MI WEST TO 0.1 MILE EAST OF 

FRIEDRICH ROAD. 

SHOULDER WIDENING 

INC 

WILLOW CREEK CA 95573 

P O BOX 406 

(530)225-3193 

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$1,892,400
 $0

04/20/09 
06/30/10 

51%

SUSPENDED 

HB1 SWPPP (530)629-3702 

02-TRI-299-26.1/36.9 IN TRINITY COUNTY NEAR BIG BAR FROM PAVEMENT COATINGS CO RINARD, WAYNE $2,408,110 05/19/10 0% 
02-2E2604 2.9 MILES WEST OF MANZANITA CREEK 

BRIDGE TO NORTH FORK TRINITY RIVER 

BRIDGE 

HOT IN PLACE RECYCLE 

MIRA LOMA CA 91752 

(714)826-3011 

10240 SAN SEVAINE WAY 

(530)229-0531

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$0 
$0 

06/02/10 
0% 

WPCP 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 02 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

02-TRI-299-43.4/65.8
 
02-1E6004
 

HM3 WPCP
 

02-TRI-299-45.0/49
 
02-1E9204
 

HM1 WPCP
 

02-TRI-299-50.7/51.5
 
02-4C9504
 
SARR-STP -(299)1
 

A-STP -(299)1
 

--()
 

HE11 WPCP
 

Description

Type Of Work
 

IN TRINITY COUNTY NEAR WEAVERVILLE AT
 

VARIOUS LOCATIONS FROM CANYON CREEK
 

BRIDGE TO GRASS VALLEY CREEK BRIDGE
 

NO. 05-0010
 

BRIDGE MAINTENANCE
 

IN TRINITY COUNTY NEAR JUNCTION CITY
 

FROM 0.5 MILE EAST OF RIFLE RANGE
 

ROAD TO 0.4 MILE EAST OF GLENNISON
 

GAP ROAD
 

THIN BLANKET OVERLAY
 

IN TRINITY COUNTY AT WEAVERVILLE FROM
 

0.4 MILE WEST OF NORTH MINER STREET
 

TO COURT STREET
 

TRAFFIC CALMING ELEMENTS
 

Contractor 

MERCER FRASER COMPANY
 

P O BOX 1006
 

EUREKA CA 955021006
 

(707)443-6371
 

J F SHEA CONSTRUCTION INC
 

P O BOX 494519
 

REDDING CA 96049
 

(530)246-4292
 

MERCER FRASER COMPANY
 

P O BOX 1006
 

EUREKA CA 955021006
 

(707)443-6371
 

Resident 
Engineer 

RINARD, WAYNE
 

4300 CATERPILLAR ROAD
 

REDDING, CA 96003
 

(530)229-0531
 

RINARD, WAYNE
 

4300 CATERPILLAR ROAD
 

REDDING, CA 96003
 

(530)229-0531
 

RINARD, WAYNE
 

4300 CATERPILLAR ROAD
 

REDDING, CA 96003
 

(530)515-4587


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$914,850 05/24/10
 
$0 06/07/10
 
$0


 $756,525 05/10/10
 
$684,972 06/01/10
 
$684,972 08/20/10
 

$258,744 04/29/10
 
$113,820 06/24/10
 
$113,820 08/02/10
 

%Time
% Work 

Message 

0%


 0%


 55%


 91%


 74%
 

44%
 

Totals: Authorized Final Amt: $317,302,656 Completed to Date: $126,061,154 Work This Month: $14,262,357
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-BUT-32-23.5/37 IN BUTTE COUNTY ABOUT 12 MILES NORTH KNIFE RIVER CONSTRUCTION ROGERS, JIM $935,331 05/17/10 0%
03-3M2404 
ACST-P032-(040)P 

P03-2 04-() 

--() 

OF CHICO FROM 0.1 MILE SOUTH OF 

FOREST RANCH WAY TO HUMBOLDT ROAD 

REPLACE ASPHALT CONCRETE SURFACING 
CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

(530)895-5245 

3881 BENATAR, SUITE C 

CHICO, CA 95928-7171 

$0
 $0

06/07/10 
0%

HM1A WPCP 

03-BUT-32-/37.2 IN BUTTE AND GLENN COUNTIES AT PROFESSIONAL CONSTRUCTION $278,074 03/15/10 0%
03-3M3304 VARIOUS LOCATIONS 

BRIDGE DECK OVERLAY 

SERVICES 

4070 NELSON AVENUE SUITE A 

$0
 $0

04/07/10 
0%

CONCORD CA 94520 
(530)533-5610 

HM3 WPCP (925)288-1566 

03-BUT-70-11.6/13.6 IN BUTTE CO IN AND NEAR OROVILLE FROM DE SILVA GATES CONSTRUCTION HARGROVE, BEN $6,301,503 08/12/09 13%

HE13 

03-3A6314 

SWPPP 

01. MI NORTH OF OPHIR ROAD TO 0.6 KM 

SOUTH OF ROUTE 162 

WIDEN TO 4 LANES/EXTEND FREEWAY 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)533-4526 

2060 3RD STREET, 

SUITE B 

OROVILLE, CA 95965 

$1,188,167
 $400,271

09/02/09 
11/28/11 

19%

03-BUT-70-13.6/16.7 IN BUTTE CO ON ROUTE 70 IN AND NEAR FRANKLIN CONSTRUCTION INC GRANDY, DWAYNE $1,257,886 07/29/09 76%
03-4E1304 
ACHS-P070-(096)E 

P P0-70 0-(6E)

--() 

OROVILLE FROM 0.8 MILE SOUTH OF 

ROUTE 162 TO 0.4 MI NORTH OF GARDEN 

DRIVE OVERCROSSING 

UPGRADE GUARDRAIL AND GORE AREAS 

CHICO CA 95927 

(530)343-9600 

P O BOX 3100 

(530)713-7814 

2060 3RD ST., SUITE B 

OROVILLE, CA 95965 

$929,783
 $255,861

08/20/09 
08/13/10 

71%

HB1 WPCP 

03-BUT-99-8.6/13.2 IN BUTTE CO NEAR GRIDLEY FROM 0.3KM GRANITE CONSTRUCTION COMPANY COBURN, AL $7,640,922 06/26/09 25%

HA22 

03-366904 
SARR-P099-(519)A

 P09-9 51-() 

--() 

SWPPP 

NORTH OF RIO BONITO ROAD TO 0.1 KM 

SOUTH OF ROUTE 162 EAST 

WIDEN SHOULDER 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(530)534-9046 

2060 3RD STREET, 

SUITE B 

OROVILLE, CA 95965 

$1,306,510
 $485,161

07/07/09 
08/11/11 

17%

03-BUT-162-14.7/0 IN BUTTE, COLUSA, EL DORADO, GLENN, F B D VANGUARD CONSTRUCTION ALLEN, JODY $513,442 06/04/09 100% 
03-3E2504 NEVADA, PLACER, SACRAMENTO, SUTTER, 

YOLO AND YUBA COUNTIES AT VARIOUS 

LOCATIONS 

INSTALL AND UPGRADE ADA CURB RAMPS 

INC 

LIVERMORE CA 94550 

651 ENTERPRISE COURT 

(530)934-3520

849 N. HUMBOLDT AVE. 

WILLOWS, CA 95988 

$463,207 
$0 

07/14/09 
06/29/10 

100% 

COMPLETED 
06/29/10 

HB71 WPCP (925)245-1300 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

03District 

03-BUT-162-16.7/0 

Fed Aid 

HB1 

Pgm Code 

03-3E8504 

Contract 

ACHS-P162-(036)E 

P P1-62 0-(6E)

--() 

WPCP 

Location 
Storm Water 
Plan 

IN BUTTE COUNTY IN OROVILLE FROM 5TH 

AVENUE TO LINCOLN STREET 

Description 

INSTALL TRAFFIC SIGNAL 

Type Of Work 

RICHARD A HEAPS ELECTRICAL 

CONTRACTOR INC 

Contractor 

SACRAMENTO CA 95829 

(916)386-8857 

8909 FLORIN ROAD 

GRANDY, DWAYNE 

Resident 
Engineer 

(530)713-7814 

2060 3RD STREET, 

SUITE B 

OROVILLE, CA 95965 

$247,232

Bid + CCOs

 $236,541

Comp To date

 $0

This Month 

08/20/09 

Awarded 

09/02/09 

Approved 

07/15/10 

Est Comp

 100%

%Time

 100%

% Work 

COMPLETED 

MessageAccepted 

07/15/10 

03-BUT-162-/14 

HM1A 

03-3M1604 

WPCP 

IN BUTTE CO NEAR OROVILLE FROM GLEN 

CO LINE TO 0.1 MI WEST OF SOUTH 

JUNCTION ROUTE 99 AND VARIOUS 

LOCATIONS 

CHIP SEAL TO BE APPLIED 

WEST COAST PAVING AND CHIP 

SEALING 

YREKA CA 96097 

(530)842-7283 

P O BOX 1231 

THOMAS, SHAHNA 

(530)682-6517 

2060 3RD STREET 

OROVILLE, CA 95965 

$765,437
 $162,024
 $162,024

03/01/10 
03/23/10 
09/15/10 

6%

 21%

03-BUT-191-7.4/8.6 

HB1 

03-0F5304 
HSST-000C-(317)E 

00-0C 3-(7E)

--() 

WPCP 

IN BUTTE AND PLACER COUNTIES ON 

ROUTE 191 FROM 2.6 MILES NORTH OF 

CLEAR CREEK CEMETERY ROAD TO AIRPORT 

WAY 

PLACE HOT MIX ASPHALT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

THOMAS, SHAHNA 

(530)682-6517 

2060 3RD ST, SUITE B, 

OROVILLE, CA 95965 

$185,530
 $0
 $0

07/06/10 
07/21/10 

0%

 0%

03-BUT-191-8.1/8.2 

HB1 

03-0F7704 
HSST-000C-(314)E 

00-0C 3-(4E)

--() 

WPCP 

IN BUTTE, EL DORADO AND PLACER 

COUNTIES AT VARIOUS LOCATIONS 

INSTALL METAL BEAM GUARD RAIL 

MEYERS EARTHWORK INC 

REDDING CA 96049 

(530)365-8858 

P O BOX 493730 

PETERSON, DALE 

(530)265-0746 

138 NEW MOHAWK, STE. 

B 

NEVADA CITY, CA 95959 

$368,920
 $102,511
 $102,511

04/29/10 
06/09/10 
08/26/10 

57%

 28%

03-COL-5-/0 

HB4N 

03-0C2814 
SARR-000C-(303)E 

00-0C 3-(3E) 

--() 

WPCP 

IN COLUSA, PLACER AND SACRAMENTO 

COUNTIES AT VARIOUS LOCATIONS 

INSTALL CMS AND CCTV 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 926145706 

(949)252-0441 

1792 KAISER AVENUE 

LEE, SUSHMA 

(916)263-4926 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$3,282,547
 $2,867,067
 $279,505

06/17/09 
07/02/09 
10/21/10 

43%

 87%

03-COL-16-/7.3 

HM1A 

03-3M1704 

WPCP 

IN COLUSA CO ABOUT 7 MILES WEST OF 

RUMSEY FROM 0.1 MI SOUTH OF ROUTE_ 20 

TO THE YOL0 COUNTY LINE 

CHIP SEAL 

OUTBACK DVBE INC 

RED BLUFF CA 96080 

(530)528-2225 

P O BOX 1035 

KRAFT, DAN 

(530)713-7864

1401A WILL S. GREEN 

COLUSA, CA 95932 

$394,078 
$5,625 
$2,090 

02/11/10 
03/10/10 
10/01/10 

7% 

1% 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-COL-20-21.5/22.4 IN WILLIAMS FROM 0.3 MILE EAST TO 0.6 NORTH BAY CONSTRUCTION INC KRAFT, DAN $5,422,399 07/31/09 45%
03-1E0304 
SARR-P020-(150)E 

P0-20 1-(0E)

--() 

MILE WEST OF INTERSTATE 5 

RECONSTRUCT EMBANKMENT SLOPE 
PETALUMA CA 949556004 

(707)763-2891 

P O BOX 6004 

(707)994-5074 

P. O. BOX 457 

CLEARLAKE, CA 95457 

$3,367,909
 $1,556,109

08/12/09 
10/06/10 

61%

HA42 SWPPP 

03-ED-49-6.6/8.3 IN EL DORADO CO FROM 0.1 MILE SOUTH DOUG VEERKAMP GENERAL NOVOTA, RYAN $4,749,434 06/12/09 36%
03-4C0904 
SARR-P049-(143)E 

P0-49 1-(3E)

--() 

OF ORE COURT TO 0.1 MILE SOUTH OF 

CHINA HILL ROAD 

REALIGN AND WIDEN ROADWAY 

ENGINEERING INC 

PLACERVILLE CA 95667 

2585 COLD SPRINGS ROAD 

(916)858-8628 

11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$3,130,075
 $172,048

06/26/09 
12/31/10 

66%

HB1 SWPPP (916)933-7077 

03-ED-50-22.1/0 IN EL DORADO COUNTY NEAR PLACERVILLE RICHARD A HEAPS ELECTRICAL MILLER, BRANDON $138,059 11/10/09 100%

HB1 

03-0F6504 
RSIP-6203-(045)L 

620-3 04-() 

--() 

WPCP 

FROM 1.3 MILES EAST OF NEW TOWN ROAD 

OVERCROSSING TO 1.2 MILES WEST OF 

CAMINO HEIGHTS DRIVE 

INSTALL MESSAGE SIGN 

CONTRACTOR INC 

SACRAMENTO CA 95829 

(916)386-8857 

8909 FLORIN ROAD 

(530)621-0985 

3065 BLAIR AVE. P.O. 

BOX 2424 

PLACERVILLE, CA 95667 

$105,294
 $49,927

12/09/09 
07/21/10 

75%

03-ED-50-27.9/28 IN EL DORADO COUNTY NEAR CAMINO AT KOCH EXCAVATING INC NOVOTA, RYAN $454,423 02/11/10 59%
03-3E4604 CAMINO SAND STORAGE FACILITY 

CONSTRUCT SAND STORAGE FACILITY 
PENN VALLEY CA 95946 

P O BOX 909 5657 ORE COURT 

EL DORADO, CA 95623-4917 

$336,988
 $48,153

03/04/10 
09/20/10 

74%

(530)432-4000 
(530)295-9439 

HA12 WPCP 

03-ED-50-32.5/39.7 IN ELDORADO CO ABOUT 12 MILES EAST OF CENTRAL STRIPING SERVICE INC NOVOTA, RYAN $227,534 03/08/10 40%
03-3M7904 PLACERVILLE FROM 0.1 MILE WEST OF 

STACY LANE TO SOUTH FORK AMERICAN 

RIVER BRIDGE 

THERMOPLASTIC TRAFFIC STRIPES 

RANCHO CORDOVA CA 95742 

(916)635-5175 

3489 LUYUNG DRIVE 

(530)295-9439 

11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$110,724
 $0

04/29/10 
07/12/10 

49%

COMPLETED 
07/07/10 

HB4N WPCP 

03-ED-50-39.7/57.8 IN EL DORADO COUNTY NEAR KYBURZ FROM GRANITE CONSTRUCTION COMPANY NOVOTA, RYAN $2,954,954 04/23/10 0% 
03-3M5504 
ACNH-P050-(114)E

--() 

SOUTH FORK AMERICAN RIVER BRIDGE TO 

0.2 MILE EAST OF 42 MILE HOMES ROAD 

BONDED WEARING COURSE 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(530)295-9439

5657 ORE COURT 

EL DORADO, CA 95623-4917 

$0 
$0 

05/11/10 
0% 

HM1 WPCP 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

03District 

03-ED-50-45.2/45.6 

Fed Aid 

HA42 

Pgm Code 

03-3M4704 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN EL DORADO COUNTY IN PLACERVILLE 

AND NEAR WHITEHALL 

Description 

CLEAN, REPAIR AND RETROFIT CULVERTS 

Type Of Work 

B AND B DEVELOPERS 

Contractor 

VALLEY VILLAGE CA 91607 

(323)896-1822 

NOVOTA, RYAN 

Resident 
Engineer 

(530)295-9439 

4804 LAUREL CANYON BLVD NO 24 11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$150,217

Bid + CCOs

 $0

Comp To date

 $0

This Month 

05/03/10 

Awarded 

07/08/10 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

03-ED-50-58.7/61.8 

HM2C 

03-3M5104 

WPCP 

IN EL DORADO COUNTY AT AND NEAR 

BRIDGES AND CAMP SACRAMENTO 

CLEAN AND LINE CULVERTS 

TWIN ELITE LANDSCAPING INC 

CLOVIS CA 93612 

(559)292-7760 

2972 LARKIN AVENUE 

NOVOTA, RYAN 

(530)295-9439 

11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$361,599
 $0
 $0

05/20/10 
06/30/10 
09/30/10 

0%

 0%

03-ED-50-67.8/68.6 

HA42 

03-4E4104 

WPCP 

IN ELDORADO COUNTY NEAR MEYERS AT 

VARIOUS LOCATIONS FORM 0.5 MI EAST OF 

ECHO SUMMIT SIDEHILL VIADUCT 

COVER CUT SLOPES WITH WIRE MESH 

STEELHEAD CONSTRUCTORS INC 

PALO CEDRO CA 96073 

(530)226-6400 

P O BOX 997 

MILLER, BRANDON 

(530)621-0985 

3065 BLAIR AVE., P.O. 

BOX 2424 

PLACERVILLE, CA 95667 

$673,051
 $597,142

 $1,998

06/24/09 
07/09/09 
07/23/10 

88%

 87%

03-ED-89-/8.6 

HA42 

03-1A8414 
SARR-P089-(094)E 

P0-89 0-(4E) 

--() 

SWPPP 

IN ELDORADO COUNTY NEAR MEYERS FROM 

THE ALPINE COUNTY LINE TO ROUTE 

50/89 SEPARATION 

INSTALL DRAINAGE FACILITIES 

QUALCON CONTRACTORS INC 

MINDEN NV 89423 

(775)782-2006 

1645 ESMERALDA AVENUE 

MILLER, BRANDON 

(530)621-0986 

P.O. BOX 2424 

PLACERVILLE, CA 95667 

$10,931,506
 $2,811,256
 $1,038,812

05/29/09 
07/01/09 
04/15/11 

26%

 26%

HA22 

HB4N 

03-GLE-32-4.1/10.8 

HM1A 

03-3M1904 

WPCP 

IN GLENN COUNTY AT HAMILTON CITY 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

ALLEN, JODY 

(530)934-3520 

849 N. HUMBOLDT AVE 

WILLOWS, CA 95988 

$819,654
 $7,195
 $7,195

03/15/10 
04/01/10 
10/01/10 

14%

 1%

03-NEV-20-17.5/46.1 

HM1 

03-3M1404 
ACHN-P020-(152)

--() 

WPCP 

IN NEVADA AND PLACER COUNTIES FROM 

0.1 MILE EAST OF THE 20/49 JUNCTION 

TO THE 80/20 SEPARATION 

APPLY HOT MIX ASPHALT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

DEMARTINI, MARK 

(530)265-9869

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$3,956,212 
$2,025,508 
$1,924,359 

04/23/10 
05/12/10 
10/06/10 

34% 

51% 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10
 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-NEV-20-37.4/41.2 IN NEVADA COUNTY ABOUT 22 MILES EAST QUIMU CONTRACTING INC DE MARTINI, MARK $313,078 03/15/10 65%
03-3M5204 OF NEVADA CITY AT VARIOUS LOCATIONS 

CLEAN AND LINE CULVERTS 
DIXON CA 95620 

P O BOX 1177 138 NEW MOHAWK ROAD, 

STE. B 

$90,075
 $62,278

04/21/10 
12/25/11 

29%

HM2C WPCP 

(707)693-0289 
(530)265-6969 

NEVADA CITY, CA 95959 SUSPENDED 

03-NEV-49-2.4/3 IN NEVADA COUNTY FROM 0.2 MI NORTH OF SIERRA NEVADA CONSTRUCTION INCDEMARTINI, MARK $738,726 06/09/09 100%

HB4N 

03-3E5604 

SWPPP 

COMBIE ROAD TO 0.3 MI SOUTH OF BREWER 

ROAD 

EXTEND NORTHBOUND PASSING LANE 
SPARKS NV 89435 

(775)355-0420 

P O BOX 50760 

(530)265-9869 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY, CA 95959 

$667,555
 $409,891

06/24/09 
07/23/10 

90%

OVER RUN 
07/26/10 

03-NEV-49-9.7/11.2 IN NEVADA COUNTY NEAR GRASS VALLEY DE SILVA GATES CONSTRUCTION DE MARTINI, MARK $8,393,579 05/08/10 0%

HE13 

03-2A6904 
SARR-P049-(148)E 

P0-49 1-(8E) 

--() 

SWPPP 

FROM 0.6 KM NORTH OF ALTA SIERRA 

DRIVE TO 0.9 KM SOUTH OF WELLSWOOD 

WAY 

WIDEN ROADWAY 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)265-6969 

NEW MOHAWK ROAD, STE. 

B 

NEVADA CITY, CA 95959 

$0
 $0

06/22/10 
0%

03-NEV-80-2.5/5.6 IN NEVADA COUNTY NEAR TRUCKEE FROM TEICHERT CONSTRUCTION MURPHY, ROD $67,770,146 03/16/07 76%

HA22 

03-0A6324 
ACIM-080 -(180)N 

--()

SWPPP 

0.4 KM WEST OF SODA SPRINGS 

OVERCROSSING TO THE DONNER SUMMIT 

SAFETY REST AREA 

REHABILATE BRIDGES AND ROADWAY 

SACRAMENTO CA 958276830 

(916)386-5900 

P O BOX 276830 

(916)624-2783 

2520 WARREN DRIVE, 

SUITE B 

ROCKLIN, CA 95677 

$68,147,353
 $12,196

04/06/07 
08/31/11 

98%

03-NEV-80-5.2/13.3 IN NEVADA COUNTY NEAR TRUCKEE FROM R AND L BROSAMER INC MURPHY, ROD $57,935,508 07/28/08 48%

HA22 

03-0A6334 

SWPPP 

1.0 MILE EAST OF THE CASTLE PEAK ROAD 

UNDERCROSSING TO 2.1 MILES EAST OF 

DONNER LAKE UNDERCROS 

PORTLAND CEMENT CONCRETE OVERLAY 

WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

(530)587-9827 

12047 DONNER PASS 

ROAD, SUITE B-4 

TRUCKEE, CA 96161 

$25,932,362
 $0

08/15/08 
12/25/12 

45%

SUSPENDED 

03-NEV-80-5.6/0 IN NEVADA COUNTY ABOUT 12.4 MILES FLINTCO INC CLARK, MARTIN $4,506,808 07/27/09 26% 

HA26 

03-4A2404 
ACIM-0804-(189)E

 08-0441-(9E) 

--() 

SWPPP 

WEST OF TRUCKEE AT DONNER SUMMIT 

SAFETY ROADSIDE REST AREA 

REPLACE BUILDING 
FOLSOM CA 95630 

(916)351-5400 

400 PLAZA DRIVE STE 205 

(916)624-2852

12047 DONNER PASS 

ROAD 

TRUCKEE, CA 96060 

$678,012 
$338,355 

08/12/09 
09/14/11 

15% 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-NEV-80-9.2/13.6 IN NEVADA COUNTY NEAR TRUCKEE FROM TEICHERT CONSTRUCTION CATANIA, DAVE $59,843,288 10/05/07 52%

HA22 

03-0A6314 
ACIM-080 -(184)E 

--() 

SWPPP 

DONNER LAKE UNDERCROSSING TO TROUT 

CREEK UNDERCROSSING 

REHABILITATE ROADWAY 
SACRAMENTO CA 958276830 

(916)386-5900 

P O BOX 276830 

(530)265-9871 

12047 DONNER PASS 

ROAD STE. B-4 

TRUCKEE, CA 

$43,001,952
 $2,292,199

11/13/07 
12/01/10 

71%

03-NEV-80-17.3/20.3 IN NEVADA CO FROM 1 MILE EAST OF THE CIMARRON INC ISKIN, ROY $541,763 06/30/09 100%

HA42 

03-0C7204 

SWPPP 

ROUTE 80/89 SEPARATION TO UNION MILLS 

BRIDGE OVERHEAD 

STORM WATER MANAGEMENT 
OAKDALE CA 95361 

(209)848-1655 

10554 RODDEN ROAD 

(530)583-7365 

10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$523,463
 $0

07/14/09 
06/24/10 

100%

COMPLETED 
07/01/10 

03-NEV-80-18.4/19.5 IN NEVADA COUNTY NEAR TRUCKEE FROM Q AND D CONSTRUCTION CO CLARK, MARTIN $1,156,470 02/09/10 62%

HA42 

03-4C2204 
ACIM- 080-(193)E 

--() 

WPCP 

0.9 MILE WEST OF UNION MILLS 

UNDERCROSSING TO 1.1 MILES WEST OF 

UNION MILLS UNDERCROSSING 

REPLACE HEATING SYSTEM 

RENO NV 89510 

(775)786-2677 

P O BOX 10865 

(530)225-0744 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$956,604
 $309,600

02/23/10 
09/01/10 

82%

03-NEV-80-28.1/31.8 IN NEVADA AND SIERRA COUNTIES NEAR GRANITE CONSTRUCTION COMPANY HARTMAN, BRUCE $43,135,347 10/29/08 65%

HA22 

03-3A2204 
ACBI-GV08-(001) 

M-GV08-(001) 

--() 

SWPPP 

FLORISTON FROM THE TRUCKEE RIVER 

BRIDGE TO THE NEVADA STATE LINE 

REHABILITATE ROADWAY 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(916)996-0557 

10960 WEST RIVER 

STREET, STE. 101A 

TRUCKEE, CA 96161 

$31,955,156
 $3,835,240

11/13/08 
10/14/10 

74%

03-NEV-89-.1/0 IN NEVADA COUNTY IN TRUCKEE AT DONNER KOCH EXCAVATING INC ISKIN, ROY $245,031 05/10/10 0%
03-4E6104 CREEK UNDERPASS 

INSTALL FLASHING BEACONS AND SIGNS 
PENN VALLEY CA 95946 

P O BOX 909 10960 WEST RIVER 

SREET 

$0
 $0

06/17/10 
0%

HB4N WPCP 

(530)432-4000 
(530)583-7365 

TRUCKEE, CA 96161 

03-NEV-5717-/0 IN NEVADA COUNTY IN NEVADA CITY AT HILBERS INC CLARK, MARTIN $1,336,630 04/21/10 21% 

HA11 

03-318004 

WPCP 

THE NEVADA CITY MAINTENANCE STATION 

AT 10057 GOLD FLAT ROAD 

CONSTRUCT MECHANICS FACILITY 
YUBA CITY CA 95993 

(530)673-2947 

1210 STABLER LANE 

(530)265-0744

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$79,939 
$72,756 

05/06/10 
03/02/11 

6% 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-ORA-0-/0 IN BUTTE COUNTY IN CHICO AT THE WENHAM CONSTRUCTION YATES, RICHARD $386,000 01/06/10 80%
03-0AA004 CHICO MAINTENANCE STATION AND IN 

SACRAMENTO COUNTY IN RANCHO CORDOVA 

AT THE SUNRISE MAINTENANCE S 

INSTALL PHOTOVOLTAIC PANELS 

PLACERVILLE CA 95667 

(916)939-8332 

2707 CASTLEROCK COURT 

(530)513-0584 

379 COLUSA AVE. 

YUBA CITY, CA 95991 

$358,950
 $0

01/28/10 
05/28/10 

93%

HA12 

03-PLA-28-.8/11 IN PLACER COUNTY FROM 0.1 KM WEST OF DIABLO CONTRACTORS INC BOUZID, SALAH $30,602,616 05/21/08 36%

HA42 

03-2A9404 
ACST-P028-(009)E 

P0-28 0-(9E)

--() 

SWPPP 

TAHOE STATE PARK DRIVE TO 0.1 KM EAST 

OF ROUTE 267 AND AT KINGS BEACH 

RECONSTRUCT DRAINAGE FACILITIES 
SAN RAMON CA 94583 

(925)552-8250 
(530)587-6314 

7 CROW CANYON COURT SUITE 100 10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$16,594,956
 $1,455,106

06/05/08 
05/04/11 

54%

SUSPENDED 

03-PLA-28-/.8 IN PLACER COUNTY AT TAHOE CITY FROM TEICHERT CONSTRUCTION ISKIN, ROY $272,925 12/28/09 100%

HM1A 

03-3M5904 

WPCP 

THE ROUTE 28/89 JUNCTION TO TAHOE 

STATE PARK DRIVE 

PLACE HOT MIX ASPHALT 
LINCOLN CA 95648 

(916)645-4800 

P O BOX 700 

(530)583-7365 

10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$258,650
 $0

01/25/10 
07/01/10 

100%

COMPLETED 
07/10/10 

03-PLA-49-7.5/11 IN PLACER COUNTY NEAR AUBURN FROM 0.1 GRANITE CONSTRUCTION COMPANY VANDELL, SAM $967,167 06/28/10 0%

HA23 

03-4M1404 

WPCP 

MILE NORTH OF DRY CREEK ROAD TO 0.3 

MILE SOUTH OF THE NEVADA COUNTY LINE 

REPLACE ASPHALT CONCRETE 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(916)624-2852 

2520 WARREN DRIVE, 

STE. B 

ROCKLIN, CA 95677 

$0
 $0

07/13/10 
09/05/10 

0%

03-PLA-65-4.8/8.7 IN PLACER COUNTY IN AND NEAR DEBRUIN CONSTRUCTION INC VANDELL, SAM $586,293 02/08/10 10%

HM3H 

03-3M2904 

WPCP 

ROSEVILLE AT VARIOUS LOCATIONS FROM 

ROUTE 65/80 SEPARATION TO PLEASANT 

GROVE CREEK BRIDGE 

REPLACE CONCRETE AND JOINT SEALS 

FRENCH CAMP CA 95231 

(209)462-5100 

P O BOX 1355 

(916)624-2852 

2520 WARREN DRIVE, 

SUITE B 

ROCKLIN, CA 95677 

$600
 $0

03/10/10 
11/09/10 

0%

SUSPENDED 

03-PLA-65-12.2/23.8 IN PLACER COUNTY NEAR LINCOLN FROM DE SILVA GATES FCI A JOINT BEREXA, CARL $146,025,421 06/09/08 44% 

HE14 

03-3338U4 
HPLU-6208-(030)L

 620-8 03-(DEM)O 

- -() 

SWPPP 

0.6 KM NORTH OF TWELVE BRIDGES 

OVERCROSSING TO 1.3 KM SOUTH OF BEAR 

RIVER 

CONSTRUCT NEW FREEWAY AND BRIDGES 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND F C I 

CONSTRUCTORS INC 

P O BOX 2909 (916)624-2769

2520 WARREN DRIVE, 

STE. B 

ROCKLIN, CA 95677 

$95,410,099 
$5,383,022 

07/02/08 
06/12/12 

65% 

HE14 DUBLIN CA 94568 

(925)829-9220 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-PLA-80-1.5/2.3 IN PLACER COUNTY IN ROSEVILLE FROM PARKER LANDSCAPE DEVELOPMENT SAGER, JANET $372,934 09/29/08 0%
03-0E5904 0.5 MILE WEST OF DOUGLAS BOULEVARD 

OVERCROSSING TO 0.3 MILE EAST OF 

INC 

6251 SKY CREEK DRIVE SUITE A 
3855 NORTH FREEWAY 

BLVD. STE. 120 

$366,340
 $222

10/15/08 
02/02/11 

0%

HB4N SWPPP 

DOUGLAS BOULEVARD OVERCROSS 

HIGHWAY PLANTING AND IRRIGATION 
SACRAMENTO CA 95828 

(916)383-4071 
(916)263-4912 

SACRAMENTO, CA 95834 PLANT EST 

SATIS 

03-PLA-80-2.9/5.1 IN PLACER COUNTY IN ROSEVILLE AND FLATIRON WEST INC SERRANO, MAURICIO $23,104,173 08/10/09 38%
03-367834 
HPLU-6203-(044)L 

620-3 04-(HPL)U 

03 0-25-() 

ROCKLIN FROM MINERS RAVINE BRIDGE TO 

1.6 KM EAST OF ROUTE 65/80 SEPARATION 

CONSTRUCT HOV LANES 
BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR ROAD 

(916)416-7547 

2520 WARREN DRIVE 

ROCKLIN, CA 95677 

$7,235,847
 $1,811,131

09/10/09 
02/24/11 

31%

HB5 SWPPP 

03-PLA-80-7.4/66.3 IN PLACER COUNTY AT VARIOUS LOCATIONS T AND G CONSTRUCTION INC CATANIA, DAVID $233,976 10/20/09 85%
03-3M3004 TREAT BRIDGE DECKS 

YUBA CITY CA 95991 

598 GARDEN HIGHWAY, SUITE 2 138 NEW MOHAWK ROAD, 

STE. B 

$222,940
 $62,782

11/03/09 
07/27/10 

94%

HM3H WPCP 

(530)923-7251 
(530)218-1752 

NEVADA CITY, CA 95959 

03-PLA-80-56.1/66.3 IN PLACER AND NEVADA COUNTIES FROM TEICHERT CONSTRUCTION ZINK, PHIL $89,948,587 02/22/10 8%

HA22 

03-2C8604 
ACIM-000C-(309)N 

--()

SWPPP 

CARPENTER FLAT UNDERCROSSING TO 

HAMPSHIRE ROCKS UNDERCROSSING 

RECONSTRUCT ROADWAY 
SACRAMENTO CA 95827 

(916)386-5900 

P O BOX 276830 

(530)346-7996 

33 DEPOT STREET, P.O. 

BOX 1807 

COLFAX, CA 95713 

$2,602,097
 $1,553,011

03/16/10 
11/16/11 

3%

03-PLA-80-/5.1 IN SACRAMENTO AND PLACER COUNTIES IN TEICHERT CONSTRUCTION SERRANO, MAURICIO $28,961,022 05/01/08 39%
03-367824 
NCII-6203-(024)P 

620-3 02-(HPL)U

03 0-25-() 

AND NEAR ROSEVILLE FROM 0.7 KM WEST 

OF SACRAMENTO/PLACER COUNTY LINE TO 

1.6 KM EAST OF ROUTE 

CONSTRUCT AUXILIARY AND HOV LANES 

SACRAMENTO CA 95851 

(916)386-6800 

P O BOX 15144 

(916)416-7547 

2520 WARREN DRIVE 

ROCKLIN, CA 95677 

$19,614,702
 $573,721

05/22/08 
03/09/11 

68%

HB5 SWPPP 

03-PLA-89-8.6/13.7 IN PLACER COUNTY NEAR TAHOE CITY FROM MARTIN BROTHERS CONSTRUCTION ISKIN, ROY $14,379,680 12/18/07 75% 

HA42 

03-2A9214 
ACST-P089-(090)E

 P0-89 0-(0E) 

--() 

SWPPP 

ROUTE 89/28 JUNCTION TO SQUAW VALLEY 

ROAD 

ASPHALT CONCRETE SURFACING 
SACRAMENTO CA 95828 

(916)381-0911 

20 LIGHT SKY COURT 

(530)582-5070

10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$10,704,841 
$525,193 

02/06/08 
09/22/10 

74% 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-PLA-267-3.7/6.6 IN PLACER CO NEAR TRUCKEE FROM 0.1 J D PASQUETTI ENGINEERING INC BOUZID, SALAH $335,856 01/29/10 31%

HM1A 

03-3M6004 

WPCP 

MILE WEST OF NORTHSTAR DRIVE TO 

BROCKWAY SUMMIT 

REPLACE ASPHALT CONCRETE SURFACING 
LINCOLN CA 95648 

(916)543-9401 
(530)587-6314 

3032 THUNDER VALLEY CT STE 20 10960 WEST RIVER 

STREET 

TRUCKEE, CA 96160 

$342,286
 $0

03/04/10 
08/03/10 

95%

COMPLETED 
07/15/10 

03-PLA-267-8.7/9.9 IN PLACER COUNTY NEAR KINGS BEACH Q AND D CONSTRUCTION CO BOUZID, SALAH $3,761,449 03/19/09 47%

HA42 

03-1C9714 
ACST-P267-(018)E

 P2-67 0-(8E) 

--() 

SWPPP 

FROM 1.2 KM NORTH OF ROUTE 28 TO 

ROUTE 28 

WATER QUALITY DRAINAGE IMPROVEMENT 
RENO NV 89510 

(775)786-2677 

P O BOX 10865 

(530)587-6314 

10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$1,972,551
 $0

04/06/09 
11/05/10 

52%

03-SAC-5-.5/15.4 IN SACRAMENTO COUNTY IN AND NEAR ELK ANOZIRA INCORPORATED GUTIERREZ, BOJANA $603,858 03/18/10 95%

HM1 

03-3M5604 

WPCP 

GROVE FROM 0.5 MI NORTH OF SAN 

JOAQUIN COUNTY LINE TO 0.9 MILE 

SOUTH OF POCKET ROAD 

REPLACE SLABS 

SAN RAMON CA 94583 

(925)771-8400 
(916)263-4927 

2415 SAN RAMON VLY BLVD 4 426 3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$620,330
 $81,550

04/13/10 
07/22/10 

98%

03-SAC-5-.7/30.1 IN SACRAMENTO COUNTY AT VARIOUS C C MYERS INC GUTIERREZ, BOJANA $868,686 05/12/10 0%

HM 

03-3M3404 

WPCP 

LOCATIONS FROM MIDDLE SLOUGH BRIDGE 

TO ROUTE 5/99 CONNECTOR SEPARATION 

REPLACE JOINT SEALS 
RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

(916)263-4927 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$0
 $0

06/02/10 
0%

03-SAC-5-23.0/0 IN SACRAMENTO COUNTY IN SACRAMENTO PETERSON CHASE GENERAL GUTIERREZ, BOJANA $375,373 05/25/10 0%
03-4E3404 FROM P STREET ONRAMPS TO O STREET 

OVERCROSSING 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
3855 NORTH FREEWAY 

BLVD, STE 120 

$0
 $0

06/09/10 
10/13/10 

0%

INSTALL RAMP METERS 
IRVINE CA 92614 

SACRAMENTO, CA 95834 

HB4N WPCP (949)252-0441 
(916)263-4927 

03-SAC-16-2.6/21.9 IN SACRAMENTO COUNTY IN AND NEAR DE SILVA GATES CONSTRUCTION GUTIERREZ, BOJANA $296,286 12/28/09 68% 

HM1A 

03-3M6104 

WPCP 

SACRAMENTO AT VARIOUS LOCATIONS FROM 

FOLSOM BOULEVARD TO 0.2 MILE WEST OF 

IONE ROAD 

REPLACE ASPHALT CONCRETE SURFACING 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(916)263-4927

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$250,133 
$0 

01/25/10 
07/14/10 

87% 

COMPLETED 
07/12/10 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-16-6.2/24 IN BUTTE, GLENN, SACRAMENTO AND YUBA LINEAR OPTIONS INC LEE, SUSHMA $273,615 05/19/10 0%

HB1 

03-0F9104 
HSST-000C-(316)E 

00-0C 3-(6E) 

--() 

WPCP 

COUNTIES AT VARIOUS LOCATIONS 

PLACE THERMOPLASTIC TRAFFIC STRIPE 
MENLO PARK CA 94025 

(650)833-1800 

1 KELLY COURT 

(916)263-4926 

3855 NORTH FREEWAY 

BLVD., STE. 120 

SACRAMENTO, CA 95834 

$0
 $0

06/14/10 
0%

03-SAC-50-.6/3 IN SACRAMENTO CO IN SACRAMENTO AT BAY LINE CUTTING AND CORING PENG, MIN $1,884,398 05/21/09 34%
03-2M9004 VARIOUS LOCATIONS FROM ROUTE 50/5 

SEPARTION TO 0.1 MI WEST OF FOLSOM 

INC 

1033 YERBA BUENA AVENUE 
2777 DEL MONTE STREET 

W. SACRAMENTO, CA 95691 

$897,810
 $233,030

06/26/09 
12/30/10 

48%

HA21 SWPPP 

BOULEVARD UNDERCROSSING 

METHACRYLATE / REPLACE JOINT SEALS 
OAKLAND CA 94608 

(510)420-8992 

(916)869-1745 

03-SAC-50-5.3/12.8 IN SACRAMENTO COUNTY IN AND NEAR DE SILVA GATES MCM A JOINT OKPALA, MESHACK $59,313,929 10/26/09 24%
03-441614 
CMLN-6203-(033) 

--() 

RANCHO CORDOVA FROM WATT AVENUE 

OVERCROSSING TO SUNRISE BOULEVARD 

WIDEN FREEWAY 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND MCM 

CONSTRUCTION (916)372-0158 

2777 DEL MONTE STREET 

W. SACRAMENTO, CA 95691 

$18,194,594
 $4,284,506

11/18/09 
05/04/11 

31%

P O BOX 2909 
HB5 HB5 SWPPP 

DUBLIN CA 94568 

(925)829-9220 

03-SAC-50-21.8/22.5 IN SACRAMENTO COUNTY ABOUT 16.5 GRANITE CONSTRUCTION COMPANY LEE, SUSHMA $389,982 02/18/10 100%
03-3E9504 MILES EAST OF SACRAMENTO 

REPLACE ASPHALT CONCRETE V DITCH 
WATSONVILLE CA 95077 

P O BOX 50085 3855 NORTH FREEWAY 

BLVD., STE. 120 

$397,325
 $194,459

03/10/10 
07/23/10 

99%

HA42 WPCP 

(831)724-1011 
(916)263-4926 

SACRAMENTO, CA 95834 

03-SAC-50-/L1.5 IN SACRAMENTO AND YOLO COUNTIES AT TRUESDELL CORPORATION OF LEE, SUSHMA $1,368,368 03/24/10 0%
03-3M3504 VARIOUS LOCATIONS FROM SACRAMENTO 

RIVER VIADUCT TO EAST BIDWELL ROAD 

CALIFORNIA INC 

1310 W 23RD STREET 
3855 NORTH FREEWAY 

BLVD, STE 120 

$0
 $0

04/13/10 
0%

HM3 WPCP 

OVERCROSSING 

TREAT BRIDGE DECKS 
TEMPE AZ 85282 

(602)437-1711 
(916)263-4926 

SACRAMENTO, CA 95834 

03-SAC-50-/5.4 IN YOLO COUNTY ON ROUTE 80 FROM .01 DESILVA GATES CONSTRUCTION ERICKSEN, BOB $30,411,431 12/23/08 99% 

HA27 

03-1E0414 
ACHS-000C-(300)E

G 00-0C 3-(0E) 

--() 

SWPPP 

MI WEST OF ENTERPRISE BOULEVARD TO 

0.4 MI WEST OF 80/50 SEPARATION ON 

ROUTE 50 FROM 50/80 TO W 

CONCRETE MEDIAN BARRIER AND OVERHED 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(916)852-9755

11460 SUNRISE GOLD 

CIRCLE 

RANCHO CORDOVA, CA 95742 

$29,730,249 
$0 

01/14/09 
06/30/10 

97% 

SUSPENDED 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10
 

03District 

03-SAC-51-6.0/8.3 

Fed Aid 

HA25 

Pgm Code 

03-1A1404 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN SACRAMENTO COUNTY IN SACRAMENTO 

FROM HOWE AVENUE TO 0.5 KM EAST OF 

WATT AVENUE 

Description 

PLANTING AND IRRIGATION 

Type Of Work 

WATKIN AND BORTOLUSSI INC 

Contractor 

SAN RAFAEL CA 949014820 

(415)453-4691 

77 LARKSPUR STREET 

SAGER, JANET 

Resident 
Engineer 

(916)263-4912 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$1,319,459

Bid + CCOs

 $338,398

Comp To date

 $100,398

This Month 

10/15/09 

Awarded 

11/02/09 

Approved 

08/07/13 

Est Comp
Accepted 

10%

%Time

 26%

% Work 
Message 

03-SAC-99-.8/22.6 

HA21 

03-3E5304 

WPCP 

IN SACRAMENTO COUNTY AT VARIOUS 

LOCATIONS FROM SIMMERHORN ROAD 

OVERCROSSING TO 21ST AVENUE 

UNDERCROSSING 

TREAT BRIDGE DECKS 

COFFMAN SPECIALTIES INC 

SAN DIEGO CA 92126 

(858)536-3100 

SCOTT, JEFF 

(916)263-4931 

9685 VIA EXCELENCIA SUITE 200 3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$299,251
 $207,215
 $150,157

04/12/10 
05/04/10 
09/15/10 

43%

 69%

03-SAC-99-3.7/0 

HB1 

03-0F5204 
HSNH-X067-(070) 

--()

WPCP 

IN SACRAMENTO COUNTY AT VARIOUS 

LOCATIONS 

PLACE OPEN GRADE ASPHALT CONCRETE 

MARTIN GENERAL ENGINEERING INC 

RANCHO CORDOVA CA 95742 

(916)355-8101 

GUTIERREZ, BOJANA 

(916)263-4927 

12485 QUICKSILVER DRIVE 3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$318,007
 $12,641
 $12,641

03/03/10 
03/23/10 
09/08/10 

36%

 4%

03-SAC-99-16.8/18.1 

HE13 

03-3E3904 
STPL-6203-(038)N 

620-3 03-() 

--() 

SWPPP 

IN SACRAMENTO COUNTY IN AND NEAR 

SACRAMENTO FROM 0.9 MILE NORTH OF 

CALVINE ROAD TO 0.4 MILE NORTH OF 

MACK ROAD 

REALIGN RAMP 

TEICHERT CONSTRUCTION 

SACRAMENTO CA 95851 

(916)386-6800 

P O BOX 15144 

SCOTT, JEFF 

(916)263-4931 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$4,589,931
 $0
 $0

06/23/10 
07/13/10 
09/26/11 

0%

 0%

03-SAC-99-19.4/19.8 

HA25 

03-0C0004 

SWPPP 

IN SACRAMENTO COUNTY IN SACRAMENTO 

FROM 0.3 KM SOUTH TO 0.3 KM NORTH OF 

FLORIN ROAD OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 

PARKER LANDSCAPE DEVELOPMENT 

INC 

SACRAMENTO CA 95828 

(916)383-4071 

6251 SKY CREEK DR SUITE A 

SAGER, JANET 

(916)263-4912 

3855 NORTH FREEWAY 

BLVD. STE. 120 

SACRAMENTO, CA 95834 

$1,345,343
 $1,428,007

 $3,719

12/14/07 
01/16/08 
07/29/11 

0%

 0%

PLANT EST 

SATIS 

03-SAC-99-21.9/24.2 

HA21 

03-3E8804 

WPCP 

IN SACRAMENTO COUNTY IN AND NEAR 

SACRAMENTO FROM FRUITRIDGE ROAD 

OVERCROSSING TO BROADWAY 

UNDERCROSSING 

SEAL BRIDGE DECKS 

PROFESSIONAL CONSTRUCTION 

SERVICES 

PLEASANT HILL CA 94523 

(925)945-1052 

3309 VINCENT ROAD 

SCOTT, JEFF 

(916)263-4931

3855 NORTH FREEWAY 

BLVD., STE. 120 

SACRAMENTO, CA 95834 

$855,192 
$0 
$0 

02/13/09 
02/27/09 
07/22/09 

0% 

0% 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-5501-/0 IN SACRAMENTO COUNTY IN SACRAMENTO D G GRANADE INC HENNEKE, LARRY $3,865,838 06/02/10 0%
03-2C8444 AT THE TRANSPORTATION LABORATORY AT 

5900 FOLSOM BOULEVARD 

CONSTRUCT STORAGE BUILDING 
SHINGLE SPRINGS CA 95682 

(530)677-7484 

4420 BUSINESS DRIVE 

(916)502-7582 

5900 FOLSOM BLVD. 

SACRAMENTO, CA 95819 

$0
 $0

06/29/10 
08/08/11 

0%

HA13 WPCP 

03-SUT-70-.2/8.3 IN SUTTER AND YUBA COUNTIES NEAR DE SILVA GATES CONSTRUCTION TANVIR, RIZWAN $78,592,251 12/06/07 51%

HE14 

03-3864U4 
ACNH-P070-(094)E 

--()

SWPPP 

NICOLAUS FROM 70/99 SEPARATION TO 1.0 

KM NORTH OF FEATHER RIVER BOULEVARD 

WIDEN AND REALIGN ROADWAY 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(916)375-8025 

2777 DEL MONTE STREET 

WEST SACRAMENTO, CA 

95691 

$75,926,200
 $1,008,047

12/27/07 
01/17/12 

93%

03-SUT-99-11.0/14.3 IN SUTTER COUNTY NEAR NICOLAUS FROM NEHEMIAH CONSTRUCTION INC TOLLISON, RON $30,436,534 07/14/10 0%
03-1A4324 
SARR-P099-(529)E 

P0-99 5-(9E)

--() 

POWER LINE ROAD TO 0.1 MILE SOUTH OF 

LAUREL AVENUE 

WIDEN TO FOUR LANES 
BENICIA CA 94510 

(707)746-6870 

801 FIRST STREET SUITE G 

(530)822-4313 

379 COLUSA AVENUE 

YUBA CITY, CA 95991 

$0
 $0

07/28/10 
09/23/13 

0%

HE13 SWPPP 

03-SUT-99-16.8/23 IN SUTTER COUNTY NEAR TUDOR FROM DE SILVA GATES CONSTRUCTION TOLLISON, RON $23,636,953 07/24/08 44%
03-1A4614 CENTRAL AVENUE TO 0.7 KM NORTH OF 

O'BANION ROAD 

CONSTRUCT FOUR LANE EXPRESSWAY 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)822-4313 

379 COLUSA HIGHWAY 

YUBA CITY, CA 95991 

$16,328,315
 $473,457

08/28/08 
06/09/11 

69%

HE13 SWPPP 

HE13 

03-SUT-99-30.9/T35.7 IN SUTTER COUNTY IN AND NEAR YUBA PROFESSIONAL CONSTRUCTION KNUDSON, CAMERON $1,659,827 05/13/10 0%
03-3M2504 
ACST-P099-(527)P 

P09-9 52-() 

--() 

CITY FROM BUTTE HOUSE ROAD 

UNDERCROSSING TO LIVE OAK BOULEVARD 

REPLACE ASPHALT CONCRETE SURFACING 

SERVICES 

CONCORD CA 94520 

4070 NELSON AVENUE SUITE A 

(530)822-4431 

379 COLUSA AVENUE 

YUBA CITY, CA 95993 

$0
 $0

06/02/10 
0%

HM1 WPCP (925)288-1566 

03-SUT-99-40.2/0 IN SUTTER COUNTY IN LIVE OAK AT SIERRA NEVADA CONSTRUCTION INCTOLLISON, RON $431,445 07/20/09 100% 
03-3E9604 PENNINGTON ROAD 

MODIFY TRAFFIC SIGNAL 
SPARKS NV 89435 

P O BOX 50760 379 COLUSA HWY. 

YUBA CITY, CA 95991 

$409,224 
$0 

07/30/09 
06/22/10 
06/25/10 

100% 

(775)355-0420 
(530)822-4313 OVER RUN 

HB1 WPCP 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-YOL-5-5.5/28.5 IN YOLO CO AT VARIOUS LOCATIONS FROM PROFESSIONAL CONSTRUCTION GHASSEMI, MOHSSEN $662,946 12/09/09 74%
03-3M3604 0.6 MI NORTH OF 5/113 SEPARTAION TO 

0.3 MI SOUTH OF COUNTY LINE ROAD 

SERVICES 

4070 NELSON AVENUE SUITE A 
3951 PERFORMANCE 

DRIVE, SUITE E 

$437,537
 $410,962

12/30/09 
08/06/10 

64%

REPLACE JOINT SEALS 
CONCORD CA 94520 

SACRAMENTO, CA 95838 

HM3 WPCP (925)288-1566 
(916)263-5648 

03-YOL-5-6.5/28.9 IN YOLO COUNTY AT VARIOUS LOCATIONS C C MYERS INC GHASSEMI, MOHSSEN $1,603,153 01/27/09 98%
03-2M9504 PLACE POLYESTER CONCRETE OVERLAY 

RANCHO CORDOVA CA 957412948 

P O BOX 2948 3951 PERFORMANCE 

DRIVE, SUITE E 

$1,686,289
 $362,240

02/13/09 
08/30/10 

97%

HM3 WPCP 

(916)635-9370 
(916)263-5648 

SACRAMENTO, CA 95838 SUSPENDED 

03-YOL-16-41.5/0 IN YOLO COUNTY IN WOODLAND AT TEICHERT CONSTRUCTION GHASSEMI, MOHSSEN $707,516 07/15/09 100%

HB1 

03-1E9804 
ACHS-P016-(033)E 

P P0-16 0-(3E)

--() 

SWPPP 

KENTUCKY AVENUE 

INSTALL TRAFFIC SIGNAL 
DAVIS CA 956171890 

(530)406-4200 

P O BOX 1890 

(916)263-5648 

3951 PERFORMANCE 

DRIVE, SUITE E 

SACRAMENTO, CA 95838 

$586,823
 $0

07/30/09 
06/15/10 

92%

03-YOL-50-.3/2 IN YOLO COUNTY IN WEST SACRAMENTO ARGONAUT CONSTRUCTORS AOUN, TONY $14,826,841 05/14/09 79%

HE11 

03-388004 
STPL-6203-(007)E 

62-03 0-(7E)

--() 

SWPPP 

FROM 1.1 KM WEST TO 1.0 KM EAST OF 

HARBOR BOULEVARD OVERCROSSING 

WIDEN CONCRETE BRIDGE 
SANTA ROSA CA 95402 

(707)542-4862 

P O BOX 639 

(916)296-9692 

3951 PERFORMANCE 

DRIVE #E 

SACRAMENTO, CA 95838 

$9,609,253
 $1,207,721

06/04/09 
10/04/10 

65%

03-YOL-505-3.3/17.4 IN YOLO COUNTY NEAR MADISON AT TRUESDELL CORPORATION OF TRI, PRESTON $298,188 05/12/10 40%
03-3M3104 VARIOUS LOCATIONS FROM CHICKAHMNY 

SLOUGH BRIDGE TO COUNTY ROAD 14 

CALIFORNIA INC 

1310 W 23RD STREET 
3951 PERFORMANCE 

DRIVE, SUITE E 

$68,351
 $68,351

06/01/10 
09/07/10 

23%

HM3H WPCP 

OVERCROSSING 

OVERLAY BRIDGE DECKS 
TEMPE AZ 85282 

(602)437-1711 
(916)263-5705 

SACRAMENTO, CA 95838 

03-YUB-65-4.7/8.7 IN YUBA COUNTY NEAR WHEATLAND FROM PROFESSIONAL CONSTRUCTION TOLLISON, RON $1,189,311 04/27/10 0% 
03-3M1504 
ACST-P065-(089)E 

P0-65 0-(9E) 

--() 

0.5 MILE NORTH OF MORRISON/RANCHO 

ROAD TO 0.3 MILE NORTH OF MCGOWAN 

ROAD OVERCROSSING 

REPLACE PAVEMENT 

SERVICES 

CONCORD CA 94520 

4070 NELSON AVENUE SUITE A 

(530)822-4313

379 COLUSA HIGHWAY 

YUBA CITY, CA 95991 

$0 
$0 

06/02/10 
10/13/10 

0% 

HM1 WPCP (925)288-1566 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-YUB-65-7.4/9.2 IN YUBA COUNTY AT VARIOUS LOCATIONS PROFESSIONAL CONSTRUCTION YATES, RICHARD $372,549 12/15/09 31%
03-3M3204 METHACRYLATE AND POLYESTER OVERLAY SERVICES 

4070 NELSON AVENUE SUITE A 
379 COLUSA AVE. 

YUBA CITY, CA 95991 

$88,013
 $0

01/06/10 
09/08/10 

24%

CONCORD CA 94520 
(530)513-0584 SUSPENDED 

HM3H WPCP (925)288-1566 

03-YUB-5714-/0 IN YUBA COUNTY IN MARYSVILLE AT THE SOLEX ELECTRONICS INC SOLANO, MATT $433,962 03/22/10 0% 
03-0AA014 EQUIPMENT REPAIR FACILITY AT 981 

NORTH BEALE ROAD 

INSTALL PHOTOVOLTAIC PANELS 
TORRANCE CA 90501 

(310)856-3698 

19481 HARBORGATE WAY 

(530)218-4810

2060 3RD STREET 

OROVILLE, CA 95965 

$33,415 
$33,415 

04/22/10 
08/31/01 

8% 

SUSPENDED 

HA12 

Totals: Authorized Final Amt: $902,094,841 Completed to Date: $504,720,977 Work This Month: $33,807,377
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-13-6.4/8.3 IN ALAMEDA COUNTY IN OAKLAND FROM JJ NGUYEN, INC JOHN HOLLIS $364,626 10/12/07 0%
04-2707A4 
STPL-6204-(063)E 

--()

JOAQUIN MILLER ROAD OVERCROSSING TO 

MORAGA AVENUE UNDERCROSSING 

HIGHWAY PLANTING 
SAN JOSE, CA 95127 

3172 SALEM DR. 

(510)450-3996 

3410 MANDELA PKWY 

OAKLAND, CA 

$290,177
 $810

11/14/07 
11/07/11 

0%

PLANT EST 

HA25 WPCP 
SATIS 

04-ALA-13-9.7/9.7 AT THE ROUTE 13/ROUTE 24 CONNECTOR IN RGW CONSTRUCTION SINGH, JATINDER $2,463,084 12/22/09 33%

HE14 

04-294924 
ARRA-P024-(031)L 

P02-4 03-()

--() 

SWPPP 

ALAMEDA COUNTY 

REALIGN WESTBOUND ROUTE 24 

(510)715-7309 

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$1,195,584
 $563,334

01/14/10 
03/11/11 

48%

04-ALA-24-5.1/6.2 IN ALAMEDA AND CONTRA COSTA COUNTIES TUTOR-SALIBA CORPORATION TSIGELMAN, IGOR $215,238,296 11/10/09 14%

HE14 

04-294914 
SARR-P024-(030)N 

P0-24 0-(0NH)P

6204- 083-() 

SWPPP 

FROM EAST TEMESCAL SEPARATION TO 0.8 

KM EAST OF GATEWAY BOULEVARD 

CONSTRUCT TUNNEL AND BUILDING 
SYLMAR, CA 91342 

15901 OLDEN STREET 

(925)602-9004 

2727 SYSTRON DRIVE, 

STE 150 

CONCORD, CA 94521 

$20,562,759
 $1,257,259

11/19/09 
03/27/14 

10%

04-ALA-24-5.4/5.4 IN ALAMEDA COUNTY IN OAKLAND AT KAY GHILOTTI BROS, INC RIHANI, RAIF $314,412 12/23/09 100%

HE14 

04-294934 
ARRA-P024-(032)L 

P02-4 03-() 

--() 

SWPPP 

OVERCROSSING 

WIDENING OF ROADWAY 
SAN RAFAEL, CA 94901 

525 JACOBY STREET 

(510)715-7421 

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$292,526
 $0

01/26/10 
07/14/10 

100%

COMPLETED 
07/19/10 

04-ALA-80-1.8/0 IN ALAMEDA COUNTY IN OAKLAND AT SAN SAUSAL CORPORATION JOSH WARD- GOLDGRUBER, RON $5,321,696 02/11/10 15%
04-014064 FRANCISCO OAKLAND BAY BRIDGE TOLL 

PLAZA 

PROJECT MANAGER 

422 WHITNEY STREET 
345 BURMA ROAD 

OAKLAND, CA 94607 

$233,801
 $233,801

03/10/10 
09/23/11 

4%

CONSTRUCT BUILDING AND FUEL STATION 
SAN LEANDRO, CA 94577 

(510)385-7004 

HA12 WPCP 

04-ALA-84-3.7/27.1 IN ALAMEDA COUNTY AT VARIOUS VICTORY ENGINEERS, INC AHMADZADEH, ALI $235,235 05/10/10 0% 
04-1E4304 LOCATIONS 

TREAT BRIDGE DECKS 
FRESNO, CA 93720 

575 ALLUVIAL AVENUE, STE 106 

(510)450-3990

3410 MANDELA PARKWAY 

OAKLAND, CA 94608 

$0 
$0 

06/02/10 
10/08/10 

0% 

HM3 WPCP 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-84-4.9/5.9 IN ALAMEDA COUNTY IN NEWARK FROM PAVEX CONSTRUCTION DIVISION ALBANO FLORANTE $5,164,567 12/20/07 100%
04-444004 NEWARK BOULEVARD UNDERCROSSING TO 0.2 

KM WEST OF ROUTE 880/84 SEPARATION 

WIDEN HIGHWAY 
SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 3049 INDEPENDENCE 

DRIVE 

LIVERMORE, CA 94551 

$5,112,434
 $0

01/29/08 
09/30/09 

100%

PLANT EST 

HB5 SWPPP 
(925)606-2038 SATIS 

04-ALA-84-21.0/23.1 IN ALAMEDA COUNTY IN AND NEAR GRANITE CONSTRUCTION CO. SCHNEIDER JOLIE $21,346,947 12/21/06 71%

HB1 

04-172404 
ACST-P084-(034)E

 P0-84 0-(4E) 

--() 

SWPPP 

LIVERMORE AND PLEASANTON FROM 4.3 KM 

EAST OF ROUTE 84 AND 680 SEPARATION 

TO RUBY HILLS DRIVE 

REALIGN CURVES AND SHOULDERS 

SANTA CLARA, CA 95054 

715 COMSTOCK STREET 

(925)606-2032 

3049 INDEPENDENCE 

DRIVE SUITE I 

LIVERMORE, CA 94551-7673 

$20,897,384
 $4,235

01/10/07 
07/20/10 

97%

04-ALA-92-4.8/6.7 IN ALAMEDA COUNTY IN HAYWARD AT FCI/GRANITE BALALLO RAYMUNDO $145,862,121 08/28/07 64%
04-016014 VARIOUS LOCATIONS 

RECONSTRUCT INTERCHANGE 
HAYWARD, CA 94544 

25050 SANTA CLARA ST. 

(510)670-7825 

25100 SANTA CLARA ST. 

HAYWARD, CA 94544 

$110,002,086
 $3,140,080

09/28/07 
09/28/11 

74%

HE11 SWPPP 

04-ALA-238-14.3/16.3 IN ALAMEDA COUNTY AT VARIOUS PETERSON CHASE GENERAL $438,137 06/08/10 0%
04-0E9904 LOCATIONS 

TREAT BRIDGE DECKS 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$0
 $0

06/22/10 
0%

IRVINE CA 92614 

HM3 WPCP (949)252-0441 

04-ALA-260-1.1/1.9 IN ALAMEDA COUNTY IN ALAMEDA AND DISNEY CONSTRUCTION, INC AHMADZADEH, ALI $269,333 05/10/10 60%
04-2E0204 OAKLAND AT POSEY TUBE AND 

STREET TUBE 

REMOVE CONCRETE OVERLAY 

WEBSTER 

BURLINGAME, CA 94010-1615 

875 MAHLER ROAD, SUITE 188 

(510)420-3990 

3410 MANDELA PARKWAY 

OAKLAND, CA 94608 

$161,287
 $161,287

06/02/10 
08/11/10 

60%

HM3 WPCP 

04-ALA-580-9.0/9 IN ALAMEDA COUNTY ON ROUTE 580 KUDSK CONSTRUCTION, INC BOUZAR CYRUS $739,476 07/09/09 100% 
04-3A9704 WESTBOUND IN LIVERMORE AT THE 

LIVERMORE WEIGH STATION 

928 CARLETON STREET $699,566 
$12,249 

08/06/09 
08/30/10 

95% 

IMPROVE WEIGH STATION 
BERKELEY, CA 94710 

(510)377-4171 OVER RUN 

HA42 WPCP 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-580-13.1/14.9 IN ALAMEDA CO IN LIVERMORE ON ROUTE RGW CONSTRUCTION, INC PARDO, ROMMEL $25,627,687 07/23/09 38%

HE14 

04-171334 
HPLU-6204-(078)L 

620-4 07-(HP2)1

04 0-79-() 

SWPPP 

580 FROM EAST OF PORTOLA AVENUE 

OVERCROSSING TO 0.1 MI E. OF AIRWAY 

BLVD OVERCROSSING . 

CONSTRUCT NEW INTERCHANGE 

LIVERMORE, CA 94550-9235 

550 GREENVILLE ROAD 

(510)715-7920 

3049 INDENPENDENCE 

DRIVE, SUITE I 

LIVERMORE, CA 94551-7671 

$10,332,224
 $1,128,837

08/12/09 
05/31/11 

40%

04-ALA-580-13.2/19.1 IN ALAMEDA COUNTY IN LIVERMORE, GHILOTTI CONSTRUCTION COMPANY GONZALEZ ALFONSO $32,319,550 07/22/09 42%
04-290834 
HPLU-6204-(071)L 

620-4 07-() 

--() 

SWPPP 

DUBLIN AND PLEASANTON FROM 0.4 KM E 

OF PORTOLA AVENUE OVERCROSSINGTO 0.5 

KM W OF HACIENDA DRIVE O 

CONSTRUCT HOV LANES 

SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 

(925)606-2049 

3049 INDEPENDENCE 

DRIVE SUITE #1 

LIVERMORE, CA 94531 

$21,872,512
 $2,867,312

08/05/09 
09/08/11 

67%

04-ALA-580-17.7/19.8 IN ALAMEDA COUNTY AT VARIOUS ST FRANCIS ELECTRIC COMPANY DUAN, FRANK $1,028,486 02/02/10 34%
04-1513C4 
ACIM-P001-(544) 

--() 

LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERAS 
SAN LEANDRO, CA 94577 

P.O. BOX 2057 

(510)385-7161 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$13,490
 $13,490

02/26/10 
01/08/11 

1%

HB4N WPCP 

04-ALA-680-3.3/6.4 IN ALAMEDA COUNTY IN FREMONT FROM 0.2 BAY CITIS PAVING AND GRADING ,GREWAL SATINDER $35,581,904 09/02/08 100%
04-253794 KM SOUTH OF GRIMMER BOULEVARD 

UNDERCROSSING TO 0.6 KM NORTH OF 

INC 

P O BOX 6227 
48499 MILMONT DRIVE 

FREMONT, CA 94538 

$33,661,510
 $494,936

09/19/08 
07/26/10 

96%

MISSION SAN JOSE SEPARATION 

WIDENING AND ROADWAY REHABILITATION 
CONCORD, CA 94524 

(510)668-4924 OVER RUN 

SWPPP 

04-ALA-680-6.4/12.5 IN ALAMED CO. AT VARIOUS LOCATIONS BAY CITIS PAVING & GRADING,INCGREWAL SATINDER $36,248,189 04/17/09 68%
04-4A5204 
HP21-6204-(073)

--() 

FROM 0.2 KM NORTH OF MISSION SAN JOSE 

SEPARTATION TO STONERIDGE DRIVE 

OVERCROSSING. 
CONCORD, CA 94524 

P O BOX 6227 

(510)668-4924 

48499 MILMONT DRIVE 

FREMONT, CA 94538 

$25,593,669
 $3,328,409

05/04/09 
11/03/10 

70%

WIDENING, ROADWAY REHABILITATION, 
SWPPP 

04-ALA-680-/303 IN SANTA CLARA AND ALAMEDA COUNTIES TOP GRADE CONSTRUCTION, INC MOGHADAM SIAVOSH $29,554,001 04/07/09 80% 
04-253784 FROM 0.4 KM SOUTH OF ROUTE 237/680 

SEPARATION TO GRIMMER BOULEVARD 

UNDERCROSSING 
LIVERMORE CA 94551 

50 CONTRACTORS STREET 

(510)668-4923

48499 MILMONT DRIVE 

FREMONT, CA 94538 

$25,769,850 
$1,179,581 

04/30/09 
08/20/10 

86% 

WIDEN BRIDGES AND ROADWAY 
SWPPP 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

04District 

04-ALA-880-27.4/28 

Fed Aid 

HA4S2 

Pgm Code 

04-165424 

Contract 

ACIM-8801-(059)E 

BR88-01 0-(9EI)M

8801- 059-() 

SWPPP 

Location 
Storm Water 
Plan 

IN ALAMEDA COUNTY IN OAKLAND FROM 0.9 

KM SOUTH OF HIGH STREET TO 0.2 KM 

SOUTH OF FRUITVALE AVENUE 

Description 

REPLACE BRIDGES / CONSTRUCT ROADWAY 

Type Of Work 

FLATIRON WEST, INC 

Contractor 

BENICIA, CA 94510 

2100 GOODYEAR ROAD 

BHARAT PATEL 

Resident 
Engineer 

(510)670-4913 

25100 SANTA CLARA ST. 

HAYWARD, CA 94544 

$51,307,568

Bid + CCOs

 $8,326,968

Comp To date

 $2,226,300

This Month 

08/20/09 

Awarded 

09/15/09 

Approved 

02/22/12 

Est Comp
Accepted 

27%

%Time

 16%

% Work 
Message 

04-ALA-880-30.1/31.1 

HA21 

04-1706U4 
ACBR-0880-(059)E 

08-8010-(9EA)C

0880-1059-() 

SWPPP 

IN ALAMEDA COUNTY IN OAKLAND ON 

ROUTE 880 FROM 0.8 KM NORTH OF 16TH 

AVENUE OVERCROSSING TO OAK MADISON 

STREET UNDERCROSSING 

REPLACE BRIDGE 

MCM CONSTRUCTION, INC 

OAKLAND, CA 94607 

450 BURMA ROAD 

SENG, TA 

(510)450-3993 

3410 MANDELA PKWY 

OAKLAND, CA 94608 

$89,128,411
 $25,703,083
 $5,435,021

03/25/09 
04/20/09 
04/30/13 

46%

 29%

HB4N 

04-ALA-5505-/0 
04-0AA014 

IN ALAMEDA COUNTY IN SAN LEANDRO AT 

THE SAN LEANDRO EQUIPMENT SHOP 4 AT 

1993 MARINA BOULEVARD 

BUILDING CONSULTING ENGINEERS 

INC 

14616 MCKENDREE AVENUE 

$219,900
 $0
 $0

03/24/10 
04/22/10 

0%

 0%

INSTALL PHOTOVOLTAIC PANELS 
CHINO CA 91710 

(562)506-5853 

04-CC-4-10.3/13.5 

HM3 

04-1E4604 

WPCP 

IN CONTRA COSTA COUNTY AT VARIOUS 

LOCATIONS 

TREAT BRIDGE DECKS 

DEBRUIN CONSTRUCTION, INC 

FRENCH CAMP, CA 95321 

P.O. BOX 1355 

SEALEY, HERMAN 

(510)714-7064 

2727 SYSTRON DRIVE 

STE. 150 

CONCORD, CA 94518 

$531,225
 $0
 $0

06/08/10 
06/25/10 

0%

 0%

04-CC-4-17.0/17.8 

HA42 

04-0G1504 

WPCP 

IN CONTRA COSTA COUNTY NEAR CONCORD 

FROM 0.1 MILE TO 0.9 MILE EAST OF 

WILLOW PASS ROAD UNDERCROSSING 

REPLACE CULVERTS AND UNDERDRAINS 

CIMARRON INC 

OAKDALE CA 95361 

(209)848-1655 

10554 RODDEN ROAD 

$552,943
 $0
 $0

06/03/10 
06/30/10 

0%

 0%

04-CC-4-23.5/26.1 

HB4C 

04-228594 
HPLU-6204-(087)N 

62-04 0-(7NN)C 

6204- 088-() 

SWPPP 

IN CONTRA COSTA COUNTY IN PITTSBURG 

AND ANTIOCH FROM 0.9 KM WEST OF 

LOVERIDGE ROAD OVERCROSSING TO 0.3 KM 

WEST OF SOMERSVILLE ROA 

WIDEN HIGHWAY AND BRIDGE 

MIKE LOVELACE OC JONES AND 

SONS, INC 

BERKELEY, CA 94710 

1520 FOURTH STREET 

SCHNEIDER, JOLIE 

(510)377-4171

2625 CROW COURT 

ANTIOCH, CA 94509 

$66,232,453 
$197,103 
$192,603 

04/15/10 
05/06/10 
12/19/13 

2% 

0% 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-CC-4-31.1/31.1
 
04-0G4904
 

WPCP
 

04-CC-80-.8/1.2
 
04-2A8904
 

HB4N WPCP
 

04-CC-80-3.4/3.8
 
04-2A0304
 

HA25 WPCP
 

04-CC-80-5.9/0
 
04-1A2504
 
ACBR-080 -(108)E


 08-0 11-(8 E)A
 

M080- 110-(E)
 

HA21 SWPPP
 

04-CC-80-9.5/14.2
 
04-263724
 

HB5 SWPPP
 

04-CC-80-13.6/0
 
04-0130K4
 

HE2 WPCP
 

Description

Type Of Work
 

IN CONTRA COSTA COUNTY IN ANTIOCH AT
 

ROUTE 4/160 SEPARATION
 

PLACE HOT MIX ASPHALT
 

IN CONTRA COST COUNTY IN THE CITY OF
 

RICHMOND ON ROUTE 80 AT CARLSON
 

BOULEVARD UNDERCROSSING.
 

INSTALL TRAFFIC SIGNALS
 

IN CONTRA COSTA COUNTY IN RICHMOND
 

FROM SOLANO AVENUE OVERCROSSING TO
 

MCBRYDE AVENUE OVERCROSSING
 

HIGHWAY PLANTING AND IRRIGATION
 

IN CONTRA COSTA COUNTY IN RICHMOND
 

FROM 0.2 MILE SOUTH TO 0.2 MILE
 

NORTH OF HILLTOP DRIVE OVERCROSSING
 

REPLACE BRIDGE
 

IN CONTRA COSTA COUNTY NEAR HERCULES
 

FROM 0.2 KM WEST OF ROUTE 80/4
 

SEPARATION TO 0.7 KM EAST OF CUMMINGS
 

SKYWAY OVERCROSSING
 

WIDEN FREEWAY AND BRIDGE
 

IN CONTRA COSTA AND SOLANO COUNTIES
 

AT CROCKETT AT THE ALFRED ZAMPA
 

MEMORIAL BRIDGE AND IN VALLEJO AT THE
 

CARQUINEZ BRIDGE TOLL P
 

HIGHWAY PLANTING AND IRRIGATION
 

Contractor 

GRANITE CONSTRUCTION COMPANY
 

2155 ELKINS WAY, SUITE A
 

BRENTWOOD, CA 94513
 

TERNO ELECTRICAL CONSTRUCTORS
 

2100 GOODYEAR RD.
 

BGNICIA, CA 4510
 

WATKIN & BORTOLUSSI INC
 

77 LARKSPUR ST
 

SAN RAFAEL CA 94901 -4886
 

DISNEY CONSTRUCTION
 

875 MAHIER RD., STE 188
 

BURLINGAME, CA 94010
 

GHILOTTI BROS INC
 

525 JACOBY STREET
 

SAN RAFAEL CA 94901
 

(415)454-7011
 

Resident
 
Engineer
 

ARSHAD, MIAN
 

2727 SYSTRON DRIVE,
 

SUITE 150
 

CONCORD, CA 94518
 

(925)602-9021
 

DUAN FRANK
 

3401 GEGATTA BLVD.
 

RICHMOND, CA 94804
 

(510)231-7139
 

HOLLIS JOHN
 

3410 MANDELA PKWY
 

OAKLAND CA 94608
 

(510)450-3996
 

HATEFI, A.
 

2727 SYSTRON DRIVE,
 

STE 150
 

CONCORD, CA 94518
 

(510)231-7100
 

HATEFI, AMIR
 

2727 SYSTRON DRIVE,
 

STE. 150
 

CONCORD, CA 94518
 

(510)867-6034
 

P & D LANDSCAPE MANAGEMENT SVSHANSON, JIM
 

999 TOWN & COUNTRY RD. 4TH FL
 3410 MANDELA PARKWY
 

OAKLAND, CA 94608

ORANGE, CA 92868
 

(510)450-2450


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$233,233

 $137,059

 $137,059


 $416,355

 $340,360


 $0


 $169,019

 $114,502


 $2,970


 $5,630,292

 $5,614,463


 $21,785


 $20,566,416

 $8,281,643

 $1,596,874


 $365,553
 
$295,161
 

$3,393
 

05/17/10
 
06/02/10
 
08/22/10
 

04/15/09
 
05/14/09
 
06/10/10
 

03/17/08
 
04/23/08
 
12/20/11
 

07/03/08
 
08/06/08
 
12/15/10
 

%Time
% Work 

Message 

58%


 59%


 100%


 83%


 62%


 67%


 0%


 0%


PLANT EST
 

SATIS
 

10/22/09 39%

11/17/09
 

40%

12/01/11
 

04/08/08 0%
 
04/28/08
 

0%

03/08/12
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 04 

04-CC-160-.8/1.3 

Fed Aid 
Pgm Code 

04-1A5214 

Contract 
Location 

Storm Water 
Plan 

IN CONTRA COSTA AND SACRAMENTO 

COUNTIES IN AND NEAR ANTIOCH AT 

ANTIOCH BRIDGE 

Description 

BRIDGE SEISMIC RETROFIT 

Type Of Work 

CALIFORNIA ENGINEERING 

CONTRACTORS 

Contractor 

PLEASANTON, CVA 94566 

20 HAPPAY VALLEY ROAD 

HOWE, WILLIAM 

Resident 
Engineer 

(510)385-7084 

1771 VINEYARD DRIVE 

ANTIOCH, CA 94509 

$34,926,344

Bid + CCOs

 $347,094

Comp To date

 $347,094

This Month 

04/22/10 

Awarded 

05/19/10 

Approved 

09/20/11 

Est Comp
Accepted 

2%

%Time

 1%

% Work 
Message 

HA14 SWPPP 

04-CC-680-24.2/24.8 

HE2 

04-0060C4 

WPCP 

IN CONTRA COSTA & SOLANO COUNTIES, IN 

MARTINEZ &BENICIA ON RTE680 FROM 

MOCCOCO OVERHEAD TO 0.3 MILES S OF 

BAYSHORE RD UNDERCROSSIN 

REPLACEMENT PLANTING 

FUNDS DISBURSEMENT SERVICES, 

INC C/O JJNGUYEN, INC 

SAN DIEGO, CA 92103 

3033 5TH. AVE., SUITE 301 

HOLLIS, JOHN 

(510)450-3996 

3410 MANDELA PARKWAY 

OAKLAND, CA 94608 

$851,177
 $303,158
 $144,199

12/21/09 
01/26/10 
03/17/14 

35%

 40%

04-MRN-1-.1/0 
04-3A8204 

IN MARIN COUNTY IN MILL VALLEY AT 

ROUTE 1/101 SEPARATION 

RECONSTRUCT SIDEWALK AND WALKWAY 

MAGGIORA & GHILOTTI, INC 

SAN RAFAEL, CA 94901 

555 DUBOIS STREET 

BLUME, CHRISTOPHER 

756 FRANCISCO BLVD 

WEST 

SAN RAFAEL, CA 94901 

$234,567
 $90,681
 $90,681

05/26/10 
06/15/10 
07/26/10 

6%

 38%

HA22 WPCP 
(510)385-6886 

04-MRN-1-31.2/46 

HM1 

04-1E6004 
ACST-P001-(547)E

 P0-01 5-(7E) 

--() 

SWPPP 

IN MARIN COUNTY NEAR TOMALES AND 

POINT REYES STATION FROM 2.2 MILES 

NORTH OF POINT REYES STATION TO 0.6 

MILE NORTH OF TOMALES PETA 

BONDED WEARING COURSE OVERLAY 

WINDSOR FUEL CO 

PITTSBURG CA 94565 

(925)427-5266 

P O BOX 1029 

$2,217,755
 $0
 $0

06/16/10 
07/01/10 

0%

 0%

04-MRN-1-/3.4 
04-1E7704 

IN MARIN COUNTY NEAR ALMONTE 

REPLACE ASPHALT CONCRETE SURFACING 

TEAM GHILOTTI INC 

2531 PETALUMA BOULEVARD SOUTH 

$435,740
 $0
 $0

06/24/10 
07/13/10 

0%

 0%

PETALUMA CA 94952 

HM1 WPCP 

(707)763-8700 

04-MRN-101-3.0/0 
04-3S9204 

IN MARIN COUNTY IN SAUSALITO 0.5 MILE 

SOUTH OF NORTH BRIDGE BOULEVARD 

UNDERCROSSING 

PLACE ROCK SLOPE PROTECTION 

MAGGIORA & GHILOTTI 

SAN RAFAEL, CA 94901 

555 DOBOIS STREET 

RUSSELL, STEVE 

756 WEST FRACISCO 

BLVD. 

SAN RAFAEL, CA 94901 

$60,275 
$1,162 
$1,162 

06/17/10 
06/30/10 
08/11/10 

20% 

2% 

HA23 WPCP 
(510)774-6297
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-MRN-101-8.8/0 IN MARIN COUNTY AT LARKSPUR AT SIR TEAM GHILOTTI, INC RUSSELL, STEVE $119,655 05/12/10 10%
04-4S0004 FRANCIS DRAKE BOULEVARD OFF-RAMP 

PLACE ROCK SLOPE PROTECTION 
PETALUDA, CA 94952 

2531 PETALUDA BLVD. SOUTH 756 WEST FRANCISCO 

BLVD. 

SAN RAFAEL, CA 94901 

$2,918
 $2,918

06/02/10 
08/13/10 

2%

HA23 WPCP 
(510)774-6297 

04-MRN-101-11.2/12.8 IN MARIN COUNTY IN SAN RAFAEL FROM GHILOTTI BROS SARGISS, RAMSES $52,742,858 07/17/07 100%
04-226144 
ACST-Q101-(127)E 

Q1-01 1-(7EC)M 

6204- 043-() 

0.8 KM SOUTH OF COLEMAN SCHOOL 

PEDESTRIAN OVERCROSSING TO NORTH SAN 

PEDRO ROAD UNDERCROSSING 

WIDEN FREEWAY 

SAN RAFAEL, CA 94901 

525 JACOBY STREET 

(415)257-3647 

576 W. FRANCISCO BLVD 

SAN RAFAEL, CA 94901 

$53,337,283
 $998,365

08/15/07 
09/17/10 

95%

HB5 SWPPP 

04-MRN-580-3.0/5 IN MARIN COUNTY IN SAN RAFAEL ON GHILOTTI CONSTRUCTION CO INC MAHALLATI, SHAMS $9,581,822 11/04/09 43%
04-4A1404 ROUTE 580 AND ON ROUTE 101 

MODIFY INTERCHANGE 

$5,601,268
 $1,719,798

11/24/09 
10/22/10 

57%

(415)246-8765 

HE13 SWPPP 

04-NAP-29-12.1/13.5 IN NAPA COUNTY IN NAPA ON ROUTE 29 WATKIN & BORTOLUSSI/FORSTER & HOLLIS JOHN $556,296 02/09/07 0%
04-120634 FROM 0.1 KM NORTH OF LINCOLN AVENUE 

TO 0.7 KM NORTH OF TRANCAS STREET AND 

KROEGER JOINT VENTURE 

77 LARKSPUR ST. 
3410 MANDELA PKWY 

OAKLAND, CA 

$489,901
 $3,915

02/23/07 
04/18/11 

0%

HE14 SWPPP 

REDWOOD ROAD 

PLANTING AND IRRIGATION 
SAN RAFAEL CA 94901-4886 

(510)460-3996 PLANT EST 

SATIS 

04-NAP-121-.3/2.1 IN NAPA COUNTY ON ROUTE 121 FROM .5 NORTH BAY CONSTRUCTION, INC RON SANGALANG $7,601,587 12/10/08 85%
04-444214 
ACHS-P121-(022)E

P P1-21 0-(2E) 

--() 

SWPPP 

KM NORTH OF SONOMA COUNTY LINE TO 0.2 

KM EAST OF DUHIG ROAD 

REALIGN CURVES AND WIDEN SHOULDER 
PETALUMA, CA 94955 

431 PAYRAN STREET 

(707)428-6220

370 CHADBOURNE ROAD 

STE A 

FAIRFIELD, CA 94534 

$4,932,386
 $253,042

12/30/08 
07/21/10 

64%

04-NAP-121-6.0/9.4 IN NAPA COUNTY IN NAPA FROM IMOLA WINDSOR FUEL CO $1,188,281 06/22/10 0% 
04-1E2904 AVENUE TO TRANCAS STREET 

RUBBERIZED BONDED WEARING COURSE 

P O BOX 1029 $0 
$0 

07/12/10 
0% 

PITTSBURG CA 94565 

(925)427-5266 

HM1 WPCP 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

04District 

04-NAP-128-7.4/34.3 

Fed Aid 
Pgm Code 

04-1E8604 

Contract 
Location 

Storm Water 
Plan 

IN NAPA COUNTY FROM SILVERADO TRAIL 

TO SOLANO COUNTY LINE 

Description 

PLACE HOT MIX ASPHALT 

Type Of Work 

ED CARBAHAL VINTAGE PAVING 

COMPANY, INC 

Contractor 

119 MAIN STREET 

DANILO PATENIA 

Resident 
Engineer 

$417,858

Bid + CCOs

 $402,348

Comp To date

 $402,348

This Month 

05/28/10 

Awarded 

06/15/10 

Approved 

08/24/10 

Est Comp
Accepted 

10%

%Time

 84%

% Work 
Message 

HM1 WPCP 

WINTERS, CA 95694 
(510)224-6304 

04-NAP-128-9.5/0 

HA23 

04-2S3704 
ER-37B4-(004)E 

P P1-28 0-(5E) 

--() 

SWPPP 

IN NAPA COUNTY NEAR ST HELENA AT 2.0 

MILES EAST OF CONN CREEK BRIDGE 

STORM DAMAGE REPAIR 

JASON GRIFFON NORTH BAY 

CONSTRUCTION, INC 

PETALUMA, CA 94955-6004 

P O BOX 6004 

RON SANGALANG 

(707)429-6220 

370 CHADBOURNE ROAD 

STE. A 

FAIRFIELD, CA 94534 

$559,114
 $5,358

 $0

09/30/09 
10/22/09 
09/08/10 

0%

 1%

04-NAP-221-/2.7 
04-1E9904 

IN NAPA COUNTY NEAR NAPA FROM ROUTE 

29 TO IMOLA AVENUE 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

O C JONES AND SONS INC 

BERKELEY CA 94710 

1520 FOURTH STREET 

$1,319,795
 $0
 $0

07/08/10 
07/08/10 

0%

 0%

HM1 WPCP 

(510)526-3424 

04-SCL-9-6.9/11.5 

HM1 

04-1E1204 

WPCP 

IN SANTA CLARA COUNTY IN SARATOGA, 

MONTE SERENO AND LOS GATOS FROM 0.2 

MILES NORTH OF SARATOGA CREEK BRIDGE 

TO ROUTE 17 

RESURFACE ROAD WITH MICRO SURFACING 

CALIFORNIA PAVEMENT 

MAINTENANCE COMPANY, INC 

SACRAMENTO, CA 95829 

9390 ELDER CREEK RD. 

NGUYEN, HUNG V 

(408)254-5847

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$712,193
 $674,807
 $128,166

06/02/09 
07/09/09 
08/04/10 

76%

 89%

04-SCL-9-/0 

HA22 

04-0A7824 
ACHS-X085-(049)E 

G X0-85 0-(9E) 

--() 

WPCP 

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS 

UPGRADE GUARD RAIL 

MIDSTATE BARRIER INC 

STOCKTON CA 952130550 

(209)944-9565 

P O BOX 30550 

$1,630,000
 $0
 $0

05/25/10 
06/25/10 

0%

 0%

04-SCL-25-/2.5 
04-1E8804 

IN SANTA CLARA COUNTY ON ROUTE 25 AND 

ON ROUTE 156 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

P O BOX 50085 

$1,042,227 
$0 
$0 

06/24/10 
07/12/10 

0% 

0% 

HM1 WPCP 

(831)724-1011 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

04-SCL-82-/25.9 TAROKH, CASEYIN SANTA CLARA,SAN MATEO COUNTIES ON CONTRACTORS CHEMICAL, INC $982,153 03/11/09 98%
04-0E7404 

(408)254-5826 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

VARIOUS ROUTES AT VARIOUS LOCATIONS 

TREAT BRIDGE DECK WITH METHACRYLATE 
HAYWARD, CA 94545 

3130 DEPOST ROAD $861,228
 $150,341

04/20/09 
07/30/10 

87%

HA21 WPCP 

04-SCL-85-22.0/23.6 BRAIN MACKLEIN SANTA CLARA COUNTY IN MOUNTAIN WATKINS & BORTOLUSSI FORSTER $3,340,476 09/08/06 0%
04-0A1304 1007 KNOX AVE 

SAN JOSE, CA 95122 

VIEW AT VARIOUS LOCATIONS 

PLANTING AND IRRIGATION 

AND KROEGER LANDSCAPE JOINT 

VENTURE 

$3,049,601
 $14,196

09/22/06 
04/26/11 

0%

(510)385-699177 LARKSPUR STREET PLANT EST 

HA25 SWPPP SAN RAFAEL, CA 94901 
SATIS 

04-SCL-87-1.2/4.4 BORRAYO, SALVADORIN SANTA CLARA COUNTY AT VARIOUS PACIFIC ELECTRIC CONTRACTING, $418,130 03/24/10 29%
04-151394 
ACST-X085-(047)E 

X0-85 0-(7E) 

--() 
(510)377-4186 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERAS 

INC 

SAN JOSE, CA 95112 

330 PHELAN AVENUE 

$11,651
 $11,651

04/23/10 
10/12/10 

3%

HB4N WPCP 

04-SCL-87-1.3/6 PATEL, NIMIN SANTA CLARA COUNTY AT VARIOUS PETERSON-CHASE GENERAL $1,346,329 02/24/10 37%
04-1E4804 1007 KNOX AVENUELOCATIONS (40 BRIDGES) 

TREAT BRIDGE DECK WITH METHACRYLATE 

ENGINEERIN COMPANY 

1792 KAISER AVENUE 

$600,877
 $319,747

03/18/10 
12/07/10 

41%

(408)254-5704 

HM3 WPCP 

04-SCL-87-6.1/6.9 BRIAN MACKLEIN SANTA CLARA COUNTY IN SAN JOSE ON WATKIN & BORTOLUSSI $571,985 01/30/09 0%
04-0A2714 
STPL-6204-(067)E 

--() 
(510)385-6991 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

ROUTE 87 FROM JULIAN STREET TO TAYLOR 

STREET 

HIGHWAY PLANTING 
SAN RAFAEL, CA 94901 

77 LARKSPUR STREET $430,129
 $4,200

02/23/09 
09/25/12 

0%

PLANT EST 

HE14 WPCP 
SATIS 

04-SCL-101-.7/17 NGUYEN, HUNG V.IN SANTA CLARA COUNTY AT VARIOUS MODERN ALLOYS, INC $1,614,920 02/09/10 48% 
04-0A7814 
ACHS-X085-(048)E

PGX0-85 0-(8E) 

--() 
(408)254-5847

1007 KNOX AVE. 

SAN JOSE, CA 95122 

LOCATIONS 

UPGRADE TRAFFIC BARRIER 
STANTON, CA 90680 

11172 WESTERN AVE. $724,477 
$669,769 

04/01/10 
08/18/10 

44% 

HA22 WPCP 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

04District 

04-SCL-101-17.8/21.2 

Fed Aid 

HM1 

Pgm Code 

04-0E4304 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN SANTA CLARA COUNTY IN SANTA CLARA, 

SAN JOSE AND MORGAN HILL FROM 

COCHRANS ROAD OVERCROSSING TO 

SCHELLER AVENUE UNDERCROSSING 

Description 

CRACK SEALING 

Type Of Work 

NO FAULT ASPHALT, INC 

Contractor 

MOUNTAIN VIEW, CA 94043 

2211 OLD MIDDLE FIELD WAY 

LOWE THOMAS K. 

Resident 
Engineer 

(408)254-5816 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$202,012

Bid + CCOs

 $194,236

Comp To date

 $0

This Month 

05/31/07 

Awarded 

07/16/07 

Approved 

11/27/07 

Est Comp
Accepted 

100%

%Time

 100%

% Work 
Message 

04-SCL-101-27.6/40.2 

HA22 

04-0C9014 
ACNH-Q101-(157)E 

--() 

WPCP 

IN SANTA CLARA COUNTY ON ROUTE 101 IN 

SAN JOSE FROM 0.6 MILE NORTH OF 

SILICON VALLEY BOULEVARD TO GUADALUPE 

RIVER BRIDGE 

REHABILITATE PAVEMENT 

GRANITE CONSTRUCTION COMPANY 

SANTA CLARA, CA 95054 

715 COMSTOCK 

LAYMOUN, MOAID 

(408)254-5838 

1007 KNOX AVENUE 

SAN JOSE, 95122 

$23,894,219
 $9,535,439
 $7,053,747

11/12/09 
12/02/09 
09/16/10 

50%

 40%

04-SCL-101-28.4/51.8 
04-151374 
STP-X085-(046)E 

--() 

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERA 

ROYAL ELECTRIC COMPANY TRUONG, HENRY 

(510)670-7844 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$784,900
 $679,006
 $189,995

01/04/10 
01/25/10 
11/01/10 

43%

 87%

HB4N WPCP 

04-SCL-130-1.3/0 
04-0E7304 

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS 

TREAT BRIDGE DECK 

AMLAND CORPORATION 

SAN JOSE, CA 95132 

3168 KNIGHTS ROAD 

PATEL, NIM 

(408)254-5705 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$668,374
 $113,912
 $89,849

02/03/09 
02/23/09 
09/20/10 

72%

 17%

HM3 WPCP 

04-SCL-152-6.1/6.7 

HA21 

04-448804 
ACST-P152-(072)E 

CBP1-52 0-(2ER)S

P152- 072-() 

SWPPP 

IN SANTA CLARA COUNTY IN GILROY FROM 

0.4 KM WEST OF UVAS CREEK BRIDGE TO 

0.5 KM EAST OF UVAS CREEK BRIDGE 

REPLACE BRIDGE 

RGW CONSTRUCTION, INC 

LIVERMORE, CA 94550 

550 GREENVILLE ROAD 

NILESH PANDYA 

(408)232-0224 

2210 OTOOLE AVE 

SAN JOSE, CA 95131 

$6,246,781
 $4,423,619
 $333,651

11/25/08 
12/12/08 
06/30/11 

68%

 70%

04-SCL-152-13.8/14.8 

HB1 

04-2A0504 
ACHS-P152-(073)E 

P1-52 0-(3E) 

--() 

WPCP 

IN SANTA CLARA COUNTY NEAR GILROY 

FROM 0.3 MILE WEST OF PRUNEDALE 

AVENUE TO 0.2 MILE WEST OF BLOOMFIELD 

AVENUE 

CONSTRUCT LEFT TURN POCKET 

TOP GRADE CONSTRUCTION DARREN 

WILHOIT 

LIVEMORE, CA 94551 

CHOI, EUNMI 

(408)232-3023

50 CONTRACTORS STREET 
2210 O'TOOLE AVE. 

#150 

SAN JOSE, CA 95131 

$822,896 
$308,910 
$130,675 

01/07/10 
01/26/10 
10/14/10 

40% 

37% 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-280-1.0/L5 IN SANTA CLARA COUNTY IN SAN JOSE AT O.C. JONES AND SONS, INC ATT. WASSEF, WAGDY $1,470,897 02/17/10 20%
04-151304 
ARRA- 280-(127)E 

2-8011-(7E)

--() 

VARIOUS LOCATIONS FROM 0.1 MILE SOUTH 

OF 10TH STREET UNDERCROSSING TO 

BASCOM AVENUE OVERCROSS 

INSTALL RAMP METERING SYSTEMS 

PETE BENSON 

BERKELEY, CA 94710 

1520 FOURTH STREET 

(408)254-5866 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$776,198
 $137,030

03/04/10 
04/18/11 

52%

HB4N WPCP 

04-SCL-280-2.0/L5 IN SANTA CLARA COUNTY IN SAN JOSE AT PETERSON-CHASE GENERAL TRUONG, HENRY $1,694,672 02/22/10 21%
04-150344 
ARRA- 280-(126)E 

2-8011-(6E)

--() 

VARIOUS LOCATIONS FROM 0.2 MILE SOUTH 

OF GUADALUPE RIVER BRIDGE TO BASCOM 

AVENUE OVERCROSSING 

INSTALL RAMP METERING SYSTEMS 

ENGINEERING CONSTRUCTION, INC 

IRVING, CA 92614-5706 
(510)670-7844 

1792 KAISER AVENUE 
1007 KNOX AVE. 

SAN JOSE, CA 95122 

$369,098
 $187,616

03/08/10 
04/21/11 

22%

HB4N WPCP 

04-SCL-280-5.1/7.8 IN SANTA CLARA CO FROM CYPRESS AVENUE RGW CONSTRUCTION, INC MOAID LAYMOUN $7,858,603 06/19/09 100%

HA22 

04-272024 
SARR-2801-(119)E 

28-01 1-(9E) 

--() 

SWPPP 

PEDESTRIAN OVERCROSSING TO TANTAU 

AVENUE OVERCROSSING 

REHABILITATE ROADWAY 
LIVERMORE, CA 94551 

P.O. BOX 2910 

(408)254-5838 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$7,380,806
 $0

07/16/09 
07/14/10 

100%

PLANT EST 

SATIS 

07/16/10 

04-SCL-280-16.0/17.8 IN SANTA CLARA COUNTY IN LOS ALTOS G BORTOLOTTO & COMPANY, INC PATEL, NIM $165,339 04/30/10 55%
04-0G4704 FROM ROBLEDA UNDERCROSSING TO 

ARASTRADERO ROAD UNDERCROSSING 

ASPHALT CONCRETE RESURFACING 
SAN CARLOS, CA 94070-9227 

580 BRAGATO ROAD 

(408)254-5705 

1007 KNOX AVE. 

SAN JOSE,CA 95122 

$1,610
 $1,610

05/24/10 
08/02/10 

1%

WPCP 

04-SCL-680-.2/.9 IN SANTA CLARA AND SAN MATEO PACIFIC ELECTRIC CONTRACTING WASSEF, WAGDY $517,146 01/21/10 53%
04-151384 
ACIM-0000-(311)E 

--() 

COUNTIES AT VARIOUS LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERA 

ATTN: FRANK KAMACHO 

(408)254-5866 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$142,198
 $105,036

02/17/10 
09/21/11 

27%

HB4N WPCP 

04-SCL-880-.2/4.4 IN SANTA CLARA COUNTY AT VARIOUS PACIFIC ELECTRIC CONTRACTING, WASSEF, WAGDY $343,294 01/07/10 66% 
04-151364 
STP-X085-(E 

--() 

)
LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERA 

INC. ATTN. FRANK KAMACHO 

SAN JOSE, CA 95112 

330 PHELAN AVE. 

(408)254-5866

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$120,780 
$34,248 

02/17/10 
08/23/10 

35% 

HB4N WPCP 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-5736-/0 IN SANTA CLARA COUNTY IN SAN JOSE WATKINS & BORTOLUSSI BRIAN MACKLE $313,530 07/18/07 0%
04-1247A4 NORTH OF MONTEREY ROAD AND BERNAL 

ROAD INTERSECTION 

PLANTING AND IRRIGATION 
SAN RAFAEL, CA 94901 

77 LARKSPUR STREET 

(510)385-6991 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$298,623
 $1,400

08/09/07 
01/10/11 

0%

PLANT EST 

HA12 WPCP 
SATIS 

04-SF-80-6.7/7.8 IN THE CITY AND COUNTY OF SAN BENTANCOURT BROS CONSTRUCTION $488,900 05/11/10 0%
04-040804 FRANCISCO AT THE SAN FRANCISCO 

OAKLAND BAY BRIDGE 

INC 

5933 NORTHFRONT ROAD 

$0
 $0

06/25/10 
0%

REPLACE 15KV CABLE 
LIVERMORE CA 94551 

HA21 WPCP (925)454-1521 

04-SF-80-7.8/8.2 IN THE CITY AND COUNTY OF SAN CC MYERS, INC BALDERRAMOS, JEANNIE $470,106,862 03/10/04 90%
04-0120R4 
ACBR-080 -(097)N

 08-0 10-(7N) 

--() 

FRANCISCO AT YERBA BUENA ISLAND 

CONSTRUCT SOUTH DETOUR 
SAN FRANCISCO, CA 94130 

51 MACALLA ROAD 

(510)385-6915 

325 BURMA ROAD 

OAKLAND, CA94607 

$458,318,641
 $2,345,526

03/25/04 
12/10/10 

98%

HA4S3 SWPPP 

04-SF-80-7.9/8.2 IN THE CITY AND COUNTY OF SAN MCM CONSTRUCTION, INC OBEROI, RAJESH $80,985,457 02/04/10 10%
04-0120S4 FRANCISCO FROM THE YERBA BUENA TUNNEL 

TO 0.6 KM EAST OF YERBA BUENA TUNNEL 

CONSTRUCT BRIDGES AND ROADWAY 
NORTH HIGHLANDS, CA 95660 

P.O. BOX 620, 6413 32ND ST. 

(510)385-7626 

325 BURMA ROAD 

OAKLAND, CA 94607 

$8,434,828
 $1,888,987

02/23/10 
12/28/13 

10%

HA4S3 SWPPP 

04-SF-80-8.2/8.7 IN SAN FRANCISCO COUNTY IN SAN AMERICAN BRIDGE FLOUR PURSELL, GARY $1,615,020,471 04/18/06 56%
04-0120F4 FRANCISCO FROM 0.6 KM TO 1.3 KM EAST 

OF YERBA BUENA TUNNEL EAST PORTAL 

ENTERPRISES INC JOINT VENTURE 

1000 AMERICAN BRIDGE WAY 
333 BURMA ROAD 

OAKLAND, CA 94607 

$1,042,213,322
 $117,049,445

05/03/06 
10/24/13 

64%

CONSTRUCT SELF ANCHORED SUSPENSION 
CORAPOLIS, PA 15108 

(510)622-5660 

HA4S3 SWPPP 

04-SF-80-8.8/8.9 IN SAN FRANCISCO AND ALAMEDA CALIFORNIA ENGINEERING JIANG BYRON $423,400 02/17/10 100% 
04-044634 COUNTIES AT THE SAN FRANCISCO OAKLAND 

BAY BRIDGE EAST OF YERBA BUENA ISLAND 

REPAIR BRIDGE JOINT SEALS 

CONTRACTORS, INC 

PLEASANTON, CA 94566 

20 HAPPY VALLEY ROAD 

(510)622-4250

325 BURMA ROAD 

OAKLAND, CA 94607 

$420,041 
$0 

03/10/10 
06/30/10 

100% 

COMPLETED 
07/15/10 

HA21 WPCP 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10
 

04District 

04-SF-101-3.4/8.3 

Fed Aid 

HM3 

Pgm Code 

04-1E3004 

Contract 

ACBR-Q101-(158)E 

Q1-01 1-(8E)

--() 

WPCP 

Location 
Storm Water 
Plan 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO AND IN MARIN COUNTY AT 

VARIOUS LOCATIONS 

Description 

TREAT BRIDGE DECKS 

Type Of Work 

BAY LINE CUTTING & CORING, INC 

Contractor 

OAKLAND,CA 94608 

HUPE, JEFFREY 

Resident 
Engineer 

(510)867-6726 

1033 YERBA BUENA AVENUE 295 SAN BRUNO AVE. 

SAN FRANCISCO, CA 94103 

$1,106,801

Bid + CCOs

 $0

Comp To date

 $0

This Month 

03/15/10 

Awarded 

04/13/10 

Approved 

08/31/10 

Est Comp

 0%

%Time

 0%

% Work 

SUSPENDED 

MessageAccepted 

04-SF-101-8.8/9.2 

HE12 

04-163744 
SARR-Q101-(153)E 

Q1-01 1-(3E)

--() 

SWPPP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO FROM 1.3 MILE TO 0.3 MILE 

SOUTH OF THE ROUTE 1/101 SEPARATION 

CONSTRUCT TUNNNEL 

R & L BROSAMER, INC 

WALNUT CREEK, CA 94596 

1777 OAKLAND BLVD, SUITE 300 

YAN, ANDREW 

(415)720-4027 

603 MASON STREET 

(PRESIDIO) 

SAN FRANCISCO, CA 94129­

0410 

$57,957,535
 $4,222,678
 $1,152,728

03/23/10 
04/08/10 
06/06/11 

8%

 7%

04-SF-101-9.2/9.8 

HE12 

04-163734 
ACBR-X075-(027)N 

X0-75 0-(7N) 

--() 

SWPPP 

IN CITY AND COUNTY OF SAN FRANCISCO 

AT THE ROUTE 101/1 SEPARATION TO 

GOLDEN GATE TOLL PLAZA 

RECONSTRUCT IC, CONSTRUCT VIADUCT 

CC MYERS, INC SHARMA, JYOTSNA 

(510)385-5732 

603 MASON AT HALLECK 

PRESIDIO 

SAN FRANCISCO, CA 94105 

$51,202,007
 $19,070,405

 $0

10/23/09 
11/24/09 
12/15/11 

28%

 37%

04-SM-1-17.9/47.6 
04-1E4104 

IN SAN MATEO COUNTY ON VARIOUS ROUTES 

AT VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 

PAVE-TECH, INC 

CARLSBAD, CA 92008 

735 LAGUNA DRIVE 

KOOS, CHARLES 

(408)254-5848 

$422,220
 $0
 $0

03/10/10 
03/25/10 
09/24/10 

0%

 0%

SUSPENDED 

HA21 WPCP 

04-SM-1-36.5/38.2 

HE14 

04-1123G4 
ER-1187-(009)E 

--() 

SWPPP 

IN SAN MATEO COUNTY IN MONTARA AT 

ROUTE 1 FROM 2ND STREET TO 2.1 KM 

NORTH OF 2ND STREET 

WETLAND CREATION AND RESTORATION 

HANFORD APPLIED RESTORATION 

AND CONSERVATION (ARC) 

SONOMA, CA 95476 

23195 MAFFEI ROAD 

JENNIE NIELSON 

(510)502-4879 

585 LINDA MAR BLVD 

PACIFICA, CA 94044 

$1,757,991
 $1,512,470

 $10,455

08/29/05 
09/09/05 
03/19/12 

72%

 87%

04-SM-1-37.6/0 
04-2S6204 
ER-35M3-(004)E

--() 

IN SAN MATEO COUNTY NEAR PACIFICA AT 

GRAY WHALE COVE 

ROCK SLOPE PROTECTION 

JJ NGUYEN, INC 

SAN JOSE, CA 95127 

3172 SALEM DRIVE 

MACKLE, BRIAN 

(510)385-6991

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$167,911 
$750 

$0 

06/15/09 
07/28/09 
12/28/10 

4% 

0% 

HA23 WPCP 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

04-SM-1-38.0/38.6 MUENCH, JOHNIN SAN MATEO COUNTY NEAR PACIFICA KIEWIT INFRASTRUCTURE WEST CO $295,157,391 12/13/06 76%
04-1123U4 
ACST-1187-(011)E 

11-87 0-(1EE)R

1187- 011-() 
(510)393-1785 

585 LINDA MAR BLVD. 

PACIFICA, CA 94044 

FROM 4.7 KM TO 1.0 KM SOUTH OF 

LINDAMAR BOULEVARD 

CONSTRUCT TUNNELS, APPROACH ROADS 
OMAHA, NE 68131 

3555 FARNAM STREET, STE E200 $188,285,157
 $5,256,691

01/03/07 
01/07/13 

64%

HE14 SWPPP 

04-SM-1-39.6/40.1 DAVID, JOSEIN SAN MATEO COUNTY IN PACIFICA ON HOLLIE CUN $1,115,034 03/09/09 0%

HE14 

04-1123J4 
ACST-1187-(012)E 

11-87 0-(2E)

--() 

SWPPP 

(650)738-3827 

585 LINDA MAR BLVD. 

PACIFICA, CA 94044 

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE 

SOUTH OF LINDA MAR BOULEVARD 

POND REPAIR AND REVEGETATION 
LODI, CA 95242 

5400 WEST HIGHWAY 12 $562,700
 $6,608

03/20/09 
06/23/15 

0%

PLANT EST 

SATIS 

04-SM-82-8.6/12.1 IN SAN MATEO COUNTY IN SAN MATEO FROM GALLAGHER AND BURK INC $1,987,654 05/20/10 0%
04-1E7404 
ACST-S082-(016)E 

A0-82A0-(6E) 

43RD AVENUE TO EL CERRITO 

AVENUE/TILTON AVENUE 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
OAKLAND CA 94601 

P O BOX 7227 $0
 $0

06/22/10 
0%

--() (510)261-0466 

WPCP 

04-SM-82-/2.7 FRED BOOSHEHRIIN SAN MATEO COUNTY IN ATHERTON AND GRANITE CONSTRUCTION $228,628 06/07/10 0%
04-1E2504 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

MENLO PARK FROM THE SANTA CLARA 

COUNTY LINE TO BERKSHIRE AVENUE 

PLACE HOT MIX ASPHALT 
SANTA CLARA, CA 95054 

715 COMSTACK STREET $0
 $0

06/25/10 
08/31/10 

0%

WPCP 

04-SM-92-7.3/13.9 IN SAN MATEO COUNTY IN AND NEAR SAN PAVEX CONSTRUCTION DIVISION $3,090,439 06/22/10 0%
04-1E7204 
ACNH-P092-(038)E 

MATEO AND FOSTER CITY 

PLACE RUBBERIZED HOT MIX ASPHALT 

120 GRANITE ROCK WAY $0
 $0

07/08/10 
0%

--() SAN JOSE CA 95136 

(408)574-1400 

WPCP 

04-SM-92-13.4/13.4 FRED BOOSHEHRIIN SAN MATEO COUNTY IN FOSTER CITY PROVEN MANAGEMENT, INC $2,681,315 12/05/05 0% 
04-1A0204 
ACNH-P092-(035)E

--() 
(650)855-7777

2350 PAGE MILL DD. 

PALO ALTO, CA 94304 

AND SAN MATEO AT EAST 3RD AVENUE AND 

MARINERS ISLAND BOULEVARD 

PLANTING AND IRRIGATION 

$2,714,437 
$1,500 

12/21/05 
10/31/10 

0% 

PLANT EST 

HA25 SWPPP 
SATIS 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-92-14.4/18.8 IN SAN MATEO AND ALAMEDA COUNTIES IN AMLAND CORP $2,418,670 01/05/10 0%
04-042244 FOSTER CITY AND HAYWARD ON THE SAN 

MATEO HAYWARD BRIDGE 

3168 KNIGHTS BRIDGE ROAD $0
 $0

03/02/10 
0%

REPLACE 12KV ELECTRIC SWITCHGEARS 
SAN JOSE CA 95132 

(408)929-3949 

HA21 WPCP 

04-SM-92-/3.2 IN SAN MATEO COUNTY IN HALF MOON BAY G BORTOLLOTTO AND COMPANY INORI, DOUG $365,575 06/09/10 28%
04-1E2604 FROM ROUTE 1 TO PILARCITOS CREEK ROAD 

PLACE HOT MIX ASPHALT 
SAN CARLOS, CA 94070 

582 BRAGATO ROAD 

(650)573-4329 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$61,903
 $61,903

06/25/10 
08/20/10 

17%

HM1 WPCP 

04-SM-101-5.4/5.4 IN SAN MATEO COUNTY AT VARIOUS COFFMAN SPECIALTIES, INC WASHINGTON, MARCUS $278,658 03/15/10 18%
04-1E0304 LOCATIONS 

TREAT BRIDGE DECK WITH METHACRYLATE 
SAN DIEGO, CA 92126 

(415)703-2426 

9685 VIA EXCELENCIA SUITE 200 295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$123,637
 $0

04/07/10 
08/31/10 

43%

HM3 WPCP 

04-SM-101-9.6/11.9 IN SAN MATEO COUNTY IN SAN MATEO AND RGW CONSTRUCTION DOUG INORI $8,892,514 02/15/01 100%
04-235724 
ACNH-P101-(963)E 

--()

BELMONT FROM 0.1 KM NORTH OF RALSTON 

AVENUE OVERCROSSING TO 0.2 KM SOUTH 

OF HILLSDALE BOULEVA 
LIVERMORE CA 94551 

P.O.BOX 2910 

(650)333-4036 

2350 PAGE MILL RD 

PALO ALTO CA 94304 

$9,107,189
 $0

03/02/01 
09/20/05 

100%

PLANT EST 

HB4C SWPPP 
WIDEN HIGHWAY SATIS 

04-SM-101-13.5/17.9 IN SAN MATEO COUNTY IN SAN MATEO, DESILVA GATES-BROSAMER J.V. SHOKROLLAH MO $129,783,060 02/23/07 98%
04-264204 
HPLU-6204-(060)L 

620-4 06-() 

--() 

BURLINGAME AND MILLBREA AT VARIOUS 

LOCATIONS 

CONSTRUCT LANES 
DUBLIN CA 94568 

PO BOX 2909 

(650)573-4334

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$125,505,025
 $948,046

03/16/07 
11/05/10 

95%

HB4N SWPPP 

04-SM-101-19.1/0 IN SAN FRANCISCO, SAN MATEO AND PETERSON CHASE GENERAL $256,067 06/17/10 0% 
04-0E9604 SANTA CLARA COUNTIES AT VARIOUS 

LOCATIONS 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$0 
$0 

06/30/10 
0% 

REPLACE DECK DRAINAGE SYSTEM 
IRVINE CA 92614 

HM3H WPCP (949)252-0441 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-101-23.0/26.1 IN SAN MATEO COUNTY IN SOUTH SAN GALLAGHER & BURK, INC SAIDIAN, JACOB $2,295,770 07/20/09 40%
04-1E3204 
SARR-Q101-(152)E 

Q1-01 1-(2E) 

--() 

FRANCISCO AND BRISBANE ON ROUTE 101 

FROM OSTER POINT _______ BOULEVARD 

OVERCROSSING TO SAN MATEO 

RUBBERIZED HOT MIX ASPHALT 

OAKLAND, CA 

P.O. BOX 7227 

(408)254-5823 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$18,950
 $0

08/04/09 
09/28/10 

1%

SWPPP 

04-SM-280-5.0/24.6 IN SAN MATEO AND SAN FRANCISCO TRUESDELL CORPORATION OF BADR, BASSAM $198,198 05/20/10 23%
04-1E0204 COUNTIES AT VARIOUS LOCAIONS 

TREAT BRIDGE DECKS 

CALIFORNIA, INC 

1310 W. 23RD STREET 
295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$72,547
 $72,547

06/07/10 
09/30/10 

37%

TEMPE, AZ 85282 
(415)703-2441 

HM3 WPCP 

04-SM-280-13.3/13.6 IN SAN MATEO COUNTY NEAR HILLSBOROUGH BRCO CONSTRUCTORS, INC INORI DOUG $2,735,600 07/23/09 54%
04-0A9204 
ACIM-2801-(117)E 

--()

AT THE CRYSTAL SPRINGS SAFETY 

ROADSIDE REST AREA 

REPLACE SAFETY ROADSIDE REST AREA 
LOOMIS, CA 95650 

P O BOX 367 

(650)573-4329 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$519,236
 $97,699

08/12/09 
01/13/11 

19%

HA26 SWPPP 

04-SM-280-20.0/21.3 IN SAN MATEO COUNTY ON ROUTES 280 AND TRUESDELL CORPORATION OF KOOS, CHARLES $208,208 12/15/09 31%
04-1E4204 380 AT VARIOUS LOCATIONS (5 BRIDGES) 

TREAT BRIDGE DECK WITH METHACRYLATE 

CALIFORNIA, INC 

1310 W. 23RD STREET 
1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$217,402
 $0

01/06/10 
08/05/10 

91%

TEMPE, AZ.85282 
(408)254-5848 SUSPENDED 

HM3 WPCP 

04-SM-280-20.3/27.3 IN SAN MATEO COUNTY AT VARIOUS TOP GRADE CONSTRUCTION, INC WASHINGTON, MARCUS $2,122,625 02/22/10 13%
04-153404 
ARRA-280 -(129)E

 28-0 11-(9E) 

--() 

LOCATIONS BETWEEN 0.3 MILE SOUTH OF 

SAN BRUNO AVENUE TO 0.3 MILE NORTH OF 

JOHN DALEY BOULEVARD 

INSTALL RAMP METERING SYSTEMS 

LIVERMORE, CA 94551 

50 CONTRACTORS STREET 

(415)703-2426 

295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$397,694
 $199,630

03/08/10 
05/31/11 

19%

HB4N SWPPP 

04-SM-280-23.1/27.2 IN SAN MATEO COUNTY IN DALY CITY AT BAY LINE CUTTING & CORING, INCHUPE, JEFFREY $583,238 12/15/08 94% 
04-0E5404 KING DRIVE UNDERCROSSING AND AT 

JUNIPERO SERRA RAMP OVERCROSSING 

PLACE POLYESTER CONCRETE OVERLAY 
OAKLAND, CA 94608 

1033 YERBA BUENA AVE. 

(415)356-6465

280 REALE STREET 

SAN FRANCISCO, CA 94105 

$493,951 
$0 

01/20/09 
07/31/10 

81% 

HM3 WPCP 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

Resident 
EngineerContractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

04-SM-280-/27.4 IN SAN MATEO COUNTY AT VARIOUS TRUONG, HENRYSTEINY AND CONPANY, INC $933,572 09/08/09 44%
04-150474 
SARR-2801-(122)E 

28-01 1-(2E)

--() 

LOCATIONS FROM SANTA CLARA COUNTY 

LINE TO SAN FRANCISCO COUNTY LINE 

INSTALL TRAFFIC MANAGEMENT SYSTEM (510)670-7844 

1007 KNOX AVE. 

SAN JOSE, CA 95122
VALLEJO, CA 94590 

27 SHERIDAN STREET $497,676
 $96,808

09/17/09 
02/09/11 

53%

HB4N WPCP 

04-SM-380-5.0/6.3 IN SAN MATEO COUNTY IN SAN BRUNO AT DAVID BARTELWATKIN & BORTOLUSSI/FORSTER & $2,021,087 08/14/06 0%

HA25 

04-294624 
IM- -( )P 

X08-1 02-(E)

--() 

SWPPP 

VARIOUS LOCATIONS 

PLANTING AND IRRIGATION 

(510)385-6755 

3410 MANDELA PKWY 

OAKLAND,CA 94608 

KROEGER JOINT VENTURE 

SAN RAFAEL, CA 94901-4886 

77 LARKSPUR STREET 

$1,796,852
 $8,370

08/28/06 
09/07/10 

0%

PLANT EST 

SATIS 

04-SOL-12-7.9/20.6 IN SOLANO COUNTY NEAR SUISUN CITY BUTTERS, CARLRGW CONSTRUCTION, INC $21,188,064 12/17/08 55%
04-0T10U4 
ACST-P012-(100)E 

FROM 1.1 KM EAST OF WALTERS ROAD TO 

CURRIE ROAD. 
2320 COURAGE DRIVE 

SUITE 106 

550 GREEN VILLE ROAD $13,403,067
 $1,565,537

01/05/09 
04/30/11 

63%

HA22 

P0-12 1-(0E) 

--() 

SWPPP 

REHABILITATE ROADWAY AND WIDENING 

(707)428-2060 

FAIRFIELD, CA 94534
LIVERMORE, CA 94550 

04-SOL-37-7.2/10.5 IN SOLANO COUNTY IN VALLEJO ON ROUTE JIM HANSONPARKER LANDSCAPE DEV, INC $936,334 01/14/10 7%
04-0T1454 
NH- -( )

--() 

37 FROM THE NAPA RIVER BRIDGE TO 

DIABLO STREET (KP R12.9/R16.9) 

HIGHWAY PLANTING AND LANDSCAPING (510)450-2450 

3410 MANDELA PARKWAY 

OAKLAND, CA 94608
SACRAMENTO, CA 95828 

6251 SKY CREEK DR SUITE A $270,558
 $74,994

02/02/10 
12/19/13 

29%

HE14 SWPPP 

04-SOL-37-7.2/0 IN SOLANO COUNTY ON ROUTE 37 AT THE HANSON, JIMWATKIN & BORTOLUSSI, INC $132,200 06/01/09 0%
04-0G0004 WALNUT AVENUE OVERCROSSING 

ROADSIDE ENHANCEMENT 
3410 MANDELA PARKWAY 

OAKLAND, CA 94608 

$88,492
 $1,134

06/12/09 
02/18/13 

0%

(510)450-2450 PLANT EST 

HB34 WPCP 
SATIS 

04-SOL-37-8.0/10.5 IN SOLANO COUNTY IN VALLEJO AT HANSON, JIMWATKINS & BORTOLUSSI, INC $503,890 10/23/06 0% 
04-0T14F4 VARIOUS LOCATIONS 

HIGHWAY PLANTING AND IRRIGATION 

(510)450-2450

3410 MANDELA PARKWY 

OAKLAND, CA 94609
SAN RAFAEL, CA 94901-4886 

77 LARKSPUR ST. $448,428 
$2,268 

10/31/06 
11/19/10 

0% 

PLANT EST 

HE14 WPCP 
SATIS 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SOL-80-6.6/6.8 IN SOLANO COUNTY IN VALLEJO AT THE WEST BAY BUILDERS, INC MANGLO, PERPETUO $3,139,295 08/11/09 35%
04-299004 
ACIM-0802-(350)E 

--() 

HUNTER HILL SAFETY ROADSIDE REST AREA 

REHABILITATE ROADSIDE REST AREA 
NOVATO, CA 94949 

250 BEL MARIN KEYS BLVD 2320 COURAGE DRIVE, 

SUITE 106 

FAIRFIELD, CA 94533 

$1,507,898
 $313,268

08/26/09 
12/27/11 

48%

HA26 SWPPP 
(707)428-2029 

04-SOL-80-8.1/12.9 IN SOLANO COUNTY IN VALLEJO AND GHILOTTI BROS KISHIYAMA, DARIN $21,596,868 06/20/08 0%
04-2409U4 
ACIM- 080-(354)E 

--()

FAIRFIELD FROM AMERICAN CANYON ROAD 

OVERCROSSING TO GREEN VALLEY CREEK 

WIDEN FREEWAY AND BRIDGES 
FAIRFIELD, CA 94534 

5199 FULTON DRIVE SUITE E 370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$21,877,318
 $45,532

07/21/08 
09/20/10 

0%

PLANT EST 

HA22 SWPPP 
(707)436-2210 SATIS 

04-SOL-80-14.4/0 IN SOLANO COUNTY NEAR FAIRFIELD AT SEC CONSTRUCTION DUAN, FRANK $299,510 08/04/09 100%
04-4A4504 THE CORDELIA TRUCK INSPECTION 

FACILITY 

REPLACE WEIGH SCALES 
YUBA CITY, CA 95992 

P. O. BOX 3329 

(510)231-7139 

$276,548
 $0

08/20/09 
07/09/10 

100%

COMPLETED 
07/15/10 

HA42 WPCP 

04-SOL-80-15.4/20.1 IN SOLANO COUNTY IN FAIRFIELD FROM TOP GRADE CONSTRUCTION, INC DARIN KISHIYAMA $15,134,407 04/21/09 79%

HA22 

04-4C15U4 
SARR-0802-(356)E 

08-02 3-(6E) 

--() 

SWPPP 

0.4 MILE WEST OF ROUTE 80/12 

SEPARATION TO 0.9 MILE EAST OF AIR 

BASE PARKWAY OVERCROSSING 

ASPHALT CONCRETE OVERLAY 

LIVERMORE, CA 94551 

50 CONTRACTORS STREET 

(707)436-2210 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$11,911,535
 $8,379

04/28/09 
08/26/10 

78%

04-SOL-84-3.0/6 IN SOLANO COUNTY NEAR RIO VISTA FROM NORTH BAY CONSTRUCTION INC $1,153,215 06/09/10 0%
04-3S7104 
ACST-S084-(036) 

4.3 MILES SOUTH OF ROUTE 220 TO 1.3 

MILES SOUTH OF ROUTE 220 

P O BOX 6004 $0
 $0

06/28/10 
0%

P-S084-(036) 
HOT MIX ASPHALT RESURFACING 

PETALUMA CA 949556004 

--() (707)763-2891 

HA23 SWPPP 

04-SOL-680-4.7/4.7 IN SOLANO COUNTY NEAR BENICIA AT 0.3 CIMARRON, INC TRAN, QUANG $290,930 06/02/10 16% 
04-3S7214 MILE WEST OF PARRISH ROAD 

OVERCROSSING 

REPLACE CULVERT 
OAKDALE, CA 95361 

10554 RODDEN RD 

(510)773-8499

2320 COURAGE DRIVE 

FAIRFIELD, CA 94533 

$35,597 
$35,597 

06/30/10 
08/20/10 

12% 

HA23 WPCP 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

04District 

04-SON-1-16.1/19.7 

Fed Aid 
Pgm Code 

04-2A6304 

Contract 
Location 

Storm Water 
Plan 

IN SONOMA COUNTY FROM 0.8 MILE NORTH 

OF SCOTTY CREEK BRIDGE TO RUSSIAN 

RIVER BRIDGE 

Description 

IMPROVE ROADSIDE DRAINAGE 

Type Of Work 

ARGONAUT CONSTRUCTOR 

Contractor 

SANTA ROSA, CA 95401 

P.O. BOX 639 

Resident 
Engineer 

$332,705

Bid + CCOs

 $0

Comp To date

 $0

This Month 

06/17/10 

Awarded 

07/08/10 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HA22 WPCP 

04-SON-1-50.6/58.5 

HB4N 

04-1E7304 
ACST-P001-(546)E 

P0-01 5-(6E) 

--() 

WPCP 

IN SONOMA COUNTY NEAR GUALALA FROM 

SEA WALK DRIVE TO GUALALA RIVER 

BRIDGE 

BONDED WEARING COURSE OVERLAY 

GEORGE REED INC 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

$1,134,399
 $0
 $0

06/09/10 
07/01/10 

0%

 0%

04-SON-1-/58.5 

HA4 

04-0A9114 
ACHS-P907-(035)E 

PGP9-07 0-(5E)

--() 

WPCP 

IN SONOMA COUNTY AT VARIOUS LOCATIONS 

REPLACE METAL BEAM GURAD RAIL 

CENTRAL FENCE COMPANY 

SACRAMENTO, CA 95822 

148 OTTO CIRCLE 

HISLOP, SCOTT 

(707)576-3482 

4030 OCCIDENTAL RD., 

SUITE A 

SANTA ROSA, CA 95401 

$1,027,495
 $961,527

 $0

08/17/09 
09/15/09 
06/21/10 

100%

 100%

COMPLETED 
06/22/10 

04-SON-12-9.2/11 

HA22 

04-4C3704 

WPCP 

IN SONOMA COUNTY IN SEBASTOPOL AND 

SANTA ROSA FROM ROUTE 116 TO LLANO 

ROAD 

ASPHALT CONCRETE SURFACING 

MB SERVICES 

MARTINEZ, CA 94553 

865 HOWE ROAD SUITE B 

VALEH, SYD 

(707)576-2310 

4030 OCCIDENTAL ROAD 

BLDG. A 

SANTA ROSA, CA 95401 

$507,840
 $497,213
 $497,213

05/11/09 
05/22/09 
09/27/10 

76%

 91%

04-SON-12-29.7/30.9 

HA22 

04-219864 
ACST-P012-(101)E

 P0-12 1-(1E) 

--() 

SWPPP 

IN SONOMA COUNTY NEAR GLEN ELLEN FROM 

0.5 KM WEST OF TRINITY ROAD TO 0.2 KM 

EAST OF ARNOLD DRIVE 

REALIGN ROADWAY 

GHILOTTI CONSTRUCTION, INC 

SANTA ROSA, CA 95401 

246 GHILOTTI AVE 

MONEMZADEH FAROKH 

(707)769-5679

1009 CLEGG COURT 

PETALUMA, CA 94954 

$2,338,618
 $2,332,630

 $0

11/26/08 
12/12/08 
12/09/10 

0%

 0%

PLANT EST 

SATIS 

04-SON-37-.9/2.6 
04-4A2304 

IN SONOMA COUNTTY ABOUT 8 MILES 

OF NOVATO AT VARIOUS LOCATIONS 

REPLACE DRAINAGE CULVERTS 

EAST VICTORY ENGINEERS INC 

FRESNO CA 93720 

575 E ALLUVIAL AVE STE 106 

$211,211 
$0 
$0 

06/21/10 
07/21/10 

0% 

0% 

HA22 WPCP 

(559)439-7700 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-101-8.9/13.9 IN SONOMA COUNTY IN AND NEAR COTATI GHILOTTI CONST., INC MONEMZADEH, FAROKH $49,454,793 12/23/09 20%
04-0A18U4 AND ROHNERT PARK FROM 2.8 KM SOUTH OF 

RAILROAD AVENUE UNDERCROSSING TO 

ROHNERT PARK EXPRESSWAY 
SANTA ROSA, CA 95407 

246 GHILOTTI AVE 1009 CLEGG COURT, STE 

G 

PETALUMA, CA 94954 

$6,276,218
 $2,375,230

01/06/10 
03/18/11 

13%

HB5 SWPPP 
WIDEN HIGHWAY AND BRIDGE (707)769-5685 

04-SON-101-13.6/23.1 IN SONOMA COUNTY IN AND NEAR ROHNERT MCGUIRE HESTER DAIVD BARTEL $2,378,218 09/10/07 0%
04-272434 PARK AND SANTA ROSA 

PLANTING AND IRRIGATION 
OAKLAND, CA 94603 

9009 RAILROAD AVENUE 

(510)385-6755 

3410 MANDELA PARKWAY 

OAKLAND, CA 94608 

$2,049,722
 $10,217

10/04/07 
12/02/11 

0%

PLANT EST 

HB5 SWPPP 
SATIS 

04-SON-101-13.9/15.5 IN SONOMA COUNTY IN ROHNERT PARK FROM GHILOTTI BROS., INC STREATER, HAL $39,037,666 03/03/09 25%
04-129654 ROHNERT PARK EXPRESSWAY OVERCROSSING 

TO SANTA ROSA AVENUE OVERCROSSING. 

WIDEN AND RECONSTRUCT INTERCHANGE 
SAN RAFAEL, CA 

454 JACOBY STREET 1009 CLEGG COURT, STE 

G 

PETALUMA, CA 94954 

$16,576,794
 $1,872,834

03/20/09 
03/26/13 

42%

HB5 SWPPP 
(707)769-5695 

04-SON-101-21.7/29.3 IN SONOMA COUNTY IN AND NEAR SANTA O. C. JONES & SONS, INC S RAY NOZZARI $82,374,731 10/29/08 73%

HB5 

04-0A10U4 
ACNH-Q101-(148)E 

LU62-04 0-(9L ) 

204-069-() 

SWPPP 

ROSA AND AT WINDSOR FROM 0.5 KM N OF 

STEELE LANE UNDERCROSSING TO 0.5 KM N 

OF WINDSOR LANE UC 

WIDEN HIGHWAY 

1520 FOURTH STREET 

(707)566-3945 

4030 OCCIDENTAL ROAD 

BLDG A 

SANTA ROSA, CA 95401 

$73,549,009
 $4,295,066

11/14/08 
11/02/10 

88%

04-SON-101-/53.4 IN SONOMA COUNTY AT VARIOUS LOCATIONS PETERSON CHASE GENERAL HISLOP, SCOTT $1,552,770 08/19/09 100%

HA4 

04-0A9124 
ACHS-P097-(036)E 

G P0-97 0-(6E) 

--() 

WPCP 

UPGRADE TRAFFIC BARRIER ENGINEERING CONSTRUCTION, INC 

IRVINE, CA 92614-5706 
(707)576-3482 

1792 KAISER AVE. 
4030 OCCIDENTAL RD. 

SUITE A 

SANTA ROSA, CA 95401 

$1,313,631
 $0

09/03/09 
06/21/10 

100%

COMPLETED 
06/22/10 

04-SON-116-41.8/44.7 IN SONOMA COUNTY ABOUT 9 KM EAST OF ARGONAUT CONSTRUCTORS, INC KISHIYAMA, DARIN $11,284,810 12/14/09 10% 

HB1 

04-283814 
ACHS-P116-(042)E 

P P1-16 0-(2E) 

--() 

SWPPP 

PETALUMA FROM ADOBE ROAD TO 0.2 KM 

WEST OF ARNOLD DRIVE 

CONSTRUCT RETAINING WALLS 
SANTA ROSA, CA 95402 

1236 CENTRAL AVENUE 

(707)362-2210

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$1,946,506 
$812,874 

01/06/10 
02/15/12 

17% 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-128-5.4/0 IN SONOMA COUNTY NEAR GEYSERVILLE AT NORTH BAY CONSTRUCTION, INC BARTEL, DAVID $334,030 04/08/10 3%
04-2S9414 
ER-43J1-(003)E 

--() 

THE RUSSIAN RIVER BRIDGE 

RESTORE HIGHWAY PLANTING 
PETALUMA, CA 94953 

431 PAYRAN STREET 

(510)450-2413 

3410 MANDELA PARKWAY 

OAKLAND, CA 94608 

$4,238
 $4,238

04/22/10 
10/23/13 

1%

WPCP 

04-SON-128-17.1/24.7 IN SONOMA CO AT AND NEAR KELLOGG AT VIKING CONSTRUCTION COMPANY VALEH, SYD $5,195,638 09/09/09 22%

HA21 

04-4A8704 
ACST-P128-(044)E 

CBP1-28 0-(4ER)S

P128- 044-() 

SWPPP 

MAACAMA CREEK BRIDGE AND FROM 0.3 MI 

WEST TO 0.4 MI EAST OF REDWOOD CREEK 

BRIDGE______________ 

BRIDGE REPLACEMENT 

RANCHO CORDOVA, CA 95741­

1508 

P.O.BOX 1508 

(707)576-2310 

4030 OCCIDENTAL ROAD 

BLDG. A 

SANTA ROSA, CA 95401 

$1,154,806
 $276,247

09/29/09 
05/17/11 

22%

04-SON-128-/3.3 IN SONOMA COUNTY NEAR CLOVERDALE AT DREAMBUILDER VALEH, SYD $250,061 02/18/10 28%
04-4A1704 VARIOUS LOCATIONS FROM THE MENDOCINO 

COUNTY LINE TO 1.5 MILES WEST OF 

CLOVERDALE BOULEVARD 
PLACENTIA, CA 92870 

1361 E. GARTEN DRIVE 4030 OCCIDENTAL ROAD 

BLDG. A 

SANTA ROSA, CA 95401 

$246,204
 $246,204

04/06/10 
09/07/10 

96%

SUSPENDED 
07/19/10 

HA22 WPCP 
REHABILITATE DRAINAGE SYSTEM (707)576-2310 

04-VAR--/0 IN ALAMEDA, CONTRA COSTA, MARIN, SAN BLEYCO INCORPORATED CHRENG NICHOLAS $5,490,980 01/30/08 98%
04-010904 FRANCISCO, SOLANO, AND SAN MATEO 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE SCADA SYSTEM 
CASTRO VALLEY, CA 94552 

11425 CULL CANYON ROAD 

(510)224-6311 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$5,486,151
 $60,986

03/05/08 
08/15/10 

99%

HB1 WPCP 

04-VAR--/0 IN SANTA CLARA COUNTY AT VARIOUS AMLAND WASSEF WAGDY $1,758,478 02/08/06 100% 
04-151284 
ACST-X085-(038)E 

X0-85 0-(8E) 

--() 

LOCATIONS 

INSTALL TRAFFIC OPERATION SYSTEMS 
SAN JOSE, CA 95132 

3168 KNIGHTS BRIDGE ROAD 

(408)254-5866

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,751,478 
$0 

02/24/06 
11/20/07 

100% 

HB4N WPCP 

Totals: Authorized Final Amt: $3,968,957,326 Completed to Date: $2,450,445,023 Work This Month: $179,222,832
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-3.2/4.6 MONTEREY CNTY, STATE RTE 1, NORTH OF AIS CONSTRUCTION CO PASTORIUS, BRUCE $1,785,000 06/30/08 100%
05-0R9204 ESALON INSTITUTE & SOUTH OF BIG SUR 

RIVER MULTIPLE LOCATIONS 

CONST DEBRIS RACKS @ 
CARPENTERIA, CA 93013 

6420 VIA REAL, STE 6 3230 RIVERSIDE AVE 

130 

PASO ROBLES, CA 93446 

$1,564,248
 $0

06/30/08 
07/09/10 

88%

OVER RUN 

201130 
CULVERTS/EROSION CONT (831)761-7615 

05-MON-1-7.1/7.3 SEVERE STORMS & ACCOMPANYING HIGH WINSOR CONSTRUCTION INC HENCH, CHARLIE $1,985,000 01/21/10 75%
05-0S9504 SURF CAUSED AN EXISTING ROCK & GABION 

REVETMENTBELOW THE ROADWAY ON RTE 1 

IN MON CNTY TO FAIL. S 
CAMBRIA, CA 93428 

1022 SAN SIMEON CREEK RD 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$883,206
 $0

01/21/10 
08/09/10 

44%

REPAIR FAILED REVETMENT,PLACE 
201130 

RSP/SLOPE 

05-MON-1-10.4/0 IN MONTEREY COUNTY NEAR GORDA AT THE LEE WILSON ELECTRIC CO INC WAYNE WALKER $896,029 09/27/07 100%
05-0M7804 WILLOW SPRINGS MAINTENANCE STATION 

REPLACE GENERATORS 
ARROYO GRANDE 

P O BOX 250 

CA 93421 

1559 EL CAMINO REAL 

SAN LUIS OBISPO CA 93401 

$865,821
 $0

10/16/07 
07/20/10 

100%

(805)549-3701 OVER RUN 

HA12 

05-MON-1-12.1/0 IN MONTEREY COUNTY NEAR GORDA AT SOUZA CONSTRUCTION, INC. DANIEL MILLER, $461,999 03/01/10 93%
05-0P3204 NORTH WILLOW SIDEHILL VIADUCT 

CONSTRUCT REINFORCED CONCRETE CRIB 

P O BOX 3810 CALTRANS CUESTA GRADE 

OFFICE 

$443,022
 $199,872

03/16/10 
07/23/10 

94%

SAN LUIS OBISPO CA 93403 
1559 EL CAMINO REAL 

HA42 WPCP 
SAN LUIS OBISPO CA 93401 

(805)549-3733 

05-MON-1-20.9/20.9 SEVERE STORMS/HIGH SURF BEGING WHITAKER CONSTRUCTION GROUP, HENCH, CHARLIE $1,485,000 03/30/10 64%
05-0T6504 01/15/2010 CAUSED AN EXISTG RETAING 

WALL BELOW RTE 1 TO FAIL. CONCRETE 

INC 

2752 CONCRETE COURT 
775 ARLINGTON ST 

CAMBRIA, CA 93428 

$319,204
 $99,348

03/30/10 
09/28/10 

21%

CRIB WALL UNDERMINED AT THE 

REPAIR RETAING WALL @ LIMEKILN CRK 
PASO ROBLES, CA 93446 

(805)927-4559 SUSPENDED 

201130 
BRIDGE 

05-MON-1-21.1/21.4 FIRE DAMAGE DURING CHALK FIRE FROM HI TECH ROCKFALL CONST, INC HENCH, CHARLIE $885,000 04/15/09 100% 
05-0S5104 SEP-OCT2008, BURING APPOX 17,000 

ACRES OF LOS PADRES FOREST. FEB 2009 

ROCKSLIDE CAUSED LRGEPORT 
FOREST GROVE, CA 97116 

PO BOX 674 

(805)927-4559

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$771,126 
$0 

04/15/09 
07/06/10 

100% 

SUSPENDED 
07/06/10 

REPAIR ROCK FALL DRAPERY SYSTEM 
130 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 05 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-21.1/0 

HA42 

05-0P3104 

WPCP 

IN MONTEREY COUNTY NEAR LUCIA AT 

LIMEKILN CREEK BRIDGE 

REPAIR ROCK SLOPE PROTECTION 

SOUZA CONSTRUCTION INC 

SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

HENCH, CHARLIE 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$294,854
 $767
 $767

04/30/10 
05/24/10 
09/13/10 

5%

 0%

05-MON-1-21.3/21.6 

HA23 

05-0E9604 
ACST-P001-(542)E 

P0-01 5-(2E) 

--() 

SWPPP 

IN MONTEREY COUNTY NEAR LUCIA FROM 

0.6 MILE NORTH OF LIMEKILN CREEK 

BRIDGE TO 1.4 MILE SOUTH OF LUCIA 

CONSTRUCT NEW BRIDGE AND ROCK SHED 

GOLDEN STATE BRIDGE INC 

MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

HENCH, CHARLIE 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$29,775,912
 $5,680,514
 $217,063

10/01/09 
10/15/09 
02/20/13 

19%

 19%

05-MON-1-26.1/26.1 

HA42 

05-0P3404 
ER-43G8-(004)E 

--() 

SWPPP 

IN MONTEREY COUNTY NEAR LUCIA FROM 

0.2 MILE TO 0.4 MILE NORTH OF VICENTE 

CREEK BRIDGE 

CONSTRUCT RETAINING WALL 

CALEX ENGINEERING COMPANY 

NEWHALL CA 91321 

(661)254-1866 

23651 PINE STREET 

HENCH, CHARLIE 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$2,165,653
 $1,399,735
 $365,178

06/25/09 
07/09/09 
08/08/11 

93%

 65%

05-MON-1-34.6/38 
05-0S1404 

WPCP 

IN MONTEREY COUNTY ABOUT 12 MILES 

SOUTH OF BIG SUR FROM 0.4 MILE NORTH 

OF BURNS CREEK BRIDGE TO 0.7 MILE 

SOUTH OF PARTINGTON RIDGE 

HOT MIX ASPHALT OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

$451,851
 $0
 $0

04/29/10 
05/24/10 

0%

 0%

05-MON-1-46.8/46.8 
05-0S9404 

HWY 1 AT THE BIG SUR LODGE BIG SUR 

PARK CAMPGROUNDS 

PLACE ROCK SLOPE PROTECTION 

GRANITE CONSTRUCTION 

WATSONVILLE, CA 95077 

PO BOX 720 

WILSON, JENNIFER 

150 WESTRIDGE DR STE 

140 

WATSONVILLE, CA 95077 

$910,000
 $76,763

 $0

01/25/10 
01/25/10 
04/29/10 

13%

 8%

201130 
(831)761-7616

05-MON-1-46.9/0 

HA23 

05-0P6804 
ER-43J6-(004)E

--() 

WPCP 

IN MONTEREY COUNTY NEAR BIG SUR AT 

0.3 MILE NORTH OF BIG SUR RIVER 

BRIDGE AND AT 2.0 MILES NORTH OF JUAN 

HIGUERA CREEK BRIDGE 

REPAIR LANDSLIDES 

G B A ENGINEERING 

FULLERTON CA 92831 

(714)577-9441 

2536 E FENDER AVENUE 

$158,427 
$0 
$0 

04/26/10 
06/17/10 

0% 

0% 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-72.2/102 IN MONTEREY COUNTY AT VARIOUS LEE WILSON ELECTRIC COMPANY, KESHAVARZI, FARSHAD $660,311 03/26/10 0%
05-0N2604 LOCATIONS FROM 0.1 MI N OF CARMEL 

RIVER BRIDGE TO 0.4 MILE SOUTH OF 

INC 

PO BOX 250 
150 WESTRIDGE DR, STE 

140 

$0
 $0

04/20/10 
0%

HB4N WPCP 

SANTA CRUZ COUNTY LINE 

CONSTRUCT TRANSP. MANAGEMENT SYSTEM 
ARROYO GRANDE, CA 93421 

(831)761-7617 

WATSONVILLE, CA 95077 

05-MON-1-74.9/T92 IN MONTEREY COUNTY AT VARIOUS J FLETCHER CREAMER & SON, INC KESHAVARZI, FARSHAD $1,352,656 06/09/09 0%

HB1 

05-0L8004 
SARR-X053-(022)E 

X0-53 0-(2E) 

--() 

WPCP 

LOCATIONS 

INSTALL METAL BEAM GUARD RAIL 
SYLMAR, CA 91342 

12874 SAN FERNANDO RD 

(831)761-7617 

150 WESTRIDGE DR, STE 

150 

WATSONVILLE, CA 95077 

$1,030,011
 $14,641

06/25/09 
05/10/11 

0%

PLANT EST 

SATIS 

05-MON-1-99.9/101.5 IN MONTEREY COUNTY NEAR WATSONVILLE DESILVA GATES CONSTRUCTION WILSON, JENNIFER $12,032,977 10/07/09 11%
05-315924 FROM 0.1 KM SOUTH OF JENSEN ROAD TO 

TRAFTON ROAD UNDERCROSSING 

CONSTRUCT NEW INTERCHANGE 
BURLINGAME, CA 94010 

880 MITTEN RD, SUITE B 150 WESTRIDGE DR, STE 

140 

WATSONVILLE, CA 95077 

$2,290,226
 $2,153,079

10/28/09 
07/11/13 

19%

SUSPENDED 

HE11 SWPPP 
(831)761-7615 

05-MON-1-225.0/229 STORM CAUSED SLIP OUT BELOW RTE 1 IN JOHN MADONNA CONSTRUCTIONCO HENCH, CHARLIE $2,385,000 02/09/10 80%
05-0T5504 BIG SUR NEAR LUCIA. INSTALL TEMPORARY 

SIGNAL SYSTEM, RECONSTRUCT AND 

STABILIZE ROADWAY 
SAN LUIS OBISPO, CA 

PO BOX 5310 

93403 
(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$452,124
 $8,395

02/09/10 
08/23/10 

19%

SUSPENDED 
INSTALL TEMP SIGNAL SYSM,RECONST & 

201130 
STABLIZ 

05-MON-68-4.0/6.8 IN MONTEREY COUNTY NEAR MONTEREY FROM PAVEX CONSTRUCTION TYLER LAVERING $615,741 05/10/10 39%
05-0S0604 ROUTE 1/68 SEPARATION (NORTH) TO 

ROUTE 218 

HOT MIX ASPHALT PAVING 
WATSONVILLE, CA 95076 

411 WALKER ST 

(831)375-1621

1529 HWY 68 

MONTEREY, CA 93940 

$582,976
 $582,976

06/02/10 
08/13/10 

92%

WPCP 

05-MON-68-16.3/0 IN MONTEREY AND SAN BENITO COUNTIES PETERSON CHASE GENERAL $473,988 06/09/10 0% 
05-0C8824 
ACNH-000C-(312) 

AT VARIOUS LOCATIONS 

INSTALL CHANGEABLE MESSAGE SIGNS 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$0 
$0 

06/22/10 
0% 

--() 

IRVINE 92614 

HB4N WPCP (949)252-0441 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-MON-101-3.1/5.2 IN MONTEREY COUNTY NEAR BRADLEY AT DIANI BUILDING CORP RICHARDS, TIM $6,150,997 09/03/08 0%

HA26 

05-464104 
ACHS-Q101-(146)E 

HGQ1-01 1-(6E)

--() 

SWPPP 

CAMP ROBERTS SAFETY ROADSIDE REST 

AREA 

REMODEL SAFETY ROADSIDE REST AREAS 
SANTA MARIA CA 934565757 

(805)925-9533 

P O BOX 5757 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$6,163,461
 $53,478

09/26/08 
03/09/11 

0%

PLANT EST 

SATIS 

05-MON-101-12.6/15.5 IN MONTEREY COUNTY ABOUT 6 MILES SOUZA CONSTRUCTION INC LANG, TIM $659,799 03/17/10 0%
05-0Q2004 NORTH OF BRADLEY FROM 2.9 MILES 

NORTH OF JOLON ROAD UNDERCROSSING TO 
SAN LUIS OBISPO CA 
P O BOX 3810 3230 RIVERSIDE AVE, 

SUITE 130 

$571,957
 $39,388

03/25/10 
07/14/11 

0%

HA22 SWPPP 

ALVARADO ROAD OVERCROSSING 

WIDEN INSIDE SHOULDER 

934033810 

(805)546-8288 
(805)226-7450 

PASO ROBLES, 93446 PLANT EST 

SATIS 

05-MON-101-41.3/0 IN MONTEREY COUNTY IN AND NEAR KING SANTA MARGARITA CONSTRUCTION KESHAVARZI, FARSHAD $1,772,863 03/15/10 0%
05-0R8904 CITY AT SALINAS RIVER BRIDGE 

PAINT EXISTING BRIDGE 

CORP 

PO BOX 537 
150 WESTRIDGE DR, STE 

140 

$0
 $0

03/26/10 
0%

HM WPCP 

TEMPLETON, CA 93465 
(831)761-7617 

WATSONVILLE, CA 95077 

05-MON-101-45.8/82.6 IN MONTEREY CO AT VARIOUS LOCATIONS GRANITE CONSTRUCTION COMPANY TYLER LAVERING $4,017,543 07/15/09 76%
05-0E4704 
SARR-Q101-(151)E 

Q1-01 1-(1E)

--() 

FROM CENTRAL AVENUE NEAR KING CITY TO 

HARTNELL ROAD NEAR SALINAS 

CONSTRUCT MEDIAN ACCELERATION LANE 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(831)375-1621 

1529 HWY 68 

MONTEREY, CA 93940 

$2,812,643
 $591,914

07/30/09 
09/10/10 

70%

HB4N SWPPP 

05-MON-101-66.4/0 IN MONTEREY COUNTY NEAR SOLEDAD AT LONE STAR LANDSCAPE INC. PASTORIUS, BRUCE­ $99,649 10/27/09 0%
05-0N8314 SOLEDAD PRISON ROAD OVERCROSSING 

MITIGATION PLANTING PROJECT 

P.O. BOX 70 PRUNEDALE 

3075 EXECUTIVE DR 

$70,649
 $1,488

12/14/09 
06/14/10 

0%

SAN MARTIN, CA 95046 
PRUNEDALE, CA 93907 PLANT EST 

WPCP 
(805)610-8432 SATIS 

05-MON-101-85.0/85.8 IN MONTEREY COUNTY IN AND NEAR PAVEX CONSTRUCTION DIVISION $8,312,498 06/22/10 0% 
05-349504 
HP21-6205-(003)E 

SALINAS FROM 0.6 MILE SOUTH TO 0.2 

MILE NORTH OF AIRPORT BOULEVARD 

120 GRANITE ROCK WAY $0 
$0 

07/21/10 
0% 

62-05 0-(3EH)P 
OVERCROSSING 

SAN JOSE CA 95136 

6205- 013-() 
RECONSTRUCT INTERCHANGE 

(408)574-1400 

HE11 SWPPP 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

Resident 
EngineerContractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-MON-101-87.7/89.3 IN MONTEREY COUNTY IN AND NEAR NAAS, ABDALLAWATKIN & BORTOLUSSI $447,392 06/24/09 0%
05-0R2104 SALINAS FROM 0.3 MILE SOUTH OF 

SHERWOOD DRIVE OVERCROSSING TO WEST 

LAUREL DRIVE OVERCROSSING (831)663-8902 

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907
SAN RAFAEL, CA 94901-4886 

77 LARKSPUR STREET $416,176
 $63,691

07/07/09 
07/23/10 

0%

PLANT EST 

HA25 WPCP 
PLANTING AND IRRIGATION SATIS 

05-MON-183-.8/1.9 IN MONTEREY COUNTY IN SALINAS FROM LAVERING, TYLERODYSSEY LANDSCAPE CO., INC. $188,352 11/27/07 0%
05-0E2424 SALINAS STREET TO CLARK STREET 

HIGHWAY PLANTING 
150 WESTRIDGE DR, STE 

140 

5400 W. HIGHWAY 12 $167,972
 $2,322

12/17/07 
03/29/11 

0%

LODI CA 95242 
WATSONVILLE, CA 95077 PLANT EST 

HA22 WPCP 
(831)761-7618 SATIS 

05-SB-1-23.3/M29.9 IN SANTA BARBARA COUNTY NEAR LOMPOC STIMSON, PATRICKVALLEY SLURRY SEAL COMPANY $1,372,798 05/10/10 24%
05-0S2104 
SARR-P001-(545)E 

FROM HARRIS GRADE ROAD TO CALIFORNIA 

BOULEVARD 
2053 PREISKER LN. 

SUITE E 

P O BOX 981330 $140,691
 $140,691

06/01/10 
09/07/10 

10%

HM 

P0-01 5-(5E)

--() 

WPCP 

PLACE MICROSURFACING SEAL COAT 

(805)348-3533 

SANTA MARIA, CA 93454 
WEST SACRAMENTO CA 95798 

(916)373-1500 

05-SB-1-25.1/M29.4 IN SANTA BARBARA COUNTY ABOUT 5 LEW, MIKEGRANITE CONSTRUCTION COMPANY $1,375,535 10/29/09 100%

HB1 

05-0Q6904 
HSNG-P001-(543)E 

P0-01 5-(3E) 

--() 

SWPPP 

MILES NORTH OF LOMPOC FROM 

CONSTELLATION ROAD UNDERCROSSING TO 

TIMBER LANE 

CONSTRUCT MEDIAN BARRIER (805)348-3105 

2053 PREISKER LANE 

SUITE E 

SANTA MARIA, CA 93454 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 $1,413,293
 $0

11/19/09 
07/08/10 

100%

COMPLETED 
07/08/10 

05-SB-101-.3/7.5 IN SANTA BARBARA COUNTY IN AND NEAR CURTIS JOHNSON, R.E.AMERICA WEST LANDSCAPE INC $1,722,274 08/31/09 66%
05-462504 
ACNH-Q101-(143)E

CARPINTERIA AT VARIOUS LOCATIONS 

RESTORE HIGHWAY PLANTING 
22 N. MILPAS ST., STE 

H 

15086 LA PALMA DRIVE $1,232,880
 $176,183

09/15/09 
11/20/13 

78%

HA25 

--() 

SWPPP 
(805)748-5218 

SANTA BARBARA, CA 93103 
CHINO CA 91710 

(909)393-6300 

05-SB-101-10.8/12.8 IN SANTA BARBARA COUNTY IN SANTA KAUSI AMUTH, SR.SECURITY PAVING COMPANY, INC. $49,075,466 04/02/08 67% 
05-447804 BARBARA FROM 0.4 KM WEST OF OLIVE 

MILL ROAD OVERCROSSING TO THE MILPAS 
22 MILPAS ST. 

SANTA BARBARA, CA 93103 

P.O. BOX 1489 SUN VALLEY, CA 

91353 LIC. 116307 

$36,795,458 
$1,163,308 

04/28/08 
02/15/12 

75% 

STREET UNDERCROSSING (805)962-4752
RECONSTRUCT TWO INTERCHANGES 

HB4C SWPPP 

(818)767-8418 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-101-10.8/12.8 IN SANTA BARBARA COUNTY IN SANTA CLEAN CUT LANDSCAPE $1,103,512 06/16/10 0%
05-447814 BARBARA FROM 0.3 MILE WEST OF OLIVE 

MILL ROAD OVERCROSSING TO MILPAS 

8406 N ARMSTRONG $0
 $0

07/15/10 
0%

STREET UNDERCROSSING 
CLOVIS CA 93619 

PLANTING AND IRRIGATION 
(559)322-2041 

SWPPP 

05-SB-101-12.7/20.9 IN SANTA BARBARA COUNTY IN AND NEAR GEORGE REED INC ALAN HAAG- MICHAEL $5,648,892 05/25/10 10%
05-0S6104 
ACHN-Q101-(174)E 

SANTA BARBARA FROM MILPAS STREET 

UNDERCROSSING TO MARIA YGNACIO CREEK 

P O BOX 4760 MORTENSEN $9,050
 $9,050

06/15/10 
12/31/10 

0%

--() 
BRIDGE 

MODESTO CA 95352 

WPCP 
PLACE HOT MIX ASPHALT 

(209)523-0734 
(805)441-0187 

05-SB-101-19.6/25.3 IN SANTA BARBARA COUNTY IN AND NEAR VALLEYCREST LANDSCAPE JOHNSON, CURTIS $2,594,930 09/21/07 0%

HA25 

05-0G7704 
ACNH-Q101-(130)E 

--()

SWPPP 

GOLETA AT VARIOUS LOCATIONS FROM 0.8 

KM EAST OF TURNPIKE ROAD OC TO 0.8 KM 

WEST OF GLEN ANNIE 

HIGHWAY PLANTING AND IRRIGATION 

DEVELOPMENT INC 

CYPRESS CA 90630 

(714)546-7975 

10855 BUSINESS CENTER DR STE 
22 N. MILPAS ST., STE 

G 

SANTA BARBARA, CA 93103 

$2,475,731
 $4,276

10/11/07 
05/27/11 

0%

PLANT EST 

SATIS 

05-SB-101-20.0/0 IN SANTA BARBARA COUNTY AT VARIOUS GRANITE CONSTRUCTION COMPANY ALAN HAAG-GOLETA $484,205 08/11/09 100%
05-0N8504 LOCATIONS 

CONSTRUCT CURB RAMPS 
WATSONVILLE CA 950775085 

P O BOX 50085 OFFICE $491,639
 $0

08/26/09 
06/30/10 
06/30/10 

100%

HB71 WPCP 

(831)724-1011 
(805)692-6759 

COMPLETED 

05-SB-101-26.5/27.1 IN SANTA BARBARA COUNTY IN THE CITY SHASTA CONSTRUCTORS INC DAVID BALLENTINE, R.E. $7,030,473 12/22/09 27%

HE11 

05-0M14U4 
NHBR-Q101-(156)E 

Q1-01 1-(6EB)R 

6205- 019-() 

SWPPP 

OF GOLETA AT THE HOLLISTER AVENUE 

OVERCROSSING 

REPLACE EXISTING BRIDGES 
REDDING CA 96049 

(530)365-3930 

PO BOX 491539 

(805)748-1087 

35 S. LA PATERA LANE, 

STE E 

GOLETA, CA 93117 

$2,991,416
 $466,317

01/19/10 
05/23/11 

43%

HE11 

05-SB-101-82.1/84.3 IN SANTA BARBARA COUNTY NEAR SANTA GRANITE CONSTRUCTION COMPANY BEECH, BARRY $1,334,037 03/15/10 49% 

HB1 

05-0Q6504 
ACHS-Q101-(163)E 

G Q1-01 1-(3E) 

--() 

SWPPP 

MARIA FROM CLARK AVENUE OVERCROSSING 

TO SOUTH SANTA MARIA UNDERCROSSING 

CONSTRUCT MEDIAN BARRIER 
WATSONVILLE CA 95076 

(831)724-1011 

585 WEST BEACH STREET 

(805)347-1965

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$461,745 
$278,643 

04/08/10 
09/17/10 

35% 

SUSPENDED 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 05 

05-SB-135-10.4/11.7 

Fed Aid 

HB1 

Pgm Code 

05-0Q6604 

Contract 

HSNH-S135-(007)E 

S1-35 0-(7E)

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SANTA BARBARA COUNTY NEAR SANTA 

MARIA FROM EAST CLARK AVENUE 

UNDERCROSSING TO SKYWAY 

DRIVE/LAKEVIEW ROAD 

Description 

CONSTRUCT CONCRETE MEDIAN BARRIER 

Type Of Work 

CALPORTLAND CONSTRUCTION 

Contractor 

SANTA MARIA CA 93456 

(805)345-3581 

P O BOX 1280 

LEW, MIKE 

Resident 
Engineer 

(805)348-3105 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$1,521,161

Bid + CCOs

 $1,494,244

Comp To date

 $0

This Month 

10/28/09 

Awarded 

11/18/09 

Approved 

06/29/10 

Est Comp

 100%

%Time

 100%

% Work 

COMPLETED 

MessageAccepted 

06/29/10 

05-SB-154-22.9/23.1 

HB1 

05-0P9104 
ARRA-P154-(018)E 

P1-54 0-(8E)

--() 

WPCP 

IN SANTA BARBARA COUNTY ABOUT 9.0 

MILES WEST OF SANTA BARBARA AT COLD 

SPRING CANYON BRIDGE 

CONSTRUCT BRIDGE BARRIER 

BUGLER CONSTRUCTION 

PLEASANTON CA 94588 

(925)416-0700 

CURTIS JOHNSON, R.E. 

(805)884-9459 

4847 HOPYARD ROAD STE 4 NO 39 22 N. MILPAS ST., 

SUITE E 

SANTA BARBARA, CA 93103 

$657,810
 $101,758
 $101,758

03/24/10 
04/15/10 
08/31/10 

55%

 15%

SUSPENDED 

05-SB-154-23.3/32.3 

HM 

05-0S2204 
SARR-P154-(019)E 

P1-54 0-(9E) 

--() 

WPCP 

IN SANTA BARBARA COUNTY IN AND NEAR 

SANTA BARBARA FROM COLD SPRING CANYON 

BRIDGE TO 0.1 MILE EAST OF LA COLINA 

UNDERCROSSING 

HOT MIX ASPHALT OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

ALAN HAAG-GOLETA 

OFFICE 

(805)692-6759 

$1,508,222
 $1,075,040
 $1,075,040

05/05/10 
05/18/10 
08/20/10 

31%

 71%

05-SB-166-6.9/6.9 

HB1 

05-0Q4204 
ACHS-P166-(028)E 

PGP1-66 0-(8E)

--() 

WPCP 

IN SANTA BARBARA COUNTY IN SANTA 

MARIA AT RUSSELL AVENUE 

INSTALL TRAFFIC SIGNALS 

LEE WILSON ELECTRIC COMPANY 

INC 

ARROYO GRANDE CA 93421 

(805)489-4216 

P O BOX 250 

BEECH, BARRY 

(805)347-1965 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$225,669
 $36,085
 $36,085

03/10/10 
03/26/10 
10/06/10 

15%

 16%

05-SB-192-2.4/3.1 

HB1 

05-0F5704 
ACST-S192-(003)E 

S1-92 0-(3E) 

--() 

SWPPP 

IN SANTA BARBARA COUNTY IN SANTA 

BARBARA AT ROUTE 192/154 SEPARATION 

AND FROM 0.1 KM EAST OF ALAMAR AVENUE 

TO MISSION CANYON ROAD 

CONSTRUCT UNDERGROUND DRAINAGE 

R. BURKE INC. 

SAN LUIS OBISPO, CA 

P.O. BOX 957 

93403 

ALAN HAAG-GOLETA 

OFFICE 

(805)884-9459 

$1,954,449
 $1,885,365

 $960

11/21/08 
12/03/08 
07/29/10 

82%

 100%

SUSPENDED 

05-SB-246-9.6/21 

HB1 

05-0S4004 
ACHS-P246-(015)E

P P2-46 0-(5E) 

--() 

WPCP 

IN SANTA BARBARA COUNTY IN AND NEAR 

LOMPOC FROM EAST JUNCTION ROUTE 1 TO 

0.8 MILE EAST OF DRUM CANYON ROAD 

PLACE HOT MIX ASPHALT OVERLAY 

R BURKE CORPORATION 

SAN LUIS OBISPO CA 93406 

(805)543-8568 

P O BOX 957 

LEW,MIKE 

(805)348-3105

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$628,771 
$0 
$0 

06/30/10 
07/22/10 

0% 

0% 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SBT-156-3.0/18.4 IN SAN BENITO COUNTY IN AND NEAR SAN GRANITE CONSTRUCTION COMPANY $491,300 07/01/10 0%
05-0S3904 
ACHS-P156-(117)E 

P1-56 1-(7E) 

JUAN BAUTISTA FROM THE ALAMEDA TO SAN 

BENITO/SANTA CLARA COUNTY LINE 

PLACE CENTERLINE RUMBLE STRIP 
WATSONVILLE CA 950775085 

P O BOX 50085 $0
 $0

07/22/10 
0%

--() (831)724-1011 

HB1 WPCP 

05-SBT-156-/16.7 IN SAN BENITO CO NEAR THE CITIES OF LEE WILSON ELECTRIC COMPANY, WILSON, JENNIFER $235,697 07/06/09 100%

HB4N 

05-0N2104 

WPCP 

SAN JUAN BAUTISTA AND HOLLISTER FROM 

THE ROUTE 156/101 JUNCTION TO EAST OF 

FAIRVIEW ROAD 

INSTALL MICROWAVE VEHICLE DETECTION 

INC. 

ARROYO GRANDE, CA 93421 

PO BOX 250 

(831)761-7615 

150 WESTRIDGE DRIVE, 

STE 140 

WATSONVILLE, CA 95077 

$231,588
 $0

07/23/09 
06/23/10 

100%

COMPLETED 
06/23/10 

05-SCR-1-15.3/17.1 IN SANTA CRUZ CO IN SANTA CRUZ ON RTE WATKIN & BORTOLUSSI INC BERTHA ROMAN $672,880 02/11/10 53%
05-129114 1 FROM LA FONDA AVE OC TO RTE 1/17 

SEPARATION AND ON RTE 17 FROM ROUTE 

1/17 SEPARATION TO PA 
SAN RAFAEL CA 94901 

77 LARKSPUR ST 

(831)427-4706 

140 DUBOIS ST SUITE E 

SANTA CRUZ CA 95060 

$175,600
 $43,944

03/04/10 
10/13/10 

31%

HIGHWAY PLANTING 
HE11 SWPPP 

05-SCR-1-/8.3 IN SANTA CRUZ COUNTY NEAR LEE WILSON ELECTRICAL CO. BERTHA ROMAN $303,901 04/21/10 0%
05-0N2504 WATSONVILLE AT VARIOUS LOCATIONS 

CONSTRUCT TRANSP. MANAGEMENT SYSTEM 
ARROYO GRANDE CA 93421-0250 

PO BOX 250 140 DUBOIS ST SUITE 

"E" 

$0
 $0

05/11/10 
08/06/10 

0%

SANTA CRUZ CA 95060 SUSPENDED 

HB4N WPCP 
(831)427-4706 

05-SCR-9-1.8/1.8 IN SANTA CRUZ COUNTY NEAR SANTA CRUZ GORDON N BALL BERTHA ROMAN $490,725 04/20/10 47%
05-0P6504 
ER-43J2-(004)E

--() 

0.2 MILE SOUTH OF RINCON CREEK BRIDGE 

CONSTRUCT RETAINING WALL 
ALAMO CA 94507 

333 CAMILLE AVE 140 DUBOIS STREET 

SUITE "E" 

SANTA CRUZ CA 95060 

$206,543
 $36,891

05/04/10 
09/23/10 

42%

HA23 WPCP 
(831)427-4706

05-SCR-9-6.1/8.2 IN SANTA CRUZ COUNTY AT FELTON AND VALLEY SLURRY SEAL COMPANY $392,927 04/13/10 0% 
05-0S1604 BEN LOMOND FROM RUSSELL AVENUE TO 0.1 

MILE NORTH OF GLEN ARBOR ROAD 

P O BOX 981330 $0 
$0 

05/18/10 
0% 

MICROSURFACING 
WEST SACRAMENTO CA 95798 

(916)373-1500 

WPCP 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SCR-9-23.8/24.7 IN SANTA CRUZ COUNTY AT VARIOUS JOHN MADONNA CONSTRUCTION BARRY DUNLAP $858,994 06/24/08 57%
05-0K2404 LOCATIONS FROM 0.1 KM SOUTH OF SAN 

LORENZO RIVER BRIDGE TO 2.5 KM SOUTH 

COMPANY INC 

P O BOX 5310 
140 DUBOIS ST STE E 

SANTA CRUZ, CA 95060 

$772,195
 $189,715

08/01/08 
09/01/11 

88%

OF ROUTE 9/35 INTERSECTIO 

INSTALL METAL BEAM GUARD RAIL 
SAN LUIS OBISPO CA 93405 

(831)427-4707 

HB1 SWPPP (805)543-7751 

05-SCR-17-6.0/12.6 IN SANTA CRUZ CO IN AND NEAR SCOTTS KLM CONSTRUCTION INC. PATRICK DUSSELL $5,535,603 11/25/09 37%

HB1 

05-0L70U4 
HSST-P017-(103)E 

P0-17 1-(3E) 

--() 

SWPPP 

VALLEY AT VARIOUS LOCATIONS FROM 

SANTAS VILLAGE ROAD TO THE SANTA 

CLARA COUNTY LINE 

UPGRADE GUARDRAIL / CRASH CUSHIONS 

PUYAPPUP WA 98375 

15406 MERIDIAN E SUITE 200 

(831)427-4706 

140 DUBOISE ST SUITE 

"E 

SANTA CRUZ CA 95060 

$1,717,420
 $100,376

12/22/09 
02/17/11 

31%

05-SCR-17-7.0/7.3 IN SANTA CRUZ COUNTY NEAR SCOTTS HSR INC. PATRICK DUSSELL $1,554,425 03/20/09 51%
05-0P8104 
ACHS-P017-(102)E

VALLEY FROM 0.1 MILE SOUTH OF WEST 

VINEHILL ROAD TO 0.1 MI SOUTH OF 

530 ALDO AVE. $1,489,243
 $0

05/14/09 
04/09/10 

93%

P P0-17 1-(2E) 

--() 
VINEHILL ROAD 

CONSTRUCT SOLDIER PILE WALL 

SANTA CLARA CA 95054 
(831)427-4706 

HB1 SWPPP 

05-SCR-129-1.2/.6 IN SANTA CRUZ COUNTY IN WATSONVILLE O'GRADY PAVING INC. BERTHA ROMAN $276,835 05/12/10 0%
05-0S0904 FROM WALKER STREET TO SALSIPUEDES 

CREEK BRIDGE 

HOT MIX ASPHALT PAVING 
MOUNTAIN VIEW CA 94043 

2513 WYANDOTTE STREET 140 DUBOIS STREET 

SUITE "E" 

SANTA CRUZ CA 94555 

$0
 $0

06/07/10 
08/11/10 

0%

SUSPENDED 

WPCP 
(831)427-4706 

05-SLO-1-12.6/0 IN SAN LUIS OBISPO COUNTY AT VARIOUS TRUESDELL CORPORATION OF WELLER, NEIL $249,239 04/01/10 59%
05-0R8804 LOCATIONS 

SEAL BRIDGE DECKS 

CALIFORNIA INC 

1310 W 23RD STREET 

$207,427
 $202,605

04/20/10 
08/27/10 

81%

TEMPE AZ 85282 
(805)471-2109 SUSPENDED 

HM3H WPCP (602)437-1711 

05-SLO-1-56.4/58 IN SAN LUIS OBISPO COUNTY NEAR SAN SOUZA CONSTRUCTION, INC. DANIEL MILLER-ROSS $405,601 04/20/10 83% 
05-0S1004 SIMEON FROM LITTLE PICO CREEK BRIDGE 

TO 0.2 MILE NORTH OF HEARST CASTLE 

PO BOX 3810 MCGOWAN $37,252 
$37,252 

05/06/10 
07/28/10 

9% 

ROAD 
SAN LUIS OBISPO CA 93403 

WPCP 
HOT MIX ASPHALT PAVING (805)610-6028
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

05District 

05-SLO-1-/10 

Fed Aid 
Pgm Code 

05-0S1704 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN SAN LUIS OBISPO COUNTY AT OCEANO 

FROM SANTA MARIA RIVER BRIDGE TO 

GRACIA WAY 

Description 

MICROSURFACING 

Type Of Work 

VALLEY SLURRY SEAL COMPANY 

Contractor 

WEST SACRAMENTO CA 95798 

(916)373-1500 

P O BOX 981330 

STIMSON, PATRICK 

Resident 
Engineer 

(805)348-3533 

2053 PREISKER LN. 

SUITE E 

SANTA MARIA, CA. 93454 

$1,038,600

Bid + CCOs

 $0

Comp To date

 $0

This Month 

05/03/10 

Awarded 

05/24/10 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

05-SLO-41-20.7/20.8 

HB1 

05-0P7504 
ACHS-S041-(116)E 

P S0-41 1-(6E) 

--() 

SWPPP 

IN SAN LUIS OBISPO COUNTY NEAR 

ATASCADERO AT 0.2 MILE EAST OF 

HOMESTEAD ROAD 

REALIGN ROADWAY 

SOUZA CONSTRUCTION INC 

SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

LANG, TIM 

(805)226-7450 

3230 RIVERSIDE AVE., 

SUITE #130 

PASO ROBLES, CA 93446 

$604,378
 $0
 $0

06/17/10 
07/01/10 

0%

 0%

05-SLO-41-41.2/43.8 
05-0S1804 

WPCP 

IN SAN LUIS OBISPO COUNTY AT SHANDON 

FROM WEST CENTRE STREET TO WEST 

JUNCTION ROUTE 46 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

CRUCO CONSTRUCTION GROUP 

FRESNO, CA 93706 

2443 FOUNDRY PARK AVENUE 

MUTUTWA, PETER 

(805)226-9217 

3230 RIVERSIDE AVE, # 

130 

PASO ROBLES, CA 93446 

$470,438
 $348,076
 $54,197

04/08/10 
05/04/10 
08/05/10 

57%

 73%

05-SLO-41-43.9/49.6 
05-0S2004 

WPCP 

IN SAN LUIS OBISPO COUNTY ABOUT 25 

MILES EAST OF PASO ROBLES FROM EAST 

JUNCTION ROUTE 46 TO 5.7 MILES NORTH 

OF EAST JUNCTION ROUTE 

PLACE HOT MIX ASPHALT 

W JAXON BAKER INC 

REDDING, CA 96099 

P.O. BOX 994248 

MUTUTWA, PETER 

(805)226-9217 

3230 RIVERSIDE AVE, 

SUITE # 130 

PASO ROBLES, CA 93446 

$851,857
 $738,473
 $206,283

04/22/10 
05/11/10 
07/23/00 

100%

 84%

OVER RUN 

05-SLO-46-29.9/31.1 
05-0S6204 
ACNH-P046-(044)E 

--() 

IN SAN LUIS OBISPO COUNTY IN PASO 

ROBLES 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

CALPORTLAND CONSTRUCTION 

SANTA MARIA CA 93456 

P O BOX 1280 

BRIAN FULLER 

3230 RIVERSIDE 

AVENUE, SUITE 130 

PASO ROBLES CA 93446 

$793,270
 $0
 $0

06/23/10 
07/08/10 

0%

 0%

WPCP 
(805)550-1404 

05-SLO-46-32.2/37.2 

HE13 

05-330714 
HPLU-6205-(010)H 

1620-5 01-(L ) 

05 0-12-() 

SWPPP 

IN SAN LUIS OBISPO COUNTY IN AND NEAR 

PASO ROBLES FROM AIRPORT ROAD TO 

GENESEO ROAD 

CONVERT 2-LANE HWY TO 4 LANES 

PAPACH CONSTRUCTION COMPANY 

PISMO BEACH CA 93448 

P O BOX 2210 

RAMON HOPKINS 

(805)226-9217

3230 RIVERSIDE 

AVENUE, SUITE 130 

PASO ROBLES CA 93446 

$30,607,228 
$22,005,598 
$2,349,494 

01/10/08 
02/08/08 
01/20/11 

0% 

0% 

PLANT EST 

SATIS 

HE13 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-46-49.5/0 IN SAN LUIS OBISPO CO NEAR SHANDON AT SPECIALTY CONSTRUCTION INC RICHARDS, TIM $2,963,031 07/29/09 59%

HA26 

05-0F7104 
SARR-P046-(042)E 

P0-46 0-(2E) 

--() 

SWPPP 

THE SHANDON SAFETY ROADSIDE REST AREA 

REHABILITATE ROADSIDE REST AREA 
SAN LUIS OBISPO CA 93401 

(805)543-1706 

645 CLARION COURT 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$1,716,203
 $370,286

08/12/09 
01/06/12 

58%

05-SLO-46-50.8/52.8 IN SAN LUIS OBISPO COUNTY NEAR VALLEY SLURRY SEAL COMPANY $391,303 05/10/10 0%
05-0S1904 CHOLAME FROM 0.2 MILE EAST OF LUCY 

BROWN ROAD TO BITTERWATER ROAD 

P O BOX 981330 $0
 $0

07/09/10 
0%

PLACE MICRO SURFACING SEAL COAT 
WEST SACRAMENTO CA 95798 

(916)373-1500 

WPCP 

05-SLO-101-.7/31.7 IN SAN LUIS OBISPO CO NEAR SANTA C AND W CONSTRUCTION LEW, MIKE $1,983,972 07/30/09 100%

HB1 

05-0K5704 
ACHS-Q101-(154)E 

G Q1-01 1-(4E) 

--() 

SWPPP 

MARIA AT VARIOUS LOCATIONS FROM 

ROUTE 101/166 EAST SEPARATION TO 1.0 

KM NORTH OF RESERVIOR CANYO 

GUARDRAIL AND CRASH CUSHIONS 

SPECIALTIES INC 

VENTURA CA 93003 

(805)642-0204 

2419 PALMA DRIVE 

(805)550-4689 

2053 PREISKER LANE 

SUITE E 

$1,879,662
 $1,996

08/12/09 
07/20/10 

100%

COMPLETED 
07/20/10 

05-SLO-101-13.2/18.3 IN SAN LUIS OBISPO COUNTY NEAR PISMO R G W CONSTRUCTION INC LEW, MIKE $6,152,902 10/01/08 100%
05-485624 BEACH AT VARIOUS LOCATIONS FROM 0.2 

KM N OF ROUTE 227 TO 0.2 KM S OF 

P O BOX 2910 $6,097,867
 $103,723

10/15/08 
04/15/11 

97%

ROUTE 101/1 SEPARATION 

CONSTRUCT RETAINING WALLS 

LIVERMORE CA 94551 

(925)606-2400 
(805)348-3105 

HB4N SWPPP 

HB4N 

05-SLO-101-24.0/32.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR CALPORTLAND CONSTRUCTION DANIEL MILLER $16,731,116 09/03/08 0%
05-0H1904 
ACNH-Q101-(142)E 

SAN LUIS OBISPO FROM 0.5 KM SOUTH OF 

SANTA FE UC TO 2.3 KM NORTH OF BUENA 

$16,862,176
 $6,016

09/15/08 
12/24/10 

0%

--()
VISTA OVERCROSSING (805)549-3560 PLANT EST 

HA22 SWPPP 
REHABILITATE ROADWAY SATIS 

05-SLO-101-35.7/46.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY SILVA, RICK $26,025,322 12/31/09 18% 

HA22 

05-0G0304 
SARR-Q101-(159)N

 Q1-01 1-(9N) 

--() 

SWPPP 

ATASCADERO FROM CUESTA GRADE OVERHEAD 

TO 0.2 MI SOUTH OF 101/41 SEPARATION 

HIGHWAY REHABILITATION 

INC 

PISMO BEACH CA 93448 

(805)473-3016 

P O BOX 2210 

(805)226-8279

3230 RIVERSIDE AVE., 

SUITE 130 

PASO ROBLES, CA 93446 

$1,799,607 
$1,276,677 

01/19/10 
12/30/11 

7% 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10
 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-101-45.2/45.7 IN SAN LUIS OBISPO COUNTY IN GRANITE CONSTRUCTION COMPANY SILVA, RICK $16,490,882 09/10/07 87%
05-402804 ATASCADERO AT VARIOUS LOCATIONS 

INTERCHANGE IMPROVEMENTS 
TEMPLETION, CA 93465 

P. O. BOX 790 3230 RIVERSIDE AVENUE 

#130 

PASO ROBLES, CA 93446 

$15,966,749
 $735,691

09/24/07 
11/29/10 

95%

HE11 SWPPP 
(805)226-8279 

05-SLO-101-/0 IN MONTEREY AND SAN LUIS OBISPO DEBRUIN CONSTRUCTION, INC P.O.FULLER, BRIAN $232,339 04/07/10 77%
05-0R9804 COUNTIES AT VARIOUS LOCATIONS 

SEAL BRIDGE DECKS 

BOX 1355 

95231 

FRENCH CAMP, CA 3230 RIVERSIDE STE 

130 

$164,753
 $56,763

04/23/10 
08/10/10 

69%

PASO ROBLES, CA 93446 

WPCP 
(805)550-1404 

(209)462-5100 

05-SLO-166-16.8/21 IN SAN LUIS OBISPO COUNTY NEAR SANTA CALPORTLAND CONSTRUCTION LEW, MIKE $609,011 04/01/10 33%
05-0S1304 

WPCP 

MARIA FROM HUASNA RIVER BRIDGE TO 3.3 

MILES EAST OF ALAMO CREEK BRIDGE 

HOT MIX ASPHALT OVERLAY 
SANTA MARIA CA 93456 

(805)345-3581 

P O BOX 1280 

(805)348-3105 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$507,124
 $507,124

04/19/10 
08/13/10 

85%

05-SLO-229-/9.2 IN SAN LUIS OBISPO COUNTY AT AND NEAR NORTHWEST PAVING LANG, TIM $352,299 03/24/10 100%
05-0S1504 CRESTON FROM ROUTE 58 TO ROUTE 41 

APPLY CHIP SEAL 
REDDING CA 96001 

8115 SECLUDED VALLEY DRIVE 3230 RIVERSIDE AVE, 

SUITE 130 

$350,123
 $0

04/15/10 
06/28/10 
06/28/10 

100%

WPCP 

(530)246-4388 
(805)226-7450

PASO ROBLES, CA 93446 COMPLETED 

05-SLO-2501-/0 IN SAN LUIS OBISPO COUNTY AT THE SOLEX ELECTRONICS INC $231,501 03/22/10 0% 
05-0AA064 DEPARTMENT OF TRANSPORTATION SHOP 5 

AT 66 MADONNA ROAD 

19481 HARBORGATE WAY $0 
$0 

04/22/10 
0% 

INSTALL PHOTOVOLTAIC PANELS 
TORRANCE CA 90501 

(310)856-3698 

Totals: Authorized Final Amt: $276,660,270 Completed to Date: $150,440,671 Work This Month: $14,124,942
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 

06-FRE-0-/0 

Fed Aid 
Pgm Code 

06-0AA024 

Contract 
Location 

06 

Storm Water 
Plan 

IN FRESNO COUNTY IN FRESNO AT THE 

DISTRICT 6 OFFICE BUILDING AT 1352 

WEST OLIVE STREET 

Description 

INSTALL PHOTOVOLTAIC PANELS 

Type Of Work 

PAVE-TECH INC. 

Contractor 

(760)729-7592 

WOLFE, CATHERINE 

Resident 
Engineer 

(559)999-5733 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$422,163

Bid + CCOs

 $223,746

Comp To date

 $223,746

This Month 

03/22/10 

Awarded 

04/13/10 

Approved 

08/06/10 

Est Comp
Accepted 

25%

%Time

 53%

% Work 
Message 

06-FRE-5-1.4/0 

HA26 

06-0A9804 
ACHS-0055-(137)E 

G 00-55 1-(7E)

--() 

SWPPP 

IN FRESNO CO NEAR KETTLEMAN CITY AT 

THE COALINGA AVENAL SAFETY ROADSIDE 

REST AREA 

CONSTRUCT NEW ROADSIDE REST AREA 

SANTA MARGARITA CONST CORP 

TEMPLETON CA 93465 

PO BOX 357 

ABOUZEDAN, RAAID 

(559)243-3598 

$3,356,540
 $2,787,050
 $249,651

08/18/09 
08/28/09 
01/26/11 

78%

 82%

06-FRE-5-37.2/48.6 

HM1 

06-0L0904 

WPCP 

IN FRESNO COUNTY NEAR MENDOTA FROM 

1.2 MILES SOUTH OF KAMM AVENUE 

OVERCROSSING TO 0.4 MILE SOUTH OF 

PANOCHE ROAD OVERCROSSING 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

W JAXON BAKER INC 

REDDING CA 960994248 

(530)241-1086 

P O BOX 994248 

$2,495,961
 $0
 $0

06/28/10 
07/14/10 

0%

 0%

06-FRE-33-53.0/57.4 
06-0L1704 

IN FRESNO COUNTY NEAR MENDOTA FROM 

0.4 MILE SOUTH OF ADAMS AVENUE TO 

NORTH AVENUE 

RESURFACE ROADWAY 

W JAXON BAKER 

REDDING CA 96099 

PO BOX 994248 

VONG, ALAN 

(559)243-3856 

3240 N MILLBROOK ST 

FRESNO CA 93726 

$609,977
 $605,780
 $605,780

05/19/10 
06/09/10 
08/09/10 

44%

 99%

HM1 WPCP 

06-FRE-41-25.3/26.5 

HB4N 

06-432104 
SARR-P041-(110)E 

P0-41 1-(0E) 

--() 

SWPPP 

IN FRESNO COUNTY IN FRESNO AT 

MCKINLEY AVENUE UNDERCROSSING AND 

FROM PRINCETON AVENUE UNDERCROSSING 

TO 0.1 MI NORTH OF SHIELDS AVE 

WIDEN RAMPS 

GRANITE CONSTRUCTION 

FRESNO, CA 93706 

2716 GRANITE COURT 

HADDADIN, HAIDAR 

(559)243-3599 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$2,069,022
 $337,672
 $64,238

07/31/09 
08/12/09 
05/27/11 

24%

 16%

06-FRE-41-27.6/29.8 

HB4N 

06-0E9704 
NH-P041-(111)E 

--() 

SWPPP 

IN FRESNO COUNTY IN FRESNO AT VARIOUS 

LOCATIONS FROM ASHLAN AVENUE 

OVERCROSING TO 0.2 MILE NORTH OF 

BULLARD AVENUE OC 

INSTALL RAMP METERS 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE, CA 95077-5085 

P.O. BOX 50085 

MARK MENGONI 

(559)243-3543

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$5,023,784 
$932,713 
$846,362 

04/20/10 
05/12/10 
01/14/11 

23% 

19% 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-41-29.8/30.4 IN FRESNO COUNTY FROM 0.3 MI NORTH OF VIKING CO. $3,359,240 03/30/10 7%
06-447704 
NH-P041-(114)E 

BULLARD AVENUE OVERCROSSING TO 

HERNDON AVENUE UNDERCROSSING 

P.O. BOX $125,816
 $125,816

04/21/10 
12/30/10 

4%

--()
WIDEN OFF RAMP 

RANCHO CARDOVA, CA 95741 
(559)243-3543 

HB4N SWPPP 

06-FRE-41-30.7/31.7 IN FRESNO COUNTY FROM 0.3 MILE NORTH ELITE LANDSCAPING INC $611,138 05/24/10 0%
06-0A4904 
SARR-P041-(115)E 

OF HERNDON AVENUE UNDERCROSSING TO 

FRIANT ROAD UNDERCROSSING 

2972 LARKIN AVENUE $0
 $0

06/25/10 
0%

 P0-41 1-(5E) 
PLANTING AND IRRIGATION 

CLOVIS CA 93612 

--() (559)292-7760 

SWPPP 

06-FRE-99-1.0/7.4 IN FRESNO CO IN AND NEAR KINGSBURG WATKIN & BORTOLUSSSI INC VONG, ALAN $486,855 12/23/09 9%
06-350714 AND SELMA FROM ROUTE 99/201 

SEPARATION TO NORTH OF FLORAL AVENUE 

UNDERCROSSING 
SAN RAFAEL CA 94901 

77 LARKSPUR STREET 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$178,519
 $85,498

01/19/10 
10/25/13 

37%

PERFORM HIGHWAY PLANTING 
HE13 SWPPP 

06-FRE-99-10.7/15.9 IN FRESNO COUNTY IN AND NEAR FOWLER WATKINS AND BORTOLUSSI, INC. ABOUZEDAN, RAAID $764,163 08/27/07 0%
06-420314 FROM 0.7 KM SOUTH OF MERCED STREET 

UNDERCROSSING TO 0.5 KM NORTH OF 

CLOVIS AVENUE UNDERCROSSIN 
SAN RAFAEL, CA 94903 

77 LARKSPUR STREET 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$667,732
 $11,256

10/03/07 
06/02/11 

0%

PLANT EST 

HA22 SWPPP 
PLANTING AND IRRIGATION (559)243-3598 SATIS 

06-FRE-99-15.4/27.3 IN FRESNO COUNTY IN AND NEAR FRESNO CC MYERS ALAN VONG $313,178 04/22/10 28%
06-0G4304 AT VARIOUS LOCATIONS 

SEAL BRIDGE DECK 
RANCHO CORDOVA, CA 95741­

2948 

PO BOX 2948 3240 N MILLBROOK 

FRESNO CA 93726 

$13,781
 $13,781

05/18/10 
08/30/10 

4%

(559)243-3856

HM1 WPCP 

06-FRE-99-17.3/18 IN FRESNO COUNTY IN FRESNO FROM GRANITE CONSTRUCTION COMPANY $1,799,803 07/06/10 0% 
06-0J1604 
ACNH-P099-(532)E 

NORTH AVENUE OVERCROSSING TO 0.5 MILE 

SOUTH OF JENSEN AVENUE UNDERCROSSING 

P O BOX 50085 $0 
$0 

07/27/10 
0% 

--() 
STORM WATER IMPROVEMENT 

WATSONVILLE CA 95077 

(831)724-1011 

SWPPP 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-99-/10 ON ROUTE 99 BETWEEN 0.5 MILES SOUTH ICX TRANSPORTATION GROUP REISZ, KEVIN $11,984,000 06/19/08 100%
06-0K2104 OF MERCED STREET UC AND 0.1 MILE 

NORTH OF DODGE AVE OC 

CONSTRUCT FOG WARNING SYSTEM 
STILLWATER, OK 

P O BOX 2315 

74076 
(559)243-3810 

3240 N MILLBROOK ST 

FRESNO CA 93726 

$11,667,539
 $0

06/19/08 
06/30/10 

100%

OVER RUN 
06/30/10 

201315 

06-FRE-168-4.2/6.9 IN FRESNO COUNTY IN FRESNO AND CLOVIS CRUCO CONSTRUCTION GROUP INC HADDADIN, HAIDAR $1,116,699 01/27/10 81%

HB1 

06-0H7304 
ACHS-P168-(E )S 

P16-8 E -()

SWPPP 

FROM SHAW AVENUE UNDERCROSSING TO 

HERNDON AVENUE UNDERCROSSING 

MEDIAN BARRIER 
FRESNO CA 93706 

(559)498-3639 

2443 FOUNDRY PARK AVENUE 

(559)243-3599 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$958,516
 $700

03/02/10 
08/10/10 
07/28/10 

85%

06-FRE-168-16.5/L29.7 IN FRESNO COUNTY NEAR PRATHER AT INSITUFORM TECHNOLOGIES INC $447,432 05/13/10 0%
06-0K9904 VARIOUS LOCATIONS FROM 0.4 MILE EAST 

OF MENDOCINO AVENUE TO 2.5 MILES 

P O BOX 1026 $0
 $0

06/01/10 
0%

EAST OF PRATHER POND ROAD 
CHESTERFIELD MO 63006 

RELINE CULVERTS 
(636)530-8000 

WPCP 

06-FRE-168-36.0/0 IN FRESNO COUNTY ABOUT 11 MILES EAST DREAMBUILDER RAAID ABOUZEDAN $211,061 03/30/10 32%
06-0C0904 OF PRATHER AT MAYNARD MUNGER VISTA 

POINT 

UPGRADE VISTA POINT 
PLACENTIA, CA 92870 

1361 E GARTEN DRIVE 

(559)243-3865 

3240 MILLBROOK ST 

FRESNO, CA 93726 

$114,716
 $110,443

05/11/10 
10/14/10 

57%

HB34 WPCP 

06-FRE-168-58.6/65.8 IN FRESNO COUNTY ON ROUTE 168 NEAR GRANITE CONSTRUCTION CO. MARK MENGONI $1,373,346 03/08/10 22%
06-0F29U4 
ACST-P168-(052)E

 P1-68 0-(2E) 

--() 

HUNTINGTON LAKE AT VARIOUS LOCATIONS 

REPLACE METAL BEAM GUARD RAIL 
FRESNO, CA 93706 

2716 GRANITE COURT 

(559)243-3543 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$256,552
 $244,320

03/25/10 
09/29/10 

19%

HA21 WPCP 

06-FRE-180-31.3/0 IN FRESNO COUNTY NEAR MENDOTA AT FOUR DAYLEN, INC ALLRED, LARRY $96,384 12/19/02 100% 
06-478904 MILE SLOUGH BRIDGE 

MITIGATION PLANTING AND IRRIGATION 
FRESNO CA 93704 

1039 E. SANTA ANA 505 N STREET 

FRESNO, CA 93723 

$94,611 
$0 

12/27/02 
03/16/06 

100% 

(559)445-5004 OVER RUN 

HA22 WPCP 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-180-60.3/64 IN FRESNO COUNTY IN AND NEAR FRESNO WATKIN & BORTOLUSSI INC./ SAMIMI, MOHAMMAD $3,878,435 11/22/06 0%
06-342444 FROM ROUTE 168 TO CLOVIS AVENUE 

HIGHWAY PLANTING AND IRRIGATION 

FORSTER & KROEGER LANDSCAPE 

INC., A JOINT VENTURE 
3240 N. MILLBROOK 

FRESNO, CA 93726 

$3,513,189
 $15,180

12/19/06 
04/08/11 

0%

77 LARKSPUR STREET (559)243-3814 PLANT EST 

HE14 SWPPP SAN RAFAEL, CA 94901 
SATIS 

06-FRE-180-60.4/63 IN FRESNO COUNTY IN FRESNO FROM BUSH ENGINEERING, INC. HADDADIN, HAIDAR $1,075,187 03/03/10 21%

HB1 

06-0J8904 
ACHS-P180-(054)E 

G P1-80 0-(4E)

--() 

SWPPP 

MAPLE AVENUE UNDERCROSSING TO CLOVIS 

AVENUE OVERCROSSING 

CONSTRUCT MEDIAN BARRIER 
HANFORD, CA 93232 

P.O. BOX 1323 

(559)243-3599 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$1,041,480
 $475,586

03/24/10 
01/24/11 

92%

06-FRE-180-63.3/66.5 IN FRESNO COUNTY IN AND NEAR FRESNO SECURITY PAVING COMPANY, INC. OSCAR SHERRILL $50,035,167 12/20/07 100%
06-342434 FROM 0.2 KM EAST OF CLOVIS AVENUE 

OVERCROSSING TO 1.3 KM EAST OF 

TEMPERANCE AVENUE 
SUN VALLEY, CA 

P.O. BOX 1489 

91353-1489 
(559)243-3812 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$48,894,966
 $40,211

01/08/08 
10/01/10 

96%

OVER RUN 
CONSTRUCT FREEWAY AND BRIDGES 

HE14 SWPPP 

06-FRE-180-66.1/72.3 IN FRESNO COUNTY EAST OF THE CITY OF TEICHERT CONSTRUCTION OSCAR SHERRILL $27,509,800 09/10/09 25%
06-342514 
ARRA-P180-(053)E 

P1-80 0-(3E)

--() 

FRESNO FROM 0.8 KILOMETER EAST OF 

TEMPERANCE AVE TO QUALITY AVE 

CONSTRUCT 4 LANES CONCRETE PAVEMENT 
FOWLER, CA 93625-0520 

P.O. BOX 520 

(559)243-3812 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$7,603,634
 $2,232,789

09/21/09 
05/02/11 

27%

HE14 SWPPP 

06-FRE-5505-/0 IN FRESNO COUNTY IN FRESNO AT THE SOLEX ELECTRONICS INC. WOLFE, CATHERINE $177,223 03/22/10 0%
06-0AA014 FRESNO EQUIPMENT BUILDING 11 AT 

NORTH WEST AVENUE 

1385 3240 N. MILLBROOK 

AVENUE 

$0
 $0

04/22/10 
0%

INSTALL PHOTOVOLTAIC PANELS 
(310)856-3698 

(559)999-5733 

FRESNO, CA 93726 

06-KER-5-6.3/10.1 IN KERN COUNTY NEAR GRAPEVINE AT SECURITY PAVING COMPANY INC HISHAM ALNATOUR $1,134,750 06/23/09 100% 
06-0C8004 
SARR-0054-(182)E 

00-54 1-(2E) 

--() 

VARIOUS LOCATIONS FROM 1.5 MILES 

NORTH OF FORT TEJON ROAD OC TO 

GRAPEVINE ROAD UNDERCROSSING 

UPGRADE MEDIAN BARRIERS 

SUN VALLEY, CA 91353-1489 

P.O.BOX 1489 

(661)391-4747

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,108,042 
$0 

07/14/09 
06/30/10 

100% 

COMPLETED 
06/30/10 

HA27 SWPPP 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-5-73.0/87 IN KERN AND KINGS COUNTIES ABOUT 6 VALLEY SLURRY SEAL COMPANY $2,735,381 06/25/10 0%
06-0J4904 MILES SOUTH OF KETTLEMAN CITY FROM 

ROUTE 46/5 SEPARATION TO 2.9 MILES 

NORTH OF WATERLOO AVENUE 
WEST SACRAMENTO CA 95798 

P O BOX 981330 $0
 $0

07/15/10 
0%

RUBBERIZED SLURRY SEAL AND FOG SEAL 
(916)373-1500 

HM WPCP 

06-KER-14-59.9/64.6 IN KERN COUNTY NEAR BRADYS FROM 0.7 GRANITE CONSTRUCTION COMPANY $3,485,756 06/21/10 0%
06-0L0804 MILE SOUTH OF NORTH JUNCTION 

178 TO INYO COUNTY LINE 

ROUTE P O BOX 50085 $0
 $0

07/12/10 
0%

PLACE RUBBERIZED HOT MIX ASPHALT 
WATSONVILLE CA 95077 

(831)724-1011 

HM1 WPCP 

06-KER-33-63.0/68.8 IN KERN COUNTY NEAR DEVILS DEN ON W JAXON BAKER INC $1,598,318 05/25/10 0%
06-0L1504 ROUTE 33 AND NEAR MCKITTRICK ON 

ROUTE 58 

ON P O BOX 994248 $0
 $0

06/14/10 
0%

PLACE RUBBERIZED HOT MIX ASPHALT ON 
REDDING CA 960994248 

(530)241-1086 

HM1 WPCP 

06-KER-41-.3/.7 SR 41 0.3 MILES EAST OF KERN/SLO PAPICH CONSTRUCTION CO INC. ERIC KARLSON $1,985,000 02/04/10 100%
06-0M0904 COUNTY LINE. SLIDE REMOVAL & SLOPE 

STABILIZATION **DIRIECTORS ORDER** 

SLIDE REMOVAL & SLOPE STABILIZATION 
PISMO BEACH CA 93448 

PO BOX 2210 

(559)651-8314 

8530 W. ROOSEVELT AVE 

VISALIA CA 93291 

$1,796,624
 $200,979

02/04/10 
07/25/10 

91%

OVER RUN 

HA23 

06-KER-43-25.1/38.8 IN KERN COUNTY NEAR WASCO FROM ROUTE INTERNATIONAL SURFACING $1,191,936 06/03/09 0%
06-0K6804 46 TO TULARE COUNTY LINE 

POLYMER MODIFIED SEAL COAT 

SYSTEMS 

P O BOX 4770 

$0
 $0

06/24/09 
0%

MODESTO CA 95352 

HM1 WPCP (209)525-9065 

06-KER-46-19.3/27.5 IN KERN CO NEAR LOST HILS ON ROUTE 46 GRIFFITH COMPANY AMARJIT DHALIWAL $24,160,182 09/01/09 40% 
06-442534 
HPLU-6206-(016)E 

--() 

FROM 1.9 KM WEST OF ROUTE 33 TO 

BROWNS MATERIAL ROAD AND ON RTE 33 

AND VARIOUS LOCATIONS 
BAKERSFIELD, CA 93308 

1128 CARRIER PARKWAY AVENUE 

(661)720-0972

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$7,991,788 
$1,856,182 

09/17/09 
04/28/11 

33% 

WIDEN ROUTE 46 AND REALIGN ROUTE 33 
HE13 SWPPP 

HE13 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-46-43.0/49 IN KERN COUNTY AT VARIOUS LOCATIONS SECURITY PAVING COMPANY INC PETER MULLALY $1,346,267 12/21/09 97%
06-0L1104 PLACE RUBBERIZED HOT MIX ASPHALT 

SUN VALLEY CA 913531489 

P O BOX 1489 805 S. LEXINGTON ST. 

DELANO, CA 93215 

$1,272,448
 $915,564

01/19/10 
08/31/10 

92%

(818)767-8418 
(661)720-0971 

HM1 WPCP 

06-KER-46-/7.3 IN KERN COUNTY NEAR LOST HILLS FROM GRANITE CONSTRUCTION COMPANY PETER MULLALY $22,226,604 05/19/10 7%
06-353414 
HPLU-6206-(009)E 

--()

KERN COUNTY LINE TO 0.1 KM 

KECKS ROAD 

WIDEN HIGHWAY 

WEST OF 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$309,687
 $309,687

06/02/10 
10/24/11 

1%

HE13 SWPPP 

HE13 

06-KER-58-21.7/27.2 IN KERN COUNTY NEAR BUTTONWILLOW FROM GRIFFITH COMPANY PETER MULLALY $1,624,995 04/08/10 98%
06-463704 
ACST-P058-(107)E 

P0-58 1-(7E) 

--() 

1.3 MILES WEST OF CALIFORNIA AQUEDUCT 

TO 0.1 MILE WEST OF BUTTONWILLOW 

AVENUE 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
(661)392-6640 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$1,529,674
 $73,548

04/23/10 
08/31/10 

94%

HA22 WPCP 

06-KER-58-57.2/57.5 IN KERN COUNTY IN BAKERSFIELD AT DREAMBUILDER SAM DHALIWAL $506,561 10/30/09 100%
06-0H8104 OSWELL STREET UNDERCROSSING 

WIDEN TRAVELED LANES ON OFF RAMP 
PLACENTIA, CA 92870 

1361 E GARTEN DRIVE 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$516,366
 $0

11/18/09 
06/28/10 

100%

OVER RUN 
06/28/10 

HB4N WPCP 

06-KER-58-114.6/0 IN KERN COUNTY NEAR MOJAVE ON ROUTE PACIFIC PARKS LANDSCAPING SAM DHALIWAL $980,632 10/06/09 0%
06-0E3704 
ACNH-X029-(106)E 

--() 

14 AT 0.9 MILE SOUTH OF SR 58/14 

SEPARATION AND ON ROUTE 58 AT 1.5 

MILES WEST OF SR 58/ BUSINE 
LOOMIS, CA 95650 

5970 JETTON LANE SUITE E 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$5,044
 $0

11/09/09 
11/29/10 

1%

INSTALL EROSION CONTROL AND FENCING 
HB34 SWPPP 

06-KER-58-139.0/0 IN KERN COUNTY NEAR BORON AT THE BOWE CONTRACTORS INC. PETER MULLAY $6,912,780 09/04/08 0% 

HA26 

06-463004 
ACHS-P058-(105)E 

G P0-58 1-(5E) 

--() 

SWPPP 

BORON SAFETY ROADSIDE REST AREA 

CONSTRUCT NEW BUILDINGS 
LANCASTER, CA 93535 

42424 N. 4TH ST. EAST 

(661)720-0972

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$6,990,272 
$116,202 

09/23/08 
07/30/10 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-65-6.1/25.2 IN KERN AND TULARE COUNTIES FROM 0.6 W JAXON BAKER INC SHELLEY MAGGARD $4,299,976 06/22/10 0%
06-0L7404 MILE SOUTH OF MERCED AVENUE TO AVENUE 

95 

HOT MIX ASPHALT SURFACING 
REDDING CA 960994248 

PO BOX 994248 

(559)651-8319 

8530 W. ROOSEVELT AVE 

VISALIA, CA 93291 

$0
 $0

07/14/10 
0%

HM WPCP 

06-KER-99-5.3/0 IN KERN COUNTY IN AND NEAR VICTORY ENGINEERS INC. HISHAM ALNATOUR $313,652 04/29/10 50%
06-0G4704 BAKERSFIELD AT DAVID ROAD 

OVERCROSSING AND PACHECO ROAD 

UNDERCROSSING 
FRESNO, CA 93720 

(661)391-4747 

575 E. ALLUVIAL AVE SUITE 106 1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$227,139
 $227,139

06/02/10 
08/13/10 

72%

POLYESTER CONCRETE OVERLAY 
HM1 WPCP 

06-KER-99-21.6/24.7 IN KERN COUNTY IN AND NEAR ODYSSEY LANDSCAPE CO. INC. PETER MULLALY $701,864 04/08/08 99%
06-0G2204 BAKERSFIELD FROM PLANZ ROAD 

OVERCROSSING TO 0.1 MI NORTH OF 

CALIFORNIA AVENUE UNDERCROSSING 
LODI CA 95242 

5400 W. HIGHWAY 12 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$686,594
 $0

05/07/08 
03/02/10 

97%

SUSPENDED 
INSTALL IRRIGATION SYSTEM 

HA25 WPCP 

06-KER-99-24.7/27.1 IN KERN COUNTY IN BAKERSFIELD FROM A C C U CONSTRUCTION INC PETER MULLALY $2,823,833 08/04/06 0%

HA25 

06-451604 
ACNH-P099-(479)E 

--()

SWPPP 

BAKERSFIELD YARD OVERHEAD TO 

AVENUE UNDERCROSSING 

PLANTING AND IRRIGATION 

GILMORE 

SANTA ANA, CA 92705 

(714)641-4730 
(661)720-0971 

1526 BROOKHOLLOW DR. SUITE 76 805 S. LEXINGTON ST. 

DELANO, CA 93215 

$2,750,552
 $0

08/22/06 
03/25/10 

0%

PLANT EST 

SATIS 

06-KER-99-28.2/29 IN KERN COUNTY IN AND NEAR ODYSSEY LANDSCAPING PETER MULLALY $310,761 11/06/08 46%
06-0A7204 
ACST-P099-(516)E 

P0-99 5-(6E)

--() 

BAKERSFIELD FROM 0.3 MILE NORTH OF 

OLIVE DRIVE OVERCROSSING TO 0.5 MILE 

NORTH OF ROBERTS LANE UC 

HIGHWAY PLANTING AND IRRIGATION 

LODI, CA 95242 

5400 W HWY 12 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$292,128
 $917

11/19/08 
05/09/12 

92%

SWPPP 

06-KER-166-9.0/24.6 IN KERN COUNTY NEAR MARICOPA FROM 5.6 GRIFFITH COMPANY HISHAM ALNATOUR $16,589,458 09/30/08 100% 
06-322104 
ACST-P166-(027)E 

P1-66 0-(7E) 

--() 

KM WEST OF SAN EMIGDIO CREEK BRIDGE 

TO ROUTE 166/99 SEPARATION 

ASPHALT CONCRETE OVERLAY 
BAKERSFIELD, CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

(661)391-4747

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$16,109,858 
$696,169 

10/08/08 
07/23/10 

95% 

OVER RUN 

HA22 SWPPP 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-178-100.1/101.6 IN KERN COUNTY IN RIDGECREST FROM TENNYSON ELECTRIC INC $287,574 06/21/10 0%
06-0K4704 NORMA STREET TO WEST DRUMMOND AVENUE 

INSTALL SIGNAL AND LIGHTING 

7275 NATIONAL DRIVE SUITE A2 $0
 $0

07/16/10 
0%

LIVERMORE CA 94550 

(925)606-1038 

HB4N WPCP 

06-KER-184-8.4/8.8 IN KERN CO NEAR BAKERSFIELD AT ROUTE GRIFFITH COMPANY PETER MULLALY $837,426 04/03/09 0%

HB1 

06-426304 
ACHS-P184-(012)E 

PGP1-84 0-(2E)

--() 

SWPPP 

58/184 SEPARTATION AND FROM 0.3 KM 

SOUTH TO 0.3 KM NORTH OF MILLS DRIVE 

BRECKENRIDGE ROAD 

CHANNELIZATION AND SIGNALIZATION 

BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$811,587
 $731

04/20/09 
01/31/11 

0%

PLANT EST 

SATIS 

06-KER-184-/L20 IN KERN COUNTY IN WEEDPATCH ON ROUTE GRAHAM CONTRACTORS INC SAM DHALIWAL $465,986 04/29/10 100%
06-0L1204 184 FROM ROUTE 223 TO DUNSMERE STREET 

AND IN CONNOR ON ROUTE 223 

SEAL COAT 
SAN JOSE, CA 95159 

P.O. BOX 26770 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$376,148
 $0

05/18/10 
06/25/10 

100%

COMPLETED 
06/28/10 

HM1 WPCP 

06-KER-204-4.6/5.1 IN KERN COUNTY IN BAKERSFIELD FROM M GRIFFITH COMPANY SAM DHALIWAL $12,017,951 06/09/09 60%
06-430104 
SARR-S204-(004)E 

S2-04 0-(4E) 

--() 

STREET TO F STREET 

REPLACE STEEL BRIDGE 
BAKERSFIELD, CA 93308 

1128 CARRIER PARKWAY AVENUE 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$6,224,785
 $381,436

07/01/09 
08/10/11 

52%

HA21 WPCP 

06-KER-5701-/0 IN KERN COUNTY IN BAKERSFIELD AT THE SOLEX ENERGIES EDUARDO REYES $207,934 03/22/10 62%
06-0AA004 BAKERSFIELD SUBSHOP AT 1200 

DRIVE 

INSTALL PHOTOVOLTAIC PANELS 

OLIVE 

TORRANCE, CA 90501 

19481 HARBORGATE WAY 1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$149,712
 $149,712

04/22/10 
09/07/10 

72%

06-KER-5722-/0 IN KERN COUNTY NEAR TAFT AT THE TAFT JTS CONSTRUCTION SAM DHALIWAL $3,307,673 06/02/10 0% 
06-483404 MAINTENANCE STATION 

CONSTRUCT EQUIPMENT SHOP 
BAKERSFIELD, CA 93384 

P.0. BOX 41765 

(661)391-4742

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$0 
$0 

06/22/10 
07/29/11 

0% 

HA12 SWPPP 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 06 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KIN-5-/10 

HM1 

06-0L1604 

WPCP 

IN KER AND KINGS CO NEAR BUTTON 

WILLOW FR 0.1M S/OF BUENA VISTA 

CANAL ROAD O/C TO 2.0M N/OF ROUTE 

5/58 SEP AND ABOUT 6M S/OF KET 

REMOVE EXISTING CONCRETE PAVEMENT 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC. 

IRVINE CA 926145706 

BLAS MARTINEZ 

(559)651-8321 

1792 KAISER AVE 
8530 W. ROOSEVELT AVE 

VISALIA, CA 93291 

$748,110
 $1,906
 $1,906

12/23/09 
01/12/10 
08/02/10 

74%

 0%

06-KIN-198-9.2/14.7 

HA22 

06-490004 
ACNH-P198-(052)E 

--() 

WPCP 

IN KINGS COUNTY IN AND NEAR LEMOORE 

FROM 0.3 MILE EAST OF ROUTE 41/198 

SEPARATION TO 14TH AVENUE 

UNDERCROSSING 

RUBBERIZED ASPHALT CONCRETE OVERLAY 

FLATIRON WEST INC 

BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR ROAD 

$1,751,028
 $0
 $0

03/23/10 
04/20/10 

0%

 0%

06-KIN-198-19.0/T21.7 

HB1 

06-0H7404 
ACHS-P198-(053)E 

G P1-98 0-(3E) 

--() 

SWPPP 

IN KINGS COUNTY IN AND NEAR HANFORD 

FROM EAST OF 10TH AVENUE OVERCROSSING 

TO 0.7 MILE EAST OF ROUTE 43/198 

SEPARATION 

CONSTRUCT CONCRETE MEDIAN BARRIER 

BUSH ENGINEERING INC 

HANFORD, CA 93230 

518 N. REDINGTON STREET 

SHELLEY MAGGARD 

(559)651-8319 

8530 W. ROOSEVELT AVE 

VISALIA, CA 93291 

$1,526,607
 $0
 $0

05/04/10 
06/14/10 

0%

 0%

06-KIN-198-21.5/28.3 
06-3568U4 
HPLU-6206-(015)E 

--()

NEAR HANFORD FROM 0.8 KM E OF RTE 43 

TO 0.6 KM W OF RTE 99 NEAR VISALIA 

CONVERT A 2 LANE TO A 4 LANE HWY 

FLATIRON WEST INC. 

BENICIA, CA 94510 

2100 GOODYEAR ROAD 

MICHAEL WEBER 

8530 W. ROOSEVELT 

AVENUE 

VISALIA, CA 93291 

$45,752,682
 $10,669,060
 $1,105,100

09/01/09 
09/22/09 
03/07/12 

19%

 23%

HE14 SWPPP 
(559)651-8314 

HE14 

06-MAD-41-23.2/23.6 

HB1 

06-0E1004 
ACHS-P041-(107)E 

P0-41 1-(7E)

--() 

SWPPP 

IN MADERA COUNTY NEAR COARSEGOLD FROM 

0.2 MILE SOUTH TO 0.2 MILE NORTH OF 

ROAD 416 

WIDENING ROADWAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

HADDADIN, HAIDAR 

(559)243-3599 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$1,411,794
 $1,403,866

 $1,134

11/25/08 
12/16/08 
12/17/10 

74%

 96%

06-MAD-145-.8/6.8 

HA22 

06-416104 
SARR-P145-(029)E 

P1-45 0-(9E) 

--() 

SWPPP 

IN MADERA CO AT AND NEAR RIPPERDAN 

FROM 0.3 KM SOUTH OF AVENUE 6 TO 0.4 

KM SOUTH OF AVENUE 12 

ASPHALT CONCRETE OVERLAY 

W JAXON BAKER INC 

REDDING CA 960994248 

(530)241-1086 

P O BOX 994248 

DEALBA, FERNANDO 

(559)243-3881

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$8,388,447 
$7,993,954 
$273,542 

06/08/09 
06/17/09 
07/26/10 

66% 

96% 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 06 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

06-MAD-145-8.8/9.1
 
06-407214
 
HPLU-6206-(013)E
 

--()
 

HB4 SWPPP
 

06-MAD-233-2.4/3.8
 
06-0L1304
 

WPCP
 

06-TUL-63-5.8/8
 
06-307004
 

HB4C SWPPP
 

06-TUL-99-3.1/0
 
06-471904
 
ACNH-P099-(533)E
 

BRP0-99 5-(3EN)H
 

P099- 533-()
 

HA21 SWPPP
 

06-TUL-99-5.6/7.3
 
06-431704
 

HA25 SWPPP
 

06-TUL-137-15.4/0
 
06-0A5704
 

HB1 WPCP
 

Description

Type Of Work
 

IN MADERA COUNTY IN MADERA ON ROUTE
 

99 AND ON ROUTE 145
 

WIDEN BRIDGE
 

IN MADERA AND FRESNO COUNTIES IN
 

CHOWCHILLA ON ROUTE 233 AND IN HURON
 

ON ROUTE 269
 

SLURRY SEAL AND DIGOUTS
 

IN TULARE COUNTY IN VISALIA FROM
 

PACKWOOD CREEK TO ROUTE 63/198
 

SEPARATION
 

WIDEN ROADWAY TO SIX LANES
 

IN TULARE COUNTY NEAR EARLIMART FROM
 

0.2 MILE SOUTH TO 0.2 MILE NORTH OF
 

AVENUE 24 UNDERCROSSING
 

BRIDGE REHABILITATION
 

IN TULARE COUNTY IN AND NEAR
 

EARLIMART AND IN TIPTON
 

HIGHWAY PLANTING AND IRRIGATION
 

IN TULARE COUNTY IN TULARE AT SOUTH J
 

STREET
 

UPGRADE TRAFFIC SIGNAL
 

Contractor 

FLATIRON WEST INC
 

2100 GOODYEAR ROAD
 

BENICIA CA 94510
 

(707)742-6000
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 95077
 

(831)724-1011
 

TEICHERT CONSTRUCTION
 

PO BOX 520
 

FOWLER CA 93625-0520
 

GRIFFITH COMPANY
 

3050 E. BIRCH STREET
 

BREA CA 92821
 

WATKINS & BORTOLUSSI INC
 

77 LARKSPUR ST.
 

SAN RAFAEL, CA 94901-4886
 

DREAMBUILDER
 

1361 E GARTEN DRIVE
 

PLACENTA CA 92870
 

Resident 
Engineer 

DEALBA, FERNANDO
 

3240 N. MILLBROOK
 

AVENUE
 

FRESNO, CA 93726
 

(559)243-3881
 

SHELLEY MAGGARD
 

8530 W ROOSEVELT AVE
 

VISALIA CA 93291
 

(559)651-8319
 

SHELLEY MAGGARD
 

8530 W. ROOSEVELT AVE
 

VISALIA, CA 93291
 

(559)651-8319
 

PETER MULLALY
 

805 S. LEXINGTON ST.
 

DELANO, CA 93215
 

(661)720-0971
 

BLAS MARTINEZ
 

8530 WEST ROOSEVELT
 

AVE
 

VISALIA, CA 93291
 

(559)651-8321


 $4,464,560

 $3,996,363

 $258,949


 $359,305

 $0

 $0


 $10,982,048

 $9,890,959

 $209,536


 $4,527,948

 $0

 $0


 $1,823,117

 $1,660,539


 $10,920


 $396,027
 
$0
 
$0
 

05/01/09 100%

05/20/09
 

88%

07/21/10
 

05/24/10 0%

06/14/10
 

0%


04/10/08 0%

04/28/08
 

0%

10/04/10
 

PLANT EST
 

SATIS
 

06/24/10
 
07/13/10
 

10/05/07
 
10/22/07
 
08/30/11
 

0%


 0%


 0%


 0%


PLANT EST
 

SATIS 

03/18/10 0% 
04/19/10 

0% 

Totals: Authorized Final Amt: $313,401,480 Completed to Date: $164,783,102 Work This Month: $12,134,710
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-1.9/4.1 IN LOS ANGELES COUNTY IN LONG BEACH LINCOLN PACIFIC BUILDERS, INC ALONZO, BERNARD $328,453 03/10/10 0%
07-4T1904 AND LAKEWOOD ON ROUTE 1 AT 7TH STREET 

AND REDONDO AVENUE AND ON ROUTE 19 AT 

ASHWORTH STREET 
BALDWIN PARK, CA 91706 

4501 LITTLEJOHN STREET 

(562)926-2537 

14620 CARMENITA ROAD 

NORWALK, CA 90650 

$2,290
 $0

05/03/10 
10/18/10 

1%

UPGRADE TRAFFIC SIGNALS 
HB4N WPCP 

07-LA-1-7.1/30.5 IN LOS ANGELES COUNTY AT VARIOUS O'DONNELL CONSTRUCTION, INC. TRAN, KELVIN $449,840 08/20/09 87%

HA21 

07-226544 
SARR-X037-(148)E 

X0-37 1-(8E)

--() 

WPCP 

LOCATIONS 

INSTALL VERTICAL CLEARANCE 
SAN DIMAS, CA 91773 

559 W. COVINA BLVD. 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$441,809
 $7,633

08/27/09 
08/26/10 
07/28/10 

97%

07-LA-1-10.4/10.4 IN LOS ANGELES COUNTY IN LOS ANGELES TRAFFIC DEVELOPMENT SERVICES, ALONZO, BERNARD $205,655 03/24/10 67%
07-4T1604 AT BROAD AVENUE INTERSECTION 

IMPROVE INTERSECTION 

INC. 

4215 TIERRA REJADA ROAD, #184 
14620 CARMENITA ROAD 

NORWALK, CA 90650 

$187,532
 $32,641

04/13/10 
08/23/10 

90%

MOORPARK, CA 93021 
(562)926-2537 

HB4N WPCP 

07-LA-1-27.4/30.9 IN LOS ANGELES COUNTY IN LOS ANGELES EXCEL PAVING COMPANY TRUJILLO JR., GILBERT $11,841,083 05/04/05 100%
07-1660U4 AT VARIOUS LOCATIONS 

WIDEN AND REALIGN ROADWAY 
LONG BEACH, CA 90806 

2230 LEMON AVENUE 9100 S. SEPULVEDA 

BLVD., SUITE 200 

WESTCHESTER, CA 90045 

$11,887,777
 $1,668

05/17/05 
08/31/10 

99%

OVER RUN 

HE13 SWPPP 
(310)649-1821 

07-LA-1-32.3/32.3 IN LA CO IN CITY OF LOS ANGELES AT CALIFORNIA PROFESSIONAL CASTILLO, ELOY $103,808 05/27/09 93%
07-4S9104 INTERSECTION OF LINCOLN BOULEVARD AND 

VICTORIA AVENUE 

ELECTRICAL ENGINEERING 

9316 MABEL AVENUE 
12975 CULVER BLVD. 

LOS ANGELES, CA 90066 

$92,808
 $0

07/07/09 
06/30/10 

89%

INSTALL PEDESTRIAN SMART CROSSWALK 
SOUTH EL MONTE CA 91733 

(310)345-6275 

HB4N WPCP (626)452-8658 

07-LA-1-34.5/35.6 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL TRAN, KELVIN $566,798 08/28/09 72% 

HA42 

07-226524 
SARR-X037-(146)E

 X0-37 1-(6E) 

--() 

WPCP 

LOCATIONS 

INSTALL VERTICAL CLEARANCE 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92614-5706 
(562)401-3333

1792 KAISER AVENUE 
11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$550,505 
$15,144 

09/15/09 
10/15/10 

96% 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 76 

Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-35.2/62.9 PCH, FROM PM 35.2 IN THE CITY OF DB GENERAL ENGINEERING AND CASTILLO, ELOY $3,485,000 02/16/10 83%
07-2X7904 MALIBU NORTH THROUGH THE CITY OF 

MALIBU TO PM 62.9 AT THE LA/VENTURA 

SITE DEVELOPMENT, INC. 

2158 SCENICPARK STREET 
12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$1,296,550
 $274,106

02/16/10 
07/30/10 

37%

COUNTY LINE. DIR'S ORDER EME 

REMOVE ALL STORM DEBRIS AND FIX 
THOUSAND OAKS, CA 91362 

(310)821-7459 

20.10 201 
DRAINAGE 

07-LA-1-38.1/38.1 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE CONSTRUCTION SAYKALI, ZARIF $103,728 04/19/10 39%
07-1P8804 AT TEMESCAL CANYON CREEK 

REPAIR BOX CULVERT 
IRVING, CA 92614 

1792 KAISER AVE. 

(310)345-6274 

12975 CULVER BLVD. 

LOS ANGELES, CA 90066 

$48,196
 $45,906

05/04/10 
10/05/10 

46%

HM3 WPCP 

07-LA-1-38.7/56.8 IN LOS ANGELES COUNTY IN LOS ANGELES TRAFFIC DEVELOPMENT SERVICES, SAYKALI, ZARIF $460,069 03/25/10 42%
07-4T0604 AND MALIBU AT VARIOUS LOCATIONS FROM 

BEL AIR BAY CLUB DRIVE TO TRANCAS 

CANYON DRIVE 
MOORPARK, CA 93021 

(310)345-6274 

4215 TIERRA REJADA RD,STE 184 12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$456,697
 $0

04/19/10 
07/10/10 

99%

INSTALL SURFACE MOUNTED CHANNELIZER 
HB4N WPCP 

07-LA-2-15.0/22.8 IN LOS ANGELES CO IN LOS ANGELES ALL AMERICAN ASPHALT SHALVIRI, ALI $1,011,241 04/17/09 82%
07-3Y3404 GLENDALE AND LA CANADA FLINTRIDGE 

FROM ROUTE 2/5 SEPARATION TO 

FOOTHILL BOULEVARD 
CORONA, CA 92878 

P.O. BOX 2229 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$839,318
 $0

05/04/09 
12/18/10 

83%

COLD PLAN AC PAVEMENT 
HM1B WPCP 

07-LA-2-26.5/54.5 ANGELES CREST HWY 2-BUILD SOLDIER BURNS-PACIFIC CONSTRUCTION INCRESLER, CAESAR $45,725 06/09/10 0%
07-2X8704 PILE RETAINING WALLS @PM 27.12 & 

35.42 POST STATION FIRE DAMAGES FROM 

STORMS DIR'S EMERGENCY F.A 
THOUSAND OAKS, CA 91360 

505 THOUSAND OAKS BLVD. 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$0
 $0

06/10/10 
02/28/11 

0%

BUILD RETAINING WALLS 
201/ 130 

07-LA-2-26.5/64.1 LA-2, ANGELES CREST HWY WITHIN BALTAZAR CONSTRUCTION, INC. RESLER, CEASAR $6,485,000 09/04/09 100% 
07-2X6804 ANGELES NATFOREST AT N EDGE OF THE 

CITY OF LA CANADA 

REPAIR SHOULDER & DRAINAGE DAMAGED 
COVINA, CA 91722 

236 EAST ARROW HWY. 

(818)209-6574

2090 FERN LN 

GLENDALE, CA 91208 

$6,392,242 
$0 

09/08/09 
07/30/10 

99% 

OVER RUN 
BY FIRE 

SHA04220. 

10 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-2-26.5/54.5 LA-2 ANGELES CREST HWY, IN ANGELES BURNS PACIFIC CONST. INC. RESSLER, CAESAR $7,485,000 02/03/10 93%
07-2X7204 NATL. FOREST. FROM PM 26.5 TO PM54.5 

AT 6000 FT ELEVATION CHAIN/SNOW 

CONTROL GATESDIR'S ORDER E 
THOUSAND OAKS, CA 

505 THOUSAND OAKS BLVD. 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$6,524,067
 $908,813

02/03/10 
08/30/10 

87%

CLEAR, PROTECT & REPAIR DRAINAGE 
20.10 

07-LA-2-26.5/64.1 LA COUNTY LA-2 ANGELES CREST ALCORN FENCE COMPANY RESLER, CEASAR $2,485,000 09/04/09 68%
07-2X6704 HWY.WITHEN ANGELES NATIONAL FOREST 

DIR'S EMERGENCY FA 

RPAIR GUARDRAIL INSTALLATNS DAMGED 
SUN VALLEY, CA 91352 

9901 GLENOAKS BLVD. 

(818)209-6574 

2090 FERN LN. 

GLENDALE, CA 91208 

$2,465,051
 $0

09/08/09 
04/30/10 

99%

BY FIRE 
20.10.201 

.13 

07-LA-2-49.7/0 THE CHILAO MAINTENANCE STATION, PAVE-TECH, INC. MCKENZIE, DARRELL $3,485,000 09/14/09 100%
07-2X6904 ADJACENT TO LA-2 AT PM 49.7, LA CREST 

HWY, AT PM 49.7 IN ANGELES NATL. 

FOREST AT 5500 ELEV.DIR'S O 
CARLSBAD, CA 92008 

735 LAGUNA DRIVE 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$3,499,767
 $0

09/15/09 
07/30/10 

100%

OVER RUN 
REPAIR ALL DIRECT FIRE DAMAGE TO 

STATION 

07-LA-5-1.2/16.6 IN LOS ANGELES COUNTY FROM SANTA FE TRAFFIC SOLUTIONS, INC. TAWFIK, GAMAL $481,830 10/08/09 38%

HA42 

07-226534 
SARR-X037-(147)E 

X0-37 1-(7E) 

--() 

WPCP 

SPRINGS TO LOS ANGELES FROM VELLEY 

VIEW AVENUE TO SOTO STREET AND 

VARIOUS LOCATIONS 

INSTALL VERTICAL CLEARANCE 

REDDING, CA 96002 

8490 HARTMEYER LANE 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$55,160
 $0

10/20/09 
03/01/11 

11%

07-LA-5-6.8/18.4 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS IZAPANAH, M. $3,887,307 06/05/08 72%

HA42 

07-235904 
ACNH-X037-(142)E 

IMX0-37 1-(2E) 

--() 

SWPPP 

LOCATIONS 

CONSTRUCT LITTER REMOVAL DEVICES 
FONTANA, CA 92335-3019 

8555 BANANA AVENUE 

(626)572-6732 

3212 ROSEMEAD BLVD. 

SUITE 100 

EL MONTE, CA 91731 

$3,839,722
 $29,177

07/02/08 
04/04/11 

99%

07-LA-5-9.9/9.9 IN LOS ANGELES COUNTY IN CITY OF O DONNELL CONSTRUCTION INC TRAN, KELVIN $1,277,317 09/28/09 77% 

HA42 

07-258914 
ACNH-X037-(143)E

--() 

SWPPP 

COMMERCE, LYNWOOD AND VERNON ON 

ROUTE 5 AND ON ROUTE 710 AT VARIOUS 

LOCATIONS 

INSTALL AUSTIN VAULT SAND FILTER 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BOULEVARD 

(562)401-3333

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$811,698 
$63,675 

10/08/09 
09/29/10 

64% 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-11.8/12.8 IN LOS ANGELES COUNTY FROM 0.2 MILE AUTOBAHN CONSTRUCTION INC SAAD, HUSSEIN $499,729 12/08/09 70%

HM1 

07-3Y7104 

WPCP 

WASHINGTON BOULEVARD UNDERCROSSING TO 

ATLANTIC BOULEVARD OVERCROSSING 

COLD PLANE AC PAVEMENT 
SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$375,804
 $374,504

12/30/09 
12/31/10 

75%

07-LA-5-13.6/18.5 IN LOS ANGELES CO IN LOS ANGELES AND BELAIRE-WEST LANDSCAPE INC PATEL, PRAVIN $634,456 01/04/10 26%
07-246404 
ACST-0053-(028)E 

00-53 0-(8E) 

--() 

CITY OF COMMERCE FROM ROUTE 5/710 

SEPARATION TO ROUTE 5/10 SEPARATION 

PERFORM HIGHWAY PLANTING 
91770 

POBOX 6270 BUENA PARK CA 

(626)572-6702 

902 SANGABRIEL BLVD. 

ROSEMEAD, CA 91770 

$6,600
 $6,600

02/23/10 
04/23/14 

1%

TEA1 WPCP 

07-LA-5-15.6/16.3 IN LOS ANGELES COUNTY IN LOS ANGELES POWELL CONSTRUCTORS WANG, SIMON YEH-FU $3,413,507 08/19/08 100%

HB4N 

07-217404 
ACHS- 005-(940)E 

G 0-0529-(0E) 

--() 

SWPPP 

ON ROUTE 5 FROM MARIETTA STREET 

UNDERCROSSING TO 0.3 KM SOUTH OF 

LORENA STREET OVERCROSSING 

WIDEN RAMP 

FONTANA, CA 92335 

8555 BANANA AVE 

(213)620-2039 

1615 SOUTH WALL 

STREET 

LOS ANGELES, CA 9015 

$3,430,929
 $0

09/05/08 
03/17/10 

100%

COMPLETED 
07/01/10 

07-LA-5-16.9/28.7 IN LOS ANGELES COUNTY IN LOS F C I CONSTRUCTORS INC RESLER, CAESAR $46,034,252 10/24/05 100%
07-193104 
ACIM-005 -(064)E

--() 

ANGELES, GLENDALE AND BURBANK AT 

VARIOUS LOCATIONS 

REHABILITATE PAVEMENT 
VISTA, CA 92081-8831 

2585 BUSINESS PARK DRIVE 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$43,719,928
 $0

11/05/05 
10/31/10 

97%

HA22 WPCP 

07-LA-5-24.3/24.3 IN LOS ANGELES CO IN LOS ANGELES AT PETERSON CHASE GENERAL FARDOUN, MIKE $171,603 02/23/10 0%
07-3P1604 LOS FELIZ BOULEVARD ON RAMP 

INSTALL CHANGEABLE MESSAGE SIGN 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 
1041 W. BADILLO, 

SUITE 112 

$0
 $0

03/10/10 
10/22/10 

0%

WPCP 

IRVINE, CA 92614-5706 
(626)339-1601 

COVINA, CA 91722 

07-LA-5-29.4/56.3 IN LOS ANGELES COUNTY AT VARIOUS PAVE TECH, INC. MOHSENZADEH, ALI $1,119,773 04/20/10 40% 
07-4L4904 LOCATIONS FROM MAGNOLIA BOULEVARD 

OVERCROSSING TO CASTAIC CREEK 

UNDERCROSSING 
RIALTO, CA 92376 

924 W. RIALTO AVE 13171 TELFAIR AVE., 

#101 

SYLMAR, CA 91342 

$108,225 
$102,087 

05/11/10 
10/03/10 

10% 

HM3 WPCP 
TREAT BRIDGE DECKS (213)792-8867
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

07District 

07-LA-5-36.0/39.4 

Fed Aid 

HB5 

Pgm Code 

07-1219U4 

Contract 

SARR-0053-(033)N 

00-53 0-(3NC)M

6207- 054-() 

SWPPP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN LOS ANGELE S 

ON ROUTE 5 FR 0.1KM NORTH OF SHELDON 

STREET OVERCROSSING AND VARIOUS 

LOCATIONS 

Description 

CONSTRUCT HOV LANES 

Type Of Work 

FLATIRON WEST, INC. 

Contractor 

SAN MARCOS, CA 92078 

1770 LA COSTA MEADOWS DR. 

EID, EMILE 

Resident 
Engineer 

(818)788-3303 

5160 HASKELL AVE. 

ENCINO, CA 91436 

$110,116,789

Bid + CCOs

 $0

Comp To date

 $0

This Month 

05/06/10 

Awarded 

05/24/10 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

07-LA-5-39.4/43.9 

HA22 

07-252714 
SARR-0053-(014)E 

00-53 0-(4E) 

--() 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM ROUTE 118/5 SEPARATION TO 0.1 

MILE NORTH OF SAN FERNANDO ROAD 

OVERHEAD 

REPLACE CONCRETE PAVEMENT 

SECURITY PAVING COMPANY, INC. 

SUN VALLEY, CA 91353-1489 

EID, EMILE 

(818)788-3303 

P.O. BOX 1489 5160 HASKELL AVENUE 

ENCINO, CA 91436 

$8,355,271
 $2,303,926
 $637,654

09/28/09 
10/07/09 
08/11/11 

1%

 28%

07-LA-5-39.5/42.6 

HB5 

07-235504 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM ROUTE 5/118 TO 0.2 KM SOUTH OF 

ROXFORD STREET UNDERCROSSING 

SOUNDWALLS CONSTRUCTION 

BALFOUR BEATTY 

INFRASTRUCTURE,INC. 

FAIRFIELD, CA 94533 

2333 COURAGE DRIVE, SUITE C 

AL-JAMAL, ABDUL 

(818)364-2760 

13171 TELFAIR AVENUE, 

SUITE 102 

SYLMAR, CA 91342 

$15,125,020
 $10,469,189
 $1,642,390

05/14/09 
06/24/09 
09/22/10 

74%

 69%

07-LA-5-44.2/46 

HE13 

07-168004 
CMLN-6207-(046)N 

--()

SWPPP 

IN LOS ANGELES COUNTY IN SANTA 

CLARITA ON ROUTE 5 AND ON ROUTE 14 

CONSTRUCT HOV LANES AND CONNECTORS 

MCM SECURITY PAVING JV 

BLOOMINGTON, CA 92316 

GURFINKEL, VLADIMIR Y. 

(818)364-2760 

P.O. BOX 867/19010 SLOVER AVE 1317 TELFAIR AVENUE, 

SUITE 101 

SYLMAR, CA 91342 

$124,383,979
 $77,020,428
 $3,747,436

03/27/08 
05/01/08 
11/13/12 

44%

 62%

07-LA-5-/0 

HA42 

07-258604 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT VARIOUS LOCATIONS 

STABILIZE AND PAVE SLOPE AREAS 

RSB GROUP, INC. 

LAKE FOREST, CA 92630 

(949)454-1999 

22622 LAMBERT STREET, #304 

KWAN, KIN 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$822,670
 $802,700
 $187,893

10/27/09 
11/18/09 
10/26/11 

59%

 90%

07-LA-7-1.0/0 

HB4N 

07-256904 
ACST-00C -(315)E

 OO-C 3-(5E) 

--() 

WPCP 

IN LOS ANGELES AND VENTURA COUNTIES 

AT VARIOUS LOCATIONS 

UPGRADE CLOSED CIRCUIT TELEVISION 

CROSSTOWN ELECTRICAL & DATA, 

INC. 

IRWINDALE, CA 91706 

5463 DIAZ ST 

YUE, WARREN 

(626)339-1601

1041 W. BADILLO, 

SUITE 112 

COVINA, CA 91722 

$2,599,500 
$0 
$0 

06/15/10 
07/08/10 
11/16/11 

0% 

0% 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 07 

07-LA-10-10.4/28.2 

Fed Aid 
Pgm Code 

07-3Y3704 

Contract 
Location 

Storm Water 
Plan 

IN LOS ANGELES CO IN LOS ANGELES 

ALHAMBRA MONTEREY PARK ROSEMEAD AND 

EL MONTE AND VARIOUS LOCATIONS 

Description 

TREAT BRIDGEDECK WITH METHACRYLATE 

Type Of Work 

POWELL CONSTRUCTORS 

Contractor 

FONTANA, CA 92335 

8555 BANANA AVE 

WANG, SIMON YEH-FU 

Resident 
Engineer 

(626)572-6701 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$442,574

Bid + CCOs

 $260,604

Comp To date

 $105,097

This Month 

02/25/10 

Awarded 

03/16/10 

Approved 

09/27/10 

Est Comp
Accepted 

79%

%Time

 55%

% Work 
Message 

HM3 WPCP 

07-LA-10-18.3/31.3 

HA22 

07-166814 
ER-ACIM-(010)7 

--() 

SWPPP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

REHABILITATE ROADWAY AND RAMPS 

ATKINSON CONTRACTORS L P 

FOOTHILL RANCH CA 92610 

(949)855-9755 

CHOU, MICHAEL 

(626)339-1601 

27422 PORTOLA PARKWAY STE 250 1041 W BADILLO, SUITE 

112 

COVINA, CA 91722 

$134,177,770
 $56,535,348
 $7,678,271

10/06/08 
10/23/08 
05/14/12 

49%

 42%

07-LA-10-31.2/33.4 

HB5 

07-117074 
HP21-6207-(048)C 

N620-7 04-() 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN BALDWIN PARK 

FROM ROUTE 605/10 SEPARATION TO 0.2 

KM WEST OF PUENTE AVENUE 

UNDERCROSSING 

CONSTRUCT HOV LANES 

FLATIRON WEST, INC. 

BALDWIN PARK, CA 91706 

1201 BALDWIN PARK BLVD. 

BALINGHASAY, GREG 

(909)568-4333 

21421 GOLDEN SPRING 

DRIVE 

DIAMOND BAR, CA 91789 

$77,027,454
 $16,067,798
 $1,960,609

04/30/09 
05/18/09 
11/18/13 

24%

 21%

07-LA-14-55.2/0 

20.10 201 

07-2X8004 
SB LA-14, PM 55.2, NEAR THE CITY OF 

PALMDALE IN NORTHERN LA COUNTY. 

DIR'S ORDER EMERGENCY FA CONTRACT 

DIR'S ORDER EMERGENCY FA CO 

GRADE BACK UNSTABLE SLOPE 

BMC ENTERPRISES, INC. 

BALDWIN PARK, CA 91706 

14510 JOANBRIDGE ST. 

HARTANTO, HIN 

(818)262-7120 

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$1,235,000
 $468,967

 $0

02/11/10 
02/11/10 
07/01/10 

0%

 38%

07-LA-19-4.0/7.9 

HM1 

07-3Y3304 

WPCP 

IN LOS ANGELES COUNTY FROM DELAMO 

BOULEVARD TO ROSECRANS AVENUE 

MICROSURFACING EXISTING ROADWAY 

ROY ALLAN SLURRY SEAL INC 

SANTA FE SPRINGS CA 90670 

(562)864-5363 

11922 BLOOMFIELD AVENUE 

SAAD, HUSSEIN 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$716,805
 $650,584
 $320,148

11/04/09 
12/22/09 
12/26/10 

100%

 91%

07-LA-22-1.1/1.4 
07-4T1504 

IN LOS ANGELES COUNTY IN LONG BEACH 

FROM NORTH STUDEBAKER ROAD TO SAN 

GABRIEL RIVER BRIDGE 

HIGHWAY PLANTING AND IRRIGATION 

TALCAL ENGINEERING, INC 

CANOGA PARK, CA 91303 

7334 TOPANGA CANYON BLVD., 

TRAN, KELVIN 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 91303 

$296,638 
$0 
$0 

04/19/10 
06/25/10 
03/30/13 

0% 

0% 

HA25 SWPPP 
(562)401-3333
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-27-6.9/0 IN LOS ANGELES COUNTY AT GLENVIEW AT HIGHLAND CONSTRUCTION, INC. CASTILLO, ELOY $526,290 12/11/06 100%
07-4S3504 0.2 KM NORTH OF HAPPY TRAIL 

RESURFACE ASPHALT CONCRETE 
ORANGE, CA 92868 

133 N. PIXLEY STREET 9100 S. SEPULVEDA 

BLVD., SUITE 200 

LOS ANGELES, CA 90045 

$519,048
 $0

01/03/07 
09/14/07 

100%

HA42 WPCP 
(310)345-6275 

07-LA-27-11.0/15.9 IN LOS ANGELES COUNTY IN LOS ANGELES HIGH LIGHT ELECTRIC INC. CASTILLO, ELOY $340,751 06/16/09 50%
07-4T0204 FROM MULHOLLAND DRIVE TO SCHOENBORN 

STREET 

INSTALL TRAFFIC SIGNALS 
RIVERSIDE, CA 

P.O. BOX 7339 

92513 

12975 WEST CULVER 

BLVD. 

LOS ANGELES, CA 90066 

$117,780
 $20,513

07/09/09 
08/28/10 

35%

HB4N WPCP 
(310)345-6275 

07-LA-27-17.0/18.6 IN LOS ANGELES COUNTY IN LOS ANGELES SECURITY PAVING COMPANY, INC SAYKALI, ZARIF $575,000 03/24/10 0%
07-3Y8504 FROM NORDHOFF STREET TO DEVONSHIRE 

STREET 

PLACE RUBBERIZED HOT MIX ASPHALT 
SUN VALLEY, CA 91352 

9050 NORRIS AVE 

(310)345-6274 

12975 CULVER BLVD. 

LOS ANGELES, CA 90066 

$0
 $0

04/15/10 
0%

HM1 WPCP 

07-LA-39-17.0/28 LA-39, IN ANGELES NATL. FOREST, FROM BMC ENTERPRISES, INC. PUNJABI, RAJ $1,485,000 09/11/09 100%
07-2X7004 PM17 AT THE NORTHERN EDGE OF THE CITY 

OF AZUSA TO PM 28.00 DIR'S ORDER 

EMERGENCY FA CONTRACT 
BALDWIN PARK, CA 91706 

14510 JOANBRIDGE STREET 1041 W. BADILLO STE. 

112 

COVINA, CA 91722 

$1,478,780
 $66,641

09/12/09 
07/28/10 

100%

OVER RUN 

SHA042 
REPAIR ROAD DAMAGE CAUSED BY MORRIS 

FIRE 
(626)339-1604 

07-LA-39-17.7/40 IN LOS ANGELES COUNTY NEAR AZUSA AT CHUMO CONSTRUCTION, INC. PUNJABI, RAJ $370,906 09/29/09 70%
07-1X3224 
ER-4135-(004)E 

--()

1.7 MILES NORTH OF SAN GABRIEL RIVER 

BRIDGE AND AT 1.8 MILES NORTH OF SAN 

GABRIEL RIVER BRIDGE 
BALDWIN PARK, CA 91706 

14425 JOANBRIDGE STREET 1041 W. BADILLO, 

SUITE 112 

COVINA, CA 91722 

$332,943
 $43,812

10/20/09 
09/10/10 

88%

HA23 WPCP 
CONSTRUCT RETAINING WALL (626)339-1601 

07-LA-39-30.6/30.6 IN LOS ANGELES COUNTY NEAR FALLING J. MCLAUGHLIN ENGINEERING CO. CHOU, MICHAEL $2,355,509 11/08/07 100% 

HA21 

07-231204 
ACST-P039-(020)E 

P0-39 0-(0E) 

--() 

SWPPP 

SPRINGS AT NORTH FORK SAN GABRIEL 

RIVER BRIDGE 

REPLACE BRIDGE FOUNDATION 
RANCHO CUCAMONGA, CA 91730 

10641 FULTON CT 

(626)338-3430

12901 E. RAMONA BLVD. 

SUITE H 

IRWINDALE, CA 91076 

$2,390,563 
$0 

12/03/07 
06/17/10 

100% 

COMPLETED 
07/12/10 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

07District 

07-LA-47-.9/.9 

Fed Aid 
Pgm Code 

07-3Y5504 

Contract 
Location 

Storm Water 
Plan 

IN LOS ANGELES COUNTY IN LOS 

AT VINCENT THOMAS BRIDGE 

Description 

REHABILITATE SAFETY CABLES 

Type Of Work 

ANGELES ADAMS AND SMITH INC 

Contractor 

LINDON UT 84042 

1380 W CENTER STREET 

Resident 
Engineer 

$494,208

Bid + CCOs

 $0

Comp To date

 $0

This Month 

06/22/10 

Awarded 

07/12/10 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HM3 SWPPP 

(801)785-6900 

07-LA-60-4.4/12.2 
07-258924 
ACNH-X037-(144)E 

--() 

IN LOS ANGELES COUNTY IN MONTEBELLO 

ON ROUTE 60 AND IN LOS ANGELES ON 

ROUTE 170 

CONSTRUCT AUSTIN VAULT SAND FILTERS 

O DONNELL CONSTRUCTION, INC. 

SAN DIMAS, CA 91773 

559 W. COVINA BOULEVARD 

CASTILLO, ELOY 

(310)345-6275 

12975 CULVER BLVD. 

LOS ANGELES, CA 90066 

$1,169,220
 $197,224

 $0

11/25/09 
12/14/09 
02/03/11 

1%

 17%

HA42 SWPPP 

07-LA-60-11.8/23.3 

HB5 HB5

07-1294V4 
ACNH-P060-(130)E 

LN62-07 0-(0E) 

--() 

SWPPP 

IN LOS ANGELES COUNTY AT HACIENDA 

HEIGHTS AND ROWLAND HEIGHTS AT 

VARIOUS LOCATIONS 

CONSTRUCT HOV LANE AND SOUNDWALLS 

SKANSKA USA CIVIL WEST CALIF 

RIVERSIDE, CA 92509 

1995 AGUA MANSA ROAD 

BASHOURA, YANINA 

(909)594-3739 

721 BREA CANYON ROAD 

#6 

WALNUT, CA 91789 

$117,899,950
 $115,778,557

 $783,419

03/13/07 
04/18/07 
12/30/11 

69%

 97%

 HB311 

07-LA-91-17.5/17.5 

HM3 

07-3Y5904 

WPCP 

IN LA COUNTY IN CERRITOS LAKEWOOD AND 

VARIOUS LOCATIONS 

BRIDGE REPAIR 

KLM CONSTRUCTION, INC. 

PUYALLUP, WA 98375 

15406 MERIDIAN E., STE. 200 

WANG, MIKE 

(562)401-3333 

11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$554,445
 $97,950
 $97,950

02/01/10 
02/17/10 
02/09/11 

35%

 18%

07-LA-101-1.0/8.1 

HM1 

07-3Y9204 

WPCP 

IN LOS ANGELES COUNTY LOS ANGELES 

FROM SPRING STREET OVERCROSSING TO 

PILGRIMAGE ROAD OVERCROSSING 

REPLACE CONCRETE PAVEMENT 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92614-5706 

RESLER, CAESAR 

(818)637-2506 

1792 KAISER AVENUE 
2090 FERN LANE 

GLENDALE, CA 91208 

$664,257
 $0
 $0

02/01/10 
02/16/10 
08/30/10 

0%

 0%

07-LA-101-16.5/16.5 

HM4 

07-4Y4404 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT 0.1 MILE NORTH OF KESTER AVENUE 

OVERCROSSING 

REPLACE OVERHEAD SIGN 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

DORRI, MIKE 

(805)480-4928

1525 RANCHO CONEJO 

BLVD. SUITE 103 

THOUSAND OAKS , CA 91320 

$124,343 
$0 
$0 

06/09/10 
06/22/10 

0% 

0% 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10
 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-101-16.9/16.9 
07-4T1704 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT NORTHBOUND ROUTE 101 TO NORTHBOUND 

ROUTE 405 CONNECTOR 

INSTALL METAL BEAM GUARD RAIL 

DREAMBUILDER 

PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

EID, EMILE 

(818)788-3303 

5160 HASKELL AVENUE 

ENCINO, CA 91436 

$214,207
 $223,110

 $0

06/16/09 
07/02/09 
06/21/10 

100%

 100%

COMPLETED 
06/22/10 

HB1 WPCP 

07-LA-103-/1.6 

HM1 

07-3Y9004 
ACHN-X037-(149)E 

--() 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AND LONG BEACH FROM SCHUYLER HEIM 

BRIDGE TO ROUTE 1/103 SEPARATION 

PLACE RUBBERIZED HOT MIX ASPHALT 

ALL AMERICAN ASPHALT 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

NJOYA, DAVID 

(310)609-0264 

18730 S WILMINGTON 

AVE. SUITE 103 

RANCHO DOMINGUEZ, CA 

90220 

$502,373
 $0
 $0

06/16/10 
07/08/10 
01/13/11 

0%

 0%

07-LA-105-3.4/3.4 
07-4S7604 

IN LOS ANGELES COUNTY IN HAWTHORNE 

AND INGLEWOOD AT IMPERIAL HIGHWAY 

OVERCROSSING 

REPLACE CONCRETE PAVEMENT 

BMC ENTERPRISES INC. 

BALDWIN PARK, CA 91706 

14510 JOANBRIDGE STREET 

NJOYA, DAVID 

18730 S WILMINGTON 

AVE SUITE 103 

RANCHO DOMINGUEZ, CA 

$245,445
 $230,920

 $0

12/28/09 
01/19/10 
06/25/10 

100%

 100%

COMPLETED 
06/29/10 

HA22 WPCP 
(310)609-0264 

90220 

07-LA-105-4.2/0 
07-2X7504 

REPAIR STORM RUNOFF EROSION DAMAGE, 

WB LA -105 PM 4.22 AT YUKON AVE (53­

2598) IN THECITY OF HAWTHORNE. DIR'S 

ORDER, EMERGENCY FA C 

POWELL CONSTRUCTORS INC. 

ONTARIO, CA 91762 

1355 BROOKS STREET 

NJOYA, DAVID 

18730 S. WILMINGTON 

AVE., SUITE 103 

RANCHO DOMINGUEZ, CA 

$985,000
 $204,391
 $100,459

02/24/10 
02/25/10 
08/31/10 

86%

 21%

SUSPENDED 

2010 

201130 

REPAIR ALL STORM DAMAGE TO RESTORE 

TRAFFIC (310)609-0264 

90220 

07-LA-110-.9/9.1 

HM1 

07-3Y9104 
ACIM-0110-(797)E 

--() 

WPCP 

IN LOS ANGELES COUNTY IN AND NEAR LOS 

ANGELES FROM ROUTE 110/47 SEPARATION 

TO DOMINGUEZ CHANNEL 

REPLACE SLABS 

PAVE TECH INC 

CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

GALLARDO, SAM 

(310)609-0264 

18730 S. WILMINGTON 

AVE. SUITE 103 

RANCHO DOMINGUEZ, CA 

90220 

$3,477,136
 $0
 $0

06/28/10 
07/20/10 

0%

 0%

07-LA-110-13.7/0 
07-2X7604 

REBUILD WASHED OUT EMBANKMENT AND 

RIGHT SHOULDER OF NB 110 TRANSITION 

ROAD TO WB 105(BRIDGE NO. 53-2405L) 

IN WATTS IN LA DIR'S ORD 

ORTIZ ENTERPRISES, INC. 

IRVINE, CA 92618-4221 

6 CUSHING, SUITE 200 

NJOYA, DAVID 

18730 S. WILMINGTON 

AVE., SUITE 103 

RANCHO DOMINGUEZ, CA 

$735,000 
$298,990 
$181,974 

02/26/10 
02/26/10 
07/30/10 
07/30/10 

95% 

41% 

SHA42T 
REPAIR FAILED EMBANKMENT AND 

SHOULDER (310)609-0264

90220 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

07District 

07-LA-110-21.2/22.8 

Fed Aid 

HB4N 

Pgm Code 

07-2411U4 

Contract 

ACHN-P110-(017)E 

--()

SWPPP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM 0.1 KM SOUTH OF WASHINGTON 

BOULEVARD UC TO 0.2 KM NORTH OF 

WILSHIRE BOULEVARD OC 

Description 

CONSTRUCT AUXILIARY LANES 

Type Of Work 

FLATIRON WEST INC. 

Contractor 

BUENA PARK, CA 90621 

6185 AUTO CENTER DRIVE 

WANG, SIMON 

Resident 
Engineer 

(626)572-6701 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$19,316,207

Bid + CCOs

 $1,846,660

Comp To date

 $367,688

This Month 

11/12/09 

Awarded 

12/07/09 

Approved 

09/13/12 

Est Comp
Accepted 

10%

%Time

 10%

% Work 
Message 

07-LA-110-23.7/31.9 

HA22 

07-4T0304 
HPLU-6207-(052)L 

620-7 05-() 

--() 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

INSTALL AND MODIFY SIGNS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION 

IRVINE, CA 92614-5706 

1792 KAISER AVE. 

WIDJAJA, DANIEL 

(310)478-7970 

1200 S. SEPULVEDA 

BLVD. 

LOS ANGELES, CA 90025 

$296,191
 $263,592
 $113,900

06/24/09 
07/03/09 
09/03/10 

59%

 89%

07-LA-110-25.9/31.9 

HA27 

07-2395U4 
ACHS-P110-(015)E 

PGP1-10 0-(5EA)C

P110- 016-() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

SOUTH PASADENA AND PASADENA FROM 

ROUTE 5/110 SEPARATION TO GLENARM 

STREET 

CONSTRUCT CONCRETE BARRIER 

COOPER MYERS A JOINT VENTURE 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

AZIMA, H. 

(626)572-6732 

3212 ROSEMEAD BLVD. 

SUITE 100 

EL MONTE, CA 91731 

$15,203,822
 $6,629,765
 $1,215,882

07/22/09 
08/12/09 
05/27/11 

40%

 43%

TEA1 HB1 

07-LA-134-.4/3.8 
07-3Y1804 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AND BURBANK AT VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 

TRUESDELL CORP. OF CALIFORNIA 

TEMPE, AZ 85282 

SHALVIRI, ALI 

(818)637-2506 

1310 WEST 23RD STREET 2090 FERN LANE 

GLENDALE, CA 91208 

$253,745
 $237,727

 $0

02/24/10 
03/16/10 
07/30/10 

58%

 90%

HM3 WPCP 

07-LA-134-1.9/2.3 

HE11 

07-188504 

SWPPP 

IN LOS ANGELES COUNTY IN BURBANK AND 

LOS ANGELES FROM 0.5 KM WEST OF PASS 

AVENUE OVERCROSSING TO 0.2 KM EAST OF 

OLIVE AVENUE OVERC 

MODIFY INTERCHANGE AND ON RAMP 

GRIFFITH COMPANY 

SANTA FE SPRINGS, CA 90670 

P.O. BOX 2150 

WANG, SIMON YEH-FU 

(626)572-6701 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$30,867,196
 $24,285,277

 $939,151

02/23/07 
03/12/07 
08/25/11 

100%

 78%

OVER RUN 

07-LA-134-2.6/9 

HM1 

07-3Y8104 
SARR-P134-(035)E 

P1-34 0-(5E) 

--() 

WPCP 

IN LOS ANGELES COUNTY FROM BOB HOPE 

DRIVE TO ROUTE 2 

COLD PLANE RAMPS AND PLACE HMA 

ALL AMERICAN ASPHALT 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

KWAN, KIN 

(818)637-2506

2090 FERN LANE 

GLENDALE, CA 91208 

$1,072,000 
$900,680 

$0 

08/03/09 
08/19/09 
06/15/10 

82% 

84% 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-134-5.9/8.6 IN LOS ANGELES COUNTY IN GLENDALE BELAIRE-WEST LANDSCAPE, INC. KWAN, KIN $2,274,480 08/07/07 0%
07-182704 FROM SAN FERNANDO ROAD UNDERCROSSING 

TO SINCLAIR AVENUE UNDERCROSSING 

PLANTING AND IRRIGATION 
BUENA PARK, CA 90622 

P.O. BOX 6270 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$2,134,827
 $11,200

09/10/07 
11/07/11 

0%

PLANT EST 

HA25 SWPPP 
SATIS 

07-LA-134-8.6/13.3 IN LOS ANGELES COUNTY IN LOS TRUESDELL CORPORATION OF CA KWAN, KIN $534,529 03/24/10 60%
07-3Y1704 ANGELES, GLENDALE AND PASADENA AT 

VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 
TEMPE AZ 85282 

1310 WEST 23RD STREET 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$293,389
 $99,196

04/13/10 
09/17/10 

55%

HM3 WPCP 

07-LA-138-43.4/46.7 IN LOS ANGELES COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY HARTANTO, HIN $3,718,397 04/24/09 0%
07-3Y4904 LANCASTER AND PALMDALE ON ROUTE 14 

FROM ROUTE 14/138 SEPARATION TO 

AVENUE D 

GRIND EXITIG CONCRETE PAVEMENT 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(661)726-0148 

45120 13TH STREET W 

LANCASTER, CA 93534 

$3,576,007
 $0

05/12/09 
06/30/10 

92%

HM1 WPCP 

07-LA-138-47.8/49 IN LOS ANGELES COUNTY IN PALMDALE GRANITE CONSTRUCTION COMPANY CARRANZA, ALVARO $6,861,060 01/15/08 100%
07-239614 
ACST-P138-(042)E 

G P1-38 0-(2E) 

--() 

FROM 0.1 KM WEST OF 45TH STREET TO 

0.4 KM NORTH OF AVENUE R 

RECONSTRUCT INTERSECTION 
WATSONVILLE, CA 

P O BOX 50085 

95077 
(661)726-0148 

45120 13TH ST W 

LANCASTER, CA 93534 

$6,547,632
 $0

01/28/08 
08/01/10 

93%

HB1 SWPPP 

07-LA-138-60.0/60.4 IN LOS ANGELES COUNTY AT PEARBLOSSOM CALIFORNIA ENGINEERING AND MANNAA, HASSAN $204,302 06/26/08 83%
07-4S2704 FROM 129TH STREET EAST TO 133RD 

STREET EAST 

CONTRACTING INC 

16027 BROOKHURST ST SUITE G24 
13171 TELFAIR AVENUE 

SYLMAR, CA 91342 

$179,402
 $0

07/25/08 
06/30/09 

88%

INSTALL SIGNAL AND LIGHTING 
FOUNTAIN VALLEY CA 92708 

(818)364-2760 SUSPENDED 

HB4N WPCP (714)708-3544 

07-LA-138-69.3/75 IN LOS ANGELES COUNTY ABOUT 15 MI MAVERICK ASPHALT INC VAZIRANI, M. $757,182 11/04/09 0% 
07-4Y1104 EAST OF PALMDALE FROM ROUTE 138/18 

JUCTION TO SAN BERNARDINO COUNTY 

PLACE RUBBERIZED HOT MIX ASPHALT 
BAKERSFIELD CA 93308 

(661)410-1134 

3131 WEAR STREET 

(661)726-0148

45120 13TH ST W 

LANCASTER, CA 93534 

$0 
$0 

12/14/09 
0% 

HM1 WPCP 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-187-4.0/4 IN LOS ANGELES COUNTY IN LOS ANGELES FREEWAY ELECTRIC SAYKALI, ZARIF $145,541 12/22/09 0%
07-4T1004 AT MAPLEWOOD AVENUE 

CONSTRUCT CURB RAMPS 
RIVERSIDE, CA 

P.O. BOX 7745 

92513-7745 
(310)345-6274 

12925 CULVER BLVD. 

LOS ANGELES, CA 90066 

$0
 $0

01/12/10 
06/01/10 

0%

SUSPENDED 

HB71 WPCP 

07-LA-210-.4/5.9 IN LOS ANGELES COUNTY IN LOS ANGELES POWELL CONSTRUCTION CHAVEZ, EFRAIM $499,849 06/25/10 0%
07-3Y6004 FROM FOOTHILL BOULEVARD 

UNDERCROSSING TO 0.1 MILE WEST OF 

PAXTON STREET 
ONTARIO, CA 91762 

1355 BROOKS ST, UNIT F 13171 TELFAIR AVE., 

SUITE 101 

SYLMAR, CA 91342 

$0
 $0

07/16/10 
01/24/11 

0%

HM4 WPCP 
REPLACE OVERHEAD SIGN STRUCTURE (818)364-2760 

07-LA-210-6.1/14.2 IN LOS ANGELES COUNTY IN LOS ANGELES ALL AMERICAN ASPHALT CHAVEZ, EFRAIM $1,438,454 10/26/09 0%
07-3Y7804 FROM THE ROUTE 118/210 SEPARATION TO 

0.3 MILE EAST OF LA TUNA CANYON ROAD 

PLACE RUBBERIZED HOT MIX ASPHALT 
CORONA, CA 92878-2229 

P.O. BOX 2229 13171 TELFAIR AVENUE, 

SUITE 101 

SYLMAR, CA 91342 

$0
 $0

12/02/09 
0%

HM1 WPCP 
(818)364-2760 

07-LA-210-9.4/24.8 IN LOS ANGELES COUNTY AT VARIOUS DREAMBUILDER WIDJAJA, DANIEL $440,794 10/13/09 100%

HA42 

07-258504 

SWPPP 

LOCATIONS FROM WHEATLAND AVENUE 

UNDERCROSSING TO ROUTE 210/710 

SEPARATION 

SLOPE PAVING 

PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

(661)257-0273 

25061 W. AVE STANFORD 

#70 

VALENCIA, CA 91355 

$434,948
 $23,842

10/29/09 
08/23/10 

93%

OVER RUN 

07-LA-210-19.9/25.3 IN LOS ANGELES COUNTY IN LA CANADA PETERSON CHASE GENERAL RESLER, C. $256,180 09/03/09 66%
07-3Y7904 
SARR-2101-(795)E

 21-01 7-(5E) 

--() 

FLINTRIDGE AND PASADENA FROM ROUTE 

2/210 SEPARATION TO FAIR OAKS AVENUE 

OVERCROSSING 

REPLACE PCC SLABS 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 926145706 

1792 KAISER AVENUE 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$352,746
 $3,156

09/15/09 
06/30/10 

100%

HM1 WPCP (949)252-0441 

07-LA-210-29.5/30.7 IN LOS ANGELES COUNTY IN AND NEAR DIABLO CONTRACTORS INC RESLER, CAESAR $8,311,756 01/22/08 60% 
07-228104 ARCADIA FROM ROUTE 210/164 SEPARATION 

TO 0.1 KM WEST OF BALDWIN AVENUE 

UNDERCROSSING 
SAN RAMON, CA 94583 

(818)637-2506

7 CROW CANYON COURT SUITE 100 2090 FERN LANE 

GLENDALE, CA 91208 

$8,377,986 
$8,038 

02/05/08 
01/26/11 

99% 

CONSTRUCT SOUNDWALLS 
HB311 SWPPP 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-210-35.5/35.9 IN LOS ANGELES COUNTY IN DUARTE FROM O'DONNEL CONTRUCTION INC. RESLER, CAESAR $2,272,519 06/10/10 59%
07-224504 DUNCANNON AVENUE UNDERCROSSING TO 

HIGHLAND AVENUE UNDERCROSSING 

CONSTRUCT SOUND WALL 
SAN DIMAS, CA 91773 

559 W. COVINA BLVD 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$11,400
 $11,400

06/25/10 
05/30/11 

1%

HB311 SWPPP 

07-LA-210-40.6/42.1 IN LOS ANGELES COUNTY IN GLENDORA O DONNELL CONSTRUCTION INC KAROUT, REDA $8,537,499 11/20/07 96%

HB311 

07-231404 

SWPPP 

FROM CITRUS AVENUE OVERCROSSING TO 

GLENDORA AVENUE UNDERCROSSING 

CONSTRUCT SOUND WALL 
SAN DIMAS CA 917732911 

(909)394-4510 

559 W COVINA BLVD 

(626)338-3430 

12901 RAMONA BLVD. 

STE H 

IRWINDALE, CA 91706 

$8,481,953
 $1,500

12/18/07 
08/27/10 

99%

07-LA-210-/44 IN LOS ANGELES COUNTY AT VARIOUS J FLETCHER CREAMER AND SON INCKAROUT, REDA $4,657,633 06/02/08 100%

HB1 

07-243304 
ACST-X037-(139)E 

G X0-37 1-(9E) 

--() 

WPCP 

LOCATIONS ON ROUTE 57 AND ON ROUTE 

210 

CONSTRUCT METAL BEAM GUARD RAIL 
SYLMAR CA 91342 

(818)367-9748 

12874 SAN FERNANDO ROAD 

(626)339-1601 

1041 BADILLO, SUITE 

112 

COVINA, CA 91722 

$4,733,489
 $0

06/24/08 
06/29/10 

100%

COMPLETED 
06/30/10 

07-LA-405-13.4/17.1 IN LOS ANGELES COUNTY AT VARIOUS ALL AMERICAN ASPHALT NJOYA, DAVID $1,538,345 06/14/10 0%
07-3Y9304 
ACIM-405 -(016)E 

--() 

LOCATIONS FROM VERMONT AVENUE 

UNDERCROSSING TO 166TH STREET 

UNDERCROSSING 
CORONA, CA 92878-2229 

P.O. BOX 2229 18730 S. WILMINGTON 

AVE. SUITE 103 

RANCHO DOMINGUEZ, CA 

$0
 $0

07/01/10 
01/21/11 

0%

HM1 WPCP 
PLACE RUBBERIZED HOT MIX ASPHALT 90220 

(310)609-0264 

07-LA-405-39.0/39 NB 405 TRANSITION TO BOTH NB & SB 101 PETERSON CHASE GENERAL EID, EMILE $735,000 03/27/09 2%
07-2X3504 BRIDGE NO. 53-741G, IN THE SHERMAN 

OAKS AREA DIR'S EMERGENCY F.A. 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVE. 
5160 HASKELL AVENUE 

ENCINO, CA 91436 

$252,868
 $0

03/27/09 
03/20/10 

34%

CONTRACT 

REPAIR FAILED APPROACH SLABS & FILL 
IRVINE, CA 92614 

(818)788-3303 

SHA42T 
SLOPE 

07-LA-405-/0 REPLACE/RESTORE STOLEN OR DAMAGE FREEWAY ELECTRIC WANG, PAUL $3,485,000 03/11/10 34% 
07-2X6604 ELECTRICASYSTEMS DUE TO THEFTS IN THE 

DISTRICT 7 AREA. DIR'S ORDER, 

EMERGENCY F.A. CONTRACT 
RIVERSIDE, CA 92544 

5942 ACPRM STREET 

(562)926-2537

14620 CARMENITA ROAD 

NORWALK, CA 90650 

$1,331,642 
$763,187 

03/15/10 
12/20/10 

38% 

SHA42T 
REPLACE/RESTORE DAMAGED SYSTEMS FROM 

THEFT 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

07District 

07-LA-405-/9.6 

Fed Aid 

HM3 

Pgm Code 

07-3Y6404 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM SAN GABRIEL RIVER 

BRIDGE TO WILMINGTON AVENUE 

UNDERCROSSING 

Description 

TREAT BRIDGE DECKS 

Type Of Work 

POWELL CONSTRUCTORS, INC. 

Contractor 

ONTARIO, CA 91762 

1355 BROOKS STREET, UNIT F 

TRAN, KELVIN 

Resident 
Engineer 

(562)401-3333 

11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$760,336

Bid + CCOs

 $0

Comp To date

 $0

This Month 

05/05/10 

Awarded 

06/01/10 

Approved 

11/15/10 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

07-LA-605-9.0/17.7 

HM1 

07-3Y7504 

WPCP 

IN LOS ANGELES COUNTY 605/5 RAMPS AND 

CONNECTORS AND 605/60 RAMPS AND 

SHOULDERS 

COLD PLANE AC OVERLAY 

ALL AMERICAN ASPHALT 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

SAAD, HUSSEIN 

(562)401-3333 

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$545,837
 $454,838
 $454,258

01/14/10 
02/08/10 
12/31/10 

77%

 83%

07-LA-605-23.2/23.2 

HM4 

07-4Y4704 

WPCP 

IN LOS ANGELES COUNTY IN IRWINDALE AT 

0.1 MILE SOUTH OF GRAHAM ACCESS ROAD 

OVERCROSSING 

REPLACE OVERHEAD SIGN 

TRAFFIC DEVELOPEMENT SERVICES 

INC. 

MOORPARK, CA. 93021 

BOTROS, SHERIF 

(310)924-5666 

4215 TIERRA REJADA RD STE 184 
1201 BALDWIN PARK 

BLVD. 

BALDWIN PARK, CA. 91706 

$122,081
 $0
 $0

06/09/10 
06/30/10 
12/01/10 

0%

 0%

07-LA-605-/4.3 

HM1 

07-3Y7704 
ACIM-605 -(945)E 

--() 

WPCP 

IN LOS ANGELES COUNTY IN LONG BEACH, 

HAWAIIAN GARDENS, LAKEWOOD AND 

CERRITOS FROM ORANGE COUNTY LINE TO 

183RD STREET UNDERCROSSIN 

PROFILE GRIND CONCRETE PAVEMENT 

PENHALL COMPANY 

RIVERSIDE, CA 92507 

841 IOWA AVENUE 

TRAN, KELVIN 

(562)401-3333 

11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$701,488
 $358,000
 $358,000

05/10/10 
06/02/10 
12/02/10 

19%

 51%

07-LA-710-9.4/18.4 

HA22 

07-183114 
ACNH-710 -(786)N 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LONG BEACH 

CARSON, COMPTON, PARAMOUNT, LYNWOOD 

AND SOUTH GATE AT VARIOUS LOCATIONS 

REHABILITATE ROADWAY 

ATKINSON CONSTRUCTION L.P. 

FOOTHILL RANCH, CA 92610 

27422 PORTOLA PKWY., STE 250 

MOUSSA, NAZEM 

(562)860-3085 

17912 CRUSADER AVE., 

SUITE 101 

CERRITOS, CA 90703 

$153,258,010
 $140,755,246

 $881,718

05/31/07 
07/05/07 
12/17/12 

47%

 91%

07-LA-710-16.1/18.4 

HA22 

07-259904 

SWPPP 

IN LOS ANGELES COUNTY IN LYNWOOD AND 

SOUTH GATE FROM 0.7 KM NORTH OF ROUTE 

710/105 SEPARATION TO FIRESTONE 

BOULEVARD OVERCROSSING 

PLACE RUBBERIZED HOT MIX ASPHALT 

SULLY MILLER CONTRACTING 

COMPANY 

ANAHEIM CA 92801 

(714)578-9600 

SAAD, HUSSEIN 

(562)401-3333

1100 E ORANGETHORPE SUITE 200 
11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$30,758,939 
$17,763,905 
$1,612,028 

08/19/08 
09/16/08 
12/31/11 

58% 

58% 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

07District 

07-LA-710-18.1/20.8 

Fed Aid 

HA22 

Pgm Code 

07-269004 

Contract 

SARR-P710-(014)E 

P7-10 0-(4E)

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN LA COUNTY IN SOUTH GATE BELL 

GARDENS BELL AND CITY OF COMMERCE 

FROM 0.3 MILES SOUTH OF FIRESTONE 

BOULEVARD OVERCROSSING TO 0.2 

Description 

LONG LIFE PAVEMENT REHABILITATION 

Type Of Work 

SEMA CONSTRUCTION, INC. 

Contractor 

LAKE FOREST, CA 92630 

6 ORCHARD, SUITE 150 

JAHROMI, REZA 

Resident 
Engineer 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$39,038,137

Bid + CCOs

 $1,223,854

Comp To date

 $347,805

This Month 

08/06/09 

Awarded 

09/22/09 

Approved 

01/25/12 

Est Comp
Accepted 

29%

%Time

 3%

% Work 
Message 

07-LA-710-21.9/21.9 

HA42 

07-4S9904 

SWPPP 

IN LOS ANGELES COUNTY AT VERNON AT 

ATLANTIC BOULEVARD UNDERCROSSING 

CONSTRUCT SLOPE PAVING 

O'DONNEL CONSTRUCTION, INC. 

SAN DIMAS, CA 91773-2911 

559 W. COVINA BLVD. 

GALLARDO, SAM 

(310)609-0264 

18730 S. WILMINGTON 

AVE., SUITE 103 

RANCHO DOMINGUEZ, CA 

90220 

$136,950
 $147,810

 $256

04/16/09 
04/28/09 
09/30/10 

86%

 100%

07-LA-710-26.5/27.4 

HA25 

07-179704 

SWPPP 

IN LOS ANGELES COUNTY IN MONTEREY 

PARK AND ALHAMBRA FROM ROUTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING 

ROADSIDE RESTORATION 

BELAIRE-WEST LANDSCAPE, INC. 

BUENA PARK, CA 90622 

P.O. BOX 6270 

IZADPANAH, M. 

(626)572-6732 

3212 ROSEMEAD BLVD. 

SUITE 100 

EL MONTE, CA 91731 

$934,726
 $516,503
 $110,713

07/09/09 
08/06/09 
07/23/13 

99%

 66%

07-LA-5953-/0 
07-0AA014 

IN LOS ANGELES COUNTY IN COMMERCE AT 

CENTRAL MAINTENANCE STATION AT 7300 

EAST BANDINI BOULEVARD 

INSTALL PHOTOVOLTAIC PANELS 

STEINY AND COMPANY, INC. 

BALDWIN PARK, CA 91706-0993 

P.O. BOX 8100 

KABBARA, BASSEM 

(562)926-2537 

11229 S WOODRUFF 

DOWNEY, CA 90241 

$155,000
 $0
 $0

03/22/10 
04/20/10 

0%

 0%

07-LA-5953-/0 
07-0AA024 

IN LOS ANGELES COUNTY IN VALENCIA AT 

THE NEWHALL MAINTENANCE STATION 

INSTALL PHOTOVOLTAIC PANELS 

MS NAVARRO ENGINEERING 

NORTHRIDGE, CA 91326 

10741 VIKING AVE 

MAGHSOUDLOO, AZIZ $150,000
 $0
 $0

04/05/10 
05/25/10 

0%

 0%

07-VEN-1-11.6/28.5 

HA42 

07-226514 
SARR-X037-(145)E

 X0-37 1-(5E) 

--() 

WPCP 

IN VENTURA CO IN AND NEAR OXNARD FROM 

WOOD ROAD TO MOBIL PIER ROAD AND 

VARIOUS LOCATIONS 

INSTALL SIGNS 

TRAFFIC SOLUTIONS, INC. 

REDDING, CA 96002 

8490 HARTMEYER LANE 

CASTILLO, ELOY 

(310)345-6275

12975 WEST CULVER 

BLVD. 

LOS ANGELES, CA 90066 

$472,085 
$279,835 
$55,785 

10/01/09 
10/15/09 
11/30/10 

14% 

58% 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10
 

District 07 

07-VEN-1-25.4/26.7 

Fed Aid 

20.10 

201130 

Pgm Code 

07-2X8104 

Contract 
Location 

Storm Water 
Plan 

HIGH SURF DAMAGE TO VEN-1 PCH FROM PM 

25.4TO 26.7 THIS IS NORTHERN VENTURA 

COUNTY, NORTH OF THE VEN-101/33 

JUNCTION DIR'S ORDER EM 

Description 

REPAIR STORM DAMAGE CAUSE BY HIGH 

SURF. 

Type Of Work 

LA THOMPSON CONSTRUCTION, INC. 

Contractor 

OJAI, CA 93023 

BOBBA, PRASAD 

Resident 
Engineer 

(805)375-9247 

1656 MCNELL ROAD 1525 RANCHO CONEJO 

BLVD., SUITE # 102 

THOUSAND OAKS, CA 91320 

$735,000

Bid + CCOs

 $421,533

Comp To date

 $6,254

This Month 

02/19/10 

Awarded 

02/22/10 

Approved 

08/30/10 

Est Comp
Accepted 

82%

%Time

 57%

% Work 
Message 

07-VEN-23-3.5/8.5 

HA25 

07-4S8804 

WPCP 

IN VENTURA COUNTY IN THOUSAND OAKS 

BET THOUSAND OAKS BOULEVARD TO OLSEN 

ROAD 

HIGHWAY PLANTING WITH IRRIGATION 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

ARROYO, HECTOR 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$263,873
 $135,234

 $1,975

01/20/10 
02/24/10 
05/25/10 

23%

 53%

07-VEN-23-12.9/17.8 

HM1A 

07-2Y5304 

WPCP 

IN VENTURA COUNTY IN AND NEAR 

MOORPARK FROM LOS ANGELES AVENUE TO 

SHEKELL ROAD 

PLACE RUBBERIZED HOT MIX ASPHALT 

ALL AMERICAN ASPHALT 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

HUSSAIN, MUSTAFA 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$914,137
 $0
 $0

04/07/10 
04/23/10 

0%

 0%

07-VEN-23-20.7/21.1 

201130 

07-1X8904 
CLEAR STORM DEBRIS FROM BENEATH 2 

VEN-23 BRIDGES (BRIDGE #52-11 & 

BRIDGE #53-424 SECTIONS OF GRIMES 

CREEK CHANNEL DIR'S EMERGENCY 

CLEAR STORM DEBRIS TO MAINTAIN 

CHANNEL FLO 

ALLIANCE CONSTRUCTION, INC 

OXNARD, CA 93033 

2245 STATHAM BLVD 

BOBBA, PRASAD 

(805)732-8004 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$235,000
 $135,035

 $0

01/26/08 
01/28/08 
05/25/09 

40%

 57%

SUSPENDED 

07-VEN-33-7.8/8 

HA-23 

07-4K6304 
IN VENTURE COUNTY, VENTURA 33 FROM PM 

7.8 NORTHEAST TO PM 8.0, BOARDER OF 

THE OAK VIEW VILLAGE. DIR'S 

EMERGENCY F.A. CONTRACT 

STABILIZE & REPAIR A STORM DAMAGED 

ROADWAY 

C.A. RASMUSSEN, INC. VALENCIA 

COMMERCE CENTER 

VALENCIA, CA 91355-4171 

DORRI, MIKE 

(805)480-4928 

28548 LIVINGSTON AVENUE 
1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$5,985,000
 $5,902,915

 $0

02/14/05 
02/14/05 
04/10/08 

100%

 100%

07-VEN-33-20.8/29.6 

HM1 

07-3Y4404 

WPCP 

IN VENTURA COUNTY NEAR OJAI FROM 

CANON CREEK TO TULE CREEK 

PLACE RUBBERIZED HOT MIX ASPHALT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

BOBBA, PRASAD X-221 

(805)375-9247

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$1,358,210 
$0 
$0 

02/08/10 
03/04/10 

0% 

0% 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-101-8.9/11.5 IN VENTURA COUNTY IN THOUSAND OAKS NYE AND NELSON INC $1,415,991 06/24/10 0%
07-3Y4504 
ACNH-Q101-(161)E 

AND CAMARILLO FROM 1.1 MILES WEST OF 

WENDY DRIVE TO ARROYO CONEJO CREEK 

1860 EASTMAN AVENUE NO 108 $0
 $0

07/12/10 
0%

--() 
BRIDGE 

VENTURA CA 93003 

RUBBERIZED BONDED WEARING COURSE 
(805)654-1682 

HM1 WPCP 

07-VEN-101-12.5/12.5 IN VENTURA COUNTY IN CAMARILLO AT 0.1 TRAFFIC DEVELOPMENT SERVICES DORRI, MIKE $173,306 05/17/10 0%
07-4Y3904 MILE NORTH OF PLEASANT VALLEY ROAD 

REPLACE OVERHEAD SIGN STRUCTURE 

INC 

4215 TIERRA REJADA RD STE 184 
1525 RANCHO CONEJO 

BLVD. SUITE 103 

$0
 $0

06/02/10 
0%

MOORPARK CA 93021 
THOUSAND OAKS, CA 91320 

HM4 WPCP (805)523-1914 
(805)480-4928 

07-VEN-101-22.0/23.7 IN VENTURA COUNTY IN OXNARD AND P & D LANDSCAPE MANAGEMENT DIPSIA, MIKE $1,847,727 09/06/07 0%
07-234204 VENTURA AT VARIOUS LOCATIONS 

PLANTING AND IRRIGATION 

SERVICES 

999 TOWN AND COUNDTRY ROAD 
1525 RANCHO CONEJO 

BOULEVARD, SUITE 102 

$1,566,202
 $4,485

09/21/07 
05/10/12 

0%

HA21 SWPPP 

ORANGE, CA 92868 
(805)375-9247 

THOUSAND OAKS, CA 91320 PLANT EST 

SATIS 

07-VEN-101-33.2/34.7 IN VENTURA COUNTY NEAR SOLIMAR BEACH PIPENOLOGY INC DORRI, MIKE $373,630 05/13/10 0%
07-272604 AT VARIOUS LOCATIONS 

CLEAR AND LINE CULVERTS 
ROCKLIN CA 95765 

4253 DULUTH AVENUE 1525 RANCHO CONEJO 

BLVD. SUITE 103 

$0
 $0

06/01/10 
0%

HM2 WPCP 

(916)408-5038 
(805)480-4928 

THOUSAND OAKS, CA 91320 

07-VEN-101-70.2/0 VEN-101, PM 7.02 AT BORCHARD ROAD O/C BEADOR CONSTRUCTION, INC. ARROYO, HECTOR $1,162,560 04/20/10 0%
07-2X8804 (BRIDGE NO. 52-0274) IN THE CITY OF 

THOUSAND OAKS 3.9 MILES N/OF VEN 

101/23 DIR'S ORDER, EME 
CORONA, CA 92883 

26320 LESTER CIRCLE 1525 RANCHO CONEJO 

BLVD. #102 

THOUSAND OAKS, CA 91320 

$0
 $0

04/20/10 
07/01/10 

0%

SHA042T 
REPAIR ALL DAMAGE CAUSED BY BRIDGE 

HIT 
(805)375-9247 

07-VEN-118-.5/32.6 IN LOS ANGELES AND VENTURA COUNTIES PAVE TECH INC ARROYO, HECTOR $671,841 04/06/10 31% 

HM3 

07-2M3904 

WPCP 

AT VARIOUS LOCATIONS FROM 

118/126 SEPARATION TO SAN 

ROAD OVERHEAD 

REPLACE JOINT SEALS 

ROUTE 

FERNANDO 
CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

(805)375-3847

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$2,000 
$250 

04/23/10 
07/20/10 

0% 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-118-18.4/0 IN VENTURA COUNTY IN MOORPARK AT O DONNELL CONSTRUCTION INC IRA, ALFRED $196,855 06/04/07 100%
07-1P3804 ARROYO SIMI BRIDGE 

POLYESTER CONCRETE OVERLAY 
SAN DIMAS CA 917732911 

559 W COVINA BLVD 1525 RANCHO CONEJO 

BLVD. SUITE 103 

$191,715
 $0

06/20/07 
11/01/07 

100%

HA22 WPCP 

(909)394-4510 
(805)480-4928 

THOUSAND OAKS, CA 91320 

07-VEN-118-21.8/21.8 IN VENTURA COUNTY IN SIMI VALLEY AT NYE AND NELSON INC IRA, ALFRED $1,540,939 09/29/08 44%

HA23 

07-1X3104 
ER-4129-(004)E 

--()

SWPPP 

0.1 MILE WEST OF ALAMOS CANYON ROAD 

UNDERCROSSING 

REPAIR CULVERT 
VENTURA CA 93003 

(805)654-1682 

1860 EASTMAN AVENUE NO 108 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS, CA 91320 

$1,501,611
 $1,988

10/22/08 
01/18/11 

98%

07-VEN-118-27.0/32.5 IN VENTURA COUNTY IN SIMI VALLEY FROM SECURITY PAVING COMPANY INC TOUTOUNCHIAN, MOHAMMAD $14,435,873 11/25/09 0%

HE13 

07-266704 
ARRA-P118-(058)E 

P1-18 0-(8E)

--() 

SWPPP 

ARROYO TAPO CHANNEL TO 5.0 KM WEST OF 

ROCKY PEAK ROAD OVERCROSSING 

FREEWAY WIDENING 
SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS, CA 91320 

$3,383,385
 $1,037,879

12/14/09 
01/24/11 

0%

PLANT EST 

SATIS 

07-VEN-150-9.6/9.6 IN VENTURA COUNTY NEAR RANCHO SANTA NCCI, INC. IRA, ALFRED $1,997,798 01/23/08 42%
07-1189A4 ANA AT COYOTE CREEK BRIDGE 

UPGRADE BRIDGE RAILS 
PARAMOUNT, CA 90723 

P.O. BOX 1422 1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS, CA 91320 

$2,093,539
 $1,630

02/07/08 
08/20/10 

100%

HA21 SWPPP 
(805)480-4928 

07-VEN-150-15.0/32 IN VENTURA COUNTY IN AND NEAR OJAI ROY ALLAN SLURRY SEAL INC BOBBA, PRASAD $1,413,201 01/21/10 0%

HM1 

07-3Y8304 

WPCP 

AND SANTA PAULA ON ROUTE 33 AND ON 

ROUTE 33 FROM OJAI DRIVE TO BALDWIN 

ROAD AND ON ROUTE 150 

SLURRY SEAL 

SANTA FE SPRINGS CA 90670 

(562)864-3363 

11922 BLOOMFIELD AVENUE 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD., # 102 

THOUSAND OAKS, CA 91320 

$0
 $0

02/24/10 
11/24/10 

0%

07-VEN-150-18.8/18.8 IN VENTURA COUNTY IN OJAI AT SAN CA RASSMUSSEN, INC. IRA, ALFRED $3,595,852 08/11/08 46% 

HA21 

07-1189G4 
ACST-P150-(025)E 

P1-50 0-(5E) 

--() 

SWPPP 

ANTONIO CREEK BRIDGE 

REPLACE BRIDGE 
VALENCIA, CA 91355 

28548 LIVINGSTON AVENUE 

(805)804-4928

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS, CA 9130 

$3,603,784 
$5,484 

08/15/08 
05/21/11 

99% 
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08/02/10 

07District

07-VEN-150-22.7/22.8 

Fed Aid 

HA23 

Pgm Code 

07-1X6604 

Contract 

ER-4136-(004)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN VENTURA COUNTY NEAR OJAI AT 0.5 MI 

KM OF HAPPY VALLEY SCHOOL ROAD 

Description 

RECONSTRUCT ROADWAY AND SLOPE 

Type Of Work 

SOUZA CONSTRUCTION INC 

Contractor 

SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

HUSSAIN, MUSTAFA 

Resident 
Engineer 

(424)202-8056 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$1,165,362

Bid + CCOs

 $1,144,830

Comp To date

 $21,901

This Month 

10/01/09 

Awarded 

10/20/09 

Approved 

05/01/11 

Est Comp
Accepted 

91%

%Time

 95%

% Work 
Message 

07-VEN-232-.4/4.1 

HM1 

07-3Y8704 

WPCP 

IN VENTURA COUNTY IN AND NEAR OXNARD 

FROM ROUTE 232/101 SEPARATION TO 

ROUTE 232/118 JUNCTION 

APPLY SLURRY SEAL 

PAVEMENT COATINGS CO. 

MIRA LOMA, CA 91752 

10240 SAN SEVAINE WAY 

BOBBA, PRASAD 

(805)375-9247

1525 RANCHO CORVEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$694,768 
$684,213 

$0 

01/12/10 
02/16/10 
07/01/10 

71% 

99% 

Totals: Authorized Final Amt: $1,084,967,878 Completed to Date: $626,620,445 Work This Month: $27,896,768
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-RIV-10-41.3/44.6
 
08-456004
 
ARRA-0103-(127)E
 

01-03 1-(7EA)C
 

0103- 127-()
 

HE11 SWPPP
 

08-RIV-10-/8.2
 
08-472304
 
ACIM-0102-(254)8
 

--()


HA22 SWPPP
 

08-RIV-15-40.0/40.7
 
08-452204
 
STPL-5104-(032)N
 

510-4 03-()
 

--()
 

HE11 SWPPP
 

08-RIV-60-2.8/2.9
 
08-1A3604
 

HB4N SWPPP
 

08-RIV-60-4.2/4.9
 
08-0M1404
 

HB4N WPCP
 

08-RIV-60-13.3/30.4
 
08-0N3004
 
ACNH-P060-(137)E


--()
 

HM1 SWPPP
 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

Resident
 
Engineer
 

SANTOS, JOHN
 

73-800 DINAH SHORE
 

DR. STE 101
 

PALM DESERT, CA 92211­

0839
 

(951)538-5315
 

ALAM, MAHFUAL
 

2023 CHICAGO AVE.
 

SUITE B-6
 

RIVERSIDE, CA 92507
 

(951)840-8240
 

ABUGHARBIEH, IMAD
 

9225 STELLER COURT
 

STE B
 

CORONA, CA 92883
 

(951)232-3610
 

CALIXTO, MIGUEL
 

119 N. MAPLE SUITES A
 

& U
 

CORONA, CA 92880
 

(951)232-8957


Description

Type Of Work
 

IN RIVERSIDE COUNTY NEAR RANCHO
 

MIRAGE FROM 1.5 KM EAST OF DATE PALM
 

DRIVE TO MONTEREY AVENUE
 

CONSTRUCT INTERCHANGE
 

IN RIVERSIDE COUNTY IN CALIMESA AND
 

BEAUMONT FROM COUNTY LINE ROAD
 

UNDERCROSSING TO PENNSYLVANIA AVENUE
 

UNDERCROSSING
 

CONSTRUCT BRIDGE
 

IN RIVERSIDE COUNTY IN CORONA FROM
 

0.5 KM SOUTH OF MAGNOLIA AVENUE
 

OVERCROSSING TO 0.6 KM NORTH OF
 

MAGNOLIA AVENUE OVERCROSSING
 

CONSTRUCT NEW RAMP AND WIDEN BRIDGE
 

IN RIVERSIDE COUNTY AT GLEN AVON AT
 

COUNTRY VILLAGE ROAD EASTBOUND EXIT
 

RAMP
 

WIDEN RAMP TO 3 LANES
 

AT GLEN AVON FROM 0.31MI W/O PEDLEY
 

RD OC TO 0.4MI E/O PEDLEY RD OC
 

INSTALL CHANGEABLE MESSAGE SIGN __
 

SYSTEM & MTCE PAD ________
 

INSTALL CMS SIGN STRUCTURE AND MTCE
 

IN RIVERSIDE COUNTY IN MORENO VALLEY
 

AND BEAUMONT FROM DAY STREET
 

UNDERCROSSING TO ROUTE 10/60
 

SEPARATION
 

RUBBERIZED HOT MIX ASPHALT OVERLAY
 

Contractor 

SEMA CONSTRUCTION INC
 

6 ORCHARD SUITE 150
 

LAKE FOREST CA 92630
 

(949)470-0500
 

BEADOR CONSTRUCTION CO., INC.
 

ATTN: MR. WOLFGANG DEIGADO
 

26320 LESTER CIRCLE
 

CORONA, CA 92883
 

BEADOR CONSTRUCTION CO. INC.
 

26320 LESTER CIRCLE
 

CORONA, CA 92883
 

O DONNELL CONSTRUCTION INC
 

559 W COVINA BOULEVARD
 

SAN DIMAS CA 91773
 

(909)394-4510
 

TRAFFIC DEVELOPMENT SERVICES
 

INC
 

4215 TIERRA REJADA RD NO 184
 

MOORPARK CA 93021
 

(805)523-1914
 

BEADOR CONSTRUCTION COMPANY
 

INC
 

26320 LESTER CIRCLE
 

CORONA CA 92883
 

(951)674-7352
 

$22,641,551 11/16/09 26%
 $8,683,986
 $1,973,847

12/10/09 
10/12/11 

38%

 $42,298,835 11/21/08 0%
 $32,014,271
 $1,831,821

12/30/08 
12/09/10 

0%

PLANT EST 

SATIS 

$13,860,268 11/21/07 0%
 $13,757,362

 $5,793
12/13/07 
12/16/10 

0%

PLANT EST 

SATIS 

$357,336 03/18/10 100%
 $207,889
 $118,065

04/07/10 
08/06/10 

58%

 $134,011 05/25/10 0%
 $0
 $0

06/15/10 
0%

 $4,449,300 06/23/10 0% 
$0 
$0 

07/14/10 
0% 
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Statement of Ongoing Contracts as of 07/20/10

District 08 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

08-RIV-60-19.1/20.4 IN RIVERSIDE COUNTY IN MORENO VALLEY VICTORY ENGINEERS INC $172,153 04/20/10 0%

08-0L2104 $0 05/25/10
AT MORENO BEACH DRIVE OVERCROSSING 575 E ALLUVIAL AVENUE STE 106
 0%


$0

AND AT REDLANDS BOULEVARD
 

FRESNO CA 93720

OVERCROSSING
 

(559)439-7700

REPLACE ASPHALT CONCRETE SURFACING
 

HM3 WPCP
 

08-RIV-74-71.8/92	 IN RIVERSIDE COUNTY AT VARIOUS VALLEY SLURRY SEAL COMPANY MANASRAH, FATHI $1,627,357 05/26/10 0%


LOCATIONS FROM 2.8 MILES WEST OF LIVE P.O. BOX 981330
08-0N2704	 $0 06/14/10
9225 STELLAR CT. #B	 0%

$0 09/22/10


OAK STORE ROAD TO 1.3 MILES WEST OF CORONA, CA 92883

WEST SACRAMENTO, CA 95798


CAHUILLA WAY	 (951)277-8582
 
SLURRY SEAL PAVEMENT
 

HM1 SWPPP
 

08-RIV-78-3.3/0	 IN RIVERSIDE CO NEAR PALO VERDE AT WESTERN STRUCTURES ATTN: DAVE FATHI, ALI $1,055,379 08/03/09 0%


THE PALO VERDE DRAIN BRIDGE APPLEGARTH
08-422204	 $1,056,652 09/02/09
73-800 DINAH SHORE	 0%

SARR-P078-(108)E	 $0 02/07/11


REPLACE CONCRETE BRIDGE 6005 TYLER STREET
 DR. SUITE 101
 
P0-78 1-(8E)
 

PALM DESERT, CA 92211	 PLANT EST

--()	 RIVERSIDE, CA 92503
 

(951)232-7259	 SATIS

HA21 SWPPP
 

08-RIV-79-/15.6	 IN RIVERSIDE COUNTY NEAR TEMECULA AUTOBAHN CONSTRUCTION INC. MANASRAH, FATHI $113,276 04/06/10 100%


FROM SAN DIEGO COUNTY LINE TO 1.1 P.O. BOX 11238
08-0L2404	 $110,662 04/23/10
9225 STELLAR CT.	 100%

$0 06/28/10


MILES WEST OF ANZA ROAD
 SUITE B
 06/29/10

INSTALL RUMBLE STRIP CORONA, CA 92883 COMPLETED
 

SANTA ANA, CA 92711
 

(951)232-8614

HB1 WPCP
 

08-RIV-86-4.4/0	 IN RIVERSIDE COUNTY NEAR COACHELLA AT AMERICAN CIVIL CONSTRUCTORS $334,682 07/07/10 0%


KINGS STORMWATER CHANNEL WEST COAST INC
08-0M8104	 $0 07/27/10
 
0%


$0

REPLACE BRIDGE DECK TREATMENT 3701 MALLARD DRIVE
 

BENICIA CA 94510
 

HA21 SWPPP (707)746-8028
 

08-RIV-91-.1/5.9	 CORONA ORANGE CO LINE TO 0.1 MI W/O ALL AMERICAN ASPHALT ABU-GHARBIEH, IMAD $5,839,929 01/26/10 54%
 

WEST GRAND & TEMESCAL BR OH TO 0.2 MI P.O. BOX 2229
08-0A5504	 $3,424,949 02/16/10
9225 STELLAR COURT	 57%

IM- -( )	  $1,107,990 11/24/10


W/O MCKINLEY ST SUITE B
 
--() CORONA, CA 91718


OVERLAY AND SLAB REPLACEMENT	 CORONA, CA 92883
 

(951)232-3610

HA22 SWPPP
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Statement of Ongoing Contracts as of 07/20/10

District 08 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

08-RIV-91-5.3/6.6 IN RIVERSIDE COUNTY IN CORONA FROM P AND D LANDSCAPE MANAGEMENT BENSON, DAVID $2,034,243 11/03/06 0%

08-474104 $1,926,986 12/05/06
0.2 KM WEST OF LINCOLN AVENUE SERVICES
 464 WEST 4TH STREET	 0%


$5,838 12/24/10

OVERCROSSING TO EAST GRAND BOULEVARD 999 TOWN AND COUNTRY RD 4TH F
 MS 1104
 
UNDERCROSSING SAN BERNARDINO, CA PLANT EST


ORANGE CA 92868

PLANTING AND IRRIGATION
 92401-1400	 SATIS


HA25 SWPPP	 (714)835-4447
 
(951)232-6478
 

08-RIV-243-13.8/13.9 IN RIVERSIDE COUNTY ABOUT 23.2 KM RSB GROUP INC. ATTN: SIMON VERLENGIA, ROMANO $318,121 02/09/07 100%

08-0C4004 $317,669 03/07/07
SOUTH OF BANNING AT INDIAN VISTA SEPEHRI
 2781 W. RAMSEY	 100%


$0 07/03/07

POINT	 8 MCLAREN, SUITE #8 STREET, STE #7
 
UPGRADE INDIAN VISTA POINT BANNING, CA 92220


IRVINE, CA 92318
 
(951)538-9810


HB71 WPCP
 

08-SBD-10-20.0/30.1	 IN SAN BERNARDINO COUNTY FROM COFFMAN SPECIALTIES INC $1,787,782 06/09/10 0%


RIVERSIDE OVERCROSSING TO NEW YORK 9685 VIA EXCELENCIA SUITE 200
08-0J8804	 $0 06/28/10
 
0%


$0

UNDERCROSSING
 

SAN DIEGO CA 92126

REHABILITATE BRIDGE DECKS
 

(858)536-3100
 

HM3 WPCP
 

08-SBD-10-25.2/29.3	 IN SAN BERNARDINO COUNTY IN SAN TRAFFIC DEVELOPMENT SERVICES $466,626 06/28/10 0%


BERNARDINO, LOMA LINDA AND REDLANDS INC
08-0H9304	 $0 07/20/10
 
0%


$0

FROM WATERMAN AVENUE UNDERCROSSING TO 4215 TIERRA REJADA RD STE 184
 

ALABAMA STREET OVERCROS
 
MOORPARK CA 93021


INSTALL OVERHEAD SIGN STRUCTURES
 
HB4N WPCP (805)523-1914
 

08-SBD-15-16.0/0	 IN SAN BERNARDINO COUNTY NEAR DEVORE VICTORY ENGINEERS INC $267,618 05/19/10 0%


AT CAJON CREEK BRIDGE 575 E ALLUVIAL AVENUE STE 106
08-0J9204	 $0 06/02/10
 
0%


$0

BRIDGE DECK OVERLAY
 

FRESNO CA 93720
 

(559)439-7700
 

HM3 WPCP
 

08-SBD-15-43.0/80.9	 IN SAN BERNARDINO COUNTY IN AND NEAR STERNDAHL ENTERPRISES INC MINA, EHAB $424,750 03/18/10 69%
 

VICTORVILLE AND BARSTOW FROM STODDARD 11861 BRANFORD STREET
08-0N1704	 $311,050 04/29/10
15367 TAMARACK ROAD	 73%

$196,850 08/09/10


WELLS ROAD TO CALICO DITCH VICTORVILLE, CA 92392

SUN VALLEY CA 91352


INSTALL PAVEMENT MARKERS (951)232-6415

(818)834-8189
 

HA23 WPCP
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 08 

08-SBD-15-169.8/181.9 

Fed Aid 

HA22 HB1 

Pgm Code 

08-4393U4 

Contract 

ACIM-015 -(042)2 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN BERNARDINO COUNTY NEAR WHEATON 

SPRINGS FROM 2.4 KM SOUTH OF BAILEY 

ROAD OVERCROSSING TO 1.2 KM NORTH OF 

YATES WELL ROAD 

Description 

CONSTRUCT TRUCK DESCENDING LANE 

Type Of Work 

LAS VEGAS PAVING CORPORATION 

Contractor 

LAS VEGAS NV 89103 

(702)251-5800 

4420 S DECATUR BLVD 

YUEN, MICHAEL 

Resident 
Engineer 

(951)232-7522 

222 E. MAIN ST. STE 

208 

BARSTOW, CA 92311-2366 

$63,076,844

Bid + CCOs

 $64,851,388

Comp To date

 $0

This Month 

10/26/07 

Awarded 

11/15/07 

Approved 

07/20/10 

Est Comp
Accepted 

73%

%Time

 97%

% Work 
Message 

08-SBD-15-/3.8 

HA22 

08-472214 
ACIM-0151-(151)E 

L HI-HL 0-(1E)

--() 

SWPPP 

IN SAN BERNARDINO AND RIVERSIDE 

COUNTIES AT VARIOUS LOCATIONS FROM 

ROUTE 15/60 SEPARATION TO SEVENTH 

STREET UNDERCROSSING 

REHABILITATE PAVEMENT 

SECURITY PAVING COMPANY INC. 

SUN VALLEY, CA 91353-1489 

P.O. BOX 1489 

SAOUD, NAHRO 

(951)232-3778 

790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$53,306,703
 $42,440,388
 $4,012,542

01/16/09 
02/09/09 
12/22/10 

73%

 79%

08-SBD-18-20.3/20.9 

HB1 

08-0K6404 

WPCP 

IN SAN BERNARDINO CO NEAR RIMFOREST 

FROM 0.2 MI WEST OF CREST FORREST 

DRIVE TO 0.3 MI EAST OF LAKE GREGORY 

DRIVE 

INSTALL TRAFFIC SIGNALS 

P T M GENERAL ENGINEERING 

SERVICES INC 

RIVERSIDE CA 925137745 

(951)710-1000 

P O BOX 7745 

OBADIKE, JOE 

(951)830-6821 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$253,053
 $159,445
 $95,022

08/11/09 
08/28/09 
08/02/10 

95%

 63%

08-SBD-18-30.0/32.5 

HE13 

08-0A7914 
ACST-X071-(054)E 

X0-71 0-(4E) 

--() 

WPCP 

IN SAN BERNARDINO COUNTY IN RUNNING 

SPRINGS ON ROUTE 18 AND ON ROUTE 330 

PLANTING AND IRRIGATION 

ROCK BOTTOM INC 

BAKERSFIELD CA 93308 

(661)859-1700 

2724 LANDCO DRIVE 

TRAN, KEN 

(909)844-3312 

236 ORANGE SHOW RD 

STE 109 

SAN BERNARDINO, CA 92408 

$1,069,576
 $360,928
 $202,909

10/22/09 
12/14/09 
01/27/14 

42%

 34%

08-SBD-18-44.2/44.7 

HA21 

08-227004 
ACST-X071-(053)E 

CBX0-71 0-(3ER)S

X071- 053-() 

SWPPP 

IN SAN BERNARDINO COUNTY IN THE CITY 

OF BIG BEAR LAKE ON ROUTE 18 AT 

JUNCTION WITH ROUTE 38. 

REPLACE BRIDGE & REALIGN ROADWAY 

FLATIRON WEST INC. 

SAN MARCOS, CA 92078 

1770 LA COSTA MEADOWS DR. 

PAIBUL, SENI 

(909)553-6234

236 ORANGE SHOW RD 

SUITE 109 

SAN BERNARDINO, CA 92408 

$33,537,351
 $18,948,944
 $2,543,814

12/03/08 
12/19/08 
04/01/11 

55%

 56%

08-SBD-18-53.0/72.1 

HM1 

08-0N1304 
ACST-P018-(040)E 

P0-18 0-(0E) 

--() 

WPCP 

IN SAN BERNARDINO COUNTY IN AND NEAR 

BIG BEAR LAKE FROM HOLCOMB VIEW 

DRIVE TO MERIDIAN ROAD 

PLACE RUBBERIZED HOT MIX ASPHALT 

GEORGE REED INC 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

$2,394,887 
$0 
$0 

06/25/10 
07/12/10 

0% 

0% 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-18-58.4/59.3 IN SAN BERNARDINO CO NEAR BIG BEAR D C HUBBS CONSTRUCTION TRAN, KEN $142,851 02/23/09 50%

HB1 

08-0J6704 

WPCP 

CITY FROM BALDWIN LAKE ROAD TO 0.5 

MILE SOUTH OF CACTUS ROAD 

INSTALL METAL BEAM GUARD RAILING 
YUCAIPA CA 92399 

(909)790-2215 

37306 VISTA VIEW DRIVE 

(909)844-3312 

236 ORANGE SHOW RD. 

STE 109 

SAN BERNARDINO, CA 92408 

$142,139
 $141,394

03/13/09 
08/18/10 
07/27/10 

95%

08-SBD-18-66.6/67.1 IN SAN BERNARDINO CO NEAR LUCERNE SEMA CONSTRUCTION INC AL-KHATEEB, TAGHREED $2,602,629 09/25/09 79%
08-394704 
SARR-P018-(039)E 

P0-18 0-(9E) 

--() 

VALLEY FROM 1.3 MILES SOUTH OF ARTIC 

CANYON WASH TO 0.8 MI NORTH OF MARBLE 

CANYON ROAD__________ 

REPLACE BRIDGE AND REALIGN CURVE 

LAKE FOREST CA 92630 

(949)470-0500 

6 ORCHARD SUITE 150 

(951)232-7793 

15367 TAMARACK ROAD 

VICFTORVILLE, CA 92392 

$1,341,997
 $199,978

10/07/09 
09/14/10 

52%

HA21 SWPPP 

08-SBD-18-87.9/115.9 IN SAN BERNARDINO COUNTY IN APPLE GRANITE CONSTRUCTION COMPANY $2,618,618 06/09/10 0%
08-0N7004 VALLEY AND VICTORVILLE FROM CENTRAL 

ROAD TO ROUTE 18/395 SEPARATION 

PLACE RUBBERIZED HOT MIX ASPHALT 
WATSONVILLE CA 95077 

P O BOX 50085 $0
 $0

07/01/10 
0%

(831)724-1011 

HM1 WPCP 

08-SBD-18-96.5/96.7 IN SAN BERNARDINO COUNTY IN O DONNELL CONSTRUCTION INC MINA, EHAB $170,707 10/22/09 84%
08-458324 VICTORVILLE ON ROUTE 18 FROM 0.1 MILE 

WEST TO 0.1 MILE EAST OF PALMDALE 

ROAD SEPARATION 

UPGRADE WHEELCHAIR CURB RAMPS 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BOULEVARD 

(951)232-6415 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$159,432
 $0

01/12/10 
06/28/10 

93%

COMPLETED 
07/02/10 

HB71 WPCP 

08-SBD-38-20.5/24 IN SAN BERNARDINO COUNTY NEAR ANGELUS D C HUBBS CONSTRUCTION BOULOS, IHAB $352,888 06/22/10 0%

HB1 

08-0M1304 
ACHS-P038-(017)E

PHP0-38 0-(7E) 

--() 

WPCP 

OAKS FROM 0.2 MILE WEST OF MILL CREEK 

ROAD TO 0.3 WEST OF FORSEE CREEK 

INSTALL METAL BEAM GUARD RAIL 
YUCAIPA, CA 92399 

37306 VISTA VIEW DRIVE 

(951)232-7582 

236 ORANGE SHOW RD. 

SUITE 109 

SAN BERNARDINO, CA 92408 

$0
 $0

07/13/10 
0%

08-SBD-38-/.5 IN SAN BERNARDINO COUNTY IN REDLANDS MAMCO INC. RAMI ALABBASI, YANG, CHAD $135,859 03/22/10 64% 
08-0E1604 FROM COLTON AVENUE TO LUGONIA AVENUE 

REDIRECT STORM WATER RUNOFF 

PROJECT MANAGER 

16810 VAN BUREN BLVD STE 200 
9225 STELLAR COURT 

SUITE B 

$91,563 
$91,563 

04/15/10 
08/09/10 

67% 

HA42 WPCP 

RIVERSIDE, CA 92504 
(951)232-7638

CORONA, CA 92883 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-40-142.2/142.6 IN SAN BERNARDINO COUNTY IN NEEDLES DIVERSIFIED LANDSCAPE SPRAY, MICHAEL $479,073 02/21/08 0%
08-0C5104 FROM L STREET TO 0.4 MILE WEST OF D 

STREET OVERCROSSING 

MANAGEMENT INC. 

23052-H ALICIA PARKWAY #385 
1110A RESEARCH DRIVE 

REDLANDS, CA 92374 

$435,310
 $6,313

03/12/08 
08/26/11 

0%

HIGHWAY PLANTING AND IRRIGATION 
MISSION VIEJO, CA 92692 

(951)232-6497 PLANT EST 

HA25 SWPPP 
SATIS 

08-SBD-40-/S.8 IN SAN BERNARDINO COUNTY IN BARSTOW AUTOBAHN CONSTRUCTION INC $480,325 06/16/10 0%
08-0M5004 FROM 0.2 MILE WEST OF MAIN STREET 

OVERCROSSING TO EAST MAIN STREET 

P O BOX 11238 $0
 $0

07/13/10 
0%

PLACE RUBBERIZED HOT MIX ASPHALT 
SANTA ANA CA 927111238 

(714)769-7025 

HA22 WPCP 

08-SBD-60-7.8/8.3 IN SAN BERNARDINO COUNTY IN ONTARIO PETERSON CHASE GENERAL QURESHI, MUJAHID $110,455 04/28/10 71%
08-0L4904 FROM 0.3 MI EAST OF VINEYARD AVENUE 

UNDERCROSSING TO 0.5 MI EAST OF 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
2023 CHICAGO AVE. 

SUITE B-6 

$86,707
 $86,707

05/11/10 
08/03/10 

78%

HM1 WPCP 

MILLEKEN AVENUE UNDERCROS 

APPLY METHACRYLATE TO BRIDGE DECK 
IRVINE CA 92614 

(949)252-0441 
(951)232-8642 

RIVERSIDE, CA 92507 

08-SBD-62-7.6/8.5 IN SAN BERNARDINO COUNTY IN AND NEAR MODERN ALLOYS INC $553,571 06/03/10 0%
08-0K8804 
ACHS-PO62-(027)E 

YUCCA VALLEY FROM YUCCA PARK ROAD TO 

SHAFTNER AVENUE 

11172 WESTERN AVENUE $0
 $0

06/30/10 
0%

G P0-62 0-(7E) 
INSTALL MEDIAN BARRIER 

STANTON CA 90680 

--() (714)893-0551 

HB1 WPCP 

08-SBD-62-18.2/79.5 IN JOSHUA TREE FROM ELWOOD TO SKANSKA USA CIVIL WEST $2,157,815 06/07/10 0%
08-0N1104 MANTONYA RD & FROM 10 MILES E/O 

MOUNTAIN PUMPING PLANT RD TO 

IRON CALIFORNIA DISTRICT INC 

1995 AGUA MANSA ROAD 

$0
 $0

06/25/10 
0%

RIVERSIDE COUNTY LINE PLACE RUBER 

REPLACE ASPHALT CONCRETE SURFACING 
RIVERSIDE CA 925092405 

HM1 WPCP (951)684-5360 

08-SBD-62-55.0/79.5 IN SAN BERNARDINO COUNTY FROM IRONAGE SKANSKA USA CIVIL WEST GONZALEZ, ALFONZO $1,803,600 05/25/07 100% 
08-0H6504 ROAD TO 8.8 KM WEST OF ROUTE 177 

JUNCTION 

CALIFORNIA DISTRICT INC 

1995 AGUA MANSA ROAD 
6690 LA CONTENTA ROAD 

YUCCA VALLEY, CA 92284 

$1,812,973 
$0 

06/14/07 
10/05/07 

100% 

RESURFACE EXISTING PAVEMENT 
RIVERSIDE CA 925092405 

(951)538-5218

HM1 WPCP (951)684-5360 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-62-/11.1 IN SAN BERNARDINO CO IN AND NEAR AUTOBAHN CONSTRUCTION INC PARVINJAH, MOHSEN $2,198,047 01/26/10 100%
08-0M8504 YUCCA VALLEY AND TWETYNINE PALMS FROM 

RIVERSIDE CO LINE TO CHURCH STREET 

AND VARIOUS LOCATIONS 

PLACE SLURRY SEAL 

SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

(951)232-7755 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$2,667,471
 $0

03/02/10 
06/24/10 

100%

COMPLETED 
06/25/10 

HM1 WPCP 

08-SBD-66-20.8/21.3 IN SAN BERNARDINO COUNTY AT VARIOUS J MC LOUGHLIN ENGINEERING CO. BOULOS, IHAB $1,264,604 12/24/09 100%

HB1 

08-0E5704 
ACHS-X071-(005)E 

PHX0-71 0-(5EG) 

X071- 005-() 

WPCP 

LOCATIONS 

REPLACE METAL BEAM GUARD RAIL 
RANCHO CUCAMONGA, CA 

10641 FULTON COURT 

91730 

(951)232-7582 

236 ORANGE SHOW RD 

STE 109 

SAN BERNARDINO, CA 92408 

$894,693
 $132,334

01/19/10 
09/17/10 

69%

08-SBD-95-9.7/21.3 IN SAN BERNARDINO COUNTY AT AND NEAR INTERMOUNTAIN SLURRY SEAL INC $1,501,945 05/24/10 0%
08-0M9904 VIDAL JUNCTION AT VARIOUS LOCATIONS 

REPLACE ASPHALT CONCRETE SURFACING 

P O BOX 50085 $0
 $0

06/15/10 
0%

WATSONVILLE CA 95077 

(831)724-1011 

HM1 WPCP 

08-SBD-95-10.0/0 IN SAN BERNARDINO CO NEAR VIDAL BLANCO CONSTRUCTION MINA, EHAB $225,110 01/19/10 91%
08-0M7804 JUNCTION AT ROUTE 62 / ROUTE 95 AT 

THE AGRICULTRUAL INSPECTION STATION 

REMOVE STRUCTURAL SECTION 
RIVERSIDE CA 92503 

(951)906-1661 

4435 CARLSON PLACE 

(951)232-6415 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$191,769
 $0

03/02/10 
06/23/10 

98%

COMPLETED 
07/07/10 

HA22 WPCP 

08-SBD-95-37.3/47.6 IN SAN BERNARDINO CO NEAR NEEDLES CRUCO CONSTRUCTION GROUP INC. DAVIS, DARCY $1,105,995 03/10/10 81%
08-0N1004 FROM HAVASU LAKE ROAD TO PIPELINE 

ROAD AND FROM GOFFS ROAD TO 7 MILES 

ATTN: DAVID CRUCE 

2443 FOUNDRY PARK AVENUE 
94200 CLARK MOUNTAIN 

ROAD 

$407,135
 $407,135

04/07/10 
07/23/10 

37%

HM1 WPCP 

SOUTH NEVADA STATE LINE 

REPAIR PAVEMENT 
FRESNO, CA 93706 

(951)232-6000 

MOUNTAIN PASS, CA 92366 

08-SBD-138-23.0/23.2 IN SAN BERNARDION COUTY NEAR GRANITE CONSTRUCTION COMPANY GADALLA, AMGAD $398,995 03/16/09 0% 

HB1 

08-0F7804 

SWPPP 

HESPERIA FROM 2.1 MILES EAST OF 

SUMMIT VALLEY ROAD TO 0.7 MILE WEST 

OF ROUTE 173 JUNCTION 

CORRECT VERTICAL CURVES & SHOULDERS 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 236 ORANGE SHOW RD. 

STE 109 

SAN BERNAARDINO, CA 

92408 

$377,376 
$763 

03/27/09 
11/10/10 

0% 

PLANT EST 

SATIS 
(909)844-9731
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

08District 

08-SBD-210-9.4/11 

Fed Aid 

HE11 

Pgm Code 

08-204324 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN BERNARDINO COUNTY AT RANCHO 

CUCAMONGA ON ROUTE 15 AND ON ROUTE 

210 

Description 

MITIGATION PLANTING 

Type Of Work 

JMA CONSTRUCTION CO. 

Contractor 

SEMI VALLEY, CA 93063 

6143 HOPE STREET 

SPRAY, MICHAEL 

Resident 
Engineer 

(951)232-6497 

1110A RESEARCH DRIVE 

REDLANDS, CA 92374 

$829,605

Bid + CCOs

 $787,824

Comp To date

 $1,484

This Month 

09/21/07 

Awarded 

11/14/07 

Approved 

01/17/12 

Est Comp

 0%

%Time

 0%

% Work 

PLANT EST 

SATIS 

MessageAccepted 

08-SBD-210-23.5/31.1 
08-0M3304 

IN SAN BERNARDINO COUNTY AT VARIOUS 

LOCATIONS 

REPAIR BRIDGE DECKS 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$741,934
 $0
 $0

06/29/10 
07/13/10 

0%

 0%

IRVINE CA 92614 

HM3 WPCP (949)252-0441 

08-SBD-215-4.8/6.5 

HB5 

08-007174 
PNRS-6208-(013)N 

L 62-08 0-(3N) 

--() 

SWPPP 

IN SAN BERNARDINO COUNTY IN SAN 

BERNARDINO AT VARIOUS LOCATIONS 

WIDEN FREEWAY AND OVERPASSES 

MCM CONSTRUCTION INC. 

NORTH HIGHLANDS, CA 95660 

P.O. BOX 620 

YOGARAJAH, MANNY 

(951)830-6864 

850 S. VIA LATA STE 

100A 

COLTON, CA 92324 

$83,763,745
 $82,263,818
 $1,744,684

11/21/07 
12/14/07 
08/03/11 

99%

 96%

HE11 

08-SBD-215-8.8/11.6 

HB5 

08-4440U4 

SWPPP 

IN SAN BERNARDINO COUNTY IN SAN 

BERNARDINO ON ROUTE 210 AND ON ROUTE 

215 

CONSTRUCT BRIDGES 

MCM CONSTRUCTION INC 

NORTH HIGHLANDS, CA 95660 

P O BOX 620 

YOGARAJAH, MANNY 

(951)830-6864

850 S. VIA LATA, STE 

100A 

COLTON, CA 92324 

$65,989,134
 $15,293,072
 $2,803,454

10/23/09 
11/17/09 
01/24/13 

16%

 23%

08-SBD-215-12.8/17.1 

HB1 

08-0K8504 
ACHS- 215-(226)1 

IMG- 215-(226)1

--() 

WPCP 

IN SAN BERNARDINO FR 1.2MI N/O UNIV 

PKWY UC TO 0.2MI S/O PALM AVE UC & FR 

1.5MI N/O LITTLE LEAGUE DR OC TO 

0.2MI S/O DEVORE RD OC 

INSTALL METAL BEAM GUARD RAIL 

D C HUBBS CONSTRUCTION 

YUCAIPA CA 92399 

(909)790-2215 

37306 VISTA VIEW DRIVE 

$328,184
 $0
 $0

05/13/10 
06/07/10 

0%

 0%

08-SBD-247-/8.5 

HM1 

08-0M8604 
ACST-P247-(009)E 

P2-47 0-(9E) 

--() 

WPCP 

IN SAN BERNARDINO COUNTY NEAR YUCCA 

VALLEY FROM ROUTE 62/247 SEPARATION 

TO TRACEY BOULEVARD AND FROM DALLAS 

ROAD TO CHUCKWAGON RO 

PLACE OPEN GRADED FRICTION COURSE 

MATICH CORPORATION 

SAN BERNARDINO CA 92412 

(909)382-7400 

P O BOX 50000 

$4,320,234 
$0 
$0 

06/16/10 
07/09/10 

0% 

0% 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-330-35.0/37.5 IN SAN BERNARDINO COUNTY NEAR RUNNING J. MC LOUGHLIN ENGINEERING PAIBUL, SENI $6,010,000 03/11/10 100%
08-0P6604 SPRINGS FROM 2.5 MILE NORTH OF CITY 

CREEK BRIDGE TO 4.3 MILE SOUTH OF 

COMPANY INC. 

10641 FULTON CT. 
4627 VIAGGIO CIRCLE 

RIVERSIDE, CA 92509 

$3,666,537
 $0

03/11/10 
07/31/10 

61%

LIVE OAK DRIVE 

REMOVE, REPLACE 11' CSP 
RANCHO CUCAMONGA, CA 91730 

(909)553-6234 OVER RUN 

2010 

201130 
CULVERT/RESTORE AC 

08-SBD-395-12.0/73.5 IN SAN BERNARDINO COUNTY AT VARIOUS GRANITE CONSTRUCTION COMPANY $4,658,725 06/24/10 0%
08-0N2504 LOCATIONS FROM 0.1 MILE SOUTH OF 

VICTOR STREET TO 0.7 MILE NORTH OF 

P O BOX 50085 $0
 $0

07/13/10 
0%

TRONA ROAD 
WATSONVILLE CA 95077 

REPLACE ASPHALT CONCRETE SURFACING 
(831)724-1011 

HM1 WPCP 

08-SBD-395-33.4/45.9 IN SAN BERNARDINO COUNTY AT KRAMER AUTOBAHN CONSTRUCTION INC AL-KHATEEB, TAGHREED $105,966 04/06/10 77%
08-0L3204 FROM 4.4 MILES SOUTH OF KRAMER ROAD 

TO 0.1 MILE SOUTH OF ROUTE 395/58 

SEPARATION 

INSTALL CENTERLINE RUMBLE STRIP 

SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

(951)232-7793 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$97,578
 $97,578

04/23/10 
07/29/10 
07/28/10 

92%

HB1 WPCP 

08-SBD-5708-/0 IN SAN BERNARDINO COUNTY AT ANGELUS DREAMBUILDER $317,061 05/24/10 0%
08-0M5604 OAKS AT THE CAMP ANGELUS MAINTENANCE 

STATION ON HIGHWAY 38 

1361 E GARTEN DRIVE $0
 $0

06/15/10 
0%

REPLACE PAVEMENT 
PLACENTIA CA 92870 

(714)646-3697 

HA12 SWPPP 

08-SBD-5730-/0 IN SAN BERNARDINO COUNTY IN FONTANA DJM CONSTRUCTION CO INC LENART, ELVIRA $28,683,050 03/03/08 71% 
08-0H2824 AT THE SOUTHERN REGIONAL LABORATORY 

AT 13970 VICTORIA STREET 

CONSTRUCT NEW MATERIAL LABORATORY 
ANAHEIM, CA 92805 

1540 SOUTH LEWIS STREET 

(951)232-8949

3474 NIKI WAY 

RIVERSIDE, CA 92507 

$26,176,788 
$387,178 

03/21/08 
05/09/12 

92% 

HA13 SWPPP 

Totals: Authorized Final Amt: $465,872,353 Completed to Date: $325,466,746 Work This Month: $18,195,053
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

09District 

09-INY-6-.1/0 

Fed Aid 
Pgm Code 

09-0AA034 

Contract 
Location 

Storm Water 
Plan 

IN INYO COUNTY IN BISHOP AT THE 

BISHOP MAINTENANCE STATION AT 1250 

SPRUCE STREET 

Description 

INSTALL PHOTOVOLTAIC PANELS 

Type Of Work 

SOLEX ELECTRONICS INC 

Contractor 

TORRANCE CA 90501 

(310)856-3698 

19481 HARBORGATE WAY 

GEORGE BOULES/ ROB 

SANCHEZ 

Resident 
Engineer 

(760)937-2391 

500 S. MAIN STREET 

BISHOP, CA 93514 

$177,223

Bid + CCOs

 $23,393

Comp To date

 $23,393

This Month 

03/18/10 

Awarded 

04/22/10 

Approved 

08/01/10 

Est Comp
Accepted 

100%

%Time

 13%

% Work 
Message 

09-INY-168-13.5/15 

HA22 

09-345104 
SARR-S168-(053)E 

S1-68 0-(3E)

--() 

SWPPP 

IN INYO COUNTY NEAR BIHSOP FROM ED 

POWERS ROAD TO RED HILL ROAD 

SHOULDER WIDENING 

GRANITE CONSTRUCTION COMPANY 

BAKERSFIELD CA 93388 

PO BOX 5127 

CHRIS TALBOT 

(760)872-0794 

500 S MAIN ST 

BISHOP CA 93514 

$811,378
 $668,376
 $545,520

04/21/10 
05/12/10 
07/23/10 

93%

 82%

09-INY-190-9.8/24.5 
09-343104 

IN INYO COUNTY NEAR OLANCHA FROM 

ROUTE 395 TO ROUTE 136 

PLACE MODIFIED BINDER CHIP SEAL 

INTERNATIONAL SURFACING 

SYSTEMS 

PO BOX 4770 

$765,338
 $0
 $0

04/05/10 
04/22/10 
07/30/10 

0%

 0%

HM1 WPCP 

MODESTO, CA 95352 
(760)872-0794 

09-INY-190-47.4/47.4 
09-333804 
SARR-P190-(013)E

 P1-90 0-(3E) 

--() 

SWPPP 

IN INYO COUNTY IN DEATH VALLEY 

NATIONAL PARK AT PADRE POINT ROAD 

CONSTRUCT SCENIC OVERLOOK 

WILLIAM KANAYAN CONSTRUCTION 

RIMFOREST CA 92378 

PO BOX 643 

CHRIS TALBOT 

(160)872-0794 

500 S MAIN ST 

BISHOP CA 93514 

$391,240
 $272,107
 $203,917

04/29/10 
05/18/10 
09/01/10 

48%

 70%

09-INY-190-68.9/0 
09-338404 

IN INYO COUNTY EAST OF PANAMINT 

SPRINGS AT TOWNE PASS 

CONSTRUCT BRAKE CHECK AREAS 

GRANITE CONSTRUCTION COMPANY 

BAKERSFIELD CA 93388 

PO BOX 5127 

CHRIS TALBOT 

(760)872-0794 

500 S MAIN ST 

BISHOP CA 93514 

$174,776
 $148,263
 $148,263

05/06/10 
06/01/10 
07/28/10 

4%

 83%

HB1 WPCP 

09-INY-395-65.0/76.1 

HE13 

09-2144U4 

SWPPP 

IN INYO COUNTY AT AND NEAR 

INDEPENDENCE FROM 1.0 KM SOUTH OF LA 

AQUEDUCT BRIDGE TO 0.7 KM NORTH OF 

SHABBELL LANE 

WIDEN TO FOUR-LANE EXPRESSWAY 

GRANITE CONSTRUCTION C/0 JOSE 

HERNANDEZ 

BAKERSFIELD, CA 93388-5127 

KURT WEIERMAN 

(760)872-0781

PO BOX 5127 
500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$40,025,999 
$37,316,890 
$1,445,549 

06/16/08 
07/09/08 
10/13/10 

86% 

93% 



 

 

 

 

  

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 104 

Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 09 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-INY-395-76.6/0 IN INYO COUNTY NEAR INDEPENDENCE AT HERBACK GENERAL ENGINEERING $99,099 01/05/10 0%
09-340504 WEST DUSTY LANE 

CONSTRUCT LEFT TURN LANE 

2531 NOWLIN ROAD $0
 $0

01/29/10 
0%

MINDEN NV 89423 

(775)267-6800 

HB1 WPCP 

09-INY-395-115.0/0 IN INYO COUNTY IN BISHOP AT THE SOLEX ELECTRONICS INC GEORGE BOULES/ ROB $422,547 03/18/10 100%
09-0AA014 CALTRANS DISTRICT 9 OFFICE BUILDING 

AT 500 SOUTH MAIN STREET 

INSTALL PHOTOVOLTAIC PANELS 
TORRANCE CA 90501 

(310)856-3698 

19481 HARBORGATE WAY SANCHEZ 

(760)937-2391 

500 S. MAIN STREET 

BISHOP, CA 93514 

$147,046
 $147,046

04/22/10 
08/01/10 

35%

09-INY-5505-/0 IN INYO COUNTY IN BISHOP AT SHOP 29 RE COM DEVELOPMENT COMPANY HAKIM AL-FAYIZ/ ROB $1,055,543 04/22/10 8%
09-310604 EQUIPMENT MAINTENANCE FACILITY AT 11 

JAY STREET 

REMODEL SHOP FACILITIES 
BISHOP, CA 93514 

2488 DIXON LANE SANCHEZ 

500 S. MAIN STREET 

BISHOP, CA 93514 

$176,908
 $176,908

06/14/10 
12/28/10 

17%

HA11 WPCP 
(760)937-3240 

09-KER-58-82.6/0 IN KERN COUNTY NEAR KEENE AT THE VICTORY ENGINEERS INC SAM DHALIWAL $430,756 02/11/10 100%
09-341904 TEHACHAPI CREEK OVERHEAD AND NEAR 

BORON AT BORAX ROAD OVERCROSSING 

REHABILITATE BRIDGE DECK 
FRESNO, CA 93720 

(661)391-4742 

575 EAST ALLUVIAL AVE STE 106 1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$415,684
 $52,374

03/26/10 
06/28/10 

96%

OVER RUN 
07/30/10 

HA21 WPCP 

09-KER-58-94.1/0 IN KERN COUNTY NEAR TEHACHAPI AT JMC LOUGHLIN ENGINEERING CO.INSAM DHALIWAL $568,239 01/05/10 100%
09-341804 SUMMIT OVERHEAD AND AT SAND CANYON 

OVERHEAD 

PLACE BRIDGE DECK SEALS 
RANCHO CUCAMONGA, CA 91730 

10641 FULTON COURT 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$221,089
 $221,089

01/25/10 
06/21/10 

38%

OVER RUN 

HM3 WPCP 

09-MNO-6-17.5/26.5 IN MONO COUNTY AT AND NEAR BENTON INTERNATIONAL SURFACING DANIEL DEYO $856,282 05/20/10 16% 
09-343004 FROM 2.1 MILES NORTH OF CINNAMON 

RANCH ROAD TO 0.8 MILE NORTH OF 

SYSTEMS 

PO BOX 4770 
500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$177,821 
$177,821 

06/02/10 
08/18/10 

21% 

ROUTE 120 

PLACE MODIFIED BINDER CHIP SEAL 
MODESTO, CA 95352 

(760)872-0794

HM1 WPCP 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

09District 

09-MNO-120-/4.5 

Fed Aid 

HM1 

Pgm Code 

09-342904 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN MONO COUNTY NEAR LEE VINING AT 

VARIOUS LOCATIONS FROM THE TUOLUMNE 

COUNTY LINE TO 0.1 MILE WEST OF 

YELLOW JACKET ROAD 

Description 

PLACE HOT MIX ASPHALT OVERLAY 

Type Of Work 

SIERRA NEVADA CONSTRUCTION, 

INC. 

Contractor 

SPARKS, NV 89435 

P. O. BOX 50760 

H. J. BLOMMER 

Resident 
Engineer 

(760)648-7906 

500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$2,108,007

Bid + CCOs

 $1,859,369

Comp To date

 $1,859,369

This Month 

04/26/10 

Awarded 

05/11/10 

Approved 

08/06/10 

Est Comp
Accepted 

53%

%Time

 85%

% Work 
Message 

09-MNO-203-/8.7 

HM1A 

09-346904 
ACST-P203-(010)E 

P2-03 0-(0E)

--() 

WPCP 

IN MONO COUNTY IN AND NEAR MAMMOTH 

LAKES FROM 1.1 MILE EAST OF MADERA 

COUNTY LINE TO 0.1 MILE EAST OF 

230/395 SEPARATION 

PLACE WARM MIX ASPHALT OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

$3,921,370
 $0
 $0

06/17/10 
07/12/10 

0%

 0%

09-MNO-395-32.4/0 
09-300704 

IN MONO COUNTY SOUTH OF LEE VINING AT 

THE CRESTVIEW SAFETY ROADSIDE REST 

AREA 

REHABILITATE FOR ADA COMPLIANCE 

REYMAN BROTHERS CONSTRUCTION 

SPARKS, NV 89431 

151 SOUTH 18TH STREET 

HAKIM AL-FAYIZ 

(760)937-3240 

500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$794,970
 $407,622

 $0

07/20/09 
08/12/09 
03/04/10 

48%

 51%

HA26 WPCP 

09-MNO-395-84.0/85.6 

HB4N 

09-326804 
ACHS-P395-(228)E 

P3-95 2-(8E) 

--() 

WPCP 

IN MONO COUNTY NEAR BRIDGEPORT FROM 

4.6 MILES NORTH OF BUCKEYE ROAD TO 

1.4 MILES SOUTH OF SWAUGER CANYON 

ROAD 

WIDEN SHOULDER 

CRUCO CONSTRUCTION GROUP, INC. 

FRESNO, CA 93706 

ANDREW BRANDT 

(760)872-8036 

2443 FOUNDRY PARK AVENUE 500 S. MAIN ST. 

BISHOP, CA 93514 

$616,668
 $406,979
 $193,428

04/07/10 
05/04/10 
07/23/10 

98%

 66%

09-MNO-395-84.4/106.3 
09-342804 
ACHN-P395-(229)E 

--()

IN MONO COUNTY NEAR WALKER FROM 7.6 

MILES SOUTH OF BURCHAM FLAT ROAD TO 

EASTSIDE LANE 

PLACE MODIFIED BINDER CHIP SEAL 

NORTHWEST PAVING 

REDDING, CA 96001 

8115 SECLUDED VALLEY DR. 

(760)872-0794 

$1,254,734
 $0
 $0

06/25/10 
07/13/10 

0%

 0%

HM1 WPCP 

09-MNO-395-91.7/96.8 
09-327104 
SARR-X051-(025)E

 X0-51 0-(5E) 

--() 

SWPPP 

IN MONO COUNTY NEAR SONORA JUNCTION 

ON ROUTE 108 AT ROUTE 395 AND ON 

ROUTE 395 FROM BIRCHIM FLAT ROAD TO 

0.8 MI N OF WEST WALKER R 

INSTALL WILDLIFE CROSSINGS 

STEVE MANNING CONSTRUCTION INC 

REDDING CA 96049 

(530)222-0810 

ANDREW BRANDT 

(760)937-8947

P O BOX 491660 500 S. MAIN ST 

BISHOP, CA 93514 

$1,497,525 
$88,938 
$82,193 

04/27/10 
05/12/10 
11/02/10 

19% 

6% 

SUSPENDED 
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07/20/10Statement of Ongoing Contracts as of 

Page 106 

08/02/10 

District 09 

09-MNO-395-106.3/120.4 

Fed Aid 
Pgm Code 

09-347104 

Contract 
Location 

Storm Water 
Plan 

IN MONO COUNTY NEAR WALKER FROM 

EASTSIDE LANE TO THE NEVADA STATE 

LINE 

Description 

PLACE MODIFIED BINDER CHIP SEAL 

Type Of Work 

WEST COAST PAVING AND CHIP 

SEALING 

Contractor 

YREKA, CA 96097 

PO BOX 1231 

DANIEL DEYO 

Resident 
Engineer 

(760)872-0794 

500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$859,006

Bid + CCOs

 $0

Comp To date

 $0

This Month 

05/24/10 

Awarded 

06/14/10 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HM1 WPCP 

09-MNO-5704-/0 
09-334204 

IN MONO COUNTY ABOUT 11.8 MILES 

NORTH OF LEE VINING AT THE CONWAY 

SUMMIT MAINTENANCE STATION 

CONSTRUCT MAINTENANCE FACILITY 

RE COM DEVELOPMENT COMPANY 

BISHOP, CA 93514 

2488 DIXON LANE 

HAKIM AL-FAYIZ/ TIM 

SHULTZ 

500 S. MAIN STREET 

BISHOP, CA 93514 

$813,408
 $75,271
 $75,271

04/22/10 
06/14/10 
02/24/10 

100%

 9%

HA12 WPCP 
(760)937-3240 

09-MNO-5717-/0 
09-315204 

IN MONO COUNTY NEAR SONORA JUNTION AT 

THE SONORA JUNCTION HIGHWAY 

MAINTENANCE STATION 

CONSTRUCT STEEL BUILDING 

D. G. GARNADE 

SHIGAL SPRINGS, CA 95682 

4420 BUSINESS DRIVE 

GEORGE BOULES/ TIM 

SHULTZ 

500 S. MAIN STREET 

BISHOP, CA 93514 

$729,825
 $51,251
 $51,251

04/08/10 
05/24/10 
12/21/10 

100%

 7%

HA12 WPCP 
(760)937-2391 

09-SBD-127-.1/3.2 

HM1 

09-339604 
SARR-000C-(307)E

 00-0C 3-(7E) 

--() 

WPCP 

IN INYO AND SAN BERNARDINO COUNTIES 

AT VARIOUS LOCATIONS 

PLACE HOT MIX ASPHALT 

QUALCON CONTRACTORS INC 

MINDEN NV 89423 

1645 ESMERALDA AVENUE 

CHRIS TALBOT 

(760)872-0794 

500 S. MAIN ST. 

BISHOP CA 93514 

$1,493,557
 $1,422,291

 $0

11/24/09 
01/25/10 
06/30/10 

60%

 94%

09-SBD-127-10.5/27.5 

HM1 

09-347004 

WPCP 

IN SAN BERNARDINO COUNTY ABOUT 10 

MILES NORTH OF BAKER FROM 2.3 MILES 

NORTH OF SILVER LAKE ROAD TO 10.7 

MILES NORTH OF RIGGS ROAD 

PLACE MODIFIED BINDER CHIP SEAL 

GRAHAM CONTRACTORS, INC. 

SAN JOSE, CA 95159 

PO BOX 26770 

DANIEL DEYO 

(760)872-0794

500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$940,741 
$0 
$0 

05/18/10 
06/02/10 
10/29/10 

0% 

0% 

Totals: Authorized Final Amt: $60,808,230 Completed to Date: $43,879,299 Work This Month: $5,403,393
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Statement of Ongoing Contracts as of 07/20/10
08/02/10
 

10District 

10-ALP-4-18.5/29.5 

Fed Aid 
Pgm Code 

10-0S5904 

Contract 
Location 

Storm Water 
Plan 

IN ALPINE COUNTY ABOUT 14.6 MILES 

EAST OF LAKE ALPINE 

Description 

REMOVE TREES 

Type Of Work 

KINGSBOROUGH ATLAS TREE 

SURGERY INC 

Contractor 

1344 LUDWIG AVENUE 

Resident 
Engineer 

$64,150

Bid + CCOs

 $0

Comp To date

 $0

This Month 

06/09/10 

Awarded 

07/22/10 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

SANTA ROSA CA 95407 

WPCP (707)523-4399 

10-ALP-4-24.0/31.7 

HM1 

10-0U7004 
SARR-P004-(135)E 

P0-04 1-(5E)

--() 

WPCP 

IN ALPINE COUNTY NEAR MARKLEEVILLE 

FROM 0.1 MILE WEST OF RAYMOND MEADOW 

CREEK BRIDGE TO ROUTE 89 

HOT MIX ASPHALT RESURFACING 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

$896,896
 $0
 $0

06/08/10 
06/25/10 

0%

 0%

10-ALP-4-/9 
10-0S5004 
ACST-P004-(134)E 

P0-04 1-(4E)

--() 

WPCP 

IN ALPINE COUNTY AT AND NEAR LAKE 

ALPINE FROM CALAVERAS COUNTY LINE TO 

1.2 MILES EAST OF JACKASS GULCH 

BRIDGE 

HOT MIX ASPHALT RESURFACING 

GEORGE REED INC 

SONORA CA 95370 

(209)984-5202 

P O BOX 548 

$1,333,657
 $0
 $0

06/08/10 
06/30/10 

0%

 0%

10-ALP-4-/0 
10-0U6904 

WPCP 

IN ALPINE, AMADOR, CALAVERAS AND 

STANISLAUS COUNTIES AT VARIOUS 

LOCATIONS 

INSTALL RADIO COMMUNICATION 

RICHARD A HEAPS ELECTRICAL 

CONTRACTOR INC. 

SACRAMENTO, CA 95829 

8909 FLORIN ROAD 

ALFRED BLUM/KAREN-

BONNETTI-NELSON 

(209)610-9363 

952 GOODWIN DRIVE 

RIPON,CA 95366 

$204,140
 $0
 $0

06/10/10 
06/22/10 
10/02/10 

0%

 0%

10-ALP-88-1.9/0 
10-444204 

IN AMADOR AND ALPINE COUNTIES AT 

PEDDLER HILL AND CAPLES LAKE 

MAINTENANCE STATIONS 

CONSTRUCT TWO NEW BUILDINGS 

YOUNGER GENERAL CONTRACTOR INC 

RANCHO CORDOVA, CA 95742 

EHAB A WAHED 

(209)333-6922

3195 FITZGERALD ROAD 611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$6,307,922
 $5,584,868
 $357,767

03/18/08 
04/17/08 
09/10/10 

50%

 88%

SUSPENDED 

HA11 WPCP 

10-ALP-89-/10 

HA22 

10-0S5404 
ACST-P089-(097)E

 P0-89 0-(7E) 

--() 

WPCP 

IN ALPINE COUNTY NEAR MARKLEEVILLE 

FROM MONO COUNTY LINE TO WEST 

JUNCTION ROUTE 4 

HOT MIX ASPHALT RESURFACING 

QUALCON CONTRACTORS INC 

MINDEN NV 89423 

(775)782-2006 

1645 ESMERALDA AVENUE 

$1,278,274 
$0 
$0 

06/14/10 
06/25/10 

0% 

0% 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 108 

Statement of Ongoing Contracts as of 07/20/10
08/02/10
 

District 10 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

10-ALP-5725-/0 IN ALPINE COUNTY AT THE WOODFORDS ANDREW STURGEON CONSTRUCTION $255,330 04/28/10 0%

10-0F1404 $0 06/15/10
MAINTENANCE STATION	 8259 ALPINE AVENUE
 0%


$0

INSTALL COVERED MATERIAL BINS
 

SACRAMENTO CA 95826
 

(916)452-6108
 

HA12 WPCP
 

10-AMA-49-7.0/11	 IN AMADOR COUNTY IN AND NEAR SUTTER ODYSSEY LANDSCAPE COMPANY, INCCOLE, BRAD / OSHITA, $1,961,803 11/20/06 0%


CREEK FROM 0.5 KM NORTH OF SUTTER 800 WEST EIGHT MILE ROAD STANLEY
10-049954	 $1,892,931 12/26/06
 
0%


$1,765 12/31/12

CREEK BRIDGE TO 1.8 KM SOUTH OF
 

STOCKTON, CA 95209

AMADOR CREEK BRIDGE
 PLANT EST
 
PLANTING AND IRRIGATION (209)333-6928
 SATIS


HE14 SWPPP
 

10-AMA-88-5.5/14.3	 IN AMADOR COUNTY IN AND NEAR IONE ON GEORGE REED INC $1,581,849 05/26/10 0%


ROUTE 88 AND ON ROUTE 124 P O BOX 1630
10-0T9704	 $0 06/15/10
 
0%


$0

RESURFACE ROAD
 

LODI CA 95241
 

(209)334-0790
 

HM WPCP
 

10-CAL-4-53.5/58.1	 IN CALAVERAS COUNTY NEAR COTTAGE WEST COAST PAVING AND CHIP $347,208 04/08/10 0%


SPRINGS FROM 0.3 MILE EAST OF SEALING
10-0S5204	 $0 04/23/10
 
0%


$0

BEATRICE DRIVE TO 1.1 MILE EAST OF P O BOX 1231
 

CONN OLD HIGHWAY
 
YREKA CA 96097


APPLY CHIP SEAL
 
HM1 WPCP (530)842-7283
 

10-CAL-12-3.0/9.9	 IN CALAVERAS COUNTY AT AND NEAR TEICHERT CONSTRUCTION INC SHIVINDER SINGH $4,070,518 05/05/10 17%


VALLEY SPRINGS FROM 0.5 MILE EAST OF P.O.BOX 1118
10-379304	 $50,649 05/24/10
1110 W KETTLEMAN	 1%

ACST-P012-(104)E	  $50,649 12/13/10


SOUTHWORTH ROAD TO CEDAR STREET LANE, SUITE 35

P0-12 1-(4E) STOCKTON, CA-59201


PAVEMENT REHABILITATION LODI, CA-95240

--()
 

(209)333-6972

HA22 SWPPP
 

10-MER-5-.4/32.3	 IN MERCED COUNTY AT VARIOUS LOCATIONS RICHARD A. HEAPS INC. HASSAN JAKHAR $1,578,883 07/08/09 95%
 

INSTALL TRAFFIC MONITORING STATIONS 8909 FLORIN ROAD P. O. BOX 311 MERCED, 99%

10-0E7204 $1,565,092 08/12/09
 

$0 06/02/10

CA 95341
 

SACRAMENTO, CA 95829
 

(209)724-9096

HB4N WPCP
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 

10-MER-5-/0 

Fed Aid 
Pgm Code 

10-0T4204 

Contract 
Location 

10 

Storm Water 
Plan 

IN MERCED COUNTY AT VARIOUS LOCATIONS 

Description 

TREAT BRIDGE DECKS 

Type Of Work 

VICTORY ENGINEERS INC 

Contractor 

575 E ALLUVIAL AVENUE STE 106 

Resident 
Engineer 

$287,287

Bid + CCOs

 $0

Comp To date

 $0

This Month 

06/25/10 

Awarded 

07/21/10 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

FRESNO CA 93720 

HA21 WPCP 

(559)439-7700 

10-MER-99-10.8/13.1 

HE14 

10-363124 

SWPPP 

IN MERCED CO IN AND NEAR MERCED FROM 

MILES CREEK OVERFLOW TO CHILDS AVENUE 

OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 

TAKEHARA LANDSCAPE, INC. 

SACRAMENTO, CA 95827 

POST OFFICE BOX 277085 

COLE, BRAD / OSHITA, 

STANLEY 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

LODI, CA 95240 

$969,214
 $129,836
 $37,977

02/10/10 
03/10/10 
12/31/13 

6%

 13%

10-MER-99-12.6/17.6 
10-0U0104 

WPCP 

IN MERCED COUNTY IN MERCED AND IN 

MERCED AND STANISLAUS COUNTIES IN AND 

NEAR TURLOCK 

SLAB REPLACEMENT 

ANOZIRA 

4-426 SAN RAMON,CA 94583 

2415 SAN RAMON VALLEY BLVD. 

OBAIDULLAH "ABDUL" 

RASHID 

611 SAN JUAN 

AVE.,STOCKTON, CA 

95203 

$700,642
 $689,295
 $689,295

05/12/10 
06/01/10 
08/09/10 

53%

 98%

(209)610-0806 

10-MER-99-15.8/17.3 

HA21 

10-0K0204 
SARR-P099-(521)E

 P0-99 5-(1E) 

--() 

SWPPP 

IN MERCED COUNTY IN AND NEAR MERCED 

FROM 0.1 KM NORTH OF V STREET 

UNDERCROSSING TO BLACK RASCAL CANAL 

BRIDGE 

REPLACE BRIDGE 

RGW 

LIVERMORE, CA. 94550-9297 

550 GREENVILLE RD. 

SIAMAK SIRANG 

(209)610-3932 

3469 YEAGER DRIVE 

SUITE 109 

MADERA,CA 93637 

$20,878,963
 $3,023,117

 $0

10/08/09 
10/22/09 
04/06/12 

10%

 14%

10-MER-99-20.5/20.5 
10-0T8804 

IN MERCED COUNTY NEAR ATWATER AT 

BUHACH ROAD OVERCROSSING 

REPAINT BRIDGE 

JEFFCO PAINTING & COATING, 

INCPO BOX 1888 VALLEJO CA 

94590 

KEWAL VIRK 

3469 YEAGER DRIVE 

SUITE 109 

$483,203
 $217,636
 $179,777

04/20/10 
05/12/10 
08/16/10 

64%

 45%

MADERA CA 93637 

WPCP 
(559)675-5272

(707)562-1900 

10-MER-99-22.0/37.3 
10-0S3604 

IN MERCED AND MARIPOSA COUNTIES AT 

VARIOUS LOCATIONS 

REPLACE PAVEMENT MARKERS 

CENTRAL STRIPING SERVICE, 

INC.3489 LUYUNG DR. RANCHO 

CORDOVA, CA 95742 

TONY CIPPONERI 

952 GOODWIN DR 

RIPON, CA 95366 

$95,624 
$0 
$0 

05/18/10 
06/24/10 

0% 

0% 

WPCP 

(916)635-5175 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 110 

Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-MER-99-23.8/26.5 IN MERCED COUNTY IN AND NEAR ATWATER BAY CITIES PAVING AND GRADING VIRK, KEWAL $31,751,598 03/20/08 0%
10-414814 FROM 0.4 KM NORTH OF ATWATER 

OVERHEAD TO 0.4 KM SOUTH OF ARENA WAY 

INC. 

P O BOX 6227 
3469 YEAGER DR STE 

109 

$31,139,498
 $114,772

04/07/08 
10/04/10 

0%

CONSTRUCT FREEWAY AND BRIDGES 
CONCORD CA 94524 

MADERA CA 93637-8748 PLANT EST 

HE14 SWPPP 
SATIS 

10-MER-99-26.8/27.6 IN MERCED COUNTY NEAR LIVINGSTON FROM ROLFE CONSTRUCTION COLE, BRAD / OSHITA, $310,553 02/11/10 50%
10-3169C4 0.3 MILE SOUTH TO 0.5 MILE NORTH OF 

SULTANA DRIVE OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 
ATWATER, CA 95301 

3573 SOUTHERN PACIFIC AVE. STAN 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

$118,750
 $110,150

04/06/10 
12/31/13 

44%

HB4C SWPPP 
LODI, CA 95240 

(209)333-6928 

10-MER-99-32.6/37.2 IN MERCED COUNTY NEAR DELHI FROM 0.9 ODYSSEY LANDSCAPE CO., INC. COLE, BRAD $622,471 08/19/08 42%
10-0L5804 
ACST-P099-(515)E 

P0-99 5-(5E)

--() 

SWPPP 

MILE SOUTH OF SOUTH AVENUE 

OVERCROSSING TO 0.5 MILE NORTH OF 

GRIFFITH ROAD OVERCROSSING 

HIGHWAY PLANTING 

LODI, CA 95242 

5400 WEST HIGHWAY 12 

(209)724-9096 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

LODI, CA 95240 

$469,721
 $4,719

09/10/08 
12/31/12 

75%

10-MER-140-11.9/24 IN MERCED COUNTY ABOUT 5.6 MILES EAST TEICHERT CONSTRUCTION PO BOX KEWAL VIRK $1,726,948 05/28/10 0%
10-0S5104 
ACST-P140-(032)E 

P1-40 0-(2E)

--() 

WPCP 

OF GUSTINE FROM SAN JOAQUIN RIVER 

BRIDGE TO 0.6 MILE EAST OF LINCOLN 

BOULEVARD 

RESURFACE ROAD 

3367 TURLOCK CA 95381 

(209)632-6600 
(559)675-5272 

3469 YEAGER DRIVE 

SUITE 109 

MADERA CA 93637 

$0
 $0

06/22/10 
0%

10-MER-152-11.5/16.1 IN MERCED COUNTY NEAR LOS BANOS FROM TOM MAYO CONSTRUCTION INC 4735KEWAL VIRK $825,095 05/27/10 0%
10-0S5304 0.2 MILE EAST OF ROUTE 152/33 

SEPARATION TO 0.1 MILE WEST OF VOLTA 

E FREMONT STREET STOCKTON CA 

95215 
3469 YEAGER DRIVE 

SUITE 109 

$0
 $0

06/14/10 
0%

ROAD MADERA CA 93637 

WPCP 
APPLY RUBBERIZED HOT MIX ASPHALT (559)675-5272

(209)943-6248 

10-MER-165-30.0/36.7 IN MERCED COUNTY AT AND NEAR HILMAR GEORGE REED INC $1,093,453 05/27/10 0% 
10-0U0304 
ACST-P165-(008)E

FROM 0.2 MILE SOUTH OF WESTSIDE 

BOULEVARD TO STANISLAUS COUNTY LINE 

P O BOX 4760 $0 
$0 

06/15/10 
0% 

P1-65 0-(8E) 
RESURFACING 

MODESTO CA 95352 

--() (209)523-0734 

HM1 WPCP 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

10District 

10-SJ-4-4.4/14.2 

Fed Aid 

HM3 

Pgm Code 

10-0T4504 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN SAN JOAQUIN AND MERCED COUNTIES AT 

VARIOUS LOCATIONS 

Description 

POLYESTER CONCRETE OVERLAY 

Type Of Work 

TRUESDELL CORPORATION OF 

CALIFORNIA INC 

Contractor 

TEMPE, AZ 95282 

1310 W 23RD STREET 

NOMER GUTIERREZ 

Resident 
Engineer 

(209)942-6160 

611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$277,445

Bid + CCOs

 $228,735

Comp To date

 $40,046

This Month 

04/01/10 

Awarded 

04/20/10 

Approved 

08/27/10 

Est Comp
Accepted 

44%

%Time

 83%

% Work 
Message 

10-SJ-4-5.4/6.9 

HB1 

10-0H04U4 
SARR-P004-(133)E 

P0-04 1-(3E)

--() 

SWPPP 

IN SAN JOAQUIN COUNTY NEAR HOLT FROM 

0.8 KM WEST OF TRACY BOULEVARD 

BOULEVARD TO 1.6 KM EAST OF TRACY 

BOULEVARD 

CURVE IMPROVEMENT 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

WAZIRI,MOHAMMAD 

(209)470-8970 

1110 W KETTLEMAN 

LANE, SUITE 35 

LODI, CA 95240 

$6,497,932
 $1,341,643
 $526,750

09/03/09 
09/21/09 
06/12/12 

9%

 21%

10-SJ-4-8.1/T14.3 

HA22 

10-283204 
ACST-P004-(132)E 

P0-04 1-(2E)

--() 

SWPPP 

IN SAN JOAQUIN CO NEAR STOCKTON 0.2 

MI EAST OF BACON ISLAND ROAD TO SAN 

JOAQUIN RIVER BRIDGE 

PAVEMENT REHABILITATION 

TOP GRADE CONSTRUCTION INC. 

(209)467-4102 

MARQUEZ, PAMELA J 

(209)221-6585 

157 SLOAN CT. 

TRACY, CA 95304 

$4,929,465
 $0
 $0

07/23/09 
08/10/09 
11/09/10 

0%

 0%

SUSPENDED 

10-SJ-4-/4.4 

HM1 

10-0T9604 
ACST-P004-(136)E

 P0-04 1-(6E) 

--() 

WPCP 

IN SAN JOAQUIN COUNTY NEAR DISCOVERY 

BAY FROM OLD RIVER BRIDGE TO MIDDLE 

RIVER BRIDGE 

RUBBERIZED AC OVERLAY 

M B SERVICES 

CONCORD CA 94524 

(925)957-9200 

P O BOX 5697 

$774,170
 $0
 $0

05/13/10 
06/14/10 

0%

 0%

10-SJ-5-25.4/30 

HM1 

10-0T9904 

WPCP 

IN SAN JOAQUIN COUNTY IN AND NEAR 

STOCKTON FROM ROUTE 5/4 SEPARATION TO 

MARCH LANE UNDERCROSSING 

REPLACE SLABS 

ANOZIRA INCORPORATED 

SAN RAMON CA 94583 

(925)771-8400 

2415 SAN RAMON VALLEY BL 4 42 

$685,620
 $0
 $0

05/25/10 
06/14/10 

0%

 0%

10-SJ-5-/0 

HM3 

10-0T4304 

WPCP 

IN SAN JOAQUIN COUNTY AT VARIOUS 

LOCATIONS 

TREAT BRIDGE DECKS 

DEBRUIN CONSTRUCTION INC 

FRENCH CAMP CA 95231 

(209)462-5100 

P O BOX 1355 

SUTTI, RENEE 

(209)607-8741

P.O. BOX 867 

RIPON, CA 95366-0867 

$161,063 
$133,433 
$133,433 

03/30/10 
04/21/10 
09/15/10 

29% 

82% 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-SJ-12-/0 IN SAN JOAQUIN CO NEAR TERMINOUS AT WENHAM CONSTRUCTION $209,000 02/25/10 0%
10-0K0704 AT MOKELUMNE RIVER BRIDGE 

REPLACE ELECTRICAL / CONTROL SYSTEM 
PLACERVILLE CA 95667 

2707 CASTLEROCK COURT $0
 $0

04/20/10 
0%

(916)939-8332 

HA21 WPCP 

10-SJ-33-/5 IN SAN JOAQUIN COUNTY IN AND NEAR TOM MAYO CONSTRUCTION INC HARMINDER DEOL $787,494 05/04/10 10%
10-0S4804 VERNALIS FROM STANISLAUS COUNTY LINE 

TO LEHMAN ROAD 

HOT MIX ASPHALT RESURFACING 
STOCKTON CA 95215 

(209)943-6248 

4735 E FREMONT STREET 

(209)599-8576 

952 GOODWIN DR 

RIPON CA 95366 

$77,633
 $77,633

06/01/10 
08/13/10 

10%

WPCP 

10-SJ-88-3.8/4.9 IN SAN JOAQUIN COUNTY NEAR WATERLOO KNIFE RIVER CONSTRUCTION C/O NOMER GUTIERREZ $1,262,114 05/26/09 100%

HB1 

10-0G3204 
ACHS-P088-(051)S 

GP08-8 05-() 

--() 

SWPPP 

FROM 0.4 KM WEST OF BAKER ROAD TO 0.4 

KM EAST OF PEZZI ROAD 

REALIGN OFFSET INTERSECTION 

LEO VASCONCELOS 

STOCKTON, CA 95206 1722 

655 WEST CLAY STREET 
WATERFRONT 

CONSTRUCTION OFFICE, 

611 SAN JUAN AVE 

STOCKTON, CA 95203 

$1,124,472
 $0

06/05/09 
06/30/10 

100%

COMPLETED 
06/30/10 

(209)942-6160 

10-SJ-99-16.9/21.8 IN SAN JOAQUIN COUNTY IN AND NEAR DEBRUIN CONSTRUCTIN MARIO CASTILLO $309,079 05/24/10 0%
10-0T8304 STOCKTON AND LODI 

TREAT BRIDGE DECKS 
FRENCH CAMP, CA 

P.O. BOX 1355 

95206 
(209)941-1926 

611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$0
 $0

06/15/10 
0%

WPCP 

10-SJ-99-18.6/18.6 IN SAN JOAQUIN COUNTY NEAR STOCKTON VICTORY ENGINEERS $167,945 05/20/10 0%
10-0T8704 AT WESTBOUND ROUTE 4 CONNECTOR 

OVERCROSSING AND AT VERNALIS AT 

575 E ALLUVIAL AVE SUITE 106 $0
 $0

06/09/10 
09/30/10 

0%

ROUTE 132/33 SEPARATION 
FRESNO, CA 93720 

(209)941-1926 
REPAIR ABUTMENT WALL 

HM3 WPCP 

10-SJ-99-27.5/0 IN SAN JOAQUIN COUNTY NEAR LODI AT WATKIN & BORTOLUSSI, INC. COLE, BRAD / STAN $412,600 01/28/09 0% 
10-0N9104 ARMSTRONG ROAD 

REPLACE HIGHWAY PLANTING 
SAN RAFAEL, CA 94901 

77 LARKSPUR STREET OSHITA 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

$369,260 
$46,029 

02/17/09 
12/31/12 

0% 

PLANT EST 

HB1 SWPPP 
LODI, CA 95240 SATIS 
(209)333-6928
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Statement of Ongoing Contracts as of 07/20/10
08/02/10
 

District 10 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

10-SJ-99-/1.7 IN STANISLAUS AND SAN JOAQUIN RGW CONSTRUCTION INC. DAVID ABLEDU $3,911,898 12/07/09 0%

10-0L6304 $736,363 12/22/09
COUNTIES IN AND NEAR RIPON FROM P.O. BOX 2910 952 GOODWIN DRIVE, 0%

HSNH-P099-(523)E $74,839 02/21/11


HAMMETT ROAD OVERCROSSING TO MILGEO
 RIPON CA 95366
 
P0-99 5-(3E)	 LIVERMORE, CA 94551


AVENUE OVERCROSSING
 PLANT EST

--()
 

UPGRADE MEDIAN BARRIER (209)599-7281 SATIS

HB1 SWPPP
 

10-SJ-120-9.4/16.7	 IN SAN JOAQUIN COUNTY IN AND NEAR WINDSOR FUEL CO RANBIR BHULLAR $420,986 05/20/10 0%


ESCALON FROM 0.6 MILE EAST OF PO BOX 1029
10-0U0204	 $0 06/28/10
611 SAN JUAN AVENUE	 0%

$0


JACKTONE ROAD TO 0.2 MILE EAST OF STOCKTON, CA, 95203

PITTSBURG, CA, 94565


IRWIN STREET	 (209)639-4306
 
APPLY CHIP SEAL
 

HM1 WPCP
 

10-SJ-132-5.8/7.1	 IN STANISLAUS AND SAN JOAQUIN GRANITE CONSTRUCTION COMPANY $484,074 06/01/10 0%


COUNTIES ON ROUTE 99 AND ON ROUTE 132 P O BOX 50085
10-0U0004	 $0 06/22/10
 
0%


$0

REPAIR FAILED AREAS ON RAMPS
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

WPCP
 

10-SJ-205-1.7/12.6	 IN SAN JOAQUIN COUNTY IN AND NEAR ELITE LANDSCAPING INC $707,158 04/05/10 0%


TRACY AT VARIOUS LOCATIONS 2972 LARKIN AVENUE
10-0L5704	 $0 05/28/10
 
0%


SARR-205 -(328)4	  $0

HIGHWAY PLANTING AND IRRIGATION
 

A-205 -(328)4 CLOVIS CA 93612
 

--() (559)292-7760
 

HA25 SWPPP
 

10-STA-4-/8.9	 IN STANISLAUS COUNTY ABOUT 5 MILES GRANITE CONSTRUCTION COMPANY $1,057,394 06/10/10 0%


EAST OF FARMINGTON FROM SAN JOAQUIN P O BOX 50085
10-0S5504	 $0 06/25/10
 
0%


$0

COUNTY LINE TO CALAVERAS COUNTY LINE
 

WATSONVILLE CA 950775085

APPLY RUBBERIZED HOT MIX ASPHALT
 

(831)724-1011
 

WPCP
 

10-STA-5-/0	 IN AMADOR, STANISLAUS AND TUOLUMNE DEBRUIN CONSTRUCTION INC PAWAN K GARG, $364,000 02/11/10 54%
 

COUNTIES AT VARIOUS LOCATIONS P O BOX 1355
10-0T4404	 $237,589 03/10/10
611 SAN JUAN AVE	 61%

$39,183 08/16/10


TREAT BRIDGE DECKS
 STOCKTON CA 95203
 
FRENCH CAMP CA 95231
 

(209)470-8777


HA21 WPCP
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-STA-33-.5/14.5 IN STANISLAUS COUNTY IN NEWMAN FROM KNIFE RIVER CONSTRUCTION OBAIDULLAH "ABDUL" $1,328,690 08/17/09 187%
10-0G7704 
SARR-S033-(069)E 

S0-33 0-(9E)

--() 

INYO STREET TO 0.1 MILE SOUTH OF 

JENSEN ROAD AND IN PATTERSON FROM 

SPERRY AVENUE TO WARD AVEN 

REHABILITATE ROADWAY 

RASHID 

611 SAN JUAN AVE., 

STOCKTON,CA 95203 

$1,213,032
 $801,348

08/26/09 
07/30/10 

89%

HA22 WPCP 
(209)610-0806 

10-STA-99-11.9/11.9 IN STANISLAUS COUNTY IN CERES FROM NEHEMIAH CONSTRUCTION INC DEOL HARMINDER $17,404,529 06/23/08 65%
10-2A7704 0.5 KM SOUTH OF WHITMORE AVENUE 

OVERCROSSING TO 0.7 KM NORTH OF 

WHITMORE AVENUE OVERCROSSING 

RECONSTRUCT INTERCHANGE 

BENICIA CA 94510 

(707)746-6870 

801 FIRST STREET SUITE G 

(209)667-1869 

PO BOX 1863 

TURLOCK, CA 95381 

$15,163,617
 $655,529

07/09/08 
07/11/11 

86%

HE11 SWPPP 

10-STA-99-15.0/16.5 IN STANISLAUS COUNTY IN AND NEAR ODYSSEY LANDSCAPE COMPANY COLE, BRAD / OSHITA, $1,787,465 09/18/07 0%
10-0F7304 MODESTO FROM TUOLUMNE RIVER BRIDGE TO 

0.7 KM NORTH OF ROUTE 219 AND 99 

SEPARATION 
LODI, CA 95242 

5400 WEST HIGHWAY 12 STAN 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

$1,672,864
 $5,616

10/16/07 
12/31/11 

0%

PLANT EST 

HA25 SWPPP 
PLANTING AND IRRIGATION LODI, CA 95240 SATIS 

(209)948-7216 

10-STA-99-16.8/24.7 IN STANISLAUS CO IN AND NEAR THE CITY WATKIN AND BORTOLUSSI, INC. COLE, BRAD / OSHITA, $489,644 02/09/10 9%

HA25 

10-0L5904 
SARR-P099-(522)E 

P0-99 5-(2E)

--() 

SWPPP 

OF MODESTO AND THE COMMUNITY OF 

SALIDA AND VARIOUS LOCATIONS 

HIGHWAY PLANTING 
SAN RAFAEL, CA 94901 

77 LARKSPUR STREET STANLEY 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

LODI, CA 95240 

$304,987
 $24,423

02/23/10 
12/31/13 

62%

10-STA-99-21.9/22.3 IN STANISLAUS COUNTY AT SALIDA AT GRANITE CONSTRUCTION COMPANY SUTTI, RENEE' M. $798,050 07/15/09 0%
10-0K7004 ROUTE 99/219 SEPARATION 

WIDEN ROADWAY AND RAMPS 
WATSONVILLE CA 950775085 

P O BOX 50085 P.O. BOX 867 (952 

GOODWIN DRIVE) 

$19,500
 $0

07/28/09 
07/14/10 

2%

HB4N SWPPP 

(831)724-1011 
(209)599-3699

RIPON, CA. 95366 SUSPENDED 

10-STA-108-28.7/29.4 IN STANISLAUS COUNTY NEAR RIVERBANK GRANITE CONSTRUCTION COMPANY $745,673 04/20/10 0% 
10-0N4404 
HSST-P108-(047)E

FROM 0.4 MILE NORTH OF SAINT FRANCIS 

AVENUE TO 0.1 MILE WEST OF SKITTONE 

P O BOX 50085 $0 
$0 

05/12/10 
0% 

P1-08 0-(7E) 
ROAD 

WATSONVILLE CA 95077 

--() 
INSTALL SIGNALS 

(831)724-1011 

HB1 SWPPP 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10
 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-STA-108-37.2/38.2 IN STANISLAUS COUNTY IN AND NEAR GEORGE REED INC $1,132,595 06/08/10 0%
10-0U0404 OAKDALE ON ROUTE 108 AND ON ROUTE 120 

RESURFACE ROAD 

P O BOX 4760 $0
 $0

07/01/10 
0%

MODESTO CA 95352 

(209)523-0734 

WPCP 

10-STA-120-11.0/T18.2 IN STANISLAUS COUNTY AT AND NEAR LINEAR OPTIONS INC $130,050 06/15/10 0%
10-0Q3804 KNIGHTS FERRY FROM 0.4 MILE WEST OF 

LANCASTER ROAD TO TUOLUMNE COUNTY 

1 KELLY COURT $0
 $0

07/08/10 
0%

LINE 
MENLO PARK CA 94025 

CONSTRUCT RUMBLE STRIPS 
(650)833-1800 

HB1 WPCP 

10-STA-132-14.9/L16.8 IN STANISLAUS COUNTY ON ROUTE 132 IN TEICHERT CONSTRUCTION BAL BAHADUR PAUL $5,085,683 04/10/09 100%
10-3A6504 
NH- -( 

--() 

) 
MODESTO FROM L STREET TO SAN 

DRIVE 

PAVEMENT REHABILITATION 

JUAN 

TURLOCK, CA 95380 

835 SOUTH KILROY ROAD 

(209)599-5264 

952 GOODWIN DRIVE 

RIPON, CA 95366 

$4,186,315
 $1,737,532

04/24/09 
07/30/10 

79%

HA22 WPCP 

10-STA-219-.1/2.9 IN STANISLAUS COUNTY AT SALIDA FROM GEORGE REED INC SUTTI, RENEE' M. $6,966,658 06/19/08 100%
10-0A8704 SOUTHBOUND RAMP INTERSECTION OF 

ROUTE 99/219 SEPARATION TO 0.2 KM 

WEST OF DALE ROAD 

WIDEN AND RESURFACE ROADWAY 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

(209)599-3699 

P.O. BOX 867 

RIPON, CA. 95366-0867 

$6,619,742
 $0

07/09/08 
06/30/10 

100%

COMPLETED 
06/30/10 

HB4C SWPPP 

10-TUO-49-23.1/23.6 IN TUOLUMNE COUNTY NEAR TUTTLETOWN LADD AND ASSOCIATES ATTN: ALFRED BLUM/KAREN $1,261,423 09/17/09 70%

HB1 

10-0J1504 
ACHS-P049-(146)E 

P P0-49 1-(6E) 

--() 

SWPPP 

FROM 0.2 KM SOUTH OF FRAGUERO ROAD TO 

0.1 KM SOUTH OF MORMON CREEK ROAD 

REALIGN ROADWAY AND WIDEN SHOULDERS 

MICK KORTGE 

REDDING, CA 96099 

PO BOX 992750 

BONNETTI-NELSON 

(209)610-9363 

952 GOODWIN DIRVE 

RIPON, CA 95366 

$1,087,245
 $538,672

10/01/09 
08/15/10 

91%

10-TUO-49-/6.4 IN TUOLUMNE COUNTY AT AND NEAR GEORGE REED INC. ALFRED BLUM/KAREN $557,095 05/17/10 0% 
10-0T9804 MOCCASIN FROM MARIPOSA COUNTY LINE TO 

ROUTE 120 

RESURFACE ROAD 
SONORA CA 95370 

PO BOX 548 BONNETTI-NELSON 

952 GOODWIN DRIVE 

RIPON, CA 95366 

$0 
$0 

06/02/10 
0% 

WPCP 
(209)610-9363
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-TUO-108-5.7/6.2 IN TUOLUMNE COUNTY NEAR SONORA FROM GEORGE REED, INC. GLEN ALFRED BLUM/KAREN $561,247 11/24/09 0%

HB1 

10-0H3204 
HSST-P108-(048)E

 P1-08 0-(8E) 

--() 

SWPPP 

0.3 KM WEST OF VIA ESTE ROAD TO 0.4 

KM EAST OF VIA ESTE ROAD 

WIDEN HIGHWAY WITH HOT MIX ASPHALT 

DORFLINGER, PROJECT MGR. 

SONORA, CA 95370 

PO BOX 548 

BONNETTI-NELSON 

(209)610-9363

952 GOODWIN DRIVE 

RIPON, CA 95366 

$0
 $0

12/14/09 
11/17/10 

0%

SUSPENDED 

10-TUO-108-31.2/0 IN TUOLUMNE COUNTY NEAR STRAWBERRY AT COAST CONSTRUCTION INC $388,141 05/24/10 0% 
10-0N3704 SOUTH FORK STANISLAUS RIVER BRIDGE 

REPLACE BRIDGE RAIL 

4460 REDWOOD HIGHWAY SUITE 16 $0 
$0 

06/22/10 
0% 

SAN RAFAEL CA 94903 

(415)444-0716 

HA21 WPCP 

Totals: Authorized Final Amt: $141,682,061 Completed to Date: $79,397,822 Work This Month: $6,247,906
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 11 
Awarded 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-IMP-7-3.7/6.9
 
11-068024
 

HE14 SWPPP
 

HE14
 

11-IMP-8-31.3/0
 
11-261504
 
ACHS-X025-(028)S
 

GX02-5 02-()
 

--()
 

HA26 SWPPP
 

11-IMP-8-31.3/0
 
11-261514
 

HA26 SWPPP
 

11-IMP-8-91.0/96.8
 
11-2M0004
 

HM3 WPCP
 

11-IMP-8-96.9/0
 
11-2M0604
 

HM3 WPCP
 

11-IMP-78-12.1/15.2
 
11-167884
 
HPLU-6211-(067)E
 

--()
 

HE14 SWPPP
 

Description

Type Of Work
 

IN IMPERIAL COUNTY NEAR CALEXICO ON
 

ROUTE 7 AND ON ROUTE 8
 

HIGHWAY PLANTING AND IRRIGATION
 

IN IMPERIAL COUNTY NEAR EL CENTRO ON
 

ROUTE 8 AT SUNBEAM REST AREAS AND
 

NEAR CALIPATRIA ON ROUTE 111 AT TWO
 

RIVERS REST AREA
 

ROADSIDE REST AREA RESTORATION/ADA
 

IN IMPERIAL COUNTY NEAR EL CENTRO AT
 

EASTBOUND AND WESTBOUND SUNBEAM REST
 

AREAS
 

INSTALL SEWAGE TREATMENT SYSTEM
 

IN IMPERIAL COUNTY AT VARIOUS
 

LOCATIONS
 

TREAT BRIDGE DECK WITH METHACRYLATE
 

IN IMPERIAL COUNTY NEAR WINTERHAVEN
 

AT COLORADO RIVER BRIDGE
 

PAINT BRIDGE
 

IN IMPERIAL COUNTY IN AND NEAR
 

BRAWLEY ON ROUTE 78 AND ON OLD ROUTE
 

111
 

CONSTRUCT FOUR-LANE EXPRESSWAY
 

Contractor 

SIERRA LANDSCAPE COMPANY
 

73-771 DINA SHORE DRIVE, 200
 

PALM DESERT, CA 92211
 

RSMW CONTRACTORS, INC.
 

8191 CENTER STREET
 

LA MESA,CA 91942
 

UNITED ENGINEERING & CONST.
 

336-10A N. CENTRAL AVENUE
 

GLENDALE, CA 91203
 

PAVE-TECH, INC.
 

924 W. RIALTO AVENUE
 

RIALTO, CA 92376
 

Resident
 
Engineer
 

ARINDUQUE, RAY
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4084
 

BABICKY, ALAN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO, CA 92111
 

BABICKY, ALAN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)688-1526
 

HERNANDEZ, DANIEL
 

722 E. BARIONI BLVD.
 

IMPERIAL, CA
 

(760)594-2008
 

MURPHY INDUSTRIAL COATING, INCMONSALUD, LAWRENCE
 

2704 GUNDRY AVENUE
 722 E. BARIONI AVENUE
 

IMPERIAL,CA 92251

SIGNAL HILL, CA 90755
 

(858)688-1425
 

SKANSKA RIZZUTTO, SHAWN
 

861 MAIN STREET
 722 E. BARIONI BLVD.
 

IMPERIAL,CA 92251

BRAWLEY,CA 92227
 

(760)355-8666


 $1,156,018 11/16/07 0%
 $1,145,940

 $2,056
12/21/07 
10/26/11 

0%

PLANT EST 

SATIS 

$3,053,901 07/29/09 83%
 $2,759,615
 $343,191

08/19/09 
09/20/11 

90%

 $961,427 05/26/10 0%
 $0
 $0

07/15/10 
04/20/11 

0%

 $457,330 02/23/10 61%
 $429,874
 $10,416

03/10/10 
10/21/10 

92%

 $894,800 04/06/10 0%
 $0
 $0

04/27/10 
06/01/11 

0%

SUSPENDED 

$70,086,824 03/11/08 0% 
$63,149,410 
$3,446,367 

03/27/08 
01/31/11 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-IMP-78-41.1/63 IN IMPERIAL COUNTY NEAR GLAMIS FROM WEST COAST PAVING AND CHIP HERNANDEZ, DANIEL $1,080,744 06/17/10 0%
11-278004 UNION PACIFIC RAILROAD CROSSING TO 

0.5 MILE EAST OF MIDWAY WELLS ROAD 

SEALING, INC. 

P.O. BOX 1231 
722 E. BARIONI BLVD. 

IMPERIAL,CA 92251 

$0
 $0

07/12/10 
12/28/10 

0%

APPLY POLYMER MODIFIED SEAL COAT 
YREKA, CA 96097 

(760)355-8666 SUSPENDED 

HM1 WPCP 

11-IMP-86-6.5/0 IN IMPERIAL COUNTY IN EL CENTRO AT HAZARD CONSTRUCTION $419,116 06/28/10 0%
11-295604 ROSS AVENUE 

RECONSTRUCT PAVEMENT 

P O BOX 229000 $0
 $0

07/16/10 
0%

SAN DIEGO CA 921929000 

(858)587-3600 

HB71 WPCP 

11-SD-5-5.4/5.4 IN SAN DIEGO COUNTY IN SAN DIEGO AND DBX, INC. PEREZ, AL $713,328 07/23/09 100%
11-286004 
ACHS-0051-(609)E 

G 00-51 6-(9E) 

--()

CHULA VISTA AT MAIN STREET 

OVERCROSSING 

INSTALL NEW SIGNAL 
TEMECULA,CA 92590 

42066-C AVENIDA ALVARADO 

(858)688-1519 

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$712,491
 $0

08/05/09 
06/23/10 

100%

COMPLETED 
06/28/10 

HB1 WPCP 

11-SD-5-8.6/10 IN SAN DIEGO COUNTY IN CHULA VISTA WESTERN RIM CONSTRUCTORS, INC.ARINDUQUE, RAY $5,871,810 06/02/06 0%

HA25 

11-0786U4 
ACIM-005 -(599)8 

CSTS-054 -(07E)P 

S05-4 00-(E) 

SWPPP 

AND NATIONAL CITY AT VARIOUS 

LOCATIONS 

PLANTING AND IRRIGATION 
ESCONDIDO,CA 92029 

912-108 S. ANDREASEN DRIVE 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$5,595,609
 $85,424

06/15/06 
02/14/11 

0%

PLANT EST 

SATIS 

HA25 

11-SD-5-9.6/26.2 IN SAN DIEGO COUNTY AT VARIOUS HAZARD CONSTRUCTION COMPANY BAGUBE, JUN $4,068,807 11/09/09 100%
11-284304 
OTS- -( 

--() 

) 
LOCATIONS 

MOVE MBGR AND REPLACE WITH CONCRETE 
SAN DIEGO,CA 92192 

6465 MARINDUSTRY PLACE 

(858)688-1438 

9851 BUENA VISTA ROAD 

SANTEE, CA 92071 

$3,763,492
 $56,603

11/30/09 
07/21/10 

99%

HB1 WPCP 

11-SD-5-19.9/23.9 IN SAN DIEGO COUNTY AT VARIOUS TRUESDELL CORP OF CALIFORNIA TRAN, DUNG $817,797 06/07/10 32% 
11-2M0504 LOCATIONS 

CLEAN AND TREAT BRIDGE DECKS 
TEMPE, AZ 85282 

1310 2. 23RD STREET 2863 CARMEL VALLEY 

ROAD 

DEL MAR,CA 92014 

$325,890 
$325,890 

06/22/10 
09/16/10 

39% 

HM3 WPCP 
(858)688-1549
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 11 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-5-25.9/31.8
 
11-2M0404
 

HM3 WPCP
 

11-SD-5-32.7/42.7
 
11-079804
 
ACIM-0005-(612) 


--()
 

HM1 WPCP
 

11-SD-5-35.7/38.5
 
11-2358U4
 

HB4C SWPPP
 

11-SD-5-39.8/54.4
 
11-289304
 

HB4N SWPPP
 

11-SD-5-52.8/54.9
 
11-239504
 

HA25 SWPPP
 

11-SD-5-67.2/0
 
11-0AA004
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY AT VARIOUS
 

LOCATIONS
 

CLEAN AND TREAT BRIDGE DECK
 

IN SAN DIEGO COUNTY IN SAN DIEGO,
 

SOLANA BEACH AND ENCINITAS
 

GRIND PAVEMENT AND REPLACE SLABS
 

IN SAN DIEGO COUNTY IN SAN DIEGO
 

SOLANA BEACH AND ENCINITAS FROM SAN
 

DIEGUITO RIVER BRIDGE TO SAN ELIJO
 

LAGOON BRIDGE
 

CONSTRUCT HOV LANE
 

IN SAN DIEGO COUNTY AT VARIOUS
 

LOCATIONS FROM BIRMINGHAM DRIVE
 

OVERCROSSING TO 0.1 MILE NORTH OF
 

CAMP PENDLETON UNDERCROSSING
 

INSTALL RAMP METERS AND HOV LANES
 

IN SAN DIEGO COUNTY IN OCEANSIDE FROM
 

BROOKS STREET OVERCROSSING TO 0.1 KM
 

NORTH OF CAMP DEL MAR OVERCROSSING
 

PLANTING AND IRRIGATION
 

IN SAN DIEGO COUNTY IN CORONADO AND
 

ABOUT 15 MILES NORTH OF OCEANSIDE
 

INSTALL PHOTOVOLTAIC PANELS
 

Contractor 

COFFMAN SPECIALTIES, INC.
 

9685-200 VIA EXCELENCIA
 

SAN DIEGO,CA 92126
 

PAVE TECH INC
 

735 LAGUNA DRIVE
 

CARLSBAD CA 92008
 

(760)729-7592
 

COFFMAN SPECIALTIES, INC.
 

4375-260 JUTLAND DRIVE
 

SAN DIEGO,CA 92117
 

SUKUT CONSTRUCTION
 

3156-205 VISTA WAY
 

OCEANSIDE,CA 92056
 

P&D LANDSCAPE MANAGEMENT
 

999 TOWN AND COUNTRY RD, FIR4
 

ORANGE,CA 92868
 

PROWEST ENGINEERING INC
 

740 W GROVE AVENUE
 

ORANGE CA 92865
 

(714)279-0903
 

Resident 
Engineer 

RAFIQ, AHMAD
 

2863 CARMEL VALLEY
 

ROAD
 

DEL MAR,CA 92014
 

(858)688-1415
 

ETEZADI, AMIR
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO, CA 92111
 

(858)467-4090
 

RAFIQ, AHMAD
 

2863 CARMEL VALLEY
 

ROAD
 

DEL MAR, CA 92014
 

(858)688-1415
 

HURTZIG, JOHN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4086


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$1,276,678

 $19,490

 $19,490


 $4,118,696

 $0

 $0


 $35,447,888

 $34,046,965


 $0


 $2,339,625

 $2,680


 $0


 $1,307,372

 $1,083,451


 $12,252


 $291,000
 
$0
 
$0
 

04/29/10 31%

05/18/10
 

2%

11/05/10
 

06/25/10 0%

07/20/10
 

0%


08/15/07 100%

09/10/07
 

100%

07/14/10
 
07/14/10
 

PLANT EST
 

SATIS
 

04/08/10 2%

05/06/10
 

0%

01/11/12
 

SUSPENDED
 

08/09/07 0%

09/18/07
 

0%

10/24/11
 

PLANT EST
 

SATIS
 

03/22/10 0%
 
05/18/10
 

0%
 



   

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 120 

Statement of Ongoing Contracts as of 07/20/10
08/02/10 

11District 

11-SD-8-10.2/21.8 

Fed Aid 

HM1 

Pgm Code 

11-2M0904 

Contract 

ACIM-0081-(307)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY IN AND NEAR LA 

MESA AND EL CAJON FROM 0.3 MILE WEST 

OF FLETCHER PARKWAY OC TO LAKE 

JENNINGS PARK ROAD OC 

Description 

REPLACE SLABS 

Type Of Work 

COFFMAN SPECIALTIES INC 

Contractor 

SAN DIEGO CA 92126 

(858)536-3100 

9685 VIA EXCELENCIA SUITE 200 

Resident 
Engineer 

$1,781,800

Bid + CCOs

 $0

Comp To date

 $0

This Month 

06/29/10 

Awarded 

07/13/10 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

11-SD-8-17.4/18.7 

HB4N 

11-063804 
ACIM-0081-(302)E 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN EL CAJON FROM 

THE SECOND STREET UNDERCROSSING TO 

THE GREENFIELD DRIVE UNDERCROSSSING 

_______________ 

WIDEN FREEWAY AND BRIDGE 

SIM J HARRIS, INC. 

SAN DIEGO,CA 92126 

9685-200 EXCELENCIA 

AKHONDZADEH, RAHIM 

(858)688-1318 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$8,611,560
 $3,946,374
 $647,298

10/07/09 
10/20/09 
04/19/11 

41%

 46%

11-SD-8-31.8/39.7 

HM1 

11-2M0804 
ACIM-008 -(304)E 

--()

WPCP 

IN SAN DIEGO COUNTY NEAR ALPINE FROM 

VIEJAS CREEK BRIDGE TO HORSETHIEF 

CREEK UNDERCROSSING 

REPLACE CONCRETE SLABS 

HAZARD CONSTRUCTION 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

$3,733,555
 $0
 $0

06/24/10 
07/16/10 

0%

 0%

11-SD-8-49.0/0 

HA26 

11-243204 
ACIM-0081-(303)E 

00-81 3-(3E) 

--() 

SWPPP 

IN SAN DIEGO COUNTY NEAR PINE VALLEY 

AT BUCKMAN SPRINGS REST AREA 

RESTORE SAFETY ROADSIDE REST 

WHILLOCK CONTRACTING, INC. 

LA MESA, CA 91943 

P.O. BOX 2322 

RAMIREZ, DANIEL 

(760)594-2011 

1436 BROADWAY 

EL CAJON, CA 92021 

$1,723,626
 $200,165
 $46,323

01/12/10 
02/16/10 
01/31/11 

33%

 12%

11-SD-15-3.2/M4.1 

HA25 

11-070404 
ACIM-X073-(083) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO ON 

ROUTE 15 AND ON ROUTE 805 

PLANTING AND IRRIGATION 

A C C U CONSTRUCTION INC 

SANTA ANA, CA 92705 

(714)641-4730 

1526 BROOKHOLLOW DRIVE #76 

ARINDUQUE, RAY 

(858)467-4084

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$4,630,033
 $4,400,108

 $10,527

09/10/07 
10/25/07 
03/21/12 

0%

 0%

PLANT EST 

SATIS 

11-SD-15-8.9/9.7 
11-233204 
ER- -( ) 

--() 

IN SAN DIEGO COUNTY (SINK HOLE) 

EMERGENCY EARTHWORK 

ERRECAS INC 

SPRING VALLEY CA 

P O BOX 1161 

91979 

$1,000,000 
$0 
$0 

03/01/98 
03/01/98 

0% 

0% 

HA23 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-15-10.4/21.2 IN SAN DIEGO COUNTY IN SAN DIEGO ON COFFMAN SPECIALTIES INC. MCMILLAN, STEVE $63,911,642 07/25/08 44%
11-2T0924 ROUTE 15 AND ON ROUTE 163 

CONSTRUCT MANAGED LANES 

4375 JUTLAND DRIVE SUITE 260 13560 EVENING CREEK 

DRIVE N. 

$41,160,402
 $933,919

08/06/08 
09/04/12 

64%

SAN DIEGO, CA 92117 
SAN DIEGO, CA 92128 

HB4C SWPPP 
(858)688-1435 

11-SD-15-10.5/M15 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FCI CONSTRUCTORS, INC. SILVA, GUS $54,061,350 05/12/08 75%
11-2T0914 0.1 KM SOUTH OF ROUTE 52/15 

SEPARATION TO CARROLL CANYON ROAD 

10050 BLACK MOUNTAIN ROAD 13560 EVENING CREEK 

DRIVE NORTH 

$45,502,300
 $1,130,792

06/11/08 
02/16/11 

84%

OVERCROSSING 
SAN DIEGO,CA 92126 

SAN DIEGO, CA 92128 

HB4C SWPPP 
CONSTRUCT MANAGED LANES (858)688-1521 

11-SD-15-16.0/M19.3 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FCI CONSTRUCTORS, INC. ONTOY, HARWELL $70,318,792 02/08/08 72%
11-2T0934 MIRA MESA BOULEVARD UNDERCROSSING TO 

0.3 KM SOUTH OF ROUTE 56/15 

SEPARATION OVERCROSSING 
SAN DIEGO, CA 92126 

10050 BLACK MOUNTAIN ROAD 13220-112 EVENING 

CREEK DRIVE 

SAN DIEGO, CA 92128 

$50,908,284
 $1,897,263

02/27/08 
05/26/11 

72%

HB4C SWPPP 
CONSTRUCT MANAGED LANES (858)679-4563 

11-SD-15-18.8/M21.9 IN SAN DIEGO COUNTY IN SAN DIEGO ON SIERRA LANDSCAPE COMPANY SAGGESE, CARMINE T. $2,581,596 05/12/08 0%

HA25 

11-260714 
HPLU-6211-(064)N 

62-11 0-(4N) 

--() 

SWPPP 

ROUTE 15 FROM 1.4 KM SOUTH OF RTE 

15/56 SEPARATION TO CAMINO DEL NORTE 

UC AND ON RTE 56 FROM 0 

HIGHWAY PLANTING AND IRRIGATION 

PALM DESERT, CA 92211 

73771 DINAH SHORE DRIVE 13560 EVENING CREEK 

DRIVE NORTH (NORTH 

TRLR) 

SAN DIEGO, CA 92128 

$2,319,653
 $5,266

06/10/08 
10/15/12 

0%

PLANT EST 

SATIS 
(858)688-1497 

11-SD-15-21.9/M23.9 IN SAN DIEGO COUNTY IN SAN DIEGO FROM EAST BAY CONSTRUCTION CO., INCSAGGESE, CARMINE T $1,268,194 02/19/09 0%
11-260724 
HPLU-6211-(080) 

CAMINO DEL NORTE UNDERCROSSING TO 0.4 

KM NORTH OF RANCHO BERNARDO ROAD 

41120-G ELM STREET 13560 EVENING CREEK 

DRIVE 

$1,137,200
 $6,799

03/20/09 
05/17/13 

0%

--() 
UNDERCROSSING 

MURRIETA, CA 92562 
SAN DIEGO,CA 92128 PLANT EST 

HB4C SWPPP 
INSTALL PLANTING AND WATER SYSTEM (858)688-1542 SATIS 

11-SD-15-24.4/M27 IN SAN DIEGO COUNTY IN SAN DIEGO AND EAST BAY CONSTRUCTION COMPANY SAGGESE, CARMINE T. $854,761 09/22/08 100% 
11-295104 
ER-45A0-(004)E

--() 

ESCONDIDO FROM DUENDA ROAD 

OVERCROSSING TO VIA RANCHO PARKWAY 

OVERCROSSING 
MURRIETA, CA 92562 

41120-G ELM STREET 13560 EVENING CREEK 

DRIVE NORTH (NORTH 

TRLR) 

$819,209 
$0 

10/27/08 
06/24/10 

100% 

PLANT EST 
06/28/10 

HA25 WPCP 
PLANTING AND IRRIGATION SAN DIEGO,CA 92128 SATIS 

(858)688-1497
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 11 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-15-26.0/30.2
 
11-2T0814
 
ACIM-015 -(203)N
 

LN62-11 0-(2N)
 

--()
 

HB4C SWPPP
 

11-SD-15-27.3/0
 
11-2T0894
 
CMLN-6211-(059)
 

--()
 

HB4C WPCP
 

11-SD-15-30.0/31.5
 
11-2T0824
 
CIM-015 -(202)3
 

CMLN-6211-(053) 


--()
 

HB4C SWPPP
 

11-SD-52-2.6/5.9
 
11-288404
 

HA25 WPCP
 

11-SD-52-7.4/13.3
 
11-267304
 

HB4C SWPPP
 

11-SD-52-14.1/16.3
 
11-010614
 

HE14 SWPPP
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY IN AND NEAR
 

ESCONDIDO AT VARIOUS LOCATIONS FROM
 

0.1 KM S OF HIGHLAND ROAD OC TO 0.2
 

KM N OF NINTH AVENUE UC
 

CONSTRUCT MANAGED LANES - NORTH
 

IN SAN DIEGO COUNTY IN ESCONDIDO AT
 

NORTH COUNTY FAIR OVERCROSSING
 

CONSTRUCT BARRIER TRANSFER MACHINE
 

IN SAN DIEGO COUNTY IN ESCONDIDO FROM
 

NINTH AVENUE UNDERCROSSING TO ROUTE
 

15/78 SEPARATION
 

CONSTRUCT MANAGED LANES
 

IN SAN DIEGO COUNTY IN SAN DIEGO ON
 

ROUTE 52 AND ON ROUTE 805
 

CONVERT IRRIGATION SYSTEM
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.1 MILE EAST OF ROUTE 52/15
 

SEPARATION TO MAST BLVD
 

UNDERCROSSING
 

CONSTRUCT AUXILIARY LANE
 

IN SAN DIEGO COUNTY AT VARIOUS
 

LOCATIONS
 

CONSTRUCT FOUR-LANE FREEWAY
 

Contractor 

FLATIRON CORP.
 

1770 LA COSTA MEADOWS DRIVE
 

SAN MARCOS, CA 92078
 

WEIR CONSTRUCTION CORPORATION
 

2255 BARHAM DRIVE
 

ESCONDIDO,CA 92029
 

ATKINSON CONTRACTORS, LP
 

27422 PORTOLA PARKWAY
 

FOOTHILL RANCH, CA 92610
 

NATURE'S IMAGE
 

20472-102 CRESCENT BAY DR.
 

LAKE FOREST, CA 92630
 

HAZARD CONSTRUCTION COMPANY
 

6465 MARINDUSTRY PLACE
 

SAN DIEGO,CA 92192-9000
 

ERRECA'S, INC.
 

12570 SLAUGHTERHOUSE CNY ROAD
 

LAKESIDE, CA 92040
 

Resident 
Engineer 

BREYER, RICHARD
 

13560 EVENING CREEK
 

DRIVE NORTH
 

SAN DIEGO,CA 92128
 

(858)688-1430
 

CARDENAS, VICTOR
 

13560 EVENING CREEK
 

DRIVE
 

SAN DIEGO,CA 92128
 

(858)688-1524
 

JAVED, FARIDUN
 

304-B ENTERPRISE
 

STREET
 

ESCONDIDO,CA 92029
 

(760)735-5087
 

HURTZIG, JOHN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4086
 

GAYON, ALBERTO
 

817 SWEETWATER ROAD
 

SPRING VALLEY, CA 91977
 

(619)697-0217
 

FITZGIBBON, EDWARD
 

9851 BUENA VISTA
 

AVENUE
 

SANTEE, CA 92071
 

(619)995-7334


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$47,749,431

 $26,727,528

 $1,023,619


 $6,317,313

 $4,590,712

 $385,163


 $48,299,767

 $34,140,096

 $1,648,423


 $422,982

 $403,846


 $2,592


 $19,177,539

 $18,507,125


 $18,672


 $61,720,596
 
$50,094,894
 
$2,063,488
 

11/20/08
 
12/10/08
 
10/25/12
 

08/20/08
 
09/26/08
 
07/28/10
 

07/21/08
 
08/06/08
 
11/21/12
 

05/30/08
 
06/20/08
 
07/21/10
 

%Time
% Work 

Message 

52%


 56%


 98%


 73%


 56%


 70%


 0%


 0%


PLANT EST
 

SATIS
 

01/16/08 0%

02/04/08
 

0%

12/27/10
 

PLANT EST
 

SATIS
 

11/27/07 0%
 
12/31/07
 

0%

01/18/11
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

11District 

11-SD-52-16.2/17.8 

Fed Aid 
Pgm Code 

11-2T0104 

Contract 

STPL-6211-(077) 

--() 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY IN SANTEE FROM 

CUYAMACA STREET OVERHEAD TO MAGNOLIA 

AVENUE UNDERCROSSING KP 26.1/28.6 

Description 

TO CONSTRUCT A FOUR LANE DIVIDED 

Type Of Work 

FLATIRON WEST, INC. 

Contractor 

SAN MARCOS, CA 92078 

1770 LA COSTA MEADOWS DRIVE 

MOEN, MIKE 

Resident 
Engineer 

(619)995-7335 

9851 BUENA VISTA AVE. 

SANTEE, CA 92071 

$28,740,444

Bid + CCOs

 $21,854,178

Comp To date

 $1,804,918

This Month 

12/17/08 

Awarded 

12/30/08 

Approved 

12/22/10 

Est Comp
Accepted 

76%

%Time

 76%

% Work 
Message 

HE14 SWPPP 

11-SD-52-17.0/17.7 

HE14 

11-2T0004 
HPLU-6211-(075)E 

LU62-11 0-(6E)

--() 

SWPPP 

IN SAN DIEGO COUNTY IN AND NEAR 

SANTEE ON ROUTE 52 AND ON ROUTE 67 

CONSTRUCT FREEWAY AND INTERCHANGE 

SKANSKA USA CIVIL WEST 

RIVERSIDE, CA 92092-2405 

1995 AGUA MANSA ROAD 

MOEN, MIKE 

(619)596-3226 

9851 BUENA VISTA AVE. 

SANTEE, CA 92071 

$69,150,272
 $58,960,273
 $1,955,345

04/10/08 
04/30/08 
01/14/11 

80%

 84%

11-SD-56-.3/2.6 
11-2M1204 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS 

APPLY MICROSURFACING 

PAVEMENT COATINGS CO 

MIRA LOMA CA 91752 

10240 SAN SEVAINE WAY 

$1,629,234
 $0
 $0

06/25/10 
07/12/10 

0%

 0%

HM1 WPCP 

(714)826-3011 

11-SD-56-6.8/8.7 

HA25 

11-402304 

WPCP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

PENASQUITOS CREEK BRIDGE TO 0.3 MILE 

WEST OF ROUTE 56/15 SEPARATION 

RECYCLED WATER CONVERSION 

PACIFIC RESTORATION GROUP INC 

PERRIS CA 92572 

(951)940-6069 

P O BOX 429 

$423,723
 $0
 $0

06/25/10 
07/20/10 

0%

 0%

11-SD-76-7.3/13.1 

HE14 

11-080104 
ARRA-P076-(024)E 

P0-76 0-(4E) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN AND NEAR 

OCEANSIDE FROM 0.8 KM WEST OF MELROSE 

DRIVE TO 1.0 KM EAST OF SOUTH 

MISSION ROAD 

CONSTRUCT FOUR LANE HIGHWAY 

FLATIRON WEST INC. 

SAN MARCOS, CA 92076 

1770 LA COSTA MEADOWS DRIVE 

FITZGIBBON, EDWARD 

(760)639-4430

3485 E. VISTA WAY 

VISTA, CA 92084 

$61,904,936
 $10,000,903

 $31,625

12/23/09 
01/19/10 
09/28/12 

16%

 16%

11-SD-76-32.9/52.3 

HM1 

11-277804 

WPCP 

IN SAN DIEGO COUNTY AT RINCON, LAKE 

HENSHAW AND MORETTIS FROM VALLEY 

CENTER ROAD TO ROUTE 79 

SLURRY SEAL 

INTERMOUNTAIN SLURRY SEAL INC 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

$1,188,542 
$0 
$0 

06/28/10 
07/22/10 

0% 

0% 
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State of California Department of Transportation Page 124 

Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 11 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-94-1.5/13.4
 

HA28 WPCP
 

11-SD-94-7.9/0
 
11-262604
 
ACHS-P094-(057)E
 

G P0-94 0-(7E)


--()
 

HB1 SWPPP
 

11-SD-94-11.3/13.8
 
11-276414
 

HA25 WPCP
 

11-SD-125-9.6/T20.8
 
11-296804
 

HM1A WPCP
 

11-SD-163-.9/0
 
11-401704
 

HA22 WPCP
 

11-SD-163-1.7/3.2
 
11-265004
 
ACST-P163-(026)E
 

P1-63 0-(6E)
 

--()
 

TEA2 SWPPP
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY IN AND NEAR SAN
 

DIEGO, LEMON GROVE AND LA MESA AT
 

VARIOUS LOCATIONS
 

MAINTENANCE VEHICLE PULLOUTS
 

IN SAN DIEGO COUNTY IN SAN DIEGO LA
 

MESA AND LEMON GROVE AT WEST BOUND
 

OFF RAMP TO COLLEGE AVENUE
 

INSTALL TRAFFIC SIGNAL / WIDEN RAMP
 

IN SAN DIEGO COUNTY NEAR LA MESA FROM
 

0.2 M EAST OF BANCROFT DRIVE
 

UNDERCROSSING TO VIA MERCADO
 

TREE PLANTING AND IRRIGATION
 

IN SAN DIEGO COUNTY AT VARIOUS
 

LOCATIONS FROM ELKELTON PLACE
 

UNDERCROSSING TO 0.4 MILE NORTH OF
 

GROSSMONT COLLEGE DRIVE
 

PLACE MICROSURFACING ON RAMPS
 

IN SAN DIEGO COUNTY IN SAN DIEGO AT
 

ROUTE 5/163 SEPARATION
 

REHABILITATE RAMP
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.1 MILE SOUTH OF RICHMOND STREET
 

OVERCROSSING TO 0.2 MILE NORTH OF
 

6TH AVE UNDERCROSSING.
 

INSTALL HIGHWAY PLANTING
 

Contractor 

AMERICAN WEST LANDSCAPE, INC.
 

15085 LA PALMA DRIVE
 

CHINO, CA 91710
 

ERRECA'S, INC.
 

11790 HI RIDGE ROAD
 

LAKESIDE, CA 92040
 

P & D LANDSCAPE MGMT SERVICES
 

999 TOWN AND COUNTRY RD, FL 4
 

ORANGE, CA 92868
 

VALLEY SLURRY SEAL COMPANY,
 

INC
 

3785 CHANNEL DRIVE
 

WEST SACRAMENTO,CA 95691
 

HAZARD CONSTRUCTION
 

P O BOX 229000
 

SAN DIEGO CA 921929000
 

(858)587-3600
 

Resident 
Engineer 

HURTZIG, JOHN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4086
 

REYES, JULIO
 

817 SWEETWATER ROAD
 

SPRING VALLEY,CA 91977
 

(858)688-1091
 

ARINDUQUE, RAY
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4084
 

REYES, JULIO
 

817 SWEETWATER ROAD
 

SPRING VALLEY, CA 91977
 

(858)688-1091
 

SIERRA LANDSCAPE COMPANY, INC.ARINDUQUE, RAY
 

73-771, #200 DINAH SHORE DR. 7177 OPPORTUNITY ROAD
 

SAN DIEGO, CA 92111

PALM DESERT, CA 92211
 

(858)467-4084


 $951,275 06/24/09 0%
 $865,797

 $5,569
07/20/09 
08/24/10 

0%

PLANT EST 

SATIS 

$1,462,588 08/28/09 0%
 $1,443,709

 $31,860
09/17/09 
07/07/11 

0%

PLANT EST 

SATIS 

$521,723 05/21/07 0%
 $508,135

 $2,484
06/11/07 
09/21/10 

0%

PLANT EST 

SATIS 

$849,490 06/01/09 86%
 $710,418

 $0
06/16/09 
06/04/10 

83%

 $199,199 06/25/10 0%
 $0
 $0

07/16/10 
0%

 $1,137,866 10/08/09 57% 
$334,592 
$86,657 

11/24/09 
11/25/13 

32% 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

11District 

11-SD-805-7.6/9.2 

Fed Aid 

HB4N 

Pgm Code 

11-081644 

Contract 

SARR-8051-(608)E 

80-51 6-(8E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY IN CHULA VISTA 

AND NATIONAL CITY ON ROUTE 805 FROM 

0.3 MILE NORTH OF H STREET 

OVERCROSSING AND VARIOUS LOCATIO 

Description 

CONSTRUCT TWO SOUTHBOUND AUX LANES 

Type Of Work 

SKANSKA USA CIVIL WEST CA 

Contractor 

RIVERSIDE,CA 92509 

1995 AGUA MANSO ROAD 

ALSHEIKH, JASON 

Resident 
Engineer 

(858)688-1473 

817 SWEETWATER ROAD 

SPRING VALLEY,CA 91977 

$6,734,283

Bid + CCOs

 $3,933,353

Comp To date

 $515,414

This Month 

07/23/09 

Awarded 

08/10/09 

Approved 

09/28/10 

Est Comp
Accepted 

78%

%Time

 58%

% Work 
Message 

11-SD-805-18.2/20.4 

HM1 

11-2M0704 
ACIM-805 -(611)E 

--() 

WPCP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.7 MILE SOUTH OF MURRAY RIDGE ROAD 

OVERCROSSING TO 0.2 MILE SOUTH OF 

ROUTE 163/805 SEPARATI 

SHOULDER OVERLAY 

SIM J. HARRIS, INC. 

SAN DIEGO,CA 92126 

9685-200 EXCELENCIA 

AKHONDZADEH, RAHIM 

(858)688-1318 

2863 CARMEL VALLEY 

ROAD 

DEL MAR,CA 92014 

$1,495,000
 $24,806
 $24,806

06/09/10 
06/28/10 
10/05/10 

10%

 2%

11-SD-905-7.5/7.8 
11-402604 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.2 MILE WEST TO 0.1 MILE EAST OF 

HERITAGE ROAD 

REHABILITATE ROADWAY 

L.B. CIVIL CONSTRUCTION, INC. 

SAN DIEGO,CA 92121 

SAWAGED, HASSAN 

(858)688-1480 

11585-104 SORRENTO VALLEY RD. 8863 AIRWAY ROAD 

SAN DIEGO,CA 92154 

$245,180
 $0
 $0

06/14/10 
07/20/10 
09/29/10 

0%

 0%

HA22 WPCP 

11-SD-905-8.6/11.6 

HE14 

11-091824 
HPLU-6211-(071)N 

LU62-11 0-(2NH)P 

6211- 073-() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.6 KM EAST OF CACTUS ROAD TO 0.3 KM 

WEST OF THE MEXICO BORDER 

CONSTRUCT NEW FREEWAY 

SKANKSA USA CIVIL WEST 

CALIFORNIA DISTRICT INC. 

SAN DIEGO,CA 92154 

9543-4 HEINRICH HERTZ DRIVE 

OLSON, TED 

(619)661-6406 

8863 AIRWAY ROAD 

SAN DIEGO,CA 92154 

$63,444,652
 $53,587,905
 $1,590,866

01/30/08 
02/27/08 
02/07/11 

0%

 0%

PLANT EST 

SATIS 

11-SD-905-9.5/15 

HE14 

11-288804 
SARR-A905-(019) 

A-A905-(019)N 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

1.2 KM EAST OF ROUTE 805/905 

SEPARATION TO 0.8 KM EAST OF 

BRITANNIA OVERCROSSING 

CONSTRUCT NEW FREEWAY - PHASE 1B 

FLATIRON WEST/SUKUT 

SAN MARCOS, CA 92078 

1770 LA COSTA MEADOWS DRIVE 

DEYOE, MARLA 

(619)688-1342

8863 AIRWAY ROAD 

SAN DIEGO,CA 92154 

$58,376,187
 $18,479,868
 $1,052,354

05/08/09 
05/20/09 
08/16/13 

30%

 32%

11-SD-5505-/0 
11-0AA024 

IN SAN DIEGO COUNTY IN SAN DIEGO AT 

KEARNY MESA EQUIPMENT SHOP 11 AT 7179 

OPPRTUNITY ROAD 

BUILDING CONSULTING ENGINEERS 

INC 

14616 MCKENDREE AVENUE 

$374,898 
$0 
$0 

06/28/10 
07/13/10 

0% 

0% 

INSTALL PHOTOVOLTAIC PANELS 
CHINO CA 91710 

(562)506-5853 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-5702-/0 IN SAN DIEGO COUNTY AT BOSTONIA WILLOCK CONTRACTING, INC. RAMIREZ, DANIEL $392,067 06/08/09 100%
11-281604 MAINTENANCE STATION AT 1463 EAST 

BROADWAY 

REMEDIATION OF CONTAMINATED SOILS 
LA MESA, CA 91943 

P.O. BOX 2322 

(760)594-2011

1463 BROADWAY 

EL CAJON, CA 92021 

$380,348
 $0

06/26/09 
06/23/10 

100%

COMPLETED 
06/23/10 

HA42 WPCP 

11-SD-5722-/0 IN SAN DIEGO COUNTY IN SAN DIEGO AT SOLEX ELECTRONICS INC $171,673 03/23/10 0% 
11-0AA014 KEARNY MESA MAINTENANCE STATION AT 

7181 OPPORTUNITY ROAD 

19481 HARBORGATE WAY $0 
$0 

07/08/10 
0% 

INSTALL PHOTOVOLTAIC PANELS 
TORRANCE CA 90501 

(310)856-3698 

Totals: Authorized Final Amt: $831,920,927 Completed to Date: $568,977,087 Work This Month: $21,223,731
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-0-/0 IN ORANGE COUNTY IN ORANGE AT THE BEST ELECTRIC $202,899 03/22/10 0%
12-0AA004 BATAVIA MAINTENANCE STATION AT 1808 

NORTH BATAVIA STREET 

15305 S NORMANDIE AVENUE $0
 $0

05/18/10 
0%

INSTALL PHOTOVOLTAIC PANELS 
GARDENA CA 90247 

(310)354-9900 

HA12 

12-ORA-0-/0 IN COSTA MESA AT THE COSTA MESA DREAMBUILDER $212,061 02/25/10 0%
12-0AA024 MAINTENANCE STATION AT 1090 SOUTH 

BRISTOL STREET 

1361 E GARTEN DRIVE $0
 $0

04/06/10 
0%

INSTALLATION OF PHOTOVOLTAIC PANELS 
PLACENTIA CA 92870 

(714)646-3697 

HA12 

12-ORA-1-6.6/6.6 IN ORANGE COUNTY IN LAGUNA BEACH AT TECHNO COATINGS, INC. OH, KENNETH $259,968 04/07/10 0%
12-0K2504 ALISO PEDESTRIAN OVERCROSSING 

REPAIR AND REPAINT STEEL PLATES 
ANAHEIM, CA 92805 

1391 ALLEC STREET 6512 MARINE WAY, 

TRAILER #1 

IRVINE, CA 92618 

$0
 $0

04/22/10 
11/03/10 

0%

SUSPENDED 

HM3 WPCP 
(949)936-3570 

12-ORA-5-6.1/31.2 IN ORANGE COUNTY AT VARIOUS LOCATIONS ROCK BOTTOM INC. DICKSON, ERIC $864,042 04/14/10 0%

TEA4 

12-0G7304 
SARR- 005-(943)E

 0-0529-(3E) 

--() 

SWPPP 

FROM CAMINO DE ESTRELLA OVERCROSSING 

TO FOURTH STREET OVERCROSSING 

REMOVE AND PRUNE TREES 
BAKERSFIELD, CA 93308 

2724 LANDCO DR 

(949)279-8447 

3347 MICHELSON DR, 

STE #100 

IRVINE, CA 92612 

$0
 $0

05/11/10 
07/10/14 

0%

12-ORA-5-8.5/9.4 IN ORANGE COUNTY IN SAN JUAN BEADOR CONSTRUCTION COMPANY $8,404,700 06/22/10 0%
12-0E5704 CAPISTRANO FROM 0.5 MI S OF SAN JUAN 

CREEK ROAD UNDERCROSSING TO 0.5 MI N 

INC 

26320 LESTER CIRCLE 

$0
 $0

07/13/10 
0%

OF SAN JUAN CREEK BRIDGE 

WIDEN ROADWAY AND BRIDGES 
CORONA CA 92883 

HB4N SWPPP (951)674-7352 

12-ORA-5-15.1/16.4 IN ORANGE COUNTY IN LAGUNA HILLS AND ORTIZ ENETERPRISES OH, KENNETH $13,359,902 07/22/08 0% 
12-0E0704 MISSION VIEJO FROM 0.2 MILE SOUTH OF 

OSO PARKWAY OVERCROSSING TO 0.7 MILE 

NORTH OF OSO PARKW 
IRVINE, CA 92618 

6 CUSHING 15510 ROCKFIELD 

AVENUE. STE A 

IRVINE, CA 92618 

$11,865,149 
$148,545 

07/29/08 
03/31/11 

0% 

PLANT EST 

HB4N SWPPP 
WIDEN FREEWAY AND OVERHEAD (949)769-1404 SATIS 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10
 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-20.7/42 IN ORANGE COUNTY AT VARIOUS LOCATIONS PETERSON-CHASE GENERAL UPADHYAYA, NITA $139,685 03/24/10 53%
12-0K6404 REPLACE JOINT SEAL ASSEMBLIES ENGINEERING CONSTRUCTION INC. 

1792 KAISER AVENUE 
3251 1/4 UNIVERSITY 

DR. 

$2,349
 $0

04/13/10 
08/16/10 

2%

HM3H WPCP 

IRVINE, CA 92614 
(949)505-5018 

IRVINE, CA 92612 

12-ORA-5-22.2/28.5 IN ORANGE COUNTY IN IRVINE AND TUSTIN DIVERSIFIED LANDSCAPE MGMNT. DICKSON, ERIC $1,280,639 08/22/07 0%
12-0A7304 FROM 0.3 KM SOUTH OF ALTON PARKWAY 

OVERCROSSING TO 0.3 KM NORTH OF 

TUSTIN RANCH ROAD OVERCRO 
MISSION VIEJO, CA 92692 

23052-H ALICIA PARKWAY STE385 15700 TUSTIN VILLAGE 

WAY 

TUSTIN, CA 92780 

$1,149,278
 $17,490

09/21/07 
01/05/12 

0%

PLANT EST 

HA25 SWPPP 
PLANTING AND IRRIGATION (949)279-8741 SATIS 

12-ORA-5-23.0/24.8 IN ORANGE COUNTY IN IRVINE ON ROUTE 5 INSTITUFORM TECHNOLOGIES, INC.OH, KENNETH $139,820 02/18/10 81%
12-0K5004 FROM ROUTE 5/133 SEPARATION TO 0.5 

MILE SOUTH OF JEFFRY ROAD 

ATTN: LEO CALVARIO, PM SO.CA 

P.O. BOX 1026 
6521 MARINE WAY, 

TRAILER #1 

$5,695
 $125

03/16/10 
08/06/10 

4%

HM2 WPCP 

CLEAN AND LINE CULVERTS 
CHESTERFIELD, MO 93006 

(949)769-1504 

IRVINE, CA 92618 

12-ORA-5-23.8/0 IN ORANGE CO IN IRVINE AT R.I.C. CONSTRUCTION CO., INC. FAHRTASH, MORTEZA $1,298,083 08/10/09 71%
12-0H2354 TRANSPORTATION MANAGEMENT CENTER AT 

6681 MARINE WAY 

UPGRADE TMC BLDG EMERGENCY SYSTEM 
HESPERIA, CA 92345 

10675 "E" AVENUE 

(949)993-0164 

6681 MARINE WAY 

IRVINE, CA 92618 

$924,093
 $376,765

09/03/09 
11/23/10 

71%

HB4N WPCP 

12-ORA-5-24.9/30.3 IN ORANGE COUNTY IN IRVINE AND SANTA CHRISTOPHER R MORALES INC $449,925 06/16/10 0%
12-0K1504 ANA FROM SAND CANYON AVENUE 

UNDERCROSSING TO ROUTE 5/55 

SEPARATION 
SAN DIMAS CA 91773 

155 N EUCLA AVENUE $0
 $0

07/27/10 
0%

INSTALL FIBER OPTIC CABLES 
(909)599-2201 

HB4N WPCP 

12-ORA-5-31.4/42.5 IN ORANGE COUNTY IN SANTA ANA, STERNDAHL ENTERPRISES, INC. ZOKAI, FARID $574,509 05/17/10 53% 
12-0K4504 ANAHEIM AND BUENA PARK 

REPLACE PAVEMENT DELINEATION 
SUN VALLEY, CA 91652-1032 

11861 BRANFORD STREET 15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN, CA 92780 

$402,321 
$395,946 

06/01/10 
08/18/10 

70% 

HM4 WPCP 
(949)279-8435
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-32.3/0 IN ORANGE COUNTY IN SANTA ANA AT AUTOBAHN CONSTRUCTION PIRZADEH, BEHROOZ $106,735 09/24/09 100%
12-0J9504 SEVENTEENTH STREET 

RESURFACE RAMP 
ORANGE, CA 92868 

718 N. HARITON ST 15700 TUSTIN VILLAGE 

WAY 

TUSTIN, CA 92780 

$109,019
 $0

10/07/09 
06/30/10 

100%

COMPLETED 
06/30/10 

HB1 WPCP 
(949)279-8595 

12-ORA-5-33.2/34 IN ORANGE CO IN SANTA ANA AND ORANGE POWELL CONTRACTORS PIRZADEH, BEHROOZ $376,895 01/12/10 7%

HB1 

12-0H5504 
ACHS-X059-(050)E 

G X0-59 0-(0E) 

--() 

WPCP 

ON ROUTE 5 FROM MAIN STREET 

OVERCROSSING TO ROUTE 57 SEPARATION 

AND VARIOUS LOCATIONS 

PAVEMENT DELINEATION AND SIGNING 

FONTANA, CA 92334 

8555 BANANA AVE 

(949)279-8595 

15700 TUSTIN VILLAGE 

WAY 

TUSTIN, CA 92780 

$58,883
 $58,883

01/28/10 
11/18/10 

16%

12-ORA-5-42.1/44.4 IN ORANGE AND LOS ANGELES COUNTIES IN F C I CONSTRUCTORS/BALFOUR BUI, DA KEN G. $201,116,453 04/18/06 96%

HE13 

12-101674 
ACNH-005 -(932)1 

I-005 -(932)N

--() 

SWPPP 

BUENA PARK AND LA MIRADA FROM 

ORANGETHORPE AVENUE OVERCROSSING TO 

0.5 KM NORTH OF ARTESIA AV 

RECONSTRUCT AND WIDEN FREEWAY 

BEATTY A JOINT VENTURE 

VISTA, CA 92081-8831 

2585 BUISNESS PARK DRIVE 

(714)367-2080 

6231 MANCHESTER BLVD. 

BUENA PARK, CA 90621­

2228 

$192,096,813
 $3,032,831

04/25/06 
09/27/10 

96%

12-ORA-5-72.0/72.4 IN SAN DIEGO AND ORANGE COUNTIES IN AMERICA WEST LANDSCAPE, INC. DICKSON, ERIC $1,200,838 06/16/08 0%
12-0C8704 SAN CLEMENTE FROM 0.2 MILE SOUTH OF 

CRISTIANITOS ROAD OVERCROSSING TO EL 

ROY ANTHONY 

15086 LA PALMA DRIVE 
15700 TUSTIN VILLAGE 

WAY 

$1,076,135
 $1,733

07/23/08 
05/02/12 

0%

HA25 SWPPP 

CAMINO REAL UNDERCROS 

HIGHWAY PLANTING AND IRRIGATION 
CHINO, CA 91710 

(949)279-8741 

TUSTIN, CA 92780 PLANT EST 

SATIS 

12-ORA-22-.7/.9 IN ORANGE COUNTY AT VARIOUS LOCATIONS ATKINSON CONSTRUCTION PIRZADEH, BEHROOZ $65,784,399 06/11/10 0%

HB5 HB5 

12-071624 
ARRA-X059-(051)N 

X0-59 0-(1NC)M 

6212- 013-() 

SWPPP 

WIDEN FREEWAY AND CONSTRUCT BRIDGES 

FOOTHILL RANCH, CA 92610 

27422 PORTOLA PARKWAY 

(949)279-8607 

3020 OLD RANCH PKWY 

SUITE #250 

SEAL BEACH, CA 90740 

$0
 $0

06/25/10 
01/29/14 

0%

12-ORA-22-3.6/3.8 IN ORANGE COUNTY IN GARDEN GROVE, PETERSON CHASE GENERAL ZOKAI, FARID $1,203,590 04/13/10 31% 
12-0J9604 ORANGE AND SANTA ANA AT VARIOUS 

LOCATIONS 

ENGINEERING CONSTRUCTION INC. 

1792 KAISER AVE. 
15700 TUSTIN VILLAGE 

WAY #1 

$178,067 
$38,293 

04/23/10 
12/28/10 

15% 

HB6 WPCP 

CONSTRUCT SOUNDWALLS 
IRVINE, CA 92614 

(949)279-8435

TUSTIN, CA 92807 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-22-12.6/0 IN ORANGE COUNTY IN ORANGE AT TUSTIN C T AND F, INC. CHAUDRY,MONAS $251,559 06/02/10 0%
12-0K5804 STREET OVERCROSSING AND UNDERCROSSING 

CONSTRUCT SIDEWALK 
BELL GARDENS, CA 90201 

7228 SCOUT AVENUE 

(949)279-8803 

6533 MARINE WAY 

IRVINE, CA 92618 

$0
 $0

07/20/10 
05/25/11 

0%

HB4N WPCP 

12-ORA-39-3.6/0 IN ORANGE COUNTY IN HUNTINGTON BEACH CALIFORNIA PROFESSIONAL CHAUDRY,MONAS $352,936 07/09/10 0%
12-0K2604 
ACHS-P039-(022)E 

PHP0-39 0-(2E)

--() 

AT TALBERT AVENUE 

MODIFY SIGNAL 

ELECTRICAL ENGINEERING, INC. 

LA PUENTE, CA 91748 

917 OTTERBEIN AVENUE, UNIT E 

(949)279-8803 

6533 MARINE WAY 

IRVINE, CA 92618 

$0
 $0

07/22/10 
07/29/11 

0%

HB1 WPCP 

12-ORA-39-19.2/23.2 IN ORANGE CO IN LA HABRA ON ROUTE 39 R.J. NOBLE COMPANY PIRZADEH, BEHROOZ $4,093,061 07/09/09 71%

HA22 

12-085104 
SARR-P039-(021)E 

P0-39 0-(1E) 

--() 

WPCP 

FROM HARBOR BOULEVARD TO IMPERIAL 

HIGHWAY AND VARIOUS LOCATIONS 

PAVEMENT REHABILITATION 
ORANGE, CA 92856 

15505 E. LINCOLN AVE 

(949)279-8595 

15700 TUSTIN VILLAGE 

WAY 

TUSTIN, CA 92780 

$3,684,490
 $2,194,222

07/28/09 
09/08/10 

89%

12-ORA-55-4.5/17 IN ORANGE COUNTY IN COSTA MESA, PETERSON-CHASE ENGINEERING OH, KENNETH $210,882 05/04/10 76%
12-0K3504 ORANGE AND ANAHEIM AT VARIOUS 

LOCATIONS 

TREAT BRIDGE DECKS 
IRVINE, CA 92614 

1792 KAISER AVENUE 

(949)769-1404 

6521 MARINE WAY, 

IRVINE, CA 92618 

$3,520
 $3,520

05/18/10 
08/05/10 

2%

HM3 WPCP 

12-ORA-55-5.5/6.3 IN ORANGE COUNTY IN COSTA MESA, DIVERSIFIED LANDSCAPE CO. DICKSON, ERIC $1,531,313 09/10/07 0%
12-075604 SANTA ANA, AND IRVINE AT VARIOUS 

LOCATIONS 

PLANTING AND IRRIGATION 
WINCHESTER, CA 92596 

33801 WASHINGTON ST. 15700 TUSTIN VILLAGE 

WAY 

TUSTIN, CA 92780 

$1,494,093
 $10,762

10/11/07 
11/21/11 

0%

PLANT EST 

HA25 SWPPP 
(949)279-8741 SATIS 

12-ORA-55-5.9/17.9 IN ORANGE COUNTY IN ORANGE, COSTA J.MCLOUGHLIN ENGINEERING CO., PIRZADEH, BEHROOZ $540,465 11/10/09 69% 
12-0F3404 MESA AND ANAHEIM AT VARIOUS LOCATIONS 

SEAL BRIDGE DECKS 

INC. 

10641 FULTON CT 
15700 TUSTIN VILLAGE 

WAY 

$401,042 
$171,076 

11/19/09 
08/16/10 

74% 

HA21 WPCP 

RANCHO CUCAMONGA, CA 91730 
(949)279-8595

TUSTIN, CA 92780 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-55-7.0/7.9 IN ORANGE COUNTY IN SANTA ANA FROM BMC ENTERPRISES INC. JAVAHERNESHAN, MAJID $1,407,938 05/17/10 16%
12-0E2504 0.1 MILE NORTH OF MACARTHUR BOULEVARD 

UNDERCROSSING TO 0.2 MILE SOUTH OF 

DYER ROAD UNDERCROSSIN 
BALDWIN PARK, CA 91706-1748 

14510 JOANBRIDGE STREET 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$191,241
 $191,241

06/02/10 
07/14/11 

14%

HB4N SWPPP 
WIDEN ROADWAY (949)509-5031 

12-ORA-55-16.0/16.8 IN ORANGE COUNTY FROM SOUTH OF MEAT CHUMO CONSTRUCTION, INC. UPDAHYAYA,NITA $1,404,148 11/05/09 53%
12-0H9504 
HSNH-P055-(050)E 

--()

AVENUE TO LINCOLN AVENUE SANTIAGO 

BOULEVARD OFF RAMP 

INSTALL CONCRETE BARRIERS 
BALDWIN PARK, CA 91706-1747 

14425 JOANBRIDGE STREET 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$757,507
 $58,511

11/30/09 
11/08/10 

53%

HB1 WPCP 
(949)509-5018 

12-ORA-57-11.1/22.1 IN ORANGE COUNTY IN ORANGE, ANAHEIM, POWELL CONSTRUCTORS HAMIDI, FRED $2,042,713 07/21/09 53%

HB1 

12-0G0304 
SARR-P057-(053)E 

P0-57 0-(3E)

--() 

SWPPP 

FULLERTON, PLACENTIA AND BREA AT 

VARIOUS LOCATIONS 

REPLACE METAL BEAM GUARD RAIL 
FONTANA, CA 92335 

8555 BANANA AVENUE 

(949)509-5017 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$1,970,197
 $55,099

08/05/09 
01/24/11 

94%

12-ORA-57-11.8/22.5 IN ORANGE COUNTY IN ANAHEIM, BREA, J. MCLOUGHLIN ENGINEERING CO. PIRZADEH, BEHROOZ $1,005,543 04/07/10 73%
12-0J7304 FULLERTON, ORANGE AND PLACENTIA FROM 

ORANGEWOOD AVENUE TO THE LOS ANGELES 

COUNTY LINE 
RANCHO CUCAMONGA, CA 91730 

10641 FULTON COURT 15700 TUSTIN VILLAGE 

WAY 

TUSTIN, CA 92780 

$1,018,975
 $599,069

04/23/10 
08/11/10 

94%

HM1 WPCP 
REPLACE CONCRETE SLABS (949)279-8595 

12-ORA-73-10.2/22.5 IN ORANGE CO IN CITY OF LAGUNA NIGUEL R J NOBLE COMPANY JAVAHENESHAN, MAJID $6,996,021 06/25/09 39%

HM1 

12-0K2004 
SARR-P073-(086)E 

P0-73 0-(6E) 

--() 

WPCP 

LAGUNA HILLS ALISO VIEJO LAGUNA 

BEACH AND IRVINE FROM RTE 05 TO FORD 

ROAD 

HOTMIX ASPHALT OVERLAY 

ORANGE, CA 92856-9020 

P.O. BOX 620 

(949)509-5031 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$2,476,646
 $381,349

08/04/09 
11/29/10 

35%

12-ORA-73-21.5/21.5 IN ORANGE COUNTY IN IRVINE AT NEWPORT P & D LANDSCAPE MANAGEMENT DICKSON, ERIC $191,258 02/17/05 0% 
12-0G2704 COAST DRIVE UNDERCROSSING 

MITIGATION PLANTING AND IRRIGATION 

CLIFFORD BRICE 

999 TOWN AND COUNTRY FLR 4 
15700 TUSTIN VILLAGE 

WAY 

$171,646 
$691 

02/25/05 
12/09/10 

0% 

HA25 WPCP 

ORANGE, CA 92868 
(949)279-8741

TUSTIN, CA 92780 PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

12District 

12-ORA-74-13.3/16.6 

Fed Aid 

HB1 

Pgm Code 

12-043224 

Contract 

ACST-P074-(051)E 

P0-74 0-(1E)

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN ORANGE COUNTY NEAR SAN JUAN HOT 

SPRING FROM SAN JUAN CANYON BRIDGE TO 

RIVERSIDE COUNTY LINE 

Description 

ESTABLISH PLANTING AND INSTALL 

Type Of Work 

PACIFIC RESTORATION GROUP INC 

Contractor 

PERRIS CA 92572 

(951)940-6069 

P O BOX 429 

Resident 
Engineer 

$344,848

Bid + CCOs

 $0

Comp To date

 $0

This Month 

04/29/10 

Awarded 

05/24/10 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

12-ORA-90-.5/2.8 

HM1 

12-0K2304 

WPCP 

IN ORANGE COUNTY IN LA HABRA AND 

FULLERTON FROM BEACH BOULEVARD TO 0.3 

MILE EAST OF HARBOR BOULEVARD 

PLACE RUBBERIZED HOT MIX ASPHALT 

R J NOBLE COMPANY 

ORANGE, CA 928569020 

P.O. BOX 620 

ZOKAI, FARID 

(949)279-8435 

15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN, CA 92780 

$756,475
 $0
 $0

06/14/10 
07/09/10 
09/27/10 

0%

 0%

12-ORA-91-.2/11.5 

HM3 

12-0K3604 

WPCP 

IN ORANGE COUNTY AT VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 

BLANCO CONSTRUCTION 

RIVERSIDE, CA 92503-3023 

4435 CARLSON PLACE 

T.H. WANG 

(714)558-4109 

15700 TUSTIN VILLAGE 

WAY,#2 

TUSTIN, CA 92780 

$165,040
 $33,450
 $33,450

05/05/10 
05/24/10 
09/07/10 

43%

 20%

12-ORA-91-15.9/18.9 

HB4 HB4

12-0G0404 
ARRA-P091-(127)E 

P0-91 1-(7E) 

--() 

SWPPP 

IN ORANGE AND RIVERSIDE CO IN ANAHEIM 

AND YORBA LINDA NEAR CORONA FROM 1.0 

MI EAST OF ROUTE 91/241 SEPARATION 

AND VARIOUS LOCATION 

WIDEN FREEWAY AND BRIDGES 

BRUTOCO ENGINEERING AND 

CONSTRUCTION, INC. 

FONTANA, CA 92331 

P.O. BOX 310189 

LINDQUIST, KARL 

(949)279-8531 

22800 SAVI RANCH 

PKWY., SUITE 206 

YORBA LINDA, CA 92887 

$36,246,101
 $25,220,348
 $2,005,036

08/28/09 
09/16/09 
11/15/10 

34%

 68%

 HB4 

12-ORA-133-4.1/8.1 

HA22 

12-1072C4 

SWPPP 

IN ORANGE COUNTY IN LAGUNA BEACH AND 

IRVINE FROM ROUTE 73/133 SEPARATION 

TO 0.5 KM SOUTH OF ROUTE 405/133 

SEPARATION 

PLANTING AND IRRIGATION 

PACIFIC RESTORATION GROUP, 

INCJOHN RICHARDS 

CORONA, CA 92877 

P.O.BOX 77038 

OH, KENNETH 

(949)769-1040 

6521 MARINE WAY 

IRVINE, CA 92618 

$1,496,206
 $1,104,051

 $5,920

01/07/09 
02/04/09 
04/14/15 

22%

 75%

12-ORA-133-11.8/12.9 

HB1 

12-0K2704 
ACHS-P133-(012)E

PHP1-33 0-(2E) 

--() 

WPCP 

IN ORANGE COUNTY IN IRVINE AT VARIOUS 

LOCATIONS 

HOT MIX ASPHALT OVERLAY 

BEADOR CONSTRUCTION CO. INC. 

CORONA, CA 92883 

26320 LESTER CIRCLE 

UPADHYAYA, NITA 

(949)509-5018

3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$342,300 
$10,208 
$10,208 

05/26/10 
06/17/10 
08/16/10 

40% 

3% 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-241-27.9/39 IN ORANGE COUNTY IN IRVINE AND IN AND ALL AMERICAN ASPHALT $5,760,861 06/14/10 0%
12-0K5904 
ACNH-P241-(001)E 

NEAR ANAHEIM AND YORBA LINDA 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

P O BOX 2229 $0
 $0

06/28/10 
02/16/11 

0%

--() CORONA CA 928782229 

(951)736-7600 

HM1 WPCP 

12-ORA-405-.2/24.2 IN ORANGE COUNTY ROUTE 5 TO THE LOS AUTOBAHN CONSTRUCTION INC. ZOKAI, FARID $294,810 07/27/09 70%
12-0F9004 ANGELES CO LINE ALSO ON ROUTE 605 

FROM LA COUNTY LINE TO ROUTE 605 AND 

ON ROUTE 22 
SANTA ANA, CA 92711-1238 

P.O.BOX 11238 15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN, CA 92780 

$318,444
 $64,363

08/05/09 
11/04/10 

99%

HA25 WPCP 
HIGHWAY PLANTING RESTORATION (949)279-8435 

12-ORA-405-1.7/20.6 IN ORANGE COUNTY AT VARIOUS LOCATIONS USS CAL BUILDERS, INC. JAVAHERNESHAN, MAJID $3,422,708 10/01/09 66%
12-0C5404 
OTS- -( 

--() 

) 
FROM ROUTE 405/133 SEPARATION TO 

BOLSA CHICA ROAD OVERCROSSING 

INSTALL CONCRETE BARRIERS 
STANTON, CA 90680 

8051 MAIN STREET 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$1,813,741
 $327,932

10/20/09 
11/08/10 

53%

HB1 SWPPP 
(949)509-5031 

12-ORA-405-8.7/12.6 IN ORANGE COUNTY IN COSTA MESA FROM MOORE ELECTRICAL CONTRACTING $585,021 04/26/10 0%
12-0K0604 ROUTE 55 TO 0.4 MILE NORTH OF EUCLID 

STREET UNDERCROSSING 

INC 

463 N SMITH AVENUE 

$0
 $0

05/24/10 
0%

INSTALL FIBER OPTIC CABLE AND CCTV 
CORONA CA 92880 

HB4N WPCP (951)371-4202 

12-ORA-405-9.0/10.8 IN ORANGE CO IN COSTA MESA ON ROUTE YAKAR GENERAL CONTRACTORS DICKSON, ERIC $316,602 06/15/09 0%
12-0J9904 73 0.4 MILE SOUTH OF ROUTE 73/405 

SEPARATION TO ROUTE 73/405 AND 

VARIOUS LOCATIONS 
SAN DIMAS, CA 91773 

113 E. ARROW HWY. 3337 MICHELSON DR. 

STE.380 

IRVINE, CA 92612-8894 

$326,437
 $1,270

07/14/09 
03/10/11 

0%

PLANT EST 

HA25 SWPPP 
PLANTING AND IRRAGITION WORK (949)279-8755 SATIS 

12-ORA-405-10.7/12.1 IN ORANGE COUNTY IN COSTA MESA FROM AUTOBAHN CONSTRUCTION, INC. HAMIDI, FRED $201,505 02/19/09 100% 
12-0J2604 0.4 MILE SOUTH OF FAIRVIEW STREET 

OVERCROSSING TO 0.5 MILE NORTH OF 

HARBOR BOULEVARD UNDERCROS 
SANTA ANA, CA 92711-1238 

P.O. BOX 11238 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$225,757 
$0 

03/04/09 
06/20/10 

99% 

SUSPENDED 

HA42 SWPPP 
REPAIR EMBANKMENT (949)509-5017
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-405-13.6/0 IN ORANGE COUNTY IN FOUNTAIN VALLEY R S B GROUP, INC. HAMIDI,FRED $248,868 06/29/10 0%

HB1 

12-0K6304 
ACIM-0405-(947) 

CIM0-4052-(06E) 

--() 

WPCP 

AT BROOKHURST STREET 

RELOCATE METAL BEAM GUARD RAIL 
LAKE FOREST, CA 92630 

22622 LAMBERT STREET, #304 

(949)509-5017 

3251 1/4 INIVERSITY 

DRIVE 

IRVINE, CA 92612 

$0
 $0

07/20/10 
10/13/11 

0%

12-ORA-405-22.7/0 IN ORANGE COUNTY IN SEAL BEACH AT AUTOBAHN WANG, T.H. $94,889 05/20/10 0%
12-0J5704 SOUTHBOUND SEAL BEACH BOULEVARD 

OFFRAMP 

ASPHALT CONCRETE OVERLAY 
SANTA ANA, CA 92711 

P.O.BOX 11238 15700 TUSTIN VILLAGE 

WAY#2 

TUSTIN, CA 92780 

$0
 $0

06/14/10 
08/17/10 

0%

HB1 WPCP 
(714)558-4109 

12-ORA-405-/11.4 IN ORANGE COUNTY IN IRVINE AND COSTA ALL AMERICAN ASPHALT HAMIDI, FRED $4,766,791 06/14/10 0%
12-0L0604 
ACIM-405 -(946)9 

--() 

MESA FROM ROUTE 5/405 SEPARATION TO 

HARBOR BOULEVARD UNDERCROSSING 

ASPHALT CONCRETE OVERLAY 
CORONA, CA 92878 

P.O. BOX 2229 3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$0
 $0

07/01/10 
02/18/11 

0%

HM1 WPCP 
(949)509-5017 

12-ORA-605-1.4/0 IN ORANGE COUNTY IN LOS ALTIMOS AT UNIQUE PERFORMANCE CONST CHAUDRY, MONAS $220,900 12/03/09 100% 
12-0J4804 KATELLA AVENUE 

REPLACE SIDEWALKS / CRUB RAMPS 
COSTA MESA, CA 92627 

1931 NEWPORT BLVD 

(949)936-3594

6533 MARINE WAY 

IRVINE, CA 92618 

$229,295 
$0 

01/26/10 
06/30/10 

100% 

COMPLETED 
06/30/10 

HB71 SWPPP 

Totals: Authorized Final Amt: $372,266,903 Completed to Date: $249,318,889 Work This Month: $10,184,331



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-DN-199-18.2/18.6 01-482704 

01-HUM-36-20.8/21 01-475404 

01-HUM-96-16.0/18.7 01-452404 

01-HUM-96-23.0/23.8 01-472404 

01-HUM-101-57.0/59.1 01-290304 

01-HUM-101-79.9/87.9 01-490604 

01-HUM-101-84.7/0 01-483204 

01-HUM-101-89.3/90.2 01-296104 

01-HUM-101-112.5/114.5 01-491304 

01-HUM-101-12.9/13.1 01-451804 

01-HUM-101-40.9/42.2 01-470214 

01-HUM-101-48.7/56.3 01-363204 

01-HUM-101-97.5/100.7 01-490504 

01-HUM-101-.2/126 01-464004 

01-HUM-169-13.2/31.2 01-491004 

01-HUM-169-18.0/19.8 01-478304 

01-HUM-169-22.2/30.2 01-364604 

01-HUM-169-26.5/0 01-478204 

01-HUM-254-4.5/11.2 01-475304 

01-HUM-299-36.9/39.2 01-486724 

01-HUM-299-7.1/43.1 01-490404 

01-HUM-299-7.5/22.6 01-439804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-HUM-299-/7.2 01-490304 

01-HUM-5506-/0 01-0AA004 

01-HUM-5708-/0 01-0AA014 

01-LAK-20-16.8/17.9 01-493104 

01-LAK-29-40.6/48.4 01-0A0704 

01-LAK-29-/11.9 01-491204 

01-LAK-175-19.5/28 01-467514 

01-MEN-1-37.9/38.2 01-291714 

01-MEN-1-43.7/50.7 01-490104 

01-MEN-1-59.8/62 01-492604 

01-MEN-1-69.4/70.1 01-385704 

01-MEN-1-95.2/102.4 01-472804 

01-MEN-1-104.9/105 01-485904 

01-MEN-20-9.3/15 01-477304 

01-MEN-20-25.9/26 01-473904 

01-MEN-101-1.5/6.5 01-478104 

01-MEN-101-68.8/69.4 01-491104 

01-MEN-101-.1/101.6 01-464304 

01-MEN-101-34.9/35 01-477804 

01-MEN-162-19.7/30 01-476404 

01-MEN-222-1.0/0 01-380504 

01-MEN-253-.5/3.5 01-3116U4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-MEN-253-1.7/2.3 01-476104 

01-MEN-253-7.7/11 01-476004 

01-MEN-999-/0 01-486204 

01-VAR--/0 01-482904 

01-VAR--/0 01-488704 

01-VAR--/0 01-488504 

01-VAR--/0 01-482804 

02-BUT-70-22.0/28.8 02-2E5304 

02-LAS-36-6.7/10.4 02-4C2904 

02-LAS-44-14.9/37.2 02-1E8504 

02-LAS-395-/3.1 02-1E8804 

02-LAS-395-4.6/24.7 02-1E8304 

02-LAS-395-60.8/61.6 02-390904 

02-MOD-139-.2/6 02-1E8604 

02-MOD-395-/20.8 02-1E3204 

02-PLU-36-4.0/6.5 02-1E5004 

02-PLU-70-35.1/35.5 02-373104 

02-PLU-70-38.5/0 02-4C8704 

02-PLU-70-78.4/91.2 02-1E8704 

02-PLU-70-79.1/0 02-377814 

02-SHA-5-.9/4.3 02-371004 

02-SHA-5-15.1/15.7 02-328034 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-SHA-5-28.9/29.3 02-1E1104 

02-SHA-5-39.5/40.8 02-378904 

02-SHA-5-43.1/0 02-395804 

02-SHA-5-/0 02-1E6204 

02-SHA-44-46.6/48.3 02-4C94U4 

02-SHA-44-69.0/69.8 02-0E3904 

02-SHA-89-4.0/10.7 02-4C8304 

02-SHA-89-29.2/0 02-1E6704 

02-SHA-273-15.4/0 02-1E4404 

02-SHA-299-23.7/0 02-1E4804 

02-SHA-299-75.6/0 02-0AA004 

02-SIS-5-22.3/22.9 02-2C7104 

02-SIS-96-1.2/3 02-3C8104 

02-SIS-96-20.0/20.1 02-340204 

02-SIS-96-28.8/29.2 02-2E0804 

02-SIS-97-28.7/30 02-1E1204 

02-SIS-97-51.0/52.3 02-1E9104 

02-SIS-263-55.0/0 02-1E6504 

02-TEH-5-9.5/10.5 02-0E8004 

02-TEH-5-40.6/0 02-4C7904 

02-TEH-5-12.2/0 02-0C9704 

02-TEH-5-22.2/27.5 02-2C50U4 

Page 

12 

12 

12 

12 

12 

13 

13 

13 

13 

13 

13 

14 

14 

14 

14 

14 

14 

15 

15 

15 

15 

15 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-TEH-36-67.5/75.5 02-1E8404 

02-TEH-99-11.6/12.6 02-4C5804 

02-TRI-299-10.6/42.7 02-1E4904 

02-TRI-299-13.3/13.8 02-3C0804 

02-TRI-299-26.1/36.9 02-2E2604 

02-TRI-299-43.4/65.8 02-1E6004 

02-TRI-299-45.0/49 02-1E9204 

02-TRI-299-50.7/51.5 02-4C9504 

03-BUT-32-23.5/37 03-3M2404 

03-BUT-32-/37.2 03-3M3304 

03-BUT-70-11.6/13.6 03-3A6314 

03-BUT-70-13.6/16.7 03-4E1304 

03-BUT-99-8.6/13.2 03-366904 

03-BUT-162-14.7/0 03-3E2504 

03-BUT-162-16.7/0 03-3E8504 

03-BUT-162-/14 03-3M1604 

03-BUT-191-7.4/8.6 03-0F5304 

03-BUT-191-8.1/8.2 03-0F7704 

03-COL-5-/0 03-0C2814 

03-COL-16-/7.3 03-3M1704 

03-COL-20-21.5/22.4 03-1E0304 

03-ED-49-6.6/8.3 03-4C0904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-ED-50-27.9/28 03-3E4604 

03-ED-50-32.5/39.7 03-3M7904 

03-ED-50-39.7/57.8 03-3M5504 

03-ED-50-45.2/45.6 03-3M4704 

03-ED-50-58.7/61.8 03-3M5104 

03-ED-50-67.8/68.6 03-4E4104 

03-ED-50-22.1/0 03-0F6504 

03-ED-89-/8.6 03-1A8414 

03-GLE-32-4.1/10.8 03-3M1904 

03-NEV-20-37.4/41.2 03-3M5204 

03-NEV-20-17.5/46.1 03-3M1404 

03-NEV-49-2.4/3 03-3E5604 

03-NEV-49-9.7/11.2 03-2A6904 

03-NEV-80-17.3/20.3 03-0C7204 

03-NEV-80-18.4/19.5 03-4C2204 

03-NEV-80-28.1/31.8 03-3A2204 

03-NEV-80-2.5/5.6 03-0A6324 

03-NEV-80-5.2/13.3 03-0A6334 

03-NEV-80-5.6/0 03-4A2404 

03-NEV-80-9.2/13.6 03-0A6314 

03-NEV-89-.1/0 03-4E6104 

03-NEV-5717-/0 03-318004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-ORA-0-/0 03-0AA004 

03-PLA-28-.8/11 03-2A9404 

03-PLA-28-/.8 03-3M5904 

03-PLA-49-7.5/11 03-4M1404 

03-PLA-65-4.8/8.7 03-3M2904 

03-PLA-65-12.2/23.8 03-3338U4 

03-PLA-80-1.5/2.3 03-0E5904 

03-PLA-80-2.9/5.1 03-367834 

03-PLA-80-7.4/66.3 03-3M3004 

03-PLA-80-56.1/66.3 03-2C8604 

03-PLA-80-/5.1 03-367824 

03-PLA-89-8.6/13.7 03-2A9214 

03-PLA-267-3.7/6.6 03-3M6004 

03-PLA-267-8.7/9.9 03-1C9714 

03-SAC-5-.5/15.4 03-3M5604 

03-SAC-5-.7/30.1 03-3M3404 

03-SAC-5-23.0/0 03-4E3404 

03-SAC-16-2.6/21.9 03-3M6104 

03-SAC-16-6.2/24 03-0F9104 

03-SAC-50-21.8/22.5 03-3E9504 

03-SAC-50-.6/3 03-2M9004 

03-SAC-50-5.3/12.8 03-441614 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-SAC-50-/L1.5 03-3M3504 

03-SAC-50-/5.4 03-1E0414 

03-SAC-51-6.0/8.3 03-1A1404 

03-SAC-99-.8/22.6 03-3E5304 

03-SAC-99-3.7/0 03-0F5204 

03-SAC-99-16.8/18.1 03-3E3904 

03-SAC-99-19.4/19.8 03-0C0004 

03-SAC-99-21.9/24.2 03-3E8804 

03-SAC-5501-/0 03-2C8444 

03-SUT-70-.2/8.3 03-3864U4 

03-SUT-99-11.0/14.3 03-1A4324 

03-SUT-99-16.8/23 03-1A4614 

03-SUT-99-40.2/0 03-3E9604 

03-SUT-99-30.9/T35.7 03-3M2504 

03-YOL-5-5.5/28.5 03-3M3604 

03-YOL-5-6.5/28.9 03-2M9504 

03-YOL-16-41.5/0 03-1E9804 

03-YOL-50-.3/2 03-388004 

03-YOL-505-3.3/17.4 03-3M3104 

03-YUB-65-4.7/8.7 03-3M1504 

03-YUB-65-7.4/9.2 03-3M3204 

03-YUB-5714-/0 03-0AA014 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-13-6.4/8.3 04-2707A4 

04-ALA-13-9.7/9.7 04-294924 

04-ALA-24-5.1/6.2 04-294914 

04-ALA-24-5.4/5.4 04-294934 

04-ALA-80-1.8/0 04-014064 

04-ALA-84-21.0/23.1 04-172404 

04-ALA-84-3.7/27.1 04-1E4304 

04-ALA-84-4.9/5.9 04-444004 

04-ALA-92-4.8/6.7 04-016014 

04-ALA-238-14.3/16.3 04-0E9904 

04-ALA-260-1.1/1.9 04-2E0204 

04-ALA-580-13.1/14.9 04-171334 

04-ALA-580-13.2/19.1 04-290834 

04-ALA-580-17.7/19.8 04-1513C4 

04-ALA-580-9.0/9 04-3A9704 

04-ALA-680-3.3/6.4 04-253794 

04-ALA-680-6.4/12.5 04-4A5204 

04-ALA-680-/303 04-253784 

04-ALA-880-27.4/28 04-165424 

04-ALA-880-30.1/31.1 04-1706U4 

04-ALA-5505-/0 04-0AA014 

04-CC-4-23.5/26.1 04-228594 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-CC-4-31.1/31.1 04-0G4904 

04-CC-4-10.3/13.5 04-1E4604 

04-CC-4-17.0/17.8 04-0G1504 

04-CC-80-.8/1.2 04-2A8904 

04-CC-80-3.4/3.8 04-2A0304 

04-CC-80-5.9/0 04-1A2504 

04-CC-80-9.5/14.2 04-263724 

04-CC-80-13.6/0 04-0130K4 

04-CC-160-.8/1.3 04-1A5214 

04-CC-680-24.2/24.8 04-0060C4 

04-MRN-1-.1/0 04-3A8204 

04-MRN-1-31.2/46 04-1E6004 

04-MRN-1-/3.4 04-1E7704 

04-MRN-101-3.0/0 04-3S9204 

04-MRN-101-8.8/0 04-4S0004 

04-MRN-101-11.2/12.8 04-226144 

04-MRN-580-3.0/5 04-4A1404 

04-NAP-29-12.1/13.5 04-120634 

04-NAP-121-.3/2.1 04-444214 

04-NAP-121-6.0/9.4 04-1E2904 

04-NAP-128-9.5/0 04-2S3704 

04-NAP-128-7.4/34.3 04-1E8604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-NAP-221-/2.7 04-1E9904 

04-SCL-9-6.9/11.5 04-1E1204 

04-SCL-9-/0 04-0A7824 

04-SCL-25-/2.5 04-1E8804 

04-SCL-82-/25.9 04-0E7404 

04-SCL-85-22.0/23.6 04-0A1304 

04-SCL-87-1.2/4.4 04-151394 

04-SCL-87-1.3/6 04-1E4804 

04-SCL-87-6.1/6.9 04-0A2714 

04-SCL-101-.7/17 04-0A7814 

04-SCL-101-17.8/21.2 04-0E4304 

04-SCL-101-28.4/51.8 04-151374 

04-SCL-101-27.6/40.2 04-0C9014 

04-SCL-130-1.3/0 04-0E7304 

04-SCL-152-6.1/6.7 04-448804 

04-SCL-152-13.8/14.8 04-2A0504 

04-SCL-280-5.1/7.8 04-272024 

04-SCL-280-16.0/17.8 04-0G4704 

04-SCL-280-1.0/L5 04-151304 

04-SCL-280-2.0/L5 04-150344 

04-SCL-680-.2/.9 04-151384 

04-SCL-880-.2/4.4 04-151364 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SCL-5736-/0 04-1247A4 

04-SF-80-6.7/7.8 04-040804 

04-SF-80-7.8/8.2 04-0120R4 

04-SF-80-7.9/8.2 04-0120S4 

04-SF-80-8.2/8.7 04-0120F4 

04-SF-80-8.8/8.9 04-044634 

04-SF-101-3.4/8.3 04-1E3004 

04-SF-101-8.8/9.2 04-163744 

04-SF-101-9.2/9.8 04-163734 

04-SM-1-17.9/47.6 04-1E4104 

04-SM-1-36.5/38.2 04-1123G4 

04-SM-1-37.6/0 04-2S6204 

04-SM-1-38.0/38.6 04-1123U4 

04-SM-1-39.6/40.1 04-1123J4 

04-SM-82-8.6/12.1 04-1E7404 

04-SM-82-/2.7 04-1E2504 

04-SM-92-7.3/13.9 04-1E7204 

04-SM-92-13.4/13.4 04-1A0204 

04-SM-92-14.4/18.8 04-042244 

04-SM-92-/3.2 04-1E2604 

04-SM-101-5.4/5.4 04-1E0304 

04-SM-101-9.6/11.9 04-235724 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SM-101-13.5/17.9 04-264204 

04-SM-101-19.1/0 04-0E9604 

04-SM-101-23.0/26.1 04-1E3204 

04-SM-280-20.0/21.3 04-1E4204 

04-SM-280-23.1/27.2 04-0E5404 

04-SM-280-5.0/24.6 04-1E0204 

04-SM-280-13.3/13.6 04-0A9204 

04-SM-280-20.3/27.3 04-153404 

04-SM-280-/27.4 04-150474 

04-SM-380-5.0/6.3 04-294624 

04-SOL-12-7.9/20.6 04-0T10U4 

04-SOL-37-7.2/10.5 04-0T1454 

04-SOL-37-7.2/0 04-0G0004 

04-SOL-37-8.0/10.5 04-0T14F4 

04-SOL-80-6.6/6.8 04-299004 

04-SOL-80-8.1/12.9 04-2409U4 

04-SOL-80-14.4/0 04-4A4504 

04-SOL-80-15.4/20.1 04-4C15U4 

04-SOL-84-3.0/6 04-3S7104 

04-SOL-680-4.7/4.7 04-3S7214 

04-SON-1-16.1/19.7 04-2A6304 

04-SON-1-50.6/58.5 04-1E7304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SON-1-/58.5 04-0A9114 

04-SON-12-9.2/11 04-4C3704 

04-SON-12-29.7/30.9 04-219864 

04-SON-37-.9/2.6 04-4A2304 

04-SON-101-8.9/13.9 04-0A18U4 

04-SON-101-13.6/23.1 04-272434 

04-SON-101-13.9/15.5 04-129654 

04-SON-101-21.7/29.3 04-0A10U4 

04-SON-101-/53.4 04-0A9124 

04-SON-116-41.8/44.7 04-283814 

04-SON-128-5.4/0 04-2S9414 

04-SON-128-17.1/24.7 04-4A8704 

04-SON-128-/3.3 04-4A1704 

04-VAR--/0 04-010904 

04-VAR--/0 04-151284 

05-MON-1-3.2/4.6 05-0R9204 

05-MON-1-7.1/7.3 05-0S9504 

05-MON-1-10.4/0 05-0M7804 

05-MON-1-12.1/0 05-0P3204 

05-MON-1-20.9/20.9 05-0T6504 

05-MON-1-21.1/21.4 05-0S5104 

05-MON-1-21.1/0 05-0P3104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-1-21.3/21.6 05-0E9604 

05-MON-1-26.1/26.1 05-0P3404 

05-MON-1-34.6/38 05-0S1404 

05-MON-1-46.8/46.8 05-0S9404 

05-MON-1-46.9/0 05-0P6804 

05-MON-1-72.2/102 05-0N2604 

05-MON-1-99.9/101.5 05-315924 

05-MON-1-225.0/229 05-0T5504 

05-MON-1-74.9/T92 05-0L8004 

05-MON-68-16.3/0 05-0C8824 

05-MON-68-4.0/6.8 05-0S0604 

05-MON-101-45.8/82.6 05-0E4704 

05-MON-101-66.4/0 05-0N8314 

05-MON-101-85.0/85.8 05-349504 

05-MON-101-87.7/89.3 05-0R2104 

05-MON-101-3.1/5.2 05-464104 

05-MON-101-12.6/15.5 05-0Q2004 

05-MON-101-41.3/0 05-0R8904 

05-MON-183-.8/1.9 05-0E2424 

05-SB-1-23.3/M29.9 05-0S2104 

05-SB-1-25.1/M29.4 05-0Q6904 

05-SB-101-.3/7.5 05-462504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SB-101-10.8/12.8 05-447804 

05-SB-101-10.8/12.8 05-447814 

05-SB-101-12.7/20.9 05-0S6104 

05-SB-101-19.6/25.3 05-0G7704 

05-SB-101-20.0/0 05-0N8504 

05-SB-101-26.5/27.1 05-0M14U4 

05-SB-101-82.1/84.3 05-0Q6504 

05-SB-135-10.4/11.7 05-0Q6604 

05-SB-154-22.9/23.1 05-0P9104 

05-SB-154-23.3/32.3 05-0S2204 

05-SB-166-6.9/6.9 05-0Q4204 

05-SB-192-2.4/3.1 05-0F5704 

05-SB-246-9.6/21 05-0S4004 

05-SBT-156-3.0/18.4 05-0S3904 

05-SBT-156-/16.7 05-0N2104 

05-SCR-1-15.3/17.1 05-129114 

05-SCR-1-/8.3 05-0N2504 

05-SCR-9-1.8/1.8 05-0P6504 

05-SCR-9-6.1/8.2 05-0S1604 

05-SCR-9-23.8/24.7 05-0K2404 

05-SCR-17-6.0/12.6 05-0L70U4 

05-SCR-17-7.0/7.3 05-0P8104 

Page 

57 

57 

57 

57 

57 

57 

58 

58 

58 

58 

58 

58 

59 

59 

59 

59 

59 

59 

60 

60 

60 

60 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SCR-129-1.2/.6 05-0S0904 

05-SLO-1-56.4/58 05-0S1004 

05-SLO-1-12.6/0 05-0R8804 

05-SLO-1-/10 05-0S1704 

05-SLO-41-20.7/20.8 05-0P7504 

05-SLO-41-41.2/43.8 05-0S1804 

05-SLO-41-43.9/49.6 05-0S2004 

05-SLO-46-29.9/31.1 05-0S6204 

05-SLO-46-32.2/37.2 05-330714 

05-SLO-46-49.5/0 05-0F7104 

05-SLO-46-50.8/52.8 05-0S1904 

05-SLO-101-.7/31.7 05-0K5704 

05-SLO-101-13.2/18.3 05-485624 

05-SLO-101-35.7/46.3 05-0G0304 

05-SLO-101-45.2/45.7 05-402804 

05-SLO-101-24.0/32.3 05-0H1904 

05-SLO-101-/0 05-0R9804 

05-SLO-166-16.8/21 05-0S1304 

05-SLO-229-/9.2 05-0S1504 

05-SLO-2501-/0 05-0AA064 

06-FRE-0-/0 06-0AA024 

06-FRE-5-1.4/0 06-0A9804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-FRE-5-37.2/48.6 06-0L0904 

06-FRE-33-53.0/57.4 06-0L1704 

06-FRE-41-25.3/26.5 06-432104 

06-FRE-41-27.6/29.8 06-0E9704 

06-FRE-41-29.8/30.4 06-447704 

06-FRE-41-30.7/31.7 06-0A4904 

06-FRE-99-10.7/15.9 06-420314 

06-FRE-99-15.4/27.3 06-0G4304 

06-FRE-99-17.3/18 06-0J1604 

06-FRE-99-1.0/7.4 06-350714 

06-FRE-99-/10 06-0K2104 

06-FRE-168-16.5/L29.7 06-0K9904 

06-FRE-168-36.0/0 06-0C0904 

06-FRE-168-58.6/65.8 06-0F29U4 

06-FRE-168-4.2/6.9 06-0H7304 

06-FRE-180-31.3/0 06-478904 

06-FRE-180-60.3/64 06-342444 

06-FRE-180-60.4/63 06-0J8904 

06-FRE-180-63.3/66.5 06-342434 

06-FRE-180-66.1/72.3 06-342514 

06-FRE-5505-/0 06-0AA014 

06-KER-5-6.3/10.1 06-0C8004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KER-5-73.0/87 06-0J4904 

06-KER-14-59.9/64.6 06-0L0804 

06-KER-33-63.0/68.8 06-0L1504 

06-KER-41-.3/.7 06-0M0904 

06-KER-43-25.1/38.8 06-0K6804 

06-KER-46-19.3/27.5 06-442534 

06-KER-46-43.0/49 06-0L1104 

06-KER-46-/7.3 06-353414 

06-KER-58-21.7/27.2 06-463704 

06-KER-58-57.2/57.5 06-0H8104 

06-KER-58-114.6/0 06-0E3704 

06-KER-58-139.0/0 06-463004 

06-KER-65-6.1/25.2 06-0L7404 

06-KER-99-5.3/0 06-0G4704 

06-KER-99-21.6/24.7 06-0G2204 

06-KER-99-24.7/27.1 06-451604 

06-KER-99-28.2/29 06-0A7204 

06-KER-166-9.0/24.6 06-322104 

06-KER-178-100.1/101.6 06-0K4704 

06-KER-184-8.4/8.8 06-426304 

06-KER-184-/L20 06-0L1204 

06-KER-204-4.6/5.1 06-430104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KER-5701-/0 06-0AA004 

06-KER-5722-/0 06-483404 

06-KIN-5-/10 06-0L1604 

06-KIN-198-9.2/14.7 06-490004 

06-KIN-198-19.0/T21.7 06-0H7404 

06-KIN-198-21.5/28.3 06-3568U4 

06-MAD-41-23.2/23.6 06-0E1004 

06-MAD-145-8.8/9.1 06-407214 

06-MAD-145-.8/6.8 06-416104 

06-MAD-233-2.4/3.8 06-0L1304 

06-TUL-63-5.8/8 06-307004 

06-TUL-99-3.1/0 06-471904 

06-TUL-99-5.6/7.3 06-431704 

06-TUL-137-15.4/0 06-0A5704 

07-LA-1-1.9/4.1 07-4T1904 

07-LA-1-7.1/30.5 07-226544 

07-LA-1-10.4/10.4 07-4T1604 

07-LA-1-27.4/30.9 07-1660U4 

07-LA-1-32.3/32.3 07-4S9104 

07-LA-1-34.5/35.6 07-226524 

07-LA-1-35.2/62.9 07-2X7904 

07-LA-1-38.1/38.1 07-1P8804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-1-38.7/56.8 07-4T0604 

07-LA-2-15.0/22.8 07-3Y3404 

07-LA-2-26.5/54.5 07-2X8704 

07-LA-2-26.5/64.1 07-2X6804 

07-LA-2-26.5/54.5 07-2X7204 

07-LA-2-26.5/64.1 07-2X6704 

07-LA-2-49.7/0 07-2X6904 

07-LA-5-1.2/16.6 07-226534 

07-LA-5-6.8/18.4 07-235904 

07-LA-5-9.9/9.9 07-258914 

07-LA-5-11.8/12.8 07-3Y7104 

07-LA-5-13.6/18.5 07-246404 

07-LA-5-15.6/16.3 07-217404 

07-LA-5-16.9/28.7 07-193104 

07-LA-5-24.3/24.3 07-3P1604 

07-LA-5-29.4/56.3 07-4L4904 

07-LA-5-36.0/39.4 07-1219U4 

07-LA-5-39.4/43.9 07-252714 

07-LA-5-39.5/42.6 07-235504 

07-LA-5-44.2/46 07-168004 

07-LA-5-/0 07-258604 

07-LA-7-1.0/0 07-256904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-10-18.3/31.3 07-166814 

07-LA-10-31.2/33.4 07-117074 

07-LA-10-10.4/28.2 07-3Y3704 

07-LA-14-55.2/0 07-2X8004 

07-LA-19-4.0/7.9 07-3Y3304 

07-LA-22-1.1/1.4 07-4T1504 

07-LA-27-6.9/0 07-4S3504 

07-LA-27-11.0/15.9 07-4T0204 

07-LA-27-17.0/18.6 07-3Y8504 

07-LA-39-17.0/28 07-2X7004 

07-LA-39-17.7/40 07-1X3224 

07-LA-39-30.6/30.6 07-231204 

07-LA-47-.9/.9 07-3Y5504 

07-LA-60-11.8/23.3 07-1294V4 

07-LA-60-4.4/12.2 07-258924 

07-LA-91-17.5/17.5 07-3Y5904 

07-LA-101-1.0/8.1 07-3Y9204 

07-LA-101-16.5/16.5 07-4Y4404 

07-LA-101-16.9/16.9 07-4T1704 

07-LA-103-/1.6 07-3Y9004 

07-LA-105-3.4/3.4 07-4S7604 

07-LA-105-4.2/0 07-2X7504 

Page 

79 

79 

79 

80 

80 

80 

80 

80 

80 

81 

81 

81 

81 

81 

81 

82 

82 

82 

82 

82 

82 

83 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-110-13.7/0 07-2X7604 

07-LA-110-21.2/22.8 07-2411U4 

07-LA-110-23.7/31.9 07-4T0304 

07-LA-110-25.9/31.9 07-2395U4 

07-LA-110-.9/9.1 07-3Y9104 

07-LA-134-.4/3.8 07-3Y1804 

07-LA-134-1.9/2.3 07-188504 

07-LA-134-2.6/9 07-3Y8104 

07-LA-134-5.9/8.6 07-182704 

07-LA-134-8.6/13.3 07-3Y1704 

07-LA-138-43.4/46.7 07-3Y4904 

07-LA-138-47.8/49 07-239614 

07-LA-138-60.0/60.4 07-4S2704 

07-LA-138-69.3/75 07-4Y1104 

07-LA-187-4.0/4 07-4T1004 

07-LA-210-6.1/14.2 07-3Y7804 

07-LA-210-9.4/24.8 07-258504 

07-LA-210-19.9/25.3 07-3Y7904 

07-LA-210-29.5/30.7 07-228104 

07-LA-210-35.5/35.9 07-224504 

07-LA-210-40.6/42.1 07-231404 

07-LA-210-/44 07-243304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-210-.4/5.9 07-3Y6004 

07-LA-405-13.4/17.1 07-3Y9304 

07-LA-405-39.0/39 07-2X3504 

07-LA-405-/9.6 07-3Y6404 

07-LA-405-/0 07-2X6604 

07-LA-605-9.0/17.7 07-3Y7504 

07-LA-605-23.2/23.2 07-4Y4704 

07-LA-605-/4.3 07-3Y7704 

07-LA-710-9.4/18.4 07-183114 

07-LA-710-16.1/18.4 07-259904 

07-LA-710-18.1/20.8 07-269004 

07-LA-710-21.9/21.9 07-4S9904 

07-LA-710-26.5/27.4 07-179704 

07-LA-5953-/0 07-0AA014 

07-LA-5953-/0 07-0AA024 

07-VEN-1-11.6/28.5 07-226514 

07-VEN-1-25.4/26.7 07-2X8104 

07-VEN-23-3.5/8.5 07-4S8804 

07-VEN-23-20.7/21.1 07-1X8904 

07-VEN-23-12.9/17.8 07-2Y5304 

07-VEN-33-7.8/8 07-4K6304 

07-VEN-33-20.8/29.6 07-3Y4404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-VEN-101-8.9/11.5 07-3Y4504 

07-VEN-101-12.5/12.5 07-4Y3904 

07-VEN-101-22.0/23.7 07-234204 

07-VEN-101-70.2/0 07-2X8804 

07-VEN-101-33.2/34.7 07-272604 

07-VEN-118-.5/32.6 07-2M3904 

07-VEN-118-27.0/32.5 07-266704 

07-VEN-118-21.8/21.8 07-1X3104 

07-VEN-118-18.4/0 07-1P3804 

07-VEN-150-9.6/9.6 07-1189A4 

07-VEN-150-15.0/32 07-3Y8304 

07-VEN-150-18.8/18.8 07-1189G4 

07-VEN-150-22.7/22.8 07-1X6604 

07-VEN-232-.4/4.1 07-3Y8704 

08-RIV-10-41.3/44.6 08-456004 

08-RIV-10-/8.2 08-472304 

08-RIV-15-40.0/40.7 08-452204 

08-RIV-60-4.2/4.9 08-0M1404 

08-RIV-60-13.3/30.4 08-0N3004 

08-RIV-60-19.1/20.4 08-0L2104 

08-RIV-60-2.8/2.9 08-1A3604 

08-RIV-74-71.8/92 08-0N2704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-78-3.3/0 08-422204 

08-RIV-79-/15.6 08-0L2404 

08-RIV-86-4.4/0 08-0M8104 

08-RIV-91-5.3/6.6 08-474104 

08-RIV-91-.1/5.9 08-0A5504 

08-RIV-243-13.8/13.9 08-0C4004 

08-SBD-10-25.2/29.3 08-0H9304 

08-SBD-10-20.0/30.1 08-0J8804 

08-SBD-15-16.0/0 08-0J9204 

08-SBD-15-43.0/80.9 08-0N1704 

08-SBD-15-169.8/181.9 08-4393U4 

08-SBD-15-/3.8 08-472214 

08-SBD-18-20.3/20.9 08-0K6404 

08-SBD-18-30.0/32.5 08-0A7914 

08-SBD-18-44.2/44.7 08-227004 

08-SBD-18-53.0/72.1 08-0N1304 

08-SBD-18-58.4/59.3 08-0J6704 

08-SBD-18-66.6/67.1 08-394704 

08-SBD-18-87.9/115.9 08-0N7004 

08-SBD-18-96.5/96.7 08-458324 

08-SBD-38-20.5/24 08-0M1304 

08-SBD-38-/.5 08-0E1604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-40-142.2/142.6 08-0C5104 

08-SBD-40-/S.8 08-0M5004 

08-SBD-60-7.8/8.3 08-0L4904 

08-SBD-62-7.6/8.5 08-0K8804 

08-SBD-62-18.2/79.5 08-0N1104 

08-SBD-62-55.0/79.5 08-0H6504 

08-SBD-62-/11.1 08-0M8504 

08-SBD-66-20.8/21.3 08-0E5704 

08-SBD-95-9.7/21.3 08-0M9904 

08-SBD-95-10.0/0 08-0M7804 

08-SBD-95-37.3/47.6 08-0N1004 

08-SBD-138-23.0/23.2 08-0F7804 

08-SBD-210-9.4/11 08-204324 

08-SBD-210-23.5/31.1 08-0M3304 

08-SBD-215-4.8/6.5 08-007174 

08-SBD-215-8.8/11.6 08-4440U4 

08-SBD-215-12.8/17.1 08-0K8504 

08-SBD-247-/8.5 08-0M8604 

08-SBD-330-35.0/37.5 08-0P6604 

08-SBD-395-12.0/73.5 08-0N2504 

08-SBD-395-33.4/45.9 08-0L3204 

08-SBD-5708-/0 08-0M5604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-5730-/0 08-0H2824 

09-INY-6-.1/0 09-0AA034 

09-INY-168-13.5/15 09-345104 

09-INY-190-9.8/24.5 09-343104 

09-INY-190-47.4/47.4 09-333804 

09-INY-190-68.9/0 09-338404 

09-INY-395-65.0/76.1 09-2144U4 

09-INY-395-76.6/0 09-340504 

09-INY-395-115.0/0 09-0AA014 

09-INY-5505-/0 09-310604 

09-KER-58-82.6/0 09-341904 

09-KER-58-94.1/0 09-341804 

09-MNO-6-17.5/26.5 09-343004 

09-MNO-120-/4.5 09-342904 

09-MNO-203-/8.7 09-346904 

09-MNO-395-32.4/0 09-300704 

09-MNO-395-84.0/85.6 09-326804 

09-MNO-395-84.4/106.3 09-342804 

09-MNO-395-91.7/96.8 09-327104 

09-MNO-395-106.3/120.4 09-347104 

09-MNO-5704-/0 09-334204 

09-MNO-5717-/0 09-315204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

09-SBD-127-.1/3.2 09-339604 

09-SBD-127-10.5/27.5 09-347004 

10-ALP-4-18.5/29.5 10-0S5904 

10-ALP-4-24.0/31.7 10-0U7004 

10-ALP-4-/9 10-0S5004 

10-ALP-4-/0 10-0U6904 

10-ALP-88-1.9/0 10-444204 

10-ALP-89-/10 10-0S5404 

10-ALP-5725-/0 10-0F1404 

10-AMA-49-7.0/11 10-049954 

10-AMA-88-5.5/14.3 10-0T9704 

10-CAL-4-53.5/58.1 10-0S5204 

10-CAL-12-3.0/9.9 10-379304 

10-MER-5-.4/32.3 10-0E7204 

10-MER-5-/0 10-0T4204 

10-MER-99-10.8/13.1 10-363124 

10-MER-99-12.6/17.6 10-0U0104 

10-MER-99-15.8/17.3 10-0K0204 

10-MER-99-20.5/20.5 10-0T8804 

10-MER-99-22.0/37.3 10-0S3604 

10-MER-99-23.8/26.5 10-414814 

10-MER-99-26.8/27.6 10-3169C4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-MER-99-32.6/37.2 10-0L5804 

10-MER-140-11.9/24 10-0S5104 

10-MER-152-11.5/16.1 10-0S5304 

10-MER-165-30.0/36.7 10-0U0304 

10-SJ-4-4.4/14.2 10-0T4504 

10-SJ-4-5.4/6.9 10-0H04U4 

10-SJ-4-8.1/T14.3 10-283204 

10-SJ-4-/4.4 10-0T9604 

10-SJ-5-25.4/30 10-0T9904 

10-SJ-5-/0 10-0T4304 

10-SJ-12-/0 10-0K0704 

10-SJ-33-/5 10-0S4804 

10-SJ-88-3.8/4.9 10-0G3204 

10-SJ-99-16.9/21.8 10-0T8304 

10-SJ-99-18.6/18.6 10-0T8704 

10-SJ-99-27.5/0 10-0N9104 

10-SJ-99-/1.7 10-0L6304 

10-SJ-120-9.4/16.7 10-0U0204 

10-SJ-132-5.8/7.1 10-0U0004 

10-SJ-205-1.7/12.6 10-0L5704 

10-STA-4-/8.9 10-0S5504 

10-STA-5-/0 10-0T4404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-STA-33-.5/14.5 10-0G7704 

10-STA-99-16.8/24.7 10-0L5904 

10-STA-99-11.9/11.9 10-2A7704 

10-STA-99-15.0/16.5 10-0F7304 

10-STA-99-21.9/22.3 10-0K7004 

10-STA-108-28.7/29.4 10-0N4404 

10-STA-108-37.2/38.2 10-0U0404 

10-STA-120-11.0/T18.2 10-0Q3804 

10-STA-132-14.9/L16.8 10-3A6504 

10-STA-219-.1/2.9 10-0A8704 

10-TUO-49-23.1/23.6 10-0J1504 

10-TUO-49-/6.4 10-0T9804 

10-TUO-108-5.7/6.2 10-0H3204 

10-TUO-108-31.2/0 10-0N3704 

11-IMP-7-3.7/6.9 11-068024 

11-IMP-8-96.9/0 11-2M0604 

11-IMP-8-31.3/0 11-261514 

11-IMP-8-31.3/0 11-261504 

11-IMP-8-91.0/96.8 11-2M0004 

11-IMP-78-41.1/63 11-278004 

11-IMP-78-12.1/15.2 11-167884 

11-IMP-86-6.5/0 11-295604 
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114 

114 

114 

114 

114 

114 

115 

115 

115 

115 

116 

116 

116 

116 

116 

116 

117 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-5-5.4/5.4 11-286004 

11-SD-5-8.6/10 11-0786U4 

11-SD-5-9.6/26.2 11-284304 

11-SD-5-35.7/38.5 11-2358U4 

11-SD-5-19.9/23.9 11-2M0504 

11-SD-5-25.9/31.8 11-2M0404 

11-SD-5-32.7/42.7 11-079804 

11-SD-5-39.8/54.4 11-289304 

11-SD-5-52.8/54.9 11-239504 

11-SD-5-67.2/0 11-0AA004 

11-SD-8-10.2/21.8 11-2M0904 

11-SD-8-17.4/18.7 11-063804 

11-SD-8-31.8/39.7 11-2M0804 

11-SD-8-49.0/0 11-243204 

11-SD-15-10.4/21.2 11-2T0924 

11-SD-15-16.0/M19.3 11-2T0934 

11-SD-15-18.8/M21.9 11-260714 

11-SD-15-21.9/M23.9 11-260724 

11-SD-15-24.4/M27 11-295104 

11-SD-15-26.0/30.2 11-2T0814 

11-SD-15-27.3/0 11-2T0894 

11-SD-15-3.2/M4.1 11-070404 

Page 
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118 

118 

118 

119 

119 

119 

119 

119 

119 

120 

120 

120 

120 

120 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-15-8.9/9.7 11-233204 

11-SD-15-10.5/M15 11-2T0914 

11-SD-15-30.0/31.5 11-2T0824 

11-SD-52-2.6/5.9 11-288404 

11-SD-52-7.4/13.3 11-267304 

11-SD-52-14.1/16.3 11-010614 

11-SD-52-16.2/17.8 11-2T0104 

11-SD-52-17.0/17.7 11-2T0004 

11-SD-56-.3/2.6 11-2M1204 

11-SD-56-6.8/8.7 11-402304 

11-SD-76-32.9/52.3 11-277804 

11-SD-76-7.3/13.1 11-080104 

11-SD-94-1.5/13.4 11-261714 

11-SD-94-7.9/0 11-262604 

11-SD-94-11.3/13.8 11-276414 

11-SD-125-9.6/T20.8 11-296804 

11-SD-163-.9/0 11-401704 

11-SD-163-1.7/3.2 11-265004 

11-SD-805-7.6/9.2 11-081644 

11-SD-805-18.2/20.4 11-2M0704 

11-SD-905-7.5/7.8 11-402604 

11-SD-905-8.6/11.6 11-091824 
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123 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-905-9.5/15 11-288804 

11-SD-5505-/0 11-0AA024 

11-SD-5702-/0 11-281604 

11-SD-5722-/0 11-0AA014 

12-ORA-0-/0 12-0AA024 

12-ORA-0-/0 12-0AA004 

12-ORA-1-6.6/6.6 12-0K2504 

12-ORA-5-6.1/31.2 12-0G7304 

12-ORA-5-8.5/9.4 12-0E5704 

12-ORA-5-15.1/16.4 12-0E0704 

12-ORA-5-20.7/42 12-0K6404 

12-ORA-5-22.2/28.5 12-0A7304 

12-ORA-5-23.0/24.8 12-0K5004 

12-ORA-5-24.9/30.3 12-0K1504 

12-ORA-5-31.4/42.5 12-0K4504 

12-ORA-5-32.3/0 12-0J9504 

12-ORA-5-33.2/34 12-0H5504 

12-ORA-5-42.1/44.4 12-101674 

12-ORA-5-72.0/72.4 12-0C8704 

12-ORA-5-23.8/0 12-0H2354 

12-ORA-22-.7/.9 12-071624 

12-ORA-22-3.6/3.8 12-0J9604 
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125 

125 

125 

125 

125 

126 

126 

126 

126 

126 

126 

127 

127 

127 

127 

127 

127 

128 

128 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-22-12.6/0 12-0K5804 

12-ORA-39-3.6/0 12-0K2604 

12-ORA-39-19.2/23.2 12-085104 

12-ORA-55-4.5/17 12-0K3504 

12-ORA-55-5.5/6.3 12-075604 

12-ORA-55-5.9/17.9 12-0F3404 

12-ORA-55-7.0/7.9 12-0E2504 

12-ORA-55-16.0/16.8 12-0H9504 

12-ORA-57-11.1/22.1 12-0G0304 

12-ORA-57-11.8/22.5 12-0J7304 

12-ORA-73-10.2/22.5 12-0K2004 

12-ORA-73-21.5/21.5 12-0G2704 

12-ORA-74-13.3/16.6 12-043224 

12-ORA-90-.5/2.8 12-0K2304 

12-ORA-91-.2/11.5 12-0K3604 

12-ORA-91-15.9/18.9 12-0G0404 

12-ORA-133-4.1/8.1 12-1072C4 

12-ORA-133-11.8/12.9 12-0K2704 

12-ORA-241-27.9/39 12-0K5904 

12-ORA-405-.2/24.2 12-0F9004 

12-ORA-405-1.7/20.6 12-0C5404 

12-ORA-405-8.7/12.6 12-0K0604 
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130 
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Cnty Rt Pm 

12-ORA-405-9.0/10.8 

12-ORA-405-10.7/12.1 

12-ORA-405-13.6/0 

12-ORA-405-22.7/0 

12-ORA-405-/11.4 

12-ORA-605-1.4/0 

District 

Federal Aid 

-F­

-S­

-SH­

-ER­

01 

District Total: 

District

Federal Aid 

-I­

02 

Statement of Ongoing Contracts - Index 
Contract 

12-0J9904 

12-0J2604 

12-0K6304 

12-0J5704 

12-0L0604 

12-0J4804 

Statement of Ongoing Contracts - Federal Aid 

Category 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

STORM DAMAGE REPAIR
 

Category

FEDERAL AID (INTERSTATE)
 

Page 

132 

132 

132 

132 

132 

132 

Bid + CCO  Work Comp

 $58,454,819  $31,127,492

 $67,641,109  $61,308,464

 $29,068,947  $15,259,097

 $15,288,314  $8,683,012

 $18,159,644  $3,903,909

 $188,612,832  $120,281,974
 

Bid + CCO  Work Comp 

$26,439,512  $20,023,794




Statement of Ongoing Contracts - Federal Aid 

District 02 

Federal Aid Category Bid + CCO  Work Comp

-F- FEDERAL AID (PRIMARY) $8,884,391  $4,218,514

-S- FEDERAL AID (SECONDARY) $63,855,051  $55,445,451

-SH- STATE HIGHWAY $32,643,217  $8,101,308

-ER- STORM DAMAGE REPAIR $1,018,252  $815,578

 $184,462,232  $37,456,508

District Total: $317,302,656  $126,061,154

District 03 

Federal Aid Category Bid + CCO  Work Comp

-I- FEDERAL AID (INTERSTATE) $223,225,299  $115,386,019

-F- FEDERAL AID (PRIMARY) $81,547,205  $75,926,200

-S- FEDERAL AID (SECONDARY) $71,944,986  $38,881,601

-SH- STATE HIGHWAY $116,116,128  $54,904,594

 $409,261,222  $219,622,563

District Total: $902,094,841  $504,720,977 

District 04 

Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $82,346,050  $34,183,960

-F- FEDERAL AID (PRIMARY) $121,869,553  $95,176,632



Statement of Ongoing Contracts - Federal Aid 

District 04 

Federal Aid Category Bid + CCO  Work Comp

-S- FEDERAL AID (SECONDARY) $416,065,768  $287,679,869

-SH- STATE HIGHWAY $2,105,453,247  $1,281,861,680

-ER- STORM DAMAGE REPAIR $2,819,046  $1,522,815

 $1,240,403,661  $750,020,066

District Total: $3,968,957,326  $2,450,445,023

District 05 

Federal Aid Category Bid + CCO  Work Comp

-F- FEDERAL AID (PRIMARY) $22,315,578  $20,570,786

-S- FEDERAL AID (SECONDARY) $31,730,361  $7,565,879

-SH- STATE HIGHWAY $108,897,205  $72,360,559

-ER- STORM DAMAGE REPAIR $2,814,805  $1,606,278

 $110,902,322  $48,337,168

District Total: $276,660,270  $150,440,671 

District 06 

Federal Aid Category  Bid + CCO  Work Comp 

-F- FEDERAL AID (PRIMARY) $20,266,268  $3,814,124

-S- FEDERAL AID (SECONDARY) $19,898,559  $18,188,211

-SH- STATE HIGHWAY $108,664,484  $82,553,014



Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

06 

District 

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

-ER­

07 

District

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

08 

Category 

Category 

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

STORM DAMAGE REPAIR
 

Category

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

Bid + CCO

 $164,572,169


 $313,401,480


 Bid + CCO

 $51,751,220


 $278,907,795


 $20,704,010


 $180,961,539


 $137,254,977


 $415,388,336


 $1,084,967,878


 Bid + CCO

 $164,522,311


 $4,449,300


 $55,182,315


 $129,155,877


 $112,562,550


 Work Comp

 $60,227,753


 $164,783,102


 Work Comp

 $44,077,928


 $261,382,447


 $17,282,067


 $129,612,200


 $59,514,732


 $114,751,072


 $626,620,445
 

Work Comp 

$142,730,996


 $0


 $33,067,234


 $55,427,371


 $94,241,145




District 

District 

Federal Aid 

Federal Aid 

District Total: 

-S­

-SH­

08 

09 

District 

Federal Aid 

District Total: 

-F­

-S­

-SH­

10 

District

Federal Aid 

District Total: 

-I­

11 

Statement of Ongoing Contracts - Federal Aid 

Category Bid + CCO

 $465,872,353


Category Bid + CCO

FEDERAL AID (SECONDARY) $3,921,370


STATE HIGHWAY $50,821,758


 $6,065,102


 $60,808,230


Category Bid + CCO

FEDERAL AID (PRIMARY) $5,085,683


FEDERAL AID (SECONDARY) $15,828,956


STATE HIGHWAY $82,225,785


 $38,541,637


 $141,682,061


Category  Bid + CCO

FEDERAL AID (INTERSTATE) $79,715,511


 Work Comp

 $325,466,746


 Work Comp

 $0


 $41,020,609


 $2,858,690


 $43,879,299


 Work Comp

 $4,186,315


 $520,370


 $65,860,279


 $8,830,858


 $79,397,822
 

Work Comp 

$40,894,591




District 11 

Federal Aid 

-S­

-SH­

-ER-


District Total: 

District 12 

Federal Aid 

-I­

-F­

-S­

-SH-


District Total: 

Statement of Ongoing Contracts - Federal Aid 

Category Bid + CCO

FEDERAL AID (SECONDARY) $29,878,310

STATE HIGHWAY $323,009,697

STORM DAMAGE REPAIR $1,854,761

 $397,462,647

 $831,920,927

Category  Bid + CCO

FEDERAL AID (INTERSTATE) $5,015,659

FEDERAL AID (PRIMARY) $206,877,314

FEDERAL AID (SECONDARY) $344,848

STATE HIGHWAY $38,103,759

 $121,925,323


 $372,266,903


Statement of Ongoing Contracts -
Statewide Recap 

Category Bid + CCO
FEDERAL AID (INTERSTATE)
  $633,015,562
 

Work Comp

 $22,188,770


 $246,095,840


 $819,209


 $258,978,677


 $568,977,087


 Work Comp 

$0


 $192,096,813


 $0


 $21,230,056


 $35,992,020


 $249,318,889
 

Work Comp 

$397,297,287
 

Federal Aid 
-I­



Statement of Ongoing Contracts -

Statewide Recap
 

Federal Aid Category 

-ER- STORM DAMAGE REPAIR 

-S- FEDERAL AID (SECONDARY) 

-F- FEDERAL AID (PRIMARY) 

-SH- STATE HIGHWAY

Statewide Totals 

District

05
 

11
 

10
 

12
 

02
 

01
 

08
 

07
 

Statement of Ongoing Contracts -Summary

Work Completed This Perio

 $6,837,869

 $37,408,044

 $8,228,772

 $327,635

 $4,535,466

 $918,527

 $2,707,140

 $10,886,301 

Bid + CCO Work Comp 

$3,219,706,846  $1,635,220,429

 $161,050,155  $72,961,625

 $796,995,644  $542,127,917

 $808,657,906  $688,499,324

 $3,305,121,644 $2,074,286,607 

$8,924,547,756  $5,410,393,188



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

06 $14,091,297


04 $11,726,251


03 $2,866,482
 

$100,533,784
Work completed this Period:


	01
	02
	03
	04
	05
	06
	07
	08
	09
	10
	11
	12

