
 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-DN-101-4.4/12.6 IN DEL NORTE COUNTY IN AND NEAR TIDEWATER CONTRACTORS, INC MERGUPS, JURIS $1,383,841 05/13/11 0%
01-499404 KLAMATH FROM KLAMATH RIVER BRIDGE TO 

WILSON CREEK BRIDGE 

HOT MIX ASPHALT OPEN GRADED 
BROOKINGS, OR 97415 

(541)469-5341 

P O BOX 1956 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY CA 95531 

$0
 $0

05/31/11 
09/01/11 

0%

SUSPENDED 

HM1 WPCP 

01-DN-101-39.6/43.7 IN DEL NORTE COUNTY NEAR SMITH RIVER GRANITE CONSTRUCTION COMPANY SANDERS, KAREN $687,801 12/21/10 54%
01-491404 
NH-Q101-(181)E 

--()

FROM ROWDY CREEK BRIDGE TO 0.5 MILE 

SOUTH OF MARANDA LANE 

INSTALL RUMBLE STRIPS 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(707)464-9157 

700 PARK PLACE 

CRESCENT CITY CA 95531 

$587,516
 $587,516

01/12/11 
08/12/11 

85%

HB1 WPCP 

01-DN-199-18.2/18.6 IN DEL NORTE COUNTY NEAR GASQUET FROM HI TECH ROCKFALL CONSTRUCTION SANDERS, KAREN $1,495,484 07/01/10 90%
01-482704 
ACHS-P199-(032)E 

P1-99 0-(2E) 

--() 

0.7 MILE SOUTH TO 0.3 MILE SOUTH OF 

GRASSY FLAT CAMPGROUND 

CONSTRUCT CABLE MESH DRAPERY 

INC 

FOREST GROVE OR 971160674 

P O BOX 674 

(707)464-9157 

700 PARK PLACE 

CRESCENT CITY CA 95531 

$1,620,836
 $61,829

07/29/10 
07/25/11 

98%

SUSPENDED 

HB1 WPCP (503)357-6508 

01-DN-199-33.5/33.9 IN DEL NORTE COUNTY ABOUT 3 MILES ASHRON CONSTRUCTION AND SANDERS, KAREN $908,954 04/12/11 22%
01-489004 SOUTH OF THE OREGON STATE BORDER AT 

THE RANDOLPH COLLIER TUNNEL 

RESTORATION INC 

1109 N FAIR OAKS AVE 
700 PARK PLACE 

CRESCENT CITY CA 95531 

$308,420
 $308,420

05/18/11 
12/15/11 

34%

CLEAN & PAINT TUNNEL 
SUNNYVALE CA 94089 

(707)464-9157 

HM3 WPCP (408)752-0909 

01-DN-999-/0 IN DEL NORTE COUNTY AT VARIOUS APEX FENCE CO INC MERGUPS, JURIS $1,706,544 10/11/10 55%
01-464104 
ACHS-X015-(016)E 

PGX0-15 0-(6E)

--() 

LOCATIONS 

RECONSTRUCT METAL BEAM GUARD RAIL 
ANDERSON CA 96007 

(530)365-3316 

P O BOX 545 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY CA 95531 

$1,448,450
 $0

11/04/10 
08/15/11 

82%

COMPLETED 
07/14/11 

HB1 SWPPP 

01-HUM-36-29.0/29.5 IN HUMBOLDT COUNTY ABOUT 5.5 MILES MERCER FRASER COMPANY TIMMONS, KELLY $865,083 12/08/10 24% 

HA23 

01-475604 
ACST-43K3-(004)E 

43-K3 0-(4E) 

--() 

WPCP 

EAST OF BRIDGEVILLE AT 0.1 MILE WEST 

OF DEERFIELD RANCH ROAD 

COLD PLANE AC PAVEMENT PLACE HMA 
EUREKA CA 95502 

(707)443-6371 

P O BOX 1006 

(707)725-1081

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA CA 95540 

$231,793 
$231,793 

12/22/10 
11/07/11 

27% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 01 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-36-35.4/40.5 

HM1 

01-0A0204 

WPCP 

IN HUMBOLDT COUNTY NEAR DINSMORE 

RUBBERIZED HMA OVERLAY 

J F SHEA CONSTRUCTION INC 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

KAMPAS, NANCY 

(707)725-7197 

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA CA 95540 

$1,037,879
 $0
 $0

04/01/11 
04/19/11 

0%

 0%

01-HUM-36-39.5/0 

HA23 

01-475804 
ER-43K2-(004)E 

--() 

SWPPP 

IN HUMBOLDT COUNTY NEAR DINSMORE 1.0 

MILE WEST OF VAN DUZEN RIVER BRIDGE 

CONSTRUCT TIEBACK RETAINING WALL 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

TIMMONS, KELLY 

(707)725-1081 

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA CA 95540 

$886,446
 $0
 $0

10/13/10 
11/02/10 
03/14/11 

0%

 0%

01-HUM-96-.5/3.7 

HA22 

01-459404 
STP-P096-(047)E 

--() 

WPCP 

IN HUMBOLDT COUNTY AT AND NEAR WILLOW 

CREEK FROM 0.1 MILE NORTH OF BRANNAN 

MOUNTAIN ROAD TO 4.5 MILES SOUTH OF 

TISH TANG VIADUCT 

REHABILITATE PAVEMENT 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

OSIER, JIM 

(707)834-1152 

5065 BOYD ROAD, STE B 

ARCATA CA 95521 

$2,072,205
 $513,085

 $0

11/24/10 
12/16/10 
10/31/11 

7%

 25%

01-HUM-96-.6/0 
01-463304 
ACST-PP09-(604)8 

--() 

SWPPP 

IN HUMBOLDT COUNTY NEAR WILLOW CREEK 

AT THE WILLOW CREEK MAINTENANCE 

STATION 0.6 MILE NORTH OF THE 96/299 

INTERSECTION 

GRADE TO DRAIN AT THE WILLOW CREEK 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

OSIER, JIM 

(707)834-1152 

5065 BOYD ROAD, STE B 

ARCATA CA 95521 

$601,865
 $0
 $0

06/13/11 
06/24/11 
10/03/11 

0%

 0%

01-HUM-96-3.0/20.4 

HA23 

01-472204 
ER-43L3-(004) 

--() 

WPCP 

IN HUMBOLDT COUNTY NEAR WILLOW CREEK 

AT 2.3 MILES NORTH OF PG&E SERVICE 

CENTER ROAD AND FROM 0.9 TO 0.6 MILE 

SOUTH OF TISH TANG SI 

RECONSTRUCT ROADWAY 

S T RHOADES CONSTRUCTION INC 

REDDING CA 96049 96049 

(530)223-9322 

P O BOX 494520 

OSIER, JIM 

(707)834-1152 

5065 BOYD ROAD, STE B 

ARCATA CA 95521 

$334,413
 $103,016
 $103,016

02/22/11 
03/15/11 
10/25/11 

11%

 31%

01-HUM-96-30.0/38.6 
01-0A0904 

IN HUMBOLDT COUNTY NEAR ORLEANS FROM 

SLATE CREEK BRIDGE TO KLAMATH RIVER 

BRIDGE 

INTERNATIONAL SURFACING 

SYSTEMS 

P O BOX 980430 

MULLEN, RICHARD 

5601 S. BROADWAY 

EUREKA CA 95503 

$419,420 
$0 
$0 

05/06/11 
05/27/11 

0% 

0% 

SEAL COAT 
WEST SACRAMENTO CA 95798 

(707)441-5877

HM1 WPCP (916)373-2420 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-101-.2/126 IN HUMBOLDT COUNTY AT VARIOUS WAHLUND CONSTRUCTION INC WRIGHT, GEOFFREY T. $4,893,799 06/17/10 88%

HB1 

01-464004 
HSN-Q101-(162)E 

Q1-01 1-(2E) 

--() 

WPCP 

LOCATIONS 

RECONSTRUCT METAL BEAM GUARD RAIL 
EUREKA CA 95503 

(707)845-0990 

830 HILMA DRIVE 

(707)725-1022 

1487 SANDY PRAIRIE 

COURT, STE. E 

FORTUNA CA 95540 

$4,670,588
 $243,711

07/08/10 
08/25/11 

94%

01-HUM-101-12.9/13.1 IN HUMBOLDT COUNTY NEAR GARBERVILLE KICKIN ENTERPRISES KAMPAS, NANCY $141,778 11/04/09 0%

HM2 

01-451804 

WPCP 

AT 0.2 MILE NORTH OF MONSCHKE 

UNDERCROSSING AND AT 1.2 MILES SOUTH 

OF DEAN CREEK BRIDGE 

REPAIR DRAINAGE SYSTEMS 

BELLA VISTA CA 96008 

(530)549-5190 

12777 INDIAN OAKS DRIVE 

(707)725-1023 

1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA CA 95540 

$0
 $0

12/07/09 
02/11/10 

0%

SUSPENDED 

01-HUM-101-12.9/13.1 IN HUMBOLDT CONTY NEAR GARBERVILLE AT NORWOOD CONSTRUCTION KAMPAS, NANCY $164,740 05/17/11 0%
01-4518A4 0.2 MILE N OF MONSCHKE UC AND AT 1.2 

MI S OF D 
BYRON, CA 94514 

5301 BYRON HOT SPRINGS RD NE 1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA CA 95540 

$0
 $0

05/17/11 
08/01/11 

0%

20.151000 WPCP 
(707)725-1023 

000 

01-HUM-101-57.0/59.1 IN HUMBOLDT COUNTY NEAR ALTON ON GRANITE CONSTRUCTION COMPANY WRIGHT, GEOFFREY $15,287,131 10/08/08 100%
01-290304 ROUTE 101 AND ON ROUTE 36 

CONSTRUCT INTERCHANGE 
WATSONVILLE CA 95077 

P O BOX 50085 1487 SANDY PRAIRIE 

COURT, STE. E 

$15,730,797
 $0

10/23/08 
01/28/11 

100%

HE11 SWPPP 

(831)724-1011 
(707)725-1022 

FORTUNA CA 95540 

01-HUM-101-75.2/79 IN HUMBOLDT COUNTY IN EUREKA ON MERCER FRASER COMPANY QUINTRELL, HEIDI $4,234,755 12/08/10 46%
01-478804 
ACNH-Q101-(178)E

--() 

BROADWAY FROM 0.4 MILE NORTH OF 

HERRICK AVENUE TO 5TH STREET AND ON 

5TH STREET FROM BROADWAY TO 

GRIND AND REPAVE ASPHALT SURFACING 

EUREKA CA 95502 

(707)443-6371 

P O BOX 1006 

(707)445-6649 

5601 S. BROADWAY 

EUREKA CA 95503 

$108,830
 $675

12/22/10 
09/22/11 

3%

HA22 WPCP 

01-HUM-101-78.4/79.8 IN HUMBOLDT COUNTY IN EUREKA FROM E MERCER FRASER COMPANY QUINTRELL, HEIDI $758,100 05/31/11 0% 
01-493004 STREET TO EUREKA SLOUGH BRIDGE 

REPLACE AC SURFACING 
EUREKA CA 955021006 

P O BOX 1006 5601 S. BROADWAY 

EUREKA CA 95503 

$0 
$0 

06/14/11 
0% 

(707)443-6371 
(707)445-6646

HM1 WPCP 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 01 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-101-89.3/90.2 
01-296104 
ACNH-X023-(033)E 

BHX0-23 0-(3EN)H 

X023- 033-() 

IN HUMBOLDT COUNTY NEAR 

MCKINLEYVILLE ON ROUTE 101 AND ON 

ROUTE 200 

REPLACE BRIDGES 

GOLDEN STATE BRIDGE INC 

MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

FITZGERALD, TOM 

(707)441-3989 

5601 S. BROADWAY 

EUREKA CA 95503 

$40,562,176
 $29,218,759
 $1,611,334

09/18/08 
09/26/08 
12/25/12 

56%

 72%

HA21 SWPPP 

01-HUM-169-18.0/19.8 

HA23 

01-478304 
ER-43J9-(004) 

--()

WPCP 

IN HUMBOLDT COUNTY NEAR WEITCHPEC AT 

2.9 MILES AND 4.3 MILES WEST OF 

CAPPELL CREEK BRIDGE 

CONSTRUCT TIEBACK RETAINING WALL 

ENGINEERED SOIL REPAIRS INC 

WALNUT CREEK CA 94597 

(925)210-2150 

1267 SPRINGBROOK ROAD 

OSIER, JIM 

(707)498-3516 

5065 BOYD ROAD, STE. 

B 

ARCATA CA 95521 

$1,404,003
 $378,565
 $332,387

06/21/10 
07/13/10 
12/22/11 

39%

 27%

01-HUM-169-20.5/32.9 

HA23 

01-478504 
ACST-43K9-(004)E 

43-K9 0-(4E)

--() 

WPCP 

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS 1.9 MILES W OF CAPPELL 

CREEK BRIDGE TO 0.9 MILE WEST OF 

ROUTE 96. REPAIR SLIP OUTS, DRAINA 

REPAIR STORM DAMAGE 

R BROWN CONSTRUCTION COMPANY 

INC 

WILLOW CREEK CA 95573 

(530)629-3702 

P O BOX 406 

OSIER, JIM 

(707)834-1152 

5065 BOYD ROAD, STE B 

ARCATA CA 95521 

$354,981
 $0
 $0

12/08/10 
12/20/10 
03/09/11 

0%

 0%

SUSPENDED 

01-HUM-169-22.2/30.2 
01-364604 
ACST-S169-(005)E 

S1-69 0-(5E) 

--() 

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS FROM CAPPELL CREEK BRIDGE 

TO MARTINS FERRY SCHOOL CREEK BRIDGE 

REPLACE BRIDGES(#4-304,305,306,307) 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

MULLEN, RICHARD 

(707)498-3516 

5065 BOYD RD., STE. B 

ARCATA CA 95521 

$8,417,467
 $5,640,503
 $333,316

03/04/09 
03/27/09 
02/01/12 

68%

 67%

HA21 SWPPP 

01-HUM-254-5.1/5.6 

HA23 

01-475104 
ER-43J7-(004)E 

--() 

WPCP 

IN HUMBOLDT COUNTY NEAR MIRANDA FROM 

1.3 MILES SOUTH OF MIRANDA POST 

OFFICE TO 0.8 MILE SOUTH OF MIRANDA 

POST OFFICE 

RECONSTRUCT HIGHWAY 

J F SHEA CONSTRUCTION INC 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

RODRIGUEZ, JOAQUIN S. 

(707)725-1020 

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA CA 95540 

$3,224,250
 $2,830,632
 $198,153

10/28/10 
12/01/10 
08/03/11 

93%

 88%

01-HUM-254-12.7/20.6 

HM1 

01-498404 
ACST-PS25-(400)7 

--() 

WPCP 

IN HUMBOLDT COUNTY NEAR MYERS FLAT 

FROM 0.2 MILE NORTH OF MYERS FLAT 

ROAD TO SOUTH FORK EEL RIVER BRIDGE 

HOT MIX ASPHAL OVERLAY 

MERCER-FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

KAMPAS, NANCY 

(707)725-7197

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA CA 95540 

$1,182,386 
$0 
$0 

05/31/11 
06/14/11 

0% 

0% 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 07/20/11
08/03/11
 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-254-/10.8 IN HUMBOLDT COUNTY IN AND NEAR ADVANTAGE PAVING AND KAMPAS, NANCY $650,000 05/12/11 0%
01-499804 MIRANDA FROM JUNCTION ROUTE 101/254 

TO BRIDGE CREEK BRIDGE 

EXCAVATING INC 

P O BOX 302 
1487 SANDY PRAIRIE 

CT, STE E 

$0
 $0

06/08/11 
0%

SEAL COAT 
YREKA CA 96097 

FORTUNA CA 95540 

HM1 WPCP (530)598-7759 
(707)725-7197 

01-HUM-299-.7/0 IN HUMBOLDT COUNTY IN ARCATA ON ENVIRONMENTAL LANDSCAPE GORONA, MARK $299,893 01/26/11 25%
01-482404 GIUNTOLI LANE 0.2 MILE WEST OF 

GIUNTOLI LANE OVERCROSSING 

SOLUTIONS 

8380 ROVANA CIRCLE 
5065 BOYD ROAD, STE. 

G 

$234,218
 $234,218

02/15/11 
09/28/11 

77%

INSTALL IRRIGATION SYSTEM 
SACRAMENTO CA 95828 

ARCATA CA 95521 

HA23 SWPPP (916)388-0308 
(707)825-4887 

01-HUM-299-7.1/43.1 IN HUMBOLDT COUNTY AT VARIOUS TRAFFIC SOLUTIONS INC OSIER, JIM $340,456 06/02/10 15%

HB1 

01-490404 
ACHS-P299-(160)E

 P2-99 1-(0E) 

--() 

WPCP 

LOCATIONS 

PLACE RUMBLE STRIPS 
REDDING CA 96002 

(530)222-8023 

8490 HARTMEYER LANE 

(707)834-1152 

5065 BOYD ROAD, STE. 

B 

ARCATA CA 95521 

$94,563
 $0

06/28/10 
08/08/11 

29%

01-HUM-299-36.9/39.2 IN HUMBOLDT COUNTY AT AND NEAR WILLOW MERCER FRASER COMPANY OSIER, JIM $682,347 03/08/10 100%
01-486724 CREEK AT VARIOUS LOCATIONS 

REPLACE ASPHALT CONCRETE SURFACING 
EUREKA CA 955021006 

P O BOX 1006 5065 BOYD ROAD, STE G 

ARCATA CA 95521 

$709,757
 $0

04/13/10 
06/08/11 
07/01/11 

100%

(707)443-6371 
(707)925-6403 COMPLETED 

HM1 WPCP 

01-HUM-999-/0 IN HUMBOLDT COUNTY ON ROUTE 36 AT MYERS AND SONS CONSTRUCTION LPTIMMONS, KELLY $698,769 05/31/11 0%
01-496804 VARIOUS LOCATIONS 

POLYESTER CONCRETE OVERLAY WITH 
SACRAMENTO CA 95833 

2554 MILLCREEK DR 1487 SANDY PRAIRIE 

CT., STE R 

$0
 $0

06/15/11 
09/16/11 

0%

HM3 WPCP 

(916)649-4504 
(707)725-1081 

FORTUNA CA 95540 SUSPENDED 

01-LAK-20-31.8/37.1 IN LAKE COUNTY NEAR CLEARLAKE OAKS ARGONAUT CONSTRUCTORS KRAFT, DAN $3,464,524 05/10/11 34% 

HM1 

01-0A0604 

WPCP 

FROM 0.2 MILES EAST OF ROUTE 20/53 

JUNCTION TO NORTH FORK CACHE CREEK 

BRIDGE 

COLD IN PLACE RECYCLE WITH OVERLAY 

SANTA ROSA CA 95402 

(707)542-4862 

P O BOX 639 

(707)994-5074

1401A WILL S. GREEN 

AVENUE 

COLUSA CA 95932 

$3,475 
$3,475 

06/01/11 
11/01/11 

0% 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 01 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-LAK-29-19.0/20.3 

HM1 

01-0A0804 
ACST-PX03-(307)5 

--() 

WPCP 

IN LAKE COUNTY ON ROUTE 29 FROM 1.3 

MILES SOUTH TO 0.1 MILES SOUTH OF 

ROUTE 29/53 JUNCTION AND ON ROUTE 281 

FROM 1.1 MILES WEST O 

BONDED WEARING COURSE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

BAKER, SCOTT 

(707)274-9451 

2617 E HWY 20 

NICE CA 95464 

$979,809
 $630,006
 $630,006

05/31/11 
06/14/11 
08/03/11 

60%

 64%

01-LAK-53-2.8/7.5 

HA22 

01-3986U4 
NH-P053-(024)3 

--()

SWPPP 

IN LAKE COUNTY IN AND NEAR CLEARLAKE 

FROM 0.1 MILE SOUTH OF 40TH 

AVENUE/LAKESHORE DRIVE TO ROUTE 20/53 

JUNCTION 

WIDEN ROADWAY WITH HMA OVER AB 

SIERRA EQUIPMENT RENTAL INC 

GLENN CA 95943 

(877)503-6300 

8176 ROAD 44 

KRAFT, DAN 

(707)994-5074 

P. O. BOX 457 

LOWERLAKE CA 95457 

$12,003,742
 $468,186
 $377,852

01/05/11 
02/15/11 
12/01/12 

25%

 4%

01-LAK-175-4.9/28 

HA22 

01-3994U4 
ACST-000C-(339)E 

00-0C 3-(9E)

--() 

WPCP 

IN LAKE & MENDOCINO COUNTIES ON 

ROUTES 175 AND 29 AT 4 LOCATIONS 

HMA OVERLAY RECONSTRUCT MBGR 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

NARINE, OUNGKAR 

(707)279-2492 

7663 S HWY 99 

KELSEYVILLE CA 95451 

$16,095,874
 $0
 $0

06/15/11 
07/07/11 
02/27/12 

0%

 0%

01-LAK-999-/0 

HB1 

01-464404 
HSST-X033-(073)E 

X0-33 0-(3E) 

--() 

WPCP 

IN LAKE COUNTY AT VARIOUS LOCATIONS 

METAL BEAM GUARD RAIL 

DIRT AND AGGREGATE 

INTERCHANGEINC 

FAIRVIEW OR 97024 

(503)661-5093 

20905 NE SANDY BLVD 

NARINE, OUNGKAR 

(707)279-2492 

7663 S. HWY 29 

KELSEYVILLE, CA 95451 

$2,649,011
 $2,285,882

 $0

12/10/10 
12/23/10 
08/03/11 

0%

 0%

SUSPENDED 

01-MEN-1-50.9/58.5 

HM1 

01-499504 

WPCP 

IN MENDOCINO COUNTY NEAR FORT BRAGG 

FROM 0.6 MILES NORTH OF BIG RIVER 

BRIDGE TO 1.2 MILES SOUTH OF HARE 

CREEK BRIDGE 

RUBBERIZED HMA OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

LEES, CHARLES 

(707)961-5413 

925 B NORTH FRANKLIN 

STREET 

FORT BRAGG CA 95437 

$2,248,457
 $179,675
 $179,675

05/24/11 
06/08/11 
09/02/11 

9%

 8%

01-MEN-1-59.3/0 

HB4N 

01-480204 
ATPP-001 -(553)E 

--() 

SWPPP 

IN MENDOCINO COUNTY NEAR FORT BRAGG 

AT SIMPSON LANE 

CONSTRUCT ROUNDABOUT AND LIGHTING 

FEDCO CONSTRUCTION INC 

SANTA ROSA CA 95407 

(707)586-0500 

3510 BROOKS AVENUE 

LEES, CHARLES 

(707)961-5413

925 B NORTH FRANKLIN 

STREET 

FORT BRAGG CA 95437 

$1,411,872 
$33,843 
$33,843 

05/12/11 
06/08/11 
10/11/11 

25% 

2% 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 01 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-1-74.7/75.9 

HA23 

01-472904 
ER-43K6-(000)4 

--() 

WPCP 

IN MENDOCINO COUNTY NEAR WESTPORT AT 

1.1 MILES SOUTH AND AT 1.7 MILES 

NORTH OF BLUE SLIDE GULCH VIADUCT 

PLACE HOT MIX ASPHALT 

ROBERT J FRANK CONSTRUCTION 

INC 

REDDING CA 96003 

(530)222-1408 

2806 TARMAC ROAD 

LEES, CHARLES 

(707)961-5413 

925 B NORTH FRANKLIN 

STREET 

FORT BRAGG CA 95437 

$180,278
 $28,875
 $28,875

12/30/10 
01/25/11 
08/09/11 

63%

 16%

SUSPENDED 

01-MEN-1-82.1/82.3 

HA23 

01-472604 
ER-43K0-(004)E 

--()

WPCP 

IN MENDOCINO COUNTY NEAR WESTPORT 

FROM 1.4 MILES NORTH OF HOWARD CREEK 

BRIDGE TO 0.6 MILE SOUTH OF JUAN 

CREEK BRIDGE 

CONSTRUCT TIEBACK RETAINING WALL 

VALENTINE CORPORATION 

SAN RAFAEL CA 94912 

(415)453-3732 

P O BOX 9337 

LEES, CHARLES 

(707)961-5413 

925 B NORTH FRANKLIN 

ROAD 

FORT BRAGG CA 95437 

$1,591,964
 $704,715
 $443,699

10/07/10 
11/05/10 
12/07/11 

29%

 44%

SUSPENDED 

01-MEN-1-104.9/105 

HM3 

01-485904 

WPCP 

IN MENDOCINO COUNTY NEAR LEGGETT AT 

SOUTH FORK EEL RIVER BRIDGE 

CLEAN AND PAINT BRIDGE 

N Y BLASTCO INC 

GARDENA CA 90248 

(310)515-0433 

14710 S MAPLE AVENUE 

KOSTRZEWA, LUCY 

(707)441-4664 

1656 UNION STREET 

EUREKA CA 95501 

$607,390
 $365,549
 $248,302

06/01/10 
07/08/10 
09/12/11 

69%

 60%

01-MEN-20-4.7/4.9 

HB1 

01-482104 
HSST-P020-(154)E 

P0-20 1-(4E)

--() 

WPCP 

IN MENDOCINO COUNTY NEAR FORT BRAGG 

FROM 7.7 MILES TO 4.9 MILES EAST OF 

ROUTE 1 

CONSTRUCT TIMBER RETAINING WALL 

TEAM GHILOTTI INC 

PETALUMA CA 94952 

(707)763-8700 

2531 PETALUMA BLVD SOUTH 

ORTIZ, AL 

(530)225-3080 

925 N FRANKLIN STREET 

FORT BRAFF CA 95437 

$612,418
 $202,651
 $100,024

01/27/11 
02/10/11 
08/17/11 

71%

 33%

SUSPENDED 

01-MEN-101-.1/101.6 

HB1 

01-464304 
SARR-Q101-(169)E 

Q1-01 1-(9E)

--() 

SWPPP 

IN MENDOCINO COUNTY AT VARIOUS 

LOCATIONS FROM 0.3 MI SOUTH OF 

RUSSIAN RIVER BRIDGE TO 0.5 MI NORTH 

OF BEAR PEN UNDERCROSSING 

RECONSTRUCT METAL BEAM GUARD RAIL 

WAHLUND CONSTRUCTION INC 

EUREKA CA 95503 

(707)845-0990 

830 HILMA DRIVE 

WRIGHT, GEOFFREY T. 

(707)725-1022 

1487 SANDY PRARIE 

COURT, STE. E 

FORTUNA CA 95540 

$4,299,609
 $3,192,049
 $544,675

06/10/10 
06/30/10 
09/01/11 

84%

 73%

01-MEN-101-19.7/30.8 

HB1 

01-499904 
HSNH-Q101-(181)E 

Q1-01 1-(1E) 

--() 

SWPPP 

IN MENDOCINO COUNTY IN AND NEAR 

UKIAH FROM EL ROBLE ROAD OVERCROSSING 

TO ROUTE 101/20 SEPARATION 

INSTALL MEDIAN CABLE BARRIER 

GHILOTTI BROS INC 

SAN RAFAEL CA 94901 

(415)454-7011 

625 JACOBY STREET 

KLEIBER, KATHARINE 

(707)485-5913

20 WEST SCHOOL ROAD 

REDWOOD VALLEY CA 95470 

$2,107,298 
$61,275 
$60,025 

12/09/10 
01/05/11 
10/21/11 

18% 

3% 



 

 

 

 

 

 

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 01 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-101-21.1/33.7 

HA22 

01-449404 
NH-Q101-(168)E 

RRQ1-01 1-(0EA) 

Q101- 170-() 

WPCP 

IN MENDOCINO COUNTY NEAR UKIAH FROM 

0.2 MILE NORTH OF ROBINSON CREEK 

BRIDGE TO 0.2 MILE SOUTH OF UVA 

DRIVE 

REPLACE PAVEMENT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

NANUGONDA, VEERA 

(707)485-0876 

20 WEST SCHOOL WAY, 

P.O. BOX 9595 

REDWOOD VALLEY CA 95470 

$10,778,271
 $10,517,142

 $346,177

07/23/10 
08/06/10 
09/30/11 

72%

 96%

01-MEN-101-35.5/40.1 

HB1 

01-496904 
HSNH-Q101-(186)E 

Q1-01 1-(6E) 

--() 

SWPPP 

IN MENDOCINO COUNTY ABOUT 6 MILES 

SOUTH OF WILLITS FROM 1.5 MILES 

NORTH OF REEVES CANYON ROAD TO 0.2 

MILES SOUTH OF BLACK BART DR 

INSTALL METAL BEAM GUARD RAIL 

MODERN ALLOYS INC 

STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

THANGAVELAUTHAM, 

RAGUPARAN 

(707)496-0437 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY CA 95470 

$810,952
 $22,118
 $22,118

12/08/10 
12/30/10 
09/13/11 

24%

 3%

01-MEN-101-82.0/84 

HA23 

01-477704 
ACNH-43L4-(004)E 

--()

SWPPP 

IN MENDOCINO COUNTY NEAR LEGGETT AT 

VARIOUS LOCATIONS FROM 0.5 MI SO OF 

EMPIRE CAMP REST AREA TO RATTLESNAKE 

BRIDGE #10-29. 

CONSTRUCT SOLDIER PILE RET WALL 

J F SHEA CONSTRUCTION INC 

REDDING CA 96001 

(530)246-4292 

P O BOX 494519 

RODRIGUEZ, JOAQUIN S. 

(707)725-1020 

1487 SANDY PRAIRIE 

CT., STE E 

FORTUNA CA 95540 

$2,756,377
 $0
 $0

05/10/11 
05/27/11 
09/14/11 

0%

 0%

01-MEN-128-17.9/23.3 

HM1 

01-498504 
ACST-P128-(047) 

P-128 -(47E) 

--() 

WPCP 

IN MENDOCINO COUNTY IN AND NEAR 

PHILO FROM MILL CREEK BRIDGE TO 

INDIAN CREEK BRIDGE 

RUBBERIZED HOT MIX ASPHALT GAP 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

MANDAPAKA, VENKATA 

LAKSHMAN 

(707)498-4528 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY CA 95470 

$1,095,039
 $0
 $0

06/06/11 
07/01/11 

0%

 0%

01-MEN-128-40.9/50 
01-378154 
STP-X045-(021)E 

--() 

IN MENDOCINO COUNTY AT VARIOUS 

LOCATIONS 

REPLACE CULVERTS 

TEAM GHILOTTI INC 

PETALUMA CA 94952 

(707)763-8700 

2531 PETALUMA BLVD SOUTH 

FAZAL, IMRAN 

(707)485-5495 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY CA 95470 

$2,198,170
 $255,491
 $244,267

03/04/11 
03/17/11 
02/16/12 

14%

 12%

HA42 SWPPP 

01-MEN-128-/11.6 

HM1 

01-0A1404 

WPCP 

IN MENDOCINO COUNTY ON STATE HIGHWAY 

IN MENDOCINO COUNTY NEAR NAVARRO FROM 

ROUTE 1 TO FLYNN CREEK BRIDGE 

RUBBERIZED HMA OVERLAY 

ARGONAUT CONSTRUCTORS 

SANTA ROSA CA 95401 

(707)542-4862 

P O BOX 639 

ORTIZ, AL 

(707)962-0691

925 B NORTH FRANKLIN 

STREET 

FORT BRAGG CA 95437 

$2,563,510 
$0 
$0 

06/07/11 
07/01/11 
08/08/11 

0% 

0% 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-162-14.0/19.8 IN MENDOCINO COUNTY AT VARIOUS MENDOCINO CONSTRUCTION KOSTRZEWA, LUCY $551,662 10/19/10 0%
01-476504 
ACST-43K7-(004)E 

43-K7 0-(4E)

--() 

LOCATIONS FROM 1.1 MILES WEST TO 4.4 

MILES EAST OF MIDDLE FORK EEL RIVER 

BRIDGE 

PLACE HOT MIX ASHPALT 

SERVICES INC 

WILLITS CA 95490 

P O BOX 1517 

(707)834-1036 

1500 REDWOOD DR. 

GARBERVILLE CA 95542 

$0
 $0

11/02/10 
02/11/11 

0%

SUSPENDED 

HA23 WPCP (707)459-2377 

01-MEN-175-.2/9.3 IN MENDOCINO AND LAKE COUNTIES NEAR GRANITE CONSTRUCTION COMPANY NARINE, OUNGKAR $866,327 12/08/10 57%
01-477104 
ACST-43K5-(004)E 

43-K5 0-(4E)

--() 

HOPLAND AT VARIOUS LOCATIONS FROM 4.0 

MILES WEST OF THE MEN/LAKE COUNTY 

LINE TO 0.8 MILE EAST 

RECONSTRUCT HIGHWAY EMBANKMENT 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(707)279-2492 

7663 S. HWY 29 

KELSEYVILLE CA 95451 

$683,313
 $58,367

12/22/10 
08/27/11 

78%

SUSPENDED 

HA23 SWPPP 

01-MEN-222-1.0/0 IN MENDOCINO COUNTY NEAR UKIAH AT C C MYERS INC THANGAVELAUTHAM, $5,891,310 05/18/09 53%

HA21 

01-380504 
SARR-P222-(001)E

 P2-22 0-(1E) 

--() 

SWPPP 

RUSSIAN RIVER BRIDGE 

REPLACE BRIDGE 
RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 RAGUPARAN 

(707)496-0437 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY CA 95470 

$4,391,891
 $740,339

06/18/09 
12/13/11 

74%

01-MEN-999-/0 IN MENDOCINO COUNTY ON ROUTE 101 AT CERTIFIED COATINGS COMPANY KOSTRZEWA, LUCY $1,164,112 06/17/10 89%
01-486204 VARIOUS LOCATIONS 

CLEAN AND PAINT BRIDGES 
FAIRFIELD CA 94534 

2320 CORDELIA ROAD 1500 REDWOOD DRIVE 

GARBERVILLE CA 95542 

$929,964
 $317,176

07/08/10 
08/15/11 

80%

(707)639-4414 
(707)834-1036 

HM3 WPCP 

01-MEN-999-/0 IN MENDOCINO COUNTY NEAR UKIAH FROM ARROW FENCING FAZAL, IMRAN $103,865 05/24/11 48%
01-497904 NELSON ROAD TO EAST PERKINS STREET 

OVERCROSSING 

REPAIR FREEWAY FENCE 
CALPELLA CA 95418 

(707)485-1128 

P O BOX 385 

(707)485-5495 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY CA 95470 

$103,927
 $103,927

06/22/11 
08/08/11 
07/28/11 

99%

HM2 WPCP 

01-VAR--/0 IN MENDOCINO, HUMBOLDT, LAKE AND DEL APPLY A LINE INC MERGUPS, JURIS $373,787 05/10/11 0% 
01-497804 NORTE COUNTIES AT VARIOUS LOCATIONS 

REPAIR THERMOPLASTIC PAVEMENT 
ANDERSON CA 96007 

19652 N HIRSCH COURT 700 PARK PLACE 

CRESCENT CITY CA 95531 

$0 
$0 

05/27/11 
0% 

(530)365-4000 
(707)464-4618

HM4 WPCP 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 01 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

01-VAR--/0 IN DEL NORTE COUNTY ON ROUTE 101 & IN WAHLUND CONSTRUCTION INC MERGUPS, JURIS $965,832 06/14/11 0%

01-493604 $0 07/14/11
HUMBOLDT COUNTY ON ROUTE 169 AT 830 HILMA DRIVE
 700 PARK PLACE	 0%

ACBR-STP -(000)C	 $0 12/21/11


VARIOUS LOCATIONS
 CRESCENT CITY CA 95531
 
BRST-P 3-(5E)	 EUREKA CA 95503


BRIDGE DECK REPAIR (707)464-4618

--() (707)268-0150
 

HA21 WPCP
 

01-VAR--/0	 IN LAKE AND MEDOCINO COUNTIES AT WAHLUND CONSTRUCTION INC BAKER, SCOTT $592,463 05/12/11 33%
 

VARIOUS LOCATIONS 830 HILMA DRIVE
01-496704	 $250,150 05/27/11
2617 E HWY 20	 42%

$151,650 09/29/11


BRIDGE DECK REPAIRS
 NICE CA 95464
 
EUREKA CA 95503
 

(707)274-9451

(707)268-0150
 

HM3 WPCP
 

Totals: Authorized Final Amt: $174,660,889 Completed to Date: $89,740,505 Work This Month: $8,880,842
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-LAS-36-14.0/22.5 IN LASSEN COUNTY ABOUT 10 MILES EAST DIG IT CONSTRUCTION INC ZDENEK, MICHAEL $4,599,333 12/08/10 27%
02-0E2004 
STP-P036-(090)E 

--() 

OF WESTWOOD FROM 3.4 MILES WEST OF 

SUSAN RIVER BRIDGE TO 3.4 MILES EAST 

OF ROUTE 36/44 

REHABILITATE PAVEMENT 

CHESTER CA 96020 

(530)258-3306 

P O BOX 494 

(530)229-0559 

1031 BUTTE STREET 

REDDING CA 96001 

$1,147,275
 $1,137,645

01/03/11 
09/21/11 

25%

WPCP 

02-LAS-36-22.3/24.4 IN LASSEN COUNTY IN AND NEAR INTERNATIONAL SURFACING ZDENEK, MICHAEL $253,897 04/20/11 48%
02-3E0104 SUSANVILLE FROM 2.1 MILES WEST OF 

QUARRY STREET TO QUARRY STREET 

SYSTEMS 

P O BOX 980430 
1031 BUTTE STREET 

REDDING CA 96001 

$206,770
 $206,770

05/04/11 
07/22/11 

81%

CHIP SEAL REPAIR 
WEST SACRAMENTO CA 95798 

(530)229-0559 

HM1 WPCP (916)373-2420 

02-LAS-36-25.4/0 IN LASSEN COUNTY IN SUSANVILLE AT TENNYSON ELECTRIC INC ZDENEK, MICHAEL $284,353 12/16/10 95%
02-1E4604 ROUTE 139 

RELOCATE TRAFFICE SIGNALS, SIDEWALK 
LIVERMORE CA 94550 

7275 NATIONAL DR SUITE A 2 1031 BUTTE STREET 

REDDING CA 96001 

$286,851
 $147,885

01/11/11 
07/22/11 

98%

(925)606-1038 
(530)229-0559 

HB4N WPCP 

02-LAS-44-14.9/37.2 IN LASSEN COUNTY ABOUT 15 MILES EAST STEVE MANNING CONSTRUCTION INCZDENEK MICHAEL $3,246,994 03/15/10 100%
02-1E8504 
ACNH-P044-(047)E 

--() 

OF OLD STATION FROM 0.1 MILE EAST OF 

CRATER LAKE ROAD TO ROUTE 36 

THIN BLANKET OVERLAY 
REDDING CA 96049 

(530)222-0810 

P O BOX 491660 

(530)229-0559 

1031 BUTTE ST. 

REDDING CA 96001 

$3,223,582
 $0

04/13/10 
06/17/11 

100%

OVER RUN 
06/23/11 

HM1 WPCP 

02-LAS-44-/15 IN LASSEN COUNTY ABOUT 10 MILES EAST STEVE MANNING CONSTRUCTION INCTUHOLSKI, JEROME P. $2,149,183 01/19/11 40%
02-3E0204 
NH-P044-(048)E 

--() 

OF OLD STATION FROM SHASTA COUNTY 

LINE TO 0.5 MILE EAST OF BOGARD 

RANGER STATION 

THIN BLANKET OVERLAY 

REDDING CA 96049 

(530)222-0810 

P O BOX 491660 

(530)225-3419 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$1,726,985
 $1,698,510

02/07/11 
08/15/11 

80%

HM1 WPCP 

02-LAS-70-3.5/0 IN LASSEN COUNTY AT VARIOUS LOCATION NORCAL GENERAL CONSTRUCTION TUHOLSKI, JEROME $644,440 05/24/11 0% 
02-1E4704 INSTALL CM AND HAR SYSTEMS CORP 

1950 MAJESTIC CT 
1031 BUTTE STREET 

REDDING CA 95001 

$0 
$0 

06/15/11 
12/19/11 

0% 

SAN JOSE CA 95132 
(530)225-3419

HB4N WPCP (408)886-0335 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11
 

District 02 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-LAS-299-4.7/12.3 

HM1 

02-2E6604 

WPCP 

IN SHASTA AND LANSEEN COUNTIES ON 

ROUTE 44 FROM 0.1 MILE WEST OF PLUM 

VALLEY ROAD TO LASSEN COUNTY AND ON 

ROUTE 299 FROM 0.8 MILE 

COLD IN PLACE RECYCLE 

STEVE MANNING CONSTRUCTION INC 

REDDING CA 96049 

(530)222-0810 

ZDENEK, MICHAEL 

(530)229-0559 

P O BOX 491660 1031 BUTTE STREET 

REDDING CA 96001 

$4,092,573
 $849,559
 $847,859

03/03/11 
03/15/11 
09/28/11 

18%

 21%

02-LAS-395-94.0/96 
02-2E7104 

IN LASSEN, PLUMAS, AND TEHAMA 

COUNTIES AT VARIOUS LOCATIONS 

THIN BLANKET OVERLAY WITH DIGOUTS 

DIG IT CONSTRUCTION INC 

CHESTER CA 96020 

(530)258-3306 

P O BOX 494 

COLLINS, RONALD 

(530)283-2451 

1555 EAST MAIN STREET 

QUINCY CA 95971 

$2,938,725
 $0
 $0

04/08/11 
05/04/11 

0%

 0%

HM1 WPCP 

02-MOD-139-2.2/0 

HM3 

02-2E2804 

WPCP 

IN MODOC COUNTY AT VARIOUS LOCATIONS 

BRIDGE MAINTENANCE 

COAST CONSTRUCTION INC 

SAN RAFAEL CA 94903 

(415)444-0716 

4460 REDWOOD HWY SUITE 16 

BADE, TIM 

(530)238-2964 

18300 ANTLER SCHOOL 

ROAD 

LAKEHEAD CA 96051 

$839,061
 $12,600
 $12,600

04/15/11 
05/05/11 
10/21/11 

30%

 2%

02-MOD-139-34.0/50.6 

HA22 

02-2C4604 
NH-P139-(020)E 

--() 

WPCP 

IN MODOC AND SISKIYOU COUNTIES FROM 

3.3 MILES NORTH OF PEREZ OVERHEAD TO 

SISKIYOU COUNTY LINE AND FROM MODOC 

COUNTY LINE TO OREGON 

REPLACE SLAB 

J F SHEA CONSTRUCTION INC 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

BLINE, JEFF 

(530)527-8418 

122 BELLE MILL ROAD 

RED BLUFF CA 96080 

$17,920,621
 $519,194
 $516,294

11/12/10 
12/01/10 
12/30/11 

13%

 3%

02-MOD-299-.3/.5 
02-1E5804 

IN MODOC COUNTY NEAR ADIN AT ROUTE 

139 

SHOULDER WIDENING WITH DRAINAGE 

HAT CREEK CONSTRUCTION AND 

MATERIALS INC 

24339 HWY 89 N 

TUHOLSKI, JEROME 

1031 BUTTE STREET 

REDDING CA 96001 

$258,852
 $0
 $0

01/14/11 
02/15/11 
04/21/11 

0%

 0%

BURNEY CA 96013 
(530)225-3419 

HB4N WPCP (530)335-5501 

02-PLU-36-7.9/8.8 

HM1 

02-2E7004 

WPCP 

IN PLUMAS AND TEHAMA COUNTIES ON 

ROUTE 36 FROM JENSEN ROAD TO NORTH 

FORK FEATHER RIVER BRIDGE AND ON 

ROUTE 99 FROM 0.5 MILE NORTH 

GRIND AND REPLACE HMA THIN BLANKET 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

JOHNSON, RYAN 

(530)895-5245

3881 BENATAR, SUITE C 

CHICO CA 95928 

$836,054 
$0 
$0 

03/21/11 
04/13/11 

0% 

0% 
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08/03/11 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-PLU-70-17.2/17.4 IN PLUMAS COUNTY NEAR BELDEN FROM 0.6 KNIFE RIVER CONSTRUCTION FARLEY, DAMION $1,431,476 12/16/10 70%
02-2E0004 
HSST-P070-(125)E 

P0-70 1-(5E)

--() 

MILE TO 0.9 MILE EAST OF 

ROAD 

HOT MIX ASPHALT 

CARIBOU 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

(530)257-8120 

1555 E. MAIN STREET 

QUINCY, CA 95971 

$1,229,715
 $457,236

01/10/11 
08/10/11 

84%

SUSPENDED 

HB1 SWPPP 

02-PLU-70-35.1/35.5 IN PLUMAS COUNTY NEAR KEDDIE FROM 0.3 C C MYERS INC COLLINS, RONALD $13,974,888 05/03/10 26%
02-373104 
SARR-P070-(099)E 

P0-70 0-(9E)

--() 

KM WEST TO 0.3 KM EAST OF THE SPANISH 

CREEK BRIDGE 

CONSTRUCT BRIDGE 
RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

(530)283-2451 

1555 EAST MAIN STREET 

QUINCY CA 95971 

$5,803,260
 $398,727

05/18/10 
07/19/12 

42%

HA21 SWPPP 

02-PLU-70-78.4/91.2 IN PLUMAS COUNTY NEAR PORTOLA FROM GRANITE CONSTRUCTION COMPANY COLLINS, RONALD $2,387,617 06/25/10 67%
02-1E8704 
ACST-P070-(097)E 

P0-70 0-(7E) 

--() 

0.3 MILE WEST OF BIG GRIZZLY CREEK 

BRIDGE TO 0.1 MILE EAST OF SUMMIT 

SCHOOL DRIVE 

THIN BLANKET OVERLAY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(530)283-2451 

1555 EAST MAIN STREET 

QUINCY CA 95971 

$1,154,959
 $0

07/12/10 
07/08/11 

54%

HM1 WPCP 

02-PLU-70-79.1/0 IN PLUMAS COUNTY NEAR BECKWOURTH AT R E M CONSTRUCTION COLLINS, RONALD $1,701,218 07/23/09 100%
02-377814 THE LESTER T DAVIS SAFETY ROADSIDE 

REST AREA 

REPLACE SAFETY ROADSIDE REST AREA 

INCORPORATED 

PARADISE CA 95969 

6621 CLARK ROAD 

(530)283-2451 

1555 EAST MAIN STREET 

QUINCY CA 95971 

$1,726,174
 $0

08/19/09 
06/24/11 

100%

COMPLETED 
07/01/11 

HA26 WPCP (530)876-1363 

02-PLU-147-9.0/9.8 IN PLUMAS COUNTY AND LASSEN COUNTIES STEVE MANNING CONSTRUCTION INCCOLLINS, RONALD $963,220 05/05/11 0%
02-3E0504 
ACST-PP14-(700)2

--() 

ON ROUTE 147 FROM HAMILTON BRANCH 

BRIDGE TO 0.1 MILE SOUTH OF CLEAR 

CREEK DRIVE AND FROM COUN 

PULVERIZE ROADBED, WIDEN SHOULDERS 

REDDING CA 96002 

(530)222-0810 

P O BOX 491660 

(530)283-2451 

1555 EAST MAIN STREET 

QUINCY CA 95971 

$0
 $0

05/20/11 
09/02/11 

0%

SWPPP 

02-SHA-0-/0 IN SHASTA, SISKIYOU, AND TRINITY J F SHEA CONSTRUCTION INC RINARD, WAYNE $1,602,659 04/14/11 45% 
02-2E3304 COUNTIES AT VARIOUS LOCATIONS 

BRIDGE MAINTENANCE 
REDDING CA 96001 

17400 CLEAR CREEK ROAD 1031 BUTTE STREET 

REDDING CA 96001 

$247,660 
$232,285 

05/05/11 
09/27/11 

15% 

(530)246-4292 
(530)229-0531

HM3 WPCP 



   

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 14 

Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 02 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SHA-0-/0 
02-2E3404 

IN SHASTA COUNTY AT VARIOUS LOCATIONS 

BRIDGE MAINTENANCE 

AMERICAN CIVIL CONSTRUCTION 

WEST COAST INC (ACC) 

3701 MALLARD DRIVE 

WILSON, ZACHARY 

1031 BUTTE STREET 

REDDING CA 96001 

$1,205,427
 $14,500
 $14,500

05/13/11 
06/03/11 
09/12/11 

28%

 1%

BENICIA CA 94510 
(530)225-3225 

HM3 WPCP (707)746-8028 

02-SHA-5-.9/4.3 

HB4N 

02-371004 

SWPPP 

IN SHASTA COUNTY IN AND NEAR 

ANDERSON FROM FOURTH STREET 

OVERCROSSING TO DESCHUTES ROAD 

UNDERCROSSING 

WIDEN ROADWAY 

TULLIS INC 

REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

BLINE, JEFF 

(530)527-8418 

122 BELLE MILL ROAD 

RED BLUFF CA 96080 

$11,069,567
 $10,463,510

 $863,197

04/21/10 
05/24/10 
08/16/11 

93%

 95%

02-SHA-5-3.0/19 

HB4N 

02-0C5904 
NHS- -( ) 

--() 

SWPPP 

IN AND NEAR ANDERSON & REDDING ON I-5 

FR 0.6MILE S OF ANDERSON SEP.TO 0.3 

MILE N OF TWINVIEW BLVD UC & ON RT 44 

FR EAST ST. TO EAS 

INSTALL ITS 

ROADWAY ENGINEERING WORKS INC 

CERES CA 95307 

(209)541-0920 

WILSON, ZACHARY 

(530)225-3225 

3442 6TH STREET 1031 BUTTE STREET 

REDDING CA 96001 

$4,106,763
 $2,472,740
 $636,079

11/23/10 
12/23/10 
10/06/11 

51%

 60%

02-SHA-5-8.5/12.1 
02-2E2404 
ACHS-IMG0-(343)E 

8- 3-(3E) 

--() 

SWPPP 

IN SHASTA COUNTY IN AND NEAR REDDING 

FROM 1.3 MILES SOUTH OF KINGHTON 

ROAD OVERCROSSING TO 0.5 MILE NORTH 

OF SMITH ROAD OVERCROS 

INSTALL MEDIAN BARRIER 

STEELHEAD CONSTRUCTORS, INC. 

PALO CEDRO CA 96073 

(530)226-6400 

P O BOX 997 

GRANADOS, ANTHONY 

(530)527-8417 

122 BELLE MILL ROAD 

RED BLUFF CA 96080 

$1,365,434
 $0
 $0

04/25/11 
05/27/11 
09/17/12 

0%

 0%

02-SHA-5-11.0/17.5 

HB4C 

02-4C4014 

SWPPP 

IN SHASTA COUNTY IN AND NEAR REDDING 

FROM 0.3 MILE SOUTH OF SMITH ROAD 

OVERCROSSING TO 0.2 MILE NORTH OF 

ROUTH 5/299 SEPARATION 

WIDEN BRIDGES WITH PCPS GIRDERS 

TULLIS INC 

REDDING CA 96002 

(530)241-5105 

P O BOX 493416 

ALEXANDER, NATHAN 

(530)225-2922 

1031 BUTTE STREET 

REDDING CA 96001 

$17,673,356
 $2,666,219
 $176,389

05/09/11 
05/20/11 
03/21/12 

3%

 15%

02-SHA-5-15.0/15.8 

HB4N 

02-3C0004 
IM-BRIM-(005)8 

--() 

SWPPP 

IN SHASTA COUNTY IN REDDING FROM 1.3 

MILES SOUTH TO 0.1 MILE NORTH OF 

HILLTOP DRIVE OVERCROSSING 

WIDEN RAMP 

TULLIS INC 

REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

WOOD, JAMES 

(530)225-3160

1031 BUTTE STREET 

REDDING CA 96001 

$6,063,077 
$2,329,266 
$113,650 

12/21/10 
01/03/11 
01/31/12 

16% 

38% 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 02 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SHA-5-19.0/28.2 

HM1 

02-2E6504 
ACIM-0058-(344)E 

--()

WPCP 

IN SHASTA COUNTY IN AND NEAR REDDING 

AND SHASTA LAKE FROM CHURN CREEK 

BRIDGE TO 0.6 NORTH OF BRIDGE BAY 

OVERCROSSING. 

THIN BLANKET OVERLAY 

J F SHEA CONSTRUCTION INC 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

ALEXANDER, NATHAN 

(530)225-2922 

1031 BUTTE STREET 

REDDING CA 96001 

$4,511,189
 $0
 $0

05/05/11 
05/20/11 

0%

 0%

02-SHA-5-39.5/40.8 

HA21 

02-378904 
ACBR-0058-(337)N 

00-58 3-(7N) 

--() 

SWPPP 

IN SHASTA COUNTY NEAR LAKEHEAD FROM 

0.3 KM NORTH OF ANTLER SUMMIT 

OVERCROSSING TO 0.5 KM NORTH OF 

ANTLER UNDERPASS 

BRIDGE REPLACEMENT 

TUTOR SALIBA CORPORATION 

SYLMAR CA 91342 

(818)362-8391 

15901 OLDEN STREET 

DARNALL, MARK 

(530)225-3083 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$127,138,879
 $38,620,864
 $1,458,514

09/25/09 
10/14/09 
03/04/15 

31%

 30%

02-SHA-5-44.4/58 

HA22 

02-2C4504 
ACIM-0058-(341)E 

IM00-58 3-(1E)

--() 

WPCP 

IN SHASTA COUNTY NEAR LAKEHEAD FROM 

1.5 MILES SOUTH OF DOG CREEK BRIDGE 

TO 0.6 MILE NORTH OF SIMS ROAD 

UNDERCROSSING 

ASPHALT CONCRETE RESURFACING 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

PASCAL, ANTHONY 

(530)225-3888 

1031 BUTTE STREET 

REDDING CA 96001 

$31,012,796
 $2,237,079
 $430,186

11/29/10 
01/12/11 
07/25/11 

16%

 7%

02-SHA-5-/67 
02-2E9704 
HSIM-0058-(342) 

0-058 -(42E) 

--() 

WPCP 

IN SHASTA AND TEHAMA COUNTIES FROM 

TEHAMA COUNTY LINE TO 1.5 MILES 

SOUTH OF DOG CREEK BRIDGE 

INSTALL METAL BEAM GUARD RAILING 

CORAL CONSTRUCTION COMPANY 

WILSONVILLE OR 97070 

(503)682-2252 

P O BOX 347 

ALEXANDER, NATHAN 

(530)225-2922 

1031 BUTTE STREET 

REDDING CA 96001 

$5,531,777
 $2,918,689
 $612,396

11/22/10 
12/28/10 
02/17/12 

43%

 53%

02-SHA-44-.3/1.8 

HB4N 

02-328044 
STPE-PO44-(049)E 

--()

WPCP 

IN SHASTA COUNTY IN REDDING 

INSTALL LANDSCAPING AND IRRIGATION 

AUBURN GARDENING AND LANDSCAPE 

SACRAMENTO CA 95835 

(530)344-8169 

ALEXANDER, NATHAN 

(530)225-2922 

2701 DEL PASO ROAD SUITE 130 1031 BUTTE STREET 

REDDING CA 96001 

$436,910
 $0
 $0

04/07/11 
06/06/11 
02/02/15 

0%

 0%

02-SHA-44-69.0/69.8 

HB1 

02-0E3904 
ACHS-P044-(046)E 

P0-44 0-(6E) 

--() 

SWPPP 

IN SHASTA COUNTY NEAR OLD STATION 

FROM 3.6 MILES EAST OF PLUM VALLEY 

ROAD TO 1.6 MILES WEST OF 

SHASTA/LASSEN COUNTY LINE 

SHOULDER WIDENING 

HAT CREEK CONSTRUCTION AND 

MATERIALS INC 

BURNEY CA 96013 

(530)335-5501 

24339 HWY 89N 

WING, KATHRYN 

(530)474-4424

28482 HWY 44, SUITE 

#1 

SHINGETOWN CA 96088 

$1,264,004 
$1,292,788 

$0 

11/12/09 
12/07/09 
12/17/10 
12/20/11 

100% 

100% 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 02 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SHA-89-29.2/0 
02-1E6704 

IN SHASTA COUNTY ABOUT 12 MILES 

NORTH OF BURNEY AT LAKE BRITTON 

BRIDGE 

MUEHLHAN CERTIFIED COATINGS 

INC 

2320 CORDELIA ROAD 

BADE, TIM 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$3,141,428
 $1,260,359
 $221,383

06/02/10 
06/28/10 
12/15/11 

31%

 40%

BRIDGE MAINTENANCE 
FAIRFIELD CA 94534 

(530)265-3158 

HM3 WPCP (707)639-4414 

02-SHA-273-7.1/11 

HA22 

02-2E8404 
STP-P273-(010)E 

--() 

WPCP 

IN SHASTA COUNTY IN AND NEAR REDDING 

FROM SPRING CREEK BRIDGE TO 0.1 MILE 

SOUTH OF CANYON ROAD 

ASPHALT CONCRETE SURFACING 

TULLIS INC 

REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

ROSE, MIKE 

(530)225-3077 

1031 BUTTE STREET 

REDDING CA 96001 

$4,704,673
 $3,957,085
 $1,033,083

12/28/10 
01/11/11 
08/03/11 

80%

 83%

02-SHA-273-12.7/14.3 
02-2E8804 
STPS-2730-(11E) 

--() 

WPCP 

IN SHASTA COUNTY IN REDDING FROM 

CEDARS ROAD TO CANYON CREEK BRIDGE 

ASPHALT CONCRETE SURFACING 

TULLIS INC 

REDDING CA 96002 

(530)241-5105 

P O BOX 493416 

SHEPARD, SEAN 

(530)225-3183 

122 BELLE MILL ROAD 

RED BLUFF CA 96080 

$707,239
 $0
 $0

04/25/11 
05/05/11 

0%

 0%

02-SHA-999-/0 

HA21 

02-1E6104 
ACHS-X089-(098)E 

P X0-89 0-(8E) 

--() 

WPCP 

IN SHASTA COUNTY AT VARIOUS 

LOCATIONS. 

PLACE METHACRYLATE OVERLAY 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST INC 

BENICIA CA 94510 

(707)746-8028 

3701 MALLARD DRIVE 

BADE, TIM 

(530)238-2964 

18300 ANTLER SCHOOL 

ROAD 

LAKEHEAD CA 96051 

$1,138,746
 $237,078
 $236,328

12/16/10 
12/30/10 
09/09/11 

10%

 21%

02-SIS-5-2.7/11.4 
02-3E0004 

WPCP 

IN SISKIYOU COUNTY IN AND NEAR 

DUNSMUIR FROM SACRAMENTO RIVER BRIDGE 

OVERHEAD TO 0.2 MILE NORTH OF LASSEN 

LANE OVERCROSSING 

REMOVE AND REPLACE ASPHALT PAVEMENT 

J F SHEA CONSTRUCTION INC 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

PASCAL, ANTHONY 

(530)225-3288 

1031 BUTTE STREET 

REDDING CA 96001 

$3,001,350
 $2,888,743

 $0

12/16/10 
12/30/10 
07/15/11 
07/22/11 

100%

 100%

02-SIS-5-25.3/37.5 

HM1 

02-2E6904 
IM00-5161-(6E ) 

--() 

WPCP 

IN SISKIYOU COUNTY NEAR EDGEWOOD FROM 

0.3 MILE SOUTH OF WEED ROADSIDE REST 

AREA TO 0.7 MILE SOUTH OF GRENADA 

OVERCROSSING 

THIN BLANKET OVERLAY WITH DIGOUTS 

EAGLE PEAK ROCK AND PAVING INC 

ALTURAS CA 96101 

(530)233-4568 

PASCAL, ANTHONY 

(530)225-3288

P O BOX 879 1031 BUTTE STREET 

REDDING CA 96001 

$5,591,363 
$0 
$0 

05/03/11 
05/17/11 

0% 

0% 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 02 

02-SIS-96-20.0/20.1 

Fed Aid 
Pgm Code 

02-340204 

Contract 
Location 

Storm Water 
Plan 

IN SISKIYOU COUNTY ABOUT 19 KM EAST 

OF SOMES BAR AT 0.8 KM EAST OF TI 

CREEK BRIDGE 

Description
Type Of Work 

ROBERT J FRANK CONSTRUCTION 

INC 

Contractor 

2806 TARMAC ROAD 

Resident 
Engineer 

$98,000

Bid + CCOs

 $0

Comp To date

 $0

This Month 

11/21/97 

Awarded 

11/21/97 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

DRAINAGE AND SLOPE PROTECTION WORK 
REDDING CA 96003 

HA23 

02-SIS-97-11.5/17 
02-2E6704 

WPCP 

IN SISKIYOU AND TRINITY COUNTIES ON 

TRE 97 FROM YELLOW BUTTE ROAD TO 0.5 

MILE NORTH OF DEER MOUNTAIN ROAD AND 

ON TRE 299 FROM STEE 

THIN BLANKET OVERLAY WITH DIGOUTS 

TULLIS INC 

REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

RINARD, WAYNE 

(530)229-0531 

1031 BUTTE STREET 

REDDING CA 96001 

$2,513,534
 $0
 $0

03/03/11 
03/15/11 

0%

 0%

02-SIS-97-24.0/34.5 

HA22 

02-1E0804 
NH-P097-(039)E 

--() 

WPCP 

IN SISKIYOU COUNTY ABOUT 10 MILES 

SOUTH OF MACDOEL FROM 2.1 MILES 

NORTH OF GRASS LAKE REST AREA TO 1.7 

MILES SOUTH OF BALL MOUNTA 

PAVEMENT REHABILITATION 

J F SHEA CONSTRUCTION INC 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

HINTON, JOHN 

(530)841-0173 

1745 S. MAIN STREET 

YREKA CA 96097 

$7,784,578
 $2,473,512
 $1,517,226

01/03/11 
01/24/11 
08/30/11 

48%

 32%

02-SIS-97-40.1/54.1 

HA22 

02-4C0104 
NH-P097-(040)E 

--() 

SWPPP 

IN SISKIYOU COUNTY AT AND NEAR 

MACDOEL FROM JUNIPER KNOLL ROAD 

OREGON STATE LINE 

COLD PLANE AC APPLY RUBBER SEAL 

TO 

KLAMATH PACIFIC 

KLAMATH FALLS OR 97603 

(541)884-6184 

2918 EDISON AVENUE 

HINTON, JOHN 

(530)841-0173 

1745 S. MAIN STREET 

YREKA CA 96097 

$14,234,875
 $1,590,689
 $1,294,611

01/20/11 
02/16/11 
01/04/12 

25%

 11%

02-SIS-161-4.5/7 
02-3E0404 
ACST-PP16-(100)3 

--() 

WPCP 

IN SISKIYOU COUNTY NEAR DORRIS FROM 

4.5 MILES TO 7.0 MILES EAST OF ROUTE 

97. 

PULVERIZE ROADBED, PAVING, STRIPING 

KLAMATH PACIFIC 

KLAMATH FALLS OR 97603 

(541)884-6184 

2918 EDISON AVE 

HINTON, JOHN 

(530)841-0173 

17455 MAIN STREET 

YREKA CA 96097 

$924,910
 $0
 $0

05/24/11 
06/09/11 

0%

 0%

02-SIS-263-55.0/0 

HM3 

02-1E6504 

WPCP 

IN SISKIYOU COUNTY ABOUT SIX MILES 

NORTH OF YREKA AT SHASTA RIVER BRIDGE 

NO 2-13 

BRIDGE MAINTENANCE 

F D THOMAS INC 

MEDFORD OR 97501 

(541)664-3010 

P O BOX 4663 

HINTON, JOHN 

(530)841-0173

1745 S. MAIN STREET 

YREKA CA 96097 

$2,124,163 
$1,825,871 
$116,688 

06/01/10 
06/17/10 
09/14/11 

46% 

90% 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 02 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SIS-999-/0 

HA21 

02-1E6304 
ACST-X093-(006)E 

X0-93 0-(6E) 

--() 

WPCP 

IN SISKIYOU COUNTY AT VARIOUS 

LOCATIONS 

PLACE POLYESTER CONCRETE 

BLAISDELL CONSTRUCTION INC 

ANDERSON CA 96007 

(530)365-4444 

P O BOX 938 

HINTON, JOHN 

(530)841-0173 

1745 S. MAIN STREET 

YREKA CA 96097 

$1,052,978
 $300,715
 $267,863

11/22/10 
12/08/10 
09/16/11 

40%

 29%

02-TEH-0-/0 

HM3 

02-2E3004 

WPCP 

IN TEHAMA COUNTY AT VARIOUS LOCATIONS 

BRIDGE MAINTENANCE 

BAY LINE CUTTING & CORING INC 

OAKLAND CA 94608 

(510)420-8992 

GRANADOS, ANTHONY 

(530)527-8417 

1033 YERBA BUENA AVE 122 BELLE MILL ROAD 

RED BLUFF CA 96080 

$1,344,259
 $0
 $0

04/11/11 
05/24/11 

0%

 0%

02-TEH-5-12.2/0 
02-0C9704 
ACIM-0005-(333)E 

--()

IN TEHAMA COUNTY NEAR CORNING FROM 

0.6 KM SOUTH TO 0.8 KM NORTH OF 

THOMES CREEK BRIDGE 

REPLACE BRIDGE 

SHASTA CONSTRUCTORS INC 

ALTERNATIVE 1 

REDDING CA 960491539 

P O BOX 491539 

BLINE, JEFF 

(530)527-8418 

122 BELLE MILL ROAD 

RED BLUFF CA 96080 

$26,786,067
 $26,615,504

 $0

05/23/08 
06/17/08 
07/15/11 

90%

 98%

HA21 SWPPP (530)365-3930 

02-TEH-5-22.2/27.5 

HA22 

02-2C50U4 
SARR-0058-(336)E 

00-58 3-(6E) 

--() 

SWPPP 

IN TEHAMA COUNTY IN AND NEAR RED 

BLUFF FROM 5.3 MILES SOUTH OF ADOBE 

ROAD OVERCROSSING TO ADOBE ROAD 

OVERCROSSING 

BRIDGE DECK MAINTENANCE 

C C MYERS INC 

RANCHO CORDOVA CA 957426811 

(916)635-9370 

3286 FITZGERALD ROAD 

BLINE, JEFF 

(530)527-8413 

122 BELLE MILL ROAD 

RED BLUFF CA 96080 

$30,374,069
 $32,060,215

 $38,568

06/26/09 
07/08/09 
09/16/11 

97%

 95%

02-TEH-36-46.0/55.3 

HM1 

02-2E6404 
STP-P036-(092)E 

--() 

WPCP 

IN TEHAMA COUNTY NEAR RED BLUFF FROM 

0.6 MILE WEST OF STICE RD TO DE HAVEN 

GULCH BRIDGE 

SEAL COAT 

NORTHWEST PAVING 

REDDING CA 96001 

(530)246-4338 

8115 SECLUDED VALLEY DR 

GRANADOS, ANTHONY 

(530)527-8417 

122 BELLE MILL ROAD 

RED BLUFF CA 96080 

$765,000
 $0
 $0

04/20/11 
05/18/11 

0%

 0%

02-TEH-36-85.8/87.5 

HB4N 

02-1E8204 
STPP-0360-(91E)

--() 

WPCP 

IN TEHAMA COUNTY NEAR MINERAL FROM 

1.4 MILES EAST OF PAYNES CREEK ROAD 

TO 0.1 MILE WEST OF 36/89 SEPARATION 

CONSTRUCT TURNOUTS 

DIG IT CONSTRUCTION INC 

CHESTER CA 96020 

(530)258-3306 

P O BOX 494 

GRANADOS, ANTHONY 

(530)527-8417

122 BELLE MILL ROAD 

RED BLUFF CA 96080 

$617,714 
$0 
$0 

03/09/11 
03/24/11 
06/24/11 

0% 

0% 



 

 

 

 

 

  

  

  

  

  

State of California Department of Transportation Page 19 

Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 02 

02-TEH-99-12.5/24.9 

Fed Aid 

HA22 

Pgm Code 

02-0E5304 

Contract 

NH-P099-(537)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN TEHAMA COUNTY AT AND NEAR LOS 

MOLINOS FROM LOS MOLINOS CREEK BRIDGE 

TO SALT CREEK BRIDGE 

Description 

PAVEMENT REHABILITATION 

Type Of Work 

KNIFE RIVER CONSTRUCTION 

Contractor 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

ROGERS, JIM 

Resident 
Engineer 

(530)895-5245 

3881 BENATAR, SUITE C 

CHICO CA 95928 

$7,628,070

Bid + CCOs

 $2,808,981

Comp To date

 $2,249,680

This Month 

01/13/11 

Awarded 

02/04/11 

Approved 

08/24/11 

Est Comp
Accepted 

71%

%Time

 37%

% Work 
Message 

02-TEH-99-13.9/14.2 

HA21 

02-2C1104 
ACNH-P099-(528)E 

--()

SWPPP 

IN TEHAMA COUNTY NEAR DAIRYVILLE AT 

SUNSET CANAL BRIDGE AND CRAIG CREEK 

BRIDGE 

RECONSTRUCT BRIDGE 

BLAISDELL CONSTRUCTION INC 

ANDERSON CA 96007 

(530)365-4444 

P O BOX 938 

SHEPARD, SEAN E. 

(530)605-5865 

122 BELLE MILL ROAD 

RED BLUFF CA 96080 

$1,727,564
 $600,894

 $0

08/06/10 
09/16/10 
09/30/11 

0%

 35%

SUSPENDED 

02-TRI-3-11.0/26 
02-2E6804 

IN TRINITY COUNTY ABOUT 10 MILES 

NORTH OF HAYFORK FROM 0.7 MILE SOUTH 

OF WILDWOOD ROAD TO 0.3 MILE SOUTH OF 

INTERNATIONAL SURFACING 

SYSTEMS 

P O BOX 980430 

MENDOZA, SERGIO 

1031 BUTTE STREET 

REDDING CA 96001 

$1,063,470
 $684,143
 $684,143

03/28/11 
04/19/11 
07/27/11 

83%

 64%

HM1 WPCP 

BROWNS CREEK BRIDGE 

SEAL COAT WITH DIGOUTS 
WEST SACRAMENTO CA 95798 

(916)375-2420 

(530)225-3193 

02-TRI-3-68.5/0 

HA21 

02-2C9904 
BRST-X033-(030)E 

X0-33 0-(0E) 

--() 

SWPPP 

IN TRINITY COUNTY AT TRINITY RIVER 

BRIDGE AND AT MINNEHAHA CREEK BRIDGE 

REPLACE BRIDGE WITH PS CONCRETE 

GOLDEN STATE BRIDGE INC 

MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

O'SULLIVAN, ANDY 

(530)235-2657 

1625 MOTT ROAD 

MT. SHASTA CA 96067 

$4,124,816
 $586,526
 $160,077

02/24/11 
03/15/11 
07/27/12 

9%

 14%

02-TRI-36-36.7/37.1 

HB1 

02-2E0604 
ACHS-P036-(088)E 

P P0-36 0-(8E)

--() 

SWPPP 

IN TRINITY COUNTY ABOUT 18 MILES EAST 

OF FOREST GLEN FROM 1.3 MILES TO 0.9 

MILE WEST OF WILD MAD ROAD 

REALIGN AND WIDEN ROADWAY 

STEVE MANNING CONSTRUCTION INC 

REDDING CA 96049 

(530)222-0810 

RINARD, WAYNE 

(530)229-0531 

P O BOX 491660 4300 CATERPILLAR ROAD 

REDDING CA 96003 

$906,328
 $864,841

 $0

09/01/10 
09/21/10 
12/09/12 

100%

 94%

02-TRI-299-13.3/13.8 

HB1 

02-3C0804 
ACHS-P299-(155)E 

P2-99 1-(5E) 

--() 

SWPPP 

IN TRINITY COUNTY NEAR BURNT RANCH 

FROM 0.4 MI WEST TO 0.1 MILE EAST OF 

FRIEDRICH ROAD. 

SHOULDER WIDENING 

R BROWN CONSTRUCTION COMPANY 

INC 

WILLOW CREEK CA 95573 

(530)629-3702 

P O BOX 406 

MENDOZA, SERGIO 

(530)225-3193

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$5,585,181 
$4,350,886 
$295,866 

04/01/09 
04/20/09 
08/18/11 

100% 

89% 



 

  

  

  

  

  

  

State of California Department of Transportation Page 20 

Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-TRI-299-26.1/36.9 IN TRINITY COUNTY NEAR BIG BAR FROM PAVEMENT COATINGS CO RINARD, WAYNE $2,338,484 05/19/10 91%
02-2E2604 2.9 MILES WEST OF MANZANITA CREEK 

BRIDGE TO NORTH FORK TRINITY RIVER 

BRIDGE 

HOT IN PLACE RECYCLE 

MIRA LOMA CA 91752 

(714)826-3011 

10240 SAN SEVAINE WAY 

(530)229-0531 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$941,972
 $0

06/02/10 
07/04/11 

83%

WPCP 

02-TRI-299-43.4/65.8 IN TRINITY COUNTY NEAR WEAVERVILLE AT MERCER FRASER COMPANY RINARD, WAYNE $1,048,780 05/24/10 92% 
02-1E6004 VARIOUS LOCATIONS FROM CANYON CREEK 

BRIDGE TO GRASS VALLEY CREEK BRIDGE 

NO. 05-0010 

BRIDGE MAINTENANCE 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(530)229-0531

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$982,583 
$80,602 

06/07/10 
08/31/11 

100% 

SUSPENDED 

HM3 WPCP 

Totals: Authorized Final Amt: $402,831,979 Completed to Date: $166,180,835 Work This Month: $18,156,839



 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 21 

Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-BUT-32-23.5/37 IN BUTTE COUNTY ABOUT 12 MILES NORTH KNIFE RIVER CONSTRUCTION ROGERS, JIM $958,331 05/17/10 100%
03-3M2404 
ACST-P032-(040)P 

P03-2 04-() 

--() 

OF CHICO FROM 0.1 MILE SOUTH OF 

FOREST RANCH WAY TO HUMBOLDT ROAD 

REPLACE ASPHALT CONCRETE SURFACING 
CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

(530)895-5245 

3881 BENATAR, SUITE C 

CHICO CA 959287171 

$973,488
 $0

06/07/10 
06/18/11 

100%

COMPLETED 
07/07/11 

HM1A WPCP 

03-BUT-32-/37.2 IN BUTTE AND GLENN COUNTIES AT PROFESSIONAL CONSTRUCTION SOLANO, MATT $302,124 03/15/10 67%
03-3M3304 VARIOUS LOCATIONS 

BRIDGE DECK OVERLAY 

SERVICES 

4070 NELSON AVENUE SUITE A 
2060 3RD STREET 

OROVILLE CA 95965 

$77,049
 $0

04/07/10 
07/08/11 

29%

CONCORD CA 94520 
(530)533-5610 

HM3 WPCP (925)288-1566 

03-BUT-70-3.3/6.1 IN BUTTE COUNTY FROM0.7 MILE SOUTH OF DESILVA GATES CONSTRUCTION LP THOMAS, SHAHNA $7,757,276 03/03/11 0%
03-0E9304 
NH-P070-(124)E 

--() 

EAST GRIDLEY ROAD TO 0.6 MILE NORTH 

OF COX LANE 

WIDEN ROADWAY AND PLACE RUBBERIZED 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)682-6517 

703 B STREET 

MARYSVILLE CA 95901 

$0
 $0

03/24/11 
07/30/12 

0%

HB4N SWPPP 

03-BUT-70-11.6/13.6 IN BUTTE CO IN AND NEAR OROVILLE FROM DE SILVA GATES CONSTRUCTION HARGROVE, BEN $6,333,452 08/12/09 58%

HE13 

03-3A6314 

SWPPP 

01. MI NORTH OF OPHIR ROAD TO 0.6 KM 

SOUTH OF ROUTE 162 

WIDEN TO 4 LANES/EXTEND FREEWAY 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)533-4526 

2060 3RD STREET, 

SUITE B 

OROVILLE CA 95965 

$3,797,065
 $311,191

09/02/09 
03/14/12 

60%

SUSPENDED 

03-BUT-70-14.8/0 IN AND NEAR OROVILLE ON ROUTE 70 AT BUGLER CONSTRUCTION GRANDY, DWAYNE $819,460 12/08/10 58%
03-1E1104 
NHBH-X007-(009)E 

--() 

FEATHER RIVER BRIDGE #12-141R/L AND 

ON ROUTE 162 AT THERMALITO AFTERBAY 

BRIDGE #12-0031 

INSTALL CABLE RESTRAINERS AND 

PLEASANTON CA 94588 

(925)416-0700 
(530)533-4043 

4847 HOPYARD RD SUITE 4 NO 39 2060 3RD ST, SUITE B 

OROVILLE CA 95965 

$762,374
 $0

01/10/11 
07/15/11 

99%

HA21 WPCP 

03-BUT-70-28.8/41 IN BUTTE COUNTY AT AND NEAR JARBO GAP KNIFE RIVER CONSTRUCTION ROGERS, JIM $5,430,149 12/08/10 49% 
03-0A6504 
STP-P070-(122)E

--() 

FROM WEST BRANCH SIDEHILL VIADUCT TO 

NORTH FORK FEATHER RIVER BRIDGE 

METAL BEAM GUARD RAIL 
CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

(530)895-5245

3881 BENATAR, SUITE C 

CHICO CA 95928 

$5,224,574 
$659,941 

12/22/10 
09/27/11 

94% 

HA22 WPCP 



 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 22 

Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-BUT-70-/9.2 

HM1 

03-3M8604 
NHPO-7012-(6E ) 

--()

WPCP 

IN BUTTE COUNTY ABOUT 10 MILES SOUTH 

OF OROVILLE FROM SOUTH HONCUT CREEK 

BRIDGE TO 0.2 MILE NORTH OF CENTRAL 

HOUSE RD AND FROM 0.7 

REPLACE ASPHALT CONCRETE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

THOMAS, SHAHNA 

(530)682-6517 

2060 3RD STREET, 

SUITE B 

OROVILLE CA 95965 

$1,564,490
 $0
 $0

05/16/11 
06/07/11 

0%

 0%

03-BUT-99-8.6/13.2 

HA22 

03-366904 
SARR-P099-(519)A 

P09-9 51-() 

--() 

SWPPP 

IN BUTTE CO NEAR GRIDLEY FROM 0.3KM 

NORTH OF RIO BONITO ROAD TO 0.1 KM 

SOUTH OF ROUTE 162 EAST 

WIDEN SHOULDER 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

COBURN, AL 

(530)534-9046 

2060 3RD STREET, 

SUITE B 

OROVILLE CA 95965 

$7,896,340
 $4,705,795
 $857,481

06/26/09 
07/07/09 
10/06/11 

73%

 59%

03-BUT-99-36.3/45.9 
03-1F0304 
HSIN-G000-(C34)0 

--()

IN BUTTE, COLUSA, AND SUTTER COUNTY 

ON ROUTES 99 AND 20 AT VARIOUS 

LOCATIONS 

INSTALL RUMBLE STRIPS 

TRAFFIC SOLUTIONS INC 

REDDING CA 96002 

(530)222-8023 

8490 HARTMEYAER LANE 

ROGERS, JIM 

(530)895-5245 

3881 BENATAR, SUITE C 

CHICO CA 95928 

$244,362
 $0
 $0

06/30/11 
07/20/11 
09/22/11 

0%

 0%

HB1 

03-BUT-162-22.9/0 

HB1 

03-0F6404 
HSST-P162-(037)E 

P1-62 0-(7E) 

--() 

SWPPP 

IN BUTTE COUNTY NEAR OROVILLE FROM 

0.2 MILE WEST OF KELLEY TO 0.2 MILE 

EAST OF KELLEY RIDGE ROAD 

INSTALL TRAFFIC SIGNAL 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

GRANDY, DWAYNE 

(530)533-4043 

2060 3RD STREET, 

SUITE B 

OROVILLE CA 95965 

$976,373
 $558,788
 $208,046

11/16/10 
12/08/10 
07/28/11 

89%

 60%

03-BUT-191-4.6/0 
03-3M6404 

IN BUTTE COUNTY AT VARIOUS LOCATIONS 

REHABILITATE SIX BRIDGE DECKS 

COAST CONSTRUCTION INC 

SAN RAFAEL CA 94903 

(415)444-0716 

4460 REDWOOD HWY STE 16 

WOOD, JUSTIN 

(530)682-3831 

2060 3RD STREET 

OROVILLE CA 95965 

$639,491
 $428,316
 $326,872

04/12/11 
05/04/11 
10/04/11 

38%

 69%

HM3H WPCP 

03-COL-5-/21 

HA22 

03-3C8904 
IM-0057-(094)E 

--() 

WPCP 

IN YOLO AND COLUSA COUNTIES FROM 1.1 

MILES SOUTH OF ROUTE 505/5 SEPARATION 

TO COUNTY ROAD 8 AND FROM 0.8 MILE 

SOUTH OF COUNTY ROA 

RUBBERIZED WARM MIX ASPHALT 

GEORGE REED INC 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

GHASSEMI, MOHSSEN 

(916)263-5648

3951 PERFORMANCE 

DRIVE SUITE E 

SACRAMENTO CA 95838 

$20,170,977 
$7,337,342 
$1,623,847 

01/13/11 
03/16/11 
02/03/12 

25% 

36% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 23 

Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-COL-20-10.7/0 IN COLUSA COUNTY ABOUT 10.0 MILES MENDOCINO CONSTRUCTION GRANDY, DWAYNE $240,910 06/27/11 0%
03-0F0504 
NH-P020-(158)E 

--()

WEST OF WILLIAMS AND 2.7 MILES EAST 

OF SALT CREEK BRIDGE 

REPAIR EMBANKMENT 

SERVICES INC 

WILLITS CA 95490 

P O BOX 1517 

(530)533-4043 

2060 3RD ST., SUITE B 

OROVILLE CA 95965 

$0
 $0

07/20/11 
09/15/11 

0%

HA42 WPCP (707)459-2377 

03-COL-20-21.5/22.4 IN WILLIAMS FROM 0.3 MILE EAST TO 0.6 NORTH BAY CONSTRUCTION INC KRAFT, DAN $5,671,147 07/31/09 0%

HA42 

03-1E0304 
SARR-P020-(150)E 

P0-20 1-(0E) 

--() 

SWPPP 

MILE WEST OF INTERSTATE 5 

RECONSTRUCT EMBANKMENT SLOPE 
PETALUMA CA 949556004 

(707)763-2891 

P O BOX 6004 

(707)994-5074 

P. O. BOX 457 

CLEARLAKE CA 95457 

$5,759,920
 $1,300

08/12/09 
12/01/11 

0%

PLANT EST 

SATIS 

03-COL-45-20.1/34.2 IN COLUSA AND GLENN COUNTIES NEAR FRANKLIN CONSTRUCTION INC THOMAS, SHAHNA $1,486,921 03/11/11 69%
03-3M1804 COLUSA FROM MAIN STREET TO ROAD 29 

REPLACE AC PAVING 
CHICO CA 95927 

P O BOX 3100 2060 3RD STREET, 

SUITE B 

$919,028
 $611,451

04/05/11 
08/19/11 

62%

HM1A WPCP 

(530)343-9600 
(530)682-6517 

OROVILLE CA 95965 

03-ED-49-11.9/15.7 IN AND NEAR PLACERVILLE FROM TEICHERT CONSTRUCTION NANUGONDA, VEERA $590,920 04/06/11 83%
03-3M9104 PLEASANT VALLEY ROAD TO ROUTE 193 

COLD PLANE AC PAVEMENT 
LINCOLN CA 95648 

P O BOX 700 701 FORNI ROAD 

PLACERVILLE CA 95667 

$518,016
 $156,712

04/25/11 
07/27/11 

87%

(916)645-4800 
(707)496-4347 

HM1A WPCP 

03-ED-50-13.3/13.7 IN EL DORADO COUNTY NEAR SHINGLE DOUG VEERKAMP GENERAL NANUGONDA, VEERA $779,724 05/16/11 0%

TEA10 

03-2E0404 
ACNH-ACST-(126)E 

P050- 1-(6E) 

--() 

WPCP 

SPRINGS FROM 1.1 MILES EAST OF 

GREENSTONE ROAD UNDERCROSSIN TO 

MILE WEST OF EL DORADO ROAD O 

CONSTRUCT WILDLIFE CROSSING 

0.3 

ENGINEERING INC 

PLACERVILLE CA 95667 

(916)933-7077 

2585 COLD SPRINGS ROAD 

(707)496-4347 

3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE CA 95667 

$0
 $0

06/14/11 
09/26/11 

0%

03-ED-50-15.8/28.8 IN EL DORADO COUNTY NEAR VICTORY ENGINEERS INC NANUGONDA, VEERA $367,362 02/18/11 55% 
03-3M6504 PLACERVILLEAT VARIOUS LOCATIONS FROM 

FORNI ROAD OVERCROSSING TO SAWMILL 

UNDERCROSSING 

REHABILITATE THREE BRIDGE DECKS 

MADERFA CA 93636 

(559)439-7700 

10266 HIGHWAY 41 

(707)496-4347

20 WEST SCHOOL ROAD 

REDWOOD VALLEY CA 95470 

$99,137 
$95,362 

03/17/11 
08/26/11 

27% 

HM3H WPCP 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-ED-50-16.4/18.3 

HB4N 

03-355534 
NH-P050-(122)E 

--() 

WPCP 

IN EL DORADO COUNTY IN PLACERVILLE 

FROM 0.1 MILE WEST OF WEST 

PLACERVILLE UNDERCROSSING TO CLAY 

STREET UNDERCROSSING 

HIGHWAY PLANTING 

J M SLOVER INC 

PLACERVILLE CA 95667 

(530)621-4815 

1630 LOTUS ROAD 

SAGER, JANET 

(916)263-4912 

3855 N. FREEWAY BLVD, 

STE. 120 

SACRAMENTO CA 95834 

$277,328
 $51,986
 $28,086

11/03/10 
12/01/10 
10/15/14 

35%

 27%

HB4N 

03-ED-50-28.8/39.6 

HA22 

03-1A6804 
NH-P050-(124)E 

--() 

WPCP 

IN EL DORADO COUNTY FROM SAWMILL 

UNDERCROSSING TO SOUTH FORK AMERICAN 

RIVER BRIDGE 

APPLY HOT MIX ASPHALT 

TEICHERT CONSTRUCTION 

DAVIS, CA 95617-1890 

(530)406-4200 

P.O. BOX 1890 

MILLER, BRANDON 

(530)621-0985 

3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE CA 95667 

$10,373,800
 $26,591
 $24,091

11/29/10 
12/16/10 
10/18/11 

9%

 0%

03-ED-50-32.0/40 
03-3C7604 
NH-P050-(123)E 

--() 

IN EL DORADO COUNTY AT VARIOUS 

LOCATIONS 

INSTALL PIPELINERS 

LORANG BROTHERS CONSTRUCTION 

INC 

COLFAX CA 95713 

1175 S AUBURN STREET 

MILLER, BRANDON 

(530)621-0985 

3065 BLAIR AVE 

PLACERVILLE CA 95667 

$1,543,347
 $1,484,192
 $747,865

01/06/11 
02/10/11 
08/11/11 

73%

 96%

HA42 WPCP (530)346-8150 

03-ED-50-39.7/57.8 
03-3M5504 
ACNH-P050-(114)E 

--() 

IN EL DORADO COUNTY NEAR KYBURZ FROM 

SOUTH FORK AMERICAN RIVER BRIDGE TO 

0.2 MILE EAST OF 42 MILE HOMES ROAD 

BONDED WEARING COURSE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

MILLER, BRANDON 

(916)858-8628 

11323 SANDERS DRIVE 

RANCHO CORDOVA CA 95827 

$3,096,126
 $2,516,379
 $1,392,329

04/23/10 
05/11/10 
10/06/11 

43%

 79%

HM1 WPCP 

03-ED-50-55.0/58.6 

HM2 

03-3M7704 

WPCP 

IN EL DORADO COUNTY AT VARIOUS 

LOCATIONS FROM 3.6 MILES WEST OF TWIN 

BRIDGES ROAD TO 2.0 MILES WEST OF 

TWIN BRIDGES ROAD 

CLEAN AND LINE CULVERTS 

MICHELS PIPELINE CONSTRUCTION 

SALEM OR 97309 

(503)364-1199 

MILLER, BRANDON 

(916)858-8628 

P O BOX 12905 3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE CA 95667 

$335,937
 $64,025
 $64,025

04/20/11 
05/05/11 
09/14/11 

22%

 19%

03-ED-50-66.6/67.8 
03-1E14U4 
SARR-P050-(125)E 

H P0-50 1-(5E) 

--() 

IN EL DORADO COUNTY NEAR MEYERS FROM 

0.2 MILE EAST TO 1.3 MILES EAST OF 

ECHO SUMMIT 

RECONSTRUCT BARRIER RAILING 

C C MYERS INC 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

RIVAS, LUIS 

(916)858-8627

11323 SANDERS DRIVE 

RANCHO CORDOVA CA 95742 

$2,684,787 
$2,357,063 
$263,536 

02/08/11 
02/24/11 
08/22/11 

54% 

88% 

HB1 WPCP 

HA42 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-ED-50-77.3/79.3 

HA42 

03-1A73U4 
NH- -( ) 

--()

SWPPP 

IN SOUTH LAKE TAHOE FROM TROUT CREEK 

TO SKI RUN BOULEVARD 

STORM WATER QUALITY IMPROVEMENTS 

DISNEY CONSTRUCTION INC 

BURLINGAME CA 94010 

(650)259-9545 

875 MAHLER ROAD STE 188 

WOODRUFF, JARRETT 

(916)416-7548 

2489 LAKE TAHOE BLVD. 

SOUTH LAKE TAHOE CA 

96150 

$13,835,288
 $1,522,435
 $1,265,916

02/10/11 
03/01/11 
05/21/12 

10%

 11%

HA22 

HB4N 

03-ED-89-/8.6 

HA42 

03-1A8414 
SARR-P089-(094)E 

P0-89 0-(4E)

--() 

SWPPP 

IN ELDORADO COUNTY NEAR MEYERS FROM 

THE ALPINE COUNTY LINE TO ROUTE 

50/89 SEPARATION 

INSTALL DRAINAGE FACILITIES 

QUALCON CONTRACTORS INC 

MINDEN NV 89423 

(775)782-2006 

1645 ESMERALDA AVENUE 

MILLER, BRANDON 

(530)621-0986 

P O BOX 2424 

PLACERVILLE CA 95667 

$11,421,954
 $7,399,488
 $462,118

05/29/09 
07/01/09 
11/17/11 

67%

 64%

HA22 

HB4N 

03-ED-193-.2/6 

HM1A 

03-4M0504 

WPCP 

IN EL DORADO COUNTY FROM 0.2 MILE 

EAST OF COOL TO 1.0 MILE WEST OF 

GREENWOOD 

COLD IN PLACE RECYCLE WITH OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

NANUGANDA, VEERA 

(707)496-4347 

3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE CA 95667 

$1,836,526
 $0
 $0

05/16/11 
06/07/11 

0%

 0%

03-ED-193-12.7/21.7 

HM1A 

03-3M8804 

WPCP 

IN EL DORADO COUNTY NEAR GEORGETOWN 

FROM MAIN STREET TO 0.2 MILE SOUTH OF 

SHOO FLY ROAD 

REPLACE AC SURFACING 

WINDSOR FUEL CO 

PITTSBURG CA 94565 

(925)427-5266 

P O BOX 1029 

NANUGONDA, VEERE 

(707)496-3475 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY CA 95470 

$791,623
 $0
 $0

03/14/11 
03/28/11 

0%

 0%

03-GLE-5-7.6/28.5 

HB1 

03-4A5304 
ACHS-0057-(093)E 

00-57 0-(3E) 

--() 

WPCP 

IN BUTTE, COLUSA, EL DORADO, GLENN, 

PLACER, SACRAMENTO, SUTTER, YOLO AND 

YUBA COUNTIES AT VARIOUS LOCATIONS 

REPLACE METAL BEAM GUARD RAIL 

APEX FENCE CO INC 

ANDERSON CA 96007 

(530)365-3316 

P O BOX 545 

BEYENE, GIRMAY 

(916)263-5623 

3951 PERFORMANCE 

DRIVE, SUITE E 

SACRAMENTO CA 95838 

$1,566,820
 $724,380
 $581,185

10/11/10 
11/04/10 
10/21/11 

29%

 46%

03-GLE-162-65.6/0 

HB71 

03-4E6504 

WPCP 

IN GLENN COUNTY IN WILLOWS AT NORTH 

HUMBOLDT AVENUE 

INSTALL ADA RAMP IMPROVE CURVE 

QUIMU CONSTRUCTING INC 

DIXON CA 95620 

(707)693-0289 

P O BOX 1177 

THOMAS, SHAHNA 

(530)934-3520

2060 THRID STREET 

OROVILLE CA 95965 

$108,752 
$26,850 
$26,850 

03/03/11 
03/21/11 
08/18/11 

40% 

25% 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-GLE-5734-/0 
03-3E4404 

IN GLENN COUNTY IN WILLOWS AT THE 

WILLOWS MAINTENANCE STATION AT 939 

NORTH HUMBOLDT AVENUE 

UNITED BUILDING CONTRACTORS 

INC 

P O BOX 6039 

LAWSON, GLEN 

1550 HUMBOLDT ROAD, 

STE #3 

$475,499
 $0
 $0

06/06/11 
07/07/11 
01/24/12 

0%

 0%

HA12 WPCP 

CONSTRUCT NEW OFFICE AND CREW 
CHICO CA 95927 

(530)345-8455 
(530)534-4425 

CHICO CA 95927 

03-NEV-20-6.6/0 

HB4N 

03-0F0004 
STP-P020-(156)E 

--() 

SWPPP 

IN NEVADA COUNTY 5 MILES WEST OF 

GRASS VALLEY 0.3 MILES WEST OF PENN 

VALLEY DRIVE TO 0.2 EAST OF PENN 

VALLEY DRIVE 

WIDEN ROADWAY AND REPLACE SIGNALS 

KNIFE RIVER COMPANY 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

DEMARTINI, MARK 

(530)265-9869 

138 NEW MOHAWK ROAD, 

STE B 

NEVADA CITY CA 95959 

$995,001
 $0
 $0

06/15/11 
07/07/11 
12/12/11 

0%

 0%

03-NEV-20-6.7/10.2 

HB1 

03-0F8104 
HSIN-P020-(157)1 

HG-P020-(157)

--() 

WPCP 

IN NEVADA COUNTY NEAR GRASS VALLEY 

FROM 0.1 MILE EAST OF PENN VALLEY 

DRIVE TO 0.1 MILE EAST OF DEADMANS 

FLAT OVERCROSSING 

INSTALL RUMBLE STRIPS,OVERLAY,SIGNS 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

PETERSON, DALE 

(530)265-9868 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY CA 95959 

$1,119,624
 $0
 $0

05/25/11 
06/09/11 
11/10/11 

0%

 0%

03-NEV-20-37.0/42 

HM2 

03-3M7604 

WPCP 

IN NEVADA AND PLACER COUNTIES AT 

VARIOUS LOCATIONS 

INSTALL PIPELINES 

QUIMU CONTRACTING INC 

DIXON CA 95620 

(707)693-0289 

P O BOX 1177 

PETERSON, DALE 

(530)265-9868 

138 NEW MOHAWK ROAD, 

STE B 

NEVADA CITY CA 95959 

$301,208
 $21,560
 $19,310

03/29/11 
04/18/11 
09/01/11 

24%

 7%

03-NEV-49-9.7/11.2 

HE13 

03-2A6904 
SARR-P049-(148)E 

P0-49 1-(8E) 

--() 

SWPPP 

IN NEVADA COUNTY NEAR GRASS VALLEY 

FROM 0.6 KM NORTH OF ALTA SIERRA 

DRIVE TO 0.9 KM SOUTH OF WELLSWOOD 

WAY 

WIDEN ROADWAY 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

DE MARTINI, MARK 

(530)265-6969 

NEW MOHAWK ROAD, STE. 

B 

NEVADA CITY CA 95959 

$8,789,796
 $843,247
 $733,096

05/08/10 
06/22/10 
06/28/12 

6%

 10%

03-NEV-80-2.0/61.6 
03-3M6804 

IN PLACER AND NEVADA COUNTIES AT 

VARIOUS LOCATIONS 

REPLACE JOINT SEALS 

BAY LINE CUTTING & CORING INC 

BERKELEY, CA 94710 

(510)527-1000 

SALAH, RABAH 

(530)587-9894

1635 4TH STREET 11323 SANDERS DRIVE 

RANCHO CORDOVA CA 95742 

$3,318,782 
$600 

$0 

03/07/11 
03/28/11 
02/10/12 

15% 

0% 

HM3 WPCP 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-NEV-80-2.5/5.6 IN NEVADA COUNTY NEAR TRUCKEE FROM TEICHERT CONSTRUCTION CATANIA, DAVE $68,074,726 03/16/07 0%

HA22 

03-0A6324 
ACIM-080 -(180)N 

--()

SWPPP 

0.4 KM WEST OF SODA SPRINGS 

OVERCROSSING TO THE DONNER SUMMIT 

SAFETY REST AREA 

REHABILATE BRIDGES AND ROADWAY 

ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVENUE 

(530)265-9864 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY CA 95959 

$68,470,208
 $9,700

04/06/07 
08/11/11 

0%

PLANT EST 

SATIS 

03-NEV-80-5.2/13.3 IN NEVADA COUNTY NEAR TRUCKEE FROM R AND L BROSAMER INC CLARK, MARTIN $60,795,980 07/28/08 55%

HA22 

03-0A6334 

SWPPP 

1.0 MILE EAST OF THE CASTLE PEAK ROAD 

UNDERCROSSING TO 2.1 MILES EAST OF 

DONNER LAKE UNDERCROS 

PORTLAND CEMENT CONCRETE OVERLAY 

WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

(530)587-9827 

138 NEW MOHAWK ROAD 

SUITE B 

NEVADA CITY CA 95959 

$34,375,393
 $4,033,018

08/15/08 
02/28/12 

56%

03-NEV-80-5.6/0 IN NEVADA COUNTY ABOUT 12.4 MILES FLINTCO INC CLARK, MARTIN $4,622,336 07/27/09 54%

HA26 

03-4A2404 
ACIM-0804-(189)E 

08-0441-(9E) 

--() 

SWPPP 

WEST OF TRUCKEE AT DONNER SUMMIT 

SAFETY ROADSIDE REST AREA 

REPLACE BUILDING 
FOLSOM CA 95630 

(916)351-5400 

400 PLAZA DRIVE STE 205 

(916)624-2852 

12047 DONNER PASS 

ROAD 

TRUCKEE CA 96060 

$3,244,687
 $250,916

08/12/09 
04/10/12 

71%

03-NEV-80-9.2/13.6 IN NEVADA COUNTY NEAR TRUCKEE FROM TEICHERT CONSTRUCTION CATANIA, DAVE $60,647,533 10/05/07 64%

HA22 

03-0A6314 
ACIM-080 -(184)E 

--() 

SWPPP 

DONNER LAKE UNDERCROSSING TO TROUT 

CREEK UNDERCROSSING 

REHABILITATE ROADWAY 
ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVENUE 

(530)265-9864 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY CA 95959 

$57,534,260
 $71,350

11/13/07 
10/31/12 

96%

03-NEV-80-13.5/21.2 IN NEVADA COUNTY NEAR TRUCKEE FROM SIERRA NEVADA CONSTRUCTION INCMONTPLAISIR, JARET $7,191,007 06/08/11 9%

HM1 

03-3M8304 
ACIM-0804-(196)E 

--() 

WPCP 

0.3 MILES EAST OF DONNER PARK 

OVERCROSSING TO TRUCKEE RIVER BRIDGE 

NUMBER 17-0012 

BONDED WEARING COURSE OVERLAY 

SPARKS NV 89435 

(775)355-0420 

P O BOX 50760 

(530)587-9893 

12047 DONNER PASS RD, 

STE B-6 

TRUCKEE CA 96160 

$5,085
 $5,085

06/24/11 
11/16/11 

0%

03-NEV-80-28.1/31.8 IN NEVADA AND SIERRA COUNTIES NEAR GRANITE CONSTRUCTION COMPANY BOUZID, SALAH $45,782,311 10/29/08 100% 

HA22 

03-3A2204 
ACBI-GV08-(001) 

M-GV08-(001) 

--() 

SWPPP 

FLORISTON FROM THE TRUCKEE RIVER 

BRIDGE TO THE NEVADA STATE LINE 

REHABILITATE ROADWAY 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(530)587-6314

12047 DONNER PASS RD 

SUITE B-6 

TRUCKEE CA 96161 

$45,815,367 
$0 

11/13/08 
07/06/11 

100% 

SUSPENDED 
07/07/11 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-NEV-89-.4/4.9 IN NEVADA AND SIERRA COUNTIES AT Q AND D CONSTRUCTION CO DEMARTINI, MARK $398,003 06/06/11 0%
03-3M6704 VARIOUS LOCATIONS 

REHAB BRIDGE DECKS, REPLACE JOINT 
SPARKS NV 89431 

1050 SOUTH 21ST STREET 138 NEW MOHAWK ROAD, 

STE B 

$0
 $0

06/16/11 
09/26/11 

0%

HM3H WPCP 

(775)786-2677 
(530)265-9869 

NEVADA CITY CA 95959 

03-NEV-5717-/0 IN NEVADA COUNTY IN NEVADA CITY AT HILBERS INC CLARK, MARTIN $1,438,830 04/21/10 92%

HA11 

03-318004 

WPCP 

THE NEVADA CITY MAINTENANCE STATION 

AT 10057 GOLD FLAT ROAD 

CONSTRUCT MECHANICS FACILITY 
YUBA CITY CA 95993 

(530)673-2947 

1210 STABLER LANE 

(530)265-0744 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY CA 95959 

$1,356,515
 $93,153

05/06/10 
08/30/11 

94%

03-NEV-5917-/0 IN NEVADA COUNTY ABOUT 6 MILES WEST KOCH AND KOCH INC CROSBY, TIM $636,444 06/13/11 0%
03-4E8804 OF TRUCKEE AT CASTLE PEAK SAND HOUSE 

REBUILD SAND HOUSE FACILITY 
PENN VALLEY CA 95946 

P O BOX 909 12047 DONNER PASS RD, 

STE B-6 

$0
 $0

07/07/11 
11/15/11 

0%

HA12 WPCP 

(530)432-4000 
(530)587-5698 

TRUCKEE CA 96160 

03-PLA-28-.8/11 IN PLACER COUNTY FROM 0.1 KM WEST OF DIABLO CONTRACTORS INC ISKIN, ROY $31,183,854 05/21/08 0%

HA42 

03-2A9404 
ACST-P028-(009)E 

P0-28 0-(9E)

--() 

SWPPP 

TAHOE STATE PARK DRIVE TO 0.1 KM EAST 

OF ROUTE 267 AND AT KINGS BEACH 

RECONSTRUCT DRAINAGE FACILITIES 
SAN RAMON CA 94583 

(925)552-8250 
(530)587-6314 

7 CROW CANYON COURT SUITE 100 10960 WEST RIVER 

STREET 

TRUCKEE CA 96161 

$24,715,168
 $1,793,055

06/05/08 
11/22/11 

0%

PLANT EST 

SATIS 

03-PLA-65-4.8/8.7 IN PLACER COUNTY IN AND NEAR DEBRUIN CONSTRUCTION INC VANDELL, SAM $755,828 02/08/10 83%

HM3H 

03-3M2904 

WPCP 

ROSEVILLE AT VARIOUS LOCATIONS FROM 

ROUTE 65/80 SEPARATION TO PLEASANT 

GROVE CREEK BRIDGE 

REPLACE CONCRETE AND JOINT SEALS 

FRENCH CAMP CA 95231 

(209)462-5100 

P O BOX 1355 

(916)624-2852 

2520 WARREN DRIVE, 

SUITE B 

ROCKLIN CA 95677 

$572,096
 $124,733

03/10/10 
08/05/11 

61%

03-PLA-65-12.2/23.8 IN PLACER COUNTY NEAR LINCOLN FROM DE SILVA GATES FCI A JOINT BEREXA, CARL $149,757,417 06/09/08 64% 

HE14 

03-3338U4 
HPLU-6208-(030)L

 620-8 03-(DEM)O 

- -() 

SWPPP 

0.6 KM NORTH OF TWELVE BRIDGES 

OVERCROSSING TO 1.3 KM SOUTH OF BEAR 

RIVER 

CONSTRUCT NEW FREEWAY AND BRIDGES 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND F C I 

CONSTRUCTORS INC 

P O BOX 2909 (916)624-2769

2520 WARREN DRIVE, 

STE. B 

ROCKLIN CA 95677 

$126,099,387 
$2,208,834 

07/02/08 
10/03/12 

84% 

HE14 DUBLIN CA 94568 

(925)829-9220 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11
 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-PLA-80-.3/29.3 

HA21 

03-3E0904 
ACBH-0803-(238)E 

08-03 2-(8E)

--() 

WPCP 

IN PLACER COUNTY AT VARIOUS LOCATIONS 

FROM SOUTH ROSEVILLE OVERCROSSING TO 

WEIMAR CROSS ROAD OVERCROSSING 

PLACE POLYESTER OVERLAY 

MYERS AND SONS CONSTRUCTION LP 

SACRAMENTO CA 95833 

(916)649-4504 

VANDELL, SAM 

(916)624-2852 

2554 MILLCREEK DRIVE 2520 WARREN DRIVE, 

SUITE B 

ROCKLIN CA 95677 

$5,879,950
 $0
 $0

05/20/11 
06/07/11 
12/14/11 

0%

 0%

03-PLA-80-2.9/5.1 
03-367834 
HPLU-6203-(044)L 

620-3 04-(HPL)U 

03 0-25-() 

IN PLACER COUNTY IN ROSEVILLE AND 

ROCKLIN FROM MINERS RAVINE BRIDGE TO 

1.6 KM EAST OF ROUTE 65/80 SEPARATION 

CONSTRUCT HOV LANES 

FLATIRON WEST INC 

BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR ROAD 

SERRANO, MAURICIO 

(916)416-7547 

2520 WARREN DRIVE 

ROCKLIN CA 95677 

$23,625,041
 $15,879,580
 $1,065,524

08/10/09 
09/10/09 
08/09/11 

94%

 67%

HB5 SWPPP 

03-PLA-80-16.8/18.9 

HA22 

03-1F3604 
IM-0803-(236)E 

--() 

WPCP 

IN PLACER COUNTY IN AND NEAR AUBURN 

FROM OPHIR ROAD UNDERCROSSING TO 0.1 

MILE EAST OF RUSSELL ROAD 

OVERCROSSILNG 

PLACE HOT MIX ASPHALT 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

VANDELL, SAM 

(916)624-2852 

2520 WARREN DRIVE, 

SUITE B 

ROCKLIN CA 95677 

$3,996,563
 $0
 $0

02/03/11 
02/24/11 
07/19/11 

0%

 0%

SUSPENDED 

03-PLA-80-24.5/33.3 

HM1 

03-4M0404 
ACIM-0803-(239)E 

--() 

WPCP 

IN PLACER COUNTY IN AND NEAR COLFAX 

FROM 1.1 MILES EAST OF PLACER HILLS 

OVERCROSSING TO 0.2 MILE EAST OF 

ROUTE 174/80 SEPARATION 

BONDED WEARING COURSE OVERLAY 

TEICHERT CONSTRUCTION 

LINCOLN CA 95648 

(916)645-4800 

PO BOX 700 

ZINK, PHIL 

(530)346-7996 

33 DEPOT STREET P.O. 

1807 

COLFAX CA 95713 

$5,085,739
 $709,687
 $709,687

03/07/11 
03/24/11 
10/30/11 

18%

 14%

03-PLA-80-56.1/66.3 

HA22 

03-2C8604 
ACIM-000C-(309)N 

--()

SWPPP 

IN PLACER AND NEVADA COUNTIES FROM 

CARPENTER FLAT UNDERCROSSING TO 

HAMPSHIRE ROCKS UNDERCROSSING 

RECONSTRUCT ROADWAY 

TEICHERT CONSTRUCTION 

ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVENUE 

ZINK, PHIL 

(530)346-7996 

33 DEPOT STREET, P O 

BOX 1807 

COLFAX CA 95713 

$90,897,216
 $24,771,904
 $5,346,648

02/22/10 
03/16/10 
07/11/12 

33%

 27%

03-PLA-80-/5.1 

HB5 

03-367824 
NCII-6203-(024)P

 620-3 02-(HPL)U 

03 0-25-() 

SWPPP 

IN SACRAMENTO AND PLACER COUNTIES IN 

AND NEAR ROSEVILLE FROM 0.7 KM WEST 

OF SACRAMENTO/PLACER COUNTY LINE TO 

1.6 KM EAST OF ROUTE 

CONSTRUCT AUXILIARY AND HOV LANES 

TEICHERT CONSTRUCTION 

SACRAMENTO CA 95851 

(916)386-6800 

P O BOX 15144 

SERRANO, MAURICIO 

(916)416-7547

2520 WARREN DRIVE 

ROCKLIN CA 95677 

$28,824,440 
$24,703,286 

$31,250 

05/01/08 
05/22/08 
10/24/11 

53% 

86% 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11
 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-PLA-89-14.4/15.4 

HA42 

03-4E5304 

WPCP 

ABOUT 6 MILES NORTH OF TAHOE CITY AT 

VARIOUS LOCATIONS FROM 0.7 MILE NORTH 

OF SQUAW VALLEY ROAD TO 0.6 MILE 

SOUTH OF POLE CREEK RO 

REPLACE CULVERT AND DOWNDRAIN 

G B A ENGINEERING 

FULLERTON CA 92831 

(714)577-9441 

2536 E FENDER AVE SUITE C 

MATYE, BENJAMINE 

(530)587-5698 

2520 WARREN DRIVES, 

SUITE B 

ROCKLIN CA 95677 

$110,824
 $0
 $0

01/27/11 
03/01/11 

0%

 0%

03-PLA-267-4.9/6.7 

HA42 

03-0E9904 
STP-P267-(020)E 

--() 

SWPPP 

IN PLACER COUNTY FROM 1.1 MILES EAST 

OF NORTH STAR DRIVE TO 0.5 MILE 

SOUTH OF MARTIS PEAK ROAD 

PLACE HOT MIX ASPHALT 

Q AND D CONSTRUCTION CO 

RENO NV 89510 

(775)786-2677 

P O BOX 10865 

MATYE, BENJAMIN 

(530)582-5072 

10960 W. RIVER 

STREET, STE. 101A 

TRUCKEE CA 96161 

$2,734,904
 $54,354

 $0

11/17/10 
12/08/10 
09/28/11 

5%

 2%

03-PLA-267-/3.7 

HM1A 

03-3M9404 

WPCP 

IN PLACER COUNTY NEAR TRUCKEE FROM 

NEVADA COUNTY LINE TO 0.1 MILE NORTH 

OF NORTHSTAR DRIVE 

REPLACE ASPHALT CONCRETE SURFACING 

SIERRA NEVADA CONSTRUCTION INC 

SPARKS NV 89435 

(775)355-0420 

MATYE, BENJAMIN 

(530)587-5698 

P O BOX 50760 10960 WEST RIVER 

STREET 

TRUCKEE CA 96161 

$957,007
 $0
 $0

05/16/11 
06/07/11 

0%

 0%

03-SAC-5-17.2/24.8 

HA22 

03-1F4504 
IM-0056-(334)E 

--()

WPCP 

IN SACRAMENTO COUNTY IN SACRAMENTO 

FROM FLORIN ROAD TO 0.6 MILE NORTH OF 

ROUTE 5/50 SEPARATION AND FROM 0.5 

MILE SOUTH TO 0.2 MILE 

PCC SLABS AND AC PAVEMENT TO BE 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

GUTIERREZ, BOJANA 

(916)263-4927 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$10,160,649
 $5,194,192
 $1,693,781

10/21/10 
01/13/11 
10/04/11 

47%

 51%

03-SAC-5-22.0/26.7 
03-1F4404 
HSST-000C-(325)E 

00-0C 3-(5E) 

--() 

IN SACRAMENTO, YOLO, AND NEVADA 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE CRASH CUSHIONS 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

GREYDANUS, WILLIAM 

(530)633-4726 

1962 BERRY ROAD 

RIO OSO CA 95674 

$1,607,100
 $1,477,850

 $0

12/31/10 
01/24/11 
06/30/11 

100%

 94%

OVER RUN 

HB1 WPCP (949)252-0441 

03-SAC-5-23.0/0 

HB4N 

03-4E3404 

WPCP 

IN SACRAMENTO COUNTY IN SACRAMENTO 

FROM P STREET ONRAMPS TO O STREET 

OVERCROSSING 

INSTALL RAMP METERS 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

GUTIERREZ, BOJANA 

(916)263-4927

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$462,112 
$410,491 

$0 

05/25/10 
06/09/10 
08/31/11 

98% 

88% 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-5-/17.2 

HA22 

03-0F5904 
NH-0056-(331)E 

--()

SWPPP 

IN SACRAMENTO COUNTY IN AND NEAR ELK 

GROVE FROM THE SAN JOAQUIN COUNTY 

LINE TO FLORIN ROAD OVERCROSSING 

PAVEMENT REHABILATION WITH PCC SLAB 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

TANVIR, RIZWAN 

(530)945-8921 

2366 MARITIME ROAD 

ELK GROVE CA 95758 

$58,639,586
 $1,416,547
 $1,238,933

03/24/11 
04/08/11 
08/17/20 

4%

 2%

03-SAC-16-1.6/24.3 
03-3M6904 

IN SACRAMENTO COUNTY AT VARIOUS 

LOCATIONS 

REPAIR BRIDGE DECKS CLEAN PLACE 

TRUESDELL CORPORATION OF 

CALIFORNIA INC 

1310 WEST 23RD STREET 

ELGHASSEIN, DEAN 

3855 N FREEWAY BLVD, 

STE 120 

$528,528
 $0
 $0

06/06/11 
06/24/11 
01/10/12 

0%

 0%

HM3H WPCP 

TEMPE AZ 85282 

(602)437-1711 
(916)263-4928 

SACRAMENTO CA 95834 

03-SAC-16-6.2/24 

HB1 

03-0F9104 
HSST-000C-(316)E 

00-0C 3-(6E)

--() 

WPCP 

IN BUTTE, GLENN, SACRAMENTO AND YUBA 

COUNTIES AT VARIOUS LOCATIONS 

PLACE THERMOPLASTIC TRAFFIC STRIPE 

LINEAR OPTIONS INC 

MENLO PARK CA 94025 

(650)833-1800 

1 KELLY COURT 

LEE, SUSHMA 

(916)263-4926 

3855 NORTH FREEWAY 

BLVD., STE. 120 

SACRAMENTO CA 95834 

$293,615
 $228,437
 $109,501

05/19/10 
06/14/10 
10/15/11 

73%

 78%

03-SAC-16-15.1/15.5 

HB1 

03-4E2204 
HSST-P016-(035)E 

P0-16 0-(5E)

--() 

WPCP 

IN SACRAMENTO COUNTY NEAR RANCHO 

MURIETA FROM 1.0 MILE EAST OF MEISS 

ROAD TO 0.6 MILE WEST OF DILLARD ROAD 

HOT MIX ASPHALT SURFACING 

TEICHERT CONSTRUCTION 

SACRAMENTO CA 958510144 

(916)386-6800 

P O BOX 15144 

LEE, SUSHMA 

(916)263-4926 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$399,965
 $287,997
 $17,362

09/20/10 
10/12/10 
07/20/11 
07/28/11 

100%

 100%

03-SAC-50-.2/16 

HB1 

03-0F9204 
ACHS-000C-(326)E 

00-0C 3-(6E) 

--() 

WPCP 

IN EL DORADO AND SACRAMENTO COUNTIES 

AT VARIOUS LOCATIONS 

COLD PLANE AC PAVEMENT PLACE OPEN 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

LEE, SUSHMA 

(916)263-4926 

3855 N FREEWAY BLVD, 

STE 120 

SACRAMENTO CA 95834 

$642,642
 $0
 $0

01/24/11 
02/08/11 

0%

 0%

03-SAC-50-.4/.8 

HB1 

03-1F1004 
NHS- -( ) 

--() 

WPCP 

IN NEVADA, PLACER AND SACRAMENTO 

COUNTIES AT VARIOUS LOCATIONS 

THIN FRICTION COURSE OVERLAY 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST INC 

BENICIA CA 94510 

(707)746-8028 

3701 MALLARD DRIVE 

LEE, SUSHMA 

(916)263-4926

3855 NORTH FREEWAY 

BLVD, SUITE 120 

SACRAMENTO CA 95834 

$443,988 
$440,268 

$0 

01/06/11 
01/25/11 
07/14/11 

100% 

98% 

OVER RUN 
07/28/11 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-50-5.3/12.8 IN SACRAMENTO COUNTY IN AND NEAR DE SILVA GATES MCM A JOINT OKPALA, MESHACK $62,819,268 10/26/09 0%
03-441614 
CMLN-6203-(033) 

--()

RANCHO CORDOVA FROM WATT AVENUE 

OVERCROSSING TO SUNRISE BOULEVARD 

WIDEN FREEWAY 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND MCM 

CONSTRUCTION (916)372-0158 

2777 DEL MONTE STREET 

WEST SACRAMENTO CA 95691 

$49,382,427
 $2,560,178

11/18/09 
09/16/11 

0%

PLANT EST 

HB5 HB5 SWPPP 
P O BOX 2909 SATIS 

DUBLIN CA 94568 

(925)829-9220 

03-SAC-51-6.0/8.3 IN SACRAMENTO COUNTY IN SACRAMENTO WATKIN AND BORTOLUSSI INC SAGER, JANET $1,280,464 10/15/09 20%

HA25 

03-1A1404 

SWPPP 

FROM HOWE AVENUE TO 0.5 KM EAST OF 

WATT AVENUE 

PLANTING AND IRRIGATION 
SAN RAFAEL CA 949014820 

(415)453-4691 

77 LARKSPUR STREET 

(916)263-4912 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$1,135,274
 $0

11/02/09 
08/07/13 

77%

SUSPENDED 

03-SAC-80-5.2/0 IN THE CITY AND COUNTY OF SACRAMENTO P N P CONSTRUCTION INC PHAM, THU $1,062,364 06/06/11 2%
03-1F4304 AT NORTHGATE MAINTENANCE STATION 

CONSTRUCT NEW CREW OFFICE BUILDING 
AUBURN CA 95603 

13620 LINCOLN WAY #325 3951 PERFORMANCE 

DRIVE SUITE E 

$43,236
 $43,236

06/29/11 
06/14/12 

4%

HA12 WPCP 

(530)885-9360 
(916)799-5518 

SACRAMENTO CA 95838 

03-SAC-80-16.0/0 IN EL DORADO COUNTY AT 0.4 MILE EAST NORCAL GENERAL CONSTRUCTION GUTIERREZ, BOJANA $207,169 12/28/10 0%

HA42 

03-0F5804 
ACST-000C-(320)E 

00-0C 3-(0E) 

--() 

WPCP 

OF CAMINO TRUCK WEIGH STATION AND IN 

SACRAMENTO COUNTY AT ANTELOPE WIEGH 

STATIONS WEIGH STAT 

UPGRADE WEIGH STATION AND CCTV 

CORPORATION 

SAN JOSE CA 95132 

(408)886-0335 

1950 MAJESTIC CT 

(916)263-4924 

3855 N FREEWAY BLVD, 

STE 120 

SACRAMENTO CA 95834 

$0
 $0

02/08/11 
07/20/11 

0%

03-SAC-99-.1/12 IN SACRAMENTO COUNTY NEAR GALT FROM TEICHERT CONSTRUCTION SCOTT, JEFF $11,228,306 12/08/10 20%

HA22 

03-1E6704 
NH-P099-(531)E 

--()

WPCP 

0.1 MILE SOUTH OF CRYSTAL WAY TO 1.9 

MILE NORTH OF GRANT LINE ROAD 

RAC OVERLAY 
SACRAMENTO CA 95851 

(916)386-6800 

P O BOX 15144 

(916)263-4931 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$3,289,987
 $2,218,904

01/11/11 
01/03/11 

29%

03-SAC-99-16.8/18.1 IN SACRAMENTO COUNTY IN AND NEAR TEICHERT CONSTRUCTION SCOTT, JEFF $4,746,531 06/23/10 26% 

HE13 

03-3E3904 
STPL-6203-(038)N 

620-3 03-() 

--() 

SWPPP 

SACRAMENTO FROM 0.9 MILE NORTH OF 

CALVINE ROAD TO 0.4 MILE NORTH OF 

MACK ROAD 

REALIGN RAMP 

ROSEVILLE, CA 94567 

(916)645-4800 

4401 DULUTH AVENUE 

(916)263-4931

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$2,310,433 
$506,575 

07/13/10 
05/03/12 

48% 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-99-19.4/19.8 IN SACRAMENTO COUNTY IN SACRAMENTO PARKER LANDSCAPE DEVELOPMENT SAGER, JANET $1,357,343 12/14/07 0%
03-0C0004 FROM 0.3 KM SOUTH TO 0.3 KM NORTH OF 

FLORIN ROAD OVERCROSSING 

INC 

6251 SKY CREEK DR SUITE A 
3855 NORTH FREEWAY 

BLVD. STE. 120 

$1,484,175
 $4,816

01/16/08 
11/09/11 

0%

HIGHWAY PLANTING AND IRRIGATION 
SACRAMENTO CA 95828 

SACRAMENTO CA 95834 PLANT EST 

HA25 SWPPP (916)383-4071 
(916)263-4912 SATIS 

03-SAC-99-21.9/24.2 IN SACRAMENTO COUNTY IN AND NEAR PROFESSIONAL CONSTRUCTION SCOTT, JEFF $855,192 02/13/09 68%
03-3E8804 SACRAMENTO FROM FRUITRIDGE ROAD 

OVERCROSSING TO BROADWAY 

SERVICES 

3309 VINCENT ROAD 
3855 NORTH FREEWAY 

BLVD., STE. 120 

$165,578
 $0

02/27/09 
12/22/10 

19%

HA21 WPCP 

UNDERCROSSING 

SEAL BRIDGE DECKS 
PLEASANT HILL CA 94523 

(925)945-1052 
(916)847-4916 

SACRAMENTO CA 95834 

03-SAC-160-5.9/21.1 IN SACRAMENTO COUNTY AT VARIOUS SANTA MARGARITA CONSTRUCTION BROOK, BILL $6,854,696 06/28/11 0%
03-3M7104 LOCATIONS FROM SACRAMENTO RIVER 

(ISLETON) BRIDGE TO SACRAMENTO RIVER 

CORP 

P O BOX 357 
11323 SANDERS DRIVE 

RANCHO CORDOVA CA 95742 

$0
 $0

07/14/11 
0%

(PAINTERSVILLE) BRIDGE 

PAINT THREE BRIDGES 
TEMPLETON CA 93465 

(916)858-8630 

HM3 WPCP (805)237-1186 

03-SAC-5501-/0 IN SACRAMENTO COUNTY IN SACRAMENTO D G GRANADE INC HENNEKE, LARRY $4,545,013 06/02/10 94%
03-2C8444 AT THE TRANSPORTATION LABORATORY AT 

5900 FOLSOM BOULEVARD 

CONSTRUCT STORAGE BUILDING 
SHINGLE SPRINGS CA 95682 

(530)677-7484 

4420 BUSINESS DRIVE 

(916)502-7582 

5900 FOLSOM BLVD. 

SACRAMENTO CA 95819 

$4,260,644
 $335,235

06/29/10 
08/12/11 

94%

HA13 WPCP 

03-SIE-89-15.0/20.1 IN SIERRA COUNTY AT SIERRAVILLE FROM SIERRA NEVADA CONSTRUCTION INCCROSBY, TIM $1,589,007 05/16/11 0%

HM1A 

03-4M1504 

WPCP 

THE SOUTH JUNCTION ROUTE 49 TO 0.1 

MILE NORTH OF NORTH JUNCTION ROUTE 49 

COLD IN PLACE RECYCLING 
SPARKS NV 89431 

(775)355-0420 

P O BOX 50760 

(530)587-5698 

138 NEW MOHAWK ROAD, 

STE B 

NEVADA CITY CA 95959 

$0
 $0

06/07/11 
0%

03-SUT-20-11.2/17 IN SUTTER COUNTY IN AND NEAR YUBA TEICHERT CONSTRUCTION CHAMBERLIN, AARON $7,081,091 12/13/10 60% 
03-1F4704 
NH-P020-(153)E 

--() 

CITY FROM 0.1 MILE EAST OF NORTH 

HUMBHREY ROAD TO 0.1 MILE WEST OF THE 

YUBA SUTTER COUNTY LINE 

PAVEMENT REHABILITATION 

DAVIS CA 95616 

(530)406-4200 

P O BOX 1890 

(530)682-2711

379 COLUSA HWY 

YUBA CITY CA 95991 

$3,225,997 
$829,670 

01/11/11 
08/25/11 

52% 

HA22 WPCP 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SUT-70-.2/8.3 

HE14 

03-3864U4 
ACNH-P070-(094)E 

--()

SWPPP 

IN SUTTER AND YUBA COUNTIES NEAR 

NICOLAUS FROM 70/99 SEPARATION TO 1.0 

KM NORTH OF FEATHER RIVER BOULEVARD 

WIDEN AND REALIGN ROADWAY 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

TANVIR, RIZWAN 

(916)375-8025 

2777 DEL MONTE STREET 

WEST SACRAMENTO CA 95691 

$80,285,937
 $82,178,324

 $0

12/06/07 
12/27/07 
06/20/11 

70%

 98%

03-SUT-99-11.0/14.3 

HE13 

03-1A4324 
SARR-P099-(529)E 

P0-99 5-(9E) 

--() 

SWPPP 

IN SUTTER COUNTY NEAR NICOLAUS FROM 

POWER LINE ROAD TO 0.1 MILE SOUTH OF 

LAUREL AVENUE 

WIDEN TO FOUR LANES 

NEHEMIAH CONSTRUCTION INC 

GOLD RIVER, CA 95670 

(916)608-1500 

TOLLISON, RON 

(530)822-4313 

12150 TRIBUTARY PT DR. STE120 379 COLUSA AVENUE 

YUBA CITY CA 95991 

$31,551,534
 $8,055,374
 $1,199,473

07/14/10 
07/28/10 
01/06/14 

16%

 25%

03-SUT-99-16.8/23 

HE13 

03-1A4614 

SWPPP 

IN SUTTER COUNTY NEAR TUDOR FROM 

CENTRAL AVENUE TO 0.7 KM NORTH OF 

O'BANION ROAD 

CONSTRUCT FOUR LANE EXPRESSWAY 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

TOLLISON, RON 

(530)822-4313 

379 COLUSA HIGHWAY 

YUBA CITY CA 95991 

$24,906,649
 $24,233,461

 $161,014

07/24/08 
08/28/08 
08/02/11 

95%

 97%

HE13 

03-SUT-99-30.6/32.7 

HA25 

03-1F5004 
STP-P099-(536)E 

--()

WPCP 

IN SUTTER COUNTY IN AND NEAR YUBA 

CITY FROM ROUTE 20 TO 1.4 KM NORTH OF 

QUEENS AVENUE OVERCROSSING 

PERFORM HIGHWAY PLANTING AND 

ELITE LANDSCAPING INC 

CLOVIS CA 93612 

(559)292-7760 

2972 LARKIN AVENUE 

SAGER, JANET 

(916)263-4912 

3855 N FREEWAY BLVD, 

STE 120 

SACRAMENTO CA 95834 

$1,635,528
 $203,442
 $53,178

12/10/10 
02/07/11 
12/11/14 

40%

 13%

03-SUT-99-30.9/T35.7 

HM1 

03-3M2504 
ACST-P099-(527)P 

P09-9 52-()

--() 

WPCP 

IN SUTTER COUNTY IN AND NEAR YUBA 

CITY FROM BUTTE HOUSE ROAD 

UNDERCROSSING TO LIVE OAK BOULEVARD 

REPLACE ASPHALT CONCRETE SURFACING 

PROFESSIONAL CONSTRUCTION 

SERVICES 

CONCORD CA 94520 

(925)288-1566 

4070 NELSON AVENUE SUITE A 

KNUDSON, CAMERON 

(530)822-4431 

379 COLUSA AVENUE 

YUBA CITY CA 95993 

$1,651,410
 $1,631,516

 $0

05/13/10 
06/02/10 
01/15/11 

84%

 94%

03-SUT-99-35.6/42.4 

HA22 

03-1F3704 
ACST-P099-(534)E 

P0-99 5-(4E) 

--() 

WPCP 

IN BUTTE AND SUTTER COUNTIES AT 

VARIOUS LOCATIONS 

PLACE HOT MIX ASPHALT 

GEORGE REED INC 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

CHAMBERLIN, AARON 

(530)682-2711

379 COLUSA HWY 

YUBA CITY CA 95991 

$6,708,615 
$5,372,916 
$2,828,065 

11/24/10 
12/16/10 
08/26/11 

53% 

80% 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-YOL-5-.8/2.5 

HA21 

03-3E0704 
NHBH-0056-(333)E 

--() 

WPCP 

IN YOLO COUNTY ON ROUTE 5 FROM 0.8 

MILE WEST OF SACRAMENTO YOLO COUNTY 

LINE TO 5.8 MILES EAST OF ROUTE _ 

5/113 

AC OVERLAY, WITH JOINT HEADER 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

TRI, PRESTON 

(916)416-5572 

3951 PERFORMANCE DR., 

STE. E 

SACRAMENTO CA 95838 

$2,479,448
 $462,638
 $220,788

11/24/10 
12/16/10 
11/01/11 

25%

 19%

03-YOL-5-14.0/21.5 

HA22 

03-1F4804 
IM-0056-(335)E 

--()

WPCP 

IN YOLO COUNTY ABOUT 6 MILES NORTH OF 

WOODLAND FROM 0.3 MILES SOUTH OF 

COUNTY ROAD 96 OVERCROSSING TO 0.3 

MILES SOUTH OF OAT CREEK 

RAC OVERLAY 

GHILOTTI CONSTRUCTION COMPANY 

INC 

SANTA ROSA CA 95407 

(707)585-1221 

GHASSEMI, MOHSSEN 

(916)263-5648 

246 GHILOTTI AVE 
3951 PERFORMANCE 

DRIVE, SUITE E 

SACRAMENTO CA 95838 

$6,501,309
 $6,509,907
 $2,318,833

12/31/10 
01/24/11 
08/04/11 

66%

 97%

03-YOL-5-24.6/26.4 

HA26 

03-0F6204 

WPCP 

IN YOLO COUNTY NEAR DUNNIGAN AT 1.0 

MILE SOUTH OF COUNTY ROAD 6 

OVERCROSSING AND AT DUNNIGAN SAFETY 

ROADSIDE REST AREA 

PLASTIC LINING IN SEWER PONDS 

COX & COX CONSTRUCTION INC 

REDDING CA 96009 

(530)243-6016 

P O BOX 992588 

GUDUGUNTLA, ARUN 

(916)263-5372 

3951 PERFORMANCE 

DRIVE SUITE E 

SACRAMENTO CA 95838 

$483,615
 $0
 $0

06/13/11 
07/01/11 
01/18/12 

0%

 0%

03-YOL-50-.3/2 

HE11 

03-388004 
STPL-6203-(007)E 

62-03 0-(7E)

--() 

SWPPP 

IN YOLO COUNTY IN WEST SACRAMENTO 

FROM 1.1 KM WEST TO 1.0 KM EAST OF 

HARBOR BOULEVARD OVERCROSSING 

WIDEN CONCRETE BRIDGE 

ARGONAUT CONSTRUCTORS 

SANTA ROSA CA 95402 

(707)542-4862 

P O BOX 639 

AOUN, TONY 

(916)296-9692 

3951 PERFORMANCE 

DRIVE #E 

SACRAMENTO CA 95838 

$16,419,266
 $16,158,489

 $0

05/14/09 
06/04/09 
10/19/11 

0%

 0%

PLANT EST 

SATIS 

03-YOL-80-.2/5.7 

HB1 

03-0F7004 
ACHS-0802-(358)E 

08-02 3-(8E) 

--() 

SWPPP 

IN YOLO COUNTY IN AND NEAR DAVIS FROM 

RICHARDS BOULEVARD OVERCROSSING TO 

0.1 MILE WEST OF YOLO CAUSEWAY WEST 

SHOULDERS TO BE WIDENED 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

HAMM, JEFF 

(916)263-5653 

3951 PERFORMANCE 

DRIVE SUITE E 

SACRAMENTO CA 95838 

$5,697,718
 $636,564
 $488,213

12/22/10 
01/24/11 
11/04/11 

25%

 11%

03-YOL-80-.8/0 

HA28 

03-1E1004 
IM-0802-(359)E 

--() 

WPCP 

IN YOLO COUNTY IN DAVIS AND WEST 

SACRAMENTO AT VARIOUS LOCATIONS FROM 

RICHARDS BOULEVARD OVERCROSSING TO 

REED AVENUE OVERCROSSIN 

GORE PAVING 

COOK GENERAL ENGINEERING INC 

RANCHO CORDOVA CA 95742 

(916)631-1365 

3203 FITZGERALD ROAD 

HAMM, JEFF 

(916)263-5653

3951 PERFORMANCE 

DRIVE,SUITE E 

SACRAMENTO CA 95838 

$1,042,824 
$1,094,220 
$247,327 

02/02/11 
03/07/11 
07/27/11 

100% 

94% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 36 

Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-YOL-80-/4.4 

HA22 

03-3M8404 
ACIM-0802-(360)E 

--() 

WPCP 

IN YOLO COUNTY IN AND NEAR THE CITY 

OF DAVIS FROM THE SOLANO COUNTY 

LINNE TO 1.4 MILES WEST OF THE YOLO 

CAUSEWAY 

RAC OVERLAY (TYPE O) 

TEICHERT CONSTRUCTION 

DAVIS CA 95616 

(530)406-4200 

P O BOX 1890 

BEYENE, GIRMAY 

(916)263-5623 

3951 PERFORMANCE 

DRIVE,SUITE E 

SACRAMENTO CA 95838 

$1,998,176
 $0
 $0

03/11/11 
04/13/11 

0%

 0%

03-YOL-113-.1/4.1 

HM3H H 

03-3M7304 

WPCP 

IN COLUSA AND YOLO COUNTIES AT 

VARIOUS LOCATIONS 

BRIDGE DECK METHACRYLATE-8 BRIDGES 

BLAISDELL CONSTRUCTION INC 

ANDERSON CA 96007 

(530)365-3126 

P O BOX 938 

TRI, PRESTON 

(916)263-5705 

3951 PERFORMANCE DR. 

SUITE E 

SACRAMENTO CA 95838 

$813,888
 $503,313
 $96,285

02/08/11 
02/16/11 
08/04/11 

80%

 61%

03-YOL-113-11.3/22 

HM1A 

03-3M8904 

WPCP 

IN YOLO COUNTY NEAR WOODLAND AND AT 

KNIGHTS LANDING FROM 5/113 SEPARATION 

TO SACRAMENTO RIVER BRIDGE 

PLACE MICRO SURFACING 

VALLEY SLURRY SEAL COMPANY 

WEST SACRAMENTO CA 95798 

(916)373-1500 

P O BOX 981330 

LIANG, JIE 

(916)263-5652 

3951 PERFORMANCE DR. 

SUITE E 

SACRAMENTO CA 95838 

$929,638
 $814,501
 $119,546

03/07/11 
03/24/11 
07/25/11 

93%

 87%

03-YOL-505-.7/22.4 

HA22 

03-1A9504 
ACNH-5056-(330)E 

--()

WPCP 

IN YOLO COUNTY NEAR WINTERS FROM 0.3 

MILE NORTH OF ROUTE 128/505 

SEPARATION TO ROUTE 5/505 SEPARATION 

REPLACE CONCRETE PAVEMENT 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

GUDUGUNTLA, ARUN 

(916)263-5372 

3951 PERFORMANCE 

DRIVE, SUITE F 

SACRAMENTO CA 95838 

$10,484,775
 $9,614,568
 $302,997

11/18/10 
12/16/10 
08/05/11 

91%

 93%

03-YUB-65-2.9/4.7 
03-3M2304 

NEAR WHEATLAND FROM 0.7 MILE NORTH OF 

DRY CREEK BRIDGE TO 0.7 MILE NORTH 

OF SOUTH BEALE ROAD 

PLACE HOT MIX ASPHALT 

GEORGE REED INC 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

KNUDSON, CAMERON 

(530)822-4431 

379 COLUSA HWY 

YUBA CITY CA 95991 

$514,599
 $479,565

 $0

01/05/11 
01/31/11 
06/07/11 

25%

 100%

HM1A WPCP 

03-YUB-65-4.7/8.7 

HM1 

03-3M1504 
ACST-P065-(089)E 

P0-65 0-(9E) 

--() 

WPCP 

IN YUBA COUNTY NEAR WHEATLAND FROM 

0.5 MILE NORTH OF MORRISON/RANCHO 

ROAD TO 0.3 MILE NORTH OF MCGOWAN 

ROAD OVERCROSSING 

REPLACE PAVEMENT 

PROFESSIONAL CONSTRUCTION 

SERVICES 

CONCORD CA 94520 

(925)288-1566 

4070 NELSON AVENUE SUITE A 

KNUDSON, CAMERON 

(530)822-4431

379 COLUSA AVENUE 

YUBA CITY CA 95991 

$1,220,372 
$1,139,769 

$0 

04/27/10 
06/02/10 
01/15/11 

76% 

93% 



 

 

  

  

  

State of California Department of Transportation Page 37 

Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 03 
Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

03-YUB-70-7.0/13.6 IN YUBA COUNTY AT OLIVERHURST AND 
03-1F4604 LINDA FROM 0.3 MILE WEST OF MCGOWAN 
NH-P070-(123)E 

PARKWAY OVERCROSSING TO THE YUBA 
--() 

RIVER BRIDGE AND OVERHEAD 

REHABILITATE ROADWAY 
HA22 WPCP 

03-YUB-70-8.4/13.6 IN YUBA COUNTY NEAR MARYSVILLE FROM 
03-4E4304 0.1 MILE NORTH OF ROUTE 65 SEPARATION 
NSNH-P070-(120)E 

TO YUBA RIVE BRIDGE AND OVERHEAD 
--() 

MBGR REMOVE STREES ADD PLANTS AND 

HB1 SWPPP 

03-YUB-70-13.6/14.1 IN YUBA COUNTY IN AND NEAR MARYSVILLE 
03-0E0804 FROM 0.4 MILE NORTH OF SOUTH 
BH-P070-(121)E 

MARYSVILLE UNDERCROSSING TO 0.1 MILE 
--() 

SOUTH OF 3RD STREET 

REHABILITATE BRIDGE DECK 
HA21 WPCP 

Contractor 

TEICHERT CONSTRUCTION
 

P O BOX 700
 

LINCOLN CA 95648
 

(916)645-4800
 

CLEAN CUT LANDSCAPE
 

8406 N ARMSTRONG
 

CLOVIS CA 93619
 

(559)322-2041
 

AMERICAN CIVIL CONSTRUCTORS
 

WEST COAST INC
 

3701 MALLARD DRIVE
 

BENICIA CA 94510
 

(707)746-8028
 

Resident 
Engineer 

KNUDSON, CAMERON
 

379 COLUSA HWY
 

YUBA CITY CA 95991
 

(530)822-4431
 

KNUDSON, CAMERON
 

379 COLUSA HWY
 

YUBA CITY CA 95991
 

(530)822-4431
 

BULLARD, BRENT
 

379 COLUSA HWY
 

YUBA CITY CA 95991
 

(530)822-5345


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$8,883,785 01/27/11
 
$2,038,024 02/15/11
 
$1,115,250 10/07/11
 

%Time
% Work 

Message 

38%


 23%


 31%


 93%


 100%
 

98%
 

$516,949 01/11/11 
$483,196 01/25/11 

$3,380 12/29/11 

$1,264,829 11/24/10 
$1,247,431 12/16/10 
$967,959 08/12/11 

OVER RUN
 

Totals: Authorized Final Amt: $1,101,293,453 Completed to Date: $714,117,414 Work This Month: $45,884,060



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 38 

Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-ALA-13-4.4/8.6
 
04-4A3414
 
ACHS-S013-(023)N
 

TPGS-013 -(23N)E
 

--()
 

HB1 WPCP
 

04-ALA-13-6.4/8.3
 
04-2707A4
 
STPL-6204-(063)E
 

--()


HA25 WPCP
 

04-ALA-24-5.1/6.2
 
04-294914
 
SARR-P024-(030)N
 

P0-24 0-(0NH)P
 

6204- 083-()
 

HE14 SWPPP
 

04-ALA-80-1.8/0
 
04-014064
 

HA12 WPCP
 

04-ALA-80-2.5/8
 
04-1G3104
 
ACIM-0801-(112)E
 

--()
 

HA22 WPCP
 

04-ALA-84-4.9/5.9
 
04-444004
 

HB5 SWPPP
 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

Resident
 
Engineer
 

JOHN HOLLIS
 

3410 MANDELA PKWY
 

OAKLAND CA
 

(510)450-3996
 

TSIGELMAN, IGOR
 

3390 MOUNT DIABLO
 

BLVD STE 200
 

LAFAYETTE, CA 94549
 

(925)602-9004
 

GOLDGRUBER, RON
 

345 BURMA ROAD
 

OAKLAND CA 94607
 

(510)385-7004
 

ALBANO FLORANTE
 

3049 INDEPENDENCE
 

DRIVE
 

LIVERMORE CA 94551
 

(925)606-2038


Description
Type Of Work 

IN ALAMEDA COUNTY IN OAKLAND AT AT
 

VARIOUS LOCATIONS FROM 0.6 MILE SOUTH
 

OF CARSON STREET UNDERCROSSING TO
 

0.3 MILE NORTH OF MOR
 

REMOVE GORE SIGNS AND REPLACE
 

IN ALAMEDA COUNTY IN OAKLAND FROM
 

JOAQUIN MILLER ROAD OVERCROSSING TO
 

MORAGA AVENUE UNDERCROSSING
 

HIGHWAY PLANTING
 

IN ALAMEDA AND CONTRA COSTA COUNTIES
 

FROM EAST TEMESCAL SEPARATION TO 0.8
 

KM EAST OF GATEWAY BOULEVARD
 

CONSTRUCT TUNNEL AND BUILDING
 

IN ALAMEDA COUNTY IN OAKLAND AT SAN
 

FRANCISCO OAKLAND BAY BRIDGE TOLL
 

PLAZA
 

CONSTRUCT BUILDING AND FUEL STATION
 

IN OAKLAND, EMERYVILLE, BERKELEY AND
 

ALBANY FROM PORT OF OAKLAND
 

OVERCROSSING TO THE ALAMEDA CONTRA
 

COSTA COUNTY LINE
 

REHABILITATE PAVEMENT
 

IN ALAMEDA COUNTY IN NEWARK FROM
 

NEWARK BOULEVARD UNDERCROSSING TO 0.2
 

KM WEST OF ROUTE 880/84 SEPARATION
 

WIDEN HIGHWAY
 

Contractor 

MODERN ALLOYS INC
 

11172 WESTERN AVENUE
 

STANTON CA 90680
 

(714)893-0551
 

JJ NGUYEN, INC
 

3172 SALEM DR.
 

SAN JOSE CA 95127
 

TUTOR-SALIBA CORPORATION
 

15901 OLDEN STREET
 

SYLMAR, CA 91342
 

SAUSAL CORPORATION JOSH WARD­

PROJECT MANAGER
 

422 WHITNEY STREET
 

SAN LEANDRO CA 94577
 

O C JONES AND SONS INC
 

1520 FOURTH STREET
 

BERKELEY CA 94710
 

(510)526-3424
 

PAVEX CONSTRUCTION DIVISION
 

120 GRANITE ROCK WAY
 

SAN JOSE CA 95136
 

$719,787 01/19/11 0%
 $0
 $0

02/09/11 
0%

 $364,626 10/12/07 0%
 $299,327

 $0
11/14/07 
11/07/11 

0%

PLANT EST 

SATIS 

$218,109,302 11/10/09 0%
 $92,506,169
 $5,511,548

11/19/09 
03/27/14 

0%

PLANT EST 

SATIS 

$5,821,342 02/11/10 80%
 $3,273,786
 $191,172

03/10/10 
11/10/11 

56%

 $9,903,405 02/17/11 0%
 $0
 $0

03/15/11 
0%

 $5,164,567 12/20/07 100% 
$5,112,434 

$0 
01/29/08 
09/30/09 

100% 

PLANT EST 

SATIS 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 39 

Statement of Ongoing Contracts as of 07/20/11
08/03/11 

04District 

04-ALA-84-12.1/13.3 

Fed Aid 

HB1 

Pgm Code 

04-174414 

Contract 

HSST-P084-(037)P 

P08-4 03-()

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN ALAMEDA COUNTY IN FREMONST UNION 

CITY AND AT SUNOL RIDGE FROM 0.2 KM 

NORTH PALOMARES ROAD 

Description 

REALIGN AND IMPROVE SIGHT DISTANCE 

Type Of Work 

GHILOTTI CONSTRUCTION COMPANY 

Contractor 

SAN RAFAEL CA 94901 

(415)256-1525 

MOGHADAM, SIAVOSH 

Resident 
Engineer 

(510)668-4923 

2301 KERNER BLVD. SUITE E 48499 MILMONT RD. 

FREMONT, CA 94538 

$7,389,332

Bid + CCOs

 $485,574

Comp To date

 $17,752

This Month 

12/16/10 

Awarded 

12/30/10 

Approved 

11/27/13 

Est Comp
Accepted 

0%

%Time

 7%

% Work 
Message 

04-ALA-84-20.7/23.1 

HB1 

04-172414 

WPCP 

IN ALAMEDA COUNTY NEAR PLEASANTON 

FROM 3.0 TO 5.1 MILES EAST OF ROUTE 

680 

INSTALL EROSION CONTROL 

DECKER LANDSCAPING, INC 

ROCKLIN CA 95765 

(916)652-1780 

3650 CINCINNATI AVENUE 

KHANUM, TASLIMA 

(925)606-4447 

3049 INDEPENDENCE 

DRIVE STE #1 

LIVERMORE, CA 94551 

$146,362
 $30,714
 $30,714

02/02/11 
02/24/11 
09/13/13 

40%

 26%

04-ALA-84-21.0/23.1 

HB1 

04-172404 
ACST-P084-(034)E

 P0-84 0-(4E) 

--() 

SWPPP 

IN ALAMEDA COUNTY IN AND NEAR 

LIVERMORE AND PLEASANTON FROM 4.3 KM 

EAST OF ROUTE 84 AND 680 SEPARATION 

TO RUBY HILLS DRIVE 

REALIGN CURVES AND SHOULDERS 

GRANITE CONSTRUCTION CO. 

SANTA CLARA CA 95054 

(408)327-7019 

715 COMSTOCK STREET 

GREWAL,SATINDER 

(510)224-6040 

3049 INDEPENDENCE 

DRIVE STE I 

LIVERMORE CA 94551-7673 

$22,137,942
 $21,400,333

 $239,396

12/21/06 
01/10/07 
04/15/13 

72%

 96%

04-ALA-92-4.8/6.7 
04-016014 

IN ALAMEDA COUNTY IN HAYWARD AT 

VARIOUS LOCATIONS 

RECONSTRUCT INTERCHANGE 

FCI/GRANITE 

HAYWARD CA 94544 

25050 SANTA CLARA ST. 

BALALLO RAYMUNDO 

(510)670-7825 

25100 SANTA CLARA ST. 

HAYWARD CA 94544 

$149,988,885
 $143,988,291

 $2,979,876

08/28/07 
09/28/07 
11/21/11 

90%

 93%

HE11 SWPPP 

04-ALA-92-4.9/6.4 
04-1E9504 

IN ALAMEDA COUNTY AT VARIOUS 

LOCATIONS 

REPLACE JOINT SEALS 

TRUESDELL CORPORATION OF 

CALIFORNIA INC 

TEMPE AZ 85282 

1310 W 23RD STREET 

ANDY CHANG 

(510)668-4929

48499 MILMONT DRIVE 

FREMONT, CA 94538 

$938,938
 $592,130
 $140,762

02/16/11 
03/10/11 
09/30/11 

19%

 62%

HM3 WPCP (602)437-1711 

04-ALA-238-5.2/0 
04-0G9604 

IN ALAMEDA COUNTY IN FREMONT AT 

GURDWAR ROAD 

INSTALL TRAFFIC SIGNALS AND 

A J VASCONI INC 

CONCORD CA 94520 

1136 WILLOW PASS CT 

$427,242 
$0 
$0 

06/22/11 
07/14/11 

0% 

0% 

WPCP 

(925)691-9400 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 40 

Statement of Ongoing Contracts as of 07/20/11
08/03/11 

04District 

04-ALA-238-14.3/16.3 

Fed Aid 
Pgm Code 

04-0E9904 

Contract 
Location 

Storm Water 
Plan 

IN ALAMEDA COUNTY AT VARIOUS 

LOCATIONS 

Description 

TREAT BRIDGE DECKS 

Type Of Work 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

Contractor 

1792 KAISER AVENUE 

LOI, LAWRENCE 

Resident 
Engineer 

355 BURMA ROAD 

OAKLAND CA 94607 

$428,966

Bid + CCOs

 $326,002

Comp To date

 $50,545

This Month 

06/08/10 

Awarded 

06/22/10 

Approved 

09/09/11 

Est Comp
Accepted 

67%

%Time

 75%

% Work 
Message 

IRVINE CA 92614 
(510)622-1931 

HM3 WPCP (949)252-0266 

04-ALA-238-14.5/16.5 

HA25 

04-2490A4 
IM-X001-(551)E 

--() 

SWPPP 

IN ALAMEDA COUNTY IN HAYWARD, SAN 

LEANDRO AND ASHLAND ON ROUTE 880 AND 

ON ROUTE 238 

HIGHWAY PLANTING AND IRRIGATION 

J J NGUYEN INC 

SAN JOSE CA 95127 

(408)259-7982 

3172 SALEM DRIVE 

HOLLIS, JOHN 

(925)602-9054 

2727 SYSTRON DR.STE. 

160 

CONCORD, CA 94523 

$1,393,443
 $260,388
 $205,463

12/21/10 
02/15/11 
02/20/15 

41%

 21%

04-ALA-238-/12.6 
04-447904 
ACNH-P238-(009)E 

--() 

IN ALAMEDA COUNTY IN FREMONT AND 

UNION CITY 

REHABILITATE ROADWAY 

TOP GRADE CONTRUCTION, INC 

LIVERMORE, CA 94551 

50 CONTRACTORS STREET 

COOPER, CHEE 

(510)450-2455 

3410 MANDELA PARKWAY 

OAKLAND, CA 94608 

$12,085,461
 $5,763,165
 $1,497,405

07/07/10 
07/22/10 
06/15/12 

45%

 47%

HA22 SWPPP 

04-ALA-580-8.3/0 

HB1 

04-172424 
IM-5801-(048)E 

--()

SWPPP 

IN ALAMEDA COUNTY NEAR LIVERMORE EAST 

OF CROSS ROAD 2.2 MILES SOUTHEAST OF 

ROUTE 580 GREENVILLE ROAD 

UNDERCROSSING 

ENVIRONMENTAL MITIGATION 

GRADETECH INC 

SAN RAMON CA 94583 

(510)733-0390 

P O BOX 1728 

GREWAL SATINDER 

(925)606-2045 

3049 INDEPENDENCE 

DRIVE STE 1 

LIVERMORE, CA 94551 

$640,422
 $326,895
 $132,942

12/17/10 
01/31/11 
09/03/11 

58%

 51%

04-ALA-580-11.7/14.9 

20.20.201 

04-2G5704 
REPLACE FAILED AC PAVEMENT 

HOT MIX ASPHALT (TYPE A) OVERLAY 

RGW CONSTRUCTION, INC 

LIVERMORE, CA 94551 

550 GREENVILLE ROAD 

ROMMEL PARDO 

(510)715-7920 

3049 INDEPENDENCE 

DRIVE, SUITE I 

LIVERMORE, CA 94551 

$3,485,000
 $1,170,551

 $0

05/11/11 
05/11/11 
08/09/11 

42%

 34%

.13 

04-ALA-580-13.1/14.9 

HE14 

04-171334 
HPLU-6204-(078)L 

620-4 07-(HP2)1 

04 0-79-() 

SWPPP 

IN ALAMEDA CO IN LIVERMORE ON ROUTE 

580 FROM EAST OF PORTOLA AVENUE 

OVERCROSSING TO 0.1 MI E. OF AIRWAY 

BLVD OVERCROSSING . 

CONSTRUCT NEW INTERCHANGE 

RGW CONSTRUCTION, INC 

LIVERMORE, CA 94550-9235 

550 GREENVILLE ROAD 

PARDO T. ROMMEL 

(510)715-7920

3049 INDEPENDENCE 

DRIVE SUITE I 

LIVERMORE, CA 94551-7671 

$26,797,435 
$23,706,252 

$362,560 

07/23/09 
08/12/09 
09/26/11 

90% 

86% 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 41 

Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-580-13.2/19.1 IN ALAMEDA COUNTY IN LIVERMORE, GHILOTTI CONSTRUCTION COMPANY GONZALEZ ALFONSO $33,923,452 07/22/09 99%
04-290834 
HPLU-6204-(071)L 

620-4 07-() 

--() 

SWPPP 

DUBLIN AND PLEASANTON FROM 0.4 KM E 

OF PORTOLA AVENUE OVERCROSSINGTO 0.5 

KM W OF HACIENDA DRIVE O 

CONSTRUCT HOV LANES 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 

(925)606-2049 

3049 INDEPENDENCE 

DRIVE SUITE #1 

LIVERMORE CA 94531 

$33,563,498
 $0

08/05/09 
12/31/11 

98%

04-ALA-680-.3/0 REPAIR SLIPOUT WITH ROCK SLOPE REDGWICK CONSTRUCTION COMPANY ANDY CHANG $495,000 01/26/11 100%
04-1SS244 PROTECTION 

NEWARK, CA 94560 

8150 ENTERPRISE DRIVE 

(510)668-4929 

48499 MILMONT DRIVE 

FREMONT, CA 94538 

$446,002
 $0

01/26/11 
08/30/11 

90%

OVER RUN 

SHOPP 130 

04-ALA-680-4.8/5.2 IN ALAMEDA COUNTY IN FREMONT FROM 0.5 BAYCITIES PAVING & GRADING,INCSIAVOSH, MOGHADAM $1,517,171 07/07/10 0%
04-253764 MILE NORTH OF AUTO MALL PARKWAY 

OVERCROSSING TO 0.3 MILE SOUTH OF 

WASHINGTON BOULEVARD OVERC 
CONCORD, CA 94524 

P.O.BOX 6227 

(510)668-4923 

48499 MILMONT DRIVE 

FREMONT, CA 94538 

$23,618
 $8,139

07/22/10 
12/31/13 

2%

HIGHWAY PLANTING AND IRRIGATION 
HE14 SWPPP 

04-ALA-680-6.4/12.5 IN ALAMED CO. AT VARIOUS LOCATIONS BAY CITIS PAVING & GRADING,INCANDY CHANG $38,522,907 04/17/09 100%
04-4A5204 
HP21-6204-(073)

--() 

FROM 0.2 KM NORTH OF MISSION SAN JOSE 

SEPARTATION TO STONERIDGE DRIVE 

OVERCROSSING. 
CONCORD CA 94524 

P O BOX 6227 

(510)668-4925 

48499 MILMONT DRIVE 

FREMONT CA 94538 

$36,299,755
 $171,513

05/04/09 
10/30/11 

97%

WIDENING, ROADWAY REHABILITATION, 
SWPPP 

04-ALA-680-8.7/8.7 IN ALAMEDA COUNTY NEAR FREMONT FROM I M R CONTRACTOR CORPORATION CHANG, ANDY $200,000 01/21/11 90%
04-3A9504 SHERIDAN ROAD OVERCROSSING TO 0.6 

MILE SOUTH OF ANDRADE ROAD 

OVERCROSSING 

REPLACE ROOF 

HAYWARD CA 94344 

(510)293-0137 

24967 HUNTWOOD AVENUE 

(510)668-4929

48499 HILMONT DR. 

FREMONT, CA 94538 

$170,145
 $0

02/10/11 
08/10/11 

85%

HA42 WPCP 

04-ALA-880-4.7/32.2 IN ALAMEDA COUNTY ON ROUTES 880 AND BAY LINE CUTTING AND CORING $577,000 06/09/11 0% 
04-1E7504 980 AT VARIOUS LOCATIONS (11 BRIDGES)

 ________________________ 

INC 

1033 YERBA BUENA AVE 

$0 
$0 

07/01/11 
0% 

TREAT BRIDGE WITH METHACRYLATE 
OAKLAND CA 94608 

HM3 WPCP (510)420-8992 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 04 

04-ALA-880-27.4/28 

Fed Aid 

HA4S2 

Pgm Code 

04-165424 

Contract 

ACIM-8801-(059)E 

BR88-01 0-(9EI)M 

8801- 059-() 

SWPPP 

Location 
Storm Water 
Plan 

IN ALAMEDA COUNTY IN OAKLAND FROM 0.9 

KM SOUTH OF HIGH STREET TO 0.2 KM 

SOUTH OF FRUITVALE AVENUE 

Description 

REPLACE BRIDGES / CONSTRUCT ROADWAY 

Type Of Work 

FLATIRON WEST, INC 

Contractor 

BENICIA CA 94510 

2100 GOODYEAR ROAD 

BHARAT PATEL 

Resident 
Engineer 

(510)670-4913 

25100 SANTA CLARA ST. 

HAYWARD CA 94544 

$53,173,058

Bid + CCOs

 $23,346,685

Comp To date

 $2,105,241

This Month 

08/20/09 

Awarded 

09/15/09 

Approved 

03/30/12 

Est Comp
Accepted 

58%

%Time

 44%

% Work 
Message 

04-ALA-880-28.2/29.9 

HA22 

04-1A6814 
ACIM-0880-(060)E 

--()

WPCP 

IN ALAMEDA COUNTY IN OAKLAND FROM 0.5 

MILE NORTH OF THE HIGH STREET 

SEPARATION OVERHEAD TO 0.5 MILE 

SOUTH OF THE FIFTH AVENUE OVE 

REPLACE CONCRETE PAVEMENT 

M C K SERVICES 

MARTINEZ CA 94524 

(925)957-9200 

865 HOWE ROAD 

CHAHAL,HARPAL 

(510)867-6091 

25100 SANTA ROAD 

HATWARD, CA 

$4,564,964
 $2,879,852
 $236,656

02/03/11 
03/03/11 
04/20/12 

30%

 63%

04-ALA-880-30.1/31.1 

HA21 

04-1706U4 
ACBR-0880-(059)E 

08-8010-(9EA)C 

0880-1059-() 

SWPPP 

IN ALAMEDA COUNTY IN OAKLAND ON 

ROUTE 880 FROM 0.8 KM NORTH OF 16TH 

AVENUE OVERCROSSING TO OAK MADISON 

STREET UNDERCROSSING 

REPLACE BRIDGE 

MCM CONSTRUCTION, INC 

OAKLAND CA 94607 

450 BURMA ROAD 

SENG, TA 

(510)450-3993 

3410 MANDELA PKWY 

OAKLAND CA 94608 

$94,972,627
 $45,618,572
 $1,559,665

03/25/09 
04/20/09 
04/22/14 

65%

 48%

HB4N 

04-ALA-880-31.4/32.6 
04-4A5404 
ACIM-8801-(062)E 

--() 

IN ALAMEDA COUNTY IN THE CITY OF 

OAKLAND FROM BROADWAY UNDERCROSSING 

TO ADELINE STREET UNDERCROSSING 

PLACE POLYESTER CONCRETE OVERLAY 

BAY LINE CUTTING AND CORING 

INC 

BERKELEY, CA 94710 

1635 4TH STREET 

AHMADZADEH, ALI 

(510)622-1930 

355 BURMA ROAD 

OAKLAND, CA 94607 

$1,752,000
 $437,383
 $371,916

01/21/11 
03/09/11 
10/11/11 

52%

 25%

HB1 WPCP (510)527-1000 

04-ALA-980-1.3/2 

HA22 

04-1A2414 

WPCP 

IN ALAMEDA COUNTY IN OAKLAND FROM 

27TH STREET UNDERCROSSING TO 0.1 MILE 

WEST OF GOLDEN GATE AVENUE 

UNDERCROSSING 

PAVE PLANTING STRIP 

COAST CONSTRUCTION, INC 

SAN RAFAEL CA 94903 

4460 REDWOOD HIGHWAY, STE 16 

AHMADZADEH, ALI 

(510)450-3990 

3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$411,423
 $406,715

 $0

05/25/10 
06/22/10 
10/08/10 

100%

 100%

04-CC-4-10.3/13.5 
04-1E4604 

IN CONTRA COSTA COUNTY AT VARIOUS 

LOCATIONS 

TREAT BRIDGE DECKS 

DEBRUIN CONSTRUCTION, INC 

FRENCH CAMP, CA 95321 

P.O. BOX 1355 

SEALEY, HERMAN 

2727 SYSTRON DRIVE 

STE 150 

CONCORD, CA 94518 

$571,686 
$565,735 

$0 

06/08/10 
06/25/10 
11/01/11 
07/25/11 

54% 

92% 

HM3 WPCP 
(510)714-7064
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-4-16.8/17.5 

HA22 

04-268704 

WPCP 

IN CONTRA COSTA COUNTY NEAR CONCORD 

FROM WILLOW PASS ROAD UNDERCROSSING 

TO 1.9 MILE EAST OF WILLOW PASS ROAD 

UNDERCROSSING (EAST 

REPLACE CONCRETE PAVEMENT 

LEGG INC 

LIVERMORE CA 94550 

(925)605-4500 

2551 2ND STREET 

$820,591
 $0
 $0

06/17/11 
07/01/11 

0%

 0%

04-CC-4-17.0/17.8 
04-0G1504 

IN CONTRA COSTA COUNTY NEAR CONCORD 

FROM 0.1 MILE TO 0.9 MILE EAST OF 

WILLOW PASS ROAD UNDERCROSSING 

REPLACE CULVERTS AND UNDERDRAINS 

CIMARRON, INC 

OAKDALE, CA 95361 

10554 RODDEN ROAD 

ASHGAR, REZAEI 

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD CA 94518 

$511,468
 $521,228

 $0

06/03/10 
06/30/10 
03/28/11 

94%

 93%

HA42 WPCP 
(925)602-9023 

04-CC-4-23.5/26.1 

HB4C 

04-228594 
HPLU-6204-(087)N 

62-04 0-(7NN)C 

6204- 088-() 

SWPPP 

IN CONTRA COSTA COUNTY IN PITTSBURG 

AND ANTIOCH FROM 0.9 KM WEST OF 

LOVERIDGE ROAD OVERCROSSING TO 0.3 KM 

WEST OF SOMERSVILLE ROA 

WIDEN HIGHWAY AND BRIDGE 

MIKE LOVELACE OC JONES AND 

SONS, INC 

BERKELEY CA 94710 

1520 FOURTH STREET 

SCHNEIDER, JOLIE 

(510)377-4171 

2625 CROW COURT 

ANTIOCH CA 94509 

$68,196,055
 $25,151,330
 $1,643,279

04/15/10 
05/06/10 
12/19/13 

28%

 37%

04-CC-4-25.6/26.6 

HB4C 

04-2285C4 
NH-P004-(138)N 

LU62-04 0-(2L ) 

204-092-() 

SWPPP 

IN CONTRA COSTA COUNTY IN ANTIOCH AND 

PITTSBURG FROM 0.4 MILE WEST TO 0.6 

MILE EAST OF SOMERSVILLE ROAD 

UNDERCROSSING 

HIGHWAY WIDENING AND RECONSTRUCT 

R AND L BROSAMER INC 

WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

HATEFI, AMIR 

(925)756-0601 

2625 CROW COURT 

ANTIOCH, CA 94509 

$36,465,783
 $5,273,080
 $852,248

12/23/10 
01/19/11 
02/07/13 

16%

 14%

04-CC-4-43.9/48.1 

HB1 

04-0A8404 
ACHS-P004-(144)E

P P0-04 1-(4E) 

--() 

SWPPP 

IN CONTRA COSTA COUNTY @ DISCOVERY 

BAY AND BRYRON FROM MARSH CREEK TO 

0.2 MILE WEST OF CONTRA COSTA SAN 

JUAQUIN COUNTY LINE 

INSTALL MEDIAN BUFFER ZONE AND 

OC JONES & SONS INC 

BERKELEY CA 94710 

(510)526-3424 

1520 FOURTH STREET 

$10,419,581
 $0
 $0

06/29/11 
07/22/11 

0%

 0%

04-CC-4-/14.6 

HM3 

04-1E7804 

WPCP 

IN CONTRA COSTA COUNTY AT VARIOUS 

LOCATIONS (7 BRIDGES) 

TREAT BRIDGE DECKS 

MYERS AND SONS CONSTRUCTION LP 

SACRAMENTO CA 95833 

(916)649-4504 

MADABUSHI, DEEPTHI 

(925)602-9038

2554 MILLCREEK DR 2727 SYSTRON DR. 

SUITE 150 

CONCORD, CA 94518 

$937,993 
$0 
$0 

05/19/11 
06/07/11 
09/01/11 

0% 

0% 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-80-3.4/3.8 IN CONTRA COSTA COUNTY IN RICHMOND WATKIN AND BORTOLLUSSI, INC HOLLIS, JOHN $169,019 03/17/08 77%
04-2A0304 FROM SOLANO AVENUE OVERCROSSING TO 

MCBRYDE AVENUE OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 
SAN RAFAEL, CA 94901 

(415)453-4691 

77 LARKSPUR STREET 

(510)450-3996 

3410 MANDELA PKWY 

OAKLAND, CA 94608 

$151,132
 $2,970

04/23/08 
12/30/11 

89%

HA25 WPCP 

04-CC-80-9.5/14.2 IN CONTRA COSTA COUNTY NEAR HERCULES GHILOTTI BROS INC SEALEY, HERMAN $23,225,041 10/22/09 99%

HB5 

04-263724 

SWPPP 

FROM 0.2 KM WEST OF ROUTE 80/4 

SEPARATION TO 0.7 KM EAST OF CUMMINGS 

SKYWAY OVERCROSSING 

WIDEN FREEWAY AND BRIDGE 

SAN RAFAEL CA 94901 

(415)454-7011 

525 JACOBY STREET 

(510)714-7064 

2727 SYSTRON DRIVE, 

STE. 150 

CONCORD CA 94518 

$23,403,347
 $678,276

11/17/09 
12/01/11 

97%

04-CC-80-13.6/0 IN CONTRA COSTA AND SOLANO COUNTIES P & D LANDSCAPE MANAGEMENT SVSHANSON, JIM $368,053 04/08/08 0%
04-0130K4 AT CROCKETT AT THE ALFRED ZAMPA 

MEMORIAL BRIDGE AND IN VALLEJO AT THE 

CARQUINEZ BRIDGE TOLL P 
ORANGE CA 92868 

(510)450-2450 

999 TOWN & COUNTRY RD. 4TH FL 3410 MANDELA PARKWY 

OAKLAND CA 94608 

$339,517
 $4,671

04/28/08 
03/08/12 

0%

PLANT EST 

HE2 WPCP 
HIGHWAY PLANTING AND IRRIGATION SATIS 

04-CC-160-.8/1.3 IN CONTRA COSTA AND SACRAMENTO CALIFORNIA ENGINEERING TENORO, DAVID $42,094,121 04/22/10 60%
04-1A5214 COUNTIES IN AND NEAR ANTIOCH AT 

ANTIOCH BRIDGE 

CONTRACTORS 

20 HAPPAY VALLEY ROAD 
1771 VINEYARD DRIVE 

ANTIOCH CA 94509 

$29,721,817
 $5,032,396

05/19/10 
03/14/12 

70%

BRIDGE SEISMIC RETROFIT 
PLEASANTON, CVA 94566 

(510)385-7084 

HA14 SWPPP (925)461-1500 

04-CC-242-2.4/3.2 IN CONTRA COSTA COUNTY IN CONCORD BAY CITIES PAVING & GRADING REZAEI, ASGHAR $500,669 03/11/11 100%
04-1E9804 FROM 0.3 MILE NORTH OF SOLANO WAY 

UNDERCROSSING TO 0.2 MILE SOUTH OF 

INC 

5021 FORNI DRIVE 
2727 SYSTRON DRIVE 

CONCORD, CA 94518 

$413,263
 $0

03/24/11 
06/23/11 

100%

ROUTE 4/242 SEPARATION 

PLACE HOT MIX ASPHALT 
CONCORD CA 94520 

(925)602-9023

HM1 WPCP (925)687-6666 

04-CC-680-1.3/23.4 IN ALAMEDA,CONTRA COSTA AND SAN SAN REPUBLIC INTELLIGENT $303,775 06/14/11 0% 
04-2E1704 MATEO COUNTIES_AT VARIOUS LOCATIONS. 

CHANGE XEON CMS SIGNS TO LED 

TRANSPORTATION SERVICES INC 

371 BEL MARIN KEYS BLVD 200 

$0 
$0 

07/07/11 
0% 

NOVATO CA 94949 

HM4 WPCP (415)884-3000 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-680-7.5/14.2 
04-1E7904 

IN CONTRA COSTA COUNTY AT VARIOUS 

LOCATIONS 

PLACE POLYSTER CONCRETE 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST INC 

3701 MALLARD DRIVE 

$947,769
 $0
 $0

06/09/11 
07/07/11 

0%

 0%

BENICIA CA 94510 

HM3 WPCP (707)746-8028 

04-CC-680-24.2/24.8 

HE2 

04-0060C4 

WPCP 

IN CONTRA COSTA & SOLANO COUNTIES, IN 

MARTINEZ &BENICIA ON RTE680 FROM 

MOCCOCO OVERHEAD TO 0.3 MILES S OF 

BAYSHORE RD UNDERCROSSIN 

REPLACEMENT PLANTING 

JJ NGUYEN, INC 

SAN JOSE CA 95127 

(408)259-7982 

3172 SALEM DR 

HOLLIS, JOHN 

(510)450-3996 

2727 SYSTRON DRIVE 

SUITE 30 

CONCORD CA 94577 

$947,866
 $845,965

 $0

12/21/09 
01/26/10 
06/24/14 

96%

 98%

04-CC-680-/12.8 

HA22 

04-4470U4 
ACIM-0680-(067)E 

--() 

SWPPP 

IN CONTRA COSTA COUNTY FROM ALCOSTA 

BOULEVARD OVERCROSSING TO 0.2 MILE 

NORTH OF RUDGEAR ROAD UNDERCROSSING 

REHABILITATE ROADWAY 

BAY CITIES PAVING AND GRADING 

INC 

CONCORD CA 94520 

(925)687-6666 

SEALEY, HERMAN 

(925)602-9016 

5029 FORNI DRIVE 
2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$49,956,468
 $21,480,780
 $8,329,770

11/18/10 
12/14/10 
12/30/11 

28%

 43%

04-MRN-1-3.7/8 

HM1 

04-2E3304 

WPCP 

IN MARIN COUNTY_ON ROUTE 1_FROM 2.3 

MILE SOUTH OF MUINWOOD ROAD_TO 1.0 

NORTH OF_MUIR BEACH OVERLOOK AND FROM 

0.2 M S OF PANORMIC_H 

COLD PLANE PAVEMENT AND PLACE 

MAGGIORA AND GHILOTTI INC 

SAN RAFAEL CA 94901 

(415)459-8640 

555 DUBOIS STREET 

$726,025
 $0
 $0

06/15/11 
07/01/11 

0%

 0%

04-MRN-1-4.8/0 
04-2G5804 

INSTALL ROCK SLOPE PROTECTION VALENTINE CORPORATION 

SAN RAFAEL, CA 94901 

111 PELICAN WAY 

CHRISTOPHER BLUNK 

756 W. SAN RAFAEL 

BLVD 

SAN RAFAEL, CA 94901 

$2,985,000
 $2,323,686

 $0

03/24/11 
03/24/11 
08/30/11 

91%

 78%

20.20.201 
(510)385-6886

.13 

04-MRN-1-15.0/17 

HA23 

04-4S5404 
ACST-PP00-(155)4 

--() 

SWPPP 

IN MARIN COUNTY NEAR STINSON BEACH 

FROM 2.2 MILE NORTH OF CALLE DEL 

ARROYO AT BOLINAS ROAD 

DRAINAGE SYSTEM REHABILITATION 

GHILOTTI BROTHERS INC 

SAN RAFAEL CA 94901 

(415)454-7011 

525 JACOBY STREET 

$2,095,758 
$0 
$0 

05/24/11 
06/16/11 

0% 

0% 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-MRN-1-19.0/22.8 IN MARIN COUNTY FROM 6.8 MILES NORTH TEAM GHILOTTI INC $841,870 06/20/11 0%
04-2E1204 
ACST-P001-(556)E 

OF PANORAMIC HIGHWAY TO 3.7 MILES 

SOUTH OF SIR FRANCIS DRAKE BOULEVARD. 

2531 PETALUMA BLVD SOUTH $0
 $0

07/13/11 
0%

 P0-01 5-(6E)

--() 
RUBBERIZED WARM MIX ASPHALT (GAP 

PETALUMA CA 94952 

(707)763-8700 

HA12 WPCP 

04-MRN-1-/3.4 IN MARIN COUNTY NEAR ALMONTE TEAM GHILOTTI RUSSELL, STEVE $454,740 06/24/10 100%
04-1E7704 REPLACE ASPHALT CONCRETE SURFACING 756 WEST FRANCISCO 

BLVD. 

$435,069
 $0

07/13/10 
09/14/10 

100%

SAN RAFAEL, CA 94901 

HM1 WPCP 
(510)774-6297 

04-MRN-101-8.8/0 IN MARIN COUNTY AT LARKSPUR AT SIR TEAM GHILOTTI, INC RUSSELL, STEVE $119,655 05/12/10 100%
04-4S0004 FRANCIS DRAKE BOULEVARD OFF-RAMP 

PLACE ROCK SLOPE PROTECTION 
PETALUDA CA 94952 

2531 PETALUDA BLVD. SOUTH 756 WEST FRANCISCO 

BLVD. 

$117,769
 $0

06/02/10 
09/13/10 

100%

SAN RAFAEL CA 94901 

HA23 WPCP 
(510)774-6297 

04-MRN-101-11.2/12.8 IN MARIN COUNTY IN SAN RAFAEL FROM GHILOTTI BROS SARGISS, RAMSES $54,673,471 07/17/07 0%

HB5 

04-226144 
ACST-Q101-(127)E 

Q1-01 1-(7EC)M 

6204- 043-() 

SWPPP 

0.8 KM SOUTH OF COLEMAN SCHOOL 

PEDESTRIAN OVERCROSSING TO NORTH SAN 

PEDRO ROAD UNDERCROSSING 

WIDEN FREEWAY 

SAN RAFAEL CA 94901 

525 JACOBY STREET 

(415)257-3647 

576 W. FRANCISCO BLVD 

SAN RAFAEL CA 94901 

$56,648,235
 $79,869

08/15/07 
09/27/11 

0%

PLANT EST 

SATIS 

04-MRN-101-12.8/18.8 IN MARIN COUNTY IN SAN RAFAEL AND O C JONES AND SONS INC RUSSELL, STEVE $14,482,998 12/28/10 53%

HA22 

04-0C8524 
NH-Q101-(180)E

--() 

WPCP 

NOVATO AND AT MARINWOOD FROM 0.1 MILE 

NORTH OF NORTH SAN PEDRO ROAD 

UNDERCROSSING TO 0.1 MILE SO 

RESURFACING PAVEMENT 

BERKELEY CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(510)774-6297 

756 FRANCISCO BLVD 

WEST 

SAN RAFAEL CA 94901 

$8,332,685
 $5,581,962

01/25/11 
08/29/11 

58%

04-MRN-101-18.6/22.3 IN MARIN COUNTY IN AND NEAR NOVATO GHILOTTI BROTHERS BLUNK, CHRISTOPHER $24,400,253 06/02/11 26% 
04-264064 FROM ROUTE 37 TO ATHERTON AVENUE 

CONSTRUCT HOV LANES 
SAN RAFAEL CA 94901 

525 JACOBY STREET 756 W. FRANCISCO 

BLVD. 

$182,883 
$182,883 

07/07/11 
12/21/11 

1% 

HB5 SWPPP 

(415)454-7011 
(510)385-6886

SAN RAFAEL, CA 94901 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11
 

District 04 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

04-MRN-131-4.0/4.4 IN MARIN COUNTY, IN CITY OF TIBURON GHILOTTI BROTHERS INCORPORATED $575,623 06/10/11 0%

04-0G5404 $0 06/29/11
ON ROUTE 131 FROM MAR WEST STREET TO 525 JACOBY STREET
 0%

ACST-P13 -(001)E	 $0


MAIN STREET
 
P1-3 0-(1E) SAN RAFAEL CA 94901


PAVEMENT, SIGNAL AND LIGHTING
 
--() (415)454-7011
 

WPCP
 

04-MRN-580-2.5/4.8	 IN MARIN COUNTY, IN SAN RAFAEL,FROM GHILOTTI BROS INC $1,148,777 06/23/11 0%


RICHMOND-SAN RAFAEL BRIDGE TO ROUTE 525 JACOBY STREET
04-2E2904	 $0 07/13/11
 
0%


$0

101/580 SEPARATION
 

SAN RAFAEL CA 94901

COLD PLANE AND PLACE HMA OGFC
 

(415)454-7011
 

HM1 WPCP
 

04-NAP-29-5.1/7	 IN NAPA COUNTY NEAR NAPA FROM 0.3 GHILOTTI BROS, INC CHANGIZI, DAVE $959,888 05/19/11 0%


MILE NORTH OF ROUTE 12 EAST/ AIRPORT 525 JACOBY STREET 370 CHADBOURNE RD.
04-2E1104	 $0 06/03/11
 
0%


ACNH-P029-(109)E	 $0 08/29/11

BOULEVARD JUNCTION TO NAPA RIVER
 STE A
 

--()	 SAN RAFAEL CA 94901

BRIDGE	 FAIRFIELD, CA 94534


(415)454-7011

COLD PLANE AND PLACE RUBBERIZED HMA (707)975-8089


HM1 WPCP
 

04-NAP-29-6.0/0	 IN NAPA COUNTY ABOUT 3.8 MILES SOUTH FIELDSTONE CONSTRUCTION CHANGIZI, DAVE $337,660 06/24/10 0%


OF NAPA AT NAPA VISTA POINT COMPANY
04-2A5414	 $341,336 08/17/10
370 CHADBOURNE DR.	 0%

$1,224 02/14/12


RECONSTRUCT SIDEWALK	 5915 FAUGHT ROAD
 STE A
 

FAIRFIELD, CA 94534 PLANT EST

SANTA ROSA, CA 95403
 

(707)429-6222	 SATIS

HA26 WPCP
 

04-NAP-29-11.0/12.5	 IN NAPA COUNTY IN NAPA FROM 0.3 MILE GHILOTTI BROS INC $852,441 06/09/11 0%


NOTH OF OLD SONOMA ROAD OVERCROSSING 525 JACOBY STREET
04-2E1304	 $0 07/01/11
 
0%


$0

TO 0.5 MILE NORTH OF LINCOLN AVENUE
 

SAN RAFAEL CA 94901

OVERCROSSING
 

(415)454-7011

COLD PLANE PAVEMENT AND PLACE
 

HM1 WPCP
 

04-NAP-29-38.1/48.6	 IN NAPA COUNTY NEAR CALISTOGA FROM M C K SERVICES INC RON SANGLANG $5,156,499 02/15/11 35%
 
04-4C1404	 $2,908,523 03/28/11
0.2 MILE NORTH OF SILVERADO TRAIL TO 865 HOWE ROAD SUITE B
 370 CHADBOURNE ROAD	 55%

STP-P029-(108)E	  $1,820,547 09/14/11


LAKE COUNTY LINE
 STE A
 
--()	 MARTINEZ, CA 94553


RUBBERIZED HOT MIX ASPHALT	 FAIRFIELD, CA 94534

(925)957-9292
 

(707)429-6220

HA22 WPCP
 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 48 

Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-NAP-121-.3/2 
04-2G4304 

CONSTRUCT SOLDIER PILE WALL 

CONSTRUCT SOLDIER PILE WALL 

GHILOTTI BROS, INC 

SAN RAFAEL, CA 94901 

525 JACOBY STREET 

RONALD SANGALANG 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$4,985,000
 $372,110
 $338,829

01/20/11 
01/20/11 
10/15/11 

0%

 7%

20.20.201 
(707)429-6220 

130 

04-NAP-121-.3/2.1 
04-444214 
ACHS-P121-(022)E 

P P1-21 0-(2E) 

--() 

SWPPP 

IN NAPA COUNTY ON ROUTE 121 FROM .5 

KM NORTH OF SONOMA COUNTY LINE TO 0.2 

KM EAST OF DUHIG ROAD 

REALIGN CURVES AND WIDEN SHOULDER 

NORTH BAY CONSTRUCTION, INC 

PETALUMA CA 94955 

431 PAYRAN STREET 

RON SANGALANG 

(707)428-6220 

370 CHADBOURNE ROAD 

STE A 

FAIRFIELD CA 94534 

$8,393,721
 $8,227,890

 $0

12/10/08 
12/30/08 
02/02/11 

100%

 100%

OVER RUN 

04-NAP-128-2.6/4.6 

HA22 

04-4C3504 
STP-P128-(046)E 

--() 

WPCP 

IN NAPA COUNTY IN CALISTOGA FROM 

TUBBS TO HIGH STREET 

RUBBERIZED HOT MIX ASPHALT 

M C K SERVICE INC 

CONCORD CA 94524 

(925)957-9200 

P O BOX 5697 

DALID PATENIA 

(707)429-6224 

320 CHADBOURNE ROAD, 

STE. A 

FAIRFIELD, CA 94534 

$796,777
 $295,493
 $295,493

12/21/10 
01/13/11 
07/27/11 

99%

 37%

04-NAP-128-7.4/19.1 

HM1 

04-2E1004 
ACST-PS12-(804)8 

--() 

WPCP 

IN NAPA COUNTY NEAR CALISTOGA AND 

YOUNTVILLE FROM SILVERADO TRAIL TO 

KNOXVILLE ROAD 

BONDED WEARING COURSE OVERLAY 

WINDSOR FUEL COMPANY 

PITTSBURG CA 94565 

(925)427-5266 

P O BOX 1029 

$1,779,779
 $0
 $0

06/03/11 
06/24/11 

0%

 0%

04-NAP-128-9.5/0 

HA23 

04-2S3704 
ER-37B4-(004)E 

P P1-28 0-(5E) 

--() 

SWPPP 

IN NAPA COUNTY NEAR ST HELENA AT 2.0 

MILES EAST OF CONN CREEK BRIDGE 

STORM DAMAGE REPAIR 

JASON GRIFFON NORTH BAY 

CONSTRUCTION, INC 

PETALUMA CA 94955-6004 

P O BOX 6004 

RON SANGALANG 

(707)429-6220

370 CHADBOURNE ROAD 

STE. A 

FAIRFIELD CA 94534 

$559,114
 $5,358

 $0

09/30/09 
10/22/09 
09/08/10 

0%

 1%

04-SCL-9-6.7/0 
04-2A8004 

IN SANTA CLARA COUNTY ON ROUTE 9, 17 

AND 101 AT VARIOUS LOCATIONS 

CLEAN AND PAINT STEEL GIRDERS 

MURPHY INDUSTRIAL COATINGS INC 

SIGNAL HILL CA 90755 

2704 GUNDRY AVENUE 

$1,093,000 
$0 
$0 

05/24/11 
06/24/11 

0% 

0% 

HM3 WPCP 

(562)427-7720 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11
 

District 04 

04-SCL-17-6.2/13.9 

Fed Aid 

HM3 

Pgm Code 

04-1E4904 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS 

Description 

TREAT BRIDGE DECKS 

Type Of Work 

VICTORY ENGINEERS, INC 

Contractor 

MADERA, CA 93636 

(559)439-7700 

10266 HIGHWAY 41 

NGUYEN, HUNG V. 

Resident 
Engineer 

(408)254-5847 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$754,442

Bid + CCOs

 $840,221

Comp To date

 $32,251

This Month 

06/22/10 

Awarded 

07/21/10 

Approved 

08/02/11 

Est Comp
Accepted 

90%

%Time

 99%

% Work 
Message 

04-SCL-17-6.6/13.9 

HM3 

04-1E9604 

WPCP 

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS 

REPLACE JOINT SEALS 

MYERS AND SONS CONSTRUCTION LP 

SACRAMENTO CA 95833 

(916)649-4504 

TAROKH, CASEY 

(408)254-5826 

2554 MILLCREEK DRIVE 1007 KNOX AVE. 

SAN JOSE, CA 95122 

$624,127
 $420,047
 $420,047

03/04/11 
03/24/11 
09/26/11 

37%

 67%

04-SCL-17-6.9/9.1 

HA22 

04-1E0904 
STP-P017-(105)E 

--() 

WPCP 

IN SANTA CLARA COUNTY IN LOS GATOS 

FROM 0.4 MILE NORTH OF LOS GATOS 

SCHOOL PEDESTRIAN OVER CROSSING TO 

0.1 MILES SOUTH OF ROUTE 17 

PLACE ASPHALT CONCRETE 

BAY CITIES PAVING & GRADING, 

INC 

CONCORD CA 94520 

(925)687-6666 

5029 FORNI DRIVE 

NIKZAD, ALI 

(408)254-5849 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$3,602,480
 $97,625
 $97,625

03/03/11 
03/24/11 
11/04/11 

32%

 3%

04-SCL-17-/2.8 

HB1 

04-264904 
NH-P017-(106)E 

--()

SWPPP 

IN SANTA CLARA COUNTY ON ROUTE 17 

FROM 0.1 MILE SOUTH OF SUMMIT ROAD 

SEPARATION TO 2.8 MILES NORTH OF 

SUMMIT ROAD 

DRAINAGE SYSTEM TO BE REPLACED 

PAVEX CONSTRUCTION DIVISION 

WATSONVILLE, CA 95076 

(831)768-2700 

411 WALKER STREET 

LAYMOUN, MOAID 

(408)254-5838 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$13,137,375
 $2,859,006
 $2,765,636

03/30/11 
04/25/11 
12/12/11 

17%

 22%

04-SCL-85-/5.6 

HM 

04-2E0804 
ACST-S085-(050)E 

S0-85 0-(0E)

--() 

WPCP 

IN SANTA CLARA COUNTY IN SAN JOSE 

COLD PLANE AC AND RHMA SURFACING 

GRANITE CONSTRUCTION COMPANY 

SANTA CLARA, CA 95054 

(408)327-7000 

715 COMSTOCK STREET 

TAROKH, CASEY 

(408)254-5826 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$2,216,069
 $1,553,225
 $1,553,225

04/22/11 
05/10/11 
10/03/11 

35%

 70%

04-SCL-87-1.2/4.4 

HB4N 

04-151394 
ACST-X085-(047)E 

X0-85 0-(7E) 

--() 

WPCP 

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERAS 

PACIFIC ELECTRIC CONTRACTING, 

INC 

SAN JOSE CA 95112 

BORRAYO, SALVADOR 

(510)377-4186

330 PHELAN AVENUE 
1007 KNOX AVENUE 

SAN JOSE CA 95122 

$478,351 
$369,085 

$0 

03/24/10 
04/23/10 
04/18/11 

79% 

86% 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

04-SCL-87-6.1/6.9 IN SANTA CLARA COUNTY IN SAN JOSE ON WATKIN & BORTOLUSSI BRIAN MACKLE $572,425 01/30/09 0%
04-0A2714 
STPL-6204-(067)E 

ROUTE 87 FROM JULIAN STREET TO TAYLOR 

STREET 

77 LARKSPUR STREET 1007 KNOX AVENUE 

SAN JOSE CA 95122 

$476,709
 $0

02/23/09 
09/25/12 

0%

--()
HIGHWAY PLANTING 

SAN RAFAEL CA 949014886 
(510)385-6991 PLANT EST 

HE14 WPCP 
SATIS 

04-SCL-101-17.8/21.2 IN SANTA CLARA COUNTY IN SANTA CLARA, NO FAULT ASPHALT, INC LOWE THOMAS K. $202,012 05/31/07 100%
04-0E4304 SAN JOSE AND MORGAN HILL FROM 

COCHRANS ROAD OVERCROSSING TO 

2211 OLD MIDDLE FIELD WAY 1007 KNOX AVENUE 

SAN JOSE CA 95122 

$194,236
 $0

07/16/07 
11/27/07 

100%

SCHELLER AVENUE UNDERCROSSING 
MOUNTAIN VIEW CA 94043 

(408)254-5816 
CRACK SEALING 

HM1 WPCP 

04-SCL-101-25.3/25.3 IN SOLANO, SAN MATEO, SANTA CLARA AMERICAN CIVIL CONTRUCTORS $852,748 03/11/11 0%
04-1E6604 COUNTIES AT VARIOUS LOCATIONS 

REPLACE REINFORCED CONCRETE RAILING 

WEST COAST INC 

3701 MALLARD DRIVE 

$0
 $0

03/28/11 
0%

BENICIA CA 94510 

HM3 WPCP (707)746-8028 

04-SCL-101-31.0/34.9 IN SANTA CLARA COUNTY IN SAN JOSE RGW CONSTRUCTION, INC SAIDIAN, JACOB $23,745,900 11/09/10 35%
04-1A9804 
ARRA-Q101-(164)L 

Q10-1 16-(HPL)U 

04 0-90-() 

FROM 0.1 MILE NORTH OF CAPITOL 

EXPRESSWAY OVERCROSSING TO 0.3 MILE 

SOUTH OF STORY ROAD OVERCROSS 

WIDEN FREEWAY 

LIVERMORE, CA 94550-9235 

(925)606-2400 

550 GREENVILLE ROAD 

(650)222-7489 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$10,582,562
 $1,235,552

11/16/10 
04/20/12 

44%

HB4C SWPPP 

04-SCL-101-40.2/41.2 IN SANTA CLARA COUNTY IN SAN JOSE ENVIRONMENTAL LANDSCAPE MACKLE, BRIAN $440,741 12/23/10 0%
04-4876A4 FROM 0.1 MILE EAST OF GUADALUPE 

PARKWAY TO 0.1 MILE EAST OF DE LA 

SOLUTIONS 

8380 ROVANA CIRCLE 
1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$166,948
 $77,985

01/13/11 
07/18/14 

0%

HB4C SWPPP 

CRUZ BOULEVARD OVERCROSSING 

REPLACEMENT HIGHWAY PLANTING 
SACRAMENTO CA 95828 

(916)388-0308 

(510)385-6991 PLANT EST 

SATIS 

04-SCL-101-45.9/46.4 IN SANTA CLARA COUNTY IN SUNNYVALE AT GRANITE CONSTRUCTION COMPANY PANDYA, NILESH $844,655 06/14/11 0% 
04-3A9104 
ACNH-1101-(205)E 

--() 

ROUTE 237/101 SEPARATION 

GRIND AND PLACE CONCRETE PAVEMENT 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(408)232-0224

2210 OTOOLE AVE 

SAN JOSE, CA 95131 

$0 
$0 

07/07/11 
09/30/11 

0% 

HA22 WPCP 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 04 

04-SCL-101-47.0/47.1 

Fed Aid 

HA21 

Pgm Code 

04-1E8504 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS 

Description 

REPLACE JOINT SEALS 

Type Of Work 

AMLAND CORPORATION 

Contractor 

SAN JOSE CA 95132 

(408)929-3949 

3158 KNIGHTS BRIDGE ROAD 

NIKZAD, ALI 

Resident 
Engineer 

(408)254-5849 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$482,225

Bid + CCOs

 $384,969

Comp To date

 $183,103

This Month 

02/18/11 

Awarded 

03/09/11 

Approved 

07/27/11 

Est Comp
Accepted 

90%

%Time

 80%

% Work 
Message 

04-SCL-130-9.0/15 

HM 

04-2E3104 

WPCP 

IN SANTA CLARA COUNTY FROM1.0 MILE 

EAST OF THREE SPRINGS ROAD TO 0.8 

MILE WEST OF SMITH CREEK 

REPLACE ASPHALT CONCRETE SURFACING 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

$519,150
 $0
 $0

05/19/11 
06/03/11 

0%

 0%

04-SCL-152-13.8/14.8 

HB1 

04-2A0504 
ACHS-P152-(073)E 

P1-52 0-(3E) 

--() 

WPCP 

IN SANTA CLARA COUNTY NEAR GILROY 

FROM 0.3 MILE WEST OF PRUNEDALE 

AVENUE TO 0.2 MILE WEST OF BLOOMFIELD 

AVENUE 

CONSTRUCT LEFT TURN POCKET 

TOP GRADE CONSTRUCTION 

LIVERMORE, CA 94551 

50 CONTRACTORS STREET 

CHOI, EUNMI 

(408)232-3023 

2210 O'TOOLE AVE.,STE 

150 

SAN JOSE, CA 95131 

$1,005,896
 $1,020,372

 $0

01/07/10 
01/26/10 
10/27/10 

100%

 100%

04-SCL-152-19.3/20.3 

HB1 

04-3A4004 
HSNH-P152-(075)E

--() 

WPCP 

IN SANTA CLARA COUNTY NEAR GILROY 

CONSTRUCT LEFT TURN POCKET 

GRANITE CONSTRUCTION COMPANY 

AMBRYN MCBRIDE 

WATSONVILLE CA 95076-5058 

(831)750-0389 

580 W. BEACH STREET 

CHOI, EUNMI 

(408)232-3023 

2210 O'TOOLE AVE. 

#150 

SAN JOSE, CA 95131 

$926,169
 $590,390
 $554,696

04/07/11 
05/04/11 
08/31/11 

52%

 63%

04-SCL-237-9.3/11.1 

HM 

04-2E3204 

WPCP 

IN SANTA CLARA COUNTY IN MILPITAS 

FROM ROUTE 237/880 SEPARATION TO 

ROUTE TO 237/680 SEPARATION ____ 

REPLACE ASPHALT CONCRETE SURFACE 

G BORTOLOTTO AND CO., INC. 

SAN CARLOS CA 940706227 

(650)595-2591 

582 BRAGATO ROAD 

$527,567
 $0
 $0

06/09/11 
06/27/11 

0%

 0%

04-SCL-237-10.0/10.2 

HM3 

04-1E8404 

WPCP 

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS 

____________________________ 

TREAT BRIDGE DECK WITH METHACRYLATE 

AMLAND CORPORATION 

SAN JOSE CA 95132 

(408)929-3949 

3168 KNIGHTS BRIDGE RD 

LUGO, SERGIO 

(408)254-5840

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$395,570 
$328,337 
$328,337 

03/28/11 
04/18/11 
08/10/11 

69% 

83% 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 04 

04-SCL-280-1.0/L5 

Fed Aid 

HB4N 

Pgm Code 

04-151304 

Contract 

ARRA- 280-(127)E 

2-8011-(7E)

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SANTA CLARA COUNTY IN SAN JOSE AT 

VARIOUS LOCATIONS FROM 0.1 MILE SOUTH 

OF 10TH STREET UNDERCROSSING TO 

BASCOM AVENUE OVERCROSS 

Description 

INSTALL RAMP METERING SYSTEMS 

Type Of Work 

O.C. JONES AND SONS, INC ATT. 

PETE BENSON 

Contractor 

BERKELEY CA 94710 

(510)526-3424 

WASSEF, WAGDY 

Resident 
Engineer 

(408)254-5866 

1520 FOURTH STREET 
1007 KNOX AVE. 

SAN JOSE CA 95122 

$1,717,241

Bid + CCOs

 $1,668,330

Comp To date

 $0

This Month 

02/17/10 

Awarded 

03/04/10 

Approved 

07/12/11 

Est Comp
Accepted 

100%

%Time

 100%

% Work 
Message 

04-SCL-280-2.0/L5 

HB4N 

04-150344 
ARRA- 280-(126)E 

2-8011-(6E) 

--() 

WPCP 

IN SANTA CLARA COUNTY IN SAN JOSE AT 

VARIOUS LOCATIONS FROM 0.2 MILE SOUTH 

OF GUADALUPE RIVER BRIDGE TO BASCOM 

AVENUE OVERCROSSING 

INSTALL RAMP METERING SYSTEMS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC 

IRVING CA 92614-5706 

TRUONG, HENRY 

(510)670-7844 

1792 KAISER AVENUE 
1007 KNOX AVE. 

SAN JOSE CA 95122 

$1,920,502
 $1,677,869

 $16,472

02/22/10 
03/08/10 
08/17/11 

92%

 85%

04-SCL-880-/4.3 

HA22 

04-3A0504 
IM-880 -(061)E 

--() 

WPCP 

IN SAN JOSE FROM ROUTE 280/880 

SEPARATION TO OLD BAYSHORE HIGHWAY 

OVERHEAD 

REPLACE METAL BEAM GUARD RAIL 

DE SILVA GATES CONSTRUCTION 

DUBLIN, CA 94568 

(510)913-6732 

11555 DUBLIN BLVD. 

PANDYA, NILESH 

(408)232-0224 

2210 O'TOOLE AVE, 

SUITE 150 

SAN JOSE, CA 95131 

$7,694,365
 $194,850
 $178,850

01/03/11 
01/25/11 
10/31/11 

1%

 3%

04-SF-1-6.2/7.1 

HA4 

04-0A8714 
ACHS-000C-(318)E 

PG00-0C 3-(8E) 

--() 

WPCP 

IN SAN FRANCISCO AND SAN MATEO 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE GUARDRAIL END TERMINAL 

MODERN ALLOY, INC 

STANTON, CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

MINH HINH 

(408)254-5703 

1007 KNOX AVENUE 

SAN JOSE CA 95122 

$1,030,599
 $900,100

 $0

10/11/10 
11/03/10 
06/22/11 

100%

 100%

COMPLETED 
07/06/11 

04-SF-1-6.9/0 

HA21 

04-1637K4 
NH-X075-(035)N

--() 

WPCP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO 0.2 MI SOUTH OF RTE 1/101 

SEPARATION 

CREEK MITIGATION CULVERT DRAINAGE 

MAGGIORA & GHILOTTI INC 

SAN RAFAEL CA 94901 

(415)459-8640 

555 DUBOIS STREET 

$369,963
 $0
 $0

06/21/11 
07/07/11 

0%

 0%

04-SF-80-4.9/5.9 

HA4S3 

04-0435E4 

SWPPP 

IN THE COUNTY AND CITY OF SAN 

FRANCISCO FROM FIFTH STREET TO THE 

SAN FRANCISCO OAKLAND BAY BRIDGE 

LANDSCAPING AND LIGHTING 

GORDON N BALL INC 

ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

LARWIN, TOM 

(510)867-4545

345 BURMA ROAD 

OAKLAND, CA 94607 

$3,216,747 
$1,655,280 
$168,613 

11/29/10 
12/14/10 
11/03/11 

58% 

50% 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11
 

District 04 

04-SF-80-7.9/8.2 

Fed Aid 
Pgm Code 

04-0120S4 

Contract 
Location 

Storm Water 
Plan 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO FROM THE YERBA BUENA TUNNEL 

TO 0.6 KM EAST OF YERBA BUENA TUNNEL 

Description 

CONSTRUCT BRIDGES AND ROADWAY 

Type Of Work 

MCM CONSTRUCTION, INC 

Contractor 

OAKLAND, CA 94607 

450 BURMA ROAD 

HOWE, WILLIAM 

Resident 
Engineer 

(510)385-7084 

325 BURMA ROAD 

OAKLAND CA 94607 

$129,515,178

Bid + CCOs

 $42,937,479

Comp To date

 $5,089,534

This Month 

02/04/10 

Awarded 

02/23/10 

Approved 

12/28/13 

Est Comp
Accepted 

36%

%Time

 33%

% Work 
Message 

HA4S3 SWPPP 

04-SF-80-8.2/8.7 
04-0120F4 

IN SAN FRANCISCO COUNTY IN SAN 

FRANCISCO FROM 0.6 KM TO 1.3 KM EAST 

OF YERBA BUENA TUNNEL EAST PORTAL 

AMERICAN BRIDGE FLOUR 

ENTERPRISES, INC A JOINT 

VENTURE 

SIEGENTHALER, PETER 

333 BURAM ROAD 

OKALAND CA 94607 

$1,829,155,183
 $1,517,371,036

 $9,123,971

04/18/06 
05/03/06 
08/24/14 

63%

 83%

CONSTRUCT SELF ANCHORED SUSPENSION 1000 AMERICAN BRIDGE WAY (510)622-5112 

HA4S3 SWPPP CORAOPOLIS, PA 15108 

04-SF-101-3.4/8.3 

HM3 

04-1E3004 
ACBR-Q101-(158)E 

Q1-01 1-(8E) 

--() 

WPCP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO AND IN MARIN COUNTY AT 

VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 

BAY LINE CUTTING & CORING, INC 

OAKLAND,CA 94608 

HUPE, JEFFREY 

(510)867-6726 

1033 YERBA BUENA AVENUE 295 SAN BRUNO AVE. 

SAN FRANCISCO CA 94103 

$936,016
 $923,303
 $100,853

03/15/10 
04/13/10 
08/31/11 

97%

 96%

04-SF-101-4.1/5 

HA21 

04-2A1404 
NH- -( )A 

HQ10-1 17-(ENH) 

101-173E-() 

WPCP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO ON ROUTE 80 AND ON ROUTE 

101 

REPLACE DRAINAGE SYSTEMS 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST INC 

BENICIA CA 94510 

(707)746-8028 

3701 MALLARD DRIVE 

ABELA, FERNANDO 

(650)573-3831 

295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$5,171,109
 $485,842
 $298,801

10/11/10 
10/26/10 
07/31/13 

16%

 9%

04-SF-101-8.8/9.2 

HE12 

04-163744 
SARR-Q101-(153)E 

Q1-01 1-(3E)

--() 

SWPPP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO FROM 1.3 MILE TO 0.3 MILE 

SOUTH OF THE ROUTE 1/101 SEPARATION 

CONSTRUCT TUNNNEL 

R & L BROSAMER, INC 

WALNUT CREEK CA 94596 

1777 OAKLAND BLVD, SUITE 300 

YAN, ANDREW 

(415)720-4027 

603 MASON STREET 

(PRESIDIO) 

SAN FRANCISCO CA 94129­

0410 

$64,077,748
 $42,392,951
 $5,661,261

03/23/10 
04/08/10 
06/27/12 

50%

 66%

04-SF-101-9.2/9.8 

HE12 

04-163734 
ACBR-X075-(027)N

 X0-75 0-(7N) 

--() 

SWPPP 

IN CITY AND COUNTY OF SAN FRANCISCO 

AT THE ROUTE 101/1 SEPARATION TO 

GOLDEN GATE TOLL PLAZA 

RECONSTRUCT IC, CONSTRUCT VIADUCT 

CC MYERS, INC SHARMA, JYOTSNA 

(510)385-5732

603 MASON AT HALLECK 

PRESIDIO 

SAN FRANCISCO CA 94105 

$76,642,524 
$59,075,504 
$4,837,145 

10/23/09 
11/24/09 
12/15/11 

88% 

83% 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

04District 

04-SM-1-13.6/13.8 

Fed Aid 

HA23 

Pgm Code 

04-4S4304 

Contract 

ACST-37B6-(004)E 

37-B6 0-(4E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SAN MATEO COUNTY ABOUT 14 MILES 

SOUTH OF HALF MOON BAY AT VARIOUS 

LOCATIONS AT THE SOUTHERN APPROACH OF 

PESCADERO CREEK BRIDGE 

Description 

EROSION CONTROL 

Type Of Work 

PAVEX CONSTRUCTION DIVISION 

Contractor 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

FRED, BOOSHEHRI 

Resident 
Engineer 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$421,494

Bid + CCOs

 $0

Comp To date

 $0

This Month 

06/23/11 

Awarded 

07/15/11 

Approved 

08/31/14 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

04-SM-1-36.5/38.2 
04-1123G4 
ER-1187-(009)E 

--() 

IN SAN MATEO COUNTY IN MONTARA AT 

ROUTE 1 FROM 2ND STREET TO 2.1 KM 

NORTH OF 2ND STREET 

WETLAND CREATION AND RESTORATION 

HANFORD APPLIED RESTORATION 

AND CONSERVATION (ARC) 

SONOMA CA 95476 

23195 MAFFEI ROAD 

JENNIE NIELSON 

(510)502-4879 

585 LINDA MAR BLVD 

PACIFICA CA 94044 

$1,825,610
 $1,700,353

 $0

08/29/05 
09/09/05 
07/12/11 
07/21/11 

100%

 100%

HE14 SWPPP 

04-SM-1-37.6/0 
04-2S6204 
ER-35M3-(004)E 

--()

IN SAN MATEO COUNTY NEAR PACIFICA AT 

GRAY WHALE COVE 

ROCK SLOPE PROTECTION 

JJ NGUYEN, INC 

SAN JOSE CA 95127 

3172 SALEM DRIVE 

MACKLE, BRIAN 

(510)385-6991 

$309,700
 $260,079

 $1,932

06/15/09 
07/28/09 
11/08/11 

77%

 84%

HA23 WPCP 

04-SM-1-38.0/38.6 

HE14 

04-1123U4 
ACST-1187-(011)E 

11-87 0-(1EE)R

1187- 011-() 

SWPPP 

IN SAN MATEO COUNTY NEAR PACIFICA 

FROM 4.7 KM TO 1.0 KM SOUTH OF 

LINDAMAR BOULEVARD 

CONSTRUCT TUNNELS, APPROACH ROADS 

KIEWIT INFRASTRUCTURE WEST CO 

OMAHA, NE 68131 

(402)346-8535 

MUENCH, JOHN 

(510)393-1785 

3555 FARNAM STREET, STE E200 585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$302,600,536
 $249,472,890

 $3,430,851

12/13/06 
01/03/07 
01/07/13 

72%

 81%

04-SM-1-39.6/40.1 

HE14 

04-1123J4 
ACST-1187-(012)E

 11-87 0-(2E) 

--() 

SWPPP 

IN SAN MATEO COUNTY IN PACIFICA ON 

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE 

SOUTH OF LINDA MAR BOULEVARD 

POND REPAIR AND REVEGETATION 

HOLLIE CUN 

LODI CA 95242 

5400 WEST HIGHWAY 12 

DAVID, JOSE 

(650)738-3827 

585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$1,115,034
 $665,597

 $6,608

03/09/09 
03/20/09 
06/23/15 

0%

 0%

PLANT EST 

SATIS 

04-SM-1-/13.4 

20.20.201 

04-2G3204 
IN SAN MATEO COUNTY NEAR PESCADERO O.C. JONES & SONS,INC 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

FRED BOOSHEHRI 

(650)222-7241

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$2,485,000 
$2,458,756 
$235,309 

12/16/10 
12/16/10 
08/31/11 

0% 

99% 

.13 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

04District 

04-SM-35-10.6/25.8 

Fed Aid 
Pgm Code 

04-1E5704 

Contract 
Location 

Storm Water 
Plan 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO AND SAN MATEO COUNTY AT 

VARIOUS LOCATIONS 

Description
Type Of Work 

HALF MOON BAY GRADING & 

PAVINGINC 

Contractor 

1780 HIGGINS CANYON ROAD 

Resident 
Engineer 

$140,271

Bid + CCOs

 $0

Comp To date

 $0

This Month 

04/20/11 

Awarded 

05/17/11 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

REPLACE CULVERT 
HALF MOON BAY CA 940192522 

HM2 WPCP (650)726-3588 

04-SM-82-1.9/8.4 

HA4 

04-0A8724 
HSNH-X081-(024)E 

X0-81 0-(4E)

--() 

WPCP 

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS 

UPGRADE BARRIER AND GUARD RAIL 

MIDSTATE BARRIER INC 

STOCKTON CA 952130550 

(209)944-9565 

P O BOX 30550 

FRED BOOSHEHRI 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO CA 94304 

$1,718,076
 $1,666,184

 $54,147

12/16/10 
01/06/11 
07/05/11 

88%

 98%

04-SM-82-20.8/21.9 
04-2E3704 

IN SAN MATEO COUNTY IN SOUTH SAN 

FRANCISCO FROM ARROYO DRIVE TO HICKEY 

BOULEVARD 

INTERSTATE GRADING AND PAVING 

INC 

128 SO MAPLE AVE 

$422,470
 $0
 $0

06/09/11 
07/01/11 

0%

 0%

REPLACE ASPHALT CONCRETE SURFACING 
SO SAN FRANCISCO CA 94080 

HM1 WPCP (650)952-7333 

04-SM-82-/15.9 

HB4N 

04-249924 
ACST-S082-(017)E 

S0-82 0-(7E) 

--() 

WPCP 

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS FROM MILLBRAE AVENUE TO 

CAMBRIDGE AVENUE IN MENLO PARK 

MODIFY TRAFFIC SIGNALS 

MIKE BROWN ELECTRIC 

COTATI, CA 94931 

561 MERCANTILE DR. 

DUAN, FRANK 

(510)385-7161 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$4,991,366
 $1,417,201
 $195,235

07/20/10 
08/17/10 
01/31/12 

65%

 28%

04-SM-84-5.2/5.2 

SHOPP 130 

04-2G4004 
NH- -( )

--() 

CULVERT FAILURE 

REPLACE FAILED CULVERT 

HALF MOON BAY GRADING & PAVING 

HALF MOON BAY, CA 94019 

(650)726-3588 

FRED BOOSHEHRI 

(650)855-7777 

1780 HIGGINS CANYON ROAD 2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$288,445
 $0
 $0

12/29/10 
12/29/10 
08/31/11 

0%

 0%

04-SM-84-8.7/0 
04-1G9804 

REPLACE FAILED DRAINAGE SYSTEM ON 

ROUTE 84 

STOLOSKI & GONZALEZ 

HALF MOON BAY, CA 94019 

727 MAIN STREET 

FRED BOOSHEHRI 

(650)222-7241

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$485,000 
$203,234 

$0 

11/18/10 
11/18/10 
07/15/11 

67% 

42% 

SHOPP 130 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

04District 

04-SM-84-9.9/9.9 

Fed Aid 

HA23 

Pgm Code 

04-3S8204 

Contract 

ACST-43L2-(004)E 

43-12 0-(4E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SAN MATEO COUNTY NEAR LA HONDA 0.2 

MILE EAST OF LA HONDA CREEK BRIDGE 

Description 

CONSTRUCT RETAINING WALL 

Type Of Work 

PAVEX CONSTRUCTION 

Contractor 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

FRED BOOSHEHRI 

Resident 
Engineer 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$887,203

Bid + CCOs

 $91,194

Comp To date

 $91,194

This Month 

01/19/11 

Awarded 

02/16/11 

Approved 

03/31/12 

Est Comp
Accepted 

6%

%Time

 10%

% Work 
Message 

04-SM-84-29.0/30.2 

HA14 

04-1A5224 
NH- -( ) 

--() 

SWPPP 

IN SAN MATEO AND ALAMEDA COUNTIES IN 

MENLO PARK AND FREMONT FROM 0.3 MILE 

WEST TO 0.5 MILE EAST OF DUMBARTON 

BRIDGE 

DUMBARTON BRIDGE SEISMIC RETROFIT 

SHIMMICK CONSTRUCTION COMPANY 

INC 

OAKLAND, CA 94621 

GHAFGHAZI, BEN 

8201 EDGEWATER DRIVE #202 

$54,748,793
 $12,002,877
 $1,229,876

08/06/10 
08/26/10 
12/19/12 

35%

 22%

04-SM-92-7.3/13.9 
04-1E7204 
ACNH-P092-(038)E 

--() 

IN SAN MATEO COUNTY IN AND NEAR SAN 

MATEO AND FOSTER CITY 

PLACE RUBBERIZED HOT MIX ASPHALT 

PAVEX CONSTURCTION DIVISION 

SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 

ABELA, FERNANDO 

(650)573-3831 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$3,142,786
 $2,849,155

 $0

06/22/10 
07/08/10 
12/16/10 

100%

 100%

WPCP 

04-SM-92-14.4/18.8 

HA21 

04-042244 

WPCP 

IN SAN MATEO AND ALAMEDA COUNTIES IN 

FOSTER CITY AND HAYWARD ON THE SAN 

MATEO HAYWARD BRIDGE 

REPLACE 12KV ELECTRIC SWITCHGEARS 

AMLAND 

SAN JOSE, CA 95132 

3168 KNIGHTS BRIDGE ROAD 

BORRAYO, SALVADOR 

(510)377-4186 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$2,443,670
 $1,626,567

 $6,000

01/05/10 
03/02/10 
01/20/12 

52%

 67%

04-SM-92-16.4/26.4 

000000000 

04-2G3004 
NH- -( )

--() 

ON SAN MATEO-HAYWARD BRIDGE, EAST END 

OF HIGH RISE SECTION 

SPLICE CRACKED GIRDER WITH METAL 

FLATIRON WEST, INC 

BENICIA, CA 94510 

2100 GOODYEAR ROAD 

SCOTT MCCRANK 

(510)670-7826 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$785,000
 $119,169

 $0

10/13/10 
10/13/10 
11/09/10 

0%

 15%

000 

04-SM-92-/3.2 
04-1E2604 

IN SAN MATEO COUNTY IN HALF MOON BAY 

FROM ROUTE 1 TO PILARCITOS CREEK ROAD 

PLACE HOT MIX ASPHALT 

G BORTOLLOTTO AND COMPANY 

SAN CARLOS CA 94070 

582 BRAGATO ROAD 

INORI, DOUG 

(650)573-4329

1101 CHESS DRIVE 

FOSTER CITY CA 94404 

$369,575 
$376,396 

$0 

06/09/10 
06/25/10 
08/23/10 

100% 

100% 

HM1 WPCP 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-101-.9/3.6 IN SAN MATEO COUNT IN MENLO PARK AND GRANITE CONSTRUCTION COMPANY ABELA, FERNANDO $14,235,577 06/01/11 0%
04-235634 EAST PALO ALTO FROM UNIVERSITY AVENUE 

OVERCROSSING TO ROUTE 84/101 

SEPARATION 

WIDEN ROADWAY AND BRIDGE 

WATSONVILLE CA 95076 

(408)327-7000 

P O BOX 50085 

(650)573-4334 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$89,284
 $89,284

06/29/11 
01/09/12 

1%

HB4C SWPPP 

04-SM-101-5.4/5.4 IN SAN MATEO COUNTY AT VARIOUS COFFMAN SPECIALTIES, INC WASHINGTON, MARCUS $558,171 03/15/10 100%
04-1E0304 LOCATIONS 

TREAT BRIDGE DECK WITH METHACRYLATE 
SAN DIEGO CA 92126 

9685 VIA EXCELENCIA SUITE 200 295 SAN BRUNO AVENUE 

SAN FRANCISCO CA 94103 

$563,689
 $0

04/07/10 
02/04/11 

100%

(415)703-2426 

HM3 WPCP 

04-SM-101-9.6/11.9 IN SAN MATEO COUNTY IN SAN MATEO AND RGW CONSTRUCTION DOUG INORI $8,892,514 02/15/01 100%
04-235724 
ACNH-P101-(963)E 

--()

BELMONT FROM 0.1 KM NORTH OF RALSTON 

AVENUE OVERCROSSING TO 0.2 KM SOUTH 

OF HILLSDALE BOULEVA 
LIVERMORE CA 94551 

P O BOX 2910 

(650)333-4036 

2350 PAGE MILL RD 

PALO ALTO CA 94304 

$9,107,189
 $0

03/02/01 
09/20/05 

100%

PLANT EST 

HB4C SWPPP 
WIDEN HIGHWAY SATIS 

04-SM-101-13.5/17.9 IN SAN MATEO COUNTY IN SAN MATEO, DE SILLVA GATES-BROSAMER JV SHOKROLLAHI, MO $131,616,070 02/23/07 0%

HB4N 

04-264204 
HPLU-6204-(060)L 

620-4 06-()

--() 

SWPPP 

BURLINGAME AND MILLBREA AT VARIOUS 

LOCATIONS 

CONSTRUCT LANES 
BUBLIN, CA 94568 

P.O. BOX 2909 

(650)573-4334 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$130,147,463
 $98,730

03/16/07 
11/08/11 

0%

PLANT EST 

SATIS 

04-SM-101-19.1/0 IN SAN FRANCISCO, SAN MATEO AND PETERSON-CHASE GENERAL MINH HINH $296,122 06/17/10 57%
04-0E9604 SANTA CLARA COUNTIES AT VARIOUS 

LOCATIONS 

ENGINEER CONSTRUCTION, INC 

1792 KAISER AVE. 
1007 KNOX AVE. 

SAN JOSE CA 95122 

$133,490
 $0

06/30/10 
07/27/11 

45%

REPLACE DECK DRAINAGE SYSTEM 
IRVINE, CA 92614 

(408)254-5703 

HM3H WPCP (949)252-0441 

04-SM-101-23.0/26.1 IN SAN MATEO COUNTY IN SOUTH SAN GALLAGHER & BURK, INC SAIDIAN, JACOB $2,454,101 07/20/09 100% 
04-1E3204 
SARR-Q101-(152)E 

Q1-01 1-(2E) 

--() 

FRANCISCO AND BRISBANE ON ROUTE 101 

FROM OSTER POINT _______ BOULEVARD 

OVERCROSSING TO SAN MATEO 

RUBBERIZED HOT MIX ASPHALT 

OAKLAND, CA 

P.O.BOX 

(408)254-5823

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$2,426,217 
$0 

08/04/09 
12/13/10 

100% 

SWPPP 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-280-7.6/0 IN SAN MATEO COUNTY ABOUT 0.6 MILE R M HARRIS COMPANY INC FRED BOOSFEHRI $415,168 11/19/10 63%
04-2A5434 
ACIM-280 -(131)E 

--() 

WEST OF SAN CARLOS AT PULGAS RIDGE 

VISTA POINT 

CONSTRUCT RETAINING WALL 
MARTINEZ CA 94553 

(925)335-3000 

1000 HOWE ROAD SUITE 200 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$412,397
 $60,450

12/14/10 
09/30/11 

95%

HA26 WPCP 

04-SM-280-10.8/10.9 IN SAN MATEO COUNTY NEAR SAN MATEO DISNEY CONSTRUCTION INC INORI, DOUGLAS $6,445,400 05/11/11 11%
04-1A7704 
ACBH-IMAC-(133) 

IM-2801-(133) 

--() 

AND BELMONT ON ROUTE 280 FROM 0.1 

MILE SOUTH TO 0.2 MILE NORTH OF 

ROUTE 280/92 SEPARATION 

SEISMIC RESTORATION 

BURLINGAME CA 94010 

(650)259-9545 

875 MAHLER ROAD SUITE 188 

(650)573-4329 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$44,914
 $32,664

06/01/11 
02/02/12 

1%

HA21 SWPPP 

04-SM-280-12.7/12.7 IN SAN MATEO COUNTY NEAR HILLSBOROUGH AMERICAN CIVIL CONSTRUCTORS HINH, MINH $1,172,172 04/12/11 46%
04-1E4504 AT SAN MATEO CREEK BRIDGE 

REPLACE JOINT SEALS 

WEST COAST INC 

3701 MALLARD DRIVE 
1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$395,879
 $393,729

05/05/11 
09/20/11 

33%

BENICIA CA 94510 
(408)254-5703 

HM3 WPCP (707)746-8028 

04-SM-280-13.3/13.6 IN SAN MATEO COUNTY NEAR HILLSBOROUGH BRCO CONSTRUCTORS, INC INORI DOUG $2,996,050 07/23/09 0%
04-0A9204 
ACIM-2801-(117)E 

--()

AT THE CRYSTAL SPRINGS SAFETY 

ROADSIDE REST AREA 

REPLACE SAFETY ROADSIDE REST AREA 
LOOMIS CA 95650 

P O BOX 367 

(650)573-4329 

1101 CHESS DRIVE 

FOSTER CITY CA 94404 

$2,927,528
 $109,855

08/12/09 
05/26/12 

0%

PLANT EST 

HA26 SWPPP 
SATIS 

04-SM-280-20.2/24.6 IN ALAMEDA, CONTRA COSTA, SAN MATEO , CALIFORNIA ENGINEERING INORI, DOUG $1,644,335 03/07/11 56%
04-0E9704 AND SANTA CLARA COUNTIES AT VARIOUS 

LOCATIONS 

CONTRACTORS INC 

20 HAPPY VALLEY ROAD 
1101 CHESS DRIVE 

FOOTER CITY CA 94404 

$1,231,984
 $263,622

03/24/11 
12/02/11 

74%

TREAT BRIDGE DECK WITH METHACRYLATE 
PLEASANTON CA 94566 

(650)573-4328 

HM WPCP (925)461-1500 

04-SM-280-20.3/27.3 IN SAN MATEO COUNTY AT VARIOUS TOP GRADE CONSTRUCTION, INC WASHINGTON, MARCUS $2,451,950 02/22/10 85% 
04-153404 
ARRA-280 -(129)E 

28-0 11-(9E) 

--() 

LOCATIONS BETWEEN 0.3 MILE SOUTH OF 

SAN BRUNO AVENUE TO 0.3 MILE NORTH OF 

JOHN DALEY BOULEVARD 

INSTALL RAMP METERING SYSTEMS 

LIVERMORE CA 94551 

50 CONTRACTORS STREET 

(415)703-2426

295 SAN BRUNO AVENUE 

SAN FRANCISCO CA 94103 

$2,384,413 
$44,821 

03/08/10 
08/31/11 

94% 

HB4N SWPPP 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11
 

04District 

04-SM-280-23.1/27.2 

Fed Aid 
Pgm Code 

04-0E5404 

Contract 
Location 

Storm Water 
Plan 

IN SAN MATEO COUNTY IN DALY CITY AT 

KING DRIVE UNDERCROSSING AND AT 

JUNIPERO SERRA RAMP OVERCROSSING 

Description 

PLACE POLYESTER CONCRETE OVERLAY 

Type Of Work 

BAY LINE CUTTING & CORING, INC 

Contractor 

OAKLAND CA 94608 

HUPE, JEFFREY 

Resident 
Engineer 

(415)356-6465 

1033 YERBA BUENA AVE. 280 REALE STREET 

SAN FRANCISCO CA 94105 

$643,238

Bid + CCOs

 $597,507

Comp To date

 $0

This Month 

12/15/08 

Awarded 

01/20/09 

Approved 

09/09/10 

Est Comp
Accepted 

100%

%Time

 100%

% Work 
Message 

HM3 WPCP 

04-SM-280-/27.4 

HB4N 

04-150474 
SARR-2801-(122)E 

28-01 1-(2E)

--() 

WPCP 

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS FROM SANTA CLARA COUNTY 

LINE TO SAN FRANCISCO COUNTY LINE 

INSTALL TRAFFIC MANAGEMENT SYSTEM 

STEINY AND CONPANY, INC 

VALLEJO CA 94590 

27 SHERIDAN STREET 

TRUONG, HENRY 

(510)670-7844 

1007 KNOX AVE. 

SAN JOSE CA 95122 

$996,994
 $1,040,244

 $0

09/08/09 
09/17/09 
03/28/11 

100%

 100%

04-SM-280-/0 
04-2A5424 

IN SAN MATEO AND SANTA CLARA 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE VISTA POINTS 

ENVIRONMENTAL LANDSCAPE 

SOLUTION 

FRED BOOSHEHRI 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$308,862
 $288,104

 $2,784

10/19/10 
11/12/10 
05/31/12 

42%

 89%

HA26 WPCP 

04-SOL-12-7.9/20.6 

HA22 

04-0T10U4 
ACST-P012-(100)E 

P0-12 1-(0E) 

--() 

SWPPP 

IN SOLANO COUNTY NEAR SUISUN CITY 

FROM 1.1 KM EAST OF WALTERS ROAD TO 

CURRIE ROAD. 

REHABILITATE ROADWAY AND WIDENING 

RGW CONSTRUCTION, INC 

LIVERMORE CA 94550 

550 GREEN VILLE ROAD 

BUTTERS, CARL 

(707)428-2060 

2320 COURAGE DRIVE 

SUITE 106 

FAIRFIELD CA 94534 

$22,824,691
 $22,537,008

 $0

12/17/08 
01/05/09 
07/01/11 

100%

 100%

COMPLETED 
07/05/11 

04-SOL-37-7.2/0 

HB34 

04-0G0004 

WPCP 

IN SOLANO COUNTY ON ROUTE 37 AT THE 

WALNUT AVENUE OVERCROSSING 

ROADSIDE ENHANCEMENT 

WATKIN & BORTOLUSSI, INC 

SAN RAFAEL, CA 94901-4886 

(415)453-4691 

77 LARKSPUR STREET 

HANSON, JIM 

(510)450-2450 

3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$132,200
 $102,100

 $1,134

06/01/09 
06/12/09 
02/18/13 

0%

 0%

PLANT EST 

SATIS 

04-SOL-37-7.2/10.5 

HE14 

04-0T1454 
NH- -( )

--() 

SWPPP 

IN SOLANO COUNTY IN VALLEJO ON ROUTE 

37 FROM THE NAPA RIVER BRIDGE TO 

DIABLO STREET (KP R12.9/R16.9) 

HIGHWAY PLANTING AND LANDSCAPING 

PARKER LANDSCAPE DEV, INC 

SACRAMENTO CA 95828 

(916)383-4071 

6251 SKY CREEK DR SUITE A 

JIM HANSON 

(510)450-2450

3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$964,232 
$775,170 

$3,876 

01/14/10 
02/02/10 
01/16/14 

33% 

80% 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 60 

Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 04 

04-SOL-37-7.3/0 

Fed Aid 
Pgm Code 

04-2G2804 

Contract 
Location 

Storm Water 
Plan 

REPLACE JOINTS 

Description
Type Of Work 

DISNEY CONSTRUCTION, INC 

Contractor 

BURLINGAME, CA 94010 

875 MAHLER ROAD, SUITE 188 

QUANG TRAN 

Resident 
Engineer 

(510)773-8499 

2320 COURAGE DRIVE 

BURLINGAME,CA 94010 

$485,000

Bid + CCOs

 $63,762

Comp To date

 $63,762

This Month 

12/16/10 

Awarded 

12/16/10 

Approved 

08/24/11 

Est Comp
Accepted 

100%

%Time

 13%

% Work 
Message 

20.20.201 

.13 

04-SOL-80-4.6/5.2 

HB1 

04-4A4604 
ACHS-0802-(361)E 

G 08-02 3-(1E) 

--() 

WPCP 

IN SOLANO COUNTY IN VALLEJO FROM 

REDWOOD STREET ON-RAMP TO ROUTE 37 

CONNECTOR 

CONSTRUCT CONCRETE BARRIER 

O C JONES AND SONS INC 

BERKELEY CA 94710 

(510)526-3424 

1520 FOURTH STREET 

$745,861
 $0
 $0

06/08/11 
07/01/11 

0%

 0%

04-SOL-80-6.6/6.8 
04-299004 
ACIM-0802-(350)E 

--() 

IN SOLANO COUNTY IN VALLEJO AT THE 

HUNTER HILL SAFETY ROADSIDE REST AREA 

REHABILITATE ROADSIDE REST AREA 

WEST BAY BUILDERS, INC 

NOVATO CA 94949 

250 BEL MARIN KEYS BLVD 

MANGLO, PERPETUO 

2320 COURAGE DRIVE, 

SUITE 106 

FAIRFIELD CA 94533 

$3,375,093
 $3,343,389

 $16,294

08/11/09 
08/26/09 
02/03/12 

76%

 97%

HA26 SWPPP 
(707)428-2029 

04-SOL-80-11.4/20.1 

HB5 

04-0A5324 

SWPPP 

IN SOLANO COUNTY IN FAIRFIELD AT 

VARIOUS LOCATIONS FROM RED TOP ROAD 

UNDERCROSSING TO 0.9 MILE EAST OF AIR 

BASE PARKWAY OVERCROSSI 

RAMP METERING 

O C JONES AND SONS INC 

BERKELEY CA 94710 

(510)526-3424 

1520 FOURTH STREET 

RASTEGARPOUR, HAMED 

(510)428-2126 

2320 COURAGE DRIVE, 

SUITE 106 

FAIRFIELD CA 94533 

$4,035,586
 $1,603,743
 $462,318

10/12/10 
11/02/10 
12/22/11 

47%

 39%

04-SOL-84-7.5/13.7 

HM1 

04-1E1604 

WPCP 

IN SOLANO COUNTY NEAR RIO VISTA FROM 

0.2 MILE NORTH OF ROUTE 220 JUNCTION 

TO THE COUNTY LINE 

PLACE HOT MIX ASPHALT CONCRETE 

INTERNATIONAL SURFACING 

SYSTEMS 

WEST SACRAMENTO CA 95798 

(916)373-2420 

3785 CHANNEL DRIVE 

TRAN, QUANG 

(510)773-8499

2320 COURAGE DRIVE 

SUITE 106 

FAIRFIELD, CA 94533 

$740,973
 $738,432
 $91,612

12/13/10 
12/30/10 
06/14/11 

93%

 83%

04-SOL-113-/7 
04-2E0404 

IN SOLANO COUNTY NEAR FAIRFIELD 

ROUTE 12 TO HASTINGS ROAD 

COLD PLANE ASPHALT CONCRETE 

FROM FEDCO CONSTRUCTION INC 

SANTA ROSA CA 95407 

3510 BROOKS AVE 

$589,765 
$0 
$0 

06/09/11 
07/01/11 

0% 

0% 

HM1 WPCP 

(707)586-0500 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-SOL-128-.7/.7
 
04-1E4004
 

HM3 WPCP
 

04-SOL-680-4.7/4.7
 
04-3S7214
 

HA23 WPCP
 

04-SON-1-7.6/0
 
04-3S8414
 
ACST-43L0-(004)E


 43-L0 0-(4E)
 

--()
 

HA23 WPCP
 

04-SON-1-16.1/19.7
 
04-2A6304
 

HA22 WPCP
 

04-SON-1-17.9/0
 
04-1SS254
 

04-SON-1-19.7/0
 
04-0E9804
 

HM3 WPCP
 

Awarded 

Description
Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

IN NAPA AND SOLANO COUNTIES AT COAST CONSTRUCTION INC CHANGIZI, DAVE $819,388 06/03/11 0%

VARIOUS LOCATIONS 

PLACE POLYESTER CONRETE 

4460 REDWOOD HIGHWAY STE 16 370 CHADBOURNE RD. 

STE A 

$0
 $0

06/22/11 
12/13/11 

0%

SAN RAFAEL CA 94903 

(415)444-0716 
(707)975-8089 

FAIRFIELD, CA 94534 

IN SOLANO COUNTY NEAR BENICIA AT 0.3 CIMARRON, INC TRAN, QUANG $290,930 06/02/10 100%

MILE WEST OF PARRISH ROAD 

OVERCROSSING 

10554 RODDEN RD 2320 COURAGE DRIVE 

FAIRFIELD CA 94533 

$307,255
 $0

06/30/10 
11/17/10 

100%

REPLACE CULVERT 
OAKDALE CA 95361 

(510)773-8499 

IN SONOMA COUNTY NEAR BODEGA BAY AT TEAM GHILOTTI INC STREATER, HAL $514,403 12/21/10 68%

2.2 MILES NORTH OF BODGEA HIGHWAY 

CONSTRUCT SOLDIER PILE RETAINING 

2531 PETALUMA BOULEVARD 1009 CLEGG COURT UNIT 

D 

$346,825
 $229,822

02/07/11 
08/17/11 

67%

PETALUMA CA 94954 

(707)763-8700 
(707)796-5693 

PETALUMA, CA 94954 

IN SONOMA COUNTY FROM 0.8 MILE NORTH ARGONITE CONSTRUCTORS STREATER, HAL $430,545 06/17/10 100%

OF SCOTTY CREEK BRIDGE TO RUSSIAN 

RIVER BRIDGE 

P.O. BOX 639 1009 CLEGG COURT, 

SUITE G 

$429,028
 $0

07/08/10 
11/18/10 

100%

IMPROVE ROADSIDE DRAINAGE 
SANTA ROSA, CA 95401 

PETALUMA, CA 94954 

(707)796-5693 

CONSTRUCT SECANT WALL PACIFIC COAST DRILLING COMPANYHAL STREATER $1,085,000 02/07/11 0%

SANTA ROSA, CA 95407 
(707)769-5695 

354 BELLEVUE AVENUE 1009 CLEGG COURT 

PETALUMA, CA 94954 

$809,606
 $150,697

02/07/11 
10/30/11 

75%

IN MARIN AND SONOMA COUNTIES AT VICTORY ENGINEERS, INC YEO, JONATHAN $401,030 04/23/10 100% 

VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 

10266 HIGHWAY 41 4030 OCCIDENTAL ROAD 

BLDG. A 

$400,096 
$1,798 

06/02/10 
07/20/11 

94% 

MADERA, CA 93636 
SANTA ROSA CA 95401 OVER RUN 
(707)566-3956
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-1-27.1/27.3 IN SONOMA COUNTY NEAR JENNER AT 2.5 GHILOTTI CONSTRUCTION COMPANY YEO, JONATHAN $1,764,165 12/21/10 48%

HA23 

04-3S7404 
ACST-43K8-(004)E

 43-K8 0-(4E) 

--() 

WPCP 

MILES NORTH OF MEYERS GRADE ROAD 

CONSTRUCT RETAINING WALL 
SANTA ROSA CA 95407 

(707)585-1221 

246 GHILOTTI AVENUE 

(707)566-3956 

4030 OCCIDENTAL ROAD, 

BLDG A 

SANTA ROSA, CA 95401 

$1,054,521
 $309,003

01/12/11 
10/19/11 

60%

04-SON-1-57.2/0 IN SONOMA COUNTY NEAR MENDOCINO NORCAL GENERAL CONSTRUCTION $134,725 02/15/11 0%
04-4S6304 COUNTY LINE AT 0.2 MILE NORTH OF DEER 

TRAIL 

CORP 

1950 MAJESTIC CT 

$0
 $0

03/01/11 
0%

REPAIR SLIPOUT 
SAN JOSE CA 95132 

HA23 WPCP (408)886-0335 

04-SON-101-7.1/8.9 IN SONOMA COUNTY IN AND NEAR GHILOTTI CONSTRUCTION COMPANY MONEMZADEH, FAROKH $10,909,347 05/19/11 3%
04-0A1844 PETALUMA FROM 0.5 MILE SOUTH OF OLD 

REDWOOD HIGHWAY OVERCROSSING TO 0.1 

INC 

246 GHILOTTI AVE 
1009 CLEGG COURT, STE 

G 

$910,721
 $807,619

06/07/11 
10/30/11 

8%

HB5 SWPPP 

MILE NORTH OF PEPPER ROAD 

WIDEN ROADWAY AND BRIDGE 
SANTA ROSA CA 95407 

(707)585-1221 
(707)769-5695 

PETALUMA CA 94954 

04-SON-101-8.9/13.9 IN SONOMA COUNTY IN AND NEAR COTATI GHILOTTI CONST., INC MONEMZADEH, FAROKH $50,352,472 12/23/09 76%
04-0A18U4 AND ROHNERT PARK FROM 2.8 KM SOUTH OF 

RAILROAD AVENUE UNDERCROSSING TO 

ROHNERT PARK EXPRESSWAY 
SANTA ROSA CA 95407 

246 GHILOTTI AVE 1009 CLEGG COURT, STE 

G 

PETALUMA CA 94954 

$33,416,953
 $2,938,274

01/06/10 
09/30/11 

65%

HB5 SWPPP 
WIDEN HIGHWAY AND BRIDGE (707)769-5685 

04-SON-101-13.6/23.1 IN SONOMA COUNTY IN AND NEAR ROHNERT MCGUIRE HESTER DAIVD BARTEL $2,378,218 09/10/07 0%
04-272434 PARK AND SANTA ROSA 

PLANTING AND IRRIGATION 
OAKLAND CA 94603 

9009 RAILROAD AVENUE 3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$2,169,396
 $9,720

10/04/07 
12/02/11 

0%

(510)385-6755 PLANT EST 

HB5 SWPPP 
SATIS 

04-SON-101-13.9/15.5 IN SONOMA COUNTY IN ROHNERT PARK FROM GHILOTTI BROS., INC STREATER, HAL $39,901,501 03/03/09 47% 
04-129654 ROHNERT PARK EXPRESSWAY OVERCROSSING 

TO SANTA ROSA AVENUE OVERCROSSING. 

WIDEN AND RECONSTRUCT INTERCHANGE 
SAN RAFAEL CA 

454 JACOBY STREET 1009 CLEGG COURT, STE 

G 

PETALUMA CA 94954 

$27,472,626 
$2,071,117 

03/20/09 
06/30/13 

68% 

HB5 SWPPP 
(707)769-5695
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-101-21.7/29.3 

HB5 

04-0A10U4 
ACNH-Q101-(148)E 

LU62-04 0-(9L ) 

204-069-() 

SWPPP 

IN SONOMA COUNTY IN AND NEAR SANTA 

ROSA AND AT WINDSOR FROM 0.5 KM N OF 

STEELE LANE UNDERCROSSING TO 0.5 KM N 

OF WINDSOR LANE UC 

WIDEN HIGHWAY 

O. C. JONES & SONS, INC 

1520 FOURTH STREET 

S RAY NOZZARI 

(707)566-3945 

4030 OCCIDENTAL ROAD 

BLDG A 

SANTA ROSA CA 95401 

$85,182,124
 $85,670,993

 $0

10/29/08 
11/14/08 
12/28/10 

100%

 100%

04-SON-101-46.0/53.4 

HM 

04-2E2804 
ACNH-1101-(204)E 

--()

WPCP 

IN SONOMA COUNTY, IN AND NEAR 

CLOVERDALE FROM CHIANTI 

UNDERCROSSING TO 0.8 MILE SOUTH OF 

101/128 SEPARATION 

REPLACE AND GRIND PAVEMENT 

PROFESSIONAL CONSTRUCTION 

SERVICES 

CONCORD CA 94520 

(925)288-1566 

4070 NELSON AVENUE SUITE A 

$1,497,785
 $0
 $0

06/23/11 
07/20/11 

0%

 0%

04-SON-116-22.5/0 

HB1 

04-2A9204 
HSST-P116-(043)E 

P1-16 0-(3E) 

--() 

WPCP 

IN SONOMA COUNTY IN GRATON AND SOUSA 

CORNERS AT VINE HILL MUELLER ROAD 

INSTALL TRAFFIC SIGNAL 

TEAM GHILOTTI INC 

PETALUMA CA 94952 

(707)763-8700 

YEO, JONATHAN 

(707)566-3956 

2531 PETALUMA BOULEVARD SOUTH 4030 OCCIDENTL ROAD 

BLDG. A 

SANTA ROSA, CA 95401 

$634,430
 $173,332
 $169,221

02/07/11 
02/16/11 
10/14/11 

33%

 27%

04-SON-116-26.7/26.7 

HA22 

04-3A9904 

WPCP 

IN SONOMA COUNTY IN SEBASTOPOL AT THE 

INTERSECTION OF ROUTE 116 AND ROUTE 

12 

RECONSTRUCT CURB RAMPS 

DREAMBUILDER 

PLACENTIA, CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

VALEH, SYD 

(707)576-2310 

4030 OCCIDENTAL ROAD 

BLDG. A 

SANTA ROSA, CA 95401 

$311,691
 $260,175

 $1,216

07/27/10 
08/26/10 
08/29/11 

83%

 83%

04-SON-116-41.8/44.7 

HB1 

04-283814 
ACHS-P116-(042)E 

P P1-16 0-(2E) 

--() 

SWPPP 

IN SONOMA COUNTY ABOUT 9 KM EAST OF 

PETALUMA FROM ADOBE ROAD TO 0.2 KM 

WEST OF ARNOLD DRIVE 

CONSTRUCT RETAINING WALLS 

ARGONAUT CONSTRUCTORS, INC 

SANTA ROSA CA 95402 

1236 CENTRAL AVENUE 

KISHIYAMA, DARIN 

(707)362-2210 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD CA 94534 

$12,157,432
 $10,832,338

 $949,588

12/14/09 
01/06/10 
05/07/12 

44%

 88%

04-SON-116-/8 

HM1 

04-1E8904 

WPCP 

IN SONOMA COUNTY NEAR JENNER FROM 

ROUTE 1 TO 0.22 MILE EAST OF BOHEMIAN 

HIGHWAY 

PLACE BONDED WEARING COURSE 

WINDSOR FUEL CO 

PITTSBURG CA 94565 

(925)427-5266 

1150 WILLOW PASS ROAD 

STREATER, HAL 

(707)796-5693

1009 CLEGG COURT UNIT 

D 

PETALUMA, CA 94954 

$1,446,500 
$1,508,771 

$97,327 

03/08/11 
03/24/11 
05/26/11 

32% 

100% 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-128-5.4/0 IN SONOMA COUNTY NEAR GEYSERVILLE AT NORTH BAY CONSTRUCTION, INC BARTEL, DAVID $334,030 04/08/10 33%
04-2S9414 
ER-43J1-(003)E 

--() 

THE RUSSIAN RIVER BRIDGE 

RESTORE HIGHWAY PLANTING 
PETALUMA CA 94953 

431 PAYRAN STREET 

(510)450-2413 

3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$225,010
 $3,468

04/22/10 
10/23/13 

70%

WPCP 

04-SON-128-17.1/24.7 IN SONOMA CO AT AND NEAR KELLOGG AT VIKING CONSTRUCTION COMPANY VALEH, SYD $5,659,518 09/09/09 57%

HA21 

04-4A8704 
ACST-P128-(044)E 

CBP1-28 0-(4ER)S

P128- 044-() 

SWPPP 

MAACAMA CREEK BRIDGE AND FROM 0.3 MI 

WEST TO 0.4 MI EAST OF REDWOOD CREEK 

BRIDGE______________ 

BRIDGE REPLACEMENT 

RANCHO CORDOVA CA 

1508 

P O BOX 1508 
95741­

(707)576-2310 

4030 OCCIDENTAL ROAD 

BLDG. A 

SANTA ROSA CA 95401 

$3,867,196
 $474,383

09/29/09 
12/30/11 

68%

04-SON-128-17.3/0 CONSTRUCT ROCK SLOPE VIKING CONSTRUCTION COMPANY SYD VALEH $985,000 05/09/11 73%
04-2G5604 

RANCHO CORDOVA, CA 95472 

11315 #A SUNRISE GOLD CIRCLE 4030 OCCIDENTAL ROAD, 

UNIT A 

SANTA ROSA, CA 95401 

$192,770
 $192,770

05/09/11 
08/12/11 

20%

20.20.201 
(707)576-2310 

.13 

04-SON-128-21.7/0 IN SONOMA COUNTY NEAR KELLOGG AT 0.1 RESTORATION RESOURCES BARTEL, DAVID $150,808 05/26/10 0%
04-4A8814 MILE WEST OF REDWOOD CREEK BRIDGE 

MITIGATION PLANTING 
ROCKLIN, CA 95765 

3888 CINCINNATI AVENUE 

(510)450-2413 

3410 MANDELA PKWY 

OAKLAND, CA 94608 

$107,962
 $1,250

06/22/10 
10/07/13 

0%

PLANT EST 

HA21 SWPPP 
SATIS 

04-VAR--/0 IN SANTA CLARA COUNTY AT VARIOUS AMLAND WASSEF WAGDY $1,758,478 02/08/06 100% 
04-151284 
ACST-X085-(038)E 

X0-85 0-(8E) 

--() 

LOCATIONS 

INSTALL TRAFFIC OPERATION SYSTEMS 
SAN JOSE CA 95132 

3168 KNIGHTS BRIDGE ROAD 

(408)254-5866

1007 KNOX AVENUE 

SAN JOSE CA 95122 

$1,751,478 
$0 

02/24/06 
11/20/07 

100% 

HB4N WPCP 

Totals: Authorized Final Amt: $4,039,980,791 Completed to Date: $2,947,429,358 Work This Month: $88,774,992
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-7.1/7.3 SEVERE STORMS & ACCOMPANYING HIGH WINSOR CONSTRUCTION INC HENCH, CHARLIE $1,985,000 01/21/10 75%
05-0S9504 SURF CAUSED AN EXISTING ROCK & GABION 

REVETMENTBELOW THE ROADWAY ON RTE 1 

IN MON CNTY TO FAIL. S 

REPAIR FAILED REVETMENT,PLACE 

CAMBRIA, CA 93428 

(805)927-3321 

PO BOX 556 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$1,910,624
 $0

01/21/10 
06/27/11 

96%

201130 
RSP/SLOPE 

05-MON-1-20.9/20.9 SEVERE STORMS/HIGH SURF BEGING WHITAKER CONSTRUCTION GROUP, HENCH, CHARLIE $1,485,000 03/30/10 49%
05-0T6504 01/15/2010 CAUSED AN EXISTG RETAING 

WALL BELOW RTE 1 TO FAIL. CONCRETE 

INC 

2752 CONCRETE COURT 
775 ARLINGTON ST 

CAMBRIA CA 93428 

$484,285
 $3,903

03/30/10 
10/17/11 

33%

CRIB WALL UNDERMINED AT THE 

REPAIR RETAING WALL @ LIMEKILN CRK 
PASO ROBLES CA 93446 

(805)927-4559 SUSPENDED 

201130 
BRIDGE 

05-MON-1-21.3/21.6 IN MONTEREY COUNTY NEAR LUCIA FROM GOLDEN STATE BRIDGE INC HENCH, CHARLIE $30,880,210 10/01/09 47%
05-0E9604 
ACST-P001-(542)E 

P0-01 5-(2E) 

--() 

0.6 MILE NORTH OF LIMEKILN CREEK 

BRIDGE TO 1.4 MILE SOUTH OF LUCIA 

CONSTRUCT NEW BRIDGE AND ROCK SHED 
MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$14,594,310
 $1,116,122

10/15/09 
04/29/13 

47%

HA23 SWPPP 

05-MON-1-22.5/22.9 STORM CAUSED SLIP OUT BELOW RTE 1 IN JOHN MADONNA CONSTRUCTIONCO HENCH, CHARLIE $2,385,000 02/09/10 42%
05-0T5504 BIG SUR NEAR LUCIA. INSTALL TEMPORARY 

SIGNAL SYSTEM, RECONSTRUCT AND 

STABILIZE ROADWAY 
SAN LUIS OBISPO CA 

PO BOX 5310 

93403 
(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$1,505,374
 $3,174

02/09/10 
12/15/11 

63%

SUSPENDED 
INSTALL TEMP SIGNAL SYSM,RECONST & 

201130 
STABLIZ 

05-MON-1-22.6/22.8 IN MONTEREY COUNTY NEAR LUCIA FROM CONDON JOHNSON AND ASSOCIATES HENCH, CHARLIE $8,032,685 09/16/10 73%
05-0T5604 
ACST-4723-(004) 

P-4723-(004) 

--() 

1.6 MILES TO 1.8 MILES NORTH OF 

LIMEKILN CREEK BRIDGE 

CONSTRUCT RETAINING WALL 

INC 

OAKLAND CA 94604 

P O BOX 12368 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$5,470,041
 $852,246

09/23/10 
09/26/12 

68%

HA23 WPCP (510)636-2100 

05-MON-1-46.8/46.8 HWY 1 AT THE BIG SUR LODGE BIG SUR GRANITE CONSTRUCTION WILSON, JENNIFER $910,000 01/25/10 20% 
05-0S9404 PARK CAMPGROUNDS 

PLACE ROCK SLOPE PROTECTION 
WATSONVILLE CA 

PO BOX 720 

95077 

150 WESTRIDGE DR STE 

140 

$171,204 
$0 

01/25/10 
07/20/11 

19% 

WATSONVILLE CA 95077 

201130 
(831)761-7616
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-59.7/59.9 IN MON COUNTY JUST SOUTH OF ROCKY CONDON JOHNSON & ASSOCIATES JENNIFER WILSON $2,485,000 03/17/11 33%
05-1A2704 CREEK BRIDGE 

STABILIZE ROADWAY AND INSTALL 
OAKLAND, CA 94621 

480 ROLAND WAY STE 200 150 WESTRIDGE DR STE 

140 

WATSONVILLE, CA 95077 

$1,000,005
 $0

03/17/11 
06/11/11 

40%

20.20.201 
(831)761-7615 

130 

05-MON-1-72.2/102 IN MONTEREY COUNTY AT VARIOUS LEE WILSON ELECTRIC KESHAVARZI, FRASHAD $672,943 03/26/10 100%
05-0N2604 LOCATIONS FROM 0.1 MI N OF CARMEL 

RIVER BRIDGE TO 0.4 MILE SOUTH OF 

SANTA CRUZ COUNTY LINE 
ARROYO GRANDE, CA 

P.O. BOX 250 

93421 
(831)235-3120 

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$638,494
 $0

04/20/10 
06/30/11 

100%

COMPLETED 
06/30/11 

CONSTRUCT TRANSP. MANAGEMENT SYSTEM 
HB4N WPCP 

05-MON-1-99.9/101.5 IN MONTEREY COUNTY NEAR WATSONVILLE DESILVA GATES CONSTRUCTION WILSON, JENNIFER $12,435,612 10/07/09 45%
05-315924 FROM 0.1 KM SOUTH OF JENSEN ROAD TO 

TRAFTON ROAD UNDERCROSSING 

CONSTRUCT NEW INTERCHANGE 
BURLINGAME CA 94010 

880 MITTEN RD, SUITE B 150 WESTRIDGE DR, STE 

140 

WATSONVILLE CA 95077 

$4,182,812
 $16,968

10/28/09 
10/04/13 

34%

HE11 SWPPP 
(831)761-7615 

05-MON-1-101.4/102 IN MONTEREY COUNTY NEAR WATSONVILLE MIDSTATE BARRIER INC WILSON, JENNIFER $312,442 11/04/10 100%

HB1 

05-0Q6704 
HSNH-P001-(552)E 

P0-01 5-(2E)

--() 

SWPPP 

FROM TRAFTON ROAD UNDERCROSSING TO 

THE SANTA CRUZ COUNTY LINE 

CONSTRUCT MEDIAN BARRIER 
STOCKTON CA 952130550 

(209)944-9565 

P O BOX 30550 

(831)761-7615 

150 WESTRIDGE DR, 

STE140 

WATSONVILLE, CA 95077 

$288,868
 $0

11/17/10 
06/27/11 

100%

COMPLETED 
06/27/11 

05-MON-1-/0 IN MONTEREY COUNTY FROM FOREST AMERICAN CIVIL CONSTRUCTORS $797,777 03/30/11 0%
05-0S9804 BOUNDARY VIADUCT TO TEMBLANDERO 

SLOUGH 

WEST COAST INC 

3701 MALLARD DRIVE 

$0
 $0

04/19/11 
0%

REPLACE JOINT SEAL & SEAL BRIDGE 
BENICIA CA 94510 

WPCP (707)746-8028 

05-MON-68-4.5/15.3 IN MONTEREY COUNTY NEAR DEL REY OAKS CAL STRIPE INC KESHAVARZI, FARSHAD $174,871 11/02/10 0% 
05-0Q9704 
HSST-P068-(019)E

 P0-68 0-(9E) 

--() 

FROM 0.7 MILE WEST OF JOSSELYN CANYON 

ROAD TO 0.5 MILE WEST OF TORRO PARK 

UNDERCROSSING 

CENTERLINE RUMBLE STRIP 

SAN BERNARDINO CA 92410 

(909)884-7170 

375 SOUTH G STREET 

(831)235-3120

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$0 
$0 

12/03/10 
05/26/11 

0% 

HB1 WPCP 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 05 

05-MON-68-10.8/16.8 

Fed Aid 
Pgm Code 

05-0T4204 

Contract 

ACST-P068-(020)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN MONTEREY COUNTY NEAR SALINAS 

Description 

HMA ON EXISTING ROADBED 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 95076 

(831)723-6100 

PO BOX 720 

FARSHAD KESHAVARZI 

Resident 
Engineer 

(831)235-3120 

1529 HWY 68 

MONTEREY, CA 93940 

$1,224,921

Bid + CCOs

 $1,092,449

Comp To date

 $1,052,426

This Month 

04/12/11 

Awarded 

05/05/11 

Approved 

08/22/11 

Est Comp
Accepted 

95%

%Time

 85%

% Work 
Message 

05-MON-68-15.2/15.8 

HB1 

05-0Q9604 
ACGS-P068-(021)E 

BGP0-68 0-(1E) 

--() 

SWPPP 

IN MONTEREY COUNTY IN MONTEREY FROM 

0.1 MI TO 0.5 MI E OF FAIRGROUND RD 

OC AND NEAR SALINAS FROM 0.5 MI W OF 

TORO PARK UC TO TORO 

CONSTRUCT CONCRETE MEDIAN BARRIER 

TOP GRADE CONSTRUCTION INC 

LIVERMORE CA 94551 

(925)449-5764 

50 CONTRACTORS STREET 

$1,450,249
 $0
 $0

04/12/11 
04/25/11 

0%

 0%

05-MON-68-16.3/0 
05-0C8824 
ACNH-000C-(312) 

--() 

IN MONTEREY AND SAN BENITO COUNTIES 

AT VARIOUS LOCATIONS 

INSTALL CHANGEABLE MESSAGE SIGNS 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92614 

1792 KAISER AVE 

KESHAVARZI, FARSHAD 

(831)235-3120 

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$483,988
 $448,840
 $44,393

06/09/10 
06/22/10 
08/08/11 

86%

 92%

HB4N WPCP 

05-MON-68-16.8/21.9 
05-0T2804 

WPCP 

IN MONTEREY COUNTY IN AND NEAR 

SALINAS FROM 0.5 SOUTH OF 

RESERVATION ROAD UNDERCROSSING TO 

WORK STREET 

PLACE MICRO SURFACING ON ROADWAY 

VALLEY SLURRY SEAL COMPANY 

WEST SACRAMENTO CA 95798 

(916)373-1500 

P O BOX 981330 

$779,717
 $0
 $0

05/16/11 
06/03/11 

0%

 0%

05-MON-101-3.1/5.2 

HA26 

05-464104 
ACHS-Q101-(146)E 

HGQ1-01 1-(6E) 

--() 

SWPPP 

IN MONTEREY COUNTY NEAR BRADLEY AT 

CAMP ROBERTS SAFETY ROADSIDE REST 

AREA 

REMODEL SAFETY ROADSIDE REST AREAS 

DIANI BUILDING CORP 

SANTA MARIA CA 934565757 

(805)925-9533 

P O BOX 5757 

RICHARDS, TIM 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

$6,160,221
 $6,252,674

 $0

09/03/08 
09/26/08 
06/30/11 

100%

 100%

PLANT EST 

SATIS 

06/30/11 

05-MON-101-10.8/12.6 

HA22 

05-0R7604 
ACNH-Q101-(193)E 

--() 

SWPPP 

IN MONTEREY COUNTY NEAR BRADLEY FROM 

1.1 MILES NORTH OF JOLON ROAD 

UNDERCROSSING TO 2.9 MILES NORTH OF 

JOLON ROAD UNDERCROSSING 

WIDENING INSIDE SHOULDERS WITH HMA 

SOUZA CONSTRUCTION INC 

SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

LANG, TIM 

(805)748-5513

3230 RIVERSIDE AVE., 

SUITE 130 

PASO ROBLES, CA 93446 

$557,686 
$508,435 
$493,949 

04/01/11 
04/25/11 
08/02/11 

73% 

91% 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-MON-101-42.0/49.7 IN MONTEREY COUNTY NEAR KING CITY CALPORTLAND CONSTRUCTION $3,196,174 04/14/11 0%
05-0T4104 
ACNH-Q101-(197)E 

FROM JOLON ROAD UNDERCROSSING TO 

LAGOMARSINO AVENUE 

P O BOX 1280 $0
 $0

05/04/11 
0%

--()
COLD PLANE AC PAVEMENT AND OVERLAY 

SANTA MARIA CA 93456 

(805)345-3581 

WPCP 

05-MON-101-53.1/53.9 IN MONTEREY COUNTY IN GREENFIELD AT DREAMBUILDER PASTORIUS, BRUCE $359,061 01/13/11 16%
05-0Q5604 VARIOUS LOCATIONS FROM ELM AVENUE 

OVERCROSSING TO WALNUT AVENUE 

OVERCROSSING 

CONSTRUCT CURB RAMPS AND SIDEWALKS 

PLACENTIA CA 92780 

(714)646-3697 

1361 E GARTEN DRIVE 

(831)663-8902 

3075 EXECUTIVE DR 

SALINAS, CA 93907 

$332,108
 $37,350

02/08/11 
06/09/12 

90%

HB71 WPCP 

05-MON-101-66.4/0 IN MONTEREY COUNTY NEAR SOLEDAD AT LONE STAR LANDSCAPE INC. PASTORIUS, BRUCE­ $99,649 10/27/09 0%
05-0N8314 SOLEDAD PRISON ROAD OVERCROSSING 

MITIGATION PLANTING PROJECT 

P O BOX 70 PRUNEDALE 

3075 EXECUTIVE DR 

$83,659
 $552

12/14/09 
11/13/12 

0%

SAN MARTIN CA 95046 
PRUNEDALE CA 93907 PLANT EST 

WPCP 
(805)610-8432 SATIS 

05-MON-101-85.0/85.8 IN MONTEREY COUNTY IN AND NEAR AIS CONSTRUCTION CO TYLER LAVERING $8,606,848 06/22/10 48%
05-349504 
HP21-6205-(003)E 

62-05 0-(3EH)P 

6205- 013-() 

SALINAS FROM 0.6 MILE SOUTH TO 0.2 

MILE NORTH OF AIRPORT BOULEVARD 

OVERCROSSING 

RECONSTRUCT INTERCHANGE 

CARPINTERIA, CA 93013 

6420 VIA REAL, STE 6 

(831)375-1621 

1529 HWY 68 

MONTEREY, CA 93940 

$3,953,112
 $668,336

07/21/10 
05/15/12 

46%

SUSPENDED 

HE11 SWPPP 

05-MON-101-86.6/87.7 IN MONTEREY COUNTY IN SALINAS ON WATKIN AND BORTOLUSSI INC ABDALLA NAAS $673,789 01/18/11 62%
05-0R2004 
ACNH-Q101-(191)E 

--() 

ROUTE 101 FROM 0.2 MILES SOUTH OF JCT 

ROUTE 68/101 SEPARATION TO 0.2 MILES 

NORTH OF SHERWOOD DRIV 

HWY PLANTING IRRIGATION GATES GORE 

SAN RAFAEL CA 949014820 

(415)453-4691 

77 LARKSPUR STREET 

(831)663-8902 

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$152,640
 $79,855

02/04/11 
09/28/11 

23%

HA25 SWPPP 

05-MON-101-87.7/89.3 IN MONTEREY COUNTY IN AND NEAR WATKIN & BORTOLUSSI NAAS, ABDALLA $492,392 06/24/09 0% 
05-0R2104 SALINAS FROM 0.3 MILE SOUTH OF 

SHERWOOD DRIVE OVERCROSSING TO WEST 

77 LARKSPUR STREET 3075 EXECUTIVE DRIVE 

SALINAS CA 93907 

$447,491 
$0 

07/07/09 
07/27/11 

0% 

LAUREL DRIVE OVERCROSSING 
SAN RAFAEL CA 94901-4886 

(831)663-8902 PLANT EST 

HA25 WPCP 
PLANTING AND IRRIGATION SATIS 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-101-91.2/100.4 IN MONTEREY COUNTY IN AND NEAR GCC/MCM A JV MUTUTWA, PETER $72,524,203 01/25/11 9%
05-0161E4 
NH-Q101-(187)E 

--() 

PRUNEDALE AT VARIOUS LOCATIONS FROM 

0.3 KM NORHT OF LITTLE BEAR CREEK 

UNDERCROSSING TO 0.5 KM NORTH 

CONSTRUCT INTERCHANGES AND 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(805)471-2108 

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$5,841,468
 $3,474,901

02/24/11 
03/13/14 

8%

HE14 SWPPP 

HE14 

05-MON-101-/0 IN MONTEREY COUNTY FROM EAST OF AMLAND CORP LANG, TIM $391,502 01/03/11 65%
05-0S9904 

WPCP 

GARRISON OVERCROSSING TO BORONDA ROAD 

OVERCROSSING 

SEAL BRIDGE DECKS WITH METHACRYLATE 
SAN JOSE CA 95132 

(408)929-3949 

3168 KNIGHTS BRIDGE ROAD 

(805)226-7450 

3230 RIVERSIDE AVE., 

SUITE 130 

PASO ROBLES, CA 93446 

$165,249
 $13,239

02/15/11 
09/12/11 

42%

05-MON-5723-/0 IN MON CO/SLO CO @ MONTEREY & R BURKE CORP MIKE LEW (PASO ROBLES $235,000 01/31/11 0%
05-0T8404 TEMPLETON MAINTENANCE STATIONS IN 

DIST 05 

INSTALL PREWASH FACILITIES 
SAN LUIS OBISPO, CA 

865 CAPITOLIO WAY 

93401 

FIELD OFFICE) 

3230 RIVERSIDE AVE 

STE 130 

$0
 $0

01/31/11 
05/25/11 

0%

PASO ROBLES, CA 93446 

(805)550-4689 

05-SB-1-22.1/23.2 IN SANTA BARBARA COUNTY NEAR LOMPOC ROCKWOOD GENERAL CONTRACTORS STIMSON, PATRICK $849,815 04/20/11 0%
05-0T2904 COLD PLANE AND OVERLAY WITH HMA INC 

P O BOX 1529 
2053 PREISKER LANE, 

SUITE E 

$0
 $0

05/18/11 
0%

NIPOMO CA 93444 
SANTA MARIA, CA 93454 

WPCP (805)343-7738 
(805)748-6733 

05-SB-1-/0 IN SANTA BARBARA COUNTY AT VARIOUS BROUGH CONSTRUCTION INC MORTENSEN, MICHAEL $514,396 04/26/11 9%

HB71 

05-0N6504 

WPCP 

LOCATIONS, CONSTRUCT AND UPGRADE 

PEDESTRIAN CURB RAMPS AND SIDEWALKS 

CONSTRUCT CURB RAMPS 
ARROYO GRANDE CA 93420 

(805)489-7779 

634 PRINTZ ROAD 

(805)692-6759 

35 S. LA PATERA LANE, 

STE E 

GOLETA, CA 93117 

$9,900
 $9,900

05/18/11 
01/20/12 

2%

05-SB-101-.3/7.5 IN SANTA BARBARA COUNTY IN AND NEAR AMERICA WEST LANDSCAPE INC CURTIS JOHNSON, R.E. $1,753,944 08/31/09 0% 

HA25 

05-462504 
ACNH-Q101-(143)E 

--() 

SWPPP 

CARPINTERIA AT VARIOUS LOCATIONS 

RESTORE HIGHWAY PLANTING 
CHINO CA 91710 

(909)393-6300 

15086 LA PALMA DRIVE 

(805)748-5218

22 N. MILPAS ST., STE 

H 

SANTA BARBARA CA 93103 

$1,567,564 
$4,915 

09/15/09 
11/18/13 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-101-9.7/10.6 IN SANTA BARBARA COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY $198,599 05/25/11 0%
05-0T3204 SANTA BARBARA FROM SAN YSIDRO ROAD 

OVERCROSSING TO OLIVE MILL ROAD SB 

P O BOX 50085 $0
 $0

06/09/11 
0%

OFF RAMP 
WATSONVILLE CA 95076 

COLD PLANE RAMPS AND REPAVE 
(831)724-1011 

WPCP 

05-SB-101-10.8/12.8 IN SANTA BARBARA COUNTY IN SANTA CLEAN CUT LANDSCAPE CURTIS JOHNSON, R.E. $1,118,250 06/16/10 64%
05-447814 

SWPPP 

BARBARA FROM 0.3 MILE WEST OF OLIVE 

MILL ROAD OVERCROSSING TO MILPAS 

STREET UNDERCROSSING 

PLANTING AND IRRIGATION 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(805)884-9459 

22 N MILPAS ST STE 

F,G & H 

SANTA BARBARA, CA 93103 

$410,228
 $36,693

07/15/10 
11/12/14 

40%

05-SB-101-10.8/12.8 IN SANTA BARBARA COUNTY IN SANTA SECURITY PAVING COMPANY, INC. KAUSI AMUTH $51,756,132 04/02/08 80%
05-447804 BARBARA FROM 0.4 KM WEST OF OLIVE 

MILL ROAD OVERCROSSING TO THE MILPAS 

P O BOX 1489 SUN VALLEY CA 

91353 LIC. 116307 
22 NORTH MILPAS 

STREET SUITE F 

$47,728,073
 $679,381

04/28/08 
02/15/12 

92%

STREET UNDERCROSSING SANTA BARBARA CA 93103 

HB4C SWPPP 
RECONSTRUCT TWO INTERCHANGES (805)610-8215 

(818)767-8418 

05-SB-101-12.7/20.9 IN SANTA BARBARA COUNTY IN AND NEAR GEORGE REED INC ALAN HAAG- MICHAEL $5,886,891 05/25/10 100%
05-0S6104 
ACHN-Q101-(174)E 

--() 

WPCP 

SANTA BARBARA FROM MILPAS STREET 

UNDERCROSSING TO MARIA YGNACIO CREEK 

BRIDGE 

PLACE HOT MIX ASPHALT 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 MORTENSEN 

(805)692-6759 

$6,263,809
 $0

06/15/10 
07/14/11 

100%

COMPLETED 
07/14/11 

05-SB-101-19.6/25.3 IN SANTA BARBARA COUNTY IN AND NEAR VALLEYCREST LANDSCAPE JOHNSON, CURTIS $2,657,301 09/21/07 0%

HA25 

05-0G7704 
ACNH-Q101-(130)E 

--()

SWPPP 

GOLETA AT VARIOUS LOCATIONS FROM 0.8 

KM EAST OF TURNPIKE ROAD OC TO 0.8 KM 

WEST OF GLEN ANNIE 

HIGHWAY PLANTING AND IRRIGATION 

DEVELOPMENT INC 

CYPRESS CA 90630 

(714)546-7975 

10855 BUSINESS CENTER DR STE 

(805)884-9459 

22 N. MILPAS ST., STE 

G 

SANTA BARBARA CA 93103 

$2,548,219
 $4,276

10/11/07 
04/12/12 

0%

PLANT EST 

SATIS 

05-SB-101-26.5/27.1 IN SANTA BARBARA COUNTY IN THE CITY SHASTA CONSTRUCTORS INC DAVID BALLENTINE, R.E. $7,982,756 12/22/09 95% 

HE11 

05-0M14U4 
NHBR-Q101-(156)E 

Q1-01 1-(6EB)R 

6205- 019-() 

SWPPP 

OF GOLETA AT THE HOLLISTER AVENUE 

OVERCROSSING 

REPLACE EXISTING BRIDGES 
REDDING CA 96049 

(530)365-3930 

PO BOX 491539 

(805)748-1087

35 S. LA PATERA LANE, 

STE E 

GOLETA CA 93117 

$6,266,813 
$405,592 

01/19/10 
08/12/11 

78% 

HE11 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 05 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-101-36.0/46.2 
05-0T7204 
ACNH-Q101-(200)E 

--() 

WPCP 

IN SANTA BARBARA COUNTY NEAR GAVIOTA 

FROM 0.6 MILE EAST OF REFUGIO 

UNCERCROSSING TO 1.0 MILE SOUTH OF 

GAVIOTA TUNNEL 

COLD PLANE AND PLACE HOT MIX 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

$5,526,633
 $0
 $0

06/08/11 
06/24/11 

0%

 0%

05-SB-101-46.1/52.3 
05-0T6104 

WPCP 

IN SANTA BARBARA COUNTY IN AND NEAR 

GAVIOT FROM 0.9 MILE SOUTH OF 

GAVIOTA TUNNEL TO 0.1 MILE NORTH OF 

OLD COAST HIGHWAY 

COLD PLANE AC PAVEMENT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775805 

(831)724-1011 

P O BOX 50085 

BALLENTINE, DAVID 

(805)688-5920 

270 E HWY 246 SUITE 

203 BOX 10 

BUELLTON CA 93427 

$4,020,283
 $2,333,717
 $2,083,642

04/19/11 
05/05/11 
09/07/11 

27%

 58%

05-SB-101-65.0/84.1 
05-0T7304 
ACNH-Q101-(199)E 

--() 

WPCP 

IN SANTA BARBARA COUNTY NEAR LOS 

ALAMOS FROM 2.4 MILES SOUTH OF SAN 

ANTONIO CREEK BRIDGE TO 0.2 MILE 

SOUTH OF SANTA MARIA WAY UND 

HMA (OPEN GRADED) OVERLAY 

CALPORTLAND CONSTRUCTION 

SANTA MARIA CA 93456 

(805)345-3581 

P O BOX 1280 

STIMSON, PATRICK 

(805)748-6733 

2053 PREISKER LANE, 

SUITE E 

SANTA, MARIA, CA 93454 

$8,987,456
 $0
 $0

05/25/11 
06/09/11 

0%

 0%

SUSPENDED 

05-SB-101-82.1/84.3 

HB1 

05-0Q6504 
ACHS-Q101-(163)E 

G Q1-01 1-(3E)

--() 

SWPPP 

IN SANTA BARBARA COUNTY NEAR SANTA 

MARIA FROM CLARK AVENUE OVERCROSSING 

TO SOUTH SANTA MARIA UNDERCROSSING 

CONSTRUCT MEDIAN BARRIER 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95076 

(831)724-1011 

585 WEST BEACH STREET 

BEECH, BARRY 

(805)347-1965 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA CA 93454 

$1,373,294
 $1,429,064

 $450

03/15/10 
04/08/10 
08/31/11 

0%

 0%

PLANT EST 

SATIS 

05-SB-101-/.9 
05-0T3904 

WPCP 

IN SANTA BARBARA COUNTY IN AND NEAR 

CARPINTERIA FROM VENTURA COUNTY LINE 

TO 0.3 MILE NORTH OF ROUTE 150 /101 

SEPARATION 

GRIND CONCRETE PAVEMENT 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

$854,809
 $0
 $0

04/14/11 
05/04/11 

0%

 0%

05-SB-154-22.9/23.1 

HB1 

05-0P9104 
ARRA-P154-(018)E 

P1-54 0-(8E) 

--() 

WPCP 

IN SANTA BARBARA COUNTY ABOUT 9.0 

MILES WEST OF SANTA BARBARA AT COLD 

SPRING CANYON BRIDGE 

CONSTRUCT BRIDGE BARRIER 

BUGLER CONSTRUCTION 

PLEASANTON CA 94588 

(925)416-0700 

CURTIS JOHNSON, R.E. 

(805)884-9459

4847 HOPYARD ROAD STE 4 NO 39 22 N. MILPAS ST., 

SUITE E 

SANTA BARBARA CA 93103 

$720,496 
$228,825 

$0 

03/24/10 
04/15/10 
12/31/11 

47% 

32% 

SUSPENDED 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-225-/4.6 IN SANTA BARBARA COUNTY IN AND NEAR INTERMOUNTAIN SLURRY SEAL INC KIMURA, JUSTIN $638,922 05/12/11 73%
05-0T3404 

WPCP 

SANTA BARBARA FROM LAS POSITAS 

OVERHEAD TO CASTILLO STREET 

UNDERCROSSING 

OVERLAY ASPHALT CONCRETE PAVEMENT 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(805)748-3854 

35 S. LA PATERA LANE, 

STE E 

GOLETA, CA 93117 

$434,852
 $434,852

05/27/11 
08/02/11 

68%

05-SB-246-26.3/28.6 IN SANTA BARBARA COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY $1,083,481 04/26/11 0%
05-0T3504 BUELLTON FROM JUNCTION ROUTE 101/246 

SEPARATION TO BUELLFLAT ROCK ROAD 

P O BOX 50085 $0
 $0

05/17/11 
0%

COLD PLANE AC PAVEMENT PLACE HMA 
WATSONVILLE CA 950775085 

(831)724-1011 

WPCP 

05-SBT-25-28.2/32 IN SAN BENITO COUNTY ABOUT 20 MILES GRANITE CONSTRUCTION COMPANY ROMAN BERTHA $1,174,577 04/26/11 0%
05-0T3604 

WPCP 

SOUTH OF HOLLISTER FROM WILLOW CREEK 

BRIDGE TO 2.0 MILES NORTH_OF SAN 

BENITO RIVER BRIDGE 

COLD IN PLACE RECYCLING AND OVERLAY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(831)427-4706 

140 DUBOIS ST SUITE 

"E" 

SANTA CRUZ CA 95060 

$0
 $0

05/17/11 
09/20/11 

0%

05-SBT-156-3.0/18.4 IN SAN BENITO COUNTY IN AND NEAR SAN GRANITE CONSTRUCTION ABDALLA NAAS $501,300 07/01/10 76%
05-0S3904 
ACHS-P156-(117)E

 P1-56 1-(7E) 

--() 

JUAN BAUTISTA FROM THE ALAMEDA TO SAN 

BENITO/SANTA CLARA COUNTY LINE 

PLACE CENTERLINE RUMBLE STRIP 
WATSONVILLE, CA 

P.O. BOX 50085 

95077 
(831)663-8902 

3075 EXECUTIVE DRIVE 

PRUNEDALE, CA 93907 

$444,771
 $92,951

07/22/10 
08/09/11 

88%

HB1 WPCP 

05-SCR-1-15.3/17.1 IN SANTA CRUZ CO IN SANTA CRUZ ON RTE WATKIN & BORTOLUSSI INC BERTHA ROMAN $748,998 02/11/10 0%
05-129114 1 FROM LA FONDA AVE OC TO RTE 1/17 

SEPARATION AND ON RTE 17 FROM ROUTE 

1/17 SEPARATION TO PA 
SAN RAFAEL CA 94901 

77 LARKSPUR ST 

(831)427-4706

140 DUBOIS ST SUITE E 

SANTA CRUZ CA 95060 

$624,816
 $0

03/04/10 
10/11/13 

0%

PLANT EST 

HE11 SWPPP 
HIGHWAY PLANTING SATIS 

05-SCR-1-17.5/20.2 IN SANTA CRUZ COUNTY IN SANTA CRUZ INTERMOUNTAIN SLURRY SEAL $634,953 05/12/11 0% 
05-0T3704 FROM SAN LORENZO RIVER BRIDGE TO 0.1 

MILE NORTH OF WESTERN STREET 

P O BOX 50085 $0 
$0 

05/27/11 
0% 

COLD PLANE AND PLACE HOT MIX 
WATSONVILLE CA 950775085 

(831)724-1011 

WPCP 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 05 

05-SCR-9-/.6 

Fed Aid 
Pgm Code 

05-0S0804 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN SANTA CRUZ COUNTY IN SANTA CRUZ 

FROM ROUTE 1 TO 0.1 MILE NORTH OF 

VERNON STREET 

Description 

COLD PLANE AND PLACE HMA 

Type Of Work 

PAVEX CONSTRUCTION DIVISION 

Contractor 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

Resident 
Engineer 

$292,689

Bid + CCOs

 $0

Comp To date

 $0

This Month 

05/12/11 

Awarded 

06/07/11 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

05-SCR-17-6.0/12.6 

HB1 

05-0L70U4 
HSST-P017-(103)E 

P0-17 1-(3E) 

--() 

SWPPP 

IN SANTA CRUZ CO IN AND NEAR SCOTTS 

VALLEY AT VARIOUS LOCATIONS FROM 

SANTAS VILLAGE ROAD TO THE SANTA 

CLARA COUNTY LINE 

UPGRADE GUARDRAIL / CRASH CUSHIONS 

KLM CONSTRUCTION INC. 

PUYAPPUP WA 98375 

15406 MERIDIAN E SUITE 200 

PATRICK DUSSELL 

(831)427-4706 

140 DUBOISE ST SUITE 

"E 

SANTA CRUZ CA 95060 

$5,535,603
 $1,717,420

 $0

11/25/09 
12/22/09 
02/17/11 

37%

 31%

05-SCR-17-6.1/6.6 

HB1 

05-0G4004 
ACHS-P017-(104)E 

PGP0-17 1-(4E) 

--() 

SWPPP 

IN SANTA CRUZ COUNTY NEAR SCOTTS 

VALLEY FROM 0.3 MILE NORTH OF SANTAS 

VILLAGE ROAD TO CRESCENT DRIVE 

CONSTRUCT CONCRETE BARRIER 

GORDON N BALL INC 

ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

DUSSELL, PATRICK 

(831)427-4706 

140 DU BOIS ST STE E 

SANTA CRUZ 

$3,009,007
 $1,704,692
 $380,589

01/11/11 
01/25/11 
02/01/12 

15%

 57%

05-SCR-17-7.0/7.3 

HB1 

05-0P8104 
ACHS-P017-(102)E

P P0-17 1-(2E) 

--() 

SWPPP 

IN SANTA CRUZ COUNTY NEAR SCOTTS 

VALLEY FROM 0.1 MILE SOUTH OF WEST 

VINEHILL ROAD TO 0.1 MI SOUTH OF 

VINEHILL ROAD 

CONSTRUCT SOLDIER PILE WALL 

HSR INC. 

SANTA CLARA CA 95054 

530 ALDO AVE. 

PATRICK DUSSELL 

(831)427-4706 

$1,554,425
 $1,489,243

 $0

03/20/09 
05/14/09 
04/09/10 

51%

 93%

05-SLO-1-30.1/34.5 
05-0R6204 

WPCP 

IN SAN LUIS OBISPO COUNTY IN AND NEAR 

MORRO BAY FROM ROUTE 1/41 SEPARATION 

TO 24TH STREET 

REPLACE CHAIN LINK FENCE 

LIGHTNING FENCE COMPANY INC 

POWAY CA 92064 

(858)679-6524 

15540 EL CAMINO ENTRADA 

$319,300
 $0
 $0

04/25/11 
06/03/11 

0%

 0%

05-SLO-1-73.0/74.3 
05-1A4904 

MARCH 27, 2011 LANDSLIDE OCCURRED RTE 

01 NEAR ALDER CREEK & SEVERAL 

LOCATIONS IN MONTEREY CNTY & SLO CNTY 

REPAIR SLIDE DAMAGE 

WINSOR CONSTRUCTION INC 

CAMBRIA, CA 93428 

1022 SAN SIMEON CREEK RD 

CHARLIE HENCH 

(805)927-4559

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$4,885,000 
$1,760,690 
$653,775 

03/30/11 
03/30/11 
10/03/11 

57% 

36% 

20.20.201 

130 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-41-16.0/18.1 IN SAN LUIS OBISPO COUNTY IN AND NEAR VALLEY SLURRY SEAL COMPANY LEW, MIKE $243,026 05/12/11 0%
05-0T3804 

WPCP 

ATASCADERO FROM 0.1 MILE EAST OF EL 

CAMINO REAL TO 0.2 MILE EAST OF 

CRESTON EUREKA ROAD 

MICRO-SURFACING 

WEST SACRAMENTO CA 95798 

(916)373-1500 

P O BOX 980430 

(805)550-4689 

3230 RIVERSIDE 

AVE.,SUITE 130 

PASO ROBLES, CA 93423 

$0
 $0

05/27/11 
07/25/11 

0%

05-SLO-41-20.7/20.8 IN SAN LUIS OBISPO COUNTY NEAR SOUZA CONSTRUCTION INC LANG, TIM $659,621 06/17/10 62%

HB1 

05-0P7504 
ACHS-S041-(116)E 

P S0-41 1-(6E) 

--() 

SWPPP 

ATASCADERO AT 0.2 MILE EAST OF 

HOMESTEAD ROAD 

REALIGN ROADWAY 

SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

(805)226-7450 

3230 RIVERSIDE AVE., 

SUITE #130 

PASO ROBLES CA 93446 

$671,718
 $1,162

07/01/10 
01/27/12 

98%

05-SLO-46-32.1/36.7 IN SAN LUIS OBISOP COUNTY IN AND NEAR ELITE LANDSCAPING INC RICHARDS, TIM $392,188 12/07/10 0%

HE13 

05-330744 
NH-P046-(046)E 

--() 

WPCP 

PASO ROBLES FROM AIRPORT ROAD TO 0.5 

MILE WEST OF GENESEO ROAD 

PERFORM HIGHWAY PLANTING AND 
CLOVIS CA 93612 

(559)292-7760 

2972 LARKIN AVENUE 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$0
 $0

02/07/11 
08/01/14 

0%

SUSPENDED 

05-SLO-46-32.2/37.2 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPACH CONSTRUCTION COMPANY RAMON HOPKINS $32,990,536 01/10/08 100%

HE13 

05-330714 
HPLU-6205-(010)H 

1620-5 01-(L ) 

05 0-12-() 

SWPPP 

PASO ROBLES FROM AIRPORT ROAD TO 

GENESEO ROAD 

CONVERT 2-LANE HWY TO 4 LANES 
PISMO BEACH CA 93448 

P O BOX 2210 

(805)226-9217 

3230 RIVERSIDE 

AVENUE, SUITE 130 

PASO ROBLES CA 93446 

$32,548,338
 $0

02/08/08 
07/14/11 

100%

PLANT EST 

SATIS 

07/14/11 

HE13 

05-SLO-46-36.6/41.2 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY HOPKINS, RAMON L. $47,168,405 10/25/10 16%

HE13 

05-330724 
ACST-P046-(043)E 

P0-46 0-(3EH)P 

6205- 015-() 

SWPPP 

PASO ROBLES FROM 0.5 MILE WEST OF 

GENESEO ROAD TO 0.6 MILE EAST OF 

ALMOND DRIVE 

WIDEN HIGHWAY TO FOUR LANES 

INC 

PISMO BEACH CA 93448 

(805)473-3016 

P O BOX 2210 

(805)226-9983 

102 WHITLEY GARDENS 

DRIVE 

PASO ROBLES CA 93446 

$11,128,713
 $3,177,066

11/05/10 
12/04/13 

24%

HE13 

05-SLO-46-45.8/48.3 IN SAN LUIS OBISPO COUNTY NEAR SOUZA CONSTRUCTION INC LEW, MIKE $436,751 02/25/11 46% 
05-0T3104 

WPCP 

SHANDON FROM 0.3 MILE EAST OF 

MCMILLAN CANYON ROAD TO CHOLAME 

CREEK BRIDGE 

RESURFACE EXISTING ROADBED 

SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

(805)550-4689

3230 RIVERSIDE AVE, 

SUITE 130 

PASO ROBLES, CA 93446 

$412,776 
$43,637 

03/17/11 
08/16/11 

92% 

SUSPENDED 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-SLO-46-49.5/0 IN SAN LUIS OBISPO CO NEAR SHANDON AT SPECIALTY CONSTRUCTION INC RICHARDS, TIM $3,045,793 07/29/09 0%
05-0F7104 
SARR-P046-(042)E 

THE SHANDON SAFETY ROADSIDE REST AREA 

REHABILITATE ROADSIDE REST AREA 

645 CLARION COURT 4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

$3,066,041
 $0

08/12/09 
02/27/12 

0%

HA26 

P0-46 0-(2E) 

--() 

SWPPP 

SAN LUIS OBISPO CA 93401 

(805)543-1706 
(805)542-4765 PLANT EST 

SATIS 

05-SLO-101-7.6/16.5 IN SAN LUIS OBISPO COUNTY IN AND NEAR CALPORTLAND CONSTRUCTION BEECH, BARRY $7,400,528 10/12/10 48%
05-0N0604 
ACNH-Q101-(177)E 

ARROYO GRANDE AND PISMO BEACH FROM 

LOS BERROS UNDERCROSSING TO PISMO 

P O BOX 1280 2053 PREISKER LANE, 

SUITE E 

$4,857,324
 $1,765,230

10/26/10 
11/08/11 

64%

--()
CREEK BRIDGE 

SANTA MARIA CA 93456 
SANTA MARIA CA 93454 

HA22 WPCP 
PLACE HOT MIX ASPHALT 

(805)345-3581 
(805)347-1965 

05-SLO-101-13.2/18.3 IN SAN LUIS OBISPO COUNTY NEAR PISMO R G W CONSTRUCTION INC LEW, MIKE $6,282,740 10/01/08 100%

HB4N 

05-485624 

SWPPP 

BEACH AT VARIOUS LOCATIONS FROM 0.2 

KM N OF ROUTE 227 TO 0.2 KM S OF 

ROUTE 101/1 SEPARATION 

CONSTRUCT RETAINING WALLS 

LIVERMORE CA 94551 

(925)606-2400 

P O BOX 2910 

(805)348-3105 

$6,360,189
 $0

10/15/08 
06/30/11 
06/30/11 

PLANT EST 

SATIS 

100%

HB4N 

05-SLO-101-35.7/46.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY SILVA, RICK $27,672,357 12/31/09 49%
05-0G0304 
SARR-Q101-(159)N 

Q1-01 1-(9N) 

ATASCADERO FROM CUESTA GRADE OVERHEAD 

TO 0.2 MI SOUTH OF 101/41 SEPARATION 

HIGHWAY REHABILITATION 

INC 

P O BOX 2210 
3230 RIVERSIDE AVE., 

SUITE 130 

PASO ROBLES CA 93446 

$14,678,035
 $741,508

01/19/10 
06/15/12 

53%

HA22 

--() 

SWPPP 

PISMO BEACH CA 93448 

(805)473-3016 
(805)226-8279 

05-SLO-101-46.1/50.8 IN SAN LUIS OBISPO COUNTY IN PAPICH CONSTRUCTION COMPANY LEW, MIKE $4,078,356 10/12/10 65%
05-0N0504 
ACNH-Q101-(176)E 

ATASCADERO AND TEMPLETON 

PLACE HOT MIX ASPHALT 

INC 

P O BOX 2210 
3230 RIVERSIDE AVE, 

#130 

$2,750,457
 $1,498,471

10/26/10 
08/25/11 

72%

HA22 

NHQ1-01 1-(6 )E

--() 

WPCP 

PISMO BEACH CA 93448 

(805)473-3016 
(805)550-4689 

PASO ROBLES, CA 93446 

05-SLO-101-55.8/57.9 IN SAN LUIS OBISPO COUNTY IN PASO CALPORTLAND CONSTRUCTION LANG, TIM $2,342,823 01/06/11 22% 
05-0Q6404 
HSNH-Q101-(190)E

ROBLES FROM SOUTH PASO ROBLES 

OVERHEAD TO NORTH JUNCTION ROUTE 

P O BOX 1280 3230 RIVERSIDE AVE., 

SUITE 130 

$1,759,911 
$744,176 

01/24/11 
09/07/12 

75% 

HB1 

Q1-01 1-(0E) 

--() 

SWPPP 

101/46 SEPARATION 

CONSTRUCT MEDIAN BARRIER 

SANTA MARIA CA 93456 

(805)345-3420 
(805)226-7450

PASO ROBLES, CA 93446 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 05 
Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

05-SLO-101-63.5/69.3 IN SAN LUIS OBISPO AND MONTEREY CALPORTLAND CONSTRUCTION LANG, TIM 
05-0S3804 
ACNH-Q101-(198)E 

COUNTIES AT AND NEAR SAN MIGUEL FROM 

SAN MARCOS CREEK BRIDGE TO 0.1 MILE 

P O BOX 1280 3230 RIVERSIDE AVE, 

SUITE 130 

HA22 

--() 

WPCP 

SOUTH OF EAST GARRISON 

GRIND AND REPLACE SHOULDERS 

SANTA MARIA CA 93456 

(805)345-3581 
(805)226-7450 

PASO ROBLES, CA 93446 

05-SLO-101-/.8 IN SANTA BARBARA AND SAN LUIS OBISPO FLATIRON WEST INC 
05-445904 COUNTIES IN AND NEAR SANTA MARIA FROM 1770 LA COSTA MEADOWS DRIVE 
ACST-PEQ1-(011)7 

0.5 MILE NORTH OF SANTA MARIA 
--() 

CONNECTOR TO ROUTE 101/16 

REPLACE SUTRUCTURE, ADD LAND AND 

SAN MARCOS CA 92078 

(760)916-9100 

HE13 SWPPP 

HE13 

05-SLO-5530-/0 IN SAN LUIS OBISPO AT THE DISTRICT 5 S H E ENGINEERING & ANTHONY DE ANDA 
05-0AA024 MAIN OFFICE AT 50 HIQUERA STREET CONSTRUCTION INC 1559 EL CAMINO REAL 

INSTALLATION OF PHOTOVOLTAIC PANELS 18645 SHERMAN WAY SUITE 101 

INSTALL PHOTOVOLTAIC PANELS 
RESEDA CA 91335 

(805)549-3733

(818)995-2159 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

$904,869 05/27/11 0%
 $0
 $0

06/10/11 
09/26/11 

0%

 $30,865,200 06/21/11 0%
 $0
 $0

07/15/11 
0%

 $365,000 03/14/11 0% 
$5,110 

$0 
03/28/11 
12/31/11 

1% 

Totals: Authorized Final Amt: $439,219,442 Completed to Date: $204,725,448 Work This Month: $20,615,677
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Statement of Ongoing Contracts as of 07/20/11
08/03/11
 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-5-1.7/62.2 IN FRESNO COUNTY AT VARIOUS BRIDGES VICTORY ENGINEERS INC DADAWALLA, DIN $498,822 05/04/11 0%
06-0G4604 ON ROUTES 5 AND 33. FRE-5-1.7/62.2, 

FRE-33-R39.8 

SEAL BRIDGE DESKS AND REPLACE SEALS 
MADERA CA 93636 

(559)439-7700 

10266 HIGHWAY 41 

(559)243-3877 

3240 N MILLBROOK ST 

FRESNO, CA 93726 

$0
 $0

05/27/11 
0%

WPCP 

06-FRE-41-1.0/3 IN FRESNO COUNTY ABOUT 8 MILES NORTH FLATIRON WEST INC HADDADIN, HAIDAR $1,116,653 03/07/11 98%

HA22 

06-0H0004 
ER-4313-(004)E 

--() 

WPCP 

OF LEMOORE FROM LAGUNA AVNUE TO 0.04 

MILE SOUTH OF HARLAN STREET 

HOT MIX ASPHALT OVERLAY 
BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR ROAD 

(559)243-3599 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$1,137,950
 $34,211

03/28/11 
07/21/11 
07/21/11 

99%

06-FRE-41-20.0/33.3 IN FRESNO COUNTY AT VARIOUS LOCATIONS FRANK MEDINA ALAN VONG $924,450 03/28/11 37%
06-0E0104 
ACHS- P04-(118)E 

G P0-4 1-(8E) 

--() 

CONSTRUCT METAL BEAM GUARD RAIL 

OROVILLE CA 95966 

(530)743-0744 

10096 AHART ROAD 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$613,474
 $258,077

04/27/11 
11/03/11 

66%

HB1 WPCP 

06-FRE-41-21.1/30.4 IN FRESNO AND MADERA COUNTIES IN & PERSE CONSTRUCTION COMPANY WOLFE, CATHERINE $609,212 01/04/11 77%
06-0K4104 NEAR FRESNO AT VARIOUS LOCATIONS 

SEAL BRIDGE DECKS WITH METHACRYLATE 
AZUSA CA 91702 

982 WEST 10TH STREET 3240 N. MILLBROOK 

AVENUE 

$366,730
 $29,675

02/02/11 
08/10/11 

60%

HM1 WPCP 

(626)815-3901 
(559)999-5733 

FRESNO, CA 93726 

06-FRE-41-24.7/25 IN FRESNO COUNTY IN FRESNO ON ROUTE TENNYSON ELECTRIC INC DEALBA, FERNANDO $910,084 06/15/11 0%

HB4N 

06-0H3704 
ACNH-X019-(022)E 

--()

WPCP 

41 FROM ROUTE 180/41 SEPARATION TO 

FLORADORA AVENUE OVERHEAD AND ON 

ROUTE 180 FROM FRESNO STRE 

INSTALL RAMP METER SYSTEM 

LIVERMORE CA 94550 

(925)606-1038 

7275 NATIONAL DR 

(559)243-3881 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$0
 $0

07/01/11 
0%

06-FRE-41-25.3/26.5 IN FRESNO COUNTY IN FRESNO AT GRANITE CONSTRUCTION HADDADIN, HAIDAR $1,831,935 07/31/09 100% 

HB4N 

06-432104 
SARR-P041-(110)E 

P0-41 1-(0E) 

--() 

SWPPP 

MCKINLEY AVENUE UNDERCROSSING AND 

FROM PRINCETON AVENUE UNDERCROSSING 

TO 0.1 MI NORTH OF SHIELDS AVE 

WIDEN RAMPS 

FRESNO CA 93706 

2716 GRANITE COURT 

(559)243-3599

3240 N. MILLBROOK 

AVENUE 

FRESNO CA 93726 

$1,867,732 
$0 

08/12/09 
06/23/11 

100% 

PLANT EST 

SATIS 

06/23/11 



 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 78 

Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-41-27.6/29.8 IN FRESNO COUNTY IN FRESNO AT VARIOUS GRANITE CONSTRUCTION COMPANY MARK MENGONI $5,753,357 04/20/10 100%
06-0E9704 
NH-P041-(111)E 

--() 

LOCATIONS FROM ASHLAN AVENUE 

OVERCROSING TO 0.2 MILE NORTH OF 

BULLARD AVENUE OC 
WATSONVILLE CA 

P O BOX 50085 

95077-5085 
(559)243-3543 

3240 N. MILLBROOK 

FRESNO CA 93726-5866 

$5,724,758
 $200,809

05/12/10 
07/21/11 
07/28/11 

99%

INSTALL RAMP METERS 
HB4N SWPPP 

06-FRE-41-29.8/30.4 IN FRESNO COUNTY FROM 0.3 MI NORTH OF VIKING CO. MARK MENGONI $3,590,644 03/30/10 100%
06-447704 
NH-P041-(114)E 

--()

BULLARD AVENUE OVERCROSSING TO 

HERNDON AVENUE UNDERCROSSING 

WIDEN OFF RAMP 
RANCHO CARDOVA CA 

P O BOX 

95741 
(559)243-3543 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$3,164,858
 $487,624

04/21/10 
07/21/11 

88%

OVER RUN 

HB4N SWPPP 

06-FRE-41-30.7/31.7 IN FRESNO COUNTY FROM 0.3 MILE NORTH ELITE LANDSCAPING VONG, ALAN $618,638 05/24/10 27%
06-0A4904 
SARR-P041-(115)E 

P0-41 1-(5E)

--() 

OF HERNDON AVENUE UNDERCROSSING TO 

FRIANT ROAD UNDERCROSSING 

PLANTING AND IRRIGATION 
CLOVIS CA 93612 

2972 LARKIN 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$576,294
 $1,380

06/25/10 
11/19/13 

91%

SWPPP 

06-FRE-43-/9.3 IN FRESNO COUNTY NEAR SELMA FROM EMMETTS EXCAVATION INC SHERRILL, OSCAR $4,556,840 12/09/10 46%
06-459904 
ACST-P043-(037)E 

P0-43 0-(7E) 

--() 

KINGS/FRESNO COUNTY LINE TO ROUTE 99 

REHABILITATE PAVEMENT WITH COLD IN 
CLOVIS CA 93611 

(559)299-1250 

1477 MENLO AVENUE 

(559)243-3812 

3240 N. MILLBROOK AVE 

FRESNO, CA 93726-5866 

$3,914,049
 $1,546,117

12/30/10 
09/20/11 

85%

HA22 WPCP 

06-FRE-99-1.0/7.4 IN FRESNO CO IN AND NEAR KINGSBURG WATKIN & BORTOLUSSSI INC VONG, ALAN $495,692 12/23/09 36%
06-350714 AND SELMA FROM ROUTE 99/201 

SEPARATION TO NORTH OF FLORAL AVENUE 

UNDERCROSSING 
SAN RAFAEL CA 94901 

77 LARKSPUR STREET 

(559)243-3856

3240 N MILLBROOK 

FRESNO CA 93726 

$353,877
 $3,815

01/19/10 
08/09/13 

71%

PERFORM HIGHWAY PLANTING 
HE13 SWPPP 

06-FRE-99-4.9/0 IN FRESNO COUNTY IN SELMA AT MCCALL S A K CONSTRUCTION OF CA LP $317,810 05/26/11 0% 
06-0L6204 AVENUE UNDERCROSSING 

REPAIR AND RELINE CULVERTS 

864 HOFF ROAD $0 
$0 

06/10/11 
0% 

O FALLON MO 63366 

(636)379-2350 

HM2 WPCP 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

06District 

06-FRE-99-7.3/11.1 

Fed Aid 

HA22 

Pgm Code 

06-458704 

Contract 

NH-P099-(535)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN FRESNO COUNTY IN AND NEAR SELMA 

AND FOWLER FROM 0.6 MILE NORTH OF THE 

FLORAL AVENUE UNDERCROSSING TO MERCED 

STREET UNDERCROSSIN 

Description 

CONSTRUCT PCCP PANEL REPLACEMENT 

Type Of Work 

TEICHERT CONSTRUCTION 

Contractor 

FOWLER CA 936250520 

(559)813-3100 

P O BOX 520 

VONG, ALAN 

Resident 
Engineer 

(559)243-3856 

3440 N. MILLBROOK 

AVE. 

FRESNO, CA 93726 

$3,454,437

Bid + CCOs

 $2,389,945

Comp To date

 $0

This Month 

02/02/11 

Awarded 

02/15/11 

Approved 

10/24/11 

Est Comp
Accepted 

47%

%Time

 68%

% Work 
Message 

06-FRE-99-15.9/23.9 

HB71 

06-0G9604 
ACNH-P099-(542)E 

--() 

WPCP 

IN FRESNO COUNTY IN FRESNO AT VARIOUS 

LOCATIONS FROM CENTRAL AVENUE 

OVERCROSSING TO MCKINLEY AVENUE 

UNDERCROSSING 

CONSTRUCT CONCRETE CURB RAMPS 

ARTHURS CONTRACTING INC 

ATASCADERO CA 93423 

(805)461-0140 

P O BOX 2690 

VONG, ALAN 

(559)243-3856 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$916,830
 $84,521
 $84,521

03/07/11 
03/22/11 
10/14/11 

25%

 9%

06-FRE-99-17.3/18 
06-0J1604 
ACNH-P099-(532)E 

--()

IN FRESNO COUNTY IN FRESNO FROM 

NORTH AVENUE OVERCROSSING TO 0.5 MILE 

SOUTH OF JENSEN AVENUE UNDERCROSSING 

STORM WATER IMPROVEMENT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

P O BOX 50085 

WOLFE, CATHERINE 

3240 N. MILLBROOK 

AVENUE 

FRESNO CA 93726 

$1,763,151
 $173,052
 $27,638

07/06/10 
07/27/10 
10/03/11 

35%

 10%

SWPPP 
(559)999-5733 

06-FRE-99-26.7/30.6 

HE13 

06-442614 

SWPPP 

IN FRESNO COUNTY IN FRESNO FROM 0.2 

MILE NORTH OF ASHLAN AVENUE 

OVERCROSSING TO 0.1 MILE NORTH OF 

GRANTLAND AVENUE UNDERCROSSING 

WIDEN FREEWAY AND BRIDGES 

DESILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

PO BOX 909 

ABOUZEDAN, RAAID 

(559)243-3598 

$15,551,576
 $5,624,072
 $1,109,314

08/10/10 
09/01/10 
12/08/11 

55%

 36%

06-FRE-168-2.0/9.1 
06-0G7604 

IN FRESNO COUNTY IN FRESNO AND CLOVIS 

ON ROUTE 168 AT VARIOUS LOCATIONS 

SEAL BRIDGE DECKS WITH METHACRYLATE 

TRUESDELL CORPORATION OF 

CALIFORNIA INC 

1310 W 23RD ST 

DIN DADAWALLA 

3240 MILLBROOK ST 

FRESNO CA 93726 

$224,224
 $3,348
 $3,348

05/23/11 
06/08/11 
10/25/11 

22%

 1%

TEMPE AZ 85282 
(559)243-3877 

HM1 WPCP (602)437-1711 

06-FRE-168-30.2/40 

HM 

06-0L7904 
ACST-P168-(054)E 

P1-68 0-(4E) 

--() 

WPCP 

IN FRESNO COUNTY AT AND NEAR PRATHER 

FROM AUBERRY ROAD AND MORGAN CANYON 

ROAD INTERSECTION TO 0.2 MILE EAST OF 

CRESSMAN ROAD 

CONSTRUCT BONDED WEARING COURSE 

WINDSOR FUEL CO 

PITTSBURG CA 94565 

(925)427-5266 

P O BOX 1029 

MENGONI, MARK 

(559)243-3543

3240N. MILLBROOK AVE 

FRESNO, CA 93726-5866 

$2,906,391 
$2,326,992 
$611,114 

12/02/10 
12/22/10 
08/08/11 

74% 

90% 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 80 

Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

06-FRE-168-36.0/0 IN FRESNO COUNTY ABOUT 11 MILES EAST DREAMBUILDER RAAID ABOUZEDAN $213,181 03/30/10 76%
06-0C0904 OF PRATHER AT MAYNARD MUNGER VISTA 

POINT 

1361 E GARTEN DRIVE 3240 MILLBROOK ST 

FRESNO CA 93726 

$212,092
 $1,270

05/11/10 
07/26/11 

99%

UPGRADE VISTA POINT 
PLACENTIA CA 92870 

(559)243-3865 

HB34 WPCP 

06-FRE-168-58.6/65.8 IN FRESNO COUNTY ON ROUTE 168 NEAR C C MYERS INC. MARK MENGONI $1,429,396 03/08/10 100%
06-0F29U4 
ACST-P168-(052)E 

P1-68 0-(2E)

--() 

HUNTINGTON LAKE AT VARIOUS LOCATIONS 

REPLACE METAL BEAM GUARD RAIL 
RANCHO CORDOVA, CA 9574­

2948 

P.O. BOX 2948 

(559)243-3543 

3240 N. MILLBROOK 

FRESNO CA 93726-5866 

$1,423,002
 $0

03/25/10 
06/27/11 

100%

COMPLETED 
06/28/11 

HA21 WPCP 

06-FRE-168-/10.5 IN FRESNO COUNTY ON ROUTE 168 FROM MADCO ELECTRIC INC $616,900 06/15/11 0%
06-0L8404 
ACST-X019-(023)E 

ROUTE 180 TO DEWOLF AVENUE AND ON 

ROUTE 180 FROM MARKS AVENUE TO CLOVIS 

2135 E FRONT STREET $0
 $0

07/14/11 
0%

 X0-19 0-(3E)
AVENUE 

SELMA CA 93662 

--() 
INSTALL VEHICLE DETECTION SYSTEMS 

(559)896-5637 

HB4N WPCP 

06-FRE-180-31.3/0 IN FRESNO COUNTY NEAR MENDOTA AT FOUR DAYLEN, INC ALLRED, LARRY $96,384 12/19/02 100%
06-478904 MILE SLOUGH BRIDGE 

MITIGATION PLANTING AND IRRIGATION 

1039 E. SANTA ANA 505 N STREET 

FRESNO CA 93723 

$94,611
 $0

12/27/02 
03/16/06 

100%

FRESNO CA 93704 
(559)445-5004 OVER RUN 

HA22 WPCP 

06-FRE-180-66.1/72.3 IN FRESNO COUNTY EAST OF THE CITY OF TEICHERT CONSTRUCTION OSCAR SHERRILL $28,015,725 09/10/09 82%
06-342514 
ARRA-P180-(053)E 

FRESNO FROM 0.8 KILOMETER EAST OF 

TEMPERANCE AVE TO QUALITY AVE 

P O BOX 520 3240 N. MILLBROOK 

FRESNO CA 93726-5866 

$24,996,978
 $1,869,119

09/21/09 
09/28/11 

88%

 P1-80 0-(3E) 

--() 
CONSTRUCT 4 LANES CONCRETE PAVEMENT 

FOWLER CA 93625-0520 
(559)243-3812 

HE14 SWPPP 

06-FRE-180-81.7/82.1 IN FRESNO COUNTY NEAR MINKLER FROM SOUZA CONSTRUCTION MARK MENGONI $1,752,507 10/11/10 72% 
06-472304 
ACNH-P180-(055)E

BHP1-80 0-(5EN)H 

P180- 055-() 

0.6 MILE EAST OF ALTA AVENUE TO 

CRAWFORD AVENUE 

REPLACE BRIDGE 
SAN LUIS OBISPO, CA 93403 

P.O. BOX 3810 

(559)243-3543

3240 N. MILLBROOK 

FRESNO, CA 93726 

$1,517,970 
$42,052 

10/26/10 
09/30/11 

84% 

HA21 SWPPP 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

06District 

06-FRE-198-3.3/12.3 

Fed Aid 
Pgm Code 

06-0M5004 

Contract 
Location 

Storm Water 
Plan 

IN FRESNO COUNTY AT VARIOUS LOCATIONS 

Description 

COLD PLANE RUBBERIZED HMA OVERLAY 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

P O BOX 50085 

Resident 
Engineer 

$3,046,403

Bid + CCOs

 $0

Comp To date

 $0

This Month 

06/21/11 

Awarded 

07/13/11 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

WATSONVILLE CA 950775085 

HM1 WPCP 

(831)724-1011 

06-KER-0-/0 

HA26 

06-0M5104 
ACNH-000C-(332)E 

--() 

WPCP 

IN VARIOUS COUNTIES 

PLACE HMA ON PAVEMENT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

MICHAEL ROBBINS 

(559)259-4817 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$3,368,964
 $158,926
 $158,926

03/29/11 
04/19/11 
03/06/12 

11%

 5%

06-KER-5-.5/62.6 

HM1 

06-0G6804 

WPCP 

IN KERN CO AT VARIOUS BRIDGES ON 

ROUTES 5, 46, 155 & 178 

REPLACE JOINT SEALS AND SEAL BRIDGE 

DEBRUIN CONSTRUCTION 

STOCKTON, CA 95206 

(209)462-5100 

939 W. CHARTER 

REBECCA FRANCO-MUNOZ 

(559)246-9429 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$630,116
 $0
 $0

06/14/11 
07/13/11 
12/27/11 

0%

 0%

06-KER-5-.8/0 

HA26 

06-0A9904 
ACHS-005 -(183)2 

IMG-005 -(183)2 

--() 

SWPPP 

IN KERN COUNTY NEAR LEBEC AT THE 

TEJON SAFETY ROADSIDE REST AREA 

RESTORE SAFETY ROADSIDE REST AREA 

J T S CONSTRUCTION 

BAKERSFIELD CA 93384 

(661)835-9270 

P O BOX 41765 

HISHAM ALNATOUR 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$4,525,837
 $1,836,191
 $361,067

10/11/10 
10/27/10 
10/09/12 

29%

 41%

06-KER-5-11.7/0 
06-0H8604 
ACIM-0005-(184)2 

--() 

IN KERN COUNTY AT LEBEC AT GRAPEVINE 

COMMERCIAL VEHICLE ENFORCEMENT 

FACILITY 

CONSTRUCT TRUCK INSPECTION FACILITY 

BOWE CONTRACTORS INC. 

LANCASTER, CA 93535 

42424 NORTH 4TH STREET EAST 

HISHAM ALNATOUR 

(661)391-4747

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,412,586
 $1,307,331

 $47,512

10/11/10 
10/26/10 
12/29/11 

56%

 92%

HA42 WPCP 

06-KER-5-15.9/42.8 

HM1 

06-0M6804 
ACIM-0054-(187)2 

E- -() 

WPCP 

IN KERN CO IN AND NEAR BUTTONWILLOW 

FM RTE 5/99 SEP TO 0.1 MI S OF KERN 

RIVER UTILITY RD OC AND FM 0.6 MI N 

OF RTE 5/58 SEP TO LER 

PLACE HMA ON EXISTING PAVEMENT 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

$5,651,725 
$0 
$0 

06/07/11 
06/24/11 

0% 

0% 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

06District 

06-KER-5-36.1/54.2 

Fed Aid 
Pgm Code 

06-0K8904 

Contract 

IM-SARR-(A00) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN KERN COUNTY NEAR BAKERSFIELD FROM 

0.1 MILE SOUTH OF BUENA VISTA CANAL 

ROAD OVERCROSSING TO 2.4 MILES SOUTH 

OF 7TH STANDARD ROA 

Description 

REPLACE CONCRETE PANEL 

Type Of Work 

GRIFFITH COMPANY 

Contractor 

BAKERSFIELD CA, 93308 

1128 CARRIER PARKWAY AVE. 

SHELLEY MAGGARD 

Resident 
Engineer 

(559)651-8319 

8530 W. ROOSEVELT 

AVE. 

VISALIA CA, 93291 

$31,850,869

Bid + CCOs

 $8,732,797

Comp To date

 $1,910,567

This Month 

12/13/10 

Awarded 

12/30/10 

Approved 

11/01/11 

Est Comp
Accepted 

60%

%Time

 27%

% Work 
Message 

06-KER-5-73.0/87 

HM 

06-0J4904 

WPCP 

IN KERN AND KINGS COUNTIES ABOUT 6 

MILES SOUTH OF KETTLEMAN CITY FROM 

ROUTE 46/5 SEPARATION TO 2.9 MILES 

NORTH OF WATERLOO AVENUE 

RUBBERIZED SLURRY SEAL AND FOG SEAL 

VALLEY SLURRY SEAL 

WEST SACRAMENTO, CA 

P.O. BOX 981330 

95798 

OSCAR SHERRILL 

(559)243-3812 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$3,141,239
 $1,001,481
 $205,109

06/25/10 
07/15/10 
08/17/11 

69%

 32%

06-KER-5-/4.6 

HA22 

06-460604 
IM-0005-(186)2 

--() 

SWPPP 

IN KERN COUNTY AT FORT TEJON FROM LOS 

ANGELES COUNTY LINE TO 0.1 MILE NORTH 

OF GRAPEVINE CREEK BRIDGE 

REHABILITATE PAVEMENT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

HISHAM ALNATOUR 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$11,573,969
 $2,355,329
 $164,254

02/03/11 
02/16/11 
05/25/12 

22%

 20%

06-KER-14-26.6/35.5 

HM1 

06-0M7104 
ACNH-PO14-(067)E 

--()

WPCP 

IN KERN COUNTY NEAR CALIFORNIA CITY 

FROM 0.7 MILE SOUTH OF PHILLIPS ROAD 

TO ROGERS ROAD 

PAVE RUBBERIZED HOT MIX ASPHALT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

ANDREW BRANDT 

(760)872-8036 

500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$3,383,500
 $2,704,629

 $0

03/21/11 
04/07/11 
07/11/11 

62%

 80%

06-KER-33-68.8/73.7 

HM1 

06-0M4504 

WPCP 

IN KERN COUNTY NEAR BLACKWELLS CORNER 

FROM 0.4 MILE SOUTH OF TWISSELMAN 

ROAD TO KINGS COUNTY LINE 

COLD IN PLACE RECYCLING 

W JAXON BAKER INC 

REDDING CA 960994248 

(530)241-1086 

P O BOX 994248 

MICHAEL ROBBINS 

(559)259-4817 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$1,497,908
 $566,607
 $566,607

05/06/11 
05/20/11 
08/11/11 

22%

 38%

06-KER-43-16.1/25.1 

HA22 

06-460004 
ACST-P043-(038)E 

P0-43 0-(8E) 

--() 

WPCP 

IN KERN COUNTY IN SHAFTER AND WASCO 

FROM 0.3 MILE NORTH OF LOS ANGELES 

STREET TO ROUTE 46 

PLACE RUBBERIZED HOT MIX ASPHALT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95076 

(831)724-1011 

P O BOX 50085 

HADDADIN, HAIDAR 

(559)917-2487

3240 N. MILLBROOK 

FRESNO, CA 93726 

$5,677,838 
$5,472,145 

$75,045 

02/03/11 
02/16/11 
07/21/11 

98% 

96% 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 06 

06-KER-46-6.8/19.8 

Fed Aid 

HE13 

Pgm Code 

06-442524 

Contract 

HPLU-6206-(018)E 

62-06 0-(8E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN KERN COUNTY NEAR THE COMMUNITY OF 

LOST HILLS FROM 0.5 MILE WEST OF 

KECKS ROAD TO 0.7 MILE WEST OF ROUTE 

46/33 INTERSECTION 

Description 

WIDEN TO FOUR LANES 

Type Of Work 

SECURITY PAVING COMPANY INC 

Contractor 

SUN VALLEY CA 913522617 

(818)767-8418 

P O BOX 1489 

AMARJIT DHALIWAL 

Resident 
Engineer 

(661)797-1480 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$46,162,322

Bid + CCOs

 $6,435,905

Comp To date

 $2,385,770

This Month 

01/26/11 

Awarded 

02/10/11 

Approved 

08/14/12 

Est Comp
Accepted 

21%

%Time

 14%

% Work 
Message 

HE13 

06-KER-46-19.3/27.5 

HE13 

06-442534 
HPLU-6206-(016)E 

--()

SWPPP 

IN KERN CO NEAR LOST HILS ON ROUTE 46 

FROM 1.9 KM WEST OF ROUTE 33 TO 

BROWNS MATERIAL ROAD AND ON RTE 33 

AND VARIOUS LOCATIONS 

WIDEN ROUTE 46 AND REALIGN ROUTE 33 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

1128 CARRIER PARKWAY AVENUE 

AMARJIT DHALIWAL 

(661)720-0972 

805 S. LEXINGTON ST. 

DELANO CA 93215 

$24,442,700
 $19,686,124
 $2,212,371

09/01/09 
09/17/09 
09/28/11 

85%

 80%

HE13 

06-KER-46-31.9/32.5 

HB1 

06-0J3304 
HSNH-P046-(045)E 

P0-46 0-(5E) 

--() 

WPCP 

IN KERN COUNTY NEAR LOST HILLS FROM 

0.3 MILE WEST OF WARREN STREET TO 

ROUTE 46/5 SEPARATION 

INSTALL SIGNAL AND LIGHTING 

TRAFFIC DEVELOPMENT SERVICES 

INC 

MOORPARK CA 93021 

(805)523-1914 

4215 TIERRA REJADA ROAD 

AMARJIT DHALIWAL 

(661)797-1480 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$444,465
 $405,657

 $0

12/22/10 
01/13/11 
07/07/11 

100%

 100%

COMPLETED 
07/07/11 

06-KER-46-/7.3 

HE13 

06-353414 
HPLU-6206-(009)E 

--() 

SWPPP 

IN KERN COUNTY NEAR LOST HILLS FROM 

KERN COUNTY LINE TO 0.1 KM WEST OF 

KECKS ROAD 

WIDEN HIGHWAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

PETER MULLALY 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO CA 93215 

$25,431,933
 $22,407,648
 $1,497,097

05/19/10 
06/02/10 
12/05/11 

72%

 93%

HE13 

06-KER-58-27.3/53.9 

HB71 

06-0G9404 
STP-X029-(101)E 

--() 

WPCP 

IN KERN COUNTY AT VARIOUS LOCATIONS

 __________________________________ 

CONSTRUCT CONCRETE CURB RAMPS 

DREAMBUILDER 

PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

SAM DHALIWAL 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$889,249
 $781,491
 $52,844

12/31/10 
01/31/11 
08/24/11 

73%

 87%

06-KER-58-52.2/60 

HB4N 

06-0L7304 
NH-P058-(108)E

--() 

WPCP 

IN KERN COUNTY IN AND NEAR 

BAKERSFIELD AT VARIOUS LOCATIONS FROM 

ROUTE 58/99 SEPARATION TO 0.4 MILE 

WEST OF VINELAND ROAD OVERCROS 

INSTALL VEHICLE DETECTION SYSTEMS 

TRAFFIC DEVELOPMENT SERVICES 

INC 

MOORPARK CA 93021 

(805)523-1914 

4215 TIERRA REJADA ROAD 

HISHAM ALENATOUR 

(661)394-4747

1824 NORRIS ROAD 

BAKERSFIELD CA 93308 

$504,076 
$16,970 
$9,569 

12/21/10 
01/12/11 
03/16/12 

30% 

3% 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 06 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-58-52.3/64.6 
06-0G4904 

WPCP 

IN KERN COUNTY AT VARIOUS BRIDGES ON 

ROUTES 58,99 & 202 

REPLACE JOINT SEALS AND SEAL BRIDGE 

VICTORY ENGINEERS 

MADERA CA 93636 

(559)439-7700 

10266 HIGHWAY 44 

REBECCA FRANCO-MUNOZ 

(559)246-9429 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$481,300
 $0
 $0

05/04/11 
05/27/11 
11/03/11 

0%

 0%

06-KER-65-6.1/25.2 
06-0L7404 

IN KERN AND TULARE COUNTIES FROM 0.6 

MILE SOUTH OF MERCED AVENUE TO AVENUE 

95 

HOT MIX ASPHALT SURFACING 

W JAXON BAKER INC 

REDDING CA 960994248 

PO BOX 994248 

SHELLEY MAGGARD 

(559)651-8319 

8530 W. ROOSEVELT AVE 

VISALIA CA 93291 

$4,781,402
 $5,011,889
 $428,571

06/22/10 
07/14/10 
07/30/11 

98%

 99%

HM WPCP 

06-KER-65-/6.1 

HA22 

06-0E0604 
ACNH-9065-(096)E 

--() 

SWPPP 

IN KERN COUNTY IN AND NEAR 

BAKERSFIELD FROM ROUTE 65/99 

SEPARATION TO 0.1 MILE SOUTH OF 7TH 

STANDARD ROAD AND FROM 0.1 MILE __ NO 

REMOVE AND REPLACE HMA PAVEMENT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

$5,316,947
 $0
 $0

07/01/11 
07/15/11 

0%

 0%

06-KER-99-3.9/10.4 

HB1 

06-0E5904 
ACHS-NHP0-(995)4 

--()

SWPPP 

IN KERN COUNTY NEAR BAKERSFIELD FROM 

VALPREDO ROAD TO 1.1 MILE NORTH OF 

HERRING ROAD 

REGRADE THE NB OUTSIDE SHOULDER AND 

BROUGH CONSTRUCTION INC 

ARROYO GRANDE CA 93420 

(805)489-7779 

634 PRINTZ RD 

$663,400
 $0
 $0

05/27/11 
06/14/11 

0%

 0%

06-KER-99-28.2/29 
06-0A7204 
ACST-P099-(516)E 

P0-99 5-(6E) 

--() 

SWPPP 

IN KERN COUNTY IN AND NEAR 

BAKERSFIELD FROM 0.3 MILE NORTH OF 

OLIVE DRIVE OVERCROSSING TO 0.5 MILE 

NORTH OF ROBERTS LANE UC 

HIGHWAY PLANTING AND IRRIGATION 

ODYSSEY LANDSCAPING 

LODI CA 95242 

5400 W HWY 12 

PETER MULLALY 

(661)720-0971

805 S. LEXINGTON ST. 

DELANO CA 93215 

$310,761
 $305,849

 $917

11/06/08 
11/19/08 
05/09/12 

76%

 97%

06-KER-119-31.0/31.2 

HA22 

06-0K7604 
ACST-PP11-(901)4 

--() 

WPCP 

IN KERN COUNTY IN BAKERSFIELD AT 

CAMPAGNONI STREET 

REPLACE EXISTING PAVEMENT 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

$742,100 
$0 
$0 

05/17/11 
06/07/11 

0% 

0% 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-119-/4.3 IN KERN COUNTY IN AND NEAR TAFT FROM GRANITE CONSTRUCTION COMPANY SAM DHALIWAL $2,449,033 01/18/11 36%
06-459104 
STP-P119-(013)E 

--() 

ROUTE 33 TO 0.6 MILE WEST OF AIRPORT 

ROAD 

PLACE HOT MIX ASPHALT 
WATSONVILLE CA 95077 

(831)721-1011 

P O BOX 50085 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$682,913
 $0

01/31/11 
08/04/11 

28%

HA22 WPCP 

06-KER-155-26.5/52.9 IN KERN COUNTY NEAR GLENNVILLE FROM NORTHWEST PAVING MARTINEZ, BLAS $1,090,455 05/13/10 49%
06-0L1404 DELANO WOODY ROAD TO RANCHERIA ROAD 

PLACE MODIFIED BINDER SEAL COAT 
REDDING CA 96001 

8115 SECLUDED VALLEY DRIVE 8530 W ROOSEVELT 

VISALIA CA, 93291 

$315,738
 $315,738

07/09/10 
08/12/11 

29%

(530)246-4109 
(559)657-8321 

HM1 WPCP 

06-KER-178-13.7/27.2 IN KERN COUNTY NEAR BAKERSFIELD FROM SECURITY PAVING COMPANY INC SAM DHALIWAL $3,085,374 11/24/10 100%
06-0H2504 
STP-P178-(060)E 

--() 

SIDEHILL VIADUCT TO 0.8 MILE WEST OF 

UPPER RICHBAR CAMPGROUND TO 0.5 MILE 

EAST OF DEMOCRAT S 

PLACE RUBBERIZED HOT MIX ASPHALT 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$861,456
 $754,237

12/14/10 
08/31/11 

28%

OVER RUN 

HA22 WPCP 

06-KER-178-15.7/26.4 IN KERN COUNTY NEAR BAKERSFIELD AT MICHELS PIPELINE CONSTRUCTION $377,956 05/03/11 0%
06-0M3004 VARIOUS LOCATIONS FROM 2.0 MILE EAST 

OF SIDEHILL VIADUCT TO 0.1 MILE WEST 

P O BOX 12905 $0
 $0

05/17/11 
0%

OF DEMOCRAT SPRINGS 
SALEM OR 97309 

REPAIR EXISTING CULVERTS 
(503)364-1199 

HM1 WPCP 

06-KER-178-30.4/41.6 IN KERN CO NEAR LAKE ISABELLA AT MARTIN BROTHERS CONSTRUCTION SAM DHALIWAL $512,797 04/19/11 83%
06-0M3204 VARIOUS LOCATIONS FROM 0.4 MILE 

OF KERN CANYON ROAD TO BODFISH 

UNDERCROSSING 

REPAIR CULVERT 

EAST 

SACRAMENTO CA 95828 

(916)381-0911 

20 LIGHT SKY COURT 

(661)391-4742

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$58,211
 $58,211

05/10/11 
07/22/11 

11%

HM1 WPCP 

06-KER-178-57.1/88.2 IN KERN COUNTY IN AND NEAR CANE INTERMOUNTAIN SLURRY SEAL INC $1,411,390 05/04/11 0% 
06-0M6504 BRAKE FROM 0.8 MILE WEST OF FAY 

RANCH ROAD TO ROUTE 178/14 

INTERSECTION 
WATSONVILLE CA 950775085 

P O BOX 50085 $0 
$0 

05/18/11 
0% 

APPLY SLURRY SEAL 
(831)724-1011 

HM1 WPCP 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

06-KER-184-1.0/0 LN KERN COUNTY AT LAMONT AT DI PTM GENERAL ENGINEERING $425,025 06/27/11 0%
06-0H8304 
ACST-P184-(014) 

GIORGIO ROAD 

MODIFY SIGNALS CONSTRUCT LEFT 

SERVICES INC 

P O BOX 7745 

$0
 $0

07/22/11 
0%

 P-184 -(14 )E 

--() RIVERSIDE CA 92513 

HB4N WPCP (951)710-1000 

06-KER-184-7.8/0 IN KERN COUNTY IN BAKERSFIELD AT 0.1 GRANITE CONSTRUCTION COMPANY HISHAM ALNATOUR $394,676 08/24/10 90%
06-475204 
ACHS-P184-(013)E 

PGP1-84 0-(3E) 

--() 

MILE SOUTH OF ROUTE 58/184 SEPARATION 

INSTALL TRAFFIC SIGNALS 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$347,410
 $81,078

09/13/10 
07/27/11 

83%

HB1 WPCP 

06-KER-184-8.4/8.8 IN KERN CO NEAR BAKERSFIELD AT ROUTE GRIFFITH COMPANY PETER MULLALY $890,308 04/03/09 100%

HB1 

06-426304 
ACHS-P184-(012)E 

PGP1-84 0-(2E)

--() 

SWPPP 

58/184 SEPARTATION AND FROM 0.3 KM 

SOUTH TO 0.3 KM NORTH OF MILLS DRIVE 

BRECKENRIDGE ROAD 

CHANNELIZATION AND SIGNALIZATION 

BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO CA 93215 

$917,282
 $0

04/20/09 
06/30/11 

100%

PLANT EST 

SATIS 

06/30/11 

06-KER-204-4.6/5.1 IN KERN COUNTY IN BAKERSFIELD FROM M GRIFFITH COMPANY SAM DHALIWAL $12,295,012 06/09/09 0%
06-430104 
SARR-S204-(004)E

STREET TO F STREET 

REPLACE STEEL BRIDGE 

1128 CARRIER PARKWAY AVENUE 1824 NORRIS ROAD 

BAKERSFIELD CA 93308 

$12,052,517
 $54,161

07/01/09 
12/06/11 

0%

HA21 

S2-04 0-(4E) 

--() 

WPCP 

BAKERSFIELD CA 93308 
(661)391-4742 PLANT EST 

SATIS 

06-KER-223-20.0/20.3 IN KERN COUNTY IN ARVIN AT COMANCHE GRANITE CONSTRUCTION COMPANY $1,130,714 06/15/11 0%
06-0J3504 DRIVE 

INSTALL TRAFFIC SIGNAL AND LEFT­

P O BOX 50085 $0
 $0

07/01/11 
0%

WATSONVILLE CA 95077 

(831)724-1011 

HB4N SWPPP 

06-KER-5722-/0 IN KERN COUNTY NEAR TAFT AT THE TAFT J.T.S CONSTRUCTION SAM DHALIWAL $3,418,409 06/02/10 74% 
06-483404 MAINTENANCE STATION 

CONSTRUCT EQUIPMENT SHOP 
BAKERSFIELD, CA 93384 

P.O. BOX 41765 

(661)391-4742

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$2,950,717 
$214,178 

06/22/10 
08/17/11 

86% 

HA12 SWPPP 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

06District 

06-KIN-5-16.2/26.7 

Fed Aid 

HM1 

Pgm Code 

06-0G9904 

Contract 

ACIM-0054-(188)3 

ACIM-0054-(308) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN KINGS CO IN AND NEAR KETTLEMAN 

CITY FROM 0.4 MILES SOUTH OF ROUTE 

5/41 SEPARATION TO FRESNO COUNTY 

LINE 

Description 

COLD PLANE AND OVERLAY WITH 

Type Of Work 

W JAXON BAKER INC 

Contractor 

REDDING CA 96099 

(530)241-1086 

P O BOX 994248 

Resident 
Engineer 

$2,703,715

Bid + CCOs

 $0

Comp To date

 $0

This Month 

06/07/11 

Awarded 

06/24/11 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

06-KIN-33-12.0/18.9 

HM1 

06-0M6404 

WPCP 

IN KINGS COUNTY IN AND NEAR AVENAL 

FROM 0.3 MILE NORTH OF UTICA AVENUE 

TO FRESNO COUNTY LINE 

PLACE RUBBERIZED HMA ON PAVEMENT 

W. JAXON BAKER INC. 

REDDING CA 960994248 

(530)241-1086 

P O BOX 994248 

OSCAR SHERRILL 

(599)243-3812 

$1,288,872
 $978,845
 $978,845

05/03/11 
05/20/11 
08/17/11 

51%

 76%

06-KIN-41-11.5/20 

HA22 

06-415904 
ACNH-P041-(120)E 

--() 

IN KINGS COUNTY NEAR KETTLELMAN CITY 

FROM 0.1 MILE SOUTH OF UTICA AVENUE 

TO 0.1 MILE SOUTH OF QUAIL AVENUE 

AC OVERLAY AND WIDEN SHOULDER 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

HAIDAR HADDADIN 

(559)917-2487 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$13,929,077
 $133,752
 $133,752

05/09/11 
05/27/11 
02/17/12 

7%

 1%

06-KIN-41-33.0/39.7 

HA22 

06-0E2104 
NH-P041-(117)E 

--() 

WPCP 

IN KINGS COUNTY NEAR STRATFORD FROM 

LAUREL AVENUE TO 0.8 MILE NORTH OF 

IDAHO AVENUE 

HOT MIX ASPHALT OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

HADDADIN, HAIDAR 

(559)243-3599 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$2,876,735
 $2,634,328
 $1,016,918

12/31/10 
01/24/11 
07/29/11 

86%

 90%

06-KIN-41-46.1/48.3 

HM1 

06-0M4904 

WPCP 

IN KINGS AND FRESNO COUNTIES ON 

ROUTE 41 FROM 0.2 MILE NORTH OF 

FLINT AVE TO EXCELSIOR AVE UC AND ON 

ROUTE 269 FROM ROUTE 5 TO R 

POLYMER MODIFIED CHIP SEAL 

GRAHAM CONTRACTORS INC 

SAN JOSE CA 95159 

(408)293-9516 

P O BOX 26770 

ERIC KARLSON 

(559)651-8315

8530 W ROOSEVELT AVE 

VISALIS, CA 93291 

$761,492
 $622,647
 $622,647

05/23/11 
06/10/11 
08/03/11 
07/29/11 

63%

 82%

06-KIN-198-5.7/9.5 

HM1 

06-0L1004 
ACST-P000-(C33)7 

--() 

WPCP 

IN KINGS AND TULARE COUNTIES AT 

VARIOUS LOCATIONS 

PLACE RUBBERIZED HMA ON PAVEMENT 

W JAXON BAKER INC 

REDDING CA 960994248 

(530)241-1086 

P O BOX 994248 

$2,252,817 
$0 
$0 

05/26/11 
06/14/11 

0% 

0% 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11
 

District 06 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KIN-198-21.5/28.3 
06-3568U4 
HPLU-6206-(015)E 

--() 

NEAR HANFORD FROM 0.8 KM E OF RTE 43 

TO 0.6 KM W OF RTE 99 NEAR VISALIA 

CONVERT A 2 LANE TO A 4 LANE HWY

FLATIRON WEST INC. 

BENICIA CA 94510 

2100 GOODYEAR ROAD 

MICHAEL WEBER 

8530 W. ROOSEVELT 

AVENUE 

VISALIA CA 93291 

$46,798,885
 $30,564,314

 $557,826

09/01/09 
09/22/09 
06/13/12 

55%

 65%

HE14 SWPPP 
(559)651-8314 

HE14 

06-MAD-99-22.7/29.4 

HA22 

06-0E2204 
NH-P099-(541)E 

--() 

WPCP 

IN MADERA COUNTY IN AND NEAR 

CHOWCHILLA FROM 0.2 MILE SOUTH OF 

CALIFA OVERHEAD TO MERCED COUNTY LINE 

REPAIR OVERLAY ROADWAY 

W JAXON BAKER INC 

REDDING CA 960994248 

(530)241-1086 

P O BOX 994248 

VIRK, K 

(559)675-5272 

3469 YEAGER DRIVE 

SUITE 109 

MADERA CA 93637 

$6,484,550
 $4,605,773
 $2,757,335

12/31/10 
01/25/11 
08/25/11 

63%

 71%

06-TUL-0-/0 
06-0G9304 

IN TULARE COUNTY AT VARIOUS LOCATIONS 

CONSTRUCT CONCRETE CURB RAMPS 

AMERICAN PAVING CO 

FRESNO CA, 93744 

PO BOX 4348 

MARTINEZ, BLAS 

8530 WEST ROOSEVELT 

AVE. 

VISALIA CA, 93291 

$539,088
 $525,816
 $60,050

11/03/10 
12/03/10 
07/28/11 

88%

 96%

HB71 WPCP 
(559)651-8321 

06-TUL-63-8.0/30 

HM1 

06-0M4304 

WPCP 

IN TULARE COUNTY IN VISALIA FROM 

MINEARL KING AVENUE TO SWEET AVENUE 

AND IN AND NEAR CULTER AND OROSI FROM 

0.3 MILE SOUTH OF AVENU 

SLURRY SEAL 

CALIFORNIA PAVEMENT 

MAINTENANCE COMPANY INC 

SACRAMENTO CA 95829 

(916)381-8033 

9390 ELDER CREEK RD 

MARTINEZ, BLAS 

(559)651-8321 

8530 W. ROOSEVELT 

VISALIA CA, 93291 

$767,740
 $678,055
 $588,956

04/19/11 
05/27/11 
07/25/11 

90%

 96%

06-TUL-63-/0 

HB71 

06-0G9504 

WPCP 

IN TULARE COUNSTY IN VISALIA AND 

CUTLER AT VARIOUS LOCATIONS FROM 

MOONEY BOUOLEVARD TO OROSI DRIVE 

CONSTRUCT CONCRETE CURB RAMPS AND 

FOLSOM GRANITE 

RANCHO CORDOVA CA 95670 

(916)862-0095 

11355 B PYRITES WAY 

MARTINEZ, BLAS 

(559)651-8321 

8530 WEST ROOSEVELT 

AVE. 

VISALIA CA, 93291 

$373,054
 $320,950
 $78,708

01/11/11 
03/21/11 
08/29/11 

7%

 86%

06-TUL-65-18.7/0 
06-0K4404 

TULARE COUNTY AT VARIOUS LOCATIONS 

SEAL BRIDGE DECKS 

VICTORY ENGINEERS INC 

MADERA CA 93636 

(559)439-7700 

10266 HWY 41 

MARTINEZ, BLAZ 

(559)651-8321

8530 W. ROOSEVELT 

VISALIA CA, 93291 

$430,692 
$320,536 
$161,989 

03/22/11 
04/19/11 
09/01/11 

62% 

84% 

HM1 WPCP 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 06 

06-TUL-99-3.1/0 

Fed Aid 

HA21 

Pgm Code 

06-471904 

Contract 

ACNH-P099-(533)E 

BRP0-99 5-(3EN)H 

P099- 533-() 

SWPPP 

Location 
Storm Water 
Plan 

IN TULARE COUNTY NEAR EARLIMART FROM 

0.2 MILE SOUTH TO 0.2 MILE NORTH OF 

AVENUE 24 UNDERCROSSING 

Description 

BRIDGE REHABILITATION 

Type Of Work 

GRIFFITH COMPANY 

Contractor 

BREA CA 92821 

3050 E. BIRCH STREET 

SHELLEY MAGGARD 

Resident 
Engineer 

(559)651-8319 

8530 W. ROOSEVELT AVE 

VISALIA CA 93291 

$4,806,948

Bid + CCOs

 $4,591,718

Comp To date

 $2,461

This Month 

06/24/10 

Awarded 

07/13/10 

Approved 

01/01/12 

Est Comp
Accepted 

36%

%Time

 95%

% Work 
Message 

06-TUL-99-5.6/7.3 
06-431704 

IN TULARE COUNTY IN AND NEAR 

EARLIMART AND IN TIPTON 

HIGHWAY PLANTING AND IRRIGATION 

WATKINS & BORTOLUSSI INC 

SAN RAFAEL CA 94901-4886 

77 LARKSPUR ST. 

PETER MULLALY 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO CA 93215 

$1,823,117
 $1,792,500

 $10,920

10/05/07 
10/22/07 
08/30/11 

0%

 0%

PLANT EST 

HA25 SWPPP 
SATIS 

06-TUL-99-22.4/0 

HA26 

06-0A9704 
NH-SARR-(STP)E 

TPES-AR R-(E) 

--() 

SWPPP 

IN TULARE COUNTY NEAR TIPTON AT THE 

PHILIP S RAINE SAFETY ROADSIDE REST 

AREA 

CONSTRUCT NEW FACILITES REST AREA 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

DANIEL CHAPA 

(559)651-8312 

8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

$8,499,512
 $1,458,247
 $584,486

04/06/11 
04/25/11 
08/27/12 

12%

 17%

06-TUL-99-25.3/0 

HA21 

06-0C4904 
ACNH-ACBH-(P09)9 

ACNH- NH -(P09)9

--() 

WPCP 

IN TULARE COUNTY IN TULARE AT AVENUE 

200 OVERCROSSING 

REPLACE BRIDGE DECK 

AGEE CONSTRUCTION CORP 

CLOVIS CA 93613 

(559)299-3290 

P O BOX 629 

$1,007,977
 $0
 $0

06/21/11 
07/14/11 

0%

 0%

06-TUL-99-41.3/53.9 

HE13 

06-324504 
HPLU-6206-(010)E 

62-06 0-(0E) 

--() 

SWPPP 

IN TULARE AND FRESNO COUNTIES IN AND 

NEAR KINGSBURG FROM 0.2 MILE NORTH OF 

NORTH GOSHEN OVERHEAD TO 0.2 MILE 

NORTH OF ROUTE 99/201 

WIDEN ROAD WITH HOT MIX ASPHALT 

DIABLO CONTRACTORS INC 

SAN RAMON CA 94583 

(925)552-8250 

DEALBA, FERNANDO 

(559)243-3881 

7 CROW CANYON COURT SUITE 100 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$68,091,797
 $2,112,409
 $801,341

01/04/11 
01/19/11 
08/29/13 

12%

 3%

06-TUL-190-8.0/15 

HM1 

06-0M6704 

WPCP 

IN TULARE COUNTY IN AND NEAR POPLAR 

SLURRY SEAL ON EXISTING PAVEMENT 

VALLEY SLURRY SEAL COMPANY 

WEST SACRAMENTO CA 95798 

(916)373-1500 

P O BOX 981330 

MARTINEZ, BLAS 

(559)651-8321

8530 W. ROOSEVELT 

VISALIA CA, 93291 

$516,425 
$455,999 

$0 

04/19/11 
05/04/11 
07/13/11 

100% 

100% 

OVER RUN 
07/19/11 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-TUL-198-9.5/9.7 IN TULARE COUNTY IN VISALIA FROM TEICHERT CONSTRUCTION $1,191,952 05/25/11 0%
06-0F0004 
ACHS-NHGP-(057)E 

CONYER STREET OVERCROSSING TO TO 

WATSON STREET 

P O BOX 620 $0
 $0

06/14/11 
0%

8- 0-(7E)
WIDEN OFF RAMP AND CONSTRUCT 

FOWLER CA 93625 

--() (559)813-3100 

HB1 WPCP 

06-TUL-198-13.7/16.7 IN TULARE COUNTY NEAR VISALIA FROM TEICHERT CONSTRUCTION HADDADIN, HAIDAR $1,783,710 12/21/10 33%

HB1 

06-0H7204 
HSNH-P198-(054)E 

P1-98 0-(4E) 

--() 

SWPPP 

ROAD 156 UNDERCROSSING TO ROAD 180 

CONSTRUCT THRIE BEAM BARRIER 
FOWLER CA 936250520 

(559)813-3100 

P O BOX 520 

(559)243-3599 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$1,760,614
 $184,509

01/10/11 
07/21/11 
07/21/11 

95%

06-TUL-216-2.9/11.7 IN TULARE COUNTY IN AND NEAR VISALIA W JAXON BAKER INC MARTINEZ, BLAS $2,457,559 12/02/10 82%
06-446704 
STP-P216-(006)E 

--() 

FROM 0.4 MILE EAST OF MCAULIFF STREET 

AVENUE 344 

PLACE RUBBERIZED HOT MIX ASPHALT ON 
REDDING CA 960994248 

(530)241-1086 

P O BOX 994248 

(559)651-8321 

8530 W. ROOSEVELT 

VISALIA CA, 93291 

$2,492,839
 $165,694

12/20/10 
08/03/11 

97%

HA22 WPCP 

06-TUL-245-/12 IN TULARE COUNTY IN WOOKLAKE FROM TEICHERT CONSTRUCTION PO BOX MARTINEZ, BLAS $3,202,515 12/30/10 51% 
06-448104 
STP-P245-(006)E 

--() 

ROUTE 198 TO ROUTE 201 

PLACE RUBBERIZED HOT MIX ASPHALT 

520 FOWLER CA, 93625 -0520 

FOWLER CA 936250520 

P O BOX 520 

(559)651-8321

8530 W. ROOSEVELT 

VISALIA CA 

$2,909,115 
$1,579,816 

01/13/11 
09/12/11 

90% 

HA22 WPCP (559)813-3100 

Totals: Authorized Final Amt: $464,165,822 Completed to Date: $212,897,972 Work This Month: $28,150,168
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Statement of Ongoing Contracts as of 07/20/11
08/03/11
 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-1.9/4.1 

HB4N 

07-4T1904 

WPCP 

IN LOS ANGELES COUNTY IN LONG BEACH 

AND LAKEWOOD ON ROUTE 1 AT 7TH STREET 

AND REDONDO AVENUE AND ON ROUTE 19 AT 

ASHWORTH STREET 

UPGRADE TRAFFIC SIGNALS 

LINCOLN PACIFIC BUILDERS, INC 

BALDWIN PARK, CA 91706 

ALONZO, BERNARD 

(562)926-2537 

4501 LITTLEJOHN ST 14620 CARMENITA RD 

NORWALK, CA 90650 

$346,278
 $357,467
 $20,020

03/10/10 
05/03/10 
09/12/11 

78%

 97%

07-LA-1-3.4/4.5 

HM1 

07-4Y3104 

WPCP 

IN LOS ANGELES COUNTY IN SIGNAL HILL 

AND LONG BEACH FROM OUTER TRAFFIC 

CIRCLE TO TEMPLE AVENUE 

COLD PLANE ASPHALT CONTRETE 

ALL AMERICAN ASPHALT 

CORONA CA, 92878-2229 

(951)736-7600 

PO BOX 2229 

AKBARIAN, MASSOD 

(562)860-3085 

17912 CRUSADER AVE, 

STE 101 

CERRITOS, CA 90703 

$437,137
 $4,725
 $3,600

03/11/11 
04/05/11 
08/26/11 

65%

 1%

07-LA-1-4.3/41 

HM2 

07-4Y3704 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM OBISPO AVENUE TO 0.3 

MILE NORTH OF TOPANGA CANYON 

BOULEVARD 

CLEAN PIPE AND INSTALL PIPELINER 

CALIFORNIA BUILDERS GROUP, INC 

CULVER CITY, CA 90230 

(310)338-9323 

SAYKALI, ZARIF 

(310)345-6218 

6133 BRISTOL PKWY, STE 270 12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$217,650
 $0
 $0

05/09/11 
05/27/11 
11/03/11 

0%

 0%

07-LA-1-8.2/0 

20.20 

07-3X4604 
LA 1 AT PM 8.26 REPAIR BRIDGE-HIT 

DAMAGE LA-1/LA-103 SEPARATION(BRIDGE 

53-0145 IN LONG BEACH, HIT BY TRUCK 

TRAVELING NB 103 DIRECT 

REPAIR BRIDGE 

BEADOR CONSTRUCTION CO., INC. 

CORONA, CA 92883 

FAYAD, HASSAN 

(562)860-3085 

26320 LESTER CIRCLE 17912 CRUSADER AVE., 

STE 101 

CERRITOS, CA 90703 

$2,499,370
 $0
 $0

04/15/11 
04/26/11 
08/23/11 

0%

 0%

201130 

07-LA-1-8.6/8.7 

20.20 

07-3X3804 
REPAIR A COLLAPSED CRIB-WALL 

INCLUDING PLACEMENT OF A SOLDIER-PILE 

WALL TO ALLOW THE COLLAPSED ROADBED 

SUPPORT SLOPE DIR'S ORDER E 

PLACE SOLDIER-PILE RETAINING WALL 

GRIFFITH COMPANY 

BREA, CA 92821 

3050 BIRCH STREET 

AKBARIAN, MASSOD 

(562)860-3085 

17912 CRUSADER AVE, 

STE 101 

CERRITOS, CA 90703 

$1,285,000
 $0
 $0

04/05/11 
06/22/11 
08/08/11 

0%

 0%

201130 

07-LA-1-9.8/0 

HB4N 

07-4T2604 

WPCP 

IN LOS ANGELES COUNTY IN LOS AT 

SANFORD AVENUE 

INSTALL TRAFFIC SIGNAL AND LIGHTING 

VT ELECTRIC INC 

UPLAND CA 91786 

(909)985-1755 

869 WEST 9TH STREET 

ALONZO, BERNARD 

(562)926-2537

14620 CARMENITA ROAD 

NORWALK, CA 90650 

$228,282 
$0 
$0 

06/23/11 
07/14/11 

0% 

0% 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-35.2/62.9 PCH, FROM PM 35.2 IN THE CITY OF DB GENERAL ENGINEERING AND CASTILLO, ELOY $3,485,000 02/16/10 100%
07-2X7904 MALIBU NORTH THROUGH THE CITY OF 

MALIBU TO PM 62.9 AT THE LA/VENTURA 

SITE DEVELOPMENT, INC. 

2158 SCENICPARK STREET 
12975 W. CULVER BLVD. 

LOS ANGELES CA 90066 

$3,143,619
 $0

02/16/10 
07/30/11 

90%

COUNTY LINE. DIR'S ORDER EME 

REMOVE ALL STORM DEBRIS AND FIX 
THOUSAND OAKS CA 91362 

(310)821-7459 OVER RUN 

20.10 201 
DRAINAGE 

07-LA-1-52.9/53 IN LOS ANGELES COUNTY IN MALIBU AT PETERSON CHASE GENERAL AMERI, REZA $221,192 10/20/10 75%
07-4S2504 0.1 MILE NORTH OF PARADISE COVE 

REPLACE CORRUGATED STEEL PIPES 

ROAD ENGINEERING CONSTRUCTION INC 

1792 KAISER AVE 
12875 W CULVER BLVD 

LOS ANGELES, CA 90066 

$192,506
 $2,100

11/02/10 
09/29/11 

82%

IRVINE, CA 92614 
(310)812-1847 

HA23 WPCP (949)252-0441 

07-LA-2-14.9/22.7 IN LOS ANGELES COUNTY IN LOS PETERSON CHASE GENERAL SHALVIRI, ALI $333,542 05/02/11 0%
07-4Y0304 ANGELES, GLENDALE AND LA CANADA 

FLINTRIDGE FROM RIVERSIDE DRIVE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
2090 FERN LN 

GLENDALE, CA 91208 

$0
 $0

05/12/11 
10/12/11 

0%

UNDERCROSSING TO STANCREST DRIVE U 

TREAT BRIDGE AND REPAIR JOINT SEALS 
IRVINE CA 92614 

(818)637-2509 

HM3 WPCP (949)252-0441 

07-LA-2-26.5/54.5 ANGELES CREST HWY 2-BUILD SOLDIER BURNS-PACIFIC CONSTRUCTION INCRESLER, CAESAR $13,485,000 06/09/10 100%
07-2X8704 PILE RETAINING WALLS @PM 27.12 & 

35.42 POST STATION FIRE DAMAGES FROM 

STORMS DIR'S EMERGENCY F.A 
THOUSAND OAKS CA 91360 

505 THOUSAND OAKS BLVD. 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$13,198,002
 $118,822

06/10/10 
07/30/11 

98%

OVER RUN 
BUILD RETAINING WALLS 

201/ 130 

07-LA-2-26.5/54.5 LA-2 ANGELES CREST HWY, IN ANGELES BURNS PACIFIC CONST. INC. RESSLER, CAESAR $7,485,000 02/03/10 100%
07-2X7204 NATL. FOREST. FROM PM 26.5 TO PM54.5 

AT 6000 FT ELEVATION CHAIN/SNOW 

CONTROL GATESDIR'S ORDER E 
THOUSAND OAKS CA 

505 THOUSAND OAKS BLVD. 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$7,499,072
 $0

02/03/10 
05/30/11 

100%

OVER RUN 
CLEAR, PROTECT & REPAIR DRAINAGE 

20.10 

07-LA-2-26.5/64.1 LA-2, ANGELES CREST HWY WITHIN BALTAZAR CONSTRUCTION, INC. RESLER, CEASAR $6,485,000 09/04/09 100% 
07-2X6804 ANGELES NATFOREST AT N EDGE OF THE 

CITY OF LA CANADA 

REPAIR SHOULDER & DRAINAGE DAMAGED 
COVINA CA 91722 

236 EAST ARROW HWY. 

(818)209-6574

2090 FERN LN 

GLENDALE CA 91208 

$6,484,077 
$0 

09/08/09 
05/30/11 

100% 

OVER RUN 
BY FIRE 

SHA04220. 

10 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-2-26.5/64.1 LA COUNTY LA-2 ANGELES CREST ALCORN FENCE COMPANY RESLER, CEASAR $2,485,000 09/04/09 68%
07-2X6704 HWY.WITHEN ANGELES NATIONAL FOREST 

DIR'S EMERGENCY FA 

RPAIR GUARDRAIL INSTALLATNS DAMGED 
SUN VALLEY CA 91352 

9901 GLENOAKS BLVD. 

(818)209-6574 

2090 FERN LN. 

GLENDALE CA 91208 

$2,465,051
 $0

09/08/09 
04/30/10 

99%

BY FIRE 
20.10.201 

.13 

07-LA-2-40.3/61.6 LA-2 ANGELES CREST HWY WITHIN ANGELES BURNS-PACIFIC CONSTRUCTION,INCMCKENZIE, DARRELL $2,930,000 05/02/11 100%
07-3X4204 NATIONAL FOREST STABILIZE HILLSIDE 

DUE TO 2010 STORM DAMAGE TO OPEN 

ROADWAY BLOCKAGEDIR'S EM 
THOUSAND OAKS, CA 91360 

505 THOUSAND OAKS BLVD. 

(818)637-2509 

2090 FERN LANE 

GLENDALE, CA 91208 

$1,939,804
 $370,765

06/17/11 
09/15/11 

66%

OVER RUN 

20.20 

201130 

07-LA-2-49.7/0 THE CHILAO MAINTENANCE STATION, PAVE-TECH, INC. MCKENZIE, DARRELL $3,485,000 09/14/09 100%
07-2X6904 ADJACENT TO LA-2 AT PM 49.7, LA CREST 

HWY, AT PM 49.7 IN ANGELES NATL. 

FOREST AT 5500 ELEV.DIR'S O 
CARLSBAD CA 92008 

735 LAGUNA DRIVE 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$3,499,767
 $0

09/15/09 
07/30/10 

100%

OVER RUN 
06/29/11 

REPAIR ALL DIRECT FIRE DAMAGE TO 

STATION 

07-LA-2-67.7/69.3 IN LOS ANGELES COUNTY IN LOS ANGELES ALCORN FENCE COMPANY PUNJABI, RAJESH $451,306 06/20/11 0%

HB1 

07-4T2704 
ACHS-P002-(037)E 

PGP0-02 0-(7E) 

--() 

WPCP 

FROM 2.6 MILES EAST OF ROUTE 39 TO 

5.4 MILES WEST OF VINCENT GULCH ROAD 

INSTALL METAL BEAM GUARD RAILING 
SUN VALLEY CA 91353 

(323)875-1342 

P O BOX 1249 

(626)339-1601 

1041 W. BADILLO ST., 

SUITE 112 

COVINA, CA 91722 

$0
 $0

07/13/11 
0%

07-LA-5-5.1/18.3 IN LOS ANGELES COUNTY AT VARIOUS PERSE CONSTRUCTION COMPANY LEE, PETER $369,371 02/23/11 75%
07-4Y1604 LOCATIONS FROM PIONEER BOULEVARD 

UNDERCROSSING TO STATE STREET 

OVERCROSSING 

REPAIR APPROACH SLABS 

AZUSA, CA 91702 

(676)815-3901 

982 W 10TH ST 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$163,005
 $159,012

03/21/11 
08/31/11 

44%

HM3 WPCP 

07-LA-5-8.3/11.6 IN LOS ANGELES COUNTY IN DOWNEY CITY PETERSON CHASE GENERAL TAWFIK, GAMAL $565,449 01/19/11 80% 
07-3Y9704 OF COMMERCE AND MONTEBELLO FROM 

LAKEWOOD BOULEVARD UNDERCROSSING TO 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVE 
11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$382,614 
$130,408 

02/01/11 
08/10/11 

70% 

WASHINGTON BOULEVARD U 

REPLACE PORTLAND CEMENT CONCRETE 
IRVINE, CA 92614 

(562)401-3333

HM1 WPCP (949)252-0441 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-9.9/9.9 IN LOS ANGELES COUNTY IN CITY OF O DONNELL CONSTRUCTION INC TRAN, KELVIN $1,317,317 09/28/09 35%

HA42 

07-258914 
ACNH-X037-(143)E 

--()

SWPPP 

COMMERCE, LYNWOOD AND VERNON ON 

ROUTE 5 AND ON ROUTE 710 AT VARIOUS 

LOCATIONS 

INSTALL AUSTIN VAULT SAND FILTER 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BOULEVARD 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY CA 90241 

$1,324,827
 $600

10/08/09 
11/18/11 

99%

07-LA-5-13.6/18.5 RTE 5/710 SEPARATION IN LA&CITY OF YAKAR GENERAL CONTRACTORS, INCPATEL, PRAVIN $725,570 04/28/11 0%
07-2464E4 COMMERCPERFORM HIGHWAY PLANTING, HMA 

PAVING AND INSTALL IRRIGATION SYSTEM 

INSTALL IRRIGATION SYSTEM, HWY 

PLANTING 

SAN DIMAS, CA 91773 

(..)­

113 E. ARROW HWY 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$0
 $0

05/17/11 
06/12/12 

0%

26.700 WPCP 

07-LA-5-13.6/18.5 IN LOS ANGELES CO IN LOS ANGELES AND BELAIRE-WEST LANDSCAPE INC PATEL, PRAVIN $649,456 01/04/10 35%
07-246404 
ACST-0053-(028)E 

00-53 0-(8E) 

--() 

CITY OF COMMERCE FROM ROUTE 5/710 

SEPARATION TO ROUTE 5/10 SEPARATION 

PERFORM HIGHWAY PLANTING 
BUENA PARK, CA 91770 

PO BOX 6270 

(626)572-6702 

902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$8,413
 $0

02/23/10 
04/23/14 

2%

TEA1 WPCP 

07-LA-5-15.8/16.9 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE GEN ENG, INC. WANG, SIMON YEH-FU $4,804,073 02/08/11 2%
07-184104 
ACHS-0052-(948)E 

G 00-52 9-(8E) 

--() 

FROM 0.1 MILE N0RTH OF LORENA STREET 

OVERCROSSING TO ROUTE 10/5/101 

SEPARATION 

UPGRADE MEDIAN CONCRETE BARRIER 

IRVINE, CA 92614 

(949)252-0441 

1792 KAISER AVE 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$86,362
 $81,882

02/28/11 
05/01/12 

2%

HA27 SWPPP 

07-LA-5-16.9/28.7 IN LOS ANGELES COUNTY IN LOS F C I CONSTRUCTORS INC RESLER, CAESAR $46,813,950 10/24/05 88%
07-193104 
ACIM-005 -(064)E 

--() 

ANGELES, GLENDALE AND BURBANK AT 

VARIOUS LOCATIONS 

REHABILITATE PAVEMENT 
VISTA CA 92081-8831 

2585 BUSINESS PARK DRIVE 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$44,521,725
 $0

11/05/05 
10/31/11 

97%

COMPLETED 
06/28/11 

HA22 WPCP 

07-LA-5-18.2/0 IN CITY OF LA IN THE BOYLE HEIGHTS ORTIZ ENTERPRISES, INC. PATEL, PRAVIN $585,000 03/29/11 0% 
07-3X2904 AREA ON N/B LA-5 NORTH OF CESAR 

CHAVEZ AVE O/C TO REPAIR A STORM 

DAMAGED SLOPE DIR'S EMERGENCY 
IRVINE, CA 92618 

6 CUSHING, SUITE 200 902 SAN GABRIEL 

BOULEVARD 

ROSEMEAD, CA 91770 

$0 
$0 

06/22/11 
08/20/11 

0% 

20.20 
(626)572-6700

201130 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11
 

07District 

07-LA-5-18.3/29.1 

Fed Aid 

HM3 

Pgm Code 

07-4Y2204 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN LOS 

ANGELES, GLENDALE AND BURBANK AT 

VARIOUS LOCATIONS FROM ROUTE 5/10 

SEPARATION TO VERDUGO AVENUE UNDE 

Description 

TREAT BRIDGE DECK WITH METHACRYLATE 

Type Of Work 

TRUESDELL CORP OF CALIF, INC. 

Contractor 

TEMPE AZ 85282 

(602)437-1711 

IZADPANAH, MOE 

Resident 
Engineer 

(626)572-6732 

1310 W 23RD ST 3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE, CA 91731 

$1,109,099

Bid + CCOs

 $0

Comp To date

 $0

This Month 

03/14/11 

Awarded 

04/05/11 

Approved 

12/15/11 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

07-LA-5-24.3/24.3 
07-3P1604 

IN LOS ANGELES CO IN LOS ANGELES AT 

LOS FELIZ BOULEVARD ON RAMP 

INSTALL CHANGEABLE MESSAGE SIGN 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

YUE, WARREN 

1792 KAISER AVE 
1041 W BADILLO, STE 

112 

$235,403
 $208,610

 $0

02/23/10 
03/10/10 
07/01/11 

100%

 88%

WPCP 

IRVINE, CA 92614-5706 
(626)339-1601 

COVINA, CA 91722 

07-LA-5-26.7/29.4 

HB5 

07-121844 
CMLN-6207-(055) 

--()

SWPPP 

IN LOS ANGELES COUNTY IN LOS 

ANGELES, GLENDALE AND BURBANK FROM 

ROUTE 5/134 SEPARATION TO MAGNOLIA 

BOULEVARD OVERCROSSING 

CONSTRUCT HOV LANES 

SECURITY PAVING COMPANY, INC 

SUN VALLEY,CA 91353-1489 

(818)767-8418 

PO BOX 1489 

KWAN, KIN 

(818)637-2506 

2090 FERN LN 

GLENDALE, CA 91208 

$52,226,595
 $765,771
 $46,000

12/06/10 
12/20/10 
02/21/14 

12%

 1%

07-LA-5-27.4/28.1 
07-1786A4 

IN LOS ANGELES COUNTY IN GLENDALE 

FROM SONORA AVENUE UNDERCROSSING TO 

ALLEN AVENUE UNDERCROSSING 

MODIFY INTERCHANGE 

C A RASMUSSEN, INC. 

VALENCIA, CA 91355 

28548 LIVINGSTON AVE 

RESLER, CAESAR 

(818)637-2506 

2090 FERN LN 

GLENDALE, CA 91208 

$5,822,088
 $2,190,668
 $174,497

10/11/10 
11/02/10 
03/31/12 

30%

 38%

HE11 SWPPP 

07-LA-5-29.4/56.3 

HM3 

07-4L4904 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM MAGNOLIA BOULEVARD 

OVERCROSSING TO CASTAIC CREEK 

UNDERCROSSING 

TREAT BRIDGE DECKS 

PAVE TECH, INC. 

RIALTO, CA 92376 

924 W RIALTO AVE 

ALJAMAL, ABDUL 

(805)797-1348 

13171 TELFAIR AVE, 

#101 

SYLMAR, CA 91342 

$874,515
 $349,483

 $0

04/20/10 
05/11/10 
07/29/11 

51%

 31%

SUSPENDED 

07-LA-5-31.6/36 

HB5 

07-1218V4 
SARR-005 -(029)N 

00-5 30-(9NC)M 

6207- 056-() 

SWPPP 

IN LOS ANGELES COUNTY IN BURBANK 0.3 

KM SOUTH OF COHASSET STREET 

UNDERCROSSING TO 0.1 KM NORTH OF 

SHELDON STREET OVERCROSSING 

CONSTRUCT HOV LANES 

SECURITY PAVING COMPANY, INC. 

SUN VALLEY, CA 91351-1489 

(818)767-8418 

CAO, RODOLFO 

(951)538-8922

PO BOX 1489 5200 W IMPERIAL HWY 

LOS ANGELES, CA 90045 

$53,262,131 
$8,811,476 
$1,198,697 

10/14/10 
10/26/10 
06/02/14 

16% 

17% 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 07 

07-LA-5-36.0/39.4 

Fed Aid 

HB5 

Pgm Code 

07-1219U4 

Contract 

SARR-0053-(033)N 

00-53 0-(3NC)M

6207- 054-() 

SWPPP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN LOS ANGELE S 

ON ROUTE 5 FR 0.1KM NORTH OF SHELDON 

STREET OVERCROSSING AND VARIOUS 

LOCATIONS 

Description 

CONSTRUCT HOV LANES 

Type Of Work 

FLATIRON WEST, INC. 

Contractor 

PACOIMA, CA 91331 

9215 CRANFORD AVE 

EID, EMILE 

Resident 
Engineer 

(818)768-1939 

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$110,354,225

Bid + CCOs

 $30,726,772

Comp To date

 $2,360,198

This Month 

05/06/10 

Awarded 

05/24/10 

Approved 

08/15/14 

Est Comp
Accepted 

17%

%Time

 28%

% Work 
Message 

07-LA-5-39.4/43.9 

HA22 

07-252714 
SARR-0053-(014)E 

00-53 0-(4E) 

--() 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM ROUTE 118/5 SEPARATION TO 0.1 

MILE NORTH OF SAN FERNANDO ROAD 

OVERHEAD 

REPLACE CONCRETE PAVEMENT 

SECURITY PAVING COMPANY, INC. 

SUN VALLEY CA 91353-1489 

EID, EMILE 

(818)768-1939 

P O BOX 1489 9225 CRANFORD AVENUE 

PACOIMA, CA 91331 

$8,643,132
 $7,962,233
 $300,696

09/28/09 
10/07/09 
10/24/11 

39%

 90%

07-LA-5-39.5/42.6 

HB5 

07-235504 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM ROUTE 5/118 TO 0.2 KM SOUTH OF 

ROXFORD STREET UNDERCROSSING 

SOUNDWALLS CONSTRUCTION 

BALFOUR BEATTY 

INFRASTRUCTURE,INC. 

FAIRFIELD CA 94533 

2333 COURAGE DRIVE, SUITE C 

AL-JAMAL, ABDUL 

(818)364-2760 

13171 TELFAIR AVENUE, 

SUITE 102 

SYLMAR CA 91342 

$15,613,270
 $15,625,558

 $26,426

05/14/09 
06/24/09 
07/27/11 

0%

 0%

PLANT EST 

SATIS 

07-LA-5-44.2/46 

HE13 

07-168004 
CMLN-6207-(046)N 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN SANTA 

CLARITA ON ROUTE 5 AND ON ROUTE 14 

CONSTRUCT HOV LANES AND CONNECTORS 

MCM SECURITY PAVING, JV 

BLOOMINGTON, CA 92316 

(909)875-0533 

19010 SLOVER AVE/PO BOX 867 

GURFINKEL, VLADIMIR Y. 

(818)364-2760 

1317 TELFAIR AVE, STE 

101 

SYLMAR, CA 91342 

$125,557,637
 $94,353,940

 $102,910

03/27/08 
05/01/08 
01/03/12 

52%

 74%

07-LA-5-45.2/45.5 

HA42 

07-4H2404 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM 1.2 KM TO 1.7 KM NORTH OF BALBOA 

BOULEVARD OVERCROSSING 

REPLACE DRAINAGE PIPES 

VELARDE CONCRETE CONSTRUCTION 

INC 

SAN FERNANDO CA 91340 

(818)898-2300 

CHAVEZ, EFRAIM 

(818)364-2760 

523 S BRAND BOULEVARD STE 201 
13171 TELFAIR AVE., 

#101 

SYLMAR, CA 91342 

$232,245
 $0
 $0

06/14/11 
07/07/11 

0%

 0%

07-LA-5-59.7/73.7 

HA22 

07-252504 
SARR-IM00-(530)4

A-IM00-(530)4 

--() 

WPCP 

IN LOS ANGELES COUNTY IN VALENCIA AND 

CASTAIC FROM 0.2 MILE NORTH OF LAKE 

HUGHES ROAD UNDERCROSSING TO 0.7 MILE 

SOUTH OF VISTA DE 

PLACE RUBBERIZED HMA TYPE G AND 

SECURITY PAVING COMPANY INC 

SUN VALLEY, CA 91353-1489 

(818)767-8418 

PO BOX 1489 

WIDJAJA, DANIEL 

(661)257-0273

25061 W AVE STANFORD, 

STE 7 

VALENCIA, CA 91355 

$20,186,666 
$1,672,282 
$1,672,282 

01/19/11 
02/09/11 
03/30/12 

9% 

8% 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-64.8/66.1 IN LOS ANGELES COUNTY AT TEMPLIN SECURITY PAVING COMPANY INC WIDJAJA, DANIEL $9,457,613 08/28/09 89%

HA23 

07-1X6504 
ACIM-4134-(004)E 

--()

SWPPP 

HIGHWAY UNDERCROSSING 

RESTORE ROADWAY ALIGNMENT 
SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(661)257-0273 

25061 W. AVE STANFORD 

#70 

VALENCIA CA 91355 

$7,850,634
 $463,926

09/15/09 
09/11/13 

82%

07-LA-5-67.4/86 IN LOS ANGELES COUNTY VARIOUS PETERSON-CHASE GEN ENG CONST, HARTANTO, HIN $375,274 03/11/11 0%
07-4Y4004 LOCATIONS FROM 1.4 MILE NORTH OF 

TEMPLIN HIGHWAY BRIDGE UNDERCROSSING 

INC. 

1792 KAISER AVE 
45120 13TH ST WEST 

LANCASTER, CA 93534 

$0
 $0

03/28/11 
09/01/11 

0%

TO 0.2 MILE NORTH OF GORMAN B 

INSTALL OVERHEAD SIGN STRUCTURES 
IRVINE, CA 92614 

(661)726-0148 

HM4 WPCP 

07-LA-5-/0 IN LOS ANGELES COUNTY IN LOS ANGELES RSB GROUP, INC. KWAN, KIN $837,670 10/27/09 0%

HA42 

07-258604 

SWPPP 

AT VARIOUS LOCATIONS 

STABILIZE AND PAVE SLOPE AREAS 
LAKE FOREST, CA 92630 

(949)454-1999 

22622 LAMBERT ST, #304 

(818)637-2506 

2090 FERN LN 

GLENDALE, CA 91208 

$979,321
 $840

11/18/09 
11/10/11 

0%

PLANT EST 

SATIS 

07-LA-7-1.0/0 IN LOS ANGELES AND VENTURA COUNTIES CROSSTOWN ELECTRICAL & DATA, YUE, WARREN $2,619,500 06/15/10 74%

HB4N 

07-256904 
ACST-00C -(315)E 

OO-C 3-(5E) 

--() 

WPCP 

AT VARIOUS LOCATIONS 

UPGRADE CLOSED CIRCUIT TELEVISION 

INC. 

IRWINDALE CA 91706 

5463 DIAZ ST 

(626)339-1601 

1041 W BADILLO, STE 

112 

COVINA, CA 91722 

$1,274,469
 $180,412

07/08/10 
07/20/11 

49%

07-LA-10-18.3/31.3 IN LOS ANGELES COUNTY AT VARIOUS ATKINSON CONTRACTORS L P CHOU, MICHAEL $136,130,763 10/06/08 79%

HA22 

07-166814 
ER-ACIM-(010)7 

--() 

SWPPP 

LOCATIONS 

REHABILITATE ROADWAY AND RAMPS 
FOOTHILL RANCH CA 92610 

(949)855-9755 
(626)339-1601 

27422 PORTOLA PARKWAY STE 250 1041 W BADILLO, SUITE 

112 

COVINA CA 91722 

$107,380,685
 $2,359,144

10/23/08 
07/30/12 

78%

07-LA-10-24.3/0 IN LOS ANGELES COUNTY IN ALHAMBRA AT MURPHY INDUSTRIAL COATINGS,INCPUNJABI, RAJ $828,750 01/10/11 0% 

HM3 

07-3Y7004 

WPCP 

ALMANSOR AVENUE OVERCROSSING 

CLEAN AND PAINT BRIDGE GIRDERS 
SIGNAL HILL, CA 90755 

(562)427-7720 

2704 GUNDRY AVE 

(626)339-1604

1041 W BADILLO, STE 

112 

COVINA, CA 91722 

$0 
$0 

02/08/11 
12/19/11 

0% 

SUSPENDED 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 98 

Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-10-C 28.5/C28.5 IN LOS ANGELES COUNTY IN EL MONTE AT RPI COATING, INC. WANG, SIMON YEH-FU $912,315 03/23/10 87%
07-3Y3804 RIO HONDO BUSWAY BRIDGE 

CLEAN AND PAINT STRUCTURAL STEEL 
SANTA FE SPRINGS, CA 90670 

10114 SHOEMAKER AVE 

(626)572-6701 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$912,315
 $121,323

04/07/10 
08/10/11 

100%

HM3 WPCP 

07-LA-10-31.2/33.4 IN LOS ANGELES COUNTY IN BALDWIN PARK FLATIRON WEST, INC. BOTROS, SHERIF $78,077,709 04/30/09 54%
07-117074 
HP21-6207-(048)C 

N620-7 04-() 

--() 

FROM ROUTE 605/10 SEPARATION TO 0.2 

KM WEST OF PUENTE AVENUE 

UNDERCROSSING 

CONSTRUCT HOV LANES 

BALDWIN PARK CA 91706 

1201 BALDWIN PARK BLVD. 

(310)924-5666 

1201 BALDWIN PARK 

BALDWIN PARK, CA 91706 

$33,718,941
 $1,505,847

05/18/09 
12/17/13 

43%

HB5 SWPPP 

07-LA-10-39.0/42.1 IN LOS ANGELES COUNTY,HOLT AVENUE PAVE TECH INC KAROUT, REDA $2,242,212 06/17/11 0%

HM1 

07-3Y9904 
ACIM-010 -(180)4 

--() 

WPCP 

UNDERCROSSING TO KELLOGG DRIVE 

UNDERCROSSING 

REPLACE PCC PROFILE GRIND CONCRETE 
CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

(626)339-1601 

1041 W. BADILLO, 

SUITE 112 

COVINA, CA 91722 

$0
 $0

07/13/11 
0%

07-LA-10-42.6/42.8 W/B LA-10 IN CITY OF SAN DIMAS TO N/B OLIVAS VALDEZ, INC. KAROUT, REDA $835,000 03/12/11 100%
07-3X3104 LA57TRANSITION, CLEAR ROCK 

DEBRIS,REPLACE DAMGR/W FENCING, 

CONSTRUCT V DITCH&REPAIR IRRIDIR' 
COVINA, CA 91724 

846 N. CHARTER DRIVE 1041 W. BADILLO STE 

112 

COVINA, CA 91722 

$112,772
 $0

03/16/11 
06/16/11 

100%

OVER RUN 
06/28/11 

20.20 
CLEANOUT ROCK DEBRIS,RECONST FENCE (626)339-1601 

201130 

07-LA-14-24.8/70.9 IN LOS ANGELES COUNTY AT VARIOUS TRUESDELL CORPORATION OF VAZIRANI, MANSUKH $1,298,298 05/02/11 0%
07-3Y6704 LOCATIONS FROM SIERRA HIGHWAY 

UNDERCROSSING TO AMAROGOSA CREEK 

CALIFORNIA, INC 

1310 W 23RD STREET 
45120 13TH ST WEST 

LANCASTER, CA 93534 

$0
 $0

05/20/11 
0%

TREAT BRIDGE AND REPLACE JOINT SEAL 
TEMPE AZ 85282 

HM3 WPCP (602)437-1711 

07-LA-22-1.1/1.4 IN LOS ANGELES COUNTY IN LONG BEACH AMERICA WEST LANDSCAPE INC TRAN, KELVIN $305,638 04/19/10 99% 
07-4T1504 FROM NORTH STUDEBAKER ROAD TO SAN 

GABRIEL RIVER BRIDGE 

HIGHWAY PLANTING AND IRRIGATION 
CHINO, CA 91710 

(909)393-6300 

15086 LA PALMA DRIVE 

(562)401-3333

11229 S WOODRUFF AVE 

DOWNEY, CA 91303 

$288,284 
$83,705 

06/25/10 
07/22/11 

92% 

HA25 SWPPP 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-27-11.0/15.9 IN LOS ANGELES COUNTY IN LOS ANGELES HIGH LIGHT ELECTRIC INC. CASTILLO, ELOY $355,576 06/16/09 60%
07-4T0204 FROM MULHOLLAND DRIVE TO SCHOENBORN 

STREET 

INSTALL TRAFFIC SIGNALS 
RIVERSIDE, CA 92513 

PO BOX 7339 

(310)345-6275 

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$240,213
 $0

07/09/09 
07/29/11 

66%

HB4N WPCP 

07-LA-27-/11 LA 27 TOPANGA CANYON BL AT PM 0.0 & BALTAZAR CONSTRUCTION, INC. SAYKALI, ZARIF $1,735,000 04/01/11 0%
07-3X3704 PM 11 REPAIR MULTIPLE SLIP-OUTS RSP 

PLACEMENT DUE TO SEVERE STORM DAMAGE 

DIRECTORS EMERGENCY F 
COVINA, CA 91722 

236 E. ARROW HIGHWAY 

(310)345-6274 

12975 CULVER BLVD. 

CULVER CITY, CA 90066 

$0
 $0

04/05/11 
09/12/11 

0%

REPAIR STORM DAMAGE @ MULTIPLE LOCS 
20.20 

201130 

07-LA-39-40.0/44.4 IN LOS ANGELES COUNTY NEAR AZUSA AT JOHN S. MEEK COMPANY, INC. PUNJABI, RAJ $3,270,681 10/05/09 96%
07-1X3214 
ER-4137-(004)E 

--() 

VARIOUS LOCATIONS FROM 5.5 MILES 

NORTH OF CRYSTAL LAKE ROAD TO 0.3 MI 

SOUTH OF ROUTE 2/39 SEPA 
GARDENA CA 90248 

14732 S. MAPLE AVENUE 1041 W. BADILLO 

STREET, SUITE 112 

COVINA CA 91722 

$2,383,531
 $32,190

10/29/09 
12/19/11 

72%

SUSPENDED 

HA23 WPCP 
CONSTRUCT RETAINING WALL (626)339-1601 

07-LA-47-.9/2 IN LOS ANGELES COUNTY IN LOS ANGELES SAFWAY SEERVICES LP AKBARIAN, MASSOD $1,981,805 06/16/10 39%
07-4Y5004 AT VINCENT THOMAS BRIDGE 

RELOCATE PLATFORM SYSTEM 

601 WEST 140TH STREET $1,100,919
 $18,434

07/13/10 
11/15/12 

56%

GARDENA CA 90248 
(562)860-3085 

HM3 SWPPP 

07-LA-47-.9/.9 IN LOS ANGELES COUNTY IN LOS ANGELES ADAMS AND SMITH, INC. AKBARIAN, MASSOD $516,624 06/22/10 100%
07-3Y5504 AT VINCENT THOMAS BRIDGE 

REHABILITATE SAFETY CABLES 
LINDON, UT 64042 

1380 WEST CENTER ST. 17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$184,090
 $26,134

07/12/10 
08/01/11 

36%

OVER RUN 

HM3 SWPPP 
(562)860-3085

07-LA-47-3.4/4.6 IN LOS ANGELES COUNTY IN LONG BEACH M C M CONSTRUCTION INC SUI, HAMMER $180,260,000 06/30/11 0% 
07-138204 
NHBR-P047-(010)N 

--() 

AND LOS ANGELES ON ROUTE 47 FROM 

OCEAN BOULEVARD TO ROUTE 103 

JUNCTION AND ON ROUTE 103 FROM 

REPLACE STEEL BRIDGE WITH CIP 

NORTH HIGHLANDS, CA 94560­

300 

(916)334-1221 

PO BOX 620 1201 BALDWIN PARK 

BLVD 

BALDWIN PARK, CA 91706 

$0 
$0 

07/13/11 
0% 

HA21 SWPPP 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-57-7.7/12.2 IN LOS ANGELES COUNTY IN SAN DIMAS ALL AMERICAN ASPHALT KAROUT, REDA $7,154,323 01/11/11 72%

HA22 

07-252304 
STP-S057-(055)E 

--() 

WPCP 

AND GLENDORA FROM ROUTE 57/210 

SEPARATION 

PAVEMENT REHABILITATION 
CORONA, CA 92879-2229 

(951)736-7600 

PO BOX 2229 

(626)339-1601 

1041 W BADILLO, STE 

112 

COVINA, CA 91722 

$5,038,905
 $2,645,344

02/15/11 
08/12/11 

69%

07-LA-57-/7.7 IN LOS ANGELES COUNTY IN DIAMOND BAR, INTERSTATE IMPROVMENTS, INC. SANDOVAL, MARTIN $2,069,550 06/01/10 65%
07-3Y7604 
ACNH-P057-(054)E 

--() 

CITY OF INDUSTRY, POMONA AND SAN 

DIMAS FROM THE ORANGE COUNTY LINE TO 

ROUTE 57/10 SEPARATION 
FARIBAULT, MN 55021 

P O BOX 8 721 BREA CANYON ROAD, 

#6 

WALNUT, CA 91789 

$1,970,164
 $0

06/14/10 
06/30/11 

94%

HM1 WPCP 
PROFILE GRIND PAVEMENT (909)594-3720 

07-LA-60-4.4/12.2 IN LOS ANGELES COUNTY IN MONTEBELLO O DONNELL CONSTRUCTION, INC. CASTILLO, ELOY $1,172,119 11/25/09 14%
07-258924 
ACNH-X037-(144)E 

--() 

ON ROUTE 60 AND IN LOS ANGELES ON 

ROUTE 170 

CONSTRUCT AUSTIN VAULT SAND FILTERS 
SAN DIMAS CA 91773 

559 W. COVINA BOULEVARD 

(310)345-6275 

12975 CULVER BLVD. 

LOS ANGELES CA 90066 

$994,424
 $0

12/14/09 
11/14/11 

84%

HA42 SWPPP 

07-LA-60-23.9/30.5 IN LOS ANGELES COUNTY IN DIAMOND BAR CHUMO CONSTRUCTION INC SANDOVAL, MARTIN $22,193,705 10/14/10 7%

HA22 

07-253304 
ACNH-P060-(138)E 

--() 

WPCP 

AND POMONA FROM 0.8 MILE WEST OF 

GRAND AVENUE OVERCROSSING TO SAN 

BERNARDINO COUNTY LINE 

REPLACE PAVEMENT 

BALDWIN PARK CA 91706 

(626)960-9502 

14425 JOANBRIDGE STREET 

(909)594-3720 

721 BREA CANYON RD, 

STE 6 

WALNUT, CA 91789 

$8,142,464
 $2,964,933

11/03/10 
12/30/11 

37%

07-LA-60-/6.9 IN LOS ANGELES COUNTY IN LOS ANGELES ALL AMERICAN ASPHALT IZADPANAH, MOE $8,614,195 05/02/11 0%

HA22 

07-251304 
NHP0-6013-( 9E) 

--() 

WPCP 

MONTEREY PARK AND MONTEBELLO FROM 

SANTA FE AVENUE UNDERCROSSING TO 

GREENWOOD AVENUE OVERCR 

GRIND AND REPLACE CONCRETE PAVEMENT 

CORONA, CA 92878-2229 

(951)736-7600 

PO BOX 2229 

(626)572-6732 

3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE, CA 91731 

$0
 $0

05/18/11 
02/05/12 

0%

07-LA-71-3.3/4.7 IN LOS ANGELES COUNTY IN POMONA FR0M V A P CONSTRUCTION, INC. DOUGHLY, JOE $231,085 01/10/11 100% 

HM1B 

07-3Y3104 

WPCP 

OLD POMONA ROAD TO LOS ANGLES SAN 

BERNARDINO COUNTY LINE 

FOG SEAL SHOULDERS AND JOINT 
LA MIRADA, CA 90638 

(714)253-3270 

16425 ILLUSION WAY 

(909)594-2350

721 BREA CANYON RD, 

STE 6 

WALNUT, CA 91789 

$234,123 
$0 

02/15/11 
05/06/11 

100% 

COMPLETED 
06/22/11 
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07District 

07-LA-91-17.5/17.5 

Fed Aid 

HM3 

Pgm Code 

07-3Y5904 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN LA COUNTY IN CERRITOS LAKEWOOD AND 

VARIOUS LOCATIONS 

Description 

BRIDGE REPAIR 

Type Of Work 

HIGHLAND CONSTRUCTION, INC. 

Contractor 

ORANGE, CA 92868 

(714)538-5156 

133 N PIXLEY ST 

JAHROMI, REZA 

Resident 
Engineer 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$684,032

Bid + CCOs

 $191,432

Comp To date

 $29,340

This Month 

11/09/10 

Awarded 

12/15/10 

Approved 

11/18/11 

Est Comp
Accepted 

40%

%Time

 26%

% Work 
Message 

07-LA-101-.2/11.5 

HM3 

07-4Y3004 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT VARIOUS LOCATIONS FROM SIXTH 

STREET OVERCROSSING TO MOORPARK 

STREET UNDERCROSSING 

CLEAN AND TREAT BRIDGE DECK 

O DONNELL CONSTRUCTION INC 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

PATEL, PRAVIN 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$624,502
 $0
 $0

04/13/11 
05/04/11 
12/16/11 

0%

 0%

07-LA-101-1.0/8.1 

HM1 

07-3Y9204 

WPCP 

IN LOS ANGELES COUNTY LOS ANGELES 

FROM SPRING STREET OVERCROSSING TO 

PILGRIMAGE ROAD OVERCROSSING 

REPLACE CONCRETE PAVEMENT 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92614-5706 

RESLER, CAESAR 

(818)637-2506 

1792 KAISER AVE 
2090 FERN LN 

GLENDALE, CA 91208 

$709,257
 $656,108

 $0

02/01/10 
02/16/10 
06/30/11 

38%

 97%

07-LA-101-11.8/35 

HM3 

07-4Y2804 

WPCP 

IN LOS ANGELES COUNTY, IN VARIOUS 

CITIES, FROM TUJUNGA AVENUE 

UNDERCROSSING TO KANAN ROAD 

OVERCROSSING 

TREAT BRIDGE DECK 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA92614 

(949)252-0441 

1792 KAISER AVE 

YOUNG, FRED 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$805,156
 $0
 $0

05/05/11 
05/24/11 
10/24/11 

0%

 0%

07-LA-101-15.5/16.1 

HB4C 

07-199634 
NH-Q101-(185)E 

--()

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM 0.7KM EAST OF VAN NUYS BOULEVARD 

UNDERCROSSING TO 0.4KM WEST OF VAN 

NUYS BOULEVARD UNDE 

WIDEN OFF RAMPS 

SEMA CONSTRUCTION, INC. 

LAKE FOREST, CA 92630 

(949)470-0500 

6 ORCHARD, STE 150 

CASTILLO, ELOY 

12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$4,694,805
 $0
 $0

01/13/11 
02/10/11 
08/29/13 

0%

 0%

07-LA-101-31.1/38.2 

HA22 

07-252104 
SARR-Q101-(182)E 

Q1-01 1-(2E) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN CALABASAS 

AGOURA HILLS AND WESTLAKE VILLAGE 

FROM 0.2 MILE WEST OF LAS VIRGENES 

ROAD OVERCROSSING TO LOS A 

PAVEMENT REHABILITATION 

GRIFFITH COMPANY 

SANTA FE SPRINGS, CA 90607 

(562)929-1128 

12200 BLOOMFIELD AVE 

TEHRANI, JOSEPH 

(805)375-9247

1525 RANCHO CONEJO 

BLVD, STE 102 

THOUSAND OAKS, CA 91320 

$12,293,443 
$8,286,537 
$6,196,745 

02/10/11 
03/22/11 
08/11/11 

64% 

67% 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 102 

Statement of Ongoing Contracts as of 07/20/11
08/03/11
 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-105-4.7/15.4 

HM3 

07-4Y2504 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM CRENSHAW BOULEVARD 

UNDERCROSSING TO GARDENDALE STREET 

OVERCROSSING 

REPAIR BRIDGE JOINT SEALS 

WESTERN STRUCTURES 

RIVERSIDE CA 92503 

(951)352-4300 

6005 TYLER ST 

NJOYA, DAVID 

(310)609-0264 

18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$1,052,188
 $304,529
 $284,957

03/14/11 
03/28/11 
11/15/11 

46%

 29%

07-LA-105-6.0/8 
07-264704 
ACIM-X037-(151)E 

--() 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

REPLACE JOINT SEALS 

LEGG INC 

LIVERMORE CA 94550 

(925)605-4500 

2551 2ND STREET 

TRAN, KELVIN 

(562)401-3333 

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$935,267
 $0
 $0

06/28/11 
07/14/11 

0%

 0%

HA21 WPCP 

07-LA-105-13.5/0 

20.20 

201130 

07-3X3404 
IN CITY OF PARAMOUNT LA-105 W/B 

TRANSITIONTO NB 710 TO REBUILD/REPAIR 

WASHED OUT SUPPORT SLOPES, DRAINAGE 

SYSTEMS DIR'S EMERGENCY 

REPAIR STORM DAMAGED SLOPES 

KAVEH ENGINEERING & CONSTR.INC 

ANAHEIM, CA 92806 

SOHEILI, ANDY 

(310)609-0264 

1156 N. FOUNTAIN WAY, SUITE E 18730 S. WILMINGTON 

AVENUE #103 

RANCHO DOMINGUEZ, CA 

90220 

$485,000
 $20,205
 $20,205

04/29/11 
06/29/11 
10/15/11 

0%

 4%

07-LA-105-/18.2 
07-4Y8604 
ACIM-1053-(035)E 

--()

IN LOS ANGELES AT VARIOUS LOCATIONS 

FROM CALIFORNIA STREET TO STUDEBAKER 

ROAD 

PROFILE GRIND PCC PAVEMENT AND 

AUTOBAHN CONSTRUCTION INC 

ORANGE, CA 92867 

(714)769-7025 

933 N. BATAVIA STREET 

TRAN, KELVIN 

(562)401-3333 

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$9,254,880
 $0
 $0

06/14/11 
06/29/11 
03/07/12 

0%

 0%

HM1 WPCP 

07-LA-107-1.1/1.2 
07-3X2804 

LA-107 IN CITY OF TORRANCE ON 

HAWTHORNE BLAT INTERSECT/227TH ST. 

EMERGENCY F.A. JOB 

REMOVE & REPLACE FAILED CULVER PIPE 

VELARDE CONCRETE CONSTRUCTION 

SAN FERNANDO, CA 91340 

NJOYA, DAVID 

523 SOUTH BRAND BOULEVARD 18730 S. WILMINGTON 

SUITE #103 

RANCHO DOMINGUEZ, CA 

$1,235,000
 $981,839
 $204,856

02/16/11 
02/17/11 
08/31/11 

100%

 80%

OVER RUN 

20.20 

201130 
(310)609-0264 

90220 

07-LA-110-.8/21.4 

HB1 

07-256104 
HSIM-0110-(799)E 

01-1017-(9E) 

--() 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM 0.1 MILE NORTH OF 

CHANNEL STREET OVERHEAD TO 0.1 MILE 

SOUTH OF ROUTE 110/10 SEPARA 

INSTALL METAL BEAM GUARD RAIL 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92614 

(949)252-0441 

JAROMI, REZA 

(562)401-3333

1792 KAISER AVENUE 
11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$2,185,044 
$784,569 
$127,268 

11/05/10 
12/02/10 
12/29/11 

55% 

36% 
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District 07 

07-LA-110-.9/9.1 

Fed Aid 

HM1 

Pgm Code 

07-3Y9104 

Contract 

ACIM-0110-(797)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN AND NEAR LOS 

ANGELES FROM ROUTE 110/47 SEPARATION 

TO DOMINGUEZ CHANNEL 

Description 

REPLACE SLABS 

Type Of Work 

PAVE TECH, INC 

Contractor 

CARLSBAD, CA 92008 

(760)729-7592 

735 LAGUNA DR 

GALLARDO, SAM 

Resident 
Engineer 

(310)609-0264 

18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$3,477,136

Bid + CCOs

 $1,059,576

Comp To date

 $1,010,278

This Month 

06/28/10 

Awarded 

07/20/10 

Approved 

01/31/12 

Est Comp
Accepted 

49%

%Time

 30%

% Work 
Message 

07-LA-110-21.2/22.8 

HB4N 

07-2411U4 
ACHN-P110-(017)E 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM 0.1 KM SOUTH OF WASHINGTON 

BOULEVARD UC TO 0.2 KM NORTH OF 

WILSHIRE BOULEVARD OC 

CONSTRUCT AUXILIARY LANES 

FLATIRON WEST, INC. 

BUENA PARK, CA 90621 

6185 AUTO CENTER DR 

SAMY, RAGY 

(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$21,826,652
 $10,743,879

 $894,473

11/12/09 
12/07/09 
07/31/13 

34%

 49%

07-LA-110-24.0/27 
07-4S8204 
NHX-037 -(152)E 

--() 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

INSTALL CABLE SAFETY RAILING 

CROWN FENCE CO. 

CORONA, CA 92880 

230 RIVER RD 

AZIMA, HASSAN 

3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE, CA 91731 

$333,620
 $1,875
 $1,875

04/22/11 
05/24/11 
12/01/11 

24%

 1%

HA28 WPCP 
(626)572-6732 

07-LA-110-25.9/31.9 

HA27 

07-2395U4 
ACHS-P110-(015)E 

PGP1-10 0-(5EA)C 

P110- 016-() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

SOUTH PASADENA AND PASADENA FROM 

ROUTE 5/110 SEPARATION TO GLENARM 

STREET 

CONSTRUCT CONCRETE BARRIER 

COOPER/MYERS-A JOINT VENTURE 

RANCHO CORDOVA, CA 95741­

2948 

(916)635-9370 

PO BOX 2948 

AZIMA, HASSAN 

(626)572-6732 

3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE, CA 91731 

$15,927,381
 $15,478,095

 $0

07/22/09 
08/12/09 
07/30/11 

95%

 93%

TEA1 HB1 

07-LA-110-28.1/30.6 

HM2 

07-4Y3504 

WPCP 

IN LOS ANGELES FROM POST MILE 28.1 TO 

30.6 

CLEAN PIPE CULVERT 

CALIFORNIA BUILDERS GROUP, INC 

CULVER CITY, CA 90230 

(310)338-9323 

AZIMA, HASSAN 

(626)572-6732 

6133 BRISTOL PKWY, STE 270 3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE, CA 91731 

$254,950
 $35,000
 $35,000

04/01/11 
05/10/11 
08/30/11 

42%

 14%

07-LA-118-2.7/13.4 

HM1 

07-3Y8204 
ACHN-P118-(059)E 

--() 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM BROWNS CANYON WASH TO BORDEN 

AVENUE UNDERCROSSING 

PROFILE GRIND CONCRETE PAVEMENT 

PAVE TECH, INC 

CARLSBAD, CA 92008 

(760)729-7592 

735 LAGUNA DR 

IRA, ALFRED 

(805)480-4928

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$2,614,082 
$2,318,061 

$80,991 

06/17/10 
07/12/10 
08/18/11 

76% 

90% 
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District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-134-1.9/2.3 IN LOS ANGELES COUNTY IN BURBANK AND GRIFFITH COMPANY WANG, SIMON YEH-FU $31,252,596 02/23/07 100%
07-188504 LOS ANGELES FROM 0.5 KM WEST OF PASS 

AVENUE OVERCROSSING TO 0.2 KM EAST OF 

OLIVE AVENUE OVERC 

MODIFY INTERCHANGE AND ON RAMP 

BREA, CA 92821 

(714)984-5500 

3050 E. BIRCH STREET 

(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD CA 91770 

$30,868,575
 $28,108

03/12/07 
01/25/12 

98%

OVER RUN 

HE11 SWPPP 

07-LA-134-5.9/8.6 IN LOS ANGELES COUNTY IN GLENDALE BELAIRE-WEST LANDSCAPE, INC. KWAN, KIN $2,279,480 08/07/07 0%
07-182704 FROM SAN FERNANDO ROAD UNDERCROSSING 

TO SINCLAIR AVENUE UNDERCROSSING 

PLANTING AND IRRIGATION 
BUENA PARK CA 90622 

PO BOX 6270 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$2,182,104
 $0

09/10/07 
11/07/11 

0%

PLANT EST 

HA25 SWPPP 
SATIS 

07-LA-138-60.0/60.4 IN LOS ANGELES COUNTY AT PEARBLOSSOM CALIF ENG AND CONTRACTING, INCBANOS, ROGER $204,302 06/26/08 83%

HB4N 

07-4S2704 

WPCP 

FROM 129TH STREET EAST TO 133RD 

STREET EAST 

INSTALL SIGNAL AND LIGHTING 
FOUNTAIN VALLEY, CA 92708 

(714)708-3544 

16027 BROOKHURST ST, STE G24 

(818)364-2760 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$179,402
 $0

07/25/08 
09/30/11 

88%

SUSPENDED 

07-LA-138-67.8/75 IN LOS ANGELES COUNTY ABOUT 14 MILES AMERICA PACIFIC CONSTRUCTION VAZIRANI, M.R $164,070 01/10/11 0%
07-279304 
HSST-P138-(043)E 

P1-38 0-(3E) 

--() 

EAST OF PALMDALE FROM 0.1 MILE WEST 

OF LARGO VISTA ROAD TO SAN BERNARDINO 

COUNTY LINE 

INSTALL PAVEMENT DELINEATORS 

BREA, CA 92821 

(559)577-9999 

201 LAUREL AVE, STE 13 

(661)726-0148 

45120 13TH ST WEST 

LANCASTER, CA 93534 

$6,460
 $0

02/28/11 
07/15/11 

4%

HB1 WPCP 

07-LA-138-69.3/75 IN LOS ANGELES COUNTY ABOUT 15 MI GRANITE CONSTRUCTION COMPANY VAZIRANI, M. $764,882 11/04/09 0%
07-4Y1104 EAST OF PALMDALE FROM ROUTE 138/18 

JUCTION TO SAN BERNARDINO COUNTY 

PLACE RUBBERIZED HOT MIX ASPHALT 
WATSONVILLE, CA 95077-5085 

(831)761-4784 

P O BOX 50085 

(661)726-0148 

45120 13TH ST WEST 

LANCASTER, CA 93534 

$0
 $0

12/14/09 
0%

HM1 WPCP 

07-LA-138-/36.9 IN LOS ANGELES COUNTY NEAR LANCASTER, SECURITY PAVING COMPANY INC HARTANTO, HIN $4,279,605 05/20/11 21% 

HM1 

07-3Y8004 
ACNH-P138-(045)E

--() 

WPCP 

FROM ROUTE 5/138 SEPARATION TO 230TH 

STREET AND FROM 0.1 MILE WEST OF 

180TH STREET TO 0.1 MI 

COLD PLANE AC PAVEMENT 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(818)262-7120

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$20,000 
$20,000 

06/09/11 
09/01/11 

0% 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-170-15.6/20.5 IN LOS ANGELES COUNTY TRUESDELL CORP OF CALIF, INC. AZIMA, HASSAN $590,577 04/18/11 39%
07-3Y6604 METH DECK AND JOINT SEALS 

TEMPE, AZ 85282 

1310 W 23RD ST 3213 ROSEMEAD BLVD, 

STE 100 

EL MONTE, CA 91731 

$211,971
 $211,971

05/05/11 
10/30/11 

36%

HM3 WPCP 
(626)572-6732 

07-LA-187-4.0/4 IN LOS ANGELES COUNTY IN LOS ANGELES FREEWAY ELECTRIC SAYKALI, ZARIF $170,146 12/22/09 100%
07-4T1004 AT MAPLEWOOD AVENUE 

CONSTRUCT CURB RAMPS 
RIVERSIDE, CA 92513-7745 

PO BOX 7745 

(310)345-6274 

12925 CULVER BLVD 

LOS ANGELES, CA 90066 

$184,186
 $0

01/12/10 
06/20/11 

100%

COMPLETED 
06/23/11 

HB71 WPCP 

07-LA-210-10.5/32.6 IN LOS ANGELES COUNTY AT VARIOUS O'DONNELL CONSTRUCTION INC SHALVIRI, ALI $497,203 04/01/11 65%
07-4Y3404 LOCATIONS 

TREAT BRIDGE DECK 
SAN DIMAS CA 91773 

559 W COVINA BLVD 2090 FERN LN 

GLENDALE, CA 91208 

$271,696
 $205,638

04/19/11 
08/25/11 

55%

(909)394-4510 
(818)637-2509 

HM3 WPCP 

07-LA-210-25.5/51.9 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE CONSTRUCTION SHALVIRI, ALI $505,019 05/26/10 91%
07-3Y6104 LOCATIONS FROM MARENGO AVENUE 

OVERCROSSING TO BASELINE ROAD 

1792 KAISER AVE IRVINE, CA 

92614 
2090 FERN LN 

GLENDALE, CA 91208 

$361,474
 $126,087

06/09/10 
08/30/11 

72%

OVERCROSSING (818)637-2506 
CLEAN AND TREAT BRIDGE DECKS 

HM3 WPCP 

(949)252-0441 

07-LA-210-25.8/47 IN LOS ANGELES COUNTY IN PASADENA, J MCLOUGHLIN ENG. CO, INC. GALVAN, PATRICIA $45,736,927 11/18/10 19%

HA22 

07-253804 
ACIM-210 -(798) 

--() 

SWPPP 

ARCADIA, MONROVIA, DUARTE, IRWINDALE, 

AZUSA, GLENDORA AND LA VERNE 

REHABILITATE CONCRETE 
RANCHO CUCAMONGA, CA 91730 

(909)944-1037 

10641 FULTON CT 

(909)594-4270 

721 BREA CANYON RD, 

STE 6 

WALNUT, CA 91789 

$26,587,858
 $397,268

12/23/10 
10/31/12 

58%

07-LA-210-29.5/30.7 IN LOS ANGELES COUNTY IN AND NEAR DIABLO CONTRACTORS, INC. RESLER, CAESAR $8,368,290 01/22/08 98% 
07-228104 ARCADIA FROM ROUTE 210/164 SEPARATION 

TO 0.1 KM WEST OF BALDWIN AVENUE 

UNDERCROSSING 
SAN RAMON, CA 94583 

7 CROW CANYON CT, STE 100 

(818)637-2506

2090 FERN LN 

GLENDALE, CA 91208 

$8,480,491 
$0 

02/05/08 
06/30/11 

100% 

COMPLETED 
06/23/11 

CONSTRUCT SOUNDWALLS 
HB311 SWPPP 
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Statement of Ongoing Contracts as of 07/20/11
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District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-210-35.5/35.9 IN LOS ANGELES COUNTY IN DUARTE FROM O'DONNEL CONTRUCTION INC. RESLER, CAESAR $2,705,146 06/10/10 62%
07-224504 DUNCANNON AVENUE UNDERCROSSING TO 

HIGHLAND AVENUE UNDERCROSSING 

CONSTRUCT SOUND WALL 
SAN DIMAS CA 91773 

559 W. COVINA BLVD 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$1,213,491
 $56,823

06/25/10 
01/10/12 

45%

HB311 SWPPP 

07-LA-210-/11.1 IN LA COUNTY IN LA ON RTE 210 FROM PAVE TECH INC CHAVEZ, EFRAIM $7,819,615 06/01/11 0%

HM1 

07-3Y5404 

WPCP 

RTE 5/210 SEPARATION TO SUNLAND BLVD 

UNDERCROSSING AND ON RTE 405 FROM 

NORDHOFF ST UNDERCROSSI 

PROFILE GRIND AND REPLACE PAVEMENT 

CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

(818)364-2760 

13171 TELFAIR AVE., 

#101 

SYLMAR, CA 91342 

$0
 $0

06/24/11 
0%

07-LA-405-.2/47.8 IN LOS ANGELES COUNTY AT VARIOUS O'DONNELL CONSTRUCTION, INC TRAN, KELVIN $824,030 03/29/11 37%
07-3Y6504 LOCATIONS FROM ATHERTON STREET 

UNDERCROSSING TO RINALDI STREET 

UNDERCROSSING 

TREAT BRIDGE DECK WITH METHACRYLATE 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241-5521 

$320,158
 $254,064

04/19/11 
11/23/11 

39%

HM3 WPCP 

07-LA-405-.3/11.4 IN LOS ANGELES COUNTY AT VARIOUS ALL AMERICAN ASPHALT ARIAS, JUAN $1,961,131 01/14/11 55%

HM1 

07-3Y7304 

WPCP 

LOCATIONS FROM ATHERTON STREET 

UNDERCROSSING TO TORRANCE LATERAL 

CHANNEL 

PLACE RUBBERIZED HOT MIX ASPHALT 

CORONA, CA 92878-2229 

(951)736-7600 

PO BOX 2229 

(562)860-3085 

17912 CRUSADER AVE, 

STE 101 

CERRITOS, CA 90703 

$924,945
 $199,324

02/15/11 
09/12/11 

47%

07-LA-405-1.2/2.3 IN LOS ANGELES IN LONG BEACH AT 0.1 MODERN ALLOYS, INC. ARIAS, JUAN $310,716 06/01/11 0%

HM4 

07-4Y6904 

WPCP 

MILE NORTH OF PALO VERDE AVENUE 

UNDERCROSSING AND AT BELLFLOWER 

UNDERCROSSING 

REPLACE OVERHEAD SIGN 

STANTON, CA 90680 

(714)893-0551 

11172 WESTERN AVE 

(562)860-3085 

17912 CRUSADER AVE, 

STE 101 

CERRITOS, CA 90703 

$0
 $0

06/24/11 
11/23/11 

0%

07-LA-405-7.6/9.3 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS, INC. NJOYA, DAVID $291,581 10/12/10 100% 

HA21 

07-260904 

WPCP 

LOCATIONS ON ROUTE 405 AND ON ROUTE 

710 

CLEAN AND TREAT BRIDGE DECK 
FONTANA, CA 92335 

(909)356-8880 

8555 BANANA AVE 18730 S WILMINGTON 

AVE, STE 103 

RANCHO DOMINGUEZ, CA 

90220 

$267,982 
$0 

10/26/10 
07/19/11 

100% 

COMPLETED 
07/20/11 

(310)609-0264
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Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-405-8.8/8.8 IN LOS ANGELES COUNTY IN LOS ANGELES PENHALL COMPANY ARIAS, JUAN $1,307,423 04/18/11 28%

HM3 

07-4Y6804 

WPCP 

AT DOLORES YARD OVERHEAD 

TREAT BRIDGE AND REPLACE JOINT SEAL 
SAN LEANDRO, CA 94577 

(510)357-8810 

13750 CATALINA ST 

(562)860-3085 

17912 CRUSADER AVE, 

STE 101 

CERRITOS, CA 90703 

$127,600
 $121,600

05/19/11 
11/23/11 

10%

07-LA-405-10.9/23.3 IN LOS ANGELES COUNTY AT VARIOUS DEBRUIN CONSTRUCTION,INC. NJOYA, DAVID $1,304,834 10/12/10 85%

HA21 

07-3Y6304 
ACIM-0405-(017)E 

--() 

WPCP 

LOCATIONS FROM 213TH STREET 

UNDERCROSSING TO HILLCREST BOULEVARD 

OVERCROSSING 

TREAT BRIDGE DECKS 

FRENCH CAMP, CA 95231 

(209)462-5100 

PO BOX 1355 18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$727,886
 $201,609

11/04/10 
03/31/11 

56%

(310)609-0264 

07-LA-405-13.4/17.1 IN LOS ANGELES COUNTY AT VARIOUS ALL AMERICAN ASPHALT NJOYA, DAVID $1,542,725 06/14/10 84%
07-3Y9304 
ACIM-405 -(016)E 

--() 

LOCATIONS FROM VERMONT AVENUE 

UNDERCROSSING TO 166TH STREET 

UNDERCROSSING 
CORONA, CA 92878-2229 

PO BOX 2229 18730 S WILMINGTON 

AVE, STE 103 

RANCHO DOMINGUEZ, CA 

$1,534,663
 $0

07/01/10 
06/28/11 

95%

SUSPENDED 

HM1 WPCP 
PLACE RUBBERIZED HOT MIX ASPHALT 90220 

(310)609-0264 

07-LA-405-16.1/20.7 IN LOS ANGELES COUNTY IN HAWTHORNE, ALL AMERICAN ASPHALT NJOYA, DAVID $4,470,030 05/09/11 0%

HM1 

07-4Y5304 

WPCP 

LAWNDALE, REDONDO BEACH AND TORRANCE 

FROM 0.1 MILE NORTH OF YUKON AVENUE 

UNDERCROSSING TO 120 

REPLACE AND GRING PAVEMENT 

CORONA, CA 92878-2229 

(951)736-7600 

PO BOX 2229 18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$0
 $0

06/01/11 
06/29/12 

0%

(310)609-0264 

07-LA-405-24.4/25.8 IN LOS ANGELES COUNTY IN IN LOS ORTIZ ENTERPRISES INCORPORATEDTRUJILLO, GILBERT $16,978,029 05/31/11 0%
07-241304 
IM4-0530-(20E) 

--() 

ANGELES AND CULVER CITY FROM 0.8 KM 

NORTH OF LA TIJERA BOULEVARD 

OVERCROSSING TO 0.4 KM SOUTH OF 
IRVINE CA 92618 

6 CUSHING WAY SUITE 200 12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$340
 $340

06/09/11 
05/30/14 

0%

WIDEN RC SLAB 
(949)753-1414 

HB4N SWPPP 

07-LA-405-/0 REPLACE/RESTORE STOLEN OR DAMAGE FREEWAY ELECTRIC WANG, PAUL $3,485,000 03/11/10 100% 
07-2X6604 ELECTRICASYSTEMS DUE TO THEFTS IN THE 

DISTRICT 7 AREA. DIR'S ORDER, 

EMERGENCY F.A. CONTRACT 
RIVERSIDE, CA 92544 

5942 ACPRM ST 

(562)926-2537

14620 CARMENITA RD 

NORWALK, CA 90650 

$3,495,628 
$0 

03/15/10 
06/01/11 

100% 

OVER RUN 
06/28/11 

SHA42T 
REPLACE/RESTORE DAMAGED SYSTEMS FROM 

THEFT 
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Fed Aid 
Pgm Code 

Contract Storm Water 
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Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
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Message 

07-LA-605-4.8/19.9 IN LOS ANGELES COUNTY AT VARIOUS COFFMAN SPECIALTIES, INC DOUGHLY, JOE $717,598 06/30/10 100%
07-2Y7704 LOCATIONS FROM ARTESIA BOULEVARD 

UNDERCROSSING TO WALNUT CREEK 

TREAT DECKS 
SAN DIEGO, CA 92126 

9685 EXCELENCIA, STE 200 721 BREA CANYON RD, 

#6 

WALNUT, CA 91766 

$671,510
 $0

07/13/10 
06/09/11 

100%

COMPLETED 
07/13/11 

HA21 WPCP 
(909)594-2350 

07-LA-710-9.2/17 IN LOS ANGELES COUNTY AT VARIOUS CAROLINO CONSTRUCTION CORP. LEE, PETER $925,200 05/27/11 0%
07-4Y2704 LOCATIONS FROM 710-S405 CONNECTOR 

OVERCROSSING TO IMPERIAL HIGHWAY 

OVERCROSSING 

TREAT BRIDGE DECK WITH METHACRYLATE 

NATIONAL CITY CA 91950 

(619)434-9200 

3035 E 8TH ST 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$0
 $0

07/01/11 
0%

HM3 WPCP 

07-LA-710-9.4/18.4 IN LOS ANGELES COUNTY IN LONG BEACH ATKINSON CONSTRUCTION L.P. MOUSSA, NAZEM $155,406,528 05/31/07 100%
07-183114 
ACNH-710 -(786)N 

--()

CARSON, COMPTON, PARAMOUNT, LYNWOOD 

AND SOUTH GATE AT VARIOUS LOCATIONS 

REHABILITATE ROADWAY 
FOOTHILL RANCH CA 92610 

27422 PORTOLA PKWY., STE 250 17912 CRUSADER AVE., 

SUITE 101 

CERRITOS CA 90703 

$148,782,572
 $0

07/05/07 
06/29/11 

100%

COMPLETED 
06/29/11 

HA22 SWPPP 
(562)860-3085 

07-LA-710-16.1/18.4 IN LOS ANGELES COUNTY IN LYNWOOD AND SULLY MILLER CONTRACTING SAAD, HUSSEIN $32,481,469 08/19/08 95%

HA22 

07-259904 

SWPPP 

SOUTH GATE FROM 0.7 KM NORTH OF ROUTE 

710/105 SEPARATION TO FIRESTONE 

BOULEVARD OVERCROSSING 

PLACE RUBBERIZED HOT MIX ASPHALT 

COMPANY 

BREA, CA 92821 

(714)578-9652 
(562)401-3333 

135 S. STATE COLLEGE BL ST400 
11229 S. WOODRUFF 

AVE. 

DOWNEY CA 90241 

$31,363,696
 $0

09/16/08 
12/31/11 
07/21/11 

96%

07-LA-710-18.1/20.8 IN LA COUNTY IN SOUTH GATE BELL SEMA CONSTRUCTION, INC. JAHROMI, REZA $40,029,509 08/06/09 63%

HA22 

07-269004 
SARR-P710-(014)E 

P7-10 0-(4E) 

--() 

SWPPP 

GARDENS BELL AND CITY OF COMMERCE 

FROM 0.3 MILES SOUTH OF FIRESTONE 

BOULEVARD OVERCROSSING TO 0.2 

LONG LIFE PAVEMENT REHABILITATION 

LAKE FOREST CA 92630 

6 ORCHARD, SUITE 150 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY CA 90241 

$11,237,428
 $1,058,635

09/22/09 
05/07/12 

28%

07-LA-710-18.4/26.7 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL LEE, PETER $334,147 02/23/11 87% 
07-4Y1704 LOCATIONS FROM FIRESTONE BOULEVARD 

OVERCROSSING TO 0.2 MILE NORTH OF 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$224,552 
$154,970 

03/10/11 
08/31/11 

66% 

ROUTE 710/10 SEPARATION 

TREAT BRIDGE DECK WITH METHACRYLATE 
IRVINE CA 92614 

(562)401-3333

HM3 WPCP (949)252-0441 
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Comp To date

This Month 

Approved
Est Comp
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%Time
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Message 

07-LA-710-22.5/22.7 IN LOS ANGELES COUNTY IN THE CITY OF WESTERN STRUCTURES GALLARDO, SAM $2,324,936 02/15/11 31%

HB311 

07-002344 
NH-7101-(801)E 

--()

SWPPP 

COMMERCE AT WASHINGTON 

UNDERCROSSING 

CONSTRUCT SOUND WALL 

BOULEVARD 

RIVERSIDE, CA 92503 

(951)362-4300 

6005 TYLER ST 18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$377,813
 $160,019

03/01/11 
02/29/12 

16%

SUSPENDED 

(310)609-0264 

07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY BELAIRE-WEST LANDSCAPE, INC. IZADPANAH, MOE $934,726 07/09/09 100%
07-179704 PARK AND ALHAMBRA FROM ROUTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING 
BUENA PARK CA 90622 

PO BOX 6270 3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE CA 91731 

$726,578
 $0

08/06/09 
06/24/13 

92%

HA25 SWPPP 
ROADSIDE RESTORATION (626)572-6732 

07-LA-5719-/0 IN LOS ANGELES COUNTY IN LONG BEACH METROCELL CONSTRUCTION INC PARADA, NELSON $238,900 06/28/11 0%
07-0AA074 AT THE LONG BEACH MAINTENACE 

AT 22101 SOUTH SANTA FE AVE 

INSTALL PHOTOVOLTAIC PANELS 

STATION 

SANTA FE SPRINGS CA 90670 

(562)696-0319 

8104 FREESTONE AVENUE 

(562)401-3333 

11229 SOUTH WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$0
 $0

07/15/11 
10/30/11 

0%

07-LA-5953-/0 IN LOS ANGELES COUNTY IN COMMERCE AT STEINY AND COMPANY, INC. PARADA, NELSON $206,420 03/22/10 100%
07-0AA014 CENTRAL MAINTENANCE STATION AT 7300 

EAST BANDINI BOULEVARD 

INSTALL PHOTOVOLTAIC PANELS 
BALDWIN PARK CA 91706-0993 

PO BOX 8100 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$178,308
 $0

04/20/10 
07/30/11 

86%

OVER RUN 

07-VEN-1-11.6/28.5 IN VENTURA CO IN AND NEAR OXNARD FROM TRAFFIC SOLUTIONS, INC. CASTILLO, ELOY $512,085 10/01/09 100%
07-226514 
SARR-X037-(145)E 

X0-37 1-(5E) 

--() 

WOOD ROAD TO MOBIL PIER ROAD AND 

VARIOUS LOCATIONS 

INSTALL SIGNS 
REDDING CA 96002 

8490 HARTMEYER LANE 

(310)345-6275 

12975 W CULVER BLVD 

LOS ANGELES CA 90066 

$488,850
 $0

10/15/09 
06/22/11 

100%

COMPLETED 
06/23/11 

HA42 WPCP 

07-VEN-1-25.4/26.7 HIGH SURF DAMAGE TO VEN-1 PCH FROM PM LA THOMPSON CONSTRUCTION, INC.BOBBA, PRASAD $735,000 02/19/10 82% 
07-2X8104 25.4TO 26.7 THIS IS NORTHERN VENTURA 

COUNTY, NORTH OF THE VEN-101/33 

JUNCTION DIR'S ORDER EM 
OJAI CA 93023 

1656 MCNELL RD 1525 RANCHO CONEJO 

BLVD, STE #102 

THOUSAND OAKS CA 91320 

$421,533 
$0 

02/22/10 
09/30/11 

57% 

20.10 
REPAIR STORM DAMAGE CAUSE BY HIGH 

SURF. 
(805)375-9247

201130 
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This Month 

Approved
Est Comp
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Message 

07-VEN-1-/10.2 ON PCH FROM 0.0PM LA/VEN CTY LINE UNION ENGINEERING COMPANY INC.CASTILLO, ELOY $1,985,000 12/21/10 56%
07-3X2304 NORTH TOPM 10.2 LAS POSAS RD O/C IN 

MALIBU 

CLEAR ROCKFALL & SLIDE DEBRIS 
VENTURA, CA 93003 

1399 ARUNDELL AVE. 

(310)821-1847 

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$889,804
 $30,311

12/21/10 
08/11/11 

45%

20.20 

201130 

07-VEN-23-3.5/8.5 IN VENTURA COUNTY IN THOUSAND OAKS CLEAN CUT LANDSCAPE ARROYO, HECTOR $341,489 01/20/10 0%

HA25 

07-4S8804 

WPCP 

BET THOUSAND OAKS BOULEVARD TO OLSEN 

ROAD 

HIGHWAY PLANTING WITH IRRIGATION 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS CA 91320 

$354,429
 $656

02/24/10 
06/11/12 

0%

PLANT EST 

SATIS 

07-VEN-23-20.7/21.1 CLEAR STORM DEBRIS FROM BENEATH 2 ALLIANCE CONSTRUCTION, INC BOBBA, PRASAD $235,000 01/26/08 40%
07-1X8904 VEN-23 BRIDGES (BRIDGE #52-11 & 

BRIDGE #53-424 SECTIONS OF GRIMES 

CREEK CHANNEL DIR'S EMERGENCY 
OXNARD CA 93033 

2245 STATHAM BLVD 1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS CA 91320 

$135,035
 $0

01/28/08 
06/30/11 

57%

SUSPENDED 

201130 
CLEAR STORM DEBRIS TO MAINTAIN 

CHANNEL FLO 
(805)732-8004 

07-VEN-33-.4/.9 IN VENTURA COUNTY IN VENTURA FROM 0.3 J FLETCHER CREAMER AND SON INCIRA, ALFRED $137,658 05/27/11 29%

HB1 

07-1P5804 
ACHS-P033-(076)E 

PGP0-33 0-(6E) 

--() 

WPCP 

MILE NORTH OF MAIN STREET 

UNDERCROSSING TO 0.7 MILE SOUTH OF 

STANLEY AVENUE UNDERCROSSING 

INSTALL METAL BEAM GUARD RAIL 

SYLMAR CA 91342 

(818)367-9748 

12874 SAN FERNANDO ROAD 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$5,975
 $5,975

06/22/11 
08/24/11 

4%

07-VEN-33-55.0/57.5 VEN 33 NO.OF VEN CO AT PM 55.5 & PM SUMMER CONSTRUCTION TOUTOUNCHIAN, MOHAMMAD $3,235,000 04/08/11 39%
07-2X8304 57.0 REPAIR MULTIPLE SLIP-OUTS. RSP 

PLACEMENT & INSTALLATION DUE TO STORM 

DAMAGE DIRECTORS EME 
SANTA PAULA, CA 93060 

15245 TELEGRAPH ROAD 1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$437,016
 $294,647

04/11/11 
08/31/11 

14%

20.20.201 
REPAIR STORM DAMAGED HWY-SUPT SLOPE (805)375-9247 

.13 

07-VEN-101-1.6/30.9 IN VENTURA COUNTY IN THOUSAND OAKS O DONNELL CONSTRUCTION, INC. HUSSAIN, MUSTAFA $1,075,202 02/23/11 0% 

HM3 

07-4Y2904 

WPCP 

AND CAMARILLO AT VARIOUS LOCATIONS 

FROM HAMPSHIRE ROAD UNDERCROSSING TO 

0.5 MILE EAST OF WEST M 

REPAIR APPROACH SLABS 

SAN DIMAS, CA 91773 

(909)394-4510 

559 W COVINA BLVD 

(805)375-9247

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$0 
$0 

03/09/11 
06/30/12 

0% 
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07-VEN-101-8.9/11.5 IN VENTURA COUNTY IN THOUSAND OAKS WINDSOR FUEL CO MOHSENZADEH, ALI $1,544,030 12/20/10 100%

HM1 

07-3Y4504 
ACNH-Q101-(161)E 

--() 

WPCP 

AND CAMARILLO FROM 1.1 MILES WEST OF 

WENDY DRIVE TO ARROYO CONEJO CREEK 

BRIDGE 

RUBBERIZED BONDED WEARING COURSE 

PITTSBURG, CA 94565 

(707)217-1618 

1150 WILLOW PASS ROAD 

(213)792-8867 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$8,500
 $0

01/06/11 
08/19/11 

1%

SUSPENDED 

07-VEN-101-12.6/37 IN VENTURA COUNTY FROM 0.3 MILE WEST SECURITY PAVING COMPANY INC ARROYO, HECTOR $51,407,120 02/24/11 15%

HA22 

07-251804 
NH-Q101-(183)E 

--() 

WPCP 

OF SANTA ROSA ROAD TO 0.3 MILE WEST 

OF PADRE JUAN CANYON ROAD 

OVERCROSSING 

PLACE HOT MIX ASPHALT 

SUN VALLEY CA 91352 

(818)767-8418 

P O BOX 1489 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$5,947,714
 $5,935,839

03/15/11 
12/04/11 

12%

SUSPENDED 

07-VEN-101-22.0/23.7 IN VENTURA COUNTY IN OXNARD AND P & D LANDSCAPE MGMT SERVICES TOUTOUNCHIAN, MOHAMMAD $1,847,727 09/06/07 0%
07-234204 VENTURA AT VARIOUS LOCATIONS 

PLANTING AND IRRIGATION 
ORANGE, CA 92868 

999 TOWN AND COUNTRY ROAD 1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$1,620,022
 $4,485

09/21/07 
05/10/12 

0%

PLANT EST 

HA21 SWPPP 
(213)798-6020 SATIS 

07-VEN-101-33.2/34.7 IN VENTURA COUNTY NEAR SOLIMAR BEACH PIPENOLOGY, INC DORRI, MIKE $493,630 05/13/10 100%

HM2 

07-272604 

WPCP 

AT VARIOUS LOCATIONS 

CLEAR AND LINE CULVERTS 
ROCKLIN, CA 95765 

(916)408-5038 

4253 DULUTH AVE 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$460,305
 $0

06/01/10 
06/15/11 

93%

OVER RUN 

07-VEN-101-41.9/42.1 IN VENTURA COUNTY FROM WEST OF PUNTA SOUZA CONSTRUCTION, INC. ARROYO, HECTOR $1,840,916 04/13/11 31%

HA42 

07-174804 
NHQ1-0117-(9E ) 

--() 

SWPPP 

GORDA UNDERCROSSING TO EAST OF RINCON 

POINT (KP 67.4/67.8) 

REPLACE DRAINAGE CULVERTS 

SAN LUIS OBISBO, CA 93403­

381 

(805)546-8288 

PO BOX 3810 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$471,138
 $140,787

05/04/11 
09/01/11 

26%

07-VEN-101-/12.6 IN VENTURA COUNTY IN THOUSAND OAKS SECURITY PAVING COMPANY, INC. TEHRANI, JOSEPH $26,642,176 02/02/11 56% 

HA22 

07-251504 
NH-Q101-(184)E 

--() 

WPCP 

AND CAMARILLO FROM LOS ANGELES COUNTY 

LINE TO 0.3 MILE NORTH OF PLEASANT 

VALLEY ROAD OVERCROSSI 

REPLACE PCC SLABS COLD PLANE AC 

SUN VALLEY, CA 91352-1489 

(818)767-8418 

PO BOX 1489 

(805)480-4928

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$21,993,975 
$2,010,182 

02/16/11 
09/21/11 

76% 
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Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-118-.5/15.7 IN VENTURA COUNTY IN AND NEAR VENTURA C A RASUMSSEN, INC VALENCIA IRA, ALFRED $2,261,987 12/17/10 49%

HM1 

07-3Y8404 
ACHN-P118-(060)E 

--() 

WPCP 

FROM ROUTE 118/126 SEPARATION TO 

MONTERO STREET 

PLACE RUBBERIZED HOT MIX ASPHALT 

COMMERCE CENTER 

VALENCIA, CA 91355 

(661)367-9040 

28548 LIVINGSTON AVE 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$184,864
 $173,239

01/07/11 
09/09/11 

8%

07-VEN-118-.5/32.6 IN LOS ANGELES AND VENTURA COUNTIES PAVE TECH INC ARROYO, HECTOR $857,142 04/06/10 100%

HM3 

07-2M3904 

WPCP 

AT VARIOUS LOCATIONS FROM 

118/126 SEPARATION TO SAN 

ROAD OVERHEAD 

REPLACE JOINT SEALS 

ROUTE 

FERNANDO 
RIALTO, CA 92376 

(909)877-8496 

924 WEST RIALTO AVE 

(805)375-3847 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS CA 91320 

$812,300
 $129,692

04/23/10 
08/30/11 

91%

OVER RUN 

07-VEN-118-10.9/0 VEN 118@ JUNCTION OF VEN 34 IN SOMIS D B GENERAL ENGINEERING & TOUTOUNCHIAN, MOHAMMAD $1,110,000 04/08/11 0%
07-3X4004 CTY REPAIR A STORM DESTROYED DRAINAGE 

SYSTEM ROADWAY SUPPORT AND DRAINAGE 

SITEDEVELOPMENT, INC. 

2158 SCENICPARK STREET 
1525 RANCHO CONEJO 

BLVD.#102 

$0
 $0

04/12/11 
07/27/11 

0%

20.20 

CHANNEL DIR'S ORDER 

REPL WASHED OUT& DESTROYED DRAINAGE 
THOUSAND OAKS, CA 91362 

(805)375-9247 

THOUSAND OAKS, CA 91320 

201130 

07-VEN-118-23.8/24.8 IN VENTURA COUNTY IN SIMI VALLEY FROM ACE FENCE CO. MOHSENZADEH, ALI $440,513 04/26/11 15%

HB1 

07-4T1804 
HSNH-P118-(061)E 

--()

WPCP 

EASTBOUND FIRST STREET ON RAMP TO 

EASTBOUND ERRINGER OFF RAMP 

INSTALL MBGR AND MODIFY LIGHTING 
LA PUENTE CA 91744 

(626)333-0727 

727 N GLENDORA 

(213)792-8867 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$65,308
 $65,308

06/06/11 
09/18/11 

15%

SUSPENDED 

07-VEN-118-27.0/32.5 IN VENTURA COUNTY IN SIMI VALLEY FROM SECURITY PAVING COMPANY INC TOUTOUNCHIAN, MOHAMMAD $15,532,074 11/25/09 50%

HE13 

07-266704 
ARRA-P118-(058)E 

P1-18 0-(8E) 

--() 

SWPPP 

ARROYO TAPO CHANNEL TO 5.0 KM WEST OF 

ROCKY PEAK ROAD OVERCROSSING 

FREEWAY WIDENING 
SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS CA 91320 

$14,991,640
 $116,771

12/14/09 
08/15/11 

96%

07-VEN-126-6.9/0 VEN-126 AT PM 6.9 WITHIN SATICOY AREA UNION ENGINEERING COMPANY INC.TOUTOUNCHIAN, MOHAMMAD $735,000 04/08/11 89% 
07-3X4404 OF REPAIR ALL STRUCTURAL DAMAGE TO 

BRIDGE, GIRDERS, SOFFIT AND DECK FROM 

VEHICLE HIT DIR'S E 
VENTURA, CA 93003 

1933 ARUNDELL AVE. 1525 RANCHO CONEJO 

BLVD.#102 

THOUSAND OAKS, CA 91320 

$208,295 
$208,295 

04/08/11 
08/01/11 

28% 

20.20 
REPAIR DAMAGED BRIDGE (805)375-9247

201130 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-126-13.1/20.1 IN LA AND VENTURA COUNTIES GRANITE CONSTRUCTION COMPANY HUSSAIN, MUSTAFA $531,408 04/01/11 0%

HB1 

07-280104 
HSNH-000C-(328)E 

--() 

WPCP 

CONSTRUCT SHOULDER AND RUMBLE STRIP 

WATSONVILLE, CA 95077 

(831)724-1011 

PO BOX 50085 

(424)202-8056 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$1,500
 $1,000

04/19/11 
09/30/11 

0%

SUSPENDED 

07-VEN-126-13.3/20.3 IN VENTURA COUNTY, IN AND NEAR SANTA VALLEY SLURRY SEAL COMPANY HUSSAIN, MUSTAFA $1,022,584 04/29/11 0%

HM1 

07-4Y0704 

WPCP 

PAULA AND FILLMORE, FROM HALLOCK 

DRIVE TO D STREET 

SLURRY SEAL AND REPLACE AC PAVEMENT 
WEST SACRAMENTO, CA 95691 

(916)373-1500 

PO BOX 981330 

(424)202-8056 

1525 RANCHO CONEJO 

BLVD. #102 

THOUSAND OAKS, CA 91320 

$0
 $0

05/17/11 
10/06/11 

0%

07-VEN-126-13.4/26.6 VEN-126 AT HAUN CREEK AND HOPPER NYE & NELSON, INC. TOUTOUNCHIAN, MOHAMMAD $1,485,000 03/30/11 0%
07-3X3604 CREEK WHERE TWO CREEKS PASS BENEATH 

VEN-126 CLEAR CHANNELS FROM STORM 

DEBRIS MARCH2011DIR'S EMERG 
VENTURA, CA 93003 

1860 EASTMAN AVENUE #108 1525 RANCHO CONEJO 

BLVD. #102 

THOUSAND OAKS, CA 91320 

$0
 $0

05/12/11 
08/25/11 

0%

20.20 
CLEAR CREEK/FLOOD CONTROL CHANNEL (805)375-9247 

201130 

07-VEN-126-30.3/34.6 IN VENTURA COUNTY NEAR PIRU FROM 1.0 VALLEY SLURRY SEAL COMPANY HUSSAIN, MUSTAFA $572,092 03/11/11 73%

HM1 

07-4Y1004 

WPCP 

MILES EAST OF CENTER STREET TO 

VENTURA COUNTY LINE 

PLACE SLURRY SEAL AND FOG SEAL 
WEST SACRAMENTO CA 95791 

(916)373-1500 

PO BOX 981330 

(424)202-8056 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$564,275
 $564,275

03/28/11 
07/28/11 

98%

07-VEN-126-/28.8 IN VENTURA COUNTY IN VARIOUS VICTORY ENGINEERS INC MOHSENZADEH, ALI $346,700 03/08/11 40%

HM3 

07-4Y2104 

WPCP 

LOCATIONS FROM MAIN STREET OFF 

UNDERCROSSING TO PIRU CREEK 

TREAT BRIDGE DECK WITH METHACRYLATE 
MADERA CA 93636 

(559)439-7700 

10266 HIGHWAY 41 

(213)792-8867 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$113,504
 $113,504

03/28/11 
09/23/11 

33%

07-VEN-150-4.4/5.5 VEN 150 N W OF CITY OF OJAI WITHIN L.A. THOMPSON CONSTRUCTION,INCTOUTOUNCHIAN, MOHAMMAD $385,000 04/08/11 63% 
07-3X2704 VEN CTYFROM PM4.4 TO PM5.5 TO REPAIR 

MULTIPLE DAMAGE SITES CAUSED BY 

SEVERE STORM DIR'S EMERGEN 
OAK VIEW, CA 93022 

240 RIVERSIDE ROAD 1525 RANCHO CONEJO 

BLVD. #102 

THOUSAND OAKS, CA 91320 

$387,231 
$78,383 

04/12/11 
08/11/11 

97% 

20.20 
REPAIR STORM-DAMAGED SUPPORT SLOPES (805)375-9247

201.13 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-150-22.7/22.8 IN VENTURA COUNTY NEAR OJAI AT 0.5 MI SOUZA CONSTRUCTION INC HUSSAIN, MUSTAFA $1,165,362 10/01/09 0%

HA23 

07-1X6604 
ER-4136-(004)E 

--()

WPCP 

KM OF HAPPY VALLEY SCHOOL ROAD 

RECONSTRUCT ROADWAY AND SLOPE 
SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

(424)202-8056 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS CA 91320 

$1,223,409
 $2,100

10/20/09 
08/29/11 

0%

PLANT EST 

SATIS 

07-VEN-150-28.6/28.7 IN VENTURA COUNTY ON ROUTE 33 ABOUT C A RASMUSSEN INC BOBBA, PRASAD $2,735,145 12/06/10 0%

HA23 

07-4L5704 
ACST-4138-(004)E 

41-38 0-(4E) 

--() 

SWPPP 

20 KM NORTH OF WHEELER SPRINGS AND ON 

ROUTE 150 NEAR SANTA PAULA 

CONSTRUCT ROCK WEIR SYSTEM 
VALENCIA, CA 91355 

(661)367-9040 

28548 LIVINGSTON AVE 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD, 102 

THOUSAND OAKS, CA 91320 

$41,463
 $4,094

12/22/10 
12/23/12 

2%

SUSPENDED 

07-VEN-150-/11 IN VENTURA COUNTY NEAR OJAI FROM INTERMOUNTAIN SLURRY SEAL,INC.BOBBA, PRASAD $1,167,749 01/13/11 0% 

HM1 

07-3Y8604 

WPCP 

SANTA BARBARA COUNTY LINE TO 0.3 MILE 

WEST OF SANTA ANA ROAD 

SEAL COAT ASPHALT CONCRETE PAVEMENT 
SACRAMENTO, CA 95838 

(831)724-1011 

1851 BELL AVE 

(805)375-9247

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$0 
$0 

01/31/11 
10/20/11 

0% 

SUSPENDED 

Totals: Authorized Final Amt: $1,532,467,322 Completed to Date: $784,963,237 Work This Month: $39,133,135
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Statement of Ongoing Contracts as of 07/20/11
08/03/11
 

District 08 

08-RIV-10-5.7/60.3 

Fed Aid 
Pgm Code 

08-0P1404 

Contract 
Location 

Storm Water 
Plan 

IN RIVERSIDE COUNTY 

Description 

PLACE POLYESTER CONE OVERLAY 

Type Of Work 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

Contractor 

1792 KAISER AVENUE 

GADALLA, AMGAD 

Resident 
Engineer 

73-800 DINAH SHORE 

DR. STE 101 

$814,045

Bid + CCOs

 $0

Comp To date

 $0

This Month 

05/18/11 

Awarded 

06/03/11 

Approved 

11/02/11 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

HM3 WPCP 

IRVINE CA 92614 

(949)252-0441 
(909)844-9731 

PALM DESERT, CA 92211 

08-RIV-10-8.2/25.2 

HM1 

08-0P7204 
ACIM-0102-(256)9 

--() 

WPCP 

IN RIVERSIDE COUNTY IN BEAUMONT 

BANNING AND CABAZON FROM PENNSYLVANIA 

AVENUE UNDERCROSSING TO ROUTE 10/111 

SEPARATION. 

REHABILITATE PAVEMENT 

PROFESSIONAL CONSTRUCTION 

SERVICES 

CONCORD CA 94520 

(925)288-1566 

4070 NELSON AVE SUITE A 

QURESHI, MUJAHID 

(951)232-8642 

2023 CHICAGO AVE. 

SUITE B-6 

RIVERSIDE, CA 92507 

$3,675,163
 $0
 $0

06/17/11 
07/14/11 
01/24/12 

0%

 0%

08-RIV-10-9.3/20.2 

HB1 

08-477814 
ACHS-010 -(310)5 

MG 0-10 -(105)E 

--() 

WPCP 

IN RIVSIDE COUNTY IN BANNING AND 

CABAZON FROM HIGHLAND SPRINGS AVENUE 

UNDERCROSSING TO MILLARD CANYON WASH 

BRIDGE 

UPGRADE METAL BEAM GUARD RAIL 

J FLETCHER CREAMER AND SON INC 

SYLMAR CA 91342 

(818)367-9748 

OOI, KEE 

(951)840-8323 

12874 SAN FERNANDO ROAD 790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$888,330
 $0
 $0

06/23/11 
07/13/11 
11/08/11 

0%

 0%

08-RIV-10-13.8/25.2 

HB1 

08-0L9504 
ACIM-0103-(104)E 

IM01-03 1-(0E) 

--() 

WPCP 

IN RIVERSIDE COUNTY IN AND NEAR 

BANNING FROM HARGRAVE STREET TO 

10/111 CONNECTOR 

REPLACE CONCRETE SLABS 

PROFESSIONAL CONSTRUCTION 

SERVICES 

CONCORD CA 94520 

(925)288-1566 

4070 NELSON AVENUE SUITE A 

QURESHI, MUJAHID 

(951)232-8642 

2023 CHICAGO AVENUE 

SUITE B-6 

RIVERSIDE, CA 92507 

$988,009
 $387,470
 $387,470

01/21/11 
02/10/11 
10/25/11 

55%

 39%

08-RIV-10-31.0/58.5 

HB1 

08-478104 
ACHS-000C-(341)E 

PG00-0C 3-(1E) 

--() 

WPCP 

IN RIVERSIDE AND SAN BERNARDINO 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE METAL BEAM GUARD RAIL 

MODERN ALLOYS INC 

STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

GADALLA, AMGAD 

(909)844-9731 

73-800 DINAH SHORE 

DR. STE 101 

PALM DESERT, CA 92211 

$3,287,284
 $0
 $0

06/24/11 
07/15/11 
11/14/12 

0%

 0%

08-RIV-10-38.8/42 

HA23 

08-0N8704 

SWPPP 

IN RIVERSIDE COUNTY IN CATHERDRAL 

CITY FROM 0.5 MILE WEST OF DATE PALM 

DRIVE TO 1.3 MILES WEST OF RAMON 

ROAD OVERCROSSING 

TRIM REMOVE AND HAUL BURNT PLANT 

DREAMBUILDER 

PLACENTIA CA 92870 

(714)646-3697 

1361 EAST GARTEN DRIVE 

SIMPSON, JOHN 

(951)232-8950

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$688,061 
$0 
$0 

07/01/11 
07/28/11 
04/19/12 

0% 

0% 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11
 

District 08 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-10-41.3/44.6 

HE11 

08-456004 
ARRA-0103-(127)E 

01-03 1-(7EA)C

0103- 127-() 

SWPPP 

IN RIVERSIDE COUNTY NEAR RANCHO 

MIRAGE FROM 1.5 KM EAST OF DATE 

DRIVE TO MONTEREY AVENUE 

CONSTRUCT INTERCHANGE 

PALM 

SEMA CONSTRUCTION INC 

LAKE FOREST CA 92630 

(949)470-0500 

6 ORCHARD SUITE 150 

SANTOS, JOHN 

(951)538-5315 

73-800 DINAH SHORE 

DR. STE 101 

PALM DESERT CA 92211­

0839 

$23,121,714
 $20,535,257

 $524,811

11/16/09 
12/10/09 
01/31/12 

73%

 87%

08-RIV-10-58.9/156.4 

HB1 

08-478304 
STPH-000C-(322)E 

00-0C 3-(2E) 

--() 

SWPPP 

IN RIVERSIDE AND SAN BERNARDINO AT 

VARIOUS LOCATIONS 62 

UPGRADE METAL BEAM GUARDRAILING AND 

MODERN ALLOYS INC 

STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

BERGEVIN, MIKE 

(951)232-3739 

119 N. MAPLE, SUITES 

A 

CORONA, CA 92880 

$3,993,256
 $1,704,124
 $399,851

01/14/11 
02/04/11 
09/06/12 

21%

 42%

08-RIV-10-68.0/156.5 

HB4N 

08-0L7904 
ACNH-000C-(330)E 

--() 

WPCP 

RIV I-60 0.0/12, RIV RT-71 0.0/3.0 

SBD RT-60 16.6/30.5, SBD I-15 

13.8/186.2, SBD I-215 21.8/33.2 

VARIOUS LOCATIONS INSTALL VEHICL 

INSTALL VEHICLE DETECTION SYSTEMS 

PAVE TECH INC 

CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

RAMOS, MOISES 

(951)232-6293 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$4,921,860
 $0
 $0

04/07/11 
05/04/11 
02/14/13 

0%

 0%

08-RIV-10-74.0/105 

HA22 

08-0H3104 
IM-0104-(061)E 

PI01-04 0-(1E) 

--() 

WPCP 

IN RIVERSIDE COUNTY NEAR COACHELLA 

FROM 1.0 MILE WEST OF AQUEDUCT WASH 

BRIDGE TO 0.1 MILE WEST OF ROUTE 177 

JUNCTION 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 925092405 

(951)684-5360 

1995 AGUA MANSA ROAD 

GADALLA, AMGAD 

(909)844-9731 

73-800 DINAH SHORE DR 

STE 101 

PALM DESERT, CA 92211 

$11,931,980
 $4,799,621
 $3,440,160

01/03/11 
01/24/11 
10/06/11 

40%

 40%

08-RIV-10-94.7/99 

HA21 

08-0K6814 
ACBR-0010-(060)1 

IM-0010-(060)1 

--() 

SWPPP 

IN RIVERSIDE COUNTY NEAR DESERT 

CENTER AT VARIOUS LOCATIONS FROM 5.2 

MILES EAST OF HAYFIELD ROAD TO 3 

MILES WEST OF EAGLE MOUNTAI 

HOT MIX ASPHALT OVERLAY 

HAZARD CONSTRUCTION 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

BERGEVIN, MIKE 

(951)232-3739 

119 NORTH MAPLE, 

SUITE A & U 

CORONA, CA 92880 

$2,804,451
 $1,950,882

 $0

11/23/10 
12/14/10 
07/28/11 

60%

 73%

SUSPENDED 

08-RIV-10-156.4/0 

HA21 

08-0G3504 
ACBR-IM01-(047)E

242B-R0 0-(7E1)0 

13A- -() 

WPCP 

IN RIVERSIDE COUNTY CALIFONIA AND IN 

LA PAZ COUNTY ARIZONIA IN BLYTHE AT 

THE COLORADO RIVER BRIDGE 

METHACRYLATE AND POLYESTER CONCRETE 

PENHALL COMPANY 

SAN LEANDRO CA 94577 

(510)357-8810 

13750 CATALINA STREET 

NGUYEN, VU 

(951)232-3784

790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$882,503 
$0 
$0 

05/25/11 
06/14/11 
10/18/11 

0% 

0% 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-10-/8.2 IN RIVERSIDE COUNTY IN CALIMESA AND BEADOR CONSTRUCTION CO., INC. ALAM, MAHFUAL $43,654,278 11/21/08 100%

HA22 

08-472304 
ACIM-0102-(254)8 

--() 

SWPPP 

BEAUMONT FROM COUNTY LINE ROAD 

UNDERCROSSING TO PENNSYLVANIA AVENUE 

UNDERCROSSING 

CONSTRUCT BRIDGE 

ATTN: MR. WOLFGANG DEIGADO 

CORONA CA 92883 

26320 LESTER CIRCLE 

(951)840-8240 

2023 CHICAGO AVE. 

SUITE B-6 

RIVERSIDE CA 92507 

$43,722,514
 $0

12/30/08 
06/30/11 

100%

PLANT EST 

SATIS 

07/01/11 

08-RIV-15-.5/2.6 IN RIVERSIDE COUNTY NEAR THE CITY OF ALL AMERICAN ASPHALT YOUSEFF, MAGED $2,971,844 05/11/11 0%

HA22 

08-0K3004 
ACIM-0155-(154)E 

E- -( ) 

WPCP 

TEMECULA FROM 0.5 MILE NORTH OF SAN 

DIEGO COUNTY LINE TO 0.4 MILE SOUNT 

OF TEMECULA RIVER B 

REPLACE PCC PAVEMENT 

CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

(951)538-3087 

9225 STELLAR COURT 

SUITE B 

CORONA, CA 92883 

$0
 $0

06/01/11 
11/28/11 

0%

08-RIV-15-2.9/52.2 IN RIVERSIDE COUNTY AT VARIOUS PETERSON - CHASE GENERAL ABU-GHARBIEH, IMAD $1,496,134 06/13/11 0%
08-0M6604 LOCATIONS FROM TEMECULA RIVER BRIDGE 

TO MISSION BOULEVARD OVERHEAD 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
9225 STELLAR COURT 

SUITE B 

$0
 $0

07/22/11 
03/16/12 

0%

RESURFACE BRIDGE DECK 
IRVINE CA 92614 

CORONA, CA 92883 

HM3 WPCP (949)292-6906 
(951)232-3610 

08-RIV-15-3.2/52.3 IN RIVERSIDE AND SAN BERNARDINO CALIFORNIA PROFESSIONAL EBRAHAM, EBRAHAM $1,687,500 04/21/11 0%
08-0P6204 
ACST-P000-(C33)1 

--() 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE CONTROLLERS 

ENGINEERING, INC. 

LA PUENTE CA 91748 

929 OTTERBEIN AVENUE UNIT E 

(951)232-6263 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$0
 $0

05/27/11 
02/25/13 

0%

HB4N WPCP (626)810-1338 

08-RIV-15-40.0/41.3 IN RIVERSIDE COUNTY IN CORONA .4 MILE CLEAN CUT LANDSCAPE BENSON, DAVID $698,523 06/20/11 0%
08-0C8204 SOUTH OF MAGNOLIA AVENUE OVERCROSSING 

TO TEMESCAL WASH. 

REPLACEMENT PLANTING, INSTALL 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

(951)232-6478 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$0
 $0

07/14/11 
03/12/15 

0%

HA25 WPCP 

08-RIV-60-13.3/30.4 IN RIVERSIDE COUNTY IN MORENO VALLEY BEADOR CONSTRUCTION COMPANY CALIXTO, MIGUEL $4,611,357 06/23/10 100% 

HM1 

08-0N3004 
ACNH-P060-(137)E 

--() 

SWPPP 

AND BEAUMONT FROM DAY STREET 

UNDERCROSSING TO ROUTE 10/60 

SEPARATION 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

INC 

CORONA CA 92883 

(951)674-7352 

26320 LESTER CIRCLE 

(951)232-8957

119 N. MAPLE STE A & 

U 

CORONA CA 92880 

$4,190,525 
$733,218 

07/14/10 
07/26/11 

89% 

OVER RUN 
08/01/11 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 08 

08-RIV-74-68.0/92 

Fed Aid 

HB1 

Pgm Code 

08-0M4904 

Contract 

ACHS-P074-(053) 

STP-P074-(053)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN RIVERSIDE COUNTY AT GARNER VALLEY 

AND PINYON PINE FROM BARBARA LEE DR 

TO 1.4 MILES WEST OF CAHUILLA WAY 

Description 

INSTALL CENTERLINE RUMBLE STRIP 

Type Of Work 

CAL STRIPE INC 

Contractor 

SAN BERNARDINO CA 92410 

(909)884-7170 

375 SOUTH G STREET 

CHEN, MICHAEL 

Resident 
Engineer 

(951)830-6017 

2023 CHICAGO AVE. 

SUITE B-6 

RIVERSIDE, CA 92507 

$290,720

Bid + CCOs

 $0

Comp To date

 $0

This Month 

07/01/11 

Awarded 

07/28/11 

Approved 

09/16/11 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

08-RIV-78-/16.4 

HM1 

08-0P7704 

WPCP 

IN RIV CO NEAR BLYTHE FR 0.1 MI S/O 

CO LINE TO 0.1 MI S/O HUBSON WAY 

PAVEMENT REHABILITATION 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95076 

(831)724-1011 

P O BOX 50085 

OOI, KEE 

(951)840-8323 

790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$2,111,096
 $0
 $0

05/27/11 
06/14/11 

0%

 0%

08-RIV-79-32.4/33.8 

HA42 

08-0C4514 

WPCP 

IN RIVERSIDE COUNTY IN SAN JACINTO ON 

ROUTE 79 FROM RAMONA EXPRESSWAY TO 

GILMAN SPRINGS ROAD 

DRAINAGE IMPROVEMENT 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

QURESHI, MUJAHID 

(951)232-8642 

2023 CHICAGO AVE. 

SUITE B-6 

RIVERSIDE, CA 92507 

$444,303
 $0
 $0

04/15/11 
05/04/11 
11/14/11 

0%

 0%

08-RIV-86-16.0/16.7 

HB1 

08-478604 
ACNH-P086-(072)E 

--() 

SWPPP 

IN RIVERSIDE COUNTY IN COACHELLA FROM 

0.3 MILE SOUTH OF AIRPORT BOULEVARD 

TO 0.4 MILE NORTH OF AIRPORT 

BOULEVARD 

CONSTRUCT NEW INTERCHANGE 

SEMA CONSTRUCTION INC 

LAKE FOREST CA 92630 

(949)470-0500 

6 ORCHARD SUITE 150 

MOHAMMADI, ESSI 

(951)453-8943 

73-800 DINAH SHORE 

DRIVE #101 

PALM DESERT, CA 92211 

$5,919,736
 $871,620
 $330,048

01/11/11 
02/08/11 
04/04/12 

30%

 15%

08-RIV-91-6.8/7.1 
08-0Q9804 
ER- -( ) 

--() 

IN CORONA AT TEMESCAL WASH BRIDGE 56­

0446,E91/S15 CONNECTOR 

REMOVE AND REPLACE DAMAGED ALUMINUM 

JOINT 

J MCLOUGHLIN ENGINEERING CO 

RANCHO CUCAMONGA, CA 91730 

10641 FULTON COURT 

ABUGHARBIEH, IMAD 

9225 STELLAR COURT, 

SUITE B 

CORONA, CA 92883 

$785,000
 $0
 $0

07/12/11 
07/12/11 
09/12/11 

0%

 0%

20.20 
(951)232-3610 

201130 

08-RIV-91-/21.6 

HB4N 

08-0P6304 
ACNH-000C-(329)E 

--() 

WPCP 

RIV/SBD VARIOUS LOCATIONS REPLACE 

CCTVS COMMUNICATION BACKBONE 

UPGRADE TELEVISION CAMERA SYSTEMS 

REPUBLIC ITS 

ANAHEIM CA 92806 

(714)630-2100 

1266 N LA LOMA CIRCLE 

OBADIKE, JOSEPH 

(951)830-6821

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$3,374,100 
$0 
$0 

04/07/11 
05/04/11 
02/25/13 

0% 

0% 



  

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 119 

Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-215-38.0/38.9 IN RIVERSIDE COUNTY IN MORENO VALLEY COFFMAN SPECIALTIES INC CALIXTO, MIGUEL $23,571,680 04/11/11 1%

HE11 

08-449314 
ACNH-X065-(095)N 

LN62-08 0-(7) 

--() 

SWPPP 

ON ROUTE 215 FROM 0.9KM NORTH OF 

EUCALYPTUS AVENUE UNDERCROSSING TO 

0.5 KM WEST OF BOX SPRING 

CONSTRUCT HOV IN EACH DIRECTION 

SAN DIEGO CA 92126 

(858)536-3100 
(951)232-8957 

9685 VIA EXCELENCIA SUITE 200 119 N. MAPLE SUITES A 

& U 

CORONA, CA 92880 

$340,799
 $339,549

05/04/11 
03/07/14 

1%

08-RIV-215-43.1/43.9 IN RIVERSIDE COUNTY IN RIVERSIDE ON O DONNELL CONSTRUCTION INC BENSON, DAVID $3,796,842 04/01/11 11%
08-334864 ROUTE 215 FROM DOWN STREET OVERHEAD 

TO COLOMBIA AVENUE OVERCROSSING ON 

ROUTE 60 FROM 0.2 MILE 

REPLACE HIGHWAY PLANTING 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

(951)232-6478 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$72,309
 $70,259

04/19/11 
06/22/15 

2%

HE11 SWPPP 

08-RIV-243-13.8/13.9 IN RIVERSIDE COUNTY ABOUT 23.2 KM RSB GROUP INC. ATTN: SIMON VERLENGIA, ROMANO $318,121 02/09/07 100%
08-0C4004 SOUTH OF BANNING AT INDIAN VISTA 

POINT 

SEPEHRI 

8 MCLAREN, SUITE #8 
2781 W. RAMSEY 

STREET, STE #7 

$317,669
 $0

03/07/07 
07/03/07 

100%

UPGRADE INDIAN VISTA POINT 
IRVINE CA 92318 

BANNING CA 92220 

HB71 WPCP 
(951)538-9810 

08-SBD-2-.9/2.4 IN SAN BERNARDINO COUNTY IN PETERSON CHASE GENERAL PARVINJAH, MOHSEN $1,280,980 09/29/10 13%
08-0C0204 
ACHS-P002-(036)E 

PHP0-02 0-(6E) 

--() 

WRIGHTWOOD FROM 0.2 MILE EAST OF 

RIVERA DRIVE TO 0.1 MILE WEST OF 

SHEEP CREEK DRIVE 

CONSTRUCT LEFT TURN POCKET 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

(951)232-7755 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$296,900
 $163,870

10/18/10 
08/30/11 

23%

SUSPENDED 

HB1 SWPPP (949)252-0441 

08-SBD-10-12.0/19.8 IN SAN BERNARDINO COUNTY IN FONTANA C C MYERS INC WAHED ABRAHIM, YANG, CHAD $10,851,406 10/12/10 55%
08-497504 AND RIALTO FROM 0.4 MILE EAST OF 

ETIWANDA AVENUE OVERCROSSING TO 0.2 

PROJ. MANAGER 

195-1/2 WEST VALLEY BLVD. 
9225 STELLAR COURT 

SUITE B 

$2,137,335
 $370,329

11/02/10 
12/28/11 

20%

HB4N SWPPP 

MILE WEST OF RIVERSIDE AV 

CONSTRUCT LANES 
BLOOMINGTON, CA 

(714)471-1694 

92376 
(951)232-7638 

CORONA, CA 92883 

08-SBD-10-20.0/24.5 IN SAN BERNARDINO COUNTY IN COLTON PROFESSIONAL CONSTRUCTION ABDELKHALEQ, HUSSAM $1,962,623 06/24/11 0% 

HB1 

08-0M3504 
ACHS-0102-(257)E 

G 01-02 2-(7E) 

--() 

WPCP 

FROM RIVERSIDE AVENUE OVERCROSSING TO 

0.3 MILE EAST OF 10/215 SEPARATION. 

GRIND PCC PAVEMENT RECONSTRUCT G R 

SERVICES 

CONCORD CA 94520 

(925)288-1566 

4070 NELSON AVE SUITE A 

(951)232-3759

790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$0 
$0 

07/20/11 
10/28/11 

0% 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

08District 

08-SBD-15-10.1/156 

Fed Aid 

20.20 

Pgm Code 

08-0Q8404 

Contract 

ER- -( ) 

--() 

Location 
Storm Water 
Plan 

IN SAN BERNARDINO COUNTY ON I-15 AND 

ROUTE 210 AT VARIOUS LOCATIONS 

Description 

REPLACE AND REPAIR ELECTRICAL 

SYSTEMS 

Type Of Work 

KANAAN CONSTRUCTION INC. DBA 

E-K ELECTRIC 

Contractor 

SAN GABRIEL, CA 91776 

200 WEST LIVE OAK STREET 

OBADIKE, JOSEPH 

Resident 
Engineer 

(951)830-6821 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$585,000

Bid + CCOs

 $0

Comp To date

 $0

This Month 

05/26/11 

Awarded 

05/27/11 

Approved 

08/31/11 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

201130 

08-SBD-15-81.8/138.5 

HM3 

08-0P2104 

WPCP 

IN SAN BERNARDINO COUNTY AT VARIOUS 

LOCATIONS FROM GHOST TOWN ROAD 

UNDERCROSSING TO EAST BAKER 

OVERCROSSING 

PLACE POLYESTER CONCRETE, PLANE 

TRUESDELL CORPORATION OF 

CALIFORNIA INC 

TEMPE AZ 85282 

(602)437-1711 

1310 W 23RD STREET 

SHAHIDI, SHAINE 

(951)232-7839 

222 E. MAIN ST. STE 

208 

BARSTOW, CA 92311-2366 

$1,797,797
 $0
 $0

06/16/11 
07/07/11 
12/28/11 

0%

 0%

08-SBD-15-107.7/154.6 

HM3 

08-0M2404 

SWPPP 

IN SAN BERNARDINO COUNTY FROM 1 MILE 

EAST OF FIELD ROAD OVERCROSSING TO 1 

MILE WEST OF HALLORAN SUMMIT 

OVERCROSSING 

RESURFACE DECKS 

TRUESDELL CORPORATION OF 

CALIFORNIA INC ATTN: DAN 

KELLER 

TEMPE AZ 85282 

1310 W 23RD STREET 

SHAHIDI, SHAINE 

(951)232-7839 

222 E. MAIN ST. SUITE 

207 

BARSTOW, CA 92311 

$2,038,038
 $104,267
 $99,267

03/07/11 
03/24/11 
03/09/12 

0%

 5%

(602)319-5898 

08-SBD-15-124.0/186.2 

HM1 

08-0P1204 
ACIM-X071-(062)E 

--() 

WPCP 

IN SAN BERNARDINO COUNTY ON ROUTE 15 

FROM RASOR ROAD TO THE NEVADA STATE 

LINE AND ON ROUTE 40 FROM ONE MILE 

EAST OF CRUCERO ROAD T 

PAVEMENT REHABILITATION 

LAS VEGAS PAVING CORPORATION 

LAS VEGAS NV 89103 

(702)251-5800 

4420 SOUTH DECATUR BLVD 

SHAHIDI, SHAINE 

(951)232-7839 

222 E. MAIN ST. STE 

207 

BARSTOW, CA 92311 

$7,708,296
 $0
 $0

06/06/11 
06/24/11 
10/18/11 

0%

 0%

08-SBD-15-142.2/171.5 

HM3 

08-0P1304 

WPCP 

IN SAN BERNARDINO COUNTY NEAR BAKER 

AT VARIOUS LOCATIONS FROM HACK WASH 

BRIDGE TO BAILEY ROAD OVERCROSSING 

PLACE POLYESTER CONCRETE ON BRIDGES 

PENHALL COMPANY 

SAN LEANDRO CA 94577 

(510)357-8810 

13750 CATALINA STREET 

NGUYEN, KHOA 

(951)232-8611 

222 E. MAIN ST. STE 

208 

BARSTOW, CA 92311-2366 

$723,259
 $0
 $0

06/16/11 
07/07/11 
10/19/11 

0%

 0%

08-SBD-15-160.9/161.5 

HA26 

08-0A6414 
SARR- 015-(044)2 

AE- 015-(044)2 

STPE- 015-(044)2 

WPCP 

IN SAN BERNARDINO COUNTY ABOUT 25 

MILES SOUTH OF CALIFORNIA/NEVADA 

STATE LINE AT THE VALLEY WELLS SAFETY 

ROADSIDE REST AREA 

CONSTRUCT DISPLAYS AND LANDSCAPING 

RSB GROUP INC 

LAKE FOREST CA 92630 

(949)454-1999 

22622 LAMBERT STREET NO 304 

NGUYEN, KHOA 

(951)232-8611

222 E. MAIN ST. STE 

208 

BARSTOW, CA 92311-2366 

$784,336 
$107,975 
$80,650 

01/25/11 
02/04/11 
03/06/12 

23% 

14% 



 

 

 

 

 

 

 

  

  

  

  

State of California Department of Transportation Page 121 

Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

08-SBD-15-/49.7 IN RIVERSIDE AND SAN BERNARDINO REPUBLIC INTELLIGENT TAHA, ISSA $1,487,000 01/20/11 0%
08-0M7704 
ACNH-000C-(327)E 

--()

COUNTIES AT VARIOUS LOCATIONS 

RETROFIT CHANGEABLE MESSAGE SIGNS 

TRASPORTATION SERVICES INC 

ANAHEIM CA 92806 

1266 NORTH LA LOMA CIRCLE 

(951)840-8234 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$0
 $0

03/28/11 
07/25/12 

0%

HA13 WPCP (714)630-2100 

08-SBD-18-30.0/32.5 IN SAN BERNARDINO COUNTY IN RUNNING ROCK BOTTOM INC TRAN, KEN $1,080,980 10/22/09 0%
08-0A7914 
ACST-X071-(054)E 

SPRINGS ON ROUTE 18 AND ON ROUTE 330 

PLANTING AND IRRIGATION 

2724 LANDCO DRIVE 236 ORANGE SHOW RD 

STE 109 

$1,052,999
 $1,458

12/14/09 
03/18/14 

0%

HE13 

X0-71 0-(4E) 

--() 

WPCP 

BAKERSFIELD CA 93308 

(661)859-1700 
(909)844-3312 

SAN BERNARDINO CA 92408 PLANT EST 

SATIS 

08-SBD-18-44.2/44.7 IN SAN BERNARDINO COUNTY IN THE CITY FLATIRON WEST INC. BOULOS, IHAB $34,988,309 12/03/08 91%
08-227004 
ACST-X071-(053)E 

OF BIG BEAR LAKE ON ROUTE 18 AT 

JUNCTION WITH ROUTE 38. 

1770 LA COSTA MEADOWS DR. 236 ORANGE SHOW RD 

SUITE 109 

$32,251,452
 $928,832

12/19/08 
09/16/11 

91%

CBX0-71 0-(3ER)S
REPLACE BRIDGE & REALIGN ROADWAY 

SAN MARCOS CA 92078 
SAN BERNARDINO CA 92408 

HA21 

X071- 053-() 

SWPPP 
(951)232-7582 

08-SBD-18-53.0/72.1 IN SAN BERNARDINO COUNTY IN AND NEAR GEORGE REED INC LENART, ELVIRA $2,411,887 06/25/10 63%
08-0N1304 
ACST-P018-(040)E 

P0-18 0-(0E)

--() 

BIG BEAR LAKE FROM HOLCOMB VIEW 

DRIVE TO MERIDIAN ROAD 

PLACE RUBBERIZED HOT MIX ASPHALT 
MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

(951)232-8949 

119 N. MAPLE STREET 

CORONA, CA 92882 

$448,432
 $448,244

07/12/10 
08/08/11 

18%

HM1 WPCP 

08-SBD-18-66.6/67.1 IN SAN BERNARDINO CO NEAR LUCERNE SEMA CONSTRUCTION INC AL-KHATEEB, TAGHREED $2,669,332 09/25/09 0%
08-394704 
SARR-P018-(039)E 

VALLEY FROM 1.3 MILES SOUTH OF ARTIC 

CANYON WASH TO 0.8 MI NORTH OF MARBLE 

6 ORCHARD SUITE 150 15367 TAMARACK ROAD 

VICFTORVILLE CA 92392 

$2,522,793
 $420

10/07/09 
11/04/11 

0%

HA21 

P0-18 0-(9E) 

--() 

SWPPP 

CANYON ROAD__________ 

REPLACE BRIDGE AND REALIGN CURVE 

LAKE FOREST CA 92630 

(949)470-0500 
(951)232-7793 PLANT EST 

SATIS 

08-SBD-40-142.2/142.6 IN SAN BERNARDINO COUNTY IN NEEDLES DIVERSIFIED LANDSCAPE SPRAY, MICHAEL $504,773 02/21/08 0% 
08-0C5104 FROM L STREET TO 0.4 MILE WEST OF D 

STREET OVERCROSSING 

MANAGEMENT INC. 

23052-H ALICIA PARKWAY #385 
1110A RESEARCH DRIVE 

REDLANDS CA 92374 

$460,222 
$1,580 

03/12/08 
08/26/11 

0% 

HIGHWAY PLANTING AND IRRIGATION 
MISSION VIEJO CA 92692 

(951)232-6497 PLANT EST 

HA25 SWPPP 
SATIS 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-40-151.7/153.3 IN SAN BERNARDINO COUNTY SULLY MILLER CONTRACTING DAVIS, DARCY $7,223,967 04/18/11 35%
08-489304 
ACIM-0040-(205)E 

--()

PAVEMENT REHAB & SHOULDER WIDENING COMPANY 

BREA CA 92821 

135 S STATE COLLEGE BLVD 400 

(760)326-4684 

1044 EAST BROADWAY 

NEEDLES, CA 92363 

$809,512
 $638,539

05/05/11 
11/16/11 

11%

HA22 SWPPP (714)578-9600 

08-SBD-40-/S.8 IN SAN BERNARDINO COUNTY IN BARSTOW AUTOBAHN CONSTRUCTION INC ALI SHAHIDI, SHAINE $514,145 06/16/10 100%
08-0M5004 FROM 0.2 MILE WEST OF MAIN STREET 

OVERCROSSING TO EAST MAIN STREET 

PLACE RUBBERIZED HOT MIX ASPHALT 

SOLEHJOU 

SANTA ANA CA 92711-1238 

P O BOX 11238 
222 E. MAIN STREET 

STE 207 

BARSTOW CA 92311-2366 

$528,665
 $0

07/13/10 
07/01/11 

100%

COMPLETED 
07/06/11 

HA22 WPCP (714)769-7025 
(951)232-7839 

08-SBD-40-/107.6 IN SAN BERNARDINO COUNTY AT VARIOUS PENHALL COMPANY SHAHIDI, SHAINE $1,461,668 05/18/11 0%

HM3 

08-0P1504 

WPCP 

LOCATIONS FROM EAST OF 15/40 

SEPERATION TO 0.5 MILES EAST OF 

GOFF'S ROAD 

CLEAN AND TREAT BRIDGE DECK 

SAN LEANDRO CA 94577 

(510)357-8810 

13750 CATALINA STREET 

(951)232-7839 

222 E. MAIN STREET 

STE 208 

BARSTOW, CA 92311-2366 

$0
 $0

06/09/11 
09/30/11 

0%

SUSPENDED 

08-SBD-58-1.3/9.8 IN SAN BERNARDINO COUNTY NEAR KRAMER GRANITE CONSTRUCTION COMPANY AL-KHATEEB, TAGHREED $11,649,625 01/04/11 71%
08-0E8504 
ACHS-P058-(109)E 

P0-58 1-(9E) 

--() 

AT VARIOUS LOCATIONS FROM 1.3 MILES 

EAST OF KERN COUNTY TO 4.5 MILES EAST 

OF 58/395 SEPARATIO 

WIDEN ROADWAY CONSTRUCT MEDIAN 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(951)232-7793 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$11,157,849
 $4,047,275

01/24/11 
08/19/11 

93%

HB1 SWPPP 

08-SBD-60-4.8/0 IN SAN BERNARDINO COUNTY IN ONTARIO WESTCOAST PUBLIC WORK INC ALIPANAH, FEREYDOON $486,810 06/27/11 0%
08-0L0404 AT EUCLID AVENUE UNDERCROSSING 

EXIT RAMP WIDENING 
WOODLAND HILLS CA 91364 

20058 VENTURA BLVD, #318 790 S. VIA LATA SUITE 

100 

$0
 $0

07/28/11 
02/08/12 

0%

HB4N WPCP 

(818)206-4423 
(909)289-2020 

COLTON, CA 92324 

08-SBD-62-12.6/0 IN SAN BERNARDINO COUNTY IN YUCCA DBX INC OBADIKE, JOE $234,467 06/20/11 0% 
08-0M4404 
ACHS-P062-(032)E 

G P0-62 0-(2E) 

--() 

VALLEY AT AIRWAY AVENUE 

INSTALL TRAFFIC SIGNALS 
TEMECULA CA 92590 

(951)296-9909 

42024 AVENIDA ALVARADO STE A 

(951)830-6821

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$0 
$0 

07/14/11 
02/10/12 

0% 

HB1 WPCP 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

08District 

08-SBD-62-29.7/30.2 

Fed Aid 

HB4N 

Pgm Code 

08-0E1114 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN BERNARDINO COUNTY IN 

TWENTYNINE PLAMS FROM EASY STREET TO 

SUNRISE ROAD 

Description 

WIDEN & CONSTRUCT 2 WAY LT TURN LN 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

MINA, EHAB 

Resident 
Engineer 

(951)232-6415 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$842,124

Bid + CCOs

 $0

Comp To date

 $0

This Month 

06/17/11 

Awarded 

07/13/11 

Approved 

10/18/11 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

08-SBD-62-55.0/79.5 
08-0H6504 

IN SAN BERNARDINO COUNTY FROM IRONAGE 

ROAD TO 8.8 KM WEST OF ROUTE 177 

JUNCTION 

RESURFACE EXISTING PAVEMENT 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 925092405 

1995 AGUA MANSA ROAD 

GONZALEZ, ALFONZO 

(951)538-5218 

6690 LA CONTENTA ROAD 

YUCCA VALLEY CA 92284 

$1,803,600
 $1,812,973

 $0

05/25/07 
06/14/07 
10/05/07 

100%

 100%

HM1 WPCP (951)684-5360 

08-SBD-62-106.0/122 

HM1 

08-0P3604 

WPCP 

NR VIDAL FR 1.2 MI W/O BLYTHE-RICE RD 

TO 3.8 MI W/O RTE 95/62 SEPARATION 

COLD IN PLACE RECYCLING 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

NGUYEN, VU T. 

(951)232-3784 

790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$5,650,650
 $0
 $0

05/27/11 
06/14/11 

0%

 0%

08-SBD-62-142.2/142.9 

HA21 

08-378704 
STP-BRST-(PP0)6 

STP-BRST-(PP0)0 

BR- S95-(A20)0 

SWPPP 

IN SAN BERNARDINO COUNTY CALIFORNIA 

AND IN LA PAZ COUNTY ARIZONA FROM THE 

INTERSECTION OF LPARKER DAM ROAD AT 

EARP TO THIRD STREE 

BRIDGE TO BE REPLACED 

M C M CONSTRUCTION INC 

NORTH HIGHLANDS CA 

956600620 

(916)334-1221 

P O BOX 620 

YAP, SIONG 

(951)232-3922 

790 S. VIA LATA STE 

100 

COLTON, CA 92324 

$23,624,593
 $3,680,259
 $2,058,768

02/15/11 
02/28/11 
08/22/14 

7%

 16%

08-SBD-71-4.8/8.5 

HB34 

08-0F1004 
SARR-STPE-(P07)E 

STPE-P0 7-(0E) 

--() 

WPCP 

IN SBD & RIV COUNTIES NEAR CHINO 

HILLS FROM CENTRAL AVE OC SANTA ANA 

RIVER BRIDGE 

HIGHWAY PLANTING AND IRRIGATION 

PACIFIC RESTORATION GROUP INC 

PERRIS CA 92572 

(951)940-6069 

SPRAY, MIKE 

(951)232-6497 

P O BOX 429 1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$509,892
 $99,087
 $55,516

01/26/11 
02/15/11 
09/08/14 

71%

 30%

08-SBD-95-9.7/33.6 

HM1 

08-0P8304 

WPCP 

NEAR VIDAL & NEEDLES FR RTE 62/95 

SEPARATION TO 2 MI S/O TURTLE MTN RD 

& FR HAVASU LAKE RD TO ROAD TO NEELES 

PIPELINE 

COLD PLANE AND OVERLAY 

GEORGE REED INC 

MODESTO CA 95354 

(209)523-0734 

P O BOX 4760 

EMUH, GODWIN 

(951)232-3706

790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$4,703,000 
$0 
$0 

05/18/11 
06/09/11 
10/26/11 

0% 

0% 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

08-SBD-95-33.6/37.3 IN SAN BERNARDINO COUNTY NEAR NEEDLES GEORGE REED INC DAVIS, DARCY $3,524,425 04/13/11 0%
08-0P3504 FROM 2 MILES SOUTH OF TURTLE MOUNTAIN 

ROAD TO HAVASU LAKE ROAD AND FROM 

PO BOX 4760 222 E. MAIN STREET 

SUITE 208 

$0
 $0

05/04/11 
08/08/11 

0%

HM1 WPCP 

ROAD TO NEEDLES PIPE 

HOT MIX ASPHALT SHOULDER BACKING 

MODESTO CA 95354 

(209)523-0734 
(951)232-6000 

BARSTOW, CA 92311-2366 

08-SBD-95-/9.7 IN SBD CO AT & NR VIDAL JUNCTION ON GRANITE CONSTRUCTION COMPANY $2,693,962 06/02/11 0%
08-0M9804 
ACST-PX07-(106)1 

--() 

ROUTE 62 FR 3.8 MI W/O RTE 62/95 SEP 

TO 0.3 MI W/O ARIZONA STATELINE & ON 

RTE 95 FR SBD CO LN 
WATSONVILLE CA 950775085 

P O BOX 50085 $0
 $0

06/24/11 
0%

REPLACE ASPHALT CONCRETE SURFACING 
(831)724-1011 

HM1 WPCP 

08-SBD-210-9.4/11 IN SAN BERNARDINO COUNTY AT RANCHO JMA CONSTRUCTION CO. SPRAY, MICHAEL $829,605 09/21/07 0%
08-204324 CUCAMONGA ON ROUTE 15 AND ON ROUTE 

210 

6143 HOPE STREET 1110A RESEARCH DRIVE 

REDLANDS CA 92374 

$802,572
 $1,284

11/14/07 
01/17/12 

0%

MITIGATION PLANTING 
SEMI VALLEY CA 93063 

(951)232-6497 PLANT EST 

HE11 SWPPP 
SATIS 

08-SBD-210-30.2/33.2 IN SAN BERNARDINO COUNTY IN CHINO AND AUTOBAHN CONSTRUCTION INC OOI, KEE $1,234,685 04/14/11 67%

HM1 

08-0P3704 

WPCP 

SAN BERNARDINO ON ROUTE 38 FROM THE 

71/83 SEPERATION TO ROUTE 60/83 

SEPARATION AND ON ROUTE 

REPLACE ASPHALT CONCRETE 

SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

(951)840-8323 

790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$1,187,683
 $1,164,025

05/10/11 
08/09/11 

97%

08-SBD-210-/33.2 IN SAN BERNARDINO AND RIVERSIDE MYERS AND SONS HI WAY SAFETY BERGEVIN, MIKE $329,329 06/15/11 0%
08-0C7424 
ACNH-000C-(338)E 

COUNTIES AT VARIOUS LOCATIONS 

INSTALL EXIT NUMBERING SIGNS 

INC 

P O BOX 1030 
119 N. MAPLE SUITE A 

& U 

$0
 $0

07/22/11 
01/27/12 

0%

--() 

CHINO CA 91708 
CORONA, CA 92880 

HB4N WPCP (909)591-1781 
(951)232-3739 

08-SBD-215-4.8/6.5 IN SAN BERNARDINO COUNTY IN SAN MCM CONSTRUCTION INC. YOGARAJAH, MANNY $84,173,241 11/21/07 0% 

HB5 

08-007174 
PNRS-6208-(013)N 

L 62-08 0-(3N) 

--() 

SWPPP 

BERNARDINO AT VARIOUS LOCATIONS 

WIDEN FREEWAY AND OVERPASSES 
NORTH HIGHLANDS CA 95660 

P O BOX 620 

(951)830-6864

850 S. VIA LATA STE 

100A 

COLTON CA 92324 

$83,935,650 
$6,700 

12/14/07 
08/10/11 

0% 

PLANT EST 

SATIS 

07/29/11 

HE11 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-215-8.8/11.6 IN SAN BERNARDINO COUNTY IN SAN MCM CONSTRUCTION INC YOGARAJAH, MANNY $67,413,894 10/23/09 46%
08-4440U4 BERNARDINO ON ROUTE 210 AND ON ROUTE 

215 

CONSTRUCT BRIDGES 
NORTH HIGHLANDS CA 

P O BOX 620 

95660 

850 S. VIA LATA, STE 

100A 

COLTON CA 92324 

$47,843,797
 $1,022,090

11/17/09 
03/11/13 

71%

HB5 SWPPP 
(951)830-6864 

08-SBD-330-28.7/36 IN SAN BERNARDINO COUNTY ON SR 330 SKANSKA USA CIVIL WEST TRAN, KEN $6,000,000 01/07/11 98%

2010 

08-0Q4304 
ER- -( 

--() 

) 
FROM SR 210 TO 4 MILES SOUTH OF LIVE 

OAK DRIVE 

RE-ESTABLISH ROADWAY. REPLACE 

CALIFORNIA DISTRICT INC. 

RIVERSIDE, CA 92509 

1995 AGUA MANSA ROAD 

(909)844-3312 

236 ORANGE SHOW ROAD 

STE 109 

SAN BERNARDINO, CA 92408 

$2,666,213
 $1,161,371

01/07/11 
10/31/11 

44%

201130 

08-SBD-330-34.2/36.2 IN SAN BERNARDINO COUNTY ON SR 330 SKANSKA USA CIVIL WEST TRAN, KEN $10,000,000 01/21/11 75%

2010 

08-0Q5104 
ER- -( 

--() 

) 
FROM 0.5 MI N/O EAST FK CITY DR TO 

5.6 MI S/O LIVE OAK DR 

CALIFORNIA DISTRICT INC. 

RIVERSIDE, CA 92509-2405 

1995 AGUA MANSA ROAD 

(909)844-3312 

236 ORANGE SHOW RD 

SUITE 109 

SAN BERNARDINO, CA 92408 

$2,633,270
 $1,300,844

01/21/11 
10/31/11 

26%

201130 

08-SBD-330-36.2/44.1 IN SAN BERNARDINO COUNTY ON SR 330 SEMA CONSTRUCTION INC. STOKES, RAY $6,000,000 02/03/11 100%
08-0Q5404 
ER- -( 

--() 

) 
FROM 5.6 MI S/O LIVE OAK DR TO SR 

18/330 JCT 

RECONSTRUCT ROADWAY 
LAKE FOREST, CA 92630 

6 ORCHARD STE 150 236 ORANGE SHOW ROAD 

STE 109 

SAN BERNARDINO, CA 92408 

$1,987,220
 $1,016,712

02/03/11 
09/30/11 

33%

OVER RUN 

2020 
(951)232-3748 

201130 

08-SBD-5706-/0 IN SAN BERNARDINO COUNTY ADJACENT TO 4 CON ENGINEERING INC AL-KHATEEB, TAGHREED $579,925 06/03/11 0%
08-0E3104 RT 395 .4 MILE S OF RT 58 JUNCTION 

AT BEECHERS CORNERS MAINTENANCE 

STATION 

CONSTRUCT MATERIALS BEN STORAGE & 

RIVERSIDE CA 92509 

(951)222-2241 

2751 AVALON STREET 

(951)232-7793 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$0
 $0

07/01/11 
0%

HA12 WPCP 

08-SBD-5730-/0 IN SAN BERNARDINO COUNTY IN FONTANA DJM CONSTRUCTION CO INC LENART, ELVIRA $29,403,892 03/03/08 0% 
08-0H2824 AT THE SOUTHERN REGIONAL LABORATORY 

AT 13970 VICTORIA STREET 

CONSTRUCT NEW MATERIAL LABORATORY 
ANAHEIM CA 92805 

1540 SOUTH LEWIS STREET 

(951)232-8949

3474 NIKI WAY 

RIVERSIDE CA 92507 

$29,150,207 
$107,849 

03/21/08 
07/16/12 

0% 

PLANT EST 

HA13 SWPPP 
SATIS 



State of California Department of Transportation 
Statement of Ongoing Contracts as of 07/20/11
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08/03/11 

District 08 

Fed Aid 
Pgm Code 

Contract 

Totals: 

Location 

DescriptionPlan Type Of Work 
Authorized Final Amt: 

Storm Water 

$495,489,403 
Contractor 

Completed to Date: $306,570,119

Resident 
Engineer 

Bid + CCOs 
Comp To date 

This Month 
Work This Month: $20,900,989

Awarded 
Approved %Time 
Est Comp % Work 

Accepted Message 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 09 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-INY-136-10.0/12.5 IN INYO COUNTY NEAR BIG PINE ON SR GRANITE CONSTRUCTION COMPANY CHRIS TALBOT $1,686,702 05/05/11 0%
09-347304 168 FROM US 395 TO 0.2 MILE WEST OF 

DEATH VALLEY ROAD AND NEAR LONE PINE 

ON SR 136 FROM 10.0 T 

CONSTRUCT COLD IN PLACE PAVEMENT 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(760)872-0794 

500 S MAIN ST 

BISHOP CA 93514 

$0
 $0

05/17/11 
10/17/11 

0%

HM1 WPCP 

09-INY-136-14.6/17.6 IN INYO CO ON SR 136 NEAR KEELER FROM S T RHOADES CONSTRUCTION INC ANDREW BRANDT $305,806 04/12/11 100%
09-348704 1.8 MI E OF CERRO GORDO STREET TO 0.1 

MI W OF SR 190 AND ON SR 190 NEAR 

OLANCHA FROM 1.5 MI 

REPLACE CULVERTSENT 

REDDING CA 96049 

(530)223-9322 

P O BOX 494520 

(760)872-8036 

500 S. MAIN ST. 

BISHOP, CA 93514 

$294,256
 $0

05/10/11 
06/29/11 

100%

COMPLETED 
06/29/11 

HM2 WPCP 

09-INY-136-/10 IN INYO COUNTY NEAR LONE PINE FROM US GRANITE CONSTRUCTION COMPANY CHRIS TALBOT $1,820,645 05/24/11 0%
09-347704 395 TO 10.0 MILES EAST OF US 395 AND 

NEAR KEELER FROM 12.5 MILES EAST OF 

US 395 TO ROUTE 19 

PLACE HMA CONCRETE ON PAVEMENT 

WATSONVILLE CA 95076 

(831)724-1011 

P O BOX 50085 

(760)872-0794 

500 S MAIN ST 

BISHOP CA 93514 

$0
 $0

06/10/11 
10/14/11 

0%

HM1 WPCP 

09-INY-190-9.8/24.5 IN INYO COUNTY NEAR OLANCHA FROM INTERNATIONAL SURFACING CHRIS TALBOT $785,301 04/05/10 40%
09-343104 ROUTE 395 TO ROUTE 136 

PLACE MODIFIED BINDER CHIP SEAL 

SYSTEMS 

PO BOX 980430 
500 S. MAIN ST 

BISHOP CA 93514 

$718,010
 $4,850

04/22/10 
07/21/11 

91%

WEST SACRAMENTO CA 95798 
(760)872-0794 

HM1 WPCP (916)373-2420 

09-INY-190-29.6/36.1 IN INYO COUNTY ABOUT 10 MILES EAST OF WILLIAM KANAYAN CONSTRUCTION ANDREW BRANDT $561,817 05/19/11 0%
09-326304 
ACST-PP19-(001)5 

--() 

KEELER AT VARIOUS LOCATIONS FROM 5.0 

MILES EAST OF ROUTE 136 TO 1.5 MILES 

WEST TO TALC CITY 

REMOVE AND PLACE CULVERTS 

RIMFOREST CA 92378 

(909)337-5428 

P O BOX 643 

(760)872-8036 

500 S. MAIN. ST. 

BISHOP, CA 93514 

$0
 $0

06/03/11 
09/06/11 

0%

HA42 WPCP 

09-INY-190-57.9/63.9 IN INYO COUNTY IN DEATH VALLEY GRANITE CONSTRUCTION COMPANY CHRIS TALBOT $1,144,573 10/27/10 36% 
09-347504 NATIONAL PARK 

PLACE HOT MIX ASPHALT 
WATSONVILLE CA 95077 

P O BOX 50085 500 S MAIN ST 

BISHOP CA 93514 

$994,660 
$133,240 

11/17/10 
07/21/11 

87% 

(831)724-1011 
(760)872-0794

HM1 WPCP 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11
 

District 09 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-MNO-89-/7.6 
09-348204 

IN MONO COUNTY NEAR COLEVILLE FROM US 

395 TO THE ALPINE COUNTY LINE 

PLACE HMA ON EXISTING PAVEMENT 

SIERRA NEVADA CONSTRUCTION INC 

SPARKS NV 89435 

KURT WEIERMANN 

P O BOX 50760 500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$1,186,007
 $0
 $0

06/06/11 
06/24/11 

0%

 0%

HM1 WPCP 

(775)355-0420 

09-MNO-120-5.4/50 

HM1A 

09-347204 

WPCP 

IN MONO COUNTY NEAR LEE VINING AT 

VARIOUS LOCATIONS FROM 6.6 MILES WEST 

OF US 395 TO 8.9 MILES WEST OF ROUTE 

6 

PLACE HOT MIX ASPHALT ON EXISTING 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

H.J. BLOMMER 

(760)648-7906 

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$1,007,006
 $0
 $0

03/10/11 
03/28/11 
08/30/11 

0%

 0%

09-MNO-203-/8.7 

HM1A 

09-346904 
ACST-P203-(010)E 

P2-03 0-(0E)

--() 

WPCP 

IN MONO COUNTY IN AND NEAR MAMMOTH 

LAKES FROM 1.1 MILE EAST OF MADERA 

COUNTY LINE TO 0.1 MILE EAST OF 

230/395 SEPARATION 

PLACE WARM MIX ASPHALT OVERLAY 

GRANITE CONSTRUCTION CO., INC. 

WATSONVILLE, CA 95077 

H. J. BLOMMER 

(760)648-7906 

P.O. BOX 50085 500 SOUTH MAIN ST 

BISHOP, CA 93514 

$3,942,370
 $0
 $0

06/17/10 
07/12/10 
11/01/10 

0%

 0%

SUSPENDED 

09-MNO-270-/9.8 

HA22 

09-338104 
ACST-S270-(001)E 

S2-70 0-(1E) 

--() 

WPCP 

IN MONO COUNTY ABOUT 6 MILES SOUTH OF 

BRIDGEPORT FROM ROUTE 395 TO 9.8 

MILES EAST OF ROUTE 395 

PAVEMENT REHABILITATION 

SIERRA NEVADA CONSTRUCTION INC 

SPARKS NV 89435 

(775)355-0420 

KURT WEIERMANN 

P O BOX 50760 500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$3,601,007
 $2,182,356
 $887,310

02/09/11 
02/28/11 
08/15/11 

60%

 60%

09-MNO-395-9.9/12.6 

HA22 

09-295604 
NH-P395-(232)E 

--() 

WPCP 

IN MONO COUNTY NEAR TOMS PLACE FROM 

0.6 MILE NORTH OF LOWER ROCK CREEK 

ROAD TO 0.1 MILE NORTH OF CROOKED 

CREEK BRIDGE 

PLACE HOT MIX ASPHALT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

CHRIS TALBOT 

(760)872-0794

500 S MAIN ST 

BISHOP CA 93514 

$1,634,568
 $1,380,510
 $1,380,510

12/13/10 
12/22/10 
08/01/11 

68%

 84%

09-MNO-395-12.6/36.1 

HM1 

09-347404 
ACNH-P395-(233)E

--() 

WPCP 

IN MONO COUNTY NEAR HILTON CREEK FROM 

0.1 MILE NORTH OF CROOKED CREEK 

BRIDGE TO 0.4 MILE SOUTH OF OBSIDIAN 

DOME ROAD 

PLACE ASPHALT RUBBER SEAL 

INTERMOUNTAIN SLURRY SEAL INC 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

$2,216,171 
$0 
$0 

04/28/11 
05/18/11 

0% 

0% 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 09 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-MNO-395-23.6/27.1 IN MONO COUNTY NEAR MAMMOTH LAKES C C MYERS INC H. J. BLOMMER $1,859,761 11/23/10 30%
09-337704 
NH-P395-(231) 

FROM 0.4 MILE SOUTH OF MAMMOTH CREEK 

BRIDGE TO 0.6 MILE NORTH OF ROUTE 

P O BOX 2948 $429,499
 $209,712

12/14/10 
10/31/11 

23%

BHNH-P395-(231)E 

--() 
395/203 SEPARATION 

REHABILITATE BRIDGE DECK 

RANCHO CORDOVA CA 957412948 

(916)635-9370 
(760)648-7906 SUSPENDED 

HA21 WPCP 

09-MNO-395-36.1/40.1 IN MONO COUNTY ABOUT 15 MILES SOUTH GRANITE CONSTRUCTION COMPANY H. J. BLOMMER $3,904,785 12/28/10 50%
09-343404 
NH-P395-(230)E 

--() 

OF LEE VINING FROM 0.4 MILE SOUTH OF 

OBSIDIAN DOME ROAD TO 0.2 MILE SOUTH 

OF SOUTH JUNCTION RO 

ROAD PRESERVATION 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(760)648-7906 

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$1,465,822
 $1,455,497

01/24/11 
08/23/11 

37%

SUSPENDED 

WPCP 

09-MNO-395-51.0/51.2 IN MONO COUNTY ON ROUTE 395 NEAR LEE Q & D CONSTRUCTION INC H. J. BLOMMER $438,245 04/20/11 78%
09-346604 
ACHS-NHGP-(235)E 

5E- -( )

FINING FROM UTILITY ROAD TO 

VINING AVENUE 

CONSTRUCT BRIDGE RAIL 

LEE 

RENO NV 89431 

(775)786-2677 

P O BOX 10865 

(760)648-7906 

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$220,706
 $204,266

05/10/11 
08/03/11 

50%

HB1 WPCP 

09-MNO-395-78.8/80.6 IN MONO COUNTY NEAR BRIDGEPORT FROM SIERRA NEVADA CONSTRUCTION INCKURT WEIERMANN $1,126,007 02/17/11 49%
09-342504 
ACHS-P395-(234)E 

P3-95 2-(4E) 

--() 

1.7 MILES NORTH OF EMIGRANT STREET TO 

BUCKEYE ROAD 

WIDEN SHOULDERS 
SPARKS NV 89435 

(775)335-0420 

P O BOX 50760 500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$245,322
 $154,086

03/01/11 
08/25/11 

22%

SUSPENDED 

HB1 SWPPP 

09-MNO-395-84.4/106.3 IN MONO COUNTY NEAR WALKER FROM 7.6 NORTHWEST PAVING KURT WEIERMANN $1,254,734 06/25/10 0%
09-342804 
ACHN-P395-(229)E 

--() 

MILES SOUTH OF BURCHAM FLAT ROAD TO 

EASTSIDE LANE 

PLACE MODIFIED BINDER CHIP SEAL 
REDDING CA 96001 

8115 SECLUDED VALLEY DR. 

(760)872-0781 

500 SOUTH MAIN STREET 

BISHOP CA 93514 

$1,875
 $0

07/13/10 
06/10/11 

0%

SUSPENDED 

HM1 WPCP 

09-MNO-395-106.3/120.4 IN MONO COUNTY NEAR WALKER FROM WEST COAST PAVING AND CHIP DANIEL DEYO $849,006 05/24/10 100% 
09-347104 EASTSIDE LANE TO THE NEVADA STATE 

LINE 

PLACE MODIFIED BINDER CHIP SEAL 

SEALING 

YREKA CA 96097 

PO BOX 1231 

(760)872-0794

500 SOUTH MAIN STREET 

BISHOP CA 93514 

$764,677 
$0 

06/14/10 
07/06/11 

100% 

SUSPENDED 
07/06/11 

HM1 WPCP 
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State of California Department of Transportation Page 130 

Statement of Ongoing Contracts as of 07/20/11

District 09 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

09-MNO-5704-/0 IN MONO COUNTY ABOUT 11.8 MILES RE COM DEVELOPMENT COMPANY FAUD MODIRI/TIM SHULTZ $827,322 04/22/10 81%
 
09-334204 $761,932 06/14/10
NORTH OF LEE VINING AT THE CONWAY 2488 DIXON LANE
 500 S. MAIN STREET 92%


$103,579 09/12/11

SUMMIT MAINTENANCE STATION
 BISHOP CA 93514
 

BISHOP CA 93514

CONSTRUCT MAINTENANCE FACILITY (760)937-3240


HA12 WPCP
 

Totals: Authorized Final Amt: $30,151,833 Completed to Date: $9,459,624 Work This Month: $4,533,048



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 131 

Statement of Ongoing Contracts as of 07/20/11
08/03/11
 

District 10 

10-ALP-4-/9 

Fed Aid 
Pgm Code 

10-0S5004 

Contract 

ACST-P004-(134)E 

P0-04 1-(4E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN ALPINE COUNTY AT AND NEAR LAKE 

ALPINE FROM CALAVERAS COUNTY LINE TO 

1.2 MILES EAST OF JACKASS GULCH 

BRIDGE 

Description 

HOT MIX ASPHALT RESURFACING 

Type Of Work 

GEORGE REED INC 

Contractor 

SONORA CA 95370 

PO BOX 548 

COLIN DORAN 

Resident 
Engineer 

(209)754-1886 

560 MOUNTAIN RANCH 

ROAD 

SAN ANDREAS CA 95249 

$1,356,957

Bid + CCOs

 $1,390,502

Comp To date

 $0

This Month 

06/08/10 

Awarded 

06/30/10 

Approved 

06/28/11 

Est Comp

 100%

%Time

 100%

% Work 

COMPLETED 

MessageAccepted 

06/28/11 

10-ALP-88-1.9/0 
10-444204 

IN AMADOR AND ALPINE COUNTIES AT 

PEDDLER HILL AND CAPLES LAKE 

MAINTENANCE STATIONS 

CONSTRUCT TWO NEW BUILDINGS 

YOUNGER GENERAL CONTRACTOR INC 

RANCHO CORDOVA CA 95742 

EHAB A WAHED 

(209)333-6922 

3195 FITZGERALD ROAD 611 SAN JUAN AVENUE 

STOCKTON CA 95203 

$6,749,893
 $6,754,074

 $0

03/18/08 
04/17/08 
06/21/11 

100%

 100%

SUSPENDED 
06/21/11 

HA11 WPCP 

10-ALP-88-5.3/5.3 
10-0S1704 
NH-P088-(054)E 

--() 

WPCP 

IN ALPINE COUNTY NEAR KIRKWOOD 1.9 

MILES EAST OF WOODS LAKE ROAD 

REPAIR SLOPE 

FORD CONSTRUCTION COMPANY INC 

LODI CA 95240 

(209)333-1116 

COLIN DORAN 

(209)754-1886 

639 E LOCKEFORD STREET P.O. BOX 195 

SAN ANDREAS, CA 95249 

$2,011,408
 $0
 $0

11/17/10 
12/08/10 
09/26/11 

0%

 0%

SUSPENDED 

10-ALP-5725-/0 

HA12 

10-0F1404 

WPCP 

IN ALPINE COUNTY AT THE WOODFORDS 

MAINTENANCE STATION 

INSTALL COVERED MATERIAL BINS 

ANDREW STURGEON CONSTRUCTION 

SACRAMENTO CA 95826 

(916)452-6108 

8259 ALPINE AVENUE 

ALFRED BLUM 

(209)333-6922

1110 KETTLEMAN LANE 

SUITE 35 

LODI CA 95240 

$271,996
 $174,341
 $36,652

04/28/10 
06/15/10 
09/15/11 

68%

 64%

10-AMA-49-11.9/22.1 
10-0U8104 
ACST-PP04-(914)9

--() 

WPCP 

IN AMADOR COUNTY AT AND NEAR 

PLYMOUTH FROM 0.2 MILE SOUTH OF 

RANCHERIA CREEK BRIDGE TO EL DORADO 

COUNTY LINE 

REPAIR FAILED AREAS AND APPLY 

GEORGE REED INC 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

$1,338,321
 $0
 $0

03/08/11 
03/24/11 

0%

 0%

10-AMA-104-4.3/10 
10-0U9204 

IN AMADOR COUNTY IN IONE 

RESURFACE ROAD WITH RUBBERIZED HMA 

TOM MAYO CONSTRUCTION INC 

4735 E FREMONT STREET 

$1,229,550 
$0 
$0 

04/07/11 
05/10/11 

0% 

0% 

STOCKTON CA 95215 

WPCP 

(209)943-6248 



  

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 132 

Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-CAL-4-14.5/14.9 IN CALAVERAS COUNTY ABOUT 5.9 MILES GEORGE REED INC SHIVINDER SINGH $1,326,578 12/21/10 0%

HB1 

10-0A0104 
HSST-P004-(141)E 

- -( ) 

SWPPP 

WEST OF ANGELS CAMP FROM 2.4 MILES 

EAST OF HUNT ROAD TO 1.4 MILES WEST 

OF WEST BRANCH CHEROKEE 

REALIGN AND WIDEN HIGHWAY WITH RHMA 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

(209)333-6972 

1110 KETTLEMAN LANE 

SUITE 35 

LODI, CA 95240 

$0
 $0

01/06/11 
12/31/11 

0%

SUSPENDED 

10-CAL-26-/3.1 IN SAN JOAQUIN AND CALAVERAS RGW CONSTRUCTION INC $6,194,935 06/27/11 0%
10-2A4204 
STP-P026-(026)E 

COUNTIES NEAR VALLEY SPRINGS FROM 

WIMER HOSPITAL ROAD TO SAVAGE WAY 

550 GREENVILLE ROAD $0
 $0

07/15/11 
0%

--() 
PLACE HMA, AB AND WIDEN ROADWAY 

LIVERMORE CA 94550 

(925)606-2400 

HA22 SWPPP 

10-MER-33-17.1/26.5 IN MERCED COUNTY NEAR SANTA NELLA TEICHERT CONSTRUCTION SUKHI DEOL $1,861,159 12/13/10 96%
10-0E9404 
STP-S033-(072)E 

--() 

FROM 0.1 MILE SOUTH OF PLAZA ROAD TO 

ROUTE 140 

OVERLAY AND REPLACE AC SURFACING 
TURLOCK CA 95381 

(209)632-6600 

P O BOX 3367 

(209)988-2764 

2374 INDUSTRIAL ROWE 

TURLOCK, CA 95380-9517 

$1,361,492
 $651,446

12/30/10 
07/25/11 

73%

SUSPENDED 

HA22 WPCP 

10-MER-59-17.2/22.6 IN MERCED COUNTY NEAR MERCED FROM 0.3 TOM MAYO CONSTRUCTION INC NOMER GUTIERREZ $790,857 04/14/11 100%
10-0U8204 MILE SOUTH OF BELCHER AVENUE TO 0.4 

MILE SOUTH OF OAKDALE ROAD 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
STOCKTON, CA 95215 

(209)943-6248 

4735 E FREMONT ST 

(209)656-6783 

2374 INDUSTRIAL ROWE 

TURLOCK CA 95380 

$740,860
 $0

05/05/11 
07/19/11 

100%

COMPLETED 
07/19/11 

WPCP 

10-MER-99-1.0/0 IN MERCED, STANISLAUS AND SAN JOAQUIN TRAFFIC DEVELOPMENT SERVICES TONY CIPPONERI $1,546,797 11/10/10 15%
10-3A3404 
NH-000C-(321)E 

--() 

COUNTIES AT VARIOUS LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERAS 

INC 

MOORPARK CA 93021 

4215 TIERRA REJADA ROAD 
952 GOODWIN DR OR P O 

BOX 867 

RIPON CA 95366 

$384,385
 $347,101

12/08/10 
08/23/11 

25%

HB4N WPCP (805)523-1914 
(209)599-1940

10-MER-99-10.8/13.1 IN MERCED CO IN AND NEAR MERCED FROM TAKEHARA LANDSCAPE, INC. COLE, BRAD / OSHITA, $984,298 02/10/10 31% 
10-363124 MILES CREEK OVERFLOW TO CHILDS AVENUE 

OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 
SACRAMENTO CA 95827 

POST OFFICE BOX 277085 STANLEY 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

$815,302 
$3,931 

03/10/10 
12/31/13 

82% 

HE14 SWPPP 
LODI CA 95240 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 10 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-MER-99-15.8/17.3 

HA21 

10-0K0204 
SARR-P099-(521)E 

P0-99 5-(1E)

--() 

SWPPP 

IN MERCED COUNTY IN AND NEAR MERCED 

FROM 0.1 KM NORTH OF V STREET 

UNDERCROSSING TO BLACK RASCAL CANAL 

BRIDGE 

REPLACE BRIDGE 

RGW 

LIVERMORE, CA. 94550-9297 

550 GREENVILLE RD. 

SIAMAK SIRANG 

(209)610-3932 

3469 YEAGER DRIVE 

SUITE 109 

MADERA,CA 93637 

$21,102,519
 $8,288,110
 $829,881

10/08/09 
10/22/09 
12/06/12 

43%

 39%

10-MER-99-26.8/27.6 
10-3169C4 

IN MERCED COUNTY NEAR LIVINGSTON FROM 

0.3 MILE SOUTH TO 0.5 MILE NORTH OF 

SULTANA DRIVE OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 

ROLFE CONSTRUCTION 

ATWATER CA 95301 

3573 SOUTHERN PACIFIC AVE. 

COLE, BRAD / OSHITA, 

STAN 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

$322,753
 $265,203

 $1,040

02/11/10 
04/06/10 
12/31/13 

0%

 0%

PLANT EST 

HB4C SWPPP 
(209)333-6928 

LODI CA 95240 SATIS 

10-MER-99-32.6/37.2 
10-0L5804 
ACST-P099-(515)E 

P0-99 5-(5E) 

--() 

SWPPP 

IN MERCED COUNTY NEAR DELHI FROM 0.9 

MILE SOUTH OF SOUTH AVENUE 

OVERCROSSING TO 0.5 MILE NORTH OF 

GRIFFITH ROAD OVERCROSSING 

HIGHWAY PLANTING 

ODYSSEY LANDSCAPE CO., INC. 

LODI CA 95242 

5400 WEST HIGHWAY 12 

COLE, BRAD 

(209)724-9096 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

LODI CA 95240 

$622,471
 $528,168

 $4,719

08/19/08 
09/10/08 
12/31/12 

71%

 85%

10-MER-140-36.5/37.6 
10-3A66U4 
ACNH-P140-(031)E 

--() 

SWPPP 

IN MERCED COUNTY IN AND NEAR MERCED 

FROM MARTHELLA AVENUE TO 0.3 KM EAST 

OF SANTA FE AVENUE 

REPLACE BRIDGE AND WIDEN ROADWAY 

R G W CONSTRUCTION INC 

LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

HASSAN JAKHAR 

(559)-67-5-52

3469 YEAGER DRIVE, 

SUIT # 109 

MADERA, CA. 93637 

$19,940,913
 $370,677
 $266,951

10/11/10 
10/26/10 
09/11/13 

3%

 2%

10-MER-140-/11.9 
10-0U8704 
ACST-PP14-(003) 

--()

IN MERCED COUNTY IN AND NEAR GUSTINE 

FROM ROUTE 140/5 SEPARATION TO SAN 

JOAQUIN RIVER BRIDGE 

REPAIR FAILED AREAS AND RESURFACE 

GEORGE REED INC 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

$2,106,846
 $0
 $0

03/08/11 
03/24/11 

0%

 0%

WPCP 

10-MER-152-21.5/21.8 
10-0H7004 
HSNH-P152-(074)E

 P1-52 0-(4E) 

--() 

IN MERCED COUNTY IN LOS BANOS FROM 

0.1 MILE WEST OF MILLER LANE TO 

PLACE ROAD 

INSTALL TRAFFIC SIGNALS 

AMERICAN PAVING COMPANY 

FRESNO CA 93744 

(559)268-9886 

P O BOX 4348 

$834,323 
$0 
$0 

07/08/11 
08/01/11 

0% 

0% 

HB1 WPCP 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 10 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-MER-152-22.7/40.1 
10-0U9004 

WPCP 

IN MERCED COUNTY NEAR LOS BANOS AT 

VARIOUS LOCATIONS FROM 0.4 MILE EAST 

OF WARD ROAD TO 0.2 MILE EAST OF 

COYOTE ROAD 

REPAIR FAILED AREAS AND APPLY HMA 

TEICHERT CONSTUCTION 

FOWLER CA 93625 

(559)813-3100 

P O BOX 520 

$2,697,785
 $0
 $0

05/25/11 
06/14/11 

0%

 0%

10-MER-152-/8 
10-0Q3604 

IN MERCED COUNTY ABOUT 10 MILES WEST 

OF LOS BANOS FROM THE SANTA CLARA 

COUNTY LINE TO ROMERO VISITOR CENTER 

INSTALL RUMBLE STRIPS 

LINEAR OPTIONS INC 

MENLO PARK CA 94025 

(650)833-1800 

1 KELLY COURT 

$117,100
 $0
 $0

06/08/11 
06/24/11 

0%

 0%

HB1 WPCP 

10-MER-165-11.7/26.7 

HA22 

10-279804 
SARR-STP -(011) 

ASTP-BRST-(011) 

--() 

SWPPP 

IN MERCED COUNTY NEAR LOS BANOS FROM 

HENRY MILLER ROAD TO 0.1 MILE SOUTH 

OF ROUTE 140 

HOT MIX ASPHALT OVERLAY TYPE B 

TEICHERT CORPORATION 

STOCKTON CA 95201 

(209)983-2300 

P O BOX 1118 

KEWAL VIRK 

(559)675-5272 

3469 YEAGER DRIVE 

SUITE 109 

MADERA CA 93637 

$10,949,891
 $0
 $0

05/27/11 
06/14/11 

0%

 0%

10-MER-165-/11.7 
10-0P5904 
STP-P165-(009)E 

--() 

IN MERCED COUNTY IN AND NEAR LOS 

BANOS FROM ROUTE 5 TO HENRY MILLER 

AVENUE 

RESURFACE ROADWAY 

TEICHERT CONSTRUCTION P O BOX 

3367 TURLOCK CA 95381 

TURLOCK CA 95381 

TONY CIPPONERI 

(209)599-1940

P O BOX 3367 
952 GOODWIN DR 

RIPON CA 95366 

$3,240,928
 $373,790
 $352,290

11/29/10 
12/16/10 
10/25/11 

26%

 12%

HA22 WPCP (209)632-6600 

10-MPA-49-27.0/34.3 
10-0U9104 

WPCP 

IN MARIPOSA COUNTY AT AND NEAR BEAR 

VALLEY FROM 1.7 MILES SOUTH OF 

PENDOLA GARDEN ROAD TO MERCED RIVER 

BRIDGE 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

TEICHERT CONSTRUCTION 

FOWLER CA 93625 

(559)813-3100 

P O BOX 520 

$1,041,335
 $0
 $0

05/27/11 
06/14/11 

0%

 0%

10-MPA-140-22.1/0 
10-0Q4404 

IN MARIPOSA COUNTY AT MARIPOSA 0.2 

MILES WEST OF SMITH ROAD NEAR 

MIDPINES 1.2 MILES EAST OF COLORADO 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$334,045 
$0 
$0 

06/13/11 
07/01/11 

0% 

0% 

HB4N WPCP 

ROAD 

INSTALL CMS AND VEHICLE PULLOUT 
IRVINE CA 92614 

(949)252-0441 
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State of California Department of Transportation Page 135 

Statement of Ongoing Contracts as of 07/20/11
08/03/11
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

10-SJ-4-4.4/0
 
10-0U6004
 

WPCP
 

10-SJ-4-5.4/6.9
 
10-0H04U4
 
SARR-P004-(133)E
 

P0-04 1-(3E)
 

--()
 

HB1 SWPPP
 

10-SJ-4-29.5/38.1
 
10-0U8404
 
ACST-PP00-(414)3
 

--()
 

WPCP
 

10-SJ-5-12.4/39.6
 
10-0U5804
 

WPCP
 

10-SJ-5-25.3/30
 
10-0U9504
 

WPCP
 

10-SJ-5-28.5/35.6
 
10-0G4704
 
ACIM- 005-(633)E


--()
 

HE13 SWPPP
 

Description

Type Of Work
 

IN SAN JOAQUIN COUNTY NEAR HOLT AT
 

MIDDLE RIVER BRIDGE
 

PAINT BRIDGE
 

IN SAN JOAQUIN COUNTY NEAR HOLT FROM
 

0.8 KM WEST OF TRACY BOULEVARD
 

BOULEVARD TO 1.6 KM EAST OF TRACY
 

BOULEVARD
 

CURVE IMPROVEMENT
 

IN SAN JOAQUIN COUNTY AT AND NEAR
 

FARMINGTON FROM 0.4 MILE WEST OF VAL
 

ALLEN ROAD TO STANISLAUS COUNTY LINE
 

REPAIR FAILED AREAS AND APPLY HMA
 

IN SAN JOAQUIN COUNTY AT VARIOUS
 

LOCATIONS FROM TOM PAINE SLOUGH TO
 

5/12 SEPARATION
 

TREAT BRIDGE DECKS
 

IN SAN JOAQUIN COUNTY IN AND NEAR
 

STOCKTON FROM ROUTE 5/4 SEPARATION TO
 

MARCH LANE UNDERCROSSING
 

REPLACE PCC SLABS
 

IN SAN JOAQUIN COUNTY IN STOCKTON
 

FROM 0.4 MILE NORTH OF 8TH STREET
 

UNDERCROSSING TO HAMMER LANE
 

UNDERCROSING
 

WIDEN BRIDGES AND FREEWAY LANES
 

Resident 
EngineerContractor 

MURPHY INDUSTRIAL COATINGS INC
 

2704 GUNDRY AVENUE
 

SIGNAL HILL CA 90755
 

(562)427-7720
 

DE SILVA GATES CONSTRUCTION WAZIRI,MOHAMMAD
 

P O BOX 2909
 1110 W KETTLEMAN
 

LANE, SUITE 35

DUBLIN CA 94568
 

LODI CA 95240
 
(925)294-5669
 

(209)470-8970


GEORGE REED INC
 

P O BOX 4760
 

MODESTO CA 95354
 

(209)523-4927
 

MYERS AND SONS CONSTRUCTION LP
 

2554 MILLCREEK DRIVE
 

SACRAMENTO CA 95833
 

(916)649-4504
 

PROFESSIONAL CONSTRUCTION
 

SERVICES
 

4070 NELSON AVE SUITE A
 

CONCORD CA 94520
 

(925)288-1566
 

R & L BROSAMER INC
 

1777 OAKLAND BLVD SUITE 300
 

WALNUT CREEK CA 94596
 

(925)627-1700
 

$2,556,010

 $0

 $0


 $6,672,353

 $3,042,335

 $157,435


 $1,498,829

 $0

 $0


 $3,388,254

 $0

 $0


 $1,023,320

 $0

 $0


 $86,486,896
 
$0
 
$0
 

05/25/11 0%

06/24/11
 

0%


09/03/09 42%

09/21/09
 

46%

10/05/12
 

SUSPENDED
 

05/17/11 0%
06/08/11 

0%

05/17/11 0%
06/03/11 

0%

05/17/11 0%
06/10/11 

0%

06/02/11 0% 
06/15/11 

0% 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11
 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-SJ-5-32.6/49.8 IN SAN JOAQUIN COUNTY IN AND NEAR RGW VANGUARD A JOINT VENTURE HARMINDER DEOL $20,808,729 12/03/10 21%
10-0V1704 
IM-0056-(332)0 

6332- 47-(E)

--() 

STOCKTON FROM HAMMER LANE 

UNDERCROSSING TO SACRAMENTO COUNTY 

LINE 

HOT MIX ASPHALT OVERLAY 

LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE RD 

(209)599-8576 

952 GOODWIN DR 

RIPON CA 95366 

$9,795,692
 $2,603,327

12/20/10 
06/22/12 

47%

HA22 WPCP 

10-SJ-12-10.0/15 IN SAN JOAQUIN COUNTY NEAR LODI FROM CALIFORNIA PAVEMENT $435,077 05/17/11 0%
10-0U8304 0.2 MILE WEST OF ROUTE 5/12 

SEPARATION TO 0.2 MILE WEST OF LOWER 

MAINTENANCE COMPANY INC 

9390 ELDER CREEK ROAD 

$0
 $0

06/10/11 
0%

SACRAMENTO ROAD 

APPLY SLURRY SEAL 
SACRAMENTO CA 95829 

WPCP (916)381-8033 

10-SJ-26-1.4/2.1 IN SAN JOAQUIN COUNTY NEAR STOCKTON TIM PAXIN'S PACIFIC EXCAVATIONMARY BUSH/PAUL ELLIOTT $238,251 09/20/10 100%
10-0N9804 
HSST-P026-(025)E 

P0-26 0-(5E) 

--() 

FROM ORO AVENUE TO 0.1 MILE EAST OF 

DARRIGO LANE 

INSTALLTRAFFIC SIGNAL 
ELK GROVE, CA 95624 

9796 KENT STREET 

(209)639-4453 

611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$229,309
 $0

10/14/10 
05/10/11 

100%

COMPLETED 
06/22/11 

HB1 WPCP 

10-SJ-88-16.3/25.4 IN SAN JOAQUIN COUNTY AT AND NEAR GEORGE REED INC MARIO D CASTILLO $1,565,976 03/24/11 0%
10-0U8504 
ACNH-P088-(055)E 

--() 

CLEMENTS 

REPAIR AREAS AND RESURFACE ROAD 
MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

(209)941-1926 

611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$0
 $0

04/07/11 
09/08/11 

0%

WPCP 

10-SJ-99-1.7/6.7 IN SAN JOAQUIN COUNTY IN AND NEAR KNIFE RIVER CONSTRUCTION $2,188,575 06/20/11 0%
10-0U8604 
ACNH-P099-(543)E 

--() 

RIPON FROM WILMA AVENUE OVERCROSSING 

TO ROUTE 99/120 SEPARATION 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
STOCKTON CA 952060099 

P O BOX 6099 $0
 $0

07/14/11 
0%

(209)948-0302 

WPCP 

10-SJ-99-27.5/0 IN SAN JOAQUIN COUNTY NEAR LODI AT WATKIN & BORTOLUSSI, INC. COLE, BRAD / STAN $412,600 01/28/09 0% 
10-0N9104 ARMSTRONG ROAD 

REPLACE HIGHWAY PLANTING 
SAN RAFAEL CA 94901 

77 LARKSPUR STREET OSHITA 

1110 WEST KETTLEMAN 

$377,460 
$1,325 

02/17/09 
12/31/12 

0% 

LANE, SUITE 35 PLANT EST 

HB1 SWPPP 
LODI CA 95240 SATIS 
(209)333-6928
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Statement of Ongoing Contracts as of 07/20/11
08/03/11
 

District 10 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-SJ-99-/0 
10-0K3204 
NH-X077-(017)E 

--()

IN SAN JOAQUIN COUNTY AT VARIOUS 

LOCATIONS 

INSTALL MICROWAVE DETECTION SYSTEMS 

STEINY AND COMPANY INC 

VALLEJO CA 94590 

(707)552-6900 

P O BOX 3008 

MARY BUSH/PAUL ELLIOTT 

(209)639-4453 

611 SAN JUAN AVE 

STOCKTON, CA 95203 

$1,376,250
 $649,236
 $112,026

12/14/10 
01/03/11 
01/04/12 

42%

 48%

HB4N WPCP 

10-SJ-99-/0 
10-0U5704 

IN SAN JOAQUIN COUNTY AT VARIOUS 

LOCATIONS 

TREAT BRIDGE DECKS 

VICTORY ENGINEERS INC 

MADERA CA 93636 

(559)439-7700 

10266 HWY 41 

MARIO D CASTILLO 

(209)941-1926 

611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$227,376
 $79,738
 $79,738

04/14/11 
05/05/11 
08/17/11 

48%

 37%

WPCP 

10-SJ-99-/1.7 

HB1 

10-0L6304 
HSNH-P099-(523)E 

P0-99 5-(3E) 

--() 

SWPPP 

IN STANISLAUS AND SAN JOAQUIN 

COUNTIES IN AND NEAR RIPON FROM 

HAMMETT ROAD OVERCROSSING TO MILGEO 

AVENUE OVERCROSSING 

UPGRADE MEDIAN BARRIER 

RGW CONSTRUCTION INC. 

LIVERMORE CA 94551 

P O BOX 2910 

DAVID ABLEDU 

(209)599-7281 

952 GOODWIN DRIVE, 

RIPON CA 95366 

$4,541,545
 $3,362,238
 $464,239

12/07/09 
12/22/09 
10/17/11 

0%

 0%

PLANT EST 

SATIS 

10-SJ-120-.5/6.4 

HA22 

10-0V1604 
NH-P120-(050)E 

--() 

WPCP 

IN SAN JOAQUIN COUNTY IN AND NEAR 

MANTECA FROM ROUTE 5/120 SEPARATION 

AND OVERHEAD TO MOFFAT BOULEVARD 

OVERHEAD 

REPAIR FAILED AREA AND PLACE 

GEORGE REED INC 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

OBAIDULLH RASHID 

"ABDUL" 

(209)610-0806 

611 SAN JUAN AVE., 

STOCKTON, CA 95203 

$5,116,972
 $1,354,158
 $772,524

11/04/10 
12/02/10 
11/01/11 

59%

 26%

10-SJ-120-9.4/16.7 

HM1 

10-0U0204 

WPCP 

IN SAN JOAQUIN COUNTY IN AND NEAR 

ESCALON FROM 0.6 MILE EAST OF 

JACKTONE ROAD TO 0.2 MILE EAST OF 

IRWIN STREET 

APPLY CHIP SEAL 

WINDSOR FUEL CO 

PITTSBURG CA 94565 

(925)427-5266 

P O BOX 1029 

OBAIDULLAH RASHID 

"ABDUL" 

(209)610-0806 

611 SAN JUAN AVENUE 

STOCKTON CA 95203 

$440,986
 $334,422
 $291,815

05/20/10 
06/28/10 
07/22/11 
07/22/11 

100%

 76%

10-SJ-120-16.7/21.2 
10-0U9304 

WPCP 

IN SAN JOAQUIN COUNTY IN AND NEAR 

ESCALON FROM 0.2 MILE WEST OF IRWIN 

DRIVE TO SOUTH SAN JOAQUIN IRRIGATON 

BRIDGE 

RESURFACE WITH RUBBERIZED HMA 

TOM MAYO CONSTRUCTION INC 

STOCKTON CA 95215 

(209)943-6248 

4735 E FREMONT STREET 

RANBIR BHULLAR 

(209)639-4306

611 SAN JUAN AVENUE 

STOCKTON CA 95203 

$1,058,641 
$807,593 
$807,593 

04/14/11 
05/10/11 
08/03/11 

63% 

76% 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-SJ-132-.7/0 IN SAN JOAQUIN COUNTY ABOUT 5.8 JEFFCO PAINTING & COATING INC BAL BAHADUR PAUL $606,966 03/01/11 100%
10-0U5904 MILES WEST OF VERNALIS AT ROUTE 132 

E/580 SEPARATION 

REPAINT BRIDGE 
VALLEJO CA 94590 

(707)562-1900 

PO BOX 1888 

(209)609-1295 

952 GOODWIN DRIVE 

RIPON, CA95366 

$288,738
 $124,197

03/17/11 
11/08/11 

48%

WPCP 

10-SJ-205-1.7/12.6 IN SAN JOAQUIN COUNTY IN AND NEAR ELITE LANDSCAPING, INC. COLE, BRAD / OSHITA, $739,658 04/05/10 21%

HA25 

10-0L5704 
SARR-205 -(328)4 

A-205 -(328)4 

--() 

SWPPP 

TRACY AT VARIOUS LOCATIONS 

HIGHWAY PLANTING AND IRRIGATION 
CLOVIS, CA 93612 

2972 LARKIN AVENUE STANLEY 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

LODI, CA 95240 

$643,436
 $1,430

05/28/10 
12/31/14 

87%

(209)333-6928 

10-SJ-205-1.9/7.9 IN SAN JOAQUIN COUNTY NEAR TRACY AT BAY CITIES PAVING AND GRADING HARMINDER DEOL $10,522,725 10/12/10 8%
10-0Q2704 VARIOUS LOCATIONS 

CONSTRUCT ADDITIONAL LANES 

INC 

P O BOX 6227 
952 GOODWIN DR 

RIPON CA 95366 

$1,467,352
 $1,034,687

11/02/10 
05/29/12 

14%

CONCORD CA 94524 
(209)599-8576 SUSPENDED 

SWPPP (925)687-6666 

10-SJ-5721-/0 IN SAN JOAQUIN COUNTY IN STOCKTON AT NET ELECTRIC KING, ALLEN $205,850 04/08/11 0%
10-0AA004 THE STOCKTON MAINTENANCE STATION AT 

1604 B STREET 

INSTALL PHOTOVOLTAIC PANELS 
RODEO CA 94572 

(510)245-3322 

P O BOX 462 

(209)470-8819 

611 SAN JUAN AVE 

STOCKTON, CA 95203 

$0
 $0

06/06/11 
09/15/11 

0%

SUSPENDED 

HA12 

10-STA-5-/0 IN AMADOR, STANISLAUS AND TUOLUMNE DEBRUIN CONSTRUCTION INC PAWAN K GARG, $428,900 02/11/10 100%
10-0T4404 COUNTIES AT VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 
FRENCH CAMP CA 95231 

P O BOX 1355 611 SAN JUAN AVE 

STOCKTON CA 95203 

$394,151
 $0

03/10/10 
06/30/11 
06/30/11 

100%

(209)470-8777 COMPLETED 

HA21 WPCP 

10-STA-33-23.4/0 IN STANISLAUS COUNTY NEAR WESTLEY AT AGEE CONSTRUCTION CORPORATION SUTTI, RENEE M. $880,679 12/09/10 3% 
10-2A2904 
STPB-RSTP-(033)0 

--() 

INGRAM CREEK BRIDGE 

REPLACE BRIDGE 
CLOVIS CA 93613 

(559)299-3290 

P O BOX 629 

(209)607-8741

952 GOODWIN DRIVE 

RIPON, CA. 95366 

$82,810 
$44,192 

01/19/11 
03/28/12 

10% 

SUSPENDED 

HA21 SWPPP 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

10-STA-99-11.9/11.9 DEOL HARMINDERIN STANISLAUS COUNTY IN CERES FROM NEHEMIAH CONSTRUCTION INC $17,673,630 06/23/08 100%
10-2A7704 

(209)667-1869 

PO BOX 1863 

TURLOCK CA 95381 

0.5 KM SOUTH OF WHITMORE AVENUE 

OVERCROSSING TO 0.7 KM NORTH OF 

WHITMORE AVENUE OVERCROSSING 

RECONSTRUCT INTERCHANGE 

BENICIA CA 94510 

(707)746-6870 

801 FIRST STREET SUITE G $17,910,169
 $0

07/09/08 
06/27/11 

100%

COMPLETED 
06/27/11 

HE11 SWPPP 

10-STA-99-15.0/16.5 COLE, BRAD / OSHITA,IN STANISLAUS COUNTY IN AND NEAR ODYSSEY LANDSCAPE COMPANY $1,787,465 09/18/07 0%
10-0F7304 STAN 

1110 WEST KETTLEMAN 

MODESTO FROM TUOLUMNE RIVER BRIDGE TO 

0.7 KM NORTH OF ROUTE 219 AND 99 

5400 WEST HIGHWAY 12 $1,743,280
 $5,616

10/16/07 
12/31/11 

0%

LANE, SUITE 35SEPARATION 
LODI CA 95242 

PLANT EST 

HA25 SWPPP 
LODI CA 95240PLANTING AND IRRIGATION SATIS 
(209)948-7216 

10-STA-99-15.1/17 BAL BAHADUR PAULIN STANISLAUS COUNTY IN MODESTO AT TEICHERT CONSTRUCTION $4,185,054 04/13/11 1%
10-0A6714 
ACNH-PO99-(544)E 

952 GOODWIN DRIVE 

RIPON CA 95366 

VARIOUS LOCATIONS FROM 0.2 MILE SOUTH 

OF TUOLUMNE BOULEVARD UNDERCROSSING 

P O BOX 1118 $16,500
 $16,500

05/05/11 
02/08/12 

0%

--()
(209)599-5264TO 0.2 MILE NORTH OF 

RECONSTRUCT RAMPS 

STOCKTON CA 95201 

(209)983-2300 

HA22 SWPPP 

10-STA-99-16.8/24.7 COLE, BRAD / OSHITA,IN STANISLAUS CO IN AND NEAR THE CITY WATKIN AND BORTOLUSSI, INC. $489,644 02/09/10 37%
10-0L5904 
SARR-P099-(522)E 

STANLEY 

1110 WEST KETTLEMAN 

OF MODESTO AND THE COMMUNITY OF 

SALIDA AND VARIOUS LOCATIONS 

77 LARKSPUR STREET $378,524
 $3,943

02/23/10 
12/31/13 

75%

 P0-99 5-(2E) 

--() 
LANE, SUITE 35 

LODI CA 95240 

HIGHWAY PLANTING 
SAN RAFAEL CA 94901 

HA25 SWPPP 

10-STA-99-21.9/22.3 SUTTI, RENEE' M.IN STANISLAUS COUNTY AT SALIDA AT GRANITE CONSTRUCTION COMPANY $818,631 07/15/09 0%
10-0K7004 P O BOX 867 (952 

GOODWIN DRIVE) 

ROUTE 99/219 SEPARATION 

WIDEN ROADWAY AND RAMPS 
WATSONVILLE CA 950775085 

P O BOX 50085 $743,519
 $2,220

07/28/09 
12/07/11 

0%

HB4N SWPPP 
(209)599-3699 

RIPON, CA. 95366
(831)724-1011 

PLANT EST 

SATIS 

10-STA-99-/6.5 DAVID ABLEDUIN STANISLAUS COUNTY IN TURLOCK ANOZIRA INC $788,690 04/08/11 0% 
10-0U9404 952 GOODWIN DRIVEREPLACE PCC SLABS 2415 SAN RAMON VLY BLVD 4 426 $0 

$0 
05/05/11 

0% 
RIPON, CA 95366

SAN RAMON CA 94583 
(209)599-7281

(925)771-8400 

WPCP 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-STA-108-28.7/29.4 IN STANISLAUS COUNTY NEAR RIVERBANK GRANITE CONSTRUCTION COMPANY MARY BUSH/PAUL ELLIOTT $767,732 04/20/10 100%
10-0N4404 
HSST-P108-(047)E 

P1-08 0-(7E)

--() 

FROM 0.4 MILE NORTH OF SAINT FRANCIS 

AVENUE TO 0.1 MILE WEST OF SKITTONE 

ROAD 

INSTALL SIGNALS 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(209)639-4453 

611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$705,103
 $0

05/12/10 
06/29/11 

100%

COMPLETED 
06/29/11 

HB1 SWPPP 

10-STA-132-30.3/41 IN STANISLAUS COUNTY NEAR WATERFORD GEORGE REED INC SUTTI, RENEE M. $2,021,675 04/08/11 0%
10-0V0404 IN-PLACE SURFACE RECYCLING 

MODESTO CA 95352 

P O BOX 4760 952 GOODWIN DRIVE 

RIPON, CA. 95366 

$0
 $0

04/25/11 
09/30/11 

0%

(209)523-0734 
(209)607-8741 SUSPENDED 

WPCP 

10-TUO-49-12.2/12 IN TUOLUMNE COUNTY NEAR JAMESTOWN MCI ENGINEERING $485,999 06/10/11 0%
10-0P2604 FROM 0.1 MILE SOUTH OF ROUTE 49/108 

INTERSECTION TO 0.1 MILE SOUTH OF 

7207 MURRAY DRIVE $0
 $0

07/01/11 
0%

MACKEY RANCH ROAD. 
STOCKTON CA 95210 

CONSTRUCT ACCELERATION LANE 
(209)472-1607 

HB4N SWPPP 

10-TUO-108-5.7/6.2 IN TUOLUMNE COUNTY NEAR SONORA FROM GEORGE REED INC. P.O. BOX 548PAWAN K GARG $664,279 11/24/09 100%
10-0H3204 
HSST-P108-(048)E

 P1-08 0-(8E) 

--() 

0.3 KM WEST OF VIA ESTE ROAD TO 0.4 

KM EAST OF VIA ESTE ROAD 

WIDEN HIGHWAY WITH HOT MIX ASPHALT 

SONORA CA 95370 

SONORA CA 95370 

P.O.BOX 548 

(209)470-8777 

611 SAN JUAN AVE 

STOCKTON CA 95203 

$545,773
 $0

12/14/09 
06/27/11 

100%

SUSPENDED 
06/27/11 

HB1 SWPPP 

10-TUO-108-27.0/37.8 IN TUOLUMNE COUNTY AT AND NEAR COLD GEORGE REED INC PAWAN K GARG $1,491,960 05/17/11 32%
10-0U8004 SPRINGS FROM MONO ROAD TO 1.2 MILES 

EAST OF COW CREEK ROAD 

P O BOX 4760 $71,556
 $71,556

06/03/11 
08/31/11 

5%

RUBBERIZED HOT MIX ASPHALT OVERLAY 
MODESTO CA 95354 

(209)523-0734 
(209)470-8777 

WPCP 

10-TUO-108-31.2/0 IN TUOLUMNE COUNTY NEAR STRAWBERRY AT COAST CONST. INC. PAWAN GARG $428,402 05/24/10 100% 
10-0N3704 SOUTH FORK STANISLAUS RIVER BRIDGE 

REPLACE BRIDGE RAIL 
SAN RAFAEL CA 94903 

4460 REDWOOD HIGHWAY SUITE 16 611 SAN JUAN AVENUE 

STOCKTON CA 95203 

$408,423 
$0 

06/22/10 
04/20/11 

95% 

(209)470-8777 OVER RUN 

HA21 WPCP 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 10 
Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer

10-TUO-120-15.1/29 IN TUOLUMNE COUNTY AT AND NEAR GEORGE REED INC 
10-0U8904 MOCCASIN FROM 0.4 MILE WEST OF NORTH P O BOX 4760 
ACNH-P120-(051)E 

JUNCTION 49 TO 0.3 MILE WEST OF OLD 
--() 

PRIEST GRADE ROAD 
MODESTO CA 95352 

RUBBERIZED HMA OVERLAY 
(209)523-0734 

WPCP 

10-TUO-120-38.2/52.7 IN MARIPOSA AND TUOLUMNE COUNTIES AT GEORGE REED INC 
10-0U8804 AND NEAR BUCK MEADOWS FROM 0.4 MILE P O BOX 4760 
ACNH-P120-(052)E 

EAST OF BIG CREEK BRIDGE TO 0.3 MILE 
--() 

WEST OF SOUTH FORK T 
MODESTO, CA 95352 

REPAIR FAILED AREAS AND APPLY HMA 
(209)523-0734 

WPCP 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

$2,296,199 04/12/11 0%
 $0
 $0

04/25/11 
0%

 $2,645,514 05/25/11 0% 
$0 
$0 

06/10/11 
0% 

Totals: Authorized Final Amt: $278,939,948 Completed to Date: $66,878,417 Work This Month: $9,088,374
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

11District 

11-IMP-7-3.7/6.9 

Fed Aid 

HE14 

Pgm Code 

11-068024 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN IMPERIAL COUNTY NEAR CALEXICO ON 

ROUTE 7 AND ON ROUTE 8 

Description 

HIGHWAY PLANTING AND IRRIGATION 

Type Of Work 

SIERRA LANDSCAPE COMPANY 

Contractor 

PALM DESERT CA 92211 

73-771 DINA SHORE DRIVE, 200 

ARINDUQUE, RAY 

Resident 
Engineer 

(858)467-4084 

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$1,156,018

Bid + CCOs

 $1,162,264

Comp To date

 $0

This Month 

11/16/07 

Awarded 

12/21/07 

Approved 

10/27/11 

Est Comp

 0%

%Time

 0%

% Work 

PLANT EST 

SATIS 

MessageAccepted 

HE14 

11-IMP-8-4.9/7.2 
11-264004 
ACIM-008 -(101) 

--() 

IN IMPERIAL COUNTY NEAR OCOTILLO AT 

DEVIL'S CANYON BRIDGE NUMBER 2 AND AT 

MYER CREEK BRIDGE 

REHABILITATE BRIDGE 

TRUESDELL CORPORATION OF CA 

TEMPE, AZ 85282 

1310 W 23RD STREET 

FARMER, BRANDON 

(858)688-1375 

1463 BROADWAYY 

EL CAJON, CA 92021 

$1,018,018
 $108,010
 $84,015

10/12/10 
11/02/10 
12/01/11 

23%

 11%

SUSPENDED 

HA21 SWPPP 

11-IMP-8-7.4/7.9 

HB1 

11-402704 
ACHS-0082-(102)E 

G 00-82 1-(2E) 

--() 

WPCP 

IN IMPERIAL COUNTY NEAR OCOTILLO FROM 

0.2 MILE EAST TO 0.7 MILES EAST OF 

MYER CREEK BRIDGE NUMBER 58-0270R 

REPLACE MBGR WITH CONCRETE BARRIER 

HAZARD CONSTRUCTION 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

$323,548
 $0
 $0

06/03/11 
06/24/11 

0%

 0%

11-IMP-8-31.3/0 

HA26 

11-261504 
ACHS-X025-(028)S 

GX02-5 02-() 

--() 

SWPPP 

IN IMPERIAL COUNTY NEAR EL CENTRO ON 

ROUTE 8 AT SUNBEAM REST AREAS AND 

NEAR CALIPATRIA ON ROUTE 111 AT TWO 

RIVERS REST AREA 

ROADSIDE REST AREA RESTORATION/ADA 

RSMW CONTRACTORS, INC. 

LA MESA,CA 91942 

8191 CENTER STREET 

BABICKY, ALAN 

7177 OPPORTUNITY ROAD 

SAN DIEGO CA 92111 

$3,173,484
 $3,156,714

 $89

07/29/09 
08/19/09 
09/19/11 

92%

 100%

11-IMP-8-31.3/0 
11-261514 

IN IMPERIAL COUNTY NEAR EL CENTRO AT 

EASTBOUND AND WESTBOUND SUNBEAM REST 

AREAS 

INSTALL SEWAGE TREATMENT SYSTEM 

UNITED ENGINEERING & CONST. 

GLENDALE CA 91203 

336-10A N. CENTRAL AVENUE 

BABICKY, ALAN 

(858)688-1526 

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$1,043,526
 $989,617
 $10,758

05/26/10 
07/15/10 
05/11/12 

55%

 95%

HA26 SWPPP 

11-IMP-78-9.2/12.1 

HE14 

11-167894 
HPLU-6211-(094) 

--() 

SWPPP 

IN IMPERIAL COUNTY NEAR BRAWLEY ON 

ROUTE 78 AND ON ROUTE 86 

CONSTRUCT FOUR LANE EXPRESSWAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

RIZZUTTO, SHAWN 

(760)355-8666

722 E. BARIONI BLVD 

EL CENTRO, CA 92251 

$30,508,127 
$6,123,700 
$1,647,953 

11/30/10 
12/24/10 
10/15/12 

26% 

20% 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-IMP-78-12.1/15.2 IN IMPERIAL COUNTY IN AND NEAR SKANSKA RIZZUTTO, SHAWN $70,837,860 03/11/08 0%
11-167884 
HPLU-6211-(067)E 

--() 

BRAWLEY ON ROUTE 78 AND ON OLD ROUTE 

111 

CONSTRUCT FOUR-LANE EXPRESSWAY 
BRAWLEY,CA 92227 

861 MAIN STREET 

(760)355-8666 

722 E. BARIONI BLVD. 

IMPERIAL,CA 92251 

$71,919,116
 $0

03/27/08 
06/24/11 

0%

PLANT EST 
06/29/11 

HE14 SWPPP 
SATIS 

11-IMP-86-21.7/37.3 IN IMPERIAL COUNTY IN AND NEAR GRIFFITH COMPANY $8,782,089 05/23/11 0%
11-2M1804 
ACNH-P086-(073)E 

WESTMORLAND FROM BRANDT ROAD TO 

TREE WASH BRIDGE 

LONE 12200 BLOOMFIELD AVE $0
 $0

06/10/11 
0%

--() 
COLD PLANE AND APPLY SEAL COAT 

SANTA FE SPRINGS CA 90670 

(562)929-1128 

HM1 WPCP 

11-IMP-98-/56.6 IN IMPERIAL COUNTY HAZARD CONSTRUCTION REYES, JULIO $402,205 04/06/11 100%
11-404904 HMA PAVEMENT REHABILITATION 

SAN DIEGO CA 92192 

P O BOX 229000 722 EAST BARIONI 

BLVD. 

$277,086
 $277,086

04/25/11 
07/22/11 
07/26/11 

69%

HA12 WPCP 

(858)587-3600 
(858)688-1091 

IMPERIAL, CA 92251 OVER RUN 

11-IMP-111-/1.2 IN IMPERIAL COUNTY IN CALEXICO HAZARD CONSTRUCTION HERNANDEZ, DANIEL $927,295 03/23/11 48%
11-2M2204 COLD PLANE AND HMA OVERLAY 

SAN DIEGO, CA 92121 

6465 MARINDUSTRY PLACE 

(760)594-2008 

722 E BARIONI BLVD 

IMPERIAL, CA 92251 

$740,508
 $734,814

04/13/11 
09/07/11 

80%

HM1 WPCP 

11-SD-5-.3/10 IN SAN DIEGO COUNTY IN SAN DIEGO SIM J HARRIS INC MOEN, MIKE $10,091,790 01/06/11 80%

HA22 

11-080404 
IM-0051-(619)E 

--() 

WPCP 

CHULA VISTA AND NATIONAL CITY FROM 

CAMINO DE LA PLAZA OVERCROSSING TO 

24TH STREET UNDERCROSSING 

PAVEMENT REHABILITATION 

SAN DIEGO CA 92126 

(858)437-0190 
(619)995-7335 

9685 VIA EXCELENCIA SUITE 200 9851 BUENA VISTA 

AVENUE 

SANTEE, CA 92071 

$7,920,811
 $2,960,987

01/31/11 
08/02/11 

78%

11-SD-5-1.2/23.5 IN SAN DIEGO COUNTY AT VARIOUS WIER CONSTRUCTION CORPORATION BAGUBE, JUN $597,336 07/15/10 100% 
11-283404 
ACIM-0005-(614)E 

--() 

LOCATIONS FROM VIA DE SAN YSIDRO 

UNDERCROSSING TO ROUTE 5/274 

SEPARATION 
ESCONDIDO, CA 92029 

2255 BARHAM DRIVE 

(858)688-1438

9851 BUENA VISTA ROAD 

SANTEE, CA 92071 

$732,782 
$0 

08/10/10 
06/30/11 

100% 

COMPLETED 
06/30/11 

CONSTRUCT CURB RAMPS 
HB71 WPCP 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 11 

11-SD-5-3.2/15.3 

Fed Aid 

HA21 

Pgm Code 

11-2M0204 

Contract 

STP-X073-(091)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS 

Description 

CLEAN AND TREAT BRIDGE DECKS 

Type Of Work 

FALCON CONSTRUCTION CO 

Contractor 

SAN DIEGO CA 92196 

(619)840-8998 

P O BOX 26429 

CORTEZ, DAVID 

Resident 
Engineer 

(858)688-1597 

9851 BUENA VISTA AVE 

SANTEE, CA 92071 

$820,430

Bid + CCOs

 $0

Comp To date

 $0

This Month 

11/03/10 

Awarded 

12/15/10 

Approved 

07/14/11 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

11-SD-5-10.0/20 

HA22 

11-240104 
IM-0051-(618)E 

--() 

WPCP 

IN SAN DIEGO COUNTY IN NATIONAL CITY 

AND SAN DIEGO FROM 24TH STREET 

UNDERCROSSING TO 0.1 MILE SOUTH OF 

ROUTE 8/5 SEPARATION AND 

PAVEMENT REHABILITATION 

HAZARD CONSTRUCTION 

SAN DIEGO CA 921929000 

(858)587-3600 

PO BOX 229000 

ALSHEIKH, JASON 

(858)688-1473 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$8,692,627
 $3,583,983
 $1,112,251

01/10/11 
01/27/11 
11/01/11 

0%

 41%

HB4N 

11-SD-5-23.9/28.2 

HB1 

11-284604 
ACHS-0005-(615)E 

G 00-0516-(5E) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

MISSION BAY DRIVE OVERCROSSING TO 

NOBEL DRIVE OVERCROSSING 

UPGRADE MEDIAN GUARD RAIL 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

AKHONDZADEH, RAHIM 

(858)688-1318 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$6,316,679
 $6,200,286

 $8,106

10/11/10 
11/03/10 
05/02/12 

39%

 99%

11-SD-5-35.7/40.1 

HA21 

11-2M0304 

WPCP 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS 

CLEAN AND TREAT BRIDGE DECK 

PERSE CONSTRUCTION COMPANY 

AZUSA CA 91702 

(626)815-3901 

982 W 10TH STREET 

TRAN, DUNG 

(858)688-1549 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$516,828
 $414,141
 $69,878

12/30/10 
02/02/11 
08/05/11 

87%

 80%

11-SD-5-38.5/38.9 

HA22 

11-401904 
ACIM-005A-(621)E 

--() 

WPCP 

IN SAN DIEGO COUNTY IN ENCINITAS FROM 

SAN ELIJO LAGOON BRIDGE TO 0.4 MILE 

NORTH OF SAN ELIJO LAGOON BRIDGE 

REHABILITATE RAMP AT MANCHESTER 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

$331,682
 $0
 $0

06/15/11 
07/07/11 

0%

 0%

11-SD-5-39.8/54.4 
11-289304 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS FROM BIRMINGHAM DRIVE 

OVERCROSSING TO 0.1 MILE NORTH OF 

CAMP PENDLETON UNDERCROSSING 

SUKUT CONSTRUCTION 

OCEANSIDE,CA 92056 

3156-205 VISTA WAY 

RAFIQ, AHMAD 

2863 CARMEL VALLEY 

ROAD 

DEL MAR CA 92014 

$4,254,446 
$3,960,297 
$116,182 

04/08/10 
05/06/10 
06/05/12 

47% 

96% 

HB4N SWPPP 
INSTALL RAMP METERS AND HOV LANES (858)688-1415
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-5-40.1/0 IN SAN DIEGO COUNTY IN ENCINITAS ON R S B GROUP INC ARINDUQUE, RAY $637,739 12/23/10 32%
11-292404 
ACIM-X073-(090)E 

--() 

ROUTE 5 AT MACKINNON AVENUE OVER 

CROSSING AND IN SAN DIEGO ON ROUTE 

805 FROM 0.3 MILE TO 0.1 M 

REPAIR SLOPE AND EROSION CONTROL 

LAKE FOREST CA 92630 

(949)454-1999 

22622 LAMBERT STREET #304 

(858)467-4084 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$613,642
 $68,036

01/11/11 
06/25/12 

95%

HA23 SWPPP 

11-SD-5-49.7/62.1 IN SAN DIEGO COUNTY AT VARIOUS WESTERN STRUCTURES TRAN, DUNG $380,840 05/23/11 33%
11-2M1304 LOCATIONS 

TREAT BIDGE AND REPAIR JOINT SEALS 
RIVERSIDE CA 92503 

6005 TYLER STREET 5825 AVENIDA ENCINAS 

SUITE 101 

$94,628
 $94,628

06/07/11 
09/15/11 

25%

HM3 WPCP 

(951)352-4300 
(858)688-1549 

CARLSBAD, CA 92008 

11-SD-5-52.8/54.9 IN SAN DIEGO COUNTY IN OCEANSIDE FROM P&D LANDSCAPE MANAGEMENT HURTZIG, JOHN $1,307,372 08/09/07 0%
11-239504 BROOKS STREET OVERCROSSING TO 0.1 KM 

NORTH OF CAMP DEL MAR OVERCROSSING 

PLANTING AND IRRIGATION 
ORANGE,CA 92868 

(858)467-4086 

999 TOWN AND COUNTRY RD, FIR4 7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$1,241,253
 $12,262

09/18/07 
10/24/11 

0%

PLANT EST 

HA25 SWPPP 
SATIS 

11-SD-5-59.4/60 IN SAN DIEGO COUNTY ABOUT 5.2 MILES R S M 2 CONTRACTORS INC TRAN, DUNG $4,084,769 02/01/11 8%

HA26 

11-261404 
ACHS-0005-(617) 

IMG-0005-(617) 

--() 

SWPPP 

NORTH OF OCEANSIDE AT THE ALISO 

CREEK SAFETY ROADSIDE REST AREA 

___________ 

REPLACE BUILDINGS 

LA MESA CA 91942 

(619)698-7777 

8191 CENTER STREET 

(858)688-1549 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$430,595
 $282,348

04/27/11 
05/24/13 

11%

11-SD-5-67.2/0 IN SAN DIEGO COUNTY IN CORONADO AND PRO-WEST ENGINEERING INC DOUGHERTY BOB $301,000 03/22/10 100%
11-0AA004 ABOUT 15 MILES NORTH OF OCEANSIDE 

INSTALL PHOTOVOLTAIC PANELS 
ORANGE CA 92865 

740 W. GROVE AVENUE 2863 CARMEL VALLEY 

ROAD 

$288,090
 $0

05/18/10 
05/31/11 

96%

DEL MAR CA 92014 

(858)688-1528 

11-SD-8-3.0/12.6 IN SAN DIEGO COUNTY IN SAN DIEGO AND PETERSON-CHASE GENERAL HURTZIG, JOHN $1,030,271 08/10/10 9% 
11-261704 
ACIM-0008-(305)E 

--() 

LA MESA AT VARIOUS LOCATIONS FROM 

MISSION CENTER RD OVERCROSSING TO 

SEVERIN DRIVE OVERCROSSIN 

FREEWAY MAINTENANCE ACCESS PAVING 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92614 

1792 KAISER AVENUE 

(858)467-4086

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$4,395 
$0 

08/26/10 
10/03/11 

0% 

SUSPENDED 

HA28 SWPPP 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-8-10.2/21.8 IN SAN DIEGO COUNTY IN AND NEAR LA COFFMAN SPECIALTIES, INC AKHONDZADEH, RAHIM $1,816,440 06/29/10 93%
11-2M0904 
ACIM-0081-(307)E 

--() 

MESA AND EL CAJON FROM 0.3 MILE WEST 

OF FLETCHER PARKWAY OC TO LAKE 

JENNINGS PARK ROAD OC 
SAN DIEGO, CA 92126 

9685 VIA EXCELENCIA, STE 200 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$1,706,171
 $30,307

07/13/10 
08/10/11 

99%

HM1 WPCP 
REPLACE SLABS (858)688-1318 

11-SD-8-17.4/18.7 IN SAN DIEGO COUNTY IN EL CAJON FROM SIM J HARRIS, INC. AKHONDZADEH, RAHIM $9,783,125 10/07/09 97%
11-063804 
ACIM-0081-(302)E 

--() 

THE SECOND STREET UNDERCROSSING TO 

THE GREENFIELD DRIVE UNDERCROSSSING 

_______________ 
SAN DIEGO,CA 92126 

9685-200 EXCELENCIA 2863 CARMEL VALLEY 

ROAD 

DEL MAR CA 92014 

$9,655,221
 $187,408

10/20/09 
08/02/11 

100%

HB4N SWPPP 
WIDEN FREEWAY AND BRIDGE (858)688-1318 

11-SD-8-39.7/61.5 IN SAN DIEGO COUNTY NEAR PINE VALLEY GRANITE CONSTRUCTION COMPANY RAMIREZ JR, DANIEL $10,089,176 05/17/11 2%
11-2M1604 
ACIM-0081-(309)E 

--()

FROM HORSETHIEF CREEK UNDERCROSSING 

TO 0.3 MILE EAST OF CRESTWOOD ROAD 

UNDERCROSSING 

BRIAN CARIS 440 S MELROSE DR, 

STE 200 

(760)594-2011P O BOX 50085 

1463 BROADWAY 

EL CAJON, CA 92021 

$119,038
 $119,038

06/10/11 
10/18/11 

1%

PCC PAVEMENT GRINDING 
HM1 WPCP WATSONVILLE CA 950775085 

(831)724-1011 

11-SD-8-49.0/0 IN SAN DIEGO COUNTY NEAR PINE VALLEY WHILLOCK CONTRACTING INC RAMIREZ JR, DANIEL $1,886,605 01/12/10 100%
11-243204 
ACIM-0081-(303)E 

AT BUCKMAN SPRINGS REST AREA 

RESTORE SAFETY ROADSIDE REST 

$1,860,810
 $124,205

02/16/10 
08/30/11 

95%

 00-81 3-(3E) 

--() 
(760)594-2011 SUSPENDED 

HA26 SWPPP 

11-SD-15-3.2/M4.1 IN SAN DIEGO COUNTY IN SAN DIEGO ON A C C U CONSTRUCTION INC ARINDUQUE, RAY $4,630,033 09/10/07 0%

HA25 

11-070404 
ACIM-X073-(083) 

--() 

SWPPP 

ROUTE 15 AND ON ROUTE 805 

PLANTING AND IRRIGATION 
SANTA ANA CA 92705 

(714)641-4730 

1526 BROOKHOLLOW DRIVE #76 

(858)467-4084

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$4,525,548
 $9,880

10/25/07 
03/21/12 

0%

PLANT EST 

SATIS 

11-SD-15-3.8/0 IN SAN DIEGO COUNTY AT VARIOUS CAROLINO CONSTRUCTION $745,800 06/13/11 0% 
11-2M1404 LOCATIONS 

CLEAN AND TREAT BRIDGE DECKS 

CORPORATION 

3035 EAST 8TH STREET 

$0 
$0 

07/01/11 
0% 

NATIONAL CITY CA 91950 

HM3 (619)434-9200 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 11 
Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

11-SD-15-8.4/0 IN SAN DIEGO COUNTY AT VARIOUS 
11-291904 LOCATIONS 
ACST-X073-(089)E 

CONCRETE SLOPE PAVING AND PLANTING 
X0-73 0-(9E) 

--() 

HA23 SWPPP 

11-SD-15-8.9/9.7 IN SAN DIEGO COUNTY (SINK HOLE) 
11-233204 EMERGENCY EARTHWORK 
ER- -( ) 

--()

HA23 

11-SD-15-10.4/21.2 IN SAN DIEGO COUNTY IN SAN DIEGO ON 
11-2T0924 ROUTE 15 AND ON ROUTE 163 

CONSTRUCT MANAGED LANES 

HB4C SWPPP 

11-SD-15-16.0/M19.3 IN SAN DIEGO COUNTY IN SAN DIEGO FROM 
11-2T0934 MIRA MESA BOULEVARD UNDERCROSSING TO 

0.3 KM SOUTH OF ROUTE 56/15 

SEPARATION OVERCROSSING 

CONSTRUCT MANAGED LANES 
HB4C SWPPP 

11-SD-15-18.8/M21.9 IN SAN DIEGO COUNTY IN SAN DIEGO ON 
11-260714 ROUTE 15 FROM 1.4 KM SOUTH OF RTE 
HPLU-6211-(064)N 

62-11 0-(4N) 
15/56 SEPARATION TO CAMINO DEL NORTE 

UC AND ON RTE 56 FROM 0 
--() 

HIGHWAY PLANTING AND IRRIGATION 
HA25 SWPPP 

11-SD-15-21.9/M23.9 IN SAN DIEGO COUNTY IN SAN DIEGO FROM 
11-260724 CAMINO DEL NORTE UNDERCROSSING TO 0.4 
HPLU-6211-(080)

KM NORTH OF RANCHO BERNARDO ROAD 
--() 

UNDERCROSSING 

INSTALL PLANTING AND WATER SYSTEM 
HB4C SWPPP 

Contractor 

L B CIVIL CONSTRUCTION
 

INCORPORATED
 

11585 SORRENTO VALLEY RD 104
 

SAN DIEGO CA 92121
 

(858)481-5222
 

ERRECAS INC
 

P O BOX 1161
 

SPRING VALLEY CA 91979
 

COFFMAN SPECIALTIES INC.
 

4375 JUTLAND DRIVE SUITE 260
 

SAN DIEGO CA 92117
 

FCI CONSTRUCTORS, INC.
 

10050 BLACK MOUNTAIN ROAD
 

SAN DIEGO CA 92126
 

SIERRA LANDSCAPE COMPANY
 

73771 DINAH SHORE DRIVE
 

PALM DESERT CA 92211
 

Resident 
Engineer 

HURTZIG, JOHN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO, CA 92111
 

(858)467-4086
 

MCMILLAN, STEVE
 

13560 EVENING CREEK
 

DRIVE N.
 

SAN DIEGO CA 92128
 

(858)688-1435
 

BOBOTIS, MARK
 

13220 EVENING CREEK
 

DRIVE SUITE 112
 

SAN DIEGO, CA 92128
 

(858)688-1439
 

SAGGESE, CARMINE T.
 

13560 EVENING CREEK
 

DRIVE NORTH (NORTH
 

TRLR)
 

SAN DIEGO CA 92128
 

(858)688-1542
 

EAST BAY CONSTRUCTION CO., INCSAGGESE, CARMINE T
 

41120-G ELM STREET
 13560 EVENING CREEK
 

DRIVE
 
MURRIETA CA 92562
 

SAN DIEGO,CA 92128
 

(858)688-1542


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$1,726,638

 $1,379,790

 $130,944


 $1,000,000

 $0

 $0


 $67,445,955

 $61,315,407

 $2,072,720


 $73,296,947

 $66,587,117

 $1,025,634


 $2,581,596

 $2,350,207


 $0


 $1,283,194
 
$1,208,727
 

$3,360
 

11/23/10
 
12/14/10
 
08/30/12
 

03/01/98
 
03/01/98
 

07/25/08
 
08/06/08
 
10/09/12
 

02/08/08
 
02/27/08
 
09/16/11
 

%Time
% Work 

Message 

79%


 74%


 0%


 0%


 69%


 90%


 100%


 90%


OVER RUN
 

05/12/08 0%

06/10/08
 

0%

10/15/12
 

PLANT EST
 

SATIS
 

02/19/09 0%
 
03/20/09
 

0%

05/17/13
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 11 

11-SD-15-23.8/M26.2 

Fed Aid 

HB4C 

Pgm Code 

11-260734 

Contract 

HPLU-6211-(098) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.2 KM NORTH OF RANCHO BERNARDO ROAD 

UNDERCROSSING TO LAKE HODGES BRIDGE 

Description 

INSTALL HIGHWAY PLANTING SYSTEMS 

Type Of Work 

NATIVE LANDSCAPE INC 

Contractor 

ESCONDIDO CA 92029 

(760)735-8700 

9746 TAMARACK LANE 

SAGGESE, CARMINE 

Resident 
Engineer 

(858)688-1542 

304 ENTERPRISE STREET 

SUITE B 

ESCONDIDO, CA 92129 

$1,056,515

Bid + CCOs

 $203,203

Comp To date

 $99,473

This Month 

11/24/10 

Awarded 

01/11/11 

Approved 

10/30/14 

Est Comp
Accepted 

58%

%Time

 21%

% Work 
Message 

11-SD-15-26.0/30.2 

HB4C 

11-2T0814 
ACIM-015 -(203)N 

LN62-11 0-(2N) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN AND NEAR 

ESCONDIDO AT VARIOUS LOCATIONS FROM 

0.1 KM S OF HIGHLAND ROAD OC TO 0.2 

KM N OF NINTH AVENUE UC 

CONSTRUCT MANAGED LANES - NORTH 

FLATIRON CORP. 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

BREYER, RICHARD 

(858)688-1430 

13560 EVENING CREEK 

DRIVE NORTH 

SAN DIEGO,CA 92128 

$49,058,183
 $36,825,765

 $402,890

11/20/08 
12/10/08 
12/06/12 

86%

 75%

11-SD-15-26.2/M27.8 

HB32 

11-2T0864 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO AND 

ESCONDIDO FROM LAKE HODGES BRIDGE TO 

CLARENCE LANE UNDERCROSSING 

HWY PLANTING & AUTO IRRIGATION SYS 

PACIFIC RESTORATION GROUP INC 

PERRIS CA 92572 

(951)940-6069 

P O BOX 429 

$1,144,264
 $0
 $0

06/27/11 
07/28/11 

0%

 0%

11-SD-15-27.3/0 
11-2T0894 
CMLN-6211-(059) 

--() 

IN SAN DIEGO COUNTY IN ESCONDIDO AT 

NORTH COUNTY FAIR OVERCROSSING 

CONSTRUCT BARRIER TRANSFER MACHINE 

WEIR CONSTRUCTION CORPORATION 

ESCONDIDO,CA 92029 

CARDENAS, VICTOR 

2255 BARHAM DRIVE 13560 EVENING CREEK 

DRIVE 

SAN DIEGO,CA 92128 

$7,225,755
 $7,059,554

 $1,449

08/20/08 
09/26/08 
12/09/11 

0%

 0%

PLANT EST 

HB4C WPCP 
(858)688-1524 SATIS 

11-SD-15-30.0/31.5 

HB4C 

11-2T0824 
CIM-015 -(202)3 

CMLN-6211-(053) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN ESCONDIDO FROM 

NINTH AVENUE UNDERCROSSING TO ROUTE 

15/78 SEPARATION 

CONSTRUCT MANAGED LANES 

ATKINSON CONTRACTORS, LP 

FOOTHILL RANCH CA 92610 

27422 PORTOLA PARKWAY 

JAVED, FARIDUN 

(760)735-5087 

304-B ENTERPRISE 

STREET 

ESCONDIDO,CA 92029 

$50,809,978
 $48,864,733

 $607,743

07/21/08 
08/06/08 
12/01/12 

89%

 95%

11-SD-15-42.5/45.9 

HA22 

11-289704 
IM-0154-(206)E 

--() 

SWPPP 

IN SAN DIEGO COUNTY ABOUT 11.2 MILE 

NORTH OF ESCONDIDO FROM 0.6 MILES 

SOUTH OF ESCONDIDO HIGHWAY 

OVERCROSSING TO SAN LUIS REY RIVE 

PAVEMENT REHABILITATION 

CSI / SJH A JOINT VENTURE 

SAN DIEGO CA 92126 

(858)536-3100 

9685 VIA EXCELENCIA ST. 200 

LEVINE, GARY 

(760)639-4430

3485 EAST VISTA WAY 

VISTA, CA 92084 

$5,297,731 
$2,946,908 
$978,350 

03/10/11 
04/13/11 
08/12/11 

72% 

56% 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-52-2.6/5.9 IN SAN DIEGO COUNTY IN SAN DIEGO ON NATURE'S IMAGE HURTZIG, JOHN $422,982 05/30/08 0%
11-288404 ROUTE 52 AND ON ROUTE 805 

CONVERT IRRIGATION SYSTEM 
LAKE FOREST CA 92630 

20472-102 CRESCENT BAY DR. 7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$414,267
 $10,421

06/20/08 
07/21/11 

0%

(858)467-4086 PLANT EST 

HA25 WPCP 
SATIS 

11-SD-52-14.5/15.5 IN SAN DIEGO COUNTY IN SANTEE ON MIDORI LANDSCAPE INC $1,909,935 05/24/11 0%
11-2T0704 
STPL-N621-(110)2 

ROUTE 52 FROM .4 MILE WEST OF MISSION 

GORGE ROAD UC TO FORESTER CREEK 

3231 S MAIN STREET $0
 $0

06/10/11 
0%

--()
BRIDGE AND ON ROUTE 125 FRO 

SANTA ANA CA 92707 

PLANTING AND EROSION WORK 
(714)751-8792 

HB32 SWPPP 

11-SD-52-15.5/17.3 IN SAN DIEGO COUNTY IN SANTEE FROM GRIFFITH COMPANY $1,945,864 05/20/11 0%
11-2T0114 
STPL-6211-(101)N 

FORESTER CREEK BRIDGE TO MAGNOLIA 

AVENUE UNDERCROSSING 

12200 BLOOMFIELD AVENUE $0
 $0

06/10/11 
0%

 621-1 10-() 
PLANTING,IRRIGATION,EROSION CONTROL 

SANTA FE SPRINGS CA 90670 

--() (562)929-1128 

HB32 SWPPP 

11-SD-52-16.2/17.8 IN SAN DIEGO COUNTY IN SANTEE FROM FLATIRON WEST, INC. MOEN, MIKE $29,793,803 12/17/08 100%
11-2T0104 
STPL-6211-(077) 

--() 

CUYAMACA STREET OVERHEAD TO MAGNOLIA 

AVENUE UNDERCROSSING KP 26.1/28.6 

TO CONSTRUCT A FOUR LANE DIVIDED 
SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

(619)995-7335 

9851 BUENA VISTA AVE. 

SANTEE CA 92071 

$28,949,574
 $0

12/30/08 
07/27/11 

100%

PLANT EST 
06/27/11 

HE14 SWPPP 
SATIS 

11-SD-52-17.0/17.7 IN SAN DIEGO COUNTY IN AND NEAR SKANSKA USA CIVIL WEST MOEN, MIKE $72,329,052 04/10/08 100%
11-2T0004 
HPLU-6211-(075)E 

LU62-11 0-(6E)

--() 

SANTEE ON ROUTE 52 AND ON ROUTE 67 

CONSTRUCT FREEWAY AND INTERCHANGE 
RIVERSIDE CA 92092-2405 

1995 AGUA MANSA ROAD 

(619)596-3226

9851 BUENA VISTA AVE. 

SANTEE CA 92071 

$72,304,210
 $0

04/30/08 
06/27/11 

100%

COMPLETED 
06/27/11 

HE14 SWPPP 

11-SD-52-17.3/17.5 IN SAN DIEGO COUNTY IN SANTEE MIDORI LANDSCAPE INC $999,291 04/08/11 0% 
11-2T0014 
STPL-6211-(103)N 

EROSION CONTROL WORK 3231 S MAIN STREET $0 
$0 

05/12/11 
0% 

621-1 10-() SANTA ANA CA 92707 

--() (714)751-8792 

HB32 SWPPP 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-56-6.8/8.7 IN SAN DIEGO COUNTY IN SAN DIEGO FROM PACIFIC RESTORATION GROUP INC HURTZIG JOHN $469,093 06/25/10 0%
11-402304 PENASQUITOS CREEK BRIDGE TO 0.3 MILE 

WEST OF ROUTE 56/15 SEPARATION 

RECYCLED WATER CONVERSION 
PERIS CA 92572 

P O BOX 429 

(858)467-4086 

7177 OPPORTUNITY RD 

SAN DIEGO CA 92111 

$389,254
 $9,041

07/20/10 
03/17/14 

0%

PLANT EST 

HA25 WPCP 
SATIS 

11-SD-76-7.3/13.1 IN SAN DIEGO COUNTY IN AND NEAR FLATIRON WEST INC. FITZGIBBON, EDWARD $63,271,767 12/23/09 50%
11-080104 
ARRA-P076-(024)E 

P0-76 0-(4E) 

--() 

OCEANSIDE FROM 0.8 KM WEST OF MELROSE 

DRIVE TO 1.0 KM EAST OF SOUTH 

MISSION ROAD 

CONSTRUCT FOUR LANE HIGHWAY 

SAN MARCOS CA 92076 

1770 LA COSTA MEADOWS DRIVE 

(760)639-4430 

3485 E. VISTA WAY 

VISTA CA 92084 

$32,701,718
 $523,471

01/19/10 
11/20/13 

51%

HE14 SWPPP 

11-SD-76-23.1/23.5 IN SAN DIEGO COUNTY AT PALA FROM 0.1 COFFMAN SPECIALTIES INC AKHONDZADEH, RAHIM $2,775,000 12/28/10 15%

HA21 

11-273404 
ACST-ACBR-(STP)P

P-ACBR-(STP)P 

--() 

SWPPP 

MILE WEST TO 0.3 MILE EAST OF PALA 

CREEK BRIDGE 

BRIDGE REPLACEMENT 
SAN DIEGO CA 92126 

(858)536-3100 
(858)688-1318 

9685 VIA EXCELENCIA SUITE 200 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$675,139
 $358,547

01/13/11 
10/02/12 

24%

11-SD-76-32.9/52.3 IN SAN DIEGO COUNTY AT RINCON, LAKE INTERMOUNTAIN SLURRY SEAL INC LEVINE, GARY $1,224,692 06/28/10 73%
11-277804 HENSHAW AND MORETTIS FROM VALLEY 

CENTER ROAD TO ROUTE 79 

SLURRY SEAL 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(760)639-4430 

3485 EAST VISTA WAY 

VISTA, CA 92084 

$1,105,550
 $107,981

07/22/10 
08/16/11 

90%

HM1 WPCP 

11-SD-78-15.5/16.7 IN SAN DIEGO COUNTY IN SAN MARCOS AND GRANITE CONSTRUCTION COMPANY MERCADO, VICTOR $2,230,238 05/05/11 2%
11-293104 ESCONDIDO FROM NORDAHL ROAD 

OVERCROSSING TO ROUTE 15/78 

SAN DIEGO AREA OFFICE 440 

SOUTH MELROSE DR ST 200 VISTA, 
304 ENTERPRISE ST, 

STE B 

$6,125
 $6,125

05/20/11 
03/05/12 

0%

SEPARATION. CA 92081 ESCONDIDO, CA 92029 

HB4N SWPPP 
EXTEND CONNECTOR RAMP P O BOX 50085 (858)688-1544 

WATSONVILLE CA 950775085 

(760)732-0915 

11-SD-78-45.2/57.9 IN SAN DIEGO COUNTY NEAR JULIAN FROM GRANITE CONSTRUCTION CO AKHONDZADEH, RAHIM $1,799,362 04/13/11 40% 
11-2M1904 OLD JULIAN HIGHWAY TO MAIN 

BONDED WEARING COURSE 

STREET 

VISTA, CA 92018 

440 SOUTH MELROSE DR 200 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$1,631,598 
$1,610,338 

05/04/11 
09/09/11 

86% 

HM1 WPCP 
(858)688-1318
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State of California Department of Transportation Page 151 

Statement of Ongoing Contracts as of 07/20/11
08/03/11
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-94-7.9/0
 
11-262604
 
ACHS-P094-(057)E
 

G P0-94 0-(7E)


--()
 

HB1 SWPPP
 

11-SD-125-10.6/10.9
 
11-294604
 

HB4 WPCP
 

11-SD-163-1.7/3.2
 
11-265004
 
ACST-P163-(026)E
 

P1-63 0-(6E)
 

--()
 

TEA2 SWPPP
 

11-SD-163-3.8/11.1
 
11-239304
 
STP-P163-(027)E
 

--()
 

HA22 WPCP
 

11-SD-805-7.7/9.1
 
11-081654
 

HB4N WPCP
 

11-SD-805-20.4/28.1
 
11-2M1704
 

HM1 WPCP
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY IN SAN DIEGO LA
 

MESA AND LEMON GROVE AT WEST BOUND
 

OFF RAMP TO COLLEGE AVENUE
 

INSTALL TRAFFIC SIGNAL / WIDEN RAMP
 

IN SAN DIEGO COUNTY NEAR LEMON GROVE
 

FROM JAMACHA ROAD UNDERCROSSING TO
 

0.3 MILE NORTH OF JAMACHA ROAD
 

UNDERCROSSING.
 

WIDEN JAMACHA SOUTHBOUND OFF RAMP
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.1 MILE SOUTH OF RICHMOND STREET
 

OVERCROSSING TO 0.2 MILE NORTH OF
 

6TH AVE UNDERCROSSING.
 

INSTALL HIGHWAY PLANTING
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

ROUTE 8/163 SEPARATION TO TO ROUTE
 

163/15 SEPARATION
 

METAL BEAM GUARD RAIL
 

IN SAN DIEGO COUNTY IN CHULA VISTA
 

AND NATIONAL CITY FROM 0.1 MILE
 

SOUTH OF BONITA ROAD UNDERCROSSING TO
 

SWEETWATER ROAD UNDERCRO
 

LANDSCAPE AND INSTALL IRRIGATION
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.2 MILE SOUTH OF ROUTE 163/805
 

SEPARATION TO 0.4 MILE SOUTH OF ROUTE
 

5/805 SEPARTION
 

PAVEMENT REHABILITATION-PCC GRIND
 

Resident 
EngineerContractor 

ERRECA'S, INC. REYES, JULIO
 

11790 HI RIDGE ROAD
 817 SWEETWATER ROAD
 

SPRING VALLEY,CA 91977

LAKESIDE CA 92040
 

(858)688-1091
 

L B CIVIL CONSTRUCTION
 

INCORPORATED
 

11585 SORRENTO VALLEY RD #104
 

SAN DIEGO CA 92121
 

(858)481-5222
 

SIERRA LANDSCAPE COMPANY, INC.ARINDUQUE, RAY
 

73-771, #200 DINAH SHORE DR. 7177 OPPORTUNITY ROAD
 

SAN DIEGO CA 92111
 
PALM DESERT CA 92211
 

(858)467-4084
 

HAZARD CONSTRUCTION AKHONDZADEH, RAHIM
 

P O BOX 229000
 2863 CARMEL VALLEY
 

ROAD
 
SAN DIEGO CA 921929000
 

DEL MAR, CA 92014

(858)587-3600
 

(858)688-1318


MARINA LANDSCAPE INC
 

1900 S LEWIS STREET
 

ANAHEIM CA 92805
 

(714)939-6600
 

HAZARD CONSTRUCTION
 

6465 MARINDUSTRY DRIVE
 

SAN DIEGO CA 921929000
 

(858)587-3600
 

$1,462,588

 $1,469,013


 $0


 $1,030,940

 $0

 $0


 $1,139,186

 $970,868


 $0


 $7,462,624

 $4,829,725

 $1,174,458


 $548,134

 $0

 $0


 $5,134,870
 
$0
 
$0
 

08/28/09 0%

09/17/09
 

0%

07/07/11
 
07/07/11
 

PLANT EST
 

SATIS
 

06/27/11 0%

07/14/11
 

0%


10/08/09 0%

11/24/09
 

0%

12/17/13
 

PLANT EST
 

SATIS
 

12/07/10
 
12/22/10
 
07/21/11
 

06/24/11
 
07/14/11
 

06/23/11
 
07/14/11
 

98%


 68%


 0%


 0%


 0%
 

0%
 



 

 

 

  

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 152 

Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-805-24.7/24.7 IN SAN DIEGO COUNTY IN SAN DIEGO AT DREAMBUILDER $436,061 01/25/11 0%
11-288904 0.3 MILE NORTH OF GOVERNOR DRIVE 

UNDERCROSSING 

1361 E GARTEN DRIVE $0
 $0

02/10/11 
0%

ABANDON EXISTING CULVERT 
PLACENTIA CA 92870 

(714)646-3697 

HA23 WPCP 

11-SD-805-25.2/26.3 IN SAN DIEGO COUNTY IN SAN DIEGO FROM SKANSKA USA CIVIL WEST AKHONDZADEH, RAHIM $12,289,481 11/29/10 16%
11-089754 0.2 KM SOUTH OF NOBEL DRIVE 

OVERCROSSING TO 0.1 KM NORTH OF 

CALIFORNIA DISTRICT INC 

1995 AGUA MANSA ROAD 
2863 CARMEL VALLEY 

ROAD 

$3,390,393
 $1,855,688

12/16/10 
03/05/11 

28%

HE13 SWPPP 

EASTGATE MALL OVERCROSSING 

INTERCHANGE IMPROVEMENTS & ROAD 
RIVERSIDE CA 925092405 

(951)684-5360 
(858)688-1318 

DEL MAR, CA 92014 

11-SD-805-26.5/28.9 IN SAN DIEGO COUNTY IN SAN DIEGO ON DIABLO CONTRACTORS INC POUND, DAVID $47,707,109 01/28/11 12%

HB5 

11-2T0404 
ARRA-805 -(610)N 

80-5 6-(0N) 

--() 

SWPPP 

ROUTE 805 FROM 0.3 KM SOUTH OF 

SOLEDAD CANYON BRIDGE AND OVERHEAD TO 

0.6 KM NORTH OF ROUTE 5/8 

CONSTRUCT HOV LANES 

SAN RAMON CA 94583 

(925)552-8250 
(858)720-2112 

7 CROW CANYON COURT SUITE 100 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$7,791,821
 $2,711,464

02/08/11 
11/07/12 

16%

11-SD-905-5.2/6.1 IN SAN DIEGO COUNTY IN SAN DIEGO ON FLATIRON CONSTRUCTION CORP OLSON, TED $12,609,794 03/07/11 9%
11-091834 
SRRA-A905-(020)N 

--() 

RTE 905 FR 0.1 KM E TO 1.5 KM E OF 

RTE 905/805 SEP AND ON RTE 805 FR 0.2 

KM N OF RTE 905/805 S 

1770 LA COSTA MEADOW DR SAN 

MARCOS, CA 92078 

(858)688-1594 

8863 AIRWAY ROAD 

SAN DIEGO, CA 92154 

$2,583,462
 $2,244,146

03/17/11 
12/06/11 

20%

HE14 SWPPP 
CONSTRUCT NEW FREEWAY (PHASE 2) 

(760)916-9100 

11-SD-905-8.6/11.6 IN SAN DIEGO COUNTY IN SAN DIEGO FROM SKANKSA USA CIVIL WEST OLSON, TED $65,530,074 01/30/08 100%

HE14 

11-091824 
HPLU-6211-(071)N 

LU62-11 0-(2NH)P 

6211- 073-() 

SWPPP 

0.6 KM EAST OF CACTUS ROAD TO 0.3 KM 

WEST OF THE MEXICO BORDER 

CONSTRUCT NEW FREEWAY 

CALIFORNIA DISTRICT INC. 

SAN DIEGO,CA 92154 

9543-4 HEINRICH HERTZ DRIVE 

(619)661-6406 

8863 AIRWAY ROAD 

SAN DIEGO,CA 92154 

$65,189,485
 $0

02/27/08 
06/30/11 

100%

PLANT EST 

SATIS 

06/30/11 

11-SD-905-9.5/15 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FLATIRON WEST/SUKUT DEYOE, MARLA $59,781,220 05/08/09 61% 
11-288804 
SARR-A905-(019) 

A-A905-(019)N 

--() 

1.2 KM EAST OF ROUTE 805/905 

SEPARATION TO 0.8 KM EAST OF 

BRITANNIA OVERCROSSING 

CONSTRUCT NEW FREEWAY - PHASE 1B 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

(619)688-1477

8863 AIRWAY ROAD 

SAN DIEGO,CA 92154 

$29,311,647 
$846,396 

05/20/09 
09/23/13 

49% 

HE14 SWPPP 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11
 

District 11 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

11-SD-5530-/0 IN SAN DIEGO COUNTY IN SAN DIEGO AT SOLEX ENERGIES $215,218 06/27/11 0%
 
11-0AA034 $0 08/01/11
KEARNY MESA TRANSPORTATION MANAGEMENT 19481 HARBORGATE WAY
 0%


$0

CENTER AT 7183 OPPORTUNITY ROAD
 

TORRANCE CA 90501

INSTALL PHOTOVOLTAIC (SOLAR) PANELS
 

(310)856-3698
 

Totals: Authorized Final Amt: $842,932,286 Completed to Date: $610,283,967 Work This Month: $24,730,871
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Statement of Ongoing Contracts as of 07/20/11
08/03/11
 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-0-/0 IN COSTA MESA AT THE COSTA MESA DREAMBUILDER RAVANIPOUR, MOHAMMAD $212,061 02/25/10 100%

HA12 

12-0AA024 MAINTENANCE STATION AT 1090 SOUTH 

BRISTOL STREET 

INSTALLATION OF PHOTOVOLTAIC PANELS 
PLACENTIA CA 92870 

(714)646-3697 

1361 E. GARTEN DRIVE 

(949)279-8550 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$212,061
 $0

04/06/10 
07/15/11 

100%

COMPLETED 
07/15/11 

12-ORA-1-9.4/21.6 IN OC. IN LAGUNA BEACH, NEWPORT G B A ENGINEERING HAMIDI, FRED $226,123 04/07/11 28%

HM2 

12-0L1404 

WPCP 

BEACH ON SR-1 PM 9.4/21.6 AND ON SR­

133 PM 0.0/1.0 

REPAIR CURB SIDEWALK AND DRIVEWAY 
FULLERTON CA 92831 

(714)577-9441 
(949)509-5017 

2536 EAST FENDER AVENUE STE C 3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$143,154
 $0

04/25/11 
08/19/11 

63%

SUSPENDED 

12-ORA-1-11.5/0 IN ORANGE COUNTY NEAR LAGUNA BEACH AT PETERSON CHASE GENERAL GHAFOURI,MAHMOUD $233,848 09/28/10 59%
12-0K3704 1.1 MILE SOUTH OF REEF POINT DRIVE 

BUILD SOLDIER PILE RETAINING WALLS 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 
6521 MARINE WAY, 

TRAILER #1 

$240,174
 $1,056

10/18/10 
03/01/12 

97%

HA23 WPCP 

IRVINE, CA 92614 
(949)279-8702 

IRVINE, CA 92618 

12-ORA-1-17.6/18.1 IN ORANGE COUNTY IN NEWPORT BEACH PTM GENERAL ENGINEERING $221,021 06/23/11 0%
12-0L2604 
ACST-P001-(557)E

FROM 0.1 MILE NORTH OF BAYSIDE DRIVE 

TO 0.1 MILE SOUTH OF PROMONTORY 

SERVICES INC 

P O BOX 7745 

$0
 $0

07/14/11 
0%

 P0-01 5-(7E) 
DRIVE. 

--() 
MODIFY SIGNALS AND LIGHTING AND 

RIVERSIDE CA 925137745 

HB4N WPCP (951)710-1000 

12-ORA-5-1.4/1.6 IN ORANGE COUNTY IN SAN CLEMENTE FROM POWELL CONSTRUCTORS INC HAMIDI, FRED $2,822,444 12/20/10 22%

HB311 

12-0G9404 

SWPPP 

0.2 MILE NORTH OF AVENIDA MENDOCINO 

OVERCROSSING TO 0.6 MILE SOUTH OF 

AVENIDA PRESDIO UNDERC 

CONSTRUCT SOUNDWALLS AND WIDEN 

FONTANA, CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

(949)509-5017 

3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$1,025,619
 $236,180

01/11/11 
12/07/11 

36%

12-ORA-5-5.1/5.4 IN ORANGE COUNTY IN SAN CLEMENTE FROM GRANSTROM CONSTRUCTION UPADHYAYA, NITA $929,388 11/23/10 30% 

HB311 

12-0G9304 

SWPPP 

0.0 MILE TO 0.3 MILE NORTH OF AVENIDA 

VAQUERO UNDERCROSSING 

CONSTRUCT SOUND WALLS 
PASO ROBLES CA 93446 

(805)237-0412 

179 NIBLICK ROAD NO 230 

(949)279-8708

15700 TUSTIN VILLAGE 

WAY #3 

TUSTIN, CA 92780 

$788,081 
$114,059 

12/16/10 
09/09/12 

83% 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 12 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

12-ORA-5-6.0/31.2
 
12-0F9204
 
ACIM-005 -(944)7
 

--()


HA25 SWPPP
 

12-ORA-5-6.1/31.2
 
12-0G7304
 
SARR- 005-(943)E
 

0-0529-(3E)
 

--()
 

TEA4 SWPPP
 

12-ORA-5-6.3/33.4
 
12-0L1004
 

HM1 WPCP
 

12-ORA-5-8.5/9.4
 
12-0E5704
 

HB4N SWPPP
 

12-ORA-5-15.1/16.4
 
12-0E0704
 

HB4N SWPPP
 

12-ORA-5-22.2/28.5
 
12-0A7304
 

HA25 SWPPP
 

Description

Type Of Work
 

IN ORANGE COUNTY AT VARIOUS LOCATIONS
 

FROM CAMINO DE ESTRELLA OVERCROSSING
 

TO FOURTH STREET OVERCROSSING
 

PLANTING AND IRRIGATION
 

IN ORANGE COUNTY AT VARIOUS LOCATIONS
 

FROM CAMINO DE ESTRELLA OVERCROSSING
 

TO FOURTH STREET OVERCROSSING
 

REMOVE AND PRUNE TREES
 

IN ORANGE COUNT IN DANA POINT LAGUNA
 

NIGUEL, MISSION VIEJO, LUGUNA HILLS,
 

LAKE FORREST, IRVINE, TUSTIN AND
 

SANTA ANA FROM ROUTE 1 


REMOVE AND REPLACE RUBBERIZED HMA
 

IN ORANGE COUNTY IN SAN JUAN
 

CAPISTRANO FROM 0.5 MI S OF SAN JUAN
 

CREEK ROAD UNDERCROSSING TO 0.5 MI N
 

OF SAN JUAN CREEK BRIDGE
 

WIDEN ROADWAY AND BRIDGES
 

IN ORANGE COUNTY IN LAGUNA HILLS AND
 

MISSION VIEJO FROM 0.2 MILE SOUTH OF
 

OSO PARKWAY OVERCROSSING TO 0.7 MILE
 

NORTH OF OSO PARKW
 

WIDEN FREEWAY AND OVERHEAD
 

IN ORANGE COUNTY IN IRVINE AND TUSTIN
 

FROM 0.3 KM SOUTH OF ALTON PARKWAY
 

OVERCROSSING TO 0.3 KM NORTH OF
 

TUSTIN RANCH ROAD OVERCRO
 

PLANTING AND IRRIGATION
 

Contractor 

YAKAR
 

113 E. ARROW HIGHWAY
 

SAN DIMAS, CA 91773
 

ROCK BOTTOM INC.
 

2724 LANDCO DR
 

BAKERSFIELD CA 93308
 

AUTOBAHN CONSTRUCTION INC
 

P O BOX 11238
 

SANTA ANA CA 92867
 

(714)769-7025
 

BEADOR CONSTRUCTION CO. INC.
 

26320 LESTER CIRCLE
 

CORONA CA 92883
 

ORTIZ ENETERPRISES
 

6 CUSHING
 

IRVINE CA 92618
 

DIVERSIFIED LANDSCAPE MGMNT.
 

23052-H ALICIA PARKWAY STE385
 

MISSION VIEJO CA 92692
 

Resident
 
Engineer
 

DICKSON,ERIC
 

3337 MICHELSON DRIVE,
 

SUITE 100
 

IRVINE, CA 92612
 

(949)279-8447
 

DICKSON, ERIC
 

3347 MICHELSON DR,
 

STE #100
 

IRVINE CA 92612
 

(949)279-8447
 

GHAFOURI, MAHMOUD
 

6521 MARINE WAY
 

IRVINE, CA 92618
 

(949)279-8702
 

JAVAHERNESHAN, MAJID
 

3251 1/4 UNIVERSITY
 

DRIVE
 

IRVINE CA 92612
 

(949)509-5031
 

GHAFOURI, MAHMOUD
 

6521 MARINE WAY
 

IRVINE, CA 92618
 

(949)279-8702
 

DICKSON, ERIC
 

15700 TUSTIN VILLAGE
 

WAY
 

TUSTIN CA 92780
 

(949)279-8741


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$1,828,487

 $794,308

 $350,030


 $884,042

 $564,507

 $11,063


 $1,104,788

 $18,466

 $18,466


 $8,483,700

 $886,902

 $423,903


 $15,035,341

 $13,871,999


 $322,787


 $1,280,639
 
$1,272,450
 

$3,276
 

06/16/10
 
08/06/10
 
10/03/14
 

04/14/10
 
05/11/10
 
07/10/14
 

04/19/11
 
05/10/11
 
09/01/11
 

06/22/10
 
07/13/10
 
01/28/13
 

07/22/08
 
07/29/08
 
09/18/11
 

%Time
% Work 

Message 

79%


 44%


 24%


 64%


 59%


 2%


 27%


 10%


 0%


 0%


PLANT EST
 

SATIS
 

08/22/07 0%
 
09/21/07
 

0%

01/05/12
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-24.9/30.3 IN ORANGE COUNTY IN IRVINE AND SANTA CHRISTOPHER R MORALES INC CHAUDRY, MONAS $611,925 06/16/10 53%
12-0K1504 ANA FROM SAND CANYON AVENUE 

UNDERCROSSING TO ROUTE 5/55 

SEPARATION 

INSTALL FIBER OPTIC CABLES 

SAN DIMAS CA 91773 

(909)599-2201 

155 N EUCLA AVENUE 

(949)936-3586 

6533 MARINE WAY 

IRVINE, CA 91618 

$439,687
 $77,500

07/27/10 
09/30/11 

72%

HB4N WPCP 

12-ORA-5-27.6/28.2 IN ORANGE COUNTY IN IRVINE AND TUSTIN PETERSON CHASE GENERAL UPDAHYAYA, NITA $3,107,912 03/08/11 14%

HB4N 

12-0G9904 
ACIM-0052-(952)9 

--() 

SWPPP 

FROM JAMBOREE ROAD UNDERCROSSING TO 

0.1 MILE SOUTH OF TUSTIN RANCH ROAD 

OVERCROSSING 

WIDEN AND CONSTRUCT RETAINING WALL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

(949)558-4402 

15700 TUSTIN VILLAGE 

WAY, #3 

TUSTIN, CA 92780 

$439,790
 $222,973

03/22/11 
05/08/13 

14%

12-ORA-5-31.4/42.5 IN ORANGE COUNTY IN SANTA ANA, CHRISP COMPANY HAMIDI, FRED $503,891 05/02/11 82%

HM4 

12-0L1104 

WPCP 

ORANGE, FULLERTON, ANAHEIM AND BUENA 

PARK FROM 0.4 MILE SOUTH OF GRAND 

AVENUE UNDERCROSSING TO 0.6 

REPLACE PAVEMENT DELINEATION. 

FREMONT CA 94539 

(510)656-2840 

43650 OSGOOD RD 

(949)509-5017 

3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$408,315
 $408,315

05/12/11 
08/01/11 

81%

12-ORA-5-42.1/44.4 IN ORANGE AND LOS ANGELES COUNTIES IN CLEAN CUT LANDSCAPE DICKSON, ERIC $604,120 02/07/11 26%

HB32 

12-1016A4 

SWPPP 

BUENA PARK AND LA MIRADA FROM 

ORANGETHORPE AVENUE OVERCROSSING TO 

0.3 MILE NORTH OF THE LOS 

HIGHWAY PLANTING AND IRRIGATION 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(949)279-8447 

3347 MICHELSON DR., 

STE. 100 

IRVINE, CA 92612 

$143,950
 $91,656

02/24/11 
04/29/15 

26%

12-ORA-5-72.0/72.4 IN SAN DIEGO AND ORANGE COUNTIES IN AMERICA WEST LANDSCAPE, INC. DICKSON, ERIC $1,200,838 06/16/08 0%
12-0C8704 SAN CLEMENTE FROM 0.2 MILE SOUTH OF 

CRISTIANITOS ROAD OVERCROSSING TO EL 

ROY ANTHONY 

15086 LA PALMA DRIVE 
15700 TUSTIN VILLAGE 

WAY 

$1,152,381
 $1,155

07/23/08 
05/02/12 

0%

HA25 SWPPP 

CAMINO REAL UNDERCROS 

HIGHWAY PLANTING AND IRRIGATION 
CHINO CA 91710 

(949)279-8741 

TUSTIN CA 92780 PLANT EST 

SATIS 

12-ORA-5-/0 IN ORANGE COUNTY IN IRVINE AT THE A A A SOLAR ELECTRIC INC SEBTI, PARVIN $252,050 04/29/11 0% 

HA12 

12-0AA014 TRANSPORTATION MANAGEMENT CENTER AT 

6681 MARINE WAY 

INSTALL PHOTOVOLTAIC PANELS 
ANAHEIM CA 92801 

(714)484-2711 

1182 N KNOLLWOOD CIRCLE 

(949)769-1404

3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$0 
$0 

06/09/11 
08/01/11 

0% 

SUSPENDED 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-22-.3/0 IN ORANGE COUNTY IN SEAL BEACH AT VICTORY ENGINEERS, INC. GHAFOURI,MAHMOUD $141,309 10/12/10 100%
12-0K5504 EASTBOUND 22, NORTHBOUND 605 AND 

NORTHBOUND 605 AND NORTHBOUND 405/22 

CONNECTOR SEPARATION 
MADERA, CA 93636 

10266 HIGHWAY #41 

(949)279-8702 

6521 MARINE WAY 

IRVINE, CA 92618 

$137,207
 $0

11/03/10 
06/29/11 

100%

COMPLETED 
06/29/11 

BRIDGE DECK OVERLAY 
HB1 WPCP 

12-ORA-22-.6/.9 IN ORANGE COUNTY IN SEAL BEACH, LONG ATKINSON CONTRACTORS L P GILCHRIST,WILLIAM $103,030,411 10/12/10 12%

HB5 HB5 

12-071634 
CMLN-6071-(071)N 

607-1 07-()

--() 

SWPPP 

BEACH AND LOS ALAMITOS ON ROUTES 22, 

405 AND 605 

RECONSTRUCT INTERCHANGE 
FOOTHILL RANCH CA 92610 

(949)855-9755 
(949)279-8438 

27422 PORTOLA PARKWAY STE 250 3030 OLD RANCH 

PARKWAY, #375 

SEAL BEACH, CA 90740 

$10,110,729
 $1,717,284

11/05/10 
07/18/15 

10%

12-ORA-22-.7/.9 IN ORANGE COUNTY AT VARIOUS LOCATIONS ATKINSON CONSTRUCTION PIRZADEH, BEHROOZ $67,002,523 06/11/10 22%

HB5 HB5 

12-071624 
ARRA-X059-(051)N 

X0-59 0-(1NC)M 

6212- 013-() 

SWPPP 

WIDEN FREEWAY AND CONSTRUCT BRIDGES 

FOOTHILL RANCH, CA 92610 

27422 PORTOLA PKWY 

(949)279-8595 

3020 OLD RANCH PKWY 

SUITE #250 

SEAL BEACH, CA 90740 

$11,722,813
 $1,329,738

06/25/10 
03/28/14 

17%

12-ORA-22-12.6/0 IN ORANGE COUNTY IN ORANGE AT TUSTIN C T AND F, INC. CHAUDRY,MONAS $264,215 06/02/10 100%
12-0K5804 STREET OVERCROSSING AND UNDERCROSSING 

CONSTRUCT SIDEWALK 
BELL GARDENS CA 90201 

7228 SCOUT AVENUE 6533 MARINE WAY 

IRVINE CA 92618 

$251,088
 $0

07/20/10 
07/30/11 
07/18/11 

98%

(949)279-8803 OVER RUN 

HB4N WPCP 

12-ORA-39-3.6/0 IN ORANGE COUNTY IN HUNTINGTON BEACH CALIFORNIA PROFESSIONAL CHAUDRY,MONAS $365,936 07/09/10 87%
12-0K2604 
ACHS-P039-(022)E

PHP0-39 0-(2E) 

--() 

AT TALBERT AVENUE 

MODIFY SIGNAL 

ELECTRICAL ENGINEERING, INC. 

LA PUENTE CA 91748 

917 OTTERBEIN AVENUE, UNIT E 

(949)279-8803 

6533 MARINE WAY 

IRVINE CA 92618 

$346,522
 $24,417

07/22/10 
08/12/11 

95%

HB1 WPCP (626)810-1338 

12-ORA-39-18.3/22.6 IN ORANGE COUNTY IN LA HABRA AT S A K CONSTRUCTION OF CA LP HAMIDI, FRED $537,643 05/18/11 0% 

HM2 

12-0L1304 

WPCP 

VARIOUS LOCATIONS FROM 0.3 MILE 

SOUTH OF ROUTE 90 TO 0.1 MILE WEST OF 

HARBOR BOULEVARD 

INSTALL CURED IN PLACE PIPE LINERS 

OFALLON MO 63366 

(636)379-2350 

864 HOFF ROAD 

(949)509-5017

3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$0 
$0 

06/08/11 
01/17/12 

0% 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

12District 

12-ORA-39-/3.2 

Fed Aid 

HM1 

Pgm Code 

12-0L0804 

Contract 

ACST-P039-(023)E 

P0-39 0-(3E)

--() 

WPCP 

Location 
Storm Water 
Plan 

IN ORANGE COUNTY IN HUNTINGTON BEACH 

FROM ROUTE 1 TO ELLIS AVENUE 

Description 

RUBBERIZED HOT MIX ASPHALT TYPE G 

Type Of Work 

R.J. NOBLE COMPANY 

Contractor 

ORANGE CA 928569020 

(714)637-1550 

P O BOX 620 

Resident 
Engineer 

$1,349,682

Bid + CCOs

 $0

Comp To date

 $0

This Month 

06/09/11 

Awarded 

06/24/11 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

12-ORA-55-1.0/1.2 

HB4N 

12-0L5504 
ACST-P055-(051)E

 P0-55 0-(1E) 

--() 

WPCP 

IN ORANGE COUNTY IN COSTA MESA FROM 

INDUSTRIAL WAY TO 16TH STREET 

UPGRADING TRAFFIC SIGNALS. 

P T M GENERAL ENGINEERING 

SERVICES INC 

RIVERSIDE CA 925137745 

(951)710-1000 

P O BOX 7745 

$353,453
 $0
 $0

06/30/11 
07/22/11 

0%

 0%

12-ORA-55-5.5/6.3 
12-075604 

IN ORANGE COUNTY IN COSTA MESA, 

SANTA ANA, AND IRVINE AT VARIOUS 

LOCATIONS 

PLANTING AND IRRIGATION 

DIVERSIFIED LANDSCAPE CO. 

WINCHESTER CA 92596 

33801 WASHINGTON ST. 

DICKSON, ERIC 

15700 TUSTIN VILLAGE 

WAY 

TUSTIN CA 92780 

$1,571,313
 $1,566,154

 $4,320

09/10/07 
10/11/07 
11/21/11 

0%

 0%

PLANT EST 

HA25 SWPPP 
(949)279-8741 SATIS 

12-ORA-57-11.0/22.5 

HM1 

12-0L1504 

WPCP 

IN OC.IN ORANGE ANAHEIM, PLACENTIA 

AND BREA FR. 0.2 MILE NORTH OF I-5 TO 

ORA/LA CO. LINE ON SB DIRECTION ONLY 

REPLACE CONCRETE PAVEMENT 

O'DONNELL CONSTRUCTION, INC. 

SAN DIMAS CA 91773 

(909)394-4510 

599 W COVINA BLVD 

$1,389,517
 $0
 $0

04/15/11 
05/05/11 

0%

 0%

12-ORA-57-15.6/0 
12-0K6904 

IN ORANGE COUNTY IN ANAHEIM 

OVERLAY CONNECTOR 

V A P CONSTRUCTION INC 

16425 ILLUSION WAY 

$169,749
 $0
 $0

05/11/11 
05/27/11 

0%

 0%

LA MIRADA CA 90638 

HB1 WPCP 

(714)253-3270 

12-ORA-57-16.2/18.8 

HB4N 

12-0F0314 

SWPPP 

IN ORANGE COUNTY IN PLACENTIA AND 

FULLERTON FROM 0.2 MILES SOUTH OF 

ORANGETHORPE AVENUE TO 0.2 MILES 

NORTH OF YORBA LINDA BOULEVAR 

WIDEN FREEWAY AND BRIDGES 

BEADOR CONSTRUCTION CO., INC. 

CORONA, CA 92883 

LINDQUIST,KARL 

(949)279-8331

26320 LESTER CIRCLE 3010 SATURN STREET, 

SUITE 200 

BREA, CA 92841 

$28,863,229 
$5,171,440 
$970,667 

10/12/10 
10/26/10 
08/30/13 

20% 

18% 

HB4N 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-57-18.8/21.1 IN ORANGE COUNTY IN FULLERTON AND C C MYERS INC LINDQUIST, KARL $29,062,487 10/13/10 19%

HB4N 

12-0F0324 

SWPPP 

BREA FROM 0.1 MILE NORTH OF YORBA 

LINDA BOULEVARD OVERCROSSING TO 

LAMBERT ROAD UNDERCROSSING 

WIDEN LANES, RAMPS AND BRIDGES 

BREA, CA 92805 

(916)919-1809 

1822 SOUTH LEWIS STREET 

(949)279-8531 

3020 SATURN STREET 

#100 

BREA, CA 92821 

$4,217,507
 $979,512

11/02/10 
11/22/13 

15%

HB4N 

12-ORA-57-20.0/21.8 IN ORANGE COUNTY IN BREA FROM AUTOBAHN CONSTRUCTION INC WANG, T.H. $1,004,373 12/21/10 56%

HB1 

12-0K5404 
HSNH-P057-(056)E 

--()

WPCP 

IMPERIAL HIGHWAY OVERCROSSING TO 0.07 

SOUTH OF TONNER CANYON ROAD 

REPLACE METAL BEAM GUARD RAIL 
SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

(714)558-4109 

15700 TUSTIN VILLAGE 

WAY, #2 

TUSTIN, CA 92780 

$846,298
 $518,317

01/11/11 
09/09/11 

81%

12-ORA-74-13.3/16.6 IN ORANGE COUNTY NEAR SAN JUAN HOT PACIFIC RESTORATION GROUP INC DICKSON, ERIC $344,848 04/29/10 19%

HB1 

12-043224 
ACST-P074-(051)E 

P0-74 0-(1E) 

--() 

SWPPP 

SPRING FROM SAN JUAN CANYON BRIDGE TO 

RIVERSIDE COUNTY LINE 

ESTABLISH PLANTING AND INSTALL 
PERRIS, CA 92752 

P.O. BOX 429 

(949)279-8755 

3337 MICHELSON DR., 

STE 100 

IRVINE, CA 92612 

$194,276
 $2,224

05/24/10 
11/03/15 

56%

12-ORA-91-.2/11.5 IN ORANGE COUNTY AT VARIOUS LOCATIONS BLANCO CONSTRUCTION T.H. WANG $177,853 05/05/10 100%
12-0K3604 TREAT BRIDGE DECKS 

RIVERSIDE CA 92503-3023 

4435 CARLSON PLACE 15700 TUSTIN VILLAGE 

WAY,#2 

$218,248
 $0

05/24/10 
06/28/11 
06/28/11 

100%

TUSTIN CA 92780 COMPLETED 

HM3 WPCP 
(714)558-4109 

12-ORA-91-3.5/3.6 IN ORANGE COUNTY IN FULLERTON AT BEADOR CONSTRUCTION COMPANY ZOKAI, FARID $754,700 04/15/11 35%
12-0C9704 VARIOUS LOCATIONS 

REPAIR BRIDGE WINGWALL 

INC 

26320 LESTER CIRCLE 
15700 TUSTIN VILLAGE 

WAY #1 

$11,524
 $11,524

05/12/11 
10/26/11 

2%

CORONA CA 92883 
TUSTIN, CA 92780 

HA21 WPCP (951)674-7352 
(949)279-8435

12-ORA-91-6.4/6.5 IN ORANGE COUNTY IN ANAHEIM AT LA TECHNO COATINGS INC $724,975 06/23/11 0% 
12-0L1704 
ACBR-NHP0-(911)3 

PALMA AVENUE OVERCROSSING 

REMOVE EXISTING PAINT SYSTEM AND 

1391 S ALLEC STREET $0 
$0 

07/20/11 
0% 

--() ANAHEIM CA 92805 

(714)635-1130 

HA21 WPCP 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-91-9.1/15.6 IN ORANGE COUNTY IN ANAHEIM AND SEMA CONSTRUCTION INC AMUTH, KAUSI $44,866,493 05/03/11 0%

HB4 

12-0G3304 

SWPPP 

YORBA LINDA FROM ROUTE 55/91 

SEPARATION TO ROUTE 91/241 SEPARATION 

WIDEN FREEWAY AND BRIDGES 
LAKE FOREST CA 92630 

(949)407-0500 

6 ORCHARD, STE 150 

(949)279-8741 

22800 SAVI RANCH PRWY 

#206 

ANAHEIN, CA 92887 

$0
 $0

05/27/11 
09/30/13 

0%

SUSPENDED 

12-ORA-91-9.2/15.9 IN ORANGE COUNTY IN ANAHEIM FROM PROFESSIONAL CONSTRUCTION HONG, JOHN $1,326,886 01/20/11 28%
12-0K6804 
HSNH-P091-(129)E 

--() 

ROUTE 55/91 SEPARATION TO ROUTE 

91/241 SEPARATION 

GRIND AND GROOVE EXIST CONCRETE 

SERVICES 

CONCORD CA 94520 

4070 NELSON AVE SUITE A 
22800 SAVI RANCH 

PARKWAY 

YORBA LINDA, CA 94520 

$446,914
 $263,705

02/08/11 
11/23/11 

34%

HB1 WPCP (925)288-1566 
(949)279-8741 

12-ORA-133-.3/4.2 IN ORANGE COUNTY IN LAGUNA BEACH FROM ALL AMERICAN ASPHALT HAMIDI, FRED $1,209,600 05/27/11 0%

HM1 

12-0K4004 

WPCP 

FOREST AVENUE TO ROUTE 73/133 

SEPARATION 

OVERLAY RUBBERIZED HOT MIX ASPHALT 
CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(949)509-5017 

3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$0
 $0

06/15/11 
09/01/11 

0%

SUSPENDED 

12-ORA-133-4.1/8.1 IN ORANGE COUNTY IN LAGUNA BEACH AND PACIFIC RESTORATION GROUP, GHAFOURI, MAHMOUD $1,496,206 01/07/09 38%
12-1072C4 IRVINE FROM ROUTE 73/133 SEPARATION 

TO 0.5 KM SOUTH OF ROUTE 405/133 

INCJOHN RICHARDS 

P O BOX 77038 
6521 MARINE WAY 

IRVINE, CA 92618 

$1,193,374
 $5,920

02/04/09 
04/15/15 

79%

SEPARATION 

PLANTING AND IRRIGATION 
CORONA CA 92877 

(949)279-8702 

HA22 SWPPP 

12-ORA-133-10.1/13.7 IN ORANGE COUNTY IN AND NEAR IRVINE R J NOBLE COMPANY UPADHYAYA, NITA $1,828,021 05/25/11 33%

HM1 

12-0K3904 
ACNH-P133-(013)E 

--() 

WPCP 

FROM MARINE WAY UNDERCROSSING TO 

ROUTE 133/241 JUNCTION 

OVERLAY RUBBERIZED HOT MIX ASPHALT 
ORANGE CA 928659020 

(714)637-1550 

P O BOX 620 

(949)279-8708 

15700 TUSTIN VILLAGE 

WAY #3 

TUSTIN, CA 92780 

$8,100
 $8,100

06/09/11 
09/12/11 

0%

12-ORA-241-21.0/33.7 IN ORANGE COUNTY AT VARIOUS LOCATIONS PETERSON CHASE GENERAL WANG, T.H. $795,016 06/14/11 0% 
12-0L1204 REHABILITATE BRIDGE DECK ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
15700 TUSTIN VILLAGE 

WAY #2 

$0 
$0 

07/01/11 
05/04/12 

0% 

IRVINE CA 92614 
TUSTIN, CA 92705 

HM1 WPCP (949)252-0441 
(714)558-4109
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Statement of Ongoing Contracts as of 07/20/11
08/03/11
 

District 12 

12-ORA-241-27.9/39 

Fed Aid 
Pgm Code 

12-0K5904 

Contract 

ACNH-P241-(001)E 

--() 

Location 
Storm Water 
Plan 

IN ORANGE COUNTY IN IRVINE AND IN AND 

NEAR ANAHEIM AND YORBA LINDA 

Description 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

Type Of Work 

ALL AMERICAN ASPHALT 

Contractor 

CORONA, CA 9287-2229 

P.O. BOX 2229 

UPADHYAYA,NITA 

Resident 
Engineer 

15700 TUSTIN VILLAGE 

WAY, TRAILER #3 

TUSTIN, CA 92780 

$5,760,861

Bid + CCOs

 $3,009,429

Comp To date

 $145,977

This Month 

06/14/10 

Awarded 

06/28/10 

Approved 

08/28/11 

Est Comp
Accepted 

77%

%Time

 52%

% Work 
Message 

HM1 WPCP 
(714)558-4402 

12-ORA-261-/6.2 

HB1 

12-0L5004 
HSST-P261-(001)E 

G P2-61 0-(1E) 

--() 

WPCP 

IN ORANGE COUNTY IN TUSTIN AND IRVINE 

AT VARIOUS LOCATIONS 

REPLACE METAL BEAM GUARD RAIL 

J FLETCHER CREAMER AND SON INC 

SYLMAR CA 91342 

(818)367-9748 

JAVAHERNESHAN, MAJID 

(949)509-5031 

12874 SAN FERNANDO ROAD 3251 1/4 UNIVERSITY 

DR. #2 

IRVINE, CA 92621 

$987,274
 $980,432
 $109,943

01/05/11 
01/24/11 
11/21/11 

53%

 97%

12-ORA-405-8.7/12.6 
12-0K0604 

IN ORANGE COUNTY IN COSTA MESA FROM 

ROUTE 55 TO 0.4 MILE NORTH OF EUCLID 

STREET UNDERCROSSING 

MOORE ELECTRICAL CONTRACTING 

INC 

463 N SMITH AVENUE 

$585,021
 $0
 $0

04/26/10 
05/24/10 

0%

 0%

INSTALL FIBER OPTIC CABLE AND CCTV 
CORONA CA 92880 

SUSPENDED 

HB4N WPCP (951)371-4202 

12-ORA-405-9.5/17.7 

HB1 

12-0K5104 
IM-4052-(950)E 

--() 

WPCP 

IN ORANGE COUNTY AT VARIOUS LOCATIONS 

FROM BRISTOL STREET TO BOLSA AVE 

PLACE HOT MIX ASPHALT CONCRETE 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

ZAKAI, FARID 

(949)279-8435 

15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN, CA 92780 

$528,086
 $0
 $0

01/03/11 
01/25/11 
09/02/11 

0%

 0%

12-ORA-405-11.5/16.9 

HM1 

12-0L5404 
ACIM-4052-(953)E 

4- 9-(3E) 

--() 

WPCP 

IN ORANGE COUNTY IN COSTA MESA, 

FROUNTAIN VALLEY, WESTMINSTER AND 

HUNTINGTON BEACH FROM HABOR BOULEVARD 

UNDERCROSSING TO 0.1 MILE 

OVERLAY 0.1'RUBBERIZED HMA 

ALL AMERICAN ASPHALT 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

ZOKAI, FARID 

(949)279-8435 

15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN, CA 92780 

$3,785,124
 $14,500
 $14,500

05/20/11 
06/10/11 
10/22/11 

14%

 0%

12-ORA-405-13.6/0 

HB1 

12-0K6304 
ACIM-0405-(947) 

CIM0-4052-(06E) 

--() 

WPCP 

IN ORANGE COUNTY IN FOUNTAIN VALLEY 

AT BROOKHURST STREET 

RELOCATE METAL BEAM GUARD RAIL 

R S B GROUP, INC. 

LAKE FOREST CA 92630 

22622 LAMBERT STREET, #304 

HAMIDI,FRED 

(949)509-5017

3251 1/4 INIVERSITY 

DRIVE 

IRVINE CA 92612 

$259,868 
$279,372 

$500 

06/29/10 
07/20/10 
12/22/11 

59% 

99% 
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Statement of Ongoing Contracts as of 07/20/11
08/03/11 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-405-/11.4 IN ORANGE COUNTY IN IRVINE AND COSTA ALL AMERICAN ASPHALT HAMIDI, FRED $4,872,914 06/14/10 100% 
12-0L0604 
ACIM-405 -(946)9 

--() 

MESA FROM ROUTE 5/405 SEPARATION TO 

HARBOR BOULEVARD UNDERCROSSING 

ASPHALT CONCRETE OVERLAY 
CORONA CA 92878 

P O BOX 2229 3251 1/4 UNIVERSITY 

DR. 

IRVINE CA 92612 

$4,332,083 
$8,531 

07/01/10 
09/20/11 

86% 

SUSPENDED 

HM1 WPCP 
(949)509-5017

Totals: Authorized Final Amt: $344,952,204 Completed to Date: $67,459,855 Work This Month: $8,397,598



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-DN-101-39.6/43.7 01-491404 

01-DN-101-4.4/12.6 01-499404 

01-DN-199-33.5/33.9 01-489004 

01-DN-199-18.2/18.6 01-482704 

01-DN-999-/0 01-464104 

01-HUM-36-29.0/29.5 01-475604 

01-HUM-36-35.4/40.5 01-0A0204 

01-HUM-36-39.5/0 01-475804 

01-HUM-96-.5/3.7 01-459404 

01-HUM-96-.6/0 01-463304 

01-HUM-96-3.0/20.4 01-472204 

01-HUM-96-30.0/38.6 01-0A0904 

01-HUM-101-12.9/13.1 01-4518A4 

01-HUM-101-57.0/59.1 01-290304 

01-HUM-101-75.2/79 01-478804 

01-HUM-101-78.4/79.8 01-493004 

01-HUM-101-89.3/90.2 01-296104 

01-HUM-101-12.9/13.1 01-451804 

01-HUM-101-.2/126 01-464004 

01-HUM-169-18.0/19.8 01-478304 

01-HUM-169-20.5/32.9 01-478504 

01-HUM-169-22.2/30.2 01-364604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-HUM-254-5.1/5.6 01-475104 

01-HUM-254-12.7/20.6 01-498404 

01-HUM-254-/10.8 01-499804 

01-HUM-299-.7/0 01-482404 

01-HUM-299-36.9/39.2 01-486724 

01-HUM-299-7.1/43.1 01-490404 

01-HUM-999-/0 01-496804 

01-LAK-20-31.8/37.1 01-0A0604 

01-LAK-29-19.0/20.3 01-0A0804 

01-LAK-53-2.8/7.5 01-3986U4 

01-LAK-175-4.9/28 01-3994U4 

01-LAK-999-/0 01-464404 

01-MEN-1-59.3/0 01-480204 

01-MEN-1-74.7/75.9 01-472904 

01-MEN-1-82.1/82.3 01-472604 

01-MEN-1-104.9/105 01-485904 

01-MEN-1-50.9/58.5 01-499504 

01-MEN-20-4.7/4.9 01-482104 

01-MEN-101-19.7/30.8 01-499904 

01-MEN-101-35.5/40.1 01-496904 

01-MEN-101-82.0/84 01-477704 

01-MEN-101-.1/101.6 01-464304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-MEN-101-21.1/33.7 01-449404 

01-MEN-128-17.9/23.3 01-498504 

01-MEN-128-40.9/50 01-378154 

01-MEN-128-/11.6 01-0A1404 

01-MEN-162-14.0/19.8 01-476504 

01-MEN-175-.2/9.3 01-477104 

01-MEN-222-1.0/0 01-380504 

01-MEN-999-/0 01-486204 

01-MEN-999-/0 01-497904 

01-VAR--/0 01-496704 

01-VAR--/0 01-493604 

01-VAR--/0 01-497804 

02-LAS-36-14.0/22.5 02-0E2004 

02-LAS-36-22.3/24.4 02-3E0104 

02-LAS-36-25.4/0 02-1E4604 

02-LAS-44-14.9/37.2 02-1E8504 

02-LAS-44-/15 02-3E0204 

02-LAS-70-3.5/0 02-1E4704 

02-LAS-299-4.7/12.3 02-2E6604 

02-LAS-395-94.0/96 02-2E7104 

02-MOD-139-34.0/50.6 02-2C4604 

02-MOD-139-2.2/0 02-2E2804 

Page 

8
 

8
 

8
 

8
 

9
 

9
 

9
 

9
 

9
 

9
 

10
 

10
 

10
 

10
 

10
 

11
 

11
 

11
 

11
 

11
 

11
 

12
 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-MOD-299-.3/.5 02-1E5804 

02-PLU-36-7.9/8.8 02-2E7004 

02-PLU-70-17.2/17.4 02-2E0004 

02-PLU-70-35.1/35.5 02-373104 

02-PLU-70-78.4/91.2 02-1E8704 

02-PLU-70-79.1/0 02-377814 

02-PLU-147-9.0/9.8 02-3E0504 

02-SHA-0-/0 02-2E3304 

02-SHA-0-/0 02-2E3404 

02-SHA-5-.9/4.3 02-371004 

02-SHA-5-3.0/19 02-0C5904 

02-SHA-5-8.5/12.1 02-2E2404 

02-SHA-5-11.0/17.5 02-4C4014 

02-SHA-5-15.0/15.8 02-3C0004 

02-SHA-5-19.0/28.2 02-2E6504 

02-SHA-5-39.5/40.8 02-378904 

02-SHA-5-44.4/58 02-2C4504 

02-SHA-5-/67 02-2E9704 

02-SHA-44-69.0/69.8 02-0E3904 

02-SHA-44-.3/1.8 02-328044 

02-SHA-89-29.2/0 02-1E6704 

02-SHA-273-7.1/11 02-2E8404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-SHA-273-12.7/14.3 02-2E8804 

02-SHA-999-/0 02-1E6104 

02-SIS-5-2.7/11.4 02-3E0004 

02-SIS-5-25.3/37.5 02-2E6904 

02-SIS-96-20.0/20.1 02-340204 

02-SIS-97-24.0/34.5 02-1E0804 

02-SIS-97-40.1/54.1 02-4C0104 

02-SIS-97-11.5/17 02-2E6704 

02-SIS-161-4.5/7 02-3E0404 

02-SIS-263-55.0/0 02-1E6504 

02-SIS-999-/0 02-1E6304 

02-TEH-0-/0 02-2E3004 

02-TEH-5-12.2/0 02-0C9704 

02-TEH-5-22.2/27.5 02-2C50U4 

02-TEH-36-46.0/55.3 02-2E6404 

02-TEH-36-85.8/87.5 02-1E8204 

02-TEH-99-12.5/24.9 02-0E5304 

02-TEH-99-13.9/14.2 02-2C1104 

02-TRI-3-11.0/26 02-2E6804 

02-TRI-3-68.5/0 02-2C9904 

02-TRI-36-36.7/37.1 02-2E0604 

02-TRI-299-13.3/13.8 02-3C0804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-TRI-299-26.1/36.9 02-2E2604 

02-TRI-299-43.4/65.8 02-1E6004 

03-BUT-32-23.5/37 03-3M2404 

03-BUT-32-/37.2 03-3M3304 

03-BUT-70-3.3/6.1 03-0E9304 

03-BUT-70-11.6/13.6 03-3A6314 

03-BUT-70-14.8/0 03-1E1104 

03-BUT-70-28.8/41 03-0A6504 

03-BUT-70-/9.2 03-3M8604 

03-BUT-99-8.6/13.2 03-366904 

03-BUT-99-36.3/45.9 03-1F0304 

03-BUT-162-22.9/0 03-0F6404 

03-BUT-191-4.6/0 03-3M6404 

03-COL-5-/21 03-3C8904 

03-COL-20-10.7/0 03-0F0504 

03-COL-20-21.5/22.4 03-1E0304 

03-COL-45-20.1/34.2 03-3M1804 

03-ED-49-11.9/15.7 03-3M9104 

03-ED-50-13.3/13.7 03-2E0404 

03-ED-50-15.8/28.8 03-3M6504 

03-ED-50-16.4/18.3 03-355534 

03-ED-50-32.0/40 03-3C7604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-ED-50-39.7/57.8 03-3M5504 

03-ED-50-55.0/58.6 03-3M7704 

03-ED-50-66.6/67.8 03-1E14U4 

03-ED-50-77.3/79.3 03-1A73U4 

03-ED-50-28.8/39.6 03-1A6804 

03-ED-89-/8.6 03-1A8414 

03-ED-193-.2/6 03-4M0504 

03-ED-193-12.7/21.7 03-3M8804 

03-GLE-5-7.6/28.5 03-4A5304 

03-GLE-162-65.6/0 03-4E6504 

03-GLE-5734-/0 03-3E4404 

03-NEV-20-37.0/42 03-3M7604 

03-NEV-20-6.6/0 03-0F0004 

03-NEV-20-6.7/10.2 03-0F8104 

03-NEV-49-9.7/11.2 03-2A6904 

03-NEV-80-2.0/61.6 03-3M6804 

03-NEV-80-13.5/21.2 03-3M8304 

03-NEV-80-28.1/31.8 03-3A2204 

03-NEV-80-2.5/5.6 03-0A6324 

03-NEV-80-5.2/13.3 03-0A6334 

03-NEV-80-5.6/0 03-4A2404 

03-NEV-80-9.2/13.6 03-0A6314 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-NEV-89-.4/4.9 03-3M6704 

03-NEV-5717-/0 03-318004 

03-NEV-5917-/0 03-4E8804 

03-PLA-28-.8/11 03-2A9404 

03-PLA-65-4.8/8.7 03-3M2904 

03-PLA-65-12.2/23.8 03-3338U4 

03-PLA-80-.3/29.3 03-3E0904 

03-PLA-80-2.9/5.1 03-367834 

03-PLA-80-16.8/18.9 03-1F3604 

03-PLA-80-24.5/33.3 03-4M0404 

03-PLA-80-56.1/66.3 03-2C8604 

03-PLA-80-/5.1 03-367824 

03-PLA-89-14.4/15.4 03-4E5304 

03-PLA-267-4.9/6.7 03-0E9904 

03-PLA-267-/3.7 03-3M9404 

03-SAC-5-17.2/24.8 03-1F4504 

03-SAC-5-22.0/26.7 03-1F4404 

03-SAC-5-23.0/0 03-4E3404 

03-SAC-5-/17.2 03-0F5904 

03-SAC-16-1.6/24.3 03-3M6904 

03-SAC-16-6.2/24 03-0F9104 

03-SAC-16-15.1/15.5 03-4E2204 

Page 

27 

27 

27 

27 

27 

28 

28 

28 

28 

28 

28 

29 

29 

29 

29 

29 

29 

30 

30 

30 

30 

30 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-SAC-50-.2/16 03-0F9204 

03-SAC-50-.4/.8 03-1F1004 

03-SAC-50-5.3/12.8 03-441614 

03-SAC-51-6.0/8.3 03-1A1404 

03-SAC-80-5.2/0 03-1F4304 

03-SAC-80-16.0/0 03-0F5804 

03-SAC-99-.1/12 03-1E6704 

03-SAC-99-16.8/18.1 03-3E3904 

03-SAC-99-19.4/19.8 03-0C0004 

03-SAC-99-21.9/24.2 03-3E8804 

03-SAC-160-5.9/21.1 03-3M7104 

03-SAC-5501-/0 03-2C8444 

03-SIE-89-15.0/20.1 03-4M1504 

03-SUT-20-11.2/17 03-1F4704 

03-SUT-70-.2/8.3 03-3864U4 

03-SUT-99-11.0/14.3 03-1A4324 

03-SUT-99-16.8/23 03-1A4614 

03-SUT-99-30.9/T35.7 03-3M2504 

03-SUT-99-30.6/32.7 03-1F5004 

03-SUT-99-35.6/42.4 03-1F3704 

03-YOL-5-.8/2.5 03-3E0704 

03-YOL-5-24.6/26.4 03-0F6204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-YOL-5-14.0/21.5 03-1F4804 

03-YOL-50-.3/2 03-388004 

03-YOL-80-.2/5.7 03-0F7004 

03-YOL-80-.8/0 03-1E1004 

03-YOL-80-/4.4 03-3M8404 

03-YOL-113-.1/4.1 03-3M7304 

03-YOL-113-11.3/22 03-3M8904 

03-YOL-505-.7/22.4 03-1A9504 

03-YUB-65-2.9/4.7 03-3M2304 

03-YUB-65-4.7/8.7 03-3M1504 

03-YUB-70-13.6/14.1 03-0E0804 

03-YUB-70-7.0/13.6 03-1F4604 

03-YUB-70-8.4/13.6 03-4E4304 

04-ALA-13-4.4/8.6 04-4A3414 

04-ALA-13-6.4/8.3 04-2707A4 

04-ALA-24-5.1/6.2 04-294914 

04-ALA-80-1.8/0 04-014064 

04-ALA-80-2.5/8 04-1G3104 

04-ALA-84-12.1/13.3 04-174414 

04-ALA-84-20.7/23.1 04-172414 

04-ALA-84-21.0/23.1 04-172404 

04-ALA-84-4.9/5.9 04-444004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-92-4.8/6.7 04-016014 

04-ALA-92-4.9/6.4 04-1E9504 

04-ALA-238-5.2/0 04-0G9604 

04-ALA-238-14.3/16.3 04-0E9904 

04-ALA-238-14.5/16.5 04-2490A4 

04-ALA-238-/12.6 04-447904 

04-ALA-580-11.7/14.9 04-2G5704 

04-ALA-580-13.1/14.9 04-171334 

04-ALA-580-13.2/19.1 04-290834 

04-ALA-580-8.3/0 04-172424 

04-ALA-680-.3/0 04-1SS244 

04-ALA-680-4.8/5.2 04-253764 

04-ALA-680-6.4/12.5 04-4A5204 

04-ALA-680-8.7/8.7 04-3A9504 

04-ALA-880-4.7/32.2 04-1E7504 

04-ALA-880-27.4/28 04-165424 

04-ALA-880-28.2/29.9 04-1A6814 

04-ALA-880-30.1/31.1 04-1706U4 

04-ALA-880-31.4/32.6 04-4A5404 

04-ALA-980-1.3/2 04-1A2414 

04-CC-4-23.5/26.1 04-228594 

04-CC-4-43.9/48.1 04-0A8404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-CC-4-10.3/13.5 04-1E4604 

04-CC-4-16.8/17.5 04-268704 

04-CC-4-17.0/17.8 04-0G1504 

04-CC-4-25.6/26.6 04-2285C4 

04-CC-4-/14.6 04-1E7804 

04-CC-80-3.4/3.8 04-2A0304 

04-CC-80-9.5/14.2 04-263724 

04-CC-80-13.6/0 04-0130K4 

04-CC-160-.8/1.3 04-1A5214 

04-CC-242-2.4/3.2 04-1E9804 

04-CC-680-24.2/24.8 04-0060C4 

04-CC-680-1.3/23.4 04-2E1704 

04-CC-680-7.5/14.2 04-1E7904 

04-CC-680-/12.8 04-4470U4 

04-MRN-1-3.7/8 04-2E3304 

04-MRN-1-4.8/0 04-2G5804 

04-MRN-1-15.0/17 04-4S5404 

04-MRN-1-19.0/22.8 04-2E1204 

04-MRN-1-/3.4 04-1E7704 

04-MRN-101-8.8/0 04-4S0004 

04-MRN-101-11.2/12.8 04-226144 

04-MRN-101-12.8/18.8 04-0C8524 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-MRN-101-18.6/22.3 04-264064 

04-MRN-131-4.0/4.4 04-0G5404 

04-MRN-580-2.5/4.8 04-2E2904 

04-NAP-29-5.1/7 04-2E1104 

04-NAP-29-6.0/0 04-2A5414 

04-NAP-29-11.0/12.5 04-2E1304 

04-NAP-29-38.1/48.6 04-4C1404 

04-NAP-121-.3/2 04-2G4304 

04-NAP-121-.3/2.1 04-444214 

04-NAP-128-2.6/4.6 04-4C3504 

04-NAP-128-9.5/0 04-2S3704 

04-NAP-128-7.4/19.1 04-2E1004 

04-SCL-9-6.7/0 04-2A8004 

04-SCL-17-6.2/13.9 04-1E4904 

04-SCL-17-6.6/13.9 04-1E9604 

04-SCL-17-6.9/9.1 04-1E0904 

04-SCL-17-/2.8 04-264904 

04-SCL-85-/5.6 04-2E0804 

04-SCL-87-1.2/4.4 04-151394 

04-SCL-87-6.1/6.9 04-0A2714 

04-SCL-101-17.8/21.2 04-0E4304 

04-SCL-101-31.0/34.9 04-1A9804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SCL-101-40.2/41.2 04-4876A4 

04-SCL-101-45.9/46.4 04-3A9104 

04-SCL-101-47.0/47.1 04-1E8504 

04-SCL-101-25.3/25.3 04-1E6604 

04-SCL-130-9.0/15 04-2E3104 

04-SCL-152-13.8/14.8 04-2A0504 

04-SCL-152-19.3/20.3 04-3A4004 

04-SCL-237-9.3/11.1 04-2E3204 

04-SCL-237-10.0/10.2 04-1E8404 

04-SCL-280-1.0/L5 04-151304 

04-SCL-280-2.0/L5 04-150344 

04-SCL-880-/4.3 04-3A0504 

04-SF-1-6.2/7.1 04-0A8714 

04-SF-1-6.9/0 04-1637K4 

04-SF-80-4.9/5.9 04-0435E4 

04-SF-80-7.9/8.2 04-0120S4 

04-SF-80-8.2/8.7 04-0120F4 

04-SF-101-3.4/8.3 04-1E3004 

04-SF-101-4.1/5 04-2A1404 

04-SF-101-8.8/9.2 04-163744 

04-SF-101-9.2/9.8 04-163734 

04-SM-1-13.6/13.8 04-4S4304 

Page 

49 

49 

49 

49 

50 

50 

50 

50 

50 

50 

51 

51 

51 

51 

51 

51 

52 

52 

52 

52 

52 

52 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SM-1-36.5/38.2 04-1123G4 

04-SM-1-37.6/0 04-2S6204 

04-SM-1-38.0/38.6 04-1123U4 

04-SM-1-39.6/40.1 04-1123J4 

04-SM-1-/13.4 04-2G3204 

04-SM-35-10.6/25.8 04-1E5704 

04-SM-82-1.9/8.4 04-0A8724 

04-SM-82-20.8/21.9 04-2E3704 

04-SM-82-/15.9 04-249924 

04-SM-84-5.2/5.2 04-2G4004 

04-SM-84-8.7/0 04-1G9804 

04-SM-84-9.9/9.9 04-3S8204 

04-SM-84-29.0/30.2 04-1A5224 

04-SM-92-7.3/13.9 04-1E7204 

04-SM-92-16.4/26.4 04-2G3004 

04-SM-92-14.4/18.8 04-042244 

04-SM-92-/3.2 04-1E2604 

04-SM-101-.9/3.6 04-235634 

04-SM-101-5.4/5.4 04-1E0304 

04-SM-101-9.6/11.9 04-235724 

04-SM-101-13.5/17.9 04-264204 

04-SM-101-19.1/0 04-0E9604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SM-101-23.0/26.1 04-1E3204 

04-SM-280-7.6/0 04-2A5434 

04-SM-280-10.8/10.9 04-1A7704 

04-SM-280-12.7/12.7 04-1E4504 

04-SM-280-23.1/27.2 04-0E5404 

04-SM-280-13.3/13.6 04-0A9204 

04-SM-280-20.2/24.6 04-0E9704 

04-SM-280-20.3/27.3 04-153404 

04-SM-280-/0 04-2A5424 

04-SM-280-/27.4 04-150474 

04-SOL-12-7.9/20.6 04-0T10U4 

04-SOL-37-7.2/10.5 04-0T1454 

04-SOL-37-7.2/0 04-0G0004 

04-SOL-37-7.3/0 04-2G2804 

04-SOL-80-4.6/5.2 04-4A4604 

04-SOL-80-6.6/6.8 04-299004 

04-SOL-80-11.4/20.1 04-0A5324 

04-SOL-84-7.5/13.7 04-1E1604 

04-SOL-113-/7 04-2E0404 

04-SOL-128-.7/.7 04-1E4004 

04-SOL-680-4.7/4.7 04-3S7214 

04-SON-1-7.6/0 04-3S8414 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SON-1-16.1/19.7 04-2A6304 

04-SON-1-17.9/0 04-1SS254 

04-SON-1-19.7/0 04-0E9804 

04-SON-1-27.1/27.3 04-3S7404 

04-SON-1-57.2/0 04-4S6304 

04-SON-101-7.1/8.9 04-0A1844 

04-SON-101-8.9/13.9 04-0A18U4 

04-SON-101-13.6/23.1 04-272434 

04-SON-101-13.9/15.5 04-129654 

04-SON-101-21.7/29.3 04-0A10U4 

04-SON-101-46.0/53.4 04-2E2804 

04-SON-116-26.7/26.7 04-3A9904 

04-SON-116-41.8/44.7 04-283814 

04-SON-116-22.5/0 04-2A9204 

04-SON-116-/8 04-1E8904 

04-SON-128-5.4/0 04-2S9414 

04-SON-128-17.1/24.7 04-4A8704 

04-SON-128-17.3/0 04-2G5604 

04-SON-128-21.7/0 04-4A8814 

04-VAR--/0 04-151284 

05-MON-1-7.1/7.3 05-0S9504 

05-MON-1-20.9/20.9 05-0T6504 

Page 

60 

60 

60 

60 

61 

61 

61 

61 

61 

61 

62 

62 

62 

62 

62 

62 

63 

63 

63 

63 

64 

64 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-1-21.3/21.6 05-0E9604 

05-MON-1-22.5/22.9 05-0T5504 

05-MON-1-22.6/22.8 05-0T5604 

05-MON-1-46.8/46.8 05-0S9404 

05-MON-1-59.7/59.9 05-1A2704 

05-MON-1-72.2/102 05-0N2604 

05-MON-1-99.9/101.5 05-315924 

05-MON-1-101.4/102 05-0Q6704 

05-MON-1-/0 05-0S9804 

05-MON-68-10.8/16.8 05-0T4204 

05-MON-68-15.2/15.8 05-0Q9604 

05-MON-68-16.3/0 05-0C8824 

05-MON-68-4.5/15.3 05-0Q9704 

05-MON-68-16.8/21.9 05-0T2804 

05-MON-101-42.0/49.7 05-0T4104 

05-MON-101-53.1/53.9 05-0Q5604 

05-MON-101-66.4/0 05-0N8314 

05-MON-101-85.0/85.8 05-349504 

05-MON-101-86.6/87.7 05-0R2004 

05-MON-101-87.7/89.3 05-0R2104 

05-MON-101-3.1/5.2 05-464104 

05-MON-101-10.8/12.6 05-0R7604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-101-91.2/100.4 05-0161E4 

05-MON-101-/0 05-0S9904 

05-MON-5723-/0 05-0T8404 

05-SB-1-22.1/23.2 05-0T2904 

05-SB-1-/0 05-0N6504 

05-SB-101-.3/7.5 05-462504 

05-SB-101-9.7/10.6 05-0T3204 

05-SB-101-10.8/12.8 05-447814 

05-SB-101-10.8/12.8 05-447804 

05-SB-101-12.7/20.9 05-0S6104 

05-SB-101-19.6/25.3 05-0G7704 

05-SB-101-26.5/27.1 05-0M14U4 

05-SB-101-46.1/52.3 05-0T6104 

05-SB-101-65.0/84.1 05-0T7304 

05-SB-101-82.1/84.3 05-0Q6504 

05-SB-101-/.9 05-0T3904 

05-SB-101-36.0/46.2 05-0T7204 

05-SB-154-22.9/23.1 05-0P9104 

05-SB-225-/4.6 05-0T3404 

05-SB-246-26.3/28.6 05-0T3504 

05-SBT-25-28.2/32 05-0T3604 

05-SBT-156-3.0/18.4 05-0S3904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SCR-1-15.3/17.1 05-129114 

05-SCR-1-17.5/20.2 05-0T3704 

05-SCR-9-/.6 05-0S0804 

05-SCR-17-6.0/12.6 05-0L70U4 

05-SCR-17-6.1/6.6 05-0G4004 

05-SCR-17-7.0/7.3 05-0P8104 

05-SLO-1-30.1/34.5 05-0R6204 

05-SLO-1-73.0/74.3 05-1A4904 

05-SLO-41-20.7/20.8 05-0P7504 

05-SLO-41-16.0/18.1 05-0T3804 

05-SLO-46-32.1/36.7 05-330744 

05-SLO-46-32.2/37.2 05-330714 

05-SLO-46-36.6/41.2 05-330724 

05-SLO-46-45.8/48.3 05-0T3104 

05-SLO-46-49.5/0 05-0F7104 

05-SLO-101-7.6/16.5 05-0N0604 

05-SLO-101-13.2/18.3 05-485624 

05-SLO-101-35.7/46.3 05-0G0304 

05-SLO-101-46.1/50.8 05-0N0504 

05-SLO-101-55.8/57.9 05-0Q6404 

05-SLO-101-63.5/69.3 05-0S3804 

05-SLO-101-/.8 05-445904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SLO-5530-/0 05-0AA024 

06-FRE-5-1.7/62.2 06-0G4604 

06-FRE-41-25.3/26.5 06-432104 

06-FRE-41-1.0/3 06-0H0004 

06-FRE-41-20.0/33.3 06-0E0104 

06-FRE-41-21.1/30.4 06-0K4104 

06-FRE-41-24.7/25 06-0H3704 

06-FRE-41-27.6/29.8 06-0E9704 

06-FRE-41-29.8/30.4 06-447704 

06-FRE-41-30.7/31.7 06-0A4904 

06-FRE-43-/9.3 06-459904 

06-FRE-99-4.9/0 06-0L6204 

06-FRE-99-7.3/11.1 06-458704 

06-FRE-99-15.9/23.9 06-0G9604 

06-FRE-99-17.3/18 06-0J1604 

06-FRE-99-26.7/30.6 06-442614 

06-FRE-99-1.0/7.4 06-350714 

06-FRE-168-36.0/0 06-0C0904 

06-FRE-168-58.6/65.8 06-0F29U4 

06-FRE-168-2.0/9.1 06-0G7604 

06-FRE-168-30.2/40 06-0L7904 

06-FRE-168-/10.5 06-0L8404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-FRE-180-31.3/0 06-478904 

06-FRE-180-81.7/82.1 06-472304 

06-FRE-180-66.1/72.3 06-342514 

06-FRE-198-3.3/12.3 06-0M5004 

06-KER-0-/0 06-0M5104 

06-KER-5-.8/0 06-0A9904 

06-KER-5-11.7/0 06-0H8604 

06-KER-5-36.1/54.2 06-0K8904 

06-KER-5-73.0/87 06-0J4904 

06-KER-5-.5/62.6 06-0G6804 

06-KER-5-15.9/42.8 06-0M6804 

06-KER-5-/4.6 06-460604 

06-KER-14-26.6/35.5 06-0M7104 

06-KER-33-68.8/73.7 06-0M4504 

06-KER-43-16.1/25.1 06-460004 

06-KER-46-6.8/19.8 06-442524 

06-KER-46-19.3/27.5 06-442534 

06-KER-46-31.9/32.5 06-0J3304 

06-KER-46-/7.3 06-353414 

06-KER-58-27.3/53.9 06-0G9404 

06-KER-58-52.2/60 06-0L7304 

06-KER-58-52.3/64.6 06-0G4904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KER-65-6.1/25.2 06-0L7404 

06-KER-65-/6.1 06-0E0604 

06-KER-99-3.9/10.4 06-0E5904 

06-KER-99-28.2/29 06-0A7204 

06-KER-119-31.0/31.2 06-0K7604 

06-KER-119-/4.3 06-459104 

06-KER-155-26.5/52.9 06-0L1404 

06-KER-178-13.7/27.2 06-0H2504 

06-KER-178-15.7/26.4 06-0M3004 

06-KER-178-30.4/41.6 06-0M3204 

06-KER-178-57.1/88.2 06-0M6504 

06-KER-184-1.0/0 06-0H8304 

06-KER-184-7.8/0 06-475204 

06-KER-184-8.4/8.8 06-426304 

06-KER-204-4.6/5.1 06-430104 

06-KER-223-20.0/20.3 06-0J3504 

06-KER-5722-/0 06-483404 

06-KIN-5-16.2/26.7 06-0G9904 

06-KIN-33-12.0/18.9 06-0M6404 

06-KIN-41-11.5/20 06-415904 

06-KIN-41-33.0/39.7 06-0E2104 

06-KIN-41-46.1/48.3 06-0M4904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KIN-198-5.7/9.5 06-0L1004 

06-KIN-198-21.5/28.3 06-3568U4 

06-MAD-99-22.7/29.4 06-0E2204 

06-TUL-0-/0 06-0G9304 

06-TUL-63-8.0/30 06-0M4304 

06-TUL-63-/0 06-0G9504 

06-TUL-65-18.7/0 06-0K4404 

06-TUL-99-3.1/0 06-471904 

06-TUL-99-5.6/7.3 06-431704 

06-TUL-99-22.4/0 06-0A9704 

06-TUL-99-25.3/0 06-0C4904 

06-TUL-99-41.3/53.9 06-324504 

06-TUL-190-8.0/15 06-0M6704 

06-TUL-198-13.7/16.7 06-0H7204 

06-TUL-198-9.5/9.7 06-0F0004 

06-TUL-216-2.9/11.7 06-446704 

06-TUL-245-/12 06-448104 

07-LA-1-1.9/4.1 07-4T1904 

07-LA-1-3.4/4.5 07-4Y3104 

07-LA-1-4.3/41 07-4Y3704 

07-LA-1-8.2/0 07-3X4604 

07-LA-1-8.6/8.7 07-3X3804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-1-9.8/0 07-4T2604 

07-LA-1-35.2/62.9 07-2X7904 

07-LA-1-52.9/53 07-4S2504 

07-LA-2-14.9/22.7 07-4Y0304 

07-LA-2-26.5/64.1 07-2X6704 

07-LA-2-26.5/64.1 07-2X6804 

07-LA-2-26.5/54.5 07-2X7204 

07-LA-2-26.5/54.5 07-2X8704 

07-LA-2-40.3/61.6 07-3X4204 

07-LA-2-49.7/0 07-2X6904 

07-LA-2-67.7/69.3 07-4T2704 

07-LA-5-5.1/18.3 07-4Y1604 

07-LA-5-8.3/11.6 07-3Y9704 

07-LA-5-9.9/9.9 07-258914 

07-LA-5-13.6/18.5 07-246404 

07-LA-5-13.6/18.5 07-2464E4 

07-LA-5-15.8/16.9 07-184104 

07-LA-5-16.9/28.7 07-193104 

07-LA-5-18.2/0 07-3X2904 

07-LA-5-18.3/29.1 07-4Y2204 

07-LA-5-24.3/24.3 07-3P1604 

07-LA-5-26.7/29.4 07-121844 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5-27.4/28.1 07-1786A4 

07-LA-5-29.4/56.3 07-4L4904 

07-LA-5-31.6/36 07-1218V4 

07-LA-5-36.0/39.4 07-1219U4 

07-LA-5-39.4/43.9 07-252714 

07-LA-5-39.5/42.6 07-235504 

07-LA-5-44.2/46 07-168004 

07-LA-5-45.2/45.5 07-4H2404 

07-LA-5-59.7/73.7 07-252504 

07-LA-5-64.8/66.1 07-1X6504 

07-LA-5-67.4/86 07-4Y4004 

07-LA-5-/0 07-258604 

07-LA-7-1.0/0 07-256904 

07-LA-10-18.3/31.3 07-166814 

07-LA-10-24.3/0 07-3Y7004 

07-LA-10-31.2/33.4 07-117074 

07-LA-10-39.0/42.1 07-3Y9904 

07-LA-10-42.6/42.8 07-3X3104 

07-LA-10-C 28.5/C28.5 07-3Y3804 

07-LA-14-24.8/70.9 07-3Y6704 

07-LA-22-1.1/1.4 07-4T1504 

07-LA-27-11.0/15.9 07-4T0204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-27-/11 07-3X3704 

07-LA-39-40.0/44.4 07-1X3214 

07-LA-47-.9/.9 07-3Y5504 

07-LA-47-.9/2 07-4Y5004 

07-LA-47-3.4/4.6 07-138204 

07-LA-57-/7.7 07-3Y7604 

07-LA-57-7.7/12.2 07-252304 

07-LA-60-23.9/30.5 07-253304 

07-LA-60-4.4/12.2 07-258924 

07-LA-60-/6.9 07-251304 

07-LA-71-3.3/4.7 07-3Y3104 

07-LA-91-17.5/17.5 07-3Y5904 

07-LA-101-1.0/8.1 07-3Y9204 

07-LA-101-11.8/35 07-4Y2804 

07-LA-101-15.5/16.1 07-199634 

07-LA-101-31.1/38.2 07-252104 

07-LA-101-.2/11.5 07-4Y3004 

07-LA-105-6.0/8 07-264704 

07-LA-105-13.5/0 07-3X3404 

07-LA-105-4.7/15.4 07-4Y2504 

07-LA-105-/18.2 07-4Y8604 

07-LA-107-1.1/1.2 07-3X2804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-110-.8/21.4 07-256104 

07-LA-110-21.2/22.8 07-2411U4 

07-LA-110-24.0/27 07-4S8204 

07-LA-110-25.9/31.9 07-2395U4 

07-LA-110-28.1/30.6 07-4Y3504 

07-LA-110-.9/9.1 07-3Y9104 

07-LA-118-2.7/13.4 07-3Y8204 

07-LA-134-1.9/2.3 07-188504 

07-LA-134-5.9/8.6 07-182704 

07-LA-138-60.0/60.4 07-4S2704 

07-LA-138-67.8/75 07-279304 

07-LA-138-69.3/75 07-4Y1104 

07-LA-138-/36.9 07-3Y8004 

07-LA-170-15.6/20.5 07-3Y6604 

07-LA-187-4.0/4 07-4T1004 

07-LA-210-25.5/51.9 07-3Y6104 

07-LA-210-29.5/30.7 07-228104 

07-LA-210-35.5/35.9 07-224504 

07-LA-210-10.5/32.6 07-4Y3404 

07-LA-210-25.8/47 07-253804 

07-LA-210-/11.1 07-3Y5404 

07-LA-405-.2/47.8 07-3Y6504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-405-.3/11.4 07-3Y7304 

07-LA-405-1.2/2.3 07-4Y6904 

07-LA-405-7.6/9.3 07-260904 

07-LA-405-8.8/8.8 07-4Y6804 

07-LA-405-10.9/23.3 07-3Y6304 

07-LA-405-13.4/17.1 07-3Y9304 

07-LA-405-16.1/20.7 07-4Y5304 

07-LA-405-24.4/25.8 07-241304 

07-LA-405-/0 07-2X6604 

07-LA-605-4.8/19.9 07-2Y7704 

07-LA-710-9.2/17 07-4Y2704 

07-LA-710-9.4/18.4 07-183114 

07-LA-710-16.1/18.4 07-259904 

07-LA-710-18.1/20.8 07-269004 

07-LA-710-18.4/26.7 07-4Y1704 

07-LA-710-22.5/22.7 07-002344 

07-LA-710-26.5/27.4 07-179704 

07-LA-5719-/0 07-0AA074 

07-LA-5953-/0 07-0AA014 

07-VEN-1-11.6/28.5 07-226514 

07-VEN-1-25.4/26.7 07-2X8104 

07-VEN-1-/10.2 07-3X2304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-VEN-23-3.5/8.5 07-4S8804 

07-VEN-23-20.7/21.1 07-1X8904 

07-VEN-33-.4/.9 07-1P5804 

07-VEN-33-55.0/57.5 07-2X8304 

07-VEN-101-1.6/30.9 07-4Y2904 

07-VEN-101-8.9/11.5 07-3Y4504 

07-VEN-101-12.6/37 07-251804 

07-VEN-101-22.0/23.7 07-234204 

07-VEN-101-41.9/42.1 07-174804 

07-VEN-101-33.2/34.7 07-272604 

07-VEN-101-/12.6 07-251504 

07-VEN-118-.5/15.7 07-3Y8404 

07-VEN-118-.5/32.6 07-2M3904 

07-VEN-118-10.9/0 07-3X4004 

07-VEN-118-23.8/24.8 07-4T1804 

07-VEN-118-27.0/32.5 07-266704 

07-VEN-126-6.9/0 07-3X4404 

07-VEN-126-13.1/20.1 07-280104 

07-VEN-126-13.4/26.6 07-3X3604 

07-VEN-126-30.3/34.6 07-4Y1004 

07-VEN-126-13.3/20.3 07-4Y0704 

07-VEN-126-/28.8 07-4Y2104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-VEN-150-4.4/5.5 07-3X2704 

07-VEN-150-22.7/22.8 07-1X6604 

07-VEN-150-28.6/28.7 07-4L5704 

07-VEN-150-/11 07-3Y8604 

08-RIV-10-5.7/60.3 08-0P1404 

08-RIV-10-8.2/25.2 08-0P7204 

08-RIV-10-9.3/20.2 08-477814 

08-RIV-10-13.8/25.2 08-0L9504 

08-RIV-10-31.0/58.5 08-478104 

08-RIV-10-38.8/42 08-0N8704 

08-RIV-10-41.3/44.6 08-456004 

08-RIV-10-58.9/156.4 08-478304 

08-RIV-10-68.0/156.5 08-0L7904 

08-RIV-10-/8.2 08-472304 

08-RIV-10-74.0/105 08-0H3104 

08-RIV-10-94.7/99 08-0K6814 

08-RIV-10-156.4/0 08-0G3504 

08-RIV-15-2.9/52.2 08-0M6604 

08-RIV-15-3.2/52.3 08-0P6204 

08-RIV-15-40.0/41.3 08-0C8204 

08-RIV-15-.5/2.6 08-0K3004 

08-RIV-60-13.3/30.4 08-0N3004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-74-68.0/92 08-0M4904 

08-RIV-78-/16.4 08-0P7704 

08-RIV-79-32.4/33.8 08-0C4514 

08-RIV-86-16.0/16.7 08-478604 

08-RIV-91-6.8/7.1 08-0Q9804 

08-RIV-91-/21.6 08-0P6304 

08-RIV-215-43.1/43.9 08-334864 

08-RIV-215-38.0/38.9 08-449314 

08-RIV-243-13.8/13.9 08-0C4004 

08-SBD-2-.9/2.4 08-0C0204 

08-SBD-10-12.0/19.8 08-497504 

08-SBD-10-20.0/24.5 08-0M3504 

08-SBD-15-10.1/156 08-0Q8404 

08-SBD-15-107.7/154.6 08-0M2404 

08-SBD-15-124.0/186.2 08-0P1204 

08-SBD-15-142.2/171.5 08-0P1304 

08-SBD-15-160.9/161.5 08-0A6414 

08-SBD-15-81.8/138.5 08-0P2104 

08-SBD-15-/49.7 08-0M7704 

08-SBD-18-30.0/32.5 08-0A7914 

08-SBD-18-44.2/44.7 08-227004 

08-SBD-18-53.0/72.1 08-0N1304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-18-66.6/67.1 08-394704 

08-SBD-40-142.2/142.6 08-0C5104 

08-SBD-40-151.7/153.3 08-489304 

08-SBD-40-/S.8 08-0M5004 

08-SBD-40-/107.6 08-0P1504 

08-SBD-58-1.3/9.8 08-0E8504 

08-SBD-60-4.8/0 08-0L0404 

08-SBD-62-12.6/0 08-0M4404 

08-SBD-62-29.7/30.2 08-0E1114 

08-SBD-62-55.0/79.5 08-0H6504 

08-SBD-62-106.0/122 08-0P3604 

08-SBD-62-142.2/142.9 08-378704 

08-SBD-71-4.8/8.5 08-0F1004 

08-SBD-95-9.7/33.6 08-0P8304 

08-SBD-95-33.6/37.3 08-0P3504 

08-SBD-95-/9.7 08-0M9804 

08-SBD-210-9.4/11 08-204324 

08-SBD-210-30.2/33.2 08-0P3704 

08-SBD-210-/33.2 08-0C7424 

08-SBD-215-4.8/6.5 08-007174 

08-SBD-215-8.8/11.6 08-4440U4 

08-SBD-330-28.7/36 08-0Q4304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-330-34.2/36.2 08-0Q5104 

08-SBD-330-36.2/44.1 08-0Q5404 

08-SBD-5706-/0 08-0E3104 

08-SBD-5730-/0 08-0H2824 

09-INY-136-10.0/12.5 09-347304 

09-INY-136-14.6/17.6 09-348704 

09-INY-136-/10 09-347704 

09-INY-190-9.8/24.5 09-343104 

09-INY-190-29.6/36.1 09-326304 

09-INY-190-57.9/63.9 09-347504 

09-MNO-89-/7.6 09-348204 

09-MNO-120-5.4/50 09-347204 

09-MNO-203-/8.7 09-346904 

09-MNO-270-/9.8 09-338104 

09-MNO-395-12.6/36.1 09-347404 

09-MNO-395-23.6/27.1 09-337704 

09-MNO-395-36.1/40.1 09-343404 

09-MNO-395-51.0/51.2 09-346604 

09-MNO-395-78.8/80.6 09-342504 

09-MNO-395-84.4/106.3 09-342804 

09-MNO-395-106.3/120.4 09-347104 

09-MNO-395-9.9/12.6 09-295604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

09-MNO-5704-/0 09-334204 

10-ALP-4-/9 10-0S5004 

10-ALP-88-1.9/0 10-444204 

10-ALP-88-5.3/5.3 10-0S1704 

10-ALP-5725-/0 10-0F1404 

10-AMA-49-11.9/22.1 10-0U8104 

10-AMA-104-4.3/10 10-0U9204 

10-CAL-4-14.5/14.9 10-0A0104 

10-CAL-26-/3.1 10-2A4204 

10-MER-33-17.1/26.5 10-0E9404 

10-MER-59-17.2/22.6 10-0U8204 

10-MER-99-1.0/0 10-3A3404 

10-MER-99-10.8/13.1 10-363124 

10-MER-99-15.8/17.3 10-0K0204 

10-MER-99-26.8/27.6 10-3169C4 

10-MER-99-32.6/37.2 10-0L5804 

10-MER-140-36.5/37.6 10-3A66U4 

10-MER-140-/11.9 10-0U8704 

10-MER-152-21.5/21.8 10-0H7004 

10-MER-152-22.7/40.1 10-0U9004 

10-MER-152-/8 10-0Q3604 

10-MER-165-11.7/26.7 10-279804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-MER-165-/11.7 10-0P5904 

10-MPA-49-27.0/34.3 10-0U9104 

10-MPA-140-22.1/0 10-0Q4404 

10-SJ-4-4.4/0 10-0U6004 

10-SJ-4-5.4/6.9 10-0H04U4 

10-SJ-4-29.5/38.1 10-0U8404 

10-SJ-5-25.3/30 10-0U9504 

10-SJ-5-28.5/35.6 10-0G4704 

10-SJ-5-32.6/49.8 10-0V1704 

10-SJ-5-12.4/39.6 10-0U5804 

10-SJ-12-10.0/15 10-0U8304 

10-SJ-26-1.4/2.1 10-0N9804 

10-SJ-88-16.3/25.4 10-0U8504 

10-SJ-99-1.7/6.7 10-0U8604 

10-SJ-99-27.5/0 10-0N9104 

10-SJ-99-/0 10-0K3204 

10-SJ-99-/0 10-0U5704 

10-SJ-99-/1.7 10-0L6304 

10-SJ-120-9.4/16.7 10-0U0204 

10-SJ-120-.5/6.4 10-0V1604 

10-SJ-120-16.7/21.2 10-0U9304 

10-SJ-132-.7/0 10-0U5904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-SJ-205-1.7/12.6 10-0L5704 

10-SJ-205-1.9/7.9 10-0Q2704 

10-SJ-5721-/0 10-0AA004 

10-STA-5-/0 10-0T4404 

10-STA-33-23.4/0 10-2A2904 

10-STA-99-16.8/24.7 10-0L5904 

10-STA-99-/6.5 10-0U9404 

10-STA-99-11.9/11.9 10-2A7704 

10-STA-99-15.0/16.5 10-0F7304 

10-STA-99-15.1/17 10-0A6714 

10-STA-99-21.9/22.3 10-0K7004 

10-STA-108-28.7/29.4 10-0N4404 

10-STA-132-30.3/41 10-0V0404 

10-TUO-49-12.2/12 10-0P2604 

10-TUO-108-5.7/6.2 10-0H3204 

10-TUO-108-27.0/37.8 10-0U8004 

10-TUO-108-31.2/0 10-0N3704 

10-TUO-120-15.1/29 10-0U8904 

10-TUO-120-38.2/52.7 10-0U8804 

11-IMP-7-3.7/6.9 11-068024 

11-IMP-8-4.9/7.2 11-264004 

11-IMP-8-7.4/7.9 11-402704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-IMP-8-31.3/0 11-261504 

11-IMP-8-31.3/0 11-261514 

11-IMP-78-9.2/12.1 11-167894 

11-IMP-78-12.1/15.2 11-167884 

11-IMP-86-21.7/37.3 11-2M1804 

11-IMP-98-/56.6 11-404904 

11-IMP-111-/1.2 11-2M2204 

11-SD-5-3.2/15.3 11-2M0204 

11-SD-5-.3/10 11-080404 

11-SD-5-1.2/23.5 11-283404 

11-SD-5-10.0/20 11-240104 

11-SD-5-23.9/28.2 11-284604 

11-SD-5-35.7/40.1 11-2M0304 

11-SD-5-38.5/38.9 11-401904 

11-SD-5-39.8/54.4 11-289304 

11-SD-5-40.1/0 11-292404 

11-SD-5-49.7/62.1 11-2M1304 

11-SD-5-52.8/54.9 11-239504 

11-SD-5-59.4/60 11-261404 

11-SD-5-67.2/0 11-0AA004 

11-SD-8-3.0/12.6 11-261704 

11-SD-8-10.2/21.8 11-2M0904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-8-17.4/18.7 11-063804 

11-SD-8-39.7/61.5 11-2M1604 

11-SD-8-49.0/0 11-243204 

11-SD-15-10.4/21.2 11-2T0924 

11-SD-15-16.0/M19.3 11-2T0934 

11-SD-15-18.8/M21.9 11-260714 

11-SD-15-21.9/M23.9 11-260724 

11-SD-15-23.8/M26.2 11-260734 

11-SD-15-26.0/30.2 11-2T0814 

11-SD-15-26.2/M27.8 11-2T0864 

11-SD-15-27.3/0 11-2T0894 

11-SD-15-3.2/M4.1 11-070404 

11-SD-15-3.8/0 11-2M1404 

11-SD-15-8.4/0 11-291904 

11-SD-15-8.9/9.7 11-233204 

11-SD-15-30.0/31.5 11-2T0824 

11-SD-15-42.5/45.9 11-289704 

11-SD-52-2.6/5.9 11-288404 

11-SD-52-14.5/15.5 11-2T0704 

11-SD-52-15.5/17.3 11-2T0114 

11-SD-52-16.2/17.8 11-2T0104 

11-SD-52-17.0/17.7 11-2T0004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-52-17.3/17.5 11-2T0014 

11-SD-56-6.8/8.7 11-402304 

11-SD-76-23.1/23.5 11-273404 

11-SD-76-32.9/52.3 11-277804 

11-SD-76-7.3/13.1 11-080104 

11-SD-78-15.5/16.7 11-293104 

11-SD-78-45.2/57.9 11-2M1904 

11-SD-94-7.9/0 11-262604 

11-SD-125-10.6/10.9 11-294604 

11-SD-163-1.7/3.2 11-265004 

11-SD-163-3.8/11.1 11-239304 

11-SD-805-7.7/9.1 11-081654 

11-SD-805-20.4/28.1 11-2M1704 

11-SD-805-24.7/24.7 11-288904 

11-SD-805-25.2/26.3 11-089754 

11-SD-805-26.5/28.9 11-2T0404 

11-SD-905-5.2/6.1 11-091834 

11-SD-905-8.6/11.6 11-091824 

11-SD-905-9.5/15 11-288804 

11-SD-5530-/0 11-0AA034 

12-ORA-0-/0 12-0AA024 

12-ORA-1-9.4/21.6 12-0L1404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-1-11.5/0 12-0K3704 

12-ORA-1-17.6/18.1 12-0L2604 

12-ORA-5-1.4/1.6 12-0G9404 

12-ORA-5-5.1/5.4 12-0G9304 

12-ORA-5-6.0/31.2 12-0F9204 

12-ORA-5-6.1/31.2 12-0G7304 

12-ORA-5-6.3/33.4 12-0L1004 

12-ORA-5-8.5/9.4 12-0E5704 

12-ORA-5-15.1/16.4 12-0E0704 

12-ORA-5-22.2/28.5 12-0A7304 

12-ORA-5-24.9/30.3 12-0K1504 

12-ORA-5-27.6/28.2 12-0G9904 

12-ORA-5-31.4/42.5 12-0L1104 

12-ORA-5-42.1/44.4 12-1016A4 

12-ORA-5-72.0/72.4 12-0C8704 

12-ORA-5-/0 12-0AA014 

12-ORA-22-.3/0 12-0K5504 

12-ORA-22-.6/.9 12-071634 

12-ORA-22-.7/.9 12-071624 

12-ORA-22-12.6/0 12-0K5804 

12-ORA-39-3.6/0 12-0K2604 

12-ORA-39-18.3/22.6 12-0L1304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-39-/3.2 12-0L0804 

12-ORA-55-1.0/1.2 12-0L5504 

12-ORA-55-5.5/6.3 12-075604 

12-ORA-57-11.0/22.5 12-0L1504 

12-ORA-57-15.6/0 12-0K6904 

12-ORA-57-16.2/18.8 12-0F0314 

12-ORA-57-18.8/21.1 12-0F0324 

12-ORA-57-20.0/21.8 12-0K5404 

12-ORA-74-13.3/16.6 12-043224 

12-ORA-91-.2/11.5 12-0K3604 

12-ORA-91-3.5/3.6 12-0C9704 

12-ORA-91-6.4/6.5 12-0L1704 

12-ORA-91-9.1/15.6 12-0G3304 

12-ORA-91-9.2/15.9 12-0K6804 

12-ORA-133-.3/4.2 12-0K4004 

12-ORA-133-4.1/8.1 12-1072C4 

12-ORA-133-10.1/13.7 12-0K3904 

12-ORA-241-21.0/33.7 12-0L1204 

12-ORA-241-27.9/39 12-0K5904 

12-ORA-261-/6.2 12-0L5004 

12-ORA-405-8.7/12.6 12-0K0604 

12-ORA-405-9.5/17.7 12-0K5104 
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Cnty Rt Pm 

12-ORA-405-11.5/16.9 

12-ORA-405-13.6/0 

12-ORA-405-/11.4 

District 

Federal Aid 

-F­

-S­

-SH­

-ER­

01 

District Total: 

District

Federal Aid 

-I­

-F­

-S­

-SH­

02 

Statement of Ongoing Contracts - Index 
Contract 

12-0L5404
 

12-0K6304
 

12-0L0604
 

Statement of Ongoing Contracts - Federal Aid 

Category 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

STORM DAMAGE REPAIR 

Category

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 
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Bid + CCO

 $71,023,122


 $35,280,869


 $33,550,959


 $7,621,354


 $27,184,585


 $174,660,889  $89,740,505 

Bid + CCO  Work Comp 

$68,373,129  $31,181,850

 $54,691,884  $12,943,836

 $15,834,641  $6,560,034

 $60,073,648  $25,057,513

 Work Comp

 $40,900,434


 $7,954,190


 $18,815,932


 $4,045,803


 $18,024,146




Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

02 

District 

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

03 

District

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

-ER­

04 

Category 

Category 

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

Category

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

STORM DAMAGE REPAIR
 

Bid + CCO

 $203,858,677


 $402,831,979


 Bid + CCO

 $280,389,055


 $220,387,230


 $73,891,130


 $128,164,619


 $398,461,419


 $1,101,293,453


 Bid + CCO

 $135,864,435


 $245,464,310


 $437,828,556


 $2,385,573,329


 $3,028,454


 $832,221,706


 Work Comp

 $90,437,602


 $166,180,835


 Work Comp

 $174,871,491


 $107,365,029


 $57,784,149


 $75,785,888


 $298,310,857


 $714,117,414
 

Work Comp 

$55,610,147


 $133,283,245


 $365,252,467


 $1,858,032,089


 $2,190,799


 $533,060,611




District 

District 

Federal Aid 

Federal Aid 

District Total: 

-F­

-S­

-SH­

04 

05 

District

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

-ER­

06 

District Total: 

Statement of Ongoing Contracts - Federal Aid 

Category Bid + CCO

 $4,039,980,791


Category Bid + CCO

FEDERAL AID (PRIMARY) $109,137,114


FEDERAL AID (SECONDARY) $118,171,421


STATE HIGHWAY $101,931,373


 $109,979,534


 $439,219,442


Category  Bid + CCO

FEDERAL AID (INTERSTATE) $53,192,864


FEDERAL AID (PRIMARY) $68,319,296


FEDERAL AID (SECONDARY) $31,001,796


STATE HIGHWAY $46,027,470


STORM DAMAGE REPAIR $1,116,653


 $264,507,745


 $464,165,822


 Work Comp

 $2,947,429,358


 Work Comp

 $18,674,947


 $32,285,513


 $71,001,654


 $82,763,333


 $204,725,448


 Work Comp 

$12,395,458


 $29,359,447


 $21,169,851


 $22,254,718


 $1,137,950


 $126,580,548


 $212,897,972
 



Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

-I­

-F­

-S­

-SH­

-ER­

07 

District 

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

-ER­

08 

District

Federal Aid 

District Total: 

09 

Category 

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

STORM DAMAGE REPAIR
 

Category 

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

STORM DAMAGE REPAIR
 

Category

 Bid + CCO  Work Comp

 $120,765,545  $82,282,342

 $273,051,890  $189,562,454

 $13,158,424  $6,363,250

 $208,878,522  $152,603,272

 $140,566,805  $110,987,626

 $776,046,137  $243,164,294

 $1,532,467,322  $784,963,237

 Bid + CCO  Work Comp

 $78,153,536  $49,719,116

 $44,215,062  $5,402,945

 $70,480,487  $39,137,266

 $144,730,821  $84,417,697

 $23,370,000  $7,286,702

 $134,539,496  $120,606,393

 $495,489,403  $306,570,119 

Bid + CCO  Work Comp 



Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

-F­

-S­

-SH­

09 

District 

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

10 

District

Federal Aid 

District Total: 

-I­

-F­

-S­

11 

Category 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Category 

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Category

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

Bid + CCO

 $9,615,285


 $8,105,194


 $9,612,368


 $2,818,986


 $30,151,833


 Bid + CCO

 $107,295,625


 $42,873,658


 $18,220,445


 $61,342,768


 $49,207,453


 $278,939,948


 Bid + CCO

 $104,960,756


 $8,782,089


 $48,572,771


 Work Comp

 $3,275,831


 $2,182,356


 $3,533,535


 $467,903


 $9,459,624


 Work Comp

 $9,795,692


 $2,774,956


 $3,653,952


 $33,376,181


 $17,277,637


 $66,878,417
 

Work Comp 

$70,603,084


 $0


 $36,805,097




District 11 

Federal Aid 

-SH­

-ER-


District Total: 

District 12 

Federal Aid 

-I­

-F­

-S­

-SH-


District Total: 

Statement of Ongoing Contracts - Federal Aid 

Category Bid + CCO  Work Comp

STATE HIGHWAY $178,723,564  $144,007,596

STORM DAMAGE REPAIR $1,000,000  $0

 $500,893,106  $358,868,191

 $842,932,286  $610,283,967

Category  Bid + CCO  Work Comp 

FEDERAL AID (INTERSTATE) $14,382,391  $5,860,053

FEDERAL AID (PRIMARY) $7,588,882  $3,017,529

FEDERAL AID (SECONDARY) $2,269,004  $194,276

STATE HIGHWAY $145,385,508  $33,369,782

 $175,326,420  $25,018,215

 $344,952,204  $67,459,855 

Statement of Ongoing Contracts ­
Statewide Recap 

Category Bid + CCO Work Comp 
FEDERAL AID (INTERSTATE)  $963,377,335  $492,319,231

 $3,475,045,263 $1,914,579,730 

Federal Aid 
-I­



Statement of Ongoing Contracts ­
Statewide Recap
 

Federal Aid Category Bid + CCO Work Comp 
-ER­ STORM DAMAGE REPAIR $176,703,265  $125,648,880

-S­ FEDERAL AID (SECONDARY) $872,814,738  $579,342,400

-F­ FEDERAL AID (PRIMARY) $1,155,149,823  $546,560,652

-SH­ STATE HIGHWAY  $3,503,994,949 $2,522,255,857 

Statewide Totals $10,147,085,372  $6,180,706,750

 Statement of Ongoing Contracts -Summary

District Work Completed This Perio

05 $52,305,773

11 $240,550,713

10 $28,670,500

12 $795,438

02 $4,948,212

01 $2,388,891

08 $44,168,423

09 $1,154,812

07 $220,316,263 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

04 $23,855,290


06 $5,112,528


03 $46,740,641
 

$671,007,484
Work completed this Period:


	01
	02
	03
	04
	05
	06
	07
	08
	09
	10
	11
	12

