
 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 07/20/15
08/07/15 

01District 

01-DN-101-2.2/0 

Fed Aid 
Pgm Code 

01-0E7104 

Contract 
Location 

Storm Water 
Plan 

IN DEL NORTE COUNTY NEAR KLAMATH 

1.34 MILES SOUTH OF SOUTH BANK ROAD 

DIR'S EMERGENCY L.B. 

Description 

ROADWAY AND CULVERT REPAIR 

Type Of Work 

HEMMINGSEN CONTRACTING CO INC 

Contractor 

CRESCENT CITY, CA 95531 

SANDERS, KAREN 

Resident 
Engineer 

(707)464-9157 

P.O. BOX 215 700 PARK PLACE 

CRESCENT CITY, CA 95531 

$1,985,000

Bid + CCOs

 $1,779,307

Comp To date

 $0

This Month 

07/25/14 

Awarded 

12/04/14 

Approved 

07/30/17 

Est Comp

 100%

%Time

 90%

% Work 

OVER RUN 

MessageAccepted 

20.20 

201130 

01-DN-101-4.0/0 

HA21 

01-476904 
ACBH-Q101-(226)E 

Q1-01 2-(6E) 

--() 

IN DEL NORTE COUNTY NEAR KLAMATH AT 

THE KLAMATH RIVER BRIDGE 

REMOVE & RECONSTRUCT HINGES 

BUGLER CONSTRUCTION 

PLEASANTON CA 94588 

4847 HOPYARD RD, STE 4 #395 

SANDERS, KAREN 

(707)498-4009 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$4,061,850
 $3,722,781

 $0

04/16/13 
05/24/13 
02/08/16 

70%

 92%

SUSPENDED 

01-DN-101-4.4/9.4 
01-0B0804 
NHP-Q101-(257)E

--() 

IN DEL NORTE COUNTY NEAR KLAMATH FROM 

0.4 MI NORTH OF KLAMATH RIVER BRIDGE 

TO HIGH PRAIRIE CREEK BRIDGE 

AC OVERLAY 

TIDEWATER CONTRACTORS, INC. 

BROOKINGS OR 97415 

16156 HWY 101 SOUTH 

MERGUPS, JURIS 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$3,450,948
 $0
 $0

11/07/14 
11/24/14 

0%

 0%

SUSPENDED 

HA22 

01-DN-101-12.0/15.5 
01-0F3304 

IN DEL NORTE COUNTY ROUTE 101 PM 

12.0-15.5 DIR'S EMERGENCY L.B. 

LANDSLIDES AND ASSOCIATED ROADWAY 

G R SUNDBERG, INC. 

ARCATA, CA 95521 

5211 BOYD ROAD 

SANDERS, KAREN 

(707)498-4009 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$255,000
 $0
 $0

06/15/15 
07/15/15 

0%

 0%

20.10 

201130 

01-DN-101-17.5/0 

20.20 

01-0E4504 
IN DEL NORTE COUNTY NEAR CRESCENT 

CITY AT 2.8 MILES SOUTH OF MILL CREEK 

PARK ENTRANCE ROAD #8068 DIR'S 

EMERGENCY F.A. 

REPAIR SINK AND DRAINAGE FACILITIES 

TIDEWATER CONTRACTORS, INC. 

BROOKINGS, OR 97415 

P.O. BOX 1956 

MERGUPS, JURIS 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$1,485,000
 $194,161

 $0

03/03/14 
04/07/14 
05/15/15 

80%

 13%

201130 

01-DN-101-35.7/39.9 
01-0E4404 

IN DEL NORTE COUNTY AT SMITH RIVER 

FROM SMITH RIVER OVERFLOW TO 0.2 MILE 

NORTH OF ROWDY CREEK BRIDGE 

HMA OVERLAY 

TIDEWATER CONTRACTORS, INC. 

BROOKINGS OR 97415 

16156 HWY 101 SOUTH 

MERGUPS, JURIS 

(707)464-4618

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$1,322,955 
$0 
$0 

05/06/15 
05/22/15 

0% 

0% 

HM1 



  

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 07/20/15
08/07/15
 

District 01 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-DN-197-5.0/0 

20.20 

01-0F1004 
IN DEL NORTE COUNTY AT 5.0 MILES 

NORTH OF THE INTERSECTION OF HIGHWAY 

199 AND 197 DIR'S EMERGENCY L.B. 

CULVERT REPLACEMENT AND SINKHOLE 

REPAIR 

HEMMINGSEN CONTRACTING CO.,INC 

CRESCENT CITY, CA 95531 

MERGUPS, JURIS 

(707)464-4618 

P.O. BOX 215 700 PARK PLACE 

CRESCENT CITY, CA 95531 

$1,685,000
 $0
 $0

02/02/15 
05/15/15 

0%

 0%

201130 

01-DN-199-20.5/25.7 

HE12 

01-479404 
NHP-P199-(033)E 

--() 

IN DEL NORTE COUNTY ABOUT 7 MILES 

NORTH OF GASQUET, AT VARIOUS 

LOCATIONS FROM 0.5 MILE NORTH OF 

MIDDLE FORK SMITH RIVER BRIDGE NO 

SHOULDER WIDENING & BRIDGE WIDENING 

FLATIRON WEST INC 

BENICIA CA 94510 

2100 GOODYEAR RD 

SANDERS, KAREN 

(707)498-4009 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$13,634,158
 $26,750

 $0

12/09/13 
01/03/14 
11/17/16 

0%

 0%

SUSPENDED 

01-HUM-36-16.9/0 

20.20 

201130 

01-0F2904 
IN HUMBOLDT COUNTY ABOUT 7 MILE WEST 

OF BRIDGEVILLE AT 0.11 MILE WEST OF 

GRIZZLY CREEK STATE PARK DIR'S 

EMERGENCY F.A. 

REPAIR SLIPOUT AND RECONSTRUCT 

ROADWAY 

FORD LOGGING, INC. DBA PACIFIC 

EARTHSCAPE 

MCKINLEYVILLE, CA 95519 

KUYKENDALL, NANCY 

(707)498-0345 

1225 CENTRAL AVENUE #11 
1656 UNION STREET 

EUREKA, CA 95501 

$635,000
 $237,561

 $0

05/15/15 
07/01/15 
12/31/15 

0%

 37%

01-HUM-36-30.2/0 
01-0B3504 
STP-ER -(19B)2 

4 E- -( ) 

IN HUMBOLDT COUNTY NEAR BRIDGEVILLE 

AT 0.1 MI WEST OF MCCLELLAN MTN RD 

STABILIZE ROADWAY 

MERCER FRASER COMPANY 

EUREKA CA 95502 

PO BOX 1006 

RODRIGUEZ, JOAQUIN S. 

1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA, CA 95540 

$995,796
 $0
 $0

07/06/15 
07/28/15 

0%

 0%

HA23 
(707)725-1020 

01-HUM-36-31.6/32.2 

20.20 

201130 

01-0F1704 
IN HUMBOLDT COUNTY ABOUT 8 MILES EAST 

OF BRIDGEVILLE AT 0.1 MILE EAST OF 

MCCLELLAN MOUNTAIN SUMMIT AND AT 1.3 

MILES WEST OF LDIR'S 

REPAIR DRAINAGE, SINKHOLE AND 

SLIPOUTS 

KERNEN CONSTRUCTION 

BLUE LAKE, CA 95525 

P.O. BOX 1340 

GORONA, MARK 

(707)496-4359 

5065 BOYD ROAD, STE G 

ARCATA, CA 95521 

$535,000
 $384,626

 $0

03/03/15 
05/08/15 
08/31/15 

100%

 72%

01-HUM-36-44.4/0 
01-0B3704 
ER-19A9-(004) 

--() 

IN HUMBOLDT COUNTY NEAR DINSMORE AT 

1.3 MILES WEST OF THE HUMBOLDT­

TRINITY COUNTY LINE 

SLIDE REPAIR 

ROBERT J. FRANK CONSTRUCTION 

REDDING CA 96003 

2806 TARMAC ROAD 

RODRIGUEZ, JOAQUIN 

1487 SANDY PRAIRIE 

CT., STE E 

FORTUNA, CA 95540 

$208,120 
$49,000 
$49,000 

04/15/15 
05/01/15 
08/10/15 

20% 

24% 

HA23 
(707)621-0000



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-96-3.7/11.6 IN HUMBOLDT COUNTY NEAR HOOPA FROM AMERICAN PAVEMENT SYSTEMS, QUINTRELL, HEIDI $779,798 05/20/15 0%
01-0C9404 4.3 MILES WEST OF TISH TANG 

CAMPGROUND TO SUPPLY CREEK BRIDGE 

INC. 

1012 11TH STREET STE 1000 
5065 BOYD ROAD, STE. 

G 

$0
 $0

06/09/15 
0%

AR CHIP SEAL MODESTO CA 95354 ARCATA, CA 95521 

HM1 
(707)825-4747 

01-HUM-96-7.8/0 IN HUMBOLDT COUNTY ON ROUTE 96 NEAR 6 RIVERS CONSTRUCTION, INC. OSIER, JIM $885,000 11/25/12 100%
01-0C7704 HOOPA DIR'S EMERGENCY F.A. 

SLIDE REPAIR HOOPA, CA 95546 

P.O. BOX 1431 5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$888,270
 $0

01/16/13 
07/25/13 

100%

(707)834-1152 OVER RUN 

20.20 

201130 

01-HUM-96-11.0/13.2 IN HUMBOLDT COUNTY IN HOOPA FROM LOOP MERCER-FRASER COMPANY QUINTRELL, HEIDI $1,892,180 06/09/15 0%
01-493704 
HSST-P096-(056)E 

--() 

ROAD TO 0.1 MILES WEST OF HOSTLER 

CREEK BRIDGE #4-294 

SHOULDER WIDENING/LIGHT GUARD 

EUREKA CA 95502 

P.O. BOX 1006 5065 BOYD ROAD, STE. 

G 

ARCATA, CA 95521 

$0
 $0

06/25/15 
0%

HB1 
(707)825-4747 

01-HUM-101-6.5/0 IN HUMBOLDT COUNTY NEAR BENBOW AT MERCER FRASER COMPANY RODRIGUEZ, JOAQUIN S. $1,485,000 01/16/15 0%
01-0F0704 0.6 MILE NORTH OF SOUTH FORK EEL 

RIVER BRIDGE DIR'S EMERGENCY F.A. EUREKA, CA 95502 

P.O. BOX 1006 1487 SANDY PRAIRIE 

CT, STE E 

$1,372,717
 $926

02/27/15 
09/30/15 

92%

SLIDE REMOVAL AND SLOPE FORTUNA, CA 95540 

20.20 
STABILIZATION (707)725-1020 

201130 

01-HUM-101-11.0/103.5 IN HUMBOLDT COUNTY AT VARIOUS MYERS AND SONS CONSTRUCTION, RODRIGUEZ, JOAQUIN S. $702,878 06/16/15 0%
01-0E2104 LOCATIONS 

BRIDGE DECK REPAIR 

LP 

4600 NORTHGATE BLVD. SUITE 10 
1487 SANDY PRAIRIE 

CT., STE. E 

$0
 $0

07/23/15 
0%

SACRAMENTO CA 95834 FORTUNA, CA 95540 

HM 
(707)725-1020

01-HUM-101-15.0/0 IN HUMBOLDT COUNTY NEAR REDWAY AT 1.5 MERCER FRASER COMPANY $1,545,385 07/10/15 0% 
01-0B4004 
NHP-ER -(19B)3 

MILES SOUTH OF HURLBUTT UC AND NEAR 

MYERS FLAT AT 1.1 MILES SOUTH OF EUREKA CA 95502 

PO BOX 1006 $0 
$0 

08/04/15 
0% 

4 E- -() 
WILLIFORD ROAD UC 

RECONSTRUCT ROADWAY & DRAINAGE 
HA23 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-101-15.4/0 IN HUMBOLDT COUNTY, 1 MILE SOUTH OF VAN METER LOGGING, INC. MCGEE, JAMES $1,085,000 09/12/13 100%
01-0E3104 THE HURLBUTT UNDERCROSSING 

EMERGENCY L.B. 

DIR'S 

GARBERVILLE, CA 95542 

752B REDWOOD DR. 5601 S. BROADWAY 

EUREKA, CA 95503 

$1,037,763
 $15,400

11/27/13 
07/30/15 

96%

REPLACE UNDERDRAIN PIPES (707)441-3944 

20.20 

201130 

01-HUM-101-40.9/41.2 IN HUMBOLDT COUNTY NEAR REDCREST FROM MERCER-FRASER COMPANY RODRIGUEZ, JOAQUIN S. $1,124,406 03/16/15 0%
01-0B4104 
ER-19B -(004)E 

--() 

1.3 MILES NORTH OF THE REDCREST UC TO 

1.8 MILES SOUTH OF BEAR CREEK BRIDGE 

RECONSTRUCT ROADWAY & DEWATER 

EUREKA CA 95502 

P.O. BOX 1006 1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA, CA 95540 

$0
 $0

03/26/15 
0%

SUSPENDED 

HA23 
(707)725-1020 

01-HUM-101-53.9/0 IN HUMBOLDT COUNTY IN RIO DELL AT THE WAHLUND CONSTRUCTION, INC. KOSTRZEWA, LUCY $2,985,000 05/22/15 0%
01-0F3204 EEL RIVER BRIDGE (#04-0016R) DIR'S 

EMERGENCY F.A. EUREKA, CA 95503 

830 HILMA DRIVE P.O. BOX 130 

GARBERVILLE, CA 95542 

$0
 $0

07/16/15 
0%

REPAIR BRIDGE (707)837-1036 

20.20 

201130 

01-HUM-101-72.5/0 IN HUMBOLDT COUNTY 0.2 MILES SOUTH R. P. RICE CONSTRUCTION QUINTRELL, HEIDI $285,000 04/09/12 100%
01-0C2804 OF ORCHARD ST. UNDER CROSSING #4-122 

DIR'S EMERGENCY F.A. FORTUNA, CA 95540 

P. O. BOX 817 2355 BONGIO CT 

EUREKA, CA 95503 

$282,090
 $0

06/06/12 
06/15/12 

99%

SLIDE REPAIR (707)496-4358 OVER RUN 

20.20 

201130 

01-HUM-101-86.3/87.8 IN HUMBOLDT COUNTY IN ARCATA FROM THE DESERT CONCEPTS CONSTRUCTION GORONA, MARK $1,027,579 09/20/13 89%
01-0B1004 
HSNH-Q101-(232)E 

--() 

11TH STREET OVERCROSSING #4-424 TO 

THE ARCATA OVERHEAD #4-79 

INSTALL CABLE MEDIAN BARRIER 

INC 

PALM DESERT CA 92211 

77-770 COUNTRY CLUB DR STE D 
5065 BOYD ROAD, SUITE 

G 

ARCATA, CA 95521 

$881,672
 $0

10/04/13 
07/13/15 

86%

COMPLETED 
07/20/15 

HB1 
(707)496-4359 

01-HUM-169-13.6/23.4 IN HUMBOLDT COUNTY AT VARIOUS STEELHEAD CONSTRUCTORS INC QUINTRELL, HEIDI $4,133,133 10/15/13 71% 
01-450904 
HSST-S169-(006)E 

--() 

LOCATIONS FROM 0.8 MILES WEST OF 

PECWAN CREEK BRIDGE TO 1.0 MILES EAST 

OF CAPPELL BRIDGE 

PALO CEDRO CA 96073 

P O BOX 997 

(707)825-4747

634 HWY 96 

WILLOW CREEK, CA 95573 

$2,802,059 
$290,885 

10/25/13 
11/30/15 

68% 

WIDENING RDWY WITH HMA OVER AB 
HB1 



  

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-200-.2/0 IN HUMBOLDT COUNTY NEAR MCKINLEYVILLE DANIELSON CONSTRUCTION, INC. ZIMMERER, JEFFREY $335,000 06/26/14 50%
01-0E6904 0.2 MILE EAST OF THE JUNCTION, 

200/101 SEPARATION #4-172 DIR'S 

EMERGENCY LIMITED BID 

EUREKA, CA 95502 

P.O. BOX 3598 5065 BOYD ROAD, SUITE 

H 

ARCATA, CA 95521 

$253,219
 $0

09/10/14 
05/22/15 

76%

COMPLETED 
07/06/15 

20.20 
REPAIR SLIPOUT (707)498-3207 

201130 

01-HUM-254-22.1/22.1 IN HUMBOLDT COUNTY NEAR WEOTT AT 1.35 G R SUNDBERG, INC. GORONA, MARK $285,000 02/20/15 100%
01-0F1504 MILES NORTH OF BULL CREEK ROAD DIR'S 

EMERGENCY F.A. ARCATA, CA 95521 

5211 BOYD ROAD 5065 BOYD ROAD, STE G 

ARCATA, CA 95521 

$176,658
 $0

04/08/15 
03/06/15 

62%

REPLACE CULVERT AND REPAIR SINKHOLE (707)496-4359 

20.20 

201130 

01-HUM-299-5.5/11 IN HUMBOLDT COUNTY NEAR BLUE LAKE MERCER-FRASER COMPANY GORONA, MARK $4,740,700 12/09/14 0%
01-0C4604 
NHP-P299-(184)E 

--() 

FROM BLUE LAKE UNDERCROSSING #4-193 

TO NORTH FORK MAD RIVER BRIDGE #4­

194 

EUREKA CA 95502 

P.O. BOX 1006 5065 BOYD ROAD, SUITE 

G 

ARCATA, CA 95521 

$0
 $0

01/12/15 
0%

SUSPENDED 

HA22 
COLD PLANE AC/DIGOUTS/MGBR/STRIPING (707)496-4359 

01-HUM-299-21.1/21.5 IN HUMBOLDT COUNTY ABOUT 16 MILES R. BROWN CONSTRUCTION COMPANY,ZIMMERMAN, JEFFREY $2,558,796 07/10/15 0%
01-0A5204 
HSST-P -( 

9191- E -() 

)P 
EAST OF BLUE LAKE FROM 0.5 TO 0.9 

MILE EAST OF CHEZEM ROAD 

CURVE IMPROVEMENT 

INC. 

WILLOW CREEK 

P.O. BOX 406 

CA 955730406 

5065 BOYD ROAD, STE. 

H 

ARCATA, CA 95521 

$0
 $0

07/28/15 
0%

HB1 
(707)498-3207 

01-HUM-299-24.1/0 IN HUMBOLDT COUNTY ABOUT 9 MILES WEST DANIELSON CONSTRUCTION, INC ZIMMERER, JEFFREY $2,485,000 01/28/15 100%
01-0F0104 OF WILLOW CREEK 

REPAIR SLIDE EUREKA, CA 95502 

P.O. BOX 3598 5065 BOYD ROAD, STE H 

ARCATA, CA 95521 

$2,424,665
 $0

04/09/15 
06/30/15 

98%

(707)498-3207 OVER RUN 

20.20 

201130 

01-HUM-299-32.0/0 IN HUMBOLDT COUNTY NEAR WILLOW CREEK R. BROWN CONSTRUCTION COMPANY,ZIMMERER, JEFFREY $340,091 03/27/15 0% 
01-0B4604 
ER-19A7-(004)E 

--() 

AT 1.2 MILES WEST OF EAST 

WILLOW CREEK BR#4-115 

STABILIZE ROADWAY 

FORK INC. 

WILLOW CREEK 

P.O. BOX 406 

CA 955730406 

5065 BOYD ROAD., STE. 

H 

ARCATA, CA 95521 

$15,000 
$15,000 

04/17/15 
12/31/15 

4% 

SUSPENDED 

HA23 
(707)498-3207



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 07/20/15
08/07/15
 

01District 

01-HUM-999-/0 

Fed Aid 

HM 

Pgm Code 

01-0B2404 

Contract 
Location 

Storm Water 
Plan 

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS 

Description 

REHAB BRIDGE DECK 

Type Of Work 

TRUESDELL CORPORATION OF 

CALIFORNIA, INC. 

Contractor 

TEMPE AZ 85282 

1310 W. 23RD STREET 

GORONA, MARK 

Resident 
Engineer 

(707)825-4887 

5065 BOYD ROAD, STE. 

G 

ARCATA, CA 95521 

$884,884

Bid + CCOs

 $0

Comp To date

 $0

This Month 

06/16/15 

Awarded 

07/01/15 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

01-LAK-20-1.1/3.9 

HB1 

01-0A6904 
HSNH-G P0-(0 1)7 

--() 

--() 

IN LAKE COUNTY NEAR BLUE LAKES FROM 

1.1 TO 3.9 MILES EAST OF THE 

MENDOCINO AND LAKE COUNTY BOUNDARY 

INSTALL MBGR 

APEX FENCE COMPANY INC 

ANDERSON CA 96007 

19896 ALEXANDER AVE 

BAKER, SCOTT V. 

(707)274-9451 

2617 E. HIGHWAY 20 

NICE, CA 95464 

$682,400
 $0
 $0

07/06/15 
07/23/15 

0%

 0%

01-LAK-20-8.1/8.6 

HB1 

01-488604 
HSNH-X033-(078)E 

--() 

IN LAKE COUNTY NEAR UPPER LAKE ON 

ROUTE 20 FROM 0.3 MILE WEST TO 0.3 

MILE EAST OF ROUTE 29 AND ON ROUTE 29 

FROM 0.2 MILE SOUTH OF 

IMPROVE INTERSECTION 

GHILOTTI CONSTRUCTION COMPANY, 

INC. 

SANTA ROSA CA 95407 

BAKER, SCOTT 

(707)272-5831 

246 GHILOTTI AVENUE 
2617 E HWY 20 

NICE, CA 95464 

$3,628,669
 $1,350,201
 $418,176

01/14/15 
02/03/15 
01/07/16 

28%

 37%

01-LAK-20-13.5/31.4 

HA22 

01-0B0004 
STP-P020-(170)E 

--() 

IN LAKE COUNTY IN & NEAR LUCERNE FROM 

0.1 MI WEST OF SAYRE AVE TO 0.2 MI 

WEST OF JUNCTION ROUTE 53 

REPLACE HOT MIX ASPHALT 

O.C. JONES & SONS, INC. 

BERKELEY CA 94710 

1520 FOURTH STREET 

KRAFT, DAN 

(707)994-5074 

1401A WILL S. GREEN 

AVENUE 

COLUSA, CA 95932 

$19,639,725
 $8,337,954
 $1,445,463

08/20/14 
09/16/14 
12/31/15 

37%

 69%

01-LAK-29-34.4/40 
01-0C3504 
NHPP-029 -(115)E 

--() 

IN LAKE COUNTY NEAR LAKEPORT FROM 5.7 

MILES SOUTH OF JUNCTION ROUTE 175 TO 

0.1 MILE SOUTH OF JUNCTION ROUTE 175 

PAVEMENT REHAB 

GHILOTTI BROS., INC. 

SAN RAFAEL CA 94901 

525 JACOBY STREET 

GRIFFITH, GARRETT 

(530)635-1829 

P.O. BOX 457 

LOWER LAKE, CA 95932 

$4,164,288
 $1,320,015
 $1,253,064

02/12/15 
03/05/15 
09/24/15 

51%

 31%

HA22 

01-MEN-1-37.3/40.5 

20.20 

01-0F0504 
IN MENDOCINO COUNTY NEAR ELK AT 1.6 

MILE SOUTH OF NAVARRO BLUFF ROAD AND 

AT 0.3 MILE NORTH OF ROUTE 128 DIR'S 

EMERGENCY F.A. 

REPAIR DRAINAGE AND SLIPOUTS 

REGE CONSTRUCTION, INC. 

CLOVERDALE 

600 SANTANA DRIVE 

KRUEGER, GRANT 

(707)498-3067

90 W. LAKE MENDOCINO 

DR. 

UKIAH, CA 95425 

$365,000 
$245,594 

$0 

01/21/15 
02/20/15 
03/04/15 

0% 

67% 

201130 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 07/20/15
08/07/15 

01District 

01-MEN-1-40.2/40.2 

Fed Aid 
Pgm Code 

01-0C6104 

Contract 
Location 

Storm Water 
Plan 

IN MENDOCINO COUNTY NEAR ALBION AT 

NAVARRO RIVER BRIDGE 

Description 

CLEAN & PAINT BRIDGE 

Type Of Work 

STEWART ENGINEERING INC 

Contractor 

REDDING CA 96099 

P.O. BOX 990010 

ORTIZ, AL 

Resident 
Engineer 

9525 NORTH FRANKLIN 

STREET 

$1,378,474

Bid + CCOs

 $0

Comp To date

 $0

This Month 

06/19/15 

Awarded 

07/01/15 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HM3 
(707)962-0691 

FORT BRAGG, CA 95437 

01-MEN-1-70.5/0 

HA23 

01-474904 
ER-43M6-(004)E 

--() 

IN MENDOCINO COUNTY NEAR WESTPORT 

FROM 0.8 MI NORTH OF TEN MILE RIVER 

BRIDGE TO 4.2 MI SOUTH OF BLUE SLIDE 

GULCH BRIDGE 

REPAIR STORM DAMAGE 

GRANITE CONSTRUCTION COMPANY 

UKIAH CA 95482 

1324 S. STATE STREET 

ORTIZ, AL 

(707)498-5978 

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$5,244,222
 $1,768,927
 $390,521

07/24/14 
08/06/14 
03/04/16 

38%

 34%

01-MEN-1-85.3/104.7 
01-0E3704 

IN MENDOCINO COUNTY AT VARIOUS 

LOCATIONS FROM 1.5 MILES NORTH OF 

HARDY CREEK BRIDGE #10-141 TO 0.3 

WYLATTI RESOURCE MANAGEMENT, 

INC. 

PO BOX 575 

$234,225
 $0
 $0

06/30/15 
08/04/15 

0%

 0%

MILES SOUTH OF THE SOUTH FORK E COVELO CA 95428 

REPAIR DRAINAGE SYSTEMS 

01-MEN-1-103.7/103.8 

20.20 

01-0F1304 
IN MENDOCINO COUNTY NEAR LEGGETT AT 

1.1 MILES SOUTH OF MILL BANK RESORT 

DIR'S EMERGENCY F.A. 

REPAIR SLIP OUT 

WAHLUND CONSTRUCTION, INC. 

EUREKA, CA 95503 

830 HILMA DRIVE 

KRUEGER, GRANT 

(707)498-3067 

925 B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$585,000
 $396,698

 $0

02/13/15 
03/27/15 
04/08/15 

0%

 68%

201130 

01-MEN-20-/7.1 

HM1 

01-0E5904 
IN MENDOCINO COUNTY IN AND NEAR FORT 

BRAGG FROM ROUTE 1 TO 1.0 MILE WEST 

OF LITTLE LAKE ROAD 

HMA OVERLAY 

DARREN TAYLOR 

CONSTRUCTION,INC 

ANDERSON CA 96007 

5750 PLEASANT VIEW DR. 

KRUEGER, GRANT MICHAEL 

(707)498-3067 

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$1,969,556
 $0
 $0

06/18/15 
07/01/15 
09/11/15 

0%

 0%

01-MEN-101-9.6/10.7 

HA22 

01-362914 
NHP-Q101-(256)E 

--() 

NEAR HOPLAND FROM HOPLAND OVERHEAD 

BRIDGE TO FELIZ CREEK BRIDGE AND FROM 

0.1 MILE NORTH OF FIRST STREET TO 

ROBINSON CREEK BRIDGE 

RUBBERIZED HMA OVERLAY 

DESILVA GATES CONSTRUCTION LP 

DUBLIN CA 94568 

PERRIN, KATHARINE 

(707)834-1151

11555 DUBLIN BLVD. 6301 NORTH STATE 

STREET 

UKIAH, CA 95482 

$8,470,267 
$65,128 
$63,128 

12/12/14 
01/08/15 
10/30/15 

14% 

1% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-101-43.0/44 IN MENDOCINO COUNTY NEAR WILLITS FROM DESILVA GATES CONSTRUCTION LP MUNES, NASH $5,485,000 12/23/14 0%
01-0E9504 0.08 MILE TO 1.08 MILES SOUTH OF 

WALKER ROAD DIR'S EMERGENCY F.A. DUBLIN, CA 94568 

11555 DUBLIN BOULEVARD 300 EAST HILL ROAD 

WILLITS, CA 95490 

$4,412,974
 $0

01/27/15 
03/13/15 

80%

REPAIR SLOPE (707)223-0791 

20.20 

201130 

01-MEN-101-43.1/49 IN MENDOCINO COUNTY IN AND NEAR DESILVA GATES - FLATIRON WRIGHT, GEOFFREY $157,480,756 07/26/12 60%
01-262004 WILLITS FROM 1.3 KM SOUTH OF HAEHL 

OVERHEAD TO 2.9 KM SOUTH OF REYNOLDS 

WEST,A JOINT VENTURE 

2100 GOODYEAR RD 
6301 NORTH STATE 

STREET 

$111,114,937
 $4,831,565

08/31/12 
10/14/16 

70%

HIGHWAY BENICIA CA 94510 UKIAH, CA 95482 

HE14 SWPPP 
CONSTRUCT 2 LANE HIGHWAY (707)496-4355 

01-MEN-101-45.0/50.8 IN MENDOCINO COUNTY IN AND NEAR IN HANFORD APPLIED RESTORATION & THANGAVELAUTHAM, RAGU $12,380,053 04/15/15 1%
01-262054 
NHP-Q101-(263)E 

--() 

MENDOCINO COUNTY IN AND NEAR WILLITS 

FROM HAEHL CREEK OVERHEAD TO REYNOLDS 

HIGHWAY 

CONSERVATION 

SONOMA CA 95476 

23195 MAFFEI RD. 

(707)496-0437 

300 EAST HILL ROAD 

WILLITS, CA 95490 

$745,952
 $720,253

05/07/15 
06/17/20 

6%

WILLITS MITIGATION 

01-MEN-101-45.0/50.8 IN MENDOCINO COUNTY IN AND NEAR BORTOLUSSI & WATKIN, INC. THANGAVELAUTHAM, $4,275,232 07/01/15 0%
01-262064 
NHP-Q101-(266)E 

--() 

WILLITS FROM HAEHL CREEK OVERHEAD TO 

REYNOLDS HIGHWAY 

WILLITS MITIGATION 

SAN RAFAEL CA 94901 

77 LARKSPUR STREET RAGUPARAN 

300 EAST HILL ROAD 

WILLITS, CA 95490 

$0
 $0

07/16/15 
0%

(707)496-0437 

01-MEN-101-45.0/50.8 IN MENDOCINO COUNTY IN AND NEAR SIERRA VIEW LANDSCAPE, INC. THANGAVELAUTHAM, RAGU $4,321,820 08/05/14 100%
01-262024 
ACNH-Q101-(203)E 

--() 

WILLITS AT VARIOUS LOCATIONS 

EMERGENCY L.B. 

REPAIR CONSTRUCT WETLANDS 

DIR'S DBA RESTORATION RESOURCES 

ROCKLIN, CA 95765 

3888 CINCINNATI AVENUE 

(707)496-0437 

300 EAST HILL ROAD 

WILLITS, CA 95490 

$3,682,568
 $0

09/24/14 
09/01/15 

92%

OVER RUN 

20.10 

075600 

01-MEN-101-46.3/46.4 IN MENDOCINO COUNTY IN WILLITS AT DESILVA GATES CONSTRUCTION LP MUNES, NASH $1,185,000 12/23/14 23% 
01-0E9704 0.08 MILE SOUTH OF EAST VALLEY ROAD 

DIR'S EMERGENCY F.A. DUBLIN, CA 94568 

11555 DUBLIN BLVD 300 EAST HILL ROAD 

WILLITS, CA 95490 

$92,299 
$0 

01/27/15 
06/30/15 

8% 

REPAIR BANK EROSION (707)223-0791

20.20 

201130 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 07/20/15
08/07/15 

01District 

01-MEN-101-64.7/81.4 

Fed Aid 

HA22 

Pgm Code 

01-4154U4 

Contract 

NHP-Q101-(259)E 

--() 

Location 
Storm Water 
Plan 

IN MENDOCINO COUNTY NEAR LAYTONVILLE 

FROM LONG VALLEY CREEK BRIDGE #10-099 

TO RAMSEY RD & FROM 4.1 MI NORTH OF 

HUNTSMAN WAY TO 0.2 

Description 

COLD PLANE AC, RHMA OVERLY, STRIPNG 

Type Of Work 

MERCER-FRASER COMPANY 

Contractor 

EUREKA CA 95502 

P.O. BOX 1006 

FAZAL, IMRAN 

Resident 
Engineer 

(707)834-1151 

6301 NORTH STATE 

STREET 

UKIAH, CA 95482 

$8,388,138

Bid + CCOs

 $13,500

Comp To date

 $0

This Month 

12/24/14 

Awarded 

01/16/15 

Approved 

09/01/15 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

01-MEN-128-10.6/23.3 
01-378144 

IN MENDOCINO COUNTY AT VARIOUS 

LOCATIONS 

CULVERT REHABILITATION 

GRANITE CONSTRUCTION COMPANY 

UKIAH CA 95482 

1324 S. STATE STREET 

ORTIZ, AL 

925 N. FRANKLIN 

STREET 

$753,860
 $0
 $0

06/25/15 
07/13/15 

0%

 0%

(707)961-1591 

FORT BRAGG, CA 95437 

01-MEN-128-14.3/40.6 

HA42 

01-378164 
STP-P128-(052)E 

--() 

IN MENDOCINO COUNTY AT VARIOUS 

LOCATIONS 

CULVERT REHABILITATION 

ARGONAUT CONSTRUCTORS 

SANTA ROSA CA 95402 

PO BOX 639 

FAZAL, IMRAN 

(707)834-1151 

6301 NORTH STATE 

STREET 

UKIAH, CA 95482 

$3,983,311
 $1,634,099
 $353,263

12/04/13 
12/20/13 
10/15/15 

49%

 40%

01-MEN-128-34.5/35.5 

HA23 

01-476604 
ER-43M5-(004) 

--() 

IN MENDOCINO COUNTY ABOUT 5 MILES 

EAST OF BOONVILLE FROM 0.5 MILE EAST 

OF SHEARING CREEK BRIDGE #10- 59 TO 

0.9 MILE WEST OF MAPLE 

REPAIR SLOPE, CONST GROUND ANCHORS 

GOLDEN STATE BRIDGE INC 

BENICIA CA 94510 

3701 MALLARD DRIVE 

PERRIN, KATHARINE 

(707)485-8623 

6301 NORTH STATE 

STREET 

UKIAH, CA 95482 

$3,518,147
 $2,518,248

 $83,636

11/04/13 
11/19/13 
08/26/15 

80%

 71%

01-MEN-162-.1/9 
01-0F0204 

IN MENDOCINO COUNTY NEAR DOS RIOS 

ABOUT 1.02 MILES WEST OF RODEO CREEK 

BRIDGE EMERGENCY F.A. 

REPLACE CULVERT AND SLOPE REPAIR 

VAN METER LOGGING, INC. DBA 

VAN METER CONSTRUCTION 

GARBERVILLE CA, 95542 

649 BEAR CREEK ROAD 

FAZAL, IMRAN 

(707)485-8562 

6301 NORTH STATE ST. 

UKIAH, CA 95482 

$560,000
 $276,567

 $0

01/07/15 
03/09/15 
02/19/15 

0%

 49%

20.20 

201130 

01-MEN-162-11.6/0 
01-0C2304 

IN MENDOCINO COUNTY 1.5 MILES EAST OF 

THE RODEO CREEK BRIDGE # 10-237 

DIR'S EMERGENCY F.A. 

REPAIR SLIPOUT 

MENDOCINO CONSTRUCTION 

SERVICES, INC 

WILLITS, CA 95490 

P.O. BOX 1517 

KRAFT, DAN 

(530)713-7864

P.O. BOX 457 

LOWERLAKE, CA 95457 

$1,485,000 
$798,231 

$0 

03/30/12 
06/24/12 
05/21/12 

62% 

54% 

20.20 

201130 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation	 Page 10 

Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-999-/0 IN MENDOCINO COUNTY AT VARIOUS MYERS AND SONS CONSTRUCTION LPKOSTRZEWA, LUCY $1,666,276 05/23/13 68%
01-0A4204 LOCATIONS 

REHABILITATE BRIDGES SACRAMENTO, CA 95834 

4600 NORTHGATE BLVD., STE 100 1500 REDWOOD DRIVE 

GARBERVILLE, CA 95542 

$1,153,741
 $0

06/13/13 
10/15/15 

69%

(707)834-1036 SUSPENDED 

HA21 

01-TRI-299-/8 IN TRINITY COUNTY NEAR SALYER FROM MERCER-FRASER COMPANY ZIMMERMAN, JEFFREY $2,152,143 05/12/15 0%
01-0E5104 
STP-P299-(190)E 

--() 

1.1 MILES SOUTH TO 1.6 MILES NORTH OF 

GRAY CREEK BRIDGE 

OVERLAY 

EUREKA CA 95502 

P.O. BOX 1006 5065 BOYD ROAD, STE. 

H 

ARCATA, CA 95521 

$0
 $0

06/09/15 
09/30/15 

0%

HM1 
(707)498-3207 

01-VAR--/0 IN HUMBOLDT AND MENDOCINO COUNTIES AT CENTRAL STRIPING SERVICE, INC.RODRIGUEZ, JOAQUIN S. $243,922 05/01/15 0%
01-0E7404 VARIOUS LOCATIONS 

REPLACE STRIPPING/PAVEMENT MARKERS RANCHO CORDOVA CA 95742 

3489 LUYUNG DR. 1487 SANDY PRAIRIE 

CT, STE E 

$0
 $0

06/08/15 
0%

FORTUNA, CA 95540 

(707)621-1000 

01-VAR--/0	 IN DEL NORTE, HUMBOLDT, MENDOCINO, WHITSON, INC, RODRIGUEZ, JOAQUIN, S. $804,230 03/30/15 0%
 

AND LAKE COUNTIES, AT VARIOUS P.O. BOX 240 1487 SANDY PRAIRIE 0%

01-0E5404	 $0 06/19/15
 

$0

MAINTENANCE STATIONS AND REST AREAS WILLOW CREEK, CA 95573 CT, STE E
 
THROUGHOUT DIST 1 DIR'S EMERG FORTUNA, CA 95540
 
REPLACE LEAKING WATER STORAGE TANKS (707)725-1020


20.20
 

201131
 

Totals: Authorized Final Amt: $314,858,367 Completed to Date: $156,455,933 Work This Month: $9,930,278



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 11 

Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-LAS-139-30.0/40 IN LASSEN AND SHASTA COUNTIES AT NORTHWEST PAVING BLINE, JEFF $1,490,524 06/11/13 93%
02-4F1304 VARIOUS LOCATIONS. 

AR CHIP SEAL REDDING CA 96001 

8115 SECLUDED VALLEY DRIVE 13700 HWY 36E 

RED BLUFF, CA 96080 

$1,522,874
 $0

07/08/13 
09/25/14 

97%

(530)949-2984 SUSPENDED 

02-LAS-395-49.5/49.6 IN LASSEN COUNTY ABOUT 8 MILES NORTH STEWART ENGINEERING, INC. BLINE, JEFF $524,000 04/08/15 14%
02-0H7104 OF MILFORD AT THE HONEY LAKE SAFETY 

ROADSIDE REST AREA DIR'S EMERGENCY REDDING, CA 96099 

P.O. BOX 990010 13700 HWY 36E 

RED BLUFF, CA 96080 

$68,913
 $0

06/08/15 
09/30/15 

13%

L.B. (530)949-2984 
INSTALL WELL, PUMP, FILTER, PLUMBING 

20.20 
& ELE 

201131 

02-LAS-395-56.5/61 IN LASSEN COUNTY AT AND NEAR JOHN HAT CREEK CONSTRUCTION & BLINE, JEFF $2,594,604 05/24/13 100%
02-3C0724 
NH-S395-(240)E 

--() 

STONVILLE FROM 0.1 MILE NORTH OF 

SUNNYSIDE ROAD TO 0.1 MILE SOUTH OF 

ROUTE 36. 

MATERIALS INC 

BURNEY CA 96013 

24339 HIGHWAY 89 N 

(530)949-2984 

471-800 DIANE DRIVE 

SUSANVILLE, CA 96130 

$2,859,681
 $0

06/13/13 
06/23/15 

100%

SUSPENDED 
06/26/15 

PAVEMENT REHAB. 
HA23 

02-LAS-395-61.6/76.6 IN LASSEN COUNTY AT AND NEAR IN HAT CREEK CONSTRUCTION & BLINE, JEFF $12,333,831 06/25/14 37%
02-3C0714 
NHP-P395-(246)E 

--() 

LASSEN COUNTY AT AND NEAR 

JOHNSTONVILLE AT VARIOUS LOCATIONS 

FROM 0.1 MILE NORTH OF BANGHAM LANE 

MATERIALS, INC. 

BURNEY CA 96013 

24339 HWY 89 N. 

(530)949-2984 

13700 HWY 36E 

RED BLUFF, CA 96080 

$7,509,182
 $521,671

07/21/14 
02/01/06 

59%

REHABILITATE ROADWAY. 
HA23 

02-LAS-395-133.0/139 IN LASSEN COUNTY NEAR MADELINE FROM HAT CREEK CONSTRUCTION & YOLTON, JOHN $1,067,940 02/09/15 100%
02-4G9904 3.8 MILES NORTH OF ASH VALLEY ROAD TO 

MODOC COUNTY LINE. 

PLACE HMA, REPLACE AC SURFACING 

MATERIALS, INC. 

BURNEY CA 96013 

24339 HWY 89 N. 

(530)257-7382 

P.O. BOX 270430 

SUSANVILLE, CA 96127 

$1,082,191
 $0

02/27/15 
07/06/15 

100%

COMPLETED 
07/07/15 

02-MOD-299-14.7/20 IN MODOC COUNTY NEAR CANBY FROM 3.3 ROCKY MOUNTAIN CONSTRUCTION, ESTES, RODDY $2,052,525 04/20/15 3% 
02-4G3404 MILES WEST TO 2.1 MILES EAST OF 

PIT RIVER BRIDGE. 

OF INC. 

4815 TINGLEY LANE #A 
18300 ANTLER SCHOOL 

RD. BLDG D 

$6,000 
$6,000 

05/08/15 
08/28/15 

0% 

COLD IN-PLACE RECYCLE KLAMATH FALLS OR 97602 LAKEHEAD, CA 96051 

(530)238-2969



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 12 

Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-MOD-299-39.3/40.4 IN MODOC COUNTY IN AND NEAR ALTURAS ROCKY MOUNTAIN CONSTRUCTION ESTES, RODDY $2,470,400 05/27/15 19%
02-299714 
STP-P299-(188)E 

--() 

FROM 0.2 MILE WEST OF MILL STREET TO 

0.1 MILE EAST OF OAK STREET. 

WIDEN SHOULDERS, IMPROVE DRAINAGE, 

KLAMATH FALLS OR 97602 

4815 TINGLEY LANE #A 18300 ANTLER SCHOOL 

RD, BLDG D 

LAKEHEAD, CA 96051 

$150,490
 $150,490

06/11/15 
11/02/15 

6%

HB4C 
(530)941-4998 

02-PLU-89-16.4/20 IN PLUMAS COUNTY NEAR CRESENT MILLS DIG IT CONSTRUCTION, INC. JOHNSON, RYAN $825,490 02/11/15 0%
02-4G9604 
STP-P089-(116)E 

--() 

FROM 0.2 MILE SOUTH OF STAMPFI LANE 

TO 0.1 MILE NORTH OF SOUTH 

GREENVILLE OVERHEAD. 

CHESTER CA 96020 

PO BOX 494 

(530)604-5118 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$0
 $0

03/04/15 
0%

PLACE HMA, REPLACE AC SURFACING 

02-PLU-147-7.5/8.9 IN PLUMAS COUNTY ABOUT 7 MILES NORTH HAT CREEK CONSTRUCTION & JOHNSON, RYAN $989,898 06/03/15 0%
02-4F3904 OF CANYON DAM FROM 0.1 MILE NORTH OF 

COUNTY ROAD A-13 TO HAMILTON BRANCH 

MATERIALS, INC. 

24339 HWY 89 N. 
2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$0
 $0

06/25/15 
0%

BRIDGE. BURNEY CA 96013 (530)895-5245 
ROADWAY REHABILITATION 

02-SHA-5-10.7/15.5 IN SHASTA COUNTY IN AND NEAR REDDING STATEWIDE TRAFFIC SAFETY AND ALEXANDER, NATHAN $802,817 02/25/15 0%
02-4E7904 
NHPI-005 -(353)E 

--()

FROM 0.1 MILE SOUTH OF SMITH ROAD 

OVERCROSSING TO 0.1 MILE NORTH OF 

EAST REDDING SEPARATION. 

SIGNS, INC. 

NIPOMO CA 93444 

522 LINDON LANE 

(530)225-2922 

1031 BUTTE STREET 

REDDING, CA 96001 

$0
 $0

03/18/15 
09/14/15 

0%

REPLACE OVERHEAD SIGNS 

02-SHA-5-39.5/40.8 IN SHASTA COUNTY NEAR LAKEHEAD FROM TUTOR SALIBA CORPORATION RE, SHARI $129,861,780 09/25/09 100%

HA21 

02-378904 
ACBR-0058-(337)N 

00-58 3-(7N) 

--() 

SWPPP 

0.3 KM NORTH OF ANTLER SUMMIT 

OVERCROSSING TO 0.5 KM NORTH OF 

ANTLER UNDERPASS 

BRIDGE REPLACEMENT 

SYLMAR CA 91342 

15901 OLDEN STREET 

(530)238-2971 

18300 ANTLER SCHOOL 

RD, BLDG D 

LAKEHEAD, CA 96051 

$100,187,496
 $377,767

10/14/09 
10/01/16 

77%

OVER RUN 

02-SHA-44-4.2/14.5 IN SHASTA COUNTY AT AND NEAR PALO TULLIS, INC. ALEXANDER, NATHAN $5,190,953 11/07/14 48% 
02-4E4304 
CHP-P044-(051)E 

--() 

CEDRO FROM 0.1 MILE WEST OF STILL­

WATER CREEK BRIDGE TO 0.1 MILE EAST 

OF BEAR CREEK BRIDGE. 

REDDING CA 96049 

P.O. BOX 493416 

(530)604-5102

1031 BUTTE STREET 

REDDING, CA 96001 

$4,376,017 
$3,196,502 

11/24/14 
10/14/15 

82% 

PAVEMENT REHABILITATION. 
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Statement of Ongoing Contracts as of 07/20/15	
08/07/15 

District 02 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

02-SHA-44-14.4/34 IN SHASTA COUNTY AT AND NEAR J.F. SHEA CONSTRUCTION, INC. ZDENEK, MICHAEL $2,772,440 05/01/15 45%

02-0H3004 $2,044,544 05/08/15
SHINGLETOWN FROM BEAR CREEK BRIDGE TO P.O. BOX 494519 1031 BUTTE STREET, 73%

STPN-P044-(052)E $2,044,544 08/19/15


SANDHOUSE ROAD.	 REDDING CA 96049
 STE. 205
 
--()
 

PLACE HMA, REPLACE AC SURFACING	 REDDING, CA 96001
 

(530)356-7818
 

02-SHA-44-58.9/59.6	 IN SHASTA COUNTY NEAR OLD STATION AMERICAN CIVIL CONSTRUCTORS ZDENEK, MICHAEL $314,314 06/25/15 0%


FROM 0.7 MILE WEST OF SUGAR LOAF WEST COAST, INC. 1031 BUTTE STREET
02-4F2904	 $0 07/16/15
 
0%


ACHS-NHP0-(405)3	 $0

DRIVE TO SUGAR LOAF DRIVE. 2990 BAY VISTA COURT STE D REDDING, CA 96001


--()
 
PLACE FRICTION INCREASING PAVEMENT BENICIA CA 94510 (530)229-0559
 

02-SHA-299-.3/7.1	 IN SHASTA COUNTY ABOUT 20 MILES WEST STEVE MANNING CONSTRUCTION, MENDOZA, SERGIO $28,023,908 12/22/14 20%


OF REDDING FROM 0.3 MILE EAST OF INC.
02-3E4104	 $9,937,175 01/12/15
1031 BUTTE STREET	 36%

NHP-P299-(185)E	 $2,409,632 07/11/16


TRINITY COUNTY LINE TO 0.9 MILES WEST PO BOX 491660 REDDING, CA 96001

--()
 

OF CRYSTAL CREEK ROAD REDDING CA 96049 (530)945-2437
 
HIGHWAY REALIGNMENT
 

02-SHA-299-2.5/4.5	 IN SHASTA COUNTY ABOUT 14 MILES WEST STEVE MANNING CONSTRUCTION INCMENDOZA, SERGIO $2,485,000 02/09/15 0%


OF SHASTA FROM 2.5 TO 4.5 EAST OF P.O. BOX 491660
02-1H2604	 $0 04/06/15
1031 BUTTE STREET	 0%

$0


TRINITY COUNTY LINE DIR'S EMERGENCY REDDING, CA 96049 REDDING, CA 96001
 
F.A. (530)945-2437
 
EXCAVATION, DISPOSAL SITE
 

20.20
 
DEVELOPMENT
 

201130
 

02-SHA-299-18.4/18.7 IN SHASTA COUNTY AT SHASTA FROM 0.1 RTA CONSTRUCTION, INC. MENDOZA, SERGIO $1,746,846 11/24/14 47%

02-4G4804 $1,001,023 12/19/14
MILE WEST OF FRENCH ALLEY TO RED 9614 TANQUERAY COURT 1031 BUTTE STREET 57%

NHP-P299-(186)E $91,574 11/30/15


BLUFF ROAD. REDDING CA 96003 REDDING, CA 96001

--()
 

CONSTRUCT SIDEWALKS	 (530)945-2437
 

02-SHA-299-30.3/40.7 IN SHASTA COUNTY AT AND NEAR BELLA J F SHEA CONSTRUCTION INC ZDENEK, MICHAEL $22,786,857 11/05/13 89%
 
02-360704 $23,315,916 11/15/13
VISTA FROM 0.3 MILE EAST OF P O BOX 494519
 1031 BUTTE STREET	 98%

STP-P299-(176)E	 $154,777 08/25/15


INTERMOUNTAIN DRIVE TO 0.3 MILE WEST REDDING CA 96049 REDDING, CA 96001

--()
 

OF BACKBONE RIDGE ROAD	 (530)356-7818

REPAIR ROADWAY WITH HMA OVER AB
 

HA22
 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 14 

Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SHA-299-57.7/58 IN SHASTA COUNTY NEAR MONTGONERY HAT CREEK CONSTRUCTION & ZDENEK, MICHAEL $785,000 12/15/14 100%
02-0H8504 CREEK FROM 0.1 MILES EAST TO 0.5 MILE

 EAST OF WOODHILL DRIVE DIR'S 

MATERIALS, INC. 

24339 STATE HWY 89 N 
1031 BUTTE ST, SUITE 

205 

$491,679
 $0

02/06/15 
02/12/15 

63%

EMERGENCY F.A. BURNEY, CA 96013 REDDING, CA 96001 OVER RUN 

20.20 
REMOVED UNSTABLE MATERIAL (530)229-0559 

201130 

02-SHA-299-83.0/84 IN SHASTA COUNTY HAT CREEK CONSTRUCTION & ZDENEK, MIKE $3,451,083 10/08/14 96%
02-2E74U4 
STP-P299-(183)E 

--() 

CURVE IMPROVEMENT AND TRUCK LANE MATERIALS, INC. 

BURNEY CA 96013 

24339 STATE HWY 89 N. 
1031 BUTTE STREET, 

SUITE 205 

REDDING, CA 96001 

$3,520,933
 $1,048,045

10/22/14 
07/24/15 

97%

(530)604-4845 

02-SHA-910-/0 IN SHASTA COUNTY IN AND NEAR REDDING TULLIS, INC. ZDENEK, MICHAEL $1,998,721 04/02/15 0%
02-0H0004 ON RTE 5 FROM HILLTOP DRIVE 

OVERCROSSING TO CHURN CREEK BRIDGE REDDING CA 96049 

P.O. BOX 493416 1031 BUTTE STREET 

REDDING, CA 96001 

$0
 $0

04/17/15 
0%

AND ON RTE 273 FROM 0.1 MILE (530)229-0559 
COLD PLANE AND PLACE HMA 

02-SHA-910-/0 IN SHASTA COUNTY AT VARIOUS MYERS AND SONS CONSTRUCTION, ALEXANDER, NATHAN $1,690,326 05/21/15 0%
02-4G7304 LOCATIONS. 

POLYESTER CONCRETE AND HMA PAVING 

LP 

4600 NORTHGATE BLVD SUITE 100 
1031 BUTTE STREET 

REDDING, CA 96001 

$0
 $0

06/11/15 
0%

SACRAMENTO CA 95834 (530)604-5102 

02-SIS-3-6.9/23 IN SISKIYOU COUNTY IN AND NEAR ETNA AMERICAN PAVEMENT SYSTEMS, MALLORY, NICOLE $1,844,340 12/08/14 73%
02-4G9704 FROM 0.1 MILE SOUTH OF GAZELLE­

CALLAHAN ROAD TO 0.6 MILE SOUTH OF 

HOLZHAUSER LANE. 

INC. 

MODESTO CA 95354 

1012 11TH STREET, STE 1000 

(530)235-9814 

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$1,094,553
 $666,003

12/22/14 
07/30/15 
08/05/15 

59%

AR CHIP SEAL, REPLACE AC SURFACING 

02-SIS-5-51.2/58.1 IN SISKIYOU COUNTY NEAR YREKA FROM ROAD AND HIGHWAY BUILDERS OF HINTON, JOHN $48,297,328 12/22/11 100% 
02-3E7604 
ACIM-0059-(170)E 

--() 

0.3 MILE SOUTH OF SHASTA RIVER BRIDGE 

TO 0.1 MILE NORTH OF KLAMATH RIVER 

ROAD UNDERCROSSING 

CALIFORNIA INC 

RENO NV 89570 

P O BOX 70846 

(530)604-4847

1745 S. MAIN STREET 

YREKA, CA 96097 

$46,183,212 
$0 

01/18/12 
07/10/15 

100% 

COMPLETED 
07/15/15 

RECONSTRUCT ROAD WITH CONCRETE PAV 
SWPPP 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 15 

Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SIS-5-68.3/0 IN SISKIYOU COUNTY ABOUT 19 MILES J. F. SHEA CONSTRUCTION, INC. LOADER, MARK $4,651,059 05/15/15 0%
02-3E7304 
STPI-005 -(173)E 

--() 

NORTH OF YREKA AT HILT ROAD OVER­

CROSSING. 

REPLACE BRIDGE 

REDDING CA 96049 

P.O. BOX 494519 

(530)276-7541 

1745 S. MAIN STREET 

YREKA, CA 96097 

$0
 $0

06/09/15 
0%

02-SIS-5-/0 IN SISKIYOU COUNTY IN AND NEAR YREKA MYERS AND SONS CONSTRUCTION, BAILEY, JOHN $1,720,406 03/03/15 34%
02-4G7204 AT VARIOUS LOCATIONS FROM MOTT 

AVENUE UNDERCROSSING TO KLAMATH 

LP 

4600 NORTHGATE BLVD SUITE 100 
1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$1,327,980
 $505,660

03/23/15 
11/02/15 

76%

RIVER BRIDGE. SACRAMENTO CA 95834 (530)949-2340 
BRIDGE MAINTENANCE, POLYESTER OVRLY 

02-SIS-89-/7 IN SISKIYOU COUNTY NEAR BARTLE FROM J.F. SHEA CONSTRUCTION, INC. MALLORY, NICOLE $1,286,115 03/17/15 0%
02-0H0104 SHASTA COUNTY LINE TO 1.0 MILE SOUTH 

OF HARRIS SPRING ROAD. REDDING CA 96049 

P.O. BOX 494519 1031 BUTTE STREET 

REDDING, CA 96001 

$0
 $0

03/26/15 
0%

REPLACE AC SURFACING (530)235-9814 

02-SIS-96-/77.5 IN SISKIYOU COUNTY AT VARIOUS SANTA MARGARITA CONSTRUCTION BLINE, JEFF $6,624,092 02/22/13 78%
02-2E2914 
HSTP-P096-(051)E 

--() 

LOCATIONS FROM SHASTA COUNTY LINE TO 

0.2 MILE NORTH OF KLAMATH RIVER 

BRIDGE 02-0117. 

CORPORATION 

TEMPLETON CA 93465 

P O BOX 357 

(530)440-5157 

1555 E MAIN STREET 

QUINCY, CA 95971 

$6,807,442
 $0

03/12/13 
05/30/15 

99%

BRIDGE MAINTENANCE 
WPCP 

02-SIS-97-2.1/2.5 IN SISKIYOU COUNTY NEAR WEED FROM TULLIS, INC. MALLORY, NICOLE $466,656 11/17/14 100%
02-4G00U4 ANGEL VALLEY ROAD TO MAPLE AVENUE. 

WIDEN SHOULDERS REDDING CA 96049 

P.O. BOX 493416 1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$444,377
 $0

12/03/14 
07/07/15 
07/07/15 

100%

(530)605-5871 COMPLETED 

02-SIS-97-17.0/24 IN SISKIYOU COUNTY ABOUT 17 MILES ROCKY MOUNTAIN CONSTRUCTION, BAILEY, JOHN $1,362,134 01/09/15 80% 
02-4G9804 NORTH OF WEED FROM 0.4 MILE NORTH OF 

DEER MOUNTAIN ROAD TO 2.2 MILES NORTH 

LLC 

4815 TINGLEY LANE #A 
1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$1,294,910 
$1,191,110 

01/26/15 
07/28/15 

92% 

OF GRASS LAKE SAFETY KLAMATH FALLS OR 97603 (530)949-2340
COLD PLANE AND PLACE HMA 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 16 

Statement of Ongoing Contracts as of 07/20/15
08/07/15 

02District 

02-TEH-32-5.1/6.3 

Fed Aid 
Pgm Code 

02-4E90U4 

Contract 

STP-P032-(042)E 

--() 

Location 
Storm Water 
Plan 

IN TEHAMA COUNTY ABOUT 18 MILES EAST 

OF FOREST RANCH FROM 1.6 TO 2.9 MILES 

EAST OF SODA SPRINGS ROAD 

Description 

CURVE IMPROVEMENT AND TRUCK LANE 

Type Of Work 

KNIFE RIVER CONSTRUCTION 

Contractor 

CHICO CA 95928 

1764 SKYWAY 

JOHNSON, RYAN 

Resident 
Engineer 

(530)604-5118 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$3,193,108

Bid + CCOs

 $1,689,828

Comp To date

 $1,177,181

This Month 

12/08/14 

Awarded 

12/19/14 

Approved 

08/20/15 

Est Comp
Accepted 

62%

%Time

 52%

% Work 
Message 

02-TRI-3-30.8/31.1 
02-4E6004 

IN TRINITY COUNTY AT WEAVERVILLE FROM 

ROUTE 299 TO 0.2 MILE NORTH OF CENTER 

STREET. 

INSTALL SIDEWALKS 

TIMBERWORKS 

MT. SHASTA CA 96067 

509 S MT SHASTA BLVD 

GREWAL, MANDHIR 

(530)229-0542 

1031 BUTTE STREET 

REDDING, CA 96001 

$787,623
 $148,449
 $148,449

05/13/15 
06/10/15 
10/01/15 

26%

 19%

02-TRI-299-.4/.8 
02-2E3504 
HSNH-P299-(175)E 

--() 

IN TRINITY COUNTY NEAR SALYER FROM 

0.7 MILE TO 0.2 MILE WEST OF 

CAMPBELL RIDGE ROAD 

CURVE IMPROVEMENT WITH HMA OVER AB 

STEELHEAD CONSTRUCTORS INC 

PALO CEDRO CA 96073 

P O BOX 997 

QUINTANAR, IRA 

(530)632-1840 

P.O. BOX 760 

WILLOW CREEK, CA 95573 

$4,040,617
 $1,768,280

 $41,608

07/19/13 
08/07/13 
08/05/15 

95%

 44%

HB1 

02-TRI-299-12.3/12.9 
02-3E7904 
HSNH-P299-(182)E 

--() 

IN TRINITY COUNTY NEAR BURNT RANCH 

FROM 1.4 MILES TO 0.9 MILE WEST OF 

MILL CREEK ROAD. 

CURVE IMPROVEMENT 

J.F. SHEA CONSTRUCTION, INC. 

REDDING CA 96049 

P. O. BOX 494519 

SHEPARD, SEAN 

(530)605-5865 

1031 BUTTE STREET 

REDDING, CA 96001 

$5,221,310
 $3,134,239
 $741,152

09/24/14 
10/08/14 
03/04/16 

33%

 54%

HB1 

02-TRI-299-36.9/53.5 
02-3E7714 
STP-P299-(189)E 

--() 

IN TRINITY COUNTY AT AND NEAR 

JUNCTION CITY AND WEAVERVILLE FROM 

NORTH FORK TRINITY RIVER BRIDGE TO 

0.1 MILE EAST OF INDUSTRIAL PA 

HMA PAVING, ADA RAMPS, POLY CONCRTE 

MERCER-FRASER COMPANY 

EUREKA CA 95502 

P.O. BOX 1006 

GREWAL, MANDHIR 

(530)229-0542 

1031 BUTTE STREET 

REDDING, CA 96001 

$9,587,780
 $0
 $0

06/25/15 
07/16/15 

0%

 0%

02-TRI-910-910.0/0 
02-4G1204 

IN TRINITY COUNTY NEAR PEANUT ON 

ROUTE 3 FROM ROUTE 36 TO 0.1 MILE 

NORTH OF ROUTE 36 AND ON ROUTE 36 

FROM 0.2 MILE WEST OF ROUTE 3 

COLD IN-PLACE RECYCLE WITH HMA 

TULLIS, INC. 

REDDING CA 96049 

P.O. BOX 493416 

GRANADOS, ANTHONY 

(530)527-8417

13700 HIGHWAY 36E 

RED BLUFF, CA 96080 

$3,992,330 
$0 
$0 

04/01/15 
04/17/15 

0% 

0% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 17 

Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-VAR--/0 IN PLUMAS, SISKIYOU, AND TRINITY TULLIS, INC. GRANADOS, ANTHONY $1,878,004 09/30/14 72%
02-4E8114 
STP-000C-(375)E 

--() 

COUNTIES AT VARIOUS LOCATIONS. 

HMA, AGGREGATE BASE, ELECTRIC,EXCAV REDDING CA 96049 

P.O. BOX 493416 

(530)949-8132 

13700 HWY 36E 

RED BLUFF, CA 96080 

$1,303,712
 $23,378

10/16/14 
08/25/15 

69%

02-VAR--/0 IN SHASTA, SISKIYOU, AND TEHAMA STEWART ENGINEERING, INC. HINTON, JOHN $735,000 09/22/14 100%
02-0H5304 COUNTIES AT VARIOUS LOCATIONS 

EMERGENCY L.B. 

DIR'S 

REDDING, CA 96099 

P.O. BOX 990010 1745 S. MAIN STREER 

YREKA, CA 96097 

$597,429
 $29,372

10/31/14 
07/31/15 

81%

REPAIR WATER SUPPLY (530)604-4847 SUSPENDED 

20.20 

201130 

02-VAR--/0 VARIOUS COUNTIES, VARIOUS HAT CREEK CONSTRUCTION & LOADER, MARK $405,000 04/08/15 0%
02-0H7004 LOCATIONS DIR'S EMERGENCY L.B. 

REPLACE IRRIGATION SYSTEMS 

MATERIALS, INC. 

24339 STATE HWY 89N 
1745 S. MAIN STREET 

YREKA, CA 96097 

$0
 $0

06/08/15 
0%

BURNEY, CA 96013 (530)225-3073 

20.20 

201131 

02-VAR--/0 IN SHASTA AND SISKIYOU COUNTIES ON J. F. SHEA CONSTRUCTION, INC. $3,949,219 07/06/15 0%
02-4F6104 
NHP-000C-(397)E 

ROUTE 5 FROM HARTNELL AVENUE 

OVERCROSSING TO GIBSON ROAD REDDING CA 96049 

P.O. BOX 494519 $0
 $0

07/23/15 
0%

--() 
OVERCROSSING AND ON ROUTE 5 FROM SISK 

POLYESTER CONCRETE OVERLAY 

02-VAR--/0 IN SHASTA, SISKIYOU, AND TEHAMA CAL ELECTRO, INC. BAILEY, JOHN $735,000 09/22/14 80%
02-0H5204 COUNTIES AT VARIOUS LOCATIONS 

EMERGENCY L.B. 

DIR'S 

REDDING, CA 96002 

3710 ELECTRO WAY 1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$276,178
 $0

11/06/14 
04/30/15 

38%

INSTALL WELLS, PUMPS, FILTERS (530)235-9806 

20.20 

201130 

02-VAR--/0 IN SHASTA COUNTY AT VARIOUS J F SHEA CONSTRUCTION INC NATHAN ALEXANDER $5,990,867 10/25/13 95% 
02-4E5304 
CSTP-X089-(107)E 

--() 

LOCATIONS. 

BRIDGE REHABILITATION. REDDING CA 96049 

P O BOX 494519 

(530)604-5102

1031 BUTTE STREET 

REDDING CA 96001 

$5,564,551 
$0 

11/12/13 
07/07/15 
07/22/15 

91% 



  
  

  

State of California Department of Transportation Page 18 

Statement of Ongoing Contracts as of 07/20/15
08/07/15
 

District 02 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

02-VAR--/0 IN BUTTE, LASSEN, PLUMAS, AND SHASTA TULLIS, INC. $2,857,646 06/30/15 0%
 
02-4E8124 $0 08/04/15
COUNTIES AT VARIOUS P.O. BOX 493416
 0%

ACST-P000-(396)E $0


WIDEN, PAVE & LIGHTING REDDING CA 96049
 
--()
 

Totals: Authorized Final Amt: $335,884,892 Completed to Date: $229,709,252 Work This Month: $14,524,915



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 19 

Statement of Ongoing Contracts as of 07/20/15
08/07/15 

03District 

03-BUT-70-24.3/0 

Fed Aid 
Pgm Code 

03-0F6904 

Contract 

BRST-P070-(100)E 

--() 

Location 
Storm Water 
Plan 

ABOUT 9.5 MILES EAST OF OROVILLE AT 

FLAG CANYON CREEK BRIDGE 12-140 

Description 

REPLACE BRIDGE 

Type Of Work 

VIKING CONSTRUCTION COMPANY, 

INC. 

Contractor 

RANCHO CORDOVA CA 95741 

PO BOX 1508 

HARGROVE, BEN 

Resident 
Engineer 

(530)218-4831 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$2,632,505

Bid + CCOs

 $0

Comp To date

 $0

This Month 

05/18/15 

Awarded 

06/11/15 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HA21 

03-BUT-70-26.7/27.1 

HA21 

03-3E1204 
BHST-P070-(129) 

--() 

IN BUTTE COUNTY ABOUT 10.9 MILES 

NORTH OF OROVILLE FROM 0.2 MILE EAST 

OF PENTZ ROAD TO 0.2 MILE EAST OF 

CHEROKEE ROAD 

SEISMIC RETROFIT 

J.F. SHEA CONSTRUCTION, INC. 

REDDING CA 96049 

P.O. BOX 494519 

STEINER, BRIAN 

(530)218-3679 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$1,530,887
 $348,810

 $0

10/06/14 
10/16/14 
12/08/15 

16%

 23%

03-BUT-99-.6/.6 
03-4M7904 

NEAR CHICO FROM 0.6 MILE NORTH OF 

PENTZ ROAD OVERCROSSING 12-019 

PCC PROFILE GRINDING 

J.F. SHEA CONSTRUCTION, INC. 

REDDING CA 96049 

P.O. BOX 494519 

THOMAS, SHAHNA 

(530)682-6517 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$1,015,075
 $317,033
 $317,033

03/06/15 
03/18/15 
08/06/15 

57%

 31%

03-BUT-99-28.1/29.6 
03-3E6204 
NHBR-P099-(536) 

--() 

NEAR CHICO FROM ESTATES DRIVE TO 0.4 

MILE NORTH OF BUTTE CREEK BRIDGE 12­

126R 

REPLACE BRIDGE (SCOUR) 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

1764 SKYWAY 

HARGROVE, BEN 

(530)218-4831 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$7,648,145
 $7,117,039

 $56,709

04/03/13 
04/22/13 
07/30/15 
07/24/15 

98%

 93%

HA21 

03-BUT-99-34.2/36.3 
03-4F1604 

IN AND NEAR CHICO AT COHASSET ROAD 

OVERCROSSING AND AT EATON ROAD 

OVERCROSSING 

INSTALL STREET LIGHTING 

ALL PHASE EXCAVATING AND 

CONSTRUCTION INC. 

REDDING CA 96003 

13655 TWIN LAKES LANE 

GRANDY, DWAYNE 

(530)713-7814 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$294,695
 $169,195
 $169,195

05/05/15 
06/11/15 
11/30/15 

31%

 68%

03-BUT-99-40.6/40.8 
03-1F4204 
HSNH-P099-(582)E 

--() 

NEAR CHICO AT THE ROCK CREEK BRIDGE 

#12-27 

SHOULDER WIDENING ON STRUCTURE 

VIKING CONSTRUCTION COMPANY, 

INC. 

RANCHO CORDOVA CA 95741 

P. O. BOX 1508 

STEINER, BRIAN 

(530)218-3679

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$3,096,763 
$8,753 
$8,753 

05/13/15 
06/09/15 
07/07/16 

0% 

0% 

HB1 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 20 

Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-BUT-162-/7.7 IN BUTTE COUNTY ABOUT 6 MILES EAST OF BALDWIN CONTRACTING COMPANY, GRANDY, DWAYNE $2,417,881 05/13/15 27%
03-0G2604 BUTTE CITY FROM BIG BUTTE CREEK 

BRIDGE TO RICETON HIGHWAY 

INC. DBA KNIFE RIVER 

CONSTRUCTION 
2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$9,177
 $9,177

06/09/15 
11/30/15 

0%

COLD IN-PLACE RECYCLING AND OVERLAY 1764 SKYWAY (530)713-7814 
CHICO CA 95928 

03-COL-5-22.3/0 IN COLUSA, BUTTE, AND GLENN COUNTIES BLAISDELL CONSTRUCTION INC. CRETE, MATT $634,745 07/02/14 32%
03-4M2004 ON ROUTES 5, 20, 32,149, AND 162 AT 

VARIOUS LOCATIONS ANDERSON CA 96007 

PO BOX 938 2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$221,281
 $0

07/21/14 
10/15/15 

34%

SUB-SCOUR MITIGATION-7 BRIDGES (530)682-3759 

HM3H 

03-ED-49-23.9/35 ABOUT 9 MILES NORTH OF PLACERVILLE MARTIN BROTHERS CONSTRUCTION WOODRUFF, JARRETT $6,039,172 12/03/14 45%
03-3F6704 
STP-P049-(159) 

--() 

FROM LOTUS ROAD TO 0.5 MILE NORTH OF 

ROUTE 193 

PAVEMENT OVERLAY 

SACRAMENTO CA 95826 

(916)416-7548 

8801 FOLSOM BOULEVARD STE 260 11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$2,021,158
 $629,345

12/19/14 
09/17/15 

33%

HA22 

03-ED-49-/9.6 IN AND NEAR EL DORADO FROM AMADOR IN GEORGE REED, INC. NANUGONDA, VEERA $1,686,215 05/13/15 0%
03-0G1304 
STP-P049-(162)E 

--() 

AND NEAR EL DORADO FROM AMADOR COUNTY 

LINE TO 0.1 MILE SOUTH OF PLEASANT 

VALLEY ROAD 

MODESTO CA 95354 

140 EMPIRE AVE 

(530)621-0986 

3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$9,125
 $9,125

06/10/15 
09/24/15 

1%

BONDED WEARING COURSE OVERLAY 

03-ED-50-17.0/17.3 IN EL DORADO COUNTY IN PLACERVILLE AMERICA PACIFIC CONSTRUCTION NANUGONDA, VEERA $233,255 12/08/14 100%
03-3F8904 
NHP-050 -(136)E 

--() 

FROM 0.7 TO 0.4 MILE WEST OF MAIN 

STREET 

INSTALL GRATED DRAIN LINE AND DI'S 

BREA CA 92821 

201 LAUREL AVE #13 

(530)218-4803 

3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$242,733
 $0

12/22/14 
07/10/15 

100%

COMPLETED 
07/15/15 

03-ED-50-36.7/0 IN ED CO NEAR POLLOCK PINES ON ROUTE R A NEMETZ CONSTRUCTION CO., NANUGONDA, VEERA $385,000 11/14/14 0% 
03-0H1304 50 AT BRIDAL VEIL FALLS 

EMERGENCY F.A. 

DIR'S INC. 

P.O. BOX 5306 
3065 BLAIRS LANE, 

P.O. BOX 2424 

$195,987 
$0 

01/15/15 
03/23/15 

51% 

CULVERT REPAIR GALT, CA 95632 PLACERVILLE, CA 95667 

20.20 
(530)218-4803

201130 
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

03District 

03-ED-50-71.5/0 

Fed Aid 

HB1 

Pgm Code 

03-4F3904 

Contract 

HSNH-000C-(394) 

--() 

Location 
Storm Water 
Plan 

IN EL DORADO COUNTY ON ROUTES 49 AND 

50 AT VARIOUS LOCATIONS AND IN 

SACRAMENTO AND YOLO COUNTIES ON 

ROUTE 80 AT VARIOUS LOCATIONS 

Description 

HIGH FRICTION SURFACE TREATMENT 

Type Of Work 

WESTERN STRUCTURES 

Contractor 

RIVERSIDE CA 92503 

6005 TYLER STREET 

NANUGONDA, VEERA 

Resident 
Engineer 

(530)218-4803 

3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$629,553

Bid + CCOs

 $1,330

Comp To date

 $1,330

This Month 

06/05/15 

Awarded 

06/25/15 

Approved 

09/03/15 

Est Comp
Accepted 

18%

%Time

 0%

% Work 
Message 

03-ED-89-8.6/13.8 
03-1A8424 
STP-P089-(109)E 

--()

IN AND NEAR SOUTH LAKE TAHOE FROM 

ROUTE 50 TO CASCADE ROAD 

STORM WATER QUALITY IMPROVEMENTS 

QUALCON CONTRACTORS INC. 

MINDEN NV 89423 

1645 ESMERALDA AVENUE 

ALTERTON, NATHAN 

(530)957-1110 

3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$11,648,714
 $4,254,027
 $643,272

09/26/14 
10/10/14 
03/25/16 

25%

 37%

HA42 

HA22 

HB4N 

03-ED-89-18.0/24.9 

HA42 

03-1A8444 
ACST-P089-(105)P 

P08-9 10-() 

--() 

IN EL DORADO COUNTY ABOUT 8.3 MILES 

NORTH OF SOUTH LAK TAHOE FROM 0.1 

MILE NORTH OF EAGLE FALLS SIDEHILL 

VIADUCT NO 5 TO MEEKS CRE 

HMA OVERLAY AND WIDEN ROADWAY 

DIABLO CONTRACTORS INC 

SAN RAMON CA 94583 

MONTPLAISIR, JARET 

(530)682-5837 

7 CROW CANYON COURT, SUITE 10 10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$11,784,508
 $7,936,008
 $385,976

06/19/13 
07/22/13 
12/09/15 

62%

 67%

HB4N 

HA22 

03-ED-89-24.9/27.2 
03-1A8454 
STP-P089-(114) 

--() 

NEAR TAHOMA FROM MEEKS CREEK BRIDGE 

TO WILSOM AVENUE. STORM WATER 

MITIGATION 

COLD PLANE, HMA, CULVERT REHAB 

A. TEICHERT & SON, INC. DBA 

TEICHERT CONSTRUCTION 

DAVIS CA 95617 

24207 COUNTY ROAD 100A 

MONTPLAISIR, JARET 

10960 W. RIVER ST, 

STE 101A 

TRUCKEE CA 96161 

$4,190,948
 $1,201,463
 $381,834

01/14/15 
02/03/15 
10/08/15 

40%

 29%

HA42 
(530)682-3562 

HB4N 

HA22 

03-ED-193-10.1/10.1 
03-2F7204 
STP- -( ) 

--() 

IN EL DORADO COUNTY, NEAR GEORGETOWN, 

ABOUT 0.6 MILE WEST OF GRAYBAR MINE 

ROAD DIR'S EMERGENCY F.A. 

REPAIR EB SHOULDER AND SLOPE BELOW 

DOUG VEERKAMP GENERAL ENG. INC 

PLACERVILLE, CA 95667 

NANUGONDA, VEERA 

(530)621-0986 

2585 COLD SPRINGS ROAD 3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$370,000
 $181,787

 $0

05/13/11 
11/03/11 
06/23/11 

67%

 100%

20.20 

201130 

03-ED-193-25.8/25.8 
03-2F6504 
STP- -( ) 

--() 

IN EL DORADO COUNTY, NEAR 

PLACERVILLE, ABOUT 1.2 MILES EAST OF 

THE SOUTH FORK AMERICAN RIVER BRIDGE 

DIR'S EMERGENCY F.A. 

PLACE ROCK SLOPE PROTECTION IN THE 

FAILED 

DOUG VEERKAMP GENERAL 

ENGINEERING, INC. 

PLACERVILLE, CA 95667 

2585 COLD SPRINGS ROAD 

NANUGONDA, VEERA 

(530)621-0986

3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE, CA 95667 

$300,000 
$88,255 

$0 

03/28/11 
03/28/11 
05/13/11 

100% 

29% 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 22 

Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

20.20 

201130 

03-NEV-20-12.8/15.9 IN GRASS VALLEY AND IN NEVADA CITY AT DEBRUIN CONSTRUCTION INC CATANIA, DAVID $1,031,882 08/24/11 100%
03-3E0604 
BHNH-SP02-(016)2 

--() 

ROUTE 20/174 SEPARATION AND AT GOLD 

FLAT ROAD OVERCROSSING 

POLYESTER CONCRETE AND HMA OVERLAY 

STOCKTON CA 95231 

P O BOX 1355 138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$50,000
 $0

10/03/11 
08/23/12 

100%

SUSPENDED 

HA21 WPCP 
(530)218-1752 

03-NEV-49-3.4/0 ABOUT 10 MILES SOUTH OF GRASS VALLEY AMERICA PACIFIC CONSTRUCTION BOKOVA, MARY $207,143 02/10/15 28%
03-4F6704 AT BREWER ROAD 

ADD RIGHT TURN POCKET BREA CA 92821 

201 LAUREL AVE # 13 33 DEPOT STREET 

COLFAX, CA 95713 

$3,240
 $3,240

02/27/15 
08/28/15 

2%

(530)330-2727 

03-NEV-49-/14.4 IN NEVADA COUNTY IN AND NEAR GRASS A. TEICHERT & SON INC. DBA BOKOVA, MARY $4,246,504 05/20/15 27%
03-0G1504 
NH-P049-(160)E 

--() 

VALLEY FROM BEAR RIVER BRIDGE TO 

PINGREE ROAD AND FROM 0.4 MILE SOUTH 

OF CORNETTE WAY TO 0.2 MI 

TEICHERT CONSTRUCTION 

STOCKTON CA 95206 

265 VAL DERVIN PARKWAY 

(530)330-2727 

33 DEPOT ST 

COLFAX, CA 95713 

$446,747
 $0

06/11/15 
09/15/15 

11%

RHMA-O (OGFC) OVERLAY 

03-NEV-80-21.2/28.1 IN NEVADA COUNTY IN AND NEAR TRUCKEE ACME CONCRETE PAVING INC, DBA CROSBY, TIM $7,678,921 06/24/14 82%
03-4M8404 
IM-0804-(199) 

--() 

FROM TRUCKEE RIVER BRIDGE 17-012 TO 

TRUCKEE RIVER BRIDGE 17-063 

GRIND EXISTING BONDED WEARING 

ACPI 

SPOKANE WA 99202 

4124 E BROADWAY AVE 
10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$6,255,857
 $2,851,360

07/24/14 
08/13/15 

81%

(530)320-6460 

03-NEV-80-28.0/0 NEAR FLORISTON AT TRUCKEE RIVER F.D. THOMAS, INC. PUSTOV, MICHAEL $1,497,000 11/25/14 45% 
03-3E1104 
NHIM-0804-(200) 

--() 

BRIDGE #17-0063R/L 

PAINT STRUCTURES CENTRAL POINT OR 97502 

217 BATEMAN DR. 138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$896,823 
$82,795 

12/10/14 
11/24/15 

60% 

HA21 
(906)208-9974
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-NEV-80-28.0/0 NEAR FLORISTAN AT TRUCKEE RIVER C.C. MYERS, INC. CROSBY, TIM $2,005,096 05/22/14 81%
03-4M6104 BRIDGE 17-0063 R/L 

SUB STRUCTURE MITIGATION AND BRIDGE RANCHO CORDOVA CA 95742 

3286 FITZGERALD ROAD 10960 WEST RIVER 

STREET 

$1,863,579
 $256,119

07/11/14 
08/12/15 

92%

TRUCKEE, CA 96161 SUSPENDED 

HM3 
(530)320-6460 

03-NEV-89-/8.7 IN AND NEAR TRUCKEE FROM 0.7 MILE GRANITE CONSTRUCTION COMPANY JOHNSON, JEFF D $4,045,608 12/16/14 7%
03-3F6504 
STP-P089-(115) 

--() 

NORTH OF 80/267 JUNCTION TO SIERRA 

COUNTY LINE 

PAVEMENT OVERLAY 

WATSONVILLE CA 95076 

585 WEST BEACH STREET 138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$110,887
 $110,887

01/12/15 
12/03/15 

3%

(530)632-6714 

03-PLA-28-.8/11.1 NEAR TAHOE CITY FROM SIERRA TERRACE VSS INTERNATIONAL, INC. STELLHORN, RANDY $846,679 03/25/15 65%
03-0G1704 
STP-P025-(011) 

--() 

ROAD TO CARNELIAN WOODS AVENUE AND 

FROM 0.1 MILE WEST OF PARK LANE TO 

NEVADA STATE LINE 

WEST SACRAMENTO CA 95691 

3785 CHANNEL DR. 

(530)330-2725 

33 DEPOT STREET 

COLFAX, CA 95713 

$720,806
 $591,840

04/10/15 
08/06/15 

83%

MICRO-SURFACING 

03-PLA-80-8.1/37.8 IN AND NEAR LOOMIS AT VARIOUS RGW CONSTRUCTION INC CLARK, MARTIN $21,435,426 01/28/14 65%
03-3E1004 
BHIM-0803-(243)E 

--() 

LOCATIONS FROM BRACE ROAD 

OVERCROSSING TO MAGRA ROAD 

OVERCROSSING MAGRA OVERCROSSING 

LIVERMORE CA 94550 

550 GREENVILLE ROAD 2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$10,929,271
 $890,718

02/21/14 
11/13/15 

51%

HA21 
VERTICAL CLEARANCE FOR PERMIT VEH (530)218-4832 

03-PLA-80-31.1/31.9 IN PLACER COUNTY NEAR COLFAX AT BALDWIN CONTRACTING CO., INC. BOKOVA, MARY $1,052,539 04/03/15 31%
03-4F7004 ILLINOISTOWN OVERCROSSING 

INCREASE ON AND OFFRAMP RADIUS AND 

DBA KNIFE RIVER CONSTRUCTION 

1764 SKYWAY 
33 DEPOT STREET 

COLFAX, CA 95713 

$602,217
 $602,217

04/27/15 
09/01/15 

59%

CHICO CA 95928 (530)330-2727 

03-PLA-80-34.6/34.9 IN PLACER COUNTY NEAR COLFAX, FROM GRANITE CONSTRUCTION COMPANY SCHEIBER, TROY $355,000 12/20/10 100% 
03-2F2504 1.8 MILES EAST OF ROUTE 174/80 

SEPARATION TO 0.2 MILES WEST OF LONG WATSONVILLE, CA 

P O BOX 50085 

95077-5085 
33 DEPOT STREET 

COLFAX, CA 95713 

$138,197 
$0 

06/16/11 
01/25/11 

39% 

RAVINE BRIDGE (530)346-7513
REMOVE MAT'L, PLACE K-RAIL, 

20.10 
SIDESLOPE RPR 

201130 
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

03District 

03-PLA-80-69.3/69.8 

Fed Aid 
Pgm Code 

03-4F3404 

Contract 

IMNH-0804-(201) 

--()

Location 
Storm Water 
Plan 

NEAR KINGVALE FROM 0.1 MILE EAST OF 

KINGVALE UNDERCROSSING TO 0.2 MILE 

WEST OF SODA SPRINGS OVERCROSSING 

Description 

INSTALL UNDERDRAIN/REPLACE AC DITCH 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 95076 

585 WEST BEACH STREET 

STELLHORN, RANDY 

Resident 
Engineer 

(530)330-2725 

33 DEPOT STREET 

COLFAX, CA 95713 

$3,570,800

Bid + CCOs

 $2,697,476

Comp To date

 $1,255,632

This Month 

01/14/15 

Awarded 

01/26/15 

Approved 

10/09/15 

Est Comp
Accepted 

40%

%Time

 75%

% Work 
Message 

HA23 

03-PLA-89-/T8.5 

HA23 

03-2A9204 
ACST-P089-(102)E 

P0-89 1-(2E) 

--() 

SWPPP 

IN EL DORADO AND PLACER COUNTIES AT 

AND NEAR TAHOE CITY FROM 0.2 MILE 

SOUTH OF THE EL DORADO/PLACER COUNTY 

LINE TO THE TRUCKEE RIV 

REHAB PAVEMENT AND DRAINAGE SYSTEM 

ROAD AND HIGHWAY BUILDERS LLC 

RENO NV 89570 

ISKIN, ROY 

(530)682-7172 

PO BOX 70846 10960 WEST RIVER ST, 

STE 101A 

TRUCKEE, CA 96161 

$34,650,477
 $13,962,587
 $1,108,668

04/10/12 
04/27/12 
04/01/16 

56%

 40%

03-PLA-267-/6.8 

HA22 

03-2F2904 
STP-P267-(022) 

--() 

NEAR TRUCKEE FROM NEVADA COUNTY 

TO BROCKWAY SUMMIT 

PAVEMENT REHAB 

LINE TEICHERT CONSTRUCTION 

DAVIS CA 95616 

24207 COUNTY ROAD 100A 

JOHNSON, JEFF 

(530)632-6714 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$3,428,679
 $362,865
 $256,244

12/08/14 
12/31/14 
10/22/15 

38%

 11%

03-SAC-5-12.9/0 
03-4F1204 
HSNH-0056-(342)E 

--() 

NEAR SACRAMENTO AT BEACH LAKE BRIDGE 

HIGH FRICTION SURFACE TREATMENT, 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST, INC. 

BENICIA CA 94510 

3701 MALLARD DRIVE 

YEUNG, KIN 

(916)416-7827 

2366 MARITIME DRIVE 

ELK GROVE, CA 95758 

$424,415
 $20,809
 $20,809

12/24/14 
01/16/15 
08/14/15 

24%

 5%

HB1 

03-SAC-5-20.0/25 
03-3F1704 
NH-000C-(392) 

--() 

IN SACRAMENTO COUNTY AT VARIOUS 

LOCATIONS 

ROADSIDE PAVEMENT AND SAFE ACCESS 

MARTIN BROTHERS CONSTRUCTION 

SACRAMENTO CA 95826 

8801 FOLSOM BLVD SUITE 260 

$2,630,850
 $0
 $0

07/16/15 
08/04/15 

0%

 0%

HB1 

03-SAC-5-23.3/0 
03-3F0404 
IMNH-0056-(341) 

--() 

IN THE CITY AND COUNTY OF SACRAMENTO 

AT 1.4 MILE SOUTH OF RICHARDS 

BOULEVARD 

REPLACE ALL PUMP HOUSE COMPONENTS 

ROADWAY ENGINEERING WORKS INC 

CERES CA 95307 

BULLARD, BRENT 

(530)713-6823

3442 6TH STREET 379 COLUSA AVENUE 

YUBA CITY, CA 95991 

$1,266,302 
$481,330 
$458,065 

12/12/14 
12/31/14 
10/06/15 

58% 

38% 

HA42 
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

03District 

03-SAC-50-2.3/16.8 

Fed Aid 

HB1 

Pgm Code 

03-4F1304 

Contract 

HSNH-000 -(389) 

--() 

Location 
Storm Water 
Plan 

IN THE CITY AND COUNTY AT VARIOUS 

LOCATIONS ON ROUTES 5, 50, AND 80. 

ALSO IN BUTTE COUNTY ON ROUTE 191 

Description 

PLACE HIGH FRICTION SURFACE 

Type Of Work 

WEST COAST STRUCTURES INC DBA 

WESTERN STRUCTURES 

Contractor 

RIVERSIDE CA 92503 

LEE, SUSHMA 

Resident 
Engineer 

(916)718-8055 

6005 TYLER STREET 
3855 N. FREEWAY 

BLVD., STE 120 

SACRAMENTO, CA 95834 

$1,888,175

Bid + CCOs

 $803,240

Comp To date

 $78,399

This Month 

03/02/15 

Awarded 

03/26/15 

Approved 

08/05/15 

Est Comp
Accepted 

85%

%Time

 42%

% Work 
Message 

03-SAC-50-2.4/3.7 

HM2 

03-4M7204 
IN SACRAMENTO AND YOLO COUNTIES ON 

ROUTE 50 AT VARIOUS LOCATIONS 

REHABILITATE BRIDGE DECKS 

C.C. MYERS, INC. 

RANCHO CORDOVA CA 95742 

3286 FITZGERALD ROAD 

LEE, SUSHMA 

(916)718-8055 

3855 N. FREEWAY BLVD. 

STE. 120 

SACRAMENTO, CA 95834 

$1,175,555
 $216,619
 $12,000

02/04/15 
03/04/15 
08/11/15 

81%

 19%

03-SAC-50-16.9/17.4 
03-4F0704 
NH-P050-(135) 

--() 

IN RANCHO CORDOVA AT NATOMA OVERHEAD 

WIDEN STRUCTURE, EXTEND WEAVE LANE 

DESILVA GATES CONSTRUCTION LP 

DUBLIN CA 94568 

ESTEPA, JOSEPH 

(530)682-3622 

11555 DUBLIN BLVD. 2366 MARITIME DRIVE 

ELK GROVE, CA 95758 

$5,385,710
 $1,770,228
 $428,013

10/31/14 
11/24/14 
04/20/16 

24%

 33%

03-SAC-51-.2/1.1 
03-3F0804 
BHNH-P051-(028) 

--() 

IN THE CITY AND COUNTY OF SACRAMENTO 

AT FORT SUTTER VIADUCT BRIDGE 24-188R 

REHABILITATE/RESURFACE BRIDGE DECK 

MYERS AND SONS CONSTRUCTION, 

LP 

SACRAMENTO CA 95834 

4600 NORTHGATE BLVD, SUITE 10 

$4,994,672
 $0
 $0

06/23/15 
07/13/15 

0%

 0%

HA21 

03-SAC-51-2.6/44.7 

HM1 

03-4M7304 
IN SACRAMENTO COUNTY ON ROUTES 51, 

99, AND 160 AT VARIOUS LOCATIONS 

DECK METHACRYLATE, REHAB AND JOINT 

WEST COAST STRUCTURES, INC DBA 

WESTERN STRUCTURES 

RIVERSIDE CA 92503 

LEE, SUSHMA 

(916)718-8055 

6005 TYLER STREET 
3855 N FREEWAY BLVD., 

STE 120 

SACRAMENTO, CA 95834 

$1,285,962
 $1,180,998
 $693,182

06/05/14 
07/11/14 
07/28/15 
07/31/15 

93%

 91%

03-SAC-51-4.0/0 

20.20 

201130 

03-0H2504 
IN SACRAMENTO COUNTY ON ROUTE 51 AT 

POST MILE 4.0 DIR'S EMERGENEY F.A. 

BORE AND JACK A 36' REINFORCED 

CONCRETE 

PRESTON PIPELINES, INC. 

MILPITAS, CA 95035 

133 BOTHELO AVE 

LEE, SUSHMA 

(916)718-8055

3855 N. FREEWAY BLVD, 

STE 120 

SACRAMENTO, CA 95834 

$785,000 
$309,478 

$0 

12/05/14 
02/20/15 
01/22/15 

0% 

39% 
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-80-/M10.4 IN YOLO AND SACRAMENTO COUNTIES BAY CITIES / MYERS JV OKPALA, MESHACK $97,567,533 07/29/11 62%
03-3797U4 
ACIM-0803-(237)E 

HR- -( ) 

REPLACE PCCP AND PLACE HMA 

RANCHO CORDOVA, CA 95742-6811 

3286 FITZGERALD ROAD 2777 DEL MONTE STREET 

WEST SACRAMENTO, CA 

95691 

$73,283,618
 $913,226

08/24/11 
03/09/16 

74%

HB5 SWPPP 
(916)799-3376 

03-SAC-99-4.0/35.4 IN SACRAMENTO COUNTY AT VARIOUS VINTAGE PAQVING COMPANY, INC WARD, DONALD $1,868,631 04/03/15 100%
03-3F1804 
NH-000C-(387)E 

--() 

LOCATIONS 

VEGETATION CONTROL AND GORE AREA WINTERS CA 95694 

119 MAIN ST 2520 WARREN DRIVE, 

STE A 

ROCKLIN, CA 95677 

$1,722,131
 $217,792

04/17/15 
07/22/15 

92%

OVER RUN 
07/30/15 

HB32 
(916)801-3478 

03-SAC-99-16.0/18.1 IN AND NEAR ELK GROVE AND SAC FROM A. TEICHERT & SON, INC DBA SCOTT, JEFF $1,152,423 05/13/15 0%
03-0G2104 0.3 MILE SOUTH OF CALVINE ROAD 

OVERCROSSING TO ELDER CREEK BRIDGE 

TEICHERT CONSTRUCTION 

265 VAL DERVIN PARKWAY 
3855 N. FREEWAY BLD., 

STE. 120 

$0
 $0

06/10/15 
0%

RHMA-O (OGFC) OVERLAY STOCKTON CA 95206 SACRAMENTO, CA 95834 

(916)263-4931 

03-SAC-104-4.6/17.7 IN SACRAMENTO COUNTY NEAR GALT FROM AMERICAN PAVEMENT SYSTEMS, YEUNG, KIN $1,139,748 03/20/15 10%
03-0G1904 CONLEY ROAD TO AMADOR COUNTY LINE 

HOT APPLIED CHIP SEAL 

INC. 

1012 11TH STREET SUITE 1000 
2366 MARITIME DRIVE 

ELK GROVE, CA 95758 

$58,778
 $58,778

04/03/15 
08/26/15 

5%

MODESTO CA 95354 (916)263-5623 

03-SAC-104-9.5/16.9 IN SACRAMENTO COUNTY AT VARIOUS MIDSTATE BARRIER, INC. YEUNG, KIN $357,124 04/03/15 90%
03-4M6704 LOCATIONS FROM 0.3 MILE EAST OF CLAY 

EAST ROAD TO 0.8 MILES WEST OF COUNTY 

LINE 

STOCKTON CA 95213 

PO BOX 30550 

(916)416-7827 

2366 MARITIME DRIVE 

ELK GROVE, CA 95758 

$331,199
 $328,199

04/17/15 
07/27/15 
07/30/15 

93%

REPLACE GUARDRAILING 
HM2 

03-SAC-160-1.4/L4.2 NEAR ANTIOCH FROM 1.2 MILES SOUTH OF BAY CITIES PAVING & GRADING TECLE, DANIEL $2,259,621 01/21/15 64% 
03-3F6604 
NH-P160-(023) 

--() 

SHERMAN ISLAND LEVEE ROAD TO WEST 

SHERMAN ISLAND ROAD 

HMA/ROADWAY EXCAV/REPLACE GUARDRAIL 

INC 

CONCORD CA 94520 

1450 CIVIC CT. BLDG B #400 

(916)919-4252

2366 MARITIME DRIVE 

ELK GROVE, CA 95758 

$2,049,377 
$1,521,311 

02/09/15 
08/26/15 

86% 

HA22 
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-160-7.0/0 NEAR ISLETON AT THREE MILE SLOUGH FD THOMAS, INC $8,984,000 06/17/15 0%
03-3F3404 
BHNH-P160-(024)E 

BRIDGE 24-121 

PAINT ENTIRE BRIDGE CENTRAL POINT OR 97502 

217 BATEMAN DR $0
 $0

07/13/15 
0%

--() 

HA21 

03-SAC-160-44.5/47.1 IN SACRAMENTO AND YOLO COUNTIES AT MARTIN BROTHERS CONSTRUCTION GHASSEMI, MOHSSEN $1,385,290 04/15/14 100%
03-4M5804 VARIOUS LOCATIONS 

INDIVIDUAL SLAB REPLACEMENT SACRAMENTO CA 95826 

8801 FOLSOM BLVD STE 260 3951 PERFORMANCE DR., 

SUITE C 

$1,292,157
 $0

05/05/14 
06/30/15 
07/06/15 

100%

SACRAMENTO, CA 95838 COMPLETED 

HM1 
(916)869-6087 

03-SAC-160-/12 IN SACRAMENTO COUNTY IN AND NEAR O.C. JONES & SONS, INC. TECLE, DANIEL $3,932,002 12/31/14 45%
03-2F9904 
NH-P160-(022) 

--() 

ISLETON FROM ROUTE 12 TO 0.5 MILE 

NORTH OF ROUTE 220 

RUBBERIZED HOT MIX ASPHALT (GAP 

BERKELEY CA 94710 

1520 FOURTH STREET 

(916)919-4252 

2366 MARITIME DRIVE 

ELK GROVE, CA 95758 

$3,792,759
 $59,209

01/26/15 
10/30/15 

96%

HA22 

03-SIE-49-48.3/49.2 IN SIERRA COUNTY NEAR SIERRAVILLE DREAMBUILDER CONSTRUCTION CROSBY, TIM $704,061 04/07/15 2%
03-4E5404 FROM 0.5 MILE TO 1.3 MILES NORTH OF 

LEMON CANYON ROAD 

CORP. 

1324 E LAWSON LANE 
10960 WEST RIVER 

STREET 

$16,425
 $16,425

05/08/15 
09/08/15 

2%

UPGRADE CULVERTS PLACENTIA CA 92870 TRUCKEE, CA 96161 

HA42 
(530)320-6460 

03-SUT-20-16.5/0 IN YUBA CITY AT PLUMAS STREET TIM PAXIN'S PACIFIC CHANDER, RAKESH $272,349 05/06/15 0%
03-3F7904 
HSNH-P020-(172) 

--()

REPLACE SIGNAL POLES FOR WESTBOUND EXCAVATION, INC 

ELK GROVE CA 95624 

9796 KENT STREET 
3855 N. FREEWAY 

BLVD., STE 120 

SACRAMENTO, CA 95834 

$0
 $0

06/09/15 
0%

(916)263-4921 

03-SUT-99-11.0/14.3 IN SUTTER COUNTY NEAR NICOLAUS FROM NEHEMIAH CONSTRUCTION INC TOLLISON, RON $35,257,348 07/14/10 37% 
03-1A4324 
SARR-P099-(529)E 

P0-99 5-(9E) 

--() 

POWER LINE ROAD TO 0.1 MILE SOUTH OF 

LAUREL AVENUE 

WIDEN TO FOUR LANES 

GOLD RIVER, CA 95670 

(530)822-4313

12150 TRIBUTARY PT DR. STE120 379 COLUSA AVENUE 

YUBA CITY CA 95991 

$18,108,727 
$0 

07/28/10 
02/05/14 

52% 

HE13 SWPPP 
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Statement of Ongoing Contracts as of 07/20/15
08/07/15
 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SUT-99-/1.6 IN SACRAMENTO AND SUTTER COUNTIES TEICHERT CONSTRUCTION TRI, PRESTON $19,733,797 10/01/12 100%
03-406604 
HP21-L620-(304)8 

--() 

FROM 0.6 MILES SOUTH OF SUTTER COUNTY 

LINE TO 0.7 MILES NORTH OF RIEGO ROAD 

MITIGATED NEGATIVE D 

ROCKLIN CA 95765 

4401 DULUTH AVE 3951 PERFORMANCE 

DR.,SUITE E 

SACRAMENTO, CA 95838 

$18,932,071
 $0

11/06/12 
06/30/15 

100%

SUSPENDED 
07/01/15 

HE11 SWPPP 
CONSTRUCT INTERCHANGE WITH HMA (916)416-5572 

03-VAR-51-5.5/8.1 IN EL DORADO, NEVADA AND SACRAMENTO STUDEBAKER BROWN ELECTRIC, INCCHOHAN, MOHAN $331,803 08/15/12 100%
03-3F4704 COUNTIES, ON VARIOUS AND VARIOUS POST 

MILES DIR'S EMERGENCY L.B. ROSEVILLE, CA 95678 

2008 OPPORTUNITY DR., #140 3855 N. FRRRWAY BLVD, 

STE 120 

$346,798
 $0

09/19/12 
02/08/13 

100%

REPLACE ELECTRICAL SYSTEMS SACRAMENTO, CA 95834 

20.20 
(916)801-6092 

201130 

03-VAR--/0 IN BUTTE,COLUSA,GLENN,SACRAMENTO, DIRT AND AGGREGATE TOLLISON, RON $7,017,659 08/11/14 58%
03-2F0004 
HSST-000C-(373) 

--() 

SUTTER, YOLO, AND YUBA COUNTIES AT 

VARIOUS LOCATIONS 

UPGRADE GUARDRAIL END TREATMENTS 

INTERCHANGE, INC. 

FAIRVIEW OR 97024 

20905 NE SANDY BLVD. 

(530)682-3995 

379 COLUSA AVENUE 

YUBA CITY, CA 95991 

$5,341,909
 $734,581

08/21/14 
12/04/15 

74%

HB1 

03-YOL-5-9.3/0 IN SACRAMENTO ON ROUTE 51, ALSO IN AMERICAN CIVIL CONSTRUCTORS ESTEPA, JOSEPH $473,415 03/27/15 100%
03-4F3604 
HSNH-000C-(388) 

--() 

YOLO AND EL DORADO COUNTIES ON ROUTE 

5 AND ROUTE 50 

INSTALLATION OF HIGH FRICTION 

BENICIA CA 94510 

3701 MALLARD DRIVE 

(916)691-2354 

2366 MARITIME DRIVE 

ELK GROVE, CA 95758 

$469,512
 $0

04/17/15 
06/19/15 

100%

COMPLETED 
06/23/15 

HB1 

03-YOL-5-9.4/0 IN SACRAMENTO, SAN JOAQUIN, SOLANO TRUESDELL CORPORATION OF SCOTT, JEFF $1,807,535 05/12/14 78%
03-4M7004 COUNTIES AT VARIOUS LOCATIONS 

REPLACE METHACRYLATE AND JOINT 

CALIFORNIA, INC. 

TEMPE AZ 85282 

1310 W. 23RD STREET 
3855 N. FREEWAY 

BLVD., STE 120 

SACRAMENTO, CA 95834 

$1,665,883
 $0

05/29/14 
06/29/15 

94%

COMPLETED 
07/01/15 

(916)847-4916 

03-YOL-5-11.3/0 IN YOLO AND COLUSA COUNTIES COUNTY ON AMERICAN CIVIL CONSTRUCTORS HAMM, JEFFREY $4,592,889 10/02/14 77% 
03-4M7404 
BHNH-000C-(376) 

--() 

ROUTES 5, 80, AND 505 AT VARIOUS 

LOCATIONS (14 BRIDGES) 

BRIDGE REHABILITATION 

WEST COAST, INC. 

BENICIA CA 94510 

2990 BAY VISTA COURT 
3951 PERFORMANCE DR., 

SUITE C 

SACRAMENTO, CA 95838 

$4,054,243 
$350,628 

10/21/14 
08/19/15 

88% 

HM 
(916)263-5653
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-YOL-16-31.7/40.6 NEAR WOODLAND FROM 0.1 MILE WEST OF A. TEICHERT & SONS, INC. DBA LIANG, JIE $1,892,283 05/19/15 20%
03-0G1604 
STP-P016-(037) 

--() 

NEAR WOODLAND FROM 0.1 MILE WEST OF 

505/16 SEPARATION BRIDGE 22-111 TO 

COUNTY ROAD 98 

TEICHERT CONSTRUCTION 

ROCKLIN CA 95765 

4401 DULUTH AVE. 
3951 PERFORMANCE 

DRIVE, STE C 

SACRAMENTO, CA 95838 

$79,557
 $79,557

06/11/15 
09/09/15 

4%

RAC OVERLAY (916)416-5820 

03-YOL-16-/18.7 IN YOLO COUNTY NEAR RUMSEY FROM NORTHWEST PAVING TRI, PRESTON $1,442,175 05/01/15 13%
03-0G1404 COLUSA COUNTY LINE TO 0.2 MILE EAST 

OF ROAD 78 REDDING CA 96001 

8115 SECLUDED VALLEY DRIVE 3951 PERFORMANCE DR., 

STE. C 

$6,915
 $6,915

06/09/15 
09/08/15 

0%

PME SEAL COAT SACRAMENTO, CA 95838 

(916)416-5572 

03-YOL-128-7.8/10 IN WINTERS FROM APRICOT DRAW BRIDGE SIERRA NEVADA CONSTRUCTION GHASSEMI, MOHSSEN $649,007 05/01/15 0%
03-0G1804 TO COUNTY ROAD 90A 

SLURRY SEAL SPARKS NV 89431 

2055 E. GREG STREET 3951 PERFORMANCE DR., 

STE. C 

$0
 $0

05/19/15 
09/30/15 

0%

SACRAMENTO, CA 95838 

(916)682-6707 

03-YUB-20-13.3/20.3 ABOUT 12 MILES EAST OF MARYSVILLE KNIFE RIVER CONSTRUCTION KNUDSON, CAMERON $4,436,895 11/25/14 18%
03-3F0004 
NH-P020-(171)1 

--() 

FROM MARYSVILLE ROAD TO 0.3 MILE EAST 

OF LOWER SMARTVILLE ROAD 

HMA OVERLAY 

CHICO CA 95928 

1764 SKYWAY 

(530)682-3842 

379 COLUSA AVENUE 

YUBA CITY, CA 95991 

$383,435
 $383,435

12/18/14 
09/10/15 

9%

SUSPENDED 

HA22 

03-YUB-49-6.0/6.1 NEAR CAMPTONVILLE FROM 0.5 MILE STEELHEAD CONSTRUCTORS, INC. JOHNSON, JEFF D. $375,297 04/10/15 100%
03-3F7004 NORTH OF CAMPTONVILLE ROAD TO 1.1 

NORTH OF CAMPTONVILLE ROAD 

REPAIR THE EMBANKMENT AT POSTMILE 

PALO CEDRO 

PO BOX 997 

CA 96073 
138 NEW MOHAWK ROAD, 

STE B 

NEVADA CITY, 95959 

$320,190
 $0

04/27/15 
06/29/15 

100%

COMPLETED 
07/10/15 

(530)632-6714 

03-YUB-65-2.2/0 IN YUBA COUNTY NEAR WHEATLAND AT DRY ROBERT J. FRANK CONSTRUCTION WARD, DONALD $393,246 05/15/15 0% 
03-0F2704 
BHNH-P065-(098)E 

--() 

CREEK BRIDGE 

BRIDGE SCOUR MITIGATION REDDING CA 96003 

2806 TARMAC ROAD 2520 WARREN DRIVE, 

STE. A 

ROCKLIN, CA 95677 

$0 
$0 

06/11/15 
0% 

HA21 
(916)478-0482
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Statement of Ongoing Contracts as of 07/20/15
08/07/15
 

District 03 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

03-YUB-70-14.2/15.1 IN MARYSVILLE ON ROUTE 20 FROM F TEICHERT CONSTRUCTION KNUDSON, CAMERON $29,448,612 01/13/12 77%
 
03-0A5804 $28,329,997 01/31/12
STREET TO BUCHANAN STREET AND ON P O BOX 1890
 379 COLUSA HWY 89%

NHX1-1501-(0E ) $188,569 04/04/16


ROUTE 70 FROM SIXTH STREET TO 0.2 DAVIS CA 956171890 YUBA CITY, CA 95991

--()
 

MILES SOUTH OF BINNEY JUNCTION (530)682-3842 SUSPENDED
 
COLD PLANE AC, EXCAVATE ROADWAY AND
 

HA22 SWPPP
 

Totals: Authorized Final Amt: $389,901,197 Completed to Date: $228,732,093 Work This Month: $17,170,562
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-13-9.0/10 IN ALAMEDA COUNTY IN OAKLAND FROM 0.1 GRANITE ROCK COMPANY LOI, LAWRENCE $599,847 06/09/15 0%
04-3E2304 MILE SOUTH OF BROADWAY TERRACE 

UNDERCROSSING TO HILLER DRIVE SAN JOSE CA 95136 

120 GRANITE ROCK WAY 3401 REGATTA BLVD 

RICHMOND, CA 94804 

$0
 $0

06/25/15 
09/09/15 

0%

REPLACE ASPHALT CONCRETE SURFACING (510)867-6035 

04-ALA-13-9.9/10.1 IN ALAMEDA COUNTY IN OAKLAND ON NB GORDON N. BALL, INC. TRINH, JASON $890,177 04/24/15 15%
04-0G2104 ROUTE 13 (TUNNEL RD) BETWEEN HILLER 

DRIVE & VINCENTE ROAD ALAMO CA 94507 

333 CAMILLE AVENUE 3401 REGATTA BLVD 

RICHMOND, CA 94804 

$218,473
 $218,473

05/07/15 
10/20/15 

25%

UPGRADE SHOULDER/SIDEWALK (510)774-6007 

HB4N 

04-ALA-13-/13.7 REPAIR STORM DAMAGE TO SLOPE AND PUMP G. N. HENLEY, INC. AHMADZADEH, ALI $451,000 01/20/15 0%
04-3J7704 STATION IN ALAMEDA COUNTY, IN 

BERKELEY @ THE FOLGER AVENUE CLAYTON, CA 94517 

3107 MORGAN TERRITORY ROAD 3401 REGATTA BLVD 

RICHMOND, CA 94804 

$0
 $0

01/20/15 
0%

UNDERPASS (510)231-7119 
REAPAIR STORM DAMAGE TO SLOPE AND 

20.20.201 
PUMP 

130 

04-ALA-24-5.1/6.2 IN ALAMEDA & CONTRA COSTA COUNTIES MARINA LANDSCAPE INC HOLLIS, JOHN $2,256,280 08/06/14 57%
04-294944 ROADWAY PLANTING 

ANAHEIM CA 92805 

1900 SOUTH LEWIS STREET 3401 REGATTA BLVD 

RICHMOND, CA 94804 

$1,101,013
 $147,604

08/21/14 
10/24/18 

50%

(510)774-5911 

04-ALA-24-5.6/0 IN ALAMEDA COUNTY, ON ROUTES 24 AND PETERSON-CHASE GENERAL TRINH, JASON $692,155 01/27/15 89%
04-4A3424 
HSNH-X001-(586) 

--() 

580 AT VARIOUS LOCATIONS 

REPLACE GORE SIGNS WITH OVERHEAD 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 (510)231-7194 

1792 KAISER AVENUE 
3401 REGATTA BLVD 

RICHMOND, CA 94804 

$406,630
 $406,630

02/13/15 
07/30/15 

59%

HB1 

04-ALA-24-5.9/6.2 IN ALAMEDA/CONTRA COSTA COUNTIES, IN TUTOR-SALIBA CORPORATION TSIGELMAN, IGOR $3,985,000 02/21/13 100% 
04-4H8004 AND NEAR OAKLAND, AT CALDECOTT TUNNEL 

BORES 1,2, AND 3 RECONSTRUCT FIRE SYLMAR, CA 91342 

15901 OLDEN STREET 3390 MOUNT DIABLO 

BLVD, SUITE 200 

$2,526,402 
$0 

02/21/13 
08/29/15 

63% 

SUPPRESSION WATER SYS LAFAYETTE, CA 94549 OVER RUN 

20.20.201 
RECONSTRUCT WATER SUPPLY SYSTEM (925)310-2070

130 
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-ALA-24-5.9/6.2
 
04-0J4204
 

20.80.360
 

000
 

04-ALA-24-5.9/6.2
 
04-0J4004
 

20.20.201
 

130
 

04-ALA-80-1.0/1.7
 
04-0120M4
 

HA4S3 SWPPP
 

04-ALA-80-1.7/2.2
 
04-014074
 

HA12 WPCP
 

04-ALA-80-1.7/2.5
 
04-292274
 
ER15-A200-(4E )
 

--()
 

HA23 WPCP
 

04-ALA-80-1.8/0
 
04-014104
 

HA12
 

Description
Type Of Work 

IN ALAMEDA COUNTY AND CONTRA COSTA
 

COUNTIES, IN AND NEAR OAKLAND, AT
 

CALDECOTT TUNNEL, REPLACE
 

UNINTERRUPTED POWER SUPPLY (UPS) SY
 

REPLACE POWER SUPPLY SYSTEM (UPS)
 

INSTALL BAY AREA SECURITY ENHANCEMENT
 

(BASE) SYSTEM
 

INSTALL SECURITY SYSTEM
 

IN ALAMEDA COUNTY, IN OAKLAND, FROM
 

1.6 KM WEST OF THE TOLL PLAZA TO 0.3
 

KM WEST OF THE TOLL PLAZA
 

BRIDGES, ROADWAY AND ELECTRICAL
 

SFOBB TOLL PLAZA MEDIAN LANDSCAPE
 

PLANTING.
 

PLANTING AND IRRIGATION SYSTEM
 

IN OAKLAND, FROM T0.3 MILE WEST TO
 

0.5 EAST OF THE SAN FRANCISCO­

OAKLAND PAY BRIDGE TOLL PLAZA
 

CONSTRUCT BIKEWAY
 

ON RTE 80 IN ALAMEDA COUNTY IN THE
 

CTY OF OAKLAND AT THE SAN FRANSISCO
 

/OAKLAND BAY BRIDGE TOLL PLAZA
 

SFOBB MAINTENANCE WAREHOUSE PHASE 2
 

Contractor 

ROSENDIN ELECTRIC, INC
 

PO BOX 49070
 

SAN JOSE, CA 95161
 

ROSENDIN ELECTRIC, INC
 

PO BOX 49070
 

SAN JOSE, CA 95161
 

BILL AUSTON FLATIRON WEST
 

INC.
 

717 KEVIN COURT
 

OAKLAND, CA 94621
 

EMPIRE LANDSCAPING, INC.
 

PO BOX 35
 

DAVIS, CA 94617
 

BAY CITIES PAVING AND
 

GRADING,INC.
 

5029 FORNI DRIVE
 

CONCORD, CA 94520
 

TABER CONSTRUCTION INC
 

P O BOX 1309
 

MARTINEZ CA 94553-7309
 

Resident 
Engineer 

TSIGELMAN, IGOR
 

3390 MOUNT DIABLO
 

BLVD, SUITE 200
 

LAFAYETTE, CA 94549
 

(925)310-2070
 

TSIGELMAN, IGOR
 

2727 SYSTRON DRIVE,
 

SUTIE 150
 

CONCORD, CA 94518
 

(925)602-9004
 

BALDERRAMOS, JEANNIE
 

345 BURMA ROAD
 

OAKLAND, CA 94607
 

(510)385-6915
 

GORHAM, FRANCIS
 

3401 REGATTA
 

BOULEVARD
 

RICHMOND, CA 94804
 

(510)385-6756
 

LOI, LAWRENCE
 

3401 REGATTA
 

BOULEVARD
 

RICHMOND, CA 94804
 

(510)231-7117
 

HALALI, BEHZAD
 

345 BURMA ROAD
 

OAKLAND, CA 94607
 

(510)867-6107


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$835,000

 $770,012


 $0


 $2,585,000

 $998,961


 $0


 $75,116,264

 $70,515,547


 $26,673


 $865,655

 $735,781


 $1,890


 $1,973,229

 $1,943,293


 $124


 $14,443,188
 
$3,090,087
 
$602,650
 

08/19/13 100%

08/19/13
 

92%

12/28/14
 

OVER RUN
 

01/13/14
 
01/13/14
 
08/31/15
 

03/29/12
 
05/01/12
 
09/26/15
 

PLANT EST
 

SATIS
 

12/19/12 0%

02/13/13
 

0%

09/06/16
 

PLANT EST
 

SATIS
 

11/14/11
 
12/02/11
 
05/18/16
 

07/29/14
 
08/19/14
 
06/22/16
 

90%


 39%


 0%


 0%


 78%


 100%


 18%
 

21%
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Statement of Ongoing Contracts as of 07/20/15
08/07/15
 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-ALA-80-1.9/8
 
04-3A7774
 

SWPPP
 

04-ALA-80-2.5/0
 
04-014084
 

HA12
 

04-ALA-80-2.5/3.2
 
04-292264
 
ER-15A3-(004)E
 

--()
 

HA42 SWPPP
 

04-ALA-80-6.2/6.5
 
04-4A8204
 

HA22
 

04-ALA-84-25.5/27.1
 
04-297614
 

HB4C SWPPP
 

04-ALA-92-5.1/5.8
 
04-2G3624
 
HPLU-6204-(118)E
 

--()
 

HM2E
 

Description

Type Of Work
 

TOS ACTIVE TRAFFIC MANAGEMENT IN
 

ALAMEDA AND CONTRA COSTA COUNTY ON I­

80 FROM THE SFOBB TOLL PLAZA TO THE
 

CARQUINEZ BRIDGE
 

INSTALL OVERHEAD SIGN AND TOS
 

IN ALAMEDA COUNTY AT THE SAN
 

FRANSISCO-OAKLAND BAY BRIDGE
 

MAINTENANCE YARD
 

CONSTRUCT SFOBB MAINTENANCE COMPLEX
 

IN ALAMEDA COUNTY IN OAKLAND AND
 

EMERYVILLE FROM MARITIME STREET /
 

BURMA ROAD INTERSECTION TO 0.4 MILE
 

NORTH OF 40TH STREET / HUBB
 

CONSTRUCT BIKEWAY
 

IN ALAMEDA COUNTY IN BERKELEY ON
 

ROUTE 80 FROM 0.4 MILE TO 0.2 MILE
 

SOUTH OF GILMAN ST UNDERCROSSING
 

STORM WATER MITIGATION
 

IN ALAMEDA COUNTY IN AND NEAR LIVER
 

MORE FROM .4 MILE NORTH OF CON CANNON
 

BLVD. TO JACK LONDON BLVD.
 

WIDEN EXISTING HWY AND BRIDGE
 

IN ALAMEDA COUNTY IN THE CITY OF
 

HAYWARD ON ROUTE 92 FROM INDUSTRIAL
 

BOULEVARD TO HESPERIAN BOULEVARD
 

OVERCROSSING
 

REPLACEMENT PLANTING ANG IRRIGATION
 

Resident 
EngineerContractor 

PETERSON-CHASE GENERAL RAHMANI, MOHAMMAD
 

ENGINEERING CONSTRUCTION, INC.3401 REGATTA
 
1792 KAISER AVENUE
 

IRVINE, CA 92614
 

F & H CONSTRUCTION
 

P O BOX 2329
 

LODI CA 95241
 

GOODFELLOW TOP GRADE
 

CONSTRUCTION, LLC
 

50 CONTRACTORS STREET
 

LIVERMORE, CA 94551
 

GORDON N BALL INC
 

333 CAMILLE AVENUE
 

ALAMO CA 94507
 

BAY CITIES PAVING AND
 

GRADING,INC PROJ MGR - JASON
 

MINIELLO
 

1450 CIVIC CT
 

CONCORD, CA 94520
 

BORTOLUSSI & WATKIN, INC.
 

77 LARKSPUR STREET
 

SAN RAFAEL CA 94901
 

BOULEVARD
 

RICHMOND, CA 94804
 

(510)231-7139
 

ANIGOL, MAHANTESH
 

345 BURMA ROAD
 

OAKLAND, CA 94607
 

(510)224-6529
 

COOPER, CHEE
 

3401 REGATTA
 

BOULEVARD
 

RICHMOND, CA 94804
 

(510)231-7111
 

BAILEY, JESSICA
 

3401 REGATTA BLVD.
 

RICHMOND, CA 94804-4594
 

(510)385-8163
 

PARDO, ROMMEL
 

3049 INDEPENDENCE
 

DRIVE
 

LIVERMORE, CA 94551
 

(925)606-2048
 

MACKLE, BRIAN
 

1007 KNOX AVENUE
 

SAN JOSE, CA 95122
 

(831)325-4872


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$15,726,491

 $15,029,692


 $116,310


 $34,584,920

 $33,685,064


 $46,235


 $6,172,150

 $6,138,317


 $3,080


 $305,915

 $279,399


 $675


 $24,261,152

 $23,875,185


 $9,685


 $660,880
 
$541,322
 
$17,519
 

10/12/12
 
11/06/12
 
08/30/15
 

03/13/13
 
04/11/13
 
03/31/15
 

05/31/12
 
06/27/12
 
10/04/16
 

%Time
% Work 

Message 

97%


 94%


 88%


 97%


 0%


 0%


PLANT EST
 

SATIS
 

09/19/14 20%

10/02/14
 

98%

02/05/18
 

03/21/12 100%

04/13/12
 

99%

09/22/14
 

10/09/14 0%
 
10/22/14
 

0%

05/03/18
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

04-ALA-92-6.3/6.8 MACKLE, BRIANIN ALAMEDA CTY IN HAYWARD ON RTE 92 BORTOLUSSI AND WATKIN $1,300,086 05/20/13 0%
04-2G3614 1007 KNOX AVENUE 

SAN JOSE, CA 95122 

FROM .2 M WEST OF RTE 92/880 SEPARA 

TION TO SATA CLARA ST. & ON RTE 880 SAN RAFAEL, CA 94904-4886 

77 LARKSPUR STREET $1,200,227
 $1,960

06/13/13 
04/14/17 

0%

(831)325-4875FROM .1 M SOUTH OF TEN PLANT EST 

HB32 
REPLACEMENT PLANTING AND IRRIGATION SATIS 

04-ALA-580-4.7/8.2 GREWAL, SATINDERIN ALAMEDA COUNTY IN AND NEAR DESILVA GATES CONSTRUCTION $40,742,259 06/18/12 69%
04-4A07U4 
ACIM-5801-(051)E 

5675 B. GIBRALTAR 

DRIVE 

LIVERMORE FROM 1.0 MILE EAST OF 

NORTH FLYNN ROAD TO GREENVILLE ROAD 

MATHEW P. MASCARO 

8638 PATTERSON PASS ROAD 

$29,977,135
 $1,780,473

07/16/12 
05/25/16 

73%

--() 
PLEASANTON, CA 94588UNDERCROSSING LIVERMORE, CA 94550 

HB4N SWPPP 
(925)460-3502CONST TRUCK CLIMBING LN & RET WALLS 

04-ALA-580-7.8/19.1 PARDO, ROMMELIN ALAMEDA COUNTY IN LIVERMORE, OC JONES AND SONS, INC. $34,415,732 11/16/12 86%
04-2908V4 3049 INDEPENDENCE 

DRIVE 

DUBLIN AND PLEASANTON FROM 0.2 MILE 

EAST OF GREENVILLE ROAD OVERHEAD TO BERKELEY, CA 94710 

1520 FOURTH STREET $29,178,760
 $278,670

12/20/12 
11/10/15 

84%

LIVERMORE, CA 945510.3 MILE WEST OF HACIENDA 

HB5 SWPPP 
(925)606-2048WIDEN FREEWAY, BRIDGES AND HMA 

04-ALA-580-8.3/0 BAILEY, JESSICAIN ALAMEDA COUNTY NEAR LIVERMORE EAST ENVIRONMENTAL LANDSCAPE $668,441 09/29/11 0%
04-172434 3401 REGATTA 

BOULEVARD 

OF CROSS ROAD 2.2 MILES SOUTHEAST OF 

ROUTE 580/GREENVILLE ROAD 

SOLUTIONS 

8380 ROVANA CIRCLE 

$487,495
 $3,996

11/17/11 
11/25/15 

0%

RICHMOND, CA 94804UNDERCROSSING SACRAMENTO, CA 95828 PLANT EST 

SWPPP 
(510)385-8163ENVIRONMENTAL MITIGATION SATIS 

04-ALA-580-8.4/14.6 DIKE, EDDIEIN ALAMEDA COUNTY IN LIVERMORE FROM GHILOTTI CONSTRUCTION COMPANY $68,418,316 11/20/12 71%
04-2908C4 
ACIM-5801-(105)5 

--() 

477 NORTH CANYONS 

PKWY, STE A 

LIVERMORE, CA 94551-9490 

0.1 MILE WEST OF GREENVILLE ROAD UC 

TO 0.5 MILE WEST OF 84/580 SEPARATION 

ROADWAY WIDENING AND REHABILITATION 

SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE $56,861,096
 $1,251,997

12/20/12 
02/20/16 

82%

HB5 SWPPP 
(925)460-3504 

04-ALA-580-14.6/21.6 GREWAL, SATINDERIN ALAMEDA COUNTY IN LIVERMORE, DESILVA GATES CONSTRUCTION LP $49,767,941 10/29/12 88% 
04-2908E4 
ACIM-5801-(054)E 

5675 - B- GIBRALTAR 

DRIVE 

PLEASANTON, AND DUBLIN FROM 0.3 MILE 

EAST OF AIRWAY BOULEVARD OVERCROSSING LIVERMORE, CA 94550 

8638 PATTERSON PASS ROAD $46,743,374 
$242,077 

12/13/12 
10/30/15 

92% 

--() 
PLEASANTON, CA 94588TO 0.2 MILE WEST OF S 

HB5 SWPPP 
(925)460-3502ROADWAY WIDENING AND REHABILITATION 
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

04District 

04-ALA-580-31.7/31.9 

Fed Aid 

HA23 

Pgm Code 

04-1SS044 

Contract 

NHPI-580 -(063)E 

--() 

Location 
Storm Water 
Plan 

IN ALAMEDA COUNTY IN ASHLAND FROM 0.1 

MILE EAST OF 164TH AVENUE UNDER 

CROSSING TO 0.2 MILE WEST OF 164TH 

AVENUE UNDERCROSSING 

Description 

SOLDIER PILE WALL, REPAIR CONCRETE 

Type Of Work 

GHILOTTI CONSTRUCTION CO INC 

JOHN PRESTON 

Contractor 

SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 

REZA, KAMKAR 

Resident 
Engineer 

(510)385-8001 

5675 B. GIBRALTOR 

DRIVE 

PLEASANTON, CA 94588 

$1,277,304

Bid + CCOs

 $1,234,507

Comp To date

 $46,175

This Month 

10/22/14 

Awarded 

11/05/14 

Approved 

06/30/15 

Est Comp
Accepted 

100%

%Time

 95%

% Work 
Message 

04-ALA-580-32.5/32.5 
04-1SS054 
NHP-5801-(060)E 

--() 

IN ALAMEDA COUNTY IN SAN LEANDRO ON 

ROUTE 580 AT THE WB 150TH AVENUE 

CONSTRUCT SOLDIER PILE RETAINING 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

P O BOX 50085 

MOGHADAM, SIAVOSH 

(925)460-3519 

5675 B GIBRALTAR DR 

PLEASANTON, CA 94588 

$2,443,062
 $2,435,949

 $18,206

09/19/14 
10/08/14 
04/11/16 

6%

 100%

HA23 

04-ALA-580-41.2/47 

HA22 

04-4H2214 
NHPI-X001-(588)E 

--() 

IN ALAMEDA COUNTY IN OAKLAND FROM 0.1 

MILE EAST OF BOSTON AVENUE 

OVERCROSSING TO 0.2 MILE WEST OF JCT 

RTE 80 

HMA OVERLAY, PCC SLAB, GUARDRAIL 

O.C. JONES & SONS, INC. 

BERKELEY CA 94710 

1520 FOURTH STREET 

AHMADZADEH, ALI 

(510)231-7119 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$12,795,408
 $4,534,095
 $1,716,274

02/18/15 
03/10/15 
09/15/15 

55%

 35%

04-ALA-680-12.4/15.9 
04-1J8304 

IN ALAMEDA COUNTY FROM KOOPMAN ROAD 

TO PLEASANTON INDUSTRIAL OH. 

INDUSTRIAL PARK OVERHEAD 

REPLACE PCCP AND REAPIR SPALLED 

FBD VANGUARD CONSTRUCTION 

LIVERMORE CA 94550 

651 ENTERPRISE COURT 

ALEMAYEHU, WONDWOSEN 

(510)385-5768 

5675 B GIBRALTAR 

DRIVE 

PLEASANTON, CA 94588 

$1,022,775
 $0
 $0

06/09/15 
06/25/15 
08/21/15 

0%

 0%

04-ALA-680-19.9/20.2 

HB1 

04-2G4104 
HSNH- PIG-(680) 

074-E -( ) 

--() 

IN ALAMEDA COUNTY IN THE CITY OF 

DUBLIN ON I-680 AT I-580/680 INTER 

CHANGE 

REPLACE METAL GUARDRAIL WITH 

FBD VANGUARD CONSTRUCTION 

LIVERMORE CA 94550 

651 ENTERPRISE COURT 

$656,090
 $0
 $0

07/15/15 
08/03/15 

0%

 0%

04-ALA-880-22.6/24 

HB4N 

04-3A9214 

SWPPP 

IN ALAMEDA COUNTY IN SAN LEANDRO FROM 

0.4 MILE SOUTH OF MARINA BLVD. 

OVERCROSSING TO 0.3 MILE NORTH OF 

ROUTE 112/880 SEPARATION 

WIDEN FREEWAY, REPLACE OVERCROSSING 

RGW CONSTRUCTION, INC. 

LIVERMORE, CA 94550 

550 GREENVILLE ROAD 

SINGH, BAHADUR 

(510)670-7831

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$46,263,091 
$39,188,916 

$627,722 

09/14/12 
10/17/12 
09/30/15 

94% 

84% 
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-880-24.0/25.5 IN ALAMEDA COUNTY FROM 0.2 MILE RGW CONSTRUCTION, INC. MEHARENA, EPHREM $23,392,670 11/08/12 91%
04-3A9224 NORTH OF ROUTE 112/880 SEPARATION TO 

HEGENBERGER ROAD OVERCROSSING LIVERMORE, CA 94550 

550 GREENVILLE ROAD 25100 SANTA CLARA 

STREET 

$23,235,750
 $24,415

12/03/12 
09/02/15 

97%

HAYWARD, CA 94544 

HB4N SWPPP 
(510)719-7179 

04-ALA-880-28.4/29.2 IN OAKLAND FROM 0.2 MILE SOUTH OF ALLEN CARNESECCA CHEUNG, JOY $55,948,981 04/30/14 19%
04-0A7104 
NHPA-8801-(070)E 

--()

29TH AVE OC TO 0.3 MI. NORTH OF___ 

23RD AVE OC. MODIFY INTERCHANGE AND 

CONSTRUCT SOUNDWALLS. ___ 

LIVERMORE CA 94550 

550 GREENVILLE ROAD 

(408)591-5122 

25100 SANTA CLARA ST. 

HAYWARD, CA 94544 

$14,828,956
 $2,593,060

05/13/14 
05/22/18 

26%

MODIFY INTERCHANGE AND CONSTRUCT 
HB4N 

04-ALA-880-30.1/31.1 IN ALAMEDA COUNTY IN OAKLAND ON MCM CONSTRUCTION, INC SENG, TA $100,109,327 03/25/09 0%

HA21 

04-1706U4 
ACBR-0880-(059)E 

08-8010-(9EA)C 

0880-1059-() 

SWPPP 

ROUTE 880 FROM 0.8 KM NORTH OF 16TH 

AVENUE OVERCROSSING TO OAK MADISON 

STREET UNDERCROSSING 

REPLACE BRIDGE 

OAKLAND CA 94607 

450 BURMA ROAD 

(510)622-1920 

355 BURMA ROAD 

OAKLAND CA 94607 

$98,974,635
 $31,327

04/20/09 
09/25/15 

0%

PLANT EST 

SATIS 

HB4N 

04-ALA-880-32.9/33.9 IN ALAMEDA COUNTY IN OAKLAND FROM 0.3 GALLAGHER & BURK INC TRINH, JASON $1,627,891 09/12/14 11%
04-4A8104 
NHPI- 880-(071)E 

--() 

MILE SOUTH OF 7TH STREET TO 

SOUTH OF WEST GRAND AVENUE 

STORM WATER MITIGATION 

0.4 MILE 

LIVERMORE, CA 94551 

8638 PATTERSON PASS RD 

(510)231-7914 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$1,462,796
 $2,700

10/08/14 
03/13/18 

95%

HA22 

04-ALA-980-1.1/1.1 REPLACE FIRE LIFE SYSTEM AND BUILDING HONEYWELL INTERNATIONAL INC KENNEDY, KEN $7,276,937 11/07/13 61%
04-0J7804 MANAGEMENT SYSTEM @ DISTRICT 4 OFFICE 

IN THE CITY OF OAKLAND. CHICAGO IL 60693 

12490 COLLECTIONS CENTER DR 111 GRAND AVENUE 

OAKLAND, CA 94612 

$6,778,710
 $0

11/07/13 
08/12/15 

93%

REPLACE FIRE LIFE/BUILDING (510)385-6887 
MANAGEMENT SYS 

SHOPP 353 

04-CC-4-8.0/25 IN CONTRA COSTA COUNTY ON ROUTE 4 AND BAY CITIES PAVING & GRADING SINGH, RANJEET $10,900,443 08/12/14 56% 
04-152724 
CML-6204-(114) 

--() 

242 NEAR 4/242 INTERCHANGE 

INSTALL RAMP METERS AND TOS ELEMENT 

INC 

CONCORD CA 94520 

1450 CIVIC CT, BUILDING B#400 
2727 SYSTRON DR, 

SUITE 150 

CONCORD, CA 94518 

$7,238,879 
$1,224,589 

09/02/14 
01/01/17 

66% 

(510)943-2923
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 04 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-CC-4-26.6/27.5
 
04-2285E4
 

HB4C SWPPP
 

04-CC-4-27.5/29
 
04-1G9404
 

HB4C SWPPP
 

04-CC-4-/0
 
04-4H8404
 

04-CC-4-/4.9
 
04-3E3904
 

HM1
 

04-CC-4-/14.6
 
04-3J6604
 

20.20.201
 

130
 

04-CC-24-5.2/5.6
 
04-3G1604
 
NHP-P024-(033)E
 

--()
 

HA4
 

ResidentDescription EngineerType Of Work Contractor 

IN CONTRA COSTA COUNTY IN ANTIOCH C.C. MYERS, INC. ATTN: CALE CARNEY, VICKY
 

FROM 0.3 MILE WEST OF CONTRA LOMA SHERMAN
 2625 CROW COURT
 
BOULEVARD UNDERCROSSING TO 0.2 MILE 3286 FITZGERALD ROAD ANTIOCH, CA 94509
 
EAST OF G STREET OVERCROSS RANCHO CORDOVA, CA 95741 (510)385-6774
 
WIDEN ROADWAY AND RECONSTRUCT
 

IN CONTRA COSTA COUNTY IN ANTIOCH DAN BAKER BAY CITIES/MYERS JV CARNEY, VICKY
 

FROM THE G STREET OVERCROSSING TO 0.1 1204 W 10TH STREET
 2625 CROW COURT
 
MILE EAST OF HILLCREST AVENUE ANTIOCH, CA 94509 ANTIOCH, CA 94509
 
OVERCROSSING (510)385-6774
 
WIDEN ROADWAY AND RECONSTRUCT
 

IN CONTRA COSTA COUNTY ON ROUTE 4, PETERSON-CHASE GENERAL
 

24, 80, 242 AND 580 AT VARIOUS ENGINEERING CONSTRUCTION, INC.
 

LOCATIONS 1792 KAISER AVENUE
 

TREAT BRIDGE DECK WITH METHACRYLATE IRVINE CA 92614
 

IN CONTRA COSTA COUNTY IN AND NEAR GRANITE ROCK COMPANY ARSHAD, MIAN
 

HERCULES FROM SAN PABLO AVENUE TO 120 GRANITE ROCK WAY 2727 SYSTRON DR,
 
CUMMINGS SKYWAY OVERCROSSING SAN JOSE CA 95136
 SUITE 150
 
RESURFACING CONCORD, CA 94518
 

(925)602-9021
 

REPAIR ROADWAY SLAB SETTLEMENT AND BAY LINE CUTTING & CORING, INCHATEFI, AMIR
 

JOINT SEAL 1635 4TH STREET
 2727 SYSTRON DRIVE
 
REPAIR ROADWAY W/B RTE 4 @ RTE 242 BEKELEY, CA 94710 CONCORD, CA 94518
 

(510)867-6034
 

IN CONTRA COSTA COUNTY,IN LAFAYETTE RGW CONSTRUCTION, INC. KOREY HATEFI, AMIR
 

ON EASTBOUND ROUTE 24 NEAR HAPPY MARR, PM 2727 SYSTRON DRIVE,
 
VALLEY ROAD UNDERCROSSING 550 GREENVILLE ROAD
 SUITE 150
 
MULTI-TIERED SLOPE STRESSING SYSTEM LIVERMORE, CA 94550 CONCORD, CA 94518
 

(510)867-6034


 $45,919,916 10/11/11 90%
 $41,938,358

 $739,944
11/03/11 
09/30/15 

90%

SUSPENDED 

$54,574,195 05/25/12 89%
 $40,406,311

 $865,718
07/03/12 
04/15/16 

74%

 $693,753 06/09/15 0%
 $0
 $0

06/25/15 
0%

 $2,684,050 06/09/15 0%
 $0
 $0

06/25/15 
01/01/16 

0%

 $455,000 12/19/14 100%
 $364,723

 $0
12/19/14 
07/09/15 

100%

07/09/15 
COMPLETED 

$3,242,507 12/12/14 19% 
$1,817,192 
$825,078 

01/15/15 
12/30/15 

56% 
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Statement of Ongoing Contracts as of 07/20/15
08/07/15
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-580-6.1/6.3 IN CONTRA COSTA COUNTY IN RICHMOND AT WEST BAY BUILDERS, INC. AHMADZADEH, ALI $4,431,266 12/05/12 92%
04-003944 RICHMOND-SAN RAFAEL BRIDGE 

MAINTENANCE STATION NOVATO, CA 94949 

250 BEL MARIN KEYS BLVD BLDG 3401 REGATTA BLVD 

RICHMOND, CA 94804 

$4,402,290
 $692

02/13/13 
09/29/15 

100%

REPLACE MAINTENANCE BUILDINGS (510)231-7119 

HA14 WPCP 

04-CC-580-6.3/7.7 IN CONTRA COSTA AND MARIN COUNTIES ON CERTIFIED COATINGS COMPANY GOLDGRUBER, RONALD $28,893,941 04/10/14 23%
04-3G4844 ROUTE 580 AT THE RICHMOND SAN 

CLEAN AND PAINT BRIDGE FAIRFIELD CA 94534 

2320 CORDELIA ROAD 3401 REGATTA BLVD 

RICHMOND, CA 94804-4594 

$9,853,978
 $1,426,579

05/05/14 
02/23/18 

34%

(510)774-4372 

04-CC-680-1.0/9.9 IN CONTRA COSTA COUNTY, ON ROUTES 4, STEINY & COMPANY, INC. CHRENG, NICHOLAS $4,885,000 01/22/13 100%
04-4H6704 24, 80, 242, 680, AT VARIOUS 

POSTMILES. REPAIRDAMAGED TRAFFIC VALLEJO, CA 94590 

27 SHERIDAN STREET 3401 REGATTA 

BOULEVARD 

$4,188,005
 $0

01/22/13 
12/18/15 

86%

OPERATIONS SYSTEMS (TOS) DUE TO RICHMOND, CA 94804 OVER RUN 

20.20.201 

130 

REPAIR TRAFFIC OPERATIONS SYSTEMS 

(TOS) 
(510)224-6311 

04-CC-680-22.7/24.8 NEAR MARINA VISTA,REHABILITATE MOCOCO GOLDEN STATE BRIDGE INC PM MARVIN GUINEZ $13,107,600 04/16/14 73%
04-3A8704 
NHPI-6801-(071)E 

--() 

OH BRIDGE AND SB MOCOCO OFF- RAMP. 

BRIDGE REHABILITATION 

WILLIAM R REAMES 

BENICIA CA 94510 

3701 MALLARD DR. 
2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$7,859,551
 $1,106,714

04/30/14 
01/01/16 

60%

HA21 
(925)602-9037 

04-CC0-80-/8.7 RECONSTRUCT EMBANKMENT WITH LIGHT SITEWORKS CONSTRUCTION, INC REZAEI, ASGHAR $447,000 04/08/15 100%
04-4J1604 WEIGHT CELLULAR CONCRETE, REPAIR 

DRAINAGE SYSTEM @ EB PINOLE VALLEY 

ROAD ON RAMP 

LAFAYETTE, CA 

P.O. BOX 1324 

94549 
2727 SYSTRON DRIVE, 

STE 150 

CONCORD, CA 94518 

$3,975
 $0

04/08/15 
07/08/15 

100%

COMPLETED 
07/13/15 

20.20.201 
RECONSTRUCT EMBANKMENT (925)766-8280 

130 

04-MRN-1-1.4/0 IN MILL VALLEY, AT ASH STREET DREAMBUILDER CHOI, GINA $386,061 01/16/15 76% 
04-2G8704 
STP-19A6-(004)E 

--() 

CONSTRUCT SOIL NAIL WALL, GUARDRAIL 

PLACENTIA, CA 92870 

1324 E LAWSON LANE 756 FRANCISCO BLVD 

WEST 

SAN RAFAEL, CA 94901 

$86,744 
$12,550 

02/03/15 
08/21/15 

22% 

(510)385-8178
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Statement of Ongoing Contracts as of 07/20/15
08/07/15
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-MRN-1-13.1/15 IN MARIN COUNTY ON ROUTE 1 FROM 0.2 GHILOTTI CONSTRUCTION CO. INC.RUSSELL, STEVE $799,020 05/07/15 0%
04-1J8404 MILE NORTH OF CALLE DEL ARROYO TO 1.0 

MILE SOUTH OF AUDOBON CANYON RANCH. SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 756 WEST FRANCISCO 

BLVD 

$0
 $0

06/08/15 
09/29/15 

0%

AC RESURFACING SAN RAFAEL, CA 94901 

(510)774-6297 

04-MRN-1-17.0/19 IN MARIN COUNTY, NEAR BOLINAS, FROM VINTAGE PAVING COMPANY, INC RUSSELL, STEVE $887,298 05/12/15 0%
04-3E3404 0.1 MILE SOUTH OF BOLINAS FAIRFAX 

ROAD TO 1.5 MILES NORTH OF HORSESHOE WINTERS CA 95694 

119 MAIN ST 756 WEST FRANCISCO 

BLVD 

$0
 $0

06/08/15 
09/14/15 

0%

HILL ROAD SAN RAFAEL, CA 94901 

HM1 
PLACE RUBBERIZED HMA (GAP GRADED) (510)774-6297 

04-MRN-1-28.5/0 IN MARIN COUNTY AT VARIOUS LOCATIONS AMERICAN CIVIL CONSTRUCTORS RUSSELL, STEVE $380,364 05/12/15 21%
04-4H8204 TREAT BRIDGE DECK WITH METHACRYLATE WEST COAST, INC. 

2990 BAY VISTA COURT 
756 WEST FRANCISCO 

BLVD 

$41,178
 $41,178

06/09/15 
10/16/15 

11%

BENICIA, CA 94510 SAN RAFAEL, CA 94901 

HA21 
(510)774-6297 

04-MRN-1-42.5/42.5 IN MARIN CO, NEAR TOMALES, 2.8 MILES VALENTINE CORPORATION STREATER, HAL $2,085,000 02/17/15 52%
04-2J5304 SOUTHOF TOMALES-PETALUMA ROAD. 

CONSTRUCT SOLDIER PILE RETAINING SAN RAFAEL, CA 94901 

111 PELICAN WAY, 1009 CLEGG CT., UNIT 

B, 

$746,492
 $175,390

05/01/15 
07/30/15 

36%

WALL. DIRECTOR'S ORDER EMERG PETALUMA, CA 94954 

20.20.201 
CONSTRUCT SOLDIER PILE RETAINING 

WALL. 
(707)249-9601 

130 

04-MRN-101-23.3/27.6 CONSTRUCT INTERCHANGE AT REDWOOD GHILOTTI CONSTRUCTION COMPANY CHOI, GINA $25,891,623 09/14/12 90%
04-264074 LANDFILL ROAD & ROUTE 101 INCLUDING 

FRONTAGE ROADS & PEDESTRIN/BICYCLE SAN RAFAEL, CA 94901 

2301 KERNER BLVD., SUITE E 756 FRANCISCO BLVD 

WEST 

$26,280,440
 $4,000

10/17/12 
08/15/15 

100%

FACILITY. SAN RAFAEL, CA 94901 

HB5 SWPPP 
CONSTRUCT INTERCHANGE ON RTE 101 AT (510)385-8178 

04-NAP-12-2.8/3.3 IN NAPA AND SOLANO COUNTIES, FROM 0.5 GHILOTTI CONSTRUCTION, INC. MOUSSA, ELIAS $41,113,693 01/11/12 0% 

HB4C 

04-264144 
ACST-P102-(107)E

 P1-02 1-(7E) 

--() 

SWPPP 

MILES WEST OF NAPA COUNTY TO RED TOP 

ROAD IN SOLANO COUNTY 

CONSTRUCT TWO ADDITIONAL LANES 

SANTA ROSA CA 95407 

246 GHILOTTI AVE 

(707)436-2200

370 CHADBOURNE ROAD 

FAIRFIELD, CA 94534 

$40,779,186 
$11,292 

02/03/12 
09/05/14 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-NAP-29-1.0/9.9
 
04-4H6904
 

20.20.201
 

130
 

04-NAP-29-25.5/28.4
 
04-259404
 
STP-P029-(014)E
 

--()
 

HA22
 

04-NAP-29-47.0/47.2
 
04-4A0904
 
STP-P029-(117)E
 

--()
 

HA21
 

04-NAP-29-/0
 
04-4H8104
 

HA21
 

04-NAP-29-/3.1
 
04-3J0104
 

20.20.201
 

130
 

04-NAP-37-/7.4
 
04-3J0304
 

Awarded 

Description
Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

IN MARIN, NAPA, SOLANO AND SONOMA ST. FRANCIS ELECTRIC, INC. CARTY, RODOLFO $3,910,000 01/14/13 100%

COUNTIESAT VARIOUS LOCATIONS. REPAIR 

DAMAGED TRAFFIC OPERATION SYSTEMS SAN LEANDRO, CA 94577 

975 CARDEN STREET 3401 REGATTA 

BOULEVARD 

$3,573,713
 $0

01/14/13 
12/30/15 

91%

(TOS) DUE TO THEFT, HARDW RICHMOND, CA 94804 OVER RUN 
REPAIR DAMAGED ELECT SYSTEMS (TOS) (510)231-7131 

IN NAPA COUNTY IN AND NEAR ST. HELENA GHILOTTI BROS., INC. SANTOS, BRIAN $10,062,777 03/17/15 17%

FROM MEE LANE TO 0.1 MILE SOUTH OF 

SULPHUR CREEK BRIDGE SAN RAFAEL CA 94901 

525 JACOBY STREET 324 CAMPUS LANE, 

SUITE T 

$1,437,820
 $659,333

04/02/15 
02/02/16 

14%

OVERLAY, WIDEN, 2-WAY TURN LANES FAIRFIELD, CA 94534 

(510)774-4386 

IN NAPA COUNTY ON ROUTE 29 AT THE GORDON N. BALL, INC. VALEH, SYD $4,689,582 02/23/15 9%

TROUTDALE CREEK BRIDGE (#21-0004) 

BRIDGE REPLACEMENT ALAMO CA 94507 

333 CAMILLE AVENUE 403 OCCIDENTAL ROAD, 

UNIT A 

$1,863,436
 $1,073,773

03/04/15 
12/02/15 

40%

SANTA ROSA, CA 95401 

(707)576-2310 

IN NAPA AND SOLANO COUNTIES AT STOUDENMIRE CORPORATION TENOSO, PRINCIPE $679,860 05/07/15 27%

VARIOUS LOCATIONS 

TREAT BRIDGE DECKS W/METHACRYLATE ATASCADERO CA 93422 

1680 EL CAMINO REAL SUITE 4 324 CAMPUS LANE, 

SUITE T 

$71,566
 $71,566

06/08/15 
09/30/15 

11%

FAIRFIELD, CA 94534 

(510)385-6917 

REPAIR EARTHQUAKE DAMAGE TO BRIDGES & DISNEY CONSTRUCTION ATTN: SHARMA, JYOTSNA $2,645,000 09/10/14 0%

PAVEMENT APPROACHES 

REPAIR BRIDGES & APPROACHES 

MIKE BURNS 

859 COWAN ROAD, SUITE 3 
324 CAMPUS LANE, 

SUITE T 

$1,938,430
 $0

09/10/14 
07/02/15 

73%

BURLINGAME, CA 94010 FAIRFIELD, CA 94534 

(510)385-5732 

REPAIR EARTHQUAKE DAMAGE TO BRIDGES GHILOTTI BROS INC SHARMA, JYOTSNA $860,000 09/15/14 0% 

AND PAVEMENT APPROACHES 

REPAIR EARTHQUAKE DAMAGE SAN RAFAEL, CA 94901 

525 JACOBY STREET 324 CAMPUS LANE, 

SUITE T 

$576,081 
$0 

09/15/14 
05/22/15 

67% 

FAIRFIELD, CA 94534 

(510)385-5732
20.20.201 

130 
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-NAP-121-.3/2 IN NAPA COUNTY ON ROUTE 121 FROM 0.3 PARKER LANDSCAPE DEVELOPMENT HOLLIS, JOHN $409,143 09/23/11 100%
04-4442A4 MILE NORTH OF SONOMA COUNTY LINE TO 

0.1 MILE NORTH OF DUHIG ROAD 

PERFORM HIGHWAY PLANTING 

SACRAMENTO, CA 95828 

6251 SKY CREEK DRIVE, SUITE A 3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$323,098
 $0

10/18/11 
06/30/15 

100%

COMPLETED 
06/30/15 

WPCP 
(510)867-4515 

04-NAP-121-3.1/3.1 IN NAPA COUNTY NEAR CUTTING WHARF GHILOTTI CONSTRUCTION SANTOS, BRIAN $535,000 08/25/14 100%
04-2J9904 ROAD REPAIR BUCKELED AND CRACKED 

ROADWAY CAUSEDBY NAPA EARTHQUAKE SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 324 CAMPUS LANE, 

SUITE T 

$175,087
 $0

08/25/14 
10/24/14 

33%

RECONSTRUCT BUCKELED PAVEMENT FAIRFIELD, CA 94534 

20.20.201 
(510)774-4386 

130 

04-NAP-121-20.2/20.4 IN NAPA COUNTY ABOUT 2 MILES SOUTH OF GORDON N BALL INC TENOSO, PRINCIPE $1,959,813 10/24/13 100%
04-2A1104 
BHST-P121-(025)E 

--() 

JUNCTION OF ROUTE 128 AT CAPELL CREEK 

BRIDGE. 

REPLACE BRIDGE (SCOUR) 

ALAMO CA 94507 

333 CAMILLE AVENUE 

(707)863-5170 

324 CAMPUS LANE 

FAIRFIELD, CA 94534 

$1,889,618
 $0

11/12/13 
12/09/14 
07/24/15 

94%

HA21 

04-NAP-121-/11.6 REPAIR EARTHQUAKE DAMAGE TO BRIDGES OC JONES & SONS SHARMA, JYOTSNA $715,000 09/11/14 100%
04-3J0004 IN NAPA COUNTY FROM IMOLA AVENUE TO 

FIRST STREET BERKELEY, CA 94710 

1520 FOURTH STREET 324 CAMPUS LANE, 

SUITE T 

$597,284
 $0

09/11/14 
07/23/15 

84%

REPAIR EARTHQUAKE DAMAGE TO BRIDGES FAIRFIELD, CA 94534 

20.20.201 
(510)385-5732 

130 

04-NAP-128-20.2/20.2 IN NAPA COUNTY,ON ROUTE 128 AT POST GHILOTTI CONSTRUCTION COMPANY,SHARMA, JYOTSNA $610,648 12/18/14 0%
04-3G7604 
STP-P128-(055)E 

--() 

MILE 20.2 AT CAPEL CREEK BRIDGE 

INSTALL DRAINS, SLOPE INDICATORS 

INC. 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 
324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$53,000
 $0

01/12/15 
06/10/16 

9%

SUSPENDED 

HA23 
(510)385-5732 

04-NAP-128-/20.2 REPLACE BEARING PADS, STIFFENERS, GOLDEN GATE BRIDGE, INC SHARMA, JOYTSNA $365,000 02/05/15 0% 
04-3J1204 JOINT SEALS, RELOCATE CROSS BRACING, 

CUT STEEL GIRDER ENDS @ CAPELL CREEK BENICIA, CA 94510 

3701 MALLARD DRIVE 324 CAMPUS LANE, 

SUITE T 

$0 
$0 

02/05/15 
0% 

BRIDGE FAIRFIELD, CA 94534 

20.20.201 
REPLACE BEARING PADS & RELOCATE 

BRACING 
(510)385-5732

130 
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Statement of Ongoing Contracts as of 07/20/15
08/07/15
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-0-/0 IN SANTA CLARA COUNTY AT VARIOUS PETERSON-CHASE GENERAL LAYMOUN, MOAID $1,910,546 12/15/14 100%
04-0J5804 
STP-X085-(056)E 

--() 

LOCATIONS 

BRIDGE PRESERVATION 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 (408)254-5838 

1792 KAISER AVENUE 
1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,563,417
 $0

01/12/15 
07/14/15 

100%

COMPLETED 
07/14/15 

04-SCL-9-2.5/7 IN SANTA CLARA COUNTY ON ROUTE 9 RGW CONSTRUCTION, INC MICHAEL CHOI, EUNMI $7,179,709 11/19/13 58%
04-2A4304 
SSTP-S009-(019)E 

--() 

WIDEN ROADWAY FOR REALIGNMENT BETTI 

LIVERMORE, CA 94550 

550 GREENVILLE ROAD 

(408)232-3023 

2210 O'TIIKE AVE #150 

SAN JOSE, CA 95131 

$6,650,227
 $141,418

12/09/13 
06/06/16 

92%

HB1 

04-SCL-9-4.2/0 IN SANTA CLARA COUNTY ON ROUTE 9 NEAR RGW CONSTRUCTION, INC. NIKZAD, ALI $1,883,923 11/05/14 57%
04-4S0504 
STP-S009-(018)E 

--() 

SARATOGA 0.84 MILE WEST OF 

ROAD 

CONSTRUCT TIE-BACK WALL 

SANBORN 

LIVERMORE CA 94550 

550 GREENVILLE ROAD 

(408)254-5849 

1007 KNOX AVE 

SAN JOSE, CA 96122 

$1,051,798
 $61,730

12/03/14 
10/01/15 

56%

04-SCL-17-.1/0 REPLACE OR MODIFY IRRIGATION SYSTEMS NORCAL GENERAL CONSTRUCTION MACKLE, BRIAN $2,685,000 04/01/14 100%
04-1J7904 REPLACE OR MODIFY IRRIGATION SYSTEMS CORP 

SAN JOSE, CA 95132 

1950 MAJESTIC COURT 

(408)254-5701 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$2,650,493
 $0

04/01/14 
07/09/15 

100%

OVER RUN 
07/09/15 

20.20.201 

130 

04-SCL-17-1.0/99.9 IN SANTA CLARA CONTY, ON ROUTES 17, ROSENDIN ELECTRIC, INC. BORRAYO, SALVADOR $3,475,000 01/22/13 73%
04-4H6604 85, 87101, 237, 680, 880 AT VARIOUS 

LOCATIONS. REPAIR DAMAGED TRAFFIC SAN JOSE, CA 95133 

880 MABURY ROAD 25100 SANTA CLARA 

STREET 

$3,436,609
 $0

01/22/13 
12/31/14 

99%

OPERATION SYSTEMS DUE TO HAYWARD, CA 94544 

20.20.201 
REPAIR DAMAGED TRAFFIC OPERATION 

SYSTEMS 
(510)377-4186

130 

04-SCL-17-4.3/12 IN SANTA CLARA COUNTY AT VARIOUS ETIC $599,519 06/09/15 0% 
04-3E7704 LOCATIONS 

TREAT BRIDGE WITH METHACRYLATE PLEASANT HILL CA 94523 

2285 MORELLO AVENUE $0 
$0 

07/13/15 
0% 

HM3
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-35-14.1/17.1 IN SANTA CLARA COUNTY NEAR SARATOGA G. BORTOLOTTO & COMPANY, INC. BOOSHEHRI, FRED $1,089,305 01/27/15 0%
04-3E4204 FROM ROUTE 9 TO TO SAN MATEO 

LINE 

COUNTY 

SAN CARLOS CA 94070 

582 BRAGATO RD 2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$0
 $0

02/13/15 
07/31/15 

0%

RUBBERIZED ASPHALT CONCRETE OVERLAY (650)855-7777 

04-SCL-84-12.0/12.1 REPAIR BRIDGE DECK - INSTALL GOLDEN STATE BRIDGE, INC TRAN, QUANG $1,085,000 03/20/14 100%
04-1J6504 CORRUGATED METAL DECK 

REPAIR BRIDGE DECK BENICIA, CA 94510 

2990 BAY VISTA COURT, STE D 324 CAMPUS LANE, STE 

T 

$748,059
 $0

03/20/14 
10/09/14 

69%

FAIRFIELD, CA 94534 

20.20.201 
(510)773-8499 

130 

04-SCL-87-9.0/9.2 IN SAN JOSE, SOUTH OF ROUTE 101 AND FBD VANGUARD CONSTRUCTION LAYMOUN, MOAID $270,700 04/10/15 100%
04-4G6104 
HSNH-S087-(029) 

--() 

NORTH OF AIRPORT PARKWAY 

UNDERCROSSING. 

REPLACE K-RAIL BARRIER AND METAL 

LIVERMORE CA 94550 

651 ENTERPRISE COURT 

(408)254-5838 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$263,242
 $0

05/01/15 
07/16/15 

100%

COMPLETED 
07/16/15 

04-SCL-101-38.0/38.1 REPLACING FAILED GROUNDWATER PUMPS IN REDGWICK CONSTRUCTION CO. NGUYEN, HUNG V. $7,200 10/22/13 0%
04-040604 SCL,CO.SAN JOSE CITY.INSTALLING 

DRAINAGE SYST.AND RECONSTRUCTING THE OAKLAND, CA 94621 

21 HEGENBERGER COURT 1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$0
 $0

10/10/13 
04/30/14 

0%

AC PAVEMENT. DIRECTOR'S (408)254-5847 
REPLACE GROUND WATER PUMPS IN SANTA 

20.20.201 
CLARA 

130 

04-SCL-101-38.0/38.1 IN SANTA CLARA CO, IN SAN JOSE, AT REDGWICK CONSTRUCTION CO. NGUYEN, HUNG V. $1,035,000 10/22/13 0%
04-0J0604 10TH STREPLACE GROUNDWATER PUMPS, 

INSTALL DRAIN, AND REPAIR AC OAKLAND, CA 94621 

21 HEGENBERGER COURT 1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$887,658
 $0

10/22/13 
07/30/15 

86%

PAVEMENT. DIRECTOR'S EMERGENCY (408)254-5847 
REPLACE PUMPS, INST DRAIN, REPAIR 

20.20.201 
PAVEMENT 

130 

04-SCL-101-49.0/52.2 IN SANTA CLARA COUNTY IN MOUNTAIN OC JONES AND SONS, INC. LAYMOUN, MOAID $41,029,356 11/17/11 100% 
04-4A3304 VIEW AND PALO ALTO FROM 0.1 MILE 

NORTH OF SHORELINE BOULEVARD BERKELEY, CA 94710 

1520 FOURTH STREET 1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$41,306,158 
$16,200 

12/13/11 
07/27/15 

97% 

OVERCROSSING TO OREGON EXPRESSWAY (408)254-5838
CONSTRUCT AUXILIARY LANES 

HB4C SWPPP 
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

04District 

04-SCL-101-52.0/52.6 

Fed Aid 
Pgm Code 

04-235624 

Contract 

CNHP-000C-(366)E 

--() 

Location 
Storm Water 
Plan 

IN SANTA CLARA AND SAN MATEO 

COUNTIES IN PALO ALTO AND EAST PALO 

Description 

REPLACE BRIDGE STRUCTURE 

Type Of Work 

GHILOTTI BROS/RM HARRIS JV 

Contractor 

SAN RAFAEL CA 94901 

525 JACOBY STREET 

ABELA, FERNANDO 

Resident 
Engineer 

(650)573-3831 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$15,340,910

Bid + CCOs

 $1,500,587

Comp To date

 $1,384,421

This Month 

04/28/15 

Awarded 

05/15/15 

Approved 

03/27/18 

Est Comp
Accepted 

0%

%Time

 10%

% Work 
Message 

HA21 

04-SCL-101-/26.7 

HB4N 

04-153304 
NHP-Q101-(234)E 

L 62-04 1-(0E) 

--() 

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS FROM SAN BENITO COUNTY LINE 

TO ROUTE 85/101 INTERCHANGE 

TOS/HOV RAMP METERING 

BAY CITIES PAVING & 

INC 

CONCORD CA 94520 

P.O. BOX 6227 

GRADING WAGDY, WASSEF 

(510)385-7146 

1007 KNOX AVE 

SAN JOSE, CA 95122 

$11,521,916
 $11,220,352

 $176,747

04/02/14 
04/17/14 
10/30/15 

49%

 94%

04-SCL-130-/6.9 

20.20.201 

04-3J8104 
IN SANTA CLARA COUNTY, NEAR SAN JOSE 

@ 0.7AND 3.3 MILES EAST OF ALUM ROCK 

AVENUE. 

REPAIR SLIPOUTS W/RSP & LAUNCH SOIL 

NAILS 

ABSL CONSTRUCTION 

HAYWARD, CA 94544 

29393 PACIFIC STREET 

SAIDIAN, JACOB 

(408)232-3009 

2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$1,759,000
 $807,610

 $0

02/27/15 
02/27/15 
08/30/15 

70%

 46%

130 

04-SCL-152-6.1/6.5 
04-448834 
STP-S152-(077)E 

--() 

IN SANTA CLARA COUNTY IN GILROY FROM 

0.3 MILE WEST OF UVAS CREEK BRIDGE TO 

0.1 MILE EAST OF UVAS CREEK BRIDGE. 

HWY PLANTING AND INSTALL IRRIGATION 

SUAREZ & MUNOZ CONSTRUCTION 

HAYWARD, CA 94545 

20975 CABOT BOULEVARD 

MACKLE, BRIAN 

(831)325-4872 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$735,333
 $678,423

 $1,920

12/14/11 
01/18/12 
10/26/15 

93%

 92%

SWPPP 

04-SCL-152-9.9/21.9 

HA22 

04-4C2004 
NHP-P152-(083)E 

--() 

IN SANTA CLARA COUNTY ON ROUTE 152 

FROM JUNCTION ROUTE 101 TO JUNCTION 

ROUTE_156 IN GILROY 

PAVEMENT PRESERVATION (CAP M) 

GRANITE ROCK COMPANY 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

NGUYEN, VERNON 

(408)232-3024 

2210 O'TOOLE AVE., 

SUITE 150 

SAN JOSE, CA 95131 

$4,488,637
 $4,152,724
 $1,719,745

12/03/14 
12/31/14 
07/28/15 

86%

 92%

04-SCL-152-16.2/19.5 

HB1 

04-2A4404 
HSNH-P152-(082) 

--() 

SWPPP 

IN SANTA CLARA COUNTY ON ROUTE 152 

FROM 0.7 MILE EAST OF OLD LAKE RD TO 

0.3 MILE EAST OF DUNNE LANE 

IMPROVE SIGHT DISTANCE, 

PAVEX CONSTRUCTION DIVISION 

SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 

NGUYEN, VERNON 

(408)232-3024

2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$9,603,868 
$9,443,194 

$1,594 

03/22/13 
04/18/13 
12/10/15 

98% 

100% 
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

04District 

04-SCL-152-30.4/35.2 

Fed Aid 
Pgm Code 

04-2J2004 

Contract 

NHP-P152-(086)E 

--() 

Location 
Storm Water 
Plan 

IN SANTA CLARA COUNTY ABOUT 20 MILE 

EAST OF GILROY FROM PACHECO CREEK TO 

SANTA CLARA/MERCED COUNTY LINE 

Description 

COLD PLANE AC PAVEMENT/PLACE RHMA 

Type Of Work 

BAY CITIES PAVING & GRADING, 

INC. 

Contractor 

CONCORD CA 94520 

1450 CIVIC CT #400 BLDG B 

Resident 
Engineer 

$3,468,197

Bid + CCOs

 $0

Comp To date

 $0

This Month 

05/29/15 

Awarded 

06/22/15 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

04-SCL-152-/5.2 

HB1 

04-2A2504 
SSTP-S152-(080)E 

--() 

ON ROUTE 152 SANTA CRUZ COUNTY LINE 

TO 0.17 MILES EAST OF INTERSECTION 

WATSONVILLE ROAD 

ROAD REALIGN & CONSTRUCT RET WALLS 

BAY CITIES PAVING & GRADING 

INC 

CONCORD CA 94524 

P O BOX 6227 

PANDYA, NILESH 

(408)232-0224 

2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$13,959,051
 $6,809,316
 $1,212,233

05/29/14 
06/18/14 
05/30/17 

41%

 49%

04-SCL-237-4.0/6.9 
04-1J2604 
NHP-P237-(011)E 

--() 

IN SANTA CLARA COUNTY IN SUNNYVALE, 

SANTA CLARA,AND SAN JOSE FROM FAIR 

OAKS AVENUE OC TO N FIRST STREET OC 

COLD PLANE AC PAVEMENT/PLACE RHMA 

GRANITE CONSTRUCTION COMPANY 

SANTA CLARA CA 95054 

715 COMSTOCK ST 

$2,333,650
 $0
 $0

05/29/15 
06/12/15 

0%

 0%

HM 

04-SCL-280-2.6/0 
04-1SS524 
NHPI-2801-(141)E 

--() 

IN SANTA CLARA COUNTY, ROUTE 280, AT 

POSTMILE 2.6 

RECONSTRUCT EMBANKMENT AND ROADWAY 

BAY CITIES PAVING & GRADING, 

INC. 

CONCORD CA 94520 

1450 CIVIC CT BLDG B #400 

PANDYA, NILESH 

(408)232-0224 

2210 O'TOOLE AVENUE, 

STE 150 

SAN JOSE, CA 95131 

$1,282,421
 $137,245
 $137,245

04/29/15 
05/07/15 
11/12/15 

12%

 11%

04-SCL-280-7.8/11.5 
04-272044 
NHPI- 280-(140)E 

--() 

IN SANTA CLARA FROM TANTAU AVENUE 

OVERCROSSING TO FOOTHILL EXPRESSWAY 

REHABILITATE EXISTING PAVEMENT ON 

GRANITE ROCK COMPANY 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

NGUYEN, HUNG 

(408)254-5847 

1007 KNOX AVE 

SAN JOSE, CA 95122 

$4,373,958
 $4,216,898
 $362,848

11/25/14 
12/18/14 
08/04/15 

86%

 95%

HA 

04-SCL-680-/9.9 

HB4N 

04-153204 
IM-680 -(068)8 

--() 

SWPPP 

IN ALAMEDA AND SANTA CLARA COUNTIES 

IN MILPITAS AND SAN JOSE FROM RTE 

280-680/ 101 SEPARATION TO SCOTT 

CREEK ROAD OC 

WIDEN RAMP & INSTALL TRAFFIC SYSTEM 

BAY CITIES PAVING & GRADING 

INC 

CONCORD, CA 94524 

P O BOX 6227 

NGUYEN, HUNG V. 

(408)254-5847

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$12,331,028 
$13,128,636 

$1,353 

11/26/12 
12/27/12 
10/08/15 

90% 

100% 
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-880-2.1/2.1 PREPARE SINKHOLE & PAVEMENT ON S/B GRANITE ROCK COMPANY NGUYEN, VERNON $645,000 03/20/14 100%
04-1J7704 880 NEAR RTE 82 

PREPARE SINKHOLE & PAVEMENT ON S/B 

880 

SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$587,377
 $0

03/20/14 
05/08/15 

100%

COMPLETED 
06/24/15 

20.20.201 
(408)232-3024 

130 

04-SF-80-4.9/5.9 IN THE COUNTY AND CITY OF SAN GORDON N BALL INC LARWIN, TOM $3,878,335 11/29/10 0%
04-0435E4 FRANCISCO FROM FIFTH STREET TO THE 

SAN FRANCISCO OAKLAND BAY BRIDGE ALAMO CA 94507 

333 CAMILLE AVENUE 345 BURMA ROAD 

OAKLAND, CA 94607 

$3,813,489
 $560

12/14/10 
02/01/16 

0%

LANDSCAPING AND LIGHTING (510)867-4545 PLANT EST 

HA4S3 SWPPP 
SATIS 

04-SF-80-5.8/7.8 IN SAN FRANCISCO ON ROUTE 80 AT THE GOLDEN STATE BRIDGE, INC. LOI, LAWRENCE $1,334,642 10/31/14 74%
04-3G4434 SAN FRANCISCO OAKLAND BAY BRIDGE. 

________________________________ BENICIA, CA 94510 

3701 MALLARD DR. 3401 REGATTA BLVD 

RICHMOND, CA 94804 

$640,033
 $207,208

11/12/14 
09/15/15 

48%

IN SAN FRANCISCO ON ROUTE 80 AT THE (510)231-7117 

HA21 

04-SF-80-8.2/8.7 IN SAN FRANCISCO COUNTY IN SAN AMERICAN BRIDGE / FLOUR CASEY, WILLIAM $1,993,131,310 04/18/06 96%
04-0120F4 FRANCISCO FROM 0.6 KM TO 1.3 KM EAST 

OF YERBA BUENA TUNNEL EAST PORTAL 

ENTERPRISES, INC. A JOINT 

VENTURE 
345 BURMA ROAD 

OAKLAND, CA 94607 

$1,939,842,799
 $0

05/03/06 
08/24/14 

98%

CONSTRUCT SELF ANCHORED SUSPENSION 1000 AMERICAN BRIDGE WAY (510)455-1798 
CORAOPOLIS, PA 15108 

HA4S3 SWPPP 

04-SF-80-8.2/8.7 IN SAN FRANCISCO COUNTY IN SAN AMERICAN BRIDGE / FLOUR CASEY, WILLIAM $2,007,180,951 04/18/06 100%
04-0120W4 FRANCISCO FROM 0.6 KM TO 1.3 KM EAST 

OF YERBA BUENA TUNNEL EAST PORTAL 

ENTERPRISES, INC. A JOINT 

VENTURE 
345 BURMA ROAD 

OAKLAND, CA 94607 

$1,975,340,223
 $0

05/03/06 
12/31/14 

98%

CONSTRUCT SELF ANCHORED SUSPENSION 1000 AMERICAN BRIDGE WAY (510)455-1798 
CORAOPOLIS, PA 15108 

HA4S3 SWPPP 

04-SF-80-8.6/8.9 IN THE CITY AND COUNTY OF SAN CALIFORNIA ENGINEERING SCHRAM, DARRYL $70,500,000 03/19/15 6% 
04-013524 FRANCISCO AND ALAMEDA COUNTY FROM 0.8 

MILE EAST OF THE YERBA BUENA TUNNEL 

CONTRACTORS INC/SILVERADO 

CONTRACTORS INC JV 
333 BURMA ROAD 

OAKLAND, CA 94607 

$10,879,177 
$1,249,082 

04/08/15 
03/06/18 

15% 

TO 0.8 MILE WEST OF THE TO 20 HAPPY VALLEY ROAD (650)222-7242
REMOVE BRIDGE & SALVAGE BRDG ELEMEN PLEASANTON CA 94566 

HA4S3 
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

04District 

04-SF-80-8.6/8.6 

Fed Aid 
Pgm Code 

04-013544 

Contract 
Location 

Storm Water 
Plan 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO NEAR YERBA BUENA ISLAND 

Description 

MARINE FOUNDATION REMOVAL 

Type Of Work 

KIEWIT/MANSON AJV 

Contractor 

FAIFIELD, CA 94534 

4650 BUSINESS CENTER DRIVE 

BOAL, BRIAN 

Resident 
Engineer 

(510)714-7074 

333 BURMA ROAD 

OAKLAND, CA 94607 

$14,512,019

Bid + CCOs

 $5,485,949

Comp To date

 $2,638,194

This Month 

04/17/15 

Awarded 

04/27/15 

Approved 

01/06/16 

Est Comp
Accepted 

33%

%Time

 38%

% Work 
Message 

HA12 

04-SF-80-12.6/13.9 

HA4S3 

04-0120T4 

SWPPP 

IN SAN FRANCISCO COUNTY FROM THE 

YERBA BUENA TUNNEL TO 1.3 KM EAST OF 

THE YERBA BUENA TUNNEL 

CONSTRUCT & REMOVE BRIDGE, ROADWAYS 

CALIFORNIA ENGINEERING 

CONTRACTORS INC/SILVERADO 

CONTRACTORS INC JV 

PLEASANTON, CA 94566 

20 HAPPY VALLEY ROAD 

HOWE, WILLIAM 

(510)385-7084 

325 BURMA ROAD 

OAKLAND, CA 94607 

$143,533,671
 $102,545,769

 $2,795,408

11/27/12 
01/10/13 
06/02/17 

56%

 73%

04-SF-101-9.0/0 

HB1 

04-1637N4 
NHP-X075-(045)N 

--() 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO AT CRISSY FIELD

MODIFY & EXTEND STORM DRAIN OUTFALL 

POWER ENGINEERING 

CONSTRUCTIONCOMPANY 

ALAMEDA CA 94501 

1501 VIKING STEET SUITE 200 

ABDI, ABDOLREZA 

(510)867-6023 

603 MASON ST., PARK 

PRESIDIO 

SAN FRANCISCO, CA 94129 

$2,417,000
 $2,240,946
 $891,490

03/19/15 
04/02/15 
11/23/15 

20%

 93%

04-SF-280-4.1/4.4 

HA21 

04-1A5514 
NHP-X075-(042)E 

--() 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO ON ROUTE 101 AND ROUTE 280 

AT ROUTE 101/280 SEPARATION 

REPLACE BARRIER RAILINGS 

C C MYERS INC 

RANCHO CORDOVA CA 957422948 

P O BOX 2948 

DAVID, JOSE 

(650)738-3827 

603 OLD MASON RD,PARK 

PRESIDIO 

SAN FRANCISCO, CA 94129 

$9,956,764
 $9,112,113
 $956,423

09/12/14 
09/30/14 
10/06/15 

69%

 92%

04-SF0-80-/7.8 
04-2J8704 

INSTALL BASE (BAY AREA SECURITY 

ENHANCEMENT) SYSTEM @ SFOBB WEST SPAN 

IN CITY AND COUNTY OF SAN FRANCISCO 

INSTALL SECURITY SYSTEM 

ROSENDIN ELECTRIC, INC 

SAN JOSE, CA 95161-9070 

PO BOX 49070 

WONG, DUDLEY 

(510)385-7628 

325 BURMA ROAD 

OAKLAND, CA 94607 

$9,075,000
 $19,438
 $19,438

03/16/15 
03/16/15 
12/29/15 

15%

 0%

20.20.201 

130 

04-SM-0-/0 
04-0G2224 
STP-000C-(378)E 

--() 

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS 

IN SAN MATEO COUNTY AT VARIOUS 

GRANITE ROCK COMPANY 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

BOOSHEHRI, FRED 

(650)855-7777

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$936,243 
$748,528 
$29,327 

10/08/14 
10/22/14 
08/31/15 

76% 

80% 
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Statement of Ongoing Contracts as of 07/20/15
08/07/15
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

04-SM-1-16.8/17.1 IN SAN MATEO COUNTY, NEAR SAN REDWOOD ENGINEERING BOOSHEHRI, FRED 
04-4H6204 GREGORI, FROM 0.4 TO 0.7 MILE NORTH CONSTRUCTION, INC. 2350 PAGE MILL ROAD 

OF POMPONIO CREEK. REPAIR WASHED OUT 2336 EL CAMINO REAL PALO ALTO, CA 94304 
EMBANKMENTS. DIR'S ORDER EM REDWOOD CITY, CA 94063 (650)222-7241 
REPAIR WASHED OUT EMBANKMENTS 

20.20.201 

130 

04-SM-1-38.2/39.7 IN SAN MATEO COUNTY NEAR PACIFICA ON EMPIRE LANDSCAPING INC BAILEY, JESSICA 
04-1123H4 ROUTE 1 FROM 4.7 MILES TO 0.6 MILE 118 HICKORY LANE 3401 REGATTA BLVD 
SM-9790-(13 ) 

--()
SOUTH OF LINDA MAR BOULEVARD 

INSTALL IRRIGATION SYS, HWY PLANTS 

DAVIS CA 95616 

(510)385-8163 

RICHMOND, CA 94804-4594 

HE14 

04-SM-1-39.6/40.1 IN SAN MATEO COUNTY IN PACIFICA ON HOLLIE CUN DAVID, JOSE 
04-1123J4 ROUTE 1 FROM 1.3 MILES TO 0.8 MILE 5400 WEST HIGHWAY 12 585 LINDA MAR BLVD. 
ACST-1187-(012)E 

SOUTH OF LINDA MAR BOULEVARD LODI CA 95242 PACIFICA CA 94044 
11-87 0-(2E) 

--() 
POND REPAIR AND REVEGETATION (650)738-3827 

HE14 SWPPP 

04-SM-1-40.6/41 IN SAN MATEO IN PACIFICA ON ROUTE 1 GRANITE ROCK COMPANY KOOS, CHARLES 
04-265604 
LCMC-6204-(111) 

--() 

BETWEEN THE OLD HWY 1/SAN PEDRO AVE 

INTERSECTION AND THE HWY 1/LINDA MAR 

BLVD INTERSECTION. 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

(650)738-3828 

585 LINDA MAR BLVD 

PACIFICA, CA 94044 

REPLACE 2-LANE BRIDGE 
HE11 

04-SM-1-/40.3 INSTALL BAY AREA SECURITY ENHANCEMENT BLEYCO INC ROBINSON, TOM 
04-1J6604 (BASE) SYSTEM 11425 CULL CANYON RD 585 LINDA MAR BLVD 

INSTALL BAY AREA SECURITY CASTRO VALLEY, CA 94552 PACIFICA, CA 94044 

(510)738-3807 

20.20.201 

130 

04-SM-1-/47.1 IN SAN MATEO COUNTY, IN DALY CITY AT GRANITE ROCK COMPANY WASHINGTON, MARCUS 
04-2J4204 CLARINDA AVENUE, REPAIR EMBANKMENT 120 GRANITE ROCK WAY 585 LINDA MAR DRIVE 

SLOPE WASHOUT, INSTALL (RSP) SAN JOSE, CA 95136 PACIFICA, CA 94404 
DIRECTOR'S ORDER EMERGENCY F (650)738-3804
REPAIR EMBANKMENT SLOPE WASHOUT. 

$935,000 02/19/13 100%
 $843,105

 $0
02/19/13 
09/18/13 

100%

OVER RUN 

$1,814,537 07/01/13 0%
 $1,162,088

 $9,886
08/07/13 
10/15/19 

0%

PLANT EST 

SATIS 

$1,248,070 03/09/09 100%
 $1,226,526

 $0
03/20/09 
04/28/15 

100%

PLANT EST 

SATIS 

$7,434,138 03/10/14 33%
 $5,962,174
 $1,230,645

03/24/14 
01/05/18 

79%

 $7,526,000 09/03/14 100%
 $4,801,477

 $0
09/03/14 
09/14/15 

64%

OVER RUN 

$485,000 12/03/14 88% 
$262,240 

$0 
01/27/15 
06/30/15 

54% 
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State of California Department of Transportation	 Page 49 

Statement of Ongoing Contracts as of 07/20/15

District 04 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

04-SM-35-/21 IN SAN MATEO & SANTA CLARA COUNTIES NORTHWEST PAVING BOOSHEHRI, FRED $1,654,724 05/20/15 0%

04-2J7104 $0 06/08/15
ON ROUTE 35,IN AND NEAR PALO ALTO AND 8115 SECLUDED VALLEY DRIVE 2350 PAGE MILL ROAD 0%


$0

WOODSIDE FROM SANTA CLARA/SAN MATEO REDDING CA 96001 PALO ALTO, CA 94304
 
COUNTY LINE TO 2 MIL (650)855-7777
 
RESURFACE ROADWAY WITH SAND COVER
 

04-SM-82-17.1/0	 IN SAN MATEO COUNTY IN MILLBRAE AT NORCAL GENERAL CONSTRUCTION $284,232 06/15/15 0%


MILLWOOD DRIVE CORPORATION
04-1G5404	 $0 07/01/15
 
0%


HSNH-P082-(24E)	 $0

CONSTRUCT SIGNALIZED INTERSECTION 1950 MAJESTIC CT
 

--()
 
SAN JOSE CA 95132
 

HB4N
 

04-SM-84-17.0/21.5	 IN SAN MATEO COUNTY IN WOODSIDE FROM O'GRADY PAVING INC. BOOSHEHRI, FRED $622,886 05/12/15 0%

04-1J2104	 $0 06/09/15
1.0 MILE NORTH FRIARS LANE TO ROUTE 2513 WYANDOTTE ST.
 2350 PAGE MILL ROAD	 0%


$0 08/31/15

280 MOUNTAIN VIEW CA 94043 PALO ALTO, CA 94304
 
REPLACE ASPHALT CONCRETE SURFACING (650)855-7777
 

04-SM-84-28.8/29.3	 IN SAN MATEO AND ALAMEDA COUNTY IN GORDON N. BALL, INC. HARPAL CHAHAL $824,514 03/18/15 57%


MENLO PARK AND FREMONT FROM 0.6 333 CAMILLE AVENUE
04-1J5204	 $547,037 04/02/15
25100 SANTA CLARA	 69%

$60,800 09/01/17


MILES EAST OF ROUTE 109 TO BEGINING ALAMO CA 94507
 STREET
 
OF DUMBARTON BRIDGE AND AT HAYWARD, CA 94544
 
COSTRUCT PUBLIC ACCESS (510)867-6091
 

04-SM-92-5.4/6.2	 IN SAN MATEO CO,ON RTE 92, FROM 0.1M DREAMBUILDER CONSTRUCTION CORPABELA, FERNANDO $901,061 07/13/15 0%

04-1G8504	 $0 08/04/15
E. OF SKYLINE BLVD TO 0.4M W. OF HWY 1324 E LAWSON LANE
 1101 CHESS DRIVE	 0%

HSST-PG -( )0	 $0


35 & IN SOLANO CO, ON RTE 780, FROM PLACENTIA CA 92870 FOSTER CITY, CA 94404

C- 39-()
 

0.2M W. OF E. 5TH S (650)573-3831

--()
 

INSTALL OR MODIFY METAL BEAM GUARD
 
HB34
 

04-SM-92-14.4/18.8	 IN SAN MATEO AND ALAMEDA COUNTIES AT MYERS AND SONS / ACC JV GABE HINH, MINH $26,131,000 11/24/14 87%
 

SAN MATEO-HAYWARD BRIDGE FARNCROFT
04-041004	 $24,853,738 12/10/14
25100 SANTA CLARA	 93%

$544,391 08/10/15


RESURFACE ORTHOTROPIC DECK 4600 NORTHGATE BLVD STE 100
 STREET
 
SACRAMENTO CA 95834 HAYWARD, CA 94544-2108
 

(408)592-3785

HA21
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-101-.9/3.6 IN SAN MATEO COUNTY FROM UNIVERSITY BORTOLUSSI & WATKIN MACKLE, BRIAN $1,039,334 09/18/13 44%
04-2356A4 AVENUE TO MARSH ROAD 

REPLACEMENT LANDSCAPING SAN RAFAEL CA 94904-4886 

77 LARKSPUR STREET 1007 KNOX AVE 

SAN JOSE, CA 95122 

$890,772
 $1,876

10/03/13 
10/17/17 

86%

(831)325-4872 

04-SM-101-16.3/17.1 IN SAN MATEO COUNTY ON ROUTE 101 AT GHILOTTI CONSTRUCTION COMPANY INORI, DOUGLAS $45,899,319 06/25/14 22%
04-235844 
NHP-Q101-(237)E 

L 62-04 1-(3) 

--() 

THE BROADWAY INTERCHANGE IN 

BURLINGAME 

RECONSTRUCT INTERCHANGE BROADWAY IC 

INC 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 

(650)573-4329 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$16,469,554
 $0

07/17/14 
07/13/18 

36%

HE11 

04-SM-101-/6 IN SAN MATEO COUNTY IN STATE HIGHWAY ROADWAY ENGINEERING WORKS INC TRUONG, HENRY $5,421,779 01/28/13 100%
04-4A9254 IN SAN MATEO AND SANTA CLARA COUNTIES 

AT VARIOUS LOCATIONS CERES, CA 95307 

3442 6TH STREET 1007 KNOX AVE. 

SAN JOSE, CA 95122 

$5,173,257
 $0

02/21/13 
06/30/15 

95%

INSTALL TRAFFIC SYSTEM (510)670-7844 OVER RUN 

WPCP 

04-SM-101-/26.1 ROUTE 101 REPAIR FAILED AC PAVEMENT DESILVA GATES CONSTRUCTION, LPDAVID, JOSE $685,000 12/12/14 100%
04-3J7804 AND DRAINAGE SYSTEM 

RECONSTRUCT PAVEMENT & REPAIR DUBLIN, CA 94568 

11555 DUBLIN BLVD 585 LINDA MAR BLVD 

PACIFICA, CA 94044 

$518,678
 $83,484

12/12/14 
08/20/15 

76%

DRAINAGE SYS (650)738-3827 

20.20.201 

130 

04-SM-280-9.4/0 IN SAN MATEO COUNTY, IN THE CITY OF RGW CONSTRUCTION, INC. BOOSHEHRI, FRED $774,752 06/24/15 0%
04-4G5914 BELMONT, AT 1.4 MILES SOUTH OF ROUTE 

92 LIVERMORE CA 94550 

550 GREENVILLE ROAD 2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$0
 $0

07/13/15 
01/31/20 

0%

REPAIR PIPE SYSTEM AND BACKFILL (650)855-7777 

04-SM-280-21.3/0 IN SAN MATEO COUNTY, IN THE CITY OF BUGLER CONSTRUCTION KOOS, CHARLES $1,261,881 09/26/14 94% 
04-0G7104 
NHPI-2801-(137)E 

--() 

SAN BRUNO AT PM R21.3 

BRIDGE SEISMIC RESTORATION PLEASANTON CA 94588 

(650)738-3828

4847 HOPYARD RD. STE 4 NO.395 585 LINDA MAR BLVD 

PACIFICA, CA 94044 

$1,134,212 
$0 

10/22/14 
06/30/15 
07/30/15 

94% 

HA21 
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

04District 

04-SOL-12-20.6/21.3 

Fed Aid 

HB1 

Pgm Code 

04-2A6204 

Contract 

NHP-P012-(114)E 

--() 

Location 
Storm Water 
Plan 

NEAR RIO VISTA,AT CURRIE,MCCLOSKEY, 

AND AZEVEDO ROADS,INSTALL LEFT TURN 

POCKETS,FROM AZEVEDO RD TO LIBERTY 

ISLAND ROAD, SHOULDER W 

Description 

INSTALL LEFT TURN POCKETS, FROM 

Type Of Work 

RGW CONSTRUCTION 

Contractor 

LIVERMORE, CA 94550 

550 GREENVILLE ROAD 

AQUINO, NOEL 

Resident 
Engineer 

(707)580-4429 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$7,479,759

Bid + CCOs

 $7,014,495

Comp To date

 $207,875

This Month 

01/23/14 

Awarded 

02/21/14 

Approved 

07/28/15 

Est Comp
Accepted 

99%

%Time

 94%

% Work 
Message 

04-SOL-37-9.8/10.6 

20.20.201 

04-3J0204 
SOLANO COUNTY AT BROADWAY OH NO 23­

0219, FAIRGROUNDS OC NO 23-0205 L/R, 

W37/29 SEP.NO 23-0222F, AND NAPA 

COUNTY AT LOMBARD OHNO 21 

REPAIR EARTHQUAKE DAMAGE TO BRIDGES 

A. TEICHERT & SON INC 

DAVIS, CA 95617-1890 

P.O. BOX 1890 

SHARMA, JOYTSNA 

(510)385-5732 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$555,000
 $564,651

 $0

09/11/14 
09/11/14 
05/22/15 

100%

 100%

130 

04-SOL-80-11.3/12.9 

HA42 

04-0A5344 
NHP-X095-(025)N 

--() 

IN SOLANO COUNTY, IN THE CITY OF 

FAIRFIELD, ON INTERSTATE 80 AT THE 

CONNECTOR FROM INTERSTATE 80 WEST 

BOUND TO STATE ROUTE 12 WEST 

RECONSTRUCT 1-80 WB/SR WB CONNECTOR 

DESILVA GATES-VIKING JV 

DUBLIN CA 94568 

11555 DUBLIN BLVD 

AQUINO, NOEL 

(707)580-4429 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$47,700,176
 $24,625,239
 $1,638,510

03/19/14 
04/09/14 
08/25/17 

30%

 51%

04-SOL-80-19.5/19.6 
04-1SS574 

IN SOLANO COUNTY IN FAIRFIELD AT 0.2 

MILE EAST OF WATERMAN BOULEVARD 

INSTALL UNDERDRAIN AND DRAINAGE 

SYSTEM 

INSTALL UNDERDRAIN AND DRAINAGE 

GORDON N. BALL, INC. 

ALAMO CA 94507 

333 CAMILLE AVENUE 

QUANG, TRAN 

(510)773-8499 

324 CAMPUS LANE, 

SUITE T 

FAIRFILED, CA 94534 

$169,451
 $143,481
 $143,481

03/09/15 
03/18/15 
08/07/15 

100%

 85%

04-SOL-80-39.8/39.8 
04-1J7604 

IN SOLANO COUNTY IN DIXON AT THE 

DIXON MAINTENANCE STATION 8628 

SPARLING LANE 

CE GREEN INC 

ORANGEVALE CA 95662 

6105 MAIN AVENUE, SUITE 4 

$419,600
 $0
 $0

06/17/15 
07/16/15 

0%

 0%

BUILD MATERIALS STORAGE BINS 

04-SOL-80-/18.9 

20.20.201 

04-4J1404 
RECONSTRUCT DAMAGED SOUNDWALL, 

CONCRETE LINED DITCH AND ELECTRICAL 

FACILITY IN SOLANO COUNTY 0.3 MILES 

WEST OF AIR BASE PARKWAY 

RECONSTRUCT SOUNDWALL AND PCC DITCH 

G. D. NEILSON CONSTRUCTION, 

INC 

NAPA, CA 94558 

147 CAMINO ORUGA 

TRAN, QUANG 

(510)773-8499

324 CAMPUS LANE, STE 

T 

FAIRFIELD, CA 94534 

$445,000 
$0 
$0 

03/16/15 
03/16/15 

0% 

0% 

130 
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 04 

04-SOL-680-/13.1 

Fed Aid 

HA22 

Pgm Code 

04-3G6504 

Contract 

NHPI-680 -(073)E 

--() 

Location 
Storm Water 
Plan 

IN SOL COUNTY ON ROUTE 680 BETWEEN 

BENICIA AND FAIRFIELD FROM 0.0 MILE 

JUST NORTH OF ROUTE 780 TO 13.1 MILES 

PAST SOUTH OF ROUTE 8 

Description 

REHABILITATE PAVEMENT 

Type Of Work 

DESILVA GATES CONSTRUCTION LP 

Contractor 

DUBLIN CA 94568 

SHARMA, JOYTSNA 

Resident 
Engineer 

(510)385-5732 

11555 DUBLIN BLVD. 324 CAMPUS LANE, STE 

T 

FAIRFIELD, CA 94534 

$13,709,241

Bid + CCOs

 $4,608,851

Comp To date

 $2,323,694

This Month 

10/08/14 

Awarded 

10/28/14 

Approved 

12/07/15 

Est Comp
Accepted 

39%

%Time

 36%

% Work 
Message 

04-SOL-780-.5/7.4 
04-2J2804 
NHPI-780 -(366)E 

--() 

IN SOLANO COUNTY IN BENICIA AND 

VALLEJO ON ROUTE 780 FROM PARK ROAD 

UC TO LEMON STREET 

RHMA CONCRETE SURFACING 

BAY CITIES PAVING & GRADING, 

INC. 

CONCORD CA 94520 

1450 CIVIC CT #400 BLDG B 

TENOSO, PRINCIPE 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$3,662,456
 $0
 $0

05/29/15 
06/22/15 
11/17/15 

0%

 0%

(510)385-6917 

04-SON-1-21.7/0 
04-4S1604 
CSTP-P001-(579)E 

--() 

IN SONOMA COUNTY AT JENNER AT 0.1 

MILE SOUTH OF BURKE AVENUE 

REPLACE RETAINING WALL AND HIGHWAY 

GORDON N BALL INC 

ALAMO CA 94507 

333 CAMILLE AVE 

HISLOP, SCOTT 

4030 OCCIDENTAL RD., 

SUITE A 

SANTA ROSA, CA 95401 

$586,162
 $555,926

 $0

10/28/13 
11/15/13 
06/11/15 

66%

 94%

HA23 
(707)249-4732 

04-SON-1-29.9/29.9 
04-3G7404 
STP-P001-(581)E 

--() 

NEAR TIMBER COVE, 2.0 MILE SOUTH OF 

FORT ROSS HISTORIC PARK 

REPLACE CULVERT 

DRILL TECH DRILLING & SHORING 

INC 

ANTIOCH CA 94509 

HISLOP, SCOTT 

2200 WYMORE WAY 
4030 OCCIDENTAL RD., 

SUITE A 

SANTA ROSA, CA 95401 

$1,230,771
 $228,046
 $40,560

04/14/14 
05/05/14 
08/28/15 

40%

 19%

HA23 
(707)249-4732 

04-SON-12-9.6/0 
04-1A2904 
STP-P012-(113)E 

--() 

IN SONOMA COUNTY NEAR SEBASTOPOL ON 

ROUTE 12 AT LAGUNA DE SANTA ROSA 

BRIDGE NO. 20-0035 

REPLACE BRIDGE FOR SCOUR 

GHILOTTI CONSTRUCTION COMPANY 

ATTN: SAID NAJAFI 

SAN RAFAEL, CA 94901-5567 

VALEH, SYD 

2301 KERNER BLVD, SUITE E 
4030 OCCIDENTAL ROAD 

UNIT A 

SANTA ROSA, CA 95401 

$8,106,997
 $2,372,173
 $588,996

03/11/14 
03/24/14 
10/21/16 

10%

 29%

HA21 
(707)576-2310 

04-SON-12-32.7/33 

HB1 

04-3A3304 
HSST-P012-(111) 

--() 

WPCP 

IN SONOMA CTY IN ELDRIDGE FRM 0.2 

MILE NTH TO 0.1 MILE STH MADRONE RD 

AND HIGHWAY PLANTING IN SANTA ROSA ON 

SUMMERFIELD RD, LOCAL 

INSTALL TRAFFIC SIGNALS AND WIDEN 

VINTAGE PAVING COMPANY, INC. 

WINTERS, CA 95694 

119 MAIN STREET 

STREATER, HAL 

(707)796-5693

1009 CLEGG COURT 

PETALUMA, CA 94954 

$990,218 
$940,511 

$2,106 

12/14/12 
01/11/13 
02/10/16 

82% 

98% 
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-101-.9/3.6 IN SONOMA COUNTY IN AND NEAR GHILOTTI - MYERS JV DUNCAN, RICHARD $72,795,319 11/02/12 68%
04-2640U4 PETALUMA FROM GUNN DRIVE TO ROUTE 

101-116 SEPARATION AND OVERHEAD SAN RAFAEL CA 94901 

525 JACOBY STREET 1009 CLEGG COURT, STE 

G 

$59,253,518
 $1,346,020

01/11/13 
03/30/16 

80%

CONSTRUCT I/C, REPLACE BR PETALUMA, CA 94952 

HE11 SWPPP 
(707)769-5695 

04-SON-101-3.4/4.1 IN SONOMA COUNTY IN AND NEAR GHILOTTI-MYERS JV DUNCAN, RICHARD $22,625,511 11/02/12 83%
04-2640K4 PETALUMA FROM AT ROUTE 101/116 

INTERCHANGE______________________ SAN RAFAEL, CA 94901 

525 JACOBY STREET 1009 CLEGG COURT, STE 

G 

$21,891,954
 $944,639

01/10/13 
11/01/15 

94%

WIDEN ROUTE 101, RECONSTRUCT HWY PETALUMA, CA 94954 

HB4C SWPPP 
(707)769-5695 

04-SON-101-7.1/8.1 IN SONOMA COUNTY IN PETALUMA FROM 0.6 GHILOTTI CONSTRUCTION COMPANY STREATER, HAL $21,722,402 02/12/13 100%
04-0A1854 MILE SOUTH TO 0.4 MILE NORTH OF OLD 

REDWOOD HIGHWAY OVERCROSSING 

INC 

246 GHILOTTI AVENUE 
1009 CLEGG COURT, STE 

G 

$20,299,094
 $2,533,465

03/12/13 
08/30/15 

93%

RECONSTRUCT INTERCHANGE SANTA ROSA CA 95407 PETALUMA, CA 94954 OVER RUN 

HA21 SWPPP 
(707)769-5695 

04-SON-101-20.7/20.7 IN SONOMA COUNTY IN SANTA ROSA ON RTE GHILOTTI CONSTRUCTION COMPANY STREATER, HAL $2,684,609 02/07/14 27%
04-245444 
CNHP-Q101-(236)E 

--() 

101 AT COLLEGE AVENUE UNDERCROSSING 

COLLEGE AVENUE WIDENING PROJECT 

INC 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 

(707)585-1221 

1009 CLEGG CT., STE G 

PETALUMA, CA 94954 

$1,796,638
 $35,644

02/21/14 
08/30/15 

93%

HE13 

04-SON-101-25.0/29.3 ON ROUTE 101, BETWEEN AIRPORT BLVD GHILOTTI CONSTRUCTION COMPANY VALEH, SYD $31,324,340 12/03/12 100%
04-3A23U4 INTERCHANGE AND WINDSOR RIVER ROAD 

UNDERCROSSING IN SONOMA COUNTY 

RECONSTRUCT THE EXISTING AIRPORT 

INC 

SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 
4030 OCCIDENTAL ROAD, 

UNIT A 

SANTA ROSA, CA 95401 

$31,107,344
 $0

12/27/12 
06/20/15 

98%

OVER RUN 
08/03/15 

HB1 SWPPP 
(707)576-2310 

04-SON-101-/33.8 REPAIR JOINT SEAL ASSEMBLY AND VALENTINE CORPORATION HISLOP, SCOTT $351,000 03/11/15 70% 
04-4J1304 PAVEMENT @ RUSSIAN RIVER BRIDGE IN 

HEALDSBURG, 0.3 MILES NORTH OF GRANT SAN RAFAEL, CA 94901 

111 PELICAN WAY 4030 OCCIDENTAL ROAD, 

BLDG A 

$164,380 
$164,380 

03/11/15 
08/10/15 

47% 

AVENUE SANTA ROSA, CA 94901 

20.20.201 
REPAIR JOINT SEAL ASSEMBLY & 

PAVEMENT 
(707)249-4732

130 
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Statement of Ongoing Contracts as of 07/20/15

District 04 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

04-SON-116-41.8/44.7 IN SONOMA COUNTY NEAR SCHELLVILLE AT GHILOTTI CONSTRUCTION HOLLIS, JOHN L. $1,979,746 10/04/12 0%

04-283824 $1,697,023 11/06/12
VARIOUS LOCATIONS FROM 0.2 MILE EAST COMPANY,INC. 340 REGATTA BOULEVARD 0%

ACHS-P116-(044)E $5,319 05/16/19


OF ADOBE ROAD TO 0.4 MILE WEST OF 246 GHILOTTI AVENUE RICHMOND, CA 94804

P- -( )
 

ARNOLD DRIVE	 SANTA ROSA, CA 95407 (510)774-5911
 PLANT EST
 
INSTALL PLANTS AND IRRIGATION
 SATIS


HB1 SWPPP
 

04-SON-121-/7.3	 IN SONOMA COUNTY NEAR SCHELLVILLE ARGONAUT CONSTRUCTORS STREATER, HAL $2,298,615 06/09/15 0%


FROM RT 37 TO SONOMA CREEK BRIDGE P.O. BOX 639
04-1J1504	 $0 06/25/15
1009 CLEGG COURT	 0%

$0 10/20/15


RHMA OVERLAY	 SANTA ROSA CA 95402 PETALUMA, CA 94954
 

(707)796-5693
 

04-SON-128-1.2/1.3	 IN SONOMA COUNTY NEAR CLOVERDALE GRANITE CONSTRUCTION COMPANY HISLOP, SCOTT $1,125,686 12/12/14 100%


ABOUT 3.1 MILES WEST OF NORTH 1324 S. STATE STREET 4030 OCCIDENTAL RD, 100%

04-3G1204 $1,110,446 01/12/15
 
STP-P128-(054)E $0 07/03/15


CLOVERDALE BOULEVARD	 UKIAH CA 95482
 SUITE A
 07/30/15

CONSTRUCT SOLDIER PILE WALL & CLVRT SANTA ROSA, CA 95401


--()
 

(707)249-4732
 

04-SON-128-2.4/2.4	 IN SONOMA COUNTY NEAR CLOVERDALE AT GHILOTTI CONSTRUCTION HISLOP, SCOTT $1,053,575 11/17/14 19%

04-1SS224 $282,415 12/08/14
 
STP-47C4-(004)E $77,310 12/09/15
 

2.3 AND 2.5 MILES WEST OF CLOVERDALE COMPANY,INC 4030 OCCIDENTAL RD,	 26%

BOULEVARD	 246 GHILOTTI AVENUE
 SUITE A
 

--()
 
RETAINING WALL AND SLOPE PROTECTION SANTA ROSA CA 95407 SANTA ROSA, CA 95401
 

(707)576-3482
 

04-SON-128-17.1/24.7	 IN SONOMA COUNTY NEAR NAPA AT MAACAMA FIELDSTONE CONSTRUCTION, INC. BARTEL, DAVID $216,669 02/27/12 61%
 

CREEK BRIDGE AND AT REDWOOD CREEK 5915 FRAUGHT ROAD
04-4A8824	 $183,897 03/22/12
3401 REGATTA	 84%

$2,070 08/31/17


BRIDGE SANTA ROSA, CA 94403 BOULEVARD
 
PLANT ESTABLISHMENT, INSTALL PLANTS RICHMOND, CA 94804
 

(510)385-6755

HA21 WPCP
 

Totals: Authorized Final Amt: $5,652,474,863 Completed to Date: $5,122,077,432 Work This Month: $44,444,729
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Statement of Ongoing Contracts as of 07/20/15
08/07/15
 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-7.5/7.7 REPAIR STORM DAMAGE LOCATIONS IN JOHN MADONNA CONSTRUCTION CO.,SILVA, RICK $985,000 12/20/14 98%
05-1G0504 MONTEREY COUNTY ON HIGHWAY 1 AT 

VARIOUS LOCATIONS STABILIZE ACTIVE 

INC 

PO BOX 5310 
775 ARLINGTON ST 

CAMBRIA, CA 93428 

$961,091
 $0

12/20/14 
06/22/15 

98%

ROCKFALL REPAIR FAILED CULVERT SAN LUIS OBISPO, CA 93403 (805)927-4559 
STABILIZE ACTIVE ROCKFALL RPAIR 

20.20.201 
CULVERT 

130 

05-MON-1-11.7/43.1 IN MONTEREY COUNTY AT VARIOUS PETERSON-CHASE GENERAL TYLER LAVERING $816,026 04/21/15 0%
05-1C9404 LOCATIONS FROM WILLOW CREEK TO CASTRO 

CANYON 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 
1529 SALINAS HWY 

MONTEREY, CA 93950 

$0
 $0

05/08/15 
11/04/15 

0%

SEAL BRIDGE DECK, JNT SEALS, PAINT IRVINE CA 92614 (831)375-1621 

05-MON-1-28.0/28.4 IN MONTEREY COUNTY NEAR LUCIA FROM RGW CONSTRUCTION, INC. TYLER LAVERING $3,878,561 05/13/15 0%
05-1F8904 
STP-P001-(591)E 

--() 

0.1 MILE SOUTH OF BIG CREEK BRIDGE TO 

2.8 MILES SOUTH OF DOLAN CREEK BRIDGE 

CONSTRUCT VIADUCT 

LIVERMORE CA 94550 

550 GREENVILLE RD 

(831)375-1621 

1529 SALINAS HWY 

MONTEREY, CA 93940 

$0
 $0

06/10/15 
0%

HA23 

05-MON-1-46.8/46.8 HWY 1 AT THE BIG SUR LODGE BIG SUR GRANITE CONSTRUCTION WILSON, JENNIFER $910,000 01/25/10 67%
05-0S9404 PARK CAMPGROUNDS 

PLACE ROCK SLOPE PROTECTION WATSONVILLE CA 95077 

PO BOX 720 8115 PRUNEDALE NORTH 

ROAD 

$227,488
 $0

01/25/10 
12/31/15 

25%

PRUNEDALE, CA 93907 SUSPENDED 

201130 
(831)669-8928 

05-MON-1-67.9/0 IN MONTEREY COUNTY ABOUT 14 MILES TRUESDELL CORPORATION OF TYLER LAVERING $1,793,390 05/02/14 58%
05-1A8904 SOUTH OF CARMEL AT MALPASO CREEK 

BRIDGE 

CALIFORNIA, INC. 

1310 W. 23RD STREET 
1529 SALINAS HWY 

MONTEREY, CA 93940 

$1,110,745
 $0

05/23/14 
09/25/15 

96%

REPAIR SPALLED CONCRETE TEMPE AZ 85282 (831)375-1621 

05-MON-28-28.6/28.6 DIR'S ORDER EMERGENCY F.A MON CNTY JOHN MADONNA CONSTRUCTION CO RICK SILVA $577,500 12/16/13 55% 
05-1A9804 NEAR LUCIA @ .1 MILE NORTH OF THEBIG 

CREEK BRIDGE. INSTALL TRAFFIC 

CONTROL,TEMP K RAIL AND TEM 

INC 

SAN LUIS OBISPO, CA 

PO BOX 5310 

93403 (805)927-4559

775 ARLINGTON ST 

CAMBRIA, CA 93428 

$580,610 
$0 

12/16/13 
08/20/15 
08/03/15 

100% 

1 WAY TRAFFIC CONTROL, TEMP K 
20.20 

201130 
RAIL/SLOP ST 
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Statement of Ongoing Contracts as of 07/20/15
08/07/15
 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-68-19.2/0 PROJECT LOCATED ALONG ROUTE 68 NEAR GRANITE ROCK COMPANY TYLER LAVERING $660,693 05/18/15 0%
05-0T2704 
HSNH-P068-(023)E 

--() 

SALINAS IN MONTEREY COUNTY AT 

HITCHCOCK ROAD 

INSTALL TRAFFIC SIGNAL 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

(831)375-1621 

1529 SALINAS HWY 

MONTEREY, CA 93940 

$0
 $0

06/11/15 
12/04/15 

0%

HB1 

05-MON-101-21.9/87 IN MONTEREY COUNTY AT VARIOUS PETERSON-CHASE GENERAL NEERINGTYLER LAVERING $913,961 04/15/15 0%
05-1C9304 LOCATION FROM SAN ARDO UNDERCROSSING 

TO ALISAL ROAD UNDERCROSSING 

CONSTRUCTION, INC. ¿ 

KAISER AVE  
1529 SALINAS HWY 

MONTEREY, CA 93940 

$0
 $0

05/01/15 
0%

SEAL BRIDGE DECK NE, CA 92614  (831)375-1621 

05-MON-101-45.8/49.8 DIR'S ORDER EMERGENCY F.A. DON CHAPIN COMPANY INC LAVERING, TYLER $2,485,000 06/04/15 0%
05-1G1104 HOBSON/LAGOMARSINO AVE NORTH OF KING 

CITY REMOVE/DISPOSE OF 315 DISEASED SALINAS, CA 93907 

560 CRAZY HORSE CANYON ROAD 1529 SALINAS HWY 

MONTEREY, CA 93940 

$0
 $0

06/04/15 
01/05/16 

0%

TREES, REPAIR GUARD RAIL/REPLA (831)375-1621 

20.20.201 
REMOVE/DISPOSE OF 315 DISEASED TREES 

130 

05-MON-101-49.8/55.3 IN MONTEREY COUNTY IN AND NEAR PAPICH CONSTRUCTION CO INC FARSHAD KESHAVARZI $4,893,088 09/15/14 100%
05-1A7304 
NHP-Q101-(254)E 

--() 

GREENFIELD FROM LAGOMARSINO AVENUE TO 

0.7 MILE SOUTH OF HUDSON ROAD 

PAVEMENT PRESERVATION (CAP M) 

PISMO BEACH 

PO BOX 2210 

CA 93448 

(831)235-3120 

1529 SALINAS HWY 

MONTEREY, CA 93940 

$4,531,313
 $703,821

09/30/14 
07/20/15 

88%

SUSPENDED 

HA22 

05-MON-101-66.4/66.4 SOLEDAD PRISON OVERCROSSING BRIDGE AMERICAN CIVIL CONSTRUCTORS LAVERING, TYLER $585,000 01/31/13 100%
05-1C6404 #44-116REMOVE UNSOUND CONCRETE; 

STRAIGHTEN/REPLACDAMAGED TENSIONS 

WEST, INC 

3701 MALLARD DR 
1529 SALINAS HWY 

MONTEREY, CA 93940 

$276,154
 $0

01/31/13 
04/05/13 

100%

BARS; REPLACE BROKEN STIRRUPS BENICIA, CA 94510 (831)375-1621 
REMOVE UNSOUND CONCRETE 

20.20.201 

130 

05-MON-101-85.0/85.8 IN MONTEREY COUNTY IN AND NEAR BORTOLUSSI & WATKIN INC JENNIFER WILSON $501,084 02/28/12 0% 
05-349514 SALINAS FROM 0.6 MILE SOUTH TO 0.2 

MILE NORTH OF AIRPORT BOULEVARD SAN RAFAEL CA 94901 

77 LARKSPUR STREET 8115 PRUNEDALE NORTH 

ROAD 

$491,650 
$0 

03/22/12 
10/14/15 

0% 

OVERCROSSING PRUNEDALE,CA 93907 PLANT EST 

WPCP 
HIGHWAY PLANTING AND IRRIGATION (805)471-2103 SATIS 
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-101-100.0/101.3 IN MONTEREY AND SAN BENITO COUNTIES GCC/MCM, A JV JENNIFER WILSON $42,779,344 09/27/12 75%
05-315804 
NH-P101-( 

--() 

) 
NEAR PRUNDALE AT VARIOUS LOCATIONS 

FROM 0.4 MILE SOUTH OF DUNBARTO IN 

ROAD (NORTH) TO CANNON R 

WATSONVILLE CA 950775085 

P O BOX 50085 8115 PRUNEDALE NORTH 

RD 

PRUNEDALE, CA 93907 

$41,065,090
 $259,703

11/06/12 
04/04/16 

95%

HE11 SWPPP 
CONSTRUCT INTERCHANGE (805)471-2103 

05-SB-1-49.9/0 IN SANTA BARBARA AND SAN LUIS OBISPO DESERT CONCEPTS CONSTRUCTION, MURDOCK, KEVIN $1,019,261 12/15/14 73%
05-0R8304 
NHP-000C-(381)E 

--() 

COUNTIES AT VARIOUS LOCATIONS 

_________________________________ 

CONSTRUCT CURB RAMPS AND SIDEWALKS 

INC. 

PALM DESERT CA 92211 

77770 COUNTRY CLUB DR, STE D 
2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$389,155
 $67,696

01/08/15 
09/01/15 

38%

HB71 
(805)441-8439 

05-SB-101-.3/7.5 IN SANTA BARBARA COUNTY IN AND NEAR AMERICA WEST LANDSCAPE INC CURTIS JOHNSON, R.E. $1,753,944 08/31/09 0%
05-462504 
ACNH-Q101-(143)E 

--() 

CARPINTERIA AT VARIOUS LOCATIONS 

RESTORE HIGHWAY PLANTING CHINO CA 91710 

15086 LA PALMA DRIVE 22 N. MILPAS ST., STE 

H 

SANTA BARBARA CA 93103 

$1,634,620
 $0

09/15/09 
10/24/13 

0%

PLANT EST 

HA25 SWPPP 
(805)748-5218 SATIS 

05-SB-101-1.6/22.5 IN SANTA BARBARA COUNTY AT VARIOUS PETERSON-CHASE GENERAL DAVID BALLENTINE $347,129 05/04/15 0%
05-1F3904 LOCATIONS 

SEAL BRIDGE DECKS METHACRYLATE, PCO 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 
270 E HWY 246 STE 203 

BUELLTON, CA. 93427 

$0
 $0

05/19/15 
0%

IRVINE CA 92614 (805)688-5920 

05-SB-101-10.0/10.6 IN SANTA BARBARA COUNTY IN AND NEAR PETERSON-CHASE GENERAL JASON KLINE $1,004,763 02/23/15 100%
05-1F8404 SANTA BARBARA FROM SAN YSIDRO RD OC 

TO OLIVE MILL RD OC 

SLAB REPLACEMENT 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

1792 KAISER AVENUE 
35 S.PATERA LANE 

SUITE E 

GOLETA, CA 93117 

$939,497
 $688,200

03/23/15 
07/29/15 
07/30/15 

93%

HM 
(805)692-6820 

05-SB-101-12.9/14 IN SANTA BARBARA COUNTY IN SANTA SPIESS CONSTRUCTION CO INC CURTIS JOHNSON $795,299 06/10/13 100% 
05-1C4304 BARBARA FROM GARDEN STREET 

UNDERCROSSING TO MISSION CREEK BRIDGE SANTA MARIA CA 93457 

P O BOX 2849 35 S. LA PATERA LANE 

STE E 

$687,200 
$4,680 

06/27/13 
11/18/16 

86% 

HIGHWAY PLANTING REHABILITATION GOLETA, CA 93117 OVER RUN 

HA25 
(805)692-6862
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Statement of Ongoing Contracts as of 07/20/15
08/07/15
 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-101-13.2/27.1 IN AND NEAR THE CITIES OF SANTA A. M. CONCRETE, INC. CURTIS JOHNSON $1,944,815 06/17/15 0%
05-0S2504 
NHP-Q101-(267)E 

--() 

BARBARA AND GOLETA, FROM SALSIPUEDES 

STREET TO 0.3 MILES NORTH OF 

CATHEDRAL OAKS ROAD 

SYLMAR CA 91392 

PO BOX 921388 

(805)692-6862 

35 S PATERA LN 

GOLETA, CA 93117 

$0
 $0

07/08/15 
02/01/16 

0%

PLACE CONTRASTING SURFACE TREATMENT 
HA28 

05-SB-101-14.2/0 IN SANTA BARBARA COUNTY IN SANTA PETERSON-CHASE GENERAL CURTIS JOHNSON $783,232 05/19/15 0%
05-1F6104 BARBARA AT CASTILLO STREET U.C. 

COLD PLANE, INSTALL CONCRETE PAVERS 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 
35 S PATERA LN SUITE 

E 

$0
 $0

06/09/15 
09/04/15 

0%

IRVINE CA 92614 GOLETA, CA 93117 

HA21 
(805)692-6862 

05-SB-101-21.0/27.1 IN SANTA BARBARA COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY JASON KLINE $9,502,361 05/12/15 11%
05-1A7204 
NHP-Q101-(262)E 

--() 

GOLETA FROM MARIA YGNACIO CREEK 

BRIDGE TO 0.2 MILE NORTH OF CATHEDRAL 

OAKS OVERCROSSING 

SANTA BARBAA 

PO BOX 6744 

CA 93160 
35 S PATERA LN. SUITE 

E 

GOLETA, CA 93117 

$21,231
 $21,231

06/10/15 
02/17/16 

0%

HA22 
PAVEMENT PRESERVATION (CAP M) (805)692-6820 

05-SB-101-22.3/23 IN SANTA BARBARA COUNTY IN GOLETA FLATIRON WEST INC MICHAEL MORTENSEN $17,560,396 11/21/13 37%
05-0G0704 
NH-Q101-(233)E 

--() 

FROM 0.2 MILE EAST TO 0.7 MILE WEST 

OF FAIRVIEW AVENUE OVERCROSSING 

UPGRADE DRAINAGE CULVERTS 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 35 S. LA PATERA LANE 

STE E 

GOLETA, CA 93117 

$10,405,122
 $760,148

12/12/13 
04/30/17 

59%

HA22 
(805)692-6759 

05-SB-101-26.5/27.1 IN SANTA BARBARA COUNTY IN GOLETA SPIESS CONSTRUCTION CO INC CURTIS JOHNSON, R.E. $788,762 10/26/11 100%
05-0M14V4 FROM 0.3 MILE SOUTH TO 0.3 MILE 

NORTH OF CATHEDRAL OAKS ROAD 

OVERCROSSING 

SANTA MARIA CA 93457 

PO BOX 2849 22 N. MILPAS ST., STE 

G 

SANTA BARBARA, CA 93103 

$785,893
 $0

11/08/11 
07/08/15 

100%

COMPLETED 
07/09/15 

HE11 WPCP 
PERFORM HIGHWAY PLANTING (805)748-5218 

05-SB-101-83.2/83.8 ON ROUTE 101 IN SANTA BARBARA COUNTY EMPIRE LANDSCAPING INC. LEW, MIKE $501,048 10/25/13 0% 
05-463814 FROM 0.9 MILE NORTH OF CLARK AVENUE 

OVERCROSSING TO 0.7 MILE SOUTH OF DAVIS CA 95617 

P O BOX 35 2053 PREISKER LANE, 

SUITE E 

$433,015 
$2,300 

11/15/13 
04/18/17 

0% 

SANTA MARIA UNDERCROSS SANTA MARIA, CA 93454 PLANT EST 
IRRIGATION,PLANTING,EROSION CONTROL (805)348-3105 SATIS 
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-101-84.1/90.9 IN SANTA BARBARA COUNTY IN AND NEAR PAPICH CONSTRUCTION CO. INC. STIMSON, PATRICK $3,526,791 05/02/14 97%
05-1A3904 
NHP-Q101-(241)E 

--() 

SANTA MARIA FROM 0.1 MILE SOUTH OF 

SOUTH SANTA MARIA U.C. TO 0.1 MILE 

NORTH OF NORTH SANTA MAR 

PISMO BEACH 

PO BOX 2210 

CA 93448 
2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$3,488,221
 $0

05/23/14 
02/24/15 
07/27/15 

98%

HM1 
RHMA (BWC-GG) (805)748-6733 

05-SB-166-25.5/34.9 IN SANTA BARBARA AND SAN LUIS OBISPO GRANITE CONSTRUCTION COMPANY BRADBURY, JAKE $2,703,336 03/17/14 71%
05-1A4604 COUNTIES, ABOUT 17 MILES EAST OF 

SANTA MARIA, FROM ALISOS CREEK BRIDGE WATSONVILLE CA 95076 

P.O. BOX 50085 2053 PREISKER LANE, 

SUITE E 

$2,086,519
 $276,834

03/27/14 
08/12/15 

77%

TO CUYAMA RIVER BRIDG SANTA MARIA, CA 93454 
RUBBERIZED HMA OVERLAY (805)441-0080 

05-SB-166-55.1/70.6 IN SANTA BARBARA AND SAN LUIS OBISPO GRANITE CONSTRUCTION COMPANY BRADBURY, JAKE $3,595,124 04/28/15 52%
05-1A3304 
STP-P166-(032)E 

--() 

IN AND NEAR NEW CUYAMA AND CUYAMA 

FROM 3.1 MILES EAST OF COTTONWOOD 

CANYON ROAD TO 0.7 MILE E 

SANTA BARBAA 

PO BOX 6744 

CA 93160 
2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$1,784,606
 $1,701,852

05/19/15 
08/27/15 

49%

OVERLAY WITH OPEN GRADED RHMA (805)441-0080 

05-SB-246-12.3/16.7 ON ROUTE 246 IN SANTA BARBARA COUNTY PAPICH CONSTRUCTION CO. INC. MURDOCK, KEVIN $14,955,001 02/27/15 3%
05-0C6404 NEAR LOMPOC, FROM CEBADA 

TO HAPGOOD ROAD 

CANYON ROAD 

PISMO BEACH 

PO BOX 2210 

CA 93448 
2053 PREISKER LANE, 

SUITE E 

$178,338
 $118,826

03/26/15 
02/08/17 

1%

_______________________________ SANTA MARIA, CA 93454 

HE13 
_______ 

PASSING LANES AND OPERATIONAL 
(805)441-8439 

05-SBT-25-18.8/19.5 ON ROUTE 25 IN SAN BENITO COUNTY JOHN MADONNA CONSTRUCTION CO.,BEACH, KATIE $2,096,489 11/19/14 31%
05-0T6404 
HSST-P025-(030)E 

--() 

ABOUT 32 MILES SOUTH OF HOLLISTER 

FROM 0.8 MILE NORTH OF SAN BENITO 

LATERAL TO 2 MILES SOUTH OF R 

INC. 

SAN LUIS OBISPO 

P.O. BOX 5310 

CA 93403 (831)455-5707

140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$836,858
 $520,278

12/18/14 
12/17/15 

40%

SUSPENDED 
CURVE CORRECTION 

HB1 

05-SBT-25-38.2/44.2 IN SAN BENITO COUNTY NEAR TRES PINOS GRANITE ROCK COMPANY $2,689,970 05/14/15 0% 
05-1F8504 FROM 0.2 MILE SOUTH OF CIENEGA ROAD 

TO 0.4 MILE NORTH OF BOLADO ROAD SAN JOSE CA 95136 

120 GRANITE ROCK WAY $0 
$0 

06/09/15 
0% 

COLD IN-PLACE RECYCLING, HMA TYPE A 
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SBT-101-.7/.7 SAN BENITO CNTY NEAR PRUNEDALE, SB GRANITE CONSTRUCTION COMPANY WILSON, JENNIFER $1,080,000 01/22/13 100%
05-1A9304 HWY 101@ .2 MILE NORTH OF COLE RD. 

REMOVE APPROX 13000CY OF WATSONVILLE, CA 95076 

585 WEST BEACH ST 8115 PRUNEDALE NORTH 

RD 

$752,542
 $0

01/22/13 
10/14/15 

70%

ROCKERY/SLIDE MATERIAL, FLATTENSLOP PRUNEDALE, CA 93907 SUSPENDED 
INSTALL EROSION CONTROL & LANDSCAPE (831)663-8965 

20.202011 

30 

05-SCR-0-/0 IN SCR, SBT, MON, SLO & SB AT VARIOUS PACIFIC RESTORATION GROUP INC GARCIA, SANTIAGO $1,684,526 02/21/14 90%
05-1F2104 LOCATIONS, UPGRADE IRRIGATION 

CONTROLLERS,PLACE MULCH, REPAIR WATER PERRIS, CA 

PO BOX 429 

92572 
8115 PRUNEDALE NORTH 

RD. 

$508,459
 $0

03/26/14 
09/01/15 

30%

LEAKS & UPGRADE INTERIOR PRUNEDALE, CA 93907 

20.20.201 
UPGRADE,REPAIR AT VARIOUS LOCATIONS (831)455-5466 

130 

05-SCR-0-/0 CONSTRUCTION ON STATE HIGHWAY IN RSB GROUP, INC. NORRIS, AMY $715,990 03/27/15 1%
05-0T5004 
STP-000C-(382)E 

--() 

MONTEREY, SAN LUIS OBISPO, SANTA 

BARARA, AND SANTA CRUZ COUNTIES AT 

VARIOUS LOCATIONS 

LAKE FOREST CA 92630 

20331 LAKE FOREST DR SUITE C1 3230 RIVERSIDE 

AVENUE, #130 

PASO ROBLES, CA 93446 

$78,495
 $78,495

04/10/15 
03/11/16 

11%

SUSPENDED 
VISTA POINT REHABILITATION (805)226-9217 

05-SCR-1-20.2/37.4 NEAR SANTA CRUZ FROM 0.1 MILE NORTH GRANITE CONSTRUCTION COMPANY PAT DUSSELL $10,036,229 11/20/14 34%
05-1C8604 
STP-P001-(587)E 

--() 

OF WESTERN DRIVE TO SAN MATEO COUNTY 

LINE 

PAVEMENT PRESERVATION 

SANTA CLARA CA 95054 

715 COMSTOCK STREET 

(831)427-4706 

140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$5,034,823
 $2,869,212

12/10/14 
11/20/15 

50%

SUSPENDED 

HA22 

05-SCR-1-29.4/34.8 IN SANTA CRUZ COUNTY FROM DAVENPORT GRANITE CONSTRUCTION COMPANY DUSSELL, PATRICK $266,000 03/09/15 44%
05-1F1204 TO WADDELL CREEK. REPLACE AND REPAIR 

FAILED DRAINAGE SYSTEM IN MULTIPLE WATSONVILLE, CA 95077 

PO BOX 50085 140 DUBOIS ST STE E 

SANTA CRUZ, CA 95060 

$209,217
 $0

03/09/15 
09/01/15 

79%

LOCATIONS (831)427-4706
REPLACE FAILED CULVERTS 

20.20.201 

130 

05-SCR-1-31.6/36.3 IN SANTA CRUZ COUNTY NEAR DAVENPORT BUGLER CONSTRUCTION $724,531 06/09/15 0% 
05-1F3604 AT SCOTT CREEK BRIDGE AND WADDELL 

CREEK BRIDGE PLEASANTON CA 94588 

4847 HOPYARD RD.SUITE 4 NO.39 $0 
$0 

06/23/15 
0% 

REPAIR CONCRETE SPALL, SCOUR MONITR 
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SCR-9-3.8/18.7 IN SANTA CRUZ COUNTY AT AND NEAR GRANITE ROCK COMPANY BEACH, KATIE $2,041,788 09/30/14 76%
05-0Q5904 
STP-S009-(020)E 

--() 

BOULDER CREEK AT VARIOUS LOCATIONS 

FROM 0.9 MILE SOUTH OF GLENGARRY ROAD 

TO 0.2 MILE NORTH OF MCG 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

(831)455-5707 

140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$966,709
 $163,850

10/21/14 
09/12/16 

49%

POLLUTION SOURCE CONTROL 

05-SCR-17-9.4/10.1 IN SANTA CRUZ COUNTY NEAR SCOTTS GRANITE ROCK COMPANY ROMAN, BERTHA $3,223,120 04/10/14 100%
05-1C1804 
HSNH-P017-(108)E 

--()

VALLEY FROM 0.3 MILES NORTH OF 

GLENNWOOD CUTOFF TO 0.5 MILES SOUTH 

OF GLENNWOOD DRIVE 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

(831)427-4706 

140 DUBOIS ST., STE E 

SANTA CRUZ, CA 95060 

$3,039,544
 $0

04/30/14 
07/14/15 

100%

COMPLETED 
07/14/15 

HB1 
SHOULDER WIDENING/SOIL NAIL WALL 

05-SCR-152-.3/2 IN SANTA CRUZ COUNTY IN AND NEAR VSS INTERNATIONAL, INC. KATIE BEACH $850,095 03/13/15 100%
05-1F8804 WATSONVILLE FROM 1/152 SEPARATION TO 

HOLOHAN ROAD 

SLURRY SEAL EXISTING ROADBED 

WEST SACRAMENTO CA 95691 

3785 CHANNEL DR. 140 DUBOIS STREET STE 

E 

SANTA CRUZ, CA 95060 

$822,490
 $0

03/26/15 
07/06/15 

100%

COMPLETED 
07/06/15 

HA21 
(805)471-2108 

05-SCR-152-2.0/8.3 IN SANTA CRUZ COUNTY NEAR O'GRADY PAVING INC FARSHAD KESHAVARZI $1,487,409 04/28/14 93%
05-1A3804 WATSONVILLE FROM HOLOHAN ROAD TO 

SANTA CLARA COUNTY LINE MOUNTAIN VIEW CA 94043 

2513 WYANDOTTE ST. 1529 SALINAS HWY 

MONTEREY, CA 93940 

$1,374,241
 $0

05/23/14 
06/24/15 

88%

RHMA OVERLAY (831)375-1242 SUSPENDED 

05-SLO-1-36.7/39.6 IN SAN LUIS OBISPO COUNTY NEAR PACIFIC RESTORATION GROUP INC NORRIS, AMY $1,301,683 10/22/12 75%
05-0N4004 
ACST-P001-(570)E 

P0-01 5-(0E) 

--() 

CAYUCOS FROM 0.1 MILE SOUTH OF NORTH 

OCEAN AVENUE TO 0.8 MILE SOUTH OF 

VILLA CREEK ROAD 

TEARTHWORK, PAVING, EROSION CONTROL 

PERRIS CA 92572 

P O BOX 429 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

$1,225,627
 $2,600

12/03/12 
05/10/16 

94%

HB4N WPCP 

05-SLO-1-73.7/74 IN SAN LUIS OBISPO COUNTY ABOUT 19 JOHN MADONNA CONSTRUCTION CO.,RICK SILVA $9,546,642 12/24/14 14% 
05-1A7004 
STP-19A5-(004)E 

--() 

MILES NORTH OF SAN SIMEON FROM 0.7 

MILE TO 1.0 MILE NORTH OF RAGGED 

POINT VIADUCT 

INC. 

SAN LUIS OBISPO 

P.O. BOX 5310 

CA 93403 (805)927-4559

775 ARLINGTON ST 

CAMBRIA CA 93428 

$1,926,093 
$533,855 

01/08/15 
08/30/16 

20% 

CONSTRUCT SOLDIER PILE WALL WITH 
HA23 
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District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-46-4.3/7.6 IN SAN LUIS OBISPO COUNTY ABOUT 6.5 FERREIRA CONSTRUCTION CO,, MIKEL, KARL $391,581 04/03/15 0%
05-1F8704 MILES EAST OF CAMBRIA FROM 0.9 MILE 

EAST OF GREEN VALLEY ROAD TO 6.8 

INC. 

15188 VISTA DEL RIO AVE 
102 S. WHITLEY DRIVE 

PASO ROBLES, CA 93446 

$0
 $0

04/20/15 
0%

MILES WEST OF SANTA ROSA CHINO CA 91710 (805)226-9217 
FENCE REPAIR 

HM 

05-SLO-46-37.6/40.4 IN SAN LUIS OBISPO COUNTY NEAR PASO PACIFIC RESTORATION GROUP, MIKEL, KARL $933,084 10/09/14 0%
05-330764 
NHP-P046-(050)E 

--() 

ROBLES FROM 0.5 MILE EAST OF GENESEO 

ROAD TO 0.2 MILE WEST OF ALMOND DRIVE 

LANDSCAPE MITIGATION 

INC. 

PERRIS CA 92572 

PO BOX 429 
102 S. WHITLEY 

GARDENS DR. 

PASO ROBLES, CA 93446 

$718,997
 $176,713

11/14/14 
08/19/15 

0%

PLANT EST 

HE14 
(805)440-7630 SATIS 

05-SLO-46-40.7/46.3 IN SAN LUIS OBISPO COUNTY NEAR PASO PAPICH CONSTRUCTION COMPANY TIM LANG $35,275,920 05/18/12 92%
05-330774 ROBLES FROM 0.1 MILE EAST OF ALMOND 

DRIVE TO 0.8 MILE EAST OF MCMILLAN 

INC 

PO BOX 2210 
102 WHITLEY GARDENS 

DRIVE 

$29,333,238
 $1,835,128

06/12/12 
09/28/15 

82%

CANYON ROAD PISMO BEACH, CA 93448 PASO ROBLES, CA 93446 

HE13 SWPPP 
CONVERT TO 4-LANE EXPRESSWAY (805)748-5513 

05-SLO-58-20.0/0 ON ROUTE 58 IN SAN LUIS OBISPO COUNTY AMERICA PACIFIC CONSTRUCTION SILVA, RICK $215,110 03/10/14 71%
05-1A0904 
STP-P058-(116)E 

--() 

NEAR SANTA MARGARITA AT 1 MILE WEST 

OF SHELL CREEK ROAD 

REPLACE CULVERT 

BREA CA 92821 

201 LAUREL AVE SUITE 13 3230 RIVERSIDE AVE, 

#130 

PASO ROBLES, CA 93446 

$197,162
 $0

04/04/14 
08/14/15 

91%

(805)226-8279 

05-SLO-101-21.6/23.9 ON ROUTE 101 BETWEEN SAN LUIS OBISPO CALPORTLAND CONSTRUCTION DE ANDA, ANTHONY $3,083,043 06/17/14 63%
05-0S7904 
NHP-Q101-(244)E 

--() 

CREEK BRIDGE NO 49-14 AND 0.3 MILES 

SOUTH OF SANTA FE UNDERCROSSING NO. 

49-115 

SANTA MARIA CA 93456 

P.O. BOX 1280 3230 RIVERSIDE AVENUE 

#130 

PASO ROBLES, CA 93446 

$2,787,913
 $132,524

07/08/14 
09/14/15 

89%

HA22 
PAVEMENT PRESERVATION (805)226-9217 

05-SLO-101-23.9/32.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR TELFER HIGHWAY TECHNOLOGIES DE ANDA, ANTHONY $4,528,777 06/08/15 0% 
05-1G3404 
NHP-Q101-(268)E 

--() 

SAN LUIS OBISPO FROM 0.3 MILE SOUTH 

OF SANTA FE UNDERCROSSING TO 1.2 

MILES NORTH OF RESERVOI 

MCCLELLAN CA 95652 

4522 PARKER AVE BLDG700 STE35 4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$0 
$0 

07/16/15 
11/25/15 

0% 

SUSPENDED 
OVERLAY WITH RHMA GAP GRADED (805)542-4765



 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 63 

Statement of Ongoing Contracts as of 07/20/15
08/07/15
 

District 05 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-SLO-101-32.3/35.6
 
05-1F7804
 

05-SLO-101-45.3/45.7
 
05-402824
 

WPCP
 

05-SLO-227-.1/10.3
 
05-1F9404
 

Description

Type Of Work
 

IN SAN LUIS OBISPO COUNTY NEAR SAN
 

LUIS OBISPO FROM 1.2 MILES NORTH OF
 

RESERVOIR CANYON ROAD TO CUESTA
 

OVERHEAD
 

RESURFACE PAVEMENT W WEARING COURSE
 

IN SAN LUIS OBISPO COUNTY IN
 

ATASCADERO FROM 0.5 MILE NORTH OF
 

CURBARIL AVENUE TO ATASCADERO CREEK
 

BRIDGE
 

HIGHWAY PLANTING,INSTALL IRRIGATION
 

IN SAN LUIS OBISPO CO ON RTE 227 FM
 

THE N END OF E CORRAL DE PIEDRA
 

CREEK BR TO 0.4 MI N OF BUCKLEY RD
 

(SOUTHERN LIMIT OF THE CIT
 

RHMA GAP GRADED & GUARDRAIL WORK
 

Totals: Authorized Final Amt: $209,789,955 

Contractor 

TELFER HIGHWAY TECHNOLOGIES
 

4522 PARKER AVE BLDG700 STE35
 

MCCLELLAN CA 95652
 

CLEAN CUT LANDSCAPE
 

8406 N ARMSTRONG AVE
 

CLOVIS CA 93619
 

CALPORTLAND CONSTRUCTION
 

P.O. BOX 1280
 

SANTA MARIA CA 93456
 

Resident 
Engineer 

DE ANDA, ANTHONY
 

4485 VACHELL LANE
 

SAN LUIS OBISPO, CA
 

93401
 

(805)542-4765
 

NORRIS, AMY
 

4485 VACHELL LN
 

SAN LUIS OBISPO, CA
 

93401
 

(805)542-4765
 

DE ANDA, ANTHONY
 

3230 RIVERSIDE AVE,
 

#130
 

PASO ROBLES CA 93446
 

(805)226-9217


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$3,135,575

 $420,658

 $420,658


 $565,825

 $421,117


 $0


 $1,356,664
 
$0
 
$0
 

04/24/15 20%

05/08/15
 

13%

09/09/15
 

11/09/11 0%

12/02/11
 

0%

10/20/15
 

PLANT EST
 

SATIS
 

05/12/15 0%
 
06/09/15
 

0%
 

Completed to Date: $122,731,743 Work This Month: $11,338,604
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 

06-FRE-0-/0 

Fed Aid 

HM 

Pgm Code 

06-0Q8804 

Contract 
Location 

06 

Storm Water 
Plan 

IN FRESNO, KINGS, KERN, TULARE, AND 

MADERA COUNTY, AT VARIOUS LOCATIONS 

Description 

BRIDGE DECKS SEALS, JOINTS, PAINT 

Type Of Work 

TRUESDELL CORPORATION OF 

CALIFORNIA, INC. 

Contractor 

TEMPE AZ 85282 

1310 W. 23RD STREET 

DIN DADAWALLA 

Resident 
Engineer 

(559)417-5927 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$583,583

Bid + CCOs

 $0

Comp To date

 $0

This Month 

06/23/15 

Awarded 

07/13/15 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

06-FRE-0-/0 
06-0P0604 

IN FRESNO AND TULARE COUNTIES, AT 

VARIOUS LOCATIIONS 

TREAT BRIDGE DECK AND JOINT SEALS 

WESTERN STRUCTURES 

RIVERSIDE CA 92503 

6005 TYLER STREET 

CARY CRUZ 

3240 N. MILLBROOK 

AVENUE 

$809,534
 $275,405
 $107,249

04/02/15 
04/17/15 
10/13/15 

37%

 35%

HM1 
(559)341-3377 

FRESNO, CA 93726 

06-FRE-5-48.8/53 

HA22 

06-0Q2704 
NHPI-005 -(144)E 

--() 

IN FRESNO COUNTY ABOUT 38 MILES 

SOUTH OF SANTA NELLA FROM 0.1 MILE 

SOUTH OF PANOCHE ROAD OVERCROSSING TO 

0.2 MILE NORTH OF RUSSEL 

HMA AND REINFORCE CONCRETE PAVEMENT 

SECURITY PAVING COMPANY, INC. 

SYLMAR CA 91342 

ENQUANHONE, GASHU 

(559)246-7655 

13170 TELFAIR AVE 183 W. VENTURA COURT 

KINGSBURG, CA 93631 

$14,095,837
 $5,410,119

 $0

12/11/14 
12/31/14 
12/23/15 

39%

 37%

06-FRE-33-10.7/14.8 
06-0S1704 

IN FRESNO COUNTY, IN AND NEAR 

COALINGA, FROM ALPINE AVENUE ONTO 

JAYNE AVENUE TO MERCED AVENUE 

GRANITE CONSTRUCTION COMPANY 

FRESNO CA 93706 

2716 S. GRANITE COURT 

$1,521,913
 $0
 $0

05/06/15 
06/08/15 

0%

 0%

COLD IN PLACE RECYCLE, HMA RSURFACE 

HM1 

06-FRE-33-10.9/11.1 
06-432604 
STP-P033-(079)E 

--() 

ON SR 33 IN FRE CO 6.4 KM EAST OF THE 

CITY OF COALINGA AT JACALITOS CREEK 

BRIDGE #42-72 (KP R17.1/18.3) 

BRIDGE REPLACEMENT JACALITOS CREEK 

MYERS AND SONS CONSTRUCTION, 

LP 

SACRAMENTO CA 95834 

DEALBA, FERNANDO 

(559)288-8603

4600 NORTHGATE BLVD SUITE 100 
183 W VENTURA COURT 

KINGSBURG, CA 93631 

$3,920,172
 $1,249,932
 $601,293

02/27/15 
03/18/15 
06/13/16 

17%

 32%

HA21 

06-FRE-33-63.0/69.1 
06-0S2404 
STP-P033-(081)E 

--() 

IN FRESNO COUNTY NEAR MENDOTA AND 

FIREBAUGH FROM MAIN LIFT CANAL BRIDGE 

TO MAIN CANAL BRIDGE AND FROM HELM 

CANAL BRIDGE TO MERCED 

VSS INTERNATIONAL, INC. 

WEST SACRAMENTO CA 95691 

3785 CHANNEL DR. 

$1,063,135 
$0 
$0 

05/27/15 
06/25/15 

0% 

0% 

HM1 
PLACE POLYMER ASPHALTIC EMULSION 
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-41-3.0/M6.1 IN FRESNO COUNTY FROM HARLAN AVENUE TEICHERT CONSTRUCTION CARY CRUZ $1,711,092 11/12/14 76%
06-0Q2404 
NHP-P041-(125)E 

--() 

TO ELKHORN AVENUE 

PAVEMENT PRESERVATION (CAPM) FOWLER CA 936250520 

P.O. BOX 520 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$1,483,163
 $542,673

11/24/14 
08/03/15 

83%

HA22 
(559)341-3377 

06-FRE-41-23.1/0 IN FRESNO COUNTY IN FRESNO AT VENTURA AMERICAN CIVIL CONSTRUCTORS MARK MENGONI $1,801,000 11/13/14 65%
06-0Q0104 
NHP-P041-(124)E 

--() 

AVENUE VIADUCT 

BRIDGE DECK RESURFACING 

WEST COAST, INC. 

BENICIA CA 94510 

2990 BAY VISTA COURT 

(559)259-4877 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$1,790,863
 $1,417,486

12/03/14 
08/28/15 

98%

06-FRE-41-24.5/24.8 IN FRESNO COUNTY IN FRESNO ON RTE 41 FBD VANGUARD CONSTRUCTION OLIBRIS, GARNEL $1,387,896 03/18/14 100%
06-0M4204 
STPG-X019-(025)E 

--() 

FROM THE RTE 180/41 CONNECTOR TO 

OLIVE AVE UC AND ON RTE 180 FROM 

BLACKSTONE AVE UNDERCROSSIN 

LIVERMORE CA 94550 

651 ENTERPRISE COURT 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$1,341,248
 $0

04/09/14 
05/01/15 

100%

HB1 
CONSTRUCT CONCRETE GUARD RAIL (559)243-3852 

06-FRE-41-25.2/31.7 IN FRESNO COUNTY AT VARIOUS LOCATIONS EMMETT'S EXCAVATION, INC. MARK MENGONI $984,783 10/10/14 100%
06-0M8204 
HSNH-X019-(028)E 

--() 

INSTALL CONCRETE BARRIERS 

CLOVIS CA 93611 

1477 MENLO AVE 

(559)243-3543 

3240 N. MILLBROOK 

FRESNO, CA, 93726-5866 

$807,952
 $0

10/22/14 
04/14/15 

100%

HB1 

06-FRE-41-27.6/30.4 IN FRESNO FROM ASHLAN AVENUE CLEAN CUT LANDSCAPE MENGONI, MARK $597,550 03/19/12 0%
06-0E9714 OVERCROSSING TO HERNDON AVENUE 

UNDERCROSSING CLOVIS CA 93619 

8406 N ARMSTRONG AVE 3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$550,658
 $0

04/16/12 
01/11/16 

0%

REPLACEMENT PLANTING (243)-35-43 PLANT EST 

HB4N WPCP 
SATIS 

06-FRE-63-/2 IN FRESNO COUNTY, NEAR ORANGE COVE, AGEE CONSTRUCTION CORPORATION BLAS MARTINEZ JR $484,282 05/06/15 5% 
06-0S1804 FROM AVENUE 460 ONTO ROAD 120 TO 0.5 

MILES SOUTH OF AMERICAN AVENUE CLOVIS CA 93613 

P.O. BOX 629 8530 W ROOSEVELT AVE 

VISALIA CA 93291 

$21,175 
$21,175 

06/09/15 
08/14/15 

4% 

COLD PLANE & RESURFACING WITH HMA 

HM1 
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-99-26.7/31.6 IN FRESNO AND MADERA COUNTIES IN AND MCM CONSTRUCTION INC VONG, ALAN $41,920,043 10/10/12 67%
06-442624 NEAR FRESNO FROM 0.2 MILE NORTH OF 

ASHLAN AVENUE OVERCROSSING TO 0.6 NORTH HIGHLANDS CA 956600620 

P O BOX 620 3240 N. MILLBROOK 

AVENUE 

$41,176,591
 $294,951

11/06/12 
09/01/16 

96%

MILE NORTH OF ASHLAN AVE FRESNO, CA 93726 

HE13 SWPPP 
WIDEN FREEWAY AND REPLACE BRIDGE (559)243-3856 

06-FRE-99-/0 REPAIR 110 ACRES OF EXISTING CLEAN CUT LANDSCAPE MULLALY, PETE $2,422,000 03/04/15 0%
06-0T4104 IRRIGATION SYSTEMS THAT HAVE BEEN 

DEFECTIVE, BROKEN, AND VANDALIZED CLOVIS, CA 93619 

8406 N ARMSTRONG AVE 1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$0
 $0

03/04/15 
10/30/15 

0%

UPGRADE IRRIGATION SYSTEMS (661)391-4767 

20.20.201 

131 

06-FRE-145-13.2/20.4 IN FRESNO COUNTY, NEAR FIVE POINTS GRANITE CONSTRUCTION COMPANY $2,719,842 05/19/15 0%
06-0T1904 FROM 145/269 JCT TO 0.2 MILE NORTH OF 

KAMM AVENUE FRESNO CA 93706 

2716 S. GRANITE COURT $0
 $0

06/10/15 
0%

CIR & OVERLAY 

HM1 

06-FRE-145-32.8/33.4 ON ROUTE 145, FROM 0.3 MILE SOUTH TO RSB GROUP INC OLIBRIS, GARNEL $1,380,975 01/28/14 100%
06-0J9204 
SSTP-P145-(031)E 

--() 

0.3 MILE NORTH OF JENSEN AVENUE 

CONSTRUCT ROUNDABOUT LAKE FORREST CA 92630 

20331 LAKE FORREST DRIVE C13 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$1,468,111
 $0

03/03/14 
06/01/15 

100%

COMPLETED 
06/30/15 

HB1 
(559)243-3852 

06-FRE-168-6.9/7.1 IN CLOVIS FROM HERNDON AVE UC TO CAL VALLEY CONSTRUCTION $210,512 06/03/15 0%
06-0P9804 
HSNH-P168-(059)E 

CLOVIS AVE UC 

CONSTRUCT MEDIAN BARRIER FRESNO CA 93722 

6275 W BULLARD AVE. $0
 $0

07/02/15 
0%

--() 

HB1 

06-FRE-168-36.0/0 IN FRESNO COUNTY ABOUT 11 MILES EAST AGEE CONSTRUCTION CORPORATION MARK MENGONI $1,415,982 05/15/15 12% 
06-0M0204 
STPE-P168-(058)E 

--() 

OF PRATHER AT MAYNARD MUNGER VISTA 

POINT 

ENHANCE VISTA POINT 

CLOVIS CA 93613 

P.O. BOX 629 

(559)243-3543

3240 N. MILLBROOK 

FRESNO CA, 93726-5866 

$11,368 
$11,368 

06/08/15 
02/22/16 

1% 
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-168-/0 REPAIR/REPLACE/UPGRADE IRRIGATION STOCKBRIDGE GENERAL CONST INC SAMIMI, MOHAMMAD $3,297,000 03/30/15 100%
06-0T4204 SYSTEMS IN FRESNO COUNTY AT VARIOUS 

LOCATIONS CLOVIS, CA 93726 

2972 LARKIN AVE SUITE #101 3240 N. MILLBROOK AVE 

FRESNO, CA 93726 

$29,588
 $0

03/30/15 
12/31/15 

1%

UPGRADE IRRIGATION SYSTEMS (559)243-3814 

06-FRE-180-62.6/66.3 IN FRESNO COUNTY IN FRESNO FROM 0.3 CLEAN CUT LANDSCAPE MOHAMMAD SAMIMI $4,899,447 08/23/12 0%
06-342564 
ACNH-P180-(057)E 

--() 

MILE WEST OF CLOVIS AVE OC TO 0.8 

MILE EAST OF TEMPERANCE AVE 

HIGHWAY PLANTING AND IRRIGATION 

CLOVIS CA 93619 

8406 N ARMSTRONG 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726-5866 

$4,430,616
 $10,254

09/27/12 
02/28/18 

0%

PLANT EST 

WPCP 
(559)917-2487 SATIS 

06-FRE-180-77.2/0 ON ROUTE 180 IN FRESNO COUNTY AT EMMETT'S EXCAVATION INC VONG, ALAN $2,336,824 12/04/13 100%
06-0H1704 
BRNH-P180-(058)E 

--() 

KINGS RIVER OVERFLOW BRIDGE (#42­

0074) BETWEEN PM 77.1 AND PM 77.2 

BRIDGE REPLACEMENT,SHOULDER WIDEN 

CLOVIS CA 93611 

1477 MENLO AVE 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$246,415
 $0

12/17/13 
02/19/15 

100%

SUSPENDED 

HA21 
(559)243-3856 

06-KER-5-6.0/9 IN KERN COUNTY NEAR FORT TEJON TO 1.1 ROADWAY ENGINEERING WORKS INC HISHAM ALNATOUR $823,030 05/08/14 100%
06-0Q4504 
NHPI-005 -(193) 

--() 

MILES SOUTH OF GRAPEVINE 

UNDERCROSSING 

I-5 EXTINGUISHABLE MESSAGE SIGNS 

HIDDEN VALLEY, CA 95467 

(661)391-4773 

17568 SPRUCE RD EXT., SUITE B 1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$804,828
 $0

05/29/14 
04/16/15 

100%

HB4N 

06-KER-5-62.5/73.1 ON ROUTE 5 BETWEEN LERDO OVERCROSSING GRIFFITH/COFFMAN JOINT VENTURESAM DHALIWAL $40,033,777 12/03/14 17%
06-0P1404 
NHPI-005 -(195)E 

--() 

AND ROUTE 5/46 SEPARATION #1 

REPLACE PCC PANELS, GRIND CONCRETE BAKERSFIELD CA 93308 

1128 CARRIER PARKWAY AVE 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$10,390,565
 $2,439,419

12/18/14 
01/26/17 

26%

HA22 

06-KER-14-16.6/0 IN KERN COUNTY, IN MOJAVE AT THE RE COM DEVELOPMENT COMPANY PETER MULLALY $1,076,758 05/22/14 100% 
06-0Q4204 MOJAVE MAINTENANCE STATION 

CONSTRUCT MECHANIC'S FACILITY BISHOP CA 93514 

2488 DIXON LANE 1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$1,091,796 
$0 

06/18/14 
07/27/15 

100% 

(661)391-4767 SUSPENDED 

HA12 
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-33-19.6/27 IN KERN CO. ON RTE 33 FROM 0.5 MILE GRIFFITH COMPANY $2,183,344 06/09/15 0%
06-0S3004 
STP-X029-(120)E 

NORTH OF 10TH ST. TO 0.2 MILE SOUTH 

OF SHALE RD. AND ON RTE 119 FROM ERRO BAKERSFIELD CA 93308 

1128 CARRIER PARKWAY AVE $0
 $0

06/25/15 
0%

--() 
RANCH TO GOSFORD RD. 

RESURFACE EXISTING PAVEMENT W RHMA 
HM1 

06-KER-33-27.0/34.2 IN KERN COUNTY AT AND NEAR DERBY GRIFFITH COMPANY $2,488,200 05/15/15 0%
06-0Q7204 ACRES FROM 0.2 MILE SOUTH OF SHALE 

ROAD TO ROUTE 58 (EAST) BAKERSFIELD CA 93308 

1128 CARRIER PARKWAY AVE $0
 $0

06/08/15 
0%

COLD IN PLACE RECYCLE & HMA OVERLAY 

HM1 

06-KER-43-9.2/16.1 IN KERN COUNTY NEAR SHAFTER FROM GRIFFITH COMPANY AMARJIT DHALIWAL $2,510,835 05/19/15 8%
06-0S2904 ROUTE 58 TO SANTA FE WAY 

COLD IN PLACE RECYCLE & OVERLAY BAKERSFIELD CA 93308 

1128 CARRIER PARKWAY AVE 1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$25,212
 $25,212

06/09/15 
09/10/15 

1%

(661)391-4766 

HM1 

06-KER-46-54.0/57.8 IN KER CO NEAR WASCO ON RTE 46 FROM VSS INTERNATIONAL, INC. AMARJIT DHALIWAL $1,092,000 06/09/14 96%
06-0Q7904 
NHP-X029-(113)E 

--() 

0.1 MI WEST OF SMITH AVE TO RTE 46/ 

99 SEP & NEAR BAKERSFIELD ON RTE 65 

FROM 0.1 MI NORTH OF M 

WEST SACRAMENTO CA 95691 

3785 CHANNEL DR. 

(661)391-4766 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,014,003
 $0

06/25/14 
06/30/15 

93%

SUSPENDED 
PMA CHIP SEAL 

06-KER-58-28.2/31.5 IN KERN COUNTY IN BUTTONWILLOW FROM GRIFFITH COMPANY AMARJIT DHALIWAL $1,552,549 04/03/15 0%
06-0T1704 0.4 MILE EAST OF MAIN DRAIN CANAL 

BRIDGE TO 0.2 MILE WEST OF ROUTE 5/58 BAKERSFIELD CA 93308 

1128 CARRIER PARKWAY AVE 1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$0
 $0

04/17/15 
08/28/15 

0%

SEPARATION (661)391-4766 
COLD IN PLACE RECYCLING & HMA OVRLY 

HM1 

06-KER-58-31.8/39.7 IN KERN COUNTY NEAR BUTTONWILLOW FROM GRIFFITH COMPANY SAM DHALIWAL $1,234,354 05/15/14 100% 
06-0Q8004 
NHP-P059-(117)E 

--() 

TRACY AVENUE TO 0.3 MILE WEST OF 

ROUTE 43 

RHMA-SP-G OVERLAY AND RUMBLE STRIP 

BAKERSFIELD CA 93308 

1128 CARRIER PARKWAY AVE 

(661)391-4742

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,025,946 
$756,961 

05/29/14 
07/26/15 

81% 

OVER RUN 

HM1 
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

06District 

06-KER-58-36.3/39.9 

Fed Aid 
Pgm Code 

06-0P5604 

Contract 

HSNH-P058-(118)E 

--() 

Location 
Storm Water 
Plan 

ON ROUTE 58 BETWEEN 300 FEET EAST OF 

GATSON STREET AND JUNCTION STATE 

ROUTE 43 

Description 

WIDEN SHOULDERS & INSTALL RUMBLE 

Type Of Work 

GRIFFITH COMPANY 

Contractor 

BAKERSFIELD CA 93308 

1128 CARRIER PARKWAY AVE 

SAM DHALIWAL 

Resident 
Engineer 

(661)391-4742 

$2,578,995

Bid + CCOs

 $2,316,841

Comp To date

 $0

This Month 

07/29/14 

Awarded 

08/12/14 

Approved 

04/30/15 

Est Comp
Accepted 

97%

%Time

 94%

% Work 
Message 

HB1 

06-KER-58-85.1/0 
06-0P0704 

IN TEHACHAPI AT BROOME ROAD 

WIDEN INTERSECTION TO ACCOMMODATE 

GRANITE CONSTRUCTION COMPANY 

BAKERSFIELD CA 93308 

3005 JAMES ROAD 

HISHAM ALNATOUR 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$286,927
 $275,612

 $0

01/28/15 
02/18/15 
05/01/15 

100%

 100%

HB4N 

06-KER-58-94.4/0 

HB1 

06-0N5604 
NSNH-P058-(120)E 

--() 

IN KERN COUNTY IN THE CITY OF 

TEHACHAPI ON ROUTE 58 AT THE 

WESTBOUND TEHACHAPI SUMMIT 

INTERCHANGE (EXIT 151) 

WIDEN INTERSECTION 

GRANITE CONSTRUCTION COMPANY 

BAKERSFIELD CA 93308 

3005 JAMES ROAD 

HISHAM ALNATOUR 

(660)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$578,041
 $17,058
 $17,058

02/23/15 
03/18/15 
08/26/15 

7%

 3%

06-KER-58-/0 

20.20.201 

06-0S0704 
UPGRADE IRRIGATION SYSTEMS IN 

ACCORDANCE WITH EMERGENCY DROUGHT 

DECLARATION IN KERNAND TULARE COUNTYS 

AT VARIOUS LOCATIONS 

UPGRADE IRRIGATION SYSTEMS 

WABO LANDSCAPE & 

CONSTRUCTION,INC 

HERCULES, CA 94547 

726 ALFRED NOBLE DR 

MULLALY, PETER 

(661)391-4767 

1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$2,935,000
 $2,938,701

 $0

03/07/14 
03/10/14 
04/06/15 

100%

 100%

130 

06-KER-58-/0 
06-0Q5804 
NHP-X029-(116)E 

--() 

IN KERN COUNTY ON ROUTES 58 AND 99 AT 

VARIOUS LOCATIONS 

WIRE THEFT RESTORATION 

ROADWAY ENGINEERING WORKS INC 

HIDDEN VALLEY, CA 95467 

AMARJIT DHALIWAL 

(661)391-4766

17568 SPRUCE RD EXT., SUITE B 1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$975,000
 $912,904
 $55,809

10/29/14 
11/18/14 
07/27/15 

97%

 93%

HA23 

06-KER-166-9.0/24.5 
06-0S2504 
STP-X029-(119)E 

--() 

IN KERN CO NEAR METTLER FROM 4.0 

MILES EAST OF BASIC SCHOOL ROAD TO 

ROUTE 166/99 SEPARATION NEAR AND IN 

BODFISH FROM 0.4 MILE EAST 

AMERICAN PAVEMENT SYSTEMS, 

INC. 

MODESTO CA 95354 

1012 11TH STREET 

$4,863,343 
$0 
$0 

05/15/15 
06/08/15 

0% 

0% 

HM1 
APPLY ASPHALT RUBBER SEAL COAT 
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-178-4.4/0 IN KERN COUNTY ON ROUTE 178 AT SUNNY MCM CONSTRUCTION, INC. AMARJIT DHALIWAL $3,030,180 01/22/15 18%
06-0H6414 
NHP-P178-(064)E 

--() 

LANE PEDESTRIAN OC 

REPLACE PEDESTRIAN OVERCROSSING NORTH HIGHLANDS CA 95660 

6413 32ND STREET 

(661)391-4766 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$975,846
 $29,715

02/09/15 
12/01/16 

32%

06-KER-178-100.6/102.7 IN KERN COUNTY ON SR 178, FROM INYO DESERT CONCEPTS CONSTRUCTION, AMARJIT DHALIWAL $1,677,443 11/21/14 75%
06-0P8104 
HSNH-P178-(065)E 

--() 

KERN ROAD TO GEMSTONE STREET IN THE 

CITY OF RIDGECREST 

RECONSTRUCT CENTER MEDIAN WITH 

INC. 

PALM DESERT CA 92211 

77770 COUNTRY CLUB DR, STE D 

(661)391-4766 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,156,071
 $207,551

12/22/14 
09/14/15 

66%

HB4N 

06-KER-204-/3.7 IN KERN CO ON RTE 119 NEAR TAFT CHESTER BROSS CONSTRUCTION AMARJIT DHALIWAL $1,923,477 06/05/14 100%
06-0Q8104 
STP-X029-(112)E 

--() 

HMA TYPE "G" OVERLAY COMPANY 

HANNIBAL MO 63401 

P.O. BOX 430 

(661)391-4766 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$238,767
 $178,021

06/18/14 
07/31/15 

12%

OVER RUN 

06-KIN-5-9.0/16.5 NEAR KETTLEMAN CITY, FROM 3.3 MILES GRANITE CONSTRUCTION COMPANY DEALBA, FERNANDO $13,918,222 12/03/14 32%
06-0P1804 
NHPI-005 -(194)E 

--() 

SOUTH OF UTICA AVE OC TO JCT 41 

OVERLAY 2R FRESNO CA 93706 

2716 S GRANITE CT. 

(559)288-8603 

183 W VENTURA COURT 

KINGSBURG, CA 93631 

$5,331,448
 $1,877,646

12/19/14 
11/12/15 

38%

HA22 

06-KIN-41-17.1/39.9 IN KINGS COUNTY IN AND NEAR KETTLEMAN PAPICH CONSTRUCTION COMPANY, $3,670,078 06/09/15 0%
06-0S2604 
NHP-P041-(126)E 

CITY FROM 0.1 MILE NORTH OF 

CALIFORNIA AQUADUCT BRIDGE TO ROUTE 

INC. 

PO BOX 2210 

$0
 $0

06/25/15 
0%

--() 
41/198 SEPARATION PISMO BEACH CA 93448 

COLD PLANE FAILED AREAS & RHMA 

06-KIN-198-8.9/10.1 IN LEMOORE, ON ROUTE 198 AT 19TH WABO LANDSCAPE & CONSTRUCTION,MOHAMMAD SAMIMI $681,295 01/02/15 35% 
06-325514 
NHP-P198-(064)E 

--() 

AVENUE 

LANDSCAPING AND PLANT ESTABLISHMENT 

INC. 

HERCULES CA 94547 

726 ALFRED NOBEL DRIVE 
3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$351,771 
$4,310 

01/26/15 
09/09/15 

63% 

HE11 
(559)250-6305
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

06District 

06-KIN-198-9.5/14.7 

Fed Aid 
Pgm Code 

06-0Q2504 

Contract 

NHP-P198-(063)E 

--() 

Location 
Storm Water 
Plan 

IN KINGS COUNTY IN AND NEAR LEMOORE 

FROM 19TH AVENUE TO 14TH AVENUE 

UNDERCROSSING 

Description 

COLD IN PLACE RECYCLING,HMA OVERLAY 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

FRESNO CA 93706 

2716 S GRANITE CT. 

DALLIA FOSTER 

Resident 
Engineer 

(559)897-7080 

183 W. VENTURA COURT 

KINGSBURG, CA 93631 

$4,751,146

Bid + CCOs

 $1,292,087

Comp To date

 $720,483

This Month 

12/03/14 

Awarded 

12/19/14 

Approved 

10/02/15 

Est Comp
Accepted 

35%

%Time

 27%

% Work 
Message 

HA22 

06-KIN-198-14.8/17.9 
06-462204 
ACNH-P198-(060)E 

--() 

IN AND NEAR HANFORD AT THE 14TH AVE 

UC, HANFORD-ARMONA RD UC AND THE 11TH 

AVENUE UC (KP R23.7/R29.0) 

REHAB 3 BRIDGE DECKS 

GRANITE CONSTRUCTION COMPANY 

FRESNO CA 93706 

2716 GRANITE COURT 

JUSTIN KIMURA 

(559)897-3118 

183 W. VENTURA COURT 

KINGSBURG, CA 93631 

$5,967,582
 $5,354,454
 $168,315

09/24/13 
10/22/13 
08/19/15 

93%

 91%

HA21 

06-KIN-198-16.5/17.2 
06-487504 
NHP-P198-(062)E 

--() 

ON ROUTE 198 FROM 0.4 MILE WEST OF 

12TH AVENUE OVERCROSSING TO 0.3 MILE 

EAST OF 12TH AVENUE OVERCROSSING 

RECONSTRUCT INTERCHANGE 12TH AVE 

AGEE CONSTRUCTION CORPORATION 

CLOVIS CA 93613 

JUSTIN KIMURA 

(559)897-3118 

PO BOX 629 183 W VENTURA COURT 

KINGSBURG CA 93631 

$8,850,517
 $4,775,612
 $648,147

04/22/14 
05/13/14 
12/24/15 

57%

 54%

HE11 

06-KIN-198-21.5/28.3 

HE14 

06-0L0504 
ACNH-P198-(059)E 

--() 

WPCP 

IN KINGS AND TULARE COUNTIES NEAR 

HANFORD FROM 0.5 MILE E OF RTE 43 TO 

0.4 MILE OF RTE 99 

HIGHWAY PLANTING 

WABO LANDSCAPE & CONSTRUCTION 

INC 

HERCULES CA 94547-1805 

DALLIA FOSTER 

(559)897-7080 

726 ALFRED NOBEL DRIVE 
8530 W. ROOSEVELT 

AVE. 

VISALIA, CA. 93291 

$1,416,340
 $1,327,801

 $12,500

05/22/12 
06/20/12 
03/14/17 

0%

 0%

PLANT EST 

SATIS 

06-KIN-198-/7.4 
06-0P1504 
NHP-P198-(065)E 

--() 

ON ROUTE 198 FROM FRESNO/KINGS COUNTY 

LINE TO 0.04 MILE EAST OF THE SOUTH 

ROSSI OVERHEAD 

OVERLAY 2R 

SECURITY PAVING COMPANY, INC. 

SYLMAR CA 91342 

DALLIA FOSTER 

(559)897-7080 

13170 TELFAIR AVE 183. W VENTURA COURT 

KINGSBURG, CA 93631 

$5,292,797
 $1,083,551

 $43,307

11/12/14 
12/03/14 
09/03/15 

62%

 20%

HA22 

06-MAD-99-.9/28.2 
06-0E6804 
STPE-P099-(578)E 

--() 

IN MADERA COUNTY IN MADERA AND 

CHOWCHILLA AT VARIOUS LOCATIONS 

SOUTH MADERA OC TO AVENUE 26 

SEPARATION 

99 CORRIDOR-BRIDGE ENHANCEMENT 

FROM 

ABHE & SVOBODA, INC. 

JORDAN MI 55352 

18100 DAIRY LANE 

DIN DADAWALLA 

(559)417-5927

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$330,580 
$0 
$0 

11/17/14 
12/01/14 

0% 

0% 
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-MAD-99-6.9/8.2 IN MADERA COUNTY NEAR MADERA FROM 0.6 SECURITY PAVING COMPANY INC OSCAR SHERRILL $45,748,275 12/07/12 88%
06-471004 MILE SOUTH OF AVENUE 12 OC TO 0.7 

MILE NORTH OF AVENUE 12 OC SLYMAR, CA 91342 

13170 TELFAIR AVENUE 3240 N. MILLBROOK 

FRESNO, CA 93726-8566 

$34,477,555
 $1,524,880

01/10/13 
02/09/16 

75%

RECONSTRUCT INTERCHANGE (559)243-3812 

HE11 SWPPP 

06-MAD-152-/1.1 ABOUT 17 MILES EAST OF LOS BANOS FROM GRANITE CONSTRUCTION COMPANY MARK MENGONI $1,649,260 12/03/14 100%
06-0P9704 
HSNH-P152-(084)E 

--() 

ROUTE 59/152 SEPARATION TO ROAD 

4/LINCOLN ROAD 

MEDIAN BARRIER AND RUMBLE STRIPS 

FRESNO CA 93706 

2716 S GRANITE CT. 

(559)243-3543 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$1,634,204
 $0

12/31/14 
07/14/15 

100%

HB1 

06-TUL-99-25.0/27.6 IN TULARE COUNTY FROM ELK BAYOU BR# CHESTER BROSS CONSTRUCTION MOHAMMAD SAMIMI $6,737,462 05/20/14 100%
06-0P1704 
NHP-P099-(576)E 

--()

46-60 TO PAIGE RD. OC 46-158 

OVERLAY 2R 

COMPANY 

HANNIBAL MO 63401 

P.O. BOX 430 
3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$4,941,950
 $0

06/04/14 
06/24/15 

69%

OVER RUN 

HA22 
(559)250-6305 

06-TUL-99-37.3/41.3 IN TULARE COUNTY NEAR GOSHEN FROM 0.9 PAPICH CONSTRUCTION COMPANY SHELLEY MAGGARD $34,066,678 12/07/12 97%
06-360214 MI SOUTH OF WEST VISALIA OVERHEAD TO 

0.2 MI NORTH OF NORTH GOSHEN OVERHEAD 

INC 

P O BOX 2210 
8530 WEST ROOSEVELT 

AVE 

$25,334,136
 $1,839,628

12/27/12 
06/25/15 

74%

WIDEN FREEWAY 4-LN FWY TO 6-LN FWY PISMO BEACH CA 93448 VISALIA, CA 93291 

HE13 SWPPP 
(559)651-8319 

HE13 

06-TUL-99-41.3/53.9 IN TULARE AND FRESNO COUNTIES IN AND DIABLO CONTRACTORS INC GANDRATHI, SUNIL $71,656,118 01/04/11 100%
06-324504 
HPLU-6206-(010)E 

62-06 0-(0E) 

--() 

NEAR KINGSBURG FROM 0.2 MILE NORTH OF 

NORTH GOSHEN OVERHEAD TO 0.2 MILE 

NORTH OF ROUTE 99/201 

WIDEN ROAD WITH HOT MIX ASPHALT 

SAN RAMON CA 94583 

(559)243-3881

7 CROW CANYON COURT SUITE 100 183 W. VENTURA COURT 

KINGSBURG, CA 93631 

$72,418,984
 $981,290

01/19/11 
05/06/15 

97%

HE13 SWPPP 

06-TUL-99-41.3/52 IN TULARE COUNTY, NEAR GOSHEN FROM GRANITE CONSTRUCTION COMPANY $2,689,417 05/06/15 0% 
06-0T1804 0.17 MILES NORTH OF NORTH GOSHEN 

OVERHEAD TO 0.2 MILES NORTH OF DOGDGE FRESNO CA 93706 

2716 S. GRANITE COURT $0 
$0 

06/08/15 
0% 

AVENUE OVERCROSSING 

RHMA-O BONDED WEARING COURSE 
HM1 
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Statement of Ongoing Contracts as of 07/20/15
08/07/15
 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-TUL-99-48.5/53.9 ON SR 99 IN TULARE AND FRESNO W A B O LANDSCAPE & ENQUANHONE, GASHU $3,213,737 10/01/12 0%
06-324514 COUNTIES, AT VARIOUS LOCATIONS FROM 

0.3 MILE SOUTH OF MERRITT DRIVE 

CONSTRUCTION INC 

726 ALFRED NOBEL DRIVE 
183 W VENTURA COURT 

KINGSBURG CA 93631 

$2,033,020
 $0

11/06/12 
08/30/17 

0%

INTERCHANGE, TO 0.7 MILE NORTH O HERCULES CA 94547 (559)246-7655 PLANT EST 

WPCP 
IRRIGATION, PLANTING AND PAVING SATIS 

06-TUL-137-15.4/15.7 IN TULARE COUNTY IN TULARE FROM K EMMETT'S EXCAVATION, INC. $619,984 06/18/15 0%
06-0Q4404 STREET TO KERN AVENUE 

COLD PLANE PAVEMENT, CURB RAMPS CLOVIS CA 93611 

1477 MENLO AVE $0
 $0

07/02/15 
0%

HA22 

06-TUL-198-12.0/0 ON ROUTE 198 AT VISTA AVENUE M C M CONSTRUCTION, INC. BLAS MARTINEZ $3,320,628 01/05/15 31%
06-0H6304 
NHP-P198-(066)E 

--() 

PEDESTRIAN OVERCROSSOING 

CONSTRUCT PEDESTRIAN OVERCROSSING NORTH HIGHLANDS CA 95660 

6413 32ND STREET 

(559)651-8321

8530 W ROOSEVELT AVE 

VISALIA CA 93291 

$1,121,182
 $74,364

01/26/15 
04/07/16 

34%

06-TUL-198-14.6/0 IN TULARE COUNTY NEAR FARMERSVILLE AT BUGLER CONSTRUCTION $342,000 06/23/15 0%
06-0S5904 COUNTY RD. 164 UNDERCROSSING 

REPAIR BRIDGE GIRDERS PLEASANTON CA 94588 

4847 HOPYARD RD.SUITE 4 NO.39 $0
 $0

07/16/15 
0%

HA23 

06-TUL-201-5.8/23.3 IN TULARE COUNTY NEAR CUTLER AT ESLICK CONSTRUCTION, INC. BLAS MARTINEZ JR. $357,814 05/22/15 36%
06-0P6504 VARIOUS LOCATIONS FROM 0.2 MILE WEST 

OF ROAD 64 TO 0.2 MILE EAST OF ROAD CLOVIS CA 93612 

458 W. BEVERLY DR. 8530 W ROOSEVELT AVE 

VISALIA CA 93291 

$109,821
 $98,198

06/10/15 
08/31/15 

34%

194 

REPLACE CULVERTS, END TREATMENTS 
HM2 

06-TUL-216-1.9/2.9 IN TULARE COUNTY IN AND NEAR VISALIA WABO LANDSCAPE & CONSTRUCTION, $306,329 06/25/15 0% 
06-430714 FROM LOVERS LANE TO 0.1 

COMSTOCK STREET 

MILE EAST OF INC. 

726 ALFRED NOBEL DRIVE 

$0 
$0 

07/16/15 
0% 

INSTALL LANDSCAPING HERCULES CA 94547 

HB4C 

Totals: Authorized Final Amt: $376,992,913 Completed to Date: $245,064,930 Work This Month: $14,709,264
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-8.7/0 IN LOS ANGELES 0.1 MILE WEST OF PETERSON CHASE GENERAL GALLARDO, SAM $2,301,529 01/30/14 1%
07-3X3904 
ER-17E1-(004)E 

--() 

DOMINQUEZ CHANNEL 

CONSTRUCT STEEL SOLDIER PILE WALL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 
18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA 

$55,000
 $0

02/21/14 
12/30/15 

2%

SUSPENDED 

HA23 
90220 

(310)609-0264 

07-LA-1-35.6/37.1 IN LOS ANGELES AND VENTURA COUNTIES DREAMBUILDER CONSTRUCTION RAM, MAHINDA $1,686,682 03/26/14 100%
07-2W4704 AT VARIOUS LOCATIONS 

REPLACE CRASH CUSHIONS 

CORPDBA DREAMBUILDER 

1324 E LAWSON LANE 
12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$1,553,962
 $0

04/09/14 
08/16/15 

92%

PLACENTIA CA 92870 (310)821-1847 OVER RUN 

HM4 

07-LA-1-44.4/44.4 IN LA @ LA 1 @ PM 44.45 FLEMING ENVIRONMENTAL INC. SAYKALI, ZARIF $762,291 06/17/15 0%
07-1W5104 RECTIFY CLARIFIER DISCHARGE PROBLEM 

FULLERTON CA 92831 

1372 E VALENCIA DRIVE 12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$0
 $0

07/02/15 
0%

(310)345-6274 SUSPENDED 

HM2 

07-LA-1-51.0/52 IN MALIBU FROM NORTH OF SEA VISTA C A RASMUSSEN INC DIPSIA, MICHAEL $4,164,956 12/04/12 9%
07-4L2214 
ACST-P414-(100)4 

--() 

DRIVE TO VIA ESCONDIDO 

CONSTRUCT TIEBACKS, MICROPILES, VALENCIA CA 91355 

28548 LIVINGSTON AVE 

(310)345-6270 

12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$210,295
 $0

01/10/13 
07/31/16 

5%

HA23 WPCP 

07-LA-1-/1.1 IN LOS ANGELES COUNTY, ON VARIOUS SELECT ELECTRIC,INC. MANNAA, HASSAN $3,953,264 12/09/14 26%
07-3X9404 
NHP-X037-(172)E 

--() 

FREEWAYS THROUGHOUT THE COUNTY 

REPLACE AND RESTORE THEFT-DAMAGED POWAY CA 92064 

13250 KIRKHAM WAY 1317 TELFAIR AVENUE, 

STE 101 

SYLMAR, CA. 91342 

$369,457
 $229,994

12/31/14 
02/25/16 

9%

SUSPENDED 

HA23 
(818)364-2760 

07-LA-2-14.1/15.1 IN LA COUNTY IN LOS ANGELES FROM PETERSON-CHASE GENERAL WIDJAJA, DANIEL $3,241,852 01/09/15 18% 
07-2055A4 
21L-6207-(071)E 

--() 

ALLESANDRO STREET TO I-5/SR-2 INTER 

CHANGE 

CONSTRUCT SOUNDWALLS, CURB RAMP 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

1792 KAISER AVENUE 
25061 AVENUE STANFORD 

#70 

VALENCIA, CA 91355 

$1,272,512 
$468,655 

02/10/15 
12/04/15 

40% 

HB4N 
(661)257-0273
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Statement of Ongoing Contracts as of 07/20/15
08/07/15
 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-2-15.8/18.5 
07-2W7804 

IN THE CITY OF LOS ANGELES, AT 

VARIOUS BRIDGES BETWEEN I-5 AND 

134 

BRIDGE PRESERVATION 

SR­

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

EID, EMILE 

(818)768-1939 

1792 KAISER AVENUE 
9225 CRANFORD AVE 

PACOIMA, CA 

$462,022
 $0
 $0

05/14/15 
06/09/15 

0%

 0%

HM3 

07-LA-5-1.2/1.2 
07-2W5404 

IN LA COUNTY, 07-KER - 5725 

CONSTRUCT WASH BUILDING FACILITY 

GEMS ENVIRONMENTAL MANAGEMENT 

SERVICES, INC. 

CHAVEZ, EFRAIM 

1120 WILLOW PASS CT. 
13171 TELFAIR AVE 

SUITE 101 

$1,563,006
 $224,970
 $17,326

12/22/14 
02/03/15 
01/21/16 

36%

 14%

CONCORD CA 94520 SYLMAR CA 91342 

HM2 
(818)364-2760 

07-LA-5-1.2/2.1 

HB5 

07-215914 

SWPPP 

IN LOS ANGELES COUNTY IN SANTA FE 

SPRINGS FROM 0.3 MILE SOUTH OF NORTH 

FORK COYOTE CREEK BRIDGE TO 0.3 MILE 

NORTH OF MARQUARDT AVE 

WIDEN AND REALIGN FREEWAY 

C C MYERS INC 

ANAHEIM, CA 92805 

1822 S. LEWIS STREET 

TRAN, KELVIN 

(562)401-3333 

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$42,458,850
 $41,308,387

 $149,810

11/28/11 
12/21/11 
06/15/16 

3%

 96%

07-LA-5-1.8/3 

HB5 

07-2159C4 
IMOO-5294-(9N ) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN SANTA FE 

SPRINGS AND NORWALK FROM ALONDRA 

BOULEVARD OVERCROSSING TO SHOEMAKER 

AVENUE OVERCROSSING 

WIDEN AND REALIGH FREEWAY WITH PCC 

FLATIRON WEST INC 

SAN MAROCS CA 90278 

1770 LA COSTA MEADOWS DRIVE 

LEE, PETER 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$89,997,506
 $61,738,029
 $1,869,686

08/19/11 
09/13/11 
09/01/16 

62%

 68%

07-LA-5-2.7/4 
07-215934 

IN LOS ANGELES COUNTY IN SANTA FE 

SPRINGS AND NORWALK FROM 0.1 MILE 

NORTH OF CARMENITA ROAD OVERCROSSING 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

FREMPONG, SAM 

13230 S FIRESTONE 

BLVD SUITE A 

$76,117,264
 $46,030,230

 $495,905

08/14/12 
09/18/12 
08/31/17 

54%

 60%

HB5 SWPPP 

TO 0.1 MILE NORTH OF SIL 

WIDEN AND REALIGN FREEWAY 

(562)345-9865 

SANTA FE SPRINGS, CA 

90670 

07-LA-5-4.0/5.8 
07-215944 

IN LOS ANGELES COUNTY IN NORWALK FROM 

0.4 MILE SOUTH OF SAN ANTONIO DRIVE 

UNDERCROSSING TO 0.7 MILE NORTH OF 

SECURITY PAVING COMPANY INC 

SYLMAR, CA 91342 

13170 TELFAIR AVENUE 

SAKER, GEORGE 

13230 FIRESTONE BLVD 

SUITE A-2 

$124,528,350 
$67,578,894 

$975,992 

08/23/12 
09/18/12 
05/26/17 

45% 

54% 

PIONEER BOULEVARD UN SANTA FE SPRINGS CA 

HB5 SWPPP 
ROADWAY WIDENING (SEG 4) 

(562)345-3125

90670 
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Statement of Ongoing Contracts as of 07/20/15
08/07/15
 

07District 

07-LA-5-5.8/6.8 

Fed Aid 
Pgm Code 

07-215954 

Contract 

CMLN-6207-(068)N 

--() 

Location 
Storm Water 
Plan 

IN SANTA FE SPRIRINGS FROM NORTH OF 

ORR AND DAY OVERHEAD TO ROUTE 605 

INTERCHANGE 

Description 

ROADWAY WIDENING & STRIPING (SEG 5) 

Type Of Work 

SECURITY PAVING COMPANY INC 

Contractor 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 

FAYAD, HASSAN 

Resident 
Engineer 

17912 CRUSADER AVE 

SUITE 101 

CERRITOS CA 90703 

$80,291,132

Bid + CCOs

 $9,520,762

Comp To date

 $2,960,251

This Month 

04/24/14 

Awarded 

05/13/14 

Approved 

09/18/18 

Est Comp
Accepted 

10%

%Time

 12%

% Work 
Message 

HB5 
(562)860-3085 

07-LA-5-6.8/13.8 

HA22 

07-294904 
NHPI-005 -(968)E 

--()

ALONG I-5, 0.1 M SOUTH OF JCT SEP FAI 

53-1660, IN SANTA FE SPRING AND 

DOWNEY TO THE JCT 710/5, SEP 53-785 ­

88, IN THE CITY OF COMM 

PCC PAVE AND COLD PLANE W/OVERLAY 

SECURITY PAVING COMPANY INC 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 

BUI, KEVIN 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY CA 90241 

$9,979,018
 $7,957,077

 $19,090

07/07/14 
07/24/14 
11/30/15 

66%

 79%

07-LA-5-13.6/18.5 

26.700 

07-2464E4 

WPCP 

RTE 5/710 SEPARATION IN LA&CITY OF 

COMMERCPERFORM HIGHWAY PLANTING, HMA 

PAVING AND INSTALL IRRIGATION SYSTEM 

INSTALL IRRIGATION SYSTEM, HWY 

PLANTING 

YAKAR GENERAL CONTRACTORS, INC 

COVINA, CA 91723 

PATEL, PRAVIN 

(626)572-6700 

689 EAST SAN BERNARDINO ROAD 902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$792,570
 $756,332
 $14,950

04/28/11 
05/17/11 
11/06/15 

95%

 95%

07-LA-5-13.6/18.5 

TEA1 

07-246404 
ACST-0053-(028)E 

00-53 0-(8E) 

--() 

WPCP 

IN LOS ANGELES CO IN LOS ANGELES AND 

CITY OF COMMERCE FROM ROUTE 5/710 

SEPARATION TO ROUTE 5/10 SEPARATION 

PERFORM HIGHWAY PLANTING 

BELAIRE-WEST LANDSCAPE INC 

BUENA PARK, CA 91770 

PO BOX 6270 

PATEL, PRAVIN 

(626)572-6702 

902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$649,456
 $8,413

 $0

01/04/10 
02/23/10 
04/23/14 

35%

 2%

07-LA-5-13.8/28.2 
07-2W6904 

IN LOS ANGELES COUNTY, AT VARIOUS 

BRIDGES BETWEEN I-5 AND SR-134 

FREEWAYS 

BRIDGE PRESERVATION 

AUTOBAHN CONSTRUCTION INC. 

ORANGE CA 92867 

933 N. BATAVIA ST. 

SAMY, RAGY 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$722,341
 $0
 $0

04/23/15 
05/15/15 

0%

 0%

HM3 

07-LA-5-14.9/16.8 

HA42 

07-272404 
NHPI-005 -(965)E 

--() 

IN LA COUNTY IN LOS ANGELES ON ROUTE 

5 FROM INDIANA STREET UNDERCROSSING 

TO BOYLE STREET OVERCROSSING 

REPLACE PLANTING AND IRRIGATION SYS 

FUTURE DB INTERNATIONAL INC 

IRVINE CA 92618 

8707 RESEARCH DRIVE 

PATEL, PRAVIN 

(626)572-6700

902 SAN GABRIEL 

BOULEVARD 

ROSEMEAD, CA 91770 

$1,307,845 
$1,267,699 

$3,568 

12/04/13 
01/09/14 
11/30/17 

0% 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

07District 

07-LA-5-18.2/26.7 

Fed Aid 

TEA10 

Pgm Code 

07-284204 

Contract 

STPE-005 -(093)E 

--() 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN LOS 

ANGELES, GLENDALE, AND BURBANK FROM 

ROUTE 5/10 SEPARATION TO ROUTE 5/134 

SEPARATION 

Description 

IMPROVE IRRIGATION AND PLANTING 

Type Of Work 

Y A K A R 

Contractor 

COVINA CA 91723 

689 EAST SAN BERNARDINO ROAD 

TRAN, DANGLONG 

Resident 
Engineer 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$694,493

Bid + CCOs

 $630,826

Comp To date

 $97,222

This Month 

03/26/14 

Awarded 

04/17/14 

Approved 

08/16/15 

Est Comp
Accepted 

89%

%Time

 93%

% Work 
Message 

07-LA-5-19.2/28.9 
07-295604 
NHPI-005 -(095)E 

--() 

IN LA COUNTY FROM BROADWAY TO SR-13 

4/5 SEPARATION 

PVMT PRESERVATION,SLAB REPL,SHLDR 

C A RASMUSSEN INC 

VALENCIA CA 91355 

28548 LIVINGSTON AVENUE 

KWAN KIN W 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91226 

$24,174,865
 $11,593,382
 $2,342,883

07/31/14 
08/19/14 
11/05/15 

64%

 48%

HA22 

07-LA-5-20.3/20.3 
07-1W2404 
NHPI-000 -(107)E 

--() 

IN LOS ANGELES, ROUTE 005 PM 20.31 

PAINT BRIDGE 

CL COATINGS, INC. DBA CL 

INDUSTRIAL COATINGS, INC. 

STANTON CA 90680 

11650 WESTERN AVE. 

$16,601,000
 $0
 $0

06/30/15 
07/15/15 

0%

 0%

HA21 

07-LA-5-24.6/88.6 

HM3 

07-1W3604 
IN LOS ANGELES, LA-110 AT POSTMILE 

24.6 TO 88.56 

CLEAN AND TREAT BRIDGE DECKS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

AMADI, PATRICIA 

(818)364-2760 

13171 TELFAIR AVE. 

STE 101 

SYLMAR, CA 91342 

$1,575,311
 $1,585,770

 $0

05/28/13 
06/13/13 
07/30/15 

100%

 95%

OVER RUN 

07-LA-5-25.2/27.5 

HA42 

07-2777U4 
NHPI- 005-(086)E 

--() 

IN LOS ANGELES ON ROUTE 5 FROM 

COLORADO EXTENSION TO HAZEL STREET 

PUC AND ON ROUTE 134 FROM VICTORY 

BOULEVARD/RIVERSIDE DRIVE TO S 

EROSION CONTROL AND SLOPE PAVING 

YAKAR 

COVINA, CA 91723 

689 EAST SAN BERNARDINO ROAD 

AZIMA, HASSAN 

(626)572-6732 

3212 ROSEMEAD BLVD, 

SUITE 100 

EL MONTE, CA 91731 

$2,570,523
 $2,249,533

 $12,741

11/07/13 
12/09/13 
12/01/17 

0%

 0%

PLANT EST 

SATIS 

07-LA-5-26.7/29.4 

HB5 

07-121844 
CMLN-6207-(055) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS 

ANGELES, GLENDALE AND BURBANK FROM 

ROUTE 5/134 SEPARATION TO MAGNOLIA 

BOULEVARD OVERCROSSING 

CONSTRUCT HOV LANES 

SECURITY PAVING COMPANY, INC 

SYLMAR, CA 91342 

13170 TELFAIR AVENUE 

SUBEH, MAHER 

(818)637-2506

2090 FERN LANE 

GLENDALE, CA 91208 

$61,006,603 
$40,121,721 

$383,375 

12/06/10 
12/20/10 
07/20/15 

100% 

66% 

OVER RUN 
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-29.4/31.6 

HB5 

07-1218W4 
IM- 005-(078) 

--()

SWPPP 

IN LOS ANGELES COUNTY IN BURBANK FROM 

WEST MAGNOLIA BOULEVARD OVERCROSSING 

TO 0.3 MILE NORTH OF BUENA VISTA 

STREET/WINONA AVENUE 

REALIGN ROUTE 5 AND RAILROAD TRACKS 

SECURITY PAVING COMPANY INC 

SYLMAR, CA 91342 

13170 TELFAIR AVENUE 

GURFINKEL, VLADIMIR 

(562)572-5538 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$184,048,543
 $47,937,096

 $806,730

11/29/12 
12/20/12 
10/03/19 

34%

 26%

07-LA-5-31.6/36 

HB5 

07-1218V4 
SARR-005 -(029)N 

00-5 30-(9NC)M

6207- 056-() 

SWPPP 

IN LOS ANGELES COUNTY IN BURBANK 0.3 

KM SOUTH OF COHASSET STREET 

UNDERCROSSING TO 0.1 KM NORTH OF 

SHELDON STREET OVERCROSSING 

CONSTRUCT HOV LANES 

SECURITY PAVING COMPANY, INC. 

SYLMAR, CA 91342 

EID, EMILE 

(213)276-2054 

13170 TELFAIR AVENUE 9225 CRANFORD AVENUE 

PACOIMA, CA 91331 

$61,504,684
 $59,237,043

 $48,118

10/14/10 
10/26/10 
12/01/15 

100%

 99%

07-LA-5-36.0/39.4 

HB5 

07-1219U4 
SARR-0053-(033)N 

00-53 0-(3NC)M 

6207- 054-() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELE S 

ON ROUTE 5 FR 0.1KM NORTH OF SHELDON 

STREET OVERCROSSING AND VARIOUS 

LOCATIONS 

CONSTRUCT HOV LANES 

FLATIRON WEST, INC. 

PACOIMA, CA 91331 

9215 CRANFORD AVE 

EID, EMILE 

(818)768-1939 

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$115,774,596
 $105,385,858

 $0

05/06/10 
05/24/10 
10/26/15 

86%

 91%

07-LA-5-44.2/46 
07-168004 
CMLN-6207-(046)N 

--() 

IN LOS ANGELES COUNTY IN SANTA 

CLARITA ON ROUTE 5 AND ON ROUTE 14 

CONSTRUCT HOV LANES AND CONNECTORS 

MCM SECURITY PAVING, JV 

BLOOMINGTON, CA 92316 

19010 SLOVER AVE/PO BOX 867 

GURFINKEL, VLADIMIR Y. 

1317 TELFAIR AVE, STE 

101 

SYLMAR, CA 91342 

$136,717,724
 $136,690,161

 $68,943

03/27/08 
05/01/08 
08/17/15 

82%

 98%

SUSPENDED 

HE13 SWPPP 
(818)364-2760 

07-LA-5-/0 
07-259024 
NHP-X037-(168)E 

--() 

IN THE CITY OF LOS ANGELES, AT LOS 

ANGELES RIVER DRAINAGE SYSTEM 

SAND FILTERS AND BIOFILTRATION 

ORTIZ ENTERPRISES, INC. 

IRVINE CA 92618 

6 CUSHING SUITE 200 

GALLARDO, SAM 

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

$15,776,820
 $3,560,617
 $701,904

12/31/14 
01/29/15 
07/31/17 

18%

 23%

HA42 
(310)609-0264 

90220 

07-LA-5-/0 
07-3X9204 
NHP-X037-(174)E 

--() 

IN LOS ANGELES COUNTY, ON US-101, I­

5, AND SR-47, AT VARIOUS LOCATIONS 

REPAIR & REPLACE STOLEN ELECTRICAL 

YAKAR 

COVINA CA 91723 

689 EAST SAN BERNARDINO RD 

WANG, PAUL 

13230 FIRESTONE BLVD 

SUITE E-2 

SANTA FE SPRINGS, CA 

$8,134,655 
$1,281,832 
$575,093 

01/23/15 
02/27/15 
12/01/16 

15% 

16% 

HA23 
(562)345-3144

90670 
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Statement of Ongoing Contracts as of 07/20/15
08/07/15
 

07District 

07-LA-10-2.0/18 

Fed Aid 
Pgm Code 

07-3X9104 

Contract 

NHP-X037-(171)E 

--() 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY, ON I-10, SR­

90, AND I-110 AT VARIOUS LOCATIONS 

Description 

REPAIR & REPLACE STOLEN ELECTRICAL 

Type Of Work 

CROSSTOWN ELECTRICAL & DATA, 

INC. 

Contractor 

IRWINDALE CA 91706 

5463 DIAZ ST. 

FARDOUN, MIKE 

Resident 
Engineer 

1041 W BADILLO SUITE 

112 

COVINA CA 91722 

$5,513,240

Bid + CCOs

 $1,228,583

Comp To date

 $270,156

This Month 

12/03/14 

Awarded 

12/24/14 

Approved 

09/28/16 

Est Comp
Accepted 

26%

%Time

 22%

% Work 
Message 

HA23 
(626)339-1601 

07-LA-10-5.5/14.8 
07-259204 
NHPI-010 -(819)E 

--() 

IN LA COUNTY IN LOS ANGELES AT 

BALLONA CREEK 

SAND FILTERS & INFILTRATION DEVICES 

BALTAZAR CONSTRUCTION INC 

COVINA CA 91722 

236 E ARROW HWY 

RAM, MAHINDA 

(310)821-1847 

12975 CULVER BLVD 

LOS ANGELES CA 90066 

$2,167,982
 $1,809,421
 $124,859

03/10/14 
03/19/14 
08/20/15 

35%

 83%

SUSPENDED 

HA42 

07-LA-10-17.1/23.3 

20.20 

07-4X1704 
IN LA & VEN COUNTIES LANDSCAPE AREAS 

ALONGLA-101, VEN-101, & LA-10 TO 

UPGRADE LANDSCAPE IRRIGATION SYSTEMS 

(RICS) DIR'S EMERGENCY 

REPLACE/UPGRADE IRRIGATION SYSTEMS 

LANDSCAPE SUPPORT SERVICES INC 

SHERMAN OAKS, CA 91403 

RAM, MAHINDA 

(310)821-1847 

15260 VENTURA BLVD #1150 12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$1,185,000
 $1,031,660

 $0

02/25/14 
04/14/14 
04/21/15 

100%

 100%

COMPLETED 
06/22/15 

201130 

07-LA-10-18.3/46.8 

HB71 

07-278204 
STP-X037-(167)E 

--() 

IN LA COUNTY IN SEVERAL CITIES ON 

ROUTE 10, 110, 118,134, 210, & 710 

INSTALL ADA CURB RAMPS 

STL LANDSCAPE INC 

LOS ANGELES CA 90001 

8122 COMPTON AVE 

IZADPANAH, MOE 

(626)572-6732 

3212 ROSEMEAD BLVD., 

SUITE 100 

EL MONTE, CA 91731 

$677,172
 $431,754
 $14,134

04/18/14 
05/13/14 
08/15/15 

100%

 65%

OVER RUN 

07-LA-10-18.5/0 
07-1W2204 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

REPLACE OVERHEAD SIGNS 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

WANG, SIMON YEH-FU 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$1,955,906
 $0
 $0

03/24/14 
04/09/14 
12/18/15 

0%

 0%

HM4 

07-LA-10-29.4/29.5 

HM3 

07-2W9204 
IN LOS ANGELES COUNTY IN CITY OF EL 

MONTE FROM VALLEY BOULEVARD 

UNDERCROSSING TO PECK ROAD 

UNDERCROSSING 

TREAT DECK/REPLACE JOINT SEALS 

ODONNELL CONSTRUCTION, INC. 

SAN DIMAS CA 91773 

559 W COVINA BLVD 

AZIMA, HASSAN 

(626)572-6732

3212 ROSEMEAD 

BOULEVARD STE100 

EL MONTE, CA 91731 

$844,802 
$234,986 
$234,986 

05/07/15 
06/08/15 
10/01/15 

27% 

28% 
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

07District 

07-LA-10-31.1/32.3 

Fed Aid 

HB4N 

Pgm Code 

07-245404 

Contract 

NHI-X037-(154)N 

--() 

Location 
Storm Water 
Plan 

IN LA COUNTY IN SAN GABRIEL RIVER FWY 

(RTE 605) & SAN BERNARDINO FWY (RTE 

10) FR10 & 605 INTER TO 0.8 M E/RTE 

10&605 INTERAT RTE 1 

Description 

INTERCHANGE IMPROVEMENTS DESIGN 

BUILD 

Type Of Work 

M C M CONSTRUCTION 

Contractor 

NORTH HIGHLANDS, CA 945603001 

AZIMA, HASSAN 

Resident 
Engineer 

(626)572-6732 

P.O. BOX 620 11310 VALLEY BLVD 

EL MONTE, CA 91731 

$53,997,323

Bid + CCOs

 $48,783,310

Comp To date

 $0

This Month 

02/29/12 

Awarded 

04/20/12 

Approved 

08/13/15 

Est Comp
Accepted 

61%

%Time

 90%

% Work 
Message 

07-LA-10-31.2/33.4 

HB5 

07-117074 
HP21-6207-(048)C 

N620-7 04-() 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN BALDWIN PARK 

FROM ROUTE 605/10 SEPARATION TO 0.2 

KM WEST OF PUENTE AVENUE 

UNDERCROSSING 

CONSTRUCT HOV LANES 

FLATIRON WEST, INC. 

CHINO HILLS, CA 91709 

P O BOX 2168 

CHAUDHARI, SUSHILKUMAR 

(213)453-7555 

1201 BALDWIN PARK 

BALDWIN PARK, CA 91706 

$91,489,727
 $87,524,699

 $5,810

04/30/09 
05/18/09 
01/01/16 

75%

 95%

07-LA-10-33.2/37.2 

HB5 

07-1170U4 
CMLN-6207-(059) 

--() 

LA COUNTY IN CITY OF BALDWIN PARK AND 

WEST COVINA FROM PUENTE AVENUE TO 

CITRUS STREET 

CONSTRUCT HOV LANES & SOUNDWALLS 

AMES CONSTRUCTION, INC. 

BURNSVILLE, MN 55306 

2000 AMES DRIVE 

PUNJABI, RAJ 

(626)339-1601 

1041 W. BADILLO, 

SUITE 112 

COVINA, CA 91722 

$93,375,765
 $21,835,654

 $102,474

02/10/14 
02/27/14 
05/31/19 

21%

 23%

07-LA-10-40.5/40.5 

HM3 

07-1W5904 
IN LA COUNTY, AT VARIOUS LOCATIONS 

METH DECK,JOINT SEALS& APPROACH LAB 

VELARDE CONCRETE CONSTRUCTION 

INC 

SAN FERNANDO CA 91340 

KOURY, PETER 

(909)322-6107 

523 S BRAND BLVD #201 
1201 BALDWIN PARK 

BLVD. 

BALDWIN PARK, CA 91706 

$1,369,332
 $1,434,198

 $0

06/04/14 
06/18/14 
07/31/15 

98%

 97%

07-LA-10-41.0/41 
07-4T7004 

IN LA IN SAN DIMAS WEST OF EB VIA 

VERDE ON-RAMP 

SLOPE EROSION CONTROL 

CARLSONS CONSTRUCTION INC. 

YREKA CA 96097 

1910 FORT JONES ROAD 

SANDOVAL, MARTIN 

721 BREA CANYON RD., 

SUITE 6 

$453,227
 $0
 $0

05/15/15 
06/10/15 

0%

 0%

HA23 
(909)594-3720 

WALNUT, CA 91789 

07-LA-10-41.7/48.3 

HA22 

07-295004 
NHPI-010 -(821)E 

--() 

IN LOS ANGELES COUNTY IN SAN DIMAS, 

POMONA AND CLAREMONT FROM 0.7 MILE 

WEST OF ROUTE 10/57 SEPARATION TO SAN 

BERNADINO COUNTY LINE 

SLAB REPLACEMENT 

POWELL CONSTRUCTORS INC 

FONTANA CA 92335 

8555 BANANA AVENUE 

SANDOVAL, MARTIN 

(909)594-3720

721 BREA CANYON ROAD 

SUITE 6 

WALNUT, CA 91789 

$8,748,754 
$8,114,863 
$577,239 

07/07/14 
07/17/14 
09/30/15 

64% 

90% 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 81 

Statement of Ongoing Contracts as of 07/20/15
08/07/15
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-14-24.8/69 IN LA COUNTY,ON RTE 5,14,126,& 138 AT J. MCLOUGHLIN ENGINEERING CO.,SALMAN, RIDWAN $844,431 04/10/15 11%
07-1W6404 VARIOUS LOCATIONS 

APPLY METHCRYLATE RESIN/JOINT SEALS 

INC. 

10641 FULTON COURT 
25061 AVENUE 

STANFORD, STE #70 

$2,400
 $2,400

05/01/15 
12/23/15 

0%

RANCHO CUCAMONGA CA 91730 VALENCIA, CA 91355 

HM3 
(661)257-0273 

07-LA-14-24.8/32.1 IN LOS ANGELES COUNTY IN AND NEAR J MCLOUGHLIN ENGINEERING CO WIDJAJA, DANIEL $4,200,521 05/29/14 80%
07-4Y9204 
NHP-P014-(074)E 

--() 

SANTA CLARITA FROM S14-S5 CONNECTOR 

OVERHEAD TO SANTA CLARA RIVER 

REPLACE CONCRETE SLABS 

INC 

RANCHO CUCAMONGA CA 91730 

10641 FULTON CT 
25061 W. AVE STANFORD 

#70 

VALENCIA, CA 91355 

$3,330,506
 $385,253

06/18/14 
10/23/15 

76%

HM1 
(661)257-0273 

07-LA-14-56.5/57 IN LOS ANGELES COUNTY NEAR PALMDALE STL LANDSCAPE INC VAZIRANI, MANSUKH $598,000 04/17/14 97%
07-284504 
STP-P014-(073)E 

--() 

FROM 0.3 MILE NORTH OF COURSON RANCH 

ROAD TO 0.3 MILE SOUTH OF BARREL 

SPRINGS ROAD 

LOS ANGELES CA 90001 

8122 COMPTON AVE 45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$423,003
 $157,132

05/13/14 
03/05/18 

92%

TEA10 
TRANSPORTATION ENHANCEMENT (661)726-0148 

07-LA-18-.1/.1 IN LOS ANGELES COUNTY ON ROUTE 18 MCM CONSTRUCTION, INC. VAZIRANI, MANSUKH $2,070,732 12/09/14 0%
07-274804 
NHP-P018-(047)E 

--() 

REPLACE BRIDGE DECK AND RAIL 

NORTH HIGHLANDS CA 95660 

6413 32ND STREET 45120 13TH STREET 

WEST 

LANCASTER CA 93534 

$0
 $0

12/31/14 
04/20/16 

0%

HA21 
(661)726-0148 

07-LA-23-2.5/8.9 IN LOS ANGELES AND VENTURA COUNTIES CAL STRIPE, INC. ARROYO, HECTOR $436,421 04/07/15 12%
07-2W8804 AT VARIOUS LOCATIONS 

REPLACE RECESSED MARKERS/STRIPING COLTON CA 92324 

2040 E. STEEL ROAD 1525 RANCHO CONEJO 

BLVD STE102 

$216,809
 $216,809

04/23/15 
09/01/15 

50%

THOUSAND OAKS, CA 9130 SUSPENDED 

HM4 
(805)480-4928 

07-LA-39-21.6/21.9 IN LOS ANGELES COUNTY, IN ANGELES CHUMO CONSTRUCTION INC. CHOU, MICHAEL $1,374,516 11/25/14 21% 
07-3X8204 
ER-45Y5-(004)E 

--() 

NATIONAL FOREST, ON SAN GABRIEL 

CANYON ROAD AT PM 21.67 AND PM 21.97 

REPAIR SLOPE FAILURE *DIRECTOR'S 

BALDWIN PARK CA 91706 

14425 JOANBRIDGE STREET 1041 W. BADILLO SUITE 

112 

COVINA, CA 91722 

$784,172 
$0 

12/18/14 
12/21/15 

57% 

SUSPENDED 

HA23 
(626)339-1601
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Statement of Ongoing Contracts as of 07/20/15
08/07/15
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-39-41.0/44 IN LA COUNTY IN ANGELES NATIONAL IBARRA GENERAL ENGINEERING INCCHOU, MICHAEL $2,485,000 04/03/14 100%
07-4X2304 FOREST LA-39 CLEAR ROADWAY&DRAINAGE 

SYSTEM OF DEBRIS & REPAIR SLOPE 

WASHOUTS DIR'S EMERGENCY FORC 

CHINO, CA 91710 

12531 SAN MINA CT 1041 W BADILLO STE 

112 

COVINA, CA 91722 

$2,140,810
 $0

05/13/14 
04/24/15 

100%

COMPLETED 
06/26/15 

20.20 
CLEAR & REPAIR ROADWAY & DRAINAGE 

SYSTEMS 
(626)339-1601 

201130 

07-LA-47-.9/2 IN LOS ANGELES COUNTY IN LOS ANGELES SAFWAY SEERVICES LP AKBARIAN, MASSOD $2,320,196 06/16/10 92%
07-4Y5004 AT VINCENT THOMAS BRIDGE 

RELOCATE PLATFORM SYSTEM GARDENA CA 90248 

601 WEST 140TH STREET $2,124,121
 $0

07/13/10 
12/26/15 

92%

(562)860-3085 

HM3 SWPPP 

07-LA-47-3.4/4.6 IN LOS ANGELES COUNTY IN LONG BEACH M C M CONSTRUCTION INC SUI, HAMMER $188,104,485 06/30/11 62%
07-138204 
NHBR-P047-(010)N 

--() 

AND LOS ANGELES ON ROUTE 47 FROM 

OCEAN BOULEVARD TO ROUTE 103 

JUNCTION AND ON ROUTE 103 FROM 

WILMIMGTON, CA 90744 

460 N. HENRY FORD AVENUE 450 N. HENRY FORD 

AVENUE 

WILMIMGTON, CA 90744 

$98,519,867
 $1,263,496

07/13/11 
10/03/17 

52%

HA21 SWPPP 
REPLACE STEEL BRIDGE WITH CIP (562)216-5940 

07-LA-57-4.3/10.8 IN LA COUNTY AT VARIOUS LOCATIONS WEST COAST STRUCTURES INC DBA DOUGHLEY, JOE $1,156,508 03/06/15 59%
07-2W6504 TREAT BRIDGE DECK WITH METHACRYLATE WESTERN STRUCTURES 

6005 TYLER STREET 
721 BREA CANYON ROAD, 

SUITE 6 

$714,949
 $0

03/23/15 
09/30/15 

60%

RIVERSIDE CA 92503 WALNUT, CA 91789 

HM3 
(909)594-4270 

07-LA-60-20.6/0 IN LOS ANGELES COUNTY IN ROWLAND POWELL CONSTRUCTORS INC SANDOVAL, MARTIN $2,039,060 11/13/13 100%
07-4H9004 
NHP-P060-(142)E 

--() 

HEIGHTS FR WESTBOUND OFFRAMP TO 

NOGALES STREET 

CONSTRUCT RETAINING WALL 

FONTANA CA 92335 

8555 BANANA AVENUE 721 BREA CANYON ROAD, 

SUITE 6 

WALNUT, CA 91789 

$2,008,673
 $0

12/03/13 
04/28/15 

100%

COMPLETED 
06/22/15 

HA22 
(909)594-3720 

07-LA-66-/3 IN LOS ANGELES COUNTY IN LA VERNE AND PAVEMENT COATINGS CO DOUGHLY, JOE $513,227 05/07/15 0% 
07-1W7004 POMONA FROM BASELINE ROAD TO LYNOAK 

DRIVE JURUPA VALLEY CA 91752 

10240 SAN SEVAINE WAY 721 BREA CANYON RD., 

SUITE 6 

$0 
$0 

06/09/15 
0% 

SLURRY SEAL AND DIGOUTS WALNUT, CA 91789 

HM1 
(909)594-4270
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-71-1.4/3.6 IN LA FR VALLEY BL UC/ RANCHO RD OC AUTOBAHN CONSTRUCTION INC. CAO, RODOLFO $1,060,634 03/09/15 83%
07-2W8604 OVERHEAD TO RIO RANCHO ROAD OVERCOS 

SING ORANGE CA 92867 

933 N. BATAVIA ST. 721 BREA CANYON ROAD, 

SUITE 6 

$999,713
 $0

03/26/15 
07/03/15 

93%

CPOL,RHMA & SOME DIGOUTS WALNUT, CA 91789 

HM1 
(909)598-4872 

07-LA-72-/6.8 IN LOS ANGELES COUNTY, IN WHITTIER, ALL AMERICAN ASPHALT WANG, MIKE $1,275,102 05/28/14 100%
07-1W6904 FROM LOS ANGELES / ORANGE COUNTY LINE 

TO SAN GABRIEL RIVER BRIDGE 

PLACE RHMA OVERLAY 

CORONA CA 92878 

P O BOX 2229 

(213)798-5970 

11229 S WOODRUFF AVE 

DOWNEY CA 90241 

$1,242,631
 $0

06/09/14 
03/06/15 

100%

COMPLETED 
07/03/15 

HM1 

07-LA-91-6.0/21 IN LA COUNTY AT VARIOUS LOCATIONS VELARDE CONCRETE CONSTRUCTION GALLARDO, SAM $1,176,831 06/10/14 37%
07-1W6104 DECK METH, APPROACH SLAB, JNT SEAL INC 

523 S BRAND BLVD SUITE 201 
18730 S WILMINGTON 

AVE STE 103 

$723,031
 $0

06/25/14 
09/30/15 

59%

SAN FERNANDO CA 91340 RANCHO DOMINGUEZ CA 

HM3 
90220 

(310)609-0264 

07-LA-101-1.0/11 LA COUNTY IN CITY OF LAS ANGELES, PETERSON-CHASE GENERAL AZIMA, HASSAN $3,134,448 10/01/13 100%
07-265904 
ACNH-P101-(227)E 

--() 

BETWEEN FIGUROA STREET AND LOS 

ANGELES RIVER BRIDGE 

UPGRADE BRIDGE RAILS 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 
3212 ROSEMEAD 

BOULEVARD, #100 

EL MONTE, CA 91731 

$2,832,423
 $0

10/22/13 
06/29/15 

90%

OVER RUN 
07/24/15 

HA21 
(626)572-6732 

07-LA-101-1.8/15.6 IN LA CNTY IN LA AT VAR LOCS FROM YAKAR PATEL, PRAVIN $905,960 12/23/14 26%
07-2838U4 
STPE-X037-(173)E 

--() 

BEAUDRY AVE TO HAZELTINE AVE 

PLANTING AND IRRIGATION 

AVENUE 

COVINA CA 91723 

689 EAST SAN BERNARDINO RD 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$163,450
 $130,693

01/29/15 
02/22/19 

20%

HB34 

07-LA-101-1.8/8.4 IN LA CITY ON US-101 BETWEEN JCT110 OHL USA, INC. IZADPANAH, MOE $19,609,649 09/15/14 63% 
07-295504 
NHP-Q101-(250)E 

--() 

STREET UP TO PILGRIMAGE OC 

ROADSIDE SAFETY IMPROVEMENTS IRVINE CA 92614 

1920 MAIN STREET SUITE 310 3212 ROSEMEAD 

BOULEVARD STE100 

EL MONTE CA 91731 

$4,260,693 
$2,366,978 

09/30/14 
12/01/15 

22% 

HA22 
(626)572-6734
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

07District 

07-LA-101-2.9/21 

Fed Aid 
Pgm Code 

07-1W6504 

Contract 
Location 

Storm Water 
Plan 

IN LOS ANGELES COUNTY, AT VARIOUS 

LOCATIONS 

Description 

DECK METH,JOINT SEALS,APPROACH SLAB 

Type Of Work 

THE SUN GROUP 

Contractor 

COSTA MESA CA 92626 

3151 AIRWAY AVE BUILDING V 

TRAN, DANGLONG 

Resident 
Engineer 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$962,931

Bid + CCOs

 $932,726

Comp To date

 $0

This Month 

06/03/14 

Awarded 

06/24/14 

Approved 

06/30/15 

Est Comp
Accepted 

98%

%Time

 97%

% Work 
Message 

HM3 

07-LA-101-11.8/35.3 
07-294704 
NHP-Q101-(247)E 

--() 

IN LA COUNTY FROM JUNCTION 170 TO 

VIRGENES CANYON ROAD 

SLAB REPLACEMENT/COLDPLANE AC O/L 

MYERS AND SONS CONSTRUCTION, 

LP 

SACRAMENTO CA 95834 

4600 NORTHGATE BLVD 

EID, EMILE 

(818)768-1939 

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$53,645,672
 $341,281
 $159,131

11/19/14 
12/10/14 
08/17/16 

14%

 1%

HA22 

07-LA-101-16.7/16.7 
07-4T6104 

IN LOS ANGELES NORTHBOUND 101 OFF­

RAMP AT SEPULVEDA BOULEVARD 

CURB RAMPS/MODIFY SIGNAL/LIGHTING 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

1792 KAISER AVENUE 

$268,937
 $0
 $0

05/11/15 
06/09/15 

0%

 0%

HB4N 

07-LA-101-27.6/32.1 

HM1 

07-2W8404 
IN LA @ VAR LOCS 

LINE DITCH,REPAIR& REPLACE CULVERTS 

VELARDE CONCRETE CONSTRUCTION, 

INC. 

SAN FERNANDO CA 91340 

DAVIS, ALAN 

(805)480-4928 

523 S BRAND BLVD STE 201 
1525 RANCHO CONEJO 

BLVD #102 

THOUSAND OAKS, CA 91320 

$504,115
 $388,985
 $354,155

03/19/15 
04/08/15 
08/21/15 

58%

 82%

07-LA-103-/1 

HA21 

07-275704 
STP-P103-(003)E 

--() 

IN LOS ANGELES COUNTY IN THE CITY OF 

LOS ANGELES, AT TERMINAL ISLAND UNION 

PACIFIC RAIL ROAD OVERHEAD PAINT 

BRIDGE 

PAINT STEEL PORTION OF STRUCTURE 

CL INDUSTRIAL COATINGS INC 

INDUSTRIAL COATINGS, INC 

STANTON CA 90680 

11650 WESTERN AVE. 

ROBILLOS, RAMON 

(562)216-5940 

450 N HENRY FORD AVE 

WILMINGTON CA 90744 

$3,291,661
 $695,245
 $153,591

11/05/14 
11/24/14 
04/25/16 

33%

 21%

07-LA-105-.5/0 

HB1 

07-4T5704 
HSNH-1053-(003)E 

--() 

IN LOS ANGELES COUNTY ONRAMP TO EAS 

TBOUND 105 FROM SEPULVEDA BOULEVARD 

INSTALL DRIANAGE SYSTEM,ROADWORK,FA 

LSHING BEACONS,REMOVE 

PLACE HIGH FRICTION SURFACE TREATM 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

NJOYA, DAVID 

(310)609-0264

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

90220 

$836,893 
$866,247 

$0 

11/05/13 
11/22/13 
07/10/15 
08/03/15 

24% 

99% 
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-105-.9/4.9 IN LA EASTBOUND ROUTE 105 FROM EAST SMART TECH GROUP INC NJOYA DAVID $483,413 06/12/14 87%
07-4T6804 
NHPI-105 -(004)E 

--() 

BOUND IMPERIAL HWY AND EB ON-RAMP 

FROM CRENSHAW BOULEVARD 

SURFACE TREATMENT,CONCRETE BARRIER 

IRVINE CA 92606 

3972 BARRANCA PARKWAY STE J28 18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

$454,451
 $5,161

07/11/14 
08/04/15 

94%

HB1 
90220 

(310)609-0264 

07-LA-105-2.6/0 IN LOS ANGELES COUNTY IN HAWTHORNE, RSB GROUP INC SAYKALI, ZARIF $823,199 01/16/14 51%
07-3X3504 
ER-17E0-(004)E 

--() 

AT INGLEWOOD AVENUE 

RECONSTRUCT FAILED SLOPE/HYDRO SEED LAKE FOREST CA 92630 

20331 LAKE FOREST DR #C13 

(310)821-1847 

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$823,362
 $0

02/05/14 
12/20/15 

98%

HA23 

07-LA-105-8.0/10.2 IN L.A. COUNTY 21 DIFF LOCATIONS-LA WEST COAST STRUCTURES INC DBA HERRERA, EDGAR $385,000 10/09/14 39%
07-4X3304 105, LA91,LA134&LA170, REPLACE STOLEN 

STEEL GRATES, SCREENS&FRAMES FROM 

WESTERN STRUCTURES 

6005 TYLER STREET 
18730 S. WILMINGTON 

AVE SUITE 103 

$392,250
 $0

11/05/14 
09/30/15 

98%

GSRD'S DIR'S EMERGENCY RIVERSIDE, CA RANCHO DOMINGUEZ, CA SUSPENDED 

20.20 
REPAIR GSRD'S&REPLACE GRATES W/FRP'S 90220 

201130 
(310)609-0264 

07-LA-105-13.5/18 IN LA, RTE 105 FR PM 13.14/17.88 J. FRANCIS COMPANY SAAD, HUSSEIN $992,944 02/25/15 42%
07-2W0604 DECH METH, DECK SPALL, JOINT SEAL 

RIVERSIDE CA 925045730 

16197 KRAMERIA AVE. 17912 CRUSADER AVE. 

SUITE 101 

$924,280
 $497,234

03/10/15 
12/30/15 

90%

CERRITOS CA 90703 

HM3 
(562)860-3085 

07-LA-105-14.1/14.6 IN LA COUNTY, ON ROUTE 105 FROM HYPA ENGINEERING INC WANG, PAUL $659,229 05/05/14 100%
07-4T6404 POSTMILE 14.1 TO 14.6 

MODIFY ELECT WORK FOR PUMPING STATI SHERMAN OAKS CA 91403 

4623 NORWICH AVE 13230 FIRESTONE BLVD 

SUITE E-2 

$672,254
 $0

06/05/14 
05/26/15 
07/03/15 

100%

SANTA FE SPRINGS CA COMPLETED 

HA12 
90670 

(562)345-3144 

07-LA-107-4.1/4.1 IN LOS ANGELES COUNTY ON REDONDO UNIQUE PERFORMANCE HERRERA, EDGAR $309,224 06/12/14 38% 
07-4T5604 
SNHP-P107-(014)E 

--() 

BEACH AND TORRANCE AT HAWTHORNE BOU 

LEVARD 182ND STREET-INSTALL PROTECT 

ED LEFT-TURN PHASING SIGN 

CONSTRUCTION INC 

ANAHEIM CA 92807 

1321 N JEFFERSON ST 
18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

$107,023 
$0 

07/11/14 
08/14/15 

36% 

SUSPENDED 

HB1 
SIGNALS AND CURB RAMPS 90220 

(310)609-0264
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Statement of Ongoing Contracts as of 07/20/15
08/07/15
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

07-LA-110-23.5/23.9
 
07-2759U4
 
NHP-X037-(164)E
 

--()
 

HA42
 

07-LA-118-4.5/13.9
 
07-2W7704
 

HM3
 

07-LA-118-11.5/13.7
 
07-2770U4
 
NH-P118-(063)
 

--()
 

HA42 SWPPP
 

07-LA-118-/0
 
07-3X9304
 
NHPX-037 -(175)E
 

--()
 

HA23
 

07-LA-134-1.6/2.7
 
07-287204
 
NHP-P134-(037)E
 

--()
 

HA42
 

07-LA-134-10.8/11.5
 
07-4T7404
 
NHP-P134-(038)E
 

--()
 

HB1
 

Description
Type Of Work 

LA COUNTY IN CITY OF LOS ANGELES ON
 

SOUTHBOUND AND NORTHBOUND OF ROUTE
 

110 AT THE ROUTE 101 INTERCHANGE
 

INSTALL IRRIGATION AND PLANTS
 

IN LOS ANGELES COUNTY AT VARIOUS
 

LOCATIONS
 

METH DECK/REPLACE JOINT SEALS
 

IN LOS ANGELES COUNTY IN LOS ANGELES
 

FROM ROUTE 5 INTERCHANGE TO ROUTE 210
 

INTERCHANGE EAST AND WESTBOUND
 

EROSION CONTROL
 

IN LA,ON LA-118,LA-170,LA-405 AT
 

VARIOUS LOCATIONS
 

REPAIR&REPLACE STOLEN ELECT WIRING
 

IN LOS ANGELES COUNTY IN BURBANK FROM
 

0.1 MILE WEST OF PASS AVENUE
 

OVERCROSSING TO BOB HOPE DRIVE
 

UNDERCROSSING
 

STORM WATER SOURCE CONTROL
 

IN LA FR 0.2M WO ARBOR DEL-HILLMONT
 

UC BRIDGE /FIGUEROA ST UC BRIDGE
 

RECONSTRUCT MEDIAN CONCRETE BARRIER
 

Contractor 

YAKAR
 

689 EAST SAN BERNARDINO RD
 

COVINA, CA 91723
 

WEST COAST STRUCTURES, INC DBAAMADI, PATRICIA
 

Resident 
Engineer 

SAMY, RAGY
 

902 SAN GABRIEL BLVD.
 

ROSEMEAD, CA 91770
 

(626)572-6700
 

WESTERN STRUCTURES
 

6005 TYLER STREET
 

RIVERSIDE CA 92503
 

CLEAN CUT LANDSCAPE
 

8406 N ARMSTRONG AVE
 

CLOVIS CA 93619
 

DBX, INC.
 

42024 AVENIDA ALVARADO, SUITE
 

TEMECULA CA 92590
 

MARTINEZ LANDSCAPE CO., INC.
 

12357 SAN FERNANDO ROAD
 

SYLMAR CA 91342
 

ODONNELL CONSTRUCTION, INC.
 

559 W COVINA BLVD
 

SAN DIMAS CA 91773
 

13171 TELFAIR AVE
 

SUITE 101
 

SYLMAR CA 91342
 

(818)364-2760
 

CHAVEZ, EFRAIM
 

13171 TELFAIR AVE,
 

STE 101
 

SYLMAR, CA 91342
 

(818)364-2760
 

MANNAA, HASSAN
 

13171 TELFAIR AVENUE,
 

STE 101
 

SYLMAR,CA. 91342
 

(818)364-2760
 

SHALVIRI, ALI
 

2090 FERN LANE
 

GLENDALE, CA 91208
 

(818)637-2506
 

ATASSI, KEVIN
 

601 S GLENOAKS BLVD.
 

SUITE 310
 

BURBANK, CA 91502
 

(310)909-4131


 $1,393,291 10/29/13 0%
 $1,324,420

 $11,470
11/15/13 
01/31/18 

0%

PLANT EST 

SATIS 

$483,937 01/30/15 63%
 $368,442
 $11,671

02/27/15 
08/31/15 

76%

 $1,319,842 12/12/12 0%
 $1,253,173

 $4,275
01/11/13 
12/03/16 

0%

PLANT EST 

SATIS 

$8,612,370 12/29/14 4%
 $25,397
 $25,397

01/21/15 
10/18/17 

0%

 $968,732 11/21/14 73%
 $620,647
 $127,151

12/31/14 
11/02/18 

69%

 $271,835 05/21/15 0% 
$0 
$0 

06/10/15 
0% 

SUSPENDED
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Statement of Ongoing Contracts as of 07/20/15
08/07/15
 

District 07 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

07-LA-134-/6.1
 
07-1W7204
 

HM1
 

07-LA-138-46.7/63.7
 
07-297004
 
NHP-P138-(047)E
 

--()
 

HA22
 

07-LA-138-69.9/75
 
07-2656U4
 
STPG-P138-(052)E
 

--()
 

HB1
 

07-LA-170-17.7/20.3
 
07-2769U4
 
NH-P170-(004)
 

--()
 

HA42 SWPPP
 

07-LA-187-4.3/4.3
 
07-4T5904
 
NHP-P187-(004)E
 

--()
 

HB4N
 

07-LA-210-.8/4.9
 
07-2768U4
 
NHPI-2101-(815)E
 

--()
 

HA42
 

Description

Type Of Work
 

IN LA, LA-134 FR PM 0.0/6.10 170 TO
 

0.1 MILE WEST OF CONCORD STREET
 

UNDERCROSSING
 

SLABS/PCC PROFILE GRIND SLABS
 

IN LA COUNTY FROM 30TH EAST STREET TO
 

65TH STREET EAST
 

COLD PLANE AND OVERLAY
 

IN LA IN PINION HILLS FR 0.5 M EO RTE
 

18/ SAN BERNARDINO CNTY LN
 

CP PVMT & OVERLAY WITH HOT MIX AC
 

IN LOS ANGELES COUNTY IN NORTH
 

HOLLYWOOD NORTH AND SOUTHBOUND FROM
 

VANOWEN STREET TO SHELDON STREET
 

PLANTING, INSTALL IRRIGATION, SLOPE
 

IN LOS ANGELES COUNTY IN LOS ANGELES
 

AT MOTOR AVENUE
 

MODIFY SIGNAL,CURB RAMP,MEDIAN ISLA
 

IN LOS ANGELES COUNTY IN LOS ANGELES
 

FROM MACLAY AVENUE TO YARNELL STREET
 

EROSION CONTROL
 

Resident 
EngineerContractor 

PETERSON-CHASE GENERAL SHALVIRI, ALI
 

ENGINEERING CONSTRUCTION, INC.2090 FERN LN
 
1792 KAISER AVENUE
 

IRVINE CA 92614
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

GRANITE CONSTRUCTION COMPANY
 

213 E. COLUMBIA WAY
 

LANCASTER CA 93552
 

Y A K A R
 

689 EAST SAN BERNARDINO ROAD
 

COVINA, CA 91723
 

UNIQUE PERFORMANCE
 

CONSTRUCTION INC
 

1321 N JEFFERSON ST
 

ANAHEIM CA 92807
 

STL LANDSCAPE INC
 

8122 COMPTON AVENUE
 

LOS ANGELES CA 90001
 

MONROVIA, CA 91208
 

(818)637-2506
 

HARTANTO, HIN
 

45120 13TH STREET
 

WEST
 

LANCASTER, CA 93534
 

(661)726-0148
 

TIEU, FRED
 

45120 13TH STREET
 

WEST
 

LANCASTER CA 93534
 

(661)726-0148
 

IZADPANAH, MOE
 

3212 ROSEMEAD
 

BOULEVARD, #100
 

EL MONTE, CA 91731
 

(626)572-6732
 

RAM, MAHINDA
 

12975 WEST CULVER
 

BLVD
 

LOS ANGELES, CA 90066
 

(310)821-1847
 

CHOU, MICHAEL
 

1041 W. BADILLO SUITE
 

112
 

COVINA, CA 91722
 

(626)339-1601


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$583,495

 $57,664

 $57,064


 $7,234,056

 $6,372,421


 $0


 $8,786,487

 $99,000

 $37,800


 $1,799,153

 $1,648,722


 $12,905


 $576,720

 $558,746

 $31,660


 $1,699,000
 
$1,526,107
 

$8,500
 

04/07/15
 
05/07/15
 
07/20/15
 

05/08/14
 
05/23/14
 
07/31/15
 

02/25/15
 
03/10/15
 
05/03/17
 

12/11/12
 
01/10/13
 
06/02/17
 

%Time
% Work 

Message 

35%


 10%


 68%


 88%


 11%


 1%


 0%


 0%


PLANT EST
 

SATIS
 

04/14/14 100%

05/29/14
 

96%

06/05/15
 

09/23/13 0%
 
10/15/13
 

0%

08/16/17
 

PLANT EST
 

SATIS
 

http:0.0/6.10
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-210-9.7/16.1 IN LOS ANGELES AND GLENDALE FROM 0.2 SECURITY PAVING COMPANY INC KAROUT, REDA $41,240,768 10/18/13 65%
07-288014 
NHPI-2101-(816)E 

--() 

MILE WEST OF BIG TUJUNGA WASH BRIDGE 

TO DUNSMORE AVENUE UNDERCROSSING 

ROADWAY REHABILITATION 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 1041 W. BADILLO, 

SUITE 112 

COVINA, CA 91722 

$30,108,264
 $1,652,473

11/06/13 
04/12/16 

73%

HA22 
(626)339-1601 

07-LA-210-15.0/36 IN LA COUNTY IN LOS ANGELES AT POWELL CONSTRUCTORS INC KAROUT, REDA $8,907,605 11/14/12 96%
07-258934 
ACIM- 210-(812) 

--() 

VARIOUS LOCATIONS 

SAND FILTERS & INFILTRATION DEVICES FONTANA CA 92335 

8555 BANANA AVENUE 1041 W. BADILLO SUITE 

112 

COVINA, CA 91722 

$8,805,114
 $69,406

12/20/12 
08/19/15 

96%

HA42 SWPPP 
(626)339-1601 

07-LA-210-15.6/20.3 IN LOS ANGELES COUNTY @ LA-210 & LA­ SIERRA LANDSCAPE DEVELOPMENT, RESLER, CAESAR $1,185,000 02/25/14 10%
07-4X2104 134 UPGRADE LANDSCAPE IRRIGATION 

CONTROLLERS TO RICS SMART CONTROLLERS 

INC. 

2209 1/2 CHICO AVE 
2090 FERN LN 

GLENDALE, CA 91208 

$1,124,602
 $0

05/10/14 
06/30/15 

95%

TO ADJ WATERING DIR'S E SOUTH EL MONTE, CA 91733 (818)637-2509 
UPGRADE TO RICS IRRIGATION SMART 

20.20 
CONTROLLR 

201130 

07-LA-210-16.1/25.8 IN & NR GLENDALE & LA CANADA FLINTR FLATIRON WEST, INC. CHAUDHARI, SUSHILKUMAR $105,799,435 02/06/15 6%
07-2881U4 
NHPI- 210-(823)E 

--() 

IDGE FR DUNSMORE AV/N LOS ROBLES AV 

ROADWAY REHABILITATION SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 1201 BALDWIN PARK 

BLVD. 

BALDWIN PARK, CA 91706 

$2,318,204
 $687,757

02/27/15 
11/16/17 

2%

HA22 
(213)453-7555 

07-LA-210-25.2/52.1 LOS ANGELES COUNTY ALONG LA-210 GUILL'S INC. DBA INTEGRITY PUNJABI, RAJ $585,000 02/25/14 100%
07-4X2004 MULTIPLE CITIES TO UPGRADE LANDSCAPE 

IRRIGATION CONTROLLER SYSTEMS TO 

LANDSCAPE & CONCRETE 

313 ORANGE GROVE BLVD 290 
1041 W. BADILLO STE 

112 

$548,120
 $0

04/16/14 
06/30/15 

94%

REDUCE WATER USAGE DIR'S EME PASADENA, CA 91104 COVINA, CA 91722 OVER RUN 

20.20 
REPLACE IRRIGATION CONTROLLER 

SYSTEMS 
(626)339-1601 

201130 

07-LA-210-30.7/41.4 IN LA COUNTY ON ROUTE 210 AT VARIOUS PETERSON-CHASE GENERAL AZIMA, HASSAN $578,594 03/27/12 100% 
07-267004 LOCATIONS FROM HUNTINGTON DRIVE TO 

AZUSA AVENUE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
3212 ROSEMEAD BLVD., 

SUITE 100 

$545,403 
$0 

04/13/12 
04/22/13 

100% 

CONSTRUCT VEHICLE PULLOUTS AND PAVE IRVINE CA 92614 EL MONTE, CA 91731 

HA28 WPCP 
(626)572-6732



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 89 

Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 07 

07-LA-210-39.8/42.2 

Fed Aid 
Pgm Code 

07-287304 

Contract 

NHPI-210 -(824)E 

--() 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN AZUSA FROM 

LITTLE DALTON WASH TO GLENDORA AVE 

Description 

STORM WATER SOURCE CONTROL *2012 

Type Of Work 

YAKAR 

Contractor 

COVINA CA 91723 

689 EAST SAN BERNARDINO RD 

CAO, RODOLFO 

Resident 
Engineer 

721 BREA CANYON ROAD, 

STE 6 

WALNUT, CA 91789 

$1,443,961

Bid + CCOs

 $438,284

Comp To date

 $105,338

This Month 

12/29/14 

Awarded 

01/29/15 

Approved 

10/31/18 

Est Comp
Accepted 

12%

%Time

 31%

% Work 
Message 

HA42 
(213)712-4785 

07-LA-405-1.6/15.8 
07-2W7504 
NHP-X037-(177)E 

--() 

IN LOS ANGELES COUNTY, BETWEEN 

WOODRUFF AVE AND W. 182ND ST 

BRIDGE PRESERVATION / MINOR BRIDGE 

J. FRANCIS COMPANY 

RIVERSIDE CA 925045730 

16197 KRAMERIA AVE. 

BUI, KEVIN 

11229 S WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$666,955
 $0
 $0

06/30/15 
07/23/15 
12/17/15 

0%

 0%

HA21 
(562)401-3333 

07-LA-405-3.4/4.5 
07-278304 
NHPI-4053-(034)E 

--() 

IN LOS ANGELES COUNTY IN LONG BEACH 

AT TEMPLE AVENUE OC, BR #531198 

BRIDGE REHAB 

POWELL CONSTRUCTORS INC 

FONTANA CA 92335 

8555 BANANA AVE 

AKBARIAN MASSOD 

17912 CRUSADER AVE 

SUITE 101 

CERRITOS CA 90703 

$2,794,446
 $2,524,052

 $17,339

10/02/13 
10/22/13 
11/19/15 

76%

 89%

HA21 
(562)860-3085 

07-LA-405-11.7/11.7 

HB4N 

07-288504 
NHPI-405 -(970)E 

--() 

IN LOS ANGELES COUNTY ON NORTH BOUND 

DIRECTION AT CARSON COMMERCIAL 

ENFORCEMENT VEHICLE FACILITY, 

ADJACENT TO DEL AMO BOULEVARD O 

REHAB COMM VEHICLE ENFCMNT FACILITY 

POWELL CONSTRUCTORS, INC. 

FONTANA CA 92335 

8555 BANANA AVENUE 

GALLARDO, SAM 

(310)609-0264 

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA. 

90220 

$4,249,963
 $1,234,529
 $373,078

11/13/14 
11/24/14 
11/30/15 

49%

 29%

07-LA-405-16.4/19.5 

HM1 

07-3Y9404 

WPCP 

IN LOS ANGELES COUNTY, IN TORRANCE, 

LAWNDALE, REDONDO BEACH AND HAWTHORNE 

FROM 0.2 MILE SOUTH OF RTE 405/91 SEP 

TO 0.2 MILE SOUTH 

WARM MIX ASPHALT OVERLAY 

ALL AMERICAN ASPHALT 

CORONA CA 928782229 

P O BOX 2229 

ABUMUHOR, ISSAM 

(562)345-2905

13230 FIRESTONE BLVD 

SANTA FE SPRINGS, CA 

90670 

$933,189
 $945,555

 $0

06/12/12 
07/03/12 
06/30/15 

67%

 97%

07-LA-405-28.0/39 
07-296804 
NHPI-405 -(023)E 

--() 

IN LA COUNTY FROM VENICE BOULEVARD 

(JCT 187) TO ROUTE 101 JUNCTION 

HMA/RHMA AND GRIND CONCR PAVEMENT 

SULLY MILLER CONTRACTING 

COMPANY 

BREA CA 92821 

RAM, MAHINDA 

135 S STATE COLLEGE BLVD #400 
12975 WEST CULVER 

BLVD 

LOS ANGELES, CA 90066 

$20,279,175 
$0 
$0 

09/05/14 
09/25/14 
11/17/15 

0% 

0% 

HA22 
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Statement of Ongoing Contracts as of 07/20/15
08/07/15
 

District 07 

07-LA-405-39.4/48.6 

Fed Aid 
Pgm Code 

07-252004 

Contract 

ACIM-4053-(005)E 

--() 

Location 
Storm Water 
Plan 

IN LOS COUNTY IN CITIES OF SHERMAN 

OAKS, VAN NUYS, AND NORTH HILLS ON 

ROUTE 405 BETWEEN 101 AND ROUTE 5 

Description 

REHABILITATE PAVEMENT 

Type Of Work 

MYERS AND SONS CONSTRUCTION LP 

Contractor 

SACRAMENTO, CA 95834 

EID, EMILE 

Resident 
Engineer 

(818)768-1939 

4600 NORTHGATE BLVD., STE 100 9225 CRANFORD AVE 

PACOIMA, CA 91331 

$28,989,761

Bid + CCOs

 $28,213,907

Comp To date

 $662,674

This Month 

06/28/13 

Awarded 

07/30/13 

Approved 

10/20/15 

Est Comp
Accepted 

84%

%Time

 93%

% Work 
Message 

HA22 

07-LA-405-41.6/41.6 
07-4T7304 
HSNH-405 -(024) 

--() 

IN LA, SB OFF-RAMP TO VICTORY BL 

RE-ALIGN SW & INSTL CONCRTE BARRIER 

HIGHLAND CONSTRUCTION, INC. 

ORANGE CA 92868 

133 N. PIXLEY STREET 

MOHSENZADEH, ALI 

(818)746-0669 

13171 TELFAIR AVE 

SYLMAR, CA. 91342 

$710,867
 $0
 $0

06/03/15 
06/22/15 
12/07/15 

0%

 0%

SUSPENDED 

HB1 

07-LA-605-/20.2 
07-295704 
NHPI-605 -(967)E 

--() 

SLAB REPLACEMENT AND GRINDING 

PAV PRESERVATION,SLAB REPL/GRNDNG 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

WANG, MIKE 

11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$22,223,477
 $1,690,080

 $20,935

07/21/14 
08/06/14 
09/26/16 

29%

 8%

HA22 
(213)798-5970 

07-LA-710-6.1/9.1 

20.20 

201130 

07-4X1804 
IN LA COUNTY LA-110, LA-710, LA-47, 

LA-101REPLACE/UPGRADE IRRIGATION 

CONTROLLER SYSTEMS TO REDUCE WATER 

USAGE DIR'S EMERGENCY FORC 

REPLACE/UPGRADE RICS TO REDUCE WATER 

USAGE 

DIVERSCAPE INC DBA 

DIVERSIFIEDLANDSCAPE CO 

WILDOMAR, CA 92595 

21730 BUNDY CANYON ROAD 

NJOYA, DAVID 

(310)609-0264 

18730 SOUTH 

WILMINGTON AVE. SUITE 

103 

RANCHO DOMINGUEZ, CA 

90220 

$1,185,000
 $1,199,670

 $0

02/24/14 
05/07/14 
07/01/15 
07/24/15 

100%

 100%

07-LA-710-9.4/18.4 

HA22 

07-183124 
NHPI- 710-(822) 

--() 

IN LA COUNTY IN LONG BEACH AND SOUTH 

GATE ROUTE 405 TO FIRESTONE BLVD­

REQUIRED LANDSCAPE MITIGATION 

LANDSCAPE *POR OF 18310 

MARTINEZ LANDSCAPE CO., INC. 

SYLMAR CA 91342 

12357 SAN FERNANDO ROAD 

SAAD, HUSSEIN 

(562)860-3085 

17912 CRUSADER AVE., 

SUITE 101 

CERRITOS, CA 90703 

$1,490,000
 $0
 $0

05/29/15 
07/02/15 

0%

 0%

07-LA-710-17.2/26.4 

HA22 

07-202114 
ACNH-7101-(809)N 

--() 

SWPPP 

IN LA COUNTY ON ROUTE 710 AT VARIOUS 

LOCATIONS FROM LOS ANGELES RIVER 

BRIDGE TO RAMONA BOULEVARD 

UNDERCROSSING. 

LONG LIFE PAVEMENT & WIDEN BRIDGES 

SHIMMICK/MYERS & SONS J V 

IRVINE CA 92618 

16481 SCIENTIFIC WAY 

JAHROMI, REZA 

(562)401-3333

11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$108,547,770 
$68,431,030 

$984,653 

04/04/12 
04/30/12 
04/21/17 

59% 

62% 
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Statement of Ongoing Contracts as of 07/20/15
08/07/15
 

07District 

07-LA-710-21.3/21.3 

Fed Aid 

20.20 

Pgm Code 

07-4X4404 

Contract 
Location 

Storm Water 
Plan 

IN CITY OF BELL SO. OF ATLANTIC BLVD 

IN LACOUNTY LA-710 TO REPAIR/REPLACE 

ALL DAMAGECAUSED BY FUEL SPILL & 

SUBSEQUENT FIRE DIR'S E 

Description 

REPAIR DAMAGE CAUSED BY FUEL SPILL 

Type Of Work 

SHIMMICK/MYERS AND SONS JV 

Contractor 

OAKLAND, CA 94621 

8201 EDGEWATER DR #101 

JAHROMI, REZA 

Resident 
Engineer 

(562)404-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$735,000

Bid + CCOs

 $0

Comp To date

 $0

This Month 

04/28/15 

Awarded 

06/16/15 

Approved 

09/30/15 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

201130 

07-LA-710-22.6/23 

20.201130 

07-4X1304 
LA-710 IN CITY OF COMMERCE PM 22.6­

23.0 ATTHE EAST YARD OH/BRIDGE (53­

0842) REPAIR/ REPLACE DAMAGE CAUSED 

BY OIL SPILL & FIRE DIR' 

REPAIR/REPLACE OIL&FIRE DAMAGE TO 

HIGHWAY 

SHIMMICK/MYERS AND SONS JV 

IRVINE, CA 92618 

16481 SCIENTIFIC WAY 

JAHROMI, REZA 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$2,435,000
 $667,108

 $0

11/01/13 
12/26/13 
06/10/15 

100%

 27%

OVER RUN 

07-VEN-1-1.0/10.6 

20.10 

07-4X3704 
VEN-1 PCH BETWEEN YERBA BUENA & LAS 

POSAS REMOVE/CLEAR MUD AND DEBRIS 

FROM THE ROAD WAY AND DRAINAGE 

SYSTEMS DIR'S EMERGENCY FORCE 

REMOVE/CLEAR MUD AND DEBRIS 

UNION ENGINEERING COMPANY INC. 

VENTURA, CA. 93001 

DAVIS, ALAN 

(805)480-4928 

P.O. BOX 1000 1525 RANCHO CONEJO 

BLVD, SUITE 102 

THOUSAND OAKS CA 91320 

$6,985,000
 $2,768,346
 $234,271

12/05/14 
01/20/15 
08/30/15 

100%

 40%

OVER RUN 

201130 

07-VEN-1-14.2/15.5 
07-4Y6604 

IN VENTURA COUNTY FROM 0.8 MILE 

SOUTH OF PLEASANT VALLEY ROAD TO 

CHANNEL ISLANDS BOULEVARD 

MAINLINE RHMA-G OVERLAY AND RAMP 

TORO ENTERPRISES, INC. 

OXNARD CA 93036 

2101 E. VENTURA BLVD. 

ARROYO, HECTOR 

1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS CA 91320 

$879,171
 $0
 $0

02/09/15 
03/04/15 
08/31/15 

0%

 0%

HM1 
(805)480-4928 

07-VEN-1-27.1/28.5 
07-4T7504 

IN VENTURY COUNTY FROM HOBSON COUNTY 

PARK TO MOBIL PIER ROAD 

MILL AND FILL RHMA FROM EP TO EP 

GRANITE CONSTRUCTION COMPANY 

SANTA BARBAA CA 93160 

PO BOX 6744 

DAVIS, ALAN 

1525 RANCHO CONEJO 

BLVD STE102 

$610,247
 $3,900
 $3,900

04/27/15 
05/07/15 
08/31/15 

62%

 1%

HA22 
(805)480-4928 

THOUSAND OAKS, CA 91320 

07-VEN-23-17.8/20.9 

HM1 

07-1W0904 
IN VENTURA COUNTY, NEAR MOORPARK, 

FROM SHEKELL ROAD TO 0.1 MILE SOUTH 

OF GRIMES CANYON ROAD 

COLD IN-PLACE RECYCLING & PLACE HMA 

ALL AMERICAN ASPHALT 

CORONA CA 928782229 

P O BOX 2229 

ALI, MOHSENZADEH 

(818)746-0669

13171 TELFAIR AVE 

#101 

SYLMAR, CA 91342 

$931,565 
$959,454 

$0 

05/08/14 
05/23/14 
08/10/15 

33% 

93% 
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

07District 

07-VEN-33-11.3/11.3 

Fed Aid 
Pgm Code 

07-3P7004 

Contract 
Location 

Storm Water 
Plan 

IN VENTURA COUNTY IN CITY OF OJAI AT 

1116 MARICOPA HWY 

Description 

1116 MARIC MAINTENANCE STATION 

Type Of Work 

MGP CONSTRUCTION 

Contractor 

UPLAND CA 91786 

111 N. GROVE AVE. 

BURAN, HUSSAM 

Resident 
Engineer 

1525 RANCHO CONEJO 

BLVD STE102 

$931,990

Bid + CCOs

 $145,689

Comp To date

 $145,689

This Month 

05/15/15 

Awarded 

06/10/15 

Approved 

04/25/16 

Est Comp
Accepted 

0%

%Time

 16%

% Work 
Message 

HA12 
(805)480-4928 

THOUSAND OAKS, CA 91320 

07-VEN-33-12.3/57.5 

HM1 

07-2W8704 
STP-P033-(080)E 

--() 

IN VEN, PM 12.3/20.8 & PM 48.5/57.5 

OL, DIGOUTS 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

PO BOX 2229 

ARROYO, HECTOR 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS, CA 91320 

$3,549,221
 $0
 $0

04/23/15 
05/07/15 

0%

 0%

07-VEN-33-/0 
07-2W7104 

IN VENTURA COUNTY AT VARIOUS LOCATI 

ONS 

METHACRYLATE DECK/REPAIR SPALLS 

AUTOBAHN CONSTRUCTION INC. 

ORANGE CA 92867 

933 N. BATAVIA ST. 

DAVIS, ALAN 

1525 RANCHO CONEJO 

BLVD #102 

$1,093,992
 $0
 $0

05/15/15 
06/10/15 
12/31/15 

0%

 0%

HM3 
(805)480-4928 

THOUSAND OAKS, CA 91320 

07-VEN-101-.1/4.5 

HB4C 

07-1952U4 
CNHP-X037-(165)E 

--() 

IN VENTURA COUNTY NEAR THOUSAND OAKS 

FROM VENTURA COUNTY LINE TO ROUTE 

101/23 INTERCHANGE 

WIDEN FREEWAY, RAMPS, RECONSTR MED 

SECURITY PAVING COMPANY INC 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 

IRA, ALFRED 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD #102 

THOUSAND OAKS, CA 93065 

$26,250,967
 $16,190,738

 $17,897

11/21/13 
12/12/13 
01/18/17 

49%

 61%

07-VEN-101-5.2/5.2 
07-292504 
HSNH-Q101-(238)E 

--() 

IN VENTURA COUNTY AT INTERSECTION OF 

NORTHBOUND ROUTE 101 ON/OFF RAMP AT 

LYNN ROAD 

MODIFY TRAFFIC SIGNAL 

TRAFFIC DEVELOPMENT SERVICES 

MOORPARK CA 93021 

207 W LOS ANGELES AVE #252 

LEE, JEFF 

13171 TELFAIR AVE 

#101 

SYLMAR CA 91342 

$236,044
 $218,324

 $0

04/03/14 
04/22/14 
06/30/15 

66%

 100%

HB1 
(323)250-3660 

07-VEN-101-9.2/9.2 

20.20 

201130 

07-4X4204 
VEN 101 CHP COMMERCIAL VEHICLE 

ENFORCEMENTFACILITY IN CITY OF 

CAMARILLO MITIGATE ROCKFALL DEBRIS, 

SCALING & SHOTCRETE DIR'S EMERGE 

PERFORM SCALING TO REMOVE LOOSE 

ROCKS 

ACCESS LIMITED CONSTRUCTION 

SAN LUIS OBISPO, CA 93401 

225 SUBURBAN ROAD #1 

DAVIS, ALAN 

(805)480-4928

1525 RANCHO CONEJO 

BLVD SUITE 102 

THOUSAND OAKS, CA 91320 

$885,000 
$787,410 

$0 

02/20/15 
03/25/15 
07/21/15 

100% 

89% 
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-101-39.8/43.6 IN VENTURA & SANTA BARBARA COUNTIES GRANITE CONSTRUCTION COMPANY ARROYO, HECTOR $58,484,319 01/03/12 67%
07-260704 FROM MOBILE PIER UNDERCROSSING TO 0.4 

MILE SOUTH OF CASITAS PASS ROAD WATSONVILLE CA 950775085 

P O BOX 50085 1525 RANCHO CONEJO 

BL,STE 102 

$57,306,584
 $92,690

01/18/12 
12/31/15 

96%

WIDEN RDWY W/JPCP OVER THOUSAND OAKS, CA 91320 

HB5 SWPPP 
(805)375-9247 

07-VEN-118-18.7/32.6 IN VENTURA COUNTY FROM MADERA ROAD C A RASMUSSEN INC ALJAMAL, ABDUL $15,645,971 04/29/14 100%
07-296704 
NHP-118 -(064)E 

--() 

UNDER CROSSING TO LA/VEN CNTY LINE 

PAVEMENT REPAIR & RAMP VALENICA CA 91355 

28548 LIVINGSTON AVENUE 13171 TELFAIR AVE 

SUITE 101 

SYLMAR CA 91342 

$16,625,780
 $0

05/23/14 
07/30/15 

94%

OVER RUN 

HA21 
(805)797-1348 

07-VEN-150-32.0/34.4 IN VENTURA COUNTY FROM 0.1 MILE INTERMOUNTAIN SLURRY SEAL, ARROYO, HECTOR $514,487 12/31/14 0% 
07-4Y6404 NORTH OF STONEGATE ROAD TO 0.1 MILE 

SOUTH OF HARVARD BOULEVARD 

INC. 

P.O. BOX 1841 
1525 RANCHO CONEJO 

BLVD STE102 

$0 
$0 

01/29/15 
08/24/15 

0% 

SLURRY SEAL AND DIGOUTS SPARKS NV 89432 THOUSAND OAKS CA 91320 

HM1 
(805)480-4928

Totals: Authorized Final Amt: $2,137,514,771 Completed to Date: $1,207,295,221 Work This Month: $24,659,920
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

08District 

08-RIV-0-/0 

Fed Aid 

20.20 

Pgm Code 

08-1F3204 

Contract 

IM- -( ) 

--() 

Location 
Storm Water 
Plan 

IN RIVERSIDE COUNTY AT VARIOUS 

MAINTENANCE STATIONS THROUGHOUT 

DISTRICT 08 DIR'S ORDER EMERGENCY 

F.A. 

Description 

INSTALL WATER CONSERVATION PLUMBING 

Type Of Work 

FIRST CLASS PLUMBING CO 

Contractor 

SANTA MONICA, CA 90402 

155 ENTRADA DR #1 

NGUYEN, VU T. 

Resident 
Engineer 

(951)232-3784 

4295 E. JURUPA 

STREET, SUITE 207 

ONTARIO, CA 91761 

$335,000

Bid + CCOs

 $61,606

Comp To date

 $0

This Month 

04/15/14 

Awarded 

04/15/14 

Approved 

05/29/15 

Est Comp
Accepted 

52%

%Time

 18%

% Work 
Message 

201130 

08-RIV-10-1.9/82.5 

HM3 

08-1E4304 
AT VARIOUS LOCATIONS IN RIV & SBD CO 

IN THE CITIES OF COACHELLA, INDIO, 

BEAUMONT,CALIMESA, CORONA, RIVERSIDE 

AND MONTCLAIR, UPLAND 

BRIDGE PRESERVATION 

WESTERN STRUCTURES 

RIVERSIDE CA 92503 

6005 TYLER STREET 

$955,210
 $0
 $0

05/14/15 
06/09/15 

0%

 0%

08-RIV-10-71.8/72.3 

HA26 

08-0L9004 
IN RIVERSIDE CO NEAR COACHELLA ABOUT 

12.9 MI E/O DILLON RD UC AT THE 

CACTUS CITY ROADSIDE REST AREA 

UPGRADE WATER TREATMENT SYSTEM 

INTEGRATED WATER SERVICES INC 

AVON CO 81620 

GAYED, EZZ 

(951)830-6954 

P O BOX 9570 850 S. VIA LATA SUITE 

100-A 

COLTON, CA 92324 

$820,528
 $817,298

 $1,890

02/18/14 
03/07/14 
10/21/15 

100%

 100%

08-RIV-10-97.8/104 

20.20 

08-1G5104 
IN RIVERSIDE COUNTY NEAR DESERT 

CENTER FROM UNION DITCH TO LARRY 

DITCH AT TEX WASH (BRIDGE# 56-576) 

DIR'S ORDER EMERGENCY F.A. 

SECURE/REPAIR DAMAGED STRUCTURES 

GRANITE CONSTRUCTION COMPANY 

INDIO, CA 92203 

38000 MONROE STREET 

QUACH, ANDY 

(951)232-6235 

73-800 DINAH SHORE 

DR., STE 104 

PALM DESERT, CA 92211 

$11,000
 $0
 $0

07/20/15 
07/20/15 
11/20/15 

0%

 0%

201130 

08-RIV-10-135.0/0 

HA42 

08-0L5904 
ALSO PM R144.3: IN RIVERSIDE COUNTY 

ABOUT 17.5 MILE WEST OF BLYTHE AT 

WILEY'S WELL SAFETY ROADSIDE REST 

AREA AND ABOUT 8.2 MILES W 

REPLACE SEPTIC SYSTEM 

RED MOUNTAIN, LLC 

CONSTRUCTION-DIVISION 

AVILA BEACH CA 93424 

6621 BAY LAUREL DRIVE 

QUACH, ANDY 

(951)277-8580 

850 VIA LATA, SUITE 

104 

COLTON, CA 92324 

$455,442
 $12,887

 $0

04/06/15 
04/27/15 

33%

 3%

08-RIV-10-/24.5 
08-1G4304 

IN RIVERSIDE COUNTY FROM COUNTY LINE 

TO VERBENIA AVENUE DIR'S ORDER 

EMERGENCY F.A. 

PCCP SLAB REPLACEMENT 

GRIFFITH COMPANY 

BREA, CA 92821 

3050 E. BIRCH STREET 

QUACH, ANDY 

73-800 DINAH SHORE 

DRIVE, SUITES 104 & 

105 

$255,000 
$0 
$0 

06/09/15 
06/09/15 

0% 

0% 

20.20 

201130 
(951)232-6235

PALM DESERT, CA 92211 
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Statement of Ongoing Contracts as of 07/20/15	
08/07/15 

District 08 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

08-RIV-15-6.7/25.5 ALSO RIV-71-2.75 & RIV-91-7.49/21.47; TRUESDELL CORPORATION OF ABUGHARBIEH, IMAD $653,393 05/12/15 0%

08-1C4204 $0 06/10/15
AT VAR LOCATIONS NEAR TEMECULA, CALIFORNIA, INC. 9225 STELLAR COURT, 0%

BRNH-X065-(101)E $0 09/30/15


RIVERSIDE & CORONA	 1310 W. 23RD STREET
 SUITE B
 
--()
 

METHACRYLATE BRIDGE DECKS AND TEMPE AZ 85282 CORONA, CA 92883
 

(951)232-3610

HM3
 

08-RIV-15-27.7/40.9	 ON RTE 15 AT TEMECULA RIVER, PETERSON-CHASE GENERAL YANG, CHAD $775,368 03/19/15 52%


TEMESCAL CANYON RD UC, INDIAN TRUCK ENGINEERING CONSTRUCTION, 9225 STELLAR COURT 31%

08-1C9004 $241,080 04/03/15
 
BRNH-X065-(099)E $229,080 10/06/15


TRAIL & SIXTH ST UC, ON RTE 215 AT INC.GREG STEVENS - PROJECT SUITE B
 
--()
 

60/91 SEP & CENTER ST OC, ON MANAGER	 CORONA, CA 92883
 
METHACRYLATE BRIDGE DECKS, REPLACE 1792 KAISER AVENUE (951)232-7638


HM3
 
IRVINE CA 92614
 

08-RIV-60-1.5/0 BETWEEN 0.45 MI E/O ETIWANDA AVE. UC POWELL CONSTRUCTORS, INC. YANG, CHAD C. $1,220,670 11/13/14 82%

08-0P2804 $1,104,281 11/24/14
AND 0.55 MI W/O WINEVILLE RD UC. 8555 BANANA AVENUE 9225 STELLAR COURT, 89%

HSNH-P060-(145)E $189,112 01/12/16


SIGNALIZE & REALIGN LEFT-TURN LANES FONTANA CA 92335
 SUITE B
 
--()
 

CORONA, CA 92883
 

(951)232-7638

HB1
 

08-RIV-60-21.3/21.3 IN RIVERSIDE COUNTY NEAR MORENO SKANSKA USA CIVIL WEST SOSTROM, DENISE $1,985,000 02/09/15 0%

08-1G1704 $0 02/10/15
VALLEY @ THEODORE STREET OVERCROSSING CALIFORNIA DISTRICT INC. 119 NORTH MAPLE,
 0%


$0

BRIDGE #56-0488 DIR'S ORDER 1995 AGUA MANSA ROAD
 SUITES A & U
 
EMERGENCY F.A.	 RIVERSIDE, CA 92509 CORONA, CA 92880-1793
 
REPAIR DAMAGE TO BRIDGE GIRDERS	 (951)232-7608


20.20
 

201130
 

08-RIV-74-32.3/36.5 NEAR HEMET FROM 0.5 MI E/O LEON RD TO ALL AMERICAN ASPHALT $893,240 05/14/15 0%

08-1C3504 $0 06/10/15
0.4 MI W/O WARREN RD	 PO BOX 2229
 0%


$0

APPLY PAVEMENT PRESERVATION CORONA CA 92878
 

HM1
 

08-RIV-74-35.9/0 IN RIVERSIDE COUNTY IN AND NEAR TRAFFIC DEVELOPMENT SERVICES TAHA, ISSA $335,410 06/19/13 89%
 
08-0R1804 $321,174 07/22/13
HEMET AT CALIFORNIA AVE 207 W LOS ANGELES AVE
 790 VIA LATA SUITE	 96%


$0 06/02/15

INSTALL TRAFFIC SIGNAL	 MOORPARK CA 92302
 100
 07/15/15
 

COLTON, CA 92324 COMPLETED
 
(951)840-8234


HB4N
 

http:RIV-91-7.49/21.47
http:RIV-71-2.75
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

08District 

08-RIV-74-63.0/0 

Fed Aid 

HA21 

Pgm Code 

08-383504 

Contract 

STP-P074-(059)E 

--() 

Location 
Storm Water 
Plan 

ON ROUTE 74 IN GARNER VALLEY. 3.7 MI 

E/O MOUNTAIN CENTER AT POST MILE 63.0 

Description 

REPLACE BRIDGE 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

VISTA CA 92081 

440 SOUTH MELROSE DRIVE 200 

QUACH, MAX 

Resident 
Engineer 

(951)232-7674 

73-800 DINAH SHORE 

DR. STE 104 

PALM DESERT, CA 92211 

$2,064,265

Bid + CCOs

 $281,032

Comp To date

 $234,947

This Month 

10/10/14 

Awarded 

10/28/14 

Approved 

03/03/16 

Est Comp
Accepted 

22%

%Time

 14%

% Work 
Message 

08-RIV-74-71.8/80.3 
08-1E3304 

NEAR ANZA FROM RTE 371 TO PINYON 

DRIVE 

REHAB PAVEMENT 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

PO BOX 2229 

CHEN, MICHAEL 

(951)276-3949 

2455 ANSELMO DRIVE 

CORONA, CA 92879 

$1,413,970
 $1,227,107
 $1,227,107

02/18/15 
03/11/15 
08/26/15 

66%

 86%

HM1 

08-RIV-79-33.9/40.3 
08-1C0504 
NHP-P079-(037)E 

--() 

IN RIVERSIDE COUNTY ON RTE 79 NEAR 

BEAUMONT FROM GILMAN SPRINGS ROAD UC 

TO CENTRAL BEAUMONT OVERHEAD 

COLD PLANE, HMA, FOG SEAL 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

PO BOX 2229 

$1,451,267
 $0
 $0

05/15/15 
06/11/15 

0%

 0%

HM1 

08-RIV-91-6.1/0 

HM2 

08-0R9704 
AT THE CORONA MAINTENANCE STATION 

RECONSTRUCT WASHRACK SYSTEM 

FLEMING ENVIRONMENTAL INC 

TERRY FLEMING JR, PRESIDENT 

FULLERTON CA 92831 

1372 E VALENCIA DRIVE 

YANG, CHAD 

(951)232-7638 

9225 STELLAR CT., STE 

B 

CORONA, CA 92883 

$1,205,703
 $1,049,165
 $335,823

06/11/14 
06/25/14 
08/06/15 

95%

 87%

08-RIV-91-15.6/21.6 

HB5 

08-448404 
CMLN-6208-(009)E 

--() 

WPCP 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM 

ADAMS STREET TO THE ROUTE 60/215 

SEPARATION 

CONSTRUCT HOV LANDS, WIDEN BRIDGES 

SEMA CONSTRUCTION INC 

IRVINE, CA 92618 

320 GODDARD WAY, SUITE 150 

LOPEZ, JOSEPH 

(951)232-6052

119 N. MAPLE, SUITE A 

& U 

CORONA, CA 92880-1793 

$115,901,961
 $100,297,584

 $116,238

02/10/12 
03/08/12 
06/30/16 

100%

 86%

08-RIV-91-17.4/0 

HM3 

08-1C8404 
BRNH-X065-(100)E 

--() 

ALSO SBD-10-11.5; IN RIVERSIDE ON RTE 

91 @ BROCKTON (PM 17.43 )& MISSION 

INN AVE UC (PM 20.53) & NEAR ONTARIO 

ON RTE 10 @ VALLEY 

PRESSURE WASH, SPOT BLAST CLEAN AND 

YBANAG REALTY & DEVELOPMENT 

CORPORATION DBA D'YBANAG 

CONSTRUCTION 

PERRIS CA 92571 

4293 N WEBSTER AVENUE 

$1,295,835 
$0 
$0 

04/07/15 
05/08/15 

0% 

0% 
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-RIV-95-/36.2
 
08-1C3704
 
STP-P095-(027)E
 

--()
 

HA22
 

08-RIV-111-1.1/1.9
 
08-449104
 
NH-P111-(070)E
 

--()
 

HA21
 

08-RIV-111-6.0/18.4
 
08-1F5004
 

08-RIV-215-37.3/38.4
 
08-3348V4
 

HE11
 

08-RIV-215-38.6/39.7
 
08-334884
 

HE11 WPCP
 

08-RIV-215-39.7/43
 
08-334874
 

HE11 WPCP
 

Description
Type Of Work 

HMA OVERLAY, UPGRADE CURB RAMP, AND
 

UPDGRADE METAL BEAM GRAUD RAILING
 

HMA OVERLAY UPGRADE CURB RAMP
 

S/O INDIO, 0.16 MI S TO 0.20 MI N/O
 

SALTON CREEK BRIDGE #56-0236
 

REPLACE BRIDGE
 

IN RIVERSIDE COUNTY NEAR MECCA FROM
 

0.2 MILES SOUTH FROM ENTRANCE OF
 

MECCA BEACH CAMPGROUND TO RTE 195/
 

66TH AVENUE
 

REHABILITATE PAVEMENT
 

ALSO RIV-60-12.4/14.0; IN RIV ON RT
 

215 FROM EUCALYPTUS AVE TO 215/60
 

INTERCHANGE, AND ON ROUTE 60 E/O
 

215/60 INTERCHANGE TO W/O 2
 

REPLACEMENT HIGHWAY PLANTING
 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM
 

0.3 MILE W/O CENTRAL AVENUE
 

UNDERCROSSING TO 0.3 MILE E/O FAIR
 

ISLE DRIVE UNDERCROSSING
 

PLANTING AND IRRIGATION
 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM
 

0.8 MILE EAST OF MARTIN LUTHER KING
 

BOULEVARD TO DOWN STREET OVERHEAD.
 

REPLACE PLANTING, IRRIGATION, PUMP
 

Contractor 

SKANSKA USA CIVIL WEST
 

CALIFORNIA DISTRICT INC.
 

1995 AGUA MANSA ROAD
 

RIVERSIDE CA 92509
 

J MCLOUGHLIN ENGINEERING CO
 

INC
 

10641 FULTON COURT
 

RANCHO CUCAMONGA CA 91730
 

PAVE-TECH INC.
 

2231 LA MIRADA DRIVE
 

VISTA CA 92081
 

PACIFIC RESTORATION GROUP INC
 

P O BOX 429
 

PERRIS CA 92572
 

CLEAN CUT LANDSCAPE
 

8406 N AMRSTRONG AVENUE
 

CLOVIS, CA 93619
 

YAKAR
 

689 EAST SAN BERNARDINO RD
 

COVINA, CA 91723
 

Resident
 
Engineer
 

EMUH, GODWIN
 

4295 E. JURUPA AVE.
 

SUITE 207
 

ONTARIO, CA 91761
 

(951)232-3706
 

QUACH, MAX
 

73-800 DINAH SHORE
 

DR. #104
 

PALM DESERT, CA 92211
 

(951)232-7674
 

BENSON, DAVID
 

790 VIA LATA SUITE
 

100
 

COLTON, CA 92324
 

(951)232-6478
 

SPRAY, MICHAEL
 

790 VIA LATA, SUITE
 

100
 

COLTON, CA 92324
 

(951)232-6497
 

SPRAY, MICHAEL
 

1110-A RESEARCH DRIVE
 

REDLANDS, CA 92374-4562
 

(951)232-6497


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$14,676,140

 $8,060,267

 $3,206,785


 $4,200,629

 $4,236,129


 $7,431


 $2,417,169

 $0

 $0


 $1,237,918

 $1,114,990


 $24,630


 $535,064

 $403,873


 $1,732


 $1,376,881
 
$1,213,822
 

$1,536
 

12/30/14
 
01/29/15
 
09/14/15
 

12/17/13
 
01/06/14
 
07/21/15
 

04/10/15
 
05/01/15
 

04/22/14
 
05/23/14
 
02/23/18
 

%Time
% Work 

Message 

61%


 55%


 99%


 98%


 0%


 0%


 0%


 0%


PLANT EST
 

SATIS
 

06/28/12 0%

07/16/12
 

0%

05/12/16
 

PLANT EST
 

SATIS
 

03/21/12 0%
 
04/13/12
 

0%

05/19/16
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-215-43.1/43.9 IN RIVERSIDE COUNTY IN RIVERSIDE ON O DONNELL CONSTRUCTION INC BENSON, DAVID $3,852,157 04/01/11 0%
08-334864 ROUTE 215 FROM DOWN STREET OVERHEAD 

TO COLOMBIA AVENUE OVERCROSSING ON SAN DIMAS CA 91773 

559 W COVINA BLVD 1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$3,676,374
 $1,820

04/19/11 
09/14/15 

0%

ROUTE 60 FROM 0.2 MILE (951)232-6478 PLANT EST 

HE11 SWPPP 
REPLACE HIGHWAY PLANTING SATIS 

08-RIV-215-43.2/45.3 IN RIVERSIDE & SAN BERNARDINO CTIES AMES CONSTRUCTION INC YOGARAJAH, MANNY $137,589,568 12/03/12 89%

HE13 

08-0M94U4 
OTHR- -( )S 

L620-8 01-(11P)L 

6208- 018-(1) 

SWPPP 

ON RTE 91 FROM SPRUCEST TO 60/91/ 215 

SEPARATION & ON RTE 215 FROM 

60/91/215 SEPARATION TO ORA 

WIDEN ROADWAY WITH HMA 

BURNSVILLE, MN 55306 

2000 AMES DRIVE 

(951)830-6864 

850 S. VIA LATA STE 

100-A 

COLTON, CA 92324 

$133,986,392
 $1,132,412

01/10/13 
07/24/15 

96%

08-RIV-371-67.7/72.9 ON RTE 371 IN RIV CO. FR 0.1 MI E/O GRANITE CONSTRUCTION COMPANY QUACH, MAX $5,976,297 01/28/15 37%
08-0M2004 
HSST-P371-(004)E 

--() 

CARY ROAD TO 0.1 MI E/O KIRBY RD 

CONSTRUCT 4 FT RIGHT SHOULDER CARLSBAD, CA 92008 

5860 EL CAMINO REAL SUITE 200 73800 DINAH SHORE 

DRIVE #104 

PALM DESERT, CA 92211 

$4,775,094
 $1,879,942

02/18/15 
12/04/15 

78%

HB1 
(951)232-7674 

08-SBD-0-/0 IN SAN BERNARDINO COUNTY AT VARIOUS O'DONNELL CONSTRUCTION INC. NGUYEN, VU T. $485,000 04/15/14 96%
08-1F3104 
NH- -( 

--() 

) 
MAINTENANCE STATIONS THROUGHOUT 

DISTRICT 08 DIR'S ORDER EMERGENCY 

F.A. 

SAN DIMAS, CA 91773-2911 

559 W. COVINA BLVD. 4295 E. JURUPA 

STREET, SUITE 207 

ONTARIO, CA 91761 

$284,156
 $0

04/15/14 
07/31/15 

59%

20.20 
INSTALL WATER CONSERVATION PLUMBING (951)232-3784 

201130 

08-SBD-10-12.0/19.8 IN SAN BERNARDINO COUNTY IN FONTANA NATURES IMAGE INC. SIMPSON, JOHN $255,210 09/14/12 86%
08-497514 AT CHERRY AVENUE, CITRUS AVENUE AND 

CEDAR AVENUE INTERCHANGES LAKE FOREST, CA 92630 

20361 HERMANA CIRCLE 790 VIA LATA, SUITE 

100 

$217,904
 $7,296

09/14/12 
12/18/15 

85%

3-YEAR PLANT ESTABLISHMENT COLTON, CA 92324 

201310HB4 
(951)232-8950

N 

08-SBD-10-24.3/0 ALSO AT VAR LOCATIONS RTES SBD 15, ODONNELL CONSTRUCTION, INC. $1,083,049 05/29/15 0% 
08-1E4104 210, 215 & 33O IN THE CITIES OF 

COLTON, SAN BERNARDINO, HIGHLAND, SAN DIMAS CA 91773 

559 W COVINA BLVD $0 
$0 

06/15/15 
0% 

FONTANA AND RANCHO CUCAMONGA 

METHACRYLATE DECK, REPLACE JOINT 
HM3
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Statement of Ongoing Contracts as of 07/20/15
08/07/15
 

District 08 

08-SBD-10-24.5/25 

Fed Aid 

20.20 

201130 

Pgm Code 

08-1E3704 

Contract 
Location 

Storm Water 
Plan 

SAN BERNARDINO COUNTY ROUTE 10 W/O 

HUNT'S LANE UC AND RIVERSIDE COUNTY 

NB ROUTE 215 N/O CLINTON KEITH ROAD 

ON RAMP DIR'S ORDER EME 

Description 

REPLACE LIGHT STANDARDS AND 

FOUNDATION 

Type Of Work 

KANAAN CONSTRUCTION 

Contractor 

SAN GABRIEL, CA 91176 

200 W. LIVE OAK STREET 

RUIZ, MANUEL 

Resident 
Engineer 

(951)377-6902 

790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$100,000

Bid + CCOs

 $0

Comp To date

 $0

This Month 

03/15/15 

Awarded 

03/15/15 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

08-SBD-10-/30.9 
08-0Q7604 
NHPI-010 -(262)4 

--() 

IN SBD CO IN VARIOUS CITIES ON I-10 

FROM LA CO LINE TO JCT RTE 38 

REPLACE PCC SLABS, MBGR, COLD PLANE 

J. MCLOUGHLIN ENGINEERING CO., 

INC. 

RANCHO CUCAMONGA CA 91730 

YAP, SIONG 

10641 FULTON COURT 
4295 E. JURUPA ST. 

STE 207/208 

ONTARIO, CA 91761 

$34,025,701
 $4,724,815
 $2,207,100

12/19/14 
01/15/15 
03/06/17 

22%

 14%

HA22 
(951)232-3922 

08-SBD-10-/33.2 
08-1F0604 

IN SBD CO FR MILLS AVE UC TO SBD/RIV 

CO LINE & FR RIV CO LINE TO CA/AZ 

STATE LINE & IN RIV CO ON RTE 62, RTE 

PACIFIC RESTORATION GROUP INC. 

PERRIS, CA 92570 

BENSON, DAVID 

325 E. ELLIS AVENUE 790 VIA LATA, SUITE 

100 

$2,144,000
 $1,405,666

 $0

02/27/14 
04/27/14 
08/30/15 

100%

 66%

20.20 

201130 

86 @ DILLON RD DIR'S 

DROUGHT DECLARATION UPGRADE 

IRRIGATION SYS 
(951)232-6478 

COLTON, CA 92324 

08-SBD-15-12.8/0 

HB4N 

08-0G2904 
IM-015 -(160)1 

CITY- -( )

--() 

IN THE CITIES OF FONTANA & RIALTO AT 

SIERRA AVE UC TO 1.9 MI S/O GLEN 

HELEN PARKWAY UC 

WIDEN & SIGNALIZE OFF-RAMPS AT 

ALL AMERICAN ASPHALT 

CORONA, CA 928782229 

P.O. BOX 2229 

ABU-GHARBIEH, IMAD 

(951)232-3610 

9225 STELLAR COURT 

SUITE B 

CORONA, CA 92883 

$2,092,157
 $2,079,609

 $69,845

04/18/14 
04/30/14 
07/30/15 

100%

 92%

08-SBD-15-14.0/16.4 

HB4C 

08-0K7104 
STPL-6208-(016)N 

620-8 01-(ACI)M 

71 0-63-() 

I-15 GLEN HELEN PKWY IC THRU I-215 IC 

TO KENWOOD IC AND I-215 FROM S/O 

DEVORE IC THRU I-15 IC REALIGN I-15 

AND RECONFIGURE WITH I 

REALIGN AND RECONFIGURE CONNECTORS 

ATKINSON CONTRACTORS LP 

IRVINE, CA 92612 

SPENCER, OWEN 

(909)844-0619 

18201 VON KARMAN AVE., STE800 505 N. ARROWHEAD AVE 

SUITE 400 

SAN BERNARDINO, CA 92401 

$224,832,711
 $188,191,791

 $5,172,873

11/13/12 
11/26/12 
06/05/17 

58%

 84%

08-SBD-15-15.4/30.8 
08-0Q7404 
IM- 015-(230)1 

--() 

IN SAN BERNARDINO COUNTY IN DEVORE 

AND HESPERIA FROM 0.76 MI S/O KENWOOD 

AVE TO 1.2 MI S/O WEST HESPERIA OH 

PAVEMENT REHAB & SLAB REPLACEMENT 

COFFMAN/PARSONS A JOINT 

VENTURE 

SAN DIEGO CA 92126 

YOUSSEF, MAGED 

(951)538-3087

9685 VIA EXCELENCIA SUITE 200 
15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$114,967,928 
$85,545,503 
$2,832,532 

10/17/13 
10/29/13 
05/12/16 

57% 

74% 

HA22
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-15-29.6/70.1 NEAR HESPERIA AND BARSTOW FR OAK HILL SULLY-MILLER CONTRACTING $4,387,000 04/15/15 0%
08-0Q4704 
NHPI-015 -(234)1 

TO SR 58. AND IN VICTORVILLE FR I-15 

TO EMERALD RD 

COMPANY 

135 S STATE COLLEGE BLVD #400 

$0
 $0

04/27/15 
0%

--() 
PLACE OVERLAY AND FOG SEAL BREA CA 92821 

HM1 

08-SBD-15-41.4/0 IN THE CITY OF VICTORVILLE AT ROY SMART TECH GROUP INC GEORGES, SAMER $156,206 05/14/15 63%
08-1E3204 ROGERS DRIVE 

MODIFY TO ADA COMPLIANCE IRVINE CA 92606 

3972 BARRANCA PARKWAY STE J28 15255 BEAR VALLEY 

ROAD 

$15,692
 $15,692

06/09/15 
08/05/15 

10%

HESPERIA, CA 92345 

HB71 
(951)232-3748 

08-SBD-15-70.1/75.3 ON RTE 15 FROM RTE 15/58 SEPARATION SULLY-MILLER CONTRACTING $2,367,000 05/19/15 0%
08-1F5304 
NHPI-015 -(236)1 

TO 0.2 MI NORTHEAST OF RIVERSIDE 

DRIVE 

COMPANY 

135 S STATE COLLEGE BLVD #400 

$0
 $0

06/11/15 
0%

--() 
APPLY PAVEMENT PRESERVATION BREA CA 92821 

08-SBD-15-147.6/0 NEAR BAKER AT HALLORAN WASH BRIDGE AUTOBAHN CONSTRUCTION INC SANTOS, JOHN $544,031 08/25/14 100%
08-0J9304 
NHPI- 015-(046)2 

--() 

54-0287L AND 54-0287R REHAB BRIDGES 

CONTINUOUS FOOING BENTS INFILL WALL 

AND UPSTREAM NOSE PROTE 

SANTA ANA CA 92711 

PO BOX 11238 94200 CLARK MOUNTAIN 

ROAD 

NIPTON, CA 92364 

$530,315
 $0

09/16/14 
06/24/15 

100%

COMPLETED 
06/26/15 

HA21 
REHABILITATE BRIDGE (CONTINUOUS (951)538-5315 

08-SBD-15-177.3/181.1 FR 0.6 MI N/O YERMO RD OC TO 1.0 MI LAS VEGAS PAVING CORPORATION SANTOS, JOHN $40,215,569 10/14/13 60%
08-368504 
CNHI-0153-(280)E 

HI01-53 0-(5E) 

--() 

S/O MINNEOLA RD & FR 1.2 MI N/O 

NIPTON RD OC TO 0.5 MI S/O YATES WELL 

ROAD OC CONSTRCUCT COMM 

CONST COMM VEH ENFORCEMENT FACILITY 

LAS VEGAS NV 89103 

4420 SOUTH DECATUR BLVD 

(951)538-5315 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$38,631,717
 $712,145

11/01/13 
07/31/15 

96%

HA42 

08-SBD-15-/75.1 IN SAN BERNARDINO AND RIVERSIDE GRIFFITH COMPANY SIMPSON, JOHN $1,842,440 03/04/14 100% 
08-1F0804 COUNTY ON ROUTE 15, 40, 71 AND 91 IN 

VARIOUS LOCATIONS DIR'S ORDER BREA, CA 92821 

3050 E. BIRCH STREET 790 VIA LATA, SUITE 

100 

$1,816,291 
$0 

03/05/14 
07/30/15 

99% 

EMERGENCY F.A. COLTON, CA 92324 

20.20 
REPLACE HEADS, VALVES, INSTALL 

CONTROLLERS 
(951)232-8950

201130 
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Comp To date

This Month 

Approved
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%Time
% Work 

Message 

08-SBD-18-17.7/31.9 IN SAN BERNARIDNO COUNTY FROM JCT 138 MATICH CORPORATION $4,068,000 05/20/15 0%
08-1C7604 TO JCT 330 AND FROM BIG BEAR DAM TO 

PINE KNOT (SBD 18 44.4/49.1) SAN BERNARDINO CA 92408 

1596 HARRY SHEPPARD BLVD $0
 $0

06/10/15 
0%

MILL AND OVERLAY EXISTING PAVEMENT 

HM1 

08-SBD-18-103.9/115.9 NEAR VICTORVILLE FROM KOALA ROAD TO AMERICAN PAVEMENT SYSTEMS, $889,271 04/29/15 0%
08-1F5804 LOS ANGELES COUNTY LINE 

PLACE PREVENTIVE PAVEMENT TREATMENT 

INC. 

1012 11TH STREET STE 1000 

$0
 $0

05/08/15 
0%

MODESTO CA 95354 

08-SBD-38-15.0/49.5 NEAR ANGELUS OAKS FROM VALLEY OF THE ALL AMERICAN ASPHALT TRAN, KEN $10,825,375 03/14/14 84%
08-0G6204 
STP-P038-(018)E 

--() 

FALLS DR TO NORTH JCT RTE 18 

COLD PLANE AND OVERLAY 0.2' HMA-C CORONA CA 928782229 

P O BOX 2229 850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$10,059,634
 $0

03/26/14 
10/30/15 

92%

SUSPENDED 

HA22 
(909)844-3312 

08-SBD-38-26.6/26.8 NR BARTON FLATS AT HATHAWAY CREEK BR POWELL CONSTRUCTORS INC NGUYEN, NHAN $1,499,470 07/25/14 37%
08-336304 
STP-P038-(020)E 

--() 

#54-0015 

REPLACE BRIDGE DECK, UPGRADE BRIDGE FONTANA CA 92335 

8555 BANANA AVENUE 850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$813,929
 $48,421

08/06/14 
04/01/16 

54%

SUSPENDED 

HA21 
(909)821-8164 

08-SBD-40-73.0/89 NEAR LUDLOW FROM 1.5 MI W/O OLD DAD SECURITY PAVING COMPANY INC SHAHIDI, SHAINE $16,013,142 05/06/14 100%
08-0K2804 
NHP-040 -(079)7 

--() 

WASH TO 1.5 MI W/O FORTRESS WASH 

FORTRESS WASH. 

GRIND 45 MM AND OVERLAY 60 MM AC 

CURTIS JOLLEY PROJECT MANAGER 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 
222 E. MAIN STREET, 

SUITE 208 

BARSTOW, CA 92311 

$16,011,114
 $63,675

05/23/14 
07/21/15 

98%

OVER RUN 

HA22 
(951)232-7839 

08-SBD-40-94.7/99.7 NR ESSEX AT HALLER WASH BRIDGE #54­ OHL USA, INC. DAVIS, DARCY $20,668,568 01/22/15 15% 
08-0N56U4 
NHPI-040 -(062)9 

--() 

0891 LT & RT, ROJO WASH BR 54-0894 LT 

& RT & CLIPPER VALLEY WASH BR 54-0895 

LT & RT 

IRVINE CA 92614 

1920 MAIN ST. SUITE 310 1044 E. BROADWAY 

STREET 

NEEDLES, CA 92363 

$3,792,875 
$2,320,548 

02/10/15 
04/17/17 

18% 

HA21 
BRIDGE REPLACEMENT (760)326-4684
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Contract Storm Water 
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Approved
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%Time
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Message 

08-SBD-58-22.2/31.1 NEAR HINKLEY FROM FR 2.4 MI W/O SKANSKA-TEICHERT A JOINT SHAHIDI, SHAINE $116,098,658 12/30/14 4%
08-043514 
NHP-P058-(119)E 

--() 

HIDDEN RIVER RD TO 0.7 MI E/O LENWOOD 

RD 

REALIGN & WIDEN SR-58 TO 4 LANE 

VENTURE JOHN MATICH 

PROJECT MANAGER 

1995 AGUA MANSA ROAD 

SENIOR 222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311 

$3,067,287
 $2,239,757

01/29/15 
12/28/16 

3%

HE14 
RIVERSIDE CA 92509 (951)232-7839 

08-SBD-60-4.6/9.6 WB IN SAN BERNARDINO COUNTY FROM CHUMO CONSTRUCION INC. ABU-GHARBIEH, IMAD $268,000 03/27/15 100%
08-1G2604 EUCLID AVE. TO COUNTY LINE & IN 

RIVERSIDE COUNTY FROM COUNTY LINE TO 

COUNTRY VILLAGE ROAD DIR'S O 

BALDWIN PARK, CA 91706-1747 

14425 JOANBRIDE STREET 9225 STELLAR COURT 

SUITE B 

CORONA, CA 92883 

$275,974
 $0

03/27/15 
06/25/15 

100%

COMPLETED 
06/30/15 

20.20 
REPLACE PCCP SLABS (951)232-3610 

201130 

08-SBD-60-4.6/9.6 EW IN SAN BERNARDINO COUNTY FROM CHUMO CONSTRUCTION INC. ABU-GHARBIEH, IMAD $268,000 03/27/15 100%
08-1G2704 EUCLID AVE TO COUNTY LINE AND IN 

RIVERSIDE COUNTYFROM COUNTY LINE TO 

COUNTRY VILLAGE ROAD DIR'S O 

BALDWIN PARK, CA 91706-1747 

14425 JOANBRIDE STREET 9225 STELLAR COURT, 

SUITE B 

CORONA, CA 92883 

$272,522
 $0

03/27/15 
06/25/15 

100%

COMPLETED 
06/30/15 

20.20 
REPLACE PCCP SLABS (951)232-3610 

201130 

08-SBD-60-/4.6 . CHUMO CONSTRUCTION INC. ABUGHARBIEH, IMAD $7,258,074 12/04/14 23%
08-0Q7514 
NHP-P060-(146)E 

--() 

REPLACEMENT OF CONCRETE SLABS 

BALDWIN PARK CA 91706 

14425 JOANBRIDGE STREET 9225 STELLAR CT. 

SUITE B 

CORONA, CA 92883 

$4,666,938
 $1,606,406

12/22/14 
11/16/15 

64%

(951)232-3610 

08-SBD-62-142.2/142.9 IN SAN BERNARDINO COUNTY CALIFORNIA M C M CONSTRUCTION INC YAP, SIONG $28,983,630 02/15/11 99%

HA21 

08-378704 
STP-BRST-(PP0)6 

STP-BRST-(PP0)0 

BR- S95-(A20)0 

SWPPP 

AND IN LA PAZ COUNTY ARIZONA FROM THE 

INTERSECTION OF LPARKER DAM ROAD AT 

EARP TO THIRD STREE 

BRIDGE TO BE REPLACED 

NORTH HIGHLANDS CA 956600620 

P O BOX 620 

(951)232-3922 

790 S. VIA LATA STE 

100 

COLTON, CA 92324 

$28,296,759
 $0

02/28/11 
12/04/15 

98%

08-SBD-127-3.0/10.5 IN SBD CO 1.4 MI N/O AIRFIELD RD TO SULLY-MILLER CONTRACTING NGUYEN, KHOA $5,464,670 05/12/15 0% 
08-1E2204 1.5 MI N/O POWER LINE RD & PM 37.7/ 

41.5 11 MI N/O IRWIN RD TO SBD/INYO 

COMPANY 

135 S STATE COLLEGE BLVD #400 
222 EAST MAIN STREET 

BARSTOW, CA 92311 

$0 
$0 

06/10/15 
12/30/15 

0% 

CO LINE. BREA CA 92821 (951)232-8211 SUSPENDED 

HM1 
COLD IN PLACE (CIR)/HMA-A OVERLAY 
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Fed Aid 
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Contract Storm Water 
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Bid + CCOs
Comp To date

This Month 

Approved
Est Comp
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%Time
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Message 

08-SBD-138-2.3/15.2 IN SAN BERNARDINO COUNTY ON RTE 138 FLATIRON/HARDY & HARPER A LENART, ELVIRA $47,600,541 09/10/14 24%
08-3401U4 
STP-P138-(049)E 

--() 

NEAR PHELAN FR 0.6 MI W/O PHELAN RD 

WIDEN TO 4-LNS FR PHELAN RD TO JCT 

JOINT VENTURE 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 
850 VIA LATA SUITE 

#104 

COLTON, CA 92324 

$5,567,520
 $2,151,246

10/10/14 
12/01/16 

12%

HE13 
(951)232-8949 

08-SBD-138-24.1/0 NEAR CRESTLINE AT HORSETHIEF CREEK STEVE P RADOS INC BENJAMIN, AMGAD $5,923,827 07/01/14 45%
08-0J8504 
STP-P138-(048)E 

--() 

BRIDGE #54-0816 

REPLACE EXISTING BRIDGE SANTA ANA CA 92735 

P O BOX 15128 850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$2,938,878
 $168,623

07/21/14 
07/12/16 

50%

HA21 
(909)844-9731 

08-SBD-138-27.5/28.5 IN SAN BERNARDINO COUNTY NEAR CEDAR GRIFFITH COMPANY NGUYEN, NHAN $263,000 03/27/15 53%
08-1G2504 PINES PARK 1.0 MI EAST OF CLEGHORN 

ROAD DIR'S ORDER EMERGENCY F.A. BREA, CA 92821 

3050 E. BIRCH STREET 850 VIA LATA SUITE 

104 

$32,730
 $0

03/27/15 
09/14/15 

12%

REQUIREMENTS COLTON, CA 92324 

20.20 
REPAIR DAMAGED SLOPE (909)821-8164 

201130 

08-SBD-178-/14.8 E/O RIDGECREST FROM KERN COUNTY LINE GRIFFITH COMPANY QUACH, BACSON $3,532,186 05/14/15 0%
08-1F4704 TO 14.8 MI E/O SALT WELLS 

COLD IN PLACE (CIR) RECYCLE BAKERSFIELD CA 93308 

1128 CARRIER PARKWAY AVE 15255 BEAR VALLEY 

ROAD 

$0
 $0

06/09/15 
0%

HESPERIA, CA 92345 SUSPENDED 
(951)830-6017 

08-SBD-210-10.2/21.2 IN THE CITY OF FONTANA AND RIALTO SR CHRISP COMPANY $231,075 06/05/15 0%
08-1E2904 210 (BOTH DIRECTIONS) FROM JCT I-15 

TO JCT I-215 FREMONT CA 94539 

43650 OSGOOD ROAD $0
 $0

06/23/15 
0%

MODIFY HOV LANE 

HB4N 

08-SBD-210-13.9/26.3 IN SAN BERNARDINO COUNTY IN FONTANA DIVERSIFIED LANDSCAPE COMPANY SPRAY, MICHAEL $80,000 05/21/15 35% 
08-1G3604 AND SAN BERNARDINO FROM CITRUS AVENUE 

IC TO STERLING AVENUE OC DIR'S ORDER WILDOMAR, CA 92595 

21730 BUNDY CANYON ROAD 790 VIA LATA SUITE 

100 

$49,016 
$0 

05/21/15 
08/31/15 

62% 

EMERGENCY F.A. COLTON, CA 92324 

20.20 
COMPLETE SMART CONTROLLERS (951)232-6497

201130 
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08-SBD-210-/33.2 IN SAN BERNARDINO COUNTY IN CITY OF KANAAN CONSTRUCTION INC. OBADIKE, JOSEPH $1,778,000 02/25/14 100%
08-1F0504 
ER- -( 

--() 

) 
SAN BERNARDINO ON ROUTE 210 FROM 

210/215 JCT TO ROUTE 210/10 JCT AND 

ON ROUTE 259 DIR'S ORDER 

SAN GABRIEL, CA 91776 

200 W. LIVE OAK ST. 790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$1,731,300
 $0

02/25/14 
06/19/15 

100%

COMPLETED 
06/25/15 

20.20 
UPGRADE IRRIGATION SYSTEMS (951)830-6821 

201130 

08-SBD-215-11.8/12.8 ON ROUTE 215 IN SAN BERNARDINO COUNTY PETERSON-CHASE GENERAL $384,653 04/30/15 0%
08-1F0304 
HSNH-215 -(235)1 

IN THE CITY OF SAN BERNARDINO, FROM 

0.1 MILES TO 1.1 MILES NORTH OF 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 

$0
 $0

05/19/15 
0%

--() 
UNIVERSITY PARKWAY UC IRVINE CA 92614 

INSTALL MGS 

08-SBD-247-1.8/9.6 IN YUCCA VALLEY FROM EL CORTEZ RD TO SKANSKA USA CIVIL WEST GEORGES, SAMAR $9,678,856 04/28/14 0% 
08-0F6604 
STPH-P247-(011)E 

--() 

0.1 MI N/O NAPA RD 

CONSTRUCT SHOULDERS 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 
15255 BEAR VALLEY 

ROAD 

HESPERIA, CA 92345392 

$4,590,624 
$1,904,218 

05/16/14 
11/18/15 

0% 

PLANT EST 

HB1 
(951)232-3748 SATIS 

Totals: Authorized Final Amt: $1,015,165,083 Completed to Date: $668,490,713 Work This Month: $30,110,864
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Est Comp
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09-INY-127-34.5/41.8 IN INYO AND MONO COUNTIES ON RT 127 PAVE-TECH INC. $4,105,177 04/20/15 0%
09-359904 FROM 7.6 MILES S OF RT 190 TO 0.3 

MILE S OF RT 190 AND ON RT 120 FROM VISTA CA 92081 

2231 LA MIRADA DRIVE $0
 $0

05/07/15 
0%

0.8 MILE E OF RIVER SPRI 

COLD IN PLACE RECYCLE PAVEMENT/HMA 

09-INY-190-24.5/40 IN INYO COUNTY FROM ROUTE 136 TO 2.5 PAVE-TECH INC. CHRIS TALBOT $2,961,983 01/13/15 86%
09-358604 
ACST-P190-(018)E 

--() 

MILES EAST OF OLANCHA DARWIN ROAD. 

DARWIN THIN BLANKET 

HMA THIN BLANKET OVERLAY 

VISTA, CA 92081 

2231 LA MIRADA DRIVE 

(760)872-0794 

500 S. MAIN ST. 

BISHOP, CA 93514 

$2,977,042
 $2,723,935

02/10/15 
07/31/15 

94%

HM1 

09-INY-190-73.3/96.8 IN INYO COUNTY AT AND NEAR STOVEPIPE QUALCON CONTRACTORS, INC. CHRIS TALBOT $3,466,720 04/30/15 0%
09-361504 WELLS FROM 3.2 MILES WEST OF WILDROSE 

ROAD TO 2.9 MILES WEST OF DAYLIGHT MINDEN NV 89423 

1645 ESMERALDA AVENUE 500 S. MAIN ST. 

BISHOP, CA 93514 

$0
 $0

05/15/15 
0%

PASS CUTOFF ROAD (760)872-0794 SUSPENDED 
HMA THIN BLANKET OVERLAY 

HM1 

09-MNO-6-.8/2.4 IN MONO COUNTY NEAR BISHOP FROM 0.14 GRANITE CONSTRUCTION COMPANY CHRIS TALBOT $874,783 04/24/15 17%
09-356004 
HSNH-P006-(011)E 

--() 

MILE NORTH OF PUMICE MILL ROAD TO 

0.34 MILE NORTH OF WHITE MOUNTAIN 

ESTATES ROAD 

BAKERSFIELD CA 93308 

3005 JAMES ROAD 

(760)872-0794 

500 S MAIN ST 

BISHOP CA 93514 

$59,742
 $59,742

05/07/15 
08/28/15 

7%

HB1 
WIDEN SHOULDER/PLACE RUMBLE STRIP 

09-MNO-395-34.1/0 IN MONO COUNTY AT CRESTVIEW AT THE HERBACK GENERAL ENGINEERING H. J. BLOMMER $1,070,538 11/07/13 63%
09-353304 CRESTVIEW MAINTENANCE STATION 

BUILDING DEMO, SITE WORK, UTILITIES MINDEN NV 89423 

2531 NOWLIN ROAD 500 SOUTH MAIN ST 

BISHOP, CA 93514 

$1,041,464
 $0

11/22/13 
06/30/15 

97%

(760)648-7906 

HA12 

09-MNO-395-44.6/50.7 IN MONO COUNTY NEAR LEE VINING FROM QUALCON CONTRACTORS INC. LEE SCOTESE $2,219,566 01/09/15 0% 
09-358804 
ACNH-P395-(248)E 

--() 

1.2 MILES SOUTH OF SOUTH JUNCTION 

ROUTE 120 TO NORTH JUNCTION ROUTE 120 

RUSH CREEK THIN BLANKE 

MINDEN NV 89423 

1645 ESMERALDA AVENUE 

(760)937-8955

500 S MAIN STREET 

BISHOP, CA 93514 

$0 
$0 

01/29/15 
08/17/15 

0% 

HMA (TYPE A) OVERLAY 
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Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

09-MNO-395-51.5/0 IN MONO COUNTY AT THE LEE VINING RE COM DEVELOPMENT COMPANY H. J. BLOMMER $626,688 06/12/15 0%

09-352404 $0 07/23/15
MAINTENANCE STATION L5710 2488 DIXON LANE
 500 SOUTH MAIN ST 0%


$0 01/12/16

REMODEL TRUCK SHED BISHOP CA 93514 BISHOOP, CA 93514
 

(760)648-7906
 

HA12
 

09-MNO-395-52.3/53.7 IN MONO COUNTY NEAR LEE VINING FROM PAPICH CONSTURCTION CO. INC. H. J. BLOMMER $5,847,552 03/09/15 40%
 
09-335004 $2,582,488 03/26/15
0.4 MILES N OF VISITOR CENTER ROAD TO PO BOX 2210
 500 SOUTH MAIN ST 44%

HSNH-P395-(249)E $975,608 11/09/20


0.7 MILES N OF PICNIC GROUNDS RD PISMO BEACH CA 93448 BISHOP, CA 93514

--()
 

MITIGATE MONO LAKE ROCKFALL (760)648-7906


HB34
 

Totals: Authorized Final Amt: $21,173,007 Completed to Date: $6,660,737 Work This Month: $3,759,285
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

10District 

10-ALP-88-/7.5 

Fed Aid 

HA22 

Pgm Code 

10-0W6104 

Contract 

ACNH-P088-(064)E 

--() 

Location 
Storm Water 
Plan 

IN ALPINE COUNTY NEAR KIRKWOOD FROM 

ALPINE COUNTY LINE TO 0.5 MILE EAST 

OF RED LAKE ROAD 

Description 

PAVEMENT REPAIR 

Type Of Work 

GEORGE REED INC 

Contractor 

MODESTO CA 95354 

140 EMPIRE AVE 

OSHITA, STAN 

Resident 
Engineer 

(209)333-6928 

1110 WEST KETTLEMAN 

LANE, #35 

LODI, CA 95240 

$7,274,957

Bid + CCOs

 $2,092,787

Comp To date

 $2,092,787

This Month 

04/24/15 

Awarded 

05/08/15 

Approved 

12/31/15 

Est Comp
Accepted 

29%

%Time

 29%

% Work 
Message 

10-ALP-88-/0 
10-0X2104 

IN ALPINE, AMADOR AND CALAVERAS 

COUNTIES AT VARIOUS LOCATIONS 

CONSTRUCT WASH BUILDINGS 

TRICON AQUATICS 

RANCHO CORDOVA CA 95742 

11419 SUNRISE GOLD CIRCLE ST 

COLIN DORAN 

560 MOUNTAIN RANCH RD 

SAN ANDREAS CA 95249 

$5,597,243
 $4,198,872
 $122,393

01/23/14 
02/21/14 
10/15/15 

77%

 75%

(209)754-1017 

HM2 

10-ALP-89-10.0/21.4 

HA22 

10-0Y8904 
IN ALPINE COUNTY AT AND NEAR 

MARKLEEVILLE FROM ROUTE 4 TO EAST 

JUNCTION ROUTE 88 AND FROM WEST 

JUNCTION ROUTE 88 TO EL DORADO CO 

REPAIR/RESURFACE WITH HMA 

GEORGE REED, INC. 

MODESTO CA 95354 

140 EMPIRE AVE 

OSHITA, STAN 

(209)333-6928

1110 WEST KETTLEMAN 

LANE, #35 

LODI, CA 95240 

$3,052,142
 $3,022,385
 $875,402

02/18/15 
03/23/15 
12/31/15 

85%

 95%

10-AMA-88-15.0/32.3 
10-0V9004 
NHP-P088-(067)E 

--() 

IN AMADOR COUNTY AT AND NEAR PINE 

GROVE FROM 0.1 MILE EAST OF COURT 

STREET TO 0.2 MILE EAST OF WAGON 

WHEEL DRIVE 

CHESTER BROSS CONSTRUCTION 

COMPANY 

HANNIBAL MO 63401 

P.O. BOX 430 

$3,888,888
 $0
 $0

06/23/15 
07/08/15 

0%

 0%

HM1 
RUBBERIZED HOT MIX ASPHALT 

10-AMA-88-38.0/46.9 
10-0Y9404 

IN AMADOR COUNTY ABOUT 8 MILES WEST 

OF PIONEER FROM 0.2 MILE WEST OF 

SHAKE RIDGE ROAD TO 0.9 MILE EAST OF 

GEORGE REED, INC. 

MODESTO CA 95354 

140 EMPIRE AVE 

$2,495,256
 $0
 $0

05/01/15 
05/19/15 

0%

 0%

CAT CREEK ROAD 

HM1 
RHMA OVERLAY, DIKE REPLACEMENT 

10-AMA-88-46.9/54.7 
10-0Q2204 
NHP-P088-(066)E 

--() 

IN AMADOR COUNTY ON STATE ROUTE 88 

FROM 0.9 MILES EAST OF CAT CREEK ROAD 

TO 0.1 MILES WEST OF FOSTER MEADOW 

ROAD AT LUMBER YARD 

GEORGE REED INC. 

MODESTO CA 95354 

140 EMPIRE AVE 

$6,577,707 
$0 
$0 

07/17/15 
07/31/15 

0% 

0% 

HA22 
AC OVERLAY AND DIGOUTS 
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

10District 

10-AMA-88-54.7/60.8 

Fed Aid 
Pgm Code 

10-0W5904 

Contract 

NHP-P088-(065)E 

--() 

Location 
Storm Water 
Plan 

IN AMADOR COUNTY NEAR SILVER LAKE ON 

STATE ROUTE 88 FROM 0.3 MILE EAST OF 

PEDDLER HILL ROAD TO 2.0 MILES WEST 

OF TRAGEDY SPRINGS 

Description
Type Of Work 

CHESTER BROSS CONSTRUCTION 

COMPANY 

Contractor 

HANNIBAL MO 63401 

P.O. BOX 430 

Resident 
Engineer 

$5,464,350

Bid + CCOs

 $0

Comp To date

 $0

This Month 

06/25/15 

Awarded 

07/15/15 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HA22 
DIGOUT AND REPAIR LOCALIZED AREAS 

10-AMA-88-66.6/71.7 

HA22 

10-0W6004 
NHP-P088-(063)E 

--() 

IN AMADOR COUNTY NEAR CARSON SPUR ON 

STATE ROUTE 88 FROM SILVER LAKE 

CAMPGROUND TO ALPINE COUNTY LINE 

PAVEMENT REPAIR 

CHESTER BROSS CONSTRUCTION 

COMPANY 

HANNIBAL MO 63401 

P.O. BOX 430 

OSHITA, STAN 

(209)333-6928 

1110 WEST KETTLEMAN 

LANE, #35 

LODI, CA 95240 

$3,753,400
 $0
 $0

04/28/15 
05/08/15 

0%

 0%

10-AMA-124-2.5/10.3 
10-1C9304 

IN AMADOR COUNTY AT AND NEAR IONE 

FROM 0.1 MILE EAST OF RAYMOND DRIVE 

TO ROUTE 16 

GEORGE REED, INC. 

MODESTO CA 95354 

140 EMPIRE AVE 

$3,415,823
 $0
 $0

04/30/15 
05/19/15 

0%

 0%

COLD-IN-PLACE RECYCLING/HMA OVERLAY 

HM1 

10-CAL-4-/21.1 
10-0X3904 
STP-P004-(148)E 

--() 

IN CALAVERAS COUNTY AT AND NEAR 

COPPEROPOLIS FROM STANISLAUS COUNTY 

LINE TO ROUTE 49 

RUBBERIZED HOT MIX ASPHALT OVERLAY

GEORGE REED, INC. 

MODESTO CA 95354 

140 EMPIRE AVE. 

$4,162,898
 $0
 $0

07/17/15 
07/31/15 

0%

 0%

HA22 

10-MER-5-.5/.5 

20.20.201 

10-1E9604 
NB & SB "JOHN ERRECA" REST AREA 

INSTALL POTABLE & NONPOTABLE 

WATERLINE, COMMUNICATION LINE AND 

IRRIGATION SYSTEM 

INSTALL WATERLINE AND IRRIGATIONSTA 

DIEDE CONSTRUCTION INC. 

WOODBRIDGE CA 95258 

PO BOX 1007 

JOHNNY REYES 

(209)479-0643 

2374 INDUSTRAIL ROWE 

, 

TURLOCK , CA 

$1,085,000
 $0
 $0

06/16/15 
06/10/15 

0%

 0%

SUSPENDED 

130 

10-MER-5-21.4/0 

HM3 

10-0X6104 
IM-005 -(145)4 

E- -( ) 

--() 

IN MERCED COUNTY AT SANTA NELLA AT 

SAN LUIS WASTEWAY BRIDGE 

REHABILITATE BRIDGE DECK 

GOLDEN STATE BRIDGE, INC. 

BENICIA CA 945101195 

3701 MALLARD DRIVE 

SUKHI DEOL 

(209)656-6862

2374 INDUSTRIAL ROWE 

TURLOCK CA 95380 

$1,860,888 
$0 
$0 

07/20/15 
07/31/15 

0% 

0% 
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 10 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

10-MER-5-32.2/32.5
 
10-0V6604
 
NHPI- 005-(143)4
 

--()
 

HA22
 

10-MER-59-23.3/33.7
 
10-0Y9104
 
STP-S059-(059)E
 

--()
 

HM1
 

10-MER-99-13.9/14.4
 
10-481004
 
ACNH-P099-(550)E
 

--()
 

HA21 SWPPP
 

10-MER-99-15.8/17.3
 
10-0K0214
 

HA21
 

10-MER-99-24.4/25.8
 
10-414824
 

HE14 SWPPP
 

10-MER-99-/4.6
 
10-415804
 

HE14 SWPPP
 

Description

Type Of Work
 

IN MERCED, STANISLAUS, AND SAN
 

JOAQUIN COUNTIES NEAR LATHROP FROM
 

GARZAS CREEK BRIDGE TO TOM PAINE
 

SLOUGH BRIDGE
 

DIGOUT AND REPAIR FAILED AREAS AND
 

IN MERCED COUNTY ON ROUTE 59 AT AND
 

NEAR SNELLING FROM 0.3 MILE NORTH OF
 

OAKDALE ROAD TO LA GRANGE ROAD
 

REPAIR FAILED AREAS & RHMA OVERLAY
 

IN MERCED COUNTY IN MERCED FROM 0.3
 

MILE SOUTH OF ROUTE 99/140 SEPARATION
 

TO G STREET UNDER CROSSING AND ON
 

ROUTE 140 AT MAIN STR
 

WIDEN UNDERCROSSING AND WIDEN RDWY
 

IN MERCED COUNTY IN MERCED ON STATE
 

ROUTE 99 FROM NORTH OF V STREET TO
 

BLACK RASCAL CANAL BRIDGE
 

INSTALL ABOUT 220 TREES AND 800
 

IN MERCED COUNTY IN AND NEAR ATWATER
 

FROM 0.7 MILE NORTH OF ATWATER
 

OVERHEAD TO 0.7 MILE SOUTH OF ARENA
 

WAY
 

HIGHWAY PLANTING AND IRRIGATION
 

IN MERCED COUNTY NEAR CHOWCHILLA FROM
 

CHOWCHILLA RIVER BRIDGE TO BUCHANAN
 

HOLLOW ROAD
 

CONSTRUCT FREEWAY AND INTERCHANGE
 

Contractor 

BAY CITIES PAVING & GRADING,
 

INC.
 

1450 CIVIC CT. BLDG B #400
 

CONCORD CA 94520
 

TEICHERT CONSTRUCTION
 

5771 S. TOYOTA AVE
 

FRESNO CA 93725
 

RGW CONSTRUCTION INC
 

550 GREENVILLE ROAD
 

LIVERMORE CA 94550
 

Resident 
Engineer 

SUTTI,RENEE M.
 

952 GOODWIN DRIVE
 

RIPON CA 95366
 

(209)607-8741
 

DEOL, SUKHI
 

2374 INDUSTRIAL ROWE
 

TURLOCK CA 95380
 

(209)656-6862
 

DAVID ABLEDU
 

2374 INDUSTRIAL ROWE
 

TURLOCK CA 95380-9517
 

(209)483-5812
 

WABO LANDSCAPE & CONSTRUCTION,ALFRED BLUM / STAN
 

INC.
 

726 ALFRED NOBEL DRIVE
 

HERCULES CA 94547
 

ENVIRONMENTAL LANDSCAPE
 

SOLUTIONS
 

8380 ROVANA CIRCLE
 

SACRAMENTO CA 95828
 

SECURITY PAVING COMPANY INC
 

13170 TELFAIR AVENUE
 

SYLMAR CA 91342
 

OSHITA
 

1110 WEST KETTLEMAN
 

LANE, #35
 

LODI, CA 95240
 

(209)333-6928
 

BLUM, ALFRED / OSHITA,
 

STANLEY
 

1110 WEST KETTLEMAN
 

LANE, #35
 

LODI, CA 95240
 

(209)333-6928
 

BRENT HAROLDSEN
 

3469 YEAGER DRIVE
 

SUIT 109
 

MADERA CA 93637
 

(559)675-5272


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$38,916,282 10/08/14
 
$12,383,756 10/22/14
 
$4,032,266 02/03/16
 

%Time
% Work 

Message 

29%


 32%


 24%


 17%


 86%


 90%


 0%


 0%


 $2,163,070

 $377,547

 $377,547


 $24,831,130

 $22,477,631


 $244,017


 $619,421

 $534,912


 $6,660


05/21/15
 
06/11/15
 
09/04/15
 

01/19/12
 
02/03/12
 
01/11/16
 

08/20/14
 
09/08/14
 
12/31/18
 

PLANT EST 

SATIS 

$718,198 11/09/11 0%
 $696,758

 $1,026
11/22/11 
12/31/15 

0%

PLANT EST 

SATIS 

$45,012,167 07/12/12 86% 
$38,579,920 

$301,931 
08/31/12 
11/10/15 

85% 



  

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 110 

Statement of Ongoing Contracts as of 07/20/15
08/07/15
 

10District 

10-MER-152-/2.4 

Fed Aid 
Pgm Code 

10-0W1404 

Contract 

HSNH-P152-(085)E 

--() 

Location 
Storm Water 
Plan 

IN SANTA CLARA AND MERCED COUNTIES 

ABOUT 16.0 MILES WEST OF LOS BANOS 

FROM 0.1 MILE EAST OF FIFIELD ROAD TO 

0.1 MILE WEST OF VISTA 

Description
Type Of Work 

BAY CITIES PAVING & GRADING, 

INC. 

Contractor 

CONCORD CA 94520 

1450 CIVIC CT #400 BLDG B 

Resident 
Engineer 

$2,704,318

Bid + CCOs

 $0

Comp To date

 $0

This Month 

06/24/15 

Awarded 

07/13/15 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HB1 
CONSTRUCT MEDIAN BARRIER 

10-MPA-140-42.0/42.7 

HA23 

10-0P9224 
STP-43M7-(004)E 

--() 

IN MARIPOSA COUNTY IN MARIPOSA ON 

STATE ROUTE 140 NEAR EL PORTAL ROAD 

BRIDGE TO 0.5 MILES WEST OF SOUTH 

FORK MERCED RIVER BRIDGE 

TALUS REMOVAL 

MYERS AND SONS/RL WADSWORTH JV 

SACRAMENTO CA 95834 

COREY CASEY 

(209)532-2947 

4600 NORTHGATE BLVD STE 100 19596 MONO WAY 

SONORA, CA 95370 

$16,386,860
 $11,138,936

 $235,109

12/10/14 
01/20/15 
07/06/16 

52%

 68%

10-SJ-0-/0 
10-0Y8504 

IN MERCED, SAN JOAQUIN, AND 

STANISLAUS COUNTIES AT VARIOUS 

LOCATIONS 

TREAT BRIDGE DECK & REPLACE JOINT 

MYERS AND SONS CONSTRUCTION, 

LP 

SACRAMENTO CA 95834 

TONY CIPPONERI 

(209)599-1940 

4600 NORTHGATE BLVD SUITE 100 
952 GOODWIN DRIVE 

RIPON CA 95366 

$573,189
 $0
 $0

06/12/15 
07/02/15 

0%

 0%

HB4N 

10-SJ-4-8.3/T14.3 

HA22 

10-0W1204 
STP-P004-(146)E 

--() 

IN SAN JOAQUIN COUNTY IN AND NEAR 

STOCKTON FROM 0.1 MILE EAST OF BACON 

ISLAND ROAD TO SAN JOAQUIN RIVER 

BRIDGE 

REHABILITATE EXISTING ASPHALT 

BAY CITIES PAVING & GRADING 

INC 

CONCORD CA 94524 

P O BOX 6227 

GARG PAWAN 

(209)470-8778 

611 SAN JUAN AVE. 

STOCKTON CA. 95203 

$7,748,988
 $7,296,921
 $291,481

01/23/14 
02/21/14 
08/14/15 

90%

 89%

10-SJ-4-15.7/16.6 
10-0W6904 
NHP-X077-(021)E 

--() 

IN SAN JOAQUIN COUNTY AT VARIOUS 

LOCATIONS 

REPLACE JOINT SEALS, BEARING PADS 

TRUESDELL CORPORATION OF 

CALIFORNIA, INC. 

TEMPE AZ 85282 

1310 W. 23RD STREET 

ARIEL MENDOZA 

(209)639-4686 

611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$2,150,133
 $2,001,361

 $88,919

08/15/14 
09/08/14 
11/09/15 

12%

 89%

HM3 

10-SJ-4-19.5/20.1 

HE13 

10-3A1004 

SWPPP 

IN SAN JOAQUIN COUNTY, IN AND NEAR 

STOCKTON, ON RTE 4 FROM ADELBERT AVE 

TO 0.1 MI W OF GOLDEN GATE AVE OC, 

AND ON RTE 99 FROM 0.4 

WIDEN TO 6 LANES 

MYERS AND SONS CONSTRUCTION LP 

SACRAMENTO, CA 95834 

TROY SCHEIBER 

(209)948-3966

4600 NORTHGATE BLVD., STE 100 3663 ARCH RD SUITE 

500 

STOCKTON CA 95215 

$90,649,295 
$56,573,959 
$1,745,055 

10/16/12 
12/03/12 
08/17/16 

67% 

62% 
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-SJ-4-/0 ON STATE ROUTE 4 BETWEEN GARFIELD ST BROSAMER & WALL INC SHIVINDER SINGH $55,088,024 12/16/13 47%
10-0S1104 OH (PM R15.7) AND NAVY DR (PM 14.6) 

AND W CHARTER WY BETWEEN ARMY COURT WALNUT CREEK CA 94596 

1777 OAKLAND BLVD., SUITE 110 611SAN JUAN AVE 

STOCKTON, CA-95203 

$24,003,723
 $1,503,573

01/06/14 
01/04/17 

44%

(PM14.4) AND TILLIE L (209)948-3734 
EXTEND FREEWAY 

HB1 

10-SJ-5-25.1/28.6 IN SAN JOAQUIN COUNTY NEAR AND IN THE DESILVA GATES CONSTRUCTION LP WALI WAZIRI $43,368,915 12/10/12 79%
10-0M7804 
ACIM-0056-(338)E 

0- 3-(8E) 

--() 

CITY OF STOCKTON ON I-5 FROM CHARTER 

WAY TO COUNTRY CLUB BLVD 

ROADWAY REHABILITATION 

DUBLIN CA 94568 

P O BOX 2909 

(470)-87-90 

611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$36,429,138
 $1,722,421

01/10/13 
12/15/15 

83%

HA22 SWPPP 

10-SJ-5-28.5/35.6 IN SAN JOAQUIN COUNTY IN STOCKTON R & L BROSAMER INC DEOL, HARMINDER $94,879,564 06/02/11 83%
10-0G4704 
ACIM- 005-(633)E 

--() 

FROM 0.4 MILE NORTH OF 8TH STREET 

UNDERCROSSING TO HAMMER LANE 

UNDERCROSING 

CONCORD, CA 94520 

(209)948-7185 

1390 WILLOW PASS RD, SUITE 95 611 SAN JUAN AVE. 

STOCKTON, CA 95203 

$75,298,440
 $961,537

06/15/11 
04/22/16 

79%

WIDEN BRIDGES AND FREEWAY LANES 
HE13 SWPPP 

10-SJ-5-/0 ON ROUTES 4, 5, 12 AND 26 AT VARIOUS QUIMU CONTRACTING INC. QUAN H. TRINH $578,327 09/24/14 100%
10-0T8204 
STP-X077-(022)E 

--() 

LOCATIONS IN SAN JOAQUIN COUNTY 

CONSTRUCT ADA CURB RAMPS DIXON CA 95620 

P.O. BOX 1177 

(209)471-4008 

611 SAN JUAN AVE 

STOCKTON, CA 95203 

$535,859
 $28,375

10/10/14 
07/10/15 

92%

SUSPENDED 
07/27/15 

HB71 

10-SJ-12-.1/4.4 IN SAN JOAQUIN COUNTY NEAR TERMINOUS OC JONES & SONS, INC VIRK, KEWAL / OSHITA, $32,274,754 08/13/13 34%
10-0G8004 
NH-P012-(112)E 

--() 

FROM MOKELUMNE RIVER BRIDGE TO LITTLE 

POTATO SLOUGH BRIDGE 

ROADWAY REHABILITATION 

BERKELEY CA 94710 

1520 FOURTH STREET STAN 

1110 WEST KETTLEMAN 

LANE, #35 

$19,476,595
 $908,406

08/28/13 
12/31/18 

60%

HA22 
LODI, CA 95240 

(209)333-6928 

10-SJ-12-4.4/0 IN SAN JOAQUIN COUNTY AT TERMINOUS AT WEST COAST STRUCTURS INC DBA OSHITA, STANLEY $1,322,317 07/16/14 4% 
10-1C0204 
NHP-P012-(118)E 

--() 

LITTLE POTATO SLOUGH BRIDGE 

BRIDGE REHAB - BEARING PAD 

WESTERN STRUCTURES 

RIVERSIDE CA 92503 

6005 TYLER STREET 
1110 WEST KETTLEMAN 

LANE, #35 

LODI, CA 95240 

$548,098 
$0 

07/31/14 
12/31/15 

43% 

HA21 
(209)333-6928
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-SJ-12-5.1/11 IN SAN JOAQUIN COUNTY ON STATE ROUTE GEORGE REED, INC. OSHITA, STAN $6,264,762 04/10/15 27%
10-0W5604 
NHP-P012-(119)E 

--() 

12 NEAR TERMINOUS FROM EAST END OF 

LITTLE POTATO SLOUGH BRIDGE TO 0.2 

MILE EAST OF FLAG CITY 

MODESTO CA 95354 

140 EMPIRE AVE 1110 WEST KETTLEMAN 

LANE, #35 

LODI, CA 95240 

$3,313,705
 $2,175,675

05/08/15 
12/31/15 

53%

HA22 
DIGOUT AND REPAIR LOCALIZED AREAS (209)333-6928 

10-SJ-12-/0 ON STATE ROUTE 12 AT MOKELUMNE RIVER MYERS AND SONS CONSTRUCTION, KEWAL VIRK / STAN $4,939,786 07/24/14 82%
10-0J92U4 
NHP-P012-(115)E 

--() 

BRIDGE 

REMOVE/REPLACE CONCRETE BRIDGE DECK 

LP 

SACRAMENTO CA 95834 

4600 NORTHGATE BLVD 

OSHITA 

1110 WEST KETTLEMAN 

LANE, #35 

$3,993,933
 $11,512

08/12/14 
12/31/16 

84%

SUSPENDED 

HA21 
LODI, CA 95240 

(209)333-6928 

10-SJ-88-6.1/8.9 IN SAN JOAQUIN COUNTY NEAR WATERLOO DREAMBUILDER ARIEL MENDOZA $1,318,061 12/08/14 29%
10-0A8304 
HSNH-P088-(061)E 

--() 

AT VARIOUS LOCATIONS FROM CALAVERAS 

RIVER BRIDGE TO BEAR CREEK BRIDGE 

UPGRADE BRIDGE APPROACH GUARDRAIL 

PLACENTIA CA 92870 

1324 E LAWSON LN 

(209)639-4686 

611 SAN JUAN AVE 

STOCKTON, CA 95203 

$1,040,940
 $625,572

01/09/15 
08/17/15 

79%

HB1 

10-SJ-99-4.5/23 IN SAN JOAQUIN COUNTY IN AND NEAR BAY CITIES PAVING & GRADING, CHRIS HANSON $1,444,818 12/24/14 40%
10-0W4304 
NHP-P099-(580)E 

--() 

MANTECA AND STOCKTON AT VARIOUS 

LOCATIONS FROM 0.2 MILE SOUTH OF 

AUSTIN ROAD TO 0.1 MILE NORTH 

INC 

CONCORD CA 94520 

1450 CIVIC CT BLDG B #400 
3663 ARCH ROAD SUITE 

500 

STOCKTON CA 95215 

$344,317
 $79,321

01/15/15 
10/30/15 

24%

HB4N 
INSTALL RAMP METERING SYSTEMS (209)479-4053 

10-SJ-99-6.9/10.6 IN SAN JOAQUIN COUNTY IN AND NEAR BAY CITIES/MYERS JV OBAIDULLAH RASHID $26,818,556 10/11/12 99%
10-0E6134 MANTECA FROM 0.2 MILE NORTH OF 

YOSEMITE AVE UC TO 0.9 MILE SOUTH OF RANCHO CORDOVA CA 957412948 

P O BOX 2948 "ABDUL" 

3663 ARCH RD,SUITE 

$25,411,495
 $923,171

11/06/12 
07/23/15 

94%

FRENCH CAMP ROAD UC 500F 

HE13 SWPPP 
LATHROP INTERCHANGE (PHASE 3) STOCKTON, CA 95215-8315 

(209)470-8782 

10-SJ-99-10.6/15 IN MANTECA, ON ROUTE 99 FROM 1.4 MILE BAY CITIES PAVING & GRADING OBAIDULLAH RASHID $26,220,521 06/27/12 99% 
10-0E6124 NORTH OF LATHROP ROAD TO 0.4 MILE 

NORTH OF ARCH ROAD 

INC 

P O BOX 6227 

"ABDUL" 

3663 ARCH RD, SUITE 

$24,571,614 
$2,230,072 

07/20/12 
07/28/15 

94% 

FRENCH CAMP INTERCHANGE (PHASE 2) CONCORD CA 94524 500 

HE13 SWPPP 
STOCKTON, CA 95215 

(209)470-8782
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

10District 

10-SJ-99-22.9/38.8 

Fed Aid 
Pgm Code 

10-0W1904 

Contract 

NHP-P099-(579)E 

--()

Location 
Storm Water 
Plan 

IN SAN JOAQUIN COUNTY ON ROUTE 99 

FROM HAMMER LANE IN STOCKTON TO THE 

SACRAMENTO COUNTY LINE 

Description 

DIGOUT AND REPAIR LOCALIZED AREAS 

Type Of Work 

A. TEICHERT & SON, INC DBA. 

TEICHERT CONSTRUCTION 

Contractor 

STOCKTON CA 95206 

265 VAL DERVIN PARKWAY 

SCHEIBER, TROY 

Resident 
Engineer 

(209)948-3966 

$20,341,951

Bid + CCOs

 $10,004,205

Comp To date

 $2,761,299

This Month 

12/19/14 

Awarded 

01/12/15 

Approved 

10/07/15 

Est Comp
Accepted 

33%

%Time

 49%

% Work 
Message 

HA22 

10-STA-99-2.3/20.2 

TEA1 

10-0S7804 
ACST-P099-(564)E 

P0-99 5-(4E) 

--() 

WPCP 

IN STANISLAUS COUNTY IN AND NEAR 

TURLOCK, CERES AND MODESTO AT VARIOUS 

LOCATIONS FROM LINWOOD AVENUE 

OVERCROSSING TO BECKWITH ROAD 

CONCRETE SLOPE PAVING, RAILING 

WESTERN STRUCTURES 

RIVERSIDE CA 92503 

6005 TYLER STREET 

TONY CIPPONERI 

(209)599-1940 

952 GOODWIN DRIVE 

RIPON CA 95366 

$944,362
 $0
 $0

12/27/12 
02/20/13 

0%

 0%

10-STA-108-31.2/31.3 
10-0C9004 

ON ROUTE 108 IN STANISLAUS COUNTY AT 

ESTELLE AVE (KP 50.2/50.3) 

WIDEN ROADWAY AND PROVIDE DRIVE 

DREAMBUILDER 

PLACENTIA CA 92870 

1324 E LAWSON LN 

TONY CIPPONERI 

952 GOODWIN DRIVE 

RIPON CA 95366 

$562,212
 $517,944

 $6,580

11/13/14 
11/24/14 
07/24/15 

54%

 92%

(209)599-1940 SUSPENDED 

HB4N 

10-STA-108-37.6/0 
10-0W9804 
HSNH-P108-(051)E 

--()

IN STANISLAUS COUNTY IN OAKDALE ON 

STATE ROUTE 108 AT BRYAN AVENUE 

INSTALL IN ROADWAY WARNING LIGHTS 

TIM PAXIN'S PACIFIC 

EXCAVATION, INC 

ELK GROVE CA 95624 

9796 KENT STREET 

TONY CIPPONERI 

(209)533-1940 

952 GOODWIN DRIVE 

RIPON CA 95366 

$204,429
 $0
 $0

06/23/15 
07/02/15 

0%

 0%

HB1 

10-STA-132-41.0/51 

HM1 

10-1C9004 
IN STANISLAUS COUNTY AT AND NEAR LA 

GRANGE FROM 2.2 MILES EAST OF 

TUOLUMNE RESORT RIGHT TO TUOLUMNE 

COUNTY LINE 

REPAIR FAILED AND RHMA RESURFACING 

GEORGE REED, INC. 

MODESTO CA 95354 

140 EMPIRE AVE 

TONY CIPPONERI 

(209)599-1940 

952 GOODWIN DRIVE 

RIPON CA 95366 

$1,560,735
 $1,404,952

 $0

03/12/15 
03/26/15 
07/01/15 

100%

 100%

COMPLETED 
07/01/15 

10-STA-219-2.9/4.9 

HB4C 

10-0A8724 
HPLU-6210-(009)E 

62-10 0-(9E) 

--() 

SWPPP 

IN STANISLAUS COUNTY NEAR MODESTO ON 

ROUTE 219 FROM 0.4 KM EAST OF DALE 

ROAD TO ROUTE 108 AND ON ROUTE 108 

FROM 0.7 KM NORTH OF BA 

WIDEN TO 4 LANES 

BAY CITIES PAVING AND GRADING 

INC 

CONCORD CA 94524 

SUTTI,RENEE' M. 

(209)607-8741

PO BOX 6227 
952 GOODWIN DRIVE 

RIPON, CA 95366 

$16,967,026 
$15,117,990 
$1,720,905 

08/30/12 
09/18/12 
07/30/15 

85% 

92% 
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-TUO-49-8.8/12.8 IN TUOLUMNE COUNTY AT AND NEAR GEORGE REED, INC. $1,070,475 06/25/15 0%
10-0X4204 
NHP-P049-(161)E 

CHINESE CAMP FROM ROUTE 120 TO 

CHICKEN RANCH ROAD MODESTO CA 95354 

140 EMPIRE AVE $0
 $0

07/13/15 
0%

--() 
REPAIR FAILED AREAS AND HMA OVERLAY 

10-TUO-108-2.0/2	 IN TUOLUMNE COUNTY NEAR SONORA ON CCFG CONSTRUCTION COREY CASEY $223,876 02/18/15 100%


STATE ROUTE 108 AT MONO WAY AND 393 MORNING STAR DR
10-1C0304	 $230,037 03/11/15
19706 MONO WAY	 100%

HSNH-X019-(029)E	 $0 07/09/15


SOULSBYVILLE ROAD INTERSECTION, AND SONORA CA 95370 SONORA CA 95370
 07/09/15
--()
 
IN JAMESTOWN ON STATE ROUTE	 (209)532-2947
 COMPLETED
 
MONO WAY: EXCAVATE EMBANKMENT TO
 

10-TUO-120-27.4/0	 IN TUOLUMNE COUNTY IN JAMESTOWN ON CCFG CONSTRUCTION $348,101 06/12/15 0%
 

STATE ROUTE 120 ABOUT 1.9 MILES WEST 393 MORNING STAR DR
10-0W8004	 $0 07/02/15
 
0%


$0

OF OLD PRIEST GRADE ROAD SONORA CA 95370
 

SLOPE STABILIZATION
 

HA42
 

Totals: Authorized Final Amt: $617,843,173 Completed to Date: $403,618,729 Work This Month: $26,073,012
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-IMP-7-/1.2 IN IMPERIAL COUNTY ABOUT 7 MILES EAST FLATIRON WEST, INC. RIZZUTTO, SHAWN $11,089,428 10/09/14 78%
11-238404 
NHP-P007-(010)E 

--() 

OF CALEXICO FROM 0.5 MILE NORTH OF 

MEXICO BORDER TO ROUTE 98 

PAVEMENT REHABILITATION 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

(760)594-2032 

722 BARIONI BLVD 

IMPERIAL, CA 92251 

$7,446,408
 $1,246,131

10/28/14 
09/24/15 

63%

HA22 

11-IMP-8-38.7/39.3 IN IMPERIAL COUNTY IN EL CENTRO FROM HAZARD CONSTRUCTION COMPANY HERNANDEZ, DANIEL $11,972,523 07/30/14 38%
11-263304 
NHPI-0081-(313)E 

LU62-11 1-(2E) 

--() 

0.2 MILE WEST TO 0.1 MILE EAST OF 

DOGWOOD ROAD OVERCROSSING 

REVISE INTERCHANGE 

SAN DIEGO CA 921929000 

PO BOX 229000 

(760)355-8666 

722 E BARIONI BLVD 

IMPERIAL, CA 92251 

$3,993,558
 $231,881

08/15/14 
09/09/16 

33%

HE11 

11-IMP-78-9.2/14 IN IMPERIAL COUNTY IN AND NEAR CLEAN CUT LANDSCAPE HERNANDEZ, DANIEL $1,244,685 09/08/14 0%
11-404404 
DEMO-6211-(125)E 

--() 

BRAWLEY ON ROUTE 78 AT VARIOUS 

LOCATIONS FROM ROUTE 86 TO 0.1 MILE 

EAST OF BEST ROAD AND ON OLD ROU 

CLOVIS CA 93619 

8406 N. ARMSTRONG AVE. 

(760)355-8666 

722 EAST BARIONI BLVD 

IMPERIAL, CA 92251 

$1,126,030
 $5,962

09/30/14 
02/25/18 

0%

PLANT EST 

HE14 
REQUIRED LANDSCAPE MITIGATION. SATIS 

11-IMP-86-11.3/20.6 IN IMPERIAL COUNTY IN AND NEAR VSS INTERNATIONAL INC DANIEL HERNANDEZ $3,427,268 06/05/14 100%
11-2M5104 IMPERIAL AND BRAWLEY FROM 15TH STREET 

TO SOUTH JUNCTION ROUTE 78 WEST SACRAMENTO CA 95798 

P O BOX 981330 722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$3,278,489
 $0

06/25/14 
06/30/15 

94%

ASPHALT RUBBER CHIP SEAL AND DIG (760)355-8666 OVER RUN 

HM1 

11-IMP-115-8.5/21.2 IN IMPERIAL COUNTY IN AND NEAR MANHOLE ADJSUTING INC HERNANDEZ, DANIEL $2,499,155 06/23/15 0%
11-2M7704 HOLTVILLE FROM 0.2 MILE WEST OF 

BRIDENSTINE AVENUE TO EAST JUNCTION PICO RIVERA CA 90660 

9500 BEVERLY RD 722 EAST BARIONI 

BLVD. 

$0
 $0

07/07/15 
11/18/15 

0%

ROUTE 78 IMPERIAL, CA 92251 

HM1 
APPLY ASPHALT RUBBER CHIP SEAL AND (760)355-8666 

11-IMP-186-/.4 IN IMPERIAL COUNTY AT ANDRADE FROM RSM2 CONTRACTORS, INC. HERNANDEZ, DANIEL $1,379,648 11/19/13 76% 
11-294804 
STPE-P186-(004)E 

--() 

MEXICO BORDER TO 0.4 MILE NORTH OF 

MEXICO BORDER. 

BICYCLE AND PEDESTRAIN FACITIEIES 

LA MESA, CA 91942 

8191 CENTER STREET 

(760)355-8666

722 E BARIONI BLVD 

IMPERIAL, CA 92251 

$1,372,110 
$2,686 

12/12/13 
12/08/15 

100% 

HE14 
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-IMP-5708-/0 IN IMPERIAL COUNTY IN EL CENTRO AT HAL HAYS CONSTRUCTION INC HERNANDEZ, DANIEL $9,466,588 04/11/14 37%
11-076704 THE EL CENTRO MAINTENANCE STATION AT 

1102 MONTENEGRO WAY RIVERSIDE CA 92501 

4181 LATHAM STREET 722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$1,951,008
 $277,083

04/30/14 
06/15/17 

21%

CONSTRUCT MAINTENANCE FACILITY (760)355-8666 

HA12 

11-SD-5-4.0/22.3 IN SAN DIEGO COUNTY AT VARIOUS LB CIVIL CONSTRUCTION ALSHEIKH, JASON $5,407,402 01/28/15 11%
11-261604 
NHPI-005 -(629) 

--() 

LOCATIONS FROM CORONADO AVENUE 

OVERCROSSING TO CLAIREMONT DRIVE 

OVERCROSSING 

SAN DIEGO CA 92121 

11585 SORRENTO VALLEY RD 104 

(858)688-1473 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$850,027
 $313,494

02/27/15 
06/13/17 

16%

GORE PAVING, INSTALL CRASH CUSHIONS 
HA28 

11-SD-5-12.6/72.2 IN SAN DIEGO COUNTY AT VARIOUS GRANITE CONSTRUCTION COMPANY REYES, JULIO $7,780,142 10/02/13 100%
11-401404 
SNHP-X073-(102)E 

--() 

LOCATIONS 

REMOVE EXISTING MBGR AND REPLACE WATSONVILLE CA 950775085 

P O BOX 50085 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$7,600,300
 $50,997

10/22/13 
10/14/15 

95%

OVER RUN 

HB1 
(858)688-1091 

11-SD-5-19.9/21.2 IN SD COUNTY IN SD ON ROUTE 5 FROM LB CIVIL CONSTRUCTION INC TRAN, DUNG $7,024,683 03/17/14 47%

HB4N 

11-002704 
IIMD-0051-(613)E 

LU62-11 1-(5E) 

--() 

0.1 MI SOUTH OF RTE 8/5 SEP & OVRHD 

TO 0.3 MI NORTH OF TECOLOTE CREEK 

BRIDGE & ON RTE 8 FM RTE 

CONSTRUCT AUXILIARY LANES/ 

SAN DIEGO CA 92121 

(858)688-1549 

11585 SORRENTO VALLEY RD #104 5825 AVENIDA ENCINAS 

STE. 101 

CARLSBAD, CA 92008 

$5,240,485
 $214,124

04/09/14 
09/23/16 

74%

11-SD-5-29.1/30.5 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FLATIRON WEST, INC. POUND, DAVID M $61,235,049 12/18/14 11%

HE11 

11-0223U4 
NHPI-0051-(625)E 

LU62-11 1-(9E) 

--() 

0.4 MI SOUTH OF GENESEE AVE 

OVERCROSSING TO SORRENTO VIADUCT 

REPLACE BRIDGE/RECONSTRUCT RAMPS 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

(858)720-2112 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$11,235,513
 $365,674

01/12/15 
08/09/18 

18%

11-SD-5-35.8/38.5 IN SAN DIEGO COUNTY IN SAN DIEGO, WESTERN RIM CONSTRUCTORS INC HURTZIG, JOHN $605,762 08/05/14 0% 
11-2T1784 SOLANA BEACH, AND ENCINITAS FROM 0.1 

M NORTH OF SAN DIEGUITO RIVER BRIDGE ESCONDIDO CA 92029 

912 S ANDREASEN DRIVE STE 108 7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92110 

$527,414 
$21,189 

09/08/14 
05/04/18 

0% 

TO SAN ELIJO LAGOON BR (858)467-4086 PLANT EST 

HB32 
I-5 LOMAS HWY PLANTING STAGE 2 SATIS 
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

11District 

11-SD-5-58.1/72.4 

Fed Aid 
Pgm Code 

11-406704 

Contract 

NHPI-0051-(627)E 

--() 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY NEAR OCEANSIDE 

FROM COCKLEBURR OVERCROSSING TO THE 

SAN DIEGO COUNTY LINE 

Description 

PAVEMENT REHABILITATION 

Type Of Work 

FLATIRON WEST INC 

Contractor 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

TRAN, DUNG 

Resident 
Engineer 

(858)688-1549 

2863 CARMEL VALLEY RD 

SAN DIEGO, CA 92014 

$37,204,997

Bid + CCOs

 $20,968,671

Comp To date

 $1,513,302

This Month 

06/13/14 

Awarded 

06/26/14 

Approved 

10/11/16 

Est Comp
Accepted 

39%

%Time

 55%

% Work 
Message 

HA22 

11-SD-8-6.9/8.2 
11-405504 
HSNH-008 -(316)E 

--() 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.1 MILE WEST OF WARING ROAD 

UNDERCROSSING TO 0.1 MILE WEST OF 

COLLEGE AVENUE OVERCROSSING 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 92121 

6465 MARINDUSTRY DRIVE 

$5,244,785
 $0
 $0

05/07/15 
06/09/15 

0%

 0%

HB1 
UPGRADE EXISTING MEDIAN MBGR TO 

11-SD-8-17.4/18.7 

HB4N 

11-063814 
ACIM-0081-(312)E 

--() 

IN SAN DIEGO COUNTY IN EL CAJON FROM 

SECOND STREET UNDERCROSSING TO 

GREENFIELD DRIVE UNDERCROSSING 

_______________ 

HIGHWAY PLANTING/IRRIGATION SYSTEM 

PACIFIC RESTORATION GROUP INC 

PERRIS CA 92572 

HURTZIG, JOHN 

(858)467-4086 

P O BOX 429 7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$1,325,377
 $1,211,864

 $4,666

03/19/13 
04/22/13 
03/03/17 

0%

 0%

PLANT EST 

SATIS 

11-SD-8-25.9/32.2 

HA22 

11-406904 
STPI-008 -(314)E 

--() 

IN SAN DIEGO COUNTY NEAR ALPINE FROM 

0.2 MILE EAST OF HARBISON CANYON ROAD 

UNDERCROSSING TO 0.4 MILE EAST OF 

VIEJAS CREEK BRIDGE 

PAVEMENT REHABILITATION 

DALEY CORPORATION 

LAKESIDE CA 92040 

12570 HIGHWAY 67 

BAGUBE, JUN 

(858)688-1438 

1463 BROADWAY 

EL CAJON, CA 92021 

$9,438,452
 $1,689,076
 $1,575,627

11/25/14 
12/31/14 
12/15/15 

16%

 18%

11-SD-8-37.9/37.9 
11-410304 

IN SAN DIEGO COUNTY ABOUT 9.0 MILES 

EAST OF ALPINE AT DESCANSO 

MAINTENANCE STATION AT 24171 JAPATUL 

V A P CONSTRUCTION INC 

LA MIRADA CA 90638 

15705 BIRCHWOOD ST 

$521,575
 $0
 $0

02/18/15 
03/10/15 

0%

 0%

VALLEY ROAD. 

HA12 
PAVEMENT REHABILITATION MAINTENANCE 

11-SD-8-61.2/77.8 

HA22 

11-407004 
NHPI-008 -(315)E 

--() 

IN SAN DIEGO COUNTY NEAR BOULEVARD 

AND JACUMBA FROM 0.1 MILE EAST OF 

CRESTWOOD ROAD UNDERCROSSING TO THE 

IMPERIAL COUNTY LINE 

PAVEMENT REHABILITATION 

COFFMAN SPECIALTIES, INC 

SAN DIEGO CA 92126 

9685 VIA EXCELENCIA 

RIZZUTTO, SHAWN 

(760)594-2032

722 E BARIONI BLVD 

IMPERIAL, CA 92251 

$35,178,200 
$1,078,845 
$583,447 

02/04/15 
02/18/15 
02/19/16 

31% 

3% 
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 11 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-11-/1.6
 

HE14
 

11-SD-15-11.2/M14.5
 
11-2T0974
 

HB32 SWPPP
 

11-SD-15-14.5/M16.4
 
11-2T0984
 

HB4C SWPPP
 

11-SD-15-15.0/M16.4
 
11-2T0954
 

HB4C SWPPP
 

11-SD-15-16.4/M19.5
 
11-2T0994
 

HB32 SWPPP
 

11-SD-15-20.3/M20.9
 

HA22
 

Description
Type Of Work 

IN SAN DIEGO COUNTY IN AND NEAR SAN
 

DIEGO ON RTE 11 FROM RTE 11/905 SEP
 

TO ENRICO FERMI AND ON RTE 905 FROM
 

0.1 M EAST OF LA MEDI
 

CONSTRUCT FREEWAY TO FREEWAY
 

IN SAN DIEGO COUNTY IN SAN DIEGO ON
 

RTE 15 FROM 0.3 MILE SOUTH OF H AVE
 

OVERCROSSING TO 0.2 MILE NORTH OF
 

POMERADO ROAD OVERCROSSI
 

PLANTING, EROSION CONTROL AND
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.2 MILE NORTH OF POMERADO ROAD
 

OVERCROSSING TO 0.5 MILE NORTH OF
 

MIRA MESA BOULEVARD UNDER
 

HIGHWAY PLANTING AND IRRIGATION
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

CARROLL CANYON ROAD OVERCROSSING TO
 

0.5 MILE NORTH OF MIRA MESA BOULEVARD
 

UNDERCROSSING
 

CONSTRUCT DAR AND TRANSIT STATION
 

IN SAN DIEGO COUNTY ROUTE 15 0.5
 

MILES NORTH OF MIRA MESA BOULEVARD
 

BLVD UNDERCROSSING TO ROUTE 56/15
 

SEPARATION AND ON ROUTE 56 A
 

INSTALL AUTOMATIC IRRIGATION SYSTEM
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.3 MILE SOUTH TO 0.3 MILE NORTH OF
 

CARMEL MOUNTAIN ROAD OVERCROSSING
 

RAMP REHABILITATION
 

Contractor 

COFFMAN SPECIALTIES INC
 

9685 VIA EXCELENCIA STE 200
 

SAN DIEGO CA 92126
 

CLEAN CUT LANDSCAPE
 

8406 N ARMSTRONG AVE
 

CLOVIS CA 93619
 

DIVERSIFIED LANDSCAPE COMPANY
 

21730 BUNDY CANYON ROAD
 

WILDOMAR, CA 92595
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

DIVERSIFIED LANDSCAPE CO.
 

21730 BUNDY CANYON ROAD
 

WILDOMAR, CA 92595
 

HAZARD CONSTRUCTION COMPANY
 

6465 MARINDUSTRY PLACE SAN
 

DIEGO, CA 92192
 

P O BOX 229000
 

SAN DIEGO CA 921929000
 

Resident
 
Engineer
 

JAVED, FARIDUN
 

8863 AIRWAY RD
 

SAN DIEGO, CA 92154
 

(858)518-3423
 

SAGGESE, CARMINE
 

13220 EVENING CREEK
 

RD STE 112
 

SAN DIEGO, CA 92128
 

(858)688-1542
 

SAGGESE, CARMINE
 

13220 EVENING CREEK
 

DR. #112
 

SAN DIEGO, CA 92128
 

(858)688-1542
 

RIVAS, MANUEL
 

13220 EVENING CREEK
 

DR.STE 112
 

SAN DIEGO, CA 92128
 

(858)829-1020
 

SAGGESE, CARMINE
 

13220 EVENING CREEK
 

DRIVE N.
 

SAN DIEGO, CA 92128
 

(858)688-1542
 

BAGUBE, JUN
 

1463 BROADWAY AVE.
 

EL CAJON, CA 92021
 

(619)588-9068


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$51,832,430

 $45,441,280

 $3,247,038


 $2,510,927

 $2,434,924


 $2,625


 $1,670,433

 $1,515,048


 $3,276


 $23,742,325

 $23,436,324


 $22,440


 $2,727,224

 $2,679,743


 $2,218


 $576,812
 
$565,726
 

$3,510
 

10/02/13 52%

10/22/13
 

87%

12/07/15
 

11/16/11 0%

12/13/11
 

0%

01/28/16
 

PLANT EST
 

SATIS
 

07/17/12 0%

08/16/12
 

0%

08/04/16
 

PLANT EST
 

SATIS
 

04/04/12
 
04/30/12
 
01/04/16
 

10/11/11
 
10/25/11
 
02/04/16
 

86%


 99%


 0%


 0%


PLANT EST
 

SATIS
 

05/30/14 96%
 
06/18/14
 

97%

07/22/15
 

11-416104 
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 11 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-15-23.8/26.2
 
11-2607C4
 

11-SD-15-23.8/M26.2
 
11-260734
 
HPLU-6211-(098)
 

--()
 

HB4C SWPPP
 

11-SD-15-26.2/M27.8
 
11-2T0864
 

HB32 SWPPP
 

11-SD-15-27.8/30.1
 
11-2T0874
 
CMLN-6211-(111)
 

--()
 

HB4C SWPPP
 

11-SD-15-30.1/31.5
 
11-2T0884
 
CMLN-6211-(110)
 

--()
 

HB4C SWPPP
 

11-SD-15-/0
 
11-282504
 
NHP-X073-(109)E
 

--()
 

HA23
 

Description
Type Of Work Contractor 

Resident 
Engineer 

INSTALL HIGHWAY PLANTING AND 3D ENTERPRISES, INC. SAGGESE, CARMINE 

AUTOMATIC IRRIGATION SYSTEMS. 7964 ARJONS DRIVE, SUITE I 304 ENTERPRISE ST., 
LANDSCAPE SAN DIEGO, CA 92126 STE B 

ESCONDIDO, CA 92029 

(858)688-1542 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM NATIVE LANDSCAPE INC SAGGESE, CARMINE 

0.2 KM NORTH OF RANCHO BERNARDO ROAD 9746 TAMARACK LANE 304 ENTERPRISE STREET 
UNDERCROSSING TO LAKE HODGES BRIDGE ESCONDIDO CA 92029 SUITE B 
INSTALL HIGHWAY PLANTING SYSTEMS ESCONDIDO, CA 92129 

(858)688-1542 

IN SAN DIEGO COUNTY IN SAN DIEGO AND PACIFIC RESTORATION GROUP INC SAGGESE, CARMINE 

ESCONDIDO FROM LAKE HODGES BRIDGE TO P O BOX 429 304 ENTERPRISE STREET 
CLARENCE LANE UNDERCROSSING PERRIS CA 92572 ESCONDIDO, CA 92029 
HWY PLANTING & AUTO IRRIGATION SYS (858)688-1542 

IN SAN DIEGO COUNTY IN AND NEAR WESTERN RIM CONSTRUCTION INC SAGGESE, CARMINE 

ESCONDIDO FROM CLARENCE LANE 912 S ANDREASEN DR STE 108 304 ENTERPRISE STREET 
UNDERCROSSING TO NINTH AVENUE ESCONDIDO CA 92029 SUITE B 
UNDERCROSSING ESCONDIDO, CA 92029 
PLANTING, EROSION AND IRRIGATION (858)688-1542 

IN SAN DIEGO COUNTY IN ESCONDIDO FROM PACIFIC RESTORATION GROUP INC SAGGESE, CARMINE 

NINTH AVENUE UNDERCROSSING TO ROUTE P O BOX 429 304 ENTERPRISE STREET 
15/78 SEPARATION. PERRIS CA 92572 SUITE B 
INSTALL PLANTING AND IRRIGATION ESCONDIDO, CA 92029 

(858)688-1542
 

IN SAN DIEGO COUNTY ON ROUTES 15, 94 WESTERN RIM CONSTRUCTORS, INC.REYES, JULIO
 

AND 805, AT VARIOUS LOCATIONS. 912 S ANDREASEN DR SUITE 108 1463 BROADWAY
 
STORM WATER MITIGATION, BIOSWALES ESCONDIDO CA 92029 EL CAJON, CA 92021
 

(858)688-1091


 $481,720 08/02/12 89%
 $458,727

 $7,849
08/30/12 
12/03/15 

93%

 $1,025,574 11/24/10 0%
 $776,992

 $0
01/11/11 

0%

PLANT EST 

SATIS 

$1,373,144 06/27/11 0%
 $1,354,316

 $226
07/28/11 
03/08/16 

0%

PLANT EST 

SATIS 

$2,022,695 04/04/12 0%
 $1,976,260

 $3,999
05/22/12 
05/16/16 

0%

PLANT EST 

SATIS 

$1,787,319 04/04/12 76%
 $1,665,099

 $8,137
06/20/12 
06/09/16 

93%

 $4,578,997 12/16/14 20% 
$2,124,922 
$692,858 

12/31/14 
01/10/17 

47% 
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-15-/4.7 IN THE CITIES OF SAN DIEGO AND LEMON WESTERN RIM CONSTRUCTORS INC ARINDUQUE, RAY $3,055,809 12/12/13 83%
11-282404 
NHP-X073-(103)E 

GROVE ON RTE 15 FROM RTE 5 TO MEADE 

AVE & ON RTE 94 FROM 28TH ST TO 0.2 ESCONDIDO CA 92029 

912 S ANDREASEN DR STE 108 4050 TAYLOR STREET 

MS-222 

$2,958,621
 $4,141

01/03/14 
11/06/15 

93%

--()
MILE EAST OF GROVE ST SAN DIEGO, CA 92110 

HA23 
CONSTRUCT SAND FILTERS (858)688-1511 

11-SD-52-15.5/17.3 IN SAN DIEGO COUNTY IN SANTEE FROM GRIFFITH COMPANY HURTZIG, JOHN $2,076,864 05/20/11 0%

HB32 

11-2T0114 
STPL-6211-(101)N 

621-1 10-() 

--() 

SWPPP 

FORESTER CREEK BRIDGE TO MAGNOLIA 

AVENUE UNDERCROSSING 

PLANTING,IRRIGATION,EROSION CONTROL 

SANTA FE SPRINGS CA 90670 

12200 BLOOMFIELD AVENUE 

(858)467-4086 

7177 APPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$2,032,506
 $2,519

06/10/11 
08/11/15 

0%

PLANT EST 

SATIS 

11-SD-67-/5.9 IN SAN DIEGO COUNTY IN AND NEAR EL HAZARD CONSTRUCTION COMPANY ALSHEIKH, JASON $11,188,998 12/23/14 35%
11-275504 
STPN-P067-(071)E 

--() 

CAJON AND SANTEE FROM ROUTE 8/67 

SEPARATION TO SAN DIEGO RIVER BRIDGE 

PAVEMENT REHABILITATION OF MAINLINE 

SAN DIEGO, CA 92192-9000 

PO BOX 229000 

(858)688-1473 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$2,053,217
 $1,702,971

01/12/15 
12/10/15 

18%

HA22 

11-SD-76-4.2/7.6 IN SAN DIEGO COUNTY IN OCEANSIDE FROM HAZARD CONSTRUCTION COMPANY LE VINE, GARY $7,423,593 08/25/14 54%
11-406604 
HSNH-P076-(029)E 

--() 

RANCHO DEL ORO DRIVE TO 0.2 MILE 

WEST OF MELROSE DRIVE. 

MEDIAN BARRIER 

SAN DIEGO CA 92121 

6465 MARINDUSTRY PLACE 

(858)688-1388 

3485 EAST VISTA WAY 

VISTA, CA 92084 

$3,643,505
 $710,105

09/16/14 
01/19/16 

49%

HB1 

11-SD-76-7.3/12 IN SAN DIEGO COUNTY IN AND NEAR ACCU CONSTRUCTION, INC. HURTZIG, JOHN $2,357,754 10/22/14 0%
11-080174 
HPLU-6211-(127) 

--() 

OCEANSIDE FROM 0.5 MILE WEST OF 

MELROSE DRIVE TO OLIVE HILL ROAD 

PLANT ESTABLISHMENT EA 

SANTA ANA CA 92705 

2098 S. GRAND AVE. SUITE A 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$1,592,680
 $193,839

11/06/14 
05/31/18 

0%

PLANT EST 

HB32 
SATIS 

11-SD-76-12.1/17.7 IN SD CNTY NEAR BONSALL & FALLBROOK AMES CONSTRUCTION INC SILVA, GUSTAF $78,084,922 08/04/14 24% 
11-257154 
STPL-6211-(114)E 

F 20-12 0-(1E) 

--() 

ON RTE 15 FROM .3 MILE SO TO .3 MILE 

N/O RTE 76/15 SEPRTN & ON RTE 76 FROM 

.4 MILE W/O SO MIS 

CONSTRUCT 4 LANE HIGHWAY 

BURNSVILLE, MN 55306 

2000 AMES DRIVE 

(760)639-4430

3485 EAST VISTA WAY 

VISTA, CA 92084 

$20,064,049 
$3,087,806 

08/19/14 
03/13/18 

26% 

HA21 
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 11 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

11-SD-78-15.3/16.3 IN SAN DIEGO COUNTY IN ESCONDIDO AND 
11-2T2304 SAN MARCOS FROM 0.2 MILE WEST OF 
PLUN-6211-(117) 

NORDAHL ROAD OVERCROSSING TO 0.2 MILE 
--() 

WEST OF ROUTE 15/78 SE 

INSTALL HIGHWAY PLANTING 
HB32 

11-SD-125-9.7/12.1 IN SAN DIEGO COUNTY NEAR SAN DIEGO 
11-408504 AND IN LEMON GROVE FROM ELKELTON 
HSNH-P125-(018)E 

PLACE UNDERCROSSING TO TROY STREET 
--() 

OVERCROSSING. 

INSTALL MEDIAN BARRIER 
HB1 

11-SD-163-.5/3.2 IN SAN DIEGO COUNTY IN SAN DIEGO ON 
11-265014 RTE 5 FROM 0.1 MILE SOUTH OF PARK B 
CNHP-0051-(626)E 

OULEVARD OVERCROSSING TO 6TH AVENUE 
--() 

OC AND ON RTE 163 FROM 

RESTORE AND ENHANCE THE HISTORICAL 
TEA4 

11-SD-163-.6/4 IN SAN DIEGO COUNTY IN SAN DIEGO FROM 
11-2M7504 ASH STREET TO SAN DIEGO RIVER BRIDGE 
STP-P163-(029)E 

COLD PLANE AND PAVE WITH RUBBERIZED 
--()

HM1 

11-SD-163-1.7/3.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM 
11-2650A4 0.1 MILE SOUTH OF RICHMOND STREET OC 

TO 0.2 MILE NORTH OF 6TH AVENUE 

UNDERCROSSING DIR'S ORD 

PERFORM HIGHWAY PLANTING AND 
000000000 

IRRIGATION 
000 

11-SD-163-1.7/3.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM 
11-265004 0.1 MILE SOUTH OF RICHMOND STREET 
ACST-P163-(026)E 

OVERCROSSING TO 0.2 MILE NORTH OF 
P1-63 0-(6E) 

6TH AVE UNDERCROSSING. 
--() 

INSTALL HIGHWAY PLANTING 
TEA2 SWPPP 

Contractor 

PACIFIC RESTORATION GROUP INC
 

P O BOX 429
 

PERRIS CA 925720429
 

WESTERN RIM CONSTRUCTORS INC
 

912 S ANDREASEN DR STE 108
 

ESCONDIDO CA 92029
 

CLEAN CUT LANDSCAPE
 

8406 N ARMSTRONG AVENUE
 

CLOVIS CA 93619
 

HAZARD CONSTRUCTION COMPANY
 

6465 MARINDUSTRY DRIVE
 

SAN DIEGO CA 92121
 

ACCU CONSTRUCTION, INC.
 

2098 S GRAND AVENUE, SUITE A
 

SANTA ANA, CA 92705
 

Resident 
Engineer 

HURTZIG, JOHN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO, CA 92111
 

(858)467-4086
 

ALSHEIKH, JASON
 

817 SWEETWATER ROAD
 

SPRING VALLEY, CA 91977
 

(858)688-1473
 

HURTZIG, JOHN
 

4050 TAYLOR STREET
 

SAN DIEGO, CA 92110
 

(858)688-1510
 

LE VINE, GARY
 

3485 EAST VISTA WAY
 

VISTA, CA 92084
 

(858)688-1388
 

ARINDUQUE, RAY
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO, CA 92111
 

(858)467-4084
 

SIERRA LANDSCAPE COMPANY, INC.ARINDUQUE, RAY
 

73-771 DINAH SHORE DR STE 200
 7177 OPPORTUNITY ROAD
 
PALM DESERT CA 92211
 SAN DIEGO CA 92111
 

(858)467-4084


 $418,471 03/08/13 0%
 $340,511

 $3,639
04/17/13 
11/04/16 

0%

PLANT EST 

SATIS 

$1,637,891 08/04/14 45%
 $1,541,773

 $3,150
08/21/14 
05/17/16 

93%

 $3,805,033 03/21/14 0%
 $3,169,839

 $20,457
04/10/14 
12/05/17 

0%

PLANT EST 

SATIS 

$2,048,951 06/22/15 0%
 $0
 $0

07/13/15 
11/12/15 

0%

 $595,840 04/26/12 91%
 $571,042
 $12,615

11/26/12 
10/14/15 

94%

 $1,139,186 10/08/09 0% 
$970,868 

$0 
11/24/09 
12/17/13 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-163-8.4/9.4 IN SAN DIEGO COUNTY, IN SAN DIEGO HAZARD CONSTRUCTION COMPANY JUAREZ, DAN $8,199,176 01/28/15 9%
11-241514 FROM 0.4 MILE SOUTH TO 0.6 MILE 

NORTH OF CLAIREMONT MESA BLVD SAN DIEGO CA 92121 

6465 MARINDUSTRY DRIVE 2863 CARMEL VALLEY 

ROAD 

$894,937
 $596,779

02/17/15 
11/08/16 

11%

OVERCROSSING DEL MAR, CA 92014 

HA22 
RECONSTRUCT INTERCHANGE (858)688-1501 

11-SD-805-.9/1.1 IN SD COUNTY IN SD FROM SAN YSIDRO CLEAN CUT LANDSCAPE ARINDUQUE, RAY $1,845,090 06/11/14 63%
11-292304 
STPI-805 -(628)E 

--() 

UNDERPASS (LRT) TO BEYER BOULEVARD 

OVERCROSSING & FROM 0.3 MILE NORTH OF 

DEL SOL BOULEVARD UNDE 

CLOVIS CA 93619 

8406 N ARMSTRONG AVE 

(858)467-4084 

7177 OPPORTUNITY RD. 

SAN DIEGO, CA 92109 

$481,944
 $156,551

06/26/14 
09/18/18 

31%

STORM WATER MITIGATION SLOPE 
HA23 

11-SD-805-4.4/5.5 IN SAN DIEGO COUNTY IN CHULA VISTA CLEAN CUT LANDSCAPE $970,497 12/17/14 0%
11-2T2514 FROM ORANGE AVENUE OVERCROSSING TO 

NAPLES STREET UNDERCROSSING CLOVIS CA 93619 

8406 N. ARMSTRONG AVE. $0
 $0

01/09/15 
0%

LANDSCAPE MITIGATION 

HA25 

11-SD-805-4.7/5.6 IN SAN DIEGO COUNTY IN CHULA VISTA GRANITE CONSTRUCTION COMPANY DEYOE MARLA $41,808,426 01/03/13 59%
11-2T1824 FROM 0.4 MILE SOUTH OF EAST PALOMAR 

STREET OVERCROSSING TO 0.1 MILE WATSONVILLE CA 950775085 

P O BOX 50085 8863 AIRWAY ROAD 

SAN DIEGO, CA 92154 

$28,233,025
 $607,699

01/29/13 
09/29/16 

67%

NORTH OF NAPLES ST UNDERCR (619)661-6342 
REPLACE STRUCTURE AND CONSTRUC DAR 

HB4C SWPPP 

11-SD-805-5.8/13 IN SAN DIEGO CO AT VARIOUS LOCATIONS WESTERN RIM CONSTRUCTORS INC AMBLE, TOR $5,281,055 07/12/13 95%
11-2T1834 FROM 0.3M NORTH OF NAPLES ST 

UNDERCROSSING TO MARKET ST ESCONDIDO CA 92029 

912 S ANDREASEN DRIVE SUITE10 817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$5,269,482
 $776

08/07/13 
08/07/15 

97%

OVERCROSSING ***5.8-13.0*** (858)688-1509 
CONSTRUCT SOUND WALLS 

HB31 

11-SD-805-7.7/9.1 IN SAN DIEGO COUNTY IN CHULA VISTA MARINA LANDSCAPE INC ARINDUQUE, RAY $573,084 06/24/11 0% 
11-081654 AND NATIONAL CITY FROM 0.1 MILE 

SOUTH OF BONITA ROAD UNDERCROSSING TO ANAHEIM CA 92805 

1900 S LEWIS STREET 7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$518,832 
$0 

07/14/11 
10/09/15 

0% 

SWEETWATER ROAD UNDERCRO (858)467-4084 PLANT EST 

HB4N WPCP 
LANDSCAPE AND INSTALL IRRIGATION SATIS 
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-805-9.5/10.3 IN SAN DIEGO COUNTY IN AND NEAR HAZARD CONSTRUCTION COMPANY DAVIS, THOMAS $5,738,207 08/11/14 58%
11-2T2504 NATIONAL CITY FROM PROSPECT AVE 

OVERCROSSING TO PLAZA BLVD SAN DIEGO CA 921929000 

P O BOX 229000 13220 EVENING CREEK 

DR. STE112 

$2,861,374
 $389,419

08/27/14 
09/04/15 

50%

UNDERCROSSING PM ***9.5-10.3*** SAN DIEGO, CA 92128 

HB4 
OUTSIDE WIDENING (858)688-1399 

11-SD-805-23.7/27.6 IN SAN DIEGO COUNTY ON I-805 FROM SKANSKA USA CIVIL WEST MCMILLAN, STEVE $75,526,273 03/16/12 80%
11-2T2004 
CMLN-6211-(106) 

--() 

JUST NORTH OF SR52 TO JUST NORTH OF 

MIRA MESA BOULEVARD 

1 HOV LN IN EACH DIR AND A S FACING 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 
6480 WEATHERS PLACE, 

SUITE 235 

SAN DIEGO, CA 92121 

$61,608,430
 $1,751,330

03/30/12 
04/04/17 

82%

HB5 
(858)688-1435 

11-SD-805-26.8/27.3 IN SAN DIEGO COUNTY IN SAN DIEGO FROM CLEAN CUT LANDSCAPE $1,137,005 06/22/15 0%
11-2T0414 CARROLL CANYON ROAD BRIDGE TO 0.2 

MILE NORTH OF MIRA MESA BOULEVARD CLOVIS CA 93619 

8406 N. ARMSTRONG AVE. $0
 $0

07/13/15 
0%

UNDERCROSSING HWY PLANTI 

HWY PLANTING & LONG TERM PLANT 
HB32 

11-SD-905-6.5/10.4 IN SAN DIEGO COUNTY IN AND NEAR SAN HAZARD CONSTRUCTION COMPANY CORBITT, JARED $2,887,525 10/10/14 100% 
11-298204 
NHP-P905-(021)E 

--() 

DIEGO FROM 0.2 MILE WEST OF CALIENTE 

AVENUE TO ROUTE 125. 

ROADWAY REHABILITATION 

SAN DIEGO CA 92121 

6465 MARINDUSTRY PLACE 

(858)220-3986

8863 AIRWAY ROAD 

SAN DIEGO, CA 92154 

$3,256,894 
$0 

10/28/14 
07/22/15 

100% 

OVER RUN 

HA22 

Totals: Authorized Final Amt: $564,174,966 Completed to Date: $296,062,688 Work This Month: $19,644,232
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Statement of Ongoing Contracts as of 07/20/15
08/07/15
 

District 12 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-0-7.8/9.9 
12-0M7204 
NHP-X059-(058)E 

--() 

IN ORANGE COUNTY, IN BUENA PARK, 

IRVINE AND COSTA MESA, AT VARIOUS 

LOCATION. 

SEISMIC RETROFIT FOUR (4) BRIDGES. 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

YII, JAMES 

1792 KAISER AVENUE 
15700 TUSTIN VILLAGE 

WAY #2 

TUSTIN, CA 92780 

$2,994,062
 $1,530,391

 $37,980

12/03/14 
12/18/14 
01/28/16 

48%

 51%

HB1 
(949)279-8560 

12-ORA-1-25.8/29.9 
12-0H1604 
STP-P001-(583)E 

--() 

N SR-1 FROM GOLDENWEST ST TO WARNER 

AVENUE 

CAPITAL PREVENTIVE MAINTENANCE 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

PO BOX 2229 

PHAM,DAT 

15700 TUSTIN VILLAGE 

WAY #1 

IRVINE, CA 92780 

$3,461,914
 $2,329,108

 $0

10/14/14 
11/05/14 
11/01/15 

77%

 67%

HA22 
(949)509-5010 

12-ORA-5-3.0/3.7 

HB5 

12-0F96A4 
NHPI-005 -(972)7 

PLN-6212-(016)E 

--() 

OC. I-5 FROM SOUTH OF AVENIDA PICO TO 

SOUTH OF AVENIDA VISTA HERMOSA 

ADD ONE HOV LANE 

FLATIRON WEST, INC. 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

CHUAH, ANDREW 

(949)279-8496 

910 CALLE NEGOCIO 

SUITE 250 

SAN CLEMENTE, CA 92673 

$50,009,358
 $5,811,179
 $390,112

11/25/14 
12/22/14 
11/13/17 

11%

 12%

12-ORA-5-3.7/6.2 

HB5 

12-0F96C4 
NHPI-005 -(966)7 

CMLN-6212-(015)E 

--() 

OC. I-5 FROM SOUTH OF AVENIDA VISTA 

HERMOSA TO S OF PACIFIC COAST HWY. 

ADD HOV LANE IN EACH DIRECTION 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

KINALY,STEVE 

(949)279-8800 

27271 LAS RAMBLAS, 

SUITE 340 

MISSION VIEJO, CA 92691 

$44,712,190
 $9,947,702
 $1,292,908

06/17/14 
07/03/14 
09/26/16 

27%

 22%

12-ORA-5-4.4/44 
12-0M3704 
NH-X059-(054)E 

--() 

OC. RTE 5 AT POSTMILES 4.4 TO 44.0 

RTE 22 AT POSTMILES 4.6 TO 12.3 RTE 

55 AT POSTMILES 2.6 TO 15.7 

UPGRADE AND RETROFIT CMS SIGNS WITH 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

NAJM,ELIE 

1792 KAISER AVENUE 
6533 MARINE WAY, 

TRAILER #2 

IRVINE, CA 2618 

$404,469
 $395,269

 $0

10/30/14 
11/18/14 
08/31/15 

94%

 98%

SUSPENDED 

HA42 
(949)279-8826 

12-ORA-5-5.0/34 
12-0M7304 

OC. RTE 5 BETWEEN POSTMILE 5/34. 

METHACRYLATE SEAL BRIDGE DECKS 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA CA 92711 

P O BOX 11238 

MATINPOUR,HAMID 

6521 MARINE WAY, 

TRAILER #1 

IRVINE, CA 92618 

$909,040 
$657,821 

$0 

04/10/14 
04/30/14 
07/31/15 
07/21/15 

82% 

74% 

HM3 
(949)279-8601
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-6.2/8.7 OC. I-5 FROM S OF PACIFIC COAST HWY SHIMMICK CONSTRUCTION COMPANY MAHDAVI, SAEED $36,223,869 12/04/13 42%
12-0F96E4 TO SAN JUAN CREEK ROAD. 

ADD ONE HOV LANE 

INC 

16481 SCIENTIFIC WAY 
27261 LAS RAMBLAS 

SUITE 160 

$19,713,079
 $1,370,620

12/20/13 
12/31/16 

54%

IRVINE CA 92618 MISSION VIEJO, CA 92691 

(949)509-5023 

12-ORA-5-7.0/15.3 IN ORANGE COUNTY IN ANAHEIM, DANA PRO TECH ENGINEERING CORP $479,845 06/25/15 0%
12-0N3504 POINT, IRVINE, LAGUNA HILLS, MISSION 

VIEJO AND SAN JUAN CAPISTRANO AT ANAHEIM CA 92801 

1051 N. PATT STREET $0
 $0

08/04/15 
0%

VARIOUS LOCATION. 

LIGHTING REPAIRS. 
HM4K 

12-ORA-5-16.5/42 OC. IN MISSION VIEJO, ANAHIEM AND STEINY AND COMPANY INC NAJM,ELIE $343,062 04/29/14 100%
12-0M8404 ORANGE. 

MODIFY LIGHTING & SIGNAL & CCTV BALDWIN PARK CA 91706 

PO BOX 8100 6533 MARINE WAY, 

TRAILER 2 

$299,620
 $10,217

05/16/14 
08/31/15 

87%

IRVINE, CA 92618 SUSPENDED 

HM4 
(949)279-8826 

12-ORA-5-19.2/22.2 IN ORANGE COUNTY - ON RTE 5 FROM LAKE ACCU CONSTRUCTION INC YACOUB, MOHAMAD $4,944,232 08/12/14 63%
12-0J61U4 
IM-X059-(055)E 

--() 

FOREST DR. TO ALTON PKWY AND ON RTE 

405 FROM RTE 5 TO 0.2M NORTH OF 

IRVINE CENTER DRIVE 

SANTA ANA CA 92705 

2098 S GRAND AVE SUITE A 15700 TUSTIN VILLAGE 

WAS, #1 

TUSTIN, CA 92780 

$3,377,768
 $216,734

09/08/14 
11/09/18 

73%

HA25 
HIGHWAY PLANTING & EROSION CONTROL (949)279-8433 

12-ORA-5-28.3/28.6 IN TUSTIN, NB RTE 5 AT TUSTIN RANCH BMC ENTERPRISES $865,946 06/22/15 0%
12-0M1204 RD. ON-RAMP TUSTIN RANCH ROAD 

OVERCROSSING BALDWIN PARK CA 91706 

14510 JOANBRIDGE STREET $0
 $0

07/13/15 
0%

WIDEN THE EXISTING ON-RAMP FROM 2 

HA4S 

12-ORA-5-/29.6 IN ORA CO AT VARIOUS LOCATIONS FROM DREAMBUILDER SHIEH,PETER $1,950,161 02/24/15 0% 
12-0L92U4 
NHPI-005 -(973)7 

--() 

SAN DIEGO COUNTY LINE TO O.7 MILE 

SOUTH OF ROUTE 5/55 SEPARATION 

UPGRADE PEDESTRIAN FACILITIES 

PLACENTIA CA 92870 

1324 E LAWSON LN 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$0 
$0 

03/11/15 
07/13/16 

0% 

HB71 
(949)279-8636
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

12District 

12-ORA-55-2.0/5.9 

Fed Aid 

HA25 

Pgm Code 

12-0H20U4 

Contract 

NHP-X059-(056)E 

--() 

Location 
Storm Water 
Plan 

IN ORANGE COUNTY ON RTE 55 FROM 17 TH 

STREET TO RTE 405 AND ON RTE 73 (PM 

10.0/15.20,23.4/27.8) FROM RTE5 TO 

GLENWOOD DRIVE AND FR 

Description 

HIGHWAY PLANTING/IRRIGATION 

Type Of Work 

WESTCOAST PUBLIC WORK INC 

Contractor 

WOODLAND HILLS CA 91364 

20058 VENTURA BLVD #318 

DICKSON, ERIC 

Resident 
Engineer 

(949)724-2814 

3337 MICHELSON DRIVE, 

SUITE100 

IRVINE, CA 92612 

$3,536,910

Bid + CCOs

 $1,159,034

Comp To date

 $430,135

This Month 

09/04/14 

Awarded 

09/30/14 

Approved 

12/04/18 

Est Comp
Accepted 

64%

%Time

 33%

% Work 
Message 

12-ORA-55-2.0/11.8 

HA22 

12-0L74U4 
HSNH-P055-(054)E 

--() 

OC. IN COSTA MESA, SANTA ANA AND 

TUSTIN, FR. 19TH ST. TO 17TH ST. 

REHABILITATE PAVEMENT & CONSTRUCT 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

P O BOX 2229 

JAVAHERNESHAN, MAJID 

(949)509-5031 

3251-1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$15,397,110
 $12,784,868

 $618,292

10/14/13 
11/06/13 
12/22/16 

44%

 82%

12-ORA-55-7.6/9.9 

HA25 

12-0J6404 
NHP-P055-(057)E 

--() 

IN ORANGE COUNTY, IN SANTA ANA AND 

TUSTIN FROM 0.2 MILE SOUTH OF DYER 

ROAD UNDERCROSSING TO 0.1 MILE SOUTH 

OF MCFADDEN AVE UNDERCR 

EROSION CONTROL 

O'DONNELL CONSTRUCTION, INC. 

SAN DIMAS CA 91773 

559 W COVINA BLVD 

EMAM, KAMRAN 

(949)279-8487 

15700 TUSTIN VILLAGE 

WAY 

TUSTIN, CA 92780 

$903,795
 $835,388
 $275,393

01/05/15 
01/29/15 
08/06/15 

84%

 92%

12-ORA-55-9.6/12 
12-0H8904 
NHP-X059-(060)E 

--() 

IN TUSTIN & SANTA ANA. I-5 & SR-55 

FROM MCFADDEN TO 17TH ST. ROUTE 5 

FROM NEWORT AVENUE TO 4TH STREET 

REPAIR EXISTING ROCK BLANKET, 

HIGHLAND CONSTRUCTION, INC. 

ORANGE CA 92868 

133 N. PIXLEY STREET 

$1,016,073
 $0
 $0

07/10/15 
07/31/15 

0%

 0%

HB1 

12-ORA-55-17.0/17.7 

HA23 

12-0H2084 
NH-P055-(053)E 

--() 

SWPPP 

IN THE CITIES OF ORANGE AND ANAHEIM 

AT SANTIAGO BLVD AND NOHL RANCH 

ROAD... REGRADE SLOPE AND INSTALL 

DRAINAGE SYSTEM 

FLATTEN THE SLOPE ABOVE THE 

CHUMO CONSTRUCTION INC 

BALDWIN PARK CA 91706 

14425 JOANBRIDGE STREET 

YACOUB,MOHAMAD 

(949)279-8433

15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN, CA 92780 

$2,806,737
 $2,759,124

 $2,500

02/05/14 
02/21/14 
09/23/15 

86%

 97%

12-ORA-57-20.7/21.8 
12-0N1304 
HSNH-P057-(059)E 

--() 

AT NORTH BOUND ROUTE 57 FROM LAMBERT 

RD. ON RAMP TO TONNER CANYON RD. OFF 

RAMP, IN THE CITY OF BREA, IN ORANGE 

COUNTY. 

HIGH LIGHT ELECTRIC, INC. 

RIVERSIDE CA 925137339 

P O BOX 7339 

$337,878 
$0 
$0 

06/30/15 
07/23/15 

0% 

0% 

HB1 
SAFETY LIGHTING. 
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Statement of Ongoing Contracts as of 07/20/15
08/07/15
 

Resident 
EngineerContractor 

ORTIZ ENTERPRISES INCORPORATEDDICKSON, ERIC
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

12-ORA-73-10.0/24.5
 
12-0H4404
 
NH-P073-(104)E
 

--()
 

HA42
 

12-ORA-73-11.3/27.3
 
12-0N3104
 

12-ORA-73-23.9/25
 
12-0M1104
 
HSNH-P073-(110)E
 

--()
 

12-ORA-73-25.7/28
 
12-0H0344
 
NHP-P073-(107)E
 

--()


HA22
 

12-ORA-74-13.3/16.6
 
12-043224
 
ACST-P074-(051)E
 

P0-74 0-(1E)
 

--()
 

HB1 SWPPP
 

12-ORA-74-/.2
 
12-0E3104
 

HE12 SWPPP
 

Description
Type Of Work 

IN VARIOUS LOCATIONS SR73 STORM
 

WATER MITIGATION AND SLOPE ST
 

STORM WATER MITIGATION & SLOPE STAB
 

IN ORANGE COUNTY, IN LAGUNA NIGUEL,
 

ALISO VIEJO, LAGUNA BEACH, NEWPORT
 

BEACH AND COSTA MESA ON ROUTE 5 AT
 

N5-N73 CONNECTOR AND ON 


METHACRYLATE AND POLYESTER CONCRETE
 

IN ORA CO, IN THE CITIES OF IRVINE
 

AND NEWPORT BEACH, ON NB ROUTE 73
 

BETWEEN MARCARTHUR BLVD NB ON-RAMP
 

AND BIRCH ST NB OFF-RAMP (
 

WIDENING AND OVERLAY
 

IN COSTA MESA FROM CAMPUS DRIVE TO I­

405
 

NB/SB SLAB REPLACEMENT. ON/OFF
 

IN ORANGE COUNTY NEAR SAN JUAN HOT
 

SPRING FROM SAN JUAN CANYON BRIDGE TO
 

RIVERSIDE COUNTY LINE
 

ESTABLISH PLANTING AND INSTALL
 

ON RTE 74 FROM 0.1 MILE WEST OF I­

5/SR-74 IC TO 0.1 MILE EAST OF I­

5/SR-74 IC.
 

REPLACE BRIDGE AND WIDEN RAMP
 

6 CUSHING WAY SUITE 200
 

IRVINE CA 92618
 

WESTERN STRUCTURES
 

6005 TYLER STREET
 

RIVERSIDE CA 92503
 

ALL AMERICAN ASPHALT
 

PO BOX 2229
 

CORONA CA 92878
 

AUTOBAHN CONSTRUCTION, INC.
 

933 N. BATAVIA ST.
 

ORANGE CA 92867
 

PACIFIC RESTORATION GROUP INC
 

P.O. BOX 429
 

PERRIS, CA 92752
 

FLATIRON WEST INC
 

1770 LA COSTA MEADOWS DRIVE
 

SAN MARCOS CA 92078
 

3337 MICHELSON DR.
 

STE. 100
 

IRVINE, CA. 92612
 

(949)279-8447
 

RAVANIPOUR, MOHAMMAD
 

6521 MARINE WAY, #1
 

IRVINE, CA 92618
 

(949)279-8407
 

SHIEH, PETER
 

3251 1/4 UNIVERSITY
 

DR.
 

IRVINE, CA. 92612
 

(949)279-8636
 

SHIEH,PETER
 

3251 1/4 UNIVERSITY
 

DRIVE
 

IRVINE, CA 92612
 

(949)509-5023
 

DICKSON, ERIC
 

3337 MICHELSON DR.,
 

STE 100
 

IRVINE, CA 92612
 

(949)279-8755
 

RAVANIPOUR, MOHAMMAD
 

6521 MARINE WAY #1
 

IRVINE, CA 92618
 

(949)279-8407


 $11,677,909

 $10,141,186


 $46,693


 $783,157

 $11,509

 $11,509


 $1,567,964

 $153,214

 $141,480


 $2,543,064

 $326,967

 $321,092


 $344,848

 $331,953


 $4,170


 $25,000,271
 
$21,028,541
 

$807,403
 

10/30/13 0%

11/15/13
 

0%

05/15/18
 

PLANT EST
 

SATIS
 

04/28/15 14%

05/19/15
 

1%

11/23/15
 

02/10/15 19%

02/27/15
 

10%

03/14/16
 

SUSPENDED
 

09/12/14
 
09/30/14
 
12/15/15
 

04/29/10
 
05/24/10
 
11/03/15
 

43%


 13%


 0%


 0%


PLANT EST
 

SATIS
 

08/22/12 72%
 
09/18/12
 

83%

07/21/15
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

12-ORA-90-11.8/12.5 DICKSON, ERICIN ORANGE COUNTY IN YORBA LINDA AND GRIFFITH COMPANY $737,806 09/29/11 0%
12-056224 
ACST-P090-(012)E 

3337 MICHELSON DR. 

STE. 100 

ANAHEIM ON ROUTE 90 FROM 0.6 MILE 

EAST OF KELLOGG DRIVE UNDERCROSSING SANTA FE SPRINGS CA 90670 

12200 BLOOMFIELD AVENUE $701,065
 $3,243

10/25/11 
12/29/15 

0%

HB4N 

P0-90 0-(2E) 

--() 

SWPPP 
(949)279-8447 

IRVINE, CA 92612TO LA PALMA AVENUE 

HWY PLANTING INSTALL IRRIGATION SYS 
PLANT EST 

SATIS 

12-ORA-91-.3/.3 SHIEH, PETERIN ORANGE COUNTY IN LA PALMA AT PETERSON-CHASE GENERAL $647,662 08/08/13 100%
12-0L7504 
HSNH-P091-(138)E 

--() 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA. 92612 

ORANGETHORPE UC 

SHOULDER WIDENING, SIGNALS,PLANTING 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

$629,543
 $0

08/27/13 
06/30/15 

100%

COMPLETED 
06/30/15 

HB1 
(949)279-8636 

12-ORA-91-.9/5.4 HONG, JOHNIN FULLERTON AND ANAHEIM WB DIRECTION C C MYERS INC $32,854,163 01/09/13 80%
12-0C5704 200 N. HARBOR BLVD., 

#210 

FROM SR-57 TO I-5 PM .9/5.4 

CONVERT WB AUXILIARY LANES AT RANCHO CORDOVA CA 957412948 

P O BOX 2948 $22,122,487
 $42,021

02/06/13 
01/22/16 

67%

ANAHEIM, CA 92805 

HE13 SWPPP 
(949)279-8741 

HE13 

12-ORA-91-8.1/9.5 WU, ADRIANIN ORANGE COUNTY IN ANAHEIM FROM 0.3 OHL USA INC $19,683,710 10/11/13 45%
12-0C5604 22800 SAVI RANCH 

PKWY, STE.206 

MILE WEST OF TUSTIN AVENUE OC TO 0.3 

MILE E OF 91/55 SEPARATION AND AT IRVINE CA 92614 

1920 MAIN STREET SUITE 310 $13,416,181
 $164,474

11/01/13 
01/31/17 

68%

YORBA LINDA, CA 92887LAKEVIEW AVE OC 

HB4N 
(949)279-8688WIDEN RDWY AND BRIDGE 

HB4N 

12-ORA-91-9.2/15.9 DICKSON,ERICIN OC. CITIES OF ANAHEIM & YORBA PACIFIC RESTORATION GROUP INC $2,006,001 10/03/13 0%
12-0G3314 
CNHP-P091-(139)E 

--() 

3337 MICHELSON DRIVE, 

#100 

IRVINE, CA 92612 

LINDA FROM 55/91 SEPARATION TO ROUTE 

241/91 SEPARATION 

HIGHWAY REPLACEMENT PLANTING 

PERRIS CA 92572 

P O BOX 429 $1,698,306
 $6,425

11/01/13 
01/10/18 

0%

PLANT EST 

HA25 
(949)279-8755 SATIS 

12-ORA-91-18.0/18 DICKSON, ERICIN ORANGE COUNTY IN ANAHEIM FROM 0.2 ACCU CONSTRUCTION INC $300,973 03/04/13 0% 
12-0K3304 
STPE-P091-(137)

3337 MICHELSON DR. 

STE. 100 

MILE WEST TO 0.3 MILE EAST OF COAL 

CANYON ROAD UC_______________ SANTA ANA, CA 92705 

2098 SOUTH GRAND AVENUE STE A $212,983 
$1,610 

04/18/13 
05/16/17 

0% 

--() 
IRVINE, CA 92612INSTALL VEGETATION & IRRIGATION SYS PLANT EST 

TEA4 
(949)724-2814 SATIS 
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-133-4.2/8.3 IN ORANGE COUNTY, IN LAGUNA BEACH AND ALL AMERICAN ASPHALT EMAM,KAMRAN $1,626,864 06/30/15 0%
12-0K4104 
NHP-P133-(014)E 

--() 

IRVINE FROM ROUTE 73/133 SEPARATION 

TO ROUTE 133/405 SEPARATION 

RHMA TYPE G OVERLAY 

CORONA CA 92878 

PO BOX 2229 15700 TUSTIN VILLAGE 

WAY, #1 

TUSTIN, CA 92780 

$0
 $0

07/15/15 
10/30/15 

0%

HM1 
(949)279-8487 

12-ORA-405-6.4/7.4 IN ORANGE COUNTY IN IRVINE FROM SAN Y A K A R DICKSON, ERIC $847,602 06/14/13 0% 
12-0F5504 DIEGO CREEK TO VON KARMAN AVE 

OVERCROSSING. COVINA, CA 91723 

689 E SAN BERNARDINO ROAD 3337 MICHELSON DR. 

STE. 100 

$859,694 
$1,190 

07/15/13 
09/18/17 

0% 

HIGHWAY PLANTING & IRRIGATION IRVINE, CA 92612 PLANT EST 

HB32 
(949)724-2814 SATIS 

Totals: Authorized Final Amt: $271,918,645 Completed to Date: $133,233,976 Work This Month: $6,196,197



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-DN-101-2.2/0 01-0E7104 

01-DN-101-12.0/15.5 01-0F3304 

01-DN-101-17.5/0 01-0E4504 

01-DN-101-35.7/39.9 01-0E4404 

01-DN-101-4.0/0 01-476904 

01-DN-101-4.4/9.4 01-0B0804 

01-DN-197-5.0/0 01-0F1004 

01-DN-199-20.5/25.7 01-479404 

01-HUM-36-16.9/0 01-0F2904 

01-HUM-36-30.2/0 01-0B3504 

01-HUM-36-31.6/32.2 01-0F1704 

01-HUM-36-44.4/0 01-0B3704 

01-HUM-96-3.7/11.6 01-0C9404 

01-HUM-96-7.8/0 01-0C7704 

01-HUM-96-11.0/13.2 01-493704 

01-HUM-101-6.5/0 01-0F0704 

01-HUM-101-11.0/103.5 01-0E2104 

01-HUM-101-15.4/0 01-0E3104 

01-HUM-101-53.9/0 01-0F3204 

01-HUM-101-72.5/0 01-0C2804 

01-HUM-101-86.3/87.8 01-0B1004 

01-HUM-101-15.0/0 01-0B4004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-HUM-101-40.9/41.2 01-0B4104 

01-HUM-169-13.6/23.4 01-450904 

01-HUM-200-.2/0 01-0E6904 

01-HUM-254-22.1/22.1 01-0F1504 

01-HUM-299-24.1/0 01-0F0104 

01-HUM-299-32.0/0 01-0B4604 

01-HUM-299-5.5/11 01-0C4604 

01-HUM-299-21.1/21.5 01-0A5204 

01-HUM-999-/0 01-0B2404 

01-LAK-20-1.1/3.9 01-0A6904 

01-LAK-20-8.1/8.6 01-488604 

01-LAK-20-13.5/31.4 01-0B0004 

01-LAK-29-34.4/40 01-0C3504 

01-MEN-1-37.3/40.5 01-0F0504 

01-MEN-1-40.2/40.2 01-0C6104 

01-MEN-1-70.5/0 01-474904 

01-MEN-1-85.3/104.7 01-0E3704 

01-MEN-1-103.7/103.8 01-0F1304 

01-MEN-20-/7.1 01-0E5904 

01-MEN-101-9.6/10.7 01-362914 

01-MEN-101-43.0/44 01-0E9504 

01-MEN-101-45.0/50.8 01-262054 

Page 

4 

4 

5 

5 

5 

5 

5 

5 

6 

6 

6 

6 

6 

6 

7 

7 

7 

7 

7 

7 

8 

8 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-MEN-101-45.0/50.8 01-262064 

01-MEN-101-45.0/50.8 01-262024 

01-MEN-101-46.3/46.4 01-0E9704 

01-MEN-101-64.7/81.4 01-4154U4 

01-MEN-101-43.1/49 01-262004 

01-MEN-128-10.6/23.3 01-378144 

01-MEN-128-14.3/40.6 01-378164 

01-MEN-128-34.5/35.5 01-476604 

01-MEN-162-.1/9 01-0F0204 

01-MEN-162-11.6/0 01-0C2304 

01-MEN-999-/0 01-0A4204 

01-TRI-299-/8 01-0E5104 

01-VAR--/0 01-0E7404 

01-VAR--/0 01-0E5404 

02-LAS-139-30.0/40 02-4F1304 

02-LAS-395-49.5/49.6 02-0H7104 

02-LAS-395-56.5/61 02-3C0724 

02-LAS-395-61.6/76.6 02-3C0714 

02-LAS-395-133.0/139 02-4G9904 

02-MOD-299-14.7/20 02-4G3404 

02-MOD-299-39.3/40.4 02-299714 

02-PLU-89-16.4/20 02-4G9604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-PLU-147-7.5/8.9 02-4F3904 

02-SHA-5-10.7/15.5 02-4E7904 

02-SHA-5-39.5/40.8 02-378904 

02-SHA-44-58.9/59.6 02-4F2904 

02-SHA-44-4.2/14.5 02-4E4304 

02-SHA-44-14.4/34 02-0H3004 

02-SHA-299-.3/7.1 02-3E4104 

02-SHA-299-2.5/4.5 02-1H2604 

02-SHA-299-18.4/18.7 02-4G4804 

02-SHA-299-30.3/40.7 02-360704 

02-SHA-299-57.7/58 02-0H8504 

02-SHA-299-83.0/84 02-2E74U4 

02-SHA-910-/0 02-0H0004 

02-SHA-910-/0 02-4G7304 

02-SIS-3-6.9/23 02-4G9704 

02-SIS-5-51.2/58.1 02-3E7604 

02-SIS-5-68.3/0 02-3E7304 

02-SIS-5-/0 02-4G7204 

02-SIS-89-/7 02-0H0104 

02-SIS-96-/77.5 02-2E2914 

02-SIS-97-2.1/2.5 02-4G00U4 

02-SIS-97-17.0/24 02-4G9804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-TEH-32-5.1/6.3 02-4E90U4 

02-TRI-3-30.8/31.1 02-4E6004 

02-TRI-299-.4/.8 02-2E3504 

02-TRI-299-12.3/12.9 02-3E7904 

02-TRI-299-36.9/53.5 02-3E7714 

02-TRI-910-910.0/0 02-4G1204 

02-VAR--/0 02-4E8114 

02-VAR--/0 02-0H5304 

02-VAR--/0 02-0H7004 

02-VAR--/0 02-4F6104 

02-VAR--/0 02-0H5204 

02-VAR--/0 02-4E5304 

02-VAR--/0 02-4E8124 

03-BUT-70-24.3/0 03-0F6904 

03-BUT-70-26.7/27.1 03-3E1204 

03-BUT-99-.6/.6 03-4M7904 

03-BUT-99-28.1/29.6 03-3E6204 

03-BUT-99-34.2/36.3 03-4F1604 

03-BUT-99-40.6/40.8 03-1F4204 

03-BUT-162-/7.7 03-0G2604 

03-COL-5-22.3/0 03-4M2004 

03-ED-49-23.9/35 03-3F6704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-ED-49-/9.6 03-0G1304 

03-ED-50-17.0/17.3 03-3F8904 

03-ED-50-36.7/0 03-0H1304 

03-ED-50-71.5/0 03-4F3904 

03-ED-89-8.6/13.8 03-1A8424 

03-ED-89-18.0/24.9 03-1A8444 

03-ED-89-24.9/27.2 03-1A8454 

03-ED-193-10.1/10.1 03-2F7204 

03-ED-193-25.8/25.8 03-2F6504 

03-NEV-20-12.8/15.9 03-3E0604 

03-NEV-49-3.4/0 03-4F6704 

03-NEV-49-/14.4 03-0G1504 

03-NEV-80-21.2/28.1 03-4M8404 

03-NEV-80-28.0/0 03-3E1104 

03-NEV-80-28.0/0 03-4M6104 

03-NEV-89-/8.7 03-3F6504 

03-PLA-28-.8/11.1 03-0G1704 

03-PLA-80-8.1/37.8 03-3E1004 

03-PLA-80-31.1/31.9 03-4F7004 

03-PLA-80-34.6/34.9 03-2F2504 

03-PLA-80-69.3/69.8 03-4F3404 

03-PLA-89-/T8.5 03-2A9204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-PLA-267-/6.8 03-2F2904 

03-SAC-5-12.9/0 03-4F1204 

03-SAC-5-20.0/25 03-3F1704 

03-SAC-5-23.3/0 03-3F0404 

03-SAC-50-2.3/16.8 03-4F1304 

03-SAC-50-2.4/3.7 03-4M7204 

03-SAC-50-16.9/17.4 03-4F0704 

03-SAC-51-.2/1.1 03-3F0804 

03-SAC-51-2.6/44.7 03-4M7304 

03-SAC-51-4.0/0 03-0H2504 

03-SAC-80-/M10.4 03-3797U4 

03-SAC-99-4.0/35.4 03-3F1804 

03-SAC-99-16.0/18.1 03-0G2104 

03-SAC-104-4.6/17.7 03-0G1904 

03-SAC-104-9.5/16.9 03-4M6704 

03-SAC-160-1.4/L4.2 03-3F6604 

03-SAC-160-7.0/0 03-3F3404 

03-SAC-160-/12 03-2F9904 

03-SAC-160-44.5/47.1 03-4M5804 

03-SIE-49-48.3/49.2 03-4E5404 

03-SUT-20-16.5/0 03-3F7904 

03-SUT-99-11.0/14.3 03-1A4324 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-SUT-99-/1.6 03-406604 

03-VAR-51-5.5/8.1 03-3F4704 

03-VAR--/0 03-2F0004 

03-YOL-5-9.4/0 03-4M7004 

03-YOL-5-11.3/0 03-4M7404 

03-YOL-5-9.3/0 03-4F3604 

03-YOL-16-31.7/40.6 03-0G1604 

03-YOL-16-/18.7 03-0G1404 

03-YOL-128-7.8/10 03-0G1804 

03-YUB-20-13.3/20.3 03-3F0004 

03-YUB-49-6.0/6.1 03-3F7004 

03-YUB-65-2.2/0 03-0F2704 

03-YUB-70-14.2/15.1 03-0A5804 

04-ALA-13-9.0/10 04-3E2304 

04-ALA-13-9.9/10.1 04-0G2104 

04-ALA-13-/13.7 04-3J7704 

04-ALA-24-5.1/6.2 04-294944 

04-ALA-24-5.6/0 04-4A3424 

04-ALA-24-5.9/6.2 04-4H8004 

04-ALA-24-5.9/6.2 04-0J4204 

04-ALA-24-5.9/6.2 04-0J4004 

04-ALA-80-1.0/1.7 04-0120M4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-80-1.7/2.2 04-014074 

04-ALA-80-1.7/2.5 04-292274 

04-ALA-80-1.8/0 04-014104 

04-ALA-80-1.9/8 04-3A7774 

04-ALA-80-2.5/0 04-014084 

04-ALA-80-2.5/3.2 04-292264 

04-ALA-80-6.2/6.5 04-4A8204 

04-ALA-84-25.5/27.1 04-297614 

04-ALA-92-6.3/6.8 04-2G3614 

04-ALA-92-5.1/5.8 04-2G3624 

04-ALA-580-32.5/32.5 04-1SS054 

04-ALA-580-4.7/8.2 04-4A07U4 

04-ALA-580-7.8/19.1 04-2908V4 

04-ALA-580-8.3/0 04-172434 

04-ALA-580-8.4/14.6 04-2908C4 

04-ALA-580-14.6/21.6 04-2908E4 

04-ALA-580-31.7/31.9 04-1SS044 

04-ALA-580-41.2/47 04-4H2214 

04-ALA-680-12.4/15.9 04-1J8304 

04-ALA-680-19.9/20.2 04-2G4104 

04-ALA-880-22.6/24 04-3A9214 

04-ALA-880-24.0/25.5 04-3A9224 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-880-28.4/29.2 04-0A7104 

04-ALA-880-30.1/31.1 04-1706U4 

04-ALA-880-32.9/33.9 04-4A8104 

04-ALA-980-1.1/1.1 04-0J7804 

04-CC-4-27.5/29 04-1G9404 

04-CC-4-8.0/25 04-152724 

04-CC-4-26.6/27.5 04-2285E4 

04-CC-4-/0 04-4H8404 

04-CC-4-/4.9 04-3E3904 

04-CC-4-/14.6 04-3J6604 

04-CC-24-5.2/5.6 04-3G1604 

04-CC-580-6.1/6.3 04-003944 

04-CC-580-6.3/7.7 04-3G4844 

04-CC-680-1.0/9.9 04-4H6704 

04-CC-680-22.7/24.8 04-3A8704 

04-CC0-80-/8.7 04-4J1604 

04-MRN-1-1.4/0 04-2G8704 

04-MRN-1-13.1/15 04-1J8404 

04-MRN-1-17.0/19 04-3E3404 

04-MRN-1-28.5/0 04-4H8204 

04-MRN-1-42.5/42.5 04-2J5304 

04-MRN-101-23.3/27.6 04-264074 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-NAP-12-2.8/3.3 04-264144 

04-NAP-29-1.0/9.9 04-4H6904 

04-NAP-29-25.5/28.4 04-259404 

04-NAP-29-47.0/47.2 04-4A0904 

04-NAP-29-/0 04-4H8104 

04-NAP-29-/3.1 04-3J0104 

04-NAP-37-/7.4 04-3J0304 

04-NAP-121-.3/2 04-4442A4 

04-NAP-121-3.1/3.1 04-2J9904 

04-NAP-121-20.2/20.4 04-2A1104 

04-NAP-121-/11.6 04-3J0004 

04-NAP-128-20.2/20.2 04-3G7604 

04-NAP-128-/20.2 04-3J1204 

04-SCL-0-/0 04-0J5804 

04-SCL-9-2.5/7 04-2A4304 

04-SCL-9-4.2/0 04-4S0504 

04-SCL-17-.1/0 04-1J7904 

04-SCL-17-1.0/99.9 04-4H6604 

04-SCL-17-4.3/12 04-3E7704 

04-SCL-35-14.1/17.1 04-3E4204 

04-SCL-84-12.0/12.1 04-1J6504 

04-SCL-87-9.0/9.2 04-4G6104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SCL-101-38.0/38.1 04-040604 

04-SCL-101-38.0/38.1 04-0J0604 

04-SCL-101-49.0/52.2 04-4A3304 

04-SCL-101-52.0/52.6 04-235624 

04-SCL-101-/26.7 04-153304 

04-SCL-130-/6.9 04-3J8104 

04-SCL-152-6.1/6.5 04-448834 

04-SCL-152-9.9/21.9 04-4C2004 

04-SCL-152-16.2/19.5 04-2A4404 

04-SCL-152-30.4/35.2 04-2J2004 

04-SCL-152-/5.2 04-2A2504 

04-SCL-237-4.0/6.9 04-1J2604 

04-SCL-280-2.6/0 04-1SS524 

04-SCL-280-7.8/11.5 04-272044 

04-SCL-680-/9.9 04-153204 

04-SCL-880-2.1/2.1 04-1J7704 

04-SF-80-4.9/5.9 04-0435E4 

04-SF-80-5.8/7.8 04-3G4434 

04-SF-80-8.2/8.7 04-0120F4 

04-SF-80-8.2/8.7 04-0120W4 

04-SF-80-8.6/8.9 04-013524 

04-SF-80-8.6/8.6 04-013544 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SF-80-12.6/13.9 04-0120T4 

04-SF-101-9.0/0 04-1637N4 

04-SF-280-4.1/4.4 04-1A5514 

04-SF0-80-/7.8 04-2J8704 

04-SM-0-/0 04-0G2224 

04-SM-1-16.8/17.1 04-4H6204 

04-SM-1-38.2/39.7 04-1123H4 

04-SM-1-39.6/40.1 04-1123J4 

04-SM-1-40.6/41 04-265604 

04-SM-1-/40.3 04-1J6604 

04-SM-1-/47.1 04-2J4204 

04-SM-35-/21 04-2J7104 

04-SM-82-17.1/0 04-1G5404 

04-SM-84-17.0/21.5 04-1J2104 

04-SM-84-28.8/29.3 04-1J5204 

04-SM-92-5.4/6.2 04-1G8504 

04-SM-92-14.4/18.8 04-041004 

04-SM-101-.9/3.6 04-2356A4 

04-SM-101-16.3/17.1 04-235844 

04-SM-101-/6 04-4A9254 

04-SM-101-/26.1 04-3J7804 

04-SM-280-9.4/0 04-4G5914 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SM-280-21.3/0 04-0G7104 

04-SOL-12-20.6/21.3 04-2A6204 

04-SOL-37-9.8/10.6 04-3J0204 

04-SOL-80-11.3/12.9 04-0A5344 

04-SOL-80-19.5/19.6 04-1SS574 

04-SOL-80-39.8/39.8 04-1J7604 

04-SOL-80-/18.9 04-4J1404 

04-SOL-680-/13.1 04-3G6504 

04-SOL-780-.5/7.4 04-2J2804 

04-SON-1-21.7/0 04-4S1604 

04-SON-1-29.9/29.9 04-3G7404 

04-SON-12-9.6/0 04-1A2904 

04-SON-12-32.7/33 04-3A3304 

04-SON-101-.9/3.6 04-2640U4 

04-SON-101-3.4/4.1 04-2640K4 

04-SON-101-7.1/8.1 04-0A1854 

04-SON-101-20.7/20.7 04-245444 

04-SON-101-25.0/29.3 04-3A23U4 

04-SON-101-/33.8 04-4J1304 

04-SON-116-41.8/44.7 04-283824 

04-SON-121-/7.3 04-1J1504 

04-SON-128-1.2/1.3 04-3G1204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SON-128-2.4/2.4 04-1SS224 

04-SON-128-17.1/24.7 04-4A8824 

05-MON-1-7.5/7.7 05-1G0504 

05-MON-1-11.7/43.1 05-1C9404 

05-MON-1-28.0/28.4 05-1F8904 

05-MON-1-46.8/46.8 05-0S9404 

05-MON-1-67.9/0 05-1A8904 

05-MON-28-28.6/28.6 05-1A9804 

05-MON-68-19.2/0 05-0T2704 

05-MON-101-45.8/49.8 05-1G1104 

05-MON-101-49.8/55.3 05-1A7304 

05-MON-101-66.4/66.4 05-1C6404 

05-MON-101-85.0/85.8 05-349514 

05-MON-101-100.0/101.3 05-315804 

05-MON-101-21.9/87 05-1C9304 

05-SB-1-49.9/0 05-0R8304 

05-SB-101-.3/7.5 05-462504 

05-SB-101-1.6/22.5 05-1F3904 

05-SB-101-10.0/10.6 05-1F8404 

05-SB-101-12.9/14 05-1C4304 

05-SB-101-13.2/27.1 05-0S2504 

05-SB-101-21.0/27.1 05-1A7204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SB-101-22.3/23 05-0G0704 

05-SB-101-26.5/27.1 05-0M14V4 

05-SB-101-83.2/83.8 05-463814 

05-SB-101-84.1/90.9 05-1A3904 

05-SB-101-14.2/0 05-1F6104 

05-SB-166-55.1/70.6 05-1A3304 

05-SB-166-25.5/34.9 05-1A4604 

05-SB-246-12.3/16.7 05-0C6404 

05-SBT-25-18.8/19.5 05-0T6404 

05-SBT-25-38.2/44.2 05-1F8504 

05-SBT-101-.7/.7 05-1A9304 

05-SCR-0-/0 05-0T5004 

05-SCR-0-/0 05-1F2104 

05-SCR-1-20.2/37.4 05-1C8604 

05-SCR-1-29.4/34.8 05-1F1204 

05-SCR-1-31.6/36.3 05-1F3604 

05-SCR-9-3.8/18.7 05-0Q5904 

05-SCR-17-9.4/10.1 05-1C1804 

05-SCR-152-2.0/8.3 05-1A3804 

05-SCR-152-.3/2 05-1F8804 

05-SLO-1-73.7/74 05-1A7004 

05-SLO-1-36.7/39.6 05-0N4004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SLO-46-37.6/40.4 05-330764 

05-SLO-46-40.7/46.3 05-330774 

05-SLO-46-4.3/7.6 05-1F8704 

05-SLO-58-20.0/0 05-1A0904 

05-SLO-101-32.3/35.6 05-1F7804 

05-SLO-101-45.3/45.7 05-402824 

05-SLO-101-21.6/23.9 05-0S7904 

05-SLO-101-23.9/32.3 05-1G3404 

05-SLO-227-.1/10.3 05-1F9404 

06-FRE-0-/0 06-0Q8804 

06-FRE-0-/0 06-0P0604 

06-FRE-5-48.8/53 06-0Q2704 

06-FRE-33-10.7/14.8 06-0S1704 

06-FRE-33-10.9/11.1 06-432604 

06-FRE-33-63.0/69.1 06-0S2404 

06-FRE-41-3.0/M6.1 06-0Q2404 

06-FRE-41-23.1/0 06-0Q0104 

06-FRE-41-24.5/24.8 06-0M4204 

06-FRE-41-25.2/31.7 06-0M8204 

06-FRE-41-27.6/30.4 06-0E9714 

06-FRE-63-/2 06-0S1804 

06-FRE-99-26.7/31.6 06-442624 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-FRE-99-/0 06-0T4104 

06-FRE-145-13.2/20.4 06-0T1904 

06-FRE-145-32.8/33.4 06-0J9204 

06-FRE-168-6.9/7.1 06-0P9804 

06-FRE-168-36.0/0 06-0M0204 

06-FRE-168-/0 06-0T4204 

06-FRE-180-77.2/0 06-0H1704 

06-FRE-180-62.6/66.3 06-342564 

06-KER-5-6.0/9 06-0Q4504 

06-KER-5-62.5/73.1 06-0P1404 

06-KER-14-16.6/0 06-0Q4204 

06-KER-33-19.6/27 06-0S3004 

06-KER-33-27.0/34.2 06-0Q7204 

06-KER-43-9.2/16.1 06-0S2904 

06-KER-46-54.0/57.8 06-0Q7904 

06-KER-58-28.2/31.5 06-0T1704 

06-KER-58-31.8/39.7 06-0Q8004 

06-KER-58-36.3/39.9 06-0P5604 

06-KER-58-85.1/0 06-0P0704 

06-KER-58-94.4/0 06-0N5604 

06-KER-58-/0 06-0S0704 

06-KER-58-/0 06-0Q5804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KER-166-9.0/24.5 06-0S2504 

06-KER-178-100.6/102.7 06-0P8104 

06-KER-178-4.4/0 06-0H6414 

06-KER-204-/3.7 06-0Q8104 

06-KIN-5-9.0/16.5 06-0P1804 

06-KIN-41-17.1/39.9 06-0S2604 

06-KIN-198-8.9/10.1 06-325514 

06-KIN-198-9.5/14.7 06-0Q2504 

06-KIN-198-14.8/17.9 06-462204 

06-KIN-198-16.5/17.2 06-487504 

06-KIN-198-21.5/28.3 06-0L0504 

06-KIN-198-/7.4 06-0P1504 

06-MAD-99-.9/28.2 06-0E6804 

06-MAD-99-6.9/8.2 06-471004 

06-MAD-152-/1.1 06-0P9704 

06-TUL-99-25.0/27.6 06-0P1704 

06-TUL-99-37.3/41.3 06-360214 

06-TUL-99-41.3/53.9 06-324504 

06-TUL-99-41.3/52 06-0T1804 

06-TUL-99-48.5/53.9 06-324514 

06-TUL-137-15.4/15.7 06-0Q4404 

06-TUL-198-12.0/0 06-0H6304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-TUL-198-14.6/0 06-0S5904 

06-TUL-201-5.8/23.3 06-0P6504 

06-TUL-216-1.9/2.9 06-430714 

07-LA-1-8.7/0 07-3X3904 

07-LA-1-35.6/37.1 07-2W4704 

07-LA-1-44.4/44.4 07-1W5104 

07-LA-1-51.0/52 07-4L2214 

07-LA-1-/1.1 07-3X9404 

07-LA-2-14.1/15.1 07-2055A4 

07-LA-2-15.8/18.5 07-2W7804 

07-LA-5-1.2/1.2 07-2W5404 

07-LA-5-1.2/2.1 07-215914 

07-LA-5-1.8/3 07-2159C4 

07-LA-5-2.7/4 07-215934 

07-LA-5-4.0/5.8 07-215944 

07-LA-5-5.8/6.8 07-215954 

07-LA-5-6.8/13.8 07-294904 

07-LA-5-13.6/18.5 07-2464E4 

07-LA-5-13.6/18.5 07-246404 

07-LA-5-13.8/28.2 07-2W6904 

07-LA-5-14.9/16.8 07-272404 

07-LA-5-18.2/26.7 07-284204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5-19.2/28.9 07-295604 

07-LA-5-20.3/20.3 07-1W2404 

07-LA-5-24.6/88.6 07-1W3604 

07-LA-5-25.2/27.5 07-2777U4 

07-LA-5-26.7/29.4 07-121844 

07-LA-5-29.4/31.6 07-1218W4 

07-LA-5-31.6/36 07-1218V4 

07-LA-5-36.0/39.4 07-1219U4 

07-LA-5-44.2/46 07-168004 

07-LA-5-/0 07-3X9204 

07-LA-5-/0 07-259024 

07-LA-10-2.0/18 07-3X9104 

07-LA-10-17.1/23.3 07-4X1704 

07-LA-10-18.3/46.8 07-278204 

07-LA-10-18.5/0 07-1W2204 

07-LA-10-29.4/29.5 07-2W9204 

07-LA-10-31.1/32.3 07-245404 

07-LA-10-31.2/33.4 07-117074 

07-LA-10-33.2/37.2 07-1170U4 

07-LA-10-40.5/40.5 07-1W5904 

07-LA-10-41.0/41 07-4T7004 

07-LA-10-41.7/48.3 07-295004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-10-5.5/14.8 07-259204 

07-LA-14-24.8/69 07-1W6404 

07-LA-14-24.8/32.1 07-4Y9204 

07-LA-14-56.5/57 07-284504 

07-LA-18-.1/.1 07-274804 

07-LA-23-2.5/8.9 07-2W8804 

07-LA-39-21.6/21.9 07-3X8204 

07-LA-39-41.0/44 07-4X2304 

07-LA-47-.9/2 07-4Y5004 

07-LA-47-3.4/4.6 07-138204 

07-LA-57-4.3/10.8 07-2W6504 

07-LA-60-20.6/0 07-4H9004 

07-LA-66-/3 07-1W7004 

07-LA-71-1.4/3.6 07-2W8604 

07-LA-72-/6.8 07-1W6904 

07-LA-91-6.0/21 07-1W6104 

07-LA-101-1.0/11 07-265904 

07-LA-101-1.8/15.6 07-2838U4 

07-LA-101-1.8/8.4 07-295504 

07-LA-101-2.9/21 07-1W6504 

07-LA-101-11.8/35.3 07-294704 

07-LA-101-16.7/16.7 07-4T6104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-101-27.6/32.1 07-2W8404 

07-LA-103-/1 07-275704 

07-LA-105-.9/4.9 07-4T6804 

07-LA-105-8.0/10.2 07-4X3304 

07-LA-105-14.1/14.6 07-4T6404 

07-LA-105-.5/0 07-4T5704 

07-LA-105-2.6/0 07-3X3504 

07-LA-105-13.5/18 07-2W0604 

07-LA-107-4.1/4.1 07-4T5604 

07-LA-110-23.5/23.9 07-2759U4 

07-LA-118-11.5/13.7 07-2770U4 

07-LA-118-4.5/13.9 07-2W7704 

07-LA-118-/0 07-3X9304 

07-LA-134-1.6/2.7 07-287204 

07-LA-134-10.8/11.5 07-4T7404 

07-LA-134-/6.1 07-1W7204 

07-LA-138-46.7/63.7 07-297004 

07-LA-138-69.9/75 07-2656U4 

07-LA-170-17.7/20.3 07-2769U4 

07-LA-187-4.3/4.3 07-4T5904 

07-LA-210-15.6/20.3 07-4X2104 

07-LA-210-25.2/52.1 07-4X2004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-210-39.8/42.2 07-287304 

07-LA-210-.8/4.9 07-2768U4 

07-LA-210-9.7/16.1 07-288014 

07-LA-210-15.0/36 07-258934 

07-LA-210-16.1/25.8 07-2881U4 

07-LA-210-30.7/41.4 07-267004 

07-LA-405-1.6/15.8 07-2W7504 

07-LA-405-3.4/4.5 07-278304 

07-LA-405-11.7/11.7 07-288504 

07-LA-405-16.4/19.5 07-3Y9404 

07-LA-405-28.0/39 07-296804 

07-LA-405-39.4/48.6 07-252004 

07-LA-405-41.6/41.6 07-4T7304 

07-LA-605-/20.2 07-295704 

07-LA-710-6.1/9.1 07-4X1804 

07-LA-710-9.4/18.4 07-183124 

07-LA-710-17.2/26.4 07-202114 

07-LA-710-21.3/21.3 07-4X4404 

07-LA-710-22.6/23 07-4X1304 

07-VEN-1-1.0/10.6 07-4X3704 

07-VEN-1-27.1/28.5 07-4T7504 

07-VEN-1-14.2/15.5 07-4Y6604 

Page 

86 

87 

87 

87 

87 

87 

87 

88 

88 

88 

88 

88 

88 

89 

89 

89 

89 

89 

89 

90 

90 

90 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-VEN-23-17.8/20.9 07-1W0904 

07-VEN-33-11.3/11.3 07-3P7004 

07-VEN-33-12.3/57.5 07-2W8704 

07-VEN-33-/0 07-2W7104 

07-VEN-101-5.2/5.2 07-292504 

07-VEN-101-9.2/9.2 07-4X4204 

07-VEN-101-.1/4.5 07-1952U4 

07-VEN-101-39.8/43.6 07-260704 

07-VEN-118-18.7/32.6 07-296704 

07-VEN-150-32.0/34.4 07-4Y6404 

08-RIV-0-/0 08-1F3204 

08-RIV-10-71.8/72.3 08-0L9004 

08-RIV-10-97.8/104 08-1G5104 

08-RIV-10-135.0/0 08-0L5904 

08-RIV-10-1.9/82.5 08-1E4304 

08-RIV-10-/24.5 08-1G4304 

08-RIV-15-6.7/25.5 08-1C4204 

08-RIV-15-27.7/40.9 08-1C9004 

08-RIV-60-21.3/21.3 08-1G1704 

08-RIV-60-1.5/0 08-0P2804 

08-RIV-74-32.3/36.5 08-1C3504 

08-RIV-74-35.9/0 08-0R1804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-74-63.0/0 08-383504 

08-RIV-74-71.8/80.3 08-1E3304 

08-RIV-79-33.9/40.3 08-1C0504 

08-RIV-91-6.1/0 08-0R9704 

08-RIV-91-15.6/21.6 08-448404 

08-RIV-91-17.4/0 08-1C8404 

08-RIV-95-/36.2 08-1C3704 

08-RIV-111-1.1/1.9 08-449104 

08-RIV-111-6.0/18.4 08-1F5004 

08-RIV-215-37.3/38.4 08-3348V4 

08-RIV-215-38.6/39.7 08-334884 

08-RIV-215-39.7/43 08-334874 

08-RIV-215-43.1/43.9 08-334864 

08-RIV-215-43.2/45.3 08-0M94U4 

08-RIV-371-67.7/72.9 08-0M2004 

08-SBD-0-/0 08-1F3104 

08-SBD-10-12.0/19.8 08-497514 

08-SBD-10-24.5/25 08-1E3704 

08-SBD-10-24.3/0 08-1E4104 

08-SBD-10-/30.9 08-0Q7604 

08-SBD-10-/33.2 08-1F0604 

08-SBD-15-12.8/0 08-0G2904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-15-14.0/16.4 08-0K7104 

08-SBD-15-29.6/70.1 08-0Q4704 

08-SBD-15-41.4/0 08-1E3204 

08-SBD-15-70.1/75.3 08-1F5304 

08-SBD-15-147.6/0 08-0J9304 

08-SBD-15-177.3/181.1 08-368504 

08-SBD-15-15.4/30.8 08-0Q7404 

08-SBD-15-/75.1 08-1F0804 

08-SBD-18-17.7/31.9 08-1C7604 

08-SBD-18-103.9/115.9 08-1F5804 

08-SBD-38-15.0/49.5 08-0G6204 

08-SBD-38-26.6/26.8 08-336304 

08-SBD-40-73.0/89 08-0K2804 

08-SBD-40-94.7/99.7 08-0N56U4 

08-SBD-58-22.2/31.1 08-043514 

08-SBD-60-4.6/9.6 08-1G2604 

08-SBD-60-4.6/9.6 08-1G2704 

08-SBD-60-/4.6 08-0Q7514 

08-SBD-62-142.2/142.9 08-378704 

08-SBD-127-3.0/10.5 08-1E2204 

08-SBD-138-2.3/15.2 08-3401U4 

08-SBD-138-27.5/28.5 08-1G2504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-138-24.1/0 08-0J8504 

08-SBD-178-/14.8 08-1F4704 

08-SBD-210-10.2/21.2 08-1E2904 

08-SBD-210-13.9/26.3 08-1G3604 

08-SBD-210-/33.2 08-1F0504 

08-SBD-215-11.8/12.8 08-1F0304 

08-SBD-247-1.8/9.6 08-0F6604 

09-INY-127-34.5/41.8 09-359904 

09-INY-190-24.5/40 09-358604 

09-INY-190-73.3/96.8 09-361504 

09-MNO-6-.8/2.4 09-356004 

09-MNO-395-34.1/0 09-353304 

09-MNO-395-44.6/50.7 09-358804 

09-MNO-395-51.5/0 09-352404 

09-MNO-395-52.3/53.7 09-335004 

10-ALP-88-/7.5 10-0W6104 

10-ALP-88-/0 10-0X2104 

10-ALP-89-10.0/21.4 10-0Y8904 

10-AMA-88-15.0/32.3 10-0V9004 

10-AMA-88-38.0/46.9 10-0Y9404 

10-AMA-88-46.9/54.7 10-0Q2204 

10-AMA-88-54.7/60.8 10-0W5904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-AMA-88-66.6/71.7 10-0W6004 

10-AMA-124-2.5/10.3 10-1C9304 

10-CAL-4-/21.1 10-0X3904 

10-MER-5-.5/.5 10-1E9604 

10-MER-5-21.4/0 10-0X6104 

10-MER-5-32.2/32.5 10-0V6604 

10-MER-59-23.3/33.7 10-0Y9104 

10-MER-99-13.9/14.4 10-481004 

10-MER-99-15.8/17.3 10-0K0214 

10-MER-99-24.4/25.8 10-414824 

10-MER-99-/4.6 10-415804 

10-MER-152-/2.4 10-0W1404 

10-MPA-140-42.0/42.7 10-0P9224 

10-SJ-0-/0 10-0Y8504 

10-SJ-4-8.3/T14.3 10-0W1204 

10-SJ-4-15.7/16.6 10-0W6904 

10-SJ-4-19.5/20.1 10-3A1004 

10-SJ-4-/0 10-0S1104 

10-SJ-5-25.1/28.6 10-0M7804 

10-SJ-5-28.5/35.6 10-0G4704 

10-SJ-5-/0 10-0T8204 

10-SJ-12-.1/4.4 10-0G8004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-SJ-12-5.1/11 10-0W5604 

10-SJ-12-4.4/0 10-1C0204 

10-SJ-12-/0 10-0J92U4 

10-SJ-88-6.1/8.9 10-0A8304 

10-SJ-99-4.5/23 10-0W4304 

10-SJ-99-6.9/10.6 10-0E6134 

10-SJ-99-10.6/15 10-0E6124 

10-SJ-99-22.9/38.8 10-0W1904 

10-STA-99-2.3/20.2 10-0S7804 

10-STA-108-31.2/31.3 10-0C9004 

10-STA-108-37.6/0 10-0W9804 

10-STA-132-41.0/51 10-1C9004 

10-STA-219-2.9/4.9 10-0A8724 

10-TUO-49-8.8/12.8 10-0X4204 

10-TUO-108-2.0/2 10-1C0304 

10-TUO-120-27.4/0 10-0W8004 

11-IMP-7-/1.2 11-238404 

11-IMP-8-38.7/39.3 11-263304 

11-IMP-78-9.2/14 11-404404 

11-IMP-86-11.3/20.6 11-2M5104 

11-IMP-115-8.5/21.2 11-2M7704 

11-IMP-186-/.4 11-294804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-IMP-5708-/0 11-076704 

11-SD-5-4.0/22.3 11-261604 

11-SD-5-35.8/38.5 11-2T1784 

11-SD-5-12.6/72.2 11-401404 

11-SD-5-19.9/21.2 11-002704 

11-SD-5-29.1/30.5 11-0223U4 

11-SD-5-58.1/72.4 11-406704 

11-SD-8-6.9/8.2 11-405504 

11-SD-8-17.4/18.7 11-063814 

11-SD-8-37.9/37.9 11-410304 

11-SD-8-25.9/32.2 11-406904 

11-SD-8-61.2/77.8 11-407004 

11-SD-11-/1.6 11-056324 

11-SD-15-23.8/26.2 11-2607C4 

11-SD-15-11.2/M14.5 11-2T0974 

11-SD-15-14.5/M16.4 11-2T0984 

11-SD-15-15.0/M16.4 11-2T0954 

11-SD-15-16.4/M19.5 11-2T0994 

11-SD-15-20.3/M20.9 11-416104 

11-SD-15-23.8/M26.2 11-260734 

11-SD-15-26.2/M27.8 11-2T0864 

11-SD-15-27.8/30.1 11-2T0874 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-15-30.1/31.5 11-2T0884 

11-SD-15-/0 11-282504 

11-SD-15-/4.7 11-282404 

11-SD-52-15.5/17.3 11-2T0114 

11-SD-67-/5.9 11-275504 

11-SD-76-12.1/17.7 11-257154 

11-SD-76-4.2/7.6 11-406604 

11-SD-76-7.3/12 11-080174 

11-SD-78-15.3/16.3 11-2T2304 

11-SD-125-9.7/12.1 11-408504 

11-SD-163-.5/3.2 11-265014 

11-SD-163-.6/4 11-2M7504 

11-SD-163-1.7/3.2 11-2650A4 

11-SD-163-1.7/3.2 11-265004 

11-SD-163-8.4/9.4 11-241514 

11-SD-805-.9/1.1 11-292304 

11-SD-805-4.4/5.5 11-2T2514 

11-SD-805-4.7/5.6 11-2T1824 

11-SD-805-5.8/13 11-2T1834 

11-SD-805-7.7/9.1 11-081654 

11-SD-805-9.5/10.3 11-2T2504 

11-SD-805-23.7/27.6 11-2T2004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-805-26.8/27.3 11-2T0414 

11-SD-905-6.5/10.4 11-298204 

12-ORA-0-7.8/9.9 12-0M7204 

12-ORA-1-25.8/29.9 12-0H1604 

12-ORA-5-3.0/3.7 12-0F96A4 

12-ORA-5-3.7/6.2 12-0F96C4 

12-ORA-5-4.4/44 12-0M3704 

12-ORA-5-5.0/34 12-0M7304 

12-ORA-5-6.2/8.7 12-0F96E4 

12-ORA-5-7.0/15.3 12-0N3504 

12-ORA-5-16.5/42 12-0M8404 

12-ORA-5-19.2/22.2 12-0J61U4 

12-ORA-5-28.3/28.6 12-0M1204 

12-ORA-5-/29.6 12-0L92U4 

12-ORA-55-2.0/5.9 12-0H20U4 

12-ORA-55-2.0/11.8 12-0L74U4 

12-ORA-55-7.6/9.9 12-0J6404 

12-ORA-55-9.6/12 12-0H8904 

12-ORA-55-17.0/17.7 12-0H2084 

12-ORA-57-20.7/21.8 12-0N1304 

12-ORA-73-10.0/24.5 12-0H4404 

12-ORA-73-11.3/27.3 12-0N3104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

12-ORA-73-23.9/25 12-0M1104 124
 

12-ORA-73-25.7/28 12-0H0344 124
 

12-ORA-74-13.3/16.6 12-043224 125
 

12-ORA-74-/.2 12-0E3104 125
 

12-ORA-90-11.8/12.5 12-056224 125
 

12-ORA-91-.9/5.4 12-0C5704 125
 

12-ORA-91-8.1/9.5 12-0C5604 125
 

12-ORA-91-9.2/15.9 12-0G3314 125
 

12-ORA-91-18.0/18 12-0K3304 126
 

12-ORA-91-.3/.3 12-0L7504 126
 

12-ORA-133-4.2/8.3 12-0K4104 126
 

12-ORA-405-6.4/7.4 12-0F5504 126
 

Statement of Ongoing Contracts - Federal Aid 

District 01 

Federal Aid Category  Bid + CCO  Work Comp 

-F- FEDERAL AID (PRIMARY) $8,383,670  $7,405,349


-S- FEDERAL AID (SECONDARY) $26,770,974  $9,972,053


-SH- STATE HIGHWAY $194,296,812  $127,522,078


-ER- STORM DAMAGE REPAIR $10,434,985  $4,351,176




Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

01 

District Total: 

District 

Federal Aid 

-I­

-F­

-S­

-SH­

02 

District Total: 

District

Federal Aid 

-I­

-F­

-S­

-SH­

03 

District Total: 

Category 

Category 

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Category

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Bid + CCO

 $74,971,926


 $314,858,367


 Bid + CCO

 $48,297,328


 $2,594,604


 $47,050,368


 $26,418,539


 $211,524,052


 $335,884,892


 Bid + CCO

 $105,246,454


 $44,756,901


 $80,883,283


 $20,958,154


 $138,056,405


 $389,901,197


 Work Comp

 $7,205,277


 $156,455,933


 Work Comp

 $46,183,212


 $2,859,681


 $29,980,878


 $8,355,533


 $142,329,948


 $229,709,252


 Work Comp 

$79,539,474


 $14,268,919


 $30,928,526


 $9,265,346


 $94,729,829


 $228,732,093
 



Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

-I­

-S­

-SH­

-ER­

04 

District 

Federal Aid 

District Total: 

-F­

-S­

-SH­

05 

District

Federal Aid 

District Total: 

-F­

-S­

-SH­

06 

Category 

FEDERAL AID (INTERSTATE) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

STORM DAMAGE REPAIR 

Category 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Category

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Bid + CCO

 $171,259,544


 $75,093,905


 $4,969,970,257


 $6,172,150


 $429,979,008


 $5,652,474,863


 Bid + CCO

 $62,093,683


 $31,331,126


 $80,953,625


 $35,411,521


 $209,789,955


 Bid + CCO

 $14,620,193


 $17,087,929


 $152,550,250


 Work Comp

 $146,710,242


 $53,481,957


 $4,648,865,938


 $6,138,317


 $266,880,978


 $5,122,077,432


 Work Comp

 $53,104,832


 $11,213,515


 $42,600,164


 $15,813,232


 $122,731,743
 

Work Comp 

$11,359,285


 $2,841,315


 $108,339,271




Statement of Ongoing Contracts - Federal Aid 

District 06 

Federal Aid Category Bid + CCO  Work Comp

 $192,734,541  $122,525,059

District Total: $376,992,913  $245,064,930

District 07 

Federal Aid Category Bid + CCO  Work Comp

-I­ FEDERAL AID (INTERSTATE) $221,945,910  $84,956,116

-F­ FEDERAL AID (PRIMARY) $168,798,535  $122,948,658

-S­ FEDERAL AID (SECONDARY) $23,317,407  $2,661,985

-SH­ STATE HIGHWAY $351,538,442  $240,642,293

-ER­ STORM DAMAGE REPAIR $4,499,244  $1,662,534

 $1,367,415,233  $754,423,635

District Total: $2,137,514,771  $1,207,295,221 

District 08 

Federal Aid Category  Bid + CCO  Work Comp 

-I­ FEDERAL AID (INTERSTATE) $117,395,085  $87,686,717

-F­ FEDERAL AID (PRIMARY) $7,410,226  $4,761,366

-S­ FEDERAL AID (SECONDARY) $346,084,817  $248,800,434

-SH­ STATE HIGHWAY $38,394,798  $13,922,484

-ER­ STORM DAMAGE REPAIR $1,778,000  $1,731,300



District 

Federal Aid 

08 

District Total: 

District 

Federal Aid 

-F­

-S­

-SH­

09 

District Total: 

District

Federal Aid 

-I­

-F­

-S­

-SH­

10 

District Total: 

Statement of Ongoing Contracts - Federal Aid 

Category Bid + CCO

 $504,102,158


 $1,015,165,083


Category Bid + CCO

FEDERAL AID (PRIMARY) $2,219,566


FEDERAL AID (SECONDARY) $2,961,983


STATE HIGHWAY $9,269,123


 $6,722,335


 $21,173,007


Category  Bid + CCO

FEDERAL AID (INTERSTATE) $140,109,367


FEDERAL AID (PRIMARY) $64,380,841


FEDERAL AID (SECONDARY) $31,984,506


STATE HIGHWAY $263,815,882


 $117,552,578


 $617,843,173


 Work Comp

 $311,588,412


 $668,490,713


 Work Comp

 $0


 $2,977,042


 $1,041,464


 $2,642,230


 $6,660,737


 Work Comp 

$111,727,577


 $44,047,013


 $19,349,263


 $179,516,534


 $48,978,343


 $403,618,729
 



District 11 

Federal Aid 

-I­

-S­

-SH-


District Total: 

District 12 

Federal Aid 

-I­

-F­

-S­

-SH-


District Total: 

Statement of Ongoing Contracts - Federal Aid 

Category Bid + CCO

FEDERAL AID (INTERSTATE) $1,325,377

FEDERAL AID (SECONDARY) $84,729,571

STATE HIGHWAY $165,738,651

 $312,381,367

 $564,174,966

Category  Bid + CCO

FEDERAL AID (INTERSTATE) $4,944,232

FEDERAL AID (PRIMARY) $14,889,115

FEDERAL AID (SECONDARY) $4,845,541

STATE HIGHWAY $117,990,666

 $129,249,092


 $271,918,645


Statement of Ongoing Contracts ­
Statewide Recap 

Category Bid + CCO
FEDERAL AID (INTERSTATE)
  $810,523,297
 

Work Comp

 $1,211,864


 $24,439,534


 $121,991,691


 $148,419,599


 $296,062,688


 Work Comp 

$3,377,768


 $13,295,578


 $3,575,109


 $78,108,932


 $34,876,589


 $133,233,976
 

Work Comp 

$561,392,971
 

Federal Aid 
-I­



Statement of Ongoing Contracts ­
Statewide Recap
 

Federal Aid Category Bid + CCO Work Comp 

$3,520,100,217  $1,950,413,130


-ER- STORM DAMAGE REPAIR
 $22,884,379  $13,883,326


-S- FEDERAL AID (SECONDARY)
 $772,141,409  $440,221,612


-F- FEDERAL AID (PRIMARY)
 $390,147,333  $274,050,681


-SH- STATE HIGHWAY
  $6,391,895,198 $5,580,171,727
 

Statewide Totals $11,907,691,833  $8,820,133,447

 Statement of Ongoing Contracts -Summary


District Work Completed This Perio


05 $4,861,977


10 $1,784,611


12 $647,662


02 $52,426,527


01 $1,362,579


08 $3,193,441


04 $6,822,389


07 $7,643,391
 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

06 $1,380,975


03 $24,008,588
 

$104,132,139
Work completed this Period:


	01
	02
	03
	04
	05
	06
	07
	08
	09
	10
	11
	12



