
   

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 06/20/10
07/02/10 

01District 

01-HUM-36-20.8/21 

Fed Aid 

HA23 

Pgm Code 

01-475404 

Contract 

ER-43K1-(004)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN HUMBOLDT COUNTY NEAR BRIDGEVILLE 

AT 0.4 MILE WEST OF GOLDEN GATE 

DRIVE 

Description 

REPLACE STRUCTURAL SECTION 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

TIMMONS, KELLY 

Resident 
Engineer 

(707)962-0376 

1487 SANDY PRAIRIE 

COURT, STE. E 

FORTUNA, CA 95540 

$340,974

Bid + CCOs

 $0

Comp To date

 $0

This Month 

05/24/10 

Awarded 

06/15/10 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

01-HUM-96-16.0/18.7 

HB1 

01-452404 
OTS- -( ) 

--() 

WPCP 

IN HUMBOLDT COUNTY NEAR HOOPA FROM 

0.8 MILE SOUTH OF ROCK CHUTE VIADUCT 

TO 1.9 MILES NORTH OF SIDEHILL 

VIADUCT 

PLACE HOT MIX ASPHALT OVERLAY 

STEWART ENGINEERING INC 

REDDING CA 96099 

(530)244-8464 

P O BOX 990010 

HAYLER, CHARLES 

(707)825-4895 

5065 BOYD ROAD STE. B 

ARCATA, CA 95521 

$2,432,294
 $2,051,393

 $0

01/05/09 
01/14/09 
08/31/10 

71%

 90%

SUSPENDED 

01-HUM-96-23.0/23.8 
01-472404 
ER-4318-(004)E 

--() 

IN HUMBOLDT COUNTY NEAR WEITCHPEC 

FROM 0.1 MILE TO 0.9 MILE EAST OF 

ROUTE 169 

INSTALL GALLERY DRAINAGE WALLS 

R BROWN CONSTRUCTION COMPANY 

INC 

WILLOW CREEK CA 95573 

P O BOX 406 

HAYLER, CHARLES 

(707)825-4895 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$665,734
 $105,260

 $0

11/12/09 
11/30/09 
09/01/10 

10%

 16%

HA23 SWPPP (530)629-3702 

01-HUM-101-12.9/13.1 

HM2 

01-451804 

WPCP 

IN HUMBOLDT COUNTY NEAR GARBERVILLE 

AT 0.2 MILE NORTH OF MONSCHKE 

UNDERCROSSING AND AT 1.2 MILES SOUTH 

OF DEAN CREEK BRIDGE 

REPAIR DRAINAGE SYSTEMS 

KICKIN ENTERPRISES 

BELLA VISTA CA 96008 

(530)549-5190 

12777 INDIAN OAKS DRIVE 

KAMPAS, NANCY 

(707)725-1023 

1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA, CA 95540 

$141,778
 $0
 $0

11/04/09 
12/07/09 
02/11/10 

0%

 0%

SUSPENDED 

01-HUM-101-40.9/42.2 

HA23 

01-470214 
ER-43F4-(004)E 

--() 

SWPPP 

IN HUMBOLDT COUNTY NEAR REDCREST FROM 

2.1 MILES SOUTH TO 0.9 MILE SOUTH OF 

BEAR CREEK BRIDGE 

CONSTRUCT RETAINING WALL 

GORDON N BALL INC 

ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

MCGEE, JAMES 

(707)725-1021 

1487 SANDY PRAIRIE 

COURT SUITE E 

FORTUNA, CA 95540 

$5,993,731
 $4,557,246

 $0

08/19/08 
09/05/08 
10/20/10 

62%

 83%

SUSPENDED 

01-HUM-101-48.7/56.3 

HA22 

01-363204 
ACNH-Q101-(149)E 

--() 

SWPPP 

IN HUMBOLDT COUNTY IN AND NEAR RIO 

DELL FROM EEL RIVER BRIDGE AND 

OVERHEAD TO 0.5 MILE SOUTH OF VAN 

DUZEN RIVER BRIDGE 

PLACE RUBBERIZED HOT MIX ASPHALT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

RODRIGUEZ, JOAQUIN 

(707)725-1020

1487 SANDY PRAIRIE 

COURT STE.E 

FORTUNA, CA 95540 

$13,920,548 
$13,502,600 

$0 

10/24/08 
11/04/08 
08/24/10 

80% 

96% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 06/20/10
07/02/10 

01District 

01-HUM-101-57.0/59.1 

Fed Aid 

HE11 

Pgm Code 

01-290304 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN HUMBOLDT COUNTY NEAR ALTON ON 

ROUTE 101 AND ON ROUTE 36 

Description 

CONSTRUCT INTERCHANGE 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

WRIGHT, GEOFFREY 

Resident 
Engineer 

(707)725-1022 

1487 SANDY PRAIRIE 

COURT, STE. E 

FORTUNA, CA 95540 

$15,032,197

Bid + CCOs

 $12,625,883

Comp To date

 $0

This Month 

10/08/08 

Awarded 

10/23/08 

Approved 

08/27/10 

Est Comp
Accepted 

86%

%Time

 79%

% Work 
Message 

01-HUM-101-79.9/87.9 

HB1 

01-490604 
ACHS-Q101-(160)E 

Q1-01 1-(0E) 

--() 

WPCP 

IN HUMBOLDT COUNTY IN AND NEAR EUREKA 

AND ARCATA FROM EUREKA SLOUGH BRIDGE 

TO ARCATA OVERHEAD 

INSTALL RUMBLE STRIPS 

TRAFFIC SOLUTIONS INC 

REDDING CA 96002 

(530)222-8023 

8490 HARTMEYER LANE 

QUINTRELL, HEIDI 

(707)445-6649 

5601 SOUTH BROADWAY, 

STE. A 

EUREKA, CA 95503 

$128,303
 $85,757

 $0

04/19/10 
05/18/10 
06/30/10 

60%

 67%

01-HUM-101-84.7/0 

HM3 

01-483204 

WPCP 

IN HUMBOLDT COUNTY ON ROUTE 101 AT 

GANNON SLOUGH BR (#04-0024L) AND BOYD 

DRAW BR (04-0085) 

REPAIR BRIDGE DECKS 

DEBRUIN CONSTRUCTION INC 

FRENCH CAMP CA 95231 

(209)462-5100 

P O BOX 1355 

QUINTRELL, HEIDI 

(707)445-6649 

5601 S. BROADWAY 

EUREKA, CA 95503 

$138,026
 $77,545

 $0

03/11/09 
03/23/09 
06/30/10 

50%

 56%

01-HUM-101-89.3/90.2 

HA21 

01-296104 
ACNH-X023-(033)E

BHX0-23 0-(3EN)H 

X023- 033-() 

SWPPP 

IN HUMBOLDT COUNTY NEAR 

MCKINLEYVILLE ON ROUTE 101 AND ON 

ROUTE 200 

REPLACE BRIDGES 

GOLDEN STATE BRIDGE INC 

MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

FITZGERALD, TOM 

(707)441-3989 

5601 S. BROADWAY 

EUREKA, CA 95503 

$40,086,258
 $16,794,871

 $0

09/18/08 
09/26/08 
12/25/12 

32%

 42%

01-HUM-101-112.5/114.5 

HM1 

01-491304 

WPCP 

IN HUMBOLDT COUNTY ABOUT 8.6 MILES 

SOUTH OF ORICK FROM 0.1 MILE SOUTH OF 

KANE ROAD TO MCDONALD CREEK BRIDGE 

HOT MIX ASPHALT OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

EITEL, CHARLY 

(707)441-3943 

5601 S. BROADWAY 

EUREKA, CA 95503 

$992,639
 $0
 $0

05/05/10 
06/01/10 

0%

 0%

01-HUM-169-13.2/31.2 

HM1 

01-491004 

WPCP 

IN HUMBOLDT COUNTY NEAR WEITCHPEC 

FROM JOHNSONS TO WEITCHPEC 

MAINTENANCE STATION 

SEAL COAT 

NORTHWEST PAVING 

REDDING CA 96001 

(530)246-4388 

8115 SECLUDED VALLEY DRIVE 

MULLEN, RICHARD 

(707)441-5877

5601 S. BROADWAY 

EUREKA, CA 95503 

$499,966 
$0 
$0 

04/15/10 
05/11/10 

0% 

0% 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-169-22.2/30.2 IN HUMBOLDT COUNTY AT VARIOUS MERCER FRASER COMPANY HAYLER, CHARLES $8,316,463 03/04/09 43%

HA21 

01-364604 
ACST-S169-(005)E 

S1-69 0-(5E) 

--() 

SWPPP 

LOCATIONS FROM CAPPELL CREEK BRIDGE 

TO MARTINS FERRY SCHOOL CREEK BRIDGE 

REPLACE BRIDGES(#4-304,305,306,307) 
EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(707)825-4895 

5065 BOYD ROAD, STE. 

B 

ARCATA, CA 95521 

$3,458,262
 $0

03/27/09 
06/01/11 

41%

01-HUM-169-26.5/0 IN HUMBOLDT COUNTY AT 0.5 MILE WEST R BROWN CONSTRUCTION COMPANY HAYLER, CHARLES $180,309 11/18/09 0%
01-478204 
ER-4317-(004)E 

--() 

OF MINERS CREEK BRIDGE 

REPAIR STORM DAMAGE 

INC 

WILLOW CREEK CA 95573 

P O BOX 406 

(707)825-4895 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$3,000
 $0

11/30/09 
10/15/10 

2%

SUSPENDED 

HA23 WPCP (530)629-3702 

01-HUM-254-4.5/11.2 IN HUMBOLDT COUNTY NEAR MIRANDA AT MERCER FRASER COMPANY RODRIGUEZ, JOAQUIN S. $305,444 09/03/09 0%

HA23 

01-475304 
ER-43H4-(004)E

--() 

WPCP 

0.3 MILE SOUTH OF MIRANDA BRIDGE ROAD 

AND AT 0.4 MILE NORTH OF BRIDGE CREEK 

BRIDGE 

RESURFACE ROADWAY WITH HMA TYPE A 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(707)725-1020 

1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA, CA 95540 

$0
 $0

09/25/09 
11/24/09 

0%

SUSPENDED 

01-HUM-299-7.5/22.6 IN HUMBOLDT COUNTY NEAR BLUE LAKE R BROWN CONSTRUCTION COMPANY OSIER, JIM $283,269 03/18/10 0%
01-439804 FROM 2.0 MILES EAST OF BLUE LAKE 

UNDERCROSSING TO 0.3 MI EAST OF 

INC 

P O BOX 406 
5065 BOYD ROAD, STE G 

ARCATA, CA 95521 

$2,875
 $0

04/07/10 
10/15/10 

1%

REDWOOD CREEK BRIDGE _________ 

REHABILITATE CULVERTS 
WILLOW CREEK CA 95573 

(707)925-6403 

HA42 WPCP (530)629-3702 

01-HUM-299-36.9/39.2 IN HUMBOLDT COUNTY AT AND NEAR WILLOW MERCER FRASER COMPANY OSIER, JIM $591,719 03/08/10 0%
01-486724 CREEK AT VARIOUS LOCATIONS 

REPLACE ASPHALT CONCRETE SURFACING 
EUREKA CA 955021006 

P O BOX 1006 5065 BOYD ROAD, STE G 

ARCATA, CA 95521 

$0
 $0

04/13/10 
0%

(707)443-6371 
(707)925-6403 

HM1 WPCP 

01-HUM-299-/7.2 IN HUMBOLDT COUNTY IN AND NEAR ARCATA CENTRAL STRIPING SERVICE INC OSIER, JIM $159,911 09/24/09 27% 

HB1 

01-490304 

WPCP 

AND BLUE LAKE FROM ROUTE 299 /101 

SEPARATION TO 1.7 MILES EAST OF BLUE 

LAKE UNDERCROSSING 

INSTALL RUMBLE STRIPS 

RANCHO CORDOVA CA 95742 

(916)635-5175 

3489 LUYUNG DRIVE 

(707)834-1152

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$100,531 
$0 

10/26/09 
07/21/10 

63% 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-5708-/0 IN HUMBOLDT COUNTY ABOUT 4 MILES SOLEX ELECTRONICS INC POWDRELL, DOUGLAS $243,620 03/18/10 0%
01-0AA014 NORTH OF EUREKA AT THE BRACUT 

MAINTENANCE STATION AT 6100 HIGHWAY 

101 NORTH 

INSTALL PHOTOVOLTAIC PANELS 

TORRANCE CA 90501 

(310)856-3698 

19481 HARBORGATE WAY 

(707)825-4891 

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA, CA 95540 

$0
 $0

04/22/10 
06/21/10 

0%

01-LAK-20-16.8/17.9 IN LAKE COUNTY AT LUCERNE FROM LAKE QUIMU CONTRACTING INC BAKER, SCOTT V. $85,300 04/13/10 0%
01-493104 STREET TO COUNTRY CLUB DRIVE 

RECONSTRUCT SIDEWALKS 
DIXON CA 95620 

P O BOX 1177 2617 E. HIGHWAY 20 

NICE, CA 95464 

$1,313
 $0

04/27/10 
08/30/10 

2%

(707)693-0289 
(707)274-9451 

HM2 WPCP 

01-LAK-29-/11.9 IN LAKE COUNTY AT AND NEAR MIDDLETON INTERNATIONAL SURFACING NARINE, OUNGKAR $1,268,366 04/21/10 0%
01-491204 FROM THE NAPA COUNTY LINE TO COYOTE 

CREEK BRIDGE 

SYSTEMS 

P O BOX 980430 
7663 S. HIGHWAY 29 

KELSEYVILLE, CA 95451 

$0
 $0

05/24/10 
0%

SEAL COAT 
WEST SACRAMENTO CA 95798 

(707)279-2492 SUSPENDED 

HM1 WPCP (916)373-1500 

01-LAK-175-19.5/28 IN LAKE COUNTY AT AND NEAR MIDDLETOWN INTERNATIONAL SURFACING $794,626 04/29/10 0%
01-467514 FROM KELSEY CREEK BRIDGE TO JUNCTION 

29/175 

SYSTEMS 

P O BOX 980430 

$0
 $0

05/24/10 
07/13/10 

0%

SEAL COAT 
WEST SACRAMENTO CA 95798 

(707)279-2492 SUSPENDED 

HM1 WPCP (916)373-2420 

01-MEN-1-37.9/38.2 IN MENDOCINO COUNTY NEAR ELK FROM 6.8 GRANITE CONSTRUCTION COMPANY TIMMONS, KELLY $3,785,145 12/11/08 99%
01-291714 
ACST-P001-(539)E

 P0-01 5-(9E) 

--() 

KM NORTH OF GREENWOOD CREEK BRIDGE 

TO 3.2 KM SOUTH OF NAVARRO RIVER 

BRIDGE 

CONSTRUCT TIEBACK RETAINING WALL 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(707)725-1081 

200 BRANSCOMB ROAD 

LAYTONVILLE, CA 95454 

$3,701,955
 $0

12/24/08 
06/30/10 

97%

SUSPENDED 

HA42 SWPPP 

01-MEN-1-43.7/50.7 IN MENDOCINO COUNTY NEAR ALBION FROM GRANITE CONSTRUCTION COMPANY LEES, CHARLES $1,121,286 05/12/10 0% 

HM1 

01-490104 

WPCP 

ALBION RIVER BRIDGE TO 0.5 MILE 

NORTH OF BIG RIVER BRIDGE 

OPEN GRADED FRICTION COURSE OVERLAY 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(707)961-5413

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 

$0 
$0 

06/01/10 
08/02/10 

0% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-1-59.8/62 IN MENDOCINO COUNTY IN FORT BRAGG AT REPUBLIC INTELLIGENT HILL, DARRON $117,833 05/24/10 0%
01-492604 VARIOUS LOCATIONS FROM ROUTE 20 TO 

ELM STREET 

TRANSPORTATION SERVICES INC 

371 BEL MARIN KEYS BLVD NO 20 
925B NORTH FRANKLIN 

STREET 

$0
 $0

06/07/10 
0%

REPLACE TRAFFIC SIGNAL HEADS 
NOVATO CA 94949 

FORT BRAGG, CA 

HM4 WPCP (415)884-3000 
(707)496-5994 

01-MEN-1-69.4/70.1 IN MENDOCINO COUNTY NEAR FORT BRAGG GOLDEN STATE BRIDGE INC HILL, DARRON $50,681,230 12/21/06 92%

HA4S2 

01-385704 
ACST-P001-(529)E 

P0-01 5-(9EA)C 

P001- 529-() 

SWPPP 

FROM 0.5 KM NORTH TO 0.2 KM SOUTH OF 

TEN MILE RIVER BRIDGE 

REPLACE BRIDGE 
MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

(707)496-5994 

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 

$49,870,812
 $0

01/11/07 
06/28/10 

99%

01-MEN-1-95.2/102.4 IN MENDOCINO COUNTY NEAR LEGGETT AT GREEN RIGHT O WAY LEES, CHARLES $501,675 11/23/09 13%

HA23 

01-472804 
ER-43JO-(004)E 

--() 

WPCP 

VARIOUS LOCATIONS FROM 4.6 MI NO OF 

COTTONEVA CREEK BRIDGE TO 2.6 MI SO 

OF SOUTH FORK EEL RIVE 

REPAIR STORM DAMAGE 

CONSTRUCTORSINC 

WILLITS CA 95490 

(707)459-3200 

P O BOX 1119 

(707)961-5413 

923B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$55,156
 $0

01/14/10 
10/25/10 

11%

01-MEN-20-2.7/32.7 IN MENDOCINO COUNTY NEAR NOYO AND KAPEL CONSTRUCTION INC HILL, DARRON $530,560 12/07/09 100%

HA42 

01-364314 

WPCP 

WILLITS FROM EAST OF SHORELINE 

HIGHWAY TO WEST OF REDWOOD HIGHWAY 

ALSO ON ROUTE 1 NEAR ANCHORBAY 

REHABILITATE DRAINAGE 

WILLOW CREEK CA 95573 

(530)629-2360 

130 FLOWER MCNIEL ROAD 

(707)496-5994 

923B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$490,471
 $0

01/14/10 
06/02/10 

100%

COMPLETED 
06/03/10 

01-MEN-20-9.3/15 IN MENDOCINO COUNTY NEAR DUNLAP AT KAPEL CONSTRUCTION INC HILL, DARRON $343,610 05/03/10 38%

HA23 

01-477304 
ER-43J4-(004)E 

--() 

WPCP 

4.5 MILES WEST OF THREE CHOP ROAD AND 

AT 1.3 MILES EAST OF THREE CHOP ROAD 

REPAIR STORM DAMAGE 
WILLOW CREEK CA 95573 

(530)629-2360 

P O BOX 437 

(707)496-5994 

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 

$231,225
 $0

05/18/10 
09/16/10 

76%

01-MEN-20-25.9/26 IN MENDOCINO COUNTY ABOUT 5.3 MILES GRANITE CONSTRUCTION COMPANY TIMMONS, KELLY $918,527 07/09/09 100% 

HA23 

01-473904 
ER-43I3-(004)E

--() 

WPCP 

WEST OF WILLITS AT 5.3 MI WEST OF 

BROADDUS CREEK BRIDGE 

REPAIR STORM DAMAGE 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(707)489-6885

425 NORTH MAC 

PHERSON, SUITE C 

FORT BRAGG, CA 95437 

$857,701 
$0 

07/29/09 
04/16/10 
06/23/10 

100% 



 

 

 

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 06/20/10
07/02/10 

01District 

01-MEN-101-1.5/6.5 

Fed Aid 

HA23 

Pgm Code 

01-478104 

Contract 

ER-43H6-(004)E 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN MENDOCINO COUNTY NEAR HOPLAND FROM 

1.0 MILES SOUTH OF COMMISKEY SIDEHILL 

VIADUCT TO 0.6 MILES NORTH OF PIETA 

CREEK BRIDGE 

Description 

REPAIR STORM DAMAGE 

Type Of Work 

NORTH BAY CONSTRUCTION INC 

Contractor 

PETALUMA CA 94952 

(707)763-2891 

431 PAYRAN STREET 

NARINE, OUNGKAR 

Resident 
Engineer 

(707)279-2492 

7663 S. HWY 29 

KELSEYVILLE, CA 95451 

$1,323,453

Bid + CCOs

 $1,384,376

Comp To date

 $0

This Month 

06/15/09 

Awarded 

07/03/09 

Approved 

04/20/10 

Est Comp

 83%

%Time

 94%

% Work 

SUSPENDED 

MessageAccepted 

01-MEN-101-34.9/35 

HA23 

01-477804 
ER-43H5-(004)E 

--() 

SWPPP 

IN MENDOCINO COUNTY NEAR CALPELLA AT 

1.9 MILES NORTH OF WEST ROAD 

OVERCROSSING AND NEAR WILLITS AT 0.2 

MILES SOUTH OF HAEHL OC 

REPAIR AND REPLACE CULVERTS 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

NANUGONDA, VEERA 

(707)496-4347 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$1,246,757
 $13,727

 $0

11/17/09 
12/09/09 
09/22/10 

7%

 1%

01-MEN-162-19.7/30 

HA23 

01-476404 
ER-43J5-(004)E 

--()

WPCP 

IN MENDOCINO COUNTY NEAR COVELO 

VARIOUS LOCATIONS 

REPAIR STORM DAMAGE 

AT GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

KLEIBER, KATHERINE 

(707)485-5913 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$452,452
 $8,129

 $0

03/30/10 
04/20/10 
09/30/10 

0%

 2%

SUSPENDED 

01-MEN-222-1.0/0 

HA21 

01-380504 
SARR-P222-(001)E 

P2-22 0-(1E)

--() 

SWPPP 

IN MENDOCINO COUNTY NEAR UKIAH AT 

RUSSIAN RIVER BRIDGE 

REPLACE BRIDGE 

C C MYERS INC 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

THANGAVELAUTHAM, 

RAGUPARAN 

(707)496-0437 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$5,560,183
 $984,135

 $0

05/18/09 
06/18/09 
11/22/11 

12%

 18%

01-MEN-253-.5/3.5 

HA21 

01-3116U4 
ACST-X045-(020)E 

X0-45 0-(0EA)C 

X045- 020-() 

SWPPP 

IN MENDOCINO COUNTY ON ROUTE 162 AT 

OUTLET CREEK BRIDGE AND ON ROUTE 253 

AT ANDERSON CREEK BRIDGE AND SODA 

CREEK BRIDGE 

WIDEN BRIDGES AND UPGRADE RAIL 

VIKING CONSTRUCTION COMPANY 

INC 

RANCHO CORDOVA CA 95742 

(916)852-5530 

P O BOX 1508 

KLEIBER, KATHARINE 

(707)485-5913 

20 W. SCHOOL WAY P.O. 

BOX 959 

REDWOOD VALLEY, CA 95470 

$4,688,832
 $3,971,732

 $0

01/29/08 
02/27/08 
07/30/10 

99%

 83%

01-MEN-253-1.7/2.3 
01-476104 
ER-4311-(004)E 

--() 

IN MENDOCINO COUNTY NEAR BOONVILLE 

FROM SINGLEY CATTLEPASS TO 0.6 MI 

EAST OF SINGLEY CATTLEPASS 

REPAIR STORM DAMAGE 

MENDOCINO CONSTRUCTION 

SERVICES INC 

WILLITS CA 95490 

P O BOX 1517 

FAZAL, IMRAN 

(707)485-5495

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$1,092,994 
$159,402 

$0 

07/20/09 
08/05/09 
10/15/10 

16% 

15% 

SUSPENDED 

HA23 SWPPP (707)459-2377 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 01 

01-MEN-253-7.7/11 

Fed Aid 

HA23 

Pgm Code 

01-476004 

Contract 

ER-43J3-(004)E 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN MENDOCINO COUNTY AT VARIOUS 

LOCATIONS FROM 4.2 MILES EAST OF SODA 

CREEK BRIDGE TO 4.1 MILES WEST OF 

ROBINSON CREEK BRIDGE 

Description 

PLACE HOT MIX ASPHALT 

Type Of Work 

MENDOCINO CONSTRUCTION 

SERVICES INC 

Contractor 

WILLITS CA 95490 

(707)459-2377 

P O BOX 1517 

FAZAL, IMRAN 

Resident 
Engineer 

(707)485-5495 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$455,818

Bid + CCOs

 $2,775

Comp To date

 $0

This Month 

02/02/10 

Awarded 

02/24/10 

Approved 

10/01/10 

Est Comp
Accepted 

10%

%Time

 1%

% Work 
Message 

01-VAR--/0 

HM3 

01-482904 

WPCP 

IN HUMBOLDT AND MENDOCINO COUNTIES AT 

VARIOUS LOCATIONS 

REPAIR BRIDGE DECKS 

DEBRUIN CONSTRUCTION INC 

FRENCH CAMP CA 95231 

(209)462-5100 

P O BOX 1355 

RODRIGUEZ, JOAQUIN 

(707)725-1020 

1487 SANDY PRAIRIE 

COURT, STE. E 

FORTUNA, CA 95540 

$352,800
 $109,634

 $0

02/27/09 
03/16/09 
07/02/10 

54%

 31%

01-VAR--/0 
01-488504 

IN HUMBOLDT AND MENDOCINO COUNTIES AT 

VARIOUS LOCATIONS 

REPAIR BRIDGE DECKS 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

TIMMONS, KELLY 

1487 SANDY PRAIRIE 

CT, STE E 

$187,879
 $0
 $0

05/05/10 
05/18/10 

0%

 0%

HM3 WPCP 

IRVINE CA 92614 

(949)252-0441 
(707)962-0376 

FORTUNA, CA 95540 

01-VAR--/0 
01-482804 

IN DEL NORTE AND HUMBOLDT COUNTIES AT 

VARIOUS LOCATIONS 

REPAIR BRIDGE DECKS 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

QUINTRELL, HEIDI 

5601 S. BROADWAY 

EUREKA, CA 95503 

$393,989
 $0
 $0

06/09/10 
06/22/10 

0%

 0%

IRVINE CA 92614 
(707)445-6649 

HA21 WPCP (949)252-0441 

01-VAR--/0 

HM2 

01-488704 

WPCP 

IN LAKE AND HUMBOLDT COUNTIES AT 

VARIOUS LOCATIONS 

RECONSTRUCT FENCE 

ARROW FENCING 

CALPELLA CA 95418 

(707)485-1128 

P O BOX 385 

BAKER, SCOTT V. 

(707)274-9451

2617 E HWY 20 

NICE, CA 95464 

$74,499 
$375 

$0 

04/19/10 
05/06/10 
08/30/10 

0% 

1% 

Totals: Authorized Final Amt: $166,430,993 Completed to Date: $115,208,142 Work This Month: $0



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

07/02/10 

State of California Department of Transportation	 Page 8 

Statement of Ongoing Contracts as of 06/20/10

District 02 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

02-BUT-70-22.0/28.8 IN BUTTE, PLUMAS, SHASTA, SISKIYOU, CAL STRIPE INC SHEPARD, SEAN $163,250 04/13/10 0%

02-2E5304 $0 05/06/10
TEHAMA AND TRINITY COUNTIES AT 375 SOUTH G STREET
 122 BELLE MILL ROAD	 0%


$0

VARIOUS LOCATIONS	 RED BLUFF, CA 96080


SAN BERNARDINO CA 92410

REPLACE MARKERS (530)530-5865


(909)884-7170
 

WPCP
 

02-LAS-36-6.7/10.4	 IN LASSEN COUNTY ABOUT 13.8 MILES OUTBACK DVBE INC TUHOLSKI, JEROME $613,355 01/06/10 0%


WEST OF SUSANVILLE FROM 0.6 MILE WEST P O BOX 1035
02-4C2904	 $0 02/23/10
4300 CATERPILLAR ROAD	 0%

$0 05/19/10


OF GOODRICH CREEK BRIDGE TO 1.5 MILES REDDING, CA 96003

RED BLUFF CA 96080


WEST OF FREDONYER PA (530)225-3419 SUSPENDED

(530)528-2225


REPLACE EXISTING CULVERT
 
HB1 SWPPP
 

02-LAS-44-14.9/37.2	 IN LASSEN COUNTY ABOUT 15 MILES EAST STEVE MANNING CONSTRUCTION INCWING, KATHRYN $3,110,274 03/15/10 0%


OF OLD STATION FROM 0.1 MILE EAST OF P O BOX 491660 28482 HWY 44, SUITE 0%

02-1E8504 $0 04/13/10
 
ACNH-P044-(047)E $0


CRATER LAKE ROAD TO ROUTE 36
 #1
 
--()	 REDDING CA 96049


THIN BLANKET OVERLAY	 SHINGLETOWN, CA 96088

(530)222-0810
 

HM1 WPCP
 

02-LAS-395-4.6/24.7	 IN LASSEN COUNTY AT AND NEAR DOYLE GRANITE CONSTRUCTION COMPANY TUHOLSKI, JEROME $3,526,526 02/18/10 0%


FROM ROUTE 70/395 SEPARATION TO P O BOX 50085 4300 CATERPILLAR ROAD 0%

02-1E8304 $0 03/08/10
 
ACNH-P395-(227)E $0 07/14/10


WILLOW RANCH CREEK BRIDGE REDDING, CA 96003

--() WATSONVILLE CA 950775085


THIN BLANKET OVERLAY (530)225-3419 SUSPENDED

(831)724-1011
 

WPCP
 

02-LAS-395-60.8/61.6	 IN LASSEN COUNTY AT JOHNSTONVILLE SIERRA NEVADA CONSTRUCTION INCTUHOLSKI, JERRY $1,179,007 01/07/10 0%


FROM ROUTE 36 TO JOHNSTONVILLE ROAD. P O BOX 50760
02-390904	 $0 01/25/10
4300 CATERPILLAR ROAD	 0%

$0 05/14/10


CONSTRUCT TRUN LANES REDDING, CA 96003

SPARKS NV 89435
 

(530)225-3419	 SUSPENDED

(775)355-0420
 

HB4N SWPPP
 

02-LAS-395-/3.1	 IN LASSEN AND SIERRA COUNTIES AT SIERRA NEVADA CONSTRUCTION INCTUHOLSKI, JEROME $691,834 02/23/10 50%
 

VARIOUS LOCATIONS P O BOX 50760
02-1E8804	 $631,509 03/10/10
4300 CATERPILLAR ROAD	 95%

$0 07/06/10


REPLACE ASPHALT CONCRETE PAVEMENT REDDING, CA 96003

SPARKS NV 89435
 

(530)225-3419

(775)355-0420
 

HM1 WPCP
 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 06/20/10
07/02/10
 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-MOD-139-.2/6 IN SISKIYOU AND MODOC CO ON ROUTE 89 INTERNATIONAL SURFACING BADE, TIM $1,936,324 01/12/10 0%
02-1E8604 FROM 3.4 MILES NORTH OF DEAD HORSE 

CANYON ROAD AND VARIOUS LOCATIONS 

SYSTEMS 

P O BOX 4770 
4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$0
 $0

02/02/10 
05/10/10 

0%

CHIP SEAL 
MODESTO CA 95352 

(530)225-3158 

HM1 WPCP (209)525-9065 

02-MOD-395-/20.8 IN MODOC COUNTY NEAR ALTURAS FROM THE INTERNATIONAL SURFACING TUHOLSKI, JERRY $1,906,180 06/08/09 100%
02-1E3204 
SARR-P395-(224)E 

P3-95 2-(4E)

--() 

LASSEN/MODOC COUNTY LINE TO 

OVERHEAD 

PLACE SEAL COAT 

ALTURAS SYSTEMS 

MODESTO CA 95352 

P O BOX 4770 

(530)225-3419 

4300 CATERPILLAR RAOD 

REDDING, CA 96003 

$1,222,233
 $0

06/19/09 
08/20/10 

64%

SUSPENDED 

HM1 WPCP (209)525-9065 

02-PLU-36-4.0/6.5 IN PLUMAS COUNTY NEAR CHESTER FROM DIG IT CONSTRUCTION INC ROGERS, JIM $796,874 02/11/10 0%
02-1E5004 2.1 MILES WEST OF COUNTY ROAD 324 TO 

CHESTER FLOOD CONTROL CHANNEL BRIDGE 

REHABILITATE ASPHALT PAVEMENT 
CHESTER CA 96020 

(530)258-3306 

P O BOX 494 

(530)895-5245 

3881 BENATAR, SUITE C 

CHICO, CA 95928-7171 

$0
 $0

03/04/10 
05/28/10 

0%

HA22 WPCP 

02-PLU-70-35.1/35.5 IN PLUMAS COUNTY NEAR KEDDIE FROM 0.3 C C MYERS INC COLLINS, RONALD $12,777,000 05/03/10 0%
02-373104 
SARR-P070-(099)E

 P0-70 0-(9E) 

--() 

KM WEST TO 0.3 KM EAST OF THE SPANISH 

CREEK BRIDGE 

CONSTRUCT BRIDGE 
RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

(530)283-2451 

1555 EAST MAIN STREET 

QUINCY, CA 95971 

$34,550
 $0

05/18/10 
07/18/12 

0%

HA21 SWPPP 

02-PLU-70-38.5/0 IN PLUMAS COUNTY NEAR QUINCY AT 0.8 DIG IT CONSTRUCTION INC COLLINS, RONALD $292,384 04/14/10 0%
02-4C8704 MILE WEST OF CHANDLER ROAD 

REPLACE CULVERT 
CHESTER CA 96020 

P O BOX 494 1555 EAST MAIN STREET 

QUINCY, CA 95971 

$0
 $0

05/04/10 
08/03/10 

0%

(530)258-3306 
(530)283-2451 

HA42 SWPPP 

02-PLU-70-66.4/71.5 IN PLUMAS COUNTY AT BLAIRSDEN FROM SIERRA NEVADA CONSTRUCTION INCCOLLINS, RONALD $852,007 03/01/10 100% 
02-1E8904 0.3 MILE WEST TO 4.9 MILES EAST OF 

ROUTE 89 

THIN BLANKET OVERLAY WITH DIGOUTS 
SPARKS NV 89435 

(775)355-0420 

P O BOX 50760 

(530)583-2183

1555 EAST MAIN STREET 

QUINCY, CA 95971 

$881,422 
$0 

03/16/10 
06/15/10 

100% 

COMPLETED 
06/16/10 

HM1 WPCP 



 

 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 06/20/10
07/02/10 

02District 

02-PLU-70-79.1/0 

Fed Aid 
Pgm Code 

02-377814 

Contract 
Location 

Storm Water 
Plan 

IN PLUMAS COUNTY NEAR BECKWOURTH AT 

THE LESTER T DAVIS SAFETY ROADSIDE 

REST AREA 

Description 

REPLACE SAFETY ROADSIDE REST AREA 

Type Of Work 

R E M CONSTRUCTION 

INCORPORATED 

Contractor 

PARADISE CA 95969 

6621 CLARK ROAD 

COLLINS, RONALD 

Resident 
Engineer 

(530)283-2451 

1555 EAST MAIN STREET 

QUINCY, CA 95971 

$1,658,642

Bid + CCOs

 $353,937

Comp To date

 $0

This Month 

07/23/09 

Awarded 

08/19/09 

Approved 

12/31/10 

Est Comp
Accepted 

34%

%Time

 22%

% Work 
Message 

HA26 WPCP (530)876-1363 

02-SHA-5-.9/4.3 

HB4N 

02-371004 

SWPPP 

IN SHASTA COUNTY IN AND NEAR 

ANDERSON FROM FOURTH STREET 

OVERCROSSING TO DESCHUTES ROAD 

UNDERCROSSING 

WIDEN ROADWAY 

TULLIS INC 

REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

BLINE, JEFF 

(530)527-8418 

122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$9,980,759
 $962,236

 $0

04/21/10 
05/24/10 
11/29/10 

12%

 10%

02-SHA-5-15.1/15.7 

HB4N 

02-328034 
ACST-P044-(044)E 

P0-44 0-(4E)

--() 

SWPPP 

IN SHASTA COUNTY IN REDDING FROM 

LIBERTY STREET TO ROUTE 5/44 

SEPARATION 

WIDEN HIGHWAY AND RAMPS 

GOLDEN STATE BRIDGE INC 

MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

WOOD, JAMES 

(530)225-3160 

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$61,018,082
 $54,325,622

 $0

03/05/08 
03/14/08 
02/02/11 

65%

 89%

02-SHA-5-28.9/29.3 

HB1 

02-1E1104 
ACHS-0058-(339)E 

00-58 3-(9E)

--() 

SWPPP 

IN SHASTA COUNTY NEAR SHASTA LAKE 

FROM 0.4 MILE SOUTH TO TURNTABLE BAY 

OVERCROSSING 

REALIGN ROADWAY WITH HMA 

J F SHEA CONSTRUCTION INC 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

PASCAL, ANTHONY 

(530)235-9814 

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$1,728,053
 $1,636,662

 $0

12/03/09 
01/12/10 
06/22/10 
06/22/10 

100%

 96%

02-SHA-5-39.5/40.8 

HA21 

02-378904 
ACBR-0058-(337)N 

00-58 3-(7N)

--() 

SWPPP 

IN SHASTA COUNTY NEAR LAKEHEAD FROM 

0.3 KM NORTH OF ANTLER SUMMIT 

OVERCROSSING TO 0.5 KM NORTH OF 

ANTLER UNDERPASS 

BRIDGE REPLACEMENT 

TUTOR SALIBA CORPORATION 

SYLMAR CA 91342 

(818)362-8391 

15901 OLDEN STREET 

DARNALL, MARK 

(530)225-3083 

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$125,052,700
 $11,689,515

 $0

09/25/09 
10/14/09 
03/03/15 

10%

 9%

02-SHA-5-43.1/0 

HA26 

02-395804 
ACSH-0058-(338)E

 00-58 3-(8E) 

--() 

WPCP 

IN SHASTA CO ABOUT 0.8 KM NORTH OF 

THE LAKEHEAD OVERCROSSING AT THE 

LAKEHEAD SAFETY ROADSIDE REST AREA 

REHABILITATE FACILITIES 

GIFFORD CONSTRUCTION INC 

REDDING CA 960492618 

(530)226-6000 

P O BOX 492618 

PASCAL, ANTHONY 

(530)235-9814

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$1,337,249 
$1,189,227 

$0 

10/15/09 
11/09/09 
08/06/10 

70% 

90% 



 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 11 

Statement of Ongoing Contracts as of 06/20/10
07/02/10 

02District 

02-SHA-5-/0 

Fed Aid 

HM3 

Pgm Code 

02-1E6204 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN SHASTA COUNTY AT VARIOUS LOCATIONS 

FROM RIVERSIDE AVENUE OVERCROSSING 

TO GABLES OVERCROSSING 

Description 

BRIDGE MAINTENANCE 

Type Of Work 

C C MYERS INC 

Contractor 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

BARNES, BILL 

Resident 
Engineer 

(530)225-3364 

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$1,171,779

Bid + CCOs

 $0

Comp To date

 $0

This Month 

05/05/10 

Awarded 

06/01/10 

Approved 

09/30/10 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

02-SHA-44-46.6/48.3 

HB1 

02-4C94U4 
SARR-P044-(045)E 

P0-44 0-(5E)

--() 

SWPPP 

IN SHASTA COUNTY NEAR VIOLA FROM 2.8 

MILES TO 1.1 MILES WEST OF LASSEN 

PARK ENTRANCE 

IMPROVE CRUVE AND SHOULDER WIDENING 

J F SHEA CONSTRUCTION INC 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

WING, KATHRYN 

(530)474-4424 

28482 HWY 44, SUITE 

#1 

SHINGLETOWN, CA 96088 

$4,213,190
 $1,328,981

 $0

01/21/10 
02/02/10 
11/08/10 

25%

 32%

02-SHA-44-69.0/69.8 

HB1 

02-0E3904 
ACHS-P044-(046)E 

P0-44 0-(6E) 

--() 

SWPPP 

IN SHASTA COUNTY NEAR OLD STATION 

FROM 3.6 MILES EAST OF PLUM VALLEY 

ROAD TO 1.6 MILES WEST OF 

SHASTA/LASSEN COUNTY LINE 

SHOULDER WIDENING 

HAT CREEK CONSTRUCTION AND 

MATERIALS INC 

BURNEY CA 96013 

(530)335-5501 

24339 HWY 89N 

WING, KATHRYN 

(530)474-4424 

28482 HWY 44, SUITE 

#1 

SHINGETOWN, CA 96088 

$1,014,069
 $174,237

 $0

11/12/09 
12/07/09 
01/14/11 

29%

 17%

SUSPENDED 

02-SHA-89-4.0/10.7 

HB1 

02-4C8304 

WPCP 

IN SHASTA COUNTY NEAR OLD STATION 

FROM 0.1 MILE NORTH OF HAT CREEK 

BRIDGE NO. 06-0085 TO 0.4 MILE SOUTH 

OF DOTY ROAD 

EXTEND CULVERTS AND WIDEN SHOULDERS 

SUPERIOR DVBE INC 

RED BLUFF CA 96080 

(530)527-8648 

508 MAIN STREET 

MENDOZA, SERGIO 

(530)225-3193 

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$154,777
 $0
 $0

05/10/10 
06/17/10 

0%

 0%

02-SHA-273-15.4/0 

HB1 

02-1E4404 
ACHS-P273-(009)E 

PGP2-73 0-(9E) 

--() 

WPCP 

IN SHASTA COUNTY IN REDDING FROM 

WYNDHAM LANE TO ANGELO AVENUE 

INSTALL SIGNALS 

RICHARD A HEAPS ELECTRICAL 

CONTRACTOR INC 

SACRAMENTO CA 95829 

(916)386-8857 

8909 FLORIN ROAD 

HART, JOHN 

(530)225-2035 

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$268,500
 $0
 $0

04/29/10 
06/01/10 
11/10/10 

0%

 0%

02-SHA-299-23.7/0 

HB1 

02-1E4804 
ACHS-P299-(159)E

G P2-99 1-(9E) 

--() 

WPCP 

IN SHASTA COUNTY IN REDDING AT 

ELEVENTH STREET 

INSTALL SIGNALS 

PACIFIC ELECTRICAL 

CONTRACTORSINC 

MEDFORD OR 97501 

(541)773-7751 

P O BOX 1430 

HART, JOHN 

(530)225-2035

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$227,763 
$0 
$0 

03/17/10 
05/06/10 
11/08/10 

0% 

0% 



 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 12 

Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SHA-299-75.6/0 IN SHASTA COUNTY IN BURNEY AT THE TOP HAT ENERGY CHAFFEE, ERIC $198,900 01/27/10 47%
02-0AA004 BURNEY MAINTENANCE STATION AT 37334 

MAIN STREET 

INSTALLATION PHOTOVOLTAIC PANELS 
MONTGOMERY CREEK CA 96065 

(530)337-6495 

32431 HIGHWAY 299 

(530)218-2266 

122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$179,010
 $0

02/24/10 
01/01/10 

90%

02-SHA-5713-/0 IN SHASTA COUNTY ABOUT 10 MILES TIMBERWORKS SANTOS, CHRIS $347,555 05/15/09 100%
02-4C8404 NORTH OF LAKEHEAD AT GIBSON 

MAINTENANCE STATION 

CONSTRUCT NEW OFFICE,CREW BUILDING 
MOUNT SHASTA CA 96067 

(530)926-4093 

P O BOX 1240 

(530)949-7581 

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$345,924
 $0

05/28/09 
04/20/10 

100%

COMPLETED 
06/03/10 

HA12 WPCP 

02-SIS-5-22.3/22.9 IN SISKIYOU COUNTY NEAR WEED FROM 0.3 SHASTA CONSTRUCTORS INC MURPHY, JAMES $2,249,723 05/21/09 90%
02-2C7104 
ACBH-0059-(168)E 

00-59 1-(8E) 

--() 

MI SOUTH TO 0.3 MI NORTH OF 

RIVER BRIDGES 

REPLACE BRIDGE DECK 

SHASTA 

REDDING CA 96049 

(530)365-3930 

P O BOX 491539 

(530)605-5867 

1625 MOTT ROAD 

MOUNT SHASTA, CA 96067 

$2,261,812
 $0

06/05/09 
06/28/10 
06/24/10 

97%

HA21 SWPPP 

02-SIS-5-25.3/26 IN SISKIYOU COUNTY ABOUT 6 MILES NORWOOD CONSTRUCTION HINTON, JOHN $139,092 12/15/09 100%
02-1E5604 NORTH OF WEED FROM 0.3 MILE SOUTH TO 

0.4 MILE NORTH OF WEED AIRPORT SAFETY 

ROADSIDE REST AREA 

INSTALL LIGHTING 

BYRON CA 94514 

(925)240-1276 

5301 BYRON HOT SPRINGS RD NO 

(530)841-0173 

1745 S. MAIN STREET 

YREKA, CA 96097 

$133,033
 $0

01/06/10 
05/27/10 

100%

COMPLETED 
05/28/10 

HB4N WPCP 

02-SIS-5-51.1/58.1 IN SISKIYOU COUNTY NEAR YREKA FROM RON HALE CONSTRUCTION INC HINTON, JOHN $1,130,574 08/05/09 100%
02-2E1404 0.1 MILE SOUTH OF SHASTA RIVER BRIDGE 

TO KLAMMATH RIVER ROAD UNDERCROSSING 

SLAB REPLACEMENT 
SHASTA LAKE CA 96019 

(530)275-7844 

P O BOX 795 

(530)841-0173 

1745 S. MAIN STREET 

YREKA, CA 96097 

$857,068
 $0

08/17/09 
06/15/10 

100%

COMPLETED 
06/16/10 

WPCP 

02-SIS-96-1.2/3 IN SISKIYOU COUNTY AT VARIOUS HAYES AND SONS INC HINTON, JOHN $1,018,252 12/11/08 100% 
02-3C8104 
ER-43G3-(004)E

--() 

LOCATIONS 

INSTALL PRECAST CULVERTS 
HAPPY CAMP CA 96039 

(530)493-2679 

P O BOX 258 

(530)841-0173

1745 S. MAIN STREET 

YREKA, CA 96097 

$815,578 
$0 

01/05/09 
10/01/10 

80% 

OVER RUN 

HA23 WPCP 



 

  

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 13 

Statement of Ongoing Contracts as of 06/20/10
07/02/10
 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SIS-96-20.0/20.1 IN SISKIYOU COUNTY ABOUT 19 KM EAST ROBERT J FRANK CONSTRUCTION $98,000 11/21/97 0%
02-340204 OF SOMES BAR AT 0.8 KM EAST OF TI 

CREEK BRIDGE 

INC 

2806 TARMAC ROAD 

$0
 $0

11/21/97 
0%

DRAINAGE AND SLOPE PROTECTION WORK 
REDDING CA 96003 

HA23 

02-SIS-96-28.8/29.2 IN SISKIYOU COUNTY ABOUT 12.0 MILES WEST COAST PAVING AND CHIP PASCAL, TONY $448,241 07/16/09 100%
02-2E0804 WEST OF HAPPY CAMP FROM 0.2 TO 0.7 

MILE EAST OF INDEPENDENCE SAFETY 

SEALING 

P O BOX 1231 
1625 MOTT ROAD 

MOUNT SHASTA, CA 96067 

$105,433
 $0

08/05/09 
06/30/10 

24%

ROADSIDE REST AREA 

IMPROVE SUPER ELEVATION 
YREKA CA 96097 

(530)235-9806 

HB1 SWPPP (530)842-7283 

02-SIS-97-28.7/30 IN SISKIYOU COUNTY ABOUT 10.4 MILES STEVE MANNING CONSTRUCTION INCHINTON, JOHN $522,869 04/06/10 63%
02-1E1204 
ACHS-P097-(038) 

NH-P097-(038) 

--() 

SOUTH OF MACDOEL FROM 0.1 MILE SOUTH 

OF HORSE THIEF ROAD TO 0.1 MILE NORTH 

OF MOUNT HEBRON SUM 

WIDEN SHOULDERS 

REDDING CA 96049 

(530)222-0810 

P O BOX 491660 

(530)841-0173 

1745 S. MAIN STREET 

YREKA, CA 96097 

$247,501
 $0

04/22/10 
07/06/10 

49%

HB1 SWPPP 

02-SIS-97-51.0/52.3 IN SISKIYOU COUNTY IN AND NEAR DORRIS TULLIS INC HINTON, JOHN $559,822 12/23/09 0%
02-1E9104 FROM 1.4 MILES SOUTH TO INDIAN TOM 

LAKE ROAD 

THIN BLANKET OVERLAY WITH DIGOUTS 
REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

(530)841-0173 

1745 S. MAIN STREET 

YREKA, CA 96097 

$0
 $0

01/14/10 
03/26/10 

0%

HM1 WPCP 

02-SIS-263-55.0/0 IN SISKIYOU COUNTY ABOUT SIX MILES F D THOMAS INC HINTON, JOHN $1,986,755 06/01/10 0%
02-1E6504 NORTH OF YREKA AT SHASTA RIVER BRIDGE 

NO 2-13 

BRIDGE MAINTENANCE 
MEDFORD OR 97501 

(541)664-3010 

P O BOX 4663 

(530)841-0173 

1745 S. MAIN STREET 

YREKA, CA 96097 

$0
 $0

06/17/10 
0%

HM3 WPCP 

02-TEH-5-7.2/7.7 IN TEHAMA COUNTY IN AND NEAR CORNING KNIFE RIVER CONSTRUCTION ROGERS, JIM $4,315,219 05/06/09 100% 
02-370704 AT VARIOUS LOCATIONS FROM KIRKWOOD 

ROAD OVERCROSSING TO GALLAGHER AVENUE 

OVERCROSSING 

RECONSTRUCT INTERCHANGE 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

(530)895-5245

3881 BENATAR, SUITE C 

CHICO, CA 95928-7171 

$4,486,786 
$0 

05/28/09 
05/07/10 

100% 

COMPLETED 
05/24/10 

HB4C SWPPP 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 14 

Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-TEH-5-9.5/10.5 IN TEHAMA COUNTY IN AND NEAR CORNING SGC CONSTRUCTION GRANADOS, ANTHONY $597,913 05/25/10 0%
02-0E8004 FROM 0.5 MILE SOUTH OF GALLAGHER 

OVERCROSSING TO AND AT CORNING SAFETY 

ROADSIDE REST AREA 

HOOK UP WATER AND SEWER SUPPLY 

YUBA CITY CA 95992 

(530)671-4738 

P O BOX 3329 

(530)527-8418 

122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$0
 $0

06/15/10 
0%

HA26 WPCP 

02-TEH-5-12.2/0 IN TEHAMA COUNTY NEAR CORNING FROM SHASTA CONSTRUCTORS INC BLINE, JEFF $26,409,026 05/23/08 68%
02-0C9704 
ACIM-0005-(333)E 

--()

0.6 KM SOUTH TO 0.8 KM NORTH OF 

THOMES CREEK BRIDGE 

REPLACE BRIDGE 

ALTERNATIVE 1 

REDDING CA 960491539 

P O BOX 491539 

(530)527-8418 

122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$18,837,676
 $0

06/17/08 
10/21/10 

71%

HA21 SWPPP (530)365-3930 

02-TEH-5-22.2/27.5 IN TEHAMA COUNTY IN AND NEAR RED C C MYERS INC BLINE, JEFF $29,658,926 06/26/09 52%
02-2C50U4 
SARR-0058-(336)E 

00-58 3-(6E) 

--() 

BLUFF FROM 5.3 MILES SOUTH OF ADOBE 

ROAD OVERCROSSING TO ADOBE ROAD 

OVERCROSSING 

BRIDGE DECK MAINTENANCE 

RANCHO CORDOVA CA 957426811 

(916)635-9370 

3286 FITZGERALD ROAD 

(530)527-8413 

122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$12,578,079
 $0

07/08/09 
09/03/10 

42%

HA22 SWPPP 

02-TEH-5-40.6/0 IN TEHAMA COUNTY ABOUT 9 MILES NORTH TULLIS INC GRANADOS, ANTHONY $840,891 07/13/09 57%
02-4C7904 OF RED BLUFF AT COTTONWOOD TRUCK 

SCALES 

CONSTRUCT WEIGH IN MOTION SCALES 
REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

(530)527-8417 

122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$702,159
 $0

07/28/09 
07/01/10 

82%

HA42 WPCP 

02-TEH-5728-/0 IN TEHAMA COUNTY IN RED BLUFF AT THE ALLEN L BENDER INC BLINE, JEFF $6,995,043 04/23/08 70%
02-362104 RED BLUFF MAINTENANCE STATION 

RELOCATE MAINTENANCE STATION 
WEST SACRAMENTO CA 95691 

2798 INDUSTRIAL BOULEVARD 122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$7,132,955
 $0

05/14/08 
04/29/10 
06/07/10 

97%

(916)372-2190 
(530)527-8418 COMPLETED 

HA12 SWPPP 

02-TRI-299-10.6/42.7 IN TRINITY COUNTY AT VARIOUS MERCER FRASER COMPANY RINARD, WAYNE $565,865 03/29/10 24% 
02-1E4904 LOCATIONS FROM 0.1 MILE EAST OF 

HENNESSEY ROAD TO 0.6 MILE WEST OF 

CANYON CREEK BRIDGE 

PAVE TURNOUTS 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(530)229-0531

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$30,828 
$0 

04/20/10 
08/06/10 

5% 

HB4N SWPPP 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10
 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-TRI-299-13.3/13.8 IN TRINITY COUNTY NEAR BURNT RANCH R BROWN CONSTRUCTION COMPANY MENDOZA, SERGIO $3,706,279 04/01/09 64%
02-3C0804 
ACHS-P299-(155)E 

P2-99 1-(5E) 

--() 

FROM 0.4 MI WEST TO 0.1 MILE EAST OF 

FRIEDRICH ROAD. 

SHOULDER WIDENING 

INC 

WILLOW CREEK CA 95573 

P O BOX 406 

(530)225-3193 

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$1,892,400
 $0

04/20/09 
06/30/10 

51%

SUSPENDED 

HB1 SWPPP (530)629-3702 

02-TRI-299-26.1/36.9 IN TRINITY COUNTY NEAR BIG BAR FROM PAVEMENT COATINGS CO RINARD, WAYNE $2,408,110 05/19/10 0%
02-2E2604 2.9 MILES WEST OF MANZANITA CREEK 

BRIDGE TO NORTH FORK TRINITY RIVER 

BRIDGE 

HOT IN PLACE RECYCLE 

MIRA LOMA CA 91752 

(714)826-3011 

10240 SAN SEVAINE WAY 

(530)229-0531 

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$0
 $0

06/02/10 
0%

WPCP 

02-TRI-299-43.4/65.8 IN TRINITY COUNTY NEAR WEAVERVILLE AT MERCER FRASER COMPANY RINARD, WAYNE $914,850 05/24/10 0%
02-1E6004 VARIOUS LOCATIONS FROM CANYON CREEK 

BRIDGE TO GRASS VALLEY CREEK BRIDGE 

NO. 05-0010 

BRIDGE MAINTENANCE 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(530)229-0531 

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$0
 $0

06/07/10 
0%

HM3 WPCP 

02-TRI-299-45.0/49 IN TRINITY COUNTY NEAR JUNCTION CITY J F SHEA CONSTRUCTION INC RINARD, WAYNE $756,525 05/10/10 0%
02-1E9204 FROM 0.5 MILE EAST OF RIFLE RANGE 

ROAD TO 0.4 MILE EAST OF GLENNISON 

GAP ROAD 

THIN BLANKET OVERLAY 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

(530)229-0531 

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$0
 $0

06/01/10 
0%

HM1 WPCP 

02-TRI-299-50.7/51.5 IN TRINITY COUNTY AT WEAVERVILLE FROM MERCER FRASER COMPANY RINARD, WAYNE $247,369 04/29/10 0% 
02-4C9504 
SARR-STP -(299)1

A-STP -(299)1 

--() 

0.4 MILE WEST OF NORTH MINER STREET 

TO COURT STREET 

TRAFFIC CALMING ELEMENTS 
EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(530)515-4587

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$0 
$0 

06/24/10 
08/02/10 

0% 

HE11 WPCP 

Totals: Authorized Final Amt: $321,786,379 Completed to Date: $125,036,373 Work This Month: $0
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

03District 

03-BUT-32-23.5/37 

Fed Aid 

HM1A 

Pgm Code 

03-3M2404 

Contract 

ACST-P032-(040)P 

P03-2 04-() 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN BUTTE COUNTY ABOUT 12 MILES NORTH 

OF CHICO FROM 0.1 MILE SOUTH OF 

FOREST RANCH WAY TO HUMBOLDT ROAD 

Description 

REPLACE ASPHALT CONCRETE SURFACING 

Type Of Work 

KNIFE RIVER CONSTRUCTION 

Contractor 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

ROGERS, JIM 

Resident 
Engineer 

(530)895-5245 

3881 BENATAR, SUITE C 

CHICO, CA 95928-7171 

$935,331

Bid + CCOs

 $0

Comp To date

 $0

This Month 

05/17/10 

Awarded 

06/07/10 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

03-BUT-32-/37.2 
03-3M3304 

IN BUTTE AND GLENN COUNTIES AT 

VARIOUS LOCATIONS 

BRIDGE DECK OVERLAY 

PROFESSIONAL CONSTRUCTION 

SERVICES 

4070 NELSON AVENUE SUITE A 

$278,074
 $0
 $0

03/15/10 
04/07/10 

0%

 0%

CONCORD CA 94520 
(530)533-5610 

HM3 WPCP (925)288-1566 

03-BUT-70-11.6/13.6 

HE13 

03-3A6314 

SWPPP 

IN BUTTE CO IN AND NEAR OROVILLE FROM 

01. MI NORTH OF OPHIR ROAD TO 0.6 KM 

SOUTH OF ROUTE 162 

WIDEN TO 4 LANES/EXTEND FREEWAY 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

HARGROVE, BEN 

(530)533-4526 

2060 3RD STREET, 

SUITE B 

OROVILLE, CA 95965 

$6,291,385
 $787,896

 $0

08/12/09 
09/02/09 
11/28/11 

8%

 13%

03-BUT-70-13.6/16.7 

HB1 

03-4E1304 
ACHS-P070-(096)E 

P P0-70 0-(6E)

--() 

WPCP 

IN BUTTE CO ON ROUTE 70 IN AND NEAR 

OROVILLE FROM 0.8 MILE SOUTH OF 

ROUTE 162 TO 0.4 MI NORTH OF GARDEN 

DRIVE OVERCROSSING 

UPGRADE GUARDRAIL AND GORE AREAS 

FRANKLIN CONSTRUCTION INC 

CHICO CA 95927 

(530)343-9600 

P O BOX 3100 

GRANDY, DWAYNE 

(530)713-7814 

2060 3RD ST., SUITE B 

OROVILLE, CA 95965 

$1,208,699
 $673,921

 $0

07/29/09 
08/20/09 
08/12/10 

41%

 55%

03-BUT-99-8.6/13.2 

HA22 

03-366904 
SARR-P099-(519)A

 P09-9 51-() 

--() 

SWPPP 

IN BUTTE CO NEAR GRIDLEY FROM 0.3KM 

NORTH OF RIO BONITO ROAD TO 0.1 KM 

SOUTH OF ROUTE 162 EAST 

WIDEN SHOULDER 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

COBURN, AL 

(530)534-9046 

2060 3RD STREET, 

SUITE B 

OROVILLE, CA 95965 

$7,594,822
 $821,349

 $0

06/26/09 
07/07/09 
08/11/11 

15%

 11%

03-BUT-162-14.7/0 

HB71 

03-3E2504 

WPCP 

IN BUTTE, COLUSA, EL DORADO, GLENN, 

NEVADA, PLACER, SACRAMENTO, SUTTER, 

YOLO AND YUBA COUNTIES AT VARIOUS 

LOCATIONS 

INSTALL AND UPGRADE ADA CURB RAMPS 

F B D VANGUARD CONSTRUCTION 

INC 

LIVERMORE CA 94550 

(925)245-1300 

651 ENTERPRISE COURT 

ALLEN, JODY 

(530)934-3520

849 N. HUMBOLDT AVE. 

WILLOWS, CA 95988 

$511,942 
$445,667 

$0 

06/04/09 
07/14/09 
07/01/10 
06/29/10 

96% 

84% 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

03District 

03-BUT-162-16.7/0 

Fed Aid 

HB1 

Pgm Code 

03-3E8504 

Contract 

ACHS-P162-(036)E 

P P1-62 0-(6E)

--() 

WPCP 

Location 
Storm Water 
Plan 

IN BUTTE COUNTY IN OROVILLE FROM 5TH 

AVENUE TO LINCOLN STREET 

Description 

INSTALL TRAFFIC SIGNAL 

Type Of Work 

RICHARD A HEAPS ELECTRICAL 

CONTRACTOR INC 

Contractor 

SACRAMENTO CA 95829 

(916)386-8857 

8909 FLORIN ROAD 

GRANDY, DWAYNE 

Resident 
Engineer 

(530)713-7814 

2060 3RD STREET, 

SUITE B 

OROVILLE, CA 95965 

$228,568

Bid + CCOs

 $148,882

Comp To date

 $0

This Month 

08/20/09 

Awarded 

09/02/09 

Approved 

07/06/10 

Est Comp
Accepted 

62%

%Time

 65%

% Work 
Message 

03-BUT-162-/14 

HM1A 

03-3M1604 

WPCP 

IN BUTTE CO NEAR OROVILLE FROM GLEN 

CO LINE TO 0.1 MI WEST OF SOUTH 

JUNCTION ROUTE 99 AND VARIOUS 

LOCATIONS 

CHIP SEAL TO BE APPLIED 

WEST COAST PAVING AND CHIP 

SEALING 

YREKA CA 96097 

(530)842-7283 

P O BOX 1231 

THOMAS, SHAHNA 

(530)682-6517 

2060 3RD STREET 

OROVILLE, CA 95965 

$765,437
 $0
 $0

03/01/10 
03/23/10 
08/11/10 

0%

 0%

03-BUT-191-8.1/8.2 

HB1 

03-0F7704 
HSST-000C-(314)E 

00-0C 3-(4E)

--() 

WPCP 

IN BUTTE, EL DORADO AND PLACER 

COUNTIES AT VARIOUS LOCATIONS 

INSTALL METAL BEAM GUARD RAIL 

MEYERS EARTHWORK INC 

REDDING CA 96049 

(530)365-8858 

P O BOX 493730 

PETERSON, DALE 

(530)265-0746 

138 NEW MOHAWK, STE. 

B 

NEVADA CITY, CA 95959 

$368,920
 $0
 $0

04/29/10 
06/09/10 

0%

 0%

03-COL-5-/0 

HB4N 

03-0C2814 
SARR-000C-(303)E 

00-0C 3-(3E)

--() 

WPCP 

IN COLUSA, PLACER AND SACRAMENTO 

COUNTIES AT VARIOUS LOCATIONS 

INSTALL CMS AND CCTV 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 926145706 

(949)252-0441 

1792 KAISER AVENUE 

LEE, SUSHMA 

(916)263-4926 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$3,282,547
 $2,587,562

 $0

06/17/09 
07/02/09 
10/21/10 

45%

 79%

03-COL-16-/7.3 

HM1A 

03-3M1704 

WPCP 

IN COLUSA CO ABOUT 7 MILES WEST OF 

RUMSEY FROM 0.1 MI SOUTH OF ROUTE_ 20 

TO THE YOL0 COUNTY LINE 

CHIP SEAL 

OUTBACK DVBE INC 

RED BLUFF CA 96080 

(530)528-2225 

P O BOX 1035 

KRAFT, DAN 

(530)713-7864 

P.O. BOX 457 

LOWERLAKE, CA 95457 

$366,183
 $3,535

 $0

02/11/10 
03/10/10 
10/01/10 

0%

 1%

03-COL-20-21.5/22.4 

HA42 

03-1E0304 
SARR-P020-(150)E 

P0-20 1-(0E) 

--() 

SWPPP 

IN WILLIAMS FROM 0.3 MILE EAST TO 0.6 

MILE WEST OF INTERSTATE 5 

RECONSTRUCT EMBANKMENT SLOPE 

NORTH BAY CONSTRUCTION INC 

PETALUMA CA 949556004 

(707)763-2891 

P O BOX 6004 

KRAFT, DAN 

(707)994-5074

P. O. BOX 457 

CLEARLAKE, CA 95457 

$5,422,399 
$1,811,801 

$0 

07/31/09 
08/12/09 
10/06/10 

24% 

33% 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

03District 

03-ED-49-6.6/8.3 

Fed Aid 

HB1 

Pgm Code 

03-4C0904 

Contract 

SARR-P049-(143)E 

P0-49 1-(3E)

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN EL DORADO CO FROM 0.1 MILE SOUTH 

OF ORE COURT TO 0.1 MILE SOUTH OF 

CHINA HILL ROAD 

Description 

REALIGN AND WIDEN ROADWAY 

Type Of Work 

DOUG VEERKAMP GENERAL 

ENGINEERING INC 

Contractor 

PLACERVILLE CA 95667 

(916)933-7077 

2585 COLD SPRINGS ROAD 

NOVOTA, RYAN 

Resident 
Engineer 

(916)858-8628 

11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$4,685,684

Bid + CCOs

 $2,958,027

Comp To date

 $0

This Month 

06/12/09 

Awarded 

06/26/09 

Approved 

12/24/10 

Est Comp
Accepted 

24%

%Time

 63%

% Work 
Message 

03-ED-50-22.1/0 

HB1 

03-0F6504 
RSIP-6203-(045)L 

620-3 04-() 

--() 

WPCP 

IN EL DORADO COUNTY NEAR PLACERVILLE 

FROM 1.3 MILES EAST OF NEW TOWN ROAD 

OVERCROSSING TO 1.2 MILES WEST OF 

CAMINO HEIGHTS DRIVE 

INSTALL MESSAGE SIGN 

RICHARD A HEAPS ELECTRICAL 

CONTRACTOR INC 

SACRAMENTO CA 95829 

(916)386-8857 

8909 FLORIN ROAD 

MILLER, BRANDON 

(530)621-0985 

3065 BLAIR AVE. P.O. 

BOX 2424 

PLACERVILLE, CA 95667 

$139,967
 $55,367

 $0

11/10/09 
12/09/09 
07/02/10 

73%

 40%

03-ED-50-27.9/28 

HA12 

03-3E4604 

WPCP 

IN EL DORADO COUNTY NEAR CAMINO AT 

CAMINO SAND STORAGE FACILITY 

CONSTRUCT SAND STORAGE FACILITY 

KOCH EXCAVATING INC 

PENN VALLEY CA 95946 

(530)432-4000 

P O BOX 909 

NOVOTA, RYAN 

(530)295-9439 

5657 ORE COURT 

EL DORADO, CA 95623-4917 

$446,194
 $288,835
 $179,669

02/11/10 
03/04/10 
09/20/10 

39%

 65%

03-ED-50-32.5/39.7 

HB4N 

03-3M7904 

WPCP 

IN ELDORADO CO ABOUT 12 MILES EAST OF 

PLACERVILLE FROM 0.1 MILE WEST OF 

STACY LANE TO SOUTH FORK AMERICAN 

RIVER BRIDGE 

THERMOPLASTIC TRAFFIC STRIPES 

CENTRAL STRIPING SERVICE INC 

RANCHO CORDOVA CA 95742 

(916)635-5175 

3489 LUYUNG DRIVE 

NOVOTA, RYAN 

(530)295-9439 

11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$227,534
 $110,724

 $0

03/08/10 
04/29/10 
07/12/10 

40%

 49%

03-ED-50-39.7/57.8 

HM1 

03-3M5504 
ACNH-P050-(114)E

--() 

WPCP 

IN EL DORADO COUNTY NEAR KYBURZ FROM 

SOUTH FORK AMERICAN RIVER BRIDGE TO 

0.2 MILE EAST OF 42 MILE HOMES ROAD 

BONDED WEARING COURSE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

NOVOTA, RYAN 

(530)295-9439 

5657 ORE COURT 

EL DORADO, CA 95623-4917 

$2,954,954
 $0
 $0

04/23/10 
05/11/10 

0%

 0%

03-ED-50-67.8/68.6 

HA42 

03-4E4104 

WPCP 

IN ELDORADO COUNTY NEAR MEYERS AT 

VARIOUS LOCATIONS FORM 0.5 MI EAST OF 

ECHO SUMMIT SIDEHILL VIADUCT 

COVER CUT SLOPES WITH WIRE MESH 

STEELHEAD CONSTRUCTORS INC 

PALO CEDRO CA 96073 

(530)226-6400 

P O BOX 997 

MILLER, BRANDON 

(530)621-0985

3065 BLAIR AVE., P.O. 

BOX 2424 

PLACERVILLE, CA 95667 

$673,051 
$595,144 

$0 

06/24/09 
07/09/09 
07/15/10 

92% 

87% 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 19 

Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-ED-89-/8.6 IN ELDORADO COUNTY NEAR MEYERS FROM QUALCON CONTRACTORS INC MILLER, BRANDON $10,931,506 05/29/09 18%
03-1A8414 
SARR-P089-(094)E 

P0-89 0-(4E) 

--() 

THE ALPINE COUNTY LINE TO ROUTE 

50/89 SEPARATION 

INSTALL DRAINAGE FACILITIES 
MINDEN NV 89423 

(775)782-2006 

1645 ESMERALDA AVENUE 

(530)621-0986 

P.O. BOX 2424 

PLACERVILLE, CA 95667 

$1,600,854
 $0

07/01/09 
09/27/10 

15%

HA42 SWPPP 

HA22 

HB4N 

03-GLE-5-10.8/26.8 IN GLENN CO AT ORLAND AT VARIOUS AMERICAN CIVIL CONSTRUCTORS ENGLISH, ANTHONY $732,186 01/05/10 100%
03-3M3704 LOCATIONS FROM COUNTY ROAD 48 

OVERCROSSING TO STONY CREEK BRIDGE 

METHACRYLATE BRIDGE DECKS 

WEST COAST INC 

BENICIA CA 94510 

3701 MALLARD DRIVE 
2060 3RD STREET, 

SUITE B 

OROVILLE, CA 95965 

$691,699
 $0

01/19/10 
05/28/10 

100%

COMPLETED 
06/03/10 

HM3H WPCP (707)746-8028 
(530)533-4124 

03-GLE-32-4.1/10.8 IN GLENN COUNTY AT HAMILTON CITY KNIFE RIVER CONSTRUCTION ALLEN, JODY $819,654 03/15/10 0%
03-3M1904 RUBBERIZED HOT MIX ASPHALT OVERLAY 1764 SKYWAY 849 N. HUMBOLDT AVE $0

 $0
04/01/10 

0%

CHICO CA 95928 
WILLOWS, CA 95988 

(530)891-6555 
(530)934-3520 

HM1A WPCP 

03-NEV-20-17.5/46.1 IN NEVADA AND PLACER COUNTIES FROM GRANITE CONSTRUCTION COMPANY DEMARTINI, MARK $3,956,212 04/23/10 16%

HM1 

03-3M1404 
ACHN-P020-(152)

--() 

WPCP 

0.1 MILE EAST OF THE 20/49 JUNCTION 

TO THE 80/20 SEPARATION 

APPLY HOT MIX ASPHALT 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(530)265-9869 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$101,149
 $0

05/12/10 
10/06/10 

3%

03-NEV-20-37.4/41.2 IN NEVADA COUNTY ABOUT 22 MILES EAST QUIMU CONTRACTING INC DE MARTINI, MARK $289,765 03/15/10 31%
03-3M5204 OF NEVADA CITY AT VARIOUS LOCATIONS 

CLEAN AND LINE CULVERTS 
DIXON CA 95620 

P O BOX 1177 138 NEW MOHAWK ROAD, 

STE. B 

$27,798
 $0

04/21/10 
12/25/11 

10%

HM2C WPCP 

(707)693-0289 
(530)265-6969 

NEVADA CITY, CA 95959 SUSPENDED 

03-NEV-49-2.4/3 IN NEVADA COUNTY FROM 0.2 MI NORTH OF SIERRA NEVADA CONSTRUCTION INCDEMARTINI, MARK $720,364 06/09/09 58% 

HB4N 

03-3E5604 

SWPPP 

COMBIE ROAD TO 0.3 MI SOUTH OF BREWER 

ROAD 

EXTEND NORTHBOUND PASSING LANE 
SPARKS NV 89435 

(775)355-0420 

P O BOX 50760 

(530)265-9869

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY, CA 95959 

$257,664 
$0 

06/24/09 
08/01/10 

36% 



 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 20 

Statement of Ongoing Contracts as of 06/20/10
07/02/10 

03District 

03-NEV-49-9.7/11.2 

Fed Aid 

HE13 

Pgm Code 

03-2A6904 

Contract 

SARR-P049-(148)E 

P0-49 1-(8E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN NEVADA COUNTY NEAR GRASS VALLEY 

FROM 0.6 KM NORTH OF ALTA SIERRA 

DRIVE TO 0.9 KM SOUTH OF WELLSWOOD 

WAY 

Description 

WIDEN ROADWAY 

Type Of Work 

DE SILVA GATES CONSTRUCTION 

Contractor 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

DE MARTINI, MARK 

Resident 
Engineer 

(530)265-6969 

NEW MOHAWK ROAD, STE. 

B 

NEVADA CITY, CA 95959 

$8,393,579

Bid + CCOs

 $0

Comp To date

 $0

This Month 

05/08/10 

Awarded 

06/22/10 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

03-NEV-80-2.5/5.6 

HA22 

03-0A6324 
ACIM-080 -(180)N 

--()

SWPPP 

IN NEVADA COUNTY NEAR TRUCKEE FROM 

0.4 KM WEST OF SODA SPRINGS 

OVERCROSSING TO THE DONNER SUMMIT 

SAFETY REST AREA 

REHABILATE BRIDGES AND ROADWAY 

TEICHERT CONSTRUCTION 

SACRAMENTO CA 958276830 

(916)386-5900 

P O BOX 276830 

MURPHY, ROD 

(916)624-2783 

2520 WARREN DRIVE, 

SUITE B 

ROCKLIN, CA 95677 

$67,770,146
 $68,135,157

 $0

03/16/07 
04/06/07 
08/31/11 

73%

 98%

03-NEV-80-5.2/13.3 

HA22 

03-0A6334 

SWPPP 

IN NEVADA COUNTY NEAR TRUCKEE FROM 

1.0 MILE EAST OF THE CASTLE PEAK ROAD 

UNDERCROSSING TO 2.1 MILES EAST OF 

DONNER LAKE UNDERCROS 

PORTLAND CEMENT CONCRETE OVERLAY 

R AND L BROSAMER INC 

WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

MURPHY, ROD 

(530)587-9827 

12047 DONNER PASS 

ROAD, SUITE B-4 

TRUCKEE, CA 96161 

$57,942,208
 $25,932,362

 $0

07/28/08 
08/15/08 
12/25/12 

48%

 45%

SUSPENDED 

03-NEV-80-5.6/0 

HA26 

03-4A2404 
ACIM-0804-(189)E 

08-0441-(9E) 

--() 

SWPPP 

IN NEVADA COUNTY ABOUT 12.4 MILES 

WEST OF TRUCKEE AT DONNER SUMMIT 

SAFETY ROADSIDE REST AREA 

REPLACE BUILDING 

FLINTCO INC 

FOLSOM CA 95630 

(916)351-5400 

400 PLAZA DRIVE STE 205 

CLARK, MARTIN 

(916)624-2852 

12047 DONNER PASS 

ROAD 

TRUCKEE, CA 96060 

$4,506,808
 $339,657

 $0

07/27/09 
08/12/09 
09/13/11 

21%

 8%

03-NEV-80-9.2/13.6 

HA22 

03-0A6314 
ACIM-080 -(184)E

--() 

SWPPP 

IN NEVADA COUNTY NEAR TRUCKEE FROM 

DONNER LAKE UNDERCROSSING TO TROUT 

CREEK UNDERCROSSING 

REHABILITATE ROADWAY 

TEICHERT CONSTRUCTION 

SACRAMENTO CA 958276830 

(916)386-5900 

P O BOX 276830 

CATANIA, DAVE 

(530)265-9871 

12047 DONNER PASS 

ROAD STE. B-4 

TRUCKEE, CA 

$59,307,805
 $40,709,753

 $0

10/05/07 
11/13/07 
12/01/10 

48%

 68%

03-NEV-80-17.3/20.3 

HA42 

03-0C7204 

SWPPP 

IN NEVADA CO FROM 1 MILE EAST OF THE 

ROUTE 80/89 SEPARATION TO UNION MILLS 

BRIDGE OVERHEAD 

STORM WATER MANAGEMENT 

CIMARRON INC 

OAKDALE CA 95361 

(209)848-1655 

10554 RODDEN ROAD 

ISKIN, ROY 

(530)583-7365

10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$541,763 
$503,863 

$0 

06/30/09 
07/14/09 
05/11/10 

68% 

89% 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-NEV-80-18.4/19.5 IN NEVADA COUNTY NEAR TRUCKEE FROM Q AND D CONSTRUCTION CO CLARK, MARTIN $1,156,470 02/09/10 29%

HA42 

03-4C2204 
ACIM- 080-(193)E 

--() 

WPCP 

0.9 MILE WEST OF UNION MILLS 

UNDERCROSSING TO 1.1 MILES WEST OF 

UNION MILLS UNDERCROSSING 

REPLACE HEATING SYSTEM 

RENO NV 89510 

(775)786-2677 

P O BOX 10865 

(530)225-0744 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$647,004
 $0

02/23/10 
09/01/10 

56%

03-NEV-80-28.1/31.8 IN NEVADA AND SIERRA COUNTIES NEAR GRANITE CONSTRUCTION COMPANY HARTMAN, BRUCE $43,119,847 10/29/08 58%

HA22 

03-3A2204 
ACBI-GV08-(001) 

M-GV08-(001) 

--() 

SWPPP 

FLORISTON FROM THE TRUCKEE RIVER 

BRIDGE TO THE NEVADA STATE LINE 

REHABILITATE ROADWAY 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(916)996-0557 

10960 WEST RIVER 

STREET, STE. 101A 

TRUCKEE, CA 96161 

$28,119,916
 $0

11/13/08 
10/07/10 

65%

03-NEV-89-.1/0 IN NEVADA COUNTY IN TRUCKEE AT DONNER KOCH EXCAVATING INC ISKIN, ROY $245,031 05/10/10 0%
03-4E6104 CREEK UNDERPASS 

INSTALL FLASHING BEACONS AND SIGNS 
PENN VALLEY CA 95946 

P O BOX 909 10960 WEST RIVER 

SREET 

$0
 $0

06/17/10 
0%

HB4N WPCP 

(530)432-4000 
(530)583-7365 

TRUCKEE, CA 96161 

03-NEV-5717-/0 IN NEVADA COUNTY IN NEVADA CITY AT HILBERS INC CLARK, MARTIN $1,336,630 04/21/10 10%

HA11 

03-318004 

WPCP 

THE NEVADA CITY MAINTENANCE STATION 

AT 10057 GOLD FLAT ROAD 

CONSTRUCT MECHANICS FACILITY 
YUBA CITY CA 95993 

(530)673-2947 

1210 STABLER LANE 

(530)265-0744 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$7,183
 $0

05/06/10 
03/02/11 

1%

03-ORA-0-/0 IN BUTTE COUNTY IN CHICO AT THE WENHAM CONSTRUCTION YATES, RICHARD $386,000 01/06/10 80%
03-0AA004 CHICO MAINTENANCE STATION AND IN 

SACRAMENTO COUNTY IN RANCHO CORDOVA 

AT THE SUNRISE MAINTENANCE S 

INSTALL PHOTOVOLTAIC PANELS 

PLACERVILLE CA 95667 

(916)939-8332 

2707 CASTLEROCK COURT 

(530)513-0584 

379 COLUSA AVE. 

YUBA CITY, CA 95991 

$358,950
 $0

01/28/10 
05/28/10 

93%

SUSPENDED 

HA12 

03-PLA-28-.8/11 IN PLACER COUNTY FROM 0.1 KM WEST OF DIABLO CONTRACTORS INC BOUZID, SALAH $30,604,025 05/21/08 32% 

HA42 

03-2A9404 
ACST-P028-(009)E 

P0-28 0-(9E) 

--() 

SWPPP 

TAHOE STATE PARK DRIVE TO 0.1 KM EAST 

OF ROUTE 267 AND AT KINGS BEACH 

RECONSTRUCT DRAINAGE FACILITIES 
SAN RAMON CA 94583 

(925)552-8250 
(530)587-6314

7 CROW CANYON COURT SUITE 100 10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$15,139,850 
$0 

06/05/08 
05/04/11 

49% 

SUSPENDED 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-PLA-28-/.8 IN PLACER COUNTY AT TAHOE CITY FROM TEICHERT CONSTRUCTION ISKIN, ROY $272,925 12/28/09 47%

HM1A 

03-3M5904 

WPCP 

THE ROUTE 28/89 JUNCTION TO TAHOE 

STATE PARK DRIVE 

PLACE HOT MIX ASPHALT 
LINCOLN CA 95648 

(916)645-4800 

P O BOX 700 

(530)583-7365 

10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$204,062
 $0

01/25/10 
06/30/10 

74%

03-PLA-65-4.8/8.7 IN PLACER COUNTY IN AND NEAR DEBRUIN CONSTRUCTION INC VANDELL, SAM $586,293 02/08/10 10%

HM3H 

03-3M2904 

WPCP 

ROSEVILLE AT VARIOUS LOCATIONS FROM 

ROUTE 65/80 SEPARATION TO PLEASANT 

GROVE CREEK BRIDGE 

REPLACE CONCRETE AND JOINT SEALS 

FRENCH CAMP CA 95231 

(209)462-5100 

P O BOX 1355 

(916)624-2852 

2520 WARREN DRIVE, 

SUITE B 

ROCKLIN, CA 95677 

$600
 $0

03/10/10 
11/09/10 

0%

SUSPENDED 

03-PLA-65-12.2/23.8 IN PLACER COUNTY NEAR LINCOLN FROM DE SILVA GATES FCI A JOINT BEREXA, CARL $146,043,957 06/09/08 36%

HE14 

03-3338U4 
HPLU-6208-(030)L 

620-8 03-(DEM)O

- -() 

SWPPP 

0.6 KM NORTH OF TWELVE BRIDGES 

OVERCROSSING TO 1.3 KM SOUTH OF BEAR 

RIVER 

CONSTRUCT NEW FREEWAY AND BRIDGES 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND F C I 

CONSTRUCTORS INC 

P O BOX 2909 (916)624-2769 

2520 WARREN DRIVE, 

STE. B 

ROCKLIN, CA 95677 

$90,027,077
 $0

07/02/08 
06/12/12 

62%

HE14 DUBLIN CA 94568 

(925)829-9220 

03-PLA-80-1.5/2.3 IN PLACER COUNTY IN ROSEVILLE FROM PARKER LANDSCAPE DEVELOPMENT SAGER, JANET $372,934 09/29/08 0%
03-0E5904 0.5 MILE WEST OF DOUGLAS BOULEVARD 

OVERCROSSING TO 0.3 MILE EAST OF 

INC 

6251 SKY CREEK DRIVE SUITE A 
3855 NORTH FREEWAY 

BLVD. STE. 120 

$366,118
 $0

10/15/08 
02/02/11 

0%

HB4N SWPPP 

DOUGLAS BOULEVARD OVERCROSS 

HIGHWAY PLANTING AND IRRIGATION 
SACRAMENTO CA 95828 

(916)383-4071 
(916)263-4912 

SACRAMENTO, CA 95834 PLANT EST 

SATIS 

03-PLA-80-2.9/5.1 IN PLACER COUNTY IN ROSEVILLE AND FLATIRON WEST INC SPECTOR, PETE $22,962,173 08/10/09 32%

HB5 

03-367834 
HPLU-6203-(044)L

 620-3 04-(HPL)U 

03 0-25-() 

SWPPP 

ROCKLIN FROM MINERS RAVINE BRIDGE TO 

1.6 KM EAST OF ROUTE 65/80 SEPARATION 

CONSTRUCT HOV LANES 
BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR ROAD 

(916)624-9960 

2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$5,424,715
 $0

09/10/09 
02/23/11 

24%

03-PLA-80-7.4/66.3 IN PLACER COUNTY AT VARIOUS LOCATIONS T AND G CONSTRUCTION INC SEYOUM, KASSAYE $212,476 10/20/09 68% 
03-3M3004 TREAT BRIDGE DECKS 

YUBA CITY CA 95991 

598 GARDEN HIGHWAY, SUITE 2 12047 DONNER PASS 

ROAD, STE. B-4 

$160,158 
$0 

11/03/09 
07/07/10 

74% 

HM3H WPCP 

(530)923-7251 
(530)587-9831

TRUCKEE, CA 96060 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

03District 

03-PLA-80-56.1/66.3 

Fed Aid 

HA22 

Pgm Code 

03-2C8604 

Contract 

ACIM-000C-(309)N 

--()

SWPPP 

Location 
Storm Water 
Plan 

IN PLACER AND NEVADA COUNTIES FROM 

CARPENTER FLAT UNDERCROSSING TO 

HAMPSHIRE ROCKS UNDERCROSSING 

Description 

RECONSTRUCT ROADWAY 

Type Of Work 

TEICHERT CONSTRUCTION 

Contractor 

SACRAMENTO CA 95827 

(916)386-5900 

P O BOX 276830 

ZINK, PHIL 

Resident 
Engineer 

(530)346-7996 

33 DEPOT STREET, P.O. 

BOX 1807 

COLFAX, CA 95713 

$89,379,262

Bid + CCOs

 $1,049,087

Comp To date

 $0

This Month 

02/22/10 

Awarded 

03/16/10 

Approved 

11/08/11 

Est Comp
Accepted 

3%

%Time

 1%

% Work 
Message 

03-PLA-80-/5.1 

HB5 

03-367824 
NCII-6203-(024)P 

620-3 02-(HPL)U

03 0-25-() 

SWPPP 

IN SACRAMENTO AND PLACER COUNTIES IN 

AND NEAR ROSEVILLE FROM 0.7 KM WEST 

OF SACRAMENTO/PLACER COUNTY LINE TO 

1.6 KM EAST OF ROUTE 

CONSTRUCT AUXILIARY AND HOV LANES 

TEICHERT CONSTRUCTION 

SACRAMENTO CA 95851 

(916)386-6800 

P O BOX 15144 

SPECTOR, PETE 

(916)416-7547 

2520 WARREN DRIVE, 

SUITE B 

ROCKLIN, CA 95677-2167 

$28,956,022
 $19,040,981

 $0

05/01/08 
05/22/08 
02/28/11 

37%

 66%

03-PLA-89-8.6/13.7 

HA42 

03-2A9214 
ACST-P089-(090)E 

P0-89 0-(0E)

--() 

SWPPP 

IN PLACER COUNTY NEAR TAHOE CITY FROM 

ROUTE 89/28 JUNCTION TO SQUAW VALLEY 

ROAD 

ASPHALT CONCRETE SURFACING 

MARTIN BROTHERS CONSTRUCTION 

SACRAMENTO CA 95828 

(916)381-0911 

20 LIGHT SKY COURT 

ISKIN, ROY 

(530)582-5070 

10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$14,379,680
 $10,179,649

 $0

12/18/07 
02/06/08 
09/20/10 

79%

 71%

03-PLA-267-3.7/6.6 

HM1A 

03-3M6004 

WPCP 

IN PLACER CO NEAR TRUCKEE FROM 0.1 

MILE WEST OF NORTHSTAR DRIVE TO 

BROCKWAY SUMMIT 

REPLACE ASPHALT CONCRETE SURFACING 

J D PASQUETTI ENGINEERING INC 

LINCOLN CA 95648 

(916)543-9401 

BOUZID, SALAH 

(530)587-6314 

3032 THUNDER VALLEY CT STE 20 10960 WEST RIVER 

STREET 

TRUCKEE, CA 96160 

$316,736
 $342,286

 $0

01/29/10 
03/04/10 
08/03/10 

31%

 95%

03-PLA-267-8.7/9.9 

HA42 

03-1C9714 
ACST-P267-(018)E 

P2-67 0-(8E) 

--() 

SWPPP 

IN PLACER COUNTY NEAR KINGS BEACH 

FROM 1.2 KM NORTH OF ROUTE 28 TO 

ROUTE 28 

WATER QUALITY DRAINAGE IMPROVEMENT 

Q AND D CONSTRUCTION CO 

RENO NV 89510 

(775)786-2677 

P O BOX 10865 

BOUZID, SALAH 

(530)587-6314 

10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$3,761,448
 $1,972,551

 $0

03/19/09 
04/06/09 
11/05/10 

47%

 52%

03-SAC-5-.5/15.4 

HM1 

03-3M5604 

WPCP 

IN SACRAMENTO COUNTY IN AND NEAR ELK 

GROVE FROM 0.5 MI NORTH OF SAN 

JOAQUIN COUNTY LINE TO 0.9 MILE 

SOUTH OF POCKET ROAD 

REPLACE SLABS 

ANOZIRA INCORPORATED 

SAN RAMON CA 94583 

(925)771-8400 

GUTIERREZ, BOJANA 

(916)263-4927

2415 SAN RAMON VLY BLVD 4 426 3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$603,858 
$538,780 

$0 

03/18/10 
04/13/10 
07/20/10 

48% 

85% 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

03District 

03-SAC-5-.7/30.1 

Fed Aid 

HM 

Pgm Code 

03-3M3404 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN SACRAMENTO COUNTY AT VARIOUS 

LOCATIONS FROM MIDDLE SLOUGH BRIDGE 

TO ROUTE 5/99 CONNECTOR SEPARATION 

Description 

REPLACE JOINT SEALS 

Type Of Work 

C C MYERS INC 

Contractor 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

GUTIERREZ, BOJANA 

Resident 
Engineer 

(916)263-4927 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$868,686

Bid + CCOs

 $0

Comp To date

 $0

This Month 

05/12/10 

Awarded 

06/02/10 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

03-SAC-5-23.0/0 

HB4N 

03-4E3404 

WPCP 

IN SACRAMENTO COUNTY IN SACRAMENTO 

FROM P STREET ONRAMPS TO O STREET 

OVERCROSSING 

INSTALL RAMP METERS 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

GUTIERREZ, BOJANA 

(916)263-4927 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$375,373
 $0
 $0

05/25/10 
06/09/10 
10/13/10 

0%

 0%

03-SAC-16-2.6/21.9 

HM1A 

03-3M6104 

WPCP 

IN SACRAMENTO COUNTY IN AND NEAR 

SACRAMENTO AT VARIOUS LOCATIONS FROM 

FOLSOM BOULEVARD TO 0.2 MILE WEST OF 

IONE ROAD 

REPLACE ASPHALT CONCRETE SURFACING 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

GUTIERREZ, BOJANA 

(916)263-4927 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$296,286
 $250,133

 $0

12/28/09 
01/25/10 
07/14/10 

68%

 87%

03-SAC-16-6.2/24 

HB1 

03-0F9104 
HSST-000C-(316)E 

00-0C 3-(6E) 

--() 

WPCP 

IN BUTTE, GLENN, SACRAMENTO AND YUBA 

COUNTIES AT VARIOUS LOCATIONS 

PLACE THERMOPLASTIC TRAFFIC STRIPE 

LINEAR OPTIONS INC 

MENLO PARK CA 94025 

(650)833-1800 

1 KELLY COURT 

LEE, SUSHMA 

(916)263-4926 

3855 NORTH FREEWAY 

BLVD., STE. 120 

SACRAMENTO, CA 95834 

$273,615
 $0
 $0

05/19/10 
06/14/10 

0%

 0%

03-SAC-50-.6/3 

HA21 

03-2M9004 

SWPPP 

IN SACRAMENTO CO IN SACRAMENTO AT 

VARIOUS LOCATIONS FROM ROUTE 50/5 

SEPARTION TO 0.1 MI WEST OF FOLSOM 

BOULEVARD UNDERCROSSING 

METHACRYLATE / REPLACE JOINT SEALS 

BAY LINE CUTTING AND CORING 

INC 

OAKLAND CA 94608 

(510)420-8992 

1033 YERBA BUENA AVENUE 

PENG, MIN 

(916)869-1745 

2777 DEL MONTE STREET 

W. SACRAMENTO, CA 95691 

$1,889,198
 $664,780

 $0

05/21/09 
06/26/09 
12/27/10 

24%

 35%

03-SAC-50-5.3/12.8 

HB5 HB5 

03-441614 
CMLN-6203-(033)

--() 

SWPPP 

IN SACRAMENTO COUNTY IN AND NEAR 

RANCHO CORDOVA FROM WATT AVENUE 

OVERCROSSING TO SUNRISE BOULEVARD 

WIDEN FREEWAY 

DE SILVA GATES MCM A JOINT 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND MCM 

CONSTRUCTION 

P O BOX 2909 

OKPALA, MESHACK 

(916)372-0158

2777 DEL MONTE STREET 

W. SACRAMENTO, CA 95691 

$59,309,029 
$13,910,088 

$0 

10/26/09 
11/18/09 
05/04/11 

16% 

23% 

DUBLIN CA 94568 

(925)829-9220 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

03District 

03-SAC-50-21.8/22.5 

Fed Aid 

HA42 

Pgm Code 

03-3E9504 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN SACRAMENTO COUNTY ABOUT 16.5 

MILES EAST OF SACRAMENTO 

Description 

REPLACE ASPHALT CONCRETE V DITCH 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

LEE, SUSHMA 

Resident 
Engineer 

(916)263-4926 

3855 NORTH FREEWAY 

BLVD., STE. 120 

SACRAMENTO, CA 95834 

$389,982

Bid + CCOs

 $202,866

Comp To date

 $0

This Month 

02/18/10 

Awarded 

03/10/10 

Approved 

07/01/10 

Est Comp
Accepted 

80%

%Time

 51%

% Work 
Message 

03-SAC-50-/L1.5 

HM3 

03-3M3504 

WPCP 

IN SACRAMENTO AND YOLO COUNTIES AT 

VARIOUS LOCATIONS FROM SACRAMENTO 

RIVER VIADUCT TO EAST BIDWELL ROAD 

OVERCROSSING 

TREAT BRIDGE DECKS 

TRUESDELL CORPORATION OF 

CALIFORNIA INC 

TEMPE AZ 85282 

(602)437-1711 

1310 W 23RD STREET 

LEE, SUSHMA 

(916)263-4926 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$1,368,368
 $0
 $0

03/24/10 
04/13/10 

0%

 0%

03-SAC-50-/5.4 

HA27 

03-1E0414 
ACHS-000C-(300)E 

G 00-0C 3-(0E) 

--() 

SWPPP 

IN YOLO COUNTY ON ROUTE 80 FROM .01 

MI WEST OF ENTERPRISE BOULEVARD TO 

0.4 MI WEST OF 80/50 SEPARATION ON 

ROUTE 50 FROM 50/80 TO W 

CONCRETE MEDIAN BARRIER AND OVERHED 

DESILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

ERICKSEN, BOB 

(916)852-9755 

11460 SUNRISE GOLD 

CIRCLE 

RANCHO CORDOVA, CA 95742 

$30,391,261
 $29,730,249

 $0

12/23/08 
01/14/09 
06/30/10 

99%

 97%

SUSPENDED 

03-SAC-51-6.0/8.3 

HA25 

03-1A1404 

SWPPP 

IN SACRAMENTO COUNTY IN SACRAMENTO 

FROM HOWE AVENUE TO 0.5 KM EAST OF 

WATT AVENUE 

PLANTING AND IRRIGATION 

WATKIN AND BORTOLUSSI INC 

SAN RAFAEL CA 949014820 

(415)453-4691 

77 LARKSPUR STREET 

SAGER, JANET 

(916)263-4912 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$1,319,459
 $238,000

 $0

10/15/09 
11/02/09 
08/07/13 

8%

 19%

03-SAC-99-.8/22.6 

HA21 

03-3E5304 

WPCP 

IN SACRAMENTO COUNTY AT VARIOUS 

LOCATIONS FROM SIMMERHORN ROAD 

OVERCROSSING TO 21ST AVENUE 

UNDERCROSSING 

TREAT BRIDGE DECKS 

COFFMAN SPECIALTIES INC 

SAN DIEGO CA 92126 

(858)536-3100 

SCOTT, JEFF 

(916)263-4931 

9685 VIA EXCELENCIA SUITE 200 3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$299,251
 $57,059

 $0

04/12/10 
05/04/10 
09/14/10 

14%

 19%

03-SAC-99-3.7/0 

HB1 

03-0F5204 
HSNH-X067-(070) 

--() 

WPCP 

IN SACRAMENTO COUNTY AT VARIOUS 

LOCATIONS 

PLACE OPEN GRADE ASPHALT CONCRETE 

MARTIN GENERAL ENGINEERING INC 

RANCHO CORDOVA CA 95742 

(916)355-8101 

GUTIERREZ, BOJANA 

(916)263-4927

12485 QUICKSILVER DRIVE 3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$318,007 
$0 
$0 

03/03/10 
03/23/10 

0% 

0% 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-99-19.4/19.8 IN SACRAMENTO COUNTY IN SACRAMENTO PARKER LANDSCAPE DEVELOPMENT SAGER, JANET $1,345,343 12/14/07 0%
03-0C0004 FROM 0.3 KM SOUTH TO 0.3 KM NORTH OF 

FLORIN ROAD OVERCROSSING 

INC 

6251 SKY CREEK DR SUITE A 
3855 NORTH FREEWAY 

BLVD. STE. 120 

$1,424,288
 $0

01/16/08 
07/29/11 

0%

HIGHWAY PLANTING AND IRRIGATION 
SACRAMENTO CA 95828 

SACRAMENTO, CA 95834 PLANT EST 

HA25 SWPPP (916)383-4071 
(916)263-4912 SATIS 

03-SAC-99-21.9/24.2 IN SACRAMENTO COUNTY IN AND NEAR PROFESSIONAL CONSTRUCTION SCOTT, JEFF $855,192 02/13/09 0%
03-3E8804 SACRAMENTO FROM FRUITRIDGE ROAD 

OVERCROSSING TO BROADWAY 

SERVICES 

3309 VINCENT ROAD 
3855 NORTH FREEWAY 

BLVD., STE. 120 

$0
 $0

02/27/09 
07/22/09 

0%

HA21 WPCP 

UNDERCROSSING 

SEAL BRIDGE DECKS 
PLEASANT HILL CA 94523 

(925)945-1052 
(916)263-4931 

SACRAMENTO, CA 95834 

03-SUT-70-.2/8.3 IN SUTTER AND YUBA COUNTIES NEAR DE SILVA GATES CONSTRUCTION TANVIR, RIZWAN $78,592,251 12/06/07 48%

HE14 

03-3864U4 
ACNH-P070-(094)E 

--()

SWPPP 

NICOLAUS FROM 70/99 SEPARATION TO 1.0 

KM NORTH OF FEATHER RIVER BOULEVARD 

WIDEN AND REALIGN ROADWAY 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(916)375-8025 

2777 DEL MONTE STREET 

WEST SACRAMENTO, CA 

95691 

$74,918,153
 $0

12/27/07 
01/18/12 

92%

03-SUT-99-16.8/23 IN SUTTER COUNTY NEAR TUDOR FROM DE SILVA GATES CONSTRUCTION AOUN, TONY $23,588,953 07/24/08 39%
03-1A4614 CENTRAL AVENUE TO 0.7 KM NORTH OF 

O'BANION ROAD 

CONSTRUCT FOUR LANE EXPRESSWAY 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)822-4309 

379 COLUSA HIGHWAY 

YUBA CITY, CA 95991 

$15,854,858
 $0

08/28/08 
01/14/11 

67%

HE13 SWPPP 

HE13 

03-SUT-99-30.9/T35.7 IN SUTTER COUNTY IN AND NEAR YUBA PROFESSIONAL CONSTRUCTION KNUDSON, CAMERON $1,659,827 05/13/10 0%
03-3M2504 
ACST-P099-(527)P 

P09-9 52-() 

--() 

CITY FROM BUTTE HOUSE ROAD 

UNDERCROSSING TO LIVE OAK BOULEVARD 

REPLACE ASPHALT CONCRETE SURFACING 

SERVICES 

CONCORD CA 94520 

4070 NELSON AVENUE SUITE A 

(530)822-4431 

379 COLUSA AVENUE 

YUBA CITY, CA 95993 

$0
 $0

06/02/10 
0%

HM1 WPCP (925)288-1566 

03-SUT-99-40.2/0 IN SUTTER COUNTY IN LIVE OAK AT SIERRA NEVADA CONSTRUCTION INCTOLLISON, RON $426,227 07/20/09 96% 
03-3E9604 PENNINGTON ROAD 

MODIFY TRAFFIC SIGNAL 
SPARKS NV 89435 

P O BOX 50760 379 COLUSA HWY. 

YUBA CITY, CA 95991 

$349,181 
$0 

07/30/09 
06/22/10 
06/25/10 

81% 

(775)355-0420 
(530)822-4313

HB1 WPCP 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-YOL-5-5.5/28.5 IN YOLO CO AT VARIOUS LOCATIONS FROM PROFESSIONAL CONSTRUCTION GHASSEMI, MOHSSEN $662,946 12/09/09 38%
03-3M3604 0.6 MI NORTH OF 5/113 SEPARTAION TO 

0.3 MI SOUTH OF COUNTY LINE ROAD 

SERVICES 

4070 NELSON AVENUE SUITE A 
3951 PERFORMANCE 

DRIVE, SUITE E 

$26,576
 $0

12/30/09 
08/03/10 

4%

REPLACE JOINT SEALS 
CONCORD CA 94520 

SACRAMENTO, CA 95838 

HM3 WPCP (925)288-1566 
(916)263-5648 

03-YOL-5-6.5/28.9 IN YOLO COUNTY AT VARIOUS LOCATIONS C C MYERS INC GHASSEMI, MOHSSEN $1,603,153 01/27/09 83%
03-2M9504 PLACE POLYESTER CONCRETE OVERLAY 

RANCHO CORDOVA CA 957412948 

P O BOX 2948 3951 PERFORMANCE 

DRIVE, SUITE E 

$1,324,049
 $0

02/13/09 
07/16/10 

79%

HM3 WPCP 

(916)635-9370 
(916)263-5648 

SACRAMENTO, CA 95838 SUSPENDED 

03-YOL-16-41.5/0 IN YOLO COUNTY IN WOODLAND AT TEICHERT CONSTRUCTION GHASSEMI, MOHSSEN $702,516 07/15/09 100%

HB1 

03-1E9804 
ACHS-P016-(033)E 

P P0-16 0-(3E)

--() 

SWPPP 

KENTUCKY AVENUE 

INSTALL TRAFFIC SIGNAL 
DAVIS CA 956171890 

(530)406-4200 

P O BOX 1890 

(916)263-5648 

3951 PERFORMANCE 

DRIVE, SUITE E 

SACRAMENTO, CA 95838 

$586,823
 $0

07/30/09 
06/15/10 

92%

03-YOL-50-.3/2 IN YOLO COUNTY IN WEST SACRAMENTO ARGONAUT CONSTRUCTORS AOUN, TONY $14,766,841 05/14/09 71%

HE11 

03-388004 
STPL-6203-(007)E 

62-03 0-(7E)

--() 

SWPPP 

FROM 1.1 KM WEST TO 1.0 KM EAST OF 

HARBOR BOULEVARD OVERCROSSING 

WIDEN CONCRETE BRIDGE 
SANTA ROSA CA 95402 

(707)542-4862 

P O BOX 639 

(916)296-9692 

3951 PERFORMANCE 

DRIVE #E 

SACRAMENTO, CA 95838 

$8,401,532
 $0

06/04/09 
10/04/10 

57%

03-YOL-505-3.3/17.4 IN YOLO COUNTY NEAR MADISON AT TRUESDELL CORPORATION OF TRI, PRESTON $298,188 05/12/10 0%
03-3M3104 VARIOUS LOCATIONS FROM CHICKAHMNY 

SLOUGH BRIDGE TO COUNTY ROAD 14 

CALIFORNIA INC 

1310 W 23RD STREET 
3951 PERFORMANCE 

DRIVE, SUITE E 

$0
 $0

06/01/10 
0%

HM3H WPCP 

OVERCROSSING 

OVERLAY BRIDGE DECKS 
TEMPE AZ 85282 

(602)437-1711 
(916)263-5705 

SACRAMENTO, CA 95838 

03-YUB-65-4.7/8.7 IN YUBA COUNTY NEAR WHEATLAND FROM PROFESSIONAL CONSTRUCTION KNUDSON, CAMERON $1,189,311 04/27/10 0% 
03-3M1504 
ACST-P065-(089)E 

P0-65 0-(9E) 

--() 

0.5 MILE NORTH OF MORRISON/RANCHO 

ROAD TO 0.3 MILE NORTH OF MCGOWAN 

ROAD OVERCROSSING 

REPLACE PAVEMENT 

SERVICES 

CONCORD CA 94520 

4070 NELSON AVENUE SUITE A 

(530)822-4431

379 COLUSA AVENUE 

YUBA CITY, CA 95991 

$0 
$0 

06/02/10 
10/13/10 

0% 

HM1 WPCP (925)288-1566 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-YUB-65-7.4/9.2 IN YUBA COUNTY AT VARIOUS LOCATIONS PROFESSIONAL CONSTRUCTION YATES, RICHARD $372,549 12/15/09 31%
03-3M3204 METHACRYLATE AND POLYESTER OVERLAY SERVICES 

4070 NELSON AVENUE SUITE A 
379 COLUSA AVE. 

YUBA CITY, CA 95991 

$88,013
 $0

01/06/10 
09/08/10 

24%

CONCORD CA 94520 
(530)513-0584 SUSPENDED 

HM3H WPCP (925)288-1566 

03-YUB-5714-/0 IN YUBA COUNTY IN MARYSVILLE AT THE SOLEX ELECTRONICS INC SOLANO, MATT $433,962 03/22/10 0% 
03-0AA014 EQUIPMENT REPAIR FACILITY AT 981 

NORTH BEALE ROAD 

INSTALL PHOTOVOLTAIC PANELS 
TORRANCE CA 90501 

(310)856-3698 

19481 HARBORGATE WAY 

(530)218-4810

2060 3RD STREET 

OROVILLE, CA 95965 

$0 
$0 

04/22/10 
07/06/10 

0% 

HA12 

Totals: Authorized Final Amt: $860,585,228 Completed to Date: $471,194,280 Work This Month: $179,669
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Statement of Ongoing Contracts as of 06/20/10
07/02/10
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-13-6.4/8.3 IN ALAMEDA COUNTY IN OAKLAND FROM JJ NGUYEN, INC JOHN HOLLIS $364,626 10/12/07 0%
04-2707A4 
STPL-6204-(063)E 

--()

JOAQUIN MILLER ROAD OVERCROSSING TO 

MORAGA AVENUE UNDERCROSSING 

HIGHWAY PLANTING 
SAN JOSE, CA 95127 

3172 SALEM DR. 

(510)450-3996 

3410 MANDELA PKWY 

OAKLAND, CA 

$289,367
 $810

11/14/07 
11/07/11 

0%

PLANT EST 

HA25 WPCP 
SATIS 

04-ALA-13-9.7/9.7 AT THE ROUTE 13/ROUTE 24 CONNECTOR IN RGW CONSTRUCTION SINGH, JATINDER $2,453,084 12/22/09 26%

HE14 

04-294924 
ARRA-P024-(031)L 

P02-4 03-()

--() 

SWPPP 

ALAMEDA COUNTY 

REALIGN WESTBOUND ROUTE 24 

(510)715-7309 

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$632,250
 $177,177

01/14/10 
03/07/11 

26%

04-ALA-24-5.1/6.2 IN ALAMEDA AND CONTRA COSTA COUNTIES TUTOR-SALIBA CORPORATION TSIGELMAN, IGOR $215,120,125 11/10/09 12%

HE14 

04-294914 
SARR-P024-(030)N 

P0-24 0-(0NH)P

6204- 083-() 

SWPPP 

FROM EAST TEMESCAL SEPARATION TO 0.8 

KM EAST OF GATEWAY BOULEVARD 

CONSTRUCT TUNNEL AND BUILDING 
SYLMAR, CA 91342 

15901 OLDEN STREET 

(925)602-9004 

2727 SYSTRON DRIVE, 

STE 150 

CONCORD, CA 94521 

$19,305,500
 $11,571,119

11/19/09 
09/28/13 

9%

04-ALA-24-5.4/5.4 IN ALAMEDA COUNTY IN OAKLAND AT KAY GHILOTTI BROS, INC RIHANI, RAIF $314,412 12/23/09 86%

HE14 

04-294934 
ARRA-P024-(032)L 

P02-4 03-() 

--() 

SWPPP 

OVERCROSSING 

WIDENING OF ROADWAY 
SAN RAFAEL, CA 94901 

525 JACOBY STREET 

(510)715-7421 

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$280,386
 $132,387

01/26/10 
07/08/10 

89%

04-ALA-24-5.9/6.2 IN ALAMEDA AND CONTRA COSTA COUNTIES AMLAND CORP DUAN, FRANK $782,025 04/20/09 100%
04-265504 IN AND NEAR THE CITY OF OAKLAND AT 

THE CALDECOTT TUNNEL. 

UPGRADE AM FM REBROADCAST SYSTEM 
SAN JOSE, CA 95122 

1401 FELIPE AVE 

(510)231-7139 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$777,725
 $0

05/13/09 
06/07/10 

100%

COMPLETED 
06/08/10 

HB4N WPCP 

04-ALA-24-5.9/6.2 IN ALAMEDA AND CONTRA COSTA COUNTIES TABER CONSTRUCTION, INC CARTY RODOLFO $2,549,639 02/27/09 100% 
04-1A4604 ON ROUTE 24 AT THE CALDECOTT TUNNEL 

AND ON ROUTE 260 AT THE POSEY WEBSTER 

STREET TUBES 
MARTINEZ, CA 94553 

P. O. BOX 1309 

(510)377-4139

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$2,546,761 
$0 

03/10/09 
05/26/10 

100% 

COMPLETED 
05/26/10 

UPGRADE VENTILATION SYSTEMS 
HM3H WPCP 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-80-1.0/1.7 IN ALAMEDA COUNTY IN OAKLAND FROM 1.6 MCM CONSTRUCTION, INC GHAFGHAZI, BEN $196,470,505 07/16/07 100%
04-0120L4 KM WEST OF THE TOLL PLAZA TO 0.3 KM 

WEST OF THE TOLL PLAZA 

CONSTRUCT BRIDGE AND ROADWAY 
NORTH HIGHLAND, CA 95660 

P.O. BOX 620 

(510)867-6181 

345 BURMA ROAD 

OAKLAND, CA 94607 

$194,626,951
 $0

08/07/07 
06/08/10 

100%

OVER RUN 
06/14/10 

HA4S3 SWPPP 

04-ALA-80-1.8/0 IN ALAMEDA COUNTY IN OAKLAND AT SAN SAUSAL CORPORATION GOLDGRUBER, RON $5,321,696 02/11/10 0%
04-014064 FRANCISCO OAKLAND BAY BRIDGE TOLL 

PLAZA 

CONSTRUCT BUILDING AND FUEL STATION 
SAN LEANDRO, CA 94577 

422 WHITNEY STREET 

(510)385-7004 

345 BURMA ROAD 

OAKLAND, CA 94607 

$0
 $0

03/10/10 
0%

HA12 WPCP 

04-ALA-84-3.7/27.1 IN ALAMEDA COUNTY AT VARIOUS VICTORY ENGINEERS INC $235,235 05/10/10 0%
04-1E4304 LOCATIONS 

TREAT BRIDGE DECKS 

575 E ALLUVIAL AVENUE STE 106 $0
 $0

06/02/10 
0%

FRESNO CA 93720 

(559)439-7700 

HM3 WPCP 

04-ALA-84-4.9/5.9 IN ALAMEDA COUNTY IN NEWARK FROM PAVEX CONSTRUCTION DIVISION ALBANO FLORANTE $5,164,567 12/20/07 100%
04-444004 NEWARK BOULEVARD UNDERCROSSING TO 0.2 

KM WEST OF ROUTE 880/84 SEPARATION 

WIDEN HIGHWAY 
SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 3049 INDEPENDENCE 

DRIVE 

LIVERMORE, CA 94551 

$5,112,434
 $0

01/29/08 
09/30/09 

100%

PLANT EST 

HB5 SWPPP 
(925)606-2038 SATIS 

04-ALA-84-21.0/23.1 IN ALAMEDA COUNTY IN AND NEAR GRANITE CONSTRUCTION CO. SCHNEIDER JOLIE $21,346,947 12/21/06 70%

HB1 

04-172404 
ACST-P084-(034)E

 P0-84 0-(4E) 

--() 

SWPPP 

LIVERMORE AND PLEASANTON FROM 4.3 KM 

EAST OF ROUTE 84 AND 680 SEPARATION 

TO RUBY HILLS DRIVE 

REALIGN CURVES AND SHOULDERS 

SANTA CLARA, CA 95054 

715 COMSTOCK STREET 

(925)606-2032 

3049 INDEPENDENCE 

DRIVE SUITE I 

LIVERMORE, CA 94551-7673 

$20,893,149
 $4,235

01/10/07 
11/04/11 

97%

04-ALA-92-4.8/6.7 IN ALAMEDA COUNTY IN HAYWARD AT FCI/GRANITE BALALLO RAYMUNDO $145,846,446 08/28/07 62% 
04-016014 VARIOUS LOCATIONS 

RECONSTRUCT INTERCHANGE 
HAYWARD, CA 94544 

25050 SANTA CLARA ST. 

(510)670-7825

25100 SANTA CLARA ST. 

HAYWARD, CA 94544 

$106,862,005 
$2,184,136 

09/28/07 
09/22/11 

72% 

HE11 SWPPP 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

04District 

04-ALA-238-14.3/16.3 

Fed Aid 
Pgm Code 

04-0E9904 

Contract 
Location 

Storm Water 
Plan 

IN ALAMEDA COUNTY AT VARIOUS 

LOCATIONS 

Description 

TREAT BRIDGE DECKS 

Type Of Work 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

Contractor 

1792 KAISER AVENUE 

Resident 
Engineer 

$438,137

Bid + CCOs

 $0

Comp To date

 $0

This Month 

06/08/10 

Awarded 

06/22/10 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

IRVINE CA 92614 

HM3 WPCP (949)252-0441 

04-ALA-580-9.0/9 
04-3A9704 

IN ALAMEDA COUNTY ON ROUTE 580 

WESTBOUND IN LIVERMORE AT THE 

LIVERMORE WEIGH STATION 

IMPROVE WEIGH STATION 

KUDSK CONSTRUCTION, INC 

BERKELEY, CA 94710 

928 CARLETON STREET 

BOUZAR CYRUS 

(510)377-4171 

$739,476
 $687,317

 $0

07/09/09 
08/06/09 
06/30/10 

97%

 95%

HA42 WPCP 

04-ALA-580-13.1/14.9 

HE14 

04-171334 
HPLU-6204-(078)L 

620-4 07-(HP2)1

04 0-79-() 

SWPPP 

IN ALAMEDA CO IN LIVERMORE ON ROUTE 

580 FROM EAST OF PORTOLA AVENUE 

OVERCROSSING TO 0.1 MI E. OF AIRWAY 

BLVD OVERCROSSING . 

CONSTRUCT NEW INTERCHANGE 

RGW CONSTRUCTION, INC 

LIVERMORE, CA 94550-9235 

550 GREENVILLE ROAD 

PARDO, ROMMEL 

(510)715-7920 

3049 INDENPENDENCE 

DRIVE, SUITE I 

LIVERMORE, CA 94551-7671 

$25,410,200
 $9,203,387
 $961,713

07/23/09 
08/12/09 
05/31/11 

32%

 36%

04-ALA-580-13.2/19.1 
04-290834 
HPLU-6204-(071)L 

620-4 07-() 

--() 

SWPPP 

IN ALAMEDA COUNTY IN LIVERMORE, 

DUBLIN AND PLEASANTON FROM 0.4 KM E 

OF PORTOLA AVENUE OVERCROSSINGTO 0.5 

KM W OF HACIENDA DRIVE O 

CONSTRUCT HOV LANES 

GHILOTTI CONSTRUCTION COMPANY 

SANTA ROSA, CA 95407 

GONZALEZ ALFONSO 

(925)606-2049 

246 GHILOTTI AVENUE 3049 INDEPENDENCE 

DRIVE SUITE #1 

LIVERMORE, CA 94531 

$32,110,490
 $19,005,201

 $0

07/22/09 
08/05/09 
12/30/10 

38%

 59%

04-ALA-580-17.7/19.8 
04-1513C4 
ACIM-P001-(544) 

--() 

IN ALAMEDA COUNTY AT VARIOUS 

LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERAS 

ST FRANCIS ELECTRIC COMPANY 

SAN LEANDRO, CA 94577 

P.O. BOX 2057 

DUAN, FRANK 

(510)385-7161 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$1,028,486
 $0
 $0

02/02/10 
02/26/10 
01/10/11 

0%

 0%

HB4N WPCP 

04-ALA-680-3.3/6.4 
04-253794 

SWPPP 

IN ALAMEDA COUNTY IN FREMONT FROM 0.2 

KM SOUTH OF GRIMMER BOULEVARD 

UNDERCROSSING TO 0.6 KM NORTH OF 

MISSION SAN JOSE SEPARATION 

WIDENING AND ROADWAY REHABILITATION 

BAY CITIS PAVING AND GRADING , 

INC 

CONCORD, CA 94524 

GREWAL SATINDER 

(510)668-4924

P O BOX 6227 
48499 MILMONT DRIVE 

FREMONT, CA 94538 

$35,488,755 
$33,166,575 
$1,432,257 

09/02/08 
09/19/08 
07/26/10 

88% 

94% 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-680-6.4/12.5 IN ALAMED CO. AT VARIOUS LOCATIONS BAY CITIS PAVING & GRADING,INCGREWAL SATINDER $36,019,801 04/17/09 59%
04-4A5204 
HP21-6204-(073) 

--() 

FROM 0.2 KM NORTH OF MISSION SAN JOSE 

SEPARTATION TO STONERIDGE DRIVE 

OVERCROSSING. 
CONCORD, CA 94524 

P O BOX 6227 

(510)668-4924 

48499 MILMONT DRIVE 

FREMONT, CA 94538 

$22,265,261
 $401,311

05/04/09 
11/03/10 

62%

WIDENING, ROADWAY REHABILITATION, 
SWPPP 

04-ALA-680-/303 IN SANTA CLARA AND ALAMEDA COUNTIES TOP GRADE CONSTRUCTION, INC MOGHADAM SIAVOSH $29,614,036 04/07/09 80%
04-253784 FROM 0.4 KM SOUTH OF ROUTE 237/680 

SEPARATION TO GRIMMER BOULEVARD 

UNDERCROSSING 
LIVERMORE CA 94551 

50 CONTRACTORS STREET 

(510)668-4923 

48499 MILMONT DRIVE 

FREMONT, CA 94538 

$24,590,269
 $563,209

04/30/09 
07/30/10 

83%

WIDEN BRIDGES AND ROADWAY 
SWPPP 

04-ALA-880-27.4/28 IN ALAMEDA COUNTY IN OAKLAND FROM 0.9 FLATIRON WEST, INC BHARAT PATEL $51,235,774 08/20/09 23%
04-165424 
ACIM-8801-(059)E 

BR88-01 0-(9EI)M

8801- 059-() 

KM SOUTH OF HIGH STREET TO 0.2 KM 

SOUTH OF FRUITVALE AVENUE 

REPLACE BRIDGES / CONSTRUCT ROADWAY 
BENICIA, CA 94510 

2100 GOODYEAR ROAD 

(510)670-4913 

25100 SANTA CLARA ST. 

HAYWARD, CA 94544 

$6,100,668
 $1,065,879

09/15/09 
11/29/11 

12%

HA4S2 SWPPP 

04-ALA-880-30.1/31.1 IN ALAMEDA COUNTY IN OAKLAND ON MCM CONSTRUCTION, INC SENG, TA $89,128,411 03/25/09 42%
04-1706U4 
ACBR-0880-(059)E 

08-8010-(9EA)C 

0880-1059-() 

ROUTE 880 FROM 0.8 KM NORTH OF 16TH 

AVENUE OVERCROSSING TO OAK MADISON 

STREET UNDERCROSSING 

REPLACE BRIDGE 

OAKLAND, CA 94607 

450 BURMA ROAD 

(510)450-3993 

3410 MANDELA PKWY 

OAKLAND, CA 94608 

$20,268,062
 $2,260,486

04/20/09 
04/30/13 

23%

HA21 SWPPP 

HB4N 

04-ALA-5505-/0 IN ALAMEDA COUNTY IN SAN LEANDRO AT BUILDING CONSULTING ENGINEERS $219,900 03/24/10 0%
04-0AA014 THE SAN LEANDRO EQUIPMENT SHOP 4 AT 

1993 MARINA BOULEVARD 

INC 

14616 MCKENDREE AVENUE 

$0
 $0

04/22/10 
0%

INSTALL PHOTOVOLTAIC PANELS 
CHINO CA 91710 

(562)506-5853 

04-ALA-5706-/0 IN ALAMEDA COUNTY IN FREMONT AT THE TABER CONSTRUCTION, INC COOPER, CHEE $3,848,663 10/08/08 100% 
04-207774 FREMONT MAINTENANCE STATION 

EXPAND EXISTING MAINTENANCE STATION 
MARTINEZ, CA 

PO BOX 1309 

94553-7309 
(510)450-2455

3410 MANDELA PARKWAY 

OAKLAND, CA 94608 

$3,932,903 
$0 

10/22/08 
06/01/10 

100% 

COMPLETED 
06/02/10 

HA12 WPCP 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-4-23.5/26.1 IN CONTRA COSTA COUNTY IN PITTSBURG MIKE LOVELACE OC JONES AND SCHNEIDER, JOLIE $64,937,453 04/15/10 0%
04-228594 
HPLU-6204-(087)N 

62-04 0-(7NN)C

6204- 088-() 

AND ANTIOCH FROM 0.9 KM WEST OF 

LOVERIDGE ROAD OVERCROSSING TO 0.3 KM 

WEST OF SOMERSVILLE ROA 

WIDEN HIGHWAY AND BRIDGE 

SONS, INC 

BERKELEY, CA 94710 

1520 FOURTH STREET 

(510)377-4171 

2625 CROW COURT 

ANTIOCH, CA 94509 

$4,500
 $4,500

05/06/10 
12/19/13 

0%

HB4C SWPPP 

04-CC-4-31.1/31.1 IN CONTRA COSTA COUNTY IN ANTIOCH AT GRANITE CONSTRUCTION COMPANY ARSHAD, MIAN $233,233 05/17/10 0%
04-0G4904 ROUTE 4/160 SEPARATION 

PLACE HOT MIX ASPHALT 
BRENTWOOD, CA 94513 

2155 ELKINS WAY, SUITE A 2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$0
 $0

06/02/10 
08/12/10 

0%

WPCP 
(925)602-9021 

04-CC-80-.8/1.2 IN CONTRA COST COUNTY IN THE CITY OF TERNO ELECTRICAL CONSTRUCTORS DUAN FRANK $416,355 04/15/09 100%
04-2A8904 RICHMOND ON ROUTE 80 AT CARLSON 

BOULEVARD UNDERCROSSING. 

INSTALL TRAFFIC SIGNALS 
BGNICIA, CA 4510 

2100 GOODYEAR RD. 

(510)231-7139 

3401 GEGATTA BLVD. 

RICHMOND, CA 94804 

$340,360
 $0

05/14/09 
06/10/10 

83%

HB4N WPCP 

04-CC-80-3.4/3.8 IN CONTRA COSTA COUNTY IN RICHMOND WATKIN & BORTOLUSSI INC HOLLIS JOHN $169,019 03/17/08 60%
04-2A0304 FROM SOLANO AVENUE OVERCROSSING TO 

MCBRYDE AVENUE OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 
SAN RAFAEL CA 94901 -4886 

77 LARKSPUR ST 

(510)450-3996 

3410 MANDELA PKWY 

OAKLAND CA 94608 

$111,532
 $2,970

04/23/08 
12/20/11 

66%

HA25 WPCP 

04-CC-80-5.9/0 IN CONTRA COSTA COUNTY IN RICHMOND DISNEY CONSTRUCTION HATEFI, A. $5,630,292 07/03/08 0%

HA21 

04-1A2504 
ACBR-080 -(108)E

 08-0 11-(8 E)A 

M080- 110-(E) 

SWPPP 

FROM 0.2 MILE SOUTH TO 0.2 MILE 

NORTH OF HILLTOP DRIVE OVERCROSSING 

REPLACE BRIDGE 
BURLINGAME, CA 94010 

875 MAHIER RD., STE 188 

(510)231-7100 

2727 SYSTRON DRIVE, 

STE 150 

CONCORD, CA 94518 

$5,592,678
 $2,000

08/06/08 
10/01/10 

0%

PLANT EST 

SATIS 

04-CC-80-9.5/14.2 IN CONTRA COSTA COUNTY NEAR HERCULES GHILOTTI BROS INC HATEFI, AMIR $20,554,616 10/22/09 23% 

HB5 

04-263724 

SWPPP 

FROM 0.2 KM WEST OF ROUTE 80/4 

SEPARATION TO 0.7 KM EAST OF CUMMINGS 

SKYWAY OVERCROSSING 

WIDEN FREEWAY AND BRIDGE 

SAN RAFAEL CA 94901 

(415)454-7011 

525 JACOBY STREET 

(510)867-6034

2727 SYSTRON DRIVE, 

STE. 150 

CONCORD, CA 94518 

$6,684,769 
$2,275,191 

11/17/09 
12/01/11 

33% 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-80-13.6/0 IN CONTRA COSTA AND SOLANO COUNTIES P & D LANDSCAPE MANAGEMENT SVSHANSON, JIM $365,553 04/08/08 0%
04-0130K4 AT CROCKETT AT THE ALFRED ZAMPA 

MEMORIAL BRIDGE AND IN VALLEJO AT THE 

CARQUINEZ BRIDGE TOLL P 
ORANGE, CA 92868 

(510)450-2450 

999 TOWN & COUNTRY RD. 4TH FL 3410 MANDELA PARKWY 

OAKLAND, CA 94608 

$291,769
 $3,393

04/28/08 
03/08/12 

0%

PLANT EST 

HE2 WPCP 
HIGHWAY PLANTING AND IRRIGATION UNSAT 

04-CC-160-.8/1.3 IN CONTRA COSTA AND SACRAMENTO CALIFORNIA ENGINEERING $34,926,344 04/22/10 0%
04-1A5214 COUNTIES IN AND NEAR ANTIOCH AT 

ANTIOCH BRIDGE 

CONTRACTORS INC 

20 HAPPY VALLEY ROAD 

$0
 $0

05/19/10 
0%

BRIDGE SEISMIC RETROFIT 
PLEASANTON CA 94566 

HA14 SWPPP (925)461-1500 

04-CC-680-24.2/24.8 IN CONTRA COSTA & SOLANO COUNTIES, IN FUNDS DISBURSEMENT SERVICES, HOLLIS, JOHN $848,677 12/21/09 27%
04-0060C4 MARTINEZ &BENICIA ON RTE680 FROM 

MOCCOCO OVERHEAD TO 0.3 MILES S OF 

INC C/O JJNGUYEN, INC 

3033 5TH. AVE., SUITE 301 
3410 MANDELA PARKWAY 

OAKLAND, CA 94608 

$158,960
 $5,859

01/26/10 
03/07/14 

21%

BAYSHORE RD UNDERCROSSIN 

REPLACEMENT PLANTING 
SAN DIEGO, CA 92103 

(510)450-3996 

HE2 WPCP 

04-MRN-1-.1/0 IN MARIN COUNTY IN MILL VALLEY AT MAGGIORA & GHILOTTI, INC BLUME, CHRISTOPHER $234,567 05/26/10 0%
04-3A8204 ROUTE 1/101 SEPARATION 

RECONSTRUCT SIDEWALK AND WALKWAY 
SAN RAFAEL, CA 94901 

555 DUBOIS STREET 756 FRANCISCO BLVD 

WEST 

SAN RAFAEL, CA 94901 

$0
 $0

06/15/10 
08/04/10 

0%

HA22 WPCP 
(510)385-6886 

04-MRN-101-11.2/12.8 IN MARIN COUNTY IN SAN RAFAEL FROM GHILOTTI BROS SARGISS, RAMSES $52,699,419 07/17/07 100%
04-226144 
ACST-Q101-(127)E

 Q1-01 1-(7EC)M 

6204- 043-() 

0.8 KM SOUTH OF COLEMAN SCHOOL 

PEDESTRIAN OVERCROSSING TO NORTH SAN 

PEDRO ROAD UNDERCROSSING 

WIDEN FREEWAY 

SAN RAFAEL, CA 94901 

525 JACOBY STREET 

(415)257-3647 

576 W. FRANCISCO BLVD 

SAN RAFAEL, CA 94901 

$52,338,918
 $562,330

08/15/07 
08/27/10 

93%

HB5 SWPPP 

04-MRN-580-3.0/5 IN MARIN COUNTY IN SAN RAFAEL ON GHILOTTI CONSTRUCTION CO INC MAHALLATI, SHAMS $9,469,212 11/04/09 32% 
04-4A1404 ROUTE 580 AND ON ROUTE 101 

MODIFY INTERCHANGE 

$3,881,469 
$1,285,970 

11/24/09 
10/21/10 

40% 

(415)246-8765

HE13 SWPPP 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-NAP-29-12.1/13.5 IN NAPA COUNTY IN NAPA ON ROUTE 29 WATKIN & BORTOLUSSI/FORSTER & HOLLIS JOHN $556,296 02/09/07 0%
04-120634 FROM 0.1 KM NORTH OF LINCOLN AVENUE 

TO 0.7 KM NORTH OF TRANCAS STREET AND 

KROEGER JOINT VENTURE 

77 LARKSPUR ST. 
3410 MANDELA PKWY 

OAKLAND, CA 

$485,986
 $3,915

02/23/07 
04/18/11 

0%

HE14 SWPPP 

REDWOOD ROAD 

PLANTING AND IRRIGATION 
SAN RAFAEL CA 94901-4886 

(510)460-3996 PLANT EST 

SATIS 

04-NAP-121-.3/2.1 IN NAPA COUNTY ON ROUTE 121 FROM .5 NORTH BAY CONSTRUCTION, INC RON SANGALANG $7,596,978 12/10/08 70%
04-444214 
ACHS-P121-(022)E 

P P1-21 0-(2E) 

--() 

SWPPP 

KM NORTH OF SONOMA COUNTY LINE TO 0.2 

KM EAST OF DUHIG ROAD 

REALIGN CURVES AND WIDEN SHOULDER 
PETALUMA, CA 94955 

431 PAYRAN STREET 

(707)428-6220 

370 CHADBOURNE ROAD 

STE A 

FAIRFIELD, CA 94534 

$4,679,344
 $297,790

12/30/08 
06/21/10 

61%

04-NAP-128-7.4/34.3 IN NAPA COUNTY FROM SILVERADO TRAIL VINTAGE PAVING CO INC $589,204 05/28/10 0%
04-1E8604 TO SOLANO COUNTY LINE 

PLACE HOT MIX ASPHALT 

P O BOX 461 $0
 $0

06/15/10 
0%

WINTERS CA 95694 

(530)795-0132 

HM1 WPCP 

04-NAP-128-9.5/0 IN NAPA COUNTY NEAR ST HELENA AT 2.0 JASON GRIFFON NORTH BAY RON SANGALANG $555,114 09/30/09 0%

HA23 

04-2S3704 
ER-37B4-(004)E 

P P1-28 0-(5E) 

--() 

SWPPP 

MILES EAST OF CONN CREEK BRIDGE 

STORM DAMAGE REPAIR 

CONSTRUCTION, INC 

PETALUMA, CA 94955-6004 

P O BOX 6004 

(707)429-6220 

370 CHADBOURNE ROAD 

STE. A 

FAIRFIELD, CA 94534 

$5,358
 $0

10/22/09 
09/08/10 

1%

04-SCL-9-6.9/11.5 IN SANTA CLARA COUNTY IN SARATOGA, CALIFORNIA PAVEMENT NGUYEN, HUNG V $712,193 06/02/09 33%
04-1E1204 MONTE SERENO AND LOS GATOS FROM 0.2 

MILES NORTH OF SARATOGA CREEK BRIDGE 

MAINTENANCE COMPANY, INC 

9390 ELDER CREEK RD. 
1007 KNOX AVE. 

SAN JOSE, CA 95122 

$546,641
 $529,764

07/09/09 
08/02/10 

72%

TO ROUTE 17 

RESURFACE ROAD WITH MICRO SURFACING 
SACRAMENTO, CA 95829 

(408)254-5847 

HM1 WPCP 

04-SCL-82-/25.9 IN SANTA CLARA,SAN MATEO COUNTIES ON CONTRACTORS CHEMICAL, INC TAROKH, CASEY $982,153 03/11/09 85% 
04-0E7404 VARIOUS ROUTES AT VARIOUS LOCATIONS 

TREAT BRIDGE DECK WITH METHACRYLATE 
HAYWARD, CA 94545 

3130 DEPOST ROAD 

(408)254-5826

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$710,888 
$148,919 

04/20/09 
07/27/10 

72% 

HA21 WPCP 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

04-SCL-85-22.0/23.6 IN SANTA CLARA COUNTY IN MOUNTAIN WATKINS & BORTOLUSSI FORSTER BRAIN MACKLE $3,340,476 09/08/06 0%
04-0A1304 VIEW AT VARIOUS LOCATIONS 

PLANTING AND IRRIGATION 

AND KROEGER LANDSCAPE JOINT 

VENTURE 
1007 KNOX AVE 

SAN JOSE, CA 95122 

$3,035,405
 $13,182

09/22/06 
04/26/11 

0%

77 LARKSPUR STREET (510)385-6991 PLANT EST 

HA25 SWPPP SAN RAFAEL, CA 94901 
SATIS 

04-SCL-87-1.2/4.4 IN SANTA CLARA COUNTY AT VARIOUS PACIFIC ELECTRIC CONTRACTING $418,130 03/24/10 0%
04-151394 
ACST-X085-(047)E 

LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERAS 

INC 

330 PHELAN AVENUE 

$0
 $0

04/23/10 
0%

 X0-85 0-(7E) 

--() SAN JOSE CA 95112 

HB4N WPCP (408)293-8102 

04-SCL-87-1.3/6 IN SANTA CLARA COUNTY AT VARIOUS PETERSON-CHASE GENERAL PATEL, NIM $1,346,329 02/24/10 23%
04-1E4804 LOCATIONS (40 BRIDGES) 

TREAT BRIDGE DECK WITH METHACRYLATE 

ENGINEERIN COMPANY 

1792 KAISER AVENUE 
1007 KNOX AVENUE $281,130

 $270,430
03/18/10 
12/07/10 

21%

(408)254-5704 

HM3 WPCP 

04-SCL-87-6.1/6.9 IN SANTA CLARA COUNTY IN SAN JOSE ON WATKIN & BORTOLUSSI BRIAN MACKLE $571,985 01/30/09 0%
04-0A2714 
STPL-6204-(067)E 

--() 

ROUTE 87 FROM JULIAN STREET TO TAYLOR 

STREET 

HIGHWAY PLANTING 
SAN RAFAEL, CA 94901 

77 LARKSPUR STREET 

(510)385-6991 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$425,929
 $3,900

02/23/09 
09/25/12 

PLANT EST 

0%

HE14 WPCP 
SATIS 

04-SCL-101-.7/17 IN SANTA CLARA COUNTY AT VARIOUS MODERN ALLOYS, INC NGUYEN, HUNG V. $1,553,920 02/09/10 25%
04-0A7814 
ACHS-X085-(048)E

PGX0-85 0-(8E) 

--() 

LOCATIONS 

UPGRADE TRAFFIC BARRIER 
STANTON, CA 90680 

11172 WESTERN AVE. 

(408)254-5847 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$54,708
 $54,708

04/01/10 
08/02/10 

4%

HA22 WPCP 

04-SCL-101-17.8/21.2 IN SANTA CLARA COUNTY IN SANTA CLARA, NO FAULT ASPHALT, INC LOWE THOMAS K. $202,012 05/31/07 100% 
04-0E4304 SAN JOSE AND MORGAN HILL FROM 

COCHRANS ROAD OVERCROSSING TO 

SCHELLER AVENUE UNDERCROSSING 
MOUNTAIN VIEW, CA 94043 

2211 OLD MIDDLE FIELD WAY 

(408)254-5816

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$194,236 
$0 

07/16/07 
11/27/07 

100% 

CRACK SEALING 
HM1 WPCP 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-101-27.6/40.2 IN SANTA CLARA COUNTY ON ROUTE 101 IN GRANITE CONSTRUCTION COMPANY LAYMOUN, MOAID $23,894,219 11/12/09 22%
04-0C9014 
ACNH-Q101-(157)E 

--() 

SAN JOSE FROM 0.6 MILE NORTH OF 

SILICON VALLEY BOULEVARD TO GUADALUPE 

RIVER BRIDGE 
SANTA CLARA, CA 95054 

715 COMSTOCK 

(408)254-5838 

1007 KNOX AVENUE 

SAN JOSE, 95122 

$2,481,692
 $2,106,188

12/02/09 
09/13/10 

10%

REHABILITATE PAVEMENT 
HA22 WPCP 

04-SCL-101-28.4/51.8 IN SANTA CLARA COUNTY AT VARIOUS ROYAL ELECTRIC COMPANY TRUONG, HENRY $784,900 01/04/10 26%
04-151374 
STP-X085-(046)E 

--() 

LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERA 

(510)670-7844 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$489,011
 $170,521

01/25/10 
11/01/10 

62%

HB4N WPCP 

04-SCL-130-1.3/0 IN SANTA CLARA COUNTY AT VARIOUS AMLAND CORPORATION PATEL, NIM $668,374 02/03/09 54%
04-0E7304 LOCATIONS 

TREAT BRIDGE DECK 
SAN JOSE, CA 95132 

3168 KNIGHTS ROAD 

(408)254-5705 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$24,063
 $6,798

02/23/09 
09/20/10 

4%

HM3 WPCP 

04-SCL-152-6.1/6.7 IN SANTA CLARA COUNTY IN GILROY FROM RGW CONSTRUCTION, INC NILESH PANDYA $6,246,781 11/25/08 64%
04-448804 
ACST-P152-(072)E 

CBP1-52 0-(2ER)S

P152- 072-() 

0.4 KM WEST OF UVAS CREEK BRIDGE TO 

0.5 KM EAST OF UVAS CREEK BRIDGE 

REPLACE BRIDGE 
LIVERMORE, CA 94550 

550 GREENVILLE ROAD 

(408)232-0224 

2210 OTOOLE AVE 

SAN JOSE, CA 95131 

$4,089,968
 $326,893

12/12/08 
06/30/11 

65%

HA21 SWPPP 

04-SCL-152-13.8/14.8 IN SANTA CLARA COUNTY NEAR GILROY TOP GRADE CONSTRUCTION DARREN CHOI, EUNMI $817,896 01/07/10 19%

HB1 

04-2A0504 
ACHS-P152-(073)E 

P1-52 0-(3E) 

--() 

WPCP 

FROM 0.3 MILE WEST OF PRUNEDALE 

AVENUE TO 0.2 MILE WEST OF BLOOMFIELD 

AVENUE 

CONSTRUCT LEFT TURN POCKET 

WILHOIT 

LIVEMORE, CA 94551 

50 CONTRACTORS STREET 

(408)232-3023 

2210 O'TOOLE AVE. 

#150 

SAN JOSE, CA 95131 

$178,235
 $87,648

01/26/10 
10/14/10 

22%

04-SCL-237-5.3/5.7 IN SANTA CLARA COUNTY IN SAN JOSE CIMARRON, INC LOWE K. THOMAS $400,227 09/28/06 100% 
04-2332F4 FROM CALABAZAS CREEK TO SAN TOMAS 

QUINO CREEK 

WETLAND MITIGATION 
OAKDALE, CA 95361 

10554 RODDEN ROAD 

(408)254-5816

1007 KNOX AVE. 

SAN JOSE,CA 95122 

$429,777 
$0 

10/05/06 
05/21/10 

100% 

PLANT EST 
05/26/10 

HE13 SWPPP 
SATIS 

HE13 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

04District 

04-SCL-280-1.0/L5 

Fed Aid 

HB4N 

Pgm Code 

04-151304 

Contract 

ARRA- 280-(127)E 

2-8011-(7E)

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SANTA CLARA COUNTY IN SAN JOSE AT 

VARIOUS LOCATIONS FROM 0.1 MILE SOUTH 

OF 10TH STREET UNDERCROSSING TO 

BASCOM AVENUE OVERCROSS 

Description 

INSTALL RAMP METERING SYSTEMS 

Type Of Work 

O.C. JONES AND SONS, INC ATT. 

PETE BENSON 

Contractor 

BERKELEY, CA 94710 

WASSEF, WAGDY 

Resident 
Engineer 

(408)254-5866 

1520 FOURTH STREET 
1007 KNOX AVE. 

SAN JOSE, CA 95122 

$1,470,897

Bid + CCOs

 $639,168

Comp To date

 $245,482

This Month 

02/17/10 

Awarded 

03/04/10 

Approved 

04/23/11 

Est Comp
Accepted 

12%

%Time

 42%

% Work 
Message 

04-SCL-280-2.0/L5 

HB4N 

04-150344 
ARRA- 280-(126)E 

2-8011-(6E)

--() 

WPCP 

IN SANTA CLARA COUNTY IN SAN JOSE AT 

VARIOUS LOCATIONS FROM 0.2 MILE SOUTH 

OF GUADALUPE RIVER BRIDGE TO BASCOM 

AVENUE OVERCROSSING 

INSTALL RAMP METERING SYSTEMS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC 

IRVING, CA 92614-5706 

TRUONG, HENRY 

(510)670-7844 

1792 KAISER AVENUE 
1007 KNOX AVE. 

SAN JOSE, CA 95122 

$1,664,672
 $181,482
 $167,857

02/22/10 
03/08/10 
04/21/11 

13%

 11%

04-SCL-280-5.1/7.8 

HA22 

04-272024 
SARR-2801-(119)E 

28-01 1-(9E) 

--() 

SWPPP 

IN SANTA CLARA CO FROM CYPRESS AVENUE 

PEDESTRIAN OVERCROSSING TO TANTAU 

AVENUE OVERCROSSING 

REHABILITATE ROADWAY 

RGW CONSTRUCTION, INC 

LIVERMORE, CA 94551 

P.O. BOX 2910 

MOAID LAYMOUN 

(408)254-5838 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$7,858,603
 $7,342,484

 $33,177

06/19/09 
07/16/09 
07/08/10 

0%

 0%

PLANT EST 

SATIS 

04-SCL-280-16.0/17.8 
04-0G4704 

WPCP 

IN SANTA CLARA COUNTY IN LOS ALTOS 

FROM ROBLEDA UNDERCROSSING TO 

ARASTRADERO ROAD UNDERCROSSING 

ASPHALT CONCRETE RESURFACING 

G BORTOLOTTO AND COMPANY 

SAN CARLOS CA 940706227 

(650)595-2591 

582 BRAGATO ROAD 

$165,339
 $0
 $0

04/30/10 
05/24/10 

0%

 0%

04-SCL-680-.2/.9 
04-151384 
ACIM-0000-(311)E 

--() 

IN SANTA CLARA AND SAN MATEO 

COUNTIES AT VARIOUS LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERA 

PACIFIC ELECTRIC CONTRACTING 

ATTN: FRANK KAMACHO 

WASSEF, WAGDY 

(408)254-5866 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$517,146
 $37,162
 $23,083

01/21/10 
02/17/10 
09/20/11 

34%

 7%

HB4N WPCP 

04-SCL-880-.2/4.4 

HB4N 

04-151364 
STP-X085-(E )

--() 

WPCP 

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERA 

PACIFIC ELECTRIC CONTRACTING, 

INC. ATTN. FRANK KAMACHO 

SAN JOSE, CA 95112 

WASSEF, WAGDY 

(408)254-5866

330 PHELAN AVE. 
1007 KNOX AVE. 

SAN JOSE, CA 95122 

$343,294 
$86,531 
$67,481 

01/07/10 
02/17/10 
08/22/11 

43% 

25% 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-5736-/0 IN SANTA CLARA COUNTY IN SAN JOSE WATKINS & BORTOLUSSI BRIAN MACKLE $313,530 07/18/07 0%
04-1247A4 NORTH OF MONTEREY ROAD AND BERNAL 

ROAD INTERSECTION 

PLANTING AND IRRIGATION 
SAN RAFAEL, CA 94901 

77 LARKSPUR STREET 

(510)385-6991 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$297,223
 $1,300

08/09/07 
01/10/11 

0%

PLANT EST 

HA12 WPCP 
SATIS 

04-SF-1-.6/5.9 IN THE CITY AND COUNTY OF SAN W BRADLEY ELECTRIC DUAN FRANK $3,977,961 08/01/08 100%
04-162524 
ACST-P001-(537)E 

P0-01 5-(7E)

--() 

FRANCISCO FROM JUNIPERO SERRA 

BOULEVARD TO CALIFORNIA STREET 

MODIFY TRAFFIC SIGNALS 
NAVATO, CA 94945 

90 HILL RD. 

(510)385-7161 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$4,129,219
 $0

08/15/08 
05/28/10 

100%

OVER RUN 
06/01/10 

HB4 HB4 WPCP 

04-SF-80-4.5/5.7 IN SAN FRANCISCO, SAN MATEO, SANTA AMLAND BORRAYO, SALVADOR $809,319 06/08/09 100%
04-1E5804 CRUZ AND SANTA CLARA COUNTIES AT 

VARIOUS LOCATIONS 

MODIFY CHANGEABLE MESSAGE SIGNS 
SAN JOSE, CA 95132 

3168 KNOGHT BRIDGE ROAD 

(510)377-4186 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$777,492
 $0

07/16/09 
06/01/10 

100%

COMPLETED 
06/08/10 

HM4 WPCP 

04-SF-80-7.8/8.2 IN THE CITY AND COUNTY OF SAN CC MYERS, INC BALDERRAMOS, JEANNIE $467,925,832 03/10/04 88%
04-0120R4 
ACBR-080 -(097)N

 08-0 10-(7N) 

--() 

FRANCISCO AT YERBA BUENA ISLAND 

CONSTRUCT SOUTH DETOUR 
SAN FRANCISCO, CA 94130 

51 MACALLA ROAD 

(510)385-6915 

325 BURMA ROAD 

OAKLAND, CA94607 

$455,973,115
 $5,075,525

03/25/04 
12/10/10 

97%

HA4S3 SWPPP 

04-SF-80-7.9/8.2 IN THE CITY AND COUNTY OF SAN MCM CONSTRUCTION, INC OBEROI, RAJESH $80,975,457 02/04/10 7%
04-0120S4 FRANCISCO FROM THE YERBA BUENA TUNNEL 

TO 0.6 KM EAST OF YERBA BUENA TUNNEL 

CONSTRUCT BRIDGES AND ROADWAY 
NORTH HIGHLANDS, CA 95660 

P.O. BOX 620, 6413 32ND ST. 

(510)385-7626 

325 BURMA ROAD 

OAKLAND, CA 94607 

$6,545,842
 $5,866,307

02/23/10 
12/28/13 

8%

HA4S3 SWPPP 

04-SF-80-8.2/8.7 IN SAN FRANCISCO COUNTY IN SAN AMERICAN BRIDGE FLOUR PURSELL, GARY $1,605,306,938 04/18/06 55% 
04-0120F4 FRANCISCO FROM 0.6 KM TO 1.3 KM EAST 

OF YERBA BUENA TUNNEL EAST PORTAL 

ENTERPRISES INC JOINT VENTURE 

1000 AMERICAN BRIDGE WAY 
333 BURMA ROAD 

OAKLAND, CA 94607 

$925,163,877 
$14,309,146 

05/03/06 
10/24/13 

58% 

CONSTRUCT SELF ANCHORED SUSPENSION 
CORAPOLIS, PA 15108 

(510)622-5660

HA4S3 SWPPP 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10
 

District 04 

04-SF-80-8.8/8.9 

Fed Aid 
Pgm Code 

04-044634 

Contract 
Location 

Storm Water 
Plan 

IN SAN FRANCISCO AND ALAMEDA 

COUNTIES AT THE SAN FRANCISCO OAKLAND 

BAY BRIDGE EAST OF YERBA BUENA ISLAND 

Description 

REPAIR BRIDGE JOINT SEALS 

Type Of Work 

CALIFORNIA ENGINEERING 

CONTRACTORS, INC 

Contractor 

PLEASANTON, CA 94566 

20 HAPPY VALLEY ROAD 

JIANG BYRON 

Resident 
Engineer 

(510)622-4250 

325 BURMA ROAD 

OAKLAND, CA 94607 

$403,400

Bid + CCOs

 $397,150

Comp To date

 $152,400

This Month 

02/17/10 

Awarded 

03/10/10 

Approved 

06/18/10 

Est Comp
Accepted 

100%

%Time

 98%

% Work 
Message 

HA21 WPCP 

04-SF-101-3.4/8.3 

HM3 

04-1E3004 
ACBR-Q101-(158)E 

Q1-01 1-(8E)

--() 

WPCP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO AND IN MARIN COUNTY AT 

VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 

BAY LINE CUTTING & CORING, INC 

OAKLAND,CA 94608 

HUPE, JEFFREY 

(510)867-6726 

1033 YERBA BUENA AVENUE 295 SAN BRUNO AVE. 

SAN FRANCISCO, CA 94103 

$1,106,801
 $0
 $0

03/15/10 
04/13/10 
08/31/10 

0%

 0%

SUSPENDED 

04-SF-101-8.8/9.2 

HE12 

04-163744 
SARR-Q101-(153)E 

Q1-01 1-(3E)

--() 

SWPPP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO FROM 1.3 MILE TO 0.3 MILE 

SOUTH OF THE ROUTE 1/101 SEPARATION 

CONSTRUCT TUNNNEL 

R & L BROSAMER, INC 

WALNUT CREEK, CA 94596 

1777 OAKLAND BLVD, SUITE 300 

YAN, ANDREW 

(415)720-4027 

603 MASON STREET 

(PRESIDIO) 

SAN FRANCISCO, CA 94129

0410 

$57,712,535
 $3,069,950
 $3,069,950

03/23/10 
04/08/10 
07/10/12 

2%

 5%

04-SF-101-9.2/9.8 

HE12 

04-163734 
ACBR-X075-(027)N 

X0-75 0-(7N) 

--() 

SWPPP 

IN CITY AND COUNTY OF SAN FRANCISCO 

AT THE ROUTE 101/1 SEPARATION TO 

GOLDEN GATE TOLL PLAZA 

RECONSTRUCT IC, CONSTRUCT VIADUCT 

CC MYERS, INC SHARMA, JYOTSNA 

(510)385-5732 

603 MASON AT HALLECK 

PRESIDIO 

SAN FRANCISCO, CA 94105 

$50,344,831
 $16,649,531
 $2,558,230

10/23/09 
11/24/09 
12/15/11 

22%

 33%

04-SM-1-17.9/47.6 
04-1E4104 

IN SAN MATEO COUNTY ON VARIOUS ROUTES 

AT VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 

PAVE-TECH, INC 

CARLSBAD, CA 92008 

735 LAGUNA DRIVE 

KOOS, CHARLES 

(408)254-5848 

$422,220
 $0
 $0

03/10/10 
03/25/10 
09/24/10 

0%

 0%

SUSPENDED 

HA21 WPCP 

04-SM-1-36.5/38.2 
04-1123G4 
ER-1187-(009)E

--() 

IN SAN MATEO COUNTY IN MONTARA AT 

ROUTE 1 FROM 2ND STREET TO 2.1 KM 

NORTH OF 2ND STREET 

WETLAND CREATION AND RESTORATION 

HANFORD APPLIED RESTORATION 

AND CONSERVATION (ARC) 

SONOMA, CA 95476 

23195 MAFFEI ROAD 

JENNIE NIELSON 

(510)502-4879

585 LINDA MAR BLVD 

PACIFICA, CA 94044 

$1,757,991 
$1,502,015 

$10,455 

08/29/05 
09/09/05 
03/19/12 

71% 

86% 

HE14 SWPPP 
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State of California Department of Transportation Page 41 

Statement of Ongoing Contracts as of 06/20/10
07/02/10
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-SM-1-37.6/0
 
04-2S6204
 
ER-35M3-(004)E
 

--()


HA23 WPCP
 

04-SM-1-38.0/38.6
 
04-1123U4
 
ACST-1187-(011)E
 

11-87 0-(1EE)R


1187- 011-()
 

HE14 SWPPP
 

04-SM-1-39.6/40.1
 
04-1123J4
 
ACST-1187-(012)E
 

11-87 0-(2E)


--()
 

HE14 SWPPP
 

04-SM-1-47.8/48.4
 
04-1E0404
 

HM3 WPCP
 

04-SM-82-8.6/12.1
 
04-1E7404
 
ACST-S082-(016)E
 

A0-82A0-(6E)
 

--()
 

WPCP
 

04-SM-92-13.4/13.4
 
04-1A0204
 
ACNH-P092-(035)E
 

--()
 

HA25 SWPPP
 

Description

Type Of Work
 

IN SAN MATEO COUNTY NEAR PACIFICA AT
 

GRAY WHALE COVE
 

ROCK SLOPE PROTECTION
 

IN SAN MATEO COUNTY NEAR PACIFICA
 

FROM 4.7 KM TO 1.0 KM SOUTH OF
 

LINDAMAR BOULEVARD
 

CONSTRUCT TUNNELS, APPROACH ROADS
 

IN SAN MATEO COUNTY IN PACIFICA ON
 

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE
 

SOUTH OF LINDA MAR BOULEVARD
 

POND REPAIR AND REVEGETATION
 

IN SAN MATEO COUNTY IN DALY CITY AT
 

ROUTE 1/280 SEPARATION AND AT
 

JUNIPERO SERRA BOULEVARD
 

OVERCROSSING.
 

PLACE POLYESTER CONCRETE ON DECK
 

IN SAN MATEO COUNTY IN SAN MATEO FROM
 

43RD AVENUE TO EL CERRITO
 

AVENUE/TILTON AVENUE
 

RUBBERIZED HOT MIX ASPHALT OVERLAY
 

IN SAN MATEO COUNTY IN FOSTER CITY
 

AND SAN MATEO AT EAST 3RD AVENUE AND
 

MARINERS ISLAND BOULEVARD
 

PLANTING AND IRRIGATION
 

Contractor 

JJ NGUYEN, INC
 

3172 SALEM DRIVE
 

SAN JOSE, CA 95127
 

KIEWIT PACIFIC COMPANY
 

5000 MARSH DRIVE
 

CONCORD CA 94520-5322
 

HOLLIE CUN
 

5400 WEST HIGHWAY 12
 

LODI, CA 95242
 

BAY LINE CUTTING & CORING,INC
 

1033 YERBA BUENA AVE.
 

OAKLAND, CA 94608
 

GALLAGHER AND BURK INC
 

P O BOX 7227
 

OAKLAND CA 94601
 

(510)261-0466
 

PROVEN MANAGEMENT, INC
 

Resident 
Engineer 

MACKLE, BRIAN
 

1007 KNOX AVENUE
 

SAN JOSE, CA 95122
 

(510)385-6991
 

MUENCH JOHN
 

585 LINDA MAR BLVD
 

PACIFICA CA 94044
 

(510)325-7405
 

DAVID, JOSE
 

585 LINDA MAR BLVD.
 

PACIFICA, CA 94044
 

(650)738-3827
 

HUPE, JEFFREY
 

280 BEALE STREET
 

SAN FRANCISCO, CA 94105
 

(415)356-6465
 

FRED BOOSHEHRI
 

2350 PAGE MILL DD.
 

PALO ALTO, CA 94304
 

(650)855-7777


 $167,911 06/15/09 4%
 $750

 $0
07/28/09 
12/28/10 

0%

 $295,157,391 12/13/06 75%
 $183,028,466

 $5,012,068
01/03/07 
05/27/15 

62%

 $1,115,034 03/09/09 0%
 $556,093

 $2,208
03/20/09 
06/23/15 

0%

PLANT EST 

UNSAT 

$498,626 12/10/08 100%
 $479,438

 $0
01/20/09 
06/08/10 

100%

06/08/10 
COMPLETED 

$1,987,654 05/20/10 0%
 $0
 $0

06/22/10 
0%

 $2,681,315 12/05/05 0% 
$2,712,937 

$1,500 
12/21/05 
11/30/10 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-92-14.4/18.8 IN SAN MATEO AND ALAMEDA COUNTIES IN AMLAND CORP $2,418,670 01/05/10 0%
04-042244 FOSTER CITY AND HAYWARD ON THE SAN 

MATEO HAYWARD BRIDGE 

3168 KNIGHTS BRIDGE ROAD $0
 $0

03/02/10 
0%

REPLACE 12KV ELECTRIC SWITCHGEARS 
SAN JOSE CA 95132 

(408)929-3949 

HA21 WPCP 

04-SM-101-5.4/5.4 IN SAN MATEO COUNTY AT VARIOUS COFFMAN SPECIALTIES, INC WASHINGTON, MARCUS $278,658 03/15/10 18%
04-1E0304 LOCATIONS 

TREAT BRIDGE DECK WITH METHACRYLATE 
SAN DIEGO, CA 92126 

(415)703-2426 

9685 VIA EXCELENCIA SUITE 200 295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$123,637
 $120,052

04/07/10 
08/31/10 

43%

HM3 WPCP 

04-SM-101-9.6/11.9 IN SAN MATEO COUNTY IN SAN MATEO AND RGW CONSTRUCTION DOUG INORI $8,892,514 02/15/01 100%
04-235724 
ACNH-P101-(963)E 

--()

BELMONT FROM 0.1 KM NORTH OF RALSTON 

AVENUE OVERCROSSING TO 0.2 KM SOUTH 

OF HILLSDALE BOULEVA 
LIVERMORE CA 94551 

P.O.BOX 2910 

(650)333-4036 

2350 PAGE MILL RD 

PALO ALTO CA 94304 

$9,107,189
 $0

03/02/01 
09/20/05 

100%

PLANT EST 

HB4C SWPPP 
WIDEN HIGHWAY SATIS 

04-SM-101-13.5/17.9 IN SAN MATEO COUNTY IN SAN MATEO, DESILVA GATES-BROSAMER J.V. SHOKROLLAH MO $129,783,060 02/23/07 86%
04-264204 
HPLU-6204-(060)L 

620-4 06-()

--() 

BURLINGAME AND MILLBREA AT VARIOUS 

LOCATIONS 

CONSTRUCT LANES 
DUBLIN CA 94568 

PO BOX 2909 

(650)573-4334 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$124,556,980
 $1,258,367

03/16/07 
11/05/10 

94%

HB4N SWPPP 

04-SM-101-23.0/26.1 IN SAN MATEO COUNTY IN SOUTH SAN GALLAGHER & BURK, INC SAIDIAN, JACOB $2,295,770 07/20/09 40%
04-1E3204 
SARR-Q101-(152)E 

Q1-01 1-(2E) 

--() 

FRANCISCO AND BRISBANE ON ROUTE 101 

FROM OSTER POINT _______ BOULEVARD 

OVERCROSSING TO SAN MATEO 

RUBBERIZED HOT MIX ASPHALT 

OAKLAND, CA 

P.O. BOX 7227 

(408)254-5823 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$18,950
 $0

08/04/09 
12/15/10 

1%

SUSPENDED 

SWPPP 

04-SM-280-13.3/13.6 IN SAN MATEO COUNTY NEAR HILLSBOROUGH BRCO CONSTRUCTORS, INC INORI DOUG $2,735,600 07/23/09 45% 
04-0A9204 
ACIM-2801-(117)E 

--() 

AT THE CRYSTAL SPRINGS SAFETY 

ROADSIDE REST AREA 

REPLACE SAFETY ROADSIDE REST AREA 
LOOMIS, CA 95650 

P O BOX 367 

(650)573-4329

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$421,537 
$124,159 

08/12/09 
01/13/11 

16% 

HA26 SWPPP 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10
 

04District 

04-SM-280-20.0/21.3 

Fed Aid 

HM3 

Pgm Code 

04-1E4204 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN SAN MATEO COUNTY ON ROUTES 280 AND 

380 AT VARIOUS LOCATIONS (5 BRIDGES) 

Description 

TREAT BRIDGE DECK WITH METHACRYLATE 

Type Of Work 

TRUESDELL CORPORATION OF 

CALIFORNIA, INC 

Contractor 

TEMPE, AZ.85282 

1310 W. 23RD STREET 

KOOS, CHARLES 

Resident 
Engineer 

(408)254-5848 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$208,208

Bid + CCOs

 $217,402

Comp To date

 $51,147

This Month 

12/15/09 

Awarded 

01/06/10 

Approved 

08/05/10 

Est Comp

 31%

%Time

 91%

% Work 

SUSPENDED 

MessageAccepted 

04-SM-280-20.3/27.3 

HB4N 

04-153404 
ARRA-280 -(129)E 

28-0 11-(9E)

--() 

SWPPP 

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS BETWEEN 0.3 MILE SOUTH OF 

SAN BRUNO AVENUE TO 0.3 MILE NORTH OF 

JOHN DALEY BOULEVARD 

INSTALL RAMP METERING SYSTEMS 

TOP GRADE CONSTRUCTION, INC 

LIVERMORE, CA 94551 

50 CONTRACTORS STREET 

WASHINGTON, MARCUS 

(415)703-2426 

295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$2,122,625
 $198,065
 $180,440

02/22/10 
03/08/10 
05/31/11 

5%

 9%

04-SM-280-23.1/27.2 
04-0E5404 

IN SAN MATEO COUNTY IN DALY CITY AT 

KING DRIVE UNDERCROSSING AND AT 

JUNIPERO SERRA RAMP OVERCROSSING 

PLACE POLYESTER CONCRETE OVERLAY 

BAY LINE CUTTING & CORING, INC 

OAKLAND, CA 94608 

HUPE, JEFFREY 

(415)356-6465 

1033 YERBA BUENA AVE. 280 REALE STREET 

SAN FRANCISCO, CA 94105 

$583,238
 $493,951
 $41,700

12/15/08 
01/20/09 
07/31/10 

94%

 81%

HM3 WPCP 

04-SM-280-/27.4 

HB4N 

04-150474 
SARR-2801-(122)E 

28-01 1-(2E)

--() 

WPCP 

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS FROM SANTA CLARA COUNTY 

LINE TO SAN FRANCISCO COUNTY LINE 

INSTALL TRAFFIC MANAGEMENT SYSTEM 

STEINY AND CONPANY, INC 

VALLEJO, CA 94590 

27 SHERIDAN STREET 

TRUONG, HENRY 

(510)670-7844 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$933,572
 $400,868
 $150,768

09/08/09 
09/17/09 
02/09/11 

36%

 43%

04-SM-380-5.0/6.3 

HA25 

04-294624 
IM- -( )P 

X08-1 02-(E)

--() 

SWPPP 

IN SAN MATEO COUNTY IN SAN BRUNO AT 

VARIOUS LOCATIONS 

PLANTING AND IRRIGATION 

WATKIN & BORTOLUSSI/FORSTER & 

KROEGER JOINT VENTURE 

SAN RAFAEL, CA 94901-4886 

DAVID BARTEL 

(510)385-6755 

77 LARKSPUR STREET 
3410 MANDELA PKWY 

OAKLAND,CA 94608 

$2,021,087
 $1,788,482

 $8,990

08/14/06 
08/28/06 
09/07/10 

0%

 0%

PLANT EST 

SATIS 

04-SOL-12-7.9/20.6 

HA22 

04-0T10U4 
ACST-P012-(100)E

 P0-12 1-(0E) 

--() 

SWPPP 

IN SOLANO COUNTY NEAR SUISUN CITY 

FROM 1.1 KM EAST OF WALTERS ROAD TO 

CURRIE ROAD. 

REHABILITATE ROADWAY AND WIDENING 

RGW CONSTRUCTION, INC 

LIVERMORE, CA 94550 

550 GREEN VILLE ROAD 

BUTTERS, CARL 

(707)428-2060

2320 COURAGE DRIVE 

SUITE 106 

FAIRFIELD, CA 94534 

$21,188,064 
$11,837,531 

$922,021 

12/17/08 
01/05/09 
04/30/11 

51% 

56% 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

04-SOL-37-7.2/0 IN SOLANO COUNTY ON ROUTE 37 AT THE WATKIN & BORTOLUSSI, INC HANSON, JIM $132,200 06/01/09 0%
04-0G0004 WALNUT AVENUE OVERCROSSING 

ROADSIDE ENHANCEMENT 
3410 MANDELA PARKWAY 

OAKLAND, CA 94608 

$87,358
 $1,134

06/12/09 
02/18/13 

0%

(510)450-2450 PLANT EST 

HB34 WPCP 
SATIS 

04-SOL-37-7.2/10.5 IN SOLANO COUNTY IN VALLEJO ON ROUTE PARKER LANDSCAPE DEV, INC JIM HANSON $936,334 01/14/10 5%
04-0T1454 
NH- -( ) 

--() 

37 FROM THE NAPA RIVER BRIDGE TO 

DIABLO STREET (KP R12.9/R16.9) 

HIGHWAY PLANTING AND LANDSCAPING 
SACRAMENTO, CA 95828 

6251 SKY CREEK DR SUITE A 

(510)450-2450 

3410 MANDELA PARKWAY 

OAKLAND, CA 94608 

$195,564
 $57,075

02/02/10 
12/19/13 

21%

HE14 SWPPP 

04-SOL-37-8.0/10.5 IN SOLANO COUNTY IN VALLEJO AT WATKINS & BORTOLUSSI, INC HANSON, JIM $503,890 10/23/06 0%
04-0T14F4 VARIOUS LOCATIONS 

HIGHWAY PLANTING AND IRRIGATION 
SAN RAFAEL, CA 94901-4886 

77 LARKSPUR ST. 

(510)450-2450 

3410 MANDELA PARKWY 

OAKLAND, CA 94609 

$446,160
 $3,602

10/31/06 
11/19/10 

0%

PLANT EST 

HE14 WPCP 
SATIS 

04-SOL-80-6.6/6.8 IN SOLANO COUNTY IN VALLEJO AT THE WEST BAY BUILDERS, INC MANGLO, PERPETUO $3,139,295 08/11/09 31%
04-299004 
ACIM-0802-(350)E 

HUNTER HILL SAFETY ROADSIDE REST AREA 

REHABILITATE ROADSIDE REST AREA 

250 BEL MARIN KEYS BLVD 2320 COURAGE DRIVE, 

SUITE 106 

$1,194,629
 $142,498

08/26/09 
12/23/11 

38%

--() NOVATO, CA 94949 
FAIRFIELD, CA 94533 

HA26 SWPPP 
(707)428-2029 

04-SOL-80-8.1/12.9 IN SOLANO COUNTY IN VALLEJO AND GHILOTTI BROS KISHIYAMA, DARIN $21,593,868 06/20/08 0%
04-2409U4 
ACIM- 080-(354)E 

FAIRFIELD FROM AMERICAN CANYON ROAD 

OVERCROSSING TO GREEN VALLEY CREEK 

5199 FULTON DRIVE SUITE E 370 CHADBOURNE ROAD, 

SUITE A 

$21,831,786
 $17,000

07/21/08 
09/20/10 

0%

--() 
WIDEN FREEWAY AND BRIDGES 

FAIRFIELD, CA 94534 
FAIRFIELD, CA 94534 PLANT EST 

HA22 SWPPP 
(707)436-2210 SATIS 

04-SOL-80-14.4/0 IN SOLANO COUNTY NEAR FAIRFIELD AT SEC CONSTRUCTION DUAN, FRANK $299,510 08/04/09 94% 
04-4A4504 THE CORDELIA TRUCK INSPECTION 

FACILITY 

P. O. BOX 3329 $276,548 
$64,582 

08/20/09 
06/30/10 

92% 

REPLACE WEIGH SCALES 
YUBA CITY, CA 95992 

(510)231-7139

HA42 WPCP 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SOL-80-15.4/20.1 IN SOLANO COUNTY IN FAIRFIELD FROM TOP GRADE CONSTRUCTION, INC DARIN KISHIYAMA $15,134,407 04/21/09 78%

HA22 

04-4C15U4 
SARR-0802-(356)E 

08-02 3-(6E) 

--() 

SWPPP 

0.4 MILE WEST OF ROUTE 80/12 

SEPARATION TO 0.9 MILE EAST OF AIR 

BASE PARKWAY OVERCROSSING 

ASPHALT CONCRETE OVERLAY 

LIVERMORE, CA 94551 

50 CONTRACTORS STREET 

(707)436-2210 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$11,903,156
 $82,461

04/28/09 
07/01/10 

78%

04-SON-1-/58.5 IN SONOMA COUNTY AT VARIOUS LOCATIONS CENTRAL FENCE COMPANY HISLOP, SCOTT $1,027,495 08/17/09 100%

HA4 

04-0A9114 
ACHS-P907-(035)E 

PGP9-07 0-(5E) 

--() 

WPCP 

REPLACE METAL BEAM GURAD RAIL 

SACRAMENTO, CA 95822 

148 OTTO CIRCLE 

(707)576-3482 

4030 OCCIDENTAL RD., 

SUITE A 

SANTA ROSA, CA 95401 

$954,305
 $0

09/15/09 
06/21/10 
06/22/10 

100%

04-SON-12-9.2/11 IN SONOMA COUNTY IN SEBASTOPOL AND M B SERVICES $507,840 05/11/09 0%
04-4C3704 SANTA ROSA FROM ROUTE 116 TO LLANO 

ROAD 

P O BOX 5697 $0
 $0

05/22/09 
0%

ASPHALT CONCRETE SURFACING 
CONCORD CA 94524 

(925)957-9200 

HA22 WPCP 

04-SON-12-16.2/39 IN SONOMA COUNTY AT VARIOUS LOCATIONS APEX FENCE COMPANY, INC HISLOP, SCOTT $631,678 08/17/09 100%

HA4 

04-0A9134 
ACHS-P097-(037)E 

PGP0-97 0-(7E)

--() 

WPCP 

REPLACE METAL BEAM GURAD RAIL 

ANDERSON, CA 96007 

19896 ALEXANDER AVE. 

(707)576-3482 

4030 OCCIDENTAL 

RD.SUITE A 

SANTA ROSA, CA 95401 

$564,779
 $0

09/10/09 
05/28/10 

100%

COMPLETED 
06/01/10 

04-SON-12-29.7/30.9 IN SONOMA COUNTY NEAR GLEN ELLEN FROM GHILOTTI CONSTRUCTION, INC MONEMZADEH FAROKH $2,311,443 11/26/08 0%

HA22 

04-219864 
ACST-P012-(101)E

 P0-12 1-(1E) 

--() 

SWPPP 

0.5 KM WEST OF TRINITY ROAD TO 0.2 KM 

EAST OF ARNOLD DRIVE 

REALIGN ROADWAY 
SANTA ROSA, CA 95401 

246 GHILOTTI AVE 

(707)769-5679 

1009 CLEGG COURT 

PETALUMA, CA 94954 

$2,332,630
 $738

12/12/08 
12/09/10 

0%

PLANT EST 

SATIS 

04-SON-101-8.9/13.9 IN SONOMA COUNTY IN AND NEAR COTATI GHILOTTI CONST., INC MONEMZADEH, FAROKH $49,444,793 12/23/09 14% 
04-0A18U4 AND ROHNERT PARK FROM 2.8 KM SOUTH OF 

RAILROAD AVENUE UNDERCROSSING TO 

ROHNERT PARK EXPRESSWAY 
SANTA ROSA, CA 95407 

246 GHILOTTI AVE 1009 CLEGG COURT, STE 

G 

PETALUMA, CA 94954 

$3,900,987 
$2,263,429 

01/06/10 
10/30/12 

8% 

HB5 SWPPP 
WIDEN HIGHWAY AND BRIDGE (707)769-5685
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-101-13.6/23.1 IN SONOMA COUNTY IN AND NEAR ROHNERT MCGUIRE HESTER DAIVD BARTEL $2,378,218 09/10/07 0%
04-272434 PARK AND SANTA ROSA 

PLANTING AND IRRIGATION 
OAKLAND, CA 94603 

9009 RAILROAD AVENUE 

(510)385-6755 

3410 MANDELA PARKWAY 

OAKLAND, CA 94608 

$2,039,506
 $9,720

10/04/07 
12/02/11 

0%

PLANT EST 

HB5 SWPPP 
SATIS 

04-SON-101-13.9/15.5 IN SONOMA COUNTY IN ROHNERT PARK FROM GHILOTTI BROS., INC STREATER, HAL $39,037,666 03/03/09 23%
04-129654 ROHNERT PARK EXPRESSWAY OVERCROSSING 

TO SANTA ROSA AVENUE OVERCROSSING. 

WIDEN AND RECONSTRUCT INTERCHANGE 
SAN RAFAEL, CA 

454 JACOBY STREET 1009 CLEGG COURT, STE 

G 

PETALUMA, CA 94954 

$14,703,960
 $2,044,828

03/20/09 
03/26/13 

38%

HB5 SWPPP 
(707)769-5695 

04-SON-101-21.7/29.3 IN SONOMA COUNTY IN AND NEAR SANTA O. C. JONES & SONS, INC S RAY NOZZARI $81,067,744 10/29/08 68%

HB5 

04-0A10U4 
ACNH-Q101-(148)E 

LU62-04 0-(9L ) 

204-069-() 

SWPPP 

ROSA AND AT WINDSOR FROM 0.5 KM N OF 

STEELE LANE UNDERCROSSING TO 0.5 KM N 

OF WINDSOR LANE UC 

WIDEN HIGHWAY 

1520 FOURTH STREET 

(707)566-3945 

4030 OCCIDENTAL ROAD 

BLDG A 

SANTA ROSA, CA 95401 

$69,253,943
 $334,466

11/14/08 
10/21/10 

83%

04-SON-101-/53.4 IN SONOMA COUNTY AT VARIOUS LOCATIONS PETERSON CHASE GENERAL HISLOP, SCOTT $1,466,418 08/19/09 100%

HA4 

04-0A9124 
ACHS-P097-(036)E 

G P0-97 0-(6E) 

--() 

WPCP 

UPGRADE TRAFFIC BARRIER ENGINEERING CONSTRUCTION, INC 

IRVINE, CA 92614-5706 
(707)576-3482 

1792 KAISER AVE. 
4030 OCCIDENTAL RD. 

SUITE A 

SANTA ROSA, CA 95401 

$1,154,675
 $0

09/03/09 
06/21/10 
06/22/10 

100%

04-SON-116-41.8/44.7 IN SONOMA COUNTY ABOUT 9 KM EAST OF ARGONAUT CONSTRUCTORS, INC KISHIYAMA, DARIN $11,244,810 12/14/09 7%

HB1 

04-283814 
ACHS-P116-(042)E 

P P1-16 0-(2E) 

--() 

SWPPP 

PETALUMA FROM ADOBE ROAD TO 0.2 KM 

WEST OF ARNOLD DRIVE 

CONSTRUCT RETAINING WALLS 
SANTA ROSA, CA 95402 

1236 CENTRAL AVENUE 

(707)362-2210

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$1,133,632
 $711,547

01/06/10 
02/10/12 

10%

04-SON-128-5.4/0 IN SONOMA COUNTY NEAR GEYSERVILLE AT NORTH BAY CONSTRUCTION INC $334,030 04/08/10 0% 
04-2S9414 
ER-43J1-(003)E 

THE RUSSIAN RIVER BRIDGE 

RESTORE HIGHWAY PLANTING 

P O BOX 6004 $0 
$0 

04/22/10 
0% 

--() PETALUMA CA 949556004 

(707)763-2891 

WPCP 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-128-17.1/24.7 IN SONOMA CO AT AND NEAR KELLOGG AT VIKING CONSTRUCTION COMPANY VALEH, SYD $5,195,638 09/09/09 14%

HA21 

04-4A8704 
ACST-P128-(044)E 

CBP1-28 0-(4ER)S

P128- 044-() 

SWPPP 

MAACAMA CREEK BRIDGE AND FROM 0.3 MI 

WEST TO 0.4 MI EAST OF REDWOOD CREEK 

BRIDGE______________ 

BRIDGE REPLACEMENT 

RANCHO CORDOVA, CA 95741

1508 

P.O.BOX 1508 

(707)576-2310 

4030 OCCIDENTAL ROAD 

BLDG. A 

SANTA ROSA, CA 95401 

$878,559
 $323,234

09/29/09 
05/23/11 

17%

04-SON-128-21.7/0 IN SONOMA COUNTY NEAR KELLOGG AT 0.1 PACIFIC PARKS LANDSCAPING INC $149,677 05/26/10 0%
04-4A8814 MILE WEST OF REDWOOD CREEK BRIDGE 

MITIGATION PLANTING 

3650 CINCINNATI AVENUE $0
 $0

06/22/10 
0%

ROCKLIN CA 95765 

(916)825-3209 

HA21 SWPPP 

04-SON-128-/3.3 IN SONOMA COUNTY NEAR CLOVERDALE AT DREAMBUILDER $250,061 02/18/10 0%
04-4A1704 VARIOUS LOCATIONS FROM THE MENDOCINO 

COUNTY LINE TO 1.5 MILES WEST OF 

1361 E GARTEN DRIVE $0
 $0

04/06/10 
0%

CLOVERDALE BOULEVARD 
PLACENTIA CA 92870 

REHABILITATE DRAINAGE SYSTEM 
(714)646-3697 

HA22 WPCP 

04-VAR--/0 IN SANTA CLARA COUNTY AT VARIOUS AMLAND WASSEF WAGDY $1,758,478 02/08/06 100%
04-151284 
ACST-X085-(038)E 

X0-85 0-(8E) 

--() 

LOCATIONS 

INSTALL TRAFFIC OPERATION SYSTEMS 
SAN JOSE, CA 95132 

3168 KNIGHTS BRIDGE ROAD 

(408)254-5866 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,751,478
 $0

02/24/06 
11/20/07 

100%

HB4N WPCP 

04-VAR--/0 IN ALAMEDA, CONTRA COSTA, MARIN, SAN BLEYCO INCORPORATED CHRENG NICHOLAS $5,490,033 01/30/08 100% 
04-010904 FRANCISCO, SOLANO, AND SAN MATEO 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE SCADA SYSTEM 
CASTRO VALLEY, CA 94552 

11425 CULL CANYON ROAD 

(510)224-6311

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$5,425,165 
$184,446 

03/05/08 
06/30/10 

99% 

OVER RUN 

HB1 WPCP 

Totals: Authorized Final Amt: $4,145,154,645 Completed to Date: $2,476,826,832 Work This Month: $74,612,159
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-3.2/4.6 MONTEREY CNTY, STATE RTE 1, NORTH OF AIS CONSTRUCTION CO PASTORIUS, BRUCE $1,785,000 06/30/08 92%
05-0R9204 ESALON INSTITUTE & SOUTH OF BIG SUR 

RIVER MULTIPLE LOCATIONS 

CONST DEBRIS RACKS @ 
CARPENTERIA, CA 93013 

6420 VIA REAL, STE 6 3230 RIVERSIDE AVE 

130 

PASO ROBLES, CA 93446 

$1,530,000
 $0

06/30/08 
07/15/13 

86%

SUSPENDED 

201130 
CULVERTS/EROSION CONT (831)761-7615 

05-MON-1-7.1/7.3 SEVERE STORMS & ACCOMPANYING HIGH WINSOR CONSTRUCTION INC HENCH, CHARLIE $1,985,000 01/21/10 87%
05-0S9504 SURF CAUSED AN EXISTING ROCK & GABION 

REVETMENTBELOW THE ROADWAY ON RTE 1 

IN MON CNTY TO FAIL. S 
CAMBRIA, CA 93428 

1022 SAN SIMEON CREEK RD 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$667,341
 $52,322

01/21/10 
07/08/10 

34%

REPAIR FAILED REVETMENT,PLACE 
201130 

RSP/SLOPE 

05-MON-1-10.4/0 IN MONTEREY COUNTY NEAR GORDA AT THE LEE WILSON ELECTRIC CO INC WAYNE WALKER $896,029 09/27/07 100%
05-0M7804 WILLOW SPRINGS MAINTENANCE STATION 

REPLACE GENERATORS 
ARROYO GRANDE 

P O BOX 250 

CA 93421 

1559 EL CAMINO REAL 

SAN LUIS OBISPO CA 93401 

$865,821
 $6,298

10/16/07 
07/20/10 

100%

(805)549-3701 OVER RUN 

HA12 

05-MON-1-12.1/0 IN MONTEREY COUNTY NEAR GORDA AT SOUZA CONSTRUCTION, INC. DANIEL MILLER, $440,499 03/01/10 49%
05-0P3204 NORTH WILLOW SIDEHILL VIADUCT 

CONSTRUCT REINFORCED CONCRETE CRIB 

P O BOX 3810 CALTRANS CUESTA GRADE 

OFFICE 

$243,151
 $210,980

03/16/10 
07/22/10 

58%

SAN LUIS OBISPO CA 93403 
1559 EL CAMINO REAL 

HA42 WPCP 
SAN LUIS OBISPO CA 93401 

(805)549-3733 

05-MON-1-20.9/20.9 SEVERE STORMS/HIGH SURF BEGING WHITAKER CONSTRUCTION GROUP, HENCH, CHARLIE $1,485,000 03/30/10 40%
05-0T6504 01/15/2010 CAUSED AN EXISTG RETAING 

WALL BELOW RTE 1 TO FAIL. CONCRETE 

INC 

2752 CONCRETE COURT 
775 ARLINGTON ST 

CAMBRIA, CA 93428 

$219,856
 $54,252

03/30/10 
09/24/10 

15%

CRIB WALL UNDERMINED AT THE 

REPAIR RETAING WALL @ LIMEKILN CRK 
PASO ROBLES, CA 93446 

(805)927-4559 

201130 
BRIDGE 

05-MON-1-21.1/0 IN MONTEREY COUNTY NEAR LUCIA AT SOUZA CONSTRUCTION INC HENCH, CHARLIE $294,854 04/30/10 0% 
05-0P3104 LIMEKILN CREEK BRIDGE 

REPAIR ROCK SLOPE PROTECTION 
SAN LUIS OBISPO CA 

934033810 

P O BOX 3810 775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$0 
$0 

05/24/10 
0% 

(805)546-8288 
(805)927-4559

HA42 WPCP 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-21.1/21.4 FIRE DAMAGE DURING CHALK FIRE FROM HI TECH ROCKFALL CONST, INC HENCH, CHARLIE $885,000 04/15/09 44%
05-0S5104 SEP-OCT2008, BURING APPOX 17,000 

ACRES OF LOS PADRES FOREST. FEB 2009 

ROCKSLIDE CAUSED LRGEPORT 
FOREST GROVE, CA 97116 

PO BOX 674 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$761,730
 $0

04/15/09 
08/30/10 

86%

SUSPENDED 
REPAIR ROCK FALL DRAPERY SYSTEM 

130 

05-MON-1-21.3/21.6 IN MONTEREY COUNTY NEAR LUCIA FROM GOLDEN STATE BRIDGE INC HENCH, CHARLIE $29,775,912 10/01/09 16%
05-0E9604 
ACST-P001-(542)E 

P0-01 5-(2E) 

--() 

0.6 MILE NORTH OF LIMEKILN CREEK 

BRIDGE TO 1.4 MILE SOUTH OF LUCIA 

CONSTRUCT NEW BRIDGE AND ROCK SHED 
MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$5,463,452
 $903,631

10/15/09 
02/20/13 

18%

HA23 SWPPP 

05-MON-1-26.1/26.1 IN MONTEREY COUNTY NEAR LUCIA FROM CALEX ENGINEERING COMPANY HENCH, CHARLIE $2,158,863 06/25/09 86%
05-0P3404 
ER-43G8-(004)E 

--() 

0.2 MILE TO 0.4 MILE NORTH OF VICENTE 

CREEK BRIDGE 

CONSTRUCT RETAINING WALL 
NEWHALL CA 91321 

(661)254-1866 

23651 PINE STREET 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$1,034,557
 $188,464

07/09/09 
07/26/11 

48%

HA42 SWPPP 

05-MON-1-34.6/38 IN MONTEREY COUNTY ABOUT 12 MILES GRANITE CONSTRUCTION COMPANY $451,851 04/29/10 0%
05-0S1404 SOUTH OF BIG SUR FROM 0.4 MILE NORTH 

OF BURNS CREEK BRIDGE TO 0.7 MILE 

P O BOX 50085 $0
 $0

05/24/10 
0%

SOUTH OF PARTINGTON RIDGE 
WATSONVILLE CA 950775085 

HOT MIX ASPHALT OVERLAY 
(831)724-1011 

WPCP 

05-MON-1-46.8/46.8 HWY 1 AT THE BIG SUR LODGE BIG SUR GRANITE CONSTRUCTION WILSON, JENNIFER $910,000 01/25/10 13%
05-0S9404 PARK CAMPGROUNDS 

PLACE ROCK SLOPE PROTECTION 
WATSONVILLE, CA 

PO BOX 720 

95077 

150 WESTRIDGE DR STE 

140 

WATSONVILLE, CA 95077 

$76,763
 $0

01/25/10 
04/29/10 

8%

201130 
(831)761-7616

05-MON-1-46.9/0 IN MONTEREY COUNTY NEAR BIG SUR AT G B A ENGINEERING $158,427 04/26/10 0% 
05-0P6804 
ER-43J6-(004)E

0.3 MILE NORTH OF BIG SUR RIVER 

BRIDGE AND AT 2.0 MILES NORTH OF JUAN 

2536 E FENDER AVENUE $0 
$0 

06/17/10 
0% 

--() 
HIGUERA CREEK BRIDGE 

FULLERTON CA 92831 

REPAIR LANDSLIDES 
(714)577-9441 

HA23 WPCP 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-72.2/102 IN MONTEREY COUNTY AT VARIOUS LEE WILSON ELECTRIC COMPANY, KESHAVARZI, FARSHAD $660,311 03/26/10 0%
05-0N2604 LOCATIONS FROM 0.1 MI N OF CARMEL 

RIVER BRIDGE TO 0.4 MILE SOUTH OF 

INC 

PO BOX 250 
150 WESTRIDGE DR, STE 

140 

$0
 $0

04/20/10 
0%

HB4N WPCP 

SANTA CRUZ COUNTY LINE 

CONSTRUCT TRANSP. MANAGEMENT SYSTEM 
ARROYO GRANDE, CA 93421 

(831)761-7617 

WATSONVILLE, CA 95077 

05-MON-1-74.9/T92 IN MONTEREY COUNTY AT VARIOUS J FLETCHER CREAMER & SON, INC KESHAVARZI, FARSHAD $1,352,656 06/09/09 0%

HB1 

05-0L8004 
SARR-X053-(022)E 

X0-53 0-(2E) 

--() 

WPCP 

LOCATIONS 

INSTALL METAL BEAM GUARD RAIL 
SYLMAR, CA 91342 

12874 SAN FERNANDO RD 

(831)761-7617 

150 WESTRIDGE DR, STE 

150 

WATSONVILLE, CA 95077 

$1,015,370
 $19,633

06/25/09 
05/10/11 

0%

PLANT EST 

SATIS 

05-MON-1-99.9/101.5 IN MONTEREY COUNTY NEAR WATSONVILLE DESILVA GATES CONSTRUCTION WILSON, JENNIFER $12,032,977 10/07/09 7%
05-315924 FROM 0.1 KM SOUTH OF JENSEN ROAD TO 

TRAFTON ROAD UNDERCROSSING 

CONSTRUCT NEW INTERCHANGE 
BURLINGAME, CA 94010 

880 MITTEN RD, SUITE B 150 WESTRIDGE DR, STE 

140 

WATSONVILLE, CA 95077 

$137,146
 $31,701

10/28/09 
07/10/13 

1%

SUSPENDED 

HE11 SWPPP 
(831)761-7615 

05-MON-1-225.0/229 STORM CAUSED SLIP OUT BELOW RTE 1 IN JOHN MADONNA CONSTRUCTIONCO HENCH, CHARLIE $2,385,000 02/09/10 63%
05-0T5504 BIG SUR NEAR LUCIA. INSTALL TEMPORARY 

SIGNAL SYSTEM, RECONSTRUCT AND 

STABILIZE ROADWAY 
SAN LUIS OBISPO, CA 

PO BOX 5310 

93403 
(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$443,730
 $109,745

02/09/10 
08/23/10 

19%

INSTALL TEMP SIGNAL SYSM,RECONST & 
201130 

STABLIZ 

05-MON-68-4.0/6.8 IN MONTEREY COUNTY NEAR MONTEREY FROM PAVEX CONSTRUCTION TYLER LAVERING $575,241 05/10/10 0%
05-0S0604 ROUTE 1/68 SEPARATION (NORTH) TO 

ROUTE 218 

HOT MIX ASPHALT PAVING 
WATSONVILLE, CA 95076 

411 WALKER ST 

(831)375-1621

1529 HWY 68 

MONTEREY, CA 93940 

$0
 $0

06/02/10 
08/06/10 

0%

WPCP 

05-MON-68-16.3/0 IN MONTEREY AND SAN BENITO COUNTIES PETERSON CHASE GENERAL $473,988 06/09/10 0% 
05-0C8824 
ACNH-000C-(312) 

AT VARIOUS LOCATIONS 

INSTALL CHANGEABLE MESSAGE SIGNS 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$0 
$0 

06/22/10 
0% 

--() 

IRVINE 92614 

HB4N WPCP (949)252-0441 
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State of California Department of Transportation Page 51 

Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 05 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-MON-101-3.1/5.2
 

ACHS-Q101-(146)E
 

HGQ1-01 1-(6E)


--()
 

HA26 SWPPP
 

05-MON-101-12.6/15.5
 
05-0Q2004
 

HA22 SWPPP
 

05-MON-101-41.3/0
 
05-0R8904
 

HM WPCP
 

05-MON-101-45.8/82.6
 
05-0E4704
 
SARR-Q101-(151)E
 

Q1-01 1-(1E)
 

--()
 

HB4N SWPPP
 

05-MON-101-66.4/0
 
05-0N8314
 

WPCP
 

05-MON-101-87.7/89.3
 
05-0R2104
 

HA25 WPCP
 

Description

Type Of Work
 

IN MONTEREY COUNTY NEAR BRADLEY AT
 

CAMP ROBERTS SAFETY ROADSIDE REST
 

AREA
 

REMODEL SAFETY ROADSIDE REST AREAS
 

IN MONTEREY COUNTY ABOUT 6 MILES
 

NORTH OF BRADLEY FROM 2.9 MILES
 

NORTH OF JOLON ROAD UNDERCROSSING TO
 

ALVARADO ROAD OVERCROSSING
 

WIDEN INSIDE SHOULDER
 

IN MONTEREY COUNTY IN AND NEAR KING
 

CITY AT SALINAS RIVER BRIDGE
 

PAINT EXISTING BRIDGE
 

IN MONTEREY CO AT VARIOUS LOCATIONS
 

FROM CENTRAL AVENUE NEAR KING CITY TO
 

HARTNELL ROAD NEAR SALINAS
 

CONSTRUCT MEDIAN ACCELERATION LANE
 

IN MONTEREY COUNTY NEAR SOLEDAD AT
 

SOLEDAD PRISON ROAD OVERCROSSING
 

MITIGATION PLANTING PROJECT
 

IN MONTEREY COUNTY IN AND NEAR
 

SALINAS FROM 0.3 MILE SOUTH OF
 

SHERWOOD DRIVE OVERCROSSING TO WEST
 

LAUREL DRIVE OVERCROSSING
 

PLANTING AND IRRIGATION
 

Contractor 

DIANI BUILDING CORP
 

P O BOX 5757
 

SANTA MARIA CA 934565757
 

(805)925-9533
 

SOUZA CONSTRUCTION INC
 

P O BOX 3810
 
SAN LUIS OBISPO CA
 

934033810
 

(805)546-8288
 

SANTA MARGARITA CONSTRUCTION
 

CORP
 

PO BOX 537
 

TEMPLETON, CA 93465
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

LONE STAR LANDSCAPE INC.
 

P.O. BOX 70
 

SAN MARTIN, CA 95046
 

WATKIN & BORTOLUSSI
 

77 LARKSPUR STREET
 

SAN RAFAEL, CA 94901-4886
 

Resident 
Engineer 

RICHARDS, TIM
 

4485 VACHELL LANE
 

SAN LUIS OBISPO, CA
 

93401
 

(805)542-4765
 

LANG, TIM
 

3230 RIVERSIDE AVE,
 

SUITE 130
 

PASO ROBLES, 93446
 

(805)226-7450
 

KESHAVARZI, FARSHAD
 

150 WESTRIDGE DR, STE
 

140
 

WATSONVILLE, CA 95077
 

(831)761-7617
 

TYLER LAVERING
 

1529 HWY 68
 

MONTEREY, CA 93940
 

(831)375-1621
 

PASTORIUS, BRUCE-


PRUNEDALE
 

3075 EXECUTIVE DR
 

PRUNEDALE, CA 93907
 

(805)610-8432
 

NAAS, ABDALLA
 

3075 EXECUTIVE DRIVE
 

SALINAS, CA 93907
 

(831)663-8902


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$6,150,997

 $6,109,983


 $48,135


 $656,799

 $532,569

 $318,188


 $1,772,863

 $0

 $0


 $4,017,543

 $2,220,728

 $1,062,807


 $99,649

 $69,161

 $10,710


 $447,392
 
$352,485
 

$0
 

09/03/08 0%

09/26/08
 

0%

03/09/11
 

PLANT EST
 

SATIS
 

03/17/10
 
03/25/10
 
07/06/11
 

03/15/10
 
03/26/10
 

07/15/09
 
07/30/09
 
09/08/10
 

10/27/09
 
12/14/09
 
07/14/10
 

11%


 86%


 0%


 0%


 64%


 55%


 0%


 0%


PLANT EST
 

SATIS
 

06/24/09 86%
 
07/07/09
 

83%

05/06/10
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-183-.8/1.9 IN MONTEREY COUNTY IN SALINAS FROM ODYSSEY LANDSCAPE CO., INC. LAVERING, TYLER $188,352 11/27/07 0%
05-0E2424 SALINAS STREET TO CLARK STREET 

HIGHWAY PLANTING 
LODI CA 95242 

5400 W. HIGHWAY 12 150 WESTRIDGE DR, STE 

140 

$165,650
 $2,612

12/17/07 
03/29/11 

0%

WATSONVILLE, CA 95077 PLANT EST 

HA22 WPCP 
(831)761-7618 SATIS 

05-MON-198-22.9/23.3 IN MONTEREY COUNTY BETWEEN NORTH FORK M G E UNDERGROUND INC LANG, TIM R. $1,194,412 12/31/08 100%
05-0L2304 ROAD AND PRIEST VALLEY ROAD 

VERTICAL CURVE CORRECTION 
PASO ROBLES CA 93447 

P O BOX 4189 3230 RIVERSIDE AVE., 

#130 

$1,161,277
 $0

01/21/09 
05/21/10 
05/21/10 

100%

HB1 SWPPP 

(805)238-3510 
(805)226-7450 

PASO ROBLES, CA 93446 COMPLETED 

05-SB-1-23.3/M29.9 IN SANTA BARBARA COUNTY NEAR LOMPOC VALLEY SLURRY SEAL COMPANY STIMSON, PATRICK $1,372,798 05/10/10 0%

HM 

05-0S2104 
SARR-P001-(545)E 

P0-01 5-(5E)

--() 

WPCP 

FROM HARRIS GRADE ROAD TO CALIFORNIA 

BOULEVARD 

PLACE MICROSURFACING SEAL COAT 
WEST SACRAMENTO CA 95798 

(916)373-1500 

P O BOX 981330 

(805)348-3533 

2053 PREISKER LN. 

SUITE E 

SANTA MARIA, CA 93454 

$0
 $0

06/01/10 
0%

05-SB-1-25.1/M29.4 IN SANTA BARBARA COUNTY ABOUT 5 GRANITE CONSTRUCTION COMPANY LEW, MIKE $1,361,671 10/29/09 84%

HB1 

05-0Q6904 
HSNG-P001-(543)E 

P0-01 5-(3E) 

--() 

SWPPP 

MILES NORTH OF LOMPOC FROM 

CONSTELLATION ROAD UNDERCROSSING TO 

TIMBER LANE 

CONSTRUCT MEDIAN BARRIER 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(805)348-3105 

2053 PREISKER LANE 

SUITE E 

SANTA MARIA, CA 93454 

$1,369,334
 $114,260

11/19/09 
07/16/10 

95%

05-SB-101-.3/7.5 IN SANTA BARBARA COUNTY IN AND NEAR AMERICA WEST LANDSCAPE INC CURTIS JOHNSON, R.E. $1,722,274 08/31/09 57%

HA25 

05-462504 
ACNH-Q101-(143)E

--() 

SWPPP 

CARPINTERIA AT VARIOUS LOCATIONS 

RESTORE HIGHWAY PLANTING 
CHINO CA 91710 

(909)393-6300 

15086 LA PALMA DRIVE 

(805)748-5218 

22 N. MILPAS ST., STE 

H 

SANTA BARBARA, CA 93103 

$1,056,696
 $196,394

09/15/09 
11/20/13 

67%

05-SB-101-10.8/12.8 IN SANTA BARBARA COUNTY IN SANTA SECURITY PAVING COMPANY, INC. KAUSI AMUTH, SR. $48,951,160 04/02/08 63% 
05-447804 BARBARA FROM 0.4 KM WEST OF OLIVE 

MILL ROAD OVERCROSSING TO THE MILPAS 

P.O. BOX 1489 SUN VALLEY, CA 

91353 LIC. 116307 
22 MILPAS ST. 

SANTA BARBARA, CA 93103 

$35,632,149 
$1,289,840 

04/28/08 
02/15/12 

72% 

STREET UNDERCROSSING (805)962-4752
RECONSTRUCT TWO INTERCHANGES 

HB4C SWPPP 

(818)767-8418 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 05 

05-SB-101-12.7/20.9 

Fed Aid 
Pgm Code 

05-0S6104 

Contract 

ACHN-Q101-(174)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SANTA BARBARA COUNTY IN AND NEAR 

SANTA BARBARA FROM MILPAS STREET 

UNDERCROSSING TO MARIA YGNACIO CREEK 

BRIDGE 

Description 

PLACE HOT MIX ASPHALT 

Type Of Work 

GEORGE REED INC 

Contractor 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

Resident 
Engineer 

$5,648,892

Bid + CCOs

 $0

Comp To date

 $0

This Month 

05/25/10 

Awarded 

06/15/10 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

05-SB-101-19.6/25.3 

HA25 

05-0G7704 
ACNH-Q101-(130)E 

--()

SWPPP 

IN SANTA BARBARA COUNTY IN AND NEAR 

GOLETA AT VARIOUS LOCATIONS FROM 0.8 

KM EAST OF TURNPIKE ROAD OC TO 0.8 KM 

WEST OF GLEN ANNIE 

HIGHWAY PLANTING AND IRRIGATION 

VALLEYCREST LANDSCAPE 

DEVELOPMENT INC 

CYPRESS CA 90630 

(714)546-7975 

10855 BUSINESS CENTER DR STE 

JOHNSON, CURTIS 

22 N. MILPAS ST., STE 

G 

SANTA BARBARA, CA 93103 

$2,594,930
 $2,471,455

 $3,970

09/21/07 
10/11/07 
05/27/11 

0%

 0%

PLANT EST 

SATIS 

05-SB-101-20.0/0 
05-0N8504 

IN SANTA BARBARA COUNTY AT VARIOUS 

LOCATIONS 

CONSTRUCT CURB RAMPS 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

P O BOX 50085 

ALAN HAAG-GOLETA 

OFFICE 

$484,205
 $464,513
 $30,341

08/11/09 
08/26/09 
06/30/10 
06/30/10 

93%

 94%

HB71 WPCP 

(831)724-1011 
(805)692-6759 

05-SB-101-26.5/27.1 

HE11 

05-0M14U4 
NHBR-Q101-(156)E 

Q1-01 1-(6EB)R 

6205- 019-() 

SWPPP 

IN SANTA BARBARA COUNTY IN THE CITY 

OF GOLETA AT THE HOLLISTER AVENUE 

OVERCROSSING 

REPLACE EXISTING BRIDGES 

SHASTA CONSTRUCTORS INC 

REDDING CA 96049 

(530)365-3930 

PO BOX 491539 

DAVID BALLENTINE, R.E. 

(805)748-1087 

35 S. LA PATERA LANE, 

STE E 

GOLETA, CA 93117 

$7,011,629
 $2,525,098
 $869,228

12/22/09 
01/19/10 
05/23/11 

20%

 36%

HE11 

05-SB-101-82.1/84.3 

HB1 

05-0Q6504 
ACHS-Q101-(163)E 

G Q1-01 1-(3E)

--() 

SWPPP 

IN SANTA BARBARA COUNTY NEAR SANTA 

MARIA FROM CLARK AVENUE OVERCROSSING 

TO SOUTH SANTA MARIA UNDERCROSSING 

CONSTRUCT MEDIAN BARRIER 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95076 

(831)724-1011 

585 WEST BEACH STREET 

BEECH, BARRY 

(805)347-1965 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$1,317,208
 $183,102
 $159,364

03/15/10 
04/08/10 
09/17/10 

30%

 14%

SUSPENDED 

05-SB-135-10.4/11.7 

HB1 

05-0Q6604 
HSNH-S135-(007)E 

S1-35 0-(7E) 

--() 

SWPPP 

IN SANTA BARBARA COUNTY NEAR SANTA 

MARIA FROM EAST CLARK AVENUE 

UNDERCROSSING TO SKYWAY 

DRIVE/LAKEVIEW ROAD 

CONSTRUCT CONCRETE MEDIAN BARRIER 

CALPORTLAND CONSTRUCTION 

SANTA MARIA CA 93456 

(805)345-3581 

P O BOX 1280 

LEW, MIKE 

(805)348-3105

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$1,491,950 
$1,449,365 
$493,635 

10/28/09 
11/18/09 
06/28/10 
06/29/10 

90% 

95% 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 05 

05-SB-154-22.9/23.1 

Fed Aid 

HB1 

Pgm Code 

05-0P9104 

Contract 

ARRA-P154-(018)E 

P1-54 0-(8E)

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SANTA BARBARA COUNTY ABOUT 9.0 

MILES WEST OF SANTA BARBARA AT COLD 

SPRING CANYON BRIDGE 

Description 

CONSTRUCT BRIDGE BARRIER 

Type Of Work 

BUGLER CONSTRUCTION 

Contractor 

PLEASANTON CA 94588 

(925)416-0700 

CURTIS JOHNSON, R.E. 

Resident 
Engineer 

(805)884-9459 

4847 HOPYARD ROAD STE 4 NO 39 22 N. MILPAS ST., 

SUITE E 

SANTA BARBARA, CA 93103 

$657,810

Bid + CCOs

 $0

Comp To date

 $0

This Month 

03/24/10 

Awarded 

04/15/10 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

05-SB-154-23.3/32.3 

HM 

05-0S2204 
SARR-P154-(019)E 

P1-54 0-(9E) 

--() 

WPCP 

IN SANTA BARBARA COUNTY IN AND NEAR 

SANTA BARBARA FROM COLD SPRING CANYON 

BRIDGE TO 0.1 MILE EAST OF LA COLINA 

UNDERCROSSING 

HOT MIX ASPHALT OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

ALAN HAAG-GOLETA 

OFFICE 

(805)692-6759 

$1,508,182
 $0
 $0

05/05/10 
05/18/10 
07/22/10 

0%

 0%

SUSPENDED 

05-SB-166-6.9/6.9 

HB1 

05-0Q4204 
ACHS-P166-(028)E 

PGP1-66 0-(8E)

--() 

WPCP 

IN SANTA BARBARA COUNTY IN SANTA 

MARIA AT RUSSELL AVENUE 

INSTALL TRAFFIC SIGNALS 

LEE WILSON ELECTRIC COMPANY 

INC 

ARROYO GRANDE CA 93421 

(805)489-4216 

P O BOX 250 

BEECH, BARRY 

(805)347-1965 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$221,283
 $0
 $0

03/10/10 
03/26/10 

0%

 0%

05-SB-192-2.4/3.1 

HB1 

05-0F5704 
ACST-S192-(003)E

 S1-92 0-(3E) 

--() 

SWPPP 

IN SANTA BARBARA COUNTY IN SANTA 

BARBARA AT ROUTE 192/154 SEPARATION 

AND FROM 0.1 KM EAST OF ALAMAR AVENUE 

TO MISSION CANYON ROAD 

CONSTRUCT UNDERGROUND DRAINAGE 

R. BURKE INC. 

SAN LUIS OBISPO, CA 

P.O. BOX 957 

93403 

ALAN HAAG-GOLETA 

OFFICE 

(805)884-9459 

$1,949,949
 $1,884,405

 $0

11/21/08 
12/03/08 
07/29/10 

77%

 100%

SUSPENDED 

05-SBT-156-/16.7 

HB4N 

05-0N2104 

WPCP 

IN SAN BENITO CO NEAR THE CITIES OF 

SAN JUAN BAUTISTA AND HOLLISTER FROM 

THE ROUTE 156/101 JUNCTION TO EAST OF 

FAIRVIEW ROAD 

INSTALL MICROWAVE VEHICLE DETECTION 

LEE WILSON ELECTRIC COMPANY, 

INC. 

ARROYO GRANDE, CA 93421 

PO BOX 250 

WILSON, JENNIFER 

(831)761-7615 

150 WESTRIDGE DRIVE, 

STE 140 

WATSONVILLE, CA 95077 

$212,452
 $183,534

 $0

07/06/09 
07/23/09 
06/03/10 
06/23/10 

80%

 86%

05-SCR-1-15.3/17.1 

HE11 

05-129114 

SWPPP 

IN SANTA CRUZ CO IN SANTA CRUZ ON RTE 

1 FROM LA FONDA AVE OC TO RTE 1/17 

SEPARATION AND ON RTE 17 FROM ROUTE 

1/17 SEPARATION TO PA 

HIGHWAY PLANTING 

WATKIN & BORTOLUSSI INC 

SAN RAFAEL CA 94901 

77 LARKSPUR ST 

BERTHA ROMAN 

(831)427-4706

140 DUBOIS ST SUITE E 

SANTA CRUZ CA 95060 

$698,430 
$131,657 
$63,596 

02/11/10 
03/04/10 
10/13/10 

36% 

22% 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SCR-1-/8.3 IN SANTA CRUZ COUNTY NEAR LEE WILSON ELECTRICAL CO. BERTHA ROMAN $303,901 04/21/10 0%
05-0N2504 WATSONVILLE AT VARIOUS LOCATIONS 

CONSTRUCT TRANSP. MANAGEMENT SYSTEM 
ARROYO GRANDE CA 93421-0250 

PO BOX 250 140 DUBOIS ST SUITE 

"E" 

$0
 $0

05/11/10 
08/06/10 

0%

SANTA CRUZ CA 95060 SUSPENDED 

HB4N WPCP 
(831)427-4706 

05-SCR-9-1.8/1.8 IN SANTA CRUZ COUNTY NEAR SANTA CRUZ GORDON N BALL BERTHA ROMAN $487,725 04/20/10 22%
05-0P6504 
ER-43J2-(004)E 

--()

0.2 MILE SOUTH OF RINCON CREEK BRIDGE 

CONSTRUCT RETAINING WALL 
ALAMO CA 94507 

333 CAMILLE AVE 140 DUBOIS STREET 

SUITE "E" 

SANTA CRUZ CA 95060 

$169,653
 $169,653

05/04/10 
09/23/10 

35%

HA23 WPCP 
(831)427-4706 

05-SCR-9-6.1/8.2 IN SANTA CRUZ COUNTY AT FELTON AND VALLEY SLURRY SEAL COMPANY $392,927 04/13/10 0%
05-0S1604 BEN LOMOND FROM RUSSELL AVENUE TO 0.1 

MILE NORTH OF GLEN ARBOR ROAD 

P O BOX 981330 $0
 $0

05/18/10 
0%

MICROSURFACING 
WEST SACRAMENTO CA 95798 

(916)373-1500 

WPCP 

05-SCR-9-23.8/24.7 IN SANTA CRUZ COUNTY AT VARIOUS JOHN MADONNA CONSTRUCTION BARRY DUNLAP $858,994 06/24/08 48%
05-0K2404 LOCATIONS FROM 0.1 KM SOUTH OF SAN 

LORENZO RIVER BRIDGE TO 2.5 KM SOUTH 

COMPANY INC 

P O BOX 5310 
140 DUBOIS ST STE E 

SANTA CRUZ, CA 95060 

$582,480
 $0

08/01/08 
03/21/11 

66%

OF ROUTE 9/35 INTERSECTIO 

INSTALL METAL BEAM GUARD RAIL 
SAN LUIS OBISPO CA 93405 

(831)427-4707 

HB1 SWPPP (805)543-7751 

05-SCR-17-6.0/12.6 IN SANTA CRUZ CO IN AND NEAR SCOTTS KLM CONSTRUCTION INC. PATRICK DUSSELL $5,558,353 11/25/09 28%

HB1 

05-0L70U4 
HSST-P017-(103)E 

P0-17 1-(3E) 

--() 

SWPPP 

VALLEY AT VARIOUS LOCATIONS FROM 

SANTAS VILLAGE ROAD TO THE SANTA 

CLARA COUNTY LINE 

UPGRADE GUARDRAIL / CRASH CUSHIONS 

PUYAPPUP WA 98375 

15406 MERIDIAN E SUITE 200 

(831)427-4706 

140 DUBOISE ST SUITE 

"E 

SANTA CRUZ CA 95060 

$1,617,044
 $172,538

12/22/09 
02/15/11 

29%

05-SCR-17-7.0/7.3 IN SANTA CRUZ COUNTY NEAR SCOTTS HSR INC. PATRICK DUSSELL $1,554,425 03/20/09 51% 
05-0P8104 
ACHS-P017-(102)E 

VALLEY FROM 0.1 MILE SOUTH OF WEST 

VINEHILL ROAD TO 0.1 MI SOUTH OF 

530 ALDO AVE. $1,489,243 
$0 

05/14/09 
04/09/10 

93% 

P P0-17 1-(2E) 

--() 
VINEHILL ROAD 

CONSTRUCT SOLDIER PILE WALL 

SANTA CLARA CA 95054 
(831)427-4706

HB1 SWPPP 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 05 

05-SCR-129-1.2/.6 

Fed Aid 
Pgm Code 

05-0S0904 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN SANTA CRUZ COUNTY IN WATSONVILLE 

FROM WALKER STREET TO SALSIPUEDES 

CREEK BRIDGE 

Description 

HOT MIX ASPHALT PAVING 

Type Of Work 

O GRADY PAVING INC 

Contractor 

MOUNTAIN VIEW CA 94043 

(650)966-1926 

2513 WYANDOTTE STREET 

Resident 
Engineer 

$238,263

Bid + CCOs

 $0

Comp To date

 $0

This Month 

05/12/10 

Awarded 

06/07/10 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

05-SLO-1-12.6/0 
05-0R8804 

IN SAN LUIS OBISPO COUNTY AT 

LOCATIONS 

SEAL BRIDGE DECKS 

VARIOUS TRUESDELL CORPORATION OF 

CALIFORNIA INC 

1310 W 23RD STREET 

BEECH, BARRY $249,239
 $4,823
 $4,823

04/01/10 
04/20/10 
08/26/10 

24%

 2%

TEMPE AZ 85282 
(805)347-1965 SUSPENDED 

HM3H WPCP (602)437-1711 

05-SLO-1-56.4/58 
05-0S1004 

WPCP 

IN SAN LUIS OBISPO COUNTY NEAR SAN 

SIMEON FROM LITTLE PICO CREEK BRIDGE 

TO 0.2 MILE NORTH OF HEARST CASTLE 

ROAD 

HOT MIX ASPHALT PAVING 

SOUZA CONSTRUCTION INC 

SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

$405,601
 $0
 $0

04/20/10 
05/06/10 

0%

 0%

05-SLO-1-/10 
05-0S1704 

WPCP 

IN SAN LUIS OBISPO COUNTY AT OCEANO 

FROM SANTA MARIA RIVER BRIDGE TO 

GRACIA WAY 

MICROSURFACING 

VALLEY SLURRY SEAL COMPANY 

WEST SACRAMENTO CA 95798 

(916)373-1500 

P O BOX 981330 

STIMSON, PATRICK 

(805)348-3533 

2053 PREISKER LN. 

SUITE E 

SANTA MARIA, CA. 93454 

$1,038,600
 $0
 $0

05/03/10 
05/24/10 

0%

 0%

05-SLO-41-41.2/43.8 
05-0S1804 

IN SAN LUIS OBISPO COUNTY AT SHANDON 

FROM WEST CENTRE STREET TO WEST 

JUNCTION ROUTE 46 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

CRUCO CONSTRUCTION GROUP 

FRESNO, CA 93706 

2443 FOUNDRY PARK AVENUE 

MUTUTWA, PETER 

3230 RIVERSIDE AVE, # 

130 

PASO ROBLES, CA 93446 

$470,438
 $293,879
 $293,879

04/08/10 
05/04/10 
07/20/10 

30%

 62%

WPCP 
(805)226-9217 

05-SLO-41-43.9/49.6 
05-0S2004 

WPCP 

IN SAN LUIS OBISPO COUNTY ABOUT 25 

MILES EAST OF PASO ROBLES FROM EAST 

JUNCTION ROUTE 46 TO 5.7 MILES NORTH 

OF EAST JUNCTION ROUTE 

PLACE HOT MIX ASPHALT 

W JAXON BAKER INC 

REDDING, CA 96099 

P.O. BOX 994248 

MUTUTWA, PETER 

(805)226-9217

3230 RIVERSIDE AVE, 

SUITE # 130 

PASO ROBLES, CA 93446 

$851,857 
$532,190 
$532,190 

04/22/10 
05/11/10 
07/12/10 

40% 

62% 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-SLO-46-32.2/37.2 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPACH CONSTRUCTION COMPANY RAMON HOPKINS $30,546,891 01/10/08 0%

HE13 

05-330714 
HPLU-6205-(010)H 

1620-5 01-(L ) 

05 0-12-() 

SWPPP 

PASO ROBLES FROM AIRPORT ROAD TO 

GENESEO ROAD 

CONVERT 2-LANE HWY TO 4 LANES 
PISMO BEACH CA 93448 

P O BOX 2210 

(805)226-9217 

3230 RIVERSIDE 

AVENUE, SUITE 130 

PASO ROBLES CA 93446 

$19,656,104
 $728,803

02/08/08 
12/27/10 

0%

PLANT EST 

SATIS 

HE13 

05-SLO-46-49.5/0 IN SAN LUIS OBISPO CO NEAR SHANDON AT SPECIALTY CONSTRUCTION INC RICHARDS, TIM $2,966,234 07/29/09 51%
05-0F7104 
SARR-P046-(042)E 

P0-46 0-(2E) 

THE SHANDON SAFETY ROADSIDE REST AREA 

REHABILITATE ROADSIDE REST AREA 
SAN LUIS OBISPO CA 93401 

645 CLARION COURT 4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$1,345,917
 $180,983

08/12/09 
01/06/12 

46%

HA26 

--() 

SWPPP 

(805)543-1706 
(805)542-4765 

05-SLO-101-.7/31.7 IN SAN LUIS OBISPO CO NEAR SANTA C AND W CONSTRUCTION LEW, MIKE $1,983,972 07/30/09 76%
05-0K5704 
ACHS-Q101-(154)E 

G Q1-01 1-(4E) 

MARIA AT VARIOUS LOCATIONS FROM 

ROUTE 101/166 EAST SEPARATION TO 1.0 

KM NORTH OF RESERVIOR CANYO 

SPECIALTIES INC 

2419 PALMA DRIVE 
2053 PREISKER LANE 

SUITE E 

$1,804,015
 $133,796

08/12/09 
08/26/10 

90%

HB1 

--() 

SWPPP 
GUARDRAIL AND CRASH CUSHIONS 

VENTURA CA 93003 

(805)642-0204 
(805)550-4689 

05-SLO-101-13.2/18.3 IN SAN LUIS OBISPO COUNTY NEAR PISMO R G W CONSTRUCTION INC LEW, MIKE $6,152,902 10/01/08 100%
05-485624 BEACH AT VARIOUS LOCATIONS FROM 0.2 

KM N OF ROUTE 227 TO 0.2 KM S OF 

P O BOX 2910 2053 PREISKER LANE 

SUITE E 

$5,994,144
 $503,760

10/15/08 
04/15/11 

96%

HB4N SWPPP 

ROUTE 101/1 SEPARATION 

CONSTRUCT RETAINING WALLS 

LIVERMORE CA 94551 

(925)606-2400 
(805)348-3105 

SANTA MARIA, CA 93454 

HB4N 

05-SLO-101-24.0/32.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR CALPORTLAND CONSTRUCTION DANIEL MILLER $16,731,116 09/03/08 0%
05-0H1904 
ACNH-Q101-(142)E 

SAN LUIS OBISPO FROM 0.5 KM SOUTH OF 

SANTA FE UC TO 2.3 KM NORTH OF BUENA 

$16,856,160
 $24,413

09/15/08 
12/24/10 

0%

--()
VISTA OVERCROSSING (805)549-3560 PLANT EST 

HA22 SWPPP 
REHABILITATE ROADWAY SATIS 

05-SLO-101-35.7/46.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY SILVA, RICK $25,500,322 12/31/09 14% 

HA22 

05-0G0304 
SARR-Q101-(159)N 

Q1-01 1-(9N) 

--() 

SWPPP 

ATASCADERO FROM CUESTA GRADE OVERHEAD 

TO 0.2 MI SOUTH OF 101/41 SEPARATION 

HIGHWAY REHABILITATION 

INC 

PISMO BEACH CA 93448 

(805)473-3016 

P O BOX 2210 

(805)226-8279

3230 RIVERSIDE AVE., 

SUITE 130 

PASO ROBLES, CA 93446 

$522,930 
$219,134 

01/19/10 
12/23/11 

2% 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10
 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-101-45.2/45.7 IN SAN LUIS OBISPO COUNTY IN GRANITE CONSTRUCTION COMPANY SILVA, RICK $16,454,797 09/10/07 85%
05-402804 ATASCADERO AT VARIOUS LOCATIONS 

INTERCHANGE IMPROVEMENTS 
TEMPLETION, CA 93465 

P. O. BOX 790 3230 RIVERSIDE AVENUE 

#130 

PASO ROBLES, CA 93446 

$15,231,057
 $693,577

09/24/07 
11/23/10 

92%

HE11 SWPPP 
(805)226-8279 

05-SLO-101-/0 IN MONTEREY AND SAN LUIS OBISPO DEBRUIN CONSTRUCTION, INC P.O.FULLER, BRIAN $227,339 04/07/10 47%
05-0R9804 COUNTIES AT VARIOUS LOCATIONS 

SEAL BRIDGE DECKS 

BOX 1355 

95231 

FRENCH CAMP, CA 3230 RIVERSIDE STE 

130 

$107,990
 $105,703

04/23/10 
08/05/10 

51%

PASO ROBLES, CA 93446 

WPCP 
(805)550-1404 

(209)462-5100 

05-SLO-166-16.8/21 IN SAN LUIS OBISPO COUNTY NEAR SANTA CALPORTLAND CONSTRUCTION LEW, MIKE $592,719 04/01/10 0%
05-0S1304 

WPCP 

MARIA FROM HUASNA RIVER BRIDGE TO 3.3 

MILES EAST OF ALAMO CREEK BRIDGE 

HOT MIX ASPHALT OVERLAY 
SANTA MARIA CA 93456 

(805)345-3581 

P O BOX 1280 

(805)348-3105 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$0
 $0

04/19/10 
0%

05-SLO-227-10.9/14.2 IN SAN LUIS OBISPO COUNTY NEAR SAN CALPORTLAND CONSTRUCTION DANIEL MILLER $7,426,185 06/11/08 100%
05-0A4604 
ACNH-S227-(005)E 

--() 

LUIS OBISPO FROM EAST FORK SAN LUIS 

OBISPO CREEK BRIDGE TO 0.2 KM WEST OF 

MADONNA ROAD OVERCROS (805)549-3560 

$7,705,161
 $0

06/27/08 
05/27/10 

100%

COMPLETED 
05/27/10 

REHABILITATE ROADWAY 
HA22 SWPPP 

05-SLO-229-/9.2 IN SAN LUIS OBISPO COUNTY AT AND NEAR NORTHWEST PAVING LANG, TIM $354,749 03/24/10 100%
05-0S1504 CRESTON FROM ROUTE 58 TO ROUTE 41 

APPLY CHIP SEAL 
REDDING CA 96001 

8115 SECLUDED VALLEY DRIVE 3230 RIVERSIDE AVE, 

SUITE 130 

$262,886
 $224,155

04/15/10 
06/26/10 
06/28/10 

74%

WPCP 

(530)246-4388 
(805)226-7450

PASO ROBLES, CA 93446 

05-SLO-2501-/0 IN SAN LUIS OBISPO COUNTY AT THE SOLEX ELECTRONICS INC $231,501 03/22/10 0% 
05-0AA064 DEPARTMENT OF TRANSPORTATION SHOP 5 

AT 66 MADONNA ROAD 

19481 HARBORGATE WAY $0 
$0 

04/22/10 
0% 

INSTALL PHOTOVOLTAIC PANELS 
TORRANCE CA 90501 

(310)856-3698 
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07/02/10 

District 05 

Fed Aid 
Pgm Code 

Contract 

Totals: 

Location 

DescriptionPlan Type Of Work 
Authorized Final Amt: 

Storm Water 

$272,018,486 
Contractor 

Completed to Date: $144,597,754

Resident 
Engineer 

Bid + CCOs 
Comp To date 

This Month 
Work This Month: $10,227,511

Awarded 
Approved %Time 
Est Comp % Work 

Accepted Message 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 

06-FRE-0-/0 

Fed Aid 
Pgm Code 

06-0AA024 

Contract 
Location 

06 

Storm Water 
Plan 

IN FRESNO COUNTY IN FRESNO AT THE 

DISTRICT 6 OFFICE BUILDING AT 1352 

WEST OLIVE STREET 

Description 

INSTALL PHOTOVOLTAIC PANELS 

Type Of Work 

PAVE-TECH INC. 

Contractor 

(760)729-7592 

WOLFE, CATHERINE 

Resident 
Engineer 

(559)999-5733 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$422,163

Bid + CCOs

 $0

Comp To date

 $0

This Month 

03/22/10 

Awarded 

04/13/10 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

06-FRE-5-1.4/0 

HA26 

06-0A9804 
ACHS-0055-(137)E 

G 00-55 1-(7E)

--() 

SWPPP 

IN FRESNO CO NEAR KETTLEMAN CITY AT 

THE COALINGA AVENAL SAFETY ROADSIDE 

REST AREA 

CONSTRUCT NEW ROADSIDE REST AREA 

SANTA MARGARITA CONST CORP 

TEMPLETON CA 93465 

PO BOX 357 

ABOUZEDAN, RAAID 

(559)243-3598 

$3,356,540
 $2,537,399
 $309,175

08/18/09 
08/28/09 
01/26/11 

71%

 75%

06-FRE-33-53.0/57.4 
06-0L1704 

IN FRESNO COUNTY NEAR MENDOTA FROM 

0.4 MILE SOUTH OF ADAMS AVENUE TO 

NORTH AVENUE 

RESURFACE ROADWAY 

W JAXON BAKER 

REDDING CA 96099 

PO BOX 994248 

VONG, ALAN 

(559)243-3856 

3240 N MILLBROOK ST 

FRESNO CA 93726 

$609,977
 $0
 $0

05/19/10 
06/09/10 

0%

 0%

HM1 WPCP 

06-FRE-41-25.3/26.5 

HB4N 

06-432104 
SARR-P041-(110)E 

P0-41 1-(0E) 

--() 

SWPPP 

IN FRESNO COUNTY IN FRESNO AT 

MCKINLEY AVENUE UNDERCROSSING AND 

FROM PRINCETON AVENUE UNDERCROSSING 

TO 0.1 MI NORTH OF SHIELDS AVE 

WIDEN RAMPS 

GRANITE CONSTRUCTION 

FRESNO, CA 93706 

2716 GRANITE COURT 

HADDADIN, HAIDAR 

(559)243-3599 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$2,069,022
 $273,433

 $2,050

07/31/09 
08/12/09 
05/22/11 

13%

 13%

SUSPENDED 

06-FRE-41-27.6/29.8 

HB4N 

06-0E9704 
NH-P041-(111)E 

--() 

SWPPP 

IN FRESNO COUNTY IN FRESNO AT VARIOUS 

LOCATIONS FROM ASHLAN AVENUE 

OVERCROSING TO 0.2 MILE NORTH OF 

BULLARD AVENUE OC 

INSTALL RAMP METERS 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE, CA 95077-5085 

P.O. BOX 50085 

MARK MENGONI 

(559)243-3543

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$4,923,784
 $86,351
 $86,351

04/20/10 
05/12/10 
06/25/10 

10%

 2%

06-FRE-41-29.8/30.4 
06-447704 
NH-P041-(114)E 

--() 

IN FRESNO COUNTY FROM 0.3 MI NORTH OF 

BULLARD AVENUE OVERCROSSING TO 

HERNDON AVENUE UNDERCROSSING 

WIDEN OFF RAMP 

VIKING CONSTRUCTION COMPANY 

INC 

RANCHO CORDOVA CA 95741 

P O BOX 1508 

$3,359,240 
$0 
$0 

03/30/10 
04/21/10 

0% 

0% 

HB4N SWPPP (916)852-5530 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-41-30.7/31.7 IN FRESNO COUNTY FROM 0.3 MILE NORTH ELITE LANDSCAPING INC $611,138 05/24/10 0%
06-0A4904 
SARR-P041-(115)E 

OF HERNDON AVENUE UNDERCROSSING TO 

FRIANT ROAD UNDERCROSSING 

2972 LARKIN AVENUE $0
 $0

06/25/10 
0%

 P0-41 1-(5E)
PLANTING AND IRRIGATION 

CLOVIS CA 93612 

--() (559)292-7760 

SWPPP 

06-FRE-99-1.0/7.4 IN FRESNO CO IN AND NEAR KINGSBURG WATKIN & BORTOLUSSSI INC VONG, ALAN $486,855 12/23/09 7%
06-350714 AND SELMA FROM ROUTE 99/201 

SEPARATION TO NORTH OF FLORAL AVENUE 

UNDERCROSSING 
SAN RAFAEL CA 94901 

77 LARKSPUR STREET 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$93,020
 $46,886

01/19/10 
10/25/13 

19%

PERFORM HIGHWAY PLANTING 
HE13 SWPPP 

06-FRE-99-10.7/15.9 IN FRESNO COUNTY IN AND NEAR FOWLER WATKINS AND BORTOLUSSI, INC. ABOUZEDAN, RAAID $764,163 08/27/07 0%
06-420314 FROM 0.7 KM SOUTH OF MERCED STREET 

UNDERCROSSING TO 0.5 KM NORTH OF 

CLOVIS AVENUE UNDERCROSSIN 
SAN RAFAEL, CA 94903 

77 LARKSPUR STREET 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$656,476
 $10,050

10/03/07 
06/02/11 

0%

PLANT EST 

HA22 SWPPP 
PLANTING AND IRRIGATION (559)243-3598 SATIS 

06-FRE-99-15.4/27.3 IN FRESNO COUNTY IN AND NEAR FRESNO CC MYERS VONG, ALAN $313,178 04/22/10 0%
06-0G4304 AT VARIOUS LOCATIONS 

SEAL BRIDGE DECK 
RANCHO CORDOVA, CA 

957412948 

PO BOX 2948 3240 N MILLBROOK 

FRESNO, CA 93726 

$0
 $0

05/18/10 
0%

(559)243-3856 

HM1 WPCP 

06-FRE-99-/10 ON ROUTE 99 BETWEEN 0.5 MILES SOUTH ICX TRANSPORTATION GROUP REISZ, KEVIN $11,984,000 06/19/08 100%
06-0K2104 OF MERCED STREET UC AND 0.1 MILE 

NORTH OF DODGE AVE OC 

CONSTRUCT FOG WARNING SYSTEM 
STILLWATER, OK 

P O BOX 2315 

74076 
(559)243-3810 

3240 N MILLBROOK ST 

FRESNO CA 93726 

$10,931,414
 $182,105

06/19/08 
07/01/10 

91%

OVER RUN 

201315 

06-FRE-168-4.2/6.9 IN FRESNO COUNTY IN FRESNO AND CLOVIS CRUCO CONSTRUCTION GROUP INC HADDADIN, HAIDAR $1,076,699 01/27/10 70% 

HB1 

06-0H7304 
ACHS-P168-(E )S

 P16-8 E -() 

SWPPP 

FROM SHAW AVENUE UNDERCROSSING TO 

HERNDON AVENUE UNDERCROSSING 

MEDIAN BARRIER 
FRESNO CA 93706 

(559)498-3639 

2443 FOUNDRY PARK AVENUE 

(559)243-3599

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$957,816 
$293,705 

03/02/10 
07/15/10 

92% 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-168-16.5/L29.7 IN FRESNO COUNTY NEAR PRATHER AT INSITUFORM TECHNOLOGIES INC $447,432 05/13/10 0%
06-0K9904 VARIOUS LOCATIONS FROM 0.4 MILE EAST 

OF MENDOCINO AVENUE TO 2.5 MILES 

P O BOX 1026 $0
 $0

06/01/10 
0%

EAST OF PRATHER POND ROAD 
CHESTERFIELD MO 63006 

RELINE CULVERTS 
(636)530-8000 

WPCP 

06-FRE-168-36.0/0 IN FRESNO COUNTY ABOUT 11 MILES EAST DREAMBUILDER RAAID ABOUZEDAN $211,061 03/30/10 9%
06-0C0904 OF PRATHER AT MAYNARD MUNGER VISTA 

POINT 

UPGRADE VISTA POINT 
PLACENTIA, CA 92870 

1361 E GARTEN DRIVE 

(559)243-3865 

3240 MILLBROOK ST 

FRESNO, CA 93726 

$4,273
 $4,273

05/11/10 
10/14/10 

2%

HB34 WPCP 

06-FRE-168-58.6/65.8 IN FRESNO COUNTY ON ROUTE 168 NEAR GRANITE CONSTRUCTION CO. MARK MENGONI $1,373,346 03/08/10 4%
06-0F29U4 
ACST-P168-(052)E 

P1-68 0-(2E) 

--() 

HUNTINGTON LAKE AT VARIOUS LOCATIONS 

REPLACE METAL BEAM GUARD RAIL 
FRESNO, CA 93706 

2716 GRANITE COURT 

(559)243-3543 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$12,232
 $12,232

03/25/10 
09/29/10 

1%

HA21 WPCP 

06-FRE-180-31.3/0 IN FRESNO COUNTY NEAR MENDOTA AT FOUR DAYLEN, INC ALLRED, LARRY $96,384 12/19/02 100%
06-478904 MILE SLOUGH BRIDGE 

MITIGATION PLANTING AND IRRIGATION 
FRESNO CA 93704 

1039 E. SANTA ANA 505 N STREET 

FRESNO, CA 93723 

$94,611
 $0

12/27/02 
03/16/06 

100%

(559)445-5004 OVER RUN 

HA22 WPCP 

06-FRE-180-55.4/56.6 IN FRESNO COUNTY IN FRESNO AT VARIOUS WATKIN AND BORTOLUSSI INC RAAID ABOUSEDAN $1,745,978 10/27/06 100%
06-342344 
STP- -( 

--() 

)
LOCATIONS 

HIGHWAY PLANTING AND IRRIGATION 

FORSTER AND KROEGER LANDSCAPE 

MAINTENANCE INC A JOINT 

VENTURE (559)243-3598 

$1,660,341
 $0

11/20/06 
06/17/10 

100%

PLANT EST 
06/17/10 

HE14 SWPPP 
77 LARKSPUR STREET SATIS 

SAN RAFAEL CA 949014886 

(415)453-4691 

06-FRE-180-60.3/64 IN FRESNO COUNTY IN AND NEAR FRESNO WATKIN & BORTOLUSSI INC./ SAMIMI, MOHAMMAD $3,871,827 11/22/06 0% 
06-342444 FROM ROUTE 168 TO CLOVIS AVENUE 

HIGHWAY PLANTING AND IRRIGATION 

FORSTER & KROEGER LANDSCAPE 

INC., A JOINT VENTURE 
3240 N. MILLBROOK 

FRESNO, CA 93726 

$3,498,009 
$15,180 

12/19/06 
04/08/11 

0% 

77 LARKSPUR STREET (559)243-3814 PLANT EST 

HE14 SWPPP SAN RAFAEL, CA 94901 
SATIS 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-180-60.4/63 IN FRESNO COUNTY IN FRESNO FROM BUSH ENGINEERING, INC. HADDADIN, HAIDAR $1,075,187 03/03/10 21%

HB1 

06-0J8904 
ACHS-P180-(054)E 

G P1-80 0-(4E)

--() 

SWPPP 

MAPLE AVENUE UNDERCROSSING TO CLOVIS 

AVENUE OVERCROSSING 

CONSTRUCT MEDIAN BARRIER 
HANFORD, CA 93232 

P.O. BOX 1323 

(559)243-3599 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$565,894
 $545,244

03/24/10 
01/24/11 

53%

06-FRE-180-63.3/66.5 IN FRESNO COUNTY IN AND NEAR FRESNO SECURITY PAVING COMPANY, INC. OSCAR SHERRILL $50,005,167 12/20/07 100%
06-342434 FROM 0.2 KM EAST OF CLOVIS AVENUE 

OVERCROSSING TO 1.3 KM EAST OF 

TEMPERANCE AVENUE 
SUN VALLEY, CA 

P.O. BOX 1489 

91353-1489 
(559)243-3812 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$48,854,755
 $27,186

01/08/08 
10/01/10 

96%

OVER RUN 
CONSTRUCT FREEWAY AND BRIDGES 

HE14 SWPPP 

06-FRE-180-66.1/72.3 IN FRESNO COUNTY EAST OF THE CITY OF TEICHERT CONSTRUCTION OSCAR SHERRILL $27,474,965 09/10/09 15%
06-342514 
ARRA-P180-(053)E 

P1-80 0-(3E)

--() 

FRESNO FROM 0.8 KILOMETER EAST OF 

TEMPERANCE AVE TO QUALITY AVE 

CONSTRUCT 4 LANES CONCRETE PAVEMENT 
FOWLER, CA 93625-0520 

P.O. BOX 520 

(559)243-3812 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$5,370,845
 $1,502,297

09/21/09 
05/02/11 

20%

HE14 SWPPP 

06-FRE-5505-/0 IN FRESNO COUNTY IN FRESNO AT THE SOLEX ELECTRONICS INC. WOLFE, CATHERINE $177,223 03/22/10 0%
06-0AA014 FRESNO EQUIPMENT BUILDING 11 AT 

NORTH WEST AVENUE 

1385 3240 N. MILLBROOK 

AVENUE 

$0
 $0

04/22/10 
0%

INSTALL PHOTOVOLTAIC PANELS 
(310)856-3698 

(559)999-5733 

FRESNO, CA 93726 

06-KER-5-6.3/10.1 IN KERN COUNTY NEAR GRAPEVINE AT SECURITY PAVING COMPANY INC HISHAM ALNATOUR $1,134,750 06/23/09 87%
06-0C8004 
SARR-0054-(182)E 

00-54 1-(2E) 

--() 

VARIOUS LOCATIONS FROM 1.5 MILES 

NORTH OF FORT TEJON ROAD OC TO 

GRAPEVINE ROAD UNDERCROSSING 

UPGRADE MEDIAN BARRIERS 

SUN VALLEY, CA 91353-1489 

P.O.BOX 1489 

(661)391-4747

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,028,069
 $314,342

07/14/09 
06/30/10 

91%

HA27 SWPPP 

06-KER-33-63.0/68.8 IN KERN COUNTY NEAR DEVILS DEN ON W JAXON BAKER INC $1,598,318 05/25/10 0% 
06-0L1504 ROUTE 33 AND NEAR MCKITTRICK ON 

ROUTE 58 

ON P O BOX 994248 $0 
$0 

06/14/10 
0% 

PLACE RUBBERIZED HOT MIX ASPHALT ON 
REDDING CA 960994248 

(530)241-1086 

HM1 WPCP 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

06District 

06-KER-41-.3/.7 

Fed Aid 
Pgm Code 

06-0M0904 

Contract 
Location 

Storm Water 
Plan 

SR 41 0.3 MILES EAST OF KERN/SLO 

COUNTY LINE. SLIDE REMOVAL & SLOPE 

STABILIZATION **DIRIECTORS ORDER** 

Description 

SLIDE REMOVAL & SLOPE STABILIZATION 

Type Of Work 

PAPICH CONSTRUCTION CO INC. 

Contractor 

PISMO BEACH CA 93448 

PO BOX 2210 

ERIC KARLSON 

Resident 
Engineer 

(559)651-8314 

8530 W. ROOSEVELT AVE 

VISALIA CA 93291 

$1,985,000

Bid + CCOs

 $1,595,645

Comp To date

 $287,361

This Month 

02/04/10 

Awarded 

02/04/10 

Approved 

06/25/10 

Est Comp

 100%

%Time

 80%

% Work 

OVER RUN 

MessageAccepted 

HA23 

06-KER-43-25.1/38.8 
06-0K6804 

IN KERN COUNTY NEAR WASCO FROM ROUTE 

46 TO TULARE COUNTY LINE 

POLYMER MODIFIED SEAL COAT 

INTERNATIONAL SURFACING 

SYSTEMS 

P O BOX 4770 

$1,191,936
 $0
 $0

06/03/09 
06/24/09 

0%

 0%

MODESTO CA 95352 

HM1 WPCP (209)525-9065 

06-KER-46-19.3/27.5 

HE13 

06-442534 
HPLU-6206-(016)E 

--() 

SWPPP 

IN KERN CO NEAR LOST HILS ON ROUTE 46 

FROM 1.9 KM WEST OF ROUTE 33 TO 

BROWNS MATERIAL ROAD AND ON RTE 33 

AND VARIOUS LOCATIONS 

WIDEN ROUTE 46 AND REALIGN ROUTE 33 

GRIFFITH COMPANY 

BAKERSFIELD, CA 93308 

1128 CARRIER PARKWAY AVENUE 

AMARJIT DHALIWAL 

(661)720-0972 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$24,160,182
 $6,135,606
 $2,220,564

09/01/09 
09/17/09 
04/28/11 

34%

 25%

HE13 

06-KER-46-43.0/49 

HM1 

06-0L1104 

WPCP 

IN KERN COUNTY AT VARIOUS LOCATIONS 

PLACE RUBBERIZED HOT MIX ASPHALT 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

PETER MULLALY 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$1,343,267
 $356,884
 $356,884

12/21/09 
01/19/10 
06/21/10 

96%

 27%

06-KER-46-/7.3 

HE13 

06-353414 
HPLU-6206-(009)E 

--()

SWPPP 

IN KERN COUNTY NEAR LOST HILLS FROM 

KERN COUNTY LINE TO 0.1 KM WEST OF 

KECKS ROAD 

WIDEN HIGHWAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

$22,153,604
 $0
 $0

05/19/10 
06/02/10 

0%

 0%

HE13 

06-KER-58-21.7/27.2 

HA22 

06-463704 
ACST-P058-(107)E 

P0-58 1-(7E) 

--() 

WPCP 

IN KERN COUNTY NEAR BUTTONWILLOW FROM 

1.3 MILES WEST OF CALIFORNIA AQUEDUCT 

TO 0.1 MILE WEST OF BUTTONWILLOW 

AVENUE 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

GRIFFITH COMPANY 

(661)392-6640 

PETER MULLALY 

(661)720-0971

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$1,624,995 
$1,456,126 
$1,456,126 

04/08/10 
04/23/10 
07/13/10 

64% 

91% 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-58-57.2/57.5 IN KERN COUNTY IN BAKERSFIELD AT DREAMBUILDER SAM DHALIWAL $506,561 10/30/09 100%
06-0H8104 OSWELL STREET UNDERCROSSING 

WIDEN TRAVELED LANES ON OFF RAMP 
PLACENTIA, CA 92870 

1361 E GARTEN DRIVE 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$454,562
 $148,474

11/18/09 
06/24/10 

89%

OVER RUN 
06/28/10 

HB4N WPCP 

06-KER-58-67.9/0 IN KERN COUNTY NEAR EDISON AT ARTHURS CONTRACTING INC. SAM DHALIWAL $571,210 10/28/09 100%
06-485004 
NH-P058-(106)E 

--() 

NEUMARKLE ROAD UNDERCROSSING 

INSTALL ROCK SLOPE PROTECTION 
ATASCADERO, CA 93422 

7730 MORRO ROAD #103 

(661)391-4742 

P.0. BOX 81197 

BAKERSFIELD, CA 93380 

$478,625
 $0

11/18/09 
06/07/10 

100%

COMPLETED 
06/08/10 

HA21 WPCP 

06-KER-58-114.6/0 IN KERN COUNTY NEAR MOJAVE ON ROUTE PACIFIC PARKS LANDSCAPING SAM DHALIWAL $980,632 10/06/09 0%
06-0E3704 
ACNH-X029-(106)E 

--() 

14 AT 0.9 MILE SOUTH OF SR 58/14 

SEPARATION AND ON ROUTE 58 AT 1.5 

MILES WEST OF SR 58/ BUSINE 
LOOMIS, CA 95650 

5970 JETTON LANE SUITE E 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$5,044
 $0

11/09/09 
11/29/10 

1%

INSTALL EROSION CONTROL AND FENCING 
HB34 SWPPP 

06-KER-58-139.0/0 IN KERN COUNTY NEAR BORON AT THE BOWE CONTRACTORS INC. PETER MULLAY $6,912,780 09/04/08 0%

HA26 

06-463004 
ACHS-P058-(105)E 

G P0-58 1-(5E) 

--() 

SWPPP 

BORON SAFETY ROADSIDE REST AREA 

CONSTRUCT NEW BUILDINGS 
LANCASTER, CA 93535 

42424 N. 4TH ST. EAST 

(661)720-0972 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$6,874,070
 $107,111

09/23/08 
07/30/10 

0%

PLANT EST 

SATIS 

06-KER-99-5.3/0 IN KERN COUNTY IN AND NEAR VICTORY ENGINEERS INC. HISHAM ALNATOUR $313,652 04/29/10 0%
06-0G4704 BAKERSFIELD AT DAVID ROAD 

OVERCROSSING AND PACHECO ROAD 

UNDERCROSSING 
FRESNO, CA 93720 

(661)391-4747 

575 E. ALLUVIAL AVE SUITE 106 1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$0
 $0

06/02/10 
08/12/10 

0%

POLYESTER CONCRETE OVERLAY 
HM1 WPCP 

06-KER-99-21.6/24.7 IN KERN COUNTY IN AND NEAR ODYSSEY LANDSCAPE CO. INC. PETER MULLALY $701,864 04/08/08 99% 
06-0G2204 BAKERSFIELD FROM PLANZ ROAD 

OVERCROSSING TO 0.1 MI NORTH OF 

CALIFORNIA AVENUE UNDERCROSSING 
LODI CA 95242 

5400 W. HIGHWAY 12 

(661)720-0971

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$686,594 
$0 

05/07/08 
03/02/10 

97% 

SUSPENDED 
INSTALL IRRIGATION SYSTEM 

HA25 WPCP 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

06-KER-99-24.7/27.1 PETER MULLALYIN KERN COUNTY IN BAKERSFIELD FROM A C C U CONSTRUCTION INC $2,823,833 08/04/06 0%

HA25 

06-451604 
ACNH-P099-(479)E 

--()

SWPPP 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

BAKERSFIELD YARD OVERHEAD TO GILMORE 

AVENUE UNDERCROSSING 

PLANTING AND IRRIGATION 
SANTA ANA, CA 92705 

(714)641-4730 

1526 BROOKHOLLOW DR. SUITE 76 $2,750,552
 $0

08/22/06 
03/25/10 

0%

PLANT EST 

SATIS 

06-KER-99-28.2/29 PETER MULLALYIN KERN COUNTY IN AND NEAR ODYSSEY LANDSCAPING $310,761 11/06/08 44%
06-0A7204 
ACST-P099-(516)E 

P0-99 5-(6E)

--() 
(661)720-0971 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

BAKERSFIELD FROM 0.3 MILE NORTH OF 

OLIVE DRIVE OVERCROSSING TO 0.5 MILE 

NORTH OF ROBERTS LANE UC 

HIGHWAY PLANTING AND IRRIGATION 

LODI, CA 95242 

5400 W HWY 12 $291,211
 $917

11/19/08 
05/09/12 

92%

SWPPP 

06-KER-166-9.0/24.6 HISHAM ALNATOURIN KERN COUNTY NEAR MARICOPA FROM 5.6 GRIFFITH COMPANY $16,458,607 09/30/08 98%
06-322104 
ACST-P166-(027)E 

P1-66 0-(7E) 

--() 
(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

KM WEST OF SAN EMIGDIO CREEK BRIDGE 

TO ROUTE 166/99 SEPARATION 

ASPHALT CONCRETE OVERLAY 
BAKERSFIELD, CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE $15,413,688
 $727,858

10/08/08 
06/24/10 

92%

HA22 SWPPP 

06-KER-184-8.4/8.8 PETER MULLALYIN KERN CO NEAR BAKERSFIELD AT ROUTE GRIFFITH COMPANY $837,426 04/03/09 0%

HB1 

06-426304 
ACHS-P184-(012)E 

PGP1-84 0-(2E)

--() 

SWPPP 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

58/184 SEPARTATION AND FROM 0.3 KM 

SOUTH TO 0.3 KM NORTH OF MILLS DRIVE 

BRECKENRIDGE ROAD 

CHANNELIZATION AND SIGNALIZATION 

BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE $810,856
 $14,483

04/20/09 
01/31/11 

0%

PLANT EST 

SATIS 

06-KER-184-/L20 SAM DHALIWALIN KERN COUNTY IN WEEDPATCH ON ROUTE GRAHAM CONTRACTORS INC $465,986 04/29/10 40%
06-0L1204 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

184 FROM ROUTE 223 TO DUNSMERE STREET 

AND IN CONNOR ON ROUTE 223 

SEAL COAT 
SAN JOSE, CA 95159 

P.O. BOX 26770 $317,558
 $317,558

05/18/10 
07/20/10 

68%

06/28/10 

HM1 WPCP 

06-KER-204-4.6/5.1 SAM DHALIWALIN KERN COUNTY IN BAKERSFIELD FROM M GRIFFITH COMPANY $12,017,951 06/09/09 54% 
06-430104 
SARR-S204-(004)E 

S2-04 0-(4E) 

--() 
(661)391-4742

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

STREET TO F STREET 

REPLACE STEEL BRIDGE 
BAKERSFIELD, CA 93308 

1128 CARRIER PARKWAY AVENUE $5,843,348 
$661,632 

07/01/09 
08/10/11 

49% 

HA21 WPCP 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10
 

District 06 

06-KER-5701-/0 

Fed Aid 
Pgm Code 

06-0AA004 

Contract 
Location 

Storm Water 
Plan 

IN KERN COUNTY IN BAKERSFIELD AT THE 

BAKERSFIELD SUBSHOP AT 1200 OLIVE 

DRIVE 

Description 

INSTALL PHOTOVOLTAIC PANELS 

Type Of Work 

SOLEX ELECTRONICS INC 

Contractor 

TORRANCE CA 90501 

(310)856-3698 

19481 HARBORGATE WAY 

Resident 
Engineer 

$207,934

Bid + CCOs

 $0

Comp To date

 $0

This Month 

03/22/10 

Awarded 

04/22/10 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

06-KER-5722-/0 
06-483404 

IN KERN COUNTY NEAR TAFT AT THE 

MAINTENANCE STATION 

CONSTRUCT EQUIPMENT SHOP 

TAFT JTS CONSTRUCTION 

BAKERSFIELD, CA 93384 

P.0. BOX 41765 

SAM DHALIWAL 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$3,307,673
 $0
 $0

06/02/10 
06/22/10 
07/29/11 

0%

 0%

HA12 SWPPP 

06-KIN-5-/10 

HM1 

06-0L1604 

WPCP 

IN KER AND KINGS CO NEAR BUTTON 

WILLOW FR 0.1M S/OF BUENA VISTA 

CANAL ROAD O/C TO 2.0M N/OF ROUTE 

5/58 SEP AND ABOUT 6M S/OF KET 

REMOVE EXISTING CONCRETE PAVEMENT 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 926145706 

(949)252-0441 

1792 KAISER AVENUE 

$748,110
 $0
 $0

12/23/09 
01/12/10 

0%

 0%

06-KIN-198-9.2/14.7 

HA22 

06-490004 
ACNH-P198-(052)E 

--() 

WPCP 

IN KINGS COUNTY IN AND NEAR LEMOORE 

FROM 0.3 MILE EAST OF ROUTE 41/198 

SEPARATION TO 14TH AVENUE 

UNDERCROSSING 

RUBBERIZED ASPHALT CONCRETE OVERLAY 

FLATIRON WEST INC 

BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR ROAD 

$1,751,028
 $0
 $0

03/23/10 
04/20/10 

0%

 0%

06-KIN-198-19.0/T21.7 

HB1 

06-0H7404 
ACHS-P198-(053)E 

G P1-98 0-(3E) 

--() 

SWPPP 

IN KINGS COUNTY IN AND NEAR HANFORD 

FROM EAST OF 10TH AVENUE OVERCROSSING 

TO 0.7 MILE EAST OF ROUTE 43/198 

SEPARATION 

CONSTRUCT CONCRETE MEDIAN BARRIER 

BUSH ENGINEERING INC 

HANFORD CA 93230 

(559)584-1575 

518 N REDINGTON STREET 

$1,526,607
 $0
 $0

05/04/10 
06/14/10 

0%

 0%

06-KIN-198-21.5/28.3 
06-3568U4 
HPLU-6206-(015)E 

--() 

NEAR HANFORD FROM 0.8 KM E OF RTE 43 

TO 0.6 KM W OF RTE 99 NEAR VISALIA 

CONVERT A 2 LANE TO A 4 LANE HWY 

FLATIRON WEST INC. 

BENICIA, CA 94510 

2100 GOODYEAR ROAD 

MICHAEL WEBER 

8530 W. ROOSEVELT 

AVENUE 

VISALIA, CA 93291 

$45,612,682 
$9,563,961 
$1,025,583 

09/01/09 
09/22/09 
03/07/12 

15% 

21% 

HE14 SWPPP 
(559)651-8314

HE14 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 68 

Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 06 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

06-MAD-41-23.2/23.6
 
06-0E1004
 
ACHS-P041-(107)E
 

P0-41 1-(7E)


--()
 

HB1 SWPPP
 

06-MAD-145-.8/6.8
 
06-416104
 
SARR-P145-(029)E
 

P1-45 0-(9E)
 

--()
 

HA22 SWPPP
 

06-MAD-145-8.8/9.1
 
06-407214
 
HPLU-6206-(013)E


--()
 

HB4 SWPPP
 

06-MAD-233-2.4/3.8
 
06-0L1304
 

WPCP
 

06-TUL-63-5.8/8
 
06-307004
 

HB4C SWPPP
 

06-TUL-99-5.6/7.3
 
06-431704
 

HA25 SWPPP
 

Description

Type Of Work
 

IN MADERA COUNTY NEAR COARSEGOLD FROM
 

0.2 MILE SOUTH TO 0.2 MILE NORTH OF
 

ROAD 416
 

WIDENING ROADWAY
 

IN MADERA CO AT AND NEAR RIPPERDAN
 

FROM 0.3 KM SOUTH OF AVENUE 6 TO 0.4
 

KM SOUTH OF AVENUE 12
 

ASPHALT CONCRETE OVERLAY
 

IN MADERA COUNTY IN MADERA ON ROUTE
 

99 AND ON ROUTE 145
 

WIDEN BRIDGE
 

IN MADERA AND FRESNO COUNTIES IN
 

CHOWCHILLA ON ROUTE 233 AND IN HURON
 

ON ROUTE 269
 

SLURRY SEAL AND DIGOUTS
 

IN TULARE COUNTY IN VISALIA FROM
 

PACKWOOD CREEK TO ROUTE 63/198
 

SEPARATION
 

WIDEN ROADWAY TO SIX LANES
 

IN TULARE COUNTY IN AND NEAR
 

EARLIMART AND IN TIPTON
 

HIGHWAY PLANTING AND IRRIGATION
 

Contractor 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

W JAXON BAKER INC
 

P O BOX 994248
 

REDDING CA 960994248
 

(530)241-1086
 

FLATIRON WEST INC
 

2100 GOODYEAR ROAD
 

BENICIA CA 94510
 

(707)742-6000
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 95077
 

(831)724-1011
 

TEICHERT CONSTRUCTION
 

PO BOX 520
 

FOWLER CA 93625-0520
 

WATKINS & BORTOLUSSI INC
 

77 LARKSPUR ST.
 

SAN RAFAEL, CA 94901-4886
 

Resident
 
Engineer
 

HADDADIN, HAIDAR
 

3240 N. MILLBROOK
 

AVENUE
 

FRESNO, CA 93726
 

(559)243-3599
 

DEALBA, FERNANDO
 

3240 N. MILLBROOK
 

AVENUE
 

FRESNO, CA 93726
 

(559)243-3881
 

DEALBA, FERNANDO
 

3240 N. MILLBROOK
 

AVENUE
 

FRESNO, CA 93726
 

(559)243-3881
 

SHELLEY MAGGARD
 

8530 W ROOSEVELT AVE
 

VISALIA CA 93291
 

(559)651-8319
 

PETER MULLALY
 

805 S. LEXINGTON ST.
 

DELANO, CA 93215
 

(661)720-0971


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$1,411,794

 $1,402,732


 $588


 $8,269,242

 $7,720,412

 $144,457


 $4,317,163

 $3,582,069

 $114,350


 $359,305

 $0

 $0


 $10,982,048

 $9,681,423

 $215,091


 $1,823,117
 
$1,649,619
 

$10,530
 

11/25/08
 
12/16/08
 
12/17/10
 

06/08/09
 
06/17/09
 
07/26/10
 

05/01/09
 
05/20/09
 
07/06/10
 

05/24/10
 
06/14/10
 

04/10/08
 
04/28/08
 
06/25/10
 

%Time
% Work 

Message 

69%


 96%


 54%


 96%


 95%


 84%


 0%


 0%


 0%


 0%


PLANT EST
 

SATIS
 

10/05/07 0%
 
10/22/07
 

0%

08/30/11
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-TUL-137-15.4/0 IN TULARE COUNTY IN TULARE AT SOUTH J DREAMBUILDER $396,027 03/18/10 0% 
06-0A5704 STREET 

UPGRADE TRAFFIC SIGNAL 

1361 E GARTEN DRIVE $0 
$0 

04/19/10 
0% 

PLACENTIA CA 92870 

(714)646-3697 

HB1 WPCP 

Totals: Authorized Final Amt: $295,261,371 Completed to Date: $153,695,521 Work This Month: $11,160,643
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-1.9/4.1 IN LOS ANGELES COUNTY IN LONG BEACH LINCOLN PACIFIC BUILDERS, INC ALONZO, BERNARD $328,453 03/10/10 0%
07-4T1904 AND LAKEWOOD ON ROUTE 1 AT 7TH STREET 

AND REDONDO AVENUE AND ON ROUTE 19 AT 

ASHWORTH STREET 
BALDWIN PARK, CA 91706 

4501 LITTLEJOHN STREET 

(562)926-2537 

14620 CARMENITA ROAD 

NORWALK, CA 90650 

$2,290
 $2,290

05/03/10 
10/18/10 

1%

UPGRADE TRAFFIC SIGNALS 
HB4N WPCP 

07-LA-1-7.1/30.5 IN LOS ANGELES COUNTY AT VARIOUS O'DONNELL CONSTRUCTION, INC. TRAN, KELVIN $449,840 08/20/09 76%

HA21 

07-226544 
SARR-X037-(148)E 

X0-37 1-(8E)

--() 

WPCP 

LOCATIONS 

INSTALL VERTICAL CLEARANCE 
SAN DIMAS, CA 91773 

559 W. COVINA BLVD. 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$434,176
 $12,220

08/27/09 
08/26/10 

95%

07-LA-1-10.4/10.4 IN LOS ANGELES COUNTY IN LOS ANGELES TRAFFIC DEVELOPMENT SERVICES, ALONZO, BERNARD $205,655 03/24/10 45%
07-4T1604 AT BROAD AVENUE INTERSECTION 

IMPROVE INTERSECTION 

INC. 

4215 TIERRA REJADA ROAD, #184 
14620 CARMENITA ROAD 

NORWALK, CA 90650 

$154,890
 $76,983

04/13/10 
07/12/10 

75%

MOORPARK, CA 93021 
(562)926-2537 

HB4N WPCP 

07-LA-1-27.4/30.9 IN LOS ANGELES COUNTY IN LOS ANGELES EXCEL PAVING COMPANY TRUJILLO JR., GILBERT $11,816,083 05/04/05 100%
07-1660U4 AT VARIOUS LOCATIONS 

WIDEN AND REALIGN ROADWAY 
LONG BEACH, CA 90806 

2230 LEMON AVENUE 9100 S. SEPULVEDA 

BLVD., SUITE 200 

WESTCHESTER, CA 90045 

$11,886,110
 $51,925

05/17/05 
08/31/10 

99%

OVER RUN 

HE13 SWPPP 
(310)649-1821 

07-LA-1-32.3/32.3 IN LA CO IN CITY OF LOS ANGELES AT CALIFORNIA PROFESSIONAL CASTILLO, ELOY $103,808 05/27/09 93%
07-4S9104 INTERSECTION OF LINCOLN BOULEVARD AND 

VICTORIA AVENUE 

ELECTRICAL ENGINEERING 

9316 MABEL AVENUE 
12975 CULVER BLVD. 

LOS ANGELES, CA 90066 

$92,808
 $0

07/07/09 
06/30/10 

89%

INSTALL PEDESTRIAN SMART CROSSWALK 
SOUTH EL MONTE CA 91733 

(310)345-6275 

HB4N WPCP (626)452-8658 

07-LA-1-34.5/35.6 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL TRAN, KELVIN $566,798 08/28/09 63% 

HA42 

07-226524 
SARR-X037-(146)E

 X0-37 1-(6E) 

--() 

WPCP 

LOCATIONS 

INSTALL VERTICAL CLEARANCE 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92614-5706 
(562)401-3333

1792 KAISER AVENUE 
11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$535,361 
$18,876 

09/15/09 
10/15/10 

94% 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-35.2/62.9 PCH, FROM PM 35.2 IN THE CITY OF DB GENERAL ENGINEERING AND CASTILLO, ELOY $3,485,000 02/16/10 67%
07-2X7904 MALIBU NORTH THROUGH THE CITY OF 

MALIBU TO PM 62.9 AT THE LA/VENTURA 

SITE DEVELOPMENT, INC. 

2158 SCENICPARK STREET 
12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$1,022,444
 $214,148

02/16/10 
07/30/10 

29%

COUNTY LINE. DIR'S ORDER EME 

REMOVE ALL STORM DEBRIS AND FIX 
THOUSAND OAKS, CA 91362 

(310)821-7459 

20.10 201 
DRAINAGE 

07-LA-1-38.1/38.1 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE CONSTRUCTION SAYKALI, ZARIF $103,728 04/19/10 0%
07-1P8804 AT TEMESCAL CANYON CREEK 

REPAIR BOX CULVERT 
IRVING, CA 92614 

1792 KAISER AVE. 

(310)345-6274 

12975 CULVER BLVD. 

LOS ANGELES, CA 90066 

$2,290
 $2,290

05/04/10 
10/05/10 

2%

HM3 WPCP 

07-LA-1-38.7/56.8 IN LOS ANGELES COUNTY IN LOS ANGELES TRAFFIC DEVELOPMENT SERVICES, SAYKALI, ZARIF $460,069 03/25/10 42%
07-4T0604 AND MALIBU AT VARIOUS LOCATIONS FROM 

BEL AIR BAY CLUB DRIVE TO TRANCAS 

CANYON DRIVE 
MOORPARK, CA 93021 

(310)345-6274 

4215 TIERRA REJADA RD,STE 184 12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$456,697
 $45,091

04/19/10 
07/10/10 

99%

INSTALL SURFACE MOUNTED CHANNELIZER 
HB4N WPCP 

07-LA-2-15.0/22.8 IN LOS ANGELES CO IN LOS ANGELES ALL AMERICAN ASPHALT SHALVIRI, ALI $1,011,241 04/17/09 82%
07-3Y3404 GLENDALE AND LA CANADA FLINTRIDGE 

FROM ROUTE 2/5 SEPARATION TO 

FOOTHILL BOULEVARD 
CORONA, CA 92878 

P O BOX 2229 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$839,318
 $125,780

05/04/09 
12/18/10 

83%

COLD PLAN AC PAVEMENT 
HM1B WPCP 

07-LA-2-25.5/29.1 IN LOS ANGELES COUNTY IN AND NEAR LA SOUTHLAND CONSTRUCTION SHALVIRI, ALI $914,360 12/29/08 100%
07-119734 CANADA-FLINTRIDGE AND PASADENA AT 

VARIOUS LOCATIONS FROM LA CANADA ARCH 

BRIDGE TO SIDEHILL VI 
IRVINE, CA 92602 

3943 IRVINE BLVD., NO. 40 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$911,100
 $0

01/27/09 
12/21/10 

95%

OVER RUN 
06/14/10 

REPLACE AND UPGRADE BRIDGE RAILING 
HA21 WPCP 

07-LA-2-26.5/64.1 LA-2, ANGELES CREST HWY WITHIN BALTAZAR CONSTRUCTION, INC. RESLER, CEASAR $6,485,000 09/04/09 100% 
07-2X6804 ANGELES NATFOREST AT N EDGE OF THE 

CITY OF LA CANADA 

REPAIR SHOULDER & DRAINAGE DAMAGED 
COVINA, CA 91722 

236 EAST ARROW HWY. 

(818)209-6574

2090 FERN LN 

GLENDALE, CA 91208 

$6,392,242 
$4,889 

09/08/09 
07/30/10 

99% 

OVER RUN 
BY FIRE 

SHA04220. 

10 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-2-26.5/54.5 LA-2 ANGELES CREST HWY, IN ANGELES BURNS PACIFIC CONSTRUCTION,INCRESLER, CAESAR $7,485,000 02/03/10 74%
07-2X7204 NATL. FOREST. FROM PM 26.5 TO PM54.5 

AT 6000 FT ELEVATION CHAIN/SNOW 

CONTROL GATESDIR'S ORDER E 
THOUSAND OAKS, CA 91360 

505 THOUSAND OAKS BLVD. 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$5,615,253
 $775,865

02/03/10 
08/30/10 

75%

CLEAR, PROTECT & REPAIR DRAINAGE 
20.10 

07-LA-2-26.5/64.1 LA COUNTY LA-2 ANGELES CREST ALCORN FENCE COMPANY RESLER, CEASAR $2,485,000 09/04/09 68%
07-2X6704 HWY.WITHEN ANGELES NATIONAL FOREST 

DIR'S EMERGENCY FA 

RPAIR GUARDRAIL INSTALLATNS DAMGED 
SUN VALLEY, CA 91352 

9901 GLENOAKS BLVD. 

(818)209-6574 

2090 FERN LN. 

GLENDALE, CA 91208 

$2,465,051
 $0

09/08/09 
04/30/10 

99%

BY FIRE 
20.10.201 

.13 

07-LA-2-49.7/0 THE CHILAO MAINTENANCE STATION, PAVE-TECH, INC. MCKENZIE, DARRELL $3,485,000 09/14/09 100%
07-2X6904 ADJACENT TO LA-2 AT PM 49.7, LA CREST 

HWY, AT PM 49.7 IN ANGELES NATL. 

FOREST AT 5500 ELEV.DIR'S O 
CARLSBAD, CA 92008 

735 LAGUNA DRIVE 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$3,499,767
 $20,500

09/15/09 
07/30/10 

100%

OVER RUN 
REPAIR ALL DIRECT FIRE DAMAGE TO 

STATION 

07-LA-5-1.2/16.6 IN LOS ANGELES COUNTY FROM SANTA FE TRAFFIC SOLUTIONS, INC. TAWFIK, GAMAL $481,830 10/08/09 38%

HA42 

07-226534 
SARR-X037-(147)E 

X0-37 1-(7E) 

--() 

WPCP 

SPRINGS TO LOS ANGELES FROM VELLEY 

VIEW AVENUE TO SOTO STREET AND 

VARIOUS LOCATIONS 

INSTALL VERTICAL CLEARANCE 

REDDING, CA 96002 

8490 HARTMEYER LANE 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$55,160
 $53,260

10/20/09 
03/01/11 

11%

07-LA-5-6.8/18.4 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS IZAPANAH, M. $3,887,307 06/05/08 69%

HA42 

07-235904 
ACNH-X037-(142)E 

IMX0-37 1-(2E) 

--() 

SWPPP 

LOCATIONS 

CONSTRUCT LITTER REMOVAL DEVICES 
FONTANA, CA 92335-3019 

8555 BANANA AVENUE 

(626)572-6732 

3212 ROSEMEAD BLVD. 

SUITE 100 

EL MONTE, CA 91731 

$3,810,545
 $5,500

07/02/08 
04/04/11 

98%

07-LA-5-9.9/9.9 IN LOS ANGELES COUNTY IN CITY OF O DONNELL CONSTRUCTION INC TRAN, KELVIN $1,277,317 09/28/09 68% 

HA42 

07-258914 
ACNH-X037-(143)E

--() 

SWPPP 

COMMERCE, LYNWOOD AND VERNON ON 

ROUTE 5 AND ON ROUTE 710 AT VARIOUS 

LOCATIONS 

INSTALL AUSTIN VAULT SAND FILTER 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BOULEVARD 

(562)401-3333

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$748,023 
$42,161 

10/08/09 
09/29/10 

59% 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

07District 

07-LA-5-11.8/12.8 

Fed Aid 

HM1 

Pgm Code 

07-3Y7104 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY FROM 0.2 MILE 

WASHINGTON BOULEVARD UNDERCROSSING TO 

ATLANTIC BOULEVARD OVERCROSSING 

Description 

COLD PLANE AC PAVEMENT 

Type Of Work 

AUTOBAHN CONSTRUCTION INC 

Contractor 

SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

SAAD, HUSSEIN 

Resident 
Engineer 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$499,729

Bid + CCOs

 $1,300

Comp To date

 $1,300

This Month 

12/08/09 

Awarded 

12/30/09 

Approved 

12/31/10 

Est Comp
Accepted 

41%

%Time

 0%

% Work 
Message 

07-LA-5-13.6/18.5 

TEA1 

07-246404 
ACST-0053-(028)E 

00-53 0-(8E) 

--() 

WPCP 

IN LOS ANGELES CO IN LOS ANGELES AND 

CITY OF COMMERCE FROM ROUTE 5/710 

SEPARATION TO ROUTE 5/10 SEPARATION 

PERFORM HIGHWAY PLANTING 

BELAIRE WEST LANDSCAPE INC 

BUENA PARK CA 90622 

(714)523-9200 

P O BOX 6270 

$634,456
 $0
 $0

01/04/10 
02/23/10 

0%

 0%

07-LA-5-15.6/16.3 

HB4N 

07-217404 
ACHS- 005-(940)E 

G 0-0529-(0E) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

ON ROUTE 5 FROM MARIETTA STREET 

UNDERCROSSING TO 0.3 KM SOUTH OF 

LORENA STREET OVERCROSSING 

WIDEN RAMP 

POWELL CONSTRUCTORS 

FONTANA, CA 92335 

8555 BANANA AVE 

WANG, SIMON YEH-FU 

(213)620-2039 

1615 SOUTH WALL 

STREET 

LOS ANGELES, CA 9015 

$3,413,507
 $3,425,968

 $0

08/19/08 
09/05/08 
07/16/10 
07/01/10 

53%

 98%

07-LA-5-16.9/28.7 
07-193104 
ACIM-005 -(064)E

--() 

IN LOS ANGELES COUNTY IN LOS 

ANGELES, GLENDALE AND BURBANK AT 

VARIOUS LOCATIONS 

REHABILITATE PAVEMENT 

F C I CONSTRUCTORS INC 

VISTA, CA 92081-8831 

2585 BUSINESS PARK DRIVE 

RESLER, CAESAR 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$46,034,252
 $43,719,928

 $35,739

10/24/05 
11/05/05 
10/31/10 

100%

 97%

HA22 WPCP 

07-LA-5-24.3/24.3 
07-3P1604 

IN LOS ANGELES CO IN LOS ANGELES AT 

LOS FELIZ BOULEVARD ON RAMP 

INSTALL CHANGEABLE MESSAGE SIGN 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

FARDOUN, MIKE 

1041 W. BADILLO, 

SUITE 112 

$171,603
 $0
 $0

02/23/10 
03/10/10 

0%

 0%

WPCP 

IRVINE CA 926145706 

(949)252-0441 
(626)339-1601 

COVINA, CA 91722 

07-LA-5-29.4/56.3 

HM3 

07-4L4904 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM MAGNOLIA BOULEVARD 

OVERCROSSING TO CASTAIC CREEK 

UNDERCROSSING 

TREAT BRIDGE DECKS 

PAVE TECH, INC. 

RIALTO, CA 92376 

924 W. RIALTO AVE 

MOHSENZADEH, ALI 

(213)792-8867

13171 TELFAIR AVE., 

#101 

SYLMAR, CA 91342 

$1,084,773 
$6,138 
$6,138 

04/20/10 
05/11/10 
10/03/10 

19% 

1% 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

07District 

07-LA-5-36.0/39.4 

Fed Aid 

HB5 

Pgm Code 

07-1219U4 

Contract 

SARR-0053-(033)N 

00-53 0-(3NC)M

6207- 054-() 

SWPPP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN LOS ANGELE S 

ON ROUTE 5 FR 0.1KM NORTH OF SHELDON 

STREET OVERCROSSING AND VARIOUS 

LOCATIONS 

Description 

CONSTRUCT HOV LANES 

Type Of Work 

FLATIRON WEST, INC. 

Contractor 

SAN MARCOS, CA 92078 

1770 LA COSTA MEADOWS DR. 

EID, EMILE 

Resident 
Engineer 

(818)788-3303 

5160 HASKELL AVE. 

ENCINO, CA 91436 

$109,299,289

Bid + CCOs

 $0

Comp To date

 $0

This Month 

05/06/10 

Awarded 

05/24/10 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

07-LA-5-39.4/43.9 

HA22 

07-252714 
SARR-0053-(014)E 

00-53 0-(4E) 

--() 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM ROUTE 118/5 SEPARATION TO 0.1 

MILE NORTH OF SAN FERNANDO ROAD 

OVERHEAD 

REPLACE CONCRETE PAVEMENT 

SECURITY PAVING COMPANY, INC. 

SUN VALLEY, CA 91353-1489 

EID, EMILE 

(818)788-3303 

P.O. BOX 1489 5160 HASKELL AVENUE 

ENCINO, CA 91436 

$8,355,271
 $1,666,272
 $1,008,723

09/28/09 
10/07/09 
08/15/11 

13%

 20%

07-LA-5-39.5/42.6 

HB5 

07-235504 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM ROUTE 5/118 TO 0.2 KM SOUTH OF 

ROXFORD STREET UNDERCROSSING 

SOUNDWALLS CONSTRUCTION 

BALFOUR BEATTY 

INFRASTRUCTURE,INC. 

FAIRFIELD, CA 94533 

2333 COURAGE DRIVE, SUITE C 

AL-JAMAL, ABDUL 

(818)364-2760 

13171 TELFAIR AVENUE, 

SUITE 102 

SYLMAR, CA 91342 

$15,125,020
 $8,826,799
 $1,391,337

05/14/09 
06/24/09 
09/22/10 

67%

 58%

07-LA-5-44.2/46 

HE13 

07-168004 
CMLN-6207-(046)N

--() 

SWPPP 

IN LOS ANGELES COUNTY IN SANTA 

CLARITA ON ROUTE 5 AND ON ROUTE 14 

CONSTRUCT HOV LANES AND CONNECTORS 

MCM SECURITY PAVING JV 

BLOOMINGTON, CA 92316 

GURFINKEL, VLADIMIR Y. 

(818)364-2760 

P.O. BOX 867/19010 SLOVER AVE 1317 TELFAIR AVENUE, 

SUITE 101 

SYLMAR, CA 91342 

$123,578,054
 $72,454,074
 $1,375,711

03/27/08 
05/01/08 
11/13/12 

42%

 59%

07-LA-5-/0 

HA42 

07-258604 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT VARIOUS LOCATIONS 

STABILIZE AND PAVE SLOPE AREAS 

RSB GROUP, INC. 

LAKE FOREST, CA 92630 

(949)454-1999 

22622 LAMBERT STREET, #304 

KWAN, KIN 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$817,670
 $614,807
 $157,155

10/27/09 
11/18/09 
10/26/11 

48%

 72%

07-LA-10-10.4/28.2 
07-3Y3704 

IN LOS ANGELES CO IN LOS ANGELES 

ALHAMBRA MONTEREY PARK ROSEMEAD AND 

EL MONTE AND VARIOUS LOCATIONS 

TREAT BRIDGEDECK WITH METHACRYLATE 

POWELL CONSTRUCTORS 

FONTANA, CA 92335 

8555 BANANA AVE 

WANG, SIMON YEH-FU 

(626)572-6701

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$442,574 
$155,507 
$29,037 

02/25/10 
03/16/10 
08/17/10 

56% 

35% 

HM3 WPCP 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 07 

07-LA-10-18.3/31.3 

Fed Aid 

HA22 

Pgm Code 

07-166814 

Contract 

ER-ACIM-(010)7 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

Description 

REHABILITATE ROADWAY AND RAMPS 

Type Of Work 

ATKINSON CONTRACTORS L P 

Contractor 

FOOTHILL RANCH CA 92610 

(949)855-9755 

CHOU, MICHAEL 

Resident 
Engineer 

(626)339-1601 

27422 PORTOLA PARKWAY STE 250 1041 W BADILLO, SUITE 

112 

COVINA, CA 91722 

$134,180,036

Bid + CCOs

 $48,857,077

Comp To date

 $5,556,679

This Month 

10/06/08 

Awarded 

10/23/08 

Approved 

05/11/12 

Est Comp
Accepted 

46%

%Time

 36%

% Work 
Message 

07-LA-10-31.2/33.4 

HB5 

07-117074 
HP21-6207-(048)C 

N620-7 04-() 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN BALDWIN PARK 

FROM ROUTE 605/10 SEPARATION TO 0.2 

KM WEST OF PUENTE AVENUE 

UNDERCROSSING 

CONSTRUCT HOV LANES 

FLATIRON WEST, INC. 

BALDWIN PARK, CA 91706 

1201 BALDWIN PARK BLVD. 

BALINGHASAY, GREG 

(909)568-4333 

21421 GOLDEN SPRING 

DRIVE 

DIAMOND BAR, CA 91789 

$77,027,454
 $14,107,189
 $2,481,083

04/30/09 
05/18/09 
11/13/13 

21%

 18%

07-LA-14-55.2/0 

20.10 201 

07-2X8004 
SB LA-14, PM 55.2, NEAR THE CITY OF 

PALMDALE IN NORTHERN LA COUNTY. 

DIR'S ORDER EMERGENCY FA CONTRACT 

DIR'S ORDER EMERGENCY FA CO 

GRADE BACK UNSTABLE SLOPE 

BMC ENTERPRISES, INC. 

BALDWIN PARK, CA 91706 

14510 JOANBRIDGE ST. 

HARTANTO, HIN 

(818)262-7120 

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$1,235,000
 $468,967

 $0

02/11/10 
02/11/10 
07/01/10 

0%

 38%

07-LA-19-4.0/7.9 

HM1 

07-3Y3304 

WPCP 

IN LOS ANGELES COUNTY FROM DELAMO 

BOULEVARD TO ROSECRANS AVENUE 

MICROSURFACING EXISTING ROADWAY 

ROY ALLAN SLURRY SEAL INC 

SANTA FE SPRINGS CA 90670 

(562)864-5363 

11922 BLOOMFIELD AVENUE 

SAAD, HUSSEIN 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$716,805
 $330,436
 $326,325

11/04/09 
12/22/09 
12/26/10 

100%

 46%

07-LA-22-1.1/1.4 

HA25 

07-4T1504 

SWPPP 

IN LOS ANGELES COUNTY IN LONG BEACH 

FROM NORTH STUDEBAKER ROAD TO SAN 

GABRIEL RIVER BRIDGE 

HIGHWAY PLANTING AND IRRIGATION 

TAL CAL ENGINEERING INC 

WEST HILLS CA 91307 

(866)506-7147 

22641 VALERIO STREET 

$296,638
 $0
 $0

04/19/10 
06/25/10 

0%

 0%

07-LA-27-6.9/0 
07-4S3504 

IN LOS ANGELES COUNTY AT GLENVIEW AT 

0.2 KM NORTH OF HAPPY TRAIL 

RESURFACE ASPHALT CONCRETE 

HIGHLAND CONSTRUCTION, INC. 

ORANGE, CA 92868 

133 N. PIXLEY STREET 

CASTILLO, ELOY 

9100 S. SEPULVEDA 

BLVD., SUITE 200 

LOS ANGELES, CA 90045 

$526,290 
$519,048 

$0 

12/11/06 
01/03/07 
09/14/07 

100% 

100% 

HA42 WPCP 
(310)345-6275
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-27-11.0/15.9 IN LOS ANGELES COUNTY IN LOS ANGELES HIGH LIGHT ELECTRIC INC. CASTILLO, ELOY $340,751 06/16/09 42%
07-4T0204 FROM MULHOLLAND DRIVE TO SCHOENBORN 

STREET 

INSTALL TRAFFIC SIGNALS 
RIVERSIDE, CA 

P.O. BOX 7339 

92513 

12975 WEST CULVER 

BLVD. 

LOS ANGELES, CA 90066 

$97,267
 $38,516

07/09/09 
08/28/10 

29%

HB4N WPCP 
(310)345-6275 

07-LA-27-17.0/18.6 IN LOS ANGELES COUNTY IN LOS ANGELES SECURITY PAVING COMPANY, INC SAYKALI, ZARIF $575,000 03/24/10 0%
07-3Y8504 FROM NORDHOFF STREET TO DEVONSHIRE 

STREET 

PLACE RUBBERIZED HOT MIX ASPHALT 
SUN VALLEY, CA 91352 

9050 NORRIS AVE 

(310)345-6274 

12975 CULVER BLVD. 

LOS ANGELES, CA 90066 

$0
 $0

04/15/10 
0%

HM1 WPCP 

07-LA-39-17.0/28 LA-39, IN ANGELES NATL. FOREST, FROM BMC ENTERPRISES, INC. PUNJABI, RAJ $1,485,000 09/11/09 100%
07-2X7004 PM17 AT THE NORTHERN EDGE OF THE CITY 

OF AZUSA TO PM 28.00 DIR'S ORDER 

EMERGENCY FA CONTRACT 
BALDWIN PARK, CA 91706 

14510 JOANBRIDGE STREET 1041 W. BADILLO STE. 

112 

COVINA, CA 91722 

$1,412,139
 $92,530

09/12/09 
07/15/10 

95%

OVER RUN 

SHA042 
REPAIR ROAD DAMAGE CAUSED BY MORRIS 

FIRE 
(626)339-1604 

07-LA-39-17.7/40 IN LOS ANGELES COUNTY NEAR AZUSA AT CHUMO CONSTRUCTION, INC. PUNJABI, RAJ $370,906 09/29/09 19%
07-1X3224 
ER-4135-(004)E 

--()

1.7 MILES NORTH OF SAN GABRIEL RIVER 

BRIDGE AND AT 1.8 MILES NORTH OF SAN 

GABRIEL RIVER BRIDGE 
BALDWIN PARK, CA 91706 

14425 JOANBRIDGE STREET 1041 W. BADILLO, 

SUITE 112 

COVINA, CA 91722 

$289,131
 $44,684

10/20/09 
09/10/10 

78%

HA23 WPCP 
CONSTRUCT RETAINING WALL (626)339-1601 

07-LA-39-30.6/30.6 IN LOS ANGELES COUNTY NEAR FALLING J. MCLAUGHLIN ENGINEERING CO. CHOU, MICHAEL $2,355,509 11/08/07 0%

HA21 

07-231204 
ACST-P039-(020)E 

P0-39 0-(0E) 

--() 

SWPPP 

SPRINGS AT NORTH FORK SAN GABRIEL 

RIVER BRIDGE 

REPLACE BRIDGE FOUNDATION 
RANCHO CUCAMONGA, CA 91730 

10641 FULTON CT 

(626)338-3430 

12901 E. RAMONA BLVD. 

SUITE H 

IRWINDALE, CA 91076 

$2,385,043
 $0

12/03/07 
07/08/10 

0%

PLANT EST 

SATIS 

07-LA-60-4.4/12.2 IN LOS ANGELES COUNTY IN MONTEBELLO O DONNELL CONSTRUCTION, INC. CASTILLO, ELOY $1,169,220 11/25/09 1% 
07-258924 
ACNH-X037-(144)E 

--() 

ON ROUTE 60 AND IN LOS ANGELES ON 

ROUTE 170 

CONSTRUCT AUSTIN VAULT SAND FILTERS 
SAN DIMAS, CA 91773 

559 W. COVINA BOULEVARD 

(310)345-6275

12975 CULVER BLVD. 

LOS ANGELES, CA 90066 

$197,224 
$18,757 

12/14/09 
02/03/11 

17% 

HA42 SWPPP 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-60-11.8/23.3 IN LOS ANGELES COUNTY AT HACIENDA SKANSKA USA CIVIL WEST CALIF BASHOURA, YANINA $117,709,950 03/13/07 67%

HB5 HB5

07-1294V4 
ACNH-P060-(130)E 

LN62-07 0-(0E) 

--() 

SWPPP 

HEIGHTS AND ROWLAND HEIGHTS AT 

VARIOUS LOCATIONS 

CONSTRUCT HOV LANE AND SOUNDWALLS 
RIVERSIDE, CA 92509 

1995 AGUA MANSA ROAD 

(909)594-3739 

721 BREA CANYON ROAD 

#6 

WALNUT, CA 91789 

$114,995,138
 $2,310,903

04/18/07 
12/30/11 

97%

 HB311 

07-LA-91-17.5/17.5 IN LA COUNTY IN CERRITOS LAKEWOOD AND KLM CONSTRUCTION, INC. WANG, MIKE $534,445 02/01/10 0%
07-3Y5904 VARIOUS LOCATIONS 

BRIDGE REPAIR 
PUYALLUP, WA 98375 

15406 MERIDIAN E., STE. 200 11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$0
 $0

02/17/10 
0%

HM3 WPCP 
(562)401-3333 

07-LA-101-1.0/8.1 IN LOS ANGELES COUNTY LOS ANGELES PETERSON CHASE GENERAL RESLER, CAESAR $664,257 02/01/10 0%
07-3Y9204 FROM SPRING STREET OVERCROSSING 

PILGRIMAGE ROAD OVERCROSSING 

TO ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 
2090 FERN LANE 

GLENDALE, CA 91208 

$0
 $0

02/16/10 
08/30/10 

0%

REPLACE CONCRETE PAVEMENT 
IRVINE, CA 92614-5706 

(818)637-2506 

HM1 WPCP 

07-LA-101-16.9/16.9 IN LOS ANGELES COUNTY IN LOS ANGELES DREAMBUILDER EID, EMILE $214,207 06/16/09 29%
07-4T1704 AT NORTHBOUND ROUTE 101 TO NORTHBOUND 

ROUTE 405 CONNECTOR 

INSTALL METAL BEAM GUARD RAIL 
PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

(818)788-3303 

5160 HASKELL AVENUE 

ENCINO, CA 91436 

$216,407
 $13,927

07/02/09 
06/30/10 
06/22/10 

99%

HB1 WPCP 

07-LA-105-.7/.9 IN LOS ANGELES COUNTY IN LOS ANGELES BEADOR CONSTRUCTION COMPNAY, GALLARDO, SAMUEL $9,944,780 06/24/08 100%

HE13 

07-178504 
DPM-6207-(044)N 

--() 

SWPPP 

FROM JUNCTION ROUTE 1 TO 0.1 KM WEST 

OF NASH STREET 

WIDEN OFF RAMP 

INC. 

CORONA, CA 92883 

26320 LESTER CIRCLE 
18730 S. WILMINGTON 

AVE., SUITE 103 

RANCHO DOMINGUEZ, CA 

90220 

$9,998,043
 $0

07/10/08 
05/26/10 

100%

COMPLETED 
06/01/10 

(310)609-0264 

07-LA-105-3.4/3.4 IN LOS ANGELES COUNTY IN HAWTHORNE BMC ENTERPRISES INC. NJOYA, DAVID $245,445 12/28/09 75% 
07-4S7604 AND INGLEWOOD AT IMPERIAL HIGHWAY 

OVERCROSSING 

REPLACE CONCRETE PAVEMENT 
BALDWIN PARK, CA 91706 

14510 JOANBRIDGE STREET 18730 S WILMINGTON 

AVE SUITE 103 

RANCHO DOMINGUEZ, CA 

$230,920 
$0 

01/19/10 
06/30/10 
06/29/10 

92% 

HA22 WPCP 
90220 

(310)609-0264



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 78 

Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 07 

07-LA-105-4.2/0 

Fed Aid 

2010 

201130 

Pgm Code 

07-2X7504 

Contract 
Location 

Storm Water 
Plan 

REPAIR STORM RUNOFF EROSION DAMAGE, 

WB LA -105 PM 4.22 AT YUKON AVE (53

2598) IN THECITY OF HAWTHORNE. DIR'S 

ORDER, EMERGENCY FA C 

Description 

REPAIR ALL STORM DAMAGE TO RESTORE 

TRAFFIC 

Type Of Work 

POWELL CONSTRUCTORS INC. 

Contractor 

ONTARIO, CA 91762 

1355 BROOKS STREET 

NJOYA, DAVID 

Resident 
Engineer 

(310)609-0264 

18730 S. WILMINGTON 

AVE., SUITE 103 

RANCHO DOMINGUEZ, CA 

90220 

$985,000

Bid + CCOs

 $103,932

Comp To date

 $82,431

This Month 

02/24/10 

Awarded 

02/25/10 

Approved 

08/31/10 

Est Comp
Accepted 

54%

%Time

 11%

% Work 
Message 

07-LA-110-13.7/0 

SHA42T 

07-2X7604 
REBUILD WASHED OUT EMBANKMENT AND 

RIGHT SHOULDER OF NB 110 TRANSITION 

ROAD TO WB 105(BRIDGE NO. 53-2405L) 

IN WATTS IN LA DIR'S ORD 

REPAIR FAILED EMBANKMENT AND 

SHOULDER 

ORTIZ ENTERPRISES, INC. 

IRVINE, CA 92618-4221 

6 CUSHING, SUITE 200 

NJOYA, DAVID 

(310)609-0264 

18730 S. WILMINGTON 

AVE., SUITE 103 

RANCHO DOMINGUEZ, CA 

90220 

$735,000
 $117,016
 $104,634

02/26/10 
02/26/10 
07/16/10 

68%

 16%

07-LA-110-21.2/22.8 

HB4N 

07-2411U4 
ACHN-P110-(017)E 

--()

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM 0.1 KM SOUTH OF WASHINGTON 

BOULEVARD UC TO 0.2 KM NORTH OF 

WILSHIRE BOULEVARD OC 

CONSTRUCT AUXILIARY LANES 

FLATIRON WEST INC. 

BUENA PARK, CA 90621 

6185 AUTO CENTER DRIVE 

WANG, SIMON 

(626)572-6701 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$19,316,207
 $1,478,971
 $1,099,955

11/12/09 
12/07/09 
09/11/12 

7%

 8%

07-LA-110-23.7/31.9 

HA22 

07-4T0304 
HPLU-6207-(052)L 

620-7 05-() 

--() 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

INSTALL AND MODIFY SIGNS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION 

IRVINE, CA 92614-5706 

1792 KAISER AVE. 

WIDJAJA, DANIEL 

(310)478-7970 

1200 S. SEPULVEDA 

BLVD. 

LOS ANGELES, CA 90025 

$296,191
 $149,692
 $149,192

06/24/09 
07/03/09 
09/03/10 

33%

 51%

07-LA-110-25.9/31.9 

HA27 

07-2395U4 
ACHS-P110-(015)E 

PGP1-10 0-(5EA)C 

P110- 016-() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

SOUTH PASADENA AND PASADENA FROM 

ROUTE 5/110 SEPARATION TO GLENARM 

STREET 

CONSTRUCT CONCRETE BARRIER 

COOPER MYERS A JOINT VENTURE 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

AZIMA, H. 

(626)572-6732 

3212 ROSEMEAD BLVD. 

SUITE 100 

EL MONTE, CA 91731 

$15,191,907
 $5,413,883
 $532,582

07/22/09 
08/12/09 
05/25/11 

35%

 36%

TEA1 HB1 

07-LA-134-.4/3.8 
07-3Y1804 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AND BURBANK AT VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 

TRUESDELL CORP. OF CALIFORNIA 

TEMPE, AZ 85282 

SHALVIRI, ALI 

(818)637-2506

1310 WEST 23RD STREET 2090 FERN LANE 

GLENDALE, CA 91208 

$246,246 
$237,727 
$16,451 

02/24/10 
03/16/10 
07/30/10 

58% 

90% 

HM3 WPCP 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-134-1.9/2.3 IN LOS ANGELES COUNTY IN BURBANK AND GRIFFITH COMPANY WANG, SIMON YEH-FU $30,854,832 02/23/07 100%
07-188504 LOS ANGELES FROM 0.5 KM WEST OF PASS 

AVENUE OVERCROSSING TO 0.2 KM EAST OF 

OLIVE AVENUE OVERC 
SANTA FE SPRINGS, CA 90670 

P.O. BOX 2150 

(626)572-6701 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$23,346,125
 $843,807

03/12/07 
08/25/11 

75%

OVER RUN 
MODIFY INTERCHANGE AND ON RAMP 

HE11 SWPPP 

07-LA-134-2.6/9 IN LOS ANGELES COUNTY FROM BOB HOPE ALL AMERICAN ASPHALT KWAN, KIN $1,072,000 08/03/09 82%
07-3Y8104 
SARR-P134-(035)E 

P1-34 0-(5E) 

--() 

DRIVE TO ROUTE 2 

COLD PLANE RAMPS AND PLACE HMA 
CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$900,680
 $0

08/19/09 
06/15/10 

84%

HM1 WPCP 

07-LA-134-5.9/8.6 IN LOS ANGELES COUNTY IN GLENDALE BELAIRE-WEST LANDSCAPE, INC. KWAN, KIN $2,274,480 08/07/07 0%
07-182704 FROM SAN FERNANDO ROAD UNDERCROSSING 

TO SINCLAIR AVENUE UNDERCROSSING 

PLANTING AND IRRIGATION 
BUENA PARK, CA 90622 

P.O. BOX 6270 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$2,123,627
 $11,200

09/10/07 
11/07/11 

0%

PLANT EST 

HA25 SWPPP 
SATIS 

07-LA-134-8.6/13.3 IN LOS ANGELES COUNTY IN LOS TRUESDELL CORPORATION OF CA KWAN, KIN $534,529 03/24/10 35%
07-3Y1704 ANGELES, GLENDALE AND PASADENA AT 

VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 
TEMPE AZ 85282 

1310 WEST 23RD STREET 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$194,193
 $194,193

04/13/10 
09/17/10 

37%

HM3 WPCP 

07-LA-138-43.4/46.7 IN LOS ANGELES COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY HARTANTO, HIN $3,718,397 04/24/09 0%
07-3Y4904 LANCASTER AND PALMDALE ON ROUTE 14 

FROM ROUTE 14/138 SEPARATION TO 

AVENUE D 

GRIND EXITIG CONCRETE PAVEMENT 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(661)726-0148 

45120 13TH STREET W 

LANCASTER, CA 93534 

$3,576,007
 $0

05/12/09 
06/30/10 

92%

HM1 WPCP 

07-LA-138-47.8/49 IN LOS ANGELES COUNTY IN PALMDALE GRANITE CONSTRUCTION COMPANY CARRANZA, ALVARO $6,861,060 01/15/08 100% 
07-239614 
ACST-P138-(042)E

G P1-38 0-(2E) 

--() 

FROM 0.1 KM WEST OF 45TH STREET TO 

0.4 KM NORTH OF AVENUE R 

RECONSTRUCT INTERSECTION 
WATSONVILLE, CA 

P O BOX 50085 

95077 
(661)726-0148

45120 13TH ST W 

LANCASTER, CA 93534 

$6,547,632 
$0 

01/28/08 
08/01/10 

93% 

HB1 SWPPP 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-138-60.0/60.4 IN LOS ANGELES COUNTY AT PEARBLOSSOM CALIFORNIA ENGINEERING AND MANNAA, HASSAN $204,302 06/26/08 83%
07-4S2704 FROM 129TH STREET EAST TO 133RD 

STREET EAST 

CONTRACTING INC 

16027 BROOKHURST ST SUITE G24 
13171 TELFAIR AVENUE 

SYLMAR, CA 91342 

$179,402
 $0

07/25/08 
06/30/09 

88%

INSTALL SIGNAL AND LIGHTING 
FOUNTAIN VALLEY CA 92708 

(818)364-2760 SUSPENDED 

HB4N WPCP (714)708-3544 

07-LA-138-69.3/75 IN LOS ANGELES COUNTY ABOUT 15 MI MAVERICK ASPHALT INC VAZIRANI, M. $757,182 11/04/09 0%
07-4Y1104 EAST OF PALMDALE FROM ROUTE 138/18 

JUCTION TO SAN BERNARDINO COUNTY 

PLACE RUBBERIZED HOT MIX ASPHALT 
BAKERSFIELD CA 93308 

(661)410-1134 

3131 WEAR STREET 

(661)726-0148 

45120 13TH ST W 

LANCASTER, CA 93534 

$0
 $0

12/14/09 
0%

HM1 WPCP 

07-LA-187-4.0/4 IN LOS ANGELES COUNTY IN LOS ANGELES FREEWAY ELECTRIC SAYKALI, ZARIF $145,541 12/22/09 0%
07-4T1004 AT MAPLEWOOD AVENUE 

CONSTRUCT CURB RAMPS 
RIVERSIDE, CA 

P.O. BOX 7745 

92513-7745 
(310)345-6274 

12925 CULVER BLVD. 

LOS ANGELES, CA 90066 

$0
 $0

01/12/10 
06/01/10 

0%

SUSPENDED 

HB71 WPCP 

07-LA-210-6.1/14.2 IN LOS ANGELES COUNTY IN LOS ANGELES ALL AMERICAN ASPHALT CHAVEZ, EFRAIM $1,438,454 10/26/09 0%
07-3Y7804 FROM THE ROUTE 118/210 SEPARATION TO 

0.3 MILE EAST OF LA TUNA CANYON ROAD 

PLACE RUBBERIZED HOT MIX ASPHALT 
CORONA, CA 92878-2229 

P.O. BOX 2229 13171 TELFAIR AVENUE, 

SUITE 101 

SYLMAR, CA 91342 

$0
 $0

12/02/09 
0%

HM1 WPCP 
(818)364-2760 

07-LA-210-9.4/24.8 IN LOS ANGELES COUNTY AT VARIOUS DREAMBUILDER WIDJAJA, DANIEL $440,794 10/13/09 92%

HA42 

07-258504 

SWPPP 

LOCATIONS FROM WHEATLAND AVENUE 

UNDERCROSSING TO ROUTE 210/710 

SEPARATION 

SLOPE PAVING 

PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

(661)257-0273 

25061 W. AVE STANFORD 

#70 

VALENCIA, CA 91355 

$411,105
 $395

10/29/09 
07/30/10 

90%

07-LA-210-19.9/25.3 IN LOS ANGELES COUNTY IN LA CANADA PETERSON CHASE GENERAL RESLER, C. $256,180 09/03/09 69% 
07-3Y7904 
SARR-2101-(795)E

 21-01 7-(5E) 

--() 

FLINTRIDGE AND PASADENA FROM ROUTE 

2/210 SEPARATION TO FAIR OAKS AVENUE 

OVERCROSSING 

REPLACE PCC SLABS 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 926145706 

1792 KAISER AVENUE 

(818)637-2506

2090 FERN LANE 

GLENDALE, CA 91208 

$349,590 
$0 

09/15/09 
06/30/10 

100% 

HM1 WPCP (949)252-0441 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-210-29.5/30.7 IN LOS ANGELES COUNTY IN AND NEAR DIABLO CONTRACTORS INC RESLER, CAESAR $8,270,714 01/22/08 0%
07-228104 ARCADIA FROM ROUTE 210/164 SEPARATION 

TO 0.1 KM WEST OF BALDWIN AVENUE 

UNDERCROSSING 
SAN RAMON, CA 94583 

(818)637-2506 

7 CROW CANYON COURT SUITE 100 2090 FERN LANE 

GLENDALE, CA 91208 

$8,369,947
 $22,821

02/05/08 
01/26/11 

0%

PLANT EST 

HB311 SWPPP 
CONSTRUCT SOUNDWALLS SATIS 

07-LA-210-35.5/35.9 IN LOS ANGELES COUNTY IN DUARTE FROM O DONNELL CONSTRUCTION INC $2,272,519 06/10/10 0%
07-224504 DUNCANNON AVENUE UNDERCROSSING TO 

HIGHLAND AVENUE UNDERCROSSING 

559 W COVINA BOULEVARD $0
 $0

06/25/10 
0%

CONSTRUCT SOUND WALL 
SAN DIMAS CA 91773 

(909)394-4510 

HB311 SWPPP 

07-LA-210-40.6/42.1 IN LOS ANGELES COUNTY IN GLENDORA O DONNELL CONSTRUCTION INC KAROUT, REDA $8,537,499 11/20/07 92%

HB311 

07-231404 

SWPPP 

FROM CITRUS AVENUE OVERCROSSING TO 

GLENDORA AVENUE UNDERCROSSING 

CONSTRUCT SOUND WALL 
SAN DIMAS CA 917732911 

(909)394-4510 

559 W COVINA BLVD 

(626)338-3430 

12901 RAMONA BLVD. 

STE H 

IRWINDALE, CA 91706 

$8,480,453
 $2,500

12/18/07 
08/27/10 

99%

07-LA-210-/44 IN LOS ANGELES COUNTY AT VARIOUS J FLETCHER CREAMER AND SON INCKAROUT, REDA $4,657,633 06/02/08 100%

HB1 

07-243304 
ACST-X037-(139)E 

G X0-37 1-(9E)

--() 

WPCP 

LOCATIONS ON ROUTE 57 AND ON ROUTE 

210 

CONSTRUCT METAL BEAM GUARD RAIL 
SYLMAR CA 91342 

(818)367-9748 

12874 SAN FERNANDO ROAD 

(626)339-1601 

1041 BADILLO, SUITE 

112 

COVINA, CA 91722 

$4,365,077
 $0

06/24/08 
04/30/10 
06/30/10 

93%

07-LA-213-7.9/0 IN LOS ANGELES COUNTY IN TORRANCE LOS FREEWAY ELECTRIC WANG, PAUL $180,168 04/27/09 100%
07-4S7904 ANGELES AT WESTERN AVENUE CARSON 

STREET 

INSTALL TRAFFIC SIGNAL AND LIGHTING 
RIVERSIDE, CA 92513-7745 

P.O. BOX 7745 

(562)926-2537 

14620 CARMENITA ROAD 

NORWALK, CA 90650 

$168,841
 $0

05/28/09 
05/17/10 

100%

COMPLETED 
06/08/10 

HB1 WPCP 

07-LA-405-25.9/29.5 IN LOS ANGELES COUNTY AT VARIOUS BALFOUR BEATTY CONSTR. INC. VENTOCILLA, JOSE $122,353,602 09/28/04 100% 
07-1178U4 
ACNH-405 -(048)N 

40-5 30-(8NS)T 

6207- 034-() 

LOCATIONS 

CONSTRUCT HOV LANES 
INGLEWOOD, CA 91792 

419 SOUTH HINDRY AVE., STE C 

(310)410-9862

 $122,000,423 
$0 

10/06/04 
06/10/10 

100% 

COMPLETED 
06/10/10 

HB5 SWPPP 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10
 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-405-39.0/39 

SHA42T 

07-2X3504 
NB 405 TRANSITION TO BOTH NB & SB 101 

BRIDGE NO. 53-741G, IN THE SHERMAN 

OAKS AREA DIR'S EMERGENCY F.A. 

CONTRACT 

REPAIR FAILED APPROACH SLABS & FILL 

SLOPE 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92614 

EID, EMILE 

(818)788-3303 

1792 KAISER AVE. 
5160 HASKELL AVENUE 

ENCINO, CA 91436 

$735,000
 $252,868

 $0

03/27/09 
03/27/09 
03/20/10 

2%

 34%

07-LA-405-/9.6 

HM3 

07-3Y6404 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM SAN GABRIEL RIVER 

BRIDGE TO WILMINGTON AVENUE 

UNDERCROSSING 

TREAT BRIDGE DECKS 

POWELL CONSTRUCTORS, INC. 

ONTARIO, CA 91762 

1355 BROOKS STREET, UNIT F 

TRAN, KELVIN 

(562)401-3333 

11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$760,336
 $0
 $0

05/05/10 
06/01/10 
11/15/10 

0%

 0%

07-LA-405-/0 

SHA42T 

07-2X6604 
REPLACE/RESTORE STOLEN OR DAMAGE 

ELECTRICASYSTEMS DUE TO THEFTS IN THE 

DISTRICT 7 AREA. DIR'S ORDER, 

EMERGENCY F.A. CONTRACT 

REPLACE/RESTORE DAMAGED SYSTEMS FROM 

THEFT 

FREEWAY ELECTRIC 

RIVERSIDE, CA 92544 

5942 ACPRM STREET 

WANG, PAUL 

(562)926-2537 

14620 CARMENITA ROAD 

NORWALK, CA 90650 

$3,485,000
 $568,455
 $497,636

03/11/10 
03/15/10 
12/20/10 

18%

 16%

07-LA-605-9.0/17.7 

HM1 

07-3Y7504 

WPCP 

IN LOS ANGELES COUNTY 605/5 RAMPS AND 

CONNECTORS AND 605/60 RAMPS AND 

SHOULDERS 

COLD PLANE AC OVERLAY 

ALL AMERICAN ASPHALT 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

SAAD, HUSSEIN 

(562)401-3333 

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$534,837
 $580
 $580

01/14/10 
02/08/10 
12/31/10 

54%

 0%

07-LA-605-/4.3 

HM1 

07-3Y7704 
ACIM-605 -(945)E 

--() 

WPCP 

IN LOS ANGELES COUNTY IN LONG BEACH, 

HAWAIIAN GARDENS, LAKEWOOD AND 

CERRITOS FROM ORANGE COUNTY LINE TO 

183RD STREET UNDERCROSSIN 

PROFILE GRIND CONCRETE PAVEMENT 

PENHALL COMPANY 

RIVERSIDE, CA 92507 

841 IOWA AVENUE 

TRAN, KELVIN 

(562)401-3333 

11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$701,488
 $0
 $0

05/10/10 
06/02/10 
12/02/10 

0%

 0%

07-LA-710-9.4/18.4 
07-183114 
ACNH-710 -(786)N 

--() 

IN LOS ANGELES COUNTY IN LONG BEACH 

CARSON, COMPTON, PARAMOUNT, LYNWOOD 

AND SOUTH GATE AT VARIOUS LOCATIONS 

REHABILITATE ROADWAY 

ATKINSON CONSTRUCTION L.P. 

FOOTHILL RANCH, CA 92610 

27422 PORTOLA PKWY., STE 250 

MOUSSA, NAZEM 

17912 CRUSADER AVE., 

SUITE 101 

CERRITOS, CA 90703 

$153,258,010 
$139,873,528 

$1,068,192 

05/31/07 
07/05/07 
12/17/12 

46% 

90% 

HA22 SWPPP 
(562)860-3085
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-710-16.1/18.4 IN LOS ANGELES COUNTY IN LYNWOOD AND SULLY MILLER CONTRACTING SAAD, HUSSEIN $30,640,684 08/19/08 54%
07-259904 SOUTH GATE FROM 0.7 KM NORTH OF ROUTE 

710/105 SEPARATION TO FIRESTONE 

COMPANY 

1100 E ORANGETHORPE SUITE 200 
11229 S. WOODRUFF 

AVE. 

$16,151,877
 $1,147,110

09/16/08 
12/31/11 

53%

HA22 SWPPP 

BOULEVARD OVERCROSSING 

PLACE RUBBERIZED HOT MIX ASPHALT 
ANAHEIM CA 92801 

(714)578-9600 
(562)401-3333 

DOWNEY, CA 90241 

07-LA-710-18.1/20.8 IN LA COUNTY IN SOUTH GATE BELL SEMA CONSTRUCTION, INC. JAHROMI, REZA $39,038,137 08/06/09 25%

HA22 

07-269004 
SARR-P710-(014)E

 P7-10 0-(4E) 

--() 

SWPPP 

GARDENS BELL AND CITY OF COMMERCE 

FROM 0.3 MILES SOUTH OF FIRESTONE 

BOULEVARD OVERCROSSING TO 0.2 

LONG LIFE PAVEMENT REHABILITATION 

LAKE FOREST, CA 92630 

6 ORCHARD, SUITE 150 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$876,049
 $175,289

09/22/09 
01/17/12 

2%

07-LA-710-21.9/21.9 IN LOS ANGELES COUNTY AT VERNON AT O'DONNEL CONSTRUCTION, INC. GALLARDO, SAM $136,950 04/16/09 79%
07-4S9904 ATLANTIC BOULEVARD UNDERCROSSING 

CONSTRUCT SLOPE PAVING 
SAN DIMAS, CA 91773-2911 

559 W. COVINA BLVD. 18730 S. WILMINGTON 

AVE., SUITE 103 

RANCHO DOMINGUEZ, CA 

$147,554
 $256

04/28/09 
09/30/10 

100%

HA42 SWPPP 
90220 

(310)609-0264 

07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY BELAIRE-WEST LANDSCAPE, INC. IZADPANAH, M. $929,726 07/09/09 90%
07-179704 PARK AND ALHAMBRA FROM ROUTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING 
BUENA PARK, CA 90622 

P.O. BOX 6270 3212 ROSEMEAD BLVD. 

SUITE 100 

EL MONTE, CA 91731 

$405,790
 $61,994

08/06/09 
07/20/13 

52%

HA25 SWPPP 
ROADSIDE RESTORATION (626)572-6732 

07-LA-5727-/0 IN LOS ANGELES CO AT SAN FERNANDO FLEMING ENVIRONMENTAL, INC. ALI MOHSENZADEH $468,428 06/03/09 100%
07-1P8104 MAINTENANCE STATION AT 11930 

AVENUE 

INSTALL WASH RACK 

BULCHER 

FULLERTON, CA 92831 

1372 E. VALENCIA DR. 13171 TELFAIR AVE., 

#101 

SYLMAR, CA 91342 

$474,464
 $0

07/09/09 
04/21/10 

100%

COMPLETED 
06/01/10 

HA12 WPCP 
(213)792-8867

07-LA-5953-/0 IN LOS ANGELES COUNTY IN VALENCIA AT MS NAVARRO ENGINEERING MAGHSOUDLOO, AZIZ $150,000 04/05/10 0% 
07-0AA024 THE NEWHALL MAINTENANCE STATION 

INSTALL PHOTOVOLTAIC PANELS 

10741 VIKING AVE $0 
$0 

05/25/10 
0% 

NORTHRIDGE, CA 91326 
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07/02/10
 

07District 

07-LA-5953-/0 

Fed Aid 
Pgm Code 

07-0AA014 

Contract 
Location 

Storm Water 
Plan 

IN LOS ANGELES COUNTY IN COMMERCE AT 

CENTRAL MAINTENANCE STATION AT 7300 

EAST BANDINI BOULEVARD 

Description 

INSTALL PHOTOVOLTAIC PANELS 

Type Of Work 

STEINY AND COMPANY, INC. 

Contractor 

BALDWIN PARK, CA 91706-0993 

P.O. BOX 8100 

KABBARA, BASSEM 

Resident 
Engineer 

(562)926-2537 

11229 S WOODRUFF 

DOWNEY, CA 90241 

$155,000

Bid + CCOs

 $0

Comp To date

 $0

This Month 

03/22/10 

Awarded 

04/20/10 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

07-VEN-1-11.6/28.5 

HA42 

07-226514 
SARR-X037-(145)E

 X0-37 1-(5E) 

--() 

WPCP 

IN VENTURA CO IN AND NEAR OXNARD FROM 

WOOD ROAD TO MOBIL PIER ROAD AND 

VARIOUS LOCATIONS 

INSTALL SIGNS 

TRAFFIC SOLUTIONS, INC. 

REDDING, CA 96002 

8490 HARTMEYER LANE 

CASTILLO, ELOY 

(310)345-6275 

12975 WEST CULVER 

BLVD. 

LOS ANGELES, CA 90066 

$472,085
 $224,050

 $0

10/01/09 
10/15/09 
10/30/10 

2%

 47%

07-VEN-1-25.4/26.7 

20.10 

201130 

07-2X8104 
HIGH SURF DAMAGE TO VEN-1 PCH FROM PM 

25.4TO 26.7 THIS IS NORTHERN VENTURA 

COUNTY, NORTH OF THE VEN-101/33 

JUNCTION DIR'S ORDER EM 

REPAIR STORM DAMAGE CAUSE BY HIGH 

SURF. 

LA THOMPSON CONSTRUCTION, INC. 

OJAI, CA 93023 

BOBBA, PRASAD 

(805)375-9247 

1656 MCNELL ROAD 1525 RANCHO CONEJO 

BLVD., SUITE # 102 

THOUSAND OAKS, CA 91320 

$735,000
 $415,279

 $0

02/19/10 
02/22/10 
06/25/10 

82%

 57%

07-VEN-23-3.5/8.5 

HA25 

07-4S8804 

WPCP 

IN VENTURA COUNTY IN THOUSAND OAKS 

BET THOUSAND OAKS BOULEVARD TO OLSEN 

ROAD 

HIGHWAY PLANTING WITH IRRIGATION 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

ARROYO, HECTOR 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$263,873
 $133,259
 $63,556

01/20/10 
02/24/10 
01/30/11 

15%

 52%

07-VEN-23-12.9/17.8 

HM1A 

07-2Y5304 

WPCP 

IN VENTURA COUNTY IN AND NEAR 

MOORPARK FROM LOS ANGELES AVENUE TO 

SHEKELL ROAD 

PLACE RUBBERIZED HOT MIX ASPHALT 

ALL AMERICAN ASPHALT 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

HUSSAIN, MUSTAFA 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$914,137
 $0
 $0

04/07/10 
04/23/10 

0%

 0%

07-VEN-23-20.7/21.1 

201130 

07-1X8904 
CLEAR STORM DEBRIS FROM BENEATH 2 

VEN-23 BRIDGES (BRIDGE #52-11 & 

BRIDGE #53-424 SECTIONS OF GRIMES 

CREEK CHANNEL DIR'S EMERGENCY 

CLEAR STORM DEBRIS TO MAINTAIN 

CHANNEL FLO 

ALLIANCE CONSTRUCTION, INC 

OXNARD, CA 93033 

2245 STATHAM BLVD 

BOBBA, PRASAD 

(805)732-8004

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$235,000 
$135,035 

$0 

01/26/08 
01/28/08 
05/25/09 

40% 

57% 

SUSPENDED 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-33-7.8/8 IN VENTURE COUNTY, VENTURA 33 FROM PM C.A. RASMUSSEN, INC. VALENCIA DORRI, MIKE $5,985,000 02/14/05 100%
07-4K6304 7.8 NORTHEAST TO PM 8.0, BOARDER OF 

THE OAK VIEW VILLAGE. DIR'S 

COMMERCE CENTER 

28548 LIVINGSTON AVENUE 
1525 RANCHO CONEJO 

BLVD., #102 

$5,902,915
 $0

02/14/05 
04/10/08 

100%

HA-23 

EMERGENCY F.A. CONTRACT 

STABILIZE & REPAIR A STORM DAMAGED 

ROADWAY 

VALENCIA, CA 91355-4171 
(805)480-4928 

THOUSAND OAKS, CA 91320 

07-VEN-33-20.8/29.6 IN VENTURA COUNTY NEAR OJAI FROM GRANITE CONSTRUCTION COMPANY BOBBA, PRASAD X-221 $1,358,210 02/08/10 0%
07-3Y4404 CANON CREEK TO TULE CREEK 

PLACE RUBBERIZED HOT MIX ASPHALT 
WATSONVILLE CA 95077 

P O BOX 50085 1525 RANCHO CONEJO 

BLVD., #102 

$0
 $0

03/04/10 
0%

HM1 WPCP 

(831)724-1011 
(805)375-9247 

THOUSAND OAKS, CA 91320 

07-VEN-34-10.4/10.4 IN VENTURA COUNTY NEAR CAMARILLO AT TAFT ELECTRIC COMPANY HUSSAIN, MUSTAFA $164,640 11/04/09 100%
07-4S7304 LAS POSAS ROAD 

MODIFY TRAFFIC SIGNALS 
VENTURA CA 93006 

P O BOX 3416 1525 RANCHO CONEJO 

BLVD., #102 

$164,640
 $0

11/19/09 
05/21/10 
06/08/10 

100%

HB1 WPCP 

(805)642-0121 
(805)375-9247 

THOUSAND OAKS, CA 91320 COMPLETED 

07-VEN-101-12.5/12.5 IN VENTURA COUNTY IN CAMARILLO AT 0.1 TRAFFIC DEVELOPMENT SERVICES $173,306 05/17/10 0%
07-4Y3904 MILE NORTH OF PLEASANT VALLEY ROAD 

REPLACE OVERHEAD SIGN STRUCTURE 

INC 

4215 TIERRA REJADA RD STE 184 

$0
 $0

06/02/10 
0%

MOORPARK CA 93021 

HM4 WPCP (805)523-1914 

07-VEN-101-22.0/23.7 IN VENTURA COUNTY IN OXNARD AND P & D LANDSCAPE MANAGEMENT DIPSIA, MIKE $1,847,727 09/06/07 0%
07-234204 VENTURA AT VARIOUS LOCATIONS 

PLANTING AND IRRIGATION 

SERVICES 

999 TOWN AND COUNDTRY ROAD 
1525 RANCHO CONEJO 

BOULEVARD, SUITE 102 

$1,561,717
 $4,485

09/21/07 
05/10/12 

0%

HA21 SWPPP 

ORANGE, CA 92868 
(805)375-9247

THOUSAND OAKS, CA 91320 PLANT EST 

SATIS 

07-VEN-101-33.2/34.7 IN VENTURA COUNTY NEAR SOLIMAR BEACH PIPENOLOGY INC $373,630 05/13/10 0% 
07-272604 AT VARIOUS LOCATIONS 

CLEAR AND LINE CULVERTS 

4253 DULUTH AVENUE $0 
$0 

06/01/10 
0% 

ROCKLIN CA 95765 

(916)408-5038 

HM2 WPCP 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-101-70.2/0 VEN-101, PM 7.02 AT BORCHARD ROAD O/C BEADOR CONSTRUCTION, INC. ARROYO, HECTOR $1,162,560 04/20/10 0%
07-2X8804 (BRIDGE NO. 52-0274) IN THE CITY OF 

THOUSAND OAKS 3.9 MILES N/OF VEN 

101/23 DIR'S ORDER, EME 
CORONA, CA 92883 

26320 LESTER CIRCLE 1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$0
 $0

04/20/10 
07/01/10 

0%

SHA042T 
REPAIR ALL DAMAGE CAUSED BY BRIDGE 

HIT 
(805)375-9247 

07-VEN-118-.5/32.6 IN LOS ANGELES AND VENTURA COUNTIES PAVE TECH INC ARROYO, HECTOR $671,841 04/06/10 17%

HM3 

07-2M3904 

WPCP 

AT VARIOUS LOCATIONS FROM 

118/126 SEPARATION TO SAN 

ROAD OVERHEAD 

REPLACE JOINT SEALS 

ROUTE 

FERNANDO 
CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

(805)375-3847 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$1,750
 $1,250

04/23/10 
12/30/10 

0%

07-VEN-118-18.4/0 IN VENTURA COUNTY IN MOORPARK AT O DONNELL CONSTRUCTION INC IRA, ALFRED $196,855 06/04/07 100%
07-1P3804 ARROYO SIMI BRIDGE 

POLYESTER CONCRETE OVERLAY 
SAN DIMAS CA 917732911 

559 W COVINA BLVD 1525 RANCHO CONEJO 

BLVD. SUITE 103 

$191,715
 $0

06/20/07 
11/01/07 

100%

HA22 WPCP 

(909)394-4510 
(805)480-4928 

THOUSAND OAKS, CA 91320 

07-VEN-118-21.8/21.8 IN VENTURA COUNTY IN SIMI VALLEY AT NYE AND NELSON INC IRA, ALFRED $1,533,439 09/29/08 44%

HA23 

07-1X3104 
ER-4129-(004)E 

--()

SWPPP 

0.1 MILE WEST OF ALAMOS CANYON ROAD 

UNDERCROSSING 

REPAIR CULVERT 
VENTURA CA 93003 

(805)654-1682 

1860 EASTMAN AVENUE NO 108 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS, CA 91320 

$1,499,623
 $2,352

10/22/08 
01/18/11 

99%

07-VEN-118-27.0/32.5 IN VENTURA COUNTY IN SIMI VALLEY FROM SECURITY PAVING COMPANY INC TOUTOUNCHIAN, MOHAMMAD $14,380,213 11/25/09 0%

HE13 

07-266704 
ARRA-P118-(058)E 

P1-18 0-(8E) 

--() 

SWPPP 

ARROYO TAPO CHANNEL TO 5.0 KM WEST OF 

ROCKY PEAK ROAD OVERCROSSING 

FREEWAY WIDENING 
SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS, CA 91320 

$2,345,506
 $342,905

12/14/09 
01/24/11 

0%

PLANT EST 

SATIS 

07-VEN-150-9.6/9.6 IN VENTURA COUNTY NEAR RANCHO SANTA NCCI, INC. IRA, ALFRED $1,997,798 01/23/08 42% 
07-1189A4 ANA AT COYOTE CREEK BRIDGE 

UPGRADE BRIDGE RAILS 
PARAMOUNT, CA 90723 

P.O. BOX 1422 1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS, CA 91320 

$2,091,909 
$1,600 

02/07/08 
07/20/10 

100% 

HA21 SWPPP 
(805)480-4928
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-150-15.0/32 IN VENTURA COUNTY IN AND NEAR OJAI ROY ALLAN SLURRY SEAL INC BOBBA, PRASAD $1,413,201 01/21/10 0%

HM1 

07-3Y8304 

WPCP 

AND SANTA PAULA ON ROUTE 33 AND ON 

ROUTE 33 FROM OJAI DRIVE TO BALDWIN 

ROAD AND ON ROUTE 150 

SLURRY SEAL 

SANTA FE SPRINGS CA 90670 

(562)864-3363 

11922 BLOOMFIELD AVENUE 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD., # 102 

THOUSAND OAKS, CA 91320 

$0
 $0

02/24/10 
11/24/10 

0%

07-VEN-150-18.8/18.8 IN VENTURA COUNTY IN OJAI AT SAN CA RASSMUSSEN, INC. IRA, ALFRED $3,595,852 08/11/08 0%

HA21 

07-1189G4 
ACST-P150-(025)E 

P1-50 0-(5E) 

--() 

SWPPP 

ANTONIO CREEK BRIDGE 

REPLACE BRIDGE 
VALENCIA, CA 91355 

28548 LIVINGSTON AVENUE 

(805)804-4928 

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS, CA 9130 

$3,598,300
 $84,691

08/15/08 
05/21/11 

0%

PLANT EST 

SATIS 

07-VEN-150-22.7/22.8 IN VENTURA COUNTY NEAR OJAI AT 0.5 MI SOUZA CONSTRUCTION INC HUSSAIN, MUSTAFA $1,165,362 10/01/09 89%

HA23 

07-1X6604 
ER-4136-(004)E 

--()

WPCP 

KM OF HAPPY VALLEY SCHOOL ROAD 

RECONSTRUCT ROADWAY AND SLOPE 
SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

(424)202-8056 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$1,122,930
 $38,408

10/20/09 
01/27/11 

93%

07-VEN-150-28.5/28.5 IN VENTURA COUNTY NEAR SULPHUR C A RASMUSSEN, INC. IRA, ALFRED $3,070,833 01/18/08 100%

HA21 

07-1189F4 
ACST-P150-(024)E

 P1-50 0-(4E) 

--() 

SWPPP 

SPRINGS AT SISAR CREEK BRIDGE AND 

SANTA PAULA CREEK BRIDGE 

WIDEN BRIDGE AND UPGRADE RAILING 
VALENCIA, CA 91355-4171 

28548 LIVINGSTON AVE. 

(805)804-4928 

1525 RANCHO CONEJO 

BLVD. SUITE 103 

THOUSAND OAKS, CA 91320 

$3,051,847
 $0

02/06/08 
05/24/10 

100%

COMPLETED 
06/14/10 

07-VEN-232-.4/4.1 IN VENTURA COUNTY IN AND NEAR OXNARD PAVEMENT COATINGS CO. BOBBA, PRASAD $694,768 01/12/10 71% 
07-3Y8704 FROM ROUTE 232/101 SEPARATION TO 

ROUTE 232/118 JUNCTION 

APPLY SLURRY SEAL 
MIRA LOMA, CA 91752 

10240 SAN SEVAINE WAY 1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$684,213 
$568,173 

02/16/10 
07/08/10 

99% 

HM1 WPCP 
(805)375-9247

Totals: Authorized Final Amt: $1,209,078,745 Completed to Date: $734,288,523 Work This Month: $23,458,956
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-RIV-10-15.7/0
 
08-0F1904
 

HA42 WPCP
 

08-RIV-10-41.3/44.6
 
08-456004
 
ARRA-0103-(127)E
 

01-03 1-(7EA)C
 

0103- 127-()
 

HE11 SWPPP
 

08-RIV-10-/8.2
 
08-472304
 
ACIM-0102-(254)8
 

--()


HA22 SWPPP
 

08-RIV-15-40.0/40.7
 
08-452204
 
STPL-5104-(032)N


 510-4 03-()
 

--()
 

HE11 SWPPP
 

08-RIV-60-2.8/2.9
 
08-1A3604
 

HB4N SWPPP
 

08-RIV-60-4.2/4.9
 
08-0M1404
 

HB4N WPCP
 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

Resident
 
Engineer
 

RAMOS, MOISES
 

1110-A RESEARCH DRIVE
 

REDLANDS, CA 92374-4562
 

(951)232-6293
 

FATHI, ALI
 

800 DINAH SHORE DR.
 

SUITE 101
 

PALM DESERT, CA 92211
 

(951)232-7259
 

ALAM, MAHFUAL
 

2023 CHICAGO AVE.
 

SUITE B-6
 

RIVERSIDE, CA 92507
 

(951)840-8240
 

ABUGHARBIEH, IMAD
 

9225 STELLER COURT
 

STE B
 

CORONA, CA 92883
 

(951)232-3610
 

CALIXTO, MIGUEL
 

119 N. MAPLE SUITES A
 

& U
 

CORONA, CA 92880
 

(951)232-8957


Description

Type Of Work
 

IN RIVERSIDE COUNTY NEAR BANNING AT
 

THE DESERT HIILS TRUCK INSPECTION
 

FACILITIES
 

UP GRADE ELECTRICAL SYSTEM
 

IN RIVERSIDE COUNTY NEAR RANCHO
 

MIRAGE FROM 1.5 KM EAST OF DATE PALM
 

DRIVE TO MONTEREY AVENUE
 

CONSTRUCT INTERCHANGE
 

IN RIVERSIDE COUNTY IN CALIMESA AND
 

BEAUMONT FROM COUNTY LINE ROAD
 

UNDERCROSSING TO PENNSYLVANIA AVENUE
 

UNDERCROSSING
 

CONSTRUCT BRIDGE
 

IN RIVERSIDE COUNTY IN CORONA FROM
 

0.5 KM SOUTH OF MAGNOLIA AVENUE
 

OVERCROSSING TO 0.6 KM NORTH OF
 

MAGNOLIA AVENUE OVERCROSSING
 

CONSTRUCT NEW RAMP AND WIDEN BRIDGE
 

IN RIVERSIDE COUNTY AT GLEN AVON AT
 

COUNTRY VILLAGE ROAD EASTBOUND EXIT
 

RAMP
 

WIDEN RAMP TO 3 LANES
 

AT GLEN AVON FROM 0.31MI W/O PEDLEY
 

RD OC TO 0.4MI E/O PEDLEY RD OC
 

INSTALL CHANGEABLE MESSAGE SIGN __
 

SYSTEM & MTCE PAD ________
 

INSTALL CMS SIGN STRUCTURE AND MTCE
 

Contractor 

STEINY AND COMPANY INC
 

P O BOX 8100
 

BALDWIN PARK CA 917060993
 

(626)338-9923
 

SEMA CONSTRUCTION INC
 

6 ORCHARD SUITE 150
 

LAKE FOREST CA 92630
 

(949)470-0500
 

BEADOR CONSTRUCTION CO., INC.
 

ATTN: MR. WOLFGANG DEIGADO
 

26320 LESTER CIRCLE
 

CORONA, CA 92883
 

BEADOR CONSTRUCTION CO. INC.
 

26320 LESTER CIRCLE
 

CORONA, CA 92883
 

O DONNELL CONSTRUCTION INC
 

559 W COVINA BOULEVARD
 

SAN DIMAS CA 91773
 

(909)394-4510
 

TRAFFIC DEVELOPMENT SERVICES
 

INC
 

4215 TIERRA REJADA RD NO 184
 

MOORPARK CA 93021
 

(805)523-1914
 

$460,281 07/23/09 100%
 $451,713

 $0
08/11/09 
05/28/10 

100%

06/02/10 
COMPLETED 

$22,571,551 11/16/09 20%
 $6,710,139

 $0
12/10/09 
10/12/11 

30%

 $42,274,309 11/21/08 0%
 $30,182,450

 $0
12/30/08 
12/09/10 

0%

PLANT EST 

SATIS 

$13,860,268 11/21/07 0%
 $13,751,570

 $0
12/13/07 
12/16/10 

0%

PLANT EST 

SATIS 

$357,336 03/18/10 76%
 $89,824

 $0
04/07/10 
07/01/10 

25%

 $134,011 05/25/10 0% 
$0 
$0 

06/15/10 
0% 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-60-19.1/20.4 IN RIVERSIDE COUNTY IN MORENO VALLEY VICTORY ENGINEERS INC $153,153 04/20/10 0%
08-0L2104 AT MORENO BEACH DRIVE OVERCROSSING 

AND AT REDLANDS BOULEVARD 

575 E ALLUVIAL AVENUE STE 106 $0
 $0

05/25/10 
0%

OVERCROSSING 
FRESNO CA 93720 

REPLACE ASPHALT CONCRETE SURFACING 
(559)439-7700 

HM3 WPCP 

08-RIV-74-71.8/92 IN RIVERSIDE COUNTY AT VARIOUS VALLEY SLURRY SEAL COMPANY $1,627,357 05/26/10 0%
08-0N2704 LOCATIONS FROM 2.8 MILES WEST OF LIVE 

OAK STORE ROAD TO 1.3 MILES WEST OF 

P O BOX 981330 $0
 $0

06/14/10 
0%

CAHUILLA WAY 
WEST SACRAMENTO CA 95798 

SLURRY SEAL PAVEMENT 
(916)373-1500 

HM1 SWPPP 

08-RIV-78-3.3/0 IN RIVERSIDE CO NEAR PALO VERDE AT WESTERN STRUCTURES ATTN: DAVE FATHI, ALI $1,055,379 08/03/09 0%

HA21 

08-422204 
SARR-P078-(108)E 

P0-78 1-(8E) 

--() 

SWPPP 

THE PALO VERDE DRAIN BRIDGE 

REPLACE CONCRETE BRIDGE 

APPLEGARTH 

RIVERSIDE, CA 92503 

6005 TYLER STREET 

(951)232-7259 

73-800 DINAH SHORE 

DR. SUITE 101 

PALM DESERT, CA 92211 

$980,278
 $0

09/02/09 
02/07/11 

0%

PLANT EST 

SATIS 

08-RIV-79-/15.6 IN RIVERSIDE COUNTY NEAR TEMECULA AUTOBAHN CONSTRUCTION INC. MANASRAH, FATHI $113,276 04/06/10 100%
08-0L2404 FROM SAN DIEGO COUNTY LINE TO 1.1 

MILES WEST OF ANZA ROAD 

INSTALL RUMBLE STRIP 
SANTA ANA, CA 92711 

P.O. BOX 11238 9225 STELLAR CT. 

SUITE B 

CORONA, CA 92883 

$106,346
 $0

04/23/10 
06/28/10 
06/29/10 

100%

HB1 WPCP 
(951)232-8614 

08-RIV-91-.1/5.9 CORONA ORANGE CO LINE TO 0.1 MI W/O ALL AMERICAN ASPHALT ABU-GHARBIEH, IMAD $5,839,929 01/26/10 40%
08-0A5504 
IM- -( 

--() 

) 
WEST GRAND & TEMESCAL BR OH TO 0.2 MI 

W/O MCKINLEY ST 

OVERLAY AND SLAB REPLACEMENT 
CORONA, CA 91718 

P.O. BOX 2229 9225 STELLAR COURT 

SUITE B 

CORONA, CA 92883 

$2,316,959
 $0

02/16/10 
11/24/10 

40%

HA22 SWPPP 
(951)232-3610 

08-RIV-91-1.0/3 IN RIVERSIDE COUNTY EAST BOUND ROUTE ALL AMERICAN ASPHALT ABUGHARBIEH, IMAD $600,000 06/02/10 0% 
08-0P9704 
ER- -( 

--() 

)
91 ATROUTE 71/91 SEPARATION 

REMOVE AND REPLACE DAMAGED PCC SLABS 
CORONA, CA 92878 

400 E. SIXTH 

(951)232-3610

9225 STELLAR SUITE B 

CORONA, CA 92883 

$0 
$0 

06/02/10 
06/24/10 

0% 

COMPLETED 
06/15/10 

2010 

201130 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-91-5.3/6.6 IN RIVERSIDE COUNTY IN CORONA FROM P AND D LANDSCAPE MANAGEMENT BENSON, DAVID $2,034,243 11/03/06 0%
08-474104 0.2 KM WEST OF LINCOLN AVENUE 

OVERCROSSING TO EAST GRAND BOULEVARD 

SERVICES 

999 TOWN AND COUNTRY RD 4TH F 
464 WEST 4TH STREET 

MS 1104 

$1,921,147
 $0

12/05/06 
12/24/10 

0%

HA25 SWPPP 

UNDERCROSSING 

PLANTING AND IRRIGATION 
ORANGE CA 92868 

(714)835-4447 
(951)232-6478 

SAN BERNARDINO, CA 

92401-1400 
PLANT EST 

SATIS 

08-RIV-111-53.0/56.2 IN RIVERSIDE CO IN PALM SPRINGS FROM SKANSKA USA CIVIL WEST CA NGUYEN, VU THANH $964,852 01/14/10 92%
08-0N2904 0.1 MILE NORTH OF SUNRISE WAY TO 0.3 

MI NORTH OF CHINO CANYON CREEK 

REHABILITATE PAVEMENT 
RIVERSIDE, CA 92509 

1995 AGUA MANSA RD 850 VIA LATA UNIT 

#100A 

COLTON, CA 92324 

$967,598
 $0

02/08/10 
06/17/10 

99%

COMPLETED 
06/17/10 

HM1 WPCP 
(909)825-2753 

08-RIV-243-13.8/13.9 IN RIVERSIDE COUNTY ABOUT 23.2 KM RSB GROUP INC. ATTN: SIMON VERLENGIA, ROMANO $318,121 02/09/07 100%
08-0C4004 SOUTH OF BANNING AT INDIAN VISTA 

POINT 

SEPEHRI 

8 MCLAREN, SUITE #8 
2781 W. RAMSEY 

STREET, STE #7 

$317,669
 $0

03/07/07 
07/03/07 

100%

HB71 WPCP 

UPGRADE INDIAN VISTA POINT 
IRVINE, CA 92318 

(951)538-9810 

BANNING, CA 92220 

08-SBD-15-16.0/0 IN SAN BERNARDINO COUNTY NEAR DEVORE VICTORY ENGINEERS INC $243,243 05/19/10 0%
08-0J9204 AT CAJON CREEK BRIDGE 

BRIDGE DECK OVERLAY 

575 E ALLUVIAL AVENUE STE 106 $0
 $0

06/02/10 
0%

FRESNO CA 93720 

(559)439-7700 

HM3 WPCP 

08-SBD-15-43.0/80.9 IN SAN BERNARDINO COUNTY IN AND NEAR STERNDAHL ENTERPRISES INC MINA, EHAB $424,750 03/18/10 16%
08-0N1704 VICTORVILLE AND BARSTOW FROM STODDARD 

WELLS ROAD TO CALICO DITCH 

INSTALL PAVEMENT MARKERS 
SUN VALLEY CA 91352 

(818)834-8189 

11861 BRANFORD STREET 

(951)232-6415 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$114,200
 $0

04/29/10 
08/09/10 

27%

HA23 WPCP 

08-SBD-15-169.8/181.9 IN SAN BERNARDINO COUNTY NEAR WHEATON LAS VEGAS PAVING CORPORATION YUEN, MICHAEL $63,076,844 10/26/07 73% 

HA22 HB1 

08-4393U4 
ACIM-015 -(042)2 

--() 

SWPPP 

SPRINGS FROM 2.4 KM SOUTH OF BAILEY 

ROAD OVERCROSSING TO 1.2 KM NORTH OF 

YATES WELL ROAD 

CONSTRUCT TRUCK DESCENDING LANE 

LAS VEGAS NV 89103 

(702)251-5800 

4420 S DECATUR BLVD 

(951)232-7522

222 E. MAIN ST. STE 

208 

BARSTOW, CA 92311-2366 

$64,851,388 
$0 

11/15/07 
07/20/10 

97% 

SUSPENDED 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 91 
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District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-15-/3.8 IN SAN BERNARDINO AND RIVERSIDE SECURITY PAVING COMPANY INC. SAOUD, NAHRO $53,296,703 01/16/09 67%

HA22 

08-472214 
ACIM-0151-(151)E 

L HI-HL 0-(1E)

--() 

SWPPP 

COUNTIES AT VARIOUS LOCATIONS FROM 

ROUTE 15/60 SEPARATION TO SEVENTH 

STREET UNDERCROSSING 

REHABILITATE PAVEMENT 

SUN VALLEY, CA 

P.O. BOX 1489 

91353-1489 

(951)232-3778 

790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$38,427,846
 $0

02/09/09 
12/22/10 

72%

08-SBD-18-18.8/25.8 IN SAN BERNARDINO COUNTY AT VARIOUS D C HUBBS CONSTRUCTION TRAN, KEN $744,933 06/08/09 100%

HB1 

08-0K8704 

WPCP 

LOCATIONS FROM 1.0 MI NORTH OF ROUTE 

18/138 SEPARATION TO KUFFEL CANYON 

ROAD 

INSTALL METAL BEAM GUARDRAILING 

YUCAIPA CA 92399 

(909)790-2215 

37306 VISTA VIEW DRIVE 

(909)844-3312 

236 ORANGE SHOW RD 

STE 109 

SAN BERNARDINO, CA 92408 

$579,354
 $0

06/24/09 
06/16/10 

76%

COMPLETED 
06/16/10 

08-SBD-18-20.3/20.9 IN SAN BERNARDINO CO NEAR RIMFOREST P T M GENERAL ENGINEERING OBADIKE, JOE $253,053 08/11/09 75%
08-0K6404 FROM 0.2 MI WEST OF CREST FORREST 

DRIVE TO 0.3 MI EAST OF LAKE GREGORY 

SERVICES INC 

P O BOX 7745 
1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$64,424
 $0

08/28/09 
06/29/10 

25%

DRIVE 

INSTALL TRAFFIC SIGNALS 
RIVERSIDE CA 925137745 

(951)830-6821 

HB1 WPCP (951)710-1000 

08-SBD-18-30.0/32.5 IN SAN BERNARDINO COUNTY IN RUNNING ROCK BOTTOM INC TRAN, KEN $1,069,576 10/22/09 18%

HE13 

08-0A7914 
ACST-X071-(054)E 

X0-71 0-(4E) 

--() 

WPCP 

SPRINGS ON ROUTE 18 AND ON ROUTE 330 

PLANTING AND IRRIGATION 
BAKERSFIELD CA 93308 

(661)859-1700 

2724 LANDCO DRIVE 

(909)844-3312 

236 ORANGE SHOW RD 

STE 109 

SAN BERNARDINO, CA 92408 

$158,019
 $0

12/14/09 
01/27/14 

15%

08-SBD-18-44.2/44.7 IN SAN BERNARDINO COUNTY IN THE CITY FLATIRON WEST INC. PAIBUL, SENI $33,537,351 12/03/08 49%

HA21 

08-227004 
ACST-X071-(053)E 

CBX0-71 0-(3ER)S 

X071- 053-() 

SWPPP 

OF BIG BEAR LAKE ON ROUTE 18 AT 

JUNCTION WITH ROUTE 38. 

REPLACE BRIDGE & REALIGN ROADWAY 
SAN MARCOS, CA 92078 

1770 LA COSTA MEADOWS DR. 

(909)553-6234 

236 ORANGE SHOW RD 

SUITE 109 

SAN BERNARDINO, CA 92408 

$16,405,131
 $0

12/19/08 
04/01/11 

49%

08-SBD-18-58.4/59.3 IN SAN BERNARDINO CO NEAR BIG BEAR D C HUBBS CONSTRUCTION TRAN, KEN $142,851 02/23/09 0% 

HB1 

08-0J6704 

WPCP 

CITY FROM BALDWIN LAKE ROAD TO 0.5 

MILE SOUTH OF CACTUS ROAD 

INSTALL METAL BEAM GUARD RAILING 
YUCAIPA CA 92399 

(909)790-2215 

37306 VISTA VIEW DRIVE 

(909)844-3312

236 ORANGE SHOW RD. 

STE 109 

SAN BERNARDINO, CA 92408 

$745 
$0 

03/13/09 
07/31/09 

1% 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-18-66.6/67.1 IN SAN BERNARDINO CO NEAR LUCERNE SEMA CONSTRUCTION INC AL-KHATEEB, TAGHREED $2,602,629 09/25/09 67%
08-394704 
SARR-P018-(039)E

 P0-18 0-(9E) 

--() 

VALLEY FROM 1.3 MILES SOUTH OF ARTIC 

CANYON WASH TO 0.8 MI NORTH OF MARBLE 

CANYON ROAD__________ 

REPLACE BRIDGE AND REALIGN CURVE 

LAKE FOREST CA 92630 

(949)470-0500 

6 ORCHARD SUITE 150 

(951)232-7793 

15367 TAMARACK ROAD 

VICFTORVILLE, CA 92392 

$1,142,019
 $0

10/07/09 
09/14/10 

44%

HA21 SWPPP 

08-SBD-18-96.5/96.7 IN SAN BERNARDINO COUNTY IN O DONNELL CONSTRUCTION INC MINA, EHAB $170,707 10/22/09 84%
08-458324 VICTORVILLE ON ROUTE 18 FROM 0.1 MILE 

WEST TO 0.1 MILE EAST OF PALMDALE 

ROAD SEPARATION 

UPGRADE WHEELCHAIR CURB RAMPS 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BOULEVARD 

(951)232-6415 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$159,432
 $0

01/12/10 
06/28/10 

93%

HB71 WPCP 

08-SBD-18-102.3/102.6 IN SAN BERNARDINO CO IN VICTORVILLE UNIQUE PERFORMANCE TAHA, ISSA $198,131 09/28/09 100%
08-0J3704 AND ADELANTO AT VERBENA ROAD 

INSTALL TRAFFIC SIGNALS 

CONSTRUCTION INC 

1931 NEWPORT BOULEVARD NO D 
1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$186,333
 $0

10/13/09 
06/08/10 
06/08/10 

100%

COSTA MESA CA 92627 
(951)840-8234 COMPLETED 

HB1 WPCP (949)645-5025 

08-SBD-38-/.5 IN SAN BERNARDINO COUNTY IN REDLANDS MAMCO INC. RAMI ALABBASI, YANG, CHAD $135,859 03/22/10 0%
08-0E1604 FROM COLTON AVENUE TO LUGONIA AVENUE 

REDIRECT STORM WATER RUNOFF 

PROJECT MANAGER 

16810 VAN BUREN BLVD STE 200 
9225 STELLAR COURT 

SUITE B 

$0
 $0

04/15/10 
07/28/10 

0%

HA42 WPCP 

RIVERSIDE, CA 92504 
(951)232-7638 

CORONA, CA 92883 

08-SBD-40-142.2/142.6 IN SAN BERNARDINO COUNTY IN NEEDLES DIVERSIFIED LANDSCAPE SPRAY, MICHAEL $479,073 02/21/08 0%
08-0C5104 FROM L STREET TO 0.4 MILE WEST OF D 

STREET OVERCROSSING 

MANAGEMENT INC. 

23052-H ALICIA PARKWAY #385 
1110A RESEARCH DRIVE 

REDLANDS, CA 92374 

$428,997
 $0

03/12/08 
08/26/11 

0%

HIGHWAY PLANTING AND IRRIGATION 
MISSION VIEJO, CA 92692 

(951)232-6497 PLANT EST 

HA25 SWPPP 
SATIS 

08-SBD-60-7.8/8.3 IN SAN BERNARDINO COUNTY IN ONTARIO PETERSON CHASE GENERAL $110,455 04/28/10 0% 
08-0L4904 FROM 0.3 MI EAST OF VINEYARD AVENUE 

UNDERCROSSING TO 0.5 MI EAST OF 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$0 
$0 

05/11/10 
0% 

MILLEKEN AVENUE UNDERCROS 

APPLY METHACRYLATE TO BRIDGE DECK 
IRVINE CA 92614 

HM1 WPCP (949)252-0441 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

08District 

08-SBD-62-55.0/79.5 

Fed Aid 
Pgm Code 

08-0H6504 

Contract 
Location 

Storm Water 
Plan 

IN SAN BERNARDINO COUNTY FROM IRONAGE 

ROAD TO 8.8 KM WEST OF ROUTE 177 

JUNCTION 

Description 

RESURFACE EXISTING PAVEMENT 

Type Of Work 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC 

Contractor 

RIVERSIDE CA 925092405 

1995 AGUA MANSA ROAD 

GONZALEZ, ALFONZO 

Resident 
Engineer 

(951)538-5218 

6690 LA CONTENTA ROAD 

YUCCA VALLEY, CA 92284 

$1,803,600

Bid + CCOs

 $1,812,973

Comp To date

 $0

This Month 

05/25/07 

Awarded 

06/14/07 

Approved 

10/05/07 

Est Comp
Accepted 

100%

%Time

 100%

% Work 
Message 

HM1 WPCP (951)684-5360 

08-SBD-62-/11.1 

HM1 

08-0M8504 

WPCP 

IN SAN BERNARDINO CO IN AND NEAR 

YUCCA VALLEY AND TWETYNINE PALMS FROM 

RIVERSIDE CO LINE TO CHURCH STREET 

AND VARIOUS LOCATIONS 

PLACE SLURRY SEAL 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

PARVINJAH, MOHSEN 

(951)232-7755 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$2,198,047
 $2,229,799

 $0

01/26/10 
03/02/10 
06/28/10 
06/25/10 

100%

 97%

08-SBD-66-20.8/21.3 

HB1 

08-0E5704 
ACHS-X071-(005)E 

PHX0-71 0-(5EG) 

X071- 005-() 

WPCP 

IN SAN BERNARDINO COUNTY AT VARIOUS 

LOCATIONS 

REPLACE METAL BEAM GUARD RAIL 

J MC LOUGHLIN ENGINEERING CO. 

RANCHO CUCAMONGA, CA 91730 

BOULOS, IHAB 

(951)232-7582 

10641 FULTON COURT 236 ORANGE SHOW RD 

STE 109 

SAN BERNARDINO, CA 92408 

$1,277,814
 $762,359

 $0

12/24/09 
01/19/10 
07/06/10 

83%

 58%

08-SBD-95-9.7/21.3 
08-0M9904 

IN SAN BERNARDINO COUNTY AT AND NEAR 

VIDAL JUNCTION AT VARIOUS LOCATIONS 

REPLACE ASPHALT CONCRETE SURFACING 

INTERMOUNTAIN SLURRY SEAL INC 

WATSONVILLE CA 95077 

P O BOX 50085 

$1,501,945
 $0
 $0

05/24/10 
06/15/10 

0%

 0%

HM1 WPCP 

(831)724-1011 

08-SBD-95-10.0/0 

HA22 

08-0M7804 

WPCP 

IN SAN BERNARDINO CO NEAR VIDAL 

JUNCTION AT ROUTE 62 / ROUTE 95 AT 

THE AGRICULTRUAL INSPECTION STATION 

REMOVE STRUCTURAL SECTION 

BLANCO CONSTRUCTION 

RIVERSIDE CA 92503 

(951)906-1661 

4435 CARLSON PLACE 

MINA, EHAB 

(951)232-6415 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$188,438
 $191,769

 $0

01/19/10 
03/02/10 
06/23/10 

91%

 98%

08-SBD-95-37.3/47.6 

HM1 

08-0N1004 

WPCP 

IN SAN BERNARDINO CO NEAR NEEDLES 

FROM HAVASU LAKE ROAD TO PIPELINE 

ROAD AND FROM GOFFS ROAD TO 7 MILES 

SOUTH NEVADA STATE LINE 

REPAIR PAVEMENT 

CRUCO CONSTRUCTION GROUP INC 

FRESNO CA 93706 

(559)498-3639 

2443 FOUNDRY PARK 

DAVIS, DARCY 

(951)232-6000

94200 CLARK MOUNTAIN 

ROAD 

MOUNTAIN PASS, CA 92366 

$1,095,995 
$0 
$0 

03/10/10 
04/07/10 
07/06/10 

0% 

0% 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-SBD-138-23.0/23.2
 
08-0F7804
 

HB1 SWPPP
 

08-SBD-210-9.4/11
 
08-204324
 

HE11 SWPPP
 

08-SBD-215-4.8/6.5
 
08-007174
 
PNRS-6208-(013)N
 

L 62-08 0-(3N)
 

--()
 

HB5 SWPPP
 

HE11
 

08-SBD-215-8.8/11.6
 
08-4440U4
 

HB5 SWPPP
 

08-SBD-215-12.8/17.1
 
08-0K8504
 
ACHS- 215-(226)1
 

IMG- 215-(226)1
 

--()
 

HB1 WPCP
 

08-SBD-330-35.0/37.5
 
08-0P6604
 

2010
 

201130
 

Description

Type Of Work
 

IN SAN BERNARDION COUTY NEAR
 

HESPERIA FROM 2.1 MILES EAST OF
 

SUMMIT VALLEY ROAD TO 0.7 MILE WEST
 

OF ROUTE 173 JUNCTION
 

CORRECT VERTICAL CURVES & SHOULDERS
 

IN SAN BERNARDINO COUNTY AT RANCHO
 

CUCAMONGA ON ROUTE 15 AND ON ROUTE
 

210
 

MITIGATION PLANTING
 

IN SAN BERNARDINO COUNTY IN SAN
 

BERNARDINO AT VARIOUS LOCATIONS
 

WIDEN FREEWAY AND OVERPASSES
 

IN SAN BERNARDINO COUNTY IN SAN
 

BERNARDINO ON ROUTE 210 AND ON ROUTE
 

215
 

CONSTRUCT BRIDGES
 

IN SAN BERNARDINO FR 1.2MI N/O UNIV
 

PKWY UC TO 0.2MI S/O PALM AVE UC & FR
 

1.5MI N/O LITTLE LEAGUE DR OC TO
 

0.2MI S/O DEVORE RD OC 


INSTALL METAL BEAM GUARD RAIL
 

IN SAN BERNARDINO COUNTY NEAR RUNNING
 

SPRINGS FROM 2.5 MILE NORTH OF CITY
 

CREEK BRIDGE TO 4.3 MILE SOUTH OF
 

LIVE OAK DRIVE
 

REMOVE, REPLACE 11' CSP
 

CULVERT/RESTORE AC
 

Contractor 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 95077
 

(831)724-1011
 

JMA CONSTRUCTION CO.
 

6143 HOPE STREET
 

SEMI VALLEY, CA 93063
 

MCM CONSTRUCTION INC.
 

P.O. BOX 620
 

NORTH HIGHLANDS, CA 95660
 

MCM CONSTRUCTION INC
 

P O BOX 620
 

NORTH HIGHLANDS, CA 95660
 

D C HUBBS CONSTRUCTION
 

37306 VISTA VIEW DRIVE
 

YUCAIPA CA 92399
 

(909)790-2215
 

J. MC LOUGHLIN ENGINEERING
 

COMPANY INC.
 

10641 FULTON CT.
 

RANCHO CUCAMONGA, CA 91730
 

Resident
 
Engineer
 

GADALLA, AMGAD
 

236 ORANGE SHOW RD.
 

STE 109
 

SAN BERNAARDINO, CA
 

92408
 

(909)844-9731
 

SPRAY, MICHAEL
 

1110A RESEARCH DRIVE
 

REDLANDS, CA 92374
 

(951)232-6497
 

YOGARAJAH, MANNY
 

850 S. VIA LATA STE
 

100A
 

COLTON, CA 92324
 

(951)830-6864
 

YOGARAJAH, MANNY
 

850 S. VIA LATA, STE
 

100A
 

COLTON, CA 92324
 

(951)830-6864
 

PAIBUL, SENI
 

4627 VIAGGIO CIRCLE
 

RIVERSIDE, CA 92509
 

(909)553-6234


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$398,995

 $376,612


 $0


 $829,605

 $786,340


 $0


 $83,652,003

 $80,519,134


 $0


 $65,904,134

 $12,489,618


 $0


 $328,184

 $0

 $0


 $6,010,000
 
$3,532,067
 

$0
 

03/16/09 0%

03/27/09
 

0%

11/10/10
 

PLANT EST
 

SATIS
 

09/21/07 0%

11/14/07
 

0%

01/17/12
 

PLANT EST
 

SATIS
 

11/21/07
 
12/14/07
 
08/03/11
 

10/23/09
 
11/17/09
 
01/24/13
 

05/13/10
 
06/07/10
 

95%


 95%


 13%


 19%


 0%


 0%


03/11/10 100%
 
03/11/10
 

61%

07/31/10
 

OVER RUN
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Statement of Ongoing Contracts as of 06/20/10
07/02/10
 

District 08 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

08-SBD-395-33.4/45.9 IN SAN BERNARDINO COUNTY AT KRAMER AUTOBAHN CONSTRUCTION INC $105,966 04/06/10 0%

08-0L3204 $0 04/23/10
FROM 4.4 MILES SOUTH OF KRAMER ROAD P O BOX 11238
 0%


$0

TO 0.1 MILE SOUTH OF ROUTE 395/58
 

SANTA ANA CA 927111238

SEPARATION
 

(714)769-7025

INSTALL CENTERLINE RUMBLE STRIP
 

HB1 WPCP
 

08-SBD-5708-/0	 IN SAN BERNARDINO COUNTY AT ANGELUS DREAMBUILDER $317,061 05/24/10 0%


OAKS AT THE CAMP ANGELUS MAINTENANCE 1361 E GARTEN DRIVE
08-0M5604	 $0 06/15/10
 
0%


$0

STATION ON HIGHWAY 38
 

PLACENTIA CA 92870

REPLACE PAVEMENT
 

(714)646-3697
 

HA12 SWPPP
 

08-SBD-5730-/0	 IN SAN BERNARDINO COUNTY IN FONTANA DJM CONSTRUCTION CO INC LENART, ELVIRA $28,583,935 03/03/08 68%
 

AT THE SOUTHERN REGIONAL LABORATORY 1540 SOUTH LEWIS STREET
08-0H2824	 $25,789,610 03/21/08
3474 NIKI WAY	 91%

$0 05/09/12


AT 13970 VICTORIA STREET RIVERSIDE, CA 92507

ANAHEIM, CA 92805


CONSTRUCT NEW MATERIAL LABORATORY	 (951)232-8949


HA13 SWPPP
 

Totals: Authorized Final Amt: $443,045,944 Completed to Date: $308,803,861 Work This Month: 	 $0
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 09 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-INY-6-.1/0 IN INYO COUNTY IN BISHOP AT THE SOLEX ELECTRONICS INC $177,223 03/18/10 0%
09-0AA034 BISHOP MAINTENANCE STATION AT 1250 

SPRUCE STREET 

19481 HARBORGATE WAY $0
 $0

04/22/10 
0%

INSTALL PHOTOVOLTAIC PANELS 
TORRANCE CA 90501 

(310)856-3698 

09-INY-168-13.5/15 IN INYO COUNTY NEAR BIHSOP FROM ED GRANITE CONSTRUCTION COMPANY CHRIS TALBOT $811,378 04/21/10 33%
09-345104 
SARR-S168-(053)E 

S1-68 0-(3E)

--() 

POWERS ROAD TO RED HILL ROAD 

SHOULDER WIDENING 
BAKERSFIELD CA 93388 

PO BOX 5127 

(760)872-0794 

500 S MAIN ST 

BISHOP CA 93514 

$122,856
 $0

05/12/10 
07/23/10 

15%

HA22 SWPPP 

09-INY-190-9.8/24.5 IN INYO COUNTY NEAR OLANCHA FROM INTERNATIONAL SURFACING $765,338 04/05/10 0%
09-343104 ROUTE 395 TO ROUTE 136 

PLACE MODIFIED BINDER CHIP SEAL 

SYSTEMS 

PO BOX 4770 

$0
 $0

04/22/10 
07/30/10 

0%

MODESTO, CA 95352 
(760)872-0794 

HM1 WPCP 

09-INY-190-47.4/47.4 IN INYO COUNTY IN DEATH VALLEY WILLIAM KANAYAN CONSTRUCTION CHRIS TALBOT $391,240 04/29/10 17%
09-333804 
SARR-P190-(013)E

 P1-90 0-(3E) 

--() 

NATIONAL PARK AT PADRE POINT ROAD 

CONSTRUCT SCENIC OVERLOOK 
RIMFOREST CA 92378 

PO BOX 643 

(160)872-0794 

500 S MAIN ST 

BISHOP CA 93514 

$68,190
 $0

05/18/10 
08/25/10 

18%

SWPPP 

09-INY-190-68.9/0 IN INYO COUNTY EAST OF PANAMINT GRANITE CONSTRUCTION COMPANY CHRIS TALBOT $174,776 05/06/10 0%
09-338404 SPRINGS AT TOWNE PASS 

CONSTRUCT BRAKE CHECK AREAS 
BAKERSFIELD CA 93388 

PO BOX 5127 500 S MAIN ST 

BISHOP CA 93514 

$0
 $0

06/01/10 
07/21/10 

0%

(760)872-0794 

HB1 WPCP 

09-INY-395-17.9/0 IN INYO COUNTY SOUTH OF OLANCHA AT BOWIE CONTRACTORS HAKIM AL-FAYIZ $1,121,200 07/21/09 100% 
09-314504 GILL STATION COSO ROAD AT THE COSO 

SAFETY ROADSIDE REST AREA 

UPGRADE SCENIC ROADSIDE REST AREA 
LANCASTER, CA 93535 

42424 NORTH 4TH STREET EAST 

(760)937-3240

500 SOUTH MAIN STREET 

BISHOP CA 93514 

$1,127,567 
$0 

08/05/09 
06/17/10 

100% 

PLANT EST 
06/17/10 

HA26 WPCP 
SATIS 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 09 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-INY-395-65.0/76.1 IN INYO COUNTY AT AND NEAR GRANITE CONSTRUCTION C/0 JOSE KURT WEIERMAN $40,025,999 06/16/08 81%
09-2144U4 INDEPENDENCE FROM 1.0 KM SOUTH OF LA 

AQUEDUCT BRIDGE TO 0.7 KM NORTH OF 

HERNANDEZ 

PO BOX 5127 
500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$35,871,341
 $990,622

07/09/08 
10/12/10 

90%

SHABBELL LANE 

WIDEN TO FOUR-LANE EXPRESSWAY 
BAKERSFIELD, CA 93388-5127 

(760)872-0781 

HE13 SWPPP 

09-INY-395-76.6/0 IN INYO COUNTY NEAR INDEPENDENCE AT HERBACK GENERAL ENGINEERING $99,099 01/05/10 0%
09-340504 WEST DUSTY LANE 

CONSTRUCT LEFT TURN LANE 

2531 NOWLIN ROAD $0
 $0

01/29/10 
0%

MINDEN NV 89423 

(775)267-6800 
SUSPENDED 

HB1 WPCP 

09-INY-395-115.0/0 IN INYO COUNTY IN BISHOP AT THE SOLEX ELECTRONICS INC $422,547 03/18/10 0%
09-0AA014 CALTRANS DISTRICT 9 OFFICE BUILDING 

AT 500 SOUTH MAIN STREET 

19481 HARBORGATE WAY $0
 $0

04/22/10 
0%

INSTALL PHOTOVOLTAIC PANELS 
TORRANCE CA 90501 

(310)856-3698 

09-INY-395-117.8/122.4 IN INYO COUNTY NEAR BISHOP FROM QUALCON CONTRACTORS, INC. H. J. BLOMMER $8,360,814 10/30/08 100%
09-258014 
ACNH-P395-(220)E 

--() 

BARLOW LANE TO 0.1 KM EAST OF 

PLEASANT VALLEY DAM ROAD 

HOT MIX ASPHALT OVERLAY 
MINDEN, NV 89423-4203 

1645 ESMERALDA AVE 

(760)872-0789 

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$8,280,456
 $0

11/14/08 
06/03/10 

100%

PLANT EST 
06/03/10 

HA22 SWPPP 
SATIS 

09-INY-5505-/0 IN INYO COUNTY IN BISHOP AT SHOP 29 RE COM DEVELOPMENT COMPANY $1,055,543 04/22/10 0%
09-310604 EQUIPMENT MAINTENANCE FACILITY AT 11 

JAY STREET 

2488 DIXON LANE $0
 $0

06/14/10 
0%

REMODEL SHOP FACILITIES 
BISHOP CA 93514 

(760)873-3301 

HA11 WPCP 

09-KER-58-82.6/0 IN KERN COUNTY NEAR KEENE AT THE VICTORY ENGINEERS INC SAM DHALIWAL $430,756 02/11/10 94% 
09-341904 TEHACHAPI CREEK OVERHEAD AND NEAR 

BORON AT BORAX ROAD OVERCROSSING 

REHABILITATE BRIDGE DECK 
FRESNO, CA 93720 

(661)391-4742

575 EAST ALLUVIAL AVE STE 106 1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$363,309 
$0 

03/26/10 
06/23/10 

84% 

HA21 WPCP 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10
 

District 09 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-KER-58-94.1/0 IN KERN COUNTY NEAR TEHACHAPI AT JMC LOUGHLIN ENGINEERING CO.INSAM DHALIWAL $568,239 01/05/10 0%
09-341804 SUMMIT OVERHEAD AND AT SAND CANYON 

OVERHEAD 

PLACE BRIDGE DECK SEALS 
RANCHO CUCAMONGA, CA 91730 

10641 FULTON COURT 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$0
 $0

01/25/10 
08/13/10 

0%

HM3 WPCP 

09-MNO-6-17.5/26.5 IN MONO COUNTY AT AND NEAR BENTON INTERNATIONAL SURFACING DANIEL DEYO $850,405 05/20/10 0%
09-343004 FROM 2.1 MILES NORTH OF CINNAMON 

RANCH ROAD TO 0.8 MILE NORTH OF 

SYSTEMS 

PO BOX 4770 
500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$0
 $0

06/02/10 
07/30/10 

0%

ROUTE 120 

PLACE MODIFIED BINDER CHIP SEAL 
MODESTO, CA 95352 

(760)872-0794 

HM1 WPCP 

09-MNO-120-/4.5 IN MONO COUNTY NEAR LEE VINING AT SIERRA NEVADA CONSTRUCTION, H. J. BLOMMER $2,108,007 04/26/10 0%
09-342904 VARIOUS LOCATIONS FROM THE TUOLUMNE 

COUNTY LINE TO 0.1 MILE WEST OF 

INC. 

P. O. BOX 50760 
500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$0
 $0

05/11/10 
08/06/10 

0%

YELLOW JACKET ROAD 

PLACE HOT MIX ASPHALT OVERLAY 
SPARKS, NV 89435 

(760)648-7906 

HM1 WPCP 

09-MNO-395-32.4/0 IN MONO COUNTY SOUTH OF LEE VINING AT REYMAN BROTHERS CONSTRUCTION HAKIM AL-FAYIZ $794,970 07/20/09 48%
09-300704 THE CRESTVIEW SAFETY ROADSIDE REST 

AREA 

REHABILITATE FOR ADA COMPLIANCE 
SPARKS, NV 89431 

151 SOUTH 18TH STREET 

(760)937-3240 

500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$407,622
 $0

08/12/09 
03/04/10 

51%

HA26 WPCP 

09-MNO-395-84.0/85.6 IN MONO COUNTY NEAR BRIDGEPORT FROM CRUCO CONSTRUCTION GROUP, INC.ANDREW BRANDT $616,668 04/07/10 44%
09-326804 
ACHS-P395-(228)E 

P3-95 2-(8E)

--() 

4.6 MILES NORTH OF BUCKEYE ROAD TO 

1.4 MILES SOUTH OF SWAUGER CANYON 

ROAD 

WIDEN SHOULDER 

FRESNO, CA 93706 

2443 FOUNDRY PARK AVENUE 

(760)872-8036 

500 S. MAIN ST. 

BISHOP, CA 93514 

$213,551
 $0

05/04/10 
07/22/10 

35%

HB4N WPCP 

09-MNO-395-91.7/96.8 IN MONO COUNTY NEAR SONORA JUNCTION STEVE MANNING CONSTRUCTION INCANDREW BRANDT $1,497,525 04/27/10 13% 
09-327104 
SARR-X051-(025)E

 X0-51 0-(5E) 

--() 

ON ROUTE 108 AT ROUTE 395 AND ON 

ROUTE 395 FROM BIRCHIM FLAT ROAD TO 

0.8 MI N OF WEST WALKER R 

INSTALL WILDLIFE CROSSINGS 

REDDING CA 96049 

(530)222-0810 

P O BOX 491660 

(760)937-8947

500 S. MAIN ST 

BISHOP, CA 93514 

$6,745 
$0 

05/12/10 
11/02/10 

0% 

SUSPENDED 

SWPPP 
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07/02/10 

District 09 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-MNO-395-106.3/120.4 
09-347104 

IN MONO COUNTY NEAR WALKER FROM 

EASTSIDE LANE TO THE NEVADA STATE 

LINE 

PLACE MODIFIED BINDER CHIP SEAL 

WEST COAST PAVING AND CHIP 

SEALING 

YREKA, CA 96097 

PO BOX 1231 

DANIEL DEYO 

(760)872-0794 

500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$859,006
 $0
 $0

05/24/10 
06/14/10 

0%

 0%

HM1 WPCP 

09-MNO-5704-/0 

HA12 

09-334204 

WPCP 

IN MONO COUNTY ABOUT 11.8 MILES 

NORTH OF LEE VINING AT THE CONWAY 

SUMMIT MAINTENANCE STATION 

CONSTRUCT MAINTENANCE FACILITY 

RE COM DEVELOPMENT COMPANY 

BISHOP CA 93514 

(760)873-3301 

2488 DIXON LANE 

$813,408
 $0
 $0

04/22/10 
06/14/10 

0%

 0%

09-MNO-5717-/0 

HA12 

09-315204 

WPCP 

IN MONO COUNTY NEAR SONORA JUNTION AT 

THE SONORA JUNCTION HIGHWAY 

MAINTENANCE STATION 

CONSTRUCT STEEL BUILDING 

D G GRANADE INC 

SHINGLE SPRINGS CA 95682 

(530)677-7484 

4420 BUSINESS DRIVE 

$729,825
 $0
 $0

04/08/10 
05/24/10 

0%

 0%

09-SBD-127-.1/3.2 

HM1 

09-339604 
SARR-000C-(307)E

 00-0C 3-(7E) 

--() 

WPCP 

IN INYO AND SAN BERNARDINO COUNTIES 

AT VARIOUS LOCATIONS 

PLACE HOT MIX ASPHALT 

QUALCON CONTRACTORS INC 

MINDEN NV 89423 

1645 ESMERALDA AVENUE 

CHRIS TALBOT 

(760)872-0794 

500 S. MAIN ST. 

BISHOP CA 93514 

$1,493,557
 $1,422,291

 $0

11/24/09 
01/25/10 
06/30/10 

60%

 94%

09-SBD-127-10.5/27.5 

HM1 

09-347004 

WPCP 

IN SAN BERNARDINO COUNTY ABOUT 10 

MILES NORTH OF BAKER FROM 2.3 MILES 

NORTH OF SILVER LAKE ROAD TO 10.7 

MILES NORTH OF RIGGS ROAD 

PLACE MODIFIED BINDER CHIP SEAL 

GRAHAM CONTRACTORS, INC. 

SAN JOSE, CA 95159 

PO BOX 26770 

DANIEL DEYO 

(760)872-0794

500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$940,741 
$0 
$0 

05/18/10 
06/02/10 
10/29/10 

0% 

0% 

Totals: Authorized Final Amt: $65,108,263 Completed to Date: $47,883,929 Work This Month: $990,622
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Statement of Ongoing Contracts as of 06/20/10
07/02/10
 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

10-ALP-4-24.0/31.7
 
10-0U7004
 
SARR-P004-(135)E
 

P0-04 1-(5E)


--()
 

HM1 WPCP
 

10-ALP-4-/0
 
10-0U6904
 

WPCP
 

10-ALP-88-1.9/0
 
10-444204
 

HA11 WPCP
 

10-ALP-89-/10
 
10-0S5404
 
ACST-P089-(097)E


 P0-89 0-(7E)
 

--()
 

HA22 WPCP
 

10-ALP-5725-/0
 
10-0F1404
 

HA12 WPCP
 

10-AMA-49-7.0/11
 
10-049954
 

HE14 SWPPP
 

Description

Type Of Work
 

IN ALPINE COUNTY NEAR MARKLEEVILLE
 

FROM 0.1 MILE WEST OF RAYMOND MEADOW
 

CREEK BRIDGE TO ROUTE 89
 

HOT MIX ASPHALT RESURFACING
 

IN ALPINE, AMADOR, CALAVERAS AND
 

STANISLAUS COUNTIES AT VARIOUS
 

LOCATIONS
 

INSTALL RADIO COMMUNICATION
 

IN AMADOR AND ALPINE COUNTIES AT
 

PEDDLER HILL AND CAPLES LAKE
 

MAINTENANCE STATIONS
 

CONSTRUCT TWO NEW BUILDINGS
 

IN ALPINE COUNTY NEAR MARKLEEVILLE
 

FROM MONO COUNTY LINE TO WEST
 

JUNCTION ROUTE 4
 

HOT MIX ASPHALT RESURFACING
 

IN ALPINE COUNTY AT THE WOODFORDS
 

MAINTENANCE STATION
 

INSTALL COVERED MATERIAL BINS
 

IN AMADOR COUNTY IN AND NEAR SUTTER
 

CREEK FROM 0.5 KM NORTH OF SUTTER
 

CREEK BRIDGE TO 1.8 KM SOUTH OF
 

AMADOR CREEK BRIDGE
 

PLANTING AND IRRIGATION
 

Resident 
EngineerContractor 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 95077
 

(831)724-1011
 

RICHARD A HEAPS ELECTRICAL
 

CONTRACTOR INC
 

8909 FLORIN ROAD
 

SACRAMENTO CA 95829
 

(916)386-8857
 

YOUNGER GENERAL CONTRACTOR INCEHAB A WAHED
 

3195 FITZGERALD ROAD
 611 SAN JUAN AVENUE
 

STOCKTON, CA 95203

RANCHO CORDOVA, CA 95742
 

(209)333-6922
 

QUALCON CONTRACTORS INC
 

1645 ESMERALDA AVENUE
 

MINDEN NV 89423
 

(775)782-2006
 

ANDREW STURGEON CONSTRUCTION
 

8259 ALPINE AVENUE
 

SACRAMENTO CA 95826
 

(916)452-6108
 

ODYSSEY LANDSCAPE COMPANY, INCCOLE, BRAD / OSHITA,
 

800 WEST EIGHT MILE ROAD STANLEY
 

STOCKTON, CA 95209
 

(209)333-6928


 $896,896

 $0

 $0


 $204,140

 $0

 $0


 $6,231,996

 $5,227,101


 $0


 $1,278,274

 $0

 $0


 $255,330

 $0

 $0


 $1,961,803
 
$1,891,166
 

$0
 

06/08/10 0%

06/25/10
 

0%


06/10/10 0%

06/22/10
 

0%


03/18/08 47%

04/17/08
 

84%

08/12/10
 

SUSPENDED
 

06/14/10 0%

06/25/10
 

0%


04/28/10 0%

06/15/10
 

0%


11/20/06 0%
 
12/26/06
 

0%

12/31/12
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

10District 

10-AMA-88-5.5/14.3 

Fed Aid 
Pgm Code 

10-0T9704 

Contract 
Location 

Storm Water 
Plan 

IN AMADOR COUNTY IN AND NEAR IONE ON 

ROUTE 88 AND ON ROUTE 124 

Description 

RESURFACE ROAD 

Type Of Work 

GEORGE REED INC 

Contractor 

LODI CA 95241 

P O BOX 1630 

Resident 
Engineer 

$1,581,849

Bid + CCOs

 $0

Comp To date

 $0

This Month 

05/26/10 

Awarded 

06/15/10 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HM WPCP 

(209)334-0790 

10-CAL-4-53.5/58.1 
10-0S5204 

IN CALAVERAS COUNTY NEAR COTTAGE 

SPRINGS FROM 0.3 MILE EAST OF 

BEATRICE DRIVE TO 1.1 MILE EAST OF 

WEST COAST PAVING AND CHIP 

SEALING 

P O BOX 1231 

$347,208
 $0
 $0

04/08/10 
04/23/10 

0%

 0%

HM1 WPCP 

CONN OLD HIGHWAY 

APPLY CHIP SEAL 
YREKA CA 96097 

(530)842-7283 

10-CAL-12-3.0/9.9 

HA22 

10-379304 
ACST-P012-(104)E

 P0-12 1-(4E) 

--() 

SWPPP 

IN CALAVERAS COUNTY AT AND NEAR 

VALLEY SPRINGS FROM 0.5 MILE EAST OF 

SOUTHWORTH ROAD TO CEDAR STREET 

PAVEMENT REHABILITATION 

TEICHERT CONSTRUCTION INC 

STOCKTON, CA-59201 

P.O.BOX 1118 

SHIVINDER SINGH 

(209)333-6972 

1110 W KETTLEMAN 

LANE, SUITE 35 

LODI, CA-95240 

$4,070,518
 $0
 $0

05/05/10 
05/24/10 
12/31/10 

0%

 0%

10-MER-5-.4/32.3 
10-0E7204 

IN MERCED COUNTY AT VARIOUS LOCATIONS 

INSTALL TRAFFIC MONITORING STATIONS 

RICHARD A. HEAPS INC. 

SACRAMENTO, CA 95829 

8909 FLORIN ROAD 

HASSAN JAKHAR 

P. O. BOX 311 MERCED, 

CA 95341 

$1,578,883
 $1,565,092

 $0

07/08/09 
08/12/09 
06/02/10 

95%

 99%

HB4N WPCP 
(209)724-9096

10-MER-99-10.8/13.1 

HE14 

10-363124 

SWPPP 

IN MERCED CO IN AND NEAR MERCED FROM 

MILES CREEK OVERFLOW TO CHILDS AVENUE 

OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 

TAKEHARA LANDSCAPE, INC. 

SACRAMENTO, CA 95827 

POST OFFICE BOX 277085 

COLE, BRAD / OSHITA, 

STANLEY 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

LODI, CA 95240 

$969,214
 $91,860

 $0

02/10/10 
03/10/10 
12/31/13 

4%

 9%

10-MER-99-12.6/17.6 
10-0U0104 

WPCP 

IN MERCED COUNTY IN MERCED AND IN 

MERCED AND STANISLAUS COUNTIES IN AND 

NEAR TURLOCK 

SLAB REPLACEMENT 

ANOZIRA INCORPORATED 

SAN RAMON CA 94583 

(925)771-8400 

2415 SAN RAMON VLY BLVD 4 426 

$732,177 
$0 
$0 

05/12/10 
06/01/10 

0% 

0% 
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Statement of Ongoing Contracts as of 06/20/10

District 10 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

10-MER-99-15.8/17.3 IN MERCED COUNTY IN AND NEAR MERCED RGW SIAMAK SIRANG $20,860,143 10/08/09 7%

10-0K0204 $2,803,069 10/22/09
FROM 0.1 KM NORTH OF V STREET 550 GREENVILLE RD.
 3469 YEAGER DRIVE	 13%

SARR-P099-(521)E	 $0 04/06/12


UNDERCROSSING TO BLACK RASCAL CANAL
 SUITE 109
 
P0-99 5-(1E)	 LIVERMORE, CA. 94550-9297


BRIDGE	 MADERA,CA 93637

--()
 

REPLACE BRIDGE (209)610-3932

HA21 SWPPP
 

10-MER-99-20.5/20.5	 IN MERCED COUNTY NEAR ATWATER AT JEFFCO PAINTING & COATING, KEWAL VIRK $478,203 04/20/10 20%


BUHACH ROAD OVERCROSSING INCPO BOX 1888 VALLEJO CA
10-0T8804	 $37,858 05/12/10
3469 YEAGER DRIVE	 8%

$0 08/16/10


REPAINT BRIDGE	 94590
 SUITE 109
 

MADERA CA 93637
 

(559)675-5272

WPCP
 

(707)562-1900
 

10-MER-99-22.0/37.3 IN MERCED AND MARIPOSA COUNTIES AT CENTRAL STRIPING SERVICE INC $90,624 05/18/10 0%

10-0S3604 $0 06/24/10
VARIOUS LOCATIONS	 3489 LUYUNG DRIVE
 0%


$0

REPLACE PAVEMENT MARKERS
 

RANCHO CORDOVA CA 95742
 

(916)635-5175
 

WPCP
 

10-MER-99-23.8/26.5 IN MERCED COUNTY IN AND NEAR ATWATER BAY CITIES PAVING AND GRADING VIRK, KEWAL $31,751,598 03/20/08 0%

10-414814 $31,024,725 04/07/08
FROM 0.4 KM NORTH OF ATWATER INC.
 3469 YEAGER DR STE	 0%


$0 10/04/10

OVERHEAD TO 0.4 KM SOUTH OF ARENA WAY P O BOX 6227
 109
 
CONSTRUCT FREEWAY AND BRIDGES
 MADERA CA 93637-8748	 PLANT EST


CONCORD CA 94524
 
SATIS


HE14 SWPPP
 

10-MER-99-26.8/27.6 IN MERCED COUNTY NEAR LIVINGSTON FROM ROLFE CONSTRUCTION COLE, BRAD / OSHITA, $310,553 02/11/10 24%

10-3169C4 $8,600 04/06/10
0.3 MILE SOUTH TO 0.5 MILE NORTH OF 3573 SOUTHERN PACIFIC AVE. STAN
 3%


$0 12/31/13

SULTANA DRIVE OVERCROSSING
 1110 WEST KETTLEMAN
 

ATWATER, CA 95301

HIGHWAY PLANTING AND IRRIGATION	 LANE, SUITE 35
 

LODI, CA 95240

HB4C SWPPP
 

(209)333-6928
 

10-MER-99-32.6/37.2 IN MERCED COUNTY NEAR DELHI FROM 0.9 ODYSSEY LANDSCAPE CO., INC. COLE, BRAD $622,471 08/19/08 39%
 
10-0L5804 $465,002 09/10/08
MILE SOUTH OF SOUTH AVENUE 5400 WEST HIGHWAY 12
 1110 WEST KETTLEMAN	 77%

ACST-P099-(515)E	  $0 12/31/12


OVERCROSSING TO 0.5 MILE NORTH OF LANE, SUITE 35

P0-99 5-(5E) LODI, CA 95242


GRIFFITH ROAD OVERCROSSING LODI, CA 95240

--()
 

HIGHWAY PLANTING (209)724-9096

SWPPP
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Statement of Ongoing Contracts as of 06/20/10
07/02/10
 

District 10 

10-MER-140-11.9/24 

Fed Aid 
Pgm Code 

10-0S5104 

Contract 

ACST-P140-(032)E 

P1-40 0-(2E)

--() 

WPCP 

Location 
Storm Water 
Plan 

IN MERCED COUNTY ABOUT 5.6 MILES EAST 

OF GUSTINE FROM SAN JOAQUIN RIVER 

BRIDGE TO 0.6 MILE EAST OF LINCOLN 

BOULEVARD 

Description 

RESURFACE ROAD 

Type Of Work 

TEICHERT CONSTRUCTION PO BOX 

3367 TURLOCK CA 95381 

Contractor 

(209)632-6600 

KEWAL VIRK 

Resident 
Engineer 

(559)675-5272 

3469 YEAGER DRIVE 

SUITE 109 

MADERA CA 93637 

$1,711,948

Bid + CCOs

 $0

Comp To date

 $0

This Month 

05/28/10 

Awarded 

06/22/10 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

10-MER-152-11.5/16.1 
10-0S5304 

IN MERCED COUNTY NEAR LOS BANOS FROM 

0.2 MILE EAST OF ROUTE 152/33 

SEPARATION TO 0.1 MILE WEST OF VOLTA 

TOM MAYO CONSTRUCTION INC 4735 

E FREMONT STREET STOCKTON CA 

95215 

KEWAL VIRK 

3469 YEAGER DRIVE 

SUITE 109 

$825,095
 $0
 $0

05/27/10 
06/14/10 

0%

 0%

WPCP 

ROAD 

APPLY RUBBERIZED HOT MIX ASPHALT (559)675-5272 

MADERA CA 93637 

(209)943-6248 

10-MER-165-30.0/36.7 

HM1 

10-0U0304 
ACST-P165-(008)E 

P1-65 0-(8E)

--() 

WPCP 

IN MERCED COUNTY AT AND NEAR HILMAR 

FROM 0.2 MILE SOUTH OF WESTSIDE 

BOULEVARD TO STANISLAUS COUNTY LINE 

RESURFACING 

GEORGE REED INC 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

$1,093,453
 $0
 $0

05/27/10 
06/15/10 

0%

 0%

10-SJ-4-4.4/14.2 
10-0T4504 

IN SAN JOAQUIN AND MERCED COUNTIES AT 

VARIOUS LOCATIONS 

POLYESTER CONCRETE OVERLAY 

TRUESDELL CORPORATION OF 

CALIFORNIA INC 

1310 W 23RD STREET 

NOMER GUTIERREZ 

611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$274,228
 $188,689

 $0

04/01/10 
04/20/10 
08/02/10 

33%

 77%

TEMPE, AZ 95282 
(209)942-6160 

HM3 WPCP 

10-SJ-4-5.4/6.9 

HB1 

10-0H04U4 
SARR-P004-(133)E 

P0-04 1-(3E)

--() 

SWPPP 

IN SAN JOAQUIN COUNTY NEAR HOLT FROM 

0.8 KM WEST OF TRACY BOULEVARD 

BOULEVARD TO 1.6 KM EAST OF TRACY 

BOULEVARD 

CURVE IMPROVEMENT 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

WAZIRI,MOHAMMAD 

(209)470-8970 

1110 W KETTLEMAN 

LANE, SUITE 35 

LODI, CA 95240 

$6,462,432
 $814,893

 $0

09/03/09 
09/21/09 
06/12/12 

4%

 13%

10-SJ-4-8.1/T14.3 

HA22 

10-283204 
ACST-P004-(132)E

 P0-04 1-(2E) 

--() 

SWPPP 

IN SAN JOAQUIN CO NEAR STOCKTON 0.2 

MI EAST OF BACON ISLAND ROAD TO SAN 

JOAQUIN RIVER BRIDGE 

PAVEMENT REHABILITATION 

TOP GRADE CONSTRUCTION INC. 

(209)467-4102 

MARQUEZ, PAMELA J 

(209)221-6585

157 SLOAN CT. 

TRACY, CA 95304 

$4,929,465 
$0 
$0 

07/23/09 
08/10/09 
11/09/10 

0% 

0% 

SUSPENDED 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

10-SJ-4-15.7/19.4
 
10-0N2604
 

HM3 WPCP
 

10-SJ-4-/4.4
 
10-0T9604
 
ACST-P004-(136)E


 P0-04 1-(6E)
 

--()
 

HM1 WPCP
 

10-SJ-5-25.4/30
 
10-0T9904
 

HM1 WPCP
 

10-SJ-5-/0
 
10-0T4304
 

HM3 WPCP
 

10-SJ-12-/0
 
10-0K0704
 

HA21 WPCP
 

10-SJ-33-/5
 
10-0S4804
 

WPCP
 

Description

Type Of Work
 

IN SAN JOAQUIN COUNTY IN STOCKTON AT
 

VARIOUS LOCATIONS FROM GARFIELD
 

STREET OVERHEAD AT EASTBOUND ROUTE
 

4/NORTHBOUND ROUTE 99 CONN
 

TREAT BRIDGE DECKS
 

IN SAN JOAQUIN COUNTY NEAR DISCOVERY
 

BAY FROM OLD RIVER BRIDGE TO MIDDLE
 

RIVER BRIDGE
 

RUBBERIZED AC OVERLAY
 

IN SAN JOAQUIN COUNTY IN AND NEAR
 

STOCKTON FROM ROUTE 5/4 SEPARATION TO
 

MARCH LANE UNDERCROSSING
 

REPLACE SLABS
 

IN SAN JOAQUIN COUNTY AT VARIOUS
 

LOCATIONS
 

TREAT BRIDGE DECKS
 

IN SAN JOAQUIN CO NEAR TERMINOUS AT
 

AT MOKELUMNE RIVER BRIDGE
 

REPLACE ELECTRICAL / CONTROL SYSTEM
 

IN SAN JOAQUIN COUNTY IN AND NEAR
 

VERNALIS FROM STANISLAUS COUNTY LINE
 

TO LEHMAN ROAD
 

HOT MIX ASPHALT RESURFACING
 

Contractor 

DEBRUIN CONSTRUCTION INC
 

RICHARD DEBRUIN
 

P O BOX 1355
 

FRENCH CAMP CA 95231
 

M B SERVICES
 

P O BOX 5697
 

CONCORD CA 94524
 

(925)957-9200
 

ANOZIRA INCORPORATED
 

2415 SAN RAMON VALLEY BL 4 42
 

SAN RAMON CA 94583
 

(925)771-8400
 

DEBRUIN CONSTRUCTION INC
 

P O BOX 1355
 

FRENCH CAMP CA 95231
 

(209)462-5100
 

WENHAM CONSTRUCTION
 

2707 CASTLEROCK COURT
 

PLACERVILLE CA 95667
 

(916)939-8332
 

TOM MAYO CONSTRUCTION INC
 

4735 E FREMONT STREET
 

STOCKTON CA 95215
 

(209)943-6248
 

Resident 
Engineer 

NOMER GUTIERREZ
 

(209)942-6160


 $1,097,099

 $1,062,935


 $0


 $774,170

 $0

 $0


 $685,620

 $0

 $0


 $146,063

 $0

 $0


 $209,000

 $0

 $0


 $787,494
 
$0
 
$0
 

02/26/09 100%

03/20/09
 

100%

05/24/10
 
05/24/10
 

SUSPENDED
 

05/13/10
 
06/14/10
 

05/25/10
 
06/14/10
 

03/30/10
 
04/21/10
 

02/25/10
 
04/20/10
 

05/04/10
 
06/01/10
 

0%


 0%


 0%


 0%


 0%


 0%


 0%


 0%


 0%
 

0%
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 10 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

10-SJ-88-3.8/4.9
 
10-0G3204
 
ACHS-P088-(051)S
 

GP08-8 05-()


--()
 

HB1 SWPPP
 

10-SJ-99-16.9/21.8
 
10-0T8304
 

WPCP
 

10-SJ-99-18.6/18.6
 
10-0T8704
 

HM3 WPCP
 

10-SJ-99-27.5/0
 
10-0N9104
 

HB1 SWPPP
 

10-SJ-99-/1.7
 
10-0L6304
 
HSNH-P099-(523)E
 

P0-99 5-(3E)
 

--()
 

HB1 SWPPP
 

10-SJ-132-5.8/7.1
 
10-0U0004
 

WPCP
 

Description

Type Of Work
 

IN SAN JOAQUIN COUNTY NEAR WATERLOO
 

FROM 0.4 KM WEST OF BAKER ROAD TO 0.4
 

KM EAST OF PEZZI ROAD
 

REALIGN OFFSET INTERSECTION
 

IN SAN JOAQUIN COUNTY IN AND NEAR
 

STOCKTON AND LODI
 

TREAT BRIDGE DECKS
 

IN SAN JOAQUIN COUNTY NEAR STOCKTON
 

AT WESTBOUND ROUTE 4 CONNECTOR
 

OVERCROSSING AND AT VERNALIS AT
 

ROUTE 132/33 SEPARATION
 

REPAIR ABUTMENT WALL
 

IN SAN JOAQUIN COUNTY NEAR LODI AT
 

ARMSTRONG ROAD
 

REPLACE HIGHWAY PLANTING
 

IN STANISLAUS AND SAN JOAQUIN
 

COUNTIES IN AND NEAR RIPON FROM
 

HAMMETT ROAD OVERCROSSING TO MILGEO
 

AVENUE OVERCROSSING
 

UPGRADE MEDIAN BARRIER
 

IN STANISLAUS AND SAN JOAQUIN
 

COUNTIES ON ROUTE 99 AND ON ROUTE 132
 

REPAIR FAILED AREAS ON RAMPS
 

Contractor 

KNIFE RIVER CONSTRUCTION C/O
 

LEO VASCONCELOS
 

655 WEST CLAY STREET
 

STOCKTON, CA 95206 1722
 

DEBRUIN CONSTRUCTION INC
 

P O BOX 1355
 

FRENCH CAMP CA 95231
 

(209)462-5100
 

VICTORY ENGINEERS INC
 

575 E ALLUVIAL AVENUE STE 106
 

FRESNO CA 93720
 

(559)439-7700
 

WATKIN & BORTOLUSSI, INC.
 

77 LARKSPUR STREET
 

SAN RAFAEL, CA 94901
 

RGW CONSTRUCTION INC.
 

P.O. BOX 2910
 

LIVERMORE, CA 94551
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

Resident 
Engineer 

NOMER GUTIERREZ
 

WATERFRONT
 

CONSTRUCTION OFFICE,
 

611 SAN JUAN AVE
 

STOCKTON, CA 95203
 

(209)942-6160
 

COLE, BRAD / STAN
 

OSHITA
 

1110 WEST KETTLEMAN
 

LANE, SUITE 35
 

LODI, CA 95240
 

(209)333-6928
 

DAVID ABLEDU
 

952 GOODWIN DRIVE,
 

RIPON CA 95366
 

(209)599-7281


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$1,142,673

 $1,119,897


 $0


 $309,079

 $0

 $0


 $163,445

 $0

 $0


 $412,600

 $323,231


 $0


 $3,886,898

 $661,524


 $0


 $476,074
 
$0
 
$0
 

05/26/09
 
06/05/09
 
08/12/10
 
06/30/10
 

05/24/10
 
06/15/10
 

05/20/10
 
06/09/10
 

01/28/09
 
02/17/09
 
12/31/12
 

%Time
% Work 

Message 

73%


 97%


 0%


 0%


 0%


 0%


 0%


 0%


PLANT EST
 

SATIS
 

12/07/09 0%

12/22/09
 

0%

02/21/11
 

PLANT EST
 

SATIS
 

06/01/10 0%
 
06/22/10
 

0%
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-SJ-205-1.7/12.6 IN SAN JOAQUIN COUNTY IN AND NEAR ELITE LANDSCAPING INC $707,158 04/05/10 0%
10-0L5704 
SARR-205 -(328)4 

TRACY AT VARIOUS LOCATIONS 

HIGHWAY PLANTING AND IRRIGATION 

2972 LARKIN AVENUE $0
 $0

05/28/10 
0%

A-205 -(328)4 CLOVIS CA 93612 

--() (559)292-7760 

HA25 SWPPP 

10-STA-4-/8.9 IN STANISLAUS COUNTY ABOUT 5 MILES GRANITE CONSTRUCTION COMPANY $1,057,394 06/10/10 0%
10-0S5504 EAST OF FARMINGTON FROM SAN JOAQUIN 

COUNTY LINE TO CALAVERAS COUNTY LINE 

P O BOX 50085 $0
 $0

06/25/10 
0%

APPLY RUBBERIZED HOT MIX ASPHALT 
WATSONVILLE CA 950775085 

(831)724-1011 

WPCP 

10-STA-5-/0 IN AMADOR, STANISLAUS AND TUOLUMNE DEBRUIN CONSTRUCTION INC PAWAN K GARG, $354,000 02/11/10 48%
10-0T4404 COUNTIES AT VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 
FRENCH CAMP CA 95231 

P O BOX 1355 611 SAN JUAN AVE 

STOCKTON CA 95203 

$198,406
 $0

03/10/10 
08/16/10 

62%

(209)470-8777 

HA21 WPCP 

10-STA-33-.5/14.5 IN STANISLAUS COUNTY IN NEWMAN FROM KNIFE RIVER CONSTRUCTION ARVINDER BAJWA/ABDUL $1,328,690 08/17/09 258%
10-0G7704 
SARR-S033-(069)E 

S0-33 0-(9E) 

--() 

INYO STREET TO 0.1 MILE SOUTH OF 

JENSEN ROAD AND IN PATTERSON FROM 

SPERRY AVENUE TO WARD AVEN 

REHABILITATE ROADWAY 

RASHID 

611 SAN JUAN AVE., 

STOCKTON, CA 95203 

$411,683
 $0

08/26/09 
07/08/10 

31%

SUSPENDED 

HA22 WPCP 
(209)610-0806 

10-STA-99-11.9/11.9 IN STANISLAUS COUNTY IN CERES FROM NEHEMIAH CONSTRUCTION INC DEOL HARMINDER $17,312,275 06/23/08 62%
10-2A7704 0.5 KM SOUTH OF WHITMORE AVENUE 

OVERCROSSING TO 0.7 KM NORTH OF 

WHITMORE AVENUE OVERCROSSING 

RECONSTRUCT INTERCHANGE 

BENICIA CA 94510 

(707)746-6870 

801 FIRST STREET SUITE G 

(209)667-1869 

PO BOX 1863 

TURLOCK, CA 95381 

$14,508,087
 $0

07/09/08 
07/11/11 

82%

HE11 SWPPP 

10-STA-99-15.0/16.5 IN STANISLAUS COUNTY IN AND NEAR ODYSSEY LANDSCAPE COMPANY COLE, BRAD / OSHITA, $1,787,465 09/18/07 0% 
10-0F7304 MODESTO FROM TUOLUMNE RIVER BRIDGE TO 

0.7 KM NORTH OF ROUTE 219 AND 99 

SEPARATION 
LODI, CA 95242 

5400 WEST HIGHWAY 12 STAN 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

$1,667,248 
$0 

10/16/07 
12/31/11 

0% 

PLANT EST 

HA25 SWPPP 
PLANTING AND IRRIGATION LODI, CA 95240 SATIS 

(209)948-7216
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-STA-99-16.8/24.7 IN STANISLAUS CO IN AND NEAR THE CITY WATKIN AND BORTOLUSSI, INC. COLE, BRAD / OSHITA, $489,644 02/09/10 6%

HA25 

10-0L5904 
SARR-P099-(522)E 

P0-99 5-(2E)

--() 

SWPPP 

OF MODESTO AND THE COMMUNITY OF 

SALIDA AND VARIOUS LOCATIONS 

HIGHWAY PLANTING 
SAN RAFAEL, CA 94901 

77 LARKSPUR STREET STANLEY 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

LODI, CA 95240 

$280,564
 $0

02/23/10 
12/31/13 

60%

10-STA-99-21.9/22.3 IN STANISLAUS COUNTY AT SALIDA AT GRANITE CONSTRUCTION COMPANY SUTTI, RENEE' M. $798,050 07/15/09 0%
10-0K7004 ROUTE 99/219 SEPARATION 

WIDEN ROADWAY AND RAMPS 
WATSONVILLE CA 950775085 

P O BOX 50085 P.O. BOX 867 (952 

GOODWIN DRIVE) 

$19,500
 $0

07/28/09 
07/14/10 

2%

HB4N SWPPP 

(831)724-1011 
(209)599-3699 

RIPON, CA. 95366 SUSPENDED 

10-STA-108-28.7/29.4 IN STANISLAUS COUNTY NEAR RIVERBANK GRANITE CONSTRUCTION COMPANY $745,673 04/20/10 0%
10-0N4404 
HSST-P108-(047)E 

FROM 0.4 MILE NORTH OF SAINT FRANCIS 

AVENUE TO 0.1 MILE WEST OF SKITTONE 

P O BOX 50085 $0
 $0

05/12/10 
0%

 P1-08 0-(7E) 
ROAD 

WATSONVILLE CA 95077 

--() 
INSTALL SIGNALS 

(831)724-1011 

HB1 SWPPP 

10-STA-132-14.9/L16.8 IN STANISLAUS COUNTY ON ROUTE 132 IN TEICHERT CONSTRUCTION BAL BAHADUR PAUL $4,974,200 04/10/09 100%
10-3A6504 
NH- -( 

--() 

) 
MODESTO FROM L STREET TO SAN 

DRIVE 

PAVEMENT REHABILITATION 

JUAN 

TURLOCK, CA 95380 

835 SOUTH KILROY ROAD 

(209)599-5264 

952 GOODWIN DRIVE 

RIPON, CA 95366 

$2,448,783
 $0

04/24/09 
07/20/10 

49%

HA22 WPCP 

10-STA-219-.1/2.9 IN STANISLAUS COUNTY AT SALIDA FROM GEORGE REED INC SUTTI, RENEE' M. $6,882,803 06/19/08 69%
10-0A8704 SOUTHBOUND RAMP INTERSECTION OF 

ROUTE 99/219 SEPARATION TO 0.2 KM 

WEST OF DALE ROAD 

WIDEN AND RESURFACE ROADWAY 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

(209)599-3699 

P.O. BOX 867 

RIPON, CA. 95366-0867 

$6,499,606
 $0

07/09/08 
11/24/10 
06/30/10 

93%

HB4C SWPPP 

10-TUO-49-23.1/23.6 IN TUOLUMNE COUNTY NEAR TUTTLETOWN LADD AND ASSOCIATES ATTN: ALFRED BLUM/KAREN $1,261,423 09/17/09 64% 

HB1 

10-0J1504 
ACHS-P049-(146)E

P P0-49 1-(6E) 

--() 

SWPPP 

FROM 0.2 KM SOUTH OF FRAGUERO ROAD TO 

0.1 KM SOUTH OF MORMON CREEK ROAD 

REALIGN ROADWAY AND WIDEN SHOULDERS 

MICK KORTGE 

REDDING, CA 96099 

PO BOX 992750 

BONNETTI-NELSON 

(209)610-9363

952 GOODWIN DIRVE 

RIPON, CA 95366 

$548,573 
$0 

10/01/09 
08/15/10 

43% 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-TUO-49-/6.4 IN TUOLUMNE COUNTY AT AND NEAR GEORGE REED INC $557,095 05/17/10 0%
10-0T9804 MOCCASIN FROM MARIPOSA COUNTY LINE TO 

ROUTE 120 

P O BOX 548 $0
 $0

06/02/10 
0%

RESURFACE ROAD 
SONORA CA 95370 

(209)984-5202 

WPCP 

10-TUO-108-5.7/6.2 IN TUOLUMNE COUNTY NEAR SONORA FROM GEORGE REED, INC. GLEN ALFRED BLUM/KAREN $561,247 11/24/09 0%

HB1 

10-0H3204 
HSST-P108-(048)E

 P1-08 0-(8E) 

--() 

SWPPP 

0.3 KM WEST OF VIA ESTE ROAD TO 0.4 

KM EAST OF VIA ESTE ROAD 

WIDEN HIGHWAY WITH HOT MIX ASPHALT 

DORFLINGER, PROJECT MGR. 

SONORA, CA 95370 

PO BOX 548 

BONNETTI-NELSON 

(209)610-9363

952 GOODWIN DRIVE 

RIPON, CA 95366 

$0
 $0

12/14/09 
11/17/10 

0%

SUSPENDED 

10-TUO-108-31.2/0 IN TUOLUMNE COUNTY NEAR STRAWBERRY AT COAST CONSTRUCTION INC $388,141 05/24/10 0% 
10-0N3704 SOUTH FORK STANISLAUS RIVER BRIDGE 

REPLACE BRIDGE RAIL 

4460 REDWOOD HIGHWAY SUITE 16 $0 
$0 

06/22/10 
0% 

SAN RAFAEL CA 94903 

(415)444-0716 

HA21 WPCP 

Totals: Authorized Final Amt: $138,813,973 Completed to Date: $73,868,092 Work This Month: $0
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 11 
Awarded 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-IMP-7-3.7/6.9
 
11-068024
 

HE14 SWPPP
 

HE14
 

11-IMP-8-10.0/28
 
11-2M1004
 

HM1 WPCP
 

11-IMP-8-31.3/0
 
11-261504
 
ACHS-X025-(028)S
 

GX02-5 02-()
 

--()
 

HA26 SWPPP
 

11-IMP-8-91.0/96.8
 
11-2M0004
 

HM3 WPCP
 

11-IMP-8-96.9/0
 
11-2M0604
 

HM3 WPCP
 

11-IMP-78-12.1/15.2
 
11-167884
 
HPLU-6211-(067)E
 

--()
 

HE14 SWPPP
 

Description

Type Of Work
 

IN IMPERIAL COUNTY NEAR CALEXICO ON
 

ROUTE 7 AND ON ROUTE 8
 

HIGHWAY PLANTING AND IRRIGATION
 

IN IMPERIAL COUNTY NEAR OCOTILLO
 

FROM 0.3 MILE WEST OF ROUTE 98/8
 

SEPARATION TO 0.9 MILE WEST OF
 

DERRICK ROAD OVERCROSSING
 

APPLY ASPHALT RUBBER SEAL COAT
 

IN IMPERIAL COUNTY NEAR EL CENTRO ON
 

ROUTE 8 AT SUNBEAM REST AREAS AND
 

NEAR CALIPATRIA ON ROUTE 111 AT TWO
 

RIVERS REST AREA
 

ROADSIDE REST AREA RESTORATION/ADA
 

IN IMPERIAL COUNTY AT VARIOUS
 

LOCATIONS
 

TREAT BRIDGE DECK WITH METHACRYLATE
 

IN IMPERIAL COUNTY NEAR WINTERHAVEN
 

AT COLORADO RIVER BRIDGE
 

PAINT BRIDGE
 

IN IMPERIAL COUNTY IN AND NEAR
 

BRAWLEY ON ROUTE 78 AND ON OLD ROUTE
 

111
 

CONSTRUCT FOUR-LANE EXPRESSWAY
 

Contractor 

SIERRA LANDSCAPE COMPANY
 

73-771 DINA SHORE DRIVE, 200
 

PALM DESERT, CA 92211
 

MANHOLE ADJUSTING, INC.
 

9500 BEVERLY ROAD
 

PICO RIVERA, CA 90660
 

RSMW CONTRACTORS, INC.
 

8191 CENTER STREET
 

LA MESA,CA 91942
 

PAVE-TECH, INC.
 

924 W. RIALTO AVENUE
 

RIALTO, CA 92376
 

Resident
 
Engineer
 

ARINDUQUE, RAY
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4084
 

HERNANDEZ, DANIEL
 

722 E. BARIONI BLVD.
 

IMPERIAL, CA
 

(760)594-2008
 

BABICKY, ALAN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO, CA 92111
 

HERNANDEZ, DANIEL
 

722 E. BARIONI BLVD.
 

IMPERIAL, CA
 

(760)594-2008
 

MURPHY INDUSTRIAL COATING, INCMONSALUD, LAWRENCE
 

2704 GUNDRY AVENUE
 722 E. BARIONI AVENUE
 

IMPERIAL,CA 92251

SIGNAL HILL, CA 90755
 

(858)688-1425
 

SKANSKA RIZZUTTO, SHAWN
 

861 MAIN STREET
 722 E. BARIONI BLVD.
 

IMPERIAL,CA 92251

BRAWLEY,CA 92227
 

(760)355-8666


 $1,156,018 11/16/07 0%
 $1,143,885

 $1,996
12/21/07 
10/26/11 

0%

PLANT EST 

SATIS 

$4,302,546 01/21/10 100%
 $3,720,045

 $0
02/16/10 
06/16/10 

100%

06/16/10 
COMPLETED 

$3,047,901 07/29/09 74%
 $2,416,424
 $446,784

08/19/09 
09/20/11 

79%

 $447,365 02/23/10 61%
 $419,459
 $95,114

03/10/10 
10/14/10 

91%

 $894,800 04/06/10 0%
 $0
 $0

04/27/10 
06/01/11 

0%

SUSPENDED 

$70,088,324 03/11/08 0% 
$59,703,043 

$934,412 
03/27/08 
01/31/11 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10
 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-IMP-86-7.6/8 IN IMPERIAL COUNTY IN EL CENTRO FROM BERT W. SALAS, INC. HERNANDEZ, DANIEL $587,310 06/04/09 100%
11-295804 SCOTT AVENUE TO LINCOLN AVENUE 

INSTALL REINFORCED CONCRETE PIPES 
SANTEE, CA 92071 

10769-205 WOODSIDE AVE. 

(760)594-2008 

722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$600,732
 $0

07/03/09 
05/18/10 

100%

COMPLETED 
05/24/10 

HA22 WPCP 

11-SD-5-5.4/5.4 IN SAN DIEGO COUNTY IN SAN DIEGO AND DBX, INC. PEREZ, AL $713,758 07/23/09 98%
11-286004 
ACHS-0051-(609)E 

G 00-51 6-(9E) 

--()

CHULA VISTA AT MAIN STREET 

OVERCROSSING 

INSTALL NEW SIGNAL 
TEMECULA,CA 92590 

42066-C AVENIDA ALVARADO 

(858)688-1519 

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$700,556
 $0

08/05/09 
03/29/10 
06/28/10 

99%

HB1 WPCP 

11-SD-5-8.6/10 IN SAN DIEGO COUNTY IN CHULA VISTA WESTERN RIM CONSTRUCTORS, INC.ARINDUQUE, RAY $5,871,810 06/02/06 0%

HA25 

11-0786U4 
ACIM-005 -(599)8 

CSTS-054 -(07E)P 

S05-4 00-(E) 

SWPPP 

AND NATIONAL CITY AT VARIOUS 

LOCATIONS 

PLANTING AND IRRIGATION 
ESCONDIDO,CA 92029 

912-108 S. ANDREASEN DRIVE 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$5,510,185
 $23,483 

06/15/06 
02/14/11 

0%

PLANT EST 

SATIS 

HA25 

11-SD-5-9.6/26.2 IN SAN DIEGO COUNTY AT VARIOUS HAZARD CONSTRUCTION COMPANY BAGUBE, JUN $3,982,315 11/09/09 100%
11-284304 
OTS- -( 

--() 

) 
LOCATIONS 

MOVE MBGR AND REPLACE WITH CONCRETE 
SAN DIEGO,CA 92192 

6465 MARINDUSTRY PLACE 

(858)688-1438

9851 BUENA VISTA ROAD 

SANTEE, CA 92071 

$3,706,889
-$6,925

11/30/09 
06/20/10 

99%

OVER RUN 

HB1 WPCP 

11-SD-5-19.9/23.9 IN SAN DIEGO COUNTY AT VARIOUS TRUESDELL CORPORATION OF $797,797 06/07/10 0%
11-2M0504 LOCATIONS 

CLEAN AND TREAT BRIDGE DECKS 

CALIFORNIA INC 

1310 W 23RD STREET 

$0
 $0

06/22/10 
0%

TEMPE AZ 85282 

HM3 WPCP (602)437-1711 

11-SD-5-25.9/31.8 IN SAN DIEGO COUNTY AT VARIOUS COFFMAN SPECIALTIES INC $1,251,678 04/29/10 0% 
11-2M0404 LOCATIONS 

CLEAN AND TREAT BRIDGE DECK 

9685 VIA EXCELENCIA SUITE 200 $0 
$0 

05/18/10 
0% 

SAN DIEGO CA 92126 

(858)536-3100 

HM3 WPCP 



_______________ 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 11 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-5-35.7/38.5
 
11-2358U4
 

HB4C SWPPP
 

11-SD-5-39.8/54.4
 
11-289304
 

HB4N SWPPP
 

11-SD-5-52.8/54.9
 
11-239504
 

HA25 SWPPP
 

11-SD-5-67.2/0
 
11-0AA004
 

11-SD-8-17.4/18.7
 
11-063804
 
ACIM-0081-(302)E
 

--()


HB4N SWPPP
 

11-SD-8-49.0/0
 
11-243204
 
ACIM-0081-(303)E
 

00-81 3-(3E)
 

--()
 

HA26 SWPPP
 

Description
Type Of Work 

IN SAN DIEGO COUNTY IN SAN DIEGO
 

SOLANA BEACH AND ENCINITAS FROM SAN
 

DIEGUITO RIVER BRIDGE TO SAN ELIJO
 

LAGOON BRIDGE
 

CONSTRUCT HOV LANE
 

IN SAN DIEGO COUNTY AT VARIOUS
 

LOCATIONS FROM BIRMINGHAM DRIVE
 

OVERCROSSING TO 0.1 MILE NORTH OF
 

CAMP PENDLETON UNDERCROSSING
 

INSTALL RAMP METERS AND HOV LANES
 

IN SAN DIEGO COUNTY IN OCEANSIDE FROM
 

BROOKS STREET OVERCROSSING TO 0.1 KM
 

NORTH OF CAMP DEL MAR OVERCROSSING
 

PLANTING AND IRRIGATION
 

IN SAN DIEGO COUNTY IN CORONADO AND
 

ABOUT 15 MILES NORTH OF OCEANSIDE
 

INSTALL PHOTOVOLTAIC PANELS
 

IN SAN DIEGO COUNTY IN EL CAJON FROM
 

THE SECOND STREET UNDERCROSSING TO
 

THE GREENFIELD DRIVE UNDERCROSSSING
 

WIDEN FREEWAY AND BRIDGE
 

IN SAN DIEGO COUNTY NEAR PINE VALLEY
 

AT BUCKMAN SPRINGS REST AREA
 

RESTORE SAFETY ROADSIDE REST
 

Contractor 

COFFMAN SPECIALTIES, INC.
 

4375-260 JUTLAND DRIVE
 

SAN DIEGO,CA 92117
 

SUKUT CONSTRUCTION
 

3156-205 VISTA WAY
 

OCEANSIDE,CA 92056
 

P&D LANDSCAPE MANAGEMENT
 

999 TOWN AND COUNTRY RD, FIR4
 

ORANGE,CA 92868
 

PROWEST ENGINEERING INC
 

740 W GROVE AVENUE
 

ORANGE CA 92865
 

(714)279-0903
 

SIM J HARRIS, INC.
 

9685-200 EXCELENCIA
 

SAN DIEGO,CA 92126
 

WHILLOCK CONTRACTING, INC.
 

P.O. BOX 2322
 

LA MESA, CA 91943
 

Resident
 
Engineer
 

ETEZADI, AMIR
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO, CA 92111
 

(858)467-4090
 

RAFIQ, AHMAD
 

2863 CARMEL VALLEY
 

ROAD
 

DEL MAR, CA 92014
 

(858)688-1415
 

HURTZIG, JOHN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4086
 

AKHONDZADEH, RAHIM
 

2863 CARMEL VALLEY
 

ROAD
 

DEL MAR, CA 92014
 

(858)688-1318
 

RAMIREZ, DANIEL
 

1436 BROADWAY
 

EL CAJON, CA 92021
 

(760)594-2011


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$35,464,009

 $33,838,696


 $0


 $2,339,625

 $2,680

 $2,680


 $1,307,372

 $1,071,199


 $11,381


 $291,000

 $0

 $0


 $8,611,560

 $3,299,076

 $339,551


 $1,714,626
 
$153,842
 
$54,548
 

08/15/07 0%

09/10/07
 

0%

07/15/10
 

PLANT EST
 

SATIS
 

04/08/10 2%

05/06/10
 

0%

01/11/12
 

SUSPENDED
 

08/09/07 0%

09/18/07
 

0%

10/24/11
 

PLANT EST
 

SATIS
 

03/22/10 0%

05/18/10
 

0%


10/07/09 34%

10/20/09
 

38%

04/19/11
 

01/12/10 27%
 
02/16/10
 

9%

01/11/11
 

SUSPENDED
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-15-3.2/M4.1 IN SAN DIEGO COUNTY IN SAN DIEGO ON A C C U CONSTRUCTION INC ARINDUQUE, RAY $4,630,033 09/10/07 0%

HA25 

11-070404 
ACIM-X073-(083) 

--() 

SWPPP 

ROUTE 15 AND ON ROUTE 805 

PLANTING AND IRRIGATION 
SANTA ANA, CA 92705 

(714)641-4730 

1526 BROOKHOLLOW DRIVE #76 

(858)467-4084 

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$4,389,581
 $15,703

10/25/07 
03/21/12 

0%

PLANT EST 

SATIS 

11-SD-15-8.9/9.7 IN SAN DIEGO COUNTY (SINK HOLE) ERRECAS INC $1,000,000 03/01/98 0%
11-233204 
ER- -( ) 

EMERGENCY EARTHWORK P O BOX 1161 $0
 $0

03/01/98 
0%

--() SPRING VALLEY CA 91979 

HA23 

11-SD-15-10.4/21.2 IN SAN DIEGO COUNTY IN SAN DIEGO ON COFFMAN SPECIALTIES INC. MCMILLAN, STEVE $63,911,642 07/25/08 42%
11-2T0924 ROUTE 15 AND ON ROUTE 163 

CONSTRUCT MANAGED LANES 

4375 JUTLAND DRIVE SUITE 260 13560 EVENING CREEK 

DRIVE N. 

$40,226,482
 $1,456,709

08/06/08 
09/04/12 

63%

SAN DIEGO, CA 92117 
SAN DIEGO, CA 92128 

HB4C SWPPP 
(858)688-1435 

11-SD-15-10.5/M15 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FCI CONSTRUCTORS, INC. SILVA, GUS $54,035,750 05/12/08 73%
11-2T0914 0.1 KM SOUTH OF ROUTE 52/15 

SEPARATION TO CARROLL CANYON ROAD 

10050 BLACK MOUNTAIN ROAD 13560 EVENING CREEK 

DRIVE NORTH 

$44,371,508
 $2,301,326

06/11/08 
02/16/11 

82%

OVERCROSSING 
SAN DIEGO,CA 92126 

SAN DIEGO, CA 92128 

HB4C SWPPP 
CONSTRUCT MANAGED LANES (858)688-1521 

11-SD-15-16.0/M19.3 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FCI CONSTRUCTORS, INC. ONTOY, HARWELL $69,592,046 02/08/08 69%
11-2T0934 MIRA MESA BOULEVARD UNDERCROSSING TO 

0.3 KM SOUTH OF ROUTE 56/15 

SEPARATION OVERCROSSING 
SAN DIEGO, CA 92126 

10050 BLACK MOUNTAIN ROAD 13220-112 EVENING 

CREEK DRIVE 

SAN DIEGO, CA 92128 

$49,011,021
 $792,844

02/27/08 
05/26/11 

70%

HB4C SWPPP 
CONSTRUCT MANAGED LANES (858)679-4563 

11-SD-15-18.8/M21.9 IN SAN DIEGO COUNTY IN SAN DIEGO ON SIERRA LANDSCAPE COMPANY SAGGESE, CARMINE T. $2,581,596 05/12/08 0% 

HA25 

11-260714 
HPLU-6211-(064)N 

62-11 0-(4N) 

--() 

SWPPP 

ROUTE 15 FROM 1.4 KM SOUTH OF RTE 

15/56 SEPARATION TO CAMINO DEL NORTE 

UC AND ON RTE 56 FROM 0 

HIGHWAY PLANTING AND IRRIGATION 

PALM DESERT, CA 92211 

73771 DINAH SHORE DRIVE 13560 EVENING CREEK 

DRIVE NORTH (NORTH 

TRLR) 

SAN DIEGO, CA 92128 

$2,314,387 
$145 

06/10/08 
10/15/13 

0% 

PLANT EST 

SATIS 
(858)688-1497



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

District 11 

State of California Department of Transportation Page 113 

Statement of Ongoing Contracts as of 06/20/10
07/02/10
 

Resident 
EngineerContractor 

EAST BAY CONSTRUCTION CO., INCSAGGESE, CARMINE T
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

11-SD-15-21.9/M23.9 IN SAN DIEGO COUNTY IN SAN DIEGO FROM 
11-260724 CAMINO DEL NORTE UNDERCROSSING TO 0.4 
HPLU-6211-(080) 

KM NORTH OF RANCHO BERNARDO ROAD 
--() 

UNDERCROSSING 

INSTALL PLANTING AND WATER SYSTEM 
HB4C SWPPP 

11-SD-15-24.4/M27 IN SAN DIEGO COUNTY IN SAN DIEGO AND 
11-295104 ESCONDIDO FROM DUENDA ROAD 
ER-45A0-(004)E 

OVERCROSSING TO VIA RANCHO PARKWAY 
--() 

OVERCROSSING 

PLANTING AND IRRIGATION 
HA25 WPCP 

11-SD-15-26.0/30.2 IN SAN DIEGO COUNTY IN AND NEAR 
11-2T0814 ESCONDIDO AT VARIOUS LOCATIONS FROM 
ACIM-015 -(203)N 

0.1 KM S OF HIGHLAND ROAD OC TO 0.2 
LN62-11 0-(2N) 

KM N OF NINTH AVENUE UC 
--() 

CONSTRUCT MANAGED LANES - NORTH 
HB4C SWPPP 

11-SD-15-27.3/0 IN SAN DIEGO COUNTY IN ESCONDIDO AT 
11-2T0894 NORTH COUNTY FAIR OVERCROSSING 
CMLN-6211-(059) 

CONSTRUCT BARRIER TRANSFER MACHINE 
--() 

HB4C WPCP 

11-SD-15-30.0/31.5 IN SAN DIEGO COUNTY IN ESCONDIDO FROM 
11-2T0824 NINTH AVENUE UNDERCROSSING TO ROUTE 
CIM-015 -(202)3 

CMLN-6211-(053) 
15/78 SEPARATION 

CONSTRUCT MANAGED LANES 
--() 

HB4C SWPPP 

11-SD-52-2.6/5.9 IN SAN DIEGO COUNTY IN SAN DIEGO ON 
11-288404 ROUTE 52 AND ON ROUTE 805 

CONVERT IRRIGATION SYSTEM 

HA25 WPCP 

41120-G ELM STREET
 

MURRIETA, CA 92562
 

EAST BAY CONSTRUCTION COMPANY
 

41120-G ELM STREET
 

MURRIETA, CA 92562
 

FLATIRON CORP.
 

1770 LA COSTA MEADOWS DRIVE
 

SAN MARCOS, CA 92078
 

WEIR CONSTRUCTION CORPORATION
 

2255 BARHAM DRIVE
 

ESCONDIDO,CA 92029
 

ATKINSON CONTRACTORS, LP
 

27422 PORTOLA PARKWAY
 

FOOTHILL RANCH, CA 92610
 

NATURE'S IMAGE
 

20472-102 CRESCENT BAY DR.
 

LAKE FOREST, CA 92630
 

13560 EVENING CREEK
 

DRIVE
 

SAN DIEGO,CA 92128
 

(858)688-1542
 

SAGGESE, CARMINE T.
 

13560 EVENING CREEK
 

DRIVE NORTH (NORTH
 

TRLR)
 

SAN DIEGO,CA 92128
 

(858)688-1497
 

BREYER, RICHARD
 

13560 EVENING CREEK
 

DRIVE NORTH
 

SAN DIEGO,CA 92128
 

(858)688-1430
 

CARDENAS, VICTOR
 

13560 EVENING CREEK
 

DRIVE
 

SAN DIEGO,CA 92128
 

(858)688-1524
 

JAVED, FARIDUN
 

304-B ENTERPRISE
 

STREET
 

ESCONDIDO,CA 92029
 

(760)735-5087
 

HURTZIG, JOHN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4086


 $1,268,194

 $1,130,401


 $4,803


 $854,761

 $813,246


 $0


 $47,659,495

 $25,703,909


 $758,752


 $6,297,313

 $4,205,549

 $294,176


 $48,299,767

 $32,491,672

 $1,571,390


 $422,982
 
$401,254
 

$2,646
 

02/19/09 0%

03/20/09
 

0%

05/14/13
 

PLANT EST
 

SATIS
 

09/22/08 100%

10/27/08
 

100%

06/24/10
 
06/28/10
 

PLANT EST
 

SATIS
 

11/20/08
 
12/10/08
 
10/25/12
 

08/20/08
 
09/26/08
 
07/28/10
 

07/21/08
 
08/06/08
 
11/21/12
 

05/30/08
 
06/20/08
 
06/21/10
 

48%


 54%


 93%


 67%


 53%


 67%


 0%
 

0%
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-52-7.4/13.3 GAYON, ALBERTOIN SAN DIEGO COUNTY IN SAN DIEGO FROM HAZARD CONSTRUCTION COMPANY $19,177,539 01/16/08 0%
11-267304 

(619)697-0217 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

0.1 MILE EAST OF ROUTE 52/15 

SEPARATION TO MAST BLVD 

UNDERCROSSING 
SAN DIEGO,CA 92192-9000 

6465 MARINDUSTRY PLACE $18,488,454
 $10,690

02/04/08 
12/27/10 

0%

PLANT EST 

HB4C SWPPP 
CONSTRUCT AUXILIARY LANE SATIS 

11-SD-52-14.1/16.3 FITZGIBBON, EDWARDIN SAN DIEGO COUNTY AT VARIOUS ERRECA'S, INC. $61,823,922 11/27/07 0%
11-010614 9851 BUENA VISTA 

AVENUE 

LOCATIONS 

CONSTRUCT FOUR-LANE FREEWAY 

12570 SLAUGHTERHOUSE CNY ROAD $48,031,406
 $1,187,983

12/31/07 
01/18/11 

0%

SANTEE, CA 92071
LAKESIDE, CA 92040 

PLANT EST 

HE14 SWPPP 
(619)995-7334 SATIS 

11-SD-52-16.2/17.8 MOEN, MIKEIN SAN DIEGO COUNTY IN SANTEE FROM FLATIRON WEST, INC. $28,689,157 12/17/08 71%
11-2T0104 
STPL-6211-(077) 

--() 
(619)995-7335 

9851 BUENA VISTA AVE. 

SANTEE, CA 92071 

CUYAMACA STREET OVERHEAD TO MAGNOLIA 

AVENUE UNDERCROSSING KP 26.1/28.6 

TO CONSTRUCT A FOUR LANE DIVIDED 
SAN MARCOS, CA 92078 

1770 LA COSTA MEADOWS DRIVE $20,049,260
 $1,089,305

12/30/08 
12/22/10 

70%

HE14 SWPPP 

11-SD-52-17.0/17.7 MOEN, MIKEIN SAN DIEGO COUNTY IN AND NEAR SKANSKA USA CIVIL WEST $68,925,197 04/10/08 77%
11-2T0004 
HPLU-6211-(075)E 

LU62-11 0-(6E) 

--() 
(619)596-3226 

9851 BUENA VISTA AVE. 

SANTEE, CA 92071 

SANTEE ON ROUTE 52 AND ON ROUTE 67 

CONSTRUCT FREEWAY AND INTERCHANGE 
RIVERSIDE, CA 92092-2405 

1995 AGUA MANSA ROAD $57,004,927
 $1,481,298

04/30/08 
01/26/11 

81%

HE14 SWPPP 

11-SD-76-2.2/4.2 LEVINE, GARYIN SAN DIEGO COUNTY IN OCEANSIDE FROM HAZARD CONSTRUCTION COMPANY $1,933,212 08/24/09 100%

HB1 

11-259214 
ACHS-P076-(023)E 

PGP0-76 0-(3E)

--() 

SWPPP 
(760)929-3232 

5825-102 AVENIDA 

ENCINAS 

CARLSBAD,CA 92008 

AIRPORT ROAD TO RANCHO DEL ORO DRIVE 

INSTALL CONCRETE MEDIAN BARRIER 
SAN DIEGO,CA 92192-9000 

P.O. BOX 229000 $1,968,390
 $0

09/10/09 
05/28/10 
05/28/10 

100%

COMPLETED 

11-SD-76-7.3/13.1 FITZGIBBON, EDWARDIN SAN DIEGO COUNTY IN AND NEAR FLATIRON WEST INC. $61,857,792 12/23/09 12% 
11-080104 
ARRA-P076-(024)E 

P0-76 0-(4E) 

--() 
(760)639-4430

3485 E. VISTA WAY 

VISTA, CA 92084 

OCEANSIDE FROM 0.8 KM WEST OF MELROSE 

DRIVE TO 1.0 KM EAST OF SOUTH 

MISSION ROAD 

CONSTRUCT FOUR LANE HIGHWAY 

SAN MARCOS, CA 92076 

1770 LA COSTA MEADOWS DRIVE $6,309,646 
$4,109,420 

01/19/10 
09/28/12 

10% 

HE14 SWPPP 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 11 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-94-1.5/13.4
 

HA28 WPCP
 

11-SD-94-7.9/0
 
11-262604
 
ACHS-P094-(057)E
 

G P0-94 0-(7E)


--()
 

HB1 SWPPP
 

11-SD-94-11.3/13.8
 
11-276414
 

HA25 WPCP
 

11-SD-125-9.6/T20.8
 
11-296804
 

HM1A WPCP
 

11-SD-163-1.7/3.2
 
11-265004
 
ACST-P163-(026)E
 

P1-63 0-(6E)


--()
 

TEA2 SWPPP
 

11-SD-805-7.6/9.2
 
11-081644
 
SARR-8051-(608)E
 

80-51 6-(8E)
 

--()
 

HB4N SWPPP
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY IN AND NEAR SAN
 

DIEGO, LEMON GROVE AND LA MESA AT
 

VARIOUS LOCATIONS
 

MAINTENANCE VEHICLE PULLOUTS
 

IN SAN DIEGO COUNTY IN SAN DIEGO LA
 

MESA AND LEMON GROVE AT WEST BOUND
 

OFF RAMP TO COLLEGE AVENUE
 

INSTALL TRAFFIC SIGNAL / WIDEN RAMP
 

IN SAN DIEGO COUNTY NEAR LA MESA FROM
 

0.2 M EAST OF BANCROFT DRIVE
 

UNDERCROSSING TO VIA MERCADO
 

TREE PLANTING AND IRRIGATION
 

IN SAN DIEGO COUNTY AT VARIOUS
 

LOCATIONS FROM ELKELTON PLACE
 

UNDERCROSSING TO 0.4 MILE NORTH OF
 

GROSSMONT COLLEGE DRIVE
 

PLACE MICROSURFACING ON RAMPS
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.1 MILE SOUTH OF RICHMOND STREET
 

OVERCROSSING TO 0.2 MILE NORTH OF
 

6TH AVE UNDERCROSSING.
 

INSTALL HIGHWAY PLANTING
 

IN SAN DIEGO COUNTY IN CHULA VISTA
 

AND NATIONAL CITY ON ROUTE 805 FROM
 

0.3 MILE NORTH OF H STREET
 

OVERCROSSING AND VARIOUS LOCATIO
 

CONSTRUCT TWO SOUTHBOUND AUX LANES
 

Contractor 

AMERICAN WEST LANDSCAPE, INC.
 

15085 LA PALMA DRIVE
 

CHINO, CA 91710
 

ERRECA'S, INC.
 

11790 HI RIDGE ROAD
 

LAKESIDE, CA 92040
 

P & D LANDSCAPE MGMT SERVICES
 

999 TOWN AND COUNTRY RD, FL 4
 

ORANGE, CA 92868
 

VALLEY SLURRY SEAL COMPANY,
 

INC
 

3785 CHANNEL DRIVE
 

WEST SACRAMENTO,CA 95691
 

Resident 
Engineer 

HURTZIG, JOHN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4086
 

REYES, JULIO
 

817 SWEETWATER ROAD
 

SPRING VALLEY,CA 91977
 

(858)688-1091
 

ARINDUQUE, RAY
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4084
 

REYES, JULIO
 

817 SWEETWATER ROAD
 

SPRING VALLEY, CA 91977
 

(858)688-1091
 

SIERRA LANDSCAPE COMPANY, INC.ARINDUQUE, RAY
 

73-771, #200 DINAH SHORE DR.
 

PALM DESERT, CA 92211
 

SKANSKA USA CIVIL WEST CA
 

1995 AGUA MANSO ROAD
 

RIVERSIDE,CA 92509
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO, CA 92111
 

(858)467-4084
 

ALSHEIKH, JASON
 

817 SWEETWATER ROAD
 

SPRING VALLEY,CA 91977
 

(858)688-1473


 $951,275 06/24/09 0%
 $860,228
 $17,830

07/20/09 
08/10/10 

0%

PLANT EST 

SATIS 

$1,442,388 08/28/09 91%
 $1,411,849
 $289,688

09/17/09 
07/08/11 

97%

 $521,723 05/21/07 0%
 $505,650

 $1,884
06/11/07 
09/21/10 

0%

PLANT EST 

SATIS 

$849,490 06/01/09 86%
 $710,418

 $0
06/16/09 
06/04/10 

83%

 $1,137,866 10/08/09 47%
 $247,935
 $73,192

11/24/09 
11/25/13 

24%

 $6,617,754 07/23/09 68% 
$3,417,939 
$450,616 

08/10/09 
09/28/10 

52% 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10
 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-905-8.6/11.6 IN SAN DIEGO COUNTY IN SAN DIEGO FROM SKANKSA USA CIVIL WEST OLSON, TED $63,420,746 01/30/08 0%

HE14 

11-091824 
HPLU-6211-(071)N 

LU62-11 0-(2NH)P 

6211- 073-() 

SWPPP 

0.6 KM EAST OF CACTUS ROAD TO 0.3 KM 

WEST OF THE MEXICO BORDER 

CONSTRUCT NEW FREEWAY 

CALIFORNIA DISTRICT INC. 

SAN DIEGO,CA 92154 

9543-4 HEINRICH HERTZ DRIVE 

(619)661-6406 

8863 AIRWAY ROAD 

SAN DIEGO,CA 92154 

$51,997,038
 $1,216,723

02/27/08 
02/07/11 

0%

PLANT EST 

SATIS 

11-SD-905-9.5/15 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FLATIRON WEST/SUKUT DEYOE, MARLA $58,303,645 05/08/09 27%
11-288804 
SARR-A905-(019) 

A-A905-(019)N 

--() 

1.2 KM EAST OF ROUTE 805/905 

SEPARATION TO 0.8 KM EAST OF 

BRITANNIA OVERCROSSING 

CONSTRUCT NEW FREEWAY - PHASE 1B 

SAN MARCOS, CA 92078 

1770 LA COSTA MEADOWS DRIVE 

(619)688-1342 

8863 AIRWAY ROAD 

SAN DIEGO,CA 92154 

$17,427,514
 $1,206,216

05/20/09 
08/16/13 

30%

HE14 SWPPP 

11-SD-5702-/0 IN SAN DIEGO COUNTY AT BOSTONIA WILLOCK CONTRACTING, INC. RAMIREZ, DANIEL $392,067 06/08/09 100%
11-281604 MAINTENANCE STATION AT 1463 EAST 

BROADWAY 

REMEDIATION OF CONTAMINATED SOILS 
LA MESA, CA 91943 

P.O. BOX 2322 

(760)594-2011 

1463 BROADWAY 

EL CAJON, CA 92021 

$369,396
 $66,334

06/26/09 
06/25/10 
06/23/10 

96%

HA42 WPCP 

11-SD-5703-/0 IN SAN DIEGO COUNTY AT BOULEVARD AT ADVANCED REMEDIAL SERVICES RAMIREZ, DANIEL $353,592 06/23/09 100% 
11-281504 BOULEVARD MAINTENANCE STATION AT 

40945 OLD HIGHWAY 80 _______ 

INSTALL SOIL VAPOR EXTRACTION 
HUNTINGTON BEACH, CA 

8062 KINER AVENUE 

92646 
(760)594-2011

1463 E. BROADWAY 

EL CAJON, CA 92021 

$353,531 
$0 

07/20/09 
05/17/10 

100% 

COMPLETED 
05/24/10 

HA42 WPCP 

Totals: Authorized Final Amt: $819,820,758 Completed to Date: $550,499,302 Work This Month: $20,302,697
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-0-/0 IN ORANGE COUNTY IN ORANGE AT THE BEST ELECTRIC $202,899 03/22/10 0%
12-0AA004 BATAVIA MAINTENANCE STATION AT 1808 

NORTH BATAVIA STREET 

15305 S NORMANDIE AVENUE $0
 $0

05/18/10 
0%

INSTALL PHOTOVOLTAIC PANELS 
GARDENA CA 90247 

(310)354-9900 

HA12 

12-ORA-1-6.6/6.6 IN ORANGE COUNTY IN LAGUNA BEACH AT TECHNO COATINGS INC $259,968 04/07/10 0%
12-0K2504 ALISO PEDESTRIAN OVERCROSSING 

REPAIR AND REPAINT STEEL PLATES 

1391 S ALLEC STREET $0
 $0

04/22/10 
0%

ANAHEIM CA 92805 

(714)635-1130 

HM3 WPCP 

12-ORA-5-6.1/31.2 IN ORANGE COUNTY AT VARIOUS LOCATIONS ROCK BOTTOM INC $864,042 04/14/10 0%
12-0G7304 
SARR- 005-(943)E 

FROM CAMINO DE ESTRELLA OVERCROSSING 

TO FOURTH STREET OVERCROSSING 

2724 LANDCO DRIVE $0
 $0

05/11/10 
0%

 0-0529-(3E) 
REMOVE AND PRUNE TREES 

BAKERSFIELD CA 93308 

--() (661)859-1700 

TEA4 SWPPP 

12-ORA-5-9.4/13.2 IN ORANGE CO IN SAN JUAN CAPISTRANO PROFESSIONAL CONSTRUCTION WANG, T H $965,247 08/19/09 70%

HB1 

12-0J5604 
ACIM-0052-(941)E

--() 

WPCP 

AND MISSION VIEJO FROM 0.2 MI SOUTH 

OF ROUTE 74/5 SEPARATION TO 0.3 MI N 

OF AVERY PARKWAY UNDE 

GROOVE EXISTING LANES OF PAVEMENT 

SERVICES 

CONCORD, CA 94520 

4070 NELSON AVENUE STE A 

(714)558-4109 

15700 TUSTIN VILLAGE 

WAY #2 

TUSTIN, CA 92780 

$851,275
 $0

09/15/09 
07/15/10 

86%

COMPLETED 
06/14/10 

12-ORA-5-15.1/16.4 IN ORANGE COUNTY IN LAGUNA HILLS AND ORTIZ ENETERPRISES OH, KENNETH $13,359,902 07/22/08 0%
12-0E0704 MISSION VIEJO FROM 0.2 MILE SOUTH OF 

OSO PARKWAY OVERCROSSING TO 0.7 MILE 

NORTH OF OSO PARKW 
IRVINE, CA 92618 

6 CUSHING 15510 ROCKFIELD 

AVENUE. STE A 

IRVINE, CA 92618 

$11,716,604
 $566,116

07/29/08 
02/20/11 

0%

PLANT EST 

HB4N SWPPP 
WIDEN FREEWAY AND OVERHEAD (949)769-1404 SATIS 

12-ORA-5-20.7/42 IN ORANGE COUNTY AT VARIOUS LOCATIONS PETERSON-CHASE GENERAL UPADHYAYA, NITA $139,685 03/24/10 53% 
12-0K6404 REPLACE JOINT SEAL ASSEMBLIES ENGINEERING CONSTRUCTION INC. 

1792 KAISER AVENUE 
3251 1/4 UNIVERSITY 

DR. 

$2,349 
$424 

04/13/10 
08/16/10 

2% 

HM3H WPCP 

IRVINE, CA 92614 
(949)505-5018

IRVINE, CA 92612 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10
 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-22.2/28.5 IN ORANGE COUNTY IN IRVINE AND TUSTIN DIVERSIFIED LANDSCAPE MGMNT. DICKSON, ERIC $1,280,639 08/22/07 0%
12-0A7304 FROM 0.3 KM SOUTH OF ALTON PARKWAY 

OVERCROSSING TO 0.3 KM NORTH OF 

TUSTIN RANCH ROAD OVERCRO 
MISSION VIEJO, CA 92692 

23052-H ALICIA PARKWAY STE385 15700 TUSTIN VILLAGE 

WAY 

TUSTIN, CA 92780 

$1,131,788
 $3,276

09/21/07 
01/05/12 

0%

PLANT EST 

HA25 SWPPP 
PLANTING AND IRRIGATION (949)279-8741 SATIS 

12-ORA-5-23.0/24.8 IN ORANGE COUNTY IN IRVINE ON ROUTE 5 INSTITUFORM TECHNOLOGIES, INC.OH, KENNETH $139,820 02/18/10 58%
12-0K5004 FROM ROUTE 5/133 SEPARATION TO 0.5 

MILE SOUTH OF JEFFRY ROAD 

ATTN: LEO CALVARIO, PM SO.CA 

P.O. BOX 1026 
6521 MARINE WAY, 

TRAILER #1 

$5,570
 $1,285

03/16/10 
06/28/10 

4%

HM2 WPCP 

CLEAN AND LINE CULVERTS 
CHESTERFIELD, MO 93006 

(949)769-1504 

IRVINE, CA 92618 

12-ORA-5-23.8/0 IN ORANGE CO IN IRVINE AT R.I.C. CONSTRUCTION CO., INC. FAHRTASH, MORTEZA $1,298,083 08/10/09 63%
12-0H2354 TRANSPORTATION MANAGEMENT CENTER AT 

6681 MARINE WAY 

UPGRADE TMC BLDG EMERGENCY SYSTEM 
HESPERIA, CA 92345 

10675 "E" AVENUE 

(949)993-0164 

6681 MARINE WAY 

IRVINE, CA 92618 

$547,329
 $240,700

09/03/09 
11/22/10 

42%

HB4N WPCP 

12-ORA-5-26.6/27.2 IN ORANGE COUNTY IN IRVINE FROM 0.1 MC KENNA GENERAL ENGINEERING,JAVAHERNESHAN, MAJID $2,034,989 03/13/08 100%

HB4N 

12-0C6404 

SWPPP 

KM SOUTH OF CULVER DRIVE 

UNDERCROSSING TO 0.8 KM NORTH OF 

CULVER DRIVE UNDERCROSSING 

WIDEN EXISTING RAMP 

INC. 

CORONA, CA 92879 

1335 CORONA POINTE COURT 

(949)509-5031 

3251 1/4 UNIERSITY 

DRIVE 

IRVINE, CA 92612 

$2,044,670
 $0

04/11/08 
05/21/10 

100%

PLANT EST 

SATIS 

05/21/10 

HB4N 

12-ORA-5-31.4/42.5 IN ORANGE COUNTY IN SANTA ANA, STERNDAHL ENTERPRISES, INC. ZOKAI, FARID $574,509 05/17/10 7%
12-0K4504 ANAHEIM AND BUENA PARK 

REPLACE PAVEMENT DELINEATION 
SUN VALLEY, CA 91652-1032 

11861 BRANFORD STREET 15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN, CA 92780 

$6,375
 $6,375

06/01/10 
08/18/10 

1%

HM4 WPCP 
(949)279-8435 

12-ORA-5-32.3/0 IN ORANGE COUNTY IN SANTA ANA AT AUTOBAHN CONSTRUCTION PIRZADEH, BEHROOZ $108,535 09/24/09 0% 
12-0J9504 SEVENTEENTH STREET 

RESURFACE RAMP 
ORANGE, CA 92868 

718 N. HARITON ST 15700 TUSTIN VILLAGE 

WAY 

TUSTIN, CA 92780 

$0 
$0 

10/07/09 
07/20/10 

0% 

HB1 WPCP 
(949)279-8595



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 119 

Statement of Ongoing Contracts as of 06/20/10
07/02/10 

12District 

12-ORA-5-33.2/34 

Fed Aid 

HB1 

Pgm Code 

12-0H5504 

Contract 

ACHS-X059-(050)E 

G X0-59 0-(0E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN ORANGE CO IN SANTA ANA AND ORANGE 

ON ROUTE 5 FROM MAIN STREET 

OVERCROSSING TO ROUTE 57 SEPARATION 

AND VARIOUS LOCATIONS 

Description 

PAVEMENT DELINEATION AND SIGNING 

Type Of Work 

POWELL CONTRACTORS 

Contractor 

FONTANA, CA 92334 

8555 BANANA AVE 

PIRZADEH, BEHROOZ 

Resident 
Engineer 

(949)279-8595 

15700 TUSTIN VILLAGE 

WAY 

TUSTIN, CA 92780 

$361,895

Bid + CCOs

 $0

Comp To date

 $0

This Month 

01/12/10 

Awarded 

01/28/10 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

12-ORA-5-42.1/44.4 

HE13 

12-101674 
ACNH-005 -(932)1 

I-005 -(932)N

--() 

SWPPP 

IN ORANGE AND LOS ANGELES COUNTIES IN 

BUENA PARK AND LA MIRADA FROM 

ORANGETHORPE AVENUE OVERCROSSING TO 

0.5 KM NORTH OF ARTESIA AV 

RECONSTRUCT AND WIDEN FREEWAY 

F C I CONSTRUCTORS/BALFOUR 

BEATTY A JOINT VENTURE 

VISTA, CA 92081-8831 

2585 BUISNESS PARK DRIVE 

BUI, DA KEN G. 

(714)367-2080 

6231 MANCHESTER BLVD. 

BUENA PARK, CA 90621

2228 

$200,985,684
 $189,063,981

 $3,480,997

04/18/06 
04/25/06 
09/30/10 

98%

 95%

12-ORA-5-72.0/72.4 

HA25 

12-0C8704 

SWPPP 

IN SAN DIEGO AND ORANGE COUNTIES IN 

SAN CLEMENTE FROM 0.2 MILE SOUTH OF 

CRISTIANITOS ROAD OVERCROSSING TO EL 

CAMINO REAL UNDERCROS 

HIGHWAY PLANTING AND IRRIGATION 

AMERICA WEST LANDSCAPE, INC. 

ROY ANTHONY 

CHINO, CA 91710 

15086 LA PALMA DRIVE 

DICKSON, ERIC 

(949)279-8741 

15700 TUSTIN VILLAGE 

WAY 

TUSTIN, CA 92780 

$1,200,838
 $1,074,402

 $1,733

06/16/08 
07/23/08 
05/02/12 

0%

 0%

PLANT EST 

SATIS 

12-ORA-22-3.6/3.8 

HB6 

12-0J9604 

WPCP 

IN ORANGE COUNTY IN GARDEN GROVE, 

ORANGE AND SANTA ANA AT VARIOUS 

LOCATIONS 

CONSTRUCT SOUNDWALLS 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC. 

IRVINE, CA 92614 

ZOKAI, FARID 

(949)279-8435 

1792 KAISER AVE. 
15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN, CA 92807 

$1,203,590
 $139,774
 $134,974

04/13/10 
04/23/10 
12/28/10 

18%

 12%

12-ORA-39-19.2/23.2 

HA22 

12-085104 
SARR-P039-(021)E 

P0-39 0-(1E) 

--() 

WPCP 

IN ORANGE CO IN LA HABRA ON ROUTE 39 

FROM HARBOR BOULEVARD TO IMPERIAL 

HIGHWAY AND VARIOUS LOCATIONS 

PAVEMENT REHABILITATION 

R.J. NOBLE COMPANY 

ORANGE, CA 92856 

15505 E. LINCOLN AVE 

PIRZADEH, BEHROOZ 

(949)279-8595

15700 TUSTIN VILLAGE 

WAY 

TUSTIN, CA 92780 

$4,093,061
 $1,490,267
 $472,668

07/09/09 
07/28/09 
09/01/10 

57%

 37%

12-ORA-55-4.5/17 
12-0K3504 

IN ORANGE COUNTY IN COSTA MESA, 

ORANGE AND ANAHEIM AT VARIOUS 

LOCATIONS 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$210,882 
$0 
$0 

05/04/10 
05/18/10 

0% 

0% 

TREAT BRIDGE DECKS 
IRVINE CA 92614 

HM3 WPCP (949)252-0441 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-55-5.5/6.3 IN ORANGE COUNTY IN COSTA MESA, DIVERSIFIED LANDSCAPE CO. DICKSON, ERIC $1,531,313 09/10/07 0%
12-075604 SANTA ANA, AND IRVINE AT VARIOUS 

LOCATIONS 

PLANTING AND IRRIGATION 
WINCHESTER, CA 92596 

33801 WASHINGTON ST. 15700 TUSTIN VILLAGE 

WAY 

TUSTIN, CA 92780 

$1,483,331
 $2,880

10/11/07 
11/21/11 

0%

PLANT EST 

HA25 SWPPP 
(949)279-8741 SATIS 

12-ORA-55-5.9/17.9 IN ORANGE COUNTY IN ORANGE, COSTA J.MCLOUGHLIN ENGINEERING CO., PIRZADEH, BEHROOZ $540,465 11/10/09 56%
12-0F3404 MESA AND ANAHEIM AT VARIOUS LOCATIONS 

SEAL BRIDGE DECKS 

INC. 

10641 FULTON CT 
15700 TUSTIN VILLAGE 

WAY 

$229,966
 $132,207

11/19/09 
07/13/10 

42%

HA21 WPCP 

RANCHO CUCAMONGA, CA 91730 
(949)279-8595 

TUSTIN, CA 92780 

12-ORA-55-7.0/7.9 IN ORANGE COUNTY IN SANTA ANA FROM BMC ENTERPRISES INC. JAVAHERNESHAN, MAJID $1,406,938 05/17/10 0%
12-0E2504 0.1 MILE NORTH OF MACARTHUR BOULEVARD 

UNDERCROSSING TO 0.2 MILE SOUTH OF 

DYER ROAD UNDERCROSSIN 
BALDWIN PARK, CA 91706-1748 

14510 JOANBRIDGE STREET 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$0
 $0

06/02/10 
07/14/11 

0%

HB4N SWPPP 
WIDEN ROADWAY (949)509-5031 

12-ORA-55-16.0/16.8 IN ORANGE COUNTY FROM SOUTH OF MEAT CHUMO CONSTRUCTION, INC. UPDAHYAYA,NITA $1,394,148 11/05/09 41%
12-0H9504 
HSNH-P055-(050)E 

--()

AVENUE TO LINCOLN AVENUE SANTIAGO 

BOULEVARD OFF RAMP 

INSTALL CONCRETE BARRIERS 
BALDWIN PARK, CA 91706-1747 

14425 JOANBRIDGE STREET 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$698,996
 $138,187

11/30/09 
11/08/10 

49%

HB1 WPCP 
(949)509-5018 

12-ORA-57-11.1/22.1 IN ORANGE COUNTY IN ORANGE, ANAHEIM, POWELL CONSTRUCTORS HAMIDI, FRED $1,934,971 07/21/09 46%

HB1 

12-0G0304 
SARR-P057-(053)E 

P0-57 0-(3E) 

--() 

SWPPP 

FULLERTON, PLACENTIA AND BREA AT 

VARIOUS LOCATIONS 

REPLACE METAL BEAM GUARD RAIL 
FONTANA, CA 92335 

8555 BANANA AVENUE 

(949)509-5017 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$1,915,098
 $37,550

08/05/09 
01/24/11 

95%

12-ORA-57-11.8/22.5 IN ORANGE COUNTY IN ANAHEIM, BREA, J. MCLOUGHLIN ENGINEERING CO. PIRZADEH, BEHROOZ $1,005,543 04/07/10 45% 
12-0J7304 FULLERTON, ORANGE AND PLACENTIA FROM 

ORANGEWOOD AVENUE TO THE LOS ANGELES 

COUNTY LINE 
RANCHO CUCAMONGA, CA 91730 

10641 FULTON COURT 15700 TUSTIN VILLAGE 

WAY 

TUSTIN, CA 92780 

$419,906 
$419,906 

04/23/10 
08/05/10 

42% 

HM1 WPCP 
REPLACE CONCRETE SLABS (949)279-8595
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

12District 

12-ORA-73-10.2/22.5 

Fed Aid 

HM1 

Pgm Code 

12-0K2004 

Contract 

SARR-P073-(086)E 

P0-73 0-(6E)

--() 

WPCP 

Location 
Storm Water 
Plan 

IN ORANGE CO IN CITY OF LAGUNA NIGUEL 

LAGUNA HILLS ALISO VIEJO LAGUNA 

BEACH AND IRVINE FROM RTE 05 TO FORD 

ROAD 

Description 

HOTMIX ASPHALT OVERLAY 

Type Of Work 

R J NOBLE COMPANY 

Contractor 

ORANGE, CA 92856-9020 

P.O. BOX 620 

JAVAHENESHAN, MAJID 

Resident 
Engineer 

(949)509-5031 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$6,996,021

Bid + CCOs

 $2,095,297

Comp To date

 $0

This Month 

06/25/09 

Awarded 

08/04/09 

Approved 

11/29/10 

Est Comp
Accepted 

42%

%Time

 30%

% Work 
Message 

12-ORA-73-21.5/21.5 
12-0G2704 

IN ORANGE COUNTY IN IRVINE AT NEWPORT 

COAST DRIVE UNDERCROSSING 

MITIGATION PLANTING AND IRRIGATION 

P & D LANDSCAPE MANAGEMENT 

CLIFFORD BRICE 

999 TOWN AND COUNTRY FLR 4 

DICKSON, ERIC 

15700 TUSTIN VILLAGE 

WAY 

$191,258
 $170,955

 $691

02/17/05 
02/25/05 
12/09/10 

0%

 0%

HA25 WPCP 

ORANGE, CA 92868 
(949)279-8741 

TUSTIN, CA 92780 PLANT EST 

SATIS 

12-ORA-74-13.3/16.6 

HB1 

12-043224 
ACST-P074-(051)E 

P0-74 0-(1E)

--() 

SWPPP 

IN ORANGE COUNTY NEAR SAN JUAN HOT 

SPRING FROM SAN JUAN CANYON BRIDGE TO 

RIVERSIDE COUNTY LINE 

ESTABLISH PLANTING AND INSTALL 

PACIFIC RESTORATION GROUP INC 

PERRIS CA 92572 

(951)940-6069 

P O BOX 429 

$344,848
 $0
 $0

04/29/10 
05/24/10 

0%

 0%

12-ORA-91-.2/11.5 

HM3 

12-0K3604 

WPCP 

IN ORANGE COUNTY AT VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 

BLANCO CONSTRUCTION 

RIVERSIDE, CA 92503-3023 

4435 CARLSON PLACE 

T.H. WANG 

(714)558-4109 

15700 TUSTIN VILLAGE 

WAY,#2 

TUSTIN, CA 92780 

$165,040
 $0
 $0

05/05/10 
05/24/10 
08/31/10 

0%

 0%

12-ORA-91-15.9/18.9 

HB4 HB4

12-0G0404 
ARRA-P091-(127)E

 P0-91 1-(7E) 

--() 

SWPPP 

IN ORANGE AND RIVERSIDE CO IN ANAHEIM 

AND YORBA LINDA NEAR CORONA FROM 1.0 

MI EAST OF ROUTE 91/241 SEPARATION 

AND VARIOUS LOCATION 

WIDEN FREEWAY AND BRIDGES 

BRUTOCO ENGINEERING AND 

CONSTRUCTION, INC. 

FONTANA, CA 92331 

P.O. BOX 310189 

LINDQUIST, KARL 

(949)279-8531 

22800 SAVI RANCH 

PKWY., SUITE 206 

YORBA LINDA, CA 92887 

$36,149,064
 $23,215,312
 $2,237,778

08/28/09 
09/16/09 
11/15/10 

30%

 63%

 HB4 

12-ORA-133-4.1/8.1 

HA22 

12-1072C4 

SWPPP 

IN ORANGE COUNTY IN LAGUNA BEACH AND 

IRVINE FROM ROUTE 73/133 SEPARATION 

TO 0.5 KM SOUTH OF ROUTE 405/133 

SEPARATION 

PLANTING AND IRRIGATION 

PACIFIC RESTORATION GROUP, 

INCJOHN RICHARDS 

CORONA, CA 92877 

P.O.BOX 77038 

OH, KENNETH 

(949)769-1040

6521 MARINE WAY 

IRVINE, CA 92618 

$1,467,922 
$1,098,131 

$5,920 

01/07/09 
02/04/09 
04/14/15 

20% 

74% 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-133-11.8/12.9 IN ORANGE COUNTY IN IRVINE AT VARIOUS BEADOR CONSTRUCTION CO. INC. UPADHYAYA, NITA $338,300 05/26/10 0%

HB1 

12-0K2704 
ACHS-P133-(012)E 

PHP1-33 0-(2E) 

--() 

WPCP 

LOCATIONS 

HOT MIX ASPHALT OVERLAY 
CORONA, CA 92883 

26320 LESTER CIRCLE 

(949)509-5018 

3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$0
 $0

06/17/10 
08/16/10 

0%

12-ORA-405-.2/24.2 IN ORANGE COUNTY ROUTE 5 TO THE LOS AUTOBAHN CONSTRUCTION INC. ZOKAI, FARID $294,810 07/27/09 62%
12-0F9004 ANGELES CO LINE ALSO ON ROUTE 605 

FROM LA COUNTY LINE TO ROUTE 605 AND 

ON ROUTE 22 
SANTA ANA, CA 92711-1238 

P.O.BOX 11238 15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN, CA 92780 

$254,081
 $25,710

08/05/09 
11/04/10 

85%

HA25 WPCP 
HIGHWAY PLANTING RESTORATION (949)279-8435 

12-ORA-405-1.7/20.6 IN ORANGE COUNTY AT VARIOUS LOCATIONS USS CAL BUILDERS, INC. JAVAHERNESHAN, MAJID $3,422,708 10/01/09 56%
12-0C5404 
OTS- -( 

--() 

) 
FROM ROUTE 405/133 SEPARATION TO 

BOLSA CHICA ROAD OVERCROSSING 

INSTALL CONCRETE BARRIERS 
STANTON, CA 90680 

8051 MAIN STREET 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$1,485,809
 $452,566

10/20/09 
11/08/10 

43%

HB1 SWPPP 
(949)509-5031 

12-ORA-405-8.7/12.6 IN ORANGE COUNTY IN COSTA MESA FROM MOORE ELECTRICAL CONTRACTING $585,021 04/26/10 0%
12-0K0604 ROUTE 55 TO 0.4 MILE NORTH OF EUCLID 

STREET UNDERCROSSING 

INC 

463 N SMITH AVENUE 

$0
 $0

05/24/10 
0%

INSTALL FIBER OPTIC CABLE AND CCTV 
CORONA CA 92880 

HB4N WPCP (951)371-4202 

12-ORA-405-9.0/10.8 IN ORANGE CO IN COSTA MESA ON ROUTE YAKAR GENERAL CONTRACTORS DICKSON, ERIC $316,602 06/15/09 0%
12-0J9904 73 0.4 MILE SOUTH OF ROUTE 73/405 

SEPARATION TO ROUTE 73/405 AND 

VARIOUS LOCATIONS 
SAN DIMAS, CA 91773 

113 E. ARROW HWY. 3337 MICHELSON DR. 

STE.380 

IRVINE, CA 92612-8894 

$325,167
 $120

07/14/09 
03/10/11 

0%

PLANT EST 

HA25 SWPPP 
PLANTING AND IRRAGITION WORK (949)279-8755 SATIS 

12-ORA-405-10.7/12.1 IN ORANGE COUNTY IN COSTA MESA FROM AUTOBAHN CONSTRUCTION, INC. HAMIDI, FRED $201,505 02/19/09 100% 
12-0J2604 0.4 MILE SOUTH OF FAIRVIEW STREET 

OVERCROSSING TO 0.5 MILE NORTH OF 

HARBOR BOULEVARD UNDERCROS 
SANTA ANA, CA 92711-1238 

P.O. BOX 11238 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$225,757 
$0 

03/04/09 
06/20/10 

99% 

SUSPENDED 

HA42 SWPPP 
REPAIR EMBANKMENT (949)509-5017
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Statement of Ongoing Contracts as of 06/20/10
07/02/10
 

District 12 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

12-ORA-405-16.5/17.9 IN ORANGE COUNTY IN HUNTINGTON BEACH PETERSON-CHASE ENGINEERING HAMIDI, FRED $304,717 06/10/09 100%

12-0J9804 $298,348 06/24/09
AND WESTMINSTER FROM ROUTE 405/39 1792 KAISER AVE 3251 1/4 UNIVERSITY 100%


$0 05/24/10

SEPARATION TO GOLDEN WEST STREET
 DRIVE
 05/24/10
IRVINE, CA 926145706

OVERCROSSING	 IRVINE, CA 92612 COMPLETED
 
REPLACE BROKEN SLABS (949)509-5017


HA22 WPCP
 

12-ORA-405-22.7/0	 IN ORANGE COUNTY IN SEAL BEACH AT AUTOBAHN CONSTRUCTION INC $88,889 05/20/10 0%


SOUTHBOUND SEAL BEACH BOULEVARD P O BOX 11238
12-0J5704	 $0 06/14/10
 
0%


$0

OFFRAMP
 

SANTA ANA CA 927111238

ASPHALT CONCRETE OVERLAY
 

(714)769-7025
 

HB1 WPCP
 

12-ORA-605-1.4/0	 IN ORANGE COUNTY IN LOS ALTIMOS AT UNIQUE PERFORMANCE CONST CHAUDRY, MONAS $210,123 12/03/09 87%
 

KATELLA AVENUE 1931 NEWPORT BLVD
12-0J4804	 $203,553 01/26/10
6533 MARINE WAY	 93%

$75,221 06/29/10


REPLACE SIDEWALKS / CRUB RAMPS IRVINE, CA 92618

COSTA MESA, CA 92627
 

(949)936-3594


HB71 SWPPP
 

Totals: Authorized Final Amt: $288,174,474 Completed to Date: $242,194,089 Work This Month: $8,437,285



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-HUM-36-20.8/21 01-475404 

01-HUM-96-16.0/18.7 01-452404 

01-HUM-96-23.0/23.8 01-472404 

01-HUM-101-57.0/59.1 01-290304 

01-HUM-101-79.9/87.9 01-490604 

01-HUM-101-84.7/0 01-483204 

01-HUM-101-89.3/90.2 01-296104 

01-HUM-101-112.5/114.5 01-491304 

01-HUM-101-12.9/13.1 01-451804 

01-HUM-101-40.9/42.2 01-470214 

01-HUM-101-48.7/56.3 01-363204 

01-HUM-169-13.2/31.2 01-491004 

01-HUM-169-22.2/30.2 01-364604 

01-HUM-169-26.5/0 01-478204 

01-HUM-254-4.5/11.2 01-475304 

01-HUM-299-36.9/39.2 01-486724 

01-HUM-299-7.5/22.6 01-439804 

01-HUM-299-/7.2 01-490304 

01-HUM-5708-/0 01-0AA014 

01-LAK-20-16.8/17.9 01-493104 

01-LAK-29-/11.9 01-491204 

01-LAK-175-19.5/28 01-467514 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-MEN-1-37.9/38.2 01-291714 

01-MEN-1-43.7/50.7 01-490104 

01-MEN-1-59.8/62 01-492604 

01-MEN-1-69.4/70.1 01-385704 

01-MEN-1-95.2/102.4 01-472804 

01-MEN-20-2.7/32.7 01-364314 

01-MEN-20-9.3/15 01-477304 

01-MEN-20-25.9/26 01-473904 

01-MEN-101-1.5/6.5 01-478104 

01-MEN-101-34.9/35 01-477804 

01-MEN-162-19.7/30 01-476404 

01-MEN-222-1.0/0 01-380504 

01-MEN-253-.5/3.5 01-3116U4 

01-MEN-253-1.7/2.3 01-476104 

01-MEN-253-7.7/11 01-476004 

01-VAR--/0 01-482904 

01-VAR--/0 01-488504 

01-VAR--/0 01-482804 

01-VAR--/0 01-488704 

02-BUT-70-22.0/28.8 02-2E5304 

02-LAS-36-6.7/10.4 02-4C2904 

02-LAS-44-14.9/37.2 02-1E8504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-LAS-395-/3.1 02-1E8804 

02-LAS-395-4.6/24.7 02-1E8304 

02-LAS-395-60.8/61.6 02-390904 

02-MOD-139-.2/6 02-1E8604 

02-MOD-395-/20.8 02-1E3204 

02-PLU-36-4.0/6.5 02-1E5004 

02-PLU-70-35.1/35.5 02-373104 

02-PLU-70-38.5/0 02-4C8704 

02-PLU-70-66.4/71.5 02-1E8904 

02-PLU-70-79.1/0 02-377814 

02-SHA-5-.9/4.3 02-371004 

02-SHA-5-15.1/15.7 02-328034 

02-SHA-5-28.9/29.3 02-1E1104 

02-SHA-5-39.5/40.8 02-378904 

02-SHA-5-43.1/0 02-395804 

02-SHA-5-/0 02-1E6204 

02-SHA-44-46.6/48.3 02-4C94U4 

02-SHA-44-69.0/69.8 02-0E3904 

02-SHA-89-4.0/10.7 02-4C8304 

02-SHA-273-15.4/0 02-1E4404 

02-SHA-299-23.7/0 02-1E4804 

02-SHA-299-75.6/0 02-0AA004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-SHA-5713-/0 02-4C8404 

02-SIS-5-22.3/22.9 02-2C7104 

02-SIS-5-25.3/26 02-1E5604 

02-SIS-5-51.1/58.1 02-2E1404 

02-SIS-96-1.2/3 02-3C8104 

02-SIS-96-20.0/20.1 02-340204 

02-SIS-96-28.8/29.2 02-2E0804 

02-SIS-97-28.7/30 02-1E1204 

02-SIS-97-51.0/52.3 02-1E9104 

02-SIS-263-55.0/0 02-1E6504 

02-TEH-5-9.5/10.5 02-0E8004 

02-TEH-5-40.6/0 02-4C7904 

02-TEH-5-7.2/7.7 02-370704 

02-TEH-5-12.2/0 02-0C9704 

02-TEH-5-22.2/27.5 02-2C50U4 

02-TEH-5728-/0 02-362104 

02-TRI-299-10.6/42.7 02-1E4904 

02-TRI-299-13.3/13.8 02-3C0804 

02-TRI-299-26.1/36.9 02-2E2604 

02-TRI-299-43.4/65.8 02-1E6004 

02-TRI-299-45.0/49 02-1E9204 

02-TRI-299-50.7/51.5 02-4C9504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-BUT-32-23.5/37 03-3M2404 

03-BUT-32-/37.2 03-3M3304 

03-BUT-70-11.6/13.6 03-3A6314 

03-BUT-70-13.6/16.7 03-4E1304 

03-BUT-99-8.6/13.2 03-366904 

03-BUT-162-14.7/0 03-3E2504 

03-BUT-162-16.7/0 03-3E8504 

03-BUT-162-/14 03-3M1604 

03-BUT-191-8.1/8.2 03-0F7704 

03-COL-5-/0 03-0C2814 

03-COL-16-/7.3 03-3M1704 

03-COL-20-21.5/22.4 03-1E0304 

03-ED-49-6.6/8.3 03-4C0904 

03-ED-50-27.9/28 03-3E4604 

03-ED-50-32.5/39.7 03-3M7904 

03-ED-50-39.7/57.8 03-3M5504 

03-ED-50-67.8/68.6 03-4E4104 

03-ED-50-22.1/0 03-0F6504 

03-ED-89-/8.6 03-1A8414 

03-GLE-5-10.8/26.8 03-3M3704 

03-GLE-32-4.1/10.8 03-3M1904 

03-NEV-20-37.4/41.2 03-3M5204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-NEV-20-17.5/46.1 03-3M1404 

03-NEV-49-2.4/3 03-3E5604 

03-NEV-49-9.7/11.2 03-2A6904 

03-NEV-80-17.3/20.3 03-0C7204 

03-NEV-80-18.4/19.5 03-4C2204 

03-NEV-80-28.1/31.8 03-3A2204 

03-NEV-80-2.5/5.6 03-0A6324 

03-NEV-80-5.2/13.3 03-0A6334 

03-NEV-80-5.6/0 03-4A2404 

03-NEV-80-9.2/13.6 03-0A6314 

03-NEV-89-.1/0 03-4E6104 

03-NEV-5717-/0 03-318004 

03-ORA-0-/0 03-0AA004 

03-PLA-28-.8/11 03-2A9404 

03-PLA-28-/.8 03-3M5904 

03-PLA-65-4.8/8.7 03-3M2904 

03-PLA-65-12.2/23.8 03-3338U4 

03-PLA-80-1.5/2.3 03-0E5904 

03-PLA-80-2.9/5.1 03-367834 

03-PLA-80-7.4/66.3 03-3M3004 

03-PLA-80-56.1/66.3 03-2C8604 

03-PLA-80-/5.1 03-367824 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-PLA-89-8.6/13.7 03-2A9214 

03-PLA-267-3.7/6.6 03-3M6004 

03-PLA-267-8.7/9.9 03-1C9714 

03-SAC-5-.5/15.4 03-3M5604 

03-SAC-5-.7/30.1 03-3M3404 

03-SAC-5-23.0/0 03-4E3404 

03-SAC-16-2.6/21.9 03-3M6104 

03-SAC-16-6.2/24 03-0F9104 

03-SAC-50-21.8/22.5 03-3E9504 

03-SAC-50-.6/3 03-2M9004 

03-SAC-50-5.3/12.8 03-441614 

03-SAC-50-/L1.5 03-3M3504 

03-SAC-50-/5.4 03-1E0414 

03-SAC-51-6.0/8.3 03-1A1404 

03-SAC-99-.8/22.6 03-3E5304 

03-SAC-99-3.7/0 03-0F5204 

03-SAC-99-19.4/19.8 03-0C0004 

03-SAC-99-21.9/24.2 03-3E8804 

03-SUT-70-.2/8.3 03-3864U4 

03-SUT-99-16.8/23 03-1A4614 

03-SUT-99-40.2/0 03-3E9604 

03-SUT-99-30.9/T35.7 03-3M2504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-YOL-5-5.5/28.5 03-3M3604 

03-YOL-5-6.5/28.9 03-2M9504 

03-YOL-16-41.5/0 03-1E9804 

03-YOL-50-.3/2 03-388004 

03-YOL-505-3.3/17.4 03-3M3104 

03-YUB-65-4.7/8.7 03-3M1504 

03-YUB-65-7.4/9.2 03-3M3204 

03-YUB-5714-/0 03-0AA014 

04-ALA-13-6.4/8.3 04-2707A4 

04-ALA-13-9.7/9.7 04-294924 

04-ALA-24-5.1/6.2 04-294914 

04-ALA-24-5.4/5.4 04-294934 

04-ALA-24-5.9/6.2 04-265504 

04-ALA-24-5.9/6.2 04-1A4604 

04-ALA-80-1.0/1.7 04-0120L4 

04-ALA-80-1.8/0 04-014064 

04-ALA-84-21.0/23.1 04-172404 

04-ALA-84-3.7/27.1 04-1E4304 

04-ALA-84-4.9/5.9 04-444004 

04-ALA-92-4.8/6.7 04-016014 

04-ALA-238-14.3/16.3 04-0E9904 

04-ALA-580-13.1/14.9 04-171334 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-580-13.2/19.1 04-290834 

04-ALA-580-17.7/19.8 04-1513C4 

04-ALA-580-9.0/9 04-3A9704 

04-ALA-680-3.3/6.4 04-253794 

04-ALA-680-6.4/12.5 04-4A5204 

04-ALA-680-/303 04-253784 

04-ALA-880-27.4/28 04-165424 

04-ALA-880-30.1/31.1 04-1706U4 

04-ALA-5505-/0 04-0AA014 

04-ALA-5706-/0 04-207774 

04-CC-4-23.5/26.1 04-228594 

04-CC-4-31.1/31.1 04-0G4904 

04-CC-80-.8/1.2 04-2A8904 

04-CC-80-3.4/3.8 04-2A0304 

04-CC-80-5.9/0 04-1A2504 

04-CC-80-9.5/14.2 04-263724 

04-CC-80-13.6/0 04-0130K4 

04-CC-160-.8/1.3 04-1A5214 

04-CC-680-24.2/24.8 04-0060C4 

04-MRN-1-.1/0 04-3A8204 

04-MRN-101-11.2/12.8 04-226144 

04-MRN-580-3.0/5 04-4A1404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-NAP-29-12.1/13.5 04-120634 

04-NAP-121-.3/2.1 04-444214 

04-NAP-128-9.5/0 04-2S3704 

04-NAP-128-7.4/34.3 04-1E8604 

04-SCL-9-6.9/11.5 04-1E1204 

04-SCL-82-/25.9 04-0E7404 

04-SCL-85-22.0/23.6 04-0A1304 

04-SCL-87-1.2/4.4 04-151394 

04-SCL-87-1.3/6 04-1E4804 

04-SCL-87-6.1/6.9 04-0A2714 

04-SCL-101-.7/17 04-0A7814 

04-SCL-101-17.8/21.2 04-0E4304 

04-SCL-101-28.4/51.8 04-151374 

04-SCL-101-27.6/40.2 04-0C9014 

04-SCL-130-1.3/0 04-0E7304 

04-SCL-152-6.1/6.7 04-448804 

04-SCL-152-13.8/14.8 04-2A0504 

04-SCL-237-5.3/5.7 04-2332F4 

04-SCL-280-5.1/7.8 04-272024 

04-SCL-280-16.0/17.8 04-0G4704 

04-SCL-280-1.0/L5 04-151304 

04-SCL-280-2.0/L5 04-150344 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SCL-680-.2/.9 04-151384 

04-SCL-880-.2/4.4 04-151364 

04-SCL-5736-/0 04-1247A4 

04-SF-1-.6/5.9 04-162524 

04-SF-80-4.5/5.7 04-1E5804 

04-SF-80-7.8/8.2 04-0120R4 

04-SF-80-7.9/8.2 04-0120S4 

04-SF-80-8.2/8.7 04-0120F4 

04-SF-80-8.8/8.9 04-044634 

04-SF-101-3.4/8.3 04-1E3004 

04-SF-101-8.8/9.2 04-163744 

04-SF-101-9.2/9.8 04-163734 

04-SM-1-17.9/47.6 04-1E4104 

04-SM-1-36.5/38.2 04-1123G4 

04-SM-1-37.6/0 04-2S6204 

04-SM-1-38.0/38.6 04-1123U4 

04-SM-1-39.6/40.1 04-1123J4 

04-SM-1-47.8/48.4 04-1E0404 

04-SM-82-8.6/12.1 04-1E7404 

04-SM-92-13.4/13.4 04-1A0204 

04-SM-92-14.4/18.8 04-042244 

04-SM-101-5.4/5.4 04-1E0304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SM-101-9.6/11.9 04-235724 

04-SM-101-13.5/17.9 04-264204 

04-SM-101-23.0/26.1 04-1E3204 

04-SM-280-20.0/21.3 04-1E4204 

04-SM-280-23.1/27.2 04-0E5404 

04-SM-280-13.3/13.6 04-0A9204 

04-SM-280-20.3/27.3 04-153404 

04-SM-280-/27.4 04-150474 

04-SM-380-5.0/6.3 04-294624 

04-SOL-12-7.9/20.6 04-0T10U4 

04-SOL-37-7.2/0 04-0G0004 

04-SOL-37-7.2/10.5 04-0T1454 

04-SOL-37-8.0/10.5 04-0T14F4 

04-SOL-80-6.6/6.8 04-299004 

04-SOL-80-8.1/12.9 04-2409U4 

04-SOL-80-14.4/0 04-4A4504 

04-SOL-80-15.4/20.1 04-4C15U4 

04-SON-1-/58.5 04-0A9114 

04-SON-12-9.2/11 04-4C3704 

04-SON-12-16.2/39 04-0A9134 

04-SON-12-29.7/30.9 04-219864 

04-SON-101-8.9/13.9 04-0A18U4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SON-101-13.6/23.1 04-272434 

04-SON-101-13.9/15.5 04-129654 

04-SON-101-21.7/29.3 04-0A10U4 

04-SON-101-/53.4 04-0A9124 

04-SON-116-41.8/44.7 04-283814 

04-SON-128-5.4/0 04-2S9414 

04-SON-128-17.1/24.7 04-4A8704 

04-SON-128-21.7/0 04-4A8814 

04-SON-128-/3.3 04-4A1704 

04-VAR--/0 04-010904 

04-VAR--/0 04-151284 

05-MON-1-3.2/4.6 05-0R9204 

05-MON-1-7.1/7.3 05-0S9504 

05-MON-1-10.4/0 05-0M7804 

05-MON-1-12.1/0 05-0P3204 

05-MON-1-20.9/20.9 05-0T6504 

05-MON-1-21.1/0 05-0P3104 

05-MON-1-21.1/21.4 05-0S5104 

05-MON-1-21.3/21.6 05-0E9604 

05-MON-1-26.1/26.1 05-0P3404 

05-MON-1-34.6/38 05-0S1404 

05-MON-1-46.8/46.8 05-0S9404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-1-46.9/0 05-0P6804 

05-MON-1-72.2/102 05-0N2604 

05-MON-1-99.9/101.5 05-315924 

05-MON-1-225.0/229 05-0T5504 

05-MON-1-74.9/T92 05-0L8004 

05-MON-68-16.3/0 05-0C8824 

05-MON-68-4.0/6.8 05-0S0604 

05-MON-101-45.8/82.6 05-0E4704 

05-MON-101-66.4/0 05-0N8314 

05-MON-101-87.7/89.3 05-0R2104 

05-MON-101-3.1/5.2 05-464104 

05-MON-101-12.6/15.5 05-0Q2004 

05-MON-101-41.3/0 05-0R8904 

05-MON-183-.8/1.9 05-0E2424 

05-MON-198-22.9/23.3 05-0L2304 

05-SB-1-23.3/M29.9 05-0S2104 

05-SB-1-25.1/M29.4 05-0Q6904 

05-SB-101-.3/7.5 05-462504 

05-SB-101-10.8/12.8 05-447804 

05-SB-101-12.7/20.9 05-0S6104 

05-SB-101-19.6/25.3 05-0G7704 

05-SB-101-20.0/0 05-0N8504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SB-101-26.5/27.1 05-0M14U4 

05-SB-101-82.1/84.3 05-0Q6504 

05-SB-135-10.4/11.7 05-0Q6604 

05-SB-154-22.9/23.1 05-0P9104 

05-SB-154-23.3/32.3 05-0S2204 

05-SB-166-6.9/6.9 05-0Q4204 

05-SB-192-2.4/3.1 05-0F5704 

05-SBT-156-/16.7 05-0N2104 

05-SCR-1-15.3/17.1 05-129114 

05-SCR-1-/8.3 05-0N2504 

05-SCR-9-1.8/1.8 05-0P6504 

05-SCR-9-6.1/8.2 05-0S1604 

05-SCR-9-23.8/24.7 05-0K2404 

05-SCR-17-6.0/12.6 05-0L70U4 

05-SCR-17-7.0/7.3 05-0P8104 

05-SCR-129-1.2/.6 05-0S0904 

05-SLO-1-56.4/58 05-0S1004 

05-SLO-1-12.6/0 05-0R8804 

05-SLO-1-/10 05-0S1704 

05-SLO-41-41.2/43.8 05-0S1804 

05-SLO-41-43.9/49.6 05-0S2004 

05-SLO-46-32.2/37.2 05-330714 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SLO-46-49.5/0 05-0F7104 

05-SLO-101-.7/31.7 05-0K5704 

05-SLO-101-13.2/18.3 05-485624 

05-SLO-101-35.7/46.3 05-0G0304 

05-SLO-101-45.2/45.7 05-402804 

05-SLO-101-24.0/32.3 05-0H1904 

05-SLO-101-/0 05-0R9804 

05-SLO-166-16.8/21 05-0S1304 

05-SLO-227-10.9/14.2 05-0A4604 

05-SLO-229-/9.2 05-0S1504 

05-SLO-2501-/0 05-0AA064 

06-FRE-0-/0 06-0AA024 

06-FRE-5-1.4/0 06-0A9804 

06-FRE-33-53.0/57.4 06-0L1704 

06-FRE-41-25.3/26.5 06-432104 

06-FRE-41-27.6/29.8 06-0E9704 

06-FRE-41-29.8/30.4 06-447704 

06-FRE-41-30.7/31.7 06-0A4904 

06-FRE-99-10.7/15.9 06-420314 

06-FRE-99-15.4/27.3 06-0G4304 

06-FRE-99-1.0/7.4 06-350714 

06-FRE-99-/10 06-0K2104 

Page 

57 

57 

57 

57 

57 

57 

58 

58 

58 

58 

58 

59 

59 

59 

59 

59 

59 

60 

60 

60 

60 

60 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-FRE-168-16.5/L29.7 06-0K9904 

06-FRE-168-36.0/0 06-0C0904 

06-FRE-168-58.6/65.8 06-0F29U4 

06-FRE-168-4.2/6.9 06-0H7304 

06-FRE-180-31.3/0 06-478904 

06-FRE-180-55.4/56.6 06-342344 

06-FRE-180-60.3/64 06-342444 

06-FRE-180-60.4/63 06-0J8904 

06-FRE-180-63.3/66.5 06-342434 

06-FRE-180-66.1/72.3 06-342514 

06-FRE-5505-/0 06-0AA014 

06-KER-5-6.3/10.1 06-0C8004 

06-KER-33-63.0/68.8 06-0L1504 

06-KER-41-.3/.7 06-0M0904 

06-KER-43-25.1/38.8 06-0K6804 

06-KER-46-19.3/27.5 06-442534 

06-KER-46-43.0/49 06-0L1104 

06-KER-46-/7.3 06-353414 

06-KER-58-21.7/27.2 06-463704 

06-KER-58-67.9/0 06-485004 

06-KER-58-57.2/57.5 06-0H8104 

06-KER-58-114.6/0 06-0E3704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KER-58-139.0/0 06-463004 

06-KER-99-5.3/0 06-0G4704 

06-KER-99-21.6/24.7 06-0G2204 

06-KER-99-24.7/27.1 06-451604 

06-KER-99-28.2/29 06-0A7204 

06-KER-166-9.0/24.6 06-322104 

06-KER-184-8.4/8.8 06-426304 

06-KER-184-/L20 06-0L1204 

06-KER-204-4.6/5.1 06-430104 

06-KER-5701-/0 06-0AA004 

06-KER-5722-/0 06-483404 

06-KIN-5-/10 06-0L1604 

06-KIN-198-9.2/14.7 06-490004 

06-KIN-198-19.0/T21.7 06-0H7404 

06-KIN-198-21.5/28.3 06-3568U4 

06-MAD-41-23.2/23.6 06-0E1004 

06-MAD-145-8.8/9.1 06-407214 

06-MAD-145-.8/6.8 06-416104 

06-MAD-233-2.4/3.8 06-0L1304 

06-TUL-63-5.8/8 06-307004 

06-TUL-99-5.6/7.3 06-431704 

06-TUL-137-15.4/0 06-0A5704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-1-1.9/4.1 07-4T1904 

07-LA-1-7.1/30.5 07-226544 

07-LA-1-10.4/10.4 07-4T1604 

07-LA-1-27.4/30.9 07-1660U4 

07-LA-1-32.3/32.3 07-4S9104 

07-LA-1-34.5/35.6 07-226524 

07-LA-1-35.2/62.9 07-2X7904 

07-LA-1-38.1/38.1 07-1P8804 

07-LA-1-38.7/56.8 07-4T0604 

07-LA-2-15.0/22.8 07-3Y3404 

07-LA-2-26.5/64.1 07-2X6804 

07-LA-2-26.5/54.5 07-2X7204 

07-LA-2-26.5/64.1 07-2X6704 

07-LA-2-49.7/0 07-2X6904 

07-LA-2-25.5/29.1 07-119734 

07-LA-5-1.2/16.6 07-226534 

07-LA-5-6.8/18.4 07-235904 

07-LA-5-9.9/9.9 07-258914 

07-LA-5-11.8/12.8 07-3Y7104 

07-LA-5-13.6/18.5 07-246404 

07-LA-5-15.6/16.3 07-217404 

07-LA-5-16.9/28.7 07-193104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5-24.3/24.3 07-3P1604 

07-LA-5-29.4/56.3 07-4L4904 

07-LA-5-36.0/39.4 07-1219U4 

07-LA-5-39.4/43.9 07-252714 

07-LA-5-39.5/42.6 07-235504 

07-LA-5-44.2/46 07-168004 

07-LA-5-/0 07-258604 

07-LA-10-18.3/31.3 07-166814 

07-LA-10-31.2/33.4 07-117074 

07-LA-10-10.4/28.2 07-3Y3704 

07-LA-14-55.2/0 07-2X8004 

07-LA-19-4.0/7.9 07-3Y3304 

07-LA-22-1.1/1.4 07-4T1504 

07-LA-27-6.9/0 07-4S3504 

07-LA-27-11.0/15.9 07-4T0204 

07-LA-27-17.0/18.6 07-3Y8504 

07-LA-39-17.0/28 07-2X7004 

07-LA-39-17.7/40 07-1X3224 

07-LA-39-30.6/30.6 07-231204 

07-LA-60-11.8/23.3 07-1294V4 

07-LA-60-4.4/12.2 07-258924 

07-LA-91-17.5/17.5 07-3Y5904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-101-1.0/8.1 07-3Y9204 

07-LA-101-16.9/16.9 07-4T1704 

07-LA-105-3.4/3.4 07-4S7604 

07-LA-105-4.2/0 07-2X7504 

07-LA-105-.7/.9 07-178504 

07-LA-110-13.7/0 07-2X7604 

07-LA-110-21.2/22.8 07-2411U4 

07-LA-110-23.7/31.9 07-4T0304 

07-LA-110-25.9/31.9 07-2395U4 

07-LA-134-.4/3.8 07-3Y1804 

07-LA-134-1.9/2.3 07-188504 

07-LA-134-2.6/9 07-3Y8104 

07-LA-134-5.9/8.6 07-182704 

07-LA-134-8.6/13.3 07-3Y1704 

07-LA-138-43.4/46.7 07-3Y4904 

07-LA-138-47.8/49 07-239614 

07-LA-138-60.0/60.4 07-4S2704 

07-LA-138-69.3/75 07-4Y1104 

07-LA-187-4.0/4 07-4T1004 

07-LA-210-6.1/14.2 07-3Y7804 

07-LA-210-9.4/24.8 07-258504 

07-LA-210-19.9/25.3 07-3Y7904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-210-29.5/30.7 07-228104 

07-LA-210-35.5/35.9 07-224504 

07-LA-210-40.6/42.1 07-231404 

07-LA-210-/44 07-243304 

07-LA-213-7.9/0 07-4S7904 

07-LA-405-25.9/29.5 07-1178U4 

07-LA-405-39.0/39 07-2X3504 

07-LA-405-/9.6 07-3Y6404 

07-LA-405-/0 07-2X6604 

07-LA-605-9.0/17.7 07-3Y7504 

07-LA-605-/4.3 07-3Y7704 

07-LA-710-9.4/18.4 07-183114 

07-LA-710-16.1/18.4 07-259904 

07-LA-710-18.1/20.8 07-269004 

07-LA-710-21.9/21.9 07-4S9904 

07-LA-710-26.5/27.4 07-179704 

07-LA-5727-/0 07-1P8104 

07-LA-5953-/0 07-0AA014 

07-LA-5953-/0 07-0AA024 

07-VEN-1-11.6/28.5 07-226514 

07-VEN-1-25.4/26.7 07-2X8104 

07-VEN-23-3.5/8.5 07-4S8804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-VEN-23-20.7/21.1 07-1X8904 

07-VEN-23-12.9/17.8 07-2Y5304 

07-VEN-33-7.8/8 07-4K6304 

07-VEN-33-20.8/29.6 07-3Y4404 

07-VEN-34-10.4/10.4 07-4S7304 

07-VEN-101-12.5/12.5 07-4Y3904 

07-VEN-101-22.0/23.7 07-234204 

07-VEN-101-70.2/0 07-2X8804 

07-VEN-101-33.2/34.7 07-272604 

07-VEN-118-.5/32.6 07-2M3904 

07-VEN-118-27.0/32.5 07-266704 

07-VEN-118-21.8/21.8 07-1X3104 

07-VEN-118-18.4/0 07-1P3804 

07-VEN-150-9.6/9.6 07-1189A4 

07-VEN-150-15.0/32 07-3Y8304 

07-VEN-150-18.8/18.8 07-1189G4 

07-VEN-150-22.7/22.8 07-1X6604 

07-VEN-150-28.5/28.5 07-1189F4 

07-VEN-232-.4/4.1 07-3Y8704 

08-RIV-10-41.3/44.6 08-456004 

08-RIV-10-/8.2 08-472304 

08-RIV-10-15.7/0 08-0F1904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-15-40.0/40.7 08-452204 

08-RIV-60-4.2/4.9 08-0M1404 

08-RIV-60-19.1/20.4 08-0L2104 

08-RIV-60-2.8/2.9 08-1A3604 

08-RIV-74-71.8/92 08-0N2704 

08-RIV-78-3.3/0 08-422204 

08-RIV-79-/15.6 08-0L2404 

08-RIV-91-1.0/3 08-0P9704 

08-RIV-91-5.3/6.6 08-474104 

08-RIV-91-.1/5.9 08-0A5504 

08-RIV-111-53.0/56.2 08-0N2904 

08-RIV-243-13.8/13.9 08-0C4004 

08-SBD-15-16.0/0 08-0J9204 

08-SBD-15-43.0/80.9 08-0N1704 

08-SBD-15-169.8/181.9 08-4393U4 

08-SBD-15-/3.8 08-472214 

08-SBD-18-18.8/25.8 08-0K8704 

08-SBD-18-20.3/20.9 08-0K6404 

08-SBD-18-30.0/32.5 08-0A7914 

08-SBD-18-44.2/44.7 08-227004 

08-SBD-18-58.4/59.3 08-0J6704 

08-SBD-18-66.6/67.1 08-394704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-18-102.3/102.6 08-0J3704 

08-SBD-18-96.5/96.7 08-458324 

08-SBD-38-/.5 08-0E1604 

08-SBD-40-142.2/142.6 08-0C5104 

08-SBD-60-7.8/8.3 08-0L4904 

08-SBD-62-55.0/79.5 08-0H6504 

08-SBD-62-/11.1 08-0M8504 

08-SBD-66-20.8/21.3 08-0E5704 

08-SBD-95-9.7/21.3 08-0M9904 

08-SBD-95-10.0/0 08-0M7804 

08-SBD-95-37.3/47.6 08-0N1004 

08-SBD-138-23.0/23.2 08-0F7804 

08-SBD-210-9.4/11 08-204324 

08-SBD-215-4.8/6.5 08-007174 

08-SBD-215-8.8/11.6 08-4440U4 

08-SBD-215-12.8/17.1 08-0K8504 

08-SBD-330-35.0/37.5 08-0P6604 

08-SBD-395-33.4/45.9 08-0L3204 

08-SBD-5708-/0 08-0M5604 

08-SBD-5730-/0 08-0H2824 

09-INY-6-.1/0 09-0AA034 

09-INY-168-13.5/15 09-345104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

09-INY-190-9.8/24.5 09-343104 

09-INY-190-47.4/47.4 09-333804 

09-INY-190-68.9/0 09-338404 

09-INY-395-65.0/76.1 09-2144U4 

09-INY-395-76.6/0 09-340504 

09-INY-395-115.0/0 09-0AA014 

09-INY-395-117.8/122.4 09-258014 

09-INY-395-17.9/0 09-314504 

09-INY-5505-/0 09-310604 

09-KER-58-82.6/0 09-341904 

09-KER-58-94.1/0 09-341804 

09-MNO-6-17.5/26.5 09-343004 

09-MNO-120-/4.5 09-342904 

09-MNO-395-32.4/0 09-300704 

09-MNO-395-84.0/85.6 09-326804 

09-MNO-395-91.7/96.8 09-327104 

09-MNO-395-106.3/120.4 09-347104 

09-MNO-5704-/0 09-334204 

09-MNO-5717-/0 09-315204 

09-SBD-127-.1/3.2 09-339604 

09-SBD-127-10.5/27.5 09-347004 

10-ALP-4-24.0/31.7 10-0U7004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-ALP-4-/0 10-0U6904 

10-ALP-88-1.9/0 10-444204 

10-ALP-89-/10 10-0S5404 

10-ALP-5725-/0 10-0F1404 

10-AMA-49-7.0/11 10-049954 

10-AMA-88-5.5/14.3 10-0T9704 

10-CAL-4-53.5/58.1 10-0S5204 

10-CAL-12-3.0/9.9 10-379304 

10-MER-5-.4/32.3 10-0E7204 

10-MER-99-10.8/13.1 10-363124 

10-MER-99-12.6/17.6 10-0U0104 

10-MER-99-15.8/17.3 10-0K0204 

10-MER-99-20.5/20.5 10-0T8804 

10-MER-99-22.0/37.3 10-0S3604 

10-MER-99-23.8/26.5 10-414814 

10-MER-99-26.8/27.6 10-3169C4 

10-MER-99-32.6/37.2 10-0L5804 

10-MER-140-11.9/24 10-0S5104 

10-MER-152-11.5/16.1 10-0S5304 

10-MER-165-30.0/36.7 10-0U0304 

10-SJ-4-4.4/14.2 10-0T4504 

10-SJ-4-5.4/6.9 10-0H04U4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-SJ-4-8.1/T14.3 10-283204 

10-SJ-4-15.7/19.4 10-0N2604 

10-SJ-4-/4.4 10-0T9604 

10-SJ-5-25.4/30 10-0T9904 

10-SJ-5-/0 10-0T4304 

10-SJ-12-/0 10-0K0704 

10-SJ-33-/5 10-0S4804 

10-SJ-88-3.8/4.9 10-0G3204 

10-SJ-99-16.9/21.8 10-0T8304 

10-SJ-99-18.6/18.6 10-0T8704 

10-SJ-99-27.5/0 10-0N9104 

10-SJ-99-/1.7 10-0L6304 

10-SJ-132-5.8/7.1 10-0U0004 

10-SJ-205-1.7/12.6 10-0L5704 

10-STA-4-/8.9 10-0S5504 

10-STA-5-/0 10-0T4404 

10-STA-33-.5/14.5 10-0G7704 

10-STA-99-16.8/24.7 10-0L5904 

10-STA-99-11.9/11.9 10-2A7704 

10-STA-99-15.0/16.5 10-0F7304 

10-STA-99-21.9/22.3 10-0K7004 

10-STA-108-28.7/29.4 10-0N4404 

Page 

102 

102 

102 

102 

102 

103 

103 

103 

103 

103 

103 

104 

104 

104 

104 

104 

104 

105 

105 

105 

105 

105 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-STA-132-14.9/L16.8 10-3A6504 

10-STA-219-.1/2.9 10-0A8704 

10-TUO-49-23.1/23.6 10-0J1504 

10-TUO-49-/6.4 10-0T9804 

10-TUO-108-5.7/6.2 10-0H3204 

10-TUO-108-31.2/0 10-0N3704 

11-IMP-7-3.7/6.9 11-068024 

11-IMP-8-96.9/0 11-2M0604 

11-IMP-8-10.0/28 11-2M1004 

11-IMP-8-31.3/0 11-261504 

11-IMP-8-91.0/96.8 11-2M0004 

11-IMP-78-12.1/15.2 11-167884 

11-IMP-86-7.6/8 11-295804 

11-SD-5-5.4/5.4 11-286004 

11-SD-5-8.6/10 11-0786U4 

11-SD-5-9.6/26.2 11-284304 

11-SD-5-35.7/38.5 11-2358U4 

11-SD-5-19.9/23.9 11-2M0504 

11-SD-5-25.9/31.8 11-2M0404 

11-SD-5-39.8/54.4 11-289304 

11-SD-5-52.8/54.9 11-239504 

11-SD-5-67.2/0 11-0AA004 

Page 

105 
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106 

106 

107 

107 

107 

107 

107 

108 

108 

108 

108 

108 

108 

109 

109 

109 

109 

109 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-8-17.4/18.7 11-063804 

11-SD-8-49.0/0 11-243204 

11-SD-15-10.4/21.2 11-2T0924 

11-SD-15-16.0/M19.3 11-2T0934 

11-SD-15-18.8/M21.9 11-260714 

11-SD-15-21.9/M23.9 11-260724 

11-SD-15-24.4/M27 11-295104 

11-SD-15-26.0/30.2 11-2T0814 

11-SD-15-27.3/0 11-2T0894 

11-SD-15-3.2/M4.1 11-070404 

11-SD-15-8.9/9.7 11-233204 

11-SD-15-10.5/M15 11-2T0914 

11-SD-15-30.0/31.5 11-2T0824 

11-SD-52-2.6/5.9 11-288404 

11-SD-52-7.4/13.3 11-267304 

11-SD-52-14.1/16.3 11-010614 

11-SD-52-16.2/17.8 11-2T0104 

11-SD-52-17.0/17.7 11-2T0004 

11-SD-76-2.2/4.2 11-259214 

11-SD-76-7.3/13.1 11-080104 

11-SD-94-1.5/13.4 11-261714 

11-SD-94-7.9/0 11-262604 

Page 
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110 

110 

110 

110 

110 

110 

111 

111 

111 

111 

111 

111 

112 

112 

112 

112 

112 

112 

113 

113 

113 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-94-11.3/13.8 11-276414 

11-SD-125-9.6/T20.8 11-296804 

11-SD-163-1.7/3.2 11-265004 

11-SD-805-7.6/9.2 11-081644 

11-SD-905-8.6/11.6 11-091824 

11-SD-905-9.5/15 11-288804 

11-SD-5702-/0 11-281604 

11-SD-5703-/0 11-281504 

12-ORA-0-/0 12-0AA004 

12-ORA-1-6.6/6.6 12-0K2504 

12-ORA-5-6.1/31.2 12-0G7304 

12-ORA-5-9.4/13.2 12-0J5604 

12-ORA-5-15.1/16.4 12-0E0704 

12-ORA-5-20.7/42 12-0K6404 

12-ORA-5-22.2/28.5 12-0A7304 

12-ORA-5-23.0/24.8 12-0K5004 

12-ORA-5-26.6/27.2 12-0C6404 

12-ORA-5-31.4/42.5 12-0K4504 

12-ORA-5-32.3/0 12-0J9504 

12-ORA-5-33.2/34 12-0H5504 

12-ORA-5-42.1/44.4 12-101674 

12-ORA-5-72.0/72.4 12-0C8704 
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114 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-5-23.8/0 12-0H2354 

12-ORA-22-3.6/3.8 12-0J9604 

12-ORA-39-19.2/23.2 12-085104 

12-ORA-55-4.5/17 12-0K3504 

12-ORA-55-5.5/6.3 12-075604 

12-ORA-55-5.9/17.9 12-0F3404 

12-ORA-55-7.0/7.9 12-0E2504 

12-ORA-55-16.0/16.8 12-0H9504 

12-ORA-57-11.1/22.1 12-0G0304 

12-ORA-57-11.8/22.5 12-0J7304 

12-ORA-73-10.2/22.5 12-0K2004 

12-ORA-73-21.5/21.5 12-0G2704 

12-ORA-74-13.3/16.6 12-043224 

12-ORA-91-.2/11.5 12-0K3604 

12-ORA-91-15.9/18.9 12-0G0404 

12-ORA-133-4.1/8.1 12-1072C4 

12-ORA-133-11.8/12.9 12-0K2704 

12-ORA-405-.2/24.2 12-0F9004 

12-ORA-405-1.7/20.6 12-0C5404 

12-ORA-405-8.7/12.6 12-0K0604 

12-ORA-405-9.0/10.8 12-0J9904 

12-ORA-405-10.7/12.1 12-0J2604 

Page 
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Cnty Rt Pm 

12-ORA-405-16.5/17.9 

12-ORA-405-22.7/0 

12-ORA-605-1.4/0 

District 

Federal Aid 

-F

-S

-SH

-ER

01 

District Total: 

District

Federal Aid 

-I

-F

-S

-SH

02 

Statement of Ongoing Contracts - Index 
Contract 

12-0J9804
 

12-0J5704
 

12-0J4804
 

Statement of Ongoing Contracts - Federal Aid 

Category 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

STORM DAMAGE REPAIR 

Category

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Page 

121
 

121
 

121
 

Bid + CCO

 $54,006,806


 $67,471,669


 $23,010,261


 $13,821,478


 $8,120,780


 $166,430,993  $115,208,142 

Bid + CCO  Work Comp 

$26,409,026  $18,837,676

 $8,886,523  $2,261,812

 $61,018,082  $54,325,622

 $41,794,348  $16,802,300

 Work Comp

 $30,297,471


 $61,002,762


 $13,408,627


 $7,377,997


 $3,121,285




Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

-ER

02 

District 

Federal Aid 

District Total: 

-I

-F

-S

-SH

03 

District

Federal Aid 

District Total: 

-I

-F

-S

-SH

-ER

04 

Category 

STORM DAMAGE REPAIR
 

Category 

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

Category

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

STORM DAMAGE REPAIR
 

Bid + CCO

 $1,018,252


 $182,660,147


 $321,786,379


 Bid + CCO

 $222,120,491


 $81,547,205


 $67,296,463


 $111,331,739


 $378,289,330


 $860,585,228


 Bid + CCO

 $82,271,256


 $117,472,127


 $415,467,746


 $2,293,311,406


 $2,815,046


 Work Comp

 $815,578


 $31,993,384


 $125,036,373


 Work Comp

 $110,880,658


 $74,918,153


 $35,693,582


 $52,103,126


 $197,598,762


 $471,194,280
 

Work Comp 

$31,374,264


 $83,751,326


 $283,126,850


 $1,350,855,620


 $1,508,122




District 

Federal Aid 

04 

District Total: 

District 

Federal Aid 

-F

-S

-SH

-ER

05 

District Total: 

District

Federal Aid 

-F

-S

-SH

06 

District Total: 

Statement of Ongoing Contracts - Federal Aid 

Category Bid + CCO

 $1,233,817,064


 $4,145,154,645


Category Bid + CCO

FEDERAL AID (PRIMARY) $28,948,494


FEDERAL AID (SECONDARY) $31,725,861


STATE HIGHWAY $108,316,301


STORM DAMAGE REPAIR $2,805,015


 $100,222,817


 $272,018,486


Category  Bid + CCO

FEDERAL AID (PRIMARY) $14,409,727


FEDERAL AID (SECONDARY) $21,513,686


STATE HIGHWAY $95,320,227


 $164,017,731


 $295,261,371


 Work Comp

 $726,210,650


 $2,476,826,832


 Work Comp

 $28,089,472


 $7,347,857


 $66,647,983


 $1,204,209


 $41,308,233


 $144,597,754


 Work Comp 

$3,320,572


 $18,833,598


 $78,874,844


 $52,666,508


 $153,695,521
 



Statement of Ongoing Contracts - Federal Aid 

District 07 

Federal Aid Category Bid + CCO  Work Comp

-I- FEDERAL AID (INTERSTATE) $46,735,739  $43,719,928

-F- FEDERAL AID (PRIMARY) $399,655,406  $381,624,882

-S- FEDERAL AID (SECONDARY) $21,175,343  $19,947,899

-SH- STATE HIGHWAY $181,122,770  $122,812,388

-ER- STORM DAMAGE REPAIR $137,249,743  $51,768,761

 $423,139,743  $114,414,666

District Total: $1,209,078,745  $734,288,523

District 08 

Federal Aid Category Bid + CCO  Work Comp

-I- FEDERAL AID (INTERSTATE) $164,487,785  $135,778,643

-S- FEDERAL AID (SECONDARY) $48,467,194  $30,314,719

-SH- STATE HIGHWAY $118,003,405  $52,596,570

-ER- STORM DAMAGE REPAIR $600,000  $0

 $111,487,560  $90,113,928

District Total: $443,045,944  $308,803,861 

District 09 

Federal Aid Category  Bid + CCO  Work Comp 

-F- FEDERAL AID (PRIMARY) $8,360,814  $8,280,456



Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

-SH

09 

District Total: 

District 

Federal Aid 

-F

-S

-SH

10 

District Total: 

District

Federal Aid 

-I

-S

-SH

-ER

11 

District Total: 

Category 

STATE HIGHWAY
 

Category 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

Category

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

STORM DAMAGE REPAIR
 

Bid + CCO

 $51,937,081


 $4,810,368


 $65,108,263


 Bid + CCO

 $4,974,200


 $14,480,299


 $81,016,599


 $38,342,876


 $138,813,973


 Bid + CCO

 $68,487,524


 $29,827,023


 $320,871,547


 $1,854,761


 $398,779,902


 $819,820,758


 Work Comp

 $37,769,840


 $1,833,633


 $47,883,929


 Work Comp

 $2,448,783


 $465,002


 $64,314,104


 $6,640,203


 $73,868,092


 Work Comp 

$39,056,593


 $20,297,195


 $244,126,044


 $813,246


 $246,206,223


 $550,499,302
 



District 12 

Federal Aid 

-I

-F

-S

-SH-


District Total: 

Federal Aid 
-I

-ER

-S

-F

-SH-


Statewide Totals 

Statement of Ongoing Contracts - Federal Aid 

Category  Bid + CCO

FEDERAL AID (INTERSTATE) $965,247

FEDERAL AID (PRIMARY) $200,985,684

FEDERAL AID (SECONDARY) $344,848

STATE HIGHWAY $30,324,485

 $55,554,210

 $288,174,474

Statement of Ongoing Contracts -
Statewide Recap 

Category Bid + CCO
FEDERAL AID (INTERSTATE)
 $611,477,069


 $3,099,242,527


STORM DAMAGE REPAIR
 $160,164,295


FEDERAL AID (SECONDARY)
 $778,788,214


FEDERAL AID (PRIMARY)
 $919,246,986


STATE HIGHWAY
  $3,456,360,169
 

$9,025,279,259


 Work Comp 

$851,275


 $189,063,981


 $0


 $21,378,054


 $30,900,779


 $242,194,089
 

Work Comp 

$380,499,037


 $1,543,008,255


 $63,487,914


 $531,355,084


 $804,056,907


 $2,121,689,501
 

$5,444,096,698




District

05
 

12
 

10
 

11
 

02
 

01
 

09
 

08
 

04
 

07
 

06
 

03
 

Statement of Ongoing Contracts -Summary 

Work Completed This Perio

 $8,620,598

 $3,304,952

 $1,097,099

 $7,176,660

 $13,779,490

 $530,560

 $9,482,014

 $2,968,196

 $209,968,642

 $137,096,811

 $2,317,188

 $732,186 

$397,074,396Work completed this Period:
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