
 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-DN-101-4.4/12.6 IN DEL NORTE COUNTY IN AND NEAR TIDEWATER CONTRACTORS, INC MERGUPS, JURIS $1,383,841 05/13/11 0%
01-499404 KLAMATH FROM KLAMATH RIVER BRIDGE TO 

WILSON CREEK BRIDGE 

HOT MIX ASPHALT OPEN GRADED 
BROOKINGS, OR 97415 

(541)469-5341 

P O BOX 1956 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$0
 $0

05/31/11 
09/01/11 

0%

HM1 WPCP 

01-DN-101-39.6/43.7 IN DEL NORTE COUNTY NEAR SMITH RIVER GRANITE CONSTRUCTION COMPANY SANDERS, KAREN $657,980 12/21/10 0%
01-491404 
NH-Q101-(181)E 

--()

FROM ROWDY CREEK BRIDGE TO 0.5 MILE 

SOUTH OF MARANDA LANE 

INSTALL RUMBLE STRIPS 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(707)464-9157 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$0
 $0

01/12/11 
03/17/11 

0%

HB1 WPCP 

01-DN-199-18.2/18.6 IN DEL NORTE COUNTY NEAR GASQUET FROM HI TECH ROCKFALL CONSTRUCTION SANDERS, KAREN $1,495,484 07/01/10 89%
01-482704 
ACHS-P199-(032)E 

P1-99 0-(2E) 

--() 

0.7 MILE SOUTH TO 0.3 MILE SOUTH OF 

GRASSY FLAT CAMPGROUND 

CONSTRUCT CABLE MESH DRAPERY 

INC 

FOREST GROVE OR 971160674 

P O BOX 674 

(707)464-9157 

700 PARK PLACE 

CRESCENT CITY CA 95531 

$1,559,007
 $0

07/29/10 
06/30/11 

96%

SUSPENDED 

HB1 WPCP (503)357-6508 

01-DN-199-33.5/33.9 IN DEL NORTE COUNTY ABOUT 3 MILES ASHRON CONSTRUCTION AND SANDERS, KAREN $905,954 04/12/11 0%
01-489004 SOUTH OF THE OREGON STATE BORDER AT 

THE RANDOLPH COLLIER TUNNEL 

RESTORATION INC 

1109 N FAIR OAKS AVE 
700 PARK PLACE 

CRESCENT CITY, CA 95531 

$0
 $0

05/18/11 
12/08/11 

0%

CLEAN & PAINT TUNNEL 
SUNNYVALE CA 94089 

(707)464-9157 

HM3 WPCP (408)752-0909 

01-DN-999-/0 IN DEL NORTE COUNTY AT VARIOUS APEX FENCE CO INC MERGUPS, JURIS $1,706,544 10/11/10 55%
01-464104 
ACHS-X015-(016)E 

PGX0-15 0-(6E)

--() 

LOCATIONS 

RECONSTRUCT METAL BEAM GUARD RAIL 
ANDERSON CA 96007 

(530)365-3316 

P O BOX 545 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$1,448,450
 $0

11/04/10 
08/15/11 

82%

HB1 SWPPP 

01-HUM-36-29.0/29.5 IN HUMBOLDT COUNTY ABOUT 5.5 MILES MERCER FRASER COMPANY TIMMONS, KELLY $865,083 12/08/10 0% 

HA23 

01-475604 
ACST-43K3-(004)E 

43-K3 0-(4E) 

--() 

WPCP 

EAST OF BRIDGEVILLE AT 0.1 MILE WEST 

OF DEERFIELD RANCH ROAD 

COLD PLANE AC PAVEMENT PLACE HMA 
EUREKA CA 95502 

(707)443-6371 

P O BOX 1006 

(707)725-1081

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA, CA 95540 

$0 
$0 

12/22/10 
05/31/11 

0% 



 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation	 Page 2 

Statement of Ongoing Contracts as of 06/20/11	
07/05/11 

District 01 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

01-HUM-36-35.4/40.5 IN HUMBOLDT COUNTY NEAR DINSMORE J F SHEA CONSTRUCTION INC RODRIGUEZ, JOAQUIN $1,037,879 04/01/11 0%

01-0A0204 $0 04/19/11
RUBBERIZED HMA OVERLAY	 P O BOX 494519
 1487 SANDY PRAIRIE	 0%


$0

CT, STE E


REDDING CA 96049
 
FORTUNA, CA 95540


(530)246-4292
 
(707)725-1020


HM1 WPCP
 

01-HUM-36-39.5/0	 IN HUMBOLDT COUNTY NEAR DINSMORE 1.0 GRANITE CONSTRUCTION COMPANY TIMMONS, KELLY $886,446 10/13/10 0%


MILE WEST OF VAN DUZEN RIVER BRIDGE P O BOX 50085
01-475804	 $0 11/02/10
1487 SANDY PRAIRIE	 0%

ER-43K2-(004)E	 $0 03/14/11


CONSTRUCT TIEBACK RETAINING WALL CT, STE E

--() WATSONVILLE CA 95077
 

FORTUNA, CA 95540	 SUSPENDED

(831)724-1011
 

(707)725-1081

HA23 SWPPP
 

01-HUM-96-.5/3.7	 IN HUMBOLDT COUNTY AT AND NEAR WILLOW MERCER FRASER COMPANY OSIER, JIM $2,072,205 11/24/10 7%


CREEK FROM 0.1 MILE NORTH OF BRANNAN P O BOX 1006 5065 BOYD ROAD, STE B 25%

01-459404 $513,085 12/16/10
 
STP-P096-(047)E $0 10/31/11


MOUNTAIN ROAD TO 4.5 MILES SOUTH OF ARCATA, CA 95521

--() EUREKA CA 955021006


TISH TANG VIADUCT (707)834-1152

(707)443-6371


REHABILITATE PAVEMENT
 
HA22 WPCP
 

01-HUM-96-3.0/20.4	 IN HUMBOLDT COUNTY NEAR WILLOW CREEK S T RHOADES CONSTRUCTION INC OSIER, JIM $334,413 02/22/11 0%


AT 2.3 MILES NORTH OF PG&E SERVICE P O BOX 494520 5065 BOYD ROAD, STE B 0%

01-472204 $0 03/15/11
 
ER-43L3-(004) $0 08/15/11


CENTER ROAD AND FROM 0.9 TO 0.6 MILE ARCATA, CA 95521

--() REDDING CA 96049 96049


SOUTH OF TISH TANG SI (707)834-1152 SUSPENDED

(530)223-9322


RECONSTRUCT ROADWAY
 
HA23 WPCP
 

01-HUM-96-30.0/38.6	 IN HUMBOLDT COUNTY NEAR ORLEANS FROM INTERNATIONAL SURFACING MULLEN, RICHARD $419,420 05/06/11 0%


SLATE CREEK BRIDGE TO KLAMATH RIVER SYSTEMS
01-0A0904	 $0 05/27/11
5601 S. BROADWAY	 0%

$0


BRIDGE	 P O BOX 980430 EUREKA, CA 95503
 
SEAL COAT	 (707)441-5877


WEST SACRAMENTO CA 95798
 

HM1 WPCP (916)373-2420
 

01-HUM-101-.2/126	 IN HUMBOLDT COUNTY AT VARIOUS WAHLUND CONSTRUCTION INC WRIGHT, GEOFFREY T. $4,893,799 06/17/10 80%
 

LOCATIONS 830 HILMA DRIVE
01-464004	 $4,426,878 07/08/10
1487 SANDY PRAIRIE	 89%

HSN-Q101-(162)E	 $0 08/17/11


RECONSTRUCT METAL BEAM GUARD RAIL COURT, STE. E

Q1-01 1-(2E) EUREKA CA 95503
 

FORTUNA CA 95540
 
--()	 (707)845-0990
 

(707)725-1022

HB1 WPCP
 



 
 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-101-12.9/13.1 IN HUMBOLDT COUNTY NEAR GARBERVILLE KICKIN ENTERPRISES KAMPAS, NANCY $141,778 11/04/09 0%

HM2 

01-451804 

WPCP 

AT 0.2 MILE NORTH OF MONSCHKE 

UNDERCROSSING AND AT 1.2 MILES SOUTH 

OF DEAN CREEK BRIDGE 

REPAIR DRAINAGE SYSTEMS 

BELLA VISTA CA 96008 

(530)549-5190 

12777 INDIAN OAKS DRIVE 

(707)725-1023 

1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA, CA 95540 

$0
 $0

12/07/09 
02/11/10 

0%

SUSPENDED 

01-HUM-101-12.9/13.1 IN HUMBOLDT CONTY NEAR GARBERVILLE AT NORWOOD CONSTRUCTION KAMPAS, NANCY $164,740 05/17/11 0%
01-4518A4 0.2 MILE N OF MONSCHKE UC AND AT 1.2 

MI S OF D 
BYRON, CA 94514 

5301 BYRON HOT SPRINGS RD NE 1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA, CA 95540 

$0
 $0

05/17/11 
08/01/11 

0%

20.151000 WPCP 
(707)725-1023 

000 

01-HUM-101-40.9/42.2 IN HUMBOLDT COUNTY NEAR REDCREST FROM GORDON N BALL INC MCGEE, JAMES $6,148,981 08/19/08 100%

HA23 

01-470214 
ER-43F4-(004)E 

--() 

SWPPP 

2.1 MILES SOUTH TO 0.9 MILE SOUTH OF 

BEAR CREEK BRIDGE 

CONSTRUCT RETAINING WALL 
ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

(707)725-1021 

1487 SANDY PRAIRIE 

COURT SUITE E 

FORTUNA CA 95540 

$5,957,120
 $0

09/05/08 
06/10/11 

100%

SUSPENDED 
06/14/11 

01-HUM-101-57.0/59.1 IN HUMBOLDT COUNTY NEAR ALTON ON GRANITE CONSTRUCTION COMPANY WRIGHT, GEOFFREY $15,287,131 10/08/08 100%
01-290304 ROUTE 101 AND ON ROUTE 36 

CONSTRUCT INTERCHANGE 
WATSONVILLE CA 95077 

P O BOX 50085 1487 SANDY PRAIRIE 

COURT, STE. E 

$15,730,797
 $0

10/23/08 
01/28/11 

100%

HE11 SWPPP 

(831)724-1011 
(707)725-1022 

FORTUNA CA 95540 

01-HUM-101-75.2/79 IN HUMBOLDT COUNTY IN EUREKA ON MERCER FRASER COMPANY QUINTRELL, HEIDI $4,234,755 12/08/10 20%
01-478804 
ACNH-Q101-(178)E 

--() 

BROADWAY FROM 0.4 MILE NORTH OF 

HERRICK AVENUE TO 5TH STREET AND ON 

5TH STREET FROM BROADWAY TO 

GRIND AND REPAVE ASPHALT SURFACING 

EUREKA CA 95502 

(707)443-6371 

P O BOX 1006 

(707)445-6649 

5601 S. BROADWAY 

EUREKA, CA 95503 

$108,155
 $0

12/22/10 
09/20/11 

3%

HA22 WPCP 

01-HUM-101-78.4/79.8 IN HUMBOLDT COUNTY IN EUREKA FROM E MERCER FRASER COMPANY QUINTRELL, HEIDI $758,100 05/31/11 0% 
01-493004 STREET TO EUREKA SLOUGH BRIDGE 

REPLACE AC SURFACING 
EUREKA CA 955021006 

P O BOX 1006 5601 S. BROADWAY 

EUREKA, CA 95503 

$0 
$0 

06/14/11 
0% 

(707)443-6371 
(707)445-6646

HM1 WPCP 



 

 

 

 

 

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 01 

01-HUM-101-89.3/90.2 

Fed Aid 

HA21 

Pgm Code 

01-296104 

Contract 

ACNH-X023-(033)E 

BHX0-23 0-(3EN)H 

X023- 033-() 

SWPPP 

Location 
Storm Water 
Plan 

IN HUMBOLDT COUNTY NEAR 

MCKINLEYVILLE ON ROUTE 101 AND ON 

ROUTE 200 

Description 

REPLACE BRIDGES 

Type Of Work 

GOLDEN STATE BRIDGE INC 

Contractor 

MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

FITZGERALD, TOM 

Resident 
Engineer 

(707)441-3989 

5601 S. BROADWAY 

EUREKA CA 95503 

$40,540,488

Bid + CCOs

 $27,607,425

Comp To date

 $0

This Month 

09/18/08 

Awarded 

09/26/08 

Approved 

12/25/12 

Est Comp
Accepted 

54%

%Time

 68%

% Work 
Message 

01-HUM-169-18.0/19.8 

HA23 

01-478304 
ER-43J9-(004) 

--()

WPCP 

IN HUMBOLDT COUNTY NEAR WEITCHPEC AT 

2.9 MILES AND 4.3 MILES WEST OF 

CAPPELL CREEK BRIDGE 

CONSTRUCT TIEBACK RETAINING WALL 

ENGINEERED SOIL REPAIRS INC 

WALNUT CREEK CA 94597 

(925)210-2150 

1267 SPRINGBROOK ROAD 

OSIER, JIM 

(707)498-3516 

5065 BOYD ROAD, STE. 

B 

ARCATA CA 95521 

$1,404,003
 $46,178

 $0

06/21/10 
07/13/10 
06/27/11 

12%

 3%

01-HUM-169-20.5/32.9 

HA23 

01-478504 
ACST-43K9-(004)E 

43-K9 0-(4E)

--() 

WPCP 

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS 1.9 MILES W OF CAPPELL 

CREEK BRIDGE TO 0.9 MILE WEST OF 

ROUTE 96. REPAIR SLIP OUTS, DRAINA 

REPAIR STORM DAMAGE 

R BROWN CONSTRUCTION COMPANY 

INC 

WILLOW CREEK CA 95573 

(530)629-3702 

P O BOX 406 

OSIER, JIM 

(707)834-1152 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$354,981
 $0
 $0

12/08/10 
12/20/10 
03/09/11 

0%

 0%

SUSPENDED 

01-HUM-169-22.2/30.2 

HA21 

01-364604 
ACST-S169-(005)E 

S1-69 0-(5E) 

--() 

SWPPP 

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS FROM CAPPELL CREEK BRIDGE 

TO MARTINS FERRY SCHOOL CREEK BRIDGE 

REPLACE BRIDGES(#4-304,305,306,307) 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

MULLEN, RICHARD 

(707)498-3516 

5065 BOYD RD., STE. B 

ARCATA CA 95521 

$8,417,467
 $5,307,187

 $0

03/04/09 
03/27/09 
01/18/12 

59%

 63%

01-HUM-254-5.1/5.6 

HA23 

01-475104 
ER-43J7-(004)E 

--() 

WPCP 

IN HUMBOLDT COUNTY NEAR MIRANDA FROM 

1.3 MILES SOUTH OF MIRANDA POST 

OFFICE TO 0.8 MILE SOUTH OF MIRANDA 

POST OFFICE 

RECONSTRUCT HIGHWAY 

J F SHEA CONSTRUCTION INC 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

RODRIGUEZ, JOAQUIN S. 

(707)725-1020 

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA, CA 95540 

$3,224,250
 $2,632,478

 $0

10/28/10 
12/01/10 
07/29/11 

79%

 81%

01-HUM-254-12.7/20.6 

HM1 

01-498404 
ACST-PS25-(400)7 

--() 

WPCP 

IN HUMBOLDT COUNTY NEAR MYERS FLAT 

FROM 0.2 MILE NORTH OF MYERS FLAT 

ROAD TO SOUTH FORK EEL RIVER BRIDGE 

HOT MIX ASPHAL OVERLAY 

MERCER-FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

KAMPAS, NANCY 

(707)725-7197

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA, CA 95540 

$1,182,386 
$0 
$0 

05/31/11 
06/14/11 

0% 

0% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 06/20/11
07/05/11
 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-254-/10.8 IN HUMBOLDT COUNTY IN AND NEAR ADVANTAGE PAVING AND KAMPAS, NANCY $650,000 05/12/11 0%
01-499804 MIRANDA FROM JUNCTION ROUTE 101/254 

TO BRIDGE CREEK BRIDGE 

EXCAVATING INC 

P O BOX 302 
1487 SANDY PRAIRIE 

CT, STE E 

$0
 $0

06/08/11 
0%

SEAL COAT 
YREKA CA 96097 

FORTUNA, CA 95540 

HM1 WPCP (530)598-7759 
(707)725-7197 

01-HUM-299-.7/0 IN HUMBOLDT COUNTY IN ARCATA ON ENVIRONMENTAL LANDSCAPE GORONA, MARK $299,893 01/26/11 0%
01-482404 GIUNTOLI LANE 0.2 MILE WEST OF 

GIUNTOLI LANE OVERCROSSING 

SOLUTIONS 

8380 ROVANA CIRCLE 
5065 BOYD ROAD, STE. 

G 

$0
 $0

02/15/11 
04/24/11 

0%

INSTALL IRRIGATION SYSTEM 
SACRAMENTO CA 95828 

ARCATA, CA 95521 

HA23 SWPPP (916)388-0308 
(707)825-4887 

01-HUM-299-7.1/43.1 IN HUMBOLDT COUNTY AT VARIOUS TRAFFIC SOLUTIONS INC OSIER, JIM $330,166 06/02/10 15%

HB1 

01-490404 
ACHS-P299-(160)E

 P2-99 1-(0E) 

--() 

WPCP 

LOCATIONS 

PLACE RUMBLE STRIPS 
REDDING CA 96002 

(530)222-8023 

8490 HARTMEYER LANE 

(707)834-1152 

5065 BOYD ROAD, STE. 

B 

ARCATA CA 95521 

$94,563
 $0

06/28/10 
08/08/11 

29%

01-HUM-299-36.9/39.2 IN HUMBOLDT COUNTY AT AND NEAR WILLOW MERCER FRASER COMPANY OSIER, JIM $611,719 03/08/10 30%
01-486724 CREEK AT VARIOUS LOCATIONS 

REPLACE ASPHALT CONCRETE SURFACING 
EUREKA CA 955021006 

P O BOX 1006 5065 BOYD ROAD, STE G 

ARCATA CA 95521 

$399,041
 $0

04/13/10 
06/21/11 

65%

(707)443-6371 
(707)925-6403 SUSPENDED 

HM1 WPCP 

01-HUM-999-/0 IN HUMBOLDT COUNTY ON ROUTE 36 AT MYERS AND SONS CONSTRUCTION LPTIMMONS, KELLY $698,769 05/31/11 0%
01-496804 VARIOUS LOCATIONS 

POLYESTER CONCRETE OVERLAY WITH 
SACRAMENTO CA 95833 

2554 MILLCREEK DR 1487 SANDY PRAIRIE 

CT., STE R 

$0
 $0

06/15/11 
09/16/11 

0%

HM3 WPCP 

(916)649-4504 
(707)725-1081 

FORTUNA, CA 95540 

01-LAK-20-31.8/37.1 IN LAKE COUNTY NEAR CLEARLAKE OAKS ARGONAUT CONSTRUCTORS KRAFT, DAN $3,220,557 05/10/11 0% 

HM1 

01-0A0604 

WPCP 

FROM 0.2 MILES EAST OF ROUTE 20/53 

JUNCTION TO NORTH FORK CACHE CREEK 

BRIDGE 

COLD IN PLACE RECYCLE WITH OVERLAY 

SANTA ROSA CA 95402 

(707)542-4862 

P O BOX 639 

(707)994-5074

1401A WILL S. GREEN 

AVENUE 

COLUSA, CA 95932 

$0 
$0 

06/01/11 
09/23/11 

0% 



 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 01 

01-LAK-29-19.0/20.3 

Fed Aid 

HM1 

Pgm Code 

01-0A0804 

Contract 

ACST-PX03-(307)5 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN LAKE COUNTY ON ROUTE 29 FROM 1.3 

MILES SOUTH TO 0.1 MILES SOUTH OF 

ROUTE 29/53 JUNCTION AND ON ROUTE 281 

FROM 1.1 MILES WEST O 

Description 

BONDED WEARING COURSE 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

BAKER, SCOTT 

Resident 
Engineer 

(707)274-9451 

2617 E HWY 20 

NICE, CA 95464 

$934,809

Bid + CCOs

 $0

Comp To date

 $0

This Month 

05/31/11 

Awarded 

06/14/11 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

01-LAK-53-2.8/7.5 

HA22 

01-3986U4 
NH-P053-(024)3 

--()

SWPPP 

IN LAKE COUNTY IN AND NEAR CLEARLAKE 

FROM 0.1 MILE SOUTH OF 40TH 

AVENUE/LAKESHORE DRIVE TO ROUTE 20/53 

JUNCTION 

WIDEN ROADWAY WITH HMA OVER AB 

SIERRA EQUIPMENT RENTAL INC 

GLENN CA 95943 

(877)503-6300 

8176 ROAD 44 

KRAFT, DAN 

(707)994-5074 

P. O. BOX 457 

LOWERLAKE, CA 95457 

$11,925,542
 $90,335

 $0

01/05/11 
02/15/11 
12/01/12 

18%

 1%

01-LAK-999-/0 

HB1 

01-464404 
HSST-X033-(073)E 

X0-33 0-(3E) 

--() 

WPCP 

IN LAKE COUNTY AT VARIOUS LOCATIONS 

METAL BEAM GUARD RAIL 

DIRT AND AGGREGATE 

INTERCHANGEINC 

FAIRVIEW OR 97024 

(503)661-5093 

20905 NE SANDY BLVD 

NARINE, OUNGKAR 

(707)279-2492 

7663 S. HWY 29 

KELSEYVILLE, CA 95451 

$2,649,011
 $1,658,406

 $0

12/10/10 
12/23/10 
08/03/11 

0%

 0%

SUSPENDED 

01-MEN-1-50.9/58.5 

HM1 

01-499504 

WPCP 

IN MENDOCINO COUNTY NEAR FORT BRAGG 

FROM 0.6 MILES NORTH OF BIG RIVER 

BRIDGE TO 1.2 MILES SOUTH OF HARE 

CREEK BRIDGE 

RUBBERIZED HMA OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

LEES, CHARLES 

(707)961-5413 

925 B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$2,216,287
 $0
 $0

05/24/11 
06/08/11 

0%

 0%

01-MEN-1-59.3/0 

HB4N 

01-480204 
ATPP-001 -(553)E 

--() 

SWPPP 

IN MENDOCINO COUNTY NEAR FORT BRAGG 

AT SIMPSON LANE 

CONSTRUCT ROUNDABOUT AND LIGHTING 

FEDCO CONSTRUCTION INC 

SANTA ROSA CA 95407 

(707)586-0500 

3510 BROOKS AVENUE 

LEES, CHARLES 

(707)961-5413 

925 B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$1,356,872
 $0
 $0

05/12/11 
06/08/11 
10/07/11 

0%

 0%

01-MEN-1-74.7/75.9 

HA23 

01-472904 
ER-43K6-(000)4 

--() 

WPCP 

IN MENDOCINO COUNTY NEAR WESTPORT AT 

1.1 MILES SOUTH AND AT 1.7 MILES 

NORTH OF BLUE SLIDE GULCH VIADUCT 

PLACE HOT MIX ASPHALT 

ROBERT J FRANK CONSTRUCTION 

INC 

REDDING CA 96003 

(530)222-1408 

2806 TARMAC ROAD 

LEES, CHARLES 

(707)961-5413

925 B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$202,160 
$0 
$0 

12/30/10 
01/25/11 
03/30/11 

0% 

0% 

SUSPENDED 



 

 

 

 

  

  

  

  

State of California Department of Transportation	 Page 7 

Statement of Ongoing Contracts as of 06/20/11	
07/05/11 

District 01 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

01-MEN-1-82.1/82.3 IN MENDOCINO COUNTY NEAR WESTPORT VALENTINE CORPORATION LEES, CHARLES $1,574,464 10/07/10 13%

01-472604 $261,016 11/05/10
FROM 1.4 MILES NORTH OF HOWARD CREEK P O BOX 9337
 925 B NORTH FRANKLIN	 17%

ER-43K0-(004)E	 $0 12/06/11


BRIDGE TO 0.6 MILE SOUTH OF JUAN
 ROAD
 
--()	 SAN RAFAEL CA 94912


CREEK BRIDGE	 FORT BRAGG, CA 95437 SUSPENDED

(415)453-3732


CONSTRUCT TIEBACK RETAINING WALL (707)961-5413

HA23 WPCP
 

01-MEN-1-104.9/105	 IN MENDOCINO COUNTY NEAR LEGGETT AT N Y BLASTCO INC KOSTRZEWA, LUCY $607,390 06/01/10 58%


SOUTH FORK EEL RIVER BRIDGE 14710 S MAPLE AVENUE
01-485904	 $117,246 07/08/10
1656 UNION STREET	 19%

$0 09/12/11


CLEAN AND PAINT BRIDGE
 EUREKA CA 95501
 
GARDENA CA 90248
 

(707)441-4664

(310)515-0433
 

HM3 WPCP
 

01-MEN-20-4.7/4.9	 IN MENDOCINO COUNTY NEAR FORT BRAGG TEAM GHILOTTI INC ORTIZ, AL $612,418 01/27/11 46%


FROM 7.7 MILES TO 4.9 MILES EAST OF 2531 PETALUMA BLVD SOUTH
01-482104	 $102,627 02/10/11
925 N FRANKLIN STREET	 17%

HSST-P020-(154)E	 $0 08/10/11


ROUTE 1	 FORT BRAFF, CA 95437

P0-20 1-(4E)	 PETALUMA CA 94952


CONSTRUCT TIMBER RETAINING WALL (530)225-3080 SUSPENDED

--() (707)763-8700
 

HB1 WPCP
 

01-MEN-101-.1/101.6	 IN MENDOCINO COUNTY AT VARIOUS WAHLUND CONSTRUCTION INC WRIGHT, GEOFFREY T. $4,299,609 06/10/10 75%


LOCATIONS FROM 0.3 MI SOUTH OF 830 HILMA DRIVE
01-464304	 $2,647,375 06/30/10
1487 SANDY PRARIE	 61%

SARR-Q101-(169)E	 $0 08/25/11


RUSSIAN RIVER BRIDGE TO 0.5 MI NORTH COURT, STE. E

Q1-01 1-(9E) EUREKA CA 95503


OF BEAR PEN UNDERCROSSING
 FORTUNA CA 95540
 
--()	 (707)845-0990


RECONSTRUCT METAL BEAM GUARD RAIL (707)725-1022

HB1 SWPPP
 

01-MEN-101-19.7/30.8	 IN MENDOCINO COUNTY IN AND NEAR GHILOTTI BROS INC KLEIBER, KATHARINE $2,021,198 12/09/10 0%


UKIAH FROM EL ROBLE ROAD OVERCROSSING 625 JACOBY STREET
01-499904	 $1,250 01/05/11
20 WEST SCHOOL ROAD	 0%

HSNH-Q101-(181)E	 $0 09/01/11


TO ROUTE 101/20 SEPARATION REDWOOD VALLEY, CA 95470

Q1-01 1-(1E) SAN RAFAEL CA 94901


INSTALL MEDIAN CABLE BARRIER (707)485-5913

--() (415)454-7011
 

HB1 SWPPP
 

01-MEN-101-21.1/33.7	 IN MENDOCINO COUNTY NEAR UKIAH FROM GRANITE CONSTRUCTION COMPANY NANUGONDA, VEERA $10,579,941 07/23/10 62%
 
01-449404 $10,170,965 08/06/10
 
NH-Q101-(168)E $0 09/22/11
 

0.2 MILE NORTH OF ROBINSON CREEK P O BOX 50085 20 WEST SCHOOL WAY,	 93%
 
BRIDGE TO 0.2 MILE SOUTH OF UVA
 P.O. BOX 9595
 

RRQ1-01 1-(0EA) 	 WATSONVILLE CA 95077

DRIVE	 REDWOOD VALLEY, CA 95470


Q101- 170-()	 (831)724-1011

REPLACE PAVEMENT (707)485-0876


HA22 WPCP
 



 

 

 

 

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 06/20/11
07/05/11 

01District 

01-MEN-101-35.5/40.1 

Fed Aid 

HB1 

Pgm Code 

01-496904 

Contract 

HSNH-Q101-(186)E 

Q1-01 1-(6E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN MENDOCINO COUNTY ABOUT 6 MILES 

SOUTH OF WILLITS FROM 1.5 MILES 

NORTH OF REEVES CANYON ROAD TO 0.2 

MILES SOUTH OF BLACK BART DR 

Description 

INSTALL METAL BEAM GUARD RAIL 

Type Of Work 

MODERN ALLOYS INC 

Contractor 

STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

THANGAVELAUTHAM, 

RAGUPARAN 

Resident 
Engineer 

(707)496-0437 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$810,952

Bid + CCOs

 $0

Comp To date

 $0

This Month 

12/08/10 

Awarded 

12/30/10 

Approved 

03/21/11 

Est Comp

 0%

%Time

 0%

% Work 

SUSPENDED 

MessageAccepted 

01-MEN-101-82.0/84 

HA23 

01-477704 
ACNH-43L4-(004)E 

--() 

SWPPP 

IN MENDOCINO COUNTY NEAR LEGGETT AT 

VARIOUS LOCATIONS FROM 0.5 MI SO OF 

EMPIRE CAMP REST AREA TO RATTLESNAKE 

BRIDGE #10-29. 

CONSTRUCT SOLDIER PILE RET WALL 

J F SHEA CONSTRUCTION INC 

REDDING CA 96001 

(530)246-4292 

P O BOX 494519 

RODRIGUEZ, JOAQUIN S. 

(707)725-1020 

1487 SANDY PRAIRIE 

CT., STE E 

FORTUNA, CA 95540 

$2,756,377
 $0
 $0

05/10/11 
05/27/11 
09/14/11 

0%

 0%

01-MEN-128-40.9/50 

HA42 

01-378154 
STP-X045-(021)E 

--()

SWPPP 

IN MENDOCINO COUNTY AT VARIOUS 

LOCATIONS 

REPLACE CULVERTS 

TEAM GHILOTTI INC 

PETALUMA CA 94952 

(707)763-8700 

2531 PETALUMA BLVD SOUTH 

FAZAL, IMRAN 

(707)485-5495 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$2,188,550
 $11,223

 $0

03/04/11 
03/17/11 
02/09/12 

2%

 1%

01-MEN-162-14.0/19.8 

HA23 

01-476504 
ACST-43K7-(004)E 

43-K7 0-(4E)

--() 

WPCP 

IN MENDOCINO COUNTY AT VARIOUS 

LOCATIONS FROM 1.1 MILES WEST TO 4.4 

MILES EAST OF MIDDLE FORK EEL RIVER 

BRIDGE 

PLACE HOT MIX ASHPALT 

MENDOCINO CONSTRUCTION 

SERVICES INC 

WILLITS CA 95490 

(707)459-2377 

P O BOX 1517 

KOSTRZEWA, LUCY 

(707)834-1036 

1500 REDWOOD DR. 

GARBERVILLE, CA 95542 

$551,662
 $0
 $0

10/19/10 
11/02/10 
02/11/11 

0%

 0%

SUSPENDED 

01-MEN-175-.2/9.3 

HA23 

01-477104 
ACST-43K5-(004)E 

43-K5 0-(4E)

--() 

SWPPP 

IN MENDOCINO AND LAKE COUNTIES NEAR 

HOPLAND AT VARIOUS LOCATIONS FROM 4.0 

MILES WEST OF THE MEN/LAKE COUNTY 

LINE TO 0.8 MILE EAST 

RECONSTRUCT HIGHWAY EMBANKMENT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

NARINE, OUNGKAR 

(707)279-2492 

7663 S. HWY 29 

KELSEYVILLE, CA 95451 

$764,189
 $624,946

 $0

12/08/10 
12/22/10 
08/16/11 

30%

 82%

01-MEN-222-1.0/0 

HA21 

01-380504 
SARR-P222-(001)E

 P2-22 0-(1E) 

--() 

SWPPP 

IN MENDOCINO COUNTY NEAR UKIAH AT 

RUSSIAN RIVER BRIDGE 

REPLACE BRIDGE 

C C MYERS INC 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

THANGAVELAUTHAM, 

RAGUPARAN 

(707)496-0437

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$5,891,310 
$3,651,551 

$0 

05/18/09 
06/18/09 
12/13/11 

47% 

62% 



 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-999-/0 IN MENDOCINO COUNTY ON ROUTE 101 AT CERTIFIED COATINGS COMPANY KOSTRZEWA, LUCY $1,164,112 06/17/10 75%
01-486204 VARIOUS LOCATIONS 

CLEAN AND PAINT BRIDGES 
FAIRFIELD CA 94534 

2320 CORDELIA ROAD 1500 REDWOOD DRIVE 

GARBERVILLE CA 95542 

$612,788
 $0

07/08/10 
08/18/11 

53%

(707)639-4414 
(707)834-1036 

HM3 WPCP 

01-VAR--/0 IN LAKE AND MENDOCINO COUNTIES AT TRAFFIC SOLUTIONS INC BAKER, SCOTT $450,292 01/06/11 68%
01-495804 
HSST-000C-(324)E

 00-0C 3-(4E) 

--() 

VARIOUS LOCATIONS 

INSTALL RUMBLE STRIPS 
REDDING CA 96002 

(530)222-8023 

8490 HARTMEYER LANE 

(707)274-9451 

2617 E HWY 20 

NICE, CA 95464 

$398,912
 $0

01/31/11 
06/01/11 

89%

COMPLETED 
06/14/11 

HB1 WPCP 

01-VAR--/0 IN LAKE AND MEDOCINO COUNTIES AT WAHLUND CONSTRUCTION INC BAKER, SCOTT $592,463 05/12/11 5%
01-496704 VARIOUS LOCATIONS 

BRIDGE DECK REPAIRS 
EUREKA CA 95503 

830 HILMA DRIVE 2617 E HWY 20 

NICE, CA 95464 

$98,500
 $0

05/27/11 
09/22/11 

20%

(707)268-0150 
(707)274-9451 

HM3 WPCP 

01-VAR--/0 IN MENDOCINO, HUMBOLDT, LAKE AND DEL APPLY A LINE INC MERGUPS, JURIS $373,787 05/10/11 0% 
01-497804 NORTE COUNTIES AT VARIOUS LOCATIONS 

REPAIR THERMOPLASTIC PAVEMENT 
ANDERSON CA 96007 

19652 N HIRSCH COURT 5065 BOYD STREET, 

STE. B 

$0 
$0 

05/27/11 
0% 

HM4 WPCP 

(530)365-4000 
(707)825-4897

ARCATA, CA 95521 

Totals: Authorized Final Amt: $158,852,606 Completed to Date: $86,277,504 Work This Month: $0



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-LAS-36-14.0/22.5 IN LASSEN COUNTY ABOUT 10 MILES EAST DIG IT CONSTRUCTION INC ZDENEK, MICHAEL $4,549,433 12/08/10 0%
02-0E2004 
STP-P036-(090)E 

--() 

OF WESTWOOD FROM 3.4 MILES WEST OF 

SUSAN RIVER BRIDGE TO 3.4 MILES EAST 

OF ROUTE 36/44 

REHABILITATE PAVEMENT 

CHESTER CA 96020 

(530)258-3306 

P O BOX 494 

(530)229-0559 

1031 BUTTE STREET 

REDDING, CA 96001 

$9,630
 $0

01/03/11 
09/13/11 

0%

WPCP 

02-LAS-36-22.3/24.4 IN LASSEN COUNTY IN AND NEAR INTERNATIONAL SURFACING ZDENEK, MICHAEL $253,897 04/20/11 0%
02-3E0104 SUSANVILLE FROM 2.1 MILES WEST OF 

QUARRY STREET TO QUARRY STREET 

SYSTEMS 

P O BOX 980430 
1031 BUTTE STREET 

REDDING, CA 96001 

$0
 $0

05/04/11 
06/23/11 

0%

CHIP SEAL REPAIR 
WEST SACRAMENTO CA 95798 

(530)229-0559 SUSPENDED 

HM1 WPCP (916)373-2420 

02-LAS-36-25.4/0 IN LASSEN COUNTY IN SUSANVILLE AT TENNYSON ELECTRIC INC ZDENEK, MICHAEL $284,353 12/16/10 53%
02-1E4604 ROUTE 139 

RELOCATE TRAFFICE SIGNALS, SIDEWALK 
LIVERMORE CA 94550 

7275 NATIONAL DR SUITE A 2 1031 BUTTE STREET 

REDDING, CA 96001 

$138,966
 $0

01/11/11 
07/21/11 

49%

(925)606-1038 
(530)229-0559 

HB4N WPCP 

02-LAS-44-14.9/37.2 IN LASSEN COUNTY ABOUT 15 MILES EAST STEVE MANNING CONSTRUCTION INCZDENEK MICHAEL $3,246,994 03/15/10 92%
02-1E8504 
ACNH-P044-(047)E 

--() 

OF OLD STATION FROM 0.1 MILE EAST OF 

CRATER LAKE ROAD TO ROUTE 36 

THIN BLANKET OVERLAY 
REDDING CA 96049 

(530)222-0810 

P O BOX 491660 

(530)229-0559 

1031 BUTTE ST. 

REDDING, CA 96001 

$3,215,354
 $0

04/13/10 
06/21/11 

99%

HM1 WPCP 

02-LAS-44-/15 IN LASSEN COUNTY ABOUT 10 MILES EAST STEVE MANNING CONSTRUCTION INCTUHOLSKI, JEROME P. $2,149,183 01/19/11 0%
02-3E0204 
NH-P044-(048)E 

--() 

OF OLD STATION FROM SHASTA COUNTY 

LINE TO 0.5 MILE EAST OF BOGARD 

RANGER STATION 

THIN BLANKET OVERLAY 

REDDING CA 96049 

(530)222-0810 

P O BOX 491660 

(530)225-3419 

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$28,475
 $0

02/07/11 
09/01/11 

1%

SUSPENDED 

HM1 WPCP 

02-LAS-70-3.5/0 IN LASSEN COUNTY AT VARIOUS LOCATION NORCAL GENERAL CONSTRUCTION TUHOLSKI, JEROME $644,440 05/24/11 0% 
02-1E4704 INSTALL CM AND HAR SYSTEMS CORP 

1950 MAJESTIC CT 
1031 BUTTE STREET 

REDDING, CA 95001 

$0 
$0 

06/15/11 
12/19/11 

0% 

SAN JOSE CA 95132 
(530)225-3419

HB4N WPCP (408)886-0335 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 11 

Statement of Ongoing Contracts as of 06/20/11
07/05/11
 

District 02 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-LAS-299-4.7/12.3 

HM1 

02-2E6604 

WPCP 

IN SHASTA AND LANSEEN COUNTIES ON 

ROUTE 44 FROM 0.1 MILE WEST OF PLUM 

VALLEY ROAD TO LASSEN COUNTY AND ON 

ROUTE 299 FROM 0.8 MILE 

COLD IN PLACE RECYCLE 

STEVE MANNING CONSTRUCTION INC 

REDDING CA 96049 

(530)222-0810 

ZDENEK, MICHAEL 

(530)229-0559 

P O BOX 491660 1031 BUTTE STREET 

REDDING, CA 96001 

$4,092,573
 $1,700

 $0

03/03/11 
03/15/11 
09/13/11 

0%

 0%

SUSPENDED 

02-LAS-395-94.0/96 

HM1 

02-2E7104 

WPCP 

IN LASSEN, PLUMAS, AND TEHAMA 

COUNTIES AT VARIOUS LOCATIONS 

THIN BLANKET OVERLAY WITH DIGOUTS 

DIG IT CONSTRUCTION INC 

CHESTER CA 96020 

(530)258-3306 

P O BOX 494 

COLLINS, RONALD 

(530)283-2451 

1555 EAST MAIN STREET 

QUINCY, CA 95971 

$2,893,725
 $0
 $0

04/08/11 
05/04/11 

0%

 0%

02-MOD-139-2.2/0 

HM3 

02-2E2804 

WPCP 

IN MODOC COUNTY AT VARIOUS LOCATIONS 

BRIDGE MAINTENANCE 

COAST CONSTRUCTION INC 

SAN RAFAEL CA 94903 

(415)444-0716 

4460 REDWOOD HWY SUITE 16 

BADE, TIM 

(530)238-2964 

18300 ANTLER SCHOOL 

ROAD 

LAKEHEAD, CA 96051 

$839,061
 $0
 $0

04/15/11 
05/05/11 

0%

 0%

02-MOD-139-34.0/50.6 

HA22 

02-2C4604 
NH-P139-(020)E 

--() 

WPCP 

IN MODOC AND SISKIYOU COUNTIES FROM 

3.3 MILES NORTH OF PEREZ OVERHEAD TO 

SISKIYOU COUNTY LINE AND FROM MODOC 

COUNTY LINE TO OREGON 

REPLACE SLAB 

J F SHEA CONSTRUCTION INC 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

BLINE, JEFF 

(530)527-8418 

122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$17,920,621
 $2,900

 $0

11/12/10 
12/01/10 
12/30/11 

0%

 0%

02-MOD-299-.3/.5 
02-1E5804 

IN MODOC COUNTY NEAR ADIN AT ROUTE 

139 

SHOULDER WIDENING WITH DRAINAGE 

HAT CREEK CONSTRUCTION AND 

MATERIALS INC 

24339 HWY 89 N 

TUHOLSKI, JEROME 

1031 BUTTE STREET 

REDDING, CA 96001 

$258,852
 $0
 $0

01/14/11 
02/15/11 
04/21/11 

0%

 0%

BURNEY CA 96013 
(530)225-3419 

HB4N WPCP (530)335-5501 

02-PLU-36-7.9/8.8 

HM1 

02-2E7004 

WPCP 

IN PLUMAS AND TEHAMA COUNTIES ON 

ROUTE 36 FROM JENSEN ROAD TO NORTH 

FORK FEATHER RIVER BRIDGE AND ON 

ROUTE 99 FROM 0.5 MILE NORTH 

GRIND AND REPLACE HMA THIN BLANKET 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

JOHNSON, RYAN 

(530)895-5245

3881 BENATAR, SUITE C 

CHICO, CA 95928 

$836,054 
$0 
$0 

03/21/11 
04/13/11 

0% 

0% 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

02District 

02-PLU-70-17.2/17.4 

Fed Aid 

HB1 

Pgm Code 

02-2E0004 

Contract 

HSST-P070-(125)E 

P0-70 1-(5E)

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN PLUMAS COUNTY NEAR BELDEN FROM 0.6 

MILE TO 0.9 MILE EAST OF CARIBOU 

ROAD 

Description 

HOT MIX ASPHALT 

Type Of Work 

KNIFE RIVER CONSTRUCTION 

Contractor 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

FARLEY, DAMION 

Resident 
Engineer 

(530)257-8120 

1555 E. MAIN STREET 

QUINCY, CA 95971 

$1,431,476

Bid + CCOs

 $772,479

Comp To date

 $0

This Month 

12/16/10 

Awarded 

01/10/11 

Approved 

07/11/11 

Est Comp

 60%

%Time

 53%

% Work 

SUSPENDED 

MessageAccepted 

02-PLU-70-35.1/35.5 

HA21 

02-373104 
SARR-P070-(099)E 

P0-70 0-(9E)

--() 

SWPPP 

IN PLUMAS COUNTY NEAR KEDDIE FROM 0.3 

KM WEST TO 0.3 KM EAST OF THE SPANISH 

CREEK BRIDGE 

CONSTRUCT BRIDGE 

C C MYERS INC 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

COLLINS, RONALD 

(530)283-2451 

1555 EAST MAIN STREET 

QUINCY CA 95971 

$13,887,633
 $5,404,534

 $0

05/03/10 
05/18/10 
07/19/12 

22%

 39%

02-PLU-70-78.4/91.2 

HM1 

02-1E8704 
ACST-P070-(097)E 

P0-70 0-(7E) 

--() 

WPCP 

IN PLUMAS COUNTY NEAR PORTOLA FROM 

0.3 MILE WEST OF BIG GRIZZLY CREEK 

BRIDGE TO 0.1 MILE EAST OF SUMMIT 

SCHOOL DRIVE 

THIN BLANKET OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

COLLINS, RONALD 

(530)283-2451 

1555 EAST MAIN STREET 

QUINCY CA 95971 

$2,153,126
 $1,154,959

 $0

06/25/10 
07/12/10 
07/08/11 

67%

 54%

02-PLU-70-79.1/0 
02-377814 

IN PLUMAS COUNTY NEAR BECKWOURTH AT 

THE LESTER T DAVIS SAFETY ROADSIDE 

REST AREA 

REPLACE SAFETY ROADSIDE REST AREA 

R E M CONSTRUCTION 

INCORPORATED 

PARADISE CA 95969 

6621 CLARK ROAD 

COLLINS, RONALD 

(530)283-2451 

1555 EAST MAIN STREET 

QUINCY, CA 95971 

$1,701,218
 $1,706,598

 $0

07/23/09 
08/19/09 
06/24/11 

98%

 98%

HA26 WPCP (530)876-1363 

02-PLU-147-9.0/9.8 
02-3E0504 
ACST-PP14-(700)2

--() 

SWPPP 

IN PLUMAS COUNTY AND LASSEN COUNTIES 

ON ROUTE 147 FROM HAMILTON BRANCH 

BRIDGE TO 0.1 MILE SOUTH OF CLEAR 

CREEK DRIVE AND FROM COUN 

PULVERIZE ROADBED, WIDEN SHOULDERS 

STEVE MANNING CONSTRUCTION INC 

REDDING CA 96002 

(530)222-0810 

COLLINS, RONALD 

(530)283-2451 

P O BOX 491660 1555 EAST MAIN STREET 

QUINCY, CA 95971 

$963,220
 $0
 $0

05/05/11 
05/20/11 

0%

 0%

02-SHA-0-/0 

HM3 

02-2E3304 

WPCP 

IN SHASTA, SISKIYOU, AND TRINITY 

COUNTIES AT VARIOUS LOCATIONS 

BRIDGE MAINTENANCE 

J F SHEA CONSTRUCTION INC 

REDDING CA 96001 

(530)246-4292 

17400 CLEAR CREEK ROAD 

RINARD, WAYNE 

(530)229-0531

1031 BUTTE STREET 

REDDING, CA 96001 

$1,602,659 
$15,375 

$0 

04/14/11 
05/05/11 
09/27/11 

16% 

1% 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 

02-SHA-0-/0 

Fed Aid 
Pgm Code 

02-2E3404 

Contract 
Location 

02 

Storm Water 
Plan 

IN SHASTA COUNTY AT VARIOUS LOCATIONS 

Description 

BRIDGE MAINTENANCE 

Type Of Work 

AMERICAN CIVIL CONSTRUCTION 

WEST COAST INC (ACC) 

Contractor 

BENICIA CA 94510 

3701 MALLARD DRIVE 

WILSON, ZACHARY 

Resident 
Engineer 

(530)225-3225 

1031 BUTTE STREET 

REDDING, CA 96001 

$1,205,427

Bid + CCOs

 $0

Comp To date

 $0

This Month 

05/13/11 

Awarded 

06/03/11 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HM3 WPCP (707)746-8028 

02-SHA-5-.9/4.3 

HB4N 

02-371004 

SWPPP 

IN SHASTA COUNTY IN AND NEAR 

ANDERSON FROM FOURTH STREET 

OVERCROSSING TO DESCHUTES ROAD 

UNDERCROSSING 

WIDEN ROADWAY 

TULLIS INC 

REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

BLINE, JEFF 

(530)527-8418 

122 BELLE MILL ROAD 

RED BLUFF CA 96080 

$10,639,330
 $9,600,313

 $0

04/21/10 
05/24/10 
07/13/11 

93%

 88%

02-SHA-5-3.0/19 

HB4N 

02-0C5904 
NHS- -( ) 

--() 

SWPPP 

IN AND NEAR ANDERSON & REDDING ON I-5 

FR 0.6MILE S OF ANDERSON SEP.TO 0.3 

MILE N OF TWINVIEW BLVD UC & ON RT 44 

FR EAST ST. TO EAS 

INSTALL ITS 

ROADWAY ENGINEERING WORKS INC 

CERES CA 95307 

(209)541-0920 

WILSON, ZACHARY 

(530)225-3225 

3442 6TH STREET 1031 BUTTE STREET 

REDDING, CA 96001 

$4,106,763
 $1,836,661

 $0

11/23/10 
12/23/10 
09/28/11 

26%

 45%

02-SHA-5-8.5/12.1 
02-2E2404 
ACHS-IMG0-(343)E 

8- 3-(3E) 

--() 

SWPPP 

IN SHASTA COUNTY IN AND NEAR REDDING 

FROM 1.3 MILES SOUTH OF KINGHTON 

ROAD OVERCROSSING TO 0.5 MILE NORTH 

OF SMITH ROAD OVERCROS 

INSTALL MEDIAN BARRIER 

STEELHEAD CONSTRUCTORS, INC. 

PALO CEDRO CA 96073 

(530)226-6400 

P O BOX 997 

GRANADOS, ANTHONY 

(530)527-8417 

122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$1,365,434
 $0
 $0

04/25/11 
05/27/11 
09/17/12 

0%

 0%

02-SHA-5-11.0/17.5 

HB4C 

02-4C4014 

SWPPP 

IN SHASTA COUNTY IN AND NEAR REDDING 

FROM 0.3 MILE SOUTH OF SMITH ROAD 

OVERCROSSING TO 0.2 MILE NORTH OF 

ROUTH 5/299 SEPARATION 

WIDEN BRIDGES WITH PCPS GIRDERS 

TULLIS INC 

REDDING CA 96002 

(530)241-5105 

P O BOX 493416 

ALEXANDER, NATHAN 

(530)225-2922 

1031 BUTTE STREET 

REDDING, CA 96001 

$17,673,356
 $0
 $0

05/09/11 
05/20/11 
03/08/13 

0%

 0%

02-SHA-5-15.0/15.8 

HB4N 

02-3C0004 
IM-BRIM-(005)8 

--() 

SWPPP 

IN SHASTA COUNTY IN REDDING FROM 1.3 

MILES SOUTH TO 0.1 MILE NORTH OF 

HILLTOP DRIVE OVERCROSSING 

WIDEN RAMP 

TULLIS INC 

REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

WOOD, JAMES 

(530)225-3160

1031 BUTTE STREET 

REDDING, CA 96001 

$6,063,077 
$2,215,616 

$0 

12/21/10 
01/03/11 
01/12/12 

11% 

37% 



 

 

 

 

 

  

  

State of California Department of Transportation Page 14 

Statement of Ongoing Contracts as of 06/20/11
07/05/11 

02District 

02-SHA-5-15.1/15.7 

Fed Aid 

HB4N 

Pgm Code 

02-328034 

Contract 

ACST-P044-(044)E 

P0-44 0-(4E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SHASTA COUNTY IN REDDING FROM 

LIBERTY STREET TO ROUTE 5/44 

SEPARATION 

Description 

WIDEN HIGHWAY AND RAMPS 

Type Of Work 

GOLDEN STATE BRIDGE INC 

Contractor 

MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

WOOD, JAMES 

Resident 
Engineer 

(530)225-3160 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$62,624,422

Bid + CCOs

 $61,950,224

Comp To date

 $0

This Month 

03/05/08 

Awarded 

03/14/08 

Approved 

05/20/11 

Est Comp

 100%

%Time

 100%

% Work 

PLANT EST 

SATIS 

MessageAccepted 

05/31/11 

02-SHA-5-19.0/28.2 

HM1 

02-2E6504 
ACIM-0058-(344)E 

--()

WPCP 

IN SHASTA COUNTY IN AND NEAR REDDING 

AND SHASTA LAKE FROM CHURN CREEK 

BRIDGE TO 0.6 NORTH OF BRIDGE BAY 

OVERCROSSING. 

THIN BLANKET OVERLAY 

J F SHEA CONSTRUCTION INC 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

ALEXANDER, NATHAN 

(530)225-2922 

1031 BUTTE STREET 

REDDING, CA 96001 

$4,511,189
 $0
 $0

05/05/11 
05/20/11 

0%

 0%

02-SHA-5-39.5/40.8 

HA21 

02-378904 
ACBR-0058-(337)N 

00-58 3-(7N) 

--() 

SWPPP 

IN SHASTA COUNTY NEAR LAKEHEAD FROM 

0.3 KM NORTH OF ANTLER SUMMIT 

OVERCROSSING TO 0.5 KM NORTH OF 

ANTLER UNDERPASS 

BRIDGE REPLACEMENT 

TUTOR SALIBA CORPORATION 

SYLMAR CA 91342 

(818)362-8391 

15901 OLDEN STREET 

DARNALL, MARK 

(530)225-3083 

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$127,138,879
 $37,162,350

 $0

09/25/09 
10/14/09 
03/04/15 

29%

 29%

02-SHA-5-44.4/58 

HA22 

02-2C4504 
ACIM-0058-(341)E 

IM00-58 3-(1E)

--() 

WPCP 

IN SHASTA COUNTY NEAR LAKEHEAD FROM 

1.5 MILES SOUTH OF DOG CREEK BRIDGE 

TO 0.6 MILE NORTH OF SIMS ROAD 

UNDERCROSSING 

ASPHALT CONCRETE RESURFACING 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

PASCAL, ANTHONY 

(530)225-3888 

1031 BUTTE STREET 

REDDING, CA 96001 

$30,978,735
 $1,806,894

 $0

11/29/10 
01/12/11 
07/20/12 

9%

 6%

02-SHA-5-/67 
02-2E9704 
HSIM-0058-(342) 

0-058 -(42E) 

--() 

WPCP 

IN SHASTA AND TEHAMA COUNTIES FROM 

TEHAMA COUNTY LINE TO 1.5 MILES 

SOUTH OF DOG CREEK BRIDGE 

INSTALL METAL BEAM GUARD RAILING 

CORAL CONSTRUCTION COMPANY 

WILSONVILLE OR 97070 

(503)682-2252 

P O BOX 347 

ALEXANDER, NATHAN 

(530)225-2922 

1031 BUTTE STREET 

REDDING, CA 96001 

$5,531,777
 $2,306,293

 $0

11/22/10 
12/28/10 
02/15/12 

34%

 42%

02-SHA-44-.3/1.8 

HB4N 

02-328044 
STPE-PO44-(049)E

--() 

WPCP 

IN SHASTA COUNTY IN REDDING 

INSTALL LANDSCAPING AND IRRIGATION 

AUBURN GARDENING AND LANDSCAPE 

SACRAMENTO CA 95835 

(530)344-8169 

ALEXANDER, NATHAN 

(530)225-2922

2701 DEL PASO ROAD SUITE 130 1031 BUTTE STREET 

REDDING, CA 96001 

$436,910 
$0 
$0 

04/07/11 
06/06/11 
02/02/15 

0% 

0% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 15 

Statement of Ongoing Contracts as of 06/20/11
07/05/11 

02District 

02-SHA-44-69.0/69.8 

Fed Aid 

HB1 

Pgm Code 

02-0E3904 

Contract 

ACHS-P044-(046)E 

P0-44 0-(6E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SHASTA COUNTY NEAR OLD STATION 

FROM 3.6 MILES EAST OF PLUM VALLEY 

ROAD TO 1.6 MILES WEST OF 

SHASTA/LASSEN COUNTY LINE 

Description 

SHOULDER WIDENING 

Type Of Work 

HAT CREEK CONSTRUCTION AND 

MATERIALS INC 

Contractor 

BURNEY CA 96013 

(530)335-5501 

24339 HWY 89N 

WING, KATHRYN 

Resident 
Engineer 

(530)474-4424 

28482 HWY 44, SUITE 

#1 

SHINGETOWN, CA 96088 

$1,264,004

Bid + CCOs

 $1,292,788

Comp To date

 $0

This Month 

11/12/09 

Awarded 

12/07/09 

Approved 

12/17/10 

Est Comp
Accepted 

12/20/11 

100%

%Time

 100%

% Work 
Message 

02-SHA-89-29.2/0 
02-1E6704 

IN SHASTA COUNTY ABOUT 12 MILES 

NORTH OF BURNEY AT LAKE BRITTON 

BRIDGE 

BRIDGE MAINTENANCE 

MUEHLHAN CERTIFIED COATINGS 

INC 

FAIRFIELD CA 94534 

2320 CORDELIA ROAD 

BADE, TIM 

(530)265-3158 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$3,061,148
 $1,038,976

 $0

06/02/10 
06/28/10 
10/15/11 

19%

 34%

HM3 WPCP (707)639-4414 

02-SHA-273-7.1/11 

HA22 

02-2E8404 
STP-P273-(010)E 

--() 

WPCP 

IN SHASTA COUNTY IN AND NEAR REDDING 

FROM SPRING CREEK BRIDGE TO 0.1 MILE 

SOUTH OF CANYON ROAD 

ASPHALT CONCRETE SURFACING 

TULLIS INC 

REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

ROSE, MIKE 

(530)225-3077 

1031 BUTTE STREET 

REDDING, CA 96001 

$4,704,673
 $2,924,003

 $0

12/28/10 
01/11/11 
08/01/11 

62%

 62%

02-SHA-273-12.7/14.3 
02-2E8804 
STPS-2730-(11E) 

--() 

WPCP 

IN SHASTA COUNTY IN REDDING FROM 

CEDARS ROAD TO CANYON CREEK BRIDGE 

ASPHALT CONCRETE SURFACING 

TULLIS INC 

REDDING CA 96002 

(530)241-5105 

P O BOX 493416 

SHEPARD, SEAN 

(530)225-3183 

122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$707,239
 $0
 $0

04/25/11 
05/05/11 

0%

 0%

02-SHA-999-/0 

HA21 

02-1E6104 
ACHS-X089-(098)E

P X0-89 0-(8E) 

--() 

WPCP 

IN SHASTA COUNTY AT VARIOUS 

LOCATIONS. 

PLACE METHACRYLATE OVERLAY 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST INC 

BENICIA CA 94510 

(707)746-8028 

3701 MALLARD DRIVE 

BADE, TIM 

(530)238-2964 

18300 ANTLER SCHOOL 

ROAD 

LAKEHEAD, CA 96051 

$1,138,746
 $750

 $0

12/16/10 
12/30/10 
09/09/11 

0%

 0%

02-SIS-5-2.7/11.4 
02-3E0004 

WPCP 

IN SISKIYOU COUNTY IN AND NEAR 

DUNSMUIR FROM SACRAMENTO RIVER BRIDGE 

OVERHEAD TO 0.2 MILE NORTH OF LASSEN 

LANE OVERCROSSING 

REMOVE AND REPLACE ASPHALT PAVEMENT 

J F SHEA CONSTRUCTION INC 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

PASCAL, ANTHONY 

(530)225-3288

1031 BUTTE STREET 

REDDING, CA 96001 

$2,960,087 
$2,511,610 

$0 

12/16/10 
12/30/10 
07/11/11 

47% 

85% 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 16 

Statement of Ongoing Contracts as of 06/20/11
07/05/11
 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SIS-5-25.3/37.5 IN SISKIYOU COUNTY NEAR EDGEWOOD FROM EAGLE PEAK ROCK AND PAVING INCPASCAL, ANTHONY $5,591,363 05/03/11 0%
02-2E6904 
IM00-5161-(6E ) 

--() 

0.3 MILE SOUTH OF WEED ROADSIDE REST 

AREA TO 0.7 MILE SOUTH OF GRENADA 

OVERCROSSING 

THIN BLANKET OVERLAY WITH DIGOUTS 

ALTURAS CA 96101 

(530)233-4568 

P O BOX 879 

(530)225-3288 

1031 BUTTE STREET 

REDDING, CA 96001 

$0
 $0

05/17/11 
0%

HM1 WPCP 

02-SIS-96-20.0/20.1 IN SISKIYOU COUNTY ABOUT 19 KM EAST ROBERT J FRANK CONSTRUCTION $98,000 11/21/97 0%
02-340204 OF SOMES BAR AT 0.8 KM EAST OF TI 

CREEK BRIDGE 

INC 

2806 TARMAC ROAD 

$0
 $0

11/21/97 
0%

DRAINAGE AND SLOPE PROTECTION WORK 
REDDING CA 96003 

HA23 

02-SIS-97-11.5/17 IN SISKIYOU AND TRINITY COUNTIES ON TULLIS INC RINARD, WAYNE $2,513,534 03/03/11 0%
02-2E6704 TRE 97 FROM YELLOW BUTTE ROAD TO 0.5 

MILE NORTH OF DEER MOUNTAIN ROAD AND 

ON TRE 299 FROM STEE 

THIN BLANKET OVERLAY WITH DIGOUTS 

REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

(530)229-0531 

1031 BUTTE STREET 

REDDING, CA 96001 

$0
 $0

03/15/11 
0%

WPCP 

02-SIS-97-24.0/34.5 IN SISKIYOU COUNTY ABOUT 10 MILES J F SHEA CONSTRUCTION INC HINTON, JOHN $7,784,578 01/03/11 10%
02-1E0804 
NH-P097-(039)E 

--() 

SOUTH OF MACDOEL FROM 2.1 MILES 

NORTH OF GRASS LAKE REST AREA TO 1.7 

MILES SOUTH OF BALL MOUNTA 

PAVEMENT REHABILITATION 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

(530)841-0173 

1745 S. MAIN STREET 

YREKA, CA 96097 

$956,286
 $0

01/24/11 
08/30/11 

12%

SUSPENDED 

HA22 WPCP 

02-SIS-97-40.1/54.1 IN SISKIYOU COUNTY AT AND NEAR KLAMATH PACIFIC HINTON, JOHN $14,180,862 01/20/11 20%
02-4C0104 
NH-P097-(040)E 

--() 

MACDOEL FROM JUNIPER KNOLL ROAD 

OREGON STATE LINE 

COLD PLANE AC APPLY RUBBER SEAL 

TO 

KLAMATH FALLS OR 97603 

(541)884-6184 

2918 EDISON AVENUE 

(530)841-0173 

1745 S. MAIN STREET 

YREKA, CA 96097 

$296,078
 $0

02/16/11 
01/03/12 

2%

HA22 SWPPP 

02-SIS-161-4.5/7 IN SISKIYOU COUNTY NEAR DORRIS FROM KLAMATH PACIFIC HINTON, JOHN $924,910 05/24/11 0% 
02-3E0404 
ACST-PP16-(100)3 

--() 

4.5 MILES TO 7.0 MILES EAST OF ROUTE 

97. 

PULVERIZE ROADBED, PAVING, STRIPING 
KLAMATH FALLS OR 97603 

(541)884-6184 

2918 EDISON AVE 

(530)841-0173

17455 MAIN STREET 

YREKA, CA 96097 

$0 
$0 

06/09/11 
0% 

WPCP 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 17 

Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 02 

02-SIS-263-55.0/0 

Fed Aid 

HM3 

Pgm Code 

02-1E6504 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN SISKIYOU COUNTY ABOUT SIX MILES 

NORTH OF YREKA AT SHASTA RIVER BRIDGE 

NO 2-13 

Description 

BRIDGE MAINTENANCE 

Type Of Work 

F D THOMAS INC 

Contractor 

MEDFORD OR 97501 

(541)664-3010 

P O BOX 4663 

HINTON, JOHN 

Resident 
Engineer 

(530)841-0173 

1745 S. MAIN STREET 

YREKA CA 96097 

$2,034,179

Bid + CCOs

 $1,709,184

Comp To date

 $0

This Month 

06/01/10 

Awarded 

06/17/10 

Approved 

09/06/11 

Est Comp
Accepted 

38%

%Time

 84%

% Work 
Message 

02-SIS-999-/0 

HA21 

02-1E6304 
ACST-X093-(006)E 

X0-93 0-(6E) 

--() 

WPCP 

IN SISKIYOU COUNTY AT VARIOUS 

LOCATIONS 

PLACE POLYESTER CONCRETE 

BLAISDELL CONSTRUCTION INC 

ANDERSON CA 96007 

(530)365-4444 

P O BOX 938 

HINTON, JOHN 

(530)841-0173 

1745 S. MAIN STREET 

YREKA, CA 96097 

$1,052,978
 $32,852

 $0

11/22/10 
12/08/10 
09/14/11 

11%

 3%

02-TEH-0-/0 

HM3 

02-2E3004 

WPCP 

IN TEHAMA COUNTY AT VARIOUS LOCATIONS 

BRIDGE MAINTENANCE 

BAY LINE CUTTING & CORING INC 

OAKLAND CA 94608 

(510)420-8992 

GRANADOS, ANTHONY 

(530)527-8417 

1033 YERBA BUENA AVE 122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$1,344,259
 $0
 $0

04/11/11 
05/24/11 

0%

 0%

02-TEH-5-12.2/0 
02-0C9704 
ACIM-0005-(333)E 

--()

IN TEHAMA COUNTY NEAR CORNING FROM 

0.6 KM SOUTH TO 0.8 KM NORTH OF 

THOMES CREEK BRIDGE 

REPLACE BRIDGE 

SHASTA CONSTRUCTORS INC 

ALTERNATIVE 1 

REDDING CA 960491539 

P O BOX 491539 

BLINE, JEFF 

(530)527-8418 

122 BELLE MILL ROAD 

RED BLUFF CA 96080 

$26,766,067
 $26,615,504

 $0

05/23/08 
06/17/08 
07/15/11 

90%

 98%

HA21 SWPPP (530)365-3930 

02-TEH-5-22.2/27.5 

HA22 

02-2C50U4 
SARR-0058-(336)E 

00-58 3-(6E) 

--() 

SWPPP 

IN TEHAMA COUNTY IN AND NEAR RED 

BLUFF FROM 5.3 MILES SOUTH OF ADOBE 

ROAD OVERCROSSING TO ADOBE ROAD 

OVERCROSSING 

BRIDGE DECK MAINTENANCE 

C C MYERS INC 

RANCHO CORDOVA CA 957426811 

(916)635-9370 

3286 FITZGERALD ROAD 

BLINE, JEFF 

(530)527-8413 

122 BELLE MILL ROAD 

RED BLUFF CA 96080 

$30,356,147
 $32,021,647

 $0

06/26/09 
07/08/09 
08/12/11 

97%

 95%

02-TEH-36-46.0/55.3 

HM1 

02-2E6404 
STP-P036-(092)E

--() 

WPCP 

IN TEHAMA COUNTY NEAR RED BLUFF FROM 

0.6 MILE WEST OF STICE RD TO DE HAVEN 

GULCH BRIDGE 

SEAL COAT 

NORTHWEST PAVING 

REDDING CA 96001 

(530)246-4338 

8115 SECLUDED VALLEY DR 

GRANADOS, ANTHONY 

(530)527-8417

122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$765,000 
$0 
$0 

04/20/11 
05/18/11 

0% 

0% 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

02District 

02-TEH-36-85.8/87.5 

Fed Aid 

HB4N 

Pgm Code 

02-1E8204 

Contract 

STPP-0360-(91E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN TEHAMA COUNTY NEAR MINERAL FROM 

1.4 MILES EAST OF PAYNES CREEK ROAD 

TO 0.1 MILE WEST OF 36/89 SEPARATION 

Description 

CONSTRUCT TURNOUTS 

Type Of Work 

DIG IT CONSTRUCTION INC 

Contractor 

CHESTER CA 96020 

(530)258-3306 

P O BOX 494 

GRANADOS, ANTHONY 

Resident 
Engineer 

(530)527-8417 

122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$617,714

Bid + CCOs

 $0

Comp To date

 $0

This Month 

03/09/11 

Awarded 

03/24/11 

Approved 

06/24/11 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

02-TEH-99-12.5/24.9 

HA22 

02-0E5304 
NH-P099-(537)E 

--() 

WPCP 

IN TEHAMA COUNTY AT AND NEAR LOS 

MOLINOS FROM LOS MOLINOS CREEK BRIDGE 

TO SALT CREEK BRIDGE 

PAVEMENT REHABILITATION 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

ROGERS, JIM 

(530)895-5245 

3881 BENATAR, SUITE C 

CHICO, CA 95928 

$7,588,070
 $559,301

 $0

01/13/11 
02/04/11 
08/22/11 

46%

 7%

02-TEH-99-13.9/14.2 

HA21 

02-2C1104 
ACNH-P099-(528)E 

--()

SWPPP 

IN TEHAMA COUNTY NEAR DAIRYVILLE AT 

SUNSET CANAL BRIDGE AND CRAIG CREEK 

BRIDGE 

RECONSTRUCT BRIDGE 

BLAISDELL CONSTRUCTION INC 

ANDERSON CA 96007 

(530)365-4444 

P O BOX 938 

SHEPARD, SEAN E. 

(530)605-5865 

122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$1,727,564
 $600,894

 $0

08/06/10 
09/16/10 
09/30/11 

0%

 35%

SUSPENDED 

02-TRI-3-11.0/26 

HM1 

02-2E6804 

WPCP 

IN TRINITY COUNTY ABOUT 10 MILES 

NORTH OF HAYFORK FROM 0.7 MILE SOUTH 

OF WILDWOOD ROAD TO 0.3 MILE SOUTH OF 

BROWNS CREEK BRIDGE 

SEAL COAT WITH DIGOUTS 

INTERNATIONAL SURFACING 

SYSTEMS 

WEST SACRAMENTO CA 95798 

(916)375-2420 

P O BOX 980430 

MENDOZA, SERGIO 

(530)225-3193 

1031 BUTTE STREET 

REDDING, CA 96001 

$1,043,470
 $0
 $0

03/28/11 
04/19/11 
07/18/11 

0%

 0%

02-TRI-3-68.5/0 

HA21 

02-2C9904 
BRST-X033-(030)E 

X0-33 0-(0E) 

--() 

SWPPP 

IN TRINITY COUNTY AT TRINITY RIVER 

BRIDGE AND AT MINNEHAHA CREEK BRIDGE 

REPLACE BRIDGE WITH PS CONCRETE 

GOLDEN STATE BRIDGE INC 

MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

O'SULLIVAN, ANDY 

(530)235-2657 

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$4,124,816
 $426,449

 $0

02/24/11 
03/15/11 
07/27/12 

5%

 10%

02-TRI-36-36.7/37.1 

HB1 

02-2E0604 
ACHS-P036-(088)E 

P P0-36 0-(8E) 

--() 

SWPPP 

IN TRINITY COUNTY ABOUT 18 MILES EAST 

OF FOREST GLEN FROM 1.3 MILES TO 0.9 

MILE WEST OF WILD MAD ROAD 

REALIGN AND WIDEN ROADWAY 

STEVE MANNING CONSTRUCTION INC 

REDDING CA 96049 

(530)222-0810 

RINARD, WAYNE 

(530)229-0531

P O BOX 491660 4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$906,328 
$864,841 

$0 

09/01/10 
09/21/10 
12/09/12 

100% 

94% 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-TRI-299-13.3/13.8 IN TRINITY COUNTY NEAR BURNT RANCH R BROWN CONSTRUCTION COMPANY MENDOZA, SERGIO $5,125,181 04/01/09 88%
02-3C0804 
ACHS-P299-(155)E

 P2-99 1-(5E) 

--() 

FROM 0.4 MI WEST TO 0.1 MILE EAST OF 

FRIEDRICH ROAD. 

SHOULDER WIDENING 

INC 

WILLOW CREEK CA 95573 

P O BOX 406 

(530)225-3193 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$4,055,019
 $0

04/20/09 
07/20/11 

91%

SUSPENDED 

HB1 SWPPP (530)629-3702 

02-TRI-299-26.1/36.9 IN TRINITY COUNTY NEAR BIG BAR FROM PAVEMENT COATINGS CO RINARD, WAYNE $2,259,394 05/19/10 91%
02-2E2604 2.9 MILES WEST OF MANZANITA CREEK 

BRIDGE TO NORTH FORK TRINITY RIVER 

BRIDGE 

HOT IN PLACE RECYCLE 

MIRA LOMA CA 91752 

(714)826-3011 

10240 SAN SEVAINE WAY 

(530)229-0531 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$941,972
 $0

06/02/10 
07/04/11 

83%

WPCP 

02-TRI-299-43.4/65.8 IN TRINITY COUNTY NEAR WEAVERVILLE AT MERCER FRASER COMPANY RINARD, WAYNE $974,504 05/24/10 100%
02-1E6004 VARIOUS LOCATIONS FROM CANYON CREEK 

BRIDGE TO GRASS VALLEY CREEK BRIDGE 

NO. 05-0010 

BRIDGE MAINTENANCE 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(530)229-0531 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$901,981
 $0

06/07/10 
05/15/11 

97%

SUSPENDED 

HM3 WPCP 

02-VAR--/0 IN LASSEN, MODOC, PLUMAS, SHASTA, LINEAR OPTIONS INC RINARD, WAYNE $227,239 03/03/11 100% 
02-3E5504 TEHAMA, AND TRINITY COUNTIES AT 

VARIOUS LOCATIONS. 

REMOVE AND REPLACE PAVEMENT MARKERS 
MENLO PARK CA 94025 

(650)833-1800 

ONE KELLY COURT 

(530)229-0531

1031 BUTTE STREET 

REDDING, CA 96001 

$202,757 
$0 

03/21/11 
05/24/11 

100% 

COMPLETED 
06/01/11 

HM4 WPCP 

Totals: Authorized Final Amt: $463,825,868 Completed to Date: $207,282,210 Work This Month: $0
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-BUT-32-23.5/37 IN BUTTE COUNTY ABOUT 12 MILES NORTH KNIFE RIVER CONSTRUCTION ROGERS, JIM $958,331 05/17/10 97%
03-3M2404 
ACST-P032-(040)P 

P03-2 04-() 

--() 

OF CHICO FROM 0.1 MILE SOUTH OF 

FOREST RANCH WAY TO HUMBOLDT ROAD 

REPLACE ASPHALT CONCRETE SURFACING 
CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

(530)895-5245 

3881 BENATAR, SUITE C 

CHICO CA 95928-7171 

$901,477
 $0

06/07/10 
06/03/11 

92%

SUSPENDED 

HM1A WPCP 

03-BUT-32-/37.2 IN BUTTE AND GLENN COUNTIES AT PROFESSIONAL CONSTRUCTION SOLANO, MATT $293,074 03/15/10 67%
03-3M3304 VARIOUS LOCATIONS 

BRIDGE DECK OVERLAY 

SERVICES 

4070 NELSON AVENUE SUITE A 
2060 3RD STREET 

OROVILLE, CA 95965 

$77,049
 $0

04/07/10 
07/08/11 

29%

CONCORD CA 94520 
(530)533-5610 

HM3 WPCP (925)288-1566 

03-BUT-70-3.3/6.1 IN BUTTE COUNTY FROM0.7 MILE SOUTH OF DESILVA GATES CONSTRUCTION LP THOMAS, SHAHNA $7,757,276 03/03/11 0%
03-0E9304 
NH-P070-(124)E 

--() 

EAST GRIDLEY ROAD TO 0.6 MILE NORTH 

OF COX LANE 

WIDEN ROADWAY AND PLACE RUBBERIZED 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)682-6517 

703 B STREET 

MARYSVILLE, CA 95901 

$0
 $0

03/24/11 
07/30/12 

0%

HB4N SWPPP 

03-BUT-70-11.6/13.6 IN BUTTE CO IN AND NEAR OROVILLE FROM DE SILVA GATES CONSTRUCTION HARGROVE, BEN $6,333,452 08/12/09 52%

HE13 

03-3A6314 

SWPPP 

01. MI NORTH OF OPHIR ROAD TO 0.6 KM 

SOUTH OF ROUTE 162 

WIDEN TO 4 LANES/EXTEND FREEWAY 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)533-4526 

2060 3RD STREET, 

SUITE B 

OROVILLE, CA 95965 

$3,485,874
 $0

09/02/09 
03/14/12 

55%

SUSPENDED 

03-BUT-70-14.8/0 IN AND NEAR OROVILLE ON ROUTE 70 AT BUGLER CONSTRUCTION GRANDY, DWAYNE $772,200 12/08/10 58%
03-1E1104 
NHBH-X007-(009)E 

--() 

FEATHER RIVER BRIDGE #12-141R/L AND 

ON ROUTE 162 AT THERMALITO AFTERBAY 

BRIDGE #12-0031 

INSTALL CABLE RESTRAINERS AND 

PLEASANTON CA 94588 

(925)416-0700 
(530)533-4043 

4847 HOPYARD RD SUITE 4 NO 39 2060 3RD ST, SUITE B 

OROVILLE, CA 95965 

$762,374
 $0

01/10/11 
07/15/11 

99%

HA21 WPCP 

03-BUT-70-28.8/41 IN BUTTE COUNTY AT AND NEAR JARBO GAP KNIFE RIVER CONSTRUCTION ROGERS, JIM $5,430,149 12/08/10 28% 
03-0A6504 
STP-P070-(122)E

--() 

FROM WEST BRANCH SIDEHILL VIADUCT TO 

NORTH FORK FEATHER RIVER BRIDGE 

METAL BEAM GUARD RAIL 
CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

(530)895-5245

3881 BENATAR, SUITE C 

CHICO, CA 95928 

$4,564,633 
$0 

12/22/10 
09/22/11 

83% 

HA22 WPCP 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 03 

03-BUT-70-/9.2 

Fed Aid 

HM1 

Pgm Code 

03-3M8604 

Contract 

NHPO-7012-(6E ) 

--()

WPCP 

Location 
Storm Water 
Plan 

IN BUTTE COUNTY ABOUT 10 MILES SOUTH 

OF OROVILLE FROM SOUTH HONCUT CREEK 

BRIDGE TO 0.2 MILE NORTH OF CENTRAL 

HOUSE RD AND FROM 0.7 

Description 

REPLACE ASPHALT CONCRETE 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

THOMAS, SHAHNA 

Resident 
Engineer 

(530)682-6517 

2060 3RD STREET, 

SUITE B 

OROVILLE, CA 95965 

$1,564,490

Bid + CCOs

 $0

Comp To date

 $0

This Month 

05/16/11 

Awarded 

06/07/11 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

03-BUT-99-8.6/13.2 

HA22 

03-366904 
SARR-P099-(519)A 

P09-9 51-()

--() 

SWPPP 

IN BUTTE CO NEAR GRIDLEY FROM 0.3KM 

NORTH OF RIO BONITO ROAD TO 0.1 KM 

SOUTH OF ROUTE 162 EAST 

WIDEN SHOULDER 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

COBURN, AL 

(530)534-9046 

2060 3RD STREET, 

SUITE B 

OROVILLE CA 95965 

$7,896,340
 $3,848,313

 $0

06/26/09 
07/07/09 
10/04/11 

62%

 49%

03-BUT-162-22.9/0 

HB1 

03-0F6404 
HSST-P162-(037)E 

P1-62 0-(7E) 

--() 

SWPPP 

IN BUTTE COUNTY NEAR OROVILLE FROM 

0.2 MILE WEST OF KELLEY TO 0.2 MILE 

EAST OF KELLEY RIDGE ROAD 

INSTALL TRAFFIC SIGNAL 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

GRANDY, DWAYNE 

(530)533-4043 

2060 3RD STREET, 

SUITE B 

OROVILLE, CA 95965 

$890,333
 $350,742

 $0

11/16/10 
12/08/10 
07/21/11 

56%

 39%

03-BUT-191-4.6/0 

HM3H 

03-3M6404 

WPCP 

IN BUTTE COUNTY AT VARIOUS LOCATIONS 

REHABILITATE SIX BRIDGE DECKS 

COAST CONSTRUCTION INC 

SAN RAFAEL CA 94903 

(415)444-0716 

4460 REDWOOD HWY STE 16 

SOLANO, MATT 

(530)218-4810 

2060 3RD STREET 

OROVILLE, CA 95965 

$639,491
 $101,444

 $0

04/12/11 
05/04/11 
09/28/11 

15%

 16%

03-COL-5-/21 

HA22 

03-3C8904 
IM-0057-(094)E 

--()

WPCP 

IN YOLO AND COLUSA COUNTIES FROM 1.1 

MILES SOUTH OF ROUTE 505/5 SEPARATION 

TO COUNTY ROAD 8 AND FROM 0.8 MILE 

SOUTH OF COUNTY ROA 

RUBBERIZED WARM MIX ASPHALT 

GEORGE REED INC 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

GHASSEMI, MOHSSEN 

(916)263-5648 

3951 PERFORMANCE 

DRIVE SUITE E 

SACRAMENTO, CA 95838 

$19,488,894
 $5,713,494

 $0

01/13/11 
03/16/11 
01/10/12 

18%

 29%

03-COL-20-21.5/22.4 

HA42 

03-1E0304 
SARR-P020-(150)E 

P0-20 1-(0E) 

--() 

SWPPP 

IN WILLIAMS FROM 0.3 MILE EAST TO 0.6 

MILE WEST OF INTERSTATE 5 

RECONSTRUCT EMBANKMENT SLOPE 

NORTH BAY CONSTRUCTION INC 

PETALUMA CA 949556004 

(707)763-2891 

P O BOX 6004 

KRAFT, DAN 

(707)994-5074

P. O. BOX 457 

CLEARLAKE, CA 95457 

$5,671,147 
$5,758,620 

$0 

07/31/09 
08/12/09 
12/01/11 

0% 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11
 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-COL-45-20.1/34.2 IN COLUSA AND GLENN COUNTIES NEAR FRANKLIN CONSTRUCTION INC THOMAS, SHAHNA $1,486,421 03/11/11 37%
03-3M1804 COLUSA FROM MAIN STREET TO ROAD 29 

REPLACE AC PAVING 
CHICO CA 95927 

P O BOX 3100 2060 3RD STREET, 

SUITE B 

$307,577
 $0

04/05/11 
08/15/11 

22%

HM1A WPCP 

(530)343-9600 
(530)682-6517 

OROVILLE, CA 95965 

03-ED-49-11.9/15.7 IN AND NEAR PLACERVILLE FROM TEICHERT CONSTRUCTION NANUGONDA, VEERA $587,379 04/06/11 26%
03-3M9104 PLEASANT VALLEY ROAD TO ROUTE 193 

COLD PLANE AC PAVEMENT 
LINCOLN CA 95648 

P O BOX 700 701 FORNI ROAD 

PLACERVILLE, CA 95667 

$361,304
 $0

04/25/11 
07/22/11 

61%

(916)645-4800 
(707)496-4347 

HM1A WPCP 

03-ED-50-13.3/13.7 IN EL DORADO COUNTY NEAR SHINGLE DOUG VEERKAMP GENERAL NANUGONDA, VEERA $779,724 05/16/11 0%

TEA10 

03-2E0404 
ACNH-ACST-(126)E 

P050- 1-(6E) 

--() 

WPCP 

SPRINGS FROM 1.1 MILES EAST OF 

GREENSTONE ROAD UNDERCROSSIN TO 

MILE WEST OF EL DORADO ROAD O 

CONSTRUCT WILDLIFE CROSSING 

0.3 

ENGINEERING INC 

PLACERVILLE CA 95667 

(916)933-7077 

2585 COLD SPRINGS ROAD 

(707)496-4347 

3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE, CA 95667 

$0
 $0

06/14/11 
09/26/11 

0%

03-ED-50-15.8/28.8 IN EL DORADO COUNTY NEAR VICTORY ENGINEERS INC NANUGONDA, VEERA $362,362 02/18/11 22%
03-3M6504 PLACERVILLEAT VARIOUS LOCATIONS FROM 

FORNI ROAD OVERCROSSING TO SAWMILL 

UNDERCROSSING 

REHABILITATE THREE BRIDGE DECKS 

MADERFA CA 93636 

(559)439-7700 

10266 HIGHWAY 41 

(707)496-4347 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$3,775
 $0

03/17/11 
09/30/11 

1%

HM3H WPCP 

03-ED-50-16.4/18.3 IN EL DORADO COUNTY IN PLACERVILLE J M SLOVER INC SAGER, JANET $277,328 11/03/10 8%

HB4N 

03-355534 
NH-P050-(122)E 

--() 

WPCP 

FROM 0.1 MILE WEST OF WEST 

PLACERVILLE UNDERCROSSING TO CLAY 

STREET UNDERCROSSING 

HIGHWAY PLANTING 

PLACERVILLE CA 95667 

(530)621-4815 

1630 LOTUS ROAD 

(916)263-4912 

3855 N. FREEWAY BLVD, 

STE. 120 

0ACRAMENTO, CA 95834 

$23,900
 $0

12/01/10 
10/15/14 

12%

HB4N 

03-ED-50-28.8/39.6 IN EL DORADO COUNTY FROM SAWMILL TEICHERT CONSTRUCTION MILLER, BRANDON $10,023,800 11/29/10 0% 

HA22 

03-1A6804 
NH-P050-(124)E 

--() 

WPCP 

UNDERCROSSING TO SOUTH FORK AMERICAN 

RIVER BRIDGE 

APPLY HOT MIX ASPHALT 
DAVIS, CA 95617-1890 

(530)406-4200 

P.O. BOX 1890 

(530)621-0985

3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE, CA 95667 

$2,500 
$0 

12/16/10 
06/20/11 

0% 

SUSPENDED 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

03District 

03-ED-50-32.0/40 

Fed Aid 
Pgm Code 

03-3C7604 

Contract 

NH-P050-(123)E 

--() 

Location 
Storm Water 
Plan 

IN EL DORADO COUNTY AT VARIOUS 

LOCATIONS 

Description 

INSTALL PIPELINERS 

Type Of Work 

LORANG BROTHERS CONSTRUCTION 

INC 

Contractor 

COLFAX CA 95713 

1175 S AUBURN STREET 

MILLER, BRANDON 

Resident 
Engineer 

(530)621-0985 

3065 BLAIR AVE 

PLACERVILLE, CA 95667 

$1,543,347

Bid + CCOs

 $736,327

Comp To date

 $0

This Month 

01/06/11 

Awarded 

02/10/11 

Approved 

08/11/11 

Est Comp
Accepted 

37%

%Time

 48%

% Work 
Message 

HA42 WPCP (530)346-8150 

03-ED-50-39.7/57.8 

HM1 

03-3M5504 
ACNH-P050-(114)E 

--() 

WPCP 

IN EL DORADO COUNTY NEAR KYBURZ FROM 

SOUTH FORK AMERICAN RIVER BRIDGE TO 

0.2 MILE EAST OF 42 MILE HOMES ROAD 

BONDED WEARING COURSE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

MILLER, BRANDON 

(916)858-8628 

11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95827 

$3,045,954
 $1,124,051

 $0

04/23/10 
05/11/10 
09/21/11 

27%

 37%

03-ED-50-55.0/58.6 

HM2 

03-3M7704 

WPCP 

IN EL DORADO COUNTY AT VARIOUS 

LOCATIONS FROM 3.6 MILES WEST OF TWIN 

BRIDGES ROAD TO 2.0 MILES WEST OF 

TWIN BRIDGES ROAD 

CLEAN AND LINE CULVERTS 

MICHELS PIPELINE CONSTRUCTION 

SALEM OR 97302 

(503)364-1199 

MILLER, BRANDON 

(916)858-8628 

P O BOX 12905 3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE, CA 95667 

$335,937
 $0
 $0

04/20/11 
05/05/11 
08/01/11 

0%

 0%

03-ED-50-66.6/67.8 

HB1 

03-1E14U4 
SARR-P050-(125)E 

H P0-50 1-(5E) 

--() 

WPCP 

IN EL DORADO COUNTY NEAR MEYERS FROM 

0.2 MILE EAST TO 1.3 MILES EAST OF 

ECHO SUMMIT 

RECONSTRUCT BARRIER RAILING 

C C MYERS INC 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

RIVAS, LUIS 

(916)858-8627 

11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$2,664,787
 $2,093,527

 $0

02/08/11 
02/24/11 
08/10/11 

24%

 79%

HA42 

03-ED-50-77.3/79.3 

HA42 

03-1A73U4 
NH- -( ) 

--()

SWPPP 

IN SOUTH LAKE TAHOE FROM TROUT CREEK 

TO SKI RUN BOULEVARD 

STORM WATER QUALITY IMPROVEMENTS 

DISNEY CONSTRUCTION INC 

BURLINGAME CA 94010 

(650)259-9545 

875 MAHLER ROAD STE 188 

WOODRUFF, JARRETT 

(916)416-7548 

2489 LAKE TAHOE BLVD. 

SOUTH LAKE TAHOE, CA 

96150 

$13,835,288
 $256,520

 $0

02/10/11 
03/01/11 
05/16/12 

6%

 2%

HA22 

HB4N 

03-ED-89-/8.6 
03-1A8414 
SARR-P089-(094)E 

P0-89 0-(4E) 

--() 

HA42 SWPPP 

IN ELDORADO COUNTY NEAR MEYERS FROM 

THE ALPINE COUNTY LINE TO ROUTE 

50/89 SEPARATION 

INSTALL DRAINAGE FACILITIES 

QUALCON CONTRACTORS INC 

MINDEN NV 89423 

(775)782-2006 

1645 ESMERALDA AVENUE 

MILLER, BRANDON 

(530)621-0986

P O BOX 2424 

PLACERVILLE CA 95667 

$11,421,954 
$6,937,370 

$0 

05/29/09 
07/01/09 
11/10/11 

59% 

60% 

SUSPENDED 

HA22 

HB4N 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-ED-193-.2/6 IN EL DORADO COUNTY FROM 0.2 MILE GRANITE CONSTRUCTION COMPANY NANUGANDA, VEERA $1,836,526 05/16/11 0%

HM1A 

03-4M0504 

WPCP 

EAST OF COOL TO 1.0 MILE WEST OF 

GREENWOOD 

COLD IN PLACE RECYCLE WITH OVERLAY 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(707)496-4347 

3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE, CA 95667 

$0
 $0

06/07/11 
0%

03-ED-193-12.7/21.7 IN EL DORADO COUNTY NEAR GEORGETOWN WINDSOR FUEL CO NANUGONDA, VEERE $791,623 03/14/11 0%
03-3M8804 FROM MAIN STREET TO 0.2 MILE SOUTH OF 

SHOO FLY ROAD 

REPLACE AC SURFACING 
PITTSBURG CA 94565 

(925)427-5266 

P O BOX 1029 

(707)496-3475 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$0
 $0

03/28/11 
0%

HM1A WPCP 

03-GLE-5-7.6/28.5 IN BUTTE, COLUSA, EL DORADO, GLENN, APEX FENCE CO INC BEYENE, GIRMAY $1,566,820 10/11/10 7%

HB1 

03-4A5304 
ACHS-0057-(093)E 

00-57 0-(3E) 

--() 

WPCP 

PLACER, SACRAMENTO, SUTTER, YOLO AND 

YUBA COUNTIES AT VARIOUS LOCATIONS 

REPLACE METAL BEAM GUARD RAIL 
ANDERSON CA 96007 

(530)365-3316 

P O BOX 545 

(916)263-5623 

3951 PERFORMANCE 

DRIVE, SUITE E 

SACRAMENTO, CA 95838 

$143,195
 $0

11/04/10 
10/17/11 

9%

03-GLE-162-65.6/0 IN GLENN COUNTY IN WILLOWS AT NORTH QUIMU CONSTRUCTING INC THOMAS, SHAHNA $103,752 03/03/11 0%
03-4E6504 HUMBOLDT AVENUE 

INSTALL ADA RAMP IMPROVE CURVE 
DIXON CA 95620 

P O BOX 1177 2060 THRID STREET 

OROVILLE, CA 95965 

$0
 $0

03/21/11 
05/23/11 

0%

(707)693-0289 
(530)934-3520 SUSPENDED 

HB71 WPCP 

03-NEV-20-6.7/10.2 IN NEVADA COUNTY NEAR GRASS VALLEY KNIFE RIVER CONSTRUCTION PETERSON, DALE $1,119,624 05/25/11 0%

HB1 

03-0F8104 
HSIN-P020-(157)1

HG-P020-(157) 

--() 

WPCP 

FROM 0.1 MILE EAST OF PENN VALLEY 

DRIVE TO 0.1 MILE EAST OF DEADMANS 

FLAT OVERCROSSING 

INSTALL RUMBLE STRIPS,OVERLAY,SIGNS 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

(530)265-9868 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY, CA 95959 

$0
 $0

06/09/11 
11/10/11 

0%

03-NEV-20-37.0/42 IN NEVADA AND PLACER COUNTIES AT QUIMU CONTRACTING INC PETERSON, DALE $277,680 03/29/11 18% 
03-3M7604 VARIOUS LOCATIONS 

INSTALL PIPELINES 
DIXON CA 95620 

P O BOX 1177 138 NEW MOHAWK ROAD, 

STE B 

$2,250 
$0 

04/18/11 
08/01/11 

1% 

HM2 WPCP 

(707)693-0289 
(530)265-9868

NEVADA CITY, CA 95959 SUSPENDED 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11
 

District 03 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

03-NEV-49-9.7/11.2 IN NEVADA COUNTY NEAR GRASS VALLEY DE SILVA GATES CONSTRUCTION DE MARTINI, MARK $8,765,796 05/08/10 2%

03-2A6904 $110,151 06/22/10
FROM 0.6 KM NORTH OF ALTA SIERRA P O BOX 2909 NEW MOHAWK ROAD, STE. 1%

SARR-P049-(148)E $0 12/01/12


DRIVE TO 0.9 KM SOUTH OF WELLSWOOD
 B
 
P0-49 1-(8E)	 DUBLIN CA 94568


WAY
 NEVADA CITY CA 95959
 
--()	 (925)829-9220


WIDEN ROADWAY (530)265-6969

HE13 SWPPP
 

03-NEV-80-2.0/61.6	 IN PLACER AND NEVADA COUNTIES AT BAY LINE CUTTING & CORING INC SALAH, RABAH $3,329,182 03/07/11 15%


VARIOUS LOCATIONS 1635 4TH STREET
03-3M6804	 $600 03/28/11
11323 SANDERS DRIVE	 0%

$0 02/10/12


REPLACE JOINT SEALS	 RANCHO CORDOVA, CA 95742

BERKELEY, CA 94710
 

(530)587-9894

(510)527-1000
 

HM3 WPCP
 

03-NEV-80-2.5/5.6	 IN NEVADA COUNTY NEAR TRUCKEE FROM TEICHERT CONSTRUCTION CATANIA, DAVE $68,074,726 03/16/07 0%

03-0A6324 $68,460,508 04/06/07
 
ACIM-080 -(180)N $0 08/11/11
 

0.4 KM WEST OF SODA SPRINGS 4401 DULUTH AVENUE 138 NEW MOHAWK ROAD,	 0%

OVERCROSSING TO THE DONNER SUMMIT
 SUITE B
 

--()	 ROSEVILLE, CA 95678

SAFETY REST AREA	 NEVADA CITY, CA 95959 PLANT EST


(916)645-4800

REHABILATE BRIDGES AND ROADWAY (530)265-9864 SATIS


HA22 SWPPP
 

03-NEV-80-5.2/13.3	 IN NEVADA COUNTY NEAR TRUCKEE FROM R AND L BROSAMER INC CLARK, MARTIN $60,715,900 07/28/08 48%

03-0A6334	 $30,342,376 08/15/08
1.0 MILE EAST OF THE CASTLE PEAK ROAD 1777 OAKLAND BLVD SUITE 300
 138 NEW MOHAWK ROAD	 50%


$0 02/27/12

UNDERCROSSING TO 2.1 MILES EAST OF
 SUITE B
 

WALNUT CREEK CA 94596

DONNER LAKE UNDERCROS NEVADA CITY, CA 95959


(925)627-1700

PORTLAND CEMENT CONCRETE OVERLAY (530)587-9827


HA22 SWPPP
 

03-NEV-80-5.6/0	 IN NEVADA COUNTY ABOUT 12.4 MILES FLINTCO INC CLARK, MARTIN $4,574,813 07/27/09 48%


WEST OF TRUCKEE AT DONNER SUMMIT 400 PLAZA DRIVE STE 205
03-4A2404	 $2,993,771 08/12/09
12047 DONNER PASS	 65%

ACIM-0804-(189)E	 $0 04/10/12


SAFETY ROADSIDE REST AREA
 ROAD
 
08-0441-(9E)	 FOLSOM CA 95630


REPLACE BUILDING	 TRUCKEE, CA 96060

--()	 (916)351-5400
 

(916)624-2852

HA26 SWPPP
 

03-NEV-80-9.2/13.6	 IN NEVADA COUNTY NEAR TRUCKEE FROM TEICHERT CONSTRUCTION CATANIA, DAVE $60,447,654 10/05/07 69%
 

DONNER LAKE UNDERCROSSING TO TROUT 4401 DULUTH AVENUE 138 NEW MOHAWK ROAD, 96%

03-0A6314 $57,462,910 11/13/07
 
ACIM-080 -(184)E  $0 08/31/12


CREEK UNDERCROSSING
 STE. B
 
--()	 ROSEVILLE, CA 95678


REHABILITATE ROADWAY	 NEVADA CITY, CA 95959

(916)645-4800
 

(530)265-9864

HA22 SWPPP
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-NEV-80-28.1/31.8 IN NEVADA AND SIERRA COUNTIES NEAR GRANITE CONSTRUCTION COMPANY BOUZID, SALAH $45,782,311 10/29/08 95%

HA22 

03-3A2204 
ACBI-GV08-(001) 

M-GV08-(001) 

--() 

SWPPP 

FLORISTON FROM THE TRUCKEE RIVER 

BRIDGE TO THE NEVADA STATE LINE 

REHABILITATE ROADWAY 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(530)587-6314 

12047 DONNER PASS RD 

SUITE B-6 

TRUCKEE CA 96161 

$45,426,847
 $0

11/13/08 
07/07/11 

99%

SUSPENDED 

03-NEV-89-.4/4.9 IN NEVADA AND SIERRA COUNTIES AT Q AND D CONSTRUCTION CO DEMARTINI, MARK $398,003 06/06/11 0%
03-3M6704 VARIOUS LOCATIONS 

REHAB BRIDGE DECKS, REPLACE JOINT 
SPARKS NV 89431 

1050 SOUTH 21ST STREET 138 NEW MOHAWK ROAD, 

STE B 

$0
 $0

06/16/11 
09/26/11 

0%

HM3H WPCP 

(775)786-2677 
(530)265-9869 

NEVADA CITY, CA 95959 

03-NEV-5717-/0 IN NEVADA COUNTY IN NEVADA CITY AT HILBERS INC CLARK, MARTIN $1,425,260 04/21/10 83%

HA11 

03-318004 

WPCP 

THE NEVADA CITY MAINTENANCE STATION 

AT 10057 GOLD FLAT ROAD 

CONSTRUCT MECHANICS FACILITY 
YUBA CITY CA 95993 

(530)673-2947 

1210 STABLER LANE 

(530)265-0744 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY CA 95959 

$1,263,361
 $0

05/06/10 
08/30/11 

89%

03-PLA-28-.8/11 IN PLACER COUNTY FROM 0.1 KM WEST OF DIABLO CONTRACTORS INC ISKIN, ROY $31,024,339 05/21/08 0%

HA42 

03-2A9404 
ACST-P028-(009)E 

P0-28 0-(9E)

--() 

SWPPP 

TAHOE STATE PARK DRIVE TO 0.1 KM EAST 

OF ROUTE 267 AND AT KINGS BEACH 

RECONSTRUCT DRAINAGE FACILITIES 
SAN RAMON CA 94583 

(925)552-8250 
(530)587-6314 

7 CROW CANYON COURT SUITE 100 10960 WEST RIVER 

STREET 

TRUCKEE CA 96161 

$22,922,113
 $0

06/05/08 
11/14/11 

0%

PLANT EST 

SATIS 

03-PLA-65-4.8/8.7 IN PLACER COUNTY IN AND NEAR DEBRUIN CONSTRUCTION INC VANDELL, SAM $755,828 02/08/10 37%

HM3H 

03-3M2904 

WPCP 

ROSEVILLE AT VARIOUS LOCATIONS FROM 

ROUTE 65/80 SEPARATION TO PLEASANT 

GROVE CREEK BRIDGE 

REPLACE CONCRETE AND JOINT SEALS 

FRENCH CAMP CA 95231 

(209)462-5100 

P O BOX 1355 

(916)624-2852 

2520 WARREN DRIVE, 

SUITE B 

ROCKLIN CA 95677 

$449,898
 $0

03/10/10 
07/07/11 

48%

03-PLA-65-12.2/23.8 IN PLACER COUNTY NEAR LINCOLN FROM DE SILVA GATES FCI A JOINT BEREXA, CARL $149,757,417 06/09/08 62% 

HE14 

03-3338U4 
HPLU-6208-(030)L 

620-8 03-(DEM)O 

- -() 

SWPPP 

0.6 KM NORTH OF TWELVE BRIDGES 

OVERCROSSING TO 1.3 KM SOUTH OF BEAR 

RIVER 

CONSTRUCT NEW FREEWAY AND BRIDGES 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND F C I 

CONSTRUCTORS INC 

P O BOX 2909 (916)624-2769

2520 WARREN DRIVE, 

STE. B 

ROCKLIN CA 95677 

$123,890,553 
$0 

07/02/08 
10/01/12 

82% 

HE14 DUBLIN CA 94568 

(925)829-9220 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11
 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-PLA-80-.3/29.3 

HA21 

03-3E0904 
ACBH-0803-(238)E 

08-03 2-(8E)

--() 

WPCP 

IN PLACER COUNTY AT VARIOUS LOCATIONS 

FROM SOUTH ROSEVILLE OVERCROSSING TO 

WEIMAR CROSS ROAD OVERCROSSING 

PLACE POLYESTER OVERLAY 

MYERS AND SONS CONSTRUCTION LP 

SACRAMENTO CA 95833 

(916)649-4504 

VANDELL, SAM 

(916)624-2852 

2554 MILLCREEK DRIVE 2520 WARREN DRIVE, 

SUITE B 

ROCKLIN, CA 95677 

$5,879,950
 $0
 $0

05/20/11 
06/07/11 
12/14/11 

0%

 0%

03-PLA-80-2.9/5.1 

HB5 

03-367834 
HPLU-6203-(044)L 

620-3 04-(HPL)U 

03 0-25-() 

SWPPP 

IN PLACER COUNTY IN ROSEVILLE AND 

ROCKLIN FROM MINERS RAVINE BRIDGE TO 

1.6 KM EAST OF ROUTE 65/80 SEPARATION 

CONSTRUCT HOV LANES 

FLATIRON WEST INC 

BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR ROAD 

SERRANO, MAURICIO 

(916)416-7547 

2520 WARREN DRIVE 

ROCKLIN CA 95677 

$23,625,041
 $14,814,056

 $0

08/10/09 
09/10/09 
08/08/11 

86%

 63%

03-PLA-80-16.8/18.9 

HA22 

03-1F3604 
IM-0803-(236)E 

--() 

WPCP 

IN PLACER COUNTY IN AND NEAR AUBURN 

FROM OPHIR ROAD UNDERCROSSING TO 0.1 

MILE EAST OF RUSSELL ROAD 

OVERCROSSILNG 

PLACE HOT MIX ASPHALT 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

VANDELL, SAM 

(916)624-2852 

2520 WARREN DRIVE, 

SUITE B 

ROCKLIN, CA 95677 

$3,996,563
 $0
 $0

02/03/11 
02/24/11 
07/19/11 

0%

 0%

SUSPENDED 

03-PLA-80-24.5/33.3 

HM1 

03-4M0404 
ACIM-0803-(239)E 

--() 

WPCP 

IN PLACER COUNTY IN AND NEAR COLFAX 

FROM 1.1 MILES EAST OF PLACER HILLS 

OVERCROSSING TO 0.2 MILE EAST OF 

ROUTE 174/80 SEPARATION 

BONDED WEARING COURSE OVERLAY 

TEICHERT CONSTRUCTION 

LINCOLN CA 95648 

(916)645-4800 

PO BOX 700 

ZINK, PHIL 

(530)346-7996 

33 DEPOT STREET P.O. 

1807 

COLFAX, CA 95713 

$5,085,739
 $0
 $0

03/07/11 
03/24/11 
12/11/11 

0%

 0%

03-PLA-80-56.1/66.3 

HA22 

03-2C8604 
ACIM-000C-(309)N 

--()

SWPPP 

IN PLACER AND NEVADA COUNTIES FROM 

CARPENTER FLAT UNDERCROSSING TO 

HAMPSHIRE ROCKS UNDERCROSSING 

RECONSTRUCT ROADWAY 

TEICHERT CONSTRUCTION 

ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVENUE 

ZINK, PHIL 

(530)346-7996 

33 DEPOT STREET, P O 

BOX 1807 

COLFAX CA 95713 

$90,875,631
 $19,283,299

 $0

02/22/10 
03/16/10 
07/12/12 

26%

 21%

03-PLA-80-/5.1 

HB5 

03-367824 
NCII-6203-(024)P

 620-3 02-(HPL)U 

03 0-25-() 

SWPPP 

IN SACRAMENTO AND PLACER COUNTIES IN 

AND NEAR ROSEVILLE FROM 0.7 KM WEST 

OF SACRAMENTO/PLACER COUNTY LINE TO 

1.6 KM EAST OF ROUTE 

CONSTRUCT AUXILIARY AND HOV LANES 

TEICHERT CONSTRUCTION 

SACRAMENTO CA 95851 

(916)386-6800 

P O BOX 15144 

SERRANO, MAURICIO 

(916)416-7547

2520 WARREN DRIVE 

ROCKLIN CA 95677 

$28,824,440 
$24,672,036 

$0 

05/01/08 
05/22/08 
09/28/11 

55% 

86% 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11
 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-PLA-89-14.4/15.4 ABOUT 6 MILES NORTH OF TAHOE CITY AT G B A ENGINEERING MATYE, BENJAMINE $110,824 01/27/11 0%

HA42 

03-4E5304 

WPCP 

VARIOUS LOCATIONS FROM 0.7 MILE NORTH 

OF SQUAW VALLEY ROAD TO 0.6 MILE 

SOUTH OF POLE CREEK RO 

REPLACE CULVERT AND DOWNDRAIN 

FULLERTON CA 92831 

(714)577-9441 

2536 E FENDER AVE SUITE C 

(530)587-5698 

2520 WARREN DRIVES, 

SUITE B 

ROCKLIN, CA 95677 

$0
 $0

03/01/11 
0%

03-PLA-267-4.9/6.7 IN PLACER COUNTY FROM 1.1 MILES EAST Q AND D CONSTRUCTION CO MATYE, BENJAMIN $2,738,600 11/17/10 5%

HA42 

03-0E9904 
STP-P267-(020)E 

--() 

SWPPP 

OF NORTH STAR DRIVE TO 0.5 

SOUTH OF MARTIS PEAK ROAD 

PLACE HOT MIX ASPHALT 

MILE 

RENO NV 89510 

(775)786-2677 

P O BOX 10865 

(530)582-5072 

10960 W. RIVER 

STREET, STE. 101A 

TRUCKEE, CAA 96161 

$54,354
 $0

12/08/10 
09/28/11 

2%

03-PLA-267-/3.7 IN PLACER COUNTY NEAR TRUCKEE FROM SIERRA NEVADA CONSTRUCTION INCMATYE, BENJAMIN $957,007 05/16/11 0%

HM1A 

03-3M9404 

WPCP 

NEVADA COUNTY LINE TO 0.1 MILE NORTH 

OF NORTHSTAR DRIVE 

REPLACE ASPHALT CONCRETE SURFACING 
SPARKS NV 89435 

(775)355-0420 

P O BOX 50760 

(530)587-5698 

10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$0
 $0

06/07/11 
0%

03-SAC-5-.7/30.1 IN SACRAMENTO COUNTY AT VARIOUS C C MYERS INC GUTIERREZ, BOJANA $938,074 05/12/10 100%

HM 

03-3M3404 

WPCP 

LOCATIONS FROM MIDDLE SLOUGH BRIDGE 

TO ROUTE 5/99 CONNECTOR SEPARATION 

REPLACE JOINT SEALS 
RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

(916)263-4927 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$855,338
 $0

06/02/10 
06/08/11 

100%

COMPLETED 
06/10/11 

03-SAC-5-17.2/24.8 IN SACRAMENTO COUNTY IN SACRAMENTO DE SILVA GATES CONSTRUCTION GUTIERREZ, BOJANA $10,172,331 10/21/10 32%

HA22 

03-1F4504 
IM-0056-(334)E 

--()

WPCP 

FROM FLORIN ROAD TO 0.6 MILE NORTH OF 

ROUTE 5/50 SEPARATION AND FROM 0.5 

MILE SOUTH TO 0.2 MILE 

PCC SLABS AND AC PAVEMENT TO BE 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(916)263-4927 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$3,500,411
 $0

01/13/11 
09/22/11 

34%

03-SAC-5-22.0/26.7 IN SACRAMENTO, YOLO, AND NEVADA PETERSON CHASE GENERAL GREYDANUS, WILLIAM $1,601,350 12/31/10 100% 
03-1F4404 
HSST-000C-(325)E 

00-0C 3-(5E) 

--() 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE CRASH CUSHIONS 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

(530)633-4726

1962 BERRY ROAD 

RIO OSO, CA 95674 

$1,477,850 
$0 

01/24/11 
06/30/11 

94% 

OVER RUN 

HB1 WPCP (949)252-0441 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 03 

03-SAC-5-23.0/0 

Fed Aid 

HB4N 

Pgm Code 

03-4E3404 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN SACRAMENTO COUNTY IN SACRAMENTO 

FROM P STREET ONRAMPS TO O STREET 

OVERCROSSING 

Description 

INSTALL RAMP METERS 

Type Of Work 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

Contractor 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

GUTIERREZ, BOJANA 

Resident 
Engineer 

(916)263-4927 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$462,112

Bid + CCOs

 $389,980

Comp To date

 $0

This Month 

05/25/10 

Awarded 

06/09/10 

Approved 

06/17/11 

Est Comp
Accepted 

98%

%Time

 84%

% Work 
Message 

03-SAC-5-/17.2 

HA22 

03-0F5904 
NH-0056-(331)E 

--()

SWPPP 

IN SACRAMENTO COUNTY IN AND NEAR ELK 

GROVE FROM THE SAN JOAQUIN COUNTY 

LINE TO FLORIN ROAD OVERCROSSING 

PAVEMENT REHABILATION WITH PCC SLAB 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

TANVIR, RIZWAN 

(530)945-8921 

2366 MARITIME ROAD 

ELK GROVE, CA 95758 

$58,639,586
 $177,614

 $0

03/24/11 
04/08/11 
08/20/12 

0%

 0%

03-SAC-16-6.2/24 

HB1 

03-0F9104 
HSST-000C-(316)E 

00-0C 3-(6E)

--() 

WPCP 

IN BUTTE, GLENN, SACRAMENTO AND YUBA 

COUNTIES AT VARIOUS LOCATIONS 

PLACE THERMOPLASTIC TRAFFIC STRIPE 

LINEAR OPTIONS INC 

MENLO PARK CA 94025 

(650)833-1800 

1 KELLY COURT 

LEE, SUSHMA 

(916)263-4926 

3855 NORTH FREEWAY 

BLVD., STE. 120 

SACRAMENTO CA 95834 

$273,615
 $118,936

 $0

05/19/10 
06/14/10 
08/01/11 

27%

 43%

03-SAC-16-15.1/15.5 

HB1 

03-4E2204 
HSST-P016-(035)E 

P0-16 0-(5E)

--() 

WPCP 

IN SACRAMENTO COUNTY NEAR RANCHO 

MURIETA FROM 1.0 MILE EAST OF MEISS 

ROAD TO 0.6 MILE WEST OF DILLARD ROAD 

HOT MIX ASPHALT SURFACING 

TEICHERT CONSTRUCTION 

SACRAMENTO CA 958510144 

(916)386-6800 

P O BOX 15144 

LEE, SUSHMA 

(916)263-4926 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$381,965
 $270,635

 $0

09/20/10 
10/12/10 
06/30/11 

18%

 71%

03-SAC-50-.2/16 

HB1 

03-0F9204 
ACHS-000C-(326)E 

00-0C 3-(6E) 

--() 

WPCP 

IN EL DORADO AND SACRAMENTO COUNTIES 

AT VARIOUS LOCATIONS 

COLD PLANE AC PAVEMENT PLACE OPEN 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

LEE, SUSHMA 

(916)263-4926 

3855 N FREEWAY BLVD, 

STE 120 

SACRAMENTO, CA 95834 

$642,642
 $0
 $0

01/24/11 
02/08/11 

0%

 0%

03-SAC-50-.4/.8 

HB1 

03-1F1004 
NHS- -( ) 

--() 

WPCP 

IN NEVADA, PLACER AND SACRAMENTO 

COUNTIES AT VARIOUS LOCATIONS 

THIN FRICTION COURSE OVERLAY 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST INC 

BENICIA CA 94510 

(707)746-8028 

3701 MALLARD DRIVE 

LEE, SUSHMA 

(916)263-4926

3855 NORTH FREEWAY 

BLVD, SUITE 120 

SACRAMENTO, CA 95834 

$443,988 
$119,759 

$0 

01/06/11 
01/25/11 
07/15/11 

53% 

27% 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-50-5.3/12.8 IN SACRAMENTO COUNTY IN AND NEAR DE SILVA GATES MCM A JOINT OKPALA, MESHACK $62,794,268 10/26/09 0%
03-441614 
CMLN-6203-(033) 

--()

RANCHO CORDOVA FROM WATT AVENUE 

OVERCROSSING TO SUNRISE BOULEVARD 

WIDEN FREEWAY 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND MCM 

CONSTRUCTION (916)372-0158 

2777 DEL MONTE STREET 

W. SACRAMENTO, CA 95691 

$46,822,249
 $0

11/18/09 
07/14/11 

0%

PLANT EST 

HB5 HB5 SWPPP 
P O BOX 2909 SATIS 

DUBLIN CA 94568 

(925)829-9220 

03-SAC-51-.2/11.9 IN SACRAMENTO COUNTY AT VARIOUS TRUESDELL CORPORATION OF GUTIERREZ, BOJANA $282,282 02/15/11 100%

HM3H 

03-3M7004 

WPCP 

LOCATIONS ON ROUTE 51 FROM FORT 

SUTTER VIADUCT TO WATT AVENUE 

OVERCROSSING AND ON ROUTE 50 FROM 

BRIDGE DECK PRESERVATION 

CALIFORNIA INC 

TEMPE AZ 85282 

(602)437-1711 

1310 WEST 22ND STREET 

(916)263-4927 

3855 NORTH FREEWAY 

BLVD,STE120 

SACRAMENTO, CA 95834 

$255,057
 $0

03/10/11 
06/10/11 

100%

COMPLETED 
06/14/11 

03-SAC-51-6.0/8.3 IN SACRAMENTO COUNTY IN SACRAMENTO WATKIN AND BORTOLUSSI INC SAGER, JANET $1,280,464 10/15/09 20%

HA25 

03-1A1404 

SWPPP 

FROM HOWE AVENUE TO 0.5 KM EAST OF 

WATT AVENUE 

PLANTING AND IRRIGATION 
SAN RAFAEL CA 949014820 

(415)453-4691 

77 LARKSPUR STREET 

(916)263-4912 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$1,135,274
 $0

11/02/09 
08/07/13 

77%

SUSPENDED 

03-SAC-80-16.0/0 IN EL DORADO COUNTY AT 0.4 MILE EAST NORCAL GENERAL CONSTRUCTION GUTIERREZ, BOJANA $207,169 12/28/10 0%

HA42 

03-0F5804 
ACST-000C-(320)E 

00-0C 3-(0E) 

--() 

WPCP 

OF CAMINO TRUCK WEIGH STATION AND IN 

SACRAMENTO COUNTY AT ANTELOPE WIEGH 

STATIONS WEIGH STAT 

UPGRADE WEIGH STATION AND CCTV 

CORPORATION 

SAN JOSE CA 95132 

(408)886-0335 

1950 MAJESTIC CT 

(916)263-4924 

3855 N FREEWAY BLVD, 

STE 120 

SACRAMENTO, CA 95834 

$0
 $0

02/08/11 
07/20/11 

0%

03-SAC-99-.1/12 IN SACRAMENTO COUNTY NEAR GALT FROM TEICHERT CONSTRUCTION SCOTT, JEFF $11,166,806 12/08/10 6%

HA22 

03-1E6704 
NH-P099-(531)E 

--()

WPCP 

0.1 MILE SOUTH OF CRYSTAL WAY TO 1.9 

MILE NORTH OF GRANT LINE ROAD 

RAC OVERLAY 
SACRAMENTO CA 95851 

(916)386-6800 

P O BOX 15144 

(916)263-4931 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$1,071,083
 $0

01/11/11 
12/27/11 

10%

03-SAC-99-16.8/18.1 IN SACRAMENTO COUNTY IN AND NEAR TEICHERT CONSTRUCTION SCOTT, JEFF $4,746,531 06/23/10 20% 

HE13 

03-3E3904 
STPL-6203-(038)N 

620-3 03-() 

--() 

SWPPP 

SACRAMENTO FROM 0.9 MILE NORTH OF 

CALVINE ROAD TO 0.4 MILE NORTH OF 

MACK ROAD 

REALIGN RAMP 

ROSEVILLE, CA 94567 

(916)645-4800 

4401 DULUTH AVENUE 

(916)263-4931

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$1,803,858 
$0 

07/13/10 
04/23/12 

38% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 31 

Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-99-19.4/19.8 IN SACRAMENTO COUNTY IN SACRAMENTO PARKER LANDSCAPE DEVELOPMENT SAGER, JANET $1,357,343 12/14/07 0%
03-0C0004 FROM 0.3 KM SOUTH TO 0.3 KM NORTH OF 

FLORIN ROAD OVERCROSSING 

INC 

6251 SKY CREEK DR SUITE A 
3855 NORTH FREEWAY 

BLVD. STE. 120 

$1,479,359
 $0

01/16/08 
11/09/11 

0%

HIGHWAY PLANTING AND IRRIGATION 
SACRAMENTO CA 95828 

SACRAMENTO CA 95834 PLANT EST 

HA25 SWPPP (916)383-4071 
(916)263-4912 SATIS 

03-SAC-99-21.9/24.2 IN SACRAMENTO COUNTY IN AND NEAR PROFESSIONAL CONSTRUCTION SCOTT, JEFF $855,192 02/13/09 68%
03-3E8804 SACRAMENTO FROM FRUITRIDGE ROAD 

OVERCROSSING TO BROADWAY 

SERVICES 

3309 VINCENT ROAD 
3855 NORTH FREEWAY 

BLVD., STE. 120 

$165,578
 $0

02/27/09 
12/22/10 

19%

HA21 WPCP 

UNDERCROSSING 

SEAL BRIDGE DECKS 
PLEASANT HILL CA 94523 

(925)945-1052 
(916)847-4916 

SACRAMENTO CA 95834 

03-SAC-5501-/0 IN SACRAMENTO COUNTY IN SACRAMENTO D G GRANADE INC HENNEKE, LARRY $4,522,570 06/02/10 85%
03-2C8444 AT THE TRANSPORTATION LABORATORY AT 

5900 FOLSOM BOULEVARD 

CONSTRUCT STORAGE BUILDING 
SHINGLE SPRINGS CA 95682 

(530)677-7484 

4420 BUSINESS DRIVE 

(916)502-7582 

5900 FOLSOM BLVD. 

SACRAMENTO CA 95819 

$3,925,410
 $0

06/29/10 
08/12/11 

93%

HA13 WPCP 

03-SIE-89-15.0/20.1 IN SIERRA COUNTY AT SIERRAVILLE FROM SIERRA NEVADA CONSTRUCTION INCCROSBY, TIM $1,589,007 05/16/11 0%

HM1A 

03-4M1504 

WPCP 

THE SOUTH JUNCTION ROUTE 49 TO 0.1 

MILE NORTH OF NORTH JUNCTION ROUTE 49 

COLD IN PLACE RECYCLING 
SPARKS NV 89431 

(775)355-0420 

P O BOX 50760 

(530)587-5698 

138 NEW MOHAWK ROAD, 

STE B 

NEVADA CITY, CA 95959 

$0
 $0

06/07/11 
0%

03-SUT-20-11.2/17 IN SUTTER COUNTY IN AND NEAR YUBA TEICHERT CONSTRUCTION CHAMBERLIN, AARON $5,415,100 12/13/10 29%
03-1F4704 
NH-P020-(153)E 

--() 

CITY FROM 0.1 MILE EAST OF NORTH 

HUMBHREY ROAD TO 0.1 MILE WEST OF THE 

YUBA SUTTER COUNTY LINE 

PAVEMENT REHABILITATION 

DAVIS CA 95616 

(530)406-4200 

P O BOX 1890 

(530)682-2711 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$2,396,327
 $0

01/11/11 
08/25/11 

44%

HA22 WPCP 

03-SUT-70-.2/8.3 IN SUTTER AND YUBA COUNTIES NEAR DE SILVA GATES CONSTRUCTION TANVIR, RIZWAN $80,269,713 12/06/07 70% 
03-3864U4 
ACNH-P070-(094)E 

--() 

NICOLAUS FROM 70/99 SEPARATION TO 1.0 

KM NORTH OF FEATHER RIVER BOULEVARD 

WIDEN AND REALIGN ROADWAY 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(916)375-8025

2777 DEL MONTE STREET 

WEST SACRAMENTO CA 95691 

$82,178,324 
$0 

12/27/07 
06/20/11 

98% 

HE14 SWPPP 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 03 

03-SUT-99-11.0/14.3 

Fed Aid 

HE13 

Pgm Code 

03-1A4324 

Contract 

SARR-P099-(529)E 

P0-99 5-(9E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SUTTER COUNTY NEAR NICOLAUS FROM 

POWER LINE ROAD TO 0.1 MILE SOUTH OF 

LAUREL AVENUE 

Description 

WIDEN TO FOUR LANES 

Type Of Work 

NEHEMIAH CONSTRUCTION INC 

Contractor 

GOLD RIVER, CA 95670 

(916)608-1500 

TOLLISON, RON 

Resident 
Engineer 

(530)822-4313 

12150 TRIBUTARY PT DR. STE120 379 COLUSA AVENUE 

YUBA CITY CA 95991 

$31,551,534

Bid + CCOs

 $6,855,901

Comp To date

 $0

This Month 

07/14/10 

Awarded 

07/28/10 

Approved 

12/30/13 

Est Comp
Accepted 

14%

%Time

 22%

% Work 
Message 

03-SUT-99-16.8/23 

HE13 

03-1A4614 

SWPPP 

IN SUTTER COUNTY NEAR TUDOR FROM 

CENTRAL AVENUE TO 0.7 KM NORTH OF 

O'BANION ROAD 

CONSTRUCT FOUR LANE EXPRESSWAY 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

TOLLISON, RON 

(530)822-4313 

379 COLUSA HIGHWAY 

YUBA CITY CA 95991 

$24,876,649
 $24,072,448

 $0

07/24/08 
08/28/08 
08/02/11 

92%

 97%

HE13 

03-SUT-99-30.6/32.7 

HA25 

03-1F5004 
STP-P099-(536)E 

--()

WPCP 

IN SUTTER COUNTY IN AND NEAR YUBA 

CITY FROM ROUTE 20 TO 1.4 KM NORTH OF 

QUEENS AVENUE OVERCROSSING 

PERFORM HIGHWAY PLANTING AND 

ELITE LANDSCAPING INC 

CLOVIS CA 93612 

(559)292-7760 

2972 LARKIN AVENUE 

SAGER, JANET 

(916)263-4912 

3855 N FREEWAY BLVD, 

STE 120 

SACRAMENTO, CA 95834 

$1,635,528
 $150,264

 $0

12/10/10 
02/07/11 
12/11/14 

28%

 10%

03-SUT-99-30.9/T35.7 

HM1 

03-3M2504 
ACST-P099-(527)P 

P09-9 52-()

--() 

WPCP 

IN SUTTER COUNTY IN AND NEAR YUBA 

CITY FROM BUTTE HOUSE ROAD 

UNDERCROSSING TO LIVE OAK BOULEVARD 

REPLACE ASPHALT CONCRETE SURFACING 

PROFESSIONAL CONSTRUCTION 

SERVICES 

CONCORD CA 94520 

(925)288-1566 

4070 NELSON AVENUE SUITE A 

KNUDSON, CAMERON 

(530)822-4431 

379 COLUSA AVENUE 

YUBA CITY CA 95993 

$1,651,410
 $1,631,516

 $0

05/13/10 
06/02/10 
01/15/11 

84%

 94%

03-SUT-99-35.6/42.4 

HA22 

03-1F3704 
ACST-P099-(534)E 

P0-99 5-(4E) 

--() 

WPCP 

IN BUTTE AND SUTTER COUNTIES AT 

VARIOUS LOCATIONS 

PLACE HOT MIX ASPHALT 

GEORGE REED INC 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

CHAMBERLIN, AARON 

(530)682-2711 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$6,708,615
 $2,544,851

 $0

11/24/10 
12/16/10 
09/07/11 

29%

 38%

03-YOL-5-.8/2.5 

HA21 

03-3E0704 
NHBH-0056-(333)E

--() 

WPCP 

IN YOLO COUNTY ON ROUTE 5 FROM 0.8 

MILE WEST OF SACRAMENTO YOLO COUNTY 

LINE TO 5.8 MILES EAST OF ROUTE _ 

5/113 

AC OVERLAY, WITH JOINT HEADER 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

TRI, PRESTON 

(916)416-5572

3951 PERFORMANCE DR., 

STE. E 

SACRAMENTO, CA 95838 

$2,479,448 
$241,850 

$0 

11/24/10 
12/16/10 
10/27/11 

3% 

10% 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

03District 

03-YOL-5-14.0/21.5 

Fed Aid 

HA22 

Pgm Code 

03-1F4804 

Contract 

IM-0056-(335)E 

--()

WPCP 

Location 
Storm Water 
Plan 

IN YOLO COUNTY ABOUT 6 MILES NORTH OF 

WOODLAND FROM 0.3 MILES SOUTH OF 

COUNTY ROAD 96 OVERCROSSING TO 0.3 

MILES SOUTH OF OAT CREEK 

Description 

RAC OVERLAY 

Type Of Work 

GHILOTTI CONSTRUCTION COMPANY 

INC 

Contractor 

SANTA ROSA CA 95407 

(707)585-1221 

GHASSEMI, MOHSSEN 

Resident 
Engineer 

(916)263-5648 

246 GHILOTTI AVE 
3951 PERFORMANCE 

DRIVE, SUITE E 

SACRAMENTO, CA 95838 

$6,464,760

Bid + CCOs

 $4,191,074

Comp To date

 $0

This Month 

12/31/10 

Awarded 

01/24/11 

Approved 

07/13/11 

Est Comp
Accepted 

77%

%Time

 63%

% Work 
Message 

03-YOL-50-.3/2 

HE11 

03-388004 
STPL-6203-(007)E 

62-03 0-(7E)

--() 

SWPPP 

IN YOLO COUNTY IN WEST SACRAMENTO 

FROM 1.1 KM WEST TO 1.0 KM EAST OF 

HARBOR BOULEVARD OVERCROSSING 

WIDEN CONCRETE BRIDGE 

ARGONAUT CONSTRUCTORS 

SANTA ROSA CA 95402 

(707)542-4862 

P O BOX 639 

AOUN, TONY 

(916)296-9692 

3951 PERFORMANCE 

DRIVE #E 

SACRAMENTO CA 95838 

$16,412,217
 $16,158,489

 $0

05/14/09 
06/04/09 
10/19/11 

0%

 0%

PLANT EST 

SATIS 

03-YOL-80-.2/5.7 

HB1 

03-0F7004 
ACHS-0802-(358)E 

08-02 3-(8E) 

--() 

SWPPP 

IN YOLO COUNTY IN AND NEAR DAVIS FROM 

RICHARDS BOULEVARD OVERCROSSING TO 

0.1 MILE WEST OF YOLO CAUSEWAY WEST 

SHOULDERS TO BE WIDENED 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

HAMM, JEFF 

(916)263-5653 

3951 PERFORMANCE 

DRIVE SUITE E 

SACRAMENTO, CA 95838 

$5,690,384
 $148,350

 $0

12/22/10 
01/24/11 
10/28/11 

7%

 3%

03-YOL-80-.8/0 

HA28 

03-1E1004 
IM-0802-(359)E 

--() 

WPCP 

IN YOLO COUNTY IN DAVIS AND WEST 

SACRAMENTO AT VARIOUS LOCATIONS FROM 

RICHARDS BOULEVARD OVERCROSSING TO 

REED AVENUE OVERCROSSIN 

GORE PAVING 

COOK GENERAL ENGINEERING INC 

RANCHO CORDOVA CA 95742 

(916)631-1365 

3203 FITZGERALD ROAD 

HAMM, JEFF 

(916)263-5653 

3951 PERFORMANCE 

DRIVE,SUITE E 

SACRAMENTO, CA 95838 

$1,020,419
 $846,894

 $0

02/02/11 
03/07/11 
07/06/11 

63%

 83%

03-YOL-80-/4.4 

HA22 

03-3M8404 
ACIM-0802-(360)E 

--() 

WPCP 

IN YOLO COUNTY IN AND NEAR THE CITY 

OF DAVIS FROM THE SOLANO COUNTY 

LINNE TO 1.4 MILES WEST OF THE YOLO 

CAUSEWAY 

RAC OVERLAY (TYPE O) 

TEICHERT CONSTRUCTION 

DAVIS CA 95616 

(530)406-4200 

P O BOX 1890 

BEYENE, GIRMAY 

(916)263-5623 

3951 PERFORMANCE 

DRIVE,SUITE E 

SACRAMENTO, CA 95838 

$1,998,176
 $0
 $0

03/11/11 
04/13/11 

0%

 0%

03-YOL-113-.1/4.1 

HM3H H 

03-3M7304 

WPCP 

IN COLUSA AND YOLO COUNTIES AT 

VARIOUS LOCATIONS 

BRIDGE DECK METHACRYLATE-8 BRIDGES 

BLAISDELL CONSTRUCTION INC 

ANDERSON CA 96007 

(530)365-3126 

P O BOX 938 

TRI, PRESTON 

(916)263-5705

3951 PERFORMANCE DR. 

SUITE E 

SACRAMENTO, CA 95838 

$813,888 
$407,028 

$0 

02/08/11 
02/16/11 
08/01/11 

49% 

50% 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

03District 

03-YOL-113-11.3/22 

Fed Aid 

HM1A 

Pgm Code 

03-3M8904 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN YOLO COUNTY NEAR WOODLAND AND AT 

KNIGHTS LANDING FROM 5/113 SEPARATION 

TO SACRAMENTO RIVER BRIDGE 

Description 

PLACE MICRO SURFACING 

Type Of Work 

VALLEY SLURRY SEAL COMPANY 

Contractor 

WEST SACRAMENTO CA 95798 

(916)373-1500 

P O BOX 981330 

LIANG, JIE 

Resident 
Engineer 

(916)263-5652 

3951 PERFORMANCE DR. 

SUITE E 

SACRAMENTO, CA 95838 

$929,638

Bid + CCOs

 $694,955

Comp To date

 $0

This Month 

03/07/11 

Awarded 

03/24/11 

Approved 

07/19/11 

Est Comp
Accepted 

50%

%Time

 74%

% Work 
Message 

03-YOL-505-.7/22.4 

HA22 

03-1A9504 
ACNH-5056-(330)E 

--()

WPCP 

IN YOLO COUNTY NEAR WINTERS FROM 0.3 

MILE NORTH OF ROUTE 128/505 

SEPARATION TO ROUTE 5/505 SEPARATION 

REPLACE CONCRETE PAVEMENT 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

GUDUGUNTLA, ARUN 

(916)263-5372 

3951 PERFORMANCE 

DRIVE, SUITE F 

SACRAMENTO, CA 95838 

$10,279,775
 $9,311,570

 $0

11/18/10 
12/16/10 
08/02/11 

68%

 90%

03-YUB-65-2.9/4.7 

HM1A 

03-3M2304 

WPCP 

NEAR WHEATLAND FROM 0.7 MILE NORTH OF 

DRY CREEK BRIDGE TO 0.7 MILE NORTH 

OF SOUTH BEALE ROAD 

PLACE HOT MIX ASPHALT 

GEORGE REED INC 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

KNUDSON, CAMERON 

(530)822-4431 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$514,599
 $479,565

 $0

01/05/11 
01/31/11 
06/07/11 

25%

 100%

03-YUB-65-4.7/8.7 

HM1 

03-3M1504 
ACST-P065-(089)E 

P0-65 0-(9E) 

--() 

WPCP 

IN YUBA COUNTY NEAR WHEATLAND FROM 

0.5 MILE NORTH OF MORRISON/RANCHO 

ROAD TO 0.3 MILE NORTH OF MCGOWAN 

ROAD OVERCROSSING 

REPLACE PAVEMENT 

PROFESSIONAL CONSTRUCTION 

SERVICES 

CONCORD CA 94520 

(925)288-1566 

4070 NELSON AVENUE SUITE A 

KNUDSON, CAMERON 

(530)822-4431 

379 COLUSA AVENUE 

YUBA CITY, CA 95991 

$1,220,372
 $1,139,769

 $0

04/27/10 
06/02/10 
01/15/11 

76%

 93%

03-YUB-70-7.0/13.6 

HA22 

03-1F4604 
NH-P070-(123)E 

--() 

WPCP 

IN YUBA COUNTY AT OLIVERHURST AND 

LINDA FROM 0.3 MILE WEST OF MCGOWAN 

PARKWAY OVERCROSSING TO THE YUBA 

RIVER BRIDGE AND OVERHEAD 

REHABILITATE ROADWAY 

TEICHERT CONSTRUCTION 

LINCOLN CA 95648 

(916)645-4800 

P O BOX 700 

KNUDSON, CAMERON 

(530)822-4431 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$8,883,785
 $0
 $0

01/27/11 
02/15/11 
07/20/11 

0%

 0%

03-YUB-70-8.4/13.6 

HB1 

03-4E4304 
NSNH-P070-(120)E 

--() 

SWPPP 

IN YUBA COUNTY NEAR MARYSVILLE FROM 

0.1 MILE NORTH OF ROUTE 65 SEPARATION 

TO YUBA RIVE BRIDGE AND OVERHEAD 

MBGR REMOVE STREES ADD PLANTS AND 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

KNUDSON, CAMERON 

(530)822-4431

379 COLUSA HWY 

YUBA CITY, CA 95991 

$516,949 
$479,816 

$0 

01/11/11 
01/25/11 
12/29/11 

23% 

92% 



 
  

State of California Department of Transportation Page 35 

Statement of Ongoing Contracts as of 06/20/11
07/05/11
 

District 03 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

03-YUB-70-13.6/14.1 IN YUBA COUNTY IN AND NEAR MARYSVILLE AMERICAN CIVIL CONSTRUCTORS BULLARD, BRENT $1,247,329 11/24/10 94%
 
03-0E0804 $279,473 12/16/10
FROM 0.4 MILE NORTH OF SOUTH WEST COAST INC
 379 COLUSA HWY 22%

BH-P070-(121)E $0 07/05/11


MARYSVILLE UNDERCROSSING TO 0.1 MILE 3701 MALLARD DRIVE YUBA CITY, CA 95991

--()
 

SOUTH OF 3RD STREET (530)822-5345

BENICIA CA 94510


REHABILITATE BRIDGE DECK
 
HA21 WPCP (707)746-8028
 

Totals: Authorized Final Amt: $1,079,838,086 Completed to Date: $667,480,001 Work This Month: $0
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-ALA-13-4.4/8.6
 
04-4A3414
 
ACHS-S013-(023)N
 

TPGS-013 -(23N)E
 

--()
 

HB1 WPCP
 

04-ALA-13-6.4/8.3
 
04-2707A4
 
STPL-6204-(063)E
 

--()


HA25 WPCP
 

04-ALA-24-5.1/6.2
 
04-294914
 
SARR-P024-(030)N
 

P0-24 0-(0NH)P
 

6204- 083-()
 

HE14 SWPPP
 

04-ALA-80-1.8/0
 
04-014064
 

HA12 WPCP
 

04-ALA-80-2.5/8
 
04-1G3104
 
ACIM-0801-(112)E
 

--()
 

HA22 WPCP
 

04-ALA-84-4.9/5.9
 
04-444004
 

HB5 SWPPP
 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

Resident
 
Engineer
 

JOHN HOLLIS
 

3410 MANDELA PKWY
 

OAKLAND CA
 

(510)450-3996
 

TSIGELMAN, IGOR
 

3390 MOUNT DIABLO
 

BLVD STE 200
 

LAFAYETTE, CA 94549
 

(925)602-9004
 

GOLDGRUBER, RON
 

345 BURMA ROAD
 

OAKLAND CA 94607
 

(510)385-7004
 

ALBANO FLORANTE
 

3049 INDEPENDENCE
 

DRIVE
 

LIVERMORE CA 94551
 

(925)606-2038


Description
Type Of Work 

IN ALAMEDA COUNTY IN OAKLAND AT AT
 

VARIOUS LOCATIONS FROM 0.6 MILE SOUTH
 

OF CARSON STREET UNDERCROSSING TO
 

0.3 MILE NORTH OF MOR
 

REMOVE GORE SIGNS AND REPLACE
 

IN ALAMEDA COUNTY IN OAKLAND FROM
 

JOAQUIN MILLER ROAD OVERCROSSING TO
 

MORAGA AVENUE UNDERCROSSING
 

HIGHWAY PLANTING
 

IN ALAMEDA AND CONTRA COSTA COUNTIES
 

FROM EAST TEMESCAL SEPARATION TO 0.8
 

KM EAST OF GATEWAY BOULEVARD
 

CONSTRUCT TUNNEL AND BUILDING
 

IN ALAMEDA COUNTY IN OAKLAND AT SAN
 

FRANCISCO OAKLAND BAY BRIDGE TOLL
 

PLAZA
 

CONSTRUCT BUILDING AND FUEL STATION
 

IN OAKLAND, EMERYVILLE, BERKELEY AND
 

ALBANY FROM PORT OF OAKLAND
 

OVERCROSSING TO THE ALAMEDA CONTRA
 

COSTA COUNTY LINE
 

REHABILITATE PAVEMENT
 

IN ALAMEDA COUNTY IN NEWARK FROM
 

NEWARK BOULEVARD UNDERCROSSING TO 0.2
 

KM WEST OF ROUTE 880/84 SEPARATION
 

WIDEN HIGHWAY
 

Contractor 

MODERN ALLOYS INC
 

11172 WESTERN AVENUE
 

STANTON CA 90680
 

(714)893-0551
 

JJ NGUYEN, INC
 

3172 SALEM DR.
 

SAN JOSE CA 95127
 

TUTOR-SALIBA CORPORATION
 

15901 OLDEN STREET
 

SYLMAR, CA 91342
 

SAUSAL CORPORATION JOSH WARD­

PROJECT MANAGER
 

422 WHITNEY STREET
 

SAN LEANDRO CA 94577
 

O C JONES AND SONS INC
 

1520 FOURTH STREET
 

BERKELEY CA 94710
 

(510)526-3424
 

PAVEX CONSTRUCTION DIVISION
 

120 GRANITE ROCK WAY
 

SAN JOSE CA 95136
 

$719,787 01/19/11 0%
 $0
 $0

02/09/11 
0%

 $364,626 10/12/07 0%
 $299,327

 $0
11/14/07 
11/07/11 

0%

PLANT EST 

SATIS 

$217,996,583 11/10/09 0%
 $86,994,622
 $8,631,620

11/19/09 
03/27/14 

0%

PLANT EST 

SATIS 

$5,821,342 02/11/10 73%
 $3,082,615
 $310,001

03/10/10 
11/10/11 

53%

 $9,903,405 02/17/11 0%
 $0
 $0

03/15/11 
0%

 $5,164,567 12/20/07 100% 
$5,112,434 

$0 
01/29/08 
09/30/09 

100% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-84-12.1/13.3 IN ALAMEDA COUNTY IN FREMONST UNION GHILOTTI CONSTRUCTION COMPANY MOGHADAM, SIAVOSH $7,389,332 12/16/10 0%
04-174414 
HSST-P084-(037)P 

P08-4 03-()

--() 

CITY AND AT SUNOL RIDGE FROM 0.2 KM 

NORTH PALOMARES ROAD 

REALIGN AND IMPROVE SIGHT DISTANCE 
SAN RAFAEL CA 94901 

(415)256-1525 

2301 KERNER BLVD. SUITE E 

(510)668-4923 

48499 MILMONT RD. 

FREMONT, CA 94538 

$467,821
 $87,472

12/30/10 
11/27/13 

6%

HB1 SWPPP 

04-ALA-84-20.7/23.1 IN ALAMEDA COUNTY NEAR PLEASANTON DECKER LANDSCAPING, INC KHANUM, TASLIMA $146,362 02/02/11 0%

HB1 

04-172414 

WPCP 

FROM 3.0 TO 5.1 MILES EAST OF ROUTE 

680 

INSTALL EROSION CONTROL 
ROCKLIN CA 95765 

(916)652-1780 

3650 CINCINNATI AVENUE 

(916)652-1780 

3049 INDEPENDENCE 

DRIVE STE #1 

LIVERMORE, CA 94551 

$0
 $0

02/24/11 
09/16/13 

0%

SUSPENDED 

04-ALA-84-21.0/23.1 IN ALAMEDA COUNTY IN AND NEAR GRANITE CONSTRUCTION CO. GREWAL,SATINDER $22,137,942 12/21/06 71%

HB1 

04-172404 
ACST-P084-(034)E

 P0-84 0-(4E) 

--() 

SWPPP 

LIVERMORE AND PLEASANTON FROM 4.3 KM 

EAST OF ROUTE 84 AND 680 SEPARATION 

TO RUBY HILLS DRIVE 

REALIGN CURVES AND SHOULDERS 

SANTA CLARA CA 95054 

(408)327-7019 

715 COMSTOCK STREET 

(510)224-6040 

3049 INDEPENDENCE 

DRIVE STE I 

LIVERMORE CA 94551-7673 

$21,160,937
 $153,397

01/10/07 
04/15/13 

94%

04-ALA-92-4.8/6.7 IN ALAMEDA COUNTY IN HAYWARD AT FCI/GRANITE BALALLO RAYMUNDO $149,486,951 08/28/07 88%
04-016014 VARIOUS LOCATIONS 

RECONSTRUCT INTERCHANGE 
HAYWARD CA 94544 

25050 SANTA CLARA ST. 25100 SANTA CLARA ST. 

HAYWARD CA 94544 

$141,008,416
 $2,980,561

09/28/07 
11/21/11 

91%

(510)670-7825 

HE11 SWPPP 

04-ALA-92-4.9/6.4 IN ALAMEDA COUNTY AT VARIOUS TRUESDELL CORPORATION OF ANDY CHANG $938,938 02/16/11 19%
04-1E9504 LOCATIONS 

REPLACE JOINT SEALS 

CALIFORNIA INC 

1310 W 23RD STREET 
48499 MILMONT DRIVE 

FREMONT, CA 94538 

$451,368
 $451,368

03/10/11 
09/30/11 

48%

TEMPE AZ 85282 
(510)668-4929 

HM3 WPCP (602)437-1711 

04-ALA-238-14.3/16.3 IN ALAMEDA COUNTY AT VARIOUS PETERSON CHASE GENERAL LOI, LAWRENCE $428,966 06/08/10 50% 
04-0E9904 LOCATIONS 

TREAT BRIDGE DECKS 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
355 BURMA ROAD 

OAKLAND, CA 94607 

$275,457 
$271,215 

06/22/10 
09/06/11 

63% 

IRVINE CA 92614 
(510)622-1931

HM3 WPCP (949)252-0266 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

04District 

04-ALA-238-14.5/16.5 

Fed Aid 

HA25 

Pgm Code 

04-2490A4 

Contract 

IM-X001-(551)E 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN ALAMEDA COUNTY IN HAYWARD, SAN 

LEANDRO AND ASHLAND ON ROUTE 880 AND 

ON ROUTE 238 

Description 

HIGHWAY PLANTING AND IRRIGATION 

Type Of Work 

J J NGUYEN INC 

Contractor 

SAN JOSE CA 95127 

(408)259-7982 

3172 SALEM DRIVE 

HOLLIS, JOHN 

Resident 
Engineer 

(925)602-9054 

2727 SYSTRON DR.STE. 

160 

CONCORD, CA 94523 

$1,389,443

Bid + CCOs

 $54,925

Comp To date

 $4,300

This Month 

12/21/10 

Awarded 

02/15/11 

Approved 

02/20/15 

Est Comp
Accepted 

28%

%Time

 4%

% Work 
Message 

04-ALA-238-/12.6 
04-447904 
ACNH-P238-(009)E 

--() 

IN ALAMEDA COUNTY IN FREMONT AND 

UNION CITY 

REHABILITATE ROADWAY 

TOP GRADE CONTRUCTION, INC 

LIVERMORE, CA 94551 

50 CONTRACTORS STREET 

COOPER, CHEE 

(510)450-2455 

3410 MANDELA PARKWAY 

OAKLAND, CA 94608 

$12,060,461
 $4,265,761
 $1,754,362

07/07/10 
07/22/10 
06/14/12 

40%

 35%

HA22 SWPPP 

04-ALA-580-8.3/0 

HB1 

04-172424 
IM-5801-(048)E 

--()

SWPPP 

IN ALAMEDA COUNTY NEAR LIVERMORE EAST 

OF CROSS ROAD 2.2 MILES SOUTHEAST OF 

ROUTE 580 GREENVILLE ROAD 

UNDERCROSSING 

ENVIRONMENTAL MITIGATION 

GRADETECH INC 

SAN RAMON CA 94583 

(510)733-0390 

P O BOX 1728 

GREWAL SATINDER 

(925)606-2045 

3049 INDEPENDENCE 

DRIVE STE 1 

LIVERMORE, CA 94551 

$633,676
 $193,953
 $78,814

12/17/10 
01/31/11 
09/30/11 

39%

 31%

04-ALA-580-11.7/14.9 

20.20.201 

04-2G5704 
REPLACE FAILED AC PAVEMENT 

HOT MIX ASPHALT (TYPE A) OVERLAY 

RGW CONSTRUCTION, INC 

LIVERMORE, CA 94551 

550 GREENVILLE ROAD 

ROMMEL PARDO 

(510)715-7920 

3049 INDEPENDENCE 

DRIVE, SUITE I 

LIVERMORE, CA 94551 

$3,485,000
 $1,170,551
 $1,170,551

05/11/11 
05/11/11 
08/09/11 

42%

 34%

.13 

04-ALA-580-13.1/14.9 

HE14 

04-171334 
HPLU-6204-(078)L 

620-4 07-(HP2)1

04 0-79-() 

SWPPP 

IN ALAMEDA CO IN LIVERMORE ON ROUTE 

580 FROM EAST OF PORTOLA AVENUE 

OVERCROSSING TO 0.1 MI E. OF AIRWAY 

BLVD OVERCROSSING . 

CONSTRUCT NEW INTERCHANGE 

RGW CONSTRUCTION, INC 

LIVERMORE, CA 94550-9235 

550 GREENVILLE ROAD 

PARDO T. ROMMEL 

(510)715-7920 

3049 INDEPENDENCE 

DRIVE SUITE I 

LIVERMORE, CA 94551-7671 

$26,578,869
 $23,343,693

 $940,998

07/23/09 
08/12/09 
09/27/11 

86%

 85%

04-ALA-580-13.2/19.1 
04-290834 
HPLU-6204-(071)L 

620-4 07-() 

--() 

SWPPP 

IN ALAMEDA COUNTY IN LIVERMORE, 

DUBLIN AND PLEASANTON FROM 0.4 KM E 

OF PORTOLA AVENUE OVERCROSSINGTO 0.5 

KM W OF HACIENDA DRIVE O 

CONSTRUCT HOV LANES 

GHILOTTI CONSTRUCTION COMPANY 

SANTA ROSA CA 95407 

GONZALEZ ALFONSO 

(925)606-2049

246 GHILOTTI AVENUE 3049 INDEPENDENCE 

DRIVE SUITE #1 

LIVERMORE CA 94531 

$33,923,452 
$33,563,498 

$0 

07/22/09 
08/05/09 
12/31/11 

99% 

98% 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-580-17.7/19.8 IN ALAMEDA COUNTY AT VARIOUS ST FRANCIS ELECTRIC COMPANY DUAN, FRANK $1,068,486 02/02/10 100%
04-1513C4 
ACIM-P001-(544) 

--() 

LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERAS 
SAN LEANDRO CA 

P O BOX 2057 

94577 
(510)385-7161 

3401 REGATTA BLVD. 

RICHMOND CA 94804 

$980,718
 $0

02/26/10 
03/30/11 

100%

HB4N WPCP 

04-ALA-680-.3/0 REPAIR SLIPOUT WITH ROCK SLOPE REDGWICK CONSTRUCTION COMPANY ANDY CHANG $495,000 01/26/11 100%
04-1SS244 PROTECTION 

NEWARK, CA 94560 

8150 ENTERPRISE DRIVE 

(510)668-4929 

48499 MILMONT DRIVE 

FREMONT, CA 94538 

$446,002
 $446,002

01/26/11 
08/30/11 

90%

OVER RUN 

SHOPP 130 

04-ALA-680-4.8/5.2 IN ALAMEDA COUNTY IN FREMONT FROM 0.5 BAYCITIES PAVING & GRADING,INCSIAVOSH, MOGHADAM $1,517,171 07/07/10 0%
04-253764 MILE NORTH OF AUTO MALL PARKWAY 

OVERCROSSING TO 0.3 MILE SOUTH OF 

WASHINGTON BOULEVARD OVERC 
CONCORD, CA 94524 

P.O.BOX 6227 

(510)668-4923 

48499 MILMONT DRIVE 

FREMONT, CA 94538 

$15,480
 $0

07/22/10 
12/31/13 

1%

HIGHWAY PLANTING AND IRRIGATION 
HE14 SWPPP 

04-ALA-680-6.4/12.5 IN ALAMED CO. AT VARIOUS LOCATIONS BAY CITIS PAVING & GRADING,INCANDY CHANG $38,472,907 04/17/09 100%
04-4A5204 
HP21-6204-(073) 

--() 

FROM 0.2 KM NORTH OF MISSION SAN JOSE 

SEPARTATION TO STONERIDGE DRIVE 

OVERCROSSING. 
CONCORD CA 94524 

P O BOX 6227 

(510)668-4925 

48499 MILMONT DRIVE 

FREMONT CA 94538 

$36,128,241
 $0

05/04/09 
10/30/11 

97%

WIDENING, ROADWAY REHABILITATION, 
SWPPP 

04-ALA-680-8.7/8.7 IN ALAMEDA COUNTY NEAR FREMONT FROM I M R CONTRACTOR CORPORATION CHANG, ANDY $200,000 01/21/11 90%
04-3A9504 SHERIDAN ROAD OVERCROSSING TO 0.6 

MILE SOUTH OF ANDRADE ROAD 

OVERCROSSING 

REPLACE ROOF 

HAYWARD CA 94344 

(510)293-0137 

24967 HUNTWOOD AVENUE 

(510)668-4929 

48499 HILMONT DR. 

FREMONT, CA 94538 

$170,145
 $41,131

02/10/11 
08/10/11 

85%

HA42 WPCP 

04-ALA-880-27.4/28 IN ALAMEDA COUNTY IN OAKLAND FROM 0.9 FLATIRON WEST, INC BHARAT PATEL $53,125,290 08/20/09 55% 
04-165424 
ACIM-8801-(059)E 

BR88-01 0-(9EI)M 

8801- 059-() 

KM SOUTH OF HIGH STREET TO 0.2 KM 

SOUTH OF FRUITVALE AVENUE 

REPLACE BRIDGES / CONSTRUCT ROADWAY 
BENICIA CA 94510 

2100 GOODYEAR ROAD 

(510)670-4913

25100 SANTA CLARA ST. 

HAYWARD CA 94544 

$21,241,444 
$924,081 

09/15/09 
03/26/12 

40% 

HA4S2 SWPPP 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-880-28.2/29.9 IN ALAMEDA COUNTY IN OAKLAND FROM 0.5 M C K SERVICES CHAHAL,HARPAL $4,564,964 02/03/11 24%
04-1A6814 
ACIM-0880-(060)E 

--()

MILE NORTH OF THE HIGH STREET 

SEPARATION OVERHEAD TO 0.5 MILE 

SOUTH OF THE FIFTH AVENUE OVE 

REPLACE CONCRETE PAVEMENT 

MARTINEZ CA 94524 

(925)957-9200 

865 HOWE ROAD 

(510)867-6091 

25100 SANTA ROAD 

HATWARD, CA 

$2,643,196
 $973,515

03/03/11 
04/20/12 

58%

HA22 WPCP 

04-ALA-880-30.1/31.1 IN ALAMEDA COUNTY IN OAKLAND ON MCM CONSTRUCTION, INC SENG, TA $94,896,585 03/25/09 86%
04-1706U4 
ACBR-0880-(059)E 

08-8010-(9EA)C 

0880-1059-() 

ROUTE 880 FROM 0.8 KM NORTH OF 16TH 

AVENUE OVERCROSSING TO OAK MADISON 

STREET UNDERCROSSING 

REPLACE BRIDGE 

OAKLAND CA 94607 

450 BURMA ROAD 

(510)450-3993 

3410 MANDELA PKWY 

OAKLAND CA 94608 

$44,058,907
 $3,268,494

04/20/09 
05/14/13 

46%

HA21 SWPPP 

HB4N 

04-ALA-880-31.4/32.6 IN ALAMEDA COUNTY IN THE CITY OF BAY LINE CUTTING AND CORING AHMADZADEH, ALI $1,750,000 01/21/11 33%
04-4A5404 
ACIM-8801-(062)E 

--() 

OAKLAND FROM BROADWAY UNDERCROSSING 

TO ADELINE STREET UNDERCROSSING 

PLACE POLYESTER CONCRETE OVERLAY 

INC 

BERKELEY, CA 94710 

1635 4TH STREET 

(510)622-1930 

355 BURMA ROAD 

OAKLAND, CA 94607 

$65,468
 $65,468

03/09/11 
10/06/11 

4%

HB1 WPCP (510)527-1000 

04-ALA-980-1.3/2 IN ALAMEDA COUNTY IN OAKLAND FROM COAST CONSTRUCTION, INC AHMADZADEH, ALI $406,390 05/25/10 100%
04-1A2414 27TH STREET UNDERCROSSING TO 0.1 MILE 

WEST OF GOLDEN GATE AVENUE 

UNDERCROSSING 
SAN RAFAEL CA 94903 

4460 REDWOOD HIGHWAY, STE 16 

(510)450-3990 

3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$400,861
 $0

06/22/10 
10/08/10 

100%

OVER RUN 
PAVE PLANTING STRIP 

HA22 WPCP 

04-CC-4-10.3/13.5 IN CONTRA COSTA COUNTY AT VARIOUS DEBRUIN CONSTRUCTION, INC SEALEY, HERMAN $571,686 06/08/10 54%
04-1E4604 LOCATIONS 

TREAT BRIDGE DECKS 
FRENCH CAMP, CA 95321 

P.O. BOX 1355 2727 SYSTRON DRIVE 

STE 150 

CONCORD, CA 94518 

$565,735
 $0

06/25/10 
07/28/11 

92%

HM3 WPCP 
(510)714-7064 

04-CC-4-17.0/17.8 IN CONTRA COSTA COUNTY NEAR CONCORD CIMARRON, INC ASHGAR, REZAEI $511,468 06/03/10 94% 
04-0G1504 FROM 0.1 MILE TO 0.9 MILE EAST OF 

WILLOW PASS ROAD UNDERCROSSING 

REPLACE CULVERTS AND UNDERDRAINS 
OAKDALE, CA 95361 

10554 RODDEN ROAD 2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$521,228 
$0 

06/30/10 
03/28/11 

93% 

HA42 WPCP 
(925)602-9023



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 41 

Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-4-23.5/26.1 IN CONTRA COSTA COUNTY IN PITTSBURG MIKE LOVELACE OC JONES AND SCHNEIDER, JOLIE $68,108,752 04/15/10 25%
04-228594 
HPLU-6204-(087)N 

62-04 0-(7NN)C 

6204- 088-() 

AND ANTIOCH FROM 0.9 KM WEST OF 

LOVERIDGE ROAD OVERCROSSING TO 0.3 KM 

WEST OF SOMERSVILLE ROA 

WIDEN HIGHWAY AND BRIDGE 

SONS, INC 

BERKELEY CA 94710 

1520 FOURTH STREET 

(510)377-4171 

2625 CROW COURT 

ANTIOCH CA 94509 

$23,508,051
 $2,361,788

05/06/10 
12/19/13 

34%

HB4C SWPPP 

04-CC-4-25.6/26.6 IN CONTRA COSTA COUNTY IN ANTIOCH AND R AND L BROSAMER INC HATEFI, AMIR $36,465,783 12/23/10 12%
04-2285C4 
NH-P004-(138)N

LU62-04 0-(2L ) 

204-092-() 

PITTSBURG FROM 0.4 MILE WEST TO 0.6 

MILE EAST OF SOMERSVILLE ROAD 

UNDERCROSSING 

HIGHWAY WIDENING AND RECONSTRUCT 

WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

(925)756-0601 

2625 CROW COURT 

ANTIOCH, CA 94509 

$4,420,832
 $1,854,405

01/19/11 
02/04/13 

12%

HB4C SWPPP 

04-CC-4-/14.6 IN CONTRA COSTA COUNTY AT VARIOUS MYERS AND SONS CONSTRUCTION LP $937,993 05/19/11 0%
04-1E7804 LOCATIONS (7 BRIDGES) 

TREAT BRIDGE DECKS 

2554 MILLCREEK DR $0
 $0

06/07/11 
0%

SACRAMENTO CA 95833 

(916)649-4504 

HM3 WPCP 

04-CC-80-3.4/3.8 IN CONTRA COSTA COUNTY IN RICHMOND WATKIN AND BORTOLLUSSI, INC HOLLIS, JOHN $169,019 03/17/08 75%
04-2A0304 FROM SOLANO AVENUE OVERCROSSING TO 

MCBRYDE AVENUE OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 
SAN RAFAEL, CA 94901 

(415)453-4691 

77 LARKSPUR STREET 

(510)450-3996 

3410 MANDELA PKWY 

OAKLAND, CA 94608 

$148,162
 $2,970

04/23/08 
12/20/11 

87%

HA25 WPCP 

04-CC-80-9.5/14.2 IN CONTRA COSTA COUNTY NEAR HERCULES GHILOTTI BROS INC SEALEY, HERMAN $23,062,989 10/22/09 99%

HB5 

04-263724 

SWPPP 

FROM 0.2 KM WEST OF ROUTE 80/4 

SEPARATION TO 0.7 KM EAST OF CUMMINGS 

SKYWAY OVERCROSSING 

WIDEN FREEWAY AND BRIDGE 

SAN RAFAEL CA 94901 

(415)454-7011 

525 JACOBY STREET 

(510)714-7064 

2727 SYSTRON DRIVE, 

STE. 150 

CONCORD CA 94518 

$22,725,071
 $318,267

11/17/09 
12/01/11 

96%

04-CC-80-13.6/0 IN CONTRA COSTA AND SOLANO COUNTIES P & D LANDSCAPE MANAGEMENT SVSHANSON, JIM $368,053 04/08/08 0% 
04-0130K4 AT CROCKETT AT THE ALFRED ZAMPA 

MEMORIAL BRIDGE AND IN VALLEJO AT THE 

CARQUINEZ BRIDGE TOLL P 
ORANGE CA 92868 

(510)450-2450

999 TOWN & COUNTRY RD. 4TH FL 3410 MANDELA PARKWY 

OAKLAND CA 94608 

$334,846 
$4,186 

04/28/08 
03/08/12 

0% 

PLANT EST 

HE2 WPCP 
HIGHWAY PLANTING AND IRRIGATION SATIS 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-160-.8/1.3 
04-1A5214 

IN CONTRA COSTA AND SACRAMENTO 

COUNTIES IN AND NEAR ANTIOCH AT 

ANTIOCH BRIDGE 

CALIFORNIA ENGINEERING 

CONTRACTORS 

20 HAPPAY VALLEY ROAD 

TENORO, DAVID 

1771 VINEYARD DRIVE 

ANTIOCH CA 94509 

$39,785,347
 $24,689,421
 $1,804,367

04/22/10 
05/19/10 
03/14/12 

55%

 61%

BRIDGE SEISMIC RETROFIT 
PLEASANTON, CVA 94566 

(510)385-7084 

HA14 SWPPP (925)461-1500 

04-CC-242-2.4/3.2 

HM1 

04-1E9804 

WPCP 

IN CONTRA COSTA COUNTY IN CONCORD 

FROM 0.3 MILE NORTH OF SOLANO WAY 

UNDERCROSSING TO 0.2 MILE SOUTH OF 

ROUTE 4/242 SEPARATION 

PLACE HOT MIX ASPHALT 

BAY CITIES PAVING & GRADING 

INC 

CONCORD CA 94520 

(925)687-6666 

5021 FORNI DRIVE 

REZAEI, ASGHAR 

(925)602-9023 

2727 SYSTRON DRIVE 

CONCORD, CA 94518 

$472,654
 $413,263

 $0

03/11/11 
03/24/11 
06/23/11 

100%

 100%

04-CC-680-24.2/24.8 

HE2 

04-0060C4 

WPCP 

IN CONTRA COSTA & SOLANO COUNTIES, IN 

MARTINEZ &BENICIA ON RTE680 FROM 

MOCCOCO OVERHEAD TO 0.3 MILES S OF 

BAYSHORE RD UNDERCROSSIN 

REPLACEMENT PLANTING 

JJ NGUYEN, INC 

SAN JOSE CA 95127 

(408)259-7982 

3172 SALEM DR 

HOLLIS, JOHN 

(510)450-3996 

2727 SYSTRON DRIVE 

SUITE 30 

CONCORD, CA 94577 

$947,866
 $845,965
 $19,018

12/21/09 
01/26/10 
06/24/14 

96%

 98%

04-CC-680-/12.8 

HA22 

04-4470U4 
ACIM-0680-(067)E 

--() 

SWPPP 

IN CONTRA COSTA COUNTY FROM ALCOSTA 

BOULEVARD OVERCROSSING TO 0.2 MILE 

NORTH OF RUDGEAR ROAD UNDERCROSSING 

REHABILITATE ROADWAY 

BAY CITIES PAVING AND GRADING 

INC 

CONCORD CA 94520 

(925)687-6666 

SEALEY, HERMAN 

(925)602-9016 

5029 FORNI DRIVE 
2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$49,117,269
 $13,151,010
 $4,052,897

11/18/10 
12/14/10 
12/28/11 

16%

 27%

04-MRN-1-4.8/0 
04-2G5804 

INSTALL ROCK SLOPE PROTECTION VALENTINE CORPORATION 

SAN RAFAEL, CA 94901 

111 PELICAN WAY 

CHRISTOPHER BLUNK 

756 W. SAN RAFAEL 

BLVD 

SAN RAFAEL, CA 94901 

$2,985,000
 $1,619,782
 $438,734

03/24/11 
03/24/11 
06/30/11 

90%

 54%

20.20.201 
(510)385-6886

.13 

04-MRN-1-15.0/17 

HA23 

04-4S5404 
ACST-PP00-(155)4 

--() 

SWPPP 

IN MARIN COUNTY NEAR STINSON BEACH 

FROM 2.2 MILE NORTH OF CALLE DEL 

ARROYO AT BOLINAS ROAD 

DRAINAGE SYSTEM REHABILITATION 

GHILOTTI BROTHERS INC 

SAN RAFAEL CA 94901 

(415)454-7011 

525 JACOBY STREET 

$2,095,758 
$0 
$0 

05/24/11 
06/16/11 

0% 

0% 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11
 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-MRN-1-/3.4
 
04-1E7704
 

HM1 WPCP
 

04-MRN-101-8.8/0
 
04-4S0004
 

HA23 WPCP
 

04-MRN-101-11.2/12.8
 
04-226144
 
ACST-Q101-(127)E
 

Q1-01 1-(7EC)M
 

6204- 043-()
 

HB5 SWPPP
 

04-MRN-101-12.8/18.8
 
04-0C8524
 
NH-Q101-(180)E
 

--()
 

HA22 WPCP
 

04-NAP-29-5.1/7
 
04-2E1104
 
ACNH-P029-(109)E


--()
 

HM1 WPCP
 

04-NAP-29-6.0/0
 
04-2A5414
 

HA26 WPCP
 

Description
Type Of Work 

IN MARIN COUNTY NEAR ALMONTE
 

REPLACE ASPHALT CONCRETE SURFACING
 

IN MARIN COUNTY AT LARKSPUR AT SIR
 

FRANCIS DRAKE BOULEVARD OFF-RAMP
 

PLACE ROCK SLOPE PROTECTION
 

IN MARIN COUNTY IN SAN RAFAEL FROM
 

0.8 KM SOUTH OF COLEMAN SCHOOL
 

PEDESTRIAN OVERCROSSING TO NORTH SAN
 

PEDRO ROAD UNDERCROSSING
 

WIDEN FREEWAY
 

IN MARIN COUNTY IN SAN RAFAEL AND
 

NOVATO AND AT MARINWOOD FROM 0.1 MILE
 

NORTH OF NORTH SAN PEDRO ROAD
 

UNDERCROSSING TO 0.1 MILE SO
 

RESURFACING PAVEMENT
 

IN NAPA COUNTY NEAR NAPA FROM 0.3
 

MILE NORTH OF ROUTE 12 EAST/ AIRPORT
 

BOULEVARD JUNCTION TO NAPA RIVER
 

BRIDGE
 

COLD PLANE AND PLACE RUBBERIZED HMA
 

IN NAPA COUNTY ABOUT 3.8 MILES SOUTH
 

OF NAPA AT NAPA VISTA POINT
 

RECONSTRUCT SIDEWALK
 

Contractor 

TEAM GHILOTTI
 

TEAM GHILOTTI, INC
 

2531 PETALUDA BLVD. SOUTH
 

PETALUDA CA 94952
 

GHILOTTI BROS
 

525 JACOBY STREET
 

SAN RAFAEL CA 94901
 

O C JONES AND SONS INC
 

1520 FOURTH STREET
 

BERKELEY CA 94710
 

(510)526-3424
 

GHILOTTI BROS, INC
 

525 JACOBY STREET
 

SAN RAFAEL CA 94901
 

(415)454-7011
 

FIELDSTONE CONSTRUCTION
 

COMPANY
 

5915 FAUGHT ROAD
 

SANTA ROSA, CA 95403
 

Resident
 
Engineer
 

RUSSELL, STEVE
 

756 WEST FRANCISCO
 

BLVD.
 

SAN RAFAEL, CA 94901
 

(510)774-6297
 

RUSSELL, STEVE
 

756 WEST FRANCISCO
 

BLVD.
 

SAN RAFAEL CA 94901
 

(510)774-6297
 

SARGISS, RAMSES
 

576 W. FRANCISCO BLVD
 

SAN RAFAEL CA 94901
 

(415)257-3647
 

RUSSELL, STEVE
 

756 FRANCISCO BLVD
 

WEST
 

SAN RAFAEL, CA 94901
 

(510)774-6297
 

CHANGIZI, DAVE
 

370 CHADBOURNE RD.
 

STE A
 

FAIRFIELD, CA 94534
 

(707)975-8089
 

CHANGIZI, DAVE
 

370 CHADBOURNE DR.
 

STE A
 

FAIRFIELD, CA 94534
 

(707)429-6222


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$454,740

 $435,069


 $0


 $119,655

 $117,769


 $0


 $54,673,471

 $56,568,366


 $169,665


 $14,482,998

 $2,750,724

 $2,750,724


 $959,888

 $0

 $0


 $337,660
 
$340,112
 

$1,224
 

06/24/10
 
07/13/10
 
09/14/10
 

05/12/10
 
06/02/10
 
09/13/10
 

07/17/07
 
08/15/07
 
09/27/11
 

%Time
% Work 

Message 

100%


 100%


 100%


 100%


 0%


 0%


PLANT EST
 

SATIS
 

12/28/10 17%

01/25/11
 

19%

08/26/11
 

05/19/11 0%

06/03/11
 

0%

08/28/11
 

06/24/10 0%
 
08/17/10
 

0%

02/14/12
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 06/20/11	
07/05/11 

District 04 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

04-NAP-29-38.1/48.6 IN NAPA COUNTY NEAR CALISTOGA FROM M C K SERVICES INC RON SANGLANG $5,072,299 02/15/11 19%

04-4C1404 $1,087,977 03/28/11
0.2 MILE NORTH OF SILVERADO TRAIL TO 865 HOWE ROAD SUITE B
 370 CHADBOUNRNE ROAD	 21%

STP-P029-(108)E	 $1,087,977 10/12/11


LAKE COUNTY LINE
 STE A
 
--()	 MARTINEZ, CA 94553


RUBBERIZED HOT MIX ASPHALT FAIRFIELD, CA 94534

(925)957-9292
 

(707)429-6220

HA22 WPCP
 

04-NAP-121-.3/2.1	 IN NAPA COUNTY ON ROUTE 121 FROM .5 NORTH BAY CONSTRUCTION, INC RON SANGALANG $8,393,721 12/10/08 100%


KM NORTH OF SONOMA COUNTY LINE TO 0.2 431 PAYRAN STREET
04-444214	 $8,227,890 12/30/08
370 CHADBOURNE ROAD	 100%

ACHS-P121-(022)E	 $0 02/02/11


KM EAST OF DUHIG ROAD
 STE A
 
P P1-21 0-(2E)	 PETALUMA CA 94955


REALIGN CURVES AND WIDEN SHOULDER FAIRFIELD CA 94534 OVER RUN

--()
 

(707)428-6220

SWPPP
 

04-NAP-121-.3/2	 CONSTRUCT SOLDIER PILE WALL GHILOTTI BROS, INC RONALD SANGALANG $4,985,000 01/20/11 0%


CONSTRUCT SOLDIER PILE WALL 525 JACOBY STREET 370 CHADBOURNE ROAD, 1%

04-2G4304	 $33,281 01/20/11
 

$33,281 10/15/11

SUITE A
 

SAN RAFAEL, CA 94901
 
FAIRFIELD, CA 94534
 

(707)429-6220

20.20.201
 

130
 

04-NAP-128-2.6/4.6 IN NAPA COUNTY IN CALISTOGA FROM M C K SERVICE INC $796,777 12/21/10 0%

04-4C3504 $0 01/13/11
TUBBS TO HIGH STREET	 P O BOX 5697
 0%

STP-P128-(046)E	 $0


RUBBERIZED HOT MIX ASPHALT
 
--() CONCORD CA 94524
 

(925)957-9200
 

HA22 WPCP
 

04-NAP-128-9.5/0 IN NAPA COUNTY NEAR ST HELENA AT 2.0 JASON GRIFFON NORTH BAY RON SANGALANG $559,114 09/30/09 0%

04-2S3704 $5,358 10/22/09
MILES EAST OF CONN CREEK BRIDGE CONSTRUCTION, INC 370 CHADBOURNE ROAD 1%

ER-37B4-(004)E $0 09/08/10


STORM DAMAGE REPAIR	 P O BOX 6004
 STE. A
 
P P1-28 0-(5E)
 

FAIRFIELD CA 94534
 
--()	 PETALUMA CA 94955-6004
 

(707)429-6220

HA23 SWPPP
 

04-SCL-17-6.2/13.9 IN SANTA CLARA COUNTY AT VARIOUS VICTORY ENGINEERS, INC NGUYEN, HUNG V. $754,442 06/22/10 89%
 
04-1E4904 $807,970 07/21/10
LOCATIONS	 10266 HIGHWAY 41
 1007 KNOX AVE.	 97%


$208,991 07/05/11

TREAT BRIDGE DECKS SAN JOSE, CA 95122


MADERA, CA 93636
 
(408)254-5847


(559)439-7700
 

HM3 WPCP
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Statement of Ongoing Contracts as of 06/20/11
07/05/11
 

District 04 

04-SCL-17-6.6/13.9 

Fed Aid 
Pgm Code 

04-1E9604 

Contract 
Location 

Storm Water 
Plan 

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS 

Description 

REPLACE JOINT SEALS 

Type Of Work 

MYERS AND SONS CONSTRUCTION LP 

Contractor 

SACRAMENTO CA 95833 

Resident 
Engineer 

2554 MILLCREEK DRIVE 

$624,127

Bid + CCOs

 $0

Comp To date

 $0

This Month 

03/04/11 

Awarded 

03/24/11 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HM3 WPCP 

(916)649-4504 

04-SCL-17-/2.8 

HB1 

04-264904 
NH-P017-(106)E 

--()

SWPPP 

IN SANTA CLARA COUNTY ON ROUTE 17 

FROM 0.1 MILE SOUTH OF SUMMIT ROAD 

SEPARATION TO 2.8 MILES NORTH OF 

SUMMIT ROAD 

DRAINAGE SYSTEM TO BE REPLACED 

PAVEX CONSTRUCTION DIVISION 

WATSONVILLE, CA 95076 

(831)768-2700 

411 WALKER STREET 

LAYMOUN, MOAID 

(408)254-5838 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$13,137,375
 $93,370
 $93,370

03/30/11 
04/25/11 
12/08/11 

6%

 1%

04-SCL-85-5.6/17.8 

HM1 

04-2E1404 

WPCP 

IN SANTA CLARA COUNTY FROM GUADALUPE 

RIVER BRIDGE TO 0.1 MILE NORTH OF 

STEVENS CREEK BOULEVARD OVERCROSSING 

FOG SEAL SHOULDERS 

DREAMBUILDER 

PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

NIKZAD, ALI 

(408)254-5849 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$544,048
 $536,697

 $0

01/27/11 
02/10/11 
05/26/11 

100%

 100%

COMPLETED 
05/31/11 

04-SCL-85-/5.6 

HM 

04-2E0804 
ACST-S085-(050)E 

S0-85 0-(0E)

--() 

WPCP 

IN SANTA CLARA COUNTY IN SAN JOSE 

COLD PLANE AC AND RHMA SURFACING 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95076 

(831)724-1011 

585 WEST BEACH ST 

$2,216,069
 $0
 $0

04/22/11 
05/10/11 

0%

 0%

04-SCL-87-1.2/4.4 

HB4N 

04-151394 
ACST-X085-(047)E 

X0-85 0-(7E) 

--() 

WPCP 

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERAS 

PACIFIC ELECTRIC CONTRACTING, 

INC 

SAN JOSE CA 95112 

BORRAYO, SALVADOR 

(510)377-4186 

330 PHELAN AVENUE 
1007 KNOX AVENUE 

SAN JOSE CA 95122 

$429,860
 $369,085

 $0

03/24/10 
04/23/10 
04/18/11 

79%

 86%

04-SCL-87-1.3/6 
04-1E4804 

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS (40 BRIDGES) 

TREAT BRIDGE DECK WITH METHACRYLATE 

PETERSON-CHASE GENERAL 

ENGINEERIN COMPANY 

IRVINE, CA 92614 

1792 KAISER AVENUE 

PATEL, NIM 

(408)254-5704

1007 KNOX AVENUE 

$1,975,757 
$1,591,423 

$0 

02/24/10 
03/18/10 
06/07/11 

100% 

100% 

COMPLETED 
06/08/11 

HM3 WPCP (949)252-0441 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-87-6.1/6.9 IN SANTA CLARA COUNTY IN SAN JOSE ON WATKIN & BORTOLUSSI BRIAN MACKLE $572,425 01/30/09 0%
04-0A2714 
STPL-6204-(067)E 

--()

ROUTE 87 FROM JULIAN STREET TO TAYLOR 

STREET 

HIGHWAY PLANTING 
SAN RAFAEL CA 949014886 

77 LARKSPUR STREET 

(510)385-6991 

1007 KNOX AVENUE 

SAN JOSE CA 95122 

$476,709
 $0

02/23/09 
09/25/12 

0%

PLANT EST 

HE14 WPCP 
SATIS 

04-SCL-101-17.8/21.2 IN SANTA CLARA COUNTY IN SANTA CLARA, NO FAULT ASPHALT, INC LOWE THOMAS K. $202,012 05/31/07 100%
04-0E4304 SAN JOSE AND MORGAN HILL FROM 

COCHRANS ROAD OVERCROSSING TO 

SCHELLER AVENUE UNDERCROSSING 
MOUNTAIN VIEW CA 94043 

2211 OLD MIDDLE FIELD WAY 

(408)254-5816 

1007 KNOX AVENUE 

SAN JOSE CA 95122 

$194,236
 $0

07/16/07 
11/27/07 

100%

CRACK SEALING 
HM1 WPCP 

04-SCL-101-25.3/25.3 IN SOLANO, SAN MATEO, SANTA CLARA AMERICAN CIVIL CONTRUCTORS $852,748 03/11/11 0%
04-1E6604 COUNTIES AT VARIOUS LOCATIONS 

REPLACE REINFORCED CONCRETE RAILING 

WEST COAST INC 

3701 MALLARD DRIVE 

$0
 $0

03/28/11 
0%

BENICIA CA 94510 

HM3 WPCP (707)746-8028 

04-SCL-101-31.0/34.9 IN SANTA CLARA COUNTY IN SAN JOSE RGW CONSTRUCTION, INC SAIDIAN, JACOB $23,745,900 11/09/10 27%
04-1A9804 
ARRA-Q101-(164)L 

Q10-1 16-(HPL)U 

04 0-90-() 

FROM 0.1 MILE NORTH OF CAPITOL 

EXPRESSWAY OVERCROSSING TO 0.3 MILE 

SOUTH OF STORY ROAD OVERCROSS 

WIDEN FREEWAY 

LIVERMORE, CA 94550-9235 

(925)606-2400 

550 GREENVILLE ROAD 

(650)222-7489 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$9,347,011
 $1,040,017

11/16/10 
03/27/12 

39%

HB4C SWPPP 

04-SCL-101-40.2/41.2 IN SANTA CLARA COUNTY IN SAN JOSE ENVIRONMENTAL LANDSCAPE MACKLE, BRIAN $440,741 12/23/10 100%
04-4876A4 FROM 0.1 MILE EAST OF GUADALUPE 

PARKWAY TO 0.1 MILE EAST OF DE LA 

SOLUTIONS 

8380 ROVANA CIRCLE 
1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$88,963
 $78,963

01/13/11 
07/18/14 

22%

CRUZ BOULEVARD OVERCROSSING 

REPLACEMENT HIGHWAY PLANTING 
SACRAMENTO CA 95828 

(510)385-6991 

HB4C SWPPP (916)388-0308 

04-SCL-101-47.0/47.1 IN SANTA CLARA COUNTY AT VARIOUS AMLAND CORPORATION NIKZAD, ALI $482,225 02/18/11 4% 
04-1E8504 LOCATIONS 

REPLACE JOINT SEALS 
SAN JOSE CA 95132 

3158 KNIGHTS BRIDGE ROAD 1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$201,866 
$201,866 

03/09/11 
07/25/11 

42% 

(408)929-3949 
(408)254-5849

HA21 WPCP 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-130-9.0/15 

HM 

04-2E3104 

WPCP 

IN SANTA CLARA COUNTY FROM1.0 MILE 

EAST OF THREE SPRINGS ROAD TO 0.8 

MILE WEST OF SMITH CREEK 

REPLACE ASPHALT CONCRETE SURFACING 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

$519,150
 $0
 $0

05/19/11 
06/03/11 

0%

 0%

04-SCL-152-13.8/14.8 

HB1 

04-2A0504 
ACHS-P152-(073)E 

P1-52 0-(3E) 

--() 

WPCP 

IN SANTA CLARA COUNTY NEAR GILROY 

FROM 0.3 MILE WEST OF PRUNEDALE 

AVENUE TO 0.2 MILE WEST OF BLOOMFIELD 

AVENUE 

CONSTRUCT LEFT TURN POCKET 

TOP GRADE CONSTRUCTION 

LIVERMORE, CA 94551 

50 CONTRACTORS STREET 

CHOI, EUNMI 

(408)232-3023 

2210 O'TOOLE AVE.,STE 

150 

SAN JOSE, CA 95131 

$1,005,896
 $1,020,372

 $0

01/07/10 
01/26/10 
10/27/10 

100%

 100%

04-SCL-152-19.3/20.3 

HB1 

04-3A4004 
HSNH-P152-(075)E 

--()

WPCP 

IN SANTA CLARA COUNTY NEAR GILROY 

CONSTRUCT LEFT TURN POCKET 

GRANITE CONSTRUCTION COMPANY 

AMBRYN MCBRIDE 

WATSONVILLE CA 95076-5058 

(831)750-0389 

580 W. BEACH STREET 

CHOI, EUNMI 

(408)232-3023 

2210 O'TOOLE AVE. 

#150 

SAN JOSE, CA 95131 

$916,169
 $35,694
 $35,694

04/07/11 
05/04/11 
08/31/11 

12%

 4%

04-SCL-237-10.0/10.2 

HM3 

04-1E8404 

WPCP 

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS 

____________________________ 

TREAT BRIDGE DECK WITH METHACRYLATE 

AMLAND CORPORATION 

SAN JOSE CA 95132 

(408)929-3949 

3168 KNIGHTS BRIDGE RD 

LUGO, SERGIO 

(408)254-5840 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$395,570
 $0
 $0

03/28/11 
04/18/11 
08/09/11 

0%

 0%

04-SCL-280-1.0/L5 

HB4N 

04-151304 
ARRA- 280-(127)E 

2-8011-(7E)

--() 

WPCP 

IN SANTA CLARA COUNTY IN SAN JOSE AT 

VARIOUS LOCATIONS FROM 0.1 MILE SOUTH 

OF 10TH STREET UNDERCROSSING TO 

BASCOM AVENUE OVERCROSS 

INSTALL RAMP METERING SYSTEMS 

O.C. JONES AND SONS, INC ATT. 

PETE BENSON 

BERKELEY CA 94710 

WASSEF, WAGDY 

(408)254-5866 

1520 FOURTH STREET 
1007 KNOX AVE. 

SAN JOSE CA 95122 

$1,711,119
 $1,645,333

 $15,425

02/17/10 
03/04/10 
06/24/11 

97%

 95%

04-SCL-280-2.0/L5 

HB4N 

04-150344 
ARRA- 280-(126)E

 2-8011-(6E) 

--() 

WPCP 

IN SANTA CLARA COUNTY IN SAN JOSE AT 

VARIOUS LOCATIONS FROM 0.2 MILE SOUTH 

OF GUADALUPE RIVER BRIDGE TO BASCOM 

AVENUE OVERCROSSING 

INSTALL RAMP METERING SYSTEMS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC 

IRVING CA 92614-5706 

TRUONG, HENRY 

(510)670-7844

1792 KAISER AVENUE 
1007 KNOX AVE. 

SAN JOSE CA 95122 

$1,920,502 
$1,661,397 

$30,911 

02/22/10 
03/08/10 
08/11/11 

84% 

85% 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

04District 

04-SCL-880-/4.3 

Fed Aid 

HA22 

Pgm Code 

04-3A0504 

Contract 

IM-880 -(061)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SAN JOSE FROM ROUTE 280/880 

SEPARATION TO OLD BAYSHORE HIGHWAY 

OVERHEAD 

Description 

REPLACE METAL BEAM GUARD RAIL 

Type Of Work 

DE SILVA GATES CONSTRUCTION 

Contractor 

DUBLIN, CA 94568 

(510)913-6732 

11555 DUBLIN BLVD. 

PANDYA, NILESH 

Resident 
Engineer 

(408)232-0224 

2210 O'TOOLE AVE, 

SUITE 150 

SAN JOSE, CA 95131 

$7,645,365

Bid + CCOs

 $16,000

Comp To date

 $16,000

This Month 

01/03/11 

Awarded 

01/25/11 

Approved 

10/31/11 

Est Comp
Accepted 

5%

%Time

 0%

% Work 
Message 

04-SF-1-6.2/7.1 

HA4 

04-0A8714 
ACHS-000C-(318)E 

PG00-0C 3-(8E)

--() 

WPCP 

IN SAN FRANCISCO AND SAN MATEO 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE GUARDRAIL END TERMINAL 

MODERN ALLOY, INC 

STANTON, CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

MINH HINH 

(408)254-5703 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,030,599
 $817,395
 $185,446

10/11/10 
11/03/10 
06/23/11 

91%

 78%

04-SF-80-4.9/5.9 

HA4S3 

04-0435E4 

SWPPP 

IN THE COUNTY AND CITY OF SAN 

FRANCISCO FROM FIFTH STREET TO THE 

SAN FRANCISCO OAKLAND BAY BRIDGE 

LANDSCAPING AND LIGHTING 

GORDON N BALL INC 

ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

LARWIN, TOM 

(510)867-4545 

345 BURMA ROAD 

OAKLAND, CA 94607 

$2,842,477
 $1,486,667
 $228,953

11/29/10 
12/14/10 
11/02/11 

51%

 46%

04-SF-80-7.9/8.2 
04-0120S4 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO FROM THE YERBA BUENA TUNNEL 

TO 0.6 KM EAST OF YERBA BUENA TUNNEL 

CONSTRUCT BRIDGES AND ROADWAY 

MCM CONSTRUCTION, INC 

OAKLAND, CA 94607 

450 BURMA ROAD 

HOWE, WILLIAM 

(510)385-7084 

325 BURMA ROAD 

OAKLAND CA 94607 

$128,565,127
 $37,847,944
 $5,137,198

02/04/10 
02/23/10 
12/28/13 

34%

 29%

HA4S3 SWPPP 

04-SF-80-8.2/8.7 
04-0120F4 

IN SAN FRANCISCO COUNTY IN SAN 

FRANCISCO FROM 0.6 KM TO 1.3 KM EAST 

OF YERBA BUENA TUNNEL EAST PORTAL 

CONSTRUCT SELF ANCHORED SUSPENSION 

AMERICAN BRIDGE FLOUR 

ENTERPRISES, INC A JOINT 

VENTURE 

1000 AMERICAN BRIDGE WAY 

SIEGENTHALER, PETER 

(510)622-5112 

333 BURAM ROAD 

OKALAND, CA 94607 

$1,826,792,970
 $1,508,247,065

 $37,496,447

04/18/06 
05/03/06 
08/24/14 

62%

 83%

HA4S3 SWPPP CORAOPOLIS, PA 15108 

04-SF-101-3.4/8.3 

HM3 

04-1E3004 
ACBR-Q101-(158)E 

Q1-01 1-(8E) 

--() 

WPCP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO AND IN MARIN COUNTY AT 

VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 

BAY LINE CUTTING & CORING, INC 

OAKLAND,CA 94608 

HUPE, JEFFREY 

(510)867-6726

1033 YERBA BUENA AVENUE 295 SAN BRUNO AVE. 

SAN FRANCISCO CA 94103 

$910,301 
$822,450 
$436,463 

03/15/10 
04/13/10 
07/31/11 

93% 

90% 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SF-101-4.1/5 

HA21 

04-2A1404 
NH- -( )A 

HQ10-1 17-(ENH) 

101-173E-() 

WPCP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO ON ROUTE 80 AND ON ROUTE 

101 

REPLACE DRAINAGE SYSTEMS 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST INC 

BENICIA CA 94510 

(707)746-8028 

3701 MALLARD DRIVE 

ABELA, FERNANDO 

(650)573-3831 

295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$5,171,109
 $187,041
 $163,142

10/11/10 
10/26/10 
07/31/13 

14%

 4%

04-SF-101-8.8/9.2 

HE12 

04-163744 
SARR-Q101-(153)E 

Q1-01 1-(3E)

--() 

SWPPP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO FROM 1.3 MILE TO 0.3 MILE 

SOUTH OF THE ROUTE 1/101 SEPARATION 

CONSTRUCT TUNNNEL 

R & L BROSAMER, INC 

WALNUT CREEK CA 94596 

1777 OAKLAND BLVD, SUITE 300 

YAN, ANDREW 

(415)720-4027 

603 MASON STREET 

(PRESIDIO) 

SAN FRANCISCO CA 94129­

0410 

$64,671,220
 $36,731,690
 $5,328,521

03/23/10 
04/08/10 
06/27/12 

46%

 56%

04-SF-101-9.2/9.8 

HE12 

04-163734 
ACBR-X075-(027)N 

X0-75 0-(7N) 

--() 

SWPPP 

IN CITY AND COUNTY OF SAN FRANCISCO 

AT THE ROUTE 101/1 SEPARATION TO 

GOLDEN GATE TOLL PLAZA 

RECONSTRUCT IC, CONSTRUCT VIADUCT 

CC MYERS, INC SHARMA, JYOTSNA 

(510)385-5732 

603 MASON AT HALLECK 

PRESIDIO 

SAN FRANCISCO CA 94105 

$75,667,603
 $54,238,359
 $1,659,434

10/23/09 
11/24/09 
12/15/11 

90%

 78%

04-SM-1-36.5/38.2 
04-1123G4 
ER-1187-(009)E 

--() 

IN SAN MATEO COUNTY IN MONTARA AT 

ROUTE 1 FROM 2ND STREET TO 2.1 KM 

NORTH OF 2ND STREET 

WETLAND CREATION AND RESTORATION 

HANFORD APPLIED RESTORATION 

AND CONSERVATION (ARC) 

SONOMA CA 95476 

23195 MAFFEI ROAD 

JENNIE NIELSON 

(510)502-4879 

585 LINDA MAR BLVD 

PACIFICA CA 94044 

$1,825,610
 $1,693,126

 $41,294

08/29/05 
09/09/05 
03/19/12 

87%

 93%

HE14 SWPPP 

04-SM-1-37.6/0 
04-2S6204 
ER-35M3-(004)E 

--()

IN SAN MATEO COUNTY NEAR PACIFICA AT 

GRAY WHALE COVE 

ROCK SLOPE PROTECTION 

JJ NGUYEN, INC 

SAN JOSE CA 95127 

3172 SALEM DRIVE 

MACKLE, BRIAN 

(510)385-6991 

$309,700
 $258,147

 $2,024

06/15/09 
07/28/09 
11/08/11 

71%

 83%

HA23 WPCP 

04-SM-1-38.0/38.6 

HE14 

04-1123U4 
ACST-1187-(011)E 

11-87 0-(1EE)R 

1187- 011-() 

SWPPP 

IN SAN MATEO COUNTY NEAR PACIFICA 

FROM 4.7 KM TO 1.0 KM SOUTH OF 

LINDAMAR BOULEVARD 

CONSTRUCT TUNNELS, APPROACH ROADS 

KIEWIT INFRASTRUCTURE WEST CO 

OMAHA, NE 68131 

(402)346-8535 

MUENCH, JOHN 

(510)393-1785

3555 FARNAM STREET, STE E200 585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$302,600,536 
$246,042,039 

$6,802,589 

12/13/06 
01/03/07 
01/07/13 

71% 

80% 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

04District 

04-SM-1-39.6/40.1 

Fed Aid 

HE14 

Pgm Code 

04-1123J4 

Contract 

ACST-1187-(012)E 

11-87 0-(2E)

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN MATEO COUNTY IN PACIFICA ON 

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE 

SOUTH OF LINDA MAR BOULEVARD 

Description 

POND REPAIR AND REVEGETATION 

Type Of Work 

HOLLIE CUN 

Contractor 

LODI CA 95242 

5400 WEST HIGHWAY 12 

DAVID, JOSE 

Resident 
Engineer 

(650)738-3827 

585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$1,115,034

Bid + CCOs

 $658,989

Comp To date

 $14,977

This Month 

03/09/09 

Awarded 

03/20/09 

Approved 

06/23/15 

Est Comp

 0%

%Time

 0%

% Work 

PLANT EST 

SATIS 

MessageAccepted 

04-SM-1-/13.4 

20.20.201 

04-2G3204 
IN SAN MATEO COUNTY NEAR PESCADERO O.C. JONES & SONS,INC 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

FRED BOOSHEHRI 

(650)222-7241 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$2,485,000
 $2,223,447
 $196,591

12/16/10 
12/16/10 
08/31/11 

89%

 89%

.13 

04-SM-35-10.6/25.8 
04-1E5704 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO AND SAN MATEO COUNTY AT 

VARIOUS LOCATIONS 

HALF MOON BAY GRADING & 

PAVINGINC 

1780 HIGGINS CANYON ROAD 

$140,271
 $0
 $0

04/20/11 
05/17/11 

0%

 0%

REPLACE CULVERT 
HALF MOON BAY CA 940192522 

HM2 WPCP (650)726-3588 

04-SM-82-1.9/8.4 

HA4 

04-0A8724 
HSNH-X081-(024)E 

X0-81 0-(4E)

--() 

WPCP 

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS 

UPGRADE BARRIER AND GUARD RAIL 

MIDSTATE BARRIER INC 

STOCKTON CA 952130550 

(209)944-9565 

P O BOX 30550 

FRED BOOSHEHRI 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$1,718,076
 $1,612,037
 $212,513

12/16/10 
01/06/11 
07/15/11 

74%

 90%

04-SM-82-/15.9 

HB4N 

04-249924 
ACST-S082-(017)E 

S0-82 0-(7E) 

--() 

WPCP 

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS FROM MILLBRAE AVENUE TO 

CAMBRIDGE AVENUE IN MENLO PARK 

MODIFY TRAFFIC SIGNALS 

MIKE BROWN ELECTRIC 

COTATI, CA 94931 

561 MERCANTILE DR. 

DUAN, FRANK 

(510)385-7161 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$4,871,366
 $1,221,966
 $114,420

07/20/10 
08/17/10 
01/31/12 

57%

 25%

04-SM-84-5.2/5.2 

SHOPP 130 

04-2G4004 
NH- -( )

--() 

CULVERT FAILURE 

REPLACE FAILED CULVERT 

HALF MOON BAY GRADING & PAVING 

HALF MOON BAY, CA 94019 

(650)726-3588 

FRED BOOSHEHRI 

(650)855-7777

1780 HIGGINS CANYON ROAD 2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$288,445 
$0 
$0 

12/29/10 
12/29/10 
08/31/11 

0% 

0% 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

04District 

04-SM-84-8.7/0 

Fed Aid 
Pgm Code 

04-1G9804 

Contract 
Location 

Storm Water 
Plan 

REPLACE FAILED DRAINAGE SYSTEM ON 

ROUTE 84 

Description
Type Of Work 

STOLOSKI & GONZALEZ 

Contractor 

HALF MOON BAY, CA 94019 

727 MAIN STREET 

FRED BOOSHEHRI 

Resident 
Engineer 

(650)222-7241 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$485,000

Bid + CCOs

 $203,234

Comp To date

 $203,234

This Month 

11/18/10 

Awarded 

11/18/10 

Approved 

07/15/11 

Est Comp
Accepted 

67%

%Time

 42%

% Work 
Message 

SHOPP 130 

04-SM-84-9.9/9.9 

HA23 

04-3S8204 
ACST-43L2-(004)E 

43-12 0-(4E) 

--() 

WPCP 

IN SAN MATEO COUNTY NEAR LA HONDA 0.2 

MILE EAST OF LA HONDA CREEK BRIDGE 

CONSTRUCT RETAINING WALL 

PAVEX CONSTRUCTION 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

FRED BOOSHEHRI 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$887,203
 $0
 $0

01/19/11 
02/16/11 
12/31/11 

0%

 0%

04-SM-84-29.0/30.2 

HA14 

04-1A5224 
NH- -( ) 

--() 

SWPPP 

IN SAN MATEO AND ALAMEDA COUNTIES IN 

MENLO PARK AND FREMONT FROM 0.3 MILE 

WEST TO 0.5 MILE EAST OF DUMBARTON 

BRIDGE 

DUMBARTON BRIDGE SEISMIC RETROFIT 

SHIMMICK CONSTRUCTION COMPANY 

INC 

OAKLAND, CA 94621 

GHAFGHAZI, BEN 

8201 EDGEWATER DRIVE #202 

$49,138,024
 $10,773,001

 $940,072

08/06/10 
08/26/10 
09/05/12 

36%

 22%

04-SM-92-7.3/13.9 
04-1E7204 
ACNH-P092-(038)E 

--() 

IN SAN MATEO COUNTY IN AND NEAR SAN 

MATEO AND FOSTER CITY 

PLACE RUBBERIZED HOT MIX ASPHALT 

PAVEX CONSTURCTION DIVISION 

SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 

ABELA, FERNANDO 

(650)573-3831 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$3,142,786
 $2,849,155

 $0

06/22/10 
07/08/10 
12/16/10 

100%

 100%

WPCP 

04-SM-92-14.4/18.8 

HA21 

04-042244 

WPCP 

IN SAN MATEO AND ALAMEDA COUNTIES IN 

FOSTER CITY AND HAYWARD ON THE SAN 

MATEO HAYWARD BRIDGE 

REPLACE 12KV ELECTRIC SWITCHGEARS 

AMLAND 

SAN JOSE, CA 95132 

3168 KNIGHTS BRIDGE ROAD 

BORRAYO, SALVADOR 

(510)377-4186 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$2,443,670
 $1,620,567
 $182,632

01/05/10 
03/02/10 
01/16/12 

43%

 66%

04-SM-92-16.4/26.4 

000000000 

04-2G3004 
NH- -( )

--() 

ON SAN MATEO-HAYWARD BRIDGE, EAST END 

OF HIGH RISE SECTION 

SPLICE CRACKED GIRDER WITH METAL 

FLATIRON WEST, INC 

BENICIA, CA 94510 

2100 GOODYEAR ROAD 

SCOTT MCCRANK 

(510)670-7826

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$785,000 
$119,169 
$119,169 

10/13/10 
10/13/10 
11/09/10 

0% 

15% 

000 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-92-/3.2 IN SAN MATEO COUNTY IN HALF MOON BAY G BORTOLLOTTO AND COMPANY INORI, DOUG $369,575 06/09/10 100%
04-1E2604 FROM ROUTE 1 TO PILARCITOS CREEK ROAD 

PLACE HOT MIX ASPHALT 
SAN CARLOS CA 94070 

582 BRAGATO ROAD 1101 CHESS DRIVE 

FOSTER CITY CA 94404 

$376,396
 $0

06/25/10 
08/23/10 

100%

(650)573-4329 

HM1 WPCP 

04-SM-101-5.4/5.4 IN SAN MATEO COUNTY AT VARIOUS COFFMAN SPECIALTIES, INC WASHINGTON, MARCUS $498,171 03/15/10 100%
04-1E0304 LOCATIONS 

TREAT BRIDGE DECK WITH METHACRYLATE 
SAN DIEGO CA 92126 

9685 VIA EXCELENCIA SUITE 200 295 SAN BRUNO AVENUE 

SAN FRANCISCO CA 94103 

$513,930
 $0

04/07/10 
02/04/11 

100%

(415)703-2426 

HM3 WPCP 

04-SM-101-9.6/11.9 IN SAN MATEO COUNTY IN SAN MATEO AND RGW CONSTRUCTION DOUG INORI $8,892,514 02/15/01 100%
04-235724 
ACNH-P101-(963)E 

--()

BELMONT FROM 0.1 KM NORTH OF RALSTON 

AVENUE OVERCROSSING TO 0.2 KM SOUTH 

OF HILLSDALE BOULEVA 
LIVERMORE CA 94551 

P O BOX 2910 

(650)333-4036 

2350 PAGE MILL RD 

PALO ALTO CA 94304 

$9,107,189
 $0

03/02/01 
09/20/05 

100%

PLANT EST 

HB4C SWPPP 
WIDEN HIGHWAY SATIS 

04-SM-101-13.5/17.9 IN SAN MATEO COUNTY IN SAN MATEO, DE SILLVA GATES-BROSAMER JV SHOKROLLAHI, MO $131,395,470 02/23/07 0%

HB4N 

04-264204 
HPLU-6204-(060)L 

620-4 06-()

--() 

SWPPP 

BURLINGAME AND MILLBREA AT VARIOUS 

LOCATIONS 

CONSTRUCT LANES 
BUBLIN, CA 94568 

P.O. BOX 2909 

(650)573-4334 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$130,048,734
 $35,155

03/16/07 
11/08/11 

0%

PLANT EST 

SATIS 

04-SM-101-19.1/0 IN SAN FRANCISCO, SAN MATEO AND PETERSON-CHASE GENERAL MINH HINH $296,367 06/17/10 57%
04-0E9604 SANTA CLARA COUNTIES AT VARIOUS 

LOCATIONS 

ENGINEER CONSTRUCTION, INC 

1792 KAISER AVE. 
1007 KNOX AVE. 

SAN JOSE, CA 95122 

$133,490
 $5,301

06/30/10 
07/27/11 

45%

REPLACE DECK DRAINAGE SYSTEM 
IRVINE, CA 92614 

(408)254-5703 

HM3H WPCP (949)252-0441 

04-SM-101-23.0/26.1 IN SAN MATEO COUNTY IN SOUTH SAN GALLAGHER & BURK, INC SAIDIAN, JACOB $2,454,101 07/20/09 100% 
04-1E3204 
SARR-Q101-(152)E 

Q1-01 1-(2E) 

--() 

FRANCISCO AND BRISBANE ON ROUTE 101 

FROM OSTER POINT _______ BOULEVARD 

OVERCROSSING TO SAN MATEO 

RUBBERIZED HOT MIX ASPHALT 

OAKLAND, CA 

P.O.BOX 

(408)254-5823

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$2,426,217 
$0 

08/04/09 
12/13/10 

100% 

SWPPP 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-280-7.6/0 IN SAN MATEO COUNTY ABOUT 0.6 MILE R M HARRIS COMPANY INC FRED BOOSFEHRI $415,168 11/19/10 47%
04-2A5434 
ACIM-280 -(131)E 

--() 

WEST OF SAN CARLOS AT PULGAS RIDGE 

VISTA POINT 

CONSTRUCT RETAINING WALL 
MARTINEZ CA 94553 

(925)335-3000 

1000 HOWE ROAD SUITE 200 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$351,947
 $72,755

12/14/10 
09/30/11 

84%

HA26 WPCP 

04-SM-280-10.8/10.9 IN SAN MATEO COUNTY NEAR SAN MATEO DISNEY CONSTRUCTION INC INORI, DOUGLAS $6,410,400 05/11/11 1%
04-1A7704 
ACBH-IMAC-(133) 

IM-2801-(133) 

--() 

AND BELMONT ON ROUTE 280 FROM 0.1 

MILE SOUTH TO 0.2 MILE NORTH OF 

ROUTE 280/92 SEPARATION 

SEISMIC RESTORATION 

BURLINGAME CA 94010 

(650)259-9545 

875 MAHLER ROAD SUITE 188 

(650)573-4329 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$12,250
 $12,250

06/01/11 
02/02/12 

0%

HA21 SWPPP 

04-SM-280-12.7/12.7 IN SAN MATEO COUNTY NEAR HILLSBOROUGH AMERICAN CIVIL CONSTRUCTORS HINH, MINH $1,172,172 04/12/11 21%
04-1E4504 AT SAN MATEO CREEK BRIDGE 

REPLACE JOINT SEALS 

WEST COAST INC 

3701 MALLARD DRIVE 
1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$2,150
 $2,150

05/05/11 
09/19/11 

0%

BENICIA CA 94510 
(408)254-5703 

HM3 WPCP (707)746-8028 

04-SM-280-13.3/13.6 IN SAN MATEO COUNTY NEAR HILLSBOROUGH BRCO CONSTRUCTORS, INC INORI DOUG $2,945,703 07/23/09 0%
04-0A9204 
ACIM-2801-(117)E 

--()

AT THE CRYSTAL SPRINGS SAFETY 

ROADSIDE REST AREA 

REPLACE SAFETY ROADSIDE REST AREA 
LOOMIS CA 95650 

P O BOX 367 

(650)573-4329 

1101 CHESS DRIVE 

FOSTER CITY CA 94404 

$2,817,673
 $141,712

08/12/09 
05/26/11 

0%

PLANT EST 

HA26 SWPPP 
SATIS 

04-SM-280-20.2/24.6 IN ALAMEDA, CONTRA COSTA, SAN MATEO , CALIFORNIA ENGINEERING INORI, DOUG $1,586,845 03/07/11 34%
04-0E9704 AND SANTA CLARA COUNTIES AT VARIOUS 

LOCATIONS 

CONTRACTORS INC 

20 HAPPY VALLEY ROAD 
1101 CHESS DRIVE 

FOOTER CITY, CA 94404 

$968,363
 $249,311

03/24/11 
12/02/11 

61%

TREAT BRIDGE DECK WITH METHACRYLATE 
PLEASANTON CA 94566 

(650)573-4328 

HM WPCP (925)461-1500 

04-SM-280-20.3/27.3 IN SAN MATEO COUNTY AT VARIOUS TOP GRADE CONSTRUCTION, INC WASHINGTON, MARCUS $2,496,150 02/22/10 77% 
04-153404 
ARRA-280 -(129)E 

28-0 11-(9E) 

--() 

LOCATIONS BETWEEN 0.3 MILE SOUTH OF 

SAN BRUNO AVENUE TO 0.3 MILE NORTH OF 

JOHN DALEY BOULEVARD 

INSTALL RAMP METERING SYSTEMS 

LIVERMORE CA 94551 

50 CONTRACTORS STREET 

(415)703-2426

295 SAN BRUNO AVENUE 

SAN FRANCISCO CA 94103 

$2,339,592 
$73,851 

03/08/10 
08/31/11 

91% 

HB4N SWPPP 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11
 

04District 

04-SM-280-23.1/27.2 

Fed Aid 
Pgm Code 

04-0E5404 

Contract 
Location 

Storm Water 
Plan 

IN SAN MATEO COUNTY IN DALY CITY AT 

KING DRIVE UNDERCROSSING AND AT 

JUNIPERO SERRA RAMP OVERCROSSING 

Description 

PLACE POLYESTER CONCRETE OVERLAY 

Type Of Work 

BAY LINE CUTTING & CORING, INC 

Contractor 

OAKLAND CA 94608 

HUPE, JEFFREY 

Resident 
Engineer 

(415)356-6465 

1033 YERBA BUENA AVE. 280 REALE STREET 

SAN FRANCISCO CA 94105 

$643,238

Bid + CCOs

 $597,507

Comp To date

 $0

This Month 

12/15/08 

Awarded 

01/20/09 

Approved 

09/09/10 

Est Comp
Accepted 

100%

%Time

 100%

% Work 
Message 

HM3 WPCP 

04-SM-280-/0 
04-2A5424 

IN SAN MATEO AND SANTA CLARA 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE VISTA POINTS 

ENVIRONMENTAL LANDSCAPE 

SOLUTION 

FRED BOOSHEHRI 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$308,862
 $285,321

 $7,648

10/19/10 
11/12/10 
05/31/12 

36%

 89%

HA26 WPCP 

04-SM-280-/27.4 

HB4N 

04-150474 
SARR-2801-(122)E 

28-01 1-(2E)

--() 

WPCP 

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS FROM SANTA CLARA COUNTY 

LINE TO SAN FRANCISCO COUNTY LINE 

INSTALL TRAFFIC MANAGEMENT SYSTEM 

STEINY AND CONPANY, INC 

VALLEJO CA 94590 

27 SHERIDAN STREET 

TRUONG, HENRY 

(510)670-7844 

1007 KNOX AVE. 

SAN JOSE CA 95122 

$996,994
 $1,040,244

 $0

09/08/09 
09/17/09 
03/28/11 

100%

 100%

04-SOL-12-7.9/20.6 

HA22 

04-0T10U4 
ACST-P012-(100)E 

P0-12 1-(0E) 

--() 

SWPPP 

IN SOLANO COUNTY NEAR SUISUN CITY 

FROM 1.1 KM EAST OF WALTERS ROAD TO 

CURRIE ROAD. 

REHABILITATE ROADWAY AND WIDENING 

RGW CONSTRUCTION, INC 

LIVERMORE CA 94550 

550 GREEN VILLE ROAD 

BUTTERS, CARL 

(707)428-2060 

2320 COURAGE DRIVE 

SUITE 106 

FAIRFIELD CA 94534 

$22,733,691
 $22,535,018

 $20,409

12/17/08 
01/05/09 
06/30/11 

98%

 94%

04-SOL-37-7.2/0 

HB34 

04-0G0004 

WPCP 

IN SOLANO COUNTY ON ROUTE 37 AT THE 

WALNUT AVENUE OVERCROSSING 

ROADSIDE ENHANCEMENT 

WATKIN & BORTOLUSSI, INC 

SAN RAFAEL, CA 94901-4886 

(415)453-4691 

77 LARKSPUR STREET 

HANSON, JIM 

(510)450-2450 

3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$132,200
 $100,966

 $1,134

06/01/09 
06/12/09 
02/18/13 

0%

 0%

PLANT EST 

SATIS 

04-SOL-37-7.2/10.5 

HE14 

04-0T1454 
NH- -( )

--() 

SWPPP 

IN SOLANO COUNTY IN VALLEJO ON ROUTE 

37 FROM THE NAPA RIVER BRIDGE TO 

DIABLO STREET (KP R12.9/R16.9) 

HIGHWAY PLANTING AND LANDSCAPING 

PARKER LANDSCAPE DEV, INC 

SACRAMENTO CA 95828 

(916)383-4071 

6251 SKY CREEK DR SUITE A 

JIM HANSON 

(510)450-2450

3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$964,232 
$771,294 

$3,876 

01/14/10 
02/02/10 
01/16/14 

31% 

80% 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

04District 

04-SOL-37-7.3/0 

Fed Aid 
Pgm Code 

04-2G2804 

Contract 
Location 

Storm Water 
Plan 

REPLACE JOINTS 

Description
Type Of Work 

DISNEY CONSTRUCTION, INC 

Contractor 

BURLINGAME, CA 94010 

875 MAHLER ROAD, SUITE 188 

QUANG TRAN 

Resident 
Engineer 

(510)773-8499 

2320 COURAGE DRIVE 

BURLINGAME,CA 94010 

$485,000

Bid + CCOs

 $0

Comp To date

 $0

This Month 

12/16/10 

Awarded 

12/16/10 

Approved 

08/12/11 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

20.20.201 

.13 

04-SOL-80-6.6/6.8 
04-299004 
ACIM-0802-(350)E 

--()

IN SOLANO COUNTY IN VALLEJO AT THE 

HUNTER HILL SAFETY ROADSIDE REST AREA 

REHABILITATE ROADSIDE REST AREA 

WEST BAY BUILDERS, INC 

NOVATO CA 94949 

250 BEL MARIN KEYS BLVD 

MANGLO, PERPETUO 

2320 COURAGE DRIVE, 

SUITE 106 

FAIRFIELD CA 94533 

$3,375,093
 $3,327,095

 $21,122

08/11/09 
08/26/09 
02/03/12 

72%

 97%

HA26 SWPPP 
(707)428-2029 

04-SOL-80-11.4/20.1 

HB5 

04-0A5324 

SWPPP 

IN SOLANO COUNTY IN FAIRFIELD AT 

VARIOUS LOCATIONS FROM RED TOP ROAD 

UNDERCROSSING TO 0.9 MILE EAST OF AIR 

BASE PARKWAY OVERCROSSI 

RAMP METERING 

O C JONES AND SONS INC 

BERKELEY CA 94710 

(510)526-3424 

1520 FOURTH STREET 

RASTEGARPOUR, HAMED 

(510)428-2126 

2320 COURAGE DRIVE, 

SUITE 106 

FAIRFIELD, CA 94533 

$3,974,236
 $1,141,425
 $272,995

10/12/10 
11/02/10 
12/20/11 

40%

 29%

04-SOL-84-7.5/13.7 

HM1 

04-1E1604 

WPCP 

IN SOLANO COUNTY NEAR RIO VISTA FROM 

0.2 MILE NORTH OF ROUTE 220 JUNCTION 

TO THE COUNTY LINE 

PLACE HOT MIX ASPHALT CONCRETE 

INTERNATIONAL SURFACING 

SYSTEMS 

WEST SACRAMENTO CA 95798 

(916)373-2420 

3785 CHANNEL DRIVE 

TRAN, QUANG 

(510)773-8499 

2320 COURAGE DRIVE 

SUITE 106 

FAIRFIELD, CA 94533 

$665,773
 $646,821

 $0

12/13/10 
12/30/10 
06/14/11 

93%

 89%

04-SOL-680-4.7/4.7 
04-3S7214 

IN SOLANO COUNTY NEAR BENICIA AT 0.3 

MILE WEST OF PARRISH ROAD 

OVERCROSSING 

REPLACE CULVERT 

CIMARRON, INC 

OAKDALE CA 95361 

10554 RODDEN RD 

TRAN, QUANG 

(510)773-8499 

2320 COURAGE DRIVE 

FAIRFIELD CA 94533 

$290,930
 $307,255

 $0

06/02/10 
06/30/10 
11/17/10 

100%

 100%

HA23 WPCP 

04-SON-1-7.6/0 

HA23 

04-3S8414 
ACST-43L0-(004)E 

43-L0 0-(4E) 

--() 

WPCP 

IN SONOMA COUNTY NEAR BODEGA BAY AT 

2.2 MILES NORTH OF BODGEA HIGHWAY 

CONSTRUCT SOLDIER PILE RETAINING 

TEAM GHILOTTI INC 

PETALUMA CA 94954 

(707)763-8700 

2531 PETALUMA BOULEVARD 

STREATER, HAL 

(907)796-5693

1009 CLEGG COURT UNIT 

D 

PETALUMA, CA 94954 

$514,403 
$117,003 
$117,003 

12/21/10 
02/07/11 
08/16/12 

30% 

23% 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11
 

04District 

04-SON-1-16.1/19.7 

Fed Aid 

HA22 

Pgm Code 

04-2A6304 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN SONOMA COUNTY FROM 0.8 MILE NORTH 

OF SCOTTY CREEK BRIDGE TO RUSSIAN 

RIVER BRIDGE 

Description 

IMPROVE ROADSIDE DRAINAGE 

Type Of Work 

ARGONITE CONSTRUCTORS 

Contractor 

SANTA ROSA, CA 95401 

P.O. BOX 639 

STREATER, HAL 

Resident 
Engineer 

(707)796-5693 

1009 CLEGG COURT, 

SUITE G 

PETALUMA, CA 94954 

$430,545

Bid + CCOs

 $429,028

Comp To date

 $0

This Month 

06/17/10 

Awarded 

07/08/10 

Approved 

11/18/10 

Est Comp
Accepted 

100%

%Time

 100%

% Work 
Message 

04-SON-1-17.9/0 
04-1SS254 

CONSTRUCT SECANT WALL PACIFIC COAST DRILLING COMPANY 

SANTA ROSA, CA 95407 

HAL STREATER 

(707)769-5695 

354 BELLEVUE AVENUE 1009 CLEGG COURT 

PETALUMA, CA 94954 

$1,085,000
 $658,909
 $658,909

02/07/11 
02/07/11 
10/30/11 

0%

 61%

04-SON-1-19.7/0 

HM3 

04-0E9804 

WPCP 

IN MARIN AND SONOMA COUNTIES AT 

VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 

VICTORY ENGINEERS, INC 

MADERA, CA 93636 

10266 HIGHWAY 41 

YEO, JONATHAN 

(707)566-3956 

4030 OCCIDENTAL ROAD 

BLDG. A 

SANTA ROSA, CA 95401 

$393,830
 $398,299
 $42,064

04/23/10 
06/02/10 
06/24/11 

99%

 95%

04-SON-1-27.1/27.3 

HA23 

04-3S7404 
ACST-43K8-(004)E

 43-K8 0-(4E) 

--() 

WPCP 

IN SONOMA COUNTY NEAR JENNER AT 2.5 

MILES NORTH OF MEYERS GRADE ROAD 

CONSTRUCT RETAINING WALL 

GHILOTTI CONSTRUCTION COMPANY 

SANTA ROSA CA 95407 

(707)585-1221 

YEO, JONATHAN 

(707)566-3956 

246 GHILOTTI AVENUE 4030 OCCIDENTAL ROAD, 

BLDG A 

SANTA ROSA, CA 95401 

$1,751,913
 $745,518
 $478,974

12/21/10 
01/12/11 
10/19/11 

31%

 43%

04-SON-101-7.1/8.9 

HB5 

04-0A1844 

SWPPP 

IN SONOMA COUNTY IN AND NEAR 

PETALUMA FROM 0.5 MILE SOUTH OF OLD 

REDWOOD HIGHWAY OVERCROSSING TO 0.1 

MILE NORTH OF PEPPER ROAD 

WIDEN ROADWAY AND BRIDGE 

GHILOTTI CONSTRUCTION COMPANY 

INC 

SANTA ROSA CA 95407 

(707)585-1221 

MONEMZADEH, FAROKH 

(707)769-5695 

246 GHILOTTI AVE 
1009 CLEGG COURT, STE 

G 

PETALUMA, CA 94954 

$10,759,347
 $103,102
 $103,102

05/19/11 
06/07/11 
10/30/11 

0%

 1%

04-SON-101-8.9/13.9 

HB5 

04-0A18U4 

SWPPP 

IN SONOMA COUNTY IN AND NEAR COTATI 

AND ROHNERT PARK FROM 2.8 KM SOUTH OF 

RAILROAD AVENUE UNDERCROSSING TO 

ROHNERT PARK EXPRESSWAY 

WIDEN HIGHWAY AND BRIDGE 

GHILOTTI CONST., INC 

SANTA ROSA CA 95407 

246 GHILOTTI AVE 

MONEMZADEH, FAROKH 

(707)769-5685

1009 CLEGG COURT, STE 

G 

PETALUMA CA 94954 

$50,352,472 
$30,478,678 
$2,256,365 

12/23/09 
01/06/10 
09/30/11 

68% 

59% 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-101-13.6/23.1 IN SONOMA COUNTY IN AND NEAR ROHNERT MCGUIRE HESTER DAIVD BARTEL $2,378,218 09/10/07 0%
04-272434 PARK AND SANTA ROSA 

PLANTING AND IRRIGATION 
OAKLAND CA 94603 

9009 RAILROAD AVENUE 3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$2,159,676
 $9,720

10/04/07 
12/02/11 

0%

(510)385-6755 PLANT EST 

HB5 SWPPP 
SATIS 

04-SON-101-13.9/15.5 IN SONOMA COUNTY IN ROHNERT PARK FROM GHILOTTI BROS., INC STREATER, HAL $39,901,501 03/03/09 45%
04-129654 ROHNERT PARK EXPRESSWAY OVERCROSSING 

TO SANTA ROSA AVENUE OVERCROSSING. 

WIDEN AND RECONSTRUCT INTERCHANGE 
SAN RAFAEL CA 

454 JACOBY STREET 1009 CLEGG COURT, STE 

G 

PETALUMA CA 94954 

$25,401,509
 $431,473

03/20/09 
06/24/13 

63%

HB5 SWPPP 
(707)769-5695 

04-SON-101-21.7/29.3 IN SONOMA COUNTY IN AND NEAR SANTA O. C. JONES & SONS, INC S RAY NOZZARI $85,182,124 10/29/08 100%

HB5 

04-0A10U4 
ACNH-Q101-(148)E 

LU62-04 0-(9L ) 

204-069-() 

SWPPP 

ROSA AND AT WINDSOR FROM 0.5 KM N OF 

STEELE LANE UNDERCROSSING TO 0.5 KM N 

OF WINDSOR LANE UC 

WIDEN HIGHWAY 

1520 FOURTH STREET 

(707)566-3945 

4030 OCCIDENTAL ROAD 

BLDG A 

SANTA ROSA CA 95401 

$85,670,993
 $0

11/14/08 
12/28/10 

100%

04-SON-116-22.5/0 IN SONOMA COUNTY IN GRATON AND SOUSA TEAM GHILOTTI INC YEO, JONATHAN $613,224 02/07/11 11%

HB1 

04-2A9204 
HSST-P116-(043)E 

P1-16 0-(3E) 

--() 

WPCP 

CORNERS AT VINE HILL MUELLER ROAD 

INSTALL TRAFFIC SIGNAL 
PETALUMA CA 94952 

(707)763-8700 
(707)566-3956 

2531 PETALUMA BOULEVARD SOUTH 4030 OCCIDENTL ROAD 

BLDG. A 

SANTA ROSA, CA 95401 

$4,111
 $4,111

02/16/11 
10/13/11 

1%

SUSPENDED 

04-SON-116-26.7/26.7 IN SONOMA COUNTY IN SEBASTOPOL AT THE DREAMBUILDER VALEH, SYD $296,061 07/27/10 65%

HA22 

04-3A9904 

WPCP 

INTERSECTION OF ROUTE 116 AND ROUTE 

12 

RECONSTRUCT CURB RAMPS 
PLACENTIA, CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

(707)576-2310 

4030 OCCIDENTAL ROAD 

BLDG. A 

SANTA ROSA, CA 95401 

$258,960
 $168,962

08/26/10 
08/26/11 

87%

04-SON-116-41.8/44.7 IN SONOMA COUNTY ABOUT 9 KM EAST OF ARGONAUT CONSTRUCTORS, INC KISHIYAMA, DARIN $12,143,182 12/14/09 40% 

HB1 

04-283814 
ACHS-P116-(042)E 

P P1-16 0-(2E) 

--() 

SWPPP 

PETALUMA FROM ADOBE ROAD TO 0.2 KM 

WEST OF ARNOLD DRIVE 

CONSTRUCT RETAINING WALLS 
SANTA ROSA CA 95402 

1236 CENTRAL AVENUE 

(707)362-2210

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD CA 94534 

$9,882,750 
$730,897 

01/06/10 
05/04/12 

80% 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-116-/8 IN SONOMA COUNTY NEAR JENNER FROM WINDSOR FUEL CO STREATER, HAL $1,446,500 03/08/11 32%

HM1 

04-1E8904 

WPCP 

ROUTE 1 TO 0.22 MILE EAST OF BOHEMIAN 

HIGHWAY 

PLACE BONDED WEARING COURSE 
PITTSBURG CA 94565 

(925)427-5266 

1150 WILLOW PASS ROAD 

(707)796-5693 

1009 CLEGG COURT UNIT 

D 

PETALUMA, CA 94954 

$1,411,444
 $304,474

03/24/11 
05/26/11 

96%

04-SON-128-5.4/0 IN SONOMA COUNTY NEAR GEYSERVILLE AT NORTH BAY CONSTRUCTION, INC BARTEL, DAVID $334,030 04/08/10 30%
04-2S9414 
ER-43J1-(003)E 

--() 

THE RUSSIAN RIVER BRIDGE 

RESTORE HIGHWAY PLANTING 
PETALUMA CA 94953 

431 PAYRAN STREET 

(510)450-2413 

3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$221,542
 $8,337

04/22/10 
10/23/13 

69%

WPCP 

04-SON-128-17.1/24.7 IN SONOMA CO AT AND NEAR KELLOGG AT VIKING CONSTRUCTION COMPANY VALEH, SYD $5,659,518 09/09/09 48%

HA21 

04-4A8704 
ACST-P128-(044)E 

CBP1-28 0-(4ER)S

P128- 044-() 

SWPPP 

MAACAMA CREEK BRIDGE AND FROM 0.3 MI 

WEST TO 0.4 MI EAST OF REDWOOD CREEK 

BRIDGE______________ 

BRIDGE REPLACEMENT 

RANCHO CORDOVA CA 

1508 

P O BOX 1508 
95741­

(707)576-2310 

4030 OCCIDENTAL ROAD 

BLDG. A 

SANTA ROSA CA 95401 

$3,392,813
 $79,412

09/29/09 
06/20/11 

60%

04-SON-128-17.3/0 CONSTRUCT ROCK SLOPE VIKING CONSTRUCTION COMPANY SYD VALEH $985,000 05/09/11 0%
04-2G5604 

RANCHO CORDOVA, CA 95472 

11315 #A SUNRISE GOLD CIRCLE 4030 OCCIDENTAL ROAD, 

UNIT A 

SANTA ROSA, CA 95401 

$0
 $0

05/09/11 
08/20/11 

0%

20.20.201 
(707)576-2310 

.13 

04-SON-128-21.7/0 IN SONOMA COUNTY NEAR KELLOGG AT 0.1 RESTORATION RESOURCES BARTEL, DAVID $150,808 05/26/10 0%
04-4A8814 MILE WEST OF REDWOOD CREEK BRIDGE 

MITIGATION PLANTING 
ROCKLIN, CA 95765 

3888 CINCINNATI AVENUE 

(510)450-2413 

3410 MANDELA PKWY 

OAKLAND, CA 94608 

$106,712
 $1,250

06/22/10 
10/07/13 

0%

PLANT EST 

HA21 SWPPP 
SATIS 

04-VAR--/0 IN SANTA CLARA COUNTY AT VARIOUS AMLAND WASSEF WAGDY $1,758,478 02/08/06 100% 
04-151284 
ACST-X085-(038)E 

X0-85 0-(8E) 

--() 

LOCATIONS 

INSTALL TRAFFIC OPERATION SYSTEMS 
SAN JOSE CA 95132 

3168 KNIGHTS BRIDGE ROAD 

(408)254-5866

1007 KNOX AVENUE 

SAN JOSE CA 95122 

$1,751,478 
$0 

02/24/06 
11/20/07 

100% 

HB4N WPCP 



State of California Department of Transportation 
Statement of Ongoing Contracts as of 06/20/11

Page 59 

07/05/11 

District 04 

Fed Aid 
Pgm Code 

Contract 

Totals: 

Location 

Authorized Final Amt: $3,959,119,117 

DescriptionPlan Type Of Work 

Storm Water 

Contractor 
Completed to Date: $2,860,888,770

Resident 
Engineer 

Bid + CCOs 
Comp To date 

This Month 
Work This Month: $104,953,928

Awarded 
Approved %Time 
Est Comp % Work 

Accepted Message 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-3.2/4.6 MONTEREY CNTY, STATE RTE 1, NORTH OF AIS CONSTRUCTION CO JENNIFER WILSON $1,785,000 06/30/08 100%

201130 

05-0R9204 ESALON INSTITUTE & SOUTH OF BIG SUR 

RIVER MULTIPLE LOCATIONS 

CONST DEBRIS RACKS @ 

CULVERTS/EROSION CONT 

CARPENTERIA CA 93013 

(805)684-4344 

6420 VIA REAL, STE 6 

(831)761-7615 

150 WESTRIDGE DR 

WATSONVILLE, CA 95077 

$1,611,922
 $0

06/30/08 
06/16/11 

100%

OVER RUN 
06/16/11 

05-MON-1-7.1/7.3 SEVERE STORMS & ACCOMPANYING HIGH WINSOR CONSTRUCTION INC HENCH, CHARLIE $1,985,000 01/21/10 75%
05-0S9504 SURF CAUSED AN EXISTING ROCK & GABION 

REVETMENTBELOW THE ROADWAY ON RTE 1 

IN MON CNTY TO FAIL. S 

REPAIR FAILED REVETMENT,PLACE 

CAMBRIA, CA 93428 

(805)927-3321 

PO BOX 556 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$1,910,624
 $0

01/21/10 
06/27/11 

96%

201130 
RSP/SLOPE 

05-MON-1-20.9/20.9 SEVERE STORMS/HIGH SURF BEGING WHITAKER CONSTRUCTION GROUP, HENCH, CHARLIE $1,485,000 03/30/10 48%
05-0T6504 01/15/2010 CAUSED AN EXISTG RETAING 

WALL BELOW RTE 1 TO FAIL. CONCRETE 

INC 

2752 CONCRETE COURT 
775 ARLINGTON ST 

CAMBRIA CA 93428 

$480,382
 $0

03/30/10 
08/18/11 

32%

CRIB WALL UNDERMINED AT THE 

REPAIR RETAING WALL @ LIMEKILN CRK 
PASO ROBLES CA 93446 

(805)927-4559 SUSPENDED 

201130 
BRIDGE 

05-MON-1-21.3/21.6 IN MONTEREY COUNTY NEAR LUCIA FROM GOLDEN STATE BRIDGE INC HENCH, CHARLIE $30,880,210 10/01/09 44%
05-0E9604 
ACST-P001-(542)E 

P0-01 5-(2E) 

--() 

0.6 MILE NORTH OF LIMEKILN CREEK 

BRIDGE TO 1.4 MILE SOUTH OF LUCIA 

CONSTRUCT NEW BRIDGE AND ROCK SHED 
MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$13,478,188
 $1,150,174

10/15/09 
04/25/13 

44%

HA23 SWPPP 

05-MON-1-22.5/22.9 STORM CAUSED SLIP OUT BELOW RTE 1 IN JOHN MADONNA CONSTRUCTIONCO HENCH, CHARLIE $2,385,000 02/09/10 42%
05-0T5504 BIG SUR NEAR LUCIA. INSTALL TEMPORARY 

SIGNAL SYSTEM, RECONSTRUCT AND 

STABILIZE ROADWAY 
SAN LUIS OBISPO CA 

PO BOX 5310 

93403 
(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$1,502,200
 $46,818

02/09/10 
11/14/11 

63%

SUSPENDED 
INSTALL TEMP SIGNAL SYSM,RECONST & 

201130 
STABLIZ 

05-MON-1-22.6/22.8 IN MONTEREY COUNTY NEAR LUCIA FROM CONDON JOHNSON AND ASSOCIATES HENCH, CHARLIE $7,999,635 09/16/10 64% 
05-0T5604 
ACST-4723-(004) 

P-4723-(004) 

--() 

1.6 MILES TO 1.8 MILES NORTH OF 

LIMEKILN CREEK BRIDGE 

CONSTRUCT RETAINING WALL 

INC 

OAKLAND CA 94604 

P O BOX 12368 

(805)927-4559

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$4,617,795 
$712,237 

09/23/10 
09/18/12 

58% 

HA23 WPCP (510)636-2100 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-46.8/46.8 HWY 1 AT THE BIG SUR LODGE BIG SUR GRANITE CONSTRUCTION WILSON, JENNIFER $910,000 01/25/10 20%
05-0S9404 PARK CAMPGROUNDS 

PLACE ROCK SLOPE PROTECTION 
WATSONVILLE CA 

PO BOX 720 

95077 

150 WESTRIDGE DR STE 

140 

$171,204
 $12,911

01/25/10 
07/20/11 

19%

WATSONVILLE CA 95077 

201130 
(831)761-7616 

05-MON-1-59.7/59.9 IN MON COUNTY JUST SOUTH OF ROCKY CONDON JOHNSON & ASSOCIATES JENNIFER WILSON $2,485,000 03/17/11 33%
05-1A2704 CREEK BRIDGE 

STABILIZE ROADWAY AND INSTALL 
OAKLAND, CA 94621 

480 ROLAND WAY STE 200 150 WESTRIDGE DR STE 

140 

WATSONVILLE, CA 95077 

$1,000,005
 $0

03/17/11 
06/11/11 

40%

20.20.201 
(831)761-7615 

130 

05-MON-1-72.2/102 IN MONTEREY COUNTY AT VARIOUS LEE WILSON ELECTRIC KESHAVARZI, FRASHAD $672,943 03/26/10 100%
05-0N2604 LOCATIONS FROM 0.1 MI N OF CARMEL 

RIVER BRIDGE TO 0.4 MILE SOUTH OF 

SANTA CRUZ COUNTY LINE 
ARROYO GRANDE, CA 

P.O. BOX 250 

93421 
(831)235-3120 

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$583,239
 $502,350

04/20/10 
06/21/11 
06/30/11 

87%

CONSTRUCT TRANSP. MANAGEMENT SYSTEM 
HB4N WPCP 

05-MON-1-99.9/101.5 IN MONTEREY COUNTY NEAR WATSONVILLE DESILVA GATES CONSTRUCTION WILSON, JENNIFER $12,418,195 10/07/09 41%
05-315924 FROM 0.1 KM SOUTH OF JENSEN ROAD TO 

TRAFTON ROAD UNDERCROSSING 

CONSTRUCT NEW INTERCHANGE 
BURLINGAME CA 94010 

880 MITTEN RD, SUITE B 150 WESTRIDGE DR, STE 

140 

WATSONVILLE CA 95077 

$4,165,844
 $12,990

10/28/09 
10/04/13 

34%

SUSPENDED 

HE11 SWPPP 
(831)761-7615 

05-MON-1-101.4/102 IN MONTEREY COUNTY NEAR WATSONVILLE MIDSTATE BARRIER INC WILSON, JENNIFER $312,442 11/04/10 100%

HB1 

05-0Q6704 
HSNH-P001-(552)E

 P0-01 5-(2E) 

--() 

SWPPP 

FROM TRAFTON ROAD UNDERCROSSING TO 

THE SANTA CRUZ COUNTY LINE 

CONSTRUCT MEDIAN BARRIER 
STOCKTON CA 952130550 

(209)944-9565 

P O BOX 30550 

(831)761-7615

150 WESTRIDGE DR, 

STE140 

WATSONVILLE, CA 95077 

$275,964
 $0

11/17/10 
06/27/11 
06/27/11 

100%

05-MON-1-/0 IN MONTEREY COUNTY FROM FOREST AMERICAN CIVIL CONSTRUCTORS $777,777 03/30/11 0% 
05-0S9804 BOUNDARY VIADUCT TO TEMBLANDERO 

SLOUGH 

WEST COAST INC 

3701 MALLARD DRIVE 

$0 
$0 

04/19/11 
0% 

REPLACE JOINT SEAL & SEAL BRIDGE 
BENICIA CA 94510 

WPCP (707)746-8028 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

05District 

05-MON-68-4.5/15.3 

Fed Aid 

HB1 

Pgm Code 

05-0Q9704 

Contract 

HSST-P068-(019)E 

P0-68 0-(9E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN MONTEREY COUNTY NEAR DEL REY OAKS 

FROM 0.7 MILE WEST OF JOSSELYN CANYON 

ROAD TO 0.5 MILE WEST OF TORRO PARK 

UNDERCROSSING 

Description 

CENTERLINE RUMBLE STRIP 

Type Of Work 

CAL STRIPE INC 

Contractor 

SAN BERNARDINO CA 92410 

(909)884-7170 

375 SOUTH G STREET 

KESHAVARZI, FARSHAD 

Resident 
Engineer 

(831)235-3120 

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$174,871

Bid + CCOs

 $0

Comp To date

 $0

This Month 

11/02/10 

Awarded 

12/03/10 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

05-MON-68-10.8/16.8 
05-0T4204 
ACST-P068-(020)E 

--() 

WPCP 

IN MONTEREY COUNTY NEAR SALINAS 

HMA ON EXISTING ROADBED 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95076 

(831)723-6100 

PO BOX 720 

FARSHAD KESHAVARZI 

(831)235-3120 

1529 HWY 68 

MONTEREY, CA 93940 

$1,216,834
 $40,023
 $40,023

04/12/11 
05/05/11 
07/18/11 

63%

 3%

05-MON-68-15.2/15.8 

HB1 

05-0Q9604 
ACGS-P068-(021)E 

BGP0-68 0-(1E) 

--() 

SWPPP 

IN MONTEREY COUNTY IN MONTEREY FROM 

0.1 MI TO 0.5 MI E OF FAIRGROUND RD 

OC AND NEAR SALINAS FROM 0.5 MI W OF 

TORO PARK UC TO TORO 

CONSTRUCT CONCRETE MEDIAN BARRIER 

TOP GRADE CONSTRUCTION INC 

LIVERMORE CA 94551 

(925)449-5764 

50 CONTRACTORS STREET 

$1,450,249
 $0
 $0

04/12/11 
04/25/11 

0%

 0%

05-MON-68-16.3/0 

HB4N 

05-0C8824 
ACNH-000C-(312) 

--() 

WPCP 

IN MONTEREY AND SAN BENITO COUNTIES 

AT VARIOUS LOCATIONS 

INSTALL CHANGEABLE MESSAGE SIGNS 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92614 

1792 KAISER AVE 

KESHAVARZI, FARSHAD 

(831)235-3120 

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$483,988
 $404,447
 $192,106

06/09/10 
06/22/10 
07/11/11 

86%

 83%

05-MON-68-16.8/21.9 
05-0T2804 

WPCP 

IN MONTEREY COUNTY IN AND NEAR 

SALINAS FROM 0.5 SOUTH OF 

RESERVATION ROAD UNDERCROSSING TO 

WORK STREET 

PLACE MICRO SURFACING ON ROADWAY 

VALLEY SLURRY SEAL COMPANY 

WEST SACRAMENTO CA 95798 

(916)373-1500 

P O BOX 981330 

$779,717
 $0
 $0

05/16/11 
06/03/11 

0%

 0%

05-MON-101-3.1/5.2 

HA26 

05-464104 
ACHS-Q101-(146)E

HGQ1-01 1-(6E) 

--() 

SWPPP 

IN MONTEREY COUNTY NEAR BRADLEY AT 

CAMP ROBERTS SAFETY ROADSIDE REST 

AREA 

REMODEL SAFETY ROADSIDE REST AREAS 

DIANI BUILDING CORP 

SANTA MARIA CA 934565757 

(805)925-9533 

P O BOX 5757 

RICHARDS, TIM 

(805)542-4765

4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

$6,154,822 
$6,237,762 

$0 

09/03/08 
09/26/08 
06/15/11 

0% 

0% 

PLANT EST 

SATIS 

06/30/11 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-101-10.8/12.6 IN MONTEREY COUNTY NEAR BRADLEY FROM SOUZA CONSTRUCTION INC LANG, TIM $557,686 04/01/11 36%

HA22 

05-0R7604 
ACNH-Q101-(193)E 

--() 

SWPPP 

1.1 MILES NORTH OF JOLON ROAD 

UNDERCROSSING TO 2.9 MILES NORTH OF 

JOLON ROAD UNDERCROSSING 

WIDENING INSIDE SHOULDERS WITH HMA 

SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

(805)748-5513 

3230 RIVERSIDE AVE., 

SUITE 130 

PASO ROBLES, CA 93446 

$14,486
 $6,474

04/25/11 
08/01/11 

3%

05-MON-101-42.0/49.7 IN MONTEREY COUNTY NEAR KING CITY CALPORTLAND CONSTRUCTION $3,181,174 04/14/11 0%
05-0T4104 
ACNH-Q101-(197)E 

FROM JOLON ROAD UNDERCROSSING TO 

LAGOMARSINO AVENUE 

P O BOX 1280 $0
 $0

05/04/11 
0%

--()
COLD PLANE AC PAVEMENT AND OVERLAY 

SANTA MARIA CA 93456 

(805)345-3581 

WPCP 

05-MON-101-53.1/53.9 IN MONTEREY COUNTY IN GREENFIELD AT DREAMBUILDER PASTORIUS, BRUCE $359,061 01/13/11 100%
05-0Q5604 VARIOUS LOCATIONS FROM ELM AVENUE 

OVERCROSSING TO WALNUT AVENUE 

OVERCROSSING 

CONSTRUCT CURB RAMPS AND SIDEWALKS 

PLACENTIA CA 92780 

(714)646-3697 

1361 E GARTEN DRIVE 

(831)663-8902 

3075 EXECUTIVE DR 

SALINAS, CA 93907 

$294,758
 $53,434

02/08/11 
06/27/11 

81%

OVER RUN 

HB71 WPCP 

05-MON-101-66.4/0 IN MONTEREY COUNTY NEAR SOLEDAD AT LONE STAR LANDSCAPE INC. PASTORIUS, BRUCE­ $99,649 10/27/09 0%
05-0N8314 SOLEDAD PRISON ROAD OVERCROSSING 

MITIGATION PLANTING PROJECT 
SAN MARTIN CA 

P O BOX 70 

95046 

PRUNEDALE 

3075 EXECUTIVE DR 

$83,107
 $816

12/14/09 
11/13/12 

0%

PRUNEDALE CA 93907 PLANT EST 

WPCP 
(805)610-8432 SATIS 

05-MON-101-85.0/85.8 IN MONTEREY COUNTY IN AND NEAR AIS CONSTRUCTION CO TYLER LAVERING $8,617,343 06/22/10 43%
05-349504 
HP21-6205-(003)E 

62-05 0-(3EH)P 

6205- 013-() 

SALINAS FROM 0.6 MILE SOUTH TO 0.2 

MILE NORTH OF AIRPORT BOULEVARD 

OVERCROSSING 

RECONSTRUCT INTERCHANGE 

CARPINTERIA, CA 93013 

6420 VIA REAL, STE 6 

(831)375-1621 

1529 HWY 68 

MONTEREY, CA 93940 

$3,284,776
 $230,430

07/21/10 
05/15/12 

38%

SUSPENDED 

HE11 SWPPP 

05-MON-101-86.6/87.7 IN MONTEREY COUNTY IN SALINAS ON WATKIN AND BORTOLUSSI INC ABDALLA NAAS $673,789 01/18/11 45% 
05-0R2004 
ACNH-Q101-(191)E 

--() 

ROUTE 101 FROM 0.2 MILES SOUTH OF JCT 

ROUTE 68/101 SEPARATION TO 0.2 MILES 

NORTH OF SHERWOOD DRIV 

HWY PLANTING IRRIGATION GATES GORE 

SAN RAFAEL CA 949014820 

(415)453-4691 

77 LARKSPUR STREET 

(831)663-8902

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$72,785 
$70,895 

02/04/11 
09/28/11 

11% 

HA25 SWPPP 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-101-87.7/89.3 IN MONTEREY COUNTY IN AND NEAR WATKIN & BORTOLUSSI NAAS, ABDALLA $457,392 06/24/09 0%
05-0R2104 SALINAS FROM 0.3 MILE SOUTH OF 

SHERWOOD DRIVE OVERCROSSING TO WEST 

LAUREL DRIVE OVERCROSSING 
SAN RAFAEL CA 94901-4886 

77 LARKSPUR STREET 

(831)663-8902 

3075 EXECUTIVE DRIVE 

SALINAS CA 93907 

$447,491
 $4,051

07/07/09 
07/27/11 

0%

PLANT EST 

HA25 WPCP 
PLANTING AND IRRIGATION SATIS 

05-MON-101-91.2/100.4 IN MONTEREY COUNTY IN AND NEAR GCC/MCM A JV MUTUTWA, PETER $72,497,763 01/25/11 6%
05-0161E4 
NH-Q101-(187)E 

--() 

PRUNEDALE AT VARIOUS LOCATIONS FROM 

0.3 KM NORHT OF LITTLE BEAR CREEK 

UNDERCROSSING TO 0.5 KM NORTH 

CONSTRUCT INTERCHANGES AND 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(805)471-2108 

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$2,366,567
 $1,215,752

02/24/11 
03/13/14 

3%

HE14 SWPPP 

HE14 

05-MON-101-/0 IN MONTEREY COUNTY FROM EAST OF AMLAND CORP LANG, TIM $391,502 01/03/11 29%
05-0S9904 

WPCP 

GARRISON OVERCROSSING TO BORONDA ROAD 

OVERCROSSING 

SEAL BRIDGE DECKS WITH METHACRYLATE 
SAN JOSE CA 95132 

(408)929-3949 

3168 KNIGHTS BRIDGE ROAD 

(805)226-7450 

3230 RIVERSIDE AVE., 

SUITE 130 

PASO ROBLES, CA 93446 

$152,010
 $0

02/15/11 
08/31/11 

39%

05-MON-5723-/0 IN MON CO/SLO CO @ MONTEREY & R BURKE CORP MIKE LEW (PASO ROBLES $235,000 01/31/11 0%
05-0T8404 TEMPLETON MAINTENANCE STATIONS IN 

DIST 05 

INSTALL PREWASH FACILITIES 
SAN LUIS OBISPO, CA 

865 CAPITOLIO WAY 

93401 

FIELD OFFICE) 

3230 RIVERSIDE AVE 

STE 130 

$0
 $0

01/31/11 
05/25/11 

0%

PASO ROBLES, CA 93446 

(805)550-4689 

05-SB-1-22.1/23.2 IN SANTA BARBARA COUNTY NEAR LOMPOC ROCKWOOD GENERAL CONTRACTORS STIMSON, PATRICK $843,815 04/20/11 0%
05-0T2904 COLD PLANE AND OVERLAY WITH HMA INC 

P O BOX 1529 
2053 PREISKER LANE, 

SUITE E 

$0
 $0

05/18/11 
0%

NIPOMO CA 93444 
SANTA MARIA, CA 93454 

WPCP (805)343-7738 
(805)748-6733

05-SB-1-/0 IN SANTA BARBARA COUNTY AT VARIOUS BROUGH CONSTRUCTION INC $504,396 04/26/11 0% 
05-0N6504 LOCATIONS, CONSTRUCT AND UPGRADE 

PEDESTRIAN CURB RAMPS AND SIDEWALKS 

634 PRINTZ ROAD $0 
$0 

05/18/11 
0% 

CONSTRUCT CURB RAMPS 
ARROYO GRANDE CA 93420 

(805)489-7779 

HB71 WPCP 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-1-/0 IN SANTA BARBARA COUNTY ON ROUTES 1, TRUESDELL CORPORATION OF ALAN HAAG $514,034 01/18/11 100%
05-0S8604 101, 135, 154, 217 AND 246 AT VARIOUS 

LOCATIONS. 25 BRIDGES 

CALIFORNIA INC 

1310 W 23RD STREET 
35 S. LA PATERA LANE, 

STE E 

$464,172
 $0

02/08/11 
05/27/11 
05/27/11 

100%

WPCP 

_________________________________ 

REPLACE JOINT SEALS AND SEAL BRIDGE 
TEMPE AZ 85282 

(602)437-1711 
(805)692-6759 

GOLETA, CA 93117 COMPLETED 

05-SB-101-.3/7.5 IN SANTA BARBARA COUNTY IN AND NEAR AMERICA WEST LANDSCAPE INC CURTIS JOHNSON, R.E. $1,753,944 08/31/09 0%

HA25 

05-462504 
ACNH-Q101-(143)E 

--() 

SWPPP 

CARPINTERIA AT VARIOUS LOCATIONS 

RESTORE HIGHWAY PLANTING 
CHINO CA 91710 

(909)393-6300 

15086 LA PALMA DRIVE 

(805)748-5218 

22 N. MILPAS ST., STE 

H 

SANTA BARBARA CA 93103 

$1,562,649
 $5,091

09/15/09 
11/15/13 

0%

PLANT EST 

SATIS 

05-SB-101-9.7/10.6 IN SANTA BARBARA COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY $198,599 05/25/11 0%
05-0T3204 SANTA BARBARA FROM SAN YSIDRO ROAD 

OVERCROSSING TO OLIVE MILL ROAD SB 

P O BOX 50085 $0
 $0

06/09/11 
0%

OFF RAMP 
WATSONVILLE CA 95076 

COLD PLANE RAMPS AND REPAVE 
(831)724-1011 

WPCP 

05-SB-101-10.8/12.8 IN SANTA BARBARA COUNTY IN SANTA SECURITY PAVING COMPANY, INC. KAUSI AMUTH $51,705,907 04/02/08 78%
05-447804 BARBARA FROM 0.4 KM WEST OF OLIVE 

MILL ROAD OVERCROSSING TO THE MILPAS 

P O BOX 1489 SUN VALLEY CA 

91353 LIC. 116307 
22 NORTH MILPAS 

STREET SUITE F 

$47,048,691
 $658,918

04/28/08 
02/15/12 

91%

STREET UNDERCROSSING SANTA BARBARA CA 93103 

HB4C SWPPP 
RECONSTRUCT TWO INTERCHANGES (805)610-8215 

(818)767-8418 

05-SB-101-10.8/12.8 IN SANTA BARBARA COUNTY IN SANTA CLEAN CUT LANDSCAPE CURTIS JOHNSON, R.E. $1,118,250 06/16/10 57%
05-447814 

SWPPP 

BARBARA FROM 0.3 MILE WEST OF OLIVE 

MILL ROAD OVERCROSSING TO MILPAS 

STREET UNDERCROSSING 

PLANTING AND IRRIGATION 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(805)884-9459 

22 N MILPAS ST STE 

F,G & H 

SANTA BARBARA, CA 93103 

$373,535
 $144,591

07/15/10 
11/12/14 

36%

05-SB-101-12.7/20.9 IN SANTA BARBARA COUNTY IN AND NEAR GEORGE REED INC ALAN HAAG- MICHAEL $5,841,735 05/25/10 90% 
05-0S6104 
ACHN-Q101-(174)E 

SANTA BARBARA FROM MILPAS STREET 

UNDERCROSSING TO MARIA YGNACIO CREEK 

P O BOX 4760 MORTENSEN $6,089,217 
$1,012,781 

06/15/10 
07/01/11 

98% 

--() 
BRIDGE 

MODESTO CA 95352 

WPCP 
PLACE HOT MIX ASPHALT 

(209)523-0734 
(805)692-6759
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-SB-101-19.6/25.3 IN SANTA BARBARA COUNTY IN AND NEAR VALLEYCREST LANDSCAPE JOHNSON, CURTIS $2,657,301 09/21/07 0%
05-0G7704 
ACNH-Q101-(130)E 

GOLETA AT VARIOUS LOCATIONS FROM 0.8 

KM EAST OF TURNPIKE ROAD OC TO 0.8 KM 

DEVELOPMENT INC 

10855 BUSINESS CENTER DR STE 
22 N. MILPAS ST., STE 

G 

$2,543,944
 $3,970

10/11/07 
04/12/12 

0%

HA25 

--()

SWPPP 

WEST OF GLEN ANNIE 

HIGHWAY PLANTING AND IRRIGATION 
CYPRESS CA 90630 

(714)546-7975 
(805)884-9459 

SANTA BARBARA CA 93103 PLANT EST 

SATIS 

05-SB-101-26.5/27.1 IN SANTA BARBARA COUNTY IN THE CITY SHASTA CONSTRUCTORS INC DAVID BALLENTINE, R.E. $7,642,756 12/22/09 96%
05-0M14U4 
NHBR-Q101-(156)E 

OF GOLETA AT THE HOLLISTER AVENUE 

OVERCROSSING 

PO BOX 491539 35 S. LA PATERA LANE, 

STE E 

$5,861,221
 $212,369

01/19/10 
07/07/11 

76%

 Q1-01 1-(6EB)R 
REPLACE EXISTING BRIDGES 

REDDING CA 96049 
GOLETA CA 93117 

HE11 

6205- 019-() 

SWPPP 

(530)365-3930 
(805)748-1087 

HE11 

05-SB-101-36.0/46.2 IN SANTA BARBARA COUNTY NEAR GAVIOTA GRANITE CONSTRUCTION COMPANY $5,526,633 06/08/11 0%
05-0T7204 
ACNH-Q101-(200)E 

FROM 0.6 MILE EAST OF REFUGIO 

UNCERCROSSING TO 1.0 MILE SOUTH OF 

P O BOX 50085 $0
 $0

06/24/11 
0%

--() 
GAVIOTA TUNNEL 

WATSONVILLE CA 950775085 

COLD PLANE AND PLACE HOT MIX 
(831)724-1011 

WPCP 

05-SB-101-46.1/52.3 IN SANTA BARBARA COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY BALLENTINE, DAVID $3,995,283 04/19/11 13%
05-0T6104 GAVIOT FROM 0.9 MILE SOUTH OF 

GAVIOTA TUNNEL TO 0.1 MILE NORTH OF 

P O BOX 50085 270 E HWY 246 SUITE 

203 BOX 10 

$250,075
 $250,075

05/05/11 
08/16/11 

6%

OLD COAST HIGHWAY 
WATSONVILLE CA 950775805 

BUELLTON CA 93427 

WPCP 
COLD PLANE AC PAVEMENT 

(831)724-1011 
(805)688-5920 

05-SB-101-65.0/84.1 IN SANTA BARBARA COUNTY NEAR LOS CALPORTLAND CONSTRUCTION STIMSON, PATRICK $8,987,456 05/25/11 0%
05-0T7304 
ACNH-Q101-(199)E 

ALAMOS FROM 2.4 MILES SOUTH OF SAN 

ANTONIO CREEK BRIDGE TO 0.2 MILE 

P O BOX 1280 2053 PREISKER LANE, 

SUITE E 

$0
 $0

06/09/11 
0%

--() 

WPCP 

SOUTH OF SANTA MARIA WAY UND 

HMA (OPEN GRADED) OVERLAY 

SANTA MARIA CA 93456 

(805)345-3581 
(805)748-6733 

SANTA, MARIA, CA 93454 

05-SB-101-82.1/84.3 IN SANTA BARBARA COUNTY NEAR SANTA GRANITE CONSTRUCTION COMPANY BEECH, BARRY $1,373,294 03/15/10 0% 
05-0Q6504 
ACHS-Q101-(163)E 

MARIA FROM CLARK AVENUE OVERCROSSING 

TO SOUTH SANTA MARIA UNDERCROSSING 

585 WEST BEACH STREET 2053 PREISKER LANE, 

SUITE E 

$1,428,614 
$364 

04/08/10 
08/31/11 

0% 

HB1 

G Q1-01 1-(3E) 

--() 

SWPPP 

CONSTRUCT MEDIAN BARRIER 
WATSONVILLE CA 95076 

(831)724-1011 
(805)347-1965

SANTA MARIA CA 93454 PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 05 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-101-/.9 
05-0T3904 

WPCP 

IN SANTA BARBARA COUNTY IN AND NEAR 

CARPINTERIA FROM VENTURA COUNTY LINE 

TO 0.3 MILE NORTH OF ROUTE 150 /101 

SEPARATION 

GRIND CONCRETE PAVEMENT 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

$854,809
 $0
 $0

04/14/11 
05/04/11 

0%

 0%

05-SB-154-22.9/23.1 

HB1 

05-0P9104 
ARRA-P154-(018)E

 P1-54 0-(8E) 

--() 

WPCP 

IN SANTA BARBARA COUNTY ABOUT 9.0 

MILES WEST OF SANTA BARBARA AT COLD 

SPRING CANYON BRIDGE 

CONSTRUCT BRIDGE BARRIER 

BUGLER CONSTRUCTION 

PLEASANTON CA 94588 

(925)416-0700 

CURTIS JOHNSON, R.E. 

(805)884-9459 

4847 HOPYARD ROAD STE 4 NO 39 22 N. MILPAS ST., 

SUITE E 

SANTA BARBARA CA 93103 

$720,496
 $228,825
 $42,000

03/24/10 
04/15/10 
12/31/11 

47%

 32%

SUSPENDED 

05-SB-166-.5/5.6 

HB1 

05-0T0304 

WPCP 

IN SANTA BARBARA COUNTY NEAR 

GUADALUPE FROM 0.4 MILE WEST OF 

SIMAS STREET TO 0.8 MILES EAST OF 

BLACK ROAD 

CONSTRUCT SHOULDER RUMBLE STRIPS 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

STIMSON, PATRICK 

(805)748-6733

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$191,003
 $175,370

 $0

02/10/11 
02/24/11 
05/24/11 

100%

 100%

COMPLETED 
05/24/11 

05-SB-225-/4.6 
05-0T3404 

WPCP 

IN SANTA BARBARA COUNTY IN AND NEAR 

SANTA BARBARA FROM LAS POSITAS 

OVERHEAD TO CASTILLO STREET 

UNDERCROSSING 

OVERLAY ASPHALT CONCRETE PAVEMENT 

INTERMOUNTAIN SLURRY SEAL INC 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

$638,922
 $0
 $0

05/12/11 
05/27/11 

0%

 0%

05-SB-246-26.3/28.6 
05-0T3504 

WPCP 

IN SANTA BARBARA COUNTY IN AND NEAR 

BUELLTON FROM JUNCTION ROUTE 101/246 

SEPARATION TO BUELLFLAT ROCK ROAD 

COLD PLANE AC PAVEMENT PLACE HMA 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

$1,083,481
 $0
 $0

04/26/11 
05/17/11 

0%

 0%

05-SBT-25-28.2/32 
05-0T3604 

WPCP 

IN SAN BENITO COUNTY ABOUT 20 MILES 

SOUTH OF HOLLISTER FROM WILLOW CREEK 

BRIDGE TO 2.0 MILES NORTH_OF SAN 

BENITO RIVER BRIDGE 

COLD IN PLACE RECYCLING AND OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

$1,164,577 
$0 
$0 

04/26/11 
05/17/11 

0% 

0% 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SBT-156-3.0/18.4 IN SAN BENITO COUNTY IN AND NEAR SAN GRANITE CONSTRUCTION ABDALLA NAAS $501,300 07/01/10 38%
05-0S3904 
ACHS-P156-(117)E 

P1-56 1-(7E)

--() 

JUAN BAUTISTA FROM THE ALAMEDA TO SAN 

BENITO/SANTA CLARA COUNTY LINE 

PLACE CENTERLINE RUMBLE STRIP 
WATSONVILLE, CA 

P.O. BOX 50085 

95077 
(831)663-8902 

3075 EXECUTIVE DRIVE 

PRUNEDALE, CA 93907 

$351,820
 $351,820

07/22/10 
08/09/11 

70%

HB1 WPCP 

05-SCR-1-15.3/17.1 IN SANTA CRUZ CO IN SANTA CRUZ ON RTE WATKIN & BORTOLUSSI INC BERTHA ROMAN $748,998 02/11/10 0%
05-129114 1 FROM LA FONDA AVE OC TO RTE 1/17 

SEPARATION AND ON RTE 17 FROM ROUTE 

1/17 SEPARATION TO PA 
SAN RAFAEL CA 94901 

77 LARKSPUR ST 

(831)427-4706 

140 DUBOIS ST SUITE E 

SANTA CRUZ CA 95060 

$624,816
 $10,217

03/04/10 
10/11/13 

0%

PLANT EST 

HE11 SWPPP 
HIGHWAY PLANTING SATIS 

05-SCR-1-17.5/20.2 IN SANTA CRUZ COUNTY IN SANTA CRUZ INTERMOUNTAIN SLURRY SEAL $634,953 05/12/11 0%
05-0T3704 FROM SAN LORENZO RIVER BRIDGE TO 0.1 

MILE NORTH OF WESTERN STREET 

P O BOX 50085 $0
 $0

05/27/11 
0%

COLD PLANE AND PLACE HOT MIX 
WATSONVILLE CA 950775085 

(831)724-1011 

WPCP 

05-SCR-9-/.6 IN SANTA CRUZ COUNTY IN SANTA CRUZ PAVEX CONSTRUCTION DIVISION $292,689 05/12/11 0%
05-0S0804 FROM ROUTE 1 TO 0.1 MILE NORTH OF 

VERNON STREET 

120 GRANITE ROCK WAY $0
 $0

06/07/11 
0%

COLD PLANE AND PLACE HMA 
SAN JOSE CA 95136 

(408)574-1400 

WPCP 

05-SCR-17-6.0/12.6 IN SANTA CRUZ CO IN AND NEAR SCOTTS KLM CONSTRUCTION INC. PATRICK DUSSELL $5,535,603 11/25/09 37%

HB1 

05-0L70U4 
HSST-P017-(103)E 

P0-17 1-(3E) 

--() 

SWPPP 

VALLEY AT VARIOUS LOCATIONS FROM 

SANTAS VILLAGE ROAD TO THE SANTA 

CLARA COUNTY LINE 

UPGRADE GUARDRAIL / CRASH CUSHIONS 

PUYAPPUP WA 98375 

15406 MERIDIAN E SUITE 200 

(831)427-4706 

140 DUBOISE ST SUITE 

"E 

SANTA CRUZ CA 95060 

$1,717,420
 $0

12/22/09 
02/17/11 

31%

05-SCR-17-6.1/6.6 IN SANTA CRUZ COUNTY NEAR SCOTTS GORDON N BALL INC DUSSELL, PATRICK $3,009,007 01/11/11 11% 
05-0G4004 
ACHS-P017-(104)E

PGP0-17 1-(4E) 

--() 

VALLEY FROM 0.3 MILE NORTH OF SANTAS 

VILLAGE ROAD TO CRESCENT DRIVE 

CONSTRUCT CONCRETE BARRIER 
ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

(831)427-4706

140 DU BOIS ST STE E 

SANTA CRUZ 

$1,324,103 
$530,283 

01/25/11 
01/31/12 

44% 

HB1 SWPPP 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 69 

Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SCR-17-7.0/7.3 IN SANTA CRUZ COUNTY NEAR SCOTTS HSR INC. PATRICK DUSSELL $1,554,425 03/20/09 51%
05-0P8104 
ACHS-P017-(102)E 

VALLEY FROM 0.1 MILE SOUTH OF WEST 

VINEHILL ROAD TO 0.1 MI SOUTH OF 

530 ALDO AVE. $1,489,243
 $0

05/14/09 
04/09/10 

93%

P P0-17 1-(2E) 

--() 
VINEHILL ROAD 

CONSTRUCT SOLDIER PILE WALL 

SANTA CLARA CA 95054 
(831)427-4706 

HB1 SWPPP 

05-SLO-1-30.1/34.5 IN SAN LUIS OBISPO COUNTY IN AND NEAR LIGHTNING FENCE COMPANY INC $319,300 04/25/11 0%
05-0R6204 MORRO BAY FROM ROUTE 1/41 SEPARATION 

TO 24TH STREET 

15540 EL CAMINO ENTRADA $0
 $0

06/03/11 
0%

REPLACE CHAIN LINK FENCE 
POWAY CA 92064 

(858)679-6524 

WPCP 

05-SLO-1-73.0/74.3 MARCH 27, 2011 LANDSLIDE OCCURRED RTE WINSOR CONSTRUCTION INC CHARLIE HENCH $4,885,000 03/30/11 44%
05-1A4904 01 NEAR ALDER CREEK & SEVERAL 

LOCATIONS IN MONTEREY CNTY & SLO CNTY 

REPAIR SLIDE DAMAGE 
CAMBRIA, CA 93428 

1022 SAN SIMEON CREEK RD 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$569,762
 $569,762

03/30/11 
09/23/11 

12%

20.20.201 

130 

05-SLO-41-16.0/18.1 IN SAN LUIS OBISPO COUNTY IN AND NEAR VALLEY SLURRY SEAL COMPANY LEW, MIKE $243,026 05/12/11 0%
05-0T3804 

WPCP 

ATASCADERO FROM 0.1 MILE EAST OF EL 

CAMINO REAL TO 0.2 MILE EAST OF 

CRESTON EUREKA ROAD 

MICRO-SURFACING 

WEST SACRAMENTO CA 95798 

(916)373-1500 

P O BOX 980430 

(805)550-4689 

3230 RIVERSIDE 

AVE.,SUITE 130 

PASO ROBLES, CA 93423 

$0
 $0

05/27/11 
07/25/11 

0%

05-SLO-41-20.7/20.8 IN SAN LUIS OBISPO COUNTY NEAR SOUZA CONSTRUCTION INC LANG, TIM $659,621 06/17/10 56%

HB1 

05-0P7504 
ACHS-S041-(116)E 

P S0-41 1-(6E) 

--() 

SWPPP 

ATASCADERO AT 0.2 MILE EAST OF 

HOMESTEAD ROAD 

REALIGN ROADWAY 

SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

(805)226-7450 

3230 RIVERSIDE AVE., 

SUITE #130 

PASO ROBLES CA 93446 

$670,556
 $1,056

07/01/10 
01/27/12 

98%

05-SLO-46-32.1/36.7 IN SAN LUIS OBISOP COUNTY IN AND NEAR ELITE LANDSCAPING INC RICHARDS, TIM $392,188 12/07/10 0% 

HE13 

05-330744 
NH-P046-(046)E 

--() 

WPCP 

PASO ROBLES FROM AIRPORT ROAD TO 0.5 

MILE WEST OF GENESEO ROAD 

PERFORM HIGHWAY PLANTING AND 
CLOVIS CA 93612 

(559)292-7760 

2972 LARKIN AVENUE 

(805)542-4765

4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$0 
$0 

02/07/11 
08/01/14 

0% 

SUSPENDED 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-SLO-46-32.2/37.2 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPACH CONSTRUCTION COMPANY RAMON HOPKINS $32,951,815 01/10/08 0%

HE13 

05-330714 
HPLU-6205-(010)H 

1620-5 01-(L ) 

05 0-12-() 

SWPPP 

PASO ROBLES FROM AIRPORT ROAD TO 

GENESEO ROAD 

CONVERT 2-LANE HWY TO 4 LANES 
PISMO BEACH CA 93448 

P O BOX 2210 

(805)226-9217 

3230 RIVERSIDE 

AVENUE, SUITE 130 

PASO ROBLES CA 93446 

$32,239,279
 $955,032

02/08/08 
07/02/11 

0%

PLANT EST 

SATIS 

HE13 

05-SLO-46-36.6/41.2 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY HOPKINS, RAMON L. $47,168,405 10/25/10 13%
05-330724 
ACST-P046-(043)E 

PASO ROBLES FROM 0.5 MILE WEST OF 

GENESEO ROAD TO 0.6 MILE EAST OF 

INC 

P O BOX 2210 
102 WHITLEY GARDENS 

DRIVE 

$7,951,647
 $1,784,318

11/05/10 
12/04/13 

17%

 P0-46 0-(3EH)P
ALMOND DRIVE PASO ROBLES CA 93446 

HE13 

6205- 015-() 

SWPPP 
WIDEN HIGHWAY TO FOUR LANES 

PISMO BEACH CA 93448 

(805)473-3016 
(805)226-9983 

HE13 

05-SLO-46-45.8/48.3 IN SAN LUIS OBISPO COUNTY NEAR SOUZA CONSTRUCTION INC LEW, MIKE $426,751 02/25/11 23%
05-0T3104 SHANDON FROM 0.3 MILE EAST OF 

MCMILLAN CANYON ROAD TO CHOLAME 
SAN LUIS OBISPO CA 
P O BOX 3810 3230 RIVERSIDE AVE, 

SUITE 130 

$369,139
 $365,054

03/17/11 
07/21/11 

85%

WPCP 

CREEK BRIDGE 

RESURFACE EXISTING ROADBED 

934033810 

(805)546-8288 
(805)550-4689 

PASO ROBLES, CA 93446 SUSPENDED 

05-SLO-46-49.5/0 IN SAN LUIS OBISPO CO NEAR SHANDON AT SPECIALTY CONSTRUCTION INC RICHARDS, TIM $3,044,882 07/29/09 0%
05-0F7104 
SARR-P046-(042)E 

THE SHANDON SAFETY ROADSIDE REST AREA 

REHABILITATE ROADSIDE REST AREA 

645 CLARION COURT 4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

$3,066,041
 $1,729

08/12/09 
02/27/12 

0%

HA26 

P0-46 0-(2E) 

--() 

SWPPP 

SAN LUIS OBISPO CA 93401 

(805)543-1706 
(805)542-4765 PLANT EST 

SATIS 

05-SLO-101-7.6/16.5 IN SAN LUIS OBISPO COUNTY IN AND NEAR CALPORTLAND CONSTRUCTION BEECH, BARRY $7,400,528 10/12/10 42%
05-0N0604 
ACNH-Q101-(177)E 

ARROYO GRANDE AND PISMO BEACH FROM 

LOS BERROS UNDERCROSSING TO PISMO 

P O BOX 1280 2053 PREISKER LANE, 

SUITE E 

$3,092,094
 $1,391,082

10/26/10 
09/28/11 

42%

--() 
CREEK BRIDGE 

SANTA MARIA CA 93456 
SANTA MARIA CA 93454 

HA22 WPCP 
PLACE HOT MIX ASPHALT 

(805)345-3581 
(805)347-1965 

05-SLO-101-13.2/18.3 IN SAN LUIS OBISPO COUNTY NEAR PISMO R G W CONSTRUCTION INC LEW, MIKE $6,282,740 10/01/08 0% 

HB4N 

05-485624 

SWPPP 

BEACH AT VARIOUS LOCATIONS FROM 0.2 

KM N OF ROUTE 227 TO 0.2 KM S OF 

ROUTE 101/1 SEPARATION 

CONSTRUCT RETAINING WALLS 

LIVERMORE CA 94551 

(925)606-2400 

P O BOX 2910 

(805)348-3105

 $6,335,645 
$1,480 

10/15/08 
07/12/11 

0% 

PLANT EST 

SATIS 

06/30/11 

HB4N 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11
 

District 05 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-101-35.7/46.3 

HA22 

05-0G0304 
SARR-Q101-(159)N 

Q1-01 1-(9N) 

--() 

SWPPP 

IN SAN LUIS OBISPO COUNTY IN AND NEAR 

ATASCADERO FROM CUESTA GRADE OVERHEAD 

TO 0.2 MI SOUTH OF 101/41 SEPARATION 

HIGHWAY REHABILITATION 

PAPICH CONSTRUCTION COMPANY 

INC 

PISMO BEACH CA 93448 

(805)473-3016 

P O BOX 2210 

SILVA, RICK 

(805)226-8279 

3230 RIVERSIDE AVE., 

SUITE 130 

PASO ROBLES CA 93446 

$27,578,557
 $13,936,527

 $781,023

12/31/09 
01/19/10 
05/17/12 

48%

 50%

05-SLO-101-46.1/50.8 

HA22 

05-0N0504 
ACNH-Q101-(176)E 

NHQ1-01 1-(6 )E

--() 

WPCP 

IN SAN LUIS OBISPO COUNTY IN 

ATASCADERO AND TEMPLETON 

PLACE HOT MIX ASPHALT 

PAPICH CONSTRUCTION COMPANY 

INC 

PISMO BEACH CA 93448 

(805)473-3016 

P O BOX 2210 

LEW, MIKE 

(805)550-4689 

3230 RIVERSIDE AVE, 

#130 

PASO ROBLES, CA 93446 

$3,767,336
 $1,251,986
 $1,000,506

10/12/10 
10/26/10 
08/23/11 

40%

 33%

05-SLO-101-55.8/57.9 

HB1 

05-0Q6404 
HSNH-Q101-(190)E 

Q1-01 1-(0E) 

--() 

SWPPP 

IN SAN LUIS OBISPO COUNTY IN PASO 

ROBLES FROM SOUTH PASO ROBLES 

OVERHEAD TO NORTH JUNCTION ROUTE 

101/46 SEPARATION 

CONSTRUCT MEDIAN BARRIER 

CALPORTLAND CONSTRUCTION 

SANTA MARIA CA 93456 

(805)345-3420 

P O BOX 1280 

LANG, TIM 

(805)226-7450 

3230 RIVERSIDE AVE., 

SUITE 130 

PASO ROBLES, CA 93446 

$2,353,398
 $1,015,735
 $481,743

01/06/11 
01/24/11 
09/05/12 

12%

 43%

05-SLO-101-63.5/69.3 

HA22 

05-0S3804 
ACNH-Q101-(198)E

--() 

WPCP 

IN SAN LUIS OBISPO AND MONTEREY 

COUNTIES AT AND NEAR SAN MIGUEL FROM 

SAN MARCOS CREEK BRIDGE TO 0.1 MILE 

SOUTH OF EAST GARRISON 

GRIND AND REPLACE SHOULDERS 

CALPORTLAND CONSTRUCTION 

SANTA MARIA CA 93456 

(805)345-3581 

P O BOX 1280 

LANG, TIM 

(805)226-7450 

3230 RIVERSIDE AVE, 

SUITE 130 

PASO ROBLES, CA 93446 

$904,869
 $0
 $0

05/27/11 
06/10/11 
08/22/11 

0%

 0%

05-SLO-5530-/0 
05-0AA024 

IN SAN LUIS OBISPO AT THE DISTRICT 5 

MAIN OFFICE AT 50 HIQUERA STREET 

INSTALLATION OF PHOTOVOLTAIC PANELS 

S H E ENGINEERING & 

CONSTRUCTION INC 

18645 SHERMAN WAY SUITE 101 

ANTHONY DE ANDA 

1559 EL CAMINO REAL 

$365,000 
$5,110 
$5,110 

03/14/11 
03/28/11 
12/31/11 

0% 

1% 

INSTALL PHOTOVOLTAIC PANELS 
RESEDA CA 91335 

(805)549-3733

(818)995-2159 

Totals: Authorized Final Amt: $409,764,123 Completed to Date: $185,232,816 Work This Month: $14,811,833
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-5-1.7/62.2 IN FRESNO COUNTY AT VARIOUS BRIDGES VICTORY ENGINEERS INC DADAWALLA, DIN $498,822 05/04/11 0%
06-0G4604 ON ROUTES 5 AND 33. FRE-5-1.7/62.2, 

FRE-33-R39.8 

SEAL BRIDGE DESKS AND REPLACE SEALS 
MADERA CA 93636 

(559)439-7700 

10266 HIGHWAY 41 

(559)243-3877 

3240 N MILLBROOK ST 

FRESNO, CA 93726 

$0
 $0

05/27/11 
0%

WPCP 

06-FRE-41-1.0/3 IN FRESNO COUNTY ABOUT 8 MILES NORTH FLATIRON WEST INC HADDADIN, HAIDAR $1,105,773 03/07/11 53%

HA22 

06-0H0004 
ER-4313-(004)E 

--() 

WPCP 

OF LEMOORE FROM LAGUNA AVNUE TO 0.04 

MILE SOUTH OF HARLAN STREET 

HOT MIX ASPHALT OVERLAY 
BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR ROAD 

(559)243-3599 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$1,103,739
 $758,610

03/28/11 
07/28/11 

97%

06-FRE-41-20.0/33.3 IN FRESNO COUNTY AT VARIOUS LOCATIONS FRANK MEDINA ALAN VONG $884,450 03/28/11 20%
06-0E0104 
ACHS- P04-(118)E 

G P0-4 1-(8E)

--() 

CONSTRUCT METAL BEAM GUARD RAIL 

OROVILLE CA 95966 

(530)743-0744 

10096 AHART ROAD 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$355,397
 $185,644

04/27/11 
11/03/11 

40%

HB1 WPCP 

06-FRE-41-21.1/30.4 IN FRESNO AND MADERA COUNTIES IN & PERSE CONSTRUCTION COMPANY WOLFE, CATHERINE $609,212 01/04/11 68%
06-0K4104 NEAR FRESNO AT VARIOUS LOCATIONS 

SEAL BRIDGE DECKS WITH METHACRYLATE 
AZUSA CA 91702 

982 WEST 10TH STREET 3240 N. MILLBROOK 

AVENUE 

$337,055
 $113,528

02/02/11 
07/20/11 

55%

HM1 WPCP 

(626)815-3901 
(559)999-5733 

FRESNO, CA 93726 

06-FRE-41-25.3/26.5 IN FRESNO COUNTY IN FRESNO AT GRANITE CONSTRUCTION HADDADIN, HAIDAR $1,831,935 07/31/09 0%

HB4N 

06-432104 
SARR-P041-(110)E 

P0-41 1-(0E) 

--() 

SWPPP 

MCKINLEY AVENUE UNDERCROSSING AND 

FROM PRINCETON AVENUE UNDERCROSSING 

TO 0.1 MI NORTH OF SHIELDS AVE 

WIDEN RAMPS 

FRESNO CA 93706 

2716 GRANITE COURT 

(559)243-3599 

3240 N. MILLBROOK 

AVENUE 

FRESNO CA 93726 

$1,864,640
 $0

08/12/09 
06/17/11 

0%

PLANT EST 

SATIS 

06/23/11 

06-FRE-41-27.6/29.8 IN FRESNO COUNTY IN FRESNO AT VARIOUS GRANITE CONSTRUCTION COMPANY MARK MENGONI $5,753,357 04/20/10 100% 
06-0E9704 
NH-P041-(111)E 

--() 

LOCATIONS FROM ASHLAN AVENUE 

OVERCROSING TO 0.2 MILE NORTH OF 

BULLARD AVENUE OC 
WATSONVILLE CA 

P O BOX 50085 

95077-5085 
(559)243-3543

3240 N. MILLBROOK 

FRESNO CA 93726-5866 

$5,523,948 
$52,026 

05/12/10 
06/21/11 

95% 

INSTALL RAMP METERS 
HB4N SWPPP 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

06District 

06-FRE-41-29.8/30.4 

Fed Aid 
Pgm Code 

06-447704 

Contract 

NH-P041-(114)E 

--()

Location 
Storm Water 
Plan 

IN FRESNO COUNTY FROM 0.3 MI NORTH OF 

BULLARD AVENUE OVERCROSSING TO 

HERNDON AVENUE UNDERCROSSING 

Description 

WIDEN OFF RAMP 

Type Of Work 

VIKING CO. 

Contractor 

RANCHO CARDOVA CA 

P O BOX 

95741 

MARK MENGONI 

Resident 
Engineer 

(559)243-3543 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$3,575,644

Bid + CCOs

 $2,677,234

Comp To date

 $47,404

This Month 

03/30/10 

Awarded 

04/21/10 

Approved 

07/07/11 

Est Comp
Accepted 

94%

%Time

 75%

% Work 
Message 

HB4N SWPPP 

06-FRE-41-30.7/31.7 
06-0A4904 
SARR-P041-(115)E 

P0-41 1-(5E)

--() 

SWPPP 

IN FRESNO COUNTY FROM 0.3 MILE NORTH 

OF HERNDON AVENUE UNDERCROSSING TO 

FRIANT ROAD UNDERCROSSING 

PLANTING AND IRRIGATION 

ELITE LANDSCAPING 

CLOVIS CA 93612 

2972 LARKIN 

VONG, ALAN 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$618,638
 $574,914

 $1,310

05/24/10 
06/25/10 
11/19/13 

25%

 91%

06-FRE-43-/9.3 

HA22 

06-459904 
ACST-P043-(037)E 

P0-43 0-(7E) 

--() 

WPCP 

IN FRESNO COUNTY NEAR SELMA FROM 

KINGS/FRESNO COUNTY LINE TO ROUTE 99 

REHABILITATE PAVEMENT WITH COLD IN 

EMMETTS EXCAVATION INC 

CLOVIS CA 93611 

(559)299-1250 

1477 MENLO AVENUE 

SHERRILL, OSCAR 

(559)243-3812 

3240 N. MILLBROOK AVE 

FRESNO, CA 93726-5866 

$4,556,840
 $2,367,931
 $2,367,931

12/09/10 
12/30/10 
09/16/11 

21%

 52%

06-FRE-99-1.0/7.4 

HE13 

06-350714 

SWPPP 

IN FRESNO CO IN AND NEAR KINGSBURG 

AND SELMA FROM ROUTE 99/201 

SEPARATION TO NORTH OF FLORAL AVENUE 

UNDERCROSSING 

PERFORM HIGHWAY PLANTING 

WATKIN & BORTOLUSSSI INC 

SAN RAFAEL CA 94901 

77 LARKSPUR STREET 

VONG, ALAN 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$495,692
 $350,062

 $3,815

12/23/09 
01/19/10 
08/09/13 

34%

 70%

06-FRE-99-4.9/0 
06-0L6204 

IN FRESNO COUNTY IN SELMA AT MCCALL 

AVENUE UNDERCROSSING 

REPAIR AND RELINE CULVERTS 

S A K CONSTRUCTION OF CA LP 

O FALLON MO 63366 

864 HOFF ROAD 

$317,810
 $0
 $0

05/26/11 
06/10/11 

0%

 0%

HM2 WPCP 

(636)379-2350 

06-FRE-99-7.3/11.1 

HA22 

06-458704 
NH-P099-(535)E 

--() 

WPCP 

IN FRESNO COUNTY IN AND NEAR SELMA 

AND FOWLER FROM 0.6 MILE NORTH OF THE 

FLORAL AVENUE UNDERCROSSING TO MERCED 

STREET UNDERCROSSIN 

CONSTRUCT PCCP PANEL REPLACEMENT 

TEICHERT CONSTRUCTION 

FOWLER CA 936250520 

(559)813-3100 

P O BOX 520 

VONG, ALAN 

(559)243-3856

3440 N. MILLBROOK 

AVE. 

FRESNO, CA 93726 

$3,335,664 
$2,087,475 
$1,479,255 

02/02/11 
02/15/11 
10/21/11 

32% 

61% 
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Statement of Ongoing Contracts as of 06/20/11	
07/05/11 

District 06 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

06-FRE-99-10.7/15.9 IN FRESNO COUNTY IN AND NEAR FOWLER WATKINS AND BORTOLUSSI, INC. ABOUZEDAN, RAAID $764,163 08/27/07 100%

06-420314 $751,522 10/03/07
FROM 0.7 KM SOUTH OF MERCED STREET 77 LARKSPUR STREET
 3240 N. MILLBROOK	 100%


$0 05/25/11

UNDERCROSSING TO 0.5 KM NORTH OF
 AVENUE
 05/31/11
SAN RAFAEL CA 94903

CLOVIS AVENUE UNDERCROSSIN
 FRESNO CA 93726	 PLANT EST
 
PLANTING AND IRRIGATION (559)243-3598 SATIS


HA22 SWPPP
 

06-FRE-99-15.9/23.9	 IN FRESNO COUNTY IN FRESNO AT VARIOUS ARTHURS CONTRACTING INC $916,830 03/07/11 0%


LOCATIONS FROM CENTRAL AVENUE P O BOX 2690
06-0G9604	 $0 03/22/11
 
0%


ACNH-P099-(542)E	 $0

OVERCROSSING TO MCKINLEY AVENUE
 

--() ATASCADERO CA 93423

UNDERCROSSING
 

(805)461-0140

CONSTRUCT CONCRETE CURB RAMPS
 

HB71 WPCP
 

06-FRE-99-17.3/18	 IN FRESNO COUNTY IN FRESNO FROM GRANITE CONSTRUCTION COMPANY WOLFE, CATHERINE $1,866,803 07/06/10 45%


NORTH AVENUE OVERCROSSING TO 0.5 MILE P O BOX 50085
06-0J1604	 $145,414 07/27/10
3240 N. MILLBROOK	 8%

ACNH-P099-(532)E	 $0 05/03/11


SOUTH OF JENSEN AVENUE UNDERCROSSING
 AVENUE
 
--()	 WATSONVILLE CA 95077


STORM WATER IMPROVEMENT
 FRESNO CA 93726
 

(559)999-5733

SWPPP
 

06-FRE-99-26.7/30.6	 IN FRESNO COUNTY IN FRESNO FROM 0.2 DESILVA GATES CONSTRUCTION ABOUZEDAN, RAAID $15,496,576 08/10/10 47%


MILE NORTH OF ASHLAN AVENUE PO BOX 909
06-442614	 $4,514,758 09/01/10
 
31%


$1,186,617 12/08/11

OVERCROSSING TO 0.1 MILE NORTH OF
 

DUBLIN CA 94568

GRANTLAND AVENUE UNDERCROSSING	 (559)243-3598
 
WIDEN FREEWAY AND BRIDGES
 

HE13 SWPPP
 

06-FRE-168-2.0/9.1	 IN FRESNO COUNTY IN FRESNO AND CLOVIS TRUESDELL CORPORATION OF DIN DADAWALLA $224,224 05/23/11 0%


ON ROUTE 168 AT VARIOUS LOCATIONS CALIFORNIA INC
06-0G7604	 $0 06/08/11
3240 MILLBROOK ST	 0%

$0 10/25/11


SEAL BRIDGE DECKS WITH METHACRYLATE 1310 W 23RD ST
 FRESNO CA 93726
 

(559)243-3877

TEMPE AZ 85282
 

HM1 WPCP (602)437-1711
 

06-FRE-168-30.2/40	 IN FRESNO COUNTY AT AND NEAR PRATHER WINDSOR FUEL CO MENGONI, MARK $2,656,391 12/02/10 36%
 

FROM AUBERRY ROAD AND MORGAN CANYON P O BOX 1029
06-0L7904	 $1,715,878 12/22/10
3240N. MILLBROOK AVE	 65%

ACST-P168-(054)E	 $1,715,128 06/30/11


ROAD INTERSECTION TO 0.2 MILE EAST OF FRESNO, CA 93726-5866

P1-68 0-(4E) PITTSBURG CA 94565


CRESSMAN ROAD (559)243-3543

--() (925)427-5266


CONSTRUCT BONDED WEARING COURSE
 
HM WPCP
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

06District 

06-FRE-168-36.0/0 

Fed Aid 
Pgm Code 

06-0C0904 

Contract 
Location 

Storm Water 
Plan 

IN FRESNO COUNTY ABOUT 11 MILES EAST 

OF PRATHER AT MAYNARD MUNGER VISTA 

POINT 

Description 

UPGRADE VISTA POINT 

Type Of Work 

DREAMBUILDER 

Contractor 

PLACENTIA CA 92870 

1361 E GARTEN DRIVE 

RAAID ABOUZEDAN 

Resident 
Engineer 

(559)243-3865 

3240 MILLBROOK ST 

FRESNO CA 93726 

$213,181

Bid + CCOs

 $210,821

Comp To date

 $1,208

This Month 

03/30/10 

Awarded 

05/11/10 

Approved 

07/26/11 

Est Comp
Accepted 

52%

%Time

 98%

% Work 
Message 

HB34 WPCP 

06-FRE-168-58.6/65.8 

HA21 

06-0F29U4 
ACST-P168-(052)E 

P1-68 0-(2E)

--() 

WPCP 

IN FRESNO COUNTY ON ROUTE 168 NEAR 

HUNTINGTON LAKE AT VARIOUS LOCATIONS 

REPLACE METAL BEAM GUARD RAIL 

C C MYERS INC. 

RANCHO CORDOVA, CA 

2948 

P.O. BOX 2948 
9574­

MARK MENGONI 

(559)243-3543 

3240 N. MILLBROOK 

FRESNO CA 93726-5866 

$1,429,396
 $1,415,069

 $8,804

03/08/10 
03/25/10 
07/09/11 
06/28/11 

88%

 97%

06-FRE-180-31.3/0 
06-478904 

IN FRESNO COUNTY NEAR MENDOTA AT FOUR 

MILE SLOUGH BRIDGE 

MITIGATION PLANTING AND IRRIGATION 

DAYLEN, INC 

FRESNO CA 93704 

1039 E. SANTA ANA 

ALLRED, LARRY 

(559)445-5004 

505 N STREET 

FRESNO CA 93723 

$96,384
 $94,611

 $0

12/19/02 
12/27/02 
03/16/06 

100%

 100%

OVER RUN 

HA22 WPCP 

06-FRE-180-66.1/72.3 

HE14 

06-342514 
ARRA-P180-(053)E 

P1-80 0-(3E) 

--() 

SWPPP 

IN FRESNO COUNTY EAST OF THE CITY OF 

FRESNO FROM 0.8 KILOMETER EAST OF 

TEMPERANCE AVE TO QUALITY AVE 

CONSTRUCT 4 LANES CONCRETE PAVEMENT 

TEICHERT CONSTRUCTION 

FOWLER CA 93625-0520 

P O BOX 520 

OSCAR SHERRILL 

(559)243-3812 

3240 N. MILLBROOK 

FRESNO CA 93726-5866 

$28,015,725
 $23,127,859
 $3,056,358

09/10/09 
09/21/09 
09/23/11 

74%

 81%

06-FRE-180-81.7/82.1 

HA21 

06-472304 
ACNH-P180-(055)E 

BHP1-80 0-(5EN)H 

P180- 055-() 

SWPPP 

IN FRESNO COUNTY NEAR MINKLER FROM 

0.6 MILE EAST OF ALTA AVENUE TO 

CRAWFORD AVENUE 

REPLACE BRIDGE 

SOUZA CONSTRUCTION 

SAN LUIS OBISPO, CA 

P.O. BOX 3810 

93403 

MARK MENGONI 

(559)243-3543

3240 N. MILLBROOK 

FRESNO, CA 93726 

$1,747,507
 $1,475,919

 $13,680

10/11/10 
10/26/10 
09/30/11 

61%

 82%

06-KER-0-/0 

HA26 

06-0M5104 
ACNH-000C-(332)E

--() 

WPCP 

IN VARIOUS COUNTIES 

PLACE HMA ON PAVEMENT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

$3,368,964 
$0 
$0 

03/29/11 
04/19/11 

0% 

0% 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

06District 

06-KER-5-.8/0 

Fed Aid 

HA26 

Pgm Code 

06-0A9904 

Contract 

ACHS-005 -(183)2 

IMG-005 -(183)2 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN KERN COUNTY NEAR LEBEC AT THE 

TEJON SAFETY ROADSIDE REST AREA 

Description 

RESTORE SAFETY ROADSIDE REST AREA 

Type Of Work 

J T S CONSTRUCTION 

Contractor 

BAKERSFIELD CA 93384 

(661)835-9270 

P O BOX 41765 

HISHAM ALNATOUR 

Resident 
Engineer 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$4,517,469

Bid + CCOs

 $1,475,124

Comp To date

 $492,665

This Month 

10/11/10 

Awarded 

10/27/10 

Approved 

10/09/12 

Est Comp
Accepted 

23%

%Time

 33%

% Work 
Message 

06-KER-5-11.7/0 
06-0H8604 
ACIM-0005-(184)2 

--() 

IN KERN COUNTY AT LEBEC AT GRAPEVINE 

COMMERCIAL VEHICLE ENFORCEMENT 

FACILITY 

CONSTRUCT TRUCK INSPECTION FACILITY 

BOWE CONTRACTORS INC. 

LANCASTER, CA 93535 

42424 NORTH 4TH STREET EAST 

HISHAM ALNATOUR 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,400,152
 $1,259,819
 $263,340

10/11/10 
10/26/10 
12/29/11 

48%

 90%

HA42 WPCP 

06-KER-5-15.9/42.8 

HM1 

06-0M6804 
ACIM-0054-(187)2 

E- -() 

WPCP 

IN KERN CO IN AND NEAR BUTTONWILLOW 

FM RTE 5/99 SEP TO 0.1 MI S OF KERN 

RIVER UTILITY RD OC AND FM 0.6 MI N 

OF RTE 5/58 SEP TO LER 

PLACE HMA ON EXISTING PAVEMENT 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

$5,651,725
 $0
 $0

06/07/11 
06/24/11 

0%

 0%

06-KER-5-36.1/54.2 
06-0K8904 
IM-SARR-(A00) 

--() 

SWPPP 

IN KERN COUNTY NEAR BAKERSFIELD FROM 

0.1 MILE SOUTH OF BUENA VISTA CANAL 

ROAD OVERCROSSING TO 2.4 MILES SOUTH 

OF 7TH STANDARD ROA 

REPLACE CONCRETE PANEL 

GRIFFITH COMPANY 

BAKERSFIELD CA, 93308 

1128 CARRIER PARKWAY AVE. 

SHELLEY MAGGARD 

(559)651-8319 

8530 W. ROOSEVELT 

AVE. 

VISALIA CA, 93291 

$30,528,869
 $6,822,230
 $3,152,440

12/13/10 
12/30/10 
11/01/11 

47%

 22%

06-KER-5-73.0/87 

HM 

06-0J4904 

WPCP 

IN KERN AND KINGS COUNTIES ABOUT 6 

MILES SOUTH OF KETTLEMAN CITY FROM 

ROUTE 46/5 SEPARATION TO 2.9 MILES 

NORTH OF WATERLOO AVENUE 

RUBBERIZED SLURRY SEAL AND FOG SEAL 

VALLEY SLURRY SEAL 

WEST SACRAMENTO, CA 

P.O. BOX 981330 

95798 

OSCAR SHERRILL 

(559)243-3812 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$3,141,239
 $796,372
 $441,612

06/25/10 
07/15/10 
08/15/11 

38%

 25%

06-KER-5-/4.6 

HA22 

06-460604 
IM-0005-(186)2 

--() 

SWPPP 

IN KERN COUNTY AT FORT TEJON FROM LOS 

ANGELES COUNTY LINE TO 0.1 MILE NORTH 

OF GRAPEVINE CREEK BRIDGE 

REHABILITATE PAVEMENT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

HISHAM ALNATOUR 

(661)391-4747

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$11,483,969 
$2,191,075 
$989,864 

02/03/11 
02/16/11 
05/23/12 

12% 

19% 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

06District 

06-KER-14-26.6/35.5 

Fed Aid 

HM1 

Pgm Code 

06-0M7104 

Contract 

ACNH-PO14-(067)E 

--()

WPCP 

Location 
Storm Water 
Plan 

IN KERN COUNTY NEAR CALIFORNIA CITY 

FROM 0.7 MILE SOUTH OF PHILLIPS ROAD 

TO ROGERS ROAD 

Description 

PAVE RUBBERIZED HOT MIX ASPHALT 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

ANDREW BRANDT 

Resident 
Engineer 

(760)872-8036 

500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$3,383,500

Bid + CCOs

 $2,704,629

Comp To date

 $1,325,576

This Month 

03/21/11 

Awarded 

04/07/11 

Approved 

07/11/11 

Est Comp
Accepted 

62%

%Time

 80%

% Work 
Message 

06-KER-33-63.0/68.8 
06-0L1504 

IN KERN COUNTY NEAR DEVILS DEN ON 

ROUTE 33 AND NEAR MCKITTRICK ON ON 

ROUTE 58 

PLACE RUBBERIZED HOT MIX ASPHALT ON 

W JAXON BAKER INC. 

REDDING, CA 96099 

P.O. BOX 994248 

SAM DHALIWAL 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,875,978
 $1,650,928

 $0

05/25/10 
06/14/10 
05/25/11 

100%

 100%

OVER RUN 
05/25/11 

HM1 WPCP 

06-KER-33-68.8/73.7 

HM1 

06-0M4504 

WPCP 

IN KERN COUNTY NEAR BLACKWELLS CORNER 

FROM 0.4 MILE SOUTH OF TWISSELMAN 

ROAD TO KINGS COUNTY LINE 

COLD IN PLACE RECYCLING 

W JAXON BAKER INC 

REDDING CA 960994248 

(530)241-1086 

P O BOX 994248 

$1,487,908
 $0
 $0

05/06/11 
05/20/11 

0%

 0%

06-KER-43-16.1/25.1 

HA22 

06-460004 
ACST-P043-(038)E 

P0-43 0-(8E)

--() 

WPCP 

IN KERN COUNTY IN SHAFTER AND WASCO 

FROM 0.3 MILE NORTH OF LOS ANGELES 

STREET TO ROUTE 46 

PLACE RUBBERIZED HOT MIX ASPHALT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95076 

(831)724-1011 

P O BOX 50085 

HADDADIN, HAIDAR 

(559)917-2487 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$5,677,838
 $5,397,100
 $2,283,606

02/03/11 
02/16/11 
07/28/11 

80%

 94%

06-KER-46-6.8/19.8 

HE13 

06-442524 
HPLU-6206-(018)E 

62-06 0-(8E) 

--() 

SWPPP 

IN KERN COUNTY NEAR THE COMMUNITY OF 

LOST HILLS FROM 0.5 MILE WEST OF 

KECKS ROAD TO 0.7 MILE WEST OF ROUTE 

46/33 INTERSECTION 

WIDEN TO FOUR LANES 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913522617 

(818)767-8418 

P O BOX 1489 

AMARJIT DHALIWAL 

(661)797-1480 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$46,162,322
 $4,050,134
 $1,645,265

01/26/11 
02/10/11 
08/14/12 

15%

 9%

HE13 

06-KER-46-19.3/27.5 

HE13 

06-442534 
HPLU-6206-(016)E 

--() 

SWPPP 

IN KERN CO NEAR LOST HILS ON ROUTE 46 

FROM 1.9 KM WEST OF ROUTE 33 TO 

BROWNS MATERIAL ROAD AND ON RTE 33 

AND VARIOUS LOCATIONS 

WIDEN ROUTE 46 AND REALIGN ROUTE 33 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

1128 CARRIER PARKWAY AVENUE 

AMARJIT DHALIWAL 

(661)720-0972

805 S. LEXINGTON ST. 

DELANO CA 93215 

$24,442,700 
$17,473,754 
$1,570,182 

09/01/09 
09/17/09 
09/28/11 

78% 

71% 

HE13 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-46-31.9/32.5 IN KERN COUNTY NEAR LOST HILLS FROM TRAFFIC DEVELOPMENT SERVICES AMARJIT DHALIWAL $439,465 12/22/10 74%
06-0J3304 
HSNH-P046-(045)E 

P0-46 0-(5E) 

--() 

0.3 MILE WEST OF WARREN STREET TO 

ROUTE 46/5 SEPARATION 

INSTALL SIGNAL AND LIGHTING 

INC 

MOORPARK CA 93021 

4215 TIERRA REJADA ROAD 

(661)797-1480 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$386,875
 $128,522

01/13/11 
07/08/11 

87%

HB1 WPCP (805)523-1914 

06-KER-46-/7.3 IN KERN COUNTY NEAR LOST HILLS FROM GRANITE CONSTRUCTION COMPANY PETER MULLALY $24,530,968 05/19/10 68%
06-353414 
HPLU-6206-(009)E 

--() 

KERN COUNTY LINE TO 0.1 KM 

KECKS ROAD 

WIDEN HIGHWAY 

WEST OF 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO CA 93215 

$20,910,551
 $3,535,314

06/02/10 
11/18/11 

85%

HE13 SWPPP 

HE13 

06-KER-58-27.3/53.9 IN KERN COUNTY AT VARIOUS LOCATIONS DREAMBUILDER SAM DHALIWAL $903,061 12/31/10 54%
06-0G9404 
STP-X029-(101)E 

--() 

__________________________________ 

CONSTRUCT CONCRETE CURB RAMPS 
PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$728,647
 $281,442

01/31/11 
08/24/11 

81%

HB71 WPCP 

06-KER-58-52.2/60 IN KERN COUNTY IN AND NEAR TRAFFIC DEVELOPMENT SERVICES HISHAM ALENATOUR $504,076 12/21/10 21%
06-0L7304 
NH-P058-(108)E 

--() 

BAKERSFIELD AT VARIOUS LOCATIONS FROM 

ROUTE 58/99 SEPARATION TO 0.4 MILE 

WEST OF VINELAND ROAD OVERCROS 

INSTALL VEHICLE DETECTION SYSTEMS 

INC 

MOORPARK CA 93021 

4215 TIERRA REJADA ROAD 

(661)394-4747 

1824 NORRIS ROAD 

BAKERSFIELD CA 93308 

$7,401
 $7,401

01/12/11 
03/01/12 

1%

HB4N WPCP (805)523-1914 

06-KER-58-52.3/64.6 IN KERN COUNTY AT VARIOUS BRIDGES ON VICTORY ENGINEERS $481,300 05/04/11 0%
06-0G4904 ROUTES 58,99 & 202 

REPLACE JOINT SEALS AND SEAL BRIDGE 

10266 HIGHWAY 44 $0
 $0

05/27/11 
0%

MADERA CA 93636 

(559)439-7700 

WPCP 

06-KER-58-117.5/128.9 IN KERN COUNTY NEAR BORON FROM 1.4 PROFESSIONAL CONSTRUCTION SAM DHALIWAL $880,308 02/01/11 100% 
06-0L5404 
ACNH-P058-(110)E

--() 

MILES EAST OF BUSINESS ROUTE 58 EAST 

OVERCROSSING TO 0.7 MILE WEST OF 

EDWARDS OVERCROSSING 

GRIND EXISTING CONCRETE PAVEMENT 

SERVICES 

CONCORD CA 94520 

4070 NELSON AVENUE SUITE A 

(661)391-4742

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$819,216 
$0 

02/24/11 
05/20/11 

100% 

COMPLETED 
05/23/11 

HM1 WPCP (925)288-1566 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-65-6.1/25.2 IN KERN AND TULARE COUNTIES FROM 0.6 W JAXON BAKER INC SHELLEY MAGGARD $4,724,976 06/22/10 98%
06-0L7404 MILE SOUTH OF MERCED AVENUE TO AVENUE 

95 

HOT MIX ASPHALT SURFACING 
REDDING CA 960994248 

PO BOX 994248 

(559)651-8319 

8530 W. ROOSEVELT AVE 

VISALIA CA 93291 

$4,583,318
 $878,584

07/14/10 
06/21/11 

88%

HM WPCP 

06-KER-99-3.9/10.4 IN KERN COUNTY NEAR BAKERSFIELD FROM BROUGH CONSTRUCTION INC $663,400 05/27/11 0%
06-0E5904 
ACHS-NHP0-(995)4 

VALPREDO ROAD TO 1.1 MILE NORTH OF 

HERRING ROAD 

634 PRINTZ RD $0
 $0

06/14/11 
0%

--() 
REGRADE THE NB OUTSIDE SHOULDER AND 

ARROYO GRANDE CA 93420 

(805)489-7779 

HB1 SWPPP 

06-KER-99-24.7/27.1 IN KERN COUNTY IN BAKERSFIELD FROM A C C U CONSTRUCTION INC PETER MULLALY $2,823,833 08/04/06 100%

HA25 

06-451604 
ACNH-P099-(479)E 

--()

SWPPP 

BAKERSFIELD YARD OVERHEAD TO 

AVENUE UNDERCROSSING 

PLANTING AND IRRIGATION 

GILMORE 

SANTA ANA CA 92705 

(714)641-4730 
(661)720-0971 

1526 BROOKHOLLOW DR. SUITE 76 805 S. LEXINGTON ST. 

DELANO CA 93215 

$2,756,039
 $0

08/22/06 
06/15/11 

100%

PLANT EST 

SATIS 

06/15/11 

06-KER-99-28.2/29 IN KERN COUNTY IN AND NEAR ODYSSEY LANDSCAPING PETER MULLALY $310,761 11/06/08 74%
06-0A7204 
ACST-P099-(516)E 

P0-99 5-(6E) 

--() 

BAKERSFIELD FROM 0.3 MILE NORTH OF 

OLIVE DRIVE OVERCROSSING TO 0.5 MILE 

NORTH OF ROBERTS LANE UC 

HIGHWAY PLANTING AND IRRIGATION 

LODI CA 95242 

5400 W HWY 12 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO CA 93215 

$304,932
 $917

11/19/08 
05/09/12 

96%

SWPPP 

06-KER-119-31.0/31.2 IN KERN COUNTY IN BAKERSFIELD AT SECURITY PAVING COMPANY INC $711,000 05/17/11 0%
06-0K7604 
ACST-PP11-(901)4 

CAMPAGNONI STREET 

REPLACE EXISTING PAVEMENT 

P O BOX 1489 $0
 $0

06/07/11 
0%

--() SUN VALLEY CA 913531489 

(818)767-8418 

HA22 WPCP 

06-KER-119-/4.3 IN KERN COUNTY IN AND NEAR TAFT FROM GRANITE CONSTRUCTION COMPANY SAM DHALIWAL $2,449,033 01/18/11 36% 
06-459104 
STP-P119-(013)E 

--() 

ROUTE 33 TO 0.6 MILE WEST OF AIRPORT 

ROAD 

PLACE HOT MIX ASPHALT 
WATSONVILLE CA 95077 

(831)721-1011 

P O BOX 50085 

(661)391-4742

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$682,913 
$682,913 

01/31/11 
08/04/11 

28% 

HA22 WPCP 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 06 

06-KER-155-26.5/52.9 

Fed Aid 
Pgm Code 

06-0L1404 

Contract 
Location 

Storm Water 
Plan 

IN KERN COUNTY NEAR GLENNVILLE FROM 

DELANO WOODY ROAD TO RANCHERIA ROAD 

Description 

PLACE MODIFIED BINDER SEAL COAT 

Type Of Work 

NORTHWEST PAVING 

Contractor 

REDDING CA 96001 

8115 SECLUDED VALLEY DRIVE 

MARTINEZ, BLAS 

Resident 
Engineer 

(559)657-8321 

$1,070,455

Bid + CCOs

 $0

Comp To date

 $0

This Month 

05/13/10 

Awarded 

07/09/10 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HM1 WPCP 

06-KER-178-13.7/27.2 

HA22 

06-0H2504 
STP-P178-(060)E 

--() 

WPCP 

IN KERN COUNTY NEAR BAKERSFIELD FROM 

SIDEHILL VIADUCT TO 0.8 MILE WEST OF 

UPPER RICHBAR CAMPGROUND TO 0.5 MILE 

EAST OF DEMOCRAT S 

PLACE RUBBERIZED HOT MIX ASPHALT 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

SAM DHALIWAL 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$3,085,374
 $107,218
 $107,218

11/24/10 
12/14/10 
07/07/11 

67%

 3%

06-KER-178-15.7/26.4 

HM1 

06-0M3004 

WPCP 

IN KERN COUNTY NEAR BAKERSFIELD AT 

VARIOUS LOCATIONS FROM 2.0 MILE EAST 

OF SIDEHILL VIADUCT TO 0.1 MILE WEST 

OF DEMOCRAT SPRINGS 

REPAIR EXISTING CULVERTS 

MICHELS PIPELINE CONSTRUCTION 

SALEM OR 97309 

(503)364-1199 

P O BOX 12905 

$377,956
 $0
 $0

05/03/11 
05/17/11 

0%

 0%

06-KER-178-30.4/41.6 

HM1 

06-0M3204 

WPCP 

IN KERN CO NEAR LAKE ISABELLA AT 

VARIOUS LOCATIONS FROM 0.4 MILE EAST 

OF KERN CANYON ROAD TO BODFISH 

UNDERCROSSING 

REPAIR CULVERT 

MARTIN BROTHERS CONSTRUCTION 

SACRAMENTO CA 95828 

(916)381-0911 

20 LIGHT SKY COURT 

$512,797
 $0
 $0

04/19/11 
05/10/11 

0%

 0%

06-KER-178-57.1/88.2 

HM1 

06-0M6504 

WPCP 

IN KERN COUNTY IN AND NEAR CANE 

BRAKE FROM 0.8 MILE WEST OF FAY 

RANCH ROAD TO ROUTE 178/14 

INTERSECTION 

APPLY SLURRY SEAL 

INTERMOUNTAIN SLURRY SEAL INC 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

$1,411,390
 $0
 $0

05/04/11 
05/18/11 

0%

 0%

06-KER-184-7.8/0 

HB1 

06-475204 
ACHS-P184-(013)E 

PGP1-84 0-(3E) 

--() 

WPCP 

IN KERN COUNTY IN BAKERSFIELD AT 0.1 

MILE SOUTH OF ROUTE 58/184 SEPARATION 

INSTALL TRAFFIC SIGNALS 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

HISHAM ALNATOUR 

(661)391-4747

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$394,676 
$266,332 
$159,269 

08/24/10 
09/13/10 
07/13/11 

50% 

64% 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

06-KER-184-8.4/8.8 IN KERN CO NEAR BAKERSFIELD AT ROUTE GRIFFITH COMPANY PETER MULLALY $842,426 04/03/09 0%
06-426304 
ACHS-P184-(012)E 

58/184 SEPARTATION AND FROM 0.3 KM 

SOUTH TO 0.3 KM NORTH OF MILLS DRIVE 

1128 CARRIER PARKWAY AVE 805 S. LEXINGTON ST. 

DELANO CA 93215 

$825,172
 $0

04/20/09 
07/29/11 

0%

HB1 

PGP1-84 0-(2E)

--() 

SWPPP 

BRECKENRIDGE ROAD 

CHANNELIZATION AND SIGNALIZATION 

BAKERSFIELD CA 93308 

(661)392-6640 
(661)720-0971 PLANT EST 

UNSAT 

06-KER-204-4.6/5.1 IN KERN COUNTY IN BAKERSFIELD FROM M GRIFFITH COMPANY SAM DHALIWAL $12,245,012 06/09/09 0%
06-430104 
SARR-S204-(004)E 

STREET TO F STREET 

REPLACE STEEL BRIDGE 

1128 CARRIER PARKWAY AVENUE 1824 NORRIS ROAD 

BAKERSFIELD CA 93308 

$11,998,356
 $131,230

07/01/09 
05/25/11 

0%

HA21 

S2-04 0-(4E) 

--() 

WPCP 

BAKERSFIELD CA 93308 
(661)391-4742 PLANT EST 

SATIS 

06-KER-5722-/0 IN KERN COUNTY NEAR TAFT AT THE TAFT J.T.S CONSTRUCTION SAM DHALIWAL $3,402,926 06/02/10 66%
06-483404 MAINTENANCE STATION 

CONSTRUCT EQUIPMENT SHOP 
BAKERSFIELD, CA 93384 

P.O. BOX 41765 

(661)391-4742

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$2,736,539
 $120,754

06/22/10 
08/17/11 

81%

HA12 SWPPP 

06-KIN-5-16.2/26.7 IN KINGS CO IN AND NEAR KETTLEMAN W JAXON BAKER INC $2,678,715 06/07/11 0%
06-0G9904 
ACIM-0054-(188)3 

ACIM-0054-(308) 

CITY FROM 0.4 MILES SOUTH OF ROUTE 

5/41 SEPARATION TO FRESNO COUNTY 

LINE 
REDDING CA 96099 

P O BOX 994248 $0
 $0

06/24/11 
0%

--() 
COLD PLANE AND OVERLAY WITH 

(530)241-1086 

HM1 WPCP 

06-KIN-33-12.0/18.9 IN KINGS COUNTY IN AND NEAR AVENAL W. JAXON BAKER INC. $1,144,453 05/03/11 0%
06-0M6404 FROM 0.3 MILE NORTH OF UTICA AVENUE 

TO FRESNO COUNTY LINE 

P O BOX 994248 $0
 $0

05/20/11 
0%

PLACE RUBBERIZED HMA ON PAVEMENT 
REDDING CA 960994248 

(530)241-1086 

HM1 WPCP 

06-KIN-41-11.5/20 IN KINGS COUNTY NEAR KETTLELMAN CITY GRANITE CONSTRUCTION COMPANY $13,929,077 05/09/11 0% 
06-415904 
ACNH-P041-(120)E 

FROM 0.1 MILE SOUTH OF UTICA AVENUE 

TO 0.1 MILE SOUTH OF QUAIL AVENUE 

P O BOX 50085 $0 
$0 

05/27/11 
0% 

--() 
AC OVERLAY AND WIDEN SHOULDER 

WATSONVILLE CA 950775085 

(831)724-1011 

HA22 SWPPP 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 82 

Statement of Ongoing Contracts as of 06/20/11
07/05/11
 

District 06 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KIN-41-33.0/39.7 

HA22 

06-0E2104 
NH-P041-(117)E 

--() 

WPCP 

IN KINGS COUNTY NEAR STRATFORD FROM 

LAUREL AVENUE TO 0.8 MILE NORTH OF 

IDAHO AVENUE 

HOT MIX ASPHALT OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

HADDADIN, HAIDAR 

(559)243-3599 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$2,876,735
 $1,617,410
 $1,494,087

12/31/10 
01/24/11 
07/19/11 

50%

 56%

06-KIN-41-46.1/48.3 

HM1 

06-0M4904 

WPCP 

IN KINGS AND FRESNO COUNTIES ON 

ROUTE 41 FROM 0.2 MILE NORTH OF 

FLINT AVE TO EXCELSIOR AVE UC AND ON 

ROUTE 269 FROM ROUTE 5 TO R 

POLYMER MODIFIED CHIP SEAL 

GRAHAM CONTRACTORS INC 

SAN JOSE CA 95159 

(408)293-9516 

P O BOX 26770 

$746,492
 $0
 $0

05/23/11 
06/10/11 

0%

 0%

06-KIN-198-5.7/9.5 
06-0L1004 
ACST-P000-(C33)7 

--() 

IN KINGS AND TULARE COUNTIES AT 

VARIOUS LOCATIONS 

PLACE RUBBERIZED HMA ON PAVEMENT 

W JAXON BAKER INC 

REDDING CA 960994248 

P O BOX 994248 

$2,252,817
 $0
 $0

05/26/11 
06/14/11 

0%

 0%

(530)241-1086 

HM1 WPCP 

06-KIN-198-21.5/28.3 
06-3568U4 
HPLU-6206-(015)E 

--() 

NEAR HANFORD FROM 0.8 KM E OF RTE 43 

TO 0.6 KM W OF RTE 99 NEAR VISALIA 

CONVERT A 2 LANE TO A 4 LANE HWY

FLATIRON WEST INC. 

BENICIA CA 94510 

2100 GOODYEAR ROAD 

MICHAEL WEBER 

8530 W. ROOSEVELT 

AVENUE 

VISALIA CA 93291 

$46,518,593
 $30,006,488

 $996,767

09/01/09 
09/22/09 
06/12/12 

51%

 64%

HE14 SWPPP 
(559)651-8314 

HE14 

06-MAD-99-22.7/29.4 

HA22 

06-0E2204 
NH-P099-(541)E 

--() 

WPCP 

IN MADERA COUNTY IN AND NEAR 

CHOWCHILLA FROM 0.2 MILE SOUTH OF 

CALIFA OVERHEAD TO MERCED COUNTY LINE 

REPAIR OVERLAY ROADWAY 

W JAXON BAKER INC 

REDDING CA 960994248 

(530)241-1086 

P O BOX 994248 

VIRK, K 

(559)675-5272 

3469 YEAGER DRIVE 

SUITE 109 

MADERA CA 93637 

$6,484,550
 $1,848,438
 $1,838,160

12/31/10 
01/25/11 
08/25/11 

36%

 29%

06-TUL-0-/0 
06-0G9304 

IN TULARE COUNTY AT VARIOUS LOCATIONS 

CONSTRUCT CONCRETE CURB RAMPS 

AMERICAN PAVING CO 

FRESNO CA, 93744 

PO BOX 4348 

MARTINEZ, BLAS 

8530 WEST ROOSEVELT 

AVE. 

VISALIA CA, 93291 

$539,088 
$465,766 
$79,981 

11/03/10 
12/03/10 
06/24/11 

91% 

84% 

HB71 WPCP 
(559)651-8321
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-TUL-63-8.0/30 IN TULARE COUNTY IN VISALIA FROM CALIFORNIA PAVEMENT MARTINEZ, BLAS $755,740 04/19/11 30%
06-0M4304 MINEARL KING AVENUE TO SWEET AVENUE 

AND IN AND NEAR CULTER AND OROSI FROM 

MAINTENANCE COMPANY INC 

9390 ELDER CREEK RD 
8530 W. ROOSEVELT 

VISALIA CA, 93291 

$89,099
 $89,099

05/27/11 
07/20/11 

12%

0.3 MILE SOUTH OF AVENU 

SLURRY SEAL 
SACRAMENTO CA 95829 

(559)651-8321 

HM1 WPCP (916)381-8033 

06-TUL-63-/0 IN TULARE COUNSTY IN VISALIA AND FOLSOM GRANITE MARTINEZ, BLAS $373,054 01/11/11 0%

HB71 

06-0G9504 

WPCP 

CUTLER AT VARIOUS LOCATIONS FROM 

MOONEY BOUOLEVARD TO OROSI DRIVE 

CONSTRUCT CONCRETE CURB RAMPS AND 
RANCHO CORDOVA CA 95670 

(916)862-0095 

11355 B PYRITES WAY 

(559)651-8321 

8530 WEST ROOSEVELT 

AVE. 

VISALIA CA, 93291 

$242,242
 $89,322

03/21/11 
07/21/11 

65%

06-TUL-65-18.7/0 TULARE COUNTY AT VARIOUS LOCATIONS VICTORY ENGINEERS INC MARTINEZ, BLAZ $446,400 03/22/11 39%
06-0K4404 SEAL BRIDGE DECKS 

MADERA CA 93636 

10266 HWY 41 8530 W. ROOSEVELT 

VISALIA CA, 93291 

$158,547
 $158,547

04/19/11 
09/01/11 

36%

(559)439-7700 
(559)651-8321 

HM1 WPCP 

06-TUL-99-3.1/0 IN TULARE COUNTY NEAR EARLIMART FROM GRIFFITH COMPANY SHELLEY MAGGARD $4,806,948 06/24/10 36%
06-471904 
ACNH-P099-(533)E 

BRP0-99 5-(3EN)H 

P099- 533-() 

0.2 MILE SOUTH TO 0.2 MILE 

AVENUE 24 UNDERCROSSING 

BRIDGE REHABILITATION 

NORTH OF 

BREA CA 92821 

3050 E. BIRCH STREET 

(559)651-8319 

8530 W. ROOSEVELT AVE 

VISALIA CA 93291 

$4,589,256
 $155,659

07/13/10 
06/22/11 

95%

HA21 SWPPP 

06-TUL-99-5.6/7.3 IN TULARE COUNTY IN AND NEAR WATKINS & BORTOLUSSI INC PETER MULLALY $1,823,117 10/05/07 0%
06-431704 EARLIMART AND IN TIPTON 

HIGHWAY PLANTING AND IRRIGATION 
SAN RAFAEL CA 94901-4886 

77 LARKSPUR ST. 805 S. LEXINGTON ST. 

DELANO CA 93215 

$1,781,580
 $10,140

10/22/07 
08/30/11 

0%

(661)720-0971 PLANT EST 

HA25 SWPPP 
SATIS 

06-TUL-99-22.4/0 IN TULARE COUNTY NEAR TIPTON AT THE GRANITE CONSTRUCTION COMPANY DANIEL CHAPA $8,499,512 04/06/11 7% 
06-0A9704 
NH-SARR-(STP)E 

TPES-AR R-(E) 

--() 

PHILIP S RAINE SAFETY ROADSIDE REST 

AREA 

CONSTRUCT NEW FACILITES REST AREA 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(559)651-8312

8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

$873,760 
$389,277 

04/25/11 
08/27/12 

10% 

HA26 SWPPP 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 06 

06-TUL-99-41.3/53.9 

Fed Aid 

HE13 

Pgm Code 

06-324504 

Contract 

HPLU-6206-(010)E 

62-06 0-(0E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN TULARE AND FRESNO COUNTIES IN AND 

NEAR KINGSBURG FROM 0.2 MILE NORTH OF 

NORTH GOSHEN OVERHEAD TO 0.2 MILE 

NORTH OF ROUTE 99/201 

Description 

WIDEN ROAD WITH HOT MIX ASPHALT 

Type Of Work 

DIABLO CONTRACTORS INC 

Contractor 

SAN RAMON CA 94583 

(925)552-8250 

DEALBA, FERNANDO 

Resident 
Engineer 

(559)243-3881 

7 CROW CANYON COURT SUITE 100 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$67,931,797

Bid + CCOs

 $1,311,068

Comp To date

 $685,900

This Month 

01/04/11 

Awarded 

01/19/11 

Approved 

08/23/13 

Est Comp
Accepted 

9%

%Time

 2%

% Work 
Message 

06-TUL-190-8.0/15 

HM1 

06-0M6704 

WPCP 

IN TULARE COUNTY IN AND NEAR POPLAR 

SLURRY SEAL ON EXISTING PAVEMENT 

VALLEY SLURRY SEAL COMPANY 

WEST SACRAMENTO CA 95798 

(916)373-1500 

P O BOX 981330 

MARTINEZ, BLAS 

(559)651-8321 

8530 W. ROOSEVELT 

VISALIA CA, 93291 

$516,425
 $23,693
 $23,693

04/19/11 
05/04/11 
07/11/11 

44%

 5%

06-TUL-198-9.5/9.7 

HB1 

06-0F0004 
ACHS-NHGP-(057)E 

8- 0-(7E)

--() 

WPCP 

IN TULARE COUNTY IN VISALIA FROM 

CONYER STREET OVERCROSSING TO TO 

WATSON STREET 

WIDEN OFF RAMP AND CONSTRUCT 

TEICHERT CONSTRUCTION 

FOWLER CA 93625 

(559)813-3100 

P O BOX 620 

$1,191,952
 $0
 $0

05/25/11 
06/14/11 

0%

 0%

06-TUL-198-13.7/16.7 

HB1 

06-0H7204 
HSNH-P198-(054)E 

P1-98 0-(4E) 

--() 

SWPPP 

IN TULARE COUNTY NEAR VISALIA FROM 

ROAD 156 UNDERCROSSING TO ROAD 180 

CONSTRUCT THRIE BEAM BARRIER 

TEICHERT CONSTRUCTION 

FOWLER CA 936250520 

(559)813-3100 

P O BOX 520 

HADDADIN, HAIDAR 

(559)243-3599 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$1,783,710
 $1,576,105
 $189,403

12/21/10 
01/10/11 
06/26/11 

60%

 86%

06-TUL-216-2.9/11.7 

HA22 

06-446704 
STP-P216-(006)E 

--() 

WPCP 

IN TULARE COUNTY IN AND NEAR VISALIA 

FROM 0.4 MILE EAST OF MCAULIFF STREET 

AVENUE 344 

PLACE RUBBERIZED HOT MIX ASPHALT ON 

W JAXON BAKER INC 

REDDING CA 960994248 

(530)241-1086 

P O BOX 994248 

MARTINEZ, BLAS 

(559)651-8321 

8530 W. ROOSEVELT 

VISALIA CA, 93291 

$2,194,789
 $2,327,145
 $1,609,013

12/02/10 
12/20/10 
06/24/11 

84%

 94%

06-TUL-245-/12 
06-448104 
STP-P245-(006)E

--() 

IN TULARE COUNTY IN WOOKLAKE FROM 

ROUTE 198 TO ROUTE 201 

PLACE RUBBERIZED HOT MIX ASPHALT 

TEICHERT CONSTRUCTION PO BOX 

520 FOWLER CA, 93625 -0520 

FOWLER CA 936250520 

P O BOX 520 

MARTINEZ, BLAS 

(559)651-8321

8530 W. ROOSEVELT 

VISALIA CA 

$3,172,515 
$1,329,299 
$1,325,509 

12/30/10 
01/13/11 
09/06/11 

28% 

42% 

HA22 WPCP (559)813-3100 

Totals: Authorized Final Amt: $453,565,319 Completed to Date: $189,868,817 Work This Month: $38,323,990
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Statement of Ongoing Contracts as of 06/20/11
07/05/11
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-1.9/4.1 IN LOS ANGELES COUNTY IN LONG BEACH LINCOLN PACIFIC BUILDERS, INC ALONZO, BERNARD $346,278 03/10/10 78%
07-4T1904 AND LAKEWOOD ON ROUTE 1 AT 7TH STREET 

AND REDONDO AVENUE AND ON ROUTE 19 AT 

ASHWORTH STREET 
BALDWIN PARK, CA 91706 

4501 LITTLEJOHN ST 

(562)926-2537 

14620 CARMENITA RD 

NORWALK, CA 90650 

$337,446
 $0

05/03/10 
07/18/11 

96%

UPGRADE TRAFFIC SIGNALS 
HB4N WPCP 

07-LA-1-3.4/4.5 IN LOS ANGELES COUNTY IN SIGNAL HILL ALL AMERICAN ASPHALT AKBARIAN, MASSOD $427,137 03/11/11 44%

HM1 

07-4Y3104 

WPCP 

AND LONG BEACH FROM OUTER TRAFFIC 

CIRCLE TO TEMPLE AVENUE 

COLD PLANE ASPHALT CONTRETE 
CORONA CA, 92878-2229 

(951)736-7600 

PO BOX 2229 

(562)860-3085 

17912 CRUSADER AVE, 

STE 101 

CERRITOS, CA 90703 

$1,125
 $0

04/05/11 
08/29/11 

0%

07-LA-1-4.3/41 IN LOS ANGELES COUNTY AT VARIOUS CALIFORNIA BUILDERS GROUP, INCSAYKALI, ZARIF $217,650 05/09/11 0%
07-4Y3704 LOCATIONS FROM OBISPO AVENUE TO 0.3 

MILE NORTH OF TOPANGA CANYON 

BOULEVARD 

CLEAN PIPE AND INSTALL PIPELINER 

CULVER CITY, CA 90230 

(310)338-9323 

6133 BRISTOL PKWY, STE 270 

(310)345-6218 

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$0
 $0

05/27/11 
11/03/11 

0%

HM2 WPCP 

07-LA-1-8.2/0 LA 1 AT PM 8.26 REPAIR BRIDGE-HIT BEADOR CONSTRUCTION CO., INC. FAYAD, HASSAN $2,499,370 04/15/11 0%
07-3X4604 DAMAGE LA-1/LA-103 SEPARATION(BRIDGE 

53-0145 IN LONG BEACH, HIT BY TRUCK 

TRAVELING NB 103 DIRECT 
CORONA, CA 92883 

26320 LESTER CIRCLE 17912 CRUSADER AVE., 

STE 101 

CERRITOS, CA 90703 

$0
 $0

04/26/11 
08/23/11 

0%

20.20 
REPAIR BRIDGE (562)860-3085 

201130 

07-LA-1-8.6/8.7 REPAIR A COLLAPSED CRIB-WALL GRIFFITH COMPANY AKBARIAN, MASSOD $6,896 04/05/11 0%
07-3X3804 INCLUDING PLACEMENT OF A SOLDIER-PILE 

WALL TO ALLOW THE COLLAPSED ROADBED 

SUPPORT SLOPE DIR'S ORDER E 
BREA, CA 92821 

3050 BIRCH STREET 17912 CRUSADER AVE, 

STE 101 

CERRITOS, CA 90703 

$0
 $0

06/22/11 
08/08/11 

0%

20.20 
PLACE SOLDIER-PILE RETAINING WALL (562)860-3085 

201130 

07-LA-1-35.2/62.9 PCH, FROM PM 35.2 IN THE CITY OF DB GENERAL ENGINEERING AND CASTILLO, ELOY $3,485,000 02/16/10 100% 
07-2X7904 MALIBU NORTH THROUGH THE CITY OF 

MALIBU TO PM 62.9 AT THE LA/VENTURA 

SITE DEVELOPMENT, INC. 

2158 SCENICPARK STREET 
12975 W. CULVER BLVD. 

LOS ANGELES CA 90066 

$3,143,619 
$0 

02/16/10 
07/30/11 

90% 

COUNTY LINE. DIR'S ORDER EME 

REMOVE ALL STORM DEBRIS AND FIX 
THOUSAND OAKS CA 91362 

(310)821-7459 OVER RUN 

20.10 201 
DRAINAGE 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-52.9/53 IN LOS ANGELES COUNTY IN MALIBU AT PETERSON CHASE GENERAL AMERI, REZA $221,192 10/20/10 64%
07-4S2504 0.1 MILE NORTH OF PARADISE COVE 

REPLACE CORRUGATED STEEL PIPES 

ROAD ENGINEERING CONSTRUCTION INC 

1792 KAISER AVE 
12875 W CULVER BLVD 

LOS ANGELES, CA 90066 

$190,406
 $2,640

11/02/10 
09/29/11 

77%

IRVINE, CA 92614 
(310)812-1847 

HA23 WPCP (949)252-0441 

07-LA-2-14.9/22.7 IN LOS ANGELES COUNTY IN LOS PETERSON CHASE GENERAL SHALVIRI, ALI $333,542 05/02/11 0%
07-4Y0304 ANGELES, GLENDALE AND LA CANADA 

FLINTRIDGE FROM RIVERSIDE DRIVE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
2090 FERN LN 

GLENDALE, CA 91208 

$0
 $0

05/12/11 
10/12/11 

0%

UNDERCROSSING TO STANCREST DRIVE U 

TREAT BRIDGE AND REPAIR JOINT SEALS 
IRVINE CA 92614 

(818)637-2509 

HM3 WPCP (949)252-0441 

07-LA-2-26.5/64.1 LA-2, ANGELES CREST HWY WITHIN BALTAZAR CONSTRUCTION, INC. RESLER, CEASAR $6,485,000 09/04/09 100%
07-2X6804 ANGELES NATFOREST AT N EDGE OF THE 

CITY OF LA CANADA 

REPAIR SHOULDER & DRAINAGE DAMAGED 
COVINA CA 91722 

236 EAST ARROW HWY. 

(818)209-6574 

2090 FERN LN 

GLENDALE CA 91208 

$6,484,077
 $0

09/08/09 
05/30/11 

100%

OVER RUN 
BY FIRE 

SHA04220. 

10 

07-LA-2-26.5/54.5 LA-2 ANGELES CREST HWY, IN ANGELES BURNS PACIFIC CONST. INC. RESSLER, CAESAR $7,485,000 02/03/10 100%
07-2X7204 NATL. FOREST. FROM PM 26.5 TO PM54.5 

AT 6000 FT ELEVATION CHAIN/SNOW 

CONTROL GATESDIR'S ORDER E 
THOUSAND OAKS CA 

505 THOUSAND OAKS BLVD. 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$7,499,072
 $0

02/03/10 
05/30/11 

100%

OVER RUN 
CLEAR, PROTECT & REPAIR DRAINAGE 

20.10 

07-LA-2-26.5/64.1 LA COUNTY LA-2 ANGELES CREST ALCORN FENCE COMPANY RESLER, CEASAR $2,485,000 09/04/09 68%
07-2X6704 HWY.WITHEN ANGELES NATIONAL FOREST 

DIR'S EMERGENCY FA 

RPAIR GUARDRAIL INSTALLATNS DAMGED 
SUN VALLEY CA 91352 

9901 GLENOAKS BLVD. 

(818)209-6574 

2090 FERN LN. 

GLENDALE CA 91208 

$2,465,051
 $0

09/08/09 
04/30/10 

99%

BY FIRE 
20.10.201 

.13 

07-LA-2-26.5/54.5 ANGELES CREST HWY 2-BUILD SOLDIER BURNS-PACIFIC CONSTRUCTION INCRESLER, CAESAR $13,485,000 06/09/10 100% 
07-2X8704 PILE RETAINING WALLS @PM 27.12 & 

35.42 POST STATION FIRE DAMAGES FROM 

STORMS DIR'S EMERGENCY F.A 
THOUSAND OAKS CA 91360 

505 THOUSAND OAKS BLVD. 

(818)637-2506

2090 FERN LANE 

GLENDALE CA 91208 

$13,079,179 
$509,108 

06/10/10 
06/30/11 

97% 

OVER RUN 
BUILD RETAINING WALLS 

201/ 130 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-2-40.3/61.6 LA-2 ANGELES CREST HWY WITHIN ANGELES BURNS-PACIFIC CONSTRUCTION,INCMCKENZIE, DARRELL $2,930,000 05/02/11 0%
07-3X4204 NATIONAL FOREST STABILIZE HILLSIDE 

DUE TO 2010 STORM DAMAGE TO OPEN 

ROADWAY BLOCKAGEDIR'S EM 
THOUSAND OAKS, CA 91360 

505 THOUSAND OAKS BLVD. 

(818)637-2509 

2090 FERN LANE 

GLENDALE, CA 91208 

$0
 $0

06/17/11 
08/20/11 

0%

20.20 

201130 

07-LA-2-49.7/0 THE CHILAO MAINTENANCE STATION, PAVE-TECH, INC. MCKENZIE, DARRELL $3,485,000 09/14/09 100%
07-2X6904 ADJACENT TO LA-2 AT PM 49.7, LA CREST 

HWY, AT PM 49.7 IN ANGELES NATL. 

FOREST AT 5500 ELEV.DIR'S O 
CARLSBAD CA 92008 

735 LAGUNA DRIVE 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$3,499,767
 $0

09/15/09 
07/30/10 

100%

OVER RUN 
06/29/11 

REPAIR ALL DIRECT FIRE DAMAGE TO 

STATION 

07-LA-5-1.2/16.6 IN LOS ANGELES COUNTY FROM SANTA FE TRAFFIC SOLUTIONS, INC. ZAWISTOWSKI, TOM $481,830 10/08/09 100%
07-226534 
SARR-X037-(147)E 

X0-37 1-(7E) 

--() 

SPRINGS TO LOS ANGELES FROM VELLEY 

VIEW AVENUE TO SOTO STREET AND 

VARIOUS LOCATIONS 

INSTALL VERTICAL CLEARANCE 

REDDING, CA 96002 

8490 HARTMEYER LN 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$411,071
 $0

10/20/09 
06/01/11 

100%

COMPLETED 
06/09/11 

HA42 WPCP 

07-LA-5-5.1/18.3 IN LOS ANGELES COUNTY AT VARIOUS PERSE CONSTRUCTION COMPANY LEE, PETER $369,371 02/23/11 54%
07-4Y1604 LOCATIONS FROM PIONEER BOULEVARD 

UNDERCROSSING TO STATE STREET 

OVERCROSSING 

REPAIR APPROACH SLABS 

AZUSA, CA 91702 

(676)815-3901 

982 W 10TH ST 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$3,993
 $3,993

03/21/11 
08/31/11 

1%

HM3 WPCP 

07-LA-5-8.3/11.6 IN LOS ANGELES COUNTY IN DOWNEY CITY PETERSON CHASE GENERAL TAWFIK, GAMAL $565,449 01/19/11 67%
07-3Y9704 OF COMMERCE AND MONTEBELLO FROM 

LAKEWOOD BOULEVARD UNDERCROSSING TO 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVE 
11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$252,206
 $248,906

02/01/11 
07/15/11 

45%

WASHINGTON BOULEVARD U 

REPLACE PORTLAND CEMENT CONCRETE 
IRVINE, CA 92614 

(562)401-3333 

HM1 WPCP (949)252-0441 

07-LA-5-9.9/9.9 IN LOS ANGELES COUNTY IN CITY OF O DONNELL CONSTRUCTION INC TRAN, KELVIN $1,317,317 09/28/09 31% 

HA42 

07-258914 
ACNH-X037-(143)E

--() 

SWPPP 

COMMERCE, LYNWOOD AND VERNON ON 

ROUTE 5 AND ON ROUTE 710 AT VARIOUS 

LOCATIONS 

INSTALL AUSTIN VAULT SAND FILTER 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BOULEVARD 

(562)401-3333

11229 S. WOODRUFF 

AVE. 

DOWNEY CA 90241 

$1,324,227 
$600 

10/08/09 
11/18/11 

99% 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-13.6/18.5 IN LOS ANGELES CO IN LOS ANGELES AND BELAIRE-WEST LANDSCAPE INC PATEL, PRAVIN $649,456 01/04/10 35%
07-246404 
ACST-0053-(028)E 

00-53 0-(8E) 

--() 

CITY OF COMMERCE FROM ROUTE 5/710 

SEPARATION TO ROUTE 5/10 SEPARATION 

PERFORM HIGHWAY PLANTING 
BUENA PARK, CA 91770 

PO BOX 6270 

(626)572-6702 

902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$8,413
 $0

02/23/10 
04/23/14 

2%

TEA1 WPCP 

07-LA-5-15.3/17.2 IN LOS ANGELES COUNTY AT VARIOUS HIGHLAND CONSTRUCTION, INC. GALLARDO, SAM $539,348 10/12/10 100%

HA28 

07-279404 

WPCP 

LOCATIONS 

INSTALL SAFETY CABLE RAILINGS 
ORANGE, CA 92868 

(714)538-5156 

133 N PIXLEY ST 18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$472,956
 $0

10/26/10 
05/23/11 

100%

COMPLETED 
05/26/11 

(310)609-0264 

07-LA-5-15.8/16.9 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE GEN ENG, INC. WANG, SIMON YEH-FU $4,799,073 02/08/11 6%
07-184104 
ACHS-0052-(948)E 

G 00-52 9-(8E) 

--() 

FROM 0.1 MILE N0RTH OF LORENA STREET 

OVERCROSSING TO ROUTE 10/5/101 

SEPARATION 

UPGRADE MEDIAN CONCRETE BARRIER 

IRVINE, CA 92614 

(949)252-0441 

1792 KAISER AVE 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$4,480
 $3,500

02/28/11 
04/15/12 

0%

HA27 SWPPP 

07-LA-5-16.9/28.7 IN LOS ANGELES COUNTY IN LOS F C I CONSTRUCTORS INC RESLER, CAESAR $46,723,950 10/24/05 88%
07-193104 
ACIM-005 -(064)E

--() 

ANGELES, GLENDALE AND BURBANK AT 

VARIOUS LOCATIONS 

REHABILITATE PAVEMENT 
VISTA CA 92081-8831 

2585 BUSINESS PARK DRIVE 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$44,521,725
 $0

11/05/05 
10/31/11 
06/28/11 

97%

HA22 WPCP 

07-LA-5-18.3/29.1 IN LOS ANGELES COUNTY IN LOS TRUESDELL CORP OF CALIF, INC. IZADPANAH, MOE $1,109,099 03/14/11 0%

HM3 

07-4Y2204 

WPCP 

ANGELES, GLENDALE AND BURBANK AT 

VARIOUS LOCATIONS FROM ROUTE 5/10 

SEPARATION TO VERDUGO AVENUE UNDE 

TREAT BRIDGE DECK WITH METHACRYLATE 

TEMPE AZ 85282 

(602)437-1711 

1310 W 23RD ST 

(626)572-6732 

3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE, CA 91731 

$0
 $0

04/05/11 
12/15/11 

0%

07-LA-5-24.3/24.3 IN LOS ANGELES CO IN LOS ANGELES AT PETERSON CHASE GENERAL YUE, WARREN $235,403 02/23/10 100% 
07-3P1604 LOS FELIZ BOULEVARD ON RAMP 

INSTALL CHANGEABLE MESSAGE SIGN 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVE 
1041 W BADILLO, STE 

112 

$208,610 
$5,175 

03/10/10 
07/01/11 

88% 

WPCP 

IRVINE, CA 92614-5706 
(626)339-1601

COVINA, CA 91722 
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Statement of Ongoing Contracts as of 06/20/11	
07/05/11 

District 07 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

07-LA-5-26.7/29.4 IN LOS ANGELES COUNTY IN LOS SECURITY PAVING COMPANY, INC KWAN, KIN $52,204,595 12/06/10 10%

07-121844 $719,771 12/20/10
ANGELES, GLENDALE AND BURBANK FROM PO BOX 1489 2090 FERN LN 1%

CMLN-6207-(055) $51,225 02/21/14


ROUTE 5/134 SEPARATION TO MAGNOLIA GLENDALE, CA 91208

--() SUN VALLEY,CA 91353-1489


BOULEVARD OVERCROSSING (818)637-2506

(818)767-8418


CONSTRUCT HOV LANES
 
HB5 SWPPP
 

07-LA-5-27.4/28.1	 IN LOS ANGELES COUNTY IN GLENDALE C A RASMUSSEN, INC. RESLER, CAESAR $5,822,088 10/11/10 26%


FROM SONORA AVENUE UNDERCROSSING TO 28548 LIVINGSTON AVE
07-1786A4	 $2,016,171 11/02/10
2090 FERN LN	 35%

$392,292 03/31/12


ALLEN AVENUE UNDERCROSSING GLENDALE, CA 91208

VALENCIA, CA 91355


MODIFY INTERCHANGE	 (818)637-2506
 

HE11 SWPPP
 

07-LA-5-29.4/56.3	 IN LOS ANGELES COUNTY AT VARIOUS PAVE TECH, INC. ALJAMAL, ABDUL $874,515 04/20/10 51%


LOCATIONS FROM MAGNOLIA BOULEVARD 924 W RIALTO AVE 13171 TELFAIR AVE, 31%

07-4L4904 $349,483 05/11/10
 

$0 07/29/11

OVERCROSSING TO CASTAIC CREEK
 #101
 

RIALTO, CA 92376

UNDERCROSSING	 SYLMAR, CA 91342 SUSPENDED
 
TREAT BRIDGE DECKS (805)797-1348


HM3 WPCP
 

07-LA-5-31.6/36	 IN LOS ANGELES COUNTY IN BURBANK 0.3 SECURITY PAVING COMPANY, INC. CAO, RODOLFO $53,232,131 10/14/10 14%


KM SOUTH OF COHASSET STREET PO BOX 1489
07-1218V4	 $7,612,780 10/26/10
5200 W IMPERIAL HWY	 14%

SARR-005 -(029)N	 $2,445,120 06/02/14


UNDERCROSSING TO 0.1 KM NORTH OF LOS ANGELES, CA 90045

00-5 30-(9NC)M SUN VALLEY, CA 91351-1489


SHELDON STREET OVERCROSSING (951)538-8922

6207- 056-() (818)767-8418


CONSTRUCT HOV LANES
 
HB5 SWPPP
 

07-LA-5-36.0/39.4	 IN LOS ANGELES COUNTY IN LOS ANGELE S FLATIRON WEST, INC. EID, EMILE $110,339,225 05/06/10 16%


ON ROUTE 5 FR 0.1KM NORTH OF SHELDON 9215 CRANFORD AVE
07-1219U4	 $28,366,574 05/24/10
9225 CRANFORD AVE	 26%

SARR-0053-(033)N	 $3,980,371 08/15/14


STREET OVERCROSSING AND VARIOUS PACOIMA, CA 91331

00-53 0-(3NC)M PACOIMA, CA 91331


LOCATIONS	 (818)768-1939

6207- 054-()
 

CONSTRUCT HOV LANES
 
HB5 SWPPP
 

07-LA-5-39.4/43.9	 IN LOS ANGELES COUNTY IN LOS ANGELES SECURITY PAVING COMPANY, INC. EID, EMILE $8,420,735 09/28/09 51%
 

FROM ROUTE 118/5 SEPARATION TO 0.1 P O BOX 1489 9225 CRANFORD AVENUE 89%

07-252714 $7,661,537 10/07/09
 
SARR-0053-(014)E $340,681 10/11/11


MILE NORTH OF SAN FERNANDO ROAD PACOIMA, CA 91331

00-53 0-(4E) SUN VALLEY CA 91353-1489


OVERHEAD	 (818)768-1939

--()
 

REPLACE CONCRETE PAVEMENT
 
HA22 WPCP
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

07-LA-5-39.5/42.6 AL-JAMAL, ABDULIN LOS ANGELES COUNTY IN LOS ANGELES BALFOUR BEATTY $15,595,861 05/14/09 0%
07-235504 13171 TELFAIR AVENUE, 

SUITE 102 

FROM ROUTE 5/118 TO 0.2 KM SOUTH OF 

ROXFORD STREET UNDERCROSSING 

INFRASTRUCTURE,INC. 

2333 COURAGE DRIVE, SUITE C 

$15,599,132
 $158,906

06/24/09 
07/08/11 

0%

SYLMAR CA 91342SOUNDWALLS CONSTRUCTION 
FAIRFIELD CA 94533 

PLANT EST 

HB5 SWPPP 
(818)364-2760 SATIS 

07-LA-5-44.2/46 GURFINKEL, VLADIMIR Y.IN LOS ANGELES COUNTY IN SANTA MCM SECURITY PAVING, JV $125,557,637 03/27/08 51%
07-168004 
CMLN-6207-(046)N 

1317 TELFAIR AVE, STE 

101 

CLARITA ON ROUTE 5 AND ON ROUTE 14 

CONSTRUCT HOV LANES AND CONNECTORS 

19010 SLOVER AVE/PO BOX 867 $92,563,315
 $726,469

05/01/08 
01/03/13 

73%

HE13 

--() 

SWPPP 
(818)364-2760 

SYLMAR, CA 91342
BLOOMINGTON, CA 92316 

(909)875-0533 

07-LA-5-59.7/73.7 WIDJAJA, DANIELIN LOS ANGELES COUNTY IN VALENCIA AND SECURITY PAVING COMPANY INC $20,186,666 01/19/11 0%
07-252504 
SARR-IM00-(530)4 

25061 W AVE STANFORD, 

STE 7 

CASTAIC FROM 0.2 MILE NORTH OF LAKE 

HUGHES ROAD UNDERCROSSING TO 0.7 MILE 

PO BOX 1489 $0
 $0

02/09/11 
03/05/12 

0%

HA22 

A-IM00-(530)4 

--() 

WPCP 
(661)257-0273 

VALENCIA, CA 91355SOUTH OF VISTA DE 

PLACE RUBBERIZED HMA TYPE G AND 

SUN VALLEY, CA 91353-1489 

(818)767-8418 

07-LA-5-64.8/66.1 WIDJAJA, DANIELIN LOS ANGELES COUNTY AT TEMPLIN SECURITY PAVING COMPANY INC $9,359,351 08/28/09 83%
07-1X6504 
ACIM-4134-(004)E 

25061 W. AVE STANFORD 

#70 

HIGHWAY UNDERCROSSING 

RESTORE ROADWAY ALIGNMENT 

P O BOX 1489 $7,386,708
 $476,733

09/15/09 
09/11/13 

77%

--() 
VALENCIA CA 91355 

SUN VALLEY CA 913531489 

HA23 SWPPP 
(661)257-0273

(818)767-8418 

07-LA-5-67.4/86 HARTANTO, HININ LOS ANGELES COUNTY VARIOUS PETERSON-CHASE GEN ENG CONST, $375,274 03/11/11 0%
07-4Y4004 45120 13TH ST WEST 

LANCASTER, CA 93534 

LOCATIONS FROM 1.4 MILE NORTH OF 

TEMPLIN HIGHWAY BRIDGE UNDERCROSSING 

INC. 

1792 KAISER AVE 

$0
 $0

03/28/11 
09/01/11 

0%

(661)726-0148TO 0.2 MILE NORTH OF GORMAN B 

INSTALL OVERHEAD SIGN STRUCTURES 
IRVINE, CA 92614 

HM4 WPCP 

07-LA-5-/0 KWAN, KININ LOS ANGELES COUNTY IN LOS ANGELES RSB GROUP, INC. $837,670 10/27/09 0% 

HA42 

07-258604 

SWPPP 

(818)637-2506

2090 FERN LN 

GLENDALE, CA 91208 

AT VARIOUS LOCATIONS 

STABILIZE AND PAVE SLOPE AREAS 
LAKE FOREST, CA 92630 

(949)454-1999 

22622 LAMBERT ST, #304 $978,481 
$840 

11/18/09 
11/10/11 

0% 

PLANT EST 

SATIS 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 91 

Statement of Ongoing Contracts as of 06/20/11
07/05/11
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-7-1.0/0 IN LOS ANGELES AND VENTURA COUNTIES CROSSTOWN ELECTRICAL & DATA, YUE, WARREN $2,619,500 06/15/10 68%

HB4N 

07-256904 
ACST-00C -(315)E 

OO-C 3-(5E) 

--() 

WPCP 

AT VARIOUS LOCATIONS 

UPGRADE CLOSED CIRCUIT TELEVISION 

INC. 

IRWINDALE CA 91706 

5463 DIAZ ST 

(626)339-1601 

1041 W BADILLO, STE 

112 

COVINA, CA 91722 

$1,094,057
 $225,515

07/08/10 
11/22/11 

42%

07-LA-10-18.3/31.3 IN LOS ANGELES COUNTY AT VARIOUS ATKINSON CONTRACTORS L P CHOU, MICHAEL $135,700,763 10/06/08 76%

HA22 

07-166814 
ER-ACIM-(010)7 

--() 

SWPPP 

LOCATIONS 

REHABILITATE ROADWAY AND RAMPS 
FOOTHILL RANCH CA 92610 

(949)855-9755 
(626)339-1601 

27422 PORTOLA PARKWAY STE 250 1041 W BADILLO, SUITE 

112 

COVINA CA 91722 

$105,021,542
 $2,031,428

10/23/08 
07/27/12 

77%

07-LA-10-24.3/0 IN LOS ANGELES COUNTY IN ALHAMBRA AT MURPHY INDUSTRIAL COATINGS,INCPUNJABI, RAJ $828,750 01/10/11 0%

HM3 

07-3Y7004 

WPCP 

ALMANSOR AVENUE OVERCROSSING 

CLEAN AND PAINT BRIDGE GIRDERS 
SIGNAL HILL, CA 90755 

(562)427-7720 

2704 GUNDRY AVE 

(626)339-1604 

1041 W BADILLO, STE 

112 

COVINA, CA 91722 

$0
 $0

02/08/11 
12/19/11 

0%

SUSPENDED 

07-LA-10-C 28.5/C28.5 IN LOS ANGELES COUNTY IN EL MONTE AT RPI COATING, INC. WANG, SIMON YEH-FU $912,315 03/23/10 69%
07-3Y3804 RIO HONDO BUSWAY BRIDGE 

CLEAN AND PAINT STRUCTURAL STEEL 
SANTA FE SPRINGS, CA 90670 

10114 SHOEMAKER AVE 

(626)572-6701 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$790,992
 $175,823

04/07/10 
08/31/11 

87%

HM3 WPCP 

07-LA-10-31.2/33.4 IN LOS ANGELES COUNTY IN BALDWIN PARK FLATIRON WEST, INC. BOTROS, SHERIF $77,917,709 04/30/09 51%
07-117074 
HP21-6207-(048)C

N620-7 04-() 

--() 

FROM ROUTE 605/10 SEPARATION TO 0.2 

KM WEST OF PUENTE AVENUE 

UNDERCROSSING 

CONSTRUCT HOV LANES 

BALDWIN PARK CA 91706 

1201 BALDWIN PARK BLVD. 

(310)924-5666 

1201 BALDWIN PARK 

BALDWIN PARK, CA 91706 

$32,213,094
 $1,100,230

05/18/09 
12/17/13 

41%

HB5 SWPPP 

07-LA-10-42.6/42.8 W/B LA-10 IN CITY OF SAN DIMAS TO N/B OLIVAS VALDEZ, INC. KAROUT, REDA $835,000 03/12/11 0% 
07-3X3104 LA57TRANSITION, CLEAR ROCK 

DEBRIS,REPLACE DAMGR/W FENCING, 

CONSTRUCT V DITCH&REPAIR IRRIDIR' 
COVINA, CA 91724 

846 N. CHARTER DRIVE 1041 W. BADILLO STE 

112 

COVINA, CA 91722 

$0 
$0 

03/16/11 
06/17/11 
06/28/11 

0% 

20.20 
CLEANOUT ROCK DEBRIS,RECONST FENCE (626)339-1601

201130 



 

 

 

 

 

  

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 92 

Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-14-24.8/70.9 IN LOS ANGELES COUNTY AT VARIOUS TRUESDELL CORPORATION OF VAZIRANI, MANSUKH $1,298,298 05/02/11 0%
07-3Y6704 LOCATIONS FROM SIERRA HIGHWAY 

UNDERCROSSING TO AMAROGOSA CREEK 

CALIFORNIA, INC 

1310 W 23RD STREET 
45120 13TH ST WEST 

LANCASTER, CA 93534 

$0
 $0

05/20/11 
0%

TREAT BRIDGE AND REPLACE JOINT SEAL 
TEMPE AZ 85282 

HM3 WPCP (602)437-1711 

07-LA-22-1.1/1.4 IN LOS ANGELES COUNTY IN LONG BEACH AMERICA WEST LANDSCAPE INC TRAN, KELVIN $306,638 04/19/10 89%
07-4T1504 FROM NORTH STUDEBAKER ROAD TO SAN 

GABRIEL RIVER BRIDGE 

HIGHWAY PLANTING AND IRRIGATION 
CHINO, CA 91710 

(909)393-6300 

15086 LA PALMA DRIVE 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 91303 

$204,579
 $92,234

06/25/10 
07/18/11 

65%

HA25 SWPPP 

07-LA-27-11.0/15.9 IN LOS ANGELES COUNTY IN LOS ANGELES HIGH LIGHT ELECTRIC INC. CASTILLO, ELOY $355,576 06/16/09 60%
07-4T0204 FROM MULHOLLAND DRIVE TO SCHOENBORN 

STREET 

INSTALL TRAFFIC SIGNALS 
RIVERSIDE, CA 92513 

PO BOX 7339 

(310)345-6275 

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$240,213
 $0

07/09/09 
07/29/11 

66%

HB4N WPCP 

07-LA-27-/11 LA 27 TOPANGA CANYON BL AT PM 0.0 & BALTAZAR CONSTRUCTION, INC. SAYKALI, ZARIF $1,735,000 04/01/11 0%
07-3X3704 PM 11 REPAIR MULTIPLE SLIP-OUTS RSP 

PLACEMENT DUE TO SEVERE STORM DAMAGE 

DIRECTORS EMERGENCY F 
COVINA, CA 91722 

236 E. ARROW HIGHWAY 

(310)345-6274 

12975 CULVER BLVD. 

CULVER CITY, CA 90066 

$0
 $0

04/05/11 
09/12/11 

0%

REPAIR STORM DAMAGE @ MULTIPLE LOCS 
20.20 

201130 

07-LA-39-40.0/44.4 IN LOS ANGELES COUNTY NEAR AZUSA AT JOHN S. MEEK COMPANY, INC. PUNJABI, RAJ $3,238,491 10/05/09 92%
07-1X3214 
ER-4137-(004)E 

--() 

VARIOUS LOCATIONS FROM 5.5 MILES 

NORTH OF CRYSTAL LAKE ROAD TO 0.3 MI 

SOUTH OF ROUTE 2/39 SEPA 
GARDENA CA 90248 

14732 S. MAPLE AVENUE 1041 W. BADILLO 

STREET, SUITE 112 

COVINA CA 91722 

$2,351,341
 $97,194

10/29/09 
12/19/11 

71%

SUSPENDED 

HA23 WPCP 
CONSTRUCT RETAINING WALL (626)339-1601 

07-LA-47-.9/.9 IN LOS ANGELES COUNTY IN LOS ANGELES ADAMS AND SMITH, INC. AKBARIAN, MASSOD $516,624 06/22/10 80% 
07-3Y5504 AT VINCENT THOMAS BRIDGE 

REHABILITATE SAFETY CABLES 
LINDON, UT 64042 

1380 WEST CENTER ST. 17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$157,956 
$55,051 

07/12/10 
07/20/11 

31% 

HM3 SWPPP 
(562)860-3085
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

07District 

07-LA-47-.9/2 

Fed Aid 
Pgm Code 

07-4Y5004 

Contract 
Location 

Storm Water 
Plan 

IN LOS ANGELES COUNTY IN LOS 

AT VINCENT THOMAS BRIDGE 

Description 

RELOCATE PLATFORM SYSTEM 

Type Of Work 

ANGELES SAFWAY SEERVICES LP 

Contractor 

GARDENA CA 90248 

601 WEST 140TH STREET 

AKBARIAN, MASSOD 

Resident 
Engineer 

(562)860-3085 

$1,981,805

Bid + CCOs

 $1,082,484

Comp To date

 $60,736

This Month 

06/16/10 

Awarded 

07/13/10 

Approved 

11/15/12 

Est Comp
Accepted 

37%

%Time

 55%

% Work 
Message 

HM3 SWPPP 

07-LA-57-7.7/12.2 

HA22 

07-252304 
STP-S057-(055)E 

--() 

WPCP 

IN LOS ANGELES COUNTY IN SAN DIMAS 

AND GLENDORA FROM ROUTE 57/210 

SEPARATION 

PAVEMENT REHABILITATION 

ALL AMERICAN ASPHALT 

CORONA, CA 92879-2229 

(951)736-7600 

PO BOX 2229 

KAROUT, REDA 

(626)339-1601 

1041 W BADILLO, STE 

112 

COVINA, CA 91722 

$7,154,323
 $2,393,561
 $1,910,689

01/11/11 
02/15/11 
08/04/11 

47%

 33%

07-LA-57-/7.7 

HM1 

07-3Y7604 
ACNH-P057-(054)E 

--() 

WPCP 

IN LOS ANGELES COUNTY IN DIAMOND BAR, 

CITY OF INDUSTRY, POMONA AND SAN 

DIMAS FROM THE ORANGE COUNTY LINE TO 

ROUTE 57/10 SEPARATION 

PROFILE GRIND PAVEMENT 

INTERSTATE IMPROVMENTS, INC. 

FARIBAULT, MN 55021 

P O BOX 8 

SANDOVAL, MARTIN 

(909)594-3720 

721 BREA CANYON ROAD, 

#6 

WALNUT, CA 91789 

$2,069,550
 $1,970,164

 $0

06/01/10 
06/14/10 
06/30/11 

65%

 94%

07-LA-60-4.4/12.2 
07-258924 
ACNH-X037-(144)E 

--() 

IN LOS ANGELES COUNTY IN MONTEBELLO 

ON ROUTE 60 AND IN LOS ANGELES ON 

ROUTE 170 

CONSTRUCT AUSTIN VAULT SAND FILTERS 

O DONNELL CONSTRUCTION, INC. 

SAN DIMAS CA 91773 

559 W. COVINA BOULEVARD 

CASTILLO, ELOY 

(310)345-6275 

12975 CULVER BLVD. 

LOS ANGELES CA 90066 

$1,172,119
 $994,424

 $0

11/25/09 
12/14/09 
11/14/11 

14%

 84%

HA42 SWPPP 

07-LA-60-23.9/30.5 

HA22 

07-253304 
ACNH-P060-(138)E 

--() 

WPCP 

IN LOS ANGELES COUNTY IN DIAMOND BAR 

AND POMONA FROM 0.8 MILE WEST OF 

GRAND AVENUE OVERCROSSING TO SAN 

BERNARDINO COUNTY LINE 

REPLACE PAVEMENT 

CHUMO CONSTRUCTION INC 

BALDWIN PARK CA 91706 

(626)960-9502 

14425 JOANBRIDGE STREET 

SANDOVAL, MARTIN 

(909)594-3720 

721 BREA CANYON RD, 

STE 6 

WALNUT, CA 91789 

$22,193,705
 $5,177,531
 $1,658,108

10/14/10 
11/03/10 
12/30/11 

7%

 23%

07-LA-60-/6.9 

HA22 

07-251304 
NHP0-6013-( 9E) 

--() 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

MONTEREY PARK AND MONTEBELLO FROM 

SANTA FE AVENUE UNDERCROSSING TO 

GREENWOOD AVENUE OVERCR 

GRIND AND REPLACE CONCRETE PAVEMENT 

ALL AMERICAN ASPHALT 

CORONA, CA 92829-2229 

(951)736-7600 

PO BOX 2229 

IZADPANAH, MOE 

(626)572-6732

3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE, CA 91731 

$8,614,195 
$0 
$0 

05/02/11 
05/18/11 
02/05/12 

0% 

0% 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

07District 

07-LA-71-3.3/4.7 

Fed Aid 

HM1B 

Pgm Code 

07-3Y3104 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN POMONA FR0M 

OLD POMONA ROAD TO LOS ANGLES SAN 

BERNARDINO COUNTY LINE 

Description 

FOG SEAL SHOULDERS AND JOINT 

Type Of Work 

V A P CONSTRUCTION, INC. 

Contractor 

LA MIRADA, CA 90638 

(714)253-3270 

16425 ILLUSION WAY 

DOUGHLY, JOE 

Resident 
Engineer 

(909)594-2350 

721 BREA CANYON RD, 

STE 6 

WALNUT, CA 91789 

$231,085

Bid + CCOs

 $95,718

Comp To date

 $0

This Month 

01/10/11 

Awarded 

02/15/11 

Approved 

08/30/11 

Est Comp
Accepted 

06/22/11 

26%

%Time

 42%

% Work 
Message 

07-LA-91-17.5/17.5 

HM3 

07-3Y5904 

WPCP 

IN LA COUNTY IN CERRITOS LAKEWOOD AND 

VARIOUS LOCATIONS 

BRIDGE REPAIR 

HIGHLAND CONSTRUCTION, INC. 

ORANGE, CA 92868 

(714)538-5156 

133 N PIXLEY ST 

JAHROMI, REZA 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$636,040
 $162,091
 $28,770

11/09/10 
12/15/10 
01/03/12 

5%

 24%

07-LA-101-.2/11.5 

HM3 

07-4Y3004 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT VARIOUS LOCATIONS FROM SIXTH 

STREET OVERCROSSING TO MOORPARK 

STREET UNDERCROSSING 

CLEAN AND TREAT BRIDGE DECK 

O DONNELL CONSTRUCTION INC 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

PATEL, PRAVIN 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$624,502
 $0
 $0

04/13/11 
05/04/11 
12/16/11 

0%

 0%

07-LA-101-1.0/8.1 

HM1 

07-3Y9204 

WPCP 

IN LOS ANGELES COUNTY LOS ANGELES 

FROM SPRING STREET OVERCROSSING TO 

PILGRIMAGE ROAD OVERCROSSING 

REPLACE CONCRETE PAVEMENT 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92614-5706 

RESLER, CAESAR 

(818)637-2506

1792 KAISER AVE 
2090 FERN LN 

GLENDALE, CA 91208 

$709,257
 $656,108

 $0

02/01/10 
02/16/10 
06/30/11 

38%

 97%

07-LA-101-11.8/35 

HM3 

07-4Y2804 

WPCP 

IN LOS ANGELES COUNTY, IN VARIOUS 

CITIES, FROM TUJUNGA AVENUE 

UNDERCROSSING TO KANAN ROAD 

OVERCROSSING 

TREAT BRIDGE DECK 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA92614 

(949)252-0441 

1792 KAISER AVE 

YOUNG, FRED 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$805,156
 $0
 $0

05/05/11 
05/24/11 
10/24/11 

0%

 0%

07-LA-101-15.5/16.1 

HB4C 

07-199634 
NH-Q101-(185)E 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM 0.7KM EAST OF VAN NUYS BOULEVARD 

UNDERCROSSING TO 0.4KM WEST OF VAN 

NUYS BOULEVARD UNDE 

WIDEN OFF RAMPS 

SEMA CONSTRUCTION, INC. 

LAKE FOREST, CA 92630 

(949)470-0500 

6 ORCHARD, STE 150 

CASTILLO, ELOY 

12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$4,694,805 
$0 
$0 

01/13/11 
02/10/11 
08/29/13 

0% 

0% 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-101-31.1/38.2 IN LOS ANGELES COUNTY IN CALABASAS GRIFFITH COMPANY TEHRANI, JOSEPH $12,293,443 02/10/11 18%

HA22 

07-252104 
SARR-Q101-(182)E 

Q1-01 1-(2E)

--() 

SWPPP 

AGOURA HILLS AND WESTLAKE VILLAGE 

FROM 0.2 MILE WEST OF LAS VIRGENES 

ROAD OVERCROSSING TO LOS A 

PAVEMENT REHABILITATION 

SANTA FE SPRINGS, CA 90607 

(562)929-1128 

12200 BLOOMFIELD AVE 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD, STE 102 

THOUSAND OAKS, CA 91320 

$2,089,793
 $2,082,593

03/22/11 
07/22/11 

17%

07-LA-105-4.7/15.4 IN LOS ANGELES COUNTY AT VARIOUS WESTERN STRUCTURES NJOYA, DAVID $1,042,188 03/14/11 33%

HM3 

07-4Y2504 

WPCP 

LOCATIONS FROM CRENSHAW BOULEVARD 

UNDERCROSSING TO GARDENDALE STREET 

OVERCROSSING 

REPAIR BRIDGE JOINT SEALS 

RIVERSIDE CA 92503 

(951)352-4300 

6005 TYLER ST 18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$19,572
 $8,635

03/28/11 
11/14/11 

2%

(310)609-0264 

07-LA-107-1.1/1.2 LA-107 IN CITY OF TORRANCE ON VELARDE CONCRETE CONSTRUCTION NJOYA, DAVID $1,235,000 02/16/11 100%
07-3X2804 HAWTHORNE BLAT INTERSECT/227TH ST. 

EMERGENCY F.A. JOB 

REMOVE & REPLACE FAILED CULVER PIPE 
SAN FERNANDO, CA 91340 

523 SOUTH BRAND BOULEVARD 18730 S. WILMINGTON 

SUITE #103 

RANCHO DOMINGUEZ, CA 

$776,983
 $194,385

02/17/11 
07/29/11 

63%

OVER RUN 

20.20 
90220 

201130 
(310)609-0264 

07-LA-110-.8/21.4 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL JAROMI, REZA $2,185,044 11/05/10 47%
07-256104 
HSIM-0110-(799)E 

01-1017-(9E) 

--() 

LOCATIONS FROM 0.1 MILE NORTH OF 

CHANNEL STREET OVERHEAD TO 0.1 MILE 

SOUTH OF ROUTE 110/10 SEPARA 

INSTALL METAL BEAM GUARD RAIL 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92614 
(562)401-3333 

1792 KAISER AVENUE 
11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$657,300
 $257,010

12/02/10 
12/27/11 

30%

HB1 WPCP (949)252-0441 

07-LA-110-.9/9.1 IN LOS ANGELES COUNTY IN AND NEAR LOS PAVE TECH, INC GALLARDO, SAM $3,477,136 06/28/10 41%

HM1 

07-3Y9104 
ACIM-0110-(797)E 

--() 

WPCP 

ANGELES FROM ROUTE 110/47 SEPARATION 

TO DOMINGUEZ CHANNEL 

REPLACE SLABS 
CARLSBAD, CA 92008 

(760)729-7592 

735 LAGUNA DR 18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$49,298
 $13,240

07/20/10 
01/31/12 

1%

(310)609-0264 

07-LA-110-21.2/22.8 IN LOS ANGELES COUNTY IN LOS ANGELES FLATIRON WEST, INC. SAMY, RAGY $21,826,652 11/12/09 30% 
07-2411U4 
ACHN-P110-(017)E

--() 

FROM 0.1 KM SOUTH OF WASHINGTON 

BOULEVARD UC TO 0.2 KM NORTH OF 

WILSHIRE BOULEVARD OC 
BUENA PARK, CA 90621 

6185 AUTO CENTER DR 

(626)572-6700

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$9,849,406 
$1,815,259 

12/07/09 
07/31/13 

45% 

CONSTRUCT AUXILIARY LANES 
HB4N SWPPP 
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07/05/11
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-110-24.0/27 IN LOS ANGELES COUNTY AT VARIOUS CROWN FENCE CO. AZIMA, HASSAN $325,620 04/22/11 0%
07-4S8204 
NHX-037 -(152)E 

--() 

LOCATIONS 

INSTALL CABLE SAFETY RAILING 
CORONA, CA 92880 

230 RIVER RD 3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE, CA 91731 

$0
 $0

05/24/11 
11/30/11 

0%

HA28 WPCP 
(626)572-6732 

07-LA-110-25.9/31.9 IN LOS ANGELES COUNTY IN LOS ANGELES COOPER/MYERS-A JOINT VENTURE AZIMA, HASSAN $15,936,093 07/22/09 95%

HA27 

07-2395U4 
ACHS-P110-(015)E 

PGP1-10 0-(5EA)C 

P110- 016-() 

SWPPP 

SOUTH PASADENA AND PASADENA FROM 

ROUTE 5/110 SEPARATION TO GLENARM 

STREET 

CONSTRUCT CONCRETE BARRIER 

RANCHO CORDOVA, CA 95741­

2948 

(916)635-9370 

PO BOX 2948 

(626)572-6732 

3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE, CA 91731 

$15,478,095
 $0

08/12/09 
07/30/11 

93%

TEA1 HB1 

07-LA-110-28.1/30.6 IN LOS ANGELES FROM POST MILE 28.1 TO CALIFORNIA BUILDERS GROUP, INCAZIMA, HASSAN $254,950 04/01/11 0%

HM2 

07-4Y3504 

WPCP 

30.6 

CLEAN PIPE CULVERT 
CULVER CITY, CA 90230 

(310)338-9323 

6133 BRISTOL PKWY, STE 270 

(626)572-6732 

3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE, CA 91731 

$0
 $0

05/10/11 
08/19/11 

0%

07-LA-118-2.7/13.4 IN LOS ANGELES COUNTY IN LOS ANGELES PAVE TECH, INC IRA, ALFRED $2,555,082 06/17/10 92%

HM1 

07-3Y8204 
ACHN-P118-(059)E 

--() 

WPCP 

FROM BROWNS CANYON WASH TO BORDEN 

AVENUE UNDERCROSSING 

PROFILE GRIND CONCRETE PAVEMENT 
CARLSBAD, CA 92008 

(760)729-7592 

735 LAGUNA DR 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$2,237,070
 $798,417

07/12/10 
06/30/11 

87%

07-LA-134-1.9/2.3 IN LOS ANGELES COUNTY IN BURBANK AND GRIFFITH COMPANY WANG, SIMON YEH-FU $31,252,596 02/23/07 100%
07-188504 LOS ANGELES FROM 0.5 KM WEST OF PASS 

AVENUE OVERCROSSING TO 0.2 KM EAST OF 

OLIVE AVENUE OVERC 

MODIFY INTERCHANGE AND ON RAMP 

BREA, CA 92821 

(714)984-5500 

3050 E. BIRCH STREET 

(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD CA 91770 

$30,840,467
 $19,500

03/12/07 
01/25/12 

98%

OVER RUN 

HE11 SWPPP 

07-LA-134-5.9/8.6 IN LOS ANGELES COUNTY IN GLENDALE BELAIRE-WEST LANDSCAPE, INC. KWAN, KIN $2,279,480 08/07/07 0% 
07-182704 FROM SAN FERNANDO ROAD UNDERCROSSING 

TO SINCLAIR AVENUE UNDERCROSSING 

PLANTING AND IRRIGATION 
BUENA PARK CA 90622 

PO BOX 6270 

(818)637-2506

2090 FERN LANE 

GLENDALE CA 91208 

$2,182,104 
$0 

09/10/07 
11/07/11 

0% 

PLANT EST 

HA25 SWPPP 
SATIS 
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District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-138-60.0/60.4 IN LOS ANGELES COUNTY AT PEARBLOSSOM CALIF ENG AND CONTRACTING, INCBANOS, ROGER $204,302 06/26/08 83%

HB4N 

07-4S2704 

WPCP 

FROM 129TH STREET EAST TO 133RD 

STREET EAST 

INSTALL SIGNAL AND LIGHTING 
FOUNTAIN VALLEY, CA 92708 

(714)708-3544 

16027 BROOKHURST ST, STE G24 

(818)364-2760 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$179,402
 $0

07/25/08 
09/30/11 

88%

SUSPENDED 

07-LA-138-67.8/75 IN LOS ANGELES COUNTY ABOUT 14 MILES AMERICA PACIFIC CONSTRUCTION VAZIRANI, M.R $164,070 01/10/11 0%
07-279304 
HSST-P138-(043)E 

P1-38 0-(3E) 

--() 

EAST OF PALMDALE FROM 0.1 MILE WEST 

OF LARGO VISTA ROAD TO SAN BERNARDINO 

COUNTY LINE 

INSTALL PAVEMENT DELINEATORS 

BREA, CA 92821 

(559)577-9999 

201 LAUREL AVE, STE 13 

(661)726-0148 

45120 13TH ST WEST 

LANCASTER, CA 93534 

$6,460
 $0

02/28/11 
07/15/11 

4%

HB1 WPCP 

07-LA-138-69.3/75 IN LOS ANGELES COUNTY ABOUT 15 MI GRANITE CONSTRUCTION COMPANY VAZIRANI, M. $764,882 11/04/09 0%
07-4Y1104 EAST OF PALMDALE FROM ROUTE 138/18 

JUCTION TO SAN BERNARDINO COUNTY 

PLACE RUBBERIZED HOT MIX ASPHALT 
WATSONVILLE, CA 95077-5085 

(831)761-4784 

P O BOX 50085 

(661)726-0148 

45120 13TH ST WEST 

LANCASTER, CA 93534 

$0
 $0

12/14/09 
0%

HM1 WPCP 

07-LA-138-/36.9 IN LOS ANGELES COUNTY NEAR LANCASTER, SECURITY PAVING COMPANY INC HARTANTO, HIN $4,279,605 05/20/11 0%

HM1 

07-3Y8004 
ACNH-P138-(045)E

--() 

WPCP 

FROM ROUTE 5/138 SEPARATION TO 230TH 

STREET AND FROM 0.1 MILE WEST OF 

180TH STREET TO 0.1 MI 

COLD PLANE AC PAVEMENT 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(818)262-7120 

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$0
 $0

06/09/11 
0%

07-LA-170-15.6/20.5 IN LOS ANGELES COUNTY TRUESDELL CORP OF CALIF, INC. AZIMA, HASSAN $590,577 04/18/11 0%
07-3Y6604 METH DECK AND JOINT SEALS 

TEMPE, AZ 85282 

1310 W 23RD ST 3213 ROSEMEAD BLVD, 

STE 100 

EL MONTE, CA 91731 

$0
 $0

05/05/11 
10/19/11 

0%

HM3 WPCP 
(626)572-6732 

07-LA-187-4.0/4 IN LOS ANGELES COUNTY IN LOS ANGELES FREEWAY ELECTRIC SAYKALI, ZARIF $170,146 12/22/09 220% 
07-4T1004 AT MAPLEWOOD AVENUE 

CONSTRUCT CURB RAMPS 
RIVERSIDE, CA 92513-7745 

PO BOX 7745 

(310)345-6274

12925 CULVER BLVD 

LOS ANGELES, CA 90066 

$173,050 
$8,337 

01/12/10 
06/21/11 
06/23/11 

98% 

HB71 WPCP 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 07 

07-LA-210-10.5/32.6 

Fed Aid 

HM3 

Pgm Code 

07-4Y3404 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

Description 

TREAT BRIDGE DECK 

Type Of Work 

O'DONNELL CONSTRUCTION INC 

Contractor 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

SHALVIRI, ALI 

Resident 
Engineer 

(818)637-2509 

2090 FERN LN 

GLENDALE, CA 91208 

$497,203

Bid + CCOs

 $66,058

Comp To date

 $66,058

This Month 

04/01/11 

Awarded 

04/19/11 

Approved 

08/25/11 

Est Comp
Accepted 

41%

%Time

 13%

% Work 
Message 

07-LA-210-25.5/51.9 

HM3 

07-3Y6104 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM MARENGO AVENUE 

OVERCROSSING TO BASELINE ROAD 

OVERCROSSING 

CLEAN AND TREAT BRIDGE DECKS 

PETERSON CHASE CONSTRUCTION 

1792 KAISER AVE IRVINE, CA 

92614 

SHALVIRI, ALI 

(818)637-2506 

2090 FERN LN 

GLENDALE, CA 91208 

$505,019
 $235,386
 $52,530

05/26/10 
06/09/10 
07/30/11 

88%

 47%

(949)252-0441 

07-LA-210-25.8/47 

HA22 

07-253804 
ACIM-210 -(798) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN PASADENA, 

ARCADIA, MONROVIA, DUARTE, IRWINDALE, 

AZUSA, GLENDORA AND LA VERNE 

REHABILITATE CONCRETE 

J MCLOUGHLIN ENG. CO, INC. 

RANCHO CUCAMONGA, CA 91730 

(909)944-1037 

10641 FULTON CT 

GALVAN, PATRICIA 

(909)594-4270 

721 BREA CANYON RD, 

STE 6 

WALNUT, CA 91789 

$45,736,927
 $21,411,026
 $5,815,188

11/18/10 
12/23/10 
12/30/11 

15%

 47%

07-LA-210-29.5/30.7 

HB311 

07-228104 

SWPPP 

IN LOS ANGELES COUNTY IN AND NEAR 

ARCADIA FROM ROUTE 210/164 SEPARATION 

TO 0.1 KM WEST OF BALDWIN AVENUE 

UNDERCROSSING 

CONSTRUCT SOUNDWALLS 

DIABLO CONTRACTORS, INC. 

SAN RAMON, CA 94583 

7 CROW CANYON CT, STE 100 

RESLER, CAESAR 

(818)637-2506 

2090 FERN LN 

GLENDALE, CA 91208 

$8,368,290
 $8,480,491

 $0

01/22/08 
02/05/08 
06/30/11 
06/23/11 

98%

 100%

07-LA-210-35.5/35.9 
07-224504 

IN LOS ANGELES COUNTY IN DUARTE FROM 

DUNCANNON AVENUE UNDERCROSSING TO 

HIGHLAND AVENUE UNDERCROSSING 

CONSTRUCT SOUND WALL 

O'DONNEL CONTRUCTION INC. 

SAN DIMAS CA 91773 

559 W. COVINA BLVD 

RESLER, CAESAR 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$2,705,146
 $1,156,668

 $38,688

06/10/10 
06/25/10 
01/10/12 

56%

 43%

HB311 SWPPP 

07-LA-405-.2/47.8 

HM3 

07-3Y6504 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM ATHERTON STREET 

UNDERCROSSING TO RINALDI STREET 

UNDERCROSSING 

TREAT BRIDGE DECK WITH METHACRYLATE 

O'DONNELL CONSTRUCTION, INC 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

TRAN, KELVIN 

(562)401-3333

11229 S WOODRUFF AVE 

DOWNEY, CA 90241-5521 

$824,030 
$66,094 
$66,094 

03/29/11 
04/19/11 
11/23/11 

23% 

8% 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-405-.3/11.4 

HM1 

07-3Y7304 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM ATHERTON STREET 

UNDERCROSSING TO TORRANCE LATERAL 

CHANNEL 

PLACE RUBBERIZED HOT MIX ASPHALT 

ALL AMERICAN ASPHALT 

CORONA, CA 92878-2229 

(951)736-7600 

PO BOX 2229 

ARIAS, JUAN 

(562)860-3085 

17912 CRUSADER AVE, 

STE 101 

CERRITOS, CA 90703 

$1,845,131
 $725,621
 $698,298

01/14/11 
02/15/11 
08/31/11 

36%

 39%

07-LA-405-7.6/9.3 

HA21 

07-260904 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS ON ROUTE 405 AND ON ROUTE 

710 

CLEAN AND TREAT BRIDGE DECK 

POWELL CONSTRUCTORS, INC. 

FONTANA, CA 92335 

(909)356-8880 

8555 BANANA AVE 

NJOYA, DAVID 

(310)609-0264 

18730 S WILMINGTON 

AVE, STE 103 

RANCHO DOMINGUEZ, CA 

90220 

$276,307
 $267,982

 $3,595

10/12/10 
10/26/10 
07/08/11 

98%

 95%

07-LA-405-8.8/8.8 

HM3 

07-4Y6804 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT DOLORES YARD OVERHEAD 

TREAT BRIDGE AND REPLACE JOINT SEAL 

PENHALL COMPANY 

SAN LEANDRO, CA 94577 

(510)357-8810 

13750 CATALINA ST 

ARIAS, JUAN 

(562)860-3085 

17912 CRUSADER AVE, 

STE 101 

CERRITOS, CA 90703 

$1,307,423
 $6,000
 $6,000

04/18/11 
05/19/11 
11/21/11 

12%

 0%

07-LA-405-10.9/23.3 

HA21 

07-3Y6304 
ACIM-0405-(017)E 

--() 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM 213TH STREET 

UNDERCROSSING TO HILLCREST BOULEVARD 

OVERCROSSING 

TREAT BRIDGE DECKS 

DEBRUIN CONSTRUCTION,INC. 

FRENCH CAMP, CA 95231 

(209)462-5100 

PO BOX 1355 

NJOYA, DAVID 

(310)609-0264 

18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$1,294,834
 $526,277
 $76,878

10/12/10 
11/04/10 
08/31/11 

66%

 40%

07-LA-405-13.4/17.1 

HM1 

07-3Y9304 
ACIM-405 -(016)E 

--() 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM VERMONT AVENUE 

UNDERCROSSING TO 166TH STREET 

UNDERCROSSING 

PLACE RUBBERIZED HOT MIX ASPHALT 

ALL AMERICAN ASPHALT 

CORONA, CA 92878-2229 

PO BOX 2229 

NJOYA, DAVID 

(310)609-0264 

18730 S WILMINGTON 

AVE, STE 103 

RANCHO DOMINGUEZ, CA 

90220 

$1,542,725
 $1,534,663
 $170,257

06/14/10 
07/01/10 
06/28/11 

84%

 95%

07-LA-405-16.1/20.7 

HM1 

07-4Y5304 

WPCP 

IN LOS ANGELES COUNTY IN HAWTHORNE, 

LAWNDALE, REDONDO BEACH AND TORRANCE 

FROM 0.1 MILE NORTH OF YUKON AVENUE 

UNDERCROSSING TO 120 

REPLACE AND GRING PAVEMENT 

ALL AMERICAN ASPHALT 

CORONA, CA 92878-2229 

(951)736-7600 

PO BOX 2229 

NJOYA, DAVID 

(310)609-0264

18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$4,470,030 
$0 
$0 

05/09/11 
06/01/11 
06/29/12 

0% 

0% 
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07/05/11
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-405-24.4/25.8 IN LOS ANGELES COUNTY IN IN LOS ORTIZ ENTERPRISES INCORPORATEDTRUJILLO, GILBERT $16,978,029 05/31/11 0%
07-241304 
IM4-0530-(20E) 

--() 

ANGELES AND CULVER CITY FROM 0.8 KM 

NORTH OF LA TIJERA BOULEVARD 

OVERCROSSING TO 0.4 KM SOUTH OF 
IRVINE CA 92618 

6 CUSHING WAY SUITE 200 12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$0
 $0

06/09/11 
0%

WIDEN RC SLAB 
(949)753-1414 

HB4N SWPPP 

07-LA-405-39.0/39 NB 405 TRANSITION TO BOTH NB & SB 101 PETERSON CHASE GENERAL EID, EMILE $735,000 03/27/09 100%
07-2X3504 BRIDGE NO. 53-741G, IN THE SHERMAN 

OAKS AREA DIR'S EMERGENCY F.A. 

CONTRACT 

REPAIR FAILED APPROACH SLABS & FILL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 
(818)788-3303 

1792 KAISER AVE. 
5160 HASKELL AVENUE 

ENCINO CA 91436 

$424,575
 $0

03/27/09 
07/15/10 

100%

COMPLETED 
05/23/11 

SHA42T 
SLOPE 

07-LA-405-/0 REPLACE/RESTORE STOLEN OR DAMAGE FREEWAY ELECTRIC WANG, PAUL $3,485,000 03/11/10 100%
07-2X6604 ELECTRICASYSTEMS DUE TO THEFTS IN THE 

DISTRICT 7 AREA. DIR'S ORDER, 

EMERGENCY F.A. CONTRACT 
RIVERSIDE, CA 92544 

5942 ACPRM ST 

(562)926-2537 

14620 CARMENITA RD 

NORWALK, CA 90650 

$3,481,302
 $0

03/15/10 
07/20/11 

100%

OVER RUN 

SHA42T 
REPLACE/RESTORE DAMAGED SYSTEMS FROM 

THEFT 

07-LA-405-/9.6 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS, INC. TRAN, KELVIN $818,336 05/05/10 100%
07-3Y6404 LOCATIONS FROM SAN GABRIEL RIVER 

BRIDGE TO WILMINGTON AVENUE 

UNDERCROSSING 

TREAT BRIDGE DECKS 

FONTANA, CA 92335 

(909)356-8880 

8555 BANANA AVE 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$816,338
 $0

06/01/10 
05/19/11 

100%

COMPLETED 
06/03/11 

HM3 WPCP 

07-LA-605-4.8/19.9 IN LOS ANGELES COUNTY AT VARIOUS COFFMAN SPECIALTIES, INC DOUGHLY, JOE $717,598 06/30/10 100%
07-2Y7704 LOCATIONS FROM ARTESIA BOULEVARD 

UNDERCROSSING TO WALNUT CREEK 

TREAT DECKS 
SAN DIEGO, CA 92126 

9685 EXCELENCIA, STE 200 721 BREA CANYON RD, 

#6 

WALNUT, CA 91766 

$507,449
 $0

07/13/10 
05/06/11 

71%

OVER RUN 

HA21 WPCP 
(909)594-2350 

07-LA-710-9.4/18.4 IN LOS ANGELES COUNTY IN LONG BEACH ATKINSON CONSTRUCTION L.P. MOUSSA, NAZEM $154,601,559 05/31/07 62% 
07-183114 
ACNH-710 -(786)N 

--() 

CARSON, COMPTON, PARAMOUNT, LYNWOOD 

AND SOUTH GATE AT VARIOUS LOCATIONS 

REHABILITATE ROADWAY 
FOOTHILL RANCH CA 92610 

27422 PORTOLA PKWY., STE 250 17912 CRUSADER AVE., 

SUITE 101 

CERRITOS CA 90703 

$148,529,806 
$551,279 

07/05/07 
06/30/11 

95% 

HA22 SWPPP 
(562)860-3085



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 101 

Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-710-16.1/18.4 IN LOS ANGELES COUNTY IN LYNWOOD AND SULLY MILLER CONTRACTING SAAD, HUSSEIN $32,481,469 08/19/08 95%
07-259904 SOUTH GATE FROM 0.7 KM NORTH OF ROUTE 

710/105 SEPARATION TO FIRESTONE 

COMPANY 

135 S. STATE COLLEGE BL ST400 
11229 S. WOODRUFF 

AVE. 

$31,363,696
 $84,176

09/16/08 
12/31/11 

96%

HA22 SWPPP 

BOULEVARD OVERCROSSING 

PLACE RUBBERIZED HOT MIX ASPHALT 
BREA, CA 92821 

(714)578-9652 
(562)401-3333 

DOWNEY CA 90241 

07-LA-710-18.1/20.8 IN LA COUNTY IN SOUTH GATE BELL SEMA CONSTRUCTION, INC. JAHROMI, REZA $40,029,509 08/06/09 59%

HA22 

07-269004 
SARR-P710-(014)E 

P7-10 0-(4E) 

--() 

SWPPP 

GARDENS BELL AND CITY OF COMMERCE 

FROM 0.3 MILES SOUTH OF FIRESTONE 

BOULEVARD OVERCROSSING TO 0.2 

LONG LIFE PAVEMENT REHABILITATION 

LAKE FOREST CA 92630 

6 ORCHARD, SUITE 150 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY CA 90241 

$10,178,793
 $1,477,641

09/22/09 
06/12/12 

25%

07-LA-710-18.4/26.7 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL LEE, PETER $334,147 02/23/11 63%
07-4Y1704 LOCATIONS FROM FIRESTONE BOULEVARD 

OVERCROSSING TO 0.2 MILE NORTH OF 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$69,583
 $62,929

03/10/11 
08/31/11 

21%

ROUTE 710/10 SEPARATION 

TREAT BRIDGE DECK WITH METHACRYLATE 
IRVINE CA 92614 

(562)401-3333 

HM3 WPCP (949)252-0441 

07-LA-710-22.5/22.7 IN LOS ANGELES COUNTY IN THE CITY OF WESTERN STRUCTURES GALLARDO, SAM $2,422,664 02/15/11 26%

HB311 

07-002344 
NH-7101-(801)E

--() 

SWPPP 

COMMERCE AT WASHINGTON 

UNDERCROSSING 

CONSTRUCT SOUND WALL 

BOULEVARD 

RIVERSIDE, CA 92503 

(951)362-4300 

6005 TYLER ST 18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$217,793
 $83,077

03/01/11 
02/29/12 

9%

(310)609-0264 

07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY BELAIRE-WEST LANDSCAPE, INC. IZADPANAH, MOE $934,726 07/09/09 100%
07-179704 PARK AND ALHAMBRA FROM ROUTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING 
BUENA PARK CA 90622 

PO BOX 6270 3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE CA 91731 

$726,578
 $0

08/06/09 
06/24/13 

92%

HA25 SWPPP 
ROADSIDE RESTORATION (626)572-6732 

07-LA-5953-/0 IN LOS ANGELES COUNTY IN COMMERCE AT STEINY AND COMPANY, INC. PARADA, NELSON $206,420 03/22/10 100% 
07-0AA014 CENTRAL MAINTENANCE STATION AT 7300 

EAST BANDINI BOULEVARD 

INSTALL PHOTOVOLTAIC PANELS 
BALDWIN PARK CA 91706-0993 

PO BOX 8100 

(562)401-3333

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$119,350 
$18,600 

04/20/10 
07/14/11 

58% 

OVER RUN 
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District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-1-11.6/28.5 IN VENTURA CO IN AND NEAR OXNARD FROM TRAFFIC SOLUTIONS, INC. CASTILLO, ELOY $512,085 10/01/09 45%
07-226514 
SARR-X037-(145)E

 X0-37 1-(5E) 

--() 

WOOD ROAD TO MOBIL PIER ROAD AND 

VARIOUS LOCATIONS 

INSTALL SIGNS 
REDDING CA 96002 

8490 HARTMEYER LANE 

(310)345-6275 

12975 W CULVER BLVD 

LOS ANGELES CA 90066 

$485,850
 $0

10/15/09 
06/30/11 
06/23/11 

98%

HA42 WPCP 

07-VEN-1-25.4/26.7 HIGH SURF DAMAGE TO VEN-1 PCH FROM PM LA THOMPSON CONSTRUCTION, INC.BOBBA, PRASAD $735,000 02/19/10 82%
07-2X8104 25.4TO 26.7 THIS IS NORTHERN VENTURA 

COUNTY, NORTH OF THE VEN-101/33 

JUNCTION DIR'S ORDER EM 
OJAI CA 93023 

1656 MCNELL RD 1525 RANCHO CONEJO 

BLVD, STE #102 

THOUSAND OAKS CA 91320 

$421,533
 $0

02/22/10 
09/30/11 

57%

20.10 
REPAIR STORM DAMAGE CAUSE BY HIGH 

SURF. 
(805)375-9247 

201130 

07-VEN-1-/10.2 ON PCH FROM 0.0PM LA/VEN CTY LINE UNION ENGINEERING COMPANY INC.CASTILLO, ELOY $1,985,000 12/21/10 44%
07-3X2304 NORTH TOPM 10.2 LAS POSAS RD O/C IN 

MALIBU 

CLEAR ROCKFALL & SLIDE DEBRIS 
VENTURA, CA 93003 

1399 ARUNDELL AVE. 

(310)821-1847 

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$859,492
 $0

12/21/10 
07/30/11 

43%

20.20 

201130 

07-VEN-23-3.5/8.5 IN VENTURA COUNTY IN THOUSAND OAKS CLEAN CUT LANDSCAPE ARROYO, HECTOR $341,489 01/20/10 0%

HA25 

07-4S8804 

WPCP 

BET THOUSAND OAKS BOULEVARD TO OLSEN 

ROAD 

HIGHWAY PLANTING WITH IRRIGATION 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS CA 91320 

$353,773
 $656

02/24/10 
06/11/12 

0%

PLANT EST 

SATIS 

07-VEN-23-20.7/21.1 CLEAR STORM DEBRIS FROM BENEATH 2 ALLIANCE CONSTRUCTION, INC BOBBA, PRASAD $235,000 01/26/08 40%
07-1X8904 VEN-23 BRIDGES (BRIDGE #52-11 & 

BRIDGE #53-424 SECTIONS OF GRIMES 

CREEK CHANNEL DIR'S EMERGENCY 
OXNARD CA 93033 

2245 STATHAM BLVD 1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS CA 91320 

$135,035
 $0

01/28/08 
06/30/11 

57%

SUSPENDED 

201130 
CLEAR STORM DEBRIS TO MAINTAIN 

CHANNEL FLO 
(805)732-8004 

07-VEN-33-55.0/57.5 VEN 33 NO.OF VEN CO AT PM 55.5 & PM SUMMER CONSTRUCTION TOUTOUNCHIAN, MOHAMMAD $3,235,000 04/08/11 25% 
07-2X8304 57.0 REPAIR MULTIPLE SLIP-OUTS. RSP 

PLACEMENT & INSTALLATION DUE TO STORM 

DAMAGE DIRECTORS EME 
SANTA PAULA, CA 93060 

15245 TELEGRAPH ROAD 1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$142,368 
$142,368 

04/11/11 
08/31/11 

4% 

20.20.201 
REPAIR STORM DAMAGED HWY-SUPT SLOPE (805)375-9247

.13 
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District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-101-1.6/30.9 IN VENTURA COUNTY IN THOUSAND OAKS O DONNELL CONSTRUCTION, INC. HUSSAIN, MUSTAFA $1,075,202 02/23/11 0%

HM3 

07-4Y2904 

WPCP 

AND CAMARILLO AT VARIOUS LOCATIONS 

FROM HAMPSHIRE ROAD UNDERCROSSING TO 

0.5 MILE EAST OF WEST M 

REPAIR APPROACH SLABS 

SAN DIMAS, CA 91773 

(909)394-4510 

559 W COVINA BLVD 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$0
 $0

03/09/11 
06/30/12 

0%

07-VEN-101-8.9/11.5 IN VENTURA COUNTY IN THOUSAND OAKS WINDSOR FUEL CO MOHSENZADEH, ALI $1,544,030 12/20/10 100%

HM1 

07-3Y4504 
ACNH-Q101-(161)E 

--() 

WPCP 

AND CAMARILLO FROM 1.1 MILES WEST OF 

WENDY DRIVE TO ARROYO CONEJO CREEK 

BRIDGE 

RUBBERIZED BONDED WEARING COURSE 

PITTSBURG, CA 94565 

(707)217-1618 

1150 WILLOW PASS ROAD 

(213)792-8867 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$8,500
 $0

01/06/11 
08/19/11 

1%

SUSPENDED 

07-VEN-101-12.6/37 IN VENTURA COUNTY FROM 0.3 MILE WEST SECURITY PAVING COMPANY INC ARROYO, HECTOR $51,357,120 02/24/11 1%

HA22 

07-251804 
NH-Q101-(183)E 

--() 

WPCP 

OF SANTA ROSA ROAD TO 0.3 MILE WEST 

OF PADRE JUAN CANYON ROAD 

OVERCROSSING 

PLACE HOT MIX ASPHALT 

SUN VALLEY CA 91352 

(818)767-8418 

P O BOX 1489 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$11,875
 $11,875

03/15/11 
01/01/12 

0%

SUSPENDED 

07-VEN-101-22.0/23.7 IN VENTURA COUNTY IN OXNARD AND P & D LANDSCAPE MGMT SERVICES TOUTOUNCHIAN, MOHAMMAD $1,847,727 09/06/07 0%
07-234204 VENTURA AT VARIOUS LOCATIONS 

PLANTING AND IRRIGATION 
ORANGE, CA 92868 

999 TOWN AND COUNTRY ROAD 1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$1,615,537
 $4,485

09/21/07 
05/10/12 

0%

PLANT EST 

HA21 SWPPP 
(213)798-6020 SATIS 

07-VEN-101-33.2/34.7 IN VENTURA COUNTY NEAR SOLIMAR BEACH PIPENOLOGY, INC DORRI, MIKE $493,630 05/13/10 100%

HM2 

07-272604 

WPCP 

AT VARIOUS LOCATIONS 

CLEAR AND LINE CULVERTS 
ROCKLIN, CA 95765 

(916)408-5038 

4253 DULUTH AVE 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$460,305
 $0

06/01/10 
06/15/11 

93%

OVER RUN 

07-VEN-101-41.9/42.1 IN VENTURA COUNTY FROM WEST OF PUNTA SOUZA CONSTRUCTION, INC. ARROYO, HECTOR $1,820,916 04/13/11 23% 

HA42 

07-174804 
NHQ1-0117-(9E ) 

--() 

SWPPP 

GORDA UNDERCROSSING TO EAST OF RINCON 

POINT (KP 67.4/67.8) 

REPLACE DRAINAGE CULVERTS 

SAN LUIS OBISBO, CA 93403­

381 

(805)546-8288 

PO BOX 3810 

(805)480-4928

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$330,352 
$328,002 

05/04/11 
09/01/11 

18% 
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07/05/11 

07District 

07-VEN-101-/12.6 

Fed Aid 

HA22 

Pgm Code 

07-251504 

Contract 

NH-Q101-(184)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN VENTURA COUNTY IN THOUSAND OAKS 

AND CAMARILLO FROM LOS ANGELES COUNTY 

LINE TO 0.3 MILE NORTH OF PLEASANT 

VALLEY ROAD OVERCROSSI 

Description 

REPLACE PCC SLABS COLD PLANE AC 

Type Of Work 

SECURITY PAVING COMPANY, INC. 

Contractor 

SUN VALLEY, CA 91352-1489 

(818)767-8418 

TEHRANI, JOSEPH 

Resident 
Engineer 

(805)480-4928 

PO BOX 1489 1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$26,642,176

Bid + CCOs

 $19,214,222

Comp To date

 $6,434,263

This Month 

02/02/11 

Awarded 

02/16/11 

Approved 

09/19/11 

Est Comp
Accepted 

37%

%Time

 68%

% Work 
Message 

07-VEN-118-.5/15.7 

HM1 

07-3Y8404 
ACHN-P118-(060)E 

--() 

WPCP 

IN VENTURA COUNTY IN AND NEAR VENTURA 

FROM ROUTE 118/126 SEPARATION TO 

MONTERO STREET 

PLACE RUBBERIZED HOT MIX ASPHALT 

C A RASUMSSEN, INC VALENCIA 

COMMERCE CENTER 

VALENCIA, CA 91355 

(661)367-9040 

28548 LIVINGSTON AVE 

IRA, ALFRED 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$2,261,987
 $11,625
 $8,250

12/17/10 
01/07/11 
09/08/11 

16%

 1%

07-VEN-118-.5/32.6 

HM3 

07-2M3904 

WPCP 

IN LOS ANGELES AND VENTURA COUNTIES 

AT VARIOUS LOCATIONS FROM ROUTE 

118/126 SEPARATION TO SAN FERNANDO 

ROAD OVERHEAD 

REPLACE JOINT SEALS 

PAVE TECH INC 

RIALTO, CA 92376 

(909)877-8496 

924 WEST RIALTO AVE 

ARROYO, HECTOR 

(805)375-3847 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS CA 91320 

$857,142
 $682,608
 $265,360

04/06/10 
04/23/10 
06/30/11 

94%

 77%

07-VEN-118-10.9/0 

20.20 

07-3X4004 
VEN 118@ JUNCTION OF VEN 34 IN SOMIS 

CTY REPAIR A STORM DESTROYED DRAINAGE 

SYSTEM ROADWAY SUPPORT AND DRAINAGE 

CHANNEL DIR'S ORDER 

REPL WASHED OUT& DESTROYED DRAINAGE 

D B GENERAL ENGINEERING & 

SITEDEVELOPMENT, INC. 

THOUSAND OAKS, CA 91362 

2158 SCENICPARK STREET 

TOUTOUNCHIAN, MOHAMMAD 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD.#102 

THOUSAND OAKS, CA 91320 

$1,110,000
 $0
 $0

04/08/11 
04/12/11 
07/27/11 

0%

 0%

201130 

07-VEN-118-23.8/24.8 

HB1 

07-4T1804 
HSNH-P118-(061)E 

--()

WPCP 

IN VENTURA COUNTY IN SIMI VALLEY FROM 

EASTBOUND FIRST STREET ON RAMP TO 

EASTBOUND ERRINGER OFF RAMP 

INSTALL MBGR AND MODIFY LIGHTING 

ACE FENCE CO. 

LA PUENTE CA 91744 

(626)333-0727 

727 N GLENDORA 

MOHSENZADEH, ALI 

(213)792-8867 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$440,513
 $0
 $0

04/26/11 
06/06/11 
09/30/11 

0%

 0%

07-VEN-118-27.0/32.5 

HE13 

07-266704 
ARRA-P118-(058)E 

P1-18 0-(8E) 

--() 

SWPPP 

IN VENTURA COUNTY IN SIMI VALLEY FROM 

ARROYO TAPO CHANNEL TO 5.0 KM WEST OF 

ROCKY PEAK ROAD OVERCROSSING 

FREEWAY WIDENING 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

TOUTOUNCHIAN, MOHAMMAD 

(805)480-4928

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS CA 91320 

$15,482,074 
$14,874,869 

$331,220 

11/25/09 
12/14/09 
07/15/11 

50% 

95% 
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District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-126-6.9/0 VEN-126 AT PM 6.9 WITHIN SATICOY AREA UNION ENGINEERING COMPANY INC.TOUTOUNCHIAN, MOHAMMAD $735,000 04/08/11 0%
07-3X4404 OF REPAIR ALL STRUCTURAL DAMAGE TO 

BRIDGE, GIRDERS, SOFFIT AND DECK FROM 

VEHICLE HIT DIR'S E 
VENTURA, CA 93003 

1933 ARUNDELL AVE. 1525 RANCHO CONEJO 

BLVD.#102 

THOUSAND OAKS, CA 91320 

$0
 $0

04/08/11 
06/15/11 

0%

20.20 
REPAIR DAMAGED BRIDGE (805)375-9247 

201130 

07-VEN-126-13.1/20.1 IN LA AND VENTURA COUNTIES GRANITE CONSTRUCTION COMPANY HUSSAIN, MUSTAFA $531,408 04/01/11 0%

HB1 

07-280104 
HSNH-000C-(328)E 

--() 

WPCP 

CONSTRUCT SHOULDER AND RUMBLE STRIP 

WATSONVILLE, CA 95077 

(831)724-1011 

PO BOX 50085 

(424)202-8056 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$500
 $0

04/19/11 
09/30/11 

0%

SUSPENDED 

07-VEN-126-13.3/20.3 IN VENTURA COUNTY, IN AND NEAR SANTA VALLEY SLURRY SEAL COMPANY HUSSAIN, MUSTAFA $1,022,584 04/29/11 0%

HM1 

07-4Y0704 

WPCP 

PAULA AND FILLMORE, FROM HALLOCK 

DRIVE TO D STREET 

SLURRY SEAL AND REPLACE AC PAVEMENT 
WEST SACRAMENTO, CA 95691 

(916)373-1500 

PO BOX 981330 

(424)202-8056 

1525 RANCHO CONEJO 

BLVD. #102 

THOUSAND OAKS, CA 91320 

$0
 $0

05/17/11 
10/06/11 

0%

07-VEN-126-13.4/26.6 VEN-126 AT HAUN CREEK AND HOPPER NYE & NELSON, INC. TOUTOUNCHIAN, MOHAMMAD $1,485,000 03/30/11 0%
07-3X3604 CREEK WHERE TWO CREEKS PASS BENEATH 

VEN-126 CLEAR CHANNELS FROM STORM 

DEBRIS MARCH2011DIR'S EMERG 
VENTURA, CA 93003 

1860 EASTMAN AVENUE #108 1525 RANCHO CONEJO 

BLVD. #102 

THOUSAND OAKS, CA 91320 

$0
 $0

05/12/11 
08/25/11 

0%

20.20 
CLEAR CREEK/FLOOD CONTROL CHANNEL (805)375-9247 

201130 

07-VEN-126-30.3/34.6 IN VENTURA COUNTY NEAR PIRU FROM 1.0 VALLEY SLURRY SEAL COMPANY HUSSAIN, MUSTAFA $567,092 03/11/11 0%

HM1 

07-4Y1004 

WPCP 

MILES EAST OF CENTER STREET TO 

VENTURA COUNTY LINE 

PLACE SLURRY SEAL AND FOG SEAL 
WEST SACRAMENTO CA 95791 

(916)373-1500 

PO BOX 981330 

(424)202-8056 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$0
 $0

03/28/11 
07/28/11 

0%

07-VEN-126-/28.8 IN VENTURA COUNTY IN VARIOUS VICTORY ENGINEERS INC MOHSENZADEH, ALI $346,700 03/08/11 0% 

HM3 

07-4Y2104 

WPCP 

LOCATIONS FROM MAIN STREET OFF 

UNDERCROSSING TO PIRU CREEK 

TREAT BRIDGE DECK WITH METHACRYLATE 
MADERA CA 93636 

(559)439-7700 

10266 HIGHWAY 41 

(213)792-8867

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$0 
$0 

03/28/11 
10/01/11 

0% 
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District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-150-4.4/5.5 VEN 150 N W OF CITY OF OJAI WITHIN L.A. THOMPSON CONSTRUCTION,INCTOUTOUNCHIAN, MOHAMMAD $385,000 04/08/11 63%
07-3X2704 VEN CTYFROM PM4.4 TO PM5.5 TO REPAIR 

MULTIPLE DAMAGE SITES CAUSED BY 

SEVERE STORM DIR'S EMERGEN 
OAK VIEW, CA 93022 

240 RIVERSIDE ROAD 1525 RANCHO CONEJO 

BLVD. #102 

THOUSAND OAKS, CA 91320 

$308,848
 $214,220

04/12/11 
08/11/11 

80%

20.20 
REPAIR STORM-DAMAGED SUPPORT SLOPES (805)375-9247 

201.13 

07-VEN-150-18.8/18.8 IN VENTURA COUNTY IN OJAI AT SAN CA RASSMUSSEN, INC. IRA, ALFRED $3,573,093 08/11/08 100%

HA21 

07-1189G4 
ACST-P150-(025)E 

P1-50 0-(5E) 

--() 

SWPPP 

ANTONIO CREEK BRIDGE 

REPLACE BRIDGE 
VALENCIA CA 91355 

28548 LIVINGSTON AVENUE 

(805)804-4928 

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS CA 9130 

$3,607,734
 $0

08/15/08 
01/26/11 

100%

COMPLETED 
05/26/11 

07-VEN-150-22.7/22.8 IN VENTURA COUNTY NEAR OJAI AT 0.5 MI SOUZA CONSTRUCTION INC HUSSAIN, MUSTAFA $1,165,362 10/01/09 0%

HA23 

07-1X6604 
ER-4136-(004)E 

--()

WPCP 

KM OF HAPPY VALLEY SCHOOL ROAD 

RECONSTRUCT ROADWAY AND SLOPE 
SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

(424)202-8056 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS CA 91320 

$1,221,309
 $0

10/20/09 
06/29/11 

0%

PLANT EST 

SATIS 

07-VEN-150-28.6/28.7 IN VENTURA COUNTY ON ROUTE 33 ABOUT C A RASMUSSEN INC BOBBA, PRASAD $2,735,145 12/06/10 0%

HA23 

07-4L5704 
ACST-4138-(004)E

 41-38 0-(4E) 

--() 

SWPPP 

20 KM NORTH OF WHEELER SPRINGS AND ON 

ROUTE 150 NEAR SANTA PAULA 

CONSTRUCT ROCK WEIR SYSTEM 
VALENCIA, CA 91355 

(661)367-9040 

28548 LIVINGSTON AVE 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD, 102 

THOUSAND OAKS, CA 91320 

$37,369
 $11,200

12/22/10 
12/23/12 

1%

SUSPENDED 

07-VEN-150-/11 IN VENTURA COUNTY NEAR OJAI FROM INTERMOUNTAIN SLURRY SEAL,INC.BOBBA, PRASAD $1,167,749 01/13/11 0% 

HM1 

07-3Y8604 

WPCP 

SANTA BARBARA COUNTY LINE TO 0.3 MILE 

WEST OF SANTA ANA ROAD 

SEAL COAT ASPHALT CONCRETE PAVEMENT 
SACRAMENTO, CA 95838 

(831)724-1011 

1851 BELL AVE 

(805)375-9247

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$0 
$0 

01/31/11 
10/20/11 

0% 

SUSPENDED 

Totals: Authorized Final Amt: $1,330,283,923 Completed to Date: $742,001,464 Work This Month: $39,002,903
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 08 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-10-5.7/60.3 
08-0P1404 

IN RIVERSIDE COUNTY 

PLACE POLYESTER CONE OVERLAY 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

GADALLA, AMGAD 

73-800 DINAH SHORE 

DR. STE 101 

$814,045
 $0
 $0

05/18/11 
06/03/11 
11/02/11 

0%

 0%

HM3 WPCP 

IRVINE CA 92614 

(949)252-0441 
(909)844-9731 

PALM DESERT, CA 92211 

08-RIV-10-13.8/25.2 

HB1 

08-0L9504 
ACIM-0103-(104)E 

IM01-03 1-(0E)

--() 

WPCP 

IN RIVERSIDE COUNTY IN AND NEAR 

BANNING FROM HARGRAVE STREET TO 

10/111 CONNECTOR 

REPLACE CONCRETE SLABS 

PROFESSIONAL CONSTRUCTION 

SERVICES 

CONCORD CA 94520 

(925)288-1566 

4070 NELSON AVENUE SUITE A 

QURESHI, MUJAHID 

(951)232-8642 

2023 CHICAGO AVENUE 

SUITE B-6 

RIVERSIDE, CA 92507 

$988,009
 $0
 $0

01/21/11 
02/10/11 
09/28/11 

0%

 0%

08-RIV-10-41.3/44.6 

HE11 

08-456004 
ARRA-0103-(127)E 

01-03 1-(7EA)C

0103- 127-() 

SWPPP 

IN RIVERSIDE COUNTY NEAR RANCHO 

MIRAGE FROM 1.5 KM EAST OF DATE 

DRIVE TO MONTEREY AVENUE 

CONSTRUCT INTERCHANGE 

PALM 

SEMA CONSTRUCTION INC 

LAKE FOREST CA 92630 

(949)470-0500 

6 ORCHARD SUITE 150 

SANTOS, JOHN 

(951)538-5315 

73-800 DINAH SHORE 

DR. STE 101 

PALM DESERT CA 92211­

0839 

$23,112,714
 $20,010,446

 $0

11/16/09 
12/10/09 
01/31/12 

68%

 86%

08-RIV-10-58.9/156.4 

HB1 

08-478304 
STPH-000C-(322)E 

00-0C 3-(2E) 

--() 

SWPPP 

IN RIVERSIDE AND SAN BERNARDINO AT 

VARIOUS LOCATIONS 62 

UPGRADE METAL BEAM GUARDRAILING AND 

MODERN ALLOYS INC 

STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

BERGEVIN, MIKE 

(951)232-3739 

119 N. MAPLE, SUITES 

A 

CORONA, CA 92880 

$3,993,256
 $1,304,273

 $0

01/14/11 
02/04/11 
09/06/12 

15%

 33%

08-RIV-10-68.0/156.5 

HB4N 

08-0L7904 
ACNH-000C-(330)E 

--() 

WPCP 

RIV I-60 0.0/12, RIV RT-71 0.0/3.0 

SBD RT-60 16.6/30.5, SBD I-15 

13.8/186.2, SBD I-215 21.8/33.2 

VARIOUS LOCATIONS INSTALL VEHICL 

INSTALL VEHICLE DETECTION SYSTEMS 

PAVE TECH INC 

CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

RAMOS, MOISES 

(951)232-6293 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$4,921,860
 $0
 $0

04/07/11 
05/04/11 
02/14/13 

0%

 0%

08-RIV-10-74.0/105 

HA22 

08-0H3104 
IM-0104-(061)E 

PI01-04 0-(1E) 

--() 

WPCP 

IN RIVERSIDE COUNTY NEAR COACHELLA 

FROM 1.0 MILE WEST OF AQUEDUCT WASH 

BRIDGE TO 0.1 MILE WEST OF ROUTE 177 

JUNCTION 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 925092405 

(951)684-5360 

1995 AGUA MANSA ROAD 

GADALLA, AMGAD 

(909)844-9731

73-800 DINAH SHORE DR 

STE 101 

PALM DESERT, CA 92211 

$11,931,980 
$1,359,461 

$0 

01/03/11 
01/24/11 
10/06/11 

14% 

11% 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 08 

08-RIV-10-94.7/99 

Fed Aid 

HA21 

Pgm Code 

08-0K6814 

Contract 

ACBR-0010-(060)1 

IM-0010-(060)1 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN RIVERSIDE COUNTY NEAR DESERT 

CENTER AT VARIOUS LOCATIONS FROM 5.2 

MILES EAST OF HAYFIELD ROAD TO 3 

MILES WEST OF EAGLE MOUNTAI 

Description 

HOT MIX ASPHALT OVERLAY 

Type Of Work 

HAZARD CONSTRUCTION 

Contractor 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

BERGEVIN, MIKE 

Resident 
Engineer 

(951)232-3739 

119 NORTH MAPLE, 

SUITE A & U 

CORONA, CA 92880 

$2,674,451

Bid + CCOs

 $1,950,882

Comp To date

 $0

This Month 

11/23/10 

Awarded 

12/14/10 

Approved 

07/28/11 

Est Comp

 60%

%Time

 73%

% Work 

SUSPENDED 

MessageAccepted 

08-RIV-10-156.4/0 

HA21 

08-0G3504 
ACBR-IM01-(047)E 

242B-R0 0-(7E1)0 

13A- -() 

WPCP 

IN RIVERSIDE COUNTY CALIFONIA AND IN 

LA PAZ COUNTY ARIZONIA IN BLYTHE AT 

THE COLORADO RIVER BRIDGE 

METHACRYLATE AND POLYESTER CONCRETE 

PENHALL COMPANY 

SAN LEANDRO CA 94577 

(510)357-8810 

13750 CATALINA STREET 

NGUYEN, VU 

(951)232-3784 

790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$882,503
 $0
 $0

05/25/11 
06/14/11 
10/18/11 

0%

 0%

08-RIV-10-/8.2 

HA22 

08-472304 
ACIM-0102-(254)8 

--() 

SWPPP 

IN RIVERSIDE COUNTY IN CALIMESA AND 

BEAUMONT FROM COUNTY LINE ROAD 

UNDERCROSSING TO PENNSYLVANIA AVENUE 

UNDERCROSSING 

CONSTRUCT BRIDGE 

BEADOR CONSTRUCTION CO., INC. 

ATTN: MR. WOLFGANG DEIGADO 

CORONA CA 92883 

ALAM, MAHFUAL 

(951)840-8240 

26320 LESTER CIRCLE 
2023 CHICAGO AVE. 

SUITE B-6 

RIVERSIDE CA 92507 

$43,649,128
 $43,546,559

 $0

11/21/08 
12/30/08 
07/01/11 

0%

 0%

PLANT EST 

SATIS 

08-RIV-15-.5/2.6 

HA22 

08-0K3004 
ACIM-0155-(154)E 

E- -( ) 

WPCP 

IN RIVERSIDE COUNTY NEAR THE CITY OF 

TEMECULA FROM 0.5 MILE NORTH OF SAN 

DIEGO COUNTY LINE TO 0.4 MILE SOUNT 

OF TEMECULA RIVER B 

REPLACE PCC PAVEMENT 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

YOUSEFF, MAGED 

(951)538-3087 

9225 STELLAR COURT 

SUITE B 

CORONA, CA 92883 

$2,971,844
 $0
 $0

05/11/11 
06/01/11 
11/28/11 

0%

 0%

08-RIV-15-3.2/52.3 
08-0P6204 
ACST-P000-(C33)1 

--() 

IN RIVERSIDE AND SAN BERNARDINO 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE CONTROLLERS 

CALIFORNIA PROFESSIONAL 

ENGINEERING, INC. 

LA PUENTE CA 91748 

929 OTTERBEIN AVENUE UNIT E 

EBRAHAM, EBRAHAM 

(951)232-6263 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$1,687,500
 $0
 $0

04/21/11 
05/27/11 
02/25/13 

0%

 0%

HB4N WPCP (626)810-1338 

08-RIV-60-13.3/30.4 

HM1 

08-0N3004 
ACNH-P060-(137)E 

--() 

SWPPP 

IN RIVERSIDE COUNTY IN MORENO VALLEY 

AND BEAUMONT FROM DAY STREET 

UNDERCROSSING TO ROUTE 10/60 

SEPARATION 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

BEADOR CONSTRUCTION COMPANY 

INC 

CORONA CA 92883 

(951)674-7352 

26320 LESTER CIRCLE 

CALIXTO, MIGUEL 

(951)232-8957

119 N. MAPLE STE A & 

U 

CORONA CA 92880 

$4,611,357 
$3,457,307 

$0 

06/23/10 
07/14/10 
06/21/11 

66% 

73% 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 08 

08-RIV-78-/16.4 

Fed Aid 

HM1 

Pgm Code 

08-0P7704 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN RIV CO NEAR BLYTHE FR 0.1 MI S/O 

CO LINE TO 0.1 MI S/O HUBSON WAY 

Description 

PAVEMENT REHABILITATION 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 95076 

(831)724-1011 

P O BOX 50085 

OOI, KEE 

Resident 
Engineer 

(951)840-8323 

790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$2,096,096

Bid + CCOs

 $0

Comp To date

 $0

This Month 

05/27/11 

Awarded 

06/14/11 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

08-RIV-79-32.4/33.8 

HA42 

08-0C4514 

WPCP 

IN RIVERSIDE COUNTY IN SAN JACINTO ON 

ROUTE 79 FROM RAMONA EXPRESSWAY TO 

GILMAN SPRINGS ROAD 

DRAINAGE IMPROVEMENT 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

QURESHI, MUJAHID 

(951)232-8642 

2023 CHICAGO AVE. 

SUITE B-6 

RIVERSIDE, CA 92507 

$444,303
 $0
 $0

04/15/11 
05/04/11 
11/14/11 

0%

 0%

08-RIV-86-16.0/16.7 

HB1 

08-478604 
ACNH-P086-(072)E 

--() 

SWPPP 

IN RIVERSIDE COUNTY IN COACHELLA FROM 

0.3 MILE SOUTH OF AIRPORT BOULEVARD 

TO 0.4 MILE NORTH OF AIRPORT 

BOULEVARD 

CONSTRUCT NEW INTERCHANGE 

SEMA CONSTRUCTION INC 

LAKE FOREST CA 92630 

(949)470-0500 

6 ORCHARD SUITE 150 

MOHAMMADI, ESSI 

(951)453-8943 

73-800 DINAH SHORE 

DRIVE #101 

PALM DESERT, CA 92211 

$5,919,736
 $541,572

 $0

01/11/11 
02/08/11 
04/04/12 

21%

 9%

08-RIV-91-/21.6 

HB4N 

08-0P6304 
ACNH-000C-(329)E 

--() 

WPCP 

RIV/SBD VARIOUS LOCATIONS REPLACE 

CCTVS COMMUNICATION BACKBONE 

UPGRADE TELEVISION CAMERA SYSTEMS 

REPUBLIC ITS 

ANAHEIM CA 92806 

(714)630-2100 

1266 N LA LOMA CIRCLE 

OBADIKE, JOSEPH 

(951)830-6821 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$3,374,100
 $0
 $0

04/07/11 
05/04/11 
02/25/13 

0%

 0%

08-RIV-215-38.0/38.9 

HE11 

08-449314 
ACNH-X065-(095)N 

LN62-08 0-(7) 

--() 

SWPPP 

IN RIVERSIDE COUNTY IN MORENO VALLEY 

ON ROUTE 215 FROM 0.9KM NORTH OF 

EUCALYPTUS AVENUE UNDERCROSSING TO 

0.5 KM WEST OF BOX SPRING 

CONSTRUCT HOV IN EACH DIRECTION 

COFFMAN SPECIALTIES INC 

SAN DIEGO CA 92126 

(858)536-3100 

CALIXTO, MIGUEL 

(951)232-8957 

9685 VIA EXCELENCIA SUITE 200 119 N. MAPLE SUITES A 

& U 

CORONA, CA 92880 

$23,446,680
 $1,250

 $0

04/11/11 
05/04/11 
02/25/14 

0%

 0%

08-RIV-215-43.1/43.9 

HE11 

08-334864 

SWPPP 

IN RIVERSIDE COUNTY IN RIVERSIDE ON 

ROUTE 215 FROM DOWN STREET OVERHEAD 

TO COLOMBIA AVENUE OVERCROSSING ON 

ROUTE 60 FROM 0.2 MILE 

REPLACE HIGHWAY PLANTING 

O DONNELL CONSTRUCTION INC 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

BENSON, DAVID 

(951)232-6478

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$3,791,842 
$2,050 

$0 

04/01/11 
04/19/11 
05/23/15 

2% 

0% 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-243-13.8/13.9 IN RIVERSIDE COUNTY ABOUT 23.2 KM RSB GROUP INC. ATTN: SIMON VERLENGIA, ROMANO $318,121 02/09/07 100%
08-0C4004 SOUTH OF BANNING AT INDIAN VISTA 

POINT 

SEPEHRI 

8 MCLAREN, SUITE #8 
2781 W. RAMSEY 

STREET, STE #7 

$317,669
 $0

03/07/07 
07/03/07 

100%

UPGRADE INDIAN VISTA POINT 
IRVINE CA 92318 

BANNING CA 92220 

HB71 WPCP 
(951)538-9810 

08-SBD-2-.9/2.4 IN SAN BERNARDINO COUNTY IN PETERSON CHASE GENERAL PARVINJAH, MOHSEN $1,280,980 09/29/10 6%
08-0C0204 
ACHS-P002-(036)E 

PHP0-02 0-(6E) 

--() 

WRIGHTWOOD FROM 0.2 MILE EAST OF 

RIVERA DRIVE TO 0.1 MILE WEST OF 

SHEEP CREEK DRIVE 

CONSTRUCT LEFT TURN POCKET 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

(951)232-7755 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$133,030
 $0

10/18/10 
08/30/11 

11%

SUSPENDED 

HB1 SWPPP (949)252-0441 

08-SBD-10-12.0/19.8 IN SAN BERNARDINO COUNTY IN FONTANA C C MYERS INC WAHED ABRAHIM, YANG, CHAD $10,851,406 10/12/10 45%
08-497504 AND RIALTO FROM 0.4 MILE EAST OF 

ETIWANDA AVENUE OVERCROSSING TO 0.2 

PROJ. MANAGER 

195-1/2 WEST VALLEY BLVD. 
9225 STELLAR COURT 

SUITE B 

$1,767,006
 $0

11/02/10 
12/27/11 

16%

HB4N SWPPP 

MILE WEST OF RIVERSIDE AV 

CONSTRUCT LANES 
BLOOMINGTON, CA 

(714)471-1694 

92376 
(951)232-7638 

CORONA, CA 92883 

08-SBD-15-107.7/154.6 IN SAN BERNARDINO COUNTY FROM 1 MILE TRUESDELL CORPORATION OF SHAHIDI, SHAINE $2,038,038 03/07/11 0%
08-0M2404 EAST OF FIELD ROAD OVERCROSSING TO 1 

MILE WEST OF HALLORAN SUMMIT 

CALIFORNIA INC ATTN: DAN 

KELLER 
222 E. MAIN ST. SUITE 

207 

$5,000
 $0

03/24/11 
02/16/12 

0%

OVERCROSSING 1310 W 23RD STREET BARSTOW, CA 92311 

HM3 SWPPP 
RESURFACE DECKS 

TEMPE AZ 85282 
(951)232-7839 

(602)319-5898 

08-SBD-15-124.0/186.2 IN SAN BERNARDINO COUNTY ON ROUTE 15 LAS VEGAS PAVING CORPORATION $7,708,296 06/06/11 0%
08-0P1204 
ACIM-X071-(062)E 

FROM RASOR ROAD TO THE NEVADA STATE 

LINE AND ON ROUTE 40 FROM ONE MILE 

4420 SOUTH DECATUR BLVD $0
 $0

06/24/11 
0%

--() 
EAST OF CRUCERO ROAD T 

LAS VEGAS NV 89103 

PAVEMENT REHABILITATION 
(702)251-5800 

HM1 WPCP 

08-SBD-15-160.9/161.5 IN SAN BERNARDINO COUNTY ABOUT 25 RSB GROUP INC NGUYEN, KHOA $784,336 01/25/11 3% 

HA26 

08-0A6414 
SARR- 015-(044)2 

AE- 015-(044)2 

STPE- 015-(044)2 

WPCP 

MILES SOUTH OF CALIFORNIA/NEVADA 

STATE LINE AT THE VALLEY WELLS SAFETY 

ROADSIDE REST AREA 

CONSTRUCT DISPLAYS AND LANDSCAPING 

LAKE FOREST CA 92630 

(949)454-1999 

22622 LAMBERT STREET NO 304 

(951)232-8611

222 E. MAIN ST. STE 

208 

BARSTOW, CA 92311-2366 

$27,325 
$0 

02/04/11 
03/06/12 

4% 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

08-SBD-15-/49.7 IN RIVERSIDE AND SAN BERNARDINO REPUBLIC INTELLIGENT TAHA, ISSA $1,487,000 01/20/11 0%
08-0M7704 
ACNH-000C-(327)E 

--()

COUNTIES AT VARIOUS LOCATIONS 

RETROFIT CHANGEABLE MESSAGE SIGNS 

TRASPORTATION SERVICES INC 

ANAHEIM CA 92806 

1266 NORTH LA LOMA CIRCLE 

(951)840-8234 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$0
 $0

03/28/11 
07/25/12 

0%

HA13 WPCP (714)630-2100 

08-SBD-18-30.0/32.5 IN SAN BERNARDINO COUNTY IN RUNNING ROCK BOTTOM INC TRAN, KEN $1,080,980 10/22/09 0%
08-0A7914 
ACST-X071-(054)E 

SPRINGS ON ROUTE 18 AND ON ROUTE 330 

PLANTING AND IRRIGATION 

2724 LANDCO DRIVE 236 ORANGE SHOW RD 

STE 109 

$1,051,541
 $0

12/14/09 
03/18/14 

0%

HE13 

X0-71 0-(4E) 

--() 

WPCP 

BAKERSFIELD CA 93308 

(661)859-1700 
(909)844-3312 

SAN BERNARDINO CA 92408 PLANT EST 

SATIS 

08-SBD-18-44.2/44.7 IN SAN BERNARDINO COUNTY IN THE CITY FLATIRON WEST INC. BOULOS, IHAB $34,691,005 12/03/08 82%
08-227004 
ACST-X071-(053)E 

OF BIG BEAR LAKE ON ROUTE 18 AT 

JUNCTION WITH ROUTE 38. 

1770 LA COSTA MEADOWS DR. 236 ORANGE SHOW RD 

SUITE 109 

$31,322,620
 $0

12/19/08 
09/27/11 

89%

CBX0-71 0-(3ER)S
REPLACE BRIDGE & REALIGN ROADWAY 

SAN MARCOS CA 92078 
SAN BERNARDINO CA 92408 

HA21 

X071- 053-() 

SWPPP 
(951)232-7582 

08-SBD-18-53.0/72.1 IN SAN BERNARDINO COUNTY IN AND NEAR GEORGE REED INC LENART, ELVIRA $2,411,887 06/25/10 0%
08-0N1304 
ACST-P018-(040)E 

P0-18 0-(0E)

--() 

BIG BEAR LAKE FROM HOLCOMB VIEW 

DRIVE TO MERIDIAN ROAD 

PLACE RUBBERIZED HOT MIX ASPHALT 
MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

(951)232-8949 

119 N. MAPLE STREET 

CORONA, CA 92882 

$188
 $0

07/12/10 
08/04/11 

0%

HM1 WPCP 

08-SBD-18-66.6/67.1 IN SAN BERNARDINO CO NEAR LUCERNE SEMA CONSTRUCTION INC AL-KHATEEB, TAGHREED $2,669,332 09/25/09 0%
08-394704 
SARR-P018-(039)E 

VALLEY FROM 1.3 MILES SOUTH OF ARTIC 

CANYON WASH TO 0.8 MI NORTH OF MARBLE 

6 ORCHARD SUITE 150 15367 TAMARACK ROAD 

VICFTORVILLE CA 92392 

$2,522,373
 $0

10/07/09 
11/04/11 

0%

HA21 

P0-18 0-(9E) 

--() 

SWPPP 

CANYON ROAD__________ 

REPLACE BRIDGE AND REALIGN CURVE 

LAKE FOREST CA 92630 

(949)470-0500 
(951)232-7793 PLANT EST 

SATIS 

08-SBD-38-20.5/24 IN SAN BERNARDINO COUNTY NEAR ANGELUS D C HUBBS CONSTRUCTION YOUSSEF, MAGED $378,388 06/22/10 100% 

HB1 

08-0M1304 
ACHS-P038-(017)E 

PHP0-38 0-(7E) 

--() 

WPCP 

OAKS FROM 0.2 MILE WEST OF MILL CREEK 

ROAD TO 0.3 WEST OF FORSEE CREEK 

INSTALL METAL BEAM GUARD RAIL 
YUCAIPA CA 92399 

37306 VISTA VIEW DRIVE 

(951)538-3087

9225 STELLAR COURT, 

SUITE B 

CORONA, CA 92883 

$366,975 
$0 

07/13/10 
06/13/11 

100% 

COMPLETED 
06/13/11 
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Statement of Ongoing Contracts as of 06/20/11

District 08 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

08-SBD-38-49.5/59.4 IN SAN BERNARDINO COUNTY AT VARIOUS MATICH CORPORATION GEORGE AL-KHATEEB, TAGHREED $2,097,273 01/03/11 100%

08-0N9504 $2,167,820 01/26/11
LOCATIONS	 FONVILLE
 15367 TAMARACK ROAD	 100%


$93,790 06/20/11

REPLACE ASPHALT CONCRETE SURFACE P O BOX 50000	 VICTORVILLE, CA 92392
 06/20/11
 

(951)232-7793 COMPLETED

SAN BERNARDINO CA 92412
 

HM1 WPCP (909)228-1656
 

08-SBD-40-142.2/142.6	 IN SAN BERNARDINO COUNTY IN NEEDLES DIVERSIFIED LANDSCAPE SPRAY, MICHAEL $479,073 02/21/08 0%


FROM L STREET TO 0.4 MILE WEST OF D MANAGEMENT INC.
08-0C5104	 $458,642 03/12/08
1110A RESEARCH DRIVE	 0%

$0 08/26/11


STREET OVERCROSSING	 23052-H ALICIA PARKWAY #385
 REDLANDS CA 92374
 
HIGHWAY PLANTING AND IRRIGATION (951)232-6497 PLANT EST


MISSION VIEJO CA 92692
 
SATIS


HA25 SWPPP
 

08-SBD-40-151.7/153.3	 IN SAN BERNARDINO COUNTY SULLY MILLER CONTRACTING DAVIS, DARCY $7,223,967 04/18/11 13%


PAVEMENT REHAB & SHOULDER WIDENING COMPANY
08-489304	 $170,973 05/05/11
1044 EAST BROADWAY	 2%

ACIM-0040-(205)E	 $0 01/15/12


135 S STATE COLLEGE BLVD 400 NEEDLES, CA 92363

--()


(760)326-4684

BREA CA 92821
 

HA22 SWPPP (714)578-9600
 

08-SBD-40-/S.8	 IN SAN BERNARDINO COUNTY IN BARSTOW AUTOBAHN CONSTRUCTION INC ALI SHAHIDI, SHAINE $495,945 06/16/10 13%


FROM 0.2 MILE WEST OF MAIN STREET SOLEHJOU
08-0M5004	 $3,908 07/13/10
222 E. MAIN STREET	 1%

$0 07/25/11


OVERCROSSING TO EAST MAIN STREET P O BOX 11238
 STE 207
 
PLACE RUBBERIZED HOT MIX ASPHALT
 BARSTOW CA 92311-2366
 

SANTA ANA CA 92711-1238
 
(951)232-7839


HA22 WPCP	 (714)769-7025
 

08-SBD-40-/107.6	 IN SAN BERNARDINO COUNTY AT VARIOUS PENHALL COMPANY SHAHIDI, SHAINE $1,461,668 05/18/11 0%


LOCATIONS FROM EAST OF 15/40 13750 CATALINA STREET 222 E. MAIN STREET 0%

08-0P1504	 $0 06/09/11
 

$0 09/30/11

SEPERATION TO 0.5 MILES EAST OF
 STE 208
 

SAN LEANDRO CA 94577

GOFF'S ROAD	 BARSTOW, CA 92311-2366


(510)357-8810

CLEAN AND TREAT BRIDGE DECK (951)232-7839


HM3 WPCP
 

08-SBD-58-1.3/9.8	 IN SAN BERNARDINO COUNTY NEAR KRAMER GRANITE CONSTRUCTION COMPANY AL-KHATEEB, TAGHREED $11,649,625 01/04/11 44%
 

AT VARIOUS LOCATIONS FROM 1.3 MILES P O BOX 50085
08-0E8504	 $7,110,575 01/24/11
15367 TAMARACK ROAD	 61%

ACHS-P058-(109)E	 $0 08/16/11


EAST OF KERN COUNTY TO 4.5 MILES EAST VICTORVILLE, CA 92392

P0-58 1-(9E) WATSONVILLE CA 950775085


OF 58/395 SEPARATIO (951)232-7793

--() (831)724-1011


WIDEN ROADWAY CONSTRUCT MEDIAN
 
HB1 SWPPP
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 08 

08-SBD-62-55.0/79.5 

Fed Aid 
Pgm Code 

08-0H6504 

Contract 
Location 

Storm Water 
Plan 

IN SAN BERNARDINO COUNTY FROM IRONAGE 

ROAD TO 8.8 KM WEST OF ROUTE 177 

JUNCTION 

Description 

RESURFACE EXISTING PAVEMENT 

Type Of Work 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC 

Contractor 

RIVERSIDE CA 925092405 

1995 AGUA MANSA ROAD 

GONZALEZ, ALFONZO 

Resident 
Engineer 

(951)538-5218 

6690 LA CONTENTA ROAD 

YUCCA VALLEY CA 92284 

$1,803,600

Bid + CCOs

 $1,812,973

Comp To date

 $0

This Month 

05/25/07 

Awarded 

06/14/07 

Approved 

10/05/07 

Est Comp
Accepted 

100%

%Time

 100%

% Work 
Message 

HM1 WPCP (951)684-5360 

08-SBD-62-106.0/122 

HM1 

08-0P3604 

WPCP 

NR VIDAL FR 1.2 MI W/O BLYTHE-RICE RD 

TO 3.8 MI W/O RTE 95/62 SEPARATION 

COLD IN PLACE RECYCLING 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

NGUYEN, VU T. 

(951)232-3784 

790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$5,650,650
 $0
 $0

05/27/11 
06/14/11 

0%

 0%

08-SBD-62-142.2/142.9 

HA21 

08-378704 
STP-BRST-(PP0)6 

STP-BRST-(PP0)0 

BR- S95-(A20)0 

SWPPP 

IN SAN BERNARDINO COUNTY CALIFORNIA 

AND IN LA PAZ COUNTY ARIZONA FROM THE 

INTERSECTION OF LPARKER DAM ROAD AT 

EARP TO THIRD STREE 

BRIDGE TO BE REPLACED 

M C M CONSTRUCTION INC 

NORTH HIGHLANDS CA 

956600620 

(916)334-1221 

P O BOX 620 

YAP, SIONG 

(951)232-3922 

790 S. VIA LATA STE 

100 

COLTON, CA 92324 

$23,583,893
 $1,621,491

 $0

02/15/11 
02/28/11 
08/22/14 

5%

 7%

08-SBD-71-4.8/8.5 

HB34 

08-0F1004 
SARR-STPE-(P07)E 

STPE-P0 7-(0E) 

--() 

WPCP 

IN SBD & RIV COUNTIES NEAR CHINO 

HILLS FROM CENTRAL AVE OC SANTA ANA 

RIVER BRIDGE 

HIGHWAY PLANTING AND IRRIGATION 

PACIFIC RESTORATION GROUP INC 

PERRIS CA 92572 

(951)940-6069 

SPRAY, MIKE 

(951)232-6497 

P O BOX 429 1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$509,892
 $43,571

 $0

01/26/11 
02/15/11 
09/08/14 

48%

 13%

08-SBD-95-9.7/33.6 

HM1 

08-0P8304 

WPCP 

NEAR VIDAL & NEEDLES FR RTE 62/95 

SEPARATION TO 2 MI S/O TURTLE MTN RD 

& FR HAVASU LAKE RD TO ROAD TO NEELES 

PIPELINE 

COLD PLANE AND OVERLAY 

GEORGE REED INC 

MODESTO CA 95354 

(209)523-0734 

P O BOX 4760 

EMUH, GODWIN 

(951)232-3706 

790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$4,703,000
 $0
 $0

05/18/11 
06/09/11 
10/26/11 

0%

 0%

08-SBD-95-33.6/37.3 

HM1 

08-0P3504 

WPCP 

IN SAN BERNARDINO COUNTY NEAR NEEDLES 

FROM 2 MILES SOUTH OF TURTLE MOUNTAIN 

ROAD TO HAVASU LAKE ROAD AND FROM 

ROAD TO NEEDLES PIPE 

HOT MIX ASPHALT SHOULDER BACKING 

GEORGE REED INC 

MODESTO CA 95354 

(209)523-0734 

PO BOX 4760 

DAVIS, DARCY 

(951)232-6000

222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311-2366 

$3,524,425 
$0 
$0 

04/13/11 
05/04/11 
08/08/11 

0% 

0% 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

08-SBD-95-/9.7 IN SBD CO AT & NR VIDAL JUNCTION ON GRANITE CONSTRUCTION COMPANY $2,693,962 06/02/11 0%
08-0M9804 
ACST-PX07-(106)1 

--() 

ROUTE 62 FR 3.8 MI W/O RTE 62/95 SEP 

TO 0.3 MI W/O ARIZONA STATELINE & ON 

RTE 95 FR SBD CO LN 
WATSONVILLE CA 950775085 

P O BOX 50085 $0
 $0

06/24/11 
0%

REPLACE ASPHALT CONCRETE SURFACING 
(831)724-1011 

HM1 WPCP 

08-SBD-210-9.4/11 IN SAN BERNARDINO COUNTY AT RANCHO JMA CONSTRUCTION CO. SPRAY, MICHAEL $829,605 09/21/07 0%
08-204324 CUCAMONGA ON ROUTE 15 AND ON ROUTE 

210 

6143 HOPE STREET 1110A RESEARCH DRIVE 

REDLANDS CA 92374 

$801,288
 $0

11/14/07 
01/17/12 

0%

MITIGATION PLANTING 
SEMI VALLEY CA 93063 

(951)232-6497 PLANT EST 

HE11 SWPPP 
SATIS 

08-SBD-210-30.2/33.2 IN SAN BERNARDINO COUNTY IN CHINO AND AUTOBAHN CONSTRUCTION INC OOI, KEE $1,201,375 04/14/11 14%

HM1 

08-0P3704 

WPCP 

SAN BERNARDINO ON ROUTE 38 FROM THE 

71/83 SEPERATION TO ROUTE 60/83 

SEPARATION AND ON ROUTE 

REPLACE ASPHALT CONCRETE 

SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

(951)840-8323 

790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$23,658
 $0

05/10/11 
08/09/11 

2%

08-SBD-215-4.8/6.5 IN SAN BERNARDINO COUNTY IN SAN MCM CONSTRUCTION INC. YOGARAJAH, MANNY $84,173,241 11/21/07 0%
08-007174 
PNRS-6208-(013)N 

BERNARDINO AT VARIOUS LOCATIONS 

WIDEN FREEWAY AND OVERPASSES 

P O BOX 620 850 S. VIA LATA STE 

100A 

$83,928,950
 $0

12/14/07 
08/10/11 

0%

HB5 

L 62-08 0-(3N) 

--() 

SWPPP 

NORTH HIGHLANDS CA 95660 

(951)830-6864 

COLTON CA 92324 PLANT EST 

SATIS 

HE11 

08-SBD-215-8.8/11.6 IN SAN BERNARDINO COUNTY IN SAN MCM CONSTRUCTION INC YOGARAJAH, MANNY $67,413,894 10/23/09 43%
08-4440U4 BERNARDINO ON ROUTE 210 AND ON ROUTE 

215 

P O BOX 620 850 S. VIA LATA, STE 

100A 

$46,821,707
 $0

11/17/09 
03/08/13 

69%

CONSTRUCT BRIDGES 
NORTH HIGHLANDS CA 95660 

COLTON CA 92324 

HB5 SWPPP 
(951)830-6864 

08-SBD-330-28.7/36 IN SAN BERNARDINO COUNTY ON SR 330 SKANSKA USA CIVIL WEST TRAN, KEN $6,000,000 01/07/11 100% 
08-0Q4304 
ER- -( ) 

FROM SR 210 TO 4 MILES SOUTH OF LIVE 

OAK DRIVE 

CALIFORNIA DISTRICT INC. 

1995 AGUA MANSA ROAD 
236 ORANGE SHOW ROAD 

STE 109 

$1,504,842 
$0 

01/07/11 
06/30/11 

25% 

2010 

--() 
RE-ESTABLISH ROADWAY. REPLACE 

RIVERSIDE, CA 92509 
(909)844-3312

SAN BERNARDINO, CA 92408 

201130 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-SBD-330-34.2/36.2
 
08-0Q5104
 
ER- -( )
 

--()
 

2010
 

201130
 

08-SBD-330-36.2/44.1
 
08-0Q5404
 
ER- -( )
 

--()
 

2020
 

201130
 

08-SBD-5730-/0
 
08-0H2824
 

HA13 SWPPP
 

Description
Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

%Time
% Work 

MessageAccepted 

IN SAN BERNARDINO COUNTY ON SR 330 

FROM 0.5 MI N/O EAST FK CITY DR TO 

5.6 MI S/O LIVE OAK DR 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC. 

1995 AGUA MANSA ROAD 

TRAN, KEN 

236 ORANGE SHOW RD 

SUITE 109 

$10,000,000
 $1,332,425

 $0

01/21/11 
01/21/11 
08/31/11 

84%

 13%

RIVERSIDE, CA 92509-2405 
(909)844-3312 

SAN BERNARDINO, CA 92408 

IN SAN BERNARDINO COUNTY ON SR 330 

FROM 5.6 MI S/O LIVE OAK DR TO SR 

18/330 JCT 

RECONSTRUCT ROADWAY 

SEMA CONSTRUCTION INC. 

LAKE FOREST, CA 92630 

6 ORCHARD STE 150 

STOKES, RAY 

236 ORANGE SHOW ROAD 

STE 109 

SAN BERNARDINO, CA 92408 

$6,000,000
 $970,507

 $0

02/03/11 
02/03/11 
07/28/11 

97%

 16%

(951)232-3748 

IN SAN BERNARDINO COUNTY IN FONTANA 

AT THE SOUTHERN REGIONAL LABORATORY 

AT 13970 VICTORIA STREET 

CONSTRUCT NEW MATERIAL LABORATORY 

DJM CONSTRUCTION CO INC 

ANAHEIM CA 92805 

1540 SOUTH LEWIS STREET 

LENART, ELVIRA 

(951)232-8949

3474 NIKI WAY 

RIVERSIDE CA 92507 

$29,403,892 
$29,042,358 

$0 

03/03/08 
03/21/08 
07/16/12 

0% 

0% 

PLANT EST 

SATIS 

Totals: Authorized Final Amt: $477,910,152 Completed to Date: $287,503,214 Work This Month: $93,790
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 09 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-INY-136-10.0/12.5 

HM1 

09-347304 

WPCP 

IN INYO COUNTY NEAR BIG PINE ON SR 

168 FROM US 395 TO 0.2 MILE WEST OF 

DEATH VALLEY ROAD AND NEAR LONE PINE 

ON SR 136 FROM 10.0 T 

CONSTRUCT COLD IN PLACE PAVEMENT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95076 

(831)724-1011 

P O BOX 95077 

$1,676,702
 $0
 $0

05/05/11 
05/17/11 

0%

 0%

09-INY-136-14.6/17.6 

HM2 

09-348704 

WPCP 

IN INYO CO ON SR 136 NEAR KEELER FROM 

1.8 MI E OF CERRO GORDO STREET TO 0.1 

MI W OF SR 190 AND ON SR 190 NEAR 

OLANCHA FROM 1.5 MI 

REPLACE CULVERTSENT 

S T RHOADES CONSTRUCTION INC 

REDDING CA 96049 

(530)223-9322 

P O BOX 494520 

ANDREW BRANDT 

(760)872-8036 

500 S. MAIN ST. 

BISHOP, CA 93514 

$305,806
 $286,449

 $0

04/12/11 
05/10/11 
06/29/11 
06/29/11 

100%

 100%

09-INY-136-/10 

HM1 

09-347704 

WPCP 

IN INYO COUNTY NEAR LONE PINE FROM US 

395 TO 10.0 MILES EAST OF US 395 AND 

NEAR KEELER FROM 12.5 MILES EAST OF 

US 395 TO ROUTE 19 

PLACE HMA CONCRETE ON PAVEMENT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95076 

(831)724-1011 

P O BOX 50085 

$1,808,145
 $0
 $0

05/24/11 
06/10/11 

0%

 0%

09-INY-190-9.8/24.5 
09-343104 

IN INYO COUNTY NEAR OLANCHA FROM 

ROUTE 395 TO ROUTE 136 

PLACE MODIFIED BINDER CHIP SEAL 

INTERNATIONAL SURFACING 

SYSTEMS 

PO BOX 980430 

CHRIS TALBOT 

500 S. MAIN ST 

BISHOP CA 93514 

$785,301
 $713,160

 $0

04/05/10 
04/22/10 
06/16/11 

80%

 91%

WEST SACRAMENTO CA 95798 
(760)872-0794 

HM1 WPCP (916)373-2420 

09-INY-190-29.6/36.1 

HA42 

09-326304 
ACST-PP19-(001)5 

--() 

WPCP 

IN INYO COUNTY ABOUT 10 MILES EAST OF 

KEELER AT VARIOUS LOCATIONS FROM 5.0 

MILES EAST OF ROUTE 136 TO 1.5 MILES 

WEST TO TALC CITY 

REMOVE AND PLACE CULVERTS 

WILLIAM KANAYAN CONSTRUCTION 

RIMFOREST CA 92378 

(909)337-5428 

P O BOX 643 

ANDREW BRANDT 

(760)872-8036 

500 S. MAIN. ST. 

BISHOP, CA 93514 

$536,817
 $0
 $0

05/19/11 
06/03/11 
09/06/11 

0%

 0%

09-INY-190-57.9/63.9 

HM1 

09-347504 

WPCP 

IN INYO COUNTY IN DEATH VALLEY 

NATIONAL PARK 

PLACE HOT MIX ASPHALT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

CHRIS TALBOT 

(760)872-0794

500 S MAIN ST 

BISHOP CA 93514 

$1,070,162 
$861,420 

$0 

10/27/10 
11/17/10 
06/27/11 

68% 

81% 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11
 

District 09 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-MNO-89-/7.6 
09-348204 

IN MONO COUNTY NEAR COLEVILLE FROM US 

395 TO THE ALPINE COUNTY LINE 

PLACE HMA ON EXISTING PAVEMENT 

SIERRA NEVADA CONSTRUCTION INC 

SPARKS NV 89435 

KURT WEIERMANN 

P O BOX 50760 500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$1,186,007
 $0
 $0

06/06/11 
06/24/11 

0%

 0%

HM1 WPCP 

(775)355-0420 

09-MNO-120-5.4/50 

HM1A 

09-347204 

WPCP 

IN MONO COUNTY NEAR LEE VINING AT 

VARIOUS LOCATIONS FROM 6.6 MILES WEST 

OF US 395 TO 8.9 MILES WEST OF ROUTE 

6 

PLACE HOT MIX ASPHALT ON EXISTING 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

H.J. BLOMMER 

(760)648-7906 

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$1,007,006
 $0
 $0

03/10/11 
03/28/11 
08/30/11 

0%

 0%

09-MNO-203-/8.7 

HM1A 

09-346904 
ACST-P203-(010)E 

P2-03 0-(0E)

--() 

WPCP 

IN MONO COUNTY IN AND NEAR MAMMOTH 

LAKES FROM 1.1 MILE EAST OF MADERA 

COUNTY LINE TO 0.1 MILE EAST OF 

230/395 SEPARATION 

PLACE WARM MIX ASPHALT OVERLAY 

GRANITE CONSTRUCTION CO., INC. 

WATSONVILLE, CA 95077 

H. J. BLOMMER 

(760)648-7906 

P.O. BOX 50085 500 SOUTH MAIN ST 

BISHOP, CA 93514 

$3,942,370
 $0
 $0

06/17/10 
07/12/10 
11/01/10 

0%

 0%

SUSPENDED 

09-MNO-270-/9.8 

HA22 

09-338104 
ACST-S270-(001)E 

S2-70 0-(1E) 

--() 

WPCP 

IN MONO COUNTY ABOUT 6 MILES SOUTH OF 

BRIDGEPORT FROM ROUTE 395 TO 9.8 

MILES EAST OF ROUTE 395 

PAVEMENT REHABILITATION 

SIERRA NEVADA CONSTRUCTION INC 

SPARKS NV 89435 

(775)355-0420 

KURT WEIERMANN 

P O BOX 50760 500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$3,601,007
 $1,295,046

 $0

02/09/11 
02/28/11 
08/10/11 

40%

 36%

09-MNO-395-9.9/12.6 

HA22 

09-295604 
NH-P395-(232)E 

--() 

WPCP 

IN MONO COUNTY NEAR TOMS PLACE FROM 

0.6 MILE NORTH OF LOWER ROCK CREEK 

ROAD TO 0.1 MILE NORTH OF CROOKED 

CREEK BRIDGE 

PLACE HOT MIX ASPHALT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

CHRIS TALBOT 

(760)872-0794

500 S MAIN ST 

BISHOP CA 93514 

$1,634,568
 $0
 $0

12/13/10 
12/22/10 
03/14/11 

0%

 0%

SUSPENDED 

09-MNO-395-12.6/36.1 

HM1 

09-347404 
ACNH-P395-(233)E

--() 

WPCP 

IN MONO COUNTY NEAR HILTON CREEK FROM 

0.1 MILE NORTH OF CROOKED CREEK 

BRIDGE TO 0.4 MILE SOUTH OF OBSIDIAN 

DOME ROAD 

PLACE ASPHALT RUBBER SEAL 

INTERMOUNTAIN SLURRY SEAL INC 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

$2,205,171 
$0 
$0 

04/28/11 
05/18/11 

0% 

0% 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 09 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-MNO-395-23.6/27.1 IN MONO COUNTY NEAR MAMMOTH LAKES C C MYERS INC H. J. BLOMMER $1,859,761 11/23/10 10%
09-337704 
NH-P395-(231) 

FROM 0.4 MILE SOUTH OF MAMMOTH CREEK 

BRIDGE TO 0.6 MILE NORTH OF ROUTE 

P O BOX 2948 $219,787
 $0

12/14/10 
10/12/11 

12%

BHNH-P395-(231)E 

--() 
395/203 SEPARATION 

REHABILITATE BRIDGE DECK 

RANCHO CORDOVA CA 957412948 

(916)635-9370 
(760)648-7906 SUSPENDED 

HA21 WPCP 

09-MNO-395-36.1/40.1 IN MONO COUNTY ABOUT 15 MILES SOUTH GRANITE CONSTRUCTION COMPANY H. J. BLOMMER $3,904,785 12/28/10 10%
09-343404 
NH-P395-(230)E 

--() 

OF LEE VINING FROM 0.4 MILE SOUTH OF 

OBSIDIAN DOME ROAD TO 0.2 MILE SOUTH 

OF SOUTH JUNCTION RO 

ROAD PRESERVATION 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(760)648-7906 

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$10,325
 $0

01/24/11 
08/23/11 

0%

SUSPENDED 

WPCP 

09-MNO-395-51.0/51.2 IN MONO COUNTY ON ROUTE 395 NEAR LEE Q & D CONSTRUCTION INC H. J. BLOMMER $438,245 04/20/11 33%
09-346604 
ACHS-NHGP-(235)E 

5E- -( )

FINING FROM UTILITY ROAD TO 

VINING AVENUE 

CONSTRUCT BRIDGE RAIL 

LEE 

RENO NV 89431 

(775)786-2677 

P O BOX 10865 

(760)648-7906 

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$16,440
 $0

05/10/11 
08/01/11 

4%

HB1 WPCP 

09-MNO-395-78.8/80.6 IN MONO COUNTY NEAR BRIDGEPORT FROM SIERRA NEVADA CONSTRUCTION INCKURT WEIERMANN $1,126,007 02/17/11 16%
09-342504 
ACHS-P395-(234)E 

P3-95 2-(4E) 

1.7 MILES NORTH OF EMIGRANT STREET TO 

BUCKEYE ROAD 

WIDEN SHOULDERS 
SPARKS NV 89435 

P O BOX 50760 500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$91,236
 $0

03/01/11 
08/22/11 

8%

--() (775)335-0420 

HB1 SWPPP 

09-MNO-395-84.4/106.3 IN MONO COUNTY NEAR WALKER FROM 7.6 NORTHWEST PAVING KURT WEIERMANN $1,254,734 06/25/10 0%
09-342804 
ACHN-P395-(229)E 

--() 

MILES SOUTH OF BURCHAM FLAT ROAD TO 

EASTSIDE LANE 

PLACE MODIFIED BINDER CHIP SEAL 
REDDING CA 96001 

8115 SECLUDED VALLEY DR. 

(760)872-0781 

500 SOUTH MAIN STREET 

BISHOP CA 93514 

$1,875
 $0

07/13/10 
06/10/11 

0%

SUSPENDED 

HM1 WPCP 

09-MNO-395-106.3/120.4 IN MONO COUNTY NEAR WALKER FROM WEST COAST PAVING AND CHIP DANIEL DEYO $879,006 05/24/10 100% 
09-347104 EASTSIDE LANE TO THE NEVADA STATE 

LINE 

SEALING 

PO BOX 1231 
500 SOUTH MAIN STREET 

BISHOP CA 93514 

$794,677 
$0 

06/14/10 
06/01/11 

90% 

PLACE MODIFIED BINDER CHIP SEAL 
YREKA CA 96097 

(760)872-0794 SUSPENDED 

HM1 WPCP 
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Statement of Ongoing Contracts as of 06/20/11

District 09 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

09-MNO-5704-/0 IN MONO COUNTY ABOUT 11.8 MILES RE COM DEVELOPMENT COMPANY HAKIM AL-FAYIZ/ TIM $827,322 04/22/10 72%
 
09-334204 $658,353 06/14/10
NORTH OF LEE VINING AT THE CONWAY 2488 DIXON LANE SHULTZ
 80%


$0 09/06/11

SUMMIT MAINTENANCE STATION
 500 S. MAIN STREET
 

BISHOP CA 93514

CONSTRUCT MAINTENANCE FACILITY
 BISHOP CA 93514
 

(760)937-3240

HA12 WPCP
 

Totals: Authorized Final Amt: $30,048,922 Completed to Date: $4,948,768 Work This Month: $0
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Statement of Ongoing Contracts as of 06/20/11
07/05/11
 

District 10 

10-ALP-4-/9 

Fed Aid 
Pgm Code 

10-0S5004 

Contract 

ACST-P004-(134)E 

P0-04 1-(4E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN ALPINE COUNTY AT AND NEAR LAKE 

ALPINE FROM CALAVERAS COUNTY LINE TO 

1.2 MILES EAST OF JACKASS GULCH 

BRIDGE 

Description 

HOT MIX ASPHALT RESURFACING 

Type Of Work 

GEORGE REED INC 

Contractor 

SONORA CA 95370 

PO BOX 548 

COLIN DORAN 

Resident 
Engineer 

(209)754-1886 

560 MOUNTAIN RANCH 

ROAD 

SAN ANDREAS CA 95249 

$1,356,957

Bid + CCOs

 $1,379,242

Comp To date

 $0

This Month 

06/08/10 

Awarded 

06/30/10 

Approved 

03/30/11 

Est Comp
Accepted 

06/28/11 

100%

%Time

 98%

% Work 
Message 

10-ALP-88-1.9/0 
10-444204 

IN AMADOR AND ALPINE COUNTIES AT 

PEDDLER HILL AND CAPLES LAKE 

MAINTENANCE STATIONS 

CONSTRUCT TWO NEW BUILDINGS 

YOUNGER GENERAL CONTRACTOR INC 

RANCHO CORDOVA CA 95742 

EHAB A WAHED 

(209)333-6922 

3195 FITZGERALD ROAD 611 SAN JUAN AVENUE 

STOCKTON CA 95203 

$6,749,893
 $6,753,874

 $0

03/18/08 
04/17/08 
06/21/11 

100%

 100%

SUSPENDED 
06/21/11 

HA11 WPCP 

10-ALP-88-5.3/5.3 
10-0S1704 
NH-P088-(054)E 

--() 

WPCP 

IN ALPINE COUNTY NEAR KIRKWOOD 1.9 

MILES EAST OF WOODS LAKE ROAD 

REPAIR SLOPE 

FORD CONSTRUCTION COMPANY INC 

LODI CA 95240 

(209)333-1116 

COLIN DORAN 

(209)754-1886 

639 E LOCKEFORD STREET P.O. BOX 195 

SAN ANDREAS, CA 95245 

$1,996,408
 $0
 $0

11/17/10 
12/08/10 

0%

 0%

SUSPENDED 

10-ALP-5725-/0 

HA12 

10-0F1404 

WPCP 

IN ALPINE COUNTY AT THE WOODFORDS 

MAINTENANCE STATION 

INSTALL COVERED MATERIAL BINS 

ANDREW STURGEON CONSTRUCTION 

SACRAMENTO CA 95826 

(916)452-6108 

8259 ALPINE AVENUE 

ALFRED BLUM 

(209)333-6922

1110 KETTLEMAN LANE 

SUITE 35 

LODI CA 95240 

$271,996
 $137,689

 $0

04/28/10 
06/15/10 
09/09/11 

54%

 51%

10-AMA-49-11.9/22.1 
10-0U8104 
ACST-PP04-(914)9

--() 

WPCP 

IN AMADOR COUNTY AT AND NEAR 

PLYMOUTH FROM 0.2 MILE SOUTH OF 

RANCHERIA CREEK BRIDGE TO EL DORADO 

COUNTY LINE 

REPAIR FAILED AREAS AND APPLY 

GEORGE REED INC 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

$1,338,321
 $0
 $0

03/08/11 
03/24/11 

0%

 0%

10-AMA-104-4.3/10 
10-0U9204 

IN AMADOR COUNTY IN IONE 

RESURFACE ROAD WITH RUBBERIZED HMA 

TOM MAYO CONSTRUCTION INC 

4735 E FREMONT STREET 

$1,229,550 
$0 
$0 

04/07/11 
05/10/11 

0% 

0% 

STOCKTON CA 95215 

WPCP 

(209)943-6248 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-CAL-4-14.5/14.9 IN CALAVERAS COUNTY ABOUT 5.9 MILES GEORGE REED INC SHIVINDER SINGH $1,288,418 12/21/10 0%

HB1 

10-0A0104 
HSST-P004-(141)E 

- -( ) 

SWPPP 

WEST OF ANGELS CAMP FROM 2.4 MILES 

EAST OF HUNT ROAD TO 1.4 MILES WEST 

OF WEST BRANCH CHEROKEE 

REALIGN AND WIDEN HIGHWAY WITH RHMA 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

(209)333-6972 

1110 KETTLEMAN LANE 

SUITE 35 

LODI, CA 95240 

$0
 $0

01/06/11 
12/31/11 

0%

SUSPENDED 

10-MER-33-17.1/26.5 IN MERCED COUNTY NEAR SANTA NELLA TEICHERT CONSTRUCTION SUKHI DEOL $1,861,159 12/13/10 56%
10-0E9404 
STP-S033-(072)E 

--() 

FROM 0.1 MILE SOUTH OF PLAZA ROAD TO 

ROUTE 140 

OVERLAY AND REPLACE AC SURFACING 
TURLOCK CA 95381 

(209)632-6600 

P O BOX 3367 

(209)988-2764 

2374 INDUSTRIAL ROWE 

TURLOCK, CA 95380-9517 

$710,045
 $0

12/30/10 
07/05/11 

38%

SUSPENDED 

HA22 WPCP 

10-MER-59-17.2/22.6 IN MERCED COUNTY NEAR MERCED FROM 0.3 TOM MAYO CONSTRUCTION INC NOMER GUTIERREZ $780,857 04/14/11 60%
10-0U8204 MILE SOUTH OF BELCHER AVENUE TO 0.4 

MILE SOUTH OF OAKDALE ROAD 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
STOCKTON, CA 95215 

(209)943-6248 

4735 E FREMONT ST 

(209)656-6783 

2374 INDUSTRIAL ROWE 

TURLOCK CA 95380 

$740,860
 $0

05/05/11 
07/05/11 

94%

WPCP 

10-MER-99-1.0/0 IN MERCED, STANISLAUS AND SAN JOAQUIN TRAFFIC DEVELOPMENT SERVICES TONY CIPPONERI $1,546,797 11/10/10 29%
10-3A3404 
NH-000C-(321)E 

--()

COUNTIES AT VARIOUS LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERAS 

INC 

MOORPARK CA 93021 

4215 TIERRA REJADA ROAD 
952 GOODWIN DR OR P O 

BOX 867 

RIPON CA 95366 

$37,284
 $0

12/08/10 
08/23/11 

2%

HB4N WPCP (805)523-1914 
(209)599-1940 

10-MER-99-10.8/13.1 IN MERCED CO IN AND NEAR MERCED FROM TAKEHARA LANDSCAPE, INC. COLE, BRAD / OSHITA, $984,298 02/10/10 29%
10-363124 MILES CREEK OVERFLOW TO CHILDS AVENUE 

OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 
SACRAMENTO CA 95827 

POST OFFICE BOX 277085 STANLEY 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

$811,371
 $0

03/10/10 
12/31/13 

81%

HE14 SWPPP 
LODI CA 95240 

10-MER-99-15.8/17.3 IN MERCED COUNTY IN AND NEAR MERCED RGW SIAMAK SIRANG $21,102,519 10/08/09 40% 

HA21 

10-0K0204 
SARR-P099-(521)E 

P0-99 5-(1E) 

--() 

SWPPP 

FROM 0.1 KM NORTH OF V STREET 

UNDERCROSSING TO BLACK RASCAL CANAL 

BRIDGE 

REPLACE BRIDGE 

LIVERMORE, CA. 94550-9297 

550 GREENVILLE RD. 

(209)610-3932

3469 YEAGER DRIVE 

SUITE 109 

MADERA,CA 93637 

$7,458,229 
$0 

10/22/09 
12/04/12 

35% 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-MER-99-26.8/27.6 IN MERCED COUNTY NEAR LIVINGSTON FROM ROLFE CONSTRUCTION COLE, BRAD / OSHITA, $322,753 02/11/10 0%
10-3169C4 0.3 MILE SOUTH TO 0.5 MILE NORTH OF 

SULTANA DRIVE OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 
ATWATER CA 95301 

3573 SOUTHERN PACIFIC AVE. STAN 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

$264,163
 $0

04/06/10 
12/31/13 

0%

PLANT EST 

HB4C SWPPP 
LODI CA 95240 SATIS 
(209)333-6928 

10-MER-99-32.6/37.2 IN MERCED COUNTY NEAR DELHI FROM 0.9 ODYSSEY LANDSCAPE CO., INC. COLE, BRAD $622,471 08/19/08 69%
10-0L5804 
ACST-P099-(515)E 

P0-99 5-(5E) 

--() 

SWPPP 

MILE SOUTH OF SOUTH AVENUE 

OVERCROSSING TO 0.5 MILE NORTH OF 

GRIFFITH ROAD OVERCROSSING 

HIGHWAY PLANTING 

LODI CA 95242 

5400 WEST HIGHWAY 12 

(209)724-9096 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

LODI CA 95240 

$523,449
 $0

09/10/08 
12/31/12 

84%

10-MER-140-36.5/37.6 IN MERCED COUNTY IN AND NEAR MERCED R G W CONSTRUCTION INC HASSAN JAKHAR $19,940,913 10/11/10 1%
10-3A66U4 
ACNH-P140-(031)E 

--() 

SWPPP 

FROM MARTHELLA AVENUE TO 0.3 KM EAST 

OF SANTA FE AVENUE 

REPLACE BRIDGE AND WIDEN ROADWAY 
LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

(559)-67-5-52

3469 YEAGER DRIVE, 

SUIT # 109 

MADERA, CA. 93637 

$103,726
 $0

10/26/10 
09/11/13 

1%

10-MER-140-/11.9 IN MERCED COUNTY IN AND NEAR GUSTINE GEORGE REED INC $2,106,846 03/08/11 0%
10-0U8704 
ACST-PP14-(003) 

FROM ROUTE 140/5 SEPARATION TO SAN 

JOAQUIN RIVER BRIDGE 

P O BOX 4760 $0
 $0

03/24/11 
0%

--() 
REPAIR FAILED AREAS AND RESURFACE 

MODESTO CA 95352 

(209)523-0734 

WPCP 

10-MER-152-22.7/40.1 IN MERCED COUNTY NEAR LOS BANOS AT TEICHERT CONSTUCTION $2,697,785 05/25/11 0%
10-0U9004 VARIOUS LOCATIONS FROM 0.4 MILE EAST 

OF WARD ROAD TO 0.2 MILE EAST OF 

P O BOX 520 $0
 $0

06/14/11 
0%

COYOTE ROAD 
FOWLER CA 93625 

REPAIR FAILED AREAS AND APPLY HMA 
(559)813-3100 

WPCP 

10-MER-152-/8 IN MERCED COUNTY ABOUT 10 MILES WEST LINEAR OPTIONS INC $117,100 06/08/11 0% 
10-0Q3604 OF LOS BANOS FROM THE SANTA CLARA 

COUNTY LINE TO ROMERO VISITOR CENTER 

1 KELLY COURT $0 
$0 

06/24/11 
0% 

INSTALL RUMBLE STRIPS 
MENLO PARK CA 94025 

(650)833-1800 

HB1 WPCP 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-MER-165-11.7/26.7 IN MERCED COUNTY NEAR LOS BANOS FROM TEICHERT CORPORATION KEWAL VIRK $10,949,891 05/27/11 0%

HA22 

10-279804 
SARR-STP -(011) 

ASTP-BRST-(011) 

--() 

SWPPP 

HENRY MILLER ROAD TO 0.1 MILE SOUTH 

OF ROUTE 140 

HOT MIX ASPHALT OVERLAY TYPE B 
STOCKTON CA 95201 

(209)983-2300 

P O BOX 1118 

(559)675-5272 

3469 YEAGER DRIVE 

SUITE 109 

MADERA CA 93637 

$0
 $0

06/14/11 
0%

10-MER-165-30.0/36.7 IN MERCED COUNTY AT AND NEAR HILMAR GEORGE REED INC. TONY CIPPONERI $1,121,883 05/27/10 100%

HM1 

10-0U0304 
ACST-P165-(008)E 

P1-65 0-(8E) 

--() 

WPCP 

FROM 0.2 MILE SOUTH OF WESTSIDE 

BOULEVARD TO STANISLAUS COUNTY LINE 

RESURFACING 
MODESTO, CA 95354 

140 EMPIRE AVE. 

(209)599-1940 

952 GOODWIN DR OR P O 

BOX 867 

RIPON CA 95366 

$1,063,000
 $0

06/15/10 
06/08/11 

100%

SUSPENDED 
06/08/11 

10-MER-165-/11.7 IN MERCED COUNTY IN AND NEAR LOS TEICHERT CONSTRUCTION P O BOX TONY CIPPONERI $3,240,928 11/29/10 100%
10-0P5904 
STP-P165-(009)E 

--() 

BANOS FROM ROUTE 5 TO HENRY MILLER 

AVENUE 

RESURFACE ROADWAY 

3367 TURLOCK CA 95381 

TURLOCK CA 95381 

P O BOX 3367 
952 GOODWIN DR OR P O 

BOX 867 

RIPON CA 95366 

$21,500
 $0

12/16/10 
09/20/11 

1%

HA22 WPCP (209)632-6600 
(209)599-1940 

10-MPA-49-27.0/34.3 IN MARIPOSA COUNTY AT AND NEAR BEAR TEICHERT CONSTRUCTION $1,041,335 05/27/11 0%
10-0U9104 VALLEY FROM 1.7 MILES SOUTH OF 

PENDOLA GARDEN ROAD TO MERCED RIVER 

P O BOX 520 $0
 $0

06/14/11 
0%

BRIDGE 
FOWLER CA 93625 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
(559)813-3100 

WPCP 

10-SJ-4-4.4/0 IN SAN JOAQUIN COUNTY NEAR HOLT AT MURPHY INDUSTRIAL COATINGS INC $2,556,010 05/25/11 0%
10-0U6004 MIDDLE RIVER BRIDGE 

PAINT BRIDGE 

2704 GUNDRY AVENUE $0
 $0

06/24/11 
0%

SIGNAL HILL CA 90755 

(562)427-7720 

WPCP 

10-SJ-4-4.4/14.2 IN SAN JOAQUIN AND MERCED COUNTIES AT TRUESDELL CORPORATION OF NOMER GUTIERREZ $435,955 04/01/10 100% 
10-0T4504 VARIOUS LOCATIONS 

POLYESTER CONCRETE OVERLAY 

CALIFORNIA INC 

1310 W 23RD STREET 
611 SAN JUAN AVENUE 

STOCKTON CA 95203 

$397,847 
$0 

04/20/10 
06/14/11 
06/14/11 

100% 

TEMPE, AZ 95282 
(209)942-6160 COMPLETED 

HM3 WPCP 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11
 

District 10 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-SJ-4-5.4/6.9 

HB1 

10-0H04U4 
SARR-P004-(133)E 

P0-04 1-(3E) 

--() 

SWPPP 

IN SAN JOAQUIN COUNTY NEAR HOLT FROM 

0.8 KM WEST OF TRACY BOULEVARD 

BOULEVARD TO 1.6 KM EAST OF TRACY 

BOULEVARD 

CURVE IMPROVEMENT 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)294-5669 

P O BOX 2909 

WAZIRI,MOHAMMAD 

(209)470-8970 

1110 W KETTLEMAN 

LANE, SUITE 35 

LODI CA 95240 

$6,672,353
 $2,884,901

 $0

09/03/09 
09/21/09 
09/11/12 

41%

 44%

SUSPENDED 

10-SJ-4-29.5/38.1 
10-0U8404 
ACST-PP00-(414)3 

--() 

WPCP 

IN SAN JOAQUIN COUNTY AT AND NEAR 

FARMINGTON FROM 0.4 MILE WEST OF VAL 

ALLEN ROAD TO STANISLAUS COUNTY LINE 

REPAIR FAILED AREAS AND APPLY HMA 

GEORGE REED INC 

MODESTO CA 95354 

(209)523-4927 

P O BOX 4760 

$1,498,829
 $0
 $0

05/17/11 
06/08/11 

0%

 0%

10-SJ-5-12.4/39.6 
10-0U5804 

WPCP 

IN SAN JOAQUIN COUNTY AT VARIOUS 

LOCATIONS FROM TOM PAINE SLOUGH TO 

5/12 SEPARATION 

TREAT BRIDGE DECKS 

MYERS AND SONS CONSTRUCTION LP 

SACRAMENTO CA 95833 

(916)649-4504 

2554 MILLCREEK DRIVE 

$3,388,254
 $0
 $0

05/17/11 
06/03/11 

0%

 0%

10-SJ-5-25.3/30 
10-0U9504 

IN SAN JOAQUIN COUNTY IN AND NEAR 

STOCKTON FROM ROUTE 5/4 SEPARATION TO 

MARCH LANE UNDERCROSSING 

PROFESSIONAL CONSTRUCTION 

SERVICES 

4070 NELSON AVE SUITE A 

$1,023,320
 $0
 $0

05/17/11 
06/10/11 

0%

 0%

REPLACE PCC SLABS 
CONCORD CA 94520 

WPCP (925)288-1566 

10-SJ-5-28.5/35.6 

HE13 

10-0G4704 
ACIM- 005-(633)E 

--() 

SWPPP 

IN SAN JOAQUIN COUNTY IN STOCKTON 

FROM 0.4 MILE NORTH OF 8TH STREET 

UNDERCROSSING TO HAMMER LANE 

UNDERCROSING 

WIDEN BRIDGES AND FREEWAY LANES 

R & L BROSAMER INC 

WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

$86,309,896
 $0
 $0

06/02/11 
06/15/11 

0%

 0%

10-SJ-5-32.6/49.8 

HA22 

10-0V1704 
IM-0056-(332)0

6332- 47-(E) 

--() 

WPCP 

IN SAN JOAQUIN COUNTY IN AND NEAR 

STOCKTON FROM HAMMER LANE 

UNDERCROSSING TO SACRAMENTO COUNTY 

LINE 

HOT MIX ASPHALT OVERLAY 

RGW VANGUARD A JOINT VENTURE 

LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE RD 

HARMINDER DEOL 

(209)599-8576

952 GOODWIN DR 

RIPON CA 95366 

$20,808,729 
$7,192,365 

$0 

12/03/10 
12/20/10 
06/22/12 

15% 

35% 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11
 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-SJ-12-10.0/15 IN SAN JOAQUIN COUNTY NEAR LODI FROM CALIFORNIA PAVEMENT $435,077 05/17/11 0%
10-0U8304 0.2 MILE WEST OF ROUTE 5/12 

SEPARATION TO 0.2 MILE WEST OF LOWER 

MAINTENANCE COMPANY INC 

9390 ELDER CREEK ROAD 

$0
 $0

06/10/11 
0%

SACRAMENTO ROAD 

APPLY SLURRY SEAL 
SACRAMENTO CA 95829 

WPCP (916)381-8033 

10-SJ-12-/0 IN SAN JOAQUIN CO NEAR TERMINOUS AT WENHAM CONSTRUCTION MARY BUSH/PAUL ELLIOTT $215,267 02/25/10 100%
10-0K0704 AT MOKELUMNE RIVER BRIDGE 

REPLACE ELECTRICAL / CONTROL SYSTEM 
PLACERVILLE, CA 95667 

2707 CASTLEROCK COURT 

(209)639-4453 

611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$208,750
 $0

04/20/10 
06/03/11 

97%

COMPLETED 
06/17/11 

HA21 WPCP 

10-SJ-26-1.4/2.1 IN SAN JOAQUIN COUNTY NEAR STOCKTON TIM PAXIN'S PACIFIC EXCAVATIONMARY BUSH/PAUL ELLIOTT $236,589 09/20/10 75%
10-0N9804 
HSST-P026-(025)E 

P0-26 0-(5E) 

--() 

FROM ORO AVENUE TO 0.1 MILE EAST OF 

DARRIGO LANE 

INSTALLTRAFFIC SIGNAL 
ELK GROVE, CA 95624 

9796 KENT STREET 

(209)639-4453 

611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$220,845
 $0

10/14/10 
05/10/11 
06/22/11 

93%

HB1 WPCP 

10-SJ-88-16.3/25.4 IN SAN JOAQUIN COUNTY AT AND NEAR GEORGE REED INC MARIO D CASTILLO $1,565,976 03/24/11 0%
10-0U8504 
ACNH-P088-(055)E 

--() 

CLEMENTS 

REPAIR AREAS AND RESURFACE ROAD 
MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

(209)941-1926 

611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$0
 $0

04/07/11 
09/08/11 

0%

WPCP 

10-SJ-99-27.5/0 IN SAN JOAQUIN COUNTY NEAR LODI AT WATKIN & BORTOLUSSI, INC. COLE, BRAD / STAN $412,600 01/28/09 0%
10-0N9104 ARMSTRONG ROAD 

REPLACE HIGHWAY PLANTING 
SAN RAFAEL CA 94901 

77 LARKSPUR STREET OSHITA 

1110 WEST KETTLEMAN 

$376,135
 $0

02/17/09 
12/31/12 

0%

LANE, SUITE 35 PLANT EST 

HB1 SWPPP 
LODI CA 95240 SATIS 
(209)333-6928 

10-SJ-99-/0 IN SAN JOAQUIN COUNTY AT VARIOUS STEINY AND COMPANY INC MARY BUSH/PAUL ELLIOTT $1,364,250 12/14/10 35% 
10-0K3204 
NH-X077-(017)E

--() 

LOCATIONS 

INSTALL MICROWAVE DETECTION SYSTEMS 
VALLEJO CA 94590 

(707)552-6900 

P O BOX 3008 

(209)639-4453

611 SAN JUAN AVE 

STOCKTON, CA 95203 

$537,210 
$0 

01/03/11 
01/04/12 

39% 

HB4N WPCP 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11
 

District 10 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

10-SJ-99-/0 IN SAN JOAQUIN COUNTY AT VARIOUS VICTORY ENGINEERS INC MARIO D CASTILLO $213,300 04/14/11 0%

10-0U5704 $0 05/05/11
LOCATIONS	 10266 HWY 41
 611 SAN JUAN AVENUE	 0%


$0 08/17/11

TREAT BRIDGE DECKS STOCKTON, CA 95203


MADERA CA 93636
 
(209)941-1926


(559)439-7700
 

WPCP
 

10-SJ-99-/1.7	 IN STANISLAUS AND SAN JOAQUIN RGW CONSTRUCTION INC. DAVID ABLEDU $4,511,545 12/07/09 0%


COUNTIES IN AND NEAR RIPON FROM P O BOX 2910 952 GOODWIN DRIVE, 0%

10-0L6304 $2,897,999 12/22/09
 
HSNH-P099-(523)E $0 08/25/11


HAMMETT ROAD OVERCROSSING TO MILGEO
 RIPON CA 95366
 
P0-99 5-(3E)	 LIVERMORE CA 94551


AVENUE OVERCROSSING
 PLANT EST

--()
 

UPGRADE MEDIAN BARRIER (209)599-7281 SATIS

HB1 SWPPP
 

10-SJ-120-.5/6.4	 IN SAN JOAQUIN COUNTY IN AND NEAR GEORGE REED INC OBAIDULLH RASHID $5,116,972 11/04/10 100%


MANTECA FROM ROUTE 5/120 SEPARATION P O BOX 4760 "ABDUL"
10-0V1604	 $581,634 12/02/10
 
11%


NH-P120-(050)E	  $0 10/28/11

AND OVERHEAD TO MOFFAT BOULEVARD 611 SAN JUAN AVE.,


--() MODESTO CA 95352

OVERHEAD	 STOCKTON, CA 95203


(209)523-0734

REPAIR FAILED AREA AND PLACE
 

HA22 WPCP
 
(209)610-0806
 

10-SJ-120-9.4/16.7	 IN SAN JOAQUIN COUNTY IN AND NEAR WINDSOR FUEL CO OBAIDULLAH RASHID $440,986 05/20/10 100%


ESCALON FROM 0.6 MILE EAST OF P O BOX 1029 "ABDUL"
10-0U0204	 $42,607 06/28/10
 
10%


$0 07/19/11

JACKTONE ROAD TO 0.2 MILE EAST OF
 611 SAN JUAN AVENUE
 

PITTSBURG CA 94565

IRWIN STREET
 STOCKTON CA 95203
 

(925)427-5266

APPLY CHIP SEAL (209)610-0806


HM1 WPCP
 

10-SJ-120-16.7/21.2	 IN SAN JOAQUIN COUNTY IN AND NEAR TOM MAYO CONSTRUCTION INC RANBIR BHULLAR $1,058,641 04/14/11 0%


ESCALON FROM 0.2 MILE WEST OF IRWIN 4735 E FREMONT STREET
10-0U9304	 $0 05/10/11
611 SAN JUAN AVENUE	 0%

$0 08/02/11


DRIVE TO SOUTH SAN JOAQUIN IRRIGATON STOCKTON CA 95203
 
STOCKTON CA 95215


BRIDGE	 (209)639-4306

(209)943-6248


RESURFACE WITH RUBBERIZED HMA
 
WPCP
 

10-SJ-132-.7/0	 IN SAN JOAQUIN COUNTY ABOUT 5.8 JEFFCO PAINTING & COATING INC BAL BAHADUR PAUL $606,966 03/01/11 12%
 

MILES WEST OF VERNALIS AT ROUTE 132 PO BOX 1888
10-0U5904	 $164,541 03/17/11
952 GOODWIN DRIVE	 27%

$0 11/08/11


E/580 SEPARATION RIPON, CA95366

VALLEJO CA 94590


REPAINT BRIDGE (209)609-1295

(707)562-1900
 

WPCP
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Statement of Ongoing Contracts as of 06/20/11
07/05/11
 

District 10 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

10-SJ-205-1.7/12.6 IN SAN JOAQUIN COUNTY IN AND NEAR ELITE LANDSCAPING, INC. COLE, BRAD / OSHITA, $739,658 04/05/10 18%

10-0L5704 $642,006 05/28/10
TRACY AT VARIOUS LOCATIONS 2972 LARKIN AVENUE STANLEY
 87%

SARR-205 -(328)4	 $0 12/31/14


HIGHWAY PLANTING AND IRRIGATION
 1110 WEST KETTLEMAN
 
A-205 -(328)4	 CLOVIS, CA 93612
 

LANE, SUITE 35

--()
 

LODI, CA 95240

HA25 SWPPP
 

(209)333-6928
 

10-SJ-205-1.9/7.9 IN SAN JOAQUIN COUNTY NEAR TRACY AT BAY CITIES PAVING AND GRADING HARMINDER DEOL $10,522,725 10/12/10 45%

10-0Q2704 $432,665 11/02/10
VARIOUS LOCATIONS	 INC
 952 GOODWIN DR	 4%


$0 05/29/12

CONSTRUCT ADDITIONAL LANES P O BOX 6227
 RIPON CA 95366
 

(209)599-8576 SUSPENDED

CONCORD CA 94524
 

SWPPP (925)687-6666
 

10-SJ-5721-/0	 IN SAN JOAQUIN COUNTY IN STOCKTON AT NET ELECTRIC KING, ALLEN $224,950 04/08/11 0%


THE STOCKTON MAINTENANCE STATION AT P O BOX 462
10-0AA004	 $0 06/06/11
611 SAN JUAN AVE	 0%

$0 08/25/11


1604 B STREET	 STOCKTON, CA 95203

RODEO CA 94572


INSTALL PHOTOVOLTAIC PANELS (209)470-8819 SUSPENDED

(510)245-3322
 

HA12
 

10-STA-5-/0	 IN AMADOR, STANISLAUS AND TUOLUMNE DEBRUIN CONSTRUCTION INC PAWAN K GARG, $428,900 02/11/10 80%


COUNTIES AT VARIOUS LOCATIONS P O BOX 1355
10-0T4404	 $389,192 03/10/10
611 SAN JUAN AVE	 84%

$0 06/30/11


TREAT BRIDGE DECKS
 STOCKTON CA 95203
 06/30/11
 
(209)470-8777
 

FRENCH CAMP CA 95231
 

HA21 WPCP
 

10-STA-33-23.4/0	 IN STANISLAUS COUNTY NEAR WESTLEY AT AGEE CONSTRUCTION CORPORATION SUTTI, RENEE M. $870,554 12/09/10 3%


INGRAM CREEK BRIDGE P O BOX 629
10-2A2904	 $38,618 01/19/11
952 GOODWIN DRIVE	 4%

STPB-RSTP-(033)0	 $0 02/28/12


REPLACE BRIDGE	 RIPON, CA. 95366

--()	 CLOVIS CA 93613
 

(209)607-8741	 SUSPENDED

(559)299-3290
 

HA21 SWPPP
 

10-STA-99-11.9/11.9	 IN STANISLAUS COUNTY IN CERES FROM NEHEMIAH CONSTRUCTION INC DEOL HARMINDER $17,673,630 06/23/08 95%
 
10-2A7704	 $17,842,761 07/09/08
0.5 KM SOUTH OF WHITMORE AVENUE 801 FIRST STREET SUITE G
 PO BOX 1863	 99%


$0 07/18/11

OVERCROSSING TO 0.7 KM NORTH OF
 TURLOCK CA 95381
 06/27/11

WHITMORE AVENUE OVERCROSSING (209)667-1869


(707)746-6870
 

BENICIA CA 94510
 

RECONSTRUCT INTERCHANGE
 
HE11 SWPPP
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

10-STA-99-15.0/16.5 COLE, BRAD / OSHITA,IN STANISLAUS COUNTY IN AND NEAR ODYSSEY LANDSCAPE COMPANY $1,787,465 09/18/07 0%
10-0F7304 STAN 

1110 WEST KETTLEMAN 

MODESTO FROM TUOLUMNE RIVER BRIDGE TO 

0.7 KM NORTH OF ROUTE 219 AND 99 

5400 WEST HIGHWAY 12 $1,737,664
 $0

10/16/07 
12/31/11 

0%

LANE, SUITE 35SEPARATION 
LODI CA 95242 

PLANT EST 

HA25 SWPPP 
LODI CA 95240PLANTING AND IRRIGATION SATIS 
(209)948-7216 

10-STA-99-15.1/17 IN STANISLAUS COUNTY IN MODESTO AT TEICHERT CONSTRUCTION $4,185,054 04/13/11 0%
10-0A6714 
ACNH-PO99-(544)E 

VARIOUS LOCATIONS FROM 0.2 MILE SOUTH 

OF TUOLUMNE BOULEVARD UNDERCROSSING 

P O BOX 1118 $0
 $0

05/05/11 
0%

--()
TO 0.2 MILE NORTH OF 

STOCKTON CA 95201 

RECONSTRUCT RAMPS 
(209)983-2300 

HA22 SWPPP 

10-STA-99-16.8/24.7 COLE, BRAD / OSHITA,IN STANISLAUS CO IN AND NEAR THE CITY WATKIN AND BORTOLUSSI, INC. $489,644 02/09/10 35%
10-0L5904 
SARR-P099-(522)E 

STANLEY 

1110 WEST KETTLEMAN 

OF MODESTO AND THE COMMUNITY OF 

SALIDA AND VARIOUS LOCATIONS 

77 LARKSPUR STREET $374,581
 $0

02/23/10 
12/31/13 

74%

 P0-99 5-(2E)

--() 
LANE, SUITE 35 

LODI CA 95240 

HIGHWAY PLANTING 
SAN RAFAEL CA 94901 

HA25 SWPPP 

10-STA-99-21.9/22.3 SUTTI, RENEE' M.IN STANISLAUS COUNTY AT SALIDA AT GRANITE CONSTRUCTION COMPANY $818,631 07/15/09 0%
10-0K7004 P O BOX 867 (952 

GOODWIN DRIVE) 

ROUTE 99/219 SEPARATION 

WIDEN ROADWAY AND RAMPS 
WATSONVILLE CA 950775085 

P O BOX 50085 $741,299
 $0

07/28/09 
12/07/11 

0%

HB4N SWPPP 
(209)599-3699 

RIPON, CA. 95366
(831)724-1011 

PLANT EST 

SATIS 

10-STA-99-/6.5 DAVID ABLEDUIN STANISLAUS COUNTY IN TURLOCK ANOZIRA INC $788,690 04/08/11 0%
10-0U9404 952 GOODWIN DRIVEREPLACE PCC SLABS 2415 SAN RAMON VLY BLVD 4 426 $0

 $0
05/05/11 

0%
RIPON, CA 95366

SAN RAMON CA 94583 
(209)599-7281

(925)771-8400 

WPCP 

10-STA-108-28.7/29.4 MARY BUSHIN STANISLAUS COUNTY NEAR RIVERBANK GRANITE CONSTRUCTION COMPANY $746,897 04/20/10 54% 
10-0N4404 
HSST-P108-(047)E 

P1-08 0-(7E) 

--() 
(209)639-4453

FROM 0.4 MILE NORTH OF SAINT FRANCIS 

AVENUE TO 0.1 MILE WEST OF SKITTONE 

ROAD 

INSTALL SIGNALS 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 $645,183 
$0 

05/12/10 
06/30/11 
06/29/11 

85% 

HB1 SWPPP 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-STA-132-30.3/41 IN STANISLAUS COUNTY NEAR WATERFORD GEORGE REED INC SUTTI, RENEE M. $1,996,675 04/08/11 0%
10-0V0404 IN-PLACE SURFACE RECYCLING 

MODESTO CA 95352 

P O BOX 4760 952 GOODWIN DRIVE 

RIPON, CA. 95366 

$0
 $0

04/25/11 
09/30/11 

0%

(209)523-0734 
(209)607-8741 SUSPENDED 

WPCP 

10-TUO-108-5.7/6.2 IN TUOLUMNE COUNTY NEAR SONORA FROM GEORGE REED INC. P.O. BOX 548PAWAN K GARG $664,279 11/24/09 100%
10-0H3204 
HSST-P108-(048)E 

P1-08 0-(8E) 

--() 

0.3 KM WEST OF VIA ESTE ROAD TO 0.4 

KM EAST OF VIA ESTE ROAD 

WIDEN HIGHWAY WITH HOT MIX ASPHALT 

SONORA CA 95370 

SONORA CA 95370 

P.O.BOX 548 

(209)470-8777 

611 SAN JUAN AVE 

STOCKTON CA 95203 

$523,577
 $0

12/14/09 
06/24/11 

77%

SUSPENDED 
06/27/11 

HB1 SWPPP 

10-TUO-108-27.0/37.8 IN TUOLUMNE COUNTY AT AND NEAR COLD GEORGE REED INC $1,491,960 05/17/11 0%
10-0U8004 SPRINGS FROM MONO ROAD TO 1.2 MILES 

EAST OF COW CREEK ROAD 

P O BOX 4760 $0
 $0

06/03/11 
0%

RUBBERIZED HOT MIX ASPHALT OVERLAY 
MODESTO CA 95354 

(209)523-0734 

WPCP 

10-TUO-108-31.2/0 IN TUOLUMNE COUNTY NEAR STRAWBERRY AT COAST CONST. INC. PAWAN GARG $428,402 05/24/10 100%
10-0N3704 SOUTH FORK STANISLAUS RIVER BRIDGE 

REPLACE BRIDGE RAIL 
SAN RAFAEL CA 94903 

4460 REDWOOD HIGHWAY SUITE 16 611 SAN JUAN AVENUE 

STOCKTON CA 95203 

$408,423
 $0

06/22/10 
04/20/11 

95%

(209)470-8777 OVER RUN 

HA21 WPCP 

10-TUO-120-15.1/29 IN TUOLUMNE COUNTY AT AND NEAR GEORGE REED INC $2,296,199 04/12/11 0%
10-0U8904 
ACNH-P120-(051)E 

MOCCASIN FROM 0.4 MILE WEST OF NORTH 

JUNCTION 49 TO 0.3 MILE WEST OF OLD 

P O BOX 4760 $0
 $0

04/25/11 
0%

--() 
PRIEST GRADE ROAD 

MODESTO CA 95352 

RUBBERIZED HMA OVERLAY 
(209)523-0734 

WPCP 

10-TUO-120-38.2/52.7 IN MARIPOSA AND TUOLUMNE COUNTIES AT GEORGE REED INC $2,645,514 05/25/11 0% 
10-0U8804 
ACNH-P120-(052)E

AND NEAR BUCK MEADOWS FROM 0.4 MILE 

EAST OF BIG CREEK BRIDGE TO 0.3 MILE 

P O BOX 4760 $0 
$0 

06/10/11 
0% 

--() 
WEST OF SOUTH FORK T 

MODESTO, CA 95352 

REPAIR FAILED AREAS AND APPLY HMA 
(209)523-0734 

WPCP 

Totals: Authorized Final Amt: $270,340,418 Completed to Date: $59,285,233 Work This Month: $0
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 11 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-IMP-7-3.7/6.9
 
11-068024
 

HE14 SWPPP
 

HE14
 

11-IMP-8-4.9/7.2
 
11-264004
 
ACIM-008 -(101) 


--()
 

HA21 SWPPP
 

11-IMP-8-31.3/0
 
11-261514
 

HA26 SWPPP
 

11-IMP-8-31.3/0
 
11-261504
 
ACHS-X025-(028)S
 

GX02-5 02-()
 

--()
 

HA26 SWPPP
 

11-IMP-78-9.2/12.1
 
11-167894
 
HPLU-6211-(094)
 

--()
 

HE14 SWPPP
 

11-IMP-78-12.1/15.2
 
11-167884
 
HPLU-6211-(067)E
 

--()
 

HE14 SWPPP
 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

Resident
 
Engineer
 

ARINDUQUE, RAY
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4084
 

FARMER, BRANDON
 

1463 BROADWAYY
 

EL CAJON, CA 92021
 

(858)688-1375
 

BABICKY, ALAN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)688-1526
 

BABICKY, ALAN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO CA 92111
 

RIZZUTTO, SHAWN
 

722 E. BARIONI BLVD
 

EL CENTRO, CA 92251
 

(760)355-8666
 

RIZZUTTO, SHAWN
 

722 E. BARIONI BLVD.
 

IMPERIAL,CA 92251
 

(760)355-8666


Description

Type Of Work
 

IN IMPERIAL COUNTY NEAR CALEXICO ON
 

ROUTE 7 AND ON ROUTE 8
 

HIGHWAY PLANTING AND IRRIGATION
 

IN IMPERIAL COUNTY NEAR OCOTILLO AT
 

DEVIL'S CANYON BRIDGE NUMBER 2 AND AT
 

MYER CREEK BRIDGE
 

REHABILITATE BRIDGE
 

IN IMPERIAL COUNTY NEAR EL CENTRO AT
 

EASTBOUND AND WESTBOUND SUNBEAM REST
 

AREAS
 

INSTALL SEWAGE TREATMENT SYSTEM
 

IN IMPERIAL COUNTY NEAR EL CENTRO ON
 

ROUTE 8 AT SUNBEAM REST AREAS AND
 

NEAR CALIPATRIA ON ROUTE 111 AT TWO
 

RIVERS REST AREA
 

ROADSIDE REST AREA RESTORATION/ADA
 

IN IMPERIAL COUNTY NEAR BRAWLEY ON
 

ROUTE 78 AND ON ROUTE 86
 

CONSTRUCT FOUR LANE EXPRESSWAY
 

IN IMPERIAL COUNTY IN AND NEAR
 

BRAWLEY ON ROUTE 78 AND ON OLD ROUTE
 

111
 

CONSTRUCT FOUR-LANE EXPRESSWAY
 

Contractor 

SIERRA LANDSCAPE COMPANY
 

73-771 DINA SHORE DRIVE, 200
 

PALM DESERT CA 92211
 

TRUESDELL CORPORATION OF CA
 

1310 W 23RD STREET
 

TEMPE, AZ 85282
 

UNITED ENGINEERING & CONST.
 

336-10A N. CENTRAL AVENUE
 

GLENDALE CA 91203
 

RSMW CONTRACTORS, INC.
 

8191 CENTER STREET
 

LA MESA,CA 91942
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 95077
 

(831)724-1011
 

SKANSKA
 

861 MAIN STREET
 

BRAWLEY,CA 92227
 

$1,156,018 11/16/07 0%
 $1,162,264

 $0
12/21/07 
10/27/11 

0%

PLANT EST 

SATIS 

$1,018,018 10/12/10 9%
 $23,995
 $16,495

11/02/10 
11/01/11 

2%

SUSPENDED 

$1,026,306 05/26/10 50%
 $978,859

 $2,246
07/15/10 
05/04/12 

95%

 $3,173,484 07/29/09 87%
 $3,156,625

 $585
08/19/09 
09/19/11 

100%

 $30,438,488 11/30/10 20%
 $4,475,747
 $1,821,092

12/24/10 
10/15/12 

15%

 $71,052,397 03/11/08 0% 
$71,919,116 

$460,854 
03/27/08 
06/24/11 

0% 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-IMP-98-/56.6 IN IMPERIAL COUNTY HAZARD CONSTRUCTION REYES, JULIO $398,905 04/06/11 0%
11-404904 HMA PAVEMENT REHABILITATION 

SAN DIEGO CA 92192 

P O BOX 229000 722 EAST BARIONI 

BLVD. 

$0
 $0

04/25/11 
06/14/11 

0%

HA12 WPCP 

(858)587-3600 
(858)688-1091 

IMPERIAL, CA 92251 SUSPENDED 

11-IMP-111-/1.2 IN IMPERIAL COUNTY IN CALEXICO HAZARD CONSTRUCTION HERNANDEZ, DANIEL $927,295 03/23/11 15%
11-2M2204 COLD PLANE AND HMA OVERLAY 

SAN DIEGO, CA 92121 

6465 MARINDUSTRY PLACE 

(760)594-2008 

722 E BARIONI BLVD 

IMPERIAL, CA 92251 

$5,694
 $5,694

04/13/11 
09/07/11 

1%

HM1 WPCP 

11-SD-5-.3/10 IN SAN DIEGO COUNTY IN SAN DIEGO SIM J HARRIS INC MOEN, MIKE $10,091,790 01/06/11 33%

HA22 

11-080404 
IM-0051-(619)E 

--() 

WPCP 

CHULA VISTA AND NATIONAL CITY FROM 

CAMINO DE LA PLAZA OVERCROSSING TO 

24TH STREET UNDERCROSSING 

PAVEMENT REHABILITATION 

SAN DIEGO CA 92126 

(858)437-0190 
(619)995-7335 

9685 VIA EXCELENCIA SUITE 200 9851 BUENA VISTA 

AVENUE 

SANTEE, CA 92071 

$4,959,823
 $1,871,123

01/31/11 
08/02/11 

49%

SUSPENDED 

11-SD-5-1.2/23.5 IN SAN DIEGO COUNTY AT VARIOUS WIER CONSTRUCTION CORPORATION BAGUBE, JUN $597,336 07/15/10 90%
11-283404 
ACIM-0005-(614)E 

--() 

LOCATIONS FROM VIA DE SAN YSIDRO 

UNDERCROSSING TO ROUTE 5/274 

SEPARATION 
ESCONDIDO, CA 92029 

2255 BARHAM DRIVE 

(858)688-1438 

9851 BUENA VISTA ROAD 

SANTEE, CA 92071 

$732,782
 $0

08/10/10 
05/31/11 

95%

CONSTRUCT CURB RAMPS 
HB71 WPCP 

11-SD-5-3.2/15.3 IN SAN DIEGO COUNTY AT VARIOUS FALCON CONSTRUCTION CO CORTEZ, DAVID $820,430 11/03/10 0%
11-2M0204 
STP-X073-(091)E 

--() 

LOCATIONS 

CLEAN AND TREAT BRIDGE DECKS 
SAN DIEGO CA 92196 

(619)840-8998 

P O BOX 26429 

(858)688-1597 

9851 BUENA VISTA AVE 

SANTEE, CA 92071 

$0
 $0

12/15/10 
07/14/11 

0%

HA21 WPCP 

11-SD-5-10.0/20 IN SAN DIEGO COUNTY IN NATIONAL CITY HAZARD CONSTRUCTION ALSHEIKH, JASON $8,692,627 01/10/11 0% 
11-240104 
IM-0051-(618)E 

--() 

AND SAN DIEGO FROM 24TH STREET 

UNDERCROSSING TO 0.1 MILE SOUTH OF 

ROUTE 8/5 SEPARATION AND 

PAVEMENT REHABILITATION 

SAN DIEGO CA 921929000 

(858)587-3600 

PO BOX 229000 

(858)688-1473

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$2,471,732 
$1,399,291 

01/27/11 
10/01/11 

28% 

HA22 WPCP 

HB4N 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-5-23.9/28.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FLATIRON WEST INC AKHONDZADEH, RAHIM $6,296,679 10/11/10 33%

HB1 

11-284604 
ACHS-0005-(615)E 

G 00-0516-(5E) 

--() 

SWPPP 

MISSION BAY DRIVE OVERCROSSING TO 

NOBEL DRIVE OVERCROSSING 

UPGRADE MEDIAN GUARD RAIL 
SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(858)688-1318 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$6,192,180
 $213,388

11/03/10 
05/02/12 

99%

11-SD-5-32.7/42.7 IN SAN DIEGO COUNTY IN SAN DIEGO, PAVE TECH INC TRAN, DUNG $4,844,973 06/25/10 100%

HM1 

11-079804 
ACIM-0005-(612) 

--() 

WPCP 

SOLANA BEACH AND ENCINITAS 

GRIND PAVEMENT AND REPLACE SLABS 
CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

(858)688-1549 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$4,804,913
 $0

07/20/10 
05/26/11 

100%

COMPLETED 
05/26/11 

11-SD-5-35.7/40.1 IN SAN DIEGO COUNTY AT VARIOUS PERSE CONSTRUCTION COMPANY TRAN, DUNG $516,828 12/30/10 73%
11-2M0304 LOCATIONS 

CLEAN AND TREAT BRIDGE DECK 
AZUSA CA 91702 

982 W 10TH STREET 2863 CARMEL VALLEY 

ROAD 

$344,263
 $119,866

02/02/11 
07/25/11 

66%

HA21 WPCP 

(626)815-3901 
(858)688-1549 

DEL MAR, CA 92014 

11-SD-5-39.8/54.4 IN SAN DIEGO COUNTY AT VARIOUS SUKUT CONSTRUCTION RAFIQ, AHMAD $4,243,210 04/08/10 42%
11-289304 LOCATIONS FROM BIRMINGHAM DRIVE 

OVERCROSSING TO 0.1 MILE NORTH OF 

CAMP PENDLETON UNDERCROSSING 
OCEANSIDE,CA 92056 

3156-205 VISTA WAY 2863 CARMEL VALLEY 

ROAD 

DEL MAR CA 92014 

$3,844,115
 $77,246

05/06/10 
06/05/12 

94%

HB4N SWPPP 
INSTALL RAMP METERS AND HOV LANES (858)688-1415 

11-SD-5-40.1/0 IN SAN DIEGO COUNTY IN ENCINITAS ON R S B GROUP INC ARINDUQUE, RAY $636,066 12/23/10 26%
11-292404 
ACIM-X073-(090)E 

--() 

ROUTE 5 AT MACKINNON AVENUE OVER 

CROSSING AND IN SAN DIEGO ON ROUTE 

805 FROM 0.3 MILE TO 0.1 M 

REPAIR SLOPE AND EROSION CONTROL 

LAKE FOREST CA 92630 

(949)454-1999 

22622 LAMBERT STREET #304 

(858)467-4084

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$545,606
 $149,391

01/11/11 
06/25/12 

87%

HA23 SWPPP 

11-SD-5-49.7/62.1 IN SAN DIEGO COUNTY AT VARIOUS WESTERN STRUCTURES $370,840 05/23/11 0% 
11-2M1304 LOCATIONS 

TREAT BIDGE AND REPAIR JOINT SEALS 

6005 TYLER STREET $0 
$0 

06/07/11 
0% 

RIVERSIDE CA 92503 

(951)352-4300 

HM3 WPCP 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-5-52.8/54.9 IN SAN DIEGO COUNTY IN OCEANSIDE FROM P&D LANDSCAPE MANAGEMENT HURTZIG, JOHN $1,307,372 08/09/07 0%
11-239504 BROOKS STREET OVERCROSSING TO 0.1 KM 

NORTH OF CAMP DEL MAR OVERCROSSING 

PLANTING AND IRRIGATION 
ORANGE,CA 92868 

(858)467-4086 

999 TOWN AND COUNTRY RD, FIR4 7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$1,228,991
 $11,381

09/18/07 
10/24/11 

0%

PLANT EST 

HA25 SWPPP 
SATIS 

11-SD-5-59.4/60 IN SAN DIEGO COUNTY ABOUT 5.2 MILES R S M 2 CONTRACTORS INC TRAN, DUNG $4,003,030 02/01/11 4%

HA26 

11-261404 
ACHS-0005-(617) 

IMG-0005-(617) 

--() 

SWPPP 

NORTH OF OCEANSIDE AT THE ALISO 

CREEK SAFETY ROADSIDE REST AREA 

___________ 

REPLACE BUILDINGS 

LA MESA CA 91942 

(619)698-7777 

8191 CENTER STREET 

(858)688-1549 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$148,246
 $49,919

04/27/11 
05/24/13 

4%

11-SD-5-67.2/0 IN SAN DIEGO COUNTY IN CORONADO AND PRO-WEST ENGINEERING INC DOUGHERTY BOB $301,000 03/22/10 100%
11-0AA004 ABOUT 15 MILES NORTH OF OCEANSIDE 

INSTALL PHOTOVOLTAIC PANELS 
ORANGE CA 92865 

740 W. GROVE AVENUE 2863 CARMEL VALLEY 

ROAD 

$288,090
 $0

05/18/10 
05/31/11 

96%

DEL MAR CA 92014 

(858)688-1528 

11-SD-8-3.0/12.6 IN SAN DIEGO COUNTY IN SAN DIEGO AND PETERSON-CHASE GENERAL HURTZIG, JOHN $1,030,271 08/10/10 9%
11-261704 
ACIM-0008-(305)E 

--() 

LA MESA AT VARIOUS LOCATIONS FROM 

MISSION CENTER RD OVERCROSSING TO 

SEVERIN DRIVE OVERCROSSIN 

FREEWAY MAINTENANCE ACCESS PAVING 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92614 

1792 KAISER AVENUE 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$4,395
 $0

08/26/10 
10/03/11 

0%

SUSPENDED 

HA28 SWPPP 

11-SD-8-10.2/21.8 IN SAN DIEGO COUNTY IN AND NEAR LA COFFMAN SPECIALTIES, INC AKHONDZADEH, RAHIM $1,816,440 06/29/10 93%
11-2M0904 
ACIM-0081-(307)E 

--() 

MESA AND EL CAJON FROM 0.3 MILE WEST 

OF FLETCHER PARKWAY OC TO LAKE 

JENNINGS PARK ROAD OC 
SAN DIEGO, CA 92126 

9685 VIA EXCELENCIA, STE 200 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$1,675,864
 $100,256

07/13/10 
06/20/11 

99%

HM1 WPCP 
REPLACE SLABS (858)688-1318 

11-SD-8-17.4/18.7 IN SAN DIEGO COUNTY IN EL CAJON FROM SIM J HARRIS, INC. AKHONDZADEH, RAHIM $9,616,230 10/07/09 97% 
11-063804 
ACIM-0081-(302)E 

--() 

THE SECOND STREET UNDERCROSSING TO 

THE GREENFIELD DRIVE UNDERCROSSSING 

_______________ 
SAN DIEGO,CA 92126 

9685-200 EXCELENCIA 2863 CARMEL VALLEY 

ROAD 

DEL MAR CA 92014 

$9,467,813 
$178,055 

10/20/09 
07/06/11 

100% 

HB4N SWPPP 
WIDEN FREEWAY AND BRIDGE (858)688-1318
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-8-49.0/0 IN SAN DIEGO COUNTY NEAR PINE VALLEY WHILLOCK CONTRACTING, INC. RAMIREZ, DANIEL $1,886,605 01/12/10 100%
11-243204 
ACIM-0081-(303)E 

00-81 3-(3E) 

--() 

AT BUCKMAN SPRINGS REST AREA 

RESTORE SAFETY ROADSIDE REST 
LA MESA CA 91943 

P O BOX 2322 

(760)594-2011 

1436 BROADWAY 

EL CAJON CA 92021 

$1,736,605
 $313,541

02/16/10 
06/30/11 

90%

HA26 SWPPP 

11-SD-15-3.2/M4.1 IN SAN DIEGO COUNTY IN SAN DIEGO ON A C C U CONSTRUCTION INC ARINDUQUE, RAY $4,630,033 09/10/07 0%

HA25 

11-070404 
ACIM-X073-(083) 

--()

SWPPP 

ROUTE 15 AND ON ROUTE 805 

PLANTING AND IRRIGATION 
SANTA ANA CA 92705 

(714)641-4730 

1526 BROOKHOLLOW DRIVE #76 

(858)467-4084 

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$4,515,668
 $16,770

10/25/07 
03/21/12 

0%

PLANT EST 

SATIS 

11-SD-15-8.4/0 IN SAN DIEGO COUNTY AT VARIOUS L B CIVIL CONSTRUCTION HURTZIG, JOHN $1,726,638 11/23/10 64%
11-291904 
ACST-X073-(089)E 

X0-73 0-(9E) 

--() 

LOCATIONS 

CONCRETE SLOPE PAVING AND PLANTING 

INCORPORATED 

SAN DIEGO CA 92121 

11585 SORRENTO VALLEY RD 104 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$1,248,846
 $175,178

12/14/10 
08/30/12 

67%

HA23 SWPPP (858)481-5222 

11-SD-15-8.9/9.7 IN SAN DIEGO COUNTY (SINK HOLE) ERRECAS INC $1,000,000 03/01/98 0%
11-233204 
ER- -( )

EMERGENCY EARTHWORK P O BOX 1161 $0
 $0

03/01/98 
0%

--() SPRING VALLEY CA 91979 

HA23 

11-SD-15-10.4/21.2 IN SAN DIEGO COUNTY IN SAN DIEGO ON COFFMAN SPECIALTIES INC. MCMILLAN, STEVE $67,292,170 07/25/08 66%
11-2T0924 ROUTE 15 AND ON ROUTE 163 

CONSTRUCT MANAGED LANES 
SAN DIEGO CA 92117 

4375 JUTLAND DRIVE SUITE 260 13560 EVENING CREEK 

DRIVE N. 

$59,242,687
 $674,358

08/06/08 
10/09/12 

89%

SAN DIEGO CA 92128 

HB4C SWPPP 
(858)688-1435 

11-SD-15-10.5/M15 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FCI CONSTRUCTORS INC MERCADO VICTOR $55,699,286 05/12/08 100% 
11-2T0914 0.1 KM SOUTH OF ROUTE 52/15 

SEPARATION TO CARROLL CANYON ROAD 

OVERCROSSING 
SAN DIEGO CA 92126 

10050 BLACK MOUNTAIN RD 13560 EVENING CREEK 

DRIVE NORTH 

SAN DIEGO CA 92128 

$55,731,379 
$0 

06/11/08 
05/31/11 

100% 

COMPLETED 
05/31/11 

HB4C SWPPP 
CONSTRUCT MANAGED LANES (858)688-1544
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Statement of Ongoing Contracts as of 06/20/11
07/05/11
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

11-SD-15-16.0/M19.3 IN SAN DIEGO COUNTY IN SAN DIEGO FROM 
11-2T0934 MIRA MESA BOULEVARD UNDERCROSSING TO 

0.3 KM SOUTH OF ROUTE 56/15 

SEPARATION OVERCROSSING 

CONSTRUCT MANAGED LANES 
HB4C SWPPP 

11-SD-15-18.8/M21.9 IN SAN DIEGO COUNTY IN SAN DIEGO ON 
11-260714 ROUTE 15 FROM 1.4 KM SOUTH OF RTE 
HPLU-6211-(064)N 

62-11 0-(4N) 
15/56 SEPARATION TO CAMINO DEL NORTE 

UC AND ON RTE 56 FROM 0 
--() 

HIGHWAY PLANTING AND IRRIGATION 
HA25 SWPPP 

11-SD-15-21.9/M23.9 IN SAN DIEGO COUNTY IN SAN DIEGO FROM 
11-260724 CAMINO DEL NORTE UNDERCROSSING TO 0.4 
HPLU-6211-(080) 

KM NORTH OF RANCHO BERNARDO ROAD 
--() 

UNDERCROSSING 

INSTALL PLANTING AND WATER SYSTEM 
HB4C SWPPP 

11-SD-15-23.8/M26.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM 
11-260734 0.2 KM NORTH OF RANCHO BERNARDO ROAD 
HPLU-6211-(098) 

UNDERCROSSING TO LAKE HODGES BRIDGE 
--() 

INSTALL HIGHWAY PLANTING SYSTEMS 

HB4C SWPPP 

11-SD-15-26.0/30.2 IN SAN DIEGO COUNTY IN AND NEAR 
11-2T0814 ESCONDIDO AT VARIOUS LOCATIONS FROM 
ACIM-015 -(203)N 

0.1 KM S OF HIGHLAND ROAD OC TO 0.2 
LN62-11 0-(2N) 

KM N OF NINTH AVENUE UC 
--() 

CONSTRUCT MANAGED LANES - NORTH 
HB4C SWPPP 

11-SD-15-27.3/0 IN SAN DIEGO COUNTY IN ESCONDIDO AT 
11-2T0894 NORTH COUNTY FAIR OVERCROSSING 
CMLN-6211-(059)

CONSTRUCT BARRIER TRANSFER MACHINE 
--() 

HB4C WPCP 

Contractor 

FCI CONSTRUCTORS, INC.
 

10050 BLACK MOUNTAIN ROAD
 

SAN DIEGO CA 92126
 

SIERRA LANDSCAPE COMPANY
 

73771 DINAH SHORE DRIVE
 

PALM DESERT CA 92211
 

EAST BAY CONSTRUCTION CO., INCSAGGESE, CARMINE T
 

Resident 
Engineer 

BOBOTIS, MARK
 

13220 EVENING CREEK
 

DRIVE SUITE 112
 

SAN DIEGO, CA 92128
 

(858)688-1439
 

SAGGESE, CARMINE T.
 

13560 EVENING CREEK
 

DRIVE NORTH (NORTH
 

TRLR)
 

SAN DIEGO CA 92128
 

(858)688-1542
 

41120-G ELM STREET
 

MURRIETA CA 92562
 

NATIVE LANDSCAPE INC
 

9746 TAMARACK LANE
 

ESCONDIDO CA 92029
 

(760)735-8700
 

FLATIRON CORP.
 

1770 LA COSTA MEADOWS DRIVE
 

SAN MARCOS CA 92078
 

WEIR CONSTRUCTION CORPORATION
 

2255 BARHAM DRIVE
 

ESCONDIDO,CA 92029
 

13560 EVENING CREEK
 

DRIVE
 

SAN DIEGO,CA 92128
 

(858)688-1542
 

SAGGESE, CARMINE
 

304 ENTERPRISE STREET
 

SUITE B
 

ESCONDIDO, CA 92129
 

(858)688-1542
 

BREYER, RICHARD
 

13560 EVENING CREEK
 

DRIVE NORTH
 

SAN DIEGO,CA 92128
 

(858)688-1430
 

CARDENAS, VICTOR
 

13560 EVENING CREEK
 

DRIVE
 

SAN DIEGO,CA 92128
 

(858)688-1524


 $71,259,842 02/08/08 100%
 $65,561,483
 $2,050,793

02/27/08 
06/22/11 

91%

 $2,581,596 05/12/08 0%
 $2,350,207

 $0
06/10/08 
10/15/12 

0%

PLANT EST 

SATIS 

$1,283,194 02/19/09 0%
 $1,205,367

 $15,189
03/20/09 
05/17/13 

0%

PLANT EST 

SATIS 

$1,056,515 11/24/10 44%
 $103,730
 $33,236

01/11/11 
10/30/14 

11%

 $48,757,935 11/20/08 83%
 $36,422,875

 $0
12/10/08 
12/06/12 

75%

 $7,225,755 08/20/08 0% 
$7,058,105 

$1,380 
09/26/08 
12/09/11 

0% 

PLANT EST 

SATIS 



 

 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

State of California Department of Transportation Page 136 

Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-15-30.0/31.5 IN SAN DIEGO COUNTY IN ESCONDIDO FROM ATKINSON CONTRACTORS, LP JAVED, FARIDUN $50,616,372 07/21/08 86%

HB4C 

11-2T0824 
CIM-015 -(202)3 

CMLN-6211-(053) 

--() 

SWPPP 

NINTH AVENUE UNDERCROSSING TO ROUTE 

15/78 SEPARATION 

CONSTRUCT MANAGED LANES 
FOOTHILL RANCH CA 92610 

27422 PORTOLA PARKWAY 

(760)735-5087 

304-B ENTERPRISE 

STREET 

ESCONDIDO,CA 92029 

$48,256,990
 $1,583,182

08/06/08 
12/01/11 

94%

11-SD-15-42.5/45.9 IN SAN DIEGO COUNTY ABOUT 11.2 MILE CSI / SJH A JOINT VENTURE LEVINE, GARY $5,294,731 03/10/11 37%
11-289704 
IM-0154-(206)E 

--() 

NORTH OF ESCONDIDO FROM 0.6 MILES 

SOUTH OF ESCONDIDO HIGHWAY 

OVERCROSSING TO SAN LUIS REY RIVE 

PAVEMENT REHABILITATION 

SAN DIEGO CA 92126 

(858)536-3100 

9685 VIA EXCELENCIA ST. 200 

(760)639-4430 

3485 EAST VISTA WAY 

VISTA, CA 92084 

$1,968,558
 $726,730

04/13/11 
08/12/11 

37%

HA22 SWPPP 

11-SD-52-2.6/5.9 IN SAN DIEGO COUNTY IN SAN DIEGO ON NATURE'S IMAGE HURTZIG, JOHN $422,982 05/30/08 0%
11-288404 ROUTE 52 AND ON ROUTE 805 

CONVERT IRRIGATION SYSTEM 
LAKE FOREST CA 92630 

20472-102 CRESCENT BAY DR. 7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$403,846
 $0

06/20/08 
07/21/10 

0%

(858)467-4086 PLANT EST 

HA25 WPCP 
SATIS 

11-SD-52-16.2/17.8 IN SAN DIEGO COUNTY IN SANTEE FROM FLATIRON WEST, INC. MOEN, MIKE $29,708,533 12/17/08 0%
11-2T0104 
STPL-6211-(077) 

--() 

CUYAMACA STREET OVERHEAD TO MAGNOLIA 

AVENUE UNDERCROSSING KP 26.1/28.6 

TO CONSTRUCT A FOUR LANE DIVIDED 
SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

(619)995-7335 

9851 BUENA VISTA AVE. 

SANTEE CA 92071 

$28,831,352
 $101,683

12/30/08 
06/27/11 

0%

PLANT EST 

HE14 SWPPP 
SATIS 

11-SD-52-17.0/17.7 IN SAN DIEGO COUNTY IN AND NEAR SKANSKA USA CIVIL WEST MOEN, MIKE $71,468,734 04/10/08 100%
11-2T0004 
HPLU-6211-(075)E 

SANTEE ON ROUTE 52 AND ON ROUTE 67 

CONSTRUCT FREEWAY AND INTERCHANGE 

1995 AGUA MANSA ROAD 9851 BUENA VISTA AVE. 

SANTEE CA 92071 

$72,464,688
 $0

04/30/08 
05/30/11 

98%

LU62-11 0-(6E)

--() 

RIVERSIDE CA 92092-2405 
(619)596-3226

HE14 SWPPP 

11-SD-52-17.3/17.5 IN SAN DIEGO COUNTY IN SANTEE MIDORI LANDSCAPE INC $999,291 04/08/11 0% 
11-2T0014 
STPL-6211-(103)N 

EROSION CONTROL WORK 3231 S MAIN STREET $0 
$0 

05/12/11 
0% 

621-1 10-() SANTA ANA CA 92707 

--() (714)751-8792 

HB32 SWPPP 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-56-6.8/8.7 IN SAN DIEGO COUNTY IN SAN DIEGO FROM PACIFIC RESTORATION GROUP INC HURTZIG JOHN $469,093 06/25/10 0%
11-402304 PENASQUITOS CREEK BRIDGE TO 0.3 MILE 

WEST OF ROUTE 56/15 SEPARATION 

RECYCLED WATER CONVERSION 
PERIS CA 92572 

P O BOX 429 

(858)467-4086 

7177 OPPORTUNITY RD 

SAN DIEGO CA 92111 

$380,213
 $4,381

07/20/10 
03/17/14 

0%

PLANT EST 

HA25 WPCP 
SATIS 

11-SD-76-7.3/13.1 IN SAN DIEGO COUNTY IN AND NEAR FLATIRON WEST INC. FITZGIBBON, EDWARD $63,123,421 12/23/09 47%
11-080104 
ARRA-P076-(024)E 

P0-76 0-(4E) 

--() 

OCEANSIDE FROM 0.8 KM WEST OF MELROSE 

DRIVE TO 1.0 KM EAST OF SOUTH 

MISSION ROAD 

CONSTRUCT FOUR LANE HIGHWAY 

SAN MARCOS CA 92076 

1770 LA COSTA MEADOWS DRIVE 

(760)639-4430 

3485 E. VISTA WAY 

VISTA CA 92084 

$32,178,247
 $1,663,711

01/19/10 
11/20/13 

51%

HE14 SWPPP 

11-SD-76-23.1/23.5 IN SAN DIEGO COUNTY AT PALA FROM 0.1 COFFMAN SPECIALTIES INC AKHONDZADEH, RAHIM $2,775,000 12/28/10 12%

HA21 

11-273404 
ACST-ACBR-(STP)P

P-ACBR-(STP)P 

--() 

SWPPP 

MILE WEST TO 0.3 MILE EAST OF PALA 

CREEK BRIDGE 

BRIDGE REPLACEMENT 
SAN DIEGO CA 92126 

(858)536-3100 
(858)688-1318 

9685 VIA EXCELENCIA SUITE 200 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$316,592
 $239,355

01/13/11 
10/02/12 

11%

11-SD-76-32.9/52.3 IN SAN DIEGO COUNTY AT RINCON, LAKE INTERMOUNTAIN SLURRY SEAL INC LEVINE, GARY $1,224,692 06/28/10 38%
11-277804 HENSHAW AND MORETTIS FROM VALLEY 

CENTER ROAD TO ROUTE 79 

SLURRY SEAL 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(760)639-4430 

3485 EAST VISTA WAY 

VISTA, CA 92084 

$997,568
 $981,980

07/22/10 
08/16/11 

81%

HM1 WPCP 

11-SD-78-15.5/16.7 IN SAN DIEGO COUNTY IN SAN MARCOS AND GRANITE CONSTRUCTION COMPANY $2,230,238 05/05/11 0%
11-293104 ESCONDIDO FROM NORDAHL ROAD 

OVERCROSSING TO ROUTE 15/78 

SEPARATION. 
WATSONVILLE CA 950775085 

P O BOX 50085 $0
 $0

05/20/11 
0%

EXTEND CONNECTOR RAMP 
(831)724-1011 

HB4N SWPPP 

11-SD-78-45.2/57.9 IN SAN DIEGO COUNTY NEAR JULIAN FROM GRANITE CONSTRUCTION CO AKHONDZADEH, RAHIM $1,670,308 04/13/11 10% 
11-2M1904 OLD JULIAN HIGHWAY TO MAIN 

BONDED WEARING COURSE 

STREET 

VISTA, CA 92018 

440 SOUTH MELROSE DR 200 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$21,260 
$21,260 

05/04/11 
09/06/12 

1% 

HM1 WPCP 
(858)688-1318
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State of California Department of Transportation Page 138 

Statement of Ongoing Contracts as of 06/20/11
07/05/11
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-94-7.9/0
 
11-262604
 
ACHS-P094-(057)E
 

G P0-94 0-(7E)


--()
 

HB1 SWPPP
 

11-SD-163-1.7/3.2
 
11-265004
 
ACST-P163-(026)E
 

P1-63 0-(6E)
 

--()
 

TEA2 SWPPP
 

11-SD-163-3.8/11.1
 
11-239304
 
STP-P163-(027)E
 

--()


HA22 WPCP
 

11-SD-805-24.7/24.7
 
11-288904
 

HA23 WPCP
 

11-SD-805-25.2/26.3
 
11-089754
 

HE13 SWPPP
 

11-SD-805-26.5/28.9
 
11-2T0404
 
ARRA-805 -(610)N
 

80-5 6-(0N)
 

--()
 

HB5 SWPPP
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY IN SAN DIEGO LA
 

MESA AND LEMON GROVE AT WEST BOUND
 

OFF RAMP TO COLLEGE AVENUE
 

INSTALL TRAFFIC SIGNAL / WIDEN RAMP
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.1 MILE SOUTH OF RICHMOND STREET
 

OVERCROSSING TO 0.2 MILE NORTH OF
 

6TH AVE UNDERCROSSING.
 

INSTALL HIGHWAY PLANTING
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

ROUTE 8/163 SEPARATION TO TO ROUTE
 

163/15 SEPARATION
 

METAL BEAM GUARD RAIL
 

IN SAN DIEGO COUNTY IN SAN DIEGO AT
 

0.3 MILE NORTH OF GOVERNOR DRIVE
 

UNDERCROSSING
 

ABANDON EXISTING CULVERT
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.2 KM SOUTH OF NOBEL DRIVE
 

OVERCROSSING TO 0.1 KM NORTH OF
 

EASTGATE MALL OVERCROSSING
 

INTERCHANGE IMPROVEMENTS & ROAD
 

IN SAN DIEGO COUNTY IN SAN DIEGO ON
 

ROUTE 805 FROM 0.3 KM SOUTH OF
 

SOLEDAD CANYON BRIDGE AND OVERHEAD TO
 

0.6 KM NORTH OF ROUTE 5/8
 

CONSTRUCT HOV LANES
 

Contractor 

ERRECA'S, INC.
 

11790 HI RIDGE ROAD
 

LAKESIDE CA 92040
 

73-771, #200 DINAH SHORE DR.
 

PALM DESERT CA 92211
 

HAZARD CONSTRUCTION
 

P O BOX 229000
 

SAN DIEGO CA 921929000
 

(858)587-3600
 

DREAMBUILDER
 

1361 E GARTEN DRIVE
 

PLACENTIA CA 92870
 

(714)646-3697
 

SKANSKA USA CIVIL WEST
 

CALIFORNIA DISTRICT INC
 

1995 AGUA MANSA ROAD
 

RIVERSIDE CA 925092405
 

(951)684-5360
 

DIABLO CONTRACTORS INC
 

7 CROW CANYON COURT SUITE 100
 

SAN RAMON CA 94583
 

(925)552-8250
 

Resident 
Engineer 

REYES, JULIO
 

817 SWEETWATER ROAD
 

SPRING VALLEY,CA 91977
 

(858)688-1091
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO CA 92111
 

(858)467-4084
 

AKHONDZADEH, RAHIM
 

2863 CARMEL VALLEY
 

ROAD
 

DEL MAR, CA 92014
 

(858)688-1318
 

AKHONDZADEH, RAHIM
 

2863 CARMEL VALLEY
 

ROAD
 

DEL MAR, CA 92014
 

(858)688-1318
 

POUND, DAVID
 

2863 CARMEL VALLEY
 

ROAD
 

DEL MAR, CA 92014
 

(858)720-2112


 $1,462,588

 $1,469,013


 $0


 $1,139,186

 $970,868


 $0


 $7,087,624

 $3,655,267


 $96,772


 $436,061

 $0

 $0


 $12,249,481

 $1,534,706

 $435,830


 $47,707,109
 
$5,080,357
 
$1,188,493
 

08/28/09 0%

09/17/09
 

0%

07/07/11
 

PLANT EST
 

SATIS
 

10/08/09 0%

11/24/09
 

0%

12/17/13
 

PLANT EST
 

SATIS
 

SIERRA LANDSCAPE COMPANY, INC.ARINDUQUE, RAY
 

12/07/10
 
12/22/10
 
06/21/11
 

01/25/11
 
02/10/11
 

11/29/10
 
12/16/10
 
03/07/12
 

01/28/11
 
02/08/11
 
10/29/12
 

98%


 51%


 0%


 0%


 11%


 13%


 9%
 

11%
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 11 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-905-5.2/6.1
 
11-091834
 
SRRA-A905-(020)N
 

--()
 

HE14 SWPPP
 

11-SD-905-8.6/11.6
 
11-091824
 
HPLU-6211-(071)N
 

LU62-11 0-(2NH)P
 

6211- 073-()
 

HE14 SWPPP
 

11-SD-905-9.5/15
 
11-288804
 
SARR-A905-(019) 


A-A905-(019)N
 

--()
 

HE14 SWPPP
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY IN SAN DIEGO ON
 

RTE 905 FR 0.1 KM E TO 1.5 KM E OF
 

RTE 905/805 SEP AND ON RTE 805 FR 0.2
 

KM N OF RTE 905/805 S
 

CONSTRUCT NEW FREEWAY (PHASE 2)
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.6 KM EAST OF CACTUS ROAD TO 0.3 KM
 

WEST OF THE MEXICO BORDER
 

CONSTRUCT NEW FREEWAY
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

1.2 KM EAST OF ROUTE 805/905
 

SEPARATION TO 0.8 KM EAST OF
 

BRITANNIA OVERCROSSING
 

CONSTRUCT NEW FREEWAY - PHASE 1B
 

Contractor 

FLATIRON CONSTRUCTION CORP
 

1770 LA COSTA MEADOW DR SAN
 

MARCOS, CA 92078
 

(760)916-9100
 

SKANKSA USA CIVIL WEST
 

CALIFORNIA DISTRICT INC.
 

9543-4 HEINRICH HERTZ DRIVE
 

SAN DIEGO,CA 92154
 

FLATIRON WEST/SUKUT
 

1770 LA COSTA MEADOWS DRIVE
 

SAN MARCOS CA 92078
 

Awarded 
Bid + CCOs Approved %TimeResident Comp To date Est Comp % WorkEngineer This Month Accepted Message 

OLSON, TED $12,279,794 03/07/11 4%

 $339,316 03/17/11
8863 AIRWAY ROAD	 3%

$339,316 12/06/11


SAN DIEGO, CA 92154
 

(858)688-1594
 

OLSON, TED	 $65,270,670 01/30/08 0%

 $64,682,845 02/27/08
8863 AIRWAY ROAD	 0%


$0 06/02/11

SAN DIEGO,CA 92154
 

(619)661-6406 PLANT EST
 

SATIS
 

DEYOE, MARLA	 $59,781,220 05/08/09 58%
 
$28,465,251 05/20/09
8863 AIRWAY ROAD	 48%


$577,697 09/23/13

SAN DIEGO,CA 92154
 

(619)688-1477


Totals: Authorized Final Amt: $866,192,727 Completed to Date: $645,625,005 Work This Month: $17,717,715
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Statement of Ongoing Contracts as of 06/20/11
07/05/11
 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-0-/0 IN COSTA MESA AT THE COSTA MESA DREAMBUILDER RAVANIPOUR, MOHAMMAD $212,061 02/25/10 60%

HA12 

12-0AA024 MAINTENANCE STATION AT 1090 SOUTH 

BRISTOL STREET 

INSTALLATION OF PHOTOVOLTAIC PANELS 
PLACENTIA CA 92870 

(714)646-3697 

1361 E. GARTEN DRIVE 

(949)279-8550 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$148,443
 $0

04/06/10 
03/22/11 

70%

12-ORA-1-9.4/21.6 IN OC. IN LAGUNA BEACH, NEWPORT G B A ENGINEERING HAMIDI, FRED $226,123 04/07/11 28%

HM2 

12-0L1404 

WPCP 

BEACH ON SR-1 PM 9.4/21.6 AND ON SR­

133 PM 0.0/1.0 

REPAIR CURB SIDEWALK AND DRIVEWAY 
FULLERTON CA 92831 

(714)577-9441 
(949)509-5017 

2536 EAST FENDER AVENUE STE C 3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$143,154
 $69,029

04/25/11 
08/19/11 

63%

SUSPENDED 

12-ORA-1-11.5/0 IN ORANGE COUNTY NEAR LAGUNA BEACH AT PETERSON CHASE GENERAL GHAFOURI,MAHMOUD $233,848 09/28/10 48%
12-0K3704 1.1 MILE SOUTH OF REEF POINT DRIVE 

BUILD SOLDIER PILE RETAINING WALLS 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 
6521 MARINE WAY, 

TRAILER #1 

$239,118
 $1,056

10/18/10 
03/01/12 

97%

HA23 WPCP 

IRVINE, CA 92614 
(949)279-8702 

IRVINE, CA 92618 

12-ORA-5-1.4/1.6 IN ORANGE COUNTY IN SAN CLEMENTE FROM POWELL CONSTRUCTORS INC HAMIDI, FRED $2,822,444 12/20/10 17%

HB311 

12-0G9404 

SWPPP 

0.2 MILE NORTH OF AVENIDA MENDOCINO 

OVERCROSSING TO 0.6 MILE SOUTH OF 

AVENIDA PRESDIO UNDERC 

CONSTRUCT SOUNDWALLS AND WIDEN 

FONTANA, CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

(949)509-5017 

3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$789,439
 $228,910

01/11/11 
12/07/11 

28%

12-ORA-5-5.1/5.4 IN ORANGE COUNTY IN SAN CLEMENTE FROM GRANSTROM CONSTRUCTION UPADHYAYA, NITA $929,388 11/23/10 24%

HB311 

12-0G9304 

SWPPP 

0.0 MILE TO 0.3 MILE NORTH OF AVENIDA 

VAQUERO UNDERCROSSING 

CONSTRUCT SOUND WALLS 
PASO ROBLES CA 93446 

(805)237-0412 

179 NIBLICK ROAD NO 230 

(949)279-8708 

15700 TUSTIN VILLAGE 

WAY #3 

TUSTIN, CA 92780 

$674,022
 $221,538

12/16/10 
09/08/12 

72%

12-ORA-5-6.0/31.2 IN ORANGE COUNTY AT VARIOUS LOCATIONS YAKAR DICKSON,ERIC $1,828,487 06/16/10 70% 
12-0F9204 
ACIM-005 -(944)7 

--() 

FROM CAMINO DE ESTRELLA OVERCROSSING 

TO FOURTH STREET OVERCROSSING 

PLANTING AND IRRIGATION 
SAN DIMAS, CA 91773 

113 E. ARROW HIGHWAY 3337 MICHELSON DRIVE, 

SUITE 100 

IRVINE, CA 92612 

$444,279 
$264,011 

08/06/10 
10/03/14 

25% 

HA25 SWPPP 
(949)279-8447
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 12 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

12-ORA-5-6.1/31.2
 
12-0G7304
 
SARR- 005-(943)E


 0-0529-(3E)
 

--()
 

TEA4 SWPPP
 

12-ORA-5-6.3/33.4
 
12-0L1004
 

HM1 WPCP
 

12-ORA-5-8.5/9.4
 
12-0E5704
 

HB4N SWPPP
 

12-ORA-5-15.1/16.4
 
12-0E0704
 

HB4N SWPPP
 

12-ORA-5-22.2/28.5
 
12-0A7304
 

HA25 SWPPP
 

12-ORA-5-24.9/30.3
 
12-0K1504
 

HB4N WPCP
 

Description

Type Of Work
 

IN ORANGE COUNTY AT VARIOUS LOCATIONS
 

FROM CAMINO DE ESTRELLA OVERCROSSING
 

TO FOURTH STREET OVERCROSSING
 

REMOVE AND PRUNE TREES
 

IN ORANGE COUNT IN DANA POINT LAGUNA
 

NIGUEL, MISSION VIEJO, LUGUNA HILLS,
 

LAKE FORREST, IRVINE, TUSTIN AND
 

SANTA ANA FROM ROUTE 1 


REMOVE AND REPLACE RUBBERIZED HMA
 

IN ORANGE COUNTY IN SAN JUAN
 

CAPISTRANO FROM 0.5 MI S OF SAN JUAN
 

CREEK ROAD UNDERCROSSING TO 0.5 MI N
 

OF SAN JUAN CREEK BRIDGE
 

WIDEN ROADWAY AND BRIDGES
 

IN ORANGE COUNTY IN LAGUNA HILLS AND
 

MISSION VIEJO FROM 0.2 MILE SOUTH OF
 

OSO PARKWAY OVERCROSSING TO 0.7 MILE
 

NORTH OF OSO PARKW
 

WIDEN FREEWAY AND OVERHEAD
 

IN ORANGE COUNTY IN IRVINE AND TUSTIN
 

FROM 0.3 KM SOUTH OF ALTON PARKWAY
 

OVERCROSSING TO 0.3 KM NORTH OF
 

TUSTIN RANCH ROAD OVERCRO
 

PLANTING AND IRRIGATION
 

IN ORANGE COUNTY IN IRVINE AND SANTA
 

ANA FROM SAND CANYON AVENUE
 

UNDERCROSSING TO ROUTE 5/55
 

SEPARATION
 

INSTALL FIBER OPTIC CABLES
 

Contractor 

ROCK BOTTOM INC.
 

2724 LANDCO DR
 

BAKERSFIELD CA 93308
 

AUTOBAHN CONSTRUCTION INC
 

P O BOX 11238
 

SANTA ANA CA 92867
 

(714)769-7025
 

BEADOR CONSTRUCTION CO. INC.
 

26320 LESTER CIRCLE
 

CORONA CA 92883
 

ORTIZ ENETERPRISES
 

6 CUSHING
 

IRVINE CA 92618
 

DIVERSIFIED LANDSCAPE MGMNT.
 

23052-H ALICIA PARKWAY STE385
 

MISSION VIEJO CA 92692
 

CHRISTOPHER R MORALES INC
 

155 N EUCLA AVENUE
 

SAN DIMAS CA 91773
 

(909)599-2201
 

Resident
 
Engineer
 

DICKSON, ERIC
 

3347 MICHELSON DR,
 

STE #100
 

IRVINE CA 92612
 

(949)279-8447
 

GHAFOURI, MAHMOUD
 

6521 MARINE WAY
 

IRVINE, CA 92618
 

(949)279-8702
 

JAVAHERNESHAN, MAJID
 

3251 1/4 UNIVERSITY
 

DRIVE
 

IRVINE CA 92612
 

(949)509-5031
 

GHAFOURI, MAHMOUD
 

6521 MARINE WAY
 

IRVINE, CA 92618
 

(949)279-8702
 

DICKSON, ERIC
 

15700 TUSTIN VILLAGE
 

WAY
 

TUSTIN CA 92780
 

(949)279-8741
 

CHAUDRY, MONAS
 

6533 MARINE WAY
 

IRVINE, CA 91618
 

(949)936-3586


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$884,042

 $553,444

 $22,491


 $1,096,788

 $0

 $0


 $8,478,700

 $462,999

 $407,199


 $14,985,341

 $13,549,212


 $351,022


 $1,280,639

 $1,269,174


 $3,276


 $456,925
 
$362,187
 

$0
 

04/14/10
 
05/11/10
 
07/10/14
 

04/19/11
 
05/10/11
 
09/01/11
 

06/22/10
 
07/13/10
 
01/28/13
 

07/22/08
 
07/29/08
 
09/18/11
 

%Time
% Work 

Message 

22%


 63%


 0%


 0%


 24%


 5%


 0%


 0%


PLANT EST
 

SATIS
 

08/22/07 0%

09/21/07
 

0%

01/05/12
 

PLANT EST
 

SATIS
 

06/16/10 55%
 
07/27/10
 

79%

07/27/11
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Statement of Ongoing Contracts as of 06/20/11
07/05/11
 

District 12 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

12-ORA-5-27.6/28.2 IN ORANGE COUNTY IN IRVINE AND TUSTIN PETERSON CHASE GENERAL UPDAHYAYA, NITA $3,107,912 03/08/11 10%

12-0G9904 $216,818 03/22/11
FROM JAMBOREE ROAD UNDERCROSSING TO	 ENGINEERING CONSTRUCTION INC
 15700 TUSTIN VILLAGE	 7%

ACIM-0052-(952)9	 $83,393 05/08/13


0.1 MILE SOUTH OF TUSTIN RANCH ROAD 1792 KAISER AVENUE WAY, #3

--()
 

OVERCROSSING	 TUSTIN, CA 92780

IRVINE CA 92614


WIDEN AND CONSTRUCT RETAINING WALL (949)558-4402

HB4N SWPPP (949)252-0441
 

12-ORA-5-31.4/42.5	 IN ORANGE COUNTY IN SANTA ANA, CHRISP COMPANY HAMIDI, FRED $503,891 05/02/11 0%


ORANGE, FULLERTON, ANAHEIM AND BUENA 43650 OSGOOD RD 3251 1/4 UNIVERSITY 0%

12-0L1104	 $0 05/12/11
 

$0 08/01/11

PARK FROM 0.4 MILE SOUTH OF GRAND
 DR.
 

FREMONT CA 94539

AVENUE UNDERCROSSING TO 0.6 IRVINE, CA 92612


(510)656-2840

REPLACE PAVEMENT DELINEATION. (949)509-5017


HM4 WPCP
 

12-ORA-5-42.1/44.4	 IN ORANGE AND LOS ANGELES COUNTIES IN CLEAN CUT LANDSCAPE DICKSON, ERIC $604,120 02/07/11 17%


BUENA PARK AND LA MIRADA FROM 8406 N ARMSTRONG 3347 MICHELSON DR., 9%

12-1016A4	 $52,294 02/24/11
 

$39,044 04/29/15

ORANGETHORPE AVENUE OVERCROSSING TO
 STE. 100
 

CLOVIS CA 93619

0.3 MILE NORTH OF THE LOS 	 IRVINE, CA 92612


(559)322-2041

HIGHWAY PLANTING AND IRRIGATION (949)279-8447


HB32 SWPPP
 

12-ORA-5-72.0/72.4	 IN SAN DIEGO AND ORANGE COUNTIES IN AMERICA WEST LANDSCAPE, INC. DICKSON, ERIC $1,200,838 06/16/08 0%


SAN CLEMENTE FROM 0.2 MILE SOUTH OF ROY ANTHONY
12-0C8704	 $1,151,226 07/23/08
15700 TUSTIN VILLAGE	 0%

$1,155 05/02/12


CRISTIANITOS ROAD OVERCROSSING TO EL	 15086 LA PALMA DRIVE
 WAY
 
CAMINO REAL UNDERCROS TUSTIN CA 92780 PLANT EST


CHINO CA 91710

HIGHWAY PLANTING AND IRRIGATION (949)279-8741 SATIS


HA25 SWPPP
 

12-ORA-5-/0	 IN ORANGE COUNTY IN IRVINE AT THE A A A SOLAR ELECTRIC INC $252,050 04/29/11 0%


TRANSPORTATION MANAGEMENT CENTER AT 1182 N KNOLLWOOD CIRCLE
12-0AA014	 $0 06/09/11
 
0%


$0

6681 MARINE WAY
 

ANAHEIM CA 92801

INSTALL PHOTOVOLTAIC PANELS
 

(714)484-2711
 

HA12
 

12-ORA-22-.3/0	 IN ORANGE COUNTY IN SEAL BEACH AT VICTORY ENGINEERS, INC. GHAFOURI,MAHMOUD $139,450 10/12/10 45%
 

EASTBOUND 22, NORTHBOUND 605 AND 10266 HIGHWAY #41 6521 MARINE WAY 79%

12-0K5504 $109,703 11/03/10
 

$0 06/15/11

NORTHBOUND 605 AND NORTHBOUND 405/22 IRVINE, CA 92618


MADERA, CA 93636
 06/29/11

CONNECTOR SEPARATION (949)279-8702

BRIDGE DECK OVERLAY
 

HB1 WPCP
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 12 

12-ORA-22-.6/.9 

Fed Aid 

HB5 HB5 

Pgm Code 

12-071634 

Contract 

CMLN-6071-(071)N 

607-1 07-()

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN ORANGE COUNTY IN SEAL BEACH, LONG 

BEACH AND LOS ALAMITOS ON ROUTES 22, 

405 AND 605 

Description 

RECONSTRUCT INTERCHANGE 

Type Of Work 

ATKINSON CONTRACTORS L P 

Contractor 

FOOTHILL RANCH CA 92610 

(949)855-9755 

BUI, KEN 

Resident 
Engineer 

(949)279-8643 

27422 PORTOLA PARKWAY STE 250 3030 OLD RANCH 

PARKWAY, #375 

SEAL BEACH, CA 90740 

$102,871,345

Bid + CCOs

 $8,393,446

Comp To date

 $6,107,390

This Month 

10/12/10 

Awarded 

11/05/10 

Approved 

07/14/15 

Est Comp
Accepted 

10%

%Time

 8%

% Work 
Message 

12-ORA-22-.7/.9 

HB5 HB5 

12-071624 
ARRA-X059-(051)N 

X0-59 0-(1NC)M 

6212- 013-() 

SWPPP 

IN ORANGE COUNTY AT VARIOUS LOCATIONS 

WIDEN FREEWAY AND CONSTRUCT BRIDGES 

ATKINSON CONSTRUCTION 

FOOTHILL RANCH, CA 92610 

27422 PORTOLA PKWY 

PIRZADEH, BEHROOZ 

(949)279-8595 

3020 OLD RANCH PKWY 

SUITE #250 

SEAL BEACH, CA 90740 

$66,608,488
 $10,393,076
 $2,929,760

06/11/10 
06/25/10 
03/28/14 

20%

 16%

12-ORA-22-12.6/0 
12-0K5804 

IN ORANGE COUNTY IN ORANGE AT TUSTIN 

STREET OVERCROSSING AND UNDERCROSSING 

CONSTRUCT SIDEWALK 

C T AND F, INC. 

BELL GARDENS CA 90201 

7228 SCOUT AVENUE 

CHAUDRY,MONAS 

(949)279-8803 

6533 MARINE WAY 

IRVINE CA 92618 

$255,559
 $251,088
 $12,009

06/02/10 
07/20/10 
07/30/11 

100%

 98%

OVER RUN 

HB4N WPCP 

12-ORA-39-3.6/0 

HB1 

12-0K2604 
ACHS-P039-(022)E 

PHP0-39 0-(2E)

--() 

WPCP 

IN ORANGE COUNTY IN HUNTINGTON BEACH 

AT TALBERT AVENUE 

MODIFY SIGNAL 

CALIFORNIA PROFESSIONAL 

ELECTRICAL ENGINEERING, INC. 

LA PUENTE CA 91748 

(626)810-1338 

917 OTTERBEIN AVENUE, UNIT E 

CHAUDRY,MONAS 

(949)279-8803 

6533 MARINE WAY 

IRVINE CA 92618 

$365,936
 $322,105
 $100,740

07/09/10 
07/22/10 
08/12/11 

72%

 88%

12-ORA-39-18.3/22.6 

HM2 

12-0L1304 

WPCP 

IN ORANGE COUNTY IN LA HABRA AT 

VARIOUS LOCATIONS FROM 0.3 MILE 

SOUTH OF ROUTE 90 TO 0.1 MILE WEST OF 

HARBOR BOULEVARD 

INSTALL CURED IN PLACE PIPE LINERS 

S A K CONSTRUCTION OF CA LP 

OFALLON MO 63366 

(636)379-2350 

864 HOFF ROAD 

HAMIDI, FRED 

(949)509-5017

3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$527,643
 $0
 $0

05/18/11 
06/08/11 
01/17/12 

0%

 0%

12-ORA-39-/3.2 

HM1 

12-0L0804 
ACST-P039-(023)E

 P0-39 0-(3E) 

--() 

WPCP 

IN ORANGE COUNTY IN HUNTINGTON BEACH 

FROM ROUTE 1 TO ELLIS AVENUE 

RUBBERIZED HOT MIX ASPHALT TYPE G 

R.J. NOBLE COMPANY 

ORANGE CA 928569020 

(714)637-1550 

P O BOX 620 

$1,349,682 
$0 
$0 

06/09/11 
06/24/11 

0% 

0% 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-55-5.5/6.3 IN ORANGE COUNTY IN COSTA MESA, DIVERSIFIED LANDSCAPE CO. DICKSON, ERIC $1,571,313 09/10/07 0%
12-075604 SANTA ANA, AND IRVINE AT VARIOUS 

LOCATIONS 

PLANTING AND IRRIGATION 
WINCHESTER CA 92596 

33801 WASHINGTON ST. 15700 TUSTIN VILLAGE 

WAY 

TUSTIN CA 92780 

$1,561,834
 $4,320

10/11/07 
11/21/11 

0%

PLANT EST 

HA25 SWPPP 
(949)279-8741 SATIS 

12-ORA-55-5.5/12 IN ORANGE COUNTY IN COSTA MESA SANTA AUTOBAHN CONSTRUCTION INC JAVAHERNESHAN,MAJID $391,763 02/18/11 100%

HB4N 

12-0J7604 

WPCP 

ANA AND TUSTIN FROM PAULARINO AVENUE 

TO 0.2 MILE NORTH OF 17TH STREET 

REMOVE HOV BUFFER AND RESTRIPE 
SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

(949)509-5031 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$401,299
 $0

03/01/11 
05/24/11 

100%

COMPLETED 
05/24/11 

12-ORA-57-11.0/22.5 IN OC.IN ORANGE ANAHEIM, PLACENTIA O'DONNELL CONSTRUCTION, INC. $1,389,517 04/15/11 0%
12-0L1504 AND BREA FR. 0.2 MILE NORTH OF I-5 TO 

ORA/LA CO. LINE ON SB DIRECTION ONLY 

REPLACE CONCRETE PAVEMENT 
SAN DIMAS CA 91773 

599 W COVINA BLVD $0
 $0

05/05/11 
0%

(909)394-4510 

HM1 WPCP 

12-ORA-57-15.6/0 IN ORANGE COUNTY IN ANAHEIM V A P CONSTRUCTION INC $169,749 05/11/11 0%
12-0K6904 OVERLAY CONNECTOR 16425 ILLUSION WAY $0

 $0
05/27/11 

0%

LA MIRADA CA 90638 

(714)253-3270 

HB1 WPCP 

12-ORA-57-16.2/18.8 IN ORANGE COUNTY IN PLACENTIA AND BEADOR CONSTRUCTION CO., INC. LINDQUIST,KARL $28,863,229 10/12/10 17%
12-0F0314 FULLERTON FROM 0.2 MILES SOUTH OF 

ORANGETHORPE AVENUE TO 0.2 MILES 

NORTH OF YORBA LINDA BOULEVAR 
CORONA, CA 92883 

26320 LESTER CIRCLE 3010 SATURN STREET, 

SUITE 200 

BREA, CA 92841 

$4,200,773
 $617,784

10/26/10 
08/26/13 

15%

HB4N SWPPP 
WIDEN FREEWAY AND BRIDGES (949)279-8331 

HB4N 

12-ORA-57-18.8/21.1 IN ORANGE COUNTY IN FULLERTON AND C C MYERS INC LINDQUIST, KARL $29,062,487 10/13/10 17% 

HB4N 

12-0F0324 

SWPPP 

BREA FROM 0.1 MILE NORTH OF YORBA 

LINDA BOULEVARD OVERCROSSING TO 

LAMBERT ROAD UNDERCROSSING 

WIDEN LANES, RAMPS AND BRIDGES 

BREA, CA 92805 

(916)919-1809 

1822 SOUTH LEWIS STREET 

(949)279-8531

3020 SATURN STREET 

#100 

BREA, CA 92821 

$3,108,424 
$617,851 

11/02/10 
11/20/13 

11% 

HB4N 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

12District 

12-ORA-57-20.0/21.8 

Fed Aid 

HB1 

Pgm Code 

12-0K5404 

Contract 

HSNH-P057-(056)E 

--()

WPCP 

Location 
Storm Water 
Plan 

IN ORANGE COUNTY IN BREA FROM 

IMPERIAL HIGHWAY OVERCROSSING TO 0.07 

SOUTH OF TONNER CANYON ROAD 

Description 

REPLACE METAL BEAM GUARD RAIL 

Type Of Work 

AUTOBAHN CONSTRUCTION INC 

Contractor 

SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

WANG, T.H. 

Resident 
Engineer 

(714)558-4109 

15700 TUSTIN VILLAGE 

WAY, #2 

TUSTIN, CA 92780 

$1,004,373

Bid + CCOs

 $327,981

Comp To date

 $288,047

This Month 

12/21/10 

Awarded 

01/11/11 

Approved 

09/07/11 

Est Comp
Accepted 

31%

%Time

 32%

% Work 
Message 

12-ORA-74-13.3/16.6 

HB1 

12-043224 
ACST-P074-(051)E 

P0-74 0-(1E) 

--() 

SWPPP 

IN ORANGE COUNTY NEAR SAN JUAN HOT 

SPRING FROM SAN JUAN CANYON BRIDGE TO 

RIVERSIDE COUNTY LINE 

ESTABLISH PLANTING AND INSTALL 

PACIFIC RESTORATION GROUP INC 

PERRIS, CA 92752 

DICKSON, ERIC 

(949)279-8755 

P.O. BOX 429 3337 MICHELSON DR., 

STE 100 

IRVINE, CA 92612 

$344,848
 $192,052

 $3,224

04/29/10 
05/24/10 
11/03/15 

18%

 56%

12-ORA-91-.2/11.5 
12-0K3604 

IN ORANGE COUNTY AT VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 

BLANCO CONSTRUCTION 

RIVERSIDE CA 92503-3023 

4435 CARLSON PLACE 

T.H. WANG 

15700 TUSTIN VILLAGE 

WAY,#2 

TUSTIN CA 92780 

$177,853
 $200,333

 $7,391

05/05/10 
05/24/10 
06/30/11 
06/28/11 

100%

 91%

HM3 WPCP 
(714)558-4109 

12-ORA-91-3.5/3.6 
12-0C9704 

IN ORANGE COUNTY IN FULLERTON AT 

VARIOUS LOCATIONS 

REPAIR BRIDGE WINGWALL 

BEADOR CONSTRUCTION COMPANY 

INC 

26320 LESTER CIRCLE 

$754,700
 $0
 $0

04/15/11 
05/12/11 

0%

 0%

CORONA CA 92883 

HA21 WPCP (951)674-7352 

12-ORA-91-9.1/15.6 

HB4 

12-0G3304 

SWPPP 

IN ORANGE COUNTY IN ANAHEIM AND 

YORBA LINDA FROM ROUTE 55/91 

SEPARATION TO ROUTE 91/241 SEPARATION 

WIDEN FREEWAY AND BRIDGES 

SEMA CONSTRUCTION INC 

LAKE FOREST CA 92630 

(949)407-0500 

6 ORCHARD, STE 150 

$44,866,493
 $0
 $0

05/03/11 
05/27/11 

0%

 0%

12-ORA-91-9.2/15.9 

HB1 

12-0K6804 
HSNH-P091-(129)E 

--() 

WPCP 

IN ORANGE COUNTY IN ANAHEIM FROM 

ROUTE 55/91 SEPARATION TO ROUTE 

91/241 SEPARATION 

GRIND AND GROOVE EXIST CONCRETE 

PROFESSIONAL CONSTRUCTION 

SERVICES 

CONCORD CA 94520 

(925)288-1566 

4070 NELSON AVE SUITE A 

HONG, JOHN 

(949)279-8741

22800 SAVI RANCH 

PARKWAY 

YORBA LINDA, CA 94520 

$1,326,886 
$183,209 
$183,209 

01/20/11 
02/08/11 
11/23/11 

10% 

14% 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

12District 

12-ORA-133-.3/4.2 

Fed Aid 

HM1 

Pgm Code 

12-0K4004 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN ORANGE COUNTY IN LAGUNA BEACH FROM 

FOREST AVENUE TO ROUTE 73/133 

SEPARATION 

Description 

OVERLAY RUBBERIZED HOT MIX ASPHALT 

Type Of Work 

ALL AMERICAN ASPHALT 

Contractor 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

Resident 
Engineer 

$1,209,600

Bid + CCOs

 $0

Comp To date

 $0

This Month 

05/27/11 

Awarded 

06/15/11 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

12-ORA-133-4.1/8.1 

HA22 

12-1072C4 

SWPPP 

IN ORANGE COUNTY IN LAGUNA BEACH AND 

IRVINE FROM ROUTE 73/133 SEPARATION 

TO 0.5 KM SOUTH OF ROUTE 405/133 

SEPARATION 

PLANTING AND IRRIGATION 

PACIFIC RESTORATION GROUP, 

INCJOHN RICHARDS 

CORONA CA 92877 

P O BOX 77038 

GHAFOURI, MAHMOUD 

(949)279-8702 

6521 MARINE WAY 

IRVINE, CA 92618 

$1,496,206
 $1,187,454

 $5,920

01/07/09 
02/04/09 
04/15/15 

37%

 79%

12-ORA-133-10.1/13.7 

HM1 

12-0K3904 
ACNH-P133-(013)E 

--() 

WPCP 

IN ORANGE COUNTY IN AND NEAR IRVINE 

FROM MARINE WAY UNDERCROSSING TO 

ROUTE 133/241 JUNCTION 

OVERLAY RUBBERIZED HOT MIX ASPHALT 

R J NOBLE COMPANY 

ORANGE CA 928659020 

(714)637-1550 

P O BOX 620 

$1,828,021
 $0
 $0

05/25/11 
06/09/11 

0%

 0%

12-ORA-241-27.9/39 

HM1 

12-0K5904 
ACNH-P241-(001)E 

--() 

WPCP 

IN ORANGE COUNTY IN IRVINE AND IN AND 

NEAR ANAHEIM AND YORBA LINDA 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

ALL AMERICAN ASPHALT 

CORONA, CA 9287-2229 

P.O. BOX 2229 

UPADHYAYA,NITA 

(714)558-4402 

15700 TUSTIN VILLAGE 

WAY, TRAILER #3 

TUSTIN, CA 92780 

$5,760,861
 $2,863,452

 $0

06/14/10 
06/28/10 
06/28/11 

67%

 50%

SUSPENDED 

12-ORA-261-/6.2 

HB1 

12-0L5004 
HSST-P261-(001)E 

G P2-61 0-(1E) 

--() 

WPCP 

IN ORANGE COUNTY IN TUSTIN AND IRVINE 

AT VARIOUS LOCATIONS 

REPLACE METAL BEAM GUARD RAIL 

J FLETCHER CREAMER AND SON INC 

SYLMAR CA 91342 

(818)367-9748 

JAVAHERNESHAN, MAJID 

(949)509-5031

12874 SAN FERNANDO ROAD 3251 1/4 UNIVERSITY 

DR. #2 

IRVINE, CA 92621 

$987,274
 $870,490
 $164,000

01/05/11 
01/24/11 
11/21/11 

41%

 88%

12-ORA-405-8.7/12.6 
12-0K0604 

IN ORANGE COUNTY IN COSTA MESA FROM 

ROUTE 55 TO 0.4 MILE NORTH OF EUCLID 

STREET UNDERCROSSING 

MOORE ELECTRICAL CONTRACTING 

INC 

463 N SMITH AVENUE 

$585,021 
$0 
$0 

04/26/10 
05/24/10 

0% 

0% 

INSTALL FIBER OPTIC CABLE AND CCTV 
CORONA CA 92880 

SUSPENDED 

HB4N WPCP (951)371-4202 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11
 

District 12 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

12-ORA-405-9.5/17.7 IN ORANGE COUNTY AT VARIOUS LOCATIONS AUTOBAHN CONSTRUCTION INC ZAKAI, FARID $528,086 01/03/11 0%

12-0K5104 $0 01/25/11
FROM BRISTOL STREET TO BOLSA AVE P O BOX 11238
 15700 TUSTIN VILLAGE	 0%

IM-4052-(950)E	 $0 09/02/11


PLACE HOT MIX ASPHALT CONCRETE
 WAY #1
 
--()	 SANTA ANA CA 927111238
 

TUSTIN, CA 92780

(714)769-7025
 

(949)279-8435

HB1 WPCP
 

12-ORA-405-11.5/16.9	 IN ORANGE COUNTY IN COSTA MESA, ALL AMERICAN ASPHALT $3,785,124 05/20/11 0%


FROUNTAIN VALLEY, WESTMINSTER AND P O BOX 2229
12-0L5404	 $0 06/10/11
 
0%


ACIM-4052-(953)E	 $0

HUNTINGTON BEACH FROM HABOR BOULEVARD
 

4- 9-(3E) CORONA CA 928782229

UNDERCROSSING TO 0.1 MILE
 

--() (951)736-7600

OVERLAY 0.1'RUBBERIZED HMA
 

HM1 WPCP
 

12-ORA-405-13.6/0	 IN ORANGE COUNTY IN FOUNTAIN VALLEY R S B GROUP, INC. HAMIDI,FRED $256,868 06/29/10 51%


AT BROOKHURST STREET 22622 LAMBERT STREET, #304 3251 1/4 INIVERSITY
12-0K6304	 $278,872 07/20/10
 
99%


ACIM-0405-(947) 	 $0 12/22/11

RELOCATE METAL BEAM GUARD RAIL
 DRIVE
 

CIM0-4052-(06E)	 LAKE FOREST CA 92630
 
IRVINE CA 92612
 

--()
 
(949)509-5017


HB1 WPCP
 

12-ORA-405-/11.4	 IN ORANGE COUNTY IN IRVINE AND COSTA ALL AMERICAN ASPHALT HAMIDI, FRED $4,872,914 06/14/10 91%
 

MESA FROM ROUTE 5/405 SEPARATION TO P O BOX 2229 3251 1/4 UNIVERSITY
12-0L0604	 $4,323,551 07/01/10
 
86%


ACIM-405 -(946)9	 $624,700 07/11/11

HARBOR BOULEVARD UNDERCROSSING
 DR.
 

--()	 CORONA CA 92878

ASPHALT CONCRETE OVERLAY
 IRVINE CA 92612
 

(949)509-5017

HM1 WPCP
 

Totals: Authorized Final Amt: $342,454,884 Completed to Date: $59,224,949 Work This Month: $13,358,467



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-DN-101-39.6/43.7 01-491404 

01-DN-101-4.4/12.6 01-499404 

01-DN-199-33.5/33.9 01-489004 

01-DN-199-18.2/18.6 01-482704 

01-DN-999-/0 01-464104 

01-HUM-36-29.0/29.5 01-475604 

01-HUM-36-35.4/40.5 01-0A0204 

01-HUM-36-39.5/0 01-475804 

01-HUM-96-.5/3.7 01-459404 

01-HUM-96-3.0/20.4 01-472204 

01-HUM-96-30.0/38.6 01-0A0904 

01-HUM-101-12.9/13.1 01-4518A4 

01-HUM-101-57.0/59.1 01-290304 

01-HUM-101-75.2/79 01-478804 

01-HUM-101-78.4/79.8 01-493004 

01-HUM-101-89.3/90.2 01-296104 

01-HUM-101-12.9/13.1 01-451804 

01-HUM-101-40.9/42.2 01-470214 

01-HUM-101-.2/126 01-464004 

01-HUM-169-18.0/19.8 01-478304 

01-HUM-169-20.5/32.9 01-478504 

01-HUM-169-22.2/30.2 01-364604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-HUM-254-5.1/5.6 01-475104 

01-HUM-254-12.7/20.6 01-498404 

01-HUM-254-/10.8 01-499804 

01-HUM-299-.7/0 01-482404 

01-HUM-299-36.9/39.2 01-486724 

01-HUM-299-7.1/43.1 01-490404 

01-HUM-999-/0 01-496804 

01-LAK-20-31.8/37.1 01-0A0604 

01-LAK-29-19.0/20.3 01-0A0804 

01-LAK-53-2.8/7.5 01-3986U4 

01-LAK-999-/0 01-464404 

01-MEN-1-59.3/0 01-480204 

01-MEN-1-74.7/75.9 01-472904 

01-MEN-1-82.1/82.3 01-472604 

01-MEN-1-104.9/105 01-485904 

01-MEN-1-50.9/58.5 01-499504 

01-MEN-20-4.7/4.9 01-482104 

01-MEN-101-19.7/30.8 01-499904 

01-MEN-101-35.5/40.1 01-496904 

01-MEN-101-82.0/84 01-477704 

01-MEN-101-.1/101.6 01-464304 

01-MEN-101-21.1/33.7 01-449404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-MEN-128-40.9/50 01-378154 

01-MEN-162-14.0/19.8 01-476504 

01-MEN-175-.2/9.3 01-477104 

01-MEN-222-1.0/0 01-380504 

01-MEN-999-/0 01-486204 

01-VAR--/0 01-496704 

01-VAR--/0 01-497804 

01-VAR--/0 01-495804 

02-LAS-36-14.0/22.5 02-0E2004 

02-LAS-36-22.3/24.4 02-3E0104 

02-LAS-36-25.4/0 02-1E4604 

02-LAS-44-14.9/37.2 02-1E8504 

02-LAS-44-/15 02-3E0204 

02-LAS-70-3.5/0 02-1E4704 

02-LAS-299-4.7/12.3 02-2E6604 

02-LAS-395-94.0/96 02-2E7104 

02-MOD-139-34.0/50.6 02-2C4604 

02-MOD-139-2.2/0 02-2E2804 

02-MOD-299-.3/.5 02-1E5804 

02-PLU-36-7.9/8.8 02-2E7004 

02-PLU-70-17.2/17.4 02-2E0004 

02-PLU-70-35.1/35.5 02-373104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-PLU-70-78.4/91.2 02-1E8704 

02-PLU-70-79.1/0 02-377814 

02-PLU-147-9.0/9.8 02-3E0504 

02-SHA-0-/0 02-2E3304 

02-SHA-0-/0 02-2E3404 

02-SHA-5-.9/4.3 02-371004 

02-SHA-5-3.0/19 02-0C5904 

02-SHA-5-8.5/12.1 02-2E2404 

02-SHA-5-11.0/17.5 02-4C4014 

02-SHA-5-15.0/15.8 02-3C0004 

02-SHA-5-15.1/15.7 02-328034 

02-SHA-5-19.0/28.2 02-2E6504 

02-SHA-5-39.5/40.8 02-378904 

02-SHA-5-44.4/58 02-2C4504 

02-SHA-5-/67 02-2E9704 

02-SHA-44-69.0/69.8 02-0E3904 

02-SHA-44-.3/1.8 02-328044 

02-SHA-89-29.2/0 02-1E6704 

02-SHA-273-7.1/11 02-2E8404 

02-SHA-273-12.7/14.3 02-2E8804 

02-SHA-999-/0 02-1E6104 

02-SIS-5-2.7/11.4 02-3E0004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-SIS-5-25.3/37.5 02-2E6904 

02-SIS-96-20.0/20.1 02-340204 

02-SIS-97-24.0/34.5 02-1E0804 

02-SIS-97-40.1/54.1 02-4C0104 

02-SIS-97-11.5/17 02-2E6704 

02-SIS-161-4.5/7 02-3E0404 

02-SIS-263-55.0/0 02-1E6504 

02-SIS-999-/0 02-1E6304 

02-TEH-0-/0 02-2E3004 

02-TEH-5-12.2/0 02-0C9704 

02-TEH-5-22.2/27.5 02-2C50U4 

02-TEH-36-46.0/55.3 02-2E6404 

02-TEH-36-85.8/87.5 02-1E8204 

02-TEH-99-12.5/24.9 02-0E5304 

02-TEH-99-13.9/14.2 02-2C1104 

02-TRI-3-11.0/26 02-2E6804 

02-TRI-3-68.5/0 02-2C9904 

02-TRI-36-36.7/37.1 02-2E0604 

02-TRI-299-13.3/13.8 02-3C0804 

02-TRI-299-26.1/36.9 02-2E2604 

02-TRI-299-43.4/65.8 02-1E6004 

02-VAR--/0 02-3E5504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-BUT-32-23.5/37 03-3M2404 

03-BUT-32-/37.2 03-3M3304 

03-BUT-70-3.3/6.1 03-0E9304 

03-BUT-70-11.6/13.6 03-3A6314 

03-BUT-70-14.8/0 03-1E1104 

03-BUT-70-28.8/41 03-0A6504 

03-BUT-70-/9.2 03-3M8604 

03-BUT-99-8.6/13.2 03-366904 

03-BUT-162-22.9/0 03-0F6404 

03-BUT-191-4.6/0 03-3M6404 

03-COL-5-/21 03-3C8904 

03-COL-20-21.5/22.4 03-1E0304 

03-COL-45-20.1/34.2 03-3M1804 

03-ED-49-11.9/15.7 03-3M9104 

03-ED-50-13.3/13.7 03-2E0404 

03-ED-50-15.8/28.8 03-3M6504 

03-ED-50-16.4/18.3 03-355534 

03-ED-50-32.0/40 03-3C7604 

03-ED-50-39.7/57.8 03-3M5504 

03-ED-50-55.0/58.6 03-3M7704 

03-ED-50-66.6/67.8 03-1E14U4 

03-ED-50-77.3/79.3 03-1A73U4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-ED-50-28.8/39.6 03-1A6804 

03-ED-89-/8.6 03-1A8414 

03-ED-193-.2/6 03-4M0504 

03-ED-193-12.7/21.7 03-3M8804 

03-GLE-5-7.6/28.5 03-4A5304 

03-GLE-162-65.6/0 03-4E6504 

03-NEV-20-37.0/42 03-3M7604 

03-NEV-20-6.7/10.2 03-0F8104 

03-NEV-49-9.7/11.2 03-2A6904 

03-NEV-80-2.0/61.6 03-3M6804 

03-NEV-80-28.1/31.8 03-3A2204 

03-NEV-80-2.5/5.6 03-0A6324 

03-NEV-80-5.2/13.3 03-0A6334 

03-NEV-80-5.6/0 03-4A2404 

03-NEV-80-9.2/13.6 03-0A6314 

03-NEV-89-.4/4.9 03-3M6704 

03-NEV-5717-/0 03-318004 

03-PLA-28-.8/11 03-2A9404 

03-PLA-65-4.8/8.7 03-3M2904 

03-PLA-65-12.2/23.8 03-3338U4 

03-PLA-80-.3/29.3 03-3E0904 

03-PLA-80-2.9/5.1 03-367834 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-PLA-80-16.8/18.9 03-1F3604 

03-PLA-80-24.5/33.3 03-4M0404 

03-PLA-80-56.1/66.3 03-2C8604 

03-PLA-80-/5.1 03-367824 

03-PLA-89-14.4/15.4 03-4E5304 

03-PLA-267-4.9/6.7 03-0E9904 

03-PLA-267-/3.7 03-3M9404 

03-SAC-5-.7/30.1 03-3M3404 

03-SAC-5-17.2/24.8 03-1F4504 

03-SAC-5-22.0/26.7 03-1F4404 

03-SAC-5-23.0/0 03-4E3404 

03-SAC-5-/17.2 03-0F5904 

03-SAC-16-6.2/24 03-0F9104 

03-SAC-16-15.1/15.5 03-4E2204 

03-SAC-50-.2/16 03-0F9204 

03-SAC-50-.4/.8 03-1F1004 

03-SAC-50-5.3/12.8 03-441614 

03-SAC-51-.2/11.9 03-3M7004 

03-SAC-51-6.0/8.3 03-1A1404 

03-SAC-80-16.0/0 03-0F5804 

03-SAC-99-.1/12 03-1E6704 

03-SAC-99-16.8/18.1 03-3E3904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-SAC-99-19.4/19.8 03-0C0004 

03-SAC-99-21.9/24.2 03-3E8804 

03-SAC-5501-/0 03-2C8444 

03-SIE-89-15.0/20.1 03-4M1504 

03-SUT-20-11.2/17 03-1F4704 

03-SUT-70-.2/8.3 03-3864U4 

03-SUT-99-11.0/14.3 03-1A4324 

03-SUT-99-16.8/23 03-1A4614 

03-SUT-99-30.9/T35.7 03-3M2504 

03-SUT-99-30.6/32.7 03-1F5004 

03-SUT-99-35.6/42.4 03-1F3704 

03-YOL-5-.8/2.5 03-3E0704 

03-YOL-5-14.0/21.5 03-1F4804 

03-YOL-50-.3/2 03-388004 

03-YOL-80-.2/5.7 03-0F7004 

03-YOL-80-.8/0 03-1E1004 

03-YOL-80-/4.4 03-3M8404 

03-YOL-113-.1/4.1 03-3M7304 

03-YOL-113-11.3/22 03-3M8904 

03-YOL-505-.7/22.4 03-1A9504 

03-YUB-65-2.9/4.7 03-3M2304 

03-YUB-65-4.7/8.7 03-3M1504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-YUB-70-13.6/14.1 03-0E0804 

03-YUB-70-7.0/13.6 03-1F4604 

03-YUB-70-8.4/13.6 03-4E4304 

04-ALA-13-4.4/8.6 04-4A3414 

04-ALA-13-6.4/8.3 04-2707A4 

04-ALA-24-5.1/6.2 04-294914 

04-ALA-80-1.8/0 04-014064 

04-ALA-80-2.5/8 04-1G3104 

04-ALA-84-12.1/13.3 04-174414 

04-ALA-84-20.7/23.1 04-172414 

04-ALA-84-21.0/23.1 04-172404 

04-ALA-84-4.9/5.9 04-444004 

04-ALA-92-4.8/6.7 04-016014 

04-ALA-92-4.9/6.4 04-1E9504 

04-ALA-238-14.3/16.3 04-0E9904 

04-ALA-238-14.5/16.5 04-2490A4 

04-ALA-238-/12.6 04-447904 

04-ALA-580-11.7/14.9 04-2G5704 

04-ALA-580-13.1/14.9 04-171334 

04-ALA-580-13.2/19.1 04-290834 

04-ALA-580-17.7/19.8 04-1513C4 

04-ALA-580-8.3/0 04-172424 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-680-.3/0 04-1SS244 

04-ALA-680-4.8/5.2 04-253764 

04-ALA-680-6.4/12.5 04-4A5204 

04-ALA-680-8.7/8.7 04-3A9504 

04-ALA-880-27.4/28 04-165424 

04-ALA-880-28.2/29.9 04-1A6814 

04-ALA-880-30.1/31.1 04-1706U4 

04-ALA-880-31.4/32.6 04-4A5404 

04-ALA-980-1.3/2 04-1A2414 

04-CC-4-23.5/26.1 04-228594 

04-CC-4-10.3/13.5 04-1E4604 

04-CC-4-17.0/17.8 04-0G1504 

04-CC-4-25.6/26.6 04-2285C4 

04-CC-4-/14.6 04-1E7804 

04-CC-80-3.4/3.8 04-2A0304 

04-CC-80-9.5/14.2 04-263724 

04-CC-80-13.6/0 04-0130K4 

04-CC-160-.8/1.3 04-1A5214 

04-CC-242-2.4/3.2 04-1E9804 

04-CC-680-24.2/24.8 04-0060C4 

04-CC-680-/12.8 04-4470U4 

04-MRN-1-4.8/0 04-2G5804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-MRN-1-15.0/17 04-4S5404 

04-MRN-1-/3.4 04-1E7704 

04-MRN-101-8.8/0 04-4S0004 

04-MRN-101-11.2/12.8 04-226144 

04-MRN-101-12.8/18.8 04-0C8524 

04-NAP-29-5.1/7 04-2E1104 

04-NAP-29-6.0/0 04-2A5414 

04-NAP-29-38.1/48.6 04-4C1404 

04-NAP-121-.3/2.1 04-444214 

04-NAP-121-.3/2 04-2G4304 

04-NAP-128-2.6/4.6 04-4C3504 

04-NAP-128-9.5/0 04-2S3704 

04-SCL-17-6.2/13.9 04-1E4904 

04-SCL-17-6.6/13.9 04-1E9604 

04-SCL-17-/2.8 04-264904 

04-SCL-85-5.6/17.8 04-2E1404 

04-SCL-85-/5.6 04-2E0804 

04-SCL-87-1.2/4.4 04-151394 

04-SCL-87-1.3/6 04-1E4804 

04-SCL-87-6.1/6.9 04-0A2714 

04-SCL-101-17.8/21.2 04-0E4304 

04-SCL-101-31.0/34.9 04-1A9804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SCL-101-40.2/41.2 04-4876A4 

04-SCL-101-47.0/47.1 04-1E8504 

04-SCL-101-25.3/25.3 04-1E6604 

04-SCL-130-9.0/15 04-2E3104 

04-SCL-152-13.8/14.8 04-2A0504 

04-SCL-152-19.3/20.3 04-3A4004 

04-SCL-237-10.0/10.2 04-1E8404 

04-SCL-280-1.0/L5 04-151304 

04-SCL-280-2.0/L5 04-150344 

04-SCL-880-/4.3 04-3A0504 

04-SF-1-6.2/7.1 04-0A8714 

04-SF-80-4.9/5.9 04-0435E4 

04-SF-80-7.9/8.2 04-0120S4 

04-SF-80-8.2/8.7 04-0120F4 

04-SF-101-3.4/8.3 04-1E3004 

04-SF-101-4.1/5 04-2A1404 

04-SF-101-8.8/9.2 04-163744 

04-SF-101-9.2/9.8 04-163734 

04-SM-1-36.5/38.2 04-1123G4 

04-SM-1-37.6/0 04-2S6204 

04-SM-1-38.0/38.6 04-1123U4 

04-SM-1-39.6/40.1 04-1123J4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SM-1-/13.4 04-2G3204 

04-SM-35-10.6/25.8 04-1E5704 

04-SM-82-1.9/8.4 04-0A8724 

04-SM-82-/15.9 04-249924 

04-SM-84-5.2/5.2 04-2G4004 

04-SM-84-8.7/0 04-1G9804 

04-SM-84-9.9/9.9 04-3S8204 

04-SM-84-29.0/30.2 04-1A5224 

04-SM-92-7.3/13.9 04-1E7204 

04-SM-92-16.4/26.4 04-2G3004 

04-SM-92-14.4/18.8 04-042244 

04-SM-92-/3.2 04-1E2604 

04-SM-101-5.4/5.4 04-1E0304 

04-SM-101-9.6/11.9 04-235724 

04-SM-101-13.5/17.9 04-264204 

04-SM-101-19.1/0 04-0E9604 

04-SM-101-23.0/26.1 04-1E3204 

04-SM-280-7.6/0 04-2A5434 

04-SM-280-10.8/10.9 04-1A7704 

04-SM-280-12.7/12.7 04-1E4504 

04-SM-280-23.1/27.2 04-0E5404 

04-SM-280-13.3/13.6 04-0A9204 

Page 

49 

49 

49 

49 

50 

50 

50 

50 

50 

50 

51 

51 

51 

51 

51 

51 

52 

52 

52 

52 

52 

52 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SM-280-20.2/24.6 04-0E9704 

04-SM-280-20.3/27.3 04-153404 

04-SM-280-/0 04-2A5424 

04-SM-280-/27.4 04-150474 

04-SOL-12-7.9/20.6 04-0T10U4 

04-SOL-37-7.2/0 04-0G0004 

04-SOL-37-7.2/10.5 04-0T1454 

04-SOL-37-7.3/0 04-2G2804 

04-SOL-80-6.6/6.8 04-299004 

04-SOL-80-11.4/20.1 04-0A5324 

04-SOL-84-7.5/13.7 04-1E1604 

04-SOL-680-4.7/4.7 04-3S7214 

04-SON-1-7.6/0 04-3S8414 

04-SON-1-16.1/19.7 04-2A6304 

04-SON-1-17.9/0 04-1SS254 

04-SON-1-19.7/0 04-0E9804 

04-SON-1-27.1/27.3 04-3S7404 

04-SON-101-7.1/8.9 04-0A1844 

04-SON-101-8.9/13.9 04-0A18U4 

04-SON-101-13.6/23.1 04-272434 

04-SON-101-13.9/15.5 04-129654 

04-SON-101-21.7/29.3 04-0A10U4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SON-116-26.7/26.7 04-3A9904 

04-SON-116-41.8/44.7 04-283814 

04-SON-116-22.5/0 04-2A9204 

04-SON-116-/8 04-1E8904 

04-SON-128-5.4/0 04-2S9414 

04-SON-128-17.1/24.7 04-4A8704 

04-SON-128-17.3/0 04-2G5604 

04-SON-128-21.7/0 04-4A8814 

04-VAR--/0 04-151284 

05-MON-1-3.2/4.6 05-0R9204 

05-MON-1-7.1/7.3 05-0S9504 

05-MON-1-20.9/20.9 05-0T6504 

05-MON-1-21.3/21.6 05-0E9604 

05-MON-1-22.5/22.9 05-0T5504 

05-MON-1-22.6/22.8 05-0T5604 

05-MON-1-46.8/46.8 05-0S9404 

05-MON-1-59.7/59.9 05-1A2704 

05-MON-1-72.2/102 05-0N2604 

05-MON-1-99.9/101.5 05-315924 

05-MON-1-101.4/102 05-0Q6704 

05-MON-1-/0 05-0S9804 

05-MON-68-10.8/16.8 05-0T4204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-68-15.2/15.8 05-0Q9604 

05-MON-68-16.3/0 05-0C8824 

05-MON-68-4.5/15.3 05-0Q9704 

05-MON-68-16.8/21.9 05-0T2804 

05-MON-101-42.0/49.7 05-0T4104 

05-MON-101-53.1/53.9 05-0Q5604 

05-MON-101-66.4/0 05-0N8314 

05-MON-101-85.0/85.8 05-349504 

05-MON-101-86.6/87.7 05-0R2004 

05-MON-101-87.7/89.3 05-0R2104 

05-MON-101-3.1/5.2 05-464104 

05-MON-101-10.8/12.6 05-0R7604 

05-MON-101-91.2/100.4 05-0161E4 

05-MON-101-/0 05-0S9904 

05-MON-5723-/0 05-0T8404 

05-SB-1-22.1/23.2 05-0T2904 

05-SB-1-/0 05-0N6504 

05-SB-1-/0 05-0S8604 

05-SB-101-.3/7.5 05-462504 

05-SB-101-9.7/10.6 05-0T3204 

05-SB-101-10.8/12.8 05-447804 

05-SB-101-10.8/12.8 05-447814 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SB-101-12.7/20.9 05-0S6104 

05-SB-101-19.6/25.3 05-0G7704 

05-SB-101-26.5/27.1 05-0M14U4 

05-SB-101-46.1/52.3 05-0T6104 

05-SB-101-65.0/84.1 05-0T7304 

05-SB-101-82.1/84.3 05-0Q6504 

05-SB-101-/.9 05-0T3904 

05-SB-101-36.0/46.2 05-0T7204 

05-SB-154-22.9/23.1 05-0P9104 

05-SB-166-.5/5.6 05-0T0304 

05-SB-225-/4.6 05-0T3404 

05-SB-246-26.3/28.6 05-0T3504 

05-SBT-25-28.2/32 05-0T3604 

05-SBT-156-3.0/18.4 05-0S3904 

05-SCR-1-15.3/17.1 05-129114 

05-SCR-1-17.5/20.2 05-0T3704 

05-SCR-9-/.6 05-0S0804 

05-SCR-17-6.0/12.6 05-0L70U4 

05-SCR-17-6.1/6.6 05-0G4004 

05-SCR-17-7.0/7.3 05-0P8104 

05-SLO-1-30.1/34.5 05-0R6204 

05-SLO-1-73.0/74.3 05-1A4904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SLO-41-20.7/20.8 05-0P7504 

05-SLO-41-16.0/18.1 05-0T3804 

05-SLO-46-32.1/36.7 05-330744 

05-SLO-46-32.2/37.2 05-330714 

05-SLO-46-36.6/41.2 05-330724 

05-SLO-46-45.8/48.3 05-0T3104 

05-SLO-46-49.5/0 05-0F7104 

05-SLO-101-7.6/16.5 05-0N0604 

05-SLO-101-13.2/18.3 05-485624 

05-SLO-101-35.7/46.3 05-0G0304 

05-SLO-101-46.1/50.8 05-0N0504 

05-SLO-101-55.8/57.9 05-0Q6404 

05-SLO-101-63.5/69.3 05-0S3804 

05-SLO-5530-/0 05-0AA024 

06-FRE-5-1.7/62.2 06-0G4604 

06-FRE-41-25.3/26.5 06-432104 

06-FRE-41-1.0/3 06-0H0004 

06-FRE-41-20.0/33.3 06-0E0104 

06-FRE-41-21.1/30.4 06-0K4104 

06-FRE-41-27.6/29.8 06-0E9704 

06-FRE-41-29.8/30.4 06-447704 

06-FRE-41-30.7/31.7 06-0A4904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-FRE-43-/9.3 06-459904 

06-FRE-99-4.9/0 06-0L6204 

06-FRE-99-7.3/11.1 06-458704 

06-FRE-99-10.7/15.9 06-420314 

06-FRE-99-15.9/23.9 06-0G9604 

06-FRE-99-17.3/18 06-0J1604 

06-FRE-99-26.7/30.6 06-442614 

06-FRE-99-1.0/7.4 06-350714 

06-FRE-168-36.0/0 06-0C0904 

06-FRE-168-58.6/65.8 06-0F29U4 

06-FRE-168-2.0/9.1 06-0G7604 

06-FRE-168-30.2/40 06-0L7904 

06-FRE-180-31.3/0 06-478904 

06-FRE-180-81.7/82.1 06-472304 

06-FRE-180-66.1/72.3 06-342514 

06-KER-0-/0 06-0M5104 

06-KER-5-.8/0 06-0A9904 

06-KER-5-11.7/0 06-0H8604 

06-KER-5-36.1/54.2 06-0K8904 

06-KER-5-73.0/87 06-0J4904 

06-KER-5-15.9/42.8 06-0M6804 

06-KER-5-/4.6 06-460604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KER-14-26.6/35.5 06-0M7104 

06-KER-33-63.0/68.8 06-0L1504 

06-KER-33-68.8/73.7 06-0M4504 

06-KER-43-16.1/25.1 06-460004 

06-KER-46-6.8/19.8 06-442524 

06-KER-46-19.3/27.5 06-442534 

06-KER-46-31.9/32.5 06-0J3304 

06-KER-46-/7.3 06-353414 

06-KER-58-27.3/53.9 06-0G9404 

06-KER-58-52.2/60 06-0L7304 

06-KER-58-52.3/64.6 06-0G4904 

06-KER-58-117.5/128.9 06-0L5404 

06-KER-65-6.1/25.2 06-0L7404 

06-KER-99-3.9/10.4 06-0E5904 

06-KER-99-24.7/27.1 06-451604 

06-KER-99-28.2/29 06-0A7204 

06-KER-119-31.0/31.2 06-0K7604 

06-KER-119-/4.3 06-459104 

06-KER-155-26.5/52.9 06-0L1404 

06-KER-178-13.7/27.2 06-0H2504 

06-KER-178-15.7/26.4 06-0M3004 

06-KER-178-30.4/41.6 06-0M3204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KER-178-57.1/88.2 06-0M6504 

06-KER-184-7.8/0 06-475204 

06-KER-184-8.4/8.8 06-426304 

06-KER-204-4.6/5.1 06-430104 

06-KER-5722-/0 06-483404 

06-KIN-5-16.2/26.7 06-0G9904 

06-KIN-33-12.0/18.9 06-0M6404 

06-KIN-41-11.5/20 06-415904 

06-KIN-41-33.0/39.7 06-0E2104 

06-KIN-41-46.1/48.3 06-0M4904 

06-KIN-198-5.7/9.5 06-0L1004 

06-KIN-198-21.5/28.3 06-3568U4 

06-MAD-99-22.7/29.4 06-0E2204 

06-TUL-0-/0 06-0G9304 

06-TUL-63-8.0/30 06-0M4304 

06-TUL-63-/0 06-0G9504 

06-TUL-65-18.7/0 06-0K4404 

06-TUL-99-3.1/0 06-471904 

06-TUL-99-5.6/7.3 06-431704 

06-TUL-99-22.4/0 06-0A9704 

06-TUL-99-41.3/53.9 06-324504 

06-TUL-190-8.0/15 06-0M6704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-TUL-198-13.7/16.7 06-0H7204 

06-TUL-198-9.5/9.7 06-0F0004 

06-TUL-216-2.9/11.7 06-446704 

06-TUL-245-/12 06-448104 

07-LA-1-1.9/4.1 07-4T1904 

07-LA-1-3.4/4.5 07-4Y3104 

07-LA-1-4.3/41 07-4Y3704 

07-LA-1-8.2/0 07-3X4604 

07-LA-1-8.6/8.7 07-3X3804 

07-LA-1-35.2/62.9 07-2X7904 

07-LA-1-52.9/53 07-4S2504 

07-LA-2-14.9/22.7 07-4Y0304 

07-LA-2-26.5/54.5 07-2X8704 

07-LA-2-26.5/64.1 07-2X6804 

07-LA-2-26.5/64.1 07-2X6704 

07-LA-2-26.5/54.5 07-2X7204 

07-LA-2-40.3/61.6 07-3X4204 

07-LA-2-49.7/0 07-2X6904 

07-LA-5-1.2/16.6 07-226534 

07-LA-5-5.1/18.3 07-4Y1604 

07-LA-5-8.3/11.6 07-3Y9704 

07-LA-5-9.9/9.9 07-258914 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5-13.6/18.5 07-246404 

07-LA-5-15.3/17.2 07-279404 

07-LA-5-15.8/16.9 07-184104 

07-LA-5-16.9/28.7 07-193104 

07-LA-5-18.3/29.1 07-4Y2204 

07-LA-5-24.3/24.3 07-3P1604 

07-LA-5-26.7/29.4 07-121844 

07-LA-5-27.4/28.1 07-1786A4 

07-LA-5-29.4/56.3 07-4L4904 

07-LA-5-31.6/36 07-1218V4 

07-LA-5-36.0/39.4 07-1219U4 

07-LA-5-39.4/43.9 07-252714 

07-LA-5-39.5/42.6 07-235504 

07-LA-5-44.2/46 07-168004 

07-LA-5-59.7/73.7 07-252504 

07-LA-5-64.8/66.1 07-1X6504 

07-LA-5-67.4/86 07-4Y4004 

07-LA-5-/0 07-258604 

07-LA-7-1.0/0 07-256904 

07-LA-10-18.3/31.3 07-166814 

07-LA-10-24.3/0 07-3Y7004 

07-LA-10-31.2/33.4 07-117074 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-10-42.6/42.8 07-3X3104 

07-LA-10-C 28.5/C28.5 07-3Y3804 

07-LA-14-24.8/70.9 07-3Y6704 

07-LA-22-1.1/1.4 07-4T1504 

07-LA-27-11.0/15.9 07-4T0204 

07-LA-27-/11 07-3X3704 

07-LA-39-40.0/44.4 07-1X3214 

07-LA-47-.9/.9 07-3Y5504 

07-LA-47-.9/2 07-4Y5004 

07-LA-57-/7.7 07-3Y7604 

07-LA-57-7.7/12.2 07-252304 

07-LA-60-23.9/30.5 07-253304 

07-LA-60-4.4/12.2 07-258924 

07-LA-60-/6.9 07-251304 

07-LA-71-3.3/4.7 07-3Y3104 

07-LA-91-17.5/17.5 07-3Y5904 

07-LA-101-1.0/8.1 07-3Y9204 

07-LA-101-11.8/35 07-4Y2804 

07-LA-101-15.5/16.1 07-199634 

07-LA-101-31.1/38.2 07-252104 

07-LA-101-.2/11.5 07-4Y3004 

07-LA-105-4.7/15.4 07-4Y2504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-107-1.1/1.2 07-3X2804 

07-LA-110-.8/21.4 07-256104 

07-LA-110-21.2/22.8 07-2411U4 

07-LA-110-24.0/27 07-4S8204 

07-LA-110-25.9/31.9 07-2395U4 

07-LA-110-28.1/30.6 07-4Y3504 

07-LA-110-.9/9.1 07-3Y9104 

07-LA-118-2.7/13.4 07-3Y8204 

07-LA-134-1.9/2.3 07-188504 

07-LA-134-5.9/8.6 07-182704 

07-LA-138-60.0/60.4 07-4S2704 

07-LA-138-67.8/75 07-279304 

07-LA-138-69.3/75 07-4Y1104 

07-LA-138-/36.9 07-3Y8004 

07-LA-170-15.6/20.5 07-3Y6604 

07-LA-187-4.0/4 07-4T1004 

07-LA-210-25.5/51.9 07-3Y6104 

07-LA-210-29.5/30.7 07-228104 

07-LA-210-35.5/35.9 07-224504 

07-LA-210-10.5/32.6 07-4Y3404 

07-LA-210-25.8/47 07-253804 

07-LA-405-.2/47.8 07-3Y6504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-405-.3/11.4 07-3Y7304 

07-LA-405-7.6/9.3 07-260904 

07-LA-405-8.8/8.8 07-4Y6804 

07-LA-405-10.9/23.3 07-3Y6304 

07-LA-405-13.4/17.1 07-3Y9304 

07-LA-405-16.1/20.7 07-4Y5304 

07-LA-405-24.4/25.8 07-241304 

07-LA-405-39.0/39 07-2X3504 

07-LA-405-/9.6 07-3Y6404 

07-LA-405-/0 07-2X6604 

07-LA-605-4.8/19.9 07-2Y7704 

07-LA-710-9.4/18.4 07-183114 

07-LA-710-16.1/18.4 07-259904 

07-LA-710-18.1/20.8 07-269004 

07-LA-710-18.4/26.7 07-4Y1704 

07-LA-710-22.5/22.7 07-002344 

07-LA-710-26.5/27.4 07-179704 

07-LA-5953-/0 07-0AA014 

07-VEN-1-11.6/28.5 07-226514 

07-VEN-1-25.4/26.7 07-2X8104 

07-VEN-1-/10.2 07-3X2304 

07-VEN-23-3.5/8.5 07-4S8804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-VEN-23-20.7/21.1 07-1X8904 

07-VEN-33-55.0/57.5 07-2X8304 

07-VEN-101-1.6/30.9 07-4Y2904 

07-VEN-101-8.9/11.5 07-3Y4504 

07-VEN-101-12.6/37 07-251804 

07-VEN-101-22.0/23.7 07-234204 

07-VEN-101-41.9/42.1 07-174804 

07-VEN-101-33.2/34.7 07-272604 

07-VEN-101-/12.6 07-251504 

07-VEN-118-.5/32.6 07-2M3904 

07-VEN-118-.5/15.7 07-3Y8404 

07-VEN-118-10.9/0 07-3X4004 

07-VEN-118-23.8/24.8 07-4T1804 

07-VEN-118-27.0/32.5 07-266704 

07-VEN-126-6.9/0 07-3X4404 

07-VEN-126-13.1/20.1 07-280104 

07-VEN-126-13.4/26.6 07-3X3604 

07-VEN-126-30.3/34.6 07-4Y1004 

07-VEN-126-13.3/20.3 07-4Y0704 

07-VEN-126-/28.8 07-4Y2104 

07-VEN-150-4.4/5.5 07-3X2704 

07-VEN-150-18.8/18.8 07-1189G4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-VEN-150-22.7/22.8 07-1X6604 

07-VEN-150-28.6/28.7 07-4L5704 

07-VEN-150-/11 07-3Y8604 

08-RIV-10-5.7/60.3 08-0P1404 

08-RIV-10-13.8/25.2 08-0L9504 

08-RIV-10-41.3/44.6 08-456004 

08-RIV-10-58.9/156.4 08-478304 

08-RIV-10-68.0/156.5 08-0L7904 

08-RIV-10-/8.2 08-472304 

08-RIV-10-74.0/105 08-0H3104 

08-RIV-10-94.7/99 08-0K6814 

08-RIV-10-156.4/0 08-0G3504 

08-RIV-15-3.2/52.3 08-0P6204 

08-RIV-15-.5/2.6 08-0K3004 

08-RIV-60-13.3/30.4 08-0N3004 

08-RIV-78-/16.4 08-0P7704 

08-RIV-79-32.4/33.8 08-0C4514 

08-RIV-86-16.0/16.7 08-478604 

08-RIV-91-/21.6 08-0P6304 

08-RIV-215-43.1/43.9 08-334864 

08-RIV-215-38.0/38.9 08-449314 

08-RIV-243-13.8/13.9 08-0C4004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-2-.9/2.4 08-0C0204 

08-SBD-10-12.0/19.8 08-497504 

08-SBD-15-107.7/154.6 08-0M2404 

08-SBD-15-124.0/186.2 08-0P1204 

08-SBD-15-160.9/161.5 08-0A6414 

08-SBD-15-/49.7 08-0M7704 

08-SBD-18-30.0/32.5 08-0A7914 

08-SBD-18-44.2/44.7 08-227004 

08-SBD-18-53.0/72.1 08-0N1304 

08-SBD-18-66.6/67.1 08-394704 

08-SBD-38-20.5/24 08-0M1304 

08-SBD-38-49.5/59.4 08-0N9504 

08-SBD-40-142.2/142.6 08-0C5104 

08-SBD-40-151.7/153.3 08-489304 

08-SBD-40-/S.8 08-0M5004 

08-SBD-40-/107.6 08-0P1504 

08-SBD-58-1.3/9.8 08-0E8504 

08-SBD-62-55.0/79.5 08-0H6504 

08-SBD-62-106.0/122 08-0P3604 

08-SBD-62-142.2/142.9 08-378704 

08-SBD-71-4.8/8.5 08-0F1004 

08-SBD-95-9.7/33.6 08-0P8304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-95-33.6/37.3 08-0P3504 

08-SBD-95-/9.7 08-0M9804 

08-SBD-210-9.4/11 08-204324 

08-SBD-210-30.2/33.2 08-0P3704 

08-SBD-215-4.8/6.5 08-007174 

08-SBD-215-8.8/11.6 08-4440U4 

08-SBD-330-28.7/36 08-0Q4304 

08-SBD-330-34.2/36.2 08-0Q5104 

08-SBD-330-36.2/44.1 08-0Q5404 

08-SBD-5730-/0 08-0H2824 

09-INY-136-10.0/12.5 09-347304 

09-INY-136-14.6/17.6 09-348704 

09-INY-136-/10 09-347704 

09-INY-190-9.8/24.5 09-343104 

09-INY-190-29.6/36.1 09-326304 

09-INY-190-57.9/63.9 09-347504 

09-MNO-89-/7.6 09-348204 

09-MNO-120-5.4/50 09-347204 

09-MNO-203-/8.7 09-346904 

09-MNO-270-/9.8 09-338104 

09-MNO-395-12.6/36.1 09-347404 

09-MNO-395-23.6/27.1 09-337704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

09-MNO-395-36.1/40.1 09-343404 

09-MNO-395-51.0/51.2 09-346604 

09-MNO-395-78.8/80.6 09-342504 

09-MNO-395-84.4/106.3 09-342804 

09-MNO-395-106.3/120.4 09-347104 

09-MNO-395-9.9/12.6 09-295604 

09-MNO-5704-/0 09-334204 

10-ALP-4-/9 10-0S5004 

10-ALP-88-1.9/0 10-444204 

10-ALP-88-5.3/5.3 10-0S1704 

10-ALP-5725-/0 10-0F1404 

10-AMA-49-11.9/22.1 10-0U8104 

10-AMA-104-4.3/10 10-0U9204 

10-CAL-4-14.5/14.9 10-0A0104 

10-MER-33-17.1/26.5 10-0E9404 

10-MER-59-17.2/22.6 10-0U8204 

10-MER-99-1.0/0 10-3A3404 

10-MER-99-10.8/13.1 10-363124 

10-MER-99-15.8/17.3 10-0K0204 

10-MER-99-26.8/27.6 10-3169C4 

10-MER-99-32.6/37.2 10-0L5804 

10-MER-140-36.5/37.6 10-3A66U4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-MER-140-/11.9 10-0U8704 

10-MER-152-22.7/40.1 10-0U9004 

10-MER-152-/8 10-0Q3604 

10-MER-165-11.7/26.7 10-279804 

10-MER-165-30.0/36.7 10-0U0304 

10-MER-165-/11.7 10-0P5904 

10-MPA-49-27.0/34.3 10-0U9104 

10-SJ-4-4.4/0 10-0U6004 

10-SJ-4-4.4/14.2 10-0T4504 

10-SJ-4-5.4/6.9 10-0H04U4 

10-SJ-4-29.5/38.1 10-0U8404 

10-SJ-5-25.3/30 10-0U9504 

10-SJ-5-28.5/35.6 10-0G4704 

10-SJ-5-32.6/49.8 10-0V1704 

10-SJ-5-12.4/39.6 10-0U5804 

10-SJ-12-10.0/15 10-0U8304 

10-SJ-12-/0 10-0K0704 

10-SJ-26-1.4/2.1 10-0N9804 

10-SJ-88-16.3/25.4 10-0U8504 

10-SJ-99-27.5/0 10-0N9104 

10-SJ-99-/0 10-0K3204 

10-SJ-99-/0 10-0U5704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-SJ-99-/1.7 10-0L6304 

10-SJ-120-9.4/16.7 10-0U0204 

10-SJ-120-.5/6.4 10-0V1604 

10-SJ-120-16.7/21.2 10-0U9304 

10-SJ-132-.7/0 10-0U5904 

10-SJ-205-1.7/12.6 10-0L5704 

10-SJ-205-1.9/7.9 10-0Q2704 

10-SJ-5721-/0 10-0AA004 

10-STA-5-/0 10-0T4404 

10-STA-33-23.4/0 10-2A2904 

10-STA-99-16.8/24.7 10-0L5904 

10-STA-99-/6.5 10-0U9404 

10-STA-99-11.9/11.9 10-2A7704 

10-STA-99-15.0/16.5 10-0F7304 

10-STA-99-15.1/17 10-0A6714 

10-STA-99-21.9/22.3 10-0K7004 

10-STA-108-28.7/29.4 10-0N4404 

10-STA-132-30.3/41 10-0V0404 

10-TUO-108-5.7/6.2 10-0H3204 

10-TUO-108-27.0/37.8 10-0U8004 

10-TUO-108-31.2/0 10-0N3704 

10-TUO-120-15.1/29 10-0U8904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-TUO-120-38.2/52.7 10-0U8804 

11-IMP-7-3.7/6.9 11-068024 

11-IMP-8-4.9/7.2 11-264004 

11-IMP-8-31.3/0 11-261514 

11-IMP-8-31.3/0 11-261504 

11-IMP-78-9.2/12.1 11-167894 

11-IMP-78-12.1/15.2 11-167884 

11-IMP-98-/56.6 11-404904 

11-IMP-111-/1.2 11-2M2204 

11-SD-5-3.2/15.3 11-2M0204 

11-SD-5-.3/10 11-080404 

11-SD-5-1.2/23.5 11-283404 

11-SD-5-10.0/20 11-240104 

11-SD-5-23.9/28.2 11-284604 

11-SD-5-32.7/42.7 11-079804 

11-SD-5-35.7/40.1 11-2M0304 

11-SD-5-39.8/54.4 11-289304 

11-SD-5-40.1/0 11-292404 

11-SD-5-49.7/62.1 11-2M1304 

11-SD-5-52.8/54.9 11-239504 

11-SD-5-59.4/60 11-261404 

11-SD-5-67.2/0 11-0AA004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-8-3.0/12.6 11-261704 

11-SD-8-10.2/21.8 11-2M0904 

11-SD-8-17.4/18.7 11-063804 

11-SD-8-49.0/0 11-243204 

11-SD-15-10.4/21.2 11-2T0924 

11-SD-15-16.0/M19.3 11-2T0934 

11-SD-15-18.8/M21.9 11-260714 

11-SD-15-21.9/M23.9 11-260724 

11-SD-15-23.8/M26.2 11-260734 

11-SD-15-26.0/30.2 11-2T0814 

11-SD-15-27.3/0 11-2T0894 

11-SD-15-3.2/M4.1 11-070404 

11-SD-15-8.4/0 11-291904 

11-SD-15-8.9/9.7 11-233204 

11-SD-15-10.5/M15 11-2T0914 

11-SD-15-30.0/31.5 11-2T0824 

11-SD-15-42.5/45.9 11-289704 

11-SD-52-2.6/5.9 11-288404 

11-SD-52-16.2/17.8 11-2T0104 

11-SD-52-17.0/17.7 11-2T0004 

11-SD-52-17.3/17.5 11-2T0014 

11-SD-56-6.8/8.7 11-402304 
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132 

132 

132 

132 

132 

133 

133 

133 

133 

133 

133 

134 

134 

134 

134 

134 

134 

135 

135 

135 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-76-23.1/23.5 11-273404 

11-SD-76-32.9/52.3 11-277804 

11-SD-76-7.3/13.1 11-080104 

11-SD-78-15.5/16.7 11-293104 

11-SD-78-45.2/57.9 11-2M1904 

11-SD-94-7.9/0 11-262604 

11-SD-163-1.7/3.2 11-265004 

11-SD-163-3.8/11.1 11-239304 

11-SD-805-24.7/24.7 11-288904 

11-SD-805-25.2/26.3 11-089754 

11-SD-805-26.5/28.9 11-2T0404 

11-SD-905-5.2/6.1 11-091834 

11-SD-905-8.6/11.6 11-091824 

11-SD-905-9.5/15 11-288804 

12-ORA-0-/0 12-0AA024 

12-ORA-1-9.4/21.6 12-0L1404 

12-ORA-1-11.5/0 12-0K3704 

12-ORA-5-1.4/1.6 12-0G9404 

12-ORA-5-5.1/5.4 12-0G9304 

12-ORA-5-6.0/31.2 12-0F9204 

12-ORA-5-6.1/31.2 12-0G7304 

12-ORA-5-6.3/33.4 12-0L1004 
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136 

136 

137 

137 

137 

137 

137 

138 

138 

138 

138 

138 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-5-8.5/9.4 12-0E5704 

12-ORA-5-15.1/16.4 12-0E0704 

12-ORA-5-22.2/28.5 12-0A7304 

12-ORA-5-24.9/30.3 12-0K1504 

12-ORA-5-27.6/28.2 12-0G9904 

12-ORA-5-31.4/42.5 12-0L1104 

12-ORA-5-42.1/44.4 12-1016A4 

12-ORA-5-72.0/72.4 12-0C8704 

12-ORA-5-/0 12-0AA014 

12-ORA-22-.3/0 12-0K5504 

12-ORA-22-.6/.9 12-071634 

12-ORA-22-.7/.9 12-071624 

12-ORA-22-12.6/0 12-0K5804 

12-ORA-39-3.6/0 12-0K2604 

12-ORA-39-18.3/22.6 12-0L1304 

12-ORA-39-/3.2 12-0L0804 

12-ORA-55-5.5/6.3 12-075604 

12-ORA-55-5.5/12 12-0J7604 

12-ORA-57-11.0/22.5 12-0L1504 

12-ORA-57-15.6/0 12-0K6904 

12-ORA-57-16.2/18.8 12-0F0314 

12-ORA-57-18.8/21.1 12-0F0324 
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141 

141 

141 
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Cnty Rt Pm Contract 
Statement of Ongoing Contracts - Index 

Page 

12-ORA-57-20.0/21.8 12-0K5404 143 

12-ORA-74-13.3/16.6 12-043224 143 

12-ORA-91-.2/11.5 12-0K3604 143 

12-ORA-91-3.5/3.6 12-0C9704 143 

12-ORA-91-9.1/15.6 12-0G3304 143 

12-ORA-91-9.2/15.9 12-0K6804 143 

12-ORA-133-.3/4.2 12-0K4004 144 

12-ORA-133-4.1/8.1 12-1072C4 144 

12-ORA-133-10.1/13.7 12-0K3904 144 

12-ORA-241-27.9/39 12-0K5904 144 

12-ORA-261-/6.2 12-0L5004 144 

12-ORA-405-8.7/12.6 12-0K0604 144 

12-ORA-405-9.5/17.7 12-0K5104 145 

12-ORA-405-11.5/16.9 12-0L5404 145 

12-ORA-405-13.6/0 12-0K6304 145 

12-ORA-405-/11.4 12-0L0604 145 

Statement of Ongoing Contracts - Federal Aid 

District 01 

Federal Aid Category  Bid + CCO  Work Comp 



Statement of Ongoing Contracts - Federal Aid 

District 01 

Federal Aid Category Bid + CCO  Work Comp

-F­ FEDERAL AID (PRIMARY) $70,695,083  $37,976,880

-S­ FEDERAL AID (SECONDARY) $17,331,333  $6,456,442

-SH­ STATE HIGHWAY $30,533,819  $16,958,372

-ER­ STORM DAMAGE REPAIR $13,774,717  $8,896,793

 $26,517,655  $15,989,019

District Total: $158,852,606  $86,277,504

District 02 

Federal Aid Category Bid + CCO  Work Comp

-I­ FEDERAL AID (INTERSTATE) $68,319,068  $30,638,014

-F­ FEDERAL AID (PRIMARY) $54,597,872  $5,659,288

-S­ FEDERAL AID (SECONDARY) $78,174,672  $66,071,667

-SH­ STATE HIGHWAY $59,440,757  $18,769,431

 $203,293,500  $86,143,810

District Total: $463,825,868  $207,282,210 

District 03 

Federal Aid Category  Bid + CCO  Work Comp 

-I­ FEDERAL AID (INTERSTATE) $272,199,703  $162,452,360

-F­ FEDERAL AID (PRIMARY) $217,797,432  $97,278,215



Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

-S­

-SH­

03 

District 

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

-ER­

04 

District

Federal Aid 

District Total: 

-F­

-S­

-SH­

05 

Category 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

Category 

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

STORM DAMAGE REPAIR
 

Category

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

Bid + CCO

 $72,733,260


 $119,161,518


 $397,946,173


 $1,079,838,086


 Bid + CCO

 $135,933,863


 $237,081,138


 $430,251,368


 $2,332,947,802


 $3,028,454


 $819,876,492


 $3,959,119,117


 Bid + CCO

 $108,784,654


 $87,265,084


 $104,237,768


 Work Comp

 $51,871,325


 $70,255,497


 $285,622,604


 $667,480,001


 Work Comp

 $44,843,429


 $121,020,779


 $356,427,226


 $1,826,453,055


 $2,178,172


 $509,966,109


 $2,860,888,770
 

Work Comp 

$11,308,958


 $26,087,653


 $68,619,102




Statement of Ongoing Contracts - Federal Aid 

District 05 

Federal Aid Category Bid + CCO  Work Comp

 $109,476,617  $79,217,102

District Total: $409,764,123  $185,232,816

District 06 

Federal Aid Category Bid + CCO  Work Comp

-I­ FEDERAL AID (INTERSTATE) $51,743,430  $10,273,124

-F­ FEDERAL AID (PRIMARY) $64,753,307  $27,126,140

-S­ FEDERAL AID (SECONDARY) $29,399,814  $16,376,133

-SH­ STATE HIGHWAY $43,547,758  $18,786,913

-ER­ STORM DAMAGE REPAIR $1,105,773  $1,103,739

 $263,015,238  $116,202,768

District Total: $453,565,319  $189,868,817 

District 07 

Federal Aid Category  Bid + CCO  Work Comp 

-I­ FEDERAL AID (INTERSTATE) $108,134,923  $75,429,697

-F­ FEDERAL AID (PRIMARY) $272,294,650  $177,448,543

-S­ FEDERAL AID (SECONDARY) $16,731,517  $7,141,135

-SH­ STATE HIGHWAY $197,921,899  $147,635,164

-ER­ STORM DAMAGE REPAIR $140,104,615  $108,594,192



Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

07 

District Total: 

District 

Federal Aid 

-I­

-F­

-S­

-SH­

-ER­

08 

District Total: 

District

Federal Aid 

-F­

-S­

-SH­

09 

District Total: 

Category 

Category 

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

STORM DAMAGE REPAIR
 

Category

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

Bid + CCO

 $595,096,319


 $1,330,283,923


 Bid + CCO

 $74,473,223


 $43,760,733


 $70,142,483


 $139,418,252


 $22,000,000


 $128,115,461


 $477,910,152


 Bid + CCO

 $9,604,285


 $8,080,194


 $9,545,457


 $2,818,986


 $30,048,922


 Work Comp

 $225,752,734


 $742,001,464


 Work Comp

 $45,076,993


 $4,000,129


 $35,300,114


 $83,224,077


 $3,807,775


 $116,094,127


 $287,503,214


 Work Comp 

$230,112


 $1,295,046


 $3,314,059


 $109,551


 $4,948,768
 



Statement of Ongoing Contracts - Federal Aid 

District 10 

Federal Aid Category Bid + CCO  Work Comp

-I­ FEDERAL AID (INTERSTATE) $107,118,625  $7,192,365

-F­ FEDERAL AID (PRIMARY) $40,658,083  $1,259,854

-S­ FEDERAL AID (SECONDARY) $13,147,393  $3,697,236

-SH­ STATE HIGHWAY $61,143,970  $31,449,841

 $48,272,347  $15,685,938

District Total: $270,340,418  $59,285,233

District 11 

Federal Aid Category Bid + CCO  Work Comp

-I­ FEDERAL AID (INTERSTATE) $98,913,055  $69,330,630

-S­ FEDERAL AID (SECONDARY) $44,256,702  $35,022,926

-SH­ STATE HIGHWAY $223,201,926  $191,725,418

-ER­ STORM DAMAGE REPAIR $1,000,000  $0

 $498,821,044  $349,546,032

District Total: $866,192,727  $645,625,005 

District 12 

Federal Aid Category  Bid + CCO  Work Comp 

-I­ FEDERAL AID (INTERSTATE) $14,379,391  $5,263,519

-F­ FEDERAL AID (PRIMARY) $7,588,882  $2,863,452



Statement of Ongoing Contracts - Federal Aid 

District 12 

Federal Aid 

-S­

-SH-


District Total: 

Federal Aid 
-I­

-ER­

-S­

-F­

-SH-


Statewide Totals 

Work Comp 

$192,052


 $29,862,176


 $21,043,750


 $59,224,949
 

Work Comp 

$450,500,130


 $1,821,373,542


 $124,580,670


 $605,938,952


 $486,172,351


 $2,507,053,106
 

$5,995,618,752


Category  Bid + CCO

FEDERAL AID (SECONDARY) $1,694,530

STATE HIGHWAY $144,743,739

 $174,048,343

 $342,454,884

Statewide Recap 

Category 
FEDERAL AID (INTERSTATE)
 

STORM DAMAGE REPAIR
 

FEDERAL AID (SECONDARY)
 

FEDERAL AID (PRIMARY)
 

STATE HIGHWAY


 Statement of Ongoing Contracts -Summary 

Statement of Ongoing Contracts ­

Bid + CCO

 $931,215,279


 $3,267,298,175


 $181,013,558


 $869,208,350


 $1,127,616,120


 $3,465,844,663
 

$9,842,196,145


District Work Completed This Perio



District

05
 

11
 

10
 

12
 

02
 

01
 

08
 

06
 

07
 

04
 

03
 

Statement of Ongoing Contracts -Summary 

Work Completed This Perio

 $2,490,037

 $60,544,259

 $1,773,105

 $391,763

 $62,851,661

 $6,599,273

 $2,475,661

 $6,344,282

 $6,147,607

 $2,519,805

 $1,220,356 

$153,357,809Work completed this Period:
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