
 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-DN-101-4.4/12.6 IN DEL NORTE COUNTY IN AND NEAR TIDEWATER CONTRACTORS, INC MERGUPS, JURIS $1,493,857 05/13/11 29%
01-499404 KLAMATH FROM KLAMATH RIVER BRIDGE TO 

WILSON CREEK BRIDGE 

HOT MIX ASPHALT OPEN GRADED 
BROOKINGS, OR 97415 

(541)469-5341 

P O BOX 1956 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY CA 95531 

$1,500
 $0

05/31/11 
11/29/11 

0%

SUSPENDED 

HM1 WPCP 

01-DN-101-12.7/15.5 IN DEL NORTE COUNTY NEAR KLAMATH FROM TIDEWATER CONTRACTORS INC SANDERS, KAREN $1,050,845 05/02/12 0%
01-0A7404 
ACNH-Q101-(217)E 

--() 

WILSON CREEK BRIDGE TO 2.8 MILES 

NORTH OF WILSON CREEK BRIDGE 

HMA OVERLAY AND RUMBLE STRIPS 
BROOKINGS OR 97415 

(541)469-5341 

P O BOX 1956 

(707)498-4009 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$0
 $0

05/22/12 
0%

HM1 WPCP 

01-DN-101-15.0/0 IN DEL NORTE COUNTY 1.2 MILES NORTH DANIELSON CONSTRUCTION, INC. MERGUPS, JURIS $905,000 04/04/12 73%
01-0C2404 OF RUDISILL ROAD 

F.A. 

REPAIR SLIPOUT 

DIR'S EMERGENCY 

EUREKA, CA 95502 

P.O. BOX 3598 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$209,911
 $0

04/04/12 
06/30/12 

23%

20.20 

201130 

01-DN-101-15.2/0 IN DEL NORTE COUNTY NEAR CRESCENT ROBERT J. FRANK CONSTRUCTION SANDERS, KAREN $385,000 04/23/12 33%
01-0C3804 CITY 1.45 MILES NORTH OF RUDISILL 

ROAD DIR'S EMERGENCY F.A. 

INC. 

2806 TARMAC ROAD 
700 PARK PLACE 

CRESCENT CITY, CA 95531 

$24,048
 $0

06/15/12 
08/30/12 

6%

REPAIR SLIPOUT 
REDDING, CA 96003 

(707)464-9157 

20.20 

201120 

01-DN-101-17.5/0 IN DEL NORTE COUNTY ABOUT 10 MILES HEMMINGSEN CONTRACTING, INC. MERGUPS, JURIS $305,000 04/04/12 0%
01-0C2604 SOUTH OF CRESCENT CITY AT 2.8 MILES 

NORTH OF MILL CREEK PARK ENTRANCE RD 

#8068 DIR'S EMERGENCY 
CRESCENT CITY, CA 95531 

P.O. BOX 215 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$0
 $0

05/02/12 
05/02/12 

0%

RETREAT 
20.20 

201130 

01-DN-197-5.7/0 IN DEL NORTE COUNTY 0.4 MILES SOUTH TIDEWATER CONTRACTORS, INC. SANDERS, KAREN $535,000 03/31/12 40% 
01-0C2504 OF LITTLE MILL CREEK 

F.A. 

SLIDE REPAIR 

DIR'S EMERGENCY 

BROOKINGS, OR 97415 

16156 HIGHWAY 101 SOUTH 

(707)464-9157

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$108,924 
$0 

06/01/12 
07/30/12 

20% 

20.20
 

201130
 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 06/20/12
07/05/12
 

01District 

01-DN-199-24.6/0 

Fed Aid 

20.20 

201130 

Pgm Code 

01-0C1904 

Contract 
Location 

Storm Water 
Plan 

IN DEL NORTE COUNTY NEAR PATRICKS 

CREEK AT 0.6 MILES NORTH OF MIDDLE 

FORK SMITH RIVER BRIDGE #1-15 DIR'S 

EMERGENCY F.A. 

Description 

REPAIR SLIPOUT 

Type Of Work 

ROBERT J. FRANK CONSTRUCTION, 

INC. 

Contractor 

REDDING, CA 96003 

(530)222-1408 

SANDERS, KAREN 

Resident 
Engineer 

(707)464-9157 

2806 TARMAC ROAD 
700 PARK PLACE 

CRESCENT CITY, CA 95531 

$397,000

Bid + CCOs

 $0

Comp To date

 $0

This Month 

03/27/12 

Awarded 

06/24/12 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

01-HUM-36-1.7/13.5 

HA22 

01-399104 
ACST-PP03-(609)3 

--() 

WPCP 

NEAR ALTON FROM RIVER BAR ROAD TO 0.2 

MILE EAST OF VAN DUZEN BRIDGE NO 04­

0094 AND NEAR BRIDGEVILLE FROM VAN 

DUZEN BRIDGE NO 04-0 

HMA OVERLAY AND RUMBLE STRIP 

MERCER-FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

TIMMONS, KELLY 

(707)489-6885 

1487 SANDY PRAIRIE 

CT., STE E 

FORTUNA, CA 95540 

$8,802,378
 $1,191,627

 $0

11/30/11 
12/21/11 
10/11/12 

13%

 13%

SUSPENDED 

01-HUM-36-23.3/28.2 

HA23 

01-475504 
STP4-3L00-(4E ) 

--()

SWPPP 

IN HUMBOLDT COUNTY NEAR BRIDGEVILLE 

AT VARIOUS LOCATIONS FROM 0.6 MILE 

WEST OF ALDERPOINT ROAD TO 2.9 MILES 

EAST OF LITTLE LARABE 

REPAIR STORM DAMAGE 

PACIFIC EARTHSCAPE 

MC KINLEYVILLE CA 95519 

(707)840-9442 

2415 SUTTER ROAD 

TIMMONS, KELLY 

(707)489-6885 

1487 SANDY PRAIRIE 

CT, SUITE E 

FORTUNA, CA 95540 

$1,123,169
 $0
 $0

12/07/11 
01/24/12 

0%

 0%

01-HUM-36-29.0/29.5 

HA23 

01-475604 
ACST-43K3-(004)E 

43-K3 0-(4E) 

--() 

WPCP 

IN HUMBOLDT COUNTY ABOUT 5.5 MILES 

EAST OF BRIDGEVILLE AT 0.1 MILE WEST 

OF DEERFIELD RANCH ROAD 

COLD PLANE AC PAVEMENT PLACE HMA 

MERCER FRASER COMPANY 

EUREKA CA 95502 

(707)443-6371 

P O BOX 1006 

TIMMONS, KELLY 

(707)725-1081 

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA CA 95540 

$885,083
 $714,248

 $0

12/08/10 
12/22/10 
10/01/12 

99%

 81%

SUSPENDED 

01-HUM-101-2.3/66.3 

HA22 

01-431704 

WPCP 

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS 

CULVERT REHABILITATION 

KEN'S WATER TENDER INC 

WILLOW CREEK CA 95573 

(530)629-4397 

P O BOX 931 

KOSTRZEWA, LUCY 

(707)834-1036 

1500 REDWOOD DRIVE 

GARBERVILLE, CA 95542 

$293,486
 $0
 $0

04/03/12 
04/27/12 

0%

 0%

01-HUM-101-12.9/13.1 

HM2 

01-451804 

WPCP 

IN HUMBOLDT COUNTY NEAR GARBERVILLE 

AT 0.2 MILE NORTH OF MONSCHKE 

UNDERCROSSING AND AT 1.2 MILES SOUTH 

OF DEAN CREEK BRIDGE 

REPAIR DRAINAGE SYSTEMS 

KICKIN ENTERPRISES 

BELLA VISTA CA 96008 

(530)549-5190 

12777 INDIAN OAKS DRIVE 

KAMPAS, NANCY 

(707)725-1023

1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA CA 95540 

$141,778 
$0 
$0 

11/04/09 
12/07/09 
02/11/10 

0% 

0% 

SUSPENDED 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-101-12.9/13.1 IN HUMBOLDT CONTY NEAR GARBERVILLE AT NORWOOD CONSTRUCTION KYUKENDALL, NANCY $293,314 05/17/11 100%
01-4518A4 0.2 MILE N OF MONSCHKE UC AND AT 1.2 

MI S OF D 
BYRON, CA 94514 

5301 BYRON HOT SPRINGS RD NE 1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA CA 95540 

$180,203
 $0

05/17/11 
10/15/12 

88%

OVER RUN 

20.151000 WPCP 
(707)725-1023 

000 

01-HUM-101-57.0/59.1 IN HUMBOLDT COUNTY NEAR ALTON ON GRANITE CONSTRUCTION COMPANY WRIGHT, GEOFFREY $15,287,131 10/08/08 100%
01-290304 ROUTE 101 AND ON ROUTE 36 

CONSTRUCT INTERCHANGE 
WATSONVILLE CA 95077 

P O BOX 50085 1487 SANDY PRAIRIE 

COURT, STE. E 

$15,730,797
 $0

10/23/08 
01/28/11 

100%

HE11 SWPPP 

(831)724-1011 
(707)725-1022 

FORTUNA CA 95540 

01-HUM-101-69.9/74.8 IN HUMBOLDT COUNTY NEAR EUREKA FROM MERCER-FRASER COMPANY TIMMONS, KELLY $1,364,880 04/09/12 0%

HM1 

01-0A2104 

WPCP 

0.7 MILE SOUTH OF FIELDS LANDING 

OVERHEAD TO HERRICK AVENUE 

OVERCROSSING 

REPLACE AC SURFACING 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(707)489-6885 

1487 SANDY PRAIRIE 

CT, SUITE E 

FORTUNA, CA 95540 

$0
 $0

04/25/12 
0%

01-HUM-101-72.5/0 IN HUMBOLDT COUNTY 0.2 MILES SOUTH R. P. RICE CONSTRUCTION QUINTRELL, HEIDI $285,000 04/09/12 0%
01-0C2804 OF ORCHARD ST. UNDER CROSSING #4-122 

DIR'S EMERGENCY F.A. 

SLIDE REPAIR 
FORTUNA, CA 95540 

P. O. BOX 817 

(707)496-4358 

2355 BONGIO CT 

EUREKA, CA 95503 

$0
 $0

06/06/12 
0%

20.20 

201130 

01-HUM-101-89.3/90.2 IN HUMBOLDT COUNTY NEAR GOLDEN STATE BRIDGE INC FITZGERALD, TOM $40,925,364 09/18/08 76%
01-296104 
ACNH-X023-(033)E 

BHX0-23 0-(3EN)H 

X023- 033-() 

MCKINLEYVILLE ON ROUTE 101 AND ON 

ROUTE 200 

REPLACE BRIDGES 
MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

(707)441-3989 

5601 S. BROADWAY 

EUREKA CA 95503 

$35,973,603
 $0

09/26/08 
04/12/13 

88%

HA21 SWPPP 

01-HUM-101-136.5/0 IN HUMBOLDT COUNTY AT 0.6 MILES STEELHEAD CONSTRUCTORS INC SANDERS, KAREN $1,485,000 01/20/12 100% 
01-0B8504 SOUTH OF DEL NORTE COUNTY 

EMERGENCY F.A. 

REPAIR SLIDE 

DIR'S 

PALO CEDRO, CA 96073 

(530)226-6400 

P.O. BOX 997 

(707)464-9157

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$1,023,257 
$0 

02/14/12 
06/30/12 

69% 

OVER RUN 

20.20
 

201130
 



 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 06/20/12
07/05/12
 

01District 

01-HUM-169-22.1/0 

Fed Aid 

20.20 

Pgm Code 

01-0C1804 

Contract 
Location 

Storm Water 
Plan 

IN HUMBOLDT COUNTY, 0.3 MILES WEST 

OF CAPPELL CREEK BRIDGE #04-180 

DIR'S EMERGENCY F.A. 

Description 

REPAIR SLIPOUT 

Type Of Work 

SHASTA CONSTRUCTORS, INC. 

Contractor 

REDDING, CA 96049 

(530)365-3930 

P.O. BOX 491539 

OSIER, JIM 

Resident 
Engineer 

(707)834-1152 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$3,585,000

Bid + CCOs

 $0

Comp To date

 $0

This Month 

04/25/12 

Awarded 

06/22/12 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

201130 

01-HUM-169-22.2/30.2 

HA21 

01-364604 
ACST-S169-(005)E 

S1-69 0-(5E)

--() 

SWPPP 

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS FROM CAPPELL CREEK BRIDGE 

TO MARTINS FERRY SCHOOL CREEK BRIDGE 

REPLACE BRIDGES(#4-304,305,306,307) 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

MULLEN, RICHARD 

(707)498-3516 

5065 BOYD RD., STE. B 

ARCATA CA 95521 

$8,701,617
 $8,186,598

 $0

03/04/09 
03/27/09 
07/17/12 

94%

 93%

SUSPENDED 

01-HUM-254-5.8/5.9 

HA23 

01-475014 
ACST-43M0-(004)E 

43-M0 0-(4E) 

--() 

WPCP 

IN HUMBOLDT COUNTY NEAR MIRANDA AT 

0.5 MILE SOUTH OF POST OFFICE 

CONST SOLDIER PILE RETAINING WALL 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

KUYKENDALL, NANCY 

(707)725-7197 

1487 SANDY PRAIRIE 

CT, SUITE E 

FORTUNA, CA 95540 

$1,479,881
 $175,188

 $0

01/27/12 
02/17/12 
02/08/13 

15%

 12%

01-HUM-254-12.7/20.6 

HM1 

01-498404 
ACST-PS25-(400)7 

--() 

WPCP 

IN HUMBOLDT COUNTY NEAR MYERS FLAT 

FROM 0.2 MILE NORTH OF MYERS FLAT 

ROAD TO SOUTH FORK EEL RIVER BRIDGE 

HOT MIX ASPHAL OVERLAY 

MERCER-FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

KAMPAS, NANCY 

(707)725-7197 

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA CA 95540 

$1,182,386
 $150

 $0

05/31/11 
06/14/11 
10/29/12 

40%

 0%

SUSPENDED 

01-HUM-254-22.3/40 

HA23 

01-475204 
ACST-P43L-(800)4

--() 

WPCP 

IN HUMBOLDT COUNTY NEAR REDCREST 

PLACE HMA OVER CL2 AB REPLACE CSP 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

KUYKENDALL, NANCY 

(707)725-7197 

1487 SANDY PRAIRIE 

CT,SUITE E 

FORTUNA, CA 95540 

$567,855
 $0
 $0

10/14/11 
11/18/11 

0%

 0%

SUSPENDED 

01-HUM-299-8.5/0 
01-0B6404 

IN HUMBOLDT COUNTY NEAR BLUE LAKE AT 

1.8 MILES EAST OF BUCKLEY RAOD DIR'S 

EMERGENCY F.A. 

REPAIR SLIPOUT 

GR SUNDBERG INC. 

ARCATA, CA 95521 

5211 BOYD ROAD 

OSIER, JIM 

(707)834-1152

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$800,000 
$472,105 

$0 

09/16/11 
09/16/11 
05/30/12 

100% 

59% 

OVER RUN 

20.20 

201130 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 06/20/12
07/05/12
 

District 01 

01-HUM-299-36.3/0 

Fed Aid 

20.20 

201130 

Pgm Code 

01-0C3304 

Contract 
Location 

Storm Water 
Plan 

IN HUMBOLDT COUNTY NEAR WILLOW 

CREEK, 0.8 MILES EAST OF THE WILLOW 

CREEK BRIDGE #4-163 DIR'S EMERGENCY 

F.A. 

Description 

SLIDE REPAIR 

Type Of Work 

VAN METER LOGGING, INC. DBA: 

VAN METER CONSTRUCTION, INC. 

Contractor 

GARBERVILLE, CA 95542 

(707)923-2209 

752 B REDWOOD DRIVE 

ZIMMERER, JEFFREY 

Resident 
Engineer 

(707)498-3207 

2329 AUSTIN ST. 

EUREKA, CA 95503 

$385,000

Bid + CCOs

 $0

Comp To date

 $0

This Month 

04/11/12 

Awarded 

06/28/12 

Approved 

06/08/12 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

01-HUM-299-/5.9 

HM1 

01-0A2004 

WPCP 

IN HUMBOLDT COUNTY IN TRINIDAD ON RTE 

101 @ TRINIDAD RD UNDERCROSSING & 

NEAR ARCATA ON RTE 299 FROM RTE 

299/101 SEPARATION TO 0.5 

REPLACE AC SURFACING 

KERNEN CONSTRUCTION 

BLUE LAKE, CA 95525 

(707)826-8686 

PO BOX 1340 

ZIMMERER, JEFFREY 

(707)498-3207 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$990,672
 $0
 $0

05/30/12 
06/28/12 

0%

 0%

01-HUM-999-/0 

HM3 

01-496804 

WPCP 

IN HUMBOLDT COUNTY ON ROUTE 36 AT 

VARIOUS LOCATIONS 

POLYESTER CONCRETE OVERLAY WITH 

MYERS AND SONS CONSTRUCTION LP 

SACRAMENTO CA 95833 

(916)649-4504 

TIMMONS, KELLY 

(707)725-1081 

2554 MILLCREEK DR 1487 SANDY PRAIRIE 

CT., STE R 

FORTUNA CA 95540 

$730,769
 $712,331

 $0

05/31/11 
06/15/11 
04/06/12 

96%

 93%

01-HUM-999-/0 
01-0A4004 

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS 

BRIDGE DECK REPAIR 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST INC 

3701 MALLARD DRIVE 

ZIMMERER, JEFFREY 

5065 BOYD ROAD, SUITE 

B 

$1,009,302
 $0
 $0

05/08/12 
06/01/12 

0%

 0%

HA21 WPCP 

BENICIA CA 94510 

(707)746-8028 
(707)498-3207 

ARCATA, CA 95521 

01-HUN-96-27.0/0 
01-0C3004 

IN HUMBOLDT COUNTY, 1.1 MILES WEST 

OF AIKEN CREEK BRIDGE #4-59 DIR'S 

EMERGENCY F.A. 

REPAIR SLIPOUT 

ENGINEERED SOIL REPAIRS, INC. 

WALNUT CREEK, CA 94597 

OSIER, JIM 

(707)834-1152 

1267 SPRINGBROOK ROAD 5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$2,085,000
 $0
 $0

04/20/12 
06/01/12 

0%

 0%

20.20 

201130 

01-LAK-20-11.9/12.4 
01-480504 
HSST-PP02-(016)4 

--() 

HB1 SWPPP 

IN LAKE COUNTY NEAR NICE 

CONSTRUCT ROUNDABOUT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

BAKER, SCOTT 

(707)274-9451

2617 E HWY 20 

NICE, CA 95464 

$2,842,745 
$781,086 

$0 

10/28/11 
11/17/11 
07/13/12 

33% 

32% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 01 

01-LAK-29-20.1/20.4 

Fed Aid 

HA22 

Pgm Code 

01-479204 

Contract 

STPX-0330-(77E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN LAKE COUNTY ON ROUTE 29 FROM 0.2 

MI SOUTH OF JUNCTION ROUTE 53 TO 0.1 

MI NORTH OF ROUTE 53 ON ROUTE 53 FROM 

ROUTE 29 TO 0.1 M S 

Description 

REPLACE OGAC 

Type Of Work 

TEICHERT CONSTRUCTION 

Contractor 

DAVIS CA 956171890 

(530)406-4200 

P O BOX 1890 

KRAFT, DAN 

Resident 
Engineer 

(530)713-7864 

1401A WILL S. GREEN 

AVE. 

COLUSA, CA 95932 

$4,577,421

Bid + CCOs

 $750

Comp To date

 $0

This Month 

12/08/11 

Awarded 

01/04/12 

Approved 

12/31/12 

Est Comp

 0%

%Time

 0%

% Work 

SUSPENDED 

MessageAccepted 

01-LAK-53-2.8/7.5 

20.20 

201130 

01-0C2004 
IN LAKE COUNTY IN AND NEAR CLEARLAKE 

FROM 0.1 MILES SOUTH OF 40TH AVENUE/ 

LAKESHORE DRIVE TO ROUTE 20/53 

JUNCTION DIR'S EMERGENCY 

PERFORM STORM WATER MITIGATION WORK 

A. TEICHERT & SON, INC DBA 

TEICHERT CONSTRUCTION 

DAVIS, CA 95616 

(530)406-4200 

24207 COUNTY ROAD, 100 H 

KRAFT, DAN 

(707)994-5074 

P.O. BOX 457 

LOWERLAKE, CA 95457 

$460,000
 $0
 $0

04/10/12 
06/25/12 
08/30/12 

0%

 0%

01-LAK-53-2.8/7.5 

HA22 

01-3986U4 
NH-P053-(024)3 

--()

SWPPP 

IN LAKE COUNTY IN AND NEAR CLEARLAKE 

FROM 0.1 MILE SOUTH OF 40TH 

AVENUE/LAKESHORE DRIVE TO ROUTE 20/53 

JUNCTION 

WIDEN ROADWAY WITH HMA OVER AB 

SIERRA EQUIPMENT RENTAL INC 

GLENN CA 95943 

(877)503-6300 

8176 ROAD 44 

KRAFT, DAN 

(707)994-5074 

P. O. BOX 457 

LOWERLAKE CA 95457 

$12,178,957
 $2,895,844

 $0

01/05/11 
02/15/11 
12/01/12 

50%

 24%

01-LAK-175-4.9/28 

HA22 

01-3994U4 
ACST-000C-(339)E 

00-0C 3-(9E)

--() 

WPCP 

IN LAKE & MENDOCINO COUNTIES ON 

ROUTES 175 AND 29 AT 4 LOCATIONS 

HMA OVERLAY RECONSTRUCT MBGR 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

NARINE, OUNGKAR 

(707)279-2492 

7663 S HWY 99 

KELSEYVILLE CA 95451 

$17,634,157
 $14,904,371

 $0

06/15/11 
07/07/11 
08/27/12 

58%

 93%

01-LAK-999-/0 

HB1 

01-464404 
HSST-X033-(073)E 

X0-33 0-(3E) 

--() 

WPCP 

IN LAKE COUNTY AT VARIOUS LOCATIONS 

METAL BEAM GUARD RAIL 

DIRT AND AGGREGATE 

INTERCHANGEINC 

FAIRVIEW OR 97024 

(503)661-5093 

20905 NE SANDY BLVD 

NARINE, OUNGKAR 

(707)279-2492 

Q663 S. HWY 29 

KELSEYVILLE CA 95451 

$2,780,778
 $2,806,004

 $0

12/10/10 
12/23/10 
08/03/12 

82%

 96%

01-MEN-1-8.0/0 

20.20 

01-0C3404 
IN MENDOCINO COUNTY NEAR POINT ARENA, 

1.2 MILES NORTH OF SIGNAL PORT CREEK 

RD DIR'S EMERGENCY F.A. 

DRAINAGE REPAIR 

REGE CONSTRUCTION, INC. 

CLOVERDALE, CA 95424 

(707)894-5143 

600 SANTANA DRIVE 

ORTIZ, AL 

(707)962-0691

925 B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$585,000 
$0 
$0 

04/16/12 
06/15/12 

0% 

0% 

201130 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 06/20/12
07/05/12 

01District 

01-MEN-1-33.4/33.9 

Fed Aid 

HA21 

Pgm Code 

01-310104 

Contract 

BRST-POO1-(559)E 

P0-01 5-(9E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN MENDOCINO COUNTY NEAR ELK AT THE 

GREENWOOD CREEK BRIDGE 

Description 

REPLACE BRIDGE (SCOUR) 

Type Of Work 

GOLDEN STATE BRIDGE INC 

Contractor 

MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

LEES, CHUCK 

Resident 
Engineer 

(707)496-4351 

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$9,480,805

Bid + CCOs

 $1,543,233

Comp To date

 $0

This Month 

11/08/11 

Awarded 

11/17/11 

Approved 

06/14/14 

Est Comp
Accepted 

9%

%Time

 16%

% Work 
Message 

01-MEN-1-38.5/38.8 

HA23 

01-474804 
ACST-P43L-(700)4 

--() 

SWPPP 

IN MENDOCINO COUNTY NEAR ELK FROM 1.7 

MILES TO 1.4 MILES SOUTH OF NAVARRO 

RIVER BRIDGE. 

REALIGN ROADWAY, PLACE HMA OVER AB 

MENDOCINO CONSTRUCTION 

SERVICES INC 

WILLITS CA 95490 

(707)459-2377 

P O BOX 1517 

ORTIZ, AL 

(707)962-0691 

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$1,209,485
 $35,239

 $0

10/25/11 
11/17/11 
08/14/12 

20%

 3%

01-MEN-1-86.5/0 

20.20 

01-0C2704 
IN MENDOCINO COUNTY 2.6 MILES NORTH 

OF HARDY CREEK BRIDGE #10-141 DIR'S 

EMERGENCY F.A. 

SLIDE REPAIR 

BUD GARMAN CONSTRUCTION 

SERVICES, INC. 

WILLITS, CA 95490 

389 NORTH MAIN STREET 

KRUEGER, GRANT 

(707)962-0376 

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$525,000
 $332,411

 $0

03/31/12 
03/31/12 
07/31/12 

67%

 63%

201130 

01-MEN-20-19.9/26.3 

HB1 

01-490704 
ACHS-P020-(165)E 

P P0-20 1-(5E) 

--() 

WPCP 

IN MENDOCINO COUNTY ABOUT 7 MILES 

WEST OF WILLITS FROM 0.1 MILE WEST TO 

6.0 MILES EAST OF JAMES CREEK BRIDGE 

HMA-O OVERLAY, RUMBLESTRIPS & MBGR 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

KRUEGER, GRANT 

(707)498-3067 

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$2,629,401
 $63,607

 $0

04/19/12 
05/14/12 
09/26/12 

15%

 2%

01-MEN-101-29.2/0 
01-0C2104 

IN MENDOCINO COUNTY NEAR CALPELLA AT 

0.7 MI NORTH OF POMO UC #10-105 DIR'S 

EMERGENCY F.A. 

SLIDE REPAIR 

GRANITE CONSTRUCTION COMPANY 

UKIAH, CA 95482 

1324 S. STATE STREET 

THANGAVELAUTHAM, RAGU 

(707)496-0437 

6301 NORTH STATE ST. 

UKIAH, CA 95482 

$385,000
 $0
 $0

03/27/12 
06/19/12 

0%

 0%

20.20 

201130 

01-MEN-101-51.9/55.1 
01-490804 
HSNH-Q101-(210)E

--() 

HB1 WPCP 

IN MENDOCINO COUNTY NEAR WILLITS FROM 

.9 MILE NORTH OF OUTLET CREEK BRIDGE 

T0 1.7 MILES SOUTH OF ARNOLD BRIDGE 

OVERHEAD 

WIDEN SHOULDER INSTALL RUMBLE STRIP 

LEGG INC 

LIVERMORE CA 94550 

(925)605-4500 

2551 2ND STREET 

THANGAVELAUTHAM, RAGU 

(707)496-0437

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$250,980 
$0 
$0 

09/08/11 
10/03/11 

0% 

0% 

SUSPENDED 



 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 06/20/12
07/05/12 

01District 

01-MEN-101-81.4/84.7 

Fed Aid 

HM1 

Pgm Code 

01-0A7004 

Contract 

ACNH-Q101-(215)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN MENDOCINO COUNTY NEAR LEGGETT FROM 

0.1 MI SOUTH OF RATTLESNAKE CREEK 

BRIDGE #10-0027 TO CUMMINGS ROAD 

UNDERCROSSING 

Description 

OPEN GRADED BONDED WEARING COURSE 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

KOSTRZEWA, LUCY 

Resident 
Engineer 

(707)834-1036 

1500 REDWOOD DRIVE 

GARBERVILLE, CA 95542 

$1,150,630

Bid + CCOs

 $0

Comp To date

 $0

This Month 

04/24/12 

Awarded 

05/14/12 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

01-MEN-101-82.0/84 

HA23 

01-477704 
ACNH-43L4-(004)E 

--() 

SWPPP 

IN MENDOCINO COUNTY NEAR LEGGETT AT 

VARIOUS LOCATIONS FROM 0.5 MI SO OF 

EMPIRE CAMP REST AREA TO RATTLESNAKE 

BRIDGE #10-29. 

CONSTRUCT SOLDIER PILE RET WALL 

J F SHEA CONSTRUCTION INC 

REDDING CA 96001 

(530)246-4292 

P O BOX 494519 

KOSTRZEWA, LUCY 

(707)834-1036 

1500 REDWOOD DR., 

P.O. BOX 130 

GARBERVILLE, CA 95542 

$2,964,765
 $2,940,463

 $0

05/10/11 
05/27/11 
07/15/12 

91%

 98%

SUSPENDED 

01-MEN-101-98.9/100.8 

HA23 

01-397544 
NH-Q101-(208)E 

--() 

SWPPP 

IN MENDOCINO COUNTY NEAR LEGGETT FROM 

0.7 MILES SOUTH OF RED MOUNTAIN CREEK 

TO RED MOUNTAIN CREEK 

REMOVE RETAINING WALL AND PLACE RSP 

WAHLUND CONSTRUCTION INC 

EUREKA CA 95503 

(707)268-0150 

830 HILMA DRIVE 

KOSTRZEWA LUCY 

(707)834-1036 

1500 REDWOOD DRIVE 

GARBERVILLE, CA 95542 

$1,641,858
 $696,989

 $0

08/22/11 
09/07/11 
11/07/12 

17%

 42%

01-MEN-128-31.0/50.9 
01-3637U4 
STPP-1280-(49E) 

--() 

WPCP 

IN MENDOCINO COUNTY NEAR YORKVILLE 

FROM 0.3 MILE EAST OF ROBINSON CREEK 

BRIDGE TO THE SONOMA COUNTY LINE 

RUBBERIZED HMA OVERLAY 

O C JONES & SONS 

BERKELEY CA 94710 

(510)526-3424 

1520 FOURTH STREET 

FAZAL, IMRAN 

(707)834-1151 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$7,392,679
 $1,125

 $0

10/06/11 
10/25/11 
10/15/12 

0%

 0%

SUSPENDED 

01-MEN-128-40.9/50 

HA42 

01-378154 
STP-X045-(021)E 

--() 

SWPPP 

IN MENDOCINO COUNTY AT VARIOUS 

LOCATIONS 

REPLACE CULVERTS 

TEAM GHILOTTI INC 

PETALUMA CA 94952 

(707)763-8700 

2531 PETALUMA BLVD SOUTH 

FAZAL, IMRAN 

(707)485-5495 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY CA 95470 

$2,217,105
 $1,485,547

 $0

03/04/11 
03/17/11 
10/15/12 

70%

 67%

SUSPENDED 

01-MEN-162-11.6/0 

20.20 

01-0C2304 
IN MENDOCINO COUNTY 1.5 MILES EAST OF 

THE RODEO CREEK BRIDGE #10-237 

DIR'S EMERGENCY F.A. 

REPAIR SLIPOUT 

MENDOCINO CONSTRUCTION 

SERVICES, INC. 

WILLITS, CA 95490 

500 CROPLEY STREET 

FAZAL, IMRAN 

(707)485-8562

6301 NORTH STATE ST. 

UKIAH, CA 95482 

$1,485,000 
$0 
$0 

03/30/12 
06/24/12 
05/21/12 

0% 

0% 

201130 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 01 

01-MEN-253-7.2/8.3 

Fed Aid 

HA23 

Pgm Code 

01-476204 

Contract 

ACST-P43L-(900)4 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN MENDOCINO COUNTY ABOUT 8 MILES 

EAST OF BOONVILLE FROM 4.1 TO 4.3 

MILES EAST OF SODA CREEK BRIDGE 

Description 

CONSTRUCT TIE BACK WALL, MBGR, HMA 

Type Of Work 

MENDOCINO CONSTRUCTION 

SERVICES INC 

Contractor 

WILLITS CA 95490 

(707)459-2377 

P O BOX 1517 

FAZAL, IMRAN 

Resident 
Engineer 

(707)834-1151 

6301 NORTH STATE 

STREET 

REDWOOD VALLEY, CA 95470 

$1,388,436

Bid + CCOs

 $547,412

Comp To date

 $0

This Month 

12/21/11 

Awarded 

01/18/12 

Approved 

08/01/12 

Est Comp
Accepted 

32%

%Time

 40%

% Work 
Message 

01-MEN-999-/0 

HB1 

01-464204 
ACHS-X045-(022)E 

PGX0-45 0-(2E) 

--() 

WPCP 

IN MENDOCINO COUNTY AT VARIOUS 

LOCATIONS 

RECONSTRUCT GUARD RAILING 

CORAL CONSTRUCTION COMPANY 

WILSONVILLE OR 97070 

(503)682-2252 

P O BOX 347 

KLEIBER, KATHARINE 

(707)496-5840 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$6,152,777
 $1,500

 $0

02/28/12 
03/22/12 
07/30/13 

7%

 0%

01-VAR--/0 

HA21 

01-493604 
ACBR-STP -(000)C 

BRST-P 3-(5E) 

--() 

WPCP 

IN DEL NORTE COUNTY ON ROUTE 101 & IN 

HUMBOLDT COUNTY ON ROUTE 169 AT 

VARIOUS LOCATIONS 

BRIDGE DECK REPAIR 

WAHLUND CONSTRUCTION INC 

EUREKA CA 95503 

(707)268-0150 

830 HILMA DRIVE 

MERGUPS, JURIS 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY CA 95531 

$1,076,976
 $810,060

 $0

06/14/11 
07/14/11 
05/20/13 

39%

 76%

SUSPENDED 

01-VAR--/0 

HA21 

01-0A3904 

WPCP 

IN DEL NORTE & HUMBOLDT COUNTIES AT 

VARIOUS LOCATIONS 

REHABILITATE BRIDGE 

MYERS AND SONS CONSTRUCTION LP 

SACRAMENTO CA 95833 

(916)649-4504 

MERGUPS, JURIS 

(707)464-4618 

2554 MILLCREEK DRIVE 700 PARK PLACE 

CRESCENT CITY, CA 95531 

$1,246,895
 $0
 $0

05/18/12 
06/07/12 

0%

 0%

01-VAR--/0 

HM4 

01-0A6804 

WPCP 

IN HUMBOLDT AND LAKE COUNTIES AT 

VARIOUS LOCATIONS 

REPLACE TRAFFIC SIGNAL HEADS 

MIKE BROWN ELECTRIC COMPANY 

COTATI CA 949313040 

(707)792-8100 

561 A MERCANTILE DRIVE 

BAKER, SCOTT 

(707)272-5831 

2617 E HWY 20 

NICE, CA 95464 

$299,340
 $0
 $0

06/06/12 
06/27/12 

0%

 0%

01-VAR--/0 

HM2 

01-0A8504 

WPCP 

IN HUMBOLDT AND MENDOCINO COUNTIES AT 

GARBERVILLE MAINTENANCE PARK AND 

RIDE AND AT EMPIRE CAMP SAFETY 

ROADSIDE REST AREA 

HMA OVERLAY 

MENDOCINO CONSTRUCTION 

SERVICES INC 

WILLITS CA 95490 

(707)459-2377 

P O BOX 1517 

KOSTRZEWA, LUCY 

(707)834-1036

1500 REDWOOD DRIVE 

GARBERVILLE, CA 95542 

$259,938 
$0 
$0 

04/25/12 
05/14/12 

0% 

0% 



 

  

  

  

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-VAR--/0 IN HUMBOLDT AND MENDOCINO COUNTIES AT TRUESDELL CORPORATION OF RODRIGUEZ, JOAQUIN $769,769 04/30/12 0% 
01-496604 VARIOUS LOCATIONS 

BRIDGE DECK REPAIR 

CALIFORNIA INC 

1310 W 23RD STREET 
1487 SANDY PRAIRIE 

CT., STE E 

$0 
$0 

05/22/12 
0% 

TEMPE AZ 85282 
FORTUNA, CA 95540 

HM3 WPCP (602)437-1711 
(707)621-0000

Totals: Authorized Final Amt: $181,061,663 Completed to Date: $94,550,130 Work This Month: $0



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 11 

Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 02 

02-LAS-70-3.5/0 

Fed Aid 
Pgm Code 

02-1E4704 

Contract 
Location 

Storm Water 
Plan 

IN LASSEN COUNTY AT VARIOUS LOCATION 

Description 

INSTALL CM AND HAR SYSTEMS 

Type Of Work 

NORCAL GENERAL CONSTRUCTION 

CORP 

Contractor 

1950 MAJESTIC CT 

TUHOLSKI, JEROME 

Resident 
Engineer 

1031 BUTTE STREET 

REDDING CA 95001 

$644,440

Bid + CCOs

 $384,320

Comp To date

 $0

This Month 

05/24/11 

Awarded 

06/15/11 

Approved 

07/13/12 

Est Comp
Accepted 

64%

%Time

 58%

% Work 
Message 

SAN JOSE CA 95132 
(530)225-3419 

HB4N WPCP (408)886-0335 

02-LAS-395-128.7/131 
02-3E9504 

IN LASSEN COUNTY AT AND NEAR 

MADELINE FROM 0.5 MILE SOUTH TO 1.8 

MILE NORTH OF ASH VALLEY ROAD 

HMA THIN BLANKET OVERLAY W/ DIGOUTS 

HAT CREEK CONSTRUCTION & 

MATERIALS INC 

BURNEY CA 96013 

24339 HWY 89 NORTH 

BLINE, JEFF 

(530)949-2984 

13700 HWY 36E 

RED BLUFF, CA 96080 

$468,289
 $0
 $0

04/02/12 
05/14/12 

0%

 0%

WPCP (530)335-5501 

02-MOD-139-2.2/0 

HM3 

02-2E2804 

WPCP 

IN MODOC COUNTY AT VARIOUS LOCATIONS 

BRIDGE MAINTENANCE 

COAST CONSTRUCTION INC 

SAN RAFAEL CA 94903 

(415)444-0716 

4460 REDWOOD HWY SUITE 16 

BADE, TIM 

(530)238-2964 

18300 ANTLER SCHOOL 

ROAD 

LAKEHEAD CA 96051 

$890,061
 $137,351

 $0

04/15/11 
05/05/11 
01/12/12 

100%

 100%

02-MOD-299-3.2/3.5 

HA21 

02-2C2214 
BHST-PP29-(916)4 

--() 

SWPPP 

IN MODOC COUNTY NEAR ADIN AT NORTH 

FORK ASH CREEK BRIDGE 

REPLACE BRIDGE WITH CONCRETE SLAB 

Q & D CONSTRUCTION INC 

RENO NV 89510 

(775)786-2677 

P O BOX 10865 

CHAFFEE, ERIC 

(530)218-2266 

1095 HILLTOP DRIVE, 

SUTIE 388 

REDDING, CA 96003 

$1,490,619
 $460,048

 $0

08/10/11 
08/30/11 
11/19/12 

20%

 31%

02-MOD-299-6.3/0 
02-4E9304 

IN MODOE COUNTY AT VARIOUS 

LOCATIONS DIR'S EMERGENCY F.A. 

REMOVE UNSOUND CONCRETE, PLACE 

POLYESTER 

J. F. SHEA CONSTRUCTION, INC. 

REDDING, CA 96001 

BADE, TIM 

17400 CLEAR CREEK ROAD 18300 ANTLER SCHOOL 

ROAD 

LAKEHEAD, CA 96051 

$1,485,000
 $1,222,529

 $0

10/28/11 
12/28/11 
01/12/12 

93%

 82%

20.80 
(530)238-2964 

030088 

02-MOD-299-33.5/37.5 
02-3E9604 

WPCP 

IN MODOC COUNTY NEAR ALTURAS FROM 1.8 

MILES WEST OF COUNTY ROAD 75 TO 0.3 

MILE WEST OF RATTLESNAKE CREEK 

BRIDGE. 

"COLD IN-PLACE RECYCLE". 

EAGLE PEAK ROCK & PAVING INC 

ALTURAS CA 96101 

(530)233-4568 

P O BOX 879 

BADE, TIM 

(530)604-4845

18300 ANTLER SCHOOL 

ROAD 

LAKEHEAD, CA 96051 

$1,530,012 
$0 
$0 

05/07/12 
06/07/12 

0% 

0% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 12 

Statement of Ongoing Contracts as of 06/20/12
07/05/12
 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-PLU-70-9.0/0 IN LASSEN AND PLUMAS COUNTIES AT J F SHEA CONSTRUCTION INC HOLLRIGEL, MICHAEL $1,929,440 05/02/12 4%
02-3E6104 VARIOUS LOCATIONS. 

BRIDGE MAINTENANCE 
REDDING CA 96001 

P O BOX 494519 1555 EAST MAIN STREET 

QUINCY, CA 95971 

$10,165
 $0

05/22/12 
10/25/12 

1%

(530)246-4292 
(530)440-5157 

WPCP 

02-PLU-70-35.1/35.5 IN PLUMAS COUNTY NEAR KEDDIE FROM 0.3 C C MYERS INC CLARK, DAVID W. $15,496,619 05/03/10 64%
02-373104 
SARR-P070-(099)E 

P0-70 0-(9E) 

--() 

KM WEST TO 0.3 KM EAST OF THE SPANISH 

CREEK BRIDGE 

CONSTRUCT BRIDGE 
RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

(530)218-2739 

1555 EAST MAIN STREET 

QUINCY CA 95971 

$13,340,760
 $0

05/18/10 
04/03/13 

86%

HA21 SWPPP 

02-PLU-70-71.5/78.4 IN PLUMAS COUNTY ON ROUTE 70 FROM 2.5 SIERRA NEVADA CONSTRUCTION INCBLINE, JEFF $2,732,007 02/13/12 0%
02-3E9204 MILES W OF HUMBUG CREEK BRIDGE TO 0.3 

MILE W OF BIG GRIZZLY CREEK BRIDGE & 

ON RTE 89 FRM 1.5 

THIN BLANKET HMA OVERLAY 

SPARKS NV 89435 

(775)355-0420 

P O BOX 50760 

(530)949-2984 

13700 HWY 36E 

RED BLUFF, CA 96080 

$0
 $0

02/29/12 
0%

WPCP 

02-PLU-70-/33 IN PLUMAS COUNTY FROM BUTTE COUNTY INTERMOUNTAIN SLURRY SEAL INC HOLLRIGEL, MICHAEL $2,195,544 01/11/12 18%
02-3E9404 LINE TO ROUTE 89. 

SLURRY SEAL 
WATSONVILLE CA 950775085 

P O BOX 50085 1555 EAST MAIN STREET 

QUINCY, CA 95971 

$196,819
 $0

01/31/12 
08/01/12 

9%

(831)724-1011 
(530)440-5157 

WPCP 

02-PLU-89-7.8/8.6 IN PLUMAS COUNTY NEAR GRAEAGLE FROM Q & D CONSTRUCTION INC CLARK DAVID $1,105,789 08/10/11 23%
02-2C2244 
ACBH- STP-(100)E

89- 1-(0E) 

--() 

0.4 MILE SOUTH TO 0.4 MILE NORTH OF 

MIDDLE FORK RIVER BRIDGE. 

BRIDGE REHABILITATION 
RENO NV 89510 

(775)786-2677 

P O BOX 10865 

(530)218-2739 

1555 EAST MAIN STREET 

QUINCY, CA 95971 

$333,517
 $0

08/30/11 
10/31/12 

30%

SUSPENDED 

WPCP 

02-PLU-910-/0 IN PLUMAS COUNTY AT VARIOUS LOCATIONS NORCAL GENERAL CONSTRUCTION HOLLRIGEL, MICHAEL $427,720 05/03/12 0% 
02-1E2404 INSTALL FLASHING BEACON, HAR & CCTV CORPORATION 

1950 MAJESTIC COURT 
1555 EAST MAIN STREET 

QUINCY, CA 95971 

$0 
$0 

06/20/12 
0% 

SAN JOSE CA 95132 
(530)440-5157

WPCP (408)886-0335 



   

 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 13 

Statement of Ongoing Contracts as of 06/20/12
07/05/12
 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SHA-5-3.0/19 IN AND NEAR ANDERSON & REDDING ON I-5 ROADWAY ENGINEERING WORKS INC WILSON, ZACHARY $4,539,001 11/23/10 61%
02-0C5904 
NHS- -( 

--() 

) 
FR 0.6MILE S OF ANDERSON SEP.TO 0.3 

MILE N OF TWINVIEW BLVD UC & ON RT 44 

FR EAST ST. TO EAS 

INSTALL ITS 

CERES CA 95307 

(209)541-0920 

3442 6TH STREET 

(530)225-3225 

1031 BUTTE STREET 

REDDING CA 96001 

$4,058,217
 $0

12/23/10 
08/20/12 

88%

SUSPENDED 

HB4N SWPPP 

02-SHA-5-4.5/0 IN SHASTA AND SISKIYOU COUNTIES AT MYERS AND SONS CONSTRUCTION LPALEXANDER, NATHAN $2,547,584 10/03/11 9%
02-2E3204 
IM00-0C34-(4E ) 

--() 

VARIOUS LOCATIONS 

WIDEN BRIDGE, REPLACE SLAB AND SEAL 
SACRAMENTO CA 95833 

(916)649-4504 

2554 MILLCREEK DRIVE 

(530)604-5102 

1031 BUTTE STREET 

REDDING, CA 96001 

$74,007
 $0

11/08/11 
10/23/12 

3%

WPCP 

02-SHA-5-8.5/12.1 IN SHASTA COUNTY IN AND NEAR REDDING STEELHEAD CONSTRUCTORS, INC. GRANADOS, ANTHONY $1,390,988 04/25/11 60%
02-2E2404 
ACHS-IMG0-(343)E 

8- 3-(3E) 

--() 

FROM 1.3 MILES SOUTH OF KINGHTON 

ROAD OVERCROSSING TO 0.5 MILE NORTH 

OF SMITH ROAD OVERCROS 

INSTALL MEDIAN BARRIER 

PALO CEDRO CA 96073 

(530)226-6400 

P O BOX 997 

(530)527-8417 

122 BELLE MILL ROAD 

RED BLUFF CA 96080 

$1,377,019
 $0

05/27/11 
12/07/12 

94%

SWPPP 

02-SHA-5-11.0/17.5 IN SHASTA COUNTY IN AND NEAR REDDING TULLIS INC ALEXANDER, NATHAN $17,931,130 05/09/11 61%
02-4C4014 FROM 0.3 MILE SOUTH OF SMITH ROAD 

OVERCROSSING TO 0.2 MILE NORTH OF 

ROUTH 5/299 SEPARATION 

WIDEN BRIDGES WITH PCPS GIRDERS 

REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

(530)225-2922 

1031 BUTTE STREET 

REDDING CA 96001 

$15,237,431
 $0

05/20/11 
09/09/12 

84%

HB4C SWPPP 

02-SHA-5-15.0/15.8 IN SHASTA COUNTY IN REDDING FROM 1.3 TULLIS INC WOOD, JAMES $7,597,280 12/21/10 34%
02-3C0004 
IM-BRIM-(005)8 

--() 

MILES SOUTH TO 0.1 MILE NORTH OF 

HILLTOP DRIVE OVERCROSSING 

WIDEN RAMP 
REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

(530)225-3160 

1031 BUTTE STREET 

REDDING CA 96001 

$6,898,456
 $0

01/03/11 
08/28/12 

92%

HB4N SWPPP 

02-SHA-5-28.8/39.2 IN SHASTA COUNTY ABOUT 6 MILES NORTH J F SHEA CONSTRUCTION INC BADE, TIM $5,493,305 03/27/12 0% 
02-3E8904 
ACIM- 005-(834)8 

--() 

WPCP 

OF SHASTA LAKE CITY FROM PIT RIVER 

BRIDGE TO 0.2 MILE NORTH OF ANTLERS 

SUMMIT OVERCROSSING 
REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

(530)604-4845

18300 ANTLER SCHOOL 

ROAD 

LAKEHEAD, CA 96051 

$0 
$0 

04/13/12 
0% 



 

 

 

 

 

 

  

  

  

  

  

State of California Department of Transportation Page 14 

Statement of Ongoing Contracts as of 06/20/12
07/05/12 

02District 

02-SHA-5-30.6/0 

Fed Aid 

HA21 

Pgm Code 

02-2C2304 

Contract 

ACBH-IM00-(583)4 

--()

SWPPP 

Location 
Storm Water 
Plan 

NEAR SHASTA LAKE CITY AT TUNNEL 

GULCH VIADUCT BR #06-0131R AND BR 

#06-0115 CASTELLA AT SWEETBRIER 

OVERCROSSING. 

Description 

BRIDGE REHABILITATION 

Type Of Work 

J F SHEA CONSTRUCTION INC 

Contractor 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

BAILEY, JOHN 

Resident 
Engineer 

(530)604-4864 

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$1,715,731

Bid + CCOs

 $878,839

Comp To date

 $0

This Month 

09/27/11 

Awarded 

10/18/11 

Approved 

11/28/12 

Est Comp
Accepted 

21%

%Time

 51%

% Work 
Message 

02-SHA-5-39.5/40.8 

HA21 

02-378904 
ACBR-0058-(337)N 

00-58 3-(7N) 

--() 

SWPPP 

IN SHASTA COUNTY NEAR LAKEHEAD FROM 

0.3 KM NORTH OF ANTLER SUMMIT 

OVERCROSSING TO 0.5 KM NORTH OF 

ANTLER UNDERPASS 

BRIDGE REPLACEMENT 

TUTOR SALIBA CORPORATION 

SYLMAR CA 91342 

(818)362-8391 

15901 OLDEN STREET 

DARNALL, MARK 

(530)225-3083 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$127,705,974
 $47,776,343

 $0

09/25/09 
10/14/09 
03/11/15 

48%

 37%

02-SHA-5-44.4/58 

HA22 

02-2C4504 
ACIM-0058-(341)E 

IM00-58 3-(1E) 

--() 

WPCP 

IN SHASTA COUNTY NEAR LAKEHEAD FROM 

1.5 MILES SOUTH OF DOG CREEK BRIDGE 

TO 0.6 MILE NORTH OF SIMS ROAD 

UNDERCROSSING 

ASPHALT CONCRETE RESURFACING 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

BADE, TIM 

(530)225-3888 

18300 ANTLERS SCHOOL 

RD 

LAKEHEAD, CA 96051 

$30,290,585
 $3,793,408

 $0

11/29/10 
01/12/11 
08/01/13 

37%

 13%

02-SHA-44-.3/1.8 

HB4N 

02-328044 
STPE-PO44-(049)E 

--()

WPCP 

IN SHASTA COUNTY IN REDDING 

INSTALL LANDSCAPING AND IRRIGATION 

AUBURN GARDENING AND LANDSCAPE 

SACRAMENTO CA 95835 

(530)344-8169 

ALEXANDER, NATHAN 

(530)225-2922 

2701 DEL PASO ROAD SUITE 130 1031 BUTTE STREET 

REDDING CA 96001 

$483,961
 $328,249

 $0

04/07/11 
06/06/11 
07/16/12 

83%

 76%

02-SHA-44-1.7/4.3 
02-3E9904 

WPCP 

IN SHASTA COUNTY NEAR REDDING FROM 

0.1 MILE WEST OF ROUTE 5 SEPARATION 

TO STILLWATER CREEK BRIDGE. 

RHMA OVERLAY WITH DIGOUTS 

J F SHEA CONSTRUCTION INC 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

ALEXANDER, NATHAN 

(530)604-5102 

1031 BUTTE STREET 

REDDING, CA 96001 

$3,309,972
 $0
 $0

06/07/12 
06/21/12 

0%

 0%

02-SHA-151-5.8/6.9 
02-4E3804 
ACST-P151-(003)E 

P1-51 0-(3E) 

--() 

WPCP 

IN SHASTA COUNTY IN SHASTA LAKE 

FROM LOCUST AVENUE TO ROUTE 5 

HMA AC OVERLAY 

CITY DARREN TAYLOR CONSTRUCTION 

ANDERSON, CA 960078333 

(530)378-2211 

5750 PLEASANT VIEW DRIVE 

VIVIT, APOLINARIO 

(530)941-9542

1031 BUTTE STREET 

REDDING, CA 96001 

$902,543 
$49,353 

$0 

04/12/12 
05/01/12 
07/16/12 

27% 

5% 



 

  

 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 15 

Statement of Ongoing Contracts as of 06/20/12
07/05/12 

02District 

02-SHA-299-2.5/4.3 

Fed Aid 
Pgm Code 

02-1E10U4 

Contract 

ACHS-NH -(929)9 

HSNH- 1-(2E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SHASTA COUNTY ABOUT 17 MILES WEST 

OF REDDING FROM 2.5 TO 4.3 MILES 

EAST OF TRINITY COUNTY LINE. 

Description 

INCREASE CURVE RADII, WIDEN 

Type Of Work 

MERCER FRASER COMPANY 

Contractor 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

MENDOZA, SERGIO 

Resident 
Engineer 

(530)945-2437 

1031 BUTTE STREET 

REDDING, CA 96001 

$11,097,832

Bid + CCOs

 $613,404

Comp To date

 $0

This Month 

07/12/11 

Awarded 

08/10/11 

Approved 

06/06/13 

Est Comp
Accepted 

5%

%Time

 6%

% Work 
Message 

02-SHA-299-18.3/20.2 
02-3E8704 

WPCP 

IN SHASTA COUNTY AT SHASTA FROM 0.1 

MILE WEST OF TRINITY ALLEY TO 0.1 

MILE WEST OF IRON MOUNTAIN ROAD 

THIN BLANKET OVERLAY WITH DIGOUTS 

DARREN TAYLOR CONSTRUCTION 

ANDERSON CA 96007 

(530)378-2211 

5750 PLEASANT VIEW DRIVE 

RINARD, WAYNE 

(530)515-4587 

1031 BUTTE STREET 

REDDING, CA 96001 

$651,603
 $0
 $0

04/20/12 
05/14/12 

0%

 0%

02-SHA-299-24.0/24.8 
02-3E6004 
ACST-X089-(104) 

- -( )

WPCP 

IN SHASTA COUNTY AT VARIOUS 

LOCATIONS. 

WIDEN ROADWAY, OVERHEAD SIGNS 

S T RHOADES CONSTRUCTION INC 

REDDING CA 96049 

(530)223-9322 

P O BOX 494520 

DITZLER, BRETT 

(530)515-0639 

1031 BUTTE STREET 

REDDING, CA 96001 

$934,736
 $0
 $0

05/22/12 
06/19/12 

0%

 0%

02-SHA-299-40.7/60 
02-2C8104 
ACST-P299-(167)E 

P2-99 1-(7E)

--() 

WPCP 

IN SHASTA COUNTY AT OR NEAR 

MONTGOMERY CREEK FROM 0.3 MILE WEST 

OF BACKBONE RIDGE TO BIG BEND ROAD 

REPLACE AC SURFACING AND PLACE HMA 

W JAXON BAKER INC 

REDDING CA 960994248 

(530)241-1086 

P O BOX 994248 

ZDENEK, MICHAEL 

(530)229-0559 

1031 BUTTE STREET 

REDDING, CA 96001 

$8,635,888
 $3,355,918

 $0

02/13/12 
03/06/12 
10/19/12 

7%

 39%

02-SHA-299-74.8/0 

HA21 

02-2C2224 
BRST-P299-(165)E 

P2-99 1-(5E) 

--() 

SWPPP 

IN SHASTA COUNTY AT BURNEY AT BURNEY 

CREEK BRIDGE 

REPLACE CONCRETE BRIDGE PC PS SLAB 

TIMBERWORKS 

MT SHASTA CA 96067 

(530)926-4093 

P O BOX 1240 

CHAFFEE, ERIC 

(530)218-2266 

122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$2,618,193
 $643,641

 $0

12/08/11 
01/04/12 
12/04/12 

22%

 25%

02-SHA-911-/.1 
02-4E8404 

WPCP 

IN PLUMAS, SHASTA, AND SISKIYOU 

COUNTIES AT VARIOUS LOCATIONS. 

REPLACE PAVEMENT MARKERS 

LINEAR OPTIONS INC 

MENLO PARK CA 94025 

(650)833-1800 

1 KELLY CT 

ZDENEK, MICHAEL 

(530)356-7818

13700 HWY 36E 

RED BLUFF, CA 96080 

$279,600 
$130,902 

$0 

04/24/12 
05/16/12 
08/06/12 

20% 

47% 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 16 

Statement of Ongoing Contracts as of 06/20/12
07/05/12
 

District 02 

02-SIS-5-19.0/25.3 

Fed Aid 
Pgm Code 

02-3E7504 

Contract 

IM00-5916-(9E ) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SISKIYOU COUNTY IN AND NEAR WEED 

FROM ROUTE 97 TO 0.3 MILE SOUTH OF 

WEED ROADSIDE REST AREA. 

Description 

RECONSTRUCT ROADWAY WITH HMA 

Type Of Work 

J F SHEA CONSTRUCTION INC 

Contractor 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

BAILEY, JOHN 

Resident 
Engineer 

(530)604-4864 

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$17,515,551

Bid + CCOs

 $1,252,616

Comp To date

 $0

This Month 

11/22/11 

Awarded 

12/13/11 

Approved 

02/20/13 

Est Comp
Accepted 

14%

%Time

 7%

% Work 
Message 

02-SIS-5-25.3/37.5 

HM1 

02-2E6904 
IM00-5161-(6E ) 

--() 

WPCP 

IN SISKIYOU COUNTY NEAR EDGEWOOD FROM 

0.3 MILE SOUTH OF WEED ROADSIDE REST 

AREA TO 0.7 MILE SOUTH OF GRENADA 

OVERCROSSING 

THIN BLANKET OVERLAY WITH DIGOUTS 

EAGLE PEAK ROCK AND PAVING INC 

ALTURAS CA 96101 

(530)233-4568 

BLINE, JEFF 

(530)949-2984 

P O BOX 879 122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$5,829,937
 $730,723

 $0

05/03/11 
05/17/11 
07/23/12 

35%

 13%

02-SIS-5-44.3/0 

20.20 

02-4F5004 
IN SISKIYOU COUNTY NEAR YREKA AT 

WALTERS ROAD OVER-CROSSING DIR'S 

EMERGENCY F.A. 

RECONSTRUCT SPAN 2, PLACE POLYESTER 

OVERLA 

J.F. SHEA CONSTRUCTION, INC. 

REDDING, CA 96001 

(530)246-4292 

17400 CLEAR CREEK RD. 

HINTON, JOHN 

(530)841-0173 

1745 S. MAIN STREET 

YREKA, CA 96097 

$2,485,000
 $0
 $0

06/06/12 
06/27/12 
08/30/12 

0%

 0%

201130 

02-SIS-5-51.2/58.1 
02-3E7604 
ACIM-0059-(170)E 

--() 

SWPPP 

IN SISKIYOU COUNTY NEAR YREKA FROM 

0.3 MILE SOUTH OF SHASTA RIVER BRIDGE 

TO 0.1 MILE NORTH OF KLAMATH RIVER 

ROAD UNDERCROSSING 

RECONSTRUCT ROAD WITH CONCRETE PAV 

ROAD AND HIGHWAY BUILDERS OF 

CALIFORNIA INC 

RENO NV 89570 

(775)852-7283 

P O BOX 70846 

HINTON, JOHN 

(530)604-4847 

1745 S. MAIN STREET 

YREKA, CA 96097 

$45,369,599
 $431,224

 $0

12/22/11 
01/18/12 
07/01/14 

12%

 1%

02-SIS-96-20.0/20.1 
02-340204 

IN SISKIYOU COUNTY ABOUT 19 KM EAST 

OF SOMES BAR AT 0.8 KM EAST OF TI 

CREEK BRIDGE 

ROBERT J FRANK CONSTRUCTION 

INC 

2806 TARMAC ROAD 

$98,000
 $0
 $0

11/21/97 
11/21/97 

0%

 0%

DRAINAGE AND SLOPE PROTECTION WORK 
REDDING CA 96003 

HA23 

02-SIS-96-23.2/105 
02-3E0704 

WPCP 

IN SISKIYOU COUNTY AT VARIOUS 

LOCATIONS FROM 0.1 MILE EAST OF 

THOMPSON CREEK BRIDGE TO 1.6 MILES 

EAST OF ROUTE 263 

REPLACE AND REHABILITATE CULVERTS 

KENS WATER TENDER INC 

WILLOW CREEK CA 95573 

(530)629-4397 

P O BOX 931 

GREWAL, MANDHIR 

(530)604-5107

1031 BUTTE STREET 

REDDING, CA 96001 

$418,334 
$110,584 

$0 

04/13/12 
05/09/12 
08/08/12 

29% 

26% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 17 

Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SIS-96-27.7/27.7 IN SISKIYOU COUNTY ABOUT 13 MILES SHASTA SERVICES, INC., DBA MALLORY, NICOLE $585,000 04/10/12 73%
02-4F4304 WEST OF HAPPY CAMP AT 0.8 MILE WEST 

OF INDEPENDANCE DIR'S EMERGENCY F.A. 

TIMBERWORKS 

P.O. BOX 1240 
1031 BUTTE STREET 

REDDING, CA 96001 

$395,209
 $0

05/08/12 
06/13/12 

68%

REMOVE THE SOFT AND UNSTABLE 

MATERIAL 
MT. SHASTA, CA 96067 

(530)605-5871 

20.20 (530)926-4093 

201130 

02-SIS-96-/12 IN SISKIYOU COUNTY R BROWN CONSTRUCTION COMPANY OSIER, JIM $1,584,447 10/25/11 28%
02-2C9504 
STPP-0960-(50E) 

--() 

REPLACE CULVERTS CONSTRUCT HEADWALL INC 

WILLOW CREEK CA 95573 

P O BOX 406 

(707)834-1152 

5065 BOYD ROAD 

ARCATA, CA 95521 

$297,569
 $0

11/08/11 
08/22/12 

19%

HA42 SWPPP (530)629-3702 

02-SIS-97-34.5/40 IN SISKIYOU COUNTY NEAR MACDOEL FROM INTERMOUNTAIN SLURRY SEAL INC BLINE, JEFF $879,979 01/06/12 0%
02-3E9004 1.6 MILES SOUTH OF BALL MOUNTAIN 

ROAD TO 0.1 MILE SOUTH OF JUNIPER 

KNOLL ROAD. 

AR CHIP SEAL 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(530)949-2984 

13700 HWY 36E 

RED BLUFF, CA 96080 

$0
 $0

01/31/12 
0%

WPCP 

02-SIS-97-40.1/54.1 IN SISKIYOU COUNTY AT AND NEAR KLAMATH PACIFIC HINTON, JOHN $15,438,671 01/20/11 62%
02-4C0104 
NH-P097-(040)E 

--() 

MACDOEL FROM JUNIPER KNOLL ROAD 

OREGON STATE LINE 

COLD PLANE AC APPLY RUBBER SEAL 

TO 

KLAMATH FALLS OR 97603 

(541)884-6184 

2918 EDISON AVENUE 

(530)841-0173 

1745 S. MAIN STREET 

YREKA CA 96097 

$11,185,092
 $0

02/16/11 
09/13/12 

74%

HA22 SWPPP 

02-TEH-0-/0 IN TEHAMA COUNTY AT VARIOUS LOCATIONS BAY LINE CUTTING & CORING INC GRANADOS, ANTHONY $1,371,589 04/11/11 100%
02-2E3004 BRIDGE MAINTENANCE 

OAKLAND CA 94608 

1033 YERBA BUENA AVE 122 BELLE MILL ROAD 

RED BLUFF CA 96080 

$1,243,256
 $0

05/24/11 
06/25/12 

88%

(510)420-8992 
(530)527-8417 SUSPENDED 

HM3 WPCP 

02-TEH-5-19.2/0 IN SHASTA AND TEHAMA COUNTIES AT PETERSON-CHASE GENERAL GRANADOS, ANTHONY $1,022,733 04/26/12 0% 
02-3E6404 VARIOUS LOCATIONS. 

BRIDGE MAINTENANCE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
13700 HWY 36E 

RED BLUFF, CA 96080 

$0 
$0 

05/14/12 
0% 

IRVINE CA 92614 
(530)949-1611

WPCP (949)252-0441 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12 

02District 

02-TEH-5-27.1/42.1 

Fed Aid 
Pgm Code 

02-3E8104 

Contract 

ACIM-0058-(346)E 

--()

SWPPP 

Location 
Storm Water 
Plan 

IN TEHAMA AND SHASTA COUNTIES IN AND 

NEAR RED BLUFF FROM 0.4 MILES SOUTH 

OF ADOBE ROAD OVER- CROSSING TO 

FOURTH STREET OVERCROSSI 

Description 

ROADWAY REHABILITATION 

Type Of Work 

TULLIS INC 

Contractor 

REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

SHEPARD, SEAN 

Resident 
Engineer 

(530)527-8412 

13700 HWY 36E 

RED BLUFF, CA 96080 

$30,941,836

Bid + CCOs

 $8,150,951

Comp To date

 $0

This Month 

12/14/11 

Awarded 

01/04/12 

Approved 

09/30/13 

Est Comp
Accepted 

18%

%Time

 26%

% Work 
Message 

02-TEH-5-41.6/41.9 

HB1 

02-2E7504 
ACHS-0058-(347)E 

00-58 3-(7E) 

--() 

SWPPP 

IN SHASTA AND TEHAMA COUNTIES ON 

ROUTE 5 FROM 0.4 MILE S. TO 0.3 MILE 

NORTH OF FIRST STREET OVERCROSSING 

AND ON ROUTE 5 FROM BOWM 

WIDEN ONRAMPS AND PAVE MEDIAN 

TULLIS INC 

REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

SHEPARD, SEAN 

(530)605-5865 

13700 HWY 36E 

RED BLUFF, CA 96080 

$2,061,175
 $0
 $0

04/13/12 
06/06/12 

0%

 0%

02-TEH-36-85.8/87.5 

HB4N 

02-1E8204 
STPP-0360-(91E) 

--()

WPCP 

IN TEHAMA COUNTY NEAR MINERAL FROM 

1.4 MILES EAST OF PAYNES CREEK ROAD 

TO 0.1 MILE WEST OF 36/89 SEPARATION 

CONSTRUCT TURNOUTS 

DIG IT CONSTRUCTION INC 

CHESTER CA 96020 

(530)258-3306 

P O BOX 494 

GRANADOS, ANTHONY 

(530)527-8417 

122 BELLE MILL ROAD 

RED BLUFF CA 96080 

$687,966
 $515,971

 $0

03/09/11 
03/24/11 
03/16/12 

60%

 73%

SUSPENDED 

02-TEH-99-11.6/12.6 
02-4C58U4 
ACNH-P099-(555)E 

P0-99 5-(5E) 

--() 

SWPPP 

IN TEHAMA COUNTY AT LOS MOLINOS AT 

0.1 MILE SOUTH OF PALM STREET AND 

FROM GRANT STREET TO LOS MOLINOS 

CREEK BRIDGE 

COLD PLANE AC, PLACE HMA, DRAINAGE 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

JOHNSON, RYAN 

(530)604-5118 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$2,355,180
 $0
 $0

05/31/12 
06/21/12 

0%

 0%

02-TEH-99-12.5/24.9 

HA22 

02-0E5304 
NH-P099-(537)E 

--()

WPCP 

IN TEHAMA COUNTY AT AND NEAR LOS 

MOLINOS FROM LOS MOLINOS CREEK BRIDGE 

TO SALT CREEK BRIDGE 

PAVEMENT REHABILITATION 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

JOHNSON, RYAN 

(530)895-5245 

2707 NOTRE DAME BLVD. 

CHICO CA 93728 

$9,182,087
 $8,481,559

 $0

01/13/11 
02/04/11 
07/17/12 

84%

 96%

SUSPENDED 

02-TRI-3-68.5/0 

HA21 

02-2C9904 
BRST-X033-(030)E 

X0-33 0-(0E) 

--() 

SWPPP 

IN TRINITY COUNTY AT TRINITY RIVER 

BRIDGE AND AT MINNEHAHA CREEK BRIDGE 

REPLACE BRIDGE WITH PS CONCRETE 

GOLDEN STATE BRIDGE INC 

MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

O'SULLIVAN, ANDY 

(530)235-2657

1625 MOTT ROAD 

MT. SHASTA CA 96067 

$4,804,685 
$3,000,905 

$0 

02/24/11 
03/15/11 
07/27/12 

26% 

62% 



 
 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 19 

Statement of Ongoing Contracts as of 06/20/12
07/05/12
 

District 02 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

02-TRI-36-4.5/0 IN TRINITY COUNTY ABOUT 14 MILES EAST STEVE MANNING CONSTRUCTION,INCRINARD, WAYNE $555,925 09/23/11 100%

02-4E7304 $552,749 11/15/11
OF FOREST GLEN AT 0.6 MILES EAST OF P.O. BOX 491660
 1031 BUTTE STREET 99%


$0 01/04/12

LAUREL ROAD DIR'S EMERGENCY F.A. REDDING, CA 96001


REDDING, CA 96049

SLIDE REPAIR (530)229-0531
 

20.20
 

201130
 

02-TRI-299-19.2/19.6 IN TRINITY COUNTY ABOUT 8 MILES EAST R BROWN CONSTRUCTION CO INC RINARD, WAYNE $1,211,111 09/08/11 23%

02-2E2004 $184,167 09/28/11
OF BURNT RANCH FROM 0.3 MILE WEST TO P O BOX 406 1031 BUTTE STREET 15%

HSNH-P299-(166)E $0 09/19/12


0.2 MILE EAST OF SWEDE CREEK ROAD REDDING, CA 96001

--() WILLOW CREEK CA 95573


CONSTRUCT RETAINING WALL PLACE HMA (530)515-4587

(530)629-3702
 

HB1 WPCP
 

02-TRI-299-36.6/36.8 IN TRINITY COUNTY NEAR HELENA FROM R BROWN CONSTRUCTION COMPANY RINARD, WAYNE $775,101 05/16/12 0%

02-3E8204 $0 06/19/12
0.3 MILE TO 0.1 MILE WEST OF NORTH INC
 1031 BUTTE STREET 0%

ACNH-P299-(169)E $0


FORK TRINITY RIVER BRIDGE P O BOX 406 REDDING, CA 96001

--()
 

ROADWAY WIDENING, GUARDRAIL REHAB (530)515-4587

WILLOW CREEK CA 95573
 

WPCP (530)629-3702
 

02-VAR--/0 IN TRI & SIS CO. ON RTE 3 FRM 0.4 MI NORTHWEST PAVING RINARD, WAYNE $1,862,290 03/19/12 0%
 
02-3E9104 $0 04/27/12
SO OF AIRPORT RD TO 0.1 MI NO OF RUSH 8115 SECLUDED VALLEY DRIVE
 1031 BUTTE STREET 0%


$0

CREEK RD & ON RTE 89 FRM 0.5 MI SO OF REDDING, CA 96001


REDDING CA 96001

BROADWAY AVE TO 0 (530)515-4587


(530)246-4388

THIN BLANKET OVERLAY CHIP SEAL
 

WPCP
 

Totals: Authorized Final Amt: $405,557,643 Completed to Date: $137,833,271 Work This Month: $0



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 20 

Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 03 

03-BUT-32-9.5/0 

Fed Aid 

HB4N 

Pgm Code 

03-3E9104 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN BUTTE COUNTY IN CHICO AT 9TH AND 

MAIN STREET, AT 9TH AND OROVILLE 

STREET AND AT PARK AVENUE AND 

HUMBOLDT 

Description 

COMPLETE SIGNAL MODIFICATION 

Type Of Work 

FRANKLIN CONSTRUCTION INC 

Contractor 

CHICO CA 95927 

(530)343-9600 

P O BOX 3100 

STEINER, BRIAN 

Resident 
Engineer 

(530)218-3679 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$387,729

Bid + CCOs

 $0

Comp To date

 $0

This Month 

05/22/12 

Awarded 

06/21/12 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

03-BUT-70-3.3/6.1 

HB4N 

03-0E9304 
NH-P070-(124)E 

--() 

SWPPP 

IN BUTTE COUNTY FROM0.7 MILE SOUTH OF 

EAST GRIDLEY ROAD TO 0.6 MILE NORTH 

OF COX LANE 

WIDEN ROADWAY AND PLACE RUBBERIZED 

DESILVA GATES CONSTRUCTION LP 

DUBLIN CA 94568 

(925)829-9220 

COBORN, AL 

(530)534-9046 

P O BOX 2909 2060 3RD STREET 

OROVILLE, CA 95965 

$8,126,526
 $910,328

 $0

03/03/11 
03/24/11 
12/21/12 

19%

 11%

03-BUT-70-11.6/13.6 

HE13 

03-3A6314 

SWPPP 

IN BUTTE CO IN AND NEAR OROVILLE FROM 

01. MI NORTH OF OPHIR ROAD TO 0.6 KM 

SOUTH OF ROUTE 162 

WIDEN TO 4 LANES/EXTEND FREEWAY 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

HARGROVE, BEN 

(530)533-4526 

2060 3RD STREET, 

SUITE B 

OROVILLE CA 95965 

$6,350,408
 $6,066,189

 $0

08/12/09 
09/02/09 
04/30/12 

93%

 96%

03-BUT-70-41.1/48.1 

HM1A 

03-4M3204 

WPCP 

ABOUT 26 MILES NORTH OF OROVILLE FROM 

NORTH FORK FEATHER RIVER BRIDGE12­

0038 TO PLUMAS COUNTY LINE 

MICROSURFACING 

SIERRA NEVADA CONSTRUCTION INC 

SPARKS NV 89435 

(775)355-0420 

JOHNSON, RYAN 

(530)604-5118 

P O BOX 50760 3881 BENATAR, SUITE C 

CHICO, CA 95928-7171 

$603,438
 $170,466

 $0

01/05/12 
01/31/12 
08/01/12 

18%

 27%

03-BUT-99-32.4/33.3 

HB4N 

03-3A0424 

SWPPP 

IN BUTTE COUNTY IN CHICO FROM ROUTE 

32 UNDERCROSSING TO EAST FIRST AVENUE 

UNDERCROSSING 

WIDEN ROADWAY AND BRIDGES 

VIKING CONSTRUCTION COMPANY 

INC 

RANCHO CORDOVA CA 95741 

(916)852-5530 

P O BOX 1508 

HARGROVE, BEN 

(530)533-4526 

2060 3RD STREET, 

SUITE B 

OROVILLE, CA 95965 

$23,883,573
 $6,025,767

 $0

07/08/11 
08/05/11 
05/19/14 

16%

 25%

03-BUT-99-/46 

HB1 

03-0F2104 
HSST-PG00-(0C3)4 

--() 

WPCP 

AT VARIOUS LOCATIONS IN SUTTER, 

BUTTE, COLUSA, YUBA, PLACER AND EL 

DORADO COUNTIES 

UPGRADE MBGR END TREATMENTS AND 

DIRT AND AGGREGATE 

INTERCHANGEINC 

FAIRVIEW OR 97024 

(503)661-5093 

20905 NE SANDY BLVD 

CULLEY, STEVEN 

(916)952-7196

138 NEW MOHAWK RD, 

SUITE B 

NEVADA CITY, CA 95959 

$956,481 
$901,202 

$0 

09/28/11 
10/12/11 
07/30/12 

99% 

92% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 21 

Statement of Ongoing Contracts as of 06/20/12
07/05/12 

03District 

03-BUT-191-4.6/0 

Fed Aid 

HM3H 

Pgm Code 

03-3M6404 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN BUTTE COUNTY AT VARIOUS LOCATIONS 

Description 

REHABILITATE SIX BRIDGE DECKS 

Type Of Work 

COAST CONSTRUCTION INC 

Contractor 

SAN RAFAEL CA 94903 

(415)444-0716 

4460 REDWOOD HWY STE 16 

WOOD, JUSTIN 

Resident 
Engineer 

(530)682-3831 

2060 3RD STREET 

OROVILLE CA 95965 

$639,491

Bid + CCOs

 $511,045

Comp To date

 $0

This Month 

04/12/11 

Awarded 

05/04/11 

Approved 

10/04/11 

Est Comp
Accepted 

64%

%Time

 83%

% Work 
Message 

03-COL-5-21.0/34.4 

HM1B 

03-4M1204 

WPCP 

IN COLUSA COUNTY NEAR WILLIAMS FROM 

1.7 MILES NORTH OF FRESHWATER ROAD 

OVERCROSSING TO THE GLENN COUNTY LINE 

PAVEMENT REHABILITATION 

DESILVA GATES CONSTRUCTION LP 

DUBLIN CA 94568 

(925)829-9220 

TOLLISON, RON 

(530)682-3995 

P O BOX 2909 379 COLUSA HWY 

YUBA CITY, CA 95991 

$5,150,130
 $0
 $0

05/04/12 
06/12/12 

0%

 0%

03-COL-20-10.2/23.8 

HA22 

03-1F7504 
NHP0-2016-(3E ) 

--() 

WPCP 

IN COLUSA COUNTY IN AND NEAR 

WILLIAMS FROM 3.1 MILES WEST OF 

LEESVILLE ROAD TO 0.2 MILE EAST 

HUSTED ROAD 

AC OVERLAY, MBGR, ELECTRICAL 

OF 

DESILVA GATES CONSTRUCTION LP 

DUBLIN CA 94568 

(925)829-9220 

GRANDY, DWAYNE 

(530)533-4043 

P O BOX 2909 2060 3RD STREET 

OROVILLE, CA 95965 

$5,473,558
 $4,478,634

 $0

12/09/11 
01/05/12 
07/31/12 

28%

 79%

03-ED-49-9.6/10.1 
03-3E6304 

IN EL DORADO COUNTY FROM MISSOURI 

STREET NORTH TO 4.8 MILES SOUTH OF 

JUNCTION ROUTE 49/50 SEPARATION 

PLACE HMA, REPLACE ASPHALT CONCRETE 

DOUG VEERKAMP GENERAL 

ENGINEERING INC 

PLACERVILLE CA 95667 

2585 COLD SPRINGS ROAD 

ALTERTON, NATHAN 

(530)957-1110 

3065 BLAIR AVE. 

PLACERVILLE, CA 95667 

$584,339
 $0
 $0

05/21/12 
06/20/12 

0%

 0%

HA22 WPCP (530)676-0825 

03-ED-49-15.6/23.9 

HM1 

03-4M3404 

WPCP 

IN EL DORADO COUNTY NEAR PLACERVILLE 

FROM RTE 49 TO 193 SEPARATION TO 

SOUTH FORK AMERICAN RIVER BRIDGE AND 

FROM RTE 49 TO 159 SEPA 

MICROSURFACING 

INTERMOUNTAIN SLURRY SEAL INC 

WATSONVILLE CA 950775085 

(831)724-1011 

ALTERTON, NATHAN 

(530)957-1110 

P O BOX 50085 3065 BLAIR AVENUE 

PLACERVILLE, CA 95667 

$770,650
 $0
 $0

05/15/12 
06/20/12 

0%

 0%

03-ED-50-2.0/0 

HA22 

03-0AA044 
IN SACRAMENTO COUNTY IN SACRAMENTO AT 

THE HEADQUARTERS OFFICE OF EQUIPMENT 

AT 34TH STREET AND STOCKTON 

BOULEVARD. 

INSTALLATION OF PHOTOVOLTAIC PANELS 

SOLEX ENERGIES 

LOS ANGELES, CA 90025 

(310)856-3698 

YOST, RICHARD 

(916)227-1186

11150 SANTA MONICA BL STE1280 1801 30TH STREET 

SACRAMENTO, CA 95816 

$414,000 
$393,300 

$0 

12/15/11 
01/18/12 
07/02/12 

80% 

95% 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 03 

03-ED-50-3.5/17 

Fed Aid 

HA22 

Pgm Code 

03-2F0204 

Contract 

NGP0-5012-(7E ) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN EL DORADO COUNTY NEAR EL DORADO 

HILLS FROM 0.3 MILE EAST OF BASS LAKE 

ROAD UNDERCROSSING TO MISSOURI FLAT 

ROAD OVERCROSSING 

Description 

PLACE RHMA OVERLAY ON ROADWAY 

Type Of Work 

DESILVA GATES CONSTRUCTION LP 

Contractor 

DUBLIN CA 94568 

(925)829-9220 

WOODRUFF, JARRETT 

Resident 
Engineer 

(916)416-7548 

P O BOX 2909 3065 BLAIR AVE 

PLACERVILLE, CA 95667 

$6,454,558

Bid + CCOs

 $0

Comp To date

 $0

This Month 

12/16/11 

Awarded 

01/18/12 

Approved 

09/19/12 

Est Comp

 0%

%Time

 0%

% Work 

SUSPENDED 

MessageAccepted 

03-ED-50-13.3/13.7 

TEA10 

03-2E0404 
ACNH-ACST-(126)E 

P050- 1-(6E) 

--() 

WPCP 

IN EL DORADO COUNTY NEAR SHINGLE 

SPRINGS FROM 1.1 MILES EAST OF 

GREENSTONE ROAD UNDERCROSSIN TO 0.3 

MILE WEST OF EL DORADO ROAD O 

CONSTRUCT WILDLIFE CROSSING 

DOUG VEERKAMP GENERAL 

ENGINEERING INC 

PLACERVILLE CA 95667 

(916)933-7077 

2585 COLD SPRINGS ROAD 

WOODRUFF, JARRETT 

(530)621-0986 

3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE CA 95667 

$818,724
 $676,777

 $0

05/16/11 
06/14/11 
06/21/12 

89%

 81%

03-ED-50-15.4/0 
03-4M2304 

IN EL DORADO COUNTY NEAR PLACERVILLE 

AT WEBER CREEK BRIDGE 

PREP AND PAINT TWO BRIDGES 

JEFFCO PAINTING AND COATING 

INC 

P O BOX 1888 

WOODRUFF, JARRETT 

3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$1,127,031
 $0
 $0

02/16/12 
04/02/12 

0%

 0%

VALLEJO CA 94590 
(530)919-7946 

HM3 WPCP (707)562-1900 

03-ED-50-16.4/18.3 

HB4N 

03-355534 
NH-P050-(122)E 

--() 

WPCP 

IN EL DORADO COUNTY IN PLACERVILLE 

FROM 0.1 MILE WEST OF WEST 

PLACERVILLE UNDERCROSSING TO CLAY 

STREET UNDERCROSSING 

HIGHWAY PLANTING 

J M SLOVER INC 

PLACERVILLE CA 95667 

(530)621-4815 

1630 LOTUS ROAD 

SAGER, JANET 

(916)263-4912 

3855 N. FREEWAY BLVD, 

STE. 120 

SACRAMENTO CA 95834 

$281,033
 $214,158

 $0

11/03/10 
12/01/10 
09/11/14 

0%

 0%

PLANT EST 

SATIS 

HB4N 

03-ED-50-19.1/0 

HM3H 

03-4M1904 

WPCP 

IN EL DORADO, PLACER, NEVADA, AND 

YOLO COUNTIES AT VARIOUS LOCATIONS 

BRIDGE DECK PRESERVATION 

LEGG INC 

LIVERMORE CA 94550 

(925)605-4500 

2551 2ND STREET 

ALTERTON, NATHAN 

(530)957-1110 

3065 BLAIR AVENUE 

PLACERVILLE, CA 95667 

$1,591,852
 $0
 $0

03/27/12 
04/25/12 

0%

 0%

03-ED-50-28.8/39.6 

HA22 

03-1A6804 
NH-P050-(124)E 

--() 

WPCP 

IN EL DORADO COUNTY FROM SAWMILL 

UNDERCROSSING TO SOUTH FORK AMERICAN 

RIVER BRIDGE 

APPLY HOT MIX ASPHALT 

TEICHERT CONSTRUCTION 

DAVIS, CA 95617-1890 

(530)406-4200 

P.O. BOX 1890 

WESTOVER, MARK 

(916)858-8628

11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$11,877,045 
$10,197,940 

$0 

11/29/10 
12/16/10 
06/28/12 

87% 

86% 

SUSPENDED 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12
 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-ED-50-77.3/79.3 

HA42 

03-1A73U4 
NH- -( ) 

--() 

SWPPP 

IN SOUTH LAKE TAHOE FROM TROUT CREEK 

TO SKI RUN BOULEVARD 

STORM WATER QUALITY IMPROVEMENTS 

DISNEY CONSTRUCTION INC 

BURLINGAME CA 94010 

(650)259-9545 

875 MAHLER ROAD STE 188 

NANUGONDA, VEERA 

(530)218-4803 

2489 LAKE TAHOE BLVD 

SOUTH LAKE TAHOE, CA 

96150 

$14,774,340
 $8,692,714

 $0

02/10/11 
03/01/11 
01/16/13 

24%

 59%

HA22 

HB4N 

03-ED-193-10.1/10.1 
03-2F7204 
STP- -( ) 

--() 

IN EL DORADO COUNTY, NEAR GEORGETOWN, 

ABOUT 0.6 MILE WEST OF GRAYBAR MINE 

ROAD DIR'S EMERGENCY F.A. 

REPAIR EB SHOULDER AND SLOPE BELOW 

DOUG VEERKAMP GENERAL ENG. INC 

PLACERVILLE, CA 95667 

NANUGONDA, VEERA 

(530)621-0986 

2585 COLD SPRINGS ROAD 3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$370,000
 $181,787

 $0

05/13/11 
11/03/11 
06/23/11 

67%

 100%

20.20 

201130 

03-ED-193-25.8/25.8 

20.20 

201130 

03-2F6504 
STP- -( ) 

--() 

IN EL DORADO COUNTY, NEAR 

PLACERVILLE, ABOUT 1.2 MILES EAST OF 

THE SOUTH FORK AMERICAN RIVER BRIDGE 

DIR'S EMERGENCY F.A. 

PLACE ROCK SLOPE PROTECTION IN THE 

FAILED 

DOUG VEERKAMP GENERAL 

ENGINEERING, INC. 

PLACERVILLE, CA 95667 

2585 COLD SPRINGS ROAD 

NANUGONDA, VEERA 

(530)621-0986 

3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE, CA 95667 

$300,000
 $88,255

 $0

03/28/11 
03/28/11 
05/13/11 

100%

 29%

03-NEV-20-6.6/0 

HB4N 

03-0F0004 
STP-P020-(156)E 

--() 

SWPPP 

IN NEVADA COUNTY 5 MILES WEST OF 

GRASS VALLEY 0.3 MILES WEST OF PENN 

VALLEY DRIVE TO 0.2 EAST OF PENN 

VALLEY DRIVE 

WIDEN ROADWAY AND REPLACE SIGNALS 

KNIFE RIVER COMPANY 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

CULLEY, STEVEN 

(916)952-7196 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY, CA 95959 

$1,045,719
 $162,280

 $0

06/15/11 
07/07/11 
08/03/12 

22%

 16%

03-NEV-20-12.3/17.4 

HB1 

03-1F9204 
HSNH-G000-(C34)6 

--() 

WPCP 

IN NEVADA, SACRAMENTO, AND YOLO 

COUNTIES AT VARIOUS LOCATIONS 

INSTALL CRASH CUSHIONS/GUARD RAILS 

DIRT AND AGGREGATE 

INTERCHANGEINC 

FAIRVIEW OR 97024 

(503)661-5093 

20905 NE SANDY BLVD 

CULLEY, STEVEN 

(916)952-7196 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY, CA 95959 

$1,887,827
 $1,152,406

 $0

12/07/11 
12/21/11 
09/04/12 

44%

 61%

03-NEV-20-12.8/15.9 

HA21 

03-3E0604 
BHNH-SP02-(016)2 

--() 

WPCP 

IN GRASS VALLEY AND IN NEVADA CITY AT 

ROUTE 20/174 SEPARATION AND AT GOLD 

FLAT ROAD OVERCROSSING 

POLYESTER CONCRETE AND HMA OVERLAY 

DEBRUIN CONSTRUCTION INC 

STOCKTON CA 95231 

(209)462-5100 

P O BOX 1355 

CATANIA, DAVID 

(530)218-1752

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$1,031,882 
$0 
$0 

08/24/11 
10/03/11 

0% 

0% 

SUSPENDED 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

03-NEV-49-9.7/11.2 CLARK, MARTININ NEVADA COUNTY NEAR GRASS VALLEY DE SILVA GATES CONSTRUCTION $8,953,304 05/08/10 22%
03-2A6904 
SARR-P049-(148)E 

138 NEW MOHAWK ROAD, 

STE. B 

FROM 0.6 KM NORTH OF ALTA SIERRA 

DRIVE TO 0.9 KM SOUTH OF WELLSWOOD 

P O BOX 2909 $4,813,027
 $0

06/22/10 
01/23/13 

53%

 P0-49 1-(8E) 
NEVADA CITY CA 95959WAY 

DUBLIN CA 94568 

HE13 

--() 

SWPPP 
(530)218-4832WIDEN ROADWAY 

(925)829-9220 

03-NEV-80-2.0/61.6 SALAH, RABAHIN PLACER AND NEVADA COUNTIES AT BAY LINE CUTTING & CORING INC $3,359,324 03/07/11 52%
03-3M6804 11323 SANDERS DRIVE 

RANCHO CORDOVA CA 95742 

VARIOUS LOCATIONS 

REPLACE JOINT SEALS 

1635 4TH STREET $598,594
 $0

03/28/11 
10/24/12 

18%

(530)587-9894
BERKELEY, CA 94710 

(510)527-1000 

HM3 WPCP 

03-NEV-80-2.5/5.6 CATANIA, DAVEIN NEVADA COUNTY NEAR TRUCKEE FROM TEICHERT CONSTRUCTION $68,464,726 03/16/07 0%
03-0A6324 
ACIM-080 -(180)N 

138 NEW MOHAWK ROAD, 

SUITE B 

0.4 KM WEST OF SODA SPRINGS 

OVERCROSSING TO THE DONNER SUMMIT 

4401 DULUTH AVENUE $68,733,524
 $0

04/06/07 
09/26/12 

0%

HA22 

--()

SWPPP 
(530)265-9864 

NEVADA CITY CA 95959SAFETY REST AREA 

REHABILATE BRIDGES AND ROADWAY 

ROSEVILLE, CA 95678 

(916)645-4800 
PLANT EST 

SATIS 

03-NEV-80-5.2/13.3 CLARK, MARTININ NEVADA COUNTY NEAR TRUCKEE FROM R AND L BROSAMER INC $62,537,634 07/28/08 0%
03-0A6334 138 NEW MOHAWK ROAD 

SUITE B 

1.0 MILE EAST OF THE CASTLE PEAK ROAD 

UNDERCROSSING TO 2.1 MILES EAST OF 

1777 OAKLAND BLVD SUITE 300 $61,008,792
 $0

08/15/08 
10/22/12 

0%

HA22 SWPPP 
(530)587-9827 

NEVADA CITY CA 95959DONNER LAKE UNDERCROS 

PORTLAND CEMENT CONCRETE OVERLAY 

WALNUT CREEK CA 94596 

(925)627-1700 
PLANT EST 

SATIS 

03-NEV-80-5.6/0 CLARK, MARTININ NEVADA COUNTY ABOUT 12.4 MILES FLINTCO PACIFIC INC $4,711,757 07/27/09 80%
03-4A2404 
ACIM-0804-(189)E 

12047 DONNER PASS 

ROAD 

WEST OF TRUCKEE AT DONNER SUMMIT 

SAFETY ROADSIDE REST AREA 

401 DEREK PLACE $4,546,797
 $0

08/12/09 
09/10/12 

97%

 08-0441-(9E) 
TRUCKEE CA 96060REPLACE BUILDING 

ROSEVILLE, CA 95678 

HA26 

--() 

SWPPP 
(916)624-2852

(916)757-1000 

03-NEV-80-9.2/13.6 CATANIA, DAVEIN NEVADA COUNTY NEAR TRUCKEE FROM TEICHERT CONSTRUCTION $60,997,533 10/05/07 85% 
03-0A6314 
ACIM-080 -(184)E

138 NEW MOHAWK ROAD, 

STE. B 

DONNER LAKE UNDERCROSSING TO TROUT 

CREEK UNDERCROSSING 

4401 DULUTH AVENUE $57,876,069 
$0 

11/13/07 
12/31/12 

97% 

--() 
NEVADA CITY CA 95959REHABILITATE ROADWAY 

ROSEVILLE, CA 95678 

HA22 SWPPP 
(530)265-9864

(916)645-4800 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12
 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-NEV-80-13.5/21.2 

HM1 

03-3M8304 
ACIM-0804-(196)E 

--()

WPCP 

IN NEVADA COUNTY NEAR TRUCKEE FROM 

0.3 MILES EAST OF DONNER PARK 

OVERCROSSING TO TRUCKEE RIVER BRIDGE 

NUMBER 17-0012 

BONDED WEARING COURSE OVERLAY 

SIERRA NEVADA CONSTRUCTION INC 

SPARKS NV 89435 

(775)355-0420 

MONTPLAISIR, JARET 

(530)587-9893 

P O BOX 50760 12047 DONNER PASS RD, 

STE B-6 

TRUCKEE CA 96160 

$7,183,751
 $6,294,236

 $0

06/08/11 
06/24/11 
07/11/12 

80%

 87%

03-NEV-174-/10.2 

HM1 

03-4M3104 

WPCP 

IN NEVADA COUNTY IN AND NEAR GRASS 

VALLEY FROM PLACER COUNTY LINE TO 

AUBURN STREET 

PAVEMENT REHABILITATION 

GEORGE REED INC 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

CLARK, MARTIN 

(530)218-4832 

138 NEW MOHAWK ROAD, 

STE B 

NEVADA CITY, CA 95959 

$2,571,831
 $0
 $0

06/05/12 
06/28/12 

0%

 0%

03-PLA-49-3.1/7.5 

HM1A 

03-3M9304 

WPCP 

IN PLACER COUNTY IN AND NEAR AUBURN 

FROM 0.1 MILE SOUTH OF ROUTE 80/49 

SEPARATION TO WISE CANAL BRIDGE AND 

FROM 0.1 MILE NORTH OF 

REPLACE AC SURFACING 

BIONDI PAVING INC 

SACRAMENTO CA 95824 

(916)383-5982 

8150 37TH AVE 

OULAD-DAOUD, BRAHIM 

(530)682-7746 

2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$744,988
 $0
 $0

04/25/12 
05/14/12 

0%

 0%

03-PLA-65-4.9/9 

HM1A 

03-4M3504 

WPCP 

IN PLACER COUNTY IN AND NEAR 

ROSEVILLE FROM RTE 65 TO 80 

SEPARATION TO PLEASANT GROVE BRIDGE 

REPLACE ASPHALT CONCRETE SURFACING 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

DELONG, ERIC 

(916)996-0601 

2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$410,410
 $0
 $0

05/10/12 
06/01/12 

0%

 0%

03-PLA-65-12.2/23.8 

HE14 

03-3338U4 
HPLU-6208-(030)L 

620-8 03-(DEM)O

- -() 

SWPPP 

IN PLACER COUNTY NEAR LINCOLN FROM 

0.6 KM NORTH OF TWELVE BRIDGES 

OVERCROSSING TO 1.3 KM SOUTH OF BEAR 

RIVER 

CONSTRUCT NEW FREEWAY AND BRIDGES 

DE SILVA GATES FCI A JOINT 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND F C I 

CONSTRUCTORS INC 

P O BOX 2909 

BEREXA, CARL 

(916)624-2769 

2520 WARREN DRIVE, 

STE. B 

ROCKLIN CA 95677 

$153,033,201
 $137,149,815

 $0

06/09/08 
07/02/08 
02/15/13 

80%

 89%

HE14 DUBLIN CA 94568 

(925)829-9220 

03-PLA-65-15.0/23.8 

HB4C 

03-333824 
HPLU-6203-(031)L 

620-3 03-() 

--() 

SWPPP 

IN PLACER COUNTY NEAR LINCOLN FROM 

2.6 MILES NORTH OF TWELVE BRIDGES 

OVERCROSSING TO 5.1 MILES SOUTH OF 

BEAR RIVER BRIDGE 

CONSTRUCT SOUTHBOUND LANES 

DE SILVA GATES CONSTRUCTION LP 

DUBLIN CA 94568 

(925)829-9220 

FREDRICKSON, SCOTT 

(916)416-3011

P O BOX 2909 2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$12,293,486 
$0 
$0 

05/21/12 
06/19/12 

0% 

0% 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12
 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-PLA-80-.3/29.3 

HA21 

03-3E0904 
ACBH-0803-(238)E 

08-03 2-(8E)

--() 

WPCP 

IN PLACER COUNTY AT VARIOUS LOCATIONS 

FROM SOUTH ROSEVILLE OVERCROSSING TO 

WEIMAR CROSS ROAD OVERCROSSING 

PLACE POLYESTER OVERLAY 

MYERS AND SONS CONSTRUCTION LP 

SACRAMENTO CA 95833 

(916)649-4504 

VANDELL, SAM 

(916)624-2852 

2554 MILLCREEK DRIVE 2520 WARREN DRIVE, 

SUITE B 

ROCKLIN CA 95677 

$5,834,036
 $5,303,483

 $0

05/20/11 
06/07/11 
08/08/12 

100%

 89%

OVER RUN 

03-PLA-80-2.9/5.1 

HB5 

03-367834 
HPLU-6203-(044)L 

620-3 04-(HPL)U 

03 0-25-() 

SWPPP 

IN PLACER COUNTY IN ROSEVILLE AND 

ROCKLIN FROM MINERS RAVINE BRIDGE TO 

1.6 KM EAST OF ROUTE 65/80 SEPARATION 

CONSTRUCT HOV LANES 

FLATIRON WEST INC 

BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR ROAD 

SERRANO, MAURICIO 

(916)416-7547 

2520 WARREN DRIVE 

ROCKLIN CA 95677 

$24,276,393
 $23,279,999

 $0

08/10/09 
09/10/09 
12/10/12 

0%

 0%

PLANT EST 

SATIS 

03-PLA-80-5.1/14.5 

HA22 

03-2F0304 
IM08-0324-(0E ) 

--() 

WPCP 

IN PLACER COUNTY 1.0 MILE EAST OF 

ROUTE 65/80 SEPARATION TO 0.2 MILE 

EAST OF ROUTE 193/80 SEPARATION 

PAVEMENT REHAB AND OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

VANDELL,SAM 

(916)869-1867 

2520 WARREN DRIVE, 

SUITE B 

ROCKLIN, CA 95677 

$5,499,001
 $15,300

 $0

11/14/11 
12/02/11 
10/25/12 

8%

 0%

03-PLA-80-16.8/18.9 

HA22 

03-1F3604 
IM-0803-(236)E 

--() 

WPCP 

IN PLACER COUNTY IN AND NEAR AUBURN 

FROM OPHIR ROAD UNDERCROSSING TO 0.1 

MILE EAST OF RUSSELL ROAD 

OVERCROSSILNG 

PLACE HOT MIX ASPHALT 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

VANDELL, SAM 

(916)624-2852 

2520 WARREN DRIVE, 

SUITE B 

ROCKLIN CA 95677 

$4,324,851
 $4,127,995

 $0

02/03/11 
02/24/11 
06/13/12 

100%

 100%

COMPLETED 
06/20/12 

03-PLA-80-34.6/34.9 

20.10 

201130 

03-2F2504 
IN PLACER COUNTY NEAR COLFAX, FROM 

1.8 MILES EAST OF ROUTE 174/80 

SEPARATION TO 0.2 MILES WEST OF LONG 

RAVINE BRIDGE 

REMOVE MAT'L, PLACE K-RAIL, 

SIDESLOPE RPR 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE, CA 95077-5085 

P.O. BOX 50085 

SCHEIBER, TROY 

(530)346-7513 

33 DEPOT STREET 

COLFAX, CA 95713 

$355,000
 $138,197

 $0

12/20/10 
06/16/11 
01/25/11 

100%

 39%

03-PLA-80-56.1/66.3 

HA22 

03-2C8604 
ACIM-000C-(309)N

--() 

SWPPP 

IN PLACER AND NEVADA COUNTIES FROM 

CARPENTER FLAT UNDERCROSSING TO 

HAMPSHIRE ROCKS UNDERCROSSING 

RECONSTRUCT ROADWAY 

TEICHERT CONSTRUCTION 

ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVENUE 

ZINK, PHIL 

(530)346-7996

33 DEPOT STREET, P O 

BOX 1807 

COLFAX CA 95713 

$92,061,781 
$53,465,174 

$0 

02/22/10 
03/16/10 
02/01/13 

59% 

58% 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12
 

03District 

03-PLA-80-/5.1 

Fed Aid 

HB5 

Pgm Code 

03-367824 

Contract 

NCII-6203-(024)P 

620-3 02-(HPL)U 

03 0-25-() 

SWPPP 

Location 
Storm Water 
Plan 

IN SACRAMENTO AND PLACER COUNTIES IN 

AND NEAR ROSEVILLE FROM 0.7 KM WEST 

OF SACRAMENTO/PLACER COUNTY LINE TO 

1.6 KM EAST OF ROUTE 

Description 

CONSTRUCT AUXILIARY AND HOV LANES 

Type Of Work 

TEICHERT CONSTRUCTION 

Contractor 

ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVE 

SERRANO, MAURICIO 

Resident 
Engineer 

(916)416-7547 

2520 WARREN DRIVE 

ROCKLIN CA 95677 

$29,221,576

Bid + CCOs

 $28,228,048

Comp To date

 $0

This Month 

05/01/08 

Awarded 

05/22/08 

Approved 

11/20/12 

Est Comp
Accepted 

82%

%Time

 96%

% Work 
Message 

03-PLA-89-13.7/21.7 

HA22 

03-1E0004 
ACST-P089-(103)E 

- -( ) 

WPCP 

IN PLACER COUNTY NEAR TRUCKEE FROM 

SQUAW VALLEY ROAD TO THE NEVADA 

COUNTY LINE 

HMA OVERLAY 

SIERRA NEVADA CONSTRUCTION INC 

SPARKS NV 89435 

(775)355-0420 

MONTPLAISIR, JARET 

(530)682-5837 

P O BOX 50760 12047 DONNER PASS RD, 

STE B-6 

TRUCKEE, CA 96160 

$6,787,007
 $0
 $0

06/07/12 
06/27/12 

0%

 0%

03-PLA-89-13.7/19 

HB4N 

03-1C1124 
STP0-000C-(342)E 

--()

WPCP 

IN EL DORADO, NEVADA AND PLACER 

COUNTIES AT VARIOUS LOCATIONS ON 

ROUTES 50, 80,89, AND 267 (OUTSIDE 

TAHOE BASIN) 

INSTALL ITS AND TOS MICROWAVE 

AEGIS ITS INC 

ANAHEIM, CA 92806 

(714)630-3700 

3360 E. LA PALMA AVENUE 

RABAH, SALAH 

(530)682-6111 

2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$1,071,739
 $2,700

 $0

07/26/11 
08/16/11 
09/26/12 

9%

 0%

03-PLA-89-/T8.5 

HA23 

03-2A9204 
ACST-P089-(102)E 

P0-89 1-(2E) 

--() 

SWPPP 

IN EL DORADO AND PLACER COUNTIES AT 

AND NEAR TAHOE CITY FROM 0.2 MILE 

SOUTH OF THE EL DORADO/PLACER COUNTY 

LINE TO THE TRUCKEE RIV 

REHAB PAVEMENT AND DRAINAGE SYSTEM 

ROAD AND HIGHWAY BUILDERS OF 

CALIFORNIA INC 

SACRAMENTO CA 95833 

(916)649-4530 

2030 WEST EL CAMINO AVE 

ISKIN, ROY 

(530)682-7172 

553 S. RIVER ROAD 

TAHOE CITY, CA 96145 

$34,787,642
 $0
 $0

04/10/12 
04/27/12 

0%

 0%

03-PLA-174-1.7/2.4 

HM2C 

03-3M9504 

WPCP 

IN PLACER COUNTY NEAR COLFAX AT 

VARIOUS LOCATIONS FROM 0.1 MILE 

NORTH OF OLD GRASS VALLEY ROAD TO 0.4 

MILE SOUTH OF BEAR RIVER B 

REHABILITATE CULVERTS 

CW FOX CONSTRUCTION INC 

COOL, CA 95614 

(530)823-0591 

2701 SECRET LAKE TRAIL 

ZINK, PHIL 

(530)682-7747 

33 DEPOT STREET 

COLFAX, CA 95713 

$174,425
 $0
 $0

05/09/12 
06/01/12 

0%

 0%

03-PLA-267-.4/1.2 

HB4N 

03-0F0104 
ACST-P267-(021)E

- -( ) 

SWPPP 

IN PLACER COUNTY NEAR TRUCKEE AT 

MARTIS CREEK ROAD 

CONSTRUCT LEFT TURN POCKET 

WESTERN ENGINEERING 

CONTRACTORS, INC 

LOOMIS, CA 95650 

(916)652-3990 

P O BOX 1387 

DANIELS, AARON 

(530)682-5504

553 S. RIVER ROAD 

TAHOE CITY, CA 96145 

$677,776 
$0 
$0 

05/15/12 
06/12/12 

0% 

0% 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-PLA-267-4.9/6.7 

HA42 

03-0E9904 
STP-P267-(020)E 

--()

SWPPP 

IN PLACER COUNTY FROM 1.1 MILES EAST 

OF NORTH STAR DRIVE TO 0.5 MILE 

SOUTH OF MARTIS PEAK ROAD 

PLACE HOT MIX ASPHALT 

Q AND D CONSTRUCTION CO 

RENO NV 89510 

(775)786-2677 

P O BOX 10865 

MATYE, BENJAMIN 

(530)582-5072 

10960 W. RIVER 

STREET, STE. 101A 

TRUCKEE CA 96161 

$2,980,531
 $2,450,071

 $0

11/17/10 
12/08/10 
07/09/12 

84%

 84%

03-PLA-5727-/0 

HA12 

03-2F2804 

WPCP 

IN PLACER COUNTY AT THE TAHOE CITY 

MAINTENANCE STATION 

REPLACE SAND HOUSE 

KOCH AND KOCH INC 

PENN VALLEY CA 95946 

(530)432-4000 

P O BOX 909 

ROSS, JIMMER 

(530)701-4595 

10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$581,441
 $0
 $0

06/08/12 
06/28/12 

0%

 0%

03-SAC-5-28.8/29.5 

HB4N 

03-1F1804 
STPL-6203-(049)N 

620-3 04-() 

--() 

WPCP 

IN SACRAMENTO COUNTY IN SACRAMENTO 

FROM 0.8 MILE NORTH OF ARENA 

BOULEVARD OVERCROSSING TO 0.5 MILE 

NORTH OF DEL PASO ROAD OVERCRO 

ADD AUXILIARY LANE 

O C JONES AND SONS INC 

BERKELEY CA 94710 

(510)526-3424 

1520 FOURTH STREET 

ELGHASSEIN, DEAN 

(916)768-3597 

3855 NORTH FWY BLVD 

SUITE 120 

SACRAMENTO, CA 95834 

$1,558,456
 $404,579

 $0

09/23/11 
10/12/11 
08/09/12 

51%

 26%

03-SAC-5-/17.2 

HA22 

03-0F5904 
NH-0056-(331)E 

--() 

SWPPP 

IN SACRAMENTO COUNTY IN AND NEAR ELK 

GROVE FROM THE SAN JOAQUIN COUNTY 

LINE TO FLORIN ROAD OVERCROSSING 

PAVEMENT REHABILATION WITH PCC SLAB 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

SERRANO, MAURICIO 

(916)416-7547 

2366 MARITIME ROAD 

ELK GROVE CA 95758 

$57,858,461
 $38,510,634

 $0

03/24/11 
04/08/11 
01/04/13 

49%

 66%

03-SAC-50-.6/17 

HB4N 

03-1C12U4 
NH-P050-(116)E 

--() 

SWPPP 

IN AND NEAR SACRAMENTO COUNTY AT 

VARIOUS LOCATIONS FROM STOCKTON 

BOULEVARD UNDERCROSSING TO NATOMA 

OVERHEAD 

WIDEN RAMPS WITH HMA OVER AB 

BAY CITIES PAVING & GRADING 

INC 

CONCORD CA 94524 

(925)687-6666 

P O BOX 6227 

LEE, SUSHMA 

(916)718-8055 

3855 NORTH FWY BLVD, 

SUITE 120 

SACRAMENTO, CA 95834 

$3,668,858
 $850,047

 $0

07/22/11 
08/12/11 
06/11/13 

16%

 23%

03-SAC-50-2.6/14.2 

HA22 

03-0A8004 
NH-P050-(119)E 

--() 

WPCP 

IN SACRAMENTO COUNTY FROM 65TH ST 

UNDERCROSSING TO 0.1 MILE EAST OF 

WATT AVE OVERCROSSING AND 0.2 MILES 

WEST OF SUNRISE BOULEVARD 

GRIND PAVEMENT AND REPLACE SLAB 

DESILVA GATES CONSTRUCTION LP 

DUBLIN CA 94568 

(925)829-9220 

ERICKSEN, BOB 

(916)847-4916

P O BOX 2909 11460 SUNRISE GOLD 

CIRCLE 

RANCHO CORDOVA, CA 95742 

$8,955,807 
$5,525,328 

$0 

07/20/11 
08/12/11 
09/26/12 

40% 

62% 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 03 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

03-SAC-50-5.3/12.8
 

CMLN-6203-(033)
 

--()
 

HB5 HB5 SWPPP
 

03-SAC-51-.2/0
 
03-4M2204
 

HM3H WPCP
 

03-SAC-51-6.0/8.3
 
03-1A1404
 

HA25 SWPPP
 

03-SAC-80-2.6/10.5
 
03-3E0304
 
ACHS-STPG-(343)E
 

0C- 3-(3E)
 

--()
 

HB1 WPCP
 

03-SAC-80-3.6/16.7
 
03-3M7504
 

HM3H WPCP
 

03-SAC-80-5.2/0
 
03-1F4304
 

HA12 WPCP
 

Description
Type Of Work 

IN SACRAMENTO COUNTY IN AND NEAR
 

RANCHO CORDOVA FROM WATT AVENUE
 

OVERCROSSING TO SUNRISE BOULEVARD
 

WIDEN FREEWAY
 

IN SACRAMENTO AT FORT SUTTER VIADUCT
 

BRIDGE 24-188L
 

POLYESTER CONC. OVERLAY
 

IN SACRAMENTO COUNTY IN SACRAMENTO
 

FROM HOWE AVENUE TO 0.5 KM EAST OF
 

WATT AVENUE
 

PLANTING AND IRRIGATION
 

IN SACRAMENTO, PLACER, YUBA AND YOLO
 

COUNTIES AT VARIOUS LOCATIONS
 

UPGRADE MBGR END TREATMENTS
 

IN SACRAMNETO AND YOLO COUNTIES AT
 

VARIOUS LOCATIONS
 

REPLACE TOWER BRIDGE OPERATING ROPE
 

IN THE CITY AND COUNTY OF SACRAMENTO
 

AT NORTHGATE MAINTENANCE STATION
 

CONSTRUCT NEW CREW OFFICE BUILDING
 

Contractor 

DE SILVA GATES MCM A JOINT
 

VENTURE OF DE SILVA GATES
 

CONSTRUCTION AND MCM
 

CONSTRUCTION
 

P O BOX 2909
 

DUBLIN CA 94568
 

(925)829-9220
 

AMERICAN CIVIL CONSTRUCTORS
 

WEST COAST INC
 

3701 MALLARD DRIVE
 

BENICIA CA 94510
 

(707)746-8028
 

WABO LANDSCAPE & CONSTRUCTION
 

INC
 

726 ALFRED NOBEL DRIVE
 

HERCULES, CA 94547
 

(510)741-9226
 

CORAL CONSTRUCTION COMPANY
 

P O BOX 347
 

WILSONVILLE OR 97070
 

(503)682-2252
 

CALIFORNIA ENGINEERING
 

CONTRACTORS INC
 

20 HAPPY VALLEY ROAD
 

PLEASANTON CA 94566
 

(925)461-1500
 

P N P CONSTRUCTION INC
 

13620 LINCOLN WAY #325
 

AUBURN CA 95603
 

(530)885-9360
 

Resident 
Engineer 

OKPALA, MESHACK
 

2777 DEL MONTE STREET
 

WEST SACRAMENTO CA 95691
 

(916)372-0158
 

TECLE, DAN
 

11460 SUNRISE GOLD
 

CIRCLE #A
 

RANCHO CORDOVA, CA 95742
 

(916)919-4252
 

SAGER, JANET
 

3855 NORTH FREEWAY
 

BLVD, STE 120
 

SACRAMENTO CA 95834
 

(916)263-4912
 

ELGHASSEIN, DEAN
 

3855 NORTH FWY BLVD.
 

SUITE 120
 

SACRAMENTO, CA 95834
 

(916)768-3597
 

LEE, SUSHMA
 

3855 NORTH FWY BLVD.
 

SUITE 120
 

SACRAMENTO, CA 95834
 

(916)718-8055
 

PHAM, THU
 

3951 PERFORMANCE
 

DRIVE SUITE E
 

SACRAMENTO CA 95838
 

(916)799-5518


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$66,830,408

 $64,613,575


 $0


 $5,309,764

 $15,375


 $0


 $1,345,464

 $1,219,720


 $0


 $2,410,777

 $1,720,412


 $0


 $651,238

 $626,346


 $0


 $1,100,343
 
$1,092,572
 

$0
 

10/26/09 0%

11/18/09
 

0%

06/30/12
 

PLANT EST
 

SATIS
 

03/19/12
 
04/13/12
 
03/05/13
 

10/15/09
 
11/02/09
 
03/18/15
 

PLANT EST
 

SATIS
 

01/30/12
 
02/17/12
 
08/24/12
 

09/23/11
 
10/12/11
 
08/10/12
 

06/06/11
 
06/29/11
 
07/04/12
 

16%


 0%


 0%


 0%


 50%


 72%


 56%


 97%


 94%
 

99%
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Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 03 

03-SAC-80-12.5/18 

Fed Aid 

HM1B 

Pgm Code 

03-2F0404 

Contract 

IM08-0324-(1E ) 

--()

WPCP 

Location 
Storm Water 
Plan 

IN AND NEAR CITRUS HEIGHTS ON ROUTE 

80 BETWEEN MADISON AVENUE 

OVERCROSSING AND 0.3 MILES WEST OF 

SOUTH ROSEVILLE OVERCROSSING AND 

Description 

GRIND PAVEMENT, REPLACE PCC SLABS 

Type Of Work 

DESILVA GATES CONSTRUCTION 

Contractor 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

GUTIERREZ, BOJANA 

Resident 
Engineer 

(916)801-3455 

3855 NORTH FWY BLVD, 

STE. 120 

SACRAMENTO, CA 95834 

$6,594,941

Bid + CCOs

 $5,453,197

Comp To date

 $0

This Month 

12/21/11 

Awarded 

01/18/12 

Approved 

08/20/12 

Est Comp
Accepted 

62%

%Time

 82%

% Work 
Message 

03-SAC-80-16.0/0 

HA42 

03-0F5804 
ACST-000C-(320)E 

00-0C 3-(0E) 

--() 

WPCP 

IN EL DORADO COUNTY AT 0.4 MILE EAST 

OF CAMINO TRUCK WEIGH STATION AND IN 

SACRAMENTO COUNTY AT ANTELOPE WIEGH 

STATIONS WEIGH STAT 

UPGRADE WEIGH STATION AND CCTV 

NORCAL GENERAL CONSTRUCTION 

CORPORATION 

SAN JOSE CA 95132 

(408)886-0335 

1950 MAJESTIC CT 

GUTIERREZ, BOJANA 

(916)263-4924 

3855 N FREEWAY BLVD, 

STE 120 

SACRAMENTO CA 95834 

$265,265
 $233,738

 $0

12/28/10 
02/08/11 
06/25/12 

78%

 88%

03-SAC-80-/M10.4 

HB5 

03-3797U4 
ACIM-0803-(237)E 

HR- -( ) 

SWPPP 

IN YOLO AND SACRAMENTO COUNTIES 

REPLACE PCCP AND PLACE HMA 

BAY CITIES / MYERS JV 

RANCHO CORDOVA, CA 95742­

6811 

(916)635-9370 

3286 FITZGERALD ROAD 

TANVIR, RIZWAN 

(530)945-8921 

2777 DEL MONTE STREET 

WEST SACRAMENTO, CA 

95691 

$90,221,968
 $17,327,559

 $0

07/29/11 
08/24/11 
03/27/15 

6%

 19%

03-SAC-99-.1/12 

HA22 

03-1E6704 
NH-P099-(531)E 

--() 

WPCP 

IN SACRAMENTO COUNTY NEAR GALT FROM 

0.1 MILE SOUTH OF CRYSTAL WAY TO 1.9 

MILE NORTH OF GRANT LINE ROAD 

RAC OVERLAY 

TEICHERT CONSTRUCTION 

ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVE 

SCOTT, JEFF 

(916)263-4931 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$11,385,788
 $10,218,803

 $0

12/08/10 
01/11/11 
08/30/12 

60%

 89%

03-SAC-99-6.0/6 
03-3F2704 
NHS- -( ) 

--()

IN SACRAMENTO COUNTY NEAR ARNO ROAD 

OC, BR. NO 20-0151 NEAR ELK GROVE 

DIR'S EMERGENCY F.A. 

REPLACE GIRDER 

VIKING CONSTRUCTION CO., INC. 

RANCHO CORDOVA 

GUTIERREZ, BOJANA 

P.O. BOX 1508 3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$985,000
 $254,218

 $0

01/10/12 
03/08/12 
04/06/12 

100%

 26%

20.20 
(916)263-4927 

201130 

03-SAC-99-16.8/18.1 

HE13 

03-3E3904 
STPL-6203-(038)N 

620-3 03-() 

--() 

SWPPP 

IN SACRAMENTO COUNTY IN AND NEAR 

SACRAMENTO FROM 0.9 MILE NORTH OF 

CALVINE ROAD TO 0.4 MILE NORTH OF 

MACK ROAD 

REALIGN RAMP 

TEICHERT CONSTRUCTION 

ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVENUE 

SCOTT, JEFF 

(916)263-4931

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$5,271,968 
$4,552,089 

$0 

06/23/10 
07/13/10 
01/14/13 

48% 

96% 



 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 31 

Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-160-5.9/21.1 IN SACRAMENTO COUNTY AT VARIOUS SANTA MARGARITA CONSTRUCTION BROOK, BILL $6,977,586 06/28/11 77%
03-3M7104 LOCATIONS FROM SACRAMENTO RIVER 

(ISLETON) BRIDGE TO SACRAMENTO RIVER 

CORP 

P O BOX 357 
11323 SANDERS DRIVE 

RANCHO CORDOVA CA 95742 

$6,152,598
 $0

07/14/11 
09/05/12 

87%

(PAINTERSVILLE) BRIDGE 

PAINT THREE BRIDGES 
TEMPLETON CA 93465 

(916)858-8630 

HM3 WPCP (805)237-1186 

03-SIE-49-16.9/41.4 NEAR DOWNIEVILLE FROM 0.1 MILE NORTH KNIFE RIVER CONSTRUCTION JOHNSON, JEFF $17,147,309 12/08/11 36%

HA22 

03-0A6904 
ACST-PP04-(915)0 

--() 

WPCP 

OF DOWNIE RIVER BRIDGE TO YUBA PASS 

RESURFACE HIGHWAY WITH ASPHALT 
CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

(916)825-7694 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$8,080,335
 $0

01/05/12 
10/10/12 

47%

SUSPENDED 

03-SIE-89-/15 IN SIERRA COUNTY AT SIERRAVILLE FROM TEICHERT CONSTRUCTION CROSBY,TIM $5,601,593 11/30/11 10%

HA22 

03-2F5804 
STP-P089-(101)E 

--()

WPCP 

NEVADA COUNTY LINE TO THE SOUTH 

JUNCTION OF ROUTE 49 

COLD IN PLACE RECYCLE, HMA OVERLAY 
ROSEVILLE CA 95678 

(916)645-4800 

4401 DULUTH AVENUE 

(530)320-6460 

12047 DONNER PASS 

RD.,STE B-6 

TRUCKEE, CA 96160 

$77,625
 $0

12/21/11 
11/23/12 

1%

03-SUT-99-11.0/14.3 IN SUTTER COUNTY NEAR NICOLAUS FROM NEHEMIAH CONSTRUCTION INC TOLLISON, RON $35,257,348 07/14/10 37%
03-1A4324 
SARR-P099-(529)E 

P0-99 5-(9E) 

--() 

POWER LINE ROAD TO 0.1 MILE SOUTH OF 

LAUREL AVENUE 

WIDEN TO FOUR LANES 
GOLD RIVER, CA 95670 

(916)608-1500 
(530)822-4313 

12150 TRIBUTARY PT DR. STE120 379 COLUSA AVENUE 

YUBA CITY CA 95991 

$18,108,727
 $0

07/28/10 
02/05/14 

52%

HE13 SWPPP 

03-SUT-99-27.0/0 NEAR YUBA CITY AT A PARK AND RIDE BIONDI PAVING INC CHAMBERLIN, AARON $518,454 11/01/11 100%
03-0F1104 
CML6-2030-(43 ) 

--() 

EXPAND PARK AND RIDE FACILITY 

SACRAMENTO CA 95824 

(916)383-5982 

8150 37TH AVENUE 

(530)682-2711 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$521,709
 $0

11/22/11 
12/21/12 

99%

HB6 WPCP 

03-SUT-99-30.6/32.7 IN SUTTER COUNTY IN AND NEAR YUBA ELITE LANDSCAPING INC SAGER, JANET $1,766,662 12/10/10 0% 

HA25 

03-1F5004 
STP-P099-(536)E 

--() 

WPCP 

CITY FROM ROUTE 20 TO 1.4 KM NORTH OF 

QUEENS AVENUE OVERCROSSING 

PERFORM HIGHWAY PLANTING AND 
CLOVIS CA 93612 

(559)292-7760 

2972 LARKIN AVENUE 

(916)263-4912

3855 N FREEWAY BLVD, 

STE 120 

SACRAMENTO CA 95834 

$1,617,561 
$0 

02/07/11 
12/11/14 

0% 

PLANT EST 

SATIS 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 32 

Statement of Ongoing Contracts as of 06/20/12
07/05/12
 

District 03 

03-SUT-113-/10.8 

Fed Aid 

HA22 

Pgm Code 

03-1F8104 

Contract 

STP-P113-(031)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SUTTER COUNTY NEAR KNIGHTS LANDING 

FROM CRANMORE/KNIGHTS ROAD 0.1 MILE 

NORTH OF RIGGINS ROAD TO SACRAMENTO 

VALLEY BLVD 

Description 

PAVEMENT REHABILITATION AND OVERLAY 

Type Of Work 

TEICHERT CONSTRUCTION 

Contractor 

DAVIS CA 956181890 

(530)406-4200 

P O BOX 1890 

KNUDSON CAMERON 

Resident 
Engineer 

(530)682-3842 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$7,640,259

Bid + CCOs

 $6,338,159

Comp To date

 $0

This Month 

08/19/11 

Awarded 

09/15/11 

Approved 

10/09/12 

Est Comp

 37%

%Time

 81%

% Work 

SUSPENDED 

MessageAccepted 

03-VAR-50-1.0/0 

20.20 

03-3F1104 
IN NEVADA AND SACREMANTO COUNTIES, ON 

VARIOUS ROUTES AND AT VARIOUS POST 

MILES DIR'S EMERGENCY F.A. 

REPLACE ELECTRICAL SYSTEMS 

STUDEBAKER BROWN ELECTRIC INC. 

GREENWOOD, CA 95635 

(530)333-3423 

CHOHAN, MOHAN 

(916)263-4922 

3835 BLUE HERON WAY 3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAEMNTO, CA 95834 

$335,000
 $318,169

 $0

09/09/11 
09/09/11 
05/20/12 

100%

 95%

201130 

03-YOL-5-.3/14 

HA22 

03-2F0104 
ACIM-0056-(337)E 

--()

WPCP 

IN YOLO COUNTY IN AND NEAR WOODLAND 

FROM 0.3 MILE WEST OF SACRAMENTO 

RIVER BRIDGE TO 0.2 MILE NORTH OF 

ADAMS CREEK BRIDGE. 

RUBBERIZED WARM MIX ASPHALT OVERLAY 

DESILVA GATES CONSTRUCTION LP 

DUBLIN CA 94568 

(925)829-9220 

GHASSEMI, MOHSSEN 

(916)869-6087 

P O BOX 2909 3951 PERFORMANCE DR, 

SUITE E 

SACRAMENTO, CA 95838 

$13,060,630
 $9,403,729

 $0

01/27/12 
02/22/12 
07/25/12 

53%

 71%

03-YOL-80-.2/5.7 

HB1 

03-0F7004 
ACHS-0802-(358)E 

08-02 3-(8E) 

--() 

SWPPP 

IN YOLO COUNTY IN AND NEAR DAVIS FROM 

RICHARDS BOULEVARD OVERCROSSING TO 

0.1 MILE WEST OF YOLO CAUSEWAY WEST 

SHOULDERS TO BE WIDENED 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

HAMM, JEFF 

(916)263-5653 

3951 PERFORMANCE 

DRIVE SUITE E 

SACRAMENTO CA 95838 

$5,381,009
 $4,814,658

 $0

12/22/10 
01/24/11 
06/20/12 

97%

 89%

03-YOL-80-8.9/11.3 

HM4 

03-4M3804 

WPCP 

IN YOLO COUTY ON ROUTE 50 FROM THE 

50/80 CONNECTOR SEPARATION TO THE 

SACRAMENTO RIVER VIADUCT AND ON 

ROUTE 80 FROM 0.3 MILE WEST 

REPLACE PAVEMENT DELINIATION 

CENTRAL STRIPING SERVICE INC 

RANCHO CORDOVA CA 95742 

(916)635-5175 

3489 LUYUNG DRIVE 

LIANG, JIE 

(916)416-5820 

3951 PERFORMANCE DR., 

SUITE E 

SACRAMENTO, CA 95838 

$255,500
 $0
 $0

05/22/12 
06/19/12 

0%

 0%

03-YOL-80-/4.4 

HA22 

03-3M8404 
ACIM-0802-(360)E 

--() 

WPCP 

IN YOLO COUNTY IN AND NEAR THE CITY 

OF DAVIS FROM THE SOLANO COUNTY 

LINNE TO 1.4 MILES WEST OF THE YOLO 

CAUSEWAY 

RAC OVERLAY (TYPE O) 

TEICHERT CONSTRUCTION 

DAVIS CA 95616 

(530)406-4200 

P O BOX 1890 

TRI, PRESTON 

(916)416-5572

3951 PERFORMANCE 

DRIVE,SUITE E 

SACRAMENTO CA 95838 

$2,009,676 
$1,850 

$0 

03/11/11 
04/13/11 
01/12/12 

6% 

0% 

SUSPENDED 



 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation 
06/20/12Statement of Ongoing Contracts as of 

Page 33 

07/05/12 

District 03 

03-YOL-113-.3/10.3 

Fed Aid 

HB71 

Pgm Code 

03-2F6704 

Contract 

WPCP 

Location 
Storm Water 
Plan 

AT VARIOUS LOCATIONS IN AND NEAR 

DAVIS AND IN WOODLAND AT VARIOUS 

LOCATIONS FROM 0.3 MILE NORTH OF 

SOLANO COUNTY LINE TO EAST WOOD 

Description 

ADA CURB RAMP UPGRADES 

Type Of Work 

QUIMU CONTRACTING INC 

Contractor 

DIXON, CA 95620 

(707)693-0289 

PO BOX 1177 

RANDHAWA, AMARJIT 

Resident 
Engineer 

(916)825-7628 

3951 PERFORMANCE DR., 

SUITE E 

SACRAMENTO, CA 95838 

$301,160

Bid + CCOs

 $0

Comp To date

 $0

This Month 

05/16/12 

Awarded 

06/12/12 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

03-YOL-113-/11.2 

HA22 

03-2F0504 
STPP-1130-(32E) 

--() 

WPCP 

IN YOLO COUNTY AND NEAR DAVIS FROM 

SOLANO COUNTY LINE TO 0.4 MILE NORTH 

OF ROUTE 5/113 SEPARATION/ OVERHEAD 

GRIND PCC PAVEMENT, ASPHALT SURFACE 

O C JONES AND SONS INC 

BERKELEY CA 94710 

(510)526-3424 

1520 FOURTH STREET 

TRI, PRESTON 

(916)416-5572 

3951 PERFORMANCE DR., 

SUITE E 

SACRAMENTO, CA 95838 

$5,613,204
 $149,780

 $0

12/12/11 
01/04/12 
01/03/13 

6%

 3%

03-YUB-20-3.5/8 

HA22 

03-1F8204 
NH-P020-(161)E 

--() 

WPCP 

IN YUBA COUNTY NEAR MARYSVILLE FROM 

0.1 MILE EAST OF LEVEE ROAD TO 0.1 

MILE EAST OF LOMA RICA ROAD 

PAVEMENT REHABILITATION AND OVERLAY 

DESILVA GATES CONSTRUCTION LP 

DUBLIN CA 94568 

(925)829-9220 

KNUDSON CAMERON 

(530)682-3842 

P O BOX 2909 379 COLUSA HWY 

YUBA CITY, CA 95991 

$2,585,500
 $0
 $0

08/18/11 
09/13/11 

0%

 0%

SUSPENDED 

03-YUB-70-7.0/7.6 

HB4N 

03-3E8904 
NH-P070-(101) 

--() 

WPCP 

IN YUBA COUNTY AT OLIVERHURST FROM 

0.2 MILE SOUTH OF MCGOWAN PARKWAY 

OVERCROSSING TO 0.3 MILE NORTH OF 

MCGOWAN PARKWAY OVERCROSSIN 

FREEWAY AND INTERSECTION LIGHTING 

STUDEBAKER BROWN ELECTRICAL 

CONTRACTING 

GREENWOOD CA 95635 

(530)333-3423 

3835 BLUE HERON WAY 

KNUDSON, CAMERON 

(530)682-3842 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$413,086
 $403,835

 $0

06/30/11 
08/15/11 
06/25/12 

84%

 97%

03-YUB-70-8.4/13.6 

HB1 

03-4E4304 
NSNH-P070-(120)E 

--() 

SWPPP 

IN YUBA COUNTY NEAR MARYSVILLE FROM 

0.1 MILE NORTH OF ROUTE 65 SEPARATION 

TO YUBA RIVE BRIDGE AND OVERHEAD 

MBGR REMOVE STREES ADD PLANTS AND 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

KNUDSON, CAMERON 

(530)822-4431 

379 COLUSA HWY 

YUBA CITY CA 95991 

$533,607
 $521,824

 $0

01/11/11 
01/25/11 
05/09/12 

93%

 97%

03-YUB-70-14.2/15.1 

HA22 

03-0A5804 
NHX1-1501-(0E ) 

--() 

SWPPP 

IN MARYSVILLE ON ROUTE 20 FROM F 

STREET TO BUCHANAN STREET AND ON 

ROUTE 70 FROM SIXTH STREET TO 0.2 

MILES SOUTH OF BINNEY JUNCTION 

COLD PLANE AC, EXCAVATE ROADWAY AND 

TEICHERT CONSTRUCTION 

DAVIS CA 956171890 

(530)406-4200 

P O BOX 1890 

KNUDSON, CAMERON 

(530)682-3842

379 COLUSA HWY 

YUBA CITY, CA 95991 

$25,649,467 
$78,500 

$0 

01/13/12 
01/31/12 
06/23/15 

1% 

0% 

Totals: Authorized Final Amt: $1,084,257,033 Completed to Date: $708,062,319 Work This Month: $0



 

  

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 34 

Statement of Ongoing Contracts as of 06/20/12
07/05/12
 

04District 

04-ALA-13-4.2/10 

Fed Aid 
Pgm Code 

04-2E6204 

Contract 
Location 

Storm Water 
Plan 

IN ALAMEDA COUNTY IN OAKLAND AT 

VARIOUS LOCATIONS 

Description 

REPLACE ASPHALT CONCRETE SURFACING 

Type Of Work 

M C K SERVICES INC 

Contractor 

CONCORD CA 94524 

P O BOX 5697 

Resident 
Engineer 

$337,777

Bid + CCOs

 $0

Comp To date

 $0

This Month 

04/11/12 

Awarded 

04/27/12 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HM1 WPCP 

(925)957-9200 

04-ALA-13-10.0/13.2 

HM1 

04-2R9904 

WPCP 

IN ALAMEDA COUNTY IN BERKELEY FROM 

HILLER DRIVE TO SAN PABLO AVENUE 

COLD PLANE AND PLACE BONDED WEARING 

SYNERGY PROJECT MANAGEMENT INC 

SAN FRANCISCO, CA 94108 

(415)467-3000 

COOPER, CHEE 

(510)231-7111 

30 GRANT AVENUE, SUITE 300 3401 REGATTA BLVD 

RICHMOND, CA 94804-4594 

$1,273,003
 $36,180
 $36,180

05/04/12 
05/22/12 
09/10/12 

20%

 3%

04-ALA-24-5.1/6.2 

HE14 

04-294914 
SARR-P024-(030)N 

P0-24 0-(0NH)P 

6204- 083-() 

SWPPP 

IN ALAMEDA AND CONTRA COSTA COUNTIES 

FROM EAST TEMESCAL SEPARATION TO 0.8 

KM EAST OF GATEWAY BOULEVARD 

CONSTRUCT TUNNEL AND BUILDING 

TUTOR-SALIBA CORPORATION 

SYLMAR, CA 91342 

15901 OLDEN STREET 

TSIGELMAN, IGOR 

(925)602-9004 

3390 MOUNT DIABLO 

BLVD STE 200 

LAFAYETTE, CA 94549 

$239,759,696
 $161,185,850

 $5,451,862

11/10/09 
11/19/09 
03/27/14 

0%

 0%

PLANT EST 

SATIS 

04-ALA-24-5.7/0 
04-3A0904 

IN ALAMEDA, CONTRA COSTA AND SAN 

MATEO COUNTIES AT VARIOUS STATE 

FACILITIES 

GEMS ENVIRONMENTAL MANAGEMENT 

SERVICES, INC. 

BAHADUR, SINGH 

P.O. BOX 5001 
25100 SANTA CLARA 

STREET 

$1,867,338
 $1,143,739
 $151,250

07/08/11 
07/28/11 
11/26/12 

65%

 63%

WPCP 

________________________________ 

REPLACE UNDERGROUND STORAGE TANKS 
BAY POINT, CA 94565 

(925)709-1944 
(510)670-7836 

HAYWARD, CA 94544 

04-ALA-80-1.0/1.7 

HA4S3 

04-0120M4 

SWPPP 

IN ALAMEDA COUNTY, IN OAKLAND, FROM 

1.6 KM WEST OF THE TOLL PLAZA TO 0.3 

KM WEST OF THE TOLL PLAZA 

BRIDGES, ROADWAY AND ELECTRICAL 

KEVIN REKER FLATIRON WEST, 

INC. 

OAKLAND, CA 94621 

(707)310-1798 

717 KEVIN COURT 

BALDERRAMOS, JEANNIE 

(510)385-6915 

345 BURMA ROAD 

OAKLAND, CA 94607 

$29,991,639
 $629,665
 $629,665

03/29/12 
05/01/12 
08/14/14 

0%

 2%

04-ALA-80-1.7/2.5 

HA23 

04-292274 
ER15-A200-(4E )

--() 

WPCP 

IN OAKLAND, FROM T0.3 MILE WEST 

0.5 EAST OF THE SAN FRANCISCO­

OAKLAND PAY BRIDGE TOLL PLAZA 

CONSTRUCT BIKEWAY 

TO BAY CITIES PAVING AND 

GRADING,INC. 

CONCORD, CA 94520 

(925)687-6666 

5029 FORNI DRIVE 

LOI, LAWRENCE 

(510)231-7117

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$1,479,224 
$344,662 
$50,554 

11/14/11 
12/02/11 
02/07/13 

9% 

23% 



  

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 35 

Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-80-2.5/3.2 IN ALAMEDA COUNTY IN OAKLAND AND TOP GRADE CONSTRUCTION $4,908,885 05/31/12 0%
04-292264 
ER-15A3-(004)E 

EMERYVILLE FROM MARITIME STREET / 

BURMA ROAD INTERSECTION TO 0.4 MILE 

50 CONTRACTORS STREET $0
 $0

06/27/12 
0%

--() 
NORTH OF 40TH STREET / HUBB 

CONSTRUCT BIKEWAY 

LIVERMORE CA 94551 

(925)449-5764 

HA42 SWPPP 

04-ALA-80-2.5/8 IN OAKLAND, EMERYVILLE, BERKELEY AND O.C. JONES AND SONS, INC. AHMADZADEH, ALI $10,629,160 02/17/11 47%
04-1G3104 
ACIM-0801-(112)E 

--()

ALBANY FROM PORT OF OAKLAND 

OVERCROSSING TO THE ALAMEDA CONTRA 

COSTA COUNTY LINE 

REHABILITATE PAVEMENT 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(510)622-1930 

355 BURMA ROAD 

OAKLAND, CA 94607 

$7,693,420
 $1,874,643

03/15/11 
05/01/13 

72%

HA22 WPCP 

04-ALA-80-3.0/7.2 IN ALAMEDA COUNTY AT VARIOUS LEGG, INC. AHMADZADEH, ALI $256,772 02/01/12 78%

HM3 

04-2E2404 

WPCP 

LOCATIONS(5 BRIDGES) 

TREAT BRIDGE DECK,REPLACE SEALS 
LIVERMORE, CA 94550 

(925)605-4500 

2551 2ND STREET 

(510)231-7119 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$218,701
 $81,349

02/22/12 
07/10/12 

82%

04-ALA-84-20.7/23.1 IN ALAMEDA COUNTY NEAR PLEASANTON DECKER LANDSCAPING, INC KHANUM, TASLIMA $142,031 02/02/11 0%

HB1 

04-172414 

WPCP 

FROM 3.0 TO 5.1 MILES EAST OF ROUTE 

680 

INSTALL EROSION CONTROL 
ROCKLIN CA 95765 

(916)652-1780 

3650 CINCINNATI AVENUE 

(925)606-4447 

3049 INDEPENDENCE 

DRIVE STE #1 

LIVERMORE, CA 94551 

$124,039
 $1,197

02/24/11 
09/13/13 

0%

PLANT EST 

SATIS 

04-ALA-84-21.0/23.1 IN ALAMEDA COUNTY IN AND NEAR GRANITE CONSTRUCTION CO. GREWAL,SATINDER $22,137,942 12/21/06 85%

HB1 

04-172404 
ACST-P084-(034)E 

P0-84 0-(4E) 

--() 

SWPPP 

LIVERMORE AND PLEASANTON FROM 4.3 KM 

EAST OF ROUTE 84 AND 680 SEPARATION 

TO RUBY HILLS DRIVE 

REALIGN CURVES AND SHOULDERS 

SANTA CLARA CA 95054 

(408)327-7019 

715 COMSTOCK STREET 

(510)224-6040 

3049 INDEPENDENCE 

DRIVE STE I 

LIVERMORE CA 94551-7673 

$21,527,808
 $0

01/10/07 
04/15/13 

96%

04-ALA-84-25.5/27.1 IN ALAMEDA COUNTY IN AND NEAR LIVER BAY CITIES PAVING AND PARDO, ROMMEL $20,557,643 03/21/12 6% 
04-297614 MORE FROM .4 MILE NORTH OF CON CANNON 

BLVD. TO JACK LONDON BLVD. 

GRADING,INC 

P.O. BOX 6227 
3049 INDEPENDENCE 

DRIVE 

$295,217 
$295,217 

04/13/12 
11/13/13 

1% 

HB4C SWPPP 

WIDEN EXISTING HWY AND BRIDGE 
CONCORD, CA 94524 

(925)687-6666 
(925)606-2048

LIVERMORE, CA 94551 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 04 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-ALA-185-5.3/5.7
 
04-3E1004
 

HM1 WPCP
 

04-ALA-238-14.5/16.5
 
04-2490A4
 
IM-X001-(551)E
 

--()
 

HA25 SWPPP
 

04-ALA-580-.9/4.5
 
04-2E6104
 

HM1 WPCP
 

04-ALA-580-8.3/0
 
04-172434
 

SWPPP
 

04-ALA-680-.3/0
 
04-1SS244
 

SHOPP 130
 

04-ALA-680-4.8/5.2
 
04-253764
 

HE14 SWPPP
 

Description

Type Of Work
 

IN ALAMEDA COUNTY IN SAN LEANDRO FROM
 

THORNTON STREET TO DAVIS STREET
 

COLD PLANE PAVEMENT AND PLACE HMA
 

IN ALAMEDA COUNTY IN HAYWARD, SAN
 

LEANDRO AND ASHLAND ON ROUTE 880 AND
 

ON ROUTE 238
 

HIGHWAY PLANTING AND IRRIGATION
 

IN ALAMEDA COUNTY NEAR TRACY FROM
 

0.15 MILE WEST OF MIDWAY ROAD
 

UNDERCROSSING TO 1.5 MILE EAST OF
 

NORTH FLYNN ROAD
 

SLAB AND HMA REPLACEMENT
 

IN ALAMEDA COUNTY NEAR LIVERMORE EAST
 

OF CROSS ROAD 2.2 MILES SOUTHEAST OF
 

ROUTE 580/GREENVILLE ROAD
 

UNDERCROSSING
 

ENVIRONMENTAL MITIGATION
 

REPAIR SLIPOUT WITH ROCK SLOPE
 

PROTECTION
 

IN ALAMEDA COUNTY IN FREMONT FROM 0.5
 

MILE NORTH OF AUTO MALL PARKWAY
 

OVERCROSSING TO 0.3 MILE SOUTH OF
 

WASHINGTON BOULEVARD OVERC
 

HIGHWAY PLANTING AND IRRIGATION
 

Contractor 

C F ARCHIBALD PAVING INC
 

P O BOX 37
 

REDWOOD CITY CA 94063
 

(650)364-3045
 

JJ NGUYEN, INC.
 

3172 SALEM DRIVE
 

SAN JOSE, CA 95127
 

(408)838-4889
 

ANOZIRA INCORPORATED
 

2415 SAN RAMON VALLEY BLVD
 

SAN RAMON, CA 94583
 

(925)771-8400
 

ENVIRONMENTAL LANDSCAPE
 

SOLUTIONS
 

8380 ROVANA CIRCLE
 

SACRAMENTO, CA 95828
 

(916)388-0308
 

REDGWICK CONSTRUCTION COMPANY
 

8150 ENTERPRISE DRIVE
 

NEWARK, CA 94560
 

(510)792-1727
 

Resident
 
Engineer
 

HOLLIS, JOHN
 

3401 REGATTA
 

BOULEVARD
 

RICHMOND, CA 94804
 

(510)774-5911
 

DIKE, EDDIE
 

477 NORTH CANYONS
 

PKWY, STE A
 

LIVERMORE, CA 94551-7671
 

(925)250-5611
 

HANSON, JIM
 

3401 REGATTA
 

BOULEVARD
 

RICHMOND, CA 94804
 

(510)385-6756
 

MOGHADAM, SIAVOSH
 

48499 MILMONT DRIVE
 

FREMONT, CA 94538
 

(510)668-4923
 

BAYCITIES PAVING & GRADING,INCSIAVOSH, MOGHADAM
 

P.O.BOX 6227
 48499 MILMONT DRIVE
 

FREMONT, CA 94538

CONCORD, CA 94524
 

(510)668-4923


 $365,718 05/16/12 0%
 $0
 $0

06/12/12 
0%

 $1,433,443 12/21/10 0%
 $1,206,801

 $13,638
02/15/11 
04/21/15 

0%

PLANT EST 

SATIS 

$288,290 05/10/12 0%
 $0
 $0

06/12/12 
10/08/12 

0%

 $601,658 09/29/11 0%
 $7,421

 $0
11/17/11 
08/03/15 

2%

 $795,000 01/26/11 90%
 $810,000

 $0
01/26/11 
01/13/12 

100%

 $1,515,244 07/07/10 0% 
$1,464,241 

$223 
07/22/10 
01/02/15 

0% 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 06/20/12
07/05/12
 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-680-12.7/15.4 

HM1 

04-2E4404 

WPCP 

IN ALAMEDA COUNTY AT SUNOL AND IN 

PLEASANTON FROM 0.3 MILE NORTH OF 

SUNOL/KOOPMAN UNDERCROSSING TO 0.1 

MILE NORTH OF PLEASANTON-SU 

REPLACE EXISTING CONCRETE PAVEMENT 

ANOZIRA, INC. 

SAN RAMON, CA 94583 

(925)771-8400 

2415 SAN RAMON VALLEY BLVD 

GREWAL, SATINDER 

(510)224-6040 

477 NORTH CANYONS 

PKWY, STE A 

LIVERMORE, CA 94551-7671 

$321,185
 $0
 $0

04/30/12 
06/12/12 
10/08/12 

0%

 0%

04-ALA-880-3.7/4.2 

HA42 

04-3A5504 

WPCP 

IN ALAMEDA COUNTY ON ROUTE 880 IN 

FREMONT FROM FREMONT BOULEVARD 

LANDING ROAD OVERCROSSING TO 0.2 MILE 

SOUTH OF AUTO MALL PARKWAY 

REPLACE SB CMS SIGNS, INSPECT 

ROADWAY ENGINEERING WORKS, INC 

CERES, CA 95307 

(209)541-0920 

TRUONG, HENRY 

(510)385-7053 

3442 6TH STREET 1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$666,386
 $395,652
 $162,775

06/23/11 
07/28/11 
07/23/12 

83%

 59%

04-ALA-880-27.4/28 

HA4S2 

04-165424 
ACIM-8801-(059)E 

BR88-01 0-(9EI)M 

8801- 059-() 

SWPPP 

IN ALAMEDA COUNTY IN OAKLAND FROM 0.9 

KM SOUTH OF HIGH STREET TO 0.2 KM 

SOUTH OF FRUITVALE AVENUE 

REPLACE BRIDGES / CONSTRUCT ROADWAY 

FLATIRON WEST, INC. 

OAKLAND, CA 94621 

(707)310-1798 

717 KEVIN COURT 

CHEUNG, JOY 

(408)591-5122 

25100 SANTA CLARA ST. 

HAYWARD, CA 94544 

$60,518,227
 $42,511,262
 $2,611,429

08/20/09 
09/15/09 
01/23/13 

73%

 70%

04-ALA-880-28.2/29.9 

HA22 

04-1A6824 
ACIM-8801-(064)E 

--()

WPCP 

IN ALAMEDA COUNTY IN OAKLAND FROM 0.5 

MILE NORTH OF THE HIGH STREET 

SEPARATION OVERHEAD TO 0.5 MILE __ 

SOUTH OF THE FIFTH AVENUE O 

ROADWAY REHABILITATION 

GALLAGHER & BURK, INC. 

HAYWARD, CA 94545 

(510)921-3006 

22991 CLAWITER ROAD 

CHAHAL, HARPAL 

(510)670-4918 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$12,716,072
 $1,216,784
 $880,866

12/02/11 
01/04/12 
10/25/13 

6%

 10%

04-ALA-880-30.1/31.1 

HA21 

04-1706U4 
ACBR-0880-(059)E 

08-8010-(9EA)C

0880-1059-() 

SWPPP 

IN ALAMEDA COUNTY IN OAKLAND ON 

ROUTE 880 FROM 0.8 KM NORTH OF 16TH 

AVENUE OVERCROSSING TO OAK MADISON 

STREET UNDERCROSSING 

REPLACE BRIDGE 

MCM CONSTRUCTION, INC 

OAKLAND CA 94607 

450 BURMA ROAD 

SENG, TA 

(510)450-3993 

3410 MANDELA PKWY 

OAKLAND CA 94608 

$95,852,296
 $54,398,763
 $1,453,342

03/25/09 
04/20/09 
05/09/14 

90%

 57%

HB4N 

04-CC-4-23.5/26.1 

HB4C 

04-228594 
HPLU-6204-(087)N 

62-04 0-(7NN)C 

6204- 088-() 

SWPPP 

IN CONTRA COSTA COUNTY IN PITTSBURG 

AND ANTIOCH FROM 0.9 KM WEST OF 

LOVERIDGE ROAD OVERCROSSING TO 0.3 KM 

WEST OF SOMERSVILLE ROA 

WIDEN HIGHWAY AND BRIDGE 

MIKE LOVELACE OC JONES AND 

SONS, INC 

BERKELEY CA 94710 

1520 FOURTH STREET 

SCHNEIDER, JOLIE 

(510)377-4171

2625 CROW COURT 

ANTIOCH CA 94509 

$69,484,543 
$44,614,875 
$2,177,568 

04/15/10 
05/06/10 
01/30/14 

47% 

64% 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-4-25.6/26.6 IN CONTRA COSTA COUNTY IN ANTIOCH AND R AND L BROSAMER INC HATEFI, AMIR $37,475,417 12/23/10 52%
04-2285C4 
NH-P004-(138)N 

LU62-04 0-(2L ) 

204-092-() 

PITTSBURG FROM 0.4 MILE WEST TO 0.6 

MILE EAST OF SOMERSVILLE ROAD 

UNDERCROSSING 

HIGHWAY WIDENING AND RECONSTRUCT 

WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

(925)756-0601 

2625 CROW COURT 

ANTIOCH, CA 94509 

$21,075,611
 $783,293

01/19/11 
05/31/13 

56%

HB4C SWPPP 

04-CC-4-26.6/27.5 IN CONTRA COSTA COUNTY IN ANTIOCH C.C. MYERS, INC. GONZALEZ, ALFONSO $42,925,000 10/11/11 9%
04-2285E4 FROM 0.3 MILE WEST OF CONTRA LOMA 

BOULEVARD UNDERCROSSING TO 0.2 MILE 

EAST OF G STREET OVERCROSS 

WIDEN ROADWAY AND RECONSTRUCT 

RANCHO CORDOVA, CA 95741 

(916)635-9370 

3286 FITZGERALD ROAD 

(925)756-0601 

2625 CROW COURT 

ANTIOCH, CA 94509 

$4,614,425
 $765,296

11/03/11 
06/30/15 

11%

SUSPENDED 

HB4C SWPPP 

04-CC-4-27.5/29 IN CONTRA COSTA COUNTY IN ANTIOCH BAY CITIES/MYERS JV $52,222,222 05/25/12 0%
04-1G9404 FROM THE G STREET OVERCROSSING TO 0.1 

MILE EAST OF HILLCREST AVENUE 

P O BOX 2948 $0
 $0

07/03/12 
0%

OVERCROSSING 
RANCHO CORDOVA CA 957412948 

WIDEN ROADWAY AND RECONSTRUCT 
(916)635-9370 

HB4C SWPPP 

04-CC-4-43.9/48.1 IN CONTRA COSTA COUNTY @ DISCOVERY OC JONES & SONS, INC. ARSHAD, MIAN $10,531,481 06/29/11 0%

HB1 

04-0A8404 
ACHS-P004-(144)E 

P P0-04 1-(4E) 

--() 

SWPPP 

BAY AND BRYRON FROM MARSH CREEK TO 

0.2 MILE WEST OF CONTRA COSTA SAN 

JUAQUIN COUNTY LINE 

INSTALL MEDIAN BUFFER ZONE AND 

BERKELEY, CA 94710 

(510)715-0219 

1520 FOURTH STREET 

(925)602-9021 

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$240,823
 $146,364

07/22/11 
11/06/12 

2%

04-CC-24-5.2/5.2 IN CONTRA COSTA, IN LAFAYETTE, ON EB BAY CITIES PAVING & GRADING REZAEI, ASGHAR $985,000 02/03/12 45%

20.20.201 

04-2G6504 ROUTE 24 NEAR HAPPY VALLEY ROAD U/C 

INJECTING GROUTING, GRIND & PAVE AC, 

REPAIR CULVERT - DIR 

GROUT INJECTION, GRIND/OVERLAY AC, 

CULVRT 

CONCORD, CA 94520 

(925)687-6666 

5029 FORNI DRIVE 

(925)602-9023 

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$56,423
 $0

03/22/12 
07/03/12 
07/02/12 

6%

130 

04-CC-80-10.6/0 WILLOW AVENUE O.C. BRIDGE NO. 28-0151 VALENTINE CORPORATION SEALEY, HERMAN $985,000 09/13/11 96% 

20.20.201 

04-3G2004 DIR'S EMERGENCY F.A. 

REPLACE BRIDGE JOINTS & PERFORM MISC 

WORK 
SAN RAFAEL, CA 94901 

(415)453-3732 

111 PELICAN WAY 

(925)602-9016

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$891,445 
$0 

09/13/11 
04/19/12 

91% 

130 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-80-13.9/14.2 CONTRA COSTA AT CARQUINEZ BRIDGES GOLDEN STATE BRIDGE, INC. REZAEI, ASGHAR $16,969,302 02/16/12 19%

HA21 

04-049074 

WPCP 

REPLACE TIMBER FENDERS PIERS 2 & 3 

MARTINEZ, CA 94553 

(925)372-8000 

901 HOWE ROAD 

(925)602-9023 

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$4,405,506
 $2,489,586

03/06/12 
05/01/13 

26%

04-CC-160-.8/1.3 IN CONTRA COSTA AND SACRAMENTO CALIFORNIA ENGINEERING TENORO, DAVID $46,011,400 04/22/10 0%
04-1A5214 COUNTIES IN AND NEAR ANTIOCH AT 

ANTIOCH BRIDGE 

CONTRACTORS 

20 HAPPAY VALLEY ROAD 
1771 VINEYARD DRIVE 

ANTIOCH CA 94509 

$45,052,822
 $1,162,805

05/19/10 
07/11/12 

0%

BRIDGE SEISMIC RETROFIT 
PLEASANTON, CVA 94566 

(510)385-7084 PLANT EST 

HA14 SWPPP (925)461-1500 
SATIS 

04-CC-580-4.8/5.8 IN CONTRA COSTA COUNTY, IN RICHMOND VALENTINE CORPORATION KHANUM, TASLIMA $1,220,000 04/17/12 0%

20.80.030 

04-4G3704 AT SCOFIELD AVE U/C AND AT RAILROAD 

AVE OHREPAIR BRIDGE DECK AND REPLACE 

BRIDGE JT DIR'S ORDER 

REPAIR BRIDGE DECK AND REPLACE 

BRIDGE JT 

SAN RAFAEL, CA 94912 

(415)453-3732 

PO BOX 9337 

(510)224-6667 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804-4594 

$0
 $0

04/17/12 
0%

115 

04-CC-680-1.3/23.4 IN ALAMEDA,CONTRA COSTA AND SAN SAN REPUBLIC INTELLIGENT CARTY, RODOLFO $303,775 06/14/11 100%
04-2E1704 MATEO COUNTIES_AT VARIOUS LOCATIONS. 

CHANGE XEON CMS SIGNS TO LED 

TRANSPORTATION SERVICES, INC. 

371 BEL MARIN KEYS BLVD, #200 
3401 REGATTA 

BOULEVARD 

$288,000
 $0

07/07/11 
05/30/12 
05/30/12 

100%

HM4 WPCP 

NOVATO, CA 94949 

(415)884-3000 
(510)231-7131 

RICHMOND, CA 94804 COMPLETED 

04-CC-680-7.5/14.2 IN CONTRA COSTA COUNTY AT VARIOUS AMERICAN CIVIL CONSTRUCTORS ARSHAD, MIAN $1,528,164 06/09/11 100%
04-1E7904 LOCATIONS 

PLACE POLYSTER CONCRETE 

WEST COAST, INC. 

3701 MALLARD DRIVE 
2727 SYSTRON DRIVE, 

SUITE 150 

$1,429,435
 $0

07/07/11 
06/18/12 
06/19/12 

100%

HM3 WPCP 

BENICIA, CA 94510 

(707)746-8028 
(925)602-9021 

CONCORD, CA 94518 COMPLETED 

04-CC-680-24.2/24.8 IN CONTRA COSTA & SOLANO COUNTIES, IN JJ NGUYEN, INC. HOLLIS, JOHN $993,366 12/21/09 0% 

HE2 

04-0060C4 

WPCP 

MARTINEZ &BENICIA ON RTE680 FROM 

MOCCOCO OVERHEAD TO 0.3 MILES S OF 

BAYSHORE RD UNDERCROSSIN 

REPLACEMENT PLANTING 

SAN JOSE, CA 95127 

(408)259-7982 

3172 SALEM DRIVE 

(510)774-5911

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$910,595 
$2,700 

01/26/10 
05/07/14 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-680-/12.8 IN CONTRA COSTA COUNTY FROM ALCOSTA BAY CITIES PAVING AND GRADING SEALEY, HERMAN $55,442,853 11/18/10 75%
04-4470U4 
ACIM-0680-(067)E 

--()

BOULEVARD OVERCROSSING TO 0.2 MILE 

NORTH OF RUDGEAR ROAD UNDERCROSSING 

REHABILITATE ROADWAY 

INC 

CONCORD CA 94520 

5029 FORNI DRIVE 
2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$51,115,261
 $2,193,512

12/14/10 
10/01/12 

92%

HA22 SWPPP (925)687-6666 
(925)602-9016 

04-MRN-1-2.6/2.6 IN MARIN COUNTY, NEAR MILL VALLEY, AT GHILOTTI CONSTRUCTION COMPANY RUSSELL, STEVE $3,985,000 12/19/11 65%
04-1SS074 0.6MSO OF PANORAMIC HIGHWAY TO CONST 

CIDH PILERETAINING WALL, RECONST 

ROADWAY, REPAIR DRAINA 
SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 756 WEST FRANCISCO 

BOULEVARD 

SAN RAFAEL, CA 94901 

$1,040,872
 $0

12/19/11 
07/30/12 

26%

20.20.201 
CONST CIDH PILE RET WALL, RECONST 

ROADWAY 
(510)774-6297 

130 

04-MRN-1-19.0/22.8 IN MARIN COUNTY FROM 6.8 MILES NORTH TEAM GHILOTTI, INC. RUSSELL, STEVE $951,511 06/20/11 100%

HA12 

04-2E1204 
ACST-P001-(556)E 

P0-01 5-(6E) 

--() 

WPCP 

OF PANORAMIC HIGHWAY TO 3.7 MILES 

SOUTH OF SIR FRANCIS DRAKE BOULEVARD. 

RUBBERIZED WARM MIX ASPHALT (GAP 
PETALUMA, CA 94952 

(707)763-8700 

2531 PETALUMA BLVD SOUTH 

(510)774-6297 

756 WEST FRANCISCO 

BLVD 

SAN RAFAEL, CA 94901 

$311,251
 $6,546

07/13/11 
06/29/12 

33%

OVER RUN 

04-MRN-1-/13 IN MARIN COUNTY FROM ROUTE 101 TO 0.2 WINDSOR FUEL COMPANY $3,839,673 05/30/12 0%
04-2E5104 MILE NORTH OF CALLE DEL ARROYO 

BONDED WEARING COURSE OVERLAY 

P O BOX 1029 $0
 $0

06/19/12 
0%

PITTSBURG CA 94565 

(925)427-5266 

WPCP 

04-MRN-37-11.7/12.2 IN MARIN COUNTY NEAR NOVATO AT NOVATO VALENTINE CORPORATION $333,369 12/21/11 0%
04-3S5804 CREEK BRIDGE 

CONSTRUCT RETAINING WALL 

111 PELICAN WAY $0
 $0

01/05/12 
0%

SAN RAFAEL CA 94901 

(415)453-3732 

HA23 WPCP 

04-MRN-101-7.4/0 IN MARIN COUNTY ON ROUTE 101 NEAR GHILOTTI CONSTRUCTION, CHOI, GINA $1,085,165 03/27/12 38% 

HA23 

04-4S5504 
ACNH-Q101-(203)E 

--() 

WPCP 

CORTE MADERA AT TAMALPAIS DRIVE 

OVERCROSSING___ 

REPLACE EXISTING FILL WITH 

COMPANYINC. 

SAN RAFAEL, CA 94901 

(415)256-1524 

2301 KERNER BLVD. 

(510)385-8178

756 FRANCISCO BLVD. 

WEST 

SAN RAFAEL, CA 94901 

$352,743 
$340,613 

04/19/12 
09/19/12 

32% 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 04 

04-MRN-101-18.6/22.3 

Fed Aid 
Pgm Code 

04-264064 

Contract 
Location 

Storm Water 
Plan 

IN MARIN COUNTY IN AND NEAR NOVATO 

FROM ROUTE 37 TO ATHERTON AVENUE 

Description 

CONSTRUCT HOV LANES 

Type Of Work 

GHILOTTI BROTHERS, INC. RM 

HARRIS JOINT VENTURE 

Contractor 

525 JACOBY STREET 

BLUNK, CHRISTOPHER 

Resident 
Engineer 

756 W. FRANCISCO 

BLVD. 

$26,208,625

Bid + CCOs

 $21,136,127

Comp To date

 $1,966,407

This Month 

06/02/11 

Awarded 

07/07/11 

Approved 

08/05/12 

Est Comp
Accepted 

54%

%Time

 81%

% Work 
Message 

HB5 SWPPP 

SAN RAFAEL, CA 94901 

(415)454-7011 
(510)385-6886 

SAN RAFAEL, CA 94901 

04-MRN-101-/8.5 

HA22 

04-0C7404 
ACNH-Q101-(211)E 

--()

WPCP 

IN MARIN COUNTY IN & NEAR SAUSALITO 

,CORTE MADERA AND LARKSPUR ON ROUTE 

101 FROM THE GOLDEN GATE BRIDGE TO 

CORTE MADERA CREEK 

ASPHALT CONCRETE SURFACING 

GHILOTTI BROTHERS, INC. 

SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

RUSSELL, STEVE 

(510)774-6297 

756 FRANCISCO 

BOULEVARD WEST 

SAN RAFAEL, CA 94901 

$20,610,068
 $4,519,082
 $2,648,104

02/03/12 
02/29/12 
09/28/12 

31%

 22%

04-NAP-12-.2/3.2 

HB4C 

04-264134 
ACST-P012-(106)E 

P0-12 1-(6E)

--() 

SWPPP 

IN NAPA COUNTY NEAR NAPA FROM ROUTE 

29 TO 0.1 MILE WEST OF SOLANO COUNTY 

LINE 

WIDEN HWY AND CONSTRUCT RET WALLS 

TROY SIMNING GHILOTTI 

BROTHERS, INC. 

SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

SANGALANG, RON 

(717)429-6220 

320 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$20,514,431
 $1,803,246
 $1,488,078

01/26/12 
02/17/12 
03/15/13 

8%

 9%

04-NAP-12-2.8/3.3 

HB4C 

04-264144 
ACST-P102-(107)E 

P1-02 1-(7E) 

--() 

SWPPP 

IN NAPA AND SOLANO COUNTIES, FROM 0.5 

MILES WEST OF NAPA COUNTY TO RED TOP 

ROAD IN SOLANO COUNTY 

CONSTRUCT TWO ADDITIONAL LANES 

GHILOTTI CONSTRUCTION, INC. 

SANTA ROSA CA 95407 

(707)585-1221 

246 GHILOTTI AVE 

MOUSSA, ELIAS 

(707)436-2200

370 CHADBOURNE ROAD 

FAIRFIELD, CA 94534 

$36,224,388
 $3,703,239
 $2,844,760

01/11/12 
02/03/12 
02/09/15 

3%

 10%

04-NAP-29-24.6/35.6 

HM1 

04-2E4304 

WPCP 

IN NAPA COUNTY, IN AND NEAR SAINT 

HELENA AND CALISTOGA FROM JUNCTION 

ROUTE 128 EAST RUTHERFORD TO 0.2 MILE 

SOUTH OF DIAMOND MOUNTA 

COLD PLANE AC AND OVERLAY WITH HMA 

SYNERGY PROJECT MANAGEMENT INC 

SAN FRANCISCO CA 94108 

(415)467-3000 

30 GRANT AVE #300 

$788,298
 $0
 $0

04/27/12 
05/16/12 

0%

 0%

04-NAP-29-36.9/38.1 
04-0G5304 

WPCP 

PAVEMENT REPAIR IN DOWNTOWN CALISTOGA 

FROM JUNCTION ROUTE 128 TO 0.2 MILE 

NORTH OF SILVERADO TRAIL. 

COLD PLANE AND RESURFACE PAVEMENT 

MCK SERVICES INC 

CONCORD CA 94524 

(925)957-9200 

P O BOX 5697 

$349,726 
$0 
$0 

03/19/12 
04/10/12 

0% 

0% 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-NAP-92-80.3/0 IN SAN MATEO COUNTY, IN BELMONT AT YERBA BUENA ENGINEERING & ORDWAY, TONY $835,000 08/09/10 100%
04-4S9504 RALTON AVENUE 

RECONSTUCT ROCK SLOPE PROTECTION 

CONSTRUCTION, INC 

1340 EGBERT AVENUE 
2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$388,942
 $0

08/09/10 
02/29/12 
06/26/12 

47%

SAN FRANCISCO, CA 94124 
(650)444-7008 OVER RUN 

(415)822-4400 

04-NAP-121-.3/2 IN NAPA COUNTY ON ROUTE 121 FROM 0.3 PARKER LANDSCAPE DEVELOPMENT HANSON, JIM $409,143 09/23/11 61%
04-4442A4 

WPCP 

MILE NORTH OF SONOMA COUNTY LINE TO 

0.1 MILE NORTH OF DUHIG ROAD 

PERFORM HIGHWAY PLANTING 
SACRAMENTO, CA 95828 

(916)383-4071 
(510)385-6756 

6251 SKY CREEK DRIVE, SUITE A 3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804-4594 

$140,969
 $63,122

10/18/11 
08/10/15 

61%

04-NAP-128-4.0/4.6 IN NAPA COUNTY IN CALISTOGA FROM HIGH MCK SERVICES INC $381,111 03/15/12 0%
04-4C3514 STREET TO KORTUM CANYON RD 

PLACE RUBBERIZED HMA 

P O BOX 5697 $0
 $0

04/10/12 
0%

CONCORD, CA 94524 

(925)957-9200 

WPCP 

04-NAP-128-19.1/34.3 IN NAPA COUNTY NEAR NAPA FROM VINTAGE PAVING COMPANY, INC. PATENIA, DANILO $1,014,355 04/09/12 52%
04-2E5804 

WPCP 

KNOXVILLE ROAD TO SOLANO COUNTY 

COLD PLANE AC PAVEMENT AND HMA 

LINE 

WINTERS, CA 95694 

(530)795-0132 

119 MAIN STREET 

(707)429-6208 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$959,538
 $959,538

04/25/12 
07/25/12 

91%

04-SCL-9-1.1/6.3 IN SANTA CLARA COUNTY AT VARIOUS LEGG, INC. TAROKH, CASEY $480,385 10/06/11 38%
04-3S6204 LOCATIONS FROM 1.6 MILES NORTH OF 

ROUTE 35 TO 0.2 MILE SOUTH OF PIERCE 

ROAD 

PLACE ANCHORED WIRE MESH 

LIVERMORE, CA 95550 

(925)605-4517 

2551 2ND STREET 

(408)254-5826 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$240,648
 $46,525

10/25/11 
09/10/12 

50%

HA23 WPCP 

04-SCL-9-4.8/4.9 IN SANTA CLARA COUNTY, AT SARATOGA GOLDEN STATE BRIDGE, INC. PATEL, NIM $785,000 02/13/12 0% 
04-4G1704 CREEK BRIDGE ON ROUTE 9, TO 

RECONSTRUCT DAMAGED BRIDGE RAIL. 

DIR'S ORDER EMERGENCY F.A. 

RECONSTRUCT BRIDGE RAILING 

MARTINEZ, CA 94553 

(925)372-8000 

901 HOWE ROAD 

(408)254-5705

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$416,658 
$416,658 

02/13/12 
07/31/12 

53% 

20.20.201 

130 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-9-6.7/0 IN SANTA CLARA COUNTY ON ROUTE 9, 17 MURPHY INDUSTRIAL COATINGS INCNIKZAD, ALI $1,112,500 05/24/11 66%
04-2A8004 AND 101 AT VARIOUS LOCATIONS 

CLEAN AND PAINT STEEL GIRDERS 
SIGNAL HILL, CA 90755 

(562)824-1606 

2704 GUNDY AVENUE 

(408)254-5849 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$429,397
 $218,443

06/24/11 
07/31/12 

39%

HM3 WPCP 

04-SCL-17-10.5/13.9 IN SANTA CLARA COUNTY ON ROUTE 17 AT CALIFORNIA ENGINEERING NIKZAD, ALI $1,549,545 02/03/12 82%
04-2E1604 VARIOUS LOCATIONS_(5 BRIDGES) 

PAINT STEEL GIRDERS 

CONTRACTORS, INC. 

20 HAPPY VALLEY ROAD 
1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,528,148
 $575,882

02/22/12 
07/06/12 

100%

PLEASANTON, CA 94566 
(408)254-5840 

HM3 WPCP (925)461-1500 

04-SCL-17-/2.8 IN SANTA CLARA COUNTY ON ROUTE 17 PAVEX CONSTRUCTION DIVISION LAYMOUN, MOAID $13,337,040 03/30/11 100%
04-264904 
NH-P017-(106)E 

--() 

FROM 0.1 MILE SOUTH OF SUMMIT ROAD 

SEPARATION TO 2.8 MILES NORTH OF 

SUMMIT ROAD 

DRAINAGE SYSTEM TO BE REPLACED 

WATSONVILLE, CA 95076 

(831)768-2700 

411 WALKER STREET 

(408)254-5838 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$12,242,662
 $442,264

04/25/11 
07/15/12 

87%

OVER RUN 

HB1 SWPPP 

04-SCL-82-14.3/19.2 IN SANTA CLARA COUNTY IN SANTA CLARA, TOP GRADE CONSTRUCTION INC $1,642,885 06/06/12 0%
04-2E0704 
ACST-P082-(020)E 

SUNNYVALE AND MOUNTAIN VIEW FROM 

LAWRENCE EXPRESSWAY TO 0.4 MILE WEST 

50 CONTRACTORS STREET $0
 $0

07/03/12 
0%

- -( ) 
OF ROUTE 82/85 SEPARAT 

COLD PLANE, PLACE HOT MIX ASPHALT 

LIVERMORE CA 94551 

(925)449-5764 

WPCP 

04-SCL-85-5.6/5.6 IN SANTA CLARA COUNTY AT VARIOUS BLAISDELL CONSTRUCTION, INC. LE, ROBERT $830,139 03/20/12 46%
04-2E2504 LOCATIONS(11 BRIDGES) 

TREAT BRIDGE DECK & REPLACE SEALS 
ANDERSON, CA 96007 

(530)365-4444 

2242 BARNEY ROAD 

(408)595-4007 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$783,493
 $525,550

04/13/12 
08/09/12 

92%

HM3 WPCP 

04-SCL-85-9.0/9.5 IN SANTA CLARA COUNTY IN SAN JOSE PAVEX CONSTRUCTION DIVISION NGUYEN, HUNG V $301,000 04/13/12 30% 
04-0G1404 
ACHS-P085-(052)E 

P P0-85 0-(2E) 

--() 

FROM 0.2 MILE NORTH OF LEIGH AVENUE 

OVERCROSSING TO UNION AVENUE 

OVERCROSSING 

INSTALL DRAINAGE IMPROVEMENTS 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

(408)254-5847

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$61,788 
$61,788 

05/01/12 
07/31/12 

21% 

HB1 WPCP 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

04-SCL-85-18.0/24.1 IN SANTA CLARA COUNTY IN PAVEX CONSTRUCTION DIVISION NGUYEN, HUNG V. $7,796,527 01/05/12 73%
04-0C8804 
ACST-PP08-(505)1 

--() 

CUPERTINO,SUNNYVALE AND MOUNTAIN VIEW 

FROM 0.3 MILE NORTH OF STEVENS CREEK 

BLVD OVERCROSSING TO ROUTE 85/ 

GRIND AND REPLACE CONCRETE 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

(408)254-5847 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$3,659,824
 $1,939,958

02/03/12 
07/11/12 

46%

HA22 WPCP 

04-SCL-87-6.1/6.9 IN SANTA CLARA COUNTY IN SAN JOSE ON BORTOLUSSI & WATKIN INC MACKLE, BRIAN $575,325 01/30/09 0%

HE14 

04-0A2714 
STPL-6204-(067)E 

--()

WPCP 

ROUTE 87 FROM JULIAN STREET TO TAYLOR 

STREET 

HIGHWAY PLANTING 
SAN RAFAEL, CA 94901 

(415)453-4675 

77 LARKSPUR STREET 

(510)385-6991 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$523,621
 $4,350

02/23/09 
12/14/12 

0%

PLANT EST 

SATIS 

04-SCL-101-25.3/25.3 IN SOLANO, SAN MATEO, SANTA CLARA AMERICAN CIVIL CONTRUCTORS LUGO, SERGIO $1,269,893 03/11/11 100%
04-1E6604 COUNTIES AT VARIOUS LOCATIONS 

REPLACE REINFORCED CONCRETE RAILING 

WEST COAST, INC. 

3701 MALLARD DRIVE 
1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,185,026
 $178,145

03/28/11 
07/06/12 

93%

BENICIA, CA 94510 
(408)254-5840 

HM3 WPCP (707)746-8028 

04-SCL-101-31.0/34.9 IN SANTA CLARA COUNTY IN SAN JOSE RGW CONSTRUCTION, INC SAIDIAN, JACOB $23,625,547 11/09/10 98%
04-1A9804 
ARRA-Q101-(164)L 

Q10-1 16-(HPL)U 

04 0-90-() 

FROM 0.1 MILE NORTH OF CAPITOL 

EXPRESSWAY OVERCROSSING TO 0.3 MILE 

SOUTH OF STORY ROAD OVERCROSS 

WIDEN FREEWAY 

LIVERMORE, CA 94550-9235 

(925)606-2400 

550 GREENVILLE ROAD 

(650)222-7489 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$22,974,748
 $1,510,179

11/16/10 
07/02/12 

94%

HB4C SWPPP 

04-SCL-101-40.2/41.2 IN SANTA CLARA COUNTY IN SAN JOSE ENVIRONMENTAL LANDSCAPE MACKLE, BRIAN $340,304 12/23/10 0%
04-4876A4 FROM 0.1 MILE EAST OF GUADALUPE 

PARKWAY TO 0.1 MILE EAST OF DE LA 

SOLUTIONS 

8380 ROVANA CIRCLE 
1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$309,346
 $1,041

01/13/11 
08/26/14 

0%

HB4C SWPPP 

CRUZ BOULEVARD OVERCROSSING 

REPLACEMENT HIGHWAY PLANTING 
SACRAMENTO CA 95828 

(916)388-0308 

(510)385-6991 PLANT EST 

SATIS 

04-SCL-101-44.0/44 IN SANTA CLARA COUNTY AND ALAMEDA CORAL CONSTRUCTION COMPANY $638,715 06/01/12 0% 
04-2G5904 COUNTY AT VARIOUS LOCATIONS 

REPLACE DAMAGED OVERHEAD SIGNS 

P O BOX 347 $0 
$0 

06/27/12 
0% 

WILSONVILLE OR 97070 

(503)682-2252 

WPCP 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12
 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-101-49.0/52.2 

HB4C 

04-4A3304 

SWPPP 

IN SANTA CLARA COUNTY IN MOUNTAIN 

VIEW AND PALO ALTO FROM 0.1 MILE 

NORTH OF SHORELINE BOULEVARD 

OVERCROSSING TO OREGON EXPRESSWAY 

CONSTRUCT AUXILIARY LANES 

OC JONES AND SONS, INC. 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

LAYMOUN, MOAID 

(408)254-5838 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$35,886,835
 $3,795,738
 $2,484,350

11/17/11 
12/13/11 
10/28/14 

7%

 11%

04-SCL-130-9.0/15 

HM1 

04-2E4604 

WPCP 

IN SANTA CLARA COUNTY ABOUT 7.0 

MILES WEST OF SAN JOSE FROM 1.0 MILE 

EAST OF THREE SPRINGS ROAD TO 0.8 

MILE WEST OF SMITH CREEK 

PLACE ASPHALT-RUBBER SEAL COAT 

INTERMOUNTAIN SLURRY SEAL INC 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

$751,751
 $0
 $0

04/16/12 
05/09/12 

0%

 0%

04-SCL-130-15.0/18.7 

HM1 

04-2E6004 

WPCP 

IN SANTA CLARA COUNTY NEAR SAN JOSE 

FROM 0.8 MILE WEST OF SMITH CREEK TO 

1.5 MILES EAST OF KINCAID ROAD 

COLD PLANE AC PAVEMENT AND OVERLAY 

SYNERGY PROJECT MANAGEMENT INC 

SAN FRANCISCO CA 94108 

(415)467-3000 

30 GRANT AVE SUITE 300 

$614,198
 $0
 $0

04/27/12 
05/14/12 

0%

 0%

04-SCL-152-6.1/6.5 
04-448834 
STP-S152-(077)E 

--()

SWPPP 

IN SANTA CLARA COUNTY IN GILROY FROM 

0.3 MILE WEST OF UVAS CREEK BRIDGE TO 

0.1 MILE EAST OF UVAS CREEK BRIDGE. 

HWY PLANTING AND INSTALL IRRIGATION 

SUAREZ & MUNOZ CONSTRUCTION 

HAYWARD, CA 94545 

(510)782-6065 

20975 CABOT BOULEVARD 

MACKLE, BRIAN 

(408)254-5701

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$637,890
 $61,697
 $46,864

12/14/11 
01/18/12 
10/14/15 

5%

 10%

04-SCL-152-12.8/0 

HB1 

04-2A2604 
ACHS-P152-(078)N 

P15-2E07-() 

--() 

SWPPP 

IN SANTA CLARA COUNTY NEAR GILROY 

FROM 0.2 MILES EAST OF FURLONG AVENUE 

TO 0.2 MILES WEST OF CANADA ROAD 

REALIGN ROADWAY 

TOP GRADE CONSTRUCTION INC 

LIVERMORE, CA 94551 

(925)449-5764 

50 CONTRACTORS STREET 

$2,028,740
 $0
 $0

03/14/12 
04/03/12 

0%

 0%

04-SCL-237-9.3/11.1 
04-2E4704 

IN SANTA CLARA COUNTY IN MILPITAS 

FROM ROUTE 237/880 SEPARATION TO 

ROUTE 237/680 

PLACE MICRO-SURFACING 

CALIFORNIA PAVEMENT 

MAINTENANCE COMPANY INC 

SACRAMENTO CA 95829 

9390 ELDER CREEK ROAD 

$541,709 
$0 
$0 

04/11/12 
05/16/12 

0% 

0% 

HM1 WPCP (916)381-8033 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12
 

District 04 

04-SCL-880-1.8/1.8 

Fed Aid 

20.20.201 

Pgm Code 

04-4G1504 

Contract 
Location 

Storm Water 
Plan 

ON ROUTE 880 IN SANTA CLARA, IN SAN 

JOSE AT PARK AVENUE DIR'S EMERGENCY 

F.A. 

Description 

RECONST UNDERDRAIN TRENCH, DI & 

PAVEMENT 

Type Of Work 

DE SILVA GATES CONSTRUCTION LP 

Contractor 

DUBLIN, CA 94568 

NGUYEN, VERNON 

Resident 
Engineer 

(408)232-3024 

11555 DUBLIN BOULEVARD 2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$1,185,000

Bid + CCOs

 $932,748

Comp To date

 $0

This Month 

10/10/11 

Awarded 

10/12/11 

Approved 

01/16/12 

Est Comp
Accepted 

100%

%Time

 79%

% Work 
Message 

130 

04-SCL-880-1.9/2.1 

20.20.201 

04-4G4404 
IN SANTA CLARA COUNTY, IN SAN JOSE, 

AT RTE 82 I/C TO REPAIR SINKHOLES, 

CONST UNDERDRAIN & REPLACE ONRAMP 

STRUCT SECTIONDIR'S ORDER 

REPAIR SINKHOLES, CONST UNDERDRAIN 

RGW CONSTRUCTION, INC. 

LIVERMORE, CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

NGUYEN, VERNON 

(510)867-6119 

2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$7,437
 $0
 $0

04/20/12 
04/20/12 

0%

 0%

130 

04-SCL-880-4.4/8.7 

HB5 

04-298304 

SWPPP 

IN SANTA CLARA COUNTY IN SAN JOSE A 

AND MILPITAS FROM 0.1 MILE NORTH OF 

ROUTE 101 TO 0.3 MILE NORTH OF ROUTE 

237._______ 

WIDEN I-880 ONE LANE EACH DIRECTION 

BAY CITIES PAVING & GRADING, 

INC 

CONCORD, CA 94520 

(925)687-6666 

5029 FORNI DRIVE 

PANDYA, NILESH 

(405)232-0224 

2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$31,696,172
 $4,012,070
 $1,576,709

12/14/11 
01/05/12 
02/14/14 

10%

 13%

04-SF-1-6.9/0 

HA21 

04-1637K4 
NH-X075-(035)N 

--() 

WPCP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO 0.2 MI SOUTH OF RTE 1/101 

SEPARATION 

CREEK MITIGATION CULVERT DRAINAGE 

MAGGIORA & GHILOTTI, INC. 

SAN RAFAEL, CA 94901 

(415)459-8640 

555 DUBOIS STREET 

ABDI, ABDOLREZA 

(510)867-6023 

603 MASON STREET 

PRESIDIO, CA 94129 

$413,553
 $397,799

 $0

06/21/11 
07/07/11 
06/28/12 

73%

 99%

04-SF-35-/2 

HM1 

04-2E2204 

WPCP 

IN CITY AND COUNTY OF SAN FRANCISCO 

FROM SAN MATEO AND SAN FRANCISCO 

COUNTY LINE TO 0.1 MILE WEST OF 

SUNSET BOULEVARD. 

BONDED WEARING COURSE OVERLAY 

SYNERGY PROJECT MANAGEMENT INC 

SAN FRANCISCO, CA 94108 

(415)467-3000 

BADR, BASSAM 

(415)703-2441 

30 GRANT AVENUE, SUITE 300 295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$1,008,013
 $358,101
 $336,695

11/28/11 
12/21/11 
07/31/12 

52%

 34%

04-SF-80-4.9/5.9 

HA4S3 

04-0435E4 

SWPPP 

IN THE COUNTY AND CITY OF SAN 

FRANCISCO FROM FIFTH STREET TO THE 

SAN FRANCISCO OAKLAND BAY BRIDGE 

LANDSCAPING AND LIGHTING 

GORDON N BALL INC 

ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

LARWIN, TOM 

(510)867-4545

345 BURMA ROAD 

OAKLAND, CA 94607 

$3,432,840 
$2,992,182 

$87,382 

11/29/10 
12/14/10 
08/02/12 

76% 

84% 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12 

04District 

04-SF-80-5.4/0 

Fed Aid 

HA21 

Pgm Code 

04-040824 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO ON ROUTE 80 AT SFOBB 

Description 

REPLACE SUSTATION ELECTRICAL GEAR 

Type Of Work 

HARRIS ELECTRIC 

Contractor 

DUBLIN, CA 94568 

(925)560-9880 

6681 A SIERRA LANE 

CHRENG, NICHOLAS 

Resident 
Engineer 

(510)231-7149 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$699,500

Bid + CCOs

 $146,750

Comp To date

 $87,000

This Month 

08/10/11 

Awarded 

09/14/11 

Approved 

01/10/13 

Est Comp
Accepted 

36%

%Time

 21%

% Work 
Message 

04-SF-80-7.9/8.2 
04-0120S4 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO FROM THE YERBA BUENA TUNNEL 

TO 0.6 KM EAST OF YERBA BUENA TUNNEL 

CONSTRUCT BRIDGES AND ROADWAY 

MCM CONSTRUCTION, INC 

OAKLAND, CA 94607 

450 BURMA ROAD 

HOWE, WILLIAM 

(510)385-7084 

325 BURMA ROAD 

OAKLAND CA 94607 

$181,515,494
 $125,528,658

 $7,104,746

02/04/10 
02/23/10 
12/30/13 

60%

 69%

HA4S3 SWPPP 

04-SF-80-8.2/8.7 
04-0120F4 

IN SAN FRANCISCO COUNTY IN SAN 

FRANCISCO FROM 0.6 KM TO 1.3 KM EAST 

OF YERBA BUENA TUNNEL EAST PORTAL 

CONSTRUCT SELF ANCHORED SUSPENSION 

AMERICAN BRIDGE / FLOUR 

ENTERPRISES, INC. A JOINT 

VENTURE 

1000 AMERICAN BRIDGE WAY 

CASEY, WILLIAM 

(510)455-1798 

345 BURMA ROAD 

OAKLAND, CA 94607 

$1,891,419,027
 $1,676,476,625

 $14,552,609

04/18/06 
05/03/06 
08/24/14 

74%

 89%

HA4S3 SWPPP CORAOPOLIS, PA 15108 

04-SF-101-1.1/4.3 
04-1E3104 

IN SAN FRANCISCO COUNTY ON ROUTE 101 

AT VARIOUS LOCATIONS 

REPLACE JOINT SEALS, APPLY 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$1,119,897
 $0
 $0

03/21/12 
04/02/12 

0%

 0%

IRVINE CA 92614 

HM3 WPCP (949)252-0441 

04-SF-101-4.1/5 

HA21 

04-2A1404 
NH- -( )A 

HQ10-1 17-(ENH) 

101-173E-() 

WPCP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO ON ROUTE 80 AND ON ROUTE 

101 

REPLACE DRAINAGE SYSTEMS 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST, INC. 

BENICIA CA, 94510 

(707)746-8028 

3701 MALLARD DRIVE 

KOOS, CHARLES 

(510)715-6644 

295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$5,312,013
 $1,441,078
 $127,733

10/11/10 
10/26/10 
09/19/13 

51%

 27%

04-SF-101-8.8/9.2 

HE12 

04-163744 
SARR-Q101-(153)E 

Q1-01 1-(3E) 

--() 

SWPPP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO FROM 1.3 MILE TO 0.3 MILE 

SOUTH OF THE ROUTE 1/101 SEPARATION 

CONSTRUCT TUNNNEL 

R & L BROSAMER, INC 

WALNUT CREEK CA 94596 

1777 OAKLAND BLVD, SUITE 300 

YAN, ANDREW 

(415)720-4027

603 MASON STREET 

(PRESIDIO) 

SAN FRANCISCO CA 94129­

0410 

$100,478,118 
$95,565,277 
$13,586,325 

03/23/10 
04/08/10 
06/27/12 

73% 

94% 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12
 

04District 

04-SM-1-13.6/13.8 

Fed Aid 

HA23 

Pgm Code 

04-4S4304 

Contract 

ACST-37B6-(004)E 

37-B6 0-(4E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SAN MATEO COUNTY ABOUT 14 MILES 

SOUTH OF HALF MOON BAY AT VARIOUS 

LOCATIONS AT THE SOUTHERN APPROACH OF 

PESCADERO CREEK BRIDGE 

Description 

EROSION CONTROL 

Type Of Work 

PAVEX CONSTRUCTION DIVISION 

Contractor 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

FRED, BOOSHEHRI 

Resident 
Engineer 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$424,094

Bid + CCOs

 $405,091

Comp To date

 $12,900

This Month 

06/23/11 

Awarded 

07/15/11 

Approved 

12/31/14 

Est Comp
Accepted 

26%

%Time

 91%

% Work 
Message 

04-SM-1-35.9/0 

HB1 

04-3A7204 
ACHS-P001-(565)E 

P P0-01 5-(5E)

--() 

WPCP 

IN SAN MATEO COUNTY IN MONTARA FROM 

0.1 MILE SOUTH OF CARLOS STREET TO 

14TH STREET______________________ 

INSTALL LEFT TURN CHANNELIZATION LN 

HALF MOON BAY GRADING & PAVING 

HALF MOON BAY, CA 94019 

(650)726-3588 

BOOSHEHRI, FRED 

(650)855-7777 

1780 HIGGINS CANYON ROAD 2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$355,262
 $0
 $0

05/31/12 
06/21/12 
09/30/12 

0%

 0%

04-SM-1-38.0/38.6 

HE14 

04-1123U4 
ACST-1187-(011)E 

11-87 0-(1EE)R

1187- 011-() 

SWPPP 

IN SAN MATEO COUNTY NEAR PACIFICA 

FROM 4.7 KM TO 1.0 KM SOUTH OF 

LINDAMAR BOULEVARD 

CONSTRUCT TUNNELS, APPROACH ROADS 

KIEWIT INFRASTRUCTURE WEST CO 

OMAHA, NE 68131 

(402)346-8535 

MUENCH, JOHN 

(510)393-1785 

302 SOUTH 36TH STREET, STE400 585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$413,861,153
 $390,348,917

 $4,973,610

12/13/06 
01/03/07 
03/30/13 

87%

 94%

04-SM-1-39.6/40.1 

HE14 

04-1123J4 
ACST-1187-(012)E

 11-87 0-(2E) 

--() 

SWPPP 

IN SAN MATEO COUNTY IN PACIFICA ON 

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE 

SOUTH OF LINDA MAR BOULEVARD 

POND REPAIR AND REVEGETATION 

HOLLIE CUN 

LODI CA 95242 

5400 WEST HIGHWAY 12 

DAVID, JOSE 

(650)738-3827 

585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$1,130,034
 $756,523

 $6,608

03/09/09 
03/20/09 
06/23/15 

0%

 0%

PLANT EST 

SATIS 

04-SM-1-/3.3 

HM1 

04-2E4904 

WPCP 

IN SAN MATEO COUNTY, FROM THE SANTA 

CRUZ/SAN MATEO COUNTY LINE TO 0.6 

MILE NORTH OF CHAULK ROAD 

_________________________________ 

RUBBERIZED HOT MIX ASPHALT (RHMA) 

MCK SERVICES, INC. 

MARTINEZ, CA 94553 

(925)957-9200 

865 HOWE ROAD 

BOOSHEHRI, FRED 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$1,147,415
 $0
 $0

04/25/12 
06/01/12 
09/30/12 

0%

 0%

04-SM-1-/13.4 

20.20.201 

04-2G3204 
IN SAN MATEO COUNTY NEAR PESCADERO O.C. JONES & SONS,INC 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

FRED BOOSHEHRI 

(650)222-7241

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$2,985,000 
$2,833,398 

$0 

12/16/10 
12/16/10 
10/31/11 

100% 

95% 

OVER RUN 
06/26/12 

.13 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-35-3.8/0 ON ROUTE 35, POSTMILE 3.8, NEAR SKY GRANITE ROCK COMPANY, D.B.A. BOOSHEHRI, FRED $2,085,000 09/12/11 100%
04-3G0104 LONDA IN SAN MATEO COUNTY, TO REPAIR 

SLIPOUT BY CONSTRUCTING A SOLDIER 

PILE WALL DIR'S EMERGEN 

CONSTRUCT CIDH RETAINING WALL 

PAVEX CONSTRUCTION 

SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 

(650)222-7241 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$835,812
 $0

09/12/11 
05/30/12 

40%

OVER RUN 
06/26/12 

20.20.201 (408)574-1400 

130 

04-SM-35-3.8/3.8 ON ROUTE 35, POSTMILE 3.8, NEAR SKY PACIFIC ELECTRIC CONTRACTING BOOSHEHRI, FRED $325,000 06/29/11 100%
04-2G7904 LONDA IN SAN MATEO COUNTY 

EMERGENCY CONSTRUCTION OF RETAINING 

WALL 
SAN JOSE, CA 95112 

(408)293-8102 

330 PHELAN AVENUE 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$286,825
 $0

06/29/11 
05/31/12 

88%

OVER RUN 
06/26/12 

SHA042 

04-SM-35-10.6/25.8 IN THE CITY AND COUNTY OF SAN HALF MOON BAY GRADING & $140,271 04/20/11 0%
04-1E5704 FRANCISCO AND SAN MATEO COUNTY AT 

VARIOUS LOCATIONS 

PAVINGINC 

1780 HIGGINS CANYON ROAD 

$0
 $0

05/17/11 
0%

REPLACE CULVERT 
HALF MOON BAY CA 940192522 

HM2 WPCP (650)726-3588 

04-SM-35-28.9/0 IN SAN MATEO COUNTY, IN DALY CITY AT REDWOOD ENGINEERING WASHINGTON, MARCUS $485,000 09/23/11 90%
04-3G5604 0.3 MILE NORTH OF ROUTE 1 

EMERGENCY F.A. 

DIR'S CONSTRUCTION 

2336 EL CAMINO REAL 
295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$440,475
 $0

09/23/11 
04/15/12 

91%

REPAIR DRAINAGE PIPE AND PLACE RSP 
REDWOOD CITY, CA 94063 

(415)703-2426 

20.20.201 (925)819-2960 

130 

04-SM-35-29.7/31.5 IN SAN MATEO COUNTY IN DALY CITY FROM SYNERGY PROJECT MANAGEMENT,INCBADR, BASSAM $336,892 04/25/12 15%
04-2E4504 WESTMOORE AVENUE TO SAN FRANCISCO 

COUNTY LINE 

COLD PLANE AC PAVEMENT AND HMA 
SAN FRANCISCO, CA 94108 

(415)467-3000 

30 GRANT AVENUE, SUITE 300 

(415)703-2441 

295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$207,634
 $207,634

05/16/12 
07/31/12 

62%

HM1 WPCP 

04-SM-35-/21 IN SAN MATEO AND SANTA CLARA INTERMOUNTAIN SLURRY SEAL, INCBOOSHEHRI, FRED $2,978,879 06/06/12 0% 
04-2E5504 COUNTIES, IN AND NEAR PALO ALTO AND 

WOODSIDE FROM SANTA CLARA COUNTY LINE 

TO 2 MILES SOUTH OF SOUTH 

PLACE ASPHALT RUBBER SEAL COAT 

WATSONVILLE, CA 95076 

(831)724-1011 

585 WEST BEACH STREET 

(650)855-7777

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$0 
$0 

06/21/12 
09/30/12 

0% 

HM WPCP 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-82-4.8/18.9 IN SAN MATEO COUNTY ON RTE 82 FROM MIKE BROWN ELECTRIC CO $5,447,373 04/25/12 0%
04-4A9234 WHIPPLE AVENUE IN REDWOOD CITY TO RTE 

380 IN SAN BRUNO AND AT VARIOUS 

561-A MERCHANTILE DRIVE $0
 $0

06/01/12 
0%

LOCATIONS ON AND ADJANCEN 
COTATI CA 949313040 

INSTALL TRAFFIC OPERATION SYSTEM 
(707)792-8100 

HB4N WPCP 

04-SM-82-20.8/21.9 IN SAN MATEO COUNTY IN SOUTH SAN INTERSTATE GRADING AND BASSAM, BADR $422,470 06/09/11 43%
04-2E3704 FRANCISCO FROM ARROYO DRIVE TO HICKEY 

BOULEVARD 

PAVING,INC. 

128 SO MAPLE AVENUE 
295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$413,615
 $413,615

07/01/11 
07/31/12 

98%

REPLACE ASPHALT CONCRETE SURFACING 
SO SAN FRANCISCO, CA 94080 

(415)703-2441 

HM1 WPCP (650)952-7333 

04-SM-82-/15.9 IN SAN MATEO COUNTY AT VARIOUS MIKE BROWN ELECTRIC DUAN, FRANK $5,009,991 07/20/10 92%
04-249924 
ACST-S082-(017)E 

S0-82 0-(7E) 

--() 

LOCATIONS FROM MILLBRAE AVENUE TO 

CAMBRIDGE AVENUE IN MENLO PARK 

MODIFY TRAFFIC SIGNALS 
COTATI, CA 94931 

561 MERCANTILE DR. 

(510)385-7161 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$4,264,329
 $0

08/17/10 
09/15/12 

85%

HB4N WPCP 

04-SM-84-5.2/5.2 CULVERT FAILURE HALF MOON BAY GRADING & PAVINGFRED BOOSHEHRI $288,445 12/29/10 100%
04-2G4004 
NH- -( 

--() 

) 
REPLACE FAILED CULVERT 

HALF MOON BAY, CA 94019 

(650)726-3588 

1780 HIGGINS CANYON ROAD 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$161,840
 $0

12/29/10 
10/31/11 

56%

OVER RUN 
06/26/12 

SHOPP 130 

04-SM-84-8.3/19.4 IN SAN MATEO COUNTY NEAR LA HONDA, PAVEX CONSTRUCTION DIVISION BOOSHEHRI, FRED $389,755 04/12/12 0%
04-2L1404 
ACHS-P084-(040)E

P P0-84 0-(0E) 

--() 

SKYLONDA AND IN WOODSIDE FROM 

PESCADERO ROAD TO TRIPP ROAD 

INSTALL CENTERLINE RUMBLE STRIP 
SAN JOSE, CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$0
 $0

05/09/12 
09/30/12 

0%

HB1 WPCP 

04-SM-84-8.3/17 IN SAN MATEO COUNTY, IN LA HONDA AND PAVEX CONSTRUCTION DIVISION BOOSHEHRI, FRED $253,357 05/09/12 0% 
04-2E6304 SKY LONDA ON ROUTE 84 FROM PESCADERO 

ROAD TO ONE MILE NORTH OF FRIARS LANE 

REPLACE HOT MIX ASPHALT 
SAN JOSE, CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

(650)855-7777

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$0 
$0 

05/22/12 
10/31/12 

0% 

HM1 WPCP 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-84-8.7/0 REPLACE FAILED DRAINAGE SYSTEM ON STOLOSKI & GONZALEZ FRED BOOSHEHRI $485,000 11/18/10 100%
04-1G9804 ROUTE 84 

HALF MOON BAY, CA 

727 MAIN STREET 

94019 
(650)222-7241 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$248,983
 $0

11/18/10 
07/29/11 

51%

OVER RUN 
06/26/12 

SHOPP 130 

04-SM-84-22.0/22.1 IN SAN MATEO COUNTY IN WOODSIDE AT ROBERT A BOTHMAN, INC. BOOSHEHRI, FRED $1,351,541 04/25/12 0%
04-4S5904 
ACST-P084-(039)E 

P0-84 0-(9E) 

--() 

0.6 MILE NORTH OF ROUTE 280/84 

SEPARATION 

CONSTRUCT TIEBACK WALL 
SAN JOSE, CA 95112 

(408)279-2277 

650 QUINN AVENUE 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$0
 $0

06/06/12 
12/31/13 

0%

HA23 WPCP 

04-SM-84-29.0/30.2 IN SAN MATEO AND ALAMEDA COUNTIES IN SHIMMICK CONSTRUCTION COMPANY GHAFGHAZI, BEN $59,181,758 08/06/10 74%
04-1A5224 
NH- -( )

MENLO PARK AND FREMONT FROM 0.3 MILE 

WEST TO 0.5 MILE EAST OF DUMBARTON 

INC 

8201 EDGEWATER DRIVE #202 

$45,541,132
 $2,405,696

08/26/10 
01/23/13 

78%

--() 
BRIDGE 

DUMBARTON BRIDGE SEISMIC RETROFIT 
OAKLAND, CA 94621 

HA14 SWPPP 

04-SM-92-.7/3.2 IN SAN MATEO COUNTY, IN AND NEAR HALF G BORTOLOTTO & CO INC INORI, DOUGLAS $646,490 05/03/12 0%
04-2E4804 MOON BAY, FROM 0.7 MILE EAST OF ROUTE 

1 TO PILARCITOS CREEK ROAD 

OVERLAY RHMA (GAP GRADED) 
SAN CARLOS, CA 94070-6227 

(650)595-2591 

582 BRAGATO ROAD 

(650)573-4329 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$0
 $0

05/22/12 
08/10/12 

0%

HM1 WPCP 

04-SM-92-14.4/18.8 IN SAN MATEO AND ALAMEDA COUNTIES IN AMLAND BORRAYO, SALVADOR $2,443,670 01/05/10 97%

HA21 

04-042244 

WPCP 

FOSTER CITY AND HAYWARD ON THE SAN 

MATEO HAYWARD BRIDGE 

REPLACE 12KV ELECTRIC SWITCHGEARS 
SAN JOSE, CA 95132 

(408)298-4343 

3168 KNIGHTS BRIDGE ROAD 

(510)377-4186 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$2,177,623
 $0

03/02/10 
10/18/12 

89%

04-SM-92-16.3/0 IN SAN MATEO COUNTY IN THE CITY OF SHIMMICK CONSTRUCTION COMPANY BALALLO, RAYMUNDO $2,996,704 03/12/12 14% 
04-2G6704 

WPCP 

FOSTER CITY AT SAN MATEO HAYWARD 

BRIDGE BETWEEN OIER 38 AND BENT 286 

REPLACE TWO BRIDGE SPANS 
OAKLAND, CA 94621 

(510)777-5000 
(510)670-7825

8201 EDGEWATER DRIVE, STE 202 25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$93,775 
$93,775 

04/04/12 
11/14/12 

3% 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-101-.9/3.6 IN SAN MATEO COUNT IN MENLO PARK AND GRANITE CONSTRUCTION COMPANY ABELA, FERNANDO $15,362,407 06/01/11 94%
04-235634 EAST PALO ALTO FROM UNIVERSITY AVENUE 

OVERCROSSING TO ROUTE 84/101 

SEPARATION 

WIDEN ROADWAY AND BRIDGE 

WATSONVILLE CA 95076 

(408)327-7000 

P O BOX 50085 

(650)573-4334 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$14,256,570
 $2,307,623

06/29/11 
07/03/12 

90%

HB4C SWPPP 

04-SM-101-13.5/17.7 ESTABLISH EXISTING PLANTING IN SAN ENVIRONMENTAL LANDSCAPE MACKLE, BRIAN $113,980 10/14/11 19%
04-2642A4 MATEO IN SAN MATEO COUNTY AND 

BURLINGGAME ON ROUTE 101 FROM 0.2 

SOLUTIONS 

8380 ROVANA CIRCLE 
1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$40,753
 $11,352

12/13/11 
02/07/14 

36%

MILE SOUTH OF MILLBRAE AVENUE O 

ESTABLISH EXISTING PLANTING 
SACRAMENTO, CA 95828 

(408)254-5701 

HB4N WPCP (916)388-0308 

04-SM-101-17.9/18 IN SAN MATEO COUNTY, ON MILLBRAE MIDSTATE BARRIER, INC. KOOS, CHARLES $575,000 02/15/12 90%
04-4G3004 AVENUE OVERCROSSING TO REPLACE CHAIN 

LINK FENCE, REPAIR CONCRETE RAILING 

DIR'S EMERGENCY F.A. 

REPAIR CONCRETE BRIDGE RAILING 

STOCKTON, CA 95213-0550 

(209)944-9565 

P.O. BOX 30550 

(415)703-2427 

295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$263,416
 $0

02/15/12 
06/30/12 

46%

20.20.201 

130 

04-SM-101-/26.2 IN SAN MATEO COUNTY ON ROUTE 101 PM REPUBLIC INTELLIGENT CIARDELLO, RICARDO $10,552,000 12/22/11 37%

HB4C 

04-2A7904 
ACNH-Q101-(202)N 

--() 

(0.0/26.21) 

INSTALL NEW RAMP METERING AND UP 

TRANSPORTATION SERVICES, INC. 

FREMONT, CA 94538 

(510)440-8127 
(510)231-7140 

3765 YALE WAY 
3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$1,287,344
 $379,872

02/17/12 
05/30/13 

12%

04-SM-101-/.9 IN SAN MATEO AND SANTA CLARA GRANITE CONSTRUCTION COMPANY $6,220,452 05/21/12 0%
04-235644 
HPLU-L620-(409)6 

COUNTIES FROM EMBARCADERO ROAD 

OVERCROSSING TO UNIVERSITY AVENUE 

P O BOX 50085 $0
 $0

06/19/12 
0%

--() 
OVERCROSSING 

WATSONVILLE CA 950775085 

WIDENING ROADWAY WITH AC & OVERLAY 
(831)724-1011 

HB4N SWPPP 

04-SM-280-6.7/6.7 IN SAN MATEO COUNTY, NEAR WOODSIDE, HALF MOON BAY GRADING & PAVINGBOOSHEHRI, FRED $885,000 09/21/11 100% 
04-1SS274 AT THEEDGEWOOD ROAD, SOUTHBOUND ROUTE 

280 RAMPS DIR'S EMERGENCY F.A. 

TO REPAIR SINHOLES AND REPLACE 

CULVERT 

HALF MOON BAY, CA 94019 

(650)726-3588 

1780 HIGGINS CANYON ROAD 

(650)222-7241

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$853,221 
$0 

09/21/11 
06/30/12 

96% 

OVER RUN 

20.20.201 

130 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

04-SM-280-10.8/10.9 INORI, DOUGLASIN SAN MATEO COUNTY NEAR SAN MATEO DISNEY CONSTRUCTION INC $6,947,641 05/11/11 86%
04-1A7704 
ACBH-IMAC-(133) 

IM-2801-(133) 

--() 
(650)573-4329 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

AND BELMONT ON ROUTE 280 FROM 0.1 

MILE SOUTH TO 0.2 MILE NORTH OF 

ROUTE 280/92 SEPARATION 

SEISMIC RESTORATION 

BURLINGAME CA 94010 

(650)259-9545 

875 MAHLER ROAD SUITE 188 $5,405,857
 $475,984

06/01/11 
08/09/12 

77%

HA21 SWPPP 

04-SM-280-13.3/13.6 INORI DOUGIN SAN MATEO COUNTY NEAR HILLSBOROUGH BRCO CONSTRUCTORS, INC $3,030,050 07/23/09 100%
04-0A9204 
ACIM-2801-(117)E 

--() 
(650)573-4329 

1101 CHESS DRIVE 

FOSTER CITY CA 94404 

AT THE CRYSTAL SPRINGS SAFETY 

ROADSIDE REST AREA 

REPLACE SAFETY ROADSIDE REST AREA 
LOOMIS CA 95650 

P O BOX 367 $2,996,145
 $0

08/12/09 
05/29/12 

100%

PLANT EST 
05/31/12 

HA26 SWPPP 
SATIS 

04-SOL-12-14.1/19.1 YEO, JONATHANIN SOLANO, SONOMA AND MARIN COUNTIES CALIFORNIA ENGINEERING $2,458,008 03/20/12 23%
04-1E9704 4030 OCCIDENTAL ROAD, 

UNIT A 

AT VARIOUS LOCATIONS 

TREAT BRIDGE DECKS, PLACE CONCRETE 

CONTRACTORS, INC. 

20 HAPPY VALLEY ROAD 

$429,630
 $429,630

04/13/12 
12/13/12 

17%

WPCP 
(510)385-6903 

SANTA ROSA, CA 95401
PLEASANTON, CA 94566 

(925)461-1500 

04-SOL-37-7.2/10.5 JIM HANSONIN SOLANO COUNTY IN VALLEJO ON ROUTE PARKER LANDSCAPE DEV, INC $964,232 01/14/10 58%
04-0T1454 
NH- -( ) 

--() 
(510)450-2450 

3410 MANDELA PARKWAY 

OAKLAND CA 94608 

37 FROM THE NAPA RIVER BRIDGE TO 

DIABLO STREET (KP R12.9/R16.9) 

HIGHWAY PLANTING AND LANDSCAPING 
SACRAMENTO CA 95828 

(916)383-4071 

6251 SKY CREEK DR SUITE A $821,407
 $3,876

02/02/10 
01/16/14 

85%

HE14 SWPPP 

04-SOL-37-7.2/0 HANSON, JIMIN SOLANO COUNTY ON ROUTE 37 AT THE WABO LANDSCAPE & CONSTRUCTION $132,200 06/01/09 0%
04-0G0004 3401 REGATTA 

BOULEVARD 

WALNUT AVENUE OVERCROSSING 

ROADSIDE ENHANCEMENT 

INC 

726 ALFRED NOBEL DRIVE 

$115,362
 $1,134

06/12/09 
02/18/13 

0%

HB34 WPCP 
(510)385-6756

RICHMOND, CA 94804
HERCULES, CA 94547 

(510)741-9226 

PLANT EST 

SATIS 

04-SOL-80-12.9/43.5 IN SOLANO COUNTY AT VARIOUS LOCATIONS LEGG INC $917,725 04/26/12 0% 
04-2E2604 METHACRYLATE DECK & REPLACE SEAL 2551 2ND STREET $0 

$0 
05/16/12 

0% 

LIVERMORE CA 94550 

(925)605-4500 

HM1 WPCP 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SOL-80-14.3/14.4 

HA42 

04-0A5354 
ACNH-X095-(023)E 

--() 

SWPPP 

IN SOLANO COUNTY IN FAIRFIELD ON 

ROUTE 12 FROM 80/12 EAST JUNCTION TO 

0.2 MILE WEST OF CHADBOURNE ROAD 

UNDERCROSSING AND ROUTE 80 

CONSTRUCT BR & RW, RECONSTRUCT 

OC JONES & SONS, INC. 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

MERCADO, MARTIN 

(707)428-2196 

2320 COURAGE DRIVE, 

SUITE 106 

FAIRFIELD, CA 94533 

$44,535,577
 $3,672,808
 $2,572,961

01/25/12 
02/13/12 
01/23/14 

6%

 8%

04-SOL-80-30.6/38.7 
04-4G5204 

IN SOLANO COUNTY, NEAR VACAVILLE AND 

DIXONFROM 0.6 EAST OF LEISURE TOWN RD 

TO 1.0 WEST OF PEDRICK RD TO REPLACE 

CALIFORNIA ENGINEERING 

CONTRACTORS, INC. 

20 HAPPY VALLEY ROAD 

BUTTERS, CARL 

2320 COURAGE DRIVE, 

SUITE 106 

$3,150
 $0
 $0

05/15/12 
05/15/12 

0%

 0%

20.80.010 

020 

FAILED PCC SLABS. 

REPLACE FAILED PCC SLABS EAST AND 

WEST DIR 

PLEASANTON, CA 94566 

(925)250-1302 
(925)260-5535 

FAIRFIELD, CA 94533 

04-SOL-113-6.0/14 

HM1 

04-2E4204 

WPCP 

IN SOLANO COUNTY NEAR DIXON FROM 1 

MILE SOUTH OF HASTINGS ROAD TO 0.7 

MILE NORTH OF HAWKINS ROAD 

COLD PLANE AC AND PLACE HMA 

MCK SERVICES, INC. 

MARTINEZ, CA 94553 

(925)957-9200 

865 HOWE ROAD 

AQUINO, NOEL 

(707)580-4429 

2320 COURAGE DRIVE 

FAIRFIELD, CA 94533 

$661,844
 $3,400
 $3,400

04/06/12 
04/27/12 
07/23/12 

10%

 1%

04-SOL-128-.7/.7 

HM3 

04-1E4004 

WPCP 

IN NAPA AND SOLANO COUNTIES AT 

VARIOUS LOCATIONS 

PLACE POLYESTER CONRETE 

COAST CONSTRUCTION INC 

SAN RAFAEL CA 94903 

(415)444-0716 

4460 REDWOOD HIGHWAY STE 16 

CHANGIZI, DAVE 

(707)975-8089

370 CHADBOURNE RD. 

STE A 

FAIRFIELD, CA 94534 

$819,388
 $0
 $0

06/03/11 
06/22/11 
12/13/11 

0%

 0%

04-SOL-220-/3.1 

HM1 

04-2E5204 

WPCP 

IN SOLANO COUNTY ABOUT 7 MILE NORTH 

OF RIO VISTA FROM ROUTE 84 TO 

STEAMBOAT SLOUGH FERRY 

COLD PLANE AC AND PLACE HMA 

TOM MAYO CONSTRUCTION INC 

STOCKTON CA 95215 

(209)943-6248 

4735 E. FREMONT ST. 

$559,835
 $0
 $0

04/06/12 
04/25/12 

0%

 0%

04-SON-12-18.5/18.8 

HM1 

04-2E2704 

WPCP 

IN SONOMA COUNTY IN SANTA ROSA FROM 

SANTA ROSA CREEK BRIDGE TO MISSION 

BOULEVARD 

COLD PLANE ASPHALT AND OVERLAY 

WINDSOR FUEL COMPANY 

PITTSBURG CA 94565 

(925)427-5266 

P O BOX 1029 

$649,442 
$0 
$0 

05/23/12 
06/20/12 

0% 

0% 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12
 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-12-38.7/41.3 
04-2E5904 

IN SONOMA COUNTY FROM 0.1 MILE SOUTH 

OF NAPA ROAD TO JUNCTION ROUTE 121 

COLD PLANE PAVEMENT AND OVERLAY 

SYNERGY PROJECT MANAGEMENT INC 

SAN FRANCISCO CA 94108 

30 GRANT ST #300 

$689,200
 $0
 $0

05/03/12 
05/22/12 

0%

 0%

HM1 WPCP 

(415)467-3000 

04-SON-12-41.2/41.3 

HB1 

04-1A6204 
HSST-PX09-(704) 

--() 

SWPPP 

IN SONOMA COUNTY AT SCHELLVILLE 

INSTALL TRAFFIC SIGNAL 

O.C. JONES & SONS, INC. 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

STREATER, HAL 

(707)796-5693 

1009 CLEGG COURT, 

UNIT G 

PETALUMA, CA 94954 

$2,437,181
 $968,228
 $566,095

10/06/11 
10/25/11 
10/24/12 

8%

 40%

04-SON-101-4.0/5.2 

HB4N 

04-264044 
HPLU-L620-(410)1 

ULL6-20 4-(02) 

--() 

SWPPP 

IN SONOMA COUNTY IN PETALUMA ROUTE 

101 FROM 0.4 KM SOUTH TO 0.7 KM 

NORTH OF EAST WASHINGTON STREET 

OVERCROSSING 

CONSTRUCT BRIDGE RETAINING WALLS 

GHILOTTI CONSTRUCTION 

COMPANY,INC. 

SAN RAFAEL, CA 94901 

(415)256-1525 

2301 KERNER BOULEVARD, SUITE 

HISLOP, SCOTT 

(707)576-3482 

4030 OCCIDENTAL ROAD, 

SUITE A 

SANTA ROSA, CA 95401 

$8,669,925
 $3,069,718
 $591,433

11/01/11 
11/17/11 
06/12/14 

17%

 35%

04-SON-101-7.1/8.9 
04-0A1844 

IN SONOMA COUNTY IN AND NEAR 

PETALUMA FROM 0.5 MILE SOUTH OF OLD 

REDWOOD HIGHWAY OVERCROSSING TO 0.1 

GHILOTTI CONSTRUCTION COMPANY 

INC 

MONEMZADEH, FAROKH 

246 GHILOTTI AVE 
1009 CLEGG COURT, STE 

G 

$11,363,731
 $8,919,830
 $228,528

05/19/11 
06/07/11 
08/30/12 

21%

 78%

HB5 SWPPP 

MILE NORTH OF PEPPER ROAD 

WIDEN ROADWAY AND BRIDGE 
SANTA ROSA CA 95407 

(707)585-1221 
(707)769-5695 

PETALUMA CA 94954 

04-SON-101-8.9/13.9 
04-0A18U4 

IN SONOMA COUNTY IN AND NEAR COTATI 

AND ROHNERT PARK FROM 2.8 KM SOUTH OF 

RAILROAD AVENUE UNDERCROSSING TO 

ROHNERT PARK EXPRESSWAY 

GHILOTTI CONST., INC 

SANTA ROSA CA 95407 

246 GHILOTTI AVE 

MONEMZADEH, FAROKH 

1009 CLEGG COURT, STE 

G 

PETALUMA CA 94954 

$52,968,590
 $48,701,854
 $2,691,209

12/23/09 
01/06/10 
07/30/12 

88%

 91%

HB5 SWPPP 
WIDEN HIGHWAY AND BRIDGE (707)769-5685 

04-SON-101-11.6/11.8 
04-4S6404 

IN SONOMA COUNTY NEAR COTATI AT 1.0 

MILE NORTH OF RAILROAD AVENUE 

UNDERCROSSING AND AT 0.2 MILE SOUTH 

GHILOTTI CONSTRUCTION COMPANY 

INC 

MONEMZADEH, FAROKH 

246 GHILOTTI AVENUE 

$288,580 
$0 
$0 

11/18/11 
12/13/11 

0% 

0% 

HA23 WPCP 

OF SIERRA AVENUE UNDERCROSSI 

INSTALL SLOPE PROTECTION 
SANTA ROSA CA 95407 

(707)585-1221 

(707)769-5685
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Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-101-13.9/15.5 IN SONOMA COUNTY IN ROHNERT PARK FROM GHILOTTI BROS., INC STREATER, HAL $40,885,937 03/03/09 86%
04-129654 ROHNERT PARK EXPRESSWAY OVERCROSSING 

TO SANTA ROSA AVENUE OVERCROSSING. 

WIDEN AND RECONSTRUCT INTERCHANGE 
SAN RAFAEL CA 

454 JACOBY STREET 1009 CLEGG COURT, STE 

G 

PETALUMA CA 94954 

$36,521,813
 $814,005

03/20/09 
12/10/12 

89%

HB5 SWPPP 
(707)769-5695 

04-SON-101-25.0/0 IN SONOMA COUNTY AT AND NEAR WINDSOR GHILOTTI CONSTRUCTION COMPANY $784,220 11/18/11 0%
04-1G5704 
NHQ1-0120-(7E ) 

AT 0.1 MILE WEST OF RIVER ROAD 

CROSSING AND AT 0.1 MILE WEST OF 

INC 

246 GHILOTTI AVE 

$0
 $0

12/13/11 
0%

--() 
SHILOH ROAD OVERCROSSING 

MODIFY, SIGNALIZE INTERSECTION 
SANTA ROSA CA 95407 

HB4N WPCP (707)585-1221 

04-SON-101-52.1/52.5 IN SONOMA COUNTY IN CLOVERDALE FROM GHILOTTI CONSTRUCTION YEO, JONATHAN $1,491,705 11/16/11 25%

HA23 

04-4S6504 
NHQ1-0121-(2E ) 

--() 

WPCP 

FIRST STREET UNDERCROSSING TO 1.7 

MILES SOUTH OF 101/128 SEPARATION 

CONSTRUCT A TIE-BACK RETAINING WALL 

COMPANY,INC. 

SAN RAFAEL, CA 94901 

(415)747-6057 

2301 KERNER BLVD, SUITE E 

(707)566-3956 

4030 OCCIDENTAL ROAD, 

BLDG A 

SANTA ROSA, CA 95401 

$543,382
 $335,582

12/13/11 
12/18/12 

36%

04-SON-116-41.8/44.7 IN SONOMA COUNTY ABOUT 9 KM EAST OF ARGONAUT CONSTRUCTORS, INC. KISHIYAMA, DARIN $12,591,794 12/14/09 100%

HB1 

04-283814 
ACHS-P116-(042)E 

P P1-16 0-(2E) 

--() 

SWPPP 

PETALUMA FROM ADOBE ROAD TO 0.2 KM 

WEST OF ARNOLD DRIVE 

CONSTRUCT RETAINING WALLS 
SANTA ROSA, CA 95402 

(707)542-4862 

1236 CENTRAL AVENUE 

(707)362-2210 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$12,902,643
 $0

01/06/10 
05/21/12 

100%

COMPLETED 
06/07/12 

04-SON-121-7.3/11.6 IN SONOMA COUNTY FROM SONOMA CREEK TO GHILOTTI CONSTRUCTION COMPANY $1,226,860 05/07/12 0%
04-2E6404 NAPA COUNTY LINE 

PLACE RUBBERIZED HOT MIX ASPHALT 

INC 

246 GHILOTTI AVENUE 

$0
 $0

06/01/12 
0%

SANTA ROSA CA 95407 

HM1 WPCP (707)585-1221 

04-SON-128-5.4/0 IN SONOMA COUNTY NEAR GEYSERVILLE AT ATLAS TREE SURGERY, INC. HANSON, JIM $334,030 04/08/10 60% 
04-2S9414 
ER-43J1-(003)E 

--() 

WPCP 

THE RUSSIAN RIVER BRIDGE 

RESTORE HIGHWAY PLANTING 
SANTA ROSA, CA 95407 

(707)523-4399 

1544 LUDWIG AVENUE 

(510)385-6756

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$263,152 
$3,468 

04/22/10 
10/23/13 

82% 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-128-17.1/24.7 IN SONOMA COUNTY NEAR NAPA AT MAACAMA FIELDSTONE CONSTRUCTION, INC. BARTEL, DAVID $216,669 02/27/12 2%

HA21 

04-4A8824 

WPCP 

CREEK BRIDGE AND AT REDWOOD CREEK 

BRIDGE 

PLANT ESTABLISHMENT, INSTALL PLANTS 
SANTA ROSA, CA 94403 

(707)836-0669 

5915 FRAUGHT ROAD 

(510)385-6755 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$107,155
 $107,155

03/22/12 
08/01/17 

49%

04-SON-128-21.7/0 IN SONOMA COUNTY NEAR KELLOGG AT 0.1 RESTORATION RESOURCES HANSON, JIM $150,808 05/26/10 0% 

HA21 

04-4A8814 

SWPPP 

MILE WEST OF REDWOOD CREEK BRIDGE 

MITIGATION PLANTING 
ROCKLIN, CA 95765 

(916)408-2990 

3888 CINCINNATI AVENUE 

(510)385-6756

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$121,712 
$1,250 

06/22/10 
10/17/13 

0% 

PLANT EST 

SATIS 

Totals: Authorized Final Amt: $4,010,712,721 Completed to Date: $3,051,606,889 Work This Month: $99,282,072
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Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-.3/0 IN MONTEREY CO ABOUT 10.0 MILES SOUZA CONSTRUCTION INC ALAN HAAG $360,146 03/01/12 12%
05-0R8104 
ACST-PP00-(156)4 

--() 

SOUTH OF GORDA AT PEPPERWOOD GULCH 

DRAINAGE SYSTEM RESTORATION 
SAN LUIS OBISPO CA 93403 

(805)546-8288 

P O BOX 3810 

(805)549-3733 

1559 EL CAMINO REAL 

SAN LUIS OBISPO CA 93401 

$283,511
 $40,948

03/28/12 
07/12/12 

78%

HA42 WPCP 

05-MON-1-.9/0 ON ROUTE 1 IN MONTEREY COUNTY, ABOUT SOUZA CONSTRUCTION INC ALAN HAAG $325,503 03/01/12 7%
05-493704 
ACST-PP00-(156)3 

--()

9.0 MILES SOUTH OF GORDA AT SILVER 

SPUR CREEK 

REPLACE CULVERT 

SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

(805)549-3733 

1559 EL CAMINO REAL 

SAN LUIS OBISPO CA 93401 

$196,946
 $196,946

03/28/12 
08/07/13 

60%

HA42 WPCP 

05-MON-1-7.1/7.3 SEVERE STORMS & ACCOMPANYING HIGH WINSOR CONSTRUCTION INC HENCH, CHARLIE $1,985,000 01/21/10 75%
05-0S9504 SURF CAUSED AN EXISTING ROCK & GABION 

REVETMENTBELOW THE ROADWAY ON RTE 1 

IN MON CNTY TO FAIL. S 

REPAIR FAILED REVETMENT,PLACE 

CAMBRIA, CA 93428 

(805)927-3321 

PO BOX 556 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$1,910,624
 $0

01/21/10 
06/27/11 

96%

201130 
RSP/SLOPE 

05-MON-1-20.9/20.9 SEVERE STORMS/HIGH SURF BEGING WHITAKER CONSTRUCTION GROUP, HENCH, CHARLIE $1,485,000 03/30/10 49%
05-0T6504 01/15/2010 CAUSED AN EXISTG RETAING 

WALL BELOW RTE 1 TO FAIL. CONCRETE 

INC 

2752 CONCRETE COURT 
775 ARLINGTON ST 

CAMBRIA CA 93428 

$484,285
 $0

03/30/10 
10/17/11 

33%

CRIB WALL UNDERMINED AT THE 

REPAIR RETAING WALL @ LIMEKILN CRK 
PASO ROBLES CA 93446 

(805)927-4559 SUSPENDED 

201130 
BRIDGE 

05-MON-1-21.0/21.2 01/22/12 SEVERE STORM CAUSED GOLDEN STATE BRIDGE INC HENCH, CHARLIE $1,485,000 01/30/12 48%
05-1A9604 ROCK/PANELS TO COLLAPSE AT BASE DUE 

TO STRENGTH LIMITATIONS BEING 

EXCEEDED DIR'S ORDER EMERGENCY F.A. 
MARTINEZ, CA 94553 

901 HOWE ROAD 

(805)927-4559 

775 ARLINGTON ST 

CAMBRIA, CA 93428 

$953,916
 $18,994

02/01/12 
09/17/12 

64%

SUSPENDED 
CLEAR ROCK SLIDE, RECONST 

20.20.201 

130 
MESH/DRAPERY SYS 

05-MON-1-21.3/21.6 IN MONTEREY COUNTY NEAR LUCIA FROM GOLDEN STATE BRIDGE INC HENCH, CHARLIE $31,561,606 10/01/09 74% 
05-0E9604 
ACST-P001-(542)E 

P0-01 5-(2E) 

--() 

0.6 MILE NORTH OF LIMEKILN CREEK 

BRIDGE TO 1.4 MILE SOUTH OF LUCIA 

CONSTRUCT NEW BRIDGE AND ROCK SHED 
MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

(805)927-4559

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$21,653,350 
$565,079 

10/15/09 
05/08/13 

69% 

HA23 SWPPP 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-21.5/21.6 MON CNTY NEAR LUCIA. CONSTRUCT GOLDEN STATE BRIDGE INC HENCH, CHARLIE $5,435,000 06/15/11 73%
05-1A5704 SOLDIER PILE TIE-BACK RETAINING WALL 

AND RECONSTRUCT LANE AND SHOULDER 

DIR'S ORDER EMERGENCY F.A. 
MARTINEZ, CA 94553 

901 HOWE ROAD 

(805)927-4559 

775 ARLINGTON ST 

CAMBRIA, CA 93428 

$4,072,779
 $540,877

06/15/11 
09/07/12 

75%

CONST SOLDIER PILE TIEBK WALL & 
20.20 

RECONST LN 
201130 

05-MON-1-22.5/22.9 STORM CAUSED SLIP OUT BELOW RTE 1 IN JOHN MADONNA CONSTRUCTIONCO HENCH, CHARLIE $2,385,000 02/09/10 42%
05-0T5504 BIG SUR NEAR LUCIA. INSTALL TEMPORARY 

SIGNAL SYSTEM, RECONSTRUCT AND 

STABILIZE ROADWAY 
SAN LUIS OBISPO CA 

PO BOX 5310 

93403 
(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$1,544,596
 $6,030

02/09/10 
11/14/12 

65%

SUSPENDED 
INSTALL TEMP SIGNAL SYSM,RECONST & 

201130 
STABLIZ 

05-MON-1-22.6/22.8 IN MONTEREY COUNTY NEAR LUCIA FROM CONDON JOHNSON AND ASSOCIATES HENCH, CHARLIE $8,205,799 09/16/10 0%

HA23 

05-0T5604 
ACST-4723-(004) 

P-4723-(004) 

--() 

WPCP 

1.6 MILES TO 1.8 MILES NORTH OF 

LIMEKILN CREEK BRIDGE 

CONSTRUCT RETAINING WALL 

INC 

OAKLAND CA 94604 

(510)636-2100 

P O BOX 12368 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$8,194,309
 $547

09/23/10 
11/16/12 

0%

PLANT EST 

SATIS 

05-MON-1-46.8/46.8 HWY 1 AT THE BIG SUR LODGE BIG SUR GRANITE CONSTRUCTION WILSON, JENNIFER $910,000 01/25/10 73%
05-0S9404 PARK CAMPGROUNDS 

PLACE ROCK SLOPE PROTECTION 
WATSONVILLE CA 

PO BOX 720 

95077 

150 WESTRIDGE DR STE 

140 

$201,453
 $0

01/25/10 
05/03/12 

22%

WATSONVILLE CA 95077 

201130 
(831)761-7616 

05-MON-1-59.7/59.9 IN MON COUNTY JUST SOUTH OF ROCKY CONDON JOHNSON & ASSOCIATES JENNIFER WILSON $2,485,000 03/17/11 75%
05-1A2704 CREEK BRIDGE 

STABILIZE ROADWAY AND INSTALL 
OAKLAND, CA 94621 

480 ROLAND WAY STE 200 150 WESTRIDGE DR STE 

140 

WATSONVILLE, CA 95077 

$2,070,109
 $2,698

03/17/11 
06/29/12 

83%

20.20.201 
(831)761-7615 

130 

05-MON-1-99.9/101.5 IN MONTEREY COUNTY NEAR WATSONVILLE DESILVA GATES CONSTRUCTION WILSON, JENNIFER $13,222,480 10/07/09 83% 
05-315924 FROM 0.1 KM SOUTH OF JENSEN ROAD TO 

TRAFTON ROAD UNDERCROSSING 

CONSTRUCT NEW INTERCHANGE 
BURLINGAME CA 94010 

880 MITTEN RD, SUITE B 150 WESTRIDGE DR, STE 

140 

WATSONVILLE CA 95077 

$9,437,907 
$1,595,863 

10/28/09 
10/31/13 

72% 

HE11 SWPPP 
(831)761-7615
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Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-/39.7 IN MONTEREY COUNTY FROM THE SAN LUIS CENTRAL STRIPING SERVICE, INC HENCH, CHARLIE $332,390 04/10/12 23%
05-1A1604 OBISPO COUNTY LINE TO TORRE CANYON 

BRIDGE

PLACE THERMOPLASTIC TRAFFIC STRIPE 
RANCHO CORDOVA CA 95742 

(916)635-5175 

3489 LUYUNG DRIVE 

(805)927-4559 

775 ARLINGTON ST. 

CAMBRIA, CA 93428 

$267,964
 $267,964

05/16/12 
07/23/12 
06/27/12 

81%

HM4 WPCP 

05-MON-1-/0 IN MONTEREY COUNTY AT VARIOUS AMERICAN PAVING COMPANY MEYER, ANN $613,257 05/16/12 0%
05-1A4804 LOCATIONSS 

POLYESTER CONCRETE OVERLAY, 
FRESNO CA 93744 

P O BOX 4348 150 WESTRIDGE DR, STE 

140 

$0
 $0

06/20/12 
0%

WPCP 

(559)268-9886 
(831)761-7617 

WATSONVILLE, CA 95077 

05-MON-68-3.9/10.8 IN MONTEREY COUNTY IN AND NEAR PAVEX CONSTRUCTION DIVISION $2,762,789 12/06/11 0%
05-0P9704 
STPP-0680-(22E) 

MONTEREY FROM ROUTE 1/68 SEPARATION 

TO SPCA ROAD 

120 GRANITE ROCK WAY $0
 $0

01/04/12 
0%

--()
HMA ON EXISTING PAVEMENT 

SAN JOSE CA 95136 

(408)574-1400 

HA22 WPCP 

05-MON-68-16.8/21.9 IN MONTEREY COUNTY IN AND NEAR VALLEY SLURRY SEAL COMPANY ABDALLA NAAS $779,717 05/16/11 100%
05-0T2804 

WPCP 

SALINAS FROM 0.5 SOUTH OF 

RESERVATION ROAD UNDERCROSSING TO 

WORK STREET 

PLACE MICRO SURFACING ON ROADWAY 

WEST SACRAMENTO CA 95798 

(916)373-1500 

P O BOX 981330 

(831)663-8922 

8115 PRUNEDALE NORTH 

ROAD 

PRUNEDALE, CA 93907 

$853,795
 $0

06/03/11 
05/23/12 

100%

OVER RUN 
05/24/12 

05-MON-101-66.4/0 IN MONTEREY COUNTY NEAR SOLEDAD AT LONE STAR LANDSCAPE INC. PASTORIUS, BRUCE­ $99,649 10/27/09 0%
05-0N8314 SOLEDAD PRISON ROAD OVERCROSSING 

MITIGATION PLANTING PROJECT 
SAN MARTIN CA 

P O BOX 70 

95046 

PRUNEDALE 

3075 EXECUTIVE DR 

$92,803
 $864

12/14/09 
12/03/12 

0%

PRUNEDALE CA 93907 PLANT EST 

WPCP 
(805)610-8432 SATIS 

05-MON-101-85.0/85.8 IN MONTEREY COUNTY IN AND NEAR AIS CONSTRUCTION CO TYLER LAVERING $9,309,652 06/22/10 100% 
05-349504 
HP21-6205-(003)E 

62-05 0-(3EH)P 

6205- 013-() 

SALINAS FROM 0.6 MILE SOUTH TO 0.2 

MILE NORTH OF AIRPORT BOULEVARD 

OVERCROSSING 

RECONSTRUCT INTERCHANGE 

CARPINTERIA, CA 93013 

6420 VIA REAL, STE 6 

(831)375-1621

1529 HWY 68 

MONTEREY, CA 93940 

$8,859,075 
$0 

07/21/10 
05/20/12 

95% 

SUSPENDED 
06/19/12 

HE11 SWPPP 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 05 

05-MON-101-85.0/85.8 

Fed Aid 
Pgm Code 

05-349514 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN MONTEREY COUNTY IN AND NEAR 

SALINAS FROM 0.6 MILE SOUTH TO 0.2 

MILE NORTH OF AIRPORT BOULEVARD 

OVERCROSSING 

Description 

HIGHWAY PLANTING AND IRRIGATION 

Type Of Work 

BORTOLUSSI & WATKIN INC 

Contractor 

SAN RAFAEL CA 94901 

(415)453-4675 

77 LARKSPUR STREET 

ABDALLA NAAS 

Resident 
Engineer 

(831)663-8922 

8115 PRUNEDALE NORTH 

ROAD 

PRUNEDALE,CA 93907 

$501,084

Bid + CCOs

 $1,875

Comp To date

 $0

This Month 

02/28/12 

Awarded 

03/22/12 

Approved 

08/12/15 

Est Comp
Accepted 

3%

%Time

 0%

% Work 
Message 

05-MON-101-86.6/87.7 

HA25 

05-0R2004 
ACNH-Q101-(191)E 

--() 

SWPPP 

IN MONTEREY COUNTY IN SALINAS ON 

ROUTE 101 FROM 0.2 MILES SOUTH OF JCT 

ROUTE 68/101 SEPARATION TO 0.2 MILES 

NORTH OF SHERWOOD DRIV 

HWY PLANTING IRRIGATION GATES GORE 

BORTOLUSSI & WATKIN INC 

SAN RAFAEL CA 94901 

(415)453-4691 

77 LARKSPUR STREET 

ABDALLA NAAS 

(831)663-8902 

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$673,789
 $616,377

 $0

01/18/11 
02/04/11 
10/10/12 

100%

 94%

05-MON-101-91.2/100.4 

HE14 

05-0161E4 
NH-Q101-(187)E 

--() 

SWPPP 

IN MONTEREY COUNTY IN AND NEAR 

PRUNEDALE AT VARIOUS LOCATIONS FROM 

0.3 KM NORHT OF LITTLE BEAR CREEK 

UNDERCROSSING TO 0.5 KM NORTH 

CONSTRUCT INTERCHANGES AND 

GCC/MCM A JV 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

MUTUTWA, PETER 

(805)471-2108 

8115 PRUNEDALE NORTH 

ROAD 

PRUNEDALE, CA 93907 

$74,641,098
 $30,189,624
 $2,228,706

01/25/11 
02/24/11 
06/04/14 

33%

 40%

HE14 

05-MON-198-7.0/25.7 

HM1 

05-1A4204 

WPCP 

IN MONTEREY COUNTY NEAR SAN LUCAS 

FROM 3 MILES WEST OF PINE VALLEY ROAD 

TO MONTEREY/FRESNO COUNTY LINE 

APPLY SEAL COAT ON PAVEMENT 

WINDSOR FUEL COMPANY 

PITTSBURG CA 94565 

(925)427-5266 

P O BOX 1029 

SILVA, RICK 

(805)226-8279 

3230 RIVERSIDE AVE. 

STE 130 

PASO ROBLES, CA 93446 

$1,056,820
 $0
 $0

04/02/12 
04/25/12 

0%

 0%

05-MON-5723-/0 
05-0T8404 

IN MON CO/SLO CO @ MONTEREY & 

TEMPLETON MAINTENANCE STATIONS IN 

DIST 05 

INSTALL PREWASH FACILITIES 

R BURKE CORP 

SAN LUIS OBISPO, CA 

865 CAPITOLIO WAY 

93401 

MIKE LEW (PASO ROBLES 

FIELD OFFICE) 

3230 RIVERSIDE AVE 

STE 130 

$235,000
 $0
 $0

01/31/11 
01/31/11 
05/25/11 

0%

 0%

(805)550-4689 

PASO ROBLES, CA 93446 

05-SB-1-22.1/23.2 
05-0T2904 

IN SANTA BARBARA COUNTY NEAR LOMPOC 

COLD PLANE AND OVERLAY WITH HMA 

ROCKWOOD GENERAL CONTRACTORS 

INC 

P O BOX 1529 

BEECH, BARRY 

2053 PREISKER LANE, 

SUITE E 

$1,138,703 
$878,889 

$0 

04/20/11 
05/18/11 
07/03/12 

59% 

85% 

WPCP 

NIPOMO CA 93444 

(805)343-7738 
(805)347-1965

SANTA MARIA, CA 93454 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12
 

District 05 

05-SB-1-22.5/0 

Fed Aid 
Pgm Code 

05-0T9104 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN SANTA BARBARA COUNTY IN LOMPOC AT 

THE SANTA YNEZ RIVER BRIDGE 

Description 

CLEAN AND PAINT EXISTING BRIDGE 

Type Of Work 

MURPHY INDUSTRIAL COATINGS INC 

Contractor 

SIGNAL HILL CA 90755 

(562)427-7720 

BEECH, BARRY 

Resident 
Engineer 

(805)347-1965 

2704 GUNDRY AVENUE 2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 

$375,990

Bid + CCOs

 $365,360

Comp To date

 $0

This Month 

12/14/11 

Awarded 

01/05/12 

Approved 

06/20/12 

Est Comp

 100%

%Time

 100%

% Work 

COMPLETED 

MessageAccepted 

06/20/12 

05-SB-1-/0 

HB71 

05-0N6504 

WPCP 

IN SANTA BARBARA COUNTY AT VARIOUS 

LOCATIONS, CONSTRUCT AND UPGRADE 

PEDESTRIAN CURB RAMPS AND SIDEWALKS 

CONSTRUCT CURB RAMPS 

BROUGH CONSTRUCTION INC 

ARROYO GRANDE CA 93420 

(805)489-7779 

634 PRINTZ ROAD 

MORTENSEN, MICHAEL 

(805)692-6759 

35 S. LA PATERA LANE, 

STE E 

GOLETA, CA 93117 

$697,405
 $664,666

 $0

04/26/11 
05/18/11 
06/14/12 

100%

 100%

COMPLETED 
06/15/12 

05-SB-101-.3/7.5 

HA25 

05-462504 
ACNH-Q101-(143)E 

--() 

SWPPP 

IN SANTA BARBARA COUNTY IN AND NEAR 

CARPINTERIA AT VARIOUS LOCATIONS 

RESTORE HIGHWAY PLANTING 

AMERICA WEST LANDSCAPE INC 

CHINO CA 91710 

(909)393-6300 

15086 LA PALMA DRIVE 

CURTIS JOHNSON, R.E. 

(805)748-5218 

22 N. MILPAS ST., STE 

H 

SANTA BARBARA CA 93103 

$1,753,944
 $1,619,699

 $5,091

08/31/09 
09/15/09 
11/18/13 

0%

 0%

PLANT EST 

SATIS 

05-SB-101-10.8/12.8 
05-447814 

SWPPP 

IN SANTA BARBARA COUNTY IN SANTA 

BARBARA FROM 0.3 MILE WEST OF OLIVE 

MILL ROAD OVERCROSSING TO MILPAS 

STREET UNDERCROSSING 

PLANTING AND IRRIGATION 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

CURTIS JOHNSON, R.E. 

(805)884-9459 

22 N MILPAS ST STE 

F,G & H 

SANTA BARBARA, CA 93103 

$1,160,191
 $1,000,604

 $79,506

06/16/10 
07/15/10 
10/28/14 

0%

 0%

PLANT EST 

SATIS 

05-SB-101-10.8/12.8 

HB4C 

05-447804 

SWPPP 

IN SANTA BARBARA COUNTY IN SANTA 

BARBARA FROM 0.4 KM WEST OF OLIVE 

MILL ROAD OVERCROSSING TO THE MILPAS 

STREET UNDERCROSSING 

RECONSTRUCT TWO INTERCHANGES 

SECURITY PAVING COMPANY, INC. 

P O BOX 1489 SUN VALLEY CA 

91353 LIC. 116307 

DAN MILLER 

(805)610-8215 

22 NORTH MILPAS 

STREET SUITE F 

SANTA BARBARA CA 93103 

$57,148,132
 $56,601,270

 $866,663

04/02/08 
04/28/08 
06/30/12 
06/22/12 

100%

 98%

(818)767-8418 

05-SB-101-15.8/0 

HA21 

05-0J3204 

WPCP 

IN SANTA BARBARA COUNTY IN SANTA 

BARBARA AT MISSIONS STREET 

UNDERCROSSING 

UPGRADE PUMPING PLANT 

LEGG INC 

LIVERMORE CA 94550 

(925)605-4500 

2551 2ND STREET 

MICHAEL MORTENSEN, 

R.E. 

(805)692-6759

35 S. LA PATERA LN., 

STE E 

GOLETA, CA 94550 

$664,000 
$68,388 
$42,272 

08/22/11 
09/07/11 
12/28/12 

32% 

10% 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-101-26.5/27.1 IN SANTA BARBARA COUNTY IN GOLETA SPIESS CONSTRUCTION CO INC CURTIS JOHNSON, R.E. $776,062 10/26/11 100%

HE11 

05-0M14V4 

WPCP 

FROM 0.3 MILE SOUTH TO 0.3 MILE 

NORTH OF CATHEDRAL OAKS ROAD 

OVERCROSSING 

PERFORM HIGHWAY PLANTING 

SANTA MARIA CA 93457 

(805)937-5859 

PO BOX 2849 

(805)748-5218 

22 N. MILPAS ST., STE 

G 

SANTA BARBARA, CA 93103 

$670,944
 $93,395

11/08/11 
06/30/15 

96%

05-SB-101-47.3/0 NORTH BOUND LANES OF 101,JUST NORTH GRANITE CONSTRUCTION MOUSSAVIAN, RUSSELL $1,485,000 05/08/12 0%
05-1C5604 OF GAVIOTA TUNNEL. REMOVE & REPLACE 

96" SSPPWITH CROSS CULVERT ACROSS 

NORTHBOUND 101. DIR'S OR 
WATSONVILLE, CA 

PO BOX 50085 

95077 

35 S LA PATERA LN, 

STE E 

GOLETA, CA 93117 

$0
 $0

05/09/12 
08/01/12 

0%

20.20 
REMOVE & REPLACE 96"SSPP (805)692-6762 

201130 

05-SB-101-78.4/82.2 IN SANTA BARBARA COUNTY NEAR SANTA GRANITE CONSTRUCTION COMPANY BALLENTINE, DAVID $655,204 05/16/12 0%

HA22 

05-1A2204 
ACNH-Q101-(216)E 

--() 

SWPPP 

MARIA FROM 0.3 MILE SOUTH OF SOLOMON 

SUMMIT UNDERCROSSING TO CLARK AVENUE 

OVERCROSSING 

SHOULDER WIDENING AND RUMBLE STRIP 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(805)688-5920 

270 E HWY 246 SUITE 

203 

BUELLTON, CA 93427 

$23,344
 $23,344

06/12/12 
10/01/13 

4%

05-SB-101-/0 REPAIR EMBANKMENT WASHOUT, DRAINAGE JOHN MADONNA CONSTRUCTION MOUSSAVIAN RUSSELL $235,000 09/27/11 100%
05-1A9204 STRUCT& GRIND & PATCH PAVEMENT 

SETTLEMENT SHOULD 

REPAIR SLOPE & DI'S 

COMPANY INC 

SAN LUIS OBISPO CA 

PO BOX 5310 

93403 
(805)884-9459 

22 N. MILPAST ST 

SANTA BARBARA, CA 93103 

$239,019
 $33,395

10/26/11 
06/30/12 

99%

COMPLETED 
06/20/12 

20.20 

201130 

05-SB-135-9.1/11.7 IN SANTA BARBARA COUNTY IN AND NEAR CALPORTLAND CONSTRUCTION BEECH, BARRY $2,025,179 04/06/12 0%
05-0T3304 

WPCP 

SANTA MARIA FROM NORTH ROUTE 135/1 

SEPARATION TO LAKEVIEW ROAD 

COLD PLANE AC PAVEMENT AND RHMA 
SANTA MARIA CA 93456 

(808)345-3581 

P O BOX 1280 

(805)347-1965 

2053 PREISKER LNE, 

SUITE E 

SANTA MARIA, CA 93454 

$0
 $0

04/25/12 
0%

05-SB-246-12.2/0 IN SANTA BARBARA COUNTY NEAR LOMPOC GRANITE CONSTRUCTION COMPANY BALLENTINE, DAVID $1,566,749 08/26/11 29% 

HB1 

05-0R7504 
ACHS- STP-(016)E 

46- 0-(6E) 

--() 

SWPPP 

AT PURISIMA ROAD 

INTERSECTION IMPROVEMENTS 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(805)688-5920

270 E. HIGHWAY 246, 

SUITE 203 

BUELLTON, CA 93427 

$1,490,050 
$39,636 

09/13/11 
07/02/12 

98% 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SCR-1-15.3/17.1 IN SANTA CRUZ CO IN SANTA CRUZ ON RTE BORTOLUSSI & WATKIN, INC BERTHA ROMAN $777,200 02/11/10 0%

HE11 

05-129114 

SWPPP 

1 FROM LA FONDA AVE OC TO RTE 1/17 

SEPARATION AND ON RTE 17 FROM ROUTE 

1/17 SEPARATION TO PA 

HIGHWAY PLANTING 

SAN RAFAEL CA 94901 

(415)453-4675 

77 LARKSPUR STREET 

(831)427-4706 

140 DUBOIS ST SUITE E 

SANTA CRUZ CA 95060 

$704,593
 $2,940

03/04/10 
02/13/14 

0%

PLANT EST 

SATIS 

05-SCR-1-17.5/18.2 IN SANTA CRUZ COUNTY IN SANTA CRUZ ON TOMS SEPTIC CONSTRUCTION PAT DUSSELL $1,242,700 02/03/12 29%

HB1 

05-0S3104 
ACHS-STPG-(562)E 

01- 5-(2E) 

--() 

SWPPP 

ROUTE 1 FROM 0.1 MILE NORTH OF 

JUNCTION ROUTE 9 TO 0.1 MILE NORTH OF 

HIGH STREET PEDESTRIAN 

CONSTRUCT CONCRETE BARRIER 

SALINAS CA 93907 

(831)449-4273 

560 CRAZY HORSE ROAD 

(831)427-4706 

140 DUBOIS ST SUITE 

"E" 

SANTA CRUZ CA 95060 

$491,276
 $234,414

02/29/12 
09/13/12 

40%

05-SCR-1-/10.2 IN SANTA CRUZ COUNTY IN WATSONVILLE PAVEX CONSTRUCTION DIVISION ROMAN, BERTHA $12,573,144 01/05/12 37%

HA22 

05-0M7504 
ACNH-P001-(561)E 

--() 

WPCP 

AND APTOS FROM PAJARO RIVER BRIDGE TO 

NORTH APTOS UNDERPASS 

HMA ON EXISTING PAVEMENT 
SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

(831)427-4706 

150 WESTRIDGE DR, STE 

140 

WATSONVILLE, CA 95077 

$1,949,960
 $924,351

02/17/12 
10/08/12 

16%

05-SCR-9-8.4/8.6 IN SANTA CRUZ COUNTY NEAR BEN LOMOND PAVEX CONSTRUCTION DIVISION $994,717 05/23/12 0%
05-0K2304 
ACHS-P009-(016)E 

FROM 0.2 MILE NORTH OF GLEN ARBOR 

ROAD TO HIGHLAND COUNTY PARK. 

120 GRANITE ROCK WAY $0
 $0

06/19/12 
0%

P- -( )
CONSTRUCT CONCRETE VIADUCT 

SAN JOSE CA 95136 

(408)574-1400 

HB1 WPCP 

05-SCR-9-/.6 IN SANTA CRUZ COUNTY IN SANTA CRUZ PAVEX CONSTRUCTION DIVISION WILSON, JENNIFER $294,689 05/12/11 0%
05-0S0804 

WPCP 

FROM ROUTE 1 TO 0.1 MILE NORTH OF 

VERNON STREET 

COLD PLANE AND PLACE HMA 
SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

(831)761-7615 

150 WESTRIDGE DR, STE 

140 

WATSONVILLE, CA 95077 

$0
 $0

06/07/11 
07/23/12 

0%

05-SCR-17-6.0/12.6 IN SANTA CRUZ CO IN AND NEAR SCOTTS KLM CONSTRUCTION INC. PATRICK DUSSELL $5,535,603 11/25/09 37% 

HB1 

05-0L70U4 
HSST-P017-(103)E 

P0-17 1-(3E) 

--() 

SWPPP 

VALLEY AT VARIOUS LOCATIONS FROM 

SANTAS VILLAGE ROAD TO THE SANTA 

CLARA COUNTY LINE 

UPGRADE GUARDRAIL / CRASH CUSHIONS 

PUYAPPUP WA 98375 

15406 MERIDIAN E SUITE 200 

(831)427-4706

140 DUBOISE ST SUITE 

"E 

SANTA CRUZ CA 95060 

$1,717,420 
$0 

12/22/09 
02/17/11 

31% 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SCR-17-6.1/6.6 IN SANTA CRUZ COUNTY NEAR SCOTTS GORDON N BALL INC DUSSELL, PATRICK $3,069,007 01/11/11 58%
05-0G4004 
ACHS-P017-(104)E 

PGP0-17 1-(4E) 

--() 

VALLEY FROM 0.3 MILE NORTH OF SANTAS 

VILLAGE ROAD TO CRESCENT DRIVE 

CONSTRUCT CONCRETE BARRIER 
ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

(831)427-4706 

140 DU BOIS ST STE E 

SANTA CRUZ 

$2,930,997
 $0

01/25/11 
11/29/12 

94%

HB1 SWPPP 

05-SCR-17-7.0/7.3 IN SANTA CRUZ COUNTY NEAR SCOTTS HSR INC. PATRICK DUSSELL $1,554,425 03/20/09 51%
05-0P8104 
ACHS-P017-(102)E 

P P0-17 1-(2E)

--() 

VALLEY FROM 0.1 MILE SOUTH OF WEST 

VINEHILL ROAD TO 0.1 MI SOUTH OF 

VINEHILL ROAD 

CONSTRUCT SOLDIER PILE WALL 

SANTA CLARA CA 95054 

530 ALDO AVE. 

(831)427-4706 

$1,489,243
 $0

05/14/09 
04/09/10 

93%

COMPLETED 
06/19/12 

HB1 SWPPP 

05-SCR-129-3.5/0 IN SANTA CRUZ COUNTY NEAR SPECAILTY CONSTRUCTION INC $558,145 03/29/12 0%
05-0H4304 
ACST-P129-(015)E 

WATSONVILLE 0.9 MILE EAST OF 

CREEK BRIDGE 

COWARD 645 CLARION CT $0
 $0

05/22/12 
0%

 P1-29 0-(5E) 
CULVERT REPLACEMENT 

SAN LUIS OBISPO CA 93401 

--() (805)543-1706 

HA42 WPCP 

05-SLO-1-51.3/74.3 IN SAN LUIS OBISPO COUNTY NEAR CALPORTLAND CONSTRUCTION HENCH, CHARLIE $1,943,326 04/11/12 0%
05-0T4004 CAMBRIA FROM 0.1 MILE SOUTH OF 

CAMBRIA PINES ROAD TO MONTEREY COUNTY 

LINE 

APPLY SEAL COAT ON PAVEMENT 

SANTA MARIA CA 93456 

(805)345-3581 

P O BOX 1280 

(805)927-4559 

775 ARLINGTON ST. 

CAMBRIA, CA 93428 

$0
 $0

04/27/12 
0%

WPCP 

05-SLO-1-73.0/74.3 MARCH 27, 2011 LANDSLIDE OCCURRED RTE WINSOR CONSTRUCTION INC CHARLIE HENCH $4,885,000 03/30/11 76%
05-1A4904 01 NEAR ALDER CREEK & SEVERAL 

LOCATIONS IN MONTEREY CNTY & SLO CNTY 

REPAIR SLIDE DAMAGE 
CAMBRIA, CA 93428 

1022 SAN SIMEON CREEK RD 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$3,530,846
 $129,273

03/30/11 
08/01/12 

72%

SUSPENDED 

20.20.201 

130 

05-SLO-41-/0 IN SAN LUIS OBISPO COUNTY AT VARIOUS TRUESDELL CORPORATION OF ANTHONY DE ANDA $532,528 02/27/12 50% 
05-0T9004 LOCATIONS 

REPLACE JOINT SEAL AND SEAL BRIDGE 

CALIFORNIA INC 

1310 W 23RD STREET 
1559 EL CAMINO REAL 

SAN LUIS OBISPO CA 93401 

$124,189 
$124,189 

03/22/12 
08/17/12 

23% 

TEMPE AZ 85282 
(805)549-3733 SUSPENDED 

WPCP (602)437-1711 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 05 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-46-32.1/36.7 

HE13 

05-330744 
NH-P046-(046)E 

--()

WPCP 

IN SAN LUIS OBISOP COUNTY IN AND NEAR 

PASO ROBLES FROM AIRPORT ROAD TO 0.5 

MILE WEST OF GENESEO ROAD 

PERFORM HIGHWAY PLANTING AND 

ELITE LANDSCAPING INC 

CLOVIS CA 93612 

(559)292-7760 

2972 LARKIN AVENUE 

RICHARDS, TIM 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$388,538
 $299,878

 $1,134

12/07/10 
02/07/11 
12/10/14 

0%

 0%

PLANT EST 

SATIS 

05-SLO-46-36.6/41.2 

HE13 

05-330724 
ACST-P046-(043)E 

P0-46 0-(3EH)P 

6205- 015-() 

SWPPP 

IN SAN LUIS OBISPO COUNTY IN AND NEAR 

PASO ROBLES FROM 0.5 MILE WEST OF 

GENESEO ROAD TO 0.6 MILE EAST OF 

ALMOND DRIVE 

WIDEN HIGHWAY TO FOUR LANES 

PAPICH CONSTRUCTION COMPANY 

INC 

PISMO BEACH CA 93448 

(805)473-3016 

P O BOX 2210 

HOPKINS, RAMON L. 

(805)226-9983 

102 WHITLEY GARDENS 

DRIVE 

PASO ROBLES CA 93446 

$48,535,736
 $29,392,211
 $1,748,469

10/25/10 
11/05/10 
02/20/14 

45%

 61%

HE13 

05-SLO-46-40.7/46.3 
05-330774 

IN SAN LUIS OBISPO COUNTY NEAR PASO 

ROBLES FROM 0.1 MILE EAST OF ALMOND 

DRIVE TO 0.8 MILE EAST OF MCMILLAN 

PAPICH CONSTRUCTION COMPANY 

INC 

PO BOX 2210 

$32,222,222
 $0
 $0

05/18/12 
06/12/12 

0%

 0%

HE13 SWPPP 

CANYON ROAD 

CONVERT TO 4-LANE EXPRESSWAY 
PISMO BEACH, CA 93448 

(805)473-3016 

05-SLO-101-7.6/16.5 

HA22 

05-0N0604 
ACNH-Q101-(177)E 

--() 

WPCP 

IN SAN LUIS OBISPO COUNTY IN AND NEAR 

ARROYO GRANDE AND PISMO BEACH FROM 

LOS BERROS UNDERCROSSING TO PISMO 

CREEK BRIDGE 

PLACE HOT MIX ASPHALT 

CALPORTLAND CONSTRUCTION 

SANTA MARIA CA 93456 

(805)345-3581 

P O BOX 1280 

BEECH, BARRY 

(805)347-1965 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA CA 93454 

$8,327,473
 $7,430,896

 $0

10/12/10 
10/26/10 
05/23/12 

95%

 87%

05-SLO-101-34.2/34.5 

HA42 

05-0N8904 
NHQ1-0120-(6E ) 

--()

SWPPP 

IN SAN LUIS OBISPO COUNTY NEAR SAN 

LUIS OBISPO FROM 1.8 MI NORTH OF HAWK 

HILL LANE TO 0.7 MI SOUTH OF CUESTA 

SPRINGS ROAD 

CONSTRUCT RETAINING WALL 

CONDON JOHNSON AND ASSOCIATES 

INC 

OAKLAND CA 94604 

(510)636-2100 

ALAN HAAG 

(805)549-3733 

P O BOX 12368 
1559 EL CAMINO REAL 

SAN LUIS OBISPO CA 93401 

$3,370,783
 $2,413,990
 $274,738

08/24/11 
09/13/11 
10/05/12 

50%

 72%

SUSPENDED 

05-SLO-101-35.7/46.3 

HA22 

05-0G0304 
SARR-Q101-(159)N 

Q1-01 1-(9N) 

--() 

SWPPP 

IN SAN LUIS OBISPO COUNTY IN AND NEAR 

ATASCADERO FROM CUESTA GRADE OVERHEAD 

TO 0.2 MI SOUTH OF 101/41 SEPARATION 

HIGHWAY REHABILITATION 

PAPICH CONSTRUCTION COMPANY 

INC 

PISMO BEACH CA 93448 

(805)473-3016 

P O BOX 2210 

SILVA, RICK 

(805)226-8279

3230 RIVERSIDE AVE., 

SUITE 130 

PASO ROBLES CA 93446 

$32,856,457 
$25,998,180 

$362,593 

12/31/09 
01/19/10 
09/13/12 

87% 

76% 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12
 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-101-45.3/45.7 IN SAN LUIS OBISPO COUNTY IN CLEAN CUT LANDSCAPE RICHARDS, TIM $565,825 11/09/11 82%
05-402824 

WPCP 

ATASCADERO FROM 0.5 MILE NORTH OF 

CURBARIL AVENUE TO ATASCADERO CREEK 

BRIDGE 

HIGHWAY PLANTING,INSTALL IRRIGATION 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVE 

(805)542-4765 

4485 VACHELL LN 

SAN LUIS OBISPO, CA 

93401 

$207,578
 $59,293

12/02/11 
07/30/15 

43%

05-SLO-101-55.8/57.9 IN SAN LUIS OBISPO COUNTY IN PASO CALPORTLAND CONSTRUCTION LANG, TIM $2,373,757 01/06/11 84%

HB1 

05-0Q6404 
HSNH-Q101-(190)E 

Q1-01 1-(0E) 

--() 

SWPPP 

ROBLES FROM SOUTH PASO ROBLES 

OVERHEAD TO NORTH JUNCTION ROUTE 

101/46 SEPARATION 

CONSTRUCT MEDIAN BARRIER 

SANTA MARIA CA 93456 

(805)345-3420 

P O BOX 1280 

(805)226-7450 

3230 RIVERSIDE AVE., 

SUITE 130 

PASO ROBLES, CA 93446 

$2,318,156
 $1,232

01/24/11 
09/07/12 

99%

05-SLO-101-/.8 IN SANTA BARBARA AND SAN LUIS OBISPO FLATIRON WEST INC STIMSON, PATRICK $31,523,295 06/21/11 23%

HE13 

05-445904 
ACST-PEQ1-(011)7 

--() 

SWPPP 

COUNTIES IN AND NEAR SANTA MARIA FROM 

0.5 MILE NORTH OF SANTA MARIA 

CONNECTOR TO ROUTE 101/16 

REPLACE SUTRUCTURE, ADD LAND AND 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(805)748-6733 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$14,621,826
 $1,538,980

07/15/11 
01/02/14 

46%

HE13 

05-SLO-166-42.5/48.9 IN SAN LUIS OBISPO COUNTY NEAR NEW ASAP GENERAL ENGINEERING LEW, MIKE $279,310 03/01/12 72% 

HB1 

05-0T0204 
ACHS-STPP-(029)E

6- 0-(9E) 

--() 

WPCP 

CUYAMA FROM 2.4 MILES EAST OF GIFFORD 

CREEK BRIDGE TO 2.1 MILES WEST OF 

CUYAMA RIVER BRIDGE 

CENTERLINE RUMBLE STRIP 

PERRIS CA 92571 

(951)229-5952 

1747 BENEDETTO POINT 

(805)348-3105

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$89,657 
$0 

03/28/12 
05/29/12 

32% 

Totals: Authorized Final Amt: $424,936,218 Completed to Date: $251,218,426 Work This Month: $12,050,423
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Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-5-7.9/65.7 IN FRESNO, KINGS & TULARE COUNTIES AT TRUESDELL CORPORATION OF $688,688 05/14/12 0%
06-0M2104 VARIOUS LOCATIONS 

PLACE METHACRYLATE & REPLACE BRIDGE 

CALIFORNIA INC 

1310 W 23RD STREET 

$0
 $0

06/12/12 
0%

TEMPE AZ 85282 

HM1 WPCP (602)437-1711 

06-FRE-5-44.9/0 IN FRESNO COUNTY NEAR MENDOTA AT GRANITE CONSTRUCTION COMPANY $647,243 06/06/12 0%
06-0N0104 
ACIM-0555-(139)3 

TUMEY GULCH BRIDGE 

GRADE CORRECTION WITH HMA 

P O BOX 50085 $0
 $0

06/28/12 
0%

ACIM-0555-(E ) WATSONVILLE CA 950765085 

--() (831)724-1011 

HA22 WPCP 

06-FRE-41-21.0/29.3 IN FRESNO COUNTY IN FRESNO AT VARIOUS DREAMBUILDER HAIDAR HADDADIN $1,900,655 07/15/11 100%
06-0E3104 LOCATIONS FROM 0.2 MILE SOUTH OF 

JENSEN AVENUE OVERCROSSING TO 0.1 

MILE SOUTH OF BULLARD AV 

FREEWAY MAINTENANCE ACCESS 

PLACENTIA CA 92870 

(714)646-3697 

1324 LAWSON LN 

(559)917-2487 

183 W. VENTURA 

KINGSBURG,CA 93631 

$1,896,746
 $0

08/10/11 
06/07/12 

100%

COMPLETED 
06/08/12 

HA28 SWPPP 

06-FRE-41-24.2/24.7 IN FRESNO COUNTY AT VARIOUS LOCATIONS O'DONNELL CONSTRUCTION $573,412 05/18/12 0%
06-0M2304 REPAIR BRIDGE DECKS, JOINT SEALS 559 W COVINA BLVD $0

 $0
06/20/12 

0%

SAN DIMAS CA 91773 

(909)394-4510 

HM3 WPCP 

06-FRE-41-24.7/25 IN FRESNO COUNTY IN FRESNO ON ROUTE TENNYSON ELECTRIC INC HAIDAR HADDADIN $943,539 06/15/11 100%
06-0H3704 
ACNH-X019-(022)E 

--() 

41 FROM ROUTE 180/41 SEPARATION TO 

FLORADORA AVENUE OVERHEAD AND ON 

ROUTE 180 FROM FRESNO STRE 

INSTALL RAMP METER SYSTEM 

LIVERMORE CA 94550 

(925)606-1038 

7275 NATIONAL DR 

(559)243-3881 

183 W. VENTURA COURT 

KINGSBURG, CA 93631 

$930,756
 $0

07/01/11 
06/19/12 
06/21/12 

100%

HB4N WPCP 

06-FRE-41-27.6/30.4 IN FRESNO FROM ASHLAN AVENUE CLEAN CUT LANDSCAPE MENGONI, MARK $595,713 03/19/12 31% 
06-0E9714 OVERCROSSING TO HERNDON AVENUE 

UNDERCROSSING 

REPLACEMENT PLANTING 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVE 

(243)-35-43

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$79,185 
$66,055 

04/16/12 
09/25/12 

16% 

HB4N WPCP 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 06 

06-FRE-41-30.7/31.7 

Fed Aid 
Pgm Code 

06-0A4904 

Contract 

SARR-P041-(115)E 

P0-41 1-(5E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN FRESNO COUNTY FROM 0.3 MILE NORTH 

OF HERNDON AVENUE UNDERCROSSING TO 

FRIANT ROAD UNDERCROSSING 

Description 

PLANTING AND IRRIGATION 

Type Of Work 

ELITE LANDSCAPING 

Contractor 

CLOVIS CA 93612 

2972 LARKIN 

VONG, ALAN 

Resident 
Engineer 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$632,638

Bid + CCOs

 $612,873

Comp To date

 $1,330

This Month 

05/24/10 

Awarded 

06/25/10 

Approved 

11/19/13 

Est Comp
Accepted 

55%

%Time

 94%

% Work 
Message 

06-FRE-99-.4/30.9 
06-0K4204 

IN FRESNO AND MADERA COUNTIES AT 

VARIOUS LOCATIONS 

REPAIR BRIDGE DECKS AND JOINT SEALS 

TRUESDELL CORPORATION OF 

CALIFORNIA INC 

1310 W 23RD STREET 

$497,482
 $0
 $0

05/17/12 
06/21/12 

0%

 0%

TEMPE AZ 85282 

HM3 WPCP (602)437-1711 

06-FRE-99-1.0/7.4 
06-350714 

IN FRESNO CO IN AND NEAR KINGSBURG 

AND SELMA FROM ROUTE 99/201 

SEPARATION TO NORTH OF FLORAL AVENUE 

WABO LANDSCAPE & CONSTRUCTION 

INC 

VONG, ALAN 

726 ALFRED NOBEL DRIVE 
3240 N MILLBROOK 

FRESNO CA 93726 

$495,692
 $395,786

 $3,815

12/23/09 
01/19/10 
08/09/13 

62%

 79%

HE13 SWPPP 

UNDERCROSSING 

PERFORM HIGHWAY PLANTING 
HERCULES, CA 94547 

(510)741-9226 

(559)243-3856

06-FRE-99-10.5/16.5 

HB4N 

06-0M7604 
ACHN-P099-(554)E

--() 

WPCP 

ON ROUTE 99, IN FRESNO AND MADERA CO 

FROM SOUTH OF THE MERCED STREET 

UNDERCROSSING IN FOWLER TO ROAD 24 IN 

MADERA CO (FRE-99-10.5/ 

INSTALL VEHICLE DETECTION SYSTEMS 

LEE WILSON ELECTRIC COMPANY 

INC 

ARROYO GRANDE CA 93421 

(805)489-4216 

P O BOX 250 

$592,381
 $0
 $0

03/27/12 
04/13/12 

0%

 0%

06-FRE-99-20.7/28.1 

HM1 

06-0P5404 

WPCP 

IN FRESNO COUNTY IN FRESNO FROM 

FRESNO STREET OVERCROSSING TO SHAW 

AVENUE OVERCROSSING 

COLD PLANE AND OVERLAY WITH HMA 

WINDSOR FUEL COMPANY 

PITTSBURG CA 94565 

(925)427-5266 

P O BOX 1029 

$1,209,746
 $0
 $0

05/30/12 
06/19/12 

0%

 0%

06-FRE-168-52.0/60 
06-0N2104 

WPCP 

IN FRESNO COUNTY NEAR SHAVER LAKE 

FROM 2.3 MILES EAST OF HUNTINGTON 

LAKE ROAD TO 1.0 MILE EAST OF 

FLINTRIDGE ROAD 

COLD PLANE AND OVERLAY WITH HMA 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

$1,329,942 
$0 
$0 

04/30/12 
05/16/12 

0% 

0% 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-168-/10.5 IN FRESNO COUNTY ON ROUTE 168 FROM MADCO ELECTRIC INC ABOUZEDAN, RAAID $579,979 06/15/11 72%
06-0L8404 
ACST-X019-(023)E 

X0-19 0-(3E) 

--() 

ROUTE 180 TO DEWOLF AVENUE AND ON 

ROUTE 180 FROM MARKS AVENUE TO CLOVIS 

AVENUE 

INSTALL VEHICLE DETECTION SYSTEMS 

SELMA CA 93662 

(559)896-5637 

2135 E FRONT STREET 

(559)243-3598 

3240 N MILLBROOK 

FRESNO CA 93726 

$544,394
 $3,566

07/14/11 
07/24/12 

94%

HB4N WPCP 

06-FRE-180-24.5/53.6 IN FRESNO COUNTY IN AND NEAR KERMAN GRANITE CONSTRUCTION COMPANY $4,042,500 06/06/12 0%
06-0M7204 FROM BELMONT AVENUE TO BRAWLEY AVENUE 

RHMA TYPE "G" OVERLAY 

P O BOX 50085 $0
 $0

06/28/12 
0%

WATSONVILLE CA 95077 

(831)724-1011 

HM1 WPCP 

06-FRE-180-58.4/60.4 ON ROUTE 180 IN FRESNO COUNTY BETWEEN R AND L BROSAMER INC VONG, ALAN $40,701,639 01/12/12 23%
06-0C1104 
ACNH-P180-(056)N 

--() 

ROUTE 41 AND ROUTE 168 

BRAIDED RAMPS 
WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$5,700,000
 $412,037

01/20/12 
12/20/13 

14%

HE14 

06-FRE-198-34.6/42.7 IN FRESNO COUNTY NEAR HURON FROM W JAXON BAKER INC MICHAEL ROBBINS $1,065,357 12/14/11 100%
06-0N2504 ROUTE 269 TO KINGS COUNTY LINE 

RESURFACE HWY RUBBERIZED HMA TYPE G 
REDDING CA 960994248 

P O BOX 994248 183 W. VENTURA COURT 

KINGSBURG,CA 93631 

$1,123,152
 $0

02/05/12 
06/11/12 
06/18/12 

100%

(530)241-1086 
(559)259-4817 COMPLETED 

HM1 WPCP 

06-KER-0-/0 IN VARIOUS COUNTIES GRANITE CONSTRUCTION COMPANY MICHAEL ROBBINS $3,501,500 03/29/11 48%
06-0M5104 
ACNH-000C-(332)E

--() 

PLACE HMA ON PAVEMENT 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(559)259-4817 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$3,520,239
 $1,147,826

04/19/11 
06/29/12 

97%

HA26 WPCP 

06-KER-5-.5/62.6 IN KERN CO AT VARIOUS BRIDGES ON DEBRUIN CONSTRUCTION MICHAEL ROBBINS $664,416 06/14/11 77% 
06-0G6804 ROUTES 5, 46, 155 & 178 

REPLACE JOINT SEALS AND SEAL BRIDGE 
STOCKTON, CA 95206 

(209)462-5100 

939 W. CHARTER 

(559)246-9429

183 W. VENTURA 

KINGSBURG, CA 93631 

$384,569 
$0 

07/13/11 
07/09/12 

57% 

HM1 WPCP 



   

 

  

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 71 

Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 06 

06-KER-5-.8/0 

Fed Aid 

HA26 

Pgm Code 

06-0A9904 

Contract 

ACHS-005 -(183)2 

IMG-005 -(183)2 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN KERN COUNTY NEAR LEBEC AT THE 

TEJON SAFETY ROADSIDE REST AREA 

Description 

RESTORE SAFETY ROADSIDE REST AREA 

Type Of Work 

J T S CONSTRUCTION 

Contractor 

BAKERSFIELD CA 93384 

(661)835-9270 

P O BOX 41765 

HISHAM ALNATOUR 

Resident 
Engineer 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$4,634,844

Bid + CCOs

 $4,353,298

Comp To date

 $52,106

This Month 

10/11/10 

Awarded 

10/27/10 

Approved 

11/26/12 

Est Comp
Accepted 

76%

%Time

 93%

% Work 
Message 

06-KER-5-4.1/0 

HM3 

06-0N0704 
ACST-P005-(419)1 

9E- -( ) 

--() 

WPCP 

NEAR WHEELER RIDGE, AT BRIDGE NO. 50­

0271 AND NO. 50-0240R; ALSO IN FRESNO 

COUNTY NEAR MENDOTA AT BRIDGE NO. 42­

0253 

MAINTENANCE 

ABHE & SVOBODA INC 

PRIOR LAKE MINNESOTA 55372 

(952)447-6025 

P O BOX 251 

$2,032,515
 $0
 $0

04/23/12 
05/14/12 

0%

 0%

06-KER-5-4.5/10.2 

HM1 

06-0P7804 

WPCP 

IN KERN COUNTY NEAR GRAPEVINE FROM 

GRAPEVINE CREEK BRIDGE TO GRAPEVINE 

UNDERCROSSING 

BWC HMA OVERLAY TYPE GAP GRADED 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE, CA 95077 

(831)724-1011 

PO BOX 50085 

$3,806,915
 $0
 $0

06/06/12 
06/21/12 

0%

 0%

06-KER-5-5.2/5.9 

HB1 

06-0L1804 
HSIM-GOO5-(189)E 

10- 1-(9E) 

--() 

SWPPP 

IN KERN COUNTY NEAR FORT TEJON FROM 

0.2 MIL NORTH TO 0.9 MILE NORTH TO 

0.9 MILE NORTH OF FORT TEJON 

OVERCROSSING 

INSTALL MEDIAN BARRIER 

ARTHURS CONTRACTING, INC. 

ATASCADERO CA 93423 

(805)461-0104 

P O BOX 2650 

ALNATOUR, HISHAM 

(661)391-4747 

1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$1,254,999
 $1,226,680

 $60,771

10/26/11 
11/17/11 
05/14/13 

36%

 96%

06-KER-5-15.9/42.8 

HM1 

06-0M6804 
ACIM-0054-(187)2 

E- -() 

WPCP 

IN KERN CO IN AND NEAR BUTTONWILLOW 

FM RTE 5/99 SEP TO 0.1 MI S OF KERN 

RIVER UTILITY RD OC AND FM 0.6 MI N 

OF RTE 5/58 SEP TO LER 

PLACE HMA ON EXISTING PAVEMENT 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

SAM DHALIWAL 

(661)391-4742

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$5,852,725
 $5,471,776

 $15,495

06/07/11 
06/24/11 
06/25/12 

100%

 92%

06-KER-5-30.0/L36.4 
06-0N8104 

WPCP 

IN KER CO ON RTE 5 FROM 0.7 MI S/OF 

MILLUX RD TO 0.4 MI N/OF BUENA VISTA 

CANAL RD & FROM STAION RD OC TO THE 

5/58 SEP & ON RTE 33 

PLACE RUBBERIZED HMA OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

$3,809,651 
$0 
$0 

06/05/12 
06/21/12 

0% 

0% 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-5-36.1/54.2 IN KERN COUNTY NEAR BAKERSFIELD FROM GRIFFITH COMPANY SHELLEY MAGGARD $32,338,997 12/13/10 98%
06-0K8904 
IM-SARR-(A00) 

--() 

0.1 MILE SOUTH OF BUENA VISTA CANAL 

ROAD OVERCROSSING TO 2.4 MILES SOUTH 

OF 7TH STANDARD ROA 
BAKERSFIELD CA, 93308 

1128 CARRIER PARKWAY AVE. 8530 W. ROOSEVELT 

AVE. 

VISALIA CA, 93291 

$21,033,210
 $1,088,227

12/30/10 
11/01/12 

65%

SWPPP 
REPLACE CONCRETE PANEL (559)651-8319 

06-KER-5-69.6/73.1 ON ROUTE 5 BETWEEN MAIN DRAIN ROAD MIDSTATE BARRIER INC PETER MULLALY $1,087,292 01/30/12 100%
06-0L2204 
HSIM-G005-(190)E 

75- 1-(0E) 

--() 

OVERCROSSING AND STATE ROUTE 46/5 

SEPARATION 

INSTALL MEDIAN BARRIER AND RUMBLE 
STOCKTON CA 952130550 

(209)944-9565 

P O BOX 30550 

(661)333-9357 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$1,100,386
 $0

02/14/12 
06/15/12 

100%

COMPLETED 
06/19/12 

HB1 SWPPP 

06-KER-5-/4.6 IN KERN COUNTY AT FORT TEJON FROM LOS GRANITE CONSTRUCTION COMPANY HISHAM ALNATOUR $11,762,787 02/03/11 71%
06-460604 
IM-0005-(186)2 

--() 

ANGELES COUNTY LINE TO 0.1 MILE NORTH 

OF GRAPEVINE CREEK BRIDGE 

REHABILITATE PAVEMENT 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$8,381,894
 $920,664

02/16/11 
10/17/12 

71%

HA22 SWPPP 

06-KER-14-15.3/0 IN KERN CO IN MOJAVE AT SOUTH MOJAVE AUTOBAHN CONSTRUCTION INC $522,412 04/05/12 0%
06-0K4504 OVERHEAD 

PLACE CONCRETE OVERLAY 

P O BOX 11238 $0
 $0

05/01/12 
0%

SANTA ANA CA 927111238 

(714)769-7025 

HM1 WPCP 

06-KER-33-34.3/40.3 IN KERN COUNTY NEAR MCKITTRICK FROM GRANITE CONSTRUCTION COMPANY $1,555,305 05/04/12 0%
06-0M4404 ROUTE 58 TO 0.7 MILE NORTH OF CYMRIC 

ROAD NORTH 

P O BOX 50085 $0
 $0

05/22/12 
0%

COLD IN-PLACE RECYCLING AND HMA 
WATSONVILLE CA 95077 

(831)724-1011 

HM1 WPCP 

06-KER-33-60.7/64 IN KERN COUNTY ABOUT 28 MILES SOUTH BOWMAN ASPHALT INC AMARJIT DHALIWAL $985,655 03/06/12 0% 
06-0N2304 OF AVENAL FROM 0.6 MILE NORTH OF 

ROUTE 46 TO 3.9 MILES NORTH OF ROUTE 

3527 BRIAN WAY $0 
$0 

04/19/12 
08/15/12 

0% 

46 

COLD IN PLACE RECYCLE & HMA OVERLAY 

BAKERSFIELD CA 93308 

(661)334-1356 
(661)797-1480

HM1 WPCP 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-46-6.8/19.8 IN KERN COUNTY NEAR THE COMMUNITY OF SECURITY PAVING COMPANY INC AMARJIT DHALIWAL $46,363,451 01/26/11 67%
06-442524 
HPLU-6206-(018)E 

62-06 0-(8E) 

--() 

LOST HILLS FROM 0.5 MILE WEST OF 

KECKS ROAD TO 0.7 MILE WEST OF ROUTE 

46/33 INTERSECTION 

WIDEN TO FOUR LANES 

SUN VALLEY CA 913522617 

(818)767-8418 

P O BOX 1489 

(661)797-1480 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$32,348,441
 $2,422,846

02/10/11 
12/03/12 

70%

HE13 SWPPP 

HE13 

06-KER-58-26.3/53.5 IN KERN COUNTY AT VARIOUS LOCATIONS PETERSON-CHASE GENERAL $1,280,912 05/02/12 0%
06-0M2704 PLACE BRIDGE DECK AND SEALS ENGINEERING CONSTRUCTION INC 

1792 KAISER AVE 

$0
 $0

05/24/12 
0%

IRVINE CA 92614 

HM1 WPCP (949)252-0441 

06-KER-58-52.2/60 IN KERN COUNTY IN AND NEAR TRAFFIC DEVELOPMENT SERVICES HISHAM ALENATOUR $542,576 12/21/10 100%
06-0L7304 
NH-P058-(108)E 

--() 

BAKERSFIELD AT VARIOUS LOCATIONS FROM 

ROUTE 58/99 SEPARATION TO 0.4 MILE 

WEST OF VINELAND ROAD OVERCROS 

INSTALL VEHICLE DETECTION SYSTEMS 

INC 

MOORPARK CA 93021 
(661)394-4747 

207 N. LOS ANGELES AVE STE252 
1824 NORRIS ROAD 

BAKERSFIELD CA 93308 

$534,537
 $0

01/12/11 
06/12/12 

100%

COMPLETED 
06/13/12 

HB4N WPCP (805)523-1914 

06-KER-58-52.3/64.6 IN KERN COUNTY AT VARIOUS BRIDGES ON CAROLINO CONSTRUCTION CORP CARY J. CRUZ $496,490 05/04/11 100%
06-0G4904 ROUTES 58,99 & 202 

REPLACE JOINT SEALS AND SEAL BRIDGE 
NATIONAL CITY, CA 91950 

(619)434-9200 

3035 EAST 8TH STREET 

(559)246-9429 

183 W. VENTURA 

KINGSBURG, CA 93631 

$408,760
 $0

05/27/11 
12/21/11 

81%

WPCP 

06-KER-58-106.7/107.6 IN KERN COUNTY NEAR MOJAVE FROM .08 MODERN ALLOYS, INC. CARY J. CRUZ $1,055,044 04/10/12 9%
06-0L7204 
ACHS-P058-(111)E

G P0-58 1-(1E) 

--() 

MILE WEST OF RANDSBURG CUTOFF ROAD TO 

CACHE CREEK BRIDGE 

CONSTRUCT CONCRETE MEDIAN BARRIER 
STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

(559)341-3377

183 W. VENTURA COURT 

KINGSBURG, CA 93631 

$98,195
 $98,195

05/09/12 
08/30/12 

9%

HB1 WPCP 

06-KER-58-108.4/0 IN KERN COUNTY AT VARIOUS LOCATIONS J MCLOUGHLIN ENGINEERING CO $276,700 05/30/12 0% 
06-0M2904 PLACE METHACRYLATE DECK SEAL INC 

10641 FULTON CT 

$0 
$0 

06/21/12 
0% 

RANCHO CUCAMONGA CA 91730 

HM1 WPCP (909)944-1037 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-99-28.4/43.9 IN KERN COUNTY IN BAKERSFIELD FROM SECURITY PAVING COMPANY INC SAM DHALIWAL $85,971,426 01/18/12 18%
06-0L6404 
ACNH-P099-(551)E 

--() 

BEARDSLEY CANAL BRIDGE TO ROUTE 

46/99 SEPARATION 

REPLACE EXISTING PAVEMENT 
SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$17,653,445
 $7,024,092

02/14/12 
04/19/13 

21%

HA22 SWPPP 

06-KER-99-43.6/49.3 IN KERN COUNTY NEAR AND AT MCFARLAND PROFESSIONAL CONSTRUCTION PETER MULLALY $944,141 01/26/12 0%
06-0N1704 FROM 99/46 SEP TO SHERWOOD AVE OC 

REPLACE SLABS AND GRING CONCRETE 

SERVICES 

4070 NELSON AVE, SUITE A 
805 S. LEXINGTON ST. 

DELANO, CA 93215 

$0
 $0

03/09/12 
07/18/12 

0%

CONCORD CA 94520 
(661)333-9357 

HM WPCP (925)288-1566 

06-KER-119-4.7/8.5 ON ROUTE 119 BETWEEN 0.2 MILES EAST GRIFFITH COMPANY PETER MULLALY $3,099,558 01/26/12 0%
06-0J5204 
ACHS-STP -(015)E 

19- 0-(5E) 

--() 

OF WEED CREEK (PM 4.7) AND 0.3 MILES 

WEST OF LAKEVIEW WASH BRIDGE (PM 8.5) 

WIDEN SHOULDERS AND HMA OVERLAY 
BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

(661)720-0970 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$0
 $0

02/14/12 
0%

SUSPENDED 

HB1 SWPPP 

06-KER-178-41.6/0 IN KERN COUNTY AT BODFISH AT THE AMD CONSTRUCTION GROUP INC ISAAC KAING $686,513 10/26/11 81%
06-0M4004 BODFISH MAINTAINCE STATION AT 3115 

KERN RIVER ROAD 

CONSTRUCT NEW OFFICE BUILDING 
MISSION VIEJO CA 92691 

(949)273-6211 

27285 LAS RAMBLAS SUITE 110 

(661)391-4764

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$460,795
 $201,860

11/29/11 
07/27/12 

67%

HA12 WPCP 

06-KER-202-1.4/11.9 IN KERN COUNTY IN AND NEAR TEHACHAPI GRIFFITH COMPANY $1,893,988 04/24/12 0%
06-0N2904 FROM 0.2 MILE WEST OF BEAR VALLEY 

ROAD TO JUNCTION STATE ROUTE 202/58 

PLACE HMA ON PAVEMENT 
BAKERSFIELD CA 93308 

1128 CARRIER PARKWAY AVE $0
 $0

05/14/12 
0%

(661)392-6640 

HM1 WPCP 

06-KER-223-1.8/4 IN KERN COUNTY NEAR ARVIN FROM LEGG INC $816,819 03/01/12 0% 
06-0N2204 JUNCTION STATE ROUTE 223/5 TO 0.9 

MILE WEST OF OLD RIVER ROAD AND AT 

2551 2ND STREET $0 
$0 

03/22/12 
0% 

0.1 MILE WEST OF SOUTH H STREE 
LIVERMORE CA 94550 

COLD IN PLACE RECYCLE, HMA OVERLAY 
(925)605-4500 

HM1 WPCP 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 06 

06-KIN-5-19.1/0 

Fed Aid 
Pgm Code 

06-0L8004 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN FRESNO AND KINGS COUNTIES NEAR 

COALINGA 1.4 MILES NORTH OF ROUTE5 

5/33/145 SEPARATION AND NEAR 

KETTLEMAN CITY AT MILHAM AVENUE 

Description 

CHANGEABLE MESSAGE SIGN MAINTENANCE 

Type Of Work 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

Contractor 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

DALLIA FOSTER 

Resident 
Engineer 

(559)651-8333 

8530 W. ROOSEVELT 

AVE. 

VISALIA, CA 93291 

$325,998

Bid + CCOs

 $0

Comp To date

 $0

This Month 

01/30/12 

Awarded 

02/13/12 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

06-KIN-33-8.0/19 

HM1 

06-0N2804 

WPCP 

IN KINGS AND MADERA COUNTIES AT 

VARIOUS LOCATIONS 

PME CHIP SEAL 

GRAHAM CONTRACTORS INC 

SAN JOSE CA 95159 

(408)293-9516 

P O BOX 26770 

MENGONI, MARK 

(243)-35-43 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$1,214,082
 $957,830
 $382,956

02/08/12 
02/29/12 
06/28/12 

28%

 95%

06-KIN-41-11.5/20 

HA22 

06-415904 
ACNH-P041-(120)E 

--() 

SWPPP 

IN KINGS COUNTY NEAR KETTLELMAN CITY 

FROM 0.1 MILE SOUTH OF UTICA AVENUE 

TO 0.1 MILE SOUTH OF QUAIL AVENUE 

AC OVERLAY AND WIDEN SHOULDER 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

HAIDAR HADDADIN 

(559)917-2487 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$14,361,448
 $14,921,645

 $371,651

05/09/11 
05/27/11 
06/30/12 

81%

 98%

06-KIN-41-42.1/44.9 

HA22 

06-416004 
NH-P041-(122)E 

--() 

SWPPP 

IN KINGS COUNTY NEAR LEMOORE FROM 0.1 

MILE SOUTH OF HANDFORD-ARMONA ROAD TO 

0.7 MILE NORTH OF GRANGEVILLE 

BOULEVARD 

REHAB ROADWAY AND WIDEN SHOULDERS 

TEICHERT CONSTRUCTION 

ROSEVILLE CA 95678 

(916)645-4800 

4401 DULUTH AVE 

HAIDAR HADDADIN 

(559)917-2487

183 W. VENTURA 

KINGSBURG, CA 93631 

$6,496,442
 $0
 $0

04/06/12 
04/27/12 

0%

 0%

06-KIN-43-24.2/24.7 

HB1 

06-0J0504 
ACHS-P043-(040)E 

P- -( ) 

SWPPP 

IN KINGS COUNTY ON ROUTE 43 NEAR 

HANFORD BETWEEN 0.78 MILE NORTH OF 

ELDER AVE AND 0.77 MILE SOUTH OF 

DOVER AVE 

CHANNELIZE WITH SIGNALS 

GRIFFITH COMPANY 

BAKERSFIELD, CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVENUE 

$924,950
 $0
 $0

05/17/12 
06/12/12 

0%

 0%

06-KIN-198-21.5/28.3 
06-0L0504 
ACNH-P198-(059)E 

--() 

IN KINGS AND TULARE COUNTIES NEAR 

HANFORD FROM 0.5 MILE E OF RTE 43 TO 

0.4 MILE OF RTE 99 

HIGHWAY PLANTING 

WABO LANDSCAPE & CONSTRUCTION 

INC 

HERCULES CA 94547 

726 ALFRED NOBEL DRIVE 

$1,380,447 
$0 
$0 

05/22/12 
06/20/12 

0% 

0% 

HE14 WPCP (510)741-9226 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12
 

District 06 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KIN-198-21.5/28.3 
06-3568U4 
HPLU-6206-(015)E 

--() 

NEAR HANFORD FROM 0.8 KM E OF RTE 43 

TO 0.6 KM W OF RTE 99 NEAR VISALIA 

CONVERT A 2 LANE TO A 4 LANE HWY 

FLATIRON WEST INC. 

BENICIA CA 94510 

2100 GOODYEAR ROAD 

MICHAEL WEBER 

8530 W. ROOSEVELT 

AVENUE 

VISALIA CA 93291 

$49,561,620
 $39,250,347
 $1,102,377

09/01/09 
09/22/09 
10/29/12 

82%

 81%

HE14 SWPPP 
(559)651-8314 

HE14 

06-MAD-41-2.4/6.9 

HM1 

06-0M7004 

WPCP 

IN MADERA COUNTY NEAR FRESNO FROM 0.8 

MILE SOUTH OF AVE 12 TO FRIANT­

MADERA CANAL BRIDGE AND FROM 0.1 MILE 

SOUTH OF ROAD 406 TO 0 

RHMA TYPE "O" OVERLAY 

TEICHERT CONSTRUCTION 

STOCKTON CA 95206 

(209)983-2300 

P O BOX 1118 

$2,202,238
 $0
 $0

03/27/12 
04/13/12 

0%

 0%

06-MAD-99-9.5/13.1 

HA22 

06-0E0404 
NH-P099-(538)N 

--() 

IN MADERA COUNTY IN AND NEAR MADERA 

FROM 0.3 MILE SOUTH OF SOUTH MADERA 

OVERCROSSING TO 0.4 MILE NORTH OF 

AVENUE 16 OVERCROSSING 

PAVEMENT REHABILITATION 

GRANITE CONSTRUCTION COMPANY 

ATTN JEFF GRIMM 

WATSONVILLE CA 95077 

(559)441-5715 

P O BOX 50085 

OSCAR SHERRILL 

(559)243-3812 

3240 N MILLBROOK 

FRESNO, CA 93726 

$23,640,348
 $7,155,828
 $812,929

06/28/11 
08/22/11 
10/01/12 

34%

 30%

06-MAD-99-23.8/28.2 

HB1 

06-0L2004 
ACHS-P099-(558)E 

G P0-99 5-(8E) 

--() 

SWPPP 

IN MADERA COUNTY IN AND NEAR 

CHOWCHILLA FROM AVENUE 24 

OVERCROSSING TO LE GRANDE AVENUE 

OVERCROSSING 

CONSTRUCT MEDIAN BARRIER 

MIDSTATE BARRIER INC 

STOCKTON CA 952130550 

(209)944-9565 

P O BOX 30550 

ABOUZEDA, RAAID 

(559)243-3598 

3240 N MILLBROOK ST 

FRESNO CA 93726 

$1,449,876
 $563,135
 $563,135

04/12/12 
05/01/12 
08/09/12 

37%

 39%

06-TUL-65-14.0/15 

HM1 

06-0N2404 

WPCP 

IN TULARE COUNTY NEAR PORTERVILLE 

FROM AVENUE 112 TO 0.1 MILE SOUTH OF 

AVENUE 120 

COLD PLANE AC AND HMA OVERLAY 

DREAMBUILDER 

PLACENTIA CA 92870 

(714)646-3697 

1324 LAWSON LANE 

MARTINEZ, BLAS 

(559)651-8321 

8530 WEST ROOSEVELT 

VISALIA CA, 93291 

$389,061
 $376,020
 $376,020

02/09/12 
02/29/12 
07/03/12 
07/02/12 

50%

 94%

06-TUL-99-3.1/0 
06-471904 
ACNH-P099-(533)E 

BRP0-99 5-(3EN)H 

P099- 533-() 

IN TULARE COUNTY NEAR EARLIMART FROM 

0.2 MILE SOUTH TO 0.2 MILE NORTH OF 

AVENUE 24 UNDERCROSSING 

BRIDGE REHABILITATION 

GRIFFITH COMPANY 

BREA CA 92821 

3050 E. BIRCH STREET 

SHELLEY MAGGARD 

(559)651-8319

8530 W. ROOSEVELT AVE 

VISALIA CA 93291 

$4,841,948 
$4,714,883 

$2,499 

06/24/10 
07/13/10 
06/29/12 

95% 

97% 

HA21 SWPPP 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12 

06District 

06-TUL-99-19.8/25 

Fed Aid 

HA22 

Pgm Code 

06-0E0704 

Contract 

ACNH-P099-(553)E 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN TULARE COUNTY FROM 0.3 MILE NORTH 

OF AVENUE 152 OVERCROSSING TO ELK 

BAYOU BRIDGE. 

Description 

PAVEMENT REHABILITATION 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

HAIDAR HADDADIN 

Resident 
Engineer 

(559)917-2487 

183 W. VENTURA 

KINGSBURG, CA 93631 

$8,406,539

Bid + CCOs

 $1,333,882

Comp To date

 $1,096,562

This Month 

12/21/11 

Awarded 

01/18/12 

Approved 

12/18/12 

Est Comp
Accepted 

23%

%Time

 16%

% Work 
Message 

06-TUL-99-22.4/0 

HA26 

06-0A9704 
NH-SARR-(STP)E 

TPES-AR R-(E)

--() 

SWPPP 

IN TULARE COUNTY NEAR TIPTON AT THE 

PHILIP S RAINE SAFETY ROADSIDE REST 

AREA 

CONSTRUCT NEW FACILITES REST AREA 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

DANIEL CHAPA 

(559)651-8312 

8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

$8,645,535
 $5,662,132
 $728,904

04/06/11 
04/25/11 
09/07/12 

65%

 65%

06-TUL-99-41.3/53.9 

HE13 

06-324504 
HPLU-6206-(010)E 

62-06 0-(0E) 

--() 

SWPPP 

IN TULARE AND FRESNO COUNTIES IN AND 

NEAR KINGSBURG FROM 0.2 MILE NORTH OF 

NORTH GOSHEN OVERHEAD TO 0.2 MILE 

NORTH OF ROUTE 99/201 

WIDEN ROAD WITH HOT MIX ASPHALT 

DIABLO CONTRACTORS INC 

SAN RAMON CA 94583 

(925)552-8250 

DEALBA, FERNANDO 

(559)243-3881 

7 CROW CANYON COURT SUITE 100 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$68,389,976
 $15,295,008

 $370,490

01/04/11 
01/19/11 
11/04/13 

39%

 22%

06-TUL-198-9.5/9.7 

HB1 

06-0F0004 
ACHS-NHGP-(057)E 

8- 0-(7E) 

--() 

WPCP 

IN TULARE COUNTY IN VISALIA FROM 

CONYER STREET OVERCROSSING TO TO 

WATSON STREET 

WIDEN OFF RAMP AND CONSTRUCT 

TEICHERT CONSTRUCTION 

FOWLER CA 93625 

(559)813-3100 

P O BOX 620 

MARTINEZ, BLAS 

(559)651-8321 

8530 WEST ROOSEVELT 

VISALIA CA, 93291 

$1,246,462
 $1,239,747
 $311,831

05/25/11 
06/14/11 
01/26/13 

31%

 98%

06-TUL-198-23.5/43 

HM2 

06-0N6604 

WPCP 

IN TULARE COUNTY IN AND NEAR LEMON 

COVE AT VARIOUS LOCATIONS FROM 0.3 

MILE WEST OF MEHRTEN AVENUE TO 0.5 

MILE EAST OF MINERAL KING 

CULVERTS, LINER, PAVE INVERTS 

CONDOR INC 

EL MONTE CA 91732 

(626)455-0050 

3000 DURFEE AVENUE 

$452,120
 $0
 $0

05/02/12 
06/12/12 

0%

 0%

06-TUL-201-/14 

HM1 

06-0N3004 

WPCP 

IN TULARE COUNTY NEAR KINGSBURG FROM 

TULARE/FRESNO COUNTY LINE TO ROAD 128 

SLURRY SEAL ON EXISTING PAVEMENT 

INTERMOUNTAIN SLURRY SEAL INC 

WATSONVILLE CA 950775085 

(831)724-1011 

CARY J. CRUZ 

(559)341-3377

P O BOX 50085 183 W. VENTURA CRT. 

KINGSBURG, CA 93631 

$646,646 
$380,135 
$380,135 

03/08/12 
03/28/12 
06/25/12 

48% 

59% 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-TUL-5711-/0 IN TULARE COUNTY NEAR LEMON COVE AT ARTHURS CONTRACTING INC BLAS MARTINEZ $226,130 12/06/11 100% 
06-0F8004 THE LEMON COVE MAINTENANCE STATION 

REMOVE CONTAMINATED MATERIAL, BACK 
ATASCADERO CA 93423 

P O BOX 2650 8530 W. ROOSEVELT 

AVE. 

$212,274 
$0 

12/21/11 
06/01/12 
06/19/12 

100% 

WPCP 

(805)461-0140 
(559)651-8321

VISALIA, CA 93291 COMPLETED 

Totals: Authorized Final Amt: $468,536,102 Completed to Date: $200,321,978 Work This Month: $20,018,373
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Statement of Ongoing Contracts as of 06/20/12
07/05/12
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-2.1/3.4 IN LOS ANGELES COUNTY IN LONG BEACH ALL AMERICAN ASPHALT SAKER, GEORGE $723,260 03/28/12 23%
07-1W0304 FROM ULTIMO AVENUE TO OUTER TRAFFIC 

CIRCLE 

COLD PLANE AC PAVEMENT AND WMA 
CORONA CA 928782229 

(951)736-7600 

400 E. 6TH STREET 

(562)401-3333 

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$675
 $675

04/16/12 
08/30/12 

0%

HM1 WPCP 

07-LA-1-4.3/41 IN LOS ANGELES COUNTY AT VARIOUS CALIFORNIA BUILDERS GROUP, INCSAYKALI, ZARIF $447,747 05/09/11 100%
07-4Y3704 LOCATIONS FROM OBISPO AVENUE TO 0.3 

MILE NORTH OF TOPANGA CANYON 

BOULEVARD 

CLEAN PIPE AND INSTALL PIPELINER 

CULVER CITY, CA 90230 

(310)338-9323 

6133 BRISTOL PKWY, STE 270 

(310)345-6218 

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$404,921
 $0

05/24/11 
04/25/12 

100%

COMPLETED 
05/25/12 

HM2 WPCP 

07-LA-1-9.8/0 IN LOS ANGELES COUNTY IN LOS AT VT ELECTRIC INC ALONZO, BERNARD $238,282 06/23/11 90%
07-4T2604 SANFORD AVENUE 

INSTALL TRAFFIC SIGNAL AND LIGHTING 
UPLAND CA 91786 

869 WEST 9TH STREET 14620 CARMENITA ROAD 

NORWALK, CA 90650 

$231,547
 $0

07/14/11 
05/30/12 

97%

(909)985-1755 
(562)926-2537 

HB4N WPCP 

07-LA-1-17.8/39.8 IN LOS ANGELES COUNTY AT VARIOUS UNIQUE PERFORMANCE WANG, PAUL $207,764 11/10/11 100%
07-277804 LOCATIONS FROM CAMINO DE LAS 

TO SUNSET BOULEVARD 

COLINAS CONSTRUCTION INC 

1931 NEWPORT BLVD, SUITE D 
13230 FIRESTONE BLVD. 

E2/F2 

$75,655
 $0

12/21/11 
08/16/12 

37%

INSTALL SIDEWALK AND CURB RAMPS 
COSTA MESA CA 92627 

SANTA FE SPRINGS, CA SUSPENDED 

HB71 WPCP (949)645-5025 
(562)926-2537 

90670 

07-LA-1-34.6/35.2 IN LOS ANGELES COUNTY, IN SANTA TRUESDELL CORPORATION OF SAYKALI, ZARIF $1,943,943 04/12/12 0%
07-4Y7404 MONICA AND LOS ANGELES, ON ROUTE 1 

FROM MCCLURE TUNNEL TO ROUTE 1/10 

CALIFORNIA INC 

1310 W 23RD STREET 
12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$0
 $0

05/09/12 
11/15/12 

0%

SEPARATION AND ON ROUTE 10 F 

CLEAN BRIDGE DECK AND REPLACE SEALS 
TEMPE AZ 85282 

(310)821-1847 

HM3 WPCP (602)437-1711 

07-LA-1-35.2/62.9 PCH, FROM PM 35.2 IN THE CITY OF DB GENERAL ENGINEERING AND SAYKALI, ZARIF $3,485,000 02/16/10 100% 
07-2X7904 MALIBU NORTH THROUGH THE CITY OF 

MALIBU TO PM 62.9 AT THE LA/VENTURA 

COUNTY LINE. DIR'S ORDER EME 

REMOVE ALL STORM DEBRIS AND FIX 

SITE DEVELOPMENT, INC. 

THOUSAND OAKS CA 91362 

2158 SCENICPARK STREET 

(310)821-7459

12975 W. CULVER BLVD. 

LOS ANGELES CA 90066 

$3,143,619 
$0 

02/16/10 
05/02/12 
06/22/12 

100% 

20.10 201 
DRAINAGE 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-2-15.3/23 IN LOS ANGELES COUNTY AT VARIOUS WESTERN STRUCTURES MOHSENZADEH, ALI $799,295 03/26/12 24%
07-4Y9104 LOCATIONS 

TREAT DECK & REPLACE JOINT SEALS 
RIVERSIDE CA 92503 

6005 TYLER ST 13171 TELFAIR ST. 

SYLMAR, CA 91342 

$122,995
 $116,572

04/16/12 
08/22/12 

15%

(951)352-4300 
(213)792-8867 SUSPENDED 

HM3 WPCP 

07-LA-2-15.9/20.4 IN LA COUNTY IN VARIOUS CITIES AT A M CONCRETE INC TEHRANI, JOE $2,593,988 04/19/12 8%

HB1 

07-266904 
ACST-P000-(C34)9 

--() 

SWPPP 

VARIOUS LOCATIONS 

GORE AREA CLEAN-UP/UPGRADES (CURE) 
SUN VALLEY CA 913530579 

(818)768-4757 

P O BOX 579 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD. 102 

THOUSAND OAKS, CA 91320 

$46,515
 $46,515

05/16/12 
03/21/13 

2%

07-LA-2-40.3/61.6 LA-2 ANGELES CREST HWY WITHIN ANGELES BURNS-PACIFIC CONSTRUCTION,INCMCKENZIE, DARRELL $4,307,000 05/02/11 100%
07-3X4204 NATIONAL FOREST STABILIZE HILLSIDE 

DUE TO 2010 STORM DAMAGE TO OPEN 

ROADWAY BLOCKAGEDIR'S EM 
THOUSAND OAKS, CA 91360 

505 THOUSAND OAKS BLVD. 

(818)637-2509 

2090 FERN LANE 

GLENDALE, CA 91208 

$4,302,761
 $0

06/17/11 
04/30/12 

100%

OVER RUN 

20.20 

201130 

07-LA-5-1.2/2.1 IN LOS ANGELES COUNTY IN SANTA FE C C MYERS INC TRAN, KELVIN $37,370,695 11/28/11 7%
07-215914 SPRINGS FROM 0.3 MILE SOUTH OF NORTH 

FORK COYOTE CREEK BRIDGE TO 0.3 MILE 

NORTH OF MARQUARDT AVE 

WIDEN AND REALIGN FREEWAY 

ANAHEIM, CA 92805 

(714)978-2726 

1822 S. LEWIS STREET 

(562)401-3333 

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$3,909,962
 $332,616

12/21/11 
05/20/14 

10%

HB5 SWPPP 

07-LA-5-1.8/3 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC TAWFIK, GAMAL $87,329,398 08/19/11 11%

HB5 

07-2159C4 
IMOO-5294-(9N ) 

--() 

SWPPP 

SPRINGS AND NORWALK FROM ALONDRA 

BOULEVARD OVERCROSSING TO SHOEMAKER 

AVENUE OVERCROSSING 

WIDEN AND REALIGH FREEWAY WITH PCC 

SAN MAROCS CA 90278 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$2,531,858
 $226,179

09/13/11 
11/21/16 

3%

07-LA-5-6.8/11.6 LOS ANGELES COUNTY IN DOWNEY FROM FBD VANGUARD CONSTRUCTION INC FAYAD, HASSAN $10,356,110 12/23/11 58% 

HA27 

07-253504 
HSIM-G005-(295)4 

--() 

SWPPP 

ROUTE 5/605 TO WASHINGTON BLVD 

UNDERCROSSING 

REPLACE BEAM WITH TYPE 60 BARRIER 
LIVERMORE CA 94550 

(925)245-1300 

651 ENTERPRISE CT 

(562)860-3085

17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$2,815,333 
$535,557 

01/24/12 
12/31/12 

27% 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12
 

07District 

07-LA-5-13.6/18.5 

Fed Aid 

TEA1 

Pgm Code 

07-246404 

Contract 

ACST-0053-(028)E 

00-53 0-(8E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN LOS ANGELES CO IN LOS ANGELES AND 

CITY OF COMMERCE FROM ROUTE 5/710 

SEPARATION TO ROUTE 5/10 SEPARATION 

Description 

PERFORM HIGHWAY PLANTING 

Type Of Work 

BELAIRE-WEST LANDSCAPE INC 

Contractor 

BUENA PARK, CA 91770 

PO BOX 6270 

PATEL, PRAVIN 

Resident 
Engineer 

(626)572-6702 

902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$649,456

Bid + CCOs

 $8,413

Comp To date

 $0

This Month 

01/04/10 

Awarded 

02/23/10 

Approved 

04/23/14 

Est Comp
Accepted 

35%

%Time

 2%

% Work 
Message 

07-LA-5-13.6/18.5 

26.700 

07-2464E4 

WPCP 

RTE 5/710 SEPARATION IN LA&CITY OF 

COMMERCPERFORM HIGHWAY PLANTING, HMA 

PAVING AND INSTALL IRRIGATION SYSTEM 

INSTALL IRRIGATION SYSTEM, HWY 

PLANTING 

YAKAR GENERAL CONTRACTORS, INC 

SAN DIMAS, CA 91773 

(909)599-1612 

PATEL, PRAVIN 

(626)572-6700 

113 E. ARROW HWY 902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$770,570
 $235,188
 $113,100

04/28/11 
05/17/11 
07/21/15 

23%

 31%

07-LA-5-15.8/16.9 

HA27 

07-184104 
ACHS-0052-(948)E 

G 00-52 9-(8E) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM 0.1 MILE N0RTH OF LORENA STREET 

OVERCROSSING TO ROUTE 10/5/101 

SEPARATION 

UPGRADE MEDIAN CONCRETE BARRIER 

PETERSON CHASE GEN ENG, INC. 

IRVINE, CA 92614 

(949)252-0441 

1792 KAISER AVE 

WANG, SIMON YEH-FU 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$4,915,653
 $3,013,901
 $204,523

02/08/11 
02/28/11 
10/15/12 

43%

 61%

07-LA-5-18.5/88.5 
07-4Y8404 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

TREAT BRIDGE DECK AND JOINT SEALS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

AZIMA, HASSAN 

3212 ROSEMEAD BLVD., 

SUITE 100 

$1,489,668
 $0
 $0

04/16/12 
05/01/12 
11/06/12 

0%

 0%

HM3 WPCP 

IRVINE CA 92614 

(949)252-0441 
(626)572-6732 

EL MONTE, CA 91731 

07-LA-5-26.7/29.4 

HB5 

07-121844 
CMLN-6207-(055)

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS 

ANGELES, GLENDALE AND BURBANK FROM 

ROUTE 5/134 SEPARATION TO MAGNOLIA 

BOULEVARD OVERCROSSING 

CONSTRUCT HOV LANES 

SECURITY PAVING COMPANY, INC 

SUN VALLEY,CA 91353-1489 

(818)767-8418 

PO BOX 1489 

KWAN, KIN 

(818)637-2506 

2090 FERN LN 

GLENDALE, CA 91208 

$52,317,163
 $8,225,749
 $935,208

12/06/10 
12/20/10 
03/13/14 

37%

 16%

07-LA-5-27.4/28.1 
07-1786A4 

IN LOS ANGELES COUNTY IN GLENDALE 

FROM SONORA AVENUE UNDERCROSSING TO 

ALLEN AVENUE UNDERCROSSING 

MODIFY INTERCHANGE 

C A RASMUSSEN, INC. 

VALENCIA, CA 91355 

28548 LIVINGSTON AVE 

RESLER, CAESAR 

(818)637-2506

2090 FERN LN 

GLENDALE, CA 91208 

$6,130,549 
$5,935,573 
$227,806 

10/11/10 
11/02/10 
08/30/13 

70% 

93% 

HE11 SWPPP 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 07 

07-LA-5-31.6/36 

Fed Aid 

HB5 

Pgm Code 

07-1218V4 

Contract 

SARR-005 -(029)N 

00-5 30-(9NC)M

6207- 056-() 

SWPPP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN BURBANK 0.3 

KM SOUTH OF COHASSET STREET 

UNDERCROSSING TO 0.1 KM NORTH OF 

SHELDON STREET OVERCROSSING 

Description 

CONSTRUCT HOV LANES 

Type Of Work 

SECURITY PAVING COMPANY, INC. 

Contractor 

SUN VALLEY, CA 91351-1489 

(818)767-8418 

CAO, RODOLFO 

Resident 
Engineer 

(951)538-8922 

PO BOX 1489 5200 W IMPERIAL HWY 

LOS ANGELES, CA 90045 

$54,505,351

Bid + CCOs

 $30,787,396

Comp To date

 $1,143,587

This Month 

10/14/10 

Awarded 

10/26/10 

Approved 

06/18/14 

Est Comp
Accepted 

42%

%Time

 56%

% Work 
Message 

07-LA-5-36.0/39.4 

HB5 

07-1219U4 
SARR-0053-(033)N 

00-53 0-(3NC)M 

6207- 054-() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELE S 

ON ROUTE 5 FR 0.1KM NORTH OF SHELDON 

STREET OVERCROSSING AND VARIOUS 

LOCATIONS 

CONSTRUCT HOV LANES 

FLATIRON WEST, INC. 

PACOIMA, CA 91331 

9215 CRANFORD AVE 

EID, EMILE 

(818)768-1939 

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$112,778,460
 $56,174,049
 $3,068,618

05/06/10 
05/24/10 
08/15/14 

14%

 50%

07-LA-5-39.2/78 

HA21 

07-4Y2304 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM PACOIMA WASH TO SMOKEY 

BEAR ROAD UNDERCROSSING 

REPLACE JOINT SEAL 

CAROLINO CONSTRUCTION CORP 

NATIONAL CITY, CA 91950 

(619)434-9200 

3035 EAST 8TH STREET 

AL-JAMAL, ABDUL 

(805)797-1348 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$582,200
 $0
 $0

07/21/11 
09/12/11 

0%

 0%

07-LA-5-44.2/46 

HE13 

07-168004 
CMLN-6207-(046)N 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN SANTA 

CLARITA ON ROUTE 5 AND ON ROUTE 14 

CONSTRUCT HOV LANES AND CONNECTORS 

MCM SECURITY PAVING, JV 

BLOOMINGTON, CA 92316 

(909)875-0533 

19010 SLOVER AVE/PO BOX 867 

GURFINKEL, VLADIMIR Y. 

(818)364-2760 

1317 TELFAIR AVE, STE 

101 

SYLMAR, CA 91342 

$128,516,090
 $119,128,107

 $2,375,720

03/27/08 
05/01/08 
01/25/13 

69%

 91%

07-LA-5-45.2/45.5 

HA42 

07-4H2404 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM 1.2 KM TO 1.7 KM NORTH OF BALBOA 

BOULEVARD OVERCROSSING 

REPLACE DRAINAGE PIPES 

VELARDE CONCRETE CONSTRUCTION 

INC 

SAN FERNANDO CA 91340 

(818)898-2300 

CHAVEZ, EFRAIM 

(818)364-2760 

523 S BRAND BOULEVARD STE 201 
13171 TELFAIR AVE., 

#101 

SYLMAR, CA 91342 

$308,462
 $340,627
 $11,341

06/14/11 
07/07/11 
11/16/12 

39%

 96%

07-LA-5-46.3/50 

HB4N 

07-2332A4 
ACIM-0053-(044)E

--() 

SWPPP 

IN LOS ANGELES COUNTY IN SANTA 

CLARITA FROM 0.3 MILE SOUTH OF WELDON 

CANYON OVERCROSSING TO 0.4 MILE SOUTH 

OF PICO CANYON ROAD LYO 

WIDEN ROADWAY AND BRIDGES WITH PCC 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

AL-JAMAL, ABDUL 

(805)797-1348

13171 TELFAIR AVE 

SYLMAR, CA 91342 

$43,630,802 
$183,809 
$34,208 

02/27/12 
03/22/12 
10/09/13 

7% 

0% 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12
 

District 07 

07-LA-5-59.7/73.7 

Fed Aid 

HA22 

Pgm Code 

07-252504 

Contract 

SARR-IM00-(530)4 

A-IM00-(530)4 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN VALENCIA AND 

CASTAIC FROM 0.2 MILE NORTH OF LAKE 

HUGHES ROAD UNDERCROSSING TO 0.7 MILE 

SOUTH OF VISTA DE 

Description 

PLACE RUBBERIZED HMA TYPE G AND 

Type Of Work 

SECURITY PAVING COMPANY INC 

Contractor 

SUN VALLEY, CA 91353-1489 

(818)767-8418 

PO BOX 1489 

WIDJAJA, DANIEL 

Resident 
Engineer 

(661)257-0273 

25061 W AVE STANFORD, 

STE 7 

VALENCIA, CA 91355 

$21,355,541

Bid + CCOs

 $21,876,149

Comp To date

 $31,449

This Month 

01/19/11 

Awarded 

02/09/11 

Approved 

09/12/12 

Est Comp
Accepted 

91%

%Time

 99%

% Work 
Message 

07-LA-5-64.8/66.1 

HA23 

07-1X6504 
ACIM-4134-(004)E 

--() 

SWPPP 

IN LOS ANGELES COUNTY AT TEMPLIN 

HIGHWAY UNDERCROSSING 

RESTORE ROADWAY ALIGNMENT 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

WIDJAJA, DANIEL 

(661)257-0273 

25061 W. AVE STANFORD 

#70 

VALENCIA CA 91355 

$10,124,720
 $10,011,548

 $43,551

08/28/09 
09/15/09 
05/05/14 

0%

 0%

PLANT EST 

SATIS 

07-LA-5-73.2/88.6 

HA22 

07-252804 
ACIM-0053-(047)E 

--() 

SWPPP 

IN LOS ANGELES COUNTY ABOUT 13 MILES 

NORTH OF CASTAIC FROM 1.2 MILE SOUTH 

OF VISTA DEL LAGO ROAD OVERCROSSING 

TO KERN COUNTY LINE 

PCC PAVEMENT,WIDEN MEDIAN SHOULDER 

GRIFFITH/COFFMAN JOINT VENTURE 

SANTA FE SPRINGS CA 90670 

(562)929-1128 

HUSSAIN, MUSTAFA 

(661)257-0273 

12200 BLOOMFIELD AVENUE 25061 W. AVE. 

STANFORD, #70 

VALENCIA, CA 91355 

$88,067,031
 $7,521,709
 $6,211,204

01/12/12 
02/17/12 
04/23/14 

9%

 9%

07-LA-5-87.8/88.6 

HA27 

07-266404 
IM00-5304-(6E ) 

--() 

SWPPP 

IN LOS ANGELES COUNTY 0.4 MILES 

NORTH OF TEJON PASS OVERCROSSING TO 

FRAZIER MOUNTAIN UNDERCROSSING 

UPGRADE MEDIAN BARRIER 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

WIDJAJA, DANIEL 

(661)257-0273 

25061 W. AVENUE 

STANFORD, #70 

VALENCIA, CA 91355 

$2,274,492
 $2,275,368

 $0

09/14/11 
10/12/11 
06/29/12 

96%

 97%

07-LA-10-18.3/31.3 

HA22 

07-166814 
ER-ACIM-(010)7 

--() 

SWPPP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

REHABILITATE ROADWAY AND RAMPS 

ATKINSON CONTRACTORS L P 

FOOTHILL RANCH CA 92610 

(949)855-9755 

CHOU, MICHAEL 

(626)339-1601 

27422 PORTOLA PARKWAY STE 250 1041 W BADILLO, SUITE 

112 

COVINA CA 91722 

$138,723,344
 $133,487,066

 $1,348,488

10/06/08 
10/23/08 
08/27/12 

84%

 95%

07-LA-10-20.4/21.5 

HA28 

07-279804 

SWPPP 

IN LA COUNTY IN MONTEREY PARK AT CITY 

TERRACE ON RT 10 FROM .3 MILE WEST OF 

EASTERN AVE TO RT 10/710 SEP ON RT 

710 FROM RAMONA TO 

CONST MAINTENANCE VEHICLE PULLOUTS 

WESTCOAST PUBLIC WORK INC 

WOODLAND HILLS CA 91364 

(818)206-9990 

20058 VENTURA BOULEVARD #318 

AZIMA, HASSAN 

(626)572-6732

3212 ROSEMEAD BLVD., 

SUITE 100 

EL MONTE, CA 91731 

$1,089,418 
$0 
$0 

03/21/12 
05/09/12 
10/03/13 

0% 

0% 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-10-24.3/0 IN LOS ANGELES COUNTY IN ALHAMBRA AT MURPHY INDUSTRIAL COATINGS,INCPUNJABI, RAJ $828,750 01/10/11 0%

HM3 

07-3Y7004 

WPCP 

ALMANSOR AVENUE OVERCROSSING 

CLEAN AND PAINT BRIDGE GIRDERS 
SIGNAL HILL, CA 90755 

(562)427-7720 

2704 GUNDRY AVE 

(626)339-1604 

1041 W BADILLO, STE 

112 

COVINA, CA 91722 

$0
 $0

02/08/11 
09/12/12 

0%

SUSPENDED 

07-LA-10-28.5/46.7 IN LOS ANGELES COUNTY AT VARIOUS J MCLOUGHLIN ENGINEERING CO PUNJABI, RAJ $2,633,318 04/24/12 0%
07-4Y8104 LOCATIONS ON ROUTE 10 FROM RIO HONDO 

BUSWAY TO SAN ANTONIO AVENUE 

INC 

10641 FULTON CA 
1041 W BADILLO STE 

112 

$0
 $0

05/16/12 
11/30/12 

0%

UNDERCROSSING AND ON ROUTE 164 

TREAT BRIDGE DECK, REPLACE SEALS 
RANCHO CUCAMONGA CA 91730 

COVINA, CA 91722 

HM3 WPCP (909)944-1037 

07-LA-10-31.1/32.3 IN LA COUNTY IN SAN GABRIEL RIVER FWY M C M CONSTRUCTION BOTROS, SHERIF $46,229,228 02/29/12 2%

HB4N 

07-245404 
NHI-X037-(154)N 

--() 

(RTE 605) & SAN BERNARDINO FWY (RTE 

10) FR10 & 605 INTER TO 0.8 M E/RTE 

10&605 INTERAT RTE 1 

INTERCHANGE IMPROVEMENTS DESIGN 

BUILD 

NORTH HIGHLANDS, CA 

945603001 

(..)­

P.O. BOX 620 

(626)337-8252 

1201 BALDWIN PARK 

BLVD 

BALDWIN PARK, CA 91706 

$1,639,646
 $647,702

04/20/12 
01/12/16 

4%

07-LA-10-31.2/33.4 IN LOS ANGELES COUNTY IN BALDWIN PARK FLATIRON WEST, INC. BOTROS, SHERIF $75,206,643 04/30/09 81%
07-117074 
HP21-6207-(048)C 

N620-7 04-() 

--() 

FROM ROUTE 605/10 SEPARATION TO 0.2 

KM WEST OF PUENTE AVENUE 

UNDERCROSSING 

CONSTRUCT HOV LANES 

BALDWIN PARK CA 91706 

1201 BALDWIN PARK BLVD. 

(310)924-5666 

1201 BALDWIN PARK 

BALDWIN PARK, CA 91706 

$51,189,334
 $1,229,189

05/18/09 
01/24/14 

67%

HB5 SWPPP 

07-LA-10-45.7/47.2 IN LOS ANGELES COUNTY IN POMONA FROM ALL AMERICAN ASPHALT KAROUT, REDA $1,072,337 02/24/12 55%

HM1 

07-4Y5504 

WPCP 

GAREY AVENUE UNDERCROSSING TO 0.5 

MILE WEST OF INDIAN HILL BOULEVARD 

UNDERCROSSING 

RESURFACE ROADWAY W/ RUBBERIZED HMA 

CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

(626)339-1601 

1041 W. BADILLO SUITE 

112 

COVINA, CA 91722 

$626,982
 $622,244

03/22/12 
07/30/12 

58%

07-LA-14-24.8/70.9 IN LOS ANGELES COUNTY AT VARIOUS TRUESDELL CORPORATION OF VAZIRANI, MANSUKH $1,504,923 05/02/11 98% 
07-3Y6704 LOCATIONS FROM SIERRA HIGHWAY 

UNDERCROSSING TO AMAROGOSA CREEK 

CALIFORNIA, INC 

1310 W 23RD STREET 
45120 13TH ST WEST 

LANCASTER, CA 93534 

$1,213,703 
$0 

05/20/11 
08/30/12 

81% 

TREAT BRIDGE AND REPLACE JOINT SEAL 
TEMPE AZ 85282 

(661)726-0148

HM3 WPCP (602)437-1711 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-14-32.1/52.6 IN LOS ANGELES COUNTY IN SANTA LE SECURITY PAVING COMPANY INC HUSSAIN, MUSTAFA $31,166,390 01/19/12 47%

HA22 

07-251604 
NH-P014-(069)E 

--() 

WPCP 

CLARITA FROM 0.3 MILE NORTH OF SANTA 

CLARA RIVER BRIDGE TO 0.4 MILE NORTH 

OF SIERRA HIGHWAY OVE 

SLAB REPLACEMENT GRINDING & HMA 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(661)257-0273 

25061 W. AVE. 

STANFORD, #70 

VALENCIA, CA 91355 

$19,046,725
 $8,173,459

02/14/12 
08/13/12 

61%

07-LA-14-52.6/59.2 IN LOS ANGELES COUNTY IN AND NEAR SECURITY PAVING COMPANY INC WIDJAJA, DANIEL $8,679,303 02/10/12 0%

HA22 

07-254904 
NHP0-1406-(8E ) 

--()

WPCP 

PALMDALE FROM 0.4 MILE NORTH OF 

SIERRA HIGHWAY OVERCROSSING TO 

ANAVERDE CREEK 

PLANE & PLACE HMA & REPLACE SLABS 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(661)257-0273 

25061 W. AVE. 

STANFORD, #70 

VALENCIA, CA 91355 

$0
 $0

03/06/12 
01/03/13 

0%

07-LA-14-60.0/69.3 IN LOS ANGELES COUNTY IN PALMDALE AND J FLETCHER CREAMER & SON INC VAZIRANI, MANSUKH $1,563,025 03/26/12 0%
07-274004 
HSNH-P014-(070)G 

P01-4E07-() 

--() 

LANCASTER FROM 0.2 MILE NORTH OF 

PALMDALE BOULEVARD TO AVENUE 0-8 AND 

FROM 0.8 MILE SOUTH OF 

REPLACE MBGR AND INSTALL DRAINAGE 

SYLMAR CA 91342 

(818)367-9748 

12874 SAN FERNANDO ROAD 

(661)726-0148 

45120 13TH ST. WEST 

LANCASTER, CA 93534 

$0
 $0

04/13/12 
0%

HB1 WPCP 

07-LA-19-7.9/8.4 IN LOS ANGELES COUNTY IN DOWNEY AND AUTOBAHN CONSTRUCTION INC WANG, MIKE $189,592 03/28/12 26%
07-4Y5604 BELLFLOWER FROM ROSECRANS AVENUE TO 

GARDENDALE STREET COLD PLANE AND RHMA 

OVERLAY 

COLD PLANE AC PAVEMENT AND RHMA 

SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$193,592
 $190,907

04/19/12 
05/25/12 

95%

HM1 WPCP 

07-LA-22-1.1/1.4 IN LOS ANGELES COUNTY IN LONG BEACH AMERICA WEST LANDSCAPE INC TRAN, KELVIN $305,638 04/19/10 0%

HA25 

07-4T1504 

SWPPP 

FROM NORTH STUDEBAKER ROAD TO SAN 

GABRIEL RIVER BRIDGE 

HIGHWAY PLANTING AND IRRIGATION 
CHINO, CA 91710 

(909)393-6300 

15086 LA PALMA DRIVE 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 91303 

$290,684
 $1,200

06/25/10 
07/26/13 

0%

PLANT EST 

SATIS 

07-LA-27-11.0/15.9 IN LOS ANGELES COUNTY IN LOS ANGELES HIGH LIGHT ELECTRIC INC. SAYKALI, ZARIF $453,507 06/16/09 100% 
07-4T0204 FROM MULHOLLAND DRIVE TO SCHOENBORN 

STREET 

INSTALL TRAFFIC SIGNALS 
RIVERSIDE, CA 92513 

PO BOX 7339 

(310)345-6275

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$452,172 
$0 

07/09/09 
05/31/12 

99% 

OVER RUN 

HB4N WPCP 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 07 

07-LA-39-32.2/38.4 

Fed Aid 

HM1B 

Pgm Code 

07-3Y3204 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY FROM 0.3 MILE 

SOUTH OF NORTH FORK SAN GABRIEL 

RIVER BRIDGE - PM 32.5 TO 0.1 MILE 

NORTH OF CRYSTAL LAKE ROAD 

Description 

COLD PLANE AC AND RUBBERIZED HMA 

Type Of Work 

SULLY-MILLER CONTRACTING 

COMPANY 

Contractor 

BREA CA 92821 

(714)578-9600 

KAROUT, REDA 

Resident 
Engineer 

(626)339-1601 

135 S STATE COLLEGE BLVD #400 
1041 W. BADILLO SUITE 

112 

COVINA, CA 91722 

$1,197,700

Bid + CCOs

 $0

Comp To date

 $0

This Month 

05/23/12 

Awarded 

06/20/12 

Approved 

10/15/12 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

07-LA-47-.8/2.1 

2020.0202 

07-3X6704 
LA-47 VINCENT THOMAS BRDGE IN HARBOR 

AREA BETWEEN CITY OF SAN PEDRO & 

TERMINAL ISLE REPAIR EXTENSIVE 

STRUCTURAL DAMAGE DIR'S EMERG 

REPAIR STRUCTURAL DAMAGE OF BRIDGE 

GRIFFITH COMPANY 

BREA, CA 92821 

3050 E. BIRCH STREET 

AKBARIAN, MASSOD 

(562)860-3085 

17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$10,735,000
 $1,408,674

 $0

10/31/11 
12/21/11 
02/25/13 

33%

 13%

0 

07-LA-47-.9/2 
07-4Y5004 

IN LOS ANGELES COUNTY IN LOS 

AT VINCENT THOMAS BRIDGE 

RELOCATE PLATFORM SYSTEM 

ANGELES SAFWAY SEERVICES LP 

GARDENA CA 90248 

601 WEST 140TH STREET 

AKBARIAN, MASSOD 

(562)860-3085 

$2,084,719
 $1,617,281

 $33,648

06/16/10 
07/13/10 
12/17/12 

79%

 78%

HM3 SWPPP 

07-LA-47-3.4/4.6 

HA21 

07-138204 
NHBR-P047-(010)N 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LONG BEACH 

AND LOS ANGELES ON ROUTE 47 FROM 

OCEAN BOULEVARD TO ROUTE 103 

JUNCTION AND ON ROUTE 103 FROM 

REPLACE STEEL BRIDGE WITH CIP 

M C M CONSTRUCTION INC 

WILMIMGTON, CA 90744 

(562)432-4343 

460 N. HENRY FORD AVENUE 

SUI, HAMMER 

(562)216-5940 

450 N. HENRY FORD 

AVENUE 

WILMIMGTON, CA 90744 

$181,216,490
 $23,652,391

 $0

06/30/11 
07/13/11 
05/11/17 

10%

 13%

07-LA-57-.9/11.6 
07-4Y8304 

IN LOS ANGELES COUNTY AT VARIOUS LO 

CATIONS 

METH DECK,JOINT SEAL,SPALL REPAIR, 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

PUNJABI, RAJ 

1041 W. BADILLO SUITE 

112 

$1,045,590
 $0
 $0

03/26/12 
04/13/12 
12/04/12 

0%

 0%

HM3 WPCP 

IRVINE CA 92614 

(949)252-0441 
(626)339-1601 

COVINA, CA 91722 

07-LA-60-.6/30.3 
07-4Y3604 

IN LOS ANGELES FROM POST MILE R0.63 

R30.33 

BRIDGE PRESERVATION 

J MCLOUGHLIN ENGINEERING CO 

INC 

10641 FULTON CT 

IZADPANAH, MOE 

3212 ROSEMEAD 

BOULEVARD #100 

$1,219,998 
$111,929 
$111,929 

03/14/12 
04/09/12 
09/20/12 

40% 

9% 

HM3 WPCP 

RANCHO CUCUMONGA CA 91730 

(909)944-1037 
(626)572-6732

EL MONTE, CA 91731 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-60-4.4/12.2 IN LOS ANGELES COUNTY IN MONTEBELLO O DONNELL CONSTRUCTION, INC. TRUJILLO, GILBERT $1,202,119 11/25/09 57%
07-258924 
ACNH-X037-(144)E 

--() 

ON ROUTE 60 AND IN LOS ANGELES ON 

ROUTE 170 

CONSTRUCT AUSTIN VAULT SAND FILTERS 
SAN DIMAS CA 91773 

559 W. COVINA BOULEVARD 

(310)345-6275 

12975 CULVER BLVD. 

LOS ANGELES CA 90066 

$1,165,527
 $0

12/14/09 
07/02/12 

97%

HA42 SWPPP 

07-LA-60-7.7/0 IN THE CITY OF MONTEBELLO LA-60 FLATIRON WEST, INC. SAAD, HUSSEIN $9,985,000 12/19/11 100%
07-3X7004 FREEWAY PM 7.77 PARAMOUNT BLVD O/C BR 

NO 53-1910 DEMOLISH, REPAIR, REPLACE 

BRIDGE STRUCTUREDIR'S O 
SAN MARCOS, CA 92078 

1770 LA COSTA MEADOWS DRIVE 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$858,052
 $0

01/31/12 
05/25/12 

100%

COMPLETED 
05/25/12 

DEMOLISH,REPAIR,REPLACE BRIDGE 
2020 

STRUCTURE 
201130 

07-LA-60-7.7/0 IN LA COUNTY NO ROUTE 60 AT PARAMOU ORTIZ ENTERPRISES INCORPORATEDWANG, SIMON $5,336,642 02/29/12 50%
07-293904 NT BOULEVARD OVERCROSSING (BRIDGE 53­

1910) 

BRIDGE REPLACEMENT 
IRVINE CA 92618 

(949)753-1414 

6 CUSHING WAY SUITE 200 

(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$5,375,213
 $971,042

02/29/12 
10/31/12 

98%

HA21 WPCP 

07-LA-60-11.6/23.6 IN LA COUNTY IN CITY OF INDUSTRY AND FLATIRON WEST INC DOUGHLY JOE $68,375,335 12/22/11 8%

HA22 

07-286904 
ACNH-P060-(140)E 

--() 

SWPPP 

DIAMOND BAR FROM ROUTE 60/605 

SEPARATION TO S57/60 SEPARATION 

REPLACE PCC SLAB, GRIND PAVEMENT 
SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(909)594-2350 

721 BREA CANYON ROAD 

STE A 

WALNUT, CA 91789 

$457,202
 $289,582

01/18/12 
04/30/14 

1%

07-LA-60-23.9/30.5 IN LOS ANGELES COUNTY IN DIAMOND BAR CHUMO CONSTRUCTION INC SANDOVAL, MARTIN $21,147,160 10/14/10 7%

HA22 

07-253304 
ACNH-P060-(138)E 

--() 

WPCP 

AND POMONA FROM 0.8 MILE WEST OF 

GRAND AVENUE OVERCROSSING TO SAN 

BERNARDINO COUNTY LINE 

REPLACE PAVEMENT 

BALDWIN PARK CA 91706 

(626)960-9502 

14425 JOANBRIDGE STREET 

(909)594-3720 

721 BREA CANYON RD, 

STE 6 

WALNUT, CA 91789 

$18,916,245
 $692,488

11/03/10 
12/30/12 

89%

07-LA-60-29.5/29.5 IN CITY OF POMONA ON S. GAREY AVENUE BRUTOCO ENGINEERING & GALVAN, PATRICIA $1,235,000 08/26/11 100% 
07-3X6204 ADJACENT TO LA-60 PM 29.5 REPAIR 

DAMAGE CAUSE BY VEHICLE COLLISION 

CONSTRUCTION INC. 

14801 SOLVER AVENUE 
721 BREA CANYON ROAD 

SUITE 6 

$374,746 
$28,446 

11/14/11 
09/30/12 

30% 

20.20 

DIR'S EMERGENCY F.A. 

REPAIR MAINTENANCE STATION 
FONTANA, CA 92337 

(909)594-4270

WALNUT, CA 91789 OVER RUN 

201130 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 07 

07-LA-60-/6.9 

Fed Aid 

HA22 

Pgm Code 

07-251304 

Contract 

NHP0-6013-( 9E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN LOS ANGELES 

MONTEREY PARK AND MONTEBELLO FROM 

SANTA FE AVENUE UNDERCROSSING TO 

GREENWOOD AVENUE OVERCR 

Description 

GRIND AND REPLACE CONCRETE PAVEMENT 

Type Of Work 

ALL AMERICAN ASPHALT 

Contractor 

CORONA, CA 92878-2229 

(951)736-7600 

PO BOX 2229 

IZADPANAH, MOE 

Resident 
Engineer 

(626)572-6732 

3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE, CA 91731 

$8,275,067

Bid + CCOs

 $5,274,958

Comp To date

 $442,721

This Month 

05/02/11 

Awarded 

05/18/11 

Approved 

06/25/12 

Est Comp
Accepted 

98%

%Time

 61%

% Work 
Message 

07-LA-91-6.4/12 

HA21 

07-260504 
ACNH-X037-(153)E 

--()

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AND LONG BEACH AT ROUTE 110/91 

SEPARATION AND ROUTE 91/710 

SEPARATION 

REPAIR BRIDGE CRACKS AND OVERLAY 

TRUESDELL CORPORATION OF 

CALIFORNIA INC 

TEMPE AZ 85282 

(602)437-1711 

1310 W 23RD STREET 

NJOYA, DAVID 

(310)609-0264 

18730 WILMINGTON 

AVE., #103 

RANGO DOMINGUEZ, CA 

90220 

$2,092,087
 $12,400

 $0

02/02/12 
02/22/12 
12/31/12 

0%

 1%

07-LA-91-6.4/17.6 

HM3 

07-4Y1404 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

TREAT BRIDGE WITH METHACRYLATE 

TRUESDELL CORP OF CALIF, INC. 

TEMPE, AZ 85282 

(602)437-1711 

WANG, MIKE 

(562)401-3333 

1310 W 23RD ST 11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$1,395,395
 $1,287,450
 $111,131

04/18/11 
05/05/11 
06/29/12 

95%

 86%

07-LA-91-9.7/11.7 

HA23 

07-2X9204 
ACST-47B2-(004)E 

47-B2 0-(4E) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN COMPTON AND 

LONG BEACH AT VARIOUS LOCATIONS FROMA 

ACACIA AVENUE UNDERCROSSING TO LOS 

ANGELES RIVER 

HIGHWAY PLANTING AND IRRIGATION 

STL LANDSCAPE INC. 

LOS ANGELES, CA 90001 

8122 COMPTON AVENUE 

SAAD, HUSSEIN 

(562)860-3085 

17912 CRUSADER AVE., 

SUITE 101 

CERRITOS, CA 90703 

$1,164,565
 $0
 $0

05/02/12 
06/12/12 

0%

 0%

07-LA-91-10.1/14.6 

HM1 

07-3Y9504 

WPCP 

IN LOS ANGELES COUNTY IN COMPTON, 

LONG BEACH AND BELLFLOWER FROM 0.1 

MILE WEST OF COMPTON CREEK BRIDGE AND 

OVERHEAD TO ROUTE 91/19 

COLD PLANE AC AND PLACE HMA 

R J NOBLE COMPANY 

ORANGE CA 928569020 

(714)637-1550 

P O BOX 620 

WANG, MIKE 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$784,159
 $0
 $0

04/09/12 
04/27/12 

0%

 0%

07-LA-91-11.7/12 

HA21 

07-260104 
NHPP-0911-(33E) 

--() 

WPCP 

IN LOS ANGELES COUNTY IN LONG BEACH 

AT ROUTE 91/710 SEPARATION 

REPLACE BRIDGE RAILING 

WESTERN STRUCTURES 

RIVERSIDE CA 92503 

(951)352-4300 

6005 TYLER STREET 

SAAD, HUSSEIN 

(562)860-3085

17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$1,858,786 
$1,153,486 
$333,347 

11/14/11 
12/21/11 
10/30/12 

100% 

62% 
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Approved
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07-LA-101-.2/11.5 IN LOS ANGELES COUNTY IN LOS ANGELES O DONNELL CONSTRUCTION INC PATEL, PRAVIN $648,779 04/13/11 100%
07-4Y3004 AT VARIOUS LOCATIONS FROM SIXTH 

STREET OVERCROSSING TO MOORPARK 

STREET UNDERCROSSING 

CLEAN AND TREAT BRIDGE DECK 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$616,346
 $0

05/04/11 
05/10/12 

100%

COMPLETED 
06/06/12 

HM3 WPCP 

07-LA-101-6.3/8.3 IN LA COUNTY IN LOS ANGELES FROM Y A K A R PATEL, PRAVIN $835,919 06/13/11 100%

HA25 

07-4T2304 
ACNH-Q101-(201)E 

--() 

SWPPP 

SUNSET BLVD OVERCROSSING TO 0.3 MILE 

NORTH OF PILGRIMAGE OVERCROSSING 

WATER CONSERVATION MEASURES 
SAN DIMAS CA 91773 

(909)599-1612 

113 E ARROW HWY 

(626)572-6700 

902 S. SAN GABRIEL 

BOULEVARD 

ROSEMEAD, CA 91770 

$662,890
 $95,099

08/05/11 
01/31/13 

79%

07-LA-101-15.5/16.1 IN LOS ANGELES COUNTY IN LOS ANGELES SEMA CONSTRUCTION, INC. TRUJILLO, GILBERT $5,093,748 01/13/11 41%
07-199634 
NH-Q101-(185)E 

--() 

FROM 0.7KM EAST OF VAN NUYS BOULEVARD 

UNDERCROSSING TO 0.4KM WEST OF VAN 

NUYS BOULEVARD UNDE 

WIDEN OFF RAMPS 

LAKE FOREST, CA 92630 

(949)470-0500 

6 ORCHARD, STE 150 

(310)821-1847 

12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$2,827,862
 $125,184

02/10/11 
12/19/13 

56%

HB4C SWPPP 

07-LA-105-.4/14.6 IN LOS ANGELES COUNTY FROM WB RTE 105 CAROLINO CONSTRUCTION SAKER, GEORGE $631,759 04/05/12 0%
07-1W0204 TO SB RTE 1 CONN OC TO PARAMOUNT BLVD 

OC 

CORPORATION 

3035 EAST 8TH ST 
11229 S. WOODRUFF 

AVE. 

$0
 $0

04/25/12 
0%

TREAT BRIDGE DECK, REPLACE SEALS 
NATIONAL CITY CA 91950 

DOWNEY, CA 90241 

HM3 WPCP (619)474-4200 
(562)401-3333 

07-LA-105-6.0/8 IN LOS ANGELES COUNTY AT VARIOUS LEGG INC ARIAS, JUAN $1,000,868 06/28/11 100%
07-264704 
ACIM-X037-(151)E 

--() 

LOCATIONS 

REPLACE JOINT SEALS 
LIVERMORE CA 94550 

(925)605-4500 

2551 2ND STREET 

(562)572-6016 

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$336,127
 $101,271

07/14/11 
07/01/12 

36%

HA21 WPCP 

07-LA-105-7.4/7.5 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE GENERAL GALLARDO, SAM $228,386 06/10/11 68% 
07-4T2204 AT ROUTE 105/110 SEPARATION 

REPAIR STORM DRAIN PIPE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
18730 S. WILMINGTON 

AVE. #103 

$172,980 
$0 

06/24/11 
06/29/12 

86% 

IRVINE CA 92614 
RANCHO DOMINGUEZ, CA SUSPENDED 

HA42 WPCP (949)252-0441 
(310)609-0264

90220 
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07-LA-110-.8/21.4 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL JAROMI, REZA $2,312,454 11/05/10 95%
07-256104 
HSIM-0110-(799)E 

01-1017-(9E) 

--() 

LOCATIONS FROM 0.1 MILE NORTH OF 

CHANNEL STREET OVERHEAD TO 0.1 MILE 

SOUTH OF ROUTE 110/10 SEPARA 

INSTALL METAL BEAM GUARD RAIL 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92614 
(562)401-3333 

1792 KAISER AVENUE 
11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$1,855,730
 $12,478

12/02/10 
07/10/12 

80%

HB1 WPCP (949)252-0441 

07-LA-110-1.2/31 IN LA COUNTY IN LOS ANGELES, CARSON , TRUESDELL CORPORATION OF ARIAS, JUAN $1,853,838 12/23/11 44%

HA21 

07-4Y2404 
BRIM-1101-(806)E 

--() 

WPCP 

SOUTH PASADENA AND PASADENA AT 

VARIOUS LOCATIONS FROM CHANNEL STREET 

OVERHEAD TO FREMONT AVE 

TREAT BRIDGE DECK WITH METHACRYLATE 

CALIFORNIA INC 

TEMPE AZ 95282 

(602)437-1711 

1310 W 23RD STREET 

(562)572-6016 

11229 S WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$362,312
 $335,562

01/18/12 
09/10/12 

20%

07-LA-110-21.2/22.8 IN LOS ANGELES COUNTY IN LOS ANGELES FLATIRON WEST, INC. SAMY, RAGY $22,178,820 11/12/09 69%
07-2411U4 
ACHN-P110-(017)E

--() 

FROM 0.1 KM SOUTH OF WASHINGTON 

BOULEVARD UC TO 0.2 KM NORTH OF 

WILSHIRE BOULEVARD OC 
BUENA PARK, CA 90621 

6185 AUTO CENTER DR 

(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$19,256,716
 $486,515

12/07/09 
10/25/13 

86%

CONSTRUCT AUXILIARY LANES 
HB4N SWPPP 

07-LA-110-23.3/23.6 IN LOS ANGELES COUNTY FROM FIRST ST BURNS-PACIFIC CONSTRUCTION,INCPATEL, PRAVIN $885,000 03/06/12 100%
07-3X7404 U/C TOTEMPLE AVE U/C SOUTH OF 4 LEVEL 

101/110 INDOWNTOWN LA AREA TO REPAIR 

STORM DAMAGE DIR'S 
THOUSAND OAKS, CA 91360 

505 THOUSAND OAKS BLVD 902 SAN GABRIEL 

BOULEVARD 

ROSEMEAD, CA 91770 

$604,091
 $222,942

03/29/12 
07/31/12 

68%

OVER RUN 

20.20 
ELB TO REPAIR DAMAGED 

ROADWAY&SUPPORT SLOP 
(626)572-6700 

201130 

07-LA-118-7.8/7.8 IN LOS ANGELES COUNTY AT VARIOUS PETERSON-CHASE GENERAL SIM, DEREK $579,133 06/06/12 0%
07-4Y4604 LOCATIONS 

REPLACE LIGHTWEIGHT OH SIGN 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$0
 $0

06/27/12 
0%

IRVINE CA 92614 

HM4 WPCP (949)252-0441 

07-LA-134-1.9/2.3 IN LOS ANGELES COUNTY IN BURBANK AND GRIFFITH COMPANY WANG, SIMON YEH-FU $31,629,796 02/23/07 100% 
07-188504 LOS ANGELES FROM 0.5 KM WEST OF PASS 

AVENUE OVERCROSSING TO 0.2 KM EAST OF 

OLIVE AVENUE OVERC 

MODIFY INTERCHANGE AND ON RAMP 

BREA, CA 92821 

(714)984-5500 

3050 E. BIRCH STREET 

(626)572-6700

902 SAN GABRIEL BLVD. 

ROSEMEAD CA 91770 

$31,561,728 
$0 

03/12/07 
12/29/11 

100% 

OVER RUN 
05/25/12 

HE11 SWPPP 
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07-LA-134-5.6/0 IN LOS ANGELES COUNTY W/B C.A. RASMUSSEN, INC. SUBEH, MAHER $985,000 04/12/12 83%
07-3X7804 LA134@TRANSITIONROAD TO LA-5 PM5.6 IN 

GRIFFITH PARK AREA REPAIR DAMAGE TO 

BRIDGE COLUMNS,A/C SHOULDDIR'S 
VALENCIA, CA 91355 

28548 LIVINGSTON AVENUE 

(818)637-2509 

2090 FERN LANE 

GLENDALE, CA 91208 

$345,695
 $0

06/15/12 
07/31/12 

35%

TO REPAIR DAMAGE FROM FUEL FIRE 
20.20 

201130 

07-LA-134-5.9/8.6 IN LOS ANGELES COUNTY IN GLENDALE BELAIRE-WEST LANDSCAPE, INC. KWAN, KIN $2,279,480 08/07/07 0%
07-182704 FROM SAN FERNANDO ROAD UNDERCROSSING 

TO SINCLAIR AVENUE UNDERCROSSING 

PLANTING AND IRRIGATION 
BUENA PARK CA 90622 

PO BOX 6270 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$2,182,104
 $0

09/10/07 
11/07/11 

0%

PLANT EST 

HA25 SWPPP 
SATIS 

07-LA-134-95.0/13.8 IN LOS ANGELES COUNTY IN GLENDALE AMERICA WEST LANDSCAPE, INC. KWAN, KIN $280,478 09/09/11 66%
07-1827A4 FROM SANFERNANDO ROAD U/C TO SINCLAIR 

AVENUE U/C TAKEOVER AGREEMENT 

PERFORM HIGHWAY PLANTING & INSTALL 
CHINO, CA 91710 

15086 LA PALMA DR. 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$254,903
 $9,292

09/09/11 
08/01/12 

90%

IRRIGA 
SHOPP 

07-LA-134-/11.4 IN LOS ANGELES COUNTY AT VARIOUS J MCLOUGHLIN ENGINEERING CO $2,499,927 05/17/12 0%
07-4Y7904 LOCATIONS 

TREAT BRIDGE DECK AND JOINT SEALS 

INC 

10641 FULTON CT 

$0
 $0

06/12/12 
0%

RANCHO CUCAMONGA CA 91730 

HM3 WPCP (909)944-1037 

07-LA-138-54.3/55.3 IN LOS ANGELES COUNTY AT LITTLEROCK TORO ENTERPRISES INC TIEU, FRED $5,956,767 10/26/11 31%
07-127224 
NP-P138-(044)E 

--() 

FROM 77TH STREET EAST TO 0.2 KM 

OF 87TH STREET EAST 

WIDEN HIGHWAY WITH HMA OVER AB 

EAST 

OXNARD CA 93031 

(805)483-4515 

P O BOX 6285 

(661)726-0148 

45120 13TH ST. WEST 

LANCASTER, CA 93534 

$2,181,425
 $548,028

12/02/11 
01/10/13 

37%

HE13 SWPPP 

07-LA-138-60.0/60.4 IN LOS ANGELES COUNTY AT PEARBLOSSOM CALIF ENG AND CONTRACTING, INCBANOS, ROGER $204,302 06/26/08 83% 

HB4N 

07-4S2704 

WPCP 

FROM 129TH STREET EAST TO 133RD 

STREET EAST 

INSTALL SIGNAL AND LIGHTING 
FOUNTAIN VALLEY, CA 92708 

(714)708-3544 

16027 BROOKHURST ST, STE G24 

(818)364-2760

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$179,402 
$0 

07/25/08 
09/30/11 

88% 

SUSPENDED 
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07-LA-138-63.4/66 IN LOS ANGELES COUNTY IN LLANO FROM GRANITE CONSTRUCTION COMPANY HARTANTO, HIN $9,810,419 12/15/11 5%
07-127274 
ACNH-P138-(046)E 

0.5 KM WEST OF 165TH STREET EAST TO 

0.6 KM WEST OF 190TH STREET EAST 

P O BOX 50085 $119,363
 $19,200

01/05/12 
07/30/14 

1%

--() 
WIDEN ROAD FROM 2 TO 4 LANES 

WATSONVILLE CA 950775085 

(831)724-1011 
(818)262-7120 

HE13 SWPPP 

07-LA-187-4.3/0 IN LOS ANGELES COUNTY, IN LOS ANGELES VT ELECTRIC INC SAYKALI, ZARIF $277,531 08/24/11 98%
07-4T2804 
ACST-PP18-(700)2 

--()

AT BEETHOWEN STREET 

MODIFY SIGNAL & UPGRADE CURB RAMPS 
UPLAND CA 91786 

(951)985-1755 

869 W 9TH ST 

(310)345-6274 

12975 CULVER BLVD. 

LOS ANGELES, CA 90066 

$266,926
 $19,587

09/13/11 
06/25/12 

95%

HB4N WPCP 

07-LA-210-5.7/5.7 IN LOS ANGELES COUNTY NEAR LOS O'DONNELL CONSTRUCTION INC MOHSENZADEH, ALI $382,315 04/05/12 48%

HB1 

07-4T3704 
ACIM-2101-(811)E 

21-01 8-(1E) 

--() 

WPCP 

ANGELES AT ROUTE 118/210 SEPARATION 

INSTALL CONCRETE BARRIER RAILING 
SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

(818)364-2760 

13171 TELFAIR AVE. 

101 & 102 

SYLMAR, CA 91342 

$96,783
 $96,783

04/25/12 
08/03/12 

25%

07-LA-210-25.8/47 IN LOS ANGELES COUNTY IN PASADENA, J MCLOUGHLIN ENG. CO, INC. GALVAN, PATRICIA $44,813,314 11/18/10 53%

HA22 

07-253804 
ACIM-210 -(798) 

--() 

SWPPP 

ARCADIA, MONROVIA, DUARTE, IRWINDALE, 

AZUSA, GLENDORA AND LA VERNE 

REHABILITATE CONCRETE 
RANCHO CUCAMONGA, CA 91730 

(909)944-1037 

10641 FULTON CT 

(909)594-4270 

721 BREA CANYON RD, 

STE 6 

WALNUT, CA 91789 

$43,350,321
 $732

12/23/10 
10/31/12 

96%

07-LA-210-30.7/41.4 IN LA COUNTY ON ROUTE 210 AT VARIOUS PETERSON-CHASE GENERAL AZIMA, HASSAN $536,842 03/27/12 0%
07-267004 LOCATIONS FROM HUNTINGTON DRIVE TO 

AZUSA AVENUE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
3212 ROSEMEAD BLVD., 

SUITE 100 

$0
 $0

04/13/12 
03/05/13 

0%

CONSTRUCT VEHICLE PULLOUTS AND PAVE 
IRVINE CA 92614 

EL MONTE, CA 91731 

HA28 WPCP (949)252-0441 
(626)572-6732 

07-LA-210-35.5/35.9 IN LOS ANGELES COUNTY IN DUARTE FROM O'DONNEL CONTRUCTION INC. RESLER, CAESAR $2,838,132 06/10/10 100% 
07-224504 DUNCANNON AVENUE UNDERCROSSING TO 

HIGHLAND AVENUE UNDERCROSSING 

CONSTRUCT SOUND WALL 
SAN DIMAS CA 91773 

559 W. COVINA BLVD 

(818)637-2506

2090 FERN LANE 

GLENDALE CA 91208 

$2,857,776 
$0 

06/25/10 
05/30/12 

100% 

COMPLETED 
06/06/12 

HB311 SWPPP 
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07-LA-210-49.1/52.1 

HA25 

07-4T4604 
ACST-P210-(013)E

 P2-10 0-(3E) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN CLAREMONT 

FROM THOMPSON CREEK BRIDGE 

UNDERCROSSING TO BASELINE ROAD 

OVERCROSSING 

PLACE HIGHWAY PLANTING 

STL LANDSCAPE AVE 

LOS ANGELES CA 90001 

(323)581-8200 

8122 COMPTON AVE 

PUNJABI, RAJ 

(626)339-1601 

1041 W BADILLO STE 

112 

COVINA, CA 91722 

$287,746
 $0
 $0

03/26/12 
05/09/12 
09/20/13 

0%

 0%

07-LA-210-/11.1 

HM1 

07-3Y5404 

WPCP 

IN LA COUNTY IN LA ON RTE 210 FROM 

RTE 5/210 SEPARATION TO SUNLAND BLVD 

UNDERCROSSING AND ON RTE 405 FROM 

NORDHOFF ST UNDERCROSSI 

PROFILE GRIND AND REPLACE PAVEMENT 

PAVE TECH INC 

CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

CHAVEZ, EFRAIM 

(818)364-2760 

13171 TELFAIR AVE., 

#101 

SYLMAR, CA 91342 

$7,819,615
 $4,446,346
 $812,125

06/01/11 
06/24/11 
07/13/12 

86%

 54%

07-LA-213-.3/3.4 

HM1 

07-4Y5104 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AND RANCHO PALOS VERDES FROM 19TH 

STREET TO AVENIDA APPRENDA 

COLD PLANE & OVERLAY 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

NJOYA, DAVID 

(310)609-0264 

18730 S. WILMINGTON 

AVE. #103 

RANCHO DOMINGUEZ, CA 

90220 

$1,322,343
 $0
 $0

04/05/12 
05/09/12 
10/09/12 

0%

 0%

07-LA-213-.8/8.4 

HM2 

07-1W4304 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM 0.2 MILE SOUTH OF 

NINTH STREET TO TORRANCE BOULEVARD 

CLEAN PIPE & INSTALL ALT PIPELINER 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

GALLARDO, SAM 

(310)609-0264 

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

90220 

$364,995
 $0
 $0

05/14/12 
06/12/12 

0%

 0%

07-LA-405-.3/11.4 

HM1 

07-3Y7304 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM ATHERTON STREET 

UNDERCROSSING TO TORRANCE LATERAL 

CHANNEL 

PLACE RUBBERIZED HOT MIX ASPHALT 

ALL AMERICAN ASPHALT 

CORONA, CA 92878-2229 

(951)736-7600 

PO BOX 2229 

SAAD, HUSSEIN 

(562)860-3085 

17912 CRUSADER AVE, 

STE 101 

CERRITOS, CA 90703 

$2,057,647
 $1,544,455

 $0

01/14/11 
02/15/11 
06/30/12 

100%

 92%

07-LA-405-8.8/8.8 

HM3 

07-4Y6804 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT DOLORES YARD OVERHEAD 

TREAT BRIDGE AND REPLACE JOINT SEAL 

PENHALL COMPANY 

SAN LEANDRO, CA 94577 

(510)357-8810 

13750 CATALINA ST 

SAAD, HUSSEIN 

(562)860-3085

17912 CRUSADER AVE, 

STE 101 

CERRITOS, CA 90703 

$1,392,171 
$1,482,571 

$0 

04/18/11 
05/19/11 
06/21/12 
06/22/12 

100% 

100% 
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07-LA-405-16.1/20.7 

HM1 

07-4Y5304 

WPCP 

IN LOS ANGELES COUNTY IN HAWTHORNE, 

LAWNDALE, REDONDO BEACH AND TORRANCE 

FROM 0.1 MILE NORTH OF YUKON AVENUE 

UNDERCROSSING TO 120 

REPLACE AND GRING PAVEMENT 

ALL AMERICAN ASPHALT 

CORONA, CA 92878-2229 

(951)736-7600 

PO BOX 2229 

NJOYA, DAVID 

(310)609-0264 

18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$4,510,230
 $826,695
 $244,747

05/09/11 
06/01/11 
10/30/12 

70%

 18%

07-LA-405-24.4/25.8 

HB4N 

07-241304 
IM4-0530-(20E) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN IN LOS 

ANGELES AND CULVER CITY FROM 0.8 KM 

NORTH OF LA TIJERA BOULEVARD 

OVERCROSSING TO 0.4 KM SOUTH OF 

WIDEN RC SLAB 

ORTIZ ENTERPRISES INCORPORATED 

IRVINE CA 92618 

(949)753-1414 

TRUJILLO, GILBERT 

(310)345-6270 

6 CUSHING WAY SUITE 200 12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$17,919,159
 $7,234,437
 $905,087

05/31/11 
06/09/11 
05/30/14 

33%

 40%

07-LA-605-.8/25.9 
07-4Y9004 

IN LOS ANGELES AT VARIOUS LOCATIONS 

TREAT BRIDGE DECK & REPLACE JOINT 

VELARDE CONCRETE CONSTRUCTION 

INC 

WANG, MIKE 

523 S BRAND BLVD SUITE 201 
11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$1,290,824
 $0
 $0

03/28/12 
04/13/12 
01/03/13 

0%

 0%

SAN FERNANDO CA 91340 
(562)401-3333 

HM3 WPCP (818)898-2300 

07-LA-605-1.7/6.8 

HA25 

07-4T3204 

WPCP 

IN LOS ANGELES COUNTY FROM CARSON 

STREET UNDERCROSSING TO ROSECRANS 

AVENUE UNDERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

FAYAD, HASSAN 

(562)860-3085 

17912 CRUSADER AVE. 

STE 101 

CERRITOS, CA 90703 

$449,017
 $57,625
 $43,000

08/05/11 
08/18/11 
03/01/14 

54%

 14%

SUSPENDED 

07-LA-605-3.4/25.8 

HM3 

07-4Y1804 
IT60-5295-(5E ) 

--() 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM 195TH STREET 

OVERCROSSING TO ROUTE 605/210 

SEPARATION 

TREAT BRIDGE DECKS AND REPLACE SLAB 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

ARIAS, JUAN 

(562)572-6016 

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$2,134,245
 $457,711
 $448,295

12/06/11 
12/21/11 
11/06/12 

31%

 21%

07-LA-710-6.8/9.5 

HM1 

07-4Y7204 

WPCP 

IN LOS ANGELES COUNTY IN LONG BEACH 

FROM 0.1 MILE SOUTH OF ROUTE 1/710 

SEPARATION TO ROUTE 405/710 

SEPERATION 

COLD PLANE AC PAVEMENT 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

AKBARIAN, MASSOD 

(562)860-3085

17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$1,574,000 
$0 
$0 

05/18/11 
09/22/11 

0% 

0% 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-710-17.2/26.4 IN LA COUNTY ON ROUTE 710 AT VARIOUS SHIMMICK/MYERS & SONS J V JAHROMI, REZA $102,593,895 04/04/12 0%

HA22 

07-202114 
ACNH-7101-(809)N 

--()

SWPPP 

LOCATIONS FROM LOS ANGELES RIVER 

BRIDGE TO RAMONA BOULEVARD 

UNDERCROSSING. 

LONG LIFE PAVEMENT & WIDEN BRIDGES 

IRVINE CA 92618 

(949)333-1500 

16481 SCIENTIFIC WAY 

(562)401-3333 

11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$0
 $0

04/30/12 
05/20/15 

0%

07-LA-710-18.1/20.8 IN LA COUNTY IN SOUTH GATE BELL SEMA CONSTRUCTION, INC. JAHROMI, REZA $42,829,061 08/06/09 88%

HA22 

07-269004 
SARR-P710-(014)E 

P7-10 0-(4E) 

--() 

SWPPP 

GARDENS BELL AND CITY OF COMMERCE 

FROM 0.3 MILES SOUTH OF FIRESTONE 

BOULEVARD OVERCROSSING TO 0.2 

LONG LIFE PAVEMENT REHABILITATION 

LAKE FOREST CA 92630 

6 ORCHARD, SUITE 150 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY CA 90241 

$39,344,426
 $1,177,905

09/22/09 
09/22/12 

90%

07-LA-710-22.5/22.7 IN LOS ANGELES COUNTY IN THE CITY OF WESTERN STRUCTURES GALLARDO, SAM $2,570,826 02/15/11 81%

HB311 

07-002344 
NH-7101-(801)E 

--() 

SWPPP 

COMMERCE AT WASHINGTON 

UNDERCROSSING 

CONSTRUCT SOUND WALL 

BOULEVARD 

RIVERSIDE, CA 92503 

(951)362-4300 

6005 TYLER ST 18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$1,445,317
 $107,470

03/01/11 
08/30/12 

56%

SUSPENDED 

(310)609-0264 

07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY BELAIRE-WEST LANDSCAPE, INC. IZADPANAH, MOE $934,726 07/09/09 100%
07-179704 PARK AND ALHAMBRA FROM ROUTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING 
BUENA PARK CA 90622 

PO BOX 6270 3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE CA 91731 

$726,578
 $0

08/06/09 
06/24/13 

92%

HA25 SWPPP 
ROADSIDE RESTORATION (626)572-6732 

07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY CLEAN CUT LANDSCAPE IZADPANAH, MOE $334,613 08/31/11 0%
07-1797A4 PARK & ALHAMBRA FROM RTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING TAKEOVER CONTRACT F 
CLOVIS, CA 93619 

8406 N. ARMSTRONG 3212 ROSEMEAD BLVD, 

SUITE 100 

EL MONTE, CA 91731 

$223,947
 $3,161

09/09/11 
03/15/15 

0%

PLANT EST 

SHOPP 
HIGHWAY PLANTING IRRIGATION REPAIRS (626)572-6732 SATIS 

07-LA-5719-/0 IN LOS ANGELES COUNTY IN LONG BEACH METROCELL CONSTRUCTION INC PARADA, NELSON $238,900 06/28/11 100% 
07-0AA074 AT THE LONG BEACH MAINTENACE 

AT 22101 SOUTH SANTA FE AVE 

INSTALL PHOTOVOLTAIC PANELS 

STATION 

SANTA FE SPRINGS CA 90670 

(562)696-0319 

8104 FREESTONE AVENUE 

(562)401-3333

11229 SOUTH WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$232,928 
$0 

07/15/11 
05/31/12 

98% 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5953-/0 IN LOS ANGELES COUNTY IN COMMERCE AT STEINY AND COMPANY, INC. PARADA, NELSON $206,420 03/22/10 100%
07-0AA014 CENTRAL MAINTENANCE STATION AT 7300 

EAST BANDINI BOULEVARD 

INSTALL PHOTOVOLTAIC PANELS 
BALDWIN PARK CA 91706-0993 

PO BOX 8100 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$186,608
 $0

04/20/10 
07/18/12 

90%

OVER RUN 

07-VEN-1-/10.2 ON PCH FROM 0.0PM LA/VEN CTY LINE UNION ENGINEERING COMPANY INC.CASTILLO, ELOY $1,985,000 12/21/10 100%
07-3X2304 NORTH TOPM 10.2 LAS POSAS RD O/C IN 

MALIBU 

CLEAR ROCKFALL & SLIDE DEBRIS 
VENTURA, CA 93003 

1399 ARUNDELL AVE. 

(310)821-1847 

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$1,984,281
 $0

12/21/10 
02/28/12 

99%

OVER RUN 

20.20 

201130 

07-VEN-33-6.3/11.1 IN VENTURA COUNTY IN VENTURA FROM 0.1 GRANITE CONSTRUCTION COMPANY TEHRANI, JOE $1,479,171 06/04/12 0%
07-1W1204 MILE SOUTH OF PARK VIEW DRIVE TO 0.1 

MILE SOUTH OF ROUTE 150 

P O BOX 50085 $0
 $0

06/21/12 
0%

COLD PLANE AC PVMT AND PLACE RHMA 
WATSONVILLE CA 950775085 

(831)724-1011 

HM1 WPCP 

07-VEN-33-55.0/57.5 VEN 33 NO.OF VEN CO AT PM 55.5 & PM SUMMER CONSTRUCTION TOUTOUNCHIAN, MOHAMMAD $3,235,000 04/08/11 71%
07-2X8304 57.0 REPAIR MULTIPLE SLIP-OUTS. RSP 

PLACEMENT & INSTALLATION DUE TO STORM 

DAMAGE DIRECTORS EME 
SANTA PAULA, CA 93060 

15245 TELEGRAPH ROAD 1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$1,485,374
 $0

04/11/11 
06/30/12 

46%

SUSPENDED 

20.20.201 
REPAIR STORM DAMAGED HWY-SUPT SLOPE (805)375-9247 

.13 

07-VEN-101-1.6/30.9 IN VENTURA COUNTY IN THOUSAND OAKS O DONNELL CONSTRUCTION, INC. IRA, ALFRED $1,120,064 02/23/11 36%

HM3 

07-4Y2904 

WPCP 

AND CAMARILLO AT VARIOUS LOCATIONS 

FROM HAMPSHIRE ROAD UNDERCROSSING TO 

0.5 MILE EAST OF WEST M 

REPAIR APPROACH SLABS 

SAN DIMAS, CA 91773 

(909)394-4510 

559 W COVINA BLVD 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$351,073
 $257,543

03/09/11 
10/26/12 

31%

07-VEN-101-12.6/37 IN VENTURA COUNTY FROM 0.3 MILE WEST SECURITY PAVING COMPANY INC ARROYO, HECTOR $52,442,014 02/24/11 100% 

HA22 

07-251804 
NH-Q101-(183)E 

--() 

WPCP 

OF SANTA ROSA ROAD TO 0.3 MILE WEST 

OF PADRE JUAN CANYON ROAD 

OVERCROSSING 

PLACE HOT MIX ASPHALT 

SUN VALLEY CA 91352 

(818)767-8418 

P O BOX 1489 

(805)375-9247

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$44,972,348 
$337,522 

03/15/11 
07/01/12 

84% 

SUSPENDED 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-101-39.8/43.6 IN VENTURA & SANTA BARBARA COUNTIES GRANITE CONSTRUCTION COMPANY ARROYO, HECTOR $52,804,521 01/03/12 4%

HB5 

07-260704 

SWPPP 

FROM MOBILE PIER UNDERCROSSING TO 0.4 

MILE SOUTH OF CASITAS PASS ROAD 

WIDEN RDWY W/JPCP OVER 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(805)375-9247 

1525 RANCHO CONEJO 

BL,STE 102 

THOUSAND OAKS, CA 91320 

$1,919,308
 $1,006,453

01/18/12 
12/28/16 

4%

07-VEN-101-/12.6 IN VENTURA COUNTY IN THOUSAND OAKS SECURITY PAVING COMPANY, INC. TEHRANI, JOSEPH $29,335,311 02/02/11 100%

HA22 

07-251504 
NH-Q101-(184)E 

--() 

WPCP 

AND CAMARILLO FROM LOS ANGELES COUNTY 

LINE TO 0.3 MILE NORTH OF PLEASANT 

VALLEY ROAD OVERCROSSI 

REPLACE PCC SLABS COLD PLANE AC 

SUN VALLEY, CA 91352-1489 

(818)767-8418 

PO BOX 1489 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$26,923,937
 $0

02/16/11 
05/20/12 

93%

07-VEN-118-5.8/21.8 VEN-118 R5.81/R21.86, LA-118 R2.55/ VELARDE CONCRETE CONSTRUCTION DORRI, MIKE $939,784 03/28/12 14%
07-4Y7704 R12.33 & VARIOUS LOCATION 

TREAT BRIDGE DECK AND REPLACE SEALS 

INC 

523 S BRAND BLVD SUITE 201 

$128,639
 $114,038

04/13/12 
12/04/12 

14%

SAN FERNANDO CA 91340 
(805)480-4928 

HM3 WPCP (818)898-2300 

07-VEN-118-25.9/26.8 IN VENTURA COUNTY IN SIMI VALLEY FROM RSB GROUP INC $398,580 05/23/12 0%
07-4T4304 
ACHS-P118-(062)E 

0.2 MILE EAST OF SYCAMORE DRIVE TO 

ARROYO DEL TAPO CHANNEL BRIDGE 

20331 LAKE FOREST DR #C13 $0
 $0

06/20/12 
0%

G P1-18 0-(2E) 
INSTALL MBGR AND MODIFY LIGHTING 

LAKE FOREST CA 92630 

--() (949)454-1999 

HB1 WPCP 

07-VEN-126-4.8/5.2 IN VENTURA COUNTY IN VENTURA AT GRANITE CONSTRUCTION COMPANY DORRI, MIKE $266,960 12/28/11 60%
07-4S9804 WELLS ROAD OFF-RAMP 

REBUILD SLOPE AND ADD RSP 
WATSONVILLE CA 950775085 

P O BOX 50085 1525 RANCHO CONEJO 

BL, STE 102 

$250,607
 $18,429

01/18/12 
06/22/12 
06/29/12 

91%

HA23 WPCP 

(831)724-1011 
(805)480-4928 

THOUSAND OAKS, CA 91320 

07-VEN-126-13.1/20.1 IN LA AND VENTURA COUNTIES GRANITE CONSTRUCTION COMPANY TEHRANI, JOE $581,408 04/01/11 100% 

HB1 

07-280104 
HSNH-000C-(328)E 

--() 

WPCP 

CONSTRUCT SHOULDER AND RUMBLE STRIP 

WATSONVILLE, CA 95077 

(831)724-1011 

PO BOX 50085 

(805)480-4928

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$583,298 
$0 

04/19/11 
05/31/12 

100% 

COMPLETED 
06/19/12 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-126-13.4/26.6 VEN-126 AT HAUN CREEK AND HOPPER NYE & NELSON, INC. TOUTOUNCHIAN, MOHAMMAD $1,485,000 03/30/11 11%
07-3X3604 CREEK WHERE TWO CREEKS PASS BENEATH 

VEN-126 CLEAR CHANNELS FROM STORM 

DEBRIS MARCH2011DIR'S EMERG 
VENTURA, CA 93003 

1860 EASTMAN AVENUE #108 1525 RANCHO CONEJO 

BLVD. #102 

THOUSAND OAKS, CA 91320 

$85,428
 $0

05/12/11 
08/31/12 

6%

20.20 
CLEAR CREEK/FLOOD CONTROL CHANNEL (805)375-9247 

201130 

07-VEN-126-20.3/22.5 IN VENTURA COUNTY IN FILLMORE, FROM NYE AND NELSON INC IRA, ALFRED $1,537,101 03/26/12 62%
07-4Y0804 "D" STREET TO SESPE LAND AND WATER 

AC OVERLAY 
VENTURA CA 93003 

1860 EASTMAN AVE #108 1525 RANCHO CONEJO 

BL. STE 102 

$7,738
 $7,738

04/13/12 
07/24/12 

1%

HM1 WPCP 

(805)654-1682 
(805)480-4928 

THOUSAND OAKS, CA 91320 

07-VEN-126-22.5/29.3 IN VENTURA COUNTY AT BUCKHORN AND VALLEY SLURRY SEAL COMPANY DAVIS, ALAN $915,260 05/09/12 0%

HM1 

07-4Y0904 

WPCP 

PIRU FROM SHORTLINE RAILROAD 

CROSSING TO CENTER STREET 

MICROSURFACING AND FOG SEAL COAT 
WEST SACRAMENTO CA 95798 

(916)373-1500 

P O BOX 981330 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS CA 91320 

$0
 $0

06/01/12 
10/31/12 

0%

07-VEN-150-28.6/28.7 IN VENTURA COUNTY ON ROUTE 33 ABOUT C A RASMUSSEN INC DAVIS, ALAN $3,387,145 12/06/10 39% 

HA23 

07-4L5704 
ACST-4138-(004)E

 41-38 0-(4E) 

--() 

SWPPP 

20 KM NORTH OF WHEELER SPRINGS AND ON 

ROUTE 150 NEAR SANTA PAULA 

CONSTRUCT ROCK WEIR SYSTEM 
VALENCIA, CA 91355 

(661)367-9040 

28548 LIVINGSTON AVE 

(805)480-4928

1525 RANCHO CONEJO 

BLVD, 102 

THOUSAND OAKS, CA 91320 

$991,820 
$0 

12/22/10 
12/23/12 

31% 

SUSPENDED 

Totals: Authorized Final Amt: $1,789,700,675 Completed to Date: $801,093,854 Work This Month: $38,442,136
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Statement of Ongoing Contracts as of 06/20/12	
07/05/12 

District 08 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

08-RIV-10-.5/0 IN RIVERSIDE COUNTY IN DESERT CENTER DREAMBUILDER SANTOS, JOHN $611,122 10/28/11 100%

08-0N7104 $347,955 11/17/11
AT THE DESERT CENTER MAINTENANCE 1324 LAWSON LN
 73-800 DINAH SHORE	 57%


$0 07/17/12

STATION
 DR. STE 101
 

PLACENTIA CA 92870

UPGRADE WATER TREATMENT SYSTEM PALM DESERT, CA 92211


(714)646-3697
 
(951)538-5315


HA11 WPCP
 

08-RIV-10-8.2/25.2	 IN RIVERSIDE COUNTY IN BEAUMONT PROFESSIONAL CONSTRUCTION CHEN, MICHAEL $3,629,813 06/17/11 100%


BANNING AND CABAZON FROM PENNSYLVANIA SERVICES
08-0P7204	 $2,923,918 07/14/11
2023 CHICAGO AVE.	 77%

ACIM-0102-(256)9	 $0 06/20/12


AVENUE UNDERCROSSING TO ROUTE 10/111 4070 NELSON AVE SUITE A SUITE B-6
 
--()
 

SEPARATION.	 RIVERSIDE, CA 92507 SUSPENDED

CONCORD CA 94520


REHABILITATE PAVEMENT (951)232-8642

HM1 WPCP (925)288-1566
 

08-RIV-10-24.0/24.3	 IN RIVERSIDE COUNTY NEAR CABAZON FROM BUILDING CONSULTING ENGINEERS BOULOS, IHAB $1,489,792 01/12/12 0%

08-0E4104 $0 02/13/12
 
IM-0103-(106)1 $0


4.8 MILES EAST OF MAIN STREET TO 1.0 INC 850 VIA LATA, SUITE	 0%

MILE WEST OF 10/111 SEPARATION. 14616 MCKENDREE AVENUE 104
 

--()
 
WIDENING REPAIR BRIDGE DECK/RAILING COLTON, CA 92324 SUSPENDED


CHINO CA 91710
 
(951)232-7582


HA21 SWPPP	 (213)400-8078
 

08-RIV-10-31.0/58.5	 IN RIVERSIDE AND SAN BERNARDINO MODERN ALLOYS INC GADALLA, AMGAD $3,326,972 06/24/11 65%


COUNTIES AT VARIOUS LOCATIONS 11172 WESTERN AVENUE
08-478104	 $2,165,301 07/15/11
73-800 DINAH SHORE	 65%

ACHS-000C-(341)E	 $0 11/16/12


UPGRADE METAL BEAM GUARD RAIL
 DR. STE 101
 
PG00-0C 3-(1E)	 STANTON CA 90680
 

PALM DESERT, CA 92211

--()	 (714)893-0551
 

(909)844-9731

HB1 WPCP
 

08-RIV-10-38.8/42	 IN RIVERSIDE COUNTY IN CATHERDRAL DREAMBUILDER SIMPSON, JOHN $745,961 07/01/11 100%


CITY FROM 0.5 MILE WEST OF DATE PALM 1324 LAWSON LN
08-0N8704	 $734,503 07/28/11
1110-A RESEARCH DRIVE	 100%

$0 06/07/12


DRIVE TO 1.3 MILES WEST OF RAMON REDLANDS, CA 92374-4562

PLACENTIA CA 92870
 06/08/12


ROAD OVERCROSSING (951)232-8950 COMPLETED

(714)646-3697


TRIM REMOVE AND HAUL BURNT PLANT
 
HA23 SWPPP
 

08-RIV-10-58.9/156.4	 IN RIVERSIDE AND SAN BERNARDINO AT MODERN ALLOYS INC BERGEVIN, MIKE $4,497,645 01/14/11 78%
 

VARIOUS LOCATIONS 62 11172 WESTERN AVENUE 119 N. MAPLE, SUITES 98%

08-478304 $4,991,701 02/04/11
 
STPH-000C-(322)E $0 10/05/12


UPGRADE METAL BEAM GUARDRAILING AND
 A
 
00-0C 3-(2E)	 STANTON CA 90680
 

CORONA, CA 92880

--()	 (714)893-0551
 

(951)232-3739

HB1 SWPPP
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Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-10-68.0/156.5 RIV I-60 0.0/12, RIV RT-71 0.0/3.0 PAVE TECH INC RAMOS, MOISES $5,057,860 04/07/11 39%
08-0L7904 
ACNH-000C-(330)E 

--() 

SBD RT-60 16.6/30.5, SBD I-15 

13.8/186.2, SBD I-215 21.8/33.2 

VARIOUS LOCATIONS INSTALL VEHICL 

INSTALL VEHICLE DETECTION SYSTEMS 

CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

(951)232-6293 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$1,856,427
 $0

05/04/11 
05/07/13 

37%

HB4N WPCP 

08-RIV-10-135.0/154.2 IN RIVERSIDE COUNTY NEAR BLYTHE AT AUTOBAHN CONSTRUCTION INC ALI BENJAMIN, AMGAD $419,911 03/28/12 0%
08-0P6904 VARIOUS LOCATIONS 

CLEAN AND TREAT EXISTING BRIDGE 

SOLEHJOU 

P O BOX 11238 
73-800 DINAH SHORE DR 

STE 101 

$0
 $0

04/19/12 
07/16/12 

0%

SANTA ANA CA 927111238 
PALM DESERT, CA 92211 SUSPENDED 

HM3 WPCP (714)769-7025 
(909)844-9731 

08-RIV-10-144.2/156.5 IN RIVERSIDE CO IN DESERT CENTER & MODERN ALLOYS, INC $424,424 06/08/12 0%
08-0N9804 BLYTHE FROM 0.3 MILE TO 1.9 MILES 

EAST OF NORTH JUNCT RTE 177 & FROM 

11172 WESTERN AVENUE $0
 $0

06/27/12 
0%

0.7 MILE EAST OF NORTH JUN 
STANTON CA 90680 

INSTALL CMS WITH GUARDRAIL 
(714)893-0551 

HB4N WPCP 

08-RIV-15-1.0/0 IN TEMECULA 1.0MILE N/O SAN DIEGO THE RICHARDS GROUP RAMOS, MOISES $193,130 03/29/12 0%
08-0F2404 RAINBOW TRUCK INSPECTION FACILITY 

INSTALL AUTOMATED DETECTION/WARN- ING 

REPAIR EXHAUST HOODS OVE 

IMPROVEMENTS TO INSPECTION FACILITY 

MURRIETA CA 92562 

(760)715-5510 

26323 JEFFERSON AVE #E103 

(951)232-6293 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$0
 $0

05/24/12 
11/21/12 

0%

HA42 WPCP 

08-RIV-15-2.9/52.2 IN RIVERSIDE COUNTY AT VARIOUS PETERSON - CHASE GENERAL ABU-GHARBIEH, IMAD $1,616,314 06/13/11 100%
08-0M6604 LOCATIONS FROM TEMECULA RIVER BRIDGE 

TO MISSION BOULEVARD OVERHEAD 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
9225 STELLAR COURT 

SUITE B 

$1,463,827
 $0

07/22/11 
07/06/12 

88%

RESURFACE BRIDGE DECK 
IRVINE CA 92614 

CORONA, CA 92883 OVER RUN 

HM3 WPCP (949)292-6906 
(951)232-3610 

08-RIV-15-3.2/52.3 IN RIVERSIDE AND SAN BERNARDINO CALIFORNIA PROFESSIONAL RAMOS, MOISES $1,540,039 04/21/11 51% 
08-0P6204 
ACST-P000-(C33)1 

--() 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE CONTROLLERS 

ENGINEERING, INC. 

LA PUENTE CA 91748 

929 OTTERBEIN AVENUE UNIT E 

(951)232-6263

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$673,718 
$0 

05/27/11 
02/27/13 

44% 

HB4N WPCP (626)810-1338 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 101 

Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-15-40.0/41.3 IN RIVERSIDE COUNTY IN CORONA .4 MILE CLEAN CUT LANDSCAPE BENSON, DAVID $716,473 06/20/11 0%

HA25 

08-0C8204 

WPCP 

SOUTH OF MAGNOLIA AVENUE OVERCROSSING 

TO TEMESCAL WASH. 

REPLACEMENT PLANTING, INSTALL 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

(951)232-6478 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$673,015
 $0

07/14/11 
04/20/15 

0%

PLANT EST 

SATIS 

08-RIV-15-/50 IN RIVERSIDE COUNTY IN RIVERSIDE, PETERSON-CHASE GENERAL MANASRAH, FATHI $1,789,624 01/25/12 34%
08-0P8004 CORONA AND MURRIETA FROM 0.3 MILE 

NORTH OF RAINBOW VALLEY BOULEVARD 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
9225 STELLAR COURT #B 

CORONA, CA 92883 

$341,807
 $0

02/13/12 
10/17/12 

19%

OVERCROSSING TO 0.7 MILE NOR 

REHABILITATE PAVEMENT REPLACE SLABS 
IRVINE CA 92614 

(951)232-8614 

HM1 WPCP (949)252-0441 

08-RIV-74-27.5/0 REHABILITATE 12 BRIDGES ON ROUTES 74 PETERSON-CHASE GENERAL QURESHI, MUJAHID $416,222 04/06/12 0%
08-0P7104 AND 215 AT VARIOUS LOCATIONS 

METHACRYLATE SEAL, REPLACE/REPAIR 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
2023 CHICAGO AVE., 

SUITE B-6 

$0
 $0

04/25/12 
08/17/12 

0%

IRVINE CA 92614 
RIVERSIDE, CA 92507 

HM3 WPCP (949)252-0441 
(951)232-8642 

08-RIV-79-12.2/19.1 FR SAN DIEGO CO LINE TO 0.7 MI N/O ANGUS ASPHALT INC ALAM, MAHFUAL $1,800,480 03/15/12 0%

HM1 

08-0P7804 

WPCP 

RTE 79/371 SEP NEAR AGUANGA & FR 0.1 

MI S/O DOMENIGONI PKWY TO RTE 79/74 

SEP NEAR HOMELAND 

REPLACE AC SURFACING, COLD PLANE & 

SANTEE CA 92072 

(619)562-8201 

P O BOX 711539 

(951)840-8240 

2023 CHICAGO AVE 

SUITE B-6 

RIVERSIDE, CA 92507 

$0
 $0

04/16/12 
08/13/12 

0%

08-RIV-86-16.0/16.7 IN RIVERSIDE COUNTY IN COACHELLA FROM SEMA CONSTRUCTION INC MOHAMMADI, ESSI $6,155,094 01/11/11 100%

HB1 

08-478604 
ACNH-P086-(072)E 

--() 

SWPPP 

0.3 MILE SOUTH OF AIRPORT BOULEVARD 

TO 0.4 MILE NORTH OF AIRPORT 

BOULEVARD 

CONSTRUCT NEW INTERCHANGE 

LAKE FOREST CA 92630 

(949)470-0500 

6 ORCHARD SUITE 150 

(951)453-8943

73-800 DINAH SHORE 

DRIVE #101 

PALM DESERT, CA 92211 

$6,048,909
 $0

02/08/11 
05/17/12 

97%

08-RIV-86-/22.1 IN RIVERSIDE COUNTY IN & NEAR BEADOR CONSTRUCTION COMPANY $623,300 05/17/12 0% 
08-0P6804 COACHELLA FROM IMPERIAL CO LINE TO 

DILLION ROAD UNDERCROSSING AT VARIOUS 

INC 

26320 LESTER CIRCLE 

$0 
$0 

06/20/12 
0% 

LOCATIONS 

BRIDGE DECK REHABILATION 
CORONA CA 92883 

HM3 WPCP (951)674-7352 
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07/05/12 
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Fed Aid 
Pgm Code 

Contract Storm Water 
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Type Of Work Contractor 

Resident 
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Bid + CCOs
Comp To date

This Month 

Approved
Est Comp
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%Time
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Message 

08-RIV-91-.6/1.2 IN RIVERSIDE COUNTY IN CORONA FROM CLEAN CUT LANDSCAPE BENSON, DAVID $707,865 07/20/11 0%

HE11 

08-456624 
ACST-P091-(131)E 

P0-91 1-(1E) 

--() 

SWPPP 

0.4 MILE SOUTH TO 0.2 MILE NORTH OF 

GREEN RIVER ROAD OC 

PLANTS AND MULCH WITH IRRIGATION 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

(951)232-6478 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$589,774
 $0

08/05/11 
05/18/15 

0%

PLANT EST 

SATIS 

08-RIV-91-1.1/18.4 IN RIVERSIDE COUNTY AT VARIOUS PETERSON CHASE GENERAL MANASRAH, FATHI $1,597,524 06/02/11 100%
08-0M6504 LOCATIONS FROM PRADO ROAD OVERHEAD TO 

MONROE UNDERCROSSING 

BRIDGE DECK REHABILITATION 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 
9225 STELLAR COURT 

SUITE B 

CORONA, CA 92883 

$1,464,937
 $0

08/05/11 
06/08/12 

100%

COMPLETED 
06/11/12 

HM3 WPCP (949)252-0441 
(951)277-8582 

08-RIV-91-15.6/21.6 IN RIVERSIDE COUNTY IN RIVERSIDE FROM SEMA CONSTRUCTION INC LOPEZ, JOSEPH $110,313,304 02/10/12 10%

HB5 

08-448404 
CMLN-6208-(009)E 

--() 

WPCP 

ADAMS STREET TO THE ROUTE 60/215 

SEPARATION 

CONSTRUCT HOV LANDS, WIDEN BRIDGES 
LAKE FOREST CA 92630 

(949)470-0500 

6 ORCHARD SUITE 150 

(951)232-6052 

119 N. MAPLE SUITE A 

& U 

BARSTOW, CA 92880-1793 

$7,318,981
 $0

03/08/12 
07/14/14 

7%

08-RIV-91-/21.6 RIV/SBD VARIOUS LOCATIONS REPLACE REPUBLIC ITS OBADIKE, JOSEPH $3,374,100 04/07/11 55%
08-0P6304 
ACNH-000C-(329)E

--() 

CCTVS COMMUNICATION BACKBONE 

UPGRADE TELEVISION CAMERA SYSTEMS 
ANAHEIM CA 92806 

(714)630-2100 

1266 N LA LOMA CIRCLE 

(951)830-6821 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$1,039,425
 $0

05/04/11 
02/07/13 

31%

HB4N WPCP 

08-RIV-111-/6 IN RIVERSIDE COUNTY AT SALTON AND IN MATICH CORPORATION $3,409,000 05/25/12 0%
08-0P9404 PALM SPRINGS FROM RIVERSIDE IMPERIAL 

COUNTY LINE TO MECCA BEACH CAMP ROAD 

P O BOX 10 $0
 $0

06/20/12 
0%

AND FROM CHINO CREE 
HIGHLAND CA 92346 

COLD PLANE AND OVERLAY WITH RHMA-G 
(909)382-7400 

HM1 WPCP 

08-RIV-215-37.9/39.5 REPAIR AND RESTORE THE ASPHALT COFFMAN SPECIALTIES, INC LENART, ELVIRA $17,000 03/13/12 0% 
08-1C0004 CONCRETE PAVEMENT THAT HAS 

EXPERIENCED ACCELERATED PAVEMENT 

FAILURE DIR'S ORDER EMERGENCY F.A. 
SAN DIEGO, CA 92126 

9685 VIA EXCELENCIA STE 200 119 N. MAPLE SUITES A 

& U 

CORONA, CA 92880-1793 

$0 
$0 

03/14/12 
08/06/12 

0% 

20.80 
REPAIR PAVEMENT (951)232-8949

010010 
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Contract Storm Water 
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Bid + CCOs
Comp To date

This Month 

Approved
Est Comp
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%Time
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Message 

08-RIV-215-38.0/38.9 IN RIVERSIDE COUNTY IN MORENO VALLEY COFFMAN SPECIALTIES INC CALIXTO, MIGUEL $23,750,662 04/11/11 35%

HE11 

08-449314 
ACNH-X065-(095)N 

LN62-08 0-(7) 

--() 

SWPPP 

ON ROUTE 215 FROM 0.9KM NORTH OF 

EUCALYPTUS AVENUE UNDERCROSSING TO 

0.5 KM WEST OF BOX SPRING 

CONSTRUCT HOV IN EACH DIRECTION 

SAN DIEGO CA 92126 

(858)536-3100 
(951)232-8957 

9685 VIA EXCELENCIA SUITE 200 119 N. MAPLE SUITES A 

& U 

CORONA, CA 92880 

$10,263,558
 $0

05/04/11 
03/21/14 

43%

08-RIV-215-39.7/43 IN RIVERSIDE COUNTY IN RIVERSIDE FROM YAKAR SPRAY, MICHAEL $1,342,400 03/21/12 0%
08-334874 0.8 MILE EAST OF MARTIN LUTHER KING 

BOULEVARD TO DOWN STREET OVERHEAD. 

REPLACE PLANTING, IRRIGATION, PUMP 
SAN DIMAS CA 91773 

(909)599-1612 

113 E ARROW HIGHWAY 

(951)232-6497 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$0
 $0

04/13/12 
03/08/16 

0%

HE11 WPCP 

08-RIV-215-41.4/43 IN RIV COUNTY AT VARIOUS LOCATIONS TRUESDELL CORPORATION OF ALAM, MAHFUAL $304,299 02/07/12 100%
08-0P7004 CLEAN AND TREAT BRIDGE DECKS. CALIFORNIA INC 

1310 W 23RD STREET 
2023 CHICAGO AVENUE 

SUITE B-6 

$286,131
 $0

02/22/12 
06/01/12 
06/06/12 

100%

TEMPE AZ 85282 
RIVERSIDE, CA 92507 COMPLETED 

HM3 WPCP (602)437-1711 
(951)276-1938 

08-RIV-215-43.1/43.9 IN RIVERSIDE COUNTY IN RIVERSIDE ON O DONNELL CONSTRUCTION INC BENSON, DAVID $3,807,682 04/01/11 93%
08-334864 ROUTE 215 FROM DOWN STREET OVERHEAD 

TO COLOMBIA AVENUE OVERCROSSING ON 

ROUTE 60 FROM 0.2 MILE 

REPLACE HIGHWAY PLANTING 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

(951)232-6478 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$3,471,447
 $0

04/19/11 
07/20/15 

89%

HE11 SWPPP 

08-RIV-243-13.8/13.9 IN RIVERSIDE COUNTY ABOUT 23.2 KM RSB GROUP INC. ATTN: SIMON VERLENGIA, ROMANO $318,121 02/09/07 100%
08-0C4004 SOUTH OF BANNING AT INDIAN VISTA 

POINT 

SEPEHRI 

8 MCLAREN, SUITE #8 
2781 W. RAMSEY 

STREET, STE #7 

$317,669
 $0

03/07/07 
07/03/07 

100%

UPGRADE INDIAN VISTA POINT 
IRVINE CA 92318 

BANNING CA 92220 

HB71 WPCP 
(951)538-9810 

08-SBD-0-/50.9 IN RIVERSIDE AND SAN BERNARDINO TRAFFIC DEVELOPMENT SERVICES TAHA, ISSA $685,000 02/01/12 78% 
08-0R9204 COUNTIES AT VARIOUS LOCATIONS DUE TO 

THEFT DIR'S ORDER EMERGENCY F.A. 

INC. 

207 N. LOS ANGELES AVE. #252 
1110-A RESEARCH DRIVE 

REDLANDS, CA 92374 

$276,668 
$0 

02/01/12 
11/12/12 

40% 

REPAIR ELECTRICAL SYSTEMS DUE TO 

THEFT 
MOORPARK, CA 93021 

(951)840-8234

20.20 

201130 
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07/05/12 

District 08 
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Fed Aid 
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Contract Storm Water 
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Resident 
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Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
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Message 

08-SBD-2-.9/2.4 IN SAN BERNARDINO COUNTY IN PETERSON CHASE GENERAL PARVINJAH, MOHSEN $1,414,080 09/29/10 0%

HB1 

08-0C0204 
ACHS-P002-(036)E 

PHP0-02 0-(6E) 

--() 

SWPPP 

WRIGHTWOOD FROM 0.2 MILE EAST OF 

RIVERA DRIVE TO 0.1 MILE WEST OF 

SHEEP CREEK DRIVE 

CONSTRUCT LEFT TURN POCKET 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

(951)232-7755 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$1,460,677
 $0

10/18/10 
10/26/12 

0%

PLANT EST 

SATIS 

08-SBD-10-9.1/36.9 IN SAN BERNARDINO COUNTY EAST OF J MC LOUGHLIN ENGINEERING CO SAOUD, NAHRO $826,897 02/03/12 100%

HA21 

08-0P1604 
BRIM-0101-(258)E 

7- 2-(8E) 

--() 

WPCP 

ONTARIO AT VARIOUS LOCATIONS FROM 

MILLIKEN AVENUE OVERCROSSING TO 

WILSON CREEK BRIDGE AND ON ROU 

TREAT DECKS WITH METHACRYLATE AND 

INC 

RANCHO CUCAMONGA CA 91730 

(909)944-1037 

10641 FULTON COURT 

(951)232-3778 

790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$783,961
 $0

02/22/12 
05/17/12 

100%

COMPLETED 
05/29/12 

08-SBD-10-9.9/24.5 FROM 0.1 MI E/O ROUTE 15 SEPARATION PETERSON-CHASE GENERAL TRAN, KEN $6,664,748 03/26/12 2%
08-384344 TO 0.3 MI E/O ROUTE 215 SEPARATION 

WIDEN RAMPS, INSTALL RAMP METERING, 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
850 VIA LATA SUITE 

104 

$3,155
 $0

04/13/12 
06/12/14 

0%

IRVINE CA 92614 
COLTON, CA 92324 

HB4N SWPPP (949)252-0441 
(909)844-3312 

08-SBD-10-12.0/19.8 IN SAN BERNARDINO COUNTY IN FONTANA C C MYERS INC WAHED ABRAHIM, YANG, CHAD $10,901,779 10/12/10 98%
08-497504 AND RIALTO FROM 0.4 MILE EAST OF 

ETIWANDA AVENUE OVERCROSSING TO 0.2 

PROJ. MANAGER 

195-1/2 WEST VALLEY BLVD. 
9225 STELLAR COURT 

SUITE B 

$9,741,075
 $0

11/02/10 
06/22/12 

89%

HB4N SWPPP 

MILE WEST OF RIVERSIDE AV 

CONSTRUCT LANES 
BLOOMINGTON, CA 

(714)471-1694 

92376 
(951)232-7638 

CORONA, CA 92883 

08-SBD-10-20.0/24.5 IN SAN BERNARDINO COUNTY IN COLTON PROFESSIONAL CONSTRUCTION ABDELKHALEQ, HUSSAM $2,001,834 06/24/11 69%

HB1 

08-0M3504 
ACHS-0102-(257)E 

G 01-02 2-(7E) 

--() 

WPCP 

FROM RIVERSIDE AVENUE OVERCROSSING TO 

0.3 MILE EAST OF 10/215 SEPARATION. 

GRIND PCC PAVEMENT RECONSTRUCT G R 

SERVICES 

CONCORD CA 94520 

(925)288-1566 

4070 NELSON AVE SUITE A 

(951)232-3759 

790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$1,861,968
 $0

07/20/11 
07/26/12 

91%

SUSPENDED 

08-SBD-10-/.1 IN SAN BERNARDINO COUNTY AT VARIOUS CAROLINO CONSTRUCTION SAOUD, NAHRO $509,835 04/05/12 50% 
08-0P7504 LOCATIONS 

TREAT BRIDGE DECKS, JOINT SEAL 

CORPORATION 

3035 EAST 8TH ST 
4295 E. JURUPA ST., 

SUITE 207 

$20,577 
$0 

04/25/12 
07/20/12 

3% 

NATIONAL CITY CA 91950 
ONTARIO, CA 91761 

HM3 WPCP (619)948-9163 
(951)232-3778
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This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-10-/9.2 IN SAN BERNARDINO COUNTY ON ROUTE 10 FBD VANGUARD CONSTRUCTION INC NGUYEN, VU $2,434,009 02/08/12 19%

HM1 

08-0P8404 

WPCP 

IN MONTCLAIR AND ONTARIO FROM LOS 

ANGELES COUNTY LINE TO MILLIKEN 

AVENUE AND ON ROUTE 15 IN D 

REPLACE PCC SLABS & MODIFY RWIS 

LIVERMORE CA 94550 

(925)245-1300 

651 ENTERPRISE CT 

(951)232-3784 

850 S. VIA LATA SUITE 

100-A 

COLTON, CA 92324 

$563,960
 $0

03/06/12 
09/29/12 

23%

08-SBD-15-3.8/12.8 IN SAN BERNARDINO COUNTY IN RANCHO GRIFFITH/COFFMAN JOINT VENTUREALIPANAH, FRED $77,496,600 02/16/12 9%

HA22 

08-472224 
ACIM-0155-(155)E 

0- 1-(5E) 

--() 

SWPPP 

CUCAMONGA, FONTANA AND RIALTO FROM 

7TH STREET UNDERCROSSING TO SIERRA 

AVENUE UNDERCROSING 

PAVEMENT REHABILITATION, SLAB 

SAN DIEGO CA 92126 

(858)536-3100 
(909)289-2020 

9685 VIA EXCELENCIA SUITE 200 790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$13,262,225
 $0

03/22/12 
05/03/13 

17%

08-SBD-15-70.6/74.9 IN SAN BERNARDINO COUNTY IN AND NEAR PAVE - TECH INC AL-KHATEEB, TAGHREED $6,412,433 01/05/12 0%
08-0K1504 
ACIM-0151-(229)1 

--() 

BARSTOW FROM 0.5 MILE NORTH OF ROUTE 

15/58 SEPARATION TO EAST MAIN STREET 

UNDERCROSSING. 

COLD PLANE AND OVERLAY 

CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

(951)232-7793 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$0
 $0

02/03/12 
0%

SUSPENDED 

HA22 WPCP 

08-SBD-15-81.8/138.5 IN SAN BERNARDINO COUNTY AT VARIOUS TRUESDELL CORPORATION OF SHAHIDI, SHAINE $1,882,443 06/16/11 100%

HM3 

08-0P2104 

WPCP 

LOCATIONS FROM GHOST TOWN ROAD 

UNDERCROSSING TO EAST BAKER 

OVERCROSSING 

PLACE POLYESTER CONCRETE, PLANE 

CALIFORNIA INC ATTN: MARK LONG 

TEMPE AZ 85282 

(602)437-1711 
(951)232-7839 

1310 W 23RD STREET 
222 E. MAIN ST. STE 

208 

BARSTOW, CA 92311-2366 

$1,891,840
 $0

07/07/11 
05/21/12 

100%

COMPLETED 
05/24/12 

08-SBD-15-107.7/154.6 IN SAN BERNARDINO COUNTY FROM 1 MILE TRUESDELL CORPORATION OF SHAHIDI, SHAINE $2,732,426 03/07/11 50%
08-0M2404 EAST OF FIELD ROAD OVERCROSSING TO 1 

MILE WEST OF HALLORAN SUMMIT 

CALIFORNIA INC ATTN: JOSE 

CASTILLO 
222 E. MAIN ST. SUITE 

207 

$1,251,063
 $0

03/24/11 
12/11/12 

44%

OVERCROSSING 1310 W 23RD STREET BARSTOW, CA 92311 

HM3 SWPPP 
RESURFACE DECKS 

TEMPE AZ 85282 
(951)232-7839 

(602)319-5898 

08-SBD-15-111.6/124.2 IN SAN BERNARDINO COUNTY 18 MILES BUILDING CONSULTING ENGINEERS NGUYEN, KHOA N. $1,526,209 11/10/11 100% 

HA21 

08-0G4804 
IM-0152-(036)2 

--() 

WPCP 

SOUTH OF BAKER AT AFTON ROAD 

OVERCROSSING AT BASIN ROAD 

OVERCROSSING AND AT RASOR ROAD 

OVERCROS 

SEISMIC RETROFIT THREE BRIDGES 

INC 

CHINO CA 91710 

(213)400-8078 

14616 MCKENDREE AVENUE 

(951)232-8611

222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311-2366 

$1,504,829 
$0 

12/21/11 
06/15/12 

100% 

COMPLETED 
06/15/12 
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Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

08-SBD-15-124.0/186.2 IN SAN BERNARDINO COUNTY ON ROUTE 15 LAS VEGAS PAVING CORPORATION SHAHIDI, SHAINE $7,914,181 06/06/11 70%
08-0P1204 
ACIM-X071-(062)E 

FROM RASOR ROAD TO THE NEVADA STATE 

LINE AND ON ROUTE 40 FROM ONE MILE 

ATTN: JIM WITT 

4420 SOUTH DECATUR BLVD 
222 E. MAIN ST. STE 

207 

$6,354,642
 $0

06/24/11 
08/06/12 

80%

HM1 

--() 

WPCP 

EAST OF CRUCERO ROAD T 

PAVEMENT REHABILITATION 
LAS VEGAS NV 89103 

(702)251-5800 
(951)232-7839 

BARSTOW, CA 92311 

08-SBD-15-/49.7 IN RIVERSIDE AND SAN BERNARDINO REPUBLIC INTELLIGENT TAHA, ISSA $1,515,000 01/20/11 44%
08-0M7704 
ACNH-000C-(327)E 

--()

COUNTIES AT VARIOUS LOCATIONS 

RETROFIT CHANGEABLE MESSAGE SIGNS 

TRASPORTATION SERVICES INC 

ANAHEIM CA 92806 

1266 NORTH LA LOMA CIRCLE 

(951)840-8234 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$1,464,925
 $0

03/28/11 
12/07/12 

97%

HA13 WPCP (714)630-2100 

08-SBD-18-30.0/32.5 IN SAN BERNARDINO COUNTY IN RUNNING ROCK BOTTOM INC TRAN, KEN $1,080,980 10/22/09 0%
08-0A7914 
ACST-X071-(054)E 

SPRINGS ON ROUTE 18 AND ON ROUTE 330 

PLANTING AND IRRIGATION 

2724 LANDCO DRIVE 236 ORANGE SHOW RD 

STE 109 

$1,095,616
 $0

12/14/09 
12/03/13 

0%

HE13 

X0-71 0-(4E)

--() 

WPCP 

BAKERSFIELD CA 93308 

(661)859-1700 
(909)844-3312 

SAN BERNARDINO CA 92408 PLANT EST 

SATIS 

08-SBD-18-34.5/44.3 IN SAN BERNARDINO COUNTY NEAR BIG STERNDAHL ENTERPRISES INC TRAN, KEN $156,046 10/25/11 100%

HB1 

08-0M7204 
HSST-P018-(041)E 

P0-18 0-(1E) 

--() 

WPCP 

BEAR LAKE FROM GREEN VALLEY ROAD TO 

ROUTE 38/18 SEPARATION 

INSTALL CENTERLINE RUMBLE STRIP 
SUN VALLEY CA 91352 

(818)834-8199 

11861 BRADFORD STREET 

(909)844-3312 

236 ORANGE SHOW RD 

STE 109 

SAN BERNARDINO, CA 92408 

$142,287
 $0

12/02/11 
05/18/12 

100%

COMPLETED 
05/24/12 

08-SBD-18-44.2/44.7 IN SAN BERNARDINO COUNTY IN THE CITY FLATIRON WEST INC. BOULOS, IHAB $36,887,081 12/03/08 0%
08-227004 
ACST-X071-(053)E 

OF BIG BEAR LAKE ON ROUTE 18 AT 

JUNCTION WITH ROUTE 38. 

1770 LA COSTA MEADOWS DR. 236 ORANGE SHOW RD 

SUITE 109 

$35,125,563
 $0

12/19/08 
06/20/12 

0%

HA21 

CBX0-71 0-(3ER)S 

X071- 053-() 

SWPPP 

REPLACE BRIDGE & REALIGN ROADWAY 
SAN MARCOS CA 92078 

(951)232-7582 

SAN BERNARDINO CA 92408 PLANT EST 

SATIS 

08-SBD-18-75.3/75.7 IN SAN BERNARDINO COUNTY AT LUCERNE AUTOBAHN CONSTRUCTION INC MINA, EHAB $468,989 04/24/12 0% 
08-0K2004 
ACHS-P018-(042)E 

P P0-18 0-(2E) 

--() 

VALLEY FROM 0.2 MILE WEST OF CUSTER 

AVENUE TO 0.1 MILE WEST OF 

CHRISTENSON ROAD 

CONSTRUCT LEFT TURN LANE 

SANTA ANA CA 92711 

(714)769-7025 

P O BOX 11238 

(951)232-6415

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$0 
$0 

05/16/12 
08/02/12 

0% 

HB1 WPCP 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-38-49.5/59.4 IN SAN BERNARDINO COUNTY ON ROUTE 18 MATICH CORPORATION $2,968,000 06/11/12 0%
08-0Q4804 FROM 0.8 MILE EAST OF LAKEVIEW POINT 

MAINTENANCE STATION TO ROUTE 18/30 

SEPARATION AND ON ROU 
HIGHLAND CA 92346 

P O BOX 10 $0
 $0

06/27/12 
0%

COLD PLANE AND PAVE, DETECTORS 
(909)382-7400 

HM1 WPCP 

08-SBD-40-28.1/51 SAN BERNARDINO COUNTY FROM 0.2 MI W/O SECURITY PAVING COMPANY INC SHAHIDI, SHAINE $24,947,950 02/10/12 15%
08-0K2404 
ACIM-0401-(078)2 

--() 

DESERT OASIS ROADSIDE REST AREA TO 

1.0 MI E/O CRUCERO ROAD 

COLD PLANE, OVERLAY AND MBGR 

DAN LITTLE, PROJECT MANAGER 

SUN VALLEY CA 913531489 

P O BOX 1489 
222 E. MAIN ST., 

SUITE 208 

BARSTOW, CA 92311-2366 

$83,473
 $0

03/06/12 
03/19/13 

0%

HA22 WPCP (818)612-0450 
(951)232-7839 

08-SBD-40-120.0/154.4 IN SAN BERNARDINO COUNTY NEAR NEEDLES AMERICAN CIVIL CONSTRUCTORS DAVIS, DARCY $1,155,952 12/23/11 100%

HA21 

08-0P1804 
BRIM-0402-(056)E 

9- 0-(6E) 

--() 

WPCP 

FROM WATER ROAD OVERCROSSING TO 

MARINA ROAD UNDERCROSSING 

BRIDGE DECK JOINT SEAL AND PLACE 

WEST COAST INC 

BENICIA CA 94510 

(707)746-8028 

3701 MALLARD DRIVE 

(760)326-4684 

1044 E. BROADWAY 

STREET 

NEEDLES, CA 92363 

$1,124,777
 $0

01/18/12 
05/23/12 

100%

COMPLETED 
05/29/12 

08-SBD-40-/107.6 IN SAN BERNARDINO COUNTY AT VARIOUS PENHALL COMPANY ATTN: MARCUS SHAHIDI, SHAINE $1,550,628 05/18/11 92%
08-0P1504 LOCATIONS FROM EAST OF 15/40 

SEPERATION TO 0.5 MILES EAST OF 

LEAVITT 

13750 CATALINA STREET 
222 E. MAIN STREET 

STE 208 

$1,634,311
 $0

06/09/11 
05/02/12 

95%

HM3 WPCP 

GOFF'S ROAD 

CLEAN AND TREAT BRIDGE DECK 
SAN LEANDRO CA 94577 

(510)621-9379 
(951)232-7839 

BARSTOW, CA 92311-2366 

08-SBD-60-4.8/0 IN SAN BERNARDINO COUNTY IN ONTARIO WESTCOAST PUBLIC WORK INC ALIPANAH, FEREYDOON $534,230 06/27/11 100%
08-0L0404 AT EUCLID AVENUE UNDERCROSSING 

EXIT RAMP WIDENING 
WOODLAND HILLS CA 91364 

20058 VENTURA BLVD, #318 790 S. VIA LATA SUITE 

100 

$475,902
 $0

07/28/11 
04/04/13 

89%

HB4N WPCP 

(818)206-4423 
(909)289-2020 

COLTON, CA 92324 

08-SBD-60-/9.9 IN SAN BERNARDINO & RIVERSIDE CO ON SECURITY PAVING COMPANY INC CHEN, MICHAEL $1,637,420 05/10/12 0% 

HM1 

08-0P8504 

WPCP 

RTE 60 FROM LOSANGELES COLINE TO RTE 

60/90/215 SEPARATION & ON RTE 215 

FROM MARTIN LUTHER KING 

REHABILITATE PAVEMENT 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(951)830-6017

2023 CHICAGO AVE. 

SUITE B-6 

RIVERSIDE, CA 92507 

$0 
$0 

06/07/12 
10/01/12 

0% 
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Statement of Ongoing Contracts as of 06/20/12

District 08 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

08-SBD-62-55.0/79.5 IN SAN BERNARDINO COUNTY FROM IRONAGE SKANSKA USA CIVIL WEST GONZALEZ, ALFONZO $1,803,600 05/25/07 100%

08-0H6504 $1,812,973 06/14/07
ROAD TO 8.8 KM WEST OF ROUTE 177 CALIFORNIA DISTRICT INC
 6690 LA CONTENTA ROAD	 100%


$0 10/05/07

JUNCTION	 1995 AGUA MANSA ROAD
 YUCCA VALLEY CA 92284
 
RESURFACE EXISTING PAVEMENT (951)538-5218


RIVERSIDE CA 925092405
 

HM1 WPCP (951)684-5360
 

08-SBD-62-106.0/122	 NR VIDAL FR 1.2 MI W/O BLYTHE-RICE RD GRANITE CONSTRUCTION COMPANY NGUYEN, VU T. $5,992,995 05/27/11 100%


TO 3.8 MI W/O RTE 95/62 SEPARATION P O BOX 50085 790 S. VIA LATA SUITE 100%

08-0P3604 $5,097,116 06/14/11
 

$0 05/18/12

COLD IN PLACE RECYCLING
 100
 05/21/12
 

COLTON, CA 92324 COMPLETED
 
WATSONVILLE CA 950775085
 

(831)724-1011
 
(951)232-3784


HM1 WPCP
 

08-SBD-62-142.2/142.9	 IN SAN BERNARDINO COUNTY CALIFORNIA M C M CONSTRUCTION INC YAP, SIONG $24,487,876 02/15/11 34%


AND IN LA PAZ COUNTY ARIZONA FROM THE P O BOX 620
08-378704	 $11,414,474 02/28/11
790 S. VIA LATA STE	 47%

STP-BRST-(PP0)6 NORTH HIGHLANDS CA	 $0 09/02/14


INTERSECTION OF LPARKER DAM ROAD AT
 100
 
STP-BRST-(PP0)0	 956600620


EARP TO THIRD STREE COLTON, CA 92324

BR- S95-(A20)0 (916)334-1221


BRIDGE TO BE REPLACED (951)232-3922

HA21 SWPPP
 

08-SBD-71-4.8/8.5	 IN SBD & RIV COUNTIES NEAR CHINO PACIFIC RESTORATION GROUP INC SPRAY, MIKE $542,857 01/26/11 0%


HILLS FROM CENTRAL AVE OC SANTA ANA P O BOX 429
08-0F1004	 $411,357 02/15/11
1110-A RESEARCH DRIVE	 0%

SARR-STPE-(P07)E	 $0 09/25/14


RIVER BRIDGE	 REDLANDS, CA 92374-4562

STPE-P0 7-(0E)	 PERRIS CA 92572


HIGHWAY PLANTING AND IRRIGATION (951)232-6497 PLANT EST

--() (951)940-6069
 

SATIS

HB34 WPCP
 

08-SBD-138-24.1/37.8	 IN SAN BERNARDINO COUNTY AT VARIOUS ALL AMERICAN ASPHALT $4,964,504 05/23/12 0%


LOCATIONS P O BOX 2229
08-0P9204	 $0 06/20/12
 
0%


$0

COLD PLANE & PAVE, REPLACE DETECTOR
 

CORONA CA 92878
 

(951)736-7600
 

HM1 WPCP
 

08-SBD-215-8.8/11.6	 IN SAN BERNARDINO COUNTY IN SAN MCM CONSTRUCTION INC YOGARAJAH, MANNY $68,822,713 10/23/09 74%
 

BERNARDINO ON ROUTE 210 AND ON ROUTE P O BOX 620 850 S. VIA LATA, STE 91%

08-4440U4 $63,766,787 11/17/09
 

$0 03/25/13

100A
 

NORTH HIGHLANDS CA 95660

CONSTRUCT BRIDGES
 COLTON CA 92324
 

(951)830-6864

HB5 SWPPP
 

215 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12
 

District 08 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

08-SBD-247-8.5/22.1 IN SAN BERNARDINO COUNTY NEAR LANDERS SULLY-MILLER CONTRACTING $4,865,508 06/11/12 0%

08-0P9304 $0 06/28/12
FROM TRACY BLVD TO MANNING ROAD AND COMPANY
 0%


$0

FROM CHUCKWAGON ROAD TO THE CITY 135 S STATE COLLEGE BLVD #400
 

LIMIT OF BARSTOW.
 
BREA CA 92821


PLACE HMA (TYPE A) OVERLAY
 
HM1 WPCP (714)578-9600
 

08-SBD-330-40.3/40.6	 IN SAN BERNARDINO COUNTY NEAR BEADOR CONSTRUCTION COMPANY $323,700 05/23/12 0%


FREDALBA AT VARIOUS LOCATIONS INC
08-0J8004	 $0 06/20/12
 
0%


$0

REHABILITATE SEVERAL CULVERTS 26320 LESTER CIRCLE
 

CORONA CA 92883
 

HM2 WPCP (951)674-7352
 

08-SBD-395-3.9/65.5	 IN SBD CO ON RTE 210 FR LA CO LINE IN ALL AMERICAN ASPHALT MINA, EHAB $3,353,800 02/07/12 0%
 

UPLAND TO ARROWHEAD AVE OC IN SBD & P O BOX 2229
08-0P7304	 $0 02/29/12
15367 TAMARACK ROAD	 0%

$0 07/03/12


ON RTE 395 FR RTE 15 JCT IN HESPERIA VICTORVILLE, CA 92392

CORONA CA 928782229


TO 8 MI S/O KERN CO (951)232-6415

(951)736-7600


OVERLAY, REPLACE AC SURFACING, FOG
 
HM1 WPCP
 

Totals: Authorized Final Amt: $495,458,434 Completed to Date: $209,599,202 Work This Month: 	 $0
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Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 09 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-INY-127-.1/16.2 IN INYO COUNTY AT AND NEAR SHOSHONE NYE & NELSON INC CHRIS TALBOT $331,688 04/24/12 9%
09-348304 FROM 0.1 MILE NORTH OF SAN BERNARDINO 

COUNTY LINE TO 0.2 MILE SOUTH OF 

NORTH JUNCTION ROUTE 17 

REMOVE AND PLACE CULVERTS 

VENTURA CA 93003 

(805)654-1682 

1860 EASTMAN AVE #108 

(760)872-0794 

500 S MAIN ST 

BISHOP CA 93514 

$9,670
 $0

05/14/12 
08/13/12 

3%

HM1 WPCP 

09-INY-190-96.8/111.6 IN INYO COUNTY IN DEATH VALLEY LAS VEGAS PAVING CORPORATION CHRIS TALBOT $1,723,355 12/09/11 50%
09-348004 NATIONAL PARK AT AND NEAR FURNACE 

CREEK FROM 3.6 MILES EAST OF NORTH 

HIGHWAY TO 0.1 MILE WEST OF B 

HOT MIX ASPHALT OVERLAY 

LAS VEGAS NV 89103 

(702)251-5800 

4420 SO DECATUR BLVD 

(760)872-0794 

500 S MAIN ST 

BISHOP, CA 93514 

$30,929
 $0

01/04/12 
10/28/12 

2%

SUSPENDED 

HM1 WPCP 

09-INY-395-73.8/0 IN INYO COUNTY AT INDEPENDENCE AT THE L H ENGINEERING CO INC FUAD MODIRI $856,098 12/08/11 100%
09-342404 INDEPENDENCE MAINTENANCE STATION 

FACILITY 665 NORTH EDWARDS STREET 

708 N VALLEY STREET SUITE S $483,430
 $0

02/03/12 
09/05/12 

56%

CONSTRUCT STORAGE BUNKERS SITE IMPR 
ANAHIEM CA 92801 

(714)798-8035 

HA12 SWPPP 

09-KER-14-35.4/0 IN KERN COUNTY AT VARIOUS LOCATIONS TRUESDELL CORPORATION OF $1,038,038 05/22/12 0%
09-349104 REHAB FIVE BRIDGE DECKS CALIFORNIA INC 

1310 W. 23RD STREET 

$0
 $0

06/19/12 
0%

TEMPE AZ 85282 

HM3 WPCP (602)437-1711 

09-MNO-6-4.0/5 IN MONO COUNTY AT AND NEAR CHALFANT GRANITE CONSTRUCTION COMPANY $731,674 05/30/12 0%
09-352604 
ACNH-P006-(009)E 

FROM 0.4 MILE SOUTH OF HUNTER AVENUE 

TO 0.7 MILE SOUTH OF PETROGLYPH ROAD 

PO BOX 50085 $0
 $0

06/21/12 
0%

--() 
SHOULDER WIDENING WITH HMA 

WATSONVILLE, CA 950775085 

(831)724-1011 

HB4N SWPPP 

09-MNO-108-15.1/0 IN MONO COUNTY AT VARIOUS LOCATIONS O'DONNELL CONSTRUCTION INC CHING CHUANG $342,858 05/02/12 0% 
09-349204 BRIDGE DECK CONCRETE OVERLAY 

SAN DIMAS CA 91773 

559 W. COVINA BLVD. 500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$0 
$0 

05/22/12 
03/10/13 

0% 

(909)394-4510 
(951)232-6126

HM3 WPCP 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 09 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-MNO-120-35.0/43 IN MONO COUNTY EAST OF LEE VINING QUALCON CONTRACTORS INC H. J. BLOMMER $4,140,785 09/28/11 80%
09-341304 
ACST-PP12-(005)3 

--()

FROM 5.9 MILES EAST OF SAGE HEN 

MEADOWS ROAD TO 0.8 MILE EAST OF 

RIVER SPRINGS ROAD 

COLD FOAM IN-PLACE RECYCLE 

MINDEN NV 89423 

(775)782-2006 

1645 ESMERALDA AVE 

(760)648-7906 

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$3,759,470
 $3,064,321

10/18/11 
07/03/12 

90%

HA22 WPCP 

09-MNO-158-2.2/2.9 IN MONO COUNTY AT JUNE LAKE FROM WEST DREAMBUILDER H. J. BLOMMER $482,061 04/26/12 0%
09-350104 
ACST-S158-(112)E 

S1-58 1-(2E) 

--() 

BIG ROCK ROAD TO GULL LAKE ROAD 

CONSTRUCT SIDEWALKS AND ADA RAMPS 
PLACENTIA CA 92870 

(714)646-3697 

1324 LAWSON LANE 

(760)648-7906 

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$0
 $0

06/12/12 
11/07/12 

0%

HB71 WPCP 

09-MNO-167-/10 IN MONO COUNTY NEAR LEE VINING FROM HERBACK GENERAL ENGINEERING H. J. BLOMMER $1,991,988 03/27/12 0%
09-347804 ROUTE 395 TO 10.0 MILES EAST OF 

ROUTE 395 

HOT MIX ASPHALT OVERLAY 
MINDEN NV 89423 

(775)267-6800 

2531 NOWLIN ROAD 

(760)648-7906 

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$0
 $0

05/22/12 
08/27/12 

0%

WPCP 

09-MNO-395-12.6/36.1 IN MONO COUNTY NEAR HILTON CREEK FROM INTERMOUNTAIN SLURRY SEAL INC H. J. BLOMMER $2,217,571 04/28/11 0%
09-347404 
ACNH-P395-(233)E 

--() 

0.1 MILE NORTH OF CROOKED CREEK 

BRIDGE TO 0.4 MILE SOUTH OF OBSIDIAN 

DOME ROAD 

PLACE ASPHALT RUBBER SEAL 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(760)648-7906 

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$2,525
 $0

05/18/11 
07/31/12 

0%

SUSPENDED 

HM1 WPCP 

09-MNO-395-65.1/69.6 IN MONO COUNTY AT VARIOUS LOCATIONS GRANITE CONSTRUCTION COMPANY TIM SHULTZ $3,277,951 05/13/11 25%
09-343204 
ACNH-ACST-(026)E 

015- 0-(6E)

--() 

(395-65.1/69.6, 395-76.0/77.0, 182­

0.0/6.2) 

PLACE HOT MIX ASPHALT OVERLAY 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(760)872-5211

500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$5,000
 $0

06/01/11 
06/30/12 

0%

SUSPENDED 

HM1 WPCP 

09-MNO-395-78.8/80.6 IN MONO COUNTY NEAR BRIDGEPORT FROM SIERRA NEVADA CONSTRUCTION INCTIM SHULTZ $1,217,578 02/17/11 100% 
09-342504 
ACHS-P395-(234)E 

P3-95 2-(4E) 

--() 

1.7 MILES NORTH OF EMIGRANT STREET TO 

BUCKEYE ROAD 

WIDEN SHOULDERS 
SPARKS NV 89435 

(775)335-0420 

P O BOX 50760 500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$1,169,520 
$0 

03/01/11 
06/06/12 

100% 

COMPLETED 
06/06/12 

HB1 SWPPP 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12
 

District 09 

09-MNO-395-84.4/106.3 

Fed Aid 
Pgm Code 

09-342804 

Contract 

ACHN-P395-(229)E 

--() 

Location 
Storm Water 
Plan 

IN MONO COUNTY NEAR WALKER FROM 7.6 

MILES SOUTH OF BURCHAM FLAT ROAD TO 

EASTSIDE LANE 

Description 

PLACE MODIFIED BINDER CHIP SEAL 

Type Of Work 

NORTHWEST PAVING 

Contractor 

REDDING CA 96001 

8115 SECLUDED VALLEY DR. 

TIM SHULTZ 

Resident 
Engineer 

(760)872-0781 

500 SOUTH MAIN STREET 

BISHOP CA 93514 

$1,550,734

Bid + CCOs

 $646,621

Comp To date

 $0

This Month 

06/25/10 

Awarded 

07/13/10 

Approved 

06/30/12 

Est Comp
Accepted 

97%

%Time

 42%

% Work 
Message 

HM1 WPCP 

09-MNO-395-118.7/119.6 

HB4N 

09-237704 
ACHS-NHP3-(237)E 

- 2-(7E) 

--() 

SWPPP 

IN MONO COUNTY NEAR TOPAZ LAKE FROM 

1.7 MILES NORTH OF SR 89 TO 0.9 MILES 

SOUTH OF THE NEVADA BORDER 

ROAD REALIGNMENT AND RETAINING WALL 

DISNEY CONSTRUCTION INC 

BURLINGAME CA 94010 

(650)259-9545 

875 MAHLER ROAD SUITE 188 

ANDREW BRANDT 

(760)872-8036

500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$11,187,949 
$2,745,584 
$648,259 

03/06/12 
03/28/12 
10/25/12 

32% 

24% 

Totals: Authorized Final Amt: $31,090,327 Completed to Date: $8,852,749 Work This Month: $3,712,580
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Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 10 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-AMA-88-/5.5 

HA22 

10-264444 
ACNH-P088-(058) 

--() 

SWPPP 

IN AMADOR COUNTY ABOUT 7 MILES EAST 

OF CLEMENTS FROM SAN JOAQUIN COUNTY 

LINE TO 0.1 MILE WEST OF RTE 124 

ROADWAY REHABILITATION 

GEORGE REED INC - MYERS AND 

SONS CONSTRUCTION LP JV 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

BLUM, ALFRED / OSHITA, 

STANLEY 

(209)333-6928 

1110 WEST KETTLEMAN 

LANE, #35 

LODI, CA 95240 

$10,871,443
 $78,880
 $78,880

04/10/12 
05/15/12 
12/31/15 

2%

 1%

10-CAL-4-14.5/14.9 

HB1 

10-0A0104 
HSST-P004-(141)E 

- -( ) 

SWPPP 

IN CALAVERAS COUNTY ABOUT 5.9 MILES 

WEST OF ANGELS CAMP FROM 2.4 MILES 

EAST OF HUNT ROAD TO 1.4 MILES WEST 

OF WEST BRANCH CHEROKEE 

REALIGN AND WIDEN HIGHWAY WITH RHMA 

GEORGE REED INC 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

SHIVINDER SINGH 

(209)333-6972 

1110 KETTLEMAN LANE 

SUITE 35 

LODI, CA 95240 

$1,356,578
 $805,600

 $0

12/21/10 
01/06/11 
08/30/12 

50%

 59%

10-CAL-26-/3.1 
10-2A4204 
STP-P026-(026)E 

--() 

IN SAN JOAQUIN AND CALAVERAS 

COUNTIES NEAR VALLEY SPRINGS FROM 

WIMER HOSPITAL ROAD TO SAVAGE WAY 

PLACE HMA, AB AND WIDEN ROADWAY 

RGW CONSTRUCTION INC 

LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

SHIVINDER/ALFRED 

(209)333-6972 

1110 W KETTLEMAN LANE 

LODI, CA-95240 

$7,089,217
 $2,711,388

 $0

06/27/11 
07/15/11 
06/19/13 

23%

 38%

HA22 SWPPP 

10-MER-5-1.6/26.7 
10-0W0904 

IN MERCED, STANISLAUS, AND TUOLUMNE 

COUNTIES AT VARIOUS LOCATIONS 

TREAT BRIDGE DECKS & REPLACE SEALS 

O'DONNELL CONSTRUCTION INC 

SAN DIMAS, CA 91773 

559 W COVINA BLVD 

$525,153
 $0
 $0

05/16/12 
06/07/12 

0%

 0%

(909)394-4510 

HM3 WPCP 

10-MER-5-16.7/0 
10-0U6204 

IN MERCED COUNTY NEAR SANTA NELLA AT 

BILLY WRIGHT ROAD UNDERCROSSING 

BRIDGE COLUMN TO BE REPAIRED 

BUGLER CONSTRUCTION 

PLEASANTON CA 94588 

(925)416-0700 

COREY CASEY 

(209)656-6783

4847 HOPYARD RD. SUITE 4 #395 2374 INDUSTRIAL ROWE 

TURLOCK CA 95380 

$298,178
 $0
 $0

05/09/12 
06/01/12 

0%

 0%

WPCP 

10-MER-5-23.1/24 
10-0S1904 
IM00-5513-(840)8 

--() 

WPCP 

IN MERCED COUNTY NEAR SANTA NELLA 

FROM 0.5 MILE NORTH OF MCCABE ROAD 

OVERCROSSING TO 0.2 MILE NORTH OF 

WHITWORTH ROAD OVERCROSSING 

REMODEL WEIGH STATION AND RAMPS 

AMLAND CORPORATION 

SAN JOSE CA 95132 

(408)772-3979 

3168 KNIGHTS BRIDGE ROAD 

$1,006,370 
$0 
$0 

02/27/12 
04/13/12 

0% 

0% 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-MER-99-4.6/10.5 IN MERCED COUNTY NEAR MERCED FROM TEICHERT/FLATIRON WEST A VIRK,KEWAL $66,700,775 04/06/12 0%
10-415704 BUCHANAN HOLLOW ROAD TO 0.3 MILE 

NORTH OF MCHENRY ROAD 

JOINTVENTURE 

P O BOX 1118 
3469 YEAGER DR SU 109 

MADERA CA 93637 

$0
 $0

05/14/12 
03/02/16 

0%

CONST. FREEWAY, INTERCHANGE, BRIDGE 
STOCKTON CA 95201 

(559)675-5272 

HE14 SWPPP (209)983-2300 

10-MER-99-10.8/13.1 IN MERCED CO IN AND NEAR MERCED FROM TAKEHARA LANDSCAPE, INC. BLUM, ALFRED / OSHITA, $1,005,798 02/10/10 54%

HE14 

10-363124 

SWPPP 

MILES CREEK OVERFLOW TO CHILDS AVENUE 

OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 
SACRAMENTO CA 95827 

(916)386-9487 

POST OFFICE BOX 277085 STANLEY 

1110 WEST KETTLEMAN 

LANE, #35 

LODI CA 95240 

$881,255
 $3,931

03/10/10 
12/31/13 

86%

(209)333-6928 

10-MER-99-13.9/14.4 IN MERCED COUNTY IN MERCED FROM 0.3 RGW CONSTRUCTION INC DAVID ABLEDU $21,965,178 01/19/12 1%
10-481004 
ACNH-P099-(550)E 

--()

MILE SOUTH OF ROUTE 99/140 SEPARATION 

TO G STREET UNDER CROSSING AND ON 

ROUTE 140 AT MAIN STR 

WIDEN UNDERCROSSING AND WIDEN RDWY 

LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

(209)483-5812 

2374 INDUSTRIAL ROWE 

TURLOCK CA 95380-9517 

$1,002,015
 $1,002,015

02/03/12 
02/26/15 

5%

HA21 SWPPP 

10-MER-99-15.8/17.3 IN MERCED COUNTY IN AND NEAR MERCED RGW SIAMAK SIRANG $21,335,854 10/08/09 77%

HA21 

10-0K0204 
SARR-P099-(521)E 

P0-99 5-(1E) 

--() 

SWPPP 

FROM 0.1 KM NORTH OF V STREET 

UNDERCROSSING TO BLACK RASCAL CANAL 

BRIDGE 

REPLACE BRIDGE 

LIVERMORE, CA. 94550-9297 

550 GREENVILLE RD. 

(209)610-3932 

3469 YEAGER DRIVE 

SUITE 109 

MADERA,CA 93637 

$12,732,068
 $378,346

10/22/09 
01/10/13 

60%

10-MER-99-24.4/25.8 IN MERCED COUNTY IN AND NEAR ATWATER ENVIRONMENTAL LANDSCAPE BLUM, ALFRED / OSHITA, $683,198 11/09/11 61%
10-414824 FROM 0.7 MILE NORTH OF ATWATER 

OVERHEAD TO 0.7 MILE SOUTH OF ARENA 

SOLUTIONS 

8380 ROVANA CIRCLE 

STANLEY 

1110 WEST KETTLEMAN 

$382,832
 $18,515

11/22/11 
12/31/15 

59%

HE14 SWPPP 

WAY 

HIGHWAY PLANTING AND IRRIGATION 
SACRAMENTO CA 95828 

(916)388-0308 
(209)333-6928 

LANE, #35 

LODI, CA 95240 

10-MER-99-26.8/27.6 IN MERCED COUNTY NEAR LIVINGSTON FROM ROLFE CONSTRUCTION BLUM, ALFRED / OSHITA, $322,753 02/11/10 0% 

HB4C 

10-3169C4 

SWPPP 

0.3 MILE SOUTH TO 0.5 MILE NORTH OF 

SULTANA DRIVE OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 
ATWATER CA 95301 

(209)358-5548 

3573 SOUTHERN PACIFIC AVE. STANLEY 

1110 WEST KETTLEMAN 

LANE, #35 

LODI CA 95240 

$276,963 
$1,040 

04/06/10 
12/31/13 

0% 

PLANT EST 

SATIS 
(209)333-6928
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Statement of Ongoing Contracts as of 06/20/12
07/05/12
 

District 10 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-MER-99-32.6/37.2 
10-0L5804 
ACST-P099-(515)E 

P0-99 5-(5E) 

--() 

SWPPP 

IN MERCED COUNTY NEAR DELHI FROM 0.9 

MILE SOUTH OF SOUTH AVENUE 

OVERCROSSING TO 0.5 MILE NORTH OF 

GRIFFITH ROAD OVERCROSSING 

HIGHWAY PLANTING 

ODYSSEY LANDSCAPE CO., INC. 

LODI CA 95242 

(209)369-6197 

5400 WEST HIGHWAY 12 

BLUM, ALFRED / OSHITA, 

STANLEY 

(209)724-9096 

1110 WEST KETTLEMAN 

LANE, #35 

LODI CA 95240 

$622,471
 $581,533

 $4,719

08/19/08 
09/10/08 
12/31/12 

97%

 93%

10-MER-140-36.5/37.6 
10-3A66U4 
ACNH-P140-(031)E 

--()

SWPPP 

IN MERCED COUNTY IN AND NEAR MERCED 

FROM MARTHELLA AVENUE TO 0.3 KM EAST 

OF SANTA FE AVENUE 

REPLACE BRIDGE AND WIDEN ROADWAY 

R G W CONSTRUCTION INC 

LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

BRENT HAROLDSEN 

(559)246-6410 

3469 YEAGER 

DRIVE,SUITE 109 

MADERA,CA.93637 

$21,691,990
 $9,187,088
 $562,333

10/11/10 
10/26/10 
02/27/14 

27%

 44%

10-MER-152-21.5/21.8 
10-0H7004 
HSNH-P152-(074)E 

P1-52 0-(4E) 

--() 

IN MERCED COUNTY IN LOS BANOS FROM 

0.1 MILE WEST OF MILLER LANE TO 

PLACE ROAD 

INSTALL TRAFFIC SIGNALS 

AMERICAN PAVING COMPANY 

FRESNO CA 93744 

(559)268-9886 

P O BOX 4348 

SUKHI DEOL 

(209)656-6862 

2374 INDUSTRIAL ROWE 

TURLOCK CA 95380 

$860,384
 $812,189

 $0

07/08/11 
08/01/11 
06/22/12 
06/25/12 

94%

 93%

HB1 WPCP 

10-MPA-49-13.3/13.9 
10-0Q6104 
HSST-PP04-(915)1

--() 

IN MARIPOSA COUNTY SOUTH OF THE 

COMMUNITY OF MARIPOSA ON SR 49 AT THE 

INTERSECTION OF ASHWORTH ROAD 

WIDEN ROADWAY FOR LEFT TURN 

CW FOX CONSTRUCTION INC 

COOL CA 95614 

(530)823-0591 

2701 SECRET LAKE TRAIL 

HASSAN JAKHAR 

(559)675-5278 

3469 YEAGER DR SU 109 

MADERA CA 93637 

$1,004,103
 $470,019
 $244,332

01/05/12 
01/31/12 
07/30/12 

100%

 46%

HB1 WPCP 

10-MPA-49-34.6/48.8 
10-0V9804 

IN MARIPOSA COUNTY AT AND NEAR 

COULTERVILLE FROM MERCED RIVER BRIDGE 

TO TUOLUMNE COUNTY LINE 

REPAIR AND APPLY RUBBERIZED HMA 

GEORGE REED INC 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

$2,433,342
 $0
 $0

04/30/12 
05/16/12 

0%

 0%

HM1 WPCP 

10-SJ-4-4.4/0 
10-0U6004 

WPCP 

IN SAN JOAQUIN COUNTY NEAR HOLT AT 

MIDDLE RIVER BRIDGE 

PAINT BRIDGE 

MURPHY INDUSTRIAL COATINGS INC 

SIGNAL HILL CA 90755 

(562)427-7720 

WALI WAZIRI 

(209)470-8790

2704 GUNDRY AVENUE 1110 W KETTLEMAN LAN, 

SUITE 35 

LODI, CA 95240 

$2,631,010 
$1,207,767 
$326,366 

05/25/11 
06/24/11 
08/15/12 

71% 

47% 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12
 

District 10 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

10-SJ-4-5.4/6.9 IN SAN JOAQUIN COUNTY NEAR HOLT FROM DE SILVA GATES CONSTRUCTION WAZIRI,MOHAMMAD $6,974,691 09/03/09 81%

10-0H04U4 $5,563,715 09/21/09
0.8 KM WEST OF TRACY BOULEVARD P O BOX 2909
 1110 W KETTLEMAN	 80%

SARR-P004-(133)E	 $0 11/05/12


BOULEVARD TO 1.6 KM EAST OF TRACY LANE, SUITE 35

P0-04 1-(3E) DUBLIN CA 94568


BOULEVARD
 LODI CA 95240
 
--()	 (925)294-5669


CURVE IMPROVEMENT (209)470-8790

HB1 SWPPP
 

10-SJ-4-14.1/0	 IN SAN JOAQUIN COUNTY NEAR STOCKTON MURPHY INDUSTRIAL COATINGS INC $1,806,713 04/27/12 0%


AT SAN JOAQUIN RIVER BRIDGE 2704 GUNDRY AVENUE
10-0V5904	 $0 06/12/12
 
0%


$0

REPAINT BRIDGE
 

SIGNAL HILL CA 90755
 

(562)427-7720
 

HM3 WPCP
 

10-SJ-5-12.4/39.6	 IN SAN JOAQUIN COUNTY AT VARIOUS MYERS AND SONS CONSTRUCTION LPPAWAN GARG $3,538,254 05/17/11 22%


LOCATIONS FROM TOM PAINE SLOUGH TO 2554 MILLCREEK DRIVE
10-0U5804	 $2,533,131 06/03/11
 
68%


$0 07/31/12

5/12 SEPARATION
 

SACRAMENTO CA 95833

TREAT BRIDGE DECKS (209)941-1995


(916)649-4504
 

WPCP
 

10-SJ-5-25.3/30	 IN SAN JOAQUIN COUNTY IN AND NEAR PROFESSIONAL CONSTRUCTION HANSON, CHRIS $1,033,320 05/17/11 100%


STOCKTON FROM ROUTE 5/4 SEPARATION TO SERVICES 611 SAN JUAN AVE. 100%

10-0U9504 $990,180 06/10/11
 

$0 06/01/12

MARCH LANE UNDERCROSSING 4070 NELSON AVE SUITE A STOCKTON, CA 95203
 06/01/12

REPLACE PCC SLABS (209)479-4053 COMPLETED


CONCORD CA 94520
 

WPCP	 (925)288-1566
 

10-SJ-5-28.5/35.6	 IN SAN JOAQUIN COUNTY IN STOCKTON R & L BROSAMER INC DEOL, HARMINDER $87,365,431 06/02/11 20%


FROM 0.4 MILE NORTH OF 8TH STREET 1777 OAKLAND BLVD SUITE 300
10-0G4704	 $24,182,970 06/15/11
611 SAN JUAN AVE.	 28%

ACIM- 005-(633)E	 $2,221,659 06/26/15


UNDERCROSSING TO HAMMER LANE STOCKTON, CA 95203

--() WALNUT CREEK CA 94596


UNDERCROSING	 (209)948-7185

(925)627-1700


WIDEN BRIDGES AND FREEWAY LANES
 
HE13 SWPPP
 

10-SJ-5-32.6/49.8	 IN SAN JOAQUIN COUNTY IN AND NEAR RGW VANGUARD A JOINT VENTURE HARMINDER DEOL $21,443,944 12/03/10 80%
 

STOCKTON FROM HAMMER LANE 550 GREENVILLE RD
10-0V1704	 $20,911,996 12/20/10
952 GOODWIN DR	 95%

IM-0056-(332)0	  $512,925 06/22/12


UNDERCROSSING TO SACRAMENTO COUNTY
 RIPON CA 95366
 
6332- 47-(E)	 LIVERMORE CA 94550


LINE	 (209)599-8576

--()	 (925)606-2400


HOT MIX ASPHALT OVERLAY
 
HA22 WPCP
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Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-SJ-12-5.0/10.2 IN SACRAMENTO, SAN JOAQUIN, AND DE SILVA GATES CONTRUCTION MARIO D CASTILLO $9,689,069 02/08/12 5%
10-0A8404 
ACNH-000C-(348)E 

SOLANO COUNTIES ON ROUTES 5 AND 12 AT 

VARIOUS LOCATIONS. 

P O BOX 2909 $228,438
 $228,438

03/06/12 
04/24/13 

2%

--() 
PLACE HMA W/CLASS 2 AGGREGATE BASE 

DUBLIN CA 94568 

(925)829-9220 
(209)365-7150 

HB4N SWPPP 

10-SJ-26-4.6/6 IN SAN JOAQUIN COUNTY NEAR STOCKTON GRANITE CONSTRUCTION COMPANY MARY BUSH/PAUL ELLIOTT $1,303,180 05/13/11 100%
10-0E9304 
HSST-P026-(024)E 

--() 

FROM 0.5 KM WEST OF PINASCO ROAD TO 

0.5 KM EAST OF BEECHER ROAD 

WIDEN, COLD PLANE AND OVERLAY 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(209)639-4453 

611 SAN JUAN AVE 

STOCKTON, CA 95203 

$1,170,239
 $206,716

06/01/11 
06/30/12 

86%

OVER RUN 
06/28/12 

HB1 SWPPP 

10-SJ-88-5.0/12.2 IN SAN JOAQUIN COUNTY NEAR WATERLOO GEORGE REED INC RANBIR BHULLAR $2,900,460 11/22/11 25%
10-0P6004 
ACST-PP08-(805)7 

--() 

FROM 0.1 MILE EAST OF COMSTOCK ROAD 

TO 0.1 MILE WEST OF ROUTE 12 

REPAIR AREAS AND APPLY HMA, SIGNALS 
MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

(209)639-4306

611 SAN JUAN AVENUE 

STOCKTON CA 95203 

$812,576
 $0

12/21/11 
07/31/12 

28%

HA22 WPCP 

10-SJ-99-2.0/4.3 IN SAN JOAQUIN COUNTY NEAR MANTECA AT AMLAND CORP $316,203 06/06/12 0%
10-0S7604 VARIOUS LOCATIONS FROM 0.2 MILE SOUTH 

OF JACK TONE ROAD TO 0.6 MILE SOUTH 

3168 KNIGHT BRIDGE ROAD $0
 $0

06/28/12 
0%

OF AUSTIN ROAD 
SAN JOSE CA 95132 

INSTALL CMS AND TMS AND MBGR 
(408)929-3949 

HB4N WPCP 

10-SJ-99-4.9/14.2 IN SAN JOAQUIN COUNTY IN AND NEAR BAY CITIES PAVING AND GRADING $25,573,619 03/27/12 0%
10-0E6114 MANTECA FROM AUSTIN ROAD OVERCROSSING 

TO 0.4 MILE SOUTH OF ARCH ROAD 

INC 

P O BOX 6227 

$0
 $0

04/19/12 
0%

UNDERCROSSING 

WIDEN EXISTING FREEWAY WITH HMA 
CONCORD CA 94524 

HE13 SWPPP (925)687-6666 

10-SJ-99-20.1/0 IN SAN JOAQUIN COUNTY NEAR STOCKTON JEFFCO PAINTING AND COATING $584,180 05/15/12 0% 
10-0W1504 AT STOCKTON DIVERTING CANAL 

REPAINT BRIDGE 

P O BOX 1888 $0 
$0 

06/20/12 
0% 

VALLEJO CA 94590 

(707)562-1900 

HM3 WPCP 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 118 

Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-SJ-99-27.5/0 IN SAN JOAQUIN COUNTY NEAR LODI AT WABO LANDSCAPE & BLUM, ALFRED / OSHITA, $412,600 01/28/09 100%
10-0N9104 ARMSTRONG ROAD 

REPLACE HIGHWAY PLANTING 

CONSTRUCTION,INC 

726 ALFRED NOBEL DR 

STANLEY 

1110 WEST KETTLEMAN 

$384,935
 $0

02/17/09 
06/01/12 
06/01/12 

100%

HB1 SWPPP 

HERCULES, CA 94547 

(510)741-9226 
(209)333-6928 

LANE, #35 

LODI CA 95240 
COMPLETED 

10-SJ-99-29.0/30.7 IN SAN JOAQUIN COUNTY IN LODI FROM MCK SERVICES INC RANBIR BHULLAR $2,122,462 11/17/11 35%
10-0V8704 
NHPO-9955-(2E ) 

--() 

0.5 MILE NORTH OF HARNEY LANE 

OVERCROSSING TO EAST PINE STREET 

OVERCROSSING 

PANEL REPLACEMENT, GRIND, OVERLAY 

CONCORD CA 94524 

(925)957-9200 

P O BOX 5697 

(209)639-4306 

611 SAN JUAN AVENUE 

STOCKTON CA 95203 

$898,537
 $0

01/05/12 
07/26/12 

43%

HA22 WPCP 

10-SJ-99-32.6/0 IN SAN JOAQUIN COUNTY NEAR LODI AT AMERICAN CIVIL CONSTRUCTORS $284,940 04/05/12 0%
10-0V5604 WOODBRIDGE ROAD OVERCROSSING 

HEAT STRAIGHTEN GIRDER 

WEST COAST INC CACC 

3701 MALLARD DRIVE 

$0
 $0

04/27/12 
0%

BENICIA CA 94510 

WPCP (707)746-8025 

10-SJ-132-.3/4 IN SAN JOAQUIN COUNTY ABOUT 9 MILES M C K SERVICES INC $2,047,777 06/06/12 0%
10-0V9504 WEST OF MODESTO FROM 0.4 MILE WEST OF 

ROUTE 132/580 SEPARATION TO 0.3 MILE 

WEST OF KOSTER ROAD 
CONCORD CA 94524 

P O BOX 5697 $0
 $0

06/28/12 
0%

PCC SLAB REPLACEMENT 
(925)957-9200 

WPCP 

10-SJ-132-1.0/3 IN SAN JOAQUIN COUNTY ABOUT 10.5 VIKING CONSTRUCTION COMPANY COREY CASEY $545,220 05/08/12 0%
10-0V2104 MILES WEST OF MODESTO AT SERVICE ROAD 

OVERCROSSING AND AT DELTA-MENDOTA 

INC 

P O BOX 1508 
2374 INDUSTRIAL ROWE 

TURLOCK CA 95380 

$0
 $0

06/12/12 
0%

CANAL BRIDGE 

REPLACE BRIDGE GIRDER 
RANCHO CORDOVA CA 95741 

(209)656-6783 

HM3 WPCP (916)852-5530 

10-SJ-132-3.9/4.5 IN SAN JOAQUIN COUNTY ABOUT 9 MILES KNIFE RIVER CONSTRUCTION BAL BAHADUR PAUL $663,607 11/30/11 67% 
10-0S7904 
HSNH-P132-(048)E 

--() 

WEST OF MODESTO FROM 0.7 MILE EAST OF 

ROUTE 5/132 SEPARATION TO 0.2 MILE 

EAST OF KOSTER ROAD 

CONSTRUCT LEFT TURN CHANNELIZATION 

STOCKTON CA 95206 

(209)948-0302 

P O BOX 6099 

(209)599-5264

952 GOODWIN DRIVE 

RIPON CA 95366 

$90,057 
$90,057 

12/21/11 
09/28/12 

14% 

HB1 WPCP 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12
 

District 10 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-SJ-205-1.7/12.6 

HA25 

10-0L5704 
SARR-205 -(328)4 

A-205 -(328)4 

--() 

SWPPP 

IN SAN JOAQUIN COUNTY IN AND NEAR 

TRACY AT VARIOUS LOCATIONS 

HIGHWAY PLANTING AND IRRIGATION 

ELITE LANDSCAPING, INC. 

CLOVIS, CA 93612 

(559)292-7760 

2972 LARKIN AVENUE 

BLUM, ALFRED / OSHITA, 

STANLEY 

(209)333-6928 

1110 WEST KETTLEMAN 

LANE, #35 

LODI, CA 95240 

$739,658
 $659,166

 $1,430

04/05/10 
05/28/10 
12/31/14 

47%

 89%

10-SJ-205-1.9/7.9 
10-0Q2704 

IN SAN JOAQUIN COUNTY NEAR TRACY AT 

VARIOUS LOCATIONS 

CONSTRUCT ADDITIONAL LANES 

BAY CITIES PAVING AND GRADING 

INC 

MOHAMMAD WALI WAZIRI 

P O BOX 6227 
1110 W KETTLEMAN LN, 

ST 35 

$10,712,066
 $7,095,067

 $0

10/12/10 
11/02/10 
10/31/12 

18%

 66%

SWPPP 

CONCORD CA 94524 

(925)687-6666 
(209)470-8790 

LODI,CA 95240 

10-STA-33-1.6/12.6 
10-0V8804 

IN STANISLAUS COUNTY AT AND NEAR 

CROWS LANDING FROM 0.1 MILE SOUTH OF 

JENSEN ROAD TO SPERRY AVENUE 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

TEICHERT CONSTRUCTION 

STOCKTON CA 95206 

(209)983-2300 

P O BOX 1118 

$1,784,776
 $0
 $0

04/03/12 
04/25/12 

0%

 0%

WPCP 

10-STA-99-15.1/17 

HA22 

10-0A6714 
ACNH-PO99-(544)E 

--()

SWPPP 

IN STANISLAUS COUNTY IN MODESTO AT 

VARIOUS LOCATIONS FROM 0.2 MILE SOUTH 

OF TUOLUMNE BOULEVARD UNDERCROSSING 

TO 0.2 MILE NORTH OF 

RECONSTRUCT RAMPS 

TEICHERT CONSTRUCTION 

STOCKTON CA 95201 

(209)983-2300 

P O BOX 1118 

BAL BAHADUR PAUL 

(209)599-5264 

952 GOODWIN DRIVE 

RIPON CA 95366 

$4,280,054
 $3,135,527

 $0

04/13/11 
05/05/11 
08/22/12 

36%

 73%

10-STA-99-16.8/24.7 

HA25 

10-0L5904 
SARR-P099-(522)E 

P0-99 5-(2E) 

--() 

SWPPP 

IN STANISLAUS CO IN AND NEAR THE CITY 

OF MODESTO AND THE COMMUNITY OF 

SALIDA AND VARIOUS LOCATIONS 

HIGHWAY PLANTING 

WABO LANDSCAPE & 

CONSTRUCTION,INC. 

HERCULES, CA 94547 

(510)741-9226 

726 ALFRED NOBEL DRIVE 

BLUM, ALFRED / OSHITA, 

STANLEY 

(209)333-6928 

1110 WEST KETTLEMAN 

LANE. #35 

LODI CA 95240 

$489,644
 $418,559

 $3,943

02/09/10 
02/23/10 
12/31/13 

61%

 83%

10-STA-99-/24.7 

HA22 

10-0M8004 
ACNH-P099-(549)E 

--() 

WPCP 

IN STANISLAUS COUNTY IN AND NEAR 

TURLOCK, CERES AND MODESTO FROM 

MERCED COUNTY LINE TO SAN JOAQUIN 

COUNTY LINE 

REHABILITATE CONCRETE PAVEMENT 

MYERS AND SONS CONSTRUCTION LP 

SACRAMENTO CA 95833 

(916)649-4504 

RENEE SUTTI 

(209)607-8741

2554 MILLCREEK DRIVE 952 GOODWIN DRIVE 

RIPON, CA. 95366 

$76,063,616 
$16,770,298 
$9,575,686 

02/13/12 
03/06/12 
12/01/12 

9% 

22% 
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07/05/12 

District 10 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-TUO-49-12.2/12 

HB4N 

10-0P2604 

SWPPP 

IN TUOLUMNE COUNTY NEAR JAMESTOWN 

FROM 0.1 MILE SOUTH OF ROUTE 49/108 

INTERSECTION TO 0.1 MILE SOUTH OF 

MACKEY RANCH ROAD. 

CONSTRUCT ACCELERATION LANE 

MCI ENGINEERING 

STOCKTON CA 95210 

(209)472-1607 

7207 MURRAY DRIVE 

PAWAN GARG 

(209)941-1995 

611 SAN JUAN AVE 

STOCKTON CA 95203 

$497,249
 $82,339

 $0

06/10/11 
07/01/11 
08/03/12 

24%

 17%

10-TUO-49-16.3/18 

HM1 

10-0V9304 

WPCP 

IN TUO CO IN & NEAR SONORA ON RTE 49 

FROM 0.2 MI NORTH OF MILL VILLA RD TO 

WASHINGTON ST & AT & NEAR MONO VISTA 

ON RTE 108 0.2 MI 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

GEORGE REED INC 

MODESTO CA 95354 

(209)523-0734 

P O BOX 4760 

TROY SCHEIBER 

(559)341-2018 

19596 MONO WAY 

SONORA CA 95370 

$3,091,908
 $283,532

 $0

04/20/12 
05/14/12 
08/06/12 

11%

 9%

10-TUO-108-4.0/6 

HE11 

10-340424 

SWPPP 

IN TUOLUMNE COUNTY NEAR SONORA 0.3 

MILE WEST OF PEACEFUL OAK ROAD TO VIA 

ESTE ROAD 

REALIGN HIGHWAY BY PAVINGWITH HMA 

TEICHERT/MCM A JOINT VENTURE 

STOCKTON CA 95201 

(209)983-2300 

P O BOX 1118 

COLIN DORAN 

(209)815-1075

19596 MONO WAY 

SONORA, CA. 95370 

$23,190,260
 $4,513,407

 $0

12/16/11 
01/24/12 
10/28/13 

13%

 20%

10-TUO-108-11.7/0 

HB1 

10-0T4704 
ACHS-P108-(049)E 

PGP1-08 0-(9E) 

--() 

WPCP 

IN TUOLUMNE COUNTY NEAR TWAIN HARTE 

AT TWAIN HARTE DRIVE 

UPGRADE MBGR AND HMA DIKES 

CIMARRON INC 

OAKDALE CA 95361 

(209)848-1655 

10544 RODDEN RD 

$199,990
 $0
 $0

05/09/12 
06/12/12 

0%

 0%

10-TUO-108-58.8/58.8 
10-0S2404 

IN TUOLUMNE COUNTY ON ROUTE 108 ONE 

MILE EAST OF KENNEDY MEADOWS 

CONSTRUCT SOLDIER PILE WALL 

C W FOX CONSTRUCTION INC 

COOL CA 95614 

2701 SECRET LAKE TRAIL 

$752,766
 $0
 $0

04/04/12 
04/25/12 

0%

 0%

HA42 WPCP 

(530)823-0591 

10-TUO-132-/18.7 

HM1 

10-0W0104 

WPCP 

IN MARIPOSA AND TUOLUMNE COUNTIES AT 

AND NEAR GRANITE SPRINGS FROM 

STANISLAUS COUNTY LINE TO ROUTE 49 

RUBBERIZED HOT MIX ASPHALT 

GEORGE REED, INC 

MODESTO, CA 95352 

(209)523-0734 

PO BOX 4760 

$2,971,971 
$0 
$0 

05/31/12 
06/27/12 

0% 

0% 

Totals: Authorized Final Amt: $455,783,422 Completed to Date: $121,854,265 Work This Month: $15,461,330
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Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-IMP-7-3.7/6.9 IN IMPERIAL COUNTY NEAR CALEXICO ON SIERRA LANDSCAPE COMPANY ARINDUQUE, RAY $1,156,018 11/16/07 0%
11-068024 ROUTE 7 AND ON ROUTE 8 

HIGHWAY PLANTING AND IRRIGATION 
PALM DESERT CA 92211 

73-771 DINA SHORE DR. STE 200 7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$1,163,117
 $0

12/21/07 
10/27/11 

0%

HE14 SWPPP 

(760)328-8900 
(858)467-4084 PLANT EST 

SATIS 

HE14 

11-IMP-8-4.9/7.2 IN IMPERIAL COUNTY NEAR OCOTILLO AT TRUESDELL CORPORATION OF CA FARMER, BRANDON $1,072,055 10/12/10 99%
11-264004 
ACIM-008 -(101) 

--() 

DEVIL'S CANYON BRIDGE NUMBER 2 AND AT 

MYER CREEK BRIDGE 

REHABILITATE BRIDGE 
TEMPE, AZ 85282 

1310 W 23RD STREET 

(858)688-1375 

1463 BROADWAYY 

EL CAJON, CA 92021 

$995,281
 $400

11/02/10 
07/02/12 

92%

HA21 SWPPP 

11-IMP-8-31.3/0 IN IMPERIAL COUNTY NEAR EL CENTRO AT D J MILLER INC 32257 DUNLAP BABICKY, ALAN $746,242 06/24/11 53%
11-261524 SUNBEAM REST AREAS (EASTBOUND AND 

WESTBOUND) 

BOULEVARD YUCAIPA, CA 92399­

1722 
7177 OPPORTUNITY RD 

SAN DIEGO, CA 92111 

$739,353
 $880

08/12/11 
02/26/13 

99%

UPGRADE RECREATIONAL VEHICLE DUMP P O BOX 427 (858)688-1526 

HA26 WPCP YUCAIPA CA 92399 

(909)721-0089 

11-IMP-8-73.9/96.6 IN IMPERIAL COUNTY AT VARIOUS PETERSON-CHASE GENERAL HERNANDEZ, DANIEL $222,157 05/09/12 0%
11-2M3104 LOCATIONS 

CLEAN AND TREAT BRDIGE DECKS 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$0
 $0

06/01/12 
12/31/12 

0%

IRVINE CA 92614 
(760)355-8666 SUSPENDED 

HM3 WPCP (949)252-0441 

11-IMP-8-76.6/83.3 IN IMPERIAL COUNTY ABOUT 35 MILES AGGREGATE PRODUCTS INC $4,207,752 04/17/12 0%
11-2M2604 EAST OF EL CENTRO FROM 1 MILE EAST OF 

GORDONS WELL OVERCROSSING TO 0.5 

9500 BEVERLY ROAD $0
 $0

05/09/12 
0%

MILE WEST OF OGILBY ROAD 
PICO RIVERA CA 90660 

ASPHALT RUBBER SEAL COAT AND HMA 
(323)558-8000 

HM1 WPCP 

11-IMP-8-96.8/96.8 IN IMPERIAL COUNTY AT VARIOUS DIAMOND LANE CONTRACTORS $313,104 05/17/12 0% 
11-2M2504 LOCATIONS 

REPAIR BRIDGE COLUMN SPALLS 

P O BOX 630 $0 
$0 

06/20/12 
0% 

SOLANA BEACH CA 92075 

(760)471-0090 

HM3 WPCP 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-IMP-8-/10 IN SAN DIEGO AND IMPERIAL COUNTIES GRANITE CONSTRUCTION COMPANY REYES, JULIO $13,214,565 12/14/11 81%

HA22 

11-266104 
ACIM-0082-(103)E 

--() 

WPCP 

FROM SAN DIEGO COUNTY LINE TO ROUTE 

98/8 SEPARATION 

HMA PAVEMENT REHABILITATION 
EL CENTRO, CA 92243 

(760)578-7239 

2095 US HIGHWAY 111 

(858)688-1566 

722 EAST BARIONI 

BLVD. 

IMPERIAL, CA 92251 

$2,972,840
 $2,515,713

01/05/12 
07/17/12 

22%

11-IMP-78-9.2/12.1 IN IMPERIAL COUNTY NEAR BRAWLEY ON GRANITE CONSTRUCTION COMPANY RIZZUTTO, SHAWN $31,051,867 11/30/10 79%
11-167894 
HPLU-6211-(094) 

--() 

ROUTE 78 AND ON ROUTE 86 

CONSTRUCT FOUR LANE EXPRESSWAY 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(760)355-8666 

722 E. BARIONI BLVD 

EL CENTRO, CA 92251 

$26,710,482
 $2,005,485

12/24/10 
10/23/12 

86%

HE14 SWPPP 

11-IMP-78-62.9/80.7 IN IMPERIAL COUNTY AT AND NEAR PALO MANHOLE ADJUSTING INC $2,389,487 06/08/12 0%
11-2M2104 VERDE FROM 0.4 MILE NORTH OF MIDWAY 

WELL ROAD TO RIVERSIDE COUNTY LINE 

9500 BEVERLY ROAD $0
 $0

06/28/12 
0%

APPLY ASPHALT RUBBER SEAL COAT 
PICO RIVERA CA 90660 

(323)558-8000 

HM1 WPCP 

11-IMP-86-21.7/37.3 IN IMPERIAL COUNTY IN AND NEAR GRIFFITH COMPANY HERNANDEZ, DANIEL $8,728,998 05/23/11 100%
11-2M1804 
ACNH-P086-(073)E 

--() 

WESTMORLAND FROM BRANDT ROAD TO 

TREE WASH BRIDGE 

COLD PLANE AND APPLY SEAL COAT 

LONE 

SANTA FE SPRINGS CA 90670 

(562)929-1128 

12200 BLOOMFIELD AVE 

(760)355-8666 

711 E BARIONI BLVD 

IMPERIAL, CA 92251 

$8,248,950
 $0

06/10/11 
02/17/12 

99%

OVER RUN 

HM1 WPCP 

11-IMP-111-40.5/63 IN IMPERIAL COUNTY NEAR NILAND FROM MANHOLE ADJUSTING INC HERNANDEZ, DANIEL $4,192,940 12/06/11 100%
11-2M2704 MAIN STREET TO 2.4 MILES SOUTH OF 

IMPERIAL COUNTY LINE 

RUBBERIZED ASPHALT SEAL COAT 
PICO RIVERA CA 90660 

(323)558-8000 

9500 BEVERLY ROAD 

(760)594-2008 

722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$3,921,644
 $0

01/04/12 
06/08/12 

100%

COMPLETED 
06/08/12 

HM1 WPCP 

11-SD-5-3.2/15.3 IN SAN DIEGO COUNTY AT VARIOUS PETERSON-CHASE GENERAL MOEN, MIKE $1,023,099 07/15/11 100% 
11-2M02A4 LOCATIONS 

CLEAN AND TREAT BRIDGE DECKS 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 
9851 BUENA VISTA AVE 

SANTEE, CA 92071 

$833,555 
$488,445 

07/29/11 
06/25/12 
06/25/12 

80% 

IRVINE, CA 92614 
(619)995-7335

WPCP (949)252-0441 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 123 

Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-5-3.2/15.3 IN SAN DIEGO COUNTY AT VARIOUS FALCON CONSTRUCTION CO CORTEZ, DAVID $820,430 11/03/10 0%
11-2M0204 
STP-X073-(091)E 

--() 

LOCATIONS 

CLEAN AND TREAT BRIDGE DECKS 
SAN DIEGO CA 92196 

(619)840-8998 

P O BOX 26429 

(858)688-1597 

9851 BUENA VISTA AVE 

SANTEE, CA 92071 

$0
 $0

12/15/10 
07/14/11 

0%

HA21 WPCP 

11-SD-5-11.7/18.3 IN SAN DIEGO COUNTY AT VARIOUS PETERSON-CHASE GENERAL $1,004,729 05/08/12 0%
11-2M3204 LOCATIONS 

CLEAN AND TREAT BRIDGE DECK 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$0
 $0

06/01/12 
0%

IRVINE CA 92614 

HM3 WPCP (949)252-0441 

11-SD-5-20.1/23.5 IN SAN DIEGO COUNTY AT VARIOUS PETERSON CHASE GENERAL AMTEY, SHRI $366,196 03/20/12 0%
11-291704 
ACHS-STPG-(093)E 

73- 0-(3E) 

--() 

LOCATIONS 

REPLACE OVERHEAD AND ROADSIDE SIGNS 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

(858)688-1575 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$0
 $0

04/02/12 
0%

SUSPENDED 

HA22 WPCP (949)252-0441 

11-SD-5-22.3/0 ON STATE HIGHWAY IN SAN DIEGO AT PETERSON CHASE GENERAL MONSALUD, LAWRENCE $821,023 12/22/11 94%
11-403304 CLAIREMONT DRIVE OVERCROSSING 

CLEAN AND TREAT BRIDGE DECK 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
2863 CARMEL VALLEY 

ROAD 

$437,121
 $303,797

01/05/12 
06/26/12 

53%

IRVINE CA 92614 
DEL MAR, CA 92014 

HM3 WPCP (949)252-0441 
(858)688-1425 

11-SD-5-36.3/37.4 IN SAN DIEGO COUNTY IN SAN DIEGO AND PENHALL COMPANY AKHONDZADEH, RAHIM $963,804 03/01/12 31%

HA22 

11-077604 

WPCP 

SOLANA BEACH FROM VIA DE LA VALLE 

UNDERCROSSING TO LOMAS SANTA FE DR. 

UNDERCROSSING 

SPECIAL GRIND FOR NOISE REDUCTION 

ROGERS MN 55374 

(763)428-2244 

P O BOX 310 

(858)688-1318 

5825 AVENIDA ENCINAS 

SUITE 101 

CARLSBAD, CA 92008 

$278,435
 $278,435

03/22/12 
08/28/12 

29%

SUSPENDED 

HA22 

11-SD-5-39.8/54.4 IN SAN DIEGO COUNTY AT VARIOUS SUKUT CONSTRUCTION TRAN, DUNG $4,316,662 04/08/10 100% 
11-289304 LOCATIONS FROM BIRMINGHAM DRIVE 

OVERCROSSING TO 0.1 MILE NORTH OF 

CAMP PENDLETON UNDERCROSSING 
OCEANSIDE,CA 92056 

3156-205 VISTA WAY 2863 CARMEL VALLEY 

ROAD 

DEL MAR CA 92014 

$4,181,678 
$0 

05/06/10 
06/05/12 

100% 

COMPLETED 
06/05/12 

HB4N SWPPP 
INSTALL RAMP METERS AND HOV LANES (858)688-1549



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 124 

Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 11 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-5-40.1/0 

HA23 

11-292404 
ACIM-X073-(090)E 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN ENCINITAS ON 

ROUTE 5 AT MACKINNON AVENUE OVER 

CROSSING AND IN SAN DIEGO ON ROUTE 

805 FROM 0.3 MILE TO 0.1 M 

REPAIR SLOPE AND EROSION CONTROL 

R S B GROUP INC 

LAKE FOREST CA 92630 

(949)454-1999 

22622 LAMBERT STREET #304 

ARINDUQUE, RAY 

(858)467-4084 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$637,739
 $621,337

 $0

12/23/10 
01/11/11 
06/25/12 
06/25/12 

39%

 98%

11-SD-5-59.4/60 

HA26 

11-261404 
ACHS-0005-(617) 

IMG-0005-(617) 

--() 

SWPPP 

IN SAN DIEGO COUNTY ABOUT 5.2 MILES 

NORTH OF OCEANSIDE AT THE ALISO 

CREEK SAFETY ROADSIDE REST AREA 

___________ 

REPLACE BUILDINGS 

R S M 2 CONTRACTORS INC 

LA MESA CA 91942 

(619)698-7777 

8191 CENTER STREET 

TRAN, DUNG 

(858)688-1549 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$4,594,230
 $4,524,874

 $26,955

02/01/11 
04/27/11 
07/01/12 

53%

 98%

11-SD-5-61.8/62.1 

HB4 

11-401804 
ACIM-0051-(620)E 

--() 

SWPPP 

IN SAN DIEGO COUNTY NEAR OCEANSIDE 

FROM 0.3 MILE SOUTH OF LAS PULGAS 

ROAD UNDERCROSSING TO LAS PULGAS ROAD 

UNDERCROSSING 

WIDENING NORTH BOUND OFFRAMP AND 

ALL AMERCIAN ASPHALT 

CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

AKHONDZADEH, RAHIM 

(858)688-1318 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$753,456
 $752,225

 $1,300

08/05/11 
08/30/11 
03/27/13 

46%

 98%

11-SD-8-3.0/12.6 

HA28 

11-261704 
ACIM-0008-(305)E 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO AND 

LA MESA AT VARIOUS LOCATIONS FROM 

MISSION CENTER RD OVERCROSSING TO 

SEVERIN DRIVE OVERCROSSIN 

FREEWAY MAINTENANCE ACCESS PAVING 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92614 

1792 KAISER AVENUE 

HURTZIG, JOHN 

(858)467-4086

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$1,030,271
 $761,356

 $4,148

08/10/10 
08/26/10 
08/16/12 

0%

 0%

PLANT EST 

SATIS 

11-SD-8-6.2/8.5 

HA22 

11-407304 
ACIM-0081-(310)E 

--() 

WPCP 

IN SAN DIEGO COUNTY IN SAN DIEGO AT 

VARIOUS LOCATIONS FROM FAIRMONT AVE 

UC TO 0.2 MILE EAST OF COLLEGE AVE 

OC. 

RAMP REHABILITATION 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

$584,304
 $0
 $0

06/06/12 
06/21/12 

0%

 0%

11-SD-8-11.2/0 

HA22 

11-405004 

WPCP 

IN SAN DIEGO COUNTY IN LA MESA AND EL 

CAJON AT 0.1 MILE EAST OF EL CAJON 

BOULEVARD OFF-RAMP OVERCROSSING AND 

AT 0.1 MILE EAST OF 

COLD PLANE, AC PAVEMENT AND HMA 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

$173,066 
$0 
$0 

05/17/12 
06/07/12 

0% 

0% 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12
 

District 11 
Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

11-SD-8-21.6/25.9 IN SAN DIEGO COUNTY NEAR EL CAJON 
11-236404 FROM 0.2 MILE WEST OF LAKE JENNINGS 
IM-008 -(130)8 

PARK ROAD UNDERCROSSING TO 0.2 MILE 
--() 

EAST OF HARBISON CANYON 

HOT MIX ASPHALT PAVEMENT 
HA22 WPCP 

11-SD-8-39.7/61.5 IN SAN DIEGO COUNTY NEAR PINE VALLEY 
11-2M1604 FROM HORSETHIEF CREEK UNDERCROSSING 
ACIM-0081-(309)E 

TO 0.3 MILE EAST OF CRESTWOOD ROAD 
--()

UNDERCROSSING 

PCC PAVEMENT GRINDING 
HM1 WPCP 

11-SD-8-49.0/0 IN SAN DIEGO COUNTY NEAR PINE VALLEY 
11-243204 AT BUCKMAN SPRINGS REST AREA 
ACIM-0081-(303)E 

RESTORE SAFETY ROADSIDE REST 
00-81 3-(3E) 

--() 

HA26 SWPPP 

11-SD-15-.5/M4 IN SAN DIEGO COUNTY IN SAN DIEGO FROM 
11-265304 0.1 MILE NORTH OF MAIN ST 
NH01-5017-(E ) 

UNDERCROSSING TO 0.4 MILE SOUTH OF 
--()

LANDIS STREET PEDESTRIAN OVERCR 

PLACE RHMA & INSTALL MBGR 
HA22 WPCP 

11-SD-15-8.4/0 IN SAN DIEGO COUNTY AT VARIOUS 
11-291904 LOCATIONS 
ACST-X073-(089)E 

CONCRETE SLOPE PAVING AND PLANTING 
X0-73 0-(9E) 

--() 

HA23 SWPPP 

11-SD-15-8.9/9.7 IN SAN DIEGO COUNTY (SINK HOLE) 
11-233204 EMERGENCY EARTHWORK 
ER- -( ) 

--() 

HA23 

Contractor 

HAZARD CONSTRUCTION
 

PO BOX 229000
 

SAN DIEGO CA 921929000
 

(858)587-3600
 

GRANITE CONSTRUCTION COMPANY
 

BRIAN CARIS 440 S MELROSE DR,5825 AVENIDA ENCINAS
 

Resident 
Engineer 

BAGUBE, JUN
 

9851 BUENA VISTA RD
 

SANTEE, CA 92071
 

(858)688-1438
 

TRAN, DUNG
 

STE 200
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

WHILLOCK CONTRACTING INC
 

GRANITE CONSTRUCTION COMPANY
 

440 S. MELROSE DRIVE, STE. 20
 

VISTA, CA 92081
 

(760)806-7970
 

L B CIVIL CONSTRUCTION
 

INCORPORATED
 

11585 SORRENTO VALLEY RD 104
 

SAN DIEGO CA 92121
 

(858)481-5222
 

ERRECAS INC
 

P O BOX 1161
 

SPRING VALLEY CA 91979
 

SUITE 101
 

CARLSBAD, CA 92008
 

(858)688-1549
 

RAMIREZ JR, DANIEL
 

1463 BROADWAY
 

EL CAJON, CA 92021
 

(760)594-2011
 

ALSHEIKH, JASON
 

817 SWEETWATER ROAD
 

SPRING VALLEY, CA 91977
 

(858)688-1473
 

HURTZIG, JOHN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO, CA 92111
 

(858)467-4086


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$3,410,441

 $809,068

 $809,068


 $10,528,245

 $4,916,357


 $0


 $1,959,711

 $1,954,962


 $0


 $5,237,267

 $1,308,190

 $414,321


 $1,676,810

 $1,739,588


 $3,296


 $1,000,000
 
$0
 
$0
 

12/07/10
 
01/19/11
 
11/21/12
 

05/17/11
 
06/10/11
 
05/21/12
 

01/12/10
 
02/16/10
 
06/30/12
 
06/04/12
 

%Time
% Work 

Message 

12%


 24%


 71%


 47%


 0%


 0%


PLANT EST
 

SATIS
 

02/03/12 3%

02/29/12
 

25%

08/13/12
 

11/23/10 0%

12/14/10
 

0%

08/30/12
 

PLANT EST
 

SATIS
 

03/01/98 0%
 
03/01/98
 

0%
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Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 11 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-15-10.4/21.2
 
11-2T0924
 

HB4C SWPPP
 

11-SD-15-11.2/M14.5
 
11-2T0974
 

HB32 SWPPP
 

11-SD-15-15.0/M16.4
 
11-2T0954
 

HB4C SWPPP
 

11-SD-15-16.4/M19.5
 
11-2T0994
 

HB32 SWPPP
 

11-SD-15-18.8/M21.9
 
11-260714
 
HPLU-6211-(064)N
 

62-11 0-(4N)
 

--()
 

HA25 SWPPP
 

11-SD-15-21.9/M23.9
 
11-260724
 
HPLU-6211-(080)


--()
 

HB4C SWPPP
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY IN SAN DIEGO ON
 

ROUTE 15 AND ON ROUTE 163
 

CONSTRUCT MANAGED LANES
 

IN SAN DIEGO COUNTY IN SAN DIEGO ON
 

RTE 15 FROM 0.3 MILE SOUTH OF H AVE
 

OVERCROSSING TO 0.2 MILE NORTH OF
 

POMERADO ROAD OVERCROSSI
 

PLANTING, EROSION CONTROL AND
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

CARROLL CANYON ROAD OVERCROSSING TO
 

0.5 MILE NORTH OF MIRA MESA BOULEVARD
 

UNDERCROSSING
 

CONSTRUCT DAR AND TRANSIT STATION
 

IN SAN DIEGO COUNTY ROUTE 15 0.5
 

MILES NORTH OF MIRA MESA BOULEVARD
 

BLVD UNDERCROSSING TO ROUTE 56/15
 

SEPARATION AND ON ROUTE 56 A
 

INSTALL AUTOMATIC IRRIGATION SYSTEM
 

IN SAN DIEGO COUNTY IN SAN DIEGO ON
 

ROUTE 15 FROM 1.4 KM SOUTH OF RTE
 

15/56 SEPARATION TO CAMINO DEL NORTE
 

UC AND ON RTE 56 FROM 0
 

HIGHWAY PLANTING AND IRRIGATION
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

CAMINO DEL NORTE UNDERCROSSING TO 0.4
 

KM NORTH OF RANCHO BERNARDO ROAD
 

UNDERCROSSING
 

INSTALL PLANTING AND WATER SYSTEM
 

Contractor 

COFFMAN SPECIALTIES INC.
 

4375 JUTLAND DRIVE SUITE 260
 

SAN DIEGO CA 92117
 

CLEAN CUT LANDSCAPE
 

8406 N ARMSTRONG AVE
 

CLOVIS CA 93619
 

(559)322-2041
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

DIVERSIFIED LANDSCAPE CO.
 

33801 WASHINGTON STREET
 

WINCHESTER CA 92596
 

(951)926-7444
 

SIERRA LANDSCAPE COMPANY
 

73771 DINAH SHORE DRIVE
 

PALM DESERT CA 92211
 

Resident
 
Engineer
 

MCMILLAN, STEVE
 

13560 EVENING CREEK
 

DRIVE N.
 

SAN DIEGO CA 92128
 

(858)688-1435
 

MERCADO, VICTOR
 

13220 EVENING CREEK
 

RD STE 112
 

SAN DIEGO, CA 92128
 

(858)688-1544
 

BOBOTIS, MARK
 

13220 EVENING CREEK
 

DR.STE 112
 

SAN DIEGO, CA 92128
 

(858)688-1439
 

MERCADO, VICTOR
 

304 ENTERPRISE SUITE
 

B
 

ESCONDIDO, CA 92029
 

(858)688-1544
 

SAGGESE, CARMINE T.
 

13560 EVENING CREEK
 

DRIVE NORTH (NORTH
 

TRLR)
 

SAN DIEGO CA 92128
 

(858)688-1542
 

EAST BAY CONSTRUCTION CO., INCSAGGESE, CARMINE T
 

41120-G ELM STREET
 13560 EVENING CREEK
 

DRIVE
 
MURRIETA CA 92562
 

SAN DIEGO,CA 92128
 

(858)688-1542


 $75,325,362 07/25/08 100%
 $73,552,617

 $0
08/06/08 
06/14/12 

100%

06/14/12 
COMPLETED 

$2,428,841 11/16/11 40%
 $594,191
 $11,300

12/13/11 
12/14/12 

25%

 $20,292,386 04/04/12 0%
 $0
 $0

04/27/12 
06/30/14 

0%

SUSPENDED 

$2,445,060 10/11/11 43%
 $655,925
 $201,058

10/25/11 
12/06/12 

28%

 $2,581,596 05/12/08 0%
 $2,350,207

 $0
06/10/08 
10/15/12 

0%

PLANT EST 

SATIS 

$1,283,194 02/19/09 0% 
$1,225,407 

$0 
03/20/09 
05/17/13 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-15-23.8/M26.2 SAGGESE, CARMINEIN SAN DIEGO COUNTY IN SAN DIEGO FROM NATIVE LANDSCAPE INC $1,025,574 11/24/10 0%
11-260734 
HPLU-6211-(098) 

304 ENTERPRISE STREET 

SUITE B 

0.2 KM NORTH OF RANCHO BERNARDO ROAD 

UNDERCROSSING TO LAKE HODGES BRIDGE 

9746 TAMARACK LANE $776,992
 $0

01/11/11 
10/30/14 

0%

HB4C 

--() 

SWPPP 
(858)688-1542 

ESCONDIDO, CA 92129INSTALL HIGHWAY PLANTING SYSTEMS 
ESCONDIDO CA 92029 

(760)735-8700 
PLANT EST 

SATIS 

11-SD-15-26.0/30.2 BREYER, RICHARDIN SAN DIEGO COUNTY IN AND NEAR FLATIRON CORP. $50,023,147 11/20/08 0%
11-2T0814 
ACIM-015 -(203)N 

13560 EVENING CREEK 

DRIVE NORTH 

ESCONDIDO AT VARIOUS LOCATIONS FROM 

0.1 KM S OF HIGHLAND ROAD OC TO 0.2 

1770 LA COSTA MEADOWS DRIVE $49,565,559
 $449,767

12/10/08 
01/15/13 

0%

HB4C 

LN62-11 0-(2N) 

--() 

SWPPP 
(858)688-1430 

SAN DIEGO,CA 92128KM N OF NINTH AVENUE UC 

CONSTRUCT MANAGED LANES - NORTH 

SAN MARCOS CA 92078 
PLANT EST 

SATIS 

11-SD-15-26.2/M27.8 SAGGESE, CARMINEIN SAN DIEGO COUNTY IN SAN DIEGO AND PACIFIC RESTORATION GROUP INC $1,204,892 06/27/11 56%
11-2T0864 

(858)688-1542 

304 ENTERPRISE STREET 

ESCONDIDO, CA 92029 

ESCONDIDO FROM LAKE HODGES BRIDGE TO 

CLARENCE LANE UNDERCROSSING 

HWY PLANTING & AUTO IRRIGATION SYS 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 $226,823
 $58,243

07/28/11 
11/15/15 

21%

HB32 SWPPP 

11-SD-15-27.8/30.1 IN SAN DIEGO COUNTY IN AND NEAR WESTERN RIM CONSTRUCTION INC $1,955,249 04/04/12 0%
11-2T0874 
CMLN-6211-(111) 

ESCONDIDO FROM CLARENCE LANE 

UNDERCROSSING TO NINTH AVENUE 

912 S ANDREASEN DR STE 108 $0
 $0

05/22/12 
0%

--() 
UNDERCROSSING 

ESCONDIDO CA 92029 

PLANTING, EROSION AND IRRIGATION 
(760)489-4328 

HB4C SWPPP 

11-SD-15-30.0/31.5 JAVED, FARIDUNIN SAN DIEGO COUNTY IN ESCONDIDO FROM ATKINSON CONTRACTORS, LP $50,930,440 07/21/08 0%

HB4C 

11-2T0824 
CIM-015 -(202)3 

CMLN-6211-(053) 

--() 

SWPPP 
(760)735-5087

304-B ENTERPRISE 

STREET 

ESCONDIDO,CA 92029 

NINTH AVENUE UNDERCROSSING TO ROUTE 

15/78 SEPARATION 

CONSTRUCT MANAGED LANES 
FOOTHILL RANCH CA 92610 

27422 PORTOLA PARKWAY $50,279,440
 $0

08/06/08 
06/27/12 
06/27/12 

0%

PLANT EST 

SATIS 

11-SD-15-30.1/31.5 IN SAN DIEGO COUNTY IN ESCONDIDO FROM PACIFIC RESTORATION GROUP INC $1,648,499 04/04/12 0% 
11-2T0884 
CMLN-6211-(110) 

--() 

NINTH AVENUE UNDERCROSSING TO ROUTE 

15/78 SEPARATION. 

INSTALL PLANTING AND IRRIGATION 
PERRIS CA 92572 

P O BOX 429 $0 
$0 

06/20/12 
0% 

(951)940-6069 

HB4C SWPPP 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12 

11District 

11-SD-15-31.5/43 

Fed Aid 

HM1 

Pgm Code 

11-2M5504 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY NEAR ESCONDIDO 

FROM ROUTE 15/78 SEPARATION TO 0.3 

MILE SOUTH OF OLD HIGHWAY 395 OC 

Description 

PCC GRINDING, COLD PLANE & OVERLAY 

Type Of Work 

ALL AMERICAN ASPHALT 

Contractor 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

Resident 
Engineer 

$4,905,979

Bid + CCOs

 $0

Comp To date

 $0

This Month 

06/06/12 

Awarded 

06/20/12 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

11-SD-52-14.5/15.5 

HB32 

11-2T0704 
STPL-N621-(110)2 

--()

SWPPP 

IN SAN DIEGO COUNTY IN SANTEE ON 

ROUTE 52 FROM .4 MILE WEST OF MISSION 

GORGE ROAD UC TO FORESTER CREEK 

BRIDGE AND ON ROUTE 125 FRO 

PLANTING AND EROSION WORK 

MIDORI LANDSCAPE INC 

SANTA ANA CA 92707 

(714)751-8792 

3231 S MAIN STREET 

HURTZIG, JOHN 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$1,989,935
 $1,053,045
 $172,895

05/24/11 
06/10/11 
09/21/15 

77%

 55%

11-SD-52-15.5/17.3 

HB32 

11-2T0114 
STPL-6211-(101)N 

621-1 10-()

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SANTEE FROM 

FORESTER CREEK BRIDGE TO MAGNOLIA 

AVENUE UNDERCROSSING 

PLANTING,IRRIGATION,EROSION CONTROL 

GRIFFITH COMPANY 

SANTA FE SPRINGS CA 90670 

(562)929-1128 

12200 BLOOMFIELD AVENUE 

HURTZIG, JOHN 

(858)467-4086 

7177 APPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$2,025,864
 $1,428,405
 $275,762

05/20/11 
06/10/11 
08/11/15 

88%

 72%

11-SD-52-17.3/17.5 

HB32 

11-2T0014 
STPL-6211-(103)N 

621-1 10-()

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SANTEE 

EROSION CONTROL WORK 

MIDORI LANDSCAPE INC 

SANTA ANA CA 92707 

(714)751-8792 

3231 S MAIN STREET 

HURTZIG, JOHN 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$1,037,867
 $911,729
 $23,324

04/08/11 
05/12/11 
04/22/15 

0%

 0%

PLANT EST 

SATIS 

11-SD-54-5.3/6.4 

HB1 

11-298404 
HSST-P054-(008)E 

P0-54 0-(8E) 

--() 

SWPPP 

IN SD CNTY NEAR SD ON RTE 54 FROM 

0.3M E OF BRIARWOOD RD OC TO 0.4 M E 

OF SWEETWATER RD UC AND ON RTE 125 

FROM 0.5M W OF ELKELTON 

INSTALL CONCRETE MEDIAN BARRIER 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

ALSHEIKH, JASON 

(858)688-1473 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$1,048,614
 $315,681
 $187,416

03/12/12 
03/28/12 
10/31/12 

28%

 30%

11-SD-56-3.5/3.5 

HA22 

11-2E0064 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO AT 

0.2 MILE SOUTHEAST OF CAMINO SANTA FE 

OVERCROSSING _____________ 

MITIGATION PLANTING AND IRRIGATION 

PACIFIC RESTORATION GROUP INC 

PERRIS CA 92572 

(951)940-6069 

HURTZIG, JOHN 

(858)467-4086

P O BOX 429 7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92110 

$1,340,720 
$536,445 
$142,365 

10/14/11 
11/15/11 
09/17/14 

64% 

47% 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-56-6.8/8.7 IN SAN DIEGO COUNTY IN SAN DIEGO FROM PACIFIC RESTORATION GROUP INC HURTZIG JOHN $470,825 06/25/10 0%
11-402304 PENASQUITOS CREEK BRIDGE TO 0.3 MILE 

WEST OF ROUTE 56/15 SEPARATION 

RECYCLED WATER CONVERSION 
PERIS CA 92572 

P O BOX 429 

(858)467-4086 

7177 OPPORTUNITY RD 

SAN DIEGO CA 92111 

$406,172
 $1,092

07/20/10 
03/17/14 

0%

PLANT EST 

HA25 WPCP 
SATIS 

11-SD-75-9.3/10.1 IN SAN DIEGO COUNTY IN SAN DIEGO AND DESERT CONCEPTS CONSTRUCTION BAGUBE, JUN $821,915 01/25/12 63%
11-296714 
STPP-0750-(37E) 

--() 

IMPERIAL BEACH FROM SATURN BOULEVARD 

TO 13TH STREET 

REPAIR/UPGRADE SIDEWALKS 

INC 

PALM DESERT CA 92211 

77-770 COUNTRY CLUB DR STE D 

(858)688-1438 

9851 BUENA VISTA ROAD 

SANTEE, CA 92071 

$710,414
 $234,596

02/29/12 
08/03/12 

81%

SUSPENDED 

HB71 WPCP (760)200-9007 

11-SD-75-11.0/17.4 IN SAN DIEGO COUNTY IN IMPERIAL GRANITE CONSTRUCTION COMPANY BAGUBE, JUN $2,255,100 01/05/12 55%
11-262004 
STPP-0750-(39E) 

--()

BEACH AND CORONADO FROM RAINBOW 

DRIVE TO THE NAVAL AMPHIBIOUS BASE 

GATE 4 

PAVEMENT REHABILITATION WITH RHMA 

VISTA, CA 92081 

(760)732-0925 

440 S. MELROSE DR, STE. 200 

(858)688-1438 

9851 BUENA VISTA ROAD 

SANTEE, CA 92071 

$2,024,346
 $165,025

02/13/12 
08/16/12 

89%

SUSPENDED 

HA22 WPCP 

11-SD-75-20.5/21.9 IN SAN DIEGO COUNTY IN CORONADO AND TRUESDELL CORPORATION OF BAGUBE, JUN $446,239 09/23/11 56%
11-403404 SAN DIEGO FROM SAN DIEGO- CORONADO 

BAY BRIDGE TO 0.4 MILE SOUTH OF 

ROUTE 75/5 SEPARATION 

CLEAN AND TREAT BRIDGE DECK 

CALIFORNIA INC 

TEMPE AZ 85282 

1310 W 23RD STREET 

(858)688-1438 

9851 BUENA VISTA RD 

SANTEE, CA 92071 

$363,366
 $40,945

10/18/11 
08/02/12 
06/28/12 

93%

HM3 WPCP (602)437-1711 

11-SD-76-7.3/13.1 IN SAN DIEGO COUNTY IN AND NEAR FLATIRON WEST INC. FITZGIBBON, EDWARD $65,193,672 12/23/09 81%
11-080104 
ARRA-P076-(024)E 

P0-76 0-(4E) 

--() 

OCEANSIDE FROM 0.8 KM WEST OF MELROSE 

DRIVE TO 1.0 KM EAST OF SOUTH 

MISSION ROAD 

CONSTRUCT FOUR LANE HIGHWAY 

SAN MARCOS CA 92076 

1770 LA COSTA MEADOWS DRIVE 

(760)639-4430 

3485 E. VISTA WAY 

VISTA CA 92084 

$53,686,068
 $1,347,312

01/19/10 
12/23/13 

81%

HE14 SWPPP 

11-SD-76-23.1/23.5 IN SAN DIEGO COUNTY AT PALA FROM 0.1 COFFMAN SPECIALTIES INC AKHONDZADEH, RAHIM $3,002,667 12/28/10 48% 

HA21 

11-273404 
ACST-ACBR-(STP)P 

P-ACBR-(STP)P 

--() 

SWPPP 

MILE WEST TO 0.3 MILE EAST OF PALA 

CREEK BRIDGE 

BRIDGE REPLACEMENT 
SAN DIEGO CA 92126 

(858)536-3100 
(858)688-1318

9685 VIA EXCELENCIA SUITE 200 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$2,242,818 
$106,196 

01/13/11 
10/24/12 

74% 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-76-28.8/29.1 IN SAN DIEGO COUNTY PAUMA VALLEY 0.2 GRANITE CONSTRUCTION COMPANY AKHONDZADEH, RAHIM $472,240 10/27/11 19%

HB1 

11-297804 
HSST-PP07-(602)7 

--() 

WPCP 

MILES WEST OF PAUMA ROAD TO 0.1 MILE 

EAST OF PAUMA RESEVATION ROAD 

INSTALL TRAFFIC SIGNAL & WIDENING 
VISTA, CA 92018 

(760)732-0918 

440 SOUTH MELROSE DR. 200 

(858)688-1318 

5825 AVENIDA ENCINAS, 

STE. 101 

CARLSBAD, CA 92008 

$284,361
 $0

11/17/11 
08/31/12 

58%

SUSPENDED 

11-SD-76-/M2.9 IN SAN DIEGO COUNTY IN OCEANSIDE FROM HAZARD CONSTRUCTION COMPANY CORBITT, JARED $2,189,985 05/14/12 0%
11-2M3904 0.1 MILE WEST OF ROUTE 5/76 

SEPARATION TO MISSION AVENUE 

UNDERCROSSING 

PLACE BONDED WEARING COURSE 

SAN DIEGO CA 921929000 

(858)587-3600 

6465 MARINDUSTRY DRIVE 

(760)639-4430 

3485 EAST VISTA WAY 

VISTA, CA 92084 

$0
 $0

06/07/12 
09/11/12 

0%

HM1 WPCP 

11-SD-78-3.5/5.8 IN SAN DIEGO COUNTY IN OCEANSIDE AND HAZARD CONSTRUCTION LEVINE, GARY $2,782,477 09/28/11 52%
11-294504 
NH-P078-(112)E 

--() 

VISTA FROM 0.2 MILE EAST OF COLLEGE 

BLVD UNDERCROSSING TO 0.1_ MILE WEST 

OF MELROSE DRIVE UN 

INSTALL OUTER SEPARATION BARRIER 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

(760)639-4430 

3485 EAST VISTA WAY 

VISTA, CA 92084 

$1,307,812
 $825,958

10/18/11 
10/02/12 

47%

HB1 SWPPP 

11-SD-78-15.3/15.7 IN SAN DIEGO COUNTY IN ESCONDIDO AND FLATIRON WEST INC JAVED, FARIDUN $9,438,983 01/17/12 19%

HE13 

11-259804 
6211-107E-( ) 

--() 

SWPPP 

SAN MARCOS FROM 0.2 MILE WEST TO 0.2 

MILE EAST OF NORDAHL ROAD 

OVERCROSSING. 

REPLACE NORDAHL BRIDGE AND WIDEN 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(760)735-5089 

304 ENTERPRISE STREET 

SUITE B 

ESCONDIDO, CA 92029 

$3,277,546
 $1,234,946

02/13/12 
09/24/13 

35%

11-SD-78-15.5/16.7 IN SAN DIEGO COUNTY IN SAN MARCOS AND GRANITE CONSTRUCTION COMPANY MERCADO, VICTOR $2,455,189 05/05/11 55%
11-293104 ESCONDIDO FROM NORDAHL ROAD 

OVERCROSSING TO ROUTE 15/78 

SAN DIEGO AREA OFFICE 440 

SOUTH MELROSE DR ST 200 VISTA, 
13220 EVENING CREEK 

SUITE 112 

$2,436,718
 $31,471

05/20/11 
03/22/13 

98%

SEPARATION. CA 92081 SAN DIEGO, CA 92128 

HB4N SWPPP 
EXTEND CONNECTOR RAMP P O BOX 50085 (858)688-1544

WATSONVILLE CA 950775085 

(760)732-0915 

11-SD-79-.3/10 IN SAN DIEGO COUNTY NEAR DESCANSO HAZARD CONSTRUCTION COMPANY $1,894,709 05/03/12 0% 
11-2M2004 FROM 0.3 MILES NORTH OF ROUTE 8/79 

SEPARATION TO 0.7 MILES NORTH OF PASO 

P O BOX 229000 $0 
$0 

06/01/12 
0% 

PICACHO CAMPGROUND 
SAN DIEGO CA 921929000 

COLD PLANE AND RHMA-G OVERLAY 
(858)587-3600 

HM1 WPCP 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12
 

District 11 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-79-45.6/52.8 

HB1 

11-298704 
OTS- -( ) 

--()

WPCP 

IN SAN DIEGO COUNTY ABOUT 10MILES 

NORTH OF WARNER SPRINGS FROM 0.2 MILE 

SOUTH OF CHIHUAHUA VALLEY ROAD TO 0.2 

MILE SOUTH OF RIVERS 

WIDENING AND RUMBLE STRIPS 

HAZARD CONSTRUCTION 

SAN DIEGO CA 92191 

(858)587-3600 

6465 MARINDUSTRY PLACE 

AKHONDZADEH, RAHIM 

(858)688-1318 

5825 AVENIDA ENCINAS 

SUITE 101 

CARLSBAD, CA 92008 

$504,362
 $480,128
 $206,769

01/11/12 
02/03/12 
06/22/12 
06/22/12 

93%

 92%

11-SD-125-10.6/10.9 

HB4 

11-294604 

WPCP 

IN SAN DIEGO COUNTY NEAR LEMON GROVE 

FROM JAMACHA ROAD UNDERCROSSING TO 

0.3 MILE NORTH OF JAMACHA ROAD 

UNDERCROSSING. 

WIDEN JAMACHA SOUTHBOUND OFF RAMP 

L B CIVIL CONSTRUCTION 

INCORPORATED 

SAN DIEGO CA 92121 

(858)481-5222 

ALSHEIKH, JASON 

(858)688-1473 

11585 SORRENTO VALLEY RD #104 
817 SWEETWATER ROAD 

SPRING VALLEY, CA 91917 

$1,082,459
 $1,065,556

 $13,503

06/27/11 
07/14/11 
03/21/13 

47%

 99%

11-SD-163-1.7/3.2 

TEA2 

11-265004 
ACST-P163-(026)E 

P1-63 0-(6E) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.1 MILE SOUTH OF RICHMOND STREET 

OVERCROSSING TO 0.2 MILE NORTH OF 

6TH AVE UNDERCROSSING. 

INSTALL HIGHWAY PLANTING 

SIERRA LANDSCAPE COMPANY, INC. 

PALM DESERT CA 92211 

(760)328-8900 

ARINDUQUE, RAY 

(858)467-4084 

73-771 DINAH SHORE DR STE 200 7177 OPPORTUNITY ROAD 

SAN DIEGO CA 92111 

$1,139,186
 $970,868

 $0

10/08/09 
11/24/09 
12/17/13 

0%

 0%

PLANT EST 

SATIS 

11-SD-805-5.5/9.4 

HB5 

11-2T1814 

SWPPP 

IN SAN DIEGO CNTY, IN CHULA VISTA & 

NATIONAL CITY ON RTE 54 AT RTE 805/ 

54 SEP & ON RTE 805 FR 0.4 MI N OF 

PALOMAR ST OC TO 0.6 MI 

CONSTRUCT HOV LANES 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

$29,181,080
 $0
 $0

04/27/12 
05/22/12 

0%

 0%

11-SD-805-7.7/9.1 

HB4N 

11-081654 

WPCP 

IN SAN DIEGO COUNTY IN CHULA VISTA 

AND NATIONAL CITY FROM 0.1 MILE 

SOUTH OF BONITA ROAD UNDERCROSSING TO 

SWEETWATER ROAD UNDERCRO 

LANDSCAPE AND INSTALL IRRIGATION 

MARINA LANDSCAPE INC 

ANAHEIM CA 92805 

(714)939-6600 

1900 S LEWIS STREET 

ARINDUQUE, RAY 

(858)467-4084

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$558,084
 $379,741
 $49,529

06/24/11 
07/14/11 
10/08/15 

72%

 69%

11-SD-805-9.4/13.8 

HB5 

11-2T1804 

SWPPP 

IN SAN DIEGO COUNTY,IN SAN DIEGO AND 

NATIONAL CITY, FROM 0.6 MILE NORTH OF 

ROUTE 805/54 SEPARATION TO 0.2 MILE 

NORTH OF FEDERAL BL 

CONSTRUCT HOV LANES 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

$14,424,586 
$0 
$0 

03/27/12 
04/19/12 

0% 

0% 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12 

11District 

11-SD-805-20.4/28.1 

Fed Aid 

HM1 

Pgm Code 

11-2M1704 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.2 MILE SOUTH OF ROUTE 163/805 

SEPARATION TO 0.4 MILE SOUTH OF ROUTE 

5/805 SEPARTION 

Description 

PAVEMENT REHABILITATION-PCC GRIND 

Type Of Work 

HAZARD CONSTRUCTION 

Contractor 

SAN DIEGO CA 921929000 

(858)587-3600 

6465 MARINDUSTRY DRIVE 

TRAN, DUNG 

Resident 
Engineer 

(858)688-1549 

5825 AVENIDA ENCINAS 

SUITE 101 

CARLSBAD, CA 92008 

$5,619,152

Bid + CCOs

 $5,244,166

Comp To date

 $215,482

This Month 

06/23/11 

Awarded 

07/14/11 

Approved 

06/26/12 

Est Comp
Accepted 

06/28/12 

38%

%Time

 93%

% Work 
Message 

11-SD-805-23.3/26.7 
11-2T2004 
CMLN-6211-(106) 

--()

IN SAN DIEGO COUNTY ON I-805 FROM SR­

52 TO I-5 MERGE IN SORRENTO VALLEY 

1 HOV LANE IN EACH DIRECTION AND A 

SKANSKA-COFFMAN A JOINT 

VENTURE 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 

$71,885,000
 $0
 $0

03/16/12 
03/30/12 

0%

 0%

HB5 (951)368-6450 

11-SD-805-24.7/24.7 

HA23 

11-288904 

WPCP 

IN SAN DIEGO COUNTY IN SAN DIEGO 

0.3 MILE NORTH OF GOVERNOR DRIVE 

UNDERCROSSING 

ABANDON EXISTING CULVERT 

AT DREAMBUILDER 

PLACENTIA CA 92870 

(714)646-3697 

1324 LAWSON LN 

TRAN, DUNG 

(858)688-1549 

5825 AVENIDA 

ENCINAS,SUITE 101 

CARLSBAD, CA 92008 

$466,061
 $439,246

 $935

01/25/11 
02/10/11 
01/17/13 

55%

 97%

11-SD-805-25.2/26.3 

HE13 

11-089754 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.2 KM SOUTH OF NOBEL DRIVE 

OVERCROSSING TO 0.1 KM NORTH OF 

EASTGATE MALL OVERCROSSING 

INTERCHANGE IMPROVEMENTS & ROAD 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 925092405 

(951)684-5360 

1995 AGUA MANSA ROAD 

AKHONDZADEH, RAHIM 

(858)688-1318 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$13,229,706
 $12,168,811

 $209,489

11/29/10 
12/16/10 
05/30/13 

51%

 92%

11-SD-805-26.5/28.9 

HB5 

11-2T0404 
ARRA-805 -(610)N 

80-5 6-(0N) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO ON 

ROUTE 805 FROM 0.3 KM SOUTH OF 

SOLEDAD CANYON BRIDGE AND OVERHEAD TO 

0.6 KM NORTH OF ROUTE 5/8 

CONSTRUCT HOV LANES 

DIABLO CONTRACTORS INC 

SAN RAMON CA 94583 

(925)552-8250 

POUND, DAVID 

(858)720-2112 

7 CROW CANYON COURT SUITE 100 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$49,022,797
 $29,367,190
 $1,736,483

01/28/11 
02/08/11 
02/03/14 

41%

 60%

11-SD-905-5.2/6.1 

HE14 

11-091834 
SRRA-A905-(020)N 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO ON 

RTE 905 FR 0.1 KM E TO 1.5 KM E OF 

RTE 905/805 SEP AND ON RTE 805 FR 0.2 

KM N OF RTE 905/805 S 

CONSTRUCT NEW FREEWAY (PHASE 2) 

FLATIRON CONSTRUCTION CORP 

1770 LA COSTA MEADOW DR SAN 

MARCOS, CA 92078 

HSU, PAUL 

(858)688-1497

8863 AIRWAY ROAD 

SAN DIEGO, CA 92154 

$13,421,534 
$12,389,158 

$123,509 

03/07/11 
03/17/11 
06/25/12 

26% 

97% 

(760)916-9100 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-905-9.5/15 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FLATIRON WEST/SUKUT DEYOE, MARLA $62,029,025 05/08/09 88% 
11-288804 
SARR-A905-(019) 

A-A905-(019)N 

--() 

1.2 KM EAST OF ROUTE 805/905 

SEPARATION TO 0.8 KM EAST OF 

BRITANNIA OVERCROSSING 

CONSTRUCT NEW FREEWAY - PHASE 1B 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

(619)688-1477

8863 AIRWAY ROAD 

SAN DIEGO,CA 92154 

$53,580,938 
$1,721,445 

05/20/09 
10/30/13 

86% 

HE14 SWPPP 

Totals: Authorized Final Amt: $685,676,915 Completed to Date: $434,168,303 Work This Month: $16,639,058
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Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-1-12.2/14.1 OC. IN NEWPORT BEACH FROM SCHOOL ALL AMERICAN ASPHALT HAMIDI, FRED $842,345 03/06/12 100%
12-0M0204 STATE PARK TO NEWPORT COAST DR. 

RHMA-TYPE G OVERLAY. 
CORONA CA 928782229 

P O BOX 2229 3251 1/4 UNIVERSITY 

DR. 

$844,416
 $0

04/03/12 
06/11/12 
06/11/12 

100%

HM1 WPCP 

(951)736-7600 
(949)279-8486 

IRVINE, CA. 92612 COMPLETED 

12-ORA-1-17.6/18.1 IN ORANGE COUNTY IN NEWPORT BEACH PTM GENERAL ENGINEERING CHAUDRY, MONAS $225,021 06/23/11 76%
12-0L2604 
ACST-P001-(557)E 

P0-01 5-(7E) 

--() 

FROM 0.1 MILE NORTH OF BAYSIDE DRIVE 

TO 0.1 MILE SOUTH OF PROMONTORY 

DRIVE. 

MODIFY SIGNALS AND LIGHTING AND 

SERVICES INC 

RIVERSIDE CA 925137745 

P O BOX 7745 

(949)279-8801 

6533 MARINE WAY 

IRVINE, CA 92618 

$64,408
 $49,198

07/14/11 
07/23/12 

29%

SUSPENDED 

HB4N WPCP (951)710-1000 

12-ORA-1-23.7/25.9 OC. IN HUNTINGTON BEACH FROM BEACH ALL AMERICAN ASPHALT HAMIDI, FRED $1,154,057 03/14/12 0%
12-0L6404 BLVD TO GOLDEN WEST AVE. 

RHMA-TYPE G OVERLAY 
CORONA CA 92878 

P O BOX 2229 3251 1/4 UNIVERSITY 

DR. 

$0
 $0

04/13/12 
12/28/12 

0%

HM1 WPCP 

(951)736-7600 
(949)279-8486 

IRVINE, CA 92612 

12-ORA-5-.3/0 IN ORANGE COUNTY AT VARIOUS LOCATION SULLY-MILLER CONTRACTING CHAUDRY, MOANS $1,228,329 11/30/11 27%
12-0H2324 
HSST-X059-(053)E

G X0-59 0-(3E) 

--() 

INSTALL CHANGEABLE MS AND MBGR COMPANY 

BREA CA 92821 

135 S STATE COLLEGE BLVD 400 

(949)936-3586 

6533 MARINE WAY 

IRVINE, CA 92618 

$125,092
 $12,976

12/21/11 
11/25/12 

10%

HB4N WPCP (714)578-9600 

12-ORA-5-1.4/1.6 IN ORANGE COUNTY IN SAN CLEMENTE FROM POWELL CONSTRUCTORS INC HAMIDI, FRED $2,972,676 12/20/10 55%

HB311 

12-0G9404 

SWPPP 

0.2 MILE NORTH OF AVENIDA MENDOCINO 

OVERCROSSING TO 0.6 MILE SOUTH OF 

AVENIDA PRESDIO UNDERC 

CONSTRUCT SOUNDWALLS AND WIDEN 

FONTANA, CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

(949)509-5017 

3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$2,938,957
 $12,215

01/11/11 
01/25/13 

99%

12-ORA-5-5.1/5.4 IN ORANGE COUNTY IN SAN CLEMENTE FROM GRANSTROM CONSTRUCTION UPADHYAYA, NITA $929,388 11/23/10 85% 

HB311 

12-0G9304 

SWPPP 

0.0 MILE TO 0.3 MILE NORTH OF AVENIDA 

VAQUERO UNDERCROSSING 

CONSTRUCT SOUND WALLS 
PASO ROBLES CA 93446 

(805)237-0412 

179 NIBLICK ROAD NO 230 

(949)279-8708

15700 TUSTIN VILLAGE 

WAY #3 

TUSTIN, CA 92780 

$944,372 
$400 

12/16/10 
09/10/12 

99% 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-5.6/6.6 IN ORANGE COUNTY IN SAN CLEMENTE AND GRANITE CONSTRUCTION COMPANY NITA UPDADHYAYA $3,987,204 02/24/12 5%

HB4N 

12-0F0604 
ACIM-0052-(960)7 

--() 

SWPPP 

DANA POINT FROM 0.1 MILE SOUTH OF 

CAMINO DE ESTRELLA OVERCROSSING TO 

0.2 MILES SOUTH OF VIA C 

WIDEN ROAD AND BRIDGE, PLACE HMA 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(949)558-4402 

15700 TUSTIN VILLAGE 

WAY #3 

TUSTIN, CA 92780 

$11,400
 $11,400

03/22/12 
03/11/14 

0%

12-ORA-5-6.0/31.2 IN ORANGE COUNTY AT VARIOUS LOCATIONS YAKAR DICKSON,ERIC $1,848,487 06/16/10 0%
12-0F9204 
ACIM-005 -(944)7 

--()

FROM CAMINO DE ESTRELLA OVERCROSSING 

TO FOURTH STREET OVERCROSSING 

PLANTING AND IRRIGATION 
SAN DIMAS, CA 91773 

113 E. ARROW HIGHWAY 3337 MICHELSON DRIVE, 

SUITE 100 

IRVINE, CA 92612 

$1,700,279
 $1,620

08/06/10 
10/27/14 

0%

PLANT EST 

HA25 SWPPP 
(949)279-8447 SATIS 

12-ORA-5-6.1/31.2 IN ORANGE COUNTY AT VARIOUS LOCATIONS ROCK BOTTOM INC. DICKSON, ERIC $899,042 04/14/10 47%

TEA4 

12-0G7304 
SARR- 005-(943)E 

0-0529-(3E) 

--() 

SWPPP 

FROM CAMINO DE ESTRELLA OVERCROSSING 

TO FOURTH STREET OVERCROSSING 

REMOVE AND PRUNE TREES 
BAKERSFIELD CA 

2724 LANDCO DR 

93308 

(949)279-8447 

3347 MICHELSON DR, 

STE #100 

IRVINE CA 92612 

$806,843
 $2,295

05/11/10 
08/19/14 

89%

12-ORA-5-6.8/14.5 IN ORANGE COUNTY IN DANA POINT TO GRANITE CONSTRUCTION COMPANY RAVANIPOUR,MOHAMMAD $10,024,199 10/18/11 65%
12-0E0304 
ACIM-0052-(956)7 

--() 

0.30MILE SOUTH OF OSO CREEK BRIDGE 

RESTORE AND REHABILITATE PAVEMENT 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(949)279-8404 

6521 MARINE WAY, #1 

IRVINE, CA 92618 

$5,751,644
 $2,189,982

11/03/11 
08/28/12 

53%

HA22 WPCP 

12-ORA-5-8.5/9.4 IN ORANGE COUNTY IN SAN JUAN BEADOR CONSTRUCTION CO. INC. JAVAHERNESHAN, MAJID $8,961,552 06/22/10 52%
12-0E5704 CAPISTRANO FROM 0.5 MI S OF SAN JUAN 

CREEK ROAD UNDERCROSSING TO 0.5 MI N 

OF SAN JUAN CREEK BRIDGE 
CORONA CA 92883 

26320 LESTER CIRCLE 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$6,723,463
 $364,473

07/13/10 
02/14/13 

74%

HB4N SWPPP 
WIDEN ROADWAY AND BRIDGES (949)509-5031 

12-ORA-5-10.9/15.2 OC. ON RTE 5 FR. PM 10.9 TO 15.2. IN V A P CONSTRUCTION INC RANAVIPOUR, MOHAMMAD $249,825 02/24/12 71% 
12-0L6604 CITIES OF JAN JUAN CAPISTRANO & 

MISSION VIEJO. 

REPLACE CHAIN LINK FENCE 
LA MIRADA CA 90638 

(714)253-3270 

16425 ILLUSION WAY 

(949)279-8407

6521 MARINE WAY #1 

IRVINE, CA 92618 

$137,988 
$87,913 

03/22/12 
07/03/12 

55% 

HM2 WPCP 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-17.1/17.8 IN ORANGE COUNTY IN LAKE FOREST, GRANITE CONSTRUCTION COMPANY RAVANIPOUR, MOHAMMAD $1,398,554 11/30/11 3%
12-0K6204 
IM00-5295-(989)E 

--() 

LAGUNA HILLS AND MISSION VIEJO FROM 

0.4 MILE SOUTH OF ALICIA PARKWAY 

OVERCROSSING TO 0.3 MILE NOR 

GROOVE PAVEMENT, OVERLAY RAMPS AND 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(949)279-8407 

6521 MARINE WAY, #1 

IRVINE, CA 92618 

$8,890
 $8,890

12/21/11 
11/15/12 

1%

HB1 WPCP 

12-ORA-5-24.9/30.3 IN ORANGE COUNTY IN IRVINE AND SANTA CHRISTOPHER R MORALES INC CHAUDRY, MONAS $611,925 06/16/10 89%
12-0K1504 ANA FROM SAND CANYON AVENUE 

UNDERCROSSING TO ROUTE 5/55 

SEPARATION 

INSTALL FIBER OPTIC CABLES 

SAN DIMAS CA 91773 

(909)599-2201 

155 N EUCLA AVENUE 

(949)936-3594 

6533 MARINE WAY 

IRVINE, CA 91618 

$602,222
 $41,080

07/27/10 
07/31/12 

98%

HB4N WPCP 

12-ORA-5-27.6/28.2 IN ORANGE COUNTY IN IRVINE AND TUSTIN PETERSON CHASE GENERAL UPDAHYAYA, NITA $3,112,462 03/08/11 57%

HB4N 

12-0G9904 
ACIM-0052-(952)9 

--()

SWPPP 

FROM JAMBOREE ROAD UNDERCROSSING TO 

0.1 MILE SOUTH OF TUSTIN RANCH ROAD 

OVERCROSSING 

WIDEN AND CONSTRUCT RETAINING WALL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

(949)558-4402 

15700 TUSTIN VILLAGE 

WAY, #3 

TUSTIN, CA 92780 

$3,027,034
 $12,765

03/22/11 
05/23/13 

96%

12-ORA-5-42.1/44.4 IN ORANGE AND LOS ANGELES COUNTIES IN CLEAN CUT LANDSCAPE DICKSON, ERIC $737,551 02/07/11 0%

HB32 

12-1016A4 

SWPPP 

BUENA PARK AND LA MIRADA FROM 

ORANGETHORPE AVENUE OVERCROSSING TO 

0.3 MILE NORTH OF THE LOS 

HIGHWAY PLANTING AND IRRIGATION 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(949)279-8447 

3347 MICHELSON DR., 

STE. 100 

IRVINE, CA 92612 

$717,870
 $1,260

02/24/11 
04/29/15 

0%

PLANT EST 

SATIS 

12-ORA-22-.6/.9 IN ORANGE COUNTY IN SEAL BEACH, LONG ATKINSON CONTRACTORS L P GILCHRIST,WILLIAM $106,736,354 10/12/10 32%

HB5 HB5 

12-071634 
CMLN-6071-(071)N 

607-1 07-()

--() 

SWPPP 

BEACH AND LOS ALAMITOS ON ROUTES 22, 

405 AND 605 

RECONSTRUCT INTERCHANGE 
FOOTHILL RANCH CA 92610 

(949)855-9755 
(949)279-8438 

27422 PORTOLA PARKWAY STE 250 3030 OLD RANCH 

PARKWAY, #375 

SEAL BEACH, CA 90740 

$39,268,749
 $1,989,166

11/05/10 
07/18/15 

37%

12-ORA-22-.7/.9 IN ORANGE COUNTY AT VARIOUS LOCATIONS ATKINSON CONSTRUCTION PIRZADEH, BEHROOZ $68,813,699 06/11/10 49% 

HB5 HB5 

12-071624 
ARRA-X059-(051)N 

X0-59 0-(1NC)M 

6212- 013-() 

SWPPP 

WIDEN FREEWAY AND CONSTRUCT BRIDGES 

FOOTHILL RANCH, CA 92610 

27422 PORTOLA PKWY 

(949)279-8595

3020 OLD RANCH PKWY 

SUITE #250 

SEAL BEACH, CA 90740 

$29,783,587 
$1,455,296 

06/25/10 
03/28/14 

43% 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-22-8.8/9.1 IN ORANGE COUNTY IN GARDEN GROVE AT SOCAL ENGINEERS INC CHAUDRY,MONAS $388,459 06/27/11 80%
12-0K8904 
ACNH-P022-(023)E 

--()

HASTER STREET OFF RAMP 

ADD A RIGHT TURN LANE, REPLACE RAMP 
IRVINE CA 92614 

(949)783-0796 

17595 HARVARD STE C-2160 

(949)936-3594 

6533 MARINE WAY, #2 

IRVINE, CA 92618 

$378,995
 $676

08/05/11 
08/10/12 

97%

HB4N WPCP 

12-ORA-39-8.8/12.4 IN ORANGE COUNTY IN ANAHEIM AND ALL AMERICAN ASPHALT $3,339,067 05/17/12 0%
12-0L6004 STANTON FROM ACACIA AVE. TO LINCOLN 

AVE. 

P O BOX 2229 $0
 $0

06/20/12 
0%

COLD PLANE, RUBBERIZED HMA 
CORONA CA 92878 

(951)736-7600 

HM1 WPCP 

12-ORA-39-18.3/22.6 IN ORANGE COUNTY IN LA HABRA AT S A K CONSTRUCTION OF CA LP HAMIDI, FRED $624,623 05/18/11 100%

HM2 

12-0L1304 

WPCP 

VARIOUS LOCATIONS FROM 0.3 MILE 

SOUTH OF ROUTE 90 TO 0.1 MILE WEST OF 

HARBOR BOULEVARD 

INSTALL CURED IN PLACE PIPE LINERS 

OFALLON MO 63366 

(636)379-2350 

864 HOFF ROAD 

(949)509-5017 

3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$422,072
 $0

06/08/11 
06/01/12 

100%

COMPLETED 
06/01/12 

12-ORA-39-/3.2 IN ORANGE COUNTY IN HUNTINGTON BEACH R.J. NOBLE COMPANY MAI, FRANK $1,429,475 06/09/11 100%

HM1 

12-0L0804 
ACST-P039-(023)E 

P0-39 0-(3E)

--() 

WPCP 

FROM ROUTE 1 TO ELLIS AVENUE 

RUBBERIZED HOT MIX ASPHALT TYPE G 
ORANGE CA 928569020 

(714)637-1550 

P O BOX 620 

(949)279-8846 

19601 BEACH BLVD. 

HUNTINGTON BEACH, CA 

92648 

$1,422,162
 $0

06/24/11 
06/14/12 

100%

COMPLETED 
06/14/12 

12-ORA-55-1.0/1.2 IN ORANGE COUNTY IN COSTA MESA FROM P T M GENERAL ENGINEERING CHAUDRY, MONAS $357,453 06/30/11 100%
12-0L5504 
ACST-P055-(051)E 

P0-55 0-(1E) 

--() 

INDUSTRIAL WAY TO 16TH STREET 

UPGRADING TRAFFIC SIGNALS. 

SERVICES INC 

RIVERSIDE CA 925137745 

P O BOX 7745 

(949)936-3588 

6533 MARINE WAY 

IRVINE, CA 92618 

$246,096
 $0

07/22/11 
07/21/12 

69%

SUSPENDED 

HB4N WPCP (951)710-1000 

12-ORA-55-7.8/9.4 IN ORANGE COUNTY IN SANTA ANA FROM ORTIZ ENTERPRISES INCORPORATEDJAVAHERNESHAN,MAJID $7,532,405 08/02/11 41% 

HB4N 

12-0G9604 
ACNH-P055-(052)E 

--() 

SWPPP 

0.2 MILE SOUTH OF DYER ROAD CROSSING 

TO EDINGER AVENUE UNDERCROSSING 

WIDEN FREEWAY AND BRIDGE 
IRVINE CA 92618 

(949)753-1414 

6 CUSHING WAY SUITE 200 

(949)509-5031

3251 1/4 UNIVERSITY 

DRIVE, #3 

IRVINE, CA 92612 

$6,824,769 
$447,526 

08/12/11 
05/16/13 

89% 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-57-11.0/22.5 IN OC.IN ORANGE ANAHEIM, PLACENTIA O'DONNELL CONSTRUCTION, INC. ZOKAI,FARID $1,628,017 04/15/11 100%

HM1 

12-0L1504 

WPCP 

AND BREA FR. 0.2 MILE NORTH OF I-5 TO 

ORA/LA CO. LINE ON SB DIRECTION ONLY 

REPLACE CONCRETE PAVEMENT 
SAN DIMAS CA 91773 

(909)394-4510 

599 W COVINA BLVD 

(949)279-8435 

15700 TUSTIN VILLAGE 

WAY, #1 

TUSTIN, CA 92780 

$1,779,456
 $48,481

05/05/11 
10/26/12 

98%

SUSPENDED 

12-ORA-57-12.3/15.2 IN ORANGE COUNTY IN ANAHEIM FROM 0.3 C. C. MYERS, INC. LINDQUIST, KARL $16,597,717 10/26/11 21%

HB4N 

12-0F0404 

SWPPP 

MILE SOUTH OF KATELLA AVENUE 

UNDERCROSSING TO 0.3 MILE NORTH 

LINCOLN AVENUE OVERCROSSING 

WIDEN NB ROUTE 57 AND BRIDGES 

OF 
RANCHO CORDOVA CA 957412948 

(916)635-9370 

3286 FITZGERALD ROAD 

(949)279-8531 

3020 SATURN STREET 

SUITE 100 

BREA, CALIFORNIA 92821 

$1,813,435
 $0

11/17/11 
02/20/14 

11%

HB4N 

12-ORA-57-15.6/0 IN ORANGE COUNTY IN ANAHEIM V A P CONSTRUCTION CHAUDRY,MONAS $169,749 05/11/11 100%
12-0K6904 OVERLAY CONNECTOR 

LA MIRADA, CA 90001 

(714)253-3270 

16425 ILLUSION WAY 

(949)279-8826 

6533 MARINE WAY 

IRVINE, CA 92618 

$120,748
 $0

05/27/11 
07/31/12 

70%

HB1 WPCP 

12-ORA-57-16.2/18.8 IN ORANGE COUNTY IN PLACENTIA AND BEADOR CONSTRUCTION CO., INC. LINDQUIST,KARL $29,253,998 10/12/10 52%
12-0F0314 FULLERTON FROM 0.2 MILES SOUTH OF 

ORANGETHORPE AVENUE TO 0.2 MILES 

NORTH OF YORBA LINDA BOULEVAR 
CORONA, CA 92883 

26320 LESTER CIRCLE 3010 SATURN STREET, 

SUITE 200 

BREA, CA 92841 

$13,039,099
 $578,026

10/26/10 
09/30/13 

45%

HB4N SWPPP 
WIDEN FREEWAY AND BRIDGES (949)279-8531 

HB4N 

12-ORA-57-18.8/21.1 IN ORANGE COUNTY IN FULLERTON AND C C MYERS INC LINDQUIST, KARL $29,828,868 10/13/10 50%

HB4N 

12-0F0324 

SWPPP 

BREA FROM 0.1 MILE NORTH OF YORBA 

LINDA BOULEVARD OVERCROSSING TO 

LAMBERT ROAD UNDERCROSSING 

WIDEN LANES, RAMPS AND BRIDGES 

BREA, CA 92805 

(916)919-1809 

1822 SOUTH LEWIS STREET 

(949)279-8531 

3020 SATURN STREET 

#100 

BREA, CA 92821 

$17,887,302
 $938,049

11/02/10 
12/06/13 

60%

HB4N 

12-ORA-74-1.1/2 IN ORANGE COUNTY IN SAN JUAN ALL AMERICAN ASPHALT HAMIDI, FRED $238,335 05/14/12 0% 

HM1 

12-0M2404 

WPCP 

CAPISTRANO FROM CALLE ENTRADERO RD TO 

SAN JUAN CAPISTRANO CITY LIMITS 

REMOVE/REPLACE AC 
CORONA, CA 928782229 

(951)736-7600 

PO BOX 2229 

(949)509-5017

3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$0 
$0 

06/07/12 
08/24/12 

0% 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 12 

12-ORA-74-13.3/16.6 

Fed Aid 

HB1 

Pgm Code 

12-043224 

Contract 

ACST-P074-(051)E 

P0-74 0-(1E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN ORANGE COUNTY NEAR SAN JUAN HOT 

SPRING FROM SAN JUAN CANYON BRIDGE TO 

RIVERSIDE COUNTY LINE 

Description 

ESTABLISH PLANTING AND INSTALL 

Type Of Work 

PACIFIC RESTORATION GROUP INC 

Contractor 

PERRIS, CA 92752 

DICKSON, ERIC 

Resident 
Engineer 

(949)279-8755 

P.O. BOX 429 3337 MICHELSON DR., 

STE 100 

IRVINE, CA 92612 

$344,848

Bid + CCOs

 $234,000

Comp To date

 $3,553

This Month 

04/29/10 

Awarded 

05/24/10 

Approved 

11/03/15 

Est Comp
Accepted 

37%

%Time

 68%

% Work 
Message 

12-ORA-74-/1.1 

HA22 

12-0J4304 
STP-P074-(054)E 

--()

WPCP 

IN ORANGE COUNTY IN SAN JUAN 

CAPISTRANO AND COUNTY OF ORANGE ON 

ROUTE 74 FROM ROUTE 5 TO CALLE 

ENTRADERO AND 0.37 MILE EAST OF LA 

PAVEMENT REHABILITATION 

ALL AMERICAN ASPHALT 

CORONA CA 92878-2229 

(951)757-8028 

P O BOX 2229 

HAMIDI, FRED 

(949)279-8486 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$3,070,900
 $0
 $0

12/14/11 
01/05/12 
11/15/12 

0%

 0%

12-ORA-90-11.8/12.5 

HB4N 

12-056224 
ACST-P090-(012)E 

P0-90 0-(2E) 

--() 

SWPPP 

IN ORANGE COUNTY IN YORBA LINDA AND 

ANAHEIM ON ROUTE 90 FROM 0.6 MILE 

EAST OF KELLOGG DRIVE UNDERCROSSING 

TO LA PALMA AVENUE 

HWY PLANTING INSTALL IRRIGATION SYS 

GRIFFITH COMPANY 

SANTA FE SPRINGS CA 90670 

(562)929-1128 

12200 BLOOMFIELD AVENUE 

DICKSON, ERIC 

(949)279-8447 

3337 MICHELSON DR. 

STE. 100 

IRVINE, CA 92612 

$737,806
 $134,447
 $48,342

09/29/11 
10/25/11 
01/05/16 

49%

 22%

12-ORA-91-1.7/2 

HB4N 

12-0L4704 
ACNH-P091-(132)E 

--() 

WPCP 

IN ORANGE COUNTY IN BUENA PARK AT 

KNOTT AVENUE UNDERCROSSING 

REALIGN CURB RAMP & MODIFY TRAFFIC 

SOCAL ENGINEERS INC 

IRVINE CA 92614 

(949)783-0796 

17595 HARVARD STE C 2160 

CHAUDRY, MONAS 

(949)936-3594 

6533 MARINE WAY, 

TRAILER #2 

IRVINE, CA 92618 

$312,465
 $300,465
 $67,890

08/24/11 
09/28/11 
07/21/12 

100%

 98%

OVER RUN 

12-ORA-91-2.4/2.9 

HB1 

12-0K5204 
ACHS-P091-(135)E

- -( ) 

WPCP 

IN ORANGE COUNTY IN BUENA PARK FROM 

BLVD UNDERCROSSING TO STANTON AVE 

UNDERCROSSING 

OGAC OVERLAY, UPGRADE ADA GUARDRAIL 

LATCO CONSTRUCTION INC 

SAN CLEMENTE CA 92673 

(619)341-9515 

940 CALLE NEGOCIO STE 200 

$420,264
 $0
 $0

06/11/12 
06/11/12 

0%

 0%

12-ORA-91-9.1/15.6 

HB4 

12-0G3304 

SWPPP 

IN ORANGE COUNTY IN ANAHEIM AND 

YORBA LINDA FROM ROUTE 55/91 

SEPARATION TO ROUTE 91/241 SEPARATION 

WIDEN FREEWAY AND BRIDGES 

SEMA CONSTRUCTION INC 

LAKE FOREST CA 92630 

(949)407-0500 

6 ORCHARD, STE 150 

AMUTH, KAUSI 

(949)279-8741

22800 SAVI RANCH PRWY 

#206 

ANAHEIN, CA 92887 

$48,674,904 
$34,721,364 
$2,709,893 

05/03/11 
05/27/11 
09/30/13 

31% 

71% 
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Statement of Ongoing Contracts as of 06/20/12
07/05/12 

District 12 

12-ORA-91-9.2/15.9 

Fed Aid 

HB1 

Pgm Code 

12-0K6804 

Contract 

HSNH-P091-(129)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN ORANGE COUNTY IN ANAHEIM FROM 

ROUTE 55/91 SEPARATION TO ROUTE 

91/241 SEPARATION 

Description 

GRIND AND GROOVE EXIST CONCRETE 

Type Of Work 

PROFESSIONAL CONSTRUCTION 

SERVICES 

Contractor 

CONCORD CA 94520 

(925)288-1566 

4070 NELSON AVE SUITE A 

WANG,TH 

Resident 
Engineer 

(714)558-4109 

15700 TUSTIN VILLAGE 

WAY #2 

TUSTIN, CA 92780 

$1,326,886

Bid + CCOs

 $737,966

Comp To date

 $0

This Month 

01/20/11 

Awarded 

02/08/11 

Approved 

05/15/12 

Est Comp
Accepted 

67%

%Time

 56%

% Work 
Message 

12-ORA-91-/10.1 

HA22 

12-0H0294 
ACNH-P091-(134)E 

--() 

WPCP 

IN ORANGE COUNTY IN LA PALMA, BUENA 

PARK, FULLERTON AND ANAHEIM FROM LOS 

ANGELES COUNTY LINE TO LAKEVIEW 

AVENUE OVERCROSSING 

REPLACE CONCRETE PAVEMENT 

ALL AMERICAN ASPHALT 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

$15,389,320
 $0
 $0

03/26/12 
04/27/12 

0%

 0%

12-ORA-133-4.1/8.1 

HA22 

12-1072C4 

SWPPP 

IN ORANGE COUNTY IN LAGUNA BEACH AND 

IRVINE FROM ROUTE 73/133 SEPARATION 

TO 0.5 KM SOUTH OF ROUTE 405/133 

SEPARATION 

PLANTING AND IRRIGATION 

PACIFIC RESTORATION GROUP, 

INCJOHN RICHARDS 

CORONA CA 92877 

P O BOX 77038 

RAVANIPOUR,MOHAMMAD 

(949)279-8407 

6521 MARINE WAY 

IRVINE, CA 92618 

$1,496,206
 $1,258,494

 $5,920

01/07/09 
02/04/09 
04/15/15 

54%

 84%

12-ORA-142-2.5/6.3 

HA22 

12-0H0304 
STP-P142-(015)E 

--() 

WPCP 

IN ORANGE COUNTY IN BREA FROM BREA 

HILLS AVENUE TO SAN BERNARDINONTY 

COUNTY LINE. 

CAPITAL PREVENTIVE MAINTENANCE 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

ZOKAI, FARID 

(949)279-8435 

15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN, CA 92780 

$1,596,596
 $0
 $0

12/14/11 
01/05/12 
09/19/12 

0%

 0%

12-ORA-241-15.5/39.1 

HB1 

12-0G3704 
ACHS-P241-(002)E 

G P2-41 0-(2E) 

--() 

SWPPP 

IN ORANGE COUNTY FROM OSO PARKWAY TO 

ROUTE 241/91 SEPARATION 

REPLACE METAL BLOCKS WITH WOOD 

J FLETCHER CREAMER & SON INC 

SYLMAR CA 91342 

(818)741-1146 

12874 SAN FERNANDO ROAD 

UPADHYAYA,NITA 

(714)558-4402 

15700 TUSTIN VILLAGE 

WAY, #3 

TUSTIN, CA 92780 

$2,948,539
 $2,614,207
 $170,616

08/24/11 
09/07/11 
06/25/12 

90%

 88%

12-ORA-241-21.0/33.7 
12-0L1204 

IN ORANGE COUNTY AT VARIOUS LOCATIONS 

REHABILITATE BRIDGE DECK 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

WANG, T.H. 

15700 TUSTIN VILLAGE 

WAY #2 

$845,016 
$293,577 

$0 

06/14/11 
07/01/11 
07/16/12 

75% 

35% 

HM1 WPCP 

IRVINE CA 92614 

(949)252-0441 
(714)558-4109

TUSTIN, CA 92705 



  

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 141 

Statement of Ongoing Contracts as of 06/20/12
07/05/12
 

District 12 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

12-ORA-405-1.5/24.1 IN ORANGE COUNTY AT VARIOUS LOCATIONS PETERSON-CHASE GENERAL $1,447,065 04/05/12 0%

12-0L7604 $0 04/25/12
DECK SEAL, CONCRETE OVERLAY, SEALS ENGINEERING CONSTRUCTION INC
 0%


$0

1792 KAISER AVENUE
 

IRVINE CA 92614
 

HM3 WPCP (949)252-0441
 

12-ORA-405-8.7/12.6	 IN ORANGE COUNTY IN COSTA MESA FROM MOORE ELECTRICAL CONTRACTING CHAUDRY MONAS $585,021 04/26/10 0%


ROUTE 55 TO 0.4 MILE NORTH OF EUCLID INC
12-0K0604	 $0 05/24/10
6533 MARINE WAY	 0%

$0 05/09/12


STREET UNDERCROSSING 463 N SMITH AVENUE IRVINE, CA 92618
 
INSTALL FIBER OPTIC CABLE AND CCTV (949)936-3586 SUSPENDED


CORONA CA 92880
 

HB4N WPCP (951)371-4202
 

12-ORA-405-12.6/8.7	 IN ORANGE COUNTY IN COSTA MESA FROM COMPETITIVE EDGE ELECTRIC CHAUDRY MONAS $845,469 08/18/11 77%
 

ROUTE 55 TO 0.4 MILE NORTH OF EUCLID PO BOX 1001
12-0K06A4	 $731,419 08/23/11
6533 MARINE WAY	 87%

$0 07/31/12


STREET UNDERCROSSING IRVINE, CA 92618

HIGHLAND, CA 92346


INSTALL FIBER OPTIC CABLE, CCTV & (949)936-3594

(909)693-8510


EQUIP.
 
WPCP
 

Totals: Authorized Final Amt: $386,162,140 Completed to Date: $178,417,287 Work This Month: $11,259,900



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-DN-101-12.7/15.5 01-0A7404 

01-DN-101-15.0/0 01-0C2404 

01-DN-101-15.2/0 01-0C3804 

01-DN-101-17.5/0 01-0C2604 

01-DN-101-4.4/12.6 01-499404 

01-DN-197-5.7/0 01-0C2504 

01-DN-199-24.6/0 01-0C1904 

01-HUM-36-1.7/13.5 01-399104 

01-HUM-36-23.3/28.2 01-475504 

01-HUM-36-29.0/29.5 01-475604 

01-HUM-101-2.3/66.3 01-431704 

01-HUM-101-12.9/13.1 01-4518A4 

01-HUM-101-57.0/59.1 01-290304 

01-HUM-101-69.9/74.8 01-0A2104 

01-HUM-101-72.5/0 01-0C2804 

01-HUM-101-89.3/90.2 01-296104 

01-HUM-101-136.5/0 01-0B8504 

01-HUM-101-12.9/13.1 01-451804 

01-HUM-169-22.1/0 01-0C1804 

01-HUM-169-22.2/30.2 01-364604 

01-HUM-254-5.8/5.9 01-475014 

01-HUM-254-12.7/20.6 01-498404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-HUM-254-22.3/40 01-475204 

01-HUM-299-8.5/0 01-0B6404 

01-HUM-299-36.3/0 01-0C3304 

01-HUM-299-/5.9 01-0A2004 

01-HUM-999-/0 01-496804 

01-HUM-999-/0 01-0A4004 

01-HUN-96-27.0/0 01-0C3004 

01-LAK-20-11.9/12.4 01-480504 

01-LAK-29-20.1/20.4 01-479204 

01-LAK-53-2.8/7.5 01-0C2004 

01-LAK-53-2.8/7.5 01-3986U4 

01-LAK-175-4.9/28 01-3994U4 

01-LAK-999-/0 01-464404 

01-MEN-1-8.0/0 01-0C3404 

01-MEN-1-33.4/33.9 01-310104 

01-MEN-1-38.5/38.8 01-474804 

01-MEN-1-86.5/0 01-0C2704 

01-MEN-20-19.9/26.3 01-490704 

01-MEN-101-29.2/0 01-0C2104 

01-MEN-101-51.9/55.1 01-490804 

01-MEN-101-81.4/84.7 01-0A7004 

01-MEN-101-82.0/84 01-477704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-MEN-101-98.9/100.8 01-397544 

01-MEN-128-31.0/50.9 01-3637U4 

01-MEN-128-40.9/50 01-378154 

01-MEN-162-11.6/0 01-0C2304 

01-MEN-253-7.2/8.3 01-476204 

01-MEN-999-/0 01-464204 

01-VAR--/0 01-0A8504 

01-VAR--/0 01-0A6804 

01-VAR--/0 01-0A3904 

01-VAR--/0 01-493604 

01-VAR--/0 01-496604 

02-LAS-70-3.5/0 02-1E4704 

02-LAS-395-128.7/131 02-3E9504 

02-MOD-139-2.2/0 02-2E2804 

02-MOD-299-3.2/3.5 02-2C2214 

02-MOD-299-6.3/0 02-4E9304 

02-MOD-299-33.5/37.5 02-3E9604 

02-PLU-70-9.0/0 02-3E6104 

02-PLU-70-35.1/35.5 02-373104 

02-PLU-70-71.5/78.4 02-3E9204 

02-PLU-70-/33 02-3E9404 

02-PLU-89-7.8/8.6 02-2C2244 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-PLU-910-/0 02-1E2404 

02-SHA-5-4.5/0 02-2E3204 

02-SHA-5-28.8/39.2 02-3E8904 

02-SHA-5-30.6/0 02-2C2304 

02-SHA-5-3.0/19 02-0C5904 

02-SHA-5-8.5/12.1 02-2E2404 

02-SHA-5-11.0/17.5 02-4C4014 

02-SHA-5-15.0/15.8 02-3C0004 

02-SHA-5-39.5/40.8 02-378904 

02-SHA-5-44.4/58 02-2C4504 

02-SHA-44-1.7/4.3 02-3E9904 

02-SHA-44-.3/1.8 02-328044 

02-SHA-151-5.8/6.9 02-4E3804 

02-SHA-299-2.5/4.3 02-1E10U4 

02-SHA-299-18.3/20.2 02-3E8704 

02-SHA-299-24.0/24.8 02-3E6004 

02-SHA-299-40.7/60 02-2C8104 

02-SHA-299-74.8/0 02-2C2224 

02-SHA-911-/.1 02-4E8404 

02-SIS-5-19.0/25.3 02-3E7504 

02-SIS-5-44.3/0 02-4F5004 

02-SIS-5-51.2/58.1 02-3E7604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-SIS-5-25.3/37.5 02-2E6904 

02-SIS-96-20.0/20.1 02-340204 

02-SIS-96-23.2/105 02-3E0704 

02-SIS-96-27.7/27.7 02-4F4304 

02-SIS-96-/12 02-2C9504 

02-SIS-97-34.5/40 02-3E9004 

02-SIS-97-40.1/54.1 02-4C0104 

02-TEH-0-/0 02-2E3004 

02-TEH-5-19.2/0 02-3E6404 

02-TEH-5-27.1/42.1 02-3E8104 

02-TEH-5-41.6/41.9 02-2E7504 

02-TEH-36-85.8/87.5 02-1E8204 

02-TEH-99-11.6/12.6 02-4C58U4 

02-TEH-99-12.5/24.9 02-0E5304 

02-TRI-3-68.5/0 02-2C9904 

02-TRI-36-4.5/0 02-4E7304 

02-TRI-299-19.2/19.6 02-2E2004 

02-TRI-299-36.6/36.8 02-3E8204 

02-VAR--/0 02-3E9104 

03-BUT-32-9.5/0 03-3E9104 

03-BUT-70-3.3/6.1 03-0E9304 

03-BUT-70-11.6/13.6 03-3A6314 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-BUT-70-41.1/48.1 03-4M3204 

03-BUT-99-32.4/33.3 03-3A0424 

03-BUT-99-/46 03-0F2104 

03-BUT-191-4.6/0 03-3M6404 

03-COL-5-21.0/34.4 03-4M1204 

03-COL-20-10.2/23.8 03-1F7504 

03-ED-49-9.6/10.1 03-3E6304 

03-ED-49-15.6/23.9 03-4M3404 

03-ED-50-2.0/0 03-0AA044 

03-ED-50-13.3/13.7 03-2E0404 

03-ED-50-15.4/0 03-4M2304 

03-ED-50-16.4/18.3 03-355534 

03-ED-50-19.1/0 03-4M1904 

03-ED-50-77.3/79.3 03-1A73U4 

03-ED-50-3.5/17 03-2F0204 

03-ED-50-28.8/39.6 03-1A6804 

03-ED-193-10.1/10.1 03-2F7204 

03-ED-193-25.8/25.8 03-2F6504 

03-NEV-20-6.6/0 03-0F0004 

03-NEV-20-12.3/17.4 03-1F9204 

03-NEV-20-12.8/15.9 03-3E0604 

03-NEV-49-9.7/11.2 03-2A6904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-NEV-80-2.0/61.6 03-3M6804 

03-NEV-80-13.5/21.2 03-3M8304 

03-NEV-80-2.5/5.6 03-0A6324 

03-NEV-80-5.2/13.3 03-0A6334 

03-NEV-80-5.6/0 03-4A2404 

03-NEV-80-9.2/13.6 03-0A6314 

03-NEV-174-/10.2 03-4M3104 

03-PLA-49-3.1/7.5 03-3M9304 

03-PLA-65-4.9/9 03-4M3504 

03-PLA-65-12.2/23.8 03-3338U4 

03-PLA-65-15.0/23.8 03-333824 

03-PLA-80-.3/29.3 03-3E0904 

03-PLA-80-2.9/5.1 03-367834 

03-PLA-80-5.1/14.5 03-2F0304 

03-PLA-80-16.8/18.9 03-1F3604 

03-PLA-80-34.6/34.9 03-2F2504 

03-PLA-80-56.1/66.3 03-2C8604 

03-PLA-80-/5.1 03-367824 

03-PLA-89-13.7/21.7 03-1E0004 

03-PLA-89-13.7/19 03-1C1124 

03-PLA-89-/T8.5 03-2A9204 

03-PLA-174-1.7/2.4 03-3M9504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-PLA-267-.4/1.2 03-0F0104 

03-PLA-267-4.9/6.7 03-0E9904 

03-PLA-5727-/0 03-2F2804 

03-SAC-5-28.8/29.5 03-1F1804 

03-SAC-5-/17.2 03-0F5904 

03-SAC-50-.6/17 03-1C12U4 

03-SAC-50-2.6/14.2 03-0A8004 

03-SAC-50-5.3/12.8 03-441614 

03-SAC-51-.2/0 03-4M2204 

03-SAC-51-6.0/8.3 03-1A1404 

03-SAC-80-2.6/10.5 03-3E0304 

03-SAC-80-3.6/16.7 03-3M7504 

03-SAC-80-5.2/0 03-1F4304 

03-SAC-80-12.5/18 03-2F0404 

03-SAC-80-16.0/0 03-0F5804 

03-SAC-80-/M10.4 03-3797U4 

03-SAC-99-.1/12 03-1E6704 

03-SAC-99-6.0/6 03-3F2704 

03-SAC-99-16.8/18.1 03-3E3904 

03-SAC-160-5.9/21.1 03-3M7104 

03-SIE-49-16.9/41.4 03-0A6904 

03-SIE-89-/15 03-2F5804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-SUT-99-11.0/14.3 03-1A4324 

03-SUT-99-27.0/0 03-0F1104 

03-SUT-99-30.6/32.7 03-1F5004 

03-SUT-113-/10.8 03-1F8104 

03-VAR-50-1.0/0 03-3F1104 

03-YOL-5-.3/14 03-2F0104 

03-YOL-80-.2/5.7 03-0F7004 

03-YOL-80-8.9/11.3 03-4M3804 

03-YOL-80-/4.4 03-3M8404 

03-YOL-113-/11.2 03-2F0504 

03-YOL-113-.3/10.3 03-2F6704 

03-YUB-20-3.5/8 03-1F8204 

03-YUB-70-7.0/7.6 03-3E8904 

03-YUB-70-14.2/15.1 03-0A5804 

03-YUB-70-8.4/13.6 03-4E4304 

04-ALA-13-4.2/10 04-2E6204 

04-ALA-13-10.0/13.2 04-2R9904 

04-ALA-24-5.1/6.2 04-294914 

04-ALA-24-5.7/0 04-3A0904 

04-ALA-80-1.0/1.7 04-0120M4 

04-ALA-80-1.7/2.5 04-292274 

04-ALA-80-2.5/3.2 04-292264 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-80-2.5/8 04-1G3104 

04-ALA-80-3.0/7.2 04-2E2404 

04-ALA-84-20.7/23.1 04-172414 

04-ALA-84-21.0/23.1 04-172404 

04-ALA-84-25.5/27.1 04-297614 

04-ALA-185-5.3/5.7 04-3E1004 

04-ALA-238-14.5/16.5 04-2490A4 

04-ALA-580-.9/4.5 04-2E6104 

04-ALA-580-8.3/0 04-172434 

04-ALA-680-.3/0 04-1SS244 

04-ALA-680-4.8/5.2 04-253764 

04-ALA-680-12.7/15.4 04-2E4404 

04-ALA-880-3.7/4.2 04-3A5504 

04-ALA-880-27.4/28 04-165424 

04-ALA-880-28.2/29.9 04-1A6824 

04-ALA-880-30.1/31.1 04-1706U4 

04-CC-4-23.5/26.1 04-228594 

04-CC-4-27.5/29 04-1G9404 

04-CC-4-43.9/48.1 04-0A8404 

04-CC-4-25.6/26.6 04-2285C4 

04-CC-4-26.6/27.5 04-2285E4 

04-CC-24-5.2/5.2 04-2G6504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-CC-80-10.6/0 04-3G2004 

04-CC-80-13.9/14.2 04-049074 

04-CC-160-.8/1.3 04-1A5214 

04-CC-580-4.8/5.8 04-4G3704 

04-CC-680-24.2/24.8 04-0060C4 

04-CC-680-1.3/23.4 04-2E1704 

04-CC-680-7.5/14.2 04-1E7904 

04-CC-680-/12.8 04-4470U4 

04-MRN-1-2.6/2.6 04-1SS074 

04-MRN-1-19.0/22.8 04-2E1204 

04-MRN-1-/13 04-2E5104 

04-MRN-37-11.7/12.2 04-3S5804 

04-MRN-101-7.4/0 04-4S5504 

04-MRN-101-18.6/22.3 04-264064 

04-MRN-101-/8.5 04-0C7404 

04-NAP-12-.2/3.2 04-264134 

04-NAP-12-2.8/3.3 04-264144 

04-NAP-29-24.6/35.6 04-2E4304 

04-NAP-29-36.9/38.1 04-0G5304 

04-NAP-92-80.3/0 04-4S9504 

04-NAP-121-.3/2 04-4442A4 

04-NAP-128-4.0/4.6 04-4C3514 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-NAP-128-19.1/34.3 04-2E5804 

04-SCL-9-1.1/6.3 04-3S6204 

04-SCL-9-4.8/4.9 04-4G1704 

04-SCL-9-6.7/0 04-2A8004 

04-SCL-17-10.5/13.9 04-2E1604 

04-SCL-17-/2.8 04-264904 

04-SCL-82-14.3/19.2 04-2E0704 

04-SCL-85-5.6/5.6 04-2E2504 

04-SCL-85-9.0/9.5 04-0G1404 

04-SCL-85-18.0/24.1 04-0C8804 

04-SCL-87-6.1/6.9 04-0A2714 

04-SCL-101-31.0/34.9 04-1A9804 

04-SCL-101-40.2/41.2 04-4876A4 

04-SCL-101-44.0/44 04-2G5904 

04-SCL-101-49.0/52.2 04-4A3304 

04-SCL-101-25.3/25.3 04-1E6604 

04-SCL-130-9.0/15 04-2E4604 

04-SCL-130-15.0/18.7 04-2E6004 

04-SCL-152-6.1/6.5 04-448834 

04-SCL-152-12.8/0 04-2A2604 

04-SCL-237-9.3/11.1 04-2E4704 

04-SCL-880-1.8/1.8 04-4G1504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SCL-880-1.9/2.1 04-4G4404 

04-SCL-880-4.4/8.7 04-298304 

04-SF-1-6.9/0 04-1637K4 

04-SF-35-/2 04-2E2204 

04-SF-80-4.9/5.9 04-0435E4 

04-SF-80-5.4/0 04-040824 

04-SF-80-7.9/8.2 04-0120S4 

04-SF-80-8.2/8.7 04-0120F4 

04-SF-101-1.1/4.3 04-1E3104 

04-SF-101-4.1/5 04-2A1404 

04-SF-101-8.8/9.2 04-163744 

04-SM-1-13.6/13.8 04-4S4304 

04-SM-1-35.9/0 04-3A7204 

04-SM-1-38.0/38.6 04-1123U4 

04-SM-1-39.6/40.1 04-1123J4 

04-SM-1-/3.3 04-2E4904 

04-SM-1-/13.4 04-2G3204 

04-SM-35-3.8/0 04-3G0104 

04-SM-35-3.8/3.8 04-2G7904 

04-SM-35-10.6/25.8 04-1E5704 

04-SM-35-28.9/0 04-3G5604 

04-SM-35-29.7/31.5 04-2E4504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SM-35-/21 04-2E5504 

04-SM-82-4.8/18.9 04-4A9234 

04-SM-82-20.8/21.9 04-2E3704 

04-SM-82-/15.9 04-249924 

04-SM-84-5.2/5.2 04-2G4004 

04-SM-84-8.3/19.4 04-2L1404 

04-SM-84-8.3/17 04-2E6304 

04-SM-84-8.7/0 04-1G9804 

04-SM-84-22.0/22.1 04-4S5904 

04-SM-84-29.0/30.2 04-1A5224 

04-SM-92-.7/3.2 04-2E4804 

04-SM-92-14.4/18.8 04-042244 

04-SM-92-16.3/0 04-2G6704 

04-SM-101-.9/3.6 04-235634 

04-SM-101-13.5/17.7 04-2642A4 

04-SM-101-17.9/18 04-4G3004 

04-SM-101-/26.2 04-2A7904 

04-SM-101-/.9 04-235644 

04-SM-280-6.7/6.7 04-1SS274 

04-SM-280-10.8/10.9 04-1A7704 

04-SM-280-13.3/13.6 04-0A9204 

04-SOL-12-14.1/19.1 04-1E9704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SOL-37-7.2/0 04-0G0004 

04-SOL-37-7.2/10.5 04-0T1454 

04-SOL-80-14.3/14.4 04-0A5354 

04-SOL-80-30.6/38.7 04-4G5204 

04-SOL-80-12.9/43.5 04-2E2604 

04-SOL-113-6.0/14 04-2E4204 

04-SOL-128-.7/.7 04-1E4004 

04-SOL-220-/3.1 04-2E5204 

04-SON-12-38.7/41.3 04-2E5904 

04-SON-12-41.2/41.3 04-1A6204 

04-SON-12-18.5/18.8 04-2E2704 

04-SON-101-4.0/5.2 04-264044 

04-SON-101-7.1/8.9 04-0A1844 

04-SON-101-8.9/13.9 04-0A18U4 

04-SON-101-11.6/11.8 04-4S6404 

04-SON-101-13.9/15.5 04-129654 

04-SON-101-25.0/0 04-1G5704 

04-SON-101-52.1/52.5 04-4S6504 

04-SON-116-41.8/44.7 04-283814 

04-SON-121-7.3/11.6 04-2E6404 

04-SON-128-5.4/0 04-2S9414 

04-SON-128-17.1/24.7 04-4A8824 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SON-128-21.7/0 04-4A8814 

05-MON-1-.3/0 05-0R8104 

05-MON-1-.9/0 05-493704 

05-MON-1-7.1/7.3 05-0S9504 

05-MON-1-20.9/20.9 05-0T6504 

05-MON-1-21.0/21.2 05-1A9604 

05-MON-1-21.3/21.6 05-0E9604 

05-MON-1-21.5/21.6 05-1A5704 

05-MON-1-22.5/22.9 05-0T5504 

05-MON-1-22.6/22.8 05-0T5604 

05-MON-1-46.8/46.8 05-0S9404 

05-MON-1-59.7/59.9 05-1A2704 

05-MON-1-99.9/101.5 05-315924 

05-MON-1-/39.7 05-1A1604 

05-MON-1-/0 05-1A4804 

05-MON-68-3.9/10.8 05-0P9704 

05-MON-68-16.8/21.9 05-0T2804 

05-MON-101-66.4/0 05-0N8314 

05-MON-101-85.0/85.8 05-349504 

05-MON-101-85.0/85.8 05-349514 

05-MON-101-86.6/87.7 05-0R2004 

05-MON-101-91.2/100.4 05-0161E4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-198-7.0/25.7 05-1A4204 

05-MON-5723-/0 05-0T8404 

05-SB-1-22.1/23.2 05-0T2904 

05-SB-1-22.5/0 05-0T9104 

05-SB-1-/0 05-0N6504 

05-SB-101-.3/7.5 05-462504 

05-SB-101-10.8/12.8 05-447814 

05-SB-101-10.8/12.8 05-447804 

05-SB-101-26.5/27.1 05-0M14V4 

05-SB-101-47.3/0 05-1C5604 

05-SB-101-78.4/82.2 05-1A2204 

05-SB-101-15.8/0 05-0J3204 

05-SB-101-/0 05-1A9204 

05-SB-135-9.1/11.7 05-0T3304 

05-SB-246-12.2/0 05-0R7504 

05-SCR-1-15.3/17.1 05-129114 

05-SCR-1-17.5/18.2 05-0S3104 

05-SCR-1-/10.2 05-0M7504 

05-SCR-9-8.4/8.6 05-0K2304 

05-SCR-9-/.6 05-0S0804 

05-SCR-17-6.0/12.6 05-0L70U4 

05-SCR-17-6.1/6.6 05-0G4004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SCR-17-7.0/7.3 05-0P8104 

05-SCR-129-3.5/0 05-0H4304 

05-SLO-1-51.3/74.3 05-0T4004 

05-SLO-1-73.0/74.3 05-1A4904 

05-SLO-41-/0 05-0T9004 

05-SLO-46-32.1/36.7 05-330744 

05-SLO-46-36.6/41.2 05-330724 

05-SLO-46-40.7/46.3 05-330774 

05-SLO-101-7.6/16.5 05-0N0604 

05-SLO-101-34.2/34.5 05-0N8904 

05-SLO-101-35.7/46.3 05-0G0304 

05-SLO-101-45.3/45.7 05-402824 

05-SLO-101-55.8/57.9 05-0Q6404 

05-SLO-101-/.8 05-445904 

05-SLO-166-42.5/48.9 05-0T0204 

06-FRE-5-7.9/65.7 06-0M2104 

06-FRE-5-44.9/0 06-0N0104 

06-FRE-41-21.0/29.3 06-0E3104 

06-FRE-41-24.2/24.7 06-0M2304 

06-FRE-41-24.7/25 06-0H3704 

06-FRE-41-27.6/30.4 06-0E9714 

06-FRE-41-30.7/31.7 06-0A4904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-FRE-99-.4/30.9 06-0K4204 

06-FRE-99-10.5/16.5 06-0M7604 

06-FRE-99-20.7/28.1 06-0P5404 

06-FRE-99-1.0/7.4 06-350714 

06-FRE-168-52.0/60 06-0N2104 

06-FRE-168-/10.5 06-0L8404 

06-FRE-180-24.5/53.6 06-0M7204 

06-FRE-180-58.4/60.4 06-0C1104 

06-FRE-198-34.6/42.7 06-0N2504 

06-KER-0-/0 06-0M5104 

06-KER-5-.8/0 06-0A9904 

06-KER-5-4.1/0 06-0N0704 

06-KER-5-4.5/10.2 06-0P7804 

06-KER-5-5.2/5.9 06-0L1804 

06-KER-5-36.1/54.2 06-0K8904 

06-KER-5-69.6/73.1 06-0L2204 

06-KER-5-30.0/L36.4 06-0N8104 

06-KER-5-.5/62.6 06-0G6804 

06-KER-5-15.9/42.8 06-0M6804 

06-KER-5-/4.6 06-460604 

06-KER-14-15.3/0 06-0K4504 

06-KER-33-34.3/40.3 06-0M4404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KER-33-60.7/64 06-0N2304 

06-KER-46-6.8/19.8 06-442524 

06-KER-58-26.3/53.5 06-0M2704 

06-KER-58-52.2/60 06-0L7304 

06-KER-58-108.4/0 06-0M2904 

06-KER-58-52.3/64.6 06-0G4904 

06-KER-58-106.7/107.6 06-0L7204 

06-KER-99-28.4/43.9 06-0L6404 

06-KER-99-43.6/49.3 06-0N1704 

06-KER-119-4.7/8.5 06-0J5204 

06-KER-178-41.6/0 06-0M4004 

06-KER-202-1.4/11.9 06-0N2904 

06-KER-223-1.8/4 06-0N2204 

06-KIN-5-19.1/0 06-0L8004 

06-KIN-33-8.0/19 06-0N2804 

06-KIN-41-11.5/20 06-415904 

06-KIN-41-42.1/44.9 06-416004 

06-KIN-43-24.2/24.7 06-0J0504 

06-KIN-198-21.5/28.3 06-0L0504 

06-KIN-198-21.5/28.3 06-3568U4 

06-MAD-41-2.4/6.9 06-0M7004 

06-MAD-99-9.5/13.1 06-0E0404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-MAD-99-23.8/28.2 06-0L2004 

06-TUL-65-14.0/15 06-0N2404 

06-TUL-99-3.1/0 06-471904 

06-TUL-99-19.8/25 06-0E0704 

06-TUL-99-22.4/0 06-0A9704 

06-TUL-99-41.3/53.9 06-324504 

06-TUL-198-23.5/43 06-0N6604 

06-TUL-198-9.5/9.7 06-0F0004 

06-TUL-201-/14 06-0N3004 

06-TUL-5711-/0 06-0F8004 

07-LA-1-2.1/3.4 07-1W0304 

07-LA-1-4.3/41 07-4Y3704 

07-LA-1-9.8/0 07-4T2604 

07-LA-1-17.8/39.8 07-277804 

07-LA-1-35.2/62.9 07-2X7904 

07-LA-1-34.6/35.2 07-4Y7404 

07-LA-2-15.3/23 07-4Y9104 

07-LA-2-15.9/20.4 07-266904 

07-LA-2-40.3/61.6 07-3X4204 

07-LA-5-1.2/2.1 07-215914 

07-LA-5-1.8/3 07-2159C4 

07-LA-5-6.8/11.6 07-253504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5-13.6/18.5 07-246404 

07-LA-5-13.6/18.5 07-2464E4 

07-LA-5-15.8/16.9 07-184104 

07-LA-5-18.5/88.5 07-4Y8404 

07-LA-5-26.7/29.4 07-121844 

07-LA-5-27.4/28.1 07-1786A4 

07-LA-5-31.6/36 07-1218V4 

07-LA-5-36.0/39.4 07-1219U4 

07-LA-5-39.2/78 07-4Y2304 

07-LA-5-44.2/46 07-168004 

07-LA-5-45.2/45.5 07-4H2404 

07-LA-5-46.3/50 07-2332A4 

07-LA-5-59.7/73.7 07-252504 

07-LA-5-64.8/66.1 07-1X6504 

07-LA-5-73.2/88.6 07-252804 

07-LA-5-87.8/88.6 07-266404 

07-LA-10-18.3/31.3 07-166814 

07-LA-10-20.4/21.5 07-279804 

07-LA-10-24.3/0 07-3Y7004 

07-LA-10-28.5/46.7 07-4Y8104 

07-LA-10-31.1/32.3 07-245404 

07-LA-10-31.2/33.4 07-117074 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-10-45.7/47.2 07-4Y5504 

07-LA-14-24.8/70.9 07-3Y6704 

07-LA-14-32.1/52.6 07-251604 

07-LA-14-60.0/69.3 07-274004 

07-LA-14-52.6/59.2 07-254904 

07-LA-19-7.9/8.4 07-4Y5604 

07-LA-22-1.1/1.4 07-4T1504 

07-LA-27-11.0/15.9 07-4T0204 

07-LA-39-32.2/38.4 07-3Y3204 

07-LA-47-.8/2.1 07-3X6704 

07-LA-47-.9/2 07-4Y5004 

07-LA-47-3.4/4.6 07-138204 

07-LA-57-.9/11.6 07-4Y8304 

07-LA-60-7.7/0 07-3X7004 

07-LA-60-7.7/0 07-293904 

07-LA-60-11.6/23.6 07-286904 

07-LA-60-23.9/30.5 07-253304 

07-LA-60-29.5/29.5 07-3X6204 

07-LA-60-.6/30.3 07-4Y3604 

07-LA-60-4.4/12.2 07-258924 

07-LA-60-/6.9 07-251304 

07-LA-91-9.7/11.7 07-2X9204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-91-11.7/12 07-260104 

07-LA-91-6.4/12 07-260504 

07-LA-91-6.4/17.6 07-4Y1404 

07-LA-91-10.1/14.6 07-3Y9504 

07-LA-101-6.3/8.3 07-4T2304 

07-LA-101-15.5/16.1 07-199634 

07-LA-101-.2/11.5 07-4Y3004 

07-LA-105-6.0/8 07-264704 

07-LA-105-.4/14.6 07-1W0204 

07-LA-105-7.4/7.5 07-4T2204 

07-LA-110-.8/21.4 07-256104 

07-LA-110-21.2/22.8 07-2411U4 

07-LA-110-23.3/23.6 07-3X7404 

07-LA-110-1.2/31 07-4Y2404 

07-LA-118-7.8/7.8 07-4Y4604 

07-LA-134-1.9/2.3 07-188504 

07-LA-134-5.6/0 07-3X7804 

07-LA-134-5.9/8.6 07-182704 

07-LA-134-95.0/13.8 07-1827A4 

07-LA-134-/11.4 07-4Y7904 

07-LA-138-54.3/55.3 07-127224 

07-LA-138-60.0/60.4 07-4S2704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-138-63.4/66 07-127274 

07-LA-187-4.3/0 07-4T2804 

07-LA-210-5.7/5.7 07-4T3704 

07-LA-210-35.5/35.9 07-224504 

07-LA-210-49.1/52.1 07-4T4604 

07-LA-210-25.8/47 07-253804 

07-LA-210-30.7/41.4 07-267004 

07-LA-210-/11.1 07-3Y5404 

07-LA-213-.3/3.4 07-4Y5104 

07-LA-213-.8/8.4 07-1W4304 

07-LA-405-.3/11.4 07-3Y7304 

07-LA-405-8.8/8.8 07-4Y6804 

07-LA-405-16.1/20.7 07-4Y5304 

07-LA-405-24.4/25.8 07-241304 

07-LA-605-.8/25.9 07-4Y9004 

07-LA-605-1.7/6.8 07-4T3204 

07-LA-605-3.4/25.8 07-4Y1804 

07-LA-710-6.8/9.5 07-4Y7204 

07-LA-710-17.2/26.4 07-202114 

07-LA-710-18.1/20.8 07-269004 

07-LA-710-22.5/22.7 07-002344 

07-LA-710-26.5/27.4 07-179704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-710-26.5/27.4 07-1797A4 

07-LA-5719-/0 07-0AA074 

07-LA-5953-/0 07-0AA014 

07-VEN-1-/10.2 07-3X2304 

07-VEN-33-6.3/11.1 07-1W1204 

07-VEN-33-55.0/57.5 07-2X8304 

07-VEN-101-1.6/30.9 07-4Y2904 

07-VEN-101-12.6/37 07-251804 

07-VEN-101-39.8/43.6 07-260704 

07-VEN-101-/12.6 07-251504 

07-VEN-118-25.9/26.8 07-4T4304 

07-VEN-118-5.8/21.8 07-4Y7704 

07-VEN-126-4.8/5.2 07-4S9804 

07-VEN-126-13.1/20.1 07-280104 

07-VEN-126-13.4/26.6 07-3X3604 

07-VEN-126-20.3/22.5 07-4Y0804 

07-VEN-126-22.5/29.3 07-4Y0904 

07-VEN-150-28.6/28.7 07-4L5704 

08-RIV-10-8.2/25.2 08-0P7204 

08-RIV-10-31.0/58.5 08-478104 

08-RIV-10-38.8/42 08-0N8704 

08-RIV-10-58.9/156.4 08-478304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-10-68.0/156.5 08-0L7904 

08-RIV-10-.5/0 08-0N7104 

08-RIV-10-24.0/24.3 08-0E4104 

08-RIV-10-135.0/154.2 08-0P6904 

08-RIV-10-144.2/156.5 08-0N9804 

08-RIV-15-2.9/52.2 08-0M6604 

08-RIV-15-3.2/52.3 08-0P6204 

08-RIV-15-40.0/41.3 08-0C8204 

08-RIV-15-1.0/0 08-0F2404 

08-RIV-15-/50 08-0P8004 

08-RIV-74-27.5/0 08-0P7104 

08-RIV-79-12.2/19.1 08-0P7804 

08-RIV-86-16.0/16.7 08-478604 

08-RIV-86-/22.1 08-0P6804 

08-RIV-91-.6/1.2 08-456624 

08-RIV-91-1.1/18.4 08-0M6504 

08-RIV-91-15.6/21.6 08-448404 

08-RIV-91-/21.6 08-0P6304 

08-RIV-111-/6 08-0P9404 

08-RIV-215-37.9/39.5 08-1C0004 

08-RIV-215-39.7/43 08-334874 

08-RIV-215-41.4/43 08-0P7004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-215-43.1/43.9 08-334864 

08-RIV-215-38.0/38.9 08-449314 

08-RIV-243-13.8/13.9 08-0C4004 

08-SBD-0-/50.9 08-0R9204 

08-SBD-2-.9/2.4 08-0C0204 

08-SBD-10-9.1/36.9 08-0P1604 

08-SBD-10-9.9/24.5 08-384344 

08-SBD-10-12.0/19.8 08-497504 

08-SBD-10-20.0/24.5 08-0M3504 

08-SBD-10-/9.2 08-0P8404 

08-SBD-10-/.1 08-0P7504 

08-SBD-15-3.8/12.8 08-472224 

08-SBD-15-70.6/74.9 08-0K1504 

08-SBD-15-107.7/154.6 08-0M2404 

08-SBD-15-124.0/186.2 08-0P1204 

08-SBD-15-81.8/138.5 08-0P2104 

08-SBD-15-111.6/124.2 08-0G4804 

08-SBD-15-/49.7 08-0M7704 

08-SBD-18-30.0/32.5 08-0A7914 

08-SBD-18-34.5/44.3 08-0M7204 

08-SBD-18-44.2/44.7 08-227004 

08-SBD-18-75.3/75.7 08-0K2004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-38-49.5/59.4 08-0Q4804 

08-SBD-40-28.1/51 08-0K2404 

08-SBD-40-120.0/154.4 08-0P1804 

08-SBD-40-/107.6 08-0P1504 

08-SBD-60-/9.9 08-0P8504 

08-SBD-60-4.8/0 08-0L0404 

08-SBD-62-55.0/79.5 08-0H6504 

08-SBD-62-106.0/122 08-0P3604 

08-SBD-62-142.2/142.9 08-378704 

08-SBD-71-4.8/8.5 08-0F1004 

08-SBD-138-24.1/37.8 08-0P9204 

08-SBD-215-8.8/11.6 08-4440U4 

08-SBD-247-8.5/22.1 08-0P9304 

08-SBD-330-40.3/40.6 08-0J8004 

08-SBD-395-3.9/65.5 08-0P7304 

09-INY-127-.1/16.2 09-348304 

09-INY-190-96.8/111.6 09-348004 

09-INY-395-73.8/0 09-342404 

09-KER-14-35.4/0 09-349104 

09-MNO-6-4.0/5 09-352604 

09-MNO-108-15.1/0 09-349204 

09-MNO-120-35.0/43 09-341304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

09-MNO-158-2.2/2.9 09-350104 

09-MNO-167-/10 09-347804 

09-MNO-395-12.6/36.1 09-347404 

09-MNO-395-65.1/69.6 09-343204 

09-MNO-395-78.8/80.6 09-342504 

09-MNO-395-84.4/106.3 09-342804 

09-MNO-395-118.7/119.6 09-237704 

10-AMA-88-/5.5 10-264444 

10-CAL-4-14.5/14.9 10-0A0104 

10-CAL-26-/3.1 10-2A4204 

10-MER-5-16.7/0 10-0U6204 

10-MER-5-23.1/24 10-0S1904 

10-MER-5-1.6/26.7 10-0W0904 

10-MER-99-4.6/10.5 10-415704 

10-MER-99-10.8/13.1 10-363124 

10-MER-99-13.9/14.4 10-481004 

10-MER-99-15.8/17.3 10-0K0204 

10-MER-99-24.4/25.8 10-414824 

10-MER-99-26.8/27.6 10-3169C4 

10-MER-99-32.6/37.2 10-0L5804 

10-MER-140-36.5/37.6 10-3A66U4 

10-MER-152-21.5/21.8 10-0H7004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-MPA-49-13.3/13.9 10-0Q6104 

10-MPA-49-34.6/48.8 10-0V9804 

10-SJ-4-4.4/0 10-0U6004 

10-SJ-4-5.4/6.9 10-0H04U4 

10-SJ-4-14.1/0 10-0V5904 

10-SJ-5-25.3/30 10-0U9504 

10-SJ-5-28.5/35.6 10-0G4704 

10-SJ-5-32.6/49.8 10-0V1704 

10-SJ-5-12.4/39.6 10-0U5804 

10-SJ-12-5.0/10.2 10-0A8404 

10-SJ-26-4.6/6 10-0E9304 

10-SJ-88-5.0/12.2 10-0P6004 

10-SJ-99-2.0/4.3 10-0S7604 

10-SJ-99-4.9/14.2 10-0E6114 

10-SJ-99-20.1/0 10-0W1504 

10-SJ-99-27.5/0 10-0N9104 

10-SJ-99-29.0/30.7 10-0V8704 

10-SJ-99-32.6/0 10-0V5604 

10-SJ-132-1.0/3 10-0V2104 

10-SJ-132-3.9/4.5 10-0S7904 

10-SJ-132-.3/4 10-0V9504 

10-SJ-205-1.7/12.6 10-0L5704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-SJ-205-1.9/7.9 10-0Q2704 

10-STA-33-1.6/12.6 10-0V8804 

10-STA-99-16.8/24.7 10-0L5904 

10-STA-99-/24.7 10-0M8004 

10-STA-99-15.1/17 10-0A6714 

10-TUO-49-16.3/18 10-0V9304 

10-TUO-49-12.2/12 10-0P2604 

10-TUO-108-58.8/58.8 10-0S2404 

10-TUO-108-4.0/6 10-340424 

10-TUO-108-11.7/0 10-0T4704 

10-TUO-132-/18.7 10-0W0104 

11-IMP-7-3.7/6.9 11-068024 

11-IMP-8-76.6/83.3 11-2M2604 

11-IMP-8-/10 11-266104 

11-IMP-8-4.9/7.2 11-264004 

11-IMP-8-31.3/0 11-261524 

11-IMP-8-73.9/96.6 11-2M3104 

11-IMP-8-96.8/96.8 11-2M2504 

11-IMP-78-62.9/80.7 11-2M2104 

11-IMP-78-9.2/12.1 11-167894 

11-IMP-86-21.7/37.3 11-2M1804 

11-IMP-111-40.5/63 11-2M2704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-5-3.2/15.3 11-2M0204 

11-SD-5-3.2/15.3 11-2M02A4 

11-SD-5-20.1/23.5 11-291704 

11-SD-5-36.3/37.4 11-077604 

11-SD-5-11.7/18.3 11-2M3204 

11-SD-5-22.3/0 11-403304 

11-SD-5-39.8/54.4 11-289304 

11-SD-5-40.1/0 11-292404 

11-SD-5-59.4/60 11-261404 

11-SD-5-61.8/62.1 11-401804 

11-SD-8-3.0/12.6 11-261704 

11-SD-8-6.2/8.5 11-407304 

11-SD-8-11.2/0 11-405004 

11-SD-8-21.6/25.9 11-236404 

11-SD-8-39.7/61.5 11-2M1604 

11-SD-8-49.0/0 11-243204 

11-SD-15-.5/M4 11-265304 

11-SD-15-31.5/43 11-2M5504 

11-SD-15-10.4/21.2 11-2T0924 

11-SD-15-11.2/M14.5 11-2T0974 

11-SD-15-15.0/M16.4 11-2T0954 

11-SD-15-16.4/M19.5 11-2T0994 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-15-18.8/M21.9 11-260714 

11-SD-15-21.9/M23.9 11-260724 

11-SD-15-23.8/M26.2 11-260734 

11-SD-15-26.0/30.2 11-2T0814 

11-SD-15-26.2/M27.8 11-2T0864 

11-SD-15-27.8/30.1 11-2T0874 

11-SD-15-8.4/0 11-291904 

11-SD-15-8.9/9.7 11-233204 

11-SD-15-30.0/31.5 11-2T0824 

11-SD-15-30.1/31.5 11-2T0884 

11-SD-52-14.5/15.5 11-2T0704 

11-SD-52-15.5/17.3 11-2T0114 

11-SD-52-17.3/17.5 11-2T0014 

11-SD-54-5.3/6.4 11-298404 

11-SD-56-3.5/3.5 11-2E0064 

11-SD-56-6.8/8.7 11-402304 

11-SD-75-9.3/10.1 11-296714 

11-SD-75-11.0/17.4 11-262004 

11-SD-75-20.5/21.9 11-403404 

11-SD-76-23.1/23.5 11-273404 

11-SD-76-28.8/29.1 11-297804 

11-SD-76-/M2.9 11-2M3904 
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126 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-76-7.3/13.1 11-080104 

11-SD-78-3.5/5.8 11-294504 

11-SD-78-15.3/15.7 11-259804 

11-SD-78-15.5/16.7 11-293104 

11-SD-79-45.6/52.8 11-298704 

11-SD-79-.3/10 11-2M2004 

11-SD-125-10.6/10.9 11-294604 

11-SD-163-1.7/3.2 11-265004 

11-SD-805-5.5/9.4 11-2T1814 

11-SD-805-7.7/9.1 11-081654 

11-SD-805-9.4/13.8 11-2T1804 

11-SD-805-20.4/28.1 11-2M1704 

11-SD-805-23.3/26.7 11-2T2004 

11-SD-805-24.7/24.7 11-288904 

11-SD-805-25.2/26.3 11-089754 

11-SD-805-26.5/28.9 11-2T0404 

11-SD-905-5.2/6.1 11-091834 

11-SD-905-9.5/15 11-288804 

12-ORA-1-12.2/14.1 12-0M0204 

12-ORA-1-17.6/18.1 12-0L2604 

12-ORA-1-23.7/25.9 12-0L6404 

12-ORA-5-.3/0 12-0H2324 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-5-1.4/1.6 12-0G9404 

12-ORA-5-5.1/5.4 12-0G9304 

12-ORA-5-5.6/6.6 12-0F0604 

12-ORA-5-6.0/31.2 12-0F9204 

12-ORA-5-6.1/31.2 12-0G7304 

12-ORA-5-6.8/14.5 12-0E0304 

12-ORA-5-8.5/9.4 12-0E5704 

12-ORA-5-10.9/15.2 12-0L6604 

12-ORA-5-17.1/17.8 12-0K6204 

12-ORA-5-24.9/30.3 12-0K1504 

12-ORA-5-27.6/28.2 12-0G9904 

12-ORA-5-42.1/44.4 12-1016A4 

12-ORA-22-.6/.9 12-071634 

12-ORA-22-.7/.9 12-071624 

12-ORA-22-8.8/9.1 12-0K8904 

12-ORA-39-8.8/12.4 12-0L6004 

12-ORA-39-18.3/22.6 12-0L1304 

12-ORA-39-/3.2 12-0L0804 

12-ORA-55-1.0/1.2 12-0L5504 

12-ORA-55-7.8/9.4 12-0G9604 

12-ORA-57-11.0/22.5 12-0L1504 

12-ORA-57-12.3/15.2 12-0F0404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-57-15.6/0 12-0K6904 

12-ORA-57-16.2/18.8 12-0F0314 

12-ORA-57-18.8/21.1 12-0F0324 

12-ORA-74-1.1/2 12-0M2404 

12-ORA-74-13.3/16.6 12-043224 

12-ORA-74-/1.1 12-0J4304 

12-ORA-90-11.8/12.5 12-056224 

12-ORA-91-9.1/15.6 12-0G3304 

12-ORA-91-1.7/2 12-0L4704 

12-ORA-91-2.4/2.9 12-0K5204 

12-ORA-91-9.2/15.9 12-0K6804 

12-ORA-91-/10.1 12-0H0294 

12-ORA-133-4.1/8.1 12-1072C4 

12-ORA-142-2.5/6.3 12-0H0304 

12-ORA-241-15.5/39.1 12-0G3704 

12-ORA-241-21.0/33.7 12-0L1204 

12-ORA-405-1.5/24.1 12-0L7604 

12-ORA-405-8.7/12.6 12-0K0604 

12-ORA-405-12.6/8.7 12-0K06A4 
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Statement of Ongoing Contracts - Federal Aid 



Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

-F­

-S­

-SH­

01 

District 

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

02 

District

Federal Aid 

District Total: 

-I­

-F­

-S­

03 

Category 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Category 

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Category

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

Bid + CCO

 $59,912,418


 $44,068,383


 $38,773,131


 $38,307,731


 $181,061,663


 Bid + CCO

 $119,692,605


 $30,572,559


 $10,957,128


 $43,753,668


 $200,581,683


 $405,557,643


 Bid + CCO

 $343,036,674


 $127,611,085


 $86,200,186


 Work Comp

 $42,506,898


 $27,240,381


 $18,795,486


 $6,007,366


 $94,550,130


 Work Comp

 $19,274,038


 $20,879,008


 $3,733,520


 $19,621,316


 $74,325,389


 $137,833,271
 

Work Comp 

$221,776,933


 $81,504,045


 $24,186,479




Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

-SH­

03 

District 

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

-ER­

04 

District

Federal Aid 

District Total: 

-F­

-S­

-SH­

05 

Category 

STATE HIGHWAY
 

Category 

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

STORM DAMAGE REPAIR
 

Category

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

Bid + CCO

 $128,513,748


 $398,895,340


 $1,084,257,033


 Bid + CCO

 $143,769,804


 $200,702,911


 $512,257,712


 $2,572,258,441


 $5,242,915


 $576,480,939


 $4,010,712,721


 Bid + CCO

 $99,013,190


 $121,070,230


 $139,936,849


 $64,915,949


 Work Comp

 $84,337,130


 $296,257,731


 $708,062,319


 Work Comp

 $106,739,674


 $96,919,363


 $427,365,546


 $2,023,448,396


 $263,152


 $396,870,758


 $3,051,606,889
 

Work Comp 

$42,129,778


 $74,342,154


 $86,948,450


 $47,798,044




Statement of Ongoing Contracts - Federal Aid 

District 

District 

Federal Aid 

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

05 

06 

District

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

-ER­

07 

District Total: 

Category 

Category 

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

Category

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

STORM DAMAGE REPAIR
 

Bid + CCO

 $424,936,218


 Bid + CCO

 $50,601,752


 $199,433,387


 $2,612,494


 $35,595,378


 $180,293,091


 $468,536,102


 Bid + CCO

 $188,019,051


 $372,894,450


 $8,360,430


 $234,391,497


 $138,723,344


 $847,311,903


 $1,789,700,675


 Work Comp

 $251,218,426


 Work Comp

 $34,886,880


 $62,127,345


 $544,394


 $6,675,252


 $96,088,108


 $200,321,978


 Work Comp 

$61,500,296


 $118,189,463


 $1,313,674


 $87,229,222


 $133,487,066


 $399,374,133


 $801,093,854
 



Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

-I­

-F­

-S­

-SH­

08 

District 

Federal Aid 

District Total: 

-F­

-S­

-SH­

09 

District

Federal Aid 

District Total: 

-I­

-F­

-S­

10 

Category 

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Category 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Category

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

Bid + CCO

 $123,416,978


 $39,852,716


 $69,201,486


 $142,780,324


 $120,206,929


 $495,458,434


 Bid + CCO

 $6,227,196


 $4,622,846


 $6,284,024


 $13,956,261


 $31,090,327


 Bid + CCO

 $108,809,375


 $144,561,351


 $10,612,148


 Work Comp

 $24,129,087


 $20,673,245


 $53,890,847


 $95,636,715


 $15,269,308


 $209,599,202


 Work Comp

 $7,525


 $3,759,470


 $524,029


 $4,561,724


 $8,852,749
 

Work Comp 

$45,094,965


 $30,402,247


 $4,105,497




Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

-SH­

10 

District 

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

-ER­

11 

District

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

12 

Category 

STATE HIGHWAY
 

Category 

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

STORM DAMAGE REPAIR
 

Category

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

Bid + CCO

 $153,744,028


 $38,056,521


 $455,783,422


 Bid + CCO

 $83,213,933


 $11,511,475


 $11,692,759


 $201,491,395


 $1,000,000


 $376,767,353


 $685,676,915


 Bid + CCO

 $18,972,352


 $23,622,650


 $7,762,098


 $152,033,375


 Work Comp

 $18,631,408


 $23,620,149


 $121,854,265


 Work Comp

 $63,348,984


 $9,556,762


 $8,346,454


 $109,624,681


 $0


 $243,291,422


 $434,168,303
 

Work Comp 

$10,490,357


 $7,504,229


 $2,101,113


 $84,976,254




Statement of Ongoing Contracts - Federal Aid 

District 12 

Federal Aid Category  Bid + CCO

 $183,771,665


District Total:  $386,162,140

Statement of Ongoing Contracts ­
Statewide Recap 

Federal Aid Category Bid + CCO
-I- FEDERAL AID (INTERSTATE)
 $1,179,532,524


 $3,039,545,366


-ER- STORM DAMAGE REPAIR
 $144,966,258


-S- FEDERAL AID (SECONDARY)
 $889,417,901


-F- FEDERAL AID (PRIMARY)
 $1,315,915,388


-SH- STATE HIGHWAY
  $3,849,555,858
 

Statewide Totals $10,418,933,295

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

05 $12,952,189
 

Work Comp 

$73,345,334


 $178,417,287
 

Work Comp 

$587,241,214


 $1,676,809,466


 $133,750,218


 $630,929,528


 $532,399,907


 $2,636,448,340
 

$6,197,578,673




District

10
 

11
 

12
 

08
 

09
 

07
 

04
 

06
 

03
 

Statement of Ongoing Contracts -Summary 

Work Completed This Perio

 $1,445,920

 $85,794,676

 $2,896,443

 $14,188,326

 $1,217,578

 $46,130,862

 $17,453,783

 $4,822,010

 $4,324,851 

$191,226,638Work completed this Period:


	01
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