
 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-DN-101-4.4/12.6 IN DEL NORTE COUNTY IN AND NEAR TIDEWATER CONTRACTORS, INC MERGUPS, JURIS $1,493,857 05/13/11 29%
01-499404 KLAMATH FROM KLAMATH RIVER BRIDGE TO 

WILSON CREEK BRIDGE 

HOT MIX ASPHALT OPEN GRADED 
BROOKINGS, OR 97415 

(541)469-5341 

P O BOX 1956 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY CA 95531 

$1,500
 $0

05/31/11 
11/29/11 

0%

SUSPENDED 

HM1 WPCP 

01-HUM-36-1.7/13.5 NEAR ALTON FROM RIVER BAR ROAD TO 0.2 MERCER-FRASER COMPANY TIMMONS, KELLY $8,717,020 11/30/11 1%

HA22 

01-399104 
ACST-PP03-(609)3 

--() 

WPCP 

MILE EAST OF VAN DUZEN BRIDGE NO 04­

0094 AND NEAR BRIDGEVILLE FROM VAN 

DUZEN BRIDGE NO 04-0 

HMA OVERLAY AND RUMBLE STRIP 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(707)489-6885 

1487 SANDY PRAIRIE 

CT., STE E 

FORTUNA, CA 95540 

$193,700
 $114,708

12/21/11 
06/26/12 

2%

SUSPENDED 

01-HUM-36-23.3/28.2 IN HUMBOLDT COUNTY NEAR BRIDGEVILLE PACIFIC EARTHSCAPE TIMMONS, KELLY $1,123,169 12/07/11 0%

HA23 

01-475504 
STP4-3L00-(4E ) 

--()

SWPPP 

AT VARIOUS LOCATIONS FROM 0.6 MILE 

WEST OF ALDERPOINT ROAD TO 2.9 MILES 

EAST OF LITTLE LARABE 

REPAIR STORM DAMAGE 

MC KINLEYVILLE CA 95519 

(707)840-9442 

2415 SUTTER ROAD 

(707)489-6885 

1487 SANDY PRAIRIE 

CT, SUITE E 

FORTUNA, CA 95540 

$0
 $0

01/24/12 
0%

SUSPENDED 

01-HUM-36-29.0/29.5 IN HUMBOLDT COUNTY ABOUT 5.5 MILES MERCER FRASER COMPANY TIMMONS, KELLY $885,083 12/08/10 99%

HA23 

01-475604 
ACST-43K3-(004)E 

43-K3 0-(4E) 

--() 

WPCP 

EAST OF BRIDGEVILLE AT 0.1 MILE WEST 

OF DEERFIELD RANCH ROAD 

COLD PLANE AC PAVEMENT PLACE HMA 
EUREKA CA 95502 

(707)443-6371 

P O BOX 1006 

(707)725-1081 

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA CA 95540 

$714,248
 $3,934

12/22/10 
10/01/12 

81%

SUSPENDED 

01-HUM-101-12.9/13.1 IN HUMBOLDT COUNTY NEAR GARBERVILLE KICKIN ENTERPRISES KAMPAS, NANCY $141,778 11/04/09 0%

HM2 

01-451804 

WPCP 

AT 0.2 MILE NORTH OF MONSCHKE 

UNDERCROSSING AND AT 1.2 MILES SOUTH 

OF DEAN CREEK BRIDGE 

REPAIR DRAINAGE SYSTEMS 

BELLA VISTA CA 96008 

(530)549-5190 

12777 INDIAN OAKS DRIVE 

(707)725-1023 

1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA CA 95540 

$0
 $0

12/07/09 
02/11/10 

0%

SUSPENDED 

01-HUM-101-12.9/13.1 IN HUMBOLDT CONTY NEAR GARBERVILLE AT NORWOOD CONSTRUCTION KYUKENDALL, NANCY $293,314 05/17/11 100% 
01-4518A4 0.2 MILE N OF MONSCHKE UC AND AT 1.2 

MI S OF D 
BYRON, CA 94514 

5301 BYRON HOT SPRINGS RD NE 1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA CA 95540 

$180,203 
$32,554 

05/17/11 
10/15/12 

88% 

SUSPENDED 

20.151000 WPCP 
(707)725-1023

000 



 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 03/20/12
04/02/12 

01District 

01-HUM-101-57.0/59.1 

Fed Aid 

HE11 

Pgm Code 

01-290304 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN HUMBOLDT COUNTY NEAR ALTON ON 

ROUTE 101 AND ON ROUTE 36 

Description 

CONSTRUCT INTERCHANGE 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

WRIGHT, GEOFFREY 

Resident 
Engineer 

(707)725-1022 

1487 SANDY PRAIRIE 

COURT, STE. E 

FORTUNA CA 95540 

$15,287,131

Bid + CCOs

 $15,730,797

Comp To date

 $0

This Month 

10/08/08 

Awarded 

10/23/08 

Approved 

01/28/11 

Est Comp
Accepted 

100%

%Time

 100%

% Work 
Message 

01-HUM-101-89.3/90.2 

HA21 

01-296104 
ACNH-X023-(033)E 

BHX0-23 0-(3EN)H

X023- 033-() 

SWPPP 

IN HUMBOLDT COUNTY NEAR 

MCKINLEYVILLE ON ROUTE 101 AND ON 

ROUTE 200 

REPLACE BRIDGES 

GOLDEN STATE BRIDGE INC 

MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

FITZGERALD, TOM 

(707)441-3989 

5601 S. BROADWAY 

EUREKA CA 95503 

$40,805,016
 $35,671,855

 $56,161

09/18/08 
09/26/08 
04/13/13 

71%

 87%

01-HUM-101-136.5/0 

20.20 

01-0B8504 
IN HUMBOLDT COUNTY AT 0.6 MILES 

SOUTH OF DEL NORTE COUNTY DIR'S 

EMERGENCY F.A. 

REPAIR SLIDE 

STEELHEAD CONSTRUCTORS INC 

PALO CEDRO, CA 96073 

(530)226-6400 

P.O. BOX 997 

SANDERS, KAREN 

(707)464-9157 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$1,485,000
 $561,687
 $192,936

01/20/12 
02/14/12 
05/30/12 

85%

 38%

201130 

01-HUM-169-22.2/30.2 

HA21 

01-364604 
ACST-S169-(005)E 

S1-69 0-(5E)

--() 

SWPPP 

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS FROM CAPPELL CREEK BRIDGE 

TO MARTINS FERRY SCHOOL CREEK BRIDGE 

REPLACE BRIDGES(#4-304,305,306,307) 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

MULLEN, RICHARD 

(707)498-3516 

5065 BOYD RD., STE. B 

ARCATA CA 95521 

$8,681,617
 $7,789,792

 $87,516

03/04/09 
03/27/09 
04/22/12 

94%

 89%

SUSPENDED 

01-HUM-254-5.8/5.9 

HA23 

01-475014 
ACST-43M0-(004)E 

43-M0 0-(4E) 

--() 

WPCP 

IN HUMBOLDT COUNTY NEAR MIRANDA AT 

0.5 MILE SOUTH OF POST OFFICE 

CONST SOLDIER PILE RETAINING WALL 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

KUYKENDALL, NANCY 

(707)725-7197 

1487 SANDY PRAIRIE 

CT, SUITE E 

FORTUNA, CA 95540 

$1,449,881
 $0
 $0

01/27/12 
02/17/12 

0%

 0%

01-HUM-254-12.7/20.6 

HM1 

01-498404 
ACST-PS25-(400)7 

--() 

WPCP 

IN HUMBOLDT COUNTY NEAR MYERS FLAT 

FROM 0.2 MILE NORTH OF MYERS FLAT 

ROAD TO SOUTH FORK EEL RIVER BRIDGE 

HOT MIX ASPHAL OVERLAY 

MERCER-FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

KAMPAS, NANCY 

(707)725-7197

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA CA 95540 

$1,182,386 
$150 

$0 

05/31/11 
06/14/11 
10/29/12 

40% 

0% 

SUSPENDED 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 03/20/12
04/02/12
 

01District 

01-HUM-254-22.3/40 

Fed Aid 

HA23 

Pgm Code 

01-475204 

Contract 

ACST-P43L-(800)4 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN HUMBOLDT COUNTY NEAR REDCREST 

Description 

PLACE HMA OVER CL2 AB REPLACE CSP 

Type Of Work 

MERCER FRASER COMPANY 

Contractor 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

KUYKENDALL, NANCY 

Resident 
Engineer 

(707)725-7197 

1487 SANDY PRAIRIE 

CT,SUITE E 

FORTUNA, CA 95540 

$567,855

Bid + CCOs

 $0

Comp To date

 $0

This Month 

10/14/11 

Awarded 

11/18/11 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

01-HUM-299-8.5/0 

20.20 

01-0B6404 
IN HUMBOLDT COUNTY NEAR BLUE LAKE AT 

1.8 MILES EAST OF BUCKLEY RAOD DIR'S 

EMERGENCY F.A. 

REPAIR SLIPOUT 

GR SUNDBERG INC. 

ARCATA, CA 95521 

5211 BOYD ROAD 

WRIGHT T. GEOFFREY 

(707)496-4355 

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA, CA 95540 

$800,000
 $386,805

 $0

09/16/11 
09/16/11 
05/20/12 

100%

 48%

OVER RUN 

201130 

01-HUM-999-/0 

HM3 

01-496804 

WPCP 

IN HUMBOLDT COUNTY ON ROUTE 36 AT 

VARIOUS LOCATIONS 

POLYESTER CONCRETE OVERLAY WITH 

MYERS AND SONS CONSTRUCTION LP 

SACRAMENTO CA 95833 

(916)649-4504 

TIMMONS, KELLY 

(707)725-1081 

2554 MILLCREEK DR 1487 SANDY PRAIRIE 

CT., STE R 

FORTUNA CA 95540 

$730,769
 $712,331
 $82,431

05/31/11 
06/15/11 
04/06/12 

96%

 93%

SUSPENDED 

01-LAK-20-11.9/12.4 

HB1 

01-480504 
HSST-PP02-(016)4 

--() 

SWPPP 

IN LAKE COUNTY NEAR NICE 

CONSTRUCT ROUNDABOUT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

BAKER, SCOTT 

(707)274-9451 

2617 E HWY 20 

NICE, CA 95464 

$2,708,355
 $0
 $0

10/28/11 
11/17/11 

0%

 0%

SUSPENDED 

01-LAK-29-20.1/20.4 

HA22 

01-479204 
STPX-0330-(77E) 

--() 

WPCP 

IN LAKE COUNTY ON ROUTE 29 FROM 0.2 

MI SOUTH OF JUNCTION ROUTE 53 TO 0.1 

MI NORTH OF ROUTE 53 ON ROUTE 53 FROM 

ROUTE 29 TO 0.1 M S 

REPLACE OGAC 

TEICHERT CONSTRUCTION 

DAVIS CA 956171890 

(530)406-4200 

P O BOX 1890 

KRAFT, DAN 

(530)713-7864 

1401A WILL S. GREEN 

AVE. 

COLUSA, CA 95932 

$4,547,421
 $0
 $0

12/08/11 
01/04/12 

0%

 0%

SUSPENDED 

01-LAK-53-2.8/7.5 

HA22 

01-3986U4 
NH-P053-(024)3 

--() 

SWPPP 

IN LAKE COUNTY IN AND NEAR CLEARLAKE 

FROM 0.1 MILE SOUTH OF 40TH 

AVENUE/LAKESHORE DRIVE TO ROUTE 20/53 

JUNCTION 

WIDEN ROADWAY WITH HMA OVER AB 

SIERRA EQUIPMENT RENTAL INC 

GLENN CA 95943 

(877)503-6300 

8176 ROAD 44 

KRAFT, DAN 

(707)994-5074

P. O. BOX 457 

LOWERLAKE CA 95457 

$12,178,957 
$2,895,844 

$0 

01/05/11 
02/15/11 
12/01/12 

50% 

24% 



 

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 01 

01-LAK-175-4.9/28 

Fed Aid 

HA22 

Pgm Code 

01-3994U4 

Contract 

ACST-000C-(339)E 

00-0C 3-(9E)

--() 

WPCP 

Location 
Storm Water 
Plan 

IN LAKE & MENDOCINO COUNTIES ON 

ROUTES 175 AND 29 AT 4 LOCATIONS 

Description 

HMA OVERLAY RECONSTRUCT MBGR 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

NARINE, OUNGKAR 

Resident 
Engineer 

(707)279-2492 

7663 S HWY 99 

KELSEYVILLE CA 95451 

$16,968,788

Bid + CCOs

 $11,764,931

Comp To date

 $88,247

This Month 

06/15/11 

Awarded 

07/07/11 

Approved 

08/15/12 

Est Comp

 44%

%Time

 69%

% Work 

SUSPENDED 

MessageAccepted 

01-LAK-999-/0 

HB1 

01-464404 
HSST-X033-(073)E 

X0-33 0-(3E) 

--() 

WPCP 

IN LAKE COUNTY AT VARIOUS LOCATIONS 

METAL BEAM GUARD RAIL 

DIRT AND AGGREGATE 

INTERCHANGEINC 

FAIRVIEW OR 97024 

(503)661-5093 

20905 NE SANDY BLVD 

NARINE, OUNGKAR 

(707)279-2492 

Q663 S. HWY 29 

KELSEYVILLE CA 95451 

$2,725,089
 $2,721,487
 $148,297

12/10/10 
12/23/10 
04/15/12 

82%

 96%

01-MEN-1-38.5/38.8 

HA23 

01-474804 
ACST-P43L-(700)4 

--() 

SWPPP 

IN MENDOCINO COUNTY NEAR ELK FROM 1.7 

MILES TO 1.4 MILES SOUTH OF NAVARRO 

RIVER BRIDGE. 

REALIGN ROADWAY, PLACE HMA OVER AB 

MENDOCINO CONSTRUCTION 

SERVICES INC 

WILLITS CA 95490 

(707)459-2377 

P O BOX 1517 

ORTIZ, AL 

(707)962-0691 

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$1,184,985
 $6,693
 $1,598

10/25/11 
11/17/11 
08/02/12 

0%

 1%

SUSPENDED 

01-MEN-1-82.1/82.3 

HA23 

01-472604 
ER-43K0-(004)E 

--() 

WPCP 

IN MENDOCINO COUNTY NEAR WESTPORT 

FROM 1.4 MILES NORTH OF HOWARD CREEK 

BRIDGE TO 0.6 MILE SOUTH OF JUAN 

CREEK BRIDGE 

CONSTRUCT TIEBACK RETAINING WALL 

VALENTINE CORPORATION 

SAN RAFAEL CA 94912 

(415)453-3732 

P O BOX 9337 

LEES, CHARLES 

(707)961-5413 

925 B NORTH FRANKLIN 

ROAD 

FORT BRAGG CA 95437 

$1,665,778
 $1,640,680

 $0

10/07/10 
11/05/10 
01/30/12 

95%

 99%

SUSPENDED 

01-MEN-101-21.1/33.7 

HA22 

01-449404 
NH-Q101-(168)E 

RRQ1-01 1-(0EA) 

Q101- 170-() 

WPCP 

IN MENDOCINO COUNTY NEAR UKIAH FROM 

0.2 MILE NORTH OF ROBINSON CREEK 

BRIDGE TO 0.2 MILE SOUTH OF UVA 

DRIVE 

REPLACE PAVEMENT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

FAZAL, IMRAN 

(707)485-1096 

20 WEST SCHOOL WAY, 

P.O. BOX 9595 

REDWOOD VALLEY CA 95470 

$12,552,571
 $12,009,948

 $0

07/23/10 
08/06/10 
02/23/12 

100%

 100%

COMPLETED 
03/05/12 

01-MEN-101-51.9/55.1 

HB1 

01-490804 
HSNH-Q101-(210)E

--() 

WPCP 

IN MENDOCINO COUNTY NEAR WILLITS FROM 

.9 MILE NORTH OF OUTLET CREEK BRIDGE 

T0 1.7 MILES SOUTH OF ARNOLD BRIDGE 

OVERHEAD 

WIDEN SHOULDER INSTALL RUMBLE STRIP 

LEGG INC 

LIVERMORE CA 94550 

(925)605-4500 

2551 2ND STREET 

THANGAVELAUTHAM, RAGU 

(707)496-0437

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$250,980 
$0 
$0 

09/08/11 
10/03/11 

0% 

0% 

SUSPENDED 



 

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-101-82.0/84 IN MENDOCINO COUNTY NEAR LEGGETT AT J F SHEA CONSTRUCTION INC KOSTRZEWA, LUCY $2,874,222 05/10/11 96%

HA23 

01-477704 
ACNH-43L4-(004)E 

--() 

SWPPP 

VARIOUS LOCATIONS FROM 0.5 MI SO OF 

EMPIRE CAMP REST AREA TO RATTLESNAKE 

BRIDGE #10-29. 

CONSTRUCT SOLDIER PILE RET WALL 

REDDING CA 96001 

(530)246-4292 

P O BOX 494519 

(707)834-1036 

1500 REDWOOD DR., 

P.O. BOX 130 

GARBERVILLE, CA 95542 

$2,753,503
 $0

05/27/11 
05/01/12 

97%

SUSPENDED 

01-MEN-101-98.9/100.8 IN MENDOCINO COUNTY NEAR LEGGETT FROM WAHLUND CONSTRUCTION INC KOSTRZEWA LUCY $1,442,687 08/22/11 0%
01-397544 
NH-Q101-(208)E 

--() 

0.7 MILES SOUTH OF RED MOUNTAIN CREEK 

TO RED MOUNTAIN CREEK 

REMOVE RETAINING WALL AND PLACE RSP 
EUREKA CA 95503 

(707)268-0150 

830 HILMA DRIVE 

(707)834-1036 

1500 REDWOOD DRIVE 

GARBERVILLE, CA 95542 

$0
 $0

09/07/11 
0%

SUSPENDED 

HA23 SWPPP 

01-MEN-128-40.9/50 IN MENDOCINO COUNTY AT VARIOUS TEAM GHILOTTI INC FAZAL, IMRAN $2,215,732 03/04/11 70%
01-378154 
STP-X045-(021)E 

--() 

LOCATIONS 

REPLACE CULVERTS 
PETALUMA CA 94952 

(707)763-8700 

2531 PETALUMA BLVD SOUTH 

(707)485-5495 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY CA 95470 

$1,485,547
 $12,000

03/17/11 
10/15/12 

67%

SUSPENDED 

HA42 SWPPP 

01-VAR--/0 IN DEL NORTE COUNTY ON ROUTE 101 & IN WAHLUND CONSTRUCTION INC MERGUPS, JURIS $1,076,976 06/14/11 39% 
01-493604 
ACBR-STP -(000)C 

BRST-P 3-(5E) 

--() 

HUMBOLDT COUNTY ON ROUTE 169 AT 

VARIOUS LOCATIONS 

BRIDGE DECK REPAIR 
EUREKA CA 95503 

(707)268-0150 

830 HILMA DRIVE 

(707)464-4618

700 PARK PLACE 

CRESCENT CITY CA 95531 

$810,060 
$0 

07/14/11 
05/20/13 

76% 

HA21 WPCP 

Totals: Authorized Final Amt: $146,036,417 Completed to Date: $98,031,760 Work This Month: $820,382



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-LAS-70-3.5/0 IN LASSEN COUNTY AT VARIOUS LOCATION NORCAL GENERAL CONSTRUCTION TUHOLSKI, JEROME $644,440 05/24/11 33%
02-1E4704 INSTALL CM AND HAR SYSTEMS CORP 

1950 MAJESTIC CT 
1031 BUTTE STREET 

REDDING CA 95001 

$131,730
 $0

06/15/11 
04/19/12 

20%

SAN JOSE CA 95132 
(530)225-3419 SUSPENDED 

HB4N WPCP (408)886-0335 

02-MOD-139-2.2/0 IN MODOC COUNTY AT VARIOUS LOCATIONS COAST CONSTRUCTION INC BADE, TIM $890,061 04/15/11 52%
02-2E2804 BRIDGE MAINTENANCE 

SAN RAFAEL CA 94903 

4460 REDWOOD HWY SUITE 16 18300 ANTLER SCHOOL 

ROAD 

$137,351
 $0

05/05/11 
10/21/11 

15%

HM3 WPCP 

(415)444-0716 
(530)238-2964 

LAKEHEAD CA 96051 

02-MOD-139-34.0/50.6 IN MODOC AND SISKIYOU COUNTIES FROM J F SHEA CONSTRUCTION INC BLINE, JEFF $18,016,353 11/12/10 79%
02-2C4604 
NH-P139-(020)E 

--() 

3.3 MILES NORTH OF PEREZ OVERHEAD TO 

SISKIYOU COUNTY LINE AND FROM MODOC 

COUNTY LINE TO OREGON 

REPLACE SLAB 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

(530)527-8418 

122 BELLE MILL ROAD 

RED BLUFF CA 96080 

$17,407,258
 $0

12/01/10 
01/12/12 

96%

COMPLETED 
03/08/12 

HA22 WPCP 

02-MOD-299-3.2/3.5 IN MODOC COUNTY NEAR ADIN AT NORTH Q & D CONSTRUCTION INC BADE TIM $1,490,619 08/10/11 0%

HA21 

02-2C2214 
BHST-PP29-(916)4 

--()

SWPPP 

FORK ASH CREEK BRIDGE 

REPLACE BRIDGE WITH CONCRETE SLAB 
RENO NV 89510 

(775)786-2677 

P O BOX 10865 

(530)604-4845 

18300 ANTLER SCHOOL 

ROAD 

LAKEHEAD, CA 96051 

$72,500
 $0

08/30/11 
11/30/12 

5%

SUSPENDED 

02-MOD-299-6.3/0 IN MODOE COUNTY AT VARIOUS J. F. SHEA CONSTRUCTION, INC. BADE, TIM $1,485,000 10/28/11 93%
02-4E9304 LOCATIONS DIR'S EMERGENCY F.A. 

REMOVE UNSOUND CONCRETE, PLACE 

POLYESTER 
REDDING, CA 96001 

17400 CLEAR CREEK ROAD 18300 ANTLER SCHOOL 

ROAD 

LAKEHEAD, CA 96051 

$285,749
 $0

12/28/11 
01/12/12 

19%

20.80 
(530)238-2964 

030088 

02-PLU-70-35.1/35.5 IN PLUMAS COUNTY NEAR KEDDIE FROM 0.3 C C MYERS INC CLARK, DAVID W. $15,454,654 05/03/10 53% 
02-373104 
SARR-P070-(099)E 

P0-70 0-(9E) 

--() 

KM WEST TO 0.3 KM EAST OF THE SPANISH 

CREEK BRIDGE 

CONSTRUCT BRIDGE 
RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

(530)218-2739

1555 EAST MAIN STREET 

QUINCY CA 95971 

$11,671,372 
$458,899 

05/18/10 
03/18/13 

75% 

HA21 SWPPP 



   

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 03/20/12
04/02/12
 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-PLU-70-71.5/78.4 IN PLUMAS COUNTY ON ROUTE 70 FROM 2.5 SIERRA NEVADA CONSTRUCTION INCBLINE, JEFF $2,696,007 02/13/12 0%
02-3E9204 MILES W OF HUMBUG CREEK BRIDGE TO 0.3 

MILE W OF BIG GRIZZLY CREEK BRIDGE & 

ON RTE 89 FRM 1.5 

THIN BLANKET HMA OVERLAY 

SPARKS NV 89435 

(775)355-0420 

P O BOX 50760 

(530)949-2984 

13700 HWY 36E 

RED BLUFF, CA 96080 

$0
 $0

02/29/12 
0%

WPCP 

02-PLU-70-/33 IN PLUMAS COUNTY FROM BUTTE COUNTY INTERMOUNTAIN SLURRY SEAL INC FARLEY, DAMION $2,177,544 01/11/12 0%
02-3E9404 LINE TO ROUTE 89. 

SLURRY SEAL 

P O BOX 50085 $0
 $0

01/31/12 
0%

WATSONVILLE CA 950775085 

(831)724-1011 
(530)604-4854 

WPCP 

02-PLU-89-7.8/8.6 IN PLUMAS COUNTY NEAR GRAEAGLE FROM Q & D CONSTRUCTION INC CLARK DAVID $1,079,789 08/10/11 0%
02-2C2244 
ACBH- STP-(100)E 

89- 1-(0E) 

--() 

0.4 MILE SOUTH TO 0.4 MILE NORTH OF 

MIDDLE FORK RIVER BRIDGE. 

BRIDGE REHABILITATION 
RENO NV 89510 

(775)786-2677 

P O BOX 10865 

(530)218-2739 

1555 EAST MAIN STREET 

QUINCY, CA 95971 

$0
 $0

08/30/11 
0%

WPCP 

02-SHA-5-3.0/19 IN AND NEAR ANDERSON & REDDING ON I-5 ROADWAY ENGINEERING WORKS INC WILSON, ZACHARY $4,539,001 11/23/10 61%
02-0C5904 
NHS- -( 

--() 

) 
FR 0.6MILE S OF ANDERSON SEP.TO 0.3 

MILE N OF TWINVIEW BLVD UC & ON RT 44 

FR EAST ST. TO EAS 

INSTALL ITS 

CERES CA 95307 

(209)541-0920 

3442 6TH STREET 

(530)225-3225 

1031 BUTTE STREET 

REDDING CA 96001 

$3,927,150
 $0

12/23/10 
08/20/12 

88%

SUSPENDED 

HB4N SWPPP 

02-SHA-5-4.5/0 IN SHASTA AND SISKIYOU COUNTIES AT MYERS AND SONS CONSTRUCTION LPALEXANDER, NATHAN $2,547,584 10/03/11 0%
02-2E3204 
IM00-0C34-(4E ) 

--() 

VARIOUS LOCATIONS 

WIDEN BRIDGE, REPLACE SLAB AND SEAL 
SACRAMENTO CA 95833 

(916)649-4504 

2554 MILLCREEK DRIVE 

(530)604-5102 

1031 BUTTE STREET 

REDDING, CA 96001 

$0
 $0

11/08/11 
0%

WPCP 

02-SHA-5-8.5/12.1 IN SHASTA COUNTY IN AND NEAR REDDING STEELHEAD CONSTRUCTORS, INC. GRANADOS, ANTHONY $1,390,988 04/25/11 34% 
02-2E2404 
ACHS-IMG0-(343)E 

8- 3-(3E) 

--() 

FROM 1.3 MILES SOUTH OF KINGHTON 

ROAD OVERCROSSING TO 0.5 MILE NORTH 

OF SMITH ROAD OVERCROS 

INSTALL MEDIAN BARRIER 

PALO CEDRO CA 96073 

(530)226-6400 

P O BOX 997 

(530)527-8417

122 BELLE MILL ROAD 

RED BLUFF CA 96080 

$1,337,320 
$0 

05/27/11 
12/12/12 

93% 

SWPPP 



 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 02 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SHA-5-11.0/17.5 

HB4C 

02-4C4014 

SWPPP 

IN SHASTA COUNTY IN AND NEAR REDDING 

FROM 0.3 MILE SOUTH OF SMITH ROAD 

OVERCROSSING TO 0.2 MILE NORTH OF 

ROUTH 5/299 SEPARATION 

WIDEN BRIDGES WITH PCPS GIRDERS 

TULLIS INC 

REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

ALEXANDER, NATHAN 

(530)225-2922 

1031 BUTTE STREET 

REDDING CA 96001 

$17,900,434
 $12,578,859

 $148,527

05/09/11 
05/20/11 
07/31/12 

47%

 70%

SUSPENDED 

02-SHA-5-15.0/15.8 

HB4N 

02-3C0004 
IM-BRIM-(005)8 

--() 

SWPPP 

IN SHASTA COUNTY IN REDDING FROM 1.3 

MILES SOUTH TO 0.1 MILE NORTH OF 

HILLTOP DRIVE OVERCROSSING 

WIDEN RAMP 

TULLIS INC 

REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

WOOD, JAMES 

(530)225-3160 

1031 BUTTE STREET 

REDDING CA 96001 

$7,542,530
 $6,525,491
 $643,361

12/21/10 
01/03/11 
10/09/12 

33%

 90%

02-SHA-5-30.6/0 

HA21 

02-2C2304 
ACBH-IM00-(583)4 

--()

SWPPP 

NEAR SHASTA LAKE CITY AT TUNNEL 

GULCH VIADUCT BR #06-0131R AND BR 

#06-0115 CASTELLA AT SWEETBRIER 

OVERCROSSING. 

BRIDGE REHABILITATION 

J F SHEA CONSTRUCTION INC 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

PASCAL, ANTHONY 

(530)604-4864 

1031 BUTTE STREET 

REDDING, CA 96001 

$1,690,731
 $1,045
 $1,045

09/27/11 
10/18/11 
11/15/12 

0%

 0%

02-SHA-5-39.5/40.8 

HA21 

02-378904 
ACBR-0058-(337)N 

00-58 3-(7N) 

--() 

SWPPP 

IN SHASTA COUNTY NEAR LAKEHEAD FROM 

0.3 KM NORTH OF ANTLER SUMMIT 

OVERCROSSING TO 0.5 KM NORTH OF 

ANTLER UNDERPASS 

BRIDGE REPLACEMENT 

TUTOR SALIBA CORPORATION 

SYLMAR CA 91342 

(818)362-8391 

15901 OLDEN STREET 

DARNALL, MARK 

(530)225-3083 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$127,705,974
 $45,001,045

 $842,682

09/25/09 
10/14/09 
03/11/15 

43%

 35%

02-SHA-5-44.4/58 

HA22 

02-2C4504 
ACIM-0058-(341)E 

IM00-58 3-(1E) 

--() 

WPCP 

IN SHASTA COUNTY NEAR LAKEHEAD FROM 

1.5 MILES SOUTH OF DOG CREEK BRIDGE 

TO 0.6 MILE NORTH OF SIMS ROAD 

UNDERCROSSING 

ASPHALT CONCRETE RESURFACING 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

PASCAL, ANTHONY 

(530)225-3888 

1031 BUTTE STREET 

REDDING CA 96001 

$30,288,185
 $2,991,993

 $0

11/29/10 
01/12/11 
08/01/13 

27%

 10%

SUSPENDED 

02-SHA-44-.3/1.8 

HB4N 

02-328044 
STPE-PO44-(049)E 

--() 

WPCP 

IN SHASTA COUNTY IN REDDING 

INSTALL LANDSCAPING AND IRRIGATION 

AUBURN GARDENING AND LANDSCAPE 

SACRAMENTO CA 95835 

(530)344-8169 

ALEXANDER, NATHAN 

(530)225-2922

2701 DEL PASO ROAD SUITE 130 1031 BUTTE STREET 

REDDING CA 96001 

$483,961 
$255,732 

$0 

04/07/11 
06/06/11 
03/19/12 

67% 

60% 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 03/20/12
04/02/12 

02District 

02-SHA-299-2.5/4.3 

Fed Aid 
Pgm Code 

02-1E10U4 

Contract 

ACHS-NH -(929)9 

HSNH- 1-(2E)

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SHASTA COUNTY ABOUT 17 MILES WEST 

OF REDDING FROM 2.5 TO 4.3 MILES 

EAST OF TRINITY COUNTY LINE. 

Description 

INCREASE CURVE RADII, WIDEN 

Type Of Work 

MERCER FRASER COMPANY 

Contractor 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

MENDOZA, SERGIO 

Resident 
Engineer 

(530)945-2437 

1031 BUTTE STREET 

REDDING, CA 96001 

$11,067,832

Bid + CCOs

 $2,423

Comp To date

 $0

This Month 

07/12/11 

Awarded 

08/10/11 

Approved 

03/21/13 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

02-SHA-299-74.8/0 

HA21 

02-2C2224 
BRST-P299-(165)E 

P2-99 1-(5E) 

--() 

SWPPP 

IN SHASTA COUNTY AT BURNEY AT BURNEY 

CREEK BRIDGE 

REPLACE CONCRETE BRIDGE PC PS SLAB 

TIMBERWORKS 

MT SHASTA CA 96067 

(530)926-4093 

P O BOX 1240 

CHAFFEE, ERIC 

(530)218-2266 

122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$2,618,193
 $0
 $0

12/08/11 
01/04/12 

0%

 0%

02-SIS-5-19.0/25.3 
02-3E7504 
IM00-5916-(9E ) 

--() 

SWPPP 

IN SISKIYOU COUNTY IN AND NEAR WEED 

FROM ROUTE 97 TO 0.3 MILE SOUTH OF 

WEED ROADSIDE REST AREA. 

RECONSTRUCT ROADWAY WITH HMA 

J F SHEA CONSTRUCTION INC 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

BLINE, JEFF 

(530)949-2984 

13700 HWY 36E 

RED BLUFF, CA 96080 

$16,551,051
 $14,000
 $5,250

11/22/11 
12/13/11 
11/09/12 

25%

 0%

02-SIS-5-25.3/37.5 

HM1 

02-2E6904 
IM00-5161-(6E ) 

--() 

WPCP 

IN SISKIYOU COUNTY NEAR EDGEWOOD FROM 

0.3 MILE SOUTH OF WEED ROADSIDE REST 

AREA TO 0.7 MILE SOUTH OF GRENADA 

OVERCROSSING 

THIN BLANKET OVERLAY WITH DIGOUTS 

EAGLE PEAK ROCK AND PAVING INC 

ALTURAS CA 96101 

(530)233-4568 

BLINE, JEFF 

(530)949-2984 

P O BOX 879 122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$5,640,363
 $47,242

 $0

05/03/11 
05/17/11 
07/30/12 

0%

 1%

02-SIS-5-51.2/58.1 
02-3E7604 
ACIM-0059-(170)E 

--() 

SWPPP 

IN SISKIYOU COUNTY NEAR YREKA FROM 

0.3 MILE SOUTH OF SHASTA RIVER BRIDGE 

TO 0.1 MILE NORTH OF KLAMATH RIVER 

ROAD UNDERCROSSING 

RECONSTRUCT ROAD WITH CONCRETE PAV 

ROAD AND HIGHWAY BUILDERS OF 

CALIFORNIA INC 

RENO NV 89570 

(775)852-7283 

P O BOX 70846 

HINTON, JOHN 

(530)604-4847

1745 S. MAIN STREET 

YREKA, CA 96097 

$44,629,599
 $7,200

 $0

12/22/11 
01/18/12 
08/15/14 

0%

 0%

02-SIS-96-20.0/20.1 
02-340204 

IN SISKIYOU COUNTY ABOUT 19 KM EAST 

OF SOMES BAR AT 0.8 KM EAST OF TI 

CREEK BRIDGE 

ROBERT J FRANK CONSTRUCTION 

INC 

2806 TARMAC ROAD 

$98,000 
$0 
$0 

11/21/97 
11/21/97 

0% 

0% 

DRAINAGE AND SLOPE PROTECTION WORK 
REDDING CA 96003 

HA23 



 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SIS-96-/12 IN SISKIYOU COUNTY R BROWN CONSTRUCTION COMPANY OSIER, JIM $1,484,447 10/25/11 0%
02-2C9504 
STPP-0960-(50E) 

--() 

REPLACE CULVERTS CONSTRUCT HEADWALL INC 

WILLOW CREEK CA 95573 

P O BOX 406 

(707)834-1152 

5065 BOYD ROAD 

ARCATA, CA 95521 

$0
 $0

11/08/11 
0%

SUSPENDED 

HA42 SWPPP (530)629-3702 

02-SIS-97-24.0/34.5 IN SISKIYOU COUNTY ABOUT 10 MILES J F SHEA CONSTRUCTION INC BLINE, JEFF $8,500,587 01/03/11 100%
02-1E0804 
NH-P097-(039)E 

--() 

SOUTH OF MACDOEL FROM 2.1 MILES 

NORTH OF GRASS LAKE REST AREA TO 1.7 

MILES SOUTH OF BALL MOUNTA 

PAVEMENT REHABILITATION 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

(530)949-2984 

122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$8,136,420
 $0

01/24/11 
12/21/11 

95%

OVER RUN 
03/02/12 

HA22 WPCP 

02-SIS-97-34.5/40 IN SISKIYOU COUNTY NEAR MACDOEL FROM INTERMOUNTAIN SLURRY SEAL INC BLINE, JEFF $879,979 01/06/12 0%
02-3E9004 1.6 MILES SOUTH OF BALL MOUNTAIN 

ROAD TO 0.1 MILE SOUTH OF JUNIPER 

KNOLL ROAD. 

AR CHIP SEAL 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(530)949-2984 

13700 HWY 36E 

RED BLUFF, CA 96080 

$0
 $0

01/31/12 
0%

WPCP 

02-SIS-97-40.1/54.1 IN SISKIYOU COUNTY AT AND NEAR KLAMATH PACIFIC HINTON, JOHN $15,060,537 01/20/11 62%
02-4C0104 
NH-P097-(040)E 

--() 

MACDOEL FROM JUNIPER KNOLL ROAD 

OREGON STATE LINE 

COLD PLANE AC APPLY RUBBER SEAL 

TO 

KLAMATH FALLS OR 97603 

(541)884-6184 

2918 EDISON AVENUE 

(530)841-0173 

1745 S. MAIN STREET 

YREKA CA 96097 

$10,901,826
 $36,727

02/16/11 
10/15/12 

72%

SUSPENDED 

HA22 SWPPP 

02-TEH-0-/0 IN TEHAMA COUNTY AT VARIOUS LOCATIONS BAY LINE CUTTING & CORING INC GRANADOS, ANTHONY $1,371,589 04/11/11 54%
02-2E3004 BRIDGE MAINTENANCE 

OAKLAND CA 94608 

1033 YERBA BUENA AVE 122 BELLE MILL ROAD 

RED BLUFF CA 96080 

$644,193
 $4,507

05/24/11 
04/24/12 

47%

(510)420-8992 
(530)527-8417 SUSPENDED 

HM3 WPCP 

02-TEH-5-27.1/42.1 IN TEHAMA AND SHASTA COUNTIES IN AND TULLIS INC SHEPARD, SEAN $30,710,820 12/14/11 0% 
02-3E8104 
ACIM-0058-(346)E 

--() 

NEAR RED BLUFF FROM 0.4 MILES SOUTH 

OF ADOBE ROAD OVER- CROSSING TO 

FOURTH STREET OVERCROSSI 

ROADWAY REHABILITATION 

REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

(530)527-8412

13700 HWY 36E 

RED BLUFF, CA 96080 

$0 
$0 

01/04/12 
0% 

SUSPENDED 

SWPPP 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

02District 

02-TEH-36-85.8/87.5 

Fed Aid 

HB4N 

Pgm Code 

02-1E8204 

Contract 

STPP-0360-(91E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN TEHAMA COUNTY NEAR MINERAL FROM 

1.4 MILES EAST OF PAYNES CREEK ROAD 

TO 0.1 MILE WEST OF 36/89 SEPARATION 

Description 

CONSTRUCT TURNOUTS 

Type Of Work 

DIG IT CONSTRUCTION INC 

Contractor 

CHESTER CA 96020 

(530)258-3306 

P O BOX 494 

GRANADOS, ANTHONY 

Resident 
Engineer 

(530)527-8417 

122 BELLE MILL ROAD 

RED BLUFF CA 96080 

$687,966

Bid + CCOs

 $515,971

Comp To date

 $0

This Month 

03/09/11 

Awarded 

03/24/11 

Approved 

03/16/12 

Est Comp

 60%

%Time

 73%

% Work 

SUSPENDED 

MessageAccepted 

02-TEH-99-12.5/24.9 

HA22 

02-0E5304 
NH-P099-(537)E 

--()

WPCP 

IN TEHAMA COUNTY AT AND NEAR LOS 

MOLINOS FROM LOS MOLINOS CREEK BRIDGE 

TO SALT CREEK BRIDGE 

PAVEMENT REHABILITATION 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

ROGERS, JIM 

(530)895-5245 

3881 BENATAR, SUITE C 

CHICO CA 95928 

$8,760,269
 $8,265,191
 $212,633

01/13/11 
02/04/11 
06/05/12 

95%

 98%

SUSPENDED 

02-TRI-3-68.5/0 

HA21 

02-2C9904 
BRST-X033-(030)E 

X0-33 0-(0E)

--() 

SWPPP 

IN TRINITY COUNTY AT TRINITY RIVER 

BRIDGE AND AT MINNEHAHA CREEK BRIDGE 

REPLACE BRIDGE WITH PS CONCRETE 

GOLDEN STATE BRIDGE INC 

MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

O'SULLIVAN, ANDY 

(530)235-2657 

1625 MOTT ROAD 

MT. SHASTA CA 96067 

$4,144,816
 $2,211,048

 $0

02/24/11 
03/15/11 
07/27/12 

20%

 53%

02-TRI-36-4.5/0 
02-4E7304 

IN TRINITY COUNTY ABOUT 14 MILES EAST 

OF FOREST GLEN AT 0.6 MILES EAST OF 

LAUREL ROAD DIR'S EMERGENCY F.A. 

SLIDE REPAIR 

STEVE MANNING CONSTRUCTION,INC 

REDDING, CA 96049 

RINARD, WAYNE 

(530)229-0531 

P.O. BOX 491660 1031 BUTTE STREET 

REDDING, CA 96001 

$555,925
 $552,749

 $0

09/23/11 
11/15/11 
01/04/12 

100%

 99%

20.20 

201130 

02-TRI-299-13.3/13.8 

HB1 

02-3C0804 
ACHS-P299-(155)E 

P2-99 1-(5E) 

--() 

SWPPP 

IN TRINITY COUNTY NEAR BURNT RANCH 

FROM 0.4 MI WEST TO 0.1 MILE EAST OF 

FRIEDRICH ROAD. 

SHOULDER WIDENING 

R BROWN CONSTRUCTION COMPANY 

INC 

WILLOW CREEK CA 95573 

(530)629-3702 

P O BOX 406 

MENDOZA, SERGIO 

(530)225-3193 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$5,670,181
 $5,089,680

 $0

04/01/09 
04/20/09 
02/21/12 

100%

 95%

02-TRI-299-19.2/19.6 

HB1 

02-2E2004 
HSNH-P299-(166)E 

--() 

WPCP 

IN TRINITY COUNTY ABOUT 8 MILES EAST 

OF BURNT RANCH FROM 0.3 MILE WEST TO 

0.2 MILE EAST OF SWEDE CREEK ROAD 

CONSTRUCT RETAINING WALL PLACE HMA 

R BROWN CONSTRUCTION CO INC 

WILLOW CREEK CA 95573 

(530)629-3702 

P O BOX 406 

RINARD, WAYNE 

(530)515-4587

1031 BUTTE STREET 

REDDING, CA 96001 

$1,211,111 
$0 
$0 

09/08/11 
09/28/11 

0% 

0% 

SUSPENDED 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12
 

District 02 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

02-TRI-299-43.4/65.8 IN TRINITY COUNTY NEAR WEAVERVILLE AT MERCER FRASER COMPANY RINARD, WAYNE $1,160,505 05/24/10 88%
 
02-1E6004 $1,132,569 06/07/10
VARIOUS LOCATIONS FROM CANYON CREEK P O BOX 1006
 4300 CATERPILLAR ROAD 99%


$25,225 05/31/12

BRIDGE TO GRASS VALLEY CREEK BRIDGE
 REDDING CA 96003
 

EUREKA CA 955021006

NO. 05-0010 (530)229-0531 SUSPENDED


(707)443-6371

BRIDGE MAINTENANCE
 

HM3 WPCP
 

Totals: Authorized Final Amt: $398,827,624 Completed to Date: $139,845,106 Work This Month: $2,378,858
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Statement of Ongoing Contracts as of 03/20/12
04/02/12
 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-BUT-70-3.3/6.1 IN BUTTE COUNTY FROM0.7 MILE SOUTH OF DESILVA GATES CONSTRUCTION LP COBORN, AL $7,757,276 03/03/11 0%
03-0E9304 
NH-P070-(124)E 

--()

EAST GRIDLEY ROAD TO 0.6 MILE NORTH 

OF COX LANE 

WIDEN ROADWAY AND PLACE RUBBERIZED 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)534-9046 

2060 3RD STREET 

OROVILLE, CA 95965 

$9,036
 $0

03/24/11 
12/04/12 

0%

SUSPENDED 

HB4N SWPPP 

03-BUT-70-11.6/13.6 IN BUTTE CO IN AND NEAR OROVILLE FROM DE SILVA GATES CONSTRUCTION HARGROVE, BEN $6,322,464 08/12/09 93%

HE13 

03-3A6314 

SWPPP 

01. MI NORTH OF OPHIR ROAD TO 0.6 KM 

SOUTH OF ROUTE 162 

WIDEN TO 4 LANES/EXTEND FREEWAY 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)533-4526 

2060 3RD STREET, 

SUITE B 

OROVILLE CA 95965 

$6,066,189
 $94,167

09/02/09 
04/30/12 

96%

03-BUT-70-41.1/48.1 ABOUT 26 MILES NORTH OF OROVILLE FROM SIERRA NEVADA CONSTRUCTION INCJOHNSON, RYAN $619,007 01/05/12 0%
03-4M3204 NORTH FORK FEATHER RIVER BRIDGE12­

0038 TO PLUMAS COUNTY LINE 

MICROSURFACING 
SPARKS NV 89435 

(775)355-0420 

P O BOX 50760 

(530)604-5118 

3881 BENATAR, SUITE C 

CHICO, CA 95928-7171 

$0
 $0

01/31/12 
0%

SUSPENDED 

HM1A WPCP 

03-BUT-99-8.6/13.2 IN BUTTE CO NEAR GRIDLEY FROM 0.3KM GRANITE CONSTRUCTION COMPANY COBURN, AL $8,500,807 06/26/09 100%

HA22 

03-366904 
SARR-P099-(519)A 

P09-9 51-() 

--() 

SWPPP 

NORTH OF RIO BONITO ROAD TO 0.1 KM 

SOUTH OF ROUTE 162 EAST 

WIDEN SHOULDER 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(530)534-9046 

2060 3RD STREET, 

SUITE B 

OROVILLE CA 95965 

$7,905,691
 $0

07/07/09 
01/12/12 

100%

COMPLETED 
02/29/12 

03-BUT-99-32.4/33.3 IN BUTTE COUNTY IN CHICO FROM ROUTE VIKING CONSTRUCTION COMPANY HARGROVE, BEN $23,900,829 07/08/11 10%
03-3A0424 32 UNDERCROSSING TO EAST FIRST AVENUE 

UNDERCROSSING 

INC 

P O BOX 1508 
2060 3RD STREET, 

SUITE B 

$4,328,362
 $400,028

08/05/11 
04/01/14 

18%

WIDEN ROADWAY AND BRIDGES 
RANCHO CORDOVA CA 95741 

OROVILLE, CA 95965 

HB4N SWPPP (916)852-5530 
(530)533-4526 

03-BUT-99-/46 AT VARIOUS LOCATIONS IN SUTTER, DIRT AND AGGREGATE CULLEY, STEVEN $912,066 09/28/11 47% 
03-0F2104 
HSST-PG00-(0C3)4 

--() 

BUTTE, COLUSA, YUBA, PLACER AND EL 

DORADO COUNTIES 

UPGRADE MBGR END TREATMENTS AND 

INTERCHANGEINC 

FAIRVIEW OR 97024 

20905 NE SANDY BLVD 
138 NEW MOHAWK RD, 

SUITE B 

NEVADA CITY, CA 95959 

$579,725 
$225,038 

10/12/11 
04/18/12 

63% 

HB1 WPCP (503)661-5093 
(916)952-7196
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Statement of Ongoing Contracts as of 03/20/12
04/02/12
 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-BUT-191-4.6/0 
03-3M6404 

IN BUTTE COUNTY AT VARIOUS LOCATIONS 

REHABILITATE SIX BRIDGE DECKS 

COAST CONSTRUCTION INC 

SAN RAFAEL CA 94903 

(415)444-0716 

4460 REDWOOD HWY STE 16 

WOOD, JUSTIN 

(530)682-3831 

2060 3RD STREET 

OROVILLE CA 95965 

$639,491
 $511,045

 $0

04/12/11 
05/04/11 
10/04/11 

64%

 83%

HM3H WPCP 

03-COL-5-/21 

HA22 

03-3C8904 
IM-0057-(094)E 

--() 

WPCP 

IN YOLO AND COLUSA COUNTIES FROM 1.1 

MILES SOUTH OF ROUTE 505/5 SEPARATION 

TO COUNTY ROAD 8 AND FROM 0.8 MILE 

SOUTH OF COUNTY ROA 

RUBBERIZED WARM MIX ASPHALT 

GEORGE REED INC 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

GHASSEMI, MOHSSEN 

(916)263-5648 

3951 PERFORMANCE 

DRIVE SUITE E 

SACRAMENTO CA 95838 

$21,950,508
 $21,428,325

 $0

01/13/11 
03/16/11 
03/19/12 

89%

 97%

03-COL-20-10.2/23.8 

HA22 

03-1F7504 
NHP0-2016-(3E ) 

--() 

WPCP 

IN COLUSA COUNTY IN AND NEAR 

WILLIAMS FROM 3.1 MILES WEST OF 

LEESVILLE ROAD TO 0.2 MILE EAST 

HUSTED ROAD 

AC OVERLAY, MBGR, ELECTRICAL 

OF 

DESILVA GATES CONSTRUCTION LP 

DUBLIN CA 94568 

(925)829-9220 

GRANDY, DWAYNE 

(530)533-4043 

P O BOX 2909 2060 3RD STREET 

OROVILLE, CA 95965 

$5,058,558
 $0
 $0

12/09/11 
01/05/12 

0%

 0%

SUSPENDED 

03-ED-50-13.3/13.7 

TEA10 

03-2E0404 
ACNH-ACST-(126)E 

P050- 1-(6E) 

--() 

WPCP 

IN EL DORADO COUNTY NEAR SHINGLE 

SPRINGS FROM 1.1 MILES EAST OF 

GREENSTONE ROAD UNDERCROSSIN TO 0.3 

MILE WEST OF EL DORADO ROAD O 

CONSTRUCT WILDLIFE CROSSING 

DOUG VEERKAMP GENERAL 

ENGINEERING INC 

PLACERVILLE CA 95667 

(916)933-7077 

2585 COLD SPRINGS ROAD 

WOODRUFF, JARRETT 

(530)621-0986 

3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE CA 95667 

$779,724
 $15,863

 $0

05/16/11 
06/14/11 
08/01/12 

0%

 2%

SUSPENDED 

03-ED-50-16.4/18.3 

HB4N 

03-355534 
NH-P050-(122)E 

--() 

WPCP 

IN EL DORADO COUNTY IN PLACERVILLE 

FROM 0.1 MILE WEST OF WEST 

PLACERVILLE UNDERCROSSING TO CLAY 

STREET UNDERCROSSING 

HIGHWAY PLANTING 

J M SLOVER INC 

PLACERVILLE CA 95667 

(530)621-4815 

1630 LOTUS ROAD 

SAGER, JANET 

(916)263-4912 

3855 N. FREEWAY BLVD, 

STE. 120 

SACRAMENTO CA 95834 

$281,033
 $203,708

 $2,565

11/03/10 
12/01/10 
09/11/14 

0%

 0%

PLANT EST 

SATIS 

HB4N 

03-ED-50-28.8/39.6 
03-1A6804 
NH-P050-(124)E 

--() 

IN EL DORADO COUNTY FROM SAWMILL 

UNDERCROSSING TO SOUTH FORK AMERICAN 

RIVER BRIDGE 

APPLY HOT MIX ASPHALT 

TEICHERT CONSTRUCTION 

DAVIS, CA 95617-1890 

(530)406-4200 

P.O. BOX 1890 

MILLER, BRANDON 

(916)858-8628

11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$11,877,045 
$8,810,675 

$0 

11/29/10 
12/16/10 
06/30/12 

78% 

74% 

SUSPENDED 

HA22 WPCP 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12
 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-ED-50-77.3/79.3 

HA42 

03-1A73U4 
NH- -( ) 

--() 

SWPPP 

IN SOUTH LAKE TAHOE FROM TROUT CREEK 

TO SKI RUN BOULEVARD 

STORM WATER QUALITY IMPROVEMENTS 

DISNEY CONSTRUCTION INC 

BURLINGAME CA 94010 

(650)259-9545 

875 MAHLER ROAD STE 188 

NANUGONDA, VEERA 

(530)218-4803 

2489 LAKE TAHOE BLVD 

SOUTH LAKE TAHOE, CA 

96150 

$14,450,281
 $8,407,309
 $218,232

02/10/11 
03/01/11 
10/16/12 

22%

 58%

SUSPENDED 

HA22 

HB4N 

03-ED-193-10.1/10.1 
03-2F7204 
STP- -( ) 

--() 

IN EL DORADO COUNTY, NEAR GEORGETOWN, 

ABOUT 0.6 MILE WEST OF GRAYBAR MINE 

ROAD DIR'S EMERGENCY F.A. 

REPAIR EB SHOULDER AND SLOPE BELOW 

DOUG VEERKAMP GENERAL ENG. INC 

PLACERVILLE, CA 95667 

NANUGONDA, VEERA 

(530)621-0986 

2585 COLD SPRINGS ROAD 3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$370,000
 $181,787

 $0

05/13/11 
11/03/11 
06/23/11 

67%

 100%

20.20 

201130 

03-ED-193-25.8/25.8 

20.20 

201130 

03-2F6504 
STP- -( ) 

--() 

IN EL DORADO COUNTY, NEAR 

PLACERVILLE, ABOUT 1.2 MILES EAST OF 

THE SOUTH FORK AMERICAN RIVER BRIDGE 

DIR'S EMERGENCY F.A. 

PLACE ROCK SLOPE PROTECTION IN THE 

FAILED 

DOUG VEERKAMP GENERAL 

ENGINEERING, INC. 

PLACERVILLE, CA 95667 

2585 COLD SPRINGS ROAD 

NANUGONDA, VEERA 

(530)621-0986 

3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE, CA 95667 

$300,000
 $88,255

 $0

03/28/11 
03/28/11 
05/13/11 

100%

 29%

03-GLE-5734-/0 

HA12 

03-3E4404 

WPCP 

IN GLENN COUNTY IN WILLOWS AT THE 

WILLOWS MAINTENANCE STATION AT 939 

NORTH HUMBOLDT AVENUE 

CONSTRUCT NEW OFFICE AND CREW 

UNITED BUILDING CONTRACTORS 

INC 

CHICO CA 95927 

(530)345-8455 

P O BOX 6039 

LAWSON, GLEN 

(530)534-4425 

1550 HUMBOLDT ROAD, 

STE #3 

CHICO CA 95927 

$496,826
 $482,590

 $0

06/06/11 
07/07/11 
02/16/12 

100%

 100%

COMPLETED 
02/22/12 

03-NEV-20-6.6/0 

HB4N 

03-0F0004 
STP-P020-(156)E 

--() 

SWPPP 

IN NEVADA COUNTY 5 MILES WEST OF 

GRASS VALLEY 0.3 MILES WEST OF PENN 

VALLEY DRIVE TO 0.2 EAST OF PENN 

VALLEY DRIVE 

WIDEN ROADWAY AND REPLACE SIGNALS 

KNIFE RIVER COMPANY 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

CULLEY, STEVEN 

(916)952-7196 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY, CA 95959 

$999,951
 $0
 $0

06/15/11 
07/07/11 
12/12/11 

0%

 0%

SUSPENDED 

03-NEV-20-6.7/10.2 

HB1 

03-0F8104 
HSIN-P020-(157)1 

HG-P020-(157) 

--() 

WPCP 

IN NEVADA COUNTY NEAR GRASS VALLEY 

FROM 0.1 MILE EAST OF PENN VALLEY 

DRIVE TO 0.1 MILE EAST OF DEADMANS 

FLAT OVERCROSSING 

INSTALL RUMBLE STRIPS,OVERLAY,SIGNS 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

JOHNSON, JEFF 

(916)825-7695

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY CA 95959 

$1,168,318 
$905,548 

$0 

05/25/11 
06/09/11 
07/05/12 

83% 

76% 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

03-NEV-20-12.3/17.4 CULLEY, STEVENIN NEVADA, SACRAMENTO, AND YOLO DIRT AND AGGREGATE $1,817,878 12/07/11 0%
03-1F9204 
HSNH-G000-(C34)6 

--() 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY, CA 95959 

COUNTIES AT VARIOUS LOCATIONS 

INSTALL CRASH CUSHIONS/GUARD RAILS 

INTERCHANGEINC 

FAIRVIEW OR 97024 

20905 NE SANDY BLVD 

$174,752
 $78,000

12/21/11 
08/14/12 

10%

HB1 WPCP 
(916)952-7196

(503)661-5093 

03-NEV-20-12.8/15.9 CATANIA, DAVIDIN GRASS VALLEY AND IN NEVADA CITY AT DEBRUIN CONSTRUCTION INC $1,031,882 08/24/11 0%
03-3E0604 
BHNH-SP02-(016)2 

138 NEW MOHAWK ROAD, 

SUITE B 

ROUTE 20/174 SEPARATION AND AT GOLD 

FLAT ROAD OVERCROSSING 

P O BOX 1355 $0
 $0

10/03/11 
0%

HA21 

--()

WPCP 
(530)218-1752 

NEVADA CITY, CA 95959POLYESTER CONCRETE AND HMA OVERLAY 
STOCKTON CA 95231 

(209)462-5100 

03-NEV-49-9.7/11.2 CLARK, MARTININ NEVADA COUNTY NEAR GRASS VALLEY DE SILVA GATES CONSTRUCTION $9,001,784 05/08/10 18%
03-2A6904 
SARR-P049-(148)E 

138 NEW MOHAWK ROAD, 

STE. B 

FROM 0.6 KM NORTH OF ALTA SIERRA 

DRIVE TO 0.9 KM SOUTH OF WELLSWOOD 

P O BOX 2909 $4,050,211
 $78,352

06/22/10 
11/28/12 

44%

HE13 

P0-49 1-(8E) 

--() 

SWPPP 
(530)218-4832 

NEVADA CITY CA 95959WAY 

WIDEN ROADWAY 

DUBLIN CA 94568 

(925)829-9220 
SUSPENDED 

03-NEV-80-2.0/61.6 SALAH, RABAHIN PLACER AND NEVADA COUNTIES AT BAY LINE CUTTING & CORING INC $3,329,324 03/07/11 46%
03-3M6804 11323 SANDERS DRIVE 

RANCHO CORDOVA CA 95742 

VARIOUS LOCATIONS 

REPLACE JOINT SEALS 

1635 4TH STREET $419,662
 $0

03/28/11 
03/30/12 

13%

(530)587-9894
BERKELEY, CA 94710 

(510)527-1000 

HM3 WPCP 

03-NEV-80-2.5/5.6 CATANIA, DAVEIN NEVADA COUNTY NEAR TRUCKEE FROM TEICHERT CONSTRUCTION $68,464,726 03/16/07 0%
03-0A6324 
ACIM-080 -(180)N 

138 NEW MOHAWK ROAD, 

SUITE B 

0.4 KM WEST OF SODA SPRINGS 

OVERCROSSING TO THE DONNER SUMMIT 

4401 DULUTH AVENUE $68,685,248
 $23,536

04/06/07 
09/26/12 

0%

HA22 

--() 

SWPPP 
(530)265-9864 

NEVADA CITY CA 95959SAFETY REST AREA 

REHABILATE BRIDGES AND ROADWAY 

ROSEVILLE, CA 95678 

(916)645-4800 
PLANT EST 

SATIS 

03-NEV-80-5.2/13.3 CLARK, MARTININ NEVADA COUNTY NEAR TRUCKEE FROM R AND L BROSAMER INC $62,380,167 07/28/08 0% 
03-0A6334 138 NEW MOHAWK ROAD 

SUITE B 

1.0 MILE EAST OF THE CASTLE PEAK ROAD 

UNDERCROSSING TO 2.1 MILES EAST OF 

1777 OAKLAND BLVD SUITE 300 $60,830,539 
$518,328 

08/15/08 
09/14/14 

0% 

HA22 SWPPP 
(530)587-9827

NEVADA CITY CA 95959DONNER LAKE UNDERCROS 

PORTLAND CEMENT CONCRETE OVERLAY 

WALNUT CREEK CA 94596 

(925)627-1700 
PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-NEV-80-5.6/0 

HA26 

03-4A2404 
ACIM-0804-(189)E 

08-0441-(9E) 

--() 

SWPPP 

IN NEVADA COUNTY ABOUT 12.4 MILES 

WEST OF TRUCKEE AT DONNER SUMMIT 

SAFETY ROADSIDE REST AREA 

REPLACE BUILDING 

FLINTCO PACIFIC INC 

ROSEVILLE, CA 95678 

(916)757-1000 

401 DEREK PLACE 

CLARK, MARTIN 

(916)624-2852 

12047 DONNER PASS 

ROAD 

TRUCKEE CA 96060 

$4,622,336
 $4,514,531

 $0

07/27/09 
08/12/09 
04/13/12 

81%

 97%

03-NEV-80-9.2/13.6 

HA22 

03-0A6314 
ACIM-080 -(184)E 

--() 

SWPPP 

IN NEVADA COUNTY NEAR TRUCKEE FROM 

DONNER LAKE UNDERCROSSING TO TROUT 

CREEK UNDERCROSSING 

REHABILITATE ROADWAY 

TEICHERT CONSTRUCTION 

ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVENUE 

CATANIA, DAVE 

(530)265-9864 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY CA 95959 

$60,647,533
 $57,859,633

 $0

10/05/07 
11/13/07 
12/31/12 

71%

 97%

03-NEV-80-13.5/21.2 

HM1 

03-3M8304 
ACIM-0804-(196)E 

--()

WPCP 

IN NEVADA COUNTY NEAR TRUCKEE FROM 

0.3 MILES EAST OF DONNER PARK 

OVERCROSSING TO TRUCKEE RIVER BRIDGE 

NUMBER 17-0012 

BONDED WEARING COURSE OVERLAY 

SIERRA NEVADA CONSTRUCTION INC 

SPARKS NV 89435 

(775)355-0420 

MONTPLAISIR, JARET 

(530)587-9893 

P O BOX 50760 12047 DONNER PASS RD, 

STE B-6 

TRUCKEE CA 96160 

$7,129,152
 $4,063,161

 $5,552

06/08/11 
06/24/11 
06/19/12 

62%

 56%

SUSPENDED 

03-PLA-65-12.2/23.8 

HE14 

03-3338U4 
HPLU-6208-(030)L 

620-8 03-(DEM)O

- -() 

SWPPP 

IN PLACER COUNTY NEAR LINCOLN FROM 

0.6 KM NORTH OF TWELVE BRIDGES 

OVERCROSSING TO 1.3 KM SOUTH OF BEAR 

RIVER 

CONSTRUCT NEW FREEWAY AND BRIDGES 

DE SILVA GATES FCI A JOINT 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND F C I 

CONSTRUCTORS INC 

P O BOX 2909 

FREDRICKSON, SCOTT 

(916)624-2791 

2520 WARREN DRIVE, 

STE. B 

ROCKLIN CA 95677 

$152,128,792
 $135,548,826

 $401,294

06/09/08 
07/02/08 
01/16/13 

76%

 88%

HE14 DUBLIN CA 94568 

(925)829-9220 

03-PLA-80-.3/29.3 

HA21 

03-3E0904 
ACBH-0803-(238)E 

08-03 2-(8E)

--() 

WPCP 

IN PLACER COUNTY AT VARIOUS LOCATIONS 

FROM SOUTH ROSEVILLE OVERCROSSING TO 

WEIMAR CROSS ROAD OVERCROSSING 

PLACE POLYESTER OVERLAY 

MYERS AND SONS CONSTRUCTION LP 

SACRAMENTO CA 95833 

(916)649-4504 

VANDELL, SAM 

(916)624-2852 

2554 MILLCREEK DRIVE 2520 WARREN DRIVE, 

SUITE B 

ROCKLIN CA 95677 

$5,815,880
 $1,929,974

 $8,001

05/20/11 
06/07/11 
05/03/12 

73%

 33%

03-PLA-80-2.9/5.1 

HB5 

03-367834 
HPLU-6203-(044)L

 620-3 04-(HPL)U 

03 0-25-() 

SWPPP 

IN PLACER COUNTY IN ROSEVILLE AND 

ROCKLIN FROM MINERS RAVINE BRIDGE TO 

1.6 KM EAST OF ROUTE 65/80 SEPARATION 

CONSTRUCT HOV LANES 

FLATIRON WEST INC 

BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR ROAD 

SERRANO, MAURICIO 

(916)416-7547

2520 WARREN DRIVE 

ROCKLIN CA 95677 

$24,246,870 
$22,820,587 

$364,605 

08/10/09 
09/10/09 
12/10/12 

0% 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-PLA-80-5.1/14.5 

HA22 

03-2F0304 
IM08-0324-(0E ) 

--() 

WPCP 

IN PLACER COUNTY 1.0 MILE EAST OF 

ROUTE 65/80 SEPARATION TO 0.2 MILE 

EAST OF ROUTE 193/80 SEPARATION 

PAVEMENT REHAB AND OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

VANDELL,SAM 

(916)869-1867 

2520 WARREN DRIVE, 

SUITE B 

ROCKLIN, CA 95677 

$5,474,747
 $5,550

 $0

11/14/11 
12/02/11 
06/06/12 

4%

 0%

03-PLA-80-16.8/18.9 

HA22 

03-1F3604 
IM-0803-(236)E 

--() 

WPCP 

IN PLACER COUNTY IN AND NEAR AUBURN 

FROM OPHIR ROAD UNDERCROSSING TO 0.1 

MILE EAST OF RUSSELL ROAD 

OVERCROSSILNG 

PLACE HOT MIX ASPHALT 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

VANDELL, SAM 

(916)624-2852 

2520 WARREN DRIVE, 

SUITE B 

ROCKLIN CA 95677 

$4,324,851
 $4,102,990

 $0

02/03/11 
02/24/11 
03/21/12 

76%

 93%

03-PLA-80-34.6/34.9 

20.10 

201130 

03-2F2504 
IN PLACER COUNTY NEAR COLFAX, FROM 

1.8 MILES EAST OF ROUTE 174/80 

SEPARATION TO 0.2 MILES WEST OF LONG 

RAVINE BRIDGE 

REMOVE MAT'L, PLACE K-RAIL, 

SIDESLOPE RPR 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE, CA 95077-5085 

P.O. BOX 50085 

SCHEIBER, TROY 

(530)346-7513 

33 DEPOT STREET 

COLFAX, CA 95713 

$355,000
 $138,197

 $0

12/20/10 
06/16/11 
01/25/11 

100%

 39%

03-PLA-80-56.1/66.3 

HA22 

03-2C8604 
ACIM-000C-(309)N 

--()

SWPPP 

IN PLACER AND NEVADA COUNTIES FROM 

CARPENTER FLAT UNDERCROSSING TO 

HAMPSHIRE ROCKS UNDERCROSSING 

RECONSTRUCT ROADWAY 

TEICHERT CONSTRUCTION 

ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVENUE 

ZINK, PHIL 

(530)346-7996 

33 DEPOT STREET, P O 

BOX 1807 

COLFAX CA 95713 

$92,114,466
 $42,436,861

 $304,179

02/22/10 
03/16/10 
07/26/12 

53%

 46%

03-PLA-80-/5.1 

HB5 

03-367824 
NCII-6203-(024)P 

620-3 02-(HPL)U 

03 0-25-() 

SWPPP 

IN SACRAMENTO AND PLACER COUNTIES IN 

AND NEAR ROSEVILLE FROM 0.7 KM WEST 

OF SACRAMENTO/PLACER COUNTY LINE TO 

1.6 KM EAST OF ROUTE 

CONSTRUCT AUXILIARY AND HOV LANES 

TEICHERT CONSTRUCTION 

ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVE 

SERRANO, MAURICIO 

(916)416-7547 

2520 WARREN DRIVE 

ROCKLIN CA 95677 

$29,214,711
 $28,071,752

 $39,598

05/01/08 
05/22/08 
11/20/12 

75%

 96%

03-PLA-89-13.7/19 

HB4N 

03-1C1124 
STP0-000C-(342)E 

--() 

WPCP 

IN EL DORADO, NEVADA AND PLACER 

COUNTIES AT VARIOUS LOCATIONS ON 

ROUTES 50, 80,89, AND 267 (OUTSIDE 

TAHOE BASIN) 

INSTALL ITS AND TOS MICROWAVE 

ECONOLITE TRAFFIC ENGINEERING 

& MAINTENANCE 

SANTA CLARA CA 95054 

(408)496-6280 

RABAH, SALAH 

(530)682-6111

3390 DE LA CRUZ SUITE R 
2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$1,082,736 
$0 
$0 

07/26/11 
08/16/11 
03/08/12 

0% 

0% 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12
 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-PLA-267-4.9/6.7 IN PLACER COUNTY FROM 1.1 MILES EAST Q AND D CONSTRUCTION CO MATYE, BENJAMIN $2,801,097 11/17/10 63%

HA42 

03-0E9904 
STP-P267-(020)E 

--()

SWPPP 

OF NORTH STAR DRIVE TO 0.5 

SOUTH OF MARTIS PEAK ROAD 

PLACE HOT MIX ASPHALT 

MILE 

RENO NV 89510 

(775)786-2677 

P O BOX 10865 

(530)582-5072 

10960 W. RIVER 

STREET, STE. 101A 

TRUCKEE CA 96161 

$1,571,536
 $14,386

12/08/10 
05/10/12 

56%

03-PLA-267-/3.7 IN PLACER COUNTY NEAR TRUCKEE FROM SIERRA NEVADA CONSTRUCTION INCMATYE, BENJAMIN $974,810 05/16/11 100%

HM1A 

03-3M9404 

WPCP 

NEVADA COUNTY LINE TO 0.1 MILE NORTH 

OF NORTHSTAR DRIVE 

REPLACE ASPHALT CONCRETE SURFACING 
SPARKS NV 89435 

(775)355-0420 

P O BOX 50760 

(530)587-5698 

10960 WEST RIVER 

STREET 

TRUCKEE CA 96161 

$1,031,724
 $0

06/07/11 
01/13/12 

100%

COMPLETED 
02/29/12 

03-SAC-5-28.8/29.5 IN SACRAMENTO COUNTY IN SACRAMENTO O C JONES AND SONS INC ELGHASSEIN, DEAN $1,639,256 09/23/11 5%

HB4N 

03-1F1804 
STPL-6203-(049)N 

620-3 04-() 

--() 

WPCP 

FROM 0.8 MILE NORTH OF ARENA 

BOULEVARD OVERCROSSING TO 0.5 MILE 

NORTH OF DEL PASO ROAD OVERCRO 

ADD AUXILIARY LANE 

BERKELEY CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(916)768-3597 

3855 NORTH FWY BLVD 

SUITE 120 

SACRAMENTO, CA 95834 

$32,756
 $23,133

10/12/11 
07/11/12 

2%

03-SAC-5-/17.2 IN SACRAMENTO COUNTY IN AND NEAR ELK GRANITE CONSTRUCTION COMPANY TANVIR, RIZWAN $57,775,218 03/24/11 33%
03-0F5904 
NH-0056-(331)E 

--() 

GROVE FROM THE SAN JOAQUIN COUNTY 

LINE TO FLORIN ROAD OVERCROSSING 

PAVEMENT REHABILATION WITH PCC SLAB 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(530)945-8921 

2366 MARITIME ROAD 

ELK GROVE CA 95758 

$27,827,540
 $400,695

04/08/11 
12/17/12 

48%

HA22 SWPPP 

03-SAC-50-.6/17 IN AND NEAR SACRAMENTO COUNTY AT BAY CITIES PAVING & GRADING LEE, SUSHMA $3,668,858 07/22/11 2%

HB4N 

03-1C12U4 
NH-P050-(116)E 

--() 

SWPPP 

VARIOUS LOCATIONS FROM STOCKTON 

BOULEVARD UNDERCROSSING TO NATOMA 

OVERHEAD 

WIDEN RAMPS WITH HMA OVER AB 

INC 

CONCORD CA 94524 

(925)687-6666 

P O BOX 6227 

(916)718-8055 

3855 NORTH FWY BLVD, 

SUITE 120 

SACRAMENTO, CA 95834 

$665,873
 $24,600

08/12/11 
04/26/13 

18%

SUSPENDED 

03-SAC-50-5.3/12.8 IN SACRAMENTO COUNTY IN AND NEAR DE SILVA GATES MCM A JOINT OKPALA, MESHACK $66,202,867 10/26/09 0% 
03-441614 
CMLN-6203-(033) 

--() 

RANCHO CORDOVA FROM WATT AVENUE 

OVERCROSSING TO SUNRISE BOULEVARD 

WIDEN FREEWAY 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND MCM 

CONSTRUCTION (916)372-0158

2777 DEL MONTE STREET 

WEST SACRAMENTO CA 95691 

$63,461,233 
$1,125,359 

11/18/09 
03/30/12 

0% 

PLANT EST 

HB5 HB5 SWPPP 
P O BOX 2909 SATIS 

DUBLIN CA 94568 

(925)829-9220 



  

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 20 

Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-51-6.0/8.3 IN SACRAMENTO COUNTY IN SACRAMENTO WABO LANDSCAPE & CONSTRUCTION SAGER, JANET $1,345,464 10/15/09 24%
03-1A1404 FROM HOWE AVENUE TO 0.5 KM EAST OF 

WATT AVENUE 

INC 

726 ALFRED NOBEL DRIVE 
3855 NORTH FREEWAY 

BLVD, STE 120 

$1,204,520
 $5,200

11/02/09 
03/18/15 

86%

HA25 SWPPP 

PLANTING AND IRRIGATION 
HERCULES, CA 94547 

(510)741-9226 
(916)263-4912 

SACRAMENTO CA 95834 

03-SAC-80-3.6/16.7 IN SACRAMNETO AND YOLO COUNTIES AT CALIFORNIA ENGINEERING LEE, SUSHMA $644,904 09/23/11 33%
03-3M7504 VARIOUS LOCATIONS 

REPLACE TOWER BRIDGE OPERATING ROPE 

CONTRACTORS INC 

20 HAPPY VALLEY ROAD 
3855 NORTH FWY BLVD. 

SUITE 120 

$441,356
 $194,408

10/12/11 
06/22/12 

68%

PLEASANTON CA 94566 
SACRAMENTO, CA 95834 

HM3H WPCP (925)461-1500 
(916)718-8055 

03-SAC-80-5.2/0 IN THE CITY AND COUNTY OF SACRAMENTO P N P CONSTRUCTION INC PHAM, THU $1,062,364 06/06/11 72%
03-1F4304 AT NORTHGATE MAINTENANCE STATION 

CONSTRUCT NEW CREW OFFICE BUILDING 
AUBURN CA 95603 

13620 LINCOLN WAY #325 3951 PERFORMANCE 

DRIVE SUITE E 

$889,198
 $140,506

06/29/11 
06/19/12 

84%

HA12 WPCP 

(530)885-9360 
(916)799-5518 

SACRAMENTO CA 95838 

03-SAC-80-12.5/18 IN AND NEAR CITRUS HEIGHTS ON ROUTE DESILVA GATES CONSTRUCTION GUTIERREZ, BOJANA $6,489,518 12/21/11 19%

HM1B 

03-2F0404 
IM08-0324-(1E ) 

--()

WPCP 

80 BETWEEN MADISON AVENUE 

OVERCROSSING AND 0.3 MILES WEST OF 

SOUTH ROSEVILLE OVERCROSSING AND 

GRIND PAVEMENT, REPLACE PCC SLABS 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(916)801-3455 

3855 NORTH FWY BLVD, 

STE. 120 

SACRAMENTO, CA 95834 

$868,674
 $81,012

01/18/12 
08/06/12 

13%

03-SAC-80-16.0/0 IN EL DORADO COUNTY AT 0.4 MILE EAST NORCAL GENERAL CONSTRUCTION GUTIERREZ, BOJANA $222,169 12/28/10 57%

HA42 

03-0F5804 
ACST-000C-(320)E 

00-0C 3-(0E) 

--() 

WPCP 

OF CAMINO TRUCK WEIGH STATION AND IN 

SACRAMENTO COUNTY AT ANTELOPE WIEGH 

STATIONS WEIGH STAT 

UPGRADE WEIGH STATION AND CCTV 

CORPORATION 

SAN JOSE CA 95132 

(408)886-0335 

1950 MAJESTIC CT 

(916)263-4924 

3855 N FREEWAY BLVD, 

STE 120 

SACRAMENTO CA 95834 

$197,165
 $14,188

02/08/11 
04/06/12 

89%

SUSPENDED 

03-SAC-80-/M10.4 IN YOLO AND SACRAMENTO COUNTIES BAY CITIES / MYERS JV TANVIR, RIZWAN $88,910,169 07/29/11 3% 

HB5 

03-3797U4 
ACIM-0803-(237)E 

HR- -( ) 

SWPPP 

REPLACE PCCP AND PLACE HMA 
RANCHO CORDOVA, CA 95742­

6811 

(916)635-9370 

3286 FITZGERALD ROAD 

(530)945-8921

2777 DEL MONTE STREET 

WEST SACRAMENTO, CA 

95691 

$9,631,703 
$903,191 

08/24/11 
09/23/14 

11% 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

03District 

03-SAC-99-.1/12 

Fed Aid 

HA22 

Pgm Code 

03-1E6704 

Contract 

NH-P099-(531)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SACRAMENTO COUNTY NEAR GALT FROM 

0.1 MILE SOUTH OF CRYSTAL WAY TO 1.9 

MILE NORTH OF GRANT LINE ROAD 

Description 

RAC OVERLAY 

Type Of Work 

TEICHERT CONSTRUCTION 

Contractor 

ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVE 

SCOTT, JEFF 

Resident 
Engineer 

(916)263-4931 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$11,092,954

Bid + CCOs

 $10,128,176

Comp To date

 $789,910

This Month 

12/08/10 

Awarded 

01/11/11 

Approved 

06/06/12 

Est Comp
Accepted 

61%

%Time

 85%

% Work 
Message 

03-SAC-99-6.0/6 

20.20 

03-3F2704 
NHS- -( ) 

--()

IN SACRAMENTO COUNTY NEAR ARNO ROAD 

OC, BR. NO 20-0151 NEAR ELK GROVE 

DIR'S EMERGENCY F.A. 

REPLACE GIRDER 

VIKING CONSTRUCTION CO., INC. 

RANCHO CORDOVA 

GUTIERREZ, BOJANA 

(916)263-4927 

P.O. BOX 1508 3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$985,000
 $0
 $0

01/10/12 
03/08/12 

0%

 0%

201130 

03-SAC-99-16.8/18.1 

HE13 

03-3E3904 
STPL-6203-(038)N 

620-3 03-() 

--() 

SWPPP 

IN SACRAMENTO COUNTY IN AND NEAR 

SACRAMENTO FROM 0.9 MILE NORTH OF 

CALVINE ROAD TO 0.4 MILE NORTH OF 

MACK ROAD 

REALIGN RAMP 

TEICHERT CONSTRUCTION 

ROSEVILLE, CA 94567 

(916)645-4800 

4401 DULUTH AVENUE 

SCOTT, JEFF 

(916)263-4931 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$5,085,131
 $4,359,363

 $0

06/23/10 
07/13/10 
07/12/12 

47%

 98%

03-SAC-160-5.9/21.1 

HM3 

03-3M7104 

WPCP 

IN SACRAMENTO COUNTY AT VARIOUS 

LOCATIONS FROM SACRAMENTO RIVER 

(ISLETON) BRIDGE TO SACRAMENTO RIVER 

(PAINTERSVILLE) BRIDGE 

PAINT THREE BRIDGES 

SANTA MARGARITA CONSTRUCTION 

CORP 

TEMPLETON CA 93465 

(805)237-1186 

P O BOX 357 

BROOK, BILL 

(916)858-8630 

11323 SANDERS DRIVE 

RANCHO CORDOVA CA 95742 

$6,916,365
 $5,912,711
 $141,211

06/28/11 
07/14/11 
09/05/12 

53%

 85%

03-SIE-49-16.9/41.4 

HA22 

03-0A6904 
ACST-PP04-(915)0 

--() 

WPCP 

NEAR DOWNIEVILLE FROM 0.1 MILE NORTH 

OF DOWNIE RIVER BRIDGE TO YUBA PASS 

RESURFACE HIGHWAY WITH ASPHALT 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

JOHNSON, JEFF 

(916)825-7694 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$16,254,289
 $1,550

 $0

12/08/11 
01/05/12 
05/17/12 

0%

 0%

SUSPENDED 

03-SIE-89-/15 

HA22 

03-2F5804 
STP-P089-(101)E 

--() 

WPCP 

IN SIERRA COUNTY AT SIERRAVILLE FROM 

NEVADA COUNTY LINE TO THE SOUTH 

JUNCTION OF ROUTE 49 

COLD IN PLACE RECYCLE, HMA OVERLAY 

TEICHERT CONSTRUCTION 

ROSEVILLE CA 95678 

(916)645-4800 

4401 DULUTH AVENUE 

CROSBY,TIM 

(530)320-6460

12047 DONNER PASS 

RD.,STE B-6 

TRUCKEE, CA 96160 

$5,492,466 
$0 
$0 

11/30/11 
12/21/11 

0% 

0% 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SUT-20-9.2/0 ABOUT 6.5 MILES WEST OF YUBA CITY AT KNIFE RIVER CONSTRUCTION CHAMBERLIN AARON $1,052,607 08/17/11 100%
03-1F0204 
HSNH-GP02-(016)0 

--()

ACACIA AVENUE 

INSTALL TRAFFIC SIGNAL 
CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

(530)682-2711 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$1,040,708
 $0

08/30/11 
01/30/12 

100%

COMPLETED 
03/02/12 

HB1 SWPPP 

03-SUT-99-11.0/14.3 IN SUTTER COUNTY NEAR NICOLAUS FROM NEHEMIAH CONSTRUCTION INC TOLLISON, RON $35,241,348 07/14/10 33%
03-1A4324 
SARR-P099-(529)E 

P0-99 5-(9E) 

--() 

POWER LINE ROAD TO 0.1 MILE SOUTH OF 

LAUREL AVENUE 

WIDEN TO FOUR LANES 
GOLD RIVER, CA 95670 

(916)608-1500 
(530)822-4313 

12150 TRIBUTARY PT DR. STE120 379 COLUSA AVENUE 

YUBA CITY CA 95991 

$17,982,571
 $1,083,609

07/28/10 
02/03/14 

52%

HE13 SWPPP 

03-SUT-99-27.0/0 NEAR YUBA CITY AT A PARK AND RIDE BIONDI PAVING INC CHAMBERLIN, AARON $516,204 11/01/11 87%
03-0F1104 
CML6-2030-(43 ) 

--() 

EXPAND PARK AND RIDE FACILITY 

SACRAMENTO CA 95824 

(916)383-5982 

8150 37TH AVENUE 

(530)682-2711 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$494,718
 $9,274

11/22/11 
12/21/12 

95%

HB6 WPCP 

03-SUT-99-30.6/32.7 IN SUTTER COUNTY IN AND NEAR YUBA ELITE LANDSCAPING INC SAGER, JANET $1,766,662 12/10/10 99%

HA25 

03-1F5004 
STP-P099-(536)E 

--() 

WPCP 

CITY FROM ROUTE 20 TO 1.4 KM NORTH OF 

QUEENS AVENUE OVERCROSSING 

PERFORM HIGHWAY PLANTING AND 
CLOVIS CA 93612 

(559)292-7760 

2972 LARKIN AVENUE 

(916)263-4912 

3855 N FREEWAY BLVD, 

STE 120 

SACRAMENTO CA 95834 

$1,579,975
 $295,009

02/07/11 
12/11/14 

92%

03-SUT-113-/10.8 IN SUTTER COUNTY NEAR KNIGHTS LANDING TEICHERT CONSTRUCTION KNUDSON CAMERON $7,664,106 08/19/11 0%
03-1F8104 
STP-P113-(031)E 

--() 

FROM CRANMORE/KNIGHTS ROAD 0.1 MILE 

NORTH OF RIGGINS ROAD TO SACRAMENTO 

VALLEY BLVD 

PAVEMENT REHABILITATION AND OVERLAY 

DAVIS CA 956181890 

(530)406-4200 

P O BOX 1890 

(530)682-3842 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$4,500
 $0

09/15/11 
08/13/12 

0%

SUSPENDED 

HA22 WPCP 

03-VAR-50-1.0/0 IN NEVADA AND SACREMANTO COUNTIES, ON STUDEBAKER BROWN ELECTRIC INC.CHOHAN, MOHAN $335,000 09/09/11 100% 

20.20 

03-3F1104 VARIOUS ROUTES AND AT VARIOUS POST 

MILES DIR'S EMERGENCY F.A. 

REPLACE ELECTRICAL SYSTEMS 
GREENWOOD, CA 95635 

(530)333-3423 

3835 BLUE HERON WAY 

(916)263-4922

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAEMNTO, CA 95834 

$318,169 
$24,965 

09/09/11 
05/20/12 

95% 

201130 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-YOL-5-.3/14 IN YOLO COUNTY IN AND NEAR WOODLAND DESILVA GATES CONSTRUCTION LP GHASSEMI, MOHSSEN $12,357,060 01/27/12 0%

HA22 

03-2F0104 
ACIM-0056-(337)E 

--() 

WPCP 

FROM 0.3 MILE WEST OF SACRAMENTO 

RIVER BRIDGE TO 0.2 MILE NORTH OF 

ADAMS CREEK BRIDGE. 

RUBBERIZED WARM MIX ASPHALT OVERLAY 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(916)869-6087 

3951 PERFORMANCE DR, 

SUITE E 

SACRAMENTO, CA 95838 

$36,406
 $36,406

02/22/12 
06/21/12 

0%

03-YOL-5-.8/2.5 IN YOLO COUNTY ON ROUTE 5 FROM 0.8 DE SILVA GATES CONSTRUCTION TRI, PRESTON $2,636,705 11/24/10 98%

HA21 

03-3E0704 
NHBH-0056-(333)E 

--()

WPCP 

MILE WEST OF SACRAMENTO YOLO COUNTY 

LINE TO 5.8 MILES EAST OF ROUTE _ 

5/113 

AC OVERLAY, WITH JOINT HEADER 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(916)416-5572 

3951 PERFORMANCE DR., 

STE. E 

SACRAMENTO CA 95838 

$2,194,331
 $106,759

12/16/10 
03/30/12 

88%

03-YOL-80-.2/5.7 IN YOLO COUNTY IN AND NEAR DAVIS FROM DE SILVA GATES CONSTRUCTION HAMM, JEFF $5,306,009 12/22/10 71%

HB1 

03-0F7004 
ACHS-0802-(358)E 

08-02 3-(8E) 

--() 

SWPPP 

RICHARDS BOULEVARD OVERCROSSING TO 

0.1 MILE WEST OF YOLO CAUSEWAY WEST 

SHOULDERS TO BE WIDENED 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(916)263-5653 

3951 PERFORMANCE 

DRIVE SUITE E 

SACRAMENTO CA 95838 

$3,287,363
 $190,325

01/24/11 
05/07/12 

61%

03-YOL-80-.9/11.3 IN YOLO COUNTY AND PLACER COUNTY AMERICAN CIVIL CONSTRUCTORS RANDHAWA, AMARJIT $1,379,785 03/29/11 100%
03-3M7404 VAFIOUS LOCATIONS 

PLACE OVERLAYS ON BRIDGE DECKS 

WEST COAST INC 

3701 MALLARD DRIVE 
3951 PERFORMANCE 

DRIVE SUITE E 

$1,370,524
 $0

04/19/11 
02/24/12 
03/14/12 

100%

BENICIA CA 94510 
SACRAMENTO CA 95838 COMPLETED 

HM3 WPCP (707)746-8028 
(916)825-7628 

03-YOL-80-/4.4 IN YOLO COUNTY IN AND NEAR THE CITY TEICHERT CONSTRUCTION TRI, PRESTON $2,009,676 03/11/11 6%

HA22 

03-3M8404 
ACIM-0802-(360)E 

--() 

WPCP 

OF DAVIS FROM THE SOLANO COUNTY 

LINNE TO 1.4 MILES WEST OF THE YOLO 

CAUSEWAY 

RAC OVERLAY (TYPE O) 

DAVIS CA 95616 

(530)406-4200 

P O BOX 1890 

(916)416-5572 

3951 PERFORMANCE 

DRIVE,SUITE E 

SACRAMENTO CA 95838 

$1,850
 $0

04/13/11 
01/12/12 

0%

SUSPENDED 

03-YOL-113-/11.2 IN YOLO COUNTY AND NEAR DAVIS FROM O C JONES AND SONS INC TRI, PRESTON $5,596,704 12/12/11 0% 

HA22 

03-2F0504 
STPP-1130-(32E) 

--() 

WPCP 

SOLANO COUNTY LINE TO 0.4 MILE NORTH 

OF ROUTE 5/113 SEPARATION/ OVERHEAD 

GRIND PCC PAVEMENT, ASPHALT SURFACE 
BERKELEY CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(916)416-5572

3951 PERFORMANCE DR., 

SUITE E 

SACRAMENTO, CA 95838 

$0 
$0 

01/04/12 
0% 

SUSPENDED 
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Page 24 

04/02/12 

District 03 

03-YUB-20-3.5/8 

Fed Aid 

HA22 

Pgm Code 

03-1F8204 

Contract 

NH-P020-(161)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN YUBA COUNTY NEAR MARYSVILLE FROM 

0.1 MILE EAST OF LEVEE ROAD TO 0.1 

MILE EAST OF LOMA RICA ROAD 

Description 

PAVEMENT REHABILITATION AND OVERLAY 

Type Of Work 

DESILVA GATES CONSTRUCTION LP 

Contractor 

DUBLIN CA 94568 

(925)829-9220 

KNUDSON CAMERON 

Resident 
Engineer 

(530)682-3842 

P O BOX 2909 379 COLUSA HWY 

YUBA CITY, CA 95991 

$2,585,500

Bid + CCOs

 $0

Comp To date

 $0

This Month 

08/18/11 

Awarded 

09/13/11 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

03-YUB-65-2.9/4.7 

HM1A 

03-3M2304 

WPCP 

NEAR WHEATLAND FROM 0.7 MILE NORTH OF 

DRY CREEK BRIDGE TO 0.7 MILE NORTH 

OF SOUTH BEALE ROAD 

PLACE HOT MIX ASPHALT 

GEORGE REED INC 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

KNUDSON, CAMERON 

(530)822-4431 

379 COLUSA HWY 

YUBA CITY CA 95991 

$514,599
 $479,565

 $0

01/05/11 
01/31/11 
06/07/11 

25%

 100%

03-YUB-70-7.0/7.6 

HB4N 

03-3E8904 
NH-P070-(101) 

--() 

WPCP 

IN YUBA COUNTY AT OLIVERHURST FROM 

0.2 MILE SOUTH OF MCGOWAN PARKWAY 

OVERCROSSING TO 0.3 MILE NORTH OF 

MCGOWAN PARKWAY OVERCROSSIN 

FREEWAY AND INTERSECTION LIGHTING 

STUDEBAKER BROWN ELECTRICAL 

CONTRACTING 

GREENWOOD CA 95635 

(530)333-3423 

3835 BLUE HERON WAY 

KNUDSON, CAMERON 

(530)682-3842 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$413,086
 $0
 $0

06/30/11 
08/15/11 

0%

 0%

SUSPENDED 

03-YUB-70-7.0/13.6 

HA22 

03-1F4604 
NH-P070-(123)E 

--() 

WPCP 

IN YUBA COUNTY AT OLIVERHURST AND 

LINDA FROM 0.3 MILE WEST OF MCGOWAN 

PARKWAY OVERCROSSING TO THE YUBA 

RIVER BRIDGE AND OVERHEAD 

REHABILITATE ROADWAY 

TEICHERT CONSTRUCTION 

LINCOLN CA 95648 

(916)645-4800 

P O BOX 700 

KNUDSON, CAMERON 

(530)822-4431 

379 COLUSA HWY 

YUBA CITY CA 95991 

$9,753,685
 $8,792,971

 $0

01/27/11 
02/15/11 
03/19/12 

100%

 100%

COMPLETED 
03/19/12 

03-YUB-70-8.4/13.6 

HB1 

03-4E4304 
NSNH-P070-(120)E 

--() 

SWPPP 

IN YUBA COUNTY NEAR MARYSVILLE FROM 

0.1 MILE NORTH OF ROUTE 65 SEPARATION 

TO YUBA RIVE BRIDGE AND OVERHEAD 

MBGR REMOVE STREES ADD PLANTS AND 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

KNUDSON, CAMERON 

(530)822-4431 

379 COLUSA HWY 

YUBA CITY CA 95991 

$518,269
 $506,366

 $3,904

01/11/11 
01/25/11 
05/09/12 

86%

 97%

03-YUB-70-14.2/15.1 

HA22 

03-0A5804 
NHX1-1501-(0E ) 

--() 

SWPPP 

IN MARYSVILLE ON ROUTE 20 FROM F 

STREET TO BUCHANAN STREET AND ON 

ROUTE 70 FROM SIXTH STREET TO 0.2 

MILES SOUTH OF BINNEY JUNCTION 

COLD PLANE AC, EXCAVATE ROADWAY AND 

TEICHERT CONSTRUCTION 

DAVIS CA 956171890 

(530)406-4200 

P O BOX 1890 

KNUDSON, CAMERON 

(530)682-3842

379 COLUSA HWY 

YUBA CITY, CA 95991 

$25,579,467 
$0 
$0 

01/13/12 
01/31/12 

0% 

0% 

Totals: Authorized Final Amt: $1,032,356,386 Completed to Date: $661,891,677 Work This Month: $8,369,524
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-13-4.4/8.6 IN ALAMEDA COUNTY IN OAKLAND AT AT MODERN ALLOYS, INC. LAWRENCE, LOI $757,713 01/19/11 94%
04-4A3414 
ACHS-S013-(023)N 

TPGS-013 -(23N)E

--() 

VARIOUS LOCATIONS FROM 0.6 MILE SOUTH 

OF CARSON STREET UNDERCROSSING TO 

0.3 MILE NORTH OF MOR 

REMOVE GORE SIGNS AND REPLACE 

STANTON, CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

(510)622-1931 

355 BURMA ROAD 

OAKLAND, CA 94607 

$642,211
 $0

02/09/11 
03/12/12 

95%

HB1 WPCP 

04-ALA-24-5.1/6.2 IN ALAMEDA AND CONTRA COSTA COUNTIES TUTOR-SALIBA CORPORATION TSIGELMAN, IGOR $228,398,441 11/10/09 0%

HE14 

04-294914 
SARR-P024-(030)N 

P0-24 0-(0NH)P 

6204- 083-() 

SWPPP 

FROM EAST TEMESCAL SEPARATION TO 0.8 

KM EAST OF GATEWAY BOULEVARD 

CONSTRUCT TUNNEL AND BUILDING 
SYLMAR, CA 91342 

15901 OLDEN STREET 

(925)602-9004 

3390 MOUNT DIABLO 

BLVD STE 200 

LAFAYETTE, CA 94549 

$137,990,820
 $3,265,130

11/19/09 
03/27/14 

0%

PLANT EST 

SATIS 

04-ALA-24-5.7/0 IN ALAMEDA, CONTRA COSTA AND SAN GEMS ENVIRONMENTAL MANAGEMENT BAHADUR, SINGH $1,746,047 07/08/11 45%
04-3A0904 MATEO COUNTIES AT VARIOUS STATE 

FACILITIES 

SERVICES, INC. 

P.O. BOX 5001 
25100 SANTA CLARA 

STREET 

$686,008
 $92,142

07/28/11 
11/14/12 

39%

WPCP 

________________________________ 

REPLACE UNDERGROUND STORAGE TANKS 
BAY POINT, CA 94565 

(925)709-1944 
(510)670-7836 

HAYWARD, CA 94544 

04-ALA-80-1.7/2.5 IN OAKLAND, FROM T0.3 MILE WEST TO BAY CITIES PAVING AND LOI, LAWRENCE $1,451,224 11/14/11 0%

HA23 

04-292274 
ER15-A200-(4E ) 

--() 

WPCP 

0.5 EAST OF THE SAN FRANCISCO­

OAKLAND PAY BRIDGE TOLL PLAZA 

CONSTRUCT BIKEWAY 

GRADING,INC. 

CONCORD, CA 94520 

(925)687-6666 

5029 FORNI DRIVE 

(510)231-7117 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$0
 $0

12/02/11 
12/19/12 

0%

04-ALA-80-2.5/8 IN OAKLAND, EMERYVILLE, BERKELEY AND O.C. JONES AND SONS, INC. AHMADZADEH, ALI $10,219,160 02/17/11 38%
04-1G3104 
ACIM-0801-(112)E 

--() 

ALBANY FROM PORT OF OAKLAND 

OVERCROSSING TO THE ALAMEDA CONTRA 

COSTA COUNTY LINE 

REHABILITATE PAVEMENT 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(510)622-1930 

355 BURMA ROAD 

OAKLAND, CA 94607 

$4,720,455
 $10,500

03/15/11 
03/20/13 

46%

HA22 WPCP 

04-ALA-80-3.0/7.2 IN ALAMEDA COUNTY AT VARIOUS LEGG, INC. AHMADZADEH, ALI $256,772 02/01/12 0% 

HM3 

04-2E2404 

WPCP 

LOCATIONS(5 BRIDGES) 

TREAT BRIDGE DECK,REPLACE SEALS 
LIVERMORE, CA 94550 

(925)605-4500 

2551 2ND STREET 

(510)231-7119

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$0 
$0 

02/22/12 
05/31/12 

0% 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-84-20.7/23.1 IN ALAMEDA COUNTY NEAR PLEASANTON DECKER LANDSCAPING, INC KHANUM, TASLIMA $142,031 02/02/11 0%

HB1 

04-172414 

WPCP 

FROM 3.0 TO 5.1 MILES EAST OF ROUTE 

680 

INSTALL EROSION CONTROL 
ROCKLIN CA 95765 

(916)652-1780 

3650 CINCINNATI AVENUE 

(925)606-4447 

3049 INDEPENDENCE 

DRIVE STE #1 

LIVERMORE, CA 94551 

$120,448
 $1,197

02/24/11 
09/13/13 

0%

PLANT EST 

SATIS 

04-ALA-84-21.0/23.1 IN ALAMEDA COUNTY IN AND NEAR GRANITE CONSTRUCTION CO. GREWAL,SATINDER $22,137,942 12/21/06 83%

HB1 

04-172404 
ACST-P084-(034)E 

P0-84 0-(4E) 

--() 

SWPPP 

LIVERMORE AND PLEASANTON FROM 4.3 KM 

EAST OF ROUTE 84 AND 680 SEPARATION 

TO RUBY HILLS DRIVE 

REALIGN CURVES AND SHOULDERS 

SANTA CLARA CA 95054 

(408)327-7019 

715 COMSTOCK STREET 

(510)224-6040 

3049 INDEPENDENCE 

DRIVE STE I 

LIVERMORE CA 94551-7673 

$21,506,231
 $9,875

01/10/07 
04/15/13 

96%

04-ALA-238-5.2/0 IN ALAMEDA COUNTY IN FREMONT AT A.J. VASCONI, INC. TRUONG, HENRY $432,416 06/22/11 95%
04-0G9604 GURDWAR ROAD 

INSTALL TRAFFIC SIGNALS AND 
CONCORD, CA 94520 

(925)691-9400 

1136 WILLOW PASS CT 

(510)385-7053 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$412,237
 $60,315

07/14/11 
03/28/12 

95%

WPCP 

04-ALA-238-14.5/16.5 IN ALAMEDA COUNTY IN HAYWARD, SAN J J NGUYEN INC HOLLIS, JOHN $1,433,443 12/21/10 100%

HA25 

04-2490A4 
IM-X001-(551)E

--() 

SWPPP 

LEANDRO AND ASHLAND ON ROUTE 880 AND 

ON ROUTE 238 

HIGHWAY PLANTING AND IRRIGATION 
SAN JOSE CA 95127 

(408)259-7982 

3172 SALEM DRIVE 

(925)602-9054 

2727 SYSTRON DR.STE. 

160 

CONCORD, CA 94523 

$1,171,984
 $55,870

02/15/11 
04/21/15 

88%

04-ALA-580-8.3/0 IN ALAMEDA COUNTY NEAR LIVERMORE EAST ENVIRONMENTAL LANDSCAPE HANSON, JIM $601,658 09/29/11 0%
04-172434 OF CROSS ROAD 2.2 MILES SOUTHEAST OF 

ROUTE 580/GREENVILLE ROAD 

SOLUTIONS 

8380 ROVANA CIRCLE 
3401 REGATTA 

BOULEVARD 

$6,349
 $0

11/17/11 
08/03/15 

1%

SWPPP 

UNDERCROSSING 

ENVIRONMENTAL MITIGATION 
SACRAMENTO, CA 

(916)388-0308 

95828 
(510)385-6756 

RICHMOND, CA 94804 

04-ALA-580-46.5/0 AT LOUISE STREET, OAKLAND, UNDERNEATH YERBA BUENA ENGINEERING & LOI, LAWRENCE $285,000 10/14/11 40% 
04-1F6304 ROUTE 580, IN ALAMEDA COUNTY 

ORDER EMERGENCY F.A. 

DIR'S CONSTRUCTION, INC. 

1340 EGBERT AVENUE 
3401 REGATTA 

BOULEVARD 

$110,532 
$45,845 

10/14/11 
04/30/12 

39% 

20.80.020 

TO DEMOLISH CONCRETE STRUCTURES 
SAN FRANCISCO, CA 

(415)822-4400 

94124 
(510)867-6035

RICHMOND, CA 94804 

040 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-680-.3/0 REPAIR SLIPOUT WITH ROCK SLOPE REDGWICK CONSTRUCTION COMPANY MOGHADAM, SIAVOSH $795,000 01/26/11 90%
04-1SS244 PROTECTION 

NEWARK, CA 94560 

(510)792-1727 

8150 ENTERPRISE DRIVE 

(510)668-4923 

48499 MILMONT DRIVE 

FREMONT, CA 94538 

$810,000
 $0

01/26/11 
01/13/12 

100%

SHOPP 130 

04-ALA-680-4.8/5.2 IN ALAMEDA COUNTY IN FREMONT FROM 0.5 BAYCITIES PAVING & GRADING,INCSIAVOSH, MOGHADAM $1,465,244 07/07/10 0%
04-253764 MILE NORTH OF AUTO MALL PARKWAY 

OVERCROSSING TO 0.3 MILE SOUTH OF 

WASHINGTON BOULEVARD OVERC 
CONCORD, CA 94524 

P.O.BOX 6227 

(510)668-4923 

48499 MILMONT DRIVE 

FREMONT, CA 94538 

$1,428,880
 $16,327

07/22/10 
01/02/15 

0%

PLANT EST 

HE14 SWPPP 
HIGHWAY PLANTING AND IRRIGATION SATIS 

04-ALA-680-6.4/12.5 IN ALAMED CO. AT VARIOUS LOCATIONS BAY CITIES GRADING & PAVING MOGHADAM, SIAVOSH $40,487,725 04/17/09 100%
04-4A5204 
HP21-6204-(073) 

--() 

FROM 0.2 KM NORTH OF MISSION SAN JOSE 

SEPARTATION TO STONERIDGE DRIVE 

OVERCROSSING. 
CONCORD, CA 94524 

P O BOX 6227 

(510)668-4923 

48499 MILMONT DRIVE 

FREMONT, CA 94538 

$38,654,209
 $0

05/04/09 
02/28/12 

100%

OVER RUN 
02/29/12 

WIDENING, ROADWAY REHABILITATION, 
SWPPP 

04-ALA-880-3.7/4.2 IN ALAMEDA COUNTY ON ROUTE 880 IN ROADWAY ENGINEERING WORKS, INCTRUONG, HENRY $552,198 06/23/11 26%
04-3A5504 FREMONT FROM FREMONT BOULEVARD 

LANDING ROAD OVERCROSSING TO 0.2 MILE 

SOUTH OF AUTO MALL PARKWAY 

REPLACE SB CMS SIGNS, INSPECT 

CERES, CA 95307 

(209)541-0920 

3442 6TH STREET 

(510)385-7053 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$161,499
 $59,433

07/28/11 
08/01/12 

29%

HA42 WPCP 

04-ALA-880-27.4/28 IN ALAMEDA COUNTY IN OAKLAND FROM 0.9 FLATIRON WEST, INC. CHEUNG, JOY $59,272,050 08/20/09 77%
04-165424 
ACIM-8801-(059)E 

BR88-01 0-(9EI)M 

8801- 059-() 

KM SOUTH OF HIGH STREET TO 0.2 KM 

SOUTH OF FRUITVALE AVENUE 

REPLACE BRIDGES / CONSTRUCT ROADWAY 
OAKLAND, CA 94621 

(707)310-1798 

717 KEVIN COURT 

(408)591-5122

25100 SANTA CLARA ST. 

HAYWARD, CA 94544 

$37,024,235
 $936,446

09/15/09 
08/18/12 

62%

HA4S2 SWPPP 

04-ALA-880-28.2/29.9 IN ALAMEDA COUNTY IN OAKLAND FROM 0.5 GALLAGHER & BURK INC $12,716,072 12/02/11 0% 
04-1A6824 
ACIM-8801-(064)E 

MILE NORTH OF THE HIGH STREET 

SEPARATION OVERHEAD TO 0.5 MILE __ 

P O BOX 7227 $0 
$0 

01/04/12 
0% 

--() 
SOUTH OF THE FIFTH AVENUE O 

OAKLAND CA 94601 

ROADWAY REHABILITATION 
(510)261-0466 

HA22 WPCP 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 04 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

04-ALA-880-30.1/31.1 IN ALAMEDA COUNTY IN OAKLAND ON MCM CONSTRUCTION, INC SENG, TA $95,660,046 03/25/09 83%

04-1706U4 $50,074,732 04/20/09
ROUTE 880 FROM 0.8 KM NORTH OF 16TH 450 BURMA ROAD
 3410 MANDELA PKWY 52%

ACBR-0880-(059)E $527,656 05/02/14


AVENUE OVERCROSSING TO OAK MADISON
 OAKLAND CA 94608
 
08-8010-(9EA)C OAKLAND CA 94607


STREET UNDERCROSSING (510)450-3993

0880-1059-()
 

REPLACE BRIDGE
 
HA21 SWPPP
 

HB4N
 

04-CC-4-23.5/26.1 IN CONTRA COSTA COUNTY IN PITTSBURG MIKE LOVELACE OC JONES AND SCHNEIDER, JOLIE $69,319,642 04/15/10 43%

04-228594 $40,156,369 05/06/10
AND ANTIOCH FROM 0.9 KM WEST OF SONS, INC 2625 CROW COURT 58%

HPLU-6204-(087)N $1,695,547 12/19/13


LOVERIDGE ROAD OVERCROSSING TO 0.3 KM 1520 FOURTH STREET
 ANTIOCH CA 94509
 
62-04 0-(7NN)C
 

WEST OF SOMERSVILLE ROA (510)377-4171

6204- 088-() BERKELEY CA 94710


WIDEN HIGHWAY AND BRIDGE
 
HB4C SWPPP
 

04-CC-4-25.6/26.6 IN CONTRA COSTA COUNTY IN ANTIOCH AND R AND L BROSAMER INC HATEFI, AMIR $37,480,949 12/23/10 44%

04-2285C4 $18,928,182 01/19/11
PITTSBURG FROM 0.4 MILE WEST TO 0.6 1777 OAKLAND BLVD SUITE 300
 2625 CROW COURT 50%

NH-P004-(138)N $594,793 02/17/13


MILE EAST OF SOMERSVILLE ROAD ANTIOCH, CA 94509

LU62-04 0-(2L ) WALNUT CREEK CA 94596


UNDERCROSSING (925)756-0601

204-092-() (925)627-1700


HIGHWAY WIDENING AND RECONSTRUCT
 
HB4C SWPPP
 

04-CC-4-26.6/27.5 IN CONTRA COSTA COUNTY IN ANTIOCH C.C. MYERS, INC. GONZALEZ, ALFONSO $42,650,000 10/11/11 1%

04-2285E4 $405,981 11/03/11
FROM 0.3 MILE WEST OF CONTRA LOMA 3286 FITZGERALD ROAD
 2625 CROW COURT 1%


$231,691 06/30/15

BOULEVARD UNDERCROSSING TO 0.2 MILE ANTIOCH, CA 94509


RANCHO CORDOVA, CA 95741

EAST OF G STREET OVERCROSS (925)756-0601 SUSPENDED


(916)635-9370

WIDEN ROADWAY AND RECONSTRUCT
 

HB4C SWPPP
 

04-CC-4-43.9/48.1 IN CONTRA COSTA COUNTY @ DISCOVERY OC JONES & SONS, INC. ARSHAD, MIAN $10,531,481 06/29/11 31%

04-0A8404 $58,043 07/22/11
BAY AND BRYRON FROM MARSH CREEK TO 1520 FOURTH STREET 2727 SYSTRON DRIVE, 1%

ACHS-P004-(144)E  $0 11/06/12


0.2 MILE WEST OF CONTRA COSTA SAN
 SUITE 150
 
P P0-04 1-(4E) BERKELEY, CA 94710


JUAQUIN COUNTY LINE CONCORD, CA 94518

--() (510)715-0219


INSTALL MEDIAN BUFFER ZONE AND (925)602-9021

HB1 SWPPP
 

04-CC-80-10.6/0 WILLOW AVENUE O.C. BRIDGE NO. 28-0151 VALENTINE CORPORATION SEALEY, HERMAN $985,000 09/13/11 68%
 
04-3G2004 $680,199 09/13/11
DIR'S EMERGENCY F.A. 111 PELICAN WAY 2727 SYSTRON DRIVE,
 69%


$0 04/09/12

REPLACE BRIDGE JOINTS & PERFORM MISC
 SUITE 150
 

SAN RAFAEL, CA 94901

WORK CONCORD, CA 94518


(415)453-3732
 
(925)602-9016


20.20.201
 

130 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-CC-80-13.9/14.2
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

HA21 WPCP
 

04-CC-160-.8/1.3
 
04-1A5214
 

HA14 SWPPP
 

04-CC-680-1.3/23.4
 
04-2E1704
 

HM4 WPCP
 

04-CC-680-7.5/14.2
 
04-1E7904
 

HM3 WPCP
 

04-CC-680-24.2/24.8
 
04-0060C4
 

HE2 WPCP
 

04-CC-680-/12.8
 
04-4470U4
 
ACIM-0680-(067)E
 

--()
 

HA22 SWPPP
 

Resident
 
Engineer
 

TENORO, DAVID
 

1771 VINEYARD DRIVE
 

ANTIOCH CA 94509
 

(510)385-7084
 

CARTY, RODOLFO
 

3401 REGATTA
 

BOULEVARD
 

RICHMOND, CA 94804
 

(510)231-7131
 

ARSHAD, MIAN
 

2727 SYSTRON DRIVE,
 

SUITE 150
 

CONCORD, CA 94518
 

(925)602-9021
 

HOLLIS, JOHN
 

2727 SYSTRON DRIVE
 

SUITE 30
 

CONCORD CA 94577
 

(510)450-3996
 

SEALEY, HERMAN
 

2727 SYSTRON DRIVE,
 

SUITE 150
 

CONCORD, CA 94518
 

(925)602-9016


Description

Type Of Work
 

CONTRA COSTA AT CARQUINEZ BRIDGES
 

REPLACE TIMBER FENDERS PIERS 2 & 3
 

IN CONTRA COSTA AND SACRAMENTO
 

COUNTIES IN AND NEAR ANTIOCH AT
 

ANTIOCH BRIDGE
 

BRIDGE SEISMIC RETROFIT
 

IN ALAMEDA,CONTRA COSTA AND SAN SAN
 

MATEO COUNTIES_AT VARIOUS LOCATIONS.
 

CHANGE XEON CMS SIGNS TO LED
 

IN CONTRA COSTA COUNTY AT VARIOUS
 

LOCATIONS
 

PLACE POLYSTER CONCRETE
 

IN CONTRA COSTA & SOLANO COUNTIES, IN
 

MARTINEZ &BENICIA ON RTE680 FROM
 

MOCCOCO OVERHEAD TO 0.3 MILES S OF
 

BAYSHORE RD UNDERCROSSIN
 

REPLACEMENT PLANTING
 

IN CONTRA COSTA COUNTY FROM ALCOSTA
 

BOULEVARD OVERCROSSING TO 0.2 MILE
 

NORTH OF RUDGEAR ROAD UNDERCROSSING
 

REHABILITATE ROADWAY
 

Contractor 

GOLDEN STATE BRIDGE INC
 

901 HOWE ROAD
 

MARTINEZ CA 94553
 

(925)372-8000
 

CALIFORNIA ENGINEERING
 

CONTRACTORS
 

20 HAPPAY VALLEY ROAD
 

PLEASANTON, CVA 94566
 

(925)461-1500
 

REPUBLIC INTELLIGENT
 

TRANSPORTATION SERVICES, INC.
 

371 BEL MARIN KEYS BLVD, #200
 

NOVATO, CA 94949
 

(415)884-3000
 

AMERICAN CIVIL CONSTRUCTORS
 

WEST COAST, INC.
 

3701 MALLARD DRIVE
 

BENICIA, CA 94510
 

(707)746-8028
 

JJ NGUYEN, INC
 

3172 SALEM DR
 

SAN JOSE CA 95127
 

(408)259-7982
 

BAY CITIES PAVING AND GRADING
 

INC
 

5029 FORNI DRIVE
 

CONCORD CA 94520
 

(925)687-6666
 

$16,888,170

 $0

 $0


 $45,228,928

 $42,446,751


 $815,436


 $303,775

 $0

 $0


 $955,769

 $99,220

 $99,220


 $982,866

 $907,895


 $5,400


 $54,295,150
 
$46,483,241
 

$750,186
 

02/16/12 0%

03/06/12
 

0%


04/22/10 0%

05/19/10
 

0%

07/11/12
 

PLANT EST
 

SATIS
 

06/14/11
 
07/07/11
 
02/27/12
 

06/09/11
 
07/07/11
 
06/01/12
 

12/21/09
 
01/26/10
 
05/07/14
 

0%


 0%


 20%


 10%


 0%


 0%


PLANT EST
 

SATIS
 

11/18/10 67%
 
12/14/10
 

84%

07/01/12
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-MRN-1-2.6/2.6 IN MARIN COUNTY, NEAR MILL VALLEY, AT GHILOTTI CONSTRUCTION COMPANY RUSSELL, STEVE $3,985,000 12/19/11 32%
04-1SS074 0.6MSO OF PANORAMIC HIGHWAY TO CONST 

CIDH PILERETAINING WALL, RECONST 

ROADWAY, REPAIR DRAINA 
SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 756 WEST FRANCISCO 

BOULEVARD 

SAN RAFAEL, CA 94901 

$303,431
 $0

12/19/11 
07/20/12 

8%

20.20.201 
CONST CIDH PILE RET WALL, RECONST 

ROADWAY 
(510)774-6297 

130 

04-MRN-1-15.0/17 IN MARIN COUNTY NEAR STINSON BEACH GHILOTTI BROTHERS, INC. RUSSELL, STEVE $2,249,037 05/24/11 100%

HA23 

04-4S5404 
ACST-PP00-(155)4 

--()

SWPPP 

FROM 2.2 MILE NORTH OF CALLE DEL 

ARROYO AT BOLINAS ROAD 

DRAINAGE SYSTEM REHABILITATION 
SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

(510)774-6297 

756 WEST FRANCISCO 

BLVD 

SAN RAFAEL, CA 94901 

$2,150,761
 $0

06/16/11 
02/23/12 

100%

COMPLETED 
02/23/12 

04-MRN-1-19.0/22.8 IN MARIN COUNTY FROM 6.8 MILES NORTH TEAM GHILOTTI, INC. RUSSELL, STEVE $951,511 06/20/11 100%

HA12 

04-2E1204 
ACST-P001-(556)E 

P0-01 5-(6E) 

--() 

WPCP 

OF PANORAMIC HIGHWAY TO 3.7 MILES 

SOUTH OF SIR FRANCIS DRAKE BOULEVARD. 

RUBBERIZED WARM MIX ASPHALT (GAP 
PETALUMA, CA 94952 

(707)763-8700 

2531 PETALUMA BLVD SOUTH 

(510)774-6297 

756 WEST FRANCISCO 

BLVD 

SAN RAFAEL, CA 94901 

$304,706
 $0

07/13/11 
11/07/11 

32%

OVER RUN 

04-MRN-37-11.7/12.2 IN MARIN COUNTY NEAR NOVATO AT NOVATO VALENTINE CORPORATION $333,369 12/21/11 0%
04-3S5804 CREEK BRIDGE 

CONSTRUCT RETAINING WALL 

111 PELICAN WAY $0
 $0

01/05/12 
0%

SAN RAFAEL CA 94901 

(415)453-3732 

HA23 WPCP 

04-MRN-101-18.6/22.3 IN MARIN COUNTY IN AND NEAR NOVATO GHILOTTI BROTHERS, INC. RM BLUNK, CHRISTOPHER $25,028,578 06/02/11 78%
04-264064 FROM ROUTE 37 TO ATHERTON AVENUE 

CONSTRUCT HOV LANES 

HARRIS JOINT VENTURE 

525 JACOBY STREET 
756 W. FRANCISCO 

BLVD. 

$16,296,985
 $1,214,814

07/07/11 
05/09/12 

64%

HB5 SWPPP 

SAN RAFAEL, CA 94901 

(415)454-7011 
(510)385-6886

SAN RAFAEL, CA 94901 

04-MRN-101-/8.5 IN MARIN COUNTY IN & NEAR SAUSALITO GHILOTTI BROS INC $20,487,788 02/03/12 0% 
04-0C7404 
ACNH-Q101-(211)E 

,CORTE MADERA AND LARKSPUR ON ROUTE 

101 FROM THE GOLDEN GATE BRIDGE TO 

525 JACOBY STREET $0 
$0 

02/29/12 
0% 

--() 
CORTE MADERA CREEK 

SAN RAFAEL CA 94901 

ASPHALT CONCRETE SURFACING 
(415)454-7011 

HA22 WPCP 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 31 

Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-MRN-131-4.0/4.4 IN MARIN COUNTY, IN CITY OF TIBURON GHILOTTI BROTHERS, INC. BLUNK, CHRISTOPHER $607,629 06/10/11 100%
04-0G5404 
ACST-P13 -(001)E 

P1-3 0-(1E)

--() 

WPCP 

ON ROUTE 131 FROM MAR WEST STREET TO 

MAIN STREET 

PAVEMENT, SIGNAL AND LIGHTING 
SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

(510)385-6886 

756 W. FRANCISCO 

BLVD. 

SAN RAFAEL, CA 94901 

$593,567
 $1,337

06/29/11 
03/23/12 

91%

OVER RUN 

04-NAP-12-.2/3.2 IN NAPA COUNTY NEAR NAPA FROM ROUTE TROY SIMNING GHILOTTI SANGALANG, RON $19,925,243 01/26/12 0%

HB4C 

04-264134 
ACST-P012-(106)E 

P0-12 1-(6E)

--() 

SWPPP 

29 TO 0.1 MILE WEST OF SOLANO COUNTY 

LINE 

WIDEN HWY AND CONSTRUCT RET WALLS 

BROTHERS, INC. 

SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

(717)429-6220 

320 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$50,300
 $50,300

02/17/12 
03/14/14 

0%

04-NAP-12-2.8/3.3 IN NAPA AND SOLANO COUNTIES, FROM 0.5 GHILOTTI CONSTRUCTION, INC. MOUSSA, ELIAS $35,635,746 01/11/12 0%
04-264144 
ACST-P102-(107)E

 P1-02 1-(7E) 

--() 

MILES WEST OF NAPA COUNTY TO RED TOP 

ROAD IN SOLANO COUNTY 

CONSTRUCT TWO ADDITIONAL LANES 
SANTA ROSA CA 95407 

(707)585-1221 

246 GHILOTTI AVE 

(707)436-2200 

370 CHADBOURNE ROAD 

FAIRFIELD, CA 94534 

$116,519
 $19,019

02/03/12 
01/26/15 

0%

HB4C SWPPP 

04-NAP-121-.3/2 CONSTRUCT SOLDIER PILE WALL GHILOTTI BROS, INC. SANGALANG, RONALD $4,985,000 01/20/11 100%
04-2G4304 CONSTRUCT SOLDIER PILE WALL 

SAN RAFAEL, CA 94901 

525 JACOBY STREET 370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$3,633,447
 $501,219

01/20/11 
10/15/11 

73%

OVER RUN 
03/29/12 

20.20.201 
(707)429-6220 

130 

04-NAP-121-.3/2 IN NAPA COUNTY ON ROUTE 121 FROM 0.3 PARKER LANDSCAPE DEVELOPMENT HANSON, JIM $415,052 09/23/11 0%
04-4442A4 

WPCP 

MILE NORTH OF SONOMA COUNTY LINE TO 

0.1 MILE NORTH OF DUHIG ROAD 

PERFORM HIGHWAY PLANTING 
SACRAMENTO, CA 95828 

(916)383-4071 
(510)385-6756 

6251 SKY CREEK DRIVE, SUITE A 3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804-4594 

$0
 $0

10/18/11 
0%

04-SCL-9-6.7/0 IN SANTA CLARA COUNTY ON ROUTE 9, 17 MURPHY INDUSTRIAL COATINGS INCNGUYEN, HUNG V. $1,093,500 05/24/11 24% 
04-2A8004 AND 101 AT VARIOUS LOCATIONS 

CLEAN AND PAINT STEEL GIRDERS 
SIGNAL HILL, CA 90755 

(562)824-1606 

2704 GUNDRY AVENUE 

(408)254-5847

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$77,177 
$77,177 

06/24/11 
07/18/12 

7% 

HM3 WPCP 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

04District 

04-SCL-17-10.5/13.9 

Fed Aid 
Pgm Code 

04-2E1604 

Contract 
Location 

Storm Water 
Plan 

IN SANTA CLARA COUNTY ON ROUTE 17 AT 

VARIOUS LOCATIONS_(5 BRIDGES) 

Description 

PAINT STEEL GIRDERS 

Type Of Work 

CALIFORNIA ENGINEERING 

CONTRACTORS INC 

Contractor 

20 HAPPY VALLEY ROAD 

Resident 
Engineer 

$1,517,145

Bid + CCOs

 $0

Comp To date

 $0

This Month 

02/03/12 

Awarded 

02/22/12 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

PLEASANTON CA 94566 

HM3 WPCP (925)461-1500 

04-SCL-17-/2.8 

HB1 

04-264904 
NH-P017-(106)E 

--() 

SWPPP 

IN SANTA CLARA COUNTY ON ROUTE 17 

FROM 0.1 MILE SOUTH OF SUMMIT ROAD 

SEPARATION TO 2.8 MILES NORTH OF 

SUMMIT ROAD 

DRAINAGE SYSTEM TO BE REPLACED 

PAVEX CONSTRUCTION DIVISION 

WATSONVILLE, CA 95076 

(831)768-2700 

411 WALKER STREET 

LAYMOUN, MOAID 

(408)254-5838 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$13,168,620
 $9,982,589

 $41,311

03/30/11 
04/25/11 
04/25/12 

81%

 72%

04-SCL-85-18.0/24.1 

HA22 

04-0C8804 
ACST-PP08-(505)1 

--() 

WPCP 

IN SANTA CLARA COUNTY IN 

CUPERTINO,SUNNYVALE AND MOUNTAIN VIEW 

FROM 0.3 MILE NORTH OF STEVENS CREEK 

BLVD OVERCROSSING TO ROUTE 85/ 

GRIND AND REPLACE CONCRETE 

PAVEX CONSTRUCTION DIVISION 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

$7,756,527
 $0
 $0

01/05/12 
02/03/12 

0%

 0%

04-SCL-87-6.1/6.9 

HE14 

04-0A2714 
STPL-6204-(067)E 

--()

WPCP 

IN SANTA CLARA COUNTY IN SAN JOSE ON 

ROUTE 87 FROM JULIAN STREET TO TAYLOR 

STREET 

HIGHWAY PLANTING 

BORTOLUSSI & WATKIN INC 

SAN RAFAEL, CA 94901 

(415)453-4675 

77 LARKSPUR STREET 

MACKLE, BRIAN 

(510)385-6991 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$575,325
 $503,292

 $4,200

01/30/09 
02/23/09 
12/14/12 

0%

 0%

PLANT EST 

SATIS 

04-SCL-101-25.3/25.3 

HM3 

04-1E6604 

WPCP 

IN SOLANO, SAN MATEO, SANTA CLARA 

COUNTIES AT VARIOUS LOCATIONS 

REPLACE REINFORCED CONCRETE RAILING 

AMERICAN CIVIL CONTRUCTORS 

WEST COAST, INC. 

BENICIA, CA 94510 

(707)746-8028 

3701 MALLARD DRIVE 

LUGO, SERGIO 

(408)254-5840 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,161,464
 $650,299
 $84,938

03/11/11 
03/28/11 
04/13/12 

98%

 56%

04-SCL-101-31.0/34.9 

HB4C 

04-1A9804 
ARRA-Q101-(164)L 

Q10-1 16-(HPL)U 

04 0-90-() 

SWPPP 

IN SANTA CLARA COUNTY IN SAN JOSE 

FROM 0.1 MILE NORTH OF CAPITOL 

EXPRESSWAY OVERCROSSING TO 0.3 MILE 

SOUTH OF STORY ROAD OVERCROSS 

WIDEN FREEWAY 

RGW CONSTRUCTION, INC 

LIVERMORE, CA 94550-9235 

(925)606-2400 

550 GREENVILLE ROAD 

SAIDIAN, JACOB 

(650)222-7489

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$23,548,989 
$19,496,881 

$0 

11/09/10 
11/16/10 
05/03/12 

89% 

81% 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-101-40.2/41.2 IN SANTA CLARA COUNTY IN SAN JOSE ENVIRONMENTAL LANDSCAPE MACKLE, BRIAN $340,304 12/23/10 0%
04-4876A4 FROM 0.1 MILE EAST OF GUADALUPE 

PARKWAY TO 0.1 MILE EAST OF DE LA 

SOLUTIONS 

8380 ROVANA CIRCLE 
1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$306,294
 $1,005

01/13/11 
08/26/14 

0%

HB4C SWPPP 

CRUZ BOULEVARD OVERCROSSING 

REPLACEMENT HIGHWAY PLANTING 
SACRAMENTO CA 95828 

(916)388-0308 

(510)385-6991 PLANT EST 

SATIS 

04-SCL-101-47.9/52.2 IN SANTA CLARA COUNTY IN PALO ALTO VIKING CONSTRUCTION CO, INC. LOWE, THOMAS $671,242 07/01/11 98%
04-3A9804 AND MOUNTAIN VIEW AT VARIOUS 

LOCATIONS 

BRIDGE RAIL REPLACEMENT/UPGRADE 
RANCHO CORDOVA, CA 94741 

(916)852-5530 

11315 SUNRISE GOLD CIR., #A 

(408)254-5816 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$515,624
 $164,334

07/28/11 
04/30/12 

77%

HA21 WPCP 

04-SCL-101-49.0/52.2 IN SANTA CLARA COUNTY IN MOUNTAIN O C JONES AND SONS INC LAYMOUN, MOAID $35,861,835 11/17/11 0%
04-4A3304 VIEW AND PALO ALTO FROM 0.1 MILE 

NORTH OF SHORELINE BOULEVARD 

OVERCROSSING TO OREGON EXPRESSWAY 

CONSTRUCT AUXILIARY LANES 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(408)254-5838 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$57,000
 $57,000

12/13/11 
09/10/14 

0%

HB4C SWPPP 

04-SCL-152-6.1/6.5 IN SANTA CLARA COUNTY IN GILROY FROM SUAREZ & MUNOZ CONSTRUCTION MACKLE, BRIAN $637,890 12/14/11 0%
04-448834 
STP-S152-(077)E 

--() 

0.3 MILE WEST OF UVAS CREEK BRIDGE TO 

0.1 MILE EAST OF UVAS CREEK BRIDGE. 

HWY PLANTING AND INSTALL IRRIGATION 
HAYWARD, CA 94545 

(510)782-6065 

20975 CABOT BOULEVARD 

(408)254-5701 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$0
 $0

01/18/12 
09/08/15 

0%

SWPPP 

04-SCL-880-1.8/1.8 ON ROUTE 880 IN SANTA CLARA, IN SAN DE SILVA GATES CONSTRUCTION LPNGUYEN, VERNON $1,185,000 10/10/11 100%
04-4G1504 JOSE AT PARK AVENUE DIR'S EMERGENCY 

F.A. 

RECONST UNDERDRAIN TRENCH, DI & 
DUBLIN, CA 94568 

11555 DUBLIN BOULEVARD 2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$873,819
 $0

10/12/11 
01/16/12 

74%

20.20.201 
PAVEMENT (408)232-3024 

130 

04-SCL-880-2.0/0 IN SAN JOSE, ROUTE 880, NEAR ALAMEDA DESILVA GATES CONSTRUCTION PANDYA, NILESH $435,000 07/27/11 38% 
04-1SS294 O/C TO REPAIR SINKHOLES AND 

UNDERGROUND VOIDS 

GROUTING AND PAVEMENT REPAIR 
DUBLIN, CA 94568 

11555 DUBLIN BLVD. 2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$327,506 
$0 

07/27/11 
04/20/12 

75% 

20.20 
(408)232-3034

201130 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12
 

04District 

04-SCL-880-4.4/8.7 

Fed Aid 

HB5 

Pgm Code 

04-298304 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN SANTA CLARA COUNTY IN SAN JOSE A 

AND MILPITAS FROM 0.1 MILE NORTH OF 

ROUTE 101 TO 0.3 MILE NORTH OF ROUTE 

237._______ 

Description 

WIDEN I-880 ONE LANE EACH DIRECTION 

Type Of Work 

BAY CITIES PAVING & GRADING, 

INC 

Contractor 

CONCORD, CA 94520 

(925)687-6666 

5029 FORNI DRIVE 

PANDYA, NILESH 

Resident 
Engineer 

(405)232-0224 

2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$31,535,172

Bid + CCOs

 $0

Comp To date

 $0

This Month 

12/14/11 

Awarded 

01/05/12 

Approved 

02/28/14 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

04-SF-1-6.9/0 

HA21 

04-1637K4 
NH-X075-(035)N 

--() 

WPCP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO 0.2 MI SOUTH OF RTE 1/101 

SEPARATION 

CREEK MITIGATION CULVERT DRAINAGE 

MAGGIORA & GHILOTTI, INC. 

SAN RAFAEL, CA 94901 

(415)459-8640 

555 DUBOIS STREET 

ABDI, ABDOLREZA 

(510)867-6023 

603 MASON STREET 

PRESIDIO, CA 94129 

$396,028
 $379,929
 $19,565

06/21/11 
07/07/11 
05/15/12 

73%

 99%

04-SF-35-/2 

HM1 

04-2E2204 

WPCP 

IN CITY AND COUNTY OF SAN FRANCISCO 

FROM SAN MATEO AND SAN FRANCISCO 

COUNTY LINE TO 0.1 MILE WEST OF 

SUNSET BOULEVARD. 

BONDED WEARING COURSE OVERLAY 

SYNERGY PROJECT MANAGEMENT INC 

SAN FRANCISCO, CA 94108 

(415)467-3000 

HUPE, JEFF 

(510)867-6726 

30 GRANT AVENUE, SUITE 300 295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$1,000,013
 $0
 $0

11/28/11 
12/21/11 
03/30/12 

0%

 0%

04-SF-80-4.9/5.9 

HA4S3 

04-0435E4 

SWPPP 

IN THE COUNTY AND CITY OF SAN 

FRANCISCO FROM FIFTH STREET TO THE 

SAN FRANCISCO OAKLAND BAY BRIDGE 

LANDSCAPING AND LIGHTING 

GORDON N BALL INC 

ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

LARWIN, TOM 

(510)867-4545 

345 BURMA ROAD 

OAKLAND, CA 94607 

$3,399,595
 $2,683,746
 $150,343

11/29/10 
12/14/10 
06/07/12 

100%

 77%

04-SF-80-5.4/0 

HA21 

04-040824 

WPCP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO ON ROUTE 80 AT SFOBB 

REPLACE SUSTATION ELECTRICAL GEAR 

HARRIS ELECTRIC 

DUBLIN, CA 94568 

(925)560-9880 

6681 A SIERRA LANE 

CHRENG, NICHOLAS 

(510)231-7149 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$699,500
 $33,000

 $0

08/10/11 
09/14/11 
09/13/12 

31%

 5%

04-SF-80-7.9/8.2 
04-0120S4 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO FROM THE YERBA BUENA TUNNEL 

TO 0.6 KM EAST OF YERBA BUENA TUNNEL 

CONSTRUCT BRIDGES AND ROADWAY 

MCM CONSTRUCTION, INC 

OAKLAND, CA 94607 

450 BURMA ROAD 

HOWE, WILLIAM 

(510)385-7084

325 BURMA ROAD 

OAKLAND CA 94607 

$176,019,813 
$103,989,635 

$5,757,125 

02/04/10 
02/23/10 
12/30/13 

53% 

59% 

HA4S3 SWPPP 



 

   

 

 

 

 

 

 

 

 

 

  

  

  

State of California Department of Transportation Page 35 

Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 04 

04-SF-80-8.2/8.7 

Fed Aid 
Pgm Code 

04-0120F4 

Contract 
Location 

Storm Water 
Plan 

IN SAN FRANCISCO COUNTY IN SAN 

FRANCISCO FROM 0.6 KM TO 1.3 KM EAST 

OF YERBA BUENA TUNNEL EAST PORTAL 

Description 

CONSTRUCT SELF ANCHORED SUSPENSION 

Type Of Work 

AMERICAN BRIDGE / FLOUR 

ENTERPRISES, INC. A JOINT 

VENTURE 

Contractor 

1000 AMERICAN BRIDGE WAY 

CASEY, WILLIAM 

Resident 
Engineer 

(510)455-1798 

345 BURMA ROAD 

OAKLAND, CA 94607 

$1,879,595,779

Bid + CCOs

 $1,644,576,898

Comp To date

 $10,792,184

This Month 

04/18/06 

Awarded 

05/03/06 

Approved 

08/24/14 

Est Comp
Accepted 

71%

%Time

 87%

% Work 
Message 

HA4S3 SWPPP CORAOPOLIS, PA 15108 

04-SF-101-4.1/5 

HA21 

04-2A1404 
NH- -( )A 

HQ10-1 17-(ENH) 

101-173E-() 

WPCP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO ON ROUTE 80 AND ON ROUTE 

101 

REPLACE DRAINAGE SYSTEMS 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST, INC. 

BENICIA CA, 94510 

(707)746-8028 

3701 MALLARD DRIVE 

KOOS, CHARLES 

(510)715-6644 

295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$5,206,109
 $805,618
 $54,640

10/11/10 
10/26/10 
09/15/13 

40%

 15%

04-SF-101-8.8/9.2 

HE12 

04-163744 
SARR-Q101-(153)E 

Q1-01 1-(3E)

--() 

SWPPP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO FROM 1.3 MILE TO 0.3 MILE 

SOUTH OF THE ROUTE 1/101 SEPARATION 

CONSTRUCT TUNNNEL 

R & L BROSAMER, INC 

WALNUT CREEK CA 94596 

1777 OAKLAND BLVD, SUITE 300 

YAN, ANDREW 

(415)720-4027 

603 MASON STREET 

(PRESIDIO) 

SAN FRANCISCO CA 94129­

0410 

$74,989,624
 $65,806,988
 $3,464,663

03/23/10 
04/08/10 
06/27/12 

81%

 87%

04-SF-101-9.2/9.8 

HE12 

04-163734 
ACBR-X075-(027)N 

X0-75 0-(7N)

--() 

SWPPP 

IN CITY AND COUNTY OF SAN FRANCISCO 

AT THE ROUTE 101/1 SEPARATION TO 

GOLDEN GATE TOLL PLAZA 

RECONSTRUCT IC, CONSTRUCT VIADUCT 

CC MYERS, INC SHARMA, JYOTSNA 

(510)385-5732 

603 MASON AT HALLECK 

PRESIDIO 

SAN FRANCISCO CA 94105 

$85,805,490
 $78,896,515
 $1,359,185

10/23/09 
11/24/09 
03/31/12 

91%

 95%

04-SM-1-13.6/13.8 

HA23 

04-4S4304 
ACST-37B6-(004)E 

37-B6 0-(4E)

--() 

WPCP 

IN SAN MATEO COUNTY ABOUT 14 MILES 

SOUTH OF HALF MOON BAY AT VARIOUS 

LOCATIONS AT THE SOUTHERN APPROACH OF 

PESCADERO CREEK BRIDGE 

EROSION CONTROL 

PAVEX CONSTRUCTION DIVISION 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

FRED, BOOSHEHRI 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$424,094
 $354,472

 $3,950

06/23/11 
07/15/11 
12/31/14 

18%

 85%

04-SM-1-38.0/38.6 

HE14 

04-1123U4 
ACST-1187-(011)E 

11-87 0-(1EE)R 

1187- 011-() 

SWPPP 

IN SAN MATEO COUNTY NEAR PACIFICA 

FROM 4.7 KM TO 1.0 KM SOUTH OF 

LINDAMAR BOULEVARD 

CONSTRUCT TUNNELS, APPROACH ROADS 

KIEWIT INFRASTRUCTURE WEST CO 

OMAHA, NE 68131 

(402)346-8535 

MUENCH, JOHN 

(510)393-1785

302 SOUTH 36TH STREET, STE400 585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$411,599,412 
$377,938,674 
$21,260,382 

12/13/06 
01/03/07 
03/30/13 

83% 

92% 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-1-39.6/40.1 IN SAN MATEO COUNTY IN PACIFICA ON HOLLIE CUN DAVID, JOSE $1,130,034 03/09/09 0%

HE14 

04-1123J4 
ACST-1187-(012)E

 11-87 0-(2E) 

--() 

SWPPP 

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE 

SOUTH OF LINDA MAR BOULEVARD 

POND REPAIR AND REVEGETATION 
LODI CA 95242 

5400 WEST HIGHWAY 12 

(650)738-3827 

585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$736,701
 $6,608

03/20/09 
06/23/15 

0%

PLANT EST 

SATIS 

04-SM-1-/13.4 IN SAN MATEO COUNTY NEAR PESCADERO O.C. JONES & SONS,INC FRED BOOSHEHRI $2,985,000 12/16/10 100%
04-2G3204 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(650)222-7241 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$2,833,398
 $0

12/16/10 
10/31/11 

95%

OVER RUN 

20.20.201 

.13 

04-SM-35-3.8/3.8 ON ROUTE 35, POSTMILE 3.8, NEAR SKY PACIFIC ELECTRIC CONTRACTING BOOSHEHRI, FRED $325,000 06/29/11 78%
04-2G7904 LONDA IN SAN MATEO COUNTY 

EMERGENCY CONSTRUCTION OF RETAINING 

WALL 
SAN JOSE, CA 95112 

(408)293-8102 

330 PHELAN AVENUE 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$232,740
 $0

06/29/11 
03/31/12 

72%

SHA042 

04-SM-35-3.8/0 ON ROUTE 35, POSTMILE 3.8, NEAR SKY GRANITE ROCK COMPANY, D.B.A. BOOSHEHRI, FRED $2,085,000 09/12/11 87%
04-3G0104 LONDA IN SAN MATEO COUNTY, TO REPAIR 

SLIPOUT BY CONSTRUCTING A SOLDIER 

PAVEX CONSTRUCTION 

120 GRANITE ROCK WAY 
2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$818,782
 $0

09/12/11 
04/30/12 

39%

PILE WALL DIR'S EMERGEN 

CONSTRUCT CIDH RETAINING WALL 
SAN JOSE, CA 95136 

(650)222-7241 

20.20.201 (408)574-1400 

130 

04-SM-35-10.6/25.8 IN THE CITY AND COUNTY OF SAN HALF MOON BAY GRADING & $140,271 04/20/11 0%
04-1E5704 FRANCISCO AND SAN MATEO COUNTY AT 

VARIOUS LOCATIONS 

PAVINGINC 

1780 HIGGINS CANYON ROAD 

$0
 $0

05/17/11 
0%

REPLACE CULVERT 
HALF MOON BAY CA 940192522 

HM2 WPCP (650)726-3588 

04-SM-35-28.9/0 IN SAN MATEO COUNTY, IN DALY CITY AT REDWOOD ENGINEERING WASHINGTON, MARCUS $485,000 09/23/11 80% 
04-3G5604 0.3 MILE NORTH OF ROUTE 1 

EMERGENCY F.A. 

DIR'S CONSTRUCTION 

2336 EL CAMINO REAL 
295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$325,074 
$0 

09/23/11 
03/31/12 

67% 

REPAIR DRAINAGE PIPE AND PLACE RSP 
REDWOOD CITY, CA 94063 

(415)703-2426

20.20.201 (925)819-2960 

130 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-82-20.8/21.9 IN SAN MATEO COUNTY IN SOUTH SAN INTERSTATE GRADING AND HUPE, JEFFREY $422,470 06/09/11 0%
04-2E3704 FRANCISCO FROM ARROYO DRIVE TO HICKEY 

BOULEVARD 

PAVING,INC. 

128 SO MAPLE AVENUE 
295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$0
 $0

07/01/11 
01/31/12 

0%

REPLACE ASPHALT CONCRETE SURFACING 
SO SAN FRANCISCO, CA 94080 

(510)867-6726 SUSPENDED 

HM1 WPCP (650)952-7333 

04-SM-82-/15.9 IN SAN MATEO COUNTY AT VARIOUS MIKE BROWN ELECTRIC DUAN, FRANK $4,991,366 07/20/10 100%
04-249924 
ACST-S082-(017)E 

S0-82 0-(7E) 

--() 

LOCATIONS FROM MILLBRAE AVENUE TO 

CAMBRIDGE AVENUE IN MENLO PARK 

MODIFY TRAFFIC SIGNALS 
COTATI, CA 94931 

561 MERCANTILE DR. 

(510)385-7161 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$3,168,625
 $111,384

08/17/10 
06/01/12 

63%

OVER RUN 

HB4N WPCP 

04-SM-84-5.2/5.2 CULVERT FAILURE HALF MOON BAY GRADING & PAVINGFRED BOOSHEHRI $288,445 12/29/10 100%
04-2G4004 
NH- -( 

--() 

) 
REPLACE FAILED CULVERT 

HALF MOON BAY, CA 94019 

(650)726-3588 

1780 HIGGINS CANYON ROAD 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$161,840
 $0

12/29/10 
10/31/11 

56%

OVER RUN 

SHOPP 130 

04-SM-84-8.7/0 REPLACE FAILED DRAINAGE SYSTEM ON STOLOSKI & GONZALEZ FRED BOOSHEHRI $485,000 11/18/10 100%
04-1G9804 ROUTE 84 

HALF MOON BAY, CA 

727 MAIN STREET 

94019 
(650)222-7241 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$248,983
 $0

11/18/10 
07/29/11 

51%

OVER RUN 

SHOPP 130 

04-SM-84-29.0/30.2 IN SAN MATEO AND ALAMEDA COUNTIES IN SHIMMICK CONSTRUCTION COMPANY GHAFGHAZI, BEN $57,053,372 08/06/10 63%
04-1A5224 
NH- -( )

MENLO PARK AND FREMONT FROM 0.3 MILE 

WEST TO 0.5 MILE EAST OF DUMBARTON 

INC 

8201 EDGEWATER DRIVE #202 

$35,213,388
 $1,666,439

08/26/10 
01/23/13 

62%

--() 
BRIDGE 

DUMBARTON BRIDGE SEISMIC RETROFIT 
OAKLAND, CA 94621 

HA14 SWPPP 

04-SM-92-14.4/18.8 IN SAN MATEO AND ALAMEDA COUNTIES IN AMLAND BORRAYO, SALVADOR $2,443,670 01/05/10 97% 
04-042244 FOSTER CITY AND HAYWARD ON THE SAN 

MATEO HAYWARD BRIDGE 

REPLACE 12KV ELECTRIC SWITCHGEARS 
SAN JOSE, CA 95132 

3168 KNIGHTS BRIDGE ROAD 25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$2,177,623 
$0 

03/02/10 
01/04/12 

89% 

HA21 WPCP 
(510)377-4186
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Statement of Ongoing Contracts as of 03/20/12
04/02/12
 

District 04 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

04-SM-101-.9/3.6 IN SAN MATEO COUNT IN MENLO PARK AND GRANITE CONSTRUCTION COMPANY ABELA, FERNANDO $15,200,450 06/01/11 82%

04-235634 $10,408,379 06/29/11
EAST PALO ALTO FROM UNIVERSITY AVENUE P O BOX 50085
 1101 CHESS DRIVE	 68%


$877,598 04/18/12

OVERCROSSING TO ROUTE 84/101 FOSTER CITY, CA 94404


WATSONVILLE CA 95076

SEPARATION	 (650)573-4334


(408)327-7000

WIDEN ROADWAY AND BRIDGE
 

HB4C SWPPP
 

04-SM-101-13.5/17.7	 ESTABLISH EXISTING PLANTING IN SAN ENVIRONMENTAL LANDSCAPE MACKLE, BRIAN $106,980 10/14/11 6%


MATEO IN SAN MATEO COUNTY AND SOLUTIONS
04-2642A4	 $23,075 12/13/11
1007 KNOX AVENUE	 22%

$15,000 02/07/14


BURLINGGAME ON ROUTE 101 FROM 0.2 8380 ROVANA CIRCLE SAN JOSE, CA 95122
 
MILE SOUTH OF MILLBRAE AVENUE O (408)254-5701


SACRAMENTO, CA 95828

ESTABLISH EXISTING PLANTING
 

HB4N WPCP (916)388-0308
 

04-SM-280-6.7/6.7	 IN SAN MATEO COUNTY, NEAR WOODSIDE, HALF MOON BAY GRADING & PAVINGBOOSHEHRI, FRED $885,000 09/21/11 80%


AT THEEDGEWOOD ROAD, SOUTHBOUND ROUTE 1780 HIGGINS CANYON ROAD 2350 PAGE MILL ROAD 61%

04-1SS274 $543,189 09/21/11
 

$0 04/30/13

280 RAMPS DIR'S EMERGENCY F.A. PALO ALTO, CA 94304


HALF MOON BAY, CA 94019

TO REPAIR SINHOLES AND REPLACE (650)222-7241


(650)726-3588

CULVERT
 

20.20.201
 

130
 

04-SM-280-10.8/10.9 IN SAN MATEO COUNTY NEAR SAN MATEO DISNEY CONSTRUCTION INC INORI, DOUGLAS $6,627,240 05/11/11 64%

04-1A7704 $3,492,193 06/01/11
AND BELMONT ON ROUTE 280 FROM 0.1 875 MAHLER ROAD SUITE 188
 1101 CHESS DRIVE	 52%

ACBH-IMAC-(133) 	 $167,407 04/20/12


MILE SOUTH TO 0.2 MILE NORTH OF FOSTER CITY, CA 94404

IM-2801-(133) BURLINGAME CA 94010


ROUTE 280/92 SEPARATION (650)573-4329

--() (650)259-9545


SEISMIC RESTORATION
 
HA21 SWPPP
 

04-SM-280-13.3/13.6 IN SAN MATEO COUNTY NEAR HILLSBOROUGH BRCO CONSTRUCTORS, INC INORI DOUG $3,030,050 07/23/09 0%

04-0A9204 $2,991,745 08/12/09
AT THE CRYSTAL SPRINGS SAFETY P O BOX 367
 1101 CHESS DRIVE	 0%

ACIM-2801-(117)E	 $38,026 05/26/12


ROADSIDE REST AREA
 FOSTER CITY CA 94404
 
--()	 LOOMIS CA 95650


REPLACE SAFETY ROADSIDE REST AREA (650)573-4329	 PLANT EST
 

SATIS

HA26 SWPPP
 

04-SM-280-/0 IN SAN MATEO AND SANTA CLARA ENVIRONMENTAL LANDSCAPE FRED BOOSHEHRI $308,862 10/19/10 93%
 
04-2A5424 $306,352 11/12/10
COUNTIES AT VARIOUS LOCATIONS SOLUTION
 2350 PAGE MILL ROAD	 95%


$1,546 05/31/12

UPGRADE VISTA POINTS	 PALO ALTO, CA 94304
 

(650)855-7777


HA26 WPCP
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SOL-37-7.2/0 IN SOLANO COUNTY ON ROUTE 37 AT THE WABO LANDSCAPE & CONSTRUCTION HANSON, JIM $132,200 06/01/09 0%
04-0G0004 WALNUT AVENUE OVERCROSSING 

ROADSIDE ENHANCEMENT 

INC 

726 ALFRED NOBEL DRIVE 
3401 REGATTA 

BOULEVARD 

$111,960
 $1,134

06/12/09 
02/18/13 

0%

HB34 WPCP 

HERCULES, CA 94547 

(510)741-9226 
(510)385-6756 

RICHMOND, CA 94804 PLANT EST 

SATIS 

04-SOL-37-7.2/10.5 IN SOLANO COUNTY IN VALLEJO ON ROUTE PARKER LANDSCAPE DEV, INC JIM HANSON $964,232 01/14/10 51%
04-0T1454 
NH- -( 

--() 

) 
37 FROM THE NAPA RIVER BRIDGE TO 

DIABLO STREET (KP R12.9/R16.9) 

HIGHWAY PLANTING AND LANDSCAPING 
SACRAMENTO CA 95828 

(916)383-4071 

6251 SKY CREEK DR SUITE A 

(510)450-2450 

3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$809,780
 $3,876

02/02/10 
01/16/14 

84%

HE14 SWPPP 

04-SOL-80-11.4/20.1 IN SOLANO COUNTY IN FAIRFIELD AT OC JONES AND SONS, INC. MERCADO, MARTIN $4,282,681 10/12/10 100%

HB5 

04-0A5324 

SWPPP 

VARIOUS LOCATIONS FROM RED TOP ROAD 

UNDERCROSSING TO 0.9 MILE EAST OF AIR 

BASE PARKWAY OVERCROSSI 

RAMP METERING 

BERKELEY, CA 94710 

(510)526-3424 

1540 FOURTH STREET 

(707)428-2126 

2320 COURAGE DRIVE, 

SUITE 106 

FAIRFIELD, CA 94533 

$4,159,318
 $0

11/02/10 
03/09/12 

100%

COMPLETED 
03/12/12 

04-SOL-80-14.3/14.4 IN SOLANO COUNTY IN FAIRFIELD ON O C JONES & SONS INC $44,373,429 01/25/12 0%
04-0A5354 
ACNH-X095-(023)E 

ROUTE 12 FROM 80/12 EAST JUNCTION TO 

0.2 MILE WEST OF CHADBOURNE ROAD 

1520 FOURTH STREET $0
 $0

02/13/12 
0%

--() 
UNDERCROSSING AND ROUTE 80 

BERKELEY CA 94710 

CONSTRUCT BR & RW, RECONSTRUCT 
(510)526-3424 

HA42 SWPPP 

04-SOL-128-.7/.7 IN NAPA AND SOLANO COUNTIES AT COAST CONSTRUCTION INC CHANGIZI, DAVE $819,388 06/03/11 0%
04-1E4004 VARIOUS LOCATIONS 

PLACE POLYESTER CONRETE 
SAN RAFAEL CA 94903 

4460 REDWOOD HIGHWAY STE 16 370 CHADBOURNE RD. 

STE A 

$0
 $0

06/22/11 
12/13/11 

0%

HM3 WPCP 

(415)444-0716 
(707)975-8089 

FAIRFIELD, CA 94534 

04-SON-12-41.2/41.3 IN SONOMA COUNTY AT SCHELLVILLE O.C. JONES & SONS, INC. STREATER, HAL $2,353,759 10/06/11 3% 

HB1 

04-1A6204 
HSST-PX09-(704) 

--() 

SWPPP 

INSTALL TRAFFIC SIGNAL 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(707)796-5693

1009 CLEGG COURT, 

UNIT G 

PETALUMA, CA 94954 

$65,659 
$65,659 

10/25/11 
09/14/12 

3% 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-101-4.0/5.2 

HB4N 

04-264044 
HPLU-L620-(410)1 

ULL6-20 4-(02) 

--() 

SWPPP 

IN SONOMA COUNTY IN PETALUMA ROUTE 

101 FROM 0.4 KM SOUTH TO 0.7 KM 

NORTH OF EAST WASHINGTON STREET 

OVERCROSSING 

CONSTRUCT BRIDGE RETAINING WALLS 

GHILOTTI CONSTRUCTION 

COMPANY,INC. 

SAN RAFAEL, CA 94901 

(415)256-1525 

2301 KERNER BOULEVARD, SUITE 

HISLOP, SCOTT 

(707)576-3482 

4030 OCCIDETAL ROAD, 

SUITE A 

SANTA ROSA, CA 95401 

$8,545,752
 $1,504,370
 $129,445

11/01/11 
11/17/11 
05/12/14 

7%

 18%

04-SON-101-7.1/8.9 
04-0A1844 

IN SONOMA COUNTY IN AND NEAR 

PETALUMA FROM 0.5 MILE SOUTH OF OLD 

REDWOOD HIGHWAY OVERCROSSING TO 0.1 

GHILOTTI CONSTRUCTION COMPANY 

INC 

MONEMZADEH, FAROKH 

246 GHILOTTI AVE 
1009 CLEGG COURT, STE 

G 

$11,218,176
 $8,520,543

 $11,750

05/19/11 
06/07/11 
04/30/12 

21%

 75%

HB5 SWPPP 

MILE NORTH OF PEPPER ROAD 

WIDEN ROADWAY AND BRIDGE 
SANTA ROSA CA 95407 

(707)585-1221 
(707)769-5695 

PETALUMA CA 94954 

04-SON-101-8.9/13.9 
04-0A18U4 

IN SONOMA COUNTY IN AND NEAR COTATI 

AND ROHNERT PARK FROM 2.8 KM SOUTH OF 

RAILROAD AVENUE UNDERCROSSING TO 

ROHNERT PARK EXPRESSWAY 

GHILOTTI CONST., INC 

SANTA ROSA CA 95407 

246 GHILOTTI AVE 

MONEMZADEH, FAROKH 

1009 CLEGG COURT, STE 

G 

PETALUMA CA 94954 

$51,722,513
 $45,767,127

 $215,757

12/23/09 
01/06/10 
04/30/12 

88%

 86%

HB5 SWPPP 
WIDEN HIGHWAY AND BRIDGE (707)769-5685 

04-SON-101-11.6/11.8 
04-4S6404 

IN SONOMA COUNTY NEAR COTATI AT 1.0 

MILE NORTH OF RAILROAD AVENUE 

UNDERCROSSING AND AT 0.2 MILE SOUTH 

GHILOTTI CONSTRUCTION COMPANY 

INC 

MONEMZADEH, FAROKH 

246 GHILOTTI AVENUE 

$288,580
 $0
 $0

11/18/11 
12/13/11 

0%

 0%

HA23 WPCP 

OF SIERRA AVENUE UNDERCROSSI 

INSTALL SLOPE PROTECTION 
SANTA ROSA CA 95407 

(707)585-1221 

(707)769-5685 

04-SON-101-13.9/15.5 
04-129654 

IN SONOMA COUNTY IN ROHNERT PARK FROM 

ROHNERT PARK EXPRESSWAY OVERCROSSING 

TO SANTA ROSA AVENUE OVERCROSSING. 

WIDEN AND RECONSTRUCT INTERCHANGE 

GHILOTTI BROS., INC 

SAN RAFAEL CA 

454 JACOBY STREET 

STREATER, HAL 

1009 CLEGG COURT, STE 

G 

PETALUMA CA 94954 

$40,885,937
 $34,795,044

 $370,025

03/03/09 
03/20/09 
11/30/12 

65%

 85%

HB5 SWPPP 
(707)769-5695

04-SON-101-25.0/0 

HB4N 

04-1G5704 
NHQ1-0120-(7E ) 

--() 

WPCP 

IN SONOMA COUNTY AT AND NEAR WINDSOR 

AT 0.1 MILE WEST OF RIVER ROAD 

CROSSING AND AT 0.1 MILE WEST OF 

SHILOH ROAD OVERCROSSING 

MODIFY, SIGNALIZE INTERSECTION 

GHILOTTI CONSTRUCTION COMPANY 

INC 

SANTA ROSA CA 95407 

(707)585-1221 

246 GHILOTTI AVE 

$784,220 
$0 
$0 

11/18/11 
12/13/11 

0% 

0% 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-101-46.0/53.4 IN SONOMA COUNTY, IN AND NEAR PROFESSIONAL CONSTRUCTION VALEH, SYD $1,530,361 06/23/11 100%

HM 

04-2E2804 
ACNH-1101-(204)E 

--() 

WPCP 

CLOVERDALE FROM CHIANTI 

UNDERCROSSING TO 0.8 MILE SOUTH OF 

101/128 SEPARATION 

REPLACE AND GRIND PAVEMENT 

SERVICES 

CONCORD, CA 94520 

(925)288-1566 

4070 NELSON AVENUE, SUITE A 

(707)576-2310 

4030 OCCIDENTAL ROAD, 

BLDG A 

SANTA ROSA, CA 95401 

$1,495,345
 $0

07/20/11 
03/02/12 

100%

COMPLETED 
03/08/12 

04-SON-101-52.1/52.5 IN SONOMA COUNTY IN CLOVERDALE FROM GHILOTTI CONSTRUCTION YEO, JONATHAN $1,491,705 11/16/11 0%

HA23 

04-4S6504 
NHQ1-0121-(2E ) 

--() 

WPCP 

FIRST STREET UNDERCROSSING TO 1.7 

MILES SOUTH OF 101/128 SEPARATION 

CONSTRUCT A TIE-BACK RETAINING WALL 

COMPANY,INC. 

SAN RAFAEL, CA 94901 

(415)747-6057 

2301 KERNER BLVD, SUITE E 

(707)566-3956 

4030 OCCIDENTAL ROAD, 

BLDG A 

SANTA ROSA, CA 95401 

$133,000
 $133,000

12/13/11 
11/09/12 

9%

04-SON-116-41.8/44.7 IN SONOMA COUNTY ABOUT 9 KM EAST OF ARGONAUT CONSTRUCTORS, INC. KISHIYAMA, DARIN $12,409,264 12/14/09 4%

HB1 

04-283814 
ACHS-P116-(042)E 

P P1-16 0-(2E) 

--() 

SWPPP 

PETALUMA FROM ADOBE ROAD TO 0.2 KM 

WEST OF ARNOLD DRIVE 

CONSTRUCT RETAINING WALLS 
SANTA ROSA, CA 95402 

(707)542-4862 

1236 CENTRAL AVENUE 

(707)362-2210 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$12,690,487
 $90,075

01/06/10 
05/15/12 

98%

04-SON-128-5.4/0 IN SONOMA COUNTY NEAR GEYSERVILLE AT ATLAS TREE SURGERY, INC. HANSON, JIM $334,030 04/08/10 53%
04-2S9414 
ER-43J1-(003)E 

--() 

WPCP 

THE RUSSIAN RIVER BRIDGE 

RESTORE HIGHWAY PLANTING 
SANTA ROSA, CA 95407 

(707)523-4399 

1544 LUDWIG AVENUE 

(510)385-6756 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$252,750
 $3,468

04/22/10 
10/23/13 

79%

04-SON-128-17.1/24.7 IN SONOMA COUNTY NEAR NAPA AT MAACAMA FIELDSTONE CONSTRUCTION CO $216,669 02/27/12 0%
04-4A8824 CREEK BRIDGE AND AT REDWOOD CREEK 

BRIDGE 

5915 FAUGHT RD $0
 $0

03/22/12 
0%

PLANT ESTABLISHMENT, INSTALL PLANTS 
SANTA ROSA CA 95403 

(707)836-0669 

HA21 WPCP 

04-SON-128-21.7/0 IN SONOMA COUNTY NEAR KELLOGG AT 0.1 RESTORATION RESOURCES HANSON, JIM $150,808 05/26/10 0% 

HA21 

04-4A8814 

SWPPP 

MILE WEST OF REDWOOD CREEK BRIDGE 

MITIGATION PLANTING 
ROCKLIN, CA 95765 

(916)408-2990 

3888 CINCINNATI AVENUE 

(510)385-6756

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$117,962 
$1,250 

06/22/10 
10/17/13 

0% 

PLANT EST 

SATIS 

Totals: Authorized Final Amt: $3,913,156,247 Completed to Date: $2,951,497,815 Work This Month: $58,261,148
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-.3/0 IN MONTEREY CO ABOUT 10.0 MILES SOUZA CONSTRUCTION INC $341,646 03/01/12 0%
05-0R8104 
ACST-PP00-(156)4 

SOUTH OF GORDA AT PEPPERWOOD GULCH 

DRAINAGE SYSTEM RESTORATION 

P O BOX 3810 $0
 $0

03/28/12 
0%

--() SAN LUIS OBISPO CA 93403 

(805)546-8288 

HA42 WPCP 

05-MON-1-.9/0 ON ROUTE 1 IN MONTEREY COUNTY, ABOUT SOUZA CONSTRUCTION INC $305,503 03/01/12 0%
05-493704 
ACST-PP00-(156)3 

9.0 MILES SOUTH OF GORDA AT SILVER 

SPUR CREEK 
SAN LUIS OBISPO CA 
P O BOX 3810 $0

 $0
03/28/12 

0%

--()
REPLACE CULVERT 

934033810 

(805)546-8288 

HA42 WPCP 

05-MON-1-7.1/7.3 SEVERE STORMS & ACCOMPANYING HIGH WINSOR CONSTRUCTION INC HENCH, CHARLIE $1,985,000 01/21/10 75%
05-0S9504 SURF CAUSED AN EXISTING ROCK & GABION 

REVETMENTBELOW THE ROADWAY ON RTE 1 

IN MON CNTY TO FAIL. S 

REPAIR FAILED REVETMENT,PLACE 

CAMBRIA, CA 93428 

(805)927-3321 

PO BOX 556 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$1,910,624
 $0

01/21/10 
06/27/11 

96%

201130 
RSP/SLOPE 

05-MON-1-20.9/20.9 SEVERE STORMS/HIGH SURF BEGING WHITAKER CONSTRUCTION GROUP, HENCH, CHARLIE $1,485,000 03/30/10 49%
05-0T6504 01/15/2010 CAUSED AN EXISTG RETAING 

WALL BELOW RTE 1 TO FAIL. CONCRETE 

INC 

2752 CONCRETE COURT 
775 ARLINGTON ST 

CAMBRIA CA 93428 

$484,285
 $0

03/30/10 
10/17/11 

33%

CRIB WALL UNDERMINED AT THE 

REPAIR RETAING WALL @ LIMEKILN CRK 
PASO ROBLES CA 93446 

(805)927-4559 SUSPENDED 

201130 
BRIDGE 

05-MON-1-21.0/21.2 01/22/12 SEVERE STORM CAUSED GOLDEN STATE BRIDGE INC HENCH, CHARLIE $885,000 01/30/12 34%
05-1A9604 ROCK/PANELS TO COLLAPSE AT BASE DUE 

TO STRENGTH LIMITATIONS BEING 

EXCEEDED DIR'S ORDER EMERGENCY F.A. 
MARTINEZ, CA 94553 

901 HOWE ROAD 

(805)927-4559 

775 ARLINGTON ST 

CAMBRIA, CA 93428 

$348,867
 $348,867

02/01/12 
06/28/12 

39%

CLEAR ROCK SLIDE, RECONST 
20.20.201 

130 
MESH/DRAPERY SYS 

05-MON-1-21.3/21.6 IN MONTEREY COUNTY NEAR LUCIA FROM GOLDEN STATE BRIDGE INC HENCH, CHARLIE $31,462,561 10/01/09 66% 
05-0E9604 
ACST-P001-(542)E 

P0-01 5-(2E) 

--() 

0.6 MILE NORTH OF LIMEKILN CREEK 

BRIDGE TO 1.4 MILE SOUTH OF LUCIA 

CONSTRUCT NEW BRIDGE AND ROCK SHED 
MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

(805)927-4559

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$19,890,927 
$447,012 

10/15/09 
05/02/13 

63% 

HA23 SWPPP 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-21.5/21.6 MON CNTY NEAR LUCIA. CONSTRUCT GOLDEN STATE BRIDGE INC HENCH, CHARLIE $5,435,000 06/15/11 42%
05-1A5704 SOLDIER PILE TIE-BACK RETAINING WALL 

AND RECONSTRUCT LANE AND SHOULDER 

DIR'S ORDER EMERGENCY F.A. 
MARTINEZ, CA 94553 

901 HOWE ROAD 

(805)927-4559 

775 ARLINGTON ST 

CAMBRIA, CA 93428 

$2,485,362
 $659,244

06/15/11 
09/04/12 

46%

CONST SOLDIER PILE TIEBK WALL & 
20.20 

RECONST LN 
201130 

05-MON-1-22.5/22.9 STORM CAUSED SLIP OUT BELOW RTE 1 IN JOHN MADONNA CONSTRUCTIONCO HENCH, CHARLIE $2,385,000 02/09/10 42%
05-0T5504 BIG SUR NEAR LUCIA. INSTALL TEMPORARY 

SIGNAL SYSTEM, RECONSTRUCT AND 

STABILIZE ROADWAY 
SAN LUIS OBISPO CA 

PO BOX 5310 

93403 
(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$1,535,551
 $6,030

02/09/10 
08/10/12 

64%

SUSPENDED 
INSTALL TEMP SIGNAL SYSM,RECONST & 

201130 
STABLIZ 

05-MON-1-22.6/22.8 IN MONTEREY COUNTY NEAR LUCIA FROM CONDON JOHNSON AND ASSOCIATES HENCH, CHARLIE $8,213,353 09/16/10 0%

HA23 

05-0T5604 
ACST-4723-(004) 

P-4723-(004) 

--() 

WPCP 

1.6 MILES TO 1.8 MILES NORTH OF 

LIMEKILN CREEK BRIDGE 

CONSTRUCT RETAINING WALL 

INC 

OAKLAND CA 94604 

(510)636-2100 

P O BOX 12368 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$8,186,135
 $1,968

09/23/10 
11/16/12 

0%

PLANT EST 

SATIS 

05-MON-1-46.8/46.8 HWY 1 AT THE BIG SUR LODGE BIG SUR GRANITE CONSTRUCTION WILSON, JENNIFER $910,000 01/25/10 33%
05-0S9404 PARK CAMPGROUNDS 

PLACE ROCK SLOPE PROTECTION 
WATSONVILLE CA 

PO BOX 720 

95077 

150 WESTRIDGE DR STE 

140 

$200,098
 $0

01/25/10 
02/14/12 

22%

WATSONVILLE CA 95077 

201130 
(831)761-7616 

05-MON-1-59.7/59.9 IN MON COUNTY JUST SOUTH OF ROCKY CONDON JOHNSON & ASSOCIATES JENNIFER WILSON $2,485,000 03/17/11 17%
05-1A2704 CREEK BRIDGE 

STABILIZE ROADWAY AND INSTALL 
OAKLAND, CA 94621 

480 ROLAND WAY STE 200 150 WESTRIDGE DR STE 

140 

WATSONVILLE, CA 95077 

$1,894,358
 $220,115

03/17/11 
04/03/12 

76%

20.20.201 
(831)761-7615 

130 

05-MON-1-99.9/101.5 IN MONTEREY COUNTY NEAR WATSONVILLE DESILVA GATES CONSTRUCTION WILSON, JENNIFER $12,657,215 10/07/09 73% 
05-315924 FROM 0.1 KM SOUTH OF JENSEN ROAD TO 

TRAFTON ROAD UNDERCROSSING 

CONSTRUCT NEW INTERCHANGE 
BURLINGAME CA 94010 

880 MITTEN RD, SUITE B 150 WESTRIDGE DR, STE 

140 

WATSONVILLE CA 95077 

$6,864,443 
$227,830 

10/28/09 
10/15/13 

54% 

HE11 SWPPP 
(831)761-7615
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-101.5/102 IN MONTEREY AND SANTA CRUZ COUNTIES FRANK MEDINA BERTHA ROMAN $652,860 09/26/11 96%

HB1 

05-0P2504 
OTS- -( ) 

--() 

WPCP 

AT VARIOUS LOCATIONS FROM TRAFTON 

ROAD UNDERCROSSING TO 0.4 MILE NORTH 

OF 41ST AVENUE OVERCROS 

RECONSTRUCT METAL BEAM GUARD RAIL 

OROVILLE CA 95966 

(530)743-0744 

10096 AHART ROAD 

(831)427-4706 

140 DUBOIS ST SUITE 

"E" 

SANTA CRUZ CA 95060 

$504,636
 $0

10/12/11 
02/22/12 
03/21/12 

86%

05-MON-1-/0 IN MONTEREY COUNTY FROM FOREST AMERICAN CIVIL CONSTRUCTORS BERTHA ROMAN $796,477 03/30/11 81%
05-0S9804 BOUNDARY VIADUCT TO TEMBLANDERO 

SLOUGH 

WEST COAST INC 

3701 MALLARD DRIVE 
140 DUBOIS ST SUITE 

"E" 

$800,871
 $0

04/19/11 
04/19/12 

99%

REPLACE JOINT SEAL & SEAL BRIDGE 
BENICIA CA 94510 

SANTA CRUZ CA 95060 

WPCP (707)746-8028 
(831)427-4706 

05-MON-68-3.9/10.8 IN MONTEREY COUNTY IN AND NEAR PAVEX CONSTRUCTION DIVISION $2,762,789 12/06/11 0%
05-0P9704 
STPP-0680-(22E) 

MONTEREY FROM ROUTE 1/68 SEPARATION 

TO SPCA ROAD 

120 GRANITE ROCK WAY $0
 $0

01/04/12 
0%

--() 
HMA ON EXISTING PAVEMENT 

SAN JOSE CA 95136 

(408)574-1400 

HA22 WPCP 

05-MON-68-15.2/15.8 IN MONTEREY COUNTY IN MONTEREY FROM TOP GRADE CONSTRUCTION INC FARSHAD KESHAVARZI $1,488,278 04/12/11 100%
05-0Q9604 
ACGS-P068-(021)E 

BGP0-68 0-(1E) 

--() 

0.1 MI TO 0.5 MI E OF FAIRGROUND RD 

OC AND NEAR SALINAS FROM 0.5 MI W OF 

TORO PARK UC TO TORO 

CONSTRUCT CONCRETE MEDIAN BARRIER 

LIVERMORE CA 94551 

(925)449-5764 

50 CONTRACTORS STREET 

(831)375-1242 

1529 HWY 68 

MONTEREY, CA 93940 

$1,377,763
 $0

04/25/11 
02/23/12 

100%

COMPLETED 
02/23/12 

HB1 SWPPP 

05-MON-68-16.8/21.9 IN MONTEREY COUNTY IN AND NEAR VALLEY SLURRY SEAL COMPANY ABDALLA NAAS $779,717 05/16/11 100%
05-0T2804 

WPCP 

SALINAS FROM 0.5 SOUTH OF 

RESERVATION ROAD UNDERCROSSING TO 

WORK STREET 

PLACE MICRO SURFACING ON ROADWAY 

WEST SACRAMENTO CA 95798 

(916)373-1500 

P O BOX 981330 

(831)663-8922 

8115 PRUNEDALE NORTH 

ROAD 

PRUNEDALE, CA 93907 

$706,077
 $0

06/03/11 
01/20/12 

90%

05-MON-101-53.1/53.9 IN MONTEREY COUNTY IN GREENFIELD AT DREAMBUILDER PASTORIUS, BRUCE $403,061 01/13/11 100% 
05-0Q5604 VARIOUS LOCATIONS FROM ELM AVENUE 

OVERCROSSING TO WALNUT AVENUE 

OVERCROSSING 

CONSTRUCT CURB RAMPS AND SIDEWALKS 

PLACENTIA CA 92780 

(714)646-3697 

1361 E GARTEN DRIVE 

(831)663-8902

3075 EXECUTIVE DR 

SALINAS, CA 93907 

$378,865 
$0 

02/08/11 
02/29/12 

100% 

OVER RUN 
02/29/12 

HB71 WPCP 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-MON-101-66.4/0 IN MONTEREY COUNTY NEAR SOLEDAD AT LONE STAR LANDSCAPE INC. PASTORIUS, BRUCE­ $99,649 10/27/09 0%
05-0N8314 SOLEDAD PRISON ROAD OVERCROSSING 

MITIGATION PLANTING PROJECT 

P O BOX 70 PRUNEDALE 

3075 EXECUTIVE DR 

$90,211
 $2,376

12/14/09 
11/25/12 

0%

SAN MARTIN CA 95046 
PRUNEDALE CA 93907 PLANT EST 

WPCP 
(805)610-8432 SATIS 

05-MON-101-85.0/85.8 IN MONTEREY COUNTY IN AND NEAR AIS CONSTRUCTION CO TYLER LAVERING $8,604,300 06/22/10 99%
05-349504 
HP21-6205-(003)E 

62-05 0-(3EH)P 

6205- 013-() 

SALINAS FROM 0.6 MILE SOUTH TO 0.2 

MILE NORTH OF AIRPORT BOULEVARD 

OVERCROSSING 

RECONSTRUCT INTERCHANGE 

CARPINTERIA, CA 93013 

6420 VIA REAL, STE 6 

(831)375-1621 

1529 HWY 68 

MONTEREY, CA 93940 

$8,248,517
 $260,090

07/21/10 
03/20/12 

94%

SUSPENDED 

HE11 SWPPP 

05-MON-101-85.0/85.8 IN MONTEREY COUNTY IN AND NEAR BORTOLUSSI & WATKIN INC $501,084 02/28/12 0%
05-349514 SALINAS FROM 0.6 MILE SOUTH TO 0.2 

MILE NORTH OF AIRPORT BOULEVARD 

77 LARKSPUR STREET $0
 $0

03/22/12 
0%

OVERCROSSING 
SAN RAFAEL CA 94901 

HIGHWAY PLANTING AND IRRIGATION 
(415)453-4675 

WPCP 

05-MON-101-86.6/87.7 IN MONTEREY COUNTY IN SALINAS ON WATKIN AND BORTOLUSSI INC ABDALLA NAAS $673,789 01/18/11 100%
05-0R2004 
ACNH-Q101-(191)E 

--() 

ROUTE 101 FROM 0.2 MILES SOUTH OF JCT 

ROUTE 68/101 SEPARATION TO 0.2 MILES 

NORTH OF SHERWOOD DRIV 

HWY PLANTING IRRIGATION GATES GORE 

SAN RAFAEL CA 949014820 

(415)453-4691 

77 LARKSPUR STREET 

(831)663-8902 

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$616,377
 $0

02/04/11 
10/10/12 

94%

HA25 SWPPP 

05-MON-101-87.7/89.3 IN MONTEREY COUNTY IN AND NEAR WATKIN & BORTOLUSSI NAAS, ABDALLA $492,392 06/24/09 0%
05-0R2104 SALINAS FROM 0.3 MILE SOUTH OF 

SHERWOOD DRIVE OVERCROSSING TO WEST 

77 LARKSPUR STREET 3075 EXECUTIVE DRIVE 

SALINAS CA 93907 

$460,943
 $0

07/07/09 
12/22/11 

0%

LAUREL DRIVE OVERCROSSING 
SAN RAFAEL CA 94901-4886 

(831)663-8902 PLANT EST 

HA25 WPCP 
PLANTING AND IRRIGATION SATIS 

05-MON-101-91.2/100.4 IN MONTEREY COUNTY IN AND NEAR GCC/MCM A JV MUTUTWA, PETER $74,252,768 01/25/11 26% 
05-0161E4 
NH-Q101-(187)E

PRUNEDALE AT VARIOUS LOCATIONS FROM 

0.3 KM NORHT OF LITTLE BEAR CREEK 

P O BOX 50085 8115 PRUNEDALE NORTH 

ROAD 

$25,382,954 
$2,196,231 

02/24/11 
05/07/14 

34% 

HE14 

--() 

SWPPP 

UNDERCROSSING TO 0.5 KM NORTH 

CONSTRUCT INTERCHANGES AND 

WATSONVILLE CA 950775085 

(831)724-1011 
(805)471-2108

PRUNEDALE, CA 93907 

HE14 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12
 

District 05 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-5723-/0 
05-0T8404 

IN MON CO/SLO CO @ MONTEREY & 

TEMPLETON MAINTENANCE STATIONS IN 

DIST 05 

INSTALL PREWASH FACILITIES 

R BURKE CORP 

SAN LUIS OBISPO, CA 

865 CAPITOLIO WAY 

93401 

MIKE LEW (PASO ROBLES 

FIELD OFFICE) 

3230 RIVERSIDE AVE 

STE 130 

$235,000
 $0
 $0

01/31/11 
01/31/11 
05/25/11 

0%

 0%

PASO ROBLES, CA 93446 

(805)550-4689 

05-SB-1-22.1/23.2 
05-0T2904 

IN SANTA BARBARA COUNTY NEAR LOMPOC 

COLD PLANE AND OVERLAY WITH HMA 

ROCKWOOD GENERAL CONTRACTORS 

INC 

P O BOX 1529 

BEECH, BARRY 

2053 PREISKER LANE, 

SUITE E 

$1,138,703
 $749,591

 $0

04/20/11 
05/18/11 
02/22/12 

80%

 100%

WPCP 

NIPOMO CA 93444 

(805)343-7738 
(805)347-1965 

SANTA MARIA, CA 93454 SUSPENDED 

05-SB-1-22.5/0 
05-0T9104 

WPCP 

IN SANTA BARBARA COUNTY IN LOMPOC AT 

THE SANTA YNEZ RIVER BRIDGE 

CLEAN AND PAINT EXISTING BRIDGE 

MURPHY INDUSTRIAL COATINGS INC 

SIGNAL HILL CA 90755 

(562)427-7720 

BEECH, BARRY 

(805)347-1965 

2704 GUNDRY AVENUE 2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 

$365,990
 $0
 $0

12/14/11 
01/05/12 
05/21/12 

0%

 0%

05-SB-1-/0 

HB71 

05-0N6504 

WPCP 

IN SANTA BARBARA COUNTY AT VARIOUS 

LOCATIONS, CONSTRUCT AND UPGRADE 

PEDESTRIAN CURB RAMPS AND SIDEWALKS 

CONSTRUCT CURB RAMPS 

BROUGH CONSTRUCTION INC 

ARROYO GRANDE CA 93420 

(805)489-7779 

634 PRINTZ ROAD 

MORTENSEN, MICHAEL 

(805)692-6759 

35 S. LA PATERA LANE, 

STE E 

GOLETA, CA 93117 

$621,905
 $560,071
 $53,333

04/26/11 
05/18/11 
06/01/12 

97%

 94%

05-SB-101-.3/7.5 

HA25 

05-462504 
ACNH-Q101-(143)E 

--() 

SWPPP 

IN SANTA BARBARA COUNTY IN AND NEAR 

CARPINTERIA AT VARIOUS LOCATIONS 

RESTORE HIGHWAY PLANTING 

AMERICA WEST LANDSCAPE INC 

CHINO CA 91710 

(909)393-6300 

15086 LA PALMA DRIVE 

CURTIS JOHNSON, R.E. 

(805)748-5218 

22 N. MILPAS ST., STE 

H 

SANTA BARBARA CA 93103 

$1,753,944
 $1,604,778

 $4,388

08/31/09 
09/15/09 
11/18/13 

0%

 0%

PLANT EST 

SATIS 

05-SB-101-10.8/12.8 
05-447804 

IN SANTA BARBARA COUNTY IN SANTA 

BARBARA FROM 0.4 KM WEST OF OLIVE 

MILL ROAD OVERCROSSING TO THE MILPAS 

SECURITY PAVING COMPANY, INC. 

P O BOX 1489 SUN VALLEY CA 

91353 LIC. 116307 

KAUSI AMUTH 

22 NORTH MILPAS 

STREET SUITE F 

$56,526,579 
$55,246,012 

$393,490 

04/02/08 
04/28/08 
06/30/12 

98% 

97% 

STREET UNDERCROSSING SANTA BARBARA CA 93103 

HB4C SWPPP 
RECONSTRUCT TWO INTERCHANGES (805)610-8215

(818)767-8418 
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Statement of Ongoing Contracts as of 03/20/12	
04/02/12 

District 05 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

05-SB-101-10.8/12.8 IN SANTA BARBARA COUNTY IN SANTA CLEAN CUT LANDSCAPE CURTIS JOHNSON, R.E. $1,132,996 06/16/10 0%

05-447814 $757,890 07/15/10
BARBARA FROM 0.3 MILE WEST OF OLIVE 8406 N ARMSTRONG
 22 N MILPAS ST STE	 0%


$17,028 02/19/15

MILL ROAD OVERCROSSING TO MILPAS F,G & H


CLOVIS CA 93619

STREET UNDERCROSSING	 SANTA BARBARA, CA 93103 PLANT EST


(559)322-2041

PLANTING AND IRRIGATION (805)884-9459 SATIS


SWPPP
 

05-SB-101-15.8/0	 IN SANTA BARBARA COUNTY IN SANTA LEGG INC MICHAEL MORTENSEN, $652,000 08/22/11 27%


BARBARA AT MISSIONS STREET 2551 2ND STREET R.E.
05-0J3204	 $15,970 09/07/11
 
2%


$5,073 12/31/12

UNDERCROSSING	 35 S. LA PATERA LN.,


LIVERMORE CA 94550

UPGRADE PUMPING PLANT
 STE E	 SUSPENDED


(925)605-4500
 
GOLETA, CA 94550


HA21 WPCP
 
(805)692-6759
 

05-SB-101-26.5/27.1	 IN SANTA BARBARA COUNTY IN GOLETA SPIESS CONSTRUCTION CO INC CURTIS JOHNSON, R.E. $763,849 10/26/11 46%


FROM 0.3 MILE SOUTH TO 0.3 MILE PO BOX 2849 22 N. MILPAS ST., STE 21%

05-0M14V4 $145,870 11/08/11
 

$91,158 06/22/15

NORTH OF CATHEDRAL OAKS ROAD
 G
 

SANTA MARIA CA 93457

OVERCROSSING	 SANTA BARBARA, CA 93103


(805)937-5859

PERFORM HIGHWAY PLANTING (805)748-5218


HE11 WPCP
 

05-SB-101-36.0/46.2	 IN SANTA BARBARA COUNTY NEAR GAVIOTA GRANITE CONSTRUCTION COMPANY BALLENTINE, DAVID $5,585,623 06/08/11 100%


FROM 0.6 MILE EAST OF REFUGIO P O BOX 50085 270 E HWY 246, SUITE 100%

05-0T7204 $4,896,731 06/24/11
 
ACNH-Q101-(200)E $0 02/14/12


UNCERCROSSING TO 1.0 MILE SOUTH OF
 203
 02/23/12

GAVIOTA TUNNEL BUELLTON, CA 93427 COMPLETED
 

--()	 WATSONVILLE CA 950775085
 

(831)724-1011

COLD PLANE AND PLACE HOT MIX (805)688-5920


WPCP
 

05-SB-101-65.0/84.1	 IN SANTA BARBARA COUNTY NEAR LOS CALPORTLAND CONSTRUCTION STIMSON, PATRICK $9,351,999 05/25/11 100%


ALAMOS FROM 2.4 MILES SOUTH OF SAN P O BOX 1280 2053 PREISKER LANE, 100%

05-0T7304 $8,418,288 06/09/11
 
ACNH-Q101-(199)E $0 03/12/12


ANTONIO CREEK BRIDGE TO 0.2 MILE
 SUITE E
 03/13/12

SOUTH OF SANTA MARIA WAY UND SANTA, MARIA, CA 93454


--()	 SANTA MARIA CA 93456
 
COMPLETED


(805)345-3581

HMA (OPEN GRADED) OVERLAY (805)748-6733


WPCP
 

05-SB-101-/0	 REPAIR EMBANKMENT WASHOUT, DRAINAGE JOHN MADONNA CONSTRUCTION MOUSSAVIAN RUSSELL $235,000 09/27/11 83%
 

STRUCT& GRIND & PATCH PAVEMENT COMPANY INC
05-1A9204	 $205,623 10/26/11
22 N. MILPAST ST	 87%

$52,628 04/30/12


SETTLEMENT SHOULD	 PO BOX 5310 SANTA BARBARA, CA 93103
 
REPAIR SLOPE & DI'S (805)884-9459


SAN LUIS OBISPO CA 93403
 

20.20
 

201130
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 05 

05-SB-154-22.9/23.1 

Fed Aid 

HB1 

Pgm Code 

05-0P9104 

Contract 

ARRA-P154-(018)E 

P1-54 0-(8E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SANTA BARBARA COUNTY ABOUT 9.0 

MILES WEST OF SANTA BARBARA AT COLD 

SPRING CANYON BRIDGE 

Description 

CONSTRUCT BRIDGE BARRIER 

Type Of Work 

BUGLER CONSTRUCTION 

Contractor 

PLEASANTON CA 94588 

(925)416-0700 

CURTIS JOHNSON, R.E. 

Resident 
Engineer 

(805)884-9459 

4847 HOPYARD ROAD STE 4 NO 39 22 N. MILPAS ST., 

SUITE E 

SANTA BARBARA CA 93103 

$720,496

Bid + CCOs

 $718,817

Comp To date

 $0

This Month 

03/24/10 

Awarded 

04/15/10 

Approved 

02/29/12 

Est Comp

 100%

%Time

 100%

% Work 

COMPLETED 

MessageAccepted 

03/01/12 

05-SB-246-12.2/0 

HB1 

05-0R7504 
ACHS- STP-(016)E 

46- 0-(6E) 

--() 

SWPPP 

IN SANTA BARBARA COUNTY NEAR 

AT PURISIMA ROAD 

INTERSECTION IMPROVEMENTS 

LOMPOC GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

BALLENTINE, DAVID 

(805)688-5920 

270 E. HIGHWAY 246, 

SUITE 203 

BUELLTON, CA 93427 

$1,520,398
 $886,662
 $435,661

08/26/11 
09/13/11 
06/27/12 

14%

 58%

05-SCR-1-15.3/17.1 

HE11 

05-129114 

SWPPP 

IN SANTA CRUZ CO IN SANTA CRUZ ON RTE 

1 FROM LA FONDA AVE OC TO RTE 1/17 

SEPARATION AND ON RTE 17 FROM ROUTE 

1/17 SEPARATION TO PA 

HIGHWAY PLANTING 

BORTOLUSSI & WATKIN, INC 

SAN RAFAEL CA 94901 

(415)453-4675 

77 LARKSPUR STREET 

BERTHA ROMAN 

(831)427-4706 

140 DUBOIS ST SUITE E 

SANTA CRUZ CA 95060 

$777,200
 $695,563

 $2,940

02/11/10 
03/04/10 
11/27/13 

0%

 0%

PLANT EST 

SATIS 

05-SCR-1-17.5/18.2 

HB1 

05-0S3104 
ACHS-STPG-(562)E 

01- 5-(2E) 

--() 

SWPPP 

IN SANTA CRUZ COUNTY IN SANTA CRUZ ON 

ROUTE 1 FROM 0.1 MILE NORTH OF 

JUNCTION ROUTE 9 TO 0.1 MILE NORTH OF 

HIGH STREET PEDESTRIAN 

CONSTRUCT CONCRETE BARRIER 

TOMS SEPTIC CONSTRUCTION 

SALINAS CA 93907 

(831)449-4273 

560 CRAZY HORSE ROAD 

$1,222,700
 $0
 $0

02/03/12 
02/29/12 

0%

 0%

05-SCR-1-/10.2 

HA22 

05-0M7504 
ACNH-P001-(561)E

--() 

WPCP 

IN SANTA CRUZ COUNTY IN WATSONVILLE 

AND APTOS FROM PAJARO RIVER BRIDGE TO 

NORTH APTOS UNDERPASS 

HMA ON EXISTING PAVEMENT 

PAVEX CONSTRUCTION DIVISION 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

ROMAN, BERTHA 

(831)427-4706

150 WESTRIDGE DR, STE 

140 

WATSONVILLE, CA 95077 

$12,542,315
 $0
 $0

01/05/12 
02/17/12 

0%

 0%

05-SCR-9-/.6 
05-0S0804 

WPCP 

IN SANTA CRUZ COUNTY IN SANTA CRUZ 

FROM ROUTE 1 TO 0.1 MILE NORTH OF 

VERNON STREET 

COLD PLANE AND PLACE HMA 

PAVEX CONSTRUCTION DIVISION 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

$292,689 
$0 
$0 

05/12/11 
06/07/11 

0% 

0% 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

05District 

05-SCR-17-6.0/12.6 

Fed Aid 

HB1 

Pgm Code 

05-0L70U4 

Contract 

HSST-P017-(103)E 

P0-17 1-(3E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SANTA CRUZ CO IN AND NEAR SCOTTS 

VALLEY AT VARIOUS LOCATIONS FROM 

SANTAS VILLAGE ROAD TO THE SANTA 

CLARA COUNTY LINE 

Description 

UPGRADE GUARDRAIL / CRASH CUSHIONS 

Type Of Work 

KLM CONSTRUCTION INC. 

Contractor 

PUYAPPUP WA 98375 

15406 MERIDIAN E SUITE 200 

PATRICK DUSSELL 

Resident 
Engineer 

(831)427-4706 

140 DUBOISE ST SUITE 

"E 

SANTA CRUZ CA 95060 

$5,535,603

Bid + CCOs

 $1,717,420

Comp To date

 $0

This Month 

11/25/09 

Awarded 

12/22/09 

Approved 

02/17/11 

Est Comp
Accepted 

37%

%Time

 31%

% Work 
Message 

05-SCR-17-6.1/6.6 

HB1 

05-0G4004 
ACHS-P017-(104)E 

PGP0-17 1-(4E) 

--() 

SWPPP 

IN SANTA CRUZ COUNTY NEAR SCOTTS 

VALLEY FROM 0.3 MILE NORTH OF SANTAS 

VILLAGE ROAD TO CRESCENT DRIVE 

CONSTRUCT CONCRETE BARRIER 

GORDON N BALL INC 

ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

DUSSELL, PATRICK 

(831)427-4706 

140 DU BOIS ST STE E 

SANTA CRUZ 

$3,069,007
 $2,923,806

 $0

01/11/11 
01/25/11 
04/11/12 

48%

 94%

05-SCR-17-7.0/7.3 

HB1 

05-0P8104 
ACHS-P017-(102)E 

P P0-17 1-(2E) 

--() 

SWPPP 

IN SANTA CRUZ COUNTY NEAR SCOTTS 

VALLEY FROM 0.1 MILE SOUTH OF WEST 

VINEHILL ROAD TO 0.1 MI SOUTH OF 

VINEHILL ROAD 

CONSTRUCT SOLDIER PILE WALL 

HSR INC. 

SANTA CLARA CA 95054 

530 ALDO AVE. 

PATRICK DUSSELL 

(831)427-4706 

$1,554,425
 $1,489,243

 $0

03/20/09 
05/14/09 
04/09/10 

51%

 93%

05-SLO-1-73.0/74.3 
05-1A4904 

MARCH 27, 2011 LANDSLIDE OCCURRED RTE 

01 NEAR ALDER CREEK & SEVERAL 

LOCATIONS IN MONTEREY CNTY & SLO CNTY 

REPAIR SLIDE DAMAGE 

WINSOR CONSTRUCTION INC 

CAMBRIA, CA 93428 

1022 SAN SIMEON CREEK RD 

CHARLIE HENCH 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$4,885,000
 $3,333,208
 $199,412

03/30/11 
03/30/11 
04/30/12 

76%

 68%

SUSPENDED 

20.20.201 

130 

05-SLO-41-/0 
05-0T9004 

IN SAN LUIS OBISPO COUNTY AT VARIOUS 

LOCATIONS 

REPLACE JOINT SEAL AND SEAL BRIDGE 

TRUESDELL CORPORATION OF 

CALIFORNIA INC 

1310 W 23RD STREET 

$528,528
 $0
 $0

02/27/12 
03/22/12 

0%

 0%

TEMPE AZ 85282 

WPCP (602)437-1711 

05-SLO-46-32.1/36.7 

HE13 

05-330744 
NH-P046-(046)E

--() 

WPCP 

IN SAN LUIS OBISOP COUNTY IN AND NEAR 

PASO ROBLES FROM AIRPORT ROAD TO 0.5 

MILE WEST OF GENESEO ROAD 

PERFORM HIGHWAY PLANTING AND 

ELITE LANDSCAPING INC 

CLOVIS CA 93612 

(559)292-7760 

2972 LARKIN AVENUE 

RICHARDS, TIM 

(805)542-4765

4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$388,538 
$296,584 

$1,026 

12/07/10 
02/07/11 
12/10/14 

0% 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 05 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-46-36.6/41.2 

HE13 

05-330724 
ACST-P046-(043)E 

P0-46 0-(3EH)P

6205- 015-() 

SWPPP 

IN SAN LUIS OBISPO COUNTY IN AND NEAR 

PASO ROBLES FROM 0.5 MILE WEST OF 

GENESEO ROAD TO 0.6 MILE EAST OF 

ALMOND DRIVE 

WIDEN HIGHWAY TO FOUR LANES 

PAPICH CONSTRUCTION COMPANY 

INC 

PISMO BEACH CA 93448 

(805)473-3016 

P O BOX 2210 

HOPKINS, RAMON L. 

(805)226-9983 

102 WHITLEY GARDENS 

DRIVE 

PASO ROBLES CA 93446 

$47,764,125
 $23,395,755
 $1,391,814

10/25/10 
11/05/10 
12/26/13 

37%

 49%

HE13 

05-SLO-46-49.5/0 

HA26 

05-0F7104 
SARR-P046-(042)E 

P0-46 0-(2E) 

--() 

SWPPP 

IN SAN LUIS OBISPO CO NEAR SHANDON AT 

THE SHANDON SAFETY ROADSIDE REST AREA 

REHABILITATE ROADSIDE REST AREA 

SPECIALTY CONSTRUCTION INC 

SAN LUIS OBISPO CA 93401 

(805)543-1706 

645 CLARION COURT 

RICHARDS, TIM 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

$3,059,255
 $3,098,428

 $0

07/29/09 
08/12/09 
02/21/12 

100%

 100%

PLANT EST 

SATIS 

02/21/12 

05-SLO-101-7.6/16.5 

HA22 

05-0N0604 
ACNH-Q101-(177)E 

--() 

WPCP 

IN SAN LUIS OBISPO COUNTY IN AND NEAR 

ARROYO GRANDE AND PISMO BEACH FROM 

LOS BERROS UNDERCROSSING TO PISMO 

CREEK BRIDGE 

PLACE HOT MIX ASPHALT 

CALPORTLAND CONSTRUCTION 

SANTA MARIA CA 93456 

(805)345-3581 

P O BOX 1280 

BEECH, BARRY 

(805)347-1965 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA CA 93454 

$8,327,473
 $7,425,233

 $16,112

10/12/10 
10/26/10 
03/28/12 

95%

 87%

05-SLO-101-34.2/34.5 

HA42 

05-0N8904 
NHQ1-0120-(6E ) 

--()

SWPPP 

IN SAN LUIS OBISPO COUNTY NEAR SAN 

LUIS OBISPO FROM 1.8 MI NORTH OF HAWK 

HILL LANE TO 0.7 MI SOUTH OF CUESTA 

SPRINGS ROAD 

CONSTRUCT RETAINING WALL 

CONDON JOHNSON AND ASSOCIATES 

INC 

OAKLAND CA 94604 

(510)636-2100 

DOUG HESSING 

(805)549-3733 

P O BOX 12368 
1559 EL CAMINO REAL 

SAN LUIS OBISPO CA 93401 

$3,360,783
 $1,304,369
 $934,025

08/24/11 
09/13/11 
09/18/12 

15%

 39%

SUSPENDED 

05-SLO-101-35.7/46.3 

HA22 

05-0G0304 
SARR-Q101-(159)N

 Q1-01 1-(9N) 

--() 

SWPPP 

IN SAN LUIS OBISPO COUNTY IN AND NEAR 

ATASCADERO FROM CUESTA GRADE OVERHEAD 

TO 0.2 MI SOUTH OF 101/41 SEPARATION 

HIGHWAY REHABILITATION 

PAPICH CONSTRUCTION COMPANY 

INC 

PISMO BEACH CA 93448 

(805)473-3016 

P O BOX 2210 

SILVA, RICK 

(805)226-8279 

3230 RIVERSIDE AVE., 

SUITE 130 

PASO ROBLES CA 93446 

$32,461,863
 $24,999,246

 $333,505

12/31/09 
01/19/10 
07/30/12 

76%

 74%

05-SLO-101-45.3/45.7 
05-402824 

WPCP 

IN SAN LUIS OBISPO COUNTY IN 

ATASCADERO FROM 0.5 MILE NORTH OF 

CURBARIL AVENUE TO ATASCADERO CREEK 

BRIDGE 

HIGHWAY PLANTING,INSTALL IRRIGATION 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVE 

RICHARDS, TIM 

(805)542-4765

4485 VACHELL LN 

SAN LUIS OBISPO, CA 

93401 

$560,825 
$16,700 
$8,200 

11/09/11 
12/02/11 
07/28/15 

29% 

4% 



 

 

 

 

  

State of California Department of Transportation Page 51 

Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-101-55.8/57.9 IN SAN LUIS OBISPO COUNTY IN PASO CALPORTLAND CONSTRUCTION LANG, TIM $2,373,757 01/06/11 61%

HB1 

05-0Q6404 
HSNH-Q101-(190)E 

Q1-01 1-(0E) 

--() 

SWPPP 

ROBLES FROM SOUTH PASO ROBLES 

OVERHEAD TO NORTH JUNCTION ROUTE 

101/46 SEPARATION 

CONSTRUCT MEDIAN BARRIER 

SANTA MARIA CA 93456 

(805)345-3420 

P O BOX 1280 

(805)226-7450 

3230 RIVERSIDE AVE., 

SUITE 130 

PASO ROBLES, CA 93446 

$2,310,561
 $0

01/24/11 
09/07/12 

99%

05-SLO-101-/.8 IN SANTA BARBARA AND SAN LUIS OBISPO FLATIRON WEST INC STIMSON, PATRICK $31,139,795 06/21/11 15%

HE13 

05-445904 
ACST-PEQ1-(011)7 

--() 

SWPPP 

COUNTIES IN AND NEAR SANTA MARIA FROM 

0.5 MILE NORTH OF SANTA MARIA 

CONNECTOR TO ROUTE 101/16 

REPLACE SUTRUCTURE, ADD LAND AND 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(805)748-6733 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$7,762,984
 $1,818,182

07/15/11 
12/31/13 

25%

HE13 

05-SLO-166-42.5/48.9 IN SAN LUIS OBISPO COUNTY NEAR NEW ASAP GENERAL ENGINEERING LEW, MIKE $269,310 03/01/12 0% 

HB1 

05-0T0204 
ACHS-STPP-(029)E

6- 0-(9E) 

--() 

WPCP 

CUYAMA FROM 2.4 MILES EAST OF GIFFORD 

CREEK BRIDGE TO 2.1 MILES WEST OF 

CUYAMA RIVER BRIDGE 

CENTERLINE RUMBLE STRIP 

PERRIS CA 92571 

(951)229-5952 

1747 BENEDETTO POINT 

(805)348-3105

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$0 
$0 

03/28/12 
0% 

Totals: Authorized Final Amt: $400,775,114 Completed to Date: $237,343,267 Work This Month: $10,127,735
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Statement of Ongoing Contracts as of 03/20/12
04/02/12
 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-41-21.0/29.3 IN FRESNO COUNTY IN FRESNO AT VARIOUS DREAMBUILDER HAIDAR HADDADIN $1,859,961 07/15/11 64%
06-0E3104 LOCATIONS FROM 0.2 MILE SOUTH OF 

JENSEN AVENUE OVERCROSSING TO 0.1 

MILE SOUTH OF BULLARD AV 
PLACENTIA CA 92870 

1361 E GARTEN DRIVE 183 W. VENTURA 

KINGSBURG,CA 93631 

$1,799,771
 $0

08/10/11 
02/29/12 

97%

FREEWAY MAINTENANCE ACCESS 
(714)646-3697 

HA28 SWPPP 

06-FRE-41-24.7/25 IN FRESNO COUNTY IN FRESNO ON ROUTE TENNYSON ELECTRIC INC HAIDAR HADDADIN $921,389 06/15/11 85%
06-0H3704 
ACNH-X019-(022)E 

--()

41 FROM ROUTE 180/41 SEPARATION TO 

FLORADORA AVENUE OVERHEAD AND ON 

ROUTE 180 FROM FRESNO STRE 

INSTALL RAMP METER SYSTEM 

LIVERMORE CA 94550 

(925)606-1038 

7275 NATIONAL DR 

(559)243-3881 

183 W. VENTURA COURT 

KINGSBURG, CA 93631 

$631,806
 $0

07/01/11 
01/25/12 

68%

HB4N WPCP 

06-FRE-41-30.7/31.7 IN FRESNO COUNTY FROM 0.3 MILE NORTH ELITE LANDSCAPING VONG, ALAN $632,638 05/24/10 48%
06-0A4904 
SARR-P041-(115)E 

P0-41 1-(5E)

--() 

OF HERNDON AVENUE UNDERCROSSING TO 

FRIANT ROAD UNDERCROSSING 

PLANTING AND IRRIGATION 
CLOVIS CA 93612 

2972 LARKIN 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$607,603
 $1,350

06/25/10 
11/19/13 

93%

SWPPP 

06-FRE-99-1.0/7.4 IN FRESNO CO IN AND NEAR KINGSBURG WATKIN & BORTOLUSSSI INC VONG, ALAN $495,692 12/23/09 54%
06-350714 AND SELMA FROM ROUTE 99/201 

SEPARATION TO NORTH OF FLORAL AVENUE 

UNDERCROSSING 
SAN RAFAEL CA 94901 

77 LARKSPUR STREET 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$384,341
 $3,679

01/19/10 
08/09/13 

77%

PERFORM HIGHWAY PLANTING 
HE13 SWPPP 

06-FRE-168-/10.5 IN FRESNO COUNTY ON ROUTE 168 FROM MADCO ELECTRIC INC ABOUZEDAN, RAAID $577,900 06/15/11 41%
06-0L8404 
ACST-X019-(023)E 

X0-19 0-(3E) 

--() 

ROUTE 180 TO DEWOLF AVENUE AND ON 

ROUTE 180 FROM MARKS AVENUE TO CLOVIS 

AVENUE 

INSTALL VEHICLE DETECTION SYSTEMS 

SELMA CA 93662 

(559)896-5637 

2135 E FRONT STREET 

(559)243-3598 

3240 N MILLBROOK 

FRESNO CA 93726 

$475,852
 $227,094

07/14/11 
03/26/12 

82%

HB4N WPCP 

06-FRE-180-31.3/0 IN FRESNO COUNTY NEAR MENDOTA AT FOUR DAYLEN, INC ALLRED, LARRY $96,384 12/19/02 100% 
06-478904 MILE SLOUGH BRIDGE 

MITIGATION PLANTING AND IRRIGATION 
FRESNO CA 93704 

1039 E. SANTA ANA 505 N STREET 

FRESNO CA 93723 

$94,611 
$0 

12/27/02 
03/16/06 

100% 

(559)445-5004 OVER RUN 

HA22 WPCP 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 53 

Statement of Ongoing Contracts as of 03/20/12
04/02/12 

06District 

06-FRE-180-58.4/60.4 

Fed Aid 

HE14 

Pgm Code 

06-0C1104 

Contract 

ACNH-P180-(056)N 

--() 

Location 
Storm Water 
Plan 

ON ROUTE 180 IN FRESNO COUNTY BETWEEN 

ROUTE 41 AND ROUTE 168 

Description 

BRAIDED RAMPS 

Type Of Work 

R AND L BROSAMER INC 

Contractor 

WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

VONG, ALAN 

Resident 
Engineer 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$40,676,639

Bid + CCOs

 $406,766

Comp To date

 $406,766

This Month 

01/12/12 

Awarded 

01/20/12 

Approved 

12/19/13 

Est Comp
Accepted 

4%

%Time

 1%

% Work 
Message 

06-FRE-198-34.6/42.7 
06-0N2504 

IN FRESNO COUNTY NEAR HURON FROM 

ROUTE 269 TO KINGS COUNTY LINE 

RESURFACE HWY RUBBERIZED HMA TYPE G 

W JAXON BAKER INC 

REDDING CA 960994248 

P O BOX 994248 

$1,032,335
 $0
 $0

12/14/11 
02/05/12 

0%

 0%

HM1 WPCP 

(530)241-1086 

06-KER-0-/0 

HA26 

06-0M5104 
ACNH-000C-(332)E 

--() 

WPCP 

IN VARIOUS COUNTIES 

PLACE HMA ON PAVEMENT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

MICHAEL ROBBINS 

(559)259-4817 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$3,464,277
 $1,689,083
 $164,920

03/29/11 
04/19/11 
05/04/12 

52%

 49%

06-KER-5-.5/62.6 

HM1 

06-0G6804 

WPCP 

IN KERN CO AT VARIOUS BRIDGES ON 

ROUTES 5, 46, 155 & 178 

REPLACE JOINT SEALS AND SEAL BRIDGE 

DEBRUIN CONSTRUCTION 

STOCKTON, CA 95206 

(209)462-5100 

939 W. CHARTER 

REBECCA FRANCO-MUNOZ 

(559)246-9429 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$664,416
 $384,569

 $0

06/14/11 
07/13/11 
12/28/11 

77%

 57%

06-KER-5-.8/0 

HA26 

06-0A9904 
ACHS-005 -(183)2 

IMG-005 -(183)2 

--() 

SWPPP 

IN KERN COUNTY NEAR LEBEC AT THE 

TEJON SAFETY ROADSIDE REST AREA 

RESTORE SAFETY ROADSIDE REST AREA 

J T S CONSTRUCTION 

BAKERSFIELD CA 93384 

(661)835-9270 

P O BOX 41765 

HISHAM ALNATOUR 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$4,586,517
 $3,957,764
 $261,157

10/11/10 
10/27/10 
10/24/12 

65%

 86%

06-KER-5-5.2/5.9 

HB1 

06-0L1804 
HSIM-GOO5-(189)E 

10- 1-(9E) 

--() 

SWPPP 

IN KERN COUNTY NEAR FORT TEJON FROM 

0.2 MIL NORTH TO 0.9 MILE NORTH TO 

0.9 MILE NORTH OF FORT TEJON 

OVERCROSSING 

INSTALL MEDIAN BARRIER 

ARTHURS CONTRACTING, INC. 

ATASCADERO CA 93423 

(805)461-0104 

P O BOX 2650 

ALNATOUR, HISHAM 

(661)391-4747

1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$1,245,882 
$515,598 
$315,456 

10/26/11 
11/17/11 
04/23/13 

19% 

41% 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

06District 

06-KER-5-15.9/42.8 

Fed Aid 

HM1 

Pgm Code 

06-0M6804 

Contract 

ACIM-0054-(187)2 

E- -() 

WPCP 

Location 
Storm Water 
Plan 

IN KERN CO IN AND NEAR BUTTONWILLOW 

FM RTE 5/99 SEP TO 0.1 MI S OF KERN 

RIVER UTILITY RD OC AND FM 0.6 MI N 

OF RTE 5/58 SEP TO LER 

Description 

PLACE HMA ON EXISTING PAVEMENT 

Type Of Work 

GRIFFITH COMPANY 

Contractor 

BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

SAM DHALIWAL 

Resident 
Engineer 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$5,677,725

Bid + CCOs

 $3,901,632

Comp To date

 $0

This Month 

06/07/11 

Awarded 

06/24/11 

Approved 

04/27/12 

Est Comp
Accepted 

39%

%Time

 69%

% Work 
Message 

06-KER-5-36.1/54.2 
06-0K8904 
IM-SARR-(A00) 

--() 

SWPPP 

IN KERN COUNTY NEAR BAKERSFIELD FROM 

0.1 MILE SOUTH OF BUENA VISTA CANAL 

ROAD OVERCROSSING TO 2.4 MILES SOUTH 

OF 7TH STANDARD ROA 

REPLACE CONCRETE PANEL 

GRIFFITH COMPANY 

BAKERSFIELD CA, 93308 

1128 CARRIER PARKWAY AVE. 

SHELLEY MAGGARD 

(559)651-8319 

8530 W. ROOSEVELT 

AVE. 

VISALIA CA, 93291 

$32,176,795
 $16,026,205

 $0

12/13/10 
12/30/10 
02/29/12 

98%

 50%

06-KER-5-69.6/73.1 

HB1 

06-0L2204 
HSIM-G005-(190)E 

75- 1-(0E) 

--() 

SWPPP 

ON ROUTE 5 BETWEEN MAIN DRAIN ROAD 

OVERCROSSING AND STATE ROUTE 46/5 

SEPARATION 

INSTALL MEDIAN BARRIER AND RUMBLE 

MIDSTATE BARRIER INC 

STOCKTON CA 952130550 

(209)944-9565 

P O BOX 30550 

PETER MULLALY 

(661)333-9357 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$1,079,792
 $0
 $0

01/30/12 
02/14/12 

0%

 0%

06-KER-5-/4.6 

HA22 

06-460604 
IM-0005-(186)2 

--()

SWPPP 

IN KERN COUNTY AT FORT TEJON FROM LOS 

ANGELES COUNTY LINE TO 0.1 MILE NORTH 

OF GRAPEVINE CREEK BRIDGE 

REHABILITATE PAVEMENT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

HISHAM ALNATOUR 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$11,732,787
 $5,492,115

 $90,046

02/03/11 
02/16/11 
10/02/12 

50%

 47%

06-KER-46-6.8/19.8 

HE13 

06-442524 
HPLU-6206-(018)E 

62-06 0-(8E) 

--() 

SWPPP 

IN KERN COUNTY NEAR THE COMMUNITY OF 

LOST HILLS FROM 0.5 MILE WEST OF 

KECKS ROAD TO 0.7 MILE WEST OF ROUTE 

46/33 INTERSECTION 

WIDEN TO FOUR LANES 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913522617 

(818)767-8418 

P O BOX 1489 

AMARJIT DHALIWAL 

(661)797-1480 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$46,313,451
 $22,445,601
 $1,790,047

01/26/11 
02/10/11 
11/20/12 

50%

 48%

HE13 

06-KER-58-52.2/60 

HB4N 

06-0L7304 
NH-P058-(108)E 

--() 

WPCP 

IN KERN COUNTY IN AND NEAR 

BAKERSFIELD AT VARIOUS LOCATIONS FROM 

ROUTE 58/99 SEPARATION TO 0.4 MILE 

WEST OF VINELAND ROAD OVERCROS 

INSTALL VEHICLE DETECTION SYSTEMS 

TRAFFIC DEVELOPMENT SERVICES 

INC 

MOORPARK CA 93021 

(805)523-1914 

HISHAM ALENATOUR 

(661)394-4747

207 N. LOS ANGELES AVE STE252 
1824 NORRIS ROAD 

BAKERSFIELD CA 93308 

$542,576 
$523,316 
$42,393 

12/21/10 
01/12/11 
06/25/12 

77% 

95% 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

06District 

06-KER-58-52.3/64.6 

Fed Aid 
Pgm Code 

06-0G4904 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN KERN COUNTY AT VARIOUS BRIDGES ON 

ROUTES 58,99 & 202 

Description 

REPLACE JOINT SEALS AND SEAL BRIDGE 

Type Of Work 

VICTORY ENGINEERS INC 

Contractor 

MADERA CA 93636 

(559)439-7700 

10266 HIGHWAY 41 

CARY J. CRUZ 

Resident 
Engineer 

(559)246-9429 

183 W. VENTURA 

KINGSBURG, CA 93631 

$496,490

Bid + CCOs

 $408,760

Comp To date

 $0

This Month 

05/04/11 

Awarded 

05/27/11 

Approved 

12/21/11 

Est Comp
Accepted 

100%

%Time

 81%

% Work 
Message 

06-KER-65-/6.1 

HA22 

06-0E0604 
ACNH-9065-(096)E 

--()

SWPPP 

IN KERN COUNTY IN AND NEAR 

BAKERSFIELD FROM ROUTE 65/99 

SEPARATION TO 0.1 MILE SOUTH OF 7TH 

STANDARD ROAD AND FROM 0.1 MILE __ NO 

REMOVE AND REPLACE HMA PAVEMENT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

MARTINEZ, BLAS 

(559)651-8321 

8530 W. ROOSEVELT 

VISALIA CA, 93291 

$5,009,103
 $5,296,827
 $131,528

07/01/11 
07/15/11 
03/22/12 

97%

 100%

06-KER-99-28.2/29 
06-0A7204 
ACST-P099-(516)E 

P0-99 5-(6E) 

--() 

SWPPP 

IN KERN COUNTY IN AND NEAR 

BAKERSFIELD FROM 0.3 MILE NORTH OF 

OLIVE DRIVE OVERCROSSING TO 0.5 MILE 

NORTH OF ROBERTS LANE UC 

HIGHWAY PLANTING AND IRRIGATION 

ODYSSEY LANDSCAPING 

LODI CA 95242 

5400 W HWY 12 

PETER MULLALY 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO CA 93215 

$310,761
 $313,362

 $917

11/06/08 
11/19/08 
05/09/12 

96%

 99%

06-KER-99-28.4/43.9 

HA22 

06-0L6404 
ACNH-P099-(551)E 

--() 

SWPPP 

IN KERN COUNTY IN BAKERSFIELD FROM 

BEARDSLEY CANAL BRIDGE TO ROUTE 

46/99 SEPARATION 

REPLACE EXISTING PAVEMENT 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

$82,759,426
 $0
 $0

01/18/12 
02/14/12 

0%

 0%

06-KER-119-4.7/8.5 

HB1 

06-0J5204 
ACHS-STP -(015)E 

19- 0-(5E) 

--() 

SWPPP 

ON ROUTE 119 BETWEEN 0.2 MILES EAST 

OF WEED CREEK (PM 4.7) AND 0.3 MILES 

WEST OF LAKEVIEW WASH BRIDGE (PM 8.5) 

WIDEN SHOULDERS AND HMA OVERLAY 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

PETER MULLALY 

(661)720-0970 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$3,099,558
 $0
 $0

01/26/12 
02/14/12 

0%

 0%

SUSPENDED 

06-KER-178-13.7/27.2 

HA22 

06-0H2504 
STP-P178-(060)E 

--() 

WPCP 

IN KERN COUNTY NEAR BAKERSFIELD FROM 

SIDEHILL VIADUCT TO 0.8 MILE WEST OF 

UPPER RICHBAR CAMPGROUND TO 0.5 MILE 

EAST OF DEMOCRAT S 

PLACE RUBBERIZED HOT MIX ASPHALT 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

SAM DHALIWAL 

(661)391-4742

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$3,281,892 
$2,849,536 

$0 

11/24/10 
12/14/10 
03/09/12 

100% 

100% 

OVER RUN 
03/09/12 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

06District 

06-KER-178-41.6/0 

Fed Aid 

HA12 

Pgm Code 

06-0M4004 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN KERN COUNTY AT BODFISH AT THE 

BODFISH MAINTAINCE STATION AT 3115 

KERN RIVER ROAD 

Description 

CONSTRUCT NEW OFFICE BUILDING 

Type Of Work 

AMD CONSTRUCTION GROUP INC 

Contractor 

MISSION VIEJO CA 92691 

(949)273-6211 

27285 LAS RAMBLAS SUITE 110 

ISAAC KAING 

Resident 
Engineer 

(661)391-4764 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$624,001

Bid + CCOs

 $65,892

Comp To date

 $0

This Month 

10/26/11 

Awarded 

11/29/11 

Approved 

06/26/12 

Est Comp
Accepted 

28%

%Time

 11%

% Work 
Message 

06-KER-184-1.0/0 

HB4N 

06-0H8304 
ACST-P184-(014) 

P-184 -(14 )E 

--() 

WPCP 

LN KERN COUNTY AT LAMONT AT DI 

GIORGIO ROAD 

MODIFY SIGNALS CONSTRUCT LEFT 

PTM GENERAL ENGINEERING 

SERVICES INC 

RIVERSIDE CA 92513 

(951)710-1000 

P O BOX 7745 

PETER MULLALY 

(661)720-0970 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$445,353
 $365,810

 $0

06/27/11 
07/22/11 
02/21/12 

98%

 81%

06-KIN-5-19.1/0 
06-0L8004 

WPCP 

IN FRESNO AND KINGS COUNTIES NEAR 

COALINGA 1.4 MILES NORTH OF ROUTE5 

5/33/145 SEPARATION AND NEAR 

KETTLEMAN CITY AT MILHAM AVENUE 

CHANGEABLE MESSAGE SIGN MAINTENANCE 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

$320,998
 $0
 $0

01/30/12 
02/13/12 

0%

 0%

06-KIN-33-8.0/19 
06-0N2804 

IN KINGS AND MADERA COUNTIES AT 

VARIOUS LOCATIONS 

PME CHIP SEAL 

GRAHAM CONTRACTORS INC 

SAN JOSE CA 95159 

P O BOX 26770 

$1,094,082
 $0
 $0

02/08/12 
02/29/12 

0%

 0%

HM1 WPCP 

(408)293-9516 

06-KIN-41-11.5/20 

HA22 

06-415904 
ACNH-P041-(120)E 

--() 

SWPPP 

IN KINGS COUNTY NEAR KETTLELMAN CITY 

FROM 0.1 MILE SOUTH OF UTICA AVENUE 

TO 0.1 MILE SOUTH OF QUAIL AVENUE 

AC OVERLAY AND WIDEN SHOULDER 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

HAIDAR HADDADIN 

(559)917-2487 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$14,373,660
 $12,131,623

 $168,044

05/09/11 
05/27/11 
03/23/12 

81%

 82%

06-KIN-198-21.5/28.3 
06-3568U4 
HPLU-6206-(015)E

--() 

NEAR HANFORD FROM 0.8 KM E OF RTE 43 

TO 0.6 KM W OF RTE 99 NEAR VISALIA 

CONVERT A 2 LANE TO A 4 LANE HWY 

FLATIRON WEST INC. 

BENICIA CA 94510 

2100 GOODYEAR ROAD 

MICHAEL WEBER 

8530 W. ROOSEVELT 

AVENUE 

VISALIA CA 93291 

$47,686,665 
$36,820,005 

$93,294 

09/01/09 
09/22/09 
10/18/12 

70% 

76% 

HE14 SWPPP 
(559)651-8314

HE14 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 06 

06-MAD-99-9.5/13.1 

Fed Aid 

HA22 

Pgm Code 

06-0E0404 

Contract 

NH-P099-(538)N 

--() 

Location 
Storm Water 
Plan 

IN MADERA COUNTY IN AND NEAR MADERA 

FROM 0.3 MILE SOUTH OF SOUTH MADERA 

OVERCROSSING TO 0.4 MILE NORTH OF 

AVENUE 16 OVERCROSSING 

Description 

PAVEMENT REHABILITATION 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

ATTN JEFF GRIMM 

Contractor 

WATSONVILLE CA 95077 

(559)441-5715 

P O BOX 50085 

OSCAR SHERRILL 

Resident 
Engineer 

(559)243-3812 

3240 N MILLBROOK 

FRESNO, CA 93726 

$23,555,117

Bid + CCOs

 $5,120,799

Comp To date

 $0

This Month 

06/28/11 

Awarded 

08/22/11 

Approved 

10/01/12 

Est Comp
Accepted 

23%

%Time

 22%

% Work 
Message 

06-TUL-65-14.0/15 

HM1 

06-0N2404 

WPCP 

IN TULARE COUNTY NEAR PORTERVILLE 

FROM AVENUE 112 TO 0.1 MILE SOUTH OF 

AVENUE 120 

COLD PLANE AC AND HMA OVERLAY 

DREAMBUILDER 

PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

$387,061
 $0
 $0

02/09/12 
02/29/12 

0%

 0%

06-TUL-99-3.1/0 

HA21 

06-471904 
ACNH-P099-(533)E 

BRP0-99 5-(3EN)H 

P099- 533-() 

SWPPP 

IN TULARE COUNTY NEAR EARLIMART FROM 

0.2 MILE SOUTH TO 0.2 MILE NORTH OF 

AVENUE 24 UNDERCROSSING 

BRIDGE REHABILITATION 

GRIFFITH COMPANY 

BREA CA 92821 

3050 E. BIRCH STREET 

SHELLEY MAGGARD 

(559)651-8319 

8530 W. ROOSEVELT AVE 

VISALIA CA 93291 

$4,841,948
 $4,708,054

 $0

06/24/10 
07/13/10 
06/17/12 

60%

 97%

06-TUL-99-19.8/25 

HA22 

06-0E0704 
ACNH-P099-(553)E 

--() 

SWPPP 

IN TULARE COUNTY FROM 0.3 MILE NORTH 

OF AVENUE 152 OVERCROSSING TO ELK 

BAYOU BRIDGE. 

PAVEMENT REHABILITATION 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

HAIDAR HADDADIN 

183 W. VENTURA 

KINGSBURG, CA 93631 

$8,406,539
 $0
 $0

12/21/11 
01/18/12 

0%

 0%

06-TUL-99-22.4/0 

HA26 

06-0A9704 
NH-SARR-(STP)E 

TPES-AR R-(E)

--() 

SWPPP 

IN TULARE COUNTY NEAR TIPTON AT THE 

PHILIP S RAINE SAFETY ROADSIDE REST 

AREA 

CONSTRUCT NEW FACILITES REST AREA 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

DANIEL CHAPA 

(559)651-8312 

8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

$8,626,929
 $4,308,230
 $516,245

04/06/11 
04/25/11 
08/31/12 

50%

 50%

06-TUL-99-41.3/53.9 

HE13 

06-324504 
HPLU-6206-(010)E 

62-06 0-(0E) 

--() 

SWPPP 

IN TULARE AND FRESNO COUNTIES IN AND 

NEAR KINGSBURG FROM 0.2 MILE NORTH OF 

NORTH GOSHEN OVERHEAD TO 0.2 MILE 

NORTH OF ROUTE 99/201 

WIDEN ROAD WITH HOT MIX ASPHALT 

DIABLO CONTRACTORS INC 

SAN RAMON CA 94583 

(925)552-8250 

DEALBA, FERNANDO 

(559)243-3881

7 CROW CANYON COURT SUITE 100 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$68,522,767 
$13,676,398 

$737,047 

01/04/11 
01/19/11 
10/01/13 

37% 

20% 



 

 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation 
03/20/12Statement of Ongoing Contracts as of 

Page 58 

04/02/12 

District 06 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-TUL-198-9.5/9.7 

HB1 

06-0F0004 
ACHS-NHGP-(057)E 

8- 0-(7E) 

--() 

WPCP 

IN TULARE COUNTY IN VISALIA FROM 

CONYER STREET OVERCROSSING TO TO 

WATSON STREET 

WIDEN OFF RAMP AND CONSTRUCT 

TEICHERT CONSTRUCTION 

FOWLER CA 93625 

(559)813-3100 

P O BOX 620 

MAGGARD, SHELLEY 

(559)651-8319

8530 WEST ROOSEVELT 

VISALIA CA, 93291 

$1,204,952
 $536,325

 $0

05/25/11 
06/14/11 
01/26/13 

16%

 44%

06-TUL-201-/14 
06-0N3004 

IN TULARE COUNTY NEAR KINGSBURG FROM 

TULARE/FRESNO COUNTY LINE TO ROAD 128 

SLURRY SEAL ON EXISTING PAVEMENT 

INTERMOUNTAIN SLURRY SEAL INC 

WATSONVILLE CA 950775085 

P O BOX 50085 

$646,646
 $0
 $0

03/08/12 
03/28/12 

0%

 0%

HM1 WPCP 

(831)724-1011 

06-TUL-5711-/0 
06-0F8004 

WPCP 

IN TULARE COUNTY NEAR LEMON COVE AT 

THE LEMON COVE MAINTENANCE STATION 

REMOVE CONTAMINATED MATERIAL, BACK 

ARTHURS CONTRACTING INC 

ATASCADERO CA 93423 

(805)461-0140 

P O BOX 2650 

BLAS MARTINEZ 

8530 W. ROOSEVELT 

AVE. 

VISALIA, CA 93291 

$223,130 
$110,409 
$110,409 

12/06/11 
12/21/11 
06/20/12 

33% 

49% 

Totals: Authorized Final Amt: $429,694,231 Completed to Date: $146,048,661 Work This Month: $5,060,392



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 59 

Statement of Ongoing Contracts as of 03/20/12
04/02/12
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-4.3/41 IN LOS ANGELES COUNTY AT VARIOUS CALIFORNIA BUILDERS GROUP, INCSAYKALI, ZARIF $320,050 05/09/11 43%
07-4Y3704 LOCATIONS FROM OBISPO AVENUE TO 0.3 

MILE NORTH OF TOPANGA CANYON 

BOULEVARD 

CLEAN PIPE AND INSTALL PIPELINER 

CULVER CITY, CA 90230 

(310)338-9323 

6133 BRISTOL PKWY, STE 270 

(310)345-6218 

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$325,616
 $171,135

05/27/11 
03/23/12 

100%

HM2 WPCP 

07-LA-1-9.8/0 IN LOS ANGELES COUNTY IN LOS AT VT ELECTRIC INC ALONZO, BERNARD $238,282 06/23/11 70%
07-4T2604 SANFORD AVENUE 

INSTALL TRAFFIC SIGNAL AND LIGHTING 
UPLAND CA 91786 

869 WEST 9TH STREET 14620 CARMENITA ROAD 

NORWALK, CA 90650 

$179,362
 $27,980

07/14/11 
04/16/12 

75%

(909)985-1755 
(562)926-2537 

HB4N WPCP 

07-LA-1-17.8/39.8 IN LOS ANGELES COUNTY AT VARIOUS UNIQUE PERFORMANCE WANG, PAUL $205,623 11/10/11 100%
07-277804 LOCATIONS FROM CAMINO DE LAS 

TO SUNSET BOULEVARD 

COLINAS CONSTRUCTION INC 

1931 NEWPORT BLVD, SUITE D 
13230 FIRESTONE BLVD. 

E2/F2 

$53,299
 $11,515

12/21/11 
07/03/12 

26%

INSTALL SIDEWALK AND CURB RAMPS 
COSTA MESA CA 92627 

SANTA FE SPRINGS, CA SUSPENDED 

HB71 WPCP (949)645-5025 
(562)926-2537 

90670 

07-LA-1-26.8/26.9 IN LA COUNTY IN LOS ANGELES FROM WESTERN STRUCTURES NJOYA, DAVID $647,000 08/04/11 100%

HA21 

07-261104 

WPCP 

CENTURY BOULEVARD OVERCROSSING BR 

#53-1834 L&R 

SEISMIC RETROFIT BRIDGE COLUMN 
RIVERSIDE CA 92503 

(951)352-4300 

6005 TYLER STREET 18730 WILMINGTON AVE. 

#103 

RANCHO DOMINGUEZ, CA 

90220 

$554,927
 $46,198

08/18/11 
04/30/12 

86%

OVER RUN 

(310)609-0264 

07-LA-1-35.2/62.9 PCH, FROM PM 35.2 IN THE CITY OF DB GENERAL ENGINEERING AND CASTILLO, ELOY $3,485,000 02/16/10 100%
07-2X7904 MALIBU NORTH THROUGH THE CITY OF 

MALIBU TO PM 62.9 AT THE LA/VENTURA 

SITE DEVELOPMENT, INC. 

2158 SCENICPARK STREET 
12975 W. CULVER BLVD. 

LOS ANGELES CA 90066 

$3,143,619
 $0

02/16/10 
07/30/11 

90%

COUNTY LINE. DIR'S ORDER EME 

REMOVE ALL STORM DEBRIS AND FIX 
THOUSAND OAKS CA 91362 

(310)821-7459 OVER RUN 

20.10 201 
DRAINAGE 

07-LA-2-40.3/61.6 LA-2 ANGELES CREST HWY WITHIN ANGELES BURNS-PACIFIC CONSTRUCTION,INCMCKENZIE, DARRELL $4,307,000 05/02/11 100% 
07-3X4204 NATIONAL FOREST STABILIZE HILLSIDE 

DUE TO 2010 STORM DAMAGE TO OPEN 

ROADWAY BLOCKAGEDIR'S EM 
THOUSAND OAKS, CA 91360 

505 THOUSAND OAKS BLVD. 

(818)637-2509

2090 FERN LANE 

GLENDALE, CA 91208 

$4,302,761 
$17,608 

06/17/11 
04/30/12 

100% 

OVER RUN 

20.20 

201130 
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Statement of Ongoing Contracts as of 03/20/12	
04/02/12 

District 07 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

07-LA-5-1.2/2.1 IN LOS ANGELES COUNTY IN SANTA FE C C MYERS INC TRAN, KELVIN $37,091,423 11/28/11 0%

07-215914 $0 12/21/11
SPRINGS FROM 0.3 MILE SOUTH OF NORTH 1822 S. LEWIS STREET
 11229 S. WOODRUFF AVE	 0%


$0 05/20/14

FORK COYOTE CREEK BRIDGE TO 0.3 MILE DOWNEY, CA 90241


ANAHEIM, CA 92805

NORTH OF MARQUARDT AVE (562)401-3333


(714)978-2726

WIDEN AND REALIGN FREEWAY
 

HB5 SWPPP
 

07-LA-5-1.8/3	 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC TAWFIK, GAMAL $87,239,398 08/19/11 6%


SPRINGS AND NORWALK FROM ALONDRA 1770 LA COSTA MEADOWS DRIVE
07-2159C4	 $1,653,613 09/13/11
11229 S. WOODRUFF	 2%

IMOO-5294-(9N )	 $645,063 12/09/15


BOULEVARD OVERCROSSING TO SHOEMAKER
 AVE.
 
--()	 SAN MAROCS CA 90278


AVENUE OVERCROSSING DOWNEY, CA 90241

(760)916-9100


WIDEN AND REALIGH FREEWAY WITH PCC (562)401-3333

HB5 SWPPP
 

07-LA-5-6.8/11.6	 LOS ANGELES COUNTY IN DOWNEY FROM FBD VANGUARD CONSTRUCTION INC FAYAD, HASSAN $10,173,010 12/23/11 20%


ROUTE 5/605 TO WASHINGTON BLVD 651 ENTERPRISE CT 17912 CRUSADER AVE. 11%

07-253504 $1,091,985 01/24/12
 
HSIM-G005-(295)4 $1,081,610 12/31/12


UNDERCROSSING
 SUITE 101
 
--()	 LIVERMORE CA 94550


REPLACE BEAM WITH TYPE 60 BARRIER CERRITOS, CA 90703

(925)245-1300
 

(562)860-3085

HA27 SWPPP
 

07-LA-5-13.6/18.5	 IN LOS ANGELES CO IN LOS ANGELES AND BELAIRE-WEST LANDSCAPE INC PATEL, PRAVIN $649,456 01/04/10 35%


CITY OF COMMERCE FROM ROUTE 5/710 PO BOX 6270 902 SAN GABRIEL BLVD 2%

07-246404 $8,413 02/23/10
 
ACST-0053-(028)E $0 04/23/14


SEPARATION TO ROUTE 5/10 SEPARATION ROSEMEAD CA 91770
 
00-53 0-(8E) BUENA PARK, CA 91770


PERFORM HIGHWAY PLANTING (626)572-6702

--()
 

TEA1 WPCP
 

07-LA-5-13.6/18.5	 RTE 5/710 SEPARATION IN LA&CITY OF YAKAR GENERAL CONTRACTORS, INCPATEL, PRAVIN $725,570 04/28/11 12%


COMMERCPERFORM HIGHWAY PLANTING, HMA 113 E. ARROW HWY 902 SAN GABRIEL BLVD 1%

07-2464E4 $7,850 05/17/11
 

$0 07/14/15

PAVING AND INSTALL IRRIGATION SYSTEM ROSEMEAD, CA 91770


SAN DIMAS, CA 91773

INSTALL IRRIGATION SYSTEM, HWY (626)572-6700


(909)599-1612

PLANTING
 

26.700 WPCP
 

07-LA-5-15.8/16.9	 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE GEN ENG, INC. WANG, SIMON YEH-FU $4,872,573 02/08/11 30%
 

FROM 0.1 MILE N0RTH OF LORENA STREET 1792 KAISER AVE
07-184104	 $1,872,219 02/28/11
902 SAN GABRIEL BLVD	 38%

ACHS-0052-(948)E	 $327,970 10/15/12


OVERCROSSING TO ROUTE 10/5/101 ROSEMEAD, CA 91770

G 00-52 9-(8E) IRVINE, CA 92614


SEPARATION	 (626)572-6700

--()	 (949)252-0441


UPGRADE MEDIAN CONCRETE BARRIER
 
HA27 SWPPP
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

07District 

07-LA-5-26.7/29.4 

Fed Aid 

HB5 

Pgm Code 

07-121844 

Contract 

CMLN-6207-(055) 

--()

SWPPP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN LOS 

ANGELES, GLENDALE AND BURBANK FROM 

ROUTE 5/134 SEPARATION TO MAGNOLIA 

BOULEVARD OVERCROSSING 

Description 

CONSTRUCT HOV LANES 

Type Of Work 

SECURITY PAVING COMPANY, INC 

Contractor 

SUN VALLEY,CA 91353-1489 

(818)767-8418 

PO BOX 1489 

KWAN, KIN 

Resident 
Engineer 

(818)637-2506 

2090 FERN LN 

GLENDALE, CA 91208 

$52,244,908

Bid + CCOs

 $3,128,588

Comp To date

 $481,335

This Month 

12/06/10 

Awarded 

12/20/10 

Approved 

03/11/14 

Est Comp
Accepted 

30%

%Time

 6%

% Work 
Message 

07-LA-5-27.4/28.1 
07-1786A4 

IN LOS ANGELES COUNTY IN GLENDALE 

FROM SONORA AVENUE UNDERCROSSING TO 

ALLEN AVENUE UNDERCROSSING 

MODIFY INTERCHANGE 

C A RASMUSSEN, INC. 

VALENCIA, CA 91355 

28548 LIVINGSTON AVE 

RESLER, CAESAR 

(818)637-2506 

2090 FERN LN 

GLENDALE, CA 91208 

$6,139,259
 $5,088,863
 $279,021

10/11/10 
11/02/10 
03/31/12 

58%

 81%

HE11 SWPPP 

07-LA-5-31.6/36 

HB5 

07-1218V4 
SARR-005 -(029)N 

00-5 30-(9NC)M

6207- 056-() 

SWPPP 

IN LOS ANGELES COUNTY IN BURBANK 0.3 

KM SOUTH OF COHASSET STREET 

UNDERCROSSING TO 0.1 KM NORTH OF 

SHELDON STREET OVERCROSSING 

CONSTRUCT HOV LANES 

SECURITY PAVING COMPANY, INC. 

SUN VALLEY, CA 91351-1489 

(818)767-8418 

CAO, RODOLFO 

(951)538-8922 

PO BOX 1489 5200 W IMPERIAL HWY 

LOS ANGELES, CA 90045 

$53,853,887
 $25,900,214
 $3,013,971

10/14/10 
10/26/10 
06/10/14 

35%

 48%

07-LA-5-36.0/39.4 

HB5 

07-1219U4 
SARR-0053-(033)N 

00-53 0-(3NC)M 

6207- 054-() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELE S 

ON ROUTE 5 FR 0.1KM NORTH OF SHELDON 

STREET OVERCROSSING AND VARIOUS 

LOCATIONS 

CONSTRUCT HOV LANES 

FLATIRON WEST, INC. 

PACOIMA, CA 91331 

9215 CRANFORD AVE 

EID, EMILE 

(818)768-1939 

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$111,426,117
 $47,946,513
 $2,390,866

05/06/10 
05/24/10 
08/15/14 

30%

 43%

07-LA-5-39.2/78 

HA21 

07-4Y2304 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM PACOIMA WASH TO SMOKEY 

BEAR ROAD UNDERCROSSING 

REPLACE JOINT SEAL 

VICTORY ENGINEERS INC 

MADERA CA 93636 

(559)439-7700 

10266 HIGHWAY 41 

AL-JAMAL, ABDUL 

(805)797-1348 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$582,200
 $0
 $0

07/21/11 
09/12/11 

0%

 0%

07-LA-5-44.2/46 

HE13 

07-168004 
CMLN-6207-(046)N 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN SANTA 

CLARITA ON ROUTE 5 AND ON ROUTE 14 

CONSTRUCT HOV LANES AND CONNECTORS 

MCM SECURITY PAVING, JV 

BLOOMINGTON, CA 92316 

(909)875-0533 

19010 SLOVER AVE/PO BOX 867 

GURFINKEL, VLADIMIR Y. 

(818)364-2760

1317 TELFAIR AVE, STE 

101 

SYLMAR, CA 91342 

$127,908,780 
$111,726,584 

$2,386,424 

03/27/08 
05/01/08 
01/22/13 

64% 

86% 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 07 

07-LA-5-45.2/45.5 

Fed Aid 

HA42 

Pgm Code 

07-4H2404 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM 1.2 KM TO 1.7 KM NORTH OF BALBOA 

BOULEVARD OVERCROSSING 

Description 

REPLACE DRAINAGE PIPES 

Type Of Work 

VELARDE CONCRETE CONSTRUCTION 

INC 

Contractor 

SAN FERNANDO CA 91340 

(818)898-2300 

CHAVEZ, EFRAIM 

Resident 
Engineer 

(818)364-2760 

523 S BRAND BOULEVARD STE 201 
13171 TELFAIR AVE., 

#101 

SYLMAR, CA 91342 

$304,715

Bid + CCOs

 $283,489

Comp To date

 $10,228

This Month 

06/14/11 

Awarded 

07/07/11 

Approved 

11/16/12 

Est Comp
Accepted 

24%

%Time

 83%

% Work 
Message 

07-LA-5-46.3/50 

HB4N 

07-2332A4 
ACIM-0053-(044)E 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN SANTA 

CLARITA FROM 0.3 MILE SOUTH OF WELDON 

CANYON OVERCROSSING TO 0.4 MILE SOUTH 

OF PICO CANYON ROAD LYO 

WIDEN ROADWAY AND BRIDGES WITH PCC 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

$43,630,802
 $0
 $0

02/27/12 
03/22/12 

0%

 0%

07-LA-5-59.7/73.7 

HA22 

07-252504 
SARR-IM00-(530)4 

A-IM00-(530)4 

--() 

WPCP 

IN LOS ANGELES COUNTY IN VALENCIA AND 

CASTAIC FROM 0.2 MILE NORTH OF LAKE 

HUGHES ROAD UNDERCROSSING TO 0.7 MILE 

SOUTH OF VISTA DE 

PLACE RUBBERIZED HMA TYPE G AND 

SECURITY PAVING COMPANY INC 

SUN VALLEY, CA 91353-1489 

(818)767-8418 

PO BOX 1489 

WIDJAJA, DANIEL 

(661)257-0273 

25061 W AVE STANFORD, 

STE 7 

VALENCIA, CA 91355 

$20,815,023
 $21,280,667

 $92,400

01/19/11 
02/09/11 
05/14/12 

98%

 98%

07-LA-5-64.8/66.1 

HA23 

07-1X6504 
ACIM-4134-(004)E 

--() 

SWPPP 

IN LOS ANGELES COUNTY AT TEMPLIN 

HIGHWAY UNDERCROSSING 

RESTORE ROADWAY ALIGNMENT 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

WIDJAJA, DANIEL 

(661)257-0273 

25061 W. AVE STANFORD 

#70 

VALENCIA CA 91355 

$10,044,720
 $9,622,744
 $520,170

08/28/09 
09/15/09 
03/24/14 

0%

 0%

PLANT EST 

SATIS 

07-LA-5-73.2/88.6 

HA22 

07-252804 
ACIM-0053-(047)E 

--() 

SWPPP 

IN LOS ANGELES COUNTY ABOUT 13 MILES 

NORTH OF CASTAIC FROM 1.2 MILE SOUTH 

OF VISTA DEL LAGO ROAD OVERCROSSING 

TO KERN COUNTY LINE 

PCC PAVEMENT,WIDEN MEDIAN SHOULDER 

GRIFFITH/COFFMAN JOINT VENTURE 

SANTA FE SPRINGS CA 90670 

(562)929-1128 

HUSSAIN, MUSTAFA 

(661)257-0273 

12200 BLOOMFIELD AVENUE 25061 W. AVE. 

STANFORD, #70 

VALENCIA, CA 91355 

$86,592,381
 $0
 $0

01/12/12 
02/17/12 

0%

 0%

07-LA-5-87.8/88.6 

HA27 

07-266404 
IM00-5304-(6E ) 

--() 

SWPPP 

IN LOS ANGELES COUNTY 0.4 MILES 

NORTH OF TEJON PASS OVERCROSSING TO 

FRAZIER MOUNTAIN UNDERCROSSING 

UPGRADE MEDIAN BARRIER 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

WIDJAJA, DANIEL 

(661)257-0273

25061 W. AVENUE 

STANFORD, #70 

VALENCIA, CA 91355 

$2,190,109 
$2,225,083 
$247,306 

09/14/11 
10/12/11 
04/30/12 

77% 

97% 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-7-1.0/0 IN LOS ANGELES AND VENTURA COUNTIES CROSSTOWN ELECTRICAL & DATA, YUE, WARREN $2,628,150 06/15/10 100%

HB4N 

07-256904 
ACST-00C -(315)E 

OO-C 3-(5E) 

--() 

WPCP 

AT VARIOUS LOCATIONS 

UPGRADE CLOSED CIRCUIT TELEVISION 

INC. 

IRWINDALE CA 91706 

5463 DIAZ ST 

(626)339-1601 

1041 W BADILLO, STE 

112 

COVINA, CA 91722 

$2,608,150
 $0

07/08/10 
02/27/12 

100%

07-LA-10-18.3/31.3 IN LOS ANGELES COUNTY AT VARIOUS ATKINSON CONTRACTORS L P CHOU, MICHAEL $137,620,206 10/06/08 83%

HA22 

07-166814 
ER-ACIM-(010)7 

--() 

SWPPP 

LOCATIONS 

REHABILITATE ROADWAY AND RAMPS 
FOOTHILL RANCH CA 92610 

(949)855-9755 
(626)339-1601 

27422 PORTOLA PARKWAY STE 250 1041 W BADILLO, SUITE 

112 

COVINA CA 91722 

$126,999,069
 $0

10/23/08 
08/24/12 

91%

07-LA-10-24.3/0 IN LOS ANGELES COUNTY IN ALHAMBRA AT MURPHY INDUSTRIAL COATINGS,INCPUNJABI, RAJ $828,750 01/10/11 0%

HM3 

07-3Y7004 

WPCP 

ALMANSOR AVENUE OVERCROSSING 

CLEAN AND PAINT BRIDGE GIRDERS 
SIGNAL HILL, CA 90755 

(562)427-7720 

2704 GUNDRY AVE 

(626)339-1604 

1041 W BADILLO, STE 

112 

COVINA, CA 91722 

$0
 $0

02/08/11 
12/19/11 

0%

SUSPENDED 

07-LA-10-31.2/33.4 IN LOS ANGELES COUNTY IN BALDWIN PARK FLATIRON WEST, INC. BOTROS, SHERIF $74,882,681 04/30/09 73%
07-117074 
HP21-6207-(048)C

N620-7 04-() 

--() 

FROM ROUTE 605/10 SEPARATION TO 0.2 

KM WEST OF PUENTE AVENUE 

UNDERCROSSING 

CONSTRUCT HOV LANES 

BALDWIN PARK CA 91706 

1201 BALDWIN PARK BLVD. 

(310)924-5666 

1201 BALDWIN PARK 

BALDWIN PARK, CA 91706 

$46,569,811
 $1,355,927

05/18/09 
01/14/14 

61%

HB5 SWPPP 

07-LA-10-45.7/47.2 IN LOS ANGELES COUNTY IN POMONA FROM ALL AMERICAN ASPHALT KAROUT, REDA $1,056,337 02/24/12 0%

HM1 

07-4Y5504 

WPCP 

GAREY AVENUE UNDERCROSSING TO 0.5 

MILE WEST OF INDIAN HILL BOULEVARD 

UNDERCROSSING 

RESURFACE ROADWAY W/ RUBBERIZED HMA 

CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

(626)339-1601 

1041 W. BADILLO SUITE 

112 

COVINA, CA 91722 

$0
 $0

03/22/12 
0%

07-LA-14-24.8/70.9 IN LOS ANGELES COUNTY AT VARIOUS TRUESDELL CORPORATION OF VAZIRANI, MANSUKH $1,504,923 05/02/11 97% 
07-3Y6704 LOCATIONS FROM SIERRA HIGHWAY 

UNDERCROSSING TO AMAROGOSA CREEK 

CALIFORNIA, INC 

1310 W 23RD STREET 
45120 13TH ST WEST 

LANCASTER, CA 93534 

$1,097,884 
$0 

05/20/11 
03/30/12 

73% 

TREAT BRIDGE AND REPLACE JOINT SEAL 
TEMPE AZ 85282 

(661)726-0148

HM3 WPCP (602)437-1711 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

07District 

07-LA-14-29.3/31 

Fed Aid 

HA23 

Pgm Code 

07-2X3704 

Contract 

ACST-45J1-(004)E 

45-J1 0-(4E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN AND NEAR 

SANTA CLARITA FROM 0.9 MILE SOUTH OF 

GOLDEN VALLEY ROAD OVERCROSSING TO 

0.5 MILE NORTH OF VIA PR 

Description 

CONVERT LIGHTING 

Type Of Work 

SULLY-MILLER CONTRACTING 

COMPANY 

Contractor 

BREA CA 92821 

(714)578-9600 

135 S STATE COLLEGE BLVD 

SYLVAN, SCOTT 

Resident 
Engineer 

(213)216-6068 

2600 NORTH SAN 

FERNANDO ROAD 

BURBANK, CA 91504 

$1,082,223

Bid + CCOs

 $984,849

Comp To date

 $229,879

This Month 

08/15/11 

Awarded 

08/30/11 

Approved 

08/21/12 

Est Comp
Accepted 

45%

%Time

 91%

% Work 
Message 

07-LA-14-32.1/52.6 

HA22 

07-251604 
NH-P014-(069)E 

--() 

WPCP 

IN LOS ANGELES COUNTY IN SANTA LE 

CLARITA FROM 0.3 MILE NORTH OF SANTA 

CLARA RIVER BRIDGE TO 0.4 MILE NORTH 

OF SIERRA HIGHWAY OVE 

SLAB REPLACEMENT GRINDING & HMA 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

WIDJAJA, DANIEL 

(661)257-0273 

25061 W. AVE. 

STANFORD, #70 

VALENCIA, CA 91355 

$31,138,390
 $0
 $0

01/19/12 
02/14/12 

0%

 0%

07-LA-14-52.6/59.2 

HA22 

07-254904 
NHP0-1406-(8E )

--() 

WPCP 

IN LOS ANGELES COUNTY IN AND NEAR 

PALMDALE FROM 0.4 MILE NORTH OF 

SIERRA HIGHWAY OVERCROSSING TO 

ANAVERDE CREEK 

PLANE & PLACE HMA & REPLACE SLABS 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

WIDJAJA, DANIEL 

(661)257-0273 

25061 W. AVE. 

STANFORD, #70 

VALENCIA, CA 91355 

$8,679,303
 $0
 $0

02/10/12 
03/06/12 

0%

 0%

07-LA-22-1.1/1.4 

HA25 

07-4T1504 

SWPPP 

IN LOS ANGELES COUNTY IN LONG BEACH 

FROM NORTH STUDEBAKER ROAD TO SAN 

GABRIEL RIVER BRIDGE 

HIGHWAY PLANTING AND IRRIGATION 

AMERICA WEST LANDSCAPE INC 

CHINO, CA 91710 

(909)393-6300 

15086 LA PALMA DRIVE 

TRAN, KELVIN 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 91303 

$305,638
 $288,284

 $0

04/19/10 
06/25/10 
07/22/11 

99%

 92%

07-LA-27-11.0/15.9 
07-4T0204 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM MULHOLLAND DRIVE TO SCHOENBORN 

STREET 

INSTALL TRAFFIC SIGNALS 

HIGH LIGHT ELECTRIC INC. 

RIVERSIDE, CA 92513 

PO BOX 7339 

CASTILLO, ELOY 

(310)345-6275 

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$453,507
 $432,097

 $0

06/16/09 
07/09/09 
02/29/12 

92%

 95%

HB4N WPCP 

07-LA-47-.8/2.1 

2020.0202 

07-3X6704 
LA-47 VINCENT THOMAS BRDGE IN HARBOR 

AREA BETWEEN CITY OF SAN PEDRO & 

TERMINAL ISLE REPAIR EXTENSIVE 

STRUCTURAL DAMAGE DIR'S EMERG 

REPAIR STRUCTURAL DAMAGE OF BRIDGE 

GRIFFITH COMPANY 

BREA, CA 92821 

3050 E. BIRCH STREET 

AKBARIAN, MASSOD 

(562)860-3085

17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$10,735,000 
$0 
$0 

10/31/11 
12/21/11 

0% 

0% 

0 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-47-.9/2 IN LOS ANGELES COUNTY IN LOS ANGELES SAFWAY SEERVICES LP AKBARIAN, MASSOD $2,084,719 06/16/10 67%
07-4Y5004 AT VINCENT THOMAS BRIDGE 

RELOCATE PLATFORM SYSTEM 

601 WEST 140TH STREET $1,581,794
 $318

07/13/10 
12/17/12 

76%

GARDENA CA 90248 
(562)860-3085 

HM3 SWPPP 

07-LA-47-3.4/4.6 IN LOS ANGELES COUNTY IN LONG BEACH M C M CONSTRUCTION INC SUI, HAMMER $180,707,551 06/30/11 6%

HA21 

07-138204 
NHBR-P047-(010)N 

--() 

SWPPP 

AND LOS ANGELES ON ROUTE 47 FROM 

OCEAN BOULEVARD TO ROUTE 103 

JUNCTION AND ON ROUTE 103 FROM 

REPLACE STEEL BRIDGE WITH CIP 

LOS ANGELES, CA 90744 

(916)334-1221 

460 N. HENRY FORD AVENUE 

(213)444-1171 

450 N. HENRY FORD 

AVENUE 

LOS ANGELES, CA 90744 

$15,787,155
 $1,366,445

07/13/11 
04/05/17 

9%

07-LA-60-4.4/12.2 IN LOS ANGELES COUNTY IN MONTEBELLO O DONNELL CONSTRUCTION, INC. CASTILLO, ELOY $1,202,119 11/25/09 57%
07-258924 
ACNH-X037-(144)E 

--() 

ON ROUTE 60 AND IN LOS ANGELES ON 

ROUTE 170 

CONSTRUCT AUSTIN VAULT SAND FILTERS 
SAN DIMAS CA 91773 

559 W. COVINA BOULEVARD 

(310)345-6275 

12975 CULVER BLVD. 

LOS ANGELES CA 90066 

$1,165,527
 $1,300

12/14/09 
07/02/12 

97%

HA42 SWPPP 

07-LA-60-7.7/0 IN THE CITY OF MONTEBELLO LA-60 FLATIRON WEST, INC. SAAD, HUSSEIN $9,985,000 12/19/11 100%
07-3X7004 FREEWAY PM 7.77 PARAMOUNT BLVD O/C BR 

NO 53-1910 DEMOLISH, REPAIR, REPLACE 

BRIDGE STRUCTUREDIR'S O 
SAN MARCOS, CA 92078 

1770 LA COSTA MEADOWS DRIVE 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$281,160
 $281,160

01/31/12 
09/30/12 

3%

OVER RUN 
DEMOLISH,REPAIR,REPLACE BRIDGE 

2020 
STRUCTURE 

201130 

07-LA-60-7.7/0 IN LA COUNTY NO ROUTE 60 AT PARAMOU ORTIZ ENTERPRISES INCORPORATEDWANG, SIMON $4,811,642 02/29/12 9%
07-293904 NT BOULEVARD OVERCROSSING (BRIDGE 53­

1910) 

BRIDGE REPLACEMENT 
IRVINE CA 92618 

(949)753-1414 

6 CUSHING WAY SUITE 200 

(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$558,072
 $558,072

02/29/12 
12/14/12 

12%

HA21 WPCP 

07-LA-60-11.6/23.6 IN LA COUNTY IN CITY OF INDUSTRY AND FLATIRON WEST INC GALVAN, PATRICIA $68,375,335 12/22/11 0% 

HA22 

07-286904 
ACNH-P060-(140)E 

--() 

SWPPP 

DIAMOND BAR FROM ROUTE 60/605 

SEPARATION TO S57/60 SEPARATION 

REPLACE PCC SLAB, GRIND PAVEMENT 
SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(909)594-4270

721 BREA CANYON ROAD 

STE A 

WALNUT, CA 91789 

$0 
$0 

01/18/12 
0% 

SUSPENDED 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-60-23.9/30.5 IN LOS ANGELES COUNTY IN DIAMOND BAR CHUMO CONSTRUCTION INC SANDOVAL, MARTIN $21,627,802 10/14/10 7%

HA22 

07-253304 
ACNH-P060-(138)E 

--() 

WPCP 

AND POMONA FROM 0.8 MILE WEST OF 

GRAND AVENUE OVERCROSSING TO SAN 

BERNARDINO COUNTY LINE 

REPLACE PAVEMENT 

BALDWIN PARK CA 91706 

(626)960-9502 

14425 JOANBRIDGE STREET 

(909)594-3720 

721 BREA CANYON RD, 

STE 6 

WALNUT, CA 91789 

$17,014,313
 $40,408

11/03/10 
12/30/12 

79%

07-LA-60-26.5/26.5 IN LOS ANGELES COUNTY IN DIAMOND BAR PETERSON CHASE GENERAL SAAD, HUSSEIN $230,006 10/11/11 100%
07-3P2904 AT GOLDEN SPRINGS DRIVE 

INSTALL WIRE MESH AND EROSION CTR 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
11229 S. WOODRUFF 

AVE. 

$227,006
 $0

10/25/11 
02/24/12 
03/13/12 

100%

IRVINE CA 926145706 
DOWNEY, CA 90241 COMPLETED 

HM2 WPCP (949)252-0441 
(562)401-3333 

07-LA-60-29.5/29.5 IN CITY OF POMONA ON S. GAREY AVENUE BRUTOCO ENGINEERING & GALVAN, PATRICIA $1,235,000 08/26/11 100%
07-3X6204 ADJACENT TO LA-60 PM 29.5 REPAIR 

DAMAGE CAUSE BY VEHICLE COLLISION 

CONSTRUCTION INC. 

14801 SOLVER AVENUE 
721 BREA CANYON ROAD 

SUITE 6 

$321,633
 $81,243

11/14/11 
05/31/12 

26%

20.20 

DIR'S EMERGENCY F.A. 

REPAIR MAINTENANCE STATION 
FONTANA, CA 92337 

(909)594-4270 

WALNUT, CA 91789 OVER RUN 

201130 

07-LA-60-/6.9 IN LOS ANGELES COUNTY IN LOS ANGELES ALL AMERICAN ASPHALT IZADPANAH, MOE $8,211,067 05/02/11 79%

HA22 

07-251304 
NHP0-6013-( 9E) 

--() 

WPCP 

MONTEREY PARK AND MONTEBELLO FROM 

SANTA FE AVENUE UNDERCROSSING TO 

GREENWOOD AVENUE OVERCR 

GRIND AND REPLACE CONCRETE PAVEMENT 

CORONA, CA 92878-2229 

(951)736-7600 

PO BOX 2229 

(626)572-6732 

3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE, CA 91731 

$4,466,842
 $0

05/18/11 
04/15/12 

50%

07-LA-91-6.4/12 IN LOS ANGELES COUNTY IN LOS ANGELES TRUESDELL CORPORATION OF NJOYA, DAVID $2,087,087 02/02/12 0%

HA21 

07-260504 
ACNH-X037-(153)E 

--() 

WPCP 

AND LONG BEACH AT ROUTE 110/91 

SEPARATION AND ROUTE 91/710 

SEPARATION 

REPAIR BRIDGE CRACKS AND OVERLAY 

CALIFORNIA INC 

TEMPE AZ 85282 

(602)437-1711 

1310 W 23RD STREET 

(310)609-0264 

18730 WILMINGTON 

AVE., #103 

RANGO DOMINGUEZ, CA 

90220 

$0
 $0

02/22/12 
11/06/12 

0%

SUSPENDED 

07-LA-91-6.4/17.6 IN LOS ANGELES COUNTY AT VARIOUS TRUESDELL CORP OF CALIF, INC. WANG, MIKE $1,395,395 04/18/11 69% 
07-4Y1404 LOCATIONS 

TREAT BRIDGE WITH METHACRYLATE 
TEMPE, AZ 85282 

(602)437-1711 

1310 W 23RD ST 

(562)401-3333

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$566,208 
$33,750 

05/05/11 
05/24/12 

40% 

HM3 WPCP 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

07District 

07-LA-91-11.7/12 

Fed Aid 

HA21 

Pgm Code 

07-260104 

Contract 

NHPP-0911-(33E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN LONG BEACH 

AT ROUTE 91/710 SEPARATION 

Description 

REPLACE BRIDGE RAILING 

Type Of Work 

WESTERN STRUCTURES 

Contractor 

RIVERSIDE CA 92503 

(951)352-4300 

6005 TYLER STREET 

SAAD, HUSSEIN 

Resident 
Engineer 

(562)860-3085 

17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$1,811,246

Bid + CCOs

 $262,648

Comp To date

 $209,604

This Month 

11/14/11 

Awarded 

12/21/11 

Approved 

07/30/12 

Est Comp
Accepted 

45%

%Time

 14%

% Work 
Message 

07-LA-91-17.5/17.5 

HM3 

07-3Y5904 

WPCP 

IN LA COUNTY IN CERRITOS LAKEWOOD AND 

VARIOUS LOCATIONS 

BRIDGE REPAIR 

HIGHLAND CONSTRUCTION, INC. 

ORANGE, CA 92868 

(714)538-5156 

133 N PIXLEY ST 

JAHROMI, REZA 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$1,311,095
 $1,036,661

 $0

11/09/10 
12/15/10 
12/30/11 

95%

 71%

07-LA-101-.2/11.5 

HM3 

07-4Y3004 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT VARIOUS LOCATIONS FROM SIXTH 

STREET OVERCROSSING TO MOORPARK 

STREET UNDERCROSSING 

CLEAN AND TREAT BRIDGE DECK 

O DONNELL CONSTRUCTION INC 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

PATEL, PRAVIN 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$634,502
 $284,015
 $60,439

04/13/11 
05/04/11 
05/30/12 

83%

 45%

07-LA-101-1.0/8.1 

HM1 

07-3Y9204 

WPCP 

IN LOS ANGELES COUNTY LOS ANGELES 

FROM SPRING STREET OVERCROSSING TO 

PILGRIMAGE ROAD OVERCROSSING 

REPLACE CONCRETE PAVEMENT 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92614-5706 

RESLER, CAESAR 

(818)637-2506 

1792 KAISER AVE 
2090 FERN LN 

GLENDALE, CA 91208 

$711,727
 $705,155

 $0

02/01/10 
02/16/10 
01/05/12 

57%

 98%

07-LA-101-6.3/8.3 

HA25 

07-4T2304 
ACNH-Q101-(201)E 

--() 

SWPPP 

IN LA COUNTY IN LOS ANGELES FROM 

SUNSET BLVD OVERCROSSING TO 0.3 MILE 

NORTH OF PILGRIMAGE OVERCROSSING 

WATER CONSERVATION MEASURES 

Y A K A R 

SAN DIMAS CA 91773 

(909)599-1612 

113 E ARROW HWY 

PATEL, PRAVIN 

(626)572-6700 

902 S. SAN GABRIEL 

BOULEVARD 

ROSEMEAD, CA 91770 

$820,919
 $254,997
 $132,508

06/13/11 
08/05/11 
01/03/13 

100%

 31%

07-LA-101-11.8/35 

HM3 

07-4Y2804 

WPCP 

IN LOS ANGELES COUNTY, IN VARIOUS 

CITIES, FROM TUJUNGA AVENUE 

UNDERCROSSING TO KANAN ROAD 

OVERCROSSING 

TREAT BRIDGE DECK 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA92614 

(949)252-0441 

1792 KAISER AVE 

AL-JAMAL, ABDUL 

(818)364-2760

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$930,156 
$751,298 

$0 

05/05/11 
05/24/11 
10/19/11 

100% 

91% 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-101-15.5/16.1 

HB4C 

07-199634 
NH-Q101-(185)E 

--()

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM 0.7KM EAST OF VAN NUYS BOULEVARD 

UNDERCROSSING TO 0.4KM WEST OF VAN 

NUYS BOULEVARD UNDE 

WIDEN OFF RAMPS 

SEMA CONSTRUCTION, INC. 

LAKE FOREST, CA 92630 

(949)470-0500 

6 ORCHARD, STE 150 

CASTILLO, ELOY 

(310)345-6275 

12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$4,889,746
 $2,121,598
 $170,355

01/13/11 
02/10/11 
10/29/12 

25%

 43%

07-LA-101-31.1/38.2 

HA22 

07-252104 
SARR-Q101-(182)E 

Q1-01 1-(2E) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN CALABASAS 

AGOURA HILLS AND WESTLAKE VILLAGE 

FROM 0.2 MILE WEST OF LAS VIRGENES 

ROAD OVERCROSSING TO LOS A 

PAVEMENT REHABILITATION 

GRIFFITH COMPANY 

SANTA FE SPRINGS, CA 90607 

(562)929-1128 

12200 BLOOMFIELD AVE 

TEHRANI, JOSEPH 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD, STE 102 

THOUSAND OAKS, CA 91320 

$12,959,407
 $13,276,173

 $0

02/10/11 
03/22/11 
03/01/12 

100%

 96%

07-LA-105-6.0/8 

HA21 

07-264704 
ACIM-X037-(151)E 

--() 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

REPLACE JOINT SEALS 

LEGG INC 

LIVERMORE CA 94550 

(925)605-4500 

2551 2ND STREET 

ARIAS, JUAN 

(562)572-6016 

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$935,267
 $0
 $0

06/28/11 
07/14/11 

0%

 0%

07-LA-105-7.4/7.5 
07-4T2204 

IN LOS ANGELES COUNTY IN LOS 

AT ROUTE 105/110 SEPARATION 

REPAIR STORM DRAIN PIPE 

ANGELES PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

GALLARDO, SAM 

18730 S. WILMINGTON 

AVE. #103 

$198,386
 $172,980
 $104,385

06/10/11 
06/24/11 
04/30/12 

68%

 86%

HA42 WPCP 

IRVINE CA 92614 

(949)252-0441 
(310)609-0264 

RANCHO DOMINGUEZ, CA 

90220 
SUSPENDED 

07-LA-105-13.5/0 

20.20 

201130 

07-3X3404 
IN CITY OF PARAMOUNT LA-105 W/B 

TRANSITIONTO NB 710 TO REBUILD/REPAIR 

WASHED OUT SUPPORT SLOPES, DRAINAGE 

SYSTEMS DIR'S EMERGENCY 

REPAIR STORM DAMAGED SLOPES 

KAVEH ENGINEERING & CONSTR.INC 

ANAHEIM, CA 92806 

SOHEILI, ANDY 

(310)609-0264 

1156 N. FOUNTAIN WAY, SUITE E 18730 S. WILMINGTON 

AVENUE #103 

RANCHO DOMINGUEZ, CA 

90220 

$485,000
 $278,581
 $18,543

04/29/11 
06/29/11 
03/31/12 

95%

 57%

07-LA-105-/18.2 

HM1 

07-4Y8604 
ACIM-1053-(035)E 

--() 

WPCP 

IN LOS ANGELES AT VARIOUS LOCATIONS 

FROM CALIFORNIA STREET TO STUDEBAKER 

ROAD 

PROFILE GRIND PCC PAVEMENT AND 

AUTOBAHN CONSTRUCTION INC 

ORANGE, CA 92867 

(714)769-7025 

933 N. BATAVIA STREET 

TRAN, KELVIN 

(562)401-3333

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$9,264,880 
$6,574,667 
$1,941,188 

06/14/11 
06/29/11 
04/13/12 

81% 

71% 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-110-.8/21.4 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL JAROMI, REZA $2,225,044 11/05/10 93%
07-256104 
HSIM-0110-(799)E 

01-1017-(9E) 

--() 

LOCATIONS FROM 0.1 MILE NORTH OF 

CHANNEL STREET OVERHEAD TO 0.1 MILE 

SOUTH OF ROUTE 110/10 SEPARA 

INSTALL METAL BEAM GUARD RAIL 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92614 
(562)401-3333 

1792 KAISER AVENUE 
11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$1,689,463
 $79,397

12/02/10 
04/13/12 

76%

HB1 WPCP (949)252-0441 

07-LA-110-1.2/31 IN LA COUNTY IN LOS ANGELES, CARSON , TRUESDELL CORPORATION OF ARIAS, JUAN $1,853,838 12/23/11 0%

HA21 

07-4Y2404 
BRIM-1101-(806)E 

--() 

WPCP 

SOUTH PASADENA AND PASADENA AT 

VARIOUS LOCATIONS FROM CHANNEL STREET 

OVERHEAD TO FREMONT AVE 

TREAT BRIDGE DECK WITH METHACRYLATE 

CALIFORNIA INC 

TEMPE AZ 95282 

(602)437-1711 

1310 W 23RD STREET 

(562)572-6016 

11229 S WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$0
 $0

01/18/12 
08/24/12 

0%

07-LA-110-21.2/22.8 IN LOS ANGELES COUNTY IN LOS ANGELES FLATIRON WEST, INC. SAMY, RAGY $22,499,727 11/12/09 58%
07-2411U4 
ACHN-P110-(017)E 

--() 

FROM 0.1 KM SOUTH OF WASHINGTON 

BOULEVARD UC TO 0.2 KM NORTH OF 

WILSHIRE BOULEVARD OC 
BUENA PARK, CA 90621 

6185 AUTO CENTER DR 

(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$17,954,542
 $199,750

12/07/09 
07/31/13 

80%

CONSTRUCT AUXILIARY LANES 
HB4N SWPPP 

07-LA-110-24.0/27 IN LOS ANGELES COUNTY AT VARIOUS CROWN FENCE CO. AZIMA, HASSAN $336,605 04/22/11 100%
07-4S8204 
NHX-037 -(152)E 

--() 

LOCATIONS 

INSTALL CABLE SAFETY RAILING 
CORONA, CA 92880 

230 RIVER RD 3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE, CA 91731 

$311,536
 $0

05/24/11 
02/08/12 

100%

COMPLETED 
02/24/12 

HA28 WPCP 
(626)572-6732 

07-LA-118-2.7/13.4 IN LOS ANGELES COUNTY IN LOS ANGELES PAVE TECH, INC IRA, ALFRED $2,614,082 06/17/10 86%

HM1 

07-3Y8204 
ACHN-P118-(059)E

--() 

WPCP 

FROM BROWNS CANYON WASH TO BORDEN 

AVENUE UNDERCROSSING 

PROFILE GRIND CONCRETE PAVEMENT 
CARLSBAD, CA 92008 

(760)729-7592 

735 LAGUNA DR 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$2,321,315
 $0

07/12/10 
09/09/11 

88%

07-LA-134-1.9/2.3 IN LOS ANGELES COUNTY IN BURBANK AND GRIFFITH COMPANY WANG, SIMON YEH-FU $31,597,796 02/23/07 100% 
07-188504 LOS ANGELES FROM 0.5 KM WEST OF PASS 

AVENUE OVERCROSSING TO 0.2 KM EAST OF 

OLIVE AVENUE OVERC 

MODIFY INTERCHANGE AND ON RAMP 

BREA, CA 92821 

(714)984-5500 

3050 E. BIRCH STREET 

(626)572-6700

902 SAN GABRIEL BLVD. 

ROSEMEAD CA 91770 

$31,139,055 
$0 

03/12/07 
02/29/12 

98% 

OVER RUN 

HE11 SWPPP 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-134-5.9/8.6 IN LOS ANGELES COUNTY IN GLENDALE BELAIRE-WEST LANDSCAPE, INC. KWAN, KIN $2,279,480 08/07/07 0%
07-182704 FROM SAN FERNANDO ROAD UNDERCROSSING 

TO SINCLAIR AVENUE UNDERCROSSING 

PLANTING AND IRRIGATION 
BUENA PARK CA 90622 

PO BOX 6270 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$2,182,104
 $0

09/10/07 
11/07/11 

0%

PLANT EST 

HA25 SWPPP 
SATIS 

07-LA-134-95.0/13.8 IN LOS ANGELES COUNTY IN GLENDALE AMERICA WEST LANDSCAPE, INC. KWAN, KIN $280,478 09/09/11 33%
07-1827A4 FROM SANFERNANDO ROAD U/C TO SINCLAIR 

AVENUE U/C TAKEOVER AGREEMENT 

PERFORM HIGHWAY PLANTING & INSTALL 
CHINO, CA 91710 

15086 LA PALMA DR. 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$215,037
 $13,274

09/09/11 
08/15/12 

77%

IRRIGA 
SHOPP 

07-LA-138-54.3/55.3 IN LOS ANGELES COUNTY AT LITTLEROCK TORO ENTERPRISES INC TIEU, FRED $5,956,767 10/26/11 0%
07-127224 
NP-P138-(044)E 

--() 

FROM 77TH STREET EAST TO 0.2 KM 

OF 87TH STREET EAST 

WIDEN HIGHWAY WITH HMA OVER AB 

EAST 

OXNARD CA 93031 

(805)483-4515 

P O BOX 6285 

(661)726-0148 

45120 13TH ST. WEST 

LANCASTER, CA 93534 

$0
 $0

12/02/11 
01/04/13 

0%

HE13 SWPPP 

07-LA-138-60.0/60.4 IN LOS ANGELES COUNTY AT PEARBLOSSOM CALIF ENG AND CONTRACTING, INCBANOS, ROGER $204,302 06/26/08 83%

HB4N 

07-4S2704 

WPCP 

FROM 129TH STREET EAST TO 133RD 

STREET EAST 

INSTALL SIGNAL AND LIGHTING 
FOUNTAIN VALLEY, CA 92708 

(714)708-3544 

16027 BROOKHURST ST, STE G24 

(818)364-2760 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$179,402
 $0

07/25/08 
09/30/11 

88%

SUSPENDED 

07-LA-138-63.4/66 IN LOS ANGELES COUNTY IN LLANO FROM GRANITE CONSTRUCTION COMPANY HARTANTO, HIN $9,810,419 12/15/11 0%
07-127274 
ACNH-P138-(046)E 

0.5 KM WEST OF 165TH STREET EAST TO 

0.6 KM WEST OF 190TH STREET EAST 

P O BOX 50085 $0
 $0

01/05/12 
0%

--()
WIDEN ROAD FROM 2 TO 4 LANES 

WATSONVILLE CA 950775085 

(831)724-1011 
(818)262-7120 

HE13 SWPPP 

07-LA-138-67.8/75 IN LOS ANGELES COUNTY ABOUT 14 MILES AMERICA PACIFIC CONSTRUCTION VAZIRANI, M.R $181,537 01/10/11 100% 
07-279304 
HSST-P138-(043)E 

P1-38 0-(3E) 

--() 

EAST OF PALMDALE FROM 0.1 MILE WEST 

OF LARGO VISTA ROAD TO SAN BERNARDINO 

COUNTY LINE 

INSTALL PAVEMENT DELINEATORS 

BREA, CA 92821 

(559)577-9999 

201 LAUREL AVE, STE 13 

(818)262-8854

45120 13TH ST WEST 

LANCASTER, CA 93534 

$178,483 
$0 

02/28/11 
11/30/11 

100% 

COMPLETED 
02/24/12 

HB1 WPCP 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

07District 

07-LA-187-4.3/0 

Fed Aid 

HB4N 

Pgm Code 

07-4T2804 

Contract 

ACST-PP18-(700)2 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY, IN LOS ANGELES 

AT BEETHOWEN STREET 

Description 

MODIFY SIGNAL & UPGRADE CURB RAMPS 

Type Of Work 

VT ELECTRIC INC 

Contractor 

UPLAND CA 91786 

(951)985-1755 

869 W 9TH ST 

SAYKALI, ZARIF 

Resident 
Engineer 

(310)345-6274 

12975 CULVER BLVD. 

LOS ANGELES, CA 90066 

$254,699

Bid + CCOs

 $106,908

Comp To date

 $101,958

This Month 

08/24/11 

Awarded 

09/13/11 

Approved 

05/21/12 

Est Comp
Accepted 

22%

%Time

 42%

% Work 
Message 

07-LA-210-25.8/47 

HA22 

07-253804 
ACIM-210 -(798) 

--()

SWPPP 

IN LOS ANGELES COUNTY IN PASADENA, 

ARCADIA, MONROVIA, DUARTE, IRWINDALE, 

AZUSA, GLENDORA AND LA VERNE 

REHABILITATE CONCRETE 

J MCLOUGHLIN ENG. CO, INC. 

RANCHO CUCAMONGA, CA 91730 

(909)944-1037 

10641 FULTON CT 

GALVAN, PATRICIA 

(909)594-4270 

721 BREA CANYON RD, 

STE 6 

WALNUT, CA 91789 

$45,116,985
 $42,849,271

 $197,667

11/18/10 
12/23/10 
10/31/12 

41%

 94%

07-LA-210-35.5/35.9 
07-224504 

IN LOS ANGELES COUNTY IN DUARTE FROM 

DUNCANNON AVENUE UNDERCROSSING TO 

HIGHLAND AVENUE UNDERCROSSING 

CONSTRUCT SOUND WALL 

O'DONNEL CONTRUCTION INC. 

SAN DIMAS CA 91773 

559 W. COVINA BLVD 

RESLER, CAESAR 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$2,803,096
 $2,753,358

 $17,662

06/10/10 
06/25/10 
05/31/12 

65%

 98%

HB311 SWPPP 

07-LA-210-/11.1 

HM1 

07-3Y5404 

WPCP 

IN LA COUNTY IN LA ON RTE 210 FROM 

RTE 5/210 SEPARATION TO SUNLAND BLVD 

UNDERCROSSING AND ON RTE 405 FROM 

NORDHOFF ST UNDERCROSSI 

PROFILE GRIND AND REPLACE PAVEMENT 

PAVE TECH INC 

CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

CHAVEZ, EFRAIM 

(818)364-2760 

13171 TELFAIR AVE., 

#101 

SYLMAR, CA 91342 

$7,819,615
 $2,758,554

 $0

06/01/11 
06/24/11 
03/08/12 

63%

 34%

07-LA-210-/9.9 

HA21 

07-3Y6204 
ACBR-2101-(805)E 

21-01 8-(5E) 

--() 

WPCP 

IN LOS ANGELES COUNTY ON RTE 210 FROM 

ROUTE 5 TO BIG TUJUNGA WASH AT 

VARIOUS LOCATIONS 

TREAT DECKS AND REPLACE SEALS 

J FRANCIS COMPANY 

RIVERSIDE CA 92504 

(951)776-9100 

16197 KRAMERIA AVE 

CHAVEZ, EFRAIM 

(818)364-2760 

13171 TELFAIR AVE, 

SUITE 101 

SYLMAR, CA 91342 

$761,289
 $706,910
 $401,780

08/15/11 
09/21/11 
04/24/12 

81%

 88%

07-LA-405-.3/11.4 

HM1 

07-3Y7304 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM ATHERTON STREET 

UNDERCROSSING TO TORRANCE LATERAL 

CHANNEL 

PLACE RUBBERIZED HOT MIX ASPHALT 

ALL AMERICAN ASPHALT 

CORONA, CA 92878-2229 

(951)736-7600 

PO BOX 2229 

SAAD, HUSSEIN 

(562)860-3085

17912 CRUSADER AVE, 

STE 101 

CERRITOS, CA 90703 

$2,056,131 
$1,544,455 

$0 

01/14/11 
02/15/11 
11/30/11 

100% 

92% 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-405-8.8/8.8 IN LOS ANGELES COUNTY IN LOS ANGELES PENHALL COMPANY SAAD, HUSSEIN $1,392,171 04/18/11 100%

HM3 

07-4Y6804 

WPCP 

AT DOLORES YARD OVERHEAD 

TREAT BRIDGE AND REPLACE JOINT SEAL 
SAN LEANDRO, CA 94577 

(510)357-8810 

13750 CATALINA ST 

(562)860-3085 

17912 CRUSADER AVE, 

STE 101 

CERRITOS, CA 90703 

$1,477,769
 $0

05/19/11 
03/28/12 

99%

07-LA-405-16.1/20.7 IN LOS ANGELES COUNTY IN HAWTHORNE, ALL AMERICAN ASPHALT NJOYA, DAVID $4,510,230 05/09/11 57%

HM1 

07-4Y5304 

WPCP 

LAWNDALE, REDONDO BEACH AND TORRANCE 

FROM 0.1 MILE NORTH OF YUKON AVENUE 

UNDERCROSSING TO 120 

REPLACE AND GRING PAVEMENT 

CORONA, CA 92878-2229 

(951)736-7600 

PO BOX 2229 18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$7,223
 $0

06/01/11 
07/31/12 

0%

(310)609-0264 

07-LA-405-24.4/25.8 IN LOS ANGELES COUNTY IN IN LOS ORTIZ ENTERPRISES INCORPORATEDTRUJILLO, GILBERT $17,776,659 05/31/11 23%
07-241304 
IM4-0530-(20E) 

--() 

ANGELES AND CULVER CITY FROM 0.8 KM 

NORTH OF LA TIJERA BOULEVARD 

OVERCROSSING TO 0.4 KM SOUTH OF 

WIDEN RC SLAB 

IRVINE CA 92618 

(949)753-1414 

6 CUSHING WAY SUITE 200 

(310)345-6270 

12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$4,316,025
 $1,402,069

06/09/11 
05/30/14 

24%

HB4N SWPPP 

07-LA-605-1.7/6.8 IN LOS ANGELES COUNTY FROM CARSON CLEAN CUT LANDSCAPE FAYAD, HASSAN $454,766 08/05/11 43%

HA25 

07-4T3204 

WPCP 

STREET UNDERCROSSING TO ROSECRANS 

AVENUE UNDERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

(562)860-3085 

17912 CRUSADER AVE. 

STE 101 

CERRITOS, CA 90703 

$14,625
 $0

08/18/11 
03/01/14 

3%

SUSPENDED 

07-LA-605-3.4/25.8 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL ARIAS, JUAN $2,111,245 12/06/11 0%
07-4Y1804 
IT60-5295-(5E ) 

--() 

LOCATIONS FROM 195TH STREET 

OVERCROSSING TO ROUTE 605/210 

SEPARATION 

TREAT BRIDGE DECKS AND REPLACE SLAB 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

(562)572-6016 

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$0
 $0

12/21/11 
10/19/12 

0%

HM3 WPCP (949)252-0441 

07-LA-710-6.8/9.5 IN LOS ANGELES COUNTY IN LONG BEACH ALL AMERICAN ASPHALT AKBARIAN, MASSOD $1,574,000 05/18/11 0% 

HM1 

07-4Y7204 

WPCP 

FROM 0.1 MILE SOUTH OF ROUTE 1/710 

SEPARATION TO ROUTE 405/710 

SEPERATION 

COLD PLANE AC PAVEMENT 

CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

(562)860-3085

17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$0 
$0 

09/22/11 
0% 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-710-9.2/17 IN LOS ANGELES COUNTY AT VARIOUS CAROLINO CONSTRUCTION CORP. LEE, PETER $936,128 05/27/11 100%
07-4Y2704 LOCATIONS FROM 710-S405 CONNECTOR 

OVERCROSSING TO IMPERIAL HIGHWAY 

OVERCROSSING 

TREAT BRIDGE DECK WITH METHACRYLATE 

NATIONAL CITY CA 91950 

(619)434-9200 

3035 E 8TH ST 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$888,057
 $0

07/01/11 
02/21/12 

100%

COMPLETED 
02/27/12 

HM3 WPCP 

07-LA-710-18.1/20.8 IN LA COUNTY IN SOUTH GATE BELL SEMA CONSTRUCTION, INC. JAHROMI, REZA $42,829,061 08/06/09 83%

HA22 

07-269004 
SARR-P710-(014)E 

P7-10 0-(4E) 

--() 

SWPPP 

GARDENS BELL AND CITY OF COMMERCE 

FROM 0.3 MILES SOUTH OF FIRESTONE 

BOULEVARD OVERCROSSING TO 0.2 

LONG LIFE PAVEMENT REHABILITATION 

LAKE FOREST CA 92630 

6 ORCHARD, SUITE 150 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY CA 90241 

$36,410,896
 $834,383

09/22/09 
07/28/12 

84%

07-LA-710-22.5/22.7 IN LOS ANGELES COUNTY IN THE CITY OF WESTERN STRUCTURES GALLARDO, SAM $2,422,493 02/15/11 78%

HB311 

07-002344 
NH-7101-(801)E

--() 

SWPPP 

COMMERCE AT WASHINGTON 

UNDERCROSSING 

CONSTRUCT SOUND WALL 

BOULEVARD 

RIVERSIDE, CA 92503 

(951)362-4300 

6005 TYLER ST 18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$1,042,064
 $234,198

03/01/11 
05/31/12 

43%

(310)609-0264 

07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY CLEAN CUT LANDSCAPE IZADPANAH, MOE $334,613 08/31/11 0%
07-1797A4 PARK & ALHAMBRA FROM RTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING TAKEOVER CONTRACT F 
CLOVIS, CA 93619 

8406 N. ARMSTRONG 3212 ROSEMEAD BLVD, 

SUITE 100 

EL MONTE, CA 91731 

$214,900
 $0

09/09/11 
03/15/15 

0%

PLANT EST 

SHOPP 
HIGHWAY PLANTING IRRIGATION REPAIRS (626)572-6732 SATIS 

07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY BELAIRE-WEST LANDSCAPE, INC. IZADPANAH, MOE $934,726 07/09/09 100%
07-179704 PARK AND ALHAMBRA FROM ROUTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING 
BUENA PARK CA 90622 

PO BOX 6270 3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE CA 91731 

$726,578
 $0

08/06/09 
06/24/13 

92%

HA25 SWPPP 
ROADSIDE RESTORATION (626)572-6732 

07-LA-5719-/0 IN LOS ANGELES COUNTY IN LONG BEACH METROCELL CONSTRUCTION INC PARADA, NELSON $238,900 06/28/11 100% 
07-0AA074 AT THE LONG BEACH MAINTENACE 

AT 22101 SOUTH SANTA FE AVE 

INSTALL PHOTOVOLTAIC PANELS 

STATION 

SANTA FE SPRINGS CA 90670 

(562)696-0319 

8104 FREESTONE AVENUE 

(562)401-3333

11229 SOUTH WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$232,928 
$0 

07/15/11 
12/30/11 

98% 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5953-/0 IN LOS ANGELES COUNTY IN COMMERCE AT STEINY AND COMPANY, INC. PARADA, NELSON $206,420 03/22/10 100%
07-0AA014 CENTRAL MAINTENANCE STATION AT 7300 

EAST BANDINI BOULEVARD 

INSTALL PHOTOVOLTAIC PANELS 
BALDWIN PARK CA 91706-0993 

PO BOX 8100 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$178,308
 $0

04/20/10 
07/30/11 

86%

OVER RUN 

07-VEN-1-/10.2 ON PCH FROM 0.0PM LA/VEN CTY LINE UNION ENGINEERING COMPANY INC.CASTILLO, ELOY $1,985,000 12/21/10 100%
07-3X2304 NORTH TOPM 10.2 LAS POSAS RD O/C IN 

MALIBU 

CLEAR ROCKFALL & SLIDE DEBRIS 
VENTURA, CA 93003 

1399 ARUNDELL AVE. 

(310)821-1847 

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$1,984,281
 $0

12/21/10 
02/28/12 

99%

OVER RUN 

20.20 

201130 

07-VEN-33-55.0/57.5 VEN 33 NO.OF VEN CO AT PM 55.5 & PM SUMMER CONSTRUCTION TOUTOUNCHIAN, MOHAMMAD $3,235,000 04/08/11 71%
07-2X8304 57.0 REPAIR MULTIPLE SLIP-OUTS. RSP 

PLACEMENT & INSTALLATION DUE TO STORM 

DAMAGE DIRECTORS EME 
SANTA PAULA, CA 93060 

15245 TELEGRAPH ROAD 1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$1,485,374
 $4,302

04/11/11 
06/30/12 

46%

SUSPENDED 

20.20.201 
REPAIR STORM DAMAGED HWY-SUPT SLOPE (805)375-9247 

.13 

07-VEN-101-1.6/30.9 IN VENTURA COUNTY IN THOUSAND OAKS O DONNELL CONSTRUCTION, INC. TEHRANI, JOE $1,075,202 02/23/11 0%

HM3 

07-4Y2904 

WPCP 

AND CAMARILLO AT VARIOUS LOCATIONS 

FROM HAMPSHIRE ROAD UNDERCROSSING TO 

0.5 MILE EAST OF WEST M 

REPAIR APPROACH SLABS 

SAN DIMAS, CA 91773 

(909)394-4510 

559 W COVINA BLVD 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$0
 $0

03/09/11 
06/30/12 

0%

07-VEN-101-12.6/37 IN VENTURA COUNTY FROM 0.3 MILE WEST SECURITY PAVING COMPANY INC ARROYO, HECTOR $52,442,014 02/24/11 100%

HA22 

07-251804 
NH-Q101-(183)E 

--() 

WPCP 

OF SANTA ROSA ROAD TO 0.3 MILE WEST 

OF PADRE JUAN CANYON ROAD 

OVERCROSSING 

PLACE HOT MIX ASPHALT 

SUN VALLEY CA 91352 

(818)767-8418 

P O BOX 1489 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$44,462,569
 $2,449,161

03/15/11 
03/31/12 

83%

SUSPENDED 

07-VEN-101-22.0/23.7 IN VENTURA COUNTY IN OXNARD AND P & D LANDSCAPE MGMT SERVICES TOUTOUNCHIAN, MOHAMMAD $1,847,727 09/06/07 0% 
07-234204 VENTURA AT VARIOUS LOCATIONS 

PLANTING AND IRRIGATION 
ORANGE, CA 92868 

999 TOWN AND COUNTRY ROAD 1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$1,750,685 
$20,332 

09/21/07 
04/20/12 

0% 

PLANT EST 

HA21 SWPPP 
(213)798-6020 SATIS 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-101-39.8/43.6 IN VENTURA & SANTA BARBARA COUNTIES GRANITE CONSTRUCTION COMPANY ARROYO, HECTOR $52,599,002 01/03/12 0%

HB5 

07-260704 

SWPPP 

FROM MOBILE PIER UNDERCROSSING TO 0.4 

MILE SOUTH OF CASITAS PASS ROAD 

WIDEN RDWY W/JPCP OVER 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(805)375-9247 

1525 RANCHO CONEJO 

BL,STE 102 

THOUSAND OAKS, CA 91320 

$185,997
 $185,997

01/18/12 
11/22/16 

0%

07-VEN-101-41.9/42.1 IN VENTURA COUNTY FROM WEST OF PUNTA SOUZA CONSTRUCTION, INC. ARROYO, HECTOR $1,942,916 04/13/11 100%

HA42 

07-174804 
NHQ1-0117-(9E ) 

--() 

SWPPP 

GORDA UNDERCROSSING TO EAST OF RINCON 

POINT (KP 67.4/67.8) 

REPLACE DRAINAGE CULVERTS 

SAN LUIS OBISBO, CA 93403­

381 

(805)546-8288 

PO BOX 3810 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$1,905,188
 $0

05/04/11 
02/03/12 

99%

OVER RUN 
03/22/12 

07-VEN-101-/12.6 IN VENTURA COUNTY IN THOUSAND OAKS SECURITY PAVING COMPANY, INC. TEHRANI, JOSEPH $29,030,615 02/02/11 100%

HA22 

07-251504 
NH-Q101-(184)E 

--() 

WPCP 

AND CAMARILLO FROM LOS ANGELES COUNTY 

LINE TO 0.3 MILE NORTH OF PLEASANT 

VALLEY ROAD OVERCROSSI 

REPLACE PCC SLABS COLD PLANE AC 

SUN VALLEY, CA 91352-1489 

(818)767-8418 

PO BOX 1489 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$25,836,272
 $705,395

02/16/11 
04/20/12 

92%

07-VEN-118-23.8/24.8 IN VENTURA COUNTY IN SIMI VALLEY FROM ACE FENCE CO. MOHSENZADEH, ALI $460,603 04/26/11 100%

HB1 

07-4T1804 
HSNH-P118-(061)E 

--() 

WPCP 

EASTBOUND FIRST STREET ON RAMP TO 

EASTBOUND ERRINGER OFF RAMP 

INSTALL MBGR AND MODIFY LIGHTING 
LA PUENTE CA 91744 

(626)333-0727 

727 N GLENDORA 

(213)792-8867 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$461,493
 $0

06/06/11 
11/21/11 

100%

OVER RUN 

07-VEN-126-4.8/5.2 IN VENTURA COUNTY IN VENTURA AT GRANITE CONSTRUCTION COMPANY DORRI, MIKE $222,960 12/28/11 0%
07-4S9804 WELLS ROAD OFF-RAMP 

REBUILD SLOPE AND ADD RSP 
WATSONVILLE CA 950775085 

P O BOX 50085 1525 RANCHO CONEJO 

BL, STE 102 

$0
 $0

01/18/12 
0%

HA23 WPCP 

(831)724-1011 
(805)480-4928 

THOUSAND OAKS, CA 91320 

07-VEN-126-13.1/20.1 IN LA AND VENTURA COUNTIES GRANITE CONSTRUCTION COMPANY TEHRANI, JOE $541,408 04/01/11 98% 

HB1 

07-280104 
HSNH-000C-(328)E 

--() 

WPCP 

CONSTRUCT SHOULDER AND RUMBLE STRIP 

WATSONVILLE, CA 95077 

(831)724-1011 

PO BOX 50085 

(805)480-4928

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$536,463 
$0 

04/19/11 
03/30/12 

97% 

SUSPENDED 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 07 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

07-VEN-126-13.4/26.6 VEN-126 AT HAUN CREEK AND HOPPER NYE & NELSON, INC. TOUTOUNCHIAN, MOHAMMAD $1,485,000 03/30/11 11%

07-3X3604 $85,428 05/12/11
CREEK WHERE TWO CREEKS PASS BENEATH 1860 EASTMAN AVENUE #108
 1525 RANCHO CONEJO 6%


$0 01/31/12

VEN-126 CLEAR CHANNELS FROM STORM
 BLVD. #102
 

VENTURA, CA 93003

DEBRIS MARCH2011DIR'S EMERG THOUSAND OAKS, CA 91320
 
CLEAR CREEK/FLOOD CONTROL CHANNEL (805)375-9247


20.20
 

201130
 

07-VEN-126-/28.8 IN VENTURA COUNTY IN VARIOUS VICTORY ENGINEERS INC MOHSENZADEH, ALI $346,700 03/08/11 100%

07-4Y2104 $339,782 03/28/11
LOCATIONS FROM MAIN STREET OFF 10266 HIGHWAY 41
 1525 RANCHO CONEJO 100%


$0 09/21/11

UNDERCROSSING TO PIRU CREEK BLVD., #102
 02/21/12
MADERA CA 93636

TREAT BRIDGE DECK WITH METHACRYLATE THOUSAND OAKS, CA 91320
 COMPLETED


(559)439-7700
 
(213)792-8867


HM3 WPCP
 

07-VEN-150-28.6/28.7 IN VENTURA COUNTY ON ROUTE 33 ABOUT C A RASMUSSEN INC BOBBA, PRASAD $3,210,145 12/06/10 13%
 
07-4L5704 $959,797 12/22/10
20 KM NORTH OF WHEELER SPRINGS AND ON 28548 LIVINGSTON AVE
 1525 RANCHO CONEJO 30%

ACST-4138-(004)E  $6,467 12/23/12


ROUTE 150 NEAR SANTA PAULA BLVD, 102

41-38 0-(4E) VALENCIA, CA 91355


CONSTRUCT ROCK WEIR SYSTEM THOUSAND OAKS, CA 91320 SUSPENDED

--() (661)367-9040
 

(805)375-9247

HA23 SWPPP
 

Totals: Authorized Final Amt: $1,638,305,039 Completed to Date: $719,458,128 Work This Month: $25,190,114
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 08 

08-RIV-10-.5/0 

Fed Aid 

HA11 

Pgm Code 

08-0N7104 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN RIVERSIDE COUNTY IN DESERT CENTER 

AT THE DESERT CENTER MAINTENANCE 

STATION 

Description 

UPGRADE WATER TREATMENT SYSTEM 

Type Of Work 

DREAMBUILDER 

Contractor 

PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

SANTOS, JOHN 

Resident 
Engineer 

(951)538-5315 

73-800 DINAH SHORE 

DR. STE 101 

PALM DESERT, CA 92211 

$580,081

Bid + CCOs

 $134,520

Comp To date

 $17,393

This Month 

10/28/11 

Awarded 

11/17/11 

Approved 

07/16/12 

Est Comp
Accepted 

67%

%Time

 24%

% Work 
Message 

08-RIV-10-8.2/25.2 

HM1 

08-0P7204 
ACIM-0102-(256)9 

--() 

WPCP 

IN RIVERSIDE COUNTY IN BEAUMONT 

BANNING AND CABAZON FROM PENNSYLVANIA 

AVENUE UNDERCROSSING TO ROUTE 10/111 

SEPARATION. 

REHABILITATE PAVEMENT 

PROFESSIONAL CONSTRUCTION 

SERVICES 

CONCORD CA 94520 

(925)288-1566 

4070 NELSON AVE SUITE A 

QURESHI, MUJAHID 

(951)232-8642 

2023 CHICAGO AVE. 

SUITE B-6 

RIVERSIDE, CA 92507 

$3,629,813
 $2,513,967

 $19,042

06/17/11 
07/14/11 
03/30/12 

81%

 68%

SUSPENDED 

08-RIV-10-24.0/24.3 

HA21 

08-0E4104 
IM-0103-(106)1 

--() 

SWPPP 

IN RIVERSIDE COUNTY NEAR CABAZON FROM 

4.8 MILES EAST OF MAIN STREET TO 1.0 

MILE WEST OF 10/111 SEPARATION. 

WIDENING REPAIR BRIDGE DECK/RAILING 

BUILDING CONSULTING ENGINEERS 

INC 

CHINO CA 91710 

(213)400-8078 

BOULOS, IHAB 

(951)232-7582 

5761 SCHAEFER AVENUE #C 
850 VIA LATA, SUITE 

104 

COLTON, CA 92324 

$1,489,792
 $0
 $0

01/12/12 
02/13/12 

0%

 0%

SUSPENDED 

08-RIV-10-31.0/58.5 

HB1 

08-478104 
ACHS-000C-(341)E 

PG00-0C 3-(1E)

--() 

WPCP 

IN RIVERSIDE AND SAN BERNARDINO 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE METAL BEAM GUARD RAIL 

MODERN ALLOYS INC 

STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

GADALLA, AMGAD 

(909)844-9731 

73-800 DINAH SHORE 

DR. STE 101 

PALM DESERT, CA 92211 

$3,287,284
 $936,017
 $643,328

06/24/11 
07/15/11 
11/14/12 

44%

 28%

08-RIV-10-38.8/42 

HA23 

08-0N8704 

SWPPP 

IN RIVERSIDE COUNTY IN CATHERDRAL 

CITY FROM 0.5 MILE WEST OF DATE PALM 

DRIVE TO 1.3 MILES WEST OF RAMON 

ROAD OVERCROSSING 

TRIM REMOVE AND HAUL BURNT PLANT 

DREAMBUILDER 

PLACENTIA CA 92870 

(714)646-3697 

1361 EAST GARTEN DRIVE 

SIMPSON, JOHN 

(951)232-8950 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$745,961
 $635,376
 $62,348

07/01/11 
07/28/11 
05/02/12 

82%

 85%

08-RIV-10-58.9/156.4 

HB1 

08-478304 
STPH-000C-(322)E 

00-0C 3-(2E) 

--() 

SWPPP 

IN RIVERSIDE AND SAN BERNARDINO AT 

VARIOUS LOCATIONS 62 

UPGRADE METAL BEAM GUARDRAILING AND 

MODERN ALLOYS INC 

STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

BERGEVIN, MIKE 

(951)232-3739

119 N. MAPLE, SUITES 

A 

CORONA, CA 92880 

$4,207,106 
$4,232,131 
$149,608 

01/14/11 
02/04/11 
09/26/12 

63% 

93% 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-10-68.0/156.5 RIV I-60 0.0/12, RIV RT-71 0.0/3.0 PAVE TECH INC RAMOS, MOISES $5,012,860 04/07/11 24%
08-0L7904 
ACNH-000C-(330)E 

--() 

SBD RT-60 16.6/30.5, SBD I-15 

13.8/186.2, SBD I-215 21.8/33.2 

VARIOUS LOCATIONS INSTALL VEHICL 

INSTALL VEHICLE DETECTION SYSTEMS 

CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

(951)232-6293 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$538,810
 $92,918

05/04/11 
04/24/13 

11%

HB4N WPCP 

08-RIV-15-.5/2.6 IN RIVERSIDE COUNTY NEAR THE CITY OF ALL AMERICAN ASPHALT YOUSSEF, MAGED $3,030,466 05/11/11 100%

HA22 

08-0K3004 
ACIM-0155-(154)E 

E- -( ) 

WPCP 

TEMECULA FROM 0.5 MILE NORTH OF SAN 

DIEGO COUNTY LINE TO 0.4 MILE SOUNT 

OF TEMECULA RIVER B 

REPLACE PCC PAVEMENT 

CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

(951)538-3087 

9225 STELLAR COURT 

SUITE B 

CORONA, CA 92883 

$3,005,248
 $0

06/01/11 
03/07/12 

100%

COMPLETED 
03/08/12 

08-RIV-15-2.9/52.2 IN RIVERSIDE COUNTY AT VARIOUS PETERSON - CHASE GENERAL ABU-GHARBIEH, IMAD $1,526,134 06/13/11 100%
08-0M6604 LOCATIONS FROM TEMECULA RIVER BRIDGE 

TO MISSION BOULEVARD OVERHEAD 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
9225 STELLAR COURT 

SUITE B 

$807,956
 $144,063

07/22/11 
04/06/12 

53%

RESURFACE BRIDGE DECK 
IRVINE CA 92614 

CORONA, CA 92883 

HM3 WPCP (949)292-6906 
(951)232-3610 

08-RIV-15-3.2/52.3 IN RIVERSIDE AND SAN BERNARDINO CALIFORNIA PROFESSIONAL EBRAHAM, EBRAHAM $1,540,039 04/21/11 34%
08-0P6204 
ACST-P000-(C33)1 

--() 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE CONTROLLERS 

ENGINEERING, INC. 

LA PUENTE CA 91748 

929 OTTERBEIN AVENUE UNIT E 

(951)232-6263 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$280,430
 $4,650

05/27/11 
02/25/13 

18%

HB4N WPCP (626)810-1338 

08-RIV-15-40.0/41.3 IN RIVERSIDE COUNTY IN CORONA .4 MILE CLEAN CUT LANDSCAPE BENSON, DAVID $716,473 06/20/11 98%
08-0C8204 SOUTH OF MAGNOLIA AVENUE OVERCROSSING 

TO TEMESCAL WASH. 

REPLACEMENT PLANTING, INSTALL 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

(951)232-6478

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$661,069
 $187,857

07/14/11 
03/19/15 

94%

HA25 WPCP 

08-RIV-15-/50 IN RIVERSIDE COUNTY IN RIVERSIDE, PETERSON-CHASE GENERAL $1,789,624 01/25/12 0% 
08-0P8004 CORONA AND MURRIETA FROM 0.3 MILE 

NORTH OF RAINBOW VALLEY BOULEVARD 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$0 
$0 

02/13/12 
0% 

OVERCROSSING TO 0.7 MILE NOR 

REHABILITATE PAVEMENT REPLACE SLABS 
IRVINE CA 92614 

HM1 WPCP (949)252-0441 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

08District 

08-RIV-74-64.7/69 

Fed Aid 

HB1 

Pgm Code 

08-459004 

Contract 

ACHS-P074-(052)E 

P P0-74 0-(2E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN RIVERSIDE COUNTY AT AND NEAR PINE 

MEADOW AT VARIOUS LOCATIONS FROM 

THOMAS MOUNTAIN ROAD TO TOOL BOX 

SPRING ROAD. 

Description 

MODIFY HEADWALLS & EXTEND CULVERTS 

Type Of Work 

DREAMBUILDER CONSTRUCTION 

Contractor 

PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

LENART, ELVIRA 

Resident 
Engineer 

(951)232-8949 

119 N. MAPLE SUITE A 

CORONA, CA 92880-1793 

$844,561

Bid + CCOs

 $498,978

Comp To date

 $311,818

This Month 

08/24/11 

Awarded 

09/13/11 

Approved 

04/09/12 

Est Comp
Accepted 

87%

%Time

 59%

% Work 
Message 

08-RIV-86-16.0/16.7 

HB1 

08-478604 
ACNH-P086-(072)E 

--()

SWPPP 

IN RIVERSIDE COUNTY IN COACHELLA FROM 

0.3 MILE SOUTH OF AIRPORT BOULEVARD 

TO 0.4 MILE NORTH OF AIRPORT 

BOULEVARD 

CONSTRUCT NEW INTERCHANGE 

SEMA CONSTRUCTION INC 

LAKE FOREST CA 92630 

(949)470-0500 

6 ORCHARD SUITE 150 

MOHAMMADI, ESSI 

(951)453-8943 

73-800 DINAH SHORE 

DRIVE #101 

PALM DESERT, CA 92211 

$6,006,475
 $5,396,028
 $121,224

01/11/11 
02/08/11 
03/28/12 

98%

 90%

08-RIV-91-.6/1.2 

HE11 

08-456624 
ACST-P091-(131)E 

P0-91 1-(1E) 

--() 

SWPPP 

IN RIVERSIDE COUNTY IN CORONA FROM 

0.4 MILE SOUTH TO 0.2 MILE NORTH OF 

GREEN RIVER ROAD OC 

PLANTS AND MULCH WITH IRRIGATION 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

BENSON, DAVID 

(951)232-6478 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$697,865
 $185,956
 $179,206

07/20/11 
08/05/11 
05/05/15 

68%

 28%

08-RIV-91-1.1/18.4 

HM3 

08-0M6504 

WPCP 

IN RIVERSIDE COUNTY AT VARIOUS 

LOCATIONS FROM PRADO ROAD OVERHEAD TO 

MONROE UNDERCROSSING 

BRIDGE DECK REHABILITATION 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

MANASRAH, FATHI 

(951)277-8582 

9225 STELLAR COURT 

SUITE B 

CORONA, CA 92883 

$1,597,524
 $460,025

 $0

06/02/11 
08/05/11 
03/31/12 

95%

 26%

08-RIV-91-15.6/21.6 

HB5 

08-448404 
CMLN-6208-(009)E 

--() 

WPCP 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM 

ADAMS STREET TO THE ROUTE 60/215 

SEPARATION 

CONSTRUCT HOV LANDS, WIDEN BRIDGES 

SEMA CONSTRUCTION INC 

LAKE FOREST CA 92630 

(949)470-0500 

6 ORCHARD SUITE 150 

LOPEZ, JOSEPH 

(951)232-6052 

119 N. MAPLE SUITE A 

& U 

BARSTOW, CA 92880-1793 

$108,773,340
 $0
 $0

02/10/12 
03/08/12 
07/09/15 

0%

 0%

08-RIV-91-/21.6 

HB4N 

08-0P6304 
ACNH-000C-(329)E 

--() 

WPCP 

RIV/SBD VARIOUS LOCATIONS REPLACE 

CCTVS COMMUNICATION BACKBONE 

UPGRADE TELEVISION CAMERA SYSTEMS 

REPUBLIC ITS 

ANAHEIM CA 92806 

(714)630-2100 

1266 N LA LOMA CIRCLE 

OBADIKE, JOSEPH 

(951)830-6821

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$3,374,100 
$872,652 
$684,480 

04/07/11 
05/04/11 
02/07/13 

38% 

26% 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-215-38.0/38.9 IN RIVERSIDE COUNTY IN MORENO VALLEY COFFMAN SPECIALTIES INC CALIXTO, MIGUEL $23,812,522 04/11/11 26%

HE11 

08-449314 
ACNH-X065-(095)N 

LN62-08 0-(7) 

--() 

SWPPP 

ON ROUTE 215 FROM 0.9KM NORTH OF 

EUCALYPTUS AVENUE UNDERCROSSING TO 

0.5 KM WEST OF BOX SPRING 

CONSTRUCT HOV IN EACH DIRECTION 

SAN DIEGO CA 92126 

(858)536-3100 
(951)232-8957 

9685 VIA EXCELENCIA SUITE 200 119 N. MAPLE SUITES A 

& U 

CORONA, CA 92880 

$8,261,115
 $730,340

05/04/11 
03/18/14 

35%

08-RIV-215-41.4/43 IN RIV COUNTY AT VARIOUS LOCATIONS TRUESDELL CORPORATION OF ALAM, MAHFUAL $304,299 02/07/12 0%
08-0P7004 CLEAN AND TREAT BRIDGE DECKS. CALIFORNIA INC 

1310 W 23RD STREET 
2023 CHICAGO AVENUE 

SUITE B-6 

$0
 $0

02/22/12 
0%

TEMPE AZ 85282 
RIVERSIDE, CA 92507 SUSPENDED 

HM3 WPCP (602)437-1711 
(951)276-1938 

08-RIV-215-43.1/43.9 IN RIVERSIDE COUNTY IN RIVERSIDE ON O DONNELL CONSTRUCTION INC BENSON, DAVID $3,825,415 04/01/11 72%
08-334864 ROUTE 215 FROM DOWN STREET OVERHEAD 

TO COLOMBIA AVENUE OVERCROSSING ON 

ROUTE 60 FROM 0.2 MILE 

REPLACE HIGHWAY PLANTING 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

(951)232-6478 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$2,053,590
 $213,885

04/19/11 
07/01/15 

54%

HE11 SWPPP 

08-RIV-243-13.8/13.9 IN RIVERSIDE COUNTY ABOUT 23.2 KM RSB GROUP INC. ATTN: SIMON VERLENGIA, ROMANO $318,121 02/09/07 100%
08-0C4004 SOUTH OF BANNING AT INDIAN VISTA 

POINT 

SEPEHRI 

8 MCLAREN, SUITE #8 
2781 W. RAMSEY 

STREET, STE #7 

$317,669
 $0

03/07/07 
07/03/07 

100%

UPGRADE INDIAN VISTA POINT 
IRVINE CA 92318 

BANNING CA 92220 

HB71 WPCP 
(951)538-9810 

08-SBD-0-/50.9 IN RIVERSIDE AND SAN BERNARDINO TRAFFIC DEVELOPMENT SERVICES TAHA, ISSA $21,000 02/01/12 0%
08-0R9204 COUNTIES AT VARIOUS LOCATIONS DUE TO 

THEFT DIR'S ORDER EMERGENCY F.A. 

INC. 

207 N. LOS ANGELES AVE. #252 
1110-A RESEARCH DRIVE 

REDLANDS, CA 92374 

$0
 $0

02/01/12 
11/21/12 

0%

REPAIR ELECTRICAL SYSTEMS DUE TO 

THEFT 
MOORPARK, CA 93021 

(951)840-8234 

20.20 

201130 

08-SBD-2-.9/2.4 IN SAN BERNARDINO COUNTY IN PETERSON CHASE GENERAL PARVINJAH, MOHSEN $1,414,080 09/29/10 0% 

HB1 

08-0C0204 
ACHS-P002-(036)E 

PHP0-02 0-(6E) 

--() 

SWPPP 

WRIGHTWOOD FROM 0.2 MILE EAST OF 

RIVERA DRIVE TO 0.1 MILE WEST OF 

SHEEP CREEK DRIVE 

CONSTRUCT LEFT TURN POCKET 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

(951)232-7755

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$1,457,797 
$960 

10/18/10 
10/09/12 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 08 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-10-6.2/7.2 

20.20 

201130 

08-0R9304 
IN ONTARIO, ON EASTBOUND SAN 

BERNARDINO 10AT CUCAMONGA WASH 

BRIDGE #54-0438R DIR'S ORDER 

EMERGENCY F.A. 

REMOVE AND REPLACE CLOSURE POUR ON 

BRIDGE 

GRIFFITH COMPANY 

BREA, CA 92821 

3050 E. BIRCH STREET 

YOGARAJAH, MANNY 

(951)830-6864 

850 S. VIA LATA, 

SUITE 100-A 

COLTON, CA 92324 

$21,000
 $0
 $0

02/01/12 
02/01/12 
04/27/12 

0%

 0%

08-SBD-10-9.1/36.9 

HA21 

08-0P1604 
BRIM-0101-(258)E 

7- 2-(8E) 

--() 

WPCP 

IN SAN BERNARDINO COUNTY EAST OF 

ONTARIO AT VARIOUS LOCATIONS FROM 

MILLIKEN AVENUE OVERCROSSING TO 

WILSON CREEK BRIDGE AND ON ROU 

TREAT DECKS WITH METHACRYLATE AND 

J MC LOUGHLIN ENGINEERING CO 

INC 

RANCHO CUCAMONGA CA 91730 

(909)944-1037 

10641 FULTON COURT 

$772,397
 $0
 $0

02/03/12 
02/22/12 

0%

 0%

08-SBD-10-12.0/19.8 

HB4N 

08-497504 

SWPPP 

IN SAN BERNARDINO COUNTY IN FONTANA 

AND RIALTO FROM 0.4 MILE EAST OF 

ETIWANDA AVENUE OVERCROSSING TO 0.2 

MILE WEST OF RIVERSIDE AV 

CONSTRUCT LANES 

C C MYERS INC WAHED ABRAHIM, 

PROJ. MANAGER 

BLOOMINGTON, CA 92376 

(714)471-1694 

YANG, CHAD 

(951)232-7638 

195-1/2 WEST VALLEY BLVD. 
9225 STELLAR COURT 

SUITE B 

CORONA, CA 92883 

$11,075,703
 $6,917,747
 $752,010

10/12/10 
11/02/10 
05/31/12 

100%

 62%

08-SBD-10-20.0/24.5 

HB1 

08-0M3504 
ACHS-0102-(257)E 

G 01-02 2-(7E) 

--() 

WPCP 

IN SAN BERNARDINO COUNTY IN COLTON 

FROM RIVERSIDE AVENUE OVERCROSSING TO 

0.3 MILE EAST OF 10/215 SEPARATION. 

GRIND PCC PAVEMENT RECONSTRUCT G R 

PROFESSIONAL CONSTRUCTION 

SERVICES 

CONCORD CA 94520 

(925)288-1566 

4070 NELSON AVE SUITE A 

ABDELKHALEQ, HUSSAM 

(951)232-3759 

790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$1,967,623
 $824,358
 $824,358

06/24/11 
07/20/11 
04/17/12 

67%

 42%

SUSPENDED 

08-SBD-10-/9.2 

HM1 

08-0P8404 

WPCP 

IN SAN BERNARDINO COUNTY ON ROUTE 10 

IN MONTCLAIR AND ONTARIO FROM LOS 

ANGELES COUNTY LINE TO MILLIKEN 

AVENUE AND ON ROUTE 15 IN D 

REPLACE PCC SLABS & MODIFY RWIS 

FBD VANGUARD CONSTRUCTION INC 

LIVERMORE CA 94550 

(925)245-1300 

651 ENTERPRISE CT 

$2,434,009
 $0
 $0

02/08/12 
03/06/12 

0%

 0%

08-SBD-10-/1.2 

20.20 

08-0R8904 
ER- -( ) 

--() 

IN SAN BERNARDINO COUNTY IN MONTCLAIR 

FROMSAN BERNARDINO/LOS ANGELES COUNTY 

LINE TO CENTRAL AVENUE DIR'S ORDER 

EMERGENCY F.A. 

REPAIR MEDIAN BARRIER 

CALIFORNIA PROFESSIONAL 

ENGINEERING INC. 

LA PUENTE, CA 91748 

929 OTTERBEIN AVE UNIT E 

NGUYEN, VU T. 

(951)232-3784

850 S. VIA LATA SUITE 

100-A 

COLTON, CA 92324 

$265,000 
$0 
$0 

01/20/12 
01/20/12 

0% 

0% 

COMPLETED 
03/06/12 

201130 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12
 

District 08 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-15-70.6/74.9 

HA22 

08-0K1504 
ACIM-0151-(229)1 

--() 

WPCP 

IN SAN BERNARDINO COUNTY IN AND NEAR 

BARSTOW FROM 0.5 MILE NORTH OF ROUTE 

15/58 SEPARATION TO EAST MAIN STREET 

UNDERCROSSING. 

COLD PLANE AND OVERLAY 

PAVE - TECH INC 

CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

$6,412,433
 $0
 $0

01/05/12 
02/03/12 

0%

 0%

08-SBD-15-81.8/138.5 
08-0P2104 

IN SAN BERNARDINO COUNTY AT VARIOUS 

LOCATIONS FROM GHOST TOWN ROAD 

UNDERCROSSING TO EAST BAKER 

TRUESDELL CORPORATION OF 

CALIFORNIA INC ATTN: MARK LONG 

SHAHIDI, SHAINE 

1310 W 23RD STREET 
222 E. MAIN ST. STE 

208 

$1,853,948
 $1,448,396

 $77,495

06/16/11 
07/07/11 
04/19/12 

71%

 76%

HM3 WPCP 

OVERCROSSING 

PLACE POLYESTER CONCRETE, PLANE 
TEMPE AZ 85282 

(602)437-1711 
(951)232-7839 

BARSTOW, CA 92311-2366 

08-SBD-15-107.7/154.6 
08-0M2404 

IN SAN BERNARDINO COUNTY FROM 1 MILE 

EAST OF FIELD ROAD OVERCROSSING TO 1 

MILE WEST OF HALLORAN SUMMIT 

TRUESDELL CORPORATION OF 

CALIFORNIA INC ATTN: JOSE 

CASTILLO 

SHAHIDI, SHAINE 

222 E. MAIN ST. SUITE 

207 

$2,102,745
 $370,024
 $30,198

03/07/11 
03/24/11 
06/08/12 

63%

 18%

HM3 SWPPP 

OVERCROSSING 

RESURFACE DECKS 
TEMPE AZ 85282 

1310 W 23RD STREET 

(951)232-7839 

BARSTOW, CA 92311 

(602)319-5898 

08-SBD-15-111.6/124.2 

HA21 

08-0G4804 
IM-0152-(036)2 

--() 

WPCP 

IN SAN BERNARDINO COUNTY 18 MILES 

SOUTH OF BAKER AT AFTON ROAD 

OVERCROSSING AT BASIN ROAD 

OVERCROSSING AND AT RASOR ROAD 

OVERCROS 

SEISMIC RETROFIT THREE BRIDGES 

BUILDING CONSULTING ENGINEERS 

INC 

CHINO CA 91710 

(213)400-8078 

NGUYEN, KHOA N. 

(951)232-8611 

14616 MCKENDREE AVENUE 
222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311-2366 

$1,520,609
 $443,630
 $76,260

11/10/11 
12/21/11 
05/18/12 

52%

 29%

08-SBD-15-124.0/186.2 

HM1 

08-0P1204 
ACIM-X071-(062)E 

--() 

WPCP 

IN SAN BERNARDINO COUNTY ON ROUTE 15 

FROM RASOR ROAD TO THE NEVADA STATE 

LINE AND ON ROUTE 40 FROM ONE MILE 

EAST OF CRUCERO ROAD T 

PAVEMENT REHABILITATION 

LAS VEGAS PAVING CORPORATION 

ATTN: JIM WITT 

LAS VEGAS NV 89103 

(702)251-5800 

4420 SOUTH DECATUR BLVD 

SHAHIDI, SHAINE 

(951)232-7839 

222 E. MAIN ST. STE 

207 

BARSTOW, CA 92311 

$7,914,181
 $5,107,684

 $0

06/06/11 
06/24/11 
02/23/12 

99%

 64%

08-SBD-15-160.9/161.5 

HA26 

08-0A6414 
SARR- 015-(044)2 

AE- 015-(044)2 

STPE- 015-(044)2 

WPCP 

IN SAN BERNARDINO COUNTY ABOUT 25 

MILES SOUTH OF CALIFORNIA/NEVADA 

STATE LINE AT THE VALLEY WELLS SAFETY 

ROADSIDE REST AREA 

CONSTRUCT DISPLAYS AND LANDSCAPING 

RSB GROUP INC 

LAKE FOREST, CA 92630 

(949)454-1999 

20331 LAKE FOREST DR., #C-13 

NGUYEN, KHOA 

(951)232-8611

222 E. MAIN ST. STE 

208 

BARSTOW, CA 92311-2366 

$905,655 
$846,499 
$75,517 

01/25/11 
02/04/11 
04/20/12 

90% 

93% 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

08-SBD-15-/49.7 IN RIVERSIDE AND SAN BERNARDINO REPUBLIC INTELLIGENT TAHA, ISSA $1,507,500 01/20/11 45%
08-0M7704 
ACNH-000C-(327)E 

--()

COUNTIES AT VARIOUS LOCATIONS 

RETROFIT CHANGEABLE MESSAGE SIGNS 

TRASPORTATION SERVICES INC 

ANAHEIM CA 92806 

1266 NORTH LA LOMA CIRCLE 

(951)840-8234 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$1,425,900
 $0

03/28/11 
08/06/12 

94%

HA13 WPCP (714)630-2100 

08-SBD-18-30.0/32.5 IN SAN BERNARDINO COUNTY IN RUNNING ROCK BOTTOM INC TRAN, KEN $1,080,980 10/22/09 0%
08-0A7914 
ACST-X071-(054)E 

SPRINGS ON ROUTE 18 AND ON ROUTE 330 

PLANTING AND IRRIGATION 

2724 LANDCO DRIVE 236 ORANGE SHOW RD 

STE 109 

$1,091,242
 $1,458

12/14/09 
03/18/14 

0%

HE13 

X0-71 0-(4E)

--() 

WPCP 

BAKERSFIELD CA 93308 

(661)859-1700 
(909)844-3312 

SAN BERNARDINO CA 92408 PLANT EST 

SATIS 

08-SBD-18-34.5/44.3 IN SAN BERNARDINO COUNTY NEAR BIG STERNDAHL ENTERPRISES INC TRAN, KEN $216,408 10/25/11 0%

HB1 

08-0M7204 
HSST-P018-(041)E 

P0-18 0-(1E) 

--() 

WPCP 

BEAR LAKE FROM GREEN VALLEY ROAD TO 

ROUTE 38/18 SEPARATION 

INSTALL CENTERLINE RUMBLE STRIP 
SUN VALLEY CA 91352 

(818)834-8199 

11861 BRADFORD STREET 

(909)844-3312 

236 ORANGE SHOW RD 

STE 109 

SAN BERNARDINO, CA 92408 

$0
 $0

12/02/11 
0%

SUSPENDED 

08-SBD-18-44.2/44.7 IN SAN BERNARDINO COUNTY IN THE CITY FLATIRON WEST INC. BOULOS, IHAB $36,144,834 12/03/08 0%
08-227004 
ACST-X071-(053)E 

OF BIG BEAR LAKE ON ROUTE 18 AT 

JUNCTION WITH ROUTE 38. 

1770 LA COSTA MEADOWS DR. 236 ORANGE SHOW RD 

SUITE 109 

$34,940,626
 $257,515

12/19/08 
11/05/12 

0%

HA21 

CBX0-71 0-(3ER)S

X071- 053-() 

SWPPP 

REPLACE BRIDGE & REALIGN ROADWAY 
SAN MARCOS CA 92078 

(951)232-7582 

SAN BERNARDINO CA 92408 PLANT EST 

SATIS 

08-SBD-18-53.0/72.1 IN SAN BERNARDINO COUNTY IN AND NEAR GEORGE REED INC LENART, ELVIRA $2,439,131 06/25/10 100%
08-0N1304 
ACST-P018-(040)E 

P0-18 0-(0E) 

--() 

BIG BEAR LAKE FROM HOLCOMB VIEW 

DRIVE TO MERIDIAN ROAD 

PLACE RUBBERIZED HOT MIX ASPHALT 
MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

(951)232-8949 

119 N. MAPLE STREET 

CORONA, CA 92882 

$2,545,860
 $17,244

07/12/10 
05/31/12 

98%

HM1 WPCP 

08-SBD-40-28.1/51 SAN BERNARDINO COUNTY FROM 0.2 MI W/O SECURITY PAVING COMPANY INC SHAHIDI, SHAINE $24,857,950 02/10/12 0% 

HA22 

08-0K2404 
ACIM-0401-(078)2 

--() 

WPCP 

DESERT OASIS ROADSIDE REST AREA TO 

1.0 MI E/O CRUCERO ROAD 

COLD PLANE, OVERLAY AND MBGR 
SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(951)232-7839

222 E. MAIN ST., 

SUITE 208 

BARSTOW, CA 92311-2366 

$0 
$0 

03/06/12 
03/19/13 

0% 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-40-120.0/154.4 IN SAN BERNARDINO COUNTY NEAR NEEDLES AMERICAN CIVIL CONSTRUCTORS DAVIS, DARCY $960,952 12/23/11 17%

HA21 

08-0P1804 
BRIM-0402-(056)E 

9- 0-(6E) 

--() 

WPCP 

FROM WATER ROAD OVERCROSSING TO 

MARINA ROAD UNDERCROSSING 

BRIDGE DECK JOINT SEAL AND PLACE 

WEST COAST INC 

BENICIA CA 94510 

(707)746-8028 

3701 MALLARD DRIVE 

(760)326-4684 

1044 E. BROADWAY 

STREET 

NEEDLES, CA 92363 

$89,508
 $89,508

01/18/12 
06/15/12 

9%

08-SBD-40-151.7/153.3 IN SAN BERNARDINO COUNTY SULLY MILLER CONTRACTING DAVIS, DARCY $8,190,840 04/18/11 95%
08-489304 
ACIM-0040-(205)E 

--() 

PAVEMENT REHAB & SHOULDER WIDENING COMPANY 

BREA CA 92821 

135 S STATE COLLEGE BLVD 400 

(760)326-4684 

1044 EAST BROADWAY 

NEEDLES, CA 92363 

$7,178,637
 $0

05/05/11 
03/15/12 

89%

COMPLETED 
03/09/12 

HA22 SWPPP (714)578-9600 

08-SBD-40-/107.6 IN SAN BERNARDINO COUNTY AT VARIOUS PENHALL COMPANY ATTN: MARCUS SHAHIDI, SHAINE $1,504,155 05/18/11 97%
08-0P1504 LOCATIONS FROM EAST OF 15/40 

SEPERATION TO 0.5 MILES EAST OF 

LEAVITT 

13750 CATALINA STREET 
222 E. MAIN STREET 

STE 208 

$1,577,031
 $6,781

06/09/11 
03/29/12 

94%

HM3 WPCP 

GOFF'S ROAD 

CLEAN AND TREAT BRIDGE DECK 
SAN LEANDRO CA 94577 

(510)621-9379 
(951)232-7839 

BARSTOW, CA 92311-2366 SUSPENDED 

08-SBD-60-4.8/0 IN SAN BERNARDINO COUNTY IN ONTARIO WESTCOAST PUBLIC WORK INC ALIPANAH, FEREYDOON $534,230 06/27/11 18%
08-0L0404 AT EUCLID AVENUE UNDERCROSSING 

EXIT RAMP WIDENING 
WOODLAND HILLS CA 91364 

20058 VENTURA BLVD, #318 790 S. VIA LATA SUITE 

100 

$413,042
 $115,155

07/28/11 
03/30/12 

77%

HB4N WPCP 

(818)206-4423 
(909)289-2020 

COLTON, CA 92324 

08-SBD-62-12.6/0 IN SAN BERNARDINO COUNTY IN YUCCA DBX INC OBADIKE, JOE $245,424 06/20/11 82%
08-0M4404 
ACHS-P062-(032)E 

G P0-62 0-(2E) 

--() 

VALLEY AT AIRWAY AVENUE 

INSTALL TRAFFIC SIGNALS 
TEMECULA CA 92590 

(951)296-9909 

42024 AVENIDA ALVARADO STE A 

(951)830-6821 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$235,409
 $0

07/14/11 
03/05/12 

98%

COMPLETED 
03/06/12 

HB1 WPCP 

08-SBD-62-55.0/79.5 IN SAN BERNARDINO COUNTY FROM IRONAGE SKANSKA USA CIVIL WEST GONZALEZ, ALFONZO $1,803,600 05/25/07 100% 
08-0H6504 ROAD TO 8.8 KM WEST OF ROUTE 177 

JUNCTION 

CALIFORNIA DISTRICT INC 

1995 AGUA MANSA ROAD 
6690 LA CONTENTA ROAD 

YUCCA VALLEY CA 92284 

$1,812,973 
$0 

06/14/07 
10/05/07 

100% 

RESURFACE EXISTING PAVEMENT 
RIVERSIDE CA 925092405 

(951)538-5218

HM1 WPCP (951)684-5360 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

08-SBD-62-106.0/122 NGUYEN, VU T.NR VIDAL FR 1.2 MI W/O BLYTHE-RICE RD GRANITE CONSTRUCTION COMPANY $5,675,650 05/27/11 87%
08-0P3604 790 S. VIA LATA SUITE 

100 

TO 3.8 MI W/O RTE 95/62 SEPARATION 

COLD IN PLACE RECYCLING 

P O BOX 50085 $2,911,178
 $0

06/14/11 
05/31/12 

51%

WATSONVILLE CA 950775085 

HM1 WPCP 
(951)232-3784 

COLTON, CA 92324
(831)724-1011 

SUSPENDED 

08-SBD-62-142.2/142.9 YAP, SIONGIN SAN BERNARDINO COUNTY CALIFORNIA M C M CONSTRUCTION INC $24,094,657 02/15/11 27%
08-378704 
STP-BRST-(PP0)6 

790 S. VIA LATA STE 

100 

AND IN LA PAZ COUNTY ARIZONA FROM THE 

INTERSECTION OF LPARKER DAM ROAD AT 
NORTH HIGHLANDS CA 
P O BOX 620 $7,549,301

 $201,626
02/28/11 
08/28/14 

31%

HA21 

STP-BRST-(PP0)0 

BR- S95-(A20)0 

SWPPP 
(951)232-3922 

COLTON, CA 92324EARP TO THIRD STREE 

BRIDGE TO BE REPLACED 

956600620 

(916)334-1221 

08-SBD-71-4.8/8.5 SPRAY, MIKEIN SBD & RIV COUNTIES NEAR CHINO PACIFIC RESTORATION GROUP INC $542,857 01/26/11 0%

HB34 

08-0F1004 
SARR-STPE-(P07)E 

STPE-P0 7-(0E) 

--() 

WPCP 

(951)232-6497 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

HILLS FROM CENTRAL AVE OC SANTA ANA 

RIVER BRIDGE 

HIGHWAY PLANTING AND IRRIGATION 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 $396,132
 $4,900

02/15/11 
09/25/14 

0%

PLANT EST 

SATIS 

08-SBD-95-57.2/80.5 DAVIS, DARCYIN SAN BERNARDINO COUNTY NEAR NEEDLES LAS VEGAS PAVING $2,934,690 08/17/11 80%

HM1 

08-0P6404 
ACNH-PO95-(022)E 

--() 

WPCP 
(951)232-6000 

222 E. MAIN STREET 

STE 208 

BARSTOW, CA 92311-2366 

FROM ROUTE 40 WEST JUNCTION TO NEVADA 

STATELINE 

PLACE HMA OVERLAY AND REPLACE AC 
LAS VEGAS NV 89103 

(702)251-5800 

4420 S DECATUR BLVD $1,373,818
 $0

09/07/11 
03/15/12 

46%

COMPLETED 
03/14/12 

08-SBD-210-9.4/11 SPRAY, MICHAELIN SAN BERNARDINO COUNTY AT RANCHO JMA CONSTRUCTION CO. $829,605 09/21/07 0%
08-204324 1110A RESEARCH DRIVE 

REDLANDS CA 92374 

CUCAMONGA ON ROUTE 15 AND ON ROUTE 

210 

6143 HOPE STREET $811,876
 $876

11/14/07 
01/09/12 

0%

(951)232-6497MITIGATION PLANTING 
SEMI VALLEY CA 93063 

PLANT EST 

HE11 SWPPP 
UNSAT 

08-SBD-210-/33.2 ABUGHARBIEH, IMADIN SAN BERNARDINO AND RIVERSIDE MYERS AND SONS HI WAY SAFETY $347,329 06/15/11 60% 
08-0C7424 
ACNH-000C-(338)E 

--() 

9255 STELLAR CT. STE 

B 

CORONA, CA 92883 

COUNTIES AT VARIOUS LOCATIONS 

INSTALL EXIT NUMBERING SIGNS 

INC 

CHINO CA 91708 

P O BOX 1030 

$203,523 
$0 

07/22/11 
04/26/12 

61% 

COMPLETED 
03/20/12 

HB4N WPCP 
(951)232-3610

(909)591-1781 
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04/02/12 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-215-8.8/11.6 IN SAN BERNARDINO COUNTY IN SAN MCM CONSTRUCTION INC YOGARAJAH, MANNY $68,344,874 10/23/09 67%
08-4440U4 BERNARDINO ON ROUTE 210 AND ON ROUTE 

215 

CONSTRUCT BRIDGES 
NORTH HIGHLANDS CA 

P O BOX 620 

95660 

850 S. VIA LATA, STE 

100A 

COLTON CA 92324 

$61,378,260
 $1,367,266

11/17/09 
03/20/13 

89%

HB5 SWPPP 
(951)830-6864 

08-SBD-330-34.2/36.2 IN SAN BERNARDINO COUNTY ON SR 330 SKANSKA USA CIVIL WEST TRAN, KEN $10,000,000 01/21/11 100%

2010 

08-0Q5104 
ER- -( 

--() 

) 
FROM 0.5 MI N/O EAST FK CITY DR TO 

5.6 MI S/O LIVE OAK DR 

CALIFORNIA DISTRICT INC. 

RIVERSIDE, CA 92509-2405 

1995 AGUA MANSA ROAD 

(909)844-3312 

236 ORANGE SHOW RD 

SUITE 109 

SAN BERNARDINO, CA 92408 

$5,144,062
 $0

01/21/11 
02/29/12 

51%

201130 

08-SBD-395-3.9/65.5 IN SBD CO ON RTE 210 FR LA CO LINE IN ALL AMERICAN ASPHALT $3,353,800 02/07/12 0%
08-0P7304 UPLAND TO ARROWHEAD AVE OC IN SBD & 

ON RTE 395 FR RTE 15 JCT IN HESPERIA 

P O BOX 2229 $0
 $0

02/29/12 
0%

TO 8 MI S/O KERN CO 

OVERLAY, REPLACE AC SURFACING, FOG 

CORONA CA 928782229 

(951)736-7600 

HM1 WPCP 

08-SBD-5706-/0 IN SAN BERNARDINO COUNTY ADJACENT TO 4 CON ENGINEERING INC AL-KHATEEB, TAGHREED $579,925 06/03/11 76% 
08-0E3104 RT 395 .4 MILE S OF RT 58 JUNCTION 

AT BEECHERS CORNERS MAINTENANCE 

STATION 

CONSTRUCT MATERIALS BEN STORAGE & 

RIVERSIDE CA 92509 

(951)222-2241 

2751 AVALON STREET 

(951)232-7793

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$430,964 
$180,357 

07/01/11 
03/27/12 

73% 

HA12 WPCP 

Totals: Authorized Final Amt: $411,979,629 Completed to Date: $180,717,012 Work This Month: $7,641,641
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 09 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-INY-190-25.5/112.8 IN INYO COUNTY IN AND NEAR DEATH WILLIAM KANAYAN CONSTRUCTION CHRIS TALBOT $405,705 01/04/12 42%
09-348404 VALLEY NATIONAL PARK AT VARIOUS 

LOCATIONS FROM 1 MILE EAST OF ROUTE 

136 TO 1.13 MILES EAST OF BA 

CULVERT REPLACEMENT 

RIMFOREST CA 92378 

(909)337-5428 

P O BOX 643 

(760)872-0794 

500 S. MAIN ST 

BISHOP, CA 93514 

$383,364
 $321,696

01/18/12 
04/23/12 

94%

HM2 WPCP 

09-INY-190-96.8/111.6 IN INYO COUNTY IN DEATH VALLEY LAS VEGAS PAVING CORPORATION CHRIS TALBOT $1,680,486 12/09/11 0%
09-348004 NATIONAL PARK AT AND NEAR FURNACE 

CREEK FROM 3.6 MILES EAST OF NORTH 

HIGHWAY TO 0.1 MILE WEST OF B 

HOT MIX ASPHALT OVERLAY 

LAS VEGAS NV 89103 

(702)251-5800 

4420 SO DECATUR BLVD 

(760)872-0794 

500 S MAIN ST 

BISHOP, CA 93514 

$0
 $0

01/04/12 
06/05/12 

0%

HM1 WPCP 

09-INY-395-73.8/0 IN INYO COUNTY AT INDEPENDENCE AT THE L H ENGINEERING CO INC $831,695 12/08/11 0%
09-342404 INDEPENDENCE MAINTENANCE STATION 

FACILITY 665 NORTH EDWARDS STREET 

708 N VALLEY STREET SUITE S $0
 $0

02/03/12 
0%

CONSTRUCT STORAGE BUNKERS SITE IMPR 
ANAHIEM CA 92801 

(714)798-8035 

HA12 SWPPP 

09-MNO-89-/7.6 IN MONO COUNTY NEAR COLEVILLE FROM US SIERRA NEVADA CONSTRUCTION INCTIM SHULTZ $1,193,820 06/06/11 100%
09-348204 395 TO THE ALPINE COUNTY LINE 

PLACE HMA ON EXISTING PAVEMENT 
SPARKS NV 89435 

P O BOX 50760 500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$1,185,058
 $0

06/24/11 
02/22/12 
02/22/12 

100%

(775)355-0420 
SUSPENDED 

HM1 WPCP 

09-MNO-120-35.0/43 IN MONO COUNTY EAST OF LEE VINING QUALCON CONTRACTORS INC $4,251,551 09/28/11 0%
09-341304 
ACST-PP12-(005)3 

FROM 5.9 MILES EAST OF SAGE HEN 

MEADOWS ROAD TO 0.8 MILE EAST OF 

1645 ESMERALDA AVE $0
 $0

10/18/11 
0%

--() 
RIVER SPRINGS ROAD 

MINDEN NV 89423 

COLD FOAM IN-PLACE RECYCLE 
(775)782-2006 

HA22 WPCP 

09-MNO-395-12.6/36.1 IN MONO COUNTY NEAR HILTON CREEK FROM INTERMOUNTAIN SLURRY SEAL INC H. J. BLOMMER $2,217,571 04/28/11 0% 
09-347404 
ACNH-P395-(233)E 

--() 

0.1 MILE NORTH OF CROOKED CREEK 

BRIDGE TO 0.4 MILE SOUTH OF OBSIDIAN 

DOME ROAD 

PLACE ASPHALT RUBBER SEAL 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(760)648-7906

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$2,525 
$0 

05/18/11 
07/31/12 

0% 

SUSPENDED 

HM1 WPCP 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12
 

District 09 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-MNO-395-23.6/27.1 IN MONO COUNTY NEAR MAMMOTH LAKES C C MYERS INC H. J. BLOMMER $1,859,350 11/23/10 98%
09-337704 
NH-P395-(231) 

FROM 0.4 MILE SOUTH OF MAMMOTH CREEK 

BRIDGE TO 0.6 MILE NORTH OF ROUTE 

P O BOX 2948 $1,757,091
 $0

12/14/10 
12/30/11 

91%

BHNH-P395-(231)E 

--() 
395/203 SEPARATION 

REHABILITATE BRIDGE DECK 

RANCHO CORDOVA CA 957412948 

(916)635-9370 
(760)648-7906 

HA21 WPCP 

09-MNO-395-65.1/69.6 IN MONO COUNTY AT VARIOUS LOCATIONS GRANITE CONSTRUCTION COMPANY TIM SHULTZ $3,277,951 05/13/11 25%
09-343204 
ACNH-ACST-(026)E 

015- 0-(6E)

--() 

(395-65.1/69.6, 395-76.0/77.0, 182­

0.0/6.2) 

PLACE HOT MIX ASPHALT OVERLAY 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(760)872-5211 

500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$5,000
 $0

06/01/11 
06/30/12 

0%

SUSPENDED 

HM1 WPCP 

09-MNO-395-78.8/80.6 IN MONO COUNTY NEAR BRIDGEPORT FROM SIERRA NEVADA CONSTRUCTION INCTIM SHULTZ $1,217,578 02/17/11 78%
09-342504 
ACHS-P395-(234)E 

P3-95 2-(4E) 

1.7 MILES NORTH OF EMIGRANT STREET TO 

BUCKEYE ROAD 

WIDEN SHOULDERS 
SPARKS NV 89435 

P O BOX 50760 500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$1,154,764
 $0

03/01/11 
06/15/12 

91%

--() (775)335-0420 

HB1 SWPPP 

09-MNO-395-84.4/106.3 IN MONO COUNTY NEAR WALKER FROM 7.6 NORTHWEST PAVING TIM SHULTZ $1,254,734 06/25/10 0% 
09-342804 
ACHN-P395-(229)E 

--() 

MILES SOUTH OF BURCHAM FLAT ROAD TO 

EASTSIDE LANE 

PLACE MODIFIED BINDER CHIP SEAL 
REDDING CA 96001 

8115 SECLUDED VALLEY DR. 

(760)872-0781

500 SOUTH MAIN STREET 

BISHOP CA 93514 

$35,570 
$0 

07/13/10 
10/07/11 

3% 

HM1 WPCP 

Totals: Authorized Final Amt: $18,190,441 Completed to Date: $4,523,371 Work This Month: $321,696
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-CAL-4-14.5/14.9 IN CALAVERAS COUNTY ABOUT 5.9 MILES GEORGE REED INC SHIVINDER SINGH $1,341,578 12/21/10 12%

HB1 

10-0A0104 
HSST-P004-(141)E 

- -( ) 

SWPPP 

WEST OF ANGELS CAMP FROM 2.4 MILES 

EAST OF HUNT ROAD TO 1.4 MILES WEST 

OF WEST BRANCH CHEROKEE 

REALIGN AND WIDEN HIGHWAY WITH RHMA 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

(209)333-6972 

1110 KETTLEMAN LANE 

SUITE 35 

LODI, CA 95240 

$33,805
 $22,631

01/06/11 
03/30/13 

3%

SUSPENDED 

10-CAL-26-/3.1 IN SAN JOAQUIN AND CALAVERAS RGW CONSTRUCTION INC SHIVINDER/ALFRED $6,360,550 06/27/11 19%
10-2A4204 
STP-P026-(026)E 

--() 

COUNTIES NEAR VALLEY SPRINGS FROM 

WIMER HOSPITAL ROAD TO SAVAGE WAY 

PLACE HMA, AB AND WIDEN ROADWAY 
LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

(209)333-6972 

1110 W KETTLEMAN LANE 

LODI, CA-95240 

$2,316,845
 $80,347

07/15/11 
12/31/12 

36%

HA22 SWPPP 

10-MER-99-10.8/13.1 IN MERCED CO IN AND NEAR MERCED FROM TAKEHARA LANDSCAPE, INC. COLE, BRAD / OSHITA, $1,005,798 02/10/10 48%
10-363124 MILES CREEK OVERFLOW TO CHILDS AVENUE 

OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 
SACRAMENTO CA 95827 

POST OFFICE BOX 277085 STANLEY 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

$869,461
 $3,931

03/10/10 
12/31/13 

85%

HE14 SWPPP 
LODI CA 95240 

10-MER-99-13.9/14.4 IN MERCED COUNTY IN MERCED FROM 0.3 RGW CONSTRUCTION INC DAVID ABLEDU $21,950,178 01/19/12 0%
10-481004 
ACNH-P099-(550)E 

--()

MILE SOUTH OF ROUTE 99/140 SEPARATION 

TO G STREET UNDER CROSSING AND ON 

ROUTE 140 AT MAIN STR 

WIDEN UNDERCROSSING AND WIDEN RDWY 

LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

(209)483-5812 

952 GOODWIN DRIVE 

RIPON CA 95366 

$0
 $0

02/03/12 
10/01/14 

0%

HA21 SWPPP 

10-MER-99-15.8/17.3 IN MERCED COUNTY IN AND NEAR MERCED RGW SIAMAK SIRANG $20,963,761 10/08/09 68%

HA21 

10-0K0204 
SARR-P099-(521)E 

P0-99 5-(1E) 

--() 

SWPPP 

FROM 0.1 KM NORTH OF V STREET 

UNDERCROSSING TO BLACK RASCAL CANAL 

BRIDGE 

REPLACE BRIDGE 

LIVERMORE, CA. 94550-9297 

550 GREENVILLE RD. 

(209)610-3932 

3469 YEAGER DRIVE 

SUITE 109 

MADERA,CA 93637 

$12,090,888
 $710,044

10/22/09 
12/24/12 

58%

10-MER-99-24.4/25.8 IN MERCED COUNTY IN AND NEAR ATWATER ENVIRONMENTAL LANDSCAPE SAKATA, STEVE / $683,198 11/09/11 24% 
10-414824 FROM 0.7 MILE NORTH OF ATWATER 

OVERHEAD TO 0.7 MILE SOUTH OF ARENA 

SOLUTIONS 

8380 ROVANA CIRCLE 

OSHITA, STAN 

1110 WEST KETTLEMAN 

$161,085 
$87,276 

11/22/11 
12/31/15 

25% 

HE14 SWPPP 

WAY 

HIGHWAY PLANTING AND IRRIGATION 
SACRAMENTO CA 95828 

(916)388-0308 
(209)333-6928

LANE, #35 

LODI, CA 95240 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-MER-99-26.8/27.6 IN MERCED COUNTY NEAR LIVINGSTON FROM ROLFE CONSTRUCTION COLE, BRAD / OSHITA, $322,753 02/11/10 0%
10-3169C4 0.3 MILE SOUTH TO 0.5 MILE NORTH OF 

SULTANA DRIVE OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 
ATWATER CA 95301 

3573 SOUTHERN PACIFIC AVE. STAN 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

$273,843
 $1,040

04/06/10 
12/31/13 

0%

PLANT EST 

HB4C SWPPP 
LODI CA 95240 SATIS 
(209)333-6928 

10-MER-99-32.6/37.2 IN MERCED COUNTY NEAR DELHI FROM 0.9 ODYSSEY LANDSCAPE CO., INC. COLE, BRAD $622,471 08/19/08 90%
10-0L5804 
ACST-P099-(515)E 

P0-99 5-(5E) 

--() 

SWPPP 

MILE SOUTH OF SOUTH AVENUE 

OVERCROSSING TO 0.5 MILE NORTH OF 

GRIFFITH ROAD OVERCROSSING 

HIGHWAY PLANTING 

LODI CA 95242 

5400 WEST HIGHWAY 12 

(209)724-9096 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

LODI CA 95240 

$567,375
 $4,719

09/10/08 
12/31/12 

91%

10-MER-140-36.5/37.6 IN MERCED COUNTY IN AND NEAR MERCED R G W CONSTRUCTION INC HASSAN JAKHAR $20,706,125 10/11/10 21%
10-3A66U4 
ACNH-P140-(031)E 

--()

SWPPP 

FROM MARTHELLA AVENUE TO 0.3 KM EAST 

OF SANTA FE AVENUE 

REPLACE BRIDGE AND WIDEN ROADWAY 
LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

(559)-67-5-52 

3469 YEAGER DRIVE, 

SUIT # 109 

MADERA, CA. 93637 

$7,622,358
 $225,808

10/26/10 
11/22/13 

37%

10-MER-152-21.5/21.8 IN MERCED COUNTY IN LOS BANOS FROM AMERICAN PAVING COMPANY SUKHI DEOL $834,323 07/08/11 24%
10-0H7004 
HSNH-P152-(074)E 

P1-52 0-(4E) 

--() 

0.1 MILE WEST OF MILLER LANE TO 

PLACE ROAD 

INSTALL TRAFFIC SIGNALS 
FRESNO CA 93744 

(559)268-9886 

P O BOX 4348 

(209)656-6862 

2374 INDUSTRIAL ROWE 

TURLOCK CA 95380 

$518,884
 $518,884

08/01/11 
06/14/12 

62%

HB1 WPCP 

10-MER-165-11.7/26.7 IN MERCED COUNTY NEAR LOS BANOS FROM TEICHERT CORPORATION KEWAL VIRK $11,468,170 05/27/11 100%

HA22 

10-279804 
SARR-STP -(011) 

ASTP-BRST-(011) 

--() 

SWPPP 

HENRY MILLER ROAD TO 0.1 MILE SOUTH 

OF ROUTE 140 

HOT MIX ASPHALT OVERLAY TYPE B 
STOCKTON CA 95201 

(209)983-2300 

P O BOX 1118 

(559)675-5272

3469 YEAGER DRIVE 

SUITE 109 

MADERA CA 93637 

$11,541,211
 $0

06/14/11 
03/07/12 

100%

COMPLETED 
03/07/12 

10-MPA-49-13.3/13.9 IN MARIPOSA COUNTY SOUTH OF THE CW FOX CONSTRUCTION INC $989,103 01/05/12 0% 
10-0Q6104 
HSST-PP04-(915)1

COMMUNITY OF MARIPOSA ON SR 49 AT THE 

INTERSECTION OF ASHWORTH ROAD 

2701 SECRET LAKE TRAIL $0 
$0 

01/31/12 
0% 

--() 
WIDEN ROADWAY FOR LEFT TURN 

COOL CA 95614 

(530)823-0591 

HB1 WPCP 
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District 10 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-MPA-140-22.1/0 

HB4N 

10-0Q4404 

WPCP 

IN MARIPOSA COUNTY AT MARIPOSA 0.2 

MILES WEST OF SMITH ROAD NEAR 

MIDPINES 1.2 MILES EAST OF COLORADO 

ROAD 

INSTALL CMS AND VEHICLE PULLOUT 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

PAWAN GARG 

(209)941-1995 

611 SAN JUAN AVE 

STOCKTON, CA 95203 

$334,045
 $282,433

 $0

06/13/11 
07/01/11 
01/15/12 

84%

 85%

10-SJ-4-4.4/0 
10-0U6004 

WPCP 

IN SAN JOAQUIN COUNTY NEAR HOLT AT 

MIDDLE RIVER BRIDGE 

PAINT BRIDGE 

MURPHY INDUSTRIAL COATINGS INC 

SIGNAL HILL CA 90755 

(562)427-7720 

WALI WAZIRI 

(209)470-8790 

2704 GUNDRY AVENUE 1110 W KETTLEMAN LAN, 

SUITE 35 

LODI, CA 95240 

$2,581,010
 $319,812
 $157,415

05/25/11 
06/24/11 
08/15/12 

31%

 12%

10-SJ-4-5.4/6.9 

HB1 

10-0H04U4 
SARR-P004-(133)E 

P0-04 1-(3E) 

--() 

SWPPP 

IN SAN JOAQUIN COUNTY NEAR HOLT FROM 

0.8 KM WEST OF TRACY BOULEVARD 

BOULEVARD TO 1.6 KM EAST OF TRACY 

BOULEVARD 

CURVE IMPROVEMENT 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)294-5669 

P O BOX 2909 

WAZIRI,MOHAMMAD 

(209)470-8790 

1110 W KETTLEMAN 

LANE, SUITE 35 

LODI CA 95240 

$6,847,070
 $4,348,086

 $54,295

09/03/09 
09/21/09 
11/01/12 

70%

 64%

10-SJ-5-12.4/39.6 
10-0U5804 

WPCP 

IN SAN JOAQUIN COUNTY AT VARIOUS 

LOCATIONS FROM TOM PAINE SLOUGH TO 

5/12 SEPARATION 

TREAT BRIDGE DECKS 

MYERS AND SONS CONSTRUCTION LP 

SACRAMENTO CA 95833 

(916)649-4504 

PAWAN GARG 

(209)941-1995 

2554 MILLCREEK DRIVE 

$3,388,254
 $1,096,978
 $423,746

05/17/11 
06/03/11 
04/30/12 

22%

 31%

10-SJ-5-25.3/30 
10-0U9504 

IN SAN JOAQUIN COUNTY IN AND NEAR 

STOCKTON FROM ROUTE 5/4 SEPARATION TO 

MARCH LANE UNDERCROSSING 

REPLACE PCC SLABS 

PROFESSIONAL CONSTRUCTION 

SERVICES 

CONCORD CA 94520 

4070 NELSON AVE SUITE A 

HANSON, CHRIS 

(209)479-4053 

611 SAN JUAN AVE. 

STOCKTON, CA 95203 

$1,023,320
 $296,776

 $0

05/17/11 
06/10/11 
01/23/12 

97%

 29%

WPCP (925)288-1566 

10-SJ-5-28.5/35.6 

HE13 

10-0G4704 
ACIM- 005-(633)E

--() 

SWPPP 

IN SAN JOAQUIN COUNTY IN STOCKTON 

FROM 0.4 MILE NORTH OF 8TH STREET 

UNDERCROSSING TO HAMMER LANE 

UNDERCROSING 

WIDEN BRIDGES AND FREEWAY LANES 

R & L BROSAMER INC 

WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

MARQUEZ, PAM 

(209)948-7185

611 SAN JUAN AVE. 

STOCKTON, CA 95203 

$86,470,503 
$16,813,019 
$1,918,920 

06/02/11 
06/15/11 
06/23/15 

13% 

19% 



 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 92 
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04/02/12 

District 10 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-SJ-5-32.6/49.8 

HA22 

10-0V1704 
IM-0056-(332)0 

6332- 47-(E) 

--() 

WPCP 

IN SAN JOAQUIN COUNTY IN AND NEAR 

STOCKTON FROM HAMMER LANE 

UNDERCROSSING TO SACRAMENTO COUNTY 

LINE 

HOT MIX ASPHALT OVERLAY 

RGW VANGUARD A JOINT VENTURE 

LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE RD 

HARMINDER DEOL 

(209)599-8576 

952 GOODWIN DR 

RIPON CA 95366 

$21,213,944
 $18,641,239

 $98,438

12/03/10 
12/20/10 
06/22/12 

58%

 85%

10-SJ-12-5.0/10.2 

HB4N 

10-0A8404 
ACNH-000C-(348)E 

--() 

SWPPP 

IN SACRAMENTO, SAN JOAQUIN, AND 

SOLANO COUNTIES ON ROUTES 5 AND 12 AT 

VARIOUS LOCATIONS. 

PLACE HMA W/CLASS 2 AGGREGATE BASE 

DE SILVA GATES CONTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

$9,596,666
 $0
 $0

02/08/12 
03/06/12 

0%

 0%

10-SJ-26-4.6/6 

HB1 

10-0E9304 
HSST-P026-(024)E 

--() 

SWPPP 

IN SAN JOAQUIN COUNTY NEAR STOCKTON 

FROM 0.5 KM WEST OF PINASCO ROAD TO 

0.5 KM EAST OF BEECHER ROAD 

WIDEN, COLD PLANE AND OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

MARY BUSH/PAUL ELLIOTT 

(209)639-4453 

611 SAN JUAN AVE 

STOCKTON, CA 95203 

$1,295,350
 $928,364

 $9,242

05/13/11 
06/01/11 
06/01/12 

100%

 68%

10-SJ-88-5.0/12.2 

HA22 

10-0P6004 
ACST-PP08-(805)7 

--() 

WPCP 

IN SAN JOAQUIN COUNTY NEAR WATERLOO 

FROM 0.1 MILE EAST OF COMSTOCK ROAD 

TO 0.1 MILE WEST OF ROUTE 12 

REPAIR AREAS AND APPLY HMA, SIGNALS 

GEORGE REED INC 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

$2,870,460
 $0
 $0

11/22/11 
12/21/11 

0%

 0%

10-SJ-99-27.5/0 
10-0N9104 

IN SAN JOAQUIN COUNTY NEAR LODI 

ARMSTRONG ROAD 

REPLACE HIGHWAY PLANTING 

AT WABO LANDSCAPE & 

CONSTRUCTION,INC 

726 ALFRED NOBEL DR 

SAKATA, STEVE / 

OSHITA, STAN 

1110 WEST KETTLEMAN 

$412,600
 $382,185

 $0

01/28/09 
02/17/09 
12/31/12 

0%

 0%

HB1 SWPPP 

HERCULES, CA 94547 

(510)741-9226 
(209)333-6928 

LANE, SUITE 35 

LODI CA 95240 
PLANT EST 

SATIS 

10-SJ-99-29.0/30.7 

HA22 

10-0V8704 
NHPO-9955-(2E ) 

--() 

WPCP 

IN SAN JOAQUIN COUNTY IN LODI FROM 

0.5 MILE NORTH OF HARNEY LANE 

OVERCROSSING TO EAST PINE STREET 

OVERCROSSING 

PANEL REPLACEMENT, GRIND, OVERLAY 

MCK SERVICES INC 

CONCORD CA 94524 

(925)957-9200 

P O BOX 5697 

RANBIR BHULLAR 

(209)639-4306

611 SAN JUAN AVENUE 

STOCKTON CA 95203 

$2,087,777 
$9,037 
$9,037 

11/17/11 
01/05/12 
05/14/12 

3% 

0% 

SUSPENDED 
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Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-SJ-132-3.9/4.5 IN SAN JOAQUIN COUNTY ABOUT 9 MILES KNIFE RIVER CONSTRUCTION $663,607 11/30/11 0%
10-0S7904 
HSNH-P132-(048)E 

--() 

WEST OF MODESTO FROM 0.7 MILE EAST OF 

ROUTE 5/132 SEPARATION TO 0.2 MILE 

EAST OF KOSTER ROAD 
STOCKTON CA 95206 

P O BOX 6099 $0
 $0

12/21/11 
0%

CONSTRUCT LEFT TURN CHANNELIZATION 
(209)948-0302 

HB1 WPCP 

10-SJ-205-1.7/12.6 IN SAN JOAQUIN COUNTY IN AND NEAR ELITE LANDSCAPING, INC. COLE, BRAD / OSHITA, $739,658 04/05/10 39%

HA25 

10-0L5704 
SARR-205 -(328)4 

A-205 -(328)4 

--() 

SWPPP 

TRACY AT VARIOUS LOCATIONS 

HIGHWAY PLANTING AND IRRIGATION 
CLOVIS, CA 93612 

2972 LARKIN AVENUE STANLEY 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

LODI, CA 95240 

$654,876
 $1,430

05/28/10 
12/31/14 

89%

(209)333-6928 

10-SJ-205-1.9/7.9 IN SAN JOAQUIN COUNTY NEAR TRACY AT BAY CITIES PAVING AND GRADING HARMINDER DEOL $10,702,066 10/12/10 24%
10-0Q2704 VARIOUS LOCATIONS 

CONSTRUCT ADDITIONAL LANES 

INC 

P O BOX 6227 
952 GOODWIN DR 

RIPON CA 95366 

$5,759,773
 $286,080

11/02/10 
08/30/12 

54%

CONCORD CA 94524 
(209)599-8576 SUSPENDED 

SWPPP (925)687-6666 

10-STA-99-15.0/16.5 IN STANISLAUS COUNTY IN AND NEAR ODYSSEY LANDSCAPE COMPANY COLE, BRAD / OSHITA, $1,799,465 09/18/07 100%
10-0F7304 MODESTO FROM TUOLUMNE RIVER BRIDGE TO 

0.7 KM NORTH OF ROUTE 219 AND 99 

SEPARATION 
LODI CA 95242 

5400 WEST HIGHWAY 12 STAN 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

$1,788,084
 $0

10/16/07 
02/24/12 

100%

PLANT EST 
02/24/12 

HA25 SWPPP 
PLANTING AND IRRIGATION LODI CA 95240 SATIS 

(209)948-7216 

10-STA-99-15.1/17 IN STANISLAUS COUNTY IN MODESTO AT TEICHERT CONSTRUCTION BAL BAHADUR PAUL $4,280,054 04/13/11 36%
10-0A6714 
ACNH-PO99-(544)E 

--()

VARIOUS LOCATIONS FROM 0.2 MILE SOUTH 

OF TUOLUMNE BOULEVARD UNDERCROSSING 

TO 0.2 MILE NORTH OF 

RECONSTRUCT RAMPS 

STOCKTON CA 95201 

(209)983-2300 

P O BOX 1118 

(209)599-5264 

952 GOODWIN DRIVE 

RIPON CA 95366 

$2,490,479
 $6,482

05/05/11 
05/22/12 

58%

HA22 SWPPP 

10-STA-99-16.8/24.7 IN STANISLAUS CO IN AND NEAR THE CITY WABO LANDSCAPE & SAKATA, STEVE / $489,644 02/09/10 53% 

HA25 

10-0L5904 
SARR-P099-(522)E 

P0-99 5-(2E) 

--() 

SWPPP 

OF MODESTO AND THE COMMUNITY OF 

SALIDA AND VARIOUS LOCATIONS 

HIGHWAY PLANTING 

CONSTRUCTION,INC. 

HERCULES, CA 94547 

(510)741-9226 

726 ALFRED NOBEL DRIVE 

OSHITA,STANLEY 

(209)333-6928

1110 WEST KETTLEMAN 

LANE, SUITE 35 

LODI CA 95240 

$406,730 
$3,943 

02/23/10 
12/31/13 

81% 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12
 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-STA-99-/24.7 IN STANISLAUS COUNTY IN AND NEAR MYERS AND SONS CONSTRUCTION LPRENEE SUTTI $75,961,116 02/13/12 0%
10-0M8004 
ACNH-P099-(549)E 

TURLOCK, CERES AND MODESTO FROM 

MERCED COUNTY LINE TO SAN JOAQUIN 

2554 MILLCREEK DRIVE 952 GOODWIN DRIVE $0
 $0

03/06/12 
0%

--() 
COUNTY LINE 

REHABILITATE CONCRETE PAVEMENT 

SACRAMENTO CA 95833 

(916)649-4504 
(209)607-8741 

HA22 WPCP 

10-TUO-49-12.2/12 IN TUOLUMNE COUNTY NEAR JAMESTOWN MCI ENGINEERING $485,999 06/10/11 0%
10-0P2604 FROM 0.1 MILE SOUTH OF ROUTE 49/108 

INTERSECTION TO 0.1 MILE SOUTH OF 

7207 MURRAY DRIVE $0
 $0

07/01/11 
0%

MACKEY RANCH ROAD. 
STOCKTON CA 95210 

CONSTRUCT ACCELERATION LANE 
(209)472-1607 

HB4N SWPPP 

10-TUO-108-4.0/6 IN TUOLUMNE COUNTY NEAR SONORA 0.3 TEICHERT/MCM A JOINT VENTURE BOB NIJJAR 611 SAN $22,914,260 12/16/11 4%
10-340424 MILE WEST OF PEACEFUL OAK ROAD TO VIA 

ESTE ROAD 

REALIGN HIGHWAY BY PAVINGWITH HMA 
STOCKTON CA 95201 

P O BOX 1118 JUAN AVE ST 

OCKTON CA 95203 

$230,860
 $71,650

01/24/12 
06/30/14 

1%

HE11 SWPPP 

(209)983-2300 
(209)724-9057 

10-TUO-108-31.2/0 IN TUOLUMNE COUNTY NEAR STRAWBERRY AT COAST CONST. INC. PAWAN GARG $428,402 05/24/10 100% 
10-0N3704 SOUTH FORK STANISLAUS RIVER BRIDGE 

REPLACE BRIDGE RAIL 
SAN RAFAEL CA 94903 

4460 REDWOOD HIGHWAY SUITE 16 611 SAN JUAN AVENUE 

STOCKTON CA 95203 

$408,423 
$0 

06/22/10 
04/20/11 

95% 

(209)470-8777 OVER RUN 

HA21 WPCP 

Totals: Authorized Final Amt: $343,833,276 Completed to Date: $90,852,907 Work This Month: $4,695,358
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-IMP-7-3.7/6.9 IN IMPERIAL COUNTY NEAR CALEXICO ON SIERRA LANDSCAPE COMPANY ARINDUQUE, RAY $1,156,018 11/16/07 0%
11-068024 ROUTE 7 AND ON ROUTE 8 

HIGHWAY PLANTING AND IRRIGATION 
PALM DESERT CA 92211 

73-771 DINA SHORE DR. STE 200 7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$1,163,117
 $0

12/21/07 
10/27/11 

0%

HE14 SWPPP 

(760)328-8900 
(858)467-4084 PLANT EST 

SATIS 

HE14 

11-IMP-8-4.9/7.2 IN IMPERIAL COUNTY NEAR OCOTILLO AT TRUESDELL CORPORATION OF CA FARMER, BRANDON $1,072,055 10/12/10 99%
11-264004 
ACIM-008 -(101) 

--() 

DEVIL'S CANYON BRIDGE NUMBER 2 AND AT 

MYER CREEK BRIDGE 

REHABILITATE BRIDGE 
TEMPE, AZ 85282 

1310 W 23RD STREET 

(858)688-1375 

1463 BROADWAYY 

EL CAJON, CA 92021 

$994,881
 $34,125

11/02/10 
06/08/12 

92%

HA21 SWPPP 

11-IMP-8-31.3/0 IN IMPERIAL COUNTY NEAR EL CENTRO AT UNITED ENGINEERING & CONST. BABICKY, ALAN $1,059,537 05/26/10 91%
11-261514 EASTBOUND AND WESTBOUND SUNBEAM REST 

AREAS 

INSTALL SEWAGE TREATMENT SYSTEM 
GLENDALE CA 91203 

336-10A N. CENTRAL AVENUE 

(858)688-1526 

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$1,030,428
 $3,230

07/15/10 
05/11/12 

97%

HA26 SWPPP 

11-IMP-8-31.3/0 IN IMPERIAL COUNTY NEAR EL CENTRO AT D J MILLER INC 32257 DUNLAP BABICKY, ALAN $746,242 06/24/11 34%
11-261524 SUNBEAM REST AREAS (EASTBOUND AND 

WESTBOUND) 

BOULEVARD YUCAIPA, CA 92399­

1722 
7177 OPPORTUNITY RD 

SAN DIEGO, CA 92111 

$722,321
 $42,093

08/12/11 
02/26/13 

97%

UPGRADE RECREATIONAL VEHICLE DUMP P O BOX 427 (858)688-1526 

HA26 WPCP YUCAIPA CA 92399 

(909)721-0089 

11-IMP-8-/10 IN SAN DIEGO AND IMPERIAL COUNTIES GRANITE CONSTRUCTION COMPANY REYES, JULIO $14,192,743 12/14/11 0%

HA22 

11-266104 
ACIM-0082-(103)E 

--() 

WPCP 

FROM SAN DIEGO COUNTY LINE TO ROUTE 

98/8 SEPARATION 

HMA PAVEMENT REHABILITATION 
EL CENTRO, CA 92243 

(760)578-7239 

2095 US HIGHWAY 111 

(858)688-1566 

722 EAST BARIONI 

BLVD. 

IMPERIAL, CA 92251 

$0
 $0

01/05/12 
07/12/12 

0%

11-IMP-78-9.2/12.1 IN IMPERIAL COUNTY NEAR BRAWLEY ON GRANITE CONSTRUCTION COMPANY RIZZUTTO, SHAWN $30,614,901 11/30/10 64% 
11-167894 
HPLU-6211-(094) 

--() 

ROUTE 78 AND ON ROUTE 86 

CONSTRUCT FOUR LANE EXPRESSWAY 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(760)355-8666

722 E. BARIONI BLVD 

EL CENTRO, CA 92251 

$19,103,837 
$4,654,789 

12/24/10 
10/23/12 

62% 

HE14 SWPPP 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-IMP-86-21.7/37.3 IN IMPERIAL COUNTY IN AND NEAR GRIFFITH COMPANY HERNANDEZ, DANIEL $8,723,998 05/23/11 100%
11-2M1804 
ACNH-P086-(073)E 

--() 

WESTMORLAND FROM BRANDT ROAD TO 

TREE WASH BRIDGE 

COLD PLANE AND APPLY SEAL COAT 

LONE 

SANTA FE SPRINGS CA 90670 

(562)929-1128 

12200 BLOOMFIELD AVE 

(760)355-8666 

711 E BARIONI BLVD 

IMPERIAL, CA 92251 

$8,248,950
 $0

06/10/11 
02/17/12 

99%

SUSPENDED 

HM1 WPCP 

11-IMP-111-40.5/63 IN IMPERIAL COUNTY NEAR NILAND FROM MANHOLE ADJUSTING INC HERNANDEZ, DANIEL $3,837,667 12/06/11 7%
11-2M2704 MAIN STREET TO 2.4 MILES SOUTH OF 

IMPERIAL COUNTY LINE 

RUBBERIZED ASPHALT SEAL COAT 
PICO RIVERA CA 90660 

(323)558-8000 

9500 BEVERLY ROAD 

(760)594-2008 

722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$515,648
 $515,648

01/04/12 
06/18/12 

13%

HM1 WPCP 

11-SD-5-3.2/15.3 IN SAN DIEGO COUNTY AT VARIOUS FALCON CONSTRUCTION CO CORTEZ, DAVID $820,430 11/03/10 0%
11-2M0204 
STP-X073-(091)E 

--() 

LOCATIONS 

CLEAN AND TREAT BRIDGE DECKS 
SAN DIEGO CA 92196 

(619)840-8998 

P O BOX 26429 

(858)688-1597 

9851 BUENA VISTA AVE 

SANTEE, CA 92071 

$0
 $0

12/15/10 
07/14/11 

0%

HA21 WPCP 

11-SD-5-3.2/15.3 IN SAN DIEGO COUNTY AT VARIOUS PETERSON-CHASE GENERAL MOEN, MIKE $964,299 07/15/11 41%
11-2M02A4 LOCATIONS 

CLEAN AND TREAT BRIDGE DECKS 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 
9851 BUENA VISTA AVE 

SANTEE, CA 92071 

$3,620
 $0

07/29/11 
06/18/12 

0%

IRVINE, CA 92614 
(619)995-7335 

WPCP (949)252-0441 

11-SD-5-22.3/0 ON STATE HIGHWAY IN SAN DIEGO AT PETERSON CHASE GENERAL MONSALUD, LAWRENCE $805,580 12/22/11 9%
11-403304 CLAIREMONT DRIVE OVERCROSSING 

CLEAN AND TREAT BRIDGE DECK 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
2863 CARMEL VALLEY 

ROAD 

$7,550
 $7,550

01/05/12 
06/12/12 

1%

IRVINE CA 92614 
DEL MAR, CA 92014 

HM3 WPCP (949)252-0441 
(858)688-1425 

11-SD-5-23.9/28.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FLATIRON WEST INC AKHONDZADEH, RAHIM $6,322,627 10/11/10 90% 

HB1 

11-284604 
ACHS-0005-(615)E 

G 00-0516-(5E) 

--() 

SWPPP 

MISSION BAY DRIVE OVERCROSSING TO 

NOBEL DRIVE OVERCROSSING 

UPGRADE MEDIAN GUARD RAIL 
SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(858)688-1318

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$6,396,888 
$4,347 

11/03/10 
05/02/12 

100% 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 11 

11-SD-5-39.8/54.4 

Fed Aid 

HB4N 

Pgm Code 

11-289304 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS FROM BIRMINGHAM DRIVE 

OVERCROSSING TO 0.1 MILE NORTH OF 

CAMP PENDLETON UNDERCROSSING 

Description 

INSTALL RAMP METERS AND HOV LANES 

Type Of Work 

SUKUT CONSTRUCTION 

Contractor 

OCEANSIDE,CA 92056 

3156-205 VISTA WAY 

RAFIQ, AHMAD 

Resident 
Engineer 

(858)688-1415 

2863 CARMEL VALLEY 

ROAD 

DEL MAR CA 92014 

$4,289,418

Bid + CCOs

 $4,154,360

Comp To date

 $1,590

This Month 

04/08/10 

Awarded 

05/06/10 

Approved 

06/05/12 

Est Comp
Accepted 

87%

%Time

 100%

% Work 
Message 

11-SD-5-40.1/0 

HA23 

11-292404 
ACIM-X073-(090)E 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN ENCINITAS ON 

ROUTE 5 AT MACKINNON AVENUE OVER 

CROSSING AND IN SAN DIEGO ON ROUTE 

805 FROM 0.3 MILE TO 0.1 M 

REPAIR SLOPE AND EROSION CONTROL 

R S B GROUP INC 

LAKE FOREST CA 92630 

(949)454-1999 

22622 LAMBERT STREET #304 

ARINDUQUE, RAY 

(858)467-4084 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$637,739
 $621,337

 $0

12/23/10 
01/11/11 
06/25/12 

39%

 98%

11-SD-5-59.4/60 

HA26 

11-261404 
ACHS-0005-(617) 

IMG-0005-(617) 

--() 

SWPPP 

IN SAN DIEGO COUNTY ABOUT 5.2 MILES 

NORTH OF OCEANSIDE AT THE ALISO 

CREEK SAFETY ROADSIDE REST AREA 

___________ 

REPLACE BUILDINGS 

R S M 2 CONTRACTORS INC 

LA MESA CA 91942 

(619)698-7777 

8191 CENTER STREET 

TRAN, DUNG 

(858)688-1549 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$4,465,537
 $3,593,590
 $316,311

02/01/11 
04/27/11 
05/31/13 

40%

 80%

11-SD-5-61.8/62.1 

HB4 

11-401804 
ACIM-0051-(620)E 

--() 

SWPPP 

IN SAN DIEGO COUNTY NEAR OCEANSIDE 

FROM 0.3 MILE SOUTH OF LAS PULGAS 

ROAD UNDERCROSSING TO LAS PULGAS ROAD 

UNDERCROSSING 

WIDENING NORTH BOUND OFFRAMP AND 

ALL AMERCIAN ASPHALT 

CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

AKHONDZADEH, RAHIM 

(858)688-1318 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$753,456
 $656,590
 $176,509

08/05/11 
08/30/11 
03/22/12 

28%

 85%

11-SD-8-3.0/12.6 

HA28 

11-261704 
ACIM-0008-(305)E 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO AND 

LA MESA AT VARIOUS LOCATIONS FROM 

MISSION CENTER RD OVERCROSSING TO 

SEVERIN DRIVE OVERCROSSIN 

FREEWAY MAINTENANCE ACCESS PAVING 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92614 

1792 KAISER AVENUE 

HURTZIG, JOHN 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$1,030,271
 $734,207
 $37,381

08/10/10 
08/26/10 
08/16/12 

88%

 68%

11-SD-8-17.4/18.7 

HB4N 

11-063804 
ACIM-0081-(302)E 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN EL CAJON FROM 

THE SECOND STREET UNDERCROSSING TO 

THE GREENFIELD DRIVE UNDERCROSSSING 

_______________ 

WIDEN FREEWAY AND BRIDGE 

SIM J HARRIS, INC. 

SAN DIEGO,CA 92126 

9685-200 EXCELENCIA 

AKHONDZADEH, RAHIM 

(858)688-1318

2863 CARMEL VALLEY 

ROAD 

DEL MAR CA 92014 

$9,838,125 
$9,745,890 

$0 

10/07/09 
10/20/09 
09/09/11 

100% 

100% 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-8-39.7/61.5
 
11-2M1604
 
ACIM-0081-(309)E
 

--()


HM1 WPCP
 

11-SD-8-49.0/0
 
11-243204
 
ACIM-0081-(303)E
 

00-81 3-(3E)
 

--()
 

HA26 SWPPP
 

11-SD-15-.5/M4
 
11-265304
 
NH01-5017-(E )
 

--()
 

HA22 WPCP
 

11-SD-15-3.2/M4.1
 
11-070404
 
ACIM-X073-(083)
 

--()


HA25 SWPPP
 

11-SD-15-8.4/0
 
11-291904
 
ACST-X073-(089)E
 

X0-73 0-(9E)
 

--()
 

HA23 SWPPP
 

11-SD-15-8.9/9.7
 
11-233204
 
ER- -( )
 

--()
 

HA23
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY NEAR PINE VALLEY
 

FROM HORSETHIEF CREEK UNDERCROSSING
 

TO 0.3 MILE EAST OF CRESTWOOD ROAD
 

UNDERCROSSING
 

PCC PAVEMENT GRINDING
 

IN SAN DIEGO COUNTY NEAR PINE VALLEY
 

AT BUCKMAN SPRINGS REST AREA
 

RESTORE SAFETY ROADSIDE REST
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.1 MILE NORTH OF MAIN ST
 

UNDERCROSSING TO 0.4 MILE SOUTH OF
 

LANDIS STREET PEDESTRIAN OVERCR
 

PLACE RHMA & INSTALL MBGR
 

IN SAN DIEGO COUNTY IN SAN DIEGO ON
 

ROUTE 15 AND ON ROUTE 805
 

PLANTING AND IRRIGATION
 

IN SAN DIEGO COUNTY AT VARIOUS
 

LOCATIONS
 

CONCRETE SLOPE PAVING AND PLANTING
 

IN SAN DIEGO COUNTY (SINK HOLE)
 

EMERGENCY EARTHWORK
 

Resident 
EngineerContractor 

GRANITE CONSTRUCTION COMPANY RAMIREZ JR, DANIEL
 

BRIAN CARIS 440 S MELROSE DR,1463 BROADWAY
 
STE 200
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

WHILLOCK CONTRACTING INC
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

A C C U CONSTRUCTION INC
 

1526 BROOKHOLLOW DRIVE #76
 

SANTA ANA CA 92705
 

(714)641-4730
 

L B CIVIL CONSTRUCTION
 

INCORPORATED
 

11585 SORRENTO VALLEY RD 104
 

SAN DIEGO CA 92121
 

(858)481-5222
 

ERRECAS INC
 

P O BOX 1161
 

SPRING VALLEY CA 91979
 

EL CAJON, CA 92021
 

(760)594-2011
 

RAMIREZ JR, DANIEL
 

(760)594-2011
 

ARINDUQUE, RAY
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4084
 

HURTZIG, JOHN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO, CA 92111
 

(858)467-4086


 $10,513,235 05/17/11 71%
 $4,894,647

 $0
06/10/11 
07/01/12 

44%

SUSPENDED 

$1,959,711 01/12/10 0%
 $1,944,062

 $834
02/16/10 
06/30/12 

0%

PLANT EST 

SATIS 

$5,183,357 02/03/12 0%
 $0
 $0

02/29/12 
0%

 $4,655,033 09/10/07 0%
 $4,617,538

 $13,520
10/25/07 
03/21/12 

0%

PLANT EST 

SATIS 

$1,676,810 11/23/10 0%
 $1,727,299

 $0
12/14/10 
08/30/12 

0%

PLANT EST 

SATIS 

$1,000,000 03/01/98 0% 
$0 
$0 

03/01/98 
0% 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 11 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-15-10.4/21.2
 
11-2T0924
 

HB4C SWPPP
 

11-SD-15-11.2/M14.5
 
11-2T0974
 

HB32 SWPPP
 

11-SD-15-16.4/M19.5
 
11-2T0994
 

HB32 SWPPP
 

11-SD-15-18.8/M21.9
 
11-260714
 
HPLU-6211-(064)N
 

62-11 0-(4N)
 

--()
 

HA25 SWPPP
 

11-SD-15-21.9/M23.9
 
11-260724
 
HPLU-6211-(080)
 

--()
 

HB4C SWPPP
 

11-SD-15-23.8/M26.2
 
11-260734
 
HPLU-6211-(098)


--()
 

HB4C SWPPP
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY IN SAN DIEGO ON
 

ROUTE 15 AND ON ROUTE 163
 

CONSTRUCT MANAGED LANES
 

IN SAN DIEGO COUNTY IN SAN DIEGO ON
 

RTE 15 FROM 0.3 MILE SOUTH OF H AVE
 

OVERCROSSING TO 0.2 MILE NORTH OF
 

POMERADO ROAD OVERCROSSI
 

PLANTING, EROSION CONTROL AND
 

IN SAN DIEGO COUNTY ROUTE 15 0.5
 

MILES NORTH OF MIRA MESA BOULEVARD
 

BLVD UNDERCROSSING TO ROUTE 56/15
 

SEPARATION AND ON ROUTE 56 A
 

INSTALL AUTOMATIC IRRIGATION SYSTEM
 

IN SAN DIEGO COUNTY IN SAN DIEGO ON
 

ROUTE 15 FROM 1.4 KM SOUTH OF RTE
 

15/56 SEPARATION TO CAMINO DEL NORTE
 

UC AND ON RTE 56 FROM 0
 

HIGHWAY PLANTING AND IRRIGATION
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

CAMINO DEL NORTE UNDERCROSSING TO 0.4
 

KM NORTH OF RANCHO BERNARDO ROAD
 

UNDERCROSSING
 

INSTALL PLANTING AND WATER SYSTEM
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.2 KM NORTH OF RANCHO BERNARDO ROAD
 

UNDERCROSSING TO LAKE HODGES BRIDGE
 

INSTALL HIGHWAY PLANTING SYSTEMS
 

Contractor 

COFFMAN SPECIALTIES INC.
 

4375 JUTLAND DRIVE SUITE 260
 

SAN DIEGO CA 92117
 

CLEAN CUT LANDSCAPE
 

8406 N ARMSTRONG AVE
 

CLOVIS CA 93619
 

(559)322-2041
 

DIVERSIFIED LANDSCAPE CO.
 

33801 WASHINGTON STREET
 

WINCHESTER CA 92596
 

(951)926-7444
 

SIERRA LANDSCAPE COMPANY
 

73771 DINAH SHORE DRIVE
 

PALM DESERT CA 92211
 

Resident
 
Engineer
 

MCMILLAN, STEVE
 

13560 EVENING CREEK
 

DRIVE N.
 

SAN DIEGO CA 92128
 

(858)688-1435
 

MERCADO, VICTOR
 

13220 EVENING CREEK
 

RD STE 112
 

SAN DIEGO, CA 92128
 

(858)688-1544
 

MERCADO, VICTOR
 

304 ENTERPRISE SUITE
 

B
 

ESCONDIDO, CA 92029
 

(858)688-1544
 

SAGGESE, CARMINE T.
 

13560 EVENING CREEK
 

DRIVE NORTH (NORTH
 

TRLR)
 

SAN DIEGO CA 92128
 

(858)688-1542
 

EAST BAY CONSTRUCTION CO., INCSAGGESE, CARMINE T
 

41120-G ELM STREET
 

MURRIETA CA 92562
 

NATIVE LANDSCAPE INC
 

9746 TAMARACK LANE
 

ESCONDIDO CA 92029
 

(760)735-8700
 

13560 EVENING CREEK
 

DRIVE
 

SAN DIEGO,CA 92128
 

(858)688-1542
 

SAGGESE, CARMINE
 

304 ENTERPRISE STREET
 

SUITE B
 

ESCONDIDO, CA 92129
 

(858)688-1542


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$74,752,097

 $72,627,443


 $979,732


 $2,359,841

 $315,593

 $315,593


 $2,260,161

 $21,851

 $16,210


 $2,581,596

 $2,350,207


 $0


 $1,283,194

 $1,225,407


 $0


 $1,025,574
 
$776,992
 

$0
 

07/25/08
 
08/06/08
 
10/15/12
 

11/16/11
 
12/13/11
 
12/03/12
 

10/11/11
 
10/25/11
 
12/03/12
 

05/12/08
 
06/10/08
 
10/15/12
 

%Time
% Work 

Message 

85%


 97%


 12%


 14%


 12%


 1%


 0%


 0%


PLANT EST
 

SATIS
 

02/19/09 0%

03/20/09
 

0%

05/17/13
 

PLANT EST
 

SATIS
 

11/24/10 0%
 
01/11/11
 

0%

10/30/14
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-15-26.0/30.2 BREYER, RICHARDIN SAN DIEGO COUNTY IN AND NEAR FLATIRON CORP. $50,313,842 11/20/08 0%
11-2T0814 
ACIM-015 -(203)N 

13560 EVENING CREEK 

DRIVE NORTH 

ESCONDIDO AT VARIOUS LOCATIONS FROM 

0.1 KM S OF HIGHLAND ROAD OC TO 0.2 

1770 LA COSTA MEADOWS DRIVE $48,374,243
 $486,704

12/10/08 
03/25/13 

0%

HB4C 

LN62-11 0-(2N) 

--() 

SWPPP 
(858)688-1430 

SAN DIEGO,CA 92128KM N OF NINTH AVENUE UC 

CONSTRUCT MANAGED LANES - NORTH 

SAN MARCOS CA 92078 
PLANT EST 

SATIS 

11-SD-15-26.2/M27.8 SAGGESE, CARMINEIN SAN DIEGO COUNTY IN SAN DIEGO AND PACIFIC RESTORATION GROUP INC $1,168,340 06/27/11 0%
11-2T0864 

(858)688-1542 

304 ENTERPRISE STREET 

ESCONDIDO, CA 92029 

ESCONDIDO FROM LAKE HODGES BRIDGE TO 

CLARENCE LANE UNDERCROSSING 

HWY PLANTING & AUTO IRRIGATION SYS 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 $0
 $0

07/28/11 
11/06/15 

0%

SUSPENDED 

HB32 SWPPP 

11-SD-15-30.0/31.5 JAVED, FARIDUNIN SAN DIEGO COUNTY IN ESCONDIDO FROM ATKINSON CONTRACTORS, LP $50,928,735 07/21/08 0%

HB4C 

11-2T0824 
CIM-015 -(202)3 

CMLN-6211-(053) 

--() 

SWPPP 
(760)735-5087 

304-B ENTERPRISE 

STREET 

ESCONDIDO,CA 92029 

NINTH AVENUE UNDERCROSSING TO ROUTE 

15/78 SEPARATION 

CONSTRUCT MANAGED LANES 
FOOTHILL RANCH CA 92610 

27422 PORTOLA PARKWAY $50,279,440
 $9,231

08/06/08 
06/27/12 

0%

PLANT EST 

SATIS 

11-SD-52-14.5/15.5 HURTZIG, JOHNIN SAN DIEGO COUNTY IN SANTEE ON MIDORI LANDSCAPE INC $1,989,935 05/24/11 54%
11-2T0704 
STPL-N621-(110)2 

--()
(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

ROUTE 52 FROM .4 MILE WEST OF MISSION 

GORGE ROAD UC TO FORESTER CREEK 

BRIDGE AND ON ROUTE 125 FRO 

PLANTING AND EROSION WORK 

SANTA ANA CA 92707 

(714)751-8792 

3231 S MAIN STREET $599,285
 $124,529

06/10/11 
09/09/15 

31%

HB32 SWPPP 

11-SD-52-15.5/17.3 HURTZIG, JOHNIN SAN DIEGO COUNTY IN SANTEE FROM GRIFFITH COMPANY $2,025,864 05/20/11 64%
11-2T0114 
STPL-6211-(101)N 

621-1 10-()

--() 
(858)467-4086 

7177 APPORTUNITY ROAD 

SAN DIEGO, CA 92111 

FORESTER CREEK BRIDGE TO MAGNOLIA 

AVENUE UNDERCROSSING 

PLANTING,IRRIGATION,EROSION CONTROL 
SANTA FE SPRINGS CA 90670 

(562)929-1128 

12200 BLOOMFIELD AVENUE $618,980
 $203,733

06/10/11 
08/03/15 

31%

HB32 SWPPP 

11-SD-52-17.3/17.5 HURTZIG, JOHNIN SAN DIEGO COUNTY IN SANTEE MIDORI LANDSCAPE INC $1,037,867 04/08/11 92% 
11-2T0014 
STPL-6211-(103)N 

621-1 10-() 

--() 
(858)467-4086

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

EROSION CONTROL WORK 

SANTA ANA CA 92707 

(714)751-8792 

3231 S MAIN STREET $848,954 
$182,346 

05/12/11 
04/17/15 

81% 

HB32 SWPPP 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-54-5.3/6.4 IN SD CNTY NEAR SD ON RTE 54 FROM HAZARD CONSTRUCTION COMPANY $994,783 03/12/12 0%
11-298404 
HSST-P054-(008)E 

0.3M E OF BRIARWOOD RD OC TO 0.4 M E 

OF SWEETWATER RD UC AND ON RTE 125 

P O BOX 229000 $0
 $0

03/28/12 
0%

 P0-54 0-(8E) 
FROM 0.5M W OF ELKELTON 

SAN DIEGO CA 921929000 

--() 
INSTALL CONCRETE MEDIAN BARRIER 

(858)587-3600 

HB1 SWPPP 

11-SD-56-3.5/3.5 IN SAN DIEGO COUNTY IN SAN DIEGO AT PACIFIC RESTORATION GROUP INC HURTZIG, JOHN $1,340,720 10/14/11 29%
11-2E0064 0.2 MILE SOUTHEAST OF CAMINO SANTA FE 

OVERCROSSING _____________ 

MITIGATION PLANTING AND IRRIGATION 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92110 

$195,110
 $187,225

11/15/11 
09/05/14 

17%

HA22 SWPPP 

11-SD-56-6.8/8.7 IN SAN DIEGO COUNTY IN SAN DIEGO FROM PACIFIC RESTORATION GROUP INC HURTZIG JOHN $470,825 06/25/10 0%
11-402304 PENASQUITOS CREEK BRIDGE TO 0.3 MILE 

WEST OF ROUTE 56/15 SEPARATION 

RECYCLED WATER CONVERSION 
PERIS CA 92572 

P O BOX 429 

(858)467-4086 

7177 OPPORTUNITY RD 

SAN DIEGO CA 92111 

$402,897
 $6,591

07/20/10 
03/17/14 

0%

PLANT EST 

HA25 WPCP 
SATIS 

11-SD-75-9.3/10.1 IN SAN DIEGO COUNTY IN SAN DIEGO AND DESERT CONCEPTS CONSTRUCTION BAGUBE, JUN $765,000 01/25/12 0%
11-296714 
STPP-0750-(37E) 

--() 

IMPERIAL BEACH FROM SATURN BOULEVARD 

TO 13TH STREET 

REPAIR/UPGRADE SIDEWALKS 

INC 

PALM DESERT CA 92211 

77-770 COUNTRY CLUB DR STE D 

(858)688-1438 

9851 BUENA VISTA ROAD 

SANTEE, CA 92071 

$0
 $0

02/29/12 
08/03/12 

0%

HB71 WPCP (760)200-9007 

11-SD-75-11.0/17.4 IN SAN DIEGO COUNTY IN IMPERIAL GRANITE CONSTRUCTION COMPANY BAGUBE, JUN $2,171,070 01/05/12 16%
11-262004 
STPP-0750-(39E)

--() 

BEACH AND CORONADO FROM RAINBOW 

DRIVE TO THE NAVAL AMPHIBIOUS BASE 

GATE 4 

PAVEMENT REHABILITATION WITH RHMA 

VISTA, CA 92081 

(760)732-0925 

440 S. MELROSE DR, STE. 200 

(858)688-1438 

9851 BUENA VISTA ROAD 

SANTEE, CA 92071 

$227,277
 $227,277

02/13/12 
07/12/12 

10%

HA22 WPCP 

11-SD-75-20.5/21.9 IN SAN DIEGO COUNTY IN CORONADO AND TRUESDELL CORPORATION OF BAGUBE, JUN $407,397 09/23/11 23% 
11-403404 SAN DIEGO FROM SAN DIEGO- CORONADO 

BAY BRIDGE TO 0.4 MILE SOUTH OF 

CALIFORNIA INC 

1310 W 23RD STREET 
9851 BUENA VISTA RD 

SANTEE, CA 92071 

$82,704 
$0 

10/18/11 
03/14/12 

21% 

ROUTE 75/5 SEPARATION 

CLEAN AND TREAT BRIDGE DECK 
TEMPE AZ 85282 

(858)688-1438

HM3 WPCP (602)437-1711 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 11 

11-SD-76-7.3/13.1 

Fed Aid 

HE14 

Pgm Code 

11-080104 

Contract 

ARRA-P076-(024)E 

P0-76 0-(4E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY IN AND NEAR 

OCEANSIDE FROM 0.8 KM WEST OF MELROSE 

DRIVE TO 1.0 KM EAST OF SOUTH 

MISSION ROAD 

Description 

CONSTRUCT FOUR LANE HIGHWAY 

Type Of Work 

FLATIRON WEST INC. 

Contractor 

SAN MARCOS CA 92076 

1770 LA COSTA MEADOWS DRIVE 

FITZGIBBON, EDWARD 

Resident 
Engineer 

(760)639-4430 

3485 E. VISTA WAY 

VISTA CA 92084 

$64,199,302

Bid + CCOs

 $49,013,761

Comp To date

 $3,873,799

This Month 

12/23/09 

Awarded 

01/19/10 

Approved 

12/18/13 

Est Comp
Accepted 

72%

%Time

 75%

% Work 
Message 

11-SD-76-19.5/40.7 

HB1 

11-281014 
HSST-PP07-(602)6 

--() 

WPCP 

NEAR PALA MESA VILLAGE AT VARIOUS 

LOCATIONS FROM EAST OF RICE CANYON 

ROAD TO LA JOLLA ROAD. INSTALL 

CENTERLINE RUMBLE STRIPS UPGRA 

INSTALL RUMBLE STRIP 

PETIL CONSTRUTION & 

ENGINEERIN2827 HOOVER AVENUE 

STE E&F NATIONAL CITY, CA 

91950 

1755 BRISTOL CT 

LE VINE, GARY 

(760)639-4430 

3485 EAST VISTA WAY 

VISTA, CA 92084 

$428,488
 $404,475

 $0

05/05/11 
06/27/11 
02/20/12 

100%

 95%

OVER RUN 

BONITA CA 919024005 

(619)962-8389 

11-SD-76-23.1/23.5 

HA21 

11-273404 
ACST-ACBR-(STP)P 

P-ACBR-(STP)P 

--() 

SWPPP 

IN SAN DIEGO COUNTY AT PALA FROM 0.1 

MILE WEST TO 0.3 MILE EAST OF PALA 

CREEK BRIDGE 

BRIDGE REPLACEMENT 

COFFMAN SPECIALTIES INC 

SAN DIEGO CA 92126 

(858)536-3100 

AKHONDZADEH, RAHIM 

(858)688-1318 

9685 VIA EXCELENCIA SUITE 200 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$2,977,667
 $1,884,958

 $59,736

12/28/10 
01/13/11 
10/18/12 

39%

 63%

11-SD-76-28.8/29.1 

HB1 

11-297804 
HSST-PP07-(602)7 

--() 

WPCP 

IN SAN DIEGO COUNTY PAUMA VALLEY 0.2 

MILES WEST OF PAUMA ROAD TO 0.1 MILE 

EAST OF PAUMA RESEVATION ROAD 

INSTALL TRAFFIC SIGNAL & WIDENING 

GRANITE CONSTRUCTION COMPANY 

VISTA, CA 92018 

(760)732-0918 

440 SOUTH MELROSE DR. 200 

AKHONDZADEH, RAHIM 

(858)688-1318 

5825 AVENIDA ENCINAS, 

STE. 101 

CARLSBAD, CA 92008 

$472,240
 $41,105

 $0

10/27/11 
11/17/11 
06/26/12 

0%

 9%

SUSPENDED 

11-SD-78-3.5/5.8 

HB1 

11-294504 
NH-P078-(112)E 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN OCEANSIDE AND 

VISTA FROM 0.2 MILE EAST OF COLLEGE 

BLVD UNDERCROSSING TO 0.1_ MILE WEST 

OF MELROSE DRIVE UN 

INSTALL OUTER SEPARATION BARRIER 

HAZARD CONSTRUCTION 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

LEVINE, GARY 

(760)639-4430 

3485 EAST VISTA WAY 

VISTA, CA 92084 

$2,761,852
 $263,200

 $4,820

09/28/11 
10/18/11 
09/26/12 

18%

 10%

11-SD-78-15.3/15.7 

HE13 

11-259804 
6211-107E-( )

--() 

SWPPP 

IN SAN DIEGO COUNTY IN ESCONDIDO AND 

SAN MARCOS FROM 0.2 MILE WEST TO 0.2 

MILE EAST OF NORDAHL ROAD 

OVERCROSSING. 

REPLACE NORDAHL BRIDGE AND WIDEN 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

JAVED, FARIDUN 

(760)735-5089

304 ENTERPRISE STREET 

SUITE B 

ESCONDIDO, CA 92029 

$9,415,541 
$290,871 
$290,871 

01/17/12 
02/13/12 
09/13/12 

4% 

3% 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12
 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-78-15.5/16.7 IN SAN DIEGO COUNTY IN SAN MARCOS AND GRANITE CONSTRUCTION COMPANY MERCADO, VICTOR $2,317,178 05/05/11 35%
11-293104 ESCONDIDO FROM NORDAHL ROAD 

OVERCROSSING TO ROUTE 15/78 

SAN DIEGO AREA OFFICE 440 

SOUTH MELROSE DR ST 200 VISTA, 
13220 EVENING CREEK 

SUITE 112 

$2,268,814
 $146,961

05/20/11 
04/12/12 

95%

SEPARATION. CA 92081 SAN DIEGO, CA 92128 

HB4N SWPPP 
EXTEND CONNECTOR RAMP P O BOX 50085 (858)688-1544 

WATSONVILLE CA 950775085 

(760)732-0915 

11-SD-78-20.6/35.5 IN SAN DIEGO COUNTY IN AND NEAR SAN L B CIVIL CONSTRUCTION LEVINE, GARY $1,224,136 12/06/11 48%
11-280804 
HSST-PGP0-(781)1 

--() 

DIEGO FROM BEAR VALLEY PARKWAY TO 

ROUTE 67 

INSTALL RUMBLE STRIPS, REPLACE MBGR 

INCORPORATED 

SAN DIEGO CA 92121 

11585 SORRENTO VALLEY RD 104 

(760)639-4430 

3485 EAST VISTA WAY 

VISTA, CA 92084 

$1,083,500
 $341,953

01/04/12 
05/04/12 

88%

HB1 WPCP (858)481-5222 

11-SD-79-45.6/52.8 IN SAN DIEGO COUNTY ABOUT 10MILES HAZARD CONSTRUCTION AKHONDZADEH, RAHIM $504,362 01/11/12 23%

HB1 

11-298704 
OTS- -( 

--()

) 

WPCP 

NORTH OF WARNER SPRINGS FROM 0.2 MILE 

SOUTH OF CHIHUAHUA VALLEY ROAD TO 0.2 

MILE SOUTH OF RIVERS 

WIDENING AND RUMBLE STRIPS 

SAN DIEGO CA 92191 

(858)587-3600 

6465 MARINDUSTRY PLACE 

(858)688-1318 

5825 AVENIDA ENCINAS 

SUITE 101 

CARLSBAD, CA 92008 

$53,539
 $53,539

02/03/12 
04/19/12 

11%

11-SD-125-10.6/10.9 IN SAN DIEGO COUNTY NEAR LEMON GROVE L B CIVIL CONSTRUCTION ALSHEIKH, JASON $1,073,131 06/27/11 29%
11-294604 FROM JAMACHA ROAD UNDERCROSSING TO 

0.3 MILE NORTH OF JAMACHA ROAD 

INCORPORATED 

11585 SORRENTO VALLEY RD #104 
817 SWEETWATER ROAD 

SPRING VALLEY, CA 91917 

$900,839
 $130,404

07/14/11 
03/21/13 

83%

UNDERCROSSING. 

WIDEN JAMACHA SOUTHBOUND OFF RAMP 
SAN DIEGO CA 92121 

(858)688-1473 

HB4 WPCP (858)481-5222 

11-SD-163-1.7/3.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM SIERRA LANDSCAPE COMPANY, INC.ARINDUQUE, RAY $1,139,186 10/08/09 0%

TEA2 

11-265004 
ACST-P163-(026)E 

P1-63 0-(6E) 

--() 

SWPPP 

0.1 MILE SOUTH OF RICHMOND STREET 

OVERCROSSING TO 0.2 MILE NORTH OF 

6TH AVE UNDERCROSSING. 

INSTALL HIGHWAY PLANTING 

PALM DESERT CA 92211 

(760)328-8900 
(858)467-4084 

73-771 DINAH SHORE DR STE 200 7177 OPPORTUNITY ROAD 

SAN DIEGO CA 92111 

$970,868
 $0

11/24/09 
12/17/13 

0%

PLANT EST 

SATIS 

11-SD-805-7.7/9.1 IN SAN DIEGO COUNTY IN CHULA VISTA MARINA LANDSCAPE INC ARINDUQUE, RAY $549,634 06/24/11 47% 
11-081654 AND NATIONAL CITY FROM 0.1 MILE 

SOUTH OF BONITA ROAD UNDERCROSSING TO 

SWEETWATER ROAD UNDERCRO 

LANDSCAPE AND INSTALL IRRIGATION 

ANAHEIM CA 92805 

(714)939-6600 

1900 S LEWIS STREET 

(858)467-4084

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$311,925 
$75,192 

07/14/11 
10/02/15 

58% 

HB4N WPCP 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-805-20.4/28.1 IN SAN DIEGO COUNTY IN SAN DIEGO FROM HAZARD CONSTRUCTION RAFIQ, AHMAD $5,620,554 06/23/11 38%

HM1 

11-2M1704 

WPCP 

0.2 MILE SOUTH OF ROUTE 163/805 

SEPARATION TO 0.4 MILE SOUTH OF ROUTE 

5/805 SEPARTION 

PAVEMENT REHABILITATION-PCC GRIND 

SAN DIEGO CA 921929000 

(858)587-3600 

6465 MARINDUSTRY DRIVE 

(858)688-1415 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$4,215,457
 $108,894

07/14/11 
04/25/12 

75%

SUSPENDED 

11-SD-805-24.7/24.7 IN SAN DIEGO COUNTY IN SAN DIEGO AT DREAMBUILDER TRAN, DUNG $466,061 01/25/11 35%

HA23 

11-288904 

WPCP 

0.3 MILE NORTH OF GOVERNOR DRIVE 

UNDERCROSSING 

ABANDON EXISTING CULVERT 
PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

(858)688-1549 

5825 AVENIDA 

ENCINAS,SUITE 101 

CARLSBAD, CA 92008 

$435,704
 $851

02/10/11 
01/16/13 

96%

11-SD-805-25.2/26.3 IN SAN DIEGO COUNTY IN SAN DIEGO FROM SKANSKA USA CIVIL WEST AKHONDZADEH, RAHIM $12,842,396 11/29/10 41%
11-089754 0.2 KM SOUTH OF NOBEL DRIVE 

OVERCROSSING TO 0.1 KM NORTH OF 

CALIFORNIA DISTRICT INC 

1995 AGUA MANSA ROAD 
2863 CARMEL VALLEY 

ROAD 

$10,659,729
 $914,248

12/16/10 
05/01/12 

82%

HE13 SWPPP 

EASTGATE MALL OVERCROSSING 

INTERCHANGE IMPROVEMENTS & ROAD 
RIVERSIDE CA 925092405 

(951)684-5360 
(858)688-1318 

DEL MAR, CA 92014 

11-SD-805-26.5/28.9 IN SAN DIEGO COUNTY IN SAN DIEGO ON DIABLO CONTRACTORS INC POUND, DAVID $48,805,445 01/28/11 32%

HB5 

11-2T0404 
ARRA-805 -(610)N 

80-5 6-(0N) 

--() 

SWPPP 

ROUTE 805 FROM 0.3 KM SOUTH OF 

SOLEDAD CANYON BRIDGE AND OVERHEAD TO 

0.6 KM NORTH OF ROUTE 5/8 

CONSTRUCT HOV LANES 

SAN RAMON CA 94583 

(925)552-8250 
(858)720-2112 

7 CROW CANYON COURT SUITE 100 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$23,057,089
 $1,642,438

02/08/11 
01/29/14 

47%

11-SD-905-5.2/6.1 IN SAN DIEGO COUNTY IN SAN DIEGO ON FLATIRON CONSTRUCTION CORP HSU, PAUL $13,051,891 03/07/11 34%
11-091834 
SRRA-A905-(020)N 

--() 

RTE 905 FR 0.1 KM E TO 1.5 KM E OF 

RTE 905/805 SEP AND ON RTE 805 FR 0.2 

KM N OF RTE 905/805 S 

1770 LA COSTA MEADOW DR SAN 

MARCOS, CA 92078 

(858)688-1497 

8863 AIRWAY ROAD 

SAN DIEGO, CA 92154 

$11,881,273
 $527,727

03/17/11 
03/21/12 

90%

HE14 SWPPP 
CONSTRUCT NEW FREEWAY (PHASE 2) 

(760)916-9100 

11-SD-905-9.5/15 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FLATIRON WEST/SUKUT DEYOE, MARLA $61,006,854 05/08/09 81% 
11-288804 
SARR-A905-(019) 

A-A905-(019)N 

--() 

1.2 KM EAST OF ROUTE 805/905 

SEPARATION TO 0.8 KM EAST OF 

BRITANNIA OVERCROSSING 

CONSTRUCT NEW FREEWAY - PHASE 1B 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

(619)688-1477

8863 AIRWAY ROAD 

SAN DIEGO,CA 92154 

$45,599,391 
$3,065,703 

05/20/09 
10/17/13 

74% 

HE14 SWPPP 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-5530-/0 IN SAN DIEGO COUNTY IN SAN DIEGO AT SOLEX ENERGIES BABICKY, ALAN $235,292 06/27/11 100% 
11-0AA034 KEARNY MESA TRANSPORTATION MANAGEMENT 

CENTER AT 7183 OPPORTUNITY ROAD 

INSTALL PHOTOVOLTAIC (SOLAR) PANELS 
TORRANCE CA 90501 

(310)856-3698 

19481 HARBORGATE WAY 

(858)688-1526

7177 OPPORTUNITY RD, 

MS 62 

SAN DIEGO, CA 92111 

$235,292 
$0 

08/01/11 
03/02/12 

100% 

COMPLETED 
03/02/12 

Totals: Authorized Final Amt: $543,286,833 Completed to Date: $403,394,934 Work This Month: $19,784,235
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Statement of Ongoing Contracts as of 03/20/12
04/02/12
 

District 12 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-1-11.5/0 
12-0K3704 

IN ORANGE COUNTY NEAR LAGUNA BEACH AT 

1.1 MILE SOUTH OF REEF POINT DRIVE 

BUILD SOLDIER PILE RETAINING WALLS 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

RAVANIPOUR,MOHAMMAD 

1792 KAISER AVENUE 
6521 MARINE WAY, 

TRAILER #1 

$233,848
 $245,787

 $132

09/28/10 
10/18/10 
04/02/12 

99%

 99%

HA23 WPCP 

IRVINE, CA 92614 
(949)279-8407 

IRVINE, CA 92618 

12-ORA-1-17.6/18.1 

HB4N 

12-0L2604 
ACST-P001-(557)E 

P0-01 5-(7E) 

--() 

WPCP 

IN ORANGE COUNTY IN NEWPORT BEACH 

FROM 0.1 MILE NORTH OF BAYSIDE DRIVE 

TO 0.1 MILE SOUTH OF PROMONTORY 

DRIVE. 

MODIFY SIGNALS AND LIGHTING AND 

PTM GENERAL ENGINEERING 

SERVICES INC 

RIVERSIDE CA 925137745 

(951)710-1000 

P O BOX 7745 

CHAUDRY, MONAS 

(949)279-8801 

6533 MARINE WAY 

IRVINE, CA 92618 

$225,021
 $0
 $0

06/23/11 
07/14/11 
05/17/12 

0%

 0%

12-ORA-5-.3/0 

HB4N 

12-0H2324 
HSST-X059-(053)E 

G X0-59 0-(3E) 

--() 

WPCP 

IN ORANGE COUNTY AT VARIOUS LOCATION 

INSTALL CHANGEABLE MS AND MBGR 

SULLY-MILLER CONTRACTING 

COMPANY 

BREA CA 92821 

(714)578-9600 

135 S STATE COLLEGE BLVD 400 

$1,228,329
 $0
 $0

11/30/11 
12/21/11 

0%

 0%

12-ORA-5-1.4/1.6 

HB311 

12-0G9404 

SWPPP 

IN ORANGE COUNTY IN SAN CLEMENTE FROM 

0.2 MILE NORTH OF AVENIDA MENDOCINO 

OVERCROSSING TO 0.6 MILE SOUTH OF 

AVENIDA PRESDIO UNDERC 

CONSTRUCT SOUNDWALLS AND WIDEN 

POWELL CONSTRUCTORS INC 

FONTANA, CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

HAMIDI, FRED 

(949)509-5017 

3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$2,915,742
 $2,776,401
 $494,285

12/20/10 
01/11/11 
01/25/13 

53%

 95%

12-ORA-5-5.1/5.4 

HB311 

12-0G9304 

SWPPP 

IN ORANGE COUNTY IN SAN CLEMENTE FROM 

0.0 MILE TO 0.3 MILE NORTH OF AVENIDA 

VAQUERO UNDERCROSSING 

CONSTRUCT SOUND WALLS 

GRANSTROM CONSTRUCTION 

PASO ROBLES CA 93446 

(805)237-0412 

179 NIBLICK ROAD NO 230 

UPADHYAYA, NITA 

(949)279-8708

15700 TUSTIN VILLAGE 

WAY #3 

TUSTIN, CA 92780 

$929,388
 $943,172

 $400

11/23/10 
12/16/10 
09/10/12 

71%

 99%

12-ORA-5-5.6/6.6 

HB4N 

12-0F0604 
ACIM-0052-(960)7

--() 

SWPPP 

IN ORANGE COUNTY IN SAN CLEMENTE AND 

DANA POINT FROM 0.1 MILE SOUTH OF 

CAMINO DE ESTRELLA OVERCROSSING TO 

0.2 MILES SOUTH OF VIA C 

WIDEN ROAD AND BRIDGE, PLACE HMA 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

$3,987,204 
$0 
$0 

02/24/12 
03/22/12 

0% 

0% 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-6.0/31.2 IN ORANGE COUNTY AT VARIOUS LOCATIONS YAKAR DICKSON,ERIC $1,848,487 06/16/10 0%
12-0F9204 
ACIM-005 -(944)7 

--()

FROM CAMINO DE ESTRELLA OVERCROSSING 

TO FOURTH STREET OVERCROSSING 

PLANTING AND IRRIGATION 
SAN DIMAS, CA 91773 

113 E. ARROW HIGHWAY 3337 MICHELSON DRIVE, 

SUITE 100 

IRVINE, CA 92612 

$1,635,746
 $16,098

08/06/10 
10/27/14 

0%

PLANT EST 

HA25 SWPPP 
(949)279-8447 SATIS 

12-ORA-5-6.1/31.2 IN ORANGE COUNTY AT VARIOUS LOCATIONS ROCK BOTTOM INC. DICKSON, ERIC $899,042 04/14/10 41%

TEA4 

12-0G7304 
SARR- 005-(943)E 

0-0529-(3E) 

--() 

SWPPP 

FROM CAMINO DE ESTRELLA OVERCROSSING 

TO FOURTH STREET OVERCROSSING 

REMOVE AND PRUNE TREES 
BAKERSFIELD CA 

2724 LANDCO DR 

93308 

(949)279-8447 

3347 MICHELSON DR, 

STE #100 

IRVINE CA 92612 

$799,958
 $2,295

05/11/10 
08/19/14 

88%

12-ORA-5-6.8/14.5 IN ORANGE COUNTY IN DANA POINT TO GRANITE CONSTRUCTION COMPANY RAVANIPOUR,MOHAMMAD $9,884,779 10/18/11 0%
12-0E0304 
ACIM-0052-(956)7 

--() 

0.30MILE SOUTH OF OSO CREEK BRIDGE 

RESTORE AND REHABILITATE PAVEMENT 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(949)279-8404 

6521 MARINE WAY, #1 

IRVINE, CA 92618 

$1,219,103
 $1,128,679

11/03/11 
08/07/12 

12%

HA22 WPCP 

12-ORA-5-8.5/9.4 IN ORANGE COUNTY IN SAN JUAN BEADOR CONSTRUCTION CO. INC. JAVAHERNESHAN, MAJID $8,932,077 06/22/10 45%
12-0E5704 CAPISTRANO FROM 0.5 MI S OF SAN JUAN 

CREEK ROAD UNDERCROSSING TO 0.5 MI N 

OF SAN JUAN CREEK BRIDGE 
CORONA CA 92883 

26320 LESTER CIRCLE 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$5,905,184
 $600,217

07/13/10 
02/08/13 

65%

HB4N SWPPP 
WIDEN ROADWAY AND BRIDGES (949)509-5031

12-ORA-5-10.9/15.2 OC. ON RTE 5 FR. PM 10.9 TO 15.2. IN V A P CONSTRUCTION INC $249,825 02/24/12 0%
12-0L6604 CITIES OF JAN JUAN CAPISTRANO & 

MISSION VIEJO. 

16425 ILLUSION WAY $0
 $0

03/22/12 
0%

REPLACE CHAIN LINK FENCE 
LA MIRADA CA 90638 

(714)253-3270 

HM2 WPCP 

12-ORA-5-17.1/17.8 IN ORANGE COUNTY IN LAKE FOREST, GRANITE CONSTRUCTION COMPANY $1,398,554 11/30/11 0% 
12-0K6204 
IM00-5295-(989)E 

LAGUNA HILLS AND MISSION VIEJO FROM 

0.4 MILE SOUTH OF ALICIA PARKWAY 

P O BOX 50085 $0 
$0 

12/21/11 
0% 

--() 
OVERCROSSING TO 0.3 MILE NOR 

WATSONVILLE CA 95077 

GROOVE PAVEMENT, OVERLAY RAMPS AND 
(831)724-1011 

HB1 WPCP 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-24.9/30.3 IN ORANGE COUNTY IN IRVINE AND SANTA CHRISTOPHER R MORALES INC CHAUDRY, MONAS $611,925 06/16/10 63%
12-0K1504 ANA FROM SAND CANYON AVENUE 

UNDERCROSSING TO ROUTE 5/55 

SEPARATION 

INSTALL FIBER OPTIC CABLES 

SAN DIMAS CA 91773 

(909)599-2201 

155 N EUCLA AVENUE 

(949)936-3586 

6533 MARINE WAY 

IRVINE, CA 91618 

$486,187
 $0

07/27/10 
09/21/11 

79%

SUSPENDED 

HB4N WPCP 

12-ORA-5-27.6/28.2 IN ORANGE COUNTY IN IRVINE AND TUSTIN PETERSON CHASE GENERAL UPDAHYAYA, NITA $3,106,462 03/08/11 45%

HB4N 

12-0G9904 
ACIM-0052-(952)9 

--()

SWPPP 

FROM JAMBOREE ROAD UNDERCROSSING TO 

0.1 MILE SOUTH OF TUSTIN RANCH ROAD 

OVERCROSSING 

WIDEN AND CONSTRUCT RETAINING WALL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

(949)558-4402 

15700 TUSTIN VILLAGE 

WAY, #3 

TUSTIN, CA 92780 

$2,645,433
 $681,428

03/22/11 
05/13/13 

85%

12-ORA-5-42.1/44.4 IN ORANGE AND LOS ANGELES COUNTIES IN CLEAN CUT LANDSCAPE DICKSON, ERIC $737,551 02/07/11 89%

HB32 

12-1016A4 

SWPPP 

BUENA PARK AND LA MIRADA FROM 

ORANGETHORPE AVENUE OVERCROSSING TO 

0.3 MILE NORTH OF THE LOS 

HIGHWAY PLANTING AND IRRIGATION 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(949)279-8447 

3347 MICHELSON DR., 

STE. 100 

IRVINE, CA 92612 

$698,471
 $87,463

02/24/11 
04/29/15 

99%

12-ORA-5-72.0/72.4 IN SAN DIEGO AND ORANGE COUNTIES IN AMERICA WEST LANDSCAPE, INC. DICKSON, ERIC $1,200,838 06/16/08 0%
12-0C8704 SAN CLEMENTE FROM 0.2 MILE SOUTH OF 

CRISTIANITOS ROAD OVERCROSSING TO EL 

ROY ANTHONY 

15086 LA PALMA DRIVE 
15700 TUSTIN VILLAGE 

WAY 

$1,162,582
 $1,155

07/23/08 
05/14/12 

0%

HA25 SWPPP 

CAMINO REAL UNDERCROS 

HIGHWAY PLANTING AND IRRIGATION 
CHINO CA 91710 

(949)279-8741 

TUSTIN CA 92780 PLANT EST 

SATIS 

12-ORA-5-/0 IN ORANGE COUNTY IN IRVINE AT THE A A A SOLAR ELECTRIC INC IRAHOLA,JAIME $254,395 04/29/11 65%

HA12 

12-0AA014 TRANSPORTATION MANAGEMENT CENTER AT 

6681 MARINE WAY 

INSTALL PHOTOVOLTAIC PANELS 
ANAHEIM CA 92801 

(714)484-2711 

1182 N KNOLLWOOD CIRCLE 

(949)440-4461 

3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$191,383
 $0

06/09/11 
03/15/12 

75%

COMPLETED 
03/07/12 

12-ORA-22-.6/.9 IN ORANGE COUNTY IN SEAL BEACH, LONG ATKINSON CONTRACTORS L P GILCHRIST,WILLIAM $105,484,821 10/12/10 26% 

HB5 HB5 

12-071634 
CMLN-6071-(071)N 

607-1 07-() 

--() 

SWPPP 

BEACH AND LOS ALAMITOS ON ROUTES 22, 

405 AND 605 

RECONSTRUCT INTERCHANGE 
FOOTHILL RANCH CA 92610 

(949)855-9755 
(949)279-8438

27422 PORTOLA PARKWAY STE 250 3030 OLD RANCH 

PARKWAY, #375 

SEAL BEACH, CA 90740 

$33,168,089 
$3,502,323 

11/05/10 
07/18/15 

31% 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

12District 

12-ORA-22-.7/.9 

Fed Aid 

HB5 HB5 

Pgm Code 

12-071624 

Contract 

ARRA-X059-(051)N 

X0-59 0-(1NC)M 

6212- 013-() 

SWPPP 

Location 
Storm Water 
Plan 

IN ORANGE COUNTY AT VARIOUS LOCATIONS 

Description 

WIDEN FREEWAY AND CONSTRUCT BRIDGES 

Type Of Work 

ATKINSON CONSTRUCTION 

Contractor 

FOOTHILL RANCH, CA 92610 

27422 PORTOLA PKWY 

PIRZADEH, BEHROOZ 

Resident 
Engineer 

(949)279-8595 

3020 OLD RANCH PKWY 

SUITE #250 

SEAL BEACH, CA 90740 

$67,997,688

Bid + CCOs

 $25,489,278

Comp To date

 $1,263,210

This Month 

06/11/10 

Awarded 

06/25/10 

Approved 

03/28/14 

Est Comp
Accepted 

42%

%Time

 37%

% Work 
Message 

12-ORA-22-8.8/9.1 

HB4N 

12-0K8904 
ACNH-P022-(023)E 

--()

WPCP 

IN ORANGE COUNTY IN GARDEN GROVE AT 

HASTER STREET OFF RAMP 

ADD A RIGHT TURN LANE, REPLACE RAMP 

SOCAL ENGINEERS INC 

IRVINE CA 92614 

(949)783-0796 

17595 HARVARD STE C-2160 

CHAUDRY,MONAS 

(949)936-3594 

6533 MARINE WAY, #2 

IRVINE, CA 92618 

$357,835
 $353,427
 $46,503

06/27/11 
08/05/11 
08/02/12 

47%

 91%

12-ORA-39-18.3/22.6 

HM2 

12-0L1304 

WPCP 

IN ORANGE COUNTY IN LA HABRA AT 

VARIOUS LOCATIONS FROM 0.3 MILE 

SOUTH OF ROUTE 90 TO 0.1 MILE WEST OF 

HARBOR BOULEVARD 

INSTALL CURED IN PLACE PIPE LINERS 

S A K CONSTRUCTION OF CA LP 

OFALLON MO 63366 

(636)379-2350 

864 HOFF ROAD 

HAMIDI, FRED 

(949)509-5017 

3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$537,643
 $327,870
 $23,865

05/18/11 
06/08/11 
04/20/12 

100%

 61%

OVER RUN 

12-ORA-39-/3.2 

HM1 

12-0L0804 
ACST-P039-(023)E 

P0-39 0-(3E)

--() 

WPCP 

IN ORANGE COUNTY IN HUNTINGTON BEACH 

FROM ROUTE 1 TO ELLIS AVENUE 

RUBBERIZED HOT MIX ASPHALT TYPE G 

R.J. NOBLE COMPANY 

ORANGE CA 928569020 

(714)637-1550 

P O BOX 620 

MAI, FRANK 

(949)279-8846 

19601 BEACH BLVD. 

HUNTINGTON BEACH, CA 

92648 

$1,454,513
 $1,331,490

 $18,606

06/09/11 
06/24/11 
05/31/12 

78%

 91%

SUSPENDED 

12-ORA-55-1.0/1.2 

HB4N 

12-0L5504 
ACST-P055-(051)E 

P0-55 0-(1E) 

--() 

WPCP 

IN ORANGE COUNTY IN COSTA MESA FROM 

INDUSTRIAL WAY TO 16TH STREET 

UPGRADING TRAFFIC SIGNALS. 

P T M GENERAL ENGINEERING 

SERVICES INC 

RIVERSIDE CA 925137745 

(951)710-1000 

P O BOX 7745 

CHAUDRY, MONAS 

(949)279-8801 

6533 MARINE WAY 

IRVINE, CA 92618 

$357,453
 $9,588
 $9,588

06/30/11 
07/22/11 
04/12/12 

63%

 3%

12-ORA-55-7.8/9.4 

HB4N 

12-0G9604 
ACNH-P055-(052)E

--() 

SWPPP 

IN ORANGE COUNTY IN SANTA ANA FROM 

0.2 MILE SOUTH OF DYER ROAD CROSSING 

TO EDINGER AVENUE UNDERCROSSING 

WIDEN FREEWAY AND BRIDGE 

ORTIZ ENTERPRISES INCORPORATED 

IRVINE CA 92618 

(949)753-1414 

JAVAHERNESHAN,MAJID 

(949)509-5031

6 CUSHING WAY SUITE 200 3251 1/4 UNIVERSITY 

DRIVE, #3 

IRVINE, CA 92612 

$7,385,819 
$4,601,234 
$546,514 

08/02/11 
08/12/11 
05/06/13 

26% 

62% 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-57-11.0/22.5 IN OC.IN ORANGE ANAHEIM, PLACENTIA O'DONNELL CONSTRUCTION, INC. ZOKAI,FARID $1,628,017 04/15/11 100%

HM1 

12-0L1504 

WPCP 

AND BREA FR. 0.2 MILE NORTH OF I-5 TO 

ORA/LA CO. LINE ON SB DIRECTION ONLY 

REPLACE CONCRETE PAVEMENT 
SAN DIMAS CA 91773 

(909)394-4510 

599 W COVINA BLVD 

(949)279-8435 

15700 TUSTIN VILLAGE 

WAY, #1 

TUSTIN, CA 92780 

$1,585,703
 $134,144

05/05/11 
04/30/12 

89%

OVER RUN 

12-ORA-57-12.3/15.2 IN ORANGE COUNTY IN ANAHEIM FROM 0.3 C. C. MYERS, INC. LINDQUIST, KARL $16,572,717 10/26/11 9%

HB4N 

12-0F0404 

SWPPP 

MILE SOUTH OF KATELLA AVENUE 

UNDERCROSSING TO 0.3 MILE NORTH 

LINCOLN AVENUE OVERCROSSING 

WIDEN NB ROUTE 57 AND BRIDGES 

OF 
RANCHO CORDOVA CA 957412948 

(916)635-9370 

3286 FITZGERALD ROAD 

(949)279-8531 

3020 SATURN STREET 

SUITE 100 

BREA, CALIFORNIA 92821 

$429,917
 $190,966

11/17/11 
02/14/14 

3%

HB4N 

12-ORA-57-15.6/0 IN ORANGE COUNTY IN ANAHEIM V A P CONSTRUCTION CHAUDRY,MONAS $169,749 05/11/11 100%
12-0K6904 OVERLAY CONNECTOR 

LA MIRADA, CA 90001 

(714)253-3270 

16425 ILLUSION WAY 

(949)279-8826 

6533 MARINE WAY 

IRVINE, CA 92618 

$120,748
 $0

05/27/11 
02/28/12 

70%

HB1 WPCP 

12-ORA-57-16.2/18.8 IN ORANGE COUNTY IN PLACENTIA AND BEADOR CONSTRUCTION CO., INC. LINDQUIST,KARL $29,173,164 10/12/10 43%
12-0F0314 FULLERTON FROM 0.2 MILES SOUTH OF 

ORANGETHORPE AVENUE TO 0.2 MILES 

NORTH OF YORBA LINDA BOULEVAR 
CORONA, CA 92883 

26320 LESTER CIRCLE 3010 SATURN STREET, 

SUITE 200 

BREA, CA 92841 

$11,299,559
 $718,866

10/26/10 
09/20/13 

39%

HB4N SWPPP 
WIDEN FREEWAY AND BRIDGES (949)279-8531 

HB4N 

12-ORA-57-18.8/21.1 IN ORANGE COUNTY IN FULLERTON AND C C MYERS INC LINDQUIST, KARL $29,725,460 10/13/10 41%

HB4N 

12-0F0324 

SWPPP 

BREA FROM 0.1 MILE NORTH OF YORBA 

LINDA BOULEVARD OVERCROSSING TO 

LAMBERT ROAD UNDERCROSSING 

WIDEN LANES, RAMPS AND BRIDGES 

BREA, CA 92805 

(916)919-1809 

1822 SOUTH LEWIS STREET 

(949)279-8531 

3020 SATURN STREET 

#100 

BREA, CA 92821 

$15,276,595
 $1,439,821

11/02/10 
12/03/13 

51%

HB4N 

12-ORA-74-13.3/16.6 IN ORANGE COUNTY NEAR SAN JUAN HOT PACIFIC RESTORATION GROUP INC DICKSON, ERIC $344,848 04/29/10 32% 

HB1 

12-043224 
ACST-P074-(051)E

 P0-74 0-(1E) 

--() 

SWPPP 

SPRING FROM SAN JUAN CANYON BRIDGE TO 

RIVERSIDE COUNTY LINE 

ESTABLISH PLANTING AND INSTALL 
PERRIS, CA 92752 

P.O. BOX 429 

(949)279-8755

3337 MICHELSON DR., 

STE 100 

IRVINE, CA 92612 

$212,068 
$2,224 

05/24/10 
11/03/15 

61% 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-74-/1.1 IN ORANGE COUNTY IN SAN JUAN ALL AMERICAN ASPHALT HAMIDI, FRED $3,070,900 12/14/11 0%

HA22 

12-0J4304 
STP-P074-(054)E 

--()

WPCP 

CAPISTRANO AND COUNTY OF ORANGE ON 

ROUTE 74 FROM ROUTE 5 TO CALLE 

ENTRADERO AND 0.37 MILE EAST OF LA 

PAVEMENT REHABILITATION 

CORONA CA 92878-2229 

(951)757-8028 

P O BOX 2229 

(949)279-8486 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$0
 $0

01/05/12 
0%

SUSPENDED 

12-ORA-90-11.8/12.5 IN ORANGE COUNTY IN YORBA LINDA AND GRIFFITH COMPANY DICKSON, ERIC $737,806 09/29/11 24%

HB4N 

12-056224 
ACST-P090-(012)E 

P0-90 0-(2E) 

--() 

SWPPP 

ANAHEIM ON ROUTE 90 FROM 0.6 MILE 

EAST OF KELLOGG DRIVE UNDERCROSSING 

TO LA PALMA AVENUE 

HWY PLANTING INSTALL IRRIGATION SYS 

SANTA FE SPRINGS CA 90670 

(562)929-1128 

12200 BLOOMFIELD AVENUE 

(949)279-8447 

3337 MICHELSON DR. 

STE. 100 

IRVINE, CA 92612 

$80,895
 $80,895

10/25/11 
01/05/16 

13%

12-ORA-91-1.7/2 IN ORANGE COUNTY IN BUENA PARK AT SOCAL ENGINEERS INC CHAUDRY, MONAS $306,465 08/24/11 42%

HB4N 

12-0L4704 
ACNH-P091-(132)E 

--() 

WPCP 

KNOTT AVENUE UNDERCROSSING 

REALIGN CURB RAMP & MODIFY TRAFFIC 
IRVINE CA 92614 

(949)783-0796 

17595 HARVARD STE C 2160 

(949)936-3594 

6533 MARINE WAY, 

TRAILER #2 

IRVINE, CA 92618 

$30,500
 $30,500

09/28/11 
04/23/12 

10%

12-ORA-91-6.4/6.5 IN ORANGE COUNTY IN ANAHEIM AT LA TECHNO COATINGS, INC. CHAUDRY,MONAS $772,475 06/23/11 100%
12-0L1704 
ACBR-NHP0-(911)3 

--() 

PALMA AVENUE OVERCROSSING 

REMOVE EXISTING PAINT SYSTEM AND 
ANAHEIM, CA 92805 

1391 S. ALLEC STREET 

(949)279-8826 

6533 MARINE WAY 

IRVINE, CA 92618 

$772,475
 $89,055

07/20/11 
03/26/12 

100%

OVER RUN 
03/21/12 

HA21 WPCP 

12-ORA-91-9.1/15.6 IN ORANGE COUNTY IN ANAHEIM AND SEMA CONSTRUCTION INC AMUTH, KAUSI $46,763,262 05/03/11 23%

HB4 

12-0G3304 

SWPPP 

YORBA LINDA FROM ROUTE 55/91 

SEPARATION TO ROUTE 91/241 SEPARATION 

WIDEN FREEWAY AND BRIDGES 
LAKE FOREST CA 92630 

(949)407-0500 

6 ORCHARD, STE 150 

(949)279-8741 

22800 SAVI RANCH PRWY 

#206 

ANAHEIN, CA 92887 

$23,442,389
 $2,777,430

05/27/11 
09/30/13 

50%

12-ORA-91-9.2/15.9 IN ORANGE COUNTY IN ANAHEIM FROM PROFESSIONAL CONSTRUCTION WANG,TH $1,326,886 01/20/11 67% 
12-0K6804 
HSNH-P091-(129)E 

--() 

ROUTE 55/91 SEPARATION TO ROUTE 

91/241 SEPARATION 

GRIND AND GROOVE EXIST CONCRETE 

SERVICES 

CONCORD CA 94520 

4070 NELSON AVE SUITE A 
15700 TUSTIN VILLAGE 

WAY #2 

TUSTIN, CA 92780 

$737,966 
$45,098 

02/08/11 
05/15/12 

56% 

SUSPENDED 

HB1 WPCP (925)288-1566 
(714)558-4109
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-133-4.1/8.1 IN ORANGE COUNTY IN LAGUNA BEACH AND PACIFIC RESTORATION GROUP, RAVANIPOUR,MOHAMMAD $1,496,206 01/07/09 50%
12-1072C4 IRVINE FROM ROUTE 73/133 SEPARATION 

TO 0.5 KM SOUTH OF ROUTE 405/133 

INCJOHN RICHARDS 

P O BOX 77038 
6521 MARINE WAY 

IRVINE, CA 92618 

$1,240,734
 $5,920

02/04/09 
04/15/15 

82%

SEPARATION 

PLANTING AND IRRIGATION 
CORONA CA 92877 

(949)279-8407 

HA22 SWPPP 

12-ORA-142-2.5/6.3 IN ORANGE COUNTY IN BREA FROM BREA ALL AMERICAN ASPHALT ZOKAI, FARID $1,596,596 12/14/11 0%

HA22 

12-0H0304 
STP-P142-(015)E 

--() 

WPCP 

HILLS AVENUE TO SAN BERNARDINONTY 

COUNTY LINE. 

CAPITAL PREVENTIVE MAINTENANCE 
CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

(949)279-8435 

15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN, CA 92780 

$0
 $0

01/05/12 
05/30/12 

0%

SUSPENDED 

12-ORA-241-15.5/39.1 IN ORANGE COUNTY FROM OSO PARKWAY TO J FLETCHER CREAMER & SON INC UPADHYAYA,NITA $2,795,952 08/24/11 76%

HB1 

12-0G3704 
ACHS-P241-(002)E 

G P2-41 0-(2E) 

--() 

SWPPP 

ROUTE 241/91 SEPARATION 

REPLACE METAL BLOCKS WITH WOOD 
SYLMAR CA 91342 

(818)741-1146 

12874 SAN FERNANDO ROAD 

(714)558-4402 

15700 TUSTIN VILLAGE 

WAY, #3 

TUSTIN, CA 92780 

$1,255,965
 $454,679

09/07/11 
04/11/12 

45%

12-ORA-241-21.0/33.7 IN ORANGE COUNTY AT VARIOUS LOCATIONS PETERSON CHASE GENERAL WANG, T.H. $835,016 06/14/11 0%
12-0L1204 REHABILITATE BRIDGE DECK ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
15700 TUSTIN VILLAGE 

WAY #2 

$0
 $0

07/01/11 
05/04/12 

0%

IRVINE CA 92614 
TUSTIN, CA 92705 SUSPENDED 

HM1 WPCP (949)252-0441 
(714)558-4109 

12-ORA-405-8.7/12.6 IN ORANGE COUNTY IN COSTA MESA FROM MOORE ELECTRICAL CONTRACTING CHAUDRY MONAS $650,490 04/26/10 0%
12-0K0604 ROUTE 55 TO 0.4 MILE NORTH OF EUCLID 

STREET UNDERCROSSING 

INC 

463 N SMITH AVENUE 
6533 MARINE WAY 

IRVINE, CA 92618 

$0
 $0

05/24/10 
05/09/12 

0%

INSTALL FIBER OPTIC CABLE AND CCTV 
CORONA CA 92880 

(949)936-3586 SUSPENDED 

HB4N WPCP (951)371-4202 

12-ORA-405-12.6/8.7 IN ORANGE COUNTY IN COSTA MESA FROM COMPETITIVE EDGE ELECTRIC CHAUDRY MONAS $785,000 08/18/11 42% 
12-0K06A4 ROUTE 55 TO 0.4 MILE NORTH OF EUCLID 

STREET UNDERCROSSING 

INSTALL FIBER OPTIC CABLE, CCTV & 

EQUIP. 

HIGHLAND, CA 92346 

(909)693-8510 

PO BOX 1001 

(949)936-3594

6533 MARINE WAY 

IRVINE, CA 92618 

$287,690 
$240,865 

08/23/11 
05/09/12 

37% 

WPCP 

Totals: Authorized Final Amt: $360,970,248 Completed to Date: $140,763,586 Work This Month: $14,633,221



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-DN-101-4.4/12.6 01-499404 

01-HUM-36-1.7/13.5 01-399104 

01-HUM-36-23.3/28.2 01-475504 

01-HUM-36-29.0/29.5 01-475604 

01-HUM-101-12.9/13.1 01-4518A4 

01-HUM-101-57.0/59.1 01-290304 

01-HUM-101-89.3/90.2 01-296104 

01-HUM-101-136.5/0 01-0B8504 

01-HUM-101-12.9/13.1 01-451804 

01-HUM-169-22.2/30.2 01-364604 

01-HUM-254-5.8/5.9 01-475014 

01-HUM-254-12.7/20.6 01-498404 

01-HUM-254-22.3/40 01-475204 

01-HUM-299-8.5/0 01-0B6404 

01-HUM-999-/0 01-496804 

01-LAK-20-11.9/12.4 01-480504 

01-LAK-29-20.1/20.4 01-479204 

01-LAK-53-2.8/7.5 01-3986U4 

01-LAK-175-4.9/28 01-3994U4 

01-LAK-999-/0 01-464404 

01-MEN-1-38.5/38.8 01-474804 

01-MEN-1-82.1/82.3 01-472604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-MEN-101-51.9/55.1 01-490804 

01-MEN-101-82.0/84 01-477704 

01-MEN-101-98.9/100.8 01-397544 

01-MEN-101-21.1/33.7 01-449404 

01-MEN-128-40.9/50 01-378154 

01-VAR--/0 01-493604 

02-LAS-70-3.5/0 02-1E4704 

02-MOD-139-34.0/50.6 02-2C4604 

02-MOD-139-2.2/0 02-2E2804 

02-MOD-299-3.2/3.5 02-2C2214 

02-MOD-299-6.3/0 02-4E9304 

02-PLU-70-35.1/35.5 02-373104 

02-PLU-70-71.5/78.4 02-3E9204 

02-PLU-70-/33 02-3E9404 

02-PLU-89-7.8/8.6 02-2C2244 

02-SHA-5-4.5/0 02-2E3204 

02-SHA-5-30.6/0 02-2C2304 

02-SHA-5-3.0/19 02-0C5904 

02-SHA-5-8.5/12.1 02-2E2404 

02-SHA-5-11.0/17.5 02-4C4014 

02-SHA-5-15.0/15.8 02-3C0004 

02-SHA-5-39.5/40.8 02-378904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-SHA-5-44.4/58 02-2C4504 

02-SHA-44-.3/1.8 02-328044 

02-SHA-299-2.5/4.3 02-1E10U4 

02-SHA-299-74.8/0 02-2C2224 

02-SIS-5-19.0/25.3 02-3E7504 

02-SIS-5-51.2/58.1 02-3E7604 

02-SIS-5-25.3/37.5 02-2E6904 

02-SIS-96-20.0/20.1 02-340204 

02-SIS-96-/12 02-2C9504 

02-SIS-97-24.0/34.5 02-1E0804 

02-SIS-97-34.5/40 02-3E9004 

02-SIS-97-40.1/54.1 02-4C0104 

02-TEH-0-/0 02-2E3004 

02-TEH-5-27.1/42.1 02-3E8104 

02-TEH-36-85.8/87.5 02-1E8204 

02-TEH-99-12.5/24.9 02-0E5304 

02-TRI-3-68.5/0 02-2C9904 

02-TRI-36-4.5/0 02-4E7304 

02-TRI-299-13.3/13.8 02-3C0804 

02-TRI-299-19.2/19.6 02-2E2004 

02-TRI-299-43.4/65.8 02-1E6004 

03-BUT-70-3.3/6.1 03-0E9304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-BUT-70-11.6/13.6 03-3A6314 

03-BUT-70-41.1/48.1 03-4M3204 

03-BUT-99-8.6/13.2 03-366904 

03-BUT-99-32.4/33.3 03-3A0424 

03-BUT-99-/46 03-0F2104 

03-BUT-191-4.6/0 03-3M6404 

03-COL-5-/21 03-3C8904 

03-COL-20-10.2/23.8 03-1F7504 

03-ED-50-13.3/13.7 03-2E0404 

03-ED-50-16.4/18.3 03-355534 

03-ED-50-77.3/79.3 03-1A73U4 

03-ED-50-28.8/39.6 03-1A6804 

03-ED-193-10.1/10.1 03-2F7204 

03-ED-193-25.8/25.8 03-2F6504 

03-GLE-5734-/0 03-3E4404 

03-NEV-20-6.6/0 03-0F0004 

03-NEV-20-6.7/10.2 03-0F8104 

03-NEV-20-12.3/17.4 03-1F9204 

03-NEV-20-12.8/15.9 03-3E0604 

03-NEV-49-9.7/11.2 03-2A6904 

03-NEV-80-2.0/61.6 03-3M6804 

03-NEV-80-13.5/21.2 03-3M8304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-NEV-80-2.5/5.6 03-0A6324 

03-NEV-80-5.2/13.3 03-0A6334 

03-NEV-80-5.6/0 03-4A2404 

03-NEV-80-9.2/13.6 03-0A6314 

03-PLA-65-12.2/23.8 03-3338U4 

03-PLA-80-.3/29.3 03-3E0904 

03-PLA-80-2.9/5.1 03-367834 

03-PLA-80-5.1/14.5 03-2F0304 

03-PLA-80-16.8/18.9 03-1F3604 

03-PLA-80-34.6/34.9 03-2F2504 

03-PLA-80-56.1/66.3 03-2C8604 

03-PLA-80-/5.1 03-367824 

03-PLA-89-13.7/19 03-1C1124 

03-PLA-267-4.9/6.7 03-0E9904 

03-PLA-267-/3.7 03-3M9404 

03-SAC-5-28.8/29.5 03-1F1804 

03-SAC-5-/17.2 03-0F5904 

03-SAC-50-.6/17 03-1C12U4 

03-SAC-50-5.3/12.8 03-441614 

03-SAC-51-6.0/8.3 03-1A1404 

03-SAC-80-3.6/16.7 03-3M7504 

03-SAC-80-5.2/0 03-1F4304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-SAC-80-12.5/18 03-2F0404 

03-SAC-80-16.0/0 03-0F5804 

03-SAC-80-/M10.4 03-3797U4 

03-SAC-99-.1/12 03-1E6704 

03-SAC-99-6.0/6 03-3F2704 

03-SAC-99-16.8/18.1 03-3E3904 

03-SAC-160-5.9/21.1 03-3M7104 

03-SIE-49-16.9/41.4 03-0A6904 

03-SIE-89-/15 03-2F5804 

03-SUT-20-9.2/0 03-1F0204 

03-SUT-99-11.0/14.3 03-1A4324 

03-SUT-99-27.0/0 03-0F1104 

03-SUT-99-30.6/32.7 03-1F5004 

03-SUT-113-/10.8 03-1F8104 

03-VAR-50-1.0/0 03-3F1104 

03-YOL-5-.3/14 03-2F0104 

03-YOL-5-.8/2.5 03-3E0704 

03-YOL-80-.2/5.7 03-0F7004 

03-YOL-80-.9/11.3 03-3M7404 

03-YOL-80-/4.4 03-3M8404 

03-YOL-113-/11.2 03-2F0504 

03-YUB-20-3.5/8 03-1F8204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-YUB-65-2.9/4.7 03-3M2304 

03-YUB-70-7.0/7.6 03-3E8904 

03-YUB-70-14.2/15.1 03-0A5804 

03-YUB-70-7.0/13.6 03-1F4604 

03-YUB-70-8.4/13.6 03-4E4304 

04-ALA-13-4.4/8.6 04-4A3414 

04-ALA-24-5.1/6.2 04-294914 

04-ALA-24-5.7/0 04-3A0904 

04-ALA-80-1.7/2.5 04-292274 

04-ALA-80-2.5/8 04-1G3104 

04-ALA-80-3.0/7.2 04-2E2404 

04-ALA-84-20.7/23.1 04-172414 

04-ALA-84-21.0/23.1 04-172404 

04-ALA-238-5.2/0 04-0G9604 

04-ALA-238-14.5/16.5 04-2490A4 

04-ALA-580-46.5/0 04-1F6304 

04-ALA-580-8.3/0 04-172434 

04-ALA-680-.3/0 04-1SS244 

04-ALA-680-4.8/5.2 04-253764 

04-ALA-680-6.4/12.5 04-4A5204 

04-ALA-880-3.7/4.2 04-3A5504 

04-ALA-880-27.4/28 04-165424 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-880-28.2/29.9 04-1A6824 

04-ALA-880-30.1/31.1 04-1706U4 

04-CC-4-23.5/26.1 04-228594 

04-CC-4-43.9/48.1 04-0A8404 

04-CC-4-25.6/26.6 04-2285C4 

04-CC-4-26.6/27.5 04-2285E4 

04-CC-80-10.6/0 04-3G2004 

04-CC-80-13.9/14.2 04-049074 

04-CC-160-.8/1.3 04-1A5214 

04-CC-680-24.2/24.8 04-0060C4 

04-CC-680-1.3/23.4 04-2E1704 

04-CC-680-7.5/14.2 04-1E7904 

04-CC-680-/12.8 04-4470U4 

04-MRN-1-2.6/2.6 04-1SS074 

04-MRN-1-15.0/17 04-4S5404 

04-MRN-1-19.0/22.8 04-2E1204 

04-MRN-37-11.7/12.2 04-3S5804 

04-MRN-101-18.6/22.3 04-264064 

04-MRN-101-/8.5 04-0C7404 

04-MRN-131-4.0/4.4 04-0G5404 

04-NAP-12-.2/3.2 04-264134 

04-NAP-12-2.8/3.3 04-264144 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-NAP-121-.3/2 04-2G4304 

04-NAP-121-.3/2 04-4442A4 

04-SCL-9-6.7/0 04-2A8004 

04-SCL-17-10.5/13.9 04-2E1604 

04-SCL-17-/2.8 04-264904 

04-SCL-85-18.0/24.1 04-0C8804 

04-SCL-87-6.1/6.9 04-0A2714 

04-SCL-101-31.0/34.9 04-1A9804 

04-SCL-101-40.2/41.2 04-4876A4 

04-SCL-101-47.9/52.2 04-3A9804 

04-SCL-101-49.0/52.2 04-4A3304 

04-SCL-101-25.3/25.3 04-1E6604 

04-SCL-152-6.1/6.5 04-448834 

04-SCL-880-1.8/1.8 04-4G1504 

04-SCL-880-2.0/0 04-1SS294 

04-SCL-880-4.4/8.7 04-298304 

04-SF-1-6.9/0 04-1637K4 

04-SF-35-/2 04-2E2204 

04-SF-80-4.9/5.9 04-0435E4 

04-SF-80-5.4/0 04-040824 

04-SF-80-7.9/8.2 04-0120S4 

04-SF-80-8.2/8.7 04-0120F4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SF-101-4.1/5 04-2A1404 

04-SF-101-8.8/9.2 04-163744 

04-SF-101-9.2/9.8 04-163734 

04-SM-1-13.6/13.8 04-4S4304 

04-SM-1-38.0/38.6 04-1123U4 

04-SM-1-39.6/40.1 04-1123J4 

04-SM-1-/13.4 04-2G3204 

04-SM-35-3.8/3.8 04-2G7904 

04-SM-35-3.8/0 04-3G0104 

04-SM-35-10.6/25.8 04-1E5704 

04-SM-35-28.9/0 04-3G5604 

04-SM-82-20.8/21.9 04-2E3704 

04-SM-82-/15.9 04-249924 

04-SM-84-5.2/5.2 04-2G4004 

04-SM-84-8.7/0 04-1G9804 

04-SM-84-29.0/30.2 04-1A5224 

04-SM-92-14.4/18.8 04-042244 

04-SM-101-.9/3.6 04-235634 

04-SM-101-13.5/17.7 04-2642A4 

04-SM-280-6.7/6.7 04-1SS274 

04-SM-280-10.8/10.9 04-1A7704 

04-SM-280-13.3/13.6 04-0A9204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SM-280-/0 04-2A5424 

04-SOL-37-7.2/0 04-0G0004 

04-SOL-37-7.2/10.5 04-0T1454 

04-SOL-80-11.4/20.1 04-0A5324 

04-SOL-80-14.3/14.4 04-0A5354 

04-SOL-128-.7/.7 04-1E4004 

04-SON-12-41.2/41.3 04-1A6204 

04-SON-101-4.0/5.2 04-264044 

04-SON-101-7.1/8.9 04-0A1844 

04-SON-101-8.9/13.9 04-0A18U4 

04-SON-101-11.6/11.8 04-4S6404 

04-SON-101-13.9/15.5 04-129654 

04-SON-101-25.0/0 04-1G5704 

04-SON-101-52.1/52.5 04-4S6504 

04-SON-101-46.0/53.4 04-2E2804 

04-SON-116-41.8/44.7 04-283814 

04-SON-128-5.4/0 04-2S9414 

04-SON-128-17.1/24.7 04-4A8824 

04-SON-128-21.7/0 04-4A8814 

05-MON-1-.3/0 05-0R8104 

05-MON-1-.9/0 05-493704 

05-MON-1-7.1/7.3 05-0S9504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-1-20.9/20.9 05-0T6504 

05-MON-1-21.0/21.2 05-1A9604 

05-MON-1-21.3/21.6 05-0E9604 

05-MON-1-21.5/21.6 05-1A5704 

05-MON-1-22.5/22.9 05-0T5504 

05-MON-1-22.6/22.8 05-0T5604 

05-MON-1-46.8/46.8 05-0S9404 

05-MON-1-59.7/59.9 05-1A2704 

05-MON-1-99.9/101.5 05-315924 

05-MON-1-101.5/102 05-0P2504 

05-MON-1-/0 05-0S9804 

05-MON-68-15.2/15.8 05-0Q9604 

05-MON-68-3.9/10.8 05-0P9704 

05-MON-68-16.8/21.9 05-0T2804 

05-MON-101-53.1/53.9 05-0Q5604 

05-MON-101-66.4/0 05-0N8314 

05-MON-101-85.0/85.8 05-349504 

05-MON-101-85.0/85.8 05-349514 

05-MON-101-86.6/87.7 05-0R2004 

05-MON-101-87.7/89.3 05-0R2104 

05-MON-101-91.2/100.4 05-0161E4 

05-MON-5723-/0 05-0T8404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SB-1-22.1/23.2 05-0T2904 

05-SB-1-22.5/0 05-0T9104 

05-SB-1-/0 05-0N6504 

05-SB-101-.3/7.5 05-462504 

05-SB-101-10.8/12.8 05-447804 

05-SB-101-10.8/12.8 05-447814 

05-SB-101-26.5/27.1 05-0M14V4 

05-SB-101-65.0/84.1 05-0T7304 

05-SB-101-15.8/0 05-0J3204 

05-SB-101-36.0/46.2 05-0T7204 

05-SB-101-/0 05-1A9204 

05-SB-154-22.9/23.1 05-0P9104 

05-SB-246-12.2/0 05-0R7504 

05-SCR-1-15.3/17.1 05-129114 

05-SCR-1-17.5/18.2 05-0S3104 

05-SCR-1-/10.2 05-0M7504 

05-SCR-9-/.6 05-0S0804 

05-SCR-17-6.0/12.6 05-0L70U4 

05-SCR-17-6.1/6.6 05-0G4004 

05-SCR-17-7.0/7.3 05-0P8104 

05-SLO-1-73.0/74.3 05-1A4904 

05-SLO-41-/0 05-0T9004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SLO-46-32.1/36.7 05-330744 

05-SLO-46-36.6/41.2 05-330724 

05-SLO-46-49.5/0 05-0F7104 

05-SLO-101-7.6/16.5 05-0N0604 

05-SLO-101-34.2/34.5 05-0N8904 

05-SLO-101-35.7/46.3 05-0G0304 

05-SLO-101-45.3/45.7 05-402824 

05-SLO-101-55.8/57.9 05-0Q6404 

05-SLO-101-/.8 05-445904 

05-SLO-166-42.5/48.9 05-0T0204 

06-FRE-41-21.0/29.3 06-0E3104 

06-FRE-41-24.7/25 06-0H3704 

06-FRE-41-30.7/31.7 06-0A4904 

06-FRE-99-1.0/7.4 06-350714 

06-FRE-168-/10.5 06-0L8404 

06-FRE-180-31.3/0 06-478904 

06-FRE-180-58.4/60.4 06-0C1104 

06-FRE-198-34.6/42.7 06-0N2504 

06-KER-0-/0 06-0M5104 

06-KER-5-.8/0 06-0A9904 

06-KER-5-5.2/5.9 06-0L1804 

06-KER-5-36.1/54.2 06-0K8904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KER-5-69.6/73.1 06-0L2204 

06-KER-5-.5/62.6 06-0G6804 

06-KER-5-15.9/42.8 06-0M6804 

06-KER-5-/4.6 06-460604 

06-KER-46-6.8/19.8 06-442524 

06-KER-58-52.2/60 06-0L7304 

06-KER-58-52.3/64.6 06-0G4904 

06-KER-65-/6.1 06-0E0604 

06-KER-99-28.2/29 06-0A7204 

06-KER-99-28.4/43.9 06-0L6404 

06-KER-119-4.7/8.5 06-0J5204 

06-KER-178-13.7/27.2 06-0H2504 

06-KER-178-41.6/0 06-0M4004 

06-KER-184-1.0/0 06-0H8304 

06-KIN-5-19.1/0 06-0L8004 

06-KIN-33-8.0/19 06-0N2804 

06-KIN-41-11.5/20 06-415904 

06-KIN-198-21.5/28.3 06-3568U4 

06-MAD-99-9.5/13.1 06-0E0404 

06-TUL-65-14.0/15 06-0N2404 

06-TUL-99-3.1/0 06-471904 

06-TUL-99-19.8/25 06-0E0704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-TUL-99-22.4/0 06-0A9704 

06-TUL-99-41.3/53.9 06-324504 

06-TUL-198-9.5/9.7 06-0F0004 

06-TUL-201-/14 06-0N3004 

06-TUL-5711-/0 06-0F8004 

07-LA-1-4.3/41 07-4Y3704 

07-LA-1-9.8/0 07-4T2604 

07-LA-1-17.8/39.8 07-277804 

07-LA-1-26.8/26.9 07-261104 

07-LA-1-35.2/62.9 07-2X7904 

07-LA-2-40.3/61.6 07-3X4204 

07-LA-5-1.2/2.1 07-215914 

07-LA-5-1.8/3 07-2159C4 

07-LA-5-6.8/11.6 07-253504 

07-LA-5-13.6/18.5 07-246404 

07-LA-5-13.6/18.5 07-2464E4 

07-LA-5-15.8/16.9 07-184104 

07-LA-5-26.7/29.4 07-121844 

07-LA-5-27.4/28.1 07-1786A4 

07-LA-5-31.6/36 07-1218V4 

07-LA-5-36.0/39.4 07-1219U4 

07-LA-5-39.2/78 07-4Y2304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5-44.2/46 07-168004 

07-LA-5-45.2/45.5 07-4H2404 

07-LA-5-46.3/50 07-2332A4 

07-LA-5-59.7/73.7 07-252504 

07-LA-5-64.8/66.1 07-1X6504 

07-LA-5-73.2/88.6 07-252804 

07-LA-5-87.8/88.6 07-266404 

07-LA-7-1.0/0 07-256904 

07-LA-10-18.3/31.3 07-166814 

07-LA-10-24.3/0 07-3Y7004 

07-LA-10-31.2/33.4 07-117074 

07-LA-10-45.7/47.2 07-4Y5504 

07-LA-14-24.8/70.9 07-3Y6704 

07-LA-14-29.3/31 07-2X3704 

07-LA-14-32.1/52.6 07-251604 

07-LA-14-52.6/59.2 07-254904 

07-LA-22-1.1/1.4 07-4T1504 

07-LA-27-11.0/15.9 07-4T0204 

07-LA-47-.8/2.1 07-3X6704 

07-LA-47-.9/2 07-4Y5004 

07-LA-47-3.4/4.6 07-138204 

07-LA-60-7.7/0 07-293904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-60-7.7/0 07-3X7004 

07-LA-60-11.6/23.6 07-286904 

07-LA-60-23.9/30.5 07-253304 

07-LA-60-29.5/29.5 07-3X6204 

07-LA-60-4.4/12.2 07-258924 

07-LA-60-26.5/26.5 07-3P2904 

07-LA-60-/6.9 07-251304 

07-LA-91-11.7/12 07-260104 

07-LA-91-6.4/12 07-260504 

07-LA-91-6.4/17.6 07-4Y1404 

07-LA-91-17.5/17.5 07-3Y5904 

07-LA-101-1.0/8.1 07-3Y9204 

07-LA-101-6.3/8.3 07-4T2304 

07-LA-101-11.8/35 07-4Y2804 

07-LA-101-15.5/16.1 07-199634 

07-LA-101-31.1/38.2 07-252104 

07-LA-101-.2/11.5 07-4Y3004 

07-LA-105-6.0/8 07-264704 

07-LA-105-13.5/0 07-3X3404 

07-LA-105-7.4/7.5 07-4T2204 

07-LA-105-/18.2 07-4Y8604 

07-LA-110-.8/21.4 07-256104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-110-21.2/22.8 07-2411U4 

07-LA-110-24.0/27 07-4S8204 

07-LA-110-1.2/31 07-4Y2404 

07-LA-118-2.7/13.4 07-3Y8204 

07-LA-134-1.9/2.3 07-188504 

07-LA-134-5.9/8.6 07-182704 

07-LA-134-95.0/13.8 07-1827A4 

07-LA-138-54.3/55.3 07-127224 

07-LA-138-60.0/60.4 07-4S2704 

07-LA-138-63.4/66 07-127274 

07-LA-138-67.8/75 07-279304 

07-LA-187-4.3/0 07-4T2804 

07-LA-210-35.5/35.9 07-224504 

07-LA-210-/9.9 07-3Y6204 

07-LA-210-25.8/47 07-253804 

07-LA-210-/11.1 07-3Y5404 

07-LA-405-.3/11.4 07-3Y7304 

07-LA-405-8.8/8.8 07-4Y6804 

07-LA-405-16.1/20.7 07-4Y5304 

07-LA-405-24.4/25.8 07-241304 

07-LA-605-1.7/6.8 07-4T3204 

07-LA-605-3.4/25.8 07-4Y1804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-710-6.8/9.5 07-4Y7204 

07-LA-710-9.2/17 07-4Y2704 

07-LA-710-18.1/20.8 07-269004 

07-LA-710-22.5/22.7 07-002344 

07-LA-710-26.5/27.4 07-1797A4 

07-LA-710-26.5/27.4 07-179704 

07-LA-5719-/0 07-0AA074 

07-LA-5953-/0 07-0AA014 

07-VEN-1-/10.2 07-3X2304 

07-VEN-33-55.0/57.5 07-2X8304 

07-VEN-101-1.6/30.9 07-4Y2904 

07-VEN-101-12.6/37 07-251804 

07-VEN-101-22.0/23.7 07-234204 

07-VEN-101-41.9/42.1 07-174804 

07-VEN-101-39.8/43.6 07-260704 

07-VEN-101-/12.6 07-251504 

07-VEN-118-23.8/24.8 07-4T1804 

07-VEN-126-4.8/5.2 07-4S9804 

07-VEN-126-13.1/20.1 07-280104 

07-VEN-126-13.4/26.6 07-3X3604 

07-VEN-126-/28.8 07-4Y2104 

07-VEN-150-28.6/28.7 07-4L5704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-10-8.2/25.2 08-0P7204 

08-RIV-10-31.0/58.5 08-478104 

08-RIV-10-38.8/42 08-0N8704 

08-RIV-10-58.9/156.4 08-478304 

08-RIV-10-68.0/156.5 08-0L7904 

08-RIV-10-.5/0 08-0N7104 

08-RIV-10-24.0/24.3 08-0E4104 

08-RIV-15-2.9/52.2 08-0M6604 

08-RIV-15-3.2/52.3 08-0P6204 

08-RIV-15-40.0/41.3 08-0C8204 

08-RIV-15-.5/2.6 08-0K3004 

08-RIV-15-/50 08-0P8004 

08-RIV-74-64.7/69 08-459004 

08-RIV-86-16.0/16.7 08-478604 

08-RIV-91-.6/1.2 08-456624 

08-RIV-91-1.1/18.4 08-0M6504 

08-RIV-91-15.6/21.6 08-448404 

08-RIV-91-/21.6 08-0P6304 

08-RIV-215-41.4/43 08-0P7004 

08-RIV-215-43.1/43.9 08-334864 

08-RIV-215-38.0/38.9 08-449314 

08-RIV-243-13.8/13.9 08-0C4004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-0-/50.9 08-0R9204 

08-SBD-2-.9/2.4 08-0C0204 

08-SBD-10-6.2/7.2 08-0R9304 

08-SBD-10-9.1/36.9 08-0P1604 

08-SBD-10-12.0/19.8 08-497504 

08-SBD-10-20.0/24.5 08-0M3504 

08-SBD-10-/9.2 08-0P8404 

08-SBD-10-/1.2 08-0R8904 

08-SBD-15-70.6/74.9 08-0K1504 

08-SBD-15-107.7/154.6 08-0M2404 

08-SBD-15-124.0/186.2 08-0P1204 

08-SBD-15-160.9/161.5 08-0A6414 

08-SBD-15-81.8/138.5 08-0P2104 

08-SBD-15-111.6/124.2 08-0G4804 

08-SBD-15-/49.7 08-0M7704 

08-SBD-18-30.0/32.5 08-0A7914 

08-SBD-18-34.5/44.3 08-0M7204 

08-SBD-18-44.2/44.7 08-227004 

08-SBD-18-53.0/72.1 08-0N1304 

08-SBD-40-28.1/51 08-0K2404 

08-SBD-40-120.0/154.4 08-0P1804 

08-SBD-40-151.7/153.3 08-489304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-40-/107.6 08-0P1504 

08-SBD-60-4.8/0 08-0L0404 

08-SBD-62-12.6/0 08-0M4404 

08-SBD-62-55.0/79.5 08-0H6504 

08-SBD-62-106.0/122 08-0P3604 

08-SBD-62-142.2/142.9 08-378704 

08-SBD-71-4.8/8.5 08-0F1004 

08-SBD-95-57.2/80.5 08-0P6404 

08-SBD-210-9.4/11 08-204324 

08-SBD-210-/33.2 08-0C7424 

08-SBD-215-8.8/11.6 08-4440U4 

08-SBD-330-34.2/36.2 08-0Q5104 

08-SBD-395-3.9/65.5 08-0P7304 

08-SBD-5706-/0 08-0E3104 

09-INY-190-25.5/112.8 09-348404 

09-INY-190-96.8/111.6 09-348004 

09-INY-395-73.8/0 09-342404 

09-MNO-89-/7.6 09-348204 

09-MNO-120-35.0/43 09-341304 

09-MNO-395-12.6/36.1 09-347404 

09-MNO-395-23.6/27.1 09-337704 

09-MNO-395-65.1/69.6 09-343204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

09-MNO-395-78.8/80.6 09-342504 

09-MNO-395-84.4/106.3 09-342804 

10-CAL-4-14.5/14.9 10-0A0104 

10-CAL-26-/3.1 10-2A4204 

10-MER-99-10.8/13.1 10-363124 

10-MER-99-13.9/14.4 10-481004 

10-MER-99-15.8/17.3 10-0K0204 

10-MER-99-24.4/25.8 10-414824 

10-MER-99-26.8/27.6 10-3169C4 

10-MER-99-32.6/37.2 10-0L5804 

10-MER-140-36.5/37.6 10-3A66U4 

10-MER-152-21.5/21.8 10-0H7004 

10-MER-165-11.7/26.7 10-279804 

10-MPA-49-13.3/13.9 10-0Q6104 

10-MPA-140-22.1/0 10-0Q4404 

10-SJ-4-4.4/0 10-0U6004 

10-SJ-4-5.4/6.9 10-0H04U4 

10-SJ-5-25.3/30 10-0U9504 

10-SJ-5-28.5/35.6 10-0G4704 

10-SJ-5-32.6/49.8 10-0V1704 

10-SJ-5-12.4/39.6 10-0U5804 

10-SJ-12-5.0/10.2 10-0A8404 

Page 

87 

87 

87 

88 

88 

88 

88 

88 

88 

89 

89 

89 

89 

89 

89 

90 

90 

90 

90 

90 

90 

91 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-SJ-26-4.6/6 10-0E9304 

10-SJ-88-5.0/12.2 10-0P6004 

10-SJ-99-27.5/0 10-0N9104 

10-SJ-99-29.0/30.7 10-0V8704 

10-SJ-132-3.9/4.5 10-0S7904 

10-SJ-205-1.7/12.6 10-0L5704 

10-SJ-205-1.9/7.9 10-0Q2704 

10-STA-99-16.8/24.7 10-0L5904 

10-STA-99-/24.7 10-0M8004 

10-STA-99-15.0/16.5 10-0F7304 

10-STA-99-15.1/17 10-0A6714 

10-TUO-49-12.2/12 10-0P2604 

10-TUO-108-31.2/0 10-0N3704 

10-TUO-108-4.0/6 10-340424 

11-IMP-7-3.7/6.9 11-068024 

11-IMP-8-/10 11-266104 

11-IMP-8-4.9/7.2 11-264004 

11-IMP-8-31.3/0 11-261514 

11-IMP-8-31.3/0 11-261524 

11-IMP-78-9.2/12.1 11-167894 

11-IMP-86-21.7/37.3 11-2M1804 

11-IMP-111-40.5/63 11-2M2704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-5-3.2/15.3 11-2M0204 

11-SD-5-3.2/15.3 11-2M02A4 

11-SD-5-22.3/0 11-403304 

11-SD-5-23.9/28.2 11-284604 

11-SD-5-39.8/54.4 11-289304 

11-SD-5-40.1/0 11-292404 

11-SD-5-59.4/60 11-261404 

11-SD-5-61.8/62.1 11-401804 

11-SD-8-3.0/12.6 11-261704 

11-SD-8-17.4/18.7 11-063804 

11-SD-8-39.7/61.5 11-2M1604 

11-SD-8-49.0/0 11-243204 

11-SD-15-.5/M4 11-265304 

11-SD-15-10.4/21.2 11-2T0924 

11-SD-15-11.2/M14.5 11-2T0974 

11-SD-15-16.4/M19.5 11-2T0994 

11-SD-15-18.8/M21.9 11-260714 

11-SD-15-21.9/M23.9 11-260724 

11-SD-15-23.8/M26.2 11-260734 

11-SD-15-26.0/30.2 11-2T0814 

11-SD-15-26.2/M27.8 11-2T0864 

11-SD-15-3.2/M4.1 11-070404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-15-8.4/0 11-291904 

11-SD-15-8.9/9.7 11-233204 

11-SD-15-30.0/31.5 11-2T0824 

11-SD-52-14.5/15.5 11-2T0704 

11-SD-52-15.5/17.3 11-2T0114 

11-SD-52-17.3/17.5 11-2T0014 

11-SD-54-5.3/6.4 11-298404 

11-SD-56-3.5/3.5 11-2E0064 

11-SD-56-6.8/8.7 11-402304 

11-SD-75-9.3/10.1 11-296714 

11-SD-75-11.0/17.4 11-262004 

11-SD-75-20.5/21.9 11-403404 

11-SD-76-19.5/40.7 11-281014 

11-SD-76-23.1/23.5 11-273404 

11-SD-76-28.8/29.1 11-297804 

11-SD-76-7.3/13.1 11-080104 

11-SD-78-3.5/5.8 11-294504 

11-SD-78-15.3/15.7 11-259804 

11-SD-78-15.5/16.7 11-293104 

11-SD-78-20.6/35.5 11-280804 

11-SD-79-45.6/52.8 11-298704 

11-SD-125-10.6/10.9 11-294604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-163-1.7/3.2 11-265004 

11-SD-805-7.7/9.1 11-081654 

11-SD-805-20.4/28.1 11-2M1704 

11-SD-805-24.7/24.7 11-288904 

11-SD-805-25.2/26.3 11-089754 

11-SD-805-26.5/28.9 11-2T0404 

11-SD-905-5.2/6.1 11-091834 

11-SD-905-9.5/15 11-288804 

11-SD-5530-/0 11-0AA034 

12-ORA-1-11.5/0 12-0K3704 

12-ORA-1-17.6/18.1 12-0L2604 

12-ORA-5-.3/0 12-0H2324 

12-ORA-5-1.4/1.6 12-0G9404 

12-ORA-5-5.1/5.4 12-0G9304 

12-ORA-5-5.6/6.6 12-0F0604 

12-ORA-5-6.0/31.2 12-0F9204 

12-ORA-5-6.1/31.2 12-0G7304 

12-ORA-5-6.8/14.5 12-0E0304 

12-ORA-5-8.5/9.4 12-0E5704 

12-ORA-5-10.9/15.2 12-0L6604 

12-ORA-5-17.1/17.8 12-0K6204 

12-ORA-5-24.9/30.3 12-0K1504 

Page 

102 

102 

102 

103 

103 

103 

103 

103 

103 

104 

104 

104 

104 

104 

105 

105 

105 

105 

105 

105 

106 

106 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-5-27.6/28.2 12-0G9904 

12-ORA-5-42.1/44.4 12-1016A4 

12-ORA-5-72.0/72.4 12-0C8704 

12-ORA-5-/0 12-0AA014 

12-ORA-22-.6/.9 12-071634 

12-ORA-22-.7/.9 12-071624 

12-ORA-22-8.8/9.1 12-0K8904 

12-ORA-39-18.3/22.6 12-0L1304 

12-ORA-39-/3.2 12-0L0804 

12-ORA-55-1.0/1.2 12-0L5504 

12-ORA-55-7.8/9.4 12-0G9604 

12-ORA-57-11.0/22.5 12-0L1504 

12-ORA-57-12.3/15.2 12-0F0404 

12-ORA-57-15.6/0 12-0K6904 

12-ORA-57-16.2/18.8 12-0F0314 

12-ORA-57-18.8/21.1 12-0F0324 

12-ORA-74-13.3/16.6 12-043224 

12-ORA-74-/1.1 12-0J4304 

12-ORA-90-11.8/12.5 12-056224 

12-ORA-91-6.4/6.5 12-0L1704 

12-ORA-91-9.1/15.6 12-0G3304 

12-ORA-91-1.7/2 12-0L4704 
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District 

Federal Aid 

-F­

-S­

-SH­

-ER-


District Total: 

District

Federal Aid 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-91-9.2/15.9 12-0K6804 

12-ORA-133-4.1/8.1 12-1072C4 

12-ORA-142-2.5/6.3 12-0H0304 

12-ORA-241-15.5/39.1 12-0G3704 

12-ORA-241-21.0/33.7 12-0L1204 

12-ORA-405-8.7/12.6 12-0K0604 

12-ORA-405-12.6/8.7 12-0K06A4 

Statement of Ongoing Contracts - Federal Aid 

01 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

STORM DAMAGE REPAIR 

Category 

02 

Category
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Bid + CCO  Work Comp

 $69,853,453  $53,331,150


 $41,853,347  $21,955,061


 $20,231,849  $17,573,323


 $1,665,778  $1,640,680


 $12,431,990  $3,531,547


 $146,036,417  $98,031,760
 

Bid + CCO  Work Comp 



Statement of Ongoing Contracts - Federal Aid 

District 02 

Federal Aid Category Bid + CCO  Work Comp

-I­ FEDERAL AID (INTERSTATE) $113,171,134  $9,524,684

-F­ FEDERAL AID (PRIMARY) $53,108,267  $44,711,740

-S­ FEDERAL AID (SECONDARY) $483,961  $255,732

-SH­ STATE HIGHWAY $29,859,483  $15,463,201

 $202,204,779  $69,889,749

District Total: $398,827,624  $139,845,106

District 03 

Federal Aid Category Bid + CCO  Work Comp

-I­ FEDERAL AID (INTERSTATE) $362,530,478  $212,760,708

-F­ FEDERAL AID (PRIMARY) $127,282,420  $66,791,123

-S­ FEDERAL AID (SECONDARY) $42,595,127  $8,016,888

-SH­ STATE HIGHWAY $111,216,397  $84,424,351

 $388,731,964  $289,898,606

District Total: $1,032,356,386  $661,891,677 

District 04 

Federal Aid Category  Bid + CCO  Work Comp 

-I­ FEDERAL AID (INTERSTATE) $140,965,924  $92,391,659

-F­ FEDERAL AID (PRIMARY) $187,576,573  $71,268,865



Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

-S­

-SH­

-ER­

04 

District 

Federal Aid 

District Total: 

-F­

-S­

-SH­

05 

District

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

06 

Category 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

STORM DAMAGE REPAIR 

Category 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Category

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Bid + CCO

 $508,621,756


 $2,419,122,891


 $334,030


 $656,535,074


 $3,913,156,247


 Bid + CCO

 $112,876,450


 $119,226,982


 $100,015,859


 $68,655,822


 $400,775,114


 Bid + CCO

 $49,587,307


 $193,177,601


 $4,615,906


 $7,941,195


 Work Comp

 $407,423,847


 $1,933,990,410


 $252,750


 $446,170,284


 $2,951,497,815


 Work Comp

 $48,640,945


 $59,235,801


 $79,887,052


 $49,579,468


 $237,343,267
 

Work Comp 

$25,419,952


 $34,816,504


 $4,004,559


 $3,248,353




Statement of Ongoing Contracts - Federal Aid 

District 06 

Federal Aid Category Bid + CCO  Work Comp

 $174,372,222  $78,559,293

District Total: $429,694,231  $146,048,661

District 07 

Federal Aid Category Bid + CCO  Work Comp

-I­ FEDERAL AID (INTERSTATE) $195,585,036  $59,046,682

-F­ FEDERAL AID (PRIMARY) $223,846,937  $91,897,340

-S­ FEDERAL AID (SECONDARY) $7,824,673  $4,668,116

-SH­ STATE HIGHWAY $213,362,348  $72,866,511

-ER­ STORM DAMAGE REPAIR $137,620,206  $126,999,069

 $860,065,839  $363,980,409

District Total: $1,638,305,039  $719,458,128 

District 08 

Federal Aid Category  Bid + CCO  Work Comp 

-I­ FEDERAL AID (INTERSTATE) $57,046,084  $18,249,165

-F­ FEDERAL AID (PRIMARY) $42,995,476  $18,071,846

-S­ FEDERAL AID (SECONDARY) $70,204,613  $50,825,547

-SH­ STATE HIGHWAY $111,537,876  $83,141,695

-ER­ STORM DAMAGE REPAIR $10,265,000  $5,144,062



District 

Federal Aid 

08 

District Total: 

District 

Federal Aid 

-F­

-S­

-SH­

09 

District Total: 

District

Federal Aid 

-I­

-F­

-S­

-SH­

10 

District Total: 

Statement of Ongoing Contracts - Federal Aid 

Category Bid + CCO

 $119,930,580


 $411,979,629


Category Bid + CCO

FEDERAL AID (PRIMARY) $7,354,872


FEDERAL AID (SECONDARY) $4,251,551


STATE HIGHWAY $4,111,706


 $2,472,312


 $18,190,441


Category  Bid + CCO

FEDERAL AID (INTERSTATE) $107,684,447


FEDERAL AID (PRIMARY) $132,494,139


FEDERAL AID (SECONDARY) $9,853,481


STATE HIGHWAY $46,081,168


 $47,720,041


 $343,833,276


 Work Comp

 $5,284,698


 $180,717,012


 Work Comp

 $1,764,616


 $0


 $1,568,422


 $1,190,334


 $4,523,371


 Work Comp 

$35,454,258


 $10,112,837


 $2,884,219


 $11,869,712


 $30,531,881


 $90,852,907
 



District 

Federal Aid 

-I­

-F­

-S­

-SH­

-ER­

11 

District Total: 

District

Federal Aid 

-I­

-F­

-S­

-SH­

12 

District Total: 

Statement of Ongoing Contracts - Federal Aid 

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

STORM DAMAGE REPAIR 

Category 

$543,286,833

 $94,966,209

 $11,485,850

 $11,667,759

 $118,722,385

 $1,000,000

 $305,444,630

 Bid + CCO

 $403,394,934

 $72,583,394

 $8,512,150

 $6,650,345

 $100,270,402

 $0

 $215,378,642

 Work Comp

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Category

 $360,970,248

 $18,826,932

 $8,050,119

 $7,787,137

 $144,402,314

 $181,903,745

 Bid + CCO

 $140,763,586 

$5,500,282

 $4,985,160

 $1,634,041

 $66,420,371

 $62,223,732

 Work Comp 

Statement of Ongoing Contracts ­
Statewide Recap
 



Federal Aid 
-I­

-ER­

-S­

-F­

-SH-


Statewide Totals 

Statement of Ongoing Contracts ­
Statewide Recap
 

Category 
FEDERAL AID (INTERSTATE)
 

STORM DAMAGE REPAIR
 

FEDERAL AID (SECONDARY)
 

FEDERAL AID (PRIMARY)
 

STATE HIGHWAY


Bid + CCO

 $1,140,363,550


 $3,020,468,999


 $150,885,013


 $828,986,293


 $1,170,102,157


 $3,326,605,473
 

$9,637,411,485


 Statement of Ongoing Contracts -Summary

District Work Completed This Perio

05 $20,608,712

10 $13,267,635

12 $254,395

11 $235,292

02 $26,516,940

01 $12,552,571

08 $15,013,749 

Work Comp 

$530,930,785


 $1,616,218,643


 $134,036,561


 $567,554,157


 $454,904,277


 $2,470,723,804
 

$5,774,368,226




 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

09 $1,193,820


04 $48,549,804


07 $2,030,976


06 $3,281,892


03 $22,158,519
 

$165,664,306
Work completed this Period:


	01
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