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03/20/14 Statement of Ongoing Contracts as of 04/03/14

01District

01-DN-101-4.0/0

01-DN-101-13.3/13.3

01-DN-101-17.5/0

01-DN-101-21.8/0

01-DN-199-20.5/25.7

01-HUM-36-40.5/45.7

Fed Aid

HA21

HC168

20.20

201130

20.20

201130

HE12

HM1

Pgm Code

IN DEL NORTE COUNTY NEAR KLAMATH AT

THE KLAMATH RIVER BRIDGE

IN DEL NORTE COUNTY NEAR KLAMATH AT

0.6 MILE NORTH OF WILSON CREEK BRIDGE

IN DEL NORTE COUNTY ABOUT 10 MILES

SOUTH OF CRESCENT CITY AT 2.8 MILES

NORTH OF MILL CREEK PARK ENTRANCE RD

#8068 DIR'S EMERGENCY 

IN DEL NORTE COUNTY NEAR CRESCENT

CITY AT 0.9 MILES SOUTH OF HAMILTON

ROAD  DIR'S EMERGENCY F.A.

IN DEL NORTE COUNTY ABOUT 7 MILES

NORTH OF GASQUET, AT VARIOUS

LOCATIONS FROM 0.5 MILE NORTH OF

MIDDLE FORK SMITH RIVER BRIDGE NO

IN HUMBOLDT COUNTY NEAR DINSMORE FROM

VAN DUZEN RIVER BRIDGE NO 04- 0129 TO

TRINITY COUNTY LINE

Description 

REMOVE & RECONSTRUCT HINGES

HMA LEVELING

RETREAT

SLIDE REPAIR

SHOULDER WIDENING & BRIDGE WIDENING

PLACE RUBBERIZED SEAL COAT

Type Of Work

BUGLER CONSTRUCTION

TIDEWATER CONTRACTORS INC

HEMMINGSEN CONTRACTING, INC.

R BROWN CONSTRUCTION CO., INC.

FLATIRON WEST INC

NORTHWEST PAVING

Contractor

PLEASANTON CA 94588

BROOKINGS OR 97415

CRESCENT CITY, CA 95531

WILLOW CREEK, CA 95573

BENICIA CA 94510

REDDING CA 96001

(925)416-0700

(541)469-5341

 

(530)629-3702

(707)742-6000

(530)246-4388

SANDERS, KAREN

MERGUPS, JURIS

MERGUPS, JURIS

MERGUPS, JURIS

SANDERS, KAREN

RODRIGUEZ, JOAQUIN

Resident
Engineer

(707)498-4009

(707)464-4618

(707)464-4618

(707)464-4618

(707)498-4009

(707)621-0000

 $3,876,350

 $294,755

 $305,000

 $985,000

 $13,624,158

 $509,911

Bid + CCOs

 $2,286,036

 $0

 $311,127

 $761,839

 $0

 $0

Comp To  date

 $29,872

 $0

 $0

 $0

 $0

 $0

This Month

04/16/13

10/08/13

04/04/12

12/01/12

12/09/13

12/17/13

Awarded

05/24/13

10/25/13

05/02/12

01/16/13

01/03/14

01/06/14

Approved

11/15/14

03/04/14

03/30/14

Est Comp

 37%

 0%

 0%

 100%

 0%

 0%

%Time

 59%

 0%

 100%

 77%

 0%

 0%

% Work 

SUSPENDED

SUSPENDED

 

 

SUSPENDED

 

Message

01-476904

01-0B1304

01-0C2604

01-0C7804

01-479404

01-0C1004

Contract 

ACBH-Q101-(226)E

HP21-6201-(009)

  

  

NHP-P199-(033)E

  

  Q1-01 2-(6E)

--()

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

4847 HOPYARD RD, STE 4 #395

PO BOX 1956

P.O. BOX 215

P.O. BOX 406

2100 GOODYEAR RD

8115 SECLUDED VALLEY DRIVE

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

1487 SANDY PRAIRIE

CT., STE E

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

FORTUNA, CA 95540

Accepted

Location
Storm Water
Plan
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03/20/14 Statement of Ongoing Contracts as of 04/03/14

01District

01-HUM-96-7.8/0

01-HUM-96-23.1/29.9

01-HUM-101-12.9/13.1

01-HUM-101-15.4/0

01-HUM-101-54.3/56.8

01-HUM-101-72.5/0

Fed Aid

20.20

201130

HM1

HM2

20.20

201130

HB1

20.20

201130

Pgm Code

IN HUMBOLDT COUNTY ON ROUTE 96  NEAR

HOOPA  DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY NEAR WEITCHPEC

FROM KLAMATH RIVER BRIDGE 04-144 TO

SLATE CREEK BRIDGE

IN HUMBOLDT COUNTY NEAR GARBERVILLE

AT 0.2 MILE NORTH OF MONSCHKE

UNDERCROSSING AND AT 1.2 MILES SOUTH

OF DEAN CREEK BRIDGE

IN HUMBOLDT COUNTY,  1 MILE SOUTH OF

THE  HURLBUTT UNDERCROSSING  DIR'S

EMERGENCY L.B.

IN HUMBOLDT COUNTY NEAR RIO DELL FROM

THE EEL RIVER BRIDGE #4-16 TO 0.3

MILE SOUTH OF VAN DUZEN RIVER BRIDGE

IN HUMBOLDT COUNTY 0.2 MILES  SOUTH

OF ORCHARD ST.  UNDER CROSSING #4-122

DIR'S EMERGENCY F.A.

Description 

SLIDE REPAIR

PLACE SEAL COAT

REPAIR DRAINAGE SYSTEMS

REPLACE UNDERDRAIN PIPES

INSTALL MEDIAN BARRIER

SLIDE REPAIR

Type Of Work

6 RIVERS CONSTRUCTION, INC.

INTERMOUNTAIN SLURRY SEAL INC

KICKIN ENTERPRISES

VAN METER LOGGING, INC.

DIRT AND AGGREGATE

INTERCHANGEINC

R. P. RICE CONSTRUCTION

Contractor

HOOPA, CA 95546

WATSONVILLE CA 950775085

BELLA VISTA CA 96008

GARBERVILLE, CA 95542

FAIRVIEW OR 97024

FORTUNA, CA 95540

(530)625-4716

(831)724-1011

(530)549-5190

 

(503)661-5093

 

OSIER, JIM

OSIER, JIM

KAMPAS, NANCY

MCGEE, JAMES

RODRIGUEZ, JOAQUIN

QUINTRELL, HEIDI

Resident
Engineer

(707)834-1152

(707)834-1152

(707)725-1023

(707)441-3944

(707)621-0000

(707)496-4358

 $885,000

 $607,282

 $141,778

 $1,085,000

 $955,555

 $285,000

Bid + CCOs

 $888,270

 $0

 $0

 $610,587

 $0

 $282,090

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

11/25/12

04/10/13

11/04/09

09/12/13

08/15/13

04/09/12

Awarded

01/16/13

05/06/13

12/07/09

11/27/13

08/28/13

06/06/12

Approved

07/25/13

11/19/13

05/20/11

03/30/14

06/15/12

Est Comp

 100%

 0%

 100%

 67%

 0%

 100%

%Time

 100%

 0%

 100%

 56%

 0%

 99%

% Work 

OVER RUN

SUSPENDED

SUSPENDED

 

SUSPENDED

OVER RUN

Message

01-0C7704

01-0B7704

01-451804

01-0E3104

01-0B1904

01-0C2804

Contract 

  

  

  

  

HSNH-Q101-(228)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

WPCP

  

  

  

P.O. BOX 1431

P O BOX 50085

12777 INDIAN OAKS DRIVE

752B REDWOOD DR.

20905 NE SANDY BLVD

P. O. BOX 817

5065 BOYD ROAD, STE B

5065 BOYD ROAD, SUITE

B

1487 SANDY PRAIRIE

CT., STE. E

5601 S. BROADWAY

1487 SANDY PRAIRIE

CT, SUITE E

2355 BONGIO CT

ARCATA, CA 95521

ARCATA, CA 95521

FORTUNA CA 95540

EUREKA, CA 95503

FORTUNA, CA 95540

EUREKA, CA 95503

Accepted

Location
Storm Water
Plan
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03/20/14 Statement of Ongoing Contracts as of 04/03/14

01District

01-HUM-101-79.9/87.8

01-HUM-101-86.3/87.8

01-HUM-101-89.3/90.2

01-HUM-101-98.1/100.7

01-HUM-169-13.6/23.4

01-HUM-299-8.5/0

Fed Aid

HA22

HB1

HA21

HA21

HB1

20.20

201130

Pgm Code

IN HUMBOLDT COUNTY IN AND NEAR EUREKA

AND ARCATA FROM EUREKA SLOUGH BRIDGE

TO ARCATA OVERHEAD

IN HUMBOLDT COUNTY IN ARCATA FROM THE

11TH STREET OVERCROSSING #4-424 TO

THE ARCATA OVERHEAD #4-79

IN HUMBOLDT COUNTY NEAR

MCKINLEYVILLE ON ROUTE 101 AND ON

ROUTE 200

IN HUMBOLDT COUNTY AT VARIOUS

LOCATIONS FROM WESTHAVEN DRIVE UC TO

TRINIDAD ROAD UNDERCROSSING

IN HUMBOLDT COUNTY AT VARIOUS

LOCATIONS FROM 0.8 MILES WEST OF

PECWAN CREEK BRIDGE TO 1.0 MILES EAST

OF CAPPELL BRIDGE

IN HUMBOLDT COUNTY NEAR BLUE LAKE AT

1.8 MILES EAST OF BUCKLEY RAOD  DIR'S

EMERGENCY F.A.

Description 

HMA OVERLAY & RECONSTRUCT MBGR

INSTALL CABLE MEDIAN BARRIER

REPLACE BRIDGES

SEISMIC RETROFIT

WIDENING RDWY WITH HMA OVER AB

REPAIR SLIPOUT

Type Of Work

MERCER FRASER COMPANY

DESERT CONCEPTS CONSTRUCTION

INC

GOLDEN STATE BRIDGE INC

GOLDEN STATE BRIDGE INC

STEELHEAD CONSTRUCTORS INC

GR SUNDBERG INC.

Contractor

EUREKA CA 955021006

PALM DESERT CA 92211

BENICIA, CA 94510

BENICIA CA 94510

PALO CEDRO CA 96073

ARCATA, CA 95521

(707)443-6371

(760)200-9007

(925)372-8000

(925)372-8000

(530)226-6400

 

QUINTRELL, HEIDI

GORONA, MARK

FITZGERALD, TOM

QUINTRELL, HEIDI

OSIER, JIM

OSIER, JIM

Resident
Engineer

(707)496-4358

(707)496-4359

(707)441-3989

(707)496-4358

(707)834-1152

(707)834-1152

 $12,323,022

 $868,780

 $41,571,658

 $2,190,443

 $3,870,503

 $783,931

Bid + CCOs

 $8,979,749

 $0

 $41,069,117

 $661,100

 $0

 $789,885

Comp To  date

 $0

 $0

 $0

 $145,248

 $0

 $0

This Month

10/18/12

09/20/13

09/18/08

08/28/13

10/15/13

09/16/11

Awarded

11/06/12

10/04/13

09/26/08

09/17/13

10/25/13

09/16/11

Approved

06/01/14

02/21/14

08/15/14

05/11/15

06/15/13

Est Comp

 91%

 0%

 100%

 19%

 0%

 100%

%Time

 73%

 0%

 100%

 30%

 0%

 100%

% Work 

SUSPENDED

 

COMPLETED

 

SUSPENDED

OVER RUN

Message

01-3633U4

01-0B1004

01-296104

01-459704

01-450904

01-0B6404

Contract 

ACNH-Q101-(223)E

HSNH-Q101-(232)E

ACNH-X023-(033)E

NH-Q101-(231)E

HSST-S169-(006)E

  

--()

--()

BHX0-23 0-(3EN)H

--()

--()

  

  

  

X023- 033-()

  

  

  

WPCP

  

SWPPP

  

  

  

P O BOX 1006

77-770 COUNTRY CLUB DR STE D

2990 BAY VISTA COURT,SUITE D

2990 BAY VISTA COURT SUITE D

P O BOX 997

5211 BOYD ROAD

5065 BOYD ROAD, SUITE

B

5065 BOYD ROAD, SUITE

G

5601 S. BROADWAY

5065 BOYD ROAD, SUITE

G

634 HWY 96

5065 BOYD ROAD, STE B

ARCATA, CA 95521

ARCATA, CA 95521

EUREKA CA 95503

ARCATA, CA 95521

WILLOW CREEK, CA 95573

ARCATA, CA 95521

Accepted

02/27/14

Location
Storm Water
Plan
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03/20/14 Statement of Ongoing Contracts as of 04/03/14

01District

01-HUM-299-8.5/0

01-HUM-299-20.2/20.5

01-HUM-299-/42.9

01-HUM-999-/0

01-LAK-20-31.6/46.5

01-LAK-53-2.8/7.5

Fed Aid

HA23

HA23

HB1

HA21

20.20

201130

HA22

Pgm Code

IN HUMBOLDT COUNTY NEAR BLUE LAKE AT

1.8 MILES EAST OF BUCKLEY ROAD

IN HUMBOLDT COUNTY ABOUT 14 MILES

EAST OF BLUE LAKE FROM 0.2 TO 0.5 MI

WEST OF CHEZEM ROAD #6L200

IN HUMBOLDT COUNTY AT VARIOUS

LOCATIONS FROM ROUTE 299/101

SEPARATION TO TRINITY COUNTY  LINE

IN HUMBOLDT COUNTY ON VARIOUS ROUTES

AND AT VARIOUS LOCATIONS

IN LAKE COUNTY ON ROUTE 20, FROM

JUNCTION 20/53 TO  LAKE/COLUSA COUNTY

LINE  DIR'S EMERGENCY F.A.

IN LAKE COUNTY IN AND NEAR CLEARLAKE

FROM 0.1 MILE SOUTH OF 40TH

AVENUE/LAKESHORE DRIVE TO ROUTE 20/53

JUNCTION

Description 

REPAIR SLIDE & REPLACE DRAINAGE

RECONSTRUCT ROADWAY WITH HMA

RECONSTRUCT METAL GUARD RAILING

REHABILITATE BRIDGES

FIRE DAMAGE REPAIR

WIDEN ROADWAY WITH HMA OVER AB

Type Of Work

G R SUNDBERG INC

MERCER FRASER COMPANY

APEX FENCE COMPANY INC

F D THOMAS INC

TEICHERT CONSTRUCTION DBA A.

TEICHERT & SON, INC

SIERRA EQUIPMENT RENTAL INC

Contractor

ARCATA CA 95521

EUREKA CA 955021006

ANDERSON CA 96007

MEDFORD OR 97501

DAVIS, CA 95617-1890

GLENN CA 95943

(707)825-6565

(707)443-6371

(530)365-3316

(541)664-3010

(530)406-4200

(877)503-6300

OSIER, JIM

ZIMMERER, JEFFREY

ZIMMERER, JEFFREY

OSIER, JIM

KRAFT, DAN

KRAFT, DAN

Resident
Engineer

(707)834-1152

(707)498-3207

(707)498-3207

(707)834-1152

(707)994-5074

(707)994-5074

 $5,010,190

 $8,929,203

 $2,164,433

 $3,389,893

 $1,185,000

 $12,178,957

Bid + CCOs

 $5,233,736

 $5,541,788

 $1,379,773

 $1,586,916

 $479,808

 $2,895,844

Comp To  date

 $97,669

 $19,378

 $0

 $322,220

 $0

 $0

This Month

06/18/12

12/19/12

12/13/12

06/13/13

08/16/12

01/05/11

Awarded

07/23/12

01/10/13

01/10/13

07/08/13

11/15/12

02/15/11

Approved

03/27/14

06/03/14

03/13/14

01/05/15

02/26/14

12/01/12

Est Comp

 97%

 56%

 57%

 36%

 0%

 50%

%Time

 99%

 62%

 56%

 47%

 40%

 24%

% Work 

 

SUSPENDED

SUSPENDED

 

 

 

Message

01-474414

01-423704

01-463914

01-0A4504

01-0C6204

01-3986U4

Contract 

ER43-M300-(4E )

NH-P299-(173)

NHG-P299-(172)

  

  

NH-P053-(024)3

--()

--()

--()

  

  

--()

  

  

  

  

  

  

SWPPP

SWPPP

WPCP

  

  

SWPPP

5211 BOYD ROAD

P O BOX 1006

P O BOX 545

P O BOX 4663

P.O. BOX 1890

8176 ROAD 44

5065 BOYD ROAD, SUITE

B

5065 BOYD ROAD, SUITE

B

5065 BOYD ROAD, SUITE

B

5065 BOYD ROAD

P.O. BOX 457

P. O. BOX 457

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

LOWERLAKE, CA 95457

LOWERLAKE CA 95457

Accepted

Location
Storm Water
Plan
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01District

01-LAK-999-/0

01-MEN-1-33.4/33.9

01-MEN-1-88.7/92.8

01-MEN-20-13.8/32

01-MEN-20-/.1

01-MEN-101-21.4/26.3

Fed Aid

HA21

HA21

HA23

HA42

HB1

HB1

Pgm Code

IN LAKE AND MENDOCINO COUNTIES AT

VARIOUS LOCATIONS

IN MENDOCINO COUNTY NEAR ELK AT THE

GREENWOOD CREEK BRIDGE

IN MENDOCINO COUNTY NEAR ROCKPORT,

2.0 MILES NORTH OF USAL ROAD

IN MENDOCINO COUNTY NEAR WHISKEY

SPRINGS AND WILLITS FROM SOUTH OF

SOUTH FORK NOYO RIVER TO WEST OF

CROPLEY LANE; ALSO ON ROUTE 1 

IN MENDOCINO COUNTY NEAR FORT BRAGG

FROM ROUTE 1 TO BOATYARD DRIVE

IN MENDOCINO COUNTY NEAR UKIAH FROM

THE SOUTH STREET OVERCROSSING TO

NORTH STATE STREET UNDERCROSSING

Description 

REPAIR BRIDGE DECKS

REPLACE BRIDGE (SCOUR)

CONSTRUCT BRIDGE, ROCK FISH WEIR

REHABILITATE DRAINAGE

CONSTRUCT SIDEWALK, CURB-RAMPS &

INSTALL HIGH FRICTION SURFACE TREAT

Type Of Work

J MC LOUGHLIN ENGINEERING CO

INC

GOLDEN STATE BRIDGE INC

SHASTA CONSTRUCTORS INC

KEN'S WATER TENDER INC

ROBERT J FRANK CONSTRUCTION

INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST INC

Contractor

RANCHO CUCAMONGA CA 91730

BENICIA, CA 94510

REDDING CA 960491539

WILLOW CREEK CA 95573

REDDING CA 96003

BENICIA CA 94510

(909)944-1037

(925)372-8000

(530)365-3930

(530)629-4397

(530)222-1408

(707)746-8028

FAZAL, IMRAN

QUINTANAR, IRA

KRUEGER, GRANT MICHAEL

KRUEGER, GRANT

ORTIZ, AL

KLEIBER, KATHARINE

Resident
Engineer

(707)834-1151

(707)962-9473

(707)498-3067

(707)498-3067

(707)962-0691

(707)496-5840

 $1,122,543

 $10,034,605

 $4,424,844

 $1,231,898

 $529,160

 $552,148

Bid + CCOs

 $1,066,964

 $9,225,868

 $4,423,310

 $0

 $0

 $0

Comp To  date

 $25,384

 $441,332

 $0

 $0

 $0

 $0

This Month

03/25/13

11/08/11

12/20/12

08/15/13

09/05/13

09/19/13

Awarded

04/18/13

11/17/11

01/23/13

09/10/13

09/24/13

10/04/13

Approved

05/13/14

07/14/14

03/03/14

Est Comp

 74%

 83%

 100%

 0%

 0%

 0%

%Time

 89%

 91%

 100%

 0%

 0%

 0%

% Work 

SUSPENDED

 

SUSPENDED

SUSPENDED

SUSPENDED

SUSPENDED

Message

01-0A4304

01-310104

01-385724

01-364324

01-0A2304

01-0C3604

Contract 

  

BRST-POO1-(559)E

STP-P001-(573)

CSTP-X045-(023)E

  

HSNH-Q101-(229)E

  

  P0-01 5-(9E)

--()

--()

  

--()

  

--()

  

  

  

  

  

SWPPP

SWPPP

  

  

  

10641 FULTON CT

2990 BAY VISTA COURT, SUITE D

P O BOX 491539

PO BOX 931

2806 TARMAC RD

3701 MALLARD DRIVE

6301 NORTH STATE

STREET

925 N. FRANKLIN

STREET

925B NORTH FRANKLIN

STREET

925B NORTH FRANKLIN

STREET

925 N. FRANKLIN

STREET

6301 NORTH STATE

STREET

UKIAH, CA 95482

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

UKIAH, CA 95482

Accepted

03/13/14

Location
Storm Water
Plan
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01District

01-MEN-101-43.1/49

01-MEN-128-14.3/40.6

01-MEN-128-34.5/35.5

01-MEN-162-11.6/0

01-MEN-999-/0

01-MEN-999-/0

Fed Aid

HE14

HA42

HA23

20.20

201130

HB1

HA21

Pgm Code

IN MENDOCINO COUNTY IN AND NEAR

WILLITS FROM 1.3 KM SOUTH OF HAEHL

OVERHEAD TO 2.9 KM SOUTH OF REYNOLDS

HIGHWAY

IN MENDOCINO COUNTY AT VARIOUS

LOCATIONS

IN MENDOCINO COUNTY ABOUT 5 MILES

EAST OF BOONVILLE FROM 0.5 MILE  EAST

OF SHEARING CREEK BRIDGE #10- 59 TO

0.9 MILE WEST OF MAPLE

IN MENDOCINO COUNTY 1.5 MILES EAST OF

THE RODEO CREEK  BRIDGE # 10-237

DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY AT VARIOUS

LOCATIONS

IN MENDOCINO COUNTY AT VARIOUS

LOCATIONS

Description 

CONSTRUCT 2 LANE HIGHWAY

CULVERT REHABILITATION

REPAIR SLOPE, CONST GROUND ANCHORS

REPAIR SLIPOUT

RECONSTRUCT GUARD RAILING

REHABILITATE BRIDGES

Type Of Work

DESILVA GATES - FLATIRON

WEST,A JOINT VENTURE

ARGONAUT CONSTRUCTORS

GOLDEN STATE BRIDGE INC

MENDOCINO CONSTRUCTION

SERVICES, INC

CORAL CONSTRUCTION COMPANY

PENHALL COMPANY

Contractor

BENICIA CA 94510

SANTA ROSA CA 95402

BENICIA CA 94510

WILLITS, CA 95490

WILSONVILLE OR 97070

ROGERS MN 55374

(707)742-6000

(707)542-4862

(925)372-8000

(707)459-2377

(503)682-2252

(763)428-2244

WRIGHT, GEOFFREY

FAZAL, IMRAN

KLEIBER, KATHARINE

KRAFT, DAN

KLEIBER, KATHARINE

KOSTRZEWA, LUCY

Resident
Engineer

(707)496-4355

(707)834-1151

(707)496-5840

(530)713-7864

(707)496-5840

(707)834-1036

 $115,463,805

 $4,035,795

 $3,227,422

 $1,485,000

 $6,995,429

 $1,655,965

Bid + CCOs

 $37,723,886

 $0

 $0

 $798,231

 $6,968,167

 $0

Comp To  date

 $208,723

 $0

 $0

 $0

 $131,824

 $0

This Month

07/26/12

12/04/13

11/04/13

03/30/12

02/28/12

05/23/13

Awarded

08/31/12

12/20/13

11/19/13

06/24/12

03/22/12

06/13/13

Approved

12/12/14

05/21/12

03/30/14

Est Comp

 61%

 0%

 0%

 62%

 98%

 0%

%Time

 33%

 0%

 0%

 54%

 99%

 0%

% Work 

 

SUSPENDED

SUSPENDED

 

 

SUSPENDED

Message

01-262004

01-378164

01-476604

01-0C2304

01-464204

01-0A4204

Contract 

  

STP-P128-(052)E

ER-43M5-(004)

  

ACHS-X045-(022)E

  

  

--()

--()

  

PGX0-45 0-(2E)

  

  

  

  

  

--()

  

SWPPP

  

  

  

WPCP

  

2100 GOODYEAR RD

PO BOX 639

2990 BAY VISTA COURT STE D

P.O. BOX 1517

P O BOX 347

P O BOX 310

6301 NORTH STATE

STREET

6301 NORTH STATE

STREET

6301 NORTH STATE

STREET

P.O. BOX 457

20 WEST SCHOOL ROAD

1500 REDWOOD DRIVE

UKIAH, CA 95482

UKIAH, CA 95482

UKIAH, CA 95482

LOWERLAKE, CA 95457

REDWOOD VALLEY, CA 95470

GARBERVILLE, CA 95542

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 7
03/20/14 Statement of Ongoing Contracts as of 04/03/14

01District

 $2,415,845 $136,321,861 $274,776,344

01-MEN-999-/0

01-VAR--/0

Fed Aid

HA21

HM4

Pgm Code

IN MENDOCINO COUNTY ON VARIOUS ROUTES

AND AT VARIOUS LOCATIONS

IN DEL NORTE, HUMBOLDT, LAKE &

MENDOCINO COUNTIES AT VARIOUS

LOCATIONS

Description 

REHABILITATE BRIDGES

REPAIR CHANGEABLE MESSAGE SIGNS

Type Of Work

ABHE & SVOBODA INC

TRAFFIC DEVELOPMENT SERVICES

Contractor

PRIOR LAKE MN 55372

MOORPARK, CA 93021

(952)447-6025

(805)523-1914

FAZAL, IMRAN

LEES, CHUCK

Resident
Engineer

(707)834-1151

(707)496-4351

 $5,698,520

 $298,411

Bid + CCOs

 $2,134,200

 $223,570

Comp To  date

 $994,194

 $0

This Month

05/17/13

05/30/13

Awarded

06/04/13

06/27/13

Approved

12/09/14

03/07/14

Est Comp

 50%

 10%

%Time

 37%

 85%

% Work 

 

 

Message

01-0A4404

01-0B7904

Contract 

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

17066 REVERE WAY

207 W LOS ANGELES AVE

6301 N STATE STREET

925B NORTH FRANKLIN

STREET

UKIAH, CA 95482

FORT BRAGG, CA 95437

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 8
03/20/14 Statement of Ongoing Contracts as of 04/03/14

02District

02-LAS-139-30.0/40

02-LAS-395-56.5/61

02-MOD-139-22.6/22.8

02-PLU-70-90.5/96

02-SHA-5-.1/0

02-SHA-5-13.8/14.1

Fed Aid

HA23

HB1

20.20

201130

Pgm Code

IN LASSEN AND SHASTA COUNTIES AT

VARIOUS LOCATIONS.

IN LASSEN COUNTY AT AND NEAR JOHN

STONVILLE FROM 0.1 MILE NORTH OF

SUNNYSIDE ROAD TO 0.1 MILE SOUTH OF

ROUTE 36.

IN MODOC COUNTY ABOUT 23 MILES NORTH

OF CANBY FROM 0.6 MILE TO 0.4 MILE

SOUTH OF PEREZ INSPECTION STATION.

IN LASSEN AND PLUMAS COUNTIES ON RTE

36 FROM RUSSEL AVENUE TO 0.1 MILE

WEST OF SUSAN RIVER BRIDGEAND ON

ROUTE 70 FROM 0.7 MILE WES

IN SISKIYOU AND SHASTA COUNTIES  AT

VARIOUS LOCATIONS

IN SHASTA COUNTY IN REDDING FROM 0.1

MILE SOUTH TO 0.2 MILE  NORTH OF

HARTNELL AVE OVERCROSSING DIR'S

EMERGENCY L.B.

Description 

AR CHIP SEAL

PAVEMENT REHAB.

INSTALL CCTV AND RWIS

HMA THIN BLANKET WITH DIGOUTS

BRIDGE MAINTENANCE

REPAIR BRIDGE DAMAGE

Type Of Work

NORTHWEST PAVING

HAT CREEK CONSTRUCTION &

MATERIALS INC

STUDEBAKER BROWN ELECTRIC INC

HAT CREEK CONSTRUCTION &

MATERIALS INC

TRUESDELL CORPORATION OF

CALIFORNIA INC

SHASTA CONSTRUCTORS, INC.

Contractor

REDDING CA 96001

BURNEY CA 96013

ROSEVILLE CA 95678

BURNEY CA 96013

TEMPE AZ 85282

REDDING, CA 96002

(530)246-4388

(530)335-5501

(916)788-1626

(530)335-5501

(602)437-1711

(530)365-3930

BLINE, JEFF

BLINE, JEFF

ESTES, RODDY

BLINE, JEFF

BAILEY, JOHN

ALEXANDER, NATHAN

Resident
Engineer

(530)949-2984

(530)949-2984

(530)941-4998

(530)949-0697

(530)440-9554

(530)604-5102

 $1,490,524

 $2,525,754

 $209,900

 $868,299

 $3,879,240

 $785,000

Bid + CCOs

 $127,293

 $2,598,231

 $0

 $933,351

 $3,687,867

 $126,167

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/11/13

05/24/13

12/10/13

04/05/13

04/11/13

02/05/14

Awarded

07/08/13

06/13/13

12/23/13

04/26/13

05/06/13

02/25/14

Approved

07/20/14

03/28/14

03/28/14

03/12/14

04/01/14

Est Comp

 30%

 93%

 0%

 92%

 88%

 50%

%Time

 9%

 98%

 0%

 99%

 92%

 16%

% Work 

 

SUSPENDED

SUSPENDED

 

SUSPENDED

 

Message

02-4F1304

02-3C0724

02-1E0604

02-4E9904

02-3E6504

02-0H0404

Contract 

  

NH-S395-(240)E

  

  

BHIM-000C-(357)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

8115 SECLUDED VALLEY DRIVE

24339 HIGHWAY 89 N

2008 OPPORTUNITY DR STE 140

24339 STATE HWY 89 N

1310 W 23RD STREET

4150 FIG TREE LANE

13700 HWY 36E

471-800 DIANE DRIVE

18300 ANTLER SCHOOL

RD. BLDG D

471-800 DIANE DRIVE

1031 BUTTE STREET

1031 BUTTE STREET

RED BLUFF, CA 96080

SUSANVILLE, CA 96130

LAKEHEAD, CA 96051

SUSANVILLE, CA 96130

REDDING, CA 96001

REDDING, CA 96001

Accepted

Location
Storm Water
Plan
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03/20/14 Statement of Ongoing Contracts as of 04/03/14

02District

02-SHA-5-39.5/40.8

02-SHA-299-2.5/4.3

02-SHA-299-4.3/5.5

02-SHA-299-30.3/40.7

02-SIS-3-48.3/53.1

02-SIS-5-50.6/52.1

Fed Aid

HA21

HB1

HA22

HA21

Pgm Code

IN SHASTA COUNTY NEAR LAKEHEAD FROM

0.3 KM NORTH OF ANTLER SUMMIT

OVERCROSSING TO 0.5 KM NORTH OF

ANTLER UNDERPASS

IN SHASTA COUNTY ABOUT 17 MILES  WEST

OF REDDING FROM 2.5 TO 4.3  MILES

EAST OF TRINITY COUNTY LINE.

IN SHASTA COUNTY ABOUT 17.3 MILES

WEST OF REDDING FROM 4.3 TO 5.5

MILES EAST OF TRINITY COUNTY

IN SHASTA COUNTY AT AND NEAR BELLA

VISTA FROM 0.3 MILE EAST OF

INTERMOUNTAIN DRIVE TO 0.3 MILE  WEST

OF BACKBONE RIDGE ROAD

IN SISKIYOU COUNTY IN AND NEAR YREKA

FROM 0.2 MILE NORTH OF  JUNIPER DRIVE

TO 13TH STREET.

IN SISKIYOU COUNTY NEAR YREKA FROM

0.6 MILE SOUTH OF SHASTA RIVER

BRIDGES TO 0.2 MILE SOUTH OF VISTA

POINT

Description 

BRIDGE REPLACEMENT

INCREASE CURVE RADII, WIDEN

CURVE IMPROVEMENT WITH HMA OVER AB

REPAIR ROADWAY WITH HMA OVER AB

ASPHALT RUBBER CHIP SEAL

DECK REPLACEMENT, SEISMIC RETROFIT

Type Of Work

TUTOR SALIBA CORPORATION

MERCER FRASER COMPANY

NORDIC INDUSTRIES INC

J F SHEA CONSTRUCTION INC

TIMBERWORKS

J F SHEA CONSTRUCTION INC

Contractor

SYLMAR CA 91342

EUREKA CA 955021006

OLIVEHURST CA 95961

REDDING CA 96049

MT SHASTA CA 96067

REDDING CA 96049

(818)362-8391

(707)443-6371

(530)742-7124

(530)246-4292

(530)926-4093

(530)246-4292

DARNALL, MARK

MENDOZA, SERGIO

MENDOZA, SERGIO

ZDENEK, MICHAEL

MCLAUGHLIN, ROBERTA

BAILEY, JOHN

Resident
Engineer

(530)225-3083

(530)945-2437

(530)225-3193

(530)356-7818

(530)841-0173

(530)604-4847

 $128,598,405

 $12,715,069

 $11,272,824

 $22,179,433

 $792,904

 $8,387,906

Bid + CCOs

 $76,520,086

 $12,208,324

 $5,844,213

 $453,568

 $373,828

 $4,936,284

Comp To  date

 $482,022

 $48,411

 $0

 $29,079

 $0

 $0

This Month

09/25/09

07/12/11

11/29/12

11/05/13

05/14/13

11/08/12

Awarded

10/14/09

08/10/11

01/10/13

11/15/13

06/10/13

12/14/12

Approved

04/01/16

11/03/14

06/20/14

01/22/15

07/01/14

10/10/14

Est Comp

 80%

 63%

 62%

 13%

 76%

 51%

%Time

 59%

 93%

 52%

 2%

 46%

 59%

% Work 

 

 

 

SUSPENDED

SUSPENDED

SUSPENDED

Message

02-378904

02-1E10U4

02-2E5104

02-360704

02-4F1604

02-3C9204

Contract 

ACBR-0058-(337)N

ACHS-NH  -(929)9

ACHS- 299-(171) 

STP-P299-(176)E

  

ACBR-IM00-(591)7

  00-58 3-(7N)

HSNH-   1-(2E)

NHP-299 -(171)E

--()

  

--()

--()

--()

--()

  

  

  

SWPPP

SWPPP

SWPPP

  

  

SWPPP

15901 OLDEN STREET

P O BOX 1006

1437 FURNEAUX ROAD

P O BOX 494519

P O BOX 1240

P O BOX 494519

4300 CATERPILLAR ROAD

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

1745 S. MAIN STREET

1031 BUTTE STREET

REDDING CA 96003

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

YREKA, CA 96097

REDDING, CA 96001

Accepted

Location
Storm Water
Plan
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03/20/14 Statement of Ongoing Contracts as of 04/03/14

02District

02-SIS-5-51.2/58.1

02-SIS-96-20.0/20.1

02-SIS-96-37.3/37.7

02-SIS-96-/77.5

02-TEH-172-/8.9

02-TRI-3-/0

Fed Aid

HA23

20.20

201130

Pgm Code

IN SISKIYOU COUNTY NEAR YREKA FROM

0.3 MILE SOUTH OF SHASTA RIVER BRIDGE

TO 0.1 MILE NORTH OF KLAMATH RIVER

ROAD UNDERCROSSING

IN SISKIYOU COUNTY ABOUT 19 KM EAST

OF SOMES BAR AT 0.8 KM EAST OF TI

CREEK BRIDGE

IN SISKIYOU COUNTY NEAR HAPPY CAMP

FROM 1.3 MILES EAST OF DOOLITTLE

CREEK TO 1.0 MILES WEST OF BENJAMIN

CREEK ROAD DIR'S EMERGENCY

IN SISKIYOU COUNTY AT VARIOUS

LOCATIONS FROM SHASTA COUNTY LINE TO

0.2 MILE NORTH OF KLAMATH RIVER

BRIDGE 02-0117.

IN TEHAMA COUNTY AT AND NEAR  MINERAL

FROM 0.2 MILE WEST OF MARTIN CREEK

BRIDGE TO ROUTE 36.

IN TRINITY COUNTY AT VARIOUS

LOCATIONS.

Description 

RECONSTRUCT ROAD WITH CONCRETE PAV

DRAINAGE AND SLOPE PROTECTION WORK

REPAIR ROCK SLIDE DAMAGED

BRIDGE MAINTENANCE

ASPHALT RUBBER CHIP SEAL

BRIDGE MAINTENANCE

Type Of Work

ROAD AND HIGHWAY BUILDERS OF

CALIFORNIA INC

ROBERT J FRANK CONSTRUCTION

INC

R. BROWN CONSTRUCTION CO., INC

SANTA MARGARITA CONSTRUCTION

CORPORATION

INTERMOUNTAIN SLURRY SEAL INC

TIMBERWORKS

Contractor

RENO NV 89570

REDDING CA 96003

WILLOW CREEK, CA 95573

TEMPLETON CA 93465

SPARKS NV 89432

MT SHASTA CA 96067

(775)852-7283

 

(530)629-3702

(805)237-1186

(775)358-1355

(530)926-2118

HINTON, JOHN

HINTON, JOHN

COX, RUSSELL

JOHNSON, RYAN

GREWAL, MANDHIR

Resident
Engineer

(530)604-4847

 

(530)841-0173

(530)440-5157

(530)604-5118

(530)515-4587

 $46,679,407

 $98,000

 $1,735,000

 $6,624,092

 $499,375

 $720,213

Bid + CCOs

 $28,730,410

 $0

 $0

 $2,399,163

 $149,423

 $666,509

Comp To  date

 $147,267

 $0

 $0

 $0

 $0

 $0

This Month

12/22/11

11/21/97

01/21/14

02/22/13

06/04/13

06/05/13

Awarded

01/18/12

11/21/97

02/28/14

03/12/13

06/27/13

06/27/13

Approved

08/15/14

08/05/14

05/01/14

04/30/14

Est Comp

 76%

 0%

 0%

 54%

 56%

 100%

%Time

 62%

 0%

 0%

 36%

 30%

 92%

% Work 

SUSPENDED

 

 

 

SUSPENDED

SUSPENDED

Message

02-3E7604

02-340204

02-4G9404

02-2E2914

02-4E9604

02-4E5604

Contract 

ACIM-0059-(170)E

  

  

HSTP-P096-(051)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

SWPPP

  

  

WPCP

  

  

P O BOX 70846

2806 TARMAC ROAD

P.O. BOX 406

P O BOX 357

P O BOX 1841

P O BOX 1240

1745 S. MAIN STREET

1745 S. MAIN STREET

1555 E MAIN STREET

2707 NOTRE DAME BLVD.

1031 BUTTE STREET

YREKA, CA 96097

YREKA, CA 96097

QUINCY, CA 95971

CHICO, CA 95928

REDDING, CA 96001

Accepted

Location
Storm Water
Plan
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03/20/14 Statement of Ongoing Contracts as of 04/03/14

02District

 $1,224,834 $143,601,974 $264,347,195

02-TRI-299-.4/.8

02-TRI-299-23.3/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

Fed Aid

HB1

HA21

Pgm Code

IN TRINITY COUNTY NEAR SALYER FROM

0.7 MILE TO 0.2 MILE WEST OF

CAMPBELL RIDGE ROAD

IN TRINITY COUNTY NEAR DEL LOMA  AT

BIG FRENCH CREEK BRIDGE (NO. 5.8)

IN SHASTA COUNTY AT VARIOUS

LOCATIONS.

IN LASSEN, PLUMAS, AND TEHAMA

COUNTIES AT VARIOUS LOCATION.

IN SHASTA AND SISKIYOU COUNTIES AT

VARIOUS LOCATIONS.

Description 

CURVE IMPROVEMENT WITH HMA OVER AB

RAIL UPGRADE, WIDEN

BRIDGE REHABILITATION.

BRIDGE & GUARD RAILING MAINTENANCE

BRIDGE MAINTENANCE

Type Of Work

STEELHEAD CONSTRUCTORS INC

STEWART ENGINEERING INC

J F SHEA CONSTRUCTION INC

SANTA MARGARITA CONSTRUCTION

CORP

TRUESDELL CORPORATION OF

CALIFORNIA INC

Contractor

PALO CEDRO CA 96073

REDDING CA 96099

REDDING CA 96049

TEMPLETON CA 93465

TEMPE AZ 85282

(530)226-6400

(530)244-8464

(530)246-4292

(805)237-1186

(602)437-1711

OSIER, JIM

RINARD, WAYNE

NATHAN ALEXANDER

COLLINS, RON

MALLORY, NICOLE

Resident
Engineer

(707)834-1152

(530)515-4587

(530)604-5102

(530)949-0697

(530)605-5871

 $4,007,664

 $997,324

 $5,990,867

 $1,324,390

 $1,965,604

Bid + CCOs

 $0

 $656,745

 $1,059,707

 $1,122,358

 $1,008,447

Comp To  date

 $0

 $41,365

 $476,690

 $0

 $0

This Month

07/19/13

11/02/12

10/25/13

05/03/13

05/10/13

Awarded

08/07/13

12/03/12

11/12/13

05/24/13

06/04/13

Approved

07/15/14

12/08/14

06/01/14

04/24/14

Est Comp

 0%

 100%

 22%

 95%

 42%

%Time

 0%

 65%

 18%

 85%

 51%

% Work 

SUSPENDED

SUSPENDED

 

SUSPENDED

SUSPENDED

Message

02-2E3504

02-374304

02-4E5304

02-3E6304

02-4E5404

Contract 

HSNH-P299-(175)E

ACNH-P299-(168)E

CSTP-X089-(107)E

  

  

--()

--()

--()

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

WPCP

  

  

  

P O BOX 997

P O BOX 990010

P O BOX 494519

PO BOX 357

1310 W 23RD STREET

634 HWY 96

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

1625 MOTT ROAD

WILLOW CREEK, CA 95573

REDDING, CA 96001

REDDING CA 96001

REDDING, CA 96001

MT. SHASTA, CA 96067

Accepted

Location
Storm Water
Plan
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03/20/14 Statement of Ongoing Contracts as of 04/03/14

03District

03-BUT-70-9.2/17

03-BUT-70-28.2/0

03-BUT-70-/0

03-BUT-99-28.1/29.6

03-BUT-99-32.4/33.3

03-BUT-191-4.6/0

Fed Aid

HA22

HA21

20.80

000380

HA21

HB4N

HM3H

Pgm Code

IN AND NEAR OROVILLE FROM 0.2 MILE

NORTH OF PALERMO ROAD TO 0.1 MILE

NORTH OF OPHIR ROAD AND 0.4 MILE

SOUTH OF 70/162 SEPARATATION

IN BUTTE COUNTY NEAR CHEROKEE AT WEST

BRANCH FEATHER RIVER BRIDGE

IN BUTTE COUNTY,  ON ROUTES 70,

162,191-PM VARS  DIR'S EMERGENCY F.A.

NEAR CHICO FROM ESTATES DRIVE TO 0.4

MILE NORTH OF BUTTE CREEK BRIDGE 12-

126R

IN BUTTE COUNTY IN CHICO FROM ROUTE

32 UNDERCROSSING TO EAST FIRST AVENUE

UNDERCROSSING

IN BUTTE COUNTY AT VARIOUS LOCATIONS

Description 

PAVEMENT REHABILITATION

RETROFIT STEEL MEMBERS, BRIDGE DECK

REPAIR OF POLYESTER/METHATCRYLATE

REPLACE BRIDGE (SCOUR)

WIDEN ROADWAY AND BRIDGES

REHABILITATE SIX BRIDGE DECKS

Type Of Work

DE SILVA GATES CONSTRUCTION LP

GOLDEN STATE BRIDGE INC

J.F. SHEA CONSTRUCTION, INC.

KNIFE RIVER CONSTRUCTION

VIKING CONSTRUCTION COMPANY

INC

COAST CONSTRUCTION INC

Contractor

DUBLIN CA 94568

BENICIA CA 94510

REDDING, CA 96049

CHICO CA 95928

RANCHO CORDOVA CA 95741

SAN RAFAEL CA 94903

(925)829-9220

(925)372-8000

 

(530)891-6555

(916)852-5530

(415)444-0716

HARGROVE, BEN

CLARK, DAVID W

WOOD, JUSTIN

HARGROVE, BEN

THOMAS, SHAHNA

WOOD, JUSTIN

Resident
Engineer

(530)713-7814

(530)218-2739

(530)682-3831

(530)218-4831

(530)533-4526

(530)682-3831

 $7,219,871

 $6,191,756

 $390,000

 $7,434,505

 $25,061,420

 $639,491

Bid + CCOs

 $6,007,210

 $5,505,994

 $279,122

 $2,162,530

 $20,820,333

 $511,045

Comp To  date

 $216,215

 $301,103

 $0

 $0

 $617,393

 $0

This Month

12/05/12

03/20/13

10/17/13

04/03/13

07/08/11

04/12/11

Awarded

01/10/13

04/11/13

01/22/14

04/22/13

08/05/11

05/04/11

Approved

04/15/14

06/27/14

01/14/14

06/01/15

08/19/14

10/04/11

Est Comp

 98%

 72%

 100%

 23%

 60%

 64%

%Time

 91%

 88%

 72%

 29%

 83%

 83%

% Work 

SUSPENDED

 

 

SUSPENDED

 

 

Message

03-2F3004

03-1E5104

03-3M64A4

03-3E6204

03-3A0424

03-3M6404

Contract 

NH-P070-(104)

ACST-P070-(103)E

  

NHBR-P099-(536)

  

  

--()

H P0-70 1-(3E)

  

--()

  

  

  

--()

  

  

  

  

WPCP

WPCP

  

  

SWPPP

WPCP

P O BOX 2909

2990 BAY VISTA COURT #D

P.O. BOX 494519

1764 SKYWAY

P O BOX 1508

4460 REDWOOD HWY STE 16

2060 THIRD STREET,

SUITE B

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD

2060 3RD STREET

OROVILLE, CA 95965

CHICO, CA 95928

CHICO, CA 95928

CHICO, CA 95928

CHICO, CA 95928

OROVILLE CA 95965

Accepted

Location
Storm Water
Plan
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03/20/14 Statement of Ongoing Contracts as of 04/03/14

03District

03-COL-20-28.2/30.5

03-ED-50-16.4/18.3

03-ED-50-17.8/19.6

03-ED-50-67.6/72.9

03-ED-50-73.7/75.4

03-ED-50-77.3/79.3

Fed Aid

HA22

HB4N

HB4N

HA21

HA42

HA22

HB4N

HA42

HA22

HB4N

HA42

HA22

HB4N

Pgm Code

IN AND NEAR COLUSA FROM 0.2 MILE EAST

OF COLUSA BASIN BRIDGE 15-20 TO SIOC

STREET

IN EL DORADO COUNTY IN PLACERVILLE

FROM 0.1 MILE WEST OF WEST

PLACERVILLE UNDERCROSSING TO CLAY

STREET UNDERCROSSING

IN PLACERVILLE AT COLOMA STREET

OVERCROSSING AND AT SMITH FLAT ROAD

UNDERCROSSING

IN EL DORADO COUNTY IN AND NEAR

MYERS FR JOHNSON PASS ROAD TO INCLINE

ROAD

IN EL DORADO COUNTY IN AND NEAR

SOUTH LAKE TAHOE FROM 0.1 MILE SOUTH

OF AIRPORT ROAD TO ROUTE 50/89

SEPARATION

IN SOUTH LAKE TAHOE FROM TROUT CREEK

TO SKI RUN BOULEVARD

Description 

HMA OVERLAY

HIGHWAY PLANTING

RETROFIT COLUMNS AND ADD BRACING

STORM WATER QUALITY IMPROVEMENTS

HMA CONCRETE SUFACING AND DRAINAGE

STORM WATER QUALITY IMPROVEMENTS

Type Of Work

GEORGE REED INC

J M SLOVER INC

PROVEN MANAGEMENT INC

DON GARCIA EXCAVATING AND

PAVING INC

GRANITE CONSTRUCTION COMPANY

DISNEY CONSTRUCTION INC

Contractor

MODESTO CA 95352

PLACERVILLE CA 95667

SAN FRANCISCO CA 941111704

SOUTH LAKE TAHOE, CA 96158

WATSONVILLE CA 950775085

BURLINGAME CA 94010

(209)523-0734

(530)621-4815

(415)421-9500

(530)577-0558

(831)724-1011

(650)259-9545

COBORN, AL

SAGER, JANET

NANUGONDA, VEERA

ALTERTON, NATHAN

MATYE, BENJAMIN

MONTPLAISIR, JARET

Resident
Engineer

(530)713-7863

(916)263-4912

(530)218-4803

(530)957-1110

(530)682-3562

(530)218-4803

 $1,399,717

 $281,033

 $1,188,296

 $5,422,434

 $4,615,949

 $16,613,721

Bid + CCOs

 $0

 $268,023

 $1,500

 $418,146

 $2,415,349

 $16,643,244

Comp To  date

 $0

 $2,565

 $0

 $33,936

 $0

 $100,518

This Month

09/04/13

11/03/10

09/05/13

08/08/13

03/28/13

02/10/11

Awarded

09/30/13

12/01/10

09/17/13

08/27/13

04/18/13

03/01/11

Approved

09/11/14

03/24/14

08/04/14

01/21/14

11/25/14

Est Comp

 0%

 0%

 16%

 7%

 64%

 69%

%Time

 0%

 0%

 0%

 8%

 52%

 96%

% Work 

SUSPENDED

PLANT EST

SATIS

SUSPENDED

 

SUSPENDED

 

Message

03-2F9704

03-355534

03-0F3004

03-1A7314

03-1A7324

03-1A73U4

Contract 

ACNH-P020-(169)E

NH-P050-(122)E

BH-P050-(121)E

NH-P050-(131)E

ACNH-P050-(129)

NH-    -(   )

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

WPCP

  

  

SWPPP

SWPPP

P O BOX 4760

1630 LOTUS ROAD

712 SANSOME STREET

P O BOX 7176

P O BOX 50085

859 COWAN RDAD STE 3

2060 THIRD STREET,

SUITE B

3855 N. FREEWAY BLVD,

STE. 120

3065 BLAIRS LANE

3065 BLAIRS LANE

10960 WEST RIVER

STREET

2489 LAKE TAHOE BLVD

OROVILLE, CA 95965

SACRAMENTO CA 95834

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

TRUCKEE, CA 96161

SOUTH LAKE TAHOE, CA

96150

Accepted

Location
Storm Water
Plan
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03/20/14 Statement of Ongoing Contracts as of 04/03/14

03District

03-ED-50-78.9/79.5

03-ED-50-/80.4

03-ED-89-18.0/24.9

03-ED-193-10.1/10.1

03-ED-193-18.6/18.7

03-ED-193-25.8/25.8

Fed Aid

HA42

HM3H

HA42

HB4N

HA22

20.20

201130

HB1

20.20

201130

Pgm Code

IN EL DORADO COUNTY IN SOUTH LAKE

TAHOE FROM 0.2 MILE WEST OF SKI RUN

BOULEVARD TO WILDWOOD AVENUE

IN EL DORADO, SACRAMENTO, AND YOLO

COUNTIES AT VARIOUS LOCATIONS ON

ROUTES 50, 51, AND 193

IN EL DORADO COUNTY ABOUT 8.3 MILES

NORTH OF SOUTH LAK TAHOE FROM 0.1

MILE NORTH OF EAGLE FALLS SIDEHILL

VIADUCT NO 5 TO MEEKS CRE

IN EL DORADO COUNTY, NEAR GEORGETOWN,

ABOUT 0.6 MILE WEST OF  GRAYBAR MINE

ROAD  DIR'S EMERGENCY F.A.

IN EL DORADO COUNTY ABOUT 6.0 MILES

SOUTH OF GEORGETOWN AT CHICKEN FLAT

ROAD

IN EL DORADO COUNTY, NEAR

PLACERVILLE, ABOUT 1.2 MILES EAST OF

THE SOUTH FORK AMERICAN RIVER BRIDGE

DIR'S EMERGENCY F.A.

Description 

COLD PLANE & HMA OVERLAY, DRAINAGE

METHACRYLATE AND POLYESTER BRIDGE

HMA OVERLAY AND WIDEN ROADWAY

REPAIR EB SHOULDER AND SLOPE BELOW

PLACE HMA, ROADWAY EXCAVATION

PLACE ROCK SLOPE PROTECTION IN THE

FAILED

Type Of Work

GRANITE CONSTRUCTION COMPANY

PENHALL COMPANY

DIABLO CONTRACTORS INC

DOUG VEERKAMP GENERAL ENG. INC

DOUG VEERKAMP GENERAL

ENGINEERING INC

DOUG VEERKAMP GENERAL

ENGINEERING, INC.

Contractor

WATSONVILLE CA 950775085

LOS ANGELES, CA  90084-2911

SAN RAMON CA 94583

PLACERVILLE, CA 95667

PLACERVILLE CA 95667

PLACERVILLE, CA 95667

(831)724-1011

(510)357-8810

(925)522-8250

 

(530)676-0825

 

MONTPLAISIR, JARET

GUTIERREZ, BOJANA

MONTPLAISIR, JARET

NANUGONDA, VEERA

NANUGONDA, VEERA

NANUGONDA, VEERA

Resident
Engineer

(530)218-4803

(916)801-3455

(530)682-5837

(530)621-0986

(530)218-4803

(530)621-0986

 $3,358,224

 $2,362,990

 $11,542,406

 $370,000

 $416,637

 $300,000

Bid + CCOs

 $3,156,782

 $1,962,586

 $13,372

 $181,787

 $2,825

 $88,255

Comp To  date

 $4,421

 $0

 $0

 $0

 $0

 $0

This Month

04/06/12

05/31/13

06/19/13

05/13/11

10/14/13

03/28/11

Awarded

04/25/12

06/27/13

07/22/13

11/03/11

10/25/13

03/28/11

Approved

03/24/14

02/03/14

12/02/14

06/23/11

07/30/14

05/13/11

Est Comp

 98%

 91%

 0%

 67%

 0%

 100%

%Time

 92%

 79%

 0%

 100%

 1%

 29%

% Work 

 

SUSPENDED

SUSPENDED

 

 

 

Message

03-1A7344

03-4M5104

03-1A8444

03-2F7204

03-1F3304

03-2F6504

Contract 

ACNH-P050-(128)E

  

ACST-P089-(105)P

STP-    -(   )

SSTP-S193-(010)E

STP-    -(   )

--()

  

 P08-9 10-()

--()

--()

--()

  

  

--()

  

  

  

SWPPP

  

  

  

  

  

P O BOX 50085

P.O. BOX 842911

7 CROW CANYON COURT, SUITE 10

2585 COLD SPRINGS ROAD

2585 COLD SPRINGS ROAD

2585 COLD SPRINGS ROAD

2489 LAKE TAHOE BLVD,

SUITE 6

3855 N. FREEWAY BLVD,

STE. 120

10960 WEST RIVER

STREET

3065 BLAIRS LANE

3065 BLAIRS LANE

3065 BLAIR AVE, P.O.

BOX 2424

SOUTH LAKE TAHOE, CA

96150

SACRAMENTO, CA 95834

TRUCKEE, CA 96161

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

Accepted

Location
Storm Water
Plan
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03/20/14 Statement of Ongoing Contracts as of 04/03/14

03District

03-NEV-20-3.9/17.5

03-NEV-20-12.8/15.9

03-NEV-49-4.3/4.8

03-NEV-49-9.7/11.2

03-NEV-80-5.0/0

03-PLA-49-.9/0

Fed Aid

HA22

HA21

HB4N

HE13

HM3H

HB1

Pgm Code

IN AND NEAR GRASS VALLEY AND NEVADA

CITY FROM 0.3 MILE EAST OF INDIAN

SPRING ROAD TO JCT RT 49

IN GRASS VALLEY AND IN NEVADA CITY AT

ROUTE 20/174 SEPARATION AND AT GOLD

FLAT ROAD OVERCROSSING

9 MILES SOUTH OF GRASS VALLEY AT

CARRIAGE ROAD AND LADYBIRD DRIVE

IN NEVADA COUNTY NEAR GRASS VALLEY

FROM 0.6 KM NORTH OF ALTA SIERRA

DRIVE TO 0.9 KM SOUTH OF WELLSWOOD

WAY

IN NEVADA AND PLACER COUNTIES AT

VARIOUS LOCATIONS

IN PLACER COUNTY NEAR AUBURN AND

COLFAX ON ROUTES 49, 80, AND 193 AT

VARIOUS LOCATIONS

Description 

PAVEMENT REHABILITATION

POLYESTER CONCRETE AND HMA OVERLAY

WIDEN, ADD SHOULDER AT 2 LOCATIONS

WIDEN ROADWAY

METHACRYLATE AND POLYESTER DECKS

INSTALL CONCRETE BARRIER

Type Of Work

TEICHERT CONSTRUCTION

DEBRUIN CONSTRUCTION INC

HANSEN BROS ENTERPRISES

DE SILVA GATES CONSTRUCTION

J MCLOUGHLIN ENGINEERING CO

INC

DREAMBUILDER

Contractor

ROCKLIN CA 95765

STOCKTON CA 95231

GRASS VALLEY CA 95945

DUBLIN CA 94568

RANCHO CUCAMONGA CA 91730

PLACENTIA CA 92870

(916)645-4800

(209)462-5100

(530)273-3381

(925)829-9220

(909)944-1037

(714)646-3697

CULLEY, STEVEN

CATANIA, DAVID

CULLEY, STEVEN

CLARK, MARTIN

VANDELL, SAM

BOKOVA, MARY

Resident
Engineer

(916)952-7196

(530)218-1752

(916)952-7196

(530)218-4832

(916)869-1867

(530)330-2727

 $8,496,024

 $1,031,882

 $774,699

 $9,904,749

 $1,044,498

 $882,061

Bid + CCOs

 $8,118,977

 $50,000

 $26,348

 $9,902,189

 $591,281

 $11,925

Comp To  date

 $22,631

 $0

 $0

 $21,911

 $0

 $0

This Month

12/21/12

08/24/11

11/19/13

05/08/10

06/12/13

11/20/13

Awarded

01/23/13

10/03/11

12/09/13

06/22/10

06/27/13

12/12/13

Approved

12/12/14

08/23/12

04/23/14

03/25/14

06/30/14

04/10/14

Est Comp

 45%

 100%

 0%

 73%

 0%

 0%

%Time

 95%

 100%

 3%

 98%

 56%

 1%

% Work 

 

SUSPENDED

SUSPENDED

 

SUSPENDED

SUSPENDED

Message

03-2F35U4

03-3E0604

03-1F9104

03-2A6904

03-4M5004

03-3F4104

Contract 

ACNH-P020-(167)

BHNH-SP02-(016)2

STP-P049-(156)E

SARR-P049-(148)E

  

SSTP-000C-(365)E

--()

--()

--()

  P0-49 1-(8E)

  

--()

  

  

  

--()

  

  

WPCP

WPCP

  

SWPPP

  

  

4401 DULUTH AVE

P O BOX 1355

P O BOX 1599

P O BOX 2909

10641 FULTON COURT

1324 E LAWSON LN

138 NEW MOHAWK ROAD,

SUITE B

138 NEW MOHAWK ROAD,

SUITE B

138 NEW MOHAWK ROAD,

SUITE B

138 NEW MOHAWK ROAD,

STE. B

2520 WARREN DR.,

SUITE A

33 DEPOT STREET

NEVADA CITY, CA 95959

NEVADA CITY, CA 95959

NEVADA CITY, CA 95959

NEVADA CITY CA 95959

ROCKLIN, CA 95677

COLFAX, CA 95713

Accepted

Location
Storm Water
Plan
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03/20/14 Statement of Ongoing Contracts as of 04/03/14

03District

03-PLA-65-15.0/23.8

03-PLA-80-8.1/37.8

03-PLA-80-34.6/34.9

03-PLA-80-56.1/66.3

03-PLA-89-8.6/12.8

03-PLA-89-/T8.5

Fed Aid

HB4C

HA21

20.10

201130

HA22

HA42

HA23

Pgm Code

IN PLACER COUNTY NEAR LINCOLN FROM

2.6 MILES NORTH OF TWELVE BRIDGES

OVERCROSSING TO 5.1 MILES SOUTH OF

BEAR RIVER BRIDGE

IN AND NEAR LOOMIS AT VARIOUS

LOCATIONS FROM BRACE ROAD

OVERCROSSING TO MAGRA ROAD

OVERCROSSING MAGRA OVERCROSSING

IN PLACER COUNTY NEAR COLFAX, FROM

1.8 MILES EAST OF ROUTE 174/80

SEPARATION TO 0.2 MILES WEST OF LONG

RAVINE BRIDGE

IN PLACER AND NEVADA COUNTIES FROM

CARPENTER FLAT UNDERCROSSING TO

HAMPSHIRE ROCKS UNDERCROSSING

IN PLACER COUNTY FROM ROUTE 89/28

JUNCTION IN TAHOE CITY TO 0.5 MILE

NORTH OF ALPINE MEADOWS ROAD

IN EL DORADO AND PLACER COUNTIES AT

AND NEAR TAHOE CITY FROM 0.2 MILE

SOUTH OF THE EL DORADO/PLACER COUNTY

LINE TO THE TRUCKEE RIV

Description 

CONSTRUCT SOUTHBOUND LANES

VERTICAL CLEARANCE FOR PERMIT VEH

REMOVE MAT'L, PLACE K-RAIL,

SIDESLOPE RPR

RECONSTRUCT ROADWAY

INSTALL PIPE AND RAISE PROFILE

REHAB PAVEMENT AND DRAINAGE SYSTEM

Type Of Work

DE SILVA GATES CONSTRUCTION LP

RGW CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

TEICHERT CONSTRUCTION

HANSEN BROS ENTERPRISES

ROAD AND HIGHWAY BUILDERS LLC

Contractor

DUBLIN CA 94568

LIVERMORE CA 94550

WATSONVILLE, CA  95077-5085

ROCKLIN, CA 95765

GRASS VALLEY CA 95945

RENO NV 89570

(925)829-9220

(925)606-2400

 

(916)645-4800

(530)273-3381

(775)852-7283

OULAD DAOUD, BRAHIM

SCHEIBER, TROY

ZINK, PHIL

ISKIN, ROY

Resident
Engineer

(916)416-3011

 

(530)346-7513

(530)346-7996

 

(530)682-7172

 $18,823,237

 $20,643,515

 $355,000

 $94,908,827

 $1,980,000

 $34,432,351

Bid + CCOs

 $14,838,179

 $0

 $138,197

 $92,369,169

 $0

 $1,284,725

Comp To  date

 $44,340

 $0

 $0

 $177,523

 $0

 $0

This Month

05/21/12

01/28/14

12/20/10

02/22/10

01/08/14

04/10/12

Awarded

06/19/12

02/21/14

06/16/11

03/16/10

01/31/14

04/27/12

Approved

09/10/14

01/25/11

06/18/14

05/06/15

Est Comp

 72%

 0%

 100%

 100%

 0%

 13%

%Time

 79%

 0%

 39%

 99%

 0%

 4%

% Work 

 

 

 

SUSPENDED

 

SUSPENDED

Message

03-333824

03-3E1004

03-2F2504

03-2C8604

03-3F4404

03-2A9204

Contract 

HPLU-6203-(031)L

BHIM-0803-(243)E

  

ACIM-000C-(309)N

CSTP-P089-(108)E

ACST-P089-(102)E

 620-3 03-()

--()

  

--()

--()

  P0-89 1-(2E)

--()

  

  

  

  

--()

SWPPP

  

  

SWPPP

  

SWPPP

P O BOX 2909

550 GREENVILLE ROAD

P O BOX 50085

4401 DULUTH AVENUE

P O BOX 1599

PO BOX 70846

2520 WARREN DRIVE,

SUITE A

33 DEPOT STREET

33 DEPOT STREET, P O

BOX 1807

10960 WEST RIVER ST,

STE 101A

ROCKLIN, CA 95677

COLFAX, CA 95713

COLFAX CA 95713

TRUCKEE, CA 96161

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 17
03/20/14 Statement of Ongoing Contracts as of 04/03/14

03District

03-SAC-5-1.5/0

03-SAC-5-23.6/0

03-SAC-50-1.6/0

03-SAC-51-6.0/8.3

03-SAC-80-/18

03-SAC-80-/M10.4

Fed Aid

HM4

HB1

HA21

HA25

HM3H

HB5

Pgm Code

IN PLACER AND SACRAMENTO COUNTIES AT

VARIOUS LOCATIONS

IN SACRAMENTO AT WEST END VIADUCT

BRIDGE 24-0069 R/L AND IN WEST

SACRAMENTO AT SACRAMENTO RIVER

VIADUCT BRIDGE 24-0004 R/L

IN SACRAMENTO COUNTY AT CAMELLIA CITY

VIADUCT FR 0.3 MI E OF RIVERSIDE BLVD

UC TO 26TH UC

IN SACRAMENTO COUNTY IN SACRAMENTO

FROM HOWE AVENUE TO 0.5 KM EAST OF

WATT AVENUE

IN AND NEAR SACRAMENTO ON ROUTES 80 ,

99, AND 160 AT VARIOUS LOCATIONS

IN YOLO AND SACRAMENTO COUNTIES

Description 

REPLACE DAMAGED LIGHTING POLES

BRIDGE DECK REHABILITATION

BRIDGE WIDENING, PCC OVERLAY

PLANTING AND IRRIGATION

REHABILITATE 13 BRIDGE DECKS

REPLACE PCCP AND PLACE HMA

Type Of Work

STUDEBAKER BROWN ELECTRIC INC

MYERS AND SONS/RL WADSWORTH

JOINT VENTURE

MYERS AND SONS CONSTRUCTION LP

WABO LANDSCAPE & CONSTRUCTION

INC

TRUESDELL CORPORATION OF

CALIFORNIA INC

BAY CITIES / MYERS JV

Contractor

ROSEVILLE CA 95678

SACRAMENTO CA 95833

SACRAMENTO CA 95833

HERCULES, CA 94547

TEMPE AZ 85282

RANCHO CORDOVA, CA 95742-

6811

(530)333-3423

(916)283-9950

(916)649-4504

(510)741-9226

(602)437-1711

(916)635-9370

KAMAL, BALBIR

GUTIERREZ, BOJANA

OKPALA, MESHACK

SAGER, JANET

ELGHASSEIN, DEAN

MORALES, LEOBARDO

Resident
Engineer

(916)799-0878

(916)801-3455

(916)718-8051

(916)263-4912

(916)768-3597

(916)799-3376

 $239,149

 $17,927,000

 $17,409,375

 $1,365,464

 $2,364,738

 $93,496,358

Bid + CCOs

 $194,011

 $1,423,400

 $1,408,359

 $1,347,985

 $1,539,262

 $56,895,403

Comp To  date

 $0

 $0

 $1,239,164

 $5,000

 $2,184

 $408,985

This Month

06/05/13

12/20/13

08/26/13

10/15/09

05/10/13

07/29/11

Awarded

07/15/13

12/30/13

09/17/13

11/02/09

06/04/13

08/24/11

Approved

02/03/14

09/26/14

09/30/14

03/18/15

09/09/14

10/16/15

Est Comp

 59%

 18%

 26%

 0%

 43%

 37%

%Time

 79%

 8%

 8%

 0%

 64%

 61%

% Work 

SUSPENDED

 

 

PLANT EST

SATIS

SUSPENDED

SUSPENDED

Message

03-4M3704

03-2F21U4

03-0F2304

03-1A1404

03-4M5204

03-3797U4

Contract 

  

BHNH-000C-(362)

BHNH-P050-(132)E

  

  

ACIM-0803-(237)E

  

--()

--()

  

  

HR-    -( )

  

  

  

  

  

  

  

  

  

SWPPP

  

SWPPP

2008 OPPORTUNITY DR SUITE 140

4600 NORTHGATE BLVD SUITE 100

2554 MILLCREEK DRIVE

726 ALFRED NOBEL DRIVE

1310 W 23RD STREET

3286 FITZGERALD ROAD

3855 N FREEWAY BLVD.

SUITE 120

703 B STREET

2200 X STREET, SUITE

120A

3855 NORTH FREEWAY

BLVD, STE 120

3855 N. FREEWAY

BLVD.SUITE 120

2777 DEL MONTE STREET

SACRAMENTO, CA 95834

MARYSVILLE, CA 95901

SACRAMENTO, CA 95818

SACRAMENTO CA 95834

SACRAMENTO, CA 95834

WEST SACRAMENTO, CA

95691

Accepted

Location
Storm Water
Plan
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03/20/14 Statement of Ongoing Contracts as of 04/03/14

03District

03-SAC-160-5.9/L7

03-SUT-99-11.0/14.3

03-SUT-99-11.0/14.3

03-SUT-99-19.5/20.5

03-SUT-99-30.6/32.7

03-SUT-99-/1.6

Fed Aid

HM3

HE13

HE13

HB4C

HA25

HE11

Pgm Code

IN SACRAMENTO COUNTY NEAR RIO VISTA

AT THREE MILE SLOUGH BRIDE

IN SUTTER COUNTY NEAR NICOLAUS FROM

POWER LINE ROAD TO 0.1 MILE SOUTH OF

LAUREL AVENUE

IN SUTTER COUNTY NEAR NICOLAUS FROM

POWER LINE ROAD TO 0.1 MILE SOUTH OF

LAUREL AVENUE

IN SUTTER COUNTY IN TUDOR AT ROUTE

99/113 SEPARATION

IN SUTTER COUNTY IN AND NEAR YUBA

CITY FROM ROUTE 20 TO 1.4 KM NORTH OF

QUEENS AVENUE OVERCROSSING

IN SACRAMENTO AND SUTTER COUNTIES

FROM 0.6 MILES SOUTH OF SUTTER COUNTY

LINE TO 0.7 MILES NORTH OF RIEGO ROAD

MITIGATED NEGATIVE D

Description 

PREP AND PAINT 2 BRIDGES

WIDEN TO FOUR LANES

WIDEN TO FOUR LANES

CONSTRUCT 99/113 INTERCHANGE

PERFORM HIGHWAY PLANTING AND

CONSTRUCT INTERCHANGE WITH HMA

Type Of Work

CALIFORNIA ENGINEERING

CONTRACTORS INC

DE SILVA GATES MCM A JNT VNTR

OF DE SILVA GATES

NEHEMIAH CONSTRUCTION INC

TEICHERT CONSTRUCTION

ELITE LANDSCAPING INC

TEICHERT CONSTRUCTION

Contractor

PLEASANTON CA 94566

NORTH HIGHLANDS, CA

956600620

GOLD RIVER, CA 95670

ROCKLIN CA 95765

CLOVIS CA 93612

ROCKLIN CA 95765

(925)461-1500

(916)334-1221

(916)608-1500

(916)645-4800

(559)292-7760

(916)645-4800

TECLE, DANIEL

TOLLISON, RON

TOLLISON, RON

KNUDSON, CAMERON

SAGER, JANET

TRI, PRESTON

Resident
Engineer

(916)919-4252

(530)822-4313

(530)822-4313

(530)682-3842

(916)263-4912

(916)416-5572

 $2,508,388

 $29,599,256

 $35,257,348

 $13,052,986

 $1,829,997

 $19,136,126

Bid + CCOs

 $2,285,203

 $24,906,672

 $18,108,727

 $11,010,361

 $1,769,618

 $10,678,561

Comp To  date

 $277,781

 $753,914

 $0

 $157,185

 $2,927

 $331,632

This Month

05/10/13

09/04/12

07/14/10

10/16/12

12/10/10

10/01/12

Awarded

06/04/13

09/04/12

07/28/10

12/20/12

02/07/11

11/06/12

Approved

05/14/14

04/07/15

02/05/14

07/02/14

12/11/14

12/29/14

Est Comp

 58%

 42%

 37%

 67%

 0%

 21%

%Time

 88%

 86%

 52%

 83%

 0%

 56%

% Work 

 

 

 

SUSPENDED

PLANT EST

SATIS

SUSPENDED

Message

03-3M7204

03-1A43A4

03-1A4324

03-1A4644

03-1F5004

03-406604

Contract 

  

SARR-P099-(529)E

SARR-P099-(529)E

  

STP-P099-(536)E

HP21-L620-(304)8

  

  P0-99 5-(9E)

  P0-99 5-(9E)

  

--()

--()

  

--()

--()

  

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

20 HAPPY VALLEY ROAD

PO BOX 620

12150 TRIBUTARY PT DR. STE120

4401 DULUTH AVE

2972 LARKIN AVENUE

4401 DULUTH AVE

2366 MARITIME DRIVE

379 COLUSA AVENUE

379 COLUSA AVENUE

379 COLUSA AVENUE

3855 N FREEWAY BLVD,

STE 120

3951 PERFORMANCE

DR.,SUITE E

ELK GROVE, CA 95758

YUBA CITY CA 95991

YUBA CITY CA 95991

YUBA CITY, CA 95991

SACRAMENTO CA 95834

SACRAMENTO, CA 95838

Accepted

Location
Storm Water
Plan
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03District

 $5,007,052 $335,836,799 $553,402,496

03-VAR-50-.2/21

03-VAR-51-5.5/8.1

03-YOL-50-2.5/3.1

03-YOL-80-.1/22.1

03-YUB-70-14.2/15.1

Fed Aid

20.20

201130

20.20

201130

20.80

030080

HM3H

HA22

Pgm Code

IN EL DORADO, NEVADA, PLACER AND

SACRAMENTO COUNTIES, ON VARIOUS

ROUTES ANDAT VARIOUS POST MILES DIR'S

EMERGENCY L.B.

IN EL DORADO, NEVADA AND SACRAMENTO

COUNTIES, ON VARIOUS AND VARIOUS POST

MILES DIR'S EMERGENCY L.B.

NEW PIN ASSEMBLY SACRAMENTO RIVER

VIADUCT (BR. NO.24-0004R)  TO

STABILIZE STRUCTURE AT SPAN 12 & 16

DIR'S EMERGENCY F.A.

IN SUTTER AND YOLO COUNTIES ON ROUTES

113/45/80 AT VARIOUS LOCATIONS

IN MARYSVILLE ON ROUTE 20 FROM F

STREET TO BUCHANAN STREET AND ON

ROUTE 70 FROM SIXTH STREET TO 0.2

MILES SOUTH OF BINNEY JUNCTION

Description 

REPLACE DAMAGED WIRING FOR LIGHTING

REPLACE ELECTRICAL SYSTEMS

REPAIR BRIDGE JOINTS/HINGES

METHACRYLATE AND POLYESTER DECKS

COLD PLANE AC, EXCAVATE ROADWAY AND

Type Of Work

STUDEBAKER BROWN ELECTRIC, INC

STUDEBAKER BROWN ELECTRIC, INC

GOLDEN STATE BRIDGE, INC.

WESTERN STRUCTURES

TEICHERT CONSTRUCTION

Contractor

ROSEVILLE, CA 95678

ROSEVILLE, CA 95678

BENICIA, CA 94510

RIVERSIDE CA 92503

DAVIS CA 956171890

 

(530)333-3423

(925)372-8000

(951)352-4300

(530)406-4200

CHOHAN, MOHAN

CHOHAN, MOHAN

GUTIERREZ, BOJANA

RANDHAWA, AMARJIT

KNUDSON, CAMERON

Resident
Engineer

(916)263-4922

(916)801-6092

(916)263-4927

(916)825-7628

(530)682-3842

 $785,000

 $331,803

 $335,000

 $1,832,808

 $27,846,411

Bid + CCOs

 $271,078

 $346,798

 $152,947

 $1,998,241

 $13,731,082

Comp To  date

 $0

 $0

 $0

 $0

 $285,725

This Month

08/01/13

08/15/12

09/27/13

06/18/13

01/13/12

Awarded

09/04/13

09/19/12

11/18/13

07/08/13

01/31/12

Approved

04/30/14

02/08/13

04/05/14

03/04/14

03/08/16

Est Comp

 100%

 100%

 50%

 100%

 36%

%Time

 35%

 100%

 46%

 100%

 49%

% Work 

 

 

 

COMPLETED

SUSPENDED

Message

03-4F0104

03-3F4704

03-0G0804

03-4M4904

03-0A5804

Contract 

NHS-    -(   )

  

  

  

NHX1-1501-(0E )

--()

  

  

  

--()

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

SWPPP

2008 OPPORTUNITY DRIVE, #140

2008 OPPORTUNITY DR., #140

2990 BAY VISTA COURT, SUITE D

6005 TYLER ST

P O BOX 1890

3855 N. FREEWAY BLVD,

STE 100

3855 N. FRRRWAY BLVD,

STE 120

703 B STREET

3951 PERFORMANCE DR.,

SUITE C

379 COLUSA HWY

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

MARYSVILLE, CA 95901

SACRAMENTO, CA 95838

YUBA CITY, CA 95991

Accepted

03/05/14

Location
Storm Water
Plan
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04District

04-ALA-13-9.0/9

04-ALA-24-5.1/6.2

04-ALA-24-5.9/6.2

04-ALA-24-5.9/6.2

04-ALA-80-1.0/1.7

04-ALA-80-1.7/2.5

Fed Aid

20.20.201

130

HE14

20.20.201

130

20.80.360

000

HA4S3

HA23

Pgm Code

IN ALAMEDA COUNTY, IN OAKLAND, AT 0.1

MILESOUTH OF BROADWAY TERRACE,

CONSTRUCT MICROPILE WALL AND SLOPE

STRESSING SYSTEM. DIR'S OR

IN ALAMEDA AND CONTRA COSTA COUNTIES

FROM EAST TEMESCAL SEPARATION TO 0.8

KM EAST OF  GATEWAY BOULEVARD

IN ALAMEDA/CONTRA COSTA COUNTIES, IN

AND NEAR OAKLAND, AT CALDECOTT TUNNEL

BORES 1,2, AND 3 RECONSTRUCT FIRE

SUPPRESSION WATER SYS

IN ALAMEDA COUNTY AND CONTRA COSTA

COUNTIES, IN AND NEAR OAKLAND, AT

CALDECOTT TUNNEL, REPLACE

UNINTERRUPTED POWER SUPPLY (UPS) SY

IN ALAMEDA COUNTY, IN OAKLAND, FROM

1.6 KM WEST OF THE TOLL PLAZA TO 0.3

KM WEST OF THE TOLL PLAZA

IN OAKLAND, FROM T0.3 MILE WEST  TO

0.5 EAST OF THE SAN FRANCISCO-

OAKLAND PAY BRIDGE TOLL PLAZA

Description 

CONST MICROPILE WALL & SLOPE

STRESSING SYS

CONSTRUCT TUNNEL AND BUILDING

RECONSTRUCT WATER SUPPLY SYSTEM

REPLACE POWER SUPPLY SYSTEM (UPS)

BRIDGES, ROADWAY AND ELECTRICAL

CONSTRUCT BIKEWAY

Type Of Work

DRILL TECH DRILLING & SHORING

TUTOR-SALIBA CORPORATION

TUTOR-SALIBA CORPORATION

ROSENDIN ELECTRIC, INC

BILL AUSTON  FLATIRON WEST

INC.

BAY CITIES PAVING AND

GRADING,INC.

Contractor

ANTIOCH, CA 94509

SYLMAR, CA 91342

ORINDA, CA  94563

SAN JOSE, CA  95133

OAKLAND, CA 94621

CONCORD, CA 94520

(925)978-2060

 

 

 

(707)310-1798

(925)687-6666

LOI, LAWRENCE

TSIGELMAN, IGOR

TSIGELMAN, IGOR

TSIGELMAN, IGOR

BALDERRAMOS, JEANNIE

LOI, LAWRENCE

Resident
Engineer

(510)867-6035

(925)602-9004

(925)310-2070

(925)310-2070

(510)385-6915

(510)231-7117

 $7,285,000

 $281,086,922

 $3,985,000

 $835,000

 $60,666,115

 $1,973,229

Bid + CCOs

 $6,582,101

 $266,876,070

 $100,424

 $667,223

 $51,719,406

 $1,940,379

Comp To  date

 $0

 $1,346,358

 $0

 $0

 $2,514,857

 $0

This Month

08/20/12

11/10/09

02/21/13

08/19/13

03/29/12

11/14/11

Awarded

08/21/12

11/19/09

02/21/13

08/19/13

05/01/12

12/02/11

Approved

04/03/14

07/24/14

03/19/14

03/28/14

08/08/15

05/18/16

Est Comp

 89%

 0%

 30%

 100%

 81%

 43%

%Time

 90%

 0%

 3%

 80%

 88%

 95%

% Work 

 

PLANT EST

SATIS

 

OVER RUN

 

 

Message

04-1SS604

04-294914

04-4H8004

04-0J4204

04-0120M4

04-292274

Contract 

  

SARR-P024-(030)N

  

  

  

ER15-A200-(4E )

  

  P0-24 0-(0NH)P

  

  

  

--()

  

6204- 083-()

  

  

  

  

  

SWPPP

  

  

SWPPP

WPCP

2200 WYMORE WAY

15901 OLDEN STREET

990 FISH RANCH ROAD

880 MABURY ROAD

717 KEVIN COURT

5029 FORNI DRIVE

3401 REGATTA

BOULEVARD

3390 MOUNT DIABLO

BLVD STE 200

3390 MOUNT DIABLO

BLVD, SUITE 200

3390 MOUNT DIABLO

BLVD, SUITE 200

345 BURMA ROAD

3401 REGATTA

BOULEVARD

RICHMOND, CA 94704-4594

LAFAYETTE, CA 94549

LAFAYETTE, CA 94549

LAFAYETTE, CA 94549

OAKLAND, CA 94607

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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04District

04-ALA-80-1.7/2.2

04-ALA-80-1.9/8

04-ALA-80-1.9/8

04-ALA-80-2.5/0

04-ALA-80-2.5/3.2

04-ALA-84-25.5/27.1

Fed Aid

HA12

HA12

HA42

HB4C

Pgm Code

SFOBB TOLL PLAZA MEDIAN LANDSCAPE

PLANTING.

TOS ACTIVE TRAFFIC MANAGEMENT IN

ALAMEDA AND CONTRA COSTA COUNTY ON I-

80 FROM THE SFOBB TOLL PLAZA TO THE

CARQUINEZ BRIDGE

IN ALAMEDA AND CONTRA COSTA COUNTIES

AT VARIOUS LOCATIONS FROM POWELL

STREET UNDERCROSSING TO 0.1 MILE WEST

OF THE CARQUINEZ BRIDG

IN ALAMEDA COUNTY AT THE SAN

FRANSISCO-OAKLAND BAY BRIDGE

MAINTENANCE YARD

IN ALAMEDA COUNTY IN OAKLAND AND

EMERYVILLE FROM MARITIME STREET /

BURMA ROAD INTERSECTION TO 0.4 MILE

NORTH OF 40TH STREET / HUBB

IN ALAMEDA COUNTY IN AND NEAR LIVER

MORE FROM .4 MILE NORTH OF CON CANNON

BLVD. TO JACK LONDON BLVD.

Description 

PLANTING AND IRRIGATION SYSTEM

INSTALL OVERHEAD SIGN AND TOS

WIDEN RAMPS AND INSTALL RAMP

CONSTRUCT SFOBB MAINTENANCE COMPLEX

CONSTRUCT BIKEWAY

WIDEN EXISTING HWY AND BRIDGE

Type Of Work

EMPIRE LANDSCAPING, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

TABER CONSTRUCTION

F & H CONSTRUCTION

GOODFELLOW TOP GRADE

CONSTRUCTION, LLC

BAY CITIES PAVING AND

GRADING,INC

Contractor

DAVIS, CA 94617

IRVINE, CA 92614

CONCORD, CA 94520

LODI CA 95241

LIVERMORE, CA 94551

CONCORD, CA 94524

(530)400-3943

(949)252-0441

(925)682-6133

(209)931-3738

(925)449-5764

(925)687-6666

HANSON, JIM

RAHMANI, MOHAMMAD

CHRENG, NICHOLAS

ANIGOL, MAHANTESH

COOPER, CHEE

PARDO, ROMMEL

Resident
Engineer

(510)385-6756

(510)231-7139

(510)224-6311

(510)224-6529

(510)231-7111

(925)606-2048

 $830,625

 $13,634,490

 $6,091,531

 $32,893,238

 $5,494,578

 $23,668,734

Bid + CCOs

 $539,412

 $5,926,007

 $5,331,366

 $14,784,041

 $5,230,026

 $20,195,247

Comp To  date

 $1,890

 $552,685

 $371,122

 $1,562,488

 $75,341

 $664,189

This Month

12/19/12

10/12/12

09/10/12

03/13/13

05/31/12

03/21/12

Awarded

02/13/13

11/06/12

10/25/12

04/11/13

06/27/12

04/13/12

Approved

09/06/16

11/14/14

08/06/14

10/31/14

10/04/16

03/21/14

Est Comp

 0%

 64%

 79%

 40%

 0%

 97%

%Time

 0%

 43%

 88%

 45%

 0%

 85%

% Work 

PLANT EST

SATIS

 

 

 

PLANT EST

SATIS

 

Message

04-014074

04-3A7774

04-3A7764

04-014084

04-292264

04-297614

Contract 

  

  

  

  

ER-15A3-(004)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

WPCP

SWPPP

SWPPP

  

SWPPP

SWPPP

PO BOX 35

1792 KAISER AVENUE

2278 PIKE COURT

P O BOX 2329

50 CONTRACTORS STREET

P.O. BOX 6227

3401 REGATTA

BOULEVARD

3401 REGATTA

BOULEVARD

3401 REGATTA

BOULEVARD

345 BURMA ROAD

3401 REGATTA

BOULEVARD

3049 INDEPENDENCE

DRIVE

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND, CA 94804

OAKLAND, CA 94607

RICHMOND, CA 94804

LIVERMORE, CA 94551

Accepted

Location
Storm Water
Plan
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04District

04-ALA-92-4.1/6

04-ALA-92-6.3/6.8

04-ALA-238-14.5/16.5

04-ALA-580-4.7/8.2

04-ALA-580-7.8/19.1

04-ALA-580-8.3/0

Fed Aid

HB4N

HB32

HA25

HB4N

HB5

Pgm Code

ON ROUTES 92 AND 880 AT VARIOUS

LOCATIONS IN ALAMEDA COUNTY BETWEEN

ROUTE 84 AND THE DISTRIB- UTION

STRUCTURE IN OAKLAND.

IN ALAMEDA CTY IN HAYWARD ON RTE 92

FROM .2 M WEST OF RTE 92/880 SEPARA

TION TO SATA CLARA ST. & ON RTE 880

FROM .1 M SOUTH OF TEN

IN ALAMEDA COUNTY IN HAYWARD, SAN

LEANDRO AND ASHLAND ON ROUTE 880 AND

ON ROUTE 238

IN ALAMEDA COUNTY IN AND NEAR

LIVERMORE FROM 1.0 MILE EAST OF

NORTH FLYNN ROAD TO GREENVILLE ROAD

UNDERCROSSING

IN ALAMEDA COUNTY IN LIVERMORE,

DUBLIN AND PLEASANTON FROM 0.2 MILE

EAST OF GREENVILLE ROAD OVERHEAD TO

0.3 MILE WEST OF HACIENDA

IN ALAMEDA COUNTY NEAR LIVERMORE EAST

OF CROSS ROAD 2.2 MILES  SOUTHEAST OF

ROUTE 580/GREENVILLE ROAD

UNDERCROSSING

Description 

INSTALL RAMP METERING, WIDEN RAMPS

REPLACEMENT PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

CONST TRUCK CLIMBING LN & RET WALLS

WIDEN FREEWAY, BRIDGES AND HMA

ENVIRONMENTAL MITIGATION

Type Of Work

GHILOTTI CONSTRUCTION COMPANY

BORTOLUSSI AND WATKIN

JJ NGUYEN INC

DESILVA-GATES CONSTRUCTION

OC JONES AND SONS, INC.

ENVIRONMENTAL LANDSCAPE

SOLUTIONS

Contractor

SANTA ROSA CA 95407

SAN RAFAEL, CA 94904-4886

SAN JOSE, CA 95127

LIVERMORE, CA 94550

BERKELEY, CA 94710

SACRAMENTO, CA  95828

(707)585-1221

(415)453-4675

(408)259-7982

(925)294-5669

(510)526-3424

(916)388-0308

LIVINGSTON, VICTOR

MACKLE, BRIAN

HOLLIS, JOHN

MOGHADAM, SIAVOSH

PARDO, ROMMEL

HANSON, JIM

Resident
Engineer

(510)385-6909

(831)325-4875

(510)774-5911

(925)606-2029

(925)606-2048

(510)385-6756

 $5,524,185

 $1,254,361

 $1,473,443

 $38,715,063

 $28,566,971

 $658,291

Bid + CCOs

 $5,266,177

 $1,032,652

 $1,264,497

 $14,334,272

 $14,529,731

 $416,775

Comp To  date

 $372,413

 $208,013

 $3,375

 $251,214

 $500,366

 $3,996

This Month

10/15/12

05/20/13

12/21/10

06/18/12

11/16/12

09/29/11

Awarded

11/06/12

06/13/13

02/15/11

07/16/12

12/20/12

11/17/11

Approved

03/26/14

04/04/17

04/21/15

07/02/15

11/07/14

11/25/15

Est Comp

 87%

 95%

 0%

 36%

 52%

 0%

%Time

 93%

 87%

 0%

 37%

 51%

 0%

% Work 

 

 

PLANT EST

SATIS

 

 

PLANT EST

SATIS

Message

04-153004

04-2G3614

04-2490A4

04-4A07U4

04-2908V4

04-172434

Contract 

ACNH-X001-(567)E

  

IM-X001-(551)E

ACIM-5801-(051)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

SWPPP

  

SWPPP

SWPPP

SWPPP

SWPPP

246 GHILOTTI AVENUE

77 LARKSPUR STREET

3172 SALEM DRIVE

8638 PATTERSON PASS ROAD

1520 FOURTH STREET

8380 ROVANA CIRCLE

25100 SANTA CLARA

STREET

1007 KNOX AVENUE

3401 REGATTA

BOULEVARD

477 NORTH CANYONS

PKWY, STE A

3049 INDEPENDENCE

DRIVE

3401 REGATTA

BOULEVARD

HAYWARD, CA 94544

SAN JOSE, CA 95122

RICHMOND, CA 94804

LIVERMORE, CA 94551

LIVERMORE, CA 94551

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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04District

04-ALA-580-8.4/14.6

04-ALA-580-9.5/31

04-ALA-580-14.6/21.6

04-ALA-580-46.0/46

04-ALA-580-46.1/46.1

04-ALA-680-1.0/9.9

Fed Aid

HB5

HB4N

HB5

20.80.030

115

HA21

20.20.201

130

Pgm Code

IN ALAMEDA COUNTY IN LIVERMORE FROM

0.1 MILE WEST OF GREENVILLE ROAD UC

TO 0.5 MILE WEST OF 84/580 SEPARATION

IN ALAMEDA COUNTY, AT VARIOUS

LOCATIONS ON ROUTES 238 & 580.

IN ALAMEDA COUNTY IN LIVERMORE,

PLEASANTON, AND DUBLIN FROM 0.3  MILE

EAST OF AIRWAY BOULEVARD OVERCROSSING

TO 0.2 MILE WEST OF S

IN ALAMEDA COUNTY, CITY OF OAKLAND AT

THE DISTRIBUTION STRUCTURE AT

EASTBOUND 80/580REPAIR DECK AND

REPLACE BRIDGE JOINTS PER DIRE

IN ALAMEDA ON ROUTE 580 IN THE

CITIIES OF OAKLAND AT DISTRIBUTION

STRUCTURE (BR. NO. 33-0061 L/R)

IN ALAMEDA COUNTY, ON ROUTES 580,

680, 880, AT VARIOUS LOCATIONS.

REPAIR DAMAGED ELECT SYS DUE TO WIRE

THEFTAND VANDALISM. DIR'S E

Description 

ROADWAY WIDENING AND REHABILITATION

INSTALL RAMP METERING AND TOS

ROADWAY WIDENING AND REHABILITATION

REHABILITATE BRIDGE DECK

REHABILITATE BRIDGE DECK

REPAIR DAMAGED ELECT SYSTEMS

(VARIOUS LOC)

Type Of Work

GHILOTTI CONSTRUCTION COMPANY

GOODFELLOW TOP GRADE

CONSTRUCTION, LLC JOB #32-067

JEFF RAMIREZ, PROJECT MANAGER

DESILVA GATES CONSTRUCTION LP

FLATIRON WEST, INC.

BAY LINE CUTTING AND CORING

INC

NORCAL GENERAL CONSTRUCTION

CORPORATION

Contractor

SANTA ROSA, CA 95407

LIVERMORE, CA 94551

DUBLIN, CA 94568

BENICIA, CA 94510

BERKELEY CA 94710

SAN JOSE, CA 95132

(707)303-2393

(925)449-5764

(925)829-9220

(707)742-6000

(510)527-1000

(408)886-0335

DIKE, EDDIE

KAMKAR, REZA

GREWAL, SATINDER

AHMADZADEH, ALI

BORRAYO, SALVADOR C.

Resident
Engineer

(925)606-2044

(925)606-2035

(925)606-2045

(510)231-7119

 

(510)377-4186

 $54,190,429

 $5,532,544

 $40,702,601

 $7,485,000

 $3,155,000

 $1,485,000

Bid + CCOs

 $24,566,147

 $5,134,817

 $17,341,182

 $5,245,513

 $0

 $1,465,847

Comp To  date

 $1,411,540

 $215,628

 $649,639

 $0

 $0

 $0

This Month

11/20/12

10/24/12

10/29/12

04/26/13

02/27/14

11/26/12

Awarded

12/20/12

12/14/12

12/13/12

04/26/13

03/19/14

11/26/12

Approved

07/27/15

09/19/14

01/05/15

12/23/13

01/31/14

Est Comp

 36%

 64%

 51%

 100%

 0%

 100%

%Time

 43%

 89%

 43%

 100%

 0%

 98%

% Work 

 

 

 

COMPLETED

 

OVER RUN

Message

04-2908C4

04-151134

04-2908E4

04-1A6734

04-1A6714

04-4H4104

Contract 

ACIM-5801-(105)5

ACIM-X001-(568)E

ACIM-5801-(054)E

  

NHPI-580 -(058)E

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

  

  

  

246 GHILOTTI AVENUE

50 CONTRACTORS STREET

11555 DUBLIN BOULEVARD

2100 GOODYEAR ROAD

1635 4TH STREET

1950 MAJESTIC COURT

477 NORTH CANYONS

PKWY, STE A

477 NORTH CANYON

PKWY, SUITE A

477 NORTH CANYONS

PKWY, STE A

3401 REGATTA BLVD

25100 SANTA CLARA

STREET

LIVERMORE, CA 94551-9490

LIVERMORE, CA 94551

LIVERMORE, CA 94551

RICHMOND, CA 94804

HAYWARD, CA 94544

Accepted

02/27/14

Location
Storm Water
Plan
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03/20/14 Statement of Ongoing Contracts as of 04/03/14

04District

04-ALA-680-4.8/5.2

04-ALA-680-20.8/21.5

04-ALA-880-1.0/9.9

04-ALA-880-22.6/24

04-ALA-880-24.0/25.5

04-ALA-880-28.2/29.9

Fed Aid

HE14

20.80.040

110

20.20.201

130

HB4N

HB4N

HA22

Pgm Code

IN ALAMEDA COUNTY IN FREMONT FROM 0.5

MILE NORTH OF AUTO MALL PARKWAY

OVERCROSSING TO 0.3 MILE SOUTH OF

WASHINGTON BOULEVARD OVERC

FROM AMADOR VALLEY BOULEVARD TO

BENICIA - MATINEZ BRIDGE, REPAIR

DAMAGED ELECTRICAL SYSTEMS DUE TO

WIRE THEFT AND VANDALISM DIR'S 

IN ALAMEDA COUNTY, ON ROUTES

24,80,84,92, 580,880, AT VARIOUS

POSTMILES. REPAIR DAMAGED TRAFFIC

OPERATION SYSTEMS (TOS) DUE TO THE

IN ALAMEDA COUNTY IN SAN LEANDRO FROM

0.4 MILE SOUTH OF MARINA BLVD.

OVERCROSSING TO 0.3 MILE NORTH OF

ROUTE 112/880 SEPARATION

IN ALAMEDA COUNTY FROM 0.2 MILE

NORTH OF ROUTE 112/880 SEPARATION TO

HEGENBERGER ROAD OVERCROSSING

IN ALAMEDA COUNTY IN OAKLAND FROM 0.5

MILE NORTH OF THE HIGH STREET

SEPARATION OVERHEAD TO 0.5 MILE __

SOUTH OF THE FIFTH AVENUE O

Description 

HIGHWAY PLANTING AND IRRIGATION

REPAIR DAMAGED ELECTRICAL SYSTEMS

REPAIR DAMAGED TRAFFIC OPERATION

SYSTEMS

WIDEN FREEWAY, REPLACE OVERCROSSING

ROADWAY REHABILITATION

Type Of Work

BAYCITIES PAVING & GRADING,INC

AMLAND CORPORATION

MIKE BROWN ELECTRIC

RGW CONSTRUCTION, INC.

RGW CONSTRUCTION, INC.

GALLAGHER & BURK, INC.

Contractor

CONCORD, CA 94524

SAN JOSE, CA 95132

COTATI, CA 94931

LIVERMORE, CA 94550

LIVERMORE, CA 94550

HAYWARD, CA 94545

 

(408)786-6816

(707)792-8100

(925)606-2400

(925)606-2400

(510)921-3006

SIAVOSH, MOGHADAM

BORRAYO, SALVADOR C.

TRUONG, HENRY

SINGH, BAHADUR

MEHARENA, EPHREM

CHAHAL, HARPAL

Resident
Engineer

(510)668-4923

(510)377-4186

(510)670-7844

(510)670-7831

(510)719-7179

(510)670-4918

 $1,515,244

 $1,485,000

 $3,885,000

 $40,945,334

 $21,396,934

 $14,369,542

Bid + CCOs

 $1,513,918

 $1,443,155

 $3,167,371

 $19,808,491

 $13,752,704

 $13,836,638

Comp To  date

 $1,862

 $0

 $0

 $1,062,770

 $1,554,810

 $0

This Month

07/07/10

05/17/12

01/22/13

09/14/12

11/08/12

12/02/11

Awarded

07/22/10

05/17/12

01/22/13

10/17/12

12/03/12

01/04/12

Approved

01/02/15

08/30/13

06/30/14

06/26/15

08/24/15

03/10/14

Est Comp

 0%

 100%

 100%

 46%

 43%

 100%

%Time

 0%

 97%

 82%

 47%

 64%

 100%

% Work 

PLANT EST

SATIS

OVER RUN

OVER RUN

 

 

COMPLETED

Message

04-253764

04-4G5004

04-4H6504

04-3A9214

04-3A9224

04-1A6824

Contract 

  

  

  

  

  

ACIM-8801-(064)E

  

  

  

  

  

--()

  

  

  

  

  

  

SWPPP

  

  

SWPPP

SWPPP

WPCP

P.O.BOX 6227

3168 KNIGHTS BRIDGE ROAD

561-A MERCANTILE DRIVE

550 GREENVILLE ROAD

550 GREENVILLE ROAD

22991 CLAWITER ROAD

48499 MILMONT DRIVE

25100 SANTA CLARA

STREET

25100 SANTA CLARA

STREET

25100 SANTA CLARA

STREET

25100 SANTA CLARA

STREET

25100 SANTA CLARA

STREET

FREMONT, CA 94538

HAYWARD, CA 94544

HAYWARD, CA 94544

HAYWARD, CA 94544

HAYWARD, CA 94544

HAYWARD, CA 94544

Accepted

03/10/14

Location
Storm Water
Plan
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03/20/14 Statement of Ongoing Contracts as of 04/03/14

04District

04-ALA-880-30.1/31.1

04-ALA-880-31.0/31.6

04-ALA-980-1.1/1.1

04-CC-4-.2/31.5

04-CC-4-14.6/34.9

04-CC-4-23.5/26.1

Fed Aid

HA21

HB4N

HA27

SHOPP 353

HA4

HM

HB4C

Pgm Code

IN ALAMEDA COUNTY IN OAKLAND ON

ROUTE 880 FROM 0.8 KM NORTH OF 16TH

AVENUE OVERCROSSING TO OAK MADISON

STREET UNDERCROSSING

IN ALAMEDA COUNTY IN OAKLAND FROM 0.1

MILE SOUTH OF MADISON ST  UC TO 0.1

MILE SOUTH OF 880/980  SEPARATION

REPLACE FIRE LIFE SYSTEM AND BUILDING

MANAGEMENT SYSTEM @ DISTRICT 4 OFFICE

IN THE CITY OF OAKLAND.

IN ALAMEDA AND CONTRA COSTA COUNTIES

AT VARIOUS LOCATIONS

IN CONTRA COSTA COUNTY AT VARIOUS

LOCATIONS

IN CONTRA COSTA COUNTY IN PITTSBURG

AND ANTIOCH FROM 0.9 KM WEST OF

LOVERIDGE ROAD OVERCROSSING TO 0.3 KM

WEST OF SOMERSVILLE ROA

Description 

REPLACE BRIDGE

REMOVE EXISTING MEDIAN DOUBLE METAL

REPLACE FIRE LIFE/BUILDING

MANAGEMENT SYS

UPGRADE BARRIERS (MBGR & CONCRETE)

TREAT BRIDGE DECKS WITH

WIDEN HIGHWAY AND BRIDGE

Type Of Work

MCM CONSTRUCTION, INC

FLATIRON CONSTRUCTION CORP.

HONEYWELL BUILDING SOLUTIONS

DIRT AND AGGREGATE

INTERCHANGEINCORPORATED

AMERICAN CIVIL CONSTRUCTORS

WEST COAST INC PM CHRIS HSIEN

MIKE LOVELACE  OC JONES AND

SONS, INC

Contractor

OAKLAND CA   94607

OAKLAND, CA 94621

FOSTER CITY, CA  94404

FAIRVIEW, OR 97024

BENICIA CA 94510

BERKELEY CA  94710

(916)869-3544

(510)636-9307

 

(503)661-5093

(707)746-8028

 

SENG, TA

ZHANG, RUI

KENNEDY, KEN

MIAN, ARSHAD

RANJEET SINGH

SCHNEIDER, JOLIE

Resident
Engineer

(510)622-1920

(510)867-6031

(510)385-6887

(925)602-9021

(510)943-2923

(510)377-4171

 $97,861,366

 $3,198,824

 $6,685,000

 $5,659,365

 $787,585

 $75,054,215

Bid + CCOs

 $91,144,176

 $2,010,461

 $0

 $2,380,294

 $134,786

 $74,065,480

Comp To  date

 $1,771,213

 $761,364

 $0

 $321,812

 $134,786

 $200,196

This Month

03/25/09

10/07/13

11/07/13

03/14/13

02/12/14

04/15/10

Awarded

04/20/09

10/22/13

11/07/13

04/11/13

03/07/14

05/06/10

Approved

01/28/15

09/17/14

05/02/16

10/01/14

03/26/14

Est Comp

 94%

 31%

 0%

 30%

 4%

 95%

%Time

 93%

 63%

 0%

 42%

 17%

 98%

% Work 

 

 

 

 

 

 

Message

04-1706U4

04-1G5604

04-0J7804

04-0A7904

04-3E4604

04-228594

Contract 

ACBR-0880-(059)E

HSIM-8801-(066)E

  

HSTP-G000-(353)

  

HPLU-6204-(087)N

  08-8010-(9EA)C

--()

  

--()

  

  62-04 0-(7NN)C

0880-1059-()

  

  

  

  

6204- 088-()

SWPPP

WPCP

  

WPCP

  

SWPPP

450 BURMA ROAD

717 KEVIN COURT

353A VINTAGE PARK DRIVE

20905 NE SANDY BOULEVARD

3701 MALLARD DRIVE

1520 FOURTH STREET

355 BURMA ROAD

355 BURMA ROD

111 GRAND AVENUE

2727 SYSTRON DRIVE,

SUITE 150

2727 SYSTRON DR.,

SUITE 150

2625 CROW COURT

OAKLAND CA 94607

OAKLAND, CA 94607

OAKLAND, CA 94612

CONCORD, CA 94518

CONCORD, CA 94518

ANTIOCH CA 94509

Accepted

Location
Storm Water
Plan
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03/20/14 Statement of Ongoing Contracts as of 04/03/14

04District

04-CC-4-26.6/27.5

04-CC-4-27.5/29

04-CC-24-1.4/0

04-CC-580-5.5/6.1

04-CC-580-6.1/6.3

04-CC-580-/5.5

Fed Aid

HB4C

HB4C

HA23

HA21

HA14

HM

Pgm Code

IN CONTRA COSTA COUNTY IN ANTIOCH

FROM 0.3 MILE WEST OF CONTRA LOMA

BOULEVARD UNDERCROSSING TO 0.2 MILE

EAST OF G STREET OVERCROSS

IN CONTRA COSTA COUNTY IN ANTIOCH

FROM THE G STREET OVERCROSSING TO 0.1

MILE EAST OF HILLCREST AVENUE

OVERCROSSING

 IN CONTRA COSTA COUNTY IN ORINDA AT

GATEWAY BOULEVARD OVERCROSSING

IN CONTRA COSTA COUNTY ON ROUTE 580

AT THE SCOFIELD AVENUE UC AND WESTERN

DRIVE ON-RAMP UC (BRIDGES # 28-0140

L/R, 28-0141 R)

IN CONTRA COSTA COUNTY IN RICHMOND AT

RICHMOND-SAN RAFAEL BRIDGE

MAINTENANCE STATION

IN CONTRA COSTA COUNTY ON ROUTE 580

FROM ALAMEDA COUNTY LINE TO 0.6  MILE

EAST OF RICHMOND-SAN RAFAEL BRIDGE

TOLL PLAZA

Description 

WIDEN ROADWAY AND RECONSTRUCT

WIDEN ROADWAY AND RECONSTRUCT

INSTALL DOWNDRAIN, GRADING AND

BRIDGE DECK REPLACEMENT

REPLACE MAINTENANCE BUILDINGS

RUBBERIZED HOT MIX ASPHALT OVERLAY

Type Of Work

C.C. MYERS, INC.

DAN BAKER BAY CITIES/MYERS JV

DREAMBUILDER

MYERS AND SONS CONSTRUCTION LP

WEST BAY BUILDERS, INC.

GALLAGHER & BURK INC

Contractor

RANCHO CORDOVA, CA 95741

ANTIOCH, CA  94509

PLACENTIA CA 92870

SACRAMENTO, CA 95834

NOVATO, CA 94949

OAKLAND CA 94601

(916)635-9370

(916)919-1750

(714)646-3697

(916)283-9950

(415)456-8972

(510)261-0466

GONZALEZ, ALFONSO

CARNEY, VICKY

KHANUM, TASLIMA

AHMADZADEH, ALI

TRINH, JASON

Resident
Engineer

(925)756-0601

(510)385-6774

 

(510)224-6667

(510)231-7119

(510)231-7193

 $45,137,907

 $53,785,047

 $391,390

 $17,388,571

 $4,256,514

 $6,664,766

Bid + CCOs

 $29,981,470

 $23,795,112

 $0

 $15,277,383

 $3,500,828

 $2,324,980

Comp To  date

 $614,534

 $304,725

 $0

 $130,742

 $335,699

 $1,624

This Month

10/11/11

05/25/12

11/19/12

02/22/13

12/05/12

06/05/13

Awarded

11/03/11

07/03/12

12/14/12

03/14/13

02/13/13

07/22/13

Approved

07/31/15

07/31/15

12/23/14

09/21/15

07/31/14

Est Comp

 62%

 49%

 0%

 0%

 41%

 58%

%Time

 66%

 44%

 0%

 0%

 82%

 35%

% Work 

 

 

 

PLANT EST

SATIS

 

 

Message

04-2285E4

04-1G9404

04-4S2704

04-1A3204

04-003944

04-3E4404

Contract 

  

  

  

BHIM- 580-(052)2

  

IM-580 -(057)E

  

  

  

--()

  

--()

  

  

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

WPCP

  

3286 FITZGERALD ROAD

1204 W 10TH STREET

1324 E LAWSON LN

4600 NORTHGATE BLVD., STE 100

250 BEL MARIN KEYS BLVD BLDG

344 HIGH STREET

2625 CROW COURT

2625 CROW COURT

3401 RAGATTA BLVD

3401 REGATTA BLVD

3401 REGATTA BLVD

ANTIOCH, CA 94509

ANTIOCH, CA 94509

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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03/20/14 Statement of Ongoing Contracts as of 04/03/14

04District

04-CC-680-1.0/9.9

04-CC-680-4.0/6.8

04-CC-680-17.5/18.8

04-CC-680-24.2/24.8

04-MRN-1-1.0/0

04-MRN-1-11.0/0

Fed Aid

20.20.201

130

HM1

HE2

HA23

HA23

Pgm Code

IN CONTRA COSTA COUNTY, ON ROUTES 4,

24, 80, 242, 680, AT VARIOUS

POSTMILES. REPAIRDAMAGED TRAFFIC

OPERATIONS SYSTEMS (TOS) DUE TO

IN CONTRA COSTA COUNTY IN SAN RAMON

AND DANVILLE FROM 0.1 MILE NORTH OF

CROW CANYON OVERCROSSING TO 0.1 MILE

SOUTH OF SYCAMORE VAL

IN CONTRA COSTA COUNTY IN  PLEASANT

HILL FROM 0.2 MILE SOUTH OF MONUMENT

BOULEVARD UNDERCROSSING TO 0.1 MILE

NORTH OF 242/680 SEPA

IN CONTRA COSTA & SOLANO COUNTIES, IN

MARTINEZ &BENICIA ON RTE680 FROM

MOCCOCO OVERHEAD TO 0.3 MILES S OF

BAYSHORE RD UNDERCROSSIN

IN MARIN COUNTY AT MARIN CITY AT ROSS

DRIVE

IN MARIN COUNTY NEAR STINSON BEACH AT

1.2 MILES SOUTH OF PANORAMIC  HIGHWAY

Description 

REPAIR TRAFFIC OPERATIONS SYSTEMS

(TOS)

WIDEN FREEWAY, RETAINING WALLS

PCC SLAB REPLACE, GRIND, AND GROOVE

REPLACEMENT PLANTING

MODIFY AND UPGRADE DRAINAGE SYSTEM

INSTALL SLOPE PROTECTION AND

Type Of Work

STEINY & COMPANY, INC.

BAY CITIES/ MYERS JV

PROFESSIONAL CONSTRUCTION

SERVICES INC

JJ NGUYEN, INC.

DREAMBUILDER

ETIC

Contractor

VALLEJO, CA 94590

RANCHO CORDOVA CA 957412948

CONCORD CA 94520

SAN JOSE, CA 95127

PLACENTIA CA 92870

PLEASANT HILL, CA 94523

(707)552-6900

(916)919-1809

(925)288-1566

(408)259-7982

(714)646-3697

(925)602-4720

CHRENG, NICHOLAS

SHARMA, JYOTSNA

HOLLIS, JOHN

MONEMZADEH, FAROKH

Resident
Engineer

(510)224-6311

(510)385-5732

 

(510)774-5911

 

(510)385-7079

 $4,885,000

 $23,130,655

 $1,183,720

 $993,366

 $351,361

 $267,205

Bid + CCOs

 $3,030,037

 $19,222,040

 $0

 $962,269

 $0

 $263,453

Comp To  date

 $618,689

 $1,556,194

 $0

 $0

 $0

 $300

This Month

01/22/13

12/24/12

06/19/12

12/21/09

10/30/13

10/01/12

Awarded

01/22/13

01/25/13

07/20/12

01/26/10

11/12/13

11/06/12

Approved

06/30/14

06/01/14

07/11/14

09/25/14

Est Comp

 83%

 95%

 0%

 0%

 0%

 26%

%Time

 62%

 83%

 0%

 0%

 0%

 98%

% Work 

 

 

 

PLANT EST

SATIS

 

 

Message

04-4H6704

04-2285H4

04-1E8204

04-0060C4

04-4S7704

04-4S5304

Contract 

  

ACIM-6801-(069)A

  

  

  

  

  

T620-4 10-(PL ) 

  

  

  

  

  

04 1-07-()

  

  

  

  

  

SWPPP

WPCP

WPCP

  

WPCP

27 SHERIDAN STREET

P O BOX 2948

4070 NELSON AVE SUITE A

3172 SALEM DRIVE

1324 E LAWSON LN

2285 MORELLO AVENUE

3401 REGATTA

BOULEVARD

2727 SYSTRON DRIVE,

STE #150

3401 REGATTA

BOULEVARD

756 WEST FRANCISCO

BLVD

RICHMOND, CA 94804

CONCORD, CA 94518

RICHMOND, CA 94804

SAN RAFAEL, CA 94901

Accepted

Location
Storm Water
Plan
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03/20/14 Statement of Ongoing Contracts as of 04/03/14

04District

04-MRN-1-37.1/37.1

04-MRN-101-22.2/24.1

04-MRN-101-23.3/27.6

04-NAP-12-.2/3.2

04-NAP-12-2.8/3.3

04-NAP-29-1.0/9.9

Fed Aid

HA23

HB5

HB5

HB4C

HB4C

20.20.201

130

Pgm Code

NEAR MARSHALL, 1.5 MILES SOUTH OF

MARSHALL PETALUMA ROAD.

IN MARIN COUNTY IN AND NEAR NOVATO

FROM 0.2 MILE NORTH OF ATHERTON AVE

OC TO 1.4 MILES SOUTH OF REDWOOD

LANDFILL OC

CONSTRUCT INTERCHANGE AT REDWOOD

LANDFILL ROAD & ROUTE 101 INCLUDING

FRONTAGE ROADS & PEDESTRIN/BICYCLE

FACILITY.

IN NAPA COUNTY NEAR NAPA FROM ROUTE

29 TO 0.1 MILE WEST OF SOLANO COUNTY

LINE

IN NAPA AND SOLANO COUNTIES, FROM 0.5

MILES WEST OF NAPA COUNTY TO  RED TOP

ROAD IN SOLANO COUNTY

IN MARIN, NAPA, SOLANO AND SONOMA

COUNTIESAT VARIOUS LOCATIONS. REPAIR

DAMAGED TRAFFIC OPERATION SYSTEMS

(TOS) DUE TO THEFT, HARDW

Description 

REPLACE CULVERT AND INSTALL ROCK

PLACE HMA BASE, CONSTRUCT BRIDGE

CONSTRUCT INTERCHANGE ON RTE 101 AT

WIDEN HWY AND CONSTRUCT RET WALLS

CONSTRUCT TWO ADDITIONAL LANES

REPAIR DAMAGED ELECT SYSTEMS (TOS)

Type Of Work

MAGGIORA & GHILOTTI, INC.

GHILOTTI BROS / R M HARRIS JV

GHILOTTI CONSTRUCTION COMPANY

TROY SIMNING GHILOTTI

BROTHERS, INC.

GHILOTTI CONSTRUCTION, INC.

ST. FRANCIS ELECTRIC, INC.

Contractor

SAN RAFAEL, CA 94901

SAN RAFAEL CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SANTA ROSA CA 95407

SAN LEANDRO, CA 94577

(415)459-8640

(415)454-7011

(415)747-6057

(415)454-7011

(707)585-1221

(510)639-0639

MONEMZADEH, FAROKH

MONEMZADEH, FAROKH

CHOI, GINA

CHANGIZI, DAVE

MOUSSA, ELIAS

CARTY, RODOLFO

Resident
Engineer

(510)774-6297

(510)385-7079

(510)385-8178

(707)429-6222

(707)436-2200

(510)231-7131

 $262,345

 $13,726,279

 $24,156,280

 $23,526,700

 $39,368,043

 $3,910,000

Bid + CCOs

 $249,476

 $9,976,737

 $17,618,854

 $24,545,118

 $31,697,635

 $790,002

Comp To  date

 $825

 $171,054

 $634,725

 $504,465

 $912,228

 $39,099

This Month

11/02/12

11/01/12

09/14/12

01/26/12

01/11/12

01/14/13

Awarded

12/03/12

12/20/12

10/17/12

02/17/12

02/03/12

01/14/13

Approved

06/05/14

06/27/14

05/20/15

04/21/14

06/17/14

06/30/14

Est Comp

 26%

 40%

 39%

 0%

 87%

 79%

%Time

 95%

 73%

 73%

 0%

 80%

 20%

% Work 

 

SUSPENDED

 

PLANT EST

SATIS

 

 

Message

04-3S5704

04-2640L4

04-264074

04-264134

04-264144

04-4H6904

Contract 

  

  

  

ACST-P012-(106)E

ACST-P102-(107)E

  

  

  

  

  P0-12 1-(6E)

  P1-02 1-(7E)

  

  

  

  

--()

--()

  

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

  

555 DUBOIS STREET

525 JACOBY STREET

2301 KERNER BLVD., SUITE E

525 JACOBY STREET

246 GHILOTTI AVE

975 CARDEN STREET

756 WEST FRANCISCO

BOULEVARD

756 W. FRANCISCO

BOULEVARD

756 FRANCISCO BLVD

WEST

370 CHADBOURNE ROAD,

SUITE A

370 CHADBOURNE ROAD

3401 REGATTA

BOULEVARD

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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04District

04-NAP-29-6.6/16.5

04-NAP-29-11.5/11.5

04-NAP-121-.3/2

04-NAP-121-20.2/20.4

04-NAP-128-10.3/10.3

04-SCL-9-2.5/7

Fed Aid

HA21

HA1

HB1

Pgm Code

CONSTRUCTION ON STATE HIGHWAY IN NAPA

AND SOLANO COUNTIES AT VARIOUS

LOCATIONS

IN NAPA AND SOLANO COUNTIES AT FIRST

STREET OVERCROSSING AND MAGAZINE

STREET OVERCROSSING

IN NAPA COUNTY ON ROUTE 121 FROM 0.3

MILE NORTH OF SONOMA COUNTY  LINE TO

0.1 MILE NORTH OF DUHIG  ROAD

IN NAPA COUNTY ABOUT 2 MILES SOUTH OF

JUNCTION OF ROUTE 128 AT CAPELL CREEK

BRIDGE.

IN NAPA COUNTY ON ROUTE 128 NEAR LAKE

HENESSEY, 2.8 MILES EAST OF SILVERADO

TRAIL

IN SANTA CLARA COUNTY ON ROUTE 9

Description 

POLYESTER CONCRETE AND BRIDGE

METHACRYLATE

BLAST CLEAN AND PAINT ALL STEEL

PERFORM HIGHWAY PLANTING

REPLACE BRIDGE (SCOUR)

REPLACE ROADWAY SECTION WITH LIGHT

WIDEN ROADWAY FOR REALIGNMENT

Type Of Work

LEGG, INC.

JEFFCO PAINTING & COATING

PARKER LANDSCAPE DEVELOPMENT

GORDON N BALL INC

GORDON N BALL, INC.

RGW CONSTRUCTION INC

Contractor

LIVERMORE, CA 94550

VALLEJO CA 94590

SACRAMENTO, CA  95828

ALAMO CA 94507

ALAMO, CA 94507

LIVERMORE CA 94551

(925)605-4500

(707)562-1900

(916)383-4071

(925)838-5675

(925)838-5675

(925)606-2400

TENOSO, PRINCIPE

HANSON, JIM

TENOSO, PRINCIPE

SANTOS, BRIAN

Resident
Engineer

(707)429-6263

 

(510)385-6756

(707)863-5170

(707)863-5141

 

 $900,779

 $452,275

 $409,143

 $1,911,629

 $1,071,572

 $4,969,174

Bid + CCOs

 $778,985

 $0

 $246,457

 $21,000

 $1,033,297

 $0

Comp To  date

 $0

 $0

 $6,698

 $0

 $160

 $0

This Month

04/30/12

01/21/14

09/23/11

10/24/13

02/06/13

11/19/13

Awarded

05/11/12

02/21/14

10/18/11

11/12/13

03/12/13

12/09/13

Approved

11/27/12

06/18/15

10/02/14

10/06/14

Est Comp

 100%

 0%

 0%

 0%

 71%

 0%

%Time

 89%

 0%

 0%

 1%

 94%

 0%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

04-1E40A4

04-3E5504

04-4442A4

04-2A1104

04-4S0304

04-2A4304

Contract 

  

  

  

BHST-P121-(025)E

STP-S128-(051)

SSTP-S009-(019)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

WPCP

  

WPCP

  

WPCP

  

2551 2ND STREET

PO BOX 1888

6251 SKY CREEK DRIVE, SUITE A

333 CAMILLE AVENUE

333 CAMILLE AVENUE

550 GREENVILLE ROAD

370 CHADBOURNE ROAD,

SUITE A

3401 REGATTA

BOULEVARD

324 CAMPUS LANE

324 CAMPUS LANE,

SUITE T

FAIRFIELD, CA 94534

RICHMOND, CA 94804-4594

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

Accepted

Location
Storm Water
Plan
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04District

04-SCL-9-/7

04-SCL-17-1.0/99.9

04-SCL-82-14.3/19.2

04-SCL-82-/14.3

04-SCL-85-1.0/9.9

04-SCL-85-18.0/23.9

Fed Aid

HB1

20.20.201

130

HM

HM

20.20.201

230

HB4N

Pgm Code

IN SANTA CLARA COUNTY ON STATE ROUTE

9, IN AND NEAR THE CITY OF SARATOGA

BETWEEN ROUTE 35 JUNCTION AND 0.1

MILE SOUTH OF THE 6TH S

IN SANTA CLARA CONTY, ON ROUTES 17,

85, 87101, 237, 680, 880 AT VARIOUS

LOCATIONS. REPAIR DAMAGED TRAFFIC

OPERATION SYSTEMS DUE TO

IN SANTA CLARA COUNTY IN AND  NEAR

SANTA CLARA, SUNNYVALE AND  MOUNTAIN

VIEW FROM LAWRENCE EXPRESSWAY TO 0.4

MILE WEST OF ROUTE 82

IN SANTA CLARA COUNTY AT VARIOUS

LOCATIONS

IN SANTA CLARA AND SAN MATEO

COUNTIES, ON ROUTES 85, 87, 101, 280,

680, AND 880 AT VARIOUS LOCATIONS.

REPAIR DAMAGED ELECTSYSTEMS 

ON ROUTE 85, IN SANTA CLARA COUNTY

BETWEEN 0.4 MILE SOUTH OF ROUTE 85/

280 SEPARATION AND ROUTE 85/101

SEPARATION (NORTH)

Description 

SHOULDER WIDENING

REPAIR DAMAGED TRAFFIC OPERATION

SYSTEMS

COLD PLANE AC PAVEMENT AND HMA

METHACRYLATE BRIDGE DECKS,REPLACE

REPAIR DAMAGED ELECT SYSTEMS

INSTALL RAMP METERING AND TRAFFIC

Type Of Work

STEVENS CREEK QUARRY INC

ROSENDIN ELECTRIC, INC.

M C K SERVICES INC

AMERICAN CIVIL CONSTRUCTORS

BENTANCOURT BROS CONTRUCTION

PAVEX CONSTRUCTION DIVISION

Contractor

CUPERTINO CA 95014

SAN JOSE, CA 95133

CONCORD CA 94524

BENICIA CA 94510

LIVERMORE, CA 94551

SAN JOSE, CA 95136

(408)253-2512

(408)286-2800

(925)957-9200

(707)746-8028

(925)454-1521

(408)574-1400

TAROKH, CASEY

BORRAYO, SALVADOR

TAROKH, CASEY

NGUYEN, HUNG

TRUONG, HENRY

TRUONG, HENRY

Resident
Engineer

(408)254-5826

(510)377-4186

(408)254-5826

(408)254-5847

(510)385-7053

(510)385-7053

 $731,533

 $3,475,000

 $2,004,181

 $1,473,708

 $1,481,000

 $6,045,974

Bid + CCOs

 $611,992

 $3,132,260

 $1,186,155

 $1,559,904

 $1,496,000

 $5,618,823

Comp To  date

 $0

 $0

 $565,716

 $0

 $0

 $174,046

This Month

06/14/13

01/22/13

06/18/13

05/20/13

11/26/12

08/28/12

Awarded

08/13/13

01/22/13

07/22/13

06/13/13

11/26/12

10/04/12

Approved

03/12/14

01/30/14

05/14/14

03/18/14

02/25/14

04/10/15

Est Comp

 100%

 72%

 58%

 100%

 100%

 53%

%Time

 100%

 90%

 59%

 100%

 100%

 92%

% Work 

COMPLETED

 

 

COMPLETED

OVER RUN

 

Message

04-1G0704

04-4H6604

04-3E2904

04-2E7104

04-4H4204

04-154204

Contract 

HSST-P009-(017)E

  

ACST-P082-(023)E

  

  

ACST-PP08-(505)3

--()

  

  P0-82 0-(3E)

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

SWPPP

12100 STEVENS CANYON ROAD

880 MABURY ROAD

P O BOX 5697

3701 MALLARD DRIVE

5933 NORTHFRONT ROAD

120 GRANITE ROCK WAY

1007 KNOX AVENUE

25100 SANTA CLARA

STREET

1007 KNOX AVE

1007 KNOX AVENUE

25100 SANTA CLARA

STREET

1007 KNOX AVENUE

SAN JOSE, CA 95122

HAYWARD, CA 94544

SAN JOSE, CA 95122

SAN JOSE, CA 95122

HAYWARD, CA 94544

SAN JOSE, CA 95122

Accepted

03/12/14

03/18/14

02/25/14

Location
Storm Water
Plan
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04District

04-SCL-101-5.0/17.7

04-SCL-101-38.0/38.1

04-SCL-101-38.0/38.1

04-SCL-101-40.2/41.2

04-SCL-101-49.0/52.2

04-SCL-152-6.1/6.5

Fed Aid

HM1

20.20.201

130

20.20.201

130

HB4C

HB4C

Pgm Code

IN SANTA CLARA COUNTY,IN GILLROY AND

MORGAN HILL FROM 0.1 MILE_NORTH OF

MONTERERY_ROAD_UNDERCROSSING TO 0.1

MILE SOUTH OF COCHRANE

REPLACING FAILED GROUNDWATER PUMPS IN

SCL,CO.SAN JOSE CITY.INSTALLING

DRAINAGE SYST.AND RECONSTRUCTING THE

AC PAVEMENT. DIRECTOR'S

IN SANTA CLARA CO, IN SAN JOSE, AT

10TH STREPLACE GROUNDWATER PUMPS,

INSTALL DRAIN, AND REPAIR AC

PAVEMENT.  DIRECTOR'S EMERGENCY 

IN SANTA CLARA COUNTY IN SAN JOSE

FROM 0.1 MILE EAST OF GUADALUPE

PARKWAY TO 0.1 MILE EAST OF DE LA

CRUZ BOULEVARD OVERCROSSING

IN SANTA CLARA COUNTY IN MOUNTAIN

VIEW AND PALO ALTO FROM 0.1 MILE

NORTH OF SHORELINE BOULEVARD

OVERCROSSING TO OREGON EXPRESSWAY

IN SANTA CLARA COUNTY IN GILROY  FROM

0.3 MILE WEST OF UVAS CREEK BRIDGE TO

0.1 MILE EAST OF UVAS  CREEK BRIDGE.

Description 

INDIVIDUAL SLAB REPLACEMENT

REPLACE GROUND WATER PUMPS IN SANTA

CLARA

REPLACE PUMPS, INST DRAIN, REPAIR

PAVEMENT

REPLACEMENT HIGHWAY PLANTING

CONSTRUCT AUXILIARY LANES

HWY PLANTING AND INSTALL IRRIGATION

Type Of Work

FBD VANGUARD CONSTRUCTION INC

REDGWICK CONSTRUCTION CO.

REDGWICK CONSTRUCTION CO.

ENVIRONMENTAL LANDSCAPE

SOLUTIONS

OC JONES AND SONS, INC.

SUAREZ & MUNOZ CONSTRUCTION

Contractor

LIVERMORE CA 94550

OAKLAND, CA 94621

OAKLAND, CA 94621

SACRAMENTO CA 95828

BERKELEY, CA  94710

HAYWARD, CA 94545

(925)245-1300

 

 

(916)388-0308

(510)526-3424

(510)782-6065

NGUYEN, HUNG V.

NGUYEN, HUNG V.

MACKLE, BRIAN

LAYMOUN, MOAID

MACKLE, BRIAN

Resident
Engineer

 

(408)254-5847

(408)254-5847

(510)385-6991

(408)254-5838

(831)325-4872

 $662,200

 $7,200

 $1,035,000

 $340,304

 $38,363,088

 $699,401

Bid + CCOs

 $0

 $0

 $181,832

 $328,301

 $30,114,895

 $615,889

Comp To  date

 $0

 $0

 $64,990

 $1,077

 $295,931

 $2,432

This Month

02/12/14

10/22/13

10/22/13

12/23/10

11/17/11

12/14/11

Awarded

02/27/14

10/10/13

10/22/13

01/13/11

12/13/11

01/18/12

Approved

04/30/14

06/30/14

09/11/14

06/01/15

09/08/15

Est Comp

 0%

 0%

 0%

 0%

 54%

 55%

%Time

 0%

 0%

 18%

 0%

 77%

 88%

% Work 

 

 

 

PLANT EST

SATIS

 

 

Message

04-3E3104

04-040604

04-0J0604

04-4876A4

04-4A3304

04-448834

Contract 

  

  

  

  

  

STP-S152-(077)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

651 ENTERPRISE COURT

21 HEGENBERGER COURT

21 HEGENBERGER COURT

8380 ROVANA CIRCLE

1520 FOURTH STREET

20975 CABOT BOULEVARD

1007 KNOX AVENUE

1007 KNOX AVENUE

1007 KNOX AVENUE

1007 KNOX AVENUE

1007 KNOX AVENUE

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan
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04District

04-SCL-152-16.2/19.5

04-SCL-680-/9.9

04-SCL-880-4.4/8.7

04-SF-1-5.9/6.3

04-SF-80-4.9/5.9

04-SF-80-7.9/8.2

Fed Aid

HB1

HB4N

HB5

20.10.201

335

HA4S3

HA4S3

Pgm Code

IN SANTA CLARA COUNTY ON ROUTE 152

FROM 0.7 MILE EAST OF OLD LAKE RD TO

0.3 MILE EAST OF DUNNE LANE

IN ALAMEDA AND SANTA CLARA COUNTIES

IN MILPITAS AND SAN JOSE FROM RTE

280-680/ 101 SEPARATION TO SCOTT

CREEK ROAD OC

IN SANTA CLARA COUNTY IN SAN JOSE A

AND MILPITAS FROM 0.1 MILE NORTH OF

ROUTE 101 TO 0.3 MILE NORTH OF ROUTE

237._______

ON RTE 1 AT MOUNTAIN LAKE, IN

PRESIDIO NAT'L PARK, SFO, STABILIZE

RDWY EMBANKMENTWITH STONE COLUMNS,

INSTALL DRAINAGE DIR'S ORDER 

IN THE COUNTY AND CITY OF SAN

FRANCISCO FROM FIFTH STREET TO THE

SAN FRANCISCO OAKLAND BAY BRIDGE

IN THE CITY AND COUNTY OF SAN

FRANCISCO FROM THE YERBA BUENA TUNNEL

TO 0.6 KM EAST OF YERBA BUENA TUNNEL

Description 

IMPROVE SIGHT DISTANCE,

WIDEN RAMP & INSTALL TRAFFIC SYSTEM

WIDEN I-880 ONE LANE EACH DIRECTION

ROADWAY EMBANKMENT STABILIZATION

LANDSCAPING AND LIGHTING

CONSTRUCT BRIDGES AND ROADWAY

Type Of Work

PAVEX CONSTRUCTION DIVISION

BAY CITIES PAVING & GRADING

INC

BAY CITIES PAVING & GRADING,

INC

GHILOTTI BROTHERS, INC.

GORDON N BALL INC

MCM CONSTRUCTION, INC

Contractor

WATERSONVILLE, CA 95076

CONCORD, CA 94524

CONCORD, CA 94520

SAN RAFAEL, CA 94901

ALAMO CA 94507

OAKLAND, CA 94607

(408)574-1400

(925)687-6666

(925)687-6666

(415)454-7011

(925)838-5675

 

NGUYEN, VERNON

NGUYEN, HUNG V.

PANDYA, NILESH

KENNEDY, KEN

LARWIN, TOM

HOWE, WILLIAM

Resident
Engineer

(408)232-3024

(408)254-5847

(408)232-0224

(510)385-6887

(510)867-4545

(510)385-7084

 $8,984,117

 $11,860,360

 $32,598,438

 $4,015,000

 $3,778,335

 $254,399,031

Bid + CCOs

 $6,092,577

 $11,397,259

 $31,448,303

 $3,630,282

 $3,728,768

 $241,146,611

Comp To  date

 $724,647

 $0

 $71,603

 $3,696

 $2,068

 $1,792,532

This Month

03/22/13

11/26/12

12/14/11

05/14/12

11/29/10

02/04/10

Awarded

04/18/13

12/27/12

01/05/12

05/14/12

12/14/10

02/23/10

Approved

03/27/14

03/17/14

04/03/14

12/23/12

02/01/13

03/20/14

Est Comp

 41%

 94%

 7%

 100%

 0%

 99%

%Time

 67%

 91%

 96%

 90%

 0%

 95%

% Work 

 

 

 

OVER RUN

PLANT EST

SATIS

 

Message

04-2A4404

04-153204

04-298304

04-1A9024

04-0435E4

04-0120S4

Contract 

HSNH-P152-(082)

IM-680 -(068)8

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

  

SWPPP

SWPPP

411 WALKER STREET

P O BOX 6227

1450 CIVIC CT BUILDING B#400

525 JACOBY STREET

333 CAMILLE AVENUE

450 BURMA ROAD

2210 O'TOOLE AVENUE,

SUITE 150

1007 KNOX AVENUE

2210 O'TOOLE AVENUE,

SUITE 150

603 OLD MASON STREET

345 BURMA ROAD

325 BURMA ROAD

SAN JOSE, CA 95131

SAN JOSE, CA 95122

SAN JOSE, CA 95131

SAN FRANCISCO, CA 94129

OAKLAND, CA 94607

OAKLAND CA 94607

Accepted

Location
Storm Water
Plan
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04District

04-SF-80-8.2/8.7

04-SF-80-12.6/13.9

04-SF-101-1.0/9.9

04-SF-280-5.2/6

04-SM-1-13.6/13.8

04-SM-1-16.4/16.4

Fed Aid

HA4S3

HA4S3

20.20.201

130

HA21

HA23

20.20.201

130

Pgm Code

IN SAN FRANCISCO COUNTY IN SAN

FRANCISCO FROM 0.6 KM TO 1.3 KM EAST

OF YERBA BUENA TUNNEL EAST  PORTAL

IN SAN FRANCISCO COUNTY FROM THE

YERBA BUENA TUNNEL TO 1.3 KM EAST OF

THE YERBA BUENA TUNNEL

IN SAN FRANCISCO AND SAN MATEO

COUNTIES, AT VARIOUS LOCATIONS.

REPAIR DAMAGED TRAFFIC OPERATIONS

SYSTEMS (TOS) DUE TO THEFT. DIR'S

IN SAN FRANCISCO COUNTY ON ROUTE 280

AT THE SOUTHERN FREEWAY VIADUCT

BRIDGE NO. 34-0046

IN SAN MATEO COUNTY ABOUT 14 MILES

SOUTH OF HALF MOON BAY AT VARIOUS

LOCATIONS AT THE SOUTHERN APPROACH OF

PESCADERO CREEK BRIDGE 

IN SAN MATEO COUNTY, AT 1.7 MILES

SOUTH OFROUTE 84. TO REPAIR DRAINAGE

SYSTEM AND RECONSTRUCT EMBANKMENT.

DIR'S ORDER EMERGENCY F

Description 

CONSTRUCT SELF ANCHORED SUSPENSION

CONSTRUCT & REMOVE BRIDGE, ROADWAYS

REPAIR DAMAGED TRAFFIC OPERATIONS

SYSTEMS

HINGE REPLACEMENT

EROSION CONTROL

REPAIR DRAINAGE SYS AND RECONSTRUCT

EMBANK

Type Of Work

AMERICAN BRIDGE / FLOUR

ENTERPRISES, INC. A JOINT

VENTURE

CALIFORNIA ENGINEERING

CONTRACTORS INC/SILVERADO

CONTRACTORS INC JV

SIEMENS INDUSTRY, INC.

GOLDEN STATE BRIDGE INC

PAVEX CONSTRUCTION DIVISION

YERBA BUENA ENGINEERING AND

CONSTRUCTION, INC.

Contractor

CORAOPOLIS, PA 15108

PLEASANTON, CA 94566

WEST SACRAMENTO, CA 95691

BENICIA CA 94510

SAN JOSE CA 95136

SAN FRANCISCO, CA 94124

 

(925)461-1500

(415)475-6121

(925)372-8000

(408)574-1400

(415)822-4400

CASEY, WILLIAM

HOWE, WILLIAM

RAHMANI, MOHAMMAD

YAN, ANDREW

FRED, BOOSHEHRI

BOOSHERI, FRED

Resident
Engineer

(510)455-1798

(510)385-7084

(510)231-7139

(415)720-4027

(650)855-7777

(650)222-7241

 $1,985,045,066

 $94,200,333

 $2,935,000

 $3,977,777

 $424,094

 $535,000

Bid + CCOs

 $1,932,055,677

 $31,825,644

 $515,401

 $0

 $433,441

 $0

Comp To  date

 $8,541,190

 $2,045,866

 $0

 $0

 $1,350

 $0

This Month

04/18/06

11/27/12

01/23/13

01/14/14

06/23/11

04/08/13

Awarded

05/03/06

01/10/13

01/23/13

02/05/14

07/15/11

04/08/13

Approved

08/24/14

03/29/16

03/31/14

03/27/15

12/31/14

Est Comp

 95%

 34%

 86%

 0%

 82%

 0%

%Time

 97%

 34%

 18%

 0%

 98%

 0%

% Work 

 

 

 

 

 

 

Message

04-0120F4

04-0120T4

04-4H6804

04-4A5104

04-4S4304

04-4H7904

Contract 

  

  

  

NHPI-280 -(136)E

ACST-37B6-(004)E

  

  

  

  

--()

  37-B6 0-(4E)

  

  

  

  

  

--()

  

SWPPP

SWPPP

  

  

WPCP

  

1000 AMERICAN BRIDGE WAY

20 HAPPY VALLEY ROAD

1585 PARKWAY BLVD

2990 BAY VISTA COURT SUITE D

120 GRANITE ROCK WAY

1340 EGBERT AVENUE

345 BURMA ROAD

325 BURMA ROAD

3401 REGATTA

BOULEVARD

603 OLD MASON RD,PARK

PRESIDIO

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

OAKLAND, CA 94607

OAKLAND, CA 94607

RICHMOND, CA 94804

SAN FRANCISCO, CA 94129

PALO ALTO, CA 94304

PALO ALTO, CA 94304

Accepted

Location
Storm Water
Plan
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04District

04-SM-1-16.8/17.1

04-SM-1-38.2/39.7

04-SM-1-39.6/40.1

04-SM-1-40.6/41

04-SM-35-13.1/13.1

04-SM-35-24.8/25.2

Fed Aid

20.20.201

130

HE14

HE14

HE11

HA1

Pgm Code

IN SAN MATEO COUNTY, NEAR SAN

GREGORI, FROM 0.4 TO 0.7 MILE NORTH

OF POMPONIO CREEK. REPAIR WASHED OUT

EMBANKMENTS. DIR'S ORDER EM

IN SAN MATEO COUNTY NEAR PACIFICA ON

ROUTE 1 FROM 4.7 MILES TO 0.6 MILE

SOUTH OF LINDA MAR BOULEVARD

IN SAN MATEO COUNTY IN PACIFICA ON

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE

SOUTH OF LINDA MAR BOULEVARD

IN SAN MATEO IN PACIFICA ON ROUTE 1

BETWEEN THE OLD HWY 1/SAN PEDRO AVE

INTERSECTION AND THE HWY 1/LINDA MAR

BLVD INTERSECTION.

IN SAN MATEO COUNTY NEAR SKY LONDA

2.6 MILES NORTH OF JUNCTION ROUTES 35

AND 84

IN SAN MATEO COUNTY ON ROUTE 35  AT

SNEATH LANE

Description 

REPAIR WASHED OUT EMBANKMENTS

INSTALL IRRIGATION SYS, HWY PLANTS

POND REPAIR AND REVEGETATION

REPLACE 2-LANE BRIDGE

CONSTRUCT SOLDIER BEAM RETAIN WALL

TANGENT WALL EMBANKMENT REPAIR

Type Of Work

REDWOOD ENGINEERING

CONSTRUCTION, INC.

EMPIRE LANDSCAPING INC

HOLLIE CUN

GRANITE ROCK COMPANY

PAVEX CONSTRUCTION DIVISION

CONDON-JOHNSON & ASSOCIATES,

INC.

Contractor

REDWOOD CITY, CA 94063

DAVIS CA 95616

LODI CA  95242

SAN JOSE CA 95136

SAN JOSE CA 95136

OAKLAND CA 94604

(925)819-2960

(530)400-3943

 

(408)574-1400

(408)574-1400

(510)636-2100

BOOSHEHRI, FRED

HANSON, JIM

DAVID, JOSE

KOOS, CHARLES

Resident
Engineer

(650)222-7241

(510)385-6756

(650)738-3827

 

(650)850-7777

(415)923-4242

 $935,000

 $1,757,027

 $1,178,759

 $7,147,138

 $546,781

 $555,496

Bid + CCOs

 $843,105

 $574,122

 $1,019,746

 $0

 $0

 $541,960

Comp To  date

 $0

 $5,291

 $10,335

 $0

 $0

 $0

This Month

02/19/13

07/01/13

03/09/09

03/10/14

12/18/13

10/29/12

Awarded

02/19/13

08/07/13

03/20/09

03/24/14

01/14/14

12/03/12

Approved

09/18/13

08/20/19

03/15/15

07/31/14

02/15/14

Est Comp

 100%

 0%

 0%

 0%

 0%

 82%

%Time

 100%

 0%

 0%

 0%

 0%

 95%

% Work 

OVER RUN

PLANT EST

SATIS

PLANT EST

SATIS

 

 

SUSPENDED

Message

04-4H6204

04-1123H4

04-1123J4

04-265604

04-3G0204

04-4S1204

Contract 

  

SM-9790-(13 )

ACST-1187-(012)E

LCMC-6204-(111)

STP-S035-(008)E

  

  

--()

  11-87 0-(2E)

--()

--()

  

  

  

--()

  

  

  

  

  

SWPPP

  

  

WPCP

2336 EL CAMINO REAL

118 HICKORY LANE

5400 WEST HIGHWAY 12

120 GRANITE ROCK WAY

120 GRANITE ROCK WAY

P O BOX 12368

2350 PAGE MILL ROAD

3401 REGATTA BLVD

585 LINDA MAR BLVD.

603 MASON STREET

PALO ALTO, CA 94304

RICHMOND, CA 94804-4594

PACIFICA CA 94044

SAN FRANCISCO, CA 94129

Accepted

Location
Storm Water
Plan
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03/20/14 Statement of Ongoing Contracts as of 04/03/14

04District

04-SM-82-4.8/18.9

04-SM-82-20.8/22.4

04-SM-84-22.0/22.1

04-SM-84-25.8/27.6

04-SM-92-14.4/18.8

04-SM-101-.9/3.6

Fed Aid

HB4N

HA23

HM3

HA21

Pgm Code

IN SAN MATEO COUNTY ON RTE 82 FROM

WHIPPLE AVENUE IN REDWOOD CITY TO RTE

380 IN SAN BRUNO AND AT VARIOUS

LOCATIONS ON AND ADJANCEN

IN SAN MATEO COUNTY IN SOUTH  SAN

FRANCISCO AND COLMA FROM  ARROY DRIVE

TO 0.2 MILE NORTH OF ARLINGTON DRIVE

IN SAN MATEO COUNTY IN WOODSIDE AT

0.6 MILE NORTH OF ROUTE 280/84

SEPARATION

IN SAN MATEO COUNTY_AT VARIOUS __

LOCATIONS_(11 BRIDGES)

IN SAN MATEO AND ALAMEDA COUNTIES IN

FOSTER CITY AND HAYWARD ON THE SAN

MATEO HAYWARD BRIDGE

IN SAN MATEO COUNTY FROM UNIVERSITY

AVENUE TO MARSH ROAD

Description 

INSTALL TRAFFIC OPERATION SYSTEM

PLACE MICRO SURFACING

CONSTRUCT TIEBACK WALL

TREAT BRIDGE DECK WITH METHACRYLATE

REPLACE 12KV ELECTRIC SWITCHGEARS

REPLACEMENT LANDSCAPING

Type Of Work

MIKE BROWN ELECTRIC CO

CENTRAL VALLEY ENGNEERING &

ASPHALT INC

ROBERT A BOTHMAN, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

AMLAND CORP

BORTOLUSSI & WATKIN

Contractor

COTATI CA 949313040

ROSEVILLE CA 95678

SAN JOSE, CA 95112

IRVINE CA 92614

SAN JOSE, CA 95132

SAN RAFAEL CA 94904-4886

(707)792-8100

(916)791-1609

(408)279-2277

(949)252-0441

(408)298-4343

(415)453-4675

WASSEF, WAGDY

BOOSHEHRI, FRED

KOOS, CHARLES

BORRAYO, SALVADOR

MACKLE, BRIAN

Resident
Engineer

(408)254-5866

 

(650)855-7777

(415)923-4242

(510)377-4186

(831)325-4872

 $6,219,728

 $547,123

 $1,413,122

 $1,239,063

 $2,713,889

 $1,016,104

Bid + CCOs

 $6,090,442

 $0

 $1,365,261

 $1,059,582

 $2,371,409

 $1,713

Comp To  date

 $27,632

 $0

 $584

 $0

 $0

 $0

This Month

04/25/12

06/11/13

04/25/12

04/03/13

01/05/10

09/18/13

Awarded

06/01/12

07/15/13

06/06/12

04/26/13

03/02/10

10/03/13

Approved

06/30/14

04/30/14

02/21/14

05/02/14

10/23/17

Est Comp

 94%

 0%

 97%

 100%

 79%

 8%

%Time

 98%

 0%

 96%

 100%

 89%

 0%

% Work 

 

 

 

COMPLETED

 

 

Message

04-4A9234

04-3E3804

04-4S5904

04-2E7504

04-042244

04-2356A4

Contract 

  

  

ACST-P084-(039)E

  

  

  

  

  

  P0-84 0-(9E)

  

  

  

  

  

--()

  

  

  

WPCP

  

WPCP

  

WPCP

  

561-A MERCHANTILE DRIVE

216 KENROY LANE

650 QUINN AVENUE

1792 KAISER AVENUE

3168 KNIGHTS BRIDGE ROAD

77 LARKSPUR STREET

1007 KNOX AVENUE

2350 PAGE MILL ROAD

603 MASON STREET

25100 SANTA CLARA

STREET

1007 KNOX AVE

SAN JOSE, CA 95122

PALO ALTO, CA 94304

SAN FRANCISCO, CA 94129

HAYWARD, CA 94544

SAN JOSE, CA 95122

Accepted

02/21/14

Location
Storm Water
Plan
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03/20/14 Statement of Ongoing Contracts as of 04/03/14

04District

04-SM-101-/6

04-SM-101-/26.2

04-SM-280-8.9/9

04-SOL-12-20.6/21.3

04-SOL-80-1.0/9.9

04-SOL-80-1.1/43.5

Fed Aid

HB4C

20.20.201

130

HB1

20.20.201

130

Pgm Code

IN SAN MATEO COUNTY IN STATE  HIGHWAY

IN SAN MATEO AND SANTA CLARA COUNTIES

AT VARIOUS LOCATIONS

IN SAN MATEO COUNTY ON ROUTE 101 PM

(0.0/26.21)

REPLACE 33" DRAINAGE PIPE & 8"

UNDERDRAIN PIPE IN THE SOUTHBOUND

LEFT SHOULDER IN SAN MATEO COUNTY.

NEAR RIO VISTA,AT CURRIE,MCCLOSKEY,

AND AZEVEDO ROADS,INSTALL LEFT TURN

POCKETS,FROM AZEVEDO RD TO LIBERTY

ISLAND ROAD, SHOULDER W

IN SOLANO, SONOMA, SAN FRANCISCO,

MARIN, ALAMEDA, CONTRA COSTA, SANTA

CLARA, ON ON VARIOUS POSTMILES.

REPAIR DAMAGED TOS DUE TO TH

IN SOLANO_COUNTY ON ROUTE 80, 113,

AND 505 AT VARIOUS LOCATIONS

Description 

INSTALL TRAFFIC SYSTEM

INSTALL NEW RAMP METERING AND UP

REPLACE DRAINAGE PIPES

INSTALL LEFT TURN POCKETS, FROM

REPAIR DAMAGED TOS WIRELESS

DETECTION SYS

TREAT BRIDGE DECK WITH METHACRYLATE

Type Of Work

ROADWAY ENGINEERING WORKS INC

REPUBLIC INTELLIGENT

TRANSPORTATION SERVICES, INC.

RGW CONSTRUCTION, INC

RGW CONSTRUCTION

NORCAL GENERAL CONSTRUCTION

CORPORATION

MYERS AND SONS CONSTRUCTION

Contractor

CERES, CA 95307

FREMONT, CA 94538

LIVERMORE, CA  94550

LIVERMORE, CA 94550

SAN JOSE, CA 95132

SACRAMENTO, CA 95834

(209)541-0920

(510)440-8127

 

(925)606-2499

(408)886-0335

(916)649-4504

TRUONG, HENRY

CIARDIELLO, RICARDO

BOOSHEHRI, FRED

AQUINO, NOEL

BORRAYO, SALVADOR

TRAN, QUANG

Resident
Engineer

(510)670-7844

(510)231-7140

(650)222-7241

(707)580-4429

(510)377-4186

(707)863-5102

 $5,261,779

 $10,841,045

 $1,535,000

 $6,790,318

 $1,485,000

 $705,661

Bid + CCOs

 $2,948,342

 $10,340,960

 $361,650

 $0

 $1,469,866

 $0

Comp To  date

 $383,164

 $0

 $0

 $0

 $0

 $0

This Month

01/28/13

12/22/11

11/19/13

01/23/14

01/29/13

02/25/14

Awarded

02/21/13

02/17/12

11/19/13

02/21/14

01/29/13

03/07/14

Approved

04/21/14

08/30/13

03/28/14

01/06/15

04/30/14

07/03/14

Est Comp

 90%

 100%

 70%

 0%

 38%

 0%

%Time

 56%

 98%

 24%

 0%

 98%

 0%

% Work 

 

OVER RUN

 

 

 

 

Message

04-4A9254

04-2A7904

04-1J2704

04-2A6204

04-4H7404

04-3E5004

Contract 

  

ACNH-Q101-(202)N

  

NHP-P012-(114)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

WPCP

  

  

  

  

  

3442 6TH STREET

3765 YALE WAY

550 GREENVILLE RD

550 GREENVILLE ROAD

1950 MAJESTIC COURT

4600 NORTHGATE BLVD, STE #100

1007 KNOX AVE.

3401 REGATTA

BOULEVARD

2350 PAGE MILL ROAD

324 CAMPUS LANE,

SUITE T

25100 SANTA CLARA

STREET

324 CAMPUS LANE,

SUITE T

SAN JOSE, CA 95122

RICHMOND, CA 94804

PALO ALTO, CA 94304

FAIRFIELD, CA 94534

HAYWARD, CA 94544

FAIRFIELD, CA 94534

Accepted

03/26/14

Location
Storm Water
Plan
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03/20/14 Statement of Ongoing Contracts as of 04/03/14

04District

04-SOL-80-14.3/14.4

04-SOL-80-24.8/25.2

04-SOL-80-30.6/38.7

04-SOL-80-/28.4

04-SOL-84-.1/3

04-SON-1-21.7/0

Fed Aid

HA42

HB4N

HA22

HB4N

HM

HA23

Pgm Code

IN SOLANO COUNTY IN FAIRFIELD ON

ROUTE 12 FROM 80/12 EAST JUNCTION TO

0.2 MILE WEST OF CHADBOURNE ROAD

UNDERCROSSING AND ROUTE 80 

IN SOLANO COUNTY IN AND NEAR

VACAVILLE FROM 0.2 MILE WEST OF

ALAMO CREEK BRIDGE

IN SOLANO COUNTY IN VACAVILLE AND

DIXON FROM 0.6 MILE EAST OF LEISURE

TOWN ROAD OVERCROSSING TO 1.0 MILE

WEST OF PEDRICK ROAD OVER

ON ROUTE 80 IN SOLANO COUNTY _____

BETWEEN CONTRA COSTA COUNTY LINE AND

ROUTE 80/505 JUNCTION

IN SOLANO COUNTY IN AND NEAR RIO

VISTA FROM ROUTE 12 TO 0.4 MILE

NORTH OF CACHE SLOUGH FERRY

IN SONOMA COUNTY AT JENNER AT 0.1

MILE SOUTH OF BURKE AVENUE

Description 

CONSTRUCT BR & RW, RECONSTRUCT

WIDEN BRIDGE, CONSTRUCT DRAINAGE

REPLACE EXIST CONC PVMT AND HMA

INSTALL RAMP METERING AND TRAFFIC

BONDED WEARING COURSE (GAP GRADED)

REPLACE RETAINING WALL AND HIGHWAY

Type Of Work

OC JONES & SONS, INC.

GHILOTTI BROTHERS, INC

TEICHERT CONSTRUCTION

BAY CITIES PAVING & GRADING

WINDSOR FUEL CO

GORDON N BALL INC

Contractor

BERKELEY, CA  94710

SAN RAFAEL CA 94901

WOODLAND, CA 95616

CONCORD, CA 94524

PITTSBURG CA 94565

ALAMO CA 94507

(510)526-3424

(415)454-7011

(530)406-4200

(925)687-6666

(925)427-5266

(925)838-5675

MANGLO, PERPETUO

TRAN, QUANG

BUTTERS, CARL

RASTEGAPOUR, HAMED

TRAN, QUANG

HISLOP, SCOTT

Resident
Engineer

(707)428-2029

(707)863-5102

(707)863-5123

(707)863-5119

(510)773-8499

(707)249-4732

 $48,268,107

 $1,451,316

 $40,119,580

 $13,180,345

 $898,792

 $531,125

Bid + CCOs

 $48,331,009

 $1,383,137

 $35,053,231

 $9,389,294

 $818,111

 $489,242

Comp To  date

 $31,700

 $20,482

 $758,931

 $269,591

 $0

 $102,777

This Month

01/25/12

05/21/13

10/26/12

08/31/12

04/11/13

10/28/13

Awarded

02/13/12

06/10/13

12/03/12

10/04/12

04/26/13

11/15/13

Approved

08/13/14

11/29/13

10/10/14

05/20/14

01/16/14

04/16/15

Est Comp

 61%

 40%

 51%

 80%

 100%

 14%

%Time

 99%

 93%

 84%

 71%

 100%

 92%

% Work 

 

 

 

 

OVER RUN

 

Message

04-0A5354

04-0A0904

04-4A0104

04-153504

04-3E2804

04-4S1604

Contract 

ACNH-X095-(023)E

IM-080 -(364)

  

  

  

CSTP-P001-(579)E

--()

--()

  

  

  

--()

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

  

  

1520 FOURTH STREET

525 JACOBY STREET

2407 COUNTY ROAD 100A

5029 FORNI DRIVE

P O BOX 1029

333 CAMILLE AVE

2320 COURAGE DRIVE,

SUITE 106

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE,

SUITE T

4030 OCCIDENTAL RD.,

SUITE A

FAIRFIELD, CA 94533

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

SANTA ROSA, CA 95401

Accepted

03/18/14

Location
Storm Water
Plan
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03/20/14 Statement of Ongoing Contracts as of 04/03/14

04District

04-SON-1-31.9/31.8

04-SON-1-31.9/31.9

04-SON-1-40.1/0

04-SON-12-9.6/0

04-SON-12-32.7/33

04-SON-37-.1/.1

Fed Aid

20.20.201

130

20.20.201

130

HA23

HA21

HB1

Pgm Code

IN SONOMA COUNTY, AT FORT ROSS,  AT

1.1 MILES SOUTH OF FORT ROSS ROAD.

INSTALL TEMP ONE-WAY TRAFFIC SIGNALS.

DIR'S EMERGENCY F.A.

IN SONOMA COUNTY, AT FORT ROSS, AT

1.1 MI SOUTH OF FORT ROSS ROAD,

CONSTRUCT SOLDIERPILE WALL AND ROCK

SLOPE PROTECTION. DIR'S EME

IN SONOMA COUNTY ABOUT 19 MILES

NORTH OF JENNER AT WARREN CREEK.

IN SONOMA COUNTY NEAR SEBASTOPOL ON

ROUTE 12 AT LAGUNA DE SANTA ROSA

BRIDGE NO. 20-0035

IN SONOMA CTY IN ELDRIDGE FRM 0.2

MILE NTH TO 0.1 MILE STH MADRONE RD

AND HIGHWAY PLANTING IN SANTA ROSA ON

SUMMERFIELD RD, LOCAL 

IN SON COUNTY NEAR NOVATO AT THE

PETALUMA RIVER BRIDGE. RECONSTRUCT

STEEL FINGER JOINT ASSEMBLY.

DIRECTORS ORDER EMERGENCY F.A.

Description 

INSTALL TEMP ONE-WAY TRAFFIC SIGNALS

CONSTRUCT SOLDIER PILE WALL AND RSP

REPL CULVERT &ND ROCK SLOPE PROTECT

REPLACE BRIDGE FOR SCOUR

INSTALL TRAFFIC SIGNALS AND WIDEN

RECONST STEEL FINGER JOINT ASSEMBLY.

Type Of Work

VALENTINE CORPORATION

TEAM GHILOTTI, INC.

KEN'S WATER TENDER INC

GHILOTTI CONSTRUCTION COMPANY

INC

VINTAGE PAVING COMPANY, INC.

VALENTINE CORPORATION

Contractor

SAN RAFAEL, CA 94901

PETALUMA, CA 94952

WILLOW CREEK, CA 95573

SANTA ROSA CA 95407

WINTERS, CA 95694

SAN RAFAEL, CA 94901

(415)453-3732

(707)763-8700

(530)629-4397

(707)585-1221

(530)795-0132

 

HISLOP, SCOTT

HISLOP, SCOTT

NGUYEN, NGHIA T.

STREATER, HAL

CHOI, GINA

Resident
Engineer

(707)576-3482

(707)249-4732

(510)774-6005

 

(707)796-5693

(510)385-8178

 $485,000

 $4,635,000

 $359,555

 $7,418,001

 $946,701

 $311,000

Bid + CCOs

 $413,093

 $3,029,844

 $254,157

 $0

 $83,910

 $308,177

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

12/20/12

01/22/13

07/09/13

03/11/14

12/14/12

11/06/13

Awarded

12/20/12

01/23/13

07/30/13

03/24/14

01/11/13

11/06/13

Approved

05/10/13

09/30/14

03/25/14

04/07/14

02/18/14

Est Comp

 3%

 1%

 49%

 0%

 9%

 83%

%Time

 85%

 65%

 71%

 0%

 9%

 100%

% Work 

 

 

 

 

 

 

Message

04-4H6304

04-4H6004

04-3S7524

04-1A2904

04-3A3304

04-1J3004

Contract 

  

  

ER-43L4-(004)E

STP-P012-(113)E

HSST-P012-(111)

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

WPCP

  

111 PELICAN WAY

2531 PETALUMA BLVD SOUTH

39509 HIGHWAY 299

246 GHILOTTI AVENUE

119 MAIN STREET

111 PELICAN WAY

4030 OCCIDENTAL ROAD,

SUITE A

4030 OCCIDENTAL ROAD

4030 OCCIDENTAL ROAD

1009 CLEGG COURT

756 FRANCISCO BLVD

WEST

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

PETALUMA, CA 94954

SAN RAFAEL, CA 94901

Accepted

Location
Storm Water
Plan
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03/20/14 Statement of Ongoing Contracts as of 04/03/14

04District

04-SON-101-.9/3.6

04-SON-101-3.4/4.1

04-SON-101-4.0/5.2

04-SON-101-7.1/8.1

04-SON-101-20.7/20.7

04-SON-101-25.0/29.3

Fed Aid

HE11

HB4C

HB4N

HA21

HE13

HB1

Pgm Code

IN SONOMA COUNTY IN AND NEAR

PETALUMA FROM GUNN DRIVE TO ROUTE

101-116 SEPARATION AND OVERHEAD

IN SONOMA COUNTY IN AND NEAR

PETALUMA FROM AT ROUTE 101/116

INTERCHANGE______________________

IN SONOMA COUNTY IN PETALUMA ROUTE

101 FROM 0.4 KM SOUTH TO 0.7 KM

NORTH OF EAST WASHINGTON STREET

OVERCROSSING

IN SONOMA COUNTY IN PETALUMA FROM 0.6

MILE SOUTH TO 0.4 MILE NORTH OF OLD

REDWOOD HIGHWAY OVERCROSSING

IN SONOMA COUNTY IN SANTA ROSA ON RTE

101 AT COLLEGE AVENUE  UNDERCROSSING

ON ROUTE 101, BETWEEN AIRPORT BLVD

INTERCHANGE AND WINDSOR RIVER ROAD

UNDERCROSSING IN SONOMA COUNTY

Description 

CONSTRUCT I/C, REPLACE BR

WIDEN ROUTE 101, RECONSTRUCT HWY

CONSTRUCT BRIDGE RETAINING WALLS

RECONSTRUCT INTERCHANGE

COLLEGE AVENUE WIDENING PROJECT

RECONSTRUCT THE EXISTING AIRPORT

Type Of Work

GHILOTTI - MYERS JV

GHILOTTI-MYERS JV

GHILOTTI CONSTRUCTION

COMPANY,INC.

GHILOTTI CONSTRUCTION COMPANY

INC

GHILOTTI CONSTRUCTION COMPANY

INC

GHILOTTI CONSTRUCTION COMPANY

INC

Contractor

SAN RAFAEL CA 94901

SAN RAFAEL, CA  94901

SAN RAFAEL, CA  94901

SANTA ROSA CA 95407

SANTA ROSA CA 95407

SANTA ROSA, CA 95407

(415)454-7011

(415)454-7011

(415)256-1525

(707)585-1221

(707)585-1221

(707)585-1221

DUNCAN, RICHARD

DUNCAN, RICHARD

HISLOP, SCOTT

STREATER, HAL

STREATER, HAL

VALEH, SYD

Resident
Engineer

(707)769-5695

(707)769-5695

(707)576-3482

(707)769-5695

(707)585-1221

(707)576-2310

 $69,267,928

 $21,586,818

 $8,741,627

 $20,265,471

 $1,988,326

 $29,654,555

Bid + CCOs

 $32,053,134

 $9,881,240

 $8,691,879

 $7,840,828

 $0

 $22,273,071

Comp To  date

 $1,916,707

 $0

 $205,586

 $416,715

 $0

 $608,848

This Month

11/02/12

11/02/12

11/01/11

02/12/13

02/07/14

12/03/12

Awarded

01/11/13

01/10/13

11/17/11

03/12/13

02/21/14

12/27/12

Approved

10/30/15

11/30/14

10/24/14

04/15/15

05/27/14

Est Comp

 35%

 53%

 85%

 42%

 0%

 63%

%Time

 46%

 46%

 98%

 39%

 0%

 74%

% Work 

 

 

 

 

 

SUSPENDED

Message

04-2640U4

04-2640K4

04-264044

04-0A1854

04-245444

04-3A23U4

Contract 

  

  

HPLU-L620-(410)1

  

CNHP-Q101-(236)E

  

  

  

ULL6-20 4-(02)

  

--()

  

  

  

--()

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

  

SWPPP

525 JACOBY STREET

525 JACOBY STREET

2301 KERNER BOULEVARD, SUITE

246 GHILOTTI AVENUE

246 GHILOTTI AVENUE

246 GHILOTTI AVENUE

1009 CLEGG COURT, STE

G

1009 CLEGG COURT, STE

G

4030 OCCIDENTAL ROAD,

SUITE A

1009 CLEGG COURT, STE

G

1009 CLEGG CT., STE G

4030 OCCIDENTAL ROAD,

UNIT A

PETALUMA, CA 94952

PETALUMA, CA 94954

SANTA ROSA, CA 95401

PETALUMA, CA 94954

PETALUMA, CA 94954

SANTA ROSA, CA 95401

Accepted

Location
Storm Water
Plan
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04District

 $41,398,797 $3,398,572,288 $3,959,759,454

04-SON-101-29.3/38.7

04-SON-116-41.8/44.7

04-SON-121-7.3/11.6

04-SON-128-5.4/0

04-SON-128-17.1/24.7

04-VAR--/0

Fed Aid

HM1

HB1

HM1

HA21

HB71

Pgm Code

IN SONOMA COUNTY IN AND NEAR  WINDSOR

AND HEALDSBURG FROM WINDSOR LANE

UNDERCROSSING TO 0.2 MILE NORTH OF

LYTTON SPRINGS ROAD UNDE

IN SONOMA COUNTY NEAR SCHELLVILLE AT

VARIOUS LOCATIONS FROM 0.2 MILE EAST

OF ADOBE ROAD TO 0.4 MILE WEST OF

ARNOLD DRIVE

IN SONOMA COUNTY NEAR SONOMA CREEK TO

NAPA COUNTY LINE

IN SONOMA COUNTY NEAR GEYSERVILLE AT

THE RUSSIAN RIVER BRIDGE

IN SONOMA COUNTY NEAR NAPA AT MAACAMA

CREEK BRIDGE AND AT REDWOOD CREEK

BRIDGE

IN SAN FRANCISCO AND SANTA CLARA

COUNTIES ON VARIOUS ROUTES AND AT

VARIOUS LOCATIONS.

Description 

REPLACE EXISTING CONCRETE PAVEMENT

INSTALL PLANTS AND IRRIGATION

RUBBERIZED ASPHAL CONCRETE OVERLAY

RESTORE HIGHWAY PLANTING

PLANT ESTABLISHMENT, INSTALL PLANTS

CONSTRUCT WHEELCHAIR RAMPS

Type Of Work

ABSL CONSTRUCTION

GHILOTTI CONSTRUCTION

COMPANY,INC.

FONSECA/MCELROY GRINDING CO

INC

ATLAS TREE SURGERY, INC.

FIELDSTONE CONSTRUCTION, INC.

GHILOTTI BROS INC

Contractor

HAYWARD CA 94544

SANTA ROSA, CA 95407

SAN JOSE, CA 95112

SANTA ROSA, CA  95407

SANTA ROSA, CA 94403

SAN RAFAEL CA 94901

(510)727-0900

(707)585-1221

(408)573-9364

(707)523-4399

(707)836-0669

(415)454-7011

HOLLIS, JOHN L.

STREATER, HAL J.

HANSON, JIM

BARTEL, DAVID

Resident
Engineer

 

(510)774-5911

(707)769-5693

(510)385-6756

(510)385-6755

 

 $371,913

 $1,928,900

 $1,287,377

 $371,479

 $216,669

 $1,384,219

Bid + CCOs

 $0

 $1,493,078

 $1,134,834

 $335,719

 $145,207

 $0

Comp To  date

 $0

 $4,236

 $0

 $3,384

 $0

 $0

This Month

02/07/14

10/04/12

06/06/13

04/08/10

02/27/12

01/30/14

Awarded

02/21/14

11/06/12

07/15/13

04/22/10

03/22/12

02/21/14

Approved

05/06/19

11/08/13

09/05/14

08/31/17

Est Comp

 0%

 0%

 70%

 100%

 34%

 0%

%Time

 0%

 0%

 86%

 93%

 67%

 0%

% Work 

 

PLANT EST

SATIS

 

OVER RUN

 

 

Message

04-3E2104

04-283824

04-3E8204

04-2S9414

04-4A8824

04-4A6304

Contract 

  

ACHS-P116-(044)E

  

ER-43J1-(003)E

  

STP-000C-(363)E

  

P-    -( )

  

--()

  

--()

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

SWPPP

  

WPCP

WPCP

  

29393 PACIFIC STREET

246 GHILOTTI AVENUE

336 E GISH ROAD

1544 LUDWIG AVENUE

5915 FRAUGHT ROAD

525 JACOBY STREET

340 REGATTA BOULEVARD

1009 CLEGG COURT

3401 REGATTA

BOULEVARD

3401 REGATTA

BOULEVARD

RICHMOND, CA 94804

PETALUMA, CA 94954

RICHMOND, CA 94804

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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05-MON-1-21.0/21.2

05-MON-1-46.8/46.8

05-MON-1-99.9/101.5

05-MON-28-28.6/28.6

05-MON-101-61.0/64.6

05-MON-101-66.4/66.4

Fed Aid

20.20.201

130

201130

HE11

20.20

201130

HB1

20.20.201

130

Pgm Code

01/22/12 SEVERE STORM CAUSED

ROCK/PANELS TO COLLAPSE AT BASE DUE

TO STRENGTH LIMITATIONS BEING

EXCEEDED DIR'S ORDER EMERGENCY F.A.

HWY 1 AT THE BIG SUR LODGE BIG SUR

PARK CAMPGROUNDS

IN MONTEREY COUNTY NEAR WATSONVILLE

FROM 0.1 KM SOUTH OF JENSEN ROAD TO

TRAFTON ROAD UNDERCROSSING

DIR'S ORDER EMERGENCY F.A  MON CNTY

NEAR LUCIA @ .1 MILE NORTH OF THEBIG

CREEK BRIDGE. INSTALL TRAFFIC

CONTROL,TEMP K RAIL AND TEM

ON HIGHWAY 101 IN SOLEDAD AND

GONZALES BETWEEN THE SALINAS RIVER

BRIDGE (NO 44-02) AND SOUTH GONZALES

OVERCROSSING

SOLEDAD PRISON OVERCROSSING BRIDGE

#44-116REMOVE UNSOUND CONCRETE;

STRAIGHTEN/REPLACDAMAGED TENSIONS

BARS; REPLACE BROKEN STIRRUPS

Description 

CLEAR ROCK SLIDE, RECONST

MESH/DRAPERY SYS

PLACE ROCK SLOPE PROTECTION

CONSTRUCT NEW INTERCHANGE

1 WAY TRAFFIC CONTROL, TEMP K

RAIL/SLOP ST

INSTALL MEDIAN BARRIER

REMOVE UNSOUND CONCRETE

Type Of Work

GOLDEN STATE BRIDGE INC

GRANITE CONSTRUCTION

DESILVA GATES CONSTRUCTION

JOHN MADONNA CONSTRUCTION CO

INC

GRANITE CONSTRUCTION COMPANY

AMERICAN CIVIL CONSTRUCTORS

WEST, INC

Contractor

BENICIA, CA 94510

WATSONVILLE CA 95077

BURLINGAME CA 94010

SAN LUIS OBISPO, CA  93403

WATSONVILLE CA 950775085

BENICIA, CA  94510

(925)372-8000

 

 

(805)543-7751

(831)724-1011

 

HENCH, CHARLIE

WILSON, JENNIFER

ROMAN, BERTHA

HENCH, CHARLES

FARSHAD KESHAVARZI

LAVERING, TYLER

Resident
Engineer

(805)927-4559

(831)669-8928

(831)427-4706

(805)927-4559

(831)375-1242

(831)375-1621

 $1,485,000

 $910,000

 $14,686,885

 $335,000

 $6,708,072

 $585,000

Bid + CCOs

 $1,236,589

 $207,129

 $14,529,710

 $34,346

 $6,329,942

 $276,154

Comp To  date

 $21,512

 $0

 $150,570

 $0

 $304,430

 $0

This Month

01/30/12

01/25/10

10/07/09

12/16/13

04/05/13

01/31/13

Awarded

02/01/12

01/25/10

10/28/09

12/16/13

05/06/13

01/31/13

Approved

05/22/14

11/01/13

03/20/14

04/08/14

03/28/14

04/05/13

Est Comp

 61%

 70%

 100%

 18%

 98%

 100%

%Time

 83%

 23%

 100%

 10%

 92%

 100%

% Work 

SUSPENDED

 

COMPLETED

SUSPENDED

 

 

Message

05-1A9604

05-0S9404

05-315924

05-1A9804

05-0Q5704

05-1C6404

Contract 

  

  

  

  

HSNH- Q10-(224)

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

SWPPP

  

  

  

2990 BAY VISTA COURT, SUITE D

PO BOX 720

880 MITTEN RD, SUITE B

PO BOX 5310

P O BOX 50085

3701 MALLARD DR

775 ARLINGTON ST

8115 PRUNEDALE NORTH

ROAD

140 DUBOIS ST, STE E

775 ARLINGTON ST

1529 SALINAS HWY

1529 SALINAS HWY

CAMBRIA, CA 93428

PRUNEDALE, CA 93907

SANTA CRUZ, CA 95060

CAMBRIA, CA 93428

MONTEREY, CA 93940

MONTEREY, CA 93940

Accepted

03/20/14

Location
Storm Water
Plan
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05-MON-101-85.0/85.8

05-MON-101-91.2/100.4

05-MON-101-100.0/101.3

05-SB-101-.3/7.5

05-SB-101-.3/7.5

05-SB-101-10.8/12.8

Fed Aid

HE14

HE14

HE11

HA25

20.20

201210

Pgm Code

IN MONTEREY COUNTY IN AND NEAR

SALINAS FROM 0.6 MILE SOUTH TO 0.2

MILE NORTH OF AIRPORT BOULEVARD

OVERCROSSING

IN MONTEREY COUNTY IN AND NEAR

PRUNEDALE AT VARIOUS LOCATIONS FROM

0.3 KM NORHT OF LITTLE BEAR CREEK

UNDERCROSSING TO 0.5 KM NORTH

IN MONTEREY AND SAN BENITO COUNTIES

NEAR PRUNDALE AT VARIOUS LOCATIONS

FROM 0.4 MILE SOUTH OF DUNBARTO IN

ROAD (NORTH) TO CANNON R

IN SANTA BARBARA COUNTY IN AND NEAR

CARPINTERIA AT VARIOUS LOCATIONS

SB CNTY & NEAR CARPINTERIA VARIOUS

LOC FROM 0.3 MILES SOUTH RTE 150/101

SEPARTION0.3 MILES NORTH PADARO LANE

OVERCROSSING REPLACEM

IN SANTA BARBARA COUNTY IN SANTA

BARBARA FROM 0.3 MILE WEST OF OLIVE

MILL ROAD OVERCROSSING TO MILPAS

STREET UNDERCROSSING

Description 

HIGHWAY PLANTING AND IRRIGATION

CONSTRUCT INTERCHANGES AND

CONSTRUCT INTERCHANGE

RESTORE HIGHWAY PLANTING

HW PLANTING/RESTORATION/CONST SAFETY

FEATU

PLANTING AND IRRIGATION

Type Of Work

BORTOLUSSI & WATKIN INC

GCC/MCM A JV

GCC/MCM, A JV

AMERICA WEST LANDSCAPE INC

SPIESS CONSTRUCTION CO., INC

CLEAN CUT LANDSCAPE

Contractor

SAN RAFAEL CA 94901

WATSONVILLE CA 950775085

WATSONVILLE CA 950775085

CHINO CA 91710

SANTA MARIA, CA  93457

CLOVIS CA 93619

(415)453-4675

(831)724-1011

(831)724-1011

(909)393-6300

 

(559)322-2041

JENNIFER WILSON

MUTUTWA, PETER

JENNIFER WILSON

CURTIS JOHNSON, R.E.

JOHNSON, CURTIS

CURTIS JOHNSON, R.E.

Resident
Engineer

(805)471-2103

(805)471-2108

(805)471-2103

(805)748-5218

(805)692-6862

(805)884-9459

 $501,084

 $82,006,369

 $42,457,814

 $1,753,944

 $105,000

 $1,170,479

Bid + CCOs

 $476,920

 $74,693,912

 $23,482,992

 $1,634,620

 $99,256

 $1,176,500

Comp To  date

 $0

 $778,028

 $697,546

 $0

 $5,381

 $2,860

This Month

02/28/12

01/25/11

09/27/12

08/31/09

05/22/13

06/16/10

Awarded

03/22/12

02/24/11

11/06/12

09/15/09

05/22/13

07/15/10

Approved

10/14/15

01/23/15

02/10/16

10/24/13

07/28/14

10/28/14

Est Comp

 0%

 0%

 33%

 0%

 100%

 0%

%Time

 0%

 0%

 55%

 0%

 95%

 0%

% Work 

PLANT EST

SATIS

PLANT EST

SATIS

 

PLANT EST

SATIS

OVER RUN

PLANT EST

SATIS

Message

05-349514

05-0161E4

05-315804

05-462504

05-4625A4

05-447814

Contract 

  

NH-Q101-(187)E

NH-P101-(   )

ACNH-Q101-(143)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

  

SWPPP

77 LARKSPUR STREET

P O BOX 50085

P O BOX 50085

15086 LA PALMA DRIVE

PO BOX 2849

8406 N ARMSTRONG

8115 PRUNEDALE NORTH

ROAD

8115 PRUNEDALE NORTH

ROAD

8115 PRUNEDALE NORTH

RD

22 N. MILPAS ST., STE

H

35 S LA PATERA LANE

STE E

22 N MILPAS ST STE

F,G & H

PRUNEDALE,CA 93907

PRUNEDALE, CA 93907

PRUNEDALE, CA 93907

SANTA BARBARA CA 93103

GOLETA, CA 93117

SANTA BARBARA, CA 93103

Accepted

Location
Storm Water
Plan
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05District

05-SB-101-12.9/14

05-SB-101-22.3/23

05-SB-101-26.5/27.1

05-SB-101-72.7/75

05-SB-101-83.2/83.8

05-SB-154-7.8/8.3

Fed Aid

HA25

HA22

HE11

HA22

HB1

Pgm Code

IN SANTA BARBARA COUNTY IN SANTA

BARBARA FROM GARDEN STREET

UNDERCROSSING TO MISSION CREEK BRIDGE

IN SANTA BARBARA COUNTY IN GOLETA

FROM 0.2 MILE EAST TO 0.7 MILE WEST

OF FAIRVIEW AVENUE OVERCROSSING

IN SANTA BARBARA COUNTY IN GOLETA

FROM 0.3 MILE SOUTH TO 0.3 MILE

NORTH OF CATHEDRAL OAKS ROAD

OVERCROSSING

IN SANTA BARBARA CO NEAR LOS ALAMOS

FROM 0.1 MILE NORTH OF CAT CANYON

ROAD TO 0.9 MILE SOUTH OF PALMER ROAD

ON ROUTE 101 IN SANTA BARBARA COUNTY

FROM 0.9 MILE NORTH OF CLARK AVENUE

OVERCROSSING TO 0.7 MILE  SOUTH OF

SANTA MARIA UNDERCROSS

IN SANTA BARBARA COUNTY NEAR SANTA

YNEZ AT FROM 0.3 MILE NORTH OF ROUTE

246 TO 0.2 MILE SOUTH OF ROUTE 246

Description 

HIGHWAY PLANTING REHABILITATION

UPGRADE DRAINAGE CULVERTS

PERFORM HIGHWAY PLANTING

SHOULDER WIDENING AND RUMBLE STRIP

IRRIGATION,PLANTING,EROSION CONTROL

CONSTRUCT RURAL ROUNDABOUT

Type Of Work

SPIESS CONSTRUCTION CO INC

FLATIRON WEST INC

SPIESS CONSTRUCTION CO INC

R BURKE CORPORATION

EMPIRE LANDSCAPING INC.

GRANITE CONSTRUCTION COMPANY

Contractor

SANTA MARIA CA 93457

SAN MARCOS CA 92078

SANTA MARIA CA 93457

SAN LUIS OBISPO CA 93406-

0609

DAVIS CA 95617

SANTA BARBARA CA 93160

(805)937-5859

(760)916-9100

(805)937-5859

(805)543-8568

(530)400-3943

(805)964-9951

CURTIS JOHNSON

MICHAEL MORTENSEN

CURTIS JOHNSON, R.E.

DAVID BALLENTINE

RICHARDS, TIM

MURDOCK, KEVIN

Resident
Engineer

(805)692-6862

(805)692-6759

(805)748-5218

(805)688-5920

(805)542-4765

(805)441-8439

 $793,172

 $16,773,874

 $788,762

 $638,504

 $497,763

 $3,449,792

Bid + CCOs

 $541,345

 $320,846

 $741,933

 $626,229

 $304,385

 $1,267,319

Comp To  date

 $8,740

 $192,365

 $2,025

 $576

 $166,737

 $444,293

This Month

06/10/13

11/21/13

10/26/11

04/03/13

10/25/13

09/12/13

Awarded

06/27/13

12/12/13

11/08/11

05/16/13

11/15/13

10/04/13

Approved

10/28/16

06/30/17

06/18/15

07/17/14

05/05/17

10/09/14

Est Comp

 100%

 3%

 0%

 19%

 61%

 22%

%Time

 75%

 2%

 0%

 99%

 77%

 37%

% Work 

OVER RUN

 

PLANT EST

SATIS

 

 

 

Message

05-1C4304

05-0G0704

05-0M14V4

05-1A3004

05-463814

05-0T0004

Contract 

  

NH-Q101-(233)E

  

  

  

SSTP-P154-(021)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

WPCP

  

  

  

P O BOX 2849

1770 LA COSTA MEADOWS DRIVE

PO BOX 2849

P.O. BOX 957

P O BOX 35

P O BOX 6744

35 S. LA PATERA LANE

STE E

35 S. LA PATERA LANE

STE E

22 N. MILPAS ST., STE

G

270 E. HWY 246, STE

#203 MB 10

4485 VACHELL LANE

2053 PREISKER LANE,

SUITE E

GOLETA, CA 93117

GOLETA, CA 93117

SANTA BARBARA, CA 93103

SAN LUIS OBISPO CA 93401

SANTA MARIA, CA 93454

Accepted

Location
Storm Water
Plan
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05District

05-SB-192-/2.8

05-SB-246-33.2/33.5

05-SBT-101-.7/.7

05-SCR-1-1.0/15.8

05-SCR-1-8.0/14.9

05-SCR-1-9.7/17.6

Fed Aid

HB1

 

20.202011

30

HB4N

HB1

Pgm Code

IN SANTA BARBARA COUNTY IN AND NEAR

SANTA BARBARA FROM ROUTE 154/192

SEPARATION TO 0.1 MILE EAST OF TYE

ROAD

IN SANTA BARBARA COUNTY AT SANTA YNEZ

FROM 0.1 MILE EAST OF EDISON STREET

TO 0.1 MILE EAST OF MEADOWVALE LANE

SAN BENITO CNTY NEAR PRUNEDALE, SB

HWY 101@ .2 MILE NORTH OF COLE RD.

REMOVE APPROX 13000CY OF

ROCKERY/SLIDE MATERIAL, FLATTENSLOP

IN MONTEREY AND SANTA CRUZ COUNTIES

AT VARIOUS LOCATIONS

NEAR SANTA CRUZ, FROM 0.4 MILE SOUTH

OF FREEDOM BLVD TO 0.4 MILE NORTH OF

OCEAN STREET, INSTALL CCTV AND SIGNS

ON ROUTE 1 IN SANTA CRUZ COUNTY  FROM

0.10 MILE SOUTH OF SOUTH APTOS

UNDERPASS TO 0.10 MILES NORTH OF

ROUTE 9

Description 

HMA OVERLAY AND COLD PLANE AC

LEFT-TURN CHANNELIZATION

INSTALL EROSION CONTROL & LANDSCAPE

BRIDGE MAINTENANCE

INSTALL CCTV AND SIGNS

CONSTRUCT CONCRETE BARRIER AND

Type Of Work

CALPORTLAND CONSTRUCTION

SOUZA CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

AMERICAN CIVIL CONSTRUCTORS

WEST COAST, INC.

BEAR ELECTRICAL SOLUTIONS INC

RGW CONSTRUCTION INC

Contractor

SANTA MARIA CA 93454

SAN LUIS OBISPO CA 93403

WATSONVILLE, CA 95076

BENICIA  CA 94510

ALVISO CA 95002

LIVERMORE CA 94550

(805)345-3581

(805)546-8288

 

(707)746-8028

(408)449-5178

(925)606-2400

JASON KLINE

WILSON, JENNIFER

ROMAN, BERTHA

BEACH, KATIE

Resident
Engineer

 

(805)692-6820

(831)663-8965

 

(831)427-4706

(831)455-5707

 $959,323

 $714,291

 $1,080,000

 $599,374

 $366,075

 $1,725,252

Bid + CCOs

 $0

 $596,351

 $429,726

 $0

 $0

 $0

Comp To  date

 $0

 $332,552

 $0

 $0

 $0

 $0

This Month

03/11/14

12/05/13

01/22/13

02/28/14

12/23/13

11/22/13

Awarded

03/24/14

12/18/13

01/22/13

03/13/14

01/24/14

12/12/13

Approved

04/09/14

04/28/14

Est Comp

 0%

 38%

 100%

 0%

 0%

 0%

%Time

 0%

 81%

 40%

 0%

 0%

 0%

% Work 

 

 

OVER RUN

 

 

 

Message

05-1A3404

05-0T9704

05-1A9304

05-1C9104

05-0C9014

05-0R9104

Contract 

  

SSTP-P246-(017)E

  

  

  

SNHG-P001-(578)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1625 EAST DONOVAN ROAD

P O BOX 3810

585 WEST BEACH ST

3701 MALLARD DRIVE

P O BOX 924

550 GREENVILLE ROAD

35 S LA PATERA LANE

STE E

8115 PRUNEDALE NORTH

RD

140 DUBOIS ST., SUITE

E

140 DUBOIS ST. STE. E

GOLETA, CA 93117

PRUNEDALE, CA 93907

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

Accepted

Location
Storm Water
Plan
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05District

05-SCR-9-8.4/8.6

05-SCR-17-6.0/12.6

05-SCR-17-6.0/12.6

05-SCR-17-11.0/0

05-SLO-1-36.7/39.6

05-SLO-46-32.1/36.7

Fed Aid

HB1

HB1

HB1

HA23

HB4N

HE13

Pgm Code

IN SANTA CRUZ COUNTY NEAR BEN LOMOND

FROM 0.2 MILE NORTH OF GLEN ARBOR

ROAD TO HIGHLAND COUNTY PARK.

IN SANTA CRUZ CO IN AND NEAR SCOTTS

VALLEY AT VARIOUS LOCATIONS FROM

SANTAS VILLAGE ROAD TO THE SANTA

CLARA COUNTY LINE

IN SANTA CRUZ COUNTY IN AND NEAR

SCOTTS VALLEY AT VARIOUS LOCATIONS

FROM SANTAS VILLAGE ROAD TO THE

SANTA CLARA COUNTY LINE

IN SANTA CRUZ COUNTY NEAR SCOTTS

VALLEY AT 0.2 MILE NORTH OF GLENWOOD

DRIVE

IN SAN LUIS OBISPO COUNTY NEAR

CAYUCOS FROM 0.1 MILE SOUTH OF NORTH

OCEAN AVENUE TO 0.8 MILE SOUTH OF

VILLA CREEK ROAD

IN SAN LUIS OBISOP COUNTY IN AND NEAR

PASO ROBLES FROM AIRPORT ROAD TO 0.5

MILE WEST OF GENESEO ROAD

Description 

CONSTRUCT CONCRETE VIADUCT

UPGRADE GUARDRAIL / CRASH CUSHIONS

UPGRADE GUARD RAIL

CONSTRUCT RETAINING WALL

TEARTHWORK, PAVING, EROSION CONTROL

PERFORM HIGHWAY PLANTING AND

Type Of Work

PAVEX CONSTRUCTION DIVISION

KLM CONSTRUCTION INC.

PAVEX CONSTRUCTION DIVISION

CONDON-JOHNSON & ASSOCIATES

INC

PACIFIC RESTORATION GROUP INC

ELITE LANDSCAPING INC

Contractor

SAN JOSE CA 95136

PUYAPPUP WA 98375

SAN JOSE CA 95136

OAKLAND CA 94621

PERRIS CA 92572

CLOVIS CA 93612

(408)574-1400

 

(408)574-1400

(510)636-2100

(951)940-6069

(559)292-7760

JENNIFER WILSON, R.E.

PATRICK DUSSELL

DUSSELL, PATRICK

ROMAN, BERTHA

RICHARDS, TIM

RICHARDS, TIM

Resident
Engineer

(831)663-8928

(831)427-4706

(831)427-4706

(831)427-4706

(805)542-4765

(805)542-4765

 $1,074,605

 $5,535,603

 $8,331,277

 $2,828,798

 $1,298,683

 $388,538

Bid + CCOs

 $1,065,558

 $1,717,420

 $6,989,220

 $2,839,408

 $1,128,206

 $326,554

Comp To  date

 $336

 $0

 $422,007

 $3,930

 $2,951

 $0

This Month

05/23/12

11/25/09

04/05/13

07/24/12

10/22/12

12/07/10

Awarded

06/19/12

12/22/09

05/01/13

08/23/12

12/03/12

02/07/11

Approved

06/11/14

02/17/11

05/19/14

02/28/15

05/10/16

12/10/14

Est Comp

 85%

 37%

 75%

 44%

 35%

 0%

%Time

 100%

 31%

 84%

 99%

 87%

 0%

% Work 

 

 

 

 

 

PLANT EST

SATIS

Message

05-0K2304

05-0L70U4

05-0L7014

05-1A7104

05-0N4004

05-330744

Contract 

ACHS-P009-(016)E

HSST-P017-(103)E

ACHS-P017-(107)E

ACST-P19A-(100)4

ACST-P001-(570)E

NH-P046-(046)E

P-    -( )

  P0-17 1-(3E)

PGP0-17 1-(7E)

--()

  P0-01 5-(0E)

--()

  

--()

--()

  

--()

  

WPCP

SWPPP

WPCP

WPCP

WPCP

WPCP

120 GRANITE ROCK WAY

15406 MERIDIAN E SUITE 200

120 GRANITE ROCK WAY

P O BOX 12368

P O BOX 429

2972 LARKIN AVENUE

8115 PRUNEDALE NORTH

RD.

140 DUBOISE ST SUITE

"E

140 DUBOIS ST., SUITE

E

140 DUBOIS ST, STE E

4485 VACHELL LANE

4485 VACHELL LANE

PRUNEDALE, CA 93907

SANTA CRUZ CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060-

2109

SAN LUIS OBISPO CA 93401

SAN LUIS OBISPO, CA

93401

Accepted

Location
Storm Water
Plan
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05District

05-SLO-46-36.6/41.2

05-SLO-46-40.7/46.3

05-SLO-101-35.7/46.3

05-SLO-101-45.3/45.7

05-SLO-101-/.8

05-SLO-166-39.9/40.3

Fed Aid

HE13

HE13

HE13

HA22

HE13

HE13

HB1

Pgm Code

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PASO ROBLES FROM 0.5 MILE WEST OF

GENESEO ROAD TO 0.6 MILE EAST OF

ALMOND DRIVE

IN SAN LUIS OBISPO COUNTY NEAR PASO

ROBLES FROM 0.1 MILE EAST OF ALMOND

DRIVE TO 0.8 MILE EAST OF MCMILLAN

CANYON ROAD

IN SAN LUIS OBISPO COUNTY IN AND NEAR

ATASCADERO FROM CUESTA GRADE OVERHEAD

TO 0.2 MI SOUTH OF 101/41 SEPARATION

IN SAN LUIS OBISPO COUNTY IN

ATASCADERO FROM 0.5 MILE NORTH OF

CURBARIL AVENUE TO ATASCADERO CREEK

BRIDGE

IN SANTA BARBARA AND SAN LUIS OBISPO

COUNTIES IN AND NEAR SANTA MARIA FROM

0.5 MILE NORTH OF SANTA MARIA

CONNECTOR TO ROUTE 101/16

IN SAN LUIS OBISPO COUNTY ABOUT 25

MILES WEST OF NEW CUYAMA FROM 1.6

MILES EAST OF CUYAMA RIVER BRIDGE TO

4.0 MILES WEST OF CARRIZ

Description 

WIDEN HIGHWAY TO FOUR LANES

CONVERT TO 4-LANE EXPRESSWAY

HIGHWAY REHABILITATION

HIGHWAY PLANTING,INSTALL IRRIGATION

REPLACE SUTRUCTURE, ADD LAND AND

CONSTRUCT NEW BRIDGE

Type Of Work

PAPICH CONSTRUCTION COMPANY

INC

PAPICH CONSTRUCTION COMPANY

INC

PAPICH CONSTRUCTION COMPANY

INC

CLEAN CUT LANDSCAPE

FLATIRON WEST INC

SOUZA CONSTRUCTION INC

Contractor

PISMO BEACH CA 93448

PISMO BEACH, CA 93448

PISMO BEACH CA 93448

CLOVIS CA 93619

SAN MARCOS CA 92078

SAN LUIS OBISPO CA 93403

(805)473-3016

(805)473-3016

(805)473-3016

(559)322-2041

(760)916-9100

(805)546-8288

MIKEL, KARL

TIM LANG

SILVA, RICK

RICHARDS, TIM

STIMSON, PATRICK

LEW, MIKE

Resident
Engineer

(805)226-9860

(805)748-5513

(805)226-8279

(805)542-4765

(805)748-6733

(805)348-3105

 $50,079,648

 $33,571,723

 $34,730,995

 $565,825

 $33,580,748

 $2,211,851

Bid + CCOs

 $45,212,816

 $12,008,486

 $35,994,550

 $399,952

 $32,893,178

 $2,151,219

Comp To  date

 $749,864

 $406,393

 $412,320

 $1,955

 $103,718

 $2,107

This Month

10/25/10

05/18/12

12/31/09

11/09/11

06/21/11

10/25/12

Awarded

11/05/10

06/12/12

01/19/10

12/02/11

07/15/11

12/03/12

Approved

07/23/14

12/17/14

11/14/14

08/11/15

03/27/14

12/18/14

Est Comp

 89%

 63%

 0%

 0%

 69%

 60%

%Time

 89%

 36%

 0%

 0%

 97%

 95%

% Work 

 

 

PLANT EST

SATIS

PLANT EST

SATIS

 

 

Message

05-330724

05-330774

05-0G0304

05-402824

05-445904

05-0R3004

Contract 

ACST-P046-(043)E

  

SARR-Q101-(159)N

  

ACST-PEQ1-(011)7

ACST-P166-(030)E

  P0-46 0-(3EH)P

  

  Q1-01 1-(9N)

  

--()

--()

6205- 015-()

  

--()

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

P O BOX 2210

PO BOX 2210

P O BOX 2210

8406 N ARMSTRONG AVE

1770 LA COSTA MEADOWS DRIVE

PO BOX 3810

102 WHITLEY GARDENS

DRIVE

102 WHITLEY GARDENS

DRIVE

3230 RIVERSIDE AVE.,

SUITE 130

4485 VACHELL LN

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE,

SUITE E

PASO ROBLES CA 93446

PASO ROBLES, CA 93446

PASO ROBLES CA 93446

SAN LUIS OBISPO, CA

93401

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

Accepted

Location
Storm Water
Plan
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05District

 $5,213,196 $271,732,771 $355,289,122

Fed Aid
Pgm Code

Description 
Type Of Work Contractor

Resident
Engineer

Bid + CCOs
Comp To  date

This Month

Awarded
Approved
Est Comp

%Time
% Work 

Message

Contract 

Totals: Work This Month: Completed to Date:Authorized Final Amt: 
Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 48
03/20/14 Statement of Ongoing Contracts as of 04/03/14

06District

06-FRE-0-/0

06-FRE-33-/0

06-FRE-41-27.6/30.4

06-FRE-99-26.7/31.6

06-FRE-145-32.8/33.4

06-FRE-168-32.5/36.2

Fed Aid

HA23

HA21

HB4N

HE13

HB1

HM2

Pgm Code

IN FRESNO AND MADERA COUNTIES AT

VARIOUS LOCATIONS

IN FRESNO, MADERA, KERN AND TULARE

COUNTIES AT VARIOUS LOCATIONS

IN FRESNO FROM ASHLAN AVENUE

OVERCROSSING TO HERNDON AVENUE

UNDERCROSSING

IN FRESNO AND MADERA COUNTIES IN AND

NEAR FRESNO FROM 0.2 MILE NORTH OF

ASHLAN AVENUE OVERCROSSING TO 0.6

MILE NORTH OF ASHLAN AVE

ON ROUTE 145, FROM 0.3 MILE SOUTH TO

0.3 MILE NORTH OF JENSEN AVENUE

IN FRESNO COUNTY AT VARIOUS LOCATIONS

FROM 3.7 MILES WEST OF TOLLHOUSE

ROAD/AUBERRY ROAD TO TOLLHOUSE

ROAD/AUBERRY ROAD

Description 

REPAIR DAMAGE ELECT. & IRRIGATION

RETROFIT BRIDGES WITH COMPOSITE

REPLACEMENT PLANTING

WIDEN FREEWAY AND REPLACE BRIDGE

CONSTRUCT ROUNDABOUT

CURED-IN-PLACE PIPELINER

Type Of Work

ROADWAY ENGINEERING WORKS INC

VIKING CONSTRUCTION COMPANY

INC

CLEAN CUT LANDSCAPE

MCM CONSTRUCTION INC

RSB GROUP INC

MICHELS PIPELINE CONSTRUCTION

Contractor

CERES CA 95307

RANCHO CORDOVA CA 95741

CLOVIS CA 93619

NORTH HIGHLANDS CA

956600620

LAKE FORREST CA 92630

SALEM OR 97309

(209)541-0920

(916)852-5530

(559)322-2041

(916)334-1221

(949)454-1999

(503)364-1199

MARK MENGONI

GANDRATHI, SUNIL

MENGONI, MARK

HATTON, CURT

VONG, ALAN

Resident
Engineer

(559)243-3543

(559)897-7617

(243)-35-43

(559)243-3598

(559)243-3856

 

 $6,029,161

 $3,302,377

 $597,550

 $40,996,587

 $1,198,426

 $324,462

Bid + CCOs

 $1,269,034

 $2,924,699

 $508,475

 $24,410,623

 $0

 $0

Comp To  date

 $583,876

 $161,201

 $2,834

 $570,330

 $0

 $0

This Month

11/19/13

01/15/13

03/19/12

10/10/12

01/28/14

11/19/13

Awarded

12/09/13

02/06/13

04/16/12

11/06/12

03/03/14

12/09/13

Approved

10/15/14

04/24/14

01/11/16

08/01/16

Est Comp

 26%

 84%

 0%

 30%

 0%

 0%

%Time

 21%

 87%

 0%

 59%

 0%

 0%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

06-0Q5404

06-0C1304

06-0E9714

06-442624

06-0J9204

06-0Q6604

Contract 

CSTP-000C-(367)E

BHNH-000C-(354)E

  

  

SSTP-P145-(031)E

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

  

  

3442 6TH STREET

P O BOX 1508

8406 N ARMSTRONG AVE

P O BOX 620

20331 LAKE FORREST DRIVE C13

P O BOX 12905

3240 N. MILLBROOK

183 W VENTURA COURT

3240 N. MILLBROOK

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

FRESNO CA 93726

KINGSBURG, CA 93631

FRESNO, CA 93726-5866

FRESNO, CA 93726

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan
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06District

06-FRE-168-/0

06-FRE-180-58.4/60.4

06-FRE-180-62.6/66.3

06-FRE-180-71.8/74.5

06-FRE-180-77.2/0

06-KER-0-/0

Fed Aid

HA23

HE14

HE14

HA21

HM1

Pgm Code

IN FRESNO COUNTY AT VARIOUS LOCATIONS

ON ROUTE 180 IN FRESNO COUNTY BETWEEN

ROUTE 41 AND ROUTE 168

IN FRESNO COUNTY IN FRESNO FROM 0.3

MILE WEST OF CLOVIS AVE OC TO 0.8

MILE EAST OF TEMPERANCE AVE

IN FRESNO COUNTY ABOUT 6.3 MILES EAST

OF FRESNO FROM 0.6 MILE WEST OF

QUALITY AVENUE TO 0.2 MILE WEST OF

SMITH AVENUE

ON ROUTE 180 IN FRESNO COUNTY AT

KINGS RIVER OVERFLOW BRIDGE (#42-

0074) BETWEEN PM 77.1 AND PM 77.2

IN KERN COUNTY AT VARIOUS LOCATIONS

Description 

ELECTRICAL EQUIPMENT REPLACEMENT

BRAIDED RAMPS

HIGHWAY PLANTING AND IRRIGATION

NEW EXPRESS HIGHWAY

BRIDGE REPLACEMENT,SHOULDER WIDEN

PAE CHIP SEAL

Type Of Work

TABER CONSTRUCTION INC

R AND L BROSAMER INC

CLEAN CUT LANDSCAPE

AMERICAN PAVING CO

EMMETT'S EXCAVATION INC

NORTHWEST PAVING

Contractor

MARTINEZ CA 94553

WALNUT CREEK CA 94596

CLOVIS CA 93619

FRESNO CA 93744

CLOVIS CA 93611

REDDING CA 96001

(925)682-6133

(925)627-1700

(559)322-2041

(559)268-9886

(559)299-1256

(530)246-4388

CARY CRUZ

VONG, ALAN

MOHAMMAD SAMIMI

MARK MENGONI

VONG, ALAN

Resident
Engineer

(559)341-3377

(559)243-3856

(559)917-2487

(559)243-3543

(559)243-3856

 

 $5,430,650

 $43,261,213

 $4,878,099

 $15,427,248

 $2,336,824

 $2,286,123

Bid + CCOs

 $39,500

 $42,600,949

 $3,531,800

 $8,845,637

 $46,415

 $0

Comp To  date

 $39,500

 $326,064

 $252,102

 $1,362,706

 $0

 $0

This Month

11/19/13

01/12/12

08/23/12

04/23/13

12/04/13

02/10/14

Awarded

12/09/13

01/20/12

09/27/12

05/16/13

12/17/13

02/27/14

Approved

10/30/14

04/20/14

05/15/14

10/14/14

04/06/15

Est Comp

 8%

 100%

 86%

 54%

 4%

 0%

%Time

 1%

 98%

 70%

 57%

 2%

 0%

% Work 

 

OVER RUN

 

 

SUSPENDED

 

Message

06-0Q5504

06-0C1104

06-342564

06-342524

06-0H1704

06-0Q8404

Contract 

CSTP-X019-(027)E

ACNH-P180-(056)N

ACNH-P180-(057)E

  

BRNH-P180-(058)E

CSTP-X029-(111)E

--()

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

WPCP

  

  

  

P O BOX 1309

1777 OAKLAND BLVD SUITE 300

8406 N ARMSTRONG

P O BOX 4348

1477 MENLO AVE

8115 SECLUDED VALLEY DRIVE

3240 N. MILLBROOK

AVENUE

3240 N MILLBROOK

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

3240 N. MILLBROOK

AVENUE

FRESNO, CA 93710

FRESNO CA 93726

FRESNO, CA 93726-5866

FRESNO, CA 93726-5866

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan
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06District

06-KER-0-/0

06-KER-5-.5/62.6

06-KER-5-13.5/0

06-KER-14-39.3/40.3

06-KER-46-37.5/49

06-KER-58-67.8/0

Fed Aid

HM1

HM1

HM1

HA21

HM1

HA23

Pgm Code

IN KERN COUNTY AT VARIOUS LOCATIONS

IN KERN CO AT VARIOUS BRIDGES ON

ROUTES 5, 46, 155 & 178

IN KERN COUNTY AT VARIOUS LOCATIONS

ON ROUTE 14 IN KERN COUNTY AT PM

39.9, 24 MILES NORTH OF MOJAVE AT RED

ROCK CANYON BRIDGE #50-0178

IN KERN COUNTY IN AND NEAR WASCO FROM

0.7 MILE EAST OF CORCORAN RD TO

MAGNOLIA AVE

IN KERN COUNTY NEAR EDISON AT

NEUMARKLE ROAD UC

Description 

REMOVE DECK SURFACE,PLACE DECK SEAL

REPLACE JOINT SEALS AND SEAL BRIDGE

PAINT STRUCTURAL STEEL & JOINT SEAL

BRIDGE REPLACEMENT (SCOUR)

POLYMER MODIFIED ASPHALT CHIP SEAL

CONSTRUCT ROCK SLOPE PROTECTION

Type Of Work

J MCLOUGHLIN ENGINEERING CO

INC

DEBRUIN CONSTRUCTION

F D THOMAS INC

GRANITE CONSTRUCTION COMPANY

NORTHWEST PAVING

GRIFFITH COMPANY

Contractor

RANCHO CUCAMONGA CA 91730

STOCKTON, CA  95206

MEDFORD OR 97504

BAKERFIELD CA 93388

REDDING  CA 96001

BAKERSFIELD CA 93308

(909)944-1037

(209)462-5100

(541)664-3010

(661)399-3361

(530)246-4388

(661)392-6640

PETER MULLALY

MICHAEL ROBBINS

PETER MULLALY

AMARJIT DHALIWAL

HISHAM ALNATOUR

Resident
Engineer

(661)391-4767

(559)246-9429

(661)391-4767

(661)391-4766

 

(661)391-4747

 $1,898,614

 $664,416

 $1,789,000

 $8,077,353

 $1,168,796

 $394,783

Bid + CCOs

 $1,771,708

 $384,829

 $1,799,200

 $3,808,440

 $0

 $384,250

Comp To  date

 $0

 $0

 $0

 $234,349

 $0

 $0

This Month

05/21/13

06/14/11

12/05/12

05/22/13

03/18/14

05/22/13

Awarded

06/13/13

07/13/11

12/27/12

06/10/13

03/26/14

06/13/13

Approved

03/10/14

12/28/11

10/24/13

09/10/14

08/05/13

Est Comp

 86%

 77%

 100%

 56%

 0%

 100%

%Time

 86%

 100%

 100%

 47%

 0%

 100%

% Work 

SUSPENDED

 

SUSPENDED

 

 

 

Message

06-0M6204

06-0G6804

06-0M2204

06-0H1804

06-0P7504

06-0N4014

Contract 

  

  

  

BRNH-P014-(072)E

  

NH-17D5-(004)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

  

  

10641 FULTON COURT

939 W. CHARTER

P O BOX 4663

P O BOX 5127

8115 SECLUDED VALLEY DRIVE

1128 CARRIER PARKWAY AVE

1824 NORRIS RD

183 W. VENTURA

1824 NORRIS ROAD

1824 NORRIS ROAD

BAKERSFIELD, CA 93308

KINGSBURG, CA 93631

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

Accepted

Location
Storm Water
Plan
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06District

06-KER-58-108.9/0

06-KER-58-/0

06-KER-99-17.0/22.1

06-KER-99-17.5/29.9

06-KER-99-19.5/0

06-KER-99-24.6/0

Fed Aid

HB1

20.20.201

130

HB4N

HB1

Pgm Code

IN KERN COUNTY NEAR MOJAVE AT

BUSINESS 58 WEST OVERCROSSING

UPGRADE IRRIGATION SYSTEMS IN

ACCORDANCE WITH EMERGENCY DROUGHT

DECLARATION IN KERNAND TULARE COUNTYS

AT VARIOUS LOCATIONS

IN KERN COUNTY IN BAKERSFIELD FROM

0.5 MILE SOUTH OF ROUTE 119 TO WILSON

ROAD

IN KER CO IN BAKERSFIELD AT VAR

LOCATIONS FROM THE RTE 119/99 SEP TO

THE RTE 65/99 SEP

IN KERN COUNTY IN BAKERSFIELD AT

PANAMA LANE OVERCROSSING

IN KERN COUNTY IN BAKERSFIELD AT

CALIFORNIA AVENUE UNDERCROSSING

Description 

CONCRETE BARRIER AND WINDSCREEN

UPGRADE IRRIGATION SYSTEMS

WIDEN FREEWAY FROM 6 TO 8 LANES

99 CORRIDOR-BRIDGE ENHANCEMENT

WIDEN OFF-RAMP & CONSTRUCT RIGHT

RELOCATE RIGHT TURN LANE

Type Of Work

C A RASMUSSEN INC

WABO LANDSCAPE &

CONSTRUCTION,INC

SECURITY PAVING COMPANY INC

CLEANCUT LANDSCAPE

C A RASMUSSEN INC

GRIFFITH COMPANY

Contractor

VALENCIA CA 91355

HERCULES, CA 94547

SUN VALLEY CA 91353-1489

CLOVIS, CA 93619

VALENCIA CA 91355

BAKERSFIELD CA 93308

(661)367-9040

 

(818)362-9200

(559)322-2041

(661)367-9040

(661)392-6640

PETER MULLALY

MULLALY, PETER

HISHAM ALNATOUR

AMARJIT DHALIWAL

HISHAM ALNATOUR

PETER MULLALY

Resident
Engineer

(661)720-0970

(661)391-4767

(661)391-4747

(661)391-4766

(661)391-4747

(661)391-7467

 $1,541,102

 $2,185,000

 $20,532,710

 $729,232

 $1,088,865

 $1,027,735

Bid + CCOs

 $1,545,500

 $0

 $18,349,940

 $588,888

 $967,919

 $919,209

Comp To  date

 $0

 $0

 $735,159

 $0

 $22,814

 $0

This Month

08/14/12

03/07/14

10/24/12

07/19/13

06/19/13

06/24/13

Awarded

09/18/12

03/10/14

12/03/12

08/21/13

07/22/13

07/22/13

Approved

06/14/13

05/31/14

04/06/14

03/17/14

03/26/14

03/13/15

Est Comp

 100%

 0%

 95%

 77%

 84%

 29%

%Time

 100%

 0%

 89%

 70%

 87%

 88%

% Work 

OVER RUN

 

 

 

 

SUSPENDED

Message

06-0G2704

06-0S0704

06-0G8304

06-0E6604

06-0N6904

06-0L3904

Contract 

ACHS-P058-(113)E

  

  

ACNH-P099-(569)E

  

HSNH-P099-(568)E

G P0-58 1-(3E)

  

  

--()

  

--()

--()

  

  

  

  

  

WPCP

  

SWPPP

  

  

  

28548 LIVINGSTON AVENUE

726 ALFRED NOBLE DR

PO BOX 1489

8406 N ARMSTRONG

28548 LIVINGSTON AVENUE

1128 CARRIER PARKWAY AVE

805 S. LEXINGTON ST.

1824 NORRIS RD

1824 NORRIS ROAD

1824 NORRIS RD

1824 NORRIS ROAD

1824 NORRIS RD

DELANO, CA 93215

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

Accepted

Location
Storm Water
Plan
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06District

06-KER-99-27.0/28.4

06-KER-119-/0

06-KIN-43-18.2/27.2

06-KIN-198-8.9/10.1

06-KIN-198-14.8/17.9

06-KIN-198-21.5/28.3

Fed Aid

HB1

HM1

HE11

HA21

HE14

Pgm Code

ON ROUTE 99 IN KERN COUNTY FROM

STATE ROUTE 99/204 OVERHEAD TO

BEARDSLEY CANAL

ON ROUTES 33, 46, 63, 119, 216, 223

IN FRESNO, KERN AND TULARE COUNTIES

AT VARIOUS LOCATIONS

IN TULARE AND KINGS COUNTIES NEAR

CORCORAN AND HANFORD FROM 0.6 MILE

SOUTH OF DEER CREEK BRIDGE TO KINGS

COUNTY LINE AND FROM ROUT

ON ROUTE 198 IN KINGS COUNTY IN

KINGS COUNTY FROM ROUTE 41 TO 18 1/2

AVENUE (VINE STREET) (KP 15.1/16.3)

IN AND NEAR HANFORD AT THE 14TH AVE

UC, HANFORD-ARMONA RD UC AND THE 11TH

AVENUE UC  (KP R23.7/R29.0)

IN KINGS AND TULARE COUNTIES  NEAR

HANFORD FROM 0.5 MILE E OF RTE 43 TO

0.4 MILE OF RTE 99

Description 

WIDEN FREEWAY FROM 6 TO 8 LANES

CONSTRUCT HEADWALL, EXTEND CULVERTS

RHMA OVERLAY TYPE "G"

CONSTRUCT INTERCHANGE

REHAB 3 BRIDGE DECKS

HIGHWAY PLANTING

Type Of Work

SECURITY PAVING COMPANY INC

JABRE CONTRACTING

CHESS BROSS CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

WABO LANDSCAPE & CONSTRUCTION

INC

Contractor

SUN VALLEY CA 91353-1489

MANHATTAN BEACH CA 90266

VALLEY SPRINGS CA 95252

WATSONVILLE CA 95077

FRESNO CA 93706

HERCULES CA 94547-1805

(818)362-9200

(310)720-0277

(209)747-3595

(831)724-1011

(559)441-5700

(510)741-9226

SAM DHALIWAL

BLAS MARTINEZ

JUSTIN KIMURA

JUSTIN KIMURA

JUSTIN KIMURA

DALLIA FOSTER

Resident
Engineer

(661)391-4742

(559)651-8317

(559)897-3118

(559)651-8315

(559)897-3118

(559)897-7080

 $7,453,939

 $937,539

 $3,519,675

 $19,136,086

 $4,758,034

 $1,411,340

Bid + CCOs

 $5,272,802

 $829,938

 $320,033

 $8,268,452

 $1,466,244

 $1,190,209

Comp To  date

 $1,630,231

 $121,159

 $0

 $1,091,482

 $517,640

 $21,939

This Month

02/20/13

10/15/13

06/06/13

10/24/12

09/24/13

05/22/12

Awarded

03/14/13

11/01/13

06/27/13

12/03/12

10/22/13

06/20/12

Approved

04/16/14

03/21/14

12/21/13

12/30/14

07/03/14

03/14/17

Est Comp

 83%

 100%

 100%

 55%

 48%

 0%

%Time

 71%

 88%

 9%

 43%

 31%

 0%

% Work 

 

 

 

 

 

PLANT EST

SATIS

Message

06-0G8404

06-0J9304

06-0P6104

06-325504

06-462204

06-0L0504

Contract 

  

SSTP-000C-(354)E

CSTP-P043-(043)E

  

ACNH-P198-(060)E

ACNH-P198-(059)E

  

--()

--()

  

--()

--()

  

  

  

  

  

  

SWPPP

  

  

SWPPP

  

WPCP

POBOX 1489

1813 MANZANITA LANE

39 CALIFORNIA ST PMB 118

P O BOX 50085

2716 GRANITE COURT

726 ALFRED NOBEL DRIVE

1824 NORRIS ROAD

8530 W. ROOSEVELT AVE

183 W. VENTURA COURT

8530 W ROOSEVELT AVE

183 W. VENTURA COURT

8530 W. ROOSEVELT

AVE.

BAKERSFIELD, CA 93308

VISALIA, CA 93291

KINGSBURG, CA 93631

VISALIA, CA 93291

KINGSBURG, CA 93631

VISALIA, CA. 93291

Accepted

Location
Storm Water
Plan
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06District

06-MAD-99-6.9/8.2

06-MAD-99-9.5/13.1

06-MAD-99-20.2/22.7

06-MAD-145-20.9/25.4

06-TUL-43-/9.5

06-TUL-99-9.0/10.6

Fed Aid

HE11

HA22

HB1

HM1

HM1

HM1

Pgm Code

IN MADERA COUNTY NEAR MADERA FROM 0.6

MILE SOUTH OF AVENUE 12 OC TO 0.7

MILE NORTH OF AVENUE 12 OC

IN MADERA COUNTY IN AND NEAR MADERA

FROM 0.3 MILE SOUTH OF SOUTH MADERA

OVERCROSSING TO 0.4 MILE NORTH OF

AVENUE 16 OVERCROSSING

IN MADERA COUNTY NEAR FAIRMEAD AT

VARIOUS LOCATIONS FROM 0.6 MILE

SOUTH OF AVENUE 21 1/2 OVERCROSSING

TO ROUTE 152

IN MADERA COUNTY ABOUT 9 MILES EAST

OF MADERA FROM ROAD 37 TO ROUTE 41

IN TULARE COUNTY NEAR CORCORAN FROM

KERN COUNTY LINE TO 1.9 MILES NORTH

OF AVENUE 56

NEAR PIXLEY FROM 0.7 MI SOUTH OF

AVENUE 76 UC TO 1.7 MILES SOUTH OF

AVENUE 96 OC

Description 

RECONSTRUCT INTERCHANGE

PAVEMENT REHABILITATION

CONSTRUCT MEDIAN BARRIER

COLD PLANE AND HMA OVERLAY

REPAIR PAVEMENT, HMA OVERLAY(TYPEA)

SLAB REPLACEMENT WITH RSC OR HMA

Type Of Work

SECURITY PAVING COMPANY INC

GRANITE CONSTRUCTION COMPANY

ATTN JEFF GRIMM

MIDSTATE BARRIER INC

AGEE CONSTRUCTION CORPORATION

TEICHERT CONSTRUCTION

PAPICH CONSTRUCTION CO. INC.

Contractor

SLYMAR, CA 91342

WATSONVILLE CA 95077

STOCKTON CA 95215

CLOVIS CA 93613

FOWLER CA 93625

PISMO BEACH  CA 93448

(818)362-9200

(559)441-5715

(209)944-9565

(559)299-3290

(559)813-3100

(805)473-3016

OSCAR SHERRILL

OSCAR SHERRILL

MARK MENGONI

BLAS MARTINEZ

Resident
Engineer

(559)243-3812

(559)243-3812

 

(559)243-3543

(559)651-8321

 

 $44,204,705

 $28,307,745

 $1,845,039

 $735,287

 $1,515,429

 $239,999

Bid + CCOs

 $15,837,852

 $27,724,977

 $0

 $716,746

 $0

 $0

Comp To  date

 $1,373,318

 $0

 $0

 $0

 $0

 $0

This Month

12/07/12

06/28/11

02/04/14

04/18/13

02/19/14

02/24/14

Awarded

01/10/13

08/22/11

02/21/14

05/16/13

03/07/14

03/07/14

Approved

09/28/15

04/20/14

07/02/13

Est Comp

 37%

 100%

 0%

 100%

 0%

 0%

%Time

 36%

 99%

 0%

 100%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

06-471004

06-0E0404

06-0N2004

06-0P7004

06-0Q7704

06-0P3804

Contract 

  

NH-P099-(538)N

NHPH-PO99-(573)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

SWPPP

  

  

  

  

  

13170 TELFAIR AVENUE

P O BOX 50085

3291 SOUTH HIGHWAY 99

P O BOX 629

P O BOX 520

PO BOX 2210

3240 N. MILLBROOK

3240 N MILLBROOK

3240 N. MILLBROOK

8530 W. ROOSEVELT AVE

FRESNO, CA 93726-8566

FRESNO, CA 93726

FRESNO CA 93726

VISALIA CA 93291

Accepted

Location
Storm Water
Plan
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06District

06-TUL-99-22.4/0

06-TUL-99-37.3/41.3

06-TUL-99-41.3/53.9

06-TUL-99-48.5/53.9

06-TUL-216-1.9/2.9

06-TUL-245-16.0/33

Fed Aid

HA26

HE13

HE13

HE13

HB4C

HM1

Pgm Code

IN TULARE COUNTY NEAR TIPTON AT THE

PHILIP S RAINE SAFETY ROADSIDE REST

AREA

IN TULARE COUNTY NEAR GOSHEN FROM 0.9

MI SOUTH OF WEST VISALIA  OVERHEAD TO

0.2 MI NORTH OF NORTH GOSHEN OVERHEAD

IN TULARE AND FRESNO COUNTIES IN AND

NEAR KINGSBURG FROM 0.2 MILE NORTH OF

NORTH GOSHEN OVERHEAD TO 0.2 MILE

NORTH OF ROUTE 99/201

ON SR 99 IN TULARE AND FRESNO

COUNTIES, AT VARIOUS LOCATIONS FROM

0.3 MILE SOUTH OF MERRITT DRIVE

INTERCHANGE, TO 0.7 MILE NORTH O

IN TULARE COUNTY IN AND NEAR  VISALIA

FROM LOVERS LANE TO 0.1  MILE EAST OF

COMSTOCK STREET

IN TULARE COUNTY NEAR BADGER FROM 0.2

MILES NORTH OF AVENUE 404 TO 2.6

MILES SOUTH OF DRUM VALLEY ROAD AND

FROM 2.4 MILES NORTH OF

Description 

CONSTRUCT NEW FACILITES REST AREA

WIDEN FREEWAY 4-LN FWY TO 6-LN FWY

WIDEN ROAD WITH HOT MIX ASPHALT

IRRIGATION, PLANTING AND PAVING

WIDEN AND REALIGNMENT OF ROUTE 216

HMA OVERLAY

Type Of Work

GRANITE CONSTRUCTION COMPANY

PAPICH CONSTRUCTION COMPANY

INC

DIABLO CONTRACTORS INC

W A B O LANDSCAPE &

CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

WATSONVILLE CA 950775085

PISMO BEACH CA 93448

SAN RAMON CA 94583

HERCULES CA 94547

FRESNO, CA 93706

FRESNO CA 93706

(831)724-1011

(805)473-3016

(925)552-8250

(510)741-9226

(559)441-5700

(559)441-5700

DANIEL CHAPA

SHELLEY MAGGARD

DEALBA, FERNANDO

ENQUANHONE, GASHU

BLAS MARTINEZ

JAVIER HUERTA

Resident
Engineer

(559)651-8312

(559)651-8319

(559)243-3881

(559)246-7655

(559)651-8321

(559)651-8321

 $8,892,010

 $32,955,185

 $71,191,273

 $3,203,789

 $4,353,965

 $1,168,065

Bid + CCOs

 $9,104,925

 $12,687,706

 $53,427,427

 $1,897,006

 $1,297,656

 $1,590

Comp To  date

 $0

 $1,049,597

 $960,472

 $8,815

 $138,419

 $0

This Month

04/06/11

12/07/12

01/04/11

10/01/12

04/26/13

04/18/13

Awarded

04/25/11

12/27/12

01/19/11

11/06/12

05/24/13

05/16/13

Approved

02/27/13

07/22/14

05/08/14

07/03/17

10/07/14

11/01/13

Est Comp

 100%

 73%

 94%

 0%

 31%

 7%

%Time

 100%

 38%

 74%

 0%

 30%

 0%

% Work 

PLANT EST

SATIS

 

 

PLANT EST

SATIS

 

 

Message

06-0A9704

06-360214

06-324504

06-324514

06-430704

06-0P7204

Contract 

NH-SARR-(STP)E

  

HPLU-6206-(010)E

  

  

  

TPES-AR R-(E)

  

  62-06 0-(0E)

  

  

  

--()

  

--()

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

  

P O BOX 50085

P O BOX 2210

7 CROW CANYON COURT SUITE 100

726 ALFRED NOBEL DRIVE

2716 GRANITE COUNT

2716 GRANITE COURT

8530 W ROOSEVELT AVE

8530 WEST ROOSEVELT

AVE

3240 N. MILLBROOK

AVENUE

183 W VENTURA COURT

8530 W.ROOSEVELT AVE

8530 W.ROOSEVELT AVE

VISALIA, CA 93291

VISALIA, CA 93291

FRESNO, CA 93726

KINGSBURG CA 93631

VISALIA, CA 93291

VISALIA, CA 93291

Accepted

Location
Storm Water
Plan
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06District

 $11,204,006 $254,742,453 $403,237,818

06-TUL-245-20.8/0

Fed Aid

HA23

Pgm Code

ABOUT 10 MILES SOUTH OF BADGER AT

COTTONWOOD CREEK

Description 

CONSTRUCT ROCK SLOPE PROTECTION

Type Of Work

MASS X INC

Contractor

CLOVIS CA 93612

(559)472-3274

BLAS MARTINEZ

Resident
Engineer

(559)651-8321

 $242,387

Bid + CCOs

 $1,875

Comp To  date

 $0

This Month

10/28/13

Awarded

11/15/13

Approved

09/29/14

Est Comp

 0%

%Time

 1%

% Work 

 

Message

06-0N3904

Contract 

STP-17D9-(004)E

--()

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

55 SHAW AVE #105 8530 W.ROOSEVELT AVE

VISALIA, CA 93291

Accepted

Location
Storm Water
Plan
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07District

07-LA-0-/

07-LA-1-8.7/0

07-LA-1-20.7/20.8

07-LA-1-21.9/23.9

07-LA-1-51.0/52

07-LA-1-/28.6

Fed Aid

HM4

HA23

HB4N

HM1

HA23

HA21

Pgm Code

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES 0.1 MILE WEST OF

DOMINQUEZ CHANNEL

IN LOS ANGELES COUNTY IN HERMOSA

BEACH AT 2ND STREET

IN LOS ANGELES COUNTY, ARTESIA TO

ROSECRANS

IN MALIBU FROM NORTH OF SEA VISTA

DRIVE TO VIA ESCONDIDO

IN LOS ANGELES COUNTY,AT VARIOUS

LOCATION IN LA-1, LA-90, LA-405

Description 

REPLACE CRASH CUSHIONS

CONSTRUCT STEEL SOLDIER PILE WALL

SIGNAL UPGRADE, ADA CURB RAMP

COLD PLANE AC PAVMENT, PLACE RHMA

CONSTRUCT TIEBACKS, MICROPILES,

BRIDGE PRESERVATION

Type Of Work

TRAFFIC DEVELOPMENT SERVICES

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

JFL ELECTRIC INC

AUTOBAHN CONSTRUCTION INC

C A RASMUSSEN INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

Contractor

MOORPARK CA 93021

IRVINE CA 92614

LOS ANGELES, CA 90001

SANTA ANA CA 92711

VALENCIA CA 91355

IRVINE CA 92614

 

(949)252-0441

(323)581-4400

(714)769-7025

(661)367-9040

(949)252-0441

GALLARDO, SAM

ALONZO, BERNARD

RAM, MAHINDA

TRUJILLO, GILBERT, JR

RAM, MAHINDA

Resident
Engineer

 

(310)609-0264

(562)345-3145

(310)821-1847

(310)345-6270

(310)821-1847

 $746,406

 $2,241,529

 $313,236

 $1,106,692

 $4,134,319

 $2,727,763

Bid + CCOs

 $0

 $0

 $141,944

 $0

 $210,295

 $2,387,165

Comp To  date

 $0

 $0

 $39,180

 $0

 $0

 $0

This Month

03/12/14

01/30/14

06/20/13

12/18/13

12/04/12

07/13/12

Awarded

04/02/14

02/21/14

07/15/13

01/14/14

01/10/13

08/16/12

Approved

10/09/14

05/19/14

08/30/14

03/30/15

Est Comp

 0%

 0%

 45%

 0%

 9%

 90%

%Time

 0%

 0%

 45%

 0%

 5%

 86%

% Work 

 

SUSPENDED

 

 

 

COMPLETED

Message

07-2W4304

07-3X3904

07-4T5404

07-1W1404

07-4L2214

07-4Y1504

Contract 

  

ER-17E1-(004)E

  

  

ACST-P414-(100)4

ACBR-STPX-(156)E

  

--()

  

  

--()

7-   1-(6E)

  

  

  

  

  

--()

  

  

  

  

WPCP

WPCP

207 W LOS ANGELES AVE #252

1792 KAISER AVENUE

8257 COMPTON AVENUE

P O BOX 11238

28548 LIVINGSTON AVE

1792 KAISER AVENUE

18730 S WILMINGTON

AVE STE 103

13230 FIRESTONE BLVD

SUITE E-2

12975 WEST CULVER

BLVD

12975 W CULVER BLVD

RANCHO DOMINGUEZ, CA

90220

SANTA FE SPRINGS, CA

90670

LOS ANGELES, CA 90066

LOS ANGELES, CA 90066

Accepted

03/20/14

Location
Storm Water
Plan
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07District

07-LA-2-15.1/0

07-LA-2-15.3/23

07-LA-2-23.4/82.3

07-LA-2-32.5/32.5

07-LA-5-1.2/2.1

07-LA-5-1.8/3

Fed Aid

HA23

HM3

HM1

HA23

HB5

HB5

Pgm Code

IN LOS ANGELES COUNTY AT ROUTE 2/5

INTERCHANGE

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN AND NEAR LA

CANADA FLINTRIDGE FROM 0.2 MILE WEST

OF ROUTE 2/210 SEP TO SAN BERNARDINO

LINE

IN ANGELES NATIONAL FOREST NEAR LA

CANADA FLINTRIDGE, 3 MILE NORTH OF

WOODWARDIA CANYON BRIDGE

IN LOS ANGELES COUNTY IN SANTA FE

SPRINGS FROM 0.3 MILE SOUTH OF NORTH

FORK COYOTE CREEK BRIDGE TO 0.3 MILE

NORTH OF MARQUARDT AVE

IN LOS ANGELES COUNTY IN SANTA FE

SPRINGS AND NORWALK FROM ALONDRA

BOULEVARD OVERCROSSING TO SHOEMAKER

AVENUE OVERCROSSING

Description 

REPAIR FIRE DAMAGED BRIDGE/CONNECTR

TREAT DECK & REPLACE JOINT SEALS

APPLY CHIP SEAL

REGRADE SLOPE/CONSTRUCT DEBRIS WALL

WIDEN AND REALIGN FREEWAY

WIDEN AND REALIGH FREEWAY WITH PCC

Type Of Work

C A RASMUSSEN INC

WESTERN STRUCTURES

MANHOLE ADJUSTING INC

GRANITE CONSTRUCTION COMPANY

C C MYERS INC

FLATIRON WEST INC

Contractor

VALENCIA CA 91355

RIVERSIDE CA 92503

PICO RIVERA CA 90660

WATSONVILLE CA 950775085

ANAHEIM, CA 92805

SAN MAROCS CA 90278

(661)367-9040

(951)352-4300

(323)558-8000

(661)726-4447

(714)978-2726

(760)916-9100

RESLER, CAESAR

MOHSENZADEH, ALI

RESLER, CAESAR

RESLER, CAESAR

TRAN, KELVIN

LEE, PETER

Resident
Engineer

(818)637-2509

(213)792-8867

(818)637-2506

 

(562)401-3333

(562)401-3333

 $4,178,198

 $831,329

 $6,870,660

 $1,298,462

 $39,816,934

 $89,164,444

Bid + CCOs

 $4,132,870

 $659,557

 $7,014,863

 $12,407

 $22,830,086

 $35,609,112

Comp To  date

 $0

 $0

 $0

 $0

 $1,357,447

 $1,079,906

This Month

10/28/13

03/26/12

06/20/12

11/07/13

11/28/11

08/19/11

Awarded

10/28/13

04/16/12

07/30/12

11/25/13

12/21/11

09/13/11

Approved

03/30/14

09/21/13

12/31/13

06/30/15

09/24/14

07/17/17

Est Comp

 100%

 100%

 39%

 4%

 51%

 40%

%Time

 99%

 100%

 96%

 1%

 57%

 40%

% Work 

OVER RUN

COMPLETED

 

 

 

 

Message

07-4X1104

07-4Y9104

07-4Y9304

07-3X4104

07-215914

07-2159C4

Contract 

  

  

  

CSTP-17D8-(004)E

  

IMOO-5294-(9N )

  

  

  

--()

  

--()

  

  

  

  

  

  

  

WPCP

WPCP

  

SWPPP

SWPPP

28548 LIVINGTON AVE

6005 TYLER ST

9500 BEVERLY ROAD

P O BOX 50085

1822 S. LEWIS STREET

1770 LA COSTA MEADOWS DRIVE

2090 FERN LANE

13171 TELFAIR ST.

2090 FERN LANE

11229 S. WOODRUFF AVE

11229 S. WOODRUFF

AVE.

GLENDALE, CA 91208

SYLMAR, CA 91342

GLENDALE, CA 91208

DOWNEY, CA 90241

DOWNEY, CA 90241

Accepted

03/14/14

Location
Storm Water
Plan
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07District

07-LA-5-2.7/4

07-LA-5-4.0/5.8

07-LA-5-9.7/18.4

07-LA-5-13.6/18.5

07-LA-5-13.6/18.5

07-LA-5-14.9/16.8

Fed Aid

HB5

HB5

HM3

TEA1

26.700

HA42

Pgm Code

IN LOS ANGELES COUNTY IN SANTA FE

SPRINGS AND NORWALK FROM 0.1 MILE

NORTH OF CARMENITA ROAD  OVERCROSSING

TO 0.1 MILE NORTH OF SIL

IN LOS ANGELES COUNTY IN NORWALK FROM

0.4 MILE SOUTH OF SAN ANTONIO DRIVE

UNDERCROSSING TO 0.7 MILE  NORTH OF

PIONEER BOULEVARD UN

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND COMMERCE ON RTE 5 FROM SLAUSON

AVENUE OVERHEAD TO S5-S10 OVERHEAD

AND RTE 10 FROM E10-N5

IN LOS ANGELES CO IN LOS ANGELES AND

CITY OF COMMERCE FROM ROUTE  5/710

SEPARATION TO ROUTE 5/10 SEPARATION

RTE 5/710 SEPARATION IN LA&CITY OF

COMMERCPERFORM HIGHWAY PLANTING, HMA

PAVING AND INSTALL IRRIGATION SYSTEM

IN LA COUNTY IN LOS ANGELES ON ROUTE

5 FROM INDIANA STREET UNDERCROSSING

TO BOYLE STREET OVERCROSSING

Description 

WIDEN AND REALIGN FREEWAY

ROADWAY WIDENING (SEG 4)

JOINT SEAL,POLYESTER OL,METH DECK

PERFORM HIGHWAY PLANTING

INSTALL IRRIGATION SYSTEM, HWY

PLANTING

REPLACE PLANTING AND IRRIGATION SYS

Type Of Work

FLATIRON WEST INC

SECURITY PAVING COMPANY INC

AUTOBAHN CONSTRUCTION INC

BELAIRE-WEST LANDSCAPE INC

YAKAR GENERAL CONTRACTORS, INC

FUTURE DB INTERNATIONAL INC

Contractor

SAN MARCOS CA 92078

SUN VALLEY CA 91353

SANTA ANA CA 927111238

BUENA PARK, CA 91770

SAN DIMAS, CA 91773

IRVINE CA 92618

(760)916-9100

(818)767-8418

(714)769-7025

 

(909)599-1612

(949)390-2111

FREMPONG, SAM

SAKER, GEORGE

SAMY, RAGY

PATEL, PRAVIN

PATEL, PRAVIN

PATEL, PRAVIN

Resident
Engineer

(562)345-9865

(562)345-3125

(626)572-6700

(626)572-6702

(626)572-6700

(626)572-6700

 $74,534,346

 $123,963,754

 $1,456,059

 $649,456

 $792,570

 $1,128,199

Bid + CCOs

 $20,365,107

 $32,679,287

 $1,099,068

 $8,413

 $730,332

 $166,370

Comp To  date

 $495,725

 $2,867,603

 $0

 $0

 $3,250

 $143,155

This Month

08/14/12

08/23/12

05/22/13

01/04/10

04/28/11

12/04/13

Awarded

09/18/12

09/18/12

06/13/13

02/23/10

05/17/11

01/09/14

Approved

08/31/17

05/16/17

05/30/14

04/23/14

07/27/15

11/17/17

Est Comp

 27%

 20%

 71%

 35%

 66%

 5%

%Time

 27%

 26%

 75%

 2%

 92%

 15%

% Work 

 

 

 

 

 

 

Message

07-215934

07-215944

07-1W3904

07-246404

07-2464E4

07-272404

Contract 

  

  

  

ACST-0053-(028)E

  

NHPI-005 -(965)E

  

  

  

  00-53 0-(8E)

  

--()

  

  

  

--()

  

  

SWPPP

SWPPP

  

WPCP

WPCP

  

1770 LA COSTA MEADOWS DRIVE

P O BOX 1489

P O BOX 11238

PO BOX 6270

113 E. ARROW HWY

8707 RESEARCH DRIVE

13230 S FIRESTONE

BLVD SUITE A

13230 FIRESTONE BLVD

SUITE A-2

902 SAN GABRIEL BLVD

902 SAN GABRIEL BLVD

902 SAN GABRIEL BLVD

902 SAN GABRIEL

BOULEVARD

SANTA FE SPRINGS, CA

90670

SANTA FE SPRINGS CA

90670

ROSEMEAD, CA 91770

ROSEMEAD CA 91770

ROSEMEAD, CA 91770

ROSEMEAD, CA 91770

Accepted

Location
Storm Water
Plan
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03/20/14 Statement of Ongoing Contracts as of 04/03/14

07District

07-LA-5-15.1/18.2

07-LA-5-18.5/31.2

07-LA-5-22.5/0

07-LA-5-24.6/88.6

07-LA-5-25.2/27.5

07-LA-5-26.7/29.4

Fed Aid

HB1

HM3

20.201130

HM3

HA42

HB5

Pgm Code

IN LOS ANGELES IN LOS ANGELES AT

VARIOUS LOCATIONS

IN LOS ANGELES, AT LA-5, AT POSTMILE

18.5 TO 31.2

IN CITY OF LOS ANGELES LA-5 LA-2

SEPARTN PM22.5 BR 53-0577 NORTH OF

DOWNTOWN AREA CONSTRUCT SUPPORT

SHORING INSIDE TUNNEL DIR'S EM

IN LOS ANGELES, LA-110 AT POSTMILE

24.6 TO 88.56

IN LOS ANGELES ON ROUTE 5 FROM

COLORADO EXTENSION TO HAZEL STREET

PUC AND ON ROUTE 134 FROM VICTORY

BOULEVARD/RIVERSIDE DRIVE TO S

IN LOS ANGELES COUNTY IN LOS

ANGELES, GLENDALE AND BURBANK FROM

ROUTE 5/134 SEPARATION TO MAGNOLIA

BOULEVARD OVERCROSSING

Description 

UPDGRADE MBGR & CRASH CUSHIONS

JOINT SEAL,METH DECK,SPALL REPAIR

PERFORM EMERGENCY REPAIRS ON BRIDGE

CLEAN AND TREAT BRIDGE DECKS

EROSION CONTROL AND SLOPE PAVING

CONSTRUCT HOV LANES

Type Of Work

O'DONNELL CONSTRUCTION, INC.

J MCLOUGHLIN ENGINEERING CO

INC

C A RASMUSSEN INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

YAKAR

SECURITY PAVING COMPANY, INC

Contractor

SAN DIMAS CA 91773

RANCHO CUCAMONGA CA 91730

VALENCIA, CA  91355

IRVINE CA 92614

SAN DIMAS CA 91773

SUN VALLEY,CA 91353-1489

(909)394-4510

(909)944-1037

(661)367-9097

(949)252-0441

(909)599-1612

(818)767-8418

PATEL, PRAVIN

SHALVIRI, ALI

RESLER, CAESAR

AMADI, PATRICIA

AZIMA, HASSAN

KWAN, KIN

Resident
Engineer

(626)572-2700

(818)254-7383

(818)637-2506

(818)364-2760

(626)572-6732

(818)637-2506

 $1,082,034

 $729,188

 $4,985,000

 $1,246,736

 $2,448,841

 $56,693,014

Bid + CCOs

 $1,097,661

 $702,068

 $4,217,801

 $304,960

 $39,580

 $30,169,426

Comp To  date

 $43,060

 $0

 $0

 $4,177

 $25,055

 $744,225

This Month

03/06/13

05/24/13

07/16/13

05/28/13

11/07/13

12/06/10

Awarded

03/21/13

06/13/13

08/05/13

06/13/13

12/09/13

12/20/10

Approved

04/14/14

03/30/14

02/28/14

12/23/14

11/01/17

08/17/15

Est Comp

 100%

 96%

 82%

 78%

 16%

 85%

%Time

 97%

 83%

 85%

 24%

 2%

 53%

% Work 

OVER RUN

 

 

 

 

 

Message

07-274504

07-1W3304

07-4X1004

07-1W3604

07-2777U4

07-121844

Contract 

ACNH-X037-(159)E

  

  

  

NHPI- 005-(086)E

CMLN-6207-(055)

--()

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

SWPPP

559 W. COVINA BLVD.

10641 FULTON COURT

28548 LIVINGSTONE AVENUE

1792 KAISER AVENUE

113 E ARROW HWY

PO BOX 1489

902 S. SAN GABRIEL

BOULEVARD

2090 FERN LANE

2090 FERN LANE

13171 TELFAIR AVE.

STE 101

3212 ROSEMEAD BLVD,

SUITE 100

2090 FERN LN

ROSEMEAD, CA 91770

GLENDALE, CA 91208

GLENDALE, CA 91208

SYLMAR, CA 91342

EL MONTE, CA 91731

GLENDALE, CA 91208

Accepted

Location
Storm Water
Plan
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03/20/14 Statement of Ongoing Contracts as of 04/03/14

07District

07-LA-5-27.4/28.1

07-LA-5-29.4/31.6

07-LA-5-31.6/36

07-LA-5-36.0/39.4

07-LA-5-C 43.9/C46.4

07-LA-5-44.2/46

Fed Aid

HE11

HB5

HB5

HB5

HA22

HE13

Pgm Code

IN LOS ANGELES COUNTY IN GLENDALE

FROM SONORA AVENUE UNDERCROSSING TO

ALLEN AVENUE UNDERCROSSING

IN LOS ANGELES COUNTY IN BURBANK FROM

WEST MAGNOLIA BOULEVARD  OVERCROSSING

TO 0.3 MILE NORTH OF BUENA VISTA

STREET/WINONA AVENUE 

IN LOS ANGELES COUNTY IN BURBANK 0.3

KM SOUTH OF COHASSET STREET

UNDERCROSSING TO 0.1 KM NORTH OF

SHELDON STREET OVERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELE S

ON ROUTE 5 FR 0.1KM NORTH OF SHELDON

STREET OVERCROSSING AND  VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN AND NEAR LOS

ANGELES FROM SAN FERNANDO ROAD

OVERHEAD TO 0.2 MILE SOUTH OF WELDON

CANYON OVERCROSSING

IN LOS ANGELES COUNTY IN SANTA

CLARITA ON ROUTE 5 AND ON ROUTE 14

Description 

MODIFY INTERCHANGE

REALIGN ROUTE 5 AND RAILROAD TRACKS

CONSTRUCT HOV LANES

CONSTRUCT HOV LANES

ROADWAY REHABILITATION

CONSTRUCT HOV LANES AND CONNECTORS

Type Of Work

C A RASMUSSEN, INC.

SECURITY PAVING COMPANY INC

SECURITY PAVING COMPANY, INC.

FLATIRON WEST, INC.

SECURITY PAVING COMPANY INC

MCM SECURITY PAVING, JV

Contractor

VALENCIA, CA 91355

SUN VALLEY CA 913531489

SUN VALLEY, CA 91351-1489

PACOIMA, CA  91331

SUN VALLEY CA 913532617

BLOOMINGTON, CA 92316

 

(818)767-8418

(818)362-9200

 

(818)767-1489

(909)875-0533

RESLER, CAESAR

GURFINKEL, VLADIMIR

CAO, RODOLFO

EID, EMILE

TIEU, FRED

GURFINKEL, VLADIMIR Y.

Resident
Engineer

(818)637-2506

(562)572-5538

(213)712-4785

(818)768-1939

(661)726-0148

(818)364-2760

 $6,651,818

 $163,475,623

 $60,706,419

 $114,925,047

 $11,570,324

 $135,151,822

Bid + CCOs

 $6,964,409

 $8,442,762

 $57,074,448

 $93,531,325

 $2,964,263

 $134,732,940

Comp To  date

 $0

 $154,614

 $1,372,750

 $2,196,611

 $1,402,647

 $64,373

This Month

10/11/10

11/29/12

10/14/10

05/06/10

12/12/12

03/27/08

Awarded

11/02/10

12/20/12

10/26/10

05/24/10

01/10/13

05/01/08

Approved

01/31/14

06/30/19

03/30/15

10/16/15

08/06/14

07/13/15

Est Comp

 87%

 20%

 90%

 68%

 40%

 78%

%Time

 100%

 5%

 93%

 81%

 26%

 98%

% Work 

 

 

 

 

 

SUSPENDED

Message

07-1786A4

07-1218W4

07-1218V4

07-1219U4

07-252614

07-168004

Contract 

  

IM- 005-(078)

SARR-005 -(029)N

SARR-0053-(033)N

IM-005 -(081)

CMLN-6207-(046)N

  

--()

  00-5 30-(9NC)M

  00-53 0-(3NC)M

--()

--()

  

  

6207- 056-()

6207- 054-()

  

  

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

28548 LIVINGSTON AVE

P O BOX 1489

PO BOX 1489

9215 CRANFORD AVE

P O BOX 1489

19010 SLOVER AVE/PO BOX 867

2090 FERN LN

13171 TELFAIR AVE,

STE 101

9225 CRANFORD AVENUE

9225 CRANFORD AVE

45120 13TH STREET

WEST

1317 TELFAIR AVE, STE

101

GLENDALE, CA 91208

SYLMAR, CA 91342

PACOIMA, CA 91331

PACOIMA, CA 91331

LANCASTER, CA 93534

SYLMAR, CA 91342

Accepted

Location
Storm Water
Plan
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03/20/14 Statement of Ongoing Contracts as of 04/03/14

07District

07-LA-5-45.4/59.7

07-LA-5-46.3/50

07-LA-5-53.6/56.3

07-LA-5-53.7/0

07-LA-5-54.4/54.4

07-LA-5-54.4/54.8

Fed Aid

HA22

HB4N

HA42

20.20

201130

HB4N

HA42

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND SANTA CLARITA FROM 0.2 MILE SOUTH

OF 5/14 SEPARATION TO 0.2 MILE NORTH

OF LAKE HUGHES RO

IN LOS ANGELES COUNTY IN SANTA

CLARITA FROM 0.3 MILE SOUTH OF WELDON

CANYON OVERCROSSING TO 0.4 MILE SOUTH

OF PICO CANYON ROAD LYO

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

CITY OF SANTA CLARITA LA-5 AT THE

SANTA CLARA RIVER BRIDGE (NO. 53-

2925/PM 53.7) REPAIR & REPLACE BRIDGE

JOINT ASSEMBLY DIR'S EMER

IN LOS ANGELES COUNTY IN SANTA

CLARITA AT THE SOUTHBOUND ON-RAMP

FROM RYE CANYON ROAD

IN LOS ANGELES COUNTY IN SANTA

CLARITA BETWEEN 0.4 MILE NORTH OF RYE

CANYON ROAD AND 1.4 MILES SOUTH OF

ROUTE 5/126 INTERCHANGE

Description 

ROADWAY REHABILITATION

WIDEN ROADWAY AND BRIDGES WITH PCC

CONSTRUCT SLOPE PAVING AND DRAINAGE

REPAIR & REPLACE BRIDGE JOINT

ASSEMBLY

INSTALL AND UPGRADE SIGNAL AND HMA

UPGRADE WEIGH STATION

Type Of Work

C A RASMUSSEN, INC

FLATIRON WEST INC

WESTCOAST PUBLIC WORK INC

O'DONNELL CONSTRUCTION, INC.

O'DONNELL CONSTRUCTION INC

BRUTOCO ENGINEERING &

CONSTRUCTION INC

Contractor

VALENCIA CA 91355

SAN MARCOS CA 92078

WOODLAND HILLS CA 91364

SAN DIMAS, CA 91773

SAN DIMAS CA 91773

FONTANA CA 92331

(661)367-9040

(760)916-9100

(818)206-9990

 

(909)394-4510

(909)350-3535

TIEU, FRED

AL-JAMAL, ABDUL

WANG, SIMON YEH-FU

AMADI, PATRICIA

WIDJAJA, DANIEL

CHAVEZ, EFRAIM

Resident
Engineer

(661)726-0148

(805)797-1348

(626)572-6700

(805)391-3555

(661)257-0273

(818)364-2760

 $9,571,387

 $44,383,923

 $1,431,403

 $1,185,000

 $440,597

 $1,879,007

Bid + CCOs

 $7,534,583

 $36,259,954

 $1,194,118

 $0

 $454,047

 $319,515

Comp To  date

 $1,358,386

 $2,165,546

 $170,605

 $0

 $1,093

 $319,515

This Month

06/03/13

02/27/12

03/25/13

09/16/13

12/11/12

10/15/13

Awarded

06/27/13

03/22/12

05/01/13

10/11/13

01/10/13

11/01/13

Approved

10/01/14

10/09/14

04/30/15

05/30/14

04/24/14

Est Comp

 45%

 100%

 37%

 0%

 90%

 31%

%Time

 75%

 81%

 79%

 0%

 98%

 17%

% Work 

 

OVER RUN

 

 

 

 

Message

07-252634

07-2332A4

07-258804

07-4X0304

07-285004

07-278804

Contract 

ACIM-0053-(080)E

ACIM-0053-(044)E

ACST-X037-(162)E

  

IMG- 005-(073)

  

--()

--()

  X0-37 1-(2E)

  

--()

  

  

  

--()

  

  

  

  

SWPPP

  

  

WPCP

  

28548 LIVINGSTON AVE

1770 LA COSTA MEADOWS DRIVE

20058 VENTURA BLVD #318

559 W. COVINA BLVD.

559 W COVINA BLVD

P O BOX 310189

45120 13TH STREET

WEST

13171 TELFAIR AVE

902 SAN GABRIEL BLVD

13171 TELFAIR AVENUE

SUITE 101

25061 W. AVENUE

STANFORD #70

13171 TELFAIR AVE.

LANCASTER, CA 93534

SYLMAR, CA 91342

ROSEMEAD, CA 91770

SYLMAR, CA 91342

VALENCIA, CA 91355

SYLMAR, CA 91342

Accepted

Location
Storm Water
Plan
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03/20/14 Statement of Ongoing Contracts as of 04/03/14

07District

07-LA-5-64.8/66.1

07-LA-5-73.2/88.6

07-LA-10-.4/0

07-LA-10-4.9/14.8

07-LA-10-5.5/14.8

07-LA-10-14.3/18

Fed Aid

HA23

HA22

HA23

HB1

HA42

HM3

Pgm Code

IN LOS ANGELES COUNTY AT TEMPLIN

HIGHWAY UNDERCROSSING

IN LOS ANGELES COUNTY ABOUT 13 MILES

NORTH OF CASTAIC FROM 1.2  MILE SOUTH

OF VISTA DEL LAGO ROAD OVERCROSSING

TO KERN COUNTY LINE

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT 0.4 MILE EAST OF ROUTE 10/101

SEPARATION

IN THE CITY OF LOS ANGELES FROM

GATEWAY BLVD TO RTE 110 AND ON RTE

110 A VARIOUS LOCATIONS. INSTALL

METAL BEAM GUARDRAIL AND CONC

IN LA COUNTY IN LOS ANGELES AT

BALLONA CREEK

IN LA COUNTY IN LA ON ROUTE 10 FROM

HOOVER ST UNDERCROSSING TO LA RIVER

BRIDGE AND OVERHEAD AND ON ROUTE 60

FROM LA RIVER BRIDGE A

Description 

RESTORE ROADWAY ALIGNMENT

PCC PAVEMENT,WIDEN MEDIAN SHOULDER

RECONST FAILED SLOPE & RETAIN WALL

INSTALL MBGR AND CONCRETE BARRIER

SAND FILTERS & INFILTRATION DEVICES

JOINT SEAL REPLACEMENT

Type Of Work

SECURITY PAVING COMPANY INC

GRIFFITH/COFFMAN JOINT VENTURE

HIGHLAND CONSTRUCTION INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

BALTAZAR CONSTRUCTION INC

HIGHLAND CONSTRUCTION INC

Contractor

SUN VALLEY CA 913531489

SANTA FE SPRINGS CA 90670

ORANGE CA 92868

IRVINE CA 92614

COVINA CA 91722

ORANGE CA 92868

(818)767-8418

(562)929-1128

(714)538-5156

(949)252-0441

(626)339-8610

(714)538-5156

WIDJAJA, DANIEL

WIDJAJA, DANIEL

SAMY, RAGY

SAYKALI, ZARIF

PATEL, PRAVIN

Resident
Engineer

(661)257-0273

(661)257-0273

(626)572-6700

(310)345-6274

 

(626)572-6700

 $10,349,565

 $89,782,404

 $236,470

 $2,303,256

 $1,965,607

 $1,800,830

Bid + CCOs

 $10,249,413

 $76,934,675

 $247,815

 $1,970,612

 $0

 $997,805

Comp To  date

 $0

 $88,854

 $2,170

 $184,287

 $0

 $150

This Month

08/28/09

01/12/12

10/31/12

12/21/12

03/10/14

05/07/13

Awarded

09/15/09

02/17/12

01/03/13

01/11/13

03/19/14

06/04/13

Approved

05/14/14

09/08/14

07/10/14

04/17/14

07/25/14

Est Comp

 98%

 74%

 77%

 56%

 0%

 81%

%Time

 98%

 85%

 100%

 84%

 0%

 55%

% Work 

COMPLETED

 

 

 

 

 

Message

07-1X6504

07-252804

07-3X3004

07-267504

07-259204

07-1W2504

Contract 

ACIM-4134-(004)E

ACIM-0053-(047)E

ACIM-17D3-(004)E

HSIM-X037-(161)

NHPI-010 -(819)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

  

  

P O BOX 1489

12200 BLOOMFIELD AVENUE

133 N PIXLEY STREET

1792 KAISER AVENUE

236 E ARROW HWY

133 N PIXLEY STREET

25061 W. AVE STANFORD

#70

25061 W. AVE.

STANFORD, #70

902 SAN GABRIEL BLVD

12975 CULVER BLVD.

902 S. SAN GABRIEL

BLVD

VALENCIA CA 91355

VALENCIA, CA 91355

ROSEMEAD, CA 91770

CULVER CITY, CA 90066

ROSEMEAD, CA 91770

Accepted

03/20/14

Location
Storm Water
Plan



State of California Department of Transportation Page 63
03/20/14 Statement of Ongoing Contracts as of 04/03/14

07District

07-LA-10-20.4/21.5

07-LA-10-31.1/32.3

07-LA-10-31.2/33.4

07-LA-10-33.2/37.2

07-LA-10-/48.2

07-LA-14-32.1/52.6

Fed Aid

HA28

HB4N

HB5

HB5

HM3

HA22

Pgm Code

IN LA COUNTY IN MONTEREY PARK AT CITY

TERRACE ON RT 10 FROM .3 MILE WEST OF

EASTERN AVE TO RT 10/710 SEP ON RT

710 FROM RAMONA TO 

IN LA COUNTY IN SAN GABRIEL RIVER FWY

(RTE 605) & SAN BERNARDINO FWY (RTE

10) FR10 & 605 INTER TO 0.8 M E/RTE

10&605 INTERAT RTE 1

IN LOS ANGELES COUNTY IN BALDWIN PARK

FROM ROUTE 605/10 SEPARATION TO 0.2

KM WEST OF PUENTE AVENUE

UNDERCROSSING

LA COUNTY IN CITY OF BALDWIN PARK AND

WEST COVINA FROM PUENTE AVENUE TO

CITRUS STREET

IN LOS ANGELES COUNTIES AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN SANTA LE

CLARITA FROM 0.3 MILE NORTH OF SANTA

CLARA RIVER BRIDGE TO 0.4  MILE NORTH

OF SIERRA HIGHWAY OVE

Description 

CONST MAINTENANCE VEHICLE PULLOUTS

INTERCHANGE IMPROVEMENTS DESIGN

BUILD

CONSTRUCT HOV LANES

CONSTRUCT HOV LANES & SOUNDWALLS

TREAT BRIDGE DECKS, REPL JOINT SEAL

SLAB REPLACEMENT GRINDING & HMA

Type Of Work

WESTCOAST PUBLIC WORK INC

M C M CONSTRUCTION

FLATIRON WEST, INC.

AMES CONSTRUCTION, INC.

J MCLOUGHLIN ENGINEERING CO

INC

SECURITY PAVING COMPANY INC

Contractor

WOODLAND HILLS CA 91364

NORTH HIGHLANDS, CA

945603001

CHINO HILLS, CA  91709

CORONA CA 92880

RANCHO CUCAMONGA CA 91730

SUN VALLEY CA 913531489

(818)206-9990

(..)-

 

(951)356-1275

(909)944-1037

(818)767-8418

AZIMA, HASSAN

AZIMA, HASSAN

CHAUDHARI, SUSHILKUMAR

PUNJABI, RAJ

WIDJAJA, DANIEL

Resident
Engineer

(626)572-6732

(626)572-6732

(213)453-7555

 

(626)339-1601

(661)257-0273

 $1,086,629

 $50,473,453

 $88,206,645

 $91,210,747

 $2,505,958

 $30,512,524

Bid + CCOs

 $1,080,517

 $26,226,227

 $80,485,871

 $0

 $1,528,095

 $29,555,886

Comp To  date

 $1,500

 $870,038

 $521,440

 $0

 $40,000

 $0

This Month

03/21/12

02/29/12

04/30/09

02/10/14

06/05/13

01/19/12

Awarded

05/09/12

04/20/12

05/18/09

02/27/14

06/27/13

02/14/12

Approved

06/05/14

08/13/15

09/01/14

05/01/14

12/31/13

Est Comp

 0%

 50%

 100%

 0%

 84%

 100%

%Time

 0%

 52%

 91%

 0%

 59%

 96%

% Work 

PLANT EST

SATIS

 

 

 

 

 

Message

07-279804

07-245404

07-117074

07-1170U4

07-1W2804

07-251604

Contract 

  

NHI-X037-(154)N

HP21-6207-(048)C

CMLN-6207-(059)

  

NH-P014-(069)E

  

--()

N620-7 04-()

--()

  

--()

  

  

--()

  

  

  

SWPPP

  

SWPPP

  

  

WPCP

20058 VENTURA BOULEVARD #318

P.O. BOX 620

P O BOX 2168

391 N MAIN STREET SUITE 111

10641 FULTON COURT

P O BOX 1489

3212 ROSEMEAD BLVD.,

SUITE 100

11310 VALLEY BLVD

1201 BALDWIN PARK

1041 W. BADILLO SUITE

112

25061 W. AVE.

STANFORD, #70

EL MONTE, CA 91731

EL MONTE, CA 91731

BALDWIN PARK, CA 91706

COVINA, CA 91722

VALENCIA, CA 91355

Accepted

Location
Storm Water
Plan
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03/20/14 Statement of Ongoing Contracts as of 04/03/14

07District

07-LA-14-52.6/59.2

07-LA-19-/19.2

07-LA-47-.8/.8

07-LA-47-.9/2

07-LA-47-3.4/4.6

07-LA-60-11.6/23.6

Fed Aid

HA22

HA21

HA23

HM3

HA21

HA22

Pgm Code

IN LOS ANGELES COUNTY IN AND NEAR

PALMDALE FROM 0.4 MILE NORTH OF

SIERRA HIGHWAY OVERCROSSING TO

ANAVERDE CREEK

IN LOS ANGELES COUNTY IN LOS

ANGELES, LA-19,22,47,91,110,

405,605,710,VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT PARK & RIDE LOT ADJACENTS TO WB

LA-47 HARBOR BLVD OFF-RAMP

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT VINCENT THOMAS BRIDGE

IN LOS ANGELES COUNTY IN LONG BEACH

AND LOS ANGELES ON ROUTE 47 FROM

OCEAN BOULEVARD TO ROUTE 103

JUNCTION AND ON ROUTE 103 FROM 

IN LA COUNTY IN CITY OF INDUSTRY AND

DIAMOND BAR FROM ROUTE 60/605

SEPARATION TO S57/60 SEPARATION

Description 

PLANE & PLACE HMA & REPLACE SLABS

TREAT BRIDGE DECK, REPLACE SEALS

SLOPE DAMAGE REPAIRS

RELOCATE PLATFORM SYSTEM

REPLACE STEEL BRIDGE WITH CIP

REPLACE PCC SLAB, GRIND PAVEMENT

Type Of Work

SECURITY PAVING COMPANY INC

TRUESDELL CORPORATION OF

CALIFORNIA INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

SAFWAY SEERVICES LP

M C M CONSTRUCTION INC

FLATIRON WEST INC

Contractor

SUN VALLEY CA 913531489

TEMPE AZ 85282

IRVINE CA 92614

GARDENA CA   90248

WILMIMGTON, CA  90744

SAN MARCOS CA 92078

(818)767-8418

(602)437-1711

(949)252-0441

 

(562)432-4343

(760)916-9100

WIDJAJA, DANIEL

NJOYA, DAVID

FAYAD, HASSAN

AKBARIAN, MASSOD

SUI, HAMMER

DOUGHLY JOE

Resident
Engineer

(661)257-0273

(310)609-0264

(562)860-3085

(562)860-3085

(562)216-5940

(909)594-2350

 $9,310,510

 $1,091,971

 $302,476

 $2,320,196

 $186,342,249

 $76,778,008

Bid + CCOs

 $8,484,361

 $1,007,980

 $156,668

 $1,980,505

 $68,707,132

 $48,619,692

Comp To  date

 $0

 $0

 $38,799

 $0

 $1,755,896

 $2,243,442

This Month

02/10/12

12/12/12

05/15/13

06/16/10

06/30/11

12/22/11

Awarded

03/06/12

01/10/13

06/05/13

07/13/10

07/13/11

01/18/12

Approved

12/31/13

03/10/14

11/14/14

02/28/15

03/15/17

07/30/14

Est Comp

 100%

 91%

 29%

 39%

 38%

 73%

%Time

 99%

 90%

 52%

 85%

 37%

 63%

% Work 

 

 

SUSPENDED

 

 

 

Message

07-254904

07-4Y7504

07-3X1804

07-4Y5004

07-138204

07-286904

Contract 

NHP0-1406-(8E )

ACBR-X037-(157)E

NH-47C0-(004)

  

NHBR-P047-(010)N

ACNH-P060-(140)E

--()

P-    -( )

--()

  

--()

--()

  

  

  

  

  

  

WPCP

WPCP

  

SWPPP

SWPPP

SWPPP

P O BOX 1489

1310 W 23RD STREET

1792 KAISER AVENUE

601 WEST 140TH STREET

460 N. HENRY FORD AVENUE

1770 LA COSTA MEADOWS DRIVE

25061 W. AVE.

STANFORD, #70

18730 S WILMINGTON

AVE STE 103

17912 CRUSADER AVE.

SUITE 101

450 N. HENRY FORD

AVENUE

721 BREA CANYON ROAD

STE A

VALENCIA, CA 91355

RANCHO DOMINGUEZ, CA

90220

CERRITOS, CA 90703

WILMIMGTON, CA 90744

WALNUT, CA 91789

Accepted

Location
Storm Water
Plan
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03/20/14 Statement of Ongoing Contracts as of 04/03/14

07District

07-LA-60-20.6/0

07-LA-90-1.0/3.5

07-LA-91-9.7/11.7

07-LA-101-1.0/11

07-LA-101-15.5/16.1

07-LA-105-.5/0

Fed Aid

HA22

HWM

HA23

HA21

HB4C

HB1

Pgm Code

IN LOS ANGELES COUNTY IN ROWLAND

HEIGHTS FR WESTBOUND OFFRAMP TO

NOGALES STREET

IN LOS ANGELES COUNTY AT BALLONA

CREEK

IN LOS ANGELES COUNTY IN COMPTON AND

LONG BEACH AT VARIOUS LOCATIONS FROMA

ACACIA AVENUE UNDERCROSSING TO LOS

ANGELES RIVER

LA COUNTY IN CITY OF LAS ANGELES,

BETWEEN FIGUROA STREET AND LOS

ANGELES RIVER BRIDGE

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.7KM EAST OF VAN NUYS BOULEVARD

UNDERCROSSING TO 0.4KM WEST OF VAN

NUYS BOULEVARD UNDE

IN LOS ANGELES COUNTY ONRAMP TO EAS

TBOUND 105 FROM SEPULVEDA BOULEVARD

INSTALL DRIANAGE SYSTEM,ROADWORK,FA

LSHING BEACONS,REMOVE 

Description 

CONSTRUCT RETAINING WALL

CONSTRUCT STORM WATER TREATMENT BMP

HIGHWAY PLANTING AND IRRIGATION

UPGRADE BRIDGE RAILS

WIDEN OFF RAMPS

PLACE HIGH FRICTION SURFACE TREATM

Type Of Work

POWELL CONSTRUCTORS INC

POWELL CONSTRUCTORS INC

AUTOBAHN CONSTRUCTION INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

SEMA CONSTRUCTION, INC.

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

Contractor

FONTANA CA 92335

FONTANA CA 92335

SANTA ANA, CA  927111238

IRVINE CA 92614

LAKE FOREST, CA 92630

IRVINE CA 92614

(909)356-8880

(909)356-8880

(714)769-7025

(949)252-0441

(949)470-0500

(949)252-0441

SANDOVAL, MARTIN

RAM, MAHINDA

SAAD, HUSSEIN

AZIMA, HASSAN

TRUJILLO, GILBERT

NJOYA, DAVID

Resident
Engineer

(909)594-3720

(310)920-7449

(562)860-3085

(626)572-6732

(310)821-1847

(310)609-0264

 $1,911,023

 $1,880,442

 $1,213,340

 $2,653,136

 $5,093,748

 $853,313

Bid + CCOs

 $915,514

 $1,658,691

 $1,240,461

 $186,942

 $5,066,558

 $364,861

Comp To  date

 $260,098

 $47,666

 $0

 $0

 $0

 $255,677

This Month

11/13/13

12/12/12

05/02/12

10/01/13

01/13/11

11/05/13

Awarded

12/03/13

01/10/13

06/12/12

10/22/13

02/10/11

11/22/13

Approved

04/30/15

03/27/14

07/31/14

06/01/14

01/30/14

05/21/14

Est Comp

 14%

 69%

 77%

 23%

 94%

 11%

%Time

 48%

 89%

 97%

 7%

 99%

 41%

% Work 

 

 

 

 

 

 

Message

07-4H9004

07-259104

07-2X9204

07-265904

07-199634

07-4T5704

Contract 

NHP-P060-(142)E

STP-P090-(014)

ACST-47B2-(004)E

ACNH-P101-(227)E

NH-Q101-(185)E

HSNH-1053-(003)E

--()

--()

  47-B2 0-(4E)

--()

--()

--()

  

  

--()

  

  

  

  

SWPPP

SWPPP

  

SWPPP

  

8555 BANANA AVENUE

8555 BANANA AVENUE

P O BOX 11238

1792 KAISER AVENUE

6 ORCHARD, STE 150

1792 KAISER AVENUE

721 BREA CANYON ROAD,

SUITE 6

12975 W. CULVER BLVD.

17912 CRUSADER AVE.,

SUITE 101

3212 ROSEMEAD

BOULEVARD, #100

12975 W. CULVER BLVD

18730 S WILMINGTON

AVE STE 103

WALNUT, CA 91789

LOS ANGELES, CA 90066

CERRITOS, CA 90703

EL MONTE, CA 91731

LOS ANGELES, CA 90066

RANCHO DOMINGUEZ CA

90220

Accepted

Location
Storm Water
Plan
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03/20/14 Statement of Ongoing Contracts as of 04/03/14

07District

07-LA-105-.5/6.3

07-LA-105-2.6/0

07-LA-105-14.1/14.6

07-LA-105-16.3/17.8

07-LA-107-2.1/3.7

07-LA-110-6.5/20.7

Fed Aid

HM3

HA23

HA42

20.20.201

130

HM1

HM3

Pgm Code

IN LOS ANGELES COUNTY, INGLEWOOD AND

HAWTHORNE FROM ROUTE 1 TO NORMANDIE

AVENUE OVERCROSSING

IN LOS ANGELES COUNTY IN HAWTHORNE,

AT INGLEWOOD AVENUE

IN LOS ANGELES COUNTY IN PARAMOUNT AT

0.1 MILE WEST OF FACADE AVENUE

OVERCROSSING

LA-105 CORRIDOR MULTIPLE LOCATIONS

REPAIR AND RESTORE SERVICE TO FAILED

PUMP STATIONS DUE TO THEFT AND

VANDALISM DIR'S EMERGENCY F

IN LOS ANGELES COUNTY IN TORRANCE

FROM FASHION WAY TO EL NIDO UNDERPASS

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

Description 

METH DECK,JOINT SPALL REPR,JT SEAL

RECONSTRUCT FAILED SLOPE/HYDRO SEED

MODIFY PUMPING STATION

REPAIR/REPLACE PUMP STATIONS

COLD PLANE AC PAVEMENT AND OVERLAY

TREAT BRIDGE DECK, REPL JOINT SEALS

Type Of Work

AUTOBAHN CONSTRUCTION INC

RSB GROUP INC

BEADOR CONSTRUCTION COMPANY

INC

PTM GENERAL ENGRNG SVCS, INC

ALL AMERICAN ASPHALT

WESTERN STRUCTURES

Contractor

SANTA ANA CA 92711

LAKE FOREST CA 92630

CORONA CA 92883

RIVERSIDE, CA 92504

CORONA CA 928782229

RIVERSIDE, CA 92503

(714)769-7025

(949)454-1999

(951)674-7352

 

(951)736-7600

(951)352-4300

SAYKALI, ZARIF

ARIAS, JUAN

WANG, PAUL

WANG, MIKE

GALLARDO, SAM

Resident
Engineer

 

(310)821-1847

(562)401-3333

(562)345-3144

(562)401-3333

(310)609-0264

 $822,794

 $644,015

 $803,238

 $785,000

 $911,080

 $1,169,657

Bid + CCOs

 $0

 $23,445

 $63,531

 $49,579

 $960,827

 $717,383

Comp To  date

 $0

 $23,445

 $28,281

 $49,579

 $0

 $144,891

This Month

03/06/14

01/16/14

06/06/12

12/09/13

04/17/13

06/10/13

Awarded

03/24/14

02/05/14

07/03/12

02/26/14

05/16/13

07/08/13

Approved

09/05/14

05/22/14

05/18/14

03/28/14

05/31/14

Est Comp

 0%

 1%

 78%

 18%

 48%

 79%

%Time

 0%

 4%

 8%

 6%

 91%

 61%

% Work 

 

 

 

 

 

 

Message

07-1W5804

07-3X3504

07-4S8404

07-4X0204

07-1W5504

07-1W2904

Contract 

  

ER-17E0-(004)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

  

  

  

P O BOX 11238

20331 LAKE FOREST DR #C13

26320 LESTER CIRCLE

5942 ACORN STREET

P O BOX 2229

6005 TYLER ST

12975 W CULVER BLVD

11229 SOUTH WOODRUFF

AVENUE

13230 FIRESTONE BLVD

STE E-2

11229 S WOODRUFF

AVENUE

18730 S WILMINGTON

AVE STE 103

LOS ANGELES, CA 90066

DOWNEY, CA 90241

SANTA FE SPRINGS, CA

90670

DOWNEY CA 90241

RANCHO DOMINGUEZ CA

90220

Accepted

Location
Storm Water
Plan
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03/20/14 Statement of Ongoing Contracts as of 04/03/14

07District

07-LA-110-21.2/22.8

07-LA-110-22.4/30.3

07-LA-110-23.5/23.9

07-LA-110-30.5/31.9

07-LA-118-7.8/7.8

07-LA-118-11.5/13.7

Fed Aid

HB4N

HM3

HA42

HM1

HM4

HA42

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.1 KM SOUTH OF  WASHINGTON

BOULEVARD UC TO 0.2 KM NORTH OF

WILSHIRE BOULEVARD OC

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

LA COUNTY IN CITY OF LOS ANGELES ON

SOUTHBOUND AND NORTHBOUND OF ROUTE

110 AT THE ROUTE 101 INTERCHANGE

IN LOS ANGELES COUNTY ROUTE 2, 5, 110

AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES

FROM ROUTE 5 INTERCHANGE TO ROUTE 210

INTERCHANGE EAST AND WESTBOUND

Description 

CONSTRUCT AUXILIARY LANES

METH DECK,SPALL REPAIR,JOINT SEAL,A

INSTALL IRRIGATION AND PLANTS

COLD PLANE EXISTING PAVEMENT & RHMA

REPLACE LIGHTWEIGHT OH SIGN

EROSION CONTROL

Type Of Work

FLATIRON WEST, INC.

J MCLOUGHLIN ENGINEERING CO

INC

YAKAR

ALL AMERICAN ASPHALT

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

CLEAN CUT LANDSCAPE

Contractor

BUENA PARK, CA 90621

RANCHO CUCAMONGA CA 91730

SAN DIMAS CA 91773

CORONA, CA 928782229

IRVINE CA 92614

CLOVIS CA 93619

 

(909)944-1037

(909)599-1612

(951)736-7600

(949)252-0441

(559)322-2041

SAMY, RAGY

CHOU, MICHAEL

SAMY, RAGY

WANG, SIMON YEH-FU

SAMY, RAGY

CHAVEZ, EFRAIM

Resident
Engineer

(626)572-6700

(626)339-1601

(626)572-6700

(626)572-6700

(626)572-6700

(818)364-2760

 $24,385,860

 $3,162,754

 $1,348,291

 $830,543

 $608,813

 $1,319,842

Bid + CCOs

 $24,159,771

 $2,730,481

 $147,150

 $774,081

 $613,538

 $1,193,013

Comp To  date

 $0

 $543,083

 $139,684

 $0

 $0

 $4,275

This Month

11/12/09

05/22/13

10/29/13

04/23/13

06/06/12

12/12/12

Awarded

12/07/09

06/13/13

11/15/13

05/16/13

06/27/12

01/11/13

Approved

12/11/14

04/14/14

07/31/17

01/02/14

10/15/13

02/20/17

Est Comp

 90%

 100%

 33%

 70%

 100%

 0%

%Time

 98%

 86%

 12%

 93%

 99%

 0%

% Work 

 

 

 

 

OVER RUN

PLANT EST

SATIS

Message

07-2411U4

07-1W3404

07-2759U4

07-1W6004

07-4Y4604

07-2770U4

Contract 

ACHN-P110-(017)E

  

NHP-X037-(164)E

  

  

NH-P118-(063)

--()

  

--()

  

  

--()

  

  

  

  

  

  

SWPPP

  

  

  

WPCP

SWPPP

6185 AUTO CENTER DR

10641 FULTON COURT

113 E ARROW HIGHWAY

P O BOX 2229

1792 KAISER AVENUE

8406 N ARMSTRONG AVE

902 SAN GABRIEL BLVD.

1041 W. BADILLO SUITE

112

902 SAN GABRIEL BLVD.

902 SAN GABRIEL BLVD

902 SAN GABRIEL BLVD.

13171 TELFAIR AVE,

STE 101

ROSEMEAD, CA 91770

COVINA, CA 91722

ROSEMEAD, CA 91770

ROSEMEAD, CA 91770

ROSEMEAD, CA 91770

SYLMAR, CA 91342

Accepted

Location
Storm Water
Plan
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03/20/14 Statement of Ongoing Contracts as of 04/03/14

07District

07-LA-134-/11.4

07-LA-134-/13.3

07-LA-134-/10

07-LA-138-63.4/66

07-LA-170-17.7/20.3

07-LA-210-.8/4.9

Fed Aid

HM3

HB1

HA21

HE13

HA42

HA42

Pgm Code

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN VARIOUS

CITIES BETWEEN ROUTE 170 AND ROUTE

210

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM WB 134 TO NB 170

CONNECTOR OC TO FIGUEROA STREET  OC

IN LOS ANGELES COUNTY IN LLANO FROM

0.5 KM WEST OF 165TH STREET EAST TO

0.6 KM WEST OF 190TH STREET EAST

IN LOS ANGELES COUNTY IN NORTH

HOLLYWOOD NORTH AND SOUTHBOUND FROM

VANOWEN STREET TO SHELDON STREET

IN LOS ANGELES COUNTY IN LOS ANGELES

FROM MACLAY AVENUE TO YARNELL STREET

Description 

TREAT BRIDGE DECK AND JOINT SEALS

INSTALL MBGR

BRIDGE RAIL REPLACEMENT

WIDEN ROAD FROM 2 TO 4 LANES

PLANTING, INSTALL IRRIGATION, SLOPE

EROSION CONTROL

Type Of Work

J MCLOUGHLIN ENGINEERING CO

INC

PETERSON-CHASE GENERAL

ENGINEERING  CONSTRUCTION INC

POWELL CONSTRUCTORS INC

GRANITE CONSTRUCTION COMPANY

Y A K A R

STL LANDSCAPE INC

Contractor

RANCHO CUCAMONGA CA 91730

IRVINE CA 92614

FONTANA CA 92335

WATSONVILLE CA 950775085

SAN DIMAS CA 91733

LOS ANGELES CA 90001

(909)944-1037

(949)252-0441

(909)356-8880

(831)724-1011

(909)599-1612

(323)581-8200

RESLER, CAESAR

AZIMA, HASSAN

IZADPANAH, MOE

HARTANTO, HIN

IZADPANAH, MOE

CHOU, MICHAEL

Resident
Engineer

(818)637-2506

(626)572-6732

(626)572-6732

(818)262-7120

(626)572-6732

(626)339-1601

 $2,589,871

 $3,374,520

 $2,383,616

 $10,747,960

 $1,799,153

 $1,713,000

Bid + CCOs

 $3,397,027

 $1,965,068

 $2,070,132

 $10,877,217

 $1,371,265

 $1,170,174

Comp To  date

 $0

 $440,297

 $102,824

 $0

 $241,138

 $560,366

This Month

05/17/12

03/04/13

09/13/12

12/15/11

12/11/12

09/23/13

Awarded

06/12/12

03/20/13

10/17/12

01/05/12

01/10/13

10/15/13

Approved

12/31/13

06/01/14

04/01/14

02/18/14

03/25/17

08/11/17

Est Comp

 100%

 80%

 100%

 100%

 100%

 41%

%Time

 98%

 58%

 86%

 100%

 76%

 74%

% Work 

OVER RUN

 

OVER RUN

COMPLETED

 

 

Message

07-4Y7904

07-266104

07-273404

07-127274

07-2769U4

07-2768U4

Contract 

  

HSNH-P134-(036)E

ACNH-X037-(158)E

ACNH-P138-(046)E

NH-P170-(004)

NHPI-2101-(815)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

WPCP

  

WPCP

SWPPP

SWPPP

  

10641 FULTON CT

1792 KAISER AVENUE

8555 BANANA AVENUE

P O BOX 50085

113 E ARROW HIGHWAY

8122 COMPTON AVENUE

2090 FERN LANE

3212 ROSEMEAD BLVD.,

SUITE 100

3212 ROSEMEAD BLVD.,

SUITE 100

45120 13TH ST W

3212 ROSEMEAD

BOULEVARD, #100

1041 W. BADILLO SUITE

112

GLENDALE, CA 91208

EL MONTE, CA 91731

EL MONTE CA 91731

LANCASTER, CA 93534

EL MONTE, CA 91731

COVINA, CA 91722

Accepted

02/21/14

Location
Storm Water
Plan
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03/20/14 Statement of Ongoing Contracts as of 04/03/14

07District

07-LA-210-5.7/5.7

07-LA-210-6.8/7.2

07-LA-210-9.7/16.1

07-LA-210-14.2/22.6

07-LA-210-15.0/36

07-LA-210-24.2/24.2

Fed Aid

HB1

HB1

HA22

HM1

HA42

HB1

Pgm Code

IN LOS ANGELES COUNTY NEAR LOS

ANGELES AT ROUTE 118/210 SEPARATION

IN LA COUNTY IN THE CITY OF LOS

ANGELES, FROM PIERCE STREET TO TERRA

BELLA STREET

IN LOS ANGELES AND GLENDALE FROM 0.2

MILE WEST OF BIG TUJUNGA WASH BRIDGE

TO DUNSMORE AVENUE  UNDERCROSSING

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FR LA TUNA CANYON RD UC TO

0.1 MILE EAST OF ARROY BLVD OC

IN LA COUNTY IN LOS ANGELES AT

VARIOUS LOCATIONS

IN PASADENA AT WESTBOUND MOUNTAIN

STREET OFFRAMP. INSTALL TRAFFIC

SIGNAL AND CONSTRUCT ADA CURB RAMPS.

Description 

INSTALL CONCRETE BARRIER RAILING

SALVAGE MBGR INSTALL CONCRETE BARR

ROADWAY REHABILITATION

PLACE RHMA

SAND FILTERS & INFILTRATION DEVICES

INSTALL TRAFFIC SIGNAL,ADA RAMPS

Type Of Work

O'DONNELL CONSTRUCTION INC

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

SECURITY PAVING COMPANY INC

C A RASMUSSEN INC

POWELL CONSTRUCTORS INC

TRAFFIC DEVELOPMENT SERVICES

Contractor

SAN DIMAS CA 91773

IRVINE CA 92614

SYLMAR CA 91342

VALENCIA CA 91355

FONTANA CA 92335

MOORPARK CA 93021

(909)394-4510

(949)252-0441

(818)362-9200

(661)367-9040

(909)356-8880

(805)523-1914

MOHSENZADEH, ALI

MOHSENZADEH, ALI

KAROUT, REDA

RESLER, CAESAR

KAROUT, REDA

YUE, WARREN

Resident
Engineer

(818)364-2760

(818)746-0669

(626)339-1601

(818)637-2506

(626)339-1601

(626)339-1601

 $382,315

 $706,650

 $40,486,011

 $2,065,786

 $8,775,899

 $265,792

Bid + CCOs

 $378,589

 $105,786

 $2,743,742

 $2,132,817

 $6,142,824

 $18,933

Comp To  date

 $0

 $4,800

 $1,440,701

 $0

 $319,761

 $18,933

This Month

04/05/12

12/10/13

10/18/13

06/26/12

11/14/12

07/18/13

Awarded

04/25/12

12/27/13

11/06/13

07/20/12

12/20/12

08/13/13

Approved

01/21/14

04/30/14

02/17/16

12/30/13

07/17/15

04/29/14

Est Comp

 100%

 53%

 9%

 100%

 41%

 38%

%Time

 100%

 15%

 7%

 100%

 70%

 7%

% Work 

COMPLETED

 

 

OVER RUN

 

 

Message

07-4T3704

07-290904

07-288014

07-4Y0104

07-258934

07-4T5804

Contract 

ACIM-2101-(811)E

HPIG-2101-(818)E

NHPI-2101-(816)E

  

ACIM- 210-(812)

NHPI-G210-(814)E

  21-01 8-(1E)

--()

--()

  

--()

--()

--()

  

  

  

  

  

WPCP

  

  

WPCP

SWPPP

  

559 W COVINA BLVD

1792 KAISER AVENUE

13170 TELFAIR AVENUE

28548 LIVINGSTON AVENUE

8555 BANANA AVENUE

207 W LOS ANGELES AVE

13171 TELFAIR AVE.

101 & 102

13171 TELFAIR AVE

1041 W. BADILLO,

SUITE 112

2090 FERN LANE

1041 W. BADILLO SUITE

112

1041 W BADILLO

STREET, STE 112

SYLMAR, CA 91342

SYLMAR CA 91342

COVINA, CA 91722

GLENDALE, CA 91208

COVINA, CA 91722

COVINA, CA 91722

Accepted

03/14/14

Location
Storm Water
Plan
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03/20/14 Statement of Ongoing Contracts as of 04/03/14

07District

07-LA-210-30.7/41.4

07-LA-405-.8/6.9

07-LA-405-3.4/4.5

07-LA-405-5.5/6.5

07-LA-405-16.4/19.5

07-LA-405-24.4/25.8

Fed Aid

HA28

HM3

HA21

HB71

HM1

HB4N

Pgm Code

IN LA COUNTY ON ROUTE 210 AT  VARIOUS

LOCATIONS FROM HUNTINGTON DRIVE TO

AZUSA AVENUE

IN LOS ANGELES COUNTY IN LONG BEACH

ON RTE 405 FR LOS CERRITOS CHANNEL UC

TO RTE 405/710 SEP & ON RTE 710 FROM

PICO AVE ON-RAMP OV

IN LOS ANGELES COUNTY IN LONG BEACH

AT TEMPLE AVENUE OC, BR #531198

IN LOS ANGELES, LA-405 AT ATLANTIC

AVENUE, LONGBEACH BLVD, WARDLOW RD

IN LOS ANGELES COUNTY, IN TORRANCE,

LAWNDALE, REDONDO BEACH AND HAWTHORNE

FROM 0.2 MILE SOUTH OF RTE 405/91 SEP

TO 0.2 MILE SOUTH 

IN LOS ANGELES COUNTY IN IN LOS

ANGELES AND CULVER CITY FROM 0.8 KM

NORTH OF LA TIJERA BOULEVARD

OVERCROSSING TO 0.4 KM SOUTH OF

Description 

CONSTRUCT VEHICLE PULLOUTS AND PAVE

JOINT REPL,SPALL REPAIR & METH DECK

BRIDGE REHAB

CONSTRUCT SIDEWALK,CURB &CURB RAMPS

WARM MIX ASPHALT OVERLAY

WIDEN RC SLAB

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

O'DONNELL CONSTRUCTION INC

POWELL CONSTRUCTORS INC

DREAMBUILDER

ALL AMERICAN ASPHALT

ORTIZ ENTERPRISES INCORPORATED

Contractor

IRVINE CA 92614

SAN DIMAS CA 91773

FONTANA CA 92335

PLACENTIA CA 92870

CORONA CA 928782229

IRVINE CA 92618

(949)252-0441

(909)394-4510

(909)356-8880

(714)646-3697

(951)736-7600

(949)753-1414

AZIMA, HASSAN

GALLARDO, SAM

AKBARIAN MASSOD

GALLARDO, SAM

ABUMUHOR, ISSAM

TRUJILLO, GILBERT

Resident
Engineer

(626)572-6732

(310)609-0264

(562)860-3085

(310)609-0264

(562)345-2905

(310)345-6270

 $578,594

 $1,164,009

 $2,526,802

 $223,086

 $918,189

 $19,217,342

Bid + CCOs

 $545,403

 $1,141,848

 $326,138

 $124,997

 $856,258

 $18,816,816

Comp To  date

 $0

 $119,571

 $63,060

 $0

 $0

 $71,220

This Month

03/27/12

06/10/13

10/02/13

10/15/13

06/12/12

05/31/11

Awarded

04/13/12

07/08/13

10/22/13

10/25/13

07/03/12

06/09/11

Approved

04/22/13

04/30/14

11/19/15

04/30/14

09/30/13

01/24/15

Est Comp

 100%

 90%

 13%

 51%

 34%

 95%

%Time

 100%

 92%

 13%

 56%

 92%

 99%

% Work 

 

SUSPENDED

 

SUSPENDED

 

 

Message

07-267004

07-1W3104

07-278304

07-1W3204

07-3Y9404

07-241304

Contract 

  

  

NHPI-4053-(034)E

  

  

IM4-0530-(20E)

  

  

--()

  

  

--()

  

  

  

  

  

  

WPCP

  

  

  

WPCP

SWPPP

1792 KAISER AVENUE

559 W COVINA BLVD

8555 BANANA AVE

1324 E LAWSON LANE

P O BOX 2229

6 CUSHING WAY SUITE 200

3212 ROSEMEAD BLVD.,

SUITE 100

18730 S WILMINGTON

AVE STE 103

17912 CRUSADER AVE

SUITE 101

18730 S WILMINGTON

AVE STE 103

13230 FIRESTONE BLVD

12975 W. CULVER BLVD.

EL MONTE, CA 91731

RANCHO DOMINGUEZ, CA

90220

CERRITOS CA 90703

RANCHO DOMINGUEZ CA

90220

SANTA FE SPRINGS, CA

90670

LOS ANGELES, CA 90066

Accepted

Location
Storm Water
Plan
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03/20/14 Statement of Ongoing Contracts as of 04/03/14

07District

07-LA-405-39.4/48.6

07-LA-405-/0

07-LA-605-.1/16.6

07-LA-605-1.7/6.8

07-LA-710-5.8/12

07-LA-710-6.1/6.8

Fed Aid

HA22

HM3

HB1

HA25

HA23

HA25

Pgm Code

IN LOS COUNTY IN CITIES OF SHERMAN

OAKS, VAN NUYS, AND NORTH HILLS ON

ROUTE 405 BETWEEN 101 AND ROUTE 5

IN LOS ANGELES COUNTIES AT VARIOUS

LOCATIONS

IN LA COUNTY IN LOS ANGELES AT ROUTE

605 FROM COYOTE CR BRIDGE  TO N/B OFF

PECK ROAD

IN LOS ANGELES COUNTY FROM CARSON

STREET UNDERCROSSING TO ROSECRANS

AVENUE UNDERCROSSING

IN LA COUNTY IN LONG BEACH FROM HAR

BOR SCENIC DRIVE OVERHEAD TO ROUTE

91/710 SEPARATION

IN LOS ANGELES COUNTY IN LONG BEACH

FROM SHOEMAKER BRIDGE TO ROUTE 1/710

SEPARATION

Description 

REHABILITATE PAVEMENT

TREAT BRIDGE DECK W METHACRYLATE

INST MBGR AND WIDEN SHOULDER

HIGHWAY PLANTING AND IRRIGATION

CONSTRUCT ROCK BLANKET,INLETS,PLANT

HIGHWAY PLANTING, HARDSCAPE

Type Of Work

MYERS AND SONS CONSTRUCTION LP

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

MODERN ALLOYS INC

CLEAN CUT LANDSCAPE

HIGHLAND CONSTRUCTION INC

S T L LANDSCAPE INC

Contractor

SACRAMENTO CA 95833

IRVINE, CA 92614

STANTON CA 90680

CLOVIS CA 93619

ORANGE CA 92868

LOS ANGELES CA 90001

(916)649-4504

(949)252-0441

(714)893-0551

(559)322-2041

(714)538-5156

(323)581-8200

EID, EMILE

SAAD, HUSSEIN

WANG, SIMON YEH-FU

FAYAD, HASSAN

FAYAD, HASSAN

ARIAS, JUAN

Resident
Engineer

(818)768-1939

(562)860-3085

(626)572-6700

(562)860-3085

(562)860-3085

(562)401-3333

 $28,639,686

 $1,670,773

 $1,526,451

 $449,017

 $522,155

 $548,700

Bid + CCOs

 $3,524,386

 $603,952

 $1,468,827

 $413,119

 $550,088

 $533,038

Comp To  date

 $278,366

 $159,403

 $0

 $1,392

 $1,162

 $3,840

This Month

06/28/13

05/30/13

07/05/12

08/05/11

02/12/13

06/20/12

Awarded

07/30/13

06/27/13

07/30/12

08/18/11

03/12/13

07/16/12

Approved

08/27/15

09/30/14

02/28/14

09/17/14

04/20/14

04/04/14

Est Comp

 22%

 84%

 100%

 0%

 50%

 0%

%Time

 12%

 36%

 97%

 0%

 99%

 0%

% Work 

 

 

OVER RUN

PLANT EST

SATIS

 

PLANT EST

SATIS

Message

07-252004

07-1W4004

07-250504

07-4T3204

07-2X9604

07-4T4804

Contract 

ACIM-4053-(005)E

  

ACIM-G605-(296)2

  

NH-47B7-(004)

  

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

2554 MILLCREEK DR

1792 KAISER AVENUE

11172 WESTERN AVENUE

8406 N ARMSTRONG AVENUE

133 N PIXLEY STREET

8122 COMPTON AVE

9225 CRANFORD AVE

17912 CRUSADER AVE

SUITE 101

902 SAN GABRIEL BLVD.

17912 CRUSADER AVE.

STE 101

17912 CRUSADER AVE

SUITE #101

11229 SOUTH WOODRUFF

AVENUE

PACOIMA, CA 91331

CERRITOS, CA 90703

ROSEMEAD, CA 91770

CERRITOS, CA 90703

CERRITOS CA 90703

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan
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03/20/14 Statement of Ongoing Contracts as of 04/03/14

07District

07-LA-710-6.6/15.9

07-LA-710-17.2/26.4

07-LA-710-22.5/22.7

07-LA-710-22.6/23

07-LA-710-26.5/27.4

07-LA-710-26.5/27.4

Fed Aid

HA42

HA22

HB311

20.201130

SHOPP

HA25

Pgm Code

IN THE CITY OF LOS ANGELES, FROM

PACIFIC COAST HIGHWAY TO IMPERIAL

HIGHWAY

IN LA COUNTY ON ROUTE 710 AT  VARIOUS

LOCATIONS FROM LOS ANGELES RIVER

BRIDGE TO RAMONA BOULEVARD

UNDERCROSSING.

IN LOS ANGELES COUNTY IN THE CITY OF

COMMERCE AT WASHINGTON  BOULEVARD

UNDERCROSSING

LA-710 IN CITY OF COMMERCE PM 22.6-

23.0 ATTHE EAST YARD OH/BRIDGE (53-

0842) REPAIR/ REPLACE DAMAGE CAUSED

BY OIL SPILL & FIRE DIR'

IN LOS ANGELES COUNTY IN MONTEREY

PARK & ALHAMBRA FROM RTE 710/10

SEPARATION TO VALLEY BOULEVARD

UNDERCROSSING TAKEOVER CONTRACT F

IN LOS ANGELES COUNTY IN MONTEREY

PARK AND ALHAMBRA FROM ROUTE 710/10

SEPARATION TO VALLEY BOULEVARD

UNDERCROSSING

Description 

SAND FILTERS & INFILTRATION DEVICES

LONG LIFE PAVEMENT & WIDEN BRIDGES

CONSTRUCT SOUND WALL

REPAIR/REPLACE OIL&FIRE DAMAGE TO

HIGHWAY

HIGHWAY PLANTING IRRIGATION REPAIRS

ROADSIDE RESTORATION

Type Of Work

POWELL CONSTRUCTORS INC

SHIMMICK/MYERS & SONS J V

WESTERN STRUCTURES

SHIMMICK/MYERS AND SONS JV

CLEAN CUT LANDSCAPE

BELAIRE-WEST LANDSCAPE, INC.

Contractor

FONTANA CA 92335

IRVINE CA 92618

RIVERSIDE, CA 92503

IRVINE, CA 92618

CLOVIS, CA 93619

BUENA PARK CA 90622

(909)356-8880

(949)333-1500

(951)362-4300

 

 

 

GALLARDO, SAM

JAHROMI, REZA

GALLARDO, SAM

JAHROMI, REZA

IZADPANAH, MOE

IZADPANAH, MOE

Resident
Engineer

(310)609-0264

(562)401-3333

(310)609-0264

(562)401-3333

(626)572-6732

(626)572-6732

 $2,991,605

 $106,901,085

 $2,575,826

 $2,435,000

 $334,613

 $934,726

Bid + CCOs

 $928,594

 $37,616,297

 $2,501,106

 $217,521

 $280,300

 $726,578

Comp To  date

 $591,142

 $1,044,939

 $0

 $2,304

 $2,725

 $0

This Month

11/08/13

04/04/12

02/15/11

11/01/13

08/31/11

07/09/09

Awarded

11/22/13

04/30/12

03/01/11

12/26/13

09/09/11

08/06/09

Approved

12/31/14

07/13/16

12/31/13

06/28/14

04/17/15

06/24/13

Est Comp

 22%

 38%

 100%

 80%

 0%

 100%

%Time

 31%

 35%

 95%

 9%

 0%

 92%

% Work 

 

 

SUSPENDED

 

PLANT EST

SATIS

 

Message

07-259014

07-202114

07-002344

07-4X1304

07-1797A4

07-179704

Contract 

NHPI-710 -(817)E

ACNH-7101-(809)N

NH-7101-(801)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

  

  

SWPPP

8555 BANANA AVENUE

16481 SCIENTIFIC WAY

6005 TYLER ST

16481 SCIENTIFIC WAY

8406 N. ARMSTRONG

PO BOX 6270

18730 S WILMINGTON

AVE STE 103

11229 S. WOODRUFF

AVENUE

18730 S WILMINGTON

AVE, #103

11229 S WOODRUFF AVE

3212 ROSEMEAD BLVD,

SUITE 100

3212 ROSEMEAD BLVD,

STE 100

RANCHO DOMINGUEZ CA

90220

DOWNEY, CA 90241

RANCHO DOMINGUEZ, CA

90220

DOWNEY, CA 90241

EL MONTE, CA 91731

EL MONTE CA 91731

Accepted

Location
Storm Water
Plan
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03/20/14 Statement of Ongoing Contracts as of 04/03/14

07District

07-VEN-1-2.6/10.2

07-VEN-1-22.4/26.7

07-VEN-23-3.5/T11.6

07-VEN-23-6.0/6

07-VEN-23-20.9/24.2

07-VEN-33-55.0/57.5

Fed Aid

20.20

HA42

HM1

HM2

HM1

20.20.201

.13

Pgm Code

IN VENTURA COUNTY ROUTE 1 PM 2.6 TO

10.2 TO REPAIR FIRE DAMAGE AND

PROTECT THE HIGHWAY FROM ROCK FALL AS

DIRECTED BY R.E.DIR'S EME

IN VENTURA COUNTY NEAR VENTURA FROM

1.0 MILE NORTH OF VENTURA OVERHEAD TO

4.8 MILE SOUTH OF SEACLIFF OVERHEAD

AND SEPARATION

IN VENTURA COUNTY IN THOUSAND OAKS

AND MOORPARK FROM THOUSAND OAKS

BOULEVARD TO 0.2 MILE NORTH OF LOS

ANGELES AVENUE UNDERCROSSIN

IN VENTURA COUNTY IN THOUSAND OAKS

AND OXNARD ON ROUTE 23 AT AVENIDA DE

LOS ARBOLES UC AND ROUTE 34 FROM 0.1

MILE WEST OF RICE AV 

IN VENTURA COUNTY, IN AND NEAR

FILLMORE, FROM GRIMES CANYON ROAD TO

TELEGRAPH ROAD

VEN 33 NO.OF VEN CO AT PM 55.5 & PM

57.0 REPAIR MULTIPLE SLIP-OUTS. RSP

PLACEMENT & INSTALLATION DUE TO STORM

DAMAGE DIRECTORS EME

Description 

REPAIR FIRE DAMAGE

STRUCTURE (SEAWALL) RESTORATION

PCC PROFILE GRINDING

REPAIR & REPLACE CULVERTS

COLD INPLACE RECYCLING - CIR

REPAIR STORM DAMAGED HWY-SUPT SLOPE

Type Of Work

UNION ENGINEERING COMPANY, INC

GRANITE CONSTRUCTION COMPANY

ALL AMERICAN ASPHALT

AUTOBAHN CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

SUMMER CONSTRUCTION

Contractor

VENTURA, CA 93002

WATSONVILLE CA 95077-5085

CORONA CA 928782229

ORANGE, CA 92867

SANTA BARBARA CA 93160

SANTA PAULA, CA  93060

 

(805)450-1085

(951)736-7600

(714)769-7025

(805)964-9951

(805)933-9364

IRA, ALFRED

DAVIS, ALAN

IRA, ALFRED

DAVIS, ALAN

DAVIS, ALAN

IRA, ALFRED

Resident
Engineer

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

 $4,705,000

 $12,929,918

 $3,455,416

 $822,185

 $1,356,641

 $3,235,000

Bid + CCOs

 $3,123,008

 $9,641,379

 $1,104,083

 $570,273

 $31,771

 $2,468,626

Comp To  date

 $80,182

 $231,071

 $0

 $0

 $0

 $0

This Month

05/04/13

03/27/13

06/05/13

05/07/13

06/11/13

04/08/11

Awarded

06/19/13

04/18/13

06/27/13

06/04/13

07/08/13

04/11/11

Approved

03/30/14

06/14/14

04/30/14

03/31/14

01/30/14

12/30/13

Est Comp

 73%

 69%

 51%

 98%

 60%

 100%

%Time

 66%

 75%

 30%

 95%

 2%

 76%

% Work 

 

 

 

 

SUSPENDED

OVER RUN

Message

07-4X0604

07-228204

07-4Y0404

07-1W5304

07-1W0804

07-2X8304

Contract 

  

STP-P001-(574)

NH-P023-(034)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

SWPPP

  

  

  

  

P.O. BOX 1000

P O BOX 50085

P O BOX 2229

933 N BATAVIA ST

P O BOX 6744

15245 TELEGRAPH ROAD

1525 RANCHO CONEJO

BLVD SUITE 102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD., #102

THOUSAND OAKS, CA 91320

THOUSAND OAKS CA 91320

THOUSAND OAKS CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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03/20/14 Statement of Ongoing Contracts as of 04/03/14

07District

 $31,497,846 $1,080,133,338 $2,034,282,223

07-VEN-33-/48.7

07-VEN-101-.1/4.5

07-VEN-101-39.8/43.6

07-VEN-118-18.4/18.7

07-VEN-150-28.6/28.7

Fed Aid

HM3

HB4C

HB5

20 20 201

13

HA23

Pgm Code

IN VENTURA COUNTY AT VARIOUS

LOCATIONS

IN VENTURA COUNTY NEAR THOUSAND  OAKS

FROM VENTURA COUNTY LINE TO ROUTE

101/23 INTERCHANGE

IN VENTURA & SANTA BARBARA COUNTIES

FROM MOBILE PIER UNDERCROSSING TO 0.4

MILE SOUTH OF CASITAS PASS ROAD

IN VENTURA COUNTY ON THE VEN-118 AT

ARROYOSIMI BRIDGE. LOCATED IN THE

CITY OF MOORPARK.

IN VENTURA COUNTY ON ROUTE 33 ABOUT

20 KM NORTH OF WHEELER SPRINGS AND ON

ROUTE 150 NEAR SANTA PAULA

Description 

TREAT BRIDGE DECKS, REPLACE SLABS

WIDEN FREEWAY, RAMPS, RECONSTR MED

WIDEN RDWY W/JPCP OVER

REMOVE 4 FAILED JOINT ASSEMBLY

SYSTEMS

CONSTRUCT ROCK WEIR SYSTEM

Type Of Work

VELARDE CONCRETE CONSTRUCTION

INC  GUD VELARDE

SECURITY PAVING COMPANY INC

GRANITE CONSTRUCTION COMPANY

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

C A RASMUSSEN INC

Contractor

SAN FERNANDO CA 91340

SYLMAR CA 91342

WATSONVILLE CA 950775085

IRVINE, CA  92614

VALENCIA, CA 91355

(818)898-2300

(818)362-9200

(831)724-1011

(805)450-1085

(661)367-9040

IRA, ALFRED

IRA, ALFRED

ARROYO, HECTOR

DAVIS, ALAN

DAVIS, ALAN

Resident
Engineer

(805)857-7070

(805)480-4928

(805)375-9247

(805)480-4928

(805)480-4928

 $1,434,350

 $24,755,757

 $55,619,577

 $980,855

 $4,051,366

Bid + CCOs

 $1,544,927

 $1,461,996

 $38,837,346

 $581,597

 $4,069,679

Comp To  date

 $0

 $1,405,231

 $1,061,241

 $0

 $0

This Month

06/05/13

11/21/13

01/03/12

08/12/13

12/06/10

Awarded

06/27/13

12/12/13

01/18/12

09/18/13

12/22/10

Approved

01/07/14

12/31/16

11/19/15

04/15/14

01/31/14

Est Comp

 100%

 3%

 39%

 7%

 97%

%Time

 100%

 6%

 69%

 59%

 99%

% Work 

COMPLETED

 

 

 

 

Message

07-1W2704

07-1952U4

07-260704

07-3X9704

07-4L5704

Contract 

  

CNHP-X037-(165)E

  

  

ACST-4138-(004)E

  

--()

  

  

  41-38 0-(4E)

  

  

  

  

--()

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

SWPPP

  

SWPPP

523 S BRAND BLVD SUITE 201

13170 TELFAIR AVENUE

P O BOX 50085

1792 KAISER AVENUE

28548 LIVINGSTON AVE

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BL,STE 102

1525 RANCHO CONEJO

BLVD., SUITE 102

1525 RANCHO CONEJO

BLVD, 102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 93065

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 93065

THOUSAND OAKS, CA 91320

Accepted

02/21/14

Location
Storm Water
Plan
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03/20/14 Statement of Ongoing Contracts as of 04/03/14

08District

08-RIV-10-5.7/53.1

08-RIV-10-15.2/0

08-RIV-10-15.7/0

08-RIV-10-24.0/24.3

08-RIV-10-44.5/50.4

08-RIV-10-57.6/60.9

Fed Aid

HM3

HB4N

HA42

HA21

HB1

HA22

Pgm Code

IN RIVERSIDE COUNTY AT VARIOUS

LOCATIONS

IN RIVERSIDE COUNTY AT VARIOUS LOC

FROM 1.1 MI E OF HARGRAVE STR UC TO

1.2 MI W OF RTE 10/62 SEPARATION

NEAR BANNING AT DESERT HILLS TRUCK

INSPECTION FACILITY  BUILD A NEW

ADMINSTRATIVE BLDG & INSTALL A NEW

SEPTIC TANK AND NEW_ LEACH 

IN RIVERSIDE COUNTY NEAR CABAZON FROM

4.8 MILES EAST OF MAIN STREET TO 1.0

MILE WEST OF 10/111 SEPARATION.

IN RIVERSIDE COUNTY NEAR THOUSAND

PALMS FROM 0.1 MILE E OF MONTEREY AVE

OC TO 0.2 MILE WEST OF WASHINGTON ST

OC

IN/NEAR COACHELLA, FROM JCT 86S TO

0.5 MILES E/O COACHELLA CANAL

Description 

REPLACE JOINT SEALS & SLOPE PAVING

INSTALL MEDIAN GATE BARRIERS

BUILD A NEW ADMISTRATIVE BLDG &

WIDENING REPAIR BRIDGE DECK/RAILING

CONSTRUCT CONCRETE BARRIER

PAVE SHOULDER WITH RHMA-G

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

AUTOBAHN CONSTRUCTION INC

HAL HAYS CONSTRUCTION INC

BUILDING CONSULTING ENGINEERS

INC

CHUMO CONSTRUCTION INC

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

Contractor

IRVINE CA 92614

SANTA ANA CA 927111238

RIVERSIDE CA 92501

CHINO CA 91710

BALDWIN PARK CA 91706

RIVERSIDE CA 92509

(949)252-0441

(714)769-7025

(951)788-0703

(213)400-8078

(626)960-9502

(951)684-5360

GAYED, EZZ

BENJAMIN, AMGAD

SOSTROM, DENISE P.

BENJAMIN, AMGAD

ALIPANAH, FEREYDOON

Resident
Engineer

(951)830-6954

 

(909)844-9731

(951)232-7608

(909)844-9731

(909)289-2020

 $1,481,893

 $980,514

 $2,288,285

 $1,939,509

 $2,729,335

 $3,968,325

Bid + CCOs

 $265,838

 $0

 $2,200,964

 $103,675

 $2,571,506

 $389,628

Comp To  date

 $72,642

 $0

 $105,761

 $0

 $211,067

 $384,628

This Month

06/18/13

05/17/13

11/09/12

01/12/12

06/03/13

11/08/13

Awarded

07/15/13

06/13/13

01/10/13

02/13/12

06/27/13

12/03/13

Approved

05/13/14

04/07/14

01/11/13

04/13/14

06/24/14

Est Comp

 69%

 0%

 96%

 100%

 100%

 34%

%Time

 18%

 0%

 96%

 100%

 94%

 10%

% Work 

SUSPENDED

 

 

 

SUSPENDED

 

Message

08-0R6404

08-0R5804

08-0L9304

08-0E4104

08-0Q1104

08-0K2304

Contract 

  

  

  

IM-0103-(106)1

HSIM-0101-(063)1

IM-010 -(062)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

WPCP

SWPPP

  

  

1792 KAISER AVENUE

P O BOX 11238

4181 LATHAM STREET

14616 MCKENDREE AVENUE

14425 JOANBRIDGE STREET

1995 AGUA MANSA ROAD

850 S. VIA LATA SUITE

100-A

2351 W. LUGONIA AVE.

SUITE F

850 VIA LATA, SUITE

104

2351 W. LUGONIA AVE.,

SUITE F

2351 W. LUGONIA AVE.

SUITE F

COLTON, CA 92324

REDLANDS, CA 92374

COLTON, CA 92324

REDLANDS, CA 92374

REDLANDS, CA 92374

Accepted

Location
Storm Water
Plan
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03/20/14 Statement of Ongoing Contracts as of 04/03/14

08District

08-RIV-10-135.0/0

08-RIV-15-31.9/52.2

08-RIV-15-40.0/41.3

08-RIV-15-51.5/51.7

08-RIV-60-.1/9.5

08-RIV-60-13.3/16.6

Fed Aid

HA26

HM3

HA25

HB1

HM3

HB71

Pgm Code

IN RIVERSIDE COUNTY 17.5 MILES MILES

WEST OF BLYTHE AT WILEY'S  WELL

SAFETY ROADSIDE REST AREA BUILDING

CONSTRUCTION

IN RIVERSIDE COUNTY ON RTE 15 FROM

TEMESCAL CANYON RD UC TO PHILADELPHIA

ST UC

IN RIVERSIDE COUNTY IN CORONA .4 MILE

SOUTH OF MAGNOLIA AVENUE OVERCROSSING

TO TEMESCAL WASH.

IN RIVERSIDE & SAN BERNARDINO CO IN &

NEAR ONTARIO FR 0.1 MI SOUTH TO 0.1

MI N/O 15/60 SEPERATION AND FR 0.6 MI

SOUTH TO 0.2 MI S/

IN RIVERSIDE AND SAN BERNARDINO

COUNTIES AT VARIOUS LOCATIONS

FREDERICK ST, HEACOCK ST AND PERRIS

BLVD IN MORENO VALLEY, ADAMS ST,

MADISON ST AND DAY ST IN RIVERSIDE.

AND WATERMAN AVE IN SAN B

Description 

RESTSIDE AREA ADA COMPLIANT

BRIDGE REHABILITATION

REPLACEMENT PLANTING, INSTALL

REPLACE EXISTING GUARDRAIL (MBGR)

TREAT BRIDGE DECKS

UPGRADE PEDESTRIAN FACILITIES

Type Of Work

DALKE AND SONS CONSTRUCTION

INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

CLEAN CUT LANDSCAPE

ALABBASI

WESTERN STRUCTURES

RAKAN INC

Contractor

RIVERSIDE CA 92501

IRVINE CA 92614

CLOVIS CA 93619

RIVERSIDE CA 92504

RIVERSIDE CA 92503

TUSTIN CA 92782

(951)274-9880

(949)252-0441

(559)322-2041

(951)776-9300

(951)352-4300

(949)698-9872

SANTOS, JOHN

ABUGHARBIEH, IMAD

BENSON, DAVID

NGUYEN, VU

YANG, CHAD

OBADIKE, JOSEPH

Resident
Engineer

(951)538-5315

(951)232-3610

(951)232-6478

(951)232-3784

(951)232-7638

(951)830-6821

 $561,780

 $1,068,733

 $716,473

 $1,880,664

 $891,717

 $185,560

Bid + CCOs

 $557,462

 $489,132

 $692,145

 $0

 $860,230

 $98,960

Comp To  date

 $0

 $284,935

 $780

 $0

 $0

 $32,960

This Month

03/01/13

06/18/13

06/20/11

11/19/13

06/12/13

08/23/13

Awarded

04/17/13

07/15/13

07/14/11

12/09/13

07/08/13

09/19/13

Approved

03/07/14

06/10/14

04/03/15

03/24/14

02/25/14

04/03/14

Est Comp

 100%

 62%

 0%

 0%

 100%

 67%

%Time

 99%

 45%

 0%

 0%

 100%

 53%

% Work 

 

 

PLANT EST

SATIS

 

COMPLETED

 

Message

08-0F3604

08-0Q8504

08-0C8204

08-0N5104

08-0R6604

08-0M3104

Contract 

  

  

  

SIMG-0155-(106)E

  

  

  

  

  

S 01-55 1-(9E)

  

  

  

  

  

--()

  

  

WPCP

  

WPCP

  

  

  

4585 ALLSTATE DRIVE

1792 KAISER AVE

8406 N ARMSTRONG AVENUE

16810 VAN BUREN BLVD SUITE 20

6005 TYLER STREET

2312 PARK AVE SUITE 116

2351 W. LUGONIA AVE.

SUITE F

9225 STELLAR COURT

SUITE B

1110-A RESEARCH DRIVE

4295 E. JURUPA ST.

STE 207,208

9225 STELLAR COURT

SUITE B

790 VIA LATA SUITE

100

REDLANDS, CA 92374

CORONA, CA 92883

REDLANDS, CA 92374-4562

ONTARIO, CA 91761

CORONA, CA 92883

COLTON, CA 92324

Accepted

02/25/14

Location
Storm Water
Plan
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03/20/14 Statement of Ongoing Contracts as of 04/03/14

08District

08-RIV-60-16.4/16.6

08-RIV-62-1.2/2.2

08-RIV-62-/6.7

08-RIV-74-6.9/10.2

08-RIV-74-29.6/29.9

08-RIV-74-35.9/0

Fed Aid

20.20

201130

HB4N

HA22

HB1

HB1

HB4N

Pgm Code

IN RIVERSIDE COUNTY ON STATE ROUTE 60

WESTBOUND AT PERRIS BLVD OFF RAMP IN

THE CITY OF MORENO VALLEY  DIR'S

ORDER EMERGENCY F.A.

VARIOUS LOCATIONS IN PAINTED HILLS,

COACHELLA AND PALM SPRINGS

IN UNINCORPORATED AREA FROM ROUTE

10/62 SEPARATION TO INDIAN AVENUE

IN RIVERSIDE COUNTY NEAR LAKE

ELSINORE FROM 0.3 MI E/O EL CARISO

CAMP GROUND ROAD TO 1.6 MI W/O GRAND

AVENUE

IN RIVERSIDE COUNTY NEAR PERRIS AT

STATE ROUTE 74/MENIFEE INTERSECTION

IN RIVERSIDE COUNTY IN AND NEAR

HEMET AT CALIFORNIA AVE

Description 

RESURFACE AC PAVEMENT

INSTALL CHANGEABLE MESSAGE SIGNS

PAVEMENT REHAB INCLUDING SHOULDERS,

INSTALL METAL BEAM GUARDRAIL

WIDEN INTERSECTION, MODIFY TRAFFIC

INSTALL TRAFFIC SIGNAL

Type Of Work

J. MCLOUGHLIN ENGINEERING

COMPANY INC.

TRAFFIC DEVELOPMENT SERVICES

MATICH CORPORATION

ALCORN FENCE COMPANY

AUTOBAHN CONSTRUCTION INC

TRAFFIC DEVELOPMENT SERVICES

Contractor

RANCHO CUCAMONGA, CA  91730

MOORPARK CA 93021

HIGHLAND CA 92346

SUN VALLEY CA 91353

SANTA ANA CA 927111238

MOORPARK CA 92302

 

(805)523-1914

(909)382-7400

(323)875-1342

(714)769-7025

(805)523-1914

MICHAEL CHEN

RAMOS, MOISES

BENJAMIN, AMGAD

YANG, CHAD

QURESHI, MUJAHID

Resident
Engineer

(951)830-6017

(951)232-6293

(909)844-9731

(951)232-7638

(951)232-8642

 

 $255,000

 $448,943

 $10,560,000

 $496,333

 $890,944

 $244,810

Bid + CCOs

 $0

 $444,730

 $2,263,732

 $389,423

 $894,147

 $0

Comp To  date

 $0

 $0

 $397,676

 $264,747

 $0

 $0

This Month

11/12/13

06/12/13

08/15/13

11/18/13

08/20/12

06/19/13

Awarded

11/12/13

07/15/13

09/17/13

12/09/13

09/18/12

07/22/13

Approved

03/11/14

09/10/14

04/11/14

03/04/14

Est Comp

 0%

 100%

 36%

 87%

 100%

 0%

%Time

 0%

 100%

 21%

 82%

 100%

 0%

% Work 

 

COMPLETED

 

 

COMPLETED

 

Message

08-1E6404

08-0Q9204

08-491804

08-0M4204

08-0J1404

08-0R1804

Contract 

STPH-    -(   )

  

ACNH-P062-(036)E

TPHG-P074-(058)E

ACHS-P074-(055)E

  

--()

  

--()

--()

-    -( )

  

  

  

  

  

  

  

  

  

  

  

WPCP

  

10641 FULTON COURT

207 W LOS ANGELES AVE

P O BOX 10

P O BOX 1249

P O BOX 11238

207 W LOS ANGELES AVE

2023 CHICAGO AVENUE

SUITE B-6

790 VIA LATA SUITE

100

2351 W. LUGONIA AVE.

SUITE F

9225 STELLAR COURT

SUITE B

2023 CHICAGO AVE.

SUITE B-6

RIVERSIDE, CA 92507

COLTON, CA 92324

REDLANDS, CA 92374

CORONA, CA 92883

RIVERSIDE, CA 92507

Accepted

03/12/14

03/04/14

Location
Storm Water
Plan
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03/20/14 Statement of Ongoing Contracts as of 04/03/14

08District

08-RIV-74-40.3/0

08-RIV-74-63.0/67.5

08-RIV-86-4.2/5.2

08-RIV-91-.6/1.2

08-RIV-91-15.6/21.6

08-RIV-111-1.1/1.9

Fed Aid

HB1

HM1

20.20

201130

HE11

HB5

HA21

Pgm Code

IN THE CITY OF HEMET, INTERSECTION OF

SR-74 AND GILBERT STREET

IN RIVERSIDE COUNTY NEAR IDYLLWILD

AND PALM DESERT FROM HURKEY CREEK

BRIDGE TO 0.5 MI W OF MORRIS RANCH RD

FROM 0.2 MI W OF PINYON

IN RIVERSIDE COUNTY, WEST OF SALTON

SEA NEAR KINGS STORMWATER CHANNEL

RIGHT BRIDGE (56-0778R)  DIR'S ORDER

EMERGENCY F.A.

IN RIVERSIDE COUNTY IN CORONA FROM

0.4 MILE SOUTH TO 0.2 MILE NORTH OF

GREEN RIVER ROAD OC

IN RIVERSIDE COUNTY IN RIVERSIDE FROM

ADAMS STREET TO THE ROUTE 60/215

SEPARATION

S/O INDIO, 0.16 MI S TO 0.20 MI N/O

SALTON CREEK BRIDGE #56-0236

Description 

INSTALL TRAFFIC SIGNALS

OVERLAY HMA-A & PERFORM DIGOUT

REPLACE BRIDGE

PLANTS AND MULCH WITH IRRIGATION

CONSTRUCT HOV LANDS, WIDEN BRIDGES

REPLACE BRIDGE

Type Of Work

PTM GENERAL ENGINEERING

SERVICES INC

GRANITE CONSTRUCTION COMPANY

GRIFFITH COMPANY

CLEAN CUT LANDSCAPE

SEMA CONSTRUCTION INC

J MCLOUGHLIN ENGINEERING CO

INC

Contractor

RIVERSIDE CA 92504

INDIO, CA 92203

BREA, CA  92821

CLOVIS CA 93619

IRVINE, CA 92618

RANCHO CUCAMONGA CA 91730

(951)710-1000

(760)775-7500

 

(559)322-2041

(949)470-0500

(909)944-1037

TAHA, ISSA

CHEN, MICHAEL

OOI, KEE

BENSON, DAVID

LOPEZ, JOSEPH

BENJAMIN, AMGAD

Resident
Engineer

(951)840-8234

(951)830-6017

(951)840-8323

(951)232-6478

(951)232-6052

(909)844-9731

 $238,867

 $2,777,540

 $5,000

 $717,865

 $114,027,316

 $4,103,485

Bid + CCOs

 $18,617

 $2,900,292

 $0

 $648,037

 $67,313,344

 $33,312

Comp To  date

 $16,847

 $0

 $0

 $0

 $2,243,857

 $18,062

This Month

01/23/13

05/21/13

02/11/14

07/20/11

02/10/12

12/17/13

Awarded

02/22/13

06/10/13

02/11/14

08/05/11

03/08/12

01/06/14

Approved

06/04/14

03/15/14

06/27/14

05/18/15

09/11/14

02/18/15

Est Comp

 39%

 87%

 0%

 0%

 78%

 13%

%Time

 8%

 97%

 0%

 0%

 59%

 1%

% Work 

SUSPENDED

COMPLETED

 

PLANT EST

SATIS

 

 

Message

08-0M2104

08-1C4304

08-1E2604

08-456624

08-448404

08-449104

Contract 

HSNH-P074-(057)E

  

ER-    -(   )

ACST-P091-(131)E

CMLN-6208-(009)E

NH-P111-(070)E

--()

  

--()

  P0-91 1-(1E)

--()

--()

  

  

  

--()

  

  

WPCP

  

  

SWPPP

WPCP

  

PO BOX 7745

38000 MONROE STREET

3050 E. BIRCH STREET

8406 N ARMSTRONG AVENUE

320 GODDARD WAY, SUITE 150

10641 FULTON COURT

790 VIA LATA SUITE

100

2023 CHICAGO AVE.

SUITE B-6

4295 E. JURUPA

STREET, SUITE 207 &

208

1110-A RESEARCH DRIVE

119 N. MAPLE, SUITE A

& U

2351 W. LUGONIA AVE

SUITE F

COLTON, CA 92324

RIVERSIDE, CA 92507

ONTARIO, CA 91761

REDLANDS, CA 92374-4562

CORONA, CA 92880-1793

REDLANDS, CA 92374

Accepted

03/07/14

Location
Storm Water
Plan
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03/20/14 Statement of Ongoing Contracts as of 04/03/14

08District

08-RIV-215-38.0/38.9

08-RIV-215-38.6/39.7

08-RIV-215-39.7/43

08-RIV-215-43.1/43.9

08-RIV-215-43.2/45.3

08-SBD-10-9.9/24.5

Fed Aid

HE11

HE11

HE11

HE11

HE13

HB4N

Pgm Code

IN RIVERSIDE COUNTY IN MORENO VALLEY

ON ROUTE 215 FROM 0.9KM NORTH OF

EUCALYPTUS AVENUE UNDERCROSSING TO

0.5 KM WEST OF BOX SPRING

IN RIVERSIDE COUNTY IN RIVERSIDE FROM

0.3 MILE W/O CENTRAL AVENUE

UNDERCROSSING TO 0.3 MILE E/O FAIR

ISLE DRIVE UNDERCROSSING

IN RIVERSIDE COUNTY IN RIVERSIDE FROM

0.8 MILE EAST OF MARTIN  LUTHER KING

BOULEVARD TO DOWN STREET OVERHEAD.

IN RIVERSIDE COUNTY IN RIVERSIDE ON

ROUTE 215 FROM DOWN STREET OVERHEAD

TO COLOMBIA AVENUE OVERCROSSING ON

ROUTE 60 FROM 0.2 MILE 

IN RIVERSIDE & SAN BERNARDINO CTIES

ON RTE 91 FROM SPRUCEST TO 60/91/ 215

SEPARATION & ON RTE 215 FROM

60/91/215 SEPARATION TO ORA

FROM 0.1 MI E/O ROUTE 15 SEPARATION

TO 0.3 MI E/O ROUTE 215 SEPARATION

Description 

CONSTRUCT HOV IN EACH DIRECTION

PLANTING AND IRRIGATION

REPLACE PLANTING, IRRIGATION, PUMP

REPLACE HIGHWAY PLANTING

WIDEN ROADWAY WITH HMA

WIDEN RAMPS, INSTALL RAMP METERING,

Type Of Work

COFFMAN SPECIALTIES INC

CLEAN CUT LANDSCAPE

YAKAR

O DONNELL CONSTRUCTION INC

AMES CONSTRUCTION INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

Contractor

SAN DIEGO CA 92126

CLOVIS, CA 93619

SAN DIMAS CA 91773

SAN DIMAS CA 91773

BURNSVILLE, MN  55306

IRVINE CA 92614

(858)536-3100

(559)322-2041

(909)599-1612

(909)394-4510

(952)435-7106

(949)252-0441

CALIXTO, MIGUEL

SPRAY, MICHAEL

SPRAY, MICHAEL

BENSON, DAVID

YOGARAJAH, MANNY

TRAN, KEN

Resident
Engineer

(951)232-8957

(951)232-6497

(951)232-6497

(951)232-6478

(951)830-6864

(909)844-3312

 $24,445,898

 $535,064

 $1,376,881

 $3,828,682

 $134,643,350

 $7,510,707

Bid + CCOs

 $23,657,064

 $379,682

 $1,192,610

 $3,616,583

 $55,565,142

 $7,129,928

Comp To  date

 $82,559

 $1,472

 $1,727

 $1,755

 $4,542,276

 $14,986

This Month

04/11/11

06/28/12

03/21/12

04/01/11

12/03/12

03/26/12

Awarded

05/04/11

07/16/12

04/13/12

04/19/11

01/10/13

04/13/12

Approved

06/19/14

05/12/16

05/19/16

09/14/15

03/23/16

12/03/14

Est Comp

 91%

 0%

 0%

 0%

 49%

 0%

%Time

 95%

 0%

 0%

 0%

 41%

 0%

% Work 

 

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

 

PLANT EST

SATIS

Message

08-449314

08-334884

08-334874

08-334864

08-0M94U4

08-384344

Contract 

ACNH-X065-(095)N

  

  

  

OTHR-    -(   )S

  

LN62-08 0-(7)

  

  

  

L620-8 01-(11P)L

  

--()

  

  

  

6208- 018-(1)

  

SWPPP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

9685 VIA EXCELENCIA SUITE 200

8406 N AMRSTRONG AVENUE

113 E ARROW HIGHWAY

559 W COVINA BLVD

2000 AMES DRIVE

1792 KAISER AVENUE

119 N. MAPLE SUITES A

& U

790 VIA LATA, SUITE

100

1110-A RESEARCH DRIVE

1110-A RESEARCH DRIVE

850 S. VIA LATA STE

100-A

850 VIA LATA SUITE

104

CORONA, CA 92880

COLTON, CA 92324

REDLANDS, CA 92374-4562

REDLANDS, CA 92374-4562

COLTON, CA 92324

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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08District

08-SBD-10-12.0/19.8

08-SBD-15-3.8/12.8

08-SBD-15-11.0/0

08-SBD-15-14.0/16.4

08-SBD-15-14.6/0

08-SBD-15-15.4/30.8

Fed Aid

201310HB4

N

HA22

HA42

HB4C

HB1

HA22

Pgm Code

IN SAN BERNARDINO COUNTY IN FONTANA

AT CHERRY AVENUE, CITRUS AVENUE AND

CEDAR AVENUE INTERCHANGES

IN SAN BERNARDINO COUNTY IN RANCHO

CUCAMONGA, FONTANA AND RIALTO FROM

7TH STREET  UNDERCROSSING TO SIERRA

AVENUE UNDERCROSING

IN THE CITY OF FONTANA, ON DUNCAN

CANYON ROAD AT I-15

I-15 GLEN HELEN PKWY IC THRU I-215 IC

TO KENWOOD IC AND I-215 FROM S/O

DEVORE IC THRU I-15 IC  REALIGN I-15

AND RECONFIGURE WITH I

IN SAN BERNARDINO COUNTY NEAR RIALTO

AT ROUTE 15 NORTHBOUND RAMPS AND GLEN

HELEN PARKWAY

IN SAN BERNARDINO COUNTY IN DEVORE

AND HESPERIA FROM 0.76 MI S/O KENWOOD

AVE TO 1.2 MI S/O WEST HESPERIA OH

Description 

3-YEAR PLANT ESTABLISHMENT

PAVEMENT REHABILITATION, SLAB

CONSTRUCT REINFORCED CONCRETE BOX C

REALIGN AND RECONFIGURE CONNECTORS

INSTALL TRAFFIC SIGNALS AND

PAVEMENT REHAB & SLAB REPLACEMENT

Type Of Work

NATURES IMAGE INC.

GRIFFITH/COFFMAN JOINT VENTURE

COFFMAN SPECIALTIES INC

ATKINSON CONTRACTORS LP

TRAFFIC DEVELOPMENT SERVICES

COFFMAN/PARSONS A JOINT

VENTURE

Contractor

LAKE FOREST, CA  92630

SAN DIEGO CA 92126

SAN DIEGO CA 92126

FOOTHILL RANCH CA 92610

MOORPARK CA 93021

SAN DIEGO CA 92126

 

(858)536-3100

(858)536-3100

(949)855-9755

(805)523-1914

(858)536-3100

SIMPSON, JOHN

ALIPANAH, FRED

RAOUF, MUSTAPHA

OBADIKE, JOSEPH

YOUSSEF, MAGED

Resident
Engineer

(951)232-8950

(909)289-2020

 

(909)383-6722

(951)830-6821

(951)538-3087

 $255,210

 $79,151,725

 $1,885,000

 $209,287,488

 $229,500

 $113,757,302

Bid + CCOs

 $108,589

 $76,148,639

 $0

 $56,003,561

 $197,353

 $5,923,710

Comp To  date

 $7,102

 $0

 $0

 $3,617,468

 $0

 $806,145

This Month

09/14/12

02/16/12

10/16/13

11/13/12

03/12/13

10/17/13

Awarded

09/14/12

03/22/12

11/01/13

11/26/12

04/18/13

10/29/13

Approved

12/18/15

03/31/14

10/04/16

03/14/14

04/04/14

Est Comp

 42%

 0%

 0%

 34%

 67%

 13%

%Time

 43%

 0%

 0%

 27%

 86%

 5%

% Work 

 

PLANT EST

SATIS

 

 

 

 

Message

08-497514

08-472224

08-0K5204

08-0K7104

08-0M8804

08-0Q7404

Contract 

  

ACIM-0155-(155)E

  

STPL-6208-(016)N

HSIM-0155-(158)E

IM- 015-(230)1

  

0-   1-(5E)

  

 620-8 01-(ACI)M

IM01-55 1-(2E)

--()

  

--()

  

71 0-63-()

--()

  

  

SWPPP

  

  

WPCP

  

20361 HERMANA CIRCLE

9685 VIA EXCELENCIA SUITE 200

9685 VIA EXCELENCIA STE 200

27422 PORTOLA PARKWAY STE 250

207 W LOS ANGLES AVE

9685 VIA EXCELENCIA SUITE 200

790 VIA LATA, SUITE

100

790 S. VIA LATA SUITE

100

464 WEST 4TH STREET,

MS 1164

790 VIA LATA, SUITE

100

15367 TAMARACK ROAD

COLTON, CA 92324

COLTON, CA 92324

SAN BERNARDINO, CA 92401

COLTON, CA 92324

VICTORVILLE, CA 92392

Accepted

Location
Storm Water
Plan
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08District

08-SBD-15-31.8/171.4

08-SBD-15-177.3/181.1

08-SBD-18-6.1/31.6

08-SBD-18-30.0/32.5

08-SBD-18-53.4/53.6

08-SBD-38-5.2/5.5

Fed Aid

HM3

HA42

HM3

HE13

HB1

HB1

Pgm Code

IN SAN BERNARDINO AT VARIOUS

LOCATIONS

FR 0.6 MI N/O YERMO RD OC TO 1.0 MI

S/O MINNEOLA RD & FR 1.2 MI N/O

NIPTON RD OC TO 0.5 MI S/O YATES WELL

ROAD OC CONSTRCUCT COMM

IN SAN BERNARDINO COUNTY ON RTE 18 AT

VAR LOCATIONS FROM STATE RTE  18/330

SEPARATION

IN SAN BERNARDINO COUNTY IN RUNNING

SPRINGS ON ROUTE 18 AND ON ROUTE 330

AT BIG BEAR CITY AT BIG TREE DRIVE

IN MENTONE FROM 0.2 MILE EAST OF

AMETHYST STREET TO MOUNTAIN VIEW LANE

Description 

REPAIR BRIDGE DECKS, PLACE HMA

CONST COMM VEH ENFORCEMENT FACILITY

METHACRYLATE,JOINT SEAL,AC SURFACE

PLANTING AND IRRIGATION

LEFT TURN IN BOTH DIRECTIONS, WIDEN

CONSTRUCT LEFT TURN LANE

Type Of Work

AUTOBAHN CONSTRUCTION INC

LAS VEGAS PAVING CORPORATION

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

ROCK BOTTOM INC

DREAMBUILDER

DREAMBUILDER

Contractor

SANTA ANA CA 92711

LAS VEGAS NV 89103

IRVINE CA 92614

BAKERSFIELD CA 93308

PLACENTIA CA 92870

PLACENTIA CA 92870

(714)769-7025

(702)251-5800

(949)252-0441

(661)859-1700

(714)646-3697

(714)646-3697

GEORGES, SAMAR

SANTOS, JOHN

NGUYEN, NHAN

TRAN, KEN

TRAN, KEN

Resident
Engineer

(951)232-3748

(951)538-5315

(909)821-8164

(909)844-3312

 

(909)844-3312

 $1,338,541

 $38,807,226

 $1,576,362

 $1,084,009

 $468,901

 $481,061

Bid + CCOs

 $0

 $5,440,189

 $1,592,850

 $1,125,671

 $0

 $152,536

Comp To  date

 $0

 $1,458,823

 $0

 $0

 $0

 $150,533

This Month

06/12/13

10/14/13

06/16/13

10/22/09

11/20/13

10/09/13

Awarded

07/15/13

11/01/13

07/15/13

12/14/09

12/12/13

10/23/13

Approved

05/04/15

03/07/14

12/24/13

05/14/14

Est Comp

 0%

 11%

 91%

 0%

 0%

 20%

%Time

 0%

 14%

 97%

 0%

 0%

 32%

% Work 

SUSPENDED

 

SUSPENDED

PLANT EST

SATIS

 

 

Message

08-0R6504

08-368504

08-0Q6504

08-0A7914

08-0J0104

08-0M4504

Contract 

  

CNHI-0153-(280)E

  

ACST-X071-(054)E

HSNH-P018-(044)E

HSNH-P038-(019)E

  

HI01-53 0-(5E)

  

  X0-71 0-(4E)

--()

--()

  

--()

  

--()

  

  

  

  

  

WPCP

  

  

P O BOX 11238

4420 SOUTH DECATUR BLVD

1792 KAISER AVENUE

2724 LANDCO DRIVE

1324 E LAWSON LN

1324 E LAWSON LANE

15367 TAMARACK ROAD

15367 TAMARACK ROAD

850 S. VIA LATA SUITE

#104

850 VIA LATA SUITE

104

850 VIA LATA ROAD

SUITE 104

VICTORVILLE, CA 92392

VICTORVILLE, CA 92392

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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08District

08-SBD-38-51.9/0

08-SBD-40-3.0/28.1

08-SBD-40-18.0/0

08-SBD-40-85.2/0

08-SBD-40-119.0/138.3

08-SBD-40-133.3/133.3

Fed Aid

HM

HA22

HA21

HA21

HA22

20.20

201130

Pgm Code

SAN BERNARDINO COUNTY, AT FAWNSKIN,

AT THE FAWNSKIN MAINTENANCE STATION

FROM 0.25 MILES W/O PELELIU DITCH TO

DESERT RSR NEAR BARSTOW

NEAR NEWBERRY SPRINGS 18 MI E/O JCT

RTE 15/40 CONNECTOR @ CREST WASH BR

IN SAN BERNARDINO COUNTY NEAR ESSEX

AT VAN WINKLE WASH BRIDGE

FROM 0.5 MI W/O TANK TOWER DITCH TO

BUZZARD WASH NEAR NEEDLES

IN SAN BERNARDINO COUNTY NEAR NEEDLES

AT HACIENDA WASH BRIDGE  BRIDGE #54-

0871R  DIR'S ORDER EMERGENCY F.A.

Description 

BUILD A SANDHOUSE, STORAGE BINS,

HMA OVERLAY AND MBGR

PLACE ROCK SLOPE PROTECTION

BRIDGE REPLACEMENT

MILL,OVERLAY AC, MBGR, DIKES,DRAINS

REMOVE, RESTORE RSP & BACKFILL ERODE

SLOPE

Type Of Work

MGP CONSTRUCTION

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRIC INC DENNIS

PUTNAM  SENIOR PROJECT MANAGER

DREAMBUILDER

GRANITE CONSTRUCTION COMPANY

LAS VEGAS PAVING CORPORATION

LAS VEGAS PAVING CORPORATION

Contractor

UPLAND, CA 91785

RIVERSIDE CA 92509

PLACENTIA CA 92870

INDIO, CA 92203

LAS VEGAS NEVADA 89103

LAS VEGAS, NV  89103

(909)982-2364

(951)684-5360

(714)646-3697

(760)851-5452

(702)251-5800

 

TRAN, KEN

SHAHIDI, SHAINE

NGUYEN, KHOA

NGUYEN,KHOA

DAVIS, DARCY

DAVIS, DARCY

Resident
Engineer

(909)821-8164

(951)232-7839

(951)232-8611

(951)232-8611

(951)232-6000

(951)232-6000

 $1,528,540

 $17,907,896

 $314,061

 $8,137,833

 $23,544,501

 $285,000

Bid + CCOs

 $767,253

 $13,447,312

 $315,368

 $7,477,454

 $15,301,368

 $0

Comp To  date

 $0

 $1,078,141

 $110,062

 $582,236

 $287,082

 $0

This Month

06/20/13

12/06/12

12/05/13

02/07/13

12/21/12

01/24/14

Awarded

07/31/13

01/10/13

12/23/13

02/28/13

01/11/13

01/24/14

Approved

08/31/14

05/08/14

04/16/14

04/03/14

06/17/14

02/15/14

Est Comp

 36%

 84%

 64%

 96%

 74%

 0%

%Time

 50%

 76%

 99%

 91%

 65%

 0%

% Work 

 

 

 

 

 

COMPLETED

Message

08-0R8604

08-0K2504

08-435414

08-0N5904

08-0K2704

08-1E9104

Contract 

  

IM-040 -(080)

  

ACIM-040 -(060)

IM-0402-(058)

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

WPCP

  

SWPPP

WPCP

  

P O BOX 355

1995 AGUA MANSA ROAD

1324 E LAWSON LN

38000 MONROE STREET

4420 SOUTH DECATUR BLVD

4420 S. DECATUR BLVD.

850 S. VIA LATA,

SUITE 104

222 E. MAIN STREET

SUITE 208

222 E. MAIN STREET

SUITE 208

222 E. MAIN STREET

SUITE 208

1044 EAST BROADAY

STREET

1044 E. BROADWAY ST.

COLTON, CA 92324

BARSTOW, CA 92311-2366

BARSTOW, CA 92311-2366

BARSTOW, CA 92311-2366

NEEDLES, CA 92363

NEEDLES, CA 92363

Accepted

02/27/14

Location
Storm Water
Plan
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08District

08-SBD-40-138.3/154.5

08-SBD-40-140.7/0

08-SBD-62-142.2/142.9

08-SBD-71-4.8/8.5

08-SBD-95-51.2/51.6

08-SBD-95-57.0/57.3

Fed Aid

HA22

HA21

HA21

HB34

HB1

HB71

Pgm Code

IN/NEAR NEEDLES FROM BUZZARD WASH TO

ARIZONA STATE LINE

IN SAN BERNANRDINO COUNTY IN  NEEDLES

AT ROADRUNNER WASH BRIDGE.

IN SAN BERNARDINO COUNTY CALIFORNIA

AND IN LA PAZ COUNTY ARIZONA FROM THE

INTERSECTION OF LPARKER DAM  ROAD AT

EARP TO THIRD STREE

IN SBD & RIV COUNTIES NEAR CHINO

HILLS FROM CENTRAL AVE OC SANTA ANA

RIVER BRIDGE

IN SAN BERNARDINO COUNTY FROM 13.9

MILES NORTH OF HAVASU LAKE ROAD  TO

5.5 MILES SOUTH OF ROUTE 40/95

SEPARATION.

IN NEEDLES FROM SAFARI DR TO I-40

/USR95 CONSTRUCT SIDEWALK & 18 CRUB

RAMPS

Description 

MILL & OVERLAY THE EXISTING ASPHALT

BRIDGE SIESMIC RETROFIT

BRIDGE TO BE REPLACED

HIGHWAY PLANTING AND IRRIGATION

REALIGN RDWY W HMA OVER AGGREGATE

CONSTRUCT SIDEWALKS &18 CRUB RAMPS

Type Of Work

LAS VEGAS PAVING CORPORATION

O'DONNELL CONSTRUCTION INC

M C M CONSTRUCTION INC

PACIFIC RESTORATION GROUP INC

LAS VEGAS PAVING CORPORATION

V A P CONSTRUCTION INC

Contractor

LAS VEGAS NV 89103

SAN DIMAS CA 91773

NORTH HIGHLANDS CA

956600620

PERRIS CA 92572

LAS VEGAS NV 89103

LA MIRADA CA 90638

(702)251-5800

(909)394-4510

(916)334-1221

(951)940-6069

(702)251-5800

(714)253-3270

DAVIS, DARCY

DAVIS, DARCY

YAP, SIONG

SPRAY, MIKE

DAVIS, DARCY

DAVIS, DARCY

Resident
Engineer

(951)232-6000

(951)232-6000

(951)232-3922

(951)232-6497

(951)232-6000

(951)232-6000

 $17,075,783

 $180,380

 $26,656,565

 $558,857

 $2,022,122

 $370,575

Bid + CCOs

 $11,007,884

 $161,770

 $22,386,762

 $525,307

 $9,150

 $145,527

Comp To  date

 $1,510,894

 $161,770

 $1,351,409

 $4,725

 $930

 $145,527

This Month

12/19/12

08/23/13

02/15/11

01/26/11

10/03/13

08/16/13

Awarded

01/11/13

09/10/13

02/28/11

02/15/11

10/15/13

09/05/13

Approved

06/17/14

04/01/14

12/29/14

09/26/14

08/01/14

05/01/14

Est Comp

 74%

 70%

 78%

 0%

 0%

 40%

%Time

 64%

 90%

 84%

 0%

 0%

 39%

% Work 

 

 

 

PLANT EST

SATIS

 

 

Message

08-0K2604

08-0N5704

08-378704

08-0F1004

08-0K3104

08-0M6904

Contract 

IM-040 -(059)

BRIM-040 -(061)1

STP-BRST-(PP0)6

SARR-STPE-(P07)E

STP-P095-(024)E

  

--()

--()

STP-BRST-(PP0)0

STPE-P0 7-(0E)

--()

  

  

  

BR- S95-(A20)0

--()

  

  

WPCP

  

SWPPP

WPCP

  

  

4420 SOUTH DECATUR BLVD

559 W COVINA BLVD

P O BOX 620

P O BOX 429

4420 SOUTH DECATUR BLVD

16425 ILLUSION WAY

1044 EAST BROADWAY

STREET

1044 E. BROADAY

STREET

790 S. VIA LATA STE

100

1110-A RESEARCH DRIVE

1044 E. BROADWAY ST.

1044 E. BROADAY

STREET

NEEDLES, CA 92363

NEEDLES, CA 92363

COLTON, CA 92324

REDLANDS, CA 92374-4562

NEEDLES, CA 92363

NEEDLES, CA 92363

Accepted

Location
Storm Water
Plan
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08District

 $21,361,954 $404,370,961 $896,626,927

08-SBD-215-14.0/0

08-SBD-395-19.0/35.6

08-SBD-5712-/0

Fed Aid

HB4N

HB1

HA12

Pgm Code

IN SAN BERNARDINO COUNTY IN SAN

BERNARDINO AT PALM AVE  DR.

IN SAN BERNARDINO COUNTY FROM 7.9

MILES NORTH OF STATE ROUTE 18 TO 10.4

MILES SOUTH OF STATE ROUTE 58

IN SAN BERNARDINO COUNTY IN

BLOOMINGTON AT MAGANA-ORTEGA

MAINTENANCE STATION AT 451 WEST

SLOVER AVENUE

Description 

INSTALL TRAFFIC SIGNALS

WIDEN MEDIAN & SHOULDER,RUMBLE STRP

CONSTRUCT CNG FUELING STATION

Type Of Work

P T M GENERAL ENGINEERING

SERVICES INC

SULLY-MILLER CONTRACTING

COMPANY

AMTEK CONSTRUCTION

Contractor

RIVERSIDE CA 925137745

BREA CA 92821

WHITTIER CA 90606

(951)710-1000

(714)578-9600

(562)696-7111

RUIZ, MANUEL

AL-KHATEEB, TAGHREED

NGUYEN, VU

Resident
Engineer

(909)783-6947

(951)232-7793

(951)232-3784

 $394,493

 $22,913,142

 $615,386

Bid + CCOs

 $346,180

 $10,601,484

 $508,861

Comp To  date

 $103,542

 $1,306,830

 $0

This Month

06/18/12

10/31/12

06/03/13

Awarded

07/16/12

12/03/12

06/27/13

Approved

03/31/14

07/11/14

04/08/14

Est Comp

 91%

 73%

 50%

%Time

 86%

 46%

 83%

% Work 

 

SUSPENDED

 

Message

08-0M4004

08-0C1214

08-0M0204

Contract 

  

ACHS-P395-(236)E

  

  

  P3-95 2-(6E)

  

  

--()

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

SWPPP

  

P O BOX 7745

135 S STATE COLLEGE BLVD 400

12409 SLAUSON AVE SUITE I

790 VIA LATA SUITE

100

15367 TAMARACK ROAD

4295 E JURUPA ST STE

207 & 208

COLTON, CA 92324

VICTORVILLE, CA 92392

ONTARIO, CA 91761

Accepted

Location
Storm Water
Plan
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09District

09-INY-58-/0

09-INY-395-45.5/50.3

09-MNO-6-2.4/4

09-MNO-6-26.5/32.3

09-MNO-395-34.1/0

09-MNO-395-51.5/51.5

Fed Aid

HM3

HA

HB4N

HA12

Pgm Code

IN INYO AND KERN COUNTIES AT  VARIOUS

LOCATIONS

ON ROUTE 395 BETWEEN 0.7 MILES SOUTH

OF COTTONWOOD ROAD AND 0.4 MILES

SOUTH OF LUBKIN CANYON RD

_________________________________

IN MONO COUNTY NEAR BISHOP FROM  0.34

MILE NORTH OF WHITE MOUNTAIN ESTATES

ROAD TO 0.37 MILE SOUTH OF HUNTER

AVENUE; SHOULDER WIDE

IN MONO COUNTY NEAR BENTON FROM 0.8

MILE NORTH OF ROUTE 120 TO THE NEVADA

STATE LINE

IN MONO COUNTY AT CRESTVIEW AT THE

CRESTVIEW MAINTENANCE STATION

IN MONO COUNTY IN THE TOWN OF LEE

VINING AT THE LEE VINING MAINTENANCE

STATION (L5710)

Description 

BRDIGE DECK MAINTENANCE

COLD IN-PLACE RECYCLED PAVEMENT

SHOULDER WIDENING

ASPHALT RUBBER CHIP SEAL

BUILDING DEMO, SITE WORK, UTILITIES

CONSTRUCT CREW ROOM BUILDING

Type Of Work

J MCLOUGHLIN ENGINEERING CO

INC

GRANITE CONSTRUCTION COMPANY

QUALCON CONTRACTORS INC

INTERMOUNTAIN SLURRY SEAL INC

HERBACK GENERAL ENGINEERING

RE COM DEVELOPMENT COMPANY

Contractor

RANCHO CUCAMONGA CA 91730

BAKERSFIELD CA 93388

MINDEN NV 89423

SPARKS NV 89432

MINDEN NV 89423

BISHOP CA 93514

(909)944-1037

(661)399-3361

(775)782-2006

(775)358-1355

(775)267-6800

(760)446-3576

AMARJIT DHALIWAL

H. J. BLOMMER

Resident
Engineer

(661)391-4766

 

 

 

 

(760)648-7906

 $1,095,016

 $5,205,372

 $837,390

 $561,686

 $972,217

 $731,014

Bid + CCOs

 $1,070,210

 $0

 $0

 $0

 $0

 $711,095

Comp To  date

 $201,159

 $0

 $0

 $0

 $0

 $0

This Month

05/17/13

10/25/13

02/04/14

01/29/14

11/07/13

06/10/13

Awarded

06/10/13

11/15/13

02/21/14

02/21/14

11/22/13

07/22/13

Approved

04/09/14

03/21/14

Est Comp

 86%

 0%

 0%

 0%

 0%

 82%

%Time

 98%

 0%

 0%

 0%

 0%

 97%

% Work 

 

 

 

 

 

 

Message

09-352904

09-351604

09-354304

09-358504

09-353304

09-354404

Contract 

  

NH-P395-(241)E

HSNH-P006-(010)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

10641 FULTON COURT

P O BOX 5127

1645 ESMERALDA AVE

P O BOX 1841

2531 NOWLIN ROAD

2488 DIXON LANE

1824 NORRIS RD

500 SOUTH MAIN ST

BAKERSFIELD, CA 93308

BISHOP, CA 93514

Accepted

Location
Storm Water
Plan
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09District

 $201,159 $1,781,305 $11,684,723

09-MNO-395-63.9/65.1

Fed Aid
Pgm Code

IN MONO COUNTY NEAR LEE VINING FROM

0.4 MILE NORTH OF VIRGINIA LAKES ROAD

TO 1.6 MILES NORTH OF VIRGINIA LAKES

ROAD

Description 

COLD INPLACE PAVEMENT, HMA OVERLAY

Type Of Work

GRANITE CONSTRUCTION COMPANY

Contractor

BAKERSFIELD CA 93388

(661)399-3361

Resident
Engineer

 

 $2,282,029

Bid + CCOs

 $0

Comp To  date

 $0

This Month

08/28/13

Awarded

09/17/13

Approved
Est Comp

 0%

%Time

 0%

% Work 

 

Message

09-354104

Contract 

CNHP-P395-(242)E

--()

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

P O BOX 5127

Accepted

Location
Storm Water
Plan
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10District

10-010-99-2.3/20.2

10-ALP-88-/0

10-AMA-88-/5.5

10-CAL-4-32.2/0

10-MER-5-23.1/24

10-MER-99-4.6/10.5

Fed Aid

HM2

HA22

HB4N

HE14

Pgm Code

STANISLAUS COUNTY IN ANDNEAR TURLOCK,

CERES AND MODESTO AT VARIOUS

LOCATIONS FROM LINWOOD AVENUE

OVERCROSSING TO BECKWITH ROAD OVE

IN ALPINE, AMADOR AND CALAVERAS

COUNTIES AT VARIOUS LOCATIONS

IN AMADOR COUNTY ABOUT 7 MILES EAST

OF CLEMENTS FROM SAN JOAQUIN  COUNTY

LINE TO 0.1 MILE WEST OF  RTE 124

IN CALAVERAS COUNTY NEAR MURPHYS AT

0.9 MILE EAST OF UPPER UTICA

POWERHOUSE ROAD

IN MERCED COUNTY NEAR SANTA NELLA

FROM 0.5 MILE NORTH OF MCCABE ROAD

OVERCROSSING TO 0.2 MILE NORTH OF

WHITWORTH ROAD OVERCROSSING

IN MERCED COUNTY NEAR MERCED FROM

BUCHANAN HOLLOW ROAD TO 0.3 MILE

NORTH OF MCHENRY ROAD

Description 

BRIDGE ENHANCEMENT

CONSTRUCT WASH BUILDINGS

ROADWAY REHABILITATION

CONSTRUCT TURNOUT/RCK SLOPE PROTECT

REMODEL WEIGH STATION AND RAMPS

CONST. FREEWAY, INTERCHANGE, BRIDGE

Type Of Work

WESTERN STRUCTURES

TRICON AQUATICS

GEORGE REED INC - MYERS AND

SONS CONSTRUCTION LP JV

K W EMERSON INC

AMLAND CORPORATION

TEICHERT/FLATIRON WEST A

JOINTVENTURE

Contractor

CA 92503

RANCHO CORDOVA CA 95742

MODESTO CA 95352

SAN ANDREAS CA 95249

SAN JOSE CA 95132

STOCKTON CA 95201

(951)352-4300

(916)638-9866

(209)523-0734

(209)754-3839

(408)772-3979

(209)983-2300

TONY CIPPONERI

COLIN DORAN

BLUM, ALFRED / OSHITA,

STANLEY

IQBAL AULAKH

DEOL, SUKHI

HAROLDSEN, BRENT

Resident
Engineer

(209)599-1940

(209)754-1017

(209)333-6928

(209)479-3608

(209)656-6862

(559)675-5261

 $1,033,167

 $5,395,360

 $11,822,181

 $267,231

 $973,975

 $66,629,035

Bid + CCOs

 $856,561

 $19,553

 $10,873,431

 $241,640

 $623,991

 $50,298,151

Comp To  date

 $17,514

 $19,553

 $202,792

 $0

 $0

 $2,416,251

This Month

12/27/12

01/23/14

04/10/12

04/05/13

02/27/12

04/06/12

Awarded

02/20/13

02/21/14

05/15/12

04/26/13

04/13/12

05/14/12

Approved

05/31/14

04/09/15

12/31/15

09/10/14

12/31/13

04/17/16

Est Comp

 14%

 2%

 68%

 50%

 100%

 43%

%Time

 82%

 0%

 90%

 89%

 63%

 74%

% Work 

SUSPENDED

 

 

 

OVER RUN

 

Message

10-0S78A4

10-0X2104

10-264444

10-0K6304

10-0S1904

10-415704

Contract 

  

  

ACNH-P088-(058) 

  

IM00-5513-(840)8

  

  

  

--()

  

--()

  

  

  

  

  

  

  

WPCP

  

SWPPP

  

WPCP

SWPPP

6005 TYLER STREET RIVERSIDE

11419 SUNRISE GOLD CIRCLE ST

P O BOX 4760

P O BOX 549

3168 KNIGHTS BRIDGE ROAD

P O BOX 1118

952 GOODWIN DRIVE,

RIPON CA 95366

560 MOUNTAIN RANCH RD

1110 WEST KETTLEMAN

LANE, #35

1110 W. KETTLEMAN

LANE #35

2374 INDUSTRIAL ROWE

3469 YEAGER DR SU 109

SAN ANDREAS CA 95249

LODI, CA 95240

LODI, CA., 95240

TURLOCK, CA 95380

MADERA CA 93637

Accepted

Location
Storm Water
Plan
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10District

10-MER-99-13.1/36.7

10-MER-99-13.9/14.4

10-MER-99-24.4/25.8

10-MER-99-26.8/27.6

10-MER-99-/4.6

10-MER-140-36.5/37.6

Fed Aid

HE14

HA21

HE14

HB4C

HE14

Pgm Code

ON STATE ROUTE 99 IN THE CITY OF

MERCED, ATWATER, LIVINGSTON AND

DELHI AT VARIOUS LOCATIONS

IN MERCED COUNTY IN MERCED FROM 0.3

MILE SOUTH OF ROUTE 99/140 SEPARATION

TO G STREET UNDER  CROSSING AND ON

ROUTE 140 AT MAIN STR

IN MERCED COUNTY IN AND NEAR  ATWATER

FROM 0.7 MILE NORTH OF ATWATER

OVERHEAD TO 0.7 MILE SOUTH OF ARENA

WAY

IN MERCED COUNTY NEAR LIVINGSTON FROM

0.3 MILE SOUTH TO 0.5 MILE  NORTH OF

SULTANA DRIVE OVERCROSSING

IN MERCED COUNTY NEAR CHOWCHILLA FROM

CHOWCHILLA RIVER BRIDGE TO  BUCHANAN

HOLLOW ROAD

IN MERCED COUNTY IN AND NEAR MERCED

FROM MARTHELLA AVENUE TO 0.3 KM  EAST

OF SANTA FE AVENUE

Description 

PAINT BRIDGE AND SLOPE PAVING

WIDEN UNDERCROSSING AND WIDEN RDWY

HIGHWAY PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

CONSTRUCT FREEWAY AND INTERCHANGE

REPLACE BRIDGE AND WIDEN ROADWAY

Type Of Work

FEDCO

RGW CONSTRUCTION INC

ENVIRONMENTAL LANDSCAPE

SOLUTIONS

ROLFE CONSTRUCTION

SECURITY PAVING COMPANY INC

R G W CONSTRUCTION INC

Contractor

TRACY CA 95376

LIVERMORE CA 94550

SACRAMENTO CA 95828

ATWATER CA  95301

SYLMAR CA 91342

LIVERMORE CA 94550

(209)839-0963

(925)606-2400

(916)388-0308

(209)358-5548

(818)362-9200

(925)606-2400

DEOL, SUKHI

DAVID ABLEDU

BLUM, ALFRED / OSHITA,

STANLEY

BLUM, ALFRED / OSHITA,

STANLEY

BRENT HAROLDSEN

ANDREW BRANDT

Resident
Engineer

(209)656-6862

(209)483-5812

(209)333-6928

(209)333-6928

(559)675-5272

(760)937-8947

 $644,572

 $24,381,229

 $718,198

 $322,753

 $44,587,913

 $22,837,066

Bid + CCOs

 $190,289

 $13,422,818

 $680,532

 $292,403

 $20,295,456

 $19,161,160

Comp To  date

 $121,673

 $900,330

 $988

 $1,040

 $184,673

 $457,167

This Month

09/19/13

01/19/12

11/09/11

02/11/10

07/12/12

10/11/10

Awarded

11/01/13

02/03/12

11/22/11

04/06/10

08/31/12

10/26/10

Approved

04/14/14

11/03/15

12/31/15

12/31/13

05/18/15

07/14/14

Est Comp

 64%

 43%

 0%

 0%

 49%

 65%

%Time

 30%

 55%

 0%

 0%

 45%

 84%

% Work 

 

 

PLANT EST

SATIS

PLANT EST

SATIS

 

 

Message

10-0S9504

10-481004

10-414824

10-3169C4

10-415804

10-3A66U4

Contract 

STPE-PO99-(570)E

ACNH-P099-(550)E

  

  

  

ACNH-P140-(031)E

--()

--()

  

  

  

--()

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

2181 N TRACY BLVD #21

550 GREENVILLE ROAD

8380 ROVANA CIRCLE

3573 SOUTHERN PACIFIC AVE.

13170 TELFAIR AVENUE

550 GREENVILLE ROAD

2374 INDUSTRIAL ROWE

2374 INDUSTRIAL ROWE

1110 WEST KETTLEMAN

LANE, #35

1110 WEST KETTLEMAN

LANE, #35

3469 YEAGER DRIVE

SUIT 109

3469 YEAGER

DRIVE,SUITE 109

TURLOCK, CA 95380

TURLOCK CA 95380-9517

LODI, CA 95240

LODI CA 95240

MADERA CA 93637

MADERA,CA.93637

Accepted

Location
Storm Water
Plan
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10District

10-SCL-152-19.8/0

10-SJ-4-8.3/T14.3

10-SJ-4-14.1/0

10-SJ-4-19.5/20.1

10-SJ-4-/0

10-SJ-5-.1/47.8

Fed Aid

HB4N

HA22

HM3

HE13

HB1

HB4N

Pgm Code

ON ROUTES 152 AND 156 AT VARIOUS

LOCATIONS

IN SAN JOAQUIN COUNTY IN AND NEAR

STOCKTON FROM 0.1 MILE EAST OF BACON

ISLAND ROAD TO SAN JOAQUIN RIVER

BRIDGE

IN SAN JOAQUIN COUNTY NEAR STOCKTON

AT SAN JOAQUIN RIVER BRIDGE

IN SAN JOAQUIN COUNTY, IN AND NEAR

STOCKTON, ON RTE 4 FROM ADELBERT AVE

TO 0.1 MI W OF GOLDEN GATE AVE OC,

AND ON RTE 99 FROM 0.4 

ON STATE ROUTE 4 BETWEEN GARFIELD ST

OH (PM R15.7) AND NAVY DR (PM 14.6)

AND W CHARTER WY BETWEEN ARMY COURT

(PM14.4) AND TILLIE L

IN SAN JOAQUIN COUNTY AT VARIOUS

LOCATIONS

Description 

INSTALL 3 CHANGEABLE MESSAGE SIGNS

REHABILITATE EXISTING ASPHALT

REPAINT BRIDGE

WIDEN TO 6 LANES

EXTEND FREEWAY

INSTALL TRAFFIC MONITORING STATIONS

Type Of Work

NORCAL GENERAL CONSTRUCTION

CORPORATION

BAY CITIES PAVING & GRADING

INC

MURPHY INDUSTRIAL COATINGS INC

MYERS AND SONS CONSTRUCTION LP

BROSAMER & WALL INC

ROADWAY ENGINEERING WORKS INC

Contractor

SAN JOSE  CA 95132

CONCORD CA 94524

SIGNAL HILL CA 90755

SACRAMENTO CA 95833

WALNUT CREEK CA 94596

CERES CA 95307

(408)886-0335

(925)687-6666

(562)427-7720

(916)649-4504

(925)932-7900

(209)541-0920

DAVID ABLEDU

CAO, NHAN C.

ARIEL MENDOZA

TROY SCHEIBER

SHIVINDER SINGH

TONY CIPPONERI

Resident
Engineer

(209)656-6803

(209)471-3878

(209)639-4686

(209)948-3966

(209)948-3734

(209)599-1940

 $704,394

 $7,386,080

 $1,887,523

 $88,546,448

 $51,977,490

 $1,954,927

Bid + CCOs

 $0

 $0

 $1,864,613

 $31,274,595

 $87,465

 $1,904,477

Comp To  date

 $0

 $0

 $0

 $554,888

 $87,465

 $0

This Month

02/20/14

01/23/14

04/27/12

10/16/12

12/16/13

01/09/13

Awarded

03/19/14

02/21/14

06/12/12

12/03/12

01/06/14

01/30/13

Approved

03/31/15

02/25/14

05/19/16

09/05/17

03/03/14

Est Comp

 0%

 0%

 100%

 31%

 1%

 84%

%Time

 0%

 0%

 100%

 35%

 0%

 97%

% Work 

 

 

COMPLETED

 

 

SUSPENDED

Message

10-0Q8004

10-0W1204

10-0V5904

10-3A1004

10-0S1104

10-0K3304

Contract 

NHP-000C-(370)E

STP-P004-(146)E

  

  

  

ACNH-X077-(019)E

--()

--()

  

  

  

--()

  

  

  

  

  

  

  

  

WPCP

SWPPP

  

WPCP

1950 MAJESITC CT

P O BOX 6227

2704 GUNDRY AVENUE

2554 MILLCREEK DRIVE

177 OAKLAND BLVD, SUITE 110

3442 6TH ST

2374 INDUSTRIAL ROWE

611 SAN JUAN AVE.

952 GOODWIN DRIVE

3663 ARCH RD SUITE

500

611SAN JUAN AVE

952 GOODWIN DRIVE

TURLOCK CA 95380

STOCKTON CA. 95203

RIPON,CA 95366

STOCKTON CA 95215

STOCKTON, CA-95203

RIPON CA 95366

Accepted

02/25/14

Location
Storm Water
Plan
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10District

10-SJ-5-25.1/28.6

10-SJ-5-28.5/35.6

10-SJ-12-.1/4.4

10-SJ-26-18.5/19

10-SJ-99-4.9/14.2

10-SJ-99-6.9/10.6

Fed Aid

HA22

HE13

HA22

HB1

HE13

HE13

Pgm Code

IN SAN JOAQUIN COUNTY NEAR AND IN THE

CITY OF STOCKTON ON I-5 FROM CHARTER

WAY TO COUNTRY CLUB BLVD

IN SAN JOAQUIN COUNTY IN STOCKTON

FROM 0.4 MILE NORTH OF 8TH STREET

UNDERCROSSING TO HAMMER LANE

UNDERCROSING

IN SAN JOAQUIN COUNTY NEAR TERMINOUS

FROM MOKELUMNE RIVER BRIDGE TO LITTLE

POTATO SLOUGH BRIDGE

ON ROUTE 26 FROM 0.3 MILE WEST OF

SANDSTONE CREEK BRIDGE TO SHELLY ROAD

IN SAN JOAQUIN COUNTY IN AND NEAR

MANTECA FROM AUSTIN ROAD OVERCROSSING

TO 0.4 MILE SOUTH OF ARCH ROAD

UNDERCROSSING

IN SAN JOAQUIN COUNTY IN AND NEAR

MANTECA FROM 0.2 MILE NORTH OF

YOSEMITE AVE UC TO 0.9 MILE SOUTH OF

FRENCH CAMP ROAD UC

Description 

ROADWAY REHABILITATION

WIDEN BRIDGES AND FREEWAY LANES

ROADWAY REHABILITATION

CURVE REALIGNMENT&REPLACE BRIDGE

WIDEN EXISTING FREEWAY WITH HMA

LATHROP INTERCHANGE (PHASE 3)

Type Of Work

DESILVA GATES CONSTRUCTION LP

R & L BROSAMER INC

OC JONES & SONS, INC

CHESTER BROSS CONSTRUCTION

BAY CITIES PAVING AND GRADING

INC

BAY CITIES/MYERS JV

Contractor

DUBLIN CA 94568

WALNUT CREEK CA 94596

BERKELEY CA 94710

VALLEY SPRINGS CA 95252

CONCORD CA 94524

RANCHO CORDOVA CA 957412948

(925)829-9220

(925)627-1700

(510)526-3424

(209)920-3595

(925)687-6666

(916)635-9370

WALI WAZIRI

DEOL, HARMINDER

VIRK, KEWAL / OSHITA,

STAN

QUAN H. TRINH

OBAIDULLAH RASHID

"ABDUL"

OBAIDULLAH RASHID

"ABDUL"

Resident
Engineer

(470)-87-90

(209)948-7185

(209)333-6928

(209)471-4008

(209)470-8782

(209)470-8782

 $41,456,621

 $91,601,391

 $29,109,024

 $2,126,945

 $28,076,769

 $26,041,406

Bid + CCOs

 $11,395,394

 $51,590,113

 $0

 $0

 $20,884,907

 $12,243,616

Comp To  date

 $1,358,640

 $1,563,481

 $0

 $0

 $278,812

 $506,451

This Month

12/10/12

06/02/11

08/13/13

10/02/13

03/27/12

10/11/12

Awarded

01/10/13

06/15/11

08/28/13

10/22/13

04/19/12

11/06/12

Approved

06/22/05

10/09/15

09/05/14

08/12/14

08/19/14

Est Comp

 28%

 60%

 0%

 0%

 77%

 51%

%Time

 27%

 56%

 0%

 0%

 74%

 47%

% Work 

 

 

 

SUSPENDED

 

 

Message

10-0M7804

10-0G4704

10-0G8004

10-0T1604

10-0E6114

10-0E6134

Contract 

ACIM-0056-(338)E

ACIM- 005-(633)E

NH-P012-(112)E

HSST-P026-(028)E

  

  

0-   3-(8E)

--()

--()

--()

  

  

--()

  

  

  

  

  

SWPPP

SWPPP

  

  

SWPPP

SWPPP

P O BOX 2909

1777 OAKLAND BLVD SUITE 300

1520 FOURTH STREET

39 CALIFORNIA ST PMB 118

P O BOX 6227

P O BOX 2948

611 SAN JUAN AVENUE

611 SAN JUAN AVE.

1110 WEST KETTLEMAN

LANE, #35

611 SAN JUAN AVE

3663 ARCH ROAD,SUITE

500.,

3663 ARCH RD,SUITE

500F

STOCKTON, CA 95203

STOCKTON, CA 95203

LODI, CA 95240

STOCKTON, CA 95203

STOCKTON, CA 95215

STOCKTON, CA 95215-8315

Accepted

Location
Storm Water
Plan
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10District

10-SJ-99-10.6/15

10-SJ-205-1.7/12.6

10-SJ-205-/.1

10-STA-99-2.3/20.2

10-STA-99-/24.7

10-STA-219-2.9/4.9

Fed Aid

HE13

HA25

TEA1

HA22

HB4C

Pgm Code

IN MANTECA, ON ROUTE 99 FROM 1.4 MILE

NORTH OF LATHROP ROAD TO 0.4 MILE

NORTH OF ARCH ROAD

IN SAN JOAQUIN COUNTY IN AND NEAR

TRACY AT VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY NEAR TRACY AT

AQUEDUCT SERVICE RD UC AND AT DELTA

MENDOTA CANAL BRIDGE

IN STANISLAUS COUNTY IN AND NEAR

TURLOCK, CERES AND MODESTO AT VARIOUS

LOCATIONS FROM LINWOOD AVENUE

OVERCROSSING TO BECKWITH ROAD

IN STANISLAUS COUNTY IN AND NEAR

TURLOCK, CERES AND MODESTO FROM

MERCED COUNTY LINE TO SAN JOAQUIN

COUNTY LINE

IN STANISLAUS COUNTY NEAR MODESTO ON

ROUTE 219 FROM 0.4 KM EAST OF DALE

ROAD TO ROUTE 108 AND ON ROUTE 108

FROM 0.7 KM NORTH OF BA

Description 

FRENCH CAMP INTERCHANGE (PHASE 2)

HIGHWAY PLANTING AND IRRIGATION

REPLACE APPROACH SLABS

CONCRETE SLOPE PAVING, RAILING

REHABILITATE CONCRETE PAVEMENT

WIDEN TO 4 LANES

Type Of Work

BAY CITIES PAVING & GRADING

INC

ELITE LANDSCAPING, INC.

AMERICAN CIVIL CONSTRUCTORS

WEST COAST INC

WESTERN STRUCTURES

MYERS AND SONS CONSTRUCTION LP

BAY CITIES PAVING AND GRADING

INC

Contractor

CONCORD CA 94524

CLOVIS, CA 93612

BENICIA CA 94510

RIVERSIDE CA 92503

SACRAMENTO CA 95833

CONCORD CA 94524

(925)687-6666

(559)292-7760

(707)746-8028

(951)352-4300

(916)649-4504

(925)687-6666

OBAIDULLAH RASHID

"ABDUL"

BLUM, ALFRED / OSHITA,

STANLEY

SUTTI RENEE M.

TONY CIPPONERI

RENEE SUTTI

SUTTI,RENEE' M.

Resident
Engineer

(209)470-8782

(209)333-6928

(209)607-8741

(209)599-1940

(209)607-8741

(209)607-8741

 $25,923,914

 $739,658

 $1,314,098

 $944,362

 $80,229,349

 $16,147,652

Bid + CCOs

 $11,008,169

 $687,601

 $1,186,416

 $0

 $78,899,005

 $5,925,813

Comp To  date

 $214,525

 $1,430

 $40,139

 $0

 $12,605

 $352,172

This Month

06/27/12

04/05/10

05/20/13

12/27/12

02/13/12

08/30/12

Awarded

07/20/12

05/28/10

06/13/13

02/20/13

03/06/12

09/18/12

Approved

03/27/15

12/31/14

04/02/14

03/31/14

11/03/14

Est Comp

 55%

 92%

 91%

 0%

 100%

 48%

%Time

 42%

 93%

 99%

 0%

 96%

 37%

% Work 

 

 

 

 

 

 

Message

10-0E6124

10-0L5704

10-0W7104

10-0S7804

10-0M8004

10-0A8724

Contract 

  

SARR-205 -(328)4

  

ACST-P099-(564)E

ACNH-P099-(549)E

HPLU-6210-(009)E

  

A-205 -(328)4

  

  P0-99 5-(4E)

--()

  62-10 0-(9E)

  

--()

  

--()

  

--()

SWPPP

SWPPP

  

WPCP

WPCP

SWPPP

P O BOX 6227

2972 LARKIN AVENUE

3701 MALLARD DRIVE

6005 TYLER STREET

2554 MILLCREEK DRIVE

PO BOX 6227

3663 ARCH RD, SUITE

500

1110 WEST KETTLEMAN

LANE, #35

952 GOODWIN DRIVE

952 GOODWIN DRIVE

952 GOODWIN DRIVE

952 GOODWIN DRIVE

STOCKTON, CA 95215

LODI, CA 95240

RIPON, CA 95366

RIPON CA 95366

RIPON, CA. 95366

RIPON, CA 95366

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 92
03/20/14 Statement of Ongoing Contracts as of 04/03/14

10District

 $9,292,590 $346,151,083 $679,104,972

10-TUO-49-18.0/18.3

10-TUO-108-11.3/21

Fed Aid

HA22

HM1

Pgm Code

IN TUOLUMNE COUNTY IN SONORA FROM S.

WASHINGTON STREET TO SNELL RD./ ELKIN

ST.  (KP 29.01/29.46)

IN TUOLUMNE COUNTY AT AND NEAR TWAIN

HARTE FROM EAST AVENUE  UNDERCROSSING

TO 0.6 MILE WEST OF STODDARD SPRINGS

ROAD

Description 

COLD PLANE & RESURFACE ROADWAY

RHMA SUPERPAVE OVERLAY

Type Of Work

GEORGE REED INC

GEORGE REED INC

Contractor

MODESTO CA 95352

MODESTO CA 95354

(209)523-0734

(209)523-0734

COREY CASEY

Resident
Engineer

(209)532-2947

 

 $610,813

 $2,713,430

Bid + CCOs

 $242,915

 $0

Comp To  date

 $0

 $0

This Month

06/18/13

02/27/14

Awarded

07/15/13

03/19/14

Approved

12/26/13

Est Comp

 70%

 0%

%Time

 40%

 0%

% Work 

 

 

Message

10-0K1504

10-0X4304

Contract 

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

P O BOX 4760

140 EMPIRE AVE

19596 MONO WAY

SONORA CA 95370

Accepted

Location
Storm Water
Plan
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11District

11-IMP-98-21.8/31.3

11-IMP-186-/.4

11-SD-5-4.6/0

11-SD-5-5.0/63.7

11-SD-5-10.0/10

11-SD-5-12.6/72.2

Fed Aid

HA22

HE14

HA22

HA22

HB1

Pgm Code

IN IMPERIAL COUNTY IN AND NEAR CALE

XICO FROM 0.2 MILE WEST OF WESTSIDE

MAIN CANAL BRIDGE TO KLOKE ROAD

IN IMPERIAL COUNTY AT ANDRADE FROM

MEXICO BORDER TO 0.4 MILE NORTH OF

MEXICO BORDER.

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN NATIONAL  CITY

AT 24TH STREET UNDERCROSSING AND AT

CIVIC CENTER DRIVE  UNDERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

Description 

PAVEMENT REHABILITATION

BICYCLE AND PEDESTRAIN FACITIEIES

REHABILITATE PUMP STATIONS

PAVEMENT REHABILITATION

WIDEN AND REALIGN RAMP WITH HMA

REMOVE EXISTING MBGR AND REPLACE

Type Of Work

HAZARD CONSTRUCTION COMPANY

NEWEST CONSTRUCTION COMPANY

FLATIRON WEST INC

L B CIVIL CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

Contractor

SAN DIEGO CA 921929000

SAN DIEGO CA 92126

SAN MARCOS CA 92078

SAN DIEGO CA 92121

WATSONVILLE CA 950775085

(858)587-3600

(619)698-7777

(858)537-0774

(760)916-9100

(858)481-5222

(760)732-0915

HERNANDEZ, DANIEL

BALCE, ALEX

JUAREZ, DAN

LEVINE, GARY

REYES, JULIO

Resident
Engineer

(760)355-8666

(760)355-8666

(858)688-2125

(858)688-1501

(760)639-4430

(858)688-1091

 $3,481,532

 $1,275,148

 $940,328

 $13,363,423

 $1,762,979

 $7,863,643

Bid + CCOs

 $1,698,859

 $0

 $808,573

 $11,334,988

 $1,891,879

 $1,342,904

Comp To  date

 $0

 $0

 $172,235

 $351,241

 $2,552

 $507,549

This Month

03/19/13

11/19/13

02/20/13

10/25/12

06/21/12

10/02/13

Awarded

04/11/13

12/12/13

04/03/13

12/03/12

08/07/12

10/22/13

Approved

05/31/14

10/30/14

04/22/14

08/01/14

04/14/14

09/30/15

Est Comp

 80%

 0%

 100%

 72%

 36%

 28%

%Time

 49%

 0%

 86%

 84%

 99%

 17%

% Work 

SUSPENDED

SUSPENDED

 

 

 

 

Message

11-275204

11-294804

11-297104

11-238604

11-2976U4

11-401404

Contract 

STP-P098-(024)

STPE-P186-(004)E

  

ACST-X073-(098)E

HPLU-6211-(115)

SNHP-X073-(102)E

--()

--()

  

-    -( )

--()

--()

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

  

P O BOX 229000

7847 DUNBROOK ROAD STE C

1770 LA COSTA MEADOWS DRIVE

11585 SORRENTO VALLEY RD #104

P O BOX 50085

722 E. BARIONI BLVD.

9851 BUENA VISTA

AVENUE

2863 CARMEL VALLEY

ROAD

3485 EAST VISTA WAY

2863 CARMEL VALLEY

ROAD

IMPERIAL, CA 92251

SANTEE, CA 92071

DEL MAR, CA 92014

VISTA, CA 92084

DEL MAR, CA 92014

Accepted

Location
Storm Water
Plan
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11District

11-SD-5-23.9/25.5

11-SD-5-54.4/72.2

11-SD-5-62.6/0

11-SD-8-6.3/9

11-SD-8-10.5/12.6

11-SD-8-17.4/18.7

Fed Aid

HB1

HA21

HA22

HM1

HB1

HB4N

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO,

FROM MISSION BAY DRIVE OVER CROSSING

TO 0.5 MILE SOUTH OF LA JOLLA PARKWAY

VIADUCT

IN SAN DIEGO COUNTY ON VARIOUS ROUTES

AT VARIOUS LOCATIONS.

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AND

LA MESA FROM FAIRMOUNT AVENUE

UNDERCROSSING TO 0.6 MILE WEST OF

LAKE MURRAY BOULEVARD OVERCRO

IN SAN DIEGO COUNTY IN LA MESA AND

ABOUT 6 M E OF EL CAJON FROM 0.1 M W

OF FLETCHER PKWY OC TO SEVERIN DRIVE

OC AND FROM HARBISON 

IN SAN DIEGO COUNTY IN EL CAJON  FROM

SECOND STREET UNDERCROSSING TO

GREENFIELD DRIVE UNDERCROSSING

_______________

Description 

CONSTRUCT OUTER SEPARATION BARRIER

CLEAN AND TREAT BRIDGE DECK WITH

CULVERT REHABILITATION

SLAB REPLACEMENT, HMA SHOULDER AND

CONCRETE BARRIER AND MBGR

HIGHWAY PLANTING/IRRIGATION SYSTEM

Type Of Work

HAZARD CONSTRUCTION COMPANY

TRUESDELL CORPORATION OF

CALIFORNIA INC

L B CIVIL CONSTRUCTION INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

L B CIVIL CONSTRUCTION INC

PACIFIC RESTORATION GROUP INC

Contractor

SAN DIEGO CA 921929000

TEMPE AZ 85282

SAN DIEGO CA 92121

IRVINE CA 92614

SAN DIEGO CA 92121

PERRIS CA 92572

(858)587-3600

(602)437-1711

(858)481-5222

(949)252-0441

(858)481-5222

(951)940-6069

TRAN, DUNG

LEVINE, GARY

LEVINE, GARY

TRAN, DUNG

TRAN, DUNG

HURTZIG, JOHN

Resident
Engineer

(858)688-1549

(760)639-4430

(760)639-4430

(858)688-1549

(858)688-1549

(858)467-4086

 $2,883,395

 $2,108,058

 $1,715,606

 $822,311

 $2,412,993

 $1,310,377

Bid + CCOs

 $2,339,220

 $269,919

 $1,557,725

 $0

 $2,396,542

 $1,111,296

Comp To  date

 $277,539

 $269,919

 $0

 $0

 $3,871

 $18,148

This Month

08/16/13

10/21/13

09/27/12

02/07/14

12/18/12

03/19/13

Awarded

08/29/13

11/15/13

11/06/12

02/27/14

01/10/13

04/22/13

Approved

04/13/15

07/21/14

04/24/14

09/03/14

05/16/14

02/28/17

Est Comp

 27%

 11%

 39%

 0%

 87%

 0%

%Time

 82%

 13%

 97%

 0%

 100%

 0%

% Work 

 

 

 

 

 

PLANT EST

SATIS

Message

11-404304

11-408904

11-270804

11-2M4304

11-298604

11-063814

Contract 

ACHS-0051-(624)E

NHP-X073-(105)E

ACST-X073-(094)E

  

ACIM-0081-(311)E

ACIM-0081-(312)E

PIG0-0516-(4E)

--()

  X0-73 0-(4E)

  

  00-81 3-(1E)

--()

--()

  

--()

  

--()

  

  

  

WPCP

  

WPCP

  

P O BOX 229000

1310 W 23RD STREET

11585 SORRENTO VALLEY RD #104

1792 KAISER AVE

11585 SORRENTO VALLEY RD #104

P O BOX 429

5825 AVENIDA ENCINAS

STE 101

3485 EAST VISTA WAY

3485 EAST VISTA WAY

5825 AVENIDA ENCINAS

STE 101

5825 AVENIDA ENCINAS

SUITE 101

7177 OPPORTUNITY ROAD

CARLSBAD, CA 92008

VISTA, CA 92084

VISTA, CA 92084

CARLSBAD, CA 92008

CARLSBAD, CA 92008

SAN DIEGO, CA 92111

Accepted

Location
Storm Water
Plan
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11District

11-SD-11-/1.6

11-SD-15-8.9/9.7

11-SD-15-11.2/M14.5

11-SD-15-14.5/M16.4

11-SD-15-15.0/M16.4

11-SD-15-16.4/M19.5

Fed Aid

HE14

HA23

HB32

HB4C

HB4C

HB32

Pgm Code

IN SAN DIEGO COUNTY IN AND NEAR SAN

DIEGO ON RTE 11 FROM RTE 11/905  SEP

TO ENRICO FERMI AND ON RTE 905 FROM

0.1 M EAST OF LA MEDI

IN SAN DIEGO COUNTY (SINK HOLE)

IN SAN DIEGO COUNTY IN SAN DIEGO ON

RTE 15 FROM 0.3 MILE SOUTH OF H AVE

OVERCROSSING TO 0.2 MILE NORTH OF

POMERADO ROAD OVERCROSSI

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.2 MILE NORTH OF POMERADO  ROAD

OVERCROSSING TO 0.5 MILE NORTH OF

MIRA MESA BOULEVARD UNDER

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

CARROLL CANYON ROAD OVERCROSSING TO

0.5 MILE NORTH OF MIRA MESA BOULEVARD

UNDERCROSSING

IN SAN DIEGO COUNTY ROUTE 15 0.5

MILES NORTH OF MIRA MESA BOULEVARD

BLVD UNDERCROSSING TO ROUTE 56/15

SEPARATION AND ON ROUTE 56 A

Description 

CONSTRUCT FREEWAY TO FREEWAY

EMERGENCY EARTHWORK

PLANTING, EROSION CONTROL AND

HIGHWAY PLANTING AND IRRIGATION

CONSTRUCT DAR AND TRANSIT STATION

INSTALL AUTOMATIC IRRIGATION SYSTEM

Type Of Work

COFFMAN SPECIALTIES INC

ERRECAS INC

CLEAN CUT LANDSCAPE

DIVERSIFIED LANDSCAPE COMPANY

GRANITE CONSTRUCTION COMPANY

DIVERSIFIED LANDSCAPE CO.

Contractor

SAN DIEGO CA 92126

SPRING VALLEY CA  91979

CLOVIS CA 93619

WINCHESTER CA 92596

WATSONVILLE CA 950775085

WINCHESTER CA 92596

(858)536-3100

 

(559)322-2041

(951)926-7444

(831)724-1011

(951)926-7444

JAVED, FARIDUN

DAVIS, THOMAS

DAVIS, THOMAS

RIVAS, MANUEL

DAVIS, THOMAS

Resident
Engineer

(858)518-3423

 

(858)688-1399

(858)688-1399

(858)829-1020

(858)688-1399

 $49,795,235

 $1,000,000

 $2,456,927

 $1,667,533

 $22,435,524

 $2,695,631

Bid + CCOs

 $9,477,574

 $0

 $2,340,075

 $1,466,404

 $14,657,855

 $2,598,970

Comp To  date

 $3,876,660

 $0

 $2,521

 $2,630

 $626,584

 $7,517

This Month

10/02/13

03/01/98

11/16/11

07/17/12

04/04/12

10/11/11

Awarded

10/22/13

03/01/98

12/13/11

08/16/12

04/30/12

10/25/11

Approved

11/04/15

01/28/16

08/04/16

09/24/14

02/04/16

Est Comp

 7%

 0%

 0%

 0%

 51%

 0%

%Time

 19%

 0%

 0%

 0%

 65%

 0%

% Work 

 

 

PLANT EST

SATIS

PLANT EST

SATIS

 

PLANT EST

SATIS

Message

11-056324

11-233204

11-2T0974

11-2T0984

11-2T0954

11-2T0994

Contract 

  

ER-    -(   )

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

9685 VIA EXCELENCIA STE 200

P O BOX 1161

8406 N ARMSTRONG AVE

33801 WASHINGTON STREET

P O BOX 50085

33801 WASHINGTON STREET

8863 AIRWAY RD

13220 EVENING CREEK

RD STE 112

13220 EVENING CREEK

DR. #112

13220 EVENING CREEK

DR.STE 112

13220 EVENING CREEK

DRIVE N.

SAN DIEGO, CA 92154

SAN DIEGO, CA 92128

SAN DIEGO, CA 92128

SAN DIEGO, CA 92128

SAN DIEGO, CA 92128

Accepted

Location
Storm Water
Plan
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11District

11-SD-15-21.9/M23.9

11-SD-15-21.9/23.9

11-SD-15-23.8/26.2

11-SD-15-23.8/M26.2

11-SD-15-26.2/M27.8

11-SD-15-27.8/30.1

Fed Aid

HB4C

000000000

000

HB4C

HB32

HB4C

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

CAMINO DEL NORTE UNDERCROSSING TO 0.4

KM NORTH OF RANCHO BERNARDO ROAD

UNDERCROSSING

IN SAN DIEGO COUNTY IN DISTRICT 11 ON

RTE FROM CAMINO DEL NORTE UC TO 0.4KM

NORTH OF NORTH RANCHO BERNARDO RD UC

DIR'S ORDER EMERG

INSTALL HIGHWAY PLANTING AND

AUTOMATIC IRRIGATION SYSTEMS.

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.2 KM NORTH OF RANCHO BERNARDO ROAD

UNDERCROSSING TO LAKE HODGES BRIDGE

IN SAN DIEGO COUNTY IN SAN DIEGO AND

ESCONDIDO FROM LAKE HODGES BRIDGE TO

CLARENCE LANE  UNDERCROSSING

IN SAN DIEGO COUNTY IN AND NEAR

ESCONDIDO FROM CLARENCE LANE

UNDERCROSSING TO NINTH AVENUE

UNDERCROSSING

Description 

INSTALL PLANTING AND WATER SYSTEM

PERFORM HIGHWAY IRRIGATION AND

PLANTING

LANDSCAPE

INSTALL HIGHWAY PLANTING SYSTEMS

HWY PLANTING & AUTO IRRIGATION SYS

PLANTING, EROSION AND IRRIGATION

Type Of Work

EAST BAY CONSTRUCTION CO., INC

PACIFIC RESTORATION GROUP INC.

3D ENTERPRISES, INC.

NATIVE LANDSCAPE INC

PACIFIC RESTORATION GROUP INC

WESTERN RIM CONSTRUCTION INC

Contractor

MURRIETA CA   92562

PERRIS, CA  92570

SAN DIEGO, CA 92126

ESCONDIDO CA 92029

PERRIS CA 92572

ESCONDIDO CA 92029

 

(951)940-6069

(858)530-2202

(760)735-8700

(951)940-6069

(760)489-4328

SAGGESE, CARMINE T

SAGGESE, CARMINE

SAGGESE, CARMINE

SAGGESE, CARMINE

SAGGESE, CARMINE

SAGGESE, CARMINE

Resident
Engineer

(858)688-1542

(858)688-1542

(858)688-1542

(858)688-1542

(858)688-1542

(858)688-1542

 $1,283,194

 $296,425

 $481,720

 $1,025,574

 $1,373,144

 $2,022,695

Bid + CCOs

 $1,225,407

 $277,481

 $240,507

 $776,992

 $1,291,664

 $1,875,883

Comp To  date

 $0

 $8,378

 $14,720

 $0

 $2,699

 $3,748

This Month

02/19/09

08/29/12

08/02/12

11/24/10

06/27/11

04/04/12

Awarded

03/20/09

09/28/12

08/30/12

01/11/11

07/28/11

05/22/12

Approved

05/17/13

06/17/14

12/03/15

03/08/16

05/16/16

Est Comp

 0%

 82%

 41%

 0%

 0%

 0%

%Time

 0%

 91%

 50%

 0%

 0%

 0%

% Work 

PLANT EST

SATIS

 

 

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

Message

11-260724

11-2607D4

11-2607C4

11-260734

11-2T0864

11-2T0874

Contract 

HPLU-6211-(080)

  

  

HPLU-6211-(098)

  

CMLN-6211-(111)

--()

  

  

--()

  

--()

  

  

  

  

  

  

SWPPP

  

  

SWPPP

SWPPP

SWPPP

41120 ELM STREET SUITE G

325 E. ELLIS AVENUE

7964 ARJONS DRIVE, SUITE I

9746 TAMARACK LANE

P O BOX 429

912 S ANDREASEN DR STE 108

13560 EVENING CREEK

DRIVE

304 ENTERPRISE STREET

SUITE B

304 ENTERPRISE ST.,

STE B

304 ENTERPRISE STREET

SUITE B

304 ENTERPRISE STREET

304 ENTERPRISE STREET

SUITE B

SAN DIEGO,CA 92128

ESCONDIDO, CA 92029

ESCONDIDO, CA 92029

ESCONDIDO, CA 92129

ESCONDIDO, CA 92029

ESCONDIDO, CA 92029

Accepted

Location
Storm Water
Plan
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11District

11-SD-15-30.1/31.5

11-SD-15-/4.7

11-SD-52-5.0/6.2

11-SD-52-14.5/15.5

11-SD-52-15.5/17.3

11-SD-52-17.3/17.5

Fed Aid

HB4C

HA23

HA22

HB32

HB32

HB32

Pgm Code

IN SAN DIEGO COUNTY IN ESCONDIDO FROM

NINTH AVENUE UNDERCROSSING  TO ROUTE

15/78 SEPARATION.

IN THE CITIES OF SAN DIEGO AND LEMON

GROVE ON RTE 15 FROM RTE 5 TO MEADE

AVE & ON RTE 94 FROM 28TH ST TO 0.2

MILE EAST OF GROVE ST

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.5 MILE WEST OF CONVOY STREET

OVERCROSSING TO 0.4 MILE WEST OF

ROUTE 163/52 SEPARATION

IN SAN DIEGO COUNTY IN SANTEE ON

ROUTE 52 FROM .4 MILE WEST OF MISSION

GORGE ROAD UC TO FORESTER CREEK

BRIDGE AND ON ROUTE 125 FRO

IN SAN DIEGO COUNTY IN SANTEE FROM

FORESTER CREEK BRIDGE TO MAGNOLIA

AVENUE UNDERCROSSING

IN SAN DIEGO COUNTY IN SANTEE

Description 

INSTALL PLANTING AND IRRIGATION

CONSTRUCT SAND FILTERS

PAVEMENT REHABILITATION

PLANTING AND EROSION WORK

PLANTING,IRRIGATION,EROSION CONTROL

EROSION CONTROL WORK

Type Of Work

PACIFIC RESTORATION GROUP INC

WESTERN RIM CONSTRUCTORS INC

HAZARD CONSTRUCTION COMPANY

MIDORI LANDSCAPE INC

GRIFFITH COMPANY

MIDORI LANDSCAPE INC

Contractor

PERRIS CA 92572

ESCONDIDO CA 92029

SAN DIEGO CA 921929000

SANTA ANA CA 92707

SANTA FE SPRINGS CA 90670

SANTA ANA CA 92707

(951)940-6069

(760)489-4328

(858)587-3600

(714)751-8792

(562)929-1128

(714)751-8792

SAGGESE, CARMINE

ARINDUQUE, RAY

LE VINE, GARY

HURTZIG, JOHN

HURTZIG, JOHN

HURTZIG, JOHN

Resident
Engineer

(858)688-1542

(858)688-1511

(760)639-4430

(858)467-4086

(858)467-4086

(858)467-4086

 $1,734,499

 $2,778,921

 $3,440,599

 $1,989,935

 $2,076,864

 $1,089,100

Bid + CCOs

 $1,522,941

 $361,635

 $3,326,492

 $1,866,540

 $1,998,150

 $1,001,109

Comp To  date

 $8,904

 $91,727

 $86,665

 $2,232

 $2,038

 $0

This Month

04/04/12

12/12/13

07/02/13

05/24/11

05/20/11

04/08/11

Awarded

06/20/12

01/03/14

07/24/13

06/10/11

06/10/11

05/12/11

Approved

06/09/16

10/08/15

03/11/15

09/21/15

08/11/15

04/22/15

Est Comp

 39%

 8%

 35%

 0%

 0%

 0%

%Time

 87%

 13%

 96%

 0%

 0%

 0%

% Work 

 

 

 

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

Message

11-2T0884

11-282404

11-402804

11-2T0704

11-2T0114

11-2T0014

Contract 

CMLN-6211-(110)

NHP-X073-(103)E

STP-P052-(017)E

STPL-N621-(110)2

STPL-6211-(101)N

STPL-6211-(103)N

--()

--()

--()

--()

 621-1 10-()

 621-1 10-()

  

  

  

  

--()

--()

SWPPP

  

  

SWPPP

SWPPP

SWPPP

P O BOX 429

912 S ANDREASEN DR STE 108

P O BOX 229000

3231 S MAIN STREET

12200 BLOOMFIELD AVENUE

3231 S MAIN STREET

304 ENTERPRISE STREET

SUITE B

4050 TAYLOR STREET

MS-222

3485 EAST VISTA WAY

7177 OPPORTUNITY ROAD

7177 APPORTUNITY ROAD

7177 OPPORTUNITY ROAD

ESCONDIDO, CA 92029

SAN DIEGO, CA 92110

VISTA, CA 92084

SAN DIEGO, CA 92111

SAN DIEGO, CA 92111

SAN DIEGO, CA 92111

Accepted

Location
Storm Water
Plan
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11District

11-SD-56-3.5/3.5

11-SD-56-6.8/8.7

11-SD-56-/8.9

11-SD-75-9.0/0

11-SD-76-7.3/13.1

11-SD-76-16.7/17.7

Fed Aid

HA22

HA25

HB4N

HA21

HE14

HA21

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO AT

0.2 MILE SOUTHEAST OF CAMINO SANTA FE

OVERCROSSING  _____________

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

PENASQUITOS CREEK BRIDGE TO 0.3 MILE

WEST OF ROUTE 56/15  SEPARATION

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 5 FROM SORRENTO VIADUCT TO RO

UTE 5/56 SEPARATION AND ON ROUTE 56

FROM ROUTE 5/56 SEPARA

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 75 AT E75-N5 CONNECTOR OC AND

ON ROUTE 805 AT KEARNY VILLA RD OC

IN SAN DIEGO COUNTY IN AND NEAR

OCEANSIDE FROM 0.8 KM WEST OF MELROSE

DRIVE TO 1.0 KM EAST OF  SOUTH

MISSION ROAD

IN SD CNTY NEAR BONSALL & FALLBROOK

ON RTE 15 FROM .4 MILE SO TO .8  MILE

N/O RTE 76/15 SEPARATION AND ON RTE

76 FROM .5 MILE WEST

Description 

MITIGATION PLANTING AND IRRIGATION

RECYCLED WATER CONVERSION

INSTALL CCTV, RAMP METERING, SIGNAL

RETROFIT, CONCRETE BARRIER

CONSTRUCT FOUR LANE HIGHWAY

MODIFY AND WIDEN INTERCHANGE

Type Of Work

PACIFIC RESTORATION GROUP INC

PACIFIC RESTORATION GROUP INC

DBX INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

FLATIRON WEST INC.

FLATIRON WEST INC

Contractor

PERRIS CA 92572

PERIS CA  92572

TEMECULA CA 92590

IRVINE CA 92614

SAN MARCOS CA   92078

SAN MARCOS CA 92078

(951)940-6069

 

(951)296-9909

(949)252-0441

 

(760)916-9100

HURTZIG, JOHN

HURTZIG JOHN

AMTEY, SHRIKANT

ALSHEIKH, JASON

FITZGIBBON, EDWARD

FITZGIBBON, EDWARD T.

Resident
Engineer

(858)467-4086

(858)467-4086

(858)688-1575

(858)688-1473

(760)639-4430

(760)639-4430

 $1,303,451

 $505,825

 $4,733,783

 $2,980,347

 $73,989,888

 $24,774,484

Bid + CCOs

 $1,294,245

 $503,465

 $4,444,003

 $534,594

 $72,543,029

 $21,826,062

Comp To  date

 $0

 $0

 $156,146

 $25,580

 $0

 $0

This Month

10/14/11

06/25/10

12/19/12

08/15/13

12/23/09

08/01/12

Awarded

11/15/11

07/20/10

01/11/13

08/28/13

01/19/10

08/31/12

Approved

09/17/14

03/17/14

04/22/14

12/17/14

02/27/14

09/17/14

Est Comp

 0%

 0%

 91%

 39%

 100%

 44%

%Time

 0%

 0%

 94%

 18%

 100%

 87%

% Work 

PLANT EST

SATIS

PLANT EST

SATIS

 

 

COMPLETED

 

Message

11-2E0064

11-402304

11-269304

11-290304

11-080104

11-257144

Contract 

  

  

STP-X073-(101)

BRST-X073-(099)E

ARRA-P076-(024)E

  

  

  

--()

--()

  P0-76 0-(4E)

  

  

  

  

  

--()

  

SWPPP

WPCP

WPCP

  

SWPPP

SWPPP

P O BOX 429

P O BOX 429

42024 AVENIDA ALVARADO SUITE

1792 KAISER AVENUE

1770 LA COSTA MEADOWS DRIVE

1770 LA COSTA MESA MEADOWS DR

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY RD

7177 OPPORTUNITY ROAD

817 SWEETWATER ROAD

3485 E. VISTA WAY

3485 EAST VISTA WAY

SAN DIEGO, CA 92110

SAN DIEGO CA 92111

SAN DIEGO, CA 92111

SPRING VALLEY, CA 91977

VISTA CA 92084

VISTA, CA 92084

Accepted

03/21/14

02/27/14

Location
Storm Water
Plan
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11District

11-SD-78-15.3/16.3

11-SD-94-14.9/30

11-SD-94-32.8/40.3

11-SD-163-1.4/0

11-SD-163-1.7/3.2

11-SD-163-1.7/3.2

Fed Aid

HB32

HA22

HB1

HA21

TEA2

000000000

000

Pgm Code

IN SAN DIEGO COUNTY IN ESCONDIDO AND

SAN MARCOS FROM 0.2 MILE WEST OF

NORDAHL ROAD OVERCROSSING TO 0.2 MILE

WEST OF ROUTE 15/78 SE

IN SAN DIEGO COUNTY NEAR JAMUL FROM

ROUTE 54 TO 0.2 MILE EAST OF MARRON

VALLEY ROAD

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM 1.0 MILE WEST OF

COCHERA VIA DRIVE TO 1.0 MILE WEST OF

POTRERO VALLEY ROAD

IN SAN DIEGO COUNTY IN SAN DIEGO AT

LAUREL STREET BRIDGE OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.1 MILE SOUTH OF RICHMOND  STREET

OVERCROSSING TO 0.2 MILE  NORTH OF

6TH AVE UNDERCROSSING.

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.1 MILE SOUTH OF RICHMOND STREET OC

TO 0.2 MILE NORTH OF 6TH AVENUE

UNDERCROSSING DIR'S ORD

Description 

INSTALL HIGHWAY PLANTING

PAVEMENT REHABILITATION

ADJUST MBGR & UPGRADE END TREATMENT

BRIDGE SEISMIC RETROFIT

INSTALL HIGHWAY PLANTING

PERFORM HIGHWAY PLANTING AND

IRRIGATION

Type Of Work

PACIFIC RESTORATION GROUP INC

GRANITE CONSTRUCTION COMPANY

S & B ENGINEERING INC

DISNEY CONSTRUCTION INC

SIERRA LANDSCAPE COMPANY, INC.

ACCU CONSTRUCTION, INC.

Contractor

PERRIS CA 925720429

WATSONVILLE CA 950775085

LAKESIDE CA 92040

BURLINGAME CA 94010

PALM DESERT CA   92211

SANTA ANA, CA  92705

(951)940-6069

(760)732-0915

(619)390-6570

(650)259-9545

(760)328-8900

 

HURTZIG, JOHN

BAGUBE, JUN

BAGUBE, JUN

MOEN, MIKE

ARINDUQUE, RAY

ARINDUQUE, RAY

Resident
Engineer

(858)467-4086

(858)688-1438

(858)688-1438

(619)995-7335

(858)467-4084

(858)467-4084

 $405,795

 $12,464,831

 $692,452

 $14,400,763

 $1,139,186

 $541,360

Bid + CCOs

 $266,577

 $7,301,279

 $641,736

 $8,866,929

 $970,868

 $389,367

Comp To  date

 $3,539

 $12,630

 $166,372

 $2,108,470

 $0

 $9,219

This Month

03/08/13

07/31/13

10/25/13

07/15/13

10/08/09

04/26/12

Awarded

04/17/13

08/21/13

11/15/13

08/07/13

11/24/09

11/26/12

Approved

11/04/16

06/24/14

03/25/14

06/25/14

12/17/13

10/14/15

Est Comp

 0%

 28%

 97%

 67%

 0%

 43%

%Time

 0%

 58%

 91%

 61%

 0%

 70%

% Work 

PLANT EST

SATIS

 

 

 

PLANT EST

SATIS

 

Message

11-2T2304

11-290404

11-287904

11-264114

11-265004

11-2650A4

Contract 

PLUN-6211-(117)

ACNH-P094-(059)E

HSNH-P094-(060)E

BRLS-6211-(089)

ACST-P163-(026)E

  

--()

--()

--()

--()

  P1-63 0-(6E)

  

  

  

  

  

--()

  

  

  

  

  

SWPPP

  

P O BOX 429

P O BOX 50085H STREET

P O BOX 1400

859 COWAN RD #3

73-771 DINAH SHORE DR STE 200

1526 BROOKHOLLOW DR. STE. 76

7177 OPPORTUNITY ROAD

9851 BUENA VISTA AVE

1463 BROADWAY AVENUE

9851 BUENA VISTA AVE

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

SAN DIEGO, CA 92111

SANTEE, CA 92071

EL CAJON, CA 92021

SANTEE, CA 92071

SAN DIEGO CA 92111

SAN DIEGO, CA 92111

Accepted

Location
Storm Water
Plan
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11District

11-SD-163-5.8/8.8

11-SD-805-4.7/5.6

11-SD-805-5.5/9.4

11-SD-805-5.8/13

11-SD-805-7.7/9.1

11-SD-805-23.7/27.6

Fed Aid

HB1

HB4C

HB5

HB31

HB4N

HB5

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

GENESEE AVENUE UNDERCROSSING TO MESA

COLLEGE DRIVE OVERCROSSING AND FROM

0.5 MILE NORTH OF B

IN SAN DIEGO COUNTY IN CHULA VISTA

FROM 0.4 MILE SOUTH OF EAST PALOMAR

STREET OVERCROSSING TO 0.1 MILE

NORTH OF NAPLES ST UNDERCR

IN SAN DIEGO CNTY, IN CHULA VISTA &

NATIONAL CITY ON RTE 54 AT RTE 805/

54 SEP & ON RTE 805 FR 0.4 MI N OF

PALOMAR ST OC TO 0.6 MI

IN SAN DIEGO CO AT VARIOUS LOCATIONS

FROM 0.3M NORTH OF  NAPLES ST

UNDERCROSSING TO MARKET ST

OVERCROSSING ***5.8-13.0***

IN SAN DIEGO COUNTY IN CHULA VISTA

AND NATIONAL CITY FROM 0.1 MILE

SOUTH OF BONITA ROAD UNDERCROSSING TO

SWEETWATER ROAD UNDERCRO

IN SAN DIEGO COUNTY ON I-805 FROM

JUST NORTH OF SR52 TO JUST NORTH OF

MIRA MESA BOULEVARD

Description 

INSTALL OUTER SEPARATION BARRIER

REPLACE STRUCTURE AND CONSTRUC DAR

CONSTRUCT HOV LANES

CONSTRUCT SOUND WALLS

LANDSCAPE AND INSTALL IRRIGATION

1 HOV LN IN EACH DIR AND A S FACING

Type Of Work

HAZARD CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

WESTERN RIM CONSTRUCTORS INC

MARINA LANDSCAPE INC

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

Contractor

SAN DIEGO CA 921929000

WATSONVILLE CA 950775085

WATSONVILLE CA 950775085

ESCONDIDO CA 92029

ANAHEIM CA 92805

RIVERSIDE CA 92509

(858)587-3600

(831)724-1011

(831)724-1011

(760)489-4328

(714)939-6600

(951)684-5360

TRAN, DUNG

DEYOE MARLA

HSU, PAUL

AMBLE, TOR

ARINDUQUE, RAY

NICKERSON, NANCY

Resident
Engineer

(858)688-1549

(619)661-6342

(619)697-0217

(858)688-1509

(858)467-4084

(858)688-1391

 $1,546,920

 $38,359,960

 $32,970,525

 $5,281,055

 $573,084

 $73,020,443

Bid + CCOs

 $1,414,347

 $14,710,864

 $30,831,731

 $3,249,802

 $501,568

 $30,148,640

Comp To  date

 $695

 $1,049,448

 $1,138,641

 $959,119

 $554

 $2,010,170

This Month

03/28/13

01/03/13

04/27/12

07/12/13

06/24/11

03/16/12

Awarded

04/18/13

01/29/13

05/22/12

08/07/13

07/14/11

03/30/12

Approved

10/22/14

12/01/14

03/27/14

06/30/15

10/09/15

09/30/15

Est Comp

 55%

 26%

 99%

 24%

 0%

 51%

%Time

 100%

 38%

 97%

 61%

 0%

 41%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

11-403704

11-2T1824

11-2T1814

11-2T1834

11-081654

11-2T2004

Contract 

HSST-P163-(028)E

  

  

  

  

CMLN-6211-(106)

--()

  

  

  

  

--()

  

  

  

  

  

  

  

SWPPP

SWPPP

  

WPCP

  

P O BOX 229000

P O BOX 50085

P O BOX 50085

912 S ANDREASEN DRIVE SUITE10

1900 S LEWIS STREET

1995 AGUA MANSA ROAD

5825 AVENIDA ENCINAS

SUITE 101

8863 AIRWAY ROAD

817 SWEETWATER ROAD

817 SWEETWATER ROAD

7177 OPPORTUNITY ROAD

7807 CONVOY COURT

SUITE 100

CARLSBAD, CA 92008

SAN DIEGO, CA 92154

SPRING VALLEY, CA 91977

SPRING VALLEY, CA 91977

SAN DIEGO, CA 92111

SAN DIEGO, CA 92111

Accepted

Location
Storm Water
Plan
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11District

 $15,350,138 $325,422,332 $485,655,765

11-SD-805-26.5/28.9

11-SD-5506-/0

Fed Aid

HB5

HA1

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 805 FROM 0.3 KM SOUTH OF

SOLEDAD CANYON BRIDGE AND OVERHEAD TO

0.6 KM NORTH OF ROUTE 5/8

IN SAN DIEGO COUNTY IN SAN DIEGO AT

THE KEARNY MESA MATERIALS LAB

Description 

CONSTRUCT HOV LANES

UPGRADE MATERIALS LAB FACILITY

Type Of Work

DIABLO CONTRACTORS INC

KINSMAN CONSTRUCTION INC

Contractor

SAN RAMON CA 94583

SAN DIEGO CA 92121

(925)552-8250

(858)875-2950

POUND, DAVID

BABICKY, ALAN

Resident
Engineer

(858)720-2112

(858)688-1526

 $54,872,112

 $1,516,192

Bid + CCOs

 $53,605,255

 $320,388

Comp To  date

 $1,193,184

 $176,293

This Month

01/28/11

10/24/13

Awarded

02/08/11

11/15/13

Approved

05/09/14

08/29/14

Est Comp

 74%

 35%

%Time

 97%

 21%

% Work 

 

SUSPENDED

Message

11-2T0404

11-287704

Contract 

ARRA-805 -(610)N

  

  80-5  6-(0N)

  

--()

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

  

7 CROW CANYON COURT SUITE 100

6711 NANCY RIDGE DRIVE

2863 CARMEL VALLEY

ROAD

7181 OPPORTUNITY ROAD

RM 4C

DEL MAR, CA 92014

SAN DIEGO, CA 92111

Accepted

Location
Storm Water
Plan
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12District

12-ORA-1-17.6/18.1

12-ORA-1-/1.1

12-ORA-5-5.6/6.6

12-ORA-5-6.0/31.2

12-ORA-5-6.1/31.2

12-ORA-5-6.2/8.7

Fed Aid

HB4N

HM1

HB4N

HA25

TEA4

Pgm Code

IN ORANGE COUNTY IN NEWPORT BEACH

FROM 0.1 MILE NORTH OF BAYSIDE DRIVE

TO 0.1 MILE SOUTH OF PROMONTORY

DRIVE.

IN ORANGE COUNTY IN DANA POINT AND

SAN JUAN CAPISTRANO FROM ROUTE 5

CAMINO LAS RAMBLAS OFF-RAMP TO SAN

JUAN CREEK BRIDGE

IN ORANGE COUNTY IN SAN CLEMENTE AND

DANA POINT FROM 0.1 MILE SOUTH OF

CAMINO DE ESTRELLA OVERCROSSING TO

0.2 MILES SOUTH OF VIA C

IN ORANGE COUNTY AT VARIOUS LOCATIONS

FROM CAMINO DE ESTRELLA OVERCROSSING

TO FOURTH STREET OVERCROSSING

IN ORANGE COUNTY AT VARIOUS LOCATIONS

FROM CAMINO DE ESTRELLA OVERCROSSING

TO FOURTH STREET OVERCROSSING

OC. I-5 FROM S OF PACIFIC COAST HWY

TO SAN JUAN CREEK ROAD.

Description 

MODIFY SIGNALS AND LIGHTING AND

REMOVE & REPLACE RHMA TYPE G.

WIDEN ROAD AND BRIDGE, PLACE HMA

PLANTING AND IRRIGATION

REMOVE AND PRUNE TREES

ADD ONE HOV LANE

Type Of Work

PTM GENERAL ENGINEERING

SERVICES INC

ALL AMERICAN ASPHALT

GRANITE CONSTRUCTION COMPANY

YAKAR

ROCK BOTTOM INC.

SHIMMICK CONSTRUCTION COMPANY

INC

Contractor

RIVERSIDE CA 925137745

CORONA CA 928782229

WATSONVILLE CA 950775085

SAN DIMAS, CA 91773

BAKERSFIELD CA  93308

IRVINE CA 92618

(951)710-1000

(951)736-7600

(831)724-1011

 

 

(949)333-1500

CHAUDRY, MONAS

HAMIDI,FRED

MERKWAN, KRYSTAL

DICKSON,ERIC

DICKSON, ERIC

MAHDAVI, SAEED

Resident
Engineer

(949)279-8801

(949)509-5017

(949)558-4402

(949)279-8447

(949)279-8447

(949)509-5023

 $225,021

 $898,396

 $4,236,230

 $1,938,487

 $919,042

 $35,538,869

Bid + CCOs

 $64,408

 $574,710

 $4,147,050

 $1,771,066

 $874,490

 $292,151

Comp To  date

 $0

 $0

 $3,490

 $8,052

 $2,295

 $292,151

This Month

06/23/11

02/14/13

02/24/12

06/16/10

04/14/10

12/04/13

Awarded

07/14/11

03/11/13

03/22/12

08/06/10

05/11/10

12/20/13

Approved

07/23/12

05/31/14

07/10/14

10/27/14

08/19/14

03/04/16

Est Comp

 76%

 47%

 100%

 0%

 90%

 2%

%Time

 29%

 64%

 94%

 0%

 95%

 1%

% Work 

SUSPENDED

SUSPENDED

OVER RUN

PLANT EST

SATIS

 

 

Message

12-0L2604

12-0M2904

12-0F0604

12-0F9204

12-0G7304

12-0F96E4

Contract 

ACST-P001-(557)E

  

ACIM-0052-(960)7

ACIM-005 -(944)7

SARR- 005-(943)E

  

  P0-01 5-(7E)

  

--()

--()

   0-0529-(3E)

  

--()

  

  

  

--()

  

WPCP

  

SWPPP

SWPPP

SWPPP

  

P O BOX 7745

P O BOX 2229

P O BOX 50085

113 E. ARROW HIGHWAY

2724 LANDCO DR

16481 SCIENTIFIC WAY

6533 MARINE WAY

3251 1/4 UNIVERSITY

DRIVE

15700 TUSTIN VILLAGE

WAY #3

3337 MICHELSON DRIVE,

SUITE 100

3347 MICHELSON DR,

STE #100

3251 1/4 UNIVERSITY

DRIVE #2

IRVINE, CA 92618

IRVINE, CA 92612

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE CA 92612

IRVINE, CA 92612

Accepted

Location
Storm Water
Plan
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12District

12-ORA-5-8.5/9.4

12-ORA-5-13.5/34

12-ORA-5-19.5/19.5

12-ORA-5-42.1/44.4

12-ORA-22-.6/.9

12-ORA-22-.7/.9

Fed Aid

HB4N

HM4

HB1

HB32

HB5   HB5

HB5   HB5

Pgm Code

IN ORANGE COUNTY IN SAN JUAN

CAPISTRANO FROM 0.5 MI S OF SAN  JUAN

CREEK ROAD UNDERCROSSING TO 0.5 MI N

OF SAN JUAN CREEK BRIDGE

IN ORANGE COUNTY AT VARIOUS

LOCATIONS.

IN ORANGE COUNTY IN LAKE FOREST,

IRVINE AND LAGUNA HILLS FROM

ROCKFIELD BLVD TO AVENIDA DE LA

CARLOTA

IN ORANGE AND LOS ANGELES COUNTIES IN

BUENA PARK AND LA MIRADA FROM

ORANGETHORPE AVENUE OVERCROSSING TO

0.3 MILE NORTH OF THE LOS 

IN ORANGE COUNTY IN SEAL BEACH,  LONG

BEACH AND LOS ALAMITOS ON ROUTES 22,

405 AND 605

IN ORANGE COUNTY AT VARIOUS LOCATIONS

Description 

WIDEN ROADWAY AND BRIDGES

MODIFTY LIGHTING & ELECTRIC SERVICE

MODIFY TRAFFIC SIGNALS & EXTEND

HIGHWAY PLANTING AND IRRIGATION

RECONSTRUCT INTERCHANGE

WIDEN FREEWAY AND CONSTRUCT BRIDGES

Type Of Work

BEADOR CONSTRUCTION CO. INC.

JFL ELECTRIC INC

DREAMBULDER

CLEAN CUT LANDSCAPE

ATKINSON CONTRACTORS L P

ATKINSON CONSTRUCTION

Contractor

CORONA CA  92883

LOS ANGELES, CA 90001

PLACENTIA CA 92870

CLOVIS CA 93619

FOOTHILL RANCH CA 92610

FOOTHILL RANCH, CA 92610

 

(323)581-4400

(714)646-3697

(559)322-2041

(949)855-9755

 

JAVAHERNESHAN, MAJID

CHAUDRY,MONAS

CHAUDRY,MONAS

DICKSON, ERIC

GILCHRIST,WILLIAM

PIRZADEH, BEHROOZ

Resident
Engineer

(949)509-5031

(949)936-3594

(949)279-8801

(949)279-8447

(949)279-8438

(949)279-8595

 $9,481,553

 $319,368

 $420,031

 $737,551

 $114,592,217

 $70,545,024

Bid + CCOs

 $9,817,139

 $292,714

 $393,311

 $745,090

 $91,475,603

 $59,046,269

Comp To  date

 $0

 $43,355

 $0

 $1,260

 $3,218,418

 $1,377,167

This Month

06/22/10

06/05/13

02/21/13

02/07/11

10/12/10

06/11/10

Awarded

07/13/10

07/15/13

03/19/13

02/24/11

11/05/10

06/25/10

Approved

06/25/14

03/30/14

04/20/14

04/29/15

11/15/14

08/24/14

Est Comp

 91%

 87%

 77%

 0%

 65%

 89%

%Time

 98%

 92%

 98%

 0%

 79%

 82%

% Work 

 

 

 

PLANT EST

SATIS

 

 

Message

12-0E5704

12-0N0304

12-0L8704

12-1016A4

12-071634

12-071624

Contract 

  

  

SIMG-005 -(964)E

  

CMLN-6071-(071)N

ARRA-X059-(051)N

  

  

--()

  

 607-1 07-()

  X0-59 0-(1NC)M

  

  

  

  

--()

6212- 013-()

SWPPP

  

  

SWPPP

SWPPP

SWPPP

26320 LESTER CIRCLE

8257 COMPTON AVENUE

1324 E LAWSON LANE

8406 N ARMSTRONG

27422 PORTOLA PARKWAY STE 250

27422 PORTOLA PKWY

3251 1/4 UNIVERSITY

DRIVE

6533 MARINE WAY

6533 MARINE WAY,

TRAILER #2

3347 MICHELSON DR.,

STE. 100

3030 OLD RANCH

PARKWAY, #375

3020 OLD RANCH PKWY

SUITE #250

IRVINE CA 92612

IRVINE, CA 92618

IRVINE, CA 92618

IRVINE, CA 92612

SEAL BEACH, CA 90740

SEAL BEACH, CA 90740

Accepted

Location
Storm Water
Plan
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12District

12-ORA-22-1.1/13.2

12-ORA-39-1.1/19.2

12-ORA-39-2.1/6.1

12-ORA-39-7.1/9.6

12-ORA-55-2.0/11.8

12-ORA-55-17.0/17.7

Fed Aid

HM1

HB71

HB1

HB1

HA22

HA23

Pgm Code

IN ORANGE COUNTY IN WEST MINISTER,

GARDEN GROVE, SANTA ANA & ORANGE FROM

VALLEY VIEW STREET TO RTE 55

ON SR-39 FROM INDIANAPOLIS TO

IMPERIAL HWY.

OC. ON SR-39 AT YORKTOWN AVE (PM:

2.1), MAIN/ELLIS ST. (PM: 3.1)

MCFADDEN AVE (PM:6.1).

ON SR-39 @ HAZARD AVE, LAMPSON AVE

OC. IN COSTA MESA, SANTA ANA AND

TUSTIN, FR. 19TH ST. TO 17TH ST.

IN THE CITIES OF ORANGE AND ANAHEIM

AT SANTIAGO BLVD AND NOHL RANCH

ROAD... REGRADE SLOPE AND INSTALL

DRAINAGE SYSTEM

Description 

DIAMOND GRINDING

INSTALL NEW & UPGRADE CURB RAMPS AT

MODIFY SIGNAL AND LIGHTING AT VARIO

INSTALL ADDITIONAL SAFETY LIGHTING

REHABILITATE PAVEMENT & CONSTRUCT

FLATTEN THE SLOPE ABOVE THE

Type Of Work

ACME CONCRETE PAVING INC

HIGHLAND CONSTRUCTION, INC.

TRAFFIC DEVELOPMENT SERVICES

CALIFORNIA PROFESSIONAL

ELECTRIC ENGINEERING

ALL AMERICAN ASPHALT

CHUMO CONSTRUCTION INC

Contractor

SPOKANE WA 99202

ORANGE, CA 92868

MOORPARK CA 93021

LA PUENTE CA 91748

CORONA CA 92878

BALDWIN PARK CA 91706

(509)242-1234

(714)538-5156

(805)523-1914

(626)810-1338

(951)736-7600

(626)960-9502

HAMIDI,FRED

WANG,T H

HAMIDI, FRED

CHAUDRY,MONAS

JAVAHERNESHAN, MAJID

ZOKA, FARID

Resident
Engineer

(949)509-5017

(714)558-4109

(949)509-5017

(949)936-3594

(949)509-5031

(949)279-8435

 $4,030,000

 $1,836,532

 $605,220

 $505,903

 $15,137,600

 $2,480,086

Bid + CCOs

 $3,800,229

 $0

 $0

 $189,385

 $10,360

 $0

Comp To  date

 $27,805

 $0

 $0

 $71,974

 $10,360

 $0

This Month

04/17/13

10/17/13

12/13/13

03/11/13

10/14/13

02/05/14

Awarded

05/06/13

11/06/13

01/06/14

04/22/13

11/06/13

02/21/14

Approved

04/21/14

10/31/14

07/01/14

09/26/16

09/14/15

Est Comp

 98%

 0%

 0%

 43%

 2%

 0%

%Time

 97%

 0%

 0%

 37%

 0%

 0%

% Work 

 

SUSPENDED

 

 

 

 

Message

12-0L6504

12-0L3804

12-0L9704

12-0L77U4

12-0L74U4

12-0H2084

Contract 

NH-P022-(024)E

CSTP-P039-(025)E

HSST-P039-(026)E

ACHS-P039-(024)E

HSNH-P055-(054)E

NH-P055-(053)E

--()

--()

--()

PFP0-39 0-(4E)

--()

--()

  

  

  

--()

  

  

WPCP

  

  

  

  

SWPPP

4124 E BROADWAY AVE

133 N. PIXLEY STREET

207 W LOS ANGELES AVE

929 OTTERBEIN AVE UNIT E

P O BOX 2229

14425 JOANBRIDGE STREET

3251 1/4 UNIVERSITY

DRIVE

15700 TUSTIN VILLAGE

WAY, #2

3251 1/4 UNIVERSITY

DRIVE

6533 MARINE WAY

3251-1/4 UNIVERSITY

DRIVE

15700 TUSTIN VILLAGE

WAY #1

IRVINE, CA 92612

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE, CA 92618

IRVINE, CA 92612

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan
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12District

12-ORA-57-11.9/12.9

12-ORA-57-12.3/15.2

12-ORA-57-16.2/18.8

12-ORA-57-18.8/21.1

12-ORA-73-10.0/24.5

12-ORA-74-13.3/16.6

Fed Aid

HM3

HB4N

HB4N

HB4N

HB4N

HB4N

HB4N

HA42

HB1

Pgm Code

IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN ANAHEIM FROM 0.3

MILE SOUTH OF KATELLA AVENUE

UNDERCROSSING TO 0.3 MILE NORTH  OF

LINCOLN AVENUE OVERCROSSING

IN ORANGE COUNTY IN PLACENTIA AND

FULLERTON FROM 0.2 MILES SOUTH OF

ORANGETHORPE AVENUE TO 0.2 MILES

NORTH OF YORBA LINDA BOULEVAR

IN ORANGE COUNTY IN FULLERTON AND

BREA FROM 0.1 MILE NORTH OF YORBA

LINDA BOULEVARD OVERCROSSING TO

LAMBERT ROAD UNDERCROSSING

IN VARIOUS LOCATIONS SR73  STORM

WATER MITIGATION AND SLOPE ST

IN ORANGE COUNTY NEAR SAN JUAN HOT

SPRING FROM SAN JUAN CANYON BRIDGE TO

RIVERSIDE COUNTY LINE

Description 

TREAT BRIDGE DECK W METHACRYLATE

WIDEN NB ROUTE 57 AND BRIDGES

WIDEN FREEWAY AND BRIDGES

WIDEN LANES, RAMPS AND BRIDGES

STORM WATER MITIGATION & SLOPE STAB

ESTABLISH PLANTING AND INSTALL

Type Of Work

AUTOBAHN CONSTRUCTION INC

C. C. MYERS, INC.

BEADOR CONSTRUCTION CO., INC.

C C MYERS INC

ORTIZ ENTERPRISES INCORPORATED

PACIFIC RESTORATION GROUP INC

Contractor

SANTA ANA, CA 927111238

RANCHO CORDOVA CA 95741-

2948

CORONA, CA 92883

BREA, CA 92805

IRVINE CA 92618

PERRIS, CA 92752

(714)769-7025

(916)635-9370

 

(916)919-1809

(949)753-1414

 

TH WANG

YII, JAMES

LINDQUIST,KARL

YII, JAMES

DICKSON, ERIC

DICKSON, ERIC

Resident
Engineer

(714)558-4109

(949)279-8531

(949)279-8531

(949)279-8560

(949)279-8447

(949)279-8755

 $1,422,044

 $17,759,950

 $30,026,993

 $30,920,339

 $11,397,909

 $344,848

Bid + CCOs

 $1,305,653

 $11,920,487

 $28,427,290

 $30,539,956

 $813,007

 $282,131

Comp To  date

 $0

 $822,564

 $1,077,513

 $289,494

 $614,006

 $2,224

This Month

06/03/13

10/26/11

10/12/10

10/13/10

10/30/13

04/29/10

Awarded

06/27/13

11/17/11

10/26/10

11/02/10

11/15/13

05/24/10

Approved

03/28/14

10/03/14

01/16/14

05/20/14

05/15/18

11/03/15

Est Comp

 100%

 80%

 100%

 100%

 13%

 0%

%Time

 88%

 67%

 94%

 99%

 8%

 0%

% Work 

 

 

OVER RUN

 

 

PLANT EST

SATIS

Message

12-0M3804

12-0F0404

12-0F0314

12-0F0324

12-0H4404

12-043224

Contract 

  

  

  

  

NH-P073-(104)E

ACST-P074-(051)E

  

  

  

  

--()

  P0-74 0-(1E)

  

  

  

  

  

--()

  

SWPPP

SWPPP

SWPPP

  

SWPPP

P O BOX 11238

PO BOX 2948

26320 LESTER CIRCLE

1822 SOUTH LEWIS STREET

6 CUSHING WAY SUITE 200

P.O. BOX 429

15700 TUSTIN VILLAGE

WAY #2

3020 SATURN STREET

SUITE 100

3010 SATURN STREET,

SUITE 200

3020 SATURN STREET

#100

3337 MICHELSON DR.

STE. 100

3337 MICHELSON DR.,

STE 100

TUSTIN, CA. 92780

BREA, CALIFORNIA 92821

BREA, CA 92841

BREA, CA 92821

IRVINE, CA. 92612

IRVINE, CA 92612

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 106
03/20/14 Statement of Ongoing Contracts as of 04/03/14

12District

12-ORA-74-/.2

12-ORA-90-11.8/12.5

12-ORA-91-.3/.3

12-ORA-91-.9/5.4

12-ORA-91-8.1/9.5

12-ORA-91-9.2/15.9

Fed Aid

HE12

HB4N

HB1

HE13

HE13

HB4N

HB4N

HA25

Pgm Code

ON RTE 74 FROM 0.1 MILE WEST OF  I-

5/SR-74 IC TO 0.1 MILE EAST OF I-

5/SR-74 IC.

IN ORANGE COUNTY IN YORBA LINDA AND

ANAHEIM ON ROUTE 90 FROM 0.6 MILE

EAST OF KELLOGG DRIVE UNDERCROSSING

TO LA PALMA AVENUE

IN ORANGE COUNTY IN LA PALMA AT

ORANGETHORPE UC

IN FULLERTON AND ANAHEIM WB DIRECTION

FROM SR-57 TO I-5 PM .9/5.4

IN ORANGE COUNTY IN ANAHEIM FROM 0.3

MILE WEST OF TUSTIN AVENUE OC TO 0.3

MILE E OF 91/55 SEPARATION AND AT

LAKEVIEW AVE OC

IN OC. CITIES OF ANAHEIM & YORBA

LINDA FROM 55/91 SEPARATION TO ROUTE

241/91 SEPARATION

Description 

REPLACE BRIDGE AND WIDEN RAMP

HWY PLANTING INSTALL IRRIGATION SYS

SHOULDER WIDENING, SIGNALS,PLANTING

CONVERT WB AUXILIARY LANES AT

WIDEN RDWY AND BRIDGE

HIGHWAY REPLACEMENT PLANTING

Type Of Work

FLATIRON WEST INC

GRIFFITH COMPANY

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

C C MYERS INC

OHL USA INC

PACIFIC RESTORATION GROUP INC

Contractor

SAN MARCOS CA 92078

SANTA FE SPRINGS CA 90670

IRVINE CA 92614

RANCHO CORDOVA CA 957412948

IRVINE CA 92614

PERRIS CA 92572

(760)916-9100

(562)929-1128

(949)252-0441

(916)635-9370

(949)242-4432

(951)940-6069

RAVANIPOUR, MOHAMMAD

DICKSON, ERIC

JAVAHERNESHAN, MAJID

HONG, JOHN

WU, ADRIAN

DICKSON,ERIC

Resident
Engineer

(949)279-8407

(949)279-8447

(949)509-5040

(949)279-8741

(949)279-8688

(949)279-8755

 $25,098,125

 $737,806

 $624,090

 $32,179,819

 $19,094,978

 $2,006,001

Bid + CCOs

 $6,710,074

 $647,182

 $70,209

 $6,995,456

 $1,823,258

 $10,875

Comp To  date

 $312,417

 $3,243

 $70,209

 $519,240

 $1,536,026

 $7,125

This Month

08/22/12

09/29/11

08/08/13

01/09/13

10/11/13

10/03/13

Awarded

09/18/12

10/25/11

08/27/13

02/06/13

11/01/13

11/01/13

Approved

05/15/15

12/28/15

05/14/15

11/12/15

01/31/17

11/29/17

Est Comp

 33%

 0%

 6%

 31%

 5%

 6%

%Time

 27%

 0%

 11%

 22%

 10%

 1%

% Work 

 

PLANT EST

SATIS

 

 

 

 

Message

12-0E3104

12-056224

12-0L7504

12-0C5704

12-0C5604

12-0G3314

Contract 

  

ACST-P090-(012)E

HSNH-P091-(138)E

  

  

CNHP-P091-(139)E

  

  P0-90 0-(2E)

--()

  

  

--()

  

--()

  

  

  

  

SWPPP

SWPPP

  

SWPPP

  

  

1770 LA COSTA MEADOWS DRIVE

12200 BLOOMFIELD AVENUE

1792 KAISER AVENUE

P O BOX 2948

1920 MAIN STREET SUITE 310

P O BOX 429

6521 MARINE WAY #1

3337 MICHELSON DR.

STE. 100

3251 1/4 UNIVERSITY

DRIVE

200 N. HARBOR BLVD.,

#210

22800 SAVI RANCH

PKWY, STE.206

3337 MICHELSON DRIVE,

#100

IRVINE, CA 92618

IRVINE, CA 92612

IRVINE, CA. 92612

ANAHEIM, CA 92805

YORBA LINDA, CA 92887

IRVINE, CA 92612

Accepted

Location
Storm Water
Plan
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12District

12-ORA-91-18.0/18

12-ORA-91-/10.1

12-ORA-133-4.1/8.1

12-ORA-261-/3.5

12-ORA-405-1.5/24.1

12-ORA-405-5.0/5.6

Fed Aid

TEA4

HA22

HA22

HM2

HM3

HB4N

Pgm Code

IN ORANGE COUNTY IN ANAHEIM FROM 0.2

MILE WEST TO 0.3 MILE EAST OF COAL

CANYON ROAD UC_______________

IN ORANGE COUNTY IN LA PALMA, BUENA

PARK, FULLERTON AND ANAHEIM FROM LOS

ANGELES COUNTY LINE TO  LAKEVIEW

AVENUE OVERCROSSING

IN ORANGE COUNTY IN LAGUNA BEACH AND

IRVINE FROM ROUTE 73/133  SEPARATION

TO 0.5 KM SOUTH OF ROUTE 405/133

SEPARATION

OC. IN IRVINE AT WALNUT AVENUE

OVERCROSSING & AT 0.7 MILE NORTH OF

PORTOLA PARKWAY OVERCROSSING.

IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN IRVINE FROM  0.1

MILE NORTH OF JEFFREY ROAD OF JEFFREY

ROAD OC TO CULVER DRIVE OC

Description 

INSTALL VEGETATION & IRRIGATION SYS

REPLACE CONCRETE PAVEMENT

PLANTING AND IRRIGATION

CULVERT JOINT SEALING, CONTACT GROU

DECK SEAL, CONCRETE OVERLAY, SEALS

WIDEN RAMP FOR DECELERATION LANE

Type Of Work

ACCU CONSTRUCTION INC

ALL AMERICAN ASPHALT

PACIFIC RESTORATION GROUP,

INCJOHN RICHARDS

KAVEH ENGINEERING AND

CONSTRUCTION INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

BMC ENTERPRISES INC

Contractor

SANTA ANA CA 92705

CORONA CA 928782229

CORONA CA  92877

ANAHEIM CA 92806

IRVINE CA 92614

BALDWIN PARK CA 91706

(714)641-4730

(951)736-7600

 

(714)793-6655

(949)252-0441

(626)813-1027

DICKSON, ERIC

ZOKAI, FARID

RAVANIPOUR,MOHAMMAD

JAVAHERNESHAN, MAJID

WANG, T H

MERKWAN, KRYSTAL

Resident
Engineer

(949)724-2814

(949)279-8435

(949)279-8407

(949)278-8708

(714)558-4109

(949)279-8708

 $300,973

 $17,673,921

 $1,496,206

 $447,808

 $1,500,544

 $1,673,472

Bid + CCOs

 $183,923

 $15,544,323

 $1,368,271

 $16,864

 $1,382,947

 $1,689,775

Comp To  date

 $13,919

 $69,015

 $3,700

 $16,864

 $0

 $3,550

This Month

03/04/13

03/26/12

01/07/09

10/08/13

04/05/12

10/11/12

Awarded

04/18/13

04/27/12

02/04/09

12/18/13

04/25/12

11/06/12

Approved

05/15/17

06/22/14

04/15/15

05/19/14

03/28/14

05/23/14

Est Comp

 0%

 82%

 90%

 28%

 100%

 80%

%Time

 0%

 87%

 90%

 4%

 88%

 98%

% Work 

PLANT EST

SATIS

 

 

 

OVER RUN

 

Message

12-0K3304

12-0H0294

12-1072C4

12-0M4304

12-0L7604

12-0M1304

Contract 

STPE-P091-(137)

ACNH-P091-(134)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

  

WPCP

SWPPP

1526 BROOKHOLLOW DR SUITE 76

P O BOX 2229

P O BOX 77038

1156 N FOUNTAIN WAY SUITE E

1792 KAISER AVENUE

14510 JOANSBRIDGE STREET

3337 MICHELSON DR.

STE. 100

15700 TUSTIN VILLAGE

WAY #1

6521 MARINE WAY

3251 1/4 UNIVERSITY

DRIVE

15700 TUSTIN VILLAGE

WAY #2

15700 TUSTIN VILLAGE

WAY, #3

IRVINE, CA 92612

TUSTIN, CA 92780

IRVINE, CA 92618

IRVINE, CA. 92612

TUSTIN, CA 92780

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan
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12District

 $10,455,506 $284,094,600 $460,850,534

12-ORA-405-6.4/7.4

12-ORA-405-8.7/12.6

12-ORA-405-17.9/0

Fed Aid

HB32

HB4N

HB4N

Pgm Code

IN ORANGE COUNTY IN IRVINE FROM  SAN

DIEGO CREEK TO VON KARMAN AVE

OVERCROSSING.

IN ORANGE COUNTY IN COSTA MESA FROM

ROUTE 55 TO 0.4 MILE NORTH OF EUCLID

STREET UNDERCROSSING

OC. CITY OF WESTMINSTER AT SB I-405

ON/OFF RAMPS AND AT GOLDEN WEST ST.

Description 

HIGHWAY PLANTING & IRRIGATION

INSTALL FIBER OPTIC CABLE AND CCTV

UPDGRADE TRAFFIC SIGNAL SYSTEMS

Type Of Work

YAKAR

MOORE ELECTRICAL CONTRACTING

INC

RAKAN INC

Contractor

SAN DIMAS CA 91773

CORONA CA 92880

TUSTIN CA 92782

(909)599-1612

(951)371-4202

(949)698-9872

DICKSON, ERIC

CHAUDRY MONAS

CHAUDRY, MONAS

Resident
Engineer

(949)724-2814

(949)936-3586

(949)936-3594

 $847,602

 $585,021

 $264,958

Bid + CCOs

 $618,883

 $0

 $250,061

Comp To  date

 $33,070

 $0

 $5,002

This Month

06/14/13

04/26/10

02/22/13

Awarded

07/15/13

05/24/10

04/11/13

Approved

09/18/17

05/09/12

04/20/14

Est Comp

 25%

 0%

 98%

%Time

 74%

 0%

 96%

% Work 

 

SUSPENDED

 

Message

12-0F5504

12-0K0604

12-0L3004

Contract 

  

  

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

WPCP

  

113 E ARROW HWY

463 N SMITH AVENUE

2312 PARK AVE SUITE 116

3337 MICHELSON DR.

STE. 100

6533 MARINE WAY

6533 MARINE WAY,

TRAILER #1

IRVINE, CA 92612

IRVINE, CA 92618

IRVINE, CA 92618

Accepted

Location
Storm Water
Plan



01-0B1304

01-0C2604

01-0C7804

01-476904

01-479404

01-0C1004

01-0C7704

01-0B7704

01-0E3104

01-0B1904

01-0C2804

01-3633U4

01-0B1004

01-296104

01-459704

01-451804

01-450904

01-0B6404

01-423704

01-474414

01-463914

01-0A4504

Contract

01-DN-101-13.3/13.3

01-DN-101-17.5/0

01-DN-101-21.8/0

01-DN-101-4.0/0

01-DN-199-20.5/25.7

01-HUM-36-40.5/45.7

01-HUM-96-7.8/0

01-HUM-96-23.1/29.9

01-HUM-101-15.4/0

01-HUM-101-54.3/56.8

01-HUM-101-72.5/0

01-HUM-101-79.9/87.8

01-HUM-101-86.3/87.8

01-HUM-101-89.3/90.2

01-HUM-101-98.1/100.7

01-HUM-101-12.9/13.1

01-HUM-169-13.6/23.4

01-HUM-299-8.5/0

01-HUM-299-20.2/20.5

01-HUM-299-8.5/0

01-HUM-299-/42.9

01-HUM-999-/0

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



01-0C6204

01-3986U4

01-0A4304

01-310104

01-385724

01-364324

01-0A2304

01-0C3604

01-262004

01-378164

01-476604

01-0C2304

01-464204

01-0A4204

01-0A4404

01-0B7904

02-4F1304

02-3C0724

02-1E0604

02-4E9904

02-3E6504

02-0H0404

Contract

01-LAK-20-31.6/46.5

01-LAK-53-2.8/7.5

01-LAK-999-/0

01-MEN-1-33.4/33.9

01-MEN-1-88.7/92.8

01-MEN-20-13.8/32

01-MEN-20-/.1

01-MEN-101-21.4/26.3

01-MEN-101-43.1/49

01-MEN-128-14.3/40.6

01-MEN-128-34.5/35.5

01-MEN-162-11.6/0

01-MEN-999-/0

01-MEN-999-/0

01-MEN-999-/0

01-VAR--/0

02-LAS-139-30.0/40

02-LAS-395-56.5/61

02-MOD-139-22.6/22.8

02-PLU-70-90.5/96

02-SHA-5-.1/0

02-SHA-5-13.8/14.1

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

8

8

8
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02-378904

02-1E10U4

02-2E5104

02-360704

02-4F1604

02-3E7604

02-3C9204

02-340204

02-4G9404

02-2E2914

02-4E9604

02-4E5604

02-2E3504

02-374304

02-4E5304

02-3E6304

02-4E5404

03-2F3004

03-1E5104

03-3M64A4

03-3E6204

03-3A0424

Contract

02-SHA-5-39.5/40.8

02-SHA-299-2.5/4.3

02-SHA-299-4.3/5.5

02-SHA-299-30.3/40.7

02-SIS-3-48.3/53.1

02-SIS-5-51.2/58.1

02-SIS-5-50.6/52.1

02-SIS-96-20.0/20.1

02-SIS-96-37.3/37.7

02-SIS-96-/77.5

02-TEH-172-/8.9

02-TRI-3-/0

02-TRI-299-.4/.8

02-TRI-299-23.3/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

03-BUT-70-9.2/17

03-BUT-70-28.2/0

03-BUT-70-/0

03-BUT-99-28.1/29.6

03-BUT-99-32.4/33.3

Cnty Rt Pm

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

12

12

12
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03-3M6404

03-2F9704

03-355534

03-0F3004

03-1A7314

03-1A7324

03-1A73U4

03-1A7344

03-4M5104

03-1A8444

03-2F7204

03-1F3304

03-2F6504

03-2F35U4

03-3E0604

03-1F9104

03-2A6904

03-4M5004

03-3F4104

03-333824

03-3E1004

03-2F2504

Contract

03-BUT-191-4.6/0

03-COL-20-28.2/30.5

03-ED-50-16.4/18.3

03-ED-50-17.8/19.6

03-ED-50-67.6/72.9

03-ED-50-73.7/75.4

03-ED-50-77.3/79.3

03-ED-50-78.9/79.5

03-ED-50-/80.4

03-ED-89-18.0/24.9

03-ED-193-10.1/10.1

03-ED-193-18.6/18.7

03-ED-193-25.8/25.8

03-NEV-20-3.9/17.5

03-NEV-20-12.8/15.9

03-NEV-49-4.3/4.8

03-NEV-49-9.7/11.2

03-NEV-80-5.0/0

03-PLA-49-.9/0

03-PLA-65-15.0/23.8

03-PLA-80-8.1/37.8

03-PLA-80-34.6/34.9

Cnty Rt Pm

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15

15

15

16
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03-2C8604

03-3F4404

03-2A9204

03-4M3704

03-2F21U4

03-0F2304

03-1A1404

03-3797U4

03-4M5204

03-3M7204

03-1A43A4

03-1A4324

03-1A4644

03-1F5004

03-406604

03-4F0104

03-3F4704

03-0G0804

03-4M4904

03-0A5804

04-1SS604

04-294914

Contract

03-PLA-80-56.1/66.3

03-PLA-89-8.6/12.8

03-PLA-89-/T8.5

03-SAC-5-1.5/0

03-SAC-5-23.6/0

03-SAC-50-1.6/0

03-SAC-51-6.0/8.3

03-SAC-80-/M10.4

03-SAC-80-/18

03-SAC-160-5.9/L7

03-SUT-99-11.0/14.3

03-SUT-99-11.0/14.3

03-SUT-99-19.5/20.5

03-SUT-99-30.6/32.7

03-SUT-99-/1.6

03-VAR-50-.2/21

03-VAR-51-5.5/8.1

03-YOL-50-2.5/3.1

03-YOL-80-.1/22.1

03-YUB-70-14.2/15.1

04-ALA-13-9.0/9

04-ALA-24-5.1/6.2

Cnty Rt Pm

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19

19

19

19
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04-4H8004

04-0J4204

04-0120M4

04-292274

04-014074

04-3A7774

04-3A7764

04-292264

04-014084

04-297614

04-153004

04-2G3614

04-2490A4

04-151134

04-1A6734

04-1A6714

04-4A07U4

04-2908V4

04-172434

04-2908C4

04-2908E4

04-4H4104

Contract

04-ALA-24-5.9/6.2

04-ALA-24-5.9/6.2

04-ALA-80-1.0/1.7

04-ALA-80-1.7/2.5

04-ALA-80-1.7/2.2

04-ALA-80-1.9/8

04-ALA-80-1.9/8

04-ALA-80-2.5/3.2

04-ALA-80-2.5/0

04-ALA-84-25.5/27.1

04-ALA-92-4.1/6

04-ALA-92-6.3/6.8

04-ALA-238-14.5/16.5

04-ALA-580-9.5/31

04-ALA-580-46.0/46

04-ALA-580-46.1/46.1

04-ALA-580-4.7/8.2

04-ALA-580-7.8/19.1

04-ALA-580-8.3/0

04-ALA-580-8.4/14.6

04-ALA-580-14.6/21.6

04-ALA-680-1.0/9.9

Cnty Rt Pm

20

20

20

20

20

20

21

21

21

21

21

21

22

22

22

22

22

22

23

23

23

23
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04-253764

04-4G5004

04-4H6504

04-3A9214

04-3A9224

04-1A6824

04-1706U4

04-1G5604

04-0J7804

04-0A7904

04-228594

04-1G9404

04-3E4604

04-2285E4

04-4S2704

04-1A3204

04-003944

04-3E4404

04-4H6704

04-2285H4

04-1E8204

04-0060C4

Contract

04-ALA-680-4.8/5.2

04-ALA-680-20.8/21.5

04-ALA-880-1.0/9.9

04-ALA-880-22.6/24

04-ALA-880-24.0/25.5

04-ALA-880-28.2/29.9

04-ALA-880-30.1/31.1

04-ALA-880-31.0/31.6

04-ALA-980-1.1/1.1

04-CC-4-.2/31.5

04-CC-4-23.5/26.1

04-CC-4-27.5/29

04-CC-4-14.6/34.9

04-CC-4-26.6/27.5

04-CC-24-1.4/0

04-CC-580-5.5/6.1

04-CC-580-6.1/6.3

04-CC-580-/5.5

04-CC-680-1.0/9.9

04-CC-680-4.0/6.8

04-CC-680-17.5/18.8

04-CC-680-24.2/24.8

Cnty Rt Pm

23

23

24

24

24

24

24

24

25

25

25

25

25

25

26

26

26

26

26

26

27

27
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04-4S7704

04-4S5304

04-3S5704

04-2640L4

04-264074

04-264134

04-264144

04-4H6904

04-1E40A4

04-3E5504

04-4442A4

04-2A1104

04-4S0304

04-2A4304

04-1G0704

04-4H6604

04-3E2904

04-2E7104

04-4H4204

04-154204

04-040604

04-0J0604

Contract

04-MRN-1-1.0/0

04-MRN-1-11.0/0

04-MRN-1-37.1/37.1

04-MRN-101-22.2/24.1

04-MRN-101-23.3/27.6

04-NAP-12-.2/3.2

04-NAP-12-2.8/3.3

04-NAP-29-1.0/9.9

04-NAP-29-6.6/16.5

04-NAP-29-11.5/11.5

04-NAP-121-.3/2

04-NAP-121-20.2/20.4

04-NAP-128-10.3/10.3

04-SCL-9-2.5/7

04-SCL-9-/7

04-SCL-17-1.0/99.9

04-SCL-82-14.3/19.2

04-SCL-82-/14.3

04-SCL-85-1.0/9.9

04-SCL-85-18.0/23.9

04-SCL-101-38.0/38.1

04-SCL-101-38.0/38.1

Cnty Rt Pm

27

27

27

27

28

28

28

28

28

28

29

29

29

29

29

29

30

30

30

30

30

30
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04-4876A4

04-4A3304

04-3E3104

04-448834

04-2A4404

04-153204

04-298304

04-1A9024

04-0435E4

04-0120S4

04-0120F4

04-0120T4

04-4H6804

04-4A5104

04-4S4304

04-4H7904

04-4H6204

04-1123H4

04-1123J4

04-265604

04-3G0204

04-4S1204

Contract

04-SCL-101-40.2/41.2

04-SCL-101-49.0/52.2

04-SCL-101-5.0/17.7

04-SCL-152-6.1/6.5

04-SCL-152-16.2/19.5

04-SCL-680-/9.9

04-SCL-880-4.4/8.7

04-SF-1-5.9/6.3

04-SF-80-4.9/5.9

04-SF-80-7.9/8.2

04-SF-80-8.2/8.7

04-SF-80-12.6/13.9

04-SF-101-1.0/9.9

04-SF-280-5.2/6

04-SM-1-13.6/13.8

04-SM-1-16.4/16.4

04-SM-1-16.8/17.1

04-SM-1-38.2/39.7

04-SM-1-39.6/40.1

04-SM-1-40.6/41

04-SM-35-13.1/13.1

04-SM-35-24.8/25.2

Cnty Rt Pm

31

31

31

31

31

31

32

32

32

32

32

32

33

33

33

33

33

33

34

34

34

34
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04-4A9234

04-3E3804

04-4S5904

04-2E7504

04-042244

04-2356A4

04-4A9254

04-2A7904

04-1J2704

04-2A6204

04-4H7404

04-3E5004

04-0A5354

04-4A0104

04-0A0904

04-153504

04-3E2804

04-4S1604

04-4H6004

04-4H6304

04-3S7524

04-1A2904

Contract

04-SM-82-4.8/18.9

04-SM-82-20.8/22.4

04-SM-84-22.0/22.1

04-SM-84-25.8/27.6

04-SM-92-14.4/18.8

04-SM-101-.9/3.6

04-SM-101-/6

04-SM-101-/26.2

04-SM-280-8.9/9

04-SOL-12-20.6/21.3

04-SOL-80-1.0/9.9

04-SOL-80-1.1/43.5

04-SOL-80-14.3/14.4

04-SOL-80-30.6/38.7

04-SOL-80-24.8/25.2

04-SOL-80-/28.4

04-SOL-84-.1/3

04-SON-1-21.7/0

04-SON-1-31.9/31.9

04-SON-1-31.9/31.8

04-SON-1-40.1/0

04-SON-12-9.6/0

Cnty Rt Pm

34

34

35

35

35

35

35

35

36

36

36

36

36

36

37

37

37

37

37

37

38

38
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04-3A3304

04-1J3004

04-2640U4

04-2640K4

04-264044

04-0A1854

04-245444

04-3A23U4

04-3E2104

04-283824

04-3E8204

04-2S9414

04-4A8824

04-4A6304

05-1A9604

05-0S9404

05-315924

05-1A9804

05-0Q5704

05-1C6404

05-349514

05-315804

Contract

04-SON-12-32.7/33

04-SON-37-.1/.1

04-SON-101-.9/3.6

04-SON-101-3.4/4.1

04-SON-101-4.0/5.2

04-SON-101-7.1/8.1

04-SON-101-20.7/20.7

04-SON-101-25.0/29.3

04-SON-101-29.3/38.7

04-SON-116-41.8/44.7

04-SON-121-7.3/11.6

04-SON-128-5.4/0

04-SON-128-17.1/24.7

04-VAR--/0

05-MON-1-21.0/21.2

05-MON-1-46.8/46.8

05-MON-1-99.9/101.5

05-MON-28-28.6/28.6

05-MON-101-61.0/64.6

05-MON-101-66.4/66.4

05-MON-101-85.0/85.8

05-MON-101-100.0/101.3

Cnty Rt Pm

38

38

38

38

39

39

39

39

39

39

40

40

40

40

41

41

41

41

41

41

42

42
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05-0161E4

05-4625A4

05-462504

05-447814

05-1C4304

05-0G0704

05-0M14V4

05-1A3004

05-463814

05-0T0004

05-1A3404

05-0T9704

05-1A9304

05-0C9014

05-0R9104

05-1C9104

05-0K2304

05-0L70U4

05-0L7014

05-1A7104

05-0N4004

05-330744

Contract

05-MON-101-91.2/100.4

05-SB-101-.3/7.5

05-SB-101-.3/7.5

05-SB-101-10.8/12.8

05-SB-101-12.9/14

05-SB-101-22.3/23

05-SB-101-26.5/27.1

05-SB-101-72.7/75

05-SB-101-83.2/83.8

05-SB-154-7.8/8.3

05-SB-192-/2.8

05-SB-246-33.2/33.5

05-SBT-101-.7/.7

05-SCR-1-8.0/14.9

05-SCR-1-9.7/17.6

05-SCR-1-1.0/15.8

05-SCR-9-8.4/8.6

05-SCR-17-6.0/12.6

05-SCR-17-6.0/12.6

05-SCR-17-11.0/0

05-SLO-1-36.7/39.6

05-SLO-46-32.1/36.7

Cnty Rt Pm

42

42

42

42

43

43

43

43

43

43

44

44

44

44

44

44

45

45

45

45

45

45
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05-330724

05-330774

05-0G0304

05-402824

05-445904

05-0R3004

06-0Q5404

06-0C1304

06-0E9714

06-442624

06-0J9204

06-0Q6604

06-0Q5504

06-0H1704

06-0C1104

06-342564

06-342524

06-0Q8404

06-0M6204

06-0M2204

06-0G6804

06-0H1804

Contract

05-SLO-46-36.6/41.2

05-SLO-46-40.7/46.3

05-SLO-101-35.7/46.3

05-SLO-101-45.3/45.7

05-SLO-101-/.8

05-SLO-166-39.9/40.3

06-FRE-0-/0

06-FRE-33-/0

06-FRE-41-27.6/30.4

06-FRE-99-26.7/31.6

06-FRE-145-32.8/33.4

06-FRE-168-32.5/36.2

06-FRE-168-/0

06-FRE-180-77.2/0

06-FRE-180-58.4/60.4

06-FRE-180-62.6/66.3

06-FRE-180-71.8/74.5

06-KER-0-/0

06-KER-0-/0

06-KER-5-13.5/0

06-KER-5-.5/62.6

06-KER-14-39.3/40.3

Cnty Rt Pm

46

46

46

46

46

46

47

47

47

47

47

48

48

48

48

48

48

49

49

49

49

49
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06-0P7504

06-0N4014

06-0G2704

06-0S0704

06-0G8304

06-0E6604

06-0N6904

06-0L3904

06-0G8404

06-0J9304

06-0P6104

06-325504

06-462204

06-0L0504

06-0E0404

06-0N2004

06-471004

06-0P7004

06-0Q7704

06-0P3804

06-0A9704

06-360214

Contract

06-KER-46-37.5/49

06-KER-58-67.8/0

06-KER-58-108.9/0

06-KER-58-/0

06-KER-99-17.0/22.1

06-KER-99-17.5/29.9

06-KER-99-19.5/0

06-KER-99-24.6/0

06-KER-99-27.0/28.4

06-KER-119-/0

06-KIN-43-18.2/27.2

06-KIN-198-8.9/10.1

06-KIN-198-14.8/17.9

06-KIN-198-21.5/28.3

06-MAD-99-9.5/13.1

06-MAD-99-20.2/22.7

06-MAD-99-6.9/8.2

06-MAD-145-20.9/25.4

06-TUL-43-/9.5

06-TUL-99-9.0/10.6

06-TUL-99-22.4/0

06-TUL-99-37.3/41.3

Cnty Rt Pm

49

50

50

50

50

50

50

51

51

51

51

51

51

52

52

52

52

52

52

53

53

53
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06-324504

06-324514

06-430704

06-0P7204

06-0N3904

07-2W4304

07-3X3904

07-4T5404

07-1W1404

07-4L2214

07-4Y1504

07-4X1104

07-4Y9104

07-3X4104

07-4Y9304

07-215914

07-2159C4

07-215934

07-215944

07-1W3904

07-246404

07-2464E4

Contract

06-TUL-99-41.3/53.9

06-TUL-99-48.5/53.9

06-TUL-216-1.9/2.9

06-TUL-245-16.0/33

06-TUL-245-20.8/0

07-LA-0-/

07-LA-1-8.7/0

07-LA-1-20.7/20.8

07-LA-1-21.9/23.9

07-LA-1-51.0/52

07-LA-1-/28.6

07-LA-2-15.1/0

07-LA-2-15.3/23

07-LA-2-32.5/32.5

07-LA-2-23.4/82.3

07-LA-5-1.2/2.1

07-LA-5-1.8/3

07-LA-5-2.7/4

07-LA-5-4.0/5.8

07-LA-5-9.7/18.4

07-LA-5-13.6/18.5

07-LA-5-13.6/18.5

Cnty Rt Pm

53

53

53

54

54

54

54

55

55

55

55

55

55

56

56

56

56

56

56

57

57

57
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07-272404

07-274504

07-1W3304

07-4X1004

07-1W3604

07-2777U4

07-121844

07-1786A4

07-1218W4

07-1218V4

07-1219U4

07-258804

07-4X0304

07-285004

07-252614

07-168004

07-252634

07-2332A4

07-278804

07-1X6504

07-252804

07-1W2504

Contract

07-LA-5-14.9/16.8

07-LA-5-15.1/18.2

07-LA-5-18.5/31.2

07-LA-5-22.5/0

07-LA-5-24.6/88.6

07-LA-5-25.2/27.5

07-LA-5-26.7/29.4

07-LA-5-27.4/28.1

07-LA-5-29.4/31.6

07-LA-5-31.6/36

07-LA-5-36.0/39.4

07-LA-5-53.6/56.3

07-LA-5-53.7/0

07-LA-5-54.4/54.4

07-LA-5-C 43.9/C46.4

07-LA-5-44.2/46

07-LA-5-45.4/59.7

07-LA-5-46.3/50

07-LA-5-54.4/54.8

07-LA-5-64.8/66.1

07-LA-5-73.2/88.6

07-LA-10-14.3/18

Cnty Rt Pm

57

57

57

58

58

58

58

58

58

59

59

59

59

59

59

60

60

60

60

60

60

61
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07-279804

07-245404

07-117074

07-1170U4

07-267504

07-259204

07-3X3004

07-1W2804

07-251604

07-254904

07-4Y7504

07-3X1804

07-4Y5004

07-138204

07-286904

07-4H9004

07-259104

07-2X9204

07-265904

07-199634

07-4S8404

07-4X0204

Contract

07-LA-10-20.4/21.5

07-LA-10-31.1/32.3

07-LA-10-31.2/33.4

07-LA-10-33.2/37.2

07-LA-10-4.9/14.8

07-LA-10-5.5/14.8

07-LA-10-.4/0

07-LA-10-/48.2

07-LA-14-32.1/52.6

07-LA-14-52.6/59.2

07-LA-19-/19.2

07-LA-47-.8/.8

07-LA-47-.9/2

07-LA-47-3.4/4.6

07-LA-60-11.6/23.6

07-LA-60-20.6/0

07-LA-90-1.0/3.5

07-LA-91-9.7/11.7

07-LA-101-1.0/11

07-LA-101-15.5/16.1

07-LA-105-14.1/14.6

07-LA-105-16.3/17.8

Cnty Rt Pm

61

61

61

61

61

62

62

62

62

62

62

63

63

63

63

63

63

64

64

64

64

64
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07-1W5804

07-4T5704

07-3X3504

07-1W5504

07-1W2904

07-2411U4

07-1W3404

07-1W6004

07-2759U4

07-4Y4604

07-2770U4

07-266104

07-4Y7904

07-273404

07-127274

07-2769U4

07-4T3704

07-4Y0104

07-2768U4

07-290904

07-288014

07-258934

Contract

07-LA-105-.5/6.3

07-LA-105-.5/0

07-LA-105-2.6/0

07-LA-107-2.1/3.7

07-LA-110-6.5/20.7

07-LA-110-21.2/22.8

07-LA-110-22.4/30.3

07-LA-110-30.5/31.9

07-LA-110-23.5/23.9

07-LA-118-7.8/7.8

07-LA-118-11.5/13.7

07-LA-134-/13.3

07-LA-134-/11.4

07-LA-134-/10

07-LA-138-63.4/66

07-LA-170-17.7/20.3

07-LA-210-5.7/5.7

07-LA-210-14.2/22.6

07-LA-210-.8/4.9

07-LA-210-6.8/7.2

07-LA-210-9.7/16.1

07-LA-210-15.0/36

Cnty Rt Pm

64

65

65

65

65

65

65

66

66

66

66

66

66

67

67

67

67

67

67

68

68

68
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07-4T5804

07-267004

07-1W3104

07-278304

07-1W3204

07-3Y9404

07-241304

07-252004

07-1W4004

07-250504

07-4T3204

07-2X9604

07-4T4804

07-259014

07-202114

07-002344

07-4X1304

07-1797A4

07-179704

07-4X0604

07-228204

07-1W5304

Contract

07-LA-210-24.2/24.2

07-LA-210-30.7/41.4

07-LA-405-.8/6.9

07-LA-405-3.4/4.5

07-LA-405-5.5/6.5

07-LA-405-16.4/19.5

07-LA-405-24.4/25.8

07-LA-405-39.4/48.6

07-LA-405-/0

07-LA-605-.1/16.6

07-LA-605-1.7/6.8

07-LA-710-5.8/12

07-LA-710-6.1/6.8

07-LA-710-6.6/15.9

07-LA-710-17.2/26.4

07-LA-710-22.5/22.7

07-LA-710-22.6/23

07-LA-710-26.5/27.4

07-LA-710-26.5/27.4

07-VEN-1-2.6/10.2

07-VEN-1-22.4/26.7

07-VEN-23-6.0/6

Cnty Rt Pm

68

68

68

69

69

69

69

69

69

70

70

70

70

70

70

71

71

71

71

71

71

72
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07-1W0804

07-4Y0404

07-2X8304

07-1W2704

07-1952U4

07-260704

07-3X9704

07-4L5704

08-0R5804

08-0L9304

08-0Q1104

08-0R6404

08-0E4104

08-0K2304

08-0F3604

08-0Q8504

08-0C8204

08-0N5104

08-0M3104

08-1E6404

08-0R6604

08-0Q9204

Contract

07-VEN-23-20.9/24.2

07-VEN-23-3.5/T11.6

07-VEN-33-55.0/57.5

07-VEN-33-/48.7

07-VEN-101-.1/4.5

07-VEN-101-39.8/43.6

07-VEN-118-18.4/18.7

07-VEN-150-28.6/28.7

08-RIV-10-15.2/0

08-RIV-10-15.7/0

08-RIV-10-44.5/50.4

08-RIV-10-5.7/53.1

08-RIV-10-24.0/24.3

08-RIV-10-57.6/60.9

08-RIV-10-135.0/0

08-RIV-15-31.9/52.2

08-RIV-15-40.0/41.3

08-RIV-15-51.5/51.7

08-RIV-60-13.3/16.6

08-RIV-60-16.4/16.6

08-RIV-60-.1/9.5

08-RIV-62-1.2/2.2

Cnty Rt Pm

72

72

72

72

72

73

73

73

73

73

74

74

74

74

74

74

75

75

75

75

75

75
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08-491804

08-0M4204

08-0J1404

08-0R1804

08-0M2104

08-1C4304

08-1E2604

08-456624

08-448404

08-449104

08-334884

08-334874

08-334864

08-0M94U4

08-449314

08-384344

08-497514

08-472224

08-0K5204

08-0K7104

08-0M8804

08-0R6504

Contract

08-RIV-62-/6.7

08-RIV-74-6.9/10.2

08-RIV-74-29.6/29.9

08-RIV-74-35.9/0

08-RIV-74-40.3/0

08-RIV-74-63.0/67.5

08-RIV-86-4.2/5.2

08-RIV-91-.6/1.2

08-RIV-91-15.6/21.6

08-RIV-111-1.1/1.9

08-RIV-215-38.6/39.7

08-RIV-215-39.7/43

08-RIV-215-43.1/43.9

08-RIV-215-43.2/45.3

08-RIV-215-38.0/38.9

08-SBD-10-9.9/24.5

08-SBD-10-12.0/19.8

08-SBD-15-3.8/12.8

08-SBD-15-11.0/0

08-SBD-15-14.0/16.4

08-SBD-15-14.6/0

08-SBD-15-31.8/171.4

Cnty Rt Pm

76

76

76

76

76

76

77

77

77

77

77

77

78

78

78

78

78

78

79

79

79

79
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08-368504

08-0Q7404

08-0A7914

08-0J0104

08-0Q6504

08-0R8604

08-0M4504

08-1E9104

08-0K2504

08-435414

08-0N5904

08-0K2704

08-0K2604

08-0N5704

08-378704

08-0F1004

08-0K3104

08-0M6904

08-0M4004

08-0C1214

08-0M0204

09-352904

Contract

08-SBD-15-177.3/181.1

08-SBD-15-15.4/30.8

08-SBD-18-30.0/32.5

08-SBD-18-53.4/53.6

08-SBD-18-6.1/31.6

08-SBD-38-51.9/0

08-SBD-38-5.2/5.5

08-SBD-40-133.3/133.3

08-SBD-40-3.0/28.1

08-SBD-40-18.0/0

08-SBD-40-85.2/0

08-SBD-40-119.0/138.3

08-SBD-40-138.3/154.5

08-SBD-40-140.7/0

08-SBD-62-142.2/142.9

08-SBD-71-4.8/8.5

08-SBD-95-51.2/51.6

08-SBD-95-57.0/57.3

08-SBD-215-14.0/0

08-SBD-395-19.0/35.6

08-SBD-5712-/0

09-INY-58-/0

Cnty Rt Pm

79

79

80

80

80

80

80

80

81

81

81

81

81

81

82

82

82

82

82

82

83

83
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09-351604

09-354304

09-358504

09-353304

09-354404

09-354104

10-0S78A4

10-0X2104

10-264444

10-0K6304

10-0S1904

10-415704

10-0S9504

10-481004

10-414824

10-3169C4

10-415804

10-3A66U4

10-0Q8004

10-0V5904

10-0W1204

10-3A1004

Contract

09-INY-395-45.5/50.3

09-MNO-6-2.4/4

09-MNO-6-26.5/32.3

09-MNO-395-34.1/0

09-MNO-395-51.5/51.5

09-MNO-395-63.9/65.1

10-010-99-2.3/20.2

10-ALP-88-/0

10-AMA-88-/5.5

10-CAL-4-32.2/0

10-MER-5-23.1/24

10-MER-99-4.6/10.5

10-MER-99-13.1/36.7

10-MER-99-13.9/14.4

10-MER-99-24.4/25.8

10-MER-99-26.8/27.6

10-MER-99-/4.6

10-MER-140-36.5/37.6

10-SCL-152-19.8/0

10-SJ-4-14.1/0

10-SJ-4-8.3/T14.3

10-SJ-4-19.5/20.1

Cnty Rt Pm

83

83

84

84

84

84

84

85

85

85

85

85

85

86

86

86

86

86

86

87

87

87
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10-0S1104

10-0K3304

10-0M7804

10-0G4704

10-0G8004

10-0T1604

10-0E6114

10-0E6134

10-0E6124

10-0L5704

10-0W7104

10-0M8004

10-0S7804

10-0A8724

10-0K1504

10-0X4304

11-275204

11-294804

11-297104

11-238604

11-408904

11-2976U4

Contract

10-SJ-4-/0

10-SJ-5-.1/47.8

10-SJ-5-25.1/28.6

10-SJ-5-28.5/35.6

10-SJ-12-.1/4.4

10-SJ-26-18.5/19

10-SJ-99-4.9/14.2

10-SJ-99-6.9/10.6

10-SJ-99-10.6/15

10-SJ-205-1.7/12.6

10-SJ-205-/.1

10-STA-99-/24.7

10-STA-99-2.3/20.2

10-STA-219-2.9/4.9

10-TUO-49-18.0/18.3

10-TUO-108-11.3/21

11-IMP-98-21.8/31.3

11-IMP-186-/.4

11-SD-5-4.6/0

11-SD-5-5.0/63.7

11-SD-5-54.4/72.2

11-SD-5-10.0/10

Cnty Rt Pm

87

87

87

88

88

88

88

88

88

89

89

89

89

89

89

90

90

90

90

91

91

91
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11-401404

11-404304

11-270804

11-2M4304

11-298604

11-063814

11-056324

11-2607D4

11-2607C4

11-2T0974

11-2T0984

11-2T0954

11-2T0994

11-260724

11-260734

11-2T0864

11-2T0874

11-233204

11-2T0884

11-282404

11-402804

11-2T0704

Contract

11-SD-5-12.6/72.2

11-SD-5-23.9/25.5

11-SD-5-62.6/0

11-SD-8-6.3/9

11-SD-8-10.5/12.6

11-SD-8-17.4/18.7

11-SD-11-/1.6

11-SD-15-21.9/23.9

11-SD-15-23.8/26.2

11-SD-15-11.2/M14.5

11-SD-15-14.5/M16.4

11-SD-15-15.0/M16.4

11-SD-15-16.4/M19.5

11-SD-15-21.9/M23.9

11-SD-15-23.8/M26.2

11-SD-15-26.2/M27.8

11-SD-15-27.8/30.1

11-SD-15-8.9/9.7

11-SD-15-30.1/31.5

11-SD-15-/4.7

11-SD-52-5.0/6.2

11-SD-52-14.5/15.5

Cnty Rt Pm

91

91

91

92

92

92

92

92

92

93

93

93

93

93

93

94

94

94

94

94

94

95
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11-2T0114

11-2T0014

11-2E0064

11-402304

11-269304

11-290304

11-080104

11-257144

11-2T2304

11-290404

11-287904

11-264114

11-265004

11-2650A4

11-403704

11-2T1824

11-2T1814

11-2T1834

11-081654

11-2T2004

11-2T0404

11-287704

Contract

11-SD-52-15.5/17.3

11-SD-52-17.3/17.5

11-SD-56-3.5/3.5

11-SD-56-6.8/8.7

11-SD-56-/8.9

11-SD-75-9.0/0

11-SD-76-7.3/13.1

11-SD-76-16.7/17.7

11-SD-78-15.3/16.3

11-SD-94-14.9/30

11-SD-94-32.8/40.3

11-SD-163-1.4/0

11-SD-163-1.7/3.2

11-SD-163-1.7/3.2

11-SD-163-5.8/8.8

11-SD-805-4.7/5.6

11-SD-805-5.5/9.4

11-SD-805-5.8/13

11-SD-805-7.7/9.1

11-SD-805-23.7/27.6

11-SD-805-26.5/28.9

11-SD-5506-/0

Cnty Rt Pm

95

95

95

95

95

96

96

96

96

96

96

97

97

97

97

97

97

98

98

98

98

98
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12-0L2604

12-0M2904

12-0F0604

12-0F9204

12-0G7304

12-0F96E4

12-0E5704

12-0N0304

12-0L8704

12-1016A4

12-071634

12-071624

12-0L6504

12-0L3804

12-0L9704

12-0L77U4

12-0L74U4

12-0H2084

12-0M3804

12-0F0404

12-0F0314

12-0F0324

Contract

12-ORA-1-17.6/18.1

12-ORA-1-/1.1

12-ORA-5-5.6/6.6

12-ORA-5-6.0/31.2

12-ORA-5-6.1/31.2

12-ORA-5-6.2/8.7

12-ORA-5-8.5/9.4

12-ORA-5-13.5/34

12-ORA-5-19.5/19.5

12-ORA-5-42.1/44.4

12-ORA-22-.6/.9

12-ORA-22-.7/.9

12-ORA-22-1.1/13.2

12-ORA-39-1.1/19.2

12-ORA-39-2.1/6.1

12-ORA-39-7.1/9.6

12-ORA-55-2.0/11.8

12-ORA-55-17.0/17.7

12-ORA-57-11.9/12.9

12-ORA-57-12.3/15.2

12-ORA-57-16.2/18.8

12-ORA-57-18.8/21.1

Cnty Rt Pm

99

99

99

99

99

99

100

100

100

100

100

100

101

101

101

101

101

101

102

102

102

102
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12-0H4404

12-043224

12-0E3104

12-056224

12-0C5704

12-0C5604

12-0G3314

12-0K3304

12-0L7504

12-0H0294

12-1072C4

12-0M4304

12-0L7604

12-0M1304

12-0F5504

12-0K0604

12-0L3004

Contract

12-ORA-73-10.0/24.5

12-ORA-74-13.3/16.6

12-ORA-74-/.2

12-ORA-90-11.8/12.5

12-ORA-91-.9/5.4

12-ORA-91-8.1/9.5

12-ORA-91-9.2/15.9

12-ORA-91-18.0/18

12-ORA-91-.3/.3

12-ORA-91-/10.1

12-ORA-133-4.1/8.1

12-ORA-261-/3.5

12-ORA-405-1.5/24.1

12-ORA-405-5.0/5.6

12-ORA-405-6.4/7.4

12-ORA-405-8.7/12.6

12-ORA-405-17.9/0

Cnty Rt Pm

102

102

103

103

103

103

103

103

104

104

104

104

104

104

105

105

105

Page
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Statement of Ongoing Contracts - Federal Aid



01

02

03

District

District

District

 $274,776,344

 $264,347,195

 $136,321,861

 $143,601,974

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

Category

Category

Category

 $83,234,064

 $8,460,639

 $136,416,199

 $3,227,422

 $43,438,019

 $46,679,407

 $3,523,078

 $22,179,433

 $10,489,209

 $181,476,067

 $188,405,185

 $83,775,229

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $62,813,407

 $4,423,310

 $47,657,374

 $0

 $21,427,770

 $28,730,410

 $3,254,976

 $453,568

 $4,507,376

 $106,655,644

 $149,264,572

 $39,909,490

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-F-

-S-

-SH-

-ER-

-I-

-F-

-S-

-SH-

-I-

-F-



03

04

05

District

District

District

 $553,402,496

 $3,959,759,454

 $335,836,799

 $3,398,572,288

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

Category

Category

 $55,441,209

 $51,883,733

 $173,897,140

 $198,090,718

 $64,633,337

 $85,080,847

 $3,069,946,054

 $6,225,612

 $535,782,884

 $143,380,539

 $89,999,729

 $59,638,967

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $8,870,099

 $43,177,372

 $94,615,267

 $110,804,969

 $63,938,146

 $67,515,365

 $2,678,741,861

 $5,819,902

 $471,752,044

 $100,458,924

 $84,224,826

 $33,088,660

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-S-

-SH-

-I-

-F-

-S-

-SH-

-ER-

-F-

-S-

-SH-



05

06

07

District

District

District

 $355,289,122

 $403,237,818

 $2,034,282,223

 $271,732,771

 $254,742,453

 $1,080,133,338

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

Category

Category

 $62,269,887

 $106,349,009

 $242,387

 $201,639,698

 $95,006,724

 $369,134,643

 $296,600,432

 $26,290,245

 $370,160,398

 $2,885,544

 $969,210,961

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $53,960,361

 $93,371,796

 $1,875

 $103,018,141

 $58,350,641

 $154,602,136

 $168,192,834

 $18,023,036

 $171,788,615

 $23,445

 $567,503,272

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

District Total:

-F-

-S-

-SH-

-I-

-F-

-S-

-SH-

-ER-



08

09

10

District

District

District

 $896,626,927

 $11,684,723

 $404,370,961

 $1,781,305

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (PRIMARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

Category

Category

Category

 $265,482,873

 $39,109,383

 $240,023,049

 $33,460,749

 $5,000

 $318,545,874

 $5,205,372

 $3,359,932

 $3,119,419

 $133,058,011

 $170,333,775

 $8,975,014

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $129,799,670

 $25,954,108

 $80,173,182

 $24,613,182

 $0

 $143,830,819

 $0

 $1,781,305

 $0

 $62,985,507

 $124,260,890

 $190,289

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-I-

-F-

-S-

-SH-

-ER-

-F-

-SH-

-I-

-F-

-S-



10

11

12

District

District

District

 $679,104,972

 $485,655,765

 $346,151,083

 $325,422,332

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

Category

Category

 $346,045,548

 $20,692,624

 $3,723,370

 $12,464,831

 $34,305,174

 $188,790,713

 $1,000,000

 $245,371,677

 $6,174,717

 $35,581,915

 $1,608,648

 $210,293,595

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $151,476,992

 $7,237,404

 $3,507,839

 $7,301,279

 $28,198,734

 $106,786,593

 $0

 $179,627,887

 $5,918,116

 $20,157,558

 $1,177,644

 $104,770,779

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-SH-

-I-

-F-

-S-

-SH-

-ER-

-I-

-F-

-S-

-SH-



05

District

 $14,686,885

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

12District

 $460,850,534  $284,094,600

Statement of Ongoing Contracts - Federal Aid

Federal Aid Category

 $207,191,659

 Bid + CCO

 $152,070,503

 Work Comp

District Total:

 $6,982,761,764 $10,379,017,573

 $1,210,748,925

 $2,856,002,937

 $13,343,578

 $572,606,373

 $1,044,190,964

 $4,682,124,795

Bid + CCO

 $645,613,219

 $1,857,031,613

 $5,843,347

 $293,251,928

 $709,613,407

 $3,471,408,250

Work Comp
FEDERAL AID (INTERSTATE)

STORM DAMAGE REPAIR

FEDERAL AID (SECONDARY)

FEDERAL AID (PRIMARY)

STATE HIGHWAY

 Category
-I-

-ER-

-S-

-F-

-SH-

Federal Aid 

Statement of Ongoing Contracts -
Statewide Recap

Statewide Totals



11

10

01

08

07

04

03

District

 $73,989,888

 $1,887,523

 $45,996,502

 $5,294,144

 $26,473,281

 $27,678,637

 $1,832,808

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $197,839,669
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