
 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-DN-101-2.2/0 IN DEL NORTE COUNTY NEAR KLAMATH HEMMINGSEN CONTRACTING CO INC SANDERS, KAREN $1,985,000 07/25/14 67%
01-0E7104 1.34 MILES SOUTH OF SOUTH BANK ROAD 

DIR'S EMERGENCY L.B. CRESCENT CITY, CA 95531 

P.O. BOX 215 700 PARK PLACE 

CRESCENT CITY, CA 95531 

$1,119,090
 $266,624

12/04/14 
07/30/15 

56%

ROADWAY AND CULVERT REPAIR (707)464-9157 

20.20 

201130 

01-DN-101-4.0/0 IN DEL NORTE COUNTY NEAR KLAMATH AT BUGLER CONSTRUCTION SANDERS, KAREN $4,046,850 04/16/13 70%
01-476904 
ACBH-Q101-(226)E 

Q1-01 2-(6E) 

--() 

THE KLAMATH RIVER BRIDGE 

REMOVE & RECONSTRUCT HINGES PLEASANTON CA 94588 

4847 HOPYARD RD, STE 4 #395 

(707)498-4009 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$3,714,637
 $99,670

05/24/13 
02/08/16 

92%

SUSPENDED 

HA21 

01-DN-101-4.4/9.4 IN DEL NORTE COUNTY NEAR KLAMATH FROM TIDEWATER CONTRACTORS, INC. MERGUPS, JURIS $3,329,448 11/07/14 0%
01-0B0804 
NHP-Q101-(257)E 

--() 

0.4 MI NORTH OF KLAMATH RIVER BRIDGE 

TO HIGH PRAIRIE CREEK BRIDGE 

AC OVERLAY 

BROOKINGS OR 97415 

16156 HWY 101 SOUTH 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$0
 $0

11/24/14 
0%

SUSPENDED 

HA22 

01-DN-101-17.5/0 IN DEL NORTE COUNTY NEAR CRESCENT TIDEWATER CONTRACTORS, INC. MERGUPS, JURIS $1,485,000 03/03/14 80%
01-0E4504 CITY AT 2.8 MILES SOUTH OF MILL CREEK 

PARK ENTRANCE ROAD #8068 DIR'S BROOKINGS, OR 97415 

P.O. BOX 1956 700 PARK PLACE 

CRESCENT CITY, CA 95531 

$147,380
 $0

04/07/14 
05/01/15 

10%

EMERGENCY F.A. (707)464-4618 
REPAIR SINK AND DRAINAGE FACILITIES 

20.20 

201130 

01-DN-199-20.5/25.7 IN DEL NORTE COUNTY ABOUT 7 MILES FLATIRON WEST INC SANDERS, KAREN $13,634,158 12/09/13 0%
01-479404 
NHP-P199-(033)E

--() 

NORTH OF GASQUET, AT VARIOUS 

LOCATIONS FROM 0.5 MILE NORTH OF 

MIDDLE FORK SMITH RIVER BRIDGE NO 

BENICIA CA 94510 

2100 GOODYEAR RD 

(707)498-4009 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$21,550
 $0

01/03/14 
11/17/16 

0%

SUSPENDED 
SHOULDER WIDENING & BRIDGE WIDENING 

HE12 

01-DN-199-/4.2 IN DEL NORTE COUNTY ON ROUTE 199 FROM TIDEWATER CONTRACTORS, INC MERGUPS, JURIS $890,840 04/14/14 71% 
01-0B8404 199/101 SEPARATION TO SMITH RIVER 

BRIDGE BROOKINGS OR 97415 

P O BOX 1956 700 PARK PLACE 

CRESCENT CITY, CA 95531 

$762,120 
$0 

04/30/14 
05/01/15 

86% 

BONDED WEARING COURSE (707)464-4618 SUSPENDED 

HM1 



 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-96-7.8/0 IN HUMBOLDT COUNTY ON ROUTE 96 NEAR 6 RIVERS CONSTRUCTION, INC. OSIER, JIM $885,000 11/25/12 100%
01-0C7704 HOOPA DIR'S EMERGENCY F.A. 

SLIDE REPAIR HOOPA, CA 95546 

P.O. BOX 1431 5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$888,270
 $0

01/16/13 
07/25/13 

100%

(707)834-1152 OVER RUN 

20.20 

201130 

01-HUM-101-6.5/0 IN HUMBOLDT COUNTY NEAR BENBOW AT MERCER FRASER COMPANY RODRIGUEZ, JOAQUIN S. $1,485,000 01/16/15 0%
01-0F0704 0.6 MILE NORTH OF SOUTH FORK EEL 

RIVER BRIDGE DIR'S EMERGENCY F.A. EUREKA, CA 95502 

P.O. BOX 1006 1487 SANDY PRAIRIE 

CT, STE E 

$416,359
 $0

02/27/15 
04/30/15 

28%

SLIDE REMOVAL AND SLOPE FORTUNA, CA 95540 

20.20 
STABILIZATION (707)725-1020 

201130 

01-HUM-101-12.9/13.1 IN HUMBOLDT COUNTY NEAR GARBERVILLE KICKIN ENTERPRISES KAMPAS, NANCY $141,778 11/04/09 100%
01-451804 AT 0.2 MILE NORTH OF MONSCHKE 

UNDERCROSSING AND AT 1.2 MILES SOUTH BELLA VISTA CA 96008 

12777 INDIAN OAKS DRIVE 1487 SANDY PRAIRIE 

CT., STE. E 

$0
 $0

12/07/09 
05/20/11 

100%

OF DEAN CREEK BRIDGE FORTUNA CA 95540 SUSPENDED 

HM2 WPCP 
REPAIR DRAINAGE SYSTEMS (707)725-1023 

01-HUM-101-15.4/0 IN HUMBOLDT COUNTY, 1 MILE SOUTH OF VAN METER LOGGING, INC. MCGEE, JAMES $1,085,000 09/12/13 92%
01-0E3104 THE HURLBUTT UNDERCROSSING 

EMERGENCY L.B. 

DIR'S 

GARBERVILLE, CA 95542 

752B REDWOOD DR. 5601 S. BROADWAY 

EUREKA, CA 95503 

$978,925
 $0

11/27/13 
03/30/15 

90%

REPLACE UNDERDRAIN PIPES (707)441-3944 

20.20 

201130 

01-HUM-101-72.5/0 IN HUMBOLDT COUNTY 0.2 MILES SOUTH R. P. RICE CONSTRUCTION QUINTRELL, HEIDI $285,000 04/09/12 100%
01-0C2804 OF ORCHARD ST. UNDER CROSSING #4-122 

DIR'S EMERGENCY F.A. FORTUNA, CA 95540 

P. O. BOX 817 2355 BONGIO CT 

EUREKA, CA 95503 

$282,090
 $0

06/06/12 
06/15/12 

99%

SLIDE REPAIR (707)496-4358 OVER RUN 

20.20 

201130 

01-HUM-101-86.3/87.8 IN HUMBOLDT COUNTY IN ARCATA FROM THE DESERT CONCEPTS CONSTRUCTION GORONA, MARK $867,066 09/20/13 100% 
01-0B1004 
HSNH-Q101-(232)E 

--() 

11TH STREET OVERCROSSING #4-424 TO 

THE ARCATA OVERHEAD #4-79 

INSTALL CABLE MEDIAN BARRIER 

INC 

PALM DESERT CA 92211 

77-770 COUNTRY CLUB DR STE D 
5065 BOYD ROAD, SUITE 

G 

ARCATA, CA 95521 

$770,691 
$0 

10/04/13 
06/01/15 

83% 

SUSPENDED 

HB1 
(707)496-4359
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04/07/15 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-169-13.6/23.4 IN HUMBOLDT COUNTY AT VARIOUS STEELHEAD CONSTRUCTORS INC QUINTRELL, HEIDI $4,031,933 10/15/13 51%
01-450904 
HSST-S169-(006)E 

--() 

LOCATIONS FROM 0.8 MILES WEST OF 

PECWAN CREEK BRIDGE TO 1.0 MILES EAST 

OF CAPPELL BRIDGE 

PALO CEDRO CA 96073 

P O BOX 997 

(707)825-4747 

634 HWY 96 

WILLOW CREEK, CA 95573 

$2,227,055
 $0

10/25/13 
09/08/15 

55%

SUSPENDED 
WIDENING RDWY WITH HMA OVER AB 

HB1 

01-HUM-200-.2/0 IN HUMBOLDT COUNTY NEAR MCKINLEYVILLE DANIELSON CONSTRUCTION, INC. ZIMMERER, JEFFREY $335,000 06/26/14 37%
01-0E6904 0.2 MILE EAST OF THE JUNCTION, 

200/101 SEPARATION #4-172 DIR'S EUREKA, CA 95502 

P.O. BOX 3598 5065 BOYD ROAD, SUITE 

H 

$119,539
 $0

09/10/14 
04/30/15 

36%

EMERGENCY LIMITED BID ARCATA, CA 95521 

20.20 
REPAIR SLIPOUT (707)498-3207 

201130 

01-HUM-200-1.2/1.2 IN HUMBOLDT COUNTY NEAR MCKINLEYVILLE KERNEN CONSTRUCTION GORONA, MARK $335,000 01/02/15 100%
01-0F0004 AT AZALEA AVENUE 

F.A. 

REPLACE CULVERT 

DIR'S EMERGENCY 

BLUE LAKE, CA 95525 

P.O. BOX 1340 

(707)825-4887 

5065 BOYD ROAD, STE G 

ARCATA, CA 95521 

$99,552
 $0

02/20/15 
03/18/15 
03/24/15 

30%

20.20 

201130 

01-HUM-299-5.5/11 IN HUMBOLDT COUNTY NEAR BLUE LAKE MERCER-FRASER COMPANY GORONA, MARK $4,740,700 12/09/14 0%
01-0C4604 
NHP-P299-(184)E 

--() 

FROM BLUE LAKE UNDERCROSSING #4-193 

TO NORTH FORK MAD RIVER BRIDGE #4­

194 

EUREKA CA 95502 

P.O. BOX 1006 5065 BOYD ROAD, SUITE 

G 

ARCATA, CA 95521 

$0
 $0

01/12/15 
0%

SUSPENDED 

HA22 
COLD PLANE AC/DIGOUTS/MGBR/STRIPING (707)496-4359 

01-HUM-299-5.6/0 LARGE SINKHOLE IN THE MEDIAN ON HUM KERNEN CONSTRUCTION ZIMMERER, JEFFREY $250,000 05/20/14 70%
01-0E6104 299 AT PM 5.69 DIR'S EMERGENCY F.A. 

REPAIR SINKHOLE BLUE LAKE, CA 95525 

P.O. BOX 1340 5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$133,776
 $0

06/24/14 
12/31/14 

54%

(707)498-3207 

20.10 

201130 

01-HUM-299-19.3/19.8 IN HUMBOLDT COUNTY ABOUT 14 MILES MERCER-FRASER COMPANY ZIMMERER, JEFFREY $2,798,428 06/02/14 93% 
01-0A3604 
HSNH-P299-(180)E 

--() 

EAST OF BLUE LAKE FROM 0.3 MILE 

TO 0.8 MILE EAST OF BAIR ROAD 

CURVE IMPROVEMENT 

EAST 

EUREKA CA 95502 

P.O. BOX 1006 5065 BOYD ROAD, SUITE 

H 

ARCATA, CA 95521 

$2,511,461 
$0 

06/18/14 
04/30/15 

88% 

SUSPENDED 

HB1 
(707)498-3207
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Statement of Ongoing Contracts as of 03/20/15
04/07/15
 

01District 

01-HUM-299-20.2/20.5 

Fed Aid 

HA23 

Pgm Code 

01-423704 

Contract 

NH-P299-(173) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN HUMBOLDT COUNTY ABOUT 14 MILES 

EAST OF BLUE LAKE FROM 0.2 TO 0.5 MI 

WEST OF CHEZEM ROAD #6L200 

Description 

RECONSTRUCT ROADWAY WITH HMA 

Type Of Work 

MERCER FRASER COMPANY 

Contractor 

EUREKA CA 955021006 

P O BOX 1006 

ZIMMERER, JEFFREY 

Resident 
Engineer 

(707)498-3207 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$9,053,864

Bid + CCOs

 $9,016,639

Comp To date

 $0

This Month 

12/19/12 

Awarded 

01/10/13 

Approved 

04/30/15 

Est Comp

 100%

%Time

 98%

% Work 

SUSPENDED 

MessageAccepted 

01-HUM-999-/0 
01-0A4504 

IN HUMBOLDT COUNTY ON VARIOUS ROUTES 

AND AT VARIOUS LOCATIONS 

REHABILITATE BRIDGES 

F D THOMAS INC 

MEDFORD OR 97501 

P O BOX 4663 

QUINTRELL, HEIDI 

(707)825-4747 

5065 BOYD ROAD 

ARCATA, CA 95521 

$3,996,910
 $3,519,015

 $0

06/13/13 
07/08/13 
05/29/15 

74%

 88%

HA21 

01-LAK-20-8.1/8.6 

HB1 

01-488604 
HSNH-X033-(078)E 

--() 

IN LAKE COUNTY NEAR UPPER LAKE ON 

ROUTE 20 FROM 0.3 MILE WEST TO 0.3 

MILE EAST OF ROUTE 29 AND ON ROUTE 29 

FROM 0.2 MILE SOUTH OF 

IMPROVE INTERSECTION 

GHILOTTI CONSTRUCTION COMPANY, 

INC. 

SANTA ROSA CA 95407 

BAKER, SCOTT 

(707)272-5831 

246 GHILOTTI AVENUE 
2617 E HWY 20 

NICE, CA 95464 

$3,556,039
 $0
 $0

01/14/15 
02/03/15 

0%

 0%

01-LAK-20-13.5/31.4 

HA22 

01-0B0004 
STP-P020-(170)E 

--() 

IN LAKE COUNTY IN & NEAR LUCERNE FROM 

0.1 MI WEST OF SAYRE AVE TO 0.2 MI 

WEST OF JUNCTION ROUTE 53 

REPLACE HOT MIX ASPHALT 

O.C. JONES & SONS, INC. 

BERKELEY CA 94710 

1520 FOURTH STREET 

KRAFT, DAN 

(707)994-5074 

1401A WILL S. GREEN 

AVENUE 

COLUSA, CA 95932 

$17,643,549
 $7,039
 $4,239

08/20/14 
09/16/14 
12/31/15 

0%

 0%

SUSPENDED 

01-LAK-29-34.4/40 
01-0C3504 
NHPP-029 -(115)E 

--() 

IN LAKE COUNTY NEAR LAKEPORT FROM 5.7 

MILES SOUTH OF JUNCTION ROUTE 175 TO 

0.1 MILE SOUTH OF JUNCTION ROUTE 175 

PAVEMENT REHAB 

GHILOTTI BROS., INC. 

SAN RAFAEL CA 94901 

525 JACOBY STREET 

$3,839,414
 $0
 $0

02/12/15 
03/05/15 

0%

 0%

HA22 

01-MEN-1-37.3/40.5 

20.20 

01-0F0504 
IN MENDOCINO COUNTY NEAR ELK AT 1.6 

MILE SOUTH OF NAVARRO BLUFF ROAD AND 

AT 0.3 MILE NORTH OF ROUTE 128 DIR'S 

EMERGENCY F.A. 

REPAIR DRAINAGE AND SLIPOUTS 

REGE CONSTRUCTION, INC. 

CLOVERDALE 

600 SANTANA DRIVE 

KRUEGER, GRANT 

(707)498-3067

90 W. LAKE MENDOCINO 

DR. 

UKIAH, CA 95425 

$365,000 
$0 
$0 

01/21/15 
02/20/15 

0% 

0% 

201130 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-1-70.5/0 IN MENDOCINO COUNTY NEAR WESTPORT GRANITE CONSTRUCTION COMPANY LEES, CHUCK $5,178,300 07/24/14 7%
01-474904 
ER-43M6-(004)E 

--() 

FROM 0.8 MI NORTH OF TEN MILE RIVER 

BRIDGE TO 4.2 MI SOUTH OF BLUE SLIDE 

GULCH BRIDGE 

UKIAH CA 95482 

1324 S. STATE STREET 925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$817,795
 $19,356

08/06/14 
02/25/16 

16%

HA23 
REPAIR STORM DAMAGE (707)496-4351 

01-MEN-101-9.6/10.7 NEAR HOPLAND FROM HOPLAND OVERHEAD DESILVA GATES CONSTRUCTION LP FAZAL, IMRAN $8,270,267 12/12/14 0%
01-362914 
NHP-Q101-(256)E 

--() 

BRIDGE TO FELIZ CREEK BRIDGE AND FROM 

0.1 MILE NORTH OF FIRST STREET TO 

ROBINSON CREEK BRIDGE 

DUBLIN CA 94568 

11555 DUBLIN BLVD. 6301 NORTH STATE 

STREET 

UKIAH, CA 95482 

$0
 $0

01/08/15 
0%

SUSPENDED 

HA22 
RUBBERIZED HMA OVERLAY (707)834-1151 

01-MEN-101-36.0/38.9 IN MENDOCINO COUNTY NEAR WILLITS FROM GRANITE CONSTRUCTION COMPANY FAZEL, IMRAN $4,985,000 12/12/14 0%
01-0E9004 0.5 TO 3.4 MILES SOUTH OF RIDGEWOOD 

RANCH ROAD DIR'S EMERGENCY F.A. WATSONVILLE, CA 95077 

P.O. BOX 50085 6301 NORTH STATE ST. 

UKIAH, CA 95482 

$2,451,857
 $0

01/22/15 
03/27/15 

49%

ROADWAY RECONSTRUCTION & (707)485-8562 

20.20 
DRAINAGE/SLOPE RE 

201130 

01-MEN-101-43.0/44 IN MENDOCINO COUNTY NEAR WILLITS FROM DESILVA GATES CONSTRUCTION LP MUNES, NASH $5,485,000 12/23/14 100%
01-0E9504 0.08 MILE TO 1.08 MILES SOUTH OF 

WALKER ROAD DIR'S EMERGENCY F.A. DUBLIN, CA 94568 

11555 DUBLIN BOULEVARD 300 EAST HILL ROAD 

WILLITS, CA 95490 

$2,839,068
 $0

01/27/15 
03/13/15 

52%

REPAIR SLOPE (707)223-0791 OVER RUN 

20.20 

201130 

01-MEN-101-43.1/49 IN MENDOCINO COUNTY IN AND NEAR DESILVA GATES - FLATIRON WRIGHT, GEOFFREY $141,468,786 07/26/12 55%
01-262004 WILLITS FROM 1.3 KM SOUTH OF HAEHL 

OVERHEAD TO 2.9 KM SOUTH OF REYNOLDS 

WEST,A JOINT VENTURE 

2100 GOODYEAR RD 
6301 NORTH STATE 

STREET 

$87,521,833
 $389,932

08/31/12 
08/01/16 

61%

HIGHWAY BENICIA CA 94510 UKIAH, CA 95482 

HE14 SWPPP 
CONSTRUCT 2 LANE HIGHWAY (707)496-4355 

01-MEN-101-45.0/50.8 IN MENDOCINO COUNTY IN AND NEAR SIERRA VIEW LANDSCAPE, INC. THANGAVELAUTHAM, RAGU $3,985,000 08/05/14 100% 
01-262024 
ACNH-Q101-(203)E 

--() 

WILLITS AT VARIOUS LOCATIONS 

EMERGENCY L.B. 

REPAIR CONSTRUCT WETLANDS 

DIR'S DBA RESTORATION RESOURCES 

ROCKLIN, CA 95765 

3888 CINCINNATI AVENUE 

(707)496-0437

300 EAST HILL ROAD 

WILLITS, CA 95490 

$3,180,218 
$0 

09/24/14 
07/15/15 

80% 

OVER RUN 

20.10
 

075600
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04/07/15 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-101-46.3/46.4 IN MENDOCINO COUNTY IN WILLITS AT DESILVA GATES CONSTRUCTION LP MUNES, NASH $1,185,000 12/23/14 23%
01-0E9704 0.08 MILE SOUTH OF EAST VALLEY ROAD 

DIR'S EMERGENCY F.A. DUBLIN, CA 94568 

11555 DUBLIN BLVD 300 EAST HILL ROAD 

WILLITS, CA 95490 

$58,839
 $0

01/27/15 
06/30/15 

5%

REPAIR BANK EROSION (707)223-0791 

20.20 

201130 

01-MEN-101-50.7/51.2 IN MENDOCINO COUNTY NEAR WILLITS FROM GRANITE CONSTRUCTION COMPANY MUNES, NASH $646,577 10/01/14 27%
01-0C9004 
HSNH-Q101-(253)E 

--() 

0.05 MI SOUTH OF THE REYNOLDS HIGHWAY 

TO 0.53 MILES SOUTH OF RYAN CREEK 

ROAD 

UKIAH CA 95482 

1324 S. STATE STREET 

(707)223-0791 

300 EAST HILL ROAD 

WILLITS, CA 95490 

$1,813
 $0

10/10/14 
02/18/15 

0%

SUSPENDED 
OPEN GRADE AC OVERLAY 

HB1 

01-MEN-101-58.9/61.5 IN MENDOCINO COUNTY ABOUT 7 MILES GRANITE CONSTRUCTION COMPANY FAZAL, IMRAN $225,915 09/29/14 0%
01-0E1804 SOUTH OF LAYTONVILLE FROM 0.4 MILE 

SOUTH TO 2.5 MILES NORTH OF ROUTE UKIAH CA 95482 

1324 S. STATE STREET 6301 N. STATE STREET 

REDWOOD VALLEY, CA 95470 

$0
 $0

10/08/14 
0%

101/162 (707)485-8562 SUSPENDED 
HMA OVERLAY 

01-MEN-101-64.7/81.4 IN MENDOCINO COUNTY NEAR LAYTONVILLE MERCER-FRASER COMPANY FAZAL, IMRAN $8,387,138 12/24/14 0%
01-4154U4 
NHP-Q101-(259)E 

--() 

FROM LONG VALLEY CREEK BRIDGE #10-099 

TO RAMSEY RD & FROM 4.1 MI NORTH OF 

HUNTSMAN WAY TO 0.2 

EUREKA CA 95502 

P.O. BOX 1006 6301 NORTH STATE 

STREET 

UKIAH, CA 95482 

$0
 $0

01/16/15 
0%

SUSPENDED 

HA22 
COLD PLANE AC, RHMA OVERLY, STRIPNG (707)834-1151 

01-MEN-101-104.2/104.3 IN MENDOCINO COUNTY NEAR PIERCY AT MENDOCINO CONSTRUCTION SVE INCKOSTRZEWA, LUCY $1,935,000 12/19/14 0%
01-0E9204 0.42 MILES NORTH OF BRIDGE #10-91 AND 

2.32 MILESOUTH OF SOUTH FORK EEL WILLITS, CA 95490 

P.O. BOX 1517 1500 REDWOOD DRIVE 

GARBERVILLE, CA 95542 

$894,536
 $894,536

01/27/15 
03/27/15 

46%

RIVER BRIDGE#10-21DIR'S (707)834-1036 
REPAIR DRAINAGE AND SLIPOUT 

20.20 

201130 

01-MEN-128-14.3/40.6 IN MENDOCINO COUNTY AT VARIOUS ARGONAUT CONSTRUCTORS FAZAL, IMRAN $4,059,795 12/04/13 39% 
01-378164 
STP-P128-(052)E 

--() 

LOCATIONS 

CULVERT REHABILITATION SANTA ROSA CA 95402 

PO BOX 639 6301 NORTH STATE 

STREET 

UKIAH, CA 95482 

$1,164,348 
$0 

12/20/13 
05/08/15 

29% 

SUSPENDED 

HA42 
(707)834-1151
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 01 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

01-MEN-128-34.5/35.5
 
01-476604
 
ER-43M5-(004)
 

--()
 

HA23
 

01-MEN-162-.1/9
 
01-0F0204
 

20.20
 

201130
 

01-MEN-162-11.6/0
 
01-0C2304
 

20.20
 

201130
 

01-MEN-999-/0
 
01-0A8104
 

HM3
 

01-MEN-999-/0
 
01-0A4204
 

HA21
 

Description

Type Of Work
 

IN MENDOCINO COUNTY ABOUT 5 MILES
 

EAST OF BOONVILLE FROM 0.5 MILE EAST
 

OF SHEARING CREEK BRIDGE #10- 59 TO
 

0.9 MILE WEST OF MAPLE
 

REPAIR SLOPE, CONST GROUND ANCHORS
 

IN MENDOCINO COUNTY NEAR DOS RIOS
 

ABOUT 1.02 MILES WEST OF RODEO CREEK
 

BRIDGE EMERGENCY F.A.
 

REPLACE CULVERT AND SLOPE REPAIR
 

IN MENDOCINO COUNTY 1.5 MILES EAST OF
 

THE RODEO CREEK BRIDGE # 10-237
 

DIR'S EMERGENCY F.A.
 

REPAIR SLIPOUT
 

IN MENDOCINO COUNTY ON ROUTES 1 AND
 

128 AT VARIOUS LOCATIONS
 

BRIDGE DECK REHAB
 

IN MENDOCINO COUNTY AT VARIOUS
 

LOCATIONS
 

REHABILITATE BRIDGES
 

Contractor 

GOLDEN STATE BRIDGE INC
 

3701 MALLARD DRIVE
 

BENICIA CA 94510
 

VAN METER LOGGING, INC. DBA
 

VAN METER CONSTRUCTION
 

649 BEAR CREEK ROAD
 

GARBERVILLE CA, 95542
 

MENDOCINO CONSTRUCTION
 

SERVICES, INC
 

P.O. BOX 1517
 

WILLITS, CA 95490
 

BUGLER CONSTRUCTION
 

4847 HOPYARD RD.SUITE 4 NO.39
 

PLEASANTON CA 94588
 

Resident
 
Engineer
 

PERRIN, KATHARINE
 

6301 NORTH STATE
 

STREET
 

UKIAH, CA 95482
 

(707)485-8623
 

FAZAL, IMRAN
 

6301 NORTH STATE ST.
 

UKIAH, CA 95482
 

(707)485-8562
 

KRAFT, DAN
 

P.O. BOX 457
 

LOWERLAKE, CA 95457
 

(530)713-7864
 

LEES, CHUCK
 

925B NORTH FRANKLIN
 

STREET
 

FORT BRAGG, CA 95437
 

(707)496-4351
 

MYERS AND SONS CONSTRUCTION LPKOSTRZEWA, LUCY
 

4600 NORTHGATE BLVD., STE 100 1500 REDWOOD DRIVE
 
SACRAMENTO, CA 95834 GARBERVILLE, CA 95542
 

(707)834-1036


 $3,506,107 11/04/13 72%
 $2,433,612

 $689
11/19/13 
07/30/15 

69%

SUSPENDED 

$560,000 01/07/15 0%
 $0
 $0

03/09/15 
0%

 $1,485,000 03/30/12 62%
 $798,231

 $0
06/24/12 
05/21/12 

54%

 $535,299 05/20/14 36%
 $350,060

 $0
06/03/14 
03/11/15 

63%

 $1,672,805 05/23/13 68% 
$1,148,261 

$0 
06/13/13 
08/15/16 

68% 

SUSPENDED
 

Totals: Authorized Final Amt: $274,636,962 Completed to Date: $130,395,657 Work This Month: $1,675,046
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-LAS-139-30.0/40 IN LASSEN AND SHASTA COUNTIES AT NORTHWEST PAVING BLINE, JEFF $1,490,524 06/11/13 93%
02-4F1304 VARIOUS LOCATIONS. 

AR CHIP SEAL REDDING CA 96001 

8115 SECLUDED VALLEY DRIVE 13700 HWY 36E 

RED BLUFF, CA 96080 

$1,522,874
 $0

07/08/13 
09/25/14 

97%

(530)949-2984 SUSPENDED 

02-LAS-395-56.5/61 IN LASSEN COUNTY AT AND NEAR JOHN HAT CREEK CONSTRUCTION & BLINE, JEFF $2,594,604 05/24/13 96%
02-3C0724 
NH-S395-(240)E 

--() 

STONVILLE FROM 0.1 MILE NORTH OF 

SUNNYSIDE ROAD TO 0.1 MILE SOUTH OF 

ROUTE 36. 

MATERIALS INC 

BURNEY CA 96013 

24339 HIGHWAY 89 N 

(530)949-2984 

471-800 DIANE DRIVE 

SUSANVILLE, CA 96130 

$2,719,681
 $0

06/13/13 
06/30/14 

98%

SUSPENDED 
PAVEMENT REHAB. 

HA23 

02-LAS-395-61.6/76.6 IN LASSEN COUNTY AT AND NEAR IN HAT CREEK CONSTRUCTION & BLINE, JEFF $12,333,831 06/25/14 48%
02-3C0714 
NHP-P395-(246)E 

--() 

LASSEN COUNTY AT AND NEAR 

JOHNSTONVILLE AT VARIOUS LOCATIONS 

FROM 0.1 MILE NORTH OF BANGHAM LANE 

MATERIALS, INC. 

BURNEY CA 96013 

24339 HWY 89 N. 

(530)949-2984 

13700 HWY 36E 

RED BLUFF, CA 96080 

$6,987,511
 $0

07/21/14 
05/19/15 

55%

REHABILITATE ROADWAY. 
HA23 

02-LAS-395-133.0/139 IN LASSEN COUNTY NEAR MADELINE FROM HAT CREEK CONSTRUCTION & YOLTON, JOHN $1,049,940 02/09/15 0%
02-4G9904 3.8 MILES NORTH OF ASH VALLEY ROAD TO 

MODOC COUNTY LINE. 

MATERIALS, INC. 

24339 HWY 89 N. 
P.O. BOX 270430 

SUSANVILLE, CA 96127 

$0
 $0

02/27/15 
0%

PLACE HMA, REPLACE AC SURFACING BURNEY CA 96013 (530)218-1751 

02-PLU-89-16.4/20 IN PLUMAS COUNTY NEAR CRESENT MILLS DIG IT CONSTRUCTION, INC. JOHNSON, RYAN $825,490 02/11/15 0%
02-4G9604 
STP-P089-(116)E 

--() 

FROM 0.2 MILE SOUTH OF STAMPFI LANE 

TO 0.1 MILE NORTH OF SOUTH 

GREENVILLE OVERHEAD. 

CHESTER CA 96020 

PO BOX 494 

(530)604-5118 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$0
 $0

03/04/15 
0%

PLACE HMA, REPLACE AC SURFACING 

02-SHA-0-/0 IN SHASTA COUNTY ON SR 44 AT PM HAT CREEK CONSTRUCTION & ALEXANDER, NATHAN $235,000 02/06/15 0% 
02-1H1804 49.0-71.4 AND SR 89-0-21.7 

EMERGENCY F.A. 

DIR'S MATERIALS, INC. 

24339 STATE HWY 89 N 
1031 BUTTE STREET 

REDDING, CA 96001 

$0 
$0 

03/27/15 
0% 

REMOVE AND CLEANUP FALLEN TREES BURNEY, CA 96013 (530)604-5102

20.20 

201130 
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Statement of Ongoing Contracts as of 03/20/15	
04/07/15 

District 02 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

02-SHA-5-39.5/40.8 IN SHASTA COUNTY NEAR LAKEHEAD FROM TUTOR SALIBA CORPORATION RE, SHARI $129,520,524 09/25/09 97%

02-378904 $94,496,178 10/14/09
0.3 KM NORTH OF ANTLER SUMMIT 15901 OLDEN STREET
 18300 ANTLER SCHOOL	 73%

ACBR-0058-(337)N	 $1,830,964 08/01/16


OVERCROSSING TO 0.5 KM NORTH OF SYLMAR CA 91342 RD, BLDG D

00-58 3-(7N)
 

ANTLER UNDERPASS	 LAKEHEAD, CA 96051

--()
 

BRIDGE REPLACEMENT (530)238-2971

HA21 SWPPP
 

02-SHA-44-4.2/14.5	 IN SHASTA COUNTY AT AND NEAR PALO TULLIS, INC. ALEXANDER, NATHAN $5,190,953 11/07/14 0%


CEDRO FROM 0.1 MILE WEST OF STILL- P.O. BOX 493416
02-4E4304	 $0 11/24/14
1031 BUTTE STREET	 0%

CHP-P044-(051)E	 $0


WATER CREEK BRIDGE TO 0.1 MILE EAST REDDING CA 96049 REDDING, CA 96001

--()
 

OF BEAR CREEK BRIDGE. (530)604-5102 SUSPENDED
 
PAVEMENT REHABILITATION.
 

02-SHA-273-17.0/17	 IN SHASTA COUNTY, ROUTE D-2 DONALD F. GALLINO, INC., ALEXANDER, NATHAN $235,000 12/05/14 84%


MATERIALS LAB POSTMILE 1657 GENERAL CONTRACTORS
02-0H7504	 $174,334 01/27/15
1031 BUTTE STREET	 74%

$152,884 04/14/15


RIVERSIDE DRIVE DIR'S EMERGENCY F.A. P.O. BOX 493526 REDDING, CA 96001
 
REPAIR VENTILATION SYSTEM REDDING, CA 96049 (530)225-2922
 

20.20
 

201354
 

02-SHA-299-.3/7.1 IN SHASTA COUNTY ABOUT 20 MILES WEST STEVE MANNING CONSTRUCTION, MENDOZA, SERGIO $27,173,164 12/22/14 7%

02-3E4104 $594,115 01/12/15
OF REDDING FROM 0.3 MILE EAST OF INC.
 1031 BUTTE STREET	 2%

NHP-P299-(185)E	 $249,236 06/15/16


TRINITY COUNTY LINE TO 0.9 MILES WEST PO BOX 491660 REDDING, CA 96001

--()
 

OF CRYSTAL CREEK ROAD REDDING CA 96049 (530)945-2437
 
HIGHWAY REALIGNMENT
 

02-SHA-299-18.4/18.7 IN SHASTA COUNTY AT SHASTA FROM 0.1 RTA CONSTRUCTION, INC. MENDOZA, SERGIO $1,812,382 11/24/14 5%

02-4G4804 $144,219 12/19/14
MILE WEST OF FRENCH ALLEY TO RED 9614 TANQUERAY COURT 1031 BUTTE STREET 8%

NHP-P299-(186)E $144,219 11/06/15


BLUFF ROAD. REDDING CA 96003 REDDING, CA 96001

--()
 

CONSTRUCT SIDEWALKS	 (530)945-2437
 

02-SHA-299-30.3/40.7 IN SHASTA COUNTY AT AND NEAR BELLA J F SHEA CONSTRUCTION INC ZDENEK, MICHAEL $22,761,698 11/05/13 80%
 
02-360704 $21,721,284 11/15/13
VISTA FROM 0.3 MILE EAST OF P O BOX 494519
 1031 BUTTE STREET	 92%

STP-P299-(176)E	  $192,160 06/26/15


INTERMOUNTAIN DRIVE TO 0.3 MILE WEST REDDING CA 96049 REDDING, CA 96001

--()
 

OF BACKBONE RIDGE ROAD	 (530)356-7818 SUSPENDED
 
REPAIR ROADWAY WITH HMA OVER AB
 

HA22
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SHA-299-57.7/58 IN SHASTA COUNTY NEAR MONTGONERY HAT CREEK CONSTRUCTION & ZDENEK, MICHAEL $785,000 12/15/14 100%
02-0H8504 CREEK FROM 0.1 MILES EAST TO 0.5 MILE

 EAST OF WOODHILL DRIVE DIR'S 

MATERIALS, INC. 

24339 STATE HWY 89 N 
1031 BUTTE ST, SUITE 

205 

$491,679
 $0

02/06/15 
02/12/15 

63%

EMERGENCY F.A. BURNEY, CA 96013 REDDING, CA 96001 OVER RUN 

20.20 
REMOVED UNSTABLE MATERIAL (530)229-0559 

201130 

02-SHA-299-83.0/84 IN SHASTA COUNTY HAT CREEK CONSTRUCTION & ZDENEK, MIKE $3,498,929 10/08/14 3%
02-2E74U4 
STP-P299-(183)E 

--() 

CURVE IMPROVEMENT AND TRUCK LANE MATERIALS, INC. 

BURNEY CA 96013 

24339 STATE HWY 89 N. 
1031 BUTTE STREET, 

SUITE 205 

REDDING, CA 96001 

$36,021
 $36,021

10/22/14 
08/01/15 

1%

(530)604-4845 

02-SIS-3-6.9/23 IN SISKIYOU COUNTY IN AND NEAR ETNA AMERICAN PAVEMENT SYSTEMS, MALLORY, NICOLE $1,826,340 12/08/14 0%
02-4G9704 FROM 0.1 MILE SOUTH OF GAZELLE­

CALLAHAN ROAD TO 0.6 MILE SOUTH OF 

INC. 

1012 11TH STREET, STE 1000 
1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$0
 $0

12/22/14 
0%

HOLZHAUSER LANE. MODESTO CA 95354 (530)235-9814 SUSPENDED 
AR CHIP SEAL, REPLACE AC SURFACING 

02-SIS-5-50.6/52.1 IN SISKIYOU COUNTY NEAR YREKA FROM J F SHEA CONSTRUCTION INC BAILEY, JOHN $8,988,936 11/08/12 79%
02-3C9204 
ACBR-IM00-(591)7 

--() 

0.6 MILE SOUTH OF SHASTA RIVER 

BRIDGES TO 0.2 MILE SOUTH OF VISTA 

POINT 

REDDING CA 96049 

P O BOX 494519 

(530)604-4847 

1031 BUTTE STREET 

REDDING, CA 96001 

$8,568,163
 $151,010

12/14/12 
07/16/15 

95%

SUSPENDED 
DECK REPLACEMENT, SEISMIC RETROFIT 

HA21 SWPPP 

02-SIS-5-51.2/58.1 IN SISKIYOU COUNTY NEAR YREKA FROM ROAD AND HIGHWAY BUILDERS OF HINTON, JOHN $47,586,689 12/22/11 100%
02-3E7604 
ACIM-0059-(170)E 

--() 

0.3 MILE SOUTH OF SHASTA RIVER BRIDGE 

TO 0.1 MILE NORTH OF KLAMATH RIVER 

ROAD UNDERCROSSING 

CALIFORNIA INC 

RENO NV 89570 

P O BOX 70846 

(530)604-4847 

1745 S. MAIN STREET 

YREKA, CA 96097 

$44,843,401
 $6,439

01/18/12 
03/27/15 

94%

SUSPENDED 
RECONSTRUCT ROAD WITH CONCRETE PAV 

SWPPP 

02-SIS-96-37.3/37.7 IN SISKIYOU COUNTY NEAR HAPPY CAMP R. BROWN CONSTRUCTION CO., INCHINTON, JOHN $3,760,000 01/21/14 100% 
02-4G9404 FROM 1.3 MILES EAST OF DOOLITTLE 

CREEK TO 1.0 MILES WEST OF BENJAMIN WILLOW CREEK, CA 95573 

P.O. BOX 406 1745 S. MAIN STREET 

YREKA, CA 96097 

$3,469,972 
$0 

02/28/14 
01/31/15 

92% 

CREEK ROAD DIR'S EMERGENCY (530)841-0173 OVER RUN 
REPAIR ROCK SLIDE DAMAGED 

20.20 

201130 
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SIS-96-/77.5 IN SISKIYOU COUNTY AT VARIOUS SANTA MARGARITA CONSTRUCTION BLINE, JEFF $6,624,092 02/22/13 93%
02-2E2914 
HSTP-P096-(051)E 

--() 

LOCATIONS FROM SHASTA COUNTY LINE TO 

0.2 MILE NORTH OF KLAMATH RIVER 

BRIDGE 02-0117. 

CORPORATION 

TEMPLETON CA 93465 

P O BOX 357 

(530)440-5157 

1555 E MAIN STREET 

QUINCY, CA 95971 

$6,807,442
 $0

03/12/13 
12/30/14 

99%

BRIDGE MAINTENANCE 
WPCP 

02-SIS-97-2.1/2.5 IN SISKIYOU COUNTY NEAR WEED FROM TULLIS, INC. MALLORY, NICOLE $474,477 11/17/14 10%
02-4G00U4 ANGEL VALLEY ROAD TO MAPLE AVENUE. 

WIDEN SHOULDERS REDDING CA 96049 

P.O. BOX 493416 1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$38,625
 $0

12/03/14 
05/06/15 

8%

(530)605-5871 SUSPENDED 

02-SIS-97-17.0/24 IN SISKIYOU COUNTY ABOUT 17 MILES ROCKY MOUNTAIN CONSTRUCTION, BAILEY, JOHN $1,344,134 01/09/15 0%
02-4G9804 NORTH OF WEED FROM 0.4 MILE NORTH OF 

DEER MOUNTAIN ROAD TO 2.2 MILES NORTH 

INC. 

4815 TINGLEY LANE #A 
1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$0
 $0

01/26/15 
0%

OF GRASS LAKE SAFETY KLAMATH FALLS OR 97602 (530)949-2340 
COLD PLANE AND PLACE HMA 

02-TEH-5-24.5/26.9 IN TEHAMA COUNTY IN RED BLUFF FROM MEYERS EARTHWORK, INC. BENNER, HENRY $1,585,000 05/15/14 100%
02-0H1204 0.3 MI SOUTH OF SOUTH MAIN STREET 

VER-CROSSING TO THE SACRAMENTO RIVER REDDING, CA 96049 

P.O. BOX 493730 13700 HWY 36 EAST 

RED BLUFF, CA 96080 

$1,074,879
 $0

08/04/14 
03/31/15 

68%

BRIDGE NO. 08-0096 DIR'S (530)949-8132 OVER RUN 
INSTALL RECYCLED WATER SUPPLY 

20.20 

201130 

02-TEH-32-5.1/6.3 IN TEHAMA COUNTY ABOUT 18 MILES EAST KNIFE RIVER CONSTRUCTION JOHNSON, RYAN $3,191,108 12/08/14 5%
02-4E90U4 
STP-P032-(042)E 

--() 

OF FOREST RANCH FROM 1.6 TO 2.9 MILES 

EAST OF SODA SPRINGS ROAD 

CURVE IMPROVEMENT AND TRUCK LANE 

CHICO CA 95928 

1764 SKYWAY 

(530)604-5118 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$26,925
 $0

12/19/14 
05/13/15 

1%

SUSPENDED 

02-TRI-3-26.1/0 IN TRINITY COUNTY ABOUT 10 MILES ROBERT J. FRANK CONSTRUCTION, GREWAL, MANDHIR $246,570 10/06/14 68% 
02-4F6304 SOUTH OF DOUGLAS CITY AT 0.1 MILE 

SOUTH OF BROWNS CREEK BRIDGE. 

SLOPE REPAIR 

INC. 

REDDING CA 96003 

2806 TARMAC ROAD 

(530)604-5107

1031 BUTTE STREET 

REDDING, CA 96001 

$252,612 
$240,788 

10/22/14 
03/23/15 
04/02/15 

100% 
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Statement of Ongoing Contracts as of 03/20/15
04/07/15
 

District 02 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

02-TRI-299-.4/.8 IN TRINITY COUNTY NEAR SALYER FROM STEELHEAD CONSTRUCTORS INC QUINTRELL, HEIDI $4,040,617 07/19/13 72%

02-2E3504 $1,642,223 08/07/13
0.7 MILE TO 0.2 MILE WEST OF	 P O BOX 997 5065 BOYD RD., SUITE
 41%

HSNH-P299-(175)E	 $0 05/13/15


CAMPBELL RIDGE ROAD	 PALO CEDRO CA 96073
 H
 
--()
 

CURVE IMPROVEMENT WITH HMA OVER AB ARCATA, CA 95521	 SUSPENDED
 
(707)825-4747


HB1
 

02-TRI-299-12.3/12.9	 IN TRINITY COUNTY NEAR BURNT RANCH J.F. SHEA CONSTRUCTION, INC. SHEPARD, SEAN $5,007,910 09/24/14 0%


FROM 1.4 MILES TO 0.9 MILE WEST OF P. O. BOX 494519
02-3E7904	 $41,862 10/08/14
1031 BUTTE STREET	 1%

HSNH-P299-(182)E	 $11,103 09/30/16


MILL CREEK ROAD. REDDING CA 96049 REDDING, CA 96001

--()
 

CURVE IMPROVEMENT	 (530)604-7369
 

HB1
 

02-TRI-299-19.2/19.5	 IN TRINITY COUNTY NEAR DEL LOMA FROM R. BROWN CONSTRUCTION COMPANY,CLEMENTS, BRENT $314,730 11/14/14 0%

02-4F7404	 $0 12/01/14
0.3 MILE WEST OF SWEDE CREEK ROAD TO	 INC.
 1031 BUTTE STREET	 0%


$0

SWEDE CREEK ROAD. P.O. BOX 406 REDDING, CA 96001
 
CONSTRUCT DRAPERY WILLOW CREEK CA 955730406 (530)604-7369
 

02-VAR--/0	 IN SHASTA, SISKIYOU, AND TEHAMA CAL ELECTRO, INC. BAILEY, JOHN $735,000 09/22/14 80%


COUNTIES AT VARIOUS LOCATIONS DIR'S 3710 ELECTRO WAY
02-0H5204	 $170,780 11/06/14
1625 MOTT ROAD	 23%

$0 03/17/15


EMERGENCY L.B. REDDING, CA 96002 MT. SHASTA, CA 96067
 
INSTALL WELLS, PUMPS, FILTERS (530)235-9806
 

20.20
 

201130
 

02-VAR--/0 IN SHASTA, SISKIYOU, AND TEHAMA STEWART ENGINEERING, INC. HINTON, JOHN $735,000 09/22/14 100%

02-0H5304 $325,253 10/31/14
COUNTIES AT VARIOUS LOCATIONS DIR'S	 P.O. BOX 990010
 1745 S. MAIN STREER	 44%


$50,122 04/16/15

EMERGENCY L.B. REDDING, CA 96099 YREKA, CA 96097
 
REPAIR WATER SUPPLY (530)604-4847
 

20.20
 

201130
 

02-VAR--/0 IN SHASTA, SISKIYOU, AND TEHAMA NACS, INC. C/O SHASTA JOHNSON, RYAN $1,907,635 04/28/14 94%
 
02-4F6904 $1,871,022 05/23/14
COUNTIES AT VARIOUS LOCATIONS. CONSTRUCTORS, INC. 2707 NOTRE DAME BLVD. 98%


$105,069 03/26/15

BRIDGE MAINTENANCE	 1710 DOUGLAS DR. N, SUITE 109 CHICO, CA 95928
 

GOLDEN VALLEY, MN 55422 (530)604-5118
 SUSPENDED
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Statement of Ongoing Contracts as of 03/20/15
04/07/15
 

District 02 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

02-VAR--/0 IN PLUMAS, SISKIYOU, AND TRINITY TULLIS, INC. GRANADOS, ANTHONY $1,805,072 09/30/14 0%

02-4E8114 $0 10/16/14
COUNTIES AT VARIOUS LOCATIONS. P.O. BOX 493416
 13700 HWY 36E	 0%

STP-000C-(375)E	 $0


HMA, AGGREGATE BASE, ELECTRIC,EXCAV REDDING CA 96049 RED BLUFF, CA 96080

--()
 

(530)949-8132	 SUSPENDED
 

02-VAR--/0	 IN SHASTA COUNTY AT VARIOUS J F SHEA CONSTRUCTION INC NATHAN ALEXANDER $5,990,867 10/25/13 79%
 

LOCATIONS. P O BOX 494519
02-4E5304	 $4,934,369 11/12/13
1031 BUTTE STREET	 80%

CSTP-X089-(107)E	 $0 01/30/15


BRIDGE REHABILITATION.	 REDDING CA 96049
 REDDING CA 96001
 
--()
 

(530)604-5102


Totals: Authorized Final Amt: $305,671,215 Completed to Date: $202,955,426 Work This Month: $3,170,013
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-BUT-70-26.7/27.1 IN BUTTE COUNTY ABOUT 10.9 MILES J.F. SHEA CONSTRUCTION, INC. STEINER, BRIAN $1,530,887 10/06/14 11%
03-3E1204 
BHST-P070-(129) 

--() 

NORTH OF OROVILLE FROM 0.2 MILE EAST 

OF PENTZ ROAD TO 0.2 MILE EAST OF 

CHEROKEE ROAD 

REDDING CA 96049 

P.O. BOX 494519 

(530)218-3679 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$245,045
 $245,045

10/16/14 
10/19/15 

16%

SEISMIC RETROFIT 
HA21 

03-BUT-99-28.1/29.6 NEAR CHICO FROM ESTATES DRIVE TO 0.4 KNIFE RIVER CONSTRUCTION HARGROVE, BEN $7,634,935 04/03/13 84%
03-3E6204 
NHBR-P099-(536) 

--() 

MILE NORTH OF BUTTE CREEK BRIDGE 12­

126R 

REPLACE BRIDGE (SCOUR) 

CHICO CA 95928 

1764 SKYWAY 

(530)218-4831 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$6,809,932
 $32,688

04/22/13 
06/15/15 

89%

SUSPENDED 

HA21 

03-COL-5-22.3/0 IN COLUSA, BUTTE, AND GLENN COUNTIES BLAISDELL CONSTRUCTION INC. CRETE, MATT $634,745 07/02/14 32%
03-4M2004 ON ROUTES 5, 20, 32,149, AND 162 AT 

VARIOUS LOCATIONS ANDERSON CA 96007 

PO BOX 938 2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$221,281
 $0

07/21/14 
10/15/15 

34%

SUB-SCOUR MITIGATION-7 BRIDGES (530)682-3759 

HM3H 

03-ED-49-23.9/35 ABOUT 9 MILES NORTH OF PLACERVILLE MARTIN BROTHERS CONSTRUCTION WOODRUFF, JARRETT $5,928,359 12/03/14 0%
03-3F6704 
STP-P049-(159) 

--() 

FROM LOTUS ROAD TO 0.5 MILE NORTH OF 

ROUTE 193 

PAVEMENT OVERLAY 

SACRAMENTO CA 95826 

(916)416-7548 

8801 FOLSOM BOULEVARD STE 260 11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$0
 $0

12/19/14 
0%

HA22 

03-ED-50-17.0/17.3 IN EL DORADO COUNTY IN PLACERVILLE AMERICA PACIFIC CONSTRUCTION NANUGONDA, VEERA $237,102 12/08/14 0%
03-3F8904 
NHP-050 -(136)E 

--() 

FROM 0.7 TO 0.4 MILE WEST OF MAIN 

STREET 

INSTALL GRATED DRAIN LINE AND DI'S 

BREA CA 92821 

201 LAUREL AVE #13 

(530)218-4803 

3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$0
 $0

12/22/14 
03/11/15 

0%

SUSPENDED 

03-ED-50-36.7/0 IN ED CO NEAR POLLOCK PINES ON ROUTE R A NEMETZ CONSTRUCTION CO., NANUGONDA, VEERA $385,000 11/14/14 0% 
03-0H1304 50 AT BRIDAL VEIL FALLS 

EMERGENCY F.A. 

DIR'S INC. 

P.O. BOX 5306 
3065 BLAIRS LANE, 

P.O. BOX 2424 

$0 
$0 

01/15/15 
02/28/15 

0% 

CULVERT REPAIR GALT, CA 95632 PLACERVILLE, CA 95667 

20.20 
(530)218-4803

201130 



 

 

 

  

  

  

  

  

  

  

  

  

   

   

State of California Department of Transportation Page 15 

Statement of Ongoing Contracts as of 03/20/15
04/07/15 

03District 

03-ED-89-8.6/13.8 

Fed Aid 
Pgm Code 

03-1A8424 

Contract 

STP-P089-(109)E 

--()

Location 
Storm Water 
Plan 

IN AND NEAR SOUTH LAKE TAHOE FROM 

ROUTE 50 TO CASCADE ROAD 

Description 

STORM WATER QUALITY IMPROVEMENTS 

Type Of Work 

QUALCON CONTRACTORS INC. 

Contractor 

MINDEN NV 89423 

1645 ESMERALDA AVENUE 

ALTERTON, NATHAN 

Resident 
Engineer 

(530)957-1110 

3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$11,540,113

Bid + CCOs

 $0

Comp To date

 $0

This Month 

09/26/14 

Awarded 

10/10/14 

Approved
Est Comp

 0%

%Time

 0%

% Work 

SUSPENDED 

MessageAccepted 

HA42 

HA22 

HB4N 

03-ED-89-18.0/24.9 

HA42 

03-1A8444 
ACST-P089-(105)P 

P08-9 10-() 

--() 

IN EL DORADO COUNTY ABOUT 8.3 MILES 

NORTH OF SOUTH LAK TAHOE FROM 0.1 

MILE NORTH OF EAGLE FALLS SIDEHILL 

VIADUCT NO 5 TO MEEKS CRE 

HMA OVERLAY AND WIDEN ROADWAY 

DIABLO CONTRACTORS INC 

SAN RAMON CA 94583 

MONTPLAISIR, JARET 

(530)682-5837 

7 CROW CANYON COURT, SUITE 10 10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$11,764,440
 $6,049,176

 $0

06/19/13 
07/22/13 
06/01/16 

42%

 51%

SUSPENDED 

HB4N 

HA22 

03-ED-89-24.9/27.2 

HA42 

03-1A8454 
STP-P089-(114) 

--() 

NEAR TAHOMA FROM MEEKS CREEK BRIDGE 

TO WILSOM AVENUE. STORM WATER 

MITIGATION 

COLD PLANE, HMA, CULVERT REHAB 

A. TEICHERT & SON, INC. DBA 

TEICHERT CONSTRUCTION 

DAVIS CA 95617 

24207 COUNTY ROAD 100A 

MATYE, BENJAMIN 

(530)682-3562 

10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$4,181,220
 $0
 $0

01/14/15 
02/03/15 

0%

 0%

HB4N 

HA22 

03-ED-193-10.1/10.1 
03-2F7204 
STP- -( ) 

--() 

IN EL DORADO COUNTY, NEAR GEORGETOWN, 

ABOUT 0.6 MILE WEST OF GRAYBAR MINE 

ROAD DIR'S EMERGENCY F.A. 

REPAIR EB SHOULDER AND SLOPE BELOW 

DOUG VEERKAMP GENERAL ENG. INC 

PLACERVILLE, CA 95667 

NANUGONDA, VEERA 

(530)621-0986 

2585 COLD SPRINGS ROAD 3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$370,000
 $181,787

 $0

05/13/11 
11/03/11 
06/23/11 

67%

 100%

20.20 

201130 

03-ED-193-25.8/25.8 

20.20 

201130 

03-2F6504 
STP- -( ) 

--() 

IN EL DORADO COUNTY, NEAR 

PLACERVILLE, ABOUT 1.2 MILES EAST OF 

THE SOUTH FORK AMERICAN RIVER BRIDGE 

DIR'S EMERGENCY F.A. 

PLACE ROCK SLOPE PROTECTION IN THE 

FAILED 

DOUG VEERKAMP GENERAL 

ENGINEERING, INC. 

PLACERVILLE, CA 95667 

2585 COLD SPRINGS ROAD 

NANUGONDA, VEERA 

(530)621-0986 

3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE, CA 95667 

$300,000
 $88,255

 $0

03/28/11 
03/28/11 
05/13/11 

100%

 29%

03-NEV-20-12.8/15.9 
03-3E0604 
BHNH-SP02-(016)2 

IN GRASS VALLEY AND IN NEVADA CITY AT 

ROUTE 20/174 SEPARATION AND AT GOLD 

FLAT ROAD OVERCROSSING 

DEBRUIN CONSTRUCTION INC 

STOCKTON CA 95231 

P O BOX 1355 

CATANIA, DAVID 

138 NEW MOHAWK ROAD, 

SUITE B 

$1,031,882 
$50,000 

$0 

08/24/11 
10/03/11 
08/23/12 

100% 

100% 

POLYESTER CONCRETE AND HMA OVERLAY NEVADA CITY, CA 95959 SUSPENDED
 
(530)218-1752




 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

   

State of California Department of Transportation Page 16 

Statement of Ongoing Contracts as of 03/20/15
04/07/15
 

District 03 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

--()
 

HA21 WPCP
 

03-NEV-49-3.4/0 ABOUT 10 MILES SOUTH OF GRASS VALLEY AMERICA PACIFIC CONSTRUCTION BOKOVA, MARY $174,426 02/10/15 0%

03-4F6704 $0 02/27/15
AT BREWER ROAD 201 LAUREL AVE # 13
 33 DEPOT STREET 0%


$0

ADD RIGHT TURN POCKET BREA CA 92821 COLFAX, CA 95713
 

(530)330-2727
 

03-NEV-80-14.8/16.4 IN TRUCKEE FROM THE EASTBOUND OFFRAMP ARROW FENCING PUSTOV, MICHAEL $218,505 02/11/15 0%

03-4M8604 $0 03/11/15
TO WEST TRUCKEE TO 0.2 MILE WEST OF P.O. BOX 385 138 NEW MOHAWK ROAD,
 0%

MTCE- -( ) $0


ROUTE 80/267/89 SEPARATION BRIDGE 17- CALPELLA CA 95418 SUITE B
 
--()
 

94 NEVADA CITY, CA 95959
 
REPLACE DAMAGED FENCE (916)208-9974


HM
 

03-NEV-80-21.2/28.1 IN NEVADA COUNTY IN AND NEAR TRUCKEE ACME CONCRETE PAVING INC, DBA CROSBY, TIM $7,678,421 06/24/14 48%

03-4M8404 $2,323,877 07/24/14
FROM TRUCKEE RIVER BRIDGE 17-012 TO ACPI
 10960 WEST RIVER 30%

IM-0804-(199) $0 01/22/15


TRUCKEE RIVER BRIDGE 17-063 4124 E BROADWAY AVE
 STREET
 
--()
 

GRIND EXISTING BONDED WEARING SPOKANE WA 99202 TRUCKEE, CA 96161
 SUSPENDED
 
(530)320-6460
 

03-NEV-80-28.0/0 NEAR FLORISTON AT TRUCKEE RIVER F.D. THOMAS, INC. PUSTOV, MICHAEL $1,487,000 11/25/14 16%

03-3E1104 $26,793 12/10/14
BRIDGE #17-0063R/L 217 BATEMAN DR. 138 NEW MOHAWK ROAD, 2%

NHIM-0804-(200) $26,793 08/31/15


PAINT STRUCTURES CENTRAL POINT OR 97502
 SUITE B
 
--()
 

NEVADA CITY, CA 95959 SUSPENDED
 
(906)208-9974


HA21
 

03-NEV-80-28.0/0 NEAR FLORISTAN AT TRUCKEE RIVER C.C. MYERS, INC. CROSBY, TIM $1,990,000 05/22/14 62%
 
03-4M6104 $1,478,311 07/11/14
BRIDGE 17-0063 R/L 3286 FITZGERALD ROAD 10960 WEST RIVER
 74%


$11,100 06/23/15

SUB STRUCTURE MITIGATION AND BRIDGE RANCHO CORDOVA CA 95742
 STREET
 

TRUCKEE, CA 96161 SUSPENDED
 
(530)320-6460


HM3
 



 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 17 

Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-NEV-80-29.5/0 IN PLACER AND NEVADA COUNTIES AT TRUESDELL CORPORATION OF DELONG, ERIC $2,669,224 04/22/14 80%
03-4M7104 VARIOUS LOCATIONS 

REPLACE JOINT SEALS AND 

CALIFORNIA, INC. 

1310 W. 23RD STREET 
2520 WARREN DRIVE, 

SUITE A 

$2,524,909
 $28,808

05/16/14 
05/12/15 

94%

TEMPE AZ 85282 ROCKLIN, CA 95677 SUSPENDED 

HM 
(916)996-0601 

03-NEV-89-/8.7 IN AND NEAR TRUCKEE FROM 0.7 MILE GRANITE CONSTRUCTION COMPANY JOHNSON, JEFF D $3,966,966 12/16/14 0%
03-3F6504 
STP-P089-(115) 

--() 

NORTH OF 80/267 JUNCTION TO SIERRA 

COUNTY LINE 

PAVEMENT OVERLAY 

WATSONVILLE CA 95076 

585 WEST BEACH STREET 138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$0
 $0

01/12/15 
06/25/15 

0%

SUSPENDED 
(530)632-6714 

03-PLA-80-8.1/37.8 IN AND NEAR LOOMIS AT VARIOUS RGW CONSTRUCTION INC CLARK, MARTIN $20,891,336 01/28/14 47%
03-3E1004 
BHIM-0803-(243)E 

--() 

LOCATIONS FROM BRACE ROAD 

OVERCROSSING TO MAGRA ROAD 

OVERCROSSING MAGRA OVERCROSSING 

LIVERMORE CA 94550 

550 GREENVILLE ROAD 2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$6,358,184
 $1,175,701

02/21/14 
11/13/15 

30%

HA21 
VERTICAL CLEARANCE FOR PERMIT VEH (530)218-4832 

03-PLA-80-34.6/34.9 IN PLACER COUNTY NEAR COLFAX, FROM GRANITE CONSTRUCTION COMPANY SCHEIBER, TROY $355,000 12/20/10 100%
03-2F2504 1.8 MILES EAST OF ROUTE 174/80 

SEPARATION TO 0.2 MILES WEST OF LONG WATSONVILLE, CA 

P O BOX 50085 

95077-5085 
33 DEPOT STREET 

COLFAX, CA 95713 

$138,197
 $0

06/16/11 
01/25/11 

39%

RAVINE BRIDGE (530)346-7513 
REMOVE MAT'L, PLACE K-RAIL, 

20.10 
SIDESLOPE RPR 

201130 

03-PLA-80-69.3/69.8 NEAR KINGVALE FROM 0.1 MILE EAST OF GRANITE CONSTRUCTION COMPANY STELLHORN, RANDY $3,555,555 01/14/15 0%
03-4F3404 
IMNH-0804-(201) 

--()

KINGVALE UNDERCROSSING TO 0.2 MILE 

WEST OF SODA SPRINGS OVERCROSSING 

INSTALL UNDERDRAIN/REPLACE AC DITCH 

WATSONVILLE CA 95076 

585 WEST BEACH STREET 

(530)330-2725 

33 DEPOT STREET 

COLFAX, CA 95713 

$0
 $0

01/26/15 
0%

SUSPENDED 

HA23 

03-PLA-89-/T8.5 IN EL DORADO AND PLACER COUNTIES AT ROAD AND HIGHWAY BUILDERS LLC ISKIN, ROY $34,932,068 04/10/12 43% 

HA23 

03-2A9204 
ACST-P089-(102)E 

P0-89 1-(2E) 

--() 

SWPPP 

AND NEAR TAHOE CITY FROM 0.2 MILE 

SOUTH OF THE EL DORADO/PLACER COUNTY 

LINE TO THE TRUCKEE RIV 

REHAB PAVEMENT AND DRAINAGE SYSTEM 

RENO NV 89570 

PO BOX 70846 

(530)682-7172

10960 WEST RIVER ST, 

STE 101A 

TRUCKEE, CA 96161 

$11,107,875 
$1,800 

04/27/12 
11/17/15 

32% 

SUSPENDED 
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

03District 

03-PLA-267-/6.8 

Fed Aid 

HA22 

Pgm Code 

03-2F2904 

Contract 

STP-P267-(022) 

--() 

Location 
Storm Water 
Plan 

NEAR TRUCKEE FROM NEVADA COUNTY 

TO BROCKWAY SUMMIT 

Description 

PAVEMENT REHAB 

Type Of Work 

LINE TEICHERT CONSTRUCTION 

Contractor 

DAVIS CA 95616 

24207 COUNTY ROAD 100A 

JOHNSON, JEFF 

Resident 
Engineer 

(530)632-6714 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$3,309,699

Bid + CCOs

 $0

Comp To date

 $0

This Month 

12/08/14 

Awarded 

12/31/14 

Approved 

09/01/15 

Est Comp

 0%

%Time

 0%

% Work 

SUSPENDED 

MessageAccepted 

03-SAC-5-12.9/0 
03-4F1204 
HSNH-0056-(342)E 

--() 

NEAR SACRAMENTO AT BEACH LAKE BRIDGE 

HIGH FRICTION SURFACE TREATMENT, 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST, INC. 

BENICIA CA 94510 

3701 MALLARD DRIVE 

YEUNG, KIN 

(916)416-7827 

2366 MARITIME DRIVE 

ELK GROVE, CA 95758 

$424,415
 $0
 $0

12/24/14 
01/16/15 

0%

 0%

HB1 

03-SAC-5-23.3/0 
03-3F0404 
IMNH-0056-(341) 

--() 

IN THE CITY AND COUNTY OF SACRAMENTO 

AT 1.4 MILE SOUTH OF RICHARDS 

BOULEVARD 

REPLACE ALL PUMP HOUSE COMPONENTS 

ROADWAY ENGINEERING WORKS INC 

CERES CA 95307 

BULLARD, BRENT 

(530)713-6823 

3442 6TH STREET 379 COLUSA AVENUE 

YUBA CITY, CA 95991 

$1,266,302
 $0
 $0

12/12/14 
12/31/14 

0%

 0%

HA42 

03-SAC-5-23.6/0 

HB1 

03-2F21U4 
BHNH-000C-(362) 

--() 

IN SACRAMENTO AT WEST END VIADUCT 

BRIDGE 24-0069 R/L AND IN WEST 

SACRAMENTO AT SACRAMENTO RIVER 

VIADUCT BRIDGE 24-0004 R/L 

BRIDGE DECK REHABILITATION 

MYERS AND SONS/RL WADSWORTH 

JOINT VENTURE 

SACRAMENTO CA 95833 

GUTIERREZ, BOJANA 

(916)801-3455 

4600 NORTHGATE BLVD SUITE 100 
3855 NORTH FREEWAY 

BLVD #120 

SACRAMENTO, CA 95834 

$18,254,145
 $16,017,555

 $0

12/20/13 
12/30/13 
11/27/14 

97%

 88%

03-SAC-50-2.4/3.7 
03-4M7204 

IN SACRAMENTO AND YOLO COUNTIES ON 

ROUTE 50 AT VARIOUS LOCATIONS 

REHABILITATE BRIDGE DECKS 

C.C. MYERS, INC. 

RANCHO CORDOVA CA 95742 

3286 FITZGERALD ROAD 

$1,155,555
 $0
 $0

02/04/15 
03/04/15 

0%

 0%

HM2 

03-SAC-50-16.9/17.4 
03-4F0704 
NH-P050-(135) 

--() 

IN RANCHO CORDOVA AT NATOMA OVERHEAD 

WIDEN STRUCTURE, EXTEND WEAVE LANE 

DESILVA GATES CONSTRUCTION LP 

DUBLIN CA 94568 

ESTEPA, JOSEPH 

(530)682-3622

11555 DUBLIN BLVD. 2366 MARITIME DRIVE 

ELK GROVE, CA 95758 

$5,281,154 
$18,861 
$3,290 

10/31/14 
11/24/14 
03/29/16 

2% 

0% 

SUSPENDED 
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Statement of Ongoing Contracts as of 03/20/15
04/07/15
 

03District 

03-SAC-51-2.6/44.7 

Fed Aid 

HM1 

Pgm Code 

03-4M7304 

Contract 
Location 

Storm Water 
Plan 

IN SACRAMENTO COUNTY ON ROUTES 51, 

99, AND 160 AT VARIOUS LOCATIONS 

Description 

DECK METHACRYLATE, REHAB AND JOINT 

Type Of Work 

WEST COAST STRUCTURES, INC DBA 

WESTERN STRUCTURES 

Contractor 

RIVERSIDE CA 92503 

LEE, SUSHMA 

Resident 
Engineer 

(916)718-8055 

6005 TYLER STREET 
3855 N FREEWAY BLVD., 

STE 120 

SACRAMENTO, CA 95834 

$1,260,723

Bid + CCOs

 $404,682

Comp To date

 $0

This Month 

06/05/14 

Awarded 

07/11/14 

Approved 

05/16/15 

Est Comp

 47%

%Time

 32%

% Work 

SUSPENDED 

MessageAccepted 

03-SAC-51-4.0/0 

20.20 

03-0H2504 
IN SACRAMENTO COUNTY ON ROUTE 51 AT 

POST MILE 4.0 DIR'S EMERGENEY F.A. 

BORE AND JACK A 36' REINFORCED 

CONCRETE 

PRESTON PIPELINES, INC. 

MILPITAS, CA 95035 

133 BOTHELO AVE 

LEE, SUSHMA 

(916)718-8055 

3855 N. FREEWAY BLVD, 

STE 120 

SACRAMENTO, CA 95834 

$785,000
 $192,475

 $0

12/05/14 
02/20/15 
01/22/15 

0%

 25%

201130 

03-SAC-80-/M10.4 
03-3797U4 
ACIM-0803-(237)E 

HR- -( ) 

IN YOLO AND SACRAMENTO COUNTIES 

REPLACE PCCP AND PLACE HMA 

BAY CITIES / MYERS JV 

RANCHO CORDOVA, CA 95742-6811 

MORALES, LEOBARDO 

3286 FITZGERALD ROAD 2777 DEL MONTE STREET 

WEST SACRAMENTO, CA 

95691 

$97,105,756
 $70,801,426

 $805,160

07/29/11 
08/24/11 
03/09/16 

54%

 72%

HB5 SWPPP 
(916)799-3376 

03-SAC-160-1.4/L4.2 
03-3F6604 
NH-P160-(023) 

--() 

NEAR ANTIOCH FROM 1.2 MILES SOUTH OF 

SHERMAN ISLAND LEVEE ROAD TO WEST 

SHERMAN ISLAND ROAD 

HMA/ROADWAY EXCAV/REPLACE GUARDRAIL 

BAY CITIES PAVING & GRADING 

INC 

CONCORD CA 94520 

1450 CIVIC CT. BLDG B #400 

TECLE, DANIEL 

(916)919-4252 

2366 MARITIME DRIVE 

ELK GROVE, CA 95758 

$2,088,769
 $0
 $0

01/21/15 
02/09/15 
06/16/15 

0%

 0%

SUSPENDED 

HA22 

03-SAC-160-44.5/47.1 
03-4M5804 

IN SACRAMENTO AND YOLO COUNTIES AT 

VARIOUS LOCATIONS 

INDIVIDUAL SLAB REPLACEMENT 

MARTIN BROTHERS CONSTRUCTION 

SACRAMENTO CA 95826 

8801 FOLSOM BLVD STE 260 

GHASSEMI, MOHSSEN 

3951 PERFORMANCE DR., 

SUITE C 

$1,418,634
 $866,159

 $0

04/15/14 
05/05/14 
11/21/14 

66%

 61%

HM1 
(916)869-6087 

SACRAMENTO, CA 95838 SUSPENDED 

03-SAC-160-/12 
03-2F9904 
NH-P160-(022) 

--() 

IN SACRAMENTO COUNTY IN AND NEAR 

ISLETON FROM ROUTE 12 TO 0.5 MILE 

NORTH OF ROUTE 220 

RUBBERIZED HOT MIX ASPHALT (GAP 

O.C. JONES & SONS, INC. 

BERKELEY CA 94710 

1520 FOURTH STREET 

TECLE, DANIEL 

(916)919-4252

2366 MARITIME DRIVE 

ELK GROVE, CA 95758 

$3,872,002 
$0 
$0 

12/31/14 
01/26/15 

0% 

0% 

HA22 
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SUT-99-11.0/14.3 IN SUTTER COUNTY NEAR NICOLAUS FROM DE SILVA GATES MCM A JNT VNTR RIVERA, FERNANDO $30,149,581 09/04/12 93%
03-1A43A4 
SARR-P099-(529)E 

P0-99 5-(9E)

--() 

POWER LINE ROAD TO 0.1 MILE SOUTH OF 

LAUREL AVENUE 

WIDEN TO FOUR LANES 

OF DE SILVA GATES 

NORTH HIGHLANDS, CA 956600620 (530)822-4313 

PO BOX 620 
379 COLUSA AVENUE 

YUBA CITY CA 95991 

$28,642,412
 $145,050

09/04/12 
05/06/15 

94%

HE13 SWPPP 

03-SUT-99-11.0/14.3 IN SUTTER COUNTY NEAR NICOLAUS FROM NEHEMIAH CONSTRUCTION INC TOLLISON, RON $35,257,348 07/14/10 37%
03-1A4324 
SARR-P099-(529)E 

P0-99 5-(9E) 

--() 

POWER LINE ROAD TO 0.1 MILE SOUTH OF 

LAUREL AVENUE 

WIDEN TO FOUR LANES 

GOLD RIVER, CA 95670 

(530)822-4313 

12150 TRIBUTARY PT DR. STE120 379 COLUSA AVENUE 

YUBA CITY CA 95991 

$18,108,727
 $0

07/28/10 
02/05/14 

52%

HE13 SWPPP 

03-SUT-99-30.6/32.7 IN SUTTER COUNTY IN AND NEAR YUBA ELITE LANDSCAPING INC SAGER, JANET $1,829,997 12/10/10 0%
03-1F5004 
STP-P099-(536)E 

--() 

CITY FROM ROUTE 20 TO 1.4 KM NORTH OF 

QUEENS AVENUE OVERCROSSING 

PERFORM HIGHWAY PLANTING AND 

CLOVIS CA 93612 

2972 LARKIN AVENUE 3855 N FREEWAY BLVD, 

STE 120 

SACRAMENTO CA 95834 

$1,793,033
 $0

02/07/11 
12/11/15 

0%

PLANT EST 

HA25 WPCP 
(916)263-4912 SATIS 

03-SUT-99-/1.6 IN SACRAMENTO AND SUTTER COUNTIES TEICHERT CONSTRUCTION TRI, PRESTON $19,607,889 10/01/12 46%
03-406604 
HP21-L620-(304)8

--() 

FROM 0.6 MILES SOUTH OF SUTTER COUNTY 

LINE TO 0.7 MILES NORTH OF RIEGO ROAD 

MITIGATED NEGATIVE D 

ROCKLIN CA 95765 

4401 DULUTH AVE 3951 PERFORMANCE 

DR.,SUITE E 

SACRAMENTO, CA 95838 

$18,589,824
 $75,136

11/06/12 
06/26/15 

97%

SUSPENDED 

HE11 SWPPP 
CONSTRUCT INTERCHANGE WITH HMA (916)416-5572 

03-VAR-20-/43.9 VARIES, CALTRANS MAINTENANCE WABO LANDSCAPE & SAGER, JANET $2,485,000 03/20/14 0%
03-4F5504 LANSCAPING AREAS IN DISTRICT 3 

SACRAMENTO, YOLO, EL DORADO AND 

CONSTRUCTION,INC. 

726 ALFRED NOBEL DRIVE 
3855 N. FREEWAY BLVD, 

STE 120 

$2,328,119
 $0

05/22/14 
12/31/14 

94%

PLACER COUNTIES DIR'S EMERGENCY F.A. HERCULES, CA 94547 SACRAMENTO, CA 95834 

20.20 
MODIFY EXISTING IRRIGATION SYSTEMS (916)825-2272 

201130 

03-VAR-51-5.5/8.1 IN EL DORADO, NEVADA AND SACRAMENTO STUDEBAKER BROWN ELECTRIC, INCCHOHAN, MOHAN $331,803 08/15/12 100% 
03-3F4704 COUNTIES, ON VARIOUS AND VARIOUS POST 

MILES DIR'S EMERGENCY L.B. ROSEVILLE, CA 95678 

2008 OPPORTUNITY DR., #140 3855 N. FRRRWAY BLVD, 

STE 120 

$346,798 
$0 

09/19/12 
02/08/13 

100% 

REPLACE ELECTRICAL SYSTEMS SACRAMENTO, CA 95834 

20.20 
(916)801-6092

201130 
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-VAR--/0 IN BUTTE,COLUSA,GLENN,SACRAMENTO, DIRT AND AGGREGATE TOLLISON, RON $6,972,222 08/11/14 26%
03-2F0004 
HSST-000C-(373) 

--() 

SUTTER, YOLO, AND YUBA COUNTIES AT 

VARIOUS LOCATIONS 

UPGRADE GUARDRAIL END TREATMENTS 

INTERCHANGE, INC. 

FAIRVIEW OR 97024 

20905 NE SANDY BLVD. 

(530)682-3995 

379 COLUSA AVENUE 

YUBA CITY, CA 95991 

$1,930,800
 $497,362

08/21/14 
11/17/15 

28%

HB1 

03-YOL-5-9.4/0 IN SACRAMENTO, SAN JOAQUIN, SOLANO TRUESDELL CORPORATION OF SCOTT, JEFF $1,769,435 05/12/14 72%
03-4M7004 COUNTIES AT VARIOUS LOCATIONS 

REPLACE METHACRYLATE AND JOINT 

CALIFORNIA, INC. 

1310 W. 23RD STREET 
3855 N. FREEWAY 

BLVD., STE 120 

$1,460,306
 $0

05/29/14 
04/09/15 

85%

TEMPE AZ 85282 SACRAMENTO, CA 95834 

(916)847-4916 

03-YOL-5-11.3/0 IN YOLO AND COLUSA COUNTIES COUNTY ON AMERICAN CIVIL CONSTRUCTORS HAMM, JEFFREY $4,512,911 10/02/14 13%
03-4M7404 
BHNH-000C-(376) 

--() 

ROUTES 5, 80, AND 505 AT VARIOUS 

LOCATIONS (14 BRIDGES) 

BRIDGE REHABILITATION 

WEST COAST, INC. 

BENICIA CA 94510 

2990 BAY VISTA COURT 
3951 PERFORMANCE DR., 

SUITE C 

SACRAMENTO, CA 95838 

$947,896
 $53,502

10/21/14 
07/10/15 

21%

SUSPENDED 

HM 
(916)263-5653 

03-YOL-113-2.2/0 IN YOLO COUNTY ON ROUTE 113 AT POST VINTAGE PAVING COMPANY, INC. HAMM, JEFF $985,000 12/12/14 0%
03-0H2904 MILE R2.2 EMERGENCY F.A. 

REPAIR SLOPE DAMAGE WINTERS, CA 95694 

119 MAIN STREET/ P.O. BOX 461 3951 PERFORMANCE DR., 

STE C 

$524,403
 $0

02/12/15 
04/30/15 

53%

SACRAMENTO, CA 95838 

20.20 
(916)508-3716 

201130 

03-YUB-20-13.3/20.3 ABOUT 12 MILES EAST OF MARYSVILLE KNIFE RIVER CONSTRUCTION KNUDSON, CAMERON $4,436,895 11/25/14 0%
03-3F0004 
NH-P020-(171)1 

--() 

FROM MARYSVILLE ROAD TO 0.3 MILE EAST 

OF LOWER SMARTVILLE ROAD 

HMA OVERLAY 

CHICO CA 95928 

1764 SKYWAY 

(530)682-3842 

379 COLUSA AVENUE 

YUBA CITY, CA 95991 

$0
 $0

12/18/14 
0%

SUSPENDED 

HA22 

03-YUB-70-14.2/15.1 IN MARYSVILLE ON ROUTE 20 FROM F TEICHERT CONSTRUCTION KNUDSON, CAMERON $29,382,612 01/13/12 66% 
03-0A5804 
NHX1-1501-(0E ) 

--() 

STREET TO BUCHANAN STREET AND ON 

ROUTE 70 FROM SIXTH STREET TO 0.2 

MILES SOUTH OF BINNEY JUNCTION 

DAVIS CA 956171890 

P O BOX 1890 

(530)682-3842

379 COLUSA HWY 

YUBA CITY, CA 95991 

$27,338,921 
$403,256 

01/31/12 
04/04/16 

87% 

SUSPENDED 
COLD PLANE AC, EXCAVATE ROADWAY AND 

HA22 SWPPP 



State of California Department of Transportation 
Statement of Ongoing Contracts as of 03/20/15

Page 22 

04/07/15 

District 03 

Fed Aid 
Pgm Code 

Contract 

Totals: 

Location 

DescriptionPlan Type Of Work 
Authorized Final Amt: 

Storm Water 

$397,400,030 
Contractor 

Completed to Date: $227,916,019

Resident 
Engineer 

Bid + CCOs 
Comp To date 

This Month 
Work This Month: $3,504,689

Awarded 
Approved %Time 
Est Comp % Work 

Accepted Message 
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-13-.1/0 REPLACE & MODIFY IRRIGATION SYSTEMS, BAUMAN LANDSCAPE AND HOLLIS, JOHN $1,635,000 04/11/14 92%
04-1J8004 INSTALL MULCH & PERFORM MISCELLANEOUS 

WORKON RTES 4,13,24,80,242,580 & 680. 

CONSTRUCTION, INC 

1255 BATTERY ST, STE 400 
3401 REGATTA BLVD 

RICHMOND, CA 94804 

$1,018,542
 $0

04/11/14 
03/20/15 

62%

REPLACE & MODIFY IRRIGATION SYSTEMS SAN FRANCISCO, CA 94111 (510)774-5911 

20.20.201 

130 

04-ALA-13-5.3/5.6 IN ALAMEDA COUNTY IN OAKLAND ALONG GORDON N BALL INC LOI, LAWRENCE $441,288 08/22/14 100%
04-4A8304 SOUTHBOUND ROUTE 13 AT REDWOOD ROAD 

OVERCROSSING TO CARSON STREET. 

ADDRESS EROSION BY PAVING AND NEW 

ALAMO CA 94507 

333 CAMILLE AVE 

(510)231-7117 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$436,149
 $0

09/08/14 
03/03/15 

100%

COMPLETED 
03/03/15 

HM2C 

04-ALA-24-5.1/6.2 IN ALAMEDA AND CONTRA COSTA COUNTIES TUTOR-SALIBA CORPORATION TSIGELMAN, IGOR $293,133,136 11/10/09 100%

HE14 

04-294914 
SARR-P024-(030)N 

P0-24 0-(0NH)P 

6204- 083-() 

SWPPP 

FROM EAST TEMESCAL SEPARATION TO 0.8 

KM EAST OF GATEWAY BOULEVARD 

CONSTRUCT TUNNEL AND BUILDING 

SYLMAR, CA 91342 

15901 OLDEN STREET 

(925)602-9004 

3390 MOUNT DIABLO 

BLVD STE 200 

LAFAYETTE, CA 94549 

$283,362,644
 $0

11/19/09 
03/12/15 

100%

OVER RUN 
03/12/15 

04-ALA-24-5.1/6.2 IN ALAMEDA & CONTRA COSTA COUNTIES MARINA LANDSCAPE INC HOLLIS, JOHN $2,358,530 08/06/14 24%
04-294944 ROADWAY PLANTING 

ANAHEIM CA 92805 

1900 SOUTH LEWIS STREET 3401 REGATTA BLVD 

RICHMOND, CA 94804 

$625,704
 $214,544

08/21/14 
10/24/18 

28%

(510)774-5911 

04-ALA-24-5.6/0 IN ALAMEDA COUNTY, ON ROUTES 24 AND PETERSON-CHASE GENERAL TRINH, JASON $692,155 01/27/15 0%
04-4A3424 
HSNH-X001-(586) 

--() 

580 AT VARIOUS LOCATIONS 

REPLACE GORE SIGNS WITH OVERHEAD 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 (510)231-7194 

1792 KAISER AVENUE 
3401 REGATTA BLVD 

RICHMOND, CA 94804 

$0
 $0

02/13/15 
06/12/15 

0%

HB1 

04-ALA-24-5.9/6.2 IN ALAMEDA/CONTRA COSTA COUNTIES, IN TUTOR-SALIBA CORPORATION TSIGELMAN, IGOR $3,985,000 02/21/13 100% 
04-4H8004 AND NEAR OAKLAND, AT CALDECOTT TUNNEL 

BORES 1,2, AND 3 RECONSTRUCT FIRE SYLMAR, CA 91342 

15901 OLDEN STREET 3390 MOUNT DIABLO 

BLVD, SUITE 200 

$1,519,567 
$0 

02/21/13 
05/30/15 

38% 

SUPPRESSION WATER SYS LAFAYETTE, CA 94549 OVER RUN 

20.20.201 
RECONSTRUCT WATER SUPPLY SYSTEM (925)310-2070

130 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 24 

Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-ALA-24-5.9/6.2
 
04-0J4204
 

20.80.360
 

000
 

04-ALA-24-5.9/6.2
 
04-0J4004
 

20.20.201
 

130
 

04-ALA-80-1.0/1.7
 
04-0120M4
 

HA4S3 SWPPP
 

04-ALA-80-1.7/2.5
 
04-292274
 
ER15-A200-(4E )
 

--()
 

HA23 WPCP
 

04-ALA-80-1.7/2.2
 
04-014074
 

HA12 WPCP
 

04-ALA-80-1.8/0
 
04-014104
 

HA12
 

Description
Type Of Work 

IN ALAMEDA COUNTY AND CONTRA COSTA
 

COUNTIES, IN AND NEAR OAKLAND, AT
 

CALDECOTT TUNNEL, REPLACE
 

UNINTERRUPTED POWER SUPPLY (UPS) SY
 

REPLACE POWER SUPPLY SYSTEM (UPS)
 

INSTALL BAY AREA SECURITY ENHANCEMENT
 

(BASE) SYSTEM
 

INSTALL SECURITY SYSTEM
 

IN ALAMEDA COUNTY, IN OAKLAND, FROM
 

1.6 KM WEST OF THE TOLL PLAZA TO 0.3
 

KM WEST OF THE TOLL PLAZA
 

BRIDGES, ROADWAY AND ELECTRICAL
 

IN OAKLAND, FROM T0.3 MILE WEST TO
 

0.5 EAST OF THE SAN FRANCISCO­

OAKLAND PAY BRIDGE TOLL PLAZA
 

CONSTRUCT BIKEWAY
 

SFOBB TOLL PLAZA MEDIAN LANDSCAPE
 

PLANTING.
 

PLANTING AND IRRIGATION SYSTEM
 

ON RTE 80 IN ALAMEDA COUNTY IN THE
 

CTY OF OAKLAND AT THE SAN FRANSISCO
 

/OAKLAND BAY BRIDGE TOLL PLAZA
 

SFOBB MAINTENANCE WAREHOUSE PHASE 2
 

Contractor 

ROSENDIN ELECTRIC, INC
 

PO BOX 49070
 

SAN JOSE, CA 95161
 

ROSENDIN ELECTRIC, INC
 

PO BOX 49070
 

SAN JOSE, CA 95161
 

BILL AUSTON FLATIRON WEST
 

INC.
 

717 KEVIN COURT
 

OAKLAND, CA 94621
 

BAY CITIES PAVING AND
 

GRADING,INC.
 

5029 FORNI DRIVE
 

CONCORD, CA 94520
 

EMPIRE LANDSCAPING, INC.
 

PO BOX 35
 

DAVIS, CA 94617
 

TABER CONSTRUCTION INC
 

P O BOX 1309
 

MARTINEZ CA 94553-7309
 

Resident 
Engineer 

TSIGELMAN, IGOR
 

3390 MOUNT DIABLO
 

BLVD, SUITE 200
 

LAFAYETTE, CA 94549
 

(925)310-2070
 

TSIGELMAN, IGOR
 

2727 SYSTRON DRIVE,
 

SUTIE 150
 

CONCORD, CA 94518
 

(925)602-9004
 

BALDERRAMOS, JEANNIE
 

345 BURMA ROAD
 

OAKLAND, CA 94607
 

(510)385-6915
 

LOI, LAWRENCE
 

3401 REGATTA
 

BOULEVARD
 

RICHMOND, CA 94804
 

(510)231-7117
 

GORHAM, FRANCIS
 

3401 REGATTA
 

BOULEVARD
 

RICHMOND, CA 94804
 

(510)385-6756
 

HALALI, BEHZAD
 

345 BURMA ROAD
 

OAKLAND, CA 94607
 

(510)867-6107


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$835,000

 $770,012


 $0


 $2,585,000

 $662,403


 $0


 $74,286,474

 $69,378,559


 $46,885


 $1,973,229

 $1,942,611


 $124


 $849,355

 $721,543


 $1,890


 $14,284,058
 
$550,493
 
$288,667
 

08/19/13 100%

08/19/13
 

92%

12/28/14
 

OVER RUN
 

01/13/14
 
01/13/14
 
08/05/15
 

03/29/12
 
05/01/12
 
09/26/15
 

50%


 26%


 0%


 0%


PLANT EST
 

SATIS
 

11/14/11 70%

12/02/11
 

100%

05/18/16
 

12/19/12 0%

02/13/13
 

0%

09/06/16
 

PLANT EST
 

SATIS
 

07/29/14 6%
 
08/19/14
 

4%

06/17/16
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Statement of Ongoing Contracts as of 03/20/15
04/07/15
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-80-1.9/8 TOS ACTIVE TRAFFIC MANAGEMENT IN PETERSON-CHASE GENERAL RAHMANI, MOHAMMAD $15,384,789 10/12/12 97%
04-3A7774 ALAMEDA AND CONTRA COSTA COUNTY ON I­

80 FROM THE SFOBB TOLL PLAZA TO THE 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 
3401 REGATTA 

BOULEVARD 

$13,045,339
 $396,989

11/06/12 
04/30/15 

85%

CARQUINEZ BRIDGE IRVINE, CA 92614 RICHMOND, CA 94804 

SWPPP 
INSTALL OVERHEAD SIGN AND TOS (510)231-7139 

04-ALA-80-2.5/3.2 IN ALAMEDA COUNTY IN OAKLAND AND GOODFELLOW TOP GRADE COOPER, CHEE $5,960,846 05/31/12 0%
04-292264 
ER-15A3-(004)E 

--() 

EMERYVILLE FROM MARITIME STREET / 

BURMA ROAD INTERSECTION TO 0.4 MILE 

NORTH OF 40TH STREET / HUBB 

CONSTRUCTION, LLC 

LIVERMORE, CA 94551 

50 CONTRACTORS STREET 
3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$5,914,693
 $2,970

06/27/12 
10/04/16 

0%

PLANT EST 

HA42 SWPPP 
CONSTRUCT BIKEWAY (510)231-7111 SATIS 

04-ALA-80-2.5/0 IN ALAMEDA COUNTY AT THE SAN F & H CONSTRUCTION ANIGOL, MAHANTESH $34,519,543 03/13/13 87%
04-014084 FRANSISCO-OAKLAND BAY BRIDGE 

MAINTENANCE YARD LODI CA 95241 

P O BOX 2329 345 BURMA ROAD 

OAKLAND, CA 94607 

$33,138,838
 $5,270

04/11/13 
01/20/15 

96%

CONSTRUCT SFOBB MAINTENANCE COMPLEX (510)224-6529 

HA12 

04-ALA-80-5.7/5.7 REPLACE SIX TRANSVERSE EXPANSION VALENTINE CORPORATION LOI, LAWRENCE $2,230,000 06/25/14 72%
04-2J1904 JOINTS AT THE WEST APPROACH OF THE 

UPPER DECK OF SAN FRANCISCO OAKLAND SAN RAFAEL, CA 94901 

111 PELICAN WAY 3401 REGATTA BLVD 

RICHMOND, CA 94804 

$1,560,434
 $0

06/25/14 
06/09/15 

70%

BAY BRIDGE (510)231-7117 
REPLACE TRANSVERSE EXPANSION JOINTS 

20.20.201 

130 

04-ALA-80-6.2/6.5 IN ALAMEDA COUNTY IN BERKELEY ON GORDON N BALL INC BAILEY, JESSICA $304,715 09/19/14 10%
04-4A8204 ROUTE 80 FROM 0.4 MILE TO 0.2 MILE 

SOUTH OF GILMAN ST UNDERCROSSING ALAMO CA 94507 

333 CAMILLE AVENUE 3401 REGATTA BLVD. 

RICHMOND, CA 94804-4594 

$271,521
 $28,945

10/02/14 
02/05/18 

97%

STORM WATER MITIGATION (510)385-8163 

HA22 

04-ALA-84-25.5/27.1 IN ALAMEDA COUNTY IN AND NEAR LIVER BAY CITIES PAVING AND PARDO, ROMMEL $24,261,152 03/21/12 100% 
04-297614 MORE FROM .4 MILE NORTH OF CON CANNON 

BLVD. TO JACK LONDON BLVD. 

GRADING,INC 

MINIELLO 

PROJ MGR - JASON 3049 INDEPENDENCE 

DRIVE 

$23,632,575 
$0 

04/13/12 
09/22/15 

97% 

WIDEN EXISTING HWY AND BRIDGE 1450 CIVIC CT LIVERMORE, CA 94551 

HB4C SWPPP 
CONCORD, CA 94520 (925)606-2048
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

04-ALA-92-5.1/5.8 IN ALAMEDA COUNTY IN THE CITY OF BORTOLUSSI & WATKIN, INC. MACKLE, BRIAN $626,976 10/09/14 69%
04-2G3624 
HPLU-6204-(118)E 

--() 

HAYWARD ON ROUTE 92 FROM INDUSTRIAL 

BOULEVARD TO HESPERIAN BOULEVARD 

OVERCROSSING 

SAN RAFAEL CA 94901 

77 LARKSPUR STREET 

(831)325-4872 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$494,933
 $81,327

10/22/14 
04/26/18 

87%

REPLACEMENT PLANTING ANG IRRIGATION 
HM2E 

04-ALA-92-6.3/6.8 IN ALAMEDA CTY IN HAYWARD ON RTE 92 BORTOLUSSI AND WATKIN MACKLE, BRIAN $1,300,086 05/20/13 0%
04-2G3614 FROM .2 M WEST OF RTE 92/880 SEPARA 

TION TO SATA CLARA ST. & ON RTE 880 SAN RAFAEL, CA 94904-4886 

77 LARKSPUR STREET 1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,173,014
 $0

06/13/13 
04/14/17 

0%

FROM .1 M SOUTH OF TEN (831)325-4875 PLANT EST 

HB32 
REPLACEMENT PLANTING AND IRRIGATION SATIS 

04-ALA-238-14.5/16.5 IN ALAMEDA COUNTY IN HAYWARD, SAN JJ NGUYEN INC HOLLIS, JOHN $1,443,443 12/21/10 0%
04-2490A4 
IM-X001-(551)E 

LEANDRO AND ASHLAND ON ROUTE 880 AND 

ON ROUTE 238 SAN JOSE, CA 95127 

3172 SALEM DRIVE 3401 REGATTA 

BOULEVARD 

$1,308,247
 $3,375

02/15/11 
04/21/15 

0%

--() 
HIGHWAY PLANTING AND IRRIGATION RICHMOND, CA 94804 PLANT EST 

HA25 SWPPP 
(510)774-5911 SATIS 

04-ALA-580-4.7/8.2 IN ALAMEDA COUNTY IN AND NEAR DESILVA GATES CONSTRUCTION GREWAL, SATINDER $39,776,056 06/18/12 59%
04-4A07U4 
ACIM-5801-(051)E 

LIVERMORE FROM 1.0 MILE EAST OF 

NORTH FLYNN ROAD TO GREENVILLE ROAD 

MATHEW P. MASCARO 

8638 PATTERSON PASS ROAD 
5675 B. GIBRALTAR 

DRIVE 

$22,328,707
 $557,501

07/16/12 
05/18/16 

56%

--() 
UNDERCROSSING LIVERMORE, CA 94550 PLEASANTON, CA 94588 

HB4N SWPPP 
CONST TRUCK CLIMBING LN & RET WALLS (925)460-3502 

04-ALA-580-7.8/19.1 IN ALAMEDA COUNTY IN LIVERMORE, OC JONES AND SONS, INC. PARDO, ROMMEL $34,263,210 11/16/12 72%
04-2908V4 DUBLIN AND PLEASANTON FROM 0.2 MILE 

EAST OF GREENVILLE ROAD OVERHEAD TO BERKELEY, CA 94710 

1520 FOURTH STREET 3049 INDEPENDENCE 

DRIVE 

$27,691,444
 $70,159

12/20/12 
11/10/15 

80%

0.3 MILE WEST OF HACIENDA LIVERMORE, CA 94551 

HB5 SWPPP 
WIDEN FREEWAY, BRIDGES AND HMA (925)606-2048 

04-ALA-580-8.3/0 IN ALAMEDA COUNTY NEAR LIVERMORE EAST ENVIRONMENTAL LANDSCAPE BAILEY, JESSICA $658,291 09/29/11 0% 
04-172434 OF CROSS ROAD 2.2 MILES SOUTHEAST OF 

ROUTE 580/GREENVILLE ROAD 

SOLUTIONS 

8380 ROVANA CIRCLE 
3401 REGATTA 

BOULEVARD 

$464,727 
$3,996 

11/17/11 
11/25/15 

0% 

UNDERCROSSING SACRAMENTO, CA 95828 RICHMOND, CA 94804 PLANT EST 

SWPPP 
ENVIRONMENTAL MITIGATION (510)385-8163 SATIS 
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-580-8.4/14.6 IN ALAMEDA COUNTY IN LIVERMORE FROM GHILOTTI CONSTRUCTION COMPANY DIKE, EDDIE $67,713,009 11/20/12 58%
04-2908C4 
ACIM-5801-(105)5 

--() 

0.1 MILE WEST OF GREENVILLE ROAD UC 

TO 0.5 MILE WEST OF 84/580 SEPARATION 

ROADWAY WIDENING AND REHABILITATION 

SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 477 NORTH CANYONS 

PKWY, STE A 

LIVERMORE, CA 94551-9490 

$50,365,755
 $2,074,452

12/20/12 
02/10/16 

73%

HB5 SWPPP 
(925)606-2044 

04-ALA-580-14.6/21.6 IN ALAMEDA COUNTY IN LIVERMORE, DESILVA GATES CONSTRUCTION LP GREWAL, SATINDER $49,627,941 10/29/12 74%
04-2908E4 
ACIM-5801-(054)E 

--() 

PLEASANTON, AND DUBLIN FROM 0.3 MILE 

EAST OF AIRWAY BOULEVARD OVERCROSSING 

TO 0.2 MILE WEST OF S 

DUBLIN, CA 94568 

11555 DUBLIN BOULEVARD 477 NORTH CANYONS 

PKWY, STE A 

LIVERMORE, CA 94551 

$39,654,782
 $1,027,056

12/13/12 
10/26/15 

79%

HB5 SWPPP 
ROADWAY WIDENING AND REHABILITATION (925)606-2045 

04-ALA-580-31.7/31.9 IN ALAMEDA COUNTY IN ASHLAND FROM 0.1 GHILOTTI CONSTRUCTION REZA, KAMKAR $1,175,264 10/22/14 27%
04-1SS044 
NHPI-580 -(063)E 

--() 

MILE EAST OF 164TH AVENUE UNDER 

CROSSING TO 0.2 MILE WEST OF 164TH 

AVENUE UNDERCROSSING 

COMPANY,JOHN PRESTON 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 
5675 B. GIBRALTOR 

DRIVE 

PLEASANTON, CA 94588 

$530,982
 $393,346

11/05/14 
06/29/15 

45%

HA23 
SOLDIER PILE WALL, REPAIR CONCRETE (510)385-8001 

04-ALA-580-32.5/32.5 IN ALAMEDA COUNTY IN SAN LEANDRO ON GRANITE CONSTRUCTION COMPANY MOGHADAM, SIAVOSH $2,347,652 09/19/14 10%
04-1SS054 
NHP-5801-(060)E 

--() 

ROUTE 580 AT THE WB 150TH AVENUE 

CONSTRUCT SOLDIER PILE RETAINING WATSONVILLE CA 95077 

P O BOX 50085 

(925)460-3519 

5675 B GIBRALTAR DR 

PLEASANTON, CA 94588 

$1,725,895
 $610,097

10/08/14 
06/01/15 

74%

HA23 

04-ALA-580-41.2/47 IN ALAMEDA COUNTY IN OAKLAND FROM 0.1 O.C. JONES & SONS, INC. $12,690,408 02/18/15 0%
04-4H2214 
NHPI-X001-(588)E 

MILE EAST OF BOSTON AVENUE 

OVERCROSSING TO 0.2 MILE WEST OF JCT BERKELEY CA 94710 

1520 FOURTH STREET $0
 $0

03/10/15 
0%

--() 
RTE 80 

HMA OVERLAY, PCC SLAB, GUARDRAIL 
HA22 

04-ALA-680-4.8/5.2 IN ALAMEDA COUNTY IN FREMONT FROM 0.5 BAYCITIES PAVING & GRADING,INCSIAVOSH, MOGHADAM $1,515,244 07/07/10 100% 
04-253764 MILE NORTH OF AUTO MALL PARKWAY 

OVERCROSSING TO 0.3 MILE SOUTH OF 

WASHINGTON BOULEVARD OVERC 

CONCORD, CA 94524 

P.O.BOX 6227 

(510)668-4923

48499 MILMONT DRIVE 

FREMONT, CA 94538 

$1,534,463 
$0 

07/22/10 
01/07/15 

100% 

PLANT EST 
02/27/15 

HE14 SWPPP 
HIGHWAY PLANTING AND IRRIGATION SATIS 
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Statement of Ongoing Contracts as of 03/20/15
04/07/15
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-680-20.8/21.5 FROM AMADOR VALLEY BOULEVARD TO AMLAND CORPORATION BORRAYO, SALVADOR C. $1,485,000 05/17/12 100%
04-4G5004 BENICIA - MATINEZ BRIDGE, REPAIR 

DAMAGED ELECTRICAL SYSTEMS DUE TO SAN JOSE, CA 95132 

3168 KNIGHTS BRIDGE ROAD 25100 SANTA CLARA 

STREET 

$1,443,155
 $0

05/17/12 
08/30/13 

97%

WIRE THEFT AND VANDALISM DIR'S HAYWARD, CA 94544 OVER RUN 

20.80.040 
REPAIR DAMAGED ELECTRICAL SYSTEMS (510)377-4186 

110 

04-ALA-880-22.6/24 IN ALAMEDA COUNTY IN SAN LEANDRO FROM RGW CONSTRUCTION, INC. SINGH, BAHADUR $45,869,660 09/14/12 84%
04-3A9214 0.4 MILE SOUTH OF MARINA BLVD. 

OVERCROSSING TO 0.3 MILE NORTH OF LIVERMORE, CA 94550 

550 GREENVILLE ROAD 25100 SANTA CLARA 

STREET 

$35,952,048
 $670,989

10/17/12 
09/30/15 

76%

ROUTE 112/880 SEPARATION HAYWARD, CA 94544 

HB4N SWPPP 
WIDEN FREEWAY, REPLACE OVERCROSSING (510)670-7831 

04-ALA-880-24.0/25.5 IN ALAMEDA COUNTY FROM 0.2 MILE RGW CONSTRUCTION, INC. MEHARENA, EPHREM $22,534,837 11/08/12 77%
04-3A9224 NORTH OF ROUTE 112/880 SEPARATION TO 

HEGENBERGER ROAD OVERCROSSING LIVERMORE, CA 94550 

550 GREENVILLE ROAD 25100 SANTA CLARA 

STREET 

$22,329,837
 $41,334

12/03/12 
09/02/15 

97%

HAYWARD, CA 94544 

HB4N SWPPP 
(510)719-7179 

04-ALA-880-28.4/29.2 IN OAKLAND FROM 0.2 MILE SOUTH OF ALLEN CARNESECCA CHEUNG, JOY $55,824,729 04/30/14 12%
04-0A7104 
NHPA-8801-(070)E 

--()

29TH AVE OC TO 0.3 MI. NORTH OF___ 

23RD AVE OC. MODIFY INTERCHANGE AND 

CONSTRUCT SOUNDWALLS. ___ 

LIVERMORE CA 94550 

550 GREENVILLE ROAD 

(408)591-5122 

25100 SANTA CLARA ST. 

HAYWARD, CA 94544 

$9,820,310
 $925,696

05/13/14 
05/18/18 

18%

MODIFY INTERCHANGE AND CONSTRUCT 
HB4N 

04-ALA-880-30.1/31.1 IN ALAMEDA COUNTY IN OAKLAND ON MCM CONSTRUCTION, INC SENG, TA $100,109,327 03/25/09 0%

HA21 

04-1706U4 
ACBR-0880-(059)E 

08-8010-(9EA)C 

0880-1059-() 

SWPPP 

ROUTE 880 FROM 0.8 KM NORTH OF 16TH 

AVENUE OVERCROSSING TO OAK MADISON 

STREET UNDERCROSSING 

REPLACE BRIDGE 

OAKLAND CA 94607 

450 BURMA ROAD 

(510)622-1920 

355 BURMA ROAD 

OAKLAND CA 94607 

$98,395,854
 $117,934

04/20/09 
09/25/15 

0%

PLANT EST 

SATIS 

HB4N 

04-ALA-880-32.9/33.9 IN ALAMEDA COUNTY IN OAKLAND FROM 0.3 GALLAGHER & BURK INC TRINH, JASON $1,549,430 09/12/14 11% 
04-4A8104 
NHPI- 880-(071)E 

--() 

MILE SOUTH OF 7TH STREET TO 

SOUTH OF WEST GRAND AVENUE 

STORM WATER MITIGATION 

0.4 MILE 

LIVERMORE, CA 94551 

8638 PATTERSON PASS RD 

(510)231-7914

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$1,338,030 
$262,164 

10/08/14 
04/20/15 

92% 

HA22
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-980-1.1/1.1 REPLACE FIRE LIFE SYSTEM AND BUILDING HONEYWELL INTERNATIONAL INC KENNEDY, KEN $6,685,000 11/07/13 94%
04-0J7804 MANAGEMENT SYSTEM @ DISTRICT 4 OFFICE 

IN THE CITY OF OAKLAND. CHICAGO IL 60693 

12490 COLLECTIONS CENTER DR 111 GRAND AVENUE 

OAKLAND, CA 94612 

$5,955,897
 $0

11/07/13 
05/18/15 

89%

REPLACE FIRE LIFE/BUILDING (510)385-6887 
MANAGEMENT SYS 

SHOPP 353 

04-CC-4-8.0/25 IN CONTRA COSTA COUNTY ON ROUTE 4 AND BAY CITIES PAVING & GRADING SINGH, RANJEET $10,845,002 08/12/14 6%
04-152724 
CML-6204-(114) 

--() 

242 NEAR 4/242 INTERCHANGE 

INSTALL RAMP METERS AND TOS ELEMENT 

INC 

CONCORD CA 94520 

1450 CIVIC CT, BUILDING B#400 
2727 SYSTRON DR, 

SUITE 150 

CONCORD, CA 94518 

$2,247,093
 $235,794

09/02/14 
12/31/16 

21%

(510)943-2923 

04-CC-4-26.6/27.5 IN CONTRA COSTA COUNTY IN ANTIOCH C.C. MYERS, INC. ATTN: CALE CARNEY, VICKY $45,845,267 10/11/11 84%
04-2285E4 FROM 0.3 MILE WEST OF CONTRA LOMA 

BOULEVARD UNDERCROSSING TO 0.2 MILE 

SHERMAN 

3286 FITZGERALD ROAD 
2625 CROW COURT 

ANTIOCH, CA 94509 

$38,341,079
 $1,182,704

11/03/11 
09/30/15 

83%

EAST OF G STREET OVERCROSS RANCHO CORDOVA, CA 95741 (510)385-6774 SUSPENDED 
WIDEN ROADWAY AND RECONSTRUCT 

HB4C SWPPP 

04-CC-4-27.5/29 IN CONTRA COSTA COUNTY IN ANTIOCH DAN BAKER BAY CITIES/MYERS JV CARNEY, VICKY $54,465,672 05/25/12 77%
04-1G9404 FROM THE G STREET OVERCROSSING TO 0.1 

MILE EAST OF HILLCREST AVENUE ANTIOCH, CA 94509 

1204 W 10TH STREET 2625 CROW COURT 

ANTIOCH, CA 94509 

$34,833,158
 $1,320,367

07/03/12 
04/15/16 

64%

OVERCROSSING (510)385-6774 
WIDEN ROADWAY AND RECONSTRUCT 

HB4C SWPPP 

04-CC-4-/14.6 REPAIR ROADWAY SLAB SETTLEMENT AND BAY LINE CUTTING & CORING, INCHATEFI, AMIR $455,000 12/19/14 0%
04-3J6604 JOINT SEAL 

REPAIR ROADWAY W/B RTE 4 @ RTE 242 BEKELEY, CA 94710 

1635 4TH STREET 2727 SYSTRON DRIVE 

CONCORD, CA 94518 

$202,606
 $202,606

12/19/14 
04/20/15 

45%

(510)867-6034

20.20.201 

130 

04-CC-24-5.2/5.6 IN CONTRA COSTA COUNTY,IN LAFAYETTE RGW CONSTRUCTION, INC. $3,166,107 12/12/14 0% 
04-3G1604 
NHP-P024-(033)E 

ON EASTBOUND ROUTE 24 NEAR HAPPY 

VALLEY ROAD UNDERCROSSING LIVERMORE CA 94550 

550 GREENVILLE ROAD $0 
$0 

01/15/15 
0% 

--() 
MULTI-TIERED SLOPE STRESSING SYSTEM 

HA4 
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Statement of Ongoing Contracts as of 03/20/15
04/07/15
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-580-6.1/6.3 IN CONTRA COSTA COUNTY IN RICHMOND AT WEST BAY BUILDERS, INC. AHMADZADEH, ALI $4,431,266 12/05/12 79%
04-003944 RICHMOND-SAN RAFAEL BRIDGE 

MAINTENANCE STATION NOVATO, CA 94949 

250 BEL MARIN KEYS BLVD BLDG 3401 REGATTA BLVD 

RICHMOND, CA 94804 

$4,377,093
 $4,262

02/13/13 
09/29/15 

99%

REPLACE MAINTENANCE BUILDINGS (510)231-7119 

HA14 WPCP 

04-CC-580-6.3/7.7 IN CONTRA COSTA AND MARIN COUNTIES ON CERTIFIED COATINGS COMPANY HERNANDEZ, LUIS $28,893,941 04/10/14 14%
04-3G4844 ROUTE 580 AT THE RICHMOND SAN 

CLEAN AND PAINT BRIDGE FAIRFIELD CA 94534 

2320 CORDELIA ROAD 3401 REGATTA BLVD 

RICHMOND, CA 94804-4594 

$5,262,250
 $121,740

05/05/14 
02/20/18 

18%

(510)774-4372 

04-CC-680-1.0/9.9 IN CONTRA COSTA COUNTY, ON ROUTES 4, STEINY & COMPANY, INC. CHRENG, NICHOLAS $4,885,000 01/22/13 98%
04-4H6704 24, 80, 242, 680, AT VARIOUS 

POSTMILES. REPAIRDAMAGED TRAFFIC VALLEJO, CA 94590 

27 SHERIDAN STREET 3401 REGATTA 

BOULEVARD 

$4,017,295
 $0

01/22/13 
03/30/15 

82%

OPERATIONS SYSTEMS (TOS) DUE TO RICHMOND, CA 94804 

20.20.201 

130 

REPAIR TRAFFIC OPERATIONS SYSTEMS 

(TOS) 
(510)224-6311 

04-CC-680-24.3/0 NEAR MARINA VISTA,REHABILITATE MOCOCO GOLDEN STATE BRIDGE INC PM MARVIN GUINEZ $12,964,641 04/16/14 48%
04-3A8704 
NHPI-6801-(071)E 

--() 

OH BRIDGE AND SB MOCOCO OFF- RAMP. 

BRIDGE REHABILITATION 

WILLIAM R REAMES 

BENICIA CA 94510 

3701 MALLARD DR. 
2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$2,751,317
 $1,032,543

04/30/14 
12/01/15 

21%

HA21 
(925)602-9037 

04-MRN-1-1.4/0 IN MILL VALLEY, AT ASH STREET DREAMBUILDER CHOI, GINA $386,061 01/16/15 32%
04-2G8704 
STP-19A6-(004)E 

--() 

CONSTRUCT SOIL NAIL WALL, GUARDRAIL 

PLACENTIA, CA 92870 

1324 E LAWSON LANE 756 FRANCISCO BLVD 

WEST 

SAN RAFAEL, CA 94901 

$7,825
 $7,825

02/03/15 
06/02/15 

2%

(510)385-8178 

04-MRN-1-/4 REPAIR SLIPOUT, CONSTRUCT SOLDIER GHILOTTI CONSTRUCTION CO., INCRUSSELL, STEVE $2,435,000 12/12/14 100% 
04-3J7604 PILE RETAINING WALL, NEAR MILL 

VALLEY, 0.7MILESNORTH OF PANORAMIC. 

DIRECTOR'S ORDER EMERGENCY F 

SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 756 WEST FRANCISCO 

BLVD 

SAN RAFAEL, CA 94901 

$650,215 
$104,893 

01/15/15 
05/01/15 

27% 

COMPLETED 
03/19/15 

20.20.201 
REPAIR SLIPOUT,CONST SOLDIER PILE 

RET WALL 
(510)774-6297

130 
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-MRN-101-.1/0
 
04-1J8904
 

20.20.201
 

130
 

04-MRN-101-23.3/27.6
 
04-264074
 

HB5 SWPPP
 

04-MRN-101-/0
 
04-2J2904
 

20.20.201
 

130
 

04-NAP-12-.2/3.2
 
04-264134
 
ACST-P012-(106)E
 

P0-12 1-(6E)


--()
 

HB4C SWPPP
 

04-NAP-12-2.8/3.3
 
04-264144
 
ACST-P102-(107)E


 P1-02 1-(7E)
 

--()
 

HB4C SWPPP
 

04-NAP-29-1.0/9.9
 
04-4H6904
 

Description

Type Of Work
 

REPLACE OR MODIFY IRRIGATION SYSTEMS
 

REPLACE OR MODIFY IRRIGATION SYSTEMS
 

CONSTRUCT INTERCHANGE AT REDWOOD
 

LANDFILL ROAD & ROUTE 101 INCLUDING
 

FRONTAGE ROADS & PEDESTRIN/BICYCLE
 

FACILITY.
 

CONSTRUCT INTERCHANGE ON RTE 101 AT
 

REMOVE SLIDE DEBRIS, INSTALL DRAINAGE
 

CONSTRUCT TWO HILFIKER WALLS @ N.
 

NOVATO O/H
 

CONSTRUCT HILFIKER WALLS
 

IN NAPA COUNTY NEAR NAPA FROM ROUTE
 

29 TO 0.1 MILE WEST OF SOLANO COUNTY
 

LINE
 

WIDEN HWY AND CONSTRUCT RET WALLS
 

IN NAPA AND SOLANO COUNTIES, FROM 0.5
 

MILES WEST OF NAPA COUNTY TO RED TOP
 

ROAD IN SOLANO COUNTY
 

CONSTRUCT TWO ADDITIONAL LANES
 

IN MARIN, NAPA, SOLANO AND SONOMA
 

COUNTIESAT VARIOUS LOCATIONS. REPAIR
 

DAMAGED TRAFFIC OPERATION SYSTEMS
 

(TOS) DUE TO THEFT, HARDW
 

REPAIR DAMAGED ELECT SYSTEMS (TOS)
 

Contractor 

HANFORD APPLIED RESTORATION
 

AND CONSERVATION
 

23195 MAFFEI RD
 

SONOMA, CA 95476
 

GHILOTTI CONSTRUCTION COMPANY
 

2301 KERNER BLVD., SUITE E
 

SAN RAFAEL, CA 94901
 

GHILOTTI BROS INC
 

525 JACOBY STREET
 

SAN RAFAEL, CA 94901
 

TROY SIMNING GHILOTTI
 

BROTHERS, INC.
 

525 JACOBY STREET
 

SAN RAFAEL, CA 94901
 

GHILOTTI CONSTRUCTION, INC.
 

246 GHILOTTI AVE
 

SANTA ROSA CA 95407
 

ST. FRANCIS ELECTRIC, INC.
 

975 CARDEN STREET
 

SAN LEANDRO, CA 94577
 

Resident 
Engineer 

HOLLIS, JOHN
 

3401 REGATTA BLVD
 

RICHMOND, CA 94804
 

(510)774-5911
 

CHOI, GINA
 

756 FRANCISCO BLVD
 

WEST
 

SAN RAFAEL, CA 94901
 

(510)385-8178
 

RUSSELL, STEVE
 

756 FRANCISCO BLVD
 

WEST
 

SAN RAFAEL, CA 94901
 

(510)774-6297
 

CHANGIZI, DAVE
 

370 CHADBOURNE ROAD,
 

SUITE A
 

FAIRFIELD, CA 94534
 

(707)429-6222
 

MOUSSA, ELIAS
 

370 CHADBOURNE ROAD
 

FAIRFIELD, CA 94534
 

(707)436-2200
 

CARTY, RODOLFO
 

3401 REGATTA
 

BOULEVARD
 

RICHMOND, CA 94804
 

(510)231-7131


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$1,235,000

 $545,157


 $0


 $25,543,629

 $25,814,106


 $20,500


 $1,645,000

 $764,308


 $0


 $30,251,194

 $30,107,397


 $0


 $40,891,693

 $40,722,465


 $142,367


 $3,910,000
 
$2,118,116
 

$0
 

04/11/14
 
04/11/14
 
04/01/15
 
04/01/15
 

09/14/12
 
10/17/12
 
04/30/15
 

09/11/14
 
09/11/14
 
03/20/15
 
03/20/15
 

%Time
% Work 

Message 

100%


 100%


 80%


 100%


 100%


 100%


OVER RUN
 

01/26/12 0%

02/17/12
 

0%

02/27/15
 

PLANT EST
 

SATIS
 

01/11/12 0%

02/03/12
 

0%

09/05/14
 

PLANT EST
 

SATIS
 

01/14/13 100%
 
01/14/13
 

54%

12/31/15
 

OVER RUN
 

20.20.201 

130 
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-NAP-29-47.0/47.2 IN NAPA COUNTY ON ROUTE 29 AT THE GORDON N. BALL, INC. $4,639,582 02/23/15 0%
04-4A0904 
STP-P029-(117)E 

TROUTDALE CREEK BRIDGE (#21-0004) 

BRIDGE REPLACEMENT ALAMO CA 94507 

333 CAMILLE AVENUE $0
 $0

03/04/15 
0%

--() 

HA21 

04-NAP-29-/3.1 REPAIR EARTHQUAKE DAMAGE TO BRIDGES & DISNEY CONSTRUCTION ATTN: SHARMA, JYOTSNA $2,645,000 09/10/14 60%
04-3J0104 PAVEMENT APPROACHES 

REPAIR BRIDGES & APPROACHES 

MIKE BURNS 

859 COWAN ROAD, SUITE 3 
324 CAMPUS LANE, 

SUITE T 

$775,908
 $0

09/10/14 
02/12/15 

29%

BURLINGAME, CA 94010 FAIRFIELD, CA 94534 

20.20.201 
(510)385-5732 

130 

04-NAP-37-/7.4 REPAIR EARTHQUAKE DAMAGE TO BRIDGES GHILOTTI BROS INC SHARMA, JYOTSNA $860,000 09/15/14 0%
04-3J0304 AND PAVEMENT APPROACHES 

REPAIR EARTHQUAKE DAMAGE SAN RAFAEL, CA 94901 

525 JACOBY STREET 324 CAMPUS LANE, 

SUITE T 

$423,353
 $0

09/15/14 
02/07/15 

49%

FAIRFIELD, CA 94534 

20.20.201 
(510)385-5732 

130 

04-NAP-121-.3/2 IN NAPA COUNTY ON ROUTE 121 FROM 0.3 PARKER LANDSCAPE DEVELOPMENT HANSON, JIM $409,143 09/23/11 0%
04-4442A4 MILE NORTH OF SONOMA COUNTY LINE TO 

0.1 MILE NORTH OF DUHIG ROAD SACRAMENTO, CA 95828 

6251 SKY CREEK DRIVE, SUITE A 3401 REGATTA 

BOULEVARD 

$303,805
 $4,779

10/18/11 
06/18/15 

0%

PERFORM HIGHWAY PLANTING RICHMOND, CA 94804-4594 PLANT EST 

WPCP 
(510)385-6756 SATIS 

04-NAP-121-3.1/3.1 IN NAPA COUNTY NEAR CUTTING WHARF GHILOTTI CONSTRUCTION SANTOS, BRIAN $535,000 08/25/14 100%
04-2J9904 ROAD REPAIR BUCKELED AND CRACKED 

ROADWAY CAUSEDBY NAPA EARTHQUAKE SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 324 CAMPUS LANE, 

SUITE T 

$175,087
 $0

08/25/14 
10/24/14 

33%

RECONSTRUCT BUCKELED PAVEMENT FAIRFIELD, CA 94534 

20.20.201 
(510)774-4386 

130 

04-NAP-121-20.2/20.4 IN NAPA COUNTY ABOUT 2 MILES SOUTH OF GORDON N BALL INC TENOSO, PRINCIPE $1,904,936 10/24/13 100% 
04-2A1104 
BHST-P121-(025)E 

--() 

JUNCTION OF ROUTE 128 AT CAPELL CREEK 

BRIDGE. 

REPLACE BRIDGE (SCOUR) 

ALAMO CA 94507 

333 CAMILLE AVENUE 

(707)863-5170

324 CAMPUS LANE 

FAIRFIELD, CA 94534 

$1,824,952 
$804 

11/12/13 
12/09/14 

94% 

HA21
 



 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 33 

Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-NAP-121-/11.6 REPAIR EARTHQUAKE DAMAGE TO BRIDGES OC JONES & SONS SHARMA, JYOTSNA $715,000 09/11/14 100%
04-3J0004 IN NAPA COUNTY FROM IMOLA AVENUE TO 

FIRST STREET BERKELEY, CA 94710 

1520 FOURTH STREET 324 CAMPUS LANE, 

SUITE T 

$471,133
 $0

09/11/14 
03/07/15 

66%

REPAIR EARTHQUAKE DAMAGE TO BRIDGES FAIRFIELD, CA 94534 OVER RUN 

20.20.201 
(510)385-5732 

130 

04-NAP-128-10.3/10.3 IN NAPA COUNTY ON ROUTE 128 NEAR LAKE GORDON N BALL, INC. SANTOS, BRIAN $1,155,356 02/06/13 100%
04-4S0304 
STP-S128-(051) 

--() 

HENESSEY, 2.8 MILES EAST OF SILVERADO 

TRAIL 

REPLACE ROADWAY SECTION WITH LIGHT 

ALAMO, CA 94507 

333 CAMILLE AVENUE 324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$1,146,384
 $0

03/12/13 
10/21/14 

97%

COMPLETED 
03/20/15 

HA1 WPCP 
(707)863-5141 

04-NAP-128-19.1/34.3 IN NAPA COUNTY NEAR NAPA FROM SHAWN SIMMONS CHESTER BROSS PATENIA, DAN $3,146,146 03/26/14 100%
04-3E4004 
STP-P128-(053)E 

--() 

KNOXVILLE RD TO SOLANO COUNTY LINE 

RUBERIZED BONDED WEARING COURSE 

CONSTRUCTION CO 

VALLEY SPRINGS, CA 95252 

39 CALIFORNIA STREET PMB 118 
324 CAMPUS LANE, STE 

T 

FAIRFIELD, CA 94534 

$3,220,124
 $321,609

04/09/14 
03/20/15 

97%

OVER RUN 

HM1 
(707)863-5144 

04-NAP-128-20.2/20.2 IN NAPA COUNTY,ON ROUTE 128 AT POST GHILOTTI CONSTRUCTION COMPANY,SHARMA, JYOTSNA $610,648 12/18/14 0%
04-3G7604 
STP-P128-(055)E 

--() 

MILE 20.2 AT CAPEL CREEK BRIDGE 

INSTALL DRAINS, SLOPE INDICATORS 

INC. 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 
324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$53,000
 $0

01/12/15 
06/10/16 

9%

SUSPENDED 

HA23 
(510)385-5732 

04-SCL-0-/0 IN SANTA CLARA COUNTY AT VARIOUS PETERSON-CHASE GENERAL LAYMOUN, MOAID $1,910,546 12/15/14 21%
04-0J5804 
STP-X085-(056)E 

--() 

LOCATIONS 

BRIDGE PRESERVATION 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 (408)254-5838 

1792 KAISER AVENUE 
1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$33,713
 $33,713

01/12/15 
07/02/15 

2%

04-SCL-9-2.5/7 IN SANTA CLARA COUNTY ON ROUTE 9 RGW CONSTRUCTION, INC MICHAEL CHOI, EUNMI $7,117,965 11/19/13 36% 
04-2A4304 
SSTP-S009-(019)E 

--() 

WIDEN ROADWAY FOR REALIGNMENT BETTI 

LIVERMORE, CA 94550 

550 GREENVILLE ROAD 

(408)232-3023

2210 O'TIIKE AVE #150 

SAN JOSE, CA 95131 

$5,801,519 
$0 

12/09/13 
06/06/16 

80% 

HB1 
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-9-4.2/0 IN SANTA CLARA COUNTY ON ROUTE 9 NEAR RGW CONSTRUCTION, INC. NIKZAD, ALI $1,869,455 11/05/14 1%
04-4S0504 
STP-S009-(018)E 

--() 

SARATOGA 0.84 MILE WEST OF 

ROAD 

CONSTRUCT TIE-BACK WALL 

SANBORN 

LIVERMORE CA 94550 

550 GREENVILLE ROAD 

(408)254-5849 

1007 KNOX AVE 

SAN JOSE, CA 96122 

$28,025
 $0

12/03/14 
08/10/15 

2%

04-SCL-17-.1/0 REPLACE OR MODIFY IRRIGATION SYSTEMS NORCAL GENERAL CONSTRUCTION MACKLE, BRIAN $2,635,000 04/01/14 100%
04-1J7904 REPLACE OR MODIFY IRRIGATION SYSTEMS CORP 

1950 MAJESTIC COURT 
1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$2,332,838
 $0

04/01/14 
02/20/15 

89%

SAN JOSE, CA 95132 (408)254-5701 OVER RUN 

20.20.201 

130 

04-SCL-17-1.0/99.9 IN SANTA CLARA CONTY, ON ROUTES 17, ROSENDIN ELECTRIC, INC. BORRAYO, SALVADOR $3,475,000 01/22/13 73%
04-4H6604 85, 87101, 237, 680, 880 AT VARIOUS 

LOCATIONS. REPAIR DAMAGED TRAFFIC SAN JOSE, CA 95133 

880 MABURY ROAD 25100 SANTA CLARA 

STREET 

$3,436,609
 $0

01/22/13 
12/31/14 

99%

OPERATION SYSTEMS DUE TO HAYWARD, CA 94544 

20.20.201 
REPAIR DAMAGED TRAFFIC OPERATION 

SYSTEMS 
(510)377-4186 

130 

04-SCL-35-14.1/17.1 IN SANTA CLARA COUNTY NEAR SARATOGA G. BORTOLOTTO & COMPANY, INC. BOOSHEHRI, FRED $1,076,805 01/27/15 0%
04-3E4204 FROM ROUTE 9 TO TO SAN MATEO 

LINE 

COUNTY 

SAN CARLOS CA 94070 

582 BRAGATO RD 2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$0
 $0

02/13/15 
07/31/15 

0%

RUBBERIZED ASPHALT CONCRETE OVERLAY (650)855-7777 

04-SCL-84-12.0/12.1 REPAIR BRIDGE DECK - INSTALL GOLDEN STATE BRIDGE, INC TRAN, QUANG $1,085,000 03/20/14 100%
04-1J6504 CORRUGATED METAL DECK 

REPAIR BRIDGE DECK BENICIA, CA 94510 

2990 BAY VISTA COURT, STE D 324 CAMPUS LANE, STE 

T 

$748,059
 $0

03/20/14 
10/09/14 

69%

FAIRFIELD, CA 94534 

20.20.201 
(510)773-8499 

130 

04-SCL-85-18.0/23.9 ON ROUTE 85, IN SANTA CLARA COUNTY PAVEX CONSTRUCTION DIVISION TRUONG, HENRY $6,195,974 08/28/12 94% 
04-154204 
ACST-PP08-(505)3 

--() 

BETWEEN 0.4 MILE SOUTH OF ROUTE 85/ 

280 SEPARATION AND ROUTE 85/101 

SEPARATION (NORTH) 

SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 

(510)385-7053

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$6,100,606 
$5,069 

10/04/12 
05/12/15 

96% 

INSTALL RAMP METERING AND TRAFFIC 
HB4N SWPPP 
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 04 

04-SCL-101-38.0/38.1 

Fed Aid 

20.20.201 

130 

Pgm Code 

04-0J0604 

Contract 
Location 

Storm Water 
Plan 

IN SANTA CLARA CO, IN SAN JOSE, AT 

10TH STREPLACE GROUNDWATER PUMPS, 

INSTALL DRAIN, AND REPAIR AC 

PAVEMENT. DIRECTOR'S EMERGENCY 

Description 

REPLACE PUMPS, INST DRAIN, REPAIR 

PAVEMENT 

Type Of Work 

REDGWICK CONSTRUCTION CO. 

Contractor 

OAKLAND, CA 94621 

21 HEGENBERGER COURT 

NGUYEN, HUNG V. 

Resident 
Engineer 

(408)254-5847 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,035,000

Bid + CCOs

 $790,015

Comp To date

 $0

This Month 

10/22/13 

Awarded 

10/22/13 

Approved 

12/31/14 

Est Comp
Accepted 

0%

%Time

 76%

% Work 
Message 

04-SCL-101-38.0/38.1 

20.20.201 

130 

04-040604 
REPLACING FAILED GROUNDWATER PUMPS IN 

SCL,CO.SAN JOSE CITY.INSTALLING 

DRAINAGE SYST.AND RECONSTRUCTING THE 

AC PAVEMENT. DIRECTOR'S 

REPLACE GROUND WATER PUMPS IN SANTA 

CLARA 

REDGWICK CONSTRUCTION CO. 

OAKLAND, CA 94621 

21 HEGENBERGER COURT 

NGUYEN, HUNG V. 

(408)254-5847 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$7,200
 $0
 $0

10/22/13 
10/10/13 
04/30/14 

0%

 0%

04-SCL-101-49.0/52.2 

HB4C 

04-4A3304 

SWPPP 

IN SANTA CLARA COUNTY IN MOUNTAIN 

VIEW AND PALO ALTO FROM 0.1 MILE 

NORTH OF SHORELINE BOULEVARD 

OVERCROSSING TO OREGON EXPRESSWAY 

CONSTRUCT AUXILIARY LANES 

OC JONES AND SONS, INC. 

BERKELEY, CA 94710 

1520 FOURTH STREET 

LAYMOUN, MOAID 

(408)254-5838 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$40,610,825
 $40,807,920

 $15,332

11/17/11 
12/13/11 
07/27/15 

87%

 96%

04-SCL-101-/26.7 

HB4N 

04-153304 
NHP-Q101-(234)E 

L 62-04 1-(0E) 

--() 

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS FROM SAN BENITO COUNTY LINE 

TO ROUTE 85/101 INTERCHANGE 

TOS/HOV RAMP METERING 

BAY CITIES PAVING & 

INC 

CONCORD CA 94520 

P.O. BOX 6227 

GRADING WAGDY, WASSEF 

(510)385-7146 

1007 KNOX AVE 

SAN JOSE, CA 95122 

$10,762,289
 $9,470,868
 $391,934

04/02/14 
04/17/14 
10/30/15 

35%

 85%

04-SCL-152-6.1/6.5 
04-448834 
STP-S152-(077)E 

--() 

IN SANTA CLARA COUNTY IN GILROY FROM 

0.3 MILE WEST OF UVAS CREEK BRIDGE TO 

0.1 MILE EAST OF UVAS CREEK BRIDGE. 

HWY PLANTING AND INSTALL IRRIGATION 

SUAREZ & MUNOZ CONSTRUCTION 

HAYWARD, CA 94545 

20975 CABOT BOULEVARD 

MACKLE, BRIAN 

(831)325-4872

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$735,333
 $670,743

 $3,840

12/14/11 
01/18/12 
10/26/15 

83%

 91%

SWPPP 

04-SCL-152-9.9/21.9 
04-4C2004 
NHP-P152-(083)E 

--() 

IN SANTA CLARA COUNTY ON ROUTE 152 

FROM JUNCTION ROUTE 101 TO JUNCTION 

ROUTE_156 IN GILROY 

PAVEMENT PRESERVATION (CAP M) 

GRANITE ROCK COMPANY 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

$4,438,637 
$0 
$0 

12/03/14 
12/31/14 

0% 

0% 

HA22 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 36 

Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-152-16.2/19.5 IN SANTA CLARA COUNTY ON ROUTE 152 PAVEX CONSTRUCTION DIVISION NGUYEN, VERNON $9,551,921 03/22/13 79%
04-2A4404 
HSNH-P152-(082) 

--() 

FROM 0.7 MILE EAST OF OLD LAKE RD TO 

0.3 MILE EAST OF DUNNE LANE 

IMPROVE SIGHT DISTANCE, 

SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$9,388,059
 $23,032

04/18/13 
03/20/15 

98%

HB1 SWPPP 
(408)232-3024 

04-SCL-152-/5.2 ON ROUTE 152 SANTA CRUZ COUNTY LINE BAY CITIES PAVING & GRADING PANDYA, NILESH $13,959,051 05/29/14 22%
04-2A2504 
SSTP-S152-(080)E 

--() 

TO 0.17 MILES EAST OF INTERSECTION 

WATSONVILLE ROAD 

ROAD REALIGN & CONSTRUCT RET WALLS 

INC 

CONCORD CA 94524 

P O BOX 6227 
2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$3,962,513
 $500

06/18/14 
05/30/17 

28%

HB1 
(408)232-0224 

04-SCL-280-7.8/11.5 IN SANTA CLARA FROM TANTAU AVENUE GRANITE ROCK COMPANY NGUYEN, HUNG $4,606,633 11/25/14 24%
04-272044 
NHPI- 280-(140)E 

--() 

OVERCROSSING TO FOOTHILL EXPRESSWAY 

REHABILITATE EXISTING PAVEMENT ON SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

(408)254-5847 

1007 KNOX AVE 

SAN JOSE, CA 95122 

$949,977
 $949,977

12/18/14 
05/11/15 

21%

HA 

04-SCL-680-/9.9 IN ALAMEDA AND SANTA CLARA COUNTIES BAY CITIES PAVING & GRADING NGUYEN, HUNG V. $12,331,028 11/26/12 76%
04-153204 
IM-680 -(068)8 

--() 

IN MILPITAS AND SAN JOSE FROM RTE 

280-680/ 101 SEPARATION TO SCOTT 

CREEK ROAD OC 

INC 

CONCORD, CA 94524 

P O BOX 6227 

(408)254-5847 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$13,023,164
 $4,158

12/27/12 
10/08/15 

99%

WIDEN RAMP & INSTALL TRAFFIC SYSTEM 
HB4N SWPPP 

04-SCL-880-2.1/2.1 PREPARE SINKHOLE & PAVEMENT ON S/B GRANITE ROCK CONSTRUCTION NGUYEN, VERNON $645,000 03/20/14 100%
04-1J7704 880 NEAR RTE 82 

PREPARE SINKHOLE & PAVEMENT ON S/B SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 2210 O'TOOLE AVENUE, 

SUITE 150 

$521,149
 $0

03/20/14 
03/20/15 

81%

880 SAN JOSE, CA 95131 

20.20.201 
(650)222-7489 

130 

04-SF-1-5.9/6.3 ON RTE 1 AT MOUNTAIN LAKE, IN GHILOTTI BROTHERS, INC. KENNEDY, KEN $4,015,000 05/14/12 100% 
04-1A9024 PRESIDIO NAT'L PARK, SFO, STABILIZE 

RDWY EMBANKMENTWITH STONE COLUMNS, 

INSTALL DRAINAGE DIR'S ORDER 

SAN RAFAEL, CA 94901 

525 JACOBY STREET 

(510)385-6887

603 OLD MASON STREET 

SAN FRANCISCO, CA 94129 

$3,718,591 
$0 

05/14/12 
03/03/15 

100% 

OVER RUN 
03/03/15 

ROADWAY EMBANKMENT STABILIZATION 
20.10.201 

335 
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SF-80-4.9/5.9 IN THE COUNTY AND CITY OF SAN GORDON N BALL INC LARWIN, TOM $3,828,335 11/29/10 0%
04-0435E4 FRANCISCO FROM FIFTH STREET TO THE 

SAN FRANCISCO OAKLAND BAY BRIDGE ALAMO CA 94507 

333 CAMILLE AVENUE 345 BURMA ROAD 

OAKLAND, CA 94607 

$3,784,680
 $560

12/14/10 
02/01/16 

0%

LANDSCAPING AND LIGHTING (510)867-4545 PLANT EST 

HA4S3 SWPPP 
SATIS 

04-SF-80-5.8/7.8 IN SAN FRANCISCO ON ROUTE 80 AT THE GOLDEN STATE BRIDGE, INC. LOI, LAWRENCE $1,289,642 10/31/14 29%
04-3G4434 SAN FRANCISCO OAKLAND BAY BRIDGE. 

________________________________ BENICIA, CA 94510 

3701 MALLARD DR. 3401 REGATTA BLVD 

RICHMOND, CA 94804 

$8,667
 $1,050

11/12/14 
09/11/15 

1%

IN SAN FRANCISCO ON ROUTE 80 AT THE (510)231-7117 

HA21 

04-SF-80-8.2/8.7 IN SAN FRANCISCO COUNTY IN SAN AMERICAN BRIDGE / FLOUR CASEY, WILLIAM $1,993,131,310 04/18/06 96%
04-0120F4 FRANCISCO FROM 0.6 KM TO 1.3 KM EAST 

OF YERBA BUENA TUNNEL EAST PORTAL 

ENTERPRISES, INC. A JOINT 

VENTURE 
345 BURMA ROAD 

OAKLAND, CA 94607 

$1,939,842,799
 $0

05/03/06 
08/24/14 

98%

CONSTRUCT SELF ANCHORED SUSPENSION 1000 AMERICAN BRIDGE WAY (510)455-1798 
CORAOPOLIS, PA 15108 

HA4S3 SWPPP 

04-SF-80-8.2/8.7 IN SAN FRANCISCO COUNTY IN SAN AMERICAN BRIDGE / FLOUR CASEY, WILLIAM $2,006,580,951 04/18/06 100%
04-0120W4 FRANCISCO FROM 0.6 KM TO 1.3 KM EAST 

OF YERBA BUENA TUNNEL EAST PORTAL 

ENTERPRISES, INC. A JOINT 

VENTURE 
345 BURMA ROAD 

OAKLAND, CA 94607 

$1,975,340,223
 $0

05/03/06 
12/31/14 

98%

CONSTRUCT SELF ANCHORED SUSPENSION 1000 AMERICAN BRIDGE WAY (510)455-1798 
CORAOPOLIS, PA 15108 

HA4S3 SWPPP 

04-SF-80-12.6/13.9 IN SAN FRANCISCO COUNTY FROM THE CALIFORNIA ENGINEERING HOWE, WILLIAM $138,510,554 11/27/12 56%
04-0120T4 YERBA BUENA TUNNEL TO 1.3 KM EAST OF 

THE YERBA BUENA TUNNEL 

CONTRACTORS INC/SILVERADO 

CONTRACTORS INC JV 
325 BURMA ROAD 

OAKLAND, CA 94607 

$90,218,335
 $2,316,858

01/10/13 
11/01/16 

65%

CONSTRUCT & REMOVE BRIDGE, ROADWAYS 20 HAPPY VALLEY ROAD (510)385-7084 
PLEASANTON, CA 94566 

HA4S3 SWPPP 

04-SF-101-/2.3 REPAIR WASHED OUT EMBANKMENT SLOPE YERBA BUENA ENGINEERING & ABELA, FERNANDO $590,000 12/12/14 0% 
04-3J7504 AND RIGHT SHOULDER/CONSTRUCT ROCK 

SLOPE PROTECTION 

CONSTRUCTION, INC 

1340 EGBERT AVENUE 
1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$240,554 
$240,554 

12/12/14 
03/25/15 

41% 

REPAIR WASHOUT BY CONSTRUCTING RSP SAN FRANCISCO, CA 94124 (510)385-7230

20.20.201 

130 



 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 38 

Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-SF-280-4.1/4.4
 
04-1A5514
 
NHP-X075-(042)E
 

--()
 

HA21
 

04-SM-0-/0
 
04-0G2224
 
STP-000C-(378)E
 

--()
 

04-SM-1-16.4/16.4
 
04-4H7904
 

20.20.201
 

130
 

04-SM-1-16.8/17.1
 
04-4H6204
 

20.20.201
 

130
 

04-SM-1-38.2/39.7
 
04-1123H4
 
SM-9790-(13 )
 

--()


HE14
 

04-SM-1-39.6/40.1
 
04-1123J4
 
ACST-1187-(012)E
 

11-87 0-(2E)
 

--()
 

HE14 SWPPP
 

Description

Type Of Work
 

IN THE CITY AND COUNTY OF SAN
 

FRANCISCO ON ROUTE 101 AND ROUTE 280
 

AT ROUTE 101/280 SEPARATION
 

REPLACE BARRIER RAILINGS
 

IN SAN MATEO COUNTY AT VARIOUS
 

LOCATIONS
 

IN SAN MATEO COUNTY AT VARIOUS
 

IN SAN MATEO COUNTY, AT 1.7 MILES
 

SOUTH OFROUTE 84. TO REPAIR DRAINAGE
 

SYSTEM AND RECONSTRUCT EMBANKMENT.
 

DIR'S ORDER EMERGENCY F
 

REPAIR DRAINAGE SYS AND RECONSTRUCT
 

EMBANK
 

IN SAN MATEO COUNTY, NEAR SAN
 

GREGORI, FROM 0.4 TO 0.7 MILE NORTH
 

OF POMPONIO CREEK. REPAIR WASHED OUT
 

EMBANKMENTS. DIR'S ORDER EM
 

REPAIR WASHED OUT EMBANKMENTS
 

IN SAN MATEO COUNTY NEAR PACIFICA ON
 

ROUTE 1 FROM 4.7 MILES TO 0.6 MILE
 

SOUTH OF LINDA MAR BOULEVARD
 

INSTALL IRRIGATION SYS, HWY PLANTS
 

IN SAN MATEO COUNTY IN PACIFICA ON
 

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE
 

SOUTH OF LINDA MAR BOULEVARD
 

POND REPAIR AND REVEGETATION
 

Contractor 

C C MYERS INC
 

P O BOX 2948
 

RANCHO CORDOVA CA 957422948
 

GRANITE ROCK COMPANY
 

120 GRANITE ROCK WAY
 

SAN JOSE CA 95136
 

YERBA BUENA ENGINEERING AND
 

CONSTRUCTION, INC.
 

1340 EGBERT AVENUE
 

SAN FRANCISCO, CA 94124
 

REDWOOD ENGINEERING
 

CONSTRUCTION, INC.
 

2336 EL CAMINO REAL
 

REDWOOD CITY, CA 94063
 

EMPIRE LANDSCAPING INC
 

118 HICKORY LANE
 

DAVIS CA 95616
 

HOLLIE CUN
 

5400 WEST HIGHWAY 12
 

LODI CA 95242
 

Resident 
Engineer 

DAVID, JOSE
 

603 OLD MASON RD,PARK
 

PRESIDIO
 

SAN FRANCISCO, CA 94129
 

(650)738-3827
 

BOOSHEHRI, FRED
 

2350 PAGE MILL ROAD
 

PALO ALTO, CA 94304
 

(650)855-7777
 

BOOSHERI, FRED
 

2350 PAGE MILL ROAD
 

PALO ALTO, CA 94304
 

(650)222-7241
 

BOOSHEHRI, FRED
 

2350 PAGE MILL ROAD
 

PALO ALTO, CA 94304
 

(650)222-7241
 

BAILEY, JESSICA
 

3401 REGATTA BLVD
 

RICHMOND, CA 94804-4594
 

(510)385-8163
 

DAVID, JOSE
 

585 LINDA MAR BLVD.
 

PACIFICA CA 94044
 

(650)738-3827


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$9,608,583

 $3,295,894

 $2,153,820


 $936,243

 $361,384

 $189,136


 $535,000

 $208,990


 $0


 $935,000

 $843,105


 $0


 $1,798,537

 $1,115,357


 $10,383


 $1,248,070
 
$1,226,526
 
$102,429
 

09/12/14
 
09/30/14
 
09/17/15
 

10/08/14
 
10/22/14
 
06/30/15
 

04/08/13
 
04/08/13
 
03/24/15
 
03/24/15
 

%Time
% Work 

Message 

28%


 34%


 44%


 39%


 100%


 100%


OVER RUN
 

02/19/13 100%

02/19/13
 

100%

09/18/13
 

OVER RUN
 

07/01/13 0%

08/07/13
 

0%

10/15/19
 

PLANT EST
 

SATIS
 

03/09/09 0%
 
03/20/09
 

0%

05/15/15
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

04District 

04-SM-1-40.6/41 

Fed Aid 

HE11 

Pgm Code 

04-265604 

Contract 

LCMC-6204-(111) 

--() 

Location 
Storm Water 
Plan 

IN SAN MATEO IN PACIFICA ON ROUTE 1 

BETWEEN THE OLD HWY 1/SAN PEDRO AVE 

INTERSECTION AND THE HWY 1/LINDA MAR 

BLVD INTERSECTION. 

Description 

REPLACE 2-LANE BRIDGE 

Type Of Work 

GRANITE ROCK COMPANY 

Contractor 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

KOOS, CHARLES 

Resident 
Engineer 

(650)738-3828 

585 LINDA MAR BLVD 

PACIFICA, CA 94044 

$7,434,138

Bid + CCOs

 $3,675,450

Comp To date

 $46,746

This Month 

03/10/14 

Awarded 

03/24/14 

Approved 

01/15/18 

Est Comp
Accepted 

24%

%Time

 49%

% Work 
Message 

04-SM-1-/40.3 
04-1J6604 

INSTALL BAY AREA SECURITY ENHANCEMENT 

(BASE) SYSTEM 

INSTALL BAY AREA SECURITY 

BLEYCO INC 

CASTRO VALLEY, CA 94552 

11425 CULL CANYON RD 

ROBINSON, TOM 

(510)738-3807 

585 LINDA MAR BLVD 

PACIFICA, CA 94044 

$7,526,000
 $3,644,237

 $0

09/03/14 
09/03/14 
07/14/15 

61%

 48%

20.20.201 

130 

04-SM-1-/47.1 
04-2J4204 

IN SAN MATEO COUNTY, IN DALY CITY AT 

CLARINDA AVENUE, REPAIR EMBANKMENT 

SLOPE WASHOUT, INSTALL (RSP) 

DIRECTOR'S ORDER EMERGENCY F 

REPAIR EMBANKMENT SLOPE WASHOUT. 

GRANITE ROCK COMPANY 

SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 

WASHINGTON, MARCUS 

(650)738-3804 

585 LINDA MAR DRIVE 

PACIFICA, CA 94404 

$485,000
 $210,593

 $0

12/03/14 
01/27/15 
03/30/15 

75%

 43%

04-SM-92-14.4/18.8 

HA21 

04-041004 
IN SAN MATEO AND ALAMEDA COUNTIES AT 

SAN MATEO-HAYWARD BRIDGE 

RESURFACE ORTHOTROPIC DECK 

MYERS AND SONS / ACC JV GABE 

FARNCROFT 

SACRAMENTO CA 95834 

4600 NORTHGATE BLVD STE 100 

HINH, MINH 

(408)592-3785 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544-2108 

$25,387,105
 $6,228,546
 $5,014,268

11/24/14 
12/10/14 
07/17/15 

25%

 25%

04-SM-101-.9/3.6 
04-2356A4 

IN SAN MATEO COUNTY FROM UNIVERSITY 

AVENUE TO MARSH ROAD 

REPLACEMENT LANDSCAPING 

BORTOLUSSI & WATKIN 

SAN RAFAEL CA 94904-4886 

77 LARKSPUR STREET 

MACKLE, BRIAN 

(831)325-4872 

1007 KNOX AVE 

SAN JOSE, CA 95122 

$1,025,334
 $870,682

 $1,742

09/18/13 
10/03/13 
10/18/17 

35%

 85%

04-SM-101-16.3/17.1 

HE11 

04-235844 
NHP-Q101-(237)E 

L 62-04 1-(3) 

--() 

IN SAN MATEO COUNTY ON ROUTE 101 AT 

THE BROADWAY INTERCHANGE IN 

BURLINGAME 

RECONSTRUCT INTERCHANGE BROADWAY IC 

GHILOTTI CONSTRUCTION COMPANY 

INC 

SANTA ROSA CA 95407 

INORI, DOUGLAS 

(650)573-4329

246 GHILOTTI AVENUE 
1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$45,794,319 
$10,005,643 
$2,410,325 

06/25/14 
07/17/14 
07/13/18 

12% 

22% 
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Statement of Ongoing Contracts as of 03/20/15
04/07/15
 

04District 

04-SM-101-/26.1 

Fed Aid 
Pgm Code 

04-3J7804 

Contract 
Location 

Storm Water 
Plan 

ROUTE 101 REPAIR FAILED AC PAVEMENT 

AND DRAINAGE SYSTEM 

Description 

RECONSTRUCT PAVEMENT & REPAIR 

DRAINAGE SYS 

Type Of Work 

DESILVA GATES CONSTRUCTION, LP 

Contractor 

DUBLIN, CA 94568 

DAVID, JOSE 

Resident 
Engineer 

(650)738-3827 

11555 DUBLIN BLVD 585 LINDA MAR BLVD 

PACIFICA, CA 94044 

$685,000

Bid + CCOs

 $0

Comp To date

 $0

This Month 

12/12/14 

Awarded 

12/12/14 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

20.20.201 

130 

04-SM-101-/6 
04-4A9254 

IN SAN MATEO COUNTY IN STATE HIGHWAY 

IN SAN MATEO AND SANTA CLARA COUNTIES 

AT VARIOUS LOCATIONS 

INSTALL TRAFFIC SYSTEM 

ROADWAY ENGINEERING WORKS INC 

CERES, CA 95307 

TRUONG, HENRY 

(510)670-7844 

3442 6TH STREET 1007 KNOX AVE. 

SAN JOSE, CA 95122 

$5,421,779
 $4,963,510

 $0

01/28/13 
02/21/13 
06/30/15 

99%

 92%

WPCP 

04-SM-280-21.3/0 
04-0G7104 
NHPI-2801-(137)E 

--() 

IN SAN MATEO COUNTY, IN THE CITY OF 

SAN BRUNO AT PM R21.3 

BRIDGE SEISMIC RESTORATION 

BUGLER CONSTRUCTION 

PLEASANTON CA 94588 

KOOS, CHARLES 

(650)738-3828 

4847 HOPYARD RD. STE 4 NO.395 585 LINDA MAR BLVD 

PACIFICA, CA 94044 

$1,213,306
 $10,575
 $10,575

09/26/14 
10/22/14 
05/31/15 

10%

 1%

HA21 

04-SM-280-/0 
04-4H8504 

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS 

TREAT BRIDGE DECKS/REPLACE SEALS 

MYERS AND SONS CONSTRUCTION, 

LP 

SACRAMENTO CA 95834 

4600 NORTHGATE BLVD STE 100 

ABELA, FERNANDO 

(650)573-3831 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$538,672
 $224,232

 $0

02/06/15 
02/27/15 
07/21/15 

0%

 42%

04-SOL-12-20.6/21.3 

HB1 

04-2A6204 
NHP-P012-(114)E 

--() 

NEAR RIO VISTA,AT CURRIE,MCCLOSKEY, 

AND AZEVEDO ROADS,INSTALL LEFT TURN 

POCKETS,FROM AZEVEDO RD TO LIBERTY 

ISLAND ROAD, SHOULDER W 

INSTALL LEFT TURN POCKETS, FROM 

RGW CONSTRUCTION 

LIVERMORE, CA 94550 

550 GREENVILLE ROAD 

AQUINO, NOEL 

(707)580-4429 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$7,279,759
 $5,574,592
 $154,277

01/23/14 
02/21/14 
04/14/15 

91%

 75%

04-SOL-37-.1/7.4 

HM1 

04-3E3604 
IN SOLANO COUNTY IN & NEAR VALLEJO 

FROM SONOMA CREEK BRIDGE TO NAPA 

RIVER BRIDGE 

COLD PLANE AC PAVEMENT & PLACE RHMA 

TELFER OIL COMPANY DBA TELFER 

HIGHWAY TECHNOLOGIES 

MCCLELLAN, CA 95652 

QUANG, TRAN 

(510)773-8499

4522 PARKER AVENUE, SUITE 350 
324 CAMPUS LANE, 

SUITE T 

FAIRFIELD,CA 94534 

$1,683,231 
$1,550,115 

$0 

06/04/14 
06/18/14 
03/26/15 
03/26/15 

100% 

100% 
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SOL-37-9.8/10.6 SOLANO COUNTY AT BROADWAY OH NO 23­ A. TEICHERT & SON INC SHARMA, JOYTSNA $555,000 09/11/14 99%
04-3J0204 0219, FAIRGROUNDS OC NO 23-0205 L/R, 

W37/29 SEP.NO 23-0222F, AND NAPA DAVIS, CA 95617-1890 

P.O. BOX 1890 324 CAMPUS LANE, 

SUITE T 

$258,813
 $0

09/11/14 
01/30/15 

47%

COUNTY AT LOMBARD OHNO 21 FAIRFIELD, CA 94534 

20.20.201 
REPAIR EARTHQUAKE DAMAGE TO BRIDGES (510)385-5732 

130 

04-SOL-80-1.0/9.9 IN SOLANO, SONOMA, SAN FRANCISCO, NORCAL GENERAL CONSTRUCTION BORRAYO, SALVADOR $1,485,000 01/29/13 100%
04-4H7404 MARIN, ALAMEDA, CONTRA COSTA, SANTA 

CLARA, ON ON VARIOUS POSTMILES. 

REPAIR DAMAGED TOS DUE TO TH 

CORPORATION 

SAN JOSE, CA 95132 

1950 MAJESTIC COURT 
25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$1,499,866
 $0

01/29/13 
03/18/15 

100%

COMPLETED 
03/18/15 

20.20.201 
REPAIR DAMAGED TOS WIRELESS 

DETECTION SYS 
(510)377-4186 

130 

04-SOL-80-1.1/43.5 IN SOLANO_COUNTY ON ROUTE 80, 113, MYERS AND SONS CONSTRUCTION TRAN, QUANG $788,661 02/25/14 100%
04-3E5004 AND 505 AT VARIOUS LOCATIONS 

TREAT BRIDGE DECK WITH METHACRYLATE SACRAMENTO, CA 95834 

4600 NORTHGATE BLVD, STE #100 324 CAMPUS LANE, 

SUITE T 

$763,340
 $0

03/07/14 
03/18/15 
03/18/15 

100%

FAIRFIELD, CA 94534 COMPLETED 
(707)863-5102 

04-SOL-80-11.3/12.9 IN SOLANO COUNTY, IN THE CITY OF DESILVA GATES-VIKING JV AQUINO, NOEL $47,042,329 03/19/14 19%
04-0A5344 
NHP-X095-(025)N 

--() 

FAIRFIELD, ON INTERSTATE 80 AT THE 

CONNECTOR FROM INTERSTATE 80 WEST 

BOUND TO STATE ROUTE 12 WEST 

DUBLIN CA 94568 

11555 DUBLIN BLVD 324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$16,323,933
 $1,001,919

04/09/14 
08/21/17 

34%

HA42 
RECONSTRUCT 1-80 WB/SR WB CONNECTOR (707)580-4429 

04-SOL-80-14.3/14.4 IN SOLANO COUNTY IN FAIRFIELD ON OC JONES & SONS, INC. MANGLO, PERPETUO $49,305,326 01/25/12 100%
04-0A5354 
ACNH-X095-(023)E 

--() 

ROUTE 12 FROM 80/12 EAST JUNCTION TO 

0.2 MILE WEST OF CHADBOURNE ROAD 

UNDERCROSSING AND ROUTE 80 

BERKELEY, CA 94710 

1520 FOURTH STREET 2320 COURAGE DRIVE, 

SUITE 106 

FAIRFIELD, CA 94533 

$49,480,953
 $0

02/13/12 
03/24/15 
03/24/15 

100%

HA42 SWPPP 
CONSTRUCT BR & RW, RECONSTRUCT (707)428-2029

04-SOL-80-19.5/19.6 IN SOLANO COUNTY IN FAIRFIELD AT 0.2 GORDON N. BALL, INC. $169,451 03/09/15 0% 
04-1SS574 MILE EAST OF WATERMAN BOULEVARD 

INSTALL UNDERDRAIN AND DRAINAGE ALAMO CA 94507 

333 CAMILLE AVENUE $0 
$0 

03/18/15 
0% 

SYSTEM 

INSTALL UNDERDRAIN AND DRAINAGE 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 42 

Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SOL-113-21.8/22.2 ON ROUTE 113 IN SOLANO COUNTY APEX FENCE CO INC BRAR, PARAMDEEP $262,272 08/26/14 100%
04-0G7504 
HSNH-P113-(033)E 

--() 

BETWEEEN THE ROUTE 113/80 SEPARATION 

(WEST) OVER ROUTE 80 AND THE 

EASTBOUND CONNECTOR OVERCROSSING 

ANDERSON CA 96007 

19896 ALEXANDER AVENUE 324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$247,815
 $2,577

09/08/14 
03/23/15 
04/01/15 

91%

HB1 
CONSTRUCT DOUBLE THRIE BEAM BARRIER (510)863-5162 

04-SOL-128-.7/.7 IN NAPA AND SOLANO COUNTIES AT COAST CONSTRUCTION, INC. CHANGIZI, DAVE $819,388 06/03/11 20%
04-1E4004 VARIOUS LOCATIONS 

PLACE POLYESTER CONRETE SAN RAFAEL, CA 94903 

4460 REDWOOD HWY, STE 16 370 CHADBOURNE RD. 

STE A 

$361,567
 $0

06/22/11 
12/13/11 

44%

FAIRFIELD, CA 94534 

HM3 WPCP 
(707)975-8089 

04-SOL-680-/13.1 IN SOL COUNTY ON ROUTE 680 BETWEEN DESILVA GATES CONSTRUCTION LP SHARMA, JOYTSNA $12,754,321 10/08/14 0%
04-3G6504 
NHPI-680 -(073)E 

--() 

BENICIA AND FAIRFIELD FROM 0.0 MILE 

JUST NORTH OF ROUTE 780 TO 13.1 MILES 

PAST SOUTH OF ROUTE 8 

DUBLIN CA 94568 

11555 DUBLIN BLVD. 324 CAMPUS LANE, STE 

T 

FAIRFIELD, CA 94534 

$0
 $0

10/28/14 
11/18/15 

0%

HA22 
REHABILITATE PAVEMENT (510)385-5732 

04-SON-1-21.7/0 IN SONOMA COUNTY AT JENNER AT 0.1 GORDON N BALL INC HISLOP, SCOTT $586,162 10/28/13 66%
04-4S1604 
CSTP-P001-(579)E 

--() 

MILE SOUTH OF BURKE AVENUE 

REPLACE RETAINING WALL AND HIGHWAY ALAMO CA 94507 

333 CAMILLE AVE 4030 OCCIDENTAL RD., 

SUITE A 

SANTA ROSA, CA 95401 

$555,926
 $0

11/15/13 
06/11/15 

94%

HA23 
(707)249-4732 

04-SON-1-29.9/29.9 NEAR TIMBER COVE, 2.0 MILE SOUTH OF DRILL TECH DRILLING & SHORING HISLOP, SCOTT $1,230,771 04/14/14 10%
04-3G7404 
STP-P001-(581)E 

--() 

FORT ROSS HISTORIC PARK 

REPLACE CULVERT 

INC 

ANTIOCH CA 94509 

2200 WYMORE WAY 
4030 OCCIDENTAL RD., 

SUITE A 

SANTA ROSA, CA 95401 

$187,486
 $0

05/05/14 
01/29/15 

15%

HA23 
(707)249-4732 

04-SON-12-9.6/0 IN SONOMA COUNTY NEAR SEBASTOPOL ON GHILOTTI CONSTRUCTION COMPANY VALEH, SYD $7,498,001 03/11/14 49% 
04-1A2904 
STP-P012-(113)E 

--() 

ROUTE 12 AT LAGUNA DE SANTA ROSA 

BRIDGE NO. 20-0035 

REPLACE BRIDGE FOR SCOUR 

INC SAID NAJAFI 

SAN RAFAEL, CA 94901-5567 

230 KERNER BLVD, SUITE E 
4030 OCCIDENTAL ROAD 

UNIT A 

SANTA ROSA, CA 95401 

$465,150 
$0 

03/24/14 
06/15/16 

6% 

SUSPENDED 

HA21 
(707)576-2310
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-12-32.7/33 IN SONOMA CTY IN ELDRIDGE FRM 0.2 VINTAGE PAVING COMPANY, INC. STREATER, HAL $965,218 12/14/12 71%
04-3A3304 
HSST-P012-(111) 

--() 

MILE NTH TO 0.1 MILE STH MADRONE RD 

AND HIGHWAY PLANTING IN SANTA ROSA ON 

SUMMERFIELD RD, LOCAL 

WINTERS, CA 95694 

119 MAIN STREET 

(707)796-5693 

1009 CLEGG COURT 

PETALUMA, CA 94954 

$901,295
 $1,341

01/11/13 
02/10/16 

99%

INSTALL TRAFFIC SIGNALS AND WIDEN 
HB1 WPCP 

04-SON-101-.9/3.6 IN SONOMA COUNTY IN AND NEAR GHILOTTI - MYERS JV DUNCAN, RICHARD $71,650,406 11/02/12 57%
04-2640U4 PETALUMA FROM GUNN DRIVE TO ROUTE 

101-116 SEPARATION AND OVERHEAD SAN RAFAEL CA 94901 

525 JACOBY STREET 1009 CLEGG COURT, STE 

G 

$52,555,971
 $2,187,921

01/11/13 
02/28/16 

73%

CONSTRUCT I/C, REPLACE BR PETALUMA, CA 94952 

HE11 SWPPP 
(707)769-5695 

04-SON-101-3.4/4.1 IN SONOMA COUNTY IN AND NEAR GHILOTTI-MYERS JV DUNCAN, RICHARD $22,377,788 11/02/12 88%
04-2640K4 PETALUMA FROM AT ROUTE 101/116 

INTERCHANGE______________________ SAN RAFAEL, CA 94901 

525 JACOBY STREET 1009 CLEGG COURT, STE 

G 

$19,565,677
 $379,302

01/10/13 
06/30/15 

87%

WIDEN ROUTE 101, RECONSTRUCT HWY PETALUMA, CA 94954 

HB4C SWPPP 
(707)769-5695 

04-SON-101-7.1/8.1 IN SONOMA COUNTY IN PETALUMA FROM 0.6 GHILOTTI CONSTRUCTION COMPANY STREATER, HAL $21,143,566 02/12/13 82%
04-0A1854 MILE SOUTH TO 0.4 MILE NORTH OF OLD 

REDWOOD HIGHWAY OVERCROSSING 

INC 

246 GHILOTTI AVENUE 
1009 CLEGG COURT, STE 

G 

$16,472,215
 $336,502

03/12/13 
08/01/15 

77%

RECONSTRUCT INTERCHANGE SANTA ROSA CA 95407 PETALUMA, CA 94954 

HA21 SWPPP 
(707)769-5695 

04-SON-101-20.7/20.7 IN SONOMA COUNTY IN SANTA ROSA ON RTE GHILOTTI CONSTRUCTION COMPANY STREATER, HAL $2,273,684 02/07/14 24%
04-245444 
CNHP-Q101-(236)E 

--() 

101 AT COLLEGE AVENUE UNDERCROSSING 

COLLEGE AVENUE WIDENING PROJECT 

INC 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 

(707)585-1221 

1009 CLEGG CT., STE G 

PETALUMA, CA 94954 

$1,582,580
 $19,316

02/21/14 
06/30/15 

94%

HE13 

04-SON-101-25.0/29.3 ON ROUTE 101, BETWEEN AIRPORT BLVD GHILOTTI CONSTRUCTION COMPANY VALEH, SYD $30,796,848 12/03/12 100% 
04-3A23U4 INTERCHANGE AND WINDSOR RIVER ROAD 

UNDERCROSSING IN SONOMA COUNTY 

INC 

246 GHILOTTI AVENUE 
4030 OCCIDENTAL ROAD, 

UNIT A 

$30,688,405 
$0 

12/27/12 
03/20/15 

98% 

RECONSTRUCT THE EXISTING AIRPORT SANTA ROSA, CA 95407 SANTA ROSA, CA 95401 OVER RUN 

HB1 SWPPP 
(707)576-2310
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-116-41.8/44.7 IN SONOMA COUNTY NEAR SCHELLVILLE AT GHILOTTI CONSTRUCTION HOLLIS, JOHN L. $1,979,746 10/04/12 0%
04-283824 
ACHS-P116-(044)E 

P- -( ) 

VARIOUS LOCATIONS FROM 0.2 MILE EAST 

OF ADOBE ROAD TO 0.4 MILE WEST OF 

ARNOLD DRIVE 

COMPANY,INC. 

SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 

(510)774-5911 

340 REGATTA BOULEVARD 

RICHMOND, CA 94804 

$1,675,747
 $5,319

11/06/12 
05/16/19 

0%

PLANT EST 

HB1 SWPPP 
INSTALL PLANTS AND IRRIGATION SATIS 

04-SON-128-1.2/1.3 IN SONOMA COUNTY NEAR CLOVERDALE GRANITE CONSTRUCTION COMPANY $1,099,964 12/12/14 0%
04-3G1204 
STP-P128-(054)E 

ABOUT 3.1 MILES WEST OF NORTH 

CLOVERDALE BOULEVARD UKIAH CA 95482 

1324 S. STATE STREET $0
 $0

01/12/15 
0%

--() 
CONSTRUCT SOLDIER PILE WALL & CLVRT 

04-SON-128-2.4/2.4 IN SONOMA COUNTY NEAR CLOVERDALE AT GHILOTTI CONSTRUCTION HISLOP, SCOTT $1,033,575 11/17/14 0%
04-1SS224 
STP-47C4-(004)E 

--() 

2.3 AND 2.5 MILES WEST OF CLOVERDALE 

BOULEVARD 

RETAINING WALL AND SLOPE PROTECTION 

COMPANY,INC 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 
4030 OCCIDENTAL RD, 

SUITE A 

SANTA ROSA, CA 95401 

$95,000
 $95,000

12/08/14 
09/15/15 

9%

(707)576-3482 

04-SON-128-5.4/0 IN SONOMA COUNTY NEAR GEYSERVILLE AT ATLAS TREE SURGERY, INC. HANSON, JIM $397,879 04/08/10 100%
04-2S9414 
ER-43J1-(003)E 

--() 

THE RUSSIAN RIVER BRIDGE 

RESTORE HIGHWAY PLANTING SANTA ROSA, CA 95407 

1544 LUDWIG AVENUE 3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$359,691
 $960

04/22/10 
09/15/15 

93%

OVER RUN 

WPCP 
(510)385-6756 

04-SON-128-17.1/24.7 IN SONOMA COUNTY NEAR NAPA AT MAACAMA FIELDSTONE CONSTRUCTION, INC. BARTEL, DAVID $216,669 02/27/12 54% 
04-4A8824 CREEK BRIDGE AND AT REDWOOD CREEK 

BRIDGE SANTA ROSA, CA 94403 

5915 FRAUGHT ROAD 3401 REGATTA 

BOULEVARD 

$175,482 
$3,935 

03/22/12 
08/31/17 

81% 

PLANT ESTABLISHMENT, INSTALL PLANTS RICHMOND, CA 94804 

HA21 WPCP 
(510)385-6755

Totals: Authorized Final Amt: $5,883,746,674 Completed to Date: $5,311,660,901 Work This Month: $30,642,872
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Statement of Ongoing Contracts as of 03/20/15
04/07/15
 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-7.5/7.7 REPAIR STORM DAMAGE LOCATIONS IN JOHN MADONNA CONSTRUCTION CO.,SILVA, RICK $985,000 12/20/14 88%
05-1G0504 MONTEREY COUNTY ON HIGHWAY 1 AT 

VARIOUS LOCATIONS STABILIZE ACTIVE 

INC 

PO BOX 5310 
775 ARLINGTON ST 

CAMBRIA, CA 93428 

$669,585
 $0

12/20/14 
03/26/15 

68%

ROCKFALL REPAIR FAILED CULVERT SAN LUIS OBISPO, CA 93403 (805)927-4559 
STABILIZE ACTIVE ROCKFALL RPAIR 

20.20.201 
CULVERT 

130 

05-MON-1-46.8/46.8 HWY 1 AT THE BIG SUR LODGE BIG SUR GRANITE CONSTRUCTION WILSON, JENNIFER $910,000 01/25/10 67%
05-0S9404 PARK CAMPGROUNDS 

PLACE ROCK SLOPE PROTECTION WATSONVILLE CA 95077 

PO BOX 720 8115 PRUNEDALE NORTH 

ROAD 

$214,067
 $0

01/25/10 
12/31/15 

24%

PRUNEDALE, CA 93907 SUSPENDED 

201130 
(831)669-8928 

05-MON-1-67.9/0 IN MONTEREY COUNTY ABOUT 14 MILES TRUESDELL CORPORATION OF TYLER LAVERING $1,043,993 05/02/14 58%
05-1A8904 SOUTH OF CARMEL AT MALPASO CREEK 

BRIDGE 

CALIFORNIA, INC. 

1310 W. 23RD STREET 
1529 SALINAS HWY 

MONTEREY, CA 93940 

$1,110,745
 $122,750

05/23/14 
09/25/15 

96%

REPAIR SPALLED CONCRETE TEMPE AZ 85282 (831)375-1621 

05-MON-28-28.6/28.6 DIR'S ORDER EMERGENCY F.A MON CNTY JOHN MADONNA CONSTRUCTION CO RICK SILVA $577,500 12/16/13 54%
05-1A9804 NEAR LUCIA @ .1 MILE NORTH OF THEBIG 

CREEK BRIDGE. INSTALL TRAFFIC 

INC 

PO BOX 5310 
775 ARLINGTON ST 

CAMBRIA, CA 93428 

$562,203
 $0

12/16/13 
05/28/15 

97%

CONTROL,TEMP K RAIL AND TEM SAN LUIS OBISPO, CA 93403 (805)927-4559 
1 WAY TRAFFIC CONTROL, TEMP K 

20.20 

201130 
RAIL/SLOP ST 

05-MON-101-49.8/55.3 IN MONTEREY COUNTY IN AND NEAR PAPICH CONSTRUCTION CO INC FARSHAD KESHAVARZI $4,755,260 09/15/14 78%
05-1A7304 
NHP-Q101-(254)E 

--() 

GREENFIELD FROM LAGOMARSINO AVENUE TO 

0.7 MILE SOUTH OF HUDSON ROAD 

PAVEMENT PRESERVATION (CAP M) 

PISMO BEACH 

PO BOX 2210 

CA 93448 

(831)375-1242 

1529 SALINAS HWY 

MONTEREY, CA 93940 

$1,456,828
 $653,838

09/30/14 
05/19/15 

30%

HA22 

05-MON-101-57.1/60.8 IN MONTEREY COUNTY SOUTH OF SOLEDAD GRANITEROCK COMPANY TYLER LAVERING $2,121,343 09/08/14 83% 
05-1C3304 
HSNH-Q101-(248)E 

--() 

ON ROUTE 101 FROM 1.2 MILES NORTH OF 

HUDSON ROAD TO SALINAS RIVER BRIDGE 

(BR. NO. 44-02) 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

(831)375-1621

1529 SALINAS HWY 

MONTEREY, CA 93940 

$1,775,787 
$601,720 

09/24/14 
04/10/15 

84% 

CONSTRUCT MEDIAN BARRIER AND RUMBLE 
HB1 
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-MON-101-66.4/66.4 SOLEDAD PRISON OVERCROSSING BRIDGE AMERICAN CIVIL CONSTRUCTORS LAVERING, TYLER $585,000 01/31/13 100%
05-1C6404 #44-116REMOVE UNSOUND CONCRETE; 

STRAIGHTEN/REPLACDAMAGED TENSIONS 

WEST, INC 

3701 MALLARD DR 
1529 SALINAS HWY 

MONTEREY, CA 93940 

$276,154
 $0

01/31/13 
04/05/13 

100%

BARS; REPLACE BROKEN STIRRUPS BENICIA, CA 94510 (831)375-1621 
REMOVE UNSOUND CONCRETE 

20.20.201 

130 

05-MON-101-85.0/85.8 IN MONTEREY COUNTY IN AND NEAR BORTOLUSSI & WATKIN INC JENNIFER WILSON $501,084 02/28/12 0%
05-349514 SALINAS FROM 0.6 MILE SOUTH TO 0.2 

MILE NORTH OF AIRPORT BOULEVARD SAN RAFAEL CA 94901 

77 LARKSPUR STREET 8115 PRUNEDALE NORTH 

ROAD 

$491,650
 $1,092

03/22/12 
10/14/15 

0%

OVERCROSSING PRUNEDALE,CA 93907 PLANT EST 

WPCP 
HIGHWAY PLANTING AND IRRIGATION (805)471-2103 SATIS 

05-MON-101-91.2/100.4 IN MONTEREY COUNTY IN AND NEAR GCC/MCM A JV MUTUTWA, PETER $83,556,061 01/25/11 0%
05-0161E4 
NH-Q101-(187)E 

PRUNEDALE AT VARIOUS LOCATIONS FROM 

0.3 KM NORHT OF LITTLE BEAR CREEK WATSONVILLE CA 950775085 

P O BOX 50085 8115 PRUNEDALE NORTH 

ROAD 

$84,474,290
 $175,372

02/24/11 
04/02/15 

0%

--() 
UNDERCROSSING TO 0.5 KM NORTH PRUNEDALE, CA 93907 PLANT EST 

HE14 SWPPP 
CONSTRUCT INTERCHANGES AND (805)471-2108 SATIS 

HE14 

05-MON-101-100.0/101.3 IN MONTEREY AND SAN BENITO COUNTIES GCC/MCM, A JV JENNIFER WILSON $42,545,732 09/27/12 64%
05-315804 
NH-P101-( ) 

NEAR PRUNDALE AT VARIOUS LOCATIONS 

FROM 0.4 MILE SOUTH OF DUNBARTO IN WATSONVILLE CA 950775085 

P O BOX 50085 8115 PRUNEDALE NORTH 

RD 

$36,468,916
 $2,016,193

11/06/12 
03/28/16 

85%

--() 
ROAD (NORTH) TO CANNON R PRUNEDALE, CA 93907 

HE11 SWPPP 
CONSTRUCT INTERCHANGE (805)471-2103 

05-SB-1-/0 IN SANTA BARBARA COUNTY AT VARIOUS DREAMBUILDER KLINE, JASON $344,087 11/04/14 49%
05-0S0304 
STP-X083-(018)E 

--() 

LOCATIONS 

CURB RAMPS/SIDEWALKS/MODIFY SIGNAL PLACENTIA CA 92870 

1324 E LAWSON LN 35 S LA PATERA LANE 

STE E 

GOLETA, CA 93117 

$259,435
 $36,504

11/24/14 
06/08/15 

75%

HB71 
(805)692-6820 

05-SB-101-.3/7.5 IN SANTA BARBARA COUNTY IN AND NEAR AMERICA WEST LANDSCAPE INC CURTIS JOHNSON, R.E. $1,753,944 08/31/09 0% 
05-462504 
ACNH-Q101-(143)E 

CARPINTERIA AT VARIOUS LOCATIONS 

RESTORE HIGHWAY PLANTING CHINO CA 91710 

15086 LA PALMA DRIVE 22 N. MILPAS ST., STE 

H 

$1,634,620 
$0 

09/15/09 
10/24/13 

0% 

--() 
SANTA BARBARA CA 93103 PLANT EST 

HA25 SWPPP 
(805)748-5218 SATIS 
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Statement of Ongoing Contracts as of 03/20/15
04/07/15
 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-101-10.0/10.6 IN SANTA BARBARA COUNTY IN AND NEAR PETERSON-CHASE GENERAL $1,017,225 02/23/15 0%
05-1F8404 SANTA BARBARA FROM SAN YSIDRO RD OC 

TO OLIVE MILL RD OC 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 

$0
 $0

03/23/15 
0%

SLAB REPLACEMENT IRVINE CA 92614 

HM 

05-SB-101-12.9/14 IN SANTA BARBARA COUNTY IN SANTA SPIESS CONSTRUCTION CO INC CURTIS JOHNSON $795,299 06/10/13 100%
05-1C4304 BARBARA FROM GARDEN STREET 

UNDERCROSSING TO MISSION CREEK BRIDGE SANTA MARIA CA 93457 

P O BOX 2849 35 S. LA PATERA LANE 

STE E 

$668,300
 $4,500

06/27/13 
11/17/16 

84%

HIGHWAY PLANTING REHABILITATION GOLETA, CA 93117 OVER RUN 

HA25 
(805)692-6862 

05-SB-101-13.0/22.8 IN SANTA BARBARA COUNTY IN AND NEAR TRAFFIC DEVELOPMENT SERVICES, KLINE,JASON $660,114 07/29/14 90%
05-1F3204 
HSNH-Q101-(252)E 

--() 

SANTA BARBARA AND GOLETA FROM 

QUARANTINA STREET UNDERCROSSING TO 

0.2 MILES NORTH OF FAIRVIEW A 

INC. 

MOORPARK CA 93021 

207 W. LOS ANGELES AVENUE 252 
35 S LA PATERA LN 

SUITE E 

GOLETA, CA 93117 

$625,350
 $279,629

08/15/14 
04/08/15 

94%

SUSPENDED 

HB1 
REPLACE OVERHEAD GUIDE SIGNS AND (805)692-6820 

05-SB-101-22.3/23 IN SANTA BARBARA COUNTY IN GOLETA FLATIRON WEST INC MICHAEL MORTENSEN $17,143,524 11/21/13 29%
05-0G0704 
NH-Q101-(233)E 

--() 

FROM 0.2 MILE EAST TO 0.7 MILE WEST 

OF FAIRVIEW AVENUE OVERCROSSING 

UPGRADE DRAINAGE CULVERTS 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 35 S. LA PATERA LANE 

STE E 

GOLETA, CA 93117 

$8,314,011
 $93,981

12/12/13 
04/30/17 

48%

HA22 
(805)692-6759 

05-SB-101-26.5/27.1 IN SANTA BARBARA COUNTY IN GOLETA SPIESS CONSTRUCTION CO INC CURTIS JOHNSON, R.E. $788,762 10/26/11 0%
05-0M14V4 FROM 0.3 MILE SOUTH TO 0.3 MILE 

NORTH OF CATHEDRAL OAKS ROAD SANTA MARIA CA 93457 

PO BOX 2849 22 N. MILPAS ST., STE 

G 

$767,205
 $2,025

11/08/11 
07/03/15 

0%

OVERCROSSING SANTA BARBARA, CA 93103 PLANT EST 

HE11 WPCP 
PERFORM HIGHWAY PLANTING (805)748-5218 SATIS 

05-SB-101-46.9/0 IN SANTA BARBARA COUNTY NEAR GAVIOTA PRISM ENGINEERING INC JOHNSON, CURTIS $1,038,311 03/19/14 83% 
05-1A6204 
NHP-Q101-(239)E 

--() 

AT THE GAVIOTA SAFETY ROADSIDE REST 

AREA 

SAFETY ROADSIDE REST AREA 

HAYWARD CA 94545 

23953 SAKLAN RD 35 S. LA PATERA LN, 

STE. E 

GOLETA, CA 93117 

$975,073 
$10,743 

04/09/14 
02/27/15 

93% 

HA26 
(805)692-6862
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

05District 

05-SB-101-83.2/83.8 

Fed Aid 
Pgm Code 

05-463814 

Contract 
Location 

Storm Water 
Plan 

ON ROUTE 101 IN SANTA BARBARA COUNTY 

FROM 0.9 MILE NORTH OF CLARK AVENUE 

OVERCROSSING TO 0.7 MILE SOUTH OF 

SANTA MARIA UNDERCROSS 

Description 

IRRIGATION,PLANTING,EROSION CONTROL 

Type Of Work 

EMPIRE LANDSCAPING INC. 

Contractor 

DAVIS CA 95617 

P O BOX 35 

RICHARDS, TIM 

Resident 
Engineer 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

$501,048

Bid + CCOs

 $423,515

Comp To date

 $2,300

This Month 

10/25/13 

Awarded 

11/15/13 

Approved 

04/18/17 

Est Comp

 0%

%Time

 0%

% Work 

PLANT EST 

SATIS 

MessageAccepted 

05-SB-101-84.1/90.9 

HM1 

05-1A3904 
NHP-Q101-(241)E 

--() 

IN SANTA BARBARA COUNTY IN AND NEAR 

SANTA MARIA FROM 0.1 MILE SOUTH OF 

SOUTH SANTA MARIA U.C. TO 0.1 MILE 

NORTH OF NORTH SANTA MAR 

RHMA (BWC-GG) 

PAPICH CONSTRUCTION CO. INC. 

PISMO BEACH CA 93448 

PO BOX 2210 

STIMSON, PATRICK 

(805)748-6733 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$3,526,791
 $3,488,221

 $0

05/02/14 
05/23/14 
02/24/15 

97%

 98%

05-SB-166-25.5/34.9 
05-1A4604 

IN SANTA BARBARA AND SAN LUIS OBISPO 

COUNTIES, ABOUT 17 MILES EAST OF 

SANTA MARIA, FROM ALISOS CREEK BRIDGE 

TO CUYAMA RIVER BRIDG 

RUBBERIZED HMA OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95076 

P.O. BOX 50085 

STIMSON, PATRICK 

(805)748-6733 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$2,703,336
 $6,310

 $0

03/17/14 
03/27/14 
12/05/14 

0%

 0%

05-SB-246-12.3/16.7 
05-0C6404 

ON ROUTE 246 IN SANTA BARBARA COUNTY 

NEAR LOMPOC, FROM CEBADA CANYON ROAD 

TO HAPGOOD ROAD 

PAPICH CONSTRUCTION CO. INC. 

PISMO BEACH CA 93448 

PO BOX 2210 

LEW, MIKE 

2053 PREISKER LANE, 

SUITE E 

$14,885,001
 $0
 $0

02/27/15 
03/26/15 

0%

 0%

HE13 

_______________________________ 

_______ 

PASSING LANES AND OPERATIONAL 
(805)348-3105 

SANTA MARIA, CA 93454 

05-SBT-25-18.8/19.5 

HB1 

05-0T6404 
HSST-P025-(030)E 

--() 

ON ROUTE 25 IN SAN BENITO COUNTY 

ABOUT 32 MILES SOUTH OF HOLLISTER 

FROM 0.8 MILE NORTH OF SAN BENITO 

LATERAL TO 2 MILES SOUTH OF R 

CURVE CORRECTION 

JOHN MADONNA CONSTRUCTION CO., 

INC. 

SAN LUIS OBISPO CA 93403 

BEACH, KATIE 

(831)455-5707 

P.O. BOX 5310 
140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$1,999,489
 $0
 $0

11/19/14 
12/18/14 

0%

 0%

SUSPENDED 

05-SBT-101-.7/.7 
05-1A9304 

SAN BENITO CNTY NEAR PRUNEDALE, SB 

HWY 101@ .2 MILE NORTH OF COLE RD. 

REMOVE APPROX 13000CY OF 

ROCKERY/SLIDE MATERIAL, FLATTENSLOP 

INSTALL EROSION CONTROL & LANDSCAPE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE, CA 95076 

585 WEST BEACH ST 

WILSON, JENNIFER 

(831)663-8965

8115 PRUNEDALE NORTH 

RD 

PRUNEDALE, CA 93907 

$1,080,000 
$744,378 

$0 

01/22/13 
01/22/13 
10/14/15 

100% 

69% 

SUSPENDED 

20.202011 

30 
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 05 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

05-SCR-0-/0 IN SCR, SBT, MON, SLO & SB AT VARIOUS PACIFIC RESTORATION GROUP INC RICHARDS, TIM $1,684,526 02/21/14 52%

05-1F2104 $488,759 03/26/14
LOCATIONS, UPGRADE IRRIGATION PO BOX 429 4485 VACHELL LANE 29%


$0 08/13/15

CONTROLLERS,PLACE MULCH, REPAIR WATER PERRIS, CA 92572 SAN LUIS OBISPO, CA
 
LEAKS & UPGRADE INTERIOR
 93401
 
UPGRADE,REPAIR AT VARIOUS LOCATIONS (805)542-4765


20.20.201
 

130
 

05-SCR-1-8.0/14.9 NEAR SANTA CRUZ, FROM 0.4 MILE SOUTH BEAR ELECTRICAL SOLUTIONS INC ROMAN, BERTHA $462,809 12/23/13 100%

05-0C9014 $260,146 01/24/14
OF FREEDOM BLVD TO 0.4 MILE NORTH OF P O BOX 924 140 DUBOIS ST., SUITE 63%


$0 12/30/14

OCEAN STREET, INSTALL CCTV AND SIGNS ALVISO CA 95002 E
 
INSTALL CCTV AND SIGNS SANTA CRUZ, CA 95060 SUSPENDED
 

(831)427-4706

HB4N
 

05-SCR-1-9.7/17.6 ON ROUTE 1 IN SANTA CRUZ COUNTY FROM RGW CONSTRUCTION INC BEACH, KATIE $1,584,884 11/22/13 100%

05-0R9104 $1,520,857 12/12/13
0.10 MILE SOUTH OF SOUTH APTOS 550 GREENVILLE ROAD
 140 DUBOIS ST. STE. E 100%

SNHG-P001-(578)E $36,349 03/20/15


UNDERPASS TO 0.10 MILES NORTH OF LIVERMORE CA 94550 SANTA CRUZ, CA 95060
 03/20/15
--()
 
ROUTE 9 (831)455-5707 OVER RUN
 
CONSTRUCT CONCRETE BARRIER AND
 

HB1
 

05-SCR-1-20.2/37.4 NEAR SANTA CRUZ FROM 0.1 MILE NORTH GRANITE CONSTRUCTION COMPANY PAT DUSSELL $9,976,229 11/20/14 0%

05-1C8604 $0 12/10/14
OF WESTERN DRIVE TO SAN MATEO COUNTY 715 COMSTOCK STREET 140 DUBOIS ST, STE E 0%

STP-P001-(587)E $0


LINE SANTA CLARA CA 95054 SANTA CRUZ, CA 95060

--()
 

PAVEMENT PRESERVATION (831)427-4706 SUSPENDED
 

HA22
 

05-SCR-9-3.8/18.7 IN SANTA CRUZ COUNTY AT AND NEAR GRANITE ROCK COMPANY BEACH, KATIE $2,054,088 09/30/14 21%

05-0Q5904 $273,927 10/21/14
BOULDER CREEK AT VARIOUS LOCATIONS 120 GRANITE ROCK WAY 140 DUBOIS ST, STE E 13%

STP-S009-(020)E $232,192 09/08/16


FROM 0.9 MILE SOUTH OF GLENGARRY ROAD SAN JOSE CA 95136 SANTA CRUZ, CA 95060

--()
 

TO 0.2 MILE NORTH OF MCG (831)455-5707
 
POLLUTION SOURCE CONTROL
 

05-SCR-17-9.4/10.1 IN SANTA CRUZ COUNTY NEAR SCOTTS GRANITE ROCK COMPANY ROMAN, BERTHA $3,163,190 04/10/14 67%
 
05-1C1804 $2,280,489 04/30/14
VALLEY FROM 0.3 MILES NORTH OF 120 GRANITE ROCK WAY 140 DUBOIS ST., STE E
 72%

HSNH-P017-(108)E $334,457 07/03/15


GLENNWOOD CUTOFF TO 0.5 MILES SOUTH SAN JOSE CA 95136 SANTA CRUZ, CA 95060

--()
 

OF GLENNWOOD DRIVE (831)427-4706

SHOULDER WIDENING/SOIL NAIL WALL
 

HB1
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SCR-152-.3/2 IN SANTA CRUZ COUNTY IN AND NEAR VSS INTERNATIONAL, INC. $825,095 03/13/15 0%
05-1F8804 WATSONVILLE FROM 1/152 SEPARATION TO 

HOLOHAN ROAD WEST SACRAMENTO CA 95691 

3785 CHANNEL DR. $0
 $0

03/26/15 
0%

SLURRY SEAL EXISTING ROADBED 

HA21 

05-SCR-152-2.0/8.3 IN SANTA CRUZ COUNTY NEAR O'GRADY PAVING INC FARSHAD KESHAVARZI $1,531,430 04/28/14 100%
05-1A3804 WATSONVILLE FROM HOLOHAN ROAD TO 

SANTA CLARA COUNTY LINE MOUNTAIN VIEW CA 94043 

2513 WYANDOTTE ST. 1529 SALINAS HWY 

MONTEREY, CA 93940 

$101,560
 $0

05/23/14 
10/20/14 

7%

RHMA OVERLAY (831)375-1242 SUSPENDED 

05-SLO-1-36.7/39.6 IN SAN LUIS OBISPO COUNTY NEAR PACIFIC RESTORATION GROUP INC RICHARDS, TIM $1,301,683 10/22/12 65%
05-0N4004 
ACST-P001-(570)E 

P0-01 5-(0E) 

--() 

CAYUCOS FROM 0.1 MILE SOUTH OF NORTH 

OCEAN AVENUE TO 0.8 MILE SOUTH OF 

VILLA CREEK ROAD 

TEARTHWORK, PAVING, EROSION CONTROL 

PERRIS CA 92572 

P O BOX 429 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

$1,215,027
 $2,500

12/03/12 
05/10/16 

92%

HB4N WPCP 

05-SLO-1-73.7/74 IN SAN LUIS OBISPO COUNTY ABOUT 19 JOHN MADONNA CONSTRUCTION CO.,RICK SILVA $9,600,642 12/24/14 2%
05-1A7004 
STP-19A5-(004)E 

--() 

MILES NORTH OF SAN SIMEON FROM 0.7 

MILE TO 1.0 MILE NORTH OF RAGGED 

POINT VIADUCT 

INC. 

SAN LUIS OBISPO 

P.O. BOX 5310 

CA 93403 (805)927-4559 

775 ARLINGTON ST 

CAMBRIA CA 93428 

$100,005
 $100,005

01/08/15 
08/15/16 

1%

CONSTRUCT SOLDIER PILE WALL WITH 
HA23 

05-SLO-1-/0 ON ROUTE 1, AND 101 IN SAN LUIS CALPORTLAND CONSTRUCTION DE ANDA, ANTHONY $777,742 05/28/14 100%
05-0R5304 
STP-000C-(372)E 

--() 

OBISPO AND MONTEREY COUNTIES 

ADA CURB RAMPS SANTA MARIA CA 93456 

P.O. BOX 1280 3230 RIVERSIDE AVENUE 

#130 

PASO ROBLES, CA 93446 

$759,957
 $0

06/18/14 
02/23/15 

100%

COMPLETED 
02/23/15 

HB71 
(805)226-9217 

05-SLO-46-37.6/40.4 IN SAN LUIS OBISPO COUNTY NEAR PASO PACIFIC RESTORATION GROUP, MIKEL, KARL $1,031,449 10/09/14 38% 
05-330764 
NHP-P046-(050)E

--() 

ROBLES FROM 0.5 MILE EAST OF GENESEO 

ROAD TO 0.2 MILE WEST OF ALMOND DRIVE 

LANDSCAPE MITIGATION 

INC. 

PERRIS CA 92572 

PO BOX 429 
102 S. WHITLEY 

GARDENS DR. 

PASO ROBLES, CA 93446 

$201,730 
$182,155 

11/14/14 
07/06/15 

23% 

HE14 
(805)440-7630



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 51 

Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-46-40.7/46.3 IN SAN LUIS OBISPO COUNTY NEAR PASO PAPICH CONSTRUCTION COMPANY TIM LANG $35,050,871 05/18/12 79%
05-330774 ROBLES FROM 0.1 MILE EAST OF ALMOND 

DRIVE TO 0.8 MILE EAST OF MCMILLAN 

INC 

PO BOX 2210 
102 WHITLEY GARDENS 

DRIVE 

$23,450,385
 $306,740

06/12/12 
09/11/15 

66%

CANYON ROAD PISMO BEACH, CA 93448 PASO ROBLES, CA 93446 

HE13 SWPPP 
CONVERT TO 4-LANE EXPRESSWAY (805)748-5513 

05-SLO-46-50.2/60.9 IN SAN LUIS OBISPO COUNTY NEAR CALPORTLAND CONSTRUCTION MIKEL, KARL $5,357,834 05/28/14 100%
05-1C9004 
NHP-P046-(049)E 

--() 

CHOLAME FROM 0.3 MILES WEST OF LUCY 

BROWN ROAD TO KERN COUNTY LINE 

PAVEMENT PRESERVATION 

SANTA MARIA CA 93456 

P.O. BOX 1280 102 WHITLEY GARDENS 

DRIVE 

PASO ROBLES, CA 93446 

$5,162,262
 $45,414

06/18/14 
04/20/15 

99%

SUSPENDED 

HA22 
(805)226-9860 

05-SLO-58-20.0/0 ON ROUTE 58 IN SAN LUIS OBISPO COUNTY AMERICA PACIFIC CONSTRUCTION SILVA, RICK $215,110 03/10/14 64%
05-1A0904 
STP-P058-(116)E 

--() 

NEAR SANTA MARGARITA AT 1 MILE WEST 

OF SHELL CREEK ROAD 

REPLACE CULVERT 

BREA CA 92821 

201 LAUREL AVE SUITE 13 3230 RIVERSIDE AVE, 

#130 

PASO ROBLES, CA 93446 

$196,750
 $353

04/04/14 
08/14/15 

91%

(805)226-8279 

05-SLO-101-21.6/23.9 ON ROUTE 101 BETWEEN SAN LUIS OBISPO CALPORTLAND CONSTRUCTION DE ANDA, ANTHONY $2,906,927 06/17/14 0%
05-0S7904 
NHP-Q101-(244)E 

--() 

CREEK BRIDGE NO 49-14 AND 0.3 MILES 

SOUTH OF SANTA FE UNDERCROSSING NO. 

49-115 

SANTA MARIA CA 93456 

P.O. BOX 1280 3230 RIVERSIDE AVENUE 

#130 

PASO ROBLES, CA 93446 

$2,813
 $0

07/08/14 
03/19/15 

0%

SUSPENDED 

HA22 
PAVEMENT PRESERVATION (805)226-9217 

05-SLO-101-37.7/0 IN SAN LUIS OBISPO COUNTY NEAR SANTA SOUZA CONSTRUCTION INC NORRIS, AMY $297,166 01/30/15 0%
05-1C8004 MARGARITA AT ROUTE 58 SB OFF-RAMP 

REALIGN OFF RAMP SAN LUIS OBISPO 

P.O. BOX 3810 

CA 93403 
3230 RIVERSIDE 

AVENUE, #130 

$0
 $0

02/18/15 
0%

PASO ROBLES, CA 93446 

HB4N 
(805)226-9217 

05-SLO-101-45.3/45.7 IN SAN LUIS OBISPO COUNTY IN CLEAN CUT LANDSCAPE RICHARDS, TIM $565,825 11/09/11 0% 
05-402824 ATASCADERO FROM 0.5 MILE NORTH OF 

CURBARIL AVENUE TO ATASCADERO CREEK CLOVIS CA 93619 

8406 N ARMSTRONG AVE 4485 VACHELL LN 

SAN LUIS OBISPO, CA 

$419,247 
$13,175 

12/02/11 
10/20/15 

0% 

BRIDGE 93401 PLANT EST 

WPCP 
HIGHWAY PLANTING,INSTALL IRRIGATION (805)542-4765 SATIS 
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-101-/.8 IN SANTA BARBARA AND SAN LUIS OBISPO FLATIRON WEST INC STIMSON, PATRICK $34,185,928 06/21/11 100% 
05-445904 
ACST-PEQ1-(011)7 

--() 

COUNTIES IN AND NEAR SANTA MARIA FROM 

0.5 MILE NORTH OF SANTA MARIA 

CONNECTOR TO ROUTE 101/16 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$33,959,699 
$0 

07/15/11 
03/12/15 

100% 

COMPLETED 
03/12/15 

HE13 SWPPP 
REPLACE SUTRUCTURE, ADD LAND AND (805)748-6733

HE13 

Totals: Authorized Final Amt: $298,391,329 Completed to Date: $215,800,253 Work This Month: $5,253,987
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

06District 

06-FRE-5-48.8/53 

Fed Aid 

HA22 

Pgm Code 

06-0Q2704 

Contract 

NHPI-005 -(144)E 

--() 

Location 
Storm Water 
Plan 

IN FRESNO COUNTY ABOUT 38 MILES 

SOUTH OF SANTA NELLA FROM 0.1 MILE 

SOUTH OF PANOCHE ROAD OVERCROSSING TO 

0.2 MILE NORTH OF RUSSEL 

Description 

HMA AND REINFORCE CONCRETE PAVEMENT 

Type Of Work 

SECURITY PAVING COMPANY, INC. 

Contractor 

SYLMAR CA 91342 

ENQUANHONE, GASHU 

Resident 
Engineer 

(559)246-7655 

13170 TELFAIR AVE 183 W. VENTURA COURT 

KINGSBURG, CA 93631 

$14,038,337

Bid + CCOs

 $0

Comp To date

 $0

This Month 

12/11/14 

Awarded 

12/31/14 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

06-FRE-33-10.9/11.1 
06-432604 
STP-P033-(079)E 

--() 

ON SR 33 IN FRE CO 6.4 KM EAST OF THE 

CITY OF COALINGA AT JACALITOS CREEK 

BRIDGE #42-72 (KP R17.1/18.3) 

BRIDGE REPLACEMENT JACALITOS CREEK 

MYERS AND SONS CONSTRUCTION, 

LP 

SACRAMENTO CA 95834 

4600 NORTHGATE BLVD SUITE 100 

$3,850,672
 $0
 $0

02/27/15 
03/18/15 

0%

 0%

HA21 

06-FRE-41-3.0/M6.1 
06-0Q2404 
NHP-P041-(125)E 

--() 

IN FRESNO COUNTY FROM HARLAN 

TO ELKHORN AVENUE 

PAVEMENT PRESERVATION (CAPM) 

AVENUE TEICHERT CONSTRUCTION 

FOWLER CA 936250520 

P.O. BOX 520 

$1,747,374
 $0
 $0

11/12/14 
11/24/14 

0%

 0%

HA22 

06-FRE-41-23.1/0 
06-0Q0104 
NHP-P041-(124)E 

--() 

IN FRESNO COUNTY IN FRESNO AT VENTURA 

AVENUE VIADUCT 

BRIDGE DECK RESURFACING 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST, INC. 

BENICIA CA 94510 

3701 MALLARD DRIVE 

MARK MENGONI 

(559)259-4877 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$1,793,000
 $0
 $0

11/13/14 
12/03/14 

0%

 0%

06-FRE-41-24.5/24.8 

HB1 

06-0M4204 
STPG-X019-(025)E 

--() 

IN FRESNO COUNTY IN FRESNO ON RTE 41 

FROM THE RTE 180/41 CONNECTOR TO 

OLIVE AVE UC AND ON RTE 180 FROM 

BLACKSTONE AVE UNDERCROSSIN 

CONSTRUCT CONCRETE GUARD RAIL 

FBD VANGUARD CONSTRUCTION 

LIVERMORE CA 94550 

651 ENTERPRISE COURT 

OLIBRIS, GARNEL 

(559)243-3852 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$1,278,752
 $1,221,718

 $3,552

03/18/14 
04/09/14 
05/01/15 

58%

 93%

06-FRE-41-25.2/31.7 
06-0M8204 
HSNH-X019-(028)E 

--() 

IN FRESNO COUNTY AT VARIOUS LOCATIONS 

INSTALL CONCRETE BARRIERS 

EMMETT'S EXCAVATION, INC. 

CLOVIS CA 93611 

1477 MENLO AVE 

MARK MENGONI 

(559)243-3543

3240 N. MILLBROOK 

FRESNO, CA, 93726-5866 

$967,403 
$711,530 
$222,588 

10/10/14 
10/22/14 
04/03/15 

86% 

73% 

HB1 
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-41-27.6/30.4 IN FRESNO FROM ASHLAN AVENUE CLEAN CUT LANDSCAPE MENGONI, MARK $597,550 03/19/12 0%
06-0E9714 OVERCROSSING TO HERNDON AVENUE 

UNDERCROSSING CLOVIS CA 93619 

8406 N ARMSTRONG AVE 3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$544,554
 $2,943

04/16/12 
01/11/16 

0%

REPLACEMENT PLANTING (243)-35-43 PLANT EST 

HB4N WPCP 
SATIS 

06-FRE-99-26.7/31.6 IN FRESNO AND MADERA COUNTIES IN AND MCM CONSTRUCTION INC VONG, ALAN $41,750,043 10/10/12 55%
06-442624 NEAR FRESNO FROM 0.2 MILE NORTH OF 

ASHLAN AVENUE OVERCROSSING TO 0.6 NORTH HIGHLANDS CA 956600620 

P O BOX 620 3240 N. MILLBROOK 

AVENUE 

$38,311,997
 $316,822

11/06/12 
09/01/16 

91%

MILE NORTH OF ASHLAN AVE FRESNO, CA 93726 

HE13 SWPPP 
WIDEN FREEWAY AND REPLACE BRIDGE (559)243-3856 

06-FRE-145-32.8/33.4 ON ROUTE 145, FROM 0.3 MILE SOUTH TO RSB GROUP INC OLIBRIS, GARNEL $1,388,460 01/28/14 56%
06-0J9204 
SSTP-P145-(031)E 

--() 

0.3 MILE NORTH OF JENSEN AVENUE 

CONSTRUCT ROUNDABOUT LAKE FORREST CA 92630 

20331 LAKE FORREST DRIVE C13 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$1,433,794
 $39,939

03/03/14 
09/28/15 

97%

HB1 
(559)243-3852 

06-FRE-180-62.6/66.3 IN FRESNO COUNTY IN FRESNO FROM 0.3 CLEAN CUT LANDSCAPE MOHAMMAD SAMIMI $4,899,447 08/23/12 95%
06-342564 
ACNH-P180-(057)E 

--() 

MILE WEST OF CLOVIS AVE OC TO 0.8 

MILE EAST OF TEMPERANCE AVE 

HIGHWAY PLANTING AND IRRIGATION 

CLOVIS CA 93619 

8406 N ARMSTRONG 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726-5866 

$4,336,483
 $96,982

09/27/12 
03/09/18 

85%

WPCP 
(559)917-2487 

06-FRE-180-77.2/0 ON ROUTE 180 IN FRESNO COUNTY AT EMMETT'S EXCAVATION INC VONG, ALAN $2,336,824 12/04/13 100%
06-0H1704 
BRNH-P180-(058)E 

--() 

KINGS RIVER OVERFLOW BRIDGE (#42­

0074) BETWEEN PM 77.1 AND PM 77.2 

BRIDGE REPLACEMENT,SHOULDER WIDEN 

CLOVIS CA 93611 

1477 MENLO AVE 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$246,415
 $0

12/17/13 
02/19/15 

100%

SUSPENDED 

HA21 
(559)243-3856 

06-KER-0-/0 IN KERN COUNTY AT VARIOUS LOCATIONS TRUESDELL CORPORATION OF SAM DHALIWAL $761,264 05/16/14 100% 
06-0P0504 REPAIR BRIDGE DECK AND JOINT SEAL CALIFORNIA, INC. 

TEMPE AZ 85282 

1310 W. 23RD STREET 

(661)391-4742

1824 NORRIS ROAD 

BAKERSFIELD, CA 93303 

$757,279 
$0 

06/02/14 
03/19/15 

100% 

COMPLETED 
03/19/15 

HM3 
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Statement of Ongoing Contracts as of 03/20/15
04/07/15
 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-5-6.0/9 IN KERN COUNTY NEAR FORT TEJON TO 1.1 ROADWAY ENGINEERING WORKS INC HISHAM ALNATOUR $823,030 05/08/14 100%
06-0Q4504 
NHPI-005 -(193) 

--() 

MILES SOUTH OF GRAPEVINE 

UNDERCROSSING 

I-5 EXTINGUISHABLE MESSAGE SIGNS 

CERES CA 95307 

3442 6TH STREET 

(661)391-4773 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$754,914
 $0

05/29/14 
02/26/15 

96%

HB4N 

06-KER-5-62.5/73.1 ON ROUTE 5 BETWEEN LERDO OVERCROSSING GRIFFITH/COFFMAN JOINT VENTURESAM DHALIWAL $40,055,217 12/03/14 2%
06-0P1404 
NHPI-005 -(195)E 

--() 

AND ROUTE 5/46 SEPARATION #1 

REPLACE PCC PANELS, GRIND CONCRETE BAKERSFIELD CA 93308 

1128 CARRIER PARKWAY AVE 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$693,474
 $690,099

12/18/14 
01/31/17 

2%

HA22 

06-KER-14-16.6/0 IN KERN COUNTY, IN MOJAVE AT THE RE COM DEVELOPMENT COMPANY PETER MULLALY $936,359 05/22/14 81%
06-0Q4204 MOJAVE MAINTENANCE STATION 

CONSTRUCT MECHANIC'S FACILITY BISHOP CA 93514 

2488 DIXON LANE 1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$900,893
 $149,601

06/18/14 
05/18/15 

96%

(661)391-4767 

HA12 

06-KER-46-54.0/57.8 IN KER CO NEAR WASCO ON RTE 46 FROM VSS INTERNATIONAL, INC. AMARJIT DHALIWAL $1,092,000 06/09/14 96%
06-0Q7904 
NHP-X029-(113)E 

--() 

0.1 MI WEST OF SMITH AVE TO RTE 46/ 

99 SEP & NEAR BAKERSFIELD ON RTE 65 

FROM 0.1 MI NORTH OF M 

WEST SACRAMENTO CA 95691 

3785 CHANNEL DR. 

(661)391-4766 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$957,763
 $0

06/25/14 
08/31/15 

88%

SUSPENDED 
PMA CHIP SEAL 

06-KER-58-31.8/39.7 IN KERN COUNTY NEAR BUTTONWILLOW FROM GRIFFITH COMPANY SAM DHALIWAL $1,234,354 05/15/14 23%
06-0Q8004 
NHP-P059-(117)E 

--() 

TRACY AVENUE TO 0.3 MILE WEST OF 

ROUTE 43 

RHMA-SP-G OVERLAY AND RUMBLE STRIP 

BAKERSFIELD CA 93308 

1128 CARRIER PARKWAY AVE 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$171,789
 $0

05/29/14 
03/27/15 

13%

HM1 

06-KER-58-36.3/39.9 ON ROUTE 58 BETWEEN 300 FEET EAST OF GRIFFITH COMPANY SAM DHALIWAL $2,575,282 07/29/14 97% 
06-0P5604 
HSNH-P058-(118)E 

GATSON STREET AND JUNCTION STATE 

ROUTE 43 BAKERSFIELD CA 93308 

1128 CARRIER PARKWAY AVE $2,183,437 
$80,618 

08/12/14 
03/30/15 

90% 

--() 
WIDEN SHOULDERS & INSTALL RUMBLE (661)391-4742

HB1 
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

06District 

06-KER-58-85.1/0 

Fed Aid 
Pgm Code 

06-0P0704 

Contract 
Location 

Storm Water 
Plan 

IN TEHACHAPI AT BROOME ROAD 

Description 

WIDEN INTERSECTION TO ACCOMMODATE 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

BAKERSFIELD CA 93308 

3005 JAMES ROAD 

HISHAM ALNATOUR 

Resident 
Engineer 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$287,444

Bid + CCOs

 $115,431

Comp To date

 $115,431

This Month 

01/28/15 

Awarded 

02/18/15 

Approved 

06/02/15 

Est Comp
Accepted 

17%

%Time

 40%

% Work 
Message 

HB4N 

06-KER-58-94.4/0 

HB1 

06-0N5604 
NSNH-P058-(120)E 

--() 

IN KERN COUNTY IN THE CITY OF 

TEHACHAPI ON ROUTE 58 AT THE 

WESTBOUND TEHACHAPI SUMMIT 

INTERCHANGE (EXIT 151) 

WIDEN INTERSECTION 

GRANITE CONSTRUCTION COMPANY 

BAKERSFIELD CA 93308 

3005 JAMES ROAD 

$537,041
 $0
 $0

02/23/15 
03/18/15 

0%

 0%

06-KER-58-/0 

20.20.201 

06-0S0704 
UPGRADE IRRIGATION SYSTEMS IN 

ACCORDANCE WITH EMERGENCY DROUGHT 

DECLARATION IN KERNAND TULARE COUNTYS 

AT VARIOUS LOCATIONS 

UPGRADE IRRIGATION SYSTEMS 

WABO LANDSCAPE & 

CONSTRUCTION,INC 

HERCULES, CA 94547 

726 ALFRED NOBLE DR 

MULLALY, PETER 

(661)391-4767 

1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$2,935,000
 $2,900,246

 $0

03/07/14 
03/10/14 
03/30/15 

97%

 99%

130 

06-KER-58-/0 
06-0Q5804 
NHP-X029-(116)E 

--() 

IN KERN COUNTY ON ROUTES 58 AND 99 AT 

VARIOUS LOCATIONS 

WIRE THEFT RESTORATION 

ROADWAY ENGINEERING WORKS INC 

CERES CA 95307 

AMARJIT DHALIWAL 

(661)391-4766 

3442 6TH STREET 1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$950,000
 $379,194
 $178,119

10/29/14 
11/18/14 
06/10/15 

54%

 40%

HA23 

06-KER-99-24.6/0 
06-0L3904 
HSNH-P099-(568)E 

--() 

IN KERN COUNTY IN BAKERSFIELD AT 

CALIFORNIA AVENUE UNDERCROSSING 

RELOCATE RIGHT TURN LANE 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

1128 CARRIER PARKWAY AVE 

PETER MULLALY 

(661)391-7467

1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$1,053,235
 $1,021,857

 $1,474

06/24/13 
07/22/13 
05/11/15 

88%

 96%

HB1 

06-KER-178-4.4/0 
06-0H6414 
NHP-P178-(064)E 

--() 

IN KERN COUNTY ON ROUTE 178 AT SUNNY 

LANE PEDESTRIAN OC 

REPLACE PEDESTRIAN OVERCROSSING 

MCM CONSTRUCTION, INC. 

NORTH HIGHLANDS CA 95660 

6413 32ND STREET 

$3,022,365 
$0 
$0 

01/22/15 
02/09/15 

0% 

0% 
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

06District 

06-KER-178-100.6/102.7 

Fed Aid 
Pgm Code 

06-0P8104 

Contract 

HSNH-P178-(065)E 

--() 

Location 
Storm Water 
Plan 

IN KERN COUNTY ON SR 178, FROM INYO 

KERN ROAD TO GEMSTONE STREET IN THE 

CITY OF RIDGECREST 

Description 

RECONSTRUCT CENTER MEDIAN WITH 

Type Of Work 

DESERT CONCEPTS CONSTRUCTION, 

INC. 

Contractor 

PALM DESERT CA 92211 

PETER MULLALY 

Resident 
Engineer 

(661)391-4767 

77770 COUNTRY CLUB DR, STE D 
1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,651,663

Bid + CCOs

 $526,474

Comp To date

 $173,116

This Month 

11/21/14 

Awarded 

12/22/14 

Approved 

08/20/15 

Est Comp
Accepted 

26%

%Time

 31%

% Work 
Message 

HB4N 

06-KER-204-/3.7 
06-0Q8104 
STP-X029-(112)E 

--() 

IN KERN CO ON RTE 119 NEAR TAFT 

HMA TYPE "G" OVERLAY 

CHESTER BROSS CONSTRUCTION 

COMPANY 

HANNIBAL MO 63401 

P.O. BOX 430 

PETER MULLALY 

(661)391-4767 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,923,477
 $60,745

 $0

06/05/14 
06/18/14 
06/30/15 

67%

 3%

06-KER-223-4.8/17.2 
06-0P8404 
HSST-P223-(011)E 

--() 

ON ROUTE 223 IN KERN COUNTY NEAR 

ARVIN BETWEEN OLD RIVER ROAD AND 

VINELAND ROAD 

WIDEN SHOULDERS & INSTALL RUMBLE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

P.O. BOX 50085 

HISHAM ALNATOUR 

(661)391-4747 

$3,711,606
 $2,762,806
 $1,228,862

08/04/14 
08/19/14 
04/15/15 

74%

 77%

HB1 

06-KIN-5-9.0/16.5 
06-0P1804 
NHPI-005 -(194)E 

--() 

NEAR KETTLEMAN CITY, FROM 3.3 MILES 

SOUTH OF UTICA AVE OC TO JCT 41 

OVERLAY 2R 

GRANITE CONSTRUCTION COMPANY 

FRESNO CA 93706 

2716 S GRANITE CT. 

$13,982,722
 $0
 $0

12/03/14 
12/19/14 

0%

 0%

HA22 

06-KIN-198-8.9/10.1 
06-325504 

ON ROUTE 198 IN KINGS COUNTY IN 

KINGS COUNTY FROM ROUTE 41 TO 18 1/2 

AVENUE (VINE STREET) (KP 15.1/16.3) 

CONSTRUCT INTERCHANGE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

P O BOX 50085 

JUSTIN KIMURA 

(559)651-8315

8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

$19,839,643
 $19,068,402

 $322,223

10/24/12 
12/03/12 
03/27/15 

99%

 95%

HE11 SWPPP 

06-KIN-198-8.9/10.1 
06-325514 
NHP-P198-(064)E 

--() 

IN LEMOORE, ON ROUTE 198 AT 19TH 

AVENUE 

LANDSCAPING AND PLANT ESTABLISHMENT 

WABO LANDSCAPE & CONSTRUCTION, 

INC. 

HERCULES CA 94547 

726 ALFRED NOBEL DRIVE 

$667,615 
$0 
$0 

01/02/15 
01/26/15 

0% 

0% 

HE11 
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

06District 

06-KIN-198-9.5/14.7 

Fed Aid 
Pgm Code 

06-0Q2504 

Contract 

NHP-P198-(063)E 

--() 

Location 
Storm Water 
Plan 

IN KINGS COUNTY IN AND NEAR LEMOORE 

FROM 19TH AVENUE TO 14TH AVENUE 

UNDERCROSSING 

Description 

COLD IN PLACE RECYCLING,HMA OVERLAY 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

FRESNO CA 93706 

2716 S GRANITE CT. 

Resident 
Engineer 

$4,544,846

Bid + CCOs

 $0

Comp To date

 $0

This Month 

12/03/14 

Awarded 

12/19/14 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HA22 

06-KIN-198-14.8/17.9 
06-462204 
ACNH-P198-(060)E 

--() 

IN AND NEAR HANFORD AT THE 14TH AVE 

UC, HANFORD-ARMONA RD UC AND THE 11TH 

AVENUE UC (KP R23.7/R29.0) 

REHAB 3 BRIDGE DECKS 

GRANITE CONSTRUCTION COMPANY 

FRESNO CA 93706 

2716 GRANITE COURT 

JUSTIN KIMURA 

(559)897-3118 

183 W. VENTURA COURT 

KINGSBURG, CA 93631 

$5,883,639
 $4,366,894
 $376,112

09/24/13 
10/22/13 
08/14/15 

69%

 74%

HA21 

06-KIN-198-16.5/17.2 
06-487504 
NHP-P198-(062)E 

--() 

ON ROUTE 198 FROM 0.4 MILE WEST OF 

12TH AVENUE OVERCROSSING TO 0.3 MILE 

EAST OF 12TH AVENUE OVERCROSSING 

RECONSTRUCT INTERCHANGE 12TH AVE 

AGEE CONSTRUCTION CORPORATION 

CLOVIS CA 93613 

JUSTIN KIMURA 

(559)897-3118 

PO BOX 629 183 W VENTURA COURT 

KINGSBURG CA 93631 

$8,722,790
 $1,928,429
 $455,788

04/22/14 
05/13/14 
12/11/15 

27%

 22%

HE11 

06-KIN-198-21.5/28.3 

HE14 

06-0L0504 
ACNH-P198-(059)E 

--() 

WPCP 

IN KINGS AND TULARE COUNTIES NEAR 

HANFORD FROM 0.5 MILE E OF RTE 43 TO 

0.4 MILE OF RTE 99 

HIGHWAY PLANTING 

WABO LANDSCAPE & CONSTRUCTION 

INC 

HERCULES CA 94547-1805 

DALLIA FOSTER 

(559)897-7080

726 ALFRED NOBEL DRIVE 
8530 W. ROOSEVELT 

AVE. 

VISALIA, CA. 93291 

$1,416,340
 $1,289,571

 $4,200

05/22/12 
06/20/12 
03/14/17 

0%

 0%

PLANT EST 

SATIS 

06-KIN-198-/7.4 
06-0P1504 
NHP-P198-(065)E 

--() 

ON ROUTE 198 FROM FRESNO/KINGS COUNTY 

LINE TO 0.04 MILE EAST OF THE SOUTH 

ROSSI OVERHEAD 

OVERLAY 2R 

SECURITY PAVING COMPANY, INC. 

SYLMAR CA 91342 

13170 TELFAIR AVE 

$5,195,219
 $0
 $0

11/12/14 
12/03/14 

0%

 0%

HA22 

06-MAD-99-.9/28.2 
06-0E6804 
STPE-P099-(578)E 

--() 

IN MADERA COUNTY IN MADERA AND 

CHOWCHILLA AT VARIOUS LOCATIONS 

SOUTH MADERA OC TO AVENUE 26 

SEPARATION 

FROM 

ABHE & SVOBODA, INC. 

JORDAN MI 55352 

18100 DAIRY LANE 

$330,580 
$0 
$0 

11/17/14 
12/01/14 

0% 

0% 

99 CORRIDOR-BRIDGE ENHANCEMENT 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 59 

Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-MAD-99-6.9/8.2 IN MADERA COUNTY NEAR MADERA FROM 0.6 SECURITY PAVING COMPANY INC OSCAR SHERRILL $45,683,203 12/07/12 75%
06-471004 MILE SOUTH OF AVENUE 12 OC TO 0.7 

MILE NORTH OF AVENUE 12 OC SLYMAR, CA 91342 

13170 TELFAIR AVENUE 3240 N. MILLBROOK 

FRESNO, CA 93726-8566 

$30,864,347
 $162,800

01/10/13 
02/06/16 

67%

RECONSTRUCT INTERCHANGE (559)243-3812 

HE11 SWPPP 

06-MAD-152-/1.1 ABOUT 17 MILES EAST OF LOS BANOS FROM GRANITE CONSTRUCTION COMPANY MARK MENGONI $1,686,378 12/03/14 13%
06-0P9704 
HSNH-P152-(084)E 

--() 

ROUTE 59/152 SEPARATION TO ROAD 

4/LINCOLN ROAD 

MEDIAN BARRIER AND RUMBLE STRIPS 

FRESNO CA 93706 

2716 S GRANITE CT. 

(559)243-3543 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$211,910
 $211,910

12/31/14 
06/20/15 

12%

HB1 

06-TUL-99-25.0/27.6 IN TULARE COUNTY FROM ELK BAYOU BR# CHESTER BROSS CONSTRUCTION MOHAMMAD SAMIMI $6,737,462 05/20/14 100%
06-0P1704 
NHP-P099-(576)E 

--()

46-60 TO PAIGE RD. OC 46-158 

OVERLAY 2R 

COMPANY 

HANNIBAL MO 63401 

P.O. BOX 430 
3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$2,716,006
 $0

06/04/14 
06/30/15 

41%

OVER RUN 

HA22 
(559)250-6305 

06-TUL-99-37.3/41.3 IN TULARE COUNTY NEAR GOSHEN FROM 0.9 PAPICH CONSTRUCTION COMPANY SHELLEY MAGGARD $33,400,903 12/07/12 88%
06-360214 MI SOUTH OF WEST VISALIA OVERHEAD TO 

0.2 MI NORTH OF NORTH GOSHEN OVERHEAD 

INC 

P O BOX 2210 
8530 WEST ROOSEVELT 

AVE 

$20,828,330
 $494,939

12/27/12 
06/25/15 

62%

WIDEN FREEWAY 4-LN FWY TO 6-LN FWY PISMO BEACH CA 93448 VISALIA, CA 93291 

HE13 SWPPP 
(559)651-8319 

HE13 

06-TUL-99-41.3/53.9 IN TULARE AND FRESNO COUNTIES IN AND DIABLO CONTRACTORS INC GANDRATHI, SUNIL $71,350,639 01/04/11 95%
06-324504 
HPLU-6206-(010)E 

62-06 0-(0E) 

--() 

NEAR KINGSBURG FROM 0.2 MILE NORTH OF 

NORTH GOSHEN OVERHEAD TO 0.2 MILE 

NORTH OF ROUTE 99/201 

WIDEN ROAD WITH HOT MIX ASPHALT 

SAN RAMON CA 94583 

(559)243-3881 

7 CROW CANYON COURT SUITE 100 183 W. VENTURA COURT 

KINGSBURG, CA 93631 

$70,643,087
 $1,089,716

01/19/11 
06/04/15 

96%

HE13 SWPPP 

06-TUL-99-48.5/53.9 ON SR 99 IN TULARE AND FRESNO W A B O LANDSCAPE & ENQUANHONE, GASHU $3,213,737 10/01/12 0% 
06-324514 COUNTIES, AT VARIOUS LOCATIONS FROM 

0.3 MILE SOUTH OF MERRITT DRIVE 

CONSTRUCTION INC 

726 ALFRED NOBEL DRIVE 
183 W VENTURA COURT 

KINGSBURG CA 93631 

$2,013,200 
$4,805 

11/06/12 
08/03/17 

0% 

INTERCHANGE, TO 0.7 MILE NORTH O HERCULES CA 94547 (559)246-7655 PLANT EST 

WPCP 
IRRIGATION, PLANTING AND PAVING SATIS 



 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation 
03/20/15Statement of Ongoing Contracts as of 

Page 60 

04/07/15 

06District

06-TUL-198-3.8/6.7 

Fed Aid 
Pgm Code 

06-0S1904 

Contract 
Location 

Storm Water 
Plan 

IN TULARE COUNTY IN AND NEAR VISALIA 

FROM JCT RTE 99/198 TO AKERS STREET 

UC 

Description
Type Of Work 

O'DONNELL CONSTRUCTION, INC. 

Contractor 

SAN DIMAS CA 91773 

559 W COVINA BLVD 

Resident 
Engineer

 $210,690

Bid + CCOs

 $0

Comp To date

 $0

This Month 

03/17/15 

Awarded 

04/02/15 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

PCC SLAB REPLACEMENT 

HM1 

06-TUL-198-12.0/0 
06-0H6304 
NHP-P198-(066)E 

--() 

ON ROUTE 198 AT VISTA AVENUE 

PEDESTRIAN OVERCROSSOING 

CONSTRUCT PEDESTRIAN OVERCROSSING 

M C M CONSTRUCTION, INC. 

NORTH HIGHLANDS CA 95660 

6413 32ND STREET 

$3,274,418 
$0 
$0 

01/05/15 
01/26/15 

0% 

0% 

Totals: Authorized Final Amt: $364,338,022 Completed to Date: $214,922,968 Work This Month: $6,422,638
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-0-/0 IN LOS ANGELES COUNTY AT VARIOUS TRAFFIC DEVELOPMENT SERVICES AMADI, PATRICIA $711,406 03/12/14 100%
07-2W4304 LOCATIONS 

REPLACE CRASH CUSHIONS MOORPARK CA 93021 

207 W LOS ANGELES AVE #252 13171 TELFAIR AVE STE 

101 

$721,006
 $0

04/02/14 
02/21/15 

100%

SYLMAR, CA 91342 OVER RUN 

HM4 
(805)391-3555 

07-LA-1-8.7/0 IN LOS ANGELES 0.1 MILE WEST OF PETERSON CHASE GENERAL GALLARDO, SAM $2,301,529 01/30/14 1%
07-3X3904 
ER-17E1-(004)E 

--() 

DOMINQUEZ CHANNEL 

CONSTRUCT STEEL SOLDIER PILE WALL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 
18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA 

$55,000
 $0

02/21/14 
02/27/15 

2%

SUSPENDED 

HA23 
90220 

(310)609-0264 

07-LA-1-20.7/20.8 IN LOS ANGELES COUNTY IN HERMOSA JFL ELECTRIC INC ALONZO, BERNARD $424,135 06/20/13 87%
07-4T5404 BEACH AT 2ND STREET 

SIGNAL UPGRADE, ADA CURB RAMP LOS ANGELES, CA 90001 

8257 COMPTON AVENUE 13230 FIRESTONE BLVD 

SUITE E-2 

$402,631
 $0

07/15/13 
04/27/15 

95%

SANTA FE SPRINGS, CA SUSPENDED 

HB4N 
90670 

(562)345-3145 

07-LA-1-35.6/37.1 IN LOS ANGELES AND VENTURA COUNTIES DREAMBUILDER CONSTRUCTION SAYKALI, ZARIF $1,638,061 03/26/14 27%
07-2W4704 AT VARIOUS LOCATIONS 

REPLACE CRASH CUSHIONS 

CORPDBA DREAMBUILDER 

1324 E LAWSON LANE 
12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$1,171,042
 $0

04/09/14 
06/02/15 

72%

PLACENTIA CA 92870 (310)345-6274 

HM4 

07-LA-1-51.0/52 IN MALIBU FROM NORTH OF SEA VISTA C A RASMUSSEN INC TRUJILLO, GILBERT, JR $4,164,956 12/04/12 9%
07-4L2214 
ACST-P414-(100)4 

DRIVE TO VIA ESCONDIDO 

CONSTRUCT TIEBACKS, MICROPILES, VALENCIA CA 91355 

28548 LIVINGSTON AVE $210,295
 $0

01/10/13 
08/30/14 

5%

--() 
(310)345-6270 

HA23 WPCP 

07-LA-1-/1.1 IN LOS ANGELES COUNTY, ON VARIOUS SELECT ELECTRIC,INC. MANNAA, HASSAN $3,910,264 12/09/14 0% 
07-3X9404 
NHP-X037-(172)E 

--() 

FREEWAYS THROUGHOUT THE COUNTY 

REPLACE AND RESTORE THEFT-DAMAGED POWAY CA 92064 

13250 KIRKHAM WAY 1317 TELFAIR AVENUE, 

STE 101 

SYLMAR, CA. 91342 

$0 
$0 

12/31/14 
0% 

SUSPENDED 

HA23 
(818)364-2760



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 62 

Statement of Ongoing Contracts as of 03/20/15
04/07/15
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-2-14.1/15.1 IN LA COUNTY IN LOS ANGELES FROM PETERSON-CHASE GENERAL WIDJAJA, DANIEL $3,106,852 01/09/15 4%
07-2055A4 
21L-6207-(071)E 

--() 

ALLESANDRO STREET TO I-5/SR-2 INTER 

CHANGE 

CONSTRUCT SOUNDWALLS, CURB RAMP 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

1792 KAISER AVENUE 
25061 AVENUE STANFORD 

#70 

VALENCIA, CA 91355 

$18,435
 $18,435

02/10/15 
10/27/15 

1%

HB4N 
(661)257-0273 

07-LA-2-14.5/23.2 IN LA COUNTY IN LOS ANGELES, GLENDA PETERSON CHASE GENERAL TRAN, DANGLONG $858,475 05/13/14 93%
07-1W6304 LE, AND LA CANADA FLINTRIDGE FROM OAK 

GLEN PLACE OC TO WALTONIA DRIVE UC 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
2090 FERN LANE 

GLENDALE, CA 92108 

$750,254
 $0

05/29/14 
03/17/15 

92%

REPLACE APPROACH SLABS IRVINE CA 92614 (818)637-2506 

HM3 

07-LA-2-23.4/82.3 IN LOS ANGELES COUNTY IN AND NEAR LA MANHOLE ADJUSTING INC EL JAMAL, JAMAL K $6,788,487 06/20/12 100%
07-4Y9304 CANADA FLINTRIDGE FROM 0.2 MILE WEST 

OF ROUTE 2/210 SEP TO SAN BERNARDINO 

LINE 

PICO RIVERA CA 90660 

9500 BEVERLY ROAD 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$7,179,161
 $0

07/30/12 
12/22/14 

100%

COMPLETED 
02/25/15 

APPLY CHIP SEAL 
HM1 WPCP 

07-LA-5-1.2/1.2 IN LA COUNTY, 07-KER - 5725 GEMS ENVIRONMENTAL MANAGEMENT CHAVEZ, EFRAIM $1,563,006 12/22/14 0%
07-2W5404 CONSTRUCT WASH BUILDING FACILITY SERVICES, INC. 

1120 WILLOW PASS CT. 
13171 TELFAIR AVE 

SUITE 101 

$0
 $0

02/03/15 
0%

CONCORD CA 94520 SYLMAR CA 91342 

HM2 
(818)364-2760 

07-LA-5-1.2/2.1 IN LOS ANGELES COUNTY IN SANTA FE C C MYERS INC TRAN, KELVIN $40,875,645 11/28/11 79%
07-215914 SPRINGS FROM 0.3 MILE SOUTH OF NORTH 

FORK COYOTE CREEK BRIDGE TO 0.3 MILE ANAHEIM, CA 92805 

1822 S. LEWIS STREET 11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$38,042,898
 $1,145,425

12/21/11 
05/08/15 

92%

NORTH OF MARQUARDT AVE (562)401-3333 
WIDEN AND REALIGN FREEWAY 

HB5 SWPPP 

07-LA-5-1.8/3 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC LEE, PETER $89,977,506 08/19/11 56% 
07-2159C4 
IMOO-5294-(9N ) 

--() 

SPRINGS AND NORWALK FROM ALONDRA 

BOULEVARD OVERCROSSING TO SHOEMAKER 

AVENUE OVERCROSSING 

SAN MAROCS CA 90278 

1770 LA COSTA MEADOWS DRIVE 11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$56,206,192 
$1,329,081 

09/13/11 
08/05/16 

62% 

HB5 SWPPP 
WIDEN AND REALIGH FREEWAY WITH PCC (562)401-3333



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation	 Page 63 

Statement of Ongoing Contracts as of 03/20/15	
04/07/15 

District 07 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

07-LA-5-2.7/4 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC FREMPONG, SAM $75,530,174 08/14/12 47%

07-215934 $39,624,815 09/18/12
SPRINGS AND NORWALK FROM 0.1 MILE 1770 LA COSTA MEADOWS DRIVE
 13230 S FIRESTONE	 52%


$1,387,658 08/31/17

NORTH OF CARMENITA ROAD OVERCROSSING SAN MARCOS CA 92078
 BLVD SUITE A
 
TO 0.1 MILE NORTH OF SIL	 SANTA FE SPRINGS, CA
 
WIDEN AND REALIGN FREEWAY
 90670
 

HB5 SWPPP
 
(562)345-9865
 

07-LA-5-4.0/5.8 IN LOS ANGELES COUNTY IN NORWALK FROM SECURITY PAVING COMPANY INC SAKER, GEORGE $124,869,824 08/23/12 39%

07-215944 $62,044,079 09/18/12
0.4 MILE SOUTH OF SAN ANTONIO DRIVE 13170 TELFAIR AVENUE
 13230 FIRESTONE BLVD	 50%


$1,553,666 05/24/17

UNDERCROSSING TO 0.7 MILE NORTH OF SYLMAR, CA 91342 SUITE A-2
 
PIONEER BOULEVARD UN
 SANTA FE SPRINGS CA
 
ROADWAY WIDENING (SEG 4) 90670
 

HB5 SWPPP
 
(562)345-3125
 

07-LA-5-5.8/6.8 IN SANTA FE SPRIRINGS FROM NORTH OF SECURITY PAVING COMPANY INC FAYAD, HASSAN $79,781,676 04/24/14 3%

07-215954 $3,642,002 05/13/14
ORR AND DAY OVERHEAD TO ROUTE 605 13170 TELFAIR AVENUE
 17912 CRUSADER AVE	 5%

CMLN-6207-(068)N	 $3,150,817 09/18/18


INTERCHANGE	 SYLMAR CA 91342
 SUITE 101
 
--()
 

ROADWAY WIDENING & STRIPING (SEG 5)	 CERRITOS CA 90703
 

(562)860-3085

HB5
 

07-LA-5-6.8/13.8	 ALONG I-5, 0.1 M SOUTH OF JCT SEP FAI SECURITY PAVING COMPANY INC BUI, KEVIN $9,988,857 07/07/14 42%


53-1660, IN SANTA FE SPRING AND 13170 TELFAIR AVENUE 11229 S WOODRUFF AVE 55%

07-294904 $5,592,802 07/24/14
 
NHPI-005 -(968)E $1,467,691 10/31/15


DOWNEY TO THE JCT 710/5, SEP 53-785 - SYLMAR CA 91342 DOWNEY CA 90241
 
--()
 

88, IN THE CITY OF COMM	 (562)401-3333
 
PCC PAVE AND COLD PLANE W/OVERLAY
 

HA22
 

07-LA-5-10.4/10.4	 IN LOS ANGELES AT LA 5 AT POSTMILE FUTURE DB INTERNATIONAL INC WANG, MIKE $474,233 06/09/14 100%

07-1W5204	 $475,493 06/25/14
10.40	 8707 RESEARCH DR
 11229 S WOODRUFF AVE	 100%


$0 02/24/15

INSTALL WASH RACK	 IRVINE CA 92618
 DOWNEY CA 90241
 03/18/15
 

(213)798-5970 COMPLETED
 

HM2
 

07-LA-5-13.6/18.5	 RTE 5/710 SEPARATION IN LA&CITY OF YAKAR GENERAL CONTRACTORS, INCPATEL, PRAVIN $792,570 04/28/11 83%
 

COMMERCPERFORM HIGHWAY PLANTING, HMA 689 EAST SAN BERNARDINO ROAD 902 SAN GABRIEL BLVD
07-2464E4	 $741,382 05/17/11
 
93%


$0 11/06/15

PAVING AND INSTALL IRRIGATION SYSTEM COVINA, CA 91723 ROSEMEAD, CA 91770
 
INSTALL IRRIGATION SYSTEM, HWY (626)572-6700

PLANTING
 

26.700 WPCP
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-13.6/18.5 IN LOS ANGELES CO IN LOS ANGELES AND BELAIRE-WEST LANDSCAPE INC PATEL, PRAVIN $649,456 01/04/10 35%
07-246404 
ACST-0053-(028)E 

00-53 0-(8E) 

--() 

CITY OF COMMERCE FROM ROUTE 5/710 

SEPARATION TO ROUTE 5/10 SEPARATION 

PERFORM HIGHWAY PLANTING 

BUENA PARK, CA 91770 

PO BOX 6270 

(626)572-6702 

902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$8,413
 $0

02/23/10 
04/23/14 

2%

TEA1 WPCP 

07-LA-5-14.9/16.8 IN LA COUNTY IN LOS ANGELES ON ROUTE FUTURE DB INTERNATIONAL INC PATEL, PRAVIN $1,243,845 12/04/13 0%
07-272404 
NHPI-005 -(965)E 

--() 

5 FROM INDIANA STREET UNDERCROSSING 

TO BOYLE STREET OVERCROSSING 

REPLACE PLANTING AND IRRIGATION SYS 

IRVINE CA 92618 

8707 RESEARCH DRIVE 902 SAN GABRIEL 

BOULEVARD 

ROSEMEAD, CA 91770 

$1,157,517
 $0

01/09/14 
11/30/17 

0%

PLANT EST 

HA42 
(626)572-6700 SATIS 

07-LA-5-18.2/26.7 IN LOS ANGELES COUNTY IN LOS Y A K A R TRAN, DANGLONG $694,493 03/26/14 35%
07-284204 
STPE-005 -(093)E 

--() 

ANGELES, GLENDALE, AND BURBANK FROM 

ROUTE 5/10 SEPARATION TO ROUTE 5/134 

SEPARATION 

COVINA CA 91723 

689 EAST SAN BERNARDINO ROAD 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$283,069
 $45,225

04/17/14 
08/16/15 

45%

SUSPENDED 
IMPROVE IRRIGATION AND PLANTING 

TEA10 

07-LA-5-19.2/28.9 IN LA COUNTY FROM BROADWAY TO SR-13 C A RASMUSSEN INC KWAN KIN W $23,979,654 07/31/14 32%
07-295604 
NHPI-005 -(095)E

--() 

4/5 SEPARATION 

PVMT PRESERVATION,SLAB REPL,SHLDR VALENCIA CA 91355 

28548 LIVINGSTON AVENUE 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91226 

$3,656,811
 $920,240

08/19/14 
10/09/15 

15%

HA22 

07-LA-5-22.5/0 IN CITY OF LOS ANGELES LA-5 LA-2 C A RASMUSSEN INC. RESLER, CAESAR $4,985,000 07/16/13 67%
07-4X1004 SEPARTN PM22.5 BR 53-0577 NORTH OF 

DOWNTOWN AREA CONSTRUCT SUPPORT VALENCIA, CA 91355 

28548 LIVINGSTONE AVENUE 2090 FERN LANE 

GLENDALE, CA 91208 

$4,341,743
 $0

08/05/13 
03/31/15 

87%

SHORING INSIDE TUNNEL DIR'S EM (818)637-2506 
PERFORM EMERGENCY REPAIRS ON BRIDGE 

20.201130 

07-LA-5-24.6/88.6 IN LOS ANGELES, LA-110 AT POSTMILE PETERSON-CHASE GENERAL AMADI, PATRICIA $1,541,620 05/28/13 100% 
07-1W3604 24.6 TO 88.56 

CLEAN AND TREAT BRIDGE DECKS 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
13171 TELFAIR AVE. 

STE 101 

$1,485,330 
$0 

06/13/13 
01/30/15 

93% 

IRVINE CA 92614 SYLMAR, CA 91342 OVER RUN 

HM3 
(818)364-2760
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 07 

07-LA-5-25.2/27.5 

Fed Aid 

HA42 

Pgm Code 

07-2777U4 

Contract 

NHPI- 005-(086)E 

--() 

Location 
Storm Water 
Plan 

IN LOS ANGELES ON ROUTE 5 FROM 

COLORADO EXTENSION TO HAZEL STREET 

PUC AND ON ROUTE 134 FROM VICTORY 

BOULEVARD/RIVERSIDE DRIVE TO S 

Description 

EROSION CONTROL AND SLOPE PAVING 

Type Of Work 

YAKAR 

Contractor 

SAN DIMAS CA 91773 

113 E ARROW HWY 

AZIMA, HASSAN 

Resident 
Engineer 

(626)572-6732 

3212 ROSEMEAD BLVD, 

SUITE 100 

EL MONTE, CA 91731 

$2,570,523

Bid + CCOs

 $2,176,174

Comp To date

 $113,138

This Month 

11/07/13 

Awarded 

12/09/13 

Approved 

12/01/17 

Est Comp
Accepted 

100%

%Time

 87%

% Work 
Message 

07-LA-5-26.7/29.4 

HB5 

07-121844 
CMLN-6207-(055) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS 

ANGELES, GLENDALE AND BURBANK FROM 

ROUTE 5/134 SEPARATION TO MAGNOLIA 

BOULEVARD OVERCROSSING 

CONSTRUCT HOV LANES 

SECURITY PAVING COMPANY, INC 

SYLMAR, CA 91342 

13170 TELFAIR AVENUE 

KWAN, KIN 

(213)280-1733 

2090 FERN LN 

GLENDALE, CA 91208 

$59,240,711
 $38,471,541

 $31,063

12/06/10 
12/20/10 
07/31/17 

100%

 64%

OVER RUN 

07-LA-5-29.4/31.6 

HB5 

07-1218W4 
IM- 005-(078) 

--()

SWPPP 

IN LOS ANGELES COUNTY IN BURBANK FROM 

WEST MAGNOLIA BOULEVARD OVERCROSSING 

TO 0.3 MILE NORTH OF BUENA VISTA 

STREET/WINONA AVENUE 

REALIGN ROUTE 5 AND RAILROAD TRACKS 

SECURITY PAVING COMPANY INC 

SYLMAR, CA 91342 

13170 TELFAIR AVENUE 

GURFINKEL, VLADIMIR 

(562)572-5538 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$180,065,682
 $34,860,163
 $2,591,314

11/29/12 
12/20/12 
06/30/19 

35%

 19%

07-LA-5-31.6/36 

HB5 

07-1218V4 
SARR-005 -(029)N 

00-5 30-(9NC)M

6207- 056-() 

SWPPP 

IN LOS ANGELES COUNTY IN BURBANK 0.3 

KM SOUTH OF COHASSET STREET 

UNDERCROSSING TO 0.1 KM NORTH OF 

SHELDON STREET OVERCROSSING 

CONSTRUCT HOV LANES 

SECURITY PAVING COMPANY, INC. 

SYLMAR, CA 91342 

EID, EMILE 

(213)276-2054 

13170 TELFAIR AVENUE 9225 CRANFORD AVENUE 

PACOIMA, CA 91331 

$61,504,684
 $59,129,704

 $73,049

10/14/10 
10/26/10 
12/01/15 

100%

 96%

07-LA-5-36.0/39.4 

HB5 

07-1219U4 
SARR-0053-(033)N 

00-53 0-(3NC)M 

6207- 054-() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELE S 

ON ROUTE 5 FR 0.1KM NORTH OF SHELDON 

STREET OVERCROSSING AND VARIOUS 

LOCATIONS 

CONSTRUCT HOV LANES 

FLATIRON WEST, INC. 

PACOIMA, CA 91331 

9215 CRANFORD AVE 

EID, EMILE 

(818)768-1939 

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$115,573,139
 $105,385,858

 $0

05/06/10 
05/24/10 
10/26/15 

86%

 91%

07-LA-5-C 43.9/C46.4 

HA22 

07-252614 
IM-005 -(081) 

--() 

WPCP 

IN LOS ANGELES COUNTY IN AND NEAR LOS 

ANGELES FROM SAN FERNANDO ROAD 

OVERHEAD TO 0.2 MILE SOUTH OF WELDON 

CANYON OVERCROSSING 

ROADWAY REHABILITATION 

SECURITY PAVING COMPANY INC 

SYLMAR, CA 91342 

13170 TELFAIR AVENUE 

TIEU, FRED 

(661)726-0148

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$12,192,274 
$11,170,336 

$47,256 

12/12/12 
01/10/13 
05/01/15 

94% 

94% 
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 07 

07-LA-5-44.2/46 

Fed Aid 
Pgm Code 

07-168004 

Contract 

CMLN-6207-(046)N 

--() 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN SANTA 

CLARITA ON ROUTE 5 AND ON ROUTE 14 

Description 

CONSTRUCT HOV LANES AND CONNECTORS 

Type Of Work 

MCM SECURITY PAVING, JV 

Contractor 

BLOOMINGTON, CA 92316 

19010 SLOVER AVE/PO BOX 867 

GURFINKEL, VLADIMIR Y. 

Resident 
Engineer 

1317 TELFAIR AVE, STE 

101 

SYLMAR, CA 91342 

$135,743,728

Bid + CCOs

 $135,346,841

Comp To date

 $143,899

This Month 

03/27/08 

Awarded 

05/01/08 

Approved 

07/22/15 

Est Comp

 78%

%Time

 98%

% Work 

SUSPENDED 

MessageAccepted 

HE13 SWPPP 
(818)364-2760 

07-LA-5-45.4/59.7 

HA22 

07-252634 
ACIM-0053-(080)E 

--() 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AND SANTA CLARITA FROM 0.2 MILE SOUTH 

OF 5/14 SEPARATION TO 0.2 MILE NORTH 

OF LAKE HUGHES RO 

ROADWAY REHABILITATION 

C A RASMUSSEN, INC 

VALENCIA CA 91355 

28548 LIVINGSTON AVE 

TIEU, FRED 

(661)726-0148 

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$9,776,974
 $10,187,765

 $0

06/03/13 
06/27/13 
05/01/15 

95%

 98%

07-LA-5-46.3/50 

HB4N 

07-2332A4 
ACIM-0053-(044)E 

--()

SWPPP 

IN LOS ANGELES COUNTY IN SANTA 

CLARITA FROM 0.3 MILE SOUTH OF WELDON 

CANYON OVERCROSSING TO 0.4 MILE SOUTH 

OF PICO CANYON ROAD LYO 

WIDEN ROADWAY AND BRIDGES WITH PCC 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

AL-JAMAL, ABDUL 

(805)797-1348 

13171 TELFAIR AVE 

SYLMAR, CA 91342 

$44,667,312
 $43,797,114

 $0

02/27/12 
03/22/12 
02/21/15 

100%

 98%

OVER RUN 

07-LA-5-53.6/56.3 

HA42 

07-258804 
ACST-X037-(162)E 

X0-37 1-(2E) 

--() 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

CONSTRUCT SLOPE PAVING AND DRAINAGE 

WESTCOAST PUBLIC WORK INC 

WOODLAND HILLS CA 91364 

20058 VENTURA BLVD #318 

WANG, SIMON YEH-FU 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$1,530,551
 $1,562,569

 $0

03/25/13 
05/01/13 
04/30/15 
03/30/15 

85%

 90%

07-LA-5-73.2/88.6 

HA22 

07-252804 
ACIM-0053-(047)E 

--() 

SWPPP 

IN LOS ANGELES COUNTY ABOUT 13 MILES 

NORTH OF CASTAIC FROM 1.2 MILE SOUTH 

OF VISTA DEL LAGO ROAD OVERCROSSING 

TO KERN COUNTY LINE 

PCC PAVEMENT,WIDEN MEDIAN SHOULDER 

GRIFFITH/COFFMAN JOINT VENTURE 

SANTA FE SPRINGS CA 90670 

WIDJAJA, DANIEL 

(661)257-0273 

12200 BLOOMFIELD AVENUE 25061 W. AVE. 

STANFORD, #70 

VALENCIA, CA 91355 

$91,259,897
 $93,294,948

 $0

01/12/12 
02/17/12 
03/03/15 

100%

 100%

COMPLETED 
03/05/15 

07-LA-5-/0 
07-3X9204 
NHP-X037-(174)E 

--() 

IN LOS ANGELES COUNTY, ON US-101, I­

5, AND SR-47, AT VARIOUS LOCATIONS 

REPAIR & REPLACE STOLEN ELECTRICAL 

YAKAR 

COVINA CA 91723 

689 EAST SAN BERNARDINO RD 

WANG, PAUL 

13230 FIRESTONE BLVD 

SUITE E-2 

SANTA FE SPRINGS, CA 

$8,114,355 
$0 
$0 

01/23/15 
02/27/15 

0% 

0% 

HA23 
(562)345-3144

90670 
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-/0 IN THE CITY OF LOS ANGELES, AT LOS ORTIZ ENTERPRISES, INC. GALLARDO, SAM $15,725,893 12/31/14 4%
07-259024 
NHP-X037-(168)E 

--() 

ANGELES RIVER DRAINAGE SYSTEM 

SAND FILTERS AND BIOFILTRATION IRVINE CA 92618 

6 CUSHING SUITE 200 18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

$78,450
 $72,450

01/29/15 
07/31/17 

0%

HA42 
90220 

(310)609-0264 

07-LA-10-2.0/18 IN LOS ANGELES COUNTY, ON I-10, SR­ CROSSTOWN ELECTRICAL & DATA, FARDOUN, MIKE $5,513,240 12/03/14 6%
07-3X9104 
NHP-X037-(171)E 

--() 

90, AND I-110 AT VARIOUS LOCATIONS 

REPAIR & REPLACE STOLEN ELECTRICAL 

INC. 

IRWINDALE CA 91706 

5463 DIAZ ST. 
1041 W BADILLO SUITE 

112 

COVINA CA 91722 

$19,520
 $18,720

12/24/14 
09/20/16 

0%

HA23 
(626)339-1601 

07-LA-10-4.9/14.8 IN THE CITY OF LOS ANGELES FROM PETERSON-CHASE GENERAL SAYKALI, ZARIF $2,437,359 12/21/12 100%
07-267504 
HSIM-X037-(161) 

--() 

GATEWAY BLVD TO RTE 110 AND ON RTE 

110 A VARIOUS LOCATIONS. INSTALL 

METAL BEAM GUARDRAIL AND CONC 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

(310)345-6274 

12975 CULVER BLVD. 

CULVER CITY, CA 90066 

$2,549,844
 $0

01/11/13 
02/23/15 

100%

COMPLETED 
03/03/15 

INSTALL MBGR AND CONCRETE BARRIER 
HB1 WPCP 

07-LA-10-5.5/14.8 IN LA COUNTY IN LOS ANGELES AT BALTAZAR CONSTRUCTION INC SAYKALI, ZARIF $2,077,982 03/10/14 31%
07-259204 
NHPI-010 -(819)E 

--() 

BALLONA CREEK 

SAND FILTERS & INFILTRATION DEVICES COVINA CA 91722 

236 E ARROW HWY 

(310)345-6274 

12975 CULVER BLVD 

LOS ANGELES CA 90066 

$1,520,760
 $0

03/19/14 
02/28/16 

73%

SUSPENDED 

HA42 

07-LA-10-17.1/23.3 IN LA & VEN COUNTIES LANDSCAPE AREAS LANDSCAPE SUPPORT SERVICES INCRAM, MAHINDA $1,185,000 02/25/14 100%
07-4X1704 ALONGLA-101, VEN-101, & LA-10 TO 

UPGRADE LANDSCAPE IRRIGATION SYSTEMS SHERMAN OAKS, CA 91403 

15260 VENTURA BLVD #1150 12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$1,025,540
 $0

04/14/14 
03/31/15 

87%

(RICS) DIR'S EMERGENCY (310)821-1847 OVER RUN 

20.20 
REPLACE/UPGRADE IRRIGATION SYSTEMS 

201130 

07-LA-10-18.3/46.8 IN LA COUNTY IN SEVERAL CITIES ON STL LANDSCAPE INC IZADPANAH, MOE $650,000 04/18/14 88% 
07-278204 
STP-X037-(167)E 

--() 

ROUTE 10, 110, 118,134, 210, & 710 

INSTALL ADA CURB RAMPS LOS ANGELES CA 90001 

8122 COMPTON AVE 3212 ROSEMEAD BLVD., 

SUITE 100 

EL MONTE, CA 91731 

$139,888 
$58,696 

05/13/14 
04/30/15 

22% 

HB71 
(626)572-6732
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-10-18.5/0 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL WANG, SIMON YEH-FU $1,954,906 03/24/14 0%
07-1W2204 LOCATIONS 

REPLACE OVERHEAD SIGNS 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$0
 $0

04/09/14 
03/30/15 

0%

IRVINE CA 92614 (626)572-6700 

HM4 

07-LA-10-31.1/32.3 IN LA COUNTY IN SAN GABRIEL RIVER FWY M C M CONSTRUCTION AZIMA, HASSAN $52,241,026 02/29/12 61%
07-245404 
NHI-X037-(154)N 

--() 

(RTE 605) & SAN BERNARDINO FWY (RTE 

10) FR10 & 605 INTER TO 0.8 M E/RTE 

10&605 INTERAT RTE 1 

NORTH HIGHLANDS, CA 945603001 

(626)572-6732 

P.O. BOX 620 11310 VALLEY BLVD 

EL MONTE, CA 91731 

$41,396,656
 $767,896

04/20/12 
08/13/15 

79%

INTERCHANGE IMPROVEMENTS DESIGN 
HB4N 

BUILD 

07-LA-10-31.2/33.4 IN LOS ANGELES COUNTY IN BALDWIN PARK FLATIRON WEST, INC. CHAUDHARI, SUSHILKUMAR $90,553,378 04/30/09 0%

HB5 

07-117074 
HP21-6207-(048)C 

N620-7 04-() 

--() 

SWPPP 

FROM ROUTE 605/10 SEPARATION TO 0.2 

KM WEST OF PUENTE AVENUE 

UNDERCROSSING 

CONSTRUCT HOV LANES 

CHINO HILLS, CA 

P O BOX 2168 

91709 

(213)453-7555 

1201 BALDWIN PARK 

BALDWIN PARK, CA 91706 

$86,873,735
 $431,434

05/18/09 
01/01/16 

0%

PLANT EST 

SATIS 

07-LA-10-33.2/37.2 LA COUNTY IN CITY OF BALDWIN PARK AND AMES CONSTRUCTION, INC. PUNJABI, RAJ $93,163,888 02/10/14 14%
07-1170U4 
CMLN-6207-(059) 

--() 

WEST COVINA FROM PUENTE AVENUE TO 

CITRUS STREET 

CONSTRUCT HOV LANES & SOUNDWALLS 

BURNSVILLE, MN 55306 

2000 AMES DRIVE 1041 W. BADILLO, 

SUITE 112 

COVINA, CA 91722 

$17,134,140
 $1,920,014

02/27/14 
05/28/19 

18%

HB5 
(626)339-1601 

07-LA-10-40.5/40.5 IN LA COUNTY, AT VARIOUS LOCATIONS VELARDE CONCRETE CONSTRUCTION KOURY, PETER $1,404,839 06/04/14 66%
07-1W5904 METH DECK,JOINT SEALS& APPROACH LAB INC 

523 S BRAND BLVD #201 
1201 BALDWIN PARK 

BLVD. 

$1,057,129
 $0

06/18/14 
04/17/15 

71%

SAN FERNANDO CA 91340 BALDWIN PARK, CA 91706 

HM3 
(909)322-6107 

07-LA-10-41.7/48.3 IN LOS ANGELES COUNTY IN SAN DIMAS, POWELL CONSTRUCTORS INC SANDOVAL, MARTIN $8,993,082 07/07/14 34% 
07-295004 
NHPI-010 -(821)E 

--() 

POMONA AND CLAREMONT FROM 0.7 MILE 

WEST OF ROUTE 10/57 SEPARATION TO SAN 

BERNADINO COUNTY LINE 

FONTANA CA 92335 

8555 BANANA AVENUE 721 BREA CANYON ROAD 

SUITE 6 

WALNUT, CA 91789 

$5,132,193 
$293,346 

07/17/14 
09/30/15 

55% 

HA22 
SLAB REPLACEMENT (909)594-3720
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-14-24.8/32.1 
07-4Y9204 
NHP-P014-(074)E 

--() 

IN LOS ANGELES COUNTY IN AND NEAR 

SANTA CLARITA FROM S14-S5 CONNECTOR 

OVERHEAD TO SANTA CLARA RIVER 

REPLACE CONCRETE SLABS 

J MCLOUGHLIN ENGINEERING CO 

INC 

RANCHO CUCAMONGA CA 91730 

10641 FULTON CT 

WIDJAJA, DANIEL 

25061 W. AVE STANFORD 

#70 

VALENCIA, CA 91355 

$4,145,670
 $1,100,476

 $0

05/29/14 
06/18/14 
09/24/15 

56%

 26%

HM1 
(661)257-0273 

07-LA-14-56.5/57 

TEA10 

07-284504 
STP-P014-(073)E 

--() 

IN LOS ANGELES COUNTY NEAR PALMDALE 

FROM 0.3 MILE NORTH OF COURSON RANCH 

ROAD TO 0.3 MILE SOUTH OF BARREL 

SPRINGS ROAD 

TRANSPORTATION ENHANCEMENT 

STL LANDSCAPE INC 

LOS ANGELES CA 90001 

8122 COMPTON AVE 

VAZIRANI, MANSUKH 

(661)726-0148 

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$598,000
 $224,418
 $57,221

04/17/14 
05/13/14 
03/05/18 

97%

 49%

07-LA-18-.1/.1 
07-274804 
NHP-P018-(047)E 

--() 

IN LOS ANGELES COUNTY ON ROUTE 18 

REPLACE BRIDGE DECK AND RAIL 

MCM CONSTRUCTION, INC. 

NORTH HIGHLANDS CA 95660 

6413 32ND STREET 

VAZIRANI, MANSUKH 

45120 13TH STREET 

WEST 

LANCASTER CA 93534 

$2,070,732
 $0
 $0

12/09/14 
12/31/14 

0%

 0%

HA21 
(661)726-0148 

07-LA-19-/19.2 
07-4Y7504 
ACBR-X037-(157)E 

P- -( ) 

IN LOS ANGELES COUNTY IN LOS 

ANGELES, LA-19,22,47,91,110, 

405,605,710,VARIOUS LOCATIONS 

TREAT BRIDGE DECK, REPLACE SEALS 

TRUESDELL CORPORATION OF 

CALIFORNIA INC 

TEMPE AZ 85282 

1310 W 23RD STREET 

NJOYA, DAVID 

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA 

$1,049,477
 $1,040,100

 $0

12/12/12 
01/10/13 
01/30/15 

91%

 92%

HA21 WPCP 
(310)609-0264 

90220 

07-LA-39-21.6/21.9 
07-3X8204 
ER-45Y5-(004)E 

--() 

IN LOS ANGELES COUNTY, IN ANGELES 

NATIONAL FOREST, ON SAN GABRIEL 

CANYON ROAD AT PM 21.67 AND PM 21.97 

REPAIR SLOPE FAILURE *DIRECTOR'S 

CHUMO CONSTRUCTION INC. 

BALDWIN PARK CA 91706 

14425 JOANBRIDGE STREET 

CHOU, MICHAEL 

1041 W. BADILLO SUITE 

112 

COVINA, CA 91722 

$1,290,516
 $125,658
 $122,373

11/25/14 
12/18/14 
10/21/15 

7%

 10%

HA23 
(626)339-1601 

07-LA-39-41.0/44 
07-4X2304 

IN LA COUNTY IN ANGELES NATIONAL 

FOREST LA-39 CLEAR ROADWAY&DRAINAGE 

SYSTEM OF DEBRIS & REPAIR SLOPE 

IBARRA GENERAL ENGINEERING INC 

CHINO, CA 91710 

CHOU, MICHAEL 

12531 SAN MINA CT 1041 W BADILLO STE 

112 

$2,485,000 
$2,109,358 

$0 

04/03/14 
05/13/14 
04/30/15 

100% 

85% 

20.20 

201130 

WASHOUTS DIR'S EMERGENCY FORC 

CLEAR & REPAIR ROADWAY & DRAINAGE 

SYSTEMS 
(626)339-1601

COVINA, CA 91722 OVER RUN 
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-47-.8/.8 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON-CHASE GENERAL SAAD, HUSSEIN $222,771 05/15/13 100%
07-3X1804 
NH-47C0-(004) 

--() 

AT PARK & RIDE LOT ADJACENTS TO WB 

LA-47 HARBOR BLVD OFF-RAMP 

SLOPE DAMAGE REPAIRS 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 
17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$195,231
 $0

06/05/13 
01/22/15 

100%

COMPLETED 
02/24/15 

HA23 
(562)860-3085 

07-LA-47-.9/2 IN LOS ANGELES COUNTY IN LOS ANGELES SAFWAY SEERVICES LP AKBARIAN, MASSOD $2,320,196 06/16/10 83%
07-4Y5004 AT VINCENT THOMAS BRIDGE 

RELOCATE PLATFORM SYSTEM GARDENA CA 90248 

601 WEST 140TH STREET $2,114,060
 $0

07/13/10 
08/26/15 

91%

(562)860-3085 

HM3 SWPPP 

07-LA-47-3.4/4.6 IN LOS ANGELES COUNTY IN LONG BEACH M C M CONSTRUCTION INC SUI, HAMMER $187,287,533 06/30/11 56%
07-138204 
NHBR-P047-(010)N 

--() 

AND LOS ANGELES ON ROUTE 47 FROM 

OCEAN BOULEVARD TO ROUTE 103 

JUNCTION AND ON ROUTE 103 FROM 

WILMIMGTON, CA 90744 

460 N. HENRY FORD AVENUE 450 N. HENRY FORD 

AVENUE 

WILMIMGTON, CA 90744 

$91,853,031
 $1,947,906

07/13/11 
10/03/17 

49%

HA21 SWPPP 
REPLACE STEEL BRIDGE WITH CIP (562)216-5940 

07-LA-57-4.3/10.8 IN LA COUNTY AT VARIOUS LOCATIONS WEST COAST STRUCTURES INC DBA DOUGHLEY, J $1,117,000 03/06/15 0%
07-2W6504 TREAT BRIDGE DECK WITH METHACRYLATE WESTERN STRUCTURES 

6005 TYLER STREET 

$0
 $0

03/23/15 
0%

RIVERSIDE CA 92503 

HM3 

07-LA-60-11.6/23.6 IN LA COUNTY IN CITY OF INDUSTRY AND FLATIRON WEST INC DOUGHLY JOE $77,281,952 12/22/11 100%
07-286904 
ACNH-P060-(140)E 

--() 

DIAMOND BAR FROM ROUTE 60/605 

SEPARATION TO S57/60 SEPARATION 

REPLACE PCC SLAB, GRIND PAVEMENT 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 721 BREA CANYON ROAD 

STE A 

WALNUT, CA 91789 

$71,640,980
 $0

01/18/12 
01/08/15 

100%

COMPLETED 
03/04/15 

HA22 SWPPP 
(909)594-2350 

07-LA-60-20.6/0 IN LOS ANGELES COUNTY IN ROWLAND POWELL CONSTRUCTORS INC SANDOVAL, MARTIN $2,039,240 11/13/13 60% 
07-4H9004 
NHP-P060-(142)E 

--() 

HEIGHTS FR WESTBOUND OFFRAMP TO 

NOGALES STREET 

CONSTRUCT RETAINING WALL 

FONTANA CA 92335 

8555 BANANA AVENUE 721 BREA CANYON ROAD, 

SUITE 6 

WALNUT, CA 91789 

$2,001,195 
$480 

12/03/13 
04/30/15 

98% 

HA22 
(909)594-3720
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-71-1.4/3.6 IN LA FR VALLEY BL UC/ RANCHO RD OC AUTOBAHN CONSTRUCTION INC. $1,030,661 03/09/15 0%
07-2W8604 OVERHEAD TO RIO RANCHO ROAD OVERCOS 

SING ORANGE CA 92867 

933 N. BATAVIA ST. $0
 $0

03/26/15 
0%

CPOL,RHMA & SOME DIGOUTS 

HM1 

07-LA-72-/6.8 IN LOS ANGELES COUNTY, IN WHITTIER, ALL AMERICAN ASPHALT WANG, MIKE $1,364,333 05/28/14 77%
07-1W6904 FROM LOS ANGELES / ORANGE COUNTY LINE 

TO SAN GABRIEL RIVER BRIDGE CORONA CA 92878 

P O BOX 2229 11229 S WOODRUFF AVE 

DOWNEY CA 90241 

$1,204,773
 $0

06/09/14 
03/20/15 

83%

PLACE RHMA OVERLAY (213)798-5970 

HM1 

07-LA-91-6.0/21 IN LA COUNTY AT VARIOUS LOCATIONS VELARDE CONCRETE CONSTRUCTION GALLARDO, SAM $1,176,831 06/10/14 37%
07-1W6104 DECK METH, APPROACH SLAB, JNT SEAL INC 

523 S BRAND BLVD SUITE 201 
18730 S WILMINGTON 

AVE STE 103 

$718,261
 $28,406

06/25/14 
08/31/15 

59%

SAN FERNANDO CA 91340 RANCHO DOMINGUEZ CA 

HM3 
90220 

(310)609-0264 

07-LA-101-1.0/11 LA COUNTY IN CITY OF LAS ANGELES, PETERSON-CHASE GENERAL AZIMA, HASSAN $3,058,748 10/01/13 100%
07-265904 
ACNH-P101-(227)E 

--() 

BETWEEN FIGUROA STREET AND LOS 

ANGELES RIVER BRIDGE 

UPGRADE BRIDGE RAILS 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 
3212 ROSEMEAD 

BOULEVARD, #100 

EL MONTE, CA 91731 

$1,594,995
 $132,109

10/22/13 
04/01/15 

52%

OVER RUN 

HA21 
(626)572-6732 

07-LA-101-1.8/15.6 IN LA CNTY IN LA AT VAR LOCS FROM YAKAR PATEL, PRAVIN $889,310 12/23/14 10%
07-2838U4 
STPE-X037-(173)E 

--() 

BEAUDRY AVE TO HAZELTINE AVE 

PLANTING AND IRRIGATION 

AVENUE 

COVINA CA 91723 

689 EAST SAN BERNARDINO RD 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$13,575
 $11,725

01/29/15 
02/22/19 

2%

HB34 

07-LA-101-1.8/8.4 IN LA CITY ON US-101 BETWEEN JCT110 OHL USA, INC. IZADPANAH, MOE $19,469,649 09/15/14 23% 
07-295504 
NHP-Q101-(250)E 

--() 

STREET UP TO PILGRIMAGE OC 

ROADSIDE SAFETY IMPROVEMENTS IRVINE CA 92614 

1920 MAIN STREET SUITE 310 3212 ROSEMEAD 

BOULEVARD STE100 

EL MONTE CA 91731 

$204,461 
$71,630 

09/30/14 
11/10/15 

1% 

HA22 
(626)572-6734
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 07 

07-LA-101-2.9/21 

Fed Aid 
Pgm Code 

07-1W6504 

Contract 
Location 

Storm Water 
Plan 

IN LOS ANGELES COUNTY, AT VARIOUS 

LOCATIONS 

Description 

DECK METH,JOINT SEALS,APPROACH SLAB 

Type Of Work 

THE SUN GROUP 

Contractor 

COSTA MESA CA 92626 

3151 AIRWAY AVE BUILDING V 

TRAN, DANGLONG 

Resident 
Engineer 

2090 FERN LANE 

GLENDALE, CA 91208 

$962,931

Bid + CCOs

 $811,793

Comp To date

 $0

This Month 

06/03/14 

Awarded 

06/24/14 

Approved 

03/30/15 

Est Comp
Accepted 

100%

%Time

 84%

% Work 
Message 

(818)637-2506 

HM3 

07-LA-101-8.0/11.5 
07-4Y9704 
NHP-Q101-(245)E 

--() 

IN LOS ANGELES COUNTY IN LOS ANGELE S 

FROM PILGRIMAGE OC TO MOORPARK STREET 

UC 

COLD PLACE AC PVMT & PLACE RHMA 

SECURITY PAVING COMPANY INC 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 

SHALVIRI, ALI 

(818)637-2509 

2090 FERN LANE 

GLENDALE, CA 91208 

$2,937,264
 $2,761,390

 $0

05/19/14 
06/04/14 
12/22/14 
03/25/15 

100%

 100%

HM1 

07-LA-101-11.8/35.3 
07-294704 
NHP-Q101-(247)E 

--() 

IN LA COUNTY FROM JUNCTION 170 TO 

VIRGENES CANYON ROAD 

SLAB REPLACEMENT/COLDPLANE AC O/L 

MYERS AND SONS CONSTRUCTION, 

LP 

SACRAMENTO CA 95834 

4600 NORTHGATE BLVD 

EID, EMILE 

(818)768-1939 

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$53,645,672
 $0
 $0

11/19/14 
12/10/14 

0%

 0%

HA22 

07-LA-103-/1 

HA21 

07-275704 
STP-P103-(003)E 

--() 

IN LOS ANGELES COUNTY IN THE CITY OF 

LOS ANGELES, AT TERMINAL ISLAND UNION 

PACIFIC RAIL ROAD OVERHEAD PAINT 

BRIDGE 

PAINT STEEL PORTION OF STRUCTURE 

CL INDUSTRIAL COATINGS INC 

INDUSTRIAL COATINGS, INC 

STANTON CA 90680 

11650 WESTERN AVE. 

ROBILLOS, RAMON 

(562)216-5940 

450 N HENRY FORD AVE 

WILMINGTON CA 90744 

$3,264,890
 $5,700
 $5,700

11/05/14 
11/24/14 
03/11/16 

5%

 0%

07-LA-105-.5/0 

HB1 

07-4T5704 
HSNH-1053-(003)E 

--() 

IN LOS ANGELES COUNTY ONRAMP TO EAS 

TBOUND 105 FROM SEPULVEDA BOULEVARD 

INSTALL DRIANAGE SYSTEM,ROADWORK,FA 

LSHING BEACONS,REMOVE 

PLACE HIGH FRICTION SURFACE TREATM 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

NJOYA, DAVID 

(310)609-0264 

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

90220 

$836,893
 $862,452

 $1,320

11/05/13 
11/22/13 
06/15/15 

24%

 98%

07-LA-105-.9/4.9 
07-4T6804 
NHPI-105 -(004)E 

--() 

IN LA EASTBOUND ROUTE 105 FROM EAST 

BOUND IMPERIAL HWY AND EB ON-RAMP 

FROM CRENSHAW BOULEVARD 

SURFACE TREATMENT,CONCRETE BARRIER 

SMART TECH GROUP INC 

IRVINE CA 92606 

NJOYA DAVID 

3972 BARRANCA PARKWAY STE J28 18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

$458,312 
$422,319 
$81,349 

06/12/14 
07/11/14 
04/21/15 

77% 

92% 

HB1 
(310)609-0264

90220 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 73 

Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 07 

07-LA-105-2.6/0 

Fed Aid 
Pgm Code 

07-3X3504 

Contract 

ER-17E0-(004)E 

--() 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN HAWTHORNE, 

AT INGLEWOOD AVENUE 

Description 

RECONSTRUCT FAILED SLOPE/HYDRO SEED 

Type Of Work 

RSB GROUP INC 

Contractor 

LAKE FOREST CA 92630 

20331 LAKE FOREST DR #C13 

SAYKALI, ZARIF 

Resident 
Engineer 

(310)821-1847 

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$823,199

Bid + CCOs

 $816,386

Comp To date

 $2,443

This Month 

01/16/14 

Awarded 

02/05/14 

Approved 

12/20/15 

Est Comp
Accepted 

43%

%Time

 97%

% Work 
Message 

HA23 

07-LA-105-7.0/13.1 

HM3 

07-2W0804 
IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM HOOVER STREET 

UNDERCROSSING TO E105-S710/WRIGHT 

ROAD OVERCROSSING 

TREAT BRIDGE DECK WITH METHACRYLATE 

CAROLINO CONSTRUCTION 

CORPORATION 

NATIONAL CITY CA 91950 

903 HIGHLAND AVE 

GALLARDO, SAM 

(310)609-0264 

18730 S. WILMINGTON 

AVE. 103 

RANCHO DOMINGUEZ, CA 

90220 

$1,139,610
 $1,160,787

 $0

04/11/14 
05/13/14 
04/30/15 

76%

 96%

07-LA-105-8.0/10.2 

20.20 

201130 

07-4X3304 
IN L.A. COUNTY 21 DIFF LOCATIONS-LA 

105, LA91,LA134&LA170, REPLACE STOLEN 

STEEL GRATES, SCREENS&FRAMES FROM 

GSRD'S DIR'S EMERGENCY 

REPAIR GSRD'S&REPLACE GRATES W/FRP'S 

WEST COAST STRUCTURES INC DBA 

WESTERN STRUCTURES 

RIVERSIDE, CA 

HERRERA, EDGAR 

(310)609-0264 

6005 TYLER STREET 
18730 S. WILMINGTON 

AVE SUITE 103 

RANCHO DOMINGUEZ, CA 

90220 

$385,000
 $2,159

 $0

10/09/14 
11/05/14 
05/29/15 

13%

 1%

07-LA-105-13.5/18 
07-2W0604 

IN LA, RTE 105 FR PM 13.14/17.88 

DECH METH, DECK SPALL, JOINT SEAL 

J. FRANCIS COMPANY 

RIVERSIDE CA 925045730 

16197 KRAMERIA AVE. 

SAAD, HUSSEIN 

17912 CRUSADER AVE. 

SUITE 101 

$987,284
 $0
 $0

02/25/15 
03/10/15 

0%

 0%

CERRITOS CA 90703 SUSPENDED 

HM3 
(562)860-3085 

07-LA-105-14.1/14.6 
07-4S8404 

IN LOS ANGELES COUNTY IN PARAMOUNT AT 

0.1 MILE WEST OF FACADE AVENUE 

OVERCROSSING 

MODIFY PUMPING STATION 

BEADOR CONSTRUCTION COMPANY 

INC 

CORONA CA 92883 

26320 LESTER CIRCLE 

ARIAS, JUAN 

11229 SOUTH WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$813,238
 $806,688
 $47,676

06/06/12 
07/03/12 
03/30/15 

100%

 98%

HA42 WPCP 
(562)401-3333 

07-LA-105-14.1/14.6 
07-4T6404 

IN LA COUNTY, ON ROUTE 105 FROM 

POSTMILE 14.1 TO 14.6 

MODIFY ELECT WORK FOR PUMPING STATI 

HYPA ENGINEERING INC 

SHERMAN OAKS CA 91403 

4623 NORWICH AVE 

WANG, PAUL 

13230 FIRESTONE BLVD 

SUITE E-2 

$653,695 
$576,266 

$0 

05/05/14 
06/05/14 
04/13/15 

88% 

87% 

SANTA FE SPRINGS CA 

HA12 
(562)345-3144

90670 
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 07 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

07-LA-105-16.3/17.8 LA-105 CORRIDOR MULTIPLE LOCATIONS 
07-4X0204 REPAIR AND RESTORE SERVICE TO FAILED 

PUMP STATIONS DUE TO THEFT AND 

VANDALISM DIR'S EMERGENCY F 

20.20.201 
REPAIR/REPLACE PUMP STATIONS 

130 

07-LA-107-4.1/4.1 IN LOS ANGELES COUNTY ON REDONDO 
07-4T5604 BEACH AND TORRANCE AT HAWTHORNE BOU 
SNHP-P107-(014)E 

LEVARD 182ND STREET-INSTALL PROTECT 
--() 

ED LEFT-TURN PHASING SIGN 

SIGNALS AND CURB RAMPS 
HB1 

07-LA-110-9.8/14 IN LOS ANGELES COUNTY, CITY OF LOS 
07-273104 ANGELES FROM ROUTE 91 TO ROUTE 105 
STP-X037-(166)E 

REPLACE JOINT SEALS AND REPAIR CON 
--() 

CRETE SPALLS 

STRUCTURE REHABILITATION 
HA21 

07-LA-110-23.5/23.9 LA COUNTY IN CITY OF LOS ANGELES ON 
07-2759U4 SOUTHBOUND AND NORTHBOUND OF ROUTE 
NHP-X037-(164)E 

110 AT THE ROUTE 101 INTERCHANGE 
--() 

INSTALL IRRIGATION AND PLANTS 

HA42 

07-LA-118-4.5/13.9 IN LOS ANGELES COUNTY AT VARIOUS 
07-2W7704 LOCATIONS 

METH DECK/REPLACE JOINT SEALS 

HM3 

07-LA-118-11.5/13.7 IN LOS ANGELES COUNTY IN LOS ANGELES 
07-2770U4 FROM ROUTE 5 INTERCHANGE TO ROUTE 210 
NH-P118-(063) 

INTERCHANGE EAST AND WESTBOUND 
--() 

EROSION CONTROL 

HA42 SWPPP 

Contractor 

Resident 
Engineer 

PTM GENERAL ENGRNG SVCS, INC WANG, PAUL 

5942 ACORN STREET 13230 FIRESTONE BLVD 
RIVERSIDE, CA 92504 STE E-2 

SANTA FE SPRINGS, CA 

90670 

(562)345-3144 

UNIQUE PERFORMANCE HERRERA, EDGAR 

CONSTRUCTION INC 18730 S WILMINGTON 
1321 N JEFFERSON ST AVE STE 103 
ANAHEIM CA 92807 RANCHO DOMINGUEZ CA 

90220 

(310)609-0264 

HIGHLAND CONSTRUCTION INC NJOYA DAVID 

133 N PIXLEY STREET 18730 S WILMINGTON 
ORANGE CA 92868 AVE STE 103 

RANCHO DOMINGUEZ CA 

90220 

(310)609-0264 

YAKAR SAMY, RAGY 

689 EAST SAN BERNARDINO RD 902 SAN GABRIEL BLVD. 
COVINA, CA 91723 ROSEMEAD, CA 91770 

(626)572-6700 

WEST COAST STRUCTURES, INC DBAAMADI, PATRICIA
 

WESTERN STRUCTURES
 

6005 TYLER STREET
 

RIVERSIDE CA 92503
 

CLEAN CUT LANDSCAPE
 

8406 N ARMSTRONG AVE
 

CLOVIS CA 93619
 

13171 TELFAIR AVE
 

SUITE 101
 

SYLMAR CA 91342
 

(818)364-2760
 

CHAVEZ, EFRAIM
 

13171 TELFAIR AVE,
 

STE 101
 

SYLMAR, CA 91342
 

(818)364-2760


 $785,000 12/09/13 100%
 $799,148

 $0
02/26/14 
02/25/15 

100%

03/23/15 

$295,024 06/12/14 8%
 $4,300

 $0
07/11/14 
03/30/15 

1%

SUSPENDED 

$1,472,005 06/10/14 6%
 $132,808
 $20,000

07/11/14 
01/29/16 

9%

 $1,393,291 10/29/13 0%
 $1,312,950

 $0
11/15/13 
01/31/18 

0%

PLANT EST 

SATIS 

$373,937 01/30/15 0%
 $0
 $0

02/27/15 
08/28/15 

0%

 $1,319,842 12/12/12 0% 
$1,236,708 

$3,958 
01/11/13 
12/03/16 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

07District 

07-LA-118-/0 

Fed Aid 

HA23 

Pgm Code 

07-3X9304 

Contract 

NHPX-037 -(175)E 

--() 

Location 
Storm Water 
Plan 

IN LA,ON LA-118,LA-170,LA-405 AT 

VARIOUS LOCATIONS 

Description 

REPAIR&REPLACE STOLEN ELECT WIRING 

Type Of Work 

DBX, INC. 

Contractor 

TEMECULA CA 92590 

MANNAA, HASSAN 

Resident 
Engineer 

(818)364-2760 

42024 AVENIDA ALVARADO, SUITE 13171 TELFAIR AVENUE, 

STE 101 

SYLMAR,CA. 91342 

$8,569,370

Bid + CCOs

 $0

Comp To date

 $0

This Month 

12/29/14 

Awarded 

01/21/15 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

07-LA-134-1.6/2.7 

HA42 

07-287204 
NHP-P134-(037)E 

--() 

IN LOS ANGELES COUNTY IN BURBANK FROM 

0.1 MILE WEST OF PASS AVENUE 

OVERCROSSING TO BOB HOPE DRIVE 

UNDERCROSSING 

STORM WATER SOURCE CONTROL 

MARTINEZ LANDSCAPE CO., INC. 

SYLMAR CA 91342 

12357 SAN FERNANDO ROAD 

SHALVIRI, ALI 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$958,732
 $20,755
 $7,880

11/21/14 
12/31/14 
10/31/18 

24%

 2%

07-LA-138-46.7/63.7 

HA22 

07-297004 
NHP-P138-(047)E 

--() 

IN LA COUNTY FROM 30TH EAST STREET TO 

65TH STREET EAST 

COLD PLANE AND OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

P O BOX 50085 

HARTANTO, HIN 

(661)726-0148 

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$7,234,056
 $6,247,344

 $17,575

05/08/14 
05/23/14 
07/28/15 

63%

 86%

07-LA-138-69.9/75 
07-2656U4 
STPG-P138-(052)E 

--() 

IN LA IN PINION HILLS FR 0.5 M EO RTE 

18/ SAN BERNARDINO CNTY LN 

CP PVMT & OVERLAY WITH HOT MIX AC 

GRANITE CONSTRUCTION COMPANY 

LANCASTER CA 93552 

213 E. COLUMBIA WAY 

TIEU, FRED 

45120 13TH STREET 

WEST 

LANCASTER CA 93534 

$8,751,487
 $0
 $0

02/25/15 
03/10/15 

0%

 0%

HB1 
(661)726-0148 

07-LA-170-17.7/20.3 

HA42 

07-2769U4 
NH-P170-(004) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN NORTH 

HOLLYWOOD NORTH AND SOUTHBOUND FROM 

VANOWEN STREET TO SHELDON STREET 

PLANTING, INSTALL IRRIGATION, SLOPE 

Y A K A R 

COVINA, CA 91723 

689 EAST SAN BERNARDINO ROAD 

IZADPANAH, MOE 

(626)572-6732 

3212 ROSEMEAD 

BOULEVARD, #100 

EL MONTE, CA 91731 

$1,799,153
 $1,635,817

 $0

12/11/12 
01/10/13 
06/02/17 

0%

 0%

PLANT EST 

SATIS 

07-LA-187-4.3/4.3 

HB4N 

07-4T5904 
NHP-P187-(004)E 

--() 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT MOTOR AVENUE 

MODIFY SIGNAL,CURB RAMP,MEDIAN ISLA 

UNIQUE PERFORMANCE 

CONSTRUCTION INC 

ANAHEIM CA 92807 

1321 N JEFFERSON ST 

RAM, MAHINDA 

(310)821-1847

12975 WEST CULVER 

BLVD 

LOS ANGELES, CA 90066 

$558,422 
$284,634 
$22,943 

04/14/14 
05/29/14 
04/06/15 

74% 

51% 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 76 

Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-210-.8/4.9 
07-2768U4 
NHPI-2101-(815)E 

--() 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM MACLAY AVENUE TO YARNELL STREET 

EROSION CONTROL 

STL LANDSCAPE INC 

LOS ANGELES CA 90001 

8122 COMPTON AVENUE 

CHOU, MICHAEL 

1041 W. BADILLO SUITE 

112 

COVINA, CA 91722 

$1,699,000
 $1,504,107

 $4,500

09/23/13 
10/15/13 
08/16/17 

0%

 0%

PLANT EST 

HA42 
(626)339-1601 SATIS 

07-LA-210-9.7/16.1 
07-288014 
NHPI-2101-(816)E 

--() 

IN LOS ANGELES AND GLENDALE FROM 0.2 

MILE WEST OF BIG TUJUNGA WASH BRIDGE 

TO DUNSMORE AVENUE UNDERCROSSING 

ROADWAY REHABILITATION 

SECURITY PAVING COMPANY INC 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 

KAROUT, REDA 

1041 W. BADILLO, 

SUITE 112 

COVINA, CA 91722 

$40,807,187
 $22,969,878
 $1,539,623

10/18/13 
11/06/13 
04/06/16 

50%

 56%

HA22 
(626)339-1601 

07-LA-210-15.0/36 
07-258934 
ACIM- 210-(812) 

--() 

IN LA COUNTY IN LOS ANGELES AT 

VARIOUS LOCATIONS 

SAND FILTERS & INFILTRATION DEVICES 

POWELL CONSTRUCTORS INC 

FONTANA CA 92335 

8555 BANANA AVENUE 

KAROUT, REDA 

1041 W. BADILLO SUITE 

112 

COVINA, CA 91722 

$8,847,799
 $8,384,961
 $208,867

11/14/12 
12/20/12 
08/19/15 

82%

 93%

HA42 SWPPP 
(626)339-1601 

07-LA-210-15.6/20.3 

20.20 

201130 

07-4X2104 
IN LOS ANGELES COUNTY @ LA-210 & LA­

134 UPGRADE LANDSCAPE IRRIGATION 

CONTROLLERS TO RICS SMART CONTROLLERS 

TO ADJ WATERING DIR'S E 

UPGRADE TO RICS IRRIGATION SMART 

CONTROLLR 

SIERRA LANDSCAPE DEVELOPMENT, 

INC. 

SOUTH EL MONTE, CA 91733 

RESLER, CAESAR 

(818)637-2509 

2209 1/2 CHICO AVE 
2090 FERN LN 

GLENDALE, CA 91208 

$1,185,000
 $1,073,668

 $0

02/25/14 
05/10/14 
03/31/15 

10%

 91%

07-LA-210-16.1/25.8 
07-2881U4 
NHPI- 210-(823)E 

--() 

IN & NR GLENDALE & LA CANADA FLINTR 

IDGE FR DUNSMORE AV/N LOS ROBLES AV 

ROADWAY REHABILITATION 

FLATIRON WEST, INC. 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

CHAUDHARI, SUSHILKUMAR 

1201 BALDWIN PARK 

BLVD. 

BALDWIN PARK, CA 91706 

$105,495,712
 $0
 $0

02/06/15 
02/27/15 

0%

 0%

HA22 
(213)453-7555 

07-LA-210-25.2/52.1 
07-4X2004 

LOS ANGELES COUNTY ALONG LA-210 

MULTIPLE CITIES TO UPGRADE LANDSCAPE 

IRRIGATION CONTROLLER SYSTEMS TO 

GUILL'S INC. DBA INTEGRITY 

LANDSCAPE & CONCRETE 

313 ORANGE GROVE BLVD 290 

PUNJABI, RAJ 

1041 W. BADILLO STE 

112 

$585,000 
$537,954 

$0 

02/25/14 
04/16/14 
02/27/15 

100% 

92% 

20.20 

201130 

REDUCE WATER USAGE DIR'S EME 

REPLACE IRRIGATION CONTROLLER 

SYSTEMS 

PASADENA, CA 91104 

(626)339-1601

COVINA, CA 91722 OVER RUN 
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-210-30.7/41.4 IN LA COUNTY ON ROUTE 210 AT VARIOUS PETERSON-CHASE GENERAL AZIMA, HASSAN $578,594 03/27/12 100%
07-267004 LOCATIONS FROM HUNTINGTON DRIVE TO 

AZUSA AVENUE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
3212 ROSEMEAD BLVD., 

SUITE 100 

$545,403
 $0

04/13/12 
04/22/13 

100%

CONSTRUCT VEHICLE PULLOUTS AND PAVE IRVINE CA 92614 EL MONTE, CA 91731 

HA28 WPCP 
(626)572-6732 

07-LA-210-39.8/42.2 IN LOS ANGELES COUNTY IN AZUSA FROM YAKAR CAO, RODOLFO $1,443,961 12/29/14 3%
07-287304 
NHPI-210 -(824)E 

--() 

LITTLE DALTON WASH TO GLENDORA AVE 

STORM WATER SOURCE CONTROL *2012 COVINA CA 91723 

689 EAST SAN BERNARDINO RD 721 BREA CANYON ROAD, 

STE 6 

WALNUT, CA 91789 

$6,910
 $6,910

01/29/15 
10/31/18 

0%

HA42 
(213)712-4785 

07-LA-405-3.4/4.5 IN LOS ANGELES COUNTY IN LONG BEACH POWELL CONSTRUCTORS INC AKBARIAN MASSOD $2,759,446 10/02/13 62%
07-278304 
NHPI-4053-(034)E 

--() 

AT TEMPLE AVENUE OC, BR #531198 

BRIDGE REHAB FONTANA CA 92335 

8555 BANANA AVE 17912 CRUSADER AVE 

SUITE 101 

CERRITOS CA 90703 

$2,391,247
 $141,531

10/22/13 
11/19/15 

86%

HA21 
(562)860-3085 

07-LA-405-5.5/6.5 IN LOS ANGELES, LA-405 AT ATLANTIC DREAMBUILDER CONSTRUCTION GALLARDO, SAM $228,086 10/15/13 98%
07-1W3204 AVENUE, LONGBEACH BLVD, WARDLOW RD 

CONSTRUCT SIDEWALK,CURB &CURB RAMPS 

CORPDBA DREAMBUILDER 

PLACENTIA CA 92870 

1324 E LAWSON LANE 
18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

$222,195
 $0

10/25/13 
01/30/15 
03/27/15 

95%

HB71 
90220 

(310)609-0264 

07-LA-405-11.7/11.7 IN LOS ANGELES COUNTY ON NORTH BOUND POWELL CONSTRUCTORS, INC. GALLARDO, SAM $4,170,507 11/13/14 19%
07-288504 
NHPI-405 -(970)E 

--() 

DIRECTION AT CARSON COMMERCIAL 

ENFORCEMENT VEHICLE FACILITY, 

ADJACENT TO DEL AMO BOULEVARD O 

FONTANA CA 92335 

8555 BANANA AVENUE 18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA. 

$508,710
 $47,650

11/24/14 
10/30/15 

12%

SUSPENDED 

HB4N 
REHAB COMM VEHICLE ENFCMNT FACILITY 90220 

(310)609-0264 

07-LA-405-16.4/19.5 IN LOS ANGELES COUNTY, IN TORRANCE, ALL AMERICAN ASPHALT ABUMUHOR, ISSAM $918,189 06/12/12 34% 
07-3Y9404 LAWNDALE, REDONDO BEACH AND HAWTHORNE 

FROM 0.2 MILE SOUTH OF RTE 405/91 SEP CORONA CA 928782229 

P O BOX 2229 13230 FIRESTONE BLVD 

SANTA FE SPRINGS, CA 

$856,258 
$0 

07/03/12 
09/30/13 

92% 

TO 0.2 MILE SOUTH 90670 

HM1 WPCP 
WARM MIX ASPHALT OVERLAY (562)345-2905
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Statement of Ongoing Contracts as of 03/20/15
04/07/15
 

07District 

07-LA-405-24.4/25.8 

Fed Aid 

HB4N 

Pgm Code 

07-241304 

Contract 

IM4-0530-(20E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN IN LOS 

ANGELES AND CULVER CITY FROM 0.8 KM 

NORTH OF LA TIJERA BOULEVARD 

OVERCROSSING TO 0.4 KM SOUTH OF 

Description 

WIDEN RC SLAB 

Type Of Work 

ORTIZ ENTERPRISES INCORPORATED 

Contractor 

IRVINE CA 92618 

TRUJILLO, GILBERT 

Resident 
Engineer 

(310)345-6270 

6 CUSHING WAY SUITE 200 12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$20,743,700

Bid + CCOs

 $19,974,571

Comp To date

 $0

This Month 

05/31/11 

Awarded 

06/09/11 

Approved 

07/24/15 

Est Comp
Accepted 

95%

%Time

 100%

% Work 
Message 

07-LA-405-28.0/39 
07-296804 
NHPI-405 -(023)E 

--() 

IN LA COUNTY FROM VENICE BOULEVARD 

(JCT 187) TO ROUTE 101 JUNCTION 

HMA/RHMA AND GRIND CONCR PAVEMENT 

SULLY MILLER CONTRACTING 

COMPANY 

BREA CA 92821 

RAM, MAHINDA 

135 S STATE COLLEGE BLVD #400 
12975 WEST CULVER 

BLVD 

LOS ANGELES, CA 90066 

$20,279,175
 $0
 $0

09/05/14 
09/25/14 

0%

 0%

HA22 

07-LA-405-39.4/48.6 
07-252004 
ACIM-4053-(005)E 

--() 

IN LOS COUNTY IN CITIES OF SHERMAN 

OAKS, VAN NUYS, AND NORTH HILLS ON 

ROUTE 405 BETWEEN 101 AND ROUTE 5 

REHABILITATE PAVEMENT 

MYERS AND SONS CONSTRUCTION LP 

SACRAMENTO CA 95833 

EID, EMILE 

(818)768-1939 

2554 MILLCREEK DR 9225 CRANFORD AVE 

PACOIMA, CA 91331 

$29,371,611
 $25,269,108
 $2,561,263

06/28/13 
07/30/13 
10/20/15 

68%

 84%

HA22 

07-LA-605-1.5/26 
07-1W6804 

IN LA COUNTY, RTE 605 FROM POSTMILE 

1.5 TO 26.0 

PLACE DECK METHACRYLATE 

O'DONNELL CONSTRUCTION INC 

SAN DIMAS CA 91773 

559 W COVINA BLVD 

ARIAS, JUAN 

11229 SOUTH WOODRUFF 

AVENUE 

DOWNEY CA 90241 

$1,268,716
 $1,386,850

 $0

04/14/14 
04/30/14 
01/28/15 

100%

 100%

COMPLETED 
02/25/15 

HM3 
(562)401-3333 

07-LA-605-/20.2 

HA22 

07-295704 
NHPI-605 -(967)E 

--() 

SLAB REPLACEMENT AND GRINDING 

PAV PRESERVATION,SLAB REPL/GRNDNG 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

WANG, MIKE 

(213)798-5970 

11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$22,014,880
 $759,444
 $426,802

07/21/14 
08/06/14 
09/26/16 

14%

 3%

07-LA-710-6.1/9.1 

20.20 

201130 

07-4X1804 
IN LA COUNTY LA-110, LA-710, LA-47, 

LA-101REPLACE/UPGRADE IRRIGATION 

CONTROLLER SYSTEMS TO REDUCE WATER 

USAGE DIR'S EMERGENCY FORC 

REPLACE/UPGRADE RICS TO REDUCE WATER 

USAGE 

DIVERSCAPE INC DBA 

DIVERSIFIEDLANDSCAPE CO 

WILDOMAR, CA 92595 

21730 BUNDY CANYON ROAD 

NJOYA, DAVID 

(310)609-0264

18730 SOUTH 

WILMINGTON AVE. SUITE 

103 

RANCHO DOMINGUEZ, CA 

90220 

$1,185,000 
$1,028,705 

$0 

02/24/14 
05/07/14 
03/31/15 

100% 

87% 

OVER RUN 
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-710-6.6/15.9 IN THE CITY OF LOS ANGELES, FROM POWELL CONSTRUCTORS INC GALLARDO, SAM $3,029,495 11/08/13 98%
07-259014 
NHPI-710 -(817)E 

--() 

PACIFIC COAST HIGHWAY TO IMPERIAL 

HIGHWAY 

SAND FILTERS & INFILTRATION DEVICES 

FONTANA CA 92335 

8555 BANANA AVENUE 18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

$3,187,515
 $0

11/22/13 
02/27/15 

100%

SUSPENDED 

HA42 
90220 

(310)609-0264 

07-LA-710-17.2/26.4 IN LA COUNTY ON ROUTE 710 AT VARIOUS SHIMMICK/MYERS & SONS J V JAHROMI, REZA $108,497,770 04/04/12 52%
07-202114 
ACNH-7101-(809)N 

--() 

LOCATIONS FROM LOS ANGELES RIVER 

BRIDGE TO RAMONA BOULEVARD 

UNDERCROSSING. 

IRVINE CA 92618 

16481 SCIENTIFIC WAY 11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$60,741,232
 $1,745,471

04/30/12 
04/06/17 

56%

HA22 SWPPP 
LONG LIFE PAVEMENT & WIDEN BRIDGES (562)401-3333 

07-LA-710-22.6/23 LA-710 IN CITY OF COMMERCE PM 22.6­ SHIMMICK/MYERS AND SONS JV JAHROMI, REZA $2,435,000 11/01/13 100%
07-4X1304 23.0 ATTHE EAST YARD OH/BRIDGE (53­

0842) REPAIR/ REPLACE DAMAGE CAUSED IRVINE, CA 92618 

16481 SCIENTIFIC WAY 11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$633,841
 $0

12/26/13 
04/30/15 

26%

BY OIL SPILL & FIRE DIR' (562)401-3333 OVER RUN 

20.201130 
REPAIR/REPLACE OIL&FIRE DAMAGE TO 

HIGHWAY 

07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY CLEAN CUT LANDSCAPE IZADPANAH, MOE $334,613 08/31/11 0%
07-1797A4 PARK & ALHAMBRA FROM RTE 710/10 

SEPARATION TO VALLEY BOULEVARD CLOVIS, CA 93619 

8406 N. ARMSTRONG 3212 ROSEMEAD BLVD, 

SUITE 100 

$310,384
 $0

09/09/11 
03/01/15 

0%

UNDERCROSSING TAKEOVER CONTRACT F EL MONTE, CA 91731 PLANT EST 

SHOPP 
HIGHWAY PLANTING IRRIGATION REPAIRS (626)572-6732 SATIS 

07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY BELAIRE-WEST LANDSCAPE, INC. IZADPANAH, MOE $934,726 07/09/09 100%
07-179704 PARK AND ALHAMBRA FROM ROUTE 710/10 

SEPARATION TO VALLEY BOULEVARD BUENA PARK CA 90622 

PO BOX 6270 3212 ROSEMEAD BLVD, 

STE 100 

$726,578
 $0

08/06/09 
06/24/13 

92%

UNDERCROSSING EL MONTE CA 91731 

HA25 SWPPP 
ROADSIDE RESTORATION (626)572-6732 

07-VEN-1-1.0/10.6 VEN-1 PCH BETWEEN YERBA BUENA & LAS UNION ENGINEERING COMPANY INC.DAVIS, ALAN $6,985,000 12/05/14 100% 
07-4X3704 POSAS REMOVE/CLEAR MUD AND DEBRIS 

FROM THE ROAD WAY AND DRAINAGE VENTURA, CA. 93001 

P.O. BOX 1000 1525 RANCHO CONEJO 

BLVD, SUITE 102 

$839,023 
$741,109 

01/20/15 
04/16/15 

12% 

SYSTEMS DIR'S EMERGENCY FORCE THOUSAND OAKS CA 91320 OVER RUN 

20.10 
REMOVE/CLEAR MUD AND DEBRIS (805)480-4928

201130 
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-1-14.2/15.5 IN VENTURA COUNTY FROM 0.8 MILE TORO ENTERPRISES, INC. RILEY, JAMES $839,171 02/09/15 0%
07-4Y6604 SOUTH OF PLEASANT VALLEY ROAD TO 

CHANNEL ISLANDS BOULEVARD OXNARD CA 93036 

2101 E. VENTURA BLVD. $0
 $0

03/04/15 
0%

MAINLINE RHMA-G OVERLAY AND RAMP 

HM1 

07-VEN-23-3.5/T11.6 IN VENTURA COUNTY IN THOUSAND OAKS ALL AMERICAN ASPHALT IRA, ALFRED $3,451,446 06/05/13 100%
07-4Y0404 
NH-P023-(034)E 

--() 

AND MOORPARK FROM THOUSAND OAKS 

BOULEVARD TO 0.2 MILE NORTH OF LOS 

ANGELES AVENUE UNDERCROSSIN 

CORONA CA 928782229 

P O BOX 2229 1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS CA 91320 

$3,432,072
 $0

06/27/13 
10/28/14 

100%

COMPLETED 
02/23/15 

HM1 
PCC PROFILE GRINDING (805)480-4928 

07-VEN-23-3.7/T12 IN VENTURA AT VARIOUS LOCATIONS TRUESDELL CORPORATION OF ARROYO, HECTOR $1,298,685 05/28/14 71%
07-1W5604 METH DECK,PATCH,SPALLS & JOINT SEAL CALIFORNIA INC 

1310 W 23RD STREET 
5900 PACIFIC COAST 

HIGHWAY 

$911,238
 $193,656

06/18/14 
06/02/15 

68%

TEMPE AZ 85282 VENTURA CA 93003 

HM3 
(805)690-6989 

07-VEN-23-17.8/20.9 IN VENTURA COUNTY, NEAR MOORPARK, ALL AMERICAN ASPHALT ALI, MOHSENZADEH $931,565 05/08/14 0%
07-1W0904 FROM SHEKELL ROAD TO 0.1 MILE SOUTH 

OF GRIMES CANYON ROAD CORONA CA 928782229 

P O BOX 2229 13171 TELFAIR AVE 

#101 

$0
 $0

05/23/14 
08/01/14 

0%

COLD IN-PLACE RECYCLING & PLACE HMA SYLMAR, CA 91342 SUSPENDED 

HM1 
(818)746-0669 

07-VEN-101-.1/4.5 IN VENTURA COUNTY NEAR THOUSAND OAKS SECURITY PAVING COMPANY INC IRA, ALFRED $25,886,468 11/21/13 37%
07-1952U4 
CNHP-X037-(165)E 

--() 

FROM VENTURA COUNTY LINE TO ROUTE 

101/23 INTERCHANGE 

WIDEN FREEWAY, RAMPS, RECONSTR MED 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 1525 RANCHO CONEJO 

BLVD #102 

THOUSAND OAKS, CA 93065 

$10,550,613
 $684,871

12/12/13 
12/31/16 

41%

HB4C 
(805)480-4928 

07-VEN-101-5.2/5.2 IN VENTURA COUNTY AT INTERSECTION OF TRAFFIC DEVELOPMENT SERVICES LEE, JEFF $205,408 04/03/14 59% 
07-292504 
HSNH-Q101-(238)E 

--() 

NORTHBOUND ROUTE 101 ON/OFF RAMP AT 

LYNN ROAD 

MODIFY TRAFFIC SIGNAL 

MOORPARK CA 93021 

207 W LOS ANGELES AVE #252 13171 TELFAIR AVE 

#101 

SYLMAR CA 91342 

$120,385 
$21,335 

04/22/14 
04/30/15 

57% 

SUSPENDED 

HB1 
(323)250-3660
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 07 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

07-VEN-101-39.8/43.6
 

HB5 SWPPP
 

07-VEN-118-18.7/32.6
 
07-296704
 
NHP-118 -(064)E
 

--()
 

HA21
 

07-VEN-150-32.0/34.4
 
07-4Y6404
 

HM1
 

Description

Type Of Work
 

IN VENTURA & SANTA BARBARA COUNTIES
 

FROM MOBILE PIER UNDERCROSSING TO 0.4
 

MILE SOUTH OF CASITAS PASS ROAD
 

WIDEN RDWY W/JPCP OVER
 

IN VENTURA COUNTY FROM MADERA ROAD
 

UNDER CROSSING TO LA/VEN CNTY LINE
 

PAVEMENT REPAIR & RAMP
 

IN VENTURA COUNTY FROM 0.1 MILE
 

NORTH OF STONEGATE ROAD TO 0.1 MILE
 

SOUTH OF HARVARD BOULEVARD
 

SLURRY SEAL AND DIGOUTS
 

Contractor 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

C A RASMUSSEN INC
 

28548 LIVINGSTON AVENUE
 

VALENICA CA 91355
 

INTERMOUNTAIN SLURRY SEAL,
 

INC.
 

P.O. BOX 1841
 

SPARKS NV 89432
 

Resident
 
Engineer
 

ARROYO, HECTOR
 

1525 RANCHO CONEJO
 

BL,STE 102
 

THOUSAND OAKS, CA 91320
 

(805)375-9247
 

ALJAMAL, ABDUL
 

13171 TELFAIR AVE
 

SUITE 101
 

SYLMAR CA 91342
 

(805)797-1348


ARROYO, HECTOR
 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

$58,065,483 01/03/12 60%
 $55,906,850

 $487,740
01/18/12 
02/10/16 

95%

 $16,428,926 04/29/14 100%

 $13,017,143 05/23/14
 

76%

$470,111 04/30/15
 

OVER RUN
 

$487,487 12/31/14 0%
 
$0 01/29/15
 

0%

$0
 

Totals: Authorized Final Amt: $2,381,700,876 Completed to Date: $1,353,959,051 Work This Month: $29,444,646
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-0-/0 IN RIVERSIDE COUNTY AT VARIOUS FIRST CLASS PLUMBING CO NGUYEN, VU T. $335,000 04/15/14 29%
08-1F3204 
IM- -( 

--() 

) 
MAINTENANCE STATIONS THROUGHOUT 

DISTRICT 08 DIR'S ORDER EMERGENCY 

F.A. 

SANTA MONICA, CA 90402 

155 ENTRADA DR #1 4295 E. JURUPA 

STREET, SUITE 207 

ONTARIO, CA 91761 

$60,321
 $0

04/15/14 
04/30/15 

18%

20.20 
INSTALL WATER CONSERVATION PLUMBING (951)232-3784 

201130 

08-RIV-10-71.8/72.3 IN RIVERSIDE CO NEAR COACHELLA ABOUT INTEGRATED WATER SERVICES INC GAYED, EZZ $820,528 02/18/14 100%
08-0L9004 12.9 MI E/O DILLON RD UC AT THE 

CACTUS CITY ROADSIDE REST AREA AVON CO 81620 

P O BOX 9570 850 S. VIA LATA SUITE 

100-A 

$808,206
 $0

03/07/14 
10/21/15 

98%

UPGRADE WATER TREATMENT SYSTEM COLTON, CA 92324 

HA26 
(951)830-6954 

08-RIV-15-40.0/41.3 IN RIVERSIDE COUNTY IN CORONA .4 MILE CLEAN CUT LANDSCAPE BENSON, DAVID $716,473 06/20/11 0%
08-0C8204 SOUTH OF MAGNOLIA AVENUE OVERCROSSING 

TO TEMESCAL WASH. CLOVIS CA 93619 

8406 N ARMSTRONG AVENUE 1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$701,715
 $0

07/14/11 
04/03/15 

0%

REPLACEMENT PLANTING, INSTALL (951)232-6478 PLANT EST 

HA25 WPCP 
SATIS 

08-RIV-60-1.5/0 BETWEEN 0.45 MI E/O ETIWANDA AVE. UC POWELL CONSTRUCTORS, INC. $1,010,501 11/13/14 0%
08-0P2804 
HSNH-P060-(145)E 

AND 0.55 MI W/O WINEVILLE RD UC. 

SIGNALIZE & REALIGN LEFT-TURN LANES FONTANA CA 92335 

8555 BANANA AVENUE $0
 $0

11/24/14 
0%

--() 

HB1 

08-RIV-74-22.9/23.3 NEAR PERRIS INTERSECTION OF SR74 AND SMART TECH GROUP INC RAMOS, MOISES $274,913 04/03/14 96%
08-0R1904 THEDA STREET 

INSTALL TRAFFIC SIGNALS IRVINE CA 92606 

3972 BARRANCA PARKWAY #J283 790 VIA LATA SUITE 

100 

$261,377
 $0

04/17/14 
03/27/15 
03/30/15 

94%

COLTON, CA 92324 

HB4N 
(951)232-6293 

08-RIV-74-35.9/0 IN RIVERSIDE COUNTY IN AND NEAR TRAFFIC DEVELOPMENT SERVICES TAHA, ISSA $285,410 06/19/13 39% 
08-0R1804 HEMET AT CALIFORNIA AVE 

INSTALL TRAFFIC SIGNAL MOORPARK CA 92302 

207 W LOS ANGELES AVE 790 VIA LATA SUITE 

100 

$161,761 
$0 

07/22/13 
01/06/15 

59% 

COLTON, CA 92324 

HB4N 
(951)840-8234
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

08District 

08-RIV-74-63.0/0 

Fed Aid 
Pgm Code 

08-383504 

Contract 

STP-P074-(059)E 

--() 

Location 
Storm Water 
Plan 

ON ROUTE 74 IN GARNER VALLEY. 3.7 MI 

E/O MOUNTAIN CENTER AT POST MILE 63.0 

Description 

REPLACE BRIDGE 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

VISTA CA 92081 

440 SOUTH MELROSE DRIVE 200 

Resident 
Engineer 

$2,026,265

Bid + CCOs

 $0

Comp To date

 $0

This Month 

10/10/14 

Awarded 

10/28/14 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HA21 

08-RIV-91-6.1/0 

HM2 

08-0R9704 
AT THE CORONA MAINTENANCE STATION 

RECONSTRUCT WASHRACK SYSTEM 

FLEMING ENVIRONMENTAL INC 

TERRY FLEMING JR, PRESIDENT 

FULLERTON CA 92831 

1372 E VALENCIA DRIVE 

YANG, CHAD 

(951)232-7638 

9225 STELLAR CT., STE 

B 

CORONA, CA 92883 

$1,186,570
 $360,575

 $0

06/11/14 
06/25/14 
07/22/15 

65%

 30%

08-RIV-91-15.6/21.6 

HB5 

08-448404 
CMLN-6208-(009)E 

--() 

WPCP 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM 

ADAMS STREET TO THE ROUTE 60/215 

SEPARATION 

CONSTRUCT HOV LANDS, WIDEN BRIDGES 

SEMA CONSTRUCTION INC 

IRVINE, CA 92618 

320 GODDARD WAY, SUITE 150 

LOPEZ, JOSEPH 

(951)232-6052 

119 N. MAPLE, SUITE A 

& U 

CORONA, CA 92880-1793 

$115,221,990
 $92,803,442

 $0

02/10/12 
03/08/12 
06/10/15 

92%

 80%

08-RIV-95-/36.2 
08-1C3704 
STP-P095-(027)E 

--() 

HMA OVERLAY, UPGRADE CURB RAMP, AND 

UPDGRADE METAL BEAM GRAUD RAILING 

HMA OVERLAY UPGRADE CURB RAMP 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC. 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 

$14,569,140
 $0
 $0

12/30/14 
01/29/15 

0%

 0%

HA22 

08-RIV-111-1.1/1.9 

HA21 

08-449104 
NH-P111-(070)E 

--() 

S/O INDIO, 0.16 MI S TO 0.20 MI N/O 

SALTON CREEK BRIDGE #56-0236 

REPLACE BRIDGE 

J MCLOUGHLIN ENGINEERING CO 

INC 

RANCHO CUCAMONGA CA 91730 

10641 FULTON COURT 

QUACH, BACSON 

(951)232-4700 

73-800 DINAH SHORE 

DR. #104 

PALM DESERT, CA 92211 

$4,180,629
 $3,662,936

 $0

12/17/13 
01/06/14 
04/22/15 

91%

 87%

08-RIV-215-9.2/15.4 
08-0P8204 

IN/NEAR MURRIETA FROM 0.8 MI N/O JCT 

15/215 TO SCOTT RD 

REPAIRS AND PREVENTATIVE MAINTENANC 

JABRE CONTRACTING INC. 

MANHATTAN BEACH CA 90266 

1813 MANZANITA LANE 

TRUONG, NICK 

9225 STELLAR CT., STE 

B 

$384,975 
$71,376 

$0 

01/26/15 
02/18/15 
05/01/15 

28% 

19% 

HM1 
(951)830-6835

CORONA, CA 92883 
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-RIV-215-37.3/38.4
 
08-3348V4
 

HE11
 

08-RIV-215-38.0/38.9
 
08-449314
 
ACNH-X065-(095)N
 

LN62-08 0-(7)
 

--()
 

HE11 SWPPP
 

08-RIV-215-38.6/39.7
 
08-334884
 

HE11 WPCP
 

08-RIV-215-39.7/43
 
08-334874
 

HE11 WPCP
 

08-RIV-215-43.1/43.9
 
08-334864
 

HE11 SWPPP
 

08-RIV-215-43.2/45.3
 
08-0M94U4
 
OTHR- -( )S
 

L620-8 01-(11P)L
 

6208- 018-(1)
 

HE13 SWPPP
 

Description

Type Of Work
 

ALSO RIV-60-12.4/14.0; IN RIV ON RT
 

215 FROM EUCALYPTUS AVE TO 215/60
 

INTERCHANGE, AND ON ROUTE 60 E/O
 

215/60 INTERCHANGE TO W/O 2
 

REPLACEMENT HIGHWAY PLANTING
 

IN RIVERSIDE COUNTY IN MORENO VALLEY
 

ON ROUTE 215 FROM 0.9KM NORTH OF
 

EUCALYPTUS AVENUE UNDERCROSSING TO
 

0.5 KM WEST OF BOX SPRING
 

CONSTRUCT HOV IN EACH DIRECTION
 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM
 

0.3 MILE W/O CENTRAL AVENUE
 

UNDERCROSSING TO 0.3 MILE E/O FAIR
 

ISLE DRIVE UNDERCROSSING
 

PLANTING AND IRRIGATION
 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM
 

0.8 MILE EAST OF MARTIN LUTHER KING
 

BOULEVARD TO DOWN STREET OVERHEAD.
 

REPLACE PLANTING, IRRIGATION, PUMP
 

IN RIVERSIDE COUNTY IN RIVERSIDE ON
 

ROUTE 215 FROM DOWN STREET OVERHEAD
 

TO COLOMBIA AVENUE OVERCROSSING ON
 

ROUTE 60 FROM 0.2 MILE 


REPLACE HIGHWAY PLANTING
 

IN RIVERSIDE & SAN BERNARDINO CTIES
 

ON RTE 91 FROM SPRUCEST TO 60/91/ 215
 

SEPARATION & ON RTE 215 FROM
 

60/91/215 SEPARATION TO ORA
 

WIDEN ROADWAY WITH HMA
 

Contractor 

PACIFIC RESTORATION GROUP INC
 

P O BOX 429
 

PERRIS CA 92572
 

COFFMAN SPECIALTIES INC
 

9685 VIA EXCELENCIA SUITE 200
 

SAN DIEGO CA 92126
 

CLEAN CUT LANDSCAPE
 

8406 N AMRSTRONG AVENUE
 

CLOVIS, CA 93619
 

YAKAR
 

689 EAST SAN BERNARDINO RD
 

COVINA, CA 91723
 

O DONNELL CONSTRUCTION INC
 

559 W COVINA BLVD
 

SAN DIMAS CA 91773
 

AMES CONSTRUCTION INC
 

2000 AMES DRIVE
 

BURNSVILLE, MN 55306
 

Resident
 
Engineer
 

BENSON, DAVID
 

790 VIA LATA SUITE
 

100
 

COLTON, CA 92324
 

(951)232-6478
 

CALIXTO, MIGUEL
 

119 N. MAPLE SUITES A
 

& U
 

CORONA, CA 92880
 

(951)232-8957
 

SPRAY, MICHAEL
 

790 VIA LATA, SUITE
 

100
 

COLTON, CA 92324
 

(951)232-6497
 

SPRAY, MICHAEL
 

1110-A RESEARCH DRIVE
 

REDLANDS, CA 92374-4562
 

(951)232-6497
 

BENSON, DAVID
 

1110-A RESEARCH DRIVE
 

REDLANDS, CA 92374-4562
 

(951)232-6478
 

YOGARAJAH, MANNY
 

850 S. VIA LATA STE
 

100-A
 

COLTON, CA 92324
 

(951)830-6864


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$1,212,418

 $1,025,335


 $0


 $26,121,531

 $26,014,382


 $0


 $535,064

 $397,672


 $0


 $1,376,881

 $1,208,830


 $0


 $3,842,157

 $3,655,022


 $0


 $136,517,948
 
$125,215,642
 

$0
 

04/22/14 0%

05/23/14
 

0%

02/16/18
 

PLANT EST
 

SATIS
 

04/11/11 100%

05/04/11
 

100%

02/20/15
 
02/23/15
 

COMPLETED
 

06/28/12 0%

07/16/12
 

0%

05/12/16
 

PLANT EST
 

SATIS
 

03/21/12 0%

04/13/12
 

0%

05/19/16
 

PLANT EST
 

SATIS
 

04/01/11 0%

04/19/11
 

0%

09/14/15
 

PLANT EST
 

SATIS
 

12/03/12 93%
 
01/10/13
 

91%

05/12/16
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

08District 

08-RIV-371-56.3/60.2 

Fed Aid 
Pgm Code 

08-0R7404 

Contract 

HSST-P371-(005)E 

--() 

Location 
Storm Water 
Plan 

CITY OF AGUANGA,JCT SR 79 TO WILSON 

VALLEY ROAD 

Description 

INSTALL CENTERLINE & EDGELINE 

Type Of Work 

JABRE CONTRACTING INC. 

Contractor 

MANHATTAN BEACH CA 90266 

1813 MANZANITA LANE 

Resident 
Engineer 

$80,946

Bid + CCOs

 $0

Comp To date

 $0

This Month 

02/04/15 

Awarded 

02/27/15 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HB1 

08-RIV-371-67.7/72.9 
08-0M2004 
HSST-P371-(004)E 

--() 

ON RTE 371 IN RIV CO. FR 0.1 MI E/O 

CARY ROAD TO 0.1 MI E/O KIRBY RD 

CONSTRUCT 4 FT RIGHT SHOULDER 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95076 

585 BEACH STREET 

$5,796,835
 $0
 $0

01/28/15 
02/18/15 

0%

 0%

HB1 

08-SBD-0-/0 

20.20 

08-1F3104 
NH- -( ) 

--() 

IN SAN BERNARDINO COUNTY AT VARIOUS 

MAINTENANCE STATIONS THROUGHOUT 

DISTRICT 08 DIR'S ORDER EMERGENCY 

F.A. 

INSTALL WATER CONSERVATION PLUMBING 

O'DONNELL CONSTRUCTION INC. 

SAN DIMAS, CA 91773-2911 

559 W. COVINA BLVD. 

NGUYEN, VU T. 

(951)232-3784 

4295 E. JURUPA 

STREET, SUITE 207 

ONTARIO, CA 91761 

$485,000
 $106,544

 $0

04/15/14 
04/15/14 
04/30/15 

61%

 22%

201130 

08-SBD-10-12.0/19.8 

201310HB4 

08-497514 
IN SAN BERNARDINO COUNTY IN FONTANA 

AT CHERRY AVENUE, CITRUS AVENUE AND 

CEDAR AVENUE INTERCHANGES 

3-YEAR PLANT ESTABLISHMENT 

NATURES IMAGE INC. 

LAKE FOREST, CA 92630 

20361 HERMANA CIRCLE 

SIMPSON, JOHN 

(951)232-8950 

790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$255,210
 $191,881

 $0

09/14/12 
09/14/12 
12/18/15 

75%

 75%

N 

08-SBD-10-/33.2 

20.20 

201130 

08-1F0604 
IN SBD CO FR MILLS AVE UC TO SBD/RIV 

CO LINE & FR RIV CO LINE TO CA/AZ 

STATE LINE & IN RIV CO ON RTE 62, RTE 

86 @ DILLON RD DIR'S 

DROUGHT DECLARATION UPGRADE 

IRRIGATION SYS 

PACIFIC RESTORATION GROUP INC. 

PERRIS, CA 92570 

BENSON, DAVID 

(951)232-6478

325 E. ELLIS AVENUE 790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$2,144,000
 $1,114,849

 $0

02/27/14 
04/27/14 
05/01/15 

100%

 52%

08-SBD-10-/30.9 
08-0Q7604 
NHPI-010 -(262)4 

--() 

IN SBD CO IN VARIOUS CITIES ON I-10 

FROM LA CO LINE TO JCT RTE 38 

REPLACE PCC SLABS, MBGR, COLD PLANE 

J. MCLOUGHLIN ENGINEERING CO., 

INC. 

RANCHO CUCAMONGA CA 91730 

10641 FULTON COURT 

$33,864,801 
$0 
$0 

12/19/14 
01/15/15 

0% 

0% 

HA22 
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

08District 

08-SBD-15-12.8/0 

Fed Aid 

HB4N 

Pgm Code 

08-0G2904 

Contract 

IM-015 -(160)1 

CITY- -( )

--() 

Location 
Storm Water 
Plan 

IN THE CITIES OF FONTANA & RIALTO AT 

SIERRA AVE UC TO 1.9 MI S/O GLEN 

HELEN PARKWAY UC 

Description 

WIDEN & SIGNALIZE OFF-RAMPS AT 

Type Of Work 

ALL AMERICAN ASPHALT 

Contractor 

CORONA, CA 928782229 

P.O. BOX 2229 

ABU-GHARBIEH, IMAD 

Resident 
Engineer 

(951)232-3610 

9225 STELLAR COURT 

SUITE B 

CORONA, CA 92883 

$2,181,116

Bid + CCOs

 $1,515,344

Comp To date

 $0

This Month 

04/18/14 

Awarded 

04/30/14 

Approved 

03/27/15 

Est Comp
Accepted 

92%

%Time

 67%

% Work 
Message 

08-SBD-15-14.0/16.4 

HB4C 

08-0K7104 
STPL-6208-(016)N 

620-8 01-(ACI)M 

71 0-63-() 

I-15 GLEN HELEN PKWY IC THRU I-215 IC 

TO KENWOOD IC AND I-215 FROM S/O 

DEVORE IC THRU I-15 IC REALIGN I-15 

AND RECONFIGURE WITH I 

REALIGN AND RECONFIGURE CONNECTORS 

ATKINSON CONTRACTORS LP 

FOOTHILL RANCH CA 92610 

SPENCER, OWEN 

(909)844-0619 

27422 PORTOLA PARKWAY STE 250 505 N. ARROWHEAD AVE 

SUITE 400 

SAN BERNARDINO, CA 92401 

$222,594,666
 $163,760,577

 $0

11/13/12 
11/26/12 
05/31/17 

51%

 74%

08-SBD-15-15.4/30.8 
08-0Q7404 
IM- 015-(230)1 

--() 

IN SAN BERNARDINO COUNTY IN DEVORE 

AND HESPERIA FROM 0.76 MI S/O KENWOOD 

AVE TO 1.2 MI S/O WEST HESPERIA OH 

PAVEMENT REHAB & SLAB REPLACEMENT 

COFFMAN/PARSONS A JOINT 

VENTURE 

SAN DIEGO CA 92126 

YOUSSEF, MAGED 

(951)538-3087 

9685 VIA EXCELENCIA SUITE 200 
15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$113,225,102
 $68,629,081

 $0

10/17/13 
10/29/13 
05/03/16 

46%

 61%

HA22 

08-SBD-15-142.2/152.3 

HM3 

08-1C4104 
IN THE HIGH DESERT ON I-15 E/O BAKER 

ALSO IN OTHER HIGH DESERT RTE IN SAN 

BERNARDINO COUNTY 

METHACRYLATE AND OR POLYESTER 

J MCLOUGHLIN ENGINEERING CO 

INC 

RANCHO CUCAMONGA CA 91730 

10641 FULTON CT 

OOI, KEE 

(951)232-3922 

4295 E. JURUPA ST. 

SUITE 207 

ONTARIO, CA 91761 

$2,570,404
 $2,497,125

 $0

06/12/14 
07/02/14 
04/09/15 

88%

 95%

08-SBD-15-147.6/0 

HA21 

08-0J9304 
NHPI- 015-(046)2 

--() 

NEAR BAKER AT HALLORAN WASH BRIDGE 

54-0287L AND 54-0287R REHAB BRIDGES 

CONTINUOUS FOOING BENTS INFILL WALL 

AND UPSTREAM NOSE PROTE 

REHABILITATE BRIDGE (CONTINUOUS 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA CA 92711 

PO BOX 11238 

SANTOS, JOHN 

(951)538-5315 

94200 CLARK MOUNTAIN 

ROAD 

NIPTON, CA 92364 

$544,031
 $0
 $0

08/25/14 
09/16/14 
12/15/14 

0%

 0%

SUSPENDED 

08-SBD-15-177.3/181.1 

HA42 

08-368504 
CNHI-0153-(280)E 

HI01-53 0-(5E) 

--() 

FR 0.6 MI N/O YERMO RD OC TO 1.0 MI 

S/O MINNEOLA RD & FR 1.2 MI N/O 

NIPTON RD OC TO 0.5 MI S/O YATES WELL 

ROAD OC CONSTRCUCT COMM 

CONST COMM VEH ENFORCEMENT FACILITY 

LAS VEGAS PAVING CORPORATION 

LAS VEGAS NV 89103 

4420 SOUTH DECATUR BLVD 

SANTOS, JOHN 

(951)538-5315

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$39,725,450 
$32,877,535 

$0 

10/14/13 
11/01/13 
07/14/15 

48% 

82% 
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-15-/75.1 IN SAN BERNARDINO AND RIVERSIDE GRIFFITH COMPANY SIMPSON, JOHN $1,842,440 03/04/14 100%
08-1F0804 COUNTY ON ROUTE 15, 40, 71 AND 91 IN 

VARIOUS LOCATIONS DIR'S ORDER BREA, CA 92821 

3050 E. BIRCH STREET 790 VIA LATA, SUITE 

100 

$1,713,836
 $0

03/05/14 
09/30/15 

93%

EMERGENCY F.A. COLTON, CA 92324 

20.20 
REPLACE HEADS, VALVES, INSTALL 

CONTROLLERS 
(951)232-8950 

201130 

08-SBD-18-59.7/65 NEAR BIG BEAR CITY FROM CACTUS RD TO SMART TECH GROUP INC NGUYEN, NHAN $407,977 06/10/14 99%
08-0N4004 
HSST-P018-(045)E 

--() 

0.75 MILES S/O MARBLE CANYON RD 

INSTALL METAL BEAM GUARDRAIL AND IRVINE CA 92606 

3972 BARRANCA PARKWAY STE J28 850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$383,319
 $0

06/26/14 
04/01/15 

88%

HB1 
(909)821-8164 

08-SBD-38-15.0/49.5 NEAR ANGELUS OAKS FROM VALLEY OF THE ALL AMERICAN ASPHALT TRAN, KEN $10,825,375 03/14/14 86%
08-0G6204 
STP-P038-(018)E 

--() 

FALLS DR TO NORTH JCT RTE 18 

COLD PLANE AND OVERLAY 0.2' HMA-C CORONA CA 928782229 

P O BOX 2229 850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$9,682,046
 $0

03/26/14 
10/30/15 

88%

SUSPENDED 

HA22 
(909)844-3312 

08-SBD-38-26.6/26.8 NR BARTON FLATS AT HATHAWAY CREEK BR POWELL CONSTRUCTORS INC NGUYEN, NHAN $1,477,498 07/25/14 0%
08-336304 
STP-P038-(020)E 

--() 

#54-0015 

REPLACE BRIDGE DECK, UPGRADE BRIDGE FONTANA CA 92335 

8555 BANANA AVENUE 850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$16,421
 $0

08/06/14 
02/24/16 

1%

SUSPENDED 

HA21 
(909)821-8164 

08-SBD-40-73.0/89 NEAR LUDLOW FROM 1.5 MI W/O OLD DAD SECURITY PAVING COMPANY INC SHAHIDI, SHAINE $15,948,224 05/06/14 100%
08-0K2804 
NHP-040 -(079)7 

--() 

WASH TO 1.5 MI W/O FORTRESS WASH 

FORTRESS WASH. 

GRIND 45 MM AND OVERLAY 60 MM AC 

CURTIS JOLLEY PROJECT MANAGER 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 
222 E. MAIN STREET, 

SUITE 208 

BARSTOW, CA 92311 

$15,284,599
 $0

05/23/14 
06/03/15 

95%

OVER RUN 

HA22 
(951)232-7839 

08-SBD-40-85.2/0 IN SAN BERNARDINO COUNTY NEAR ESSEX GRANITE CONSTRUCTION COMPANY NGUYEN,KHOA $8,191,759 02/07/13 100% 
08-0N5904 
ACIM-040 -(060) 

--() 

AT VAN WINKLE WASH BRIDGE 

BRIDGE REPLACEMENT INDIO, CA 92203 

38000 MONROE STREET 222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311-2366 

$7,922,119 
$0 

02/28/13 
03/25/15 
03/26/15 

100% 

HA21 SWPPP 
(951)232-8611
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

08District 

08-SBD-40-94.7/99.7 

Fed Aid 
Pgm Code 

08-0N56U4 

Contract 

NHPI-040 -(062)9 

--() 

Location 
Storm Water 
Plan 

NR ESSEX AT HALLER WASH BRIDGE #54­

0891 LT & RT, ROJO WASH BR 54-0894 LT 

& RT & CLIPPER VALLEY WASH BR 54-0895 

LT & RT 

Description
Type Of Work 

OHL USA, INC. 

Contractor 

IRVINE CA 92614 

1920 MAIN ST. SUITE 310 

Resident 
Engineer 

$20,616,068

Bid + CCOs

 $0

Comp To date

 $0

This Month 

01/22/15 

Awarded 

02/10/15 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HA21 
BRIDGE REPLACEMENT 

08-SBD-58-22.2/31.1 
08-043514 
NHP-P058-(119)E 

--() 

NEAR HINKLEY FROM FR 2.4 MI W/O 

HIDDEN RIVER RD TO 0.7 MI E/O LENWOOD 

RD 

REALIGN & WIDEN SR-58 TO 4 LANE 

SKANSKA-TEICHERT A JOINT 

VENTURE 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 

$115,851,018
 $0
 $0

12/30/14 
01/29/15 

0%

 0%

HE14 

08-SBD-60-/4.6 
08-0Q7514 
NHP-P060-(146)E 

--() 

. 

REPLACEMENT OF CONCRETE SLABS 

CHUMO CONSTRUCTION INC. 

BALDWIN PARK CA 91706 

14425 JOANBRIDGE STREET 

$7,472,650
 $0
 $0

12/04/14 
12/22/14 

0%

 0%

08-SBD-62-142.2/142.9 

HA21 

08-378704 
STP-BRST-(PP0)6 

STP-BRST-(PP0)0 

BR- S95-(A20)0 

SWPPP 

IN SAN BERNARDINO COUNTY CALIFORNIA 

AND IN LA PAZ COUNTY ARIZONA FROM THE 

INTERSECTION OF LPARKER DAM ROAD AT 

EARP TO THIRD STREE 

BRIDGE TO BE REPLACED 

M C M CONSTRUCTION INC 

NORTH HIGHLANDS CA 956600620 

P O BOX 620 

YAP, SIONG 

(951)232-3922 

790 S. VIA LATA STE 

100 

COLTON, CA 92324 

$28,006,565
 $27,848,984

 $0

02/15/11 
02/28/11 
03/23/15 

100%

 98%

08-SBD-95-51.2/51.6 

HB1 

08-0K3104 
STP-P095-(024)E 

--() 

IN SAN BERNARDINO COUNTY FROM 13.9 

MILES NORTH OF HAVASU LAKE ROAD TO 

5.5 MILES SOUTH OF ROUTE 40/95 

SEPARATION. 

REALIGN RDWY W HMA OVER AGGREGATE 

LAS VEGAS PAVING CORPORATION 

LAS VEGAS NV 89103 

4420 SOUTH DECATUR BLVD 

DAVIS, DARCY 

(951)232-6000 

1044 E. BROADWAY ST. 

NEEDLES, CA 92363 

$2,032,122
 $1,898,867

 $0

10/03/13 
10/15/13 
02/27/15 

100%

 100%

COMPLETED 
02/27/15 

08-SBD-138-2.3/15.2 

HE13 

08-3401U4 
STP-P138-(049)E 

--() 

IN SAN BERNARDINO COUNTY ON RTE 138 

NEAR PHELAN FR 0.6 MI W/O PHELAN RD 

WIDEN TO 4-LNS FR PHELAN RD TO JCT 

FLATIRON/HARDY & HARPER A 

JOINT VENTURE 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

LENART, ELVIRA 

(951)232-8949

850 VIA LATA SUITE 

#104 

COLTON, CA 92324 

$47,468,041 
$189,711 

$0 

09/10/14 
10/10/14 
11/28/16 

6% 

0% 
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-138-24.1/0 NEAR CRESTLINE AT HORSETHIEF CREEK STEVE P RADOS INC BENJAMIN, AMGAD $5,909,948 07/01/14 30%
08-0J8504 
STP-P138-(048)E 

--() 

BRIDGE #54-0816 

REPLACE EXISTING BRIDGE SANTA ANA CA 92735 

P O BOX 15128 850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$2,028,966
 $0

07/21/14 
04/11/16 

34%

HA21 
(909)844-9731 

08-SBD-210-/33.2 IN SAN BERNARDINO COUNTY IN CITY OF KANAAN CONSTRUCTION INC. OBADIKE, JOSEPH $1,778,000 02/25/14 67%
08-1F0504 
ER- -( 

--() 

) 
SAN BERNARDINO ON ROUTE 210 FROM 

210/215 JCT TO ROUTE 210/10 JCT AND 

ON ROUTE 259 DIR'S ORDER 

SAN GABRIEL, CA 91776 

200 W. LIVE OAK ST. 790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$1,704,583
 $0

02/25/14 
04/15/15 

98%

20.20 
UPGRADE IRRIGATION SYSTEMS (951)830-6821 

201130 

08-SBD-247-1.8/9.6 IN YUCCA VALLEY FROM EL CORTEZ RD TO SKANSKA USA CIVIL WEST GEORGES, SAMAR $9,497,116 04/28/14 0%
08-0F6604 
STPH-P247-(011)E 

--() 

0.1 MI N/O NAPA RD 

CONSTRUCT SHOULDERS 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 
15255 BEAR VALLEY 

ROAD 

HESPERIA, CA 92345392 

$375,940
 $0

05/16/14 
08/14/15 

0%

PLANT EST 

HB1 
(951)232-3748 SATIS 

08-SBD-395-16.2/0 IN ADELANTO, RTE 395 AT BARTLETT SMART TECH GROUP INC OBADIKE, JOSEPH $326,480 02/20/14 100% 
08-0P3104 
HSNH-P395-(244)E 

--() 

AVENUE 

INSTALL LEFT-TURN PHASING IRVINE CA 92606 

3972 BARRANCA PARKWAY STE J28 790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$319,308 
$0 

03/26/14 
03/31/15 

92% 

HB1 
(951)830-6831

Totals: Authorized Final Amt: $1,011,737,235 Completed to Date: $596,470,225 Work This Month: $0
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 09 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

09-INY-190-24.5/40
 
09-358604
 
ACST-P190-(018)E
 

--()
 

HM1
 

09-MNO-395-34.1/0
 
09-353304
 

HA12
 

09-MNO-395-44.6/50.7
 
09-358804
 
ACNH-P395-(248)E
 

--()
 

09-MNO-395-52.3/53.7
 
09-335004
 
HSNH-P395-(249)E
 

--()
 

HB34
 

09-MNO-395-96.0/96
 
09-359704
 
HSNH-P395-(250)E
 

--()
 

HB1
 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 
Resident
 
Engineer
 

H. J. BLOMMER
 

500 SOUTH MAIN ST
 

BISHOP, CA 93514
 

(760)648-7906
 

LEE.SCOTESE@DOT.CA.GOV
 

500 S MAIN ST
 

BISHOP CA 93514
 

(760)937-8955


%Time
% Work 

Message 

0%


 0%


 63%


 97%


 0%


 0%


 0%


 0%


 0%
 

0%
 

Description

Type Of Work
 

IN INYO COUNTY FROM ROUTE 136 TO 2.5
 

MILES EAST OF OLANCHA DARWIN ROAD.
 

DARWIN THIN BLANKET
 

HMA THIN BLANKET OVERLAY
 

IN MONO COUNTY AT CRESTVIEW AT THE
 

CRESTVIEW MAINTENANCE STATION
 

BUILDING DEMO, SITE WORK, UTILITIES
 

IN MONO COUNTY NEAR LEE VINING FROM
 

1.2 MILES SOUTH OF SOUTH JUNCTION
 

ROUTE 120 TO NORTH JUNCTION ROUTE 120
 

RUSH CREEK THIN BLANKE
 

HMA (TYPE A) OVERLAY
 

IN MONO COUNTY NEAR LEE VINING FROM
 

0.4 MILES N OF VISITOR CENTER ROAD TO
 

0.7 MILES N OF PICNIC GROUNDS RD
 

MITIGATE MONO LAKE ROCKFALL
 

IN MONO COUNTY AT THE WEST WALKER
 

RIVER BRIDGE (BR NO 47-0011)
 

CONCRETE BARRIER AND GAURDRAIL
 

Contractor 

PAVE-TECH INC.
 

2231 LA MIRADA DRIVE
 

VISTA, CA 92081
 

HERBACK GENERAL ENGINEERING
 

2531 NOWLIN ROAD
 

MINDEN NV 89423
 

QUALCON CONTRACTORS INC.
 

1645 ESMERALDA AVENUE
 

MINDEN NV 89423
 

PAPICH CONSTURCTION CO. INC.
 

PO BOX 2210
 

PISMO BEACH CA 93448
 

CORAL CONSTRUCTION COMPANY
 

PO BOX 347
 

WILSONVILLE OR 97070
 

$2,967,124

 $0

 $0


 $1,070,538

 $1,041,464


 $0


 $2,219,566

 $0

 $0


 $5,799,999

 $0

 $0


 $344,443
 
$0
 
$0
 

01/13/15
 
02/10/15
 

11/07/13
 
11/22/13
 
06/30/15
 

01/09/15
 
01/29/15
 

03/09/15
 
03/26/15
 

02/24/15
 
03/10/15
 

Totals: Authorized Final Amt: $12,401,670 Completed to Date: $1,041,464 Work This Month: $0

mailto:LEE.SCOTESE@DOT.CA.GOV
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-ALP-88-/0 IN ALPINE, AMADOR AND CALAVERAS TRICON AQUATICS COLIN DORAN $5,556,298 01/23/14 58%
10-0X2104 COUNTIES AT VARIOUS LOCATIONS 

CONSTRUCT WASH BUILDINGS RANCHO CORDOVA CA 95742 

11419 SUNRISE GOLD CIRCLE ST 560 MOUNTAIN RANCH RD 

SAN ANDREAS CA 95249 

$3,635,784
 $346,963

02/21/14 
08/27/15 

65%

(209)754-1017 

HM2 

10-ALP-89-10.0/21.4 IN ALPINE COUNTY AT AND NEAR GEORGE REED, INC. $3,092,642 02/18/15 0%
10-0Y8904 MARKLEEVILLE FROM ROUTE 4 TO EAST 

JUNCTION ROUTE 88 AND FROM WEST MODESTO CA 95354 

140 EMPIRE AVE $0
 $0

03/23/15 
0%

JUNCTION ROUTE 88 TO EL DORADO CO 

HA22 
REPAIR/RESURFACE WITH HMA 

10-AMA-16-/2.5 IN AMADOR AND TUOLUMNE COUNTIES AT LINEAR OPTIONS, INC. IQBAL AULAKH $254,396 10/08/14 67%
10-0X3504 
HSST-000C-(383)E 

--() 

VARIOUS LOCATIONS 

INSTALL INGROUND CENTERLINE AND DURHAM CA 95938 

792 DURHAM DAYTON HWY. 1110 W. KETTLEMAN 

LANE #35 

LODI,CA.,95240 

$12,200
 $0

10/22/14 
05/20/15 

5%

SUSPENDED 

HB1 
(209)479-3608 

10-CAL-4-28.0/49.6 IN CALAVERAS COUNTY AT AND NEAR GEORGE REED, INC. PAWAN GARG $5,387,875 04/17/14 98%
10-0X4004 MURPHYS FROM ANSIL DAVIS ROAD TO MEKO 

DRIVE MODESTO CA 95354 

140 EMPIRE AVE $5,103,501
 $0

05/05/14 
05/31/15 

97%

RUBBERIZED HOT MIX ASPHALT OVERLAY (209)333-6972 

HM1 

10-MER-5-17.5/0 IN MERCED COUNTY NEAR LOS BANOS AT AMERICAN CIVIL CONSTRUCTORS ANDREW BRANDT $1,233,530 06/19/14 72%
10-0F7404 
IM- 005-(142)E 

--() 

THE ROUTE 5/152 SEPARATION 

GIRDER DIAPHRAGM RETROFIT 

WEST COAST, INC. 

BENICIA CA 94510 

2990 BAY VISTA COURT 
3469 YEAGER DRIVE 

SUITE 109 

MADERA, CA 93637 

$939,207
 $56,837

07/17/14 
05/01/15 

76%

HA21 
(760)937-8947 

10-MER-5-32.2/32.5 IN MERCED, STANISLAUS, AND SAN BAY CITIES PAVING & GRADING, SUTTI,RENEE M. $39,394,946 10/08/14 0% 
10-0V6604 
NHPI- 005-(143)4 

--() 

JOAQUIN COUNTIES NEAR LATHROP FROM 

GARZAS CREEK BRIDGE TO TOM PAINE 

SLOUGH BRIDGE 

INC. 

CONCORD CA 94520 

1450 CIVIC CT. BLDG B #400 

(209)607-8741

952 GOODWIN DRIVE 

RIPON CA 95366 

$19,921 
$19,921 

10/22/14 
12/22/15 

0% 

SUSPENDED 
DIGOUT AND REPAIR FAILED AREAS AND 

HA22 
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Statement of Ongoing Contracts as of 03/20/15
04/07/15
 

District 10 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-MER-99-4.6/10.5 
10-415704 

IN MERCED COUNTY NEAR MERCED FROM 

BUCHANAN HOLLOW ROAD TO 0.3 MILE 

NORTH OF MCHENRY ROAD 

TEICHERT/FLATIRON WEST A 

JOINTVENTURE 

P O BOX 1118 

HAROLDSEN, BRENT 

3469 YEAGER DR SU 109 

MADERA CA 93637 

$68,106,396
 $66,051,666

 $116,160

04/06/12 
05/14/12 
05/20/15 

94%

 95%

CONST. FREEWAY, INTERCHANGE, BRIDGE STOCKTON CA 95201 (559)675-5261 

HE14 SWPPP 

10-MER-99-13.9/14.4 

HA21 

10-481004 
ACNH-P099-(550)E 

--() 

SWPPP 

IN MERCED COUNTY IN MERCED FROM 0.3 

MILE SOUTH OF ROUTE 99/140 SEPARATION 

TO G STREET UNDER CROSSING AND ON 

ROUTE 140 AT MAIN STR 

WIDEN UNDERCROSSING AND WIDEN RDWY 

RGW CONSTRUCTION INC 

LIVERMORE CA 94550 

550 GREENVILLE ROAD 

DAVID ABLEDU 

(209)483-5812 

2374 INDUSTRIAL ROWE 

TURLOCK CA 95380-9517 

$24,798,380
 $20,102,272
 $1,331,292

01/19/12 
02/03/12 
12/24/15 

77%

 80%

10-MER-99-15.8/17.3 
10-0K0214 

IN MERCED COUNTY IN MERCED ON STATE 

ROUTE 99 FROM NORTH OF V STREET TO 

BLACK RASCAL CANAL BRIDGE 

WABO LANDSCAPE & CONSTRUCTION, 

INC. 

ALFRED BLUM / STAN 

OSHITA 

726 ALFRED NOBEL DRIVE 1110 WEST KETTLEMAN 

$619,421
 $491,798
 $86,171

08/20/14 
09/08/14 
12/31/18 

39%

 88%

INSTALL ABOUT 220 TREES AND 800 HERCULES CA 94547 LANE, #35 

HA21 
(209)333-6928 

LODI, CA 95240 

10-MER-99-24.4/25.8 
10-414824 

IN MERCED COUNTY IN AND NEAR ATWATER 

FROM 0.7 MILE NORTH OF ATWATER 

OVERHEAD TO 0.7 MILE SOUTH OF ARENA 

ENVIRONMENTAL LANDSCAPE 

SOLUTIONS 

8380 ROVANA CIRCLE 

BLUM, ALFRED / OSHITA, 

STANLEY 

1110 WEST KETTLEMAN 

$718,198
 $692,654

 $1,026

11/09/11 
11/22/11 
12/31/15 

0%

 0%

HE14 SWPPP 

WAY 

HIGHWAY PLANTING AND IRRIGATION 

SACRAMENTO CA 95828 

(209)333-6928 

LANE, #35 

LODI, CA 95240 
PLANT EST 

SATIS 

10-MER-99-/4.6 
10-415804 

IN MERCED COUNTY NEAR CHOWCHILLA FROM 

CHOWCHILLA RIVER BRIDGE TO BUCHANAN 

HOLLOW ROAD 

SECURITY PAVING COMPANY INC 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 

BRENT HAROLDSEN 

3469 YEAGER DRIVE 

SUIT 109 

$44,789,413
 $35,234,641

 $188,424

07/12/12 
08/31/12 
10/19/15 

74%

 79%

CONSTRUCT FREEWAY AND INTERCHANGE MADERA CA 93637 

HE14 SWPPP 
(559)675-5272 

10-MER-140-40.7/0 
10-0X3004 
HSNH-000C-(385)E 

--() 

IN MERCED COUNTY AND STANISLAUS 

COUNTY AT VARIOUS LOCATIONS 

INSTALL FLASHING BEACONS WITH 

TIM PAXIN'S PACIFIC 

EXCAVATIONINC 

ELK GROVE CA 95624 

9796 KENT STREET 

ANDREW BRANDT 

3469 YEAGER DR. 

SUITE#109 

MADERA, CA 93637 

$169,679 
$0 
$0 

11/17/14 
12/03/14 

0% 

0% 

HB1 
(760)937-8947
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Statement of Ongoing Contracts as of 03/20/15
04/07/15
 

District 10 

10-MPA-140-42.0/42.7 

Fed Aid 

HA23 

Pgm Code 

10-0P9224 

Contract 

STP-43M7-(004)E 

--() 

Location 
Storm Water 
Plan 

IN MARIPOSA COUNTY IN MARIPOSA ON 

STATE ROUTE 140 NEAR EL PORTAL ROAD 

BRIDGE TO 0.5 MILES WEST OF SOUTH 

FORK MERCED RIVER BRIDGE 

Description 

TALUS REMOVAL 

Type Of Work 

MYERS AND SONS/RL WADSWORTH JV 

Contractor 

SACRAMENTO CA 95834 

COREY CASEY 

Resident 
Engineer 

(209)532-2947 

4600 NORTHGATE BLVD STE 100 19596 MONO WAY 

SONORA, CA 95370 

$15,967,221

Bid + CCOs

 $2,559,854

Comp To date

 $2,559,854

This Month 

12/10/14 

Awarded 

01/20/15 

Approved
Est Comp

Accepted 

14%

%Time

 16%

% Work 
Message 

10-SCL-152-19.8/0 
10-0Q8004 
NHP-000C-(370)E 

--() 

ON ROUTES 152 AND 156 AT VARIOUS 

LOCATIONS 

INSTALL 3 CHANGEABLE MESSAGE SIGNS 

NORCAL GENERAL CONSTRUCTION 

CORPORATION 

SAN JOSE CA 95132 

1950 MAJESITC CT 

DAVID ABLEDU 

(209)656-6803 

2374 INDUSTRIAL ROWE 

TURLOCK CA 95380 

$709,394
 $709,396

 $0

02/20/14 
03/19/14 
03/18/15 

100%

 100%

SUSPENDED 

HB4N 

10-SJ-4-8.3/T14.3 

HA22 

10-0W1204 
STP-P004-(146)E 

--() 

IN SAN JOAQUIN COUNTY IN AND NEAR 

STOCKTON FROM 0.1 MILE EAST OF BACON 

ISLAND ROAD TO SAN JOAQUIN RIVER 

BRIDGE 

REHABILITATE EXISTING ASPHALT 

BAY CITIES PAVING & GRADING 

INC 

CONCORD CA 94524 

P O BOX 6227 

GARG PAWAN 

(209)470-8778 

611 SAN JUAN AVE. 

STOCKTON CA. 95203 

$7,740,458
 $4,746,539
 $184,524

01/23/14 
02/21/14 
06/16/15 

64%

 61%

10-SJ-4-15.7/16.6 
10-0W6904 
NHP-X077-(021)E 

--() 

IN SAN JOAQUIN COUNTY AT VARIOUS 

LOCATIONS 

REPLACE JOINT SEALS, BEARING PADS 

TRUESDELL CORPORATION OF 

CALIFORNIA, INC. 

TEMPE AZ 85282 

1310 W. 23RD STREET 

ARIEL MENDOZA 

(209)639-4686 

611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$2,150,133
 $0
 $0

08/15/14 
09/08/14 
09/04/15 

0%

 0%

SUSPENDED 

HM3 

10-SJ-4-19.5/20.1 

HE13 

10-3A1004 

SWPPP 

IN SAN JOAQUIN COUNTY, IN AND NEAR 

STOCKTON, ON RTE 4 FROM ADELBERT AVE 

TO 0.1 MI W OF GOLDEN GATE AVE OC, 

AND ON RTE 99 FROM 0.4 

WIDEN TO 6 LANES 

MYERS AND SONS CONSTRUCTION LP 

SACRAMENTO, CA 95834 

TROY SCHEIBER 

(209)948-3966 

4600 NORTHGATE BLVD., STE 100 3663 ARCH RD SUITE 

500 

STOCKTON CA 95215 

$90,705,300
 $45,127,915
 $1,347,494

10/16/12 
12/03/12 
08/15/16 

57%

 49%

10-SJ-4-/0 

HB1 

10-0S1104 
ON STATE ROUTE 4 BETWEEN GARFIELD ST 

OH (PM R15.7) AND NAVY DR (PM 14.6) 

AND W CHARTER WY BETWEEN ARMY COURT 

(PM14.4) AND TILLIE L 

EXTEND FREEWAY 

BROSAMER & WALL INC 

WALNUT CREEK CA 94596 

SHIVINDER SINGH 

(209)948-3734

1777 OAKLAND BLVD., SUITE 110 611SAN JUAN AVE 

STOCKTON, CA-95203 

$54,313,670 
$17,111,297 

$500,718 

12/16/13 
01/06/14 
01/02/17 

37% 

31% 
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

10District 

10-SJ-5-25.1/28.6 

Fed Aid 

HA22 

Pgm Code 

10-0M7804 

Contract 

ACIM-0056-(338)E 

0- 3-(8E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN JOAQUIN COUNTY NEAR AND IN THE 

CITY OF STOCKTON ON I-5 FROM CHARTER 

WAY TO COUNTRY CLUB BLVD 

Description 

ROADWAY REHABILITATION 

Type Of Work 

DESILVA GATES CONSTRUCTION LP 

Contractor 

DUBLIN CA 94568 

WALI WAZIRI 

Resident 
Engineer 

(470)-87-90 

P O BOX 2909 611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$42,852,768

Bid + CCOs

 $30,632,943

Comp To date

 $226,536

This Month 

12/10/12 

Awarded 

01/10/13 

Approved 

11/19/15 

Est Comp
Accepted 

64%

%Time

 71%

% Work 
Message 

10-SJ-5-28.5/35.6 

HE13 

10-0G4704 
ACIM- 005-(633)E 

--() 

SWPPP 

IN SAN JOAQUIN COUNTY IN STOCKTON 

FROM 0.4 MILE NORTH OF 8TH STREET 

UNDERCROSSING TO HAMMER LANE 

UNDERCROSING 

WIDEN BRIDGES AND FREEWAY LANES 

R & L BROSAMER INC 

WALNUT CREEK CA 94596 

1777 OAKLAND BLVD SUITE 300 

DEOL, HARMINDER 

(209)948-7185 

611 SAN JUAN AVE. 

STOCKTON, CA 95203 

$93,753,993
 $70,727,805

 $903,665

06/02/11 
06/15/11 
12/30/15 

81%

 76%

10-SJ-5-/0 
10-0T8204 
STP-X077-(022)E 

--() 

ON ROUTES 4, 5, 12 AND 26 AT VARIOUS 

LOCATIONS IN SAN JOAQUIN COUNTY 

CONSTRUCT ADA CURB RAMPS 

QUIMU CONTRACTING INC. 

DIXON CA 95620 

P.O. BOX 1177 

QUAN H. TRINH 

(209)471-4008 

611 SAN JUAN AVE 

STOCKTON, CA 95203 

$525,800
 $10,955

 $0

09/24/14 
10/10/14 
07/08/15 

0%

 2%

SUSPENDED 

HB71 

10-SJ-12-.1/4.4 

HA22 

10-0G8004 
NH-P012-(112)E 

--() 

IN SAN JOAQUIN COUNTY NEAR TERMINOUS 

FROM MOKELUMNE RIVER BRIDGE TO LITTLE 

POTATO SLOUGH BRIDGE 

ROADWAY REHABILITATION 

OC JONES & SONS, INC 

BERKELEY CA 94710 

1520 FOURTH STREET 

VIRK, KEWAL / OSHITA, 

STAN 

(209)333-6928 

1110 WEST KETTLEMAN 

LANE, #35 

LODI, CA 95240 

$31,974,754
 $14,962,843

 $920,601

08/13/13 
08/28/13 
12/31/18 

24%

 47%

10-SJ-12-4.4/0 

HA21 

10-1C0204 
NHP-P012-(118)E 

--() 

IN SAN JOAQUIN COUNTY AT TERMINOUS AT 

LITTLE POTATO SLOUGH BRIDGE 

BRIDGE REHAB - BEARING PAD 

WEST COAST STRUCTURS INC DBA 

WESTERN STRUCTURES 

RIVERSIDE CA 92503 

6005 TYLER STREET 

OSHITA, STANLEY 

(209)333-6928 

1110 WEST KETTLEMAN 

LANE, #35 

LODI, CA 95240 

$1,277,317
 $548,098

 $1,725

07/16/14 
07/31/14 
12/31/15 

44%

 43%

10-SJ-12-/0 

HA21 

10-0J92U4 
NHP-P012-(115)E 

--() 

ON STATE ROUTE 12 AT MOKELUMNE RIVER 

BRIDGE 

REMOVE/REPLACE CONCRETE BRIDGE DECK 

MYERS AND SONS CONSTRUCTION, 

LP 

SACRAMENTO CA 95834 

4600 NORTHGATE BLVD 

KEWAL VIRK / STAN 

OSHITA 

(209)333-6928

1110 WEST KETTLEMAN 

LANE, #35 

LODI, CA 95240 

$4,489,644 
$1,029,505 
$942,005 

07/24/14 
08/12/14 
12/31/16 

18% 

23% 

SUSPENDED 
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 10 

10-SJ-88-6.1/8.9 

Fed Aid 
Pgm Code 

10-0A8304 

Contract 

HSNH-P088-(061)E 

--() 

Location 
Storm Water 
Plan 

IN SAN JOAQUIN COUNTY NEAR WATERLOO 

AT VARIOUS LOCATIONS FROM CALAVERAS 

RIVER BRIDGE TO BEAR CREEK BRIDGE 

Description 

UPGRADE BRIDGE APPROACH GUARDRAIL 

Type Of Work 

DREAMBUILDER 

Contractor 

PLACENTIA CA 92870 

1324 E LAWSON LN 

ARIEL MENDOZA 

Resident 
Engineer 

(209)639-4686 

611 SAN JUAN AVE 

STOCKTON, CA 95203 

$1,318,061

Bid + CCOs

 $0

Comp To date

 $0

This Month 

12/08/14 

Awarded 

01/09/15 

Approved 

08/10/15 

Est Comp

 0%

%Time

 0%

% Work 

SUSPENDED 

MessageAccepted 

HB1 

10-SJ-99-4.5/23 
10-0W4304 
NHP-P099-(580)E 

--() 

IN SAN JOAQUIN COUNTY IN AND NEAR 

MANTECA AND STOCKTON AT VARIOUS 

LOCATIONS FROM 0.2 MILE SOUTH OF 

AUSTIN ROAD TO 0.1 MILE NORTH 

BAY CITIES PAVING & GRADING, 

INC 

CONCORD CA 94520 

1450 CIVIC CT BLDG B #400 

$1,419,818
 $0
 $0

12/24/14 
01/15/15 

0%

 0%

HB4N 
INSTALL RAMP METERING SYSTEMS 

10-SJ-99-6.9/10.6 

HE13 

10-0E6134 

SWPPP 

IN SAN JOAQUIN COUNTY IN AND NEAR 

MANTECA FROM 0.2 MILE NORTH OF 

YOSEMITE AVE UC TO 0.9 MILE SOUTH OF 

FRENCH CAMP ROAD UC 

LATHROP INTERCHANGE (PHASE 3) 

BAY CITIES/MYERS JV 

RANCHO CORDOVA CA 957412948 

P O BOX 2948 

OBAIDULLAH RASHID 

"ABDUL" 

(209)470-8782 

3663 ARCH RD,SUITE 

500F 

STOCKTON, CA 95215-8315 

$26,686,065
 $23,874,734

 $562,025

10/11/12 
11/06/12 
04/09/15 

97%

 88%

10-SJ-99-10.6/15 
10-0E6124 

IN MANTECA, ON ROUTE 99 FROM 1.4 MILE 

NORTH OF LATHROP ROAD TO 0.4 MILE 

NORTH OF ARCH ROAD 

FRENCH CAMP INTERCHANGE (PHASE 2) 

BAY CITIES PAVING & GRADING 

INC 

CONCORD CA 94524 

P O BOX 6227 

OBAIDULLAH RASHID 

"ABDUL" 

3663 ARCH RD, SUITE 

500 

$26,170,719
 $19,408,119
 $1,049,767

06/27/12 
07/20/12 
07/24/15 

85%

 74%

HE13 SWPPP 
(209)470-8782 

STOCKTON, CA 95215 

10-SJ-99-22.9/38.8 
10-0W1904 
NHP-P099-(579)E 

--()

IN SAN JOAQUIN COUNTY ON ROUTE 99 

FROM HAMMER LANE IN STOCKTON TO THE 

SACRAMENTO COUNTY LINE 

DIGOUT AND REPAIR LOCALIZED AREAS 

A. TEICHERT & SON, INC DBA. 

TEICHERT CONSTRUCTION 

STOCKTON CA 95206 

265 VAL DERVIN PARKWAY 

SCHEIBER, TROY 

(209)948-3966 

$23,149,680
 $123,043
 $123,043

12/19/14 
01/12/15 
10/16/15 

3%

 1%

HA22 

10-STA-99-2.3/20.2 

TEA1 

10-0S7804 
ACST-P099-(564)E 

P0-99 5-(4E) 

--() 

WPCP 

IN STANISLAUS COUNTY IN AND NEAR 

TURLOCK, CERES AND MODESTO AT VARIOUS 

LOCATIONS FROM LINWOOD AVENUE 

OVERCROSSING TO BECKWITH ROAD 

CONCRETE SLOPE PAVING, RAILING 

WESTERN STRUCTURES 

RIVERSIDE CA 92503 

6005 TYLER STREET 

TONY CIPPONERI 

(209)599-1940

952 GOODWIN DRIVE 

RIPON CA 95366 

$944,362 
$0 
$0 

12/27/12 
02/20/13 

0% 

0% 
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 10 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

10-STA-108-31.2/31.3
 
10-0C9004
 

HB4N
 

10-STA-108-33.1/36.1
 
10-0X3204
 
HSST-000C-(379)E
 

--()


HB1
 

10-STA-132-41.0/51
 
10-1C9004
 

HM1
 

10-STA-219-2.9/4.9
 
10-0A8724
 
HPLU-6210-(009)E
 

62-10 0-(9E)
 

--()
 

HB4C SWPPP
 

10-TUO-108-2.0/2
 
10-1C0304
 
HSNH-X019-(029)E
 

--()
 

10-TUO-108-3.1/0
 
10-0V4904
 
NHP-P108-(050)E
 

--()
 

Description
Type Of Work Contractor 

Resident 
Engineer 

ON ROUTE 108 IN STANISLAUS COUNTY AT DREAMBUILDER TONY CIPPONERI 

ESTELLE AVE (KP 50.2/50.3) 1324 E LAWSON LN 952 GOODWIN DRIVE 
WIDEN ROADWAY AND PROVIDE DRIVE PLACENTIA CA 92870 RIPON CA 95366 

(209)599-1940 

IN STANISLAUS AND MERCED COUNTIES ON GEORGE REED, INC. DEOL, SUKHI
 

ROUTE 108 FROM EIGHTH STREET TO 140 EMPIRE AVE.
 2374 INDUSTRIAL ROWE
 
CRANE ROAD AND ON ROUTE 165 FROM MODESTO CA 95354 TURLOCK, CA 95380
 
WESTSIDE BOULEVARD TO WILLI (209)656-6862
 
INSTALL RUMBLE STRIPS
 

IN STANISLAUS COUNTY AT AND NEAR LA GEORGE REED, INC.
 

GRANGE FROM 2.2 MILES EAST OF 140 EMPIRE AVE
 

TUOLUMNE RESORT RIGHT TO TUOLUMNE MODESTO CA 95354
 

COUNTY LINE
 

REPAIR FAILED AND RHMA RESURFACING
 

IN STANISLAUS COUNTY NEAR MODESTO ON BAY CITIES PAVING AND GRADING SUTTI,RENEE' M.
 

ROUTE 219 FROM 0.4 KM EAST OF DALE INC
 952 GOODWIN DRIVE
 
ROAD TO ROUTE 108 AND ON ROUTE 108 PO BOX 6227 RIPON, CA 95366
 
FROM 0.7 KM NORTH OF BA CONCORD CA 94524 (209)607-8741
 
WIDEN TO 4 LANES
 

IN TUOLUMNE COUNTY NEAR SONORA ON CCFG CONSTRUCTION COREY CASEY
 

STATE ROUTE 108 AT MONO WAY AND 393 MORNING STAR DR
 19706 MONO WAY
 
SOULSBYVILLE ROAD INTERSECTION, AND SONORA CA 95370 SONORA CA 95370
 
IN JAMESTOWN ON STATE ROUTE (209)532-2947

MONO WAY: EXCAVATE EMBANKMENT TO
 

IN TUOLOMNE COUNTY NEAR SONORA AT 0.1 K.W. EMERSON, INC.
 

MILE EAST OF SULLIVAN CREEK BRIDGE P.O. BOX 549
 

AND AT 0.6 MILE WEST OF PEACEFUL OAK SAN ANDREAS CA 95249
 

ROAD
 

STORM WATER MITIGATION
 

$525,861

 $8,648

 $8,648


 $529,715

 $0

 $0


 $1,465,344

 $0

 $0


 $16,186,306

 $11,717,172


 $605,612


 $203,376

 $0

 $0


 $823,412
 
$0
 
$0
 

11/13/14 15%

11/24/14
 

2%

06/02/15
 

11/20/14 0%

12/11/14
 

0%


SUSPENDED
 

03/12/15
 
03/26/15
 

08/30/12
 
09/18/12
 
04/15/15
 

02/18/15
 
03/11/15
 

09/30/14
 
10/17/14
 

0%


 0%


 82%


 72%


 0%


 0%


 0%
 

0%
 

Totals: Authorized Final Amt: $640,004,345 Completed to Date: $375,582,508 Work This Month: $12,083,008
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-IMP-7-/1.2 IN IMPERIAL COUNTY ABOUT 7 MILES EAST FLATIRON WEST, INC. RIZZUTTO, SHAWN $10,987,374 10/09/14 36%
11-238404 
NHP-P007-(010)E 

--() 

OF CALEXICO FROM 0.5 MILE NORTH OF 

MEXICO BORDER TO ROUTE 98 

PAVEMENT REHABILITATION 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

(760)594-2032 

722 BARIONI BLVD 

IMPERIAL, CA 92251 

$3,574,323
 $2,098,361

10/28/14 
09/11/15 

33%

HA22 

11-IMP-8-38.7/39.3 IN IMPERIAL COUNTY IN EL CENTRO FROM HAZARD CONSTRUCTION COMPANY HERNANDEZ, DANIEL $12,063,714 07/30/14 20%
11-263304 
NHPI-0081-(313)E 

LU62-11 1-(2E) 

--() 

0.2 MILE WEST TO 0.1 MILE EAST OF 

DOGWOOD ROAD OVERCROSSING 

REVISE INTERCHANGE 

SAN DIEGO CA 921929000 

PO BOX 229000 

(760)355-8666 

722 E BARIONI BLVD 

IMPERIAL, CA 92251 

$2,409,942
 $384,928

08/15/14 
09/08/16 

20%

HE11 

11-IMP-78-9.2/14 IN IMPERIAL COUNTY IN AND NEAR CLEAN CUT LANDSCAPE HERNANDEZ, DANIEL $1,219,972 09/08/14 0%
11-404404 
DEMO-6211-(125)E 

--() 

BRAWLEY ON ROUTE 78 AT VARIOUS 

LOCATIONS FROM ROUTE 86 TO 0.1 MILE 

EAST OF BEST ROAD AND ON OLD ROU 

CLOVIS CA 93619 

8406 N. ARMSTRONG AVE. 

(760)355-8666 

722 EAST BARIONI BLVD 

IMPERIAL, CA 92251 

$1,063,464
 $92,295

09/30/14 
02/25/18 

0%

PLANT EST 

HE14 
REQUIRED LANDSCAPE MITIGATION. SATIS 

11-IMP-86-11.3/20.6 IN IMPERIAL COUNTY IN AND NEAR VSS INTERNATIONAL INC DANIEL HERNANDEZ $3,413,709 06/05/14 100%
11-2M5104 IMPERIAL AND BRAWLEY FROM 15TH STREET 

TO SOUTH JUNCTION ROUTE 78 WEST SACRAMENTO CA 95798 

P O BOX 981330 722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$2,290,129
 $0

06/25/14 
04/30/15 

67%

ASPHALT RUBBER CHIP SEAL AND DIG (760)355-8666 OVER RUN 

HM1 

11-IMP-86-21.9/43.1 IN IMPERIAL COUNTY NEAR WESTMORLAND PENHALL COMPANY HERNANDEZ, DANIEL $2,271,040 11/21/14 77%
11-2M4604 FROM 0.1 MILE NORTH OF BRANDT ROAD TO 

0.2 MILE SOUTH OF SAN FELIPE CREEK SAN LEANDRO CA 94577 

13750 CATALINA DRIVE 722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$1,775,292
 $609,850

12/18/14 
04/30/15 

77%

BRIDGE. (760)355-8666 
PCC SLAB REPLACEMENT AND REPAIR 

HM1 

11-IMP-111-40.5/65.4 IN IMPERIAL COUNTY NEAR NILAND FROM SKANSKA USA CIVIL WEST HERNANDEZ, DANIEL $2,700,352 06/02/14 100% 
11-2M4404 
STP-P111-(071)E 

--() 

MAIN STREET TO IMPERIAL COUNTY LINE 

PROFILE GRIND AR CHIP SEAL AND WARM 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 

(760)355-8666

722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$2,927,463 
$1,273,061 

06/18/14 
04/30/15 

93% 

OVER RUN 

HM1 
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

11District 

11-IMP-186-/.4 

Fed Aid 
Pgm Code 

11-294804 

Contract 

STPE-P186-(004)E 

--() 

Location 
Storm Water 
Plan 

IN IMPERIAL COUNTY AT ANDRADE FROM 

MEXICO BORDER TO 0.4 MILE NORTH OF 

MEXICO BORDER. 

Description 

BICYCLE AND PEDESTRAIN FACITIEIES 

Type Of Work 

RSM2 CONTRACTORS, INC. 

Contractor 

LA MESA, CA 91942 

8191 CENTER STREET 

HERNANDEZ, DANIEL 

Resident 
Engineer 

(760)355-8666 

722 E BARIONI BLVD 

IMPERIAL, CA 92251 

$1,379,648

Bid + CCOs

 $1,369,424

Comp To date

 $3,459

This Month 

11/19/13 

Awarded 

12/12/13 

Approved 

12/08/15 

Est Comp
Accepted 

53%

%Time

 100%

% Work 
Message 

HE14 

11-IMP-5708-/0 
11-076704 

IN IMPERIAL COUNTY IN EL CENTRO AT 

THE EL CENTRO MAINTENANCE STATION AT 

1102 MONTENEGRO WAY 

CONSTRUCT MAINTENANCE FACILITY 

HAL HAYS CONSTRUCTION INC 

RIVERSIDE CA 92501 

4181 LATHAM STREET 

HERNANDEZ, DANIEL 

(760)355-8666 

722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$9,416,588
 $980,773
 $83,931

04/11/14 
04/30/14 
06/14/17 

26%

 10%

HA12 

11-SD-5-4.0/22.3 
11-261604 
NHPI-005 -(629) 

--() 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS FROM CORONADO AVENUE 

OVERCROSSING TO CLAIREMONT DRIVE 

OVERCROSSING 

LB CIVIL CONSTRUCTION 

SAN DIEGO CA 92121 

11585 SORRENTO VALLEY RD 104 

$5,293,502
 $0
 $0

01/28/15 
02/27/15 

0%

 0%

HA28 
GORE PAVING, INSTALL CRASH CUSHIONS 

11-SD-5-12.6/72.2 

HB1 

11-401404 
SNHP-X073-(102)E 

--() 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS 

REMOVE EXISTING MBGR AND REPLACE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

P O BOX 50085 

REYES, JULIO 

(858)688-1091 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$7,580,000
 $7,280,128

 $0

10/02/13 
10/22/13 
10/14/15 

100%

 93%

OVER RUN 

11-SD-5-19.9/21.2 

HB4N 

11-002704 
IIMD-0051-(613)E 

LU62-11 1-(5E) 

--() 

IN SD COUNTY IN SD ON ROUTE 5 FROM 

0.1 MI SOUTH OF RTE 8/5 SEP & OVRHD 

TO 0.3 MI NORTH OF TECOLOTE CREEK 

BRIDGE & ON RTE 8 FM RTE 

CONSTRUCT AUXILIARY LANES/ 

LB CIVIL CONSTRUCTION INC 

SAN DIEGO CA 92121 

TRAN, DUNG 

(858)688-1549 

11585 SORRENTO VALLEY RD #104 5825 AVENIDA ENCINAS 

STE. 101 

CARLSBAD, CA 92008 

$6,923,165
 $4,471,398
 $300,524

03/17/14 
04/09/14 
09/21/16 

33%

 64%

11-SD-5-23.9/25.5 

HB1 

11-404304 
ACHS-0051-(624)E 

PIG0-0516-(4E) 

--() 

IN SAN DIEGO COUNTY IN SAN DIEGO, 

FROM MISSION BAY DRIVE OVER CROSSING 

TO 0.5 MILE SOUTH OF LA JOLLA PARKWAY 

VIADUCT 

CONSTRUCT OUTER SEPARATION BARRIER 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 921929000 

P O BOX 229000 

TRAN, DUNG 

(858)688-1549

5825 AVENIDA ENCINAS 

STE 101 

CARLSBAD, CA 92008 

$2,963,616 
$2,902,549 

$2,810 

08/16/13 
08/29/13 
04/30/15 

92% 

99% 
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

11District 

11-SD-5-29.1/30.5 

Fed Aid 

HE11 

Pgm Code 

11-0223U4 

Contract 

NHPI-0051-(625)E 

LU62-11 1-(9E) 

--() 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.4 MI SOUTH OF GENESEE AVE 

OVERCROSSING TO SORRENTO VIADUCT 

Description 

REPLACE BRIDGE/RECONSTRUCT RAMPS 

Type Of Work 

FLATIRON WEST, INC. 

Contractor 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

POUND, DAVID M 

Resident 
Engineer 

(858)720-2112 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$61,130,249

Bid + CCOs

 $696,884

Comp To date

 $557,508

This Month 

12/18/14 

Awarded 

01/12/15 

Approved 

08/03/18 

Est Comp
Accepted 

1%

%Time

 1%

% Work 
Message 

11-SD-5-35.8/38.5 

HB32 

11-2T1784 
IN SAN DIEGO COUNTY IN SAN DIEGO, 

SOLANA BEACH, AND ENCINITAS FROM 0.1 

M NORTH OF SAN DIEGUITO RIVER BRIDGE 

TO SAN ELIJO LAGOON BR 

I-5 LOMAS HWY PLANTING STAGE 2 

WESTERN RIM CONSTRUCTORS INC 

ESCONDIDO CA 92029 

HURTZIG, JOHN 

(858)467-4086 

912 S ANDREASEN DRIVE STE 108 7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92110 

$605,762
 $405,825
 $107,279

08/05/14 
09/08/14 
04/24/18 

81%

 72%

11-SD-5-58.1/72.4 
11-406704 
NHPI-0051-(627)E 

--() 

IN SAN DIEGO COUNTY NEAR OCEANSIDE 

FROM COCKLEBURR OVERCROSSING TO THE 

SAN DIEGO COUNTY LINE 

PAVEMENT REHABILITATION 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

KHAN, MOHAMMED 

(858)720-2111 

2863 CARMEL VALLEY RD 

SAN DIEGO, CA 92014 

$34,212,479
 $14,277,979
 $2,466,662

06/13/14 
06/26/14 
09/26/16 

24%

 42%

HA22 

11-SD-8-17.4/18.7 

HB4N 

11-063814 
ACIM-0081-(312)E 

--() 

IN SAN DIEGO COUNTY IN EL CAJON FROM 

SECOND STREET UNDERCROSSING TO 

GREENFIELD DRIVE UNDERCROSSING 

_______________ 

HIGHWAY PLANTING/IRRIGATION SYSTEM 

PACIFIC RESTORATION GROUP INC 

PERRIS CA 92572 

HURTZIG, JOHN 

(858)467-4086

P O BOX 429 7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$1,325,377
 $1,193,202

 $4,164

03/19/13 
04/22/13 
03/03/17 

0%

 0%

PLANT EST 

SATIS 

11-SD-8-25.9/32.2 
11-406904 
STPI-008 -(314)E 

--() 

IN SAN DIEGO COUNTY NEAR ALPINE FROM 

0.2 MILE EAST OF HARBISON CANYON ROAD 

UNDERCROSSING TO 0.4 MILE EAST OF 

VIEJAS CREEK BRIDGE 

DALEY CORPORATION 

LAKESIDE CA 92040 

12570 HIGHWAY 67 

$9,099,686
 $0
 $0

11/25/14 
12/31/14 

0%

 0%

HA22 
PAVEMENT REHABILITATION 

11-SD-8-37.9/37.9 
11-410304 

IN SAN DIEGO COUNTY ABOUT 9.0 MILES 

EAST OF ALPINE AT DESCANSO 

MAINTENANCE STATION AT 24171 JAPATUL 

V A P CONSTRUCTION INC 

LA MIRADA CA 90638 

15705 BIRCHWOOD ST 

$505,575 
$0 
$0 

02/18/15 
03/10/15 

0% 

0% 

VALLEY ROAD. 

HA12 
PAVEMENT REHABILITATION MAINTENANCE 
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 11 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-8-61.2/77.8
 
11-407004
 
NHPI-008 -(315)E
 

--()
 

HA22
 

11-SD-11-/1.6
 
11-056324
 

HE14
 

11-SD-15-11.2/M14.5
 
11-2T0974
 

HB32 SWPPP
 

11-SD-15-14.5/M16.4
 
11-2T0984
 

HB4C SWPPP
 

11-SD-15-15.0/M16.4
 
11-2T0954
 

HB4C SWPPP
 

11-SD-15-16.4/M19.5
 
11-2T0994
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

HB32 SWPPP
 

Resident
 
Engineer
 

JAVED, FARIDUN
 

8863 AIRWAY RD
 

SAN DIEGO, CA 92154
 

(858)518-3423
 

SAGGESE, CARMINE
 

13220 EVENING CREEK
 

RD STE 112
 

SAN DIEGO, CA 92128
 

(858)688-1542
 

SAGGESE, CARMINE
 

13220 EVENING CREEK
 

DR. #112
 

SAN DIEGO, CA 92128
 

(858)688-1542
 

RIVAS, MANUEL
 

13220 EVENING CREEK
 

DR.STE 112
 

SAN DIEGO, CA 92128
 

(858)829-1020
 

SAGGESE, CARMINE
 

13220 EVENING CREEK
 

DRIVE N.
 

SAN DIEGO, CA 92128
 

(858)688-1542


Description

Type Of Work
 

IN SAN DIEGO COUNTY NEAR BOULEVARD
 

AND JACUMBA FROM 0.1 MILE EAST OF
 

CRESTWOOD ROAD UNDERCROSSING TO THE
 

IMPERIAL COUNTY LINE
 

PAVEMENT REHABILITATION
 

IN SAN DIEGO COUNTY IN AND NEAR SAN
 

DIEGO ON RTE 11 FROM RTE 11/905 SEP
 

TO ENRICO FERMI AND ON RTE 905 FROM
 

0.1 M EAST OF LA MEDI
 

CONSTRUCT FREEWAY TO FREEWAY
 

IN SAN DIEGO COUNTY IN SAN DIEGO ON
 

RTE 15 FROM 0.3 MILE SOUTH OF H AVE
 

OVERCROSSING TO 0.2 MILE NORTH OF
 

POMERADO ROAD OVERCROSSI
 

PLANTING, EROSION CONTROL AND
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.2 MILE NORTH OF POMERADO ROAD
 

OVERCROSSING TO 0.5 MILE NORTH OF
 

MIRA MESA BOULEVARD UNDER
 

HIGHWAY PLANTING AND IRRIGATION
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

CARROLL CANYON ROAD OVERCROSSING TO
 

0.5 MILE NORTH OF MIRA MESA BOULEVARD
 

UNDERCROSSING
 

CONSTRUCT DAR AND TRANSIT STATION
 

IN SAN DIEGO COUNTY ROUTE 15 0.5
 

MILES NORTH OF MIRA MESA BOULEVARD
 

BLVD UNDERCROSSING TO ROUTE 56/15
 

SEPARATION AND ON ROUTE 56 A
 

INSTALL AUTOMATIC IRRIGATION SYSTEM
 

Contractor 

COFFMAN SPECIALTIES, INC
 

9685 VIA EXCELENCIA
 

SAN DIEGO CA 92126
 

COFFMAN SPECIALTIES INC
 

9685 VIA EXCELENCIA STE 200
 

SAN DIEGO CA 92126
 

CLEAN CUT LANDSCAPE
 

8406 N ARMSTRONG AVE
 

CLOVIS CA 93619
 

DIVERSIFIED LANDSCAPE COMPANY
 

21730 BUNDY CANYON ROAD
 

WILDOMAR, CA 92595
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

DIVERSIFIED LANDSCAPE CO.
 

21730 BUNDY CANYON ROAD
 

WILDOMAR, CA 92595
 

$35,058,000

 $0

 $0


 $51,247,259

 $34,747,462

 $1,581,209


 $2,510,927

 $2,425,089


 $2,534


 $1,670,433

 $1,500,641


 $2,636


 $23,681,425

 $23,373,450


 $199,046


 $2,727,224
 
$2,667,866
 

$2,300
 

02/04/15 0%

02/18/15
 

0%


10/02/13 40%

10/22/13
 

68%

12/03/15
 

11/16/11 0%

12/13/11
 

0%

01/28/16
 

PLANT EST
 

SATIS
 

07/17/12 0%

08/16/12
 

0%

08/04/16
 

PLANT EST
 

SATIS
 

04/04/12 76%

04/30/12
 

99%

01/04/16
 

10/11/11 0%
 
10/25/11
 

0%

02/04/16
 

PLANT EST
 

SATIS
 



 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 101 

Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-15-20.3/M20.9 BAGUBE, JUNIN SAN DIEGO COUNTY IN SAN DIEGO FROM HAZARD CONSTRUCTION COMPANY $590,138 05/30/14 44%
11-416104 1463 BROADWAY AVE. 

EL CAJON, CA 92021 

0.3 MILE SOUTH TO 0.3 MILE NORTH OF 

CARMEL MOUNTAIN ROAD OVERCROSSING 

6465 MARINDUSTRY PLACE SAN 

DIEGO, CA 92192 

$109,652
 $0

06/18/14 
03/18/15 

19%

(619)588-9068RAMP REHABILITATION P O BOX 229000 SUSPENDED 
SAN DIEGO CA 921929000 

HA22 

11-SD-15-23.8/26.2 SAGGESE, CARMINEINSTALL HIGHWAY PLANTING AND 3D ENTERPRISES, INC. $481,720 08/02/12 77%
11-2607C4 304 ENTERPRISE ST., 

STE B 

AUTOMATIC IRRIGATION SYSTEMS. 

LANDSCAPE SAN DIEGO, CA 92126 

7964 ARJONS DRIVE, SUITE I $419,674
 $7,849

08/30/12 
12/03/15 

86%

ESCONDIDO, CA 92029 

(858)688-1542 

11-SD-15-23.8/M26.2 SAGGESE, CARMINEIN SAN DIEGO COUNTY IN SAN DIEGO FROM NATIVE LANDSCAPE INC $1,025,574 11/24/10 0%
11-260734 
HPLU-6211-(098) 

304 ENTERPRISE STREET 

SUITE B 

0.2 KM NORTH OF RANCHO BERNARDO ROAD 

UNDERCROSSING TO LAKE HODGES BRIDGE ESCONDIDO CA 92029 

9746 TAMARACK LANE $776,992
 $0

01/11/11 
0%

--() 
ESCONDIDO, CA 92129INSTALL HIGHWAY PLANTING SYSTEMS PLANT EST 

HB4C SWPPP 
(858)688-1542 SATIS 

11-SD-15-26.2/M27.8 SAGGESE, CARMINEIN SAN DIEGO COUNTY IN SAN DIEGO AND PACIFIC RESTORATION GROUP INC $1,373,144 06/27/11 0%
11-2T0864 304 ENTERPRISE STREET 

ESCONDIDO, CA 92029 

ESCONDIDO FROM LAKE HODGES BRIDGE TO 

CLARENCE LANE UNDERCROSSING PERRIS CA 92572 

P O BOX 429 $1,344,893
 $2,788

07/28/11 
03/08/16 

0%

(858)688-1542HWY PLANTING & AUTO IRRIGATION SYS PLANT EST 

HB32 SWPPP 
SATIS 

11-SD-15-27.8/30.1 SAGGESE, CARMINEIN SAN DIEGO COUNTY IN AND NEAR WESTERN RIM CONSTRUCTION INC $2,022,695 04/04/12 0%
11-2T0874 
CMLN-6211-(111) 

304 ENTERPRISE STREET 

SUITE B 

ESCONDIDO FROM CLARENCE LANE 

UNDERCROSSING TO NINTH AVENUE ESCONDIDO CA 92029 

912 S ANDREASEN DR STE 108 $1,959,702
 $3,888

05/22/12 
05/16/16 

0%

--() 
ESCONDIDO, CA 92029UNDERCROSSING PLANT EST 

HB4C SWPPP 
(858)688-1542PLANTING, EROSION AND IRRIGATION SATIS 

11-SD-15-30.1/31.5 SAGGESE, CARMINEIN SAN DIEGO COUNTY IN ESCONDIDO FROM PACIFIC RESTORATION GROUP INC $1,767,319 04/04/12 67% 
11-2T0884 
CMLN-6211-(110) 

--() 

304 ENTERPRISE STREET 

SUITE B 

ESCONDIDO, CA 92029 

NINTH AVENUE UNDERCROSSING TO ROUTE 

15/78 SEPARATION. 

INSTALL PLANTING AND IRRIGATION 

PERRIS CA 92572 

P O BOX 429 $1,638,719 
$5,029 

06/20/12 
06/09/16 

92% 

HB4C SWPPP 
(858)688-1542
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Statement of Ongoing Contracts as of 03/20/15
04/07/15
 

11District 

11-SD-15-/0 

Fed Aid 
Pgm Code 

11-282504 

Contract 

NHP-X073-(109)E 

--() 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY ON ROUTES 15, 94 

AND 805, AT VARIOUS LOCATIONS. 

Description 

STORM WATER MITIGATION, BIOSWALES 

Type Of Work 

WESTERN RIM CONSTRUCTORS, INC. 

Contractor 

ESCONDIDO CA 92029 

Resident 
Engineer 

912 S ANDREASEN DR SUITE 108 

$4,366,997

Bid + CCOs

 $0

Comp To date

 $0

This Month 

12/16/14 

Awarded 

12/31/14 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HA23 

11-SD-15-/4.7 

HA23 

11-282404 
NHP-X073-(103)E 

--() 

IN THE CITIES OF SAN DIEGO AND LEMON 

GROVE ON RTE 15 FROM RTE 5 TO MEADE 

AVE & ON RTE 94 FROM 28TH ST TO 0.2 

MILE EAST OF GROVE ST 

CONSTRUCT SAND FILTERS 

WESTERN RIM CONSTRUCTORS INC 

ESCONDIDO CA 92029 

912 S ANDREASEN DR STE 108 

ARINDUQUE, RAY 

(858)688-1511 

4050 TAYLOR STREET 

MS-222 

SAN DIEGO, CA 92110 

$3,304,996
 $2,886,041

 $13,415

12/12/13 
01/03/14 
11/06/15 

64%

 83%

11-SD-52-5.0/6.2 

HA22 

11-402804 
STP-P052-(017)E 

--()

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.5 MILE WEST OF CONVOY STREET 

OVERCROSSING TO 0.4 MILE WEST OF 

ROUTE 163/52 SEPARATION 

PAVEMENT REHABILITATION 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 921929000 

P O BOX 229000 

LE VINE, GARY 

(760)639-4430 

3485 EAST VISTA WAY 

VISTA, CA 92084 

$3,440,599
 $3,457,243

 $0

07/02/13 
07/24/13 
03/10/15 

100%

 100%

COMPLETED 
03/10/15 

11-SD-52-15.5/17.3 

HB32 

11-2T0114 
STPL-6211-(101)N 

621-1 10-() 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SANTEE FROM 

FORESTER CREEK BRIDGE TO MAGNOLIA 

AVENUE UNDERCROSSING 

PLANTING,IRRIGATION,EROSION CONTROL 

GRIFFITH COMPANY 

SANTA FE SPRINGS CA 90670 

12200 BLOOMFIELD AVENUE 

HURTZIG, JOHN 

(858)467-4086 

7177 APPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$2,076,864
 $2,023,323

 $1,821

05/20/11 
06/10/11 
08/11/15 

0%

 0%

PLANT EST 

SATIS 

11-SD-67-/5.9 
11-275504 
STPN-P067-(071)E 

--() 

IN SAN DIEGO COUNTY IN AND NEAR EL 

CAJON AND SANTEE FROM ROUTE 8/67 

SEPARATION TO SAN DIEGO RIVER BRIDGE 

PAVEMENT REHABILITATION OF MAINLINE 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO, CA 92121 

6465 MARINDUSTRY PLACE 

ALSHEIKH, JASON 

(858)688-1473 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$11,083,792
 $0
 $0

12/23/14 
01/12/15 
10/07/15 

0%

 0%

HA22 

11-SD-76-4.2/7.6 
11-406604 
HSNH-P076-(029)E 

--() 

IN SAN DIEGO COUNTY IN OCEANSIDE FROM 

RANCHO DEL ORO DRIVE TO 0.2 MILE 

WEST OF MELROSE DRIVE. 

MEDIAN BARRIER 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 92121 

6465 MARINDUSTRY PLACE 

LE VINE, GARY 

(858)688-1388

3485 EAST VISTA WAY 

VISTA, CA 92084 

$7,414,593 
$1,544,159 

$0 

08/25/14 
09/16/14 
12/31/15 

17% 

21% 

HB1 
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 11 
Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

11-SD-76-7.3/12 IN SAN DIEGO COUNTY IN AND NEAR 
11-080174 OCEANSIDE FROM 0.5 MILE WEST OF 
HPLU-6211-(127) 

MELROSE DRIVE TO OLIVE HILL ROAD 
--() 

PLANT ESTABLISHMENT EA 

HB32 

11-SD-76-12.1/17.7 IN SD CNTY NEAR BONSALL & FALLBROOK 
11-257154 ON RTE 15 FROM .3 MILE SO TO .3 MILE 
STPL-6211-(114)E 

F 20-12 0-(1E) 

--() 

N/O RTE 76/15 SEPRTN & ON RTE 76 FROM 

.4 MILE W/O SO MIS 

CONSTRUCT 4 LANE HIGHWAY 
HA21 

11-SD-76-24.1/34.9 IN SAN DIEGO COUNTY, NEAR PALA AND 
11-2M6304 PAUMA VALLEY FROM PALA MISSION ROAD 

TO 2.0 MILES WEST OF RED GATE ROAD. 

COLD IN-PLACE RECYCLING 

HM1 

11-SD-78-15.3/16.3 IN SAN DIEGO COUNTY IN ESCONDIDO AND 
11-2T2304 SAN MARCOS FROM 0.2 MILE WEST OF 
PLUN-6211-(117) 

NORDAHL ROAD OVERCROSSING TO 0.2 MILE 
--() 

WEST OF ROUTE 15/78 SE 

INSTALL HIGHWAY PLANTING 
HB32 

11-SD-125-9.7/12.1 IN SAN DIEGO COUNTY NEAR SAN DIEGO 
11-408504 AND IN LEMON GROVE FROM ELKELTON 
HSNH-P125-(018)E 

PLACE UNDERCROSSING TO TROY STREET 
--() 

OVERCROSSING. 

INSTALL MEDIAN BARRIER 
HB1 

11-SD-163-.5/3.2 IN SAN DIEGO COUNTY IN SAN DIEGO ON 
11-265014 RTE 5 FROM 0.1 MILE SOUTH OF PARK B 
CNHP-0051-(626)E 

OULEVARD OVERCROSSING TO 6TH AVENUE 
--() 

OC AND ON RTE 163 FROM 

RESTORE AND ENHANCE THE HISTORICAL 
TEA4 

Awarded 

Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

ACCU CONSTRUCTION, INC. HURTZIG, JOHN $2,349,123 10/22/14 69%

SANTA ANA CA 92705 

2098 S. GRAND AVE. SUITE A 7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$627,487
 $293,865

11/06/14 
05/10/18 

33%

(858)467-4086 

AMES CONSTRUCTION INC FITZGIBBON, EDWARD $78,032,769 08/04/14 13%

BURNSVILLE, MN 55306 

2000 AMES DRIVE $9,667,592
 $823,690

08/19/14 
08/29/17 

12%

(760)639-4430 

HAZARD CONSTRUCTION COMPANY LE VINE, GARY $4,409,738 06/09/14 98%

SAN DIEGO CA 921929000 

P O BOX 229000 3485 EAST VISTA WAY 

VISTA, CA 92084 

$3,492,247
 $153,807

06/18/14 
03/24/15 

92%

(858)688-1388 

PACIFIC RESTORATION GROUP INC HURTZIG, JOHN $418,471 03/08/13 0%

PERRIS CA 925720429 

P O BOX 429 7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$325,989
 $3,489

04/17/13 
11/04/16 

0%

(858)467-4086 PLANT EST 

SATIS 

WESTERN RIM CONSTRUCTORS INC ALSHEIKH, JASON $1,630,982 08/04/14 24%

ESCONDIDO CA 92029 

912 S ANDREASEN DR STE 108 817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$1,268,314
 $304,054

08/21/14 
05/05/16 

77%

(858)688-1473 

CLEAN CUT LANDSCAPE HURTZIG, JOHN $3,805,033 03/21/14 0% 

CLOVIS CA 93619 

8406 N ARMSTRONG AVENUE 4050 TAYLOR STREET 

SAN DIEGO, CA 92110 

$3,095,730 
$5,751 

04/10/14 
12/05/17 

0% 

(858)688-1510 PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 03/20/15
04/07/15
 

11District 

11-SD-163-1.4/0 

Fed Aid 
Pgm Code 

11-264114 

Contract 

BRLS-6211-(089) 

--()

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY IN SAN DIEGO AT 

LAUREL STREET BRIDGE OVERCROSSING 

Description 

BRIDGE SEISMIC RETROFIT 

Type Of Work 

DISNEY CONSTRUCTION INC 

Contractor 

BURLINGAME CA 94010 

859 COWAN RD #3 

MOEN, MIKE 

Resident 
Engineer 

(619)995-7335 

9851 BUENA VISTA AVE 

SANTEE, CA 92071 

$22,703,195

Bid + CCOs

 $19,274,268

Comp To date

 $313,961

This Month 

07/15/13 

Awarded 

08/07/13 

Approved 

04/26/15 

Est Comp
Accepted 

83%

%Time

 94%

% Work 
Message 

HA21 

11-SD-163-1.7/3.2 

000000000 

000 

11-2650A4 
IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.1 MILE SOUTH OF RICHMOND STREET OC 

TO 0.2 MILE NORTH OF 6TH AVENUE 

UNDERCROSSING DIR'S ORD 

PERFORM HIGHWAY PLANTING AND 

IRRIGATION 

ACCU CONSTRUCTION, INC. 

SANTA ANA, CA 92705 

2098 S GRAND AVENUE, SUITE A 

ARINDUQUE, RAY 

(858)467-4084 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$595,840
 $505,057

 $4,367

04/26/12 
11/26/12 
10/14/15 

79%

 83%

11-SD-163-1.7/3.2 

TEA2 

11-265004 
ACST-P163-(026)E 

P1-63 0-(6E) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.1 MILE SOUTH OF RICHMOND STREET 

OVERCROSSING TO 0.2 MILE NORTH OF 

6TH AVE UNDERCROSSING. 

INSTALL HIGHWAY PLANTING 

SIERRA LANDSCAPE COMPANY, INC. 

PALM DESERT CA 92211 

ARINDUQUE, RAY 

(858)467-4084 

73-771 DINAH SHORE DR STE 200 7177 OPPORTUNITY ROAD 

SAN DIEGO CA 92111 

$1,139,186
 $970,868

 $0

10/08/09 
11/24/09 
12/17/13 

0%

 0%

PLANT EST 

SATIS 

11-SD-163-8.4/9.4 
11-241514 

IN SAN DIEGO COUNTY, IN SAN DIEGO 

FROM 0.4 MILE SOUTH TO 0.6 MILE 

NORTH OF CLAIREMONT MESA BLVD 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 92121 

6465 MARINDUSTRY DRIVE 

$8,084,176
 $0
 $0

01/28/15 
02/17/15 

0%

 0%

OVERCROSSING 

HA22 
RECONSTRUCT INTERCHANGE 

11-SD-805-.9/1.1 

HA23 

11-292304 
STPI-805 -(628)E 

--() 

IN SD COUNTY IN SD FROM SAN YSIDRO 

UNDERPASS (LRT) TO BEYER BOULEVARD 

OVERCROSSING & FROM 0.3 MILE NORTH OF 

DEL SOL BOULEVARD UNDE 

STORM WATER MITIGATION SLOPE 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

8406 N ARMSTRONG AVE 

ARINDUQUE, RAY 

(858)467-4084

7177 OPPORTUNITY RD. 

SAN DIEGO, CA 92109 

$1,741,879
 $3,006

 $0

06/11/14 
06/26/14 
12/12/17 

6%

 0%

11-SD-805-4.4/5.5 
11-2T2514 

IN SAN DIEGO COUNTY IN CHULA VISTA 

FROM ORANGE AVENUE OVERCROSSING TO 

NAPLES STREET UNDERCROSSING 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

8406 N. ARMSTRONG AVE. 

$970,497 
$0 
$0 

12/17/14 
01/09/15 

0% 

0% 

LANDSCAPE MITIGATION 

HA25 
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-805-4.7/5.6 IN SAN DIEGO COUNTY IN CHULA VISTA GRANITE CONSTRUCTION COMPANY DEYOE MARLA $40,490,185 01/03/13 51%
11-2T1824 FROM 0.4 MILE SOUTH OF EAST PALOMAR 

STREET OVERCROSSING TO 0.1 MILE WATSONVILLE CA 950775085 

P O BOX 50085 8863 AIRWAY ROAD 

SAN DIEGO, CA 92154 

$24,016,442
 $491,558

01/29/13 
07/28/15 

59%

NORTH OF NAPLES ST UNDERCR (619)661-6342 
REPLACE STRUCTURE AND CONSTRUC DAR 

HB4C SWPPP 

11-SD-805-5.8/13 IN SAN DIEGO CO AT VARIOUS LOCATIONS WESTERN RIM CONSTRUCTORS INC AMBLE, TOR $5,281,055 07/12/13 84%
11-2T1834 FROM 0.3M NORTH OF NAPLES ST 

UNDERCROSSING TO MARKET ST ESCONDIDO CA 92029 

912 S ANDREASEN DRIVE SUITE10 817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$5,259,007
 $13,774

08/07/13 
06/30/15 

96%

OVERCROSSING ***5.8-13.0*** (858)688-1509 
CONSTRUCT SOUND WALLS 

HB31 

11-SD-805-7.7/9.1 IN SAN DIEGO COUNTY IN CHULA VISTA MARINA LANDSCAPE INC ARINDUQUE, RAY $573,084 06/24/11 0%
11-081654 AND NATIONAL CITY FROM 0.1 MILE 

SOUTH OF BONITA ROAD UNDERCROSSING TO ANAHEIM CA 92805 

1900 S LEWIS STREET 7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$518,832
 $0

07/14/11 
10/09/15 

0%

SWEETWATER ROAD UNDERCRO (858)467-4084 PLANT EST 

HB4N WPCP 
LANDSCAPE AND INSTALL IRRIGATION SATIS 

11-SD-805-9.5/10.3 IN SAN DIEGO COUNTY IN AND NEAR HAZARD CONSTRUCTION COMPANY DAVIS, THOMAS $5,646,159 08/11/14 28%
11-2T2504 NATIONAL CITY FROM PROSPECT AVE 

OVERCROSSING TO PLAZA BLVD SAN DIEGO CA 921929000 

P O BOX 229000 13220 EVENING CREEK 

DR. STE112 

$1,211,204
 $45,485

08/27/14 
08/25/15 

22%

UNDERCROSSING PM ***9.5-10.3*** SAN DIEGO, CA 92128 

HB4 
OUTSIDE WIDENING (858)688-1399 

11-SD-805-23.7/27.6 IN SAN DIEGO COUNTY ON I-805 FROM SKANSKA USA CIVIL WEST MCMILLAN, STEVE $75,405,593 03/16/12 73%
11-2T2004 
CMLN-6211-(106) 

--() 

JUST NORTH OF SR52 TO JUST NORTH OF 

MIRA MESA BOULEVARD 

1 HOV LN IN EACH DIR AND A S FACING 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 
6480 WEATHERS PLACE, 

SUITE 235 

SAN DIEGO, CA 92121 

$53,854,078
 $2,590,823

03/30/12 
02/23/16 

71%

HB5 
(858)688-1435 

11-SD-905-6.5/10.4 IN SAN DIEGO COUNTY IN AND NEAR SAN HAZARD CONSTRUCTION COMPANY CORBITT, JARED $3,199,826 10/10/14 84% 
11-298204 
NHP-P905-(021)E 

--() 

DIEGO FROM 0.2 MILE WEST OF CALIENTE 

AVENUE TO ROUTE 125. 

ROADWAY REHABILITATION 

SAN DIEGO CA 92121 

6465 MARINDUSTRY PLACE 

(858)220-3986

8863 AIRWAY ROAD 

SAN DIEGO, CA 92154 

$2,293,217 
$1,176,303 

10/28/14 
04/16/15 

72% 

HA22 

Totals: Authorized Final Amt: $585,412,295 Completed to Date: $254,877,020 Work This Month: $16,028,274
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Statement of Ongoing Contracts as of 03/20/15
04/07/15
 

District 12 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-0-7.8/9.9 
12-0M7204 
NHP-X059-(058)E 

--()

IN ORANGE COUNTY, IN BUENA PARK, 

IRVINE AND COSTA MESA, AT VARIOUS 

LOCATION. 

SEISMIC RETROFIT FOUR (4) BRIDGES. 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

YII, JAMES 

1792 KAISER AVENUE 
15700 TUSTIN VILLAGE 

WAY #2 

TUSTIN, CA 92780 

$2,993,062
 $598,831
 $201,802

12/03/14 
12/18/14 
01/12/16 

19%

 20%

HB1 
(949)279-8560 

12-ORA-1-17.6/18.1 

HB4N 

12-0L2604 
ACST-P001-(557)E 

P0-01 5-(7E) 

--() 

WPCP 

IN ORANGE COUNTY IN NEWPORT BEACH 

FROM 0.1 MILE NORTH OF BAYSIDE DRIVE 

TO 0.1 MILE SOUTH OF PROMONTORY 

DRIVE. 

MODIFY SIGNALS AND LIGHTING AND 

PTM GENERAL ENGINEERING 

SERVICES INC 

RIVERSIDE CA 925137745 

P O BOX 7745 

DAHN THAI 

(949)279-8803 

6533 MARINE WAY, 

TRAILER #2 

IRVINE, CA 92618 

$305,221
 $298,498

 $0

06/23/11 
07/14/11 
04/30/15 

99%

 97%

12-ORA-1-25.8/29.9 
12-0H1604 
STP-P001-(583)E 

--() 

N SR-1 FROM GOLDENWEST ST TO WARNER 

AVENUE 

CAPITAL PREVENTIVE MAINTENANCE 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

PO BOX 2229 

PHAM,DAT 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 2912 

$3,441,914
 $67,014

 $0

10/14/14 
11/05/14 
06/09/15 

32%

 2%

HA22 
(949)509-5010 

12-ORA-5-3.0/3.7 

HB5 

12-0F96A4 
NHPI-005 -(972)7 

PLN-6212-(016)E 

--() 

OC. I-5 FROM SOUTH OF AVENIDA PICO TO 

SOUTH OF AVENIDA VISTA HERMOSA 

ADD ONE HOV LANE 

FLATIRON WEST, INC. 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

CHUAH, ANDREW 

(949)279-8496 

910 CALLE NEGOCIO 

SUITE 250 

SAN CLEMENTE, CA 92673 

$49,789,933
 $609,104
 $356,204

11/25/14 
12/22/14 
11/08/17 

2%

 1%

12-ORA-5-3.7/6.2 

HB5 

12-0F96C4 
NHPI-005 -(966)7 

CMLN-6212-(015)E 

--() 

OC. I-5 FROM SOUTH OF AVENIDA VISTA 

HERMOSA TO S OF PACIFIC COAST HWY. 

ADD HOV LANE IN EACH DIRECTION 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

KINALY,STEVE 

(949)279-8800 

27271 LAS RAMBLAS, 

SUITE 340 

MISSION VIEJO, CA 92691 

$44,597,285
 $4,811,116
 $323,936

06/17/14 
07/03/14 
09/21/16 

17%

 11%

12-ORA-5-4.4/44 
12-0M3704 
NH-X059-(054)E 

--() 

OC. RTE 5 AT POSTMILES 4.4 TO 44.0 

RTE 22 AT POSTMILES 4.6 TO 12.3 RTE 

55 AT POSTMILES 2.6 TO 15.7 

UPGRADE AND RETROFIT CMS SIGNS WITH 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

NAJM,ELIE 

1792 KAISER AVENUE 
6533 MARINE WAY, 

TRAILER #2 

IRVINE, CA 2618 

$397,469 
$0 
$0 

10/30/14 
11/18/14 
05/08/15 

0% 

0% 

HA42 
(949)279-8826
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-5.0/34 OC. RTE 5 BETWEEN POSTMILE 5/34. AUTOBAHN CONSTRUCTION INC WANG, TH $894,040 04/10/14 47%
12-0M7304 METHACRYLATE SEAL BRIDGE DECKS 

SANTA ANA CA 92711 

P O BOX 11238 15700 TUSTIN VILLAGE 

WAY #2 

$340,491
 $340,491

04/30/14 
06/01/15 

38%

TUSTIN, CA 92780 

HM3 
(714)558-4109 

12-ORA-5-6.2/8.7 OC. I-5 FROM S OF PACIFIC COAST HWY SHIMMICK CONSTRUCTION COMPANY MAHDAVI, SAEED $36,043,869 12/04/13 30%
12-0F96E4 TO SAN JUAN CREEK ROAD. 

ADD ONE HOV LANE 

INC 

16481 SCIENTIFIC WAY 
3251 1/4 UNIVERSITY 

DRIVE #2 

$15,152,557
 $965,475

12/20/13 
03/24/16 

42%

IRVINE CA 92618 IRVINE, CA 92612 

(949)509-5023 

12-ORA-5-13.5/34 IN ORANGE COUNTY AT VARIOUS JFL ELECTRIC INC NAJM, ELIE $339,606 06/05/13 90%
12-0N0304 LOCATIONS. 

MODIFTY LIGHTING & ELECTRIC SERVICE LOS ANGELES, CA 90001 

8257 COMPTON AVENUE 6533 MARINE WAY, 

TRAILER #2 

$300,790
 $0

07/15/13 
04/30/15 

93%

IRVINE, CA 92618 

HM4 
(949)279-8826 

12-ORA-5-16.5/42 OC. IN MISSION VIEJO, ANAHIEM AND STEINY AND COMPANY INC NAJM,ELIE $304,820 04/29/14 0%
12-0M8404 ORANGE. 

MODIFY LIGHTING & SIGNAL & CCTV BALDWIN PARK CA 91706 

PO BOX 8100 6533 MARINE WAY, 

TRAILER 2 

$0
 $0

05/16/14 
04/30/15 

0%

IRVINE, CA 92618 

HM4 
(949)279-8826 

12-ORA-5-19.2/22.2 IN ORANGE COUNTY - ON RTE 5 FROM LAKE ACCU CONSTRUCTION INC YACOUB, MOHAMAD $4,774,072 08/12/14 35%
12-0J61U4 
IM-X059-(055)E 

--() 

FOREST DR. TO ALTON PKWY AND ON RTE 

405 FROM RTE 5 TO 0.2M NORTH OF 

IRVINE CENTER DRIVE 

SANTA ANA CA 92705 

2098 S GRAND AVE SUITE A 15700 TUSTIN VILLAGE 

WAS, #1 

TUSTIN, CA 92780 

$1,648,576
 $389,201

09/08/14 
11/09/18 

37%

HA25 
HIGHWAY PLANTING & EROSION CONTROL (949)279-8433 

12-ORA-5-42.1/44.4 IN ORANGE AND LOS ANGELES COUNTIES IN CLEAN CUT LANDSCAPE DICKSON, ERIC $737,551 02/07/11 0% 
12-1016A4 BUENA PARK AND LA MIRADA FROM 

ORANGETHORPE AVENUE OVERCROSSING TO CLOVIS CA 93619 

8406 N ARMSTRONG 3347 MICHELSON DR., 

STE. 100 

$827,200 
$900 

02/24/11 
04/29/15 

0% 

0.3 MILE NORTH OF THE LOS IRVINE, CA 92612 PLANT EST 

HB32 SWPPP 
HIGHWAY PLANTING AND IRRIGATION (949)279-8447 SATIS 
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-/29.6 IN ORA CO AT VARIOUS LOCATIONS FROM DREAMBUILDER $1,899,061 02/24/15 0%
12-0L92U4 
NHPI-005 -(973)7 

--()

SAN DIEGO COUNTY LINE TO O.7 MILE 

SOUTH OF ROUTE 5/55 SEPARATION 

UPGRADE PEDESTRIAN FACILITIES 

PLACENTIA CA 92870 

1324 E LAWSON LN $0
 $0

03/11/15 
0%

HB71 

12-ORA-22-.6/.9 IN ORANGE COUNTY IN SEAL BEACH, LONG ATKINSON CONTRACTORS L P GILCHRIST,WILLIAM $116,799,874 10/12/10 85%

HB5 HB5 

12-071634 
CMLN-6071-(071)N 

607-1 07-()

--() 

SWPPP 

BEACH AND LOS ALAMITOS ON ROUTES 22, 

405 AND 605 

RECONSTRUCT INTERCHANGE 

FOOTHILL RANCH CA 92610 

(949)279-8438 

27422 PORTOLA PARKWAY STE 250 3030 OLD RANCH 

PARKWAY, #375 

SEAL BEACH, CA 90740 

$116,566,023
 $452,383

11/05/10 
03/23/15 
03/23/15 

98%

12-ORA-22-.7/.9 IN ORANGE COUNTY AT VARIOUS LOCATIONS ATKINSON CONSTRUCTION PIRZADEH, BEHROOZ $72,065,578 06/11/10 100%

HB5 HB5 

12-071624 
ARRA-X059-(051)N 

X0-59 0-(1NC)M 

6212- 013-() 

SWPPP 

WIDEN FREEWAY AND CONSTRUCT BRIDGES 

FOOTHILL RANCH, CA 92610 

27422 PORTOLA PKWY 

(949)279-8595 

3020 OLD RANCH PKWY 

SUITE #250 

SEAL BEACH, CA 90740 

$73,209,473
 $0

06/25/10 
03/19/15 

99%

COMPLETED 
03/18/15 

12-ORA-39-1.1/19.2 ON SR-39 FROM INDIANAPOLIS TO HIGHLAND CONSTRUCTION, INC. WANG,T H $1,982,845 10/17/13 81%
12-0L3804 
CSTP-P039-(025)E 

--() 

IMPERIAL HWY. 

INSTALL NEW & UPGRADE CURB RAMPS AT ORANGE, CA 92868 

133 N. PIXLEY STREET 15700 TUSTIN VILLAGE 

WAY, #2 

TUSTIN, CA 92780 

$2,067,980
 $43,400

11/06/13 
04/22/15 

96%

HB71 
(714)558-4109 

12-ORA-39-1.1/8.2 OC.IN HB,MIDWAY CITY,WESTMINSTER, ON V A P CONSTRUCTION INC NGUYEN,IRVIN $285,575 01/14/15 0%
12-0N2404 SR 39 PM 1.1 / 8.2 

REPAIR CURB/GUTTER/SW/DWY, HMA LA MIRADA CA 90638 

15705 BIRCHWOOD ST 15700 TUSTIN VILLAGE 

WAY 

$0
 $0

02/03/15 
06/18/15 

0%

TUSTIN, CA 92780 SUSPENDED 

HM2 
(949)279-8590 

12-ORA-39-2.1/6.1 OC. ON SR-39 AT YORKTOWN AVE (PM: TRAFFIC DEVELOPMENT SERVICES RAMADAN,KIFAH $616,035 12/13/13 100% 
12-0L9704 
HSST-P039-(026)E 

--() 

2.1), MAIN/ELLIS ST. (PM: 3.1) 

MCFADDEN AVE (PM:6.1). 

MODIFY SIGNAL AND LIGHTING AT VARIO 

MOORPARK CA 93021 

207 W LOS ANGELES AVE 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$594,494 
$1,050 

01/06/14 
04/20/15 

95% 

OVER RUN 

HB1 
(949)509-5017
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

12District 

12-ORA-39-7.1/9.6 

Fed Aid 

HB1 

Pgm Code 

12-0L77U4 

Contract 

ACHS-P039-(024)E 

PFP0-39 0-(4E) 

--() 

Location 
Storm Water 
Plan 

ON SR-39 @ HAZARD AVE, LAMPSON AVE 

Description 

INSTALL ADDITIONAL SAFETY LIGHTING 

Type Of Work 

CALIFORNIA PROFESSIONAL 

ELECTRIC ENGINEERING 

Contractor 

LA PUENTE CA 91748 

929 OTTERBEIN AVE UNIT E 

NAJM, ELIE 

Resident 
Engineer 

(949)279-8826 

6533 MARINE WAY, 

TRAILER #2 

IRVINE, CA 92618 

$546,216

Bid + CCOs

 $551,689

Comp To date

 $0

This Month 

03/11/13 

Awarded 

04/22/13 

Approved 

03/02/15 

Est Comp

 100%

%Time

 100%

% Work 

COMPLETED 

MessageAccepted 

03/02/15 

12-ORA-55-2.0/11.8 

HA22 

12-0L74U4 
HSNH-P055-(054)E 

--() 

OC. IN COSTA MESA, SANTA ANA AND 

TUSTIN, FR. 19TH ST. TO 17TH ST. 

REHABILITATE PAVEMENT & CONSTRUCT 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

P O BOX 2229 

JAVAHERNESHAN, MAJID 

(949)509-5031 

3251-1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$15,359,869
 $8,890,868
 $820,955

10/14/13 
11/06/13 
11/30/16 

34%

 58%

12-ORA-55-4.6/5.9 

HA25 

12-0H9004 
NH-P055-(056)E 

--() 

IN ORANGE COUNTY ON ROUTE 55 FROM. 

BRISTOL ST. TO ROUTE 405 

IMPROVE OF PAVEMENT ACCESS 

WESTCOAST PUBLIC WORK INC. 

CHATSWORTH CA 91311 

10101 ETON AVE 

EMAM,KAMRAN 

(949)279-8487 

15700 TUSTIN VILLAGE 

WAY, #1 

TUSTIN, CA 92780 

$1,074,520
 $540,227
 $422,243

09/02/14 
09/26/14 
05/28/15 

61%

 50%

12-ORA-55-7.6/9.9 
12-0J6404 
NHP-P055-(057)E 

--() 

IN ORANGE COUNTY, IN SANTA ANA AND 

TUSTIN FROM 0.2 MILE SOUTH OF DYER 

ROAD UNDERCROSSING TO 0.1 MILE SOUTH 

OF MCFADDEN AVE UNDERCR 

O'DONNELL CONSTRUCTION, INC. 

SAN DIMAS CA 91773 

559 W COVINA BLVD 

$903,795
 $0
 $0

01/05/15 
01/29/15 

0%

 0%

HA25 
EROSION CONTROL 

12-ORA-55-17.0/17.7 

HA23 

12-0H2084 
NH-P055-(053)E 

--() 

SWPPP 

IN THE CITIES OF ORANGE AND ANAHEIM 

AT SANTIAGO BLVD AND NOHL RANCH 

ROAD... REGRADE SLOPE AND INSTALL 

DRAINAGE SYSTEM 

FLATTEN THE SLOPE ABOVE THE 

CHUMO CONSTRUCTION INC 

BALDWIN PARK CA 91706 

14425 JOANBRIDGE STREET 

YACOUB,MOHAMAD 

(949)279-8433 

15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN, CA 92780 

$2,781,737
 $2,746,393

 $38,837

02/05/14 
02/21/14 
09/23/15 

64%

 98%

12-ORA-57-12.3/15.2 

HB4N 

12-0F0404 

SWPPP 

IN ORANGE COUNTY IN ANAHEIM FROM 0.3 

MILE SOUTH OF KATELLA AVENUE 

UNDERCROSSING TO 0.3 MILE NORTH OF 

LINCOLN AVENUE OVERCROSSING 

WIDEN NB ROUTE 57 AND BRIDGES 

C. C. MYERS, INC. 

RANCHO CORDOVA CA 95741-2948 

PO BOX 2948 

NGUYEN, IRVIN 

(949)279-8590

15700 TUSTIN VILLAGE 

WAY, #3 

TUSTINA, CA 92780 

$19,140,261 
$20,055,314 

$40,774 

10/26/11 
11/17/11 
04/10/15 

100% 

98% 

OVER RUN 

HB4N 
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Statement of Ongoing Contracts as of 03/20/15
04/07/15
 

Resident 
EngineerContractor 

ORTIZ ENTERPRISES INCORPORATEDDICKSON, ERIC
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

12-ORA-73-10.0/24.5
 
12-0H4404
 
NH-P073-(104)E
 

--()
 

HA42
 

12-ORA-73-23.9/25
 
12-0M1104
 
HSNH-P073-(110)E
 

--()
 

12-ORA-73-25.7/28
 
12-0H0344
 
NHP-P073-(107)E
 

--()


HA22
 

12-ORA-74-13.3/16.6
 
12-043224
 
ACST-P074-(051)E
 

P0-74 0-(1E)


--()
 

HB1 SWPPP
 

12-ORA-74-/.2
 
12-0E3104
 

HE12 SWPPP
 

12-ORA-90-11.8/12.5
 
12-056224
 
ACST-P090-(012)E
 

P0-90 0-(2E)
 

--()
 

HB4N SWPPP
 

Description

Type Of Work
 

IN VARIOUS LOCATIONS SR73 STORM
 

WATER MITIGATION AND SLOPE ST
 

STORM WATER MITIGATION & SLOPE STAB
 

IN ORA CO, IN THE CITIES OF IRVINE
 

AND NEWPORT BEACH, ON NB ROUTE 73
 

BETWEEN MARCARTHUR BLVD NB ON-RAMP
 

AND BIRCH ST NB OFF-RAMP (
 

WIDENING AND OVERLAY
 

IN COSTA MESA FROM CAMPUS DRIVE TO I­

405
 

NB/SB SLAB REPLACEMENT. ON/OFF
 

IN ORANGE COUNTY NEAR SAN JUAN HOT
 

SPRING FROM SAN JUAN CANYON BRIDGE TO
 

RIVERSIDE COUNTY LINE
 

ESTABLISH PLANTING AND INSTALL
 

ON RTE 74 FROM 0.1 MILE WEST OF I­

5/SR-74 IC TO 0.1 MILE EAST OF I­

5/SR-74 IC.
 

REPLACE BRIDGE AND WIDEN RAMP
 

IN ORANGE COUNTY IN YORBA LINDA AND
 

ANAHEIM ON ROUTE 90 FROM 0.6 MILE
 

EAST OF KELLOGG DRIVE UNDERCROSSING
 

TO LA PALMA AVENUE
 

HWY PLANTING INSTALL IRRIGATION SYS
 

6 CUSHING WAY SUITE 200
 

IRVINE CA 92618
 

ALL AMERICAN ASPHALT
 

PO BOX 2229
 

CORONA CA 92878
 

AUTOBAHN CONSTRUCTION, INC.
 

933 N. BATAVIA ST.
 

ORANGE CA 92867
 

PACIFIC RESTORATION GROUP INC
 

P.O. BOX 429
 

PERRIS, CA 92752
 

FLATIRON WEST INC
 

1770 LA COSTA MEADOWS DRIVE
 

SAN MARCOS CA 92078
 

GRIFFITH COMPANY
 

12200 BLOOMFIELD AVENUE
 

SANTA FE SPRINGS CA 90670
 

3337 MICHELSON DR.
 

STE. 100
 

IRVINE, CA. 92612
 

(949)279-8447
 

SHIEH, PETER
 

3251 1/4 UNIVERSITY
 

DR.
 

IRVINE, CA. 92612
 

(949)279-8636
 

SHIEH,PETER
 

3251 1/4 UNIVERSITY
 

DRIVE
 

IRVINE, CA 92612
 

(949)509-5023
 

DICKSON, ERIC
 

3337 MICHELSON DR.,
 

STE 100
 

IRVINE, CA 92612
 

(949)279-8755
 

RAVANIPOUR, MOHAMMAD
 

6521 MARINE WAY #1
 

IRVINE, CA 92618
 

(949)279-8407
 

DICKSON, ERIC
 

3337 MICHELSON DR.
 

STE. 100
 

IRVINE, CA 92612
 

(949)279-8447


 $11,677,909

 $9,872,153

 $291,453


 $1,545,164

 $0

 $0


 $2,496,864

 $0

 $0


 $344,848

 $314,229


 $2,224


 $25,557,571

 $18,166,380


 $307,153


 $737,806
 
$688,094
 

$3,243
 

10/30/13 0%

11/15/13
 

0%

05/15/18
 

PLANT EST
 

SATIS
 

02/10/15
 
02/27/15
 
02/09/16
 

09/12/14
 
09/30/14
 
12/15/15
 

04/29/10
 
05/24/10
 
11/03/15
 

0%


 0%


 0%


 0%


 0%


 0%


PLANT EST
 

SATIS
 

08/22/12 62%

09/18/12
 

70%

06/01/15
 

09/29/11 0%
 
10/25/11
 

0%

12/29/15
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 12 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

12-ORA-91-.3/.3
 
12-0L7504
 
HSNH-P091-(138)E
 

--()
 

HB1
 

12-ORA-91-.9/5.4
 
12-0C5704
 

HE13 SWPPP
 

HE13
 

12-ORA-91-8.1/9.5
 
12-0C5604
 

HB4N
 

HB4N
 

12-ORA-91-9.2/15.9
 
12-0G3314
 
CNHP-P091-(139)E
 

--()
 

HA25
 

12-ORA-91-18.0/18
 
12-0K3304
 
STPE-P091-(137)
 

--()
 

TEA4
 

12-ORA-405-6.4/7.4
 
12-0F5504
 

HB32
 

Description

Type Of Work
 

IN ORANGE COUNTY IN LA PALMA AT
 

ORANGETHORPE UC
 

SHOULDER WIDENING, SIGNALS,PLANTING
 

IN FULLERTON AND ANAHEIM WB DIRECTION
 

FROM SR-57 TO I-5 PM .9/5.4
 

CONVERT WB AUXILIARY LANES AT
 

IN ORANGE COUNTY IN ANAHEIM FROM 0.3
 

MILE WEST OF TUSTIN AVENUE OC TO 0.3
 

MILE E OF 91/55 SEPARATION AND AT
 

LAKEVIEW AVE OC
 

WIDEN RDWY AND BRIDGE
 

IN OC. CITIES OF ANAHEIM & YORBA
 

LINDA FROM 55/91 SEPARATION TO ROUTE
 

241/91 SEPARATION
 

HIGHWAY REPLACEMENT PLANTING
 

IN ORANGE COUNTY IN ANAHEIM FROM 0.2
 

MILE WEST TO 0.3 MILE EAST OF COAL
 

CANYON ROAD UC_______________
 

INSTALL VEGETATION & IRRIGATION SYS
 

IN ORANGE COUNTY IN IRVINE FROM SAN
 

DIEGO CREEK TO VON KARMAN AVE
 

OVERCROSSING.
 

HIGHWAY PLANTING & IRRIGATION
 

Contractor 

PETERSON-CHASE GENERAL
 

ENGINEERING CONSTRUCTION INC
 

1792 KAISER AVENUE
 

IRVINE CA 92614
 

C C MYERS INC
 

P O BOX 2948
 

RANCHO CORDOVA CA 957412948
 

OHL USA INC
 

1920 MAIN STREET SUITE 310
 

IRVINE CA 92614
 

PACIFIC RESTORATION GROUP INC
 

P O BOX 429
 

PERRIS CA 92572
 

ACCU CONSTRUCTION INC
 

2098 SOUTH GRAND AVENUE STE A
 

SANTA ANA, CA 92705
 

Y A K A R
 

689 E SAN BERNARDINO ROAD
 

COVINA, CA 91723
 

Resident
 
Engineer
 

SHIEH, PETER
 

3251 1/4 UNIVERSITY
 

DRIVE
 

IRVINE, CA. 92612
 

(949)279-8636
 

HONG, JOHN
 

200 N. HARBOR BLVD.,
 

#210
 

ANAHEIM, CA 92805
 

(949)279-8741
 

WU, ADRIAN
 

22800 SAVI RANCH
 

PKWY, STE.206
 

YORBA LINDA, CA 92887
 

(949)279-8688
 

DICKSON,ERIC
 

3337 MICHELSON DRIVE,
 

#100
 

IRVINE, CA 92612
 

(949)279-8755
 

DICKSON, ERIC
 

3337 MICHELSON DR.
 

STE. 100
 

IRVINE, CA 92612
 

(949)724-2814
 

DICKSON, ERIC
 

3337 MICHELSON DR.
 

STE. 100
 

IRVINE, CA 92612
 

(949)724-2814


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$652,975

 $611,093


 $462


 $32,701,193

 $16,565,498


 $689,491


 $19,573,318

 $11,774,626


 $597,989


 $2,006,001

 $1,679,031


 $18,313


 $300,973

 $207,743


 $4,510


 $847,602
 
$854,934
 

$1,190
 

08/08/13
 
08/27/13
 
06/29/15
 

01/09/13
 
02/06/13
 
11/25/15
 

10/11/13
 
11/01/13
 
01/31/17
 

10/03/13
 
11/01/13
 
01/10/18
 

%Time
% Work 

Message 

78%


 93%


 69%


 51%


 35%


 60%


 0%


 0%


PLANT EST
 

SATIS
 

03/04/13 0%

04/18/13
 

0%

05/16/17
 

PLANT EST
 

SATIS
 

06/14/13 0%
 
07/15/13
 

0%

09/18/17
 

PLANT EST
 

SATIS
 



State of California Department of Transportation 
Statement of Ongoing Contracts as of 03/20/15

Page 112 

04/07/15 

District 12 

Fed Aid 
Pgm Code 

Contract 

Totals: 

Location 

DescriptionPlan Type Of Work 
Authorized Final Amt: 

Storm Water 

$476,516,433 
Contractor 

Completed to Date: $310,610,423

Resident 
Engineer 

Bid + CCOs 
Comp To date 

This Month 
Work This Month: $6,313,680

Awarded 
Approved %Time 
Est Comp % Work 

Accepted Message 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-DN-101-2.2/0 01-0E7104 

01-DN-101-17.5/0 01-0E4504 

01-DN-101-4.0/0 01-476904 

01-DN-101-4.4/9.4 01-0B0804 

01-DN-199-20.5/25.7 01-479404 

01-DN-199-/4.2 01-0B8404 

01-HUM-96-7.8/0 01-0C7704 

01-HUM-101-6.5/0 01-0F0704 

01-HUM-101-15.4/0 01-0E3104 

01-HUM-101-72.5/0 01-0C2804 

01-HUM-101-86.3/87.8 01-0B1004 

01-HUM-101-12.9/13.1 01-451804 

01-HUM-169-13.6/23.4 01-450904 

01-HUM-200-.2/0 01-0E6904 

01-HUM-200-1.2/1.2 01-0F0004 

01-HUM-299-5.6/0 01-0E6104 

01-HUM-299-19.3/19.8 01-0A3604 

01-HUM-299-20.2/20.5 01-423704 

01-HUM-299-5.5/11 01-0C4604 

01-HUM-999-/0 01-0A4504 

01-LAK-20-8.1/8.6 01-488604 

01-LAK-20-13.5/31.4 01-0B0004 
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1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-LAK-29-34.4/40 01-0C3504 

01-MEN-1-37.3/40.5 01-0F0504 

01-MEN-1-70.5/0 01-474904 

01-MEN-101-9.6/10.7 01-362914 

01-MEN-101-36.0/38.9 01-0E9004 

01-MEN-101-43.0/44 01-0E9504 

01-MEN-101-45.0/50.8 01-262024 

01-MEN-101-46.3/46.4 01-0E9704 

01-MEN-101-50.7/51.2 01-0C9004 

01-MEN-101-58.9/61.5 01-0E1804 

01-MEN-101-64.7/81.4 01-4154U4 

01-MEN-101-104.2/104.3 01-0E9204 

01-MEN-101-43.1/49 01-262004 

01-MEN-128-14.3/40.6 01-378164 

01-MEN-128-34.5/35.5 01-476604 

01-MEN-162-.1/9 01-0F0204 

01-MEN-162-11.6/0 01-0C2304 

01-MEN-999-/0 01-0A4204 

01-MEN-999-/0 01-0A8104 

02-LAS-139-30.0/40 02-4F1304 

02-LAS-395-56.5/61 02-3C0724 

02-LAS-395-61.6/76.6 02-3C0714 
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5 

5 

5 

5 
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6 

6 

6 

6 

7 

7 

7 

7 

7 

8 

8 

8 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-LAS-395-133.0/139 02-4G9904 

02-PLU-89-16.4/20 02-4G9604 

02-SHA-0-/0 02-1H1804 

02-SHA-5-39.5/40.8 02-378904 

02-SHA-44-4.2/14.5 02-4E4304 

02-SHA-273-17.0/17 02-0H7504 

02-SHA-299-.3/7.1 02-3E4104 

02-SHA-299-18.4/18.7 02-4G4804 

02-SHA-299-30.3/40.7 02-360704 

02-SHA-299-57.7/58 02-0H8504 

02-SHA-299-83.0/84 02-2E74U4 

02-SIS-3-6.9/23 02-4G9704 

02-SIS-5-51.2/58.1 02-3E7604 

02-SIS-5-50.6/52.1 02-3C9204 

02-SIS-96-37.3/37.7 02-4G9404 

02-SIS-96-/77.5 02-2E2914 

02-SIS-97-2.1/2.5 02-4G00U4 

02-SIS-97-17.0/24 02-4G9804 

02-TEH-5-24.5/26.9 02-0H1204 

02-TEH-32-5.1/6.3 02-4E90U4 

02-TRI-3-26.1/0 02-4F6304 

02-TRI-299-.4/.8 02-2E3504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-TRI-299-12.3/12.9 02-3E7904 

02-TRI-299-19.2/19.5 02-4F7404 

02-VAR--/0 02-0H5304 

02-VAR--/0 02-4F6904 

02-VAR--/0 02-4E8114 

02-VAR--/0 02-4E5304 

02-VAR--/0 02-0H5204 

03-BUT-70-26.7/27.1 03-3E1204 

03-BUT-99-28.1/29.6 03-3E6204 

03-COL-5-22.3/0 03-4M2004 

03-ED-49-23.9/35 03-3F6704 

03-ED-50-17.0/17.3 03-3F8904 

03-ED-50-36.7/0 03-0H1304 

03-ED-89-8.6/13.8 03-1A8424 

03-ED-89-18.0/24.9 03-1A8444 

03-ED-89-24.9/27.2 03-1A8454 

03-ED-193-10.1/10.1 03-2F7204 

03-ED-193-25.8/25.8 03-2F6504 

03-NEV-20-12.8/15.9 03-3E0604 

03-NEV-49-3.4/0 03-4F6704 

03-NEV-80-14.8/16.4 03-4M8604 

03-NEV-80-21.2/28.1 03-4M8404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-NEV-80-28.0/0 03-3E1104 

03-NEV-80-28.0/0 03-4M6104 

03-NEV-80-29.5/0 03-4M7104 

03-NEV-89-/8.7 03-3F6504 

03-PLA-80-8.1/37.8 03-3E1004 

03-PLA-80-34.6/34.9 03-2F2504 

03-PLA-80-69.3/69.8 03-4F3404 

03-PLA-89-/T8.5 03-2A9204 

03-PLA-267-/6.8 03-2F2904 

03-SAC-5-12.9/0 03-4F1204 

03-SAC-5-23.3/0 03-3F0404 

03-SAC-5-23.6/0 03-2F21U4 

03-SAC-50-2.4/3.7 03-4M7204 

03-SAC-50-16.9/17.4 03-4F0704 

03-SAC-51-2.6/44.7 03-4M7304 

03-SAC-51-4.0/0 03-0H2504 

03-SAC-80-/M10.4 03-3797U4 

03-SAC-160-1.4/L4.2 03-3F6604 

03-SAC-160-/12 03-2F9904 

03-SAC-160-44.5/47.1 03-4M5804 

03-SUT-99-11.0/14.3 03-1A4324 

03-SUT-99-11.0/14.3 03-1A43A4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-SUT-99-30.6/32.7 03-1F5004 

03-SUT-99-/1.6 03-406604 

03-VAR-20-/43.9 03-4F5504 

03-VAR-51-5.5/8.1 03-3F4704 

03-VAR--/0 03-2F0004 

03-YOL-5-9.4/0 03-4M7004 

03-YOL-5-11.3/0 03-4M7404 

03-YOL-113-2.2/0 03-0H2904 

03-YUB-20-13.3/20.3 03-3F0004 

03-YUB-70-14.2/15.1 03-0A5804 

04-ALA-13-.1/0 04-1J8004 

04-ALA-13-5.3/5.6 04-4A8304 

04-ALA-24-5.1/6.2 04-294914 

04-ALA-24-5.1/6.2 04-294944 

04-ALA-24-5.6/0 04-4A3424 

04-ALA-24-5.9/6.2 04-4H8004 

04-ALA-24-5.9/6.2 04-0J4204 

04-ALA-24-5.9/6.2 04-0J4004 

04-ALA-80-1.0/1.7 04-0120M4 

04-ALA-80-1.7/2.5 04-292274 

04-ALA-80-1.7/2.2 04-014074 

04-ALA-80-1.8/0 04-014104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-80-1.9/8 04-3A7774 

04-ALA-80-2.5/3.2 04-292264 

04-ALA-80-2.5/0 04-014084 

04-ALA-80-5.7/5.7 04-2J1904 

04-ALA-80-6.2/6.5 04-4A8204 

04-ALA-84-25.5/27.1 04-297614 

04-ALA-92-6.3/6.8 04-2G3614 

04-ALA-92-5.1/5.8 04-2G3624 

04-ALA-238-14.5/16.5 04-2490A4 

04-ALA-580-32.5/32.5 04-1SS054 

04-ALA-580-4.7/8.2 04-4A07U4 

04-ALA-580-7.8/19.1 04-2908V4 

04-ALA-580-8.3/0 04-172434 

04-ALA-580-8.4/14.6 04-2908C4 

04-ALA-580-14.6/21.6 04-2908E4 

04-ALA-580-31.7/31.9 04-1SS044 

04-ALA-580-41.2/47 04-4H2214 

04-ALA-680-4.8/5.2 04-253764 

04-ALA-680-20.8/21.5 04-4G5004 

04-ALA-880-22.6/24 04-3A9214 

04-ALA-880-24.0/25.5 04-3A9224 

04-ALA-880-28.4/29.2 04-0A7104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-880-30.1/31.1 04-1706U4 

04-ALA-880-32.9/33.9 04-4A8104 

04-ALA-980-1.1/1.1 04-0J7804 

04-CC-4-27.5/29 04-1G9404 

04-CC-4-8.0/25 04-152724 

04-CC-4-26.6/27.5 04-2285E4 

04-CC-4-/14.6 04-3J6604 

04-CC-24-5.2/5.6 04-3G1604 

04-CC-580-6.1/6.3 04-003944 

04-CC-580-6.3/7.7 04-3G4844 

04-CC-680-1.0/9.9 04-4H6704 

04-CC-680-24.3/0 04-3A8704 

04-MRN-1-1.4/0 04-2G8704 

04-MRN-1-/4 04-3J7604 

04-MRN-101-.1/0 04-1J8904 

04-MRN-101-23.3/27.6 04-264074 

04-MRN-101-/0 04-2J2904 

04-NAP-12-.2/3.2 04-264134 

04-NAP-12-2.8/3.3 04-264144 

04-NAP-29-1.0/9.9 04-4H6904 

04-NAP-29-47.0/47.2 04-4A0904 

04-NAP-29-/3.1 04-3J0104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-NAP-37-/7.4 04-3J0304 

04-NAP-121-.3/2 04-4442A4 

04-NAP-121-3.1/3.1 04-2J9904 

04-NAP-121-20.2/20.4 04-2A1104 

04-NAP-121-/11.6 04-3J0004 

04-NAP-128-10.3/10.3 04-4S0304 

04-NAP-128-19.1/34.3 04-3E4004 

04-NAP-128-20.2/20.2 04-3G7604 

04-SCL-0-/0 04-0J5804 

04-SCL-9-2.5/7 04-2A4304 

04-SCL-9-4.2/0 04-4S0504 

04-SCL-17-.1/0 04-1J7904 

04-SCL-17-1.0/99.9 04-4H6604 

04-SCL-35-14.1/17.1 04-3E4204 

04-SCL-84-12.0/12.1 04-1J6504 

04-SCL-85-18.0/23.9 04-154204 

04-SCL-101-38.0/38.1 04-0J0604 

04-SCL-101-38.0/38.1 04-040604 

04-SCL-101-49.0/52.2 04-4A3304 

04-SCL-101-/26.7 04-153304 

04-SCL-152-6.1/6.5 04-448834 

04-SCL-152-9.9/21.9 04-4C2004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SCL-152-16.2/19.5 04-2A4404 

04-SCL-152-/5.2 04-2A2504 

04-SCL-280-7.8/11.5 04-272044 

04-SCL-680-/9.9 04-153204 

04-SCL-880-2.1/2.1 04-1J7704 

04-SF-1-5.9/6.3 04-1A9024 

04-SF-80-4.9/5.9 04-0435E4 

04-SF-80-5.8/7.8 04-3G4434 

04-SF-80-8.2/8.7 04-0120F4 

04-SF-80-8.2/8.7 04-0120W4 

04-SF-80-12.6/13.9 04-0120T4 

04-SF-101-/2.3 04-3J7504 

04-SF-280-4.1/4.4 04-1A5514 

04-SM-0-/0 04-0G2224 

04-SM-1-16.4/16.4 04-4H7904 

04-SM-1-16.8/17.1 04-4H6204 

04-SM-1-38.2/39.7 04-1123H4 

04-SM-1-39.6/40.1 04-1123J4 

04-SM-1-40.6/41 04-265604 

04-SM-1-/40.3 04-1J6604 

04-SM-1-/47.1 04-2J4204 

04-SM-92-14.4/18.8 04-041004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SM-101-.9/3.6 04-2356A4 

04-SM-101-16.3/17.1 04-235844 

04-SM-101-/26.1 04-3J7804 

04-SM-101-/6 04-4A9254 

04-SM-280-21.3/0 04-0G7104 

04-SM-280-/0 04-4H8504 

04-SOL-12-20.6/21.3 04-2A6204 

04-SOL-37-.1/7.4 04-3E3604 

04-SOL-37-9.8/10.6 04-3J0204 

04-SOL-80-1.0/9.9 04-4H7404 

04-SOL-80-1.1/43.5 04-3E5004 

04-SOL-80-11.3/12.9 04-0A5344 

04-SOL-80-14.3/14.4 04-0A5354 

04-SOL-80-19.5/19.6 04-1SS574 

04-SOL-113-21.8/22.2 04-0G7504 

04-SOL-128-.7/.7 04-1E4004 

04-SOL-680-/13.1 04-3G6504 

04-SON-1-21.7/0 04-4S1604 

04-SON-1-29.9/29.9 04-3G7404 

04-SON-12-9.6/0 04-1A2904 

04-SON-12-32.7/33 04-3A3304 

04-SON-101-.9/3.6 04-2640U4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SON-101-3.4/4.1 04-2640K4 

04-SON-101-7.1/8.1 04-0A1854 

04-SON-101-20.7/20.7 04-245444 

04-SON-101-25.0/29.3 04-3A23U4 

04-SON-116-41.8/44.7 04-283824 

04-SON-128-1.2/1.3 04-3G1204 

04-SON-128-2.4/2.4 04-1SS224 

04-SON-128-5.4/0 04-2S9414 

04-SON-128-17.1/24.7 04-4A8824 

05-MON-1-7.5/7.7 05-1G0504 

05-MON-1-46.8/46.8 05-0S9404 

05-MON-1-67.9/0 05-1A8904 

05-MON-28-28.6/28.6 05-1A9804 

05-MON-101-49.8/55.3 05-1A7304 

05-MON-101-57.1/60.8 05-1C3304 

05-MON-101-66.4/66.4 05-1C6404 

05-MON-101-85.0/85.8 05-349514 

05-MON-101-100.0/101.3 05-315804 

05-MON-101-91.2/100.4 05-0161E4 

05-SB-1-/0 05-0S0304 

05-SB-101-.3/7.5 05-462504 

05-SB-101-10.0/10.6 05-1F8404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SB-101-12.9/14 05-1C4304 

05-SB-101-13.0/22.8 05-1F3204 

05-SB-101-22.3/23 05-0G0704 

05-SB-101-26.5/27.1 05-0M14V4 

05-SB-101-46.9/0 05-1A6204 

05-SB-101-83.2/83.8 05-463814 

05-SB-101-84.1/90.9 05-1A3904 

05-SB-166-25.5/34.9 05-1A4604 

05-SB-246-12.3/16.7 05-0C6404 

05-SBT-25-18.8/19.5 05-0T6404 

05-SBT-101-.7/.7 05-1A9304 

05-SCR-0-/0 05-1F2104 

05-SCR-1-8.0/14.9 05-0C9014 

05-SCR-1-9.7/17.6 05-0R9104 

05-SCR-1-20.2/37.4 05-1C8604 

05-SCR-9-3.8/18.7 05-0Q5904 

05-SCR-17-9.4/10.1 05-1C1804 

05-SCR-152-2.0/8.3 05-1A3804 

05-SCR-152-.3/2 05-1F8804 

05-SLO-1-73.7/74 05-1A7004 

05-SLO-1-36.7/39.6 05-0N4004 

05-SLO-1-/0 05-0R5304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SLO-46-37.6/40.4 05-330764 

05-SLO-46-40.7/46.3 05-330774 

05-SLO-46-50.2/60.9 05-1C9004 

05-SLO-58-20.0/0 05-1A0904 

05-SLO-101-37.7/0 05-1C8004 

05-SLO-101-45.3/45.7 05-402824 

05-SLO-101-21.6/23.9 05-0S7904 

05-SLO-101-/.8 05-445904 

06-FRE-5-48.8/53 06-0Q2704 

06-FRE-33-10.9/11.1 06-432604 

06-FRE-41-3.0/M6.1 06-0Q2404 

06-FRE-41-23.1/0 06-0Q0104 

06-FRE-41-24.5/24.8 06-0M4204 

06-FRE-41-25.2/31.7 06-0M8204 

06-FRE-41-27.6/30.4 06-0E9714 

06-FRE-99-26.7/31.6 06-442624 

06-FRE-145-32.8/33.4 06-0J9204 

06-FRE-180-77.2/0 06-0H1704 

06-FRE-180-62.6/66.3 06-342564 

06-KER-0-/0 06-0P0504 

06-KER-5-6.0/9 06-0Q4504 

06-KER-5-62.5/73.1 06-0P1404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KER-14-16.6/0 06-0Q4204 

06-KER-46-54.0/57.8 06-0Q7904 

06-KER-58-31.8/39.7 06-0Q8004 

06-KER-58-36.3/39.9 06-0P5604 

06-KER-58-85.1/0 06-0P0704 

06-KER-58-94.4/0 06-0N5604 

06-KER-58-/0 06-0S0704 

06-KER-58-/0 06-0Q5804 

06-KER-99-24.6/0 06-0L3904 

06-KER-178-100.6/102.7 06-0P8104 

06-KER-178-4.4/0 06-0H6414 

06-KER-204-/3.7 06-0Q8104 

06-KER-223-4.8/17.2 06-0P8404 

06-KIN-5-9.0/16.5 06-0P1804 

06-KIN-198-8.9/10.1 06-325504 

06-KIN-198-8.9/10.1 06-325514 

06-KIN-198-9.5/14.7 06-0Q2504 

06-KIN-198-14.8/17.9 06-462204 

06-KIN-198-16.5/17.2 06-487504 

06-KIN-198-21.5/28.3 06-0L0504 

06-KIN-198-/7.4 06-0P1504 

06-MAD-99-.9/28.2 06-0E6804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-MAD-99-6.9/8.2 06-471004 

06-MAD-152-/1.1 06-0P9704 

06-TUL-99-25.0/27.6 06-0P1704 

06-TUL-99-37.3/41.3 06-360214 

06-TUL-99-41.3/53.9 06-324504 

06-TUL-99-48.5/53.9 06-324514 

06-TUL-198-3.8/6.7 06-0S1904 

06-TUL-198-12.0/0 06-0H6304 

07-LA-0-/0 07-2W4304 

07-LA-1-8.7/0 07-3X3904 

07-LA-1-20.7/20.8 07-4T5404 

07-LA-1-35.6/37.1 07-2W4704 

07-LA-1-51.0/52 07-4L2214 

07-LA-1-/1.1 07-3X9404 

07-LA-2-14.1/15.1 07-2055A4 

07-LA-2-14.5/23.2 07-1W6304 

07-LA-2-23.4/82.3 07-4Y9304 

07-LA-5-1.2/1.2 07-2W5404 

07-LA-5-1.2/2.1 07-215914 

07-LA-5-1.8/3 07-2159C4 

07-LA-5-2.7/4 07-215934 

07-LA-5-4.0/5.8 07-215944 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5-5.8/6.8 07-215954 

07-LA-5-6.8/13.8 07-294904 

07-LA-5-10.4/10.4 07-1W5204 

07-LA-5-13.6/18.5 07-2464E4 

07-LA-5-13.6/18.5 07-246404 

07-LA-5-14.9/16.8 07-272404 

07-LA-5-18.2/26.7 07-284204 

07-LA-5-19.2/28.9 07-295604 

07-LA-5-22.5/0 07-4X1004 

07-LA-5-24.6/88.6 07-1W3604 

07-LA-5-25.2/27.5 07-2777U4 

07-LA-5-26.7/29.4 07-121844 

07-LA-5-29.4/31.6 07-1218W4 

07-LA-5-31.6/36 07-1218V4 

07-LA-5-36.0/39.4 07-1219U4 

07-LA-5-53.6/56.3 07-258804 

07-LA-5-C 43.9/C46.4 07-252614 

07-LA-5-44.2/46 07-168004 

07-LA-5-45.4/59.7 07-252634 

07-LA-5-46.3/50 07-2332A4 

07-LA-5-73.2/88.6 07-252804 

07-LA-5-/0 07-259024 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5-/0 07-3X9204 

07-LA-10-2.0/18 07-3X9104 

07-LA-10-17.1/23.3 07-4X1704 

07-LA-10-18.3/46.8 07-278204 

07-LA-10-18.5/0 07-1W2204 

07-LA-10-31.1/32.3 07-245404 

07-LA-10-31.2/33.4 07-117074 

07-LA-10-33.2/37.2 07-1170U4 

07-LA-10-40.5/40.5 07-1W5904 

07-LA-10-41.7/48.3 07-295004 

07-LA-10-4.9/14.8 07-267504 

07-LA-10-5.5/14.8 07-259204 

07-LA-14-24.8/32.1 07-4Y9204 

07-LA-14-56.5/57 07-284504 

07-LA-18-.1/.1 07-274804 

07-LA-19-/19.2 07-4Y7504 

07-LA-39-21.6/21.9 07-3X8204 

07-LA-39-41.0/44 07-4X2304 

07-LA-47-.8/.8 07-3X1804 

07-LA-47-.9/2 07-4Y5004 

07-LA-47-3.4/4.6 07-138204 

07-LA-57-4.3/10.8 07-2W6504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-60-11.6/23.6 07-286904 

07-LA-60-20.6/0 07-4H9004 

07-LA-71-1.4/3.6 07-2W8604 

07-LA-72-/6.8 07-1W6904 

07-LA-91-6.0/21 07-1W6104 

07-LA-101-1.0/11 07-265904 

07-LA-101-1.8/15.6 07-2838U4 

07-LA-101-1.8/8.4 07-295504 

07-LA-101-2.9/21 07-1W6504 

07-LA-101-8.0/11.5 07-4Y9704 

07-LA-101-11.8/35.3 07-294704 

07-LA-103-/1 07-275704 

07-LA-105-.9/4.9 07-4T6804 

07-LA-105-7.0/13.1 07-2W0804 

07-LA-105-8.0/10.2 07-4X3304 

07-LA-105-14.1/14.6 07-4T6404 

07-LA-105-14.1/14.6 07-4S8404 

07-LA-105-16.3/17.8 07-4X0204 

07-LA-105-.5/0 07-4T5704 

07-LA-105-2.6/0 07-3X3504 

07-LA-105-13.5/18 07-2W0604 

07-LA-107-4.1/4.1 07-4T5604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-110-9.8/14 07-273104 

07-LA-110-23.5/23.9 07-2759U4 

07-LA-118-11.5/13.7 07-2770U4 

07-LA-118-4.5/13.9 07-2W7704 

07-LA-118-/0 07-3X9304 

07-LA-134-1.6/2.7 07-287204 

07-LA-138-46.7/63.7 07-297004 

07-LA-138-69.9/75 07-2656U4 

07-LA-170-17.7/20.3 07-2769U4 

07-LA-187-4.3/4.3 07-4T5904 

07-LA-210-15.6/20.3 07-4X2104 

07-LA-210-25.2/52.1 07-4X2004 

07-LA-210-39.8/42.2 07-287304 

07-LA-210-.8/4.9 07-2768U4 

07-LA-210-9.7/16.1 07-288014 

07-LA-210-15.0/36 07-258934 

07-LA-210-16.1/25.8 07-2881U4 

07-LA-210-30.7/41.4 07-267004 

07-LA-405-3.4/4.5 07-278304 

07-LA-405-5.5/6.5 07-1W3204 

07-LA-405-11.7/11.7 07-288504 

07-LA-405-16.4/19.5 07-3Y9404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-405-24.4/25.8 07-241304 

07-LA-405-28.0/39 07-296804 

07-LA-405-39.4/48.6 07-252004 

07-LA-605-1.5/26 07-1W6804 

07-LA-605-/20.2 07-295704 

07-LA-710-6.1/9.1 07-4X1804 

07-LA-710-6.6/15.9 07-259014 

07-LA-710-17.2/26.4 07-202114 

07-LA-710-22.6/23 07-4X1304 

07-LA-710-26.5/27.4 07-179704 

07-LA-710-26.5/27.4 07-1797A4 

07-VEN-1-1.0/10.6 07-4X3704 

07-VEN-1-14.2/15.5 07-4Y6604 

07-VEN-23-17.8/20.9 07-1W0904 

07-VEN-23-3.5/T11.6 07-4Y0404 

07-VEN-23-3.7/T12 07-1W5604 

07-VEN-101-5.2/5.2 07-292504 

07-VEN-101-.1/4.5 07-1952U4 

07-VEN-101-39.8/43.6 07-260704 

07-VEN-118-18.7/32.6 07-296704 

07-VEN-150-32.0/34.4 07-4Y6404 

08-RIV-0-/0 08-1F3204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-10-71.8/72.3 08-0L9004 

08-RIV-15-40.0/41.3 08-0C8204 

08-RIV-60-1.5/0 08-0P2804 

08-RIV-74-22.9/23.3 08-0R1904 

08-RIV-74-35.9/0 08-0R1804 

08-RIV-74-63.0/0 08-383504 

08-RIV-91-6.1/0 08-0R9704 

08-RIV-91-15.6/21.6 08-448404 

08-RIV-95-/36.2 08-1C3704 

08-RIV-111-1.1/1.9 08-449104 

08-RIV-215-9.2/15.4 08-0P8204 

08-RIV-215-37.3/38.4 08-3348V4 

08-RIV-215-38.6/39.7 08-334884 

08-RIV-215-39.7/43 08-334874 

08-RIV-215-43.1/43.9 08-334864 

08-RIV-215-43.2/45.3 08-0M94U4 

08-RIV-215-38.0/38.9 08-449314 

08-RIV-371-56.3/60.2 08-0R7404 

08-RIV-371-67.7/72.9 08-0M2004 

08-SBD-0-/0 08-1F3104 

08-SBD-10-12.0/19.8 08-497514 

08-SBD-10-/33.2 08-1F0604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-10-/30.9 08-0Q7604 

08-SBD-15-12.8/0 08-0G2904 

08-SBD-15-14.0/16.4 08-0K7104 

08-SBD-15-142.2/152.3 08-1C4104 

08-SBD-15-147.6/0 08-0J9304 

08-SBD-15-177.3/181.1 08-368504 

08-SBD-15-15.4/30.8 08-0Q7404 

08-SBD-15-/75.1 08-1F0804 

08-SBD-18-59.7/65 08-0N4004 

08-SBD-38-15.0/49.5 08-0G6204 

08-SBD-38-26.6/26.8 08-336304 

08-SBD-40-73.0/89 08-0K2804 

08-SBD-40-85.2/0 08-0N5904 

08-SBD-40-94.7/99.7 08-0N56U4 

08-SBD-58-22.2/31.1 08-043514 

08-SBD-60-/4.6 08-0Q7514 

08-SBD-62-142.2/142.9 08-378704 

08-SBD-95-51.2/51.6 08-0K3104 

08-SBD-138-2.3/15.2 08-3401U4 

08-SBD-138-24.1/0 08-0J8504 

08-SBD-210-/33.2 08-1F0504 

08-SBD-247-1.8/9.6 08-0F6604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-395-16.2/0 08-0P3104 

09-INY-190-24.5/40 09-358604 

09-MNO-395-34.1/0 09-353304 

09-MNO-395-44.6/50.7 09-358804 

09-MNO-395-52.3/53.7 09-335004 

09-MNO-395-96.0/96 09-359704 

10-ALP-88-/0 10-0X2104 

10-ALP-89-10.0/21.4 10-0Y8904 

10-AMA-16-/2.5 10-0X3504 

10-CAL-4-28.0/49.6 10-0X4004 

10-MER-5-17.5/0 10-0F7404 

10-MER-5-32.2/32.5 10-0V6604 

10-MER-99-4.6/10.5 10-415704 

10-MER-99-13.9/14.4 10-481004 

10-MER-99-15.8/17.3 10-0K0214 

10-MER-99-24.4/25.8 10-414824 

10-MER-99-/4.6 10-415804 

10-MER-140-40.7/0 10-0X3004 

10-MPA-140-42.0/42.7 10-0P9224 

10-SCL-152-19.8/0 10-0Q8004 

10-SJ-4-8.3/T14.3 10-0W1204 

10-SJ-4-15.7/16.6 10-0W6904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-SJ-4-19.5/20.1 10-3A1004 

10-SJ-4-/0 10-0S1104 

10-SJ-5-25.1/28.6 10-0M7804 

10-SJ-5-28.5/35.6 10-0G4704 

10-SJ-5-/0 10-0T8204 

10-SJ-12-.1/4.4 10-0G8004 

10-SJ-12-4.4/0 10-1C0204 

10-SJ-12-/0 10-0J92U4 

10-SJ-88-6.1/8.9 10-0A8304 

10-SJ-99-4.5/23 10-0W4304 

10-SJ-99-6.9/10.6 10-0E6134 

10-SJ-99-10.6/15 10-0E6124 

10-SJ-99-22.9/38.8 10-0W1904 

10-STA-99-2.3/20.2 10-0S7804 

10-STA-108-31.2/31.3 10-0C9004 

10-STA-108-33.1/36.1 10-0X3204 

10-STA-132-41.0/51 10-1C9004 

10-STA-219-2.9/4.9 10-0A8724 

10-TUO-108-2.0/2 10-1C0304 

10-TUO-108-3.1/0 10-0V4904 

11-IMP-7-/1.2 11-238404 

11-IMP-8-38.7/39.3 11-263304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-IMP-78-9.2/14 11-404404 

11-IMP-86-11.3/20.6 11-2M5104 

11-IMP-86-21.9/43.1 11-2M4604 

11-IMP-111-40.5/65.4 11-2M4404 

11-IMP-186-/.4 11-294804 

11-IMP-5708-/0 11-076704 

11-SD-5-4.0/22.3 11-261604 

11-SD-5-35.8/38.5 11-2T1784 

11-SD-5-12.6/72.2 11-401404 

11-SD-5-19.9/21.2 11-002704 

11-SD-5-23.9/25.5 11-404304 

11-SD-5-29.1/30.5 11-0223U4 

11-SD-5-58.1/72.4 11-406704 

11-SD-8-17.4/18.7 11-063814 

11-SD-8-37.9/37.9 11-410304 

11-SD-8-25.9/32.2 11-406904 

11-SD-8-61.2/77.8 11-407004 

11-SD-11-/1.6 11-056324 

11-SD-15-23.8/26.2 11-2607C4 

11-SD-15-11.2/M14.5 11-2T0974 

11-SD-15-14.5/M16.4 11-2T0984 

11-SD-15-15.0/M16.4 11-2T0954 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-15-16.4/M19.5 11-2T0994 

11-SD-15-20.3/M20.9 11-416104 

11-SD-15-23.8/M26.2 11-260734 

11-SD-15-26.2/M27.8 11-2T0864 

11-SD-15-27.8/30.1 11-2T0874 

11-SD-15-30.1/31.5 11-2T0884 

11-SD-15-/0 11-282504 

11-SD-15-/4.7 11-282404 

11-SD-52-5.0/6.2 11-402804 

11-SD-52-15.5/17.3 11-2T0114 

11-SD-67-/5.9 11-275504 

11-SD-76-12.1/17.7 11-257154 

11-SD-76-24.1/34.9 11-2M6304 

11-SD-76-4.2/7.6 11-406604 

11-SD-76-7.3/12 11-080174 

11-SD-78-15.3/16.3 11-2T2304 

11-SD-125-9.7/12.1 11-408504 

11-SD-163-.5/3.2 11-265014 

11-SD-163-1.4/0 11-264114 

11-SD-163-1.7/3.2 11-2650A4 

11-SD-163-1.7/3.2 11-265004 

11-SD-163-8.4/9.4 11-241514 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-805-.9/1.1 11-292304 

11-SD-805-4.4/5.5 11-2T2514 

11-SD-805-4.7/5.6 11-2T1824 

11-SD-805-5.8/13 11-2T1834 

11-SD-805-7.7/9.1 11-081654 

11-SD-805-9.5/10.3 11-2T2504 

11-SD-805-23.7/27.6 11-2T2004 

11-SD-905-6.5/10.4 11-298204 

12-ORA-0-7.8/9.9 12-0M7204 

12-ORA-1-17.6/18.1 12-0L2604 

12-ORA-1-25.8/29.9 12-0H1604 

12-ORA-5-3.0/3.7 12-0F96A4 

12-ORA-5-3.7/6.2 12-0F96C4 

12-ORA-5-4.4/44 12-0M3704 

12-ORA-5-5.0/34 12-0M7304 

12-ORA-5-6.2/8.7 12-0F96E4 

12-ORA-5-13.5/34 12-0N0304 

12-ORA-5-16.5/42 12-0M8404 

12-ORA-5-19.2/22.2 12-0J61U4 

12-ORA-5-42.1/44.4 12-1016A4 

12-ORA-5-/29.6 12-0L92U4 

12-ORA-22-.6/.9 12-071634 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-22-.7/.9 12-071624 

12-ORA-39-1.1/19.2 12-0L3804 

12-ORA-39-1.1/8.2 12-0N2404 

12-ORA-39-2.1/6.1 12-0L9704 

12-ORA-39-7.1/9.6 12-0L77U4 

12-ORA-55-2.0/11.8 12-0L74U4 

12-ORA-55-4.6/5.9 12-0H9004 

12-ORA-55-7.6/9.9 12-0J6404 

12-ORA-55-17.0/17.7 12-0H2084 

12-ORA-57-12.3/15.2 12-0F0404 

12-ORA-73-10.0/24.5 12-0H4404 

12-ORA-73-23.9/25 12-0M1104 

12-ORA-73-25.7/28 12-0H0344 

12-ORA-74-13.3/16.6 12-043224 

12-ORA-74-/.2 12-0E3104 

12-ORA-90-11.8/12.5 12-056224 

12-ORA-91-.9/5.4 12-0C5704 

12-ORA-91-8.1/9.5 12-0C5604 

12-ORA-91-9.2/15.9 12-0G3314 

12-ORA-91-18.0/18 12-0K3304 

12-ORA-91-.3/.3 12-0L7504 

12-ORA-405-6.4/7.4 12-0F5504 
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Statement of Ongoing Contracts - Federal Aid 

District 01 

Federal Aid Category Bid + CCO  Work Comp

-F­ FEDERAL AID (PRIMARY) $17,085,713  $15,911,495

-S­ FEDERAL AID (SECONDARY) $21,703,344  $1,171,387

-SH­ STATE HIGHWAY $173,062,332  $104,528,800

-ER­ STORM DAMAGE REPAIR $8,684,406  $3,251,407

 $54,101,166  $5,532,569

District Total: $274,636,962  $130,395,657

District 02 

Federal Aid Category Bid + CCO  Work Comp

-I­ FEDERAL AID (INTERSTATE) $47,586,689  $44,843,401

-F­ FEDERAL AID (PRIMARY) $2,594,604  $2,719,681

-S­ FEDERAL AID (SECONDARY) $32,082,296  $21,784,230

-SH­ STATE HIGHWAY $16,724,351  $9,392,031

 $206,683,275  $124,216,082

District Total: $305,671,215  $202,955,426 

District 03 

Federal Aid Category  Bid + CCO  Work Comp 

-I­ FEDERAL AID (INTERSTATE) $104,784,177  $73,125,303

-F­ FEDERAL AID (PRIMARY) $39,477,758  $17,034,312



Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

-S­

-SH­

03 

District 

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

-ER­

04 

District

Federal Aid 

District Total: 

-F­

-S­

-SH­

05 

Category 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

Category 

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

STORM DAMAGE REPAIR
 

Category

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

Bid + CCO

 $78,122,861


 $16,399,545


 $158,615,689


 $397,400,030


 Bid + CCO

 $170,891,477


 $49,305,326


 $104,838,612


 $4,863,920,671


 $6,358,725


 $688,431,863


 $5,883,746,674


 Bid + CCO

 $144,999,260


 $58,455,508


 $66,790,969


 Work Comp

 $19,220,126


 $10,485,640


 $108,050,637


 $227,916,019


 Work Comp

 $126,680,656


 $49,480,953


 $84,425,828


 $4,565,826,719


 $6,274,383


 $478,972,362


 $5,311,660,901
 

Work Comp 

$130,891,836


 $36,764,799


 $30,654,209




Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

05 

District Total: 

District 

Federal Aid 

-F­

-S­

-SH­

06 

District Total: 

District

Federal Aid 

-I­

-F­

-S­

-SH­

-ER­

07 

District Total: 

Category 

Category 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

Category

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

STORM DAMAGE REPAIR
 

Bid + CCO

 $28,145,592


 $298,391,329


 Bid + CCO

 $14,536,250


 $7,383,481


 $149,615,837


 $192,802,454


 $364,338,022


 Bid + CCO

 $376,181,549


 $247,872,708


 $22,665,149


 $359,452,410


 $4,415,244


 $1,371,113,816


 $2,381,700,876


 Work Comp

 $17,489,409


 $215,800,253


 Work Comp

 $10,239,362


 $1,282,463


 $116,304,679


 $87,096,464


 $214,922,968


 Work Comp 

$226,964,394


 $181,873,690


 $2,580,735


 $234,344,742


 $997,043


 $707,198,446


 $1,353,959,051
 



Statement of Ongoing Contracts - Federal Aid 

District 08 

Federal Aid Category Bid + CCO  Work Comp

-I­ FEDERAL AID (INTERSTATE) $123,932,977  $78,126,865

-F­ FEDERAL AID (PRIMARY) $30,787,161  $29,783,862

-S­ FEDERAL AID (SECONDARY) $344,406,736  $205,801,511

-SH­ STATE HIGHWAY $17,447,442  $14,169,559

-ER­ STORM DAMAGE REPAIR $1,778,000  $1,704,583

 $493,384,919  $266,883,846

District Total: $1,011,737,235  $596,470,225

District 09 

Federal Aid Category Bid + CCO  Work Comp

-F­ FEDERAL AID (PRIMARY) $2,219,566  $0

-S­ FEDERAL AID (SECONDARY) $2,967,124  $0

-SH­ STATE HIGHWAY $1,070,538  $1,041,464

 $6,144,442  $0

District Total: $12,401,670  $1,041,464 

District 10 

Federal Aid Category  Bid + CCO  Work Comp 

-I­ FEDERAL AID (INTERSTATE) $137,840,291  $102,299,954

-F­ FEDERAL AID (PRIMARY) $56,773,134  $35,065,115



Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

-S­

-SH­

10 

District 

Federal Aid 

District Total: 

-I­

-S­

-SH­

11 

District

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

12 

Category 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Category 

FEDERAL AID (INTERSTATE) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Category

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Bid + CCO

 $25,177,841


 $328,137,202


 $92,075,877


 $640,004,345


 Bid + CCO

 $1,325,377


 $88,769,417


 $166,545,676


 $328,771,823


 $585,412,295


 Bid + CCO

 $4,774,072


 $15,931,635


 $5,130,762


 $136,425,407


 $314,254,558


 Work Comp

 $7,317,348


 $216,740,757


 $14,159,334


 $375,582,508


 Work Comp

 $1,193,202


 $20,415,913


 $107,043,533


 $126,224,370


 $254,877,020
 

Work Comp 

$1,648,576


 $13,158,773


 $1,575,579


 $84,037,792


 $210,189,702




District 12 

Federal Aid 

District Total:

Federal Aid 
-I­

-ER­

-S­

-F­

-SH-


Statewide Totals 

Statement of Ongoing Contracts - Federal Aid 

Category  Bid + CCO

 $476,516,433


Statement of Ongoing Contracts ­
Statewide Recap 

Category 
FEDERAL AID (INTERSTATE)
 

STORM DAMAGE REPAIR
 

FEDERAL AID (SECONDARY)
 

FEDERAL AID (PRIMARY)
 

STATE HIGHWAY


 Statement of Ongoing Contracts -Summary 

Bid + CCO

 $967,316,610


 $3,934,525,475


 $21,236,375


 $791,703,131


 $621,583,115


 $6,295,592,380
 

$12,631,957,086


District Work Completed This Perio

05 $36,548,554

12 $72,611,794 

Work Comp 

$310,610,423
 

Work Comp 

$654,882,353


 $2,146,013,222


 $12,227,416


 $402,339,918


 $486,159,080


 $5,494,569,926
 

$9,196,191,915




 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

11 $3,440,599


08 $28,153,653


04 $306,613,684


07 $183,184,861


06 $761,264
 

$631,314,410
Work completed this Period:


	01
	02
	03
	04
	05
	06
	07
	08
	09
	10
	11
	12

