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Statement of Ongoing Contracts as of 05/20/10

HE11l SWPPP

CONSTRUCT INTERCHANGE
WATSONVILLE CA 95077

(831)724-1011

COURT, STE. E
FORTUNA, CA 95540
(707)725-1022

06/02/10
District 01
Location xwaraea
Contract Storm Water Resident Bid + CCOs Approved %Time
Fed Aid Plan Description Engineer Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01-HUM-96-16.0/18.7 IN HUMBOLDT COUNTY NEAR HOOPA FROM  STEWART ENGINEERING INC HAYLER, CHARLES $2,432,294 01/05/09 71%
01-452404 0.8 MILE SOUTH OF ROCK CHUTE VIADUCTP O BOX 990010 5065 BOYD ROAD STE. B $2,051,393 01;14;09 90%
OT?; -C ) TO 1.9 MILES NORTH OF SIDEHILL CEDDING CA 56099 ARCATA, CA 95521 $0 08/31/10
VIADUCT (530)244-8464 (707)825-4895 SUSPENDED
PLACE HOT MIX ASPHALT OVERLAY
HB1 WPCP
01-HUM-96-23.0/23.8 IN HUMBOLDT COUNTY NEAR WEITCHPEC R BROWN CONSTRUCTION COMPANY HAYLER, CHARLES $636,442 11/12/09  100%
01-472404 FROM 0.1 MILE TO 0.9 MILE EAST OF INC 5065 BOYD ROAD, STE B $11,218 11/30/09 20
ERE;318—(004)E ROUTE 169 P O BOX 406 ARCATA. CA 95521 $0 11/01/10
- INSTALL GALLERY DRAINAGE WALLS _
WILLOW CREEK CA 95573 (707)825-4895 SUSPENDED
HA23 SWPPP (530)629-3702
01-HUM-101-12.9/13.1 IN HUMBOLDT COUNTY NEAR GARBERVILLE KICKIN ENTERPRISES KAMPAS, NANCY $141,778 11/04/09 0%
01-451804 AT 0.2 MILE NORTH OF MONSCHKE 12777 INDIAN OAKS DRIVE 1487 SANDY PRAIRIE $0 12/07/09 0%
UNDERCROSSING AND AT 1.2 MILES SOUTH CT.. STE. E $0 02/11/10
BELLA VISTA CA 96008
OF DEAN CREEK BRIDGE (5305495190 FORTUNA, CA 95540 SUSPENDED
REPAIR DRAINAGE SYSTEMS - _
2 PP (707)725-1023
01-HUM-101-40.9/42.2 IN HUMBOLDT COUNTY NEAR REDCREST FROM GORDON N BALL INC MCGEE, JAMES $5,993,731 08/19/08 60%
01-470214 2.1 MILES SOUTH TO 0.9 MILE SOUTH OF 333 CAMILLE AVENUE 1487 SANDY PRAIRIE $4,515,506 09/05/08 824
ER-43F4-(004)E $0 09/21/10
o BEAR CREEK BRIDGE ALAVO CA 94507 COURT SUITE E
- CONSTRUCT RETAINING WALL FORTUNA, CA 95540 SUSPENDED
(925)838-5675 (707)725-1021
HA23 SWPPP
- - - - - ” k] ’ 0
01-HUM-101-48.7/56.3 IN HUMBOLDT COUNTY IN AND NEAR RIO  GRANITE CONSTRUCTION COMPANY RODRIGUEZ, JOAQUIN $13,920,548 10/24/08 75%
01-363204 DELL FROM EEL RIVER BRIDGE AND P O BOX 50085 1487 SANDY PRAIRIE $13,454,732 11/04/08 94%
ACNH-Q101-(149)E OVERHEAD TO 0.5 MILE SOUTH OF VAN COURT STE.E $45,306  08/11/10
-0 DUZEN RIVER BRIDGE ﬁggigg;;LigliA 95077 FORTUNA, CA 95540
PLACE RUBBERIZED HOT MIX ASPHALT - _
HAD2 SwPPP (707)725-1020
01-HUM-101-57.0/59.1 IN HUMBOLDT COUNTY NEAR ALTON ON GRANITE CONSTRUCTION COMPANY WRIGHT, GEOFFREY $15,032,197 10/08/08 81%
01-290304 ROUTE 101 AND ON ROUTE 36 P O BOX 50085 $12,320,299  10/23/08
1487 SANDY PRAIRIE $584.849 08/23/10  'o%
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06/02/10
District 01
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01-HUM-101-79.9/87.9 IN HUMBOLDT COUNTY IN AND NEAR EUREKA TRAFFIC SOLUTIONS INC QUINTRELL, HEIDI $128,303 04/19/10 0%
géﬁg?gigi—(leo)E AND ARCATA FROM EUREKA SLOUGH BRIDGE 8490 HARTMEYER LANE 5601 SOUTH BROADWAY, 28 05/18/10 o%
TO ARCATA OVERHEAD STE. A
Q1-01 1-(OE) INSTALL RUMBLE STRIPS REDDING CA 96002 EUREKA. CA 95503
-0 (530)222-8023 (707)445-6649
HB1 WPCP
01-HUM-101-84.7/0 IN HUMBOLDT COUNTY ON ROUTE 101 AT  DEBRUIN CONSTRUCTION INC QUINTRELL, HEIDI $138,026 03/11/09 50%
01-483204 GANNON SLOUGH BR (#04-0024L) AND BOYDP O BOX 1355 5601 S. BROADWAY $77,545 03/23/09 56%
$0 06/30/10
DRAW BR (04-0085) FRENCH CAMP CA 95231 EUREKA, CA 95503
REPAIR BRIDGE DECKS (707)445-6649 SUSPENDED
(209)462-5100
HM3 WPCP
01-HUM-101-89.3/90.2 IN HUMBOLDT COUNTY NEAR GOLDEN STATE BRIDGE INC FITZGERALD, TOM $40,086,258 09/18/08 31%
01-296104 MCKINLEYVILLE ON ROUTE 101 AND ON 901 HOWE ROAD $15,846,221 09/26/08
ACNH-X023-(033)E ROUTE 200 ESgEKi' Eiogzggg $673.586 12/25/12  2O%
BHX0-23 0-(3EN)H REPLACE BRIDGES MARTINEZ CA 94553 (707)4;1_3989
X023- 033-() (925)372-8000
HA21 SWPPP
01-HUM-169-13.2/31.2 IN HUMBOLDT COUNTY NEAR WEITCHPEC NORTHWEST PAVING MULLEN, RICHARD $499,966 04/15/10 0%
01-491004 FROM JOHNSONS TO WEITCHPEC 8115 SECLUDED VALLEY DRIVE 5601 S. BROADWAY 28 05/11/10 0%
MAINTENANCE STATION
SEAL COAT REDDING CA 96001 E$S$K2416283$503
(530)246-4388 @07
HM1 WPCP
01-HUM-169-22.2/30.2 IN HUMBOLDT COUNTY AT VARIOUS MERCER FRASER COMPANY HAYLER, CHARLES $8,289,265 03/04/09 40%
01-364604 LOCATIONS FROM CAPPELL CREEK BRIDGE P O BOX 1006 5065 BOYD ROAD, STE. $3,209,774 03/27/09 39%
ACST-5169-(005)E TO MARTINS FERRY SCHOOL CREEK BRIDGE B $281,789  05/19/11
S1-69 0-(5E) REPLACE BRIDGES(#4-304,305,306,307) CUREKA CA 955021006 ARCATA, CA 95521
-0 (707)443-6371 (707)825-4895
HA21 SWPPP
01-HUM-169-26.5/0 IN HUMBOLDT COUNTY AT 0.5 MILE WEST R BROWN CONSTRUCTION COMPANY HAYLER, CHARLES $180,309 11/18/09 0%
01-478204 OF MINERS CREEK BRIDGE INC 5065 BOYD ROAD, STE B $3,000 11/30/09 20
ERE;317'(004)E REPAIR STORM DAMAGE P O BOX 406 ARCATA, CA 95521 $0 10/15/10
WILLOW CREEK CA 95573 (707)825-4895 SUSPENDED
HA23 WPCP (530)629-3702
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01-HUM-254-4_5/11.2 IN HUMBOLDT COUNTY NEAR MIRANDA AT  MERCER FRASER COMPANY RODRIGUEZ, JOAQUIN S. $305,444 09/03/09 0%
gé:323391004)E 0.3 MILE SOUTH OF MIRANDA BRIDGE ROAD P O BOX 1006 1487 SANDY PRAIRIE 28 22;%2;88 o%
AND AT 0.4 MILE NORTH OF BRIDGE CREEK CT.. STE. E
-0 EUREKA CA 955021006 ’
BRIDGE (707)443-6371 FORTUNA, CA 95540 SUSPENDED
RESURFACE ROADWAY WITH HMA TYPE A - -
HAZ3 PP (707)725-1020
01-HUM-299-7.5/22.6 IN HUMBOLDT COUNTY NEAR BLUE LAKE R BROWN CONSTRUCTION COMPANY OSIER, JIM $274,560 03/18/10 0%
01-439804 FROM 2.0 MILES EAST OF BLUE LAKE INC 5065 BOYD ROAD, STE G 28 8?;81;18 0%
UNDERCROSSING TO 0.3 MI EAST OF P O BOX 406 ARCATA, CA 95521
REDWOOD CREEK BRIDGE (707)925-6403 SUSPENDED
REHABILITATE CULVERTS WILLOW CREEK CA 95573
HA42 wPCP (530)629-3702
01-HUM-299-36.9/39.2 IN HUMBOLDT COUNTY AT AND NEAR WILLOW MERCER FRASER COMPANY OSIER, JIM $591,719 03/08/10 0%
01-486724 CREEK AT VARIOUS LOCATIONS P O BOX 1006 5065 BOYD ROAD, STE G 28 04/13/10 0%
REPLACE ASPHALT CONCRETE SURFACING
EUREKA CA 955021006 §§g§;355024g§521
(707)443-6371
HM1 WPCP
01-HUM-299-/7.2 IN HUMBOLDT COUNTY IN AND NEAR ARCATA CENTRAL STRIPING SERVICE OSIER, JIM $158,932 09/24/09 0%
01-490304 AND BLUE LAKE FROM ROUTE 299 /101 3489 LUYUNG DRIVE 5065 BOYD ROAD, SUITE $428 égjigjgg o%
SEPARATION TO 1.7 MILES EAST OF BLUE RANCHO CORDOVA CA 95742 B
LAKE UNDERCROSSING (916)635-5175 ARCATA, CA 95521 SUSPENDED
INSTALL RUMBLE STRIPS - -
HB1 WPCP (707)834-1152
01-HUM-5708-/0 IN HUMBOLDT COUNTY ABOUT 4 MILES SOLEX ELECTRONICS INC POWDRELL, DOUGLAS $243,620 03/18/10 0%
01-0AA014 NORTH OF EUREKA AT THE BRACUT 19481 HARBORGATE WAY 1487 SANDY PRAIRIE 28 82;%%;18 0%
MAINTENANCE STATION AT 6100 HIGHWAY CT. STE E
TORRANCE CA 90501 ’
101 NORTH 3108563698 FORTUNA, CA 95540
INSTALL PHOTOVOLTAIC PANELS ( D - (707)825-4891
01-LAK-20-16.8/17.9 IN LAKE COUNTY AT LUCERNE FROM LAKE QUIMU CONTRACTING INC BAKER, SCOTT V. $85,300 04/13/10 0%
01-493104 STREET TO COUNTRY CLUB DRIVE P O BOX 1177 $1,313 04/27/10 g
2617 E HWY 20 $1.313  08/30/10 2%

RECONSTRUCT SIDEWALKS

HM2 WPCP

DIXON CA 95620
(707)693-0289

NICE, CA 95464
(707)274-9451
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01-MEN-1-37.9/38.2 IN MENDOCINO COUNTY NEAR ELK FROM 6.8 GRANITE CONSTRUCTION COMPANY TIMMONS, KELLY $3,785,145 12/11/08  100%
01-291714 KM NORTH OF GREENWOOD CREEK BRIDGE P O BOX 50085 200 BRANSCOMB ROAD $3,701,526 12/24/08 97%
ACST-P001-(539)E $0 04/22/10
TO 3.2 KM SOUTH OF NAVARRO RIVER LAYTONVILLE, CA 95454
PO-01 5-(9E) BRIDGE WATSONVILLE CA 950775085 ’
-0 (831)724-1011 (707)725-1081 SUSPENDED
CONSTRUCT TIEBACK RETAINING WALL
HA42 SWPPP
01-MEN-1-69.4/70.1 IN MENDOCINO COUNTY NEAR FORT BRAGG GOLDEN STATE BRIDGE INC HILL, DARRON $50,702,665 12/21/06 95%
01-385704 FROM 0.5 KM NORTH TO 0.2 KM SOUTH OF 901 HOWE ROAD 9258 NORTH FRANKLIN $49,692,107 01/11/07 o8%
ACST-P001-(529)E $531,155 06/28/10
TEN MILE RIVER BRIDGE STREET
PO-01 5-(9EA)C REPLACE BRIDGE MARTINEZ CA 94553
FORT BRAGG, CA
POO1- 529-() (925)372-8000 207Y496.5094
HA4S2 SWPPP (707)496-
01-MEN-1-95.2/102_4 IN MENDOCINO COUNTY NEAR LEGGETT AT GREEN RIGHT O WAY LEES, CHARLES $351,675 11/23/09 0%
01-472804 VARIOUS LOCATIONS FROM 4.6 MI NO OF CONSTRUCTORSINC 923B NORTH FRANKLIN $0 01/14/10 0%
ER-43J0-(004)E COTTONEVA CREEK BRIDGE TO 2.6 MI SO P O BOX 1119 STREET $0 06/23/10
-0 OF SOUTH FORK EEL RIVE WILLITS CA 95490 FORT BRAGG, CA 95437
REPAIR STORM DAMAGE (707)961-5413
HA23 WPCP (707)459-3200
01-MEN-20-2.7/32.7 IN MENDOCINO COUNTY NEAR NOYO AND KAPEL CONSTRUCTION INC HILL, DARRON $530,560 12/07/09 57%
01-364314 WILLITS FROM EAST OF SHORELINE 130 FLOWER MCNIEL ROAD 923B NORTH FRANKLIN $452,263 01/14/10 85%
HIGHWAY TO WEST OF REDWOOD HIGHWAY STREET $26,318 06/16/10
ALSO ON ROUTE 1 NEAR ANCHORBAY g;;ggzzgRgggo CA 95573 FORT BRAGG, CA 95437
REHABILITATE DRAINAGE - -
HA4D WPCP (707)496-5994
01-MEN-20-9.3/15 IN MENDOCINO COUNTY NEAR DUNLAP AT  KAPEL CONSTRUCTION INC HILL, DARRON $251,471 05/03/10 7%
01-477304 4.5 MILES WEST OF THREE CHOP ROAD AND P O BOX 437 9258 NORTH FRANKL IN $78,411 05/18/10 31%
ER-43J4-(004)E AT 1.3 MILES EAST OF THREE CHOP ROAD STREET $78,411 07/16/10
-0 REPAIR STORM DAMAGE WILLOW CREEK CA 95573 FORT BRAGG. CA
(530)629-2360 (707)496-5094
HA23 WPCP
01-MEN-20-25.9/26 IN MENDOCINO COUNTY ABOUT 5.3 MILES GRANITE CONSTRUCTION COMPANY TIMMONS, KELLY $918,527 07/09/09 91%
01-473904 WEST OF WILLITS AT 5.3 MI WEST OF P O BOX 50085 425 NORTH MAC $707,912  07/29/09 78%
ER-4313-(004)E BROADDUS CREEK BRIDGE PHERSON. SUITE C $0 04/02/10
-0 WATSONVILLE CA 950775085 :

HA23 WPCP

REPAIR STORM DAMAGE

(831)724-1011

FORT BRAGG, CA 95437
(707)489-6885
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06/02/10
District 01
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01-MEN-101-1.5/6.5 IN MENDOCINO COUNTY NEAR HOPLAND FROM NORTH BAY CONSTRUCTION INC NARINE, OUNGKAR $1,323,453 06/15/09 83%
01-478104 1.0 MILES SOUTH OF COMMISKEY SIDEHILL 431 PAYRAN STREET 7663 S. HWY 29 $1,384,376 07;03;09 94%
ER-43H6-(004)E VIADUCT TO 0.6 MILES NORTH OF PIETA KELSEYVILLE, CA 95451 $0 04720710
-0 PETALUMA CA 94952
CREEK BRIDGE 207Y763-2891 (707)279-2492 SUSPENDED
REPAIR STORM DAMAGE (707)763-
HA23 SWPPP
01-MEN-101-34.9/35 IN MENDOCINO COUNTY NEAR CALPELLA AT GRANITE CONSTRUCTION COMPANY NANUGONDA, VEERA $1,246,757 11/17/09 0%
01-477804 1.9 MILES NORTH OF WEST ROAD P O BOX 50085 20 WEST SCHOOL ROAD $5,013 12/09/09 0%
ER-43H5-(004)E OVERCROSSING AND NEAR WILLITS AT 0.2 $0  09/22/10
_ "2 ATSONVILLE CA 95077 REDWOOD VALLEY, CA 95470
O MILES SOUTH OF HAEHL OC 707)496-4347
(831)724-1011 (707) SUSPENDED
REPAIR AND REPLACE CULVERTS
HA23 SWPPP
01-MEN-162-19.7/30 IN MENDOCINO COUNTY NEAR COVELO AT GRANITE CONSTRUCTION COMPANY KLEIBER, KATHERINE $452,452  03/30/10 0%
01-476404 VARIOUS LOCATIONS P O BOX 50085 20 WEST SCHOOL ROAD $0 04/20/10 0%
ER-43J5-(004)E REPAIR STORM DAMAGE REDWOOD VALLEY, CA 95470 $0 07720710
-0 WATSONVILLE CA 95077 (707)485-5013 ’
(831)724-1011 SUSPENDED
HA23 WPCP
01-MEN-222-1.0/0 IN MENDOCINO COUNTY NEAR UKIAH AT C C MYERS INC THANGAVELAUTHAM, $5,548,308 05/18/09 7%
01-380504 RUSSIAN RIVER BRIDGE P O BOX 2948 RAGUPARAN $667,216  06/18/09 12%
SARR-P222-(001)E REPLACE BRIDGE 20 WEST SCHOOL ROAD $363,953 11/01/11
P2-22 0-(1E) RANCHO CORDOVA CA 957412948 -~ ~ ' "oo "L "o o0
-0 (916)635-9370 707)496-0437
HA21 SWPPP (707)496-
01-MEN-253-.5/3.5 IN MENDOCINO COUNTY ON ROUTE 162 AT VIKING CONSTRUCTION COMPANY  KLEIBER, KATHARINE $4,670,832 01/29/08  100%
01-3116U4 OUTLET CREEK BRIDGE AND ON ROUTE 253 INC 20 W. SCHOOL WAY P.O. $3,905,661 02/27/08 824
ACST-X045-(020)E AT ANDERSON CREEK BRIDGE AND SODA P O BOX 1508 BOX 959 $0 06/20/10
X0-45 0-(OEAYC CREEK BRIDGE REDWOOD VALLEY, CA 95470
X045- 020-() WIDEN BRIDGES AND UPGRADE RAIL RANCHO CORDOVA CA 95742 (707)485-5013
HA21 SWPPP (916)852-5530
01-MEN-253-1.7/2.3 IN MENDOCINO COUNTY NEAR BOONVILLE  MENDOCINO CONSTRUCTION FAZAL, IMRAN $1,092,994 07/20/09 13%
gé—j;$104004 c FROM SINGLEY CATTLEPASS TO 0.6 MI SERVICES INC 20 WEST SCHOOL ROAD zig-gég 28;22;28 a%
E) -( ) EAST OF SINGLEY CATTLEPASS P O BOX 1517 REDWOOD VALLEY, CA 95470 i
- REPAIR STORM DAMAGE _
WILLITS CA 95490 (707)485-5495 SUSPENDED
HA23 SWPPP (707)459-2377
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Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 01
M
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01-MEN-253-7.7/11 IN MENDOCINO COUNTY AT VARIOUS MENDOCINO CONSTRUCTION FAZAL, IMRAN $455,818 02/02/10 0%
Eéii§§§9?004)E LOCATIONS FROM 4.2 MILES EAST OF SODA SERVICES INC 20 WEST SCHOOL ROAD gg 85;%3;18 0%
o CREEK BRIDGE TO 4.1 MILES WEST OF P O BOX 1517 REDWOOD VALLEY, CA 95470
- ROBINSON CREEK BRIDGE (707)485-5495 SUSPENDED
PLACE HOT MIX ASPHALT WILLITS CA 95490
HA23 SWPPP (707)459-2377
01-VAR--/0 IN HUMBOLDT AND MENDOCINO COUNTIES AT PETERSON CHASE GENERAL TIMMONS, KELLY $187,879 05/05/10 0%
01-488504 VARIOUS LOCATIONS ENGINEERING CONSTRUCTION INC 1487 SANDY PRAIRIE 28 05/18/10 0%
REPAIR BRIDGE DECKS 1792 KAISER AVENUE CT, STE E
IRVINE CA 92614 Fggiuggé 82725540
HM3 WPCP (949)252-0441 (707)962-
01-VAR--/0 IN LAKE AND HUMBOLDT COUNTIES AT ARROW FENCING BAKER, SCOTT V. $74,499 04/19/10 0%
01-488704 VARIOUS LOCATIONS P 0 BOX 385 2617 E HWY 20 22;2 ggjggjig 1%
RECONSTRUCT FENCE NICE, CA 95464
CALPELLA CA 95418 (7073274-0451
(707)485-1128
HM2 wPCP
01-VAR--/0 IN HUMBOLDT AND MENDOCINO COUNTIES AT DEBRUIN CONSTRUCTION INC RODRIGUEZ, JOAQUIN $352,800 02/27/09 54%
01-482904 VARIOUS LOCATIONS P O BOX 1355 1487 SANDY PRAIRIE $é23’gii 83;%2;28 31%
REPAIR BRIDGE DECKS COURT, STE. E ’
FRENCH CAMP CA 95231 FORTUNA. CA 95540
(209)462-5100 207 72; 1020
HM3 wpcp (7075725
Totals: Authorized Final Amt: $161,084,524 Completed to Date: $112,238,489  Work This Month: ~$2,621,370
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Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 02
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-BUT-70-22.0/28.8 IN BUTTE, PLUMAS, SHASTA, SISKIYOU, CAL STRIPE INC SHEPARD, SEAN $163,250 04/13/10 0%
02-2E5304 TEHAMA AND TRINITY COUNTIES AT 375 SOUTH G STREET 122 BELLE MILL ROAD 28 05/06/10 o%
VARIOUS LOCATIONS RED BLUFF, CA 96080
REPLACE MARKERS SAN BERNARDINO CA 92410 (530)530-5865
(909)884-7170
WPCP
02-LAS-36-6.7/10.4 IN LASSEN COUNTY ABOUT 13.8 MILES OUTBACK DVBE INC TUHOLSKI, JEROME $613,355 01/06/10 0%
02-4C2904 WEST OF SUSANVILLE FROM 0.6 MILE WESTP O BOX 1035 4300 CATERPILLAR ROAD 28 ggjig;ig o%
OF GOODRICH CREEK BRIDGE TO 1.5 MILES REDDING, CA 96003
WEST OF FREDONYER PA REZOB;gngggsgeogo (530)225-3419 SUSPENDED
REPLACE EXISTING CULVERT (530)528-
HB1 SWPPP
02-LAS-44-14.9/37.2 IN LASSEN COUNTY ABOUT 15 MILES EAST STEVE MANNING CONSTRUCTION INCWING, KATHRYN $3,110,274 03/15/10 0%
gg&ﬁfgggi_ 04TOE OF OLD STATION FROM 0.1 MILE EAST OF P O BOX 491660 28482 HWY 44, SUITE 28 04/13/10 0%
o (047) CRATER LAKE ROAD TO ROUTE 36 CEDDING CA 95049 41
- THIN BLANKET OVERLAY
(530)222-0810 SHINGLETOWN, CA 96088
HM1 WPCP
02-LAS-395-4.6/24.7 IN LASSEN COUNTY AT AND NEAR DOYLE  GRANITE CONSTRUCTION COMPANY TUHOLSKI, JEROME $3,526,526 02/18/10 0%
02-1E8304 FROM ROUTE 70/395 SEPARATION TO P O BOX 50085 4300 CATERPILLAR ROAD $0 03/08/10 0%
ACNH-P395-(227)E $0 07/14/10
WILLOW RANCH CREEK BRIDGE REDDING, CA 96003
-0 THIN BLANKET OVERLAY WATSONVILLE CA 950775085 (530)225-3419 SUSPENDED
(831)724-1011
WPCP
02-LAS-395-60.8/61.6 IN LASSEN COUNTY AT JOHNSTONVILLE SIERRA NEVADA CONSTRUCTION INCTUHOLSKI, JERRY $1,179,007 01/07/10 0%
02-390904 FROM ROUTE 36 TO JOHNSTONVILLE ROAD. P O BOX 50760 4300 CATERPILLAR ROAD 28 8%;?2;18 0%
CONSTRUCT TRUN LANES REDDING, CA 96003
SPARKS NV 89435 (530)225-3410
(775)355-0420 SUSPENDED
HB4N SWPPP
02-LAS-395-/3.1 IN LASSEN AND SIERRA COUNTIES AT SIERRA NEVADA CONSTRUCTION INCTUHOLSKI, JEROME $663,007 02/23/10 0%
02-1E8804 VARIOUS LOCATIONS P 0 BOX 50760 4300 CATERPILLAR ROAD $73,332  03/10/10 11%

REPLACE ASPHALT CONCRETE PAVEMENT REDDING, CA 96003 $73,332  07/01/10

SPARKS NV 89435
(775)355-0420 (530)225-3419 SUSPENDED

HM1 WPCP
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District 02
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-MOD-139-.2/6 IN SISKIYOU AND MODOC CO ON ROUTE 89 INTERNATIONAL SURFACING BADE, TIM $1,936,324 01/12/10 0%
02-1E8604 FROM 3.4 MILES NORTH OF DEAD HORSE  SYSTEMS 4300 CATERPILLAR ROAD $0 02§02§10 0%

CANYON ROAD AND VARIOUS LOCATIONS P O BOX 4770 REDDING, CA 96003 $0  05/10/10

CHIP SEAL _

MODESTO CA 95352 (530)225-3158

HM1 WPCP (209)525-9065
02-MOD-395-/20.8 IN MODOC COUNTY NEAR ALTURAS FROM THE INTERNATIONAL SURFACING TUHOLSKI, JERRY $1,906,180 06/08/09  100%
02-1E3204 LASSEN/MODOC COUNTY LINE TO ALTURAS SYSTEMS 4300 CATERPILLAR RAOD $1,222,233 06/19/09 64%
SARR-P395-(224)E $0 08/20/10

OVERHEAD P O BOX 4770 REDDING, CA 96003

P3-95 2-(4E) PLACE SEAL COAT 530)225-3419

-0 MODESTO CA 95352 (530)225- SUSPENDED
HM1 WPCP (209)525-9065

02-PLU-36-4.0/6.5
02-1E5004

HA22 WPCP
02-PLU-70-35.1/35.5

02-373104
SARR-P070-(099)E

PO-70 0-(9E)

HA21 SWPPP

02-PLU-70-38.5/0
02-4C8704

HA42 SWPPP

02-PLU-70-66.4/71.5
02-1E8904

HM1 WPCP

IN PLUMAS COUNTY NEAR CHESTER FROM DIG IT CONSTRUCTION INC
2.1 MILES WEST OF COUNTY ROAD 324 TO P O BOX 494
CHESTER FLOOD CONTROL CHANNEL BRIDGE

REHABILITATE ASPHALT PAVEMENT CHESTER CA 96020

(530)258-3306

IN PLUMAS COUNTY NEAR KEDDIE FROM 0.3 C C MYERS INC
KM WEST TO 0.3 KM EAST OF THE SPANISHP O BOX 2948
CREEK BRIDGE

CONSTRUCT BRIDGE

RANCHO CORDOVA CA 957412948

(916)635-9370

IN PLUMAS COUNTY NEAR QUINCY AT 0.8 DIG IT CONSTRUCTION INC
MILE WEST OF CHANDLER ROAD P O BOX 494

REPLACE CULVERT
CHESTER CA 96020

(530)258-3306

IN PLUMAS COUNTY AT BLAIRSDEN FROM
0.3 MILE WEST TO 4.9 MILES EAST OF
ROUTE 89

THIN BLANKET OVERLAY WITH DIGOUTS

P O BOX 50760

SPARKS NV 89435
(775)355-0420

SIERRA NEVADA CONSTRUCTION

ROGERS, JIM
3881 BENATAR, SUITE C
CHICO, CA 95928-7171
(530)895-5245

COLLINS, RONALD
1555 EAST MAIN STREET
QUINCY, CA 95971
(530)283-2451

COLLINS, RONALD
1555 EAST MAIN STREET
QUINCY, CA 95971
(530)283-2451

INCCOLLINS, RONALD

1555 EAST MAIN STREET
QUINCY, CA 95971
(530)583-2183

$796,874 02/11/10
$0 03/04/10
$0 05/28/10

$12,777,000 05/03/10
$0 05/18/10
$0 07719712

$292,384 04/14/10
$0 05/04/10
$0 08/03/10

$852,007 03701710
$240,658 03/16/10
$240,658 06/09/10

0%
0%

0%
0%

0%
0%

52%
27%
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Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 02

Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-PLU-70-79.1/0 IN PLUMAS COUNTY NEAR BECKWOURTH AT R E M CONSTRUCTION COLLINS, RONALD $1,643,562 07/23/09 26%
02-377814 THE LESTER T DAVIS SAFETY ROADSIDE  INCORPORATED 1555 EAST MAIN STREET $§ii,zgg 22;%2;28 15%

REST AREA 6621 CLARK ROAD QUINCY, CA 95971 ’

REPLACE SAFETY ROADSIDE REST AREA -

PARADISE CA 95969 (530)283-2451

HA26 WPCP (530)876-1363

02-SHA-5-15.1/15_7
02-328034
ACST-P044-(044)E

PO-44 0-(4E)
-0
HB4N SWPPP

02-SHA-5-28.9/29.3
02-1E1104
ACHS-0058-(339)E

00-58 3-(9E)
-0
HB1 SWPPP

02-SHA-5-39.5/40.8
02-378904
ACBR-0058-(337)N

00-58 3-(7N)

-0

HA21 SWPPP

02-SHA-5-43.1/0

02-395804

ACSH-0058-(338)E
00-58 3-(8E)

-0

HA26 WwPCP

02-SHA-44-46_.6/48.3
02-4C94U4
SARR-P044-(045)E

P0-44 0-(5E)
-0
HB1 SWPPP

IN SHASTA COUNTY IN REDDING FROM
LIBERTY STREET TO ROUTE 5/44

SEPARATION
WIDEN HIGHWAY AND RAMPS

IN SHASTA COUNTY NEAR SHASTA LAKE
FROM 0.4 MILE SOUTH TO TURNTABLE BAY

OVERCROSSING
REALIGN ROADWAY WITH HMA

IN SHASTA COUNTY NEAR LAKEHEAD FROM
0.3 KM NORTH OF ANTLER SUMMIT
OVERCROSSING TO 0.5 KM NORTH OF

ANTLER UNDERPASS
BRIDGE REPLACEMENT

IN SHASTA CO ABOUT 0.8 KM NORTH OF
THE LAKEHEAD OVERCROSSING AT THE
LAKEHEAD SAFETY ROADSIDE REST AREA

REHABILITATE FACILITIES

IN SHASTA COUNTY NEAR VIOLA FROM 2.8
MILES TO 1.1 MILES WEST OF LASSEN

PARK ENTRANCE

IMPROVE CRUVE AND SHOULDER WIDENING

GOLDEN STATE BRIDGE INC
901 HOWE ROAD

MARTINEZ CA 94553
(925)372-8000

J F SHEA CONSTRUCTION INC
P O BOX 494519

REDDING CA 96049
(530)246-4292

TUTOR SALIBA CORPORATION
15901 OLDEN STREET

SYLMAR CA 91342
(818)362-8391

GIFFORD CONSTRUCTION INC
P O BOX 492618

REDDING CA 960492618
(530)226-6000

J F SHEA CONSTRUCTION INC
P O BOX 494519

REDDING CA 96049
(530)246-4292

State of California Department of Transportation

WooD, JAMES
4300 CATERPILLAR ROAD
REDDING, CA 96003
(530)225-3160

PASCAL, ANTHONY
1625 MOTT ROAD
MT. SHASTA, CA 96067
(530)235-9814

DARNALL, MARK
4300 CATERPILLAR ROAD
REDDING, CA 96003
(530)225-3083

PASCAL, ANTHONY
1625 MOTT ROAD
MT. SHASTA, CA 96067
(530)235-9814

WING, KATHRYN
28482 HWY 44, SUITE
#1

SHINGLETOWN, CA 96088
(530)474-4424

$61,113,204 03/05/08
$53,089,796 03/14/08
$1,447,875 02/02/11

$1,650,012 12/03/09
$1,383,880 01/12/10
$784,246 06/15/10

$125,032,700 09/25/09
$3,752,114 10/14/09
$588,699 03/03/15

$1,291,605 10/15/09
$982,838 11/09/09
$245,335 08/16/10

$4,213,190 01/21/10
$880,959 02/02/10
$799,754 11/05/10

62%
87%

84%
84%

9%
3%

59%
76%

11%
21%



Page 10
Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 02
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-SHA-44-69.0/69.8 IN SHASTA COUNTY NEAR OLD STATION HAT CREEK CONSTRUCTION AND WING, KATHRYN $1,014,069 11/12/09 0%
02-0E3904 FROM 3.6 MILES EAST OF PLUM VALLEY  MATERIALS INC 28482 HWY 44, SUITE $20,088 12/07/09 o0
ACHS-P044-(046)E ROAD TO 1.6 MILES WEST OF 24339 HWY 89N #1 $0 07/21/10
PO-44 0-(6E) SHASTA/LASSEN COUNTY LINE SHINGETOWN, CA 96088 SUSPENDED
-0 SHOULDER WIDENING BURNEY CA 96013 (530)474-4424
HB1 SWPPP (530)335-5501
02-SHA-299-23.7/0 IN SHASTA COUNTY IN REDDING AT PACIFIC ELECTRICAL HART, JOHN $227,763 03/17/10 0%
02-1E4804 ELEVENTH STREET CONTRACTORSINC 4300 CATERPILLAR ROAD $0 05/06/10 0%
ACHS-P299-(159)E INSTALL SIGNALS P 0 BOX 1430 REDDING, CA 96003 $0 11/08/10
G P2-99 1-(98) 530)225-2035
-0 MEDFORD OR 97501 (530)225-
HB1 wPCP (541)773-7751
02-SHA-299-75.6/0 IN SHASTA COUNTY IN BURNEY AT THE TOP HAT ENERGY CHAFFEE, ERIC $198,900 01/27/10 47%
02-0AA004 BURNEY MAINTENANCE STATION AT 37334 32431 HIGHWAY 299 122 BELLE MILL ROAD $179,010 02/24/10 90%
$179,010 01/01/10
MAIN STREET MONTGOMERY CREEK CA 96065 RED BLUFF, CA 96080
INSTALLATION PHOTOVOLTAIC PANELS -
(530)337-6495 (530)218-2266
02-SHA-5713-/0 IN SHASTA COUNTY ABOUT 10 MILES TIMBERWORKS SANTOS, CHRIS $347,555 05/15/09  100%
02-4C8404 NORTH OF LAKEHEAD AT GIBSON P O BOX 1240 4300 CATERPILLAR ROAD $341,666 05/28/09 99%
MAINTENANCE STATION MOUNT SHASTA CA 96067 REDDING, CA 96003 %0 parzne
CONSTRUCT NEW OFFICE,CREW BUILDING -
(530)926-4093 (530)949-7581 OVER RUN
HA12 wPCP
02-S15-5-22.3/22.9 IN SISKIYOU COUNTY NEAR WEED FROM 0.3 SHASTA CONSTRUCTORS INC MURPHY, JAMES $2,206,630 05/21/09 90%
02-2C7104 MI SOUTH TO 0.3 MI NORTH OF SHASTA P O BOX 491539 1625 MOTT ROAD $2,165,183 06/05/09 94%
ACBH-0059-(168)E $0 05/01/10
RIVER BRIDGES MOUNT SHASTA, CA 96067
00-59 1-(8E) REPLACE BRIDGE DECK REDDING CA 96049 (530)605-5867
-0 (530)365-3930 SUSPENDED
HA21 SWPPP
02-S1S-5-25.3/26 IN SISKIYOU COUNTY ABOUT 6 MILES NORWOOD CONSTRUCTION HINTON, JOHN $139,092 12/15/09 77%
02-1E5604 NORTH OF WEED FROM 0.3 MILE SOUTH TO 5301 BYRON HOT SPRINGS RD NO 1745 S. MAIN STREET $115,066 01/06/10 83%
0.4 MILE NORTH OF WEED AIRPORT SAFETY YREKA. CA 96097 $66,499 82;2;;18

HB4N WPCP

State of California Department of Transportation

ROADSIDE REST AREA
INSTALL LIGHTING

BYRON CA 94514
(925)240-1276

(530)841-0173
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Page 11
Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 02
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-S1S-5-37.5/51.2 IN SISKIYOU COUNTY IN AND NEAR YREKA J F SHEA CONSTRUCTION INC HINTON, JOHN $6,339,936 05/22/09  100%
02-1E3304 FROM 0.7 MILE SOUTH OF GRENADA P O BOX 494519 1745 S. MAIN STREET $6,150-Zg§ 82;2?;28 100%
OVERCROSSING TO SHASTA RIVER BRIDGE
REDDING CA 96049 YREKA, CA 96097 05/12/10
NUMBER 02-0148L 530)246-4292 (530)841-0173 COMPLETED
HOT MIX ASPHALT OVERLAY (530)246-
HM1 WPCP
02-S1S-5-51.1/58.1 IN SISKIYOU COUNTY NEAR YREKA FROM  RON HALE CONSTRUCTION INC HINTON, JOHN $1,130,574 08/05/09 56%
02-2E1404 0.1 MILE SOUTH OF SHASTA RIVER BRIDGE P O BOX 795 1745 S. MAIN STREET $857,02§ 82;%1;28 94%
TO KLAMMATH RIVER ROAD UNDERCROSSING YREKA, CA 96097
SLAB REPLACEMENT SHASTA LAKE CA 96019 (530)841-0173
(530)275-7844
WPCP
02-S1S-96-1.2/3 IN SISKIYOU COUNTY AT VARIOUS HAYES AND SONS INC HINTON, JOHN $1,018,252 12/11/08  100%
02-3C8104 LOCATIONS P O BOX 258 1745 S. MAIN STREET $815,578 01/05/09 80%
ER-43G3-(004)E INSTALL PRECAST CULVERTS YREKA, CA 96097 $0 10/01/10
-0 HAPPY CAMP CA 96039 (530)8410173
(530)493-2679 OVER RUN
HA23 WPCP
02-S15-96-20.0/20.1 IN SISKIYOU COUNTY ABOUT 19 KM EAST ROBERT J FRANK CONSTRUCTION $98,000 11/21/97 0%
02-340204 OF SOMES BAR AT 0.8 KM EAST OF TI INC $0 11/21/97 0%
CREEK BRIDGE 2806 TARMAC ROAD $0
DRAINAGE AND SLOPE PROTECTION WORK
REDDING CA 96003
HA23
02-S1S-96-28.8/29_2 IN SISKIYOU COUNTY ABOUT 12.0 MILES WEST COAST PAVING AND CHIP PASCAL, TONY $448,241 07/16/09 75%
02-2E0804 WEST OF HAPPY CAMP FROM 0.2 TO 0.7  SEALING 1625 MOTT ROAD $39,694  08/05/09 9%
MILE EAST OF INDEPENDENCE SAFETY P 0 BOX 1231 MOUNT SHASTA, CA 96067 $3,515 07/21/10
ROADSIDE REST AREA (530)235-9806
IMPROVE SUPER ELEVATION YREKA CA 96097
HB1 SWPPP (530)842-7283
02-S15-97-28.7/30 IN SISKIYOU COUNTY ABOUT 10.4 MILES STEVE MANNING CONSTRUCTION INCHINTON, JOHN $488,369 04/06/10 0%
02-1E1204 SOUTH OF MACDOEL FROM 0.1 MILE SOUTH P O BOX 491660 174 MAIN STREET $1,625 04/22/10 0
ACHS—-P097-(038) 5 S. S $1.625 07/06/10 0%

NH-P097-(038)

-0
HB1 SWPPP

OF HORSE THIEF ROAD TO 0.1 MILE NORTH
OF MOUNT HEBRON SUM REDDING CA 96049
WIDEN SHOULDERS (530)222-0810

YREKA, CA 96097
(530)841-0173
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Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 02
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-515-97-51.0/52.3 IN SISKIYOU COUNTY IN AND NEAR DORRIS TULLIS INC HINTON, JOHN $544,822 12/23/09 0%
02-1E9104 FROM 1.4 MILES SOUTH TO INDIAN TOM P O BOX 493416 1745 S. MAIN STREET 38 8%;;2;18 o%
LAKE ROAD REDDING CA 96049 YREKA, CA 96097
THIN BLANKET OVERLAY WITH DIGOUTS (53072415105 (530)841-0173 SUSPENDED
HM1 WPCP
02-TEH-5-7.2/7.7 IN TEHAMA COUNTY IN AND NEAR CORNING KNIFE RIVER CONSTRUCTION ROGERS, JIM $4,263,444 05/06/09  100%
02-370704 AT VARIOUS LOCATIONS FROM KIRKWOOD 1764 SKYWAY 3881 BENATAR, SUITE C $4,432,6éé 82;3?;28 100%
ROAD OVERCROSSING TO GALLAGHER AVENUE CHICO. CA 95928-7171
CHICO CA 95928 ’ 05/24/10
OVERCROSSING 530)895-5245
(530)891-6555 (530)
RECONSTRUCT INTERCHANGE
HBAC SWPPP
02-TEH-5-12.2/0 IN TEHAMA COUNTY NEAR CORNING FROM  SHASTA CONSTRUCTORS INC BLINE, JEFF $26,409,026 05/23/08 73%
02-0C9704 0.6 KM SOUTH TO 0.8 KM NORTH OF ALTERNATIVE 1 122 BELLE MILL ROAD $18,439,436  06/17/08 70%
ACZ?‘OOOS‘(333)E THOMES CREEK BRIDGE P O BOX 491539 RED BLUFF, CA 96080 $0 09/30/10
- REPLACE BRIDGE _
REDDING CA 960491539 (530)527-8418
HA21 SWPPP (530)365-3930
02-TEH-5-22.2/27.5 IN TEHAMA COUNTY IN AND NEAR RED C C MYERS INC BLINE, JEFF $29,658,926 06/26/09 41%
02-2C50U4 BLUFF FROM 5.3 MILES SOUTH OF ADOBE 3286 FITZGERALD ROAD 122 BELLE MILL ROAD $11,072,169 07/08/09 37%
SARR-0058-(336)E $1,423,088 09/03/10
ROAD OVERCROSSING TO ADOBE ROAD RED BLUFF, CA 96080
00-58 3-(6E) RANCHO CORDOVA CA 957426811
OVERCROSSING (530)527-8413
-0 BRIDGE DECK MAINTENANCE (916)635-9370
HA22 SWPPP
02-TEH-5-40.6/0 IN TEHAMA COUNTY ABOUT 9 MILES NORTH TULLIS INC GRANADOS, ANTHONY $805,491 07/13/09 0%
02-4C7904 OF RED BLUFF AT COTTONWOOD TRUCK P O BOX 493416 122 BELLE MILL ROAD 28 82;58;28 0%
SCALES REDDING CA 96049 RED BLUFF, CA 96080
CONSTRUCT WEIGH IN MOTION SCALES (53072415105 (530)527-8417
HA42 WPCP
02-TEH-5728-/0 IN TEHAMA COUNTY IN RED BLUFF AT THE ALLEN L BENDER INC BLINE, JEFF $6,995,043 04/23/08 70%
02-362104 RED BLUFF MAINTENANCE STATION 2798 INDUSTRIAL BOULEVARD 122 BELLE MILL ROAD $7,132,955 05/14/08 97%

$0 04/29/10
RELOCATE MAINTENANCE STATION
WEST SACRAMENTO CA 95691 REZongsFé4ig 96080
(916)372-2190 (530)

HA12 SWPPP
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Statement of Ongoing Contracts as of 05/20/10 06/02/10

District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-TR1-299-10.6/42.7 IN TRINITY COUNTY AT VARIOUS MERCER FRASER COMPANY RINARD, WAYNE $540,865 03/29/10 0%
02-1E4904 LOCATIONS FROM 0.1 MILE EAST OF P O BOX 1006 4300 CATERPILLAR ROAD 28 83;52;18 o%

HENNESSEY ROAD TO 0.6 MILE WEST OF REDDING, CA 96003

EUREKA CA 955021006

CANYON CREEK BRIDGE (530)229-0531

PAVE TURNOUTS (707)443-6371
HB4N SWPPP
02-TR1-299-13.3/13.8 IN TRINITY COUNTY NEAR BURNT RANCH R BROWN CONSTRUCTION COMPANY MENDOZA, SERGIO $3,706,279 04/01/09 64%
ggﬁgggggg-(lss)E FROM 0.4 MI WEST TO 0.1 MILE EAST OF INC 4300 CATERPILLAR ROAD $1,892,428 82;28;28 519

FRIEDRICH ROAD. P O BOX 406 REDDING, CA 96003

P2-99 1-(5B) SHOULDER WIDENING 530)225-3193

-0 WILLOW CREEK CA 95573 (530)225- SUSPENDED
HB1 SWPPP (530)629-3702

Totals: Authorized Final Amt: $309,341,738 Completed to Date: $115,522,411  Work This Month: $5,868,071
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Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
03-BUT-32-/37.2 IN BUTTE AND GLENN COUNTIES AT PROFESSIONAL CONSTRUCTION $268,299 03/15/10 0%
03-3M3304 VARIOUS LOCATIONS SERVICES $0  04/07/10 0%
BRIDGE DECK OVERLAY 4070 NELSON AVENUE SUITE A $0
CONCORD CA 94520 (530)533-5610
HM3 WPCP (925)288-1566
03-BUT-70-11.6/13.6 IN BUTTE CO IN AND NEAR OROVILLE FROMDE SILVA GATES CONSTRUCTION  HARGROVE, BEN $6,291,385 08/12/09 3%
03-3A6314 01. MI NORTH OF OPHIR ROAD TO 0.6 KMP O BOX 2909 2060 3RD STREET, $175,945  09/02/09 3%
SOUTH OF ROUTE 162 DUBLIN CA 94568 SUITE B $125,945 11/21/11
WIDEN TO 4 LANES/EXTEND FREEWAY
(925)829-9220 0223'225’422695965
HE13 SWPPP (530)533-
03-BUT-70-13.6/16.7 IN BUTTE CO ON ROUTE 70 IN AND NEAR FRANKLIN CONSTRUCTION INC GRANDY, DWAYNE $1,208,699 07/29/09 520
03-4E1304 OROVILLE FROM 0.8 MILE SOUTH OF P O BOX 3100 2060 3RD ST., SUITE B $443,855  08/20/09 36%
ACHS-P070-(096)E ROUTE 162 TO 0.4 MI NORTH OF GARDEN $309,813  07/13/10
. OROVILLE, CA 95965
P PO-70 0-(6E) DRIVE OVERCROSSING CHICO CA 95927
53093439600 (530)713-7814
--0O UPGRADE GUARDRAIL AND GORE AREAS (530)343-
HB1 WPCP
03-BUT-99-8.6/13.2 IN BUTTE CO NEAR GRIDLEY FROM 0.3KM GRANITE CONSTRUCTION COMPANY COBURN, AL $7,594,822 06/26/09 6%
03-366904 NORTH OF RIO BONITO ROAD TO 0.1 KM P O BOX 50085 2060 3RD STREET, $515,985  07/07/09 7%
SARR-P099-(519)A SOUTH OF ROUTE 162 EAST SUITE B $510,985 08/11/11
P09-9 51-() WIDEN SHOULDER WATSONVILLE CA 95077 OROVILLE. CA 95065
-0 (831)724-1011 530)534..9046
HA22 SWPPP (530)534-
03-BUT-162-14_7/0 IN BUTTE, COLUSA, EL DORADO, GLENN, F B D VANGUARD CONSTRUCTION  ALLEN, JODY $553,107 06/04/09 99%
03-3E2504 NEVADA, PLACER, SACRAMENTO, SUTTER, INC 849 N. HUMBOLDT AVE. :iig,gg§ 8;;;2;28 77%
YOLO AND YUBA COUNTIES AT VARIOUS 651 ENTERPRISE COURT WILLOWS, CA 95988 ’
LOCATIONS (530)934-3520
INSTALL AND UPGRADE ADA CURB RAMps  -I1VERMORE CA 94550
HB71 WPCP (925)245-1300
03-BUT-162-16.7/0 IN BUTTE COUNTY IN OROVILLE FROM 5TH RICHARD A HEAPS ELECTRICAL  GRANDY, DWAYNE $227,481 08/20/09 31%
03-3E8504 AVENUE TO LINCOLN STREET CONTRACTOR INC 2 RD STREET $115,398  09/02/09 g
ACHS—-P162-(036)E 060 3RD S : $98.533 07/06/10 1%

P P1-62 0-(6E)

-0
HB1 WPCP

INSTALL TRAFFIC SIGNAL

8909 FLORIN ROAD

SACRAMENTO CA 95829
(916)386-8857

SUITE B
OROVILLE, CA 95965
(530)713-7814
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Statement of Ongoing Contracts as of 05/20/10

06/02/10

District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-BUT-162-/14 IN BUTTE CO NEAR OROVILLE FROM GLEN WEST COAST PAVING AND CHIP THOMAS, SHAHNA $758,437 03/01/10 0%
03-3M1604 CO LINE TO 0.1 MI WEST OF SOUTH SEALING 849 N. HUMBOLDT AVE 28 03/23/10 0%

JUNCTION ROUTE 99 AND VARIOUS P 0 BOX 1231 WILLOWS, CA 95988

LOCATIONS (530)682-6717

CHIP SEAL TO BE APPLIED YREKA CA 96097
HM1A WPCP (530)842-7283
03-COL-5-/0 IN COLUSA, PLACER AND SACRAMENTO PETERSON CHASE GENERAL LEE, SUSHMA $3,282,547 06/17/09 54%
giﬁggggég-(sos)E COUNTIES AT VARIOUS LOCATIONS ENGINEERING CONSTRUCTION INC 3855 NORTH FREEWAY $1égg§,ggg gg;ggjgg 33%

00-0C 3-(36) INSTALL CMS AND CCTV 1792 KAISER AVENUE BLVD, STE 120 ;

-0 IRVINE CA 926145706 SQEEAZEETZQZEA 95834
HB4N WPCP (949)252-0441 (916)263-
03-COL-16-/7.3 IN COLUSA CO ABOUT 7 MILES WEST OF  OUTBACK DVBE INC KRAFT, DAN $366,183 02/11/10 0%
03-3M1704 RUMSEY FROM 0.1 MI SOUTH OF ROUTE_ 20P O BOX 1035 P.O. BOX 457 28 03/10/10 0%

TO THE YOLO COUNTY LINE

CHIP SEAL RED BLUFF CA 96080 tggg;;ﬁ:E;ggi 95457

(530)528-2225

HM1A WPCP
03-COL-20-21.5/22_4 IN WILLIAMS FROM 0.3 MILE EAST TO 0.6 NORTH BAY CONSTRUCTION INC KRAFT, DAN $5,422,399 07/31/09 9%

03-1E0304

ORRRPO20-(150)E MILE WEST OF INTERSTATE 5 P O BOX 6004 P. 0. BOX 457 iiég,gfg 83;;5;28 6%
- - RECONSTRUCT EMBANKMENT SLOPE ,
P0-20 1-(OE) PETALUMA CA 949556004 CtgiR;gZEéogﬁ 95457
-0 (707)763-2891 (707)994-
HA42 SWPPP
03-ED-49-6.6/8.3 IN EL DORADO CO FROM 0.1 MILE SOUTH DOUG VEERKAMP GENERAL NOVOTA, RYAN $4,685,684 06/12/09 24%
03-4C0904 OF ORE COURT TO 0.1 MILE SOUTH OF ENGINEERING INC 11323 SANDERS DRIVE $2,958,027 06/26/09 63%
SAEE‘ZS4Z‘E;E§)E CHINA HILL ROAD 2585 COLD SPRINGS ROAD RANCHO CORDOVA, CA 95742 $0 12724710
- - REALIGN AND WIDEN ROADWAY _
--O PLACERVILLE CA 95667 (916)858-8628 SUSPENDED
HB1 SWPPP (916)933-7077
03-ED-50-22.1/0 IN EL DORADO COUNTY NEAR PLACERVILLE RICHARD A HEAPS ELECTRICAL MILLER, BRANDON $139,967 11/10/09 13%
03-0F6504 FROM 1.3 MILES EAST OF NEW TOWN ROAD CONTRACTOR INC 3065 BLAIR AVE. P.O. $7,664 12/09/09 55
RS1P-6203-(045)L OVERCROSSING TO 1.2 MILES WEST OF 8909 FLORIN ROAD BOX 2424 $7,664  07/20/10
620-3 04-O CAMINO HEIGHTS DRIVE SACRAVENTO CA 95820 PLACERVILLE, CA 95667
--O INSTALL MESSAGE SIGN (530)621-0985
HB1 WPCP (916)386-8857
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Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-ED-50-27.9/28 IN EL DORADO COUNTY NEAR CAMINO AT  KOCH EXCAVATING INC NOVOTA, RYAN $446,194 02/11/10 20%
03-3E4604 CAMINO SAND STORAGE FACILITY P O BOX 909 5657 ORE COURT $égi,igg 83;23;18 24%
CONSTRUCT SAND STORAGE FACILITY - ,
PENN VALLEY CA 95946 i;gggzggoé4gg 95623-4917
(530)432-4000
HA12 wPCP
03-ED-50-32.5/39.7 IN ELDORADO CO ABOUT 12 MILES EAST OF CENTRAL STRIPING SERVICE INC NOVOTA, RYAN $218,556 03/08/10 0%
03-3M7904 PLACERVILLE FROM 0.1 MILE WEST OF 3489 LUYUNG DRIVE 5657 ORE COURT 28 04/29/10 0%
STACY LANE TO SOUTH FORK AMERICAN _
RANCHO CORDOVA CA 95742 EL DORADO, CA 95623-4917
RIVER BRIDGE 916)635-5175 (530)295-9439
THERMOPLASTIC TRAFFIC STRIPES (916)635-
HB4N WPCP
03-ED-50-39.7/57.8 IN EL DORADO COUNTY NEAR KYBURZ FROM GRANITE CONSTRUCTION COMPANY NOVOTA, RYAN $2,954,954 04/23/10 0%
03-3M5504 SOUTH FORK AMERICAN RIVER BRIDGE TO P O BOX 50085 5657 ORE COURT $0 05/11/10 0
ACNH-PO50-(114)E $0 0%
- -(114) 0.2 MILE EAST OF 42 MILE HOMES ROAD EL DORADO, CA 95623-4917
-0 BONDED WEARING COURSE WATSONVILLE CA 95077 (530)295-9439
(831)724-1011
HM1 WPCP
03-ED-50-67.8/68.6 IN ELDORADO COUNTY NEAR MEYERS AT STEELHEAD CONSTRUCTORS INC MILLER, BRANDON $673,051 06/24/09 73%
03-4E4104 VARIOUS LOCATIONS FORM 0.5 MI EAST OF P O BOX 997 3065 BLAIR AVE., P.O. $492,026 2;;82;88 72%
ECHO SUMMIT SIDEHILL VIADUCT PALO CEDRO CA 96073 BOX 2424
COVER CUT SLOPES WITH WIRE MESH
(530)226-6400 P;ggEzgingéSCA 95667
HA42 WPCP (530)621-
03-ED-89-/8.6 IN ELDORADO COUNTY NEAR MEYERS FROM QUALCON CONTRACTORS INC MILLER, BRANDON $10,931,506 05/29/09 12%
03-1A8414 THE ALPINE COUNTY LINE TO ROUTE 1645 ESMERALDA AVENUE P.O. BOX 2424 $1,225,712 07/01/09 11%
SARR-P089-(094)E $112,113 04/06/11
P0O-89 0-(4E 50789 SEPARATION MINDEN NV 89423 PLACERVILLE, CA 95667
- -(45) INSTALL DRAINAGE FACILITIES (530)621-0986
-0 (775)782-2006
HA42 SWPPP
HA22
HB4N
03-GLE-5-10.8/26.8 IN GLENN CO AT ORLAND AT VARIOUS AMERICAN CIVIL CONSTRUCTORS  ENGLISH, ANTHONY $725,907 01/05/10 77%
03-3M3704 LOCATIONS FROM COUNTY ROAD 48 WEST COAST INC 2060 3RD STREET, i?gi’ggg 82532518 91%
OVERCROSSING TO STONY CREEK BRIDGE 3701 MALLARD DRIVE SUITE B ’
METHACRYLATE BRIDGE DECKS
BENICIA CA 94510 oggglggg,4ig495965
HM3H WPCP (707)746-8028 (530)533-
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-GLE-32-4.1/10.8 IN GLENN COUNTY AT HAMILTON CITY KNIFE RIVER CONSTRUCTION ALLEN, JODY $819,654 03/15/10 0%
03-3M1904 RUBBERIZED HOT MIX ASPHALT OVERLAY 1764 SKYWAY 849 N. HUMBOLDT AVE 28 04/01/10 o%
CHICO CA 95928 ?é;gggzi 22225988
(530)891-6555
HM1A WPCP
03-NEV-20-17.5/46.1 IN NEVADA AND PLACER COUNTIES FROM  GRANITE CONSTRUCTION COMPANY SEYOUM, KASSAYE $3,920,574 04/23/10 0%
03-3M1404 0.1 MILE EAST OF THE 20/49 JUNCTION P O BOX 50085 138 NEW MOHAWK ROAD, $0 05/12/10 0%
ACEQ'POZO'(152) TO THE 80/20 SEPARATION WATSONVILLE CA 95077 STE. B $0
- APPLY HOT MIX ASPHALT
(831)724-1011 NEZQDQOE';;;4CA 95959
HM1 WPCP (916)801-
03-NEV-20-37.4/41.2 IN NEVADA COUNTY ABOUT 22 MILES EAST QUIMU CONTRACTING INC DE MARTINI, MARK $267,856 03/15/10 20%
03-3M5204 OF NEVADA CITY AT VARIOUS LOCATIONS P O BOX 1177 138 NEW MOMAWK ROAD, $563 04/21/10 0%
CLEAN AND LINE CULVERTS STE. B $563  08/30/10
DIXON CA 95620 NEVADA CITY, CA 95959
(707)693-0289 3072656960 SUSPENDED
HM2C WPCP (530)265-
03-NEV-49-2.4/3 IN NEVADA COUNTY FROM 0.2 MI NORTH OF SIERRA NEVADA CONSTRUCTION INCDEMARTINI, MARK $720,364 06/09/09 24%
03-3E5604 COMBIE ROAD TO 0.3 MI SOUTH OF BREWERP O BOX 50760 138 NEW MOHAWK ROAD, $145,307  06/24/09 20%
ROAD oTE. B $111,867 08/01/10
SPARKS NV 89435 -
EXTEND NORTHBOUND PASSING LANE
(775)355-0420 NEZQDSGE'ggéQCA 95959
HB4N SWPPP (530)265-
03-NEV-80-2.5/5.6 IN NEVADA COUNTY NEAR TRUCKEE FROM  TEICHERT CONSTRUCTION MURPHY, ROD $67,770,146 03/16/07 69%
22;363234_ LEOIN 0.4 KM WEST OF SODA SPRINGS P O BOX 276830 2520 WARREN DRIVE, $68’§§2’232 8;;2?;21 98%
(180) OVERCROSSING TO THE DONNER SUMMIT SUITE B ’
-0 SAFETY REST AREA igiggg:ngggg 958276830 ROCKLIN, CA 95677
REHABILATE BRIDGES AND ROADWAY - -
HAZD SwpPp (916)624-2783
03-NEV-80-5.2/13.3 IN NEVADA COUNTY NEAR TRUCKEE FROM R AND L BROSAMER INC MURPHY, ROD $57,918,208 07/28/08 47%
03-0A6334 1.0 MILE EAST OF THE CASTLE PEAK ROAD 1777 OAKLAND BLVD SUITE 300 12047 DONNER PASS $25,Z§g,?gé 22;;2;22 45%
UNDERCROSSING TO 2.1 MILES EAST OF UALNUT CREEK CA 94506 ROAD, SUITE B-4 ’
DONNER LAKE UNDERCROS TRUCKEE, CA 96161 SUSPENDED

HA22

SWPPP

State of California Department of Transportation

PORTLAND CEMENT CONCRETE OVERLAY (925)627-1700

(530)587-9827



HA1l WPCP

AT 10057 GOLD FLAT ROAD
CONSTRUCT MECHANICS FACILITY

YUBA CITY CA 95993
(530)673-2947

SUITE B
ROCKLIN, CA 95677
(530)218-4832

State of California Department of Transportation Page 18
Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 03
Location xwaraea
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Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-NEV-80-5.6/0 IN NEVADA COUNTY ABOUT 12.4 MILES FLINTCO INC CLARK, MARTIN $4,506,808 07/27/09 17%
22;3@3382_(189)E WEST OF TRUCKEE AT DONNER SUMMIT 400 PLAZA DRIVE STE 205 12047 DONNER PASS :igg,gij 82;1?;22 a%
08-0441(95) SAFETY ROADSIDE REST AREA FOLSOM CA 95630 ROAD ;
REPLACE BUILDING TRUCKEE, CA 96060 SUSPENDED
-0 (916)351-5400 (916)624-2852
HA26 SWPPP
03-NEV-80-9.2/13.6 IN NEVADA COUNTY NEAR TRUCKEE FROM  TEICHERT CONSTRUCTION CATANIA, DAVE $59,551,371 10/05/07 45%
03-0A6314 DONNER LAKE UNDERCROSSING TO TROUT P O BOX 276830 12047 DONNER PASS $38,804,448 11/13/07 65%
ACIM-080 -(184)E CREEK UNDERCROSSING ROAD STE. Bod $546,051 12/01/10
-0 REHABILITATE ROADWAY SACRAMENTO CA 958276830 TRUCKEE . CA
(916)386-5900 (530)265-9871
HA22 SWPPP
03-NEV-80-17.3/20.3 IN NEVADA CO FROM 1 MILE EAST OF THE CIMARRON INC ISKIN, ROY $541,763 06/30/09 68%
03-0C7204 ROUTE 80/89 SEPARATION TO UNION MILLS 10554 RODDEN ROAD 10960 WEST RIVER $503,Sgg 8;;1?;28 89%
BRIDGE OVERHEAD OAKDALE CA 95361 STREET
STORM WATER MANAGEMENT TRUCKEE, CA 96161
(209)848-1655 (530)583-7365
HA42 SWPPP
03-NEV-80-18.4/19.5 IN NEVADA COUNTY NEAR TRUCKEE FROM  Q AND D CONSTRUCTION CO CLARK, MARTIN $1,156,470 02/09/10 11%
23;;?2323_(193)E 0.9 MILE WEST OF UNION MILLS P O BOX 10865 2520 WARREN DRIVE, iigi,i;§ ggjgi;ig 16%
UNDERCROSSING TO 1.1 MILES WEST OF SUITE B ,
-0 UNION MILLS UNDERCROSSING E5§2)§;6822;2 ROCKLIN, CA 95677
REPLACE HEATING SYSTEM - -
HAGD PP (530)218-4832
03-NEV-80-28.1/31.8 IN NEVADA AND SIERRA COUNTIES NEAR  GRANITE CONSTRUCTION COMPANY HARTMAN, BRUCE $42,941,514 10/29/08 51%
ggéfféigg_(001) FLORISTON FROM THE TRUCKEE RIVER P O BOX 50085 10960 WEST RIVER $§i=§§1=ggg iéjéi;gg 57%
BRIDGE TO THE NEVADA STATE LINE STREET, STE. 101A se9Ls
M-GVO08-(001) REMABILITATE ROADWAY WATSONVILLE CA 950775085
TRUCKEE, CA 96161
-0 (831)724-1011 (916)996-0557
HA22 SWPPP
03-NEV-5717-/0 IN NEVADA COUNTY IN NEVADA CITY AT HILBERS INC CLARK, MARTIN $1,336,630 04/21/10 0%
03-318004 THE NEVADA CITY MAINTENANCE STATION 1210 STABLER LANE 2520 WARREN DRIVE, 28 05/06/10 0%



State of California Department of Transportation Page 19
Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 03
M
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Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-0RA-0-/0 IN BUTTE COUNTY IN CHICO AT THE WENHAM CONSTRUCTION YATES, RICHARD $386,000 01/06/10 80%
03-0AA004 CHICO MAINTENANCE STATION AND IN 2707 CASTLEROCK COURT 379 COLUSA AVE. $358,950 01/28/10 93%
SACRAMENTO COUNTY IN RANCHO CORDOVA YUBA CITY. CA 95991 $155,169  05/28/10
PLACERVILLE CA 95667 .
AT THE SUNRISE MAINTENANCE S (530)513-0584 SUSPENDED
(916)939-8332
INSTALL PHOTOVOLTAIC PANELS
HA12
03-PLA-28-.8/11 IN PLACER COUNTY FROM 0.1 KM WEST OF DIABLO CONTRACTORS INC BOUZID, SALAH $30,606,566 05/21/08 30%
03-2A9404 TAHOE STATE PARK DRIVE TO 0.1 KM EAST 7 CROW CANYON COURT SUITE 100 10960 WEST RIVER $14,093,504 06/05/08 a47%
ACST-P028-(009)E OF ROUTE 267 AND AT KINGS BEACH STREET $443,503 04/15/11
P0-28 0-(9E) RECONSTRUCT DRAINAGE FACILITIES SAN RAMON CA 94583 TRUCKEE, CA 96161 SUSPENDED
e (925)552-8250 53075876314
HA42 SWPPP (530587~
03-PLA-28-/.8 IN PLACER COUNTY AT TAHOE CITY FROM TEICHERT CONSTRUCTION ISKIN, ROY $272,925 12/28/09 0%
03-3M5904 THE ROUTE 28/89 JUNCTION TO TAHOE P O BOX 700 10960 WEST RIVER $927  01/25/10 0%
STATE PARK DRIVE L INCOLN CA 95648 STREET $0 05/11/10
PLACE HOT MIX ASPHALT TRUCKEE, CA 96161 SUSPENDED
(916)645-4800 530Y589.7365
HM1A WPCP (530)583-
03-PLA-65-4.8/8.7 IN PLACER COUNTY IN AND NEAR DEBRUIN CONSTRUCTION INC VANDELL, SAM $586,293 02/08/10 10%
03-3M2904 ROSEVILLE AT VARIOUS LOCATIONS FROM P O BOX 1355 2520 WARREN DRIVE, $600 03/10/10 0%
ROUTE 65/80 SEPARATION TO PLEASANT SUITE B $0  11/09/10
GROVE CREEK BRIDGE FRENCH CAMP CA 95231
(209)462-5100 ROCKLIN, CA 95677 SUSPENDED
REPLACE CONCRETE AND JOINT SEALS -
3K PP (916)624-2852
03-PLA-65-12.2/23.8 IN PLACER COUNTY NEAR LINCOLN FROM  DE SILVA GATES FCI A JOINT BEREXA, CARL $145,198,806 06/09/08 42%
03-3338U4 0.6 KM NORTH OF TWELVE BRIDGES VENTURE OF DE SILVA GATES 2520 WARREN DRIVE, $85,195,658 07/02/08 59%
HPLU-6208-(030)L OVERCROSSING TO 1.3 KM SOUTH OF BEAR CONSTRUCTION AND F C I STE. B $2,542,176  03/28/12
6202 03-(DEM)O RIVER CONSTRUCTORS INC ROCKLIN, CA 95677
T CONSTRUCT NEW FREEWAY AND BRIDGES P O BOX 2909 _
HE14 SupPP (916)624-2769
HE14 DUBLIN CA 94568
(925)829-9220
03-PLA-80-1.5/2_3 IN PLACER COUNTY IN ROSEVILLE FROM  PARKER LANDSCAPE DEVELOPMENT SAGER, JANET $372,934 09/29/08 0%
03-0E5904 0.5 MILE WEST OF DOUGLAS BOULEVARD  INC 3855 NORTH FREEWAY $365,895 10/15/08 o%
OVERCROSSING TO 0.3 MILE EAST OF 6251 SKY CREEK DRIVE SUITE A BLVD. STE. 120 $222 02/02/11
DOUGLAS BOULEVARD OVERCROSS
HIGHWAY PLANTING AND IRRIGATION SACRAMENTO CA 95828 igig?gggigélgA o084 2;??; =T
HB4N SWPPP (916)383-4071
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Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 03
Location xwaraea
. -
l(::ec::lnz%(:t E’Tg;]m Wwater Description Eﬁsﬂir:r Conlilrc:)j ;chlagz AE'ztp g(\)lr?"nc:) /g/.mla- I\r/nvgrk
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-PLA-80-2.9/5.1 IN PLACER COUNTY IN ROSEVILLE AND FLATIRON WEST INC SPECTOR, PETE $22,625,959 08/10/09 24%
03-367834 4,128,124 09/10/09
oL 6208~ (0adyL ROCKLIN FROM MINERS RAVINE BRIDGE TO 2100 GOODYEAR ROAD 2520 WARREN DRIVE, gl 128,129 09/10/09 18%
1.6 KM EAST OF ROUTE 65/80 SEPARATION SUITE A A
620-3 04-(HPL)U CONSTRUCT HOV LANES BENICIA CA 94510 ROCKLIN, CA 95677
03 0-25-() (707)742-6000 (916)624-9960
HB5 SWPPP
03-PLA-80-7.4/66_3 IN PLACER COUNTY AT VARIOUS LOCATIONS T AND G CONSTRUCTION INC SEYOUM, KASSAYE $212,476  10/20/09 53%
03-3M3004 TREAT BRIDGE DECKS 598 GARDEN HIGHWAY, SUITE 2 12047 DONNER PASS $117,146 11/03/09 55%
’ $43,599 06/25/10 ?
YUBA CITY CA 95991 igCEQEETEéAngoeo
(530)923-7251 (530)58;—9831
HM3H WPCP
03-PLA-80-56.1/66.3 IN PLACER AND NEVADA COUNTIES FROM  TEICHERT CONSTRUCTION ZINK, PHIL $90,059,960 02/22/10 1%
gg;ﬁfgggé_ 3000 CARPENTER FLAT UNDERCROSSING TO P O BOX 276830 33 DEPOT STREET, P.O. zig,ggg 82;;8;12 0%
o (309) HAMPSHIRE ROCKS UNDERCROSSING SACRAUENTO CA 95827 BOX 1807 g
- RECONSTRUCT ROADWAY COLFAX, CA 95713
(916)386-5900 (530)346-7996
HA22 SWPPP
03-PLA-80-/5.1 IN SACRAMENTO AND PLACER COUNTIES IN TEICHERT CONSTRUCTION SPECTOR, PETE $28,948,891 05/01/08 34%
03-367824 AND NEAR ROSEVILLE FROM 0.7 KM WEST P O BOX 15144 2520 WARREN DRIVE, $18,494,316 05/22/08 64%
NC11-6203-(024)P OF SACRAMENTO/PLACER COUNTY LINE TO SUITE B $656,626  02/25/11
620-3 02-(HPL)U SACRAMENTO CA 95851
03 0-25-0) 1.6 KM EAST OF ROUTE (916)386-6800 ROCKLIN, CA 95677-2167
e T CONSTRUCT AUXILIARY AND HOV LANES - _
HB5 SWPPP (916)416-7547
03-PLA-89-8.6/13.7 IN PLACER COUNTY NEAR TAHOE CITY FROMMARTIN BROTHERS CONSTRUCTION ISKIN, ROY $14,390,264 12/18/07 78%
03-2A9214 ROUTE 89/28 JUNCTION TO SQUAW VALLEY 20 LIGHT SKY COURT $9,920,675 02/06/08
ACST-P089-(090)E FOAD Q ;$§22TWEST RIVER $0 03/02710 O
PO-89 0-(0E) ASPHALT CONCRETE SURFACING SACRAMENTO CA 95828 TRUCKEE, CA 96161
--0O (916)381-0911 (530)582-5070
HA42 SWPPP
03-PLA-267-3.7/6_6 IN PLACER CO NEAR TRUCKEE FROM 0.1  J D PASQUETTI ENGINEERING INC $327,266 01/29/10 9%
03-3M6004 MILE WEST OF NORTHSTAR DRIVE TO 3032 THUNDER VALLEY CT STE 20 $2,130  03/04/10 1%

BROCKWAY SUMMIT $0 06/17/10
LINCOLN CA 95648

REPLACE ASPHALT CONCRETE SURFACING (916)543-9401 (530)587-6314

HM1A WPCP
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Contract : Bid + CCOs Approved %Time
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-PLA-267-8.7/9.9 IN PLACER COUNTY NEAR KINGS BEACH Q AND D CONSTRUCTION CO BOUZID, SALAH $3,761,448 03/19/09 44%
03-1C9714 FROM 1.2 KM NORTH OF ROUTE 28 TO P O BOX 10865 $1,898,444  04/06/09
ACST-P267-(018)E ROUTE. 28 ;?iggTWEST RIVER $0 04s01/10 2%
P2-67 0-(8E) WATER QUALITY DRAINAGE IMPROVEMENT RENO NV 89510 TRUCKEE, CA 96161 SUSPENDED
-0 (775)786-2677 530 58; 6314
HA42 SWPPP (530)587-
03-SAC-5-.5/15.4 IN SACRAMENTO COUNTY IN AND NEAR ELK ANOZIRA INCORPORATED GUTIERREZ, BOJANA $596,658 03/18/10 13%
03-3M5604 GROVE FROM 0.5 MI NORTH OF SAN 2415 SAN RAMON VLY BLVD 4 426 3855 NORTH FREEWAY $202,281 04/13/10 34%
$202,281 07/12/10
JOAQUIN COUNTY LINE TO 0.9 MILE BLVD, STE 120
SAN RAMON CA 94583
SOUTH OF POCKET ROAD SACRAMENTO, CA 95834
REPLACE SLABS (925)771-8400 (916)263-4927
HM1 wPCP
03-SAC-16-2.6/21.9 IN SACRAMENTO COUNTY IN AND NEAR DE SILVA GATES CONSTRUCTION  GUTIERREZ, BOJANA $286,286 12/28/09 18%
03-3M6104 SACRAMENTO AT VARIOUS LOCATIONS FROMP O BOX 2909 3855 NORTH FREEWAY $14.,416 01/25/10 50
FOLSOM BOULEVARD TO 0.2 MILE WEST OF BLVD. STE 120 $14,416 07/08/10
DUBLIN CA 94568 >
IONE ROAD (925)829-9220 SACRAMENTO, CA 95834
REPLACE ASPHALT CONCRETE SURFACING - -
VLA PP (916)263-4927
03-SAC-50-.6/3 IN SACRAMENTO CO IN SACRAMENTO AT BAY LINE CUTTING AND CORING  PENG, MIN $1,889,198 05/21/09 15%
03-2M9004 VARIOUS LOCATIONS FROM ROUTE 50/5 INC 2777 DEL MONTE STREET ig?g,gg; 22;??;28 24%
SEPARTION TO 0.1 MI WEST OF FOLSOM 1033 YERBA BUENA AVENUE W. SACRAMENTO, CA 95691 ’
BOULEVARD UNDERCROSSING (916)869-1745
METHACRYLATE / REPLACE JOINT SEALs  OAKLAND CA 94608
HA21 SWPPP (510)420-8992
03-SAC-50-5.3/12.8 IN SACRAMENTO COUNTY IN AND NEAR DE SILVA GATES MCM A JOINT OKPALA, MESHACK $59,288,779 10/26/09 10%
03-441614 RANCHO CORDOVA FROM WATT AVENUE VENTURE OF DE SILVA GATES 2777 DEL MONTE STREET $11,626,650 11/18/09 20%
CMLN-6203-(033) OVERCROSSING TO SUNRISE BOULEVARD  CONSTRUCTION AND MCM W. SACRAVMENTO, CA 95691 $3,959,044  04/28/11
-0 WIDEN FREEWAY CONSTRUCTION (916)372-0158
P O BOX 2909
HB5 HB5 SWPPP
DUBLIN CA 94568
(925)829-9220
03-SAC-50-21.8/22.5 IN SACRAMENTO COUNTY ABOUT 16.5 GRANITE CONSTRUCTION COMPANY LEE, SUSHMA $387,587 02/18/10 40%
03-3E9504 MILES EAST OF SACRAMENTO P O BOX 50085 $174,353  03/10/10
3855 NORTH FREEWAY $174,353 06/15/10 4%

HA42 WPCP

REPLACE ASPHALT CONCRETE V DITCH

WATSONVILLE CA 95077
(831)724-1011

BLVD., STE. 120
SACRAMENTO, CA 95834
(916)263-4926
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- -— -— - - L} k] ’ 0
03-SAC-50-/5.4 IN YOLO COUNTY ON ROUTE 80 FROM .01 DESILVA GATES CONSTRUCTION ERICKSEN, BOB $30,353,057 12/23/08 90%
03-1E0414 MI WEST OF ENTERPRISE BOULEVARD TO P O BOX 2909 11460 SUNRISE GOLD $29,688,234 01§14§09 96%
écgz‘ggog‘gggg)E 0.4 MI WEST OF BO/50 SEPARATION ON . @ CIRCLE $289,559  06/18/10
0 ROUTE 50 FROM 50/80 TO W (925)829-9220 RANCHO CORDOVA, CA 95742 SUSPENDED
CONCRETE MEDIAN BARRIER AND OVERHED _
HAD7 SwPPp (916)852-9755
03-SAC-50-/L1.5 IN SACRAMENTO AND YOLO COUNTIES AT  TRUESDELL CORPORATION OF LEE, SUSHMA $1,368,368 03/24/10 0%
03-3M3504 VARIOUS LOCATIONS FROM SACRAMENTO CALIFORNIA INC 3855 NORTH FREEWAY $0 04/13/10 0%
RIVER VIADUCT TO EAST BIDWELL ROAD 1310 W 23RD STREET BLVD, STE 120 $0
OVERCROSSING
TREAT BRIDGE DECKS TEMPE AZ 85282 igigﬁ!ggTiéng .
HM3 wPCP (602)437-1711
03-SAC-51-6.0/8.3 IN SACRAMENTO COUNTY IN SACRAMENTO  WATKIN AND BORTOLUSSI INC SAGER, JANET $1,264,459 10/15/09 5%
03-1A1404 FROM HOWE AVENUE TO 0.5 KM EAST OF 77 LARKSPUR STREET 3855 NORTH FREEWAY $121,625 11/02/09 10%
WATT AVENUE BLVD. STE 120 $0 08/07/13
SAN RAFAEL CA 949014820
PLANTING AND IRRIGATION SACRAMENTO, CA 95834
(415)453-4691 (916)263-4912
HA25 SWPPP
03-SAC-99-.8/22_6 IN SACRAMENTO COUNTY AT VARIOUS COFFMAN SPECIALTIES INC SCOTT, JEFF $294,451 04/12/10 0%
03-3E5304 LOCATIONS FROM SIMMERHORN ROAD 9685 VIA EXCELENCIA SUITE 200 3855 NORTH FREEWAY 28 05/04/10 0%
OVERCROSSING TO 21ST AVENUE
SAN DIEGO CA 92126 BLVD, STE 120
UNDERCROSSING SACRAMENTO, CA 95834
TREAT BRIDGE DECKS (858)536-3100 (916)263-4931
HA21 wPCP
03-SAC-99-3.7/0 IN SACRAMENTO COUNTY AT VARIOUS MARTIN GENERAL ENGINEERING INCGUTIERREZ, BOJANA $318,007 03/03/10 0%
03-0F5204 LOCATIONS 12485 QUICKSILVER DRIVE 3855 NORTH FREEWAY $0 03/23/10 0%
HSNH-X067-(070) PLACE OPEN GRADE ASPHALT CONCRETE BLVD, STE 120 $0
-0 RANCHO CORDOVA CA 95742 SACRAUENTO. CA 95834
(916)355-8101 (916)263-4527
HB1 WPCP
03-SAC-99-19.4/19.8 IN SACRAMENTO COUNTY IN SACRAMENTO  PARKER LANDSCAPE DEVELOPMENT SAGER, JANET $1,345,343 12/14/07 0%
03-0C0004 FROM 0.3 KM SOUTH TO 0.3 KM NORTH OF INC 3855 NORTH FREEWAY $1,420,569 01/16/08 0%
FLORIN ROAD OVERCROSSING 6251 SKY CREEK DR SUITE A BLVD. STE. 120 $3,719  07/29/11
HIGHWAY PLANTING AND IRRIGATION
SACRAMENTO CA 95828 SQEEAZEETiélgA 95834 PLANT EST
HA25 SWPPP (916)383-4071 (916)263- SATIS
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Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-SAC-99-21.9/24_2 IN SACRAMENTO COUNTY IN AND NEAR PROFESSIONAL CONSTRUCTION SCOTT, JEFF $855,192 02/13/09 0%
03-3E8804 SACRAMENTO FROM FRUITRIDGE ROAD SERVICES 3855 NORTH FREEWAY 28 8?;%;;88 o%
OVERCROSSING TO BROADWAY 3309 VINCENT ROAD BLVD., STE. 120
UNDERCROSSING
SEAL BRIDGE DECKS PLEASANT HILL CA 94523 SQEEAZEETZQ3EA 95834
HA21 WPCP (925)945-1052 (916263~
03-SAC-5501-/0 IN SACRAMENTO COUNTY IN SACRAMENTO AT ALLEN L BENDER INC BROOK, WILLIAM $14,838,163 04/01/08  100%
03-2C8434 THE TRANSPORTATION LABORATORY 5900 2798 INDUSTRIAL BOULEVARD 5900 FOLSOM BLVD., $14,666,9gg 83;28;28 99%
FOLSOM BOULEVARD
FIRE AND LIFE SAFETY REPAIRS WEST SACRAMENTO CA 95691 SgigAzETTgé7§A 20819 05/03/10
(916)372-2190 (916)801- OVER RUN
HA13
03-SUT-70-.2/8.3 IN SUTTER AND YUBA COUNTIES NEAR DE SILVA GATES CONSTRUCTION  TANVIR, RIZWAN $78,550,869 12/06/07 47%
03-3864U4 NICOLAUS FROM 70/99 SEPARATION TO 1.0P O BOX 2909 2777 DEL MONTE STREET $74,708,061 12/27/07 920
ACNH-P070-(094)E KM NORTH OF FEATHER RIVER BOULEVARD WEST SACRAMENTO. CA $375,427  01/03/12
-0 WIDEN AND REALIGN ROADWAY DUBLIN CA 94568 95691
(925)829-9220 916)375-8025
HE14 SWPPP (916)375-
03-SUT-99-16.8/23 IN SUTTER COUNTY NEAR TUDOR FROM DE SILVA GATES CONSTRUCTION  AOUN, TONY $23,606,991 07/24/08 36%
03-1A4614 CENTRAL AVENUE TO 0.7 KM NORTH OF P O BOX 2909 379 COLUSA HIGHWAY $15,651,790 08/28/08 66%
O"BANION ROAD DUBLIN CA 94568 YUBA CITY, CA 95991 $83,971  03/03/11
CONSTRUCT FOUR LANE EXPRESSWAY -
(925)829-9220 (530)822-4309 SUSPENDED
HE13 SWPPP
HE13
03-SUT-99-40.2/0 IN SUTTER COUNTY IN LIVE OAK AT SIERRA NEVADA CONSTRUCTION INCTOLLISON, RON $397,615 07/20/09 65%
03-3E9604 PENNINGTON ROAD P O BOX 50760 379 COLUSA HWY. $236,172  07/30/09 59%
MODIFY TRAFFIC SIGNAL YUBA CITY, CA 95991 $117,272  06/15/10
SPARKS NV 89435 530)622-4313
(775)355-0420 (530)822-
HB1 WPCP
03-YOL-5-5.5/28.5 IN YOLO CO AT VARIOUS LOCATIONS FROM PROFESSIONAL CONSTRUCTION GHASSEMI, MOHSSEN $659,946 12/09/09 0%
03-3M3604 0.6 MI NORTH OF 5/113 SEPARTAION TO SERVICES 3951 PERFORMANCE $0 12§30§09 o%
0.3 MI SOUTH OF COUNTY LINE ROAD 4070 NELSON AVENUE SUITE A DRIVE, SUITE E $0 03/29/10
REPLACE JOINT SEALS
CONCORD CA 94520 §§f§§g§§T§é4gA 95838
HM3 WPCP (925)288-1566

State of California Department of Transportation
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Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-YOL-5-6.5/28.9 IN YOLO COUNTY AT VARIOUS LOCATIONS C C MYERS INC GHASSEMI, MOHSSEN $1,520,153 01/27/09  100%
03-2M9504 PLACE POLYESTER CONCRETE OVERLAY P O BOX 2948 3951 PERFORMANCE $1,049-2;§ 8?;32;28 64%
RANCHO CORDOVA CA 957412948 ziégi&E§$éTEci 95838
(916)635-9370 S1eam65. 004 SUSPENDED
HM3 WPCP (916)263-
03-YOL-16-41.5/0 IN YOLO COUNTY IN WOODLAND AT TEICHERT CONSTRUCTION GHASSEMI, MOHSSEN $702,516 07/15/09  100%
03-1E9804 KENTUCKY AVENUE P O BOX 1890 3951 PERFORMANCE $586,823 07/30/09 92%
ACHS-P016-(033)E INSTALL TRAFFIC SIGNAL $12,111 06/15/10
DRIVE, SUITE E
P PO-16 0-(3E) DAVIS CA 956171890 SACRANENTO. CA 95838
-0 (530)406-4200 9167263 5&48
HB1 SWPPP (916)263-
03-YOL-50-.3/2 IN YOLO COUNTY IN WEST SACRAMENTO ARGONAUT CONSTRUCTORS HAMM, JEFF $14,713,241 05/14/09 63%
g?;ﬁ?gggg_ 007 E FROM 1.1 KM WEST TO 1.0 KM EAST OF P O BOX 639 3951 PERFORMANCE $6§§§Z’i§§ 88;23;28 46%
(007) HARBOR BOULEVARD OVERCROSSING DRIVE, STE. E ’
62-03 0-(7E) SANTA ROSA CA 95402
WIDEN CONCRETE BRIDGE SACRAMENOT, CA 95838
-0 (707)542-4862 91612635653
HE11 SWPPP (916)263-
03-YUB-65-7.4/9_2 IN YUBA COUNTY AT VARIOUS LOCATIONS PROFESSIONAL CONSTRUCTION YATES, RICHARD $372,549 12/15/09 11%
03-3M3204 METHACRYLATE AND POLYESTER OVERLAY  SERVICES 379 COLUSA AVE. ig,ggg 83;82;18 1%
4070 NELSON AVENUE SUITE A YUBA CITY, CA 95991 ’
CONCORD CA 94520 (530)513-0584 SUSPENDED
HM3H wPCP (925)288-1566
03-YUB-5714-/0 IN YUBA COUNTY IN MARYSVILLE AT THE SOLEX ELECTRONICS INC ENGLISH, ANTHONY $433,962 03/22/10 0%
03-0AA014 EQUIPMENT REPAIR FACILITY AT 981 19481 HARBORGATE WAY 2060 3RD ST., STE. B $0 04/22/10 0%
$0 07/06/10
NORTH BEALE ROAD TORRANCE CA 90501 OROVILLE, CA 95965
INSTALL PHOTOVOLTAIC PANELS -
(310)856-3608 (530)533-4124
HA12
Totals: Authorized Final Amt: $859,993,712 Completed to Date: $458,937,790  Work This Month: $15,652,323

State of California Department of Transportation
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Statement of Ongoing Contracts as of 05/20/10 06/02/10

District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-ALA-13-6.4/8.3 IN ALAMEDA COUNTY IN OAKLAND FROM JJ NGUYEN, INC JOHN HOLLIS $364,626 10/12/07 0%
04-2707A4 JOAQUIN MILLER ROAD OVERCROSSING TO 3172 SALEM DR. 3410 MANDELA PKWY $288,557 11§14§07 o%
STE;‘6204‘(063)E MORAGA AVENUE UNDERCROSSING SAN J0SE. CA 95127 OAKLAND, CA $960  11/07/11

HIGHWAY PLANTING ? (510)450-3996 PLANT EST
HA25 WPCP SATIS
04-ALA-13-9.7/9.7 AT THE ROUTE 13/ROUTE 24 CONNECTOR IN RGW CONSTRUCTION SINGH, JATINDER $2,439,933 12/22/09 37%
04-294924 ALAMEDA COUNTY 2727 SYSTRON DRIVE, $455,073 01/14/10 19%
ARRA-P024-(031)L REALIGN WESTBOUND ROUTE 24 SUITE 150 $407,271 03/03/11

PO2-4 03-Q)
O CONCORD, CA 94518
HE14 SwPPP (510)715-7309
04-ALA-24-5.1/6.2 IN ALAMEDA AND CONTRA COSTA COUNTIES TUTOR-SALIBA CORPORATION TSIGELMAN, IGOR $215,115,125 11/10/09 9%
gi&ﬁ?ﬁgii_ 0300 FROM EAST TEMESCAL SEPARATION TO 0.8 15901 OLDEN STREET 2727 SYSTRON DRIVE, §21122=igg ég;;g;gg %
(030) KM EAST OF GATEWAY BOULEVARD STE 150 -446,

ngg‘zgeg'ggNH)P CONSTRUCT TUNNEL AND BUILDING SYLVWAR, CA 91342 CONCORD, CA 94521
HE14 A (925)602-9004
04-ALA-24-5_4/5_4 IN ALAMEDA COUNTY IN OAKLAND AT KAY GHILOTTI BROS, INC RIHANI, RAIF $314,412 12/23/09 67%
04-294934 OVERCROSSING 525 JACOBY STREET 2727 SYSTRON DRIVE $148,000 01/26/10 47%
ARRA-P024-(032)L ’ $71,961 07/06/10

WIDENING OF ROADWAY SUITE 150

PO2-4 03-Q) SAN RAFAEL, CA 94901

O CONCORD, CA 94518
HE14 SwPPP (510)715-7421
04-ALA-24-5.9/6_.2 IN ALAMEDA AND CONTRA COSTA COUNTIES TABER CONSTRUCTION, INC CARTY RODOLFO $2,549,639 02/27/09 95%
04-1A4604 ON ROUTE 24 AT THE CALDECOTT TUNNEL P. O. BOX 1309 3401 REGATTA BLVD. $2,533=3§g 82;;8;28 100%

AND ON ROUTE 260 AT THE POSEY WEBSTER

MARTINEZ, CA 94553 RICHMOND, CA 94804 05/26/10

STREET TUBES (510)377-4139

UPGRADE VENTILATION SYSTEMS
HM3H WPCP
04-ALA-24-5.9/6.2 IN ALAMEDA AND CONTRA COSTA COUNTIES AMLAND CORP DUAN, FRANK $782,025 04/20/09 64%
04-265504 IN AND NEAR THE CITY OF OAKLAND AT 1401 FELIPE AVE 3401 REGATTA BLVD $777,7§g gg;;gjgg 99%

HB4N WPCP

THE CALDECOTT TUNNEL.

UPGRADE AM FM REBROADCAST SYSTEM SAN JOSE, CA 95122

RICHMOND, CA 94804
(510)231-7139
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Statement of Ongoing Contracts as of 05/20/10

06/02/10

District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-ALA-80-1.0/1.7 IN ALAMEDA COUNTY IN OAKLAND FROM 1.6 MCM CONSTRUCTION, INC GHAFGHAZI, BEN $195,909,174 07/16/07  100%
04-0120L4 KM WEST OF THE TOLL PLAZA TO 0.3 KM P.0. BOX 620 345 BURMA ROAD $191,645,82$ 82;21;23 98%

WEST OF THE TOLL PLAZA OAKLAND, CA 94607

CONSTRUCT BRIDGE AND ROADWAY NORTH HIGHLAND, CA 95660 (510)867-6181 OVER RUN
HA4S3 SWPPP
04-ALA-80-1.8/0 IN ALAMEDA COUNTY IN OAKLAND AT SAN SAUSAL CORPORATION GOLDGRUBER, RON $5,321,696 02/11/10 0%
04-014064 FRANCISCO OAKLAND BAY BRIDGE TOLL 422 WHITNEY STREET 345 BURMA ROAD 28 03/10/10 0%

PLAZA OAKLAND, CA 94607

CONSTRUCT BUILDING AND FUEL STATION SAN LEANDRO, CA 94577 (510)385-7004
HA12 wPCP
04-ALA-84-4.9/5.9 IN ALAMEDA COUNTY IN NEWARK FROM PAVEX CONSTRUCTION DIVISION  ALBANO FLORANTE $5,164,567 12/20/07  100%
04-444004 NEWARK BOULEVARD UNDERCROSSING TO 0.2 120 GRANITE ROCK WAY 3049 INDEPENDENCE $5,112,4§g 8;;58;83 100%

KM WEST OF ROUTE 880/84 SEPARATION DRIVE

WIDEN HIGHWAY SAN JOSE, CA 95136

LIVERMORE, CA 94551 PLANT EST
HBS SWPPP (925)606-2038 SATIS
04-ALA-84-21.0/23.1 IN ALAMEDA COUNTY IN AND NEAR GRANITE CONSTRUCTION CO. SCHNEIDER JOLIE $21,346,947 12/21/06 68%
23;%35381_(034)E LIVERMORE AND PLEASANTON FROM 4.3 KM 715 COMSTOCK STREET 3049 INDEPENDENCE $20,2§3,g§2 21;32;21 97%
o84 O-can EAST OF ROUTE 84 AND 680 SEPARATION SANTA CLARA. CA 95054 DRIVE SUITE 1 ’
()_ (48 TO RUBY HILLS DRIVE ’ LIVERMORE, CA 94551-7673

- REALIGN CURVES AND SHOULDERS _
HB1 SwPPP (925)606-2032
04-ALA-92-4.8/6.7 IN ALAMEDA COUNTY IN HAYWARD AT FCI/GRANITE BALALLO RAYMUNDO $145,705,361 08/28/07 60%
04-016014 VARIOUS LOCATIONS 25050 SANTA CLARA ST. 25100 SANTA CLARA ST. $1gg’8317383 83;%8;21 70%

RECONSTRUCT INTERCHANGE HAYWARD, CA 94544 ? ?

HAYWARD, CA 94544
(510)670-7825
HE11 SWPPP
04-ALA-580-9.0/9 IN ALAMEDA COUNTY ON ROUTE 580 KUDSK CONSTRUCTION, INC BOUZAR CYRUS $727,227 07/09/09 97%
04-3A9704 WESTBOUND IN LIVERMORE AT THE 928 CARLETON STREET $687,317  08/06/09 95%
$60,777 06/30/10

HA42 WPCP

LIVERMORE WEIGH STATION

IMPROVE WEIGH STATION BERKELEY, CA 94710

(510)377-4171
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Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-ALA-580-13.1/14.9 IN ALAMEDA CO IN LIVERMORE ON ROUTE RGW CONSTRUCTION, INC PARDO, ROMMEL $25,350,200 07/23/09 29%
33[6Zéggi_(078)L 580 FROM EAST OF PORTOLA AVENUE 550 GREENVILLE ROAD 3049 INDENPENDENCE :g-ggé-ggg 82;;5;22 300
OVERCROSSING TO 0.1 MI E. OF AIRWAY DRIVE, SUITE 1 ? ?
620-4 07-(HP2)1 LIVERMORE, CA 94550-9235
04 0-79-0 BLVD OVERCROSSING . LIVERMORE, CA 94551-7671
- CONSTRUCT NEW INTERCHANGE -
HE14 SwPPp (510)715-7920
04-ALA-580-13.2/19.1 IN ALAMEDA COUNTY IN LIVERMORE, GHILOTTI CONSTRUCTION COMPANY GONZALEZ ALFONSO $32,093,690 07/22/09 34%
33[3?2333_(071)L DUBLIN AND PLEASANTON FROM 0.4 KM E 246 GHILOTTI AVENUE 3049 INDEPENDENCE $ég,ié§,gzg gg;ggjgg 520
OF PORTOLA AVENUE OVERCROSSINGTO 0.5 DRIVE SUITE #1 >0
6i§—4 07-Q KM W OF HACIENDA DRIVE O SANTA ROSA, CA 95407 LIVERMORE. CA 94531
o CONSTRUCT HOV LANES _
SwPPP (925)606-2049
04-ALA-580-17.7/19.8 IN ALAMEDA COUNTY AT VARIOUS ST FRANCIS ELECTRIC COMPANY  DUAN, FRANK $1,028,486 02/02/10 0%
04-1513C4 LOCATIONS P.O. BOX 2057 3401 REGATTA BLVD. $0 02/26/10 0%
ACIM-POO1-(544) INSTALL CLOSED CIRCUIT TV CAMERAS RICHVOND, CA 94804 $0 01710711
-0 SAN LEANDRO, CA 94577
(510)385-7161
HB4N WPCP
04-ALA-680-3.3/6_4 IN ALAMEDA COUNTY IN FREMONT FROM 0.2 BAY CITIS PAVING AND GRADING ,GREWAL SATINDER $35,488,755 09/02/08 80%
04-253794 KM SOUTH OF GRIMMER BOULEVARD INC 48499 MILMONT DRIVE $31é;ig,§%; ggjigjgg 91%
UNDERCROSSING TO 0.6 KM NORTH OF P O BOX 6227 FREMONT, CA 94538 i
MISSION SAN JOSE SEPARATION (510)668-4924
WIDENING AND ROADWAY REHABILITATION CONCORD, CA 94524
SWPPP
04-ALA-680-6.4/12.5 IN ALAMED CO. AT VARIOUS LOCATIONS  BAY CITIS PAVING & GRADING, INCGREWAL SATINDER $36,019,801 04/17/09 51%
04-4A5204 FROM 0.2 KM NORTH OF MISSION SAN JOSEP O BOX 6227 48499 MILMONT DRIVE $21,863,949 05/04/09 61%
HP21-6204-(073) $1,384,850 11/01/10
SEPARTATION TO STONERIDGE DRIVE FREMONT, CA 94538
-0 OVERCROSSING. CONCORD, CA 94524 (510)668-4924
WIDENING, ROADWAY REHABILITATION,
SWPPP
04-ALA-680-/303 IN SANTA CLARA AND ALAMEDA COUNTIES TOP GRADE CONSTRUCTION, INC  MOGHADAM SIAVOSH $29,175,726  04/07/09 72%
04-253784 FROM 0.4 KM SOUTH OF ROUTE 237/680 50 CONTRACTORS STREET $24,027,060 04/30/09 g
48499 MILMONT DRIVE $2,035,024 06/30/10 ot

SWPPP

SEPARATION TO GRIMMER BOULEVARD

UNDERCROSSING

WIDEN BRIDGES AND ROADWAY

LIVERMORE CA 94551

FREMONT, CA 94538
(510)668-4923
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Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-ALA-880-27.4/28 IN ALAMEDA COUNTY IN OAKLAND FROM 0.9 FLATIRON WEST, INC BHARAT PATEL $51,104,246 08/20/09 19%
04-165424 KM SOUTH OF HIGH STREET TO 0.2 KM 2100 GOODYEAR ROAD 25100 SANTA CLARA ST. $5,034,789  09/15/09 10%
ACIM-8801-(059)E SOUTH OF FRUITVALE AVENUE $200,019 11/16/11
BR88-01 0-(9EIM BENICIA, CA 94510 HAYWARD, CA 94544
REPLACE BRIDGES / CONSTRUCT ROADWAY ; -
8801- 059-() (510)670-4913
HA4S2 SWPPP
04-ALA-880-30.1/31.1 IN ALAMEDA COUNTY IN OAKLAND ON MCM CONSTRUCTION, INC SENG, TA $89,109,935 03/25/09 39%
04-1706U4 18,007,576 04/20/09
NCBR- 0880 (059)E ROUTE 880 FROM 0.8 KM NORTH OF 16TH 450 BURMA ROAD 3410 MANDELA PKWY $ S99y ons oararaa 20%
AVENUE OVERCROSSING TO OAK MADISON OAKLAND, CA 94608 ’
08-8010-(9EA)C STREET UNDERCROSSING OAKLAND, CA 94607
0880-1059-0) (510)450-3993
REPLACE BRIDGE
HA21 SWPPP
HBAN
04-ALA-5505-/0 IN ALAMEDA COUNTY IN SAN LEANDRO AT BUILDING CONSULTING ENGINEERS $219,900 03/24/10 0%
04-0AAD14 THE SAN LEANDRO EQUIPMENT SHOP 4 AT  INC $0 04/22/10 0%
1993 MARINA BOULEVARD 14616 MCKENDREE AVENUE $0
INSTALL PHOTOVOLTAIC PANELS
CHINO CA 91710
(562)506-5853
04-ALA-5706-/0 IN ALAMEDA COUNTY IN FREMONT AT THE TABER CONSTRUCTION, INC COOPER, CHEE $3,848,663 10/08/08  100%
04-207774 FREMONT MAINTENANCE STATION PO BOX 1309 3410 MANDELA PARKWAY $3§2$§’§2§ ég;gi;gg 100%
EXPAND EXISTING MAINTENANCE STATION ;
MARTINEZ, CA 94553-7309 OAKLAND, CA 94608 06/02/10
(510)450-2455
HA12 WPCP
04-CC-4-23.5/26._1 IN CONTRA COSTA COUNTY IN PITTSBURG MIKE LOVELACE OC JONES AND  SCHNEIDER, JOLIE $64,937,453 04/15/10 0%
04-228594 AND ANTIOCH FROM 0.9 KM WEST OF SONS, INC 2625 CROW COURT $0 05/06/10 0%
HPLU-6204-(087)N LOVERIDGE ROAD OVERCROSSING TO 0.3 KM 1520 FOURTH STREET ANTIOCH, CA 94509 $0 09/26/13
62-04 0-(7NN)C
WEST OF SOMERSVILLE ROA (510)377-4171
6204- 088-() WIDEN HIGHWAY AND BRIDGE BERKELEY, CA 94710
HBAC SWPPP
04-CC-80-.8/1.2 IN CONTRA COST COUNTY IN THE CITY OF TERNO ELECTRICAL CONSTRUCTORS DUAN FRANK $416,355 04/15/09  100%
04-2A8904 RICHMOND ON ROUTE 80 AT CARLSON 2100 GOODYEAR RD. $340,360 05/14/09
3401 GEGATTA BLVD. $20.679 06/10/10 3%

HB4N WPCP

BOULEVARD UNDERCROSSING.
INSTALL TRAFFIC SIGNALS

BGNICIA, CA 4510

RICHMOND, CA 94804
(510)231-7139



State of California Department of Transportation

Page 29
Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-CC-80-3.4/3.8 IN CONTRA COSTA COUNTY IN RICHMOND  WATKIN & BORTOLUSSI INC HOLLIS JOHN $169,019 03/17/08 57%
04-2A0304 FROM SOLANO AVENUE OVERCROSSING TO 77 LARKSPUR ST 3410 MANDELA PKWY $108,562  04/23/08 64%
$3,190 12/20/11
MCBRYDE AVENUE OVERCROSSING OAKLAND CA 94608
HIGHWAY PLANTING AND IRRIGATION SAN RAFAEL CA 94901 -4886 (510)450-3996
HA25 wPCP
04-CC-80-5.9/0 IN CONTRA COSTA COUNTY IN RICHMOND  DISNEY CONSTRUCTION HATEFI, A. $5,630,292 07/03/08 0%
235;63284_(108)5 FROM 0.2 MILE SOUTH TO 0.2 MILE 875 MAHIER RD., STE 188 2727 SYSTRON DRIVE, $5,5§g,ggg 28;8?;28 0%
NORTH OF HILLTOP DRIVE OVERCROSSING STE 150 ’
08-0 11-(8 E)A BURLINGAME, CA 94010
MO8O- 110-(E) REPLACE BRIDGE CONCORD, CA 94518 PLANT EST
HADL SPPP (510)231-7100 SATIS
04-CC-80-9.5/14.2 IN CONTRA COSTA COUNTY NEAR HERCULES GHILOTTI BROS INC HATEFI, AMIR $20,554,616 10/22/09 10%
04-263724 FROM 0.2 KM WEST OF ROUTE 80/4 525 JACOBY STREET 2727 SYSTRON DRIVE, gi,igg=i;§ i;jéi;gi 21%
SEPARATION TO 0.7 KM EAST OF CUMMINGS STE. 150 s 9
SKYWAY OVERCROSSING iiTS;{ﬁgﬁE;Oiﬁ 94901 CONCORD, CA 94518
WIDEN FREEWAY AND BRIDGE - -
HBS SWPPP (510)867-6034
04-CC-80-13.6/0 IN CONTRA COSTA AND SOLANO COUNTIES P & D LANDSCAPE MANAGEMENT SVSHANSON, JIM $365,553 04/08/08 0%
04-0130K4 AT CROCKETT AT THE ALFRED ZAMPA 999 TOWN & COUNTRY RD. 4TH FL 3410 MANDELA PARKWY $2§§,g;$ 83;32;22 0%
MEMORIAL BRIDGE AND IN VALLEJO AT THEORANGE CA 92868 OAKLAND, CA 94608 ’
CARQUINEZ BRIDGE TOLL P ’ (510)450-2450 PLANT EST
HIGHWAY PLANTING AND IRRIGATION SATIS
HE2 wPCP
04-CC-160-.8/1.3 IN CONTRA COSTA AND SACRAMENTO CALIFORNIA ENGINEERING $34,926,344 04/22/10 0%
04-1A5214 COUNTIES IN AND NEAR ANTIOCH AT CONTRACTORS INC $0 05/19/10 0%
ANTIOCH BRIDGE 20 HAPPY VALLEY ROAD $0
BRIDGE SEISMIC RETROFIT
PLEASANTON CA 94566
HA14 SWPPP (925)461-1500
04-CC-680-24.2/24.8 IN CONTRA COSTA & SOLANO COUNTIES, INFUNDS DISBURSEMENT SERVICES, HOLLIS, JOHN $848,677 12/21/09 28%
04-0060C4 MARTINEZ &BENICIA ON RTE680 FROM INC C/0 JJINGUYEN, INC $153,101  01/26/10 0
3410 MANDELA PARKWAY $45 131 03707714 20%

HE2 WPCP

MOCCOCO OVERHEAD TO 0.3 MILES S OF
BAYSHORE RD UNDERCROSSIN
REPLACEMENT PLANTING

3033 5TH. AVE., SUITE 301

SAN DIEGO, CA 92103

OAKLAND, CA 94608
(510)450-3996
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Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-MRN-101-11.2/12.8 IN MARIN COUNTY IN SAN RAFAEL FROM  GHILOTTI BROS SARGISS, RAMSES $52,568,471 07/17/07  100%
2@;?%8131_(127)E 0.8 KM SOUTH OF COLEMAN SCHOOL 525 JACOBY STREET 576 W. FRANCISCO BLVD $51é;18’igg 82;;2;23 93%
1-01 1-(7ECN PEDESTRIAN OVERCROSSING TO NORTH SAN SAN RARAEL. CA 94901 SAN RAFAEL, CA 94901 ’
6284 043 PEDRO ROAD UNDERCROSSING ’ (415)257-3647
- -0 WIDEN FREEWAY
HB5 SWPPP
04-MRN-580-3.0/5 IN MARIN COUNTY IN SAN RAFAEL ON GHILOTTI CONSTRUCTION CO INC MAHALLATI, SHAMS $9,469,212 11/04/09 20%
04-4A1404 ROUTE 580 AND ON ROUTE 101 $2,595,499 11/24/09 27%
MODIFY INTERCHANGE $1,464,761 10/15/10
(415)246-8765
HE13 SWPPP
04-NAP-29-12.1/13.5 IN NAPA COUNTY IN NAPA ON ROUTE 29  WATKIN & BORTOLUSSI/FORSTER & HOLLIS JOHN $556,296 02/09/07 0%
04-120634 FROM 0.1 KM NORTH OF LINCOLN AVENUE KROEGER JOINT VENTURE 3410 MANDELA PKWY $4gi,ggé 82;?3;21 o%
TO 0.7 KM NORTH OF TRANCAS STREET AND 77 LARKSPUR ST. OAKLAND, CA ’
REDWOOD ROAD (510)460-3996 PLANT EST
SAN RAFAEL CA 94901-4886
PLANTING AND IRRIGATION SATIS
HE14 SWPPP
04-NAP-121-.3/2.1 IN NAPA COUNTY ON ROUTE 121 FROM .5 NORTH BAY CONSTRUCTION, INC  RON SANGALANG $7,466,832 12/10/08 68%
ggﬁgfgiéi-(ozz)E KM NORTH OF SONOMA COUNTY LINE TO 0.2 431 PAYRAN STREET 370 CHADBOURNE ROAD $4§§§;’$§3 égjggjgg 58%
KM EAST OF DUHIG ROAD STE A ’
P i;‘21 0-(2B) REALIGN CURVES AND WIDEN SHOULDER PETALUMA, CA 94955 FAIRFIELD, CA 94534
SwPPP (707)428-6220
04-NAP-128-9.5/0 IN NAPA COUNTY NEAR ST HELENA AT 2.0 JASON GRIFFON NORTH BAY RON SANGALANG $555,114  09/30/09 0%
E§I§§§Z9?004)E MILES EAST OF CONN CREEK BRIDGE CONSTRUCTION, INC 370 CHADBOURNE ROAD $5,3gg ég;gg;gg 1%
STORM DAMAGE REPAIR P O BOX 6004 STE. A
P P1-28 0-(58) FAIRFIELD, CA 94534
-0 PETALUMA, CA 94955-6004 07y429 ézzo
HA23 SWPPP (707)429-
04-SCL-9-6.9/11.5 IN SANTA CLARA COUNTY IN SARATOGA,  CALIFORNIA PAVEMENT NGUYEN, HUNG $712,193 06/02/09 16%
04-1E1204 MONTE SERENO AND LOS GATOS FROM 0.2 MAINTENANCE COMPANY, INC 1007 KNOX AVE. $16.,877 07/09/09 204
$0 06/30/10 ’
MILES NORTH OF SARATOGA CREEK BRIDGE 9390 ELDER CREEK RD. SAN JOSE, CA 95122
TO ROUTE 17 (408)254-5847

RESURFACE ROAD WITH MICRO SURFACING SACRAMENTO, CA 95829

HM1 WPCP
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Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SCL-82-/25.9 IN SANTA CLARA,SAN MATEO COUNTIES ON CONTRACTORS CHEMICAL, INC TAROKH, CASEY $982,153 03/11/09 75%
04-0E7404 VARIOUS ROUTES AT VARIOUS LOCATIONS 3130 DEPOST ROAD 1007 KNOX AVE. :ggi,ggg 8?;%8;28 570
TREAT BRIDGE DECK WITH METHACRYLATE ;
HAYWARD, CA 94545 SAN JOSE, CA 95122
(408)254-5826
HA21 WPCP
04-SCL-85-20.0/22 IN SANTA CLARA COUNTY IN SUNNYVALE  AMLAND BRIAN MACKLE $1,785,182 04/06/06  100%
04-165944 AND MOUNTAIN VIEW FROM 0.25 KM NORTH 3168 KNIGHTS BRIDGE ROAD 1007 KNOX AVE $1,653,923 83;2;;28 100%
OF FREMONT AVENUE UNDERCROSSING TO SAN JOSE CA 95132 SAN JOSE CA 95122 04/28/10
0.5 KM NORTH OF ROUTE (510)385-6991 PLANT EST
HIGHWAY PLANTING AND IRRIGATION SATIS
HA25 SWPPP
04-SCL-85-22.0/23.6 IN SANTA CLARA COUNTY IN MOUNTAIN WATKINS & BORTOLUSSI FORSTER BRAIN MACKLE $3,340,476 09/08/06 0%
04-0A1304 VIEW AT VARIOUS LOCATIONS AND KROEGER LANDSCAPE JOINT 1007 KNOX AVE $3,gii=$§§ 82;25;2? 0%
PLANTING AND IRRIGATION VENTURE SAN JOSE, CA 95122 ’
77 LARKSPUR STREET (510)385-6991 PLANT EST
HA25 SWPPP SAN RAFAEL, CA 94901 SATIS
04-SCL-87-1.2/4_4 IN SANTA CLARA COUNTY AT VARIOUS PACIFIC ELECTRIC CONTRACTING $418,130 03/24/10 0%
ACST-X085-(047)E LOCATIONS Inc 2 VB o
INSTALL CLOSED CIRCUIT TV CAMERAS 330 PHELAN AVENUE
X0-85 0-(7E)
-0 SAN JOSE CA 95112
HBAN WPCP (408)293-8102
04-SCL-87-1.3/6 IN SANTA CLARA COUNTY AT VARIOUS PETERSON-CHASE GENERAL PATEL, NIM $1,346,329 02/24/10 11%
04-1E4804 LOCATIONS (40 BRIDGES) ENGINEERIN COMPANY 1007 KNOX AVENUE iig-;gg 22;32;18 1%
TREAT BRIDGE DECK WITH METHACRYLATE 1792 KAISER AVENUE ’
(408)254-5704
HM3 wPCP
04-SCL-87-6.1/6.9 IN SANTA CLARA COUNTY IN SAN JOSE ON WATKIN & BORTOLUSSI BRIAN MACKLE $571,985 01/30/09 0%
04-0A2714 ROUTE 87 FROM JULIAN STREET TO TAYLOR 77 LARKSPUR STREET $422,029 02/23/09 0
STPL-6204-(067)E 1007 KNOX AVENUE $9.150 09/25/12 0%
-0 STREET SAN RAFAEL, CA 94901 SAN JOSE, CA 95122
HIGHWAY PLANTING ’ (510)385-6991 PLANT EST
SATIS
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Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SCL-101-.7/17 IN SANTA CLARA COUNTY AT VARIOUS MODERN ALLOYS INC $1,547,920 02/09/10 0%
04-0A7814 LOCATIONS 11172 WESTERN AVENUE $0  04/01/10 o%
ACHS-X085-(048)E UPGRADE TRAFFIC BARRIER $0
PGX0-85 0-(8E) STANTON CA 90680
-0 (714)893-0551
HA22 WPCP
04-SCL-101-17.8/21.2 IN SANTA CLARA COUNTY IN SANTA CLARA, NO FAULT ASPHALT, INC LOWE THOMAS K. $202,012 05/31/07  100%
04-0E4304 SAN JOSE AND MORGAN HILL FROM 2211 OLD MIDDLE FIELD WAY 1007 KNOX AVENUE $194,236  07/16/07 4,

HM1 WPCP

04-SCL-101-27.6/40.2
04-0C9014
ACNH-Q101-(157)E

-0

HA22 WPCP

04-SCL-101-28.4/51.8
04-151374
STP-X085-(046)E

-0

HB4N WPCP

04-SCL-130-1.3/0
04-0E7304

HM3 WPCP

04-SCL-152-6.1/6.7
04-448804
ACST-P152-(072)E

CBP1-52 0-(2ER)S
P152- 072-Q)
HA21 SWPPP

COCHRANS ROAD OVERCROSSING TO
SCHELLER AVENUE UNDERCROSSING
CRACK SEALING

MOUNTAIN VIEW, CA 94043

IN SANTA CLARA COUNTY ON ROUTE 101 IN GRANITE CONSTRUCTION COMPANY
SAN JOSE FROM 0.6 MILE NORTH OF 715 COMSTOCK

SILICON VALLEY BOULEVARD TO GUADALUPE
RIVER BRIDGE

REHABILITATE PAVEMENT

SANTA CLARA, CA 95054

IN SANTA CLARA COUNTY AT VARIOUS
LOCATIONS
INSTALL CLOSED CIRCUIT TV CAMERA

ROYAL ELECTRIC COMPANY

IN SANTA CLARA COUNTY AT VARIOUS
LOCATIONS
TREAT BRIDGE DECK

AMLAND CORPORATION
3168 KNIGHTS ROAD

SAN JOSE, CA 95132

IN SANTA CLARA COUNTY IN GILROY FROMRGW CONSTRUCTION, INC
0.4 KM WEST OF UVAS CREEK BRIDGE TO 550 GREENVILLE ROAD
0.5 KM EAST OF UVAS CREEK BRIDGE

REPLACE BRIDGE LIVERMORE, CA 94550

SAN JOSE, CA 95122
(408)254-5816

LAYMOUN, MOAID
1007 KNOX AVENUE
SAN JOSE, CA 95122
(408)254-5838

TRUONG, HENRY
1007 KNOX AVE.
SAN JOSE, CA 95122
(510)670-7844

PATEL, NIM
1007 KNOX AVENUE
SAN JOSE, CA 95122
(408)254-5705

NILESH PANDYA
2210 OTOOLE AVE
SAN JOSE, CA 95131
(408)232-0224

$0 11/27/07

$23,979,530 11/12/09
$375,504 12/02/09
$375,504 08/31/10
$784,900 01/04/10
$318,489 01/25/10
$318,489 11/01/10
$668,374 02/03/09

$17,265 02/23/09
$17,265 09/16/10
$6,246,781 11/25/08
$3,763,074 12/12/08
$200,491 05/30/11

2%
2%

10%
41%

3%
3%

59%
60%
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Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SCL-152-13.8/14.8 IN SANTA CLARA COUNTY NEAR GILROY TOP GRADE CONSTRUCTION DARREN CHOI, EUNMI $817,896 01/07/10 3%
04-2A0504 . 90,587 01/26/10
AoHoPI83-(073)E FROM 0.3 MILE WEST OF PRUNEDALE WILHOIT 2210 O"TOOLE AVE. 290 dl 10§07§10 11%
AVENUE TO 0.2 MILE WEST OF BLOOMFIELD 50 CONTRACTORS STREET #150 ’
P1-52 0-(3E)
O AVENUE LIVEMORE, CA 94551 SAN JOSE, CA 95131
- CONSTRUCT LEFT TURN POCKET ’ -
HB1 WPCP (408)232-3023
04-SCL-237-5.3/5.7 IN SANTA CLARA COUNTY IN SAN JOSE CIMARRON, INC LOWE K. THOMAS $400,227 09/28/06 0%
04-2332F4 FROM CALABAZAS CREEK TO SAN TOMAS 10554 RODDEN ROAD 1007 KNOX AVE. $429,777 10/05/06 0%
QUINO CREEK SAN JOSE,CA 95122 $27,186  05/21/10
WETLAND MITIGATION OAKDALE, CA 95361 i 05726710
(408)254-5816 PLANT EST
HE13 SWPPP SATIS
HE13
04-SCL-280-1.0/L5 IN SANTA CLARA COUNTY IN SAN JOSE AT 0.C. JONES AND SONS, INC ATT. WASSEF, WAGDY $1,528,880 02/17/10 4%
04-151304 VARIOUS LOCATIONS FROM 0.1 MILE SOUTH PETE BENSON 1007 KNOX AVE. $393,687  03/04/10 26%
ARRA- 280-(127)E $348,835 04/22/11 ?
OF 10TH STREET UNDERCROSSING TO 1520 FOURTH STREET SAN JOSE, CA 95122 i
2-8011-(78) BASCOM AVENUE OVERCROSS (408)254-5866
--O INSTALL RAMP METERING SYSTEMS BERKELEY, CA 94710
HBAN wPCP
04-SCL-280-2.0/L5 IN SANTA CLARA COUNTY IN SAN JOSE AT PETERSON-CHASE GENERAL TRUONG, HENRY $1,664,672 02/22/10 5%
04-150344 VARIOUS LOCATIONS FROM 0.2 MILE SOUTH ENGINEERING CONSTRUCTION, INC 1007 KNOX AVE. $13,625 03/08/10 1%
ARRA- 280-(126)E OF GUADALUPE RIVER BRIDGE TO BASCOM 1792 KAISER AVENUE SAN JOSE, CA 95122 $13,625 07/30/11
2-8011-(6E) AVENUE OVERCROSSING (510)670-7844
--O INSTALL RAMP METERING SYSTEMS IRVING, CA 92614-5706
HBAN WPCP
04-SCL-280-5.1/7.8 IN SANTA CLARA CO FROM CYPRESS AVENUE RGW CONSTRUCTION, INC MOAID LAYMOUN $7,833,603 06/19/09 0%
04-272024 PEDESTRIAN OVERCROSSING TO TANTAU P.0. BOX 2910 1007 KNOX AVENUE $7,309,307 07/16/09 0%
SARR-2801-(119)E $44,065 07/08/10
28-01 1-(9E AVENUE ‘OVERCROSSING LIVERMORE, CA 94551 SAN JOSE, CA 95122
- -(9B) REHABILITATE ROADWAY ’ (408)254-5838 PLANT EST
-0 SATIS
HA22 SWPPP
04-SCL-280-16.0/17.8 IN SANTA CLARA COUNTY IN LOS ALTOS G BORTOLOTTO AND COMPANY $165,339 04/30/10 0%
04-0G4704 FROM ROBLEDA UNDERCROSSING TO 582 BRAGATO ROAD 28 05/24/10 o%

wpcp

ARASTRADERO ROAD UNDERCROSSING

ASPHALT CONCRETE RESURFACING SAN CARLOS CA 940706227

(650)595-2591
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Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SCL-680-.2/.9 IN SANTA CLARA AND SAN MATEO PACIFIC ELECTRIC CONTRACTING WASSEF, WAGDY $517,146 01/21/10 17%
04-151384 COUNTIES AT VARIOUS LOCATIONS ATTN: FRANK KAMACHO 1007 KNOX AVE. $14,079 02;17;10 3%
Aczg‘oooo‘(311)E INSTALL CLOSED CIRCUIT TV CAMERA SAN JOSE, CA 95122 $14,079  09/17/11
(408)254-5866
HB4N WPCP
04-SCL-880-.2/4 .4 IN SANTA CLARA COUNTY AT VARIOUS PACIFIC ELECTRIC CONTRACTING, WASSEF, WAGDY $343,294 01/07/10 21%
04-151364 LOCATIONS INC. ATTN. FRANK KAMACHO 1007 KNOX AVE. $19,051 02/17/10 6%
STE;X°85'(E ) INSTALL CLOSED CIRCUIT TV CAMERA 330 PHELAN AVE. SAN JOSE, CA 95122 $19,051 08/19/11
SAN JOSE, CA 95112 (408)254-5866
HBAN WPCP
04-SCL-5736-/0 IN SANTA CLARA COUNTY IN SAN JOSE WATKINS & BORTOLUSSI BRIAN MACKLE $313,530 07/18/07 0%
04-1247A4 NORTH OF MONTEREY ROAD AND BERNAL 77 LARKSPUR STREET 1007 KNOX AVENUE $2§i,igg 8?;28;21 o%
ROAD INTERSECTION SAN RAFAEL. CA 94901 SAN JOSE, CA 95122 ?
PLANTING AND IRRIGATION ’ (510)385-6991 PLANT EST
HA12 WPCP SATIS
04-SF-1-.6/5.9 IN THE CITY AND COUNTY OF SAN W BRADLEY ELECTRIC DUAN FRANK $3,977,961 08/01/08  100%
04-162524 FRANCISCO FROM JUNIPERO SERRA 90 HILL RD. 3401 REGATTA BLVD. $4,020,306 08/15/08 96%
ACST-P001-(537)E $0 04/30/10
BOULEVARD TO CALIFORNIA STREET RICHMOND, CA 94804 06/01/10
ig‘°1 5-(7B) MODIFY TRAFFIC SIGNALS NAVATO, CA 94945 (510)385-7161 OVER RUN
HB4 HB4 WPCP
04-SF-80-4.5/5.7 IN SAN FRANCISCO, SAN MATEO, SANTA  AMLAND BORRAYO, SALVADOR $777,492  06/08/09 39%
04-1E5804 CRUZ AND SANTA CLARA COUNTIES AT 3168 KNOGHT BRIDGE ROAD 1007 KNOX AVE. $594,540 07/16/09 84%
$0 05/26/10
VARIOUS LOCATIONS SAN JOSE, CA 95122
MODIFY CHANGEABLE MESSAGE SIGNS SAN JOSE, CA 95132 (510)377-4186
HM4 WPCP
04-SF-80-7.8/8.2 IN THE CITY AND COUNTY OF SAN CC MYERS, INC BALDERRAMOS, JEANNIE $467,584,882 03/10/04 86%
04-0120R4 FRANCISCO AT YERBA BUENA ISLAND 51 MACALLA ROAD 325 BURMA ROAD $450,897,590 03/25/04 96%
ACBR-080 -(097)N CONSTRUCT SOUTH DETOUR OAKLAND. CAQ4607 $9,935,181 12/10/10
08-0 10-(7N) SAN FRANCISCO, CA 94130 :
O (510)385-6915

HA4S3 SWPPP
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Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SF-80-7.9/8.2 IN THE CITY AND COUNTY OF SAN MCM CONSTRUCTION, INC OBEROI, RAJESH $80,825,457 02/04/10 5%
04-012054 FRANCISCO FROM THE YERBA BUENA TUNNEL P.O. BOX 620, 6413 32ND ST. 325 BURMA ROAD $679,535 02/23/10 1%
TO 0.6 KM EAST OF YERBA BUENA TUNNEL OAKLAND, CA 94607 $412,535 12/28/13
CONSTRUCT BRIDGES AND ROADWAY NORTH HIGHLANDS, CA 95660 (510)385-7626
HA4S3 SWPPP
04-SF-80-8.2/8.7 IN SAN FRANCISCO COUNTY IN SAN AMERICAN BRIDGE FLOUR PURSELL, GARY $1,600,243,936 04/18/06 54%
04-0120F4 FRANCISCO FROM 0.6 KM TO 1.3 KM EAST ENTERPRISES INC JOINT VENTURE 333 BURMA ROAD $910,854,731 05/03/06 57%
$10,494,285 10/24/13 ’
OF YERBA BUENA TUNNEL EAST PORTAL 1000 AMERICAN BRIDGE WAY OAKLAND, CA 94607 2%
CONSTRUCT SELF ANCHORED SUSPENSION -
CORAPOLIS, PA 15108 (510)622-5660
HA4S3 SWPPP
04-SF-80-8.8/8.9 IN SAN FRANCISCO AND ALAMEDA CALIFORNIA ENGINEERING JIANG BYRON $303,400 02/17/10 88%
04-044634 COUNTIES AT THE SAN FRANCISCO OAKLAND CONTRACTORS, INC 325 BURMA ROAD :gii,;gg 82;;8;18 81%
BAY BRIDGE EAST OF YERBA BUENA ISLAND 20 HAPPY VALLEY ROAD OAKLAND, CA 94607 ’
REPAIR BRIDGE JOINT SEALS -
PLEASANTON, CA 94566 (510)622-4250
HA21 WPCP
04-SF-101-3.4/8.3 IN THE CITY AND COUNTY OF SAN BAY LINE CUTTING AND CORING $1,106,801 03/15/10 0%
04-1E3004 FRANCISCO AND IN MARIN COUNTY AT INC $0 04/13/10 0%
ACBR-Q101-(158)E VARIOUS LOCATIONS 1033 YERBA BUENA AVENUE $0
Q1-01 1-(8E) TREAT BRIDGE DECKS
-0 OAKLAND CA 94608
HM3 wPCP (510)420-8992
04-SF-101-8.8/9.2 IN THE CITY AND COUNTY OF SAN R & L BROSAMER, INC YAN, ANDREW $57,712,535 03/23/10 0%
04-163744 FRANCISCO FROM 1.3 MILE TO 0.3 MILE 1777 OAKLAND BLVD., SUITE 300 603 MASON $0 04/08/10 0%
SARi‘gioi‘(;23)E SOUTH OF THE ROUTE 1/101 SEPARATION /' o o ST(PRESIDIO) $0  02/04/12
o res CONSTRUCT TUNNNEL ' SAN FRANCISCO, CA 94129-
HE12 SWPPP 0410
(415)720-4027
04-SF-101-9.2/9.8 IN CITY AND COUNTY OF SAN FRANCISCO CC MYERS, INC SHARMA, JYOTSNA $50,344,831 10/23/09 17%
ACBRX075-(027)N AT THE ROUTE 101/1 SEPARATION TO 603 MASON AT HALLECK Soal674.106 1z/18/21 28
(027) GOLDEN GATE TOLL PLAZA PRESIDIO -674,
)((2_75 0-(7N) RECONSTRUCT 1C, CONSTRUCT VIADUCT SAN FRANCISCO, CA 94105

HE12 SWPPP (510)385-5732
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Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SM-1-17.9/47.6 IN SAN MATEO COUNTY ON VARIOUS ROUTES PAVE-TECH, INC KOOS, CHARLES $422,220 03/10/10 0%
04-1E4104 AT VARIOUS LOCATIONS 735 LAGUNA DRIVE 1007 KNOX AVENUE gg 82;?3;18 0%
TREAT BRIDGE DECKS SAN JOSE. CA 95122
CARLSBAD, CA 92008 ’
(408)254-5848
HA21 WPCP
04-SM-1-36.5/38_2 IN SAN MATEO COUNTY IN MONTARA AT HANFORD APPLIED RESTORATION  JENNIE NIELSON $1,757,991 08/29/05 70%
gg—ii§§G4oog c ROUTE 1 FROM 2ND STREET TO 2.1 KM AND CONSERVATION (ARC) 585 LINDA MAR BLVD $1,g?é,igg 82;28;22 85%
E) -( ) NORTH OF 2ND STREET 23195 MAFFE1 ROAD PACIFICA, CA 94044 i
- WETLAND CREATION AND RESTORATION _
SONOMA, CA 95476 (510)502-4879
HE14 SWPPP
04-SM-1-37.6/0 IN SAN MATEO COUNTY NEAR PACIFICA AT JJ NGUYEN, INC MACKLE, BRIAN $167,911 06/15/09 4%
04-256204 GRAY WHALE COVE 3172 SALEM DRIVE 1007 KNOX AVENUE $750 07/28/09 0%
ER-35M3-(004)E ROCK SLOPE PROTECTION SAN JOSE. CA 95122 $0 12/28/10
-0 SAN JOSE, CA 95127 ’
(510)385-6991
HA23 WPCP
04-SM-1-38.0/38.6 IN SAN MATEO COUNTY NEAR PACIFICA KIEWIT PACIFIC COMPANY MUENCH JOHN $293,637,567 12/13/06 73%
04-1123U4 FROM 4.7 KM TO 1.0 KM SOUTH OF 5000 MARSH DRIVE 585 LINDA MAR BLVD $178,016,398 01/03/07 61%
ACST-1187-(011)E LINDAVAR BOULEVARD $4,418,184 05/27/15
11-87 0-(1EE)R CONCORD CA 94520-5322 PACIFICA CA 94044
CONSTRUCT TUNNELS, APPROACH ROADS -
1187- 011-0) (510)325-7405
HE14 SWPPP
04-SM-1-39.6/40.1 IN SAN MATEO COUNTY IN PACIFICA ON  HOLLIE CUN DAVID, JOSE $1,115,034 03/09/09 0%
04-1123J4 ROUTE 1 FROM 1.3 MILES TO 0.8 MILE 5400 WEST HIGHWAY 12 585 LINDA MAR BLVD. $553,885  03/20/09 0%
ACST-1187-(012)E SOUTH OF LINDA MAR BOULEVARD $6,608 05/27/15
11-87 0-(2E) LODI, CA 95242 PACIFICA, CA 94044
0 POND REPAIR AND REVEGETATION ’ (650)738-3827 PLANT EST
HE14 SWPPP SATIS
04-SM-1-47.8/48_4 IN SAN MATEO COUNTY IN DALY CITY AT BAY LINE CUTTING & CORING,INC HUPE, JEFFREY $498,626 12/10/08 58%
04-1E0404 ROUTE 1/280 SEPARATION AND AT 1033 YERBA BUENA AVE. 280 BEALE STREET $435,82§ 8%;22;28 92%

HM3 WPCP

JUNIPERO SERRA BOULEVARD
OVERCROSSING.
PLACE POLYESTER CONCRETE ON DECK

OAKLAND, CA 94608

SAN FRANCISCO, CA 94105
(415)356-6465
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Statement of Ongoing Contracts as of 05/20/10 06/02/10

District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SM-92-13.4/13_4 IN SAN MATEO COUNTY IN FOSTER CITY  PROVEN MANAGEMENT, INC FRED BOOSHEHRI $2,681,315 12/05/05 0%
04-1A0204 AND SAN MATEO AT EAST 3RD AVENUE AND 2350 PAGE MILL DD. $2,711,437  12/21/05 o%
ACNH-P092-(035)E MARINERS 1SLAND BOULEVARD BALO ALTO. CA 94304 $2,000 11/30/10
-0 PLANTING AND IRRIGATION (650)855-7777 PLANT EST
HA25 SWPPP SATIS
04-SM-92-14.4/18.8 IN SAN MATEO AND ALAMEDA COUNTIES IN AMLAND CORP $2,418,670 01/05/10 0%
04-042244 FOSTER CITY AND HAYWARD ON THE SAN 3168 KNIGHTS BRIDGE ROAD $0  03/02/10 0%

MATEO HAYWARD BRIDGE $0

REPLACE 12KV ELECTRIC SWITCHGEARS SAN JOSE CA 95132

(408)929-3949

HA21 wPCP
04-SM-101-5.4/5_4 IN SAN MATEO COUNTY AT VARIOUS COFFMAN SPECIALTIES, INC WASHINGTON, MARCUS $278,658 03/15/10 3%
04-1E0304 LOCATIONS 9685 VIA EXCELENCIA SUITE 200 295 SAN BRUNO AVENUE §§=ggg 8;;23;18 1%

TREAT BRIDGE DECK WITH METHACRYLATE ’

SAN DIEGO. CA 92126 SAN FRANCISCO, CA 94103
(415)703-2426

HM3 WPCP
04-SM-101-9.6/11.9 IN SAN MATEO COUNTY IN SAN MATEO AND RGW CONSTRUCTION DOUG INORI $8,892,514 02/15/01  100%
04-235724 BELMONT FROM 0.1 KM NORTH OF RALSTON P.0.BOX 2910 2350 PAGE MILL RD $9,107,189 03/02/01 ...
ACNH-P101-(963)E AVENUE OVERCROSSING TO 0.2 KM SOUTH LIVERVORE CA 94551 PALO ALTO CA 94304 $0  09/20/05
-0 OF HILLSDALE BOULEVA (650)333-4036 PLANT EST

WIDEN HIGHWAY
HBAC SWPPP SATIS
04-SM-101-13.5/17.9 IN SAN MATEO COUNTY IN SAN MATEO, DESILVA GATES-BROSAMER J.V.  SHOKROLLAH MO $129,572,060 02/23/07 84%
04-264204 BURLINGAME AND MILLBREA AT VARIOUS PO BOX 2909 $123,298,613 03/16/07 9
HPLU-6204-(060)L 1101 CHESS DRIVE $714.880 10/27/10 0%

620-4 06- LOCAT IONS DUBLIN CA 94568 FOSTER CITY, CA 94404
o O CONSTRUCT LANES (650)573-4334
HB4N SWPPP
04-SM-101-23.0/26.1 IN SAN MATEO COUNTY IN SOUTH SAN GALLAGHER & BURK, INC SAIDIAN, JACOB $2,295,770 07/20/09 40%
04-1E3204 FRANCISCO AND BRISBANE ON ROUTE 101 P.0. BOX 7227 1007 KNOX AVE. $18,950 08/04/09 1%
SARR-Q101-(152)E FROM OSTER POINT BOULEVARD $0 12715710
1-01 1-(2E — OAKLAND, CA SAN JOSE, CA 95122

__?)‘ -(2B) OVERCROSSING TO SAN MATEO . (408)254-5823 SUSPENDED

SWPPP

RUBBERIZED HOT MIX ASPHALT
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Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SM-280-13.3/13.6 IN SAN MATEO COUNTY NEAR HILLSBOROUGH BRCO CONSTRUCTORS, INC INORI DOUG $2,735,600 07/23/09 38%
04-0A9204 AT THE CRYSTAL SPRINGS SAFETY P O BOX 367 1101 CHESS DRIVE $297,378  08/12/09 11%
ACIM-2801-(117)E $135,875 01/12/11
ROADSIDE REST AREA LOOMIS. CA 95650 FOSTER CITY, CA 94404
-0 REPLACE SAFETY ROADSIDE REST AREA ’ (650)573-4329
HA26 SWPPP
04-SM-280-20.0/21.3 IN SAN MATEO COUNTY ON ROUTES 280 AND TRUESDELL CORPORATION OF KOOS, CHARLES $208,208 12/15/09 20%
04-1E4204 380 AT VARIOUS LOCATIONS (5 BRIDGES) CALIFORNIA, INC 1007 KNOX AVENUE iigg,ggg 8%;22;18 79%
TREAT BRIDGE DECK WITH METHACRYLATE 1310 W. 23RD STREET SAN JOSE, CA 95122 ;
TEMPE, AZ.85282 (408)254-5848 SUSPENDED
HM3 wPCP
04-SM-280-20.3/27.3 IN SAN MATEO COUNTY AT VARIOUS TOP GRADE CONSTRUCTION, INC ~ WASHINGTON, MARCUS $2,122,625 02/22/10 1%
04-153404 LOCATIONS BETWEEN 0.3 MILE SOUTH OF 50 CONTRACTORS STREET 295 SAN BRUNO AVENUE $17,625 03/08/10 1%
ARRA-280 -(129)E $17,625 05/30/11
SAN BRUNO AVENUE TO 0.3 MILE NORTH OF SAN FRANCISCO, CA 94103
28-0 11-(9E) JOHN DALEY BOULEVARD LIVERMORE, CA 94551 (415)703-2426
--O INSTALL RAMP METERING SYSTEMS
HB4N SWPPP
04-SM-280-23.1/27.2 IN SAN MATEO COUNTY IN DALY CITY AT BAY LINE CUTTING & CORING, INCHUPE, JEFFREY $583,238 12/15/08 80%
04-0E5404 KING DRIVE UNDERCROSSING AND AT 1033 YERBA BUENA AVE. 280 REALE STREET $4g§,ggé gé;igjgg 74%
JUNIPERO SERRA RAMP OVERCROSSING SAN FRANCISCO, CA 94105 ’
PLACE POLYESTER CONCRETE OVERLAY OAKLAND, CA 94608 (415)356-6465
HM3 WPCP
04-SM-280-/27.4 IN SAN MATEO COUNTY AT VARIOUS STEINY AND CONPANY, INC TRUONG, HENRY $933,572 09/08/09 28%
04-150474 LOCATIONS FROM SANTA CLARA COUNTY 27 SHERIDAN STREET 1007 KNOX AVE. $250,100 09/17/09 27%
SARR-2801-(122)E $57,785 02/09/11
LINE TO SAN FRANCISCO COUNTY LINE SAN JOSE, CA 95122
i§‘°1 1-(2B) INSTALL TRAFFIC MANAGEMENT SysTem  VALLEJO, CA 94590 (510)670-7844
HB4N WPCP
04-SM-380-5.0/6.3 IN SAN MATEO COUNTY IN SAN BRUNO AT WATKIN & BORTOLUSSI/FORSTER & DAVID BARTEL $2,021,087 08/14/06 0%
?3:29463? ’ VARIOUS LOCATIONS KROEGER JOINT VENTURE 3410 MANDELA PKWY $1,7;§,g$g 88;3?;28 0%
X08-1 02-(E) PLANTING AND IRRIGATION 77 LARKSPUR STREET OAKLAND,CA 94608 ’
-0 SAN RAFAEL, CA 94901-4886 (510)385-6755 Ziﬁ?; EST

HA25 SWPPP
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Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-S0L-12-7.9/20.6 IN SOLANO COUNTY NEAR SUISUN CITY RGW CONSTRUCTION, INC BUTTERS, CARL $21,188,064 12/17/08 47%
04-0T10U4 FROM 1.1 KM EAST OF WALTERS ROAD TO 550 GREEN VILLE ROAD $10,915,510 01/05/09 g
ACST-P012-(100)E CURRIE ROAD gingciggAGE PRIVE $508.442 04730711  °%
ig‘lz 1-(0B) REHABILITATE ROADWAY AND WIDENING ~ -1VERMORE, CA 94550 FAIRFIELD, CA 94534
HA2 SwPPP (707)428-2060
04-S0L-37-7.2/0 IN SOLANO COUNTY ON ROUTE 37 AT THE WATKIN & BORTOLUSSI, INC HANSON, JIM $132,200 06/01/09 0%
04-0G0004 WALNUT AVENUE OVERCROSSING 3410 MANDELA PARKWAY $86§§§§ 82;%5;22 0%
ROADSIDE ENHANCEMENT OAKLAND, CA 94608
(510)450-2450 PLANT EST
HB34 WPCP SATIS
04-S0L-37-7.2/10.5 IN SOLANO COUNTY IN VALLEJO ON ROUTE PARKER LANDSCAPE DEV, INC JIM HANSON $936,334 01/14/10 4%
83:0T14§é N 37 FROM THE NAPA RIVER BRIDGE TO 6251 SKY CREEK DR SUITE A 3410 MANDELA PARKWAY :iig,gig 8?;85;12 15%
DIABLO STREET (KP R12.9/R16.9) OAKLAND, CA 94608 ’
-0 HIGHWAY PLANTING AND LANDSCAPING SACRAMENTO, CA 95828 (510)450-2450
HE14 SWPPP
04-S0L-37-8.0/10.5 IN SOLANO COUNTY IN VALLEJO AT WATKINS & BORTOLUSSI, INC HANSON, JIM $503,890 10/23/06 0%
04-0T14F4 VARIOUS LOCATIONS 77 LARKSPUR ST. 3410 MANDELA PARKWY $4g§’ggg ﬁﬁéﬁg 0%
HIGHWAY PLANTING AND IRRIGATION ;
SAN RAFAEL, CA 94901-4886 OAKLAND, CA 94609
(510)450-2450 PLANT EST
HE14 WPCP SATIS
- - -0. . ’ ’ ] ’ 0
04-S0L-80-6.6/6.8 IN SOLANO COUNTY IN VALLEJO AT THE  WEST BAY BUILDERS, INC MANGLO, PERPETUO $3,139,295 08/11/09 28%
Xé;ﬁ?gggg—(350)E HUNTER HILL SAFETY ROADSIDE REST AREA 250 BEL MARIN KEYS BLVD 2320 COURAGE DRIVE, $1ég§§,é2é 22;2?;22 349
REHABILITATE ROADSIDE REST AREA NOVATO. CA 94049 SUITE 106 ’
O ’ FAIRFIELD, CA 94533
HAZ6 SwPPP (707)428-2029
04-S0L-80-8.1/12.9 IN SOLANO COUNTY IN VALLEJO AND GHILOTTI BROS KISHIYAMA, DARIN $21,593,868 06/20/08 0%
ﬁéiﬁfoggé_(354)E FAIRFIELD FROM AMERICAN CANYON ROAD 5199 FULTON DRIVE SUITE E 370 CHADBOURNE ROAD, $21é§$j,;gg gg;iijgg 0%
OVERCROSSING TO GREEN VALLEY CREEK . = o . SUITE A ’
-0 WIDEN FREEWAY AND BRIDGES ’ FAIRFIELD, CA 94534 PLANT EST
(707)436-2210 SATIS

SWPPP
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District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-S0L-80-14.4/0 IN SOLANO COUNTY NEAR FAIRFIELD AT  SEC CONSTRUCTION DUAN, FRANK $299,510 08/04/09 82%
04-4A4504 THE CORDELIA TRUCK INSPECTION P. 0. BOX 3329 $211,966  08/20/09 71%

FACILITY $26,811 06/15/10

REPLACE WEIGH SCALES YUBA CITY, CA 95992 (510)231-7139
HA42 WPCP
04-SOL-80-15.4/20._1 IN SOLANO COUNTY IN FAIRFIELD FROM  TOP GRADE CONSTRUCTION, INC  DARIN KISHIYAMA $15,084,407 04/21/09 78%
giﬁgcéggg 356)E 0.4 MILE WEST OF ROUTE 80/12 50 CONTRACTORS STREET 370 CHADBOURNE ROAD, $11é§§g,ggg 8?;3?;28 78%

- -(356) SEPARATION TO 0.9 MILE EAST OF AIR SUITE A ;
gi_oz 3-(65) BASE PARKWAY OVERCROSSING LIVERMORE, CA 94551 FAIRFIELD, CA 94534

- ASPHALT CONCRETE OVERLAY _
HAD2 SwPPP (707)436-2210
04-SON-1-/58.5 IN SONOMA COUNTY AT VARIOUS LOCATIONS CENTRAL FENCE COMPANY HISLOP, SCOTT $1,027,495 08/17/09 95%
04-0A9114 REPLACE METAL BEAM GURAD RAIL 148 OTTO CIRCLE $954,305 09/15/09 g
ACHS-P907-(035)E 28?$EO§C'DENTAL RD.. $91.272 05/27/10 94
PGP9-07 0-(5E) SACRAMENTO, CA 95822
0 SANTA ROSA, CA 95401
HAd PP (707)576-3482
04-SON-12-9.2/11 IN SONOMA COUNTY IN SEBASTOPOL AND M B SERVICES $507,840 05/11/09 0%
04-4C3704 SANTA ROSA FROM ROUTE 116 TO LLANO P O BOX 5697 $0 05/22/09 0%

ROAD $0

ASPHALT CONCRETE SURFACING CONCORD CA 94524

(925)957-9200
HA22 wPCP
04-SON-12-16.2/39 IN SONOMA COUNTY AT VARIOUS LOCATIONS APEX FENCE COMPANY, INC HISLOP,SCOTT $631,678 08/17/09 60%
04-0A9134 REPLACE METAL BEAM GURAD RAIL 19896 ALEXANDER AVE. $556,053  09/10/09
ACHS-P097-(037)E 28?$EO§C'DENTAL RD.. $154.027 07/09/10 S
PGP0-97 0-(7E) ANDERSON, CA 96007 06/01/10
0 SANTA ROSA, CA 95401 SUSPENDED
HAd PP (707)576-3482
04-SON-12-29.7/30.9 IN SONOMA COUNTY NEAR GLEN ELLEN FROM GHILOTTI CONSTRUCTION, INC MONEMZADEH FAROKH $2,311,443 11/26/08 0%
04-219864 0.5 KM WEST OF TRINITY ROAD TO 0.2 KM 246 GHILOTTI AVE 1009 CLEGG COURT $2,331,892 12/12/08 0%
ACST-P012-(101)E EAST OF ARNOLD DRIVE $6,000 12/09/10
PO-12 1-(1E) SANTA ROSA, CA 95401 PETALUMA, CA 94954

REALIGN ROADWAY ’ (707)769-5679 PLANT EST

-0 SATIS

HA22 SWPPP

State of California Department of Transportation
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Statement of Ongoing Contracts as of 05/20/10 06/02/10

District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SON-101-8.9/13.9 IN SONOMA COUNTY IN AND NEAR COTATI  NORTH BAY CONSTRUCTION, INC  MONEMZADEH, FAROKH $49,455,225 12/23/09 7%
04-0A18U4 AND ROHNERT PARK FROM 2.8 KM SOUTH OF 431 PAYRAN STREET 1009 CLEGG COURT, gi,gg;-ggi 8%;8?;12 3

RAILROAD AVENUE UNDERCROSSING TO STE. G »VVe,

ROHNERT PARK EXPRESSWAY PETALUMA, CA 94952 SANTA ROSA, CA 94954

WIDEN HIGHWAY AND BRIDGE -
MBS SwPPP (707)769-5695
04-SON-101-13.6/23.1 IN SONOMA COUNTY IN AND NEAR ROHNERT MCGUIRE HESTER DAIVD BARTEL $2,378,218 09/10/07 0%
04-272434 PARK AND SANTA ROSA 9009 RAILROAD AVENUE 3410 MANDELA PARKWAY $2,029,786 10/04/07 0%

PLANTING AND IRRIGATION OAKLAND. CA 94608 $9,720 12/02/11

OAKLAND, CA 94603 ’
(510)385-6755 PLANT EST

HB5 SWPPP SATIS
04-SON-101-13.9/15.5 IN SONOMA COUNTY IN ROHNERT PARK FROM GHILOTTI BROS., INC STREATER, HAL $38,882,878 03/03/09 21%
04-129654 ROHNERT PARK EXPRESSWAY OVERCROSSING 454 JACOBY STREET 1009 CLEGG COURT, STE $é§=igi=éig 82;?8;22 33%

TO SANTA ROSA AVENUE OVERCROSSING. G > =95

WIDEN AND RECONSTRUCT INTERCHANGE  SAN RAFAEL. CA PETALUMA, CA 94954
MBS SwPPP (707)769-5695
04-SON-101-21.7/29.3 IN SONOMA COUNTY IN AND NEAR SANTA  O. C. JONES & SONS, INC S RAY NOZZARI $80,696,787 10/29/08 61%
gg&gééggi-(148)E ROSA AND AT WINDSOR FROM 0.5 KM N OF 1520 FOURTH STREET 4030 OCCIDENTAL ROAD $gi,igg,gig iéjiijgg 81%
6204 O-oL STEELE LANE UNDERCROSSING TO 0.5 KM N BLDG A -4V

- ~GL) OF WINDSOR LANE UC SANTA ROSA, CA 95401

204-069-0 WIDEN HIGHWAY 707)566-3945
HB5 SWPPP (707)566-
04-SON-101-/53.4 IN SONOMA COUNTY AT VARIOUS LOCATIONS PETERSON CHASE GENERAL HISLOP, SCOTT $1,466,418 08/19/09 80%
04-0A9124 UPGRADE TRAFFIC BARRIER ENGINERRING CONSTRUCTION, INC $1,154,675 09/03/09
ACHS-P097-(036)E 28?$EO§C'DENTAL RD.. $260.428 06/14710 0%
G P0-97 0-(6E)
N SANTA ROSA, CA 95401 SUSPENDED
HAd PP (707)576-3482
04-SON-116-41.8/44.7 IN SONOMA COUNTY ABOUT 9 KM EAST OF ARGONAUT CONSTRUCTORS, INC KISHIYAMA, DARIN $11,238,060 12/14/09 4%
04-283814 PETALUMA FROM ADOBE ROAD TO 0.2 KM 1236 CENTRAL AVENUE $422,084  01/06/10
ACHS-P116-(042)E 370 CHADBOURNE ROAD, $124,840 02/04/12 4%

P P1-16 0-(2E)

-0

HB1 SWPPP

WEST OF ARNOLD DRIVE
CONSTRUCT RETAINING WALLS

SANTA ROSA, CA 95402

SUITE A
FAIRFIELD, CA 94534
(707)362-2210
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District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SON-128-5.4/0 IN SONOMA COUNTY NEAR GEYSERVILLE AT NORTH BAY CONSTRUCTION INC $334,030 04/08/10 0%
04-259414 THE RUSSIAN RIVER BRIDGE P 0 BOX 6004 $0  04/22/10 o%
ER-43J1-(003)E RESTORE HIGHWAY PLANTING $0
-0 PETALUMA CA 949556004
(707)763-2891
wPCP
04-SON-128-17.1/24_7 IN SONOMA CO AT AND NEAR KELLOGG AT  VIKING CONSTRUCTION COMPANY  VALEH, SYD $5,151,178 09/09/09 12%
04-4A8704 MAACAMA CREEK BRIDGE AND FROM 0.3 MI P.0.BOX 1508 4030 OCCIDENTAL ROAD $555,325  09/29/09 11%
= AR (]
ACST-P128-(044)E WEST TO 0.4 MI EAST OF REDWOOD CREEk RANCHO CORDOVA, CA 95741- BLOG. A $41,089 05/02/11
CBP1-28 0-(4ER)S 1508
P128- 044-0) BRIDGE SANTA ROSA, CA 95401
- - BRIDGE REPLACEMENT _
Hao1 SwPPP (707)576-2310
04-SON-128-/3.3 IN SONOMA COUNTY NEAR CLOVERDALE AT DREAMBUILDER $250,061 02/18/10 0%
04-4A1704 VARIOUS LOCATIONS FROM THE MENDOCINO 1361 E GARTEN DRIVE $0 04/06/10 0%
COUNTY LINE TO 1.5 MILES WEST OF $0
CLOVERDALE BOULEVARD PLACENTIA CA 92870
REHABILITATE DRAINAGE SYSTEM (714)646-3697
HA22 wPCP
04-VAR--/0 IN ALAMEDA, CONTRA COSTA, MARIN, SAN BLEYCO INCORPORATED CHRENG NICHOLAS $5,490,033 01/30/08 97%
04-010904 FRANCISCO, SOLANO, AND SAN MATEO 11425 CULL CANYON ROAD 3401 REGATTA BLVD. $5,§§8,;§g 82;22;28 95%
COUNTIES AT VARIOUS LOCATIONS RICHMOND, CA 94804 i
UPGRADE SCADA SYSTEM CASTRO VALLEY, CA 94552 (510)224-6311
HB1 wPCP
04-VAR--/0 IN SANTA CLARA COUNTY AT VARIOUS AMLAND WASSEF WAGDY $1,758,478 02/08/06  100%
gééifiggg_ 0380 E LOCATIONS 3168 KNIGHTS BRIDGE ROAD 1007 KNOX AVENUE $1,751,4;g gijggjgg 100%
(038) INSTALL TRAFFIC OPERATION SYSTEMS SAN JOSE, CA 95122
X0-85 0-(8E) SAN JOSE, CA 95132
0 (408)254-5866
HB4N WPCP
Totals: Authorized Final Amt: $4,133,492,262 Completed to Date: $2,396,741,878  Work This Month: $58,542,871
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Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-MON-1-3.2/4.6 MONTEREY CNTY, STATE RTE 1, NORTH OF AIS CONSTRUCTION CO PASTORIUS, BRUCE $1,785,000 06/30/08 92%
05-0rR9204 ESALON INSTITUTE & SOUTH OF BIG SUR 6420 VIA REAL, STE 6 3230 RIVERSIDE AVE $1,530-Ogg 8?;?2;22 86%
RIVER MULTIPLE LOCATIONS CARPENTERIA. CA 93013 130
CONST DEBRIS RACKS @ ’ PASO ROBLES, CA 93446 SUSPENDED
CULVERTS/EROSION CONT -
01130 (831)761-7615
05-MON-1-7.1/7.3 SEVERE STORMS & ACCOMPANYING HIGH WINSOR CONSTRUCTION INC HENCH, CHARLIE $1,985,000 01/21/10 46%
05-0S9504 SURF CAUSED AN EXISTING ROCK & GABION 1022 SAN SIMEON CREEK RD 775 ARLINGTON STREET $615,0ég géjgé;ig 31%
REVETMENTBELOW THE ROADWAY ON RTE 1 CAMBRIA, CA 93728
IN MON CNTY TO FAIL. S CAMBRIA, CA 93428 (805)927-4559
REPAIR FAILED REVETMENT,PLACE
201130 RSP/SLOPE
05-MON-1-10.4/0 IN MONTEREY COUNTY NEAR GORDA AT THE LEE WILSON ELECTRIC CO INC WAYNE WALKER $896,029 09/27/07  100%
05-0M7804 WILLOW SPRINGS MAINTENANCE STATION P O BOX 250 1559 EL CAMINO REAL $859,524  10/16/07 09%
REPLACE GENERATORS SAN LUIS OBISPO CA 93401 $0 05720710
ARROYO GRANDE CA 93421
(805)549-3701 OVER RUN
HA12
05-MON-1-12.1/0 IN MONTEREY COUNTY NEAR GORDA AT SOUZA CONSTRUCTION, INC. DANIEL MILLER, $418,499 03/01/10 27%
05-0P3204 NORTH WILLOW SIDEHILL VIADUCT P O BOX 3810 CALTRANS CUESTA GRADE $32,171  03/16/10 8%
$32,171 07/08/10 ’
CONSTRUCT REINFORCED CONCRETE CRIB OFFICE ’
SAN LUIS OBISPO CA 93403
1559 EL CAMINO REAL
HA42 WPCP SAN LUIS OBISPO CA 93401
(805)549-3733
05-MON-1-20.9/20.9 SEVERE STORMS/HIGH SURF BEGING WHITAKER CONSTRUCTION GROUP, HENCH, CHARLIE $1,485,000 03/30/10 24%
05-0T6504 01/15/2010 CAUSED AN EXISTG RETAING INC 775 ARLINGTON ST iigg,ggi 835??518 11%
WALL BELOW RTE 1 TO FAIL. CONCRETE 2752 CONCRETE COURT CAMBRIA, CA 93428 ’
CRIB WALL UNDERMINED AT THE (805)927-4559
REPAIR RETAING WALL @ LIMEKILN CRK  FASO ROBLES, CA 93446
201130 BRIDGE
05-MON-1-21.1/21_4 FIRE DAMAGE DURING CHALK FIRE FROM  HI TECH ROCKFALL CONST, INC  HENCH, CHARLIE $885,000 04/15/09 44%
05-0S5104 SEP-0CT2008, BURING APPOX 17,000 PO BOX 674 775 ARLINGTON STREET $744,5é8 21;13;88 84%
ACRES OF LOS PADRES FOREST. FEB 2009 CAMBRIA, CA 93428
ROCKSLIDE CAUSED LRGEPORT FOREST GROVE, CA 97116 (805)927-4559 SUSPENDED

130

REPAIR ROCK FALL DRAPERY SYSTEM
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-MON-1-21.1/0 IN MONTEREY COUNTY NEAR LUCIA AT SOUZA CONSTRUCTION INC HENCH, CHARLIE $294,854 04/30/10 0%
05-0P3104 LIMEKILN CREEK BRIDGE P O BOX 3810 775 ARLINGTON STREET $0 05/24/10 o%
REPAIR ROCK SLOPE PROTECTION SAN LUIS OBISPO CA CAMBRIA, CA 93428 $0
934033810 (805)927-4559
(805)546-8288
HA42 WPCP
05-MON-1-21.3/21.6 IN MONTEREY COUNTY NEAR LUCIA FROM  GOLDEN STATE BRIDGE INC HENCH, CHARLIE $29,775,912 10/01/09 14%
05-0E9604 0.6 MILE NORTH OF LIMEKILN CREEK 901 HOWE ROAD 775 ARLINGTON STREET $4,559,821 10/15/09 15%
ACST-P001-(542)E $995,613 02/20/13
BRIDGE TO 1.4 MILE SOUTH OF LUCIA CAMBRIA, CA 93428
PO-01 5-(2B) CONSTRUCT NEW BRIDGE AND ROCK SHED MARTINEZ CA 94553 (805)927-4559
-0 (925)372-8000
HA23 SWPPP
05-MON-1-26.1/26.1 IN MONTEREY COUNTY NEAR LUCIA FROM  CALEX ENGINEERING COMPANY HENCH, CHARLIE $2,158,863 06/25/09 78%
05-0P3404 0.2 MILE TO 0.4 MILE NORTH OF VICENTE 23651 PINE STREET 775 ARLINGTON STREET $846,093  07/09/09 39%
ER-43G8-(004)E $111,120 07/20/11
o CREEK BRIDGE NEWHALL CA 91321 CAMBRIA CA 93428
- CONSTRUCT RETAINING WALL _
(661)254-1866 (805)927-4559
HA42 SWPPP
05-MON-1-31.0/51.2 MONTEREY CNTY, 13 LOCATIONS IN BIG  GRANITE CONSTRUCTION CO JENNIFER WILSON $3,085,000 08/18/08  100%
05-0R9304 SUR, NORTH OF LUCIA TO ANDREW MOLERA 580 W BEACH ST 150 WESTRIDGE DR $2,991,8;8 82;%2;28 100%
STATE BEACH ENTRANCE WATSONVILLE, CA 95077
WATSONVILLE, CA 95076 05/05/10
PAVING/DEBRI REMOVAL/DEBRI RACK (831)761-7615 COMPLETED
CONST
201130
05-MON-1-34.6/38 IN MONTEREY COUNTY ABOUT 12 MILES GRANITE CONSTRUCTION COMPANY $451,851 04/29/10 0%
05-0S1404 SOUTH OF BIG SUR FROM 0.4 MILE NORTH P O BOX 50085 $0 05/24/10 0%
OF BURNS CREEK BRIDGE TO 0.7 MILE $0
SOUTH OF PARTINGTON RIDGE WATSONVILLE CA 950775085
HOT MIX ASPHALT OVERLAY (831)724-1011
WPCP
05-MON-1-46.8/46.8 HWY 1 AT THE BIG SUR LODGE BIG SUR  GRANITE CONSTRUCTION WILSON, JENNIFER $910,000 01/25/10 13%
05-059404 PARK CAMPGROUNDS PO BOX 720 $76,763 01/25/10 g
150 WESTRIDGE DR STE $0 04729710 8%

201130

State of California Department of Transportation

PLACE ROCK SLOPE PROTECTION

WATSONVILLE, CA 95077

140
WATSONVILLE, CA 95077
(831)761-7616
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Statement of Ongoing Contracts as of 05/20/10 06/02/10

District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-MON-1-72.2/102 IN MONTEREY COUNTY AT VARIOUS LEE WILSON ELECTRIC COMPANY, KESHAVARZI, FARSHAD $640,311 03/26/10 0%
05-0N2604 LOCATIONS FROM 0.1 MI N OF CARMEL INC 150 WESTRIDGE DR, STE 28 04/20/10 o%

RIVER BRIDGE TO 0.4 MILE SOUTH OF PO BOX 250 140

SANTA CRUZ COUNTY LINE

CONSTRUCT TRANSP. MANAGEMENT SysTem ARROYO GRANDE, CA 93421 ngiogg;L;§i7CA o077
HB4N WPCP ’ (831)761-
05-MON-1-74.9/T92 IN MONTEREY COUNTY AT VARIOUS J FLETCHER CREAMER & SON, INC KESHAVARZI, FARSHAD $1,306,876 06/09/09 0%
L e LTI e s w0 1o st on, e ST

INSTALL METAL BEAM GUARD RAIL 150 ,

X0-53 0-(2E) SYLMAR, CA 91342

YN WATSONVILLE, CA 95077 PLANT EST
HB1 PP (831)761-7617 SATIS
05-MON-1-99.9/101.5 IN MONTEREY COUNTY NEAR WATSONVILLE DESILVA GATES CONSTRUCTION WILSON, JENNIFER $12,032,977 10/07/09 4%
05-315924 FROM 0.1 KM SOUTH OF JENSEN ROAD TO 880 MITTEN RD, SUITE B 150 WESTRIDGE DR, STE $égi,jg? ég;gg;gg 1%

TRAFTON ROAD UNDERCROSSING BURLINGANE. CA 94010 140 g

CONSTRUCT NEW INTERCHANGE ’ WATSONVILLE, CA 95077 SUSPENDED
HE1L SwPPP (831)761-7615
05-MON-1-225.0/229 STORM CAUSED SLIP OUT BELOW RTE 1 IN JOHN MADONNA CONSTRUCTIONCO  HENCH, CHARLIE $385,000 02/09/10 49%
05-0T5504 BIG SUR NEAR LUCIA. INSTALL TEMPORARY PO BOX 5310 775 ARLINGTON ST $333,985 02/09/10 87%

$333,985 08/17/10

SIGNAL SYSTEM, RECONSTRUCT AND CAMBRIA, CA 93428

STABILIZE ROADWAY SAN LUIS OBISPO, CA 93403 (805)527-4559

INSTALL TEMP SIGNAL SYSM,RECONST &
201130 STABLIZ
05-MON-101-3.1/5.2 IN MONTEREY COUNTY NEAR BRADLEY AT  DIANI BUILDING CORP RICHARDS, TIM $6,150,997 09/03/08 0%
05-464104 CAMP ROBERTS SAFETY ROADSIDE REST P 0 BOX 5757 $6,061,848 09/26/08
ACHS-Q101-(146)E AREA giﬁSfogHggrsthECA $88,007 03/09/11 0%
HG?;‘Ol 1-(6E) REMODEL SAFETY ROADSIDE REST AREAS igggggggRggggA 934565757 93401 PLANT EST
HA26 SWPPP (805)542-4765 SATIS
05-MON-101-12.6/15_5 IN MONTEREY COUNTY ABOUT 6 MILES SOUZA CONSTRUCTION INC LANG, TIM $612,102 03/17/10 5%
05-002004 NORTH OF BRADLEY FROM 2.9 MILES EAN EOTs BBisPo ca 3230 RIVERSIDE AVE, igig’ggi ST

NORTH OF JOLON ROAD UNDERCROSSING TO 934033810 SUITE 130 ’

HA22 SWPPP

State of California Department of Transportation

ALVARADO ROAD OVERCROSSING
WIDEN INSIDE SHOULDER

(805)546-8288

PASO ROBLES, 93446
(805)226-7450



HB1 SWPPP

PASO ROBLES CA 93447
(805)238-3510

PASO ROBLES, CA 93446
(805)226-7450
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Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-MON-101-41.3/0 IN MONTEREY COUNTY IN AND NEAR KING SANTA MARGARITA CONSTRUCTION KESHAVARZI, FARSHAD $1,769,863 03/15/10 0%
05-0R8904 CITY AT SALINAS RIVER BRIDGE CORP 150 WESTRIDGE DR, STE 28 03/26/10 o%
PAINT EXISTING BRIDGE PO BOX 537 140
TEMPLETON, CA 93465 Wg;iogg;L;§i7CA 98077
HM WPCP (831)761-
05-MON-101-45.8/82_6 IN MONTEREY CO AT VARIOUS LOCATIONS GRANITE CONSTRUCTION COMPANY TYLER LAVERING $4,017,543 07/15/09 55%
05-0E4704 FROM CENTRAL AVENUE NEAR KING CITY TOP O BOX 50085 1529 HWY 68 $1,157,921 07/30/09 o
SARR-Q101-(151)E $347,365 08/31/10
HARTNELL ROAD NEAR SALINAS MONTEREY, CA 93940
Q1-01 1-(1E) CONSTRUCT MEDIAN ACCELERATION LANE  WATSONVILLE CA 950775085 (831)375-1621
-0 (831)724-1011
HBAN SWPPP
05-MON-101-66.4/0 IN MONTEREY COUNTY NEAR SOLEDAD AT  LONE STAR LANDSCAPE INC. PASTORIUS, BRUCE- $99,649 10/27/09 80%
05-0N8314 SOLEDAD PRISON ROAD OVERCROSSING P.0. BOX 70 PRUNEDALE $58,451  12/14/09 75%
MITIGATION PLANTING PROJECT 3075 EXECUTIVE DR $43,965  06/09/10 0
SAN MARTIN, CA 95046
PRUNEDALE, CA 93907
WPCP (805)610-8432
05-MON-101-87.7/89.3 IN MONTEREY COUNTY IN AND NEAR WATKIN & BORTOLUSSI NAAS, ABDALLA $447,392  06/24/09 86%
05-0R2104 SALINAS FROM 0.3 MILE SOUTH OF 77 LARKSPUR STREET 3075 EXECUTIVE DRIVE $352,4gg 8;;8;;28 83%
SHERWOOD DRIVE OVERCROSSING TO WEST SALINAS, CA 93907
LAUREL DRIVE OVERCROSSING SAN RAFAEL, CA  94901-4886 (831)663-8902
PLANTING AND IRRIGATION
HA25 wPCP
05-MON-183-.8/1.9 IN MONTEREY COUNTY IN SALINAS FROM  ODYSSEY LANDSCAPE CO., INC.  LAVERING, TYLER $188,352 11/27/07 0%
05-0E2424 SALINAS STREET TO CLARK STREET 5400 W. HIGHWAY 12 150 WESTRIDGE DR, STE $1g§,ggg ég;;g;gz 0%
HIGHWAY PLANTING 140 ’
LODI CA 95242
WATSONVILLE, CA 95077 PLANT EST
HA22 WPCP (831)761-7618 SATIS
05-MON-198-22.9/23_3 IN MONTEREY COUNTY BETWEEN NORTH FORKM G E UNDERGROUND INC LANG, TIM R. $1,194,412 12/31/08  100%
05-0L2304 ROAD AND PRIEST VALLEY ROAD P O BOX 4189 3230 RIVERSIDE AVE., $1é§%§,312 géjgijgg 99%
VERTICAL CURVE CORRECTION #130 ; 05721710
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Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 05
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SB-1-23.3/M29.9 IN SANTA BARBARA COUNTY NEAR LOMPOC VALLEY SLURRY SEAL COMPANY $1,372,798 05/10/10 0%
05-052104 FROM HARRIS GRADE ROAD TO CALIFORNIA P O BOX 981330 $0  06/01/10 o%
SARR-P001-(545)E BOULEVARD $0
PO-01 5-(5E) PLACE MICROSURFACING SEAL COAT WEST SACRAMENTO CA 95798
-0 (916)373-1500
HM WPCP
05-SB-1-25.1/M29_4 IN SANTA BARBARA COUNTY ABOUT 5 GRANITE CONSTRUCTION COMPANY LEW, MIKE $1,372,395 10/29/09 68%
Sg&g?gggi_(543)5 MILES NORTH OF LOMPOC FROM P 0 BOX 50085 2053 PREISKER LANE $1é§2$,g;2 é%;igjgg 91%
CONSTELLATION ROAD UNDERCROSSING TO SUITE E ;
PO-01 5-(3E) WATSONVILLE CA 95077
o TIMBER LANE (831)724-1011 SANTA MARIA, CA 93454
- CONSTRUCT MEDIAN BARRIER - _
HB1 SwPPP (805)348-3105
05-SB-101-.3/7.5 IN SANTA BARBARA COUNTY IN AND NEAR AMERICA WEST LANDSCAPE INC CURTIS JOHNSON, R.E. $1,722,274 08/31/09 49%
gg@ﬁﬁéigi—(143)E CARPINTERIA AT VARIOUS LOCATIONS 15086 LA PALMA DRIVE 22 N. MILPAS ST., STE :ggg,ggg gijigjgg 55%
RESTORE HIGHWAY PLANTING ’
Y CHINO CA 91710 :ANTA BARBARA, CA 93103
(909)393-6300 805748 5218’
HA25 SWPPP (805)748-
05-SB-101-10.8/12.8 IN SANTA BARBARA COUNTY IN SANTA SECURITY PAVING COMPANY, INC. KAUSI AMUTH, SR. $48,936,160 04/02/08 61%
05-447804 BARBARA FROM 0.4 KM WEST OF OLIVE P.O. BOX 1489 SUN VALLEY, CA 22 MILPAS ST. $34,342,310 04/28/08 —
$1,391,952 02/15/12 ?
MILL ROAD OVERCROSSING TO THE MILPAS 91353 LIC. 116307 SANTA BARBARA, CA 93103 ’ ’
STREET UNDERCROSSING (805)962-4752
RECONSTRUCT TWO INTERCHANGES
HBAC SWPPP
(818)767-8418
05-SB-101-19.6/25.3 IN SANTA BARBARA COUNTY IN AND NEAR VALLEYCREST LANDSCAPE JOHNSON, CURTIS $2,594,930 09/21/07 0%
05-0G7704 GOLETA AT VARIOUS LOCATIONS FROM 0.8 DEVELOPMENT INC 22 N. MILPAS ST., STE $2,467,485 10/11/07 0%
ACNH-Q101-(130)E KM EAST OF TURNPIKE ROAD OC TO 0.8 KM 10855 BUSINESS CENTER DR STE g $7,401  05/27/11
-0 WEST OF GLEN ANNIE CYPRESS CA 90630 SANTA BARBARA, CA 93103 PLANT EST
HIGHWAY PLANTING AND IRRIGATION SATIS
HA25 SWPPP (714)546-7975
05-SB-101-20.0/0 IN SANTA BARBARA COUNTY AT VARIOUS  GRANITE CONSTRUCTION COMPANY ALAN HAAG, R.E. $485,165 08/11/09 70%
05-0N8504 LOCATIONS P O BOX 50085 35 S. LA PATERA LANE, $§§i,égg 82;%2;28 88%
CONSTRUCT CURB RAMPS SUITE E ’
WATSONVILLE CA 950775085 COLETA. CA 93117
(831)724-1011 805)692-6759
HB71 WPCP (805)692-
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Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 05
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SB-101-26.5/27.1 IN SANTA BARBARA COUNTY IN THE CITY SHASTA CONSTRUCTORS INC DAVID BALLENTINE, R.E. $7,011,629 12/22/09 13%
05-0M14U4 OF GOLETA AT THE HOLLISTER AVENUE PO BOX 491539 35 S. LA PATERA LANE, $1,655,870  01/19/10 24%
NHBR-Q101-(156)E $732,244 05/21/11
1-01 1-(6EB)R OVERCROSSING REDDING CA 96049 STE E
Q REPLACE EXISTING BRIDGES GOLETA, CA 93117
6205- 019-() (530)365-3930 8057481087
HE11 SWPPP (805)748-
HE11
05-SB-101-82.1/84.3 IN SANTA BARBARA COUNTY NEAR SANTA  GRANITE CONSTRUCTION COMPANY BEECH, BARRY $1,317,208 03/15/10 12%
2g;g96§gi_ 163)E MARIA FROM CLARK AVENUE OVERCROSSING 585 WEST BEACH STREET 2053 PREISKER LANE, 222-;22 83;22;18 o0
5 o1 81 1 (3E ) TO SOUTH SANTA MARIA UNDERCROSSING UATSONVILLE CA 95076 SUITE E ’
Q1- -(3B) CONSTRUCT MEDIAN BARRIER SANTA MARIA, CA 93454 SUSPENDED
—0 (831)724-1011 805)347-1965
HB1 SWPPP (805)347-
05-SB-135-10.4/11.7 IN SANTA BARBARA COUNTY NEAR SANTA  CALPORTLAND CONSTRUCTION LEW, MIKE $1,495,497 10/28/09 58%
32&39§$g§_(oo7)5 MARIA FROM EAST CLARK AVENUE P O BOX 1280 2053 PREISKER LANE, izgg-gig 3%;;2;28 64%
UNDERCROSSING TO SKYWAY SUITE E ’
2‘35 0-(78) DRIVE/LAKEVIEW ROAD igg&ﬂf;@gi’* 93436 SANTA MARIA, CA 93454
o CONSTRUCT CONCRETE MEDIAN BARRIER - -
HB1 SwPPP (805)348-3105
05-SB-154-22.9/23.1 IN SANTA BARBARA COUNTY ABOUT 9.0 BUGLER CONSTRUCTION CURTIS JOHNSON, R.E. $657,810 03/24/10 0%
05-0P9104 MILES WEST OF SANTA BARBARA AT COLD 4847 HOPYARD ROAD STE 4 NO 39 22 N. MILPAS ST. $0 04/15/10 0%
ARRA-P154-(018)E ’ $0 ?
SPRING CANYON BRIDGE SUITE E
P1-54 0-(8E) CONSTRUCT BRIDGE BARRIER PLEASANTON CA 94588 SANTA BARBARA. CA 93103
-0 (925)416-0700 8058849450
HB1 WPCP (805)884-
05-SB-154-23.3/32_3 IN SANTA BARBARA COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY ALAN HAAG $1,498,182 05/05/10 0%
giﬁgfgigi-(019)E SANTA BARBARA FROM COLD SPRING CANYONP O BOX 50085 35 S. LA PATERA LANE, ig 8?;;2;18 0%
BRIDGE TO 0.1 MILE EAST OF LA COLINA STE E
P1-54 0-(9E) UNDERCROSS ING WATSONVILLE CA 95077
0O (831)724-1011 GOLETA, CA 93117
HOT MIX ASPHALT OVERLAY -
Y WPCP (805)692-6759
05-SB-166-6.9/6.9 IN SANTA BARBARA COUNTY IN SANTA LEE WILSON ELECTRIC COMPANY  BEECH, BARRY $221,283 03/10/10 0%
22;293%22_(028)E MARIA AT RUSSELL AVENUE INC 2053 PREISKER LANE, 28 03/26/10 0%
INSTALL TRAFFIC SIGNALS P O BOX 250 SUITE E

PGP1-66 0-(8E)
-0 ARROYO GRANDE CA 93421
HB1 WPCP (805)489-4216

SANTA MARIA, CA 93454
(805)347-1965



WPCP

MILE NORTH OF GLEN ARBOR ROAD

MICROSURFAC ING WEST SACRAMENTO CA 95798

(916)373-1500
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Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 05
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SB-192-2.4/3.1 IN SANTA BARBARA COUNTY IN SANTA R. BURKE INC. HAAG, ALAN $1,949,949 11/21/08 68%
25;?52183_(003)E BARBARA AT ROUTE 192/154 SEPARATION P.0. BOX 957 35 LA PATERA LANE, $1,sgf,ggg é;;gg;gg 100%
o192 0. (3 AND FROM 0.1 KM EAST OF ALAMAR AVENUESAN LUIS OBISPO. CA 93403 SUITE E ;
()' -(35) TO MISSION CANYON ROAD ’ GOLETA, CA 93117 SUSPENDED
- CONSTRUCT UNDERGROUND DRAINAGE _
HB1 SWPPP (805)884-9459
05-SBT-156-/16.7 IN SAN BENITO CO NEAR THE CITIES OF LEE WILSON ELECTRIC COMPANY, WILSON, JENNIFER $212,452 07/06/09 80%
05-0N2104 SAN JUAN BAUTISTA AND HOLLISTER FROM INC. 150 WESTRIDGE DRIVE, $183,534 07/23/09 86%
THE ROUTE 156/101 JUNCTION TO EAST OF PO BOX 250 STE 140 $140,707  06/03/10
FAIRVIEW ROAD WATSONVILLE, CA 95077
ARROYO GRANDE, CA 93421 ’
INSTALL MICROWAVE VEHICLE DETECTION ; -
HBAN WPCP (831)761-7615
05-SCR-1-15.3/17.1 IN SANTA CRUZ CO IN SANTA CRUZ ON RTE WATKIN & BORTOLUSSI INC BERTHA ROMAN $698,430 02/11/10 21%
05-129114 1 FROM LA FONDA AVE OC TO RTE 1/17 77 LARKSPUR ST 140 DUBOIS ST SUITE E $68,061 03/04/10 12%
SEPARATION AND ON RTE 17 FROM ROUTE SANTA CRUZ CA 95060 $62,786 05/10/12
1/17 SEPARATION TO PA SAN RAFAEL CA 94901 (831)427-4706
HIGHWAY PLANTING
HE11 SWPPP
05-SCR-1-/8.3 IN SANTA CRUZ COUNTY NEAR LEE WILSON ELECTRIC COMPANY $303,901 04/21/10 0%
05-0N2504 WATSONVILLE AT VARIOUS LOCATIONS INC $0 05/11/10 0%
CONSTRUCT TRANSP. MANAGEMENT SYSTEM P O BOX 250 $0
ARROYO GRANDE CA 93421
HB4N WPCP (805)489-4216
05-SCR-9-1.8/1.8 IN SANTA CRUZ COUNTY NEAR SANTA CRUZ GORDON N BALL INC $487,725 04/20/10 0%
05-0P6504 0.2 MILE SOUTH OF RINCON CREEK BRIDGE 333 CAMILLE AVENUE $0 05/04/10 0%
ER-43J2-(004)E CONSTRUCT RETAINING WALL $0
-0 ALAMO CA 94507
(925)838-5675
HA23 wPCP
05-SCR-9-6.1/8.2 IN SANTA CRUZ COUNTY AT FELTON AND  VALLEY SLURRY SEAL COMPANY $392,927 04/13/10 0%
05-0S1604 BEN LOMOND FROM RUSSELL AVENUE TO 0.1P O BOX 981330 28 05/18/10 0%
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Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SCR-9-20.4/20_4 IN SANTA CRUZ COUNTY ABOUT 7.3 MILES JIM FREETHY EXCAVATING INC DUSSELL PATRICK $204,920 11/12/09  100%
23:22259?004)E NORTH OF BOULDER CREEK AT 0.4 MILE 122 LA QUESTA DRIVE 140 DUBOIS ST STE E $205,0;g éi;gg;gg 100%
SOUTH OF ROUTE 236/9 SEPARATION SANTA CRUZ. CA 95060
; 04/26/10
-0 CONSTRUCT RETAINING WALL DANVILLE CA 94526 (831)427-4706 COMPLETED
(925)855-1440
HA23 WPCP
05-SCR-9-23.8/24_7 IN SANTA CRUZ COUNTY AT VARIOUS JOHN MADONNA CONSTRUCTION BARRY DUNLAP $858,994 06/24/08 48%
05-0K2404 LOCATIONS FROM 0.1 KM SOUTH OF SAN  COMPANY INC 140 DUBOIS ST STE E $582,428 gg;gijgf 66%
LORENZO RIVER BRIDGE TO 2.5 KM SOUTH P O BOX 5310 SANTA CRUZ, CA 95060
OF ROUTE 9/35 INTERSECTIO (831)427-4707
INSTALL METAL BEAM GUARD RAIL SAN LUIS OBISPO CA 93405
HB1 SWPPP (805)543-7751
05-SCR-17-6.0/12.6 IN SANTA CRUZ CO IN AND NEAR SCOTTS KLM CONSTRUCTION INC. PATRICK DUSSELL $5,517,833 11/25/09 20%
05-0L70U4 VALLEY AT VARIOUS LOCATIONS FROM 15406 MERIDIAN E SUITE 200 140 DUBOISE ST SUITE $1,444,506 12/22/09 26%
HSST-PO17-(103)E SANTAS VILLAGE ROAD TO THE SANTA “E $187,753  02/09/11
PO-17 1-(3E PUYAPPUP WA 98375
o 5 CLARA COUNTY LINE SANTA CRUZ CA 95060
- UPGRADE GUARDRAIL / CRASH CUSHIONS -
HB1 SWPPP (831)427-4706
05-SCR-17-7.0/7.3 IN SANTA CRUZ COUNTY NEAR SCOTTS HSR INC. PATRICK DUSSELL $1,554,425 03/20/09 51%
05-0P8104 VALLEY FROM 0.1 MILE SOUTH OF WEST 530 ALDO AVE. $1,489,243 05/14/09 93%
ACHS-PO17-(102)E VINEHILL ROAD TO 0.1 MI SOUTH OF $0 04709710
P PO-17 1-(2E) VINEHILL ROAD SANTA CLARA CA 95054 (831)427-4706
--0O CONSTRUCT SOLDIER PILE WALL
HB1 SWPPP
05-SL0-1-11.3/16.2 IN SAN LUIS OBISPO COUNTY AT VARIOUS BROUGH CONSTRUCTION INC BEECH, BARRY $416,310 08/04/09  100%
05-0J9704 LOCATIONS FROM 0.1 MILE EAST OF 634 PRINTZ ROAD 2053 PREISKER LANE, $;gé,igi 82;;8;28 99%
CASITAS STREET TO 0.1 MILE NORTH OF SUITE E ’
ARROYO GRANDE CA 93420 05/20/10
FRANKLIN STREET (805)489-7779 SANTA MARIA, CA 93454 OVER RUN
CONSTRUCT CURB RAMP AND SIDEWALK _
HB71 WPCP (805)347-1965
05-SL0-1-12.6/0 IN SAN LUIS OBISPO COUNTY AT VARIOUS TRUESDELL CORPORATION OF NEIL, WELLER $239,239 04/01/10 0%
05-0R8804 LOCATIONS CALIFORNIA INC 2053 PREISKER LANE, 28 04/20/10 0%
SEAL BRIDGE DECKS 1310 W 23RD STREET SUITE E
SANTA MARIA, CA 93454 SUSPENDED

TEMPE AZ 85282

HM3H WPCP (602)437-1711 (805)471-2109
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Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 05
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SL0-1-56.4/58 IN SAN LUIS OBISPO COUNTY NEAR SAN  SOUZA CONSTRUCTION INC $405,601 04/20/10 0%
05-051004 SIMEON FROM LITTLE PICO CREEK BRIDGE P O BOX 3810 $0  05/06/10 o%
TO 0.2 MILE NORTH OF HEARST CASTLE  SAN LUIS OBISPO CA $0
ROAD 934033810
HOT MIX ASPHALT PAVING (805)546-8288
WPCP
05-SL0-1-/10 IN SAN LUIS OBISPO COUNTY AT OCEANO VALLEY SLURRY SEAL COMPANY $1,038,600 05/03/10 0%
05-0S1704 FROM SANTA MARIA RIVER BRIDGE TO P O BOX 981330 $0 05/24/10 0%
GRACIA WAY $0
MICROSURFACING WEST SACRAMENTO CA 95798
(916)373-1500
WPCP
05-SL0-41-41.2/43.8 IN SAN LUIS OBISPO COUNTY AT SHANDON CRUCO CONSTRUCTION GROUP INC PETER MUTUTWA $435,438 04/08/10 0%
05-0S1804 FROM WEST CENTRE STREET TO WEST 2443 FOUNDRY PARK AVENUE 3230 RIVERSIDE 28 05/04/10 o%
JUNCTION ROUTE 46 FRESNO CA 93706 AVENUE, SUITE 130
RUBBERIZED HOT MIX ASPHALT OVERLAY PASO ROBLES CA 93446
WPCP (805)471-2108
(559)498-3639
05-SL0-41-43.9/49.6 IN SAN LUIS OBISPO COUNTY ABOUT 25 W JAXON BAKER INC $831,857 04/22/10 0%
05-052004 MILES EAST OF PASO ROBLES FROM EAST P O BOX 994248 $0  05/11/10 o%
JUNCTION ROUTE 46 TO 5.7 MILES NORTH $0
OF EAST JUNCTION ROUTE REDDING CA 960994248
PLACE HOT MIX ASPHALT (530)241-1086
WPCP
05-SL0-46-32.2/37.2 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPACH CONSTRUCTION COMPANY  RAMON HOPKINS $30,516,801 01/10/08 0%
05-330714 PASO ROBLES FROM AIRPORT ROAD TO P O BOX 2210 $18,927,300 02/08/08 ’
HPLU-6205-(010)H 3230 RIVERSIDE $530,600 12/27/10 0%
1620-5 01-(L ) GENESEQ ROAD PISMO BEACH CA 93448 AVENUE, SUITE 130
05 0-12-0) CONVERT 2-LANE HWY TO 4 LANES PASO ROBLES CA 93446 PLANT EST
HE13 SwPPP (805)226-9217 SATIS
HE13
05-SL0-46-49.5/0 IN SAN LUIS OBISPO CO NEAR SHANDON AT SPECIALTY CONSTRUCTION INC RICHARDS, TIM $2,958,244 07/29/09 44%
05-0F7104 THE SHANDON SAFETY ROADSIDE REST AREA 645 CLARION COURT 4485 VACHELL LANE $1,164,934 08/12/09 40%
SARR-P046-(042)E $199,590 01/06/12
REHABILITATE ROADSIDE REST AREA SAN LUIS OBISPO, CA
P0O-46 0-(2E) SAN LUIS OBISPO CA 93401 93401
-0 (805)543-1706 805)542-4765
HA26 SWPPP (805)542-
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Statement of Ongoing Contracts as of 05/20/10 06/02/10

District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SL0-101-.7/31.7 IN SAN LUIS OBISPO CO NEAR SANTA C AND W CONSTRUCTION LEW, MIKE $1,947,485 07/30/09 67%
23;258181_(154)E MARIA AT VARIOUS LOCATIONS FROM SPECIALTIES INC 2053 PREISKER LANE $1éfzg-$§8 82;;2;28 84%

ROUTE 101/166 EAST SEPARATION TO 1.0 2419 PALMA DRIVE SUITE E ;
G 3§'01 1-(48) KM NORTH OF RESERVIOR CANYO VENTURA CA 93003
- GUARDRAIL AND CRASH CUSHIONS -
HB1 SWPPP (805)642-0204 (805)550-4689
05-SL0-101-13.2/18.3 IN SAN LUIS OBISPO COUNTY NEAR PISMO R G W CONSTRUCTION INC LEW, MIKE $6,124,823 10/01/08  100%
05-485624 BEACH AT VARIOUS LOCATIONS FROM 0.2 P O BOX 2910 2053 PREISKER LANE ii,ggg,?gg éﬁ;ii;ﬁ? 89%

KM N OF ROUTE 227 TO 0.2 KM S OF SUITE E 999

ROUTE 101/1 SEPARATION EQZE§282E223094551 SANTA MARIA, CA 93454

CONSTRUCT RETAINING WALLS - -
HBAN SwPPP (805)348-3105
HBAN
05-SL0-101-24.0/32.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR CALPORTLAND CONSTRUCTION DANIEL MILLER $16,719,116 09/03/08 0%
05-0H1904 SAN LUIS OBISPO FROM 0.5 KM SOUTH OF $16,831,747  09/15/08 0%
ACNH-Q101-(142)E SANTA FE UC TO 2.3 KM NORTH OF BUENA $88,521  12/24/10
-0 VISTA OVERCROSSING (805)549-3560 PLANT EST

REHABILITATE ROADWAY
HA22 SWPPP SATIS
05-SL0-101-35.7/46.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY  SILVA, RICK $25,493,028 12/31/09 9%
05-0G0304 ATASCADERO FROM CUESTA GRADE OVERHEAD INC 3230 RIVERSIDE AVE., $303,796  01/19/10 1%
SAgi‘gioi‘E;zi)N TO 0.2 MI SOUTH OF 101/41 SEPARATION P O BOX 2210 SUITE 130 $200,561  12/23/11

- - HIGHWAY REHABILITATION

-0 PISMO BEACH CA 93448 ngg zgngz;QCA 93446
HA22 SWPPP (805)473-3016 (805)226-
05-SL0-101-45.2/45.7 IN SAN LUIS OBISPO COUNTY IN GRANITE CONSTRUCTION COMPANY SILVA, RICK $16,369,797 09/10/07 82%
05-402804 ATASCADERO AT VARIOUS LOCATIONS P. 0. BOX 790 3230 RIVERSIDE AVENUE $14égg;,ggg gijggjgg 88%

INTERCHANGE IMPROVEMENTS #130 ’

TEMPLETION, CA 93465
PASO ROBLES, CA 93446
HE11 SwPPP (805)226-8279
05-SL0-101-/0 IN MONTEREY AND SAN LUIS OBISPO DEBRUIN CONSTRUCTION, INC P.O.FULLER, BRIAN $185,249 04/07/10 15%
05-0R9804 COUNTIES AT VARIOUS LOCATIONS BOX 1355 FRENCH CAMP, CA $2,288 04/23/10
3230 RIVERSIDE STE $2.288 08704710 1%

wpcp

SEAL BRIDGE DECKS

95231

(209)462-5100

130
PASO ROBLES, CA 93446
(805)550-1404
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Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SL0-166-16.8/21 IN SAN LUIS OBISPO COUNTY NEAR SANTA CALPORTLAND CONSTRUCTION LEW, MIKE $592,719 04/01/10 0%
05-0S1304 MARIA FROM HUASNA RIVER BRIDGE TO 3.3 P O BOX 1280 2053 PREISKER LANE, 28 04/19/10 o%
MILES EAST OF ALAMO CREEK BRIDGE SUITE E
HOT MIX ASPHALT OVERLAY SANTA MARIA CA 93456 SANTA MARIA, CA 93454
(805)345-3581 80513483105
WPCP (805)348-
05-SL0-227-10.9/14.2 IN SAN LUIS OBISPO COUNTY NEAR SAN  CALPORTLAND CONSTRUCTION DANIEL MILLER $7,416,185 06/11/08 97%
05-0A4604 LUIS OBISPO FROM EAST FORK SAN LUIS $7,665,472 06/27/08 99%
ACNH-5227-(005)E OBISPO CREEK BRIDGE TO 0.2 KM WEST OF $138,044  05/26/10
-0 MADONNA ROAD OVERCROS (805)549-3560
REHABILITATE ROADWAY
HA22 SWPPP
05-SL0-229-/9.2 IN SAN LUIS OBISPO COUNTY AT AND NEAR NORTHWEST PAVING LANG, TIM $354,749 03/24/10 35%
05-0S1504 CRESTON FROM ROUTE 58 TO ROUTE 41 8115 SECLUDED VALLEY DRIVE 3230 RIVERSIDE AVE, ggg,;gi 82;18;18 11%
APPLY CHIP SEAL SUITE 130 ’
REDDING CA 96001 PASO ROBLES, CA 93446
(530)246-4388 805226 74%0
WPCP (805)226-
05-SL0-2501-/0 IN SAN LUIS OBISPO COUNTY AT THE SOLEX ELECTRONICS INC $231,501 03/22/10 0%
05-0AA064 DEPARTMENT OF TRANSPORTATION SHOP 5 19481 HARBORGATE WAY $0 04/22/10 %
AT 66 MADONNA ROAD $0
INSTALL PHOTOVOLTAIC PANELS TORRANCE CA 90501
(310)856-3698
Totals: Authorized Final Amt: $266,120,110 Completed to Date: $137,926,082 Work This Month: $9,657,640
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Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 06
Location Xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-FRE-0-/0 IN FRESNO COUNTY IN FRESNO AT THE PAVE-TECH INC. WOLFE, CATHERINE $422,163 03/22/10 0%
06-0AA024 DISTRICT 6 OFFICE BUILDING AT 1352 3240 N. MILLBROOK 28 04/13/10 o%
WEST OLIVE STREET AVENUE
INSTALL PHOTOVOLTAIC PANELS
(760)729-7502 FRESNO, CA 93726
(559)999-5733
06-FRE-5-1.4/0 IN FRESNO CO NEAR KETTLEMAN CITY AT  SANTA MARGARITA CONST CORP ABOUZEDAN, RAAID $3,356,540 08/18/09 63%
06-0A9804 THE COALINGA AVENAL SAFETY ROADSIDE PO BOX 357 $2,228,224 08/28/09 66%
ACHS-0055-(137)E REST AREA $310,303 01/26/11
f_gg‘SS 1-(78) CONSTRUCT NEW ROADSIDE REST AREA TEMPLETON CA 93465 (559)243-3598
HA26 SWPPP
06-FRE-41-22.1/0 IN FRESNO COUNTY IN FRESNO AT THE CONTRACTORS CHEMICAL MARK MENGON I $392,141 06/23/09  100%
06-0G4204 SOUTH FRESNO VIADUCT BRIDGE 3130 DEPOT ROAD 3240 N. MILLBROOK $368,8§g 8;;8;;28 100%
REPLACE BRIDGE JOINTS FRESNO, CA 93726
HAYWARD, CA 94945 05/13/10
(559)243-3543 OVER RUN
HM1 WPCP
06-FRE-41-25.3/26_5 IN FRESNO COUNTY IN FRESNO AT GRANITE CONSTRUCTION HADDADIN, HAIDAR $2,069,022 07/31/09 15%
06-432104 271,383 08/12/09
AR POR1-(110)E MCKINLEY AVENUE UNDERCROSSING AND 2716 GRANITE COURT 3240 N. MILLBROOK :271 303 a0 13%
FROM PRINCETON AVENUE UNDERCROSSING AVENUE ’
ig‘41 1-(0B) TO 0.1 MI NORTH OF SHIELDS AVE FRESNO, CA 93706 FRESNO, CA 93726 SUSPENDED
- WIDEN RAMPS _
HBAN SwPPP (559)243-3599
06-FRE-41-27.6/29.8 IN FRESNO COUNTY IN FRESNO AT VARIOUS GRANITE CONSTRUCTION COMPANY $4,898,499 04/20/10 0%
06-0E9704 LOCATIONS FROM ASHLAN AVENUE P 0 BOX 50085 $0 05/12/10 0%
NH-PO41-(111)E OVERCROSING TO 0.2 MILE NORTH OF $0
-0 BULLARD AVENUE OC WATSONVILLE CA 950775085
INSTALL RAMP METERS (831)724-1011
HB4N SWPPP
06-FRE-41-29.8/30._4 IN FRESNO COUNTY FROM 0.3 MI NORTH OF VIKING CONSTRUCTION COMPANY $3,359,240 03/30/10 0%
06-447704 BULLARD AVENUE OVERCROSSING TO INC $0 04/21/10 0%
NH-P0O41-(114)E 20

HB4N SWPPP

HERNDON AVENUE UNDERCROSSING
WIDEN OFF RAMP

P O BOX 1508

RANCHO CORDOVA CA 95741
(916)852-5530
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Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-FRE-99-1.0/7.4 IN FRESNO CO IN AND NEAR KINGSBURG  WATKIN & BORTOLUSSSI INC VONG, ALAN $486,855 12/23/09 5%
06-350714 AND SELMA FROM ROUTE 99/201 77 LARKSPUR STREET 3240 N MILLBROOK 232'123 géjégjig o%
SEPARATION TO NORTH OF FLORAL AVENUE FRESNO CA 93726 ’
UNDERCROSS ING SAN RAFAEL CA 94901 (550)243-3856
PERFORM HIGHWAY PLANTING
HE13 SWPPP
06-FRE-99-10.7/15.9 IN FRESNO COUNTY IN AND NEAR FOWLER WATKINS AND BORTOLUSSI, INC. ABOUZEDAN, RAAID $764,163 08/27/07 0%
06-420314 FROM 0.7 KM SOUTH OF MERCED STREET 77 LARKSPUR STREET 3240 N. MILLBROOK $gi?,g§2 32;82;21 0%
UNDERCROSSING TO 0.5 KM NORTH OF AVENUE ’
CLOVIS AVENUE UNDERCROSSIN SAN RAFAEL, CA 94903 FRESNO, CA 93726 PLANT EST
PLANTING AND IRRIGATION -
HA2D SwPPP (559)243-3598 SATIS
06-FRE-99-15.4/27.3 IN FRESNO COUNTY IN AND NEAR FRESNO CC MYERS VONG, ALAN $313,178 04/22/10 0%
- 0
06-0G4304 AT VARIOUS LOCATIONS PO BOX 2948 3240 N MILLBROOK $0 05/18/10 0%
SEAL BRIDGE DECK RANCHO CORDOVA, CA FRESNO. CA 93796 $0
957412948 ’
(559)243-3856
HM1 WPCP
06-FRE-99-/10 ON ROUTE 99 BETWEEN 0.5 MILES SOUTH  ICX TRANSPORTATION GROUP REISZ, KEVIN $11,984,000 06/19/08  100%
06-0K2104 OF MERCED STREET UC AND 0.1 MILE P 0 BOX 2315 3240 N MILLBROOK ST $10,749,309  06/19/08 90%
$124,224 06/01/10
NORTH OF DODGE AVE OC STILLWATER, OK 74076 FRESNO CA 93726
CONSTRUCT FOG WARNING SYSTEM ’ (559)243-3810 OVER RUN
201315
06-FRE-168-4.2/6.9 IN FRESNO COUNTY IN FRESNO AND CLOVIS CRUCO CONSTRUCTION GROUP INC HADDADIN, HAIDAR $1,033,699 01/27/10 52%
gg;gTZEgg_(E ’s FROM SHAW AVENUE UNDERCROSSING TO 2443 FOUNDRY PARK AVENUE 3240 N. MILLBROOK :ggg,éié 8?;8?;18 64%
HERNDON AVENUE UNDERCROSSING AVENUE ’
P16-8 E - VEDIAN BARRIER FRESNO CA 93706 FRESNO. CA 93726
(559)498-3639 (559)243-3599
HB1 SWPPP
06-FRE-168-16.5/L29.7  IN FRESNO COUNTY NEAR PRATHER AT INSITUFORM TECHNOLOGIES INC $447,432  05/13/10 0%
06-0K9904 VARIOUS LOCATIONS FROM 0.4 MILE EASTP O BOX 1026 28 06/01/10 0%

WPCP

State of California Department of Transportation

OF MENDOCINO AVENUE TO 2.5 MILES
EAST OF PRATHER POND ROAD
RELINE CULVERTS

CHESTERFIELD MO 63006
(636)530-8000
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Statement of Ongoing Contracts as of 05/20/10

06/02/10
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-FRE-168-36.0/0 IN FRESNO COUNTY ABOUT 11 MILES EAST DREAMBUILDER ABOUZEDAN RAAID $211,061 03/30/10 0%
06-0C0904 OF PRATHER AT MAYNARD MUNGER VISTA 1361 E GARTEN DRIVE 3240 N MILLBROOK ST 28 05/11/10 0%
POINT FRESNO CA 93726
UPGRADE VISTA POINT PLACENTIA CA 92870
HB34 WPCP
06-FRE-168-58.6/65_8 IN FRESNO COUNTY ON ROUTE 168 NEAR  C C MYERS INC $1,363,346 03/08/10 0%
06-0F29U4 HUNTINGTON LAKE AT VARIOUS LOCATIONS P O BOX 2948 $0 03/25/10 0%
ACST-P168-(052)E REPLACE METAL BEAM GUARD RAIL $0
P1-68 0-(2E) RANCHO CORDOVA CA 957412948
-0 (916)635-9370
HA21 wPCP
06-FRE-180-31.3/0 IN FRESNO COUNTY NEAR MENDOTA AT FOUR DAYLEN, INC ALLRED, LARRY $96,384 12/19/02  100%
06-478904 MILE SLOUGH BRIDGE 1039 E. SANTA ANA 505 N STREET $9476éé ég;ig;gg 100%
MITIGATION PLANTING AND IRRIGATION
FRESNO CA 93704 FRESNO, CA 93723
(559)445-5004 OVER RUN
HA22 WPCP
06-FRE-180-55.4/56_6 IN FRESNO COUNTY IN FRESNO AT VARIOUS WATKIN AND BORTOLUSSI INC RAAID ABOUSEDAN $1,745,978 10/27/06 0%
06-342344 LOCATIONS FORSTER AND KROEGER LANDSCAPE $1,660,341  11/20/06 0%
STP- -C ) $0 05/03/10 ’
HIGHWAY PLANTING AND IRRIGATION MAINTENANCE INC A JOINT
Y VENTURE (559)243-3598 PLANT EST
77 LARKSPUR STREET
HE14 SWPPP SATIS
SAN RAFAEL CA 949014886
(415)453-4691
06-FRE-180-60.3/64 IN FRESNO COUNTY IN AND NEAR FRESNO WATKIN & BORTOLUSSI INC./ SAMIMI, MOHAMMAD $3,871,827 11/22/06 0%
06-342444 FROM ROUTE 168 TO CLOVIS AVENUE FORSTER & KROEGER LANDSCAPE 3240 N. MILLBROOK $3,gf§,fgg éﬁ;ég;gi 0%
HIGHWAY PLANTING AND IRRIGATION INC., A JOINT VENTURE FRESNO, CA 93726 ’
77 LARKSPUR STREET (559)243-3814 PLANT EST
HE14 SWPPP SAN RAFAEL, CA 94901 SATIS
06-FRE-180-60.4/63 IN FRESNO COUNTY IN FRESNO FROM BUSH ENGINEERING, INC. HADDADIN, HAIDAR $1,070,187 03/03/10 16%
06-0J8904 MAPLE AVENUE UNDERCROSSING TO CLOVIS P.O. BOX 1323 $20,650 03/24/10
ACHS-P180-(054)E 8240 N. MILLBROOK $19,450 01/24/11 2%

G P1-80 0-(4E)

-0
HB1 SWPPP

AVENUE OVERCROSSING

CONSTRUCT MEDIAN BARRIER HANFORD, CA 93232

AVENUE
FRESNO, CA 93726
(559)243-3599
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Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-FRE-180-63.3/66.5 IN FRESNO COUNTY IN AND NEAR FRESNO SECURITY PAVING COMPANY, INC. OSCAR SHERRILL $49,805,582 12/20/07  100%
06-342434 FROM 0.2 KM EAST OF CLOVIS AVENUE P.0. BOX 1489 3240 N. MILLBROOK $48,giz-igi géjgijgg 96%
OVERCROSSING TO 1.3 KM EAST OF SUN VALLEY. CA 91353-1489 FRESNO, CA 93726-5866 ’
TEMPERANCE AVENUE ’ (559)243-3812 OVER RUN
CONSTRUCT FREEWAY AND BRIDGES
HE14 SWPPP
06-FRE-180-66.1/72.3 IN FRESNO COUNTY EAST OF THE CITY OF TEICHERT CONSTRUCTION OSCAR SHERRILL $27,474,965 09/10/09 10%
06-342514 FRESNO FROM 0.8 KILOMETER EAST OF P.0. BOX 520 3240 N. MILLBROOK $3,868,548 09/21/09 14%
ARRA-P180-(053)E $1,146,198 12/15/10
TEMPERANCE AVE TO QUALITY AVE FRESNO, CA 93726-5866
__i;‘SO 0-(3B) CONSTRUCT 4 LANES CONCRETE PAVEMENT FOWLER, CA 93625-0520 (559)243-3812
HE14 SWPPP
06-FRE-5505-/0 IN FRESNO COUNTY IN FRESNO AT THE SOLEX ELECTRONICS INC. WOLFE, CATHERINE $177,223 03/22/10 0%
06-0AAD14 FRESNO EQUIPMENT BUILDING 11 AT 1385 3240 N. MILLBROOK $0 04/22/10 0%
NORTH WEST AVENUE AVENUE $0
INSTALL PHOTOVOLTAIC PANELS
(310)856-3698 FRESNO, CA 93726
(559)999-5733
06-KER-5-6.3/10.1 IN KERN COUNTY NEAR GRAPEVINE AT SECURITY PAVING COMPANY INC  HISHAM ALNATOUR $1,125,450 06/23/09 60%
06-0C8004 713,726 07/14/09
SARR0054— (182)E VARIOUS LOCATIONS FROM 1.5 MILES P.0.BOX 1489 1824 NORRIS ROAD 2142 I aan 63%
NORTH OF FORT TEJON ROAD OC TO BAKERSFIELD, CA 93308 ’
00-54 1-(2E) GRAPEVINE ROAD UNDERCROSS ING SUN VALLEY, CA 91353-1489 (661)301-4747
-0 UPGRADE MEDIAN BARRIERS
HA27 SWPPP
06-KER-41-.3/.7 SR 41 0.3 MILES EAST OF KERN/SLO PAPICH CONSTRUCTION CO INC.  ERIC KARLSON $1,985,000 02/04/10  100%
06-0M0904 COUNTY LINE. SLIDE REMOVAL & SLOPE PO BOX 2210 8530 W. ROOSEVELT AVE $1§f2§’$§§ 8;;22;18 66%
STABILIZATION **DIRIECTORS ORDER** PISO BEACH CA 93448 VISALIA CA 93291 ’
SLIDE REMOVAL & SLOPE STABILIZATION (559)651-8314 OVER RUN
HA23
- - - . . ’ ’ 0
06-KER-43-25.1/38.8 IN KERN COUNTY NEAR WASCO FROM ROUTE INTERNATIONAL SURFACING $1,191,936 06/03/09 oY
06-0K6804 46 TO TULARE COUNTY LINE SYSTEMS $0 06/24/09 0%
POLYMER MODIFIED SEAL COAT P O BOX 4770 $0

HM1 WPCP

State of California Department of Transportation

MODESTO CA 95352
(209)525-9065
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Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-KER-43-/6.2 IN KERN CO ON RTE 43 FROM PM 0.0 TO BOWMAN ASPHALT INC. AMARJIT DHALIWAL $1,885,676 04/14/09  100%
06-0K6704 PM 6.2 AND ON RTE 119 FROM PM 10.0 TO 3527 BRIAN WAY 805 S. LEXINGTON ST. $1,856-5§8 8?;?2;28 100%
PM 19.7
BAKERSFIELD, CA 93308 DELANO, CA 93215
(661)720-0972
DIGOUT AND RUBBERIZED HMA OVERLAY
HM1 WPCP
- - - . . ’ ’ 0
06-KER-46-19.3/27.5 IN KERN CO NEAR LOST HILS ON ROUTE 46 GRIFFITH COMPANY AMARJIT DHALIWAL $24,160,182 09/01/09 28Y%
06-442534 3,915,042 09/17/09
Lo ee-c016)E FROM 1.9 KM WEST OF ROUTE 33 TO 1128 CARRIER PARKWAY AVENUE 805 S. LEXINGTON ST. 21 a0t s 16%
BROWNS MATERIAL ROAD AND ON RTE 33 DELANO, CA 93215 T
-0 AND VARIOUS LOCATIONS BAKERSFIELD, CA 93308 (661)720-0972
WIDEN ROUTE 46 AND REALIGN ROUTE 33
HE13 SWPPP
HE13
06-KER-46-43.0/49 IN KERN COUNTY AT VARIOUS LOCATIONS SECURITY PAVING COMPANY INC  PETER MULLALY $1,298,267 12/21/09 0%
06-0L1104 PLACE RUBBERIZED HOT MIX ASPHALT P O BOX 1489 805 S. LEXINGTON ST. ig 01719710 0%
SUN VALLEY CA 913531489 DEEﬁNggoC€93i215
(818)767-8418 (661)720-
HM1 WPCP
06-KER-58-21.7/27.2 IN KERN COUNTY NEAR BUTTONWILLOW FROM GRIFFITH COMPANY PETER MULLALY $1,599,995 04/08/10 0%
- - 0
06-463704 1.3 MILES WEST OF CALIFORNIA AQUEDUCT 805 S. LEXINGTON ST. $0 04/23/10 o%
ACE;‘ZEST‘(;27)E TO 0.1 MILE WEST OF BUTTONWILLOW DELANO, CA 93215 $0
-58 1-(75) AVENUE 66193926640 (661)720-0971
--O RUBBERIZED HOT MIX ASPHALT OVERLAY (661)392-
HA22 WPCP
06-KER-58-57.2/57.5 IN KERN COUNTY IN BAKERSFIELD AT DREAMBUILDER SAM DHAL IWAL $506,561 10/30/09  100%
06-0H8104 OSWELL STREET UNDERCROSSING 1361 E GARTEN DRIVE 1824 NORRIS ROAD $306,088 11/18/09 60%
WIDEN TRAVELED LANES ON OFF RAMP BAKERSFIELD. CA 93308 $180,724  06/23/10
PLACENTIA, CA 92870 ’
(661)391-4742 OVER RUN
HBAN wPCP
06-KER-58-67.9/0 IN KERN COUNTY NEAR EDISON AT ARTHURS CONTRACTING INC. SAM DHAL IWAL $571,210 10/28/09 66Y%
06-485004 NEUMARKLE ROAD UNDERCROSSING 7730 MORRO ROAD #103 P.O. BOX 81197 $348,196 11/18/09 61%
NH-P0O58-(106)E $340,348 06/08/10 ?
INSTALL ROCK SLOPE PROTECTION BAKERSFIELD, CA 93380 ’

-0 ATASCADERO, CA 93422
(661)391-4742

HA21 WPCP
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Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 06
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-KER-58-114.6/0 IN KERN COUNTY NEAR MOJAVE ON ROUTE PACIFIC PARKS LANDSCAPING SAM DHAL IWAL $980,632 10/06/09 0%
06-0E3704 14 AT 0.9 MILE SOUTH OF SR 58/14 5970 JETTON LANE SUITE E 1824 NORRIS ROAD $5,044  11/09/09 1%
ACNH-X029-(106)E $0 11/29/10
SEPARATION AND ON ROUTE 58 AT 1.5 BAKERSFIELD, CA 93308
-0 MILES WEST OF SR 58/ BUSINE LOOMIS, CA 95650 (661)391-4742
INSTALL EROSION CONTROL AND FENCING
HB34 SWPPP
06-KER-58-139.0/0 IN KERN COUNTY NEAR BORON AT THE BOWE CONTRACTORS INC. PETER MULLAY $6,826,611 09/04/08 0%
06-463004 BORON SAFETY ROADSIDE REST AREA 42424 N. 4TH ST. EAST 805 S. LEXINGTON ST. $6,766,959 09/23/08 0%
ACHS-P058-(105)E CONSTRUCT NEW BUILDINGS DELANG. CA 93215 $91,657 07/30/10
G P0O-58 1-(5E) LANCASTER, CA 93535 ’
(661)720-0972 PLANT EST
-0 SATIS
HA26 SWPPP
06-KER-99-21.6/24_7 IN KERN COUNTY IN AND NEAR ODYSSEY LANDSCAPE CO. INC. PETER MULLALY $701,864 04/08/08 99%
06-0G2204 BAKERSFIELD FROM PLANZ ROAD 5400 W. HIGHWAY 12 805 S. LEXINGTON ST. $686,594  05/07/08 97%
OVERCROSSING TO 0.1 MI NORTH OF Lot ch sspn DELANO, CA 93215 $0 03/02/10
CALIFORNIA AVENUE UNDERCROSSING (661)720-0971 SUSPENDED
INSTALL IRRIGATION SYSTEM
HA25 WPCP
06-KER-99-24.7/27.1 IN KERN COUNTY IN BAKERSFIELD FROM A C C U CONSTRUCTION INC PETER MULLALY $2,823,833 08/04/06 0%
06-451604 BAKERSFIELD YARD OVERHEAD TO GILMORE 1526 BROOKHOLLOW DR. SUITE 76 805 S. LEXINGTON ST. $2,750,552 08/22/06 0%
ACNH-P099-(479)E $0 03/25/10
AVENUE UNDERCROSSING DELANO, CA 93215
-0 PLANTING AND IRRIGATION SANTA ANA, CA 92705 (661)720-0971 PLANT EST
(714)641-4730
HA25 SWPPP SATIS
06-KER-99-28.2/29 IN KERN COUNTY IN AND NEAR ODYSSEY LANDSCAPING PETER MULLALY $310,761 11/06/08 42%
06-0A7204 BAKERSFIELD FROM 0.3 MILE NORTH OF 5400 W HWY 12 805 S. LEXINGTON ST. $290,293  11/19/08 92%
ACST-P099-(516)E OLIVE DRIVE OVERCROSSING TO 0.5 MILE DELANO, CA 93215 $961  05/06/12
P0-99 5-(6E) NORTH OF ROBERTS LANE UC LODI, CA 95242 (661)720-0971
-0 HIGHWAY PLANTING AND IRRIGATION
SWPPP
06-KER-166-9.0/24.6 IN KERN COUNTY NEAR MARICOPA FROM 5.6 GRIFFITH COMPANY HISHAM ALNATOUR $16,745,172 09/30/08 88%
06-322104 KM WEST OF SAN EMIGDIO CREEK BRIDGE 1128 CARRIER PARKWAY AVE 1824 NORRIS ROAD $14,685,831 10/08/08 87%
ACST-P166-(027)E $3,811,488 06/08/10
TO ROUTE 166/99 SEPARATION BAKERSFIELD, CA 93308
P1-66 0-(7E) ASPHALT CONCRETE OVERLAY BAKERSFIELD, CA 93308 (66173014747
--0 (661)392-6640
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Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-KER-184-8.4/8.8 IN KERN CO NEAR BAKERSFIELD AT ROUTE GRIFFITH COMPANY PETER MULLALY $837,426 04/03/09 0%
06-426304 58/184 SEPARTATION AND FROM 0.3 KM 1128 CARRIER PARKWAY AVE 805 S. LEXINGTON ST. $796,373  04/20/09 o%
ACHS-P184-(012)E SOUTH TO 0.3 KM NORTH OF MILLS DRIVE $6,082  01/31/11
. DELANO, CA 93215

PGP1-84 0-(2E) BAKERSFIELD CA 93308

BRECKENRIDGE ROAD 6613926640 (661)720-0971 PLANT EST
-0 CHANNELIZATION AND SIGNALIZATION (661)392- SATIS
HB1 SWPPP
06-KER-184-/1.20 IN KERN COUNTY IN WEEDPATCH ON ROUTE GRAHAM CONTRACTORS INC $465,986 04/29/10 0%
06-0L1204 184 FROM ROUTE 223 TO DUNSMERE STREETP O BOX 26770 $0 05/18/10 0%

AND IN CONNOR ON ROUTE 223 $0

SEAL COAT SAN JOSE CA 95159

(408)293-9516
HM1 WPCP
06-KER-204-4.6/5_1 IN KERN COUNTY IN BAKERSFIELD FROM M GRIFFITH COMPANY SAM DHAL IWAL $12,017,951  06/09/09 48%
06-430104 STREET TO F STREET 1128 CARRIER PARKWAY AVENUE 1824 NORRIS ROAD $5,181,716 07/01/09 43%
SARR-5204-(004)E REPLACE STEEL BRIDGE BAKERSEIELD. CA 93308 $263,739 08/10/11
S2-04 0-(4E) BAKERSFIELD, CA 93308 ’

0 (661)391-4742
HA21 WPCP
06-KER-5701-/0 IN KERN COUNTY IN BAKERSFIELD AT THE SOLEX ELECTRONICS INC $207,934 03/22/10 0%
06-0AA004 BAKERSFIELD SUBSHOP AT 1200 OLIVE 19481 HARBORGATE WAY $0 04/22/10 0%

DRIVE $0

INSTALL PHOTOVOLTAIC PANELS TORRANCE CA 90501

(310)856-3698

06-KIN-5-/10 IN KER AND KINGS CO NEAR BUTTON PETERSON CHASE GENERAL $748,110 12/23/09 0%
06-0L1604 WILLOW FR 0.1M S/OF BUENA VISTA ENGINEERING CONSTRUCTION INC $0 01/12/10 0%

CANAL ROAD 0/C TO 2.0M N/OF ROUTE 1792 KAISER AVENUE $0

5/58 SEP AND ABOUT 6M S/OF KET

REMOVE EXISTING CONCRETE PAVEMENT IRVINE CA 926145706
HM1 WPCP (949)252-0441
06-KIN-198-9.2/14.7 IN KINGS COUNTY IN AND NEAR LEMOORE FLATIRON WEST INC $1,751,028 03/23/10 0%
06-490004 FROM 0.3 MILE EAST OF ROUTE 41/198 2100 GOODYEAR ROAD $0 04/20/10 0%
ACNH-P198-(052)E $0

WPCP

SEPARATION TO 14TH AVENUE
UNDERCROSSING
RUBBERIZED ASPHALT CONCRETE OVERLAY

BENICIA CA 94510
(707)742-6000



06-MAD-41-23.2/23.6
06-0E1004
ACHS-P041-(107)E

P0O-41 1-(7E)
--0
HB1 SWPPP

06-MAD-145-.8/6.8
06-416104
SARR-P145-(029)E

P1-45 0-(9E)
HA22 SWPPP
06-MAD-145-8.8/9.1

06-407214
HPLU-6206-(013)E

-0

HB4 SWPPP

06-TUL-63-5.8/8
06-307004

HB4C SWPPP

IN MADERA COUNTY NEAR COARSEGOLD FROM GRANITE CONSTRUCTION COMPANY
0.2 MILE SOUTH TO 0.2 MILE NORTH OF P O BOX 50085
ROAD 416

WIDENING ROADWAY WATSONVILLE CA 950775085

(831)724-1011

IN MADERA CO AT AND NEAR RIPPERDAN W JAXON BAKER INC
FROM 0.3 KM SOUTH OF AVENUE 6 TO 0.4 P O BOX 994248
KM SOUTH OF AVENUE 12

ASPHALT CONCRETE OVERLAY REDDING CA 960994248

(530)241-1086

IN MADERA COUNTY IN MADERA ON ROUTE
99 AND ON ROUTE 145
WIDEN BRIDGE

FLATIRON WEST INC
2100 GOODYEAR ROAD

BENICIA CA 94510
(707)742-6000

TEICHERT CONSTRUCTION
PO BOX 520

IN TULARE COUNTY IN VISALIA FROM
PACKWOOD CREEK TO ROUTE 63/198
SEPARATION

WIDEN ROADWAY TO SIX LANES FOWLER CA 93625-0520

HADDADIN, HAIDAR
3240 N. MILLBROOK
AVENUE

FRESNO, CA 93726
(559)243-3599

DEALBA, FERNANDO
3240 N. MILLBROOK
AVENUE

FRESNO, CA 93726
(559)243-3881

DEALBA, FERNANDO
3240 N. MILLBROOK
AVENUE

FRESNO, CA 93726
(559)243-3881

SHELLEY MAGGARD
8530 W ROOSEVELT AVE
VISALIA CA 93291
(559)651-8319
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Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 06
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-KIN-198-21.5/28.3 NEAR HANFORD FROM 0.8 KM E OF RTE 43 FLATIRON WEST INC. MICHAEL WEBER $45,528,927 09/01/09 11%
3?[3§2§3§-(015)E TO 0.6 KM W OF RTE 99 NEAR VISALIA 2100 GOODYEAR ROAD 8530 W. ROOSEVELT $8§?§§’?Z§ 82;?2;22 19%
CONVERT A 2 LANE TO A 4 LANE HWY AVENUE ’
-0 BENICIA, CA 94510
VISALIA, CA 93291
HE14 SWPPP (559)651-8314
HE14
06-MAD-41-4_5/5.3 IN MADERA COUNTY ON ROUTE 41 NEAR CLARK BROS. INC. HADDADIN, HAIDAR $533,410 06/02/09  100%
06-0C0304 MADERA FROM 1.3 MILES NORTH OF AVENUE 19772 S. ELGIN 3240 N. MILLBROOK $493,4é% 82;%3;28 100%
12 TO 0.2 MILES SOUTH OF AVENUE 14 AVENUE
EXCAVATE VERNAL POOLS DOS PALOS, CA 93620 FRESNO, CA 93726
HB34 SUPPP (559)243-3599

$1,411,794 11/25/08 64%
$1,402,144 12/16/08 96
$924 12/17/10 ?
$8,109,242 06/08/09 46%
$7,575,955 06/17/09 95
$10,966 06/11/10 ’
SUSPENDED
$4,197,663 05/01/09 88%
$3,467,719 05/20/09 820
$118,394 06/30/10 ?
$10,982,048 04/10/08 0%
$9,466,332 04/28/08 o
$569,253 06/17/10 ’
PLANT EST

SATIS
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Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E,Tgam Water Description EﬁS'g‘eergr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-TUL-99-5.6/7.3 IN TULARE COUNTY IN AND NEAR WATKINS & BORTOLUSSI INC PETER MULLALY $1,823,117 10/05/07 0%
06-431704 EARLIMART AND IN TIPTON 77 LARKSPUR ST. 805 S. LEXINGTON ST. $1,gf?-gfg ég;gg;gz o%
HIGHWAY PLANTING AND IRRIGATION ’
SAN RAFAEL, CA 94901-4886 DELANO, CA 93215
(661)720-0971 PLANT EST
HA25 SWPPP SATIS
06-TUL-137-15.4/0 IN TULARE COUNTY IN TULARE AT SOUTH J DREAMBUILDER $396,027 03/18/10 0%
06-0A5704 STREET 1361 E GARTEN DRIVE $0 04/19/10 0%
UPGRADE TRAFFIC SIGNAL $0
PLACENTIA CA 92870
(714)646-3697
HB1 WPCP

Totals: Authorized Final Amt: $267,067,295 Completed to Date: $145,123,290 Work This Month: $10,629,659
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Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-1-1.9/4.1 IN LOS ANGELES COUNTY IN LONG BEACH LINCOLN PACIFIC BUILDERS, INC ALONZO, BERNARD $318,453 03/10/10 0%
07-4T1904 AND LAKEWOOD ON ROUTE 1 AT 7TH STREET 4501 LITTLEJOHN STREET 14620 CARMENITA ROAD 28 05/03/10 o%
AND REDONDO AVENUE AND ON ROUTE 19 AT
BALDWIN PARK, CA 91706 NORWALK, CA 90650
ASHWORTH STREET (562)926-2537
UPGRADE TRAFFIC SIGNALS
HB4N WPCP
07-LA-1-7.1/30.5 IN LOS ANGELES COUNTY AT VARIOUS O"DONNELL CONSTRUCTION, INC. TRAN, KELVIN $449,840 08/20/09 66Y%
07-226544 421,956 08/27/09
SARR-X037-(148)E LOCATIONS 559 W. COVINA BLVD. 11229 S. WOODRUFF $$19 170 o08/26/10 9%
INSTALL VERTICAL CLEARANCE AVE. ’
X0-37 1-(8E) SAN DIMAS, CA 91773
N DOWNEY, CA 90241
HADL WPCP (562)401-3333
07-LA-1-10.4/10.4 IN LOS ANGELES COUNTY IN LOS ANGELES TRAFFIC DEVELOPMENT SERVICES, ALONZO, BERNARD $196,002 03/24/10 20%
07-4T1604 AT BROAD AVENUE INTERSECTION INC. 14620 CARMENITA ROAD 2;;7382 82;;?;18 40%
IMPROVE INTERSECTION 4215 TIERRA REJADA RD, STE184 NORWALK, CA 90650 ’
MOORPARK, CA 93021 (562)926-2537
HB4N WPCP
07-LA-1-27.4/30.9 IN LOS ANGELES COUNTY IN LOS ANGELES EXCEL PAVING COMPANY TRUJILLO JR., GILBERT $11,816,083 05/04/05 0%
07-1660U4 AT VARIOUS LOCATIONS 2230 LEMON AVENUE 9100 S. SEPULVEDA $11,834,185 05/17/05 0%
WIDEN AND REALIGN ROADWAY BLVD.. SUITE 200 $182,989  08/31/10
LONG BEACH, CA 90806 ’
WESTCHESTER, CA 90045 PLANT EST
HE13 SWPPP (310)649-1821 SATIS
07-LA-1-32.3/32.3 IN LA CO IN CITY OF LOS ANGELES AT  CALIFORNIA PROFESSIONAL CASTILLO, ELOY $103,808 05/27/09 93%
07-459104 INTERSECTION OF LINCOLN BOULEVARD AND ELECTRICAL ENGINEERING 12975 CULVER BLVD. $9278gg 8g;gg;28 89%
VICTORIA AVENUE 9316 MABEL AVENUE LOS ANGELES, CA 90066
INSTALL PEDESTRIAN SMART CROSSWALK -
SOUTH EL MONTE CA 91733 (310)345-6275
HB4N WPCP (626)452-8658
07-LA-1-34.5/35.6 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL TRAN, KELVIN $566,798 08/28/09 54%
07-226524 516,485 09/15/09
SARRX037- (146)E LOCATIONS ENGINEERING CONSTRUCTION, INC.11229 S. WOODRUFF 2150 002 10713710 90%
X0-37 1-(65) INSTALL VERTICAL CLEARANCE 1792 KAISER AVENUE AVE. ;
-0 IRVINE, CA 92614-5706 DOWNEY, CA 90241

HAG PP (562)401-3333
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Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-1-35.2/62.9 PCH, FROM PM 35.2 IN THE CITY OF DB GENERAL ENGINEERING AND CASTILLO, ELOY $3,485,000 02/16/10 50%
07-2X7904 MALIBU NORTH THROUGH THE CITY OF SITE DEVELOPMENT, INC. 12975 W. CULVER BLVD. :ggg,ggg 82;%8;18 230
MALIBU TO PM 62.9 AT THE LA/VENTURA 2158 SCENICPARK STREET LOS ANGELES, CA 90066 ’
COUNTY LINE. DIR"S ORDER EME (310)821-7459
REMOVE ALL STORM DEBRIS AND FIX THOUSAND OAKS, CA 91362
20.10 201 DRAINAGE
07-LA-1-35.3/46.9 IN LOS ANGELES COUNTY IN SANTA SECURITY PAVING COMPANY INC  TRUJILLO, GILBERT $6,387,564 12/12/07  100%
07-254304 MONICA, LOS ANGELES AND MALIBU FROM P O BOX 1489 12975 CULVER BLVD. $5,953,8§g ég;iéjgg 100%
PALISADES BEACH ROAD TO MALIBU LAGOON
SUN VALLEY CA 913531489 LOS ANGELES, CA 90066 04/22/10
BRIDGE - 818)767-8418 (310)345-6270 COMPLETED
PLACE RUBBERIZED ASPHALT CONCRETE (818)767-
HM1 WPCP
07-LA-1-38.7/56.8 IN LOS ANGELES COUNTY IN LOS ANGELES TRAFFIC DEVELOPMENT SERVICES, SAYKALI, ZARIF $460,069 03/25/10 0%
07-4T70604 AND MALIBU AT VARIOUS LOCATIONS FROM 4215 TIERRA REJADA RD,STE 184 12975 CULVER BLVD iiii-ggg 8?;18;18 89%
BEL AIR BAY CLUB DRIVE TO TRANCAS LOS ANGELES. CA 90066 ’
MOORPARK, CA 93021 ’
CANYON DRIVE (310)345-6274
INSTALL SURFACE MOUNTED CHANNELIZER
HB4N WPCP
07-LA-2-15.0/22.8 IN LOS ANGELES CO IN LOS ANGELES ALL AMERICAN ASPHALT SHALVIRI, ALI $1,011,241 04/17/09 89%
07-3Y3404 GLENDALE AND LA CANADA FLINTRIDGE P 0 BOX 2229 2090 FERN LANE $713,5$g 825g3528 70%
FROM ROUTE 2/5 SEPARATION TO GLENDALE, CA 91208
FOOTHILL BOULEVARD CORONA, CA 92878 (818)637-2506
COLD PLAN AC PAVEMENT
HM1B WPCP
07-LA-2-25.5/29.1 IN LOS ANGELES COUNTY IN AND NEAR LA SOUTHLAND CONSTRUCTION SHALVIRI, ALI $914,360 12/29/08  100%
07-119734 CANADA-FLINTRIDGE AND PASADENA AT 3943 IRVINE BLVD., NO. 40 2090 FERN LANE $911,1gg g;jgi;gg 95%
VARIOUS LOCATIONS FROM LA CANADA ARCH IRVINE. CA 92602 GLENDALE, CA 91208
BRIDGE TO SIDEHILL VI ’ (818)637-2506 OVER RUN
REPLACE AND UPGRADE BRIDGE RAILING
HA21 WPCP
07-LA-2-26.5/64.1 LA COUNTY LA-2 ANGELES CREST ALCORN FENCE COMPANY RESLER, CEASAR $2,485,000 09/04/09 68%
07-2X6704 HWY .WITHEN ANGELES NATIONAL FOREST 9901 GLENOAKS BLVD. 2090 FERN LN. $2,465,0§8 825gg;gg 99%
DIR"S EMERGENCY FA GLENDALE, CA 91208
RPAIR GUARDRAIL INSTALLATNS DAMGED  SUN VALLEY, CA 91352 (818)209-6574
BY FIRE
20.10.201

.13
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Statement of Ongoing Contracts as of 05/20/10

06/02/10
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-2-26.5/64_1 LA-2, ANGELES CREST HWY WITHIN BALTAZAR CONSTRUCTION, INC.  RESLER, CEASAR $6,485,000 09/04/09 99%
07-2X6804 ANGELES NATFOREST AT N EDGE OF THE 236 EAST ARROW HWY. 2090 FERN LN $6,387,353  09/08/09 98%
$135,460 06/30/10 ?
CITY OF LA CANADA COVINA. CA 91722 GLENDALE, CA 91208 ?
REPAIR SHOULDER & DRAINAGE DAMAGED ’ (818)209-6574
BY FIRE
SHA04220.
10
07-LA-2-26.5/54.5 LA-2 ANGELES CREST HWY, IN ANGELES  BURNS PACIFIC CONSTRUCTION, INCRESLER, CAESAR $7,485,000 02/03/10 55%
07-2X7204 NATL. FOREST. FROM PM 26.5 TO PM54.5 505 THOUSAND OAKS BLVD. 2090 FERN LANE $4,839,388 02/03/10 65%
$1,504,989 08/30/10
AT 6000 FT ELEVATION CHAIN/SNOW GLENDALE, CA 91208
CONTROL GATESDIR®"S ORDER E THOUSAND OAKS, CA 91360 (818)637-2506
CLEAR, PROTECT & REPAIR DRAINAGE
20.10
07-LA-2-49.7/0 THE CHILAO MAINTENANCE STATION, PAVE-TECH, INC. MCKENZIE, DARRELL $3,485,000 09/14/09  100%
07-2X6904 ADJACENT TO LA-2 AT PM 49.7, LA CREST 735 LAGUNA DRIVE 2090 FERN LANE $3’§I§’§S§ 82;%3;28 99%
HWY, AT PM 49.7 IN ANGELES NATL. GLENDALE, CA 91208 ’
FOREST AT 5500 ELEV.DIR"S O CARLSBAD, CA 92008 (818)637-2506 OVER RUN
REPAIR ALL DIRECT FIRE DAMAGE TO
STATION
07-LA-5-1.2/16.6 IN LOS ANGELES COUNTY FROM SANTA FE TRAFFIC SOLUTIONS, INC. TAWFIK, GAMAL $481,830 10/08/09 2%
g;§§f§g§§_ ATYE SPRINGS TO LOS ANGELES FROM VELLEY 8490 HARTMEYER LANE 11229 S. WOODRUEE $1,ggg ig;gg;gg 0%
@47 VIEW AVENUE TO SOTO STREET AND AVE.
§§—37 1-(7E) VARIOUS LOCATIONS REDDING, CA 96002 DOWNEY. CA 90241
- INSTALL VERTICAL CLEARANCE _
HA42 WPCP (562)401-3333
07-LA-5-2.4/19.7 IN LOS ANGELES COUNTY IN LOS ANGELES HIGHLAND CONSTRUCTION, JAHROMI, REZA $391,297 05/21/08  100%
07-2Y6804 FROM CARMENITA ROAD OVERCROSSING TO 133 N. PIXLEY STREET 11229 SOUTH WOODRUFF $363,3gg 82522522 100%
NORTH BROADWAY OVERCROSSING AVENUE
REPLACE JOINT SEAL ORANGE, CA 92868 05717719
DOWNEY CA 90241 COMPLETED
3 WPCP (562)401-3333
07-LA-5-6.8/18_4 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS IZAPANAH, M. $3,887,307 06/05/08 0%
QZﬁﬁfiggé_ LADVE LOCATIONS 8555 BANANA AVENUE 3212 ROSEMEAD BLVD. $3,eg$,ggg 81;82;2? 0%
142) CONSTRUCT LITTER REMOVAL DEVICES SUITE 100 ’
IMX0-37 1-(2E) FONTANA, CA 92335-3019
o EL MONTE, CA 91731 PLANT EST
(626)572-6732 SATIS

HA42 SWPPP
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Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-9.9/9.9 IN LOS ANGELES COUNTY IN CITY OF O DONNELL CONSTRUCTION INC TRAN, KELVIN $1,277,317 09/28/09 59%
07-258914 705,863 10/08/09
AONHX037- (143 COMMERCE, LYNWOOD AND VERNON ON 559 W COVINA BOULEVARD 11229 S. WOODRUFF 2145 SRR 55%
ROUTE 5 AND ON ROUTE 710 AT VARIOUS AVE. ’
Y LOCATIONS iggggégﬁs4gﬁogl773 DOWNEY, CA 90241
INSTALL AUSTIN VAULT SAND FILTER - _
HA4D SupPP (562)401-3333
07-LA-5-11.8/12_8 IN LOS ANGELES COUNTY FROM 0.2 MILE  AUTOBAHN CONSTRUCTION INC SAAD, HUSSEIN $487,729 12/08/09 0%
07-3Y7104 WASHINGTON BOULEVARD UNDERCROSSING TOP O BOX 11238 11229 S. WOODRUFF $0 12/30/09 0%
ATLANTIC BOULEVARD OVERCROSSING SANTA ANA CA 927111238 AVE. $0
COLD PLANE AC PAVEMENT DOWNEY, CA 90241
(714)769-7025 (562)401-3333
HM1 wPCP
07-LA-5-13.6/18.5 IN LOS ANGELES CO IN LOS ANGELES AND BELAIRE WEST LANDSCAPE INC $634,456 01/04/10 0%
07-246404 CITY OF COMMERCE FROM ROUTE 5/710 P O BOX 6270 $0 02/23/10 0%
ACST-0053-(028)E SEPARATION TO ROUTE 5/10 SEPARATION $0
00-53 0-(8E) PERFORM HIGHWAY PLANTING BUENA PARK CA 90622
-0 (714)523-9200
TEAL WPCP
07-LA-5-15.6/16_3 IN LOS ANGELES COUNTY IN LOS ANGELES POWELL CONSTRUCTORS WANG, SIMON YEH-FU $3,413,507 08/19/08 53%
07-217404 3,425,968 09/05/08
Ao 005-(840yE ON ROUTE 5 FROM MARIETTA STREET 8555 BANANA AVE 1615 SOUTH WALL $ Son aoe oo 98%
UNDERCROSSING TO 0.3 KM SOUTH OF STREET ’
G (2_0529_(0E) LORENA STREET OVERCROSSING FONTANA, CA 92335 LOS ANGELES, CA 9015
- WIDEN RAMP _
HBAN SwPPP (213)620-2039
07-LA-5-16.6/0 IN LOS ANGELES CONUNTY IN LOS ANGELES PETERSON CHASE GENERAL AZIMA, H. $272,309 06/10/09  100%
07-0P7904 AT SOTO STREET ON RAMP ENGINEERING CONSTRUCTION INC 3212 ROSEMEAD BLVD. $276,2§g 82;3?;28 100%
PLACE HOT MIX ASPHALT 1792 KAISER AVENUE SUITE 100 04726710
IRVINE, CA 92614-5706 prieis St COMPLETED
HA22 WPCP (626)572-
07-LA-5-16.9/28_7 IN LOS ANGELES COUNTY IN LOS F C 1 CONSTRUCTORS INC RESLER, CAESAR $46,027,252 10/24/05  100%
27—193104 ANGELES, GLENDALE AND BURBANK AT 2585 BUSINESS PARK DRIVE 2090 FERN LANE $43,684,188 11/05/05 97%
CIM-005 -(064)E VARIOUS. LOCATIONS GLENDALE. CA 91208 $0 02/20/10
-0 VISTA, CA 92081-8831 ’

WPCP

State of California Department of Transportation

REHABILITATE PAVEMENT

(818)637-2506
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Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-24.3/24_3 IN LOS ANGELES CO IN LOS ANGELES AT PETERSON CHASE GENERAL FARDOUN, MIKE $171,603 02/23/10 0%
07-3P1604 LOS FEL1Z BOULEVARD ON RAMP ENGINEERING CONSTRUCTION INC 1041 W. BADILLO, 28 03/10/10 o%
INSTALL CHANGEABLE MESSAGE SIGN 1792 KAISER AVENUE SUITE 112
IRVINE CA 926145706 CZXQNQégCﬁegiYZZ
wpCP (949)252-0441 (626)339-
07-LA-5-27.2/28_7 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS WIDJAJA, DANIEL $5,573,319 12/20/06  100%
07-2266A4 LOCATIONS P.0. BOX 698 1200 S. SEPULVEDA $5’473’523 gé;igjgg 100%
CONSTRUCT LITTER REMOVAL DEVICES
FONTANA, CA 92334 BLVD. 05/17/10
LOS ANGELES, CA 90025 OVER RUN
HA42 SWPPP (310)478-7970
07-LA-5-39.4/43.9 IN LOS ANGELES COUNTY IN LOS ANGELES SECURITY PAVING COMPANY, INC. EID, EMILE $8,355,271 09/28/09 50%
07-252714 FROM ROUTE 118/5 SEPARATION TO 0.1  P.O. BOX 1489 5160 HASKELL AVENUE $657,549  10/07/09 8%
SARR-0053-(014)E $654,299 08/15/11
MILE NORTH OF SAN FERNANDO ROAD ENCINO, CA 91436
00-53 0-(4E) SUN VALLEY, CA 91353-1489
OVERHEAD (818)788-3303
-0 REPLACE CONCRETE PAVEMENT
HA22 WPCP
07-LA-5-39.5/42_6 IN LOS ANGELES COUNTY IN LOS ANGELES BALFOUR BEATTY AL-JAMAL, ABDUL $15,063,815 05/14/09 64%
07-235504 FROM ROUTE 5/118 TO 0.2 KM SOUTH OF  INFRASTRUCTURE, INC. 13171 TELFAIR AVENUE, ii’éﬁﬁ’gig 88;23;28 49%
ROXFORD STREET UNDERCROSSING 2333 COURAGE DRIVE, SUITE C  SUITE 102 250
SOUNDWALLS CONSTRUCTION
FAIRFIELD, CA 94533 SEEZAZé4CQ72;342
HB5 SWPPP (818)364-
07-LA-5-44_.2/46 IN LOS ANGELES COUNTY IN SANTA MCM SECURITY PAVING JV GURFINKEL, VLADIMIR Y. $121,378,054 03/27/08 40%
g&[ﬁﬁgggé- 0469 CLARITA ON ROUTE 5 AND ON ROUTE 14  P.0. BOX 867/19010 SLOVER AVE 1317 TELFAIR AVENUE, $gé,ggi=§ig gijgéjgg 58%
(046) CONSTRUCT HOV LANES AND CONNECTORS SUITE 101 23l
-0 BLOOMINGTON, CA 92316
SYLMAR, CA 91342
HEL3 SwpPP (818)364-2760
07-LA-5-/0 IN LOS ANGELES COUNTY IN LOS ANGELES RSB GROUP, INC. KWAN, KIN $813,665 10/27/09 40%
07-258604 AT VARIOUS LOCATIONS 22622 LAMBERT STREET, #304 2090 FERN LANE $457,653 11/18/09 55%
STABILIZE AND PAVE SLOPE AREAS GLENDALE. CA 91208 $164,705  10/26/11
LAKE FOREST, CA 92630 618 637’2506
(949)454-1999 (818)637-
HA42 SWPPP



State of California Department of Transportation Page 68
Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-10-5.6/8.9 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS TAWFIK, GAMAL $11,250,543 10/04/07  100%
07-2267A4 LOCATIONS 8555 BANANA AVE. 11229 S. WOODRUFF $11,427,383 10/25/07 100%
ACIN-X037-(137)E CONSTRUCT LITTER REMOVAL DEVICES DOWNEY . CA 92603 $0 04/06/10
IMX0-37 1-(8E) FONTANA, CA 923355 . 04/26/10
YN (562)401-3333 COMPLETED
HA42 SWPPP
07-LA-10-10.4/28. IN LOS ANGELES CO IN LOS ANGELES POWELL CONSTRUCTORS WANG, SIMON YEH-FU $442,574 02/25/10 34%
07-3Y3704 ALHAMBRA MONTEREY PARK ROSEMEAD AND 8555 BANANA AVE 902 SAN GABRIEL BLVD. iiig,gzg gg;ég;ig o8%
EL MONTE AND VARIOUS LOCATIONS ROSEMEAD, CA 91770 ’
TREAT BRIDGEDECK WITH METHACRYLATE  TONTANA, CA 92335 (626)572-6701
HM3 WPCP
07-LA-10-18.3/31. IN LOS ANGELES COUNTY AT VARIOUS ATKINSON CONTRACTORS L P CHOU, MICHAEL $133,075,050 10/06/08 43%
07-166814 LOCATIONS 27422 PORTOLA PARKWAY STE 250 1041 W BADILLO, SUITE $43,300,398 10/23/08 330
ER-ACIM-(010)7 REHABILITATE ROADWAY AND RAMPS 112 $5,402,125  05/10/12
-0 FOOTHILL RANCH CA 92610 COVINA. CA 91792
(949)855-9755 626)339-1601
HA22 SWPPP (626)339-
07-LA-10-31.2/33. IN LOS ANGELES COUNTY IN BALDWIN PARK FLATIRON WEST, INC. BALINGHASAY, GREG $76,888,904 04/30/09 18%
07-117074 FROM ROUTE 605/10 SEPARATION TO 0.2 1201 BALDWIN PARK BLVD. 21421 GOLDEN SPRING $11,626,106 05/18/09 15%
3253_5281_(048)C K WEST OF PUENTE AVENUE BALDWIN PARK, CA 91706 PRIVE 52,978,350 AN
()_ -0 UNDERCROSSING ’ DIAMOND BAR, CA 91789
- CONSTRUCT HOV LANES _
HBS SwPPP (909)568-4333
07-LA-14-55_2/0 SB LA-14, PM 55.2, NEAR THE CITY OF BMC ENTERPRISES, INC. HARTANTO, HIN $1,235,000 02/11/10 0%
07-2X8004 PALMDALE IN NORTHERN LA COUNTY. 14510 JOANBRIDGE ST. 45120 13TH STREET :igg,giz 8?;31;18 38%
DIR"S ORDER EMERGENCY FA CONTRACT WEST ’ 05715710
DIR"S ORDER EMERGENCY FA CO BALDWIN PARK, CA 91706
LANCASTER, CA 93534 COMPLETED
GRADE BACK UNSTABLE SLOPE -
0.10 201 (818)262-7120
07-LA-19-4.0/7.9 IN LOS ANGELES COUNTY FROM DELAMO ROY ALLAN SLURRY SEAL INC SAAD, HUSSEIN $716,805 11/04/09  100%
07-3Y3304 BOULEVARD TO ROSECRANS AVENUE 11922 BLOOMFIELD AVENUE $4,111  12/22/09
11229 S. WOODRUFF $4.111 12/26/10 1%

HM1 WPCP

MICROSURFACING EXISTING ROADWAY

SANTA FE SPRINGS CA 90670
(562)864-5363

AVE.
DOWNEY, CA 90241
(562)401-3333
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Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-27-6.9/0 IN LOS ANGELES COUNTY AT GLENVIEW AT HIGHLAND CONSTRUCTION, INC.  CASTILLO, ELOY $526,290 12/11/06  100%
07-453504 0.2 KM NORTH OF HAPPY TRAIL 133 N. PIXLEY STREET 9100 S. SEPULVEDA $519,0;g 83;22;8; 100%
RESURFACE ASPHALT CONCRETE
ORANGE, CA 92868 BLVD., SUITE 200
LOS ANGELES, CA 90045
HA42 WPCP (310)345-6275
07-LA-27-11.0/15. IN LOS ANGELES COUNTY IN LOS ANGELES HIGH LIGHT ELECTRIC INC. CASTILLO, ELOY $340,751 06/16/09 25%
07-470204 FROM MULHOLLAND DRIVE TO SCHOENBORN P.O. BOX 7339 12975 WEST CULVER $58,751 07/09/09 17%
STREET BLVD $58,751 08/28/10
INSTALL TRAFFIC SIGNALS RIVERSIDE, CA 92513 LOS ANGELES, CA 90066
HBAN WPCP (310)345-6275
07-LA-27-17.0/18. IN LOS ANGELES COUNTY IN LOS ANGELES SECURITY PAVING COMPANY, INC SAYKALI, ZARIF $575,000 03/24/10 0%
07-3Y8504 FROM NORDHOFF STREET TO DEVONSHIRE 9050 NORRIS AVE 12975 CULVER BLVD. 28 04/15/10 0%
STREET
SUN VALLEY, CA 01352 LOS ANGELES, CA 90066
PLACE RUBBERIZED HOT MIX ASPHALT (310)345-6274
HM1 WPCP
07-LA-39-17.0/28 LA-39, IN ANGELES NATL. FOREST, FROM BMC ENTERPRISES, INC. PUNJABI, RAJ $1,485,000 09/11/09  100%
07-2X7004 PM17 AT THE NORTHERN EDGE OF THE CITY 14510 JOANBRIDGE STREET 1041 W. BADILLO STE. $1,g;g,ggg gg;igjgg 89%
OF AZUSA TO PM 28.00 DIR"S ORDER BALDIN PARK. CA 91706 112 ’
EMERGENCY FA CONTRACT ’ COVINA, CA 91722 OVER RUN
REPAIR ROAD DAMAGE CAUSED BY MORRIS -
SHAGA2 e (626)339-1604
07-LA-39-17.7/40 IN LOS ANGELES COUNTY NEAR AZUSA AT  CHUMO CONSTRUCTION, INC. PUNJABI, RAJ $370,906 09/29/09 35%
07-1X3224 1.7 MILES NORTH OF SAN GABRIEL RIVER 14425 JOANBRIDGE STREET 1041 W. BADILLO $244.,447  10/20/09 66%
ER-4135-(004)E ’ $104,624 09/09/10 ?
BRIDGE AND AT 1.8 MILES NORTH OF SAN SUITE 112 ’
-0 GABRIEL RIVER BRIDGE BALDWIN PARK, CA 91706 COVINA. CA 91722
CONSTRUCT RETAINING WALL -
HA23 WPCP (626)339-1601
07-LA-39-30.6/30. IN LOS ANGELES COUNTY NEAR FALLING  J. MCLAUGHLIN ENGINEERING CO. CHOU, MICHAEL $2,355,509 11/08/07 0%
07-231204 SPRINGS AT NORTH FORK SAN GABRIEL 10641 FULTON CT 12901 E. RAMONA BLVD. $2,385,043 12/03/07 0%
ACST-P039-(020)E RIVER BRIDGE SUITE K $5,520 07/08/10
PO-39 0-(OE RANCHO CUCAMONGA, CA 91730
0 (0B) REPLACE BRIDGE FOUNDATION IRWINDALE, CA 91076 PLANT EST
(626)338-3430 SATIS

SWPPP

State of California Department of Transportation
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Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-60-4.4/12.2 IN LOS ANGELES COUNTY IN MONTEBELLO O DONNELL CONSTRUCTION, INC. CASTILLO, ELOY $1,169,220 11/25/09 2%
07-258924 ON ROUTE 60 AND IN LOS ANGELES ON 559 W. COVINA BOULEVARD $178,468 12/14/09 9
ACNH-X037-(144)E 12975 CULVER BLVD. $134,151 02/03/11 2%
ROUTE 170 SAN DINAS. CA 91773 LOS ANGELES, CA 90066
-0 CONSTRUCT AUSTIN VAULT SAND FILTERS ’ (310)345-6275
HA42 SWPPP
07-LA-60-11.8/23.3 IN LOS ANGELES COUNTY AT HACIENDA SKANSKA USA CIVIL WEST CALIF BASHOURA, YANINA $117,647,498 03/13/07 65Y%
gé&ﬁ%gggg-(lso)E HEIGHTS AND ROWLAND HEIGHTS AT 1995 AGUA MANSA ROAD 721 BREA CANYON ROAD $lég-ggg-g§§ 23;%8;21 95%
VARIOUS LOCATIONS #6 $ o0
ET?§‘°7 0-(0E) CONSTRUCT HOV LANE AND SOUNDWALLS RIVERSIDE, CA 92509 WALNUT, CA 91789
HB5 HB5 SWPPP (909)594-3739
HB311
07-LA-72-5.5/6.7 IN LOS ANGELES COUNTY IN WHITTER AT PRO TECH ENGINEERING CO. ALONZO, BERNARD $293,068 04/13/09  100%
07-4H3304 VARIOUS LOCATIONS FROM O.1 MILE EAST 3525 E. COAST HWY., # 325 14620 CARMENITA ROAD $262-5gg 82;%2;28 100%
OF BROADWAY TO 0.3 MI ES WEST OF NORWALK, CA 90650
CORONA DEL MAR, CA 92625 04/29/10
ESPERANZA AVENUE (562)926-2537 COMPLETED
UPGRADE TRAFFIC SIGNALS & LIGHTING
HBAN WPCP
07-LA-91-17.5/17.5 IN LA COUNTY IN CERRITOS LAKEWOOD AND KLM CONSTRUCTION, INC. WANG, MIKE $534,445 02/01/10 0%
07-3Y5904 VARIOUS LOCATIONS 15406 MERIDIAN E., STE. 200 11229 S. WOODRUEE 28 02/17/10 o%
BRIDGE REPAIR
PUYALLUP, WA 98375 AVENUE
DOWNEY, CA 90241
3 WPCP (562)401-3333
07-LA-101-1.0/8.1 IN LOS ANGELES COUNTY LOS ANGELES PETERSON CHASE GENERAL RESLER, CAESAR $664,257 02/01/10 0%
07-3Y9204 FROM SPRING STREET OVERCROSSING TO ENGINEERING CONSTRUCTION, INC.2090 FERN LANE $0 02/16/10 0%
PILGRIMAGE ROAD OVERCROSSING 1792 KAISER AVENUE GLENDALE, CA 91208 $0 08/30/10
REPLACE CONCRETE PAVEMENT -
IRVINE, CA 92614-5706 (818)637-2506
HM1 wPCP
07-LA-101-16.9/16.9 IN LOS ANGELES COUNTY IN LOS ANGELES DREAMBUILDER EID, EMILE $214,207 06/16/09 29%
07-4T1704 AT NORTHBOUND ROUTE 101 TO NORTHBOUND 1361 E GARTEN DRIVE 5160 HASKELL AVENUE $202’4§8 81;22;28 91%
ROUTE 405 CONNECTOR ENCINO, CA 91436
INSTALL METAL BEAM GUARD RAIL PLACENTIA CA 92870 (818)788-3303

(714)646-3697
HB1 WPCP
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Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 07
Location xwaraea
. o
l(::ec::lnz%(:t E’Tg;]m Wwater Description Eﬁsﬂir:r Conlilrc:)j ;chlagz AE'ztp g(\)lr?"nc:) /g/.mla- I\r/nvgrk
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-105-.7/.9 IN LOS ANGELES COUNTY IN LOS ANGELES BEADOR CONSTRUCTION COMPNAY, GALLARDO, SAMUEL $9,944,780 06/24/08 98%
07-178504 FROM JUNCTION ROUTE 1 TO 0.1 KM WEST INC. 18730 S. WILMINGTON $9,913,384 07/10/08 98%
DP¥;6207‘(044)N OF NASH STREET 26320 LESTER CIRCLE AVE.., SUITE 103 $28,570  05/31/10
- WIDEN OFF RAMP
CORONA, CA 92883 RANCHO DOMINGUEZ, CA
HE13 SWPPP 90220
(310)609-0264
07-LA-105-3.4/3_4 IN LOS ANGELES COUNTY IN HAWTHORNE  BMC ENTERPRISES INC. NJOYA, DAVID $245,445 12/28/09 75%
07-457604 AND INGLEWOOD AT IMPERIAL HIGHWAY 14510 JOANBRIDGE STREET 18730 S WILMINGTON :ggg,ggg 8%;%8;18 924
OVERCROSSING AVE SUITE 103 ’
REPLACE CONCRETE PAVEMENT BALDWIN PARK, CA 91706 RANCHO DOMINGUEZ, CA
HA22 WPCP 90220
(310)609-0264
07-LA-105-4.2/0 REPAIR STORM RUNOFF EROSION DAMAGE, POWELL CONSTRUCTORS INC. NJOYA, DAVID $985,000 02/24/10 23%
07-2X7504 WB LA -105 PM 4.22 AT YUKON AVE (53- 1355 BROOKS STREET 18730 S. WILMINGTON $21,501 02;25;10 -
2598) IN THECITY OF HAWTHORNE. DIR"S AVE.. SUITE 103 $21,501  08/31/10
ORDER, EMERGENCY FA C ONTARIO, CA 91762 RANCHO DOMINGUEZ, CA
REPAIR ALL STORM DAMAGE TO RESTORE 90220
2010 TRAEFIC (310)609-0264
201130
07-LA-105-13.0/13 IN LOS ANGELES COUNTY IN LYNWOOD ON  O®DONNELL CONSTRUCTION CO. GALLARDO, SAM $347,538 12/14/09  100%
07-4T1304 WESTBOUND ROUTE 105 FROM ROUTE 710 559 WEST COVINA BLVD. 18730 S. WILMINGTON $306,602 12§30§09 100%
FREEWAY TO ATLANTIC BOULEVARD AN DINAS. CA 91773 AVE. SUITE 103 $0 gglig/ig
REMEDIATE PAVEMENT PROFILE ’ RANCHO DOMINGUEZ, CA COMPLETED
HA22 WPCP 90220
(310)609-0264
07-LA-110-13.7/0 REBUILD WASHED OUT EMBANKMENT AND ORTIZ ENTERPRISES, INC. NJOYA, DAVID $735,000 02/26/10 35%
07-2X7604 RIGHT SHOULDER OF NB 110 TRANSITION 6 CUSHING, SUITE 200 18730 S. WILMINGTON $12,382 02;26;10 -
ROAD TO WB 105(BRIDGE NO. 53-2405L) AVE.. SUITE 103 $12,382  07/16/10
IN WATTS IN LA DIR"S ORD IRVINE, CA 92618-4221 RANCHO DOMINGUEZ, CA
REPAIR FAILED EMBANKMENT AND 90220
SHA42T SHOULDER (310)609-0264
07-LA-110-21.2/22.8 IN LOS ANGELES COUNTY IN LOS ANGELES FLATIRON WEST INC. WANG, SIMON $19,316,207 11/12/09 4%
07-241104 FROM 0.1 KM SOUTH OF WASHINGTON 6185 AUTO CENTER DRIVE 902 SAN GABRIEL BLVD. $379,017  12/07/09 o0
ACHN-P110-(017)E BOULEVARD UC TO 0.2 KM NORTH OF ROSEMEAD. CA 91770 $36,000 09/07/12
-0 WILSHIRE BOULEVARD OC BUENA PARK, CA 90621 (626)572-6701

CONSTRUCT AUXILIARY LANES
HB4N SWPPP



HA25 SWPPP
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Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-110-23.7/31.9 IN LOS ANGELES COUNTY AT VARIOUS PETERSON-CHASE GENERAL WIDJAJA, DANIEL $294,740 06/24/09 98%
07-4T0304 LOCATIONS ENGINEERING CONSTRUCTION 1200 S. SEPULVEDA $500  07/03/09 0%
szg‘szg;‘ggSZ)L INSTALL AND MODIFY SIGNS 1792 KAISER AVE. BLVD. $250  06/24/10
0 IRVINE, CA 92614-5706 LgioAzsstg;oCA 90025 SUSPENDED
HA22 WPCP (310)478-
07-LA-110-25.9/31.9 IN LOS ANGELES COUNTY IN LOS ANGELES COOPER MYERS A JOINT VENTURE AZIMA, H. $15,083,144 07/22/09 29%
07-2395U4 SOUTH PASADENA AND PASADENA FROM P O BOX 2948 3212 ROSEMEAD BLVD. $4,881,301 08/12/09 320
ACHS-P110-(015)E ROUTE 5/110 SEPARATION TO GLENARM SUITE 100 $883,254  05/25/11
PGP1-10 0-(5EA)C RANCHO CORDOVA CA 957412948
P110- 016-() STREET (916)635-9370 EL MONTE, CA 91731
- - CONSTRUCT CONCRETE BARRIER - _
HAD7 SwPPP (626)572-6732
TEAL HB1
07-LA-134-.4/3.8 IN LOS ANGELES COUNTY IN LOS ANGELES TRUESDELL CORP. OF CALIFORNIA SHALVIRI, ALI $246,246 02/24/10 38%
07-3Y1804 AND BURBANK AT VARIOUS LOCATIONS 1310 WEST 23RD STREET 2090 FERN LANE $221,277 03/16/10 84%
TREAT BRIDGE DECKS GLENDALE. CA 91208 $216,762  06/30/10
TEMPE, AZ 85282 ’
(818)637-2506
HM3 WPCP
07-LA-134-1.9/2.3 IN LOS ANGELES COUNTY IN BURBANK AND GRIFFITH COMPANY SIMON WANG $30,854,832 02/23/07 99%
07-188504 LOS ANGELES FROM 0.5 KM WEST OF PASS P.0. BOX 2150 1615 SOUTH WALL $22,502,319 03/12/07 73%
AVENUE OVERCROSSING TO 0.2 KM EAST OF _ .\ = STREET $1,151,685 08/25/11
OLIVE AVENUE OVERC ’ LOS ANGELES, CA 90015
MODIFY INTERCHANGE AND ON RAMP _
HE11 SwpPP (213)620-2039
07-LA-134-2.6/9 IN LOS ANGELES COUNTY FROM BOB HOPE ALL AMERICAN ASPHALT KWAN, KIN $1,072,000 08/03/09 82%
07-3Y8104 DRIVE TO ROUTE 2 P O BOX 2229 2090 FERN LANE $900,680 08/19/09 84%
SARR-P134-(035)E COLD PLANE RAMPS AND PLACE HWA GLENDALE. CA 91208 $893,305 06/15/10
P1-34 0-(5E) CORONA CA 928782229 818 637’2506
-0 (951)736-7600 (818)637-
HM1 WPCP
07-LA-134-5.9/8.6 IN LOS ANGELES COUNTY IN GLENDALE BELAIRE-WEST LANDSCAPE, INC. KWAN, KIN $2,274,480 08/07/07 0%
07-182704 FROM SAN FERNANDO ROAD UNDERCROSSING P.O. BOX 6270 2090 EERN LANE $2,112,427 09;10;07 0%
TO SINCLAIR AVENUE UNDERCROSSING SUENA PARK. CA 60622 GLENDALE, CA 91208 $11,418 11/07/11
PLANTING AND IRRIGATION ’ (818)637-2506 PLANT EST
SATIS



State of California Department of Transportation Page 73

Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-138-43.4/46.7 IN LOS ANGELES COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY HARTANTO, HIN $3,718,397 04/24/09 0%
07-3Y4904 LANCASTER AND PALMDALE ON ROUTE 14 P O BOX 50085 45120 13TH STREET W $3,§;g-gg; 82;%5;28 924
FROM ROUTE 14/138 SEPARATION TO LANCASTER. CA 93534 ’
WATSONVILLE CA 95077 ’
AVENUE D 831)724-1011 (661)726-0148
GRIND EXITIG CONCRETE PAVEMENT (831)724-
HM1 WPCP
07-LA-138-47.8/49 IN LOS ANGELES COUNTY IN PALMDALE GRANITE CONSTRUCTION COMPANY CARRANZA, ALVARO $6,861,060 01/15/08  100%
07-239614 FROM 0.1 KM WEST OF 45TH STREET TO P O BOX 50085 45120 13TH ST W $6,547,632 01/28/08 93%
ACST-P138-(042)E $0 08/01/10
0.4 KM NORTH OF AVENUE R LANCASTER, CA 93534
G i;-se 0-(2E) RECONSTRUCT INTERSECTION WATSONVILLE, CA 95077 (661)726.0148
HB1 SWPPP
07-LA-138-60.0/60_4 IN LOS ANGELES COUNTY AT PEARBLOSSOM CALIFORNIA ENGINEERING AND MANNAA, HASSAN $204,302 06/26/08 83%
07-452704 FROM 129TH STREET EAST TO 133RD CONTRACTING INC 13171 TELFAIR AVENUE $179,4g% 82;%8;83 88%
STREET EAST 16027 BROOKHURST ST SUITE G24 SYLMAR, CA 91342
INSTALL SIGNAL AND LIGHTING -
FOUNTAIN VALLEY CA 92708 (818)364-2760 SUSPENDED
HB4N WPCP (714)708-3544
07-LA-138-69.3/75 IN LOS ANGELES COUNTY ABOUT 15 MI MAVERICK ASPHALT INC VAZIRANI, M. $757,182 11/04/09 0%
07-4Y1104 EAST OF PALMDALE FROM ROUTE 138/18 3131 WEAR STREET 45120 13TH ST W 28 12/14/09 o%
JUCTION TO SAN BERNARDINO COUNTY LANCASTER, CA 93534
PLACE RUBBERIZED HOT MIX ASPHALT BAKERSFIELD CA 93308 (661)726-0148
(661)410-1134
HM1 wPCP
07-LA-187-4_0/4 IN LOS ANGELES COUNTY IN LOS ANGELES FREEWAY ELECTRIC SAYKALI, ZARIF $145,541 12/22/09 0%
07-4T1004 AT MAPLEWOOD AVENUE P.0. BOX 7745 12925 CULVER BLVD. 28 8%;3?;18 0%
CONSTRUCT CURB RAMPS LOS ANGELES, CA 90066
RIVERSIDE, CA 92513-7745
(310)345-6274 SUSPENDED
HB71 WPCP
07-LA-210-6.1/14.2 IN LOS ANGELES COUNTY IN LOS ANGELES ALL AMERICAN ASPHALT CHAVEZ, EFRAIM $1,438,454 10/26/09 0%
07-3Y7804 FROM THE ROUTE 118/210 SEPARATION TO P.O. BOX 2229 13171 TELFAIR AVENUE, 28 12/02/09 o%
0.3 MILE EAST OF LA TUNA CANYON ROAD SUITE 101
PLACE RUBBERIZED HOT MIX ASPHALT CORONA, CA  92878-2229 SYLMAR, CA 91342

L PP (818)364-2760
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Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-210-9.4/24.8 IN LOS ANGELES COUNTY AT VARIOUS DREAMBU ILDER WIDJAJA, DANIEL $437,061 10/13/09 79%
07-258504 LOCATIONS FROM WHEATLAND AVENUE 1361 E GARTEN DRIVE 25061 W. AVE STANFORD :i%g,gié ég;gg;gg 87%
UNDERCROSSING TO ROUTE 210/710 #70 ;
PLACENTIA CA 92870
SEPARATION VALENCIA, CA 91355
SLOPE PAVING (714)646-3697 (661)257-0273
HA42 SWPPP
07-LA-210-19.9/25.3 IN LOS ANGELES COUNTY IN LA CANADA  PETERSON CHASE GENERAL RESLER, C. $256,180 09/03/09 69%
07-3Y7904 FLINTRIDGE AND PASADENA FROM ROUTE ENGINEERING CONSTRUCTION INC 2090 FERN LANE $349,590  09/15/09 .,
SARR-2101-(795)E $0 06/30/10 ’
2/210 SEPARATION TO FAIR OAKS AVENUE 1792 KAISER AVENUE GLENDALE, CA 91208
21-01 7-(5E) o
VERCROSSING (818)637-2506
-0 REPLACE PCC SLABS IRVINE CA 926145706
HM1 WPCP (949)252-0441
07-LA-210-29.5/30.7 IN LOS ANGELES COUNTY IN AND NEAR DIABLO CONTRACTORS INC RESLER, CAESAR $8,270,714 01/22/08 0%
07-228104 ARCADIA FROM ROUTE 210/164 SEPARATION 7 CROW CANYON COURT SUITE 100 2090 FERN LANE $8,347,126  02/05/08 oY%
$65,617 01/26/11 ?
TO 0.1 KM WEST OF BALDWIN AVENUE SAN RANON. CA 94583 GLENDALE, CA 91208 ’
UNDERCROSSING ’ (818)637-2506 PLANT EST
CONSTRUCT SOUNDWALLS SATIS
HB311 SWPPP
07-LA-210-40.6/42.1 IN LOS ANGELES COUNTY IN GLENDORA O DONNELL CONSTRUCTION INC KAROUT, REDA $8,537,499 11/20/07 89%
07-231404 FROM CITRUS AVENUE OVERCROSSING TO 559 W COVINA BLVD 12901 RAMONA BLVD. $8,g;;,ggg éé;;?j?g 99%
GLENDORA AVENUE UNDERCROSSING AN DIMAS CA 917732011 STE H ’
CONSTRUCT SOUND WALL IRWINDALE, CA 91706
(909)394-4510 (626)338-3430
HB311 SWPPP
07-LA-210-/44 IN LOS ANGELES COUNTY AT VARIOUS J FLETCHER CREAMER AND SON INCKAROUT, REDA $4,526,486 06/02/08  100%
07-243304 LOCATIONS ON ROUTE 57 AND ON ROUTE 12874 SAN FERNANDO ROAD $4,365,077 06/24/08 9
ACST-X037-(139)E 10 iigl BADILLO, SUITE $0 04s30/10 O3
G X0-37 1-(9E) CONSTRUCT METAL BEAM GUARD RAIL SYLMAR CA 91342 COVINA, CA 91722
-0 (818)367-9748 (626)339-1601
HB1 WPCP
07-LA-213-7.9/0 IN LOS ANGELES COUNTY IN TORRANCE LOS FREEWAY ELECTRIC WANG, PAUL $180,168 04/27/09  100%
07-457904 ANGELES AT WESTERN AVENUE CARSON P.0. BOX 7745 14620 CARMENITA ROAD $89-7;g gg;iijgg 50%
STREET RIVERSIDE, CA 92513-7745 NORWALK, CA 90650
INSTALL TRAFFIC SIGNAL AND LIGHTING ’ - (562)926-2537

HB1 WPCP
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Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-405-25.9/29_5 IN LOS ANGELES COUNTY AT VARIOUS BALFOUR BEATTY CONSTR. INC.  VENTOCILLA, JOSE $122,328,752 09/28/04 0%
07-1178U4 LOCATIONS 419 SOUTH HINDRY AVE., STE C $121,677,137  10/06/04 o%
ACNH-405 -(048)N CONSTRUCT HOV LANES $337,512 06/30/10
40-5 30-(8NS)T INGLEWOOD, CA 91792 (310)410-9862
6207- 034-0) PLANT EST
HB5 SWPPP SATIS
07-LA-405-39.0/39 NB 405 TRANSITION TO BOTH NB & SB 101 PETERSON CHASE GENERAL EID, EMILE $735,000 03/27/09 2%
07-2X3504 BRIDGE NO. 53-741G, IN THE SHERMAN  ENGINEERING CONSTRUCTION, INC.5160 HASKELL AVENUE $252,82§ 82;28;28 34%
OAKS AREA DIR"S EMERGENCY F.A. 1792 KAISER AVE. ENCINO, CA 91436
CONTRACT (818)788-3303
REPAIR FAILED APPROACH SLABS & FILL 'RVINE, CA 92614
SHA42T SLOPE
07-LA-405-/0 REPLACE/RESTORE STOLEN OR DAMAGE FREEWAY ELECTRIC WANG, PAUL $3,485,000 03/11/10 3%
07-2X6604 ELECTRICASYSTEMS DUE TO THEFTS IN THE 5942 ACPRM STREET 14620 CARMENITA ROAD 338'313 83;;8;18 20
DISTRICT 7 AREA. DIR"S ORDER, NORWALK, CA 90650 ’
EMERGENCY F.A. CONTRACT RIVERSIDE, CA 92544 (562)926-2537
REPLACE/RESTORE DAMAGED SYSTEMS FROM
SHA42T THEFT
07-LA-710-9.4/18 .4 IN LOS ANGELES COUNTY IN LONG BEACH ATKINSON CONSTRUCTION L.P. MOUSSA, NAZEM $153,169,210 05/31/07 44%
XZﬁﬁ?§134-(786)N CARSON, COMPTON, PARAMOUNT, LYNWOOD 27422 PORTOLA PKWY., STE 250 17912 CRUSADER AVE., $1g§,ggi,§§g 2;;2?;2; 90%
AND SOUTH GATE AT VARIOUS LOCATIONS SUITE 101 oYL,
--0 REHABILITATE ROADWAY FOOTHILL RANCH, CA 92610 CERRITOS. CA 90703
HAZD SwpPp (562)860-3085
07-LA-710-16.1/18_4 IN LOS ANGELES COUNTY IN LYNWOOD AND SULLY MILLER CONTRACTING SAAD, HUSSEIN $30,383,918 08/19/08 50%
07-259904 SOUTH GATE FROM 0.7 KM NORTH OF ROUTE COMPANY 11229 S. WOODRUFF $é§’22§’égg 22;%?;2? 49%
710/105 SEPARATION TO FIRESTONE 1100 E ORANGETHORPE SUITE 200 AVE. » A9,
BOULEVARD OVERCROSSING DOWNEY, CA 90241
PLACE RUBBERIZED HOT MIX ASPHALT ANAHEIM CA 92801 (562)401-3333
HA22 SWPPP (714)578-9600
07-LA-710-18.1/20.8 IN LA COUNTY IN SOUTH GATE BELL SEMA CONSTRUCTION, INC. JAHROMI, REZA $38,993,127 08/06/09 220
07-269004 GARDENS BELL AND CITY OF COMMERCE 6 ORCHARD, SUITE 150 11229 S. WOODRUFF $700,760  09/22/09 20
SARR-P710-(014)E FROM 0.3 MILES SOUTH OF FIRESTONE AVE. $131,930 01/14/12
P7-10 0-(4E) BOULEVARD OVERCROSSING TO 0.2 LAKE FOREST, CA 92630 DOWNEY, CA 90241
--O LONG LIFE PAVEMENT REHABILITATION (562)401-3333

HA22 SWPPP
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07-LA-5953-/0
07-0AA024

07-LA-5953-/0
07-0AA014

07-VEN-1-11.6/28.5
07-226514
SARR-X037-(145)E

X0-37 1-(5E)

HA42 WPCP

IN LOS ANGELES COUNTY IN VALENCIA AT MS NAVARRO ENGINEERING
THE NEWHALL MAINTENANCE STATION 10741 VIKING AVENUE

INSTALL PHOTOVOLTAIC PANELS
NORTHRIDGE CA 91326

(818)368-7262

IN LOS ANGELES COUNTY IN COMMERCE AT STEINY AND COMPANY, INC.
CENTRAL MAINTENANCE STATION AT 7300 P.O. BOX 8100
EAST BANDINI BOULEVARD

INSTALL PHOTOVOLTAIC PANELS BALDWIN PARK, CA 91706-0993

IN VENTURA CO IN AND NEAR OXNARD FROM TRAFFIC SOLUTIONS, INC.
WOOD ROAD TO MOBIL PIER ROAD AND 8490 HARTMEYER LANE
VARIOUS LOCATIONS

INSTALL SIGNS REDDING, CA 96002

KABBARA, BASSEM
11229 S WOODRUFF
DOWNEY, CA 90241
(562)926-2537

CASTILLO, ELOY
12975 WEST CULVER
BLVD.

LOS ANGELES, CA 90066
(310)345-6275

$150,000 04/05/10
$0 05/25/10
$0

$155,000 03722710
$0 04/20/10
$0

$472,085 10/01/09

$224,050 10/15/09

$0 10/30/10

Page 76
Statement of Ongoing Contracts as of 05/20/10 06/02/10

District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-710-21.9/21.9 IN LOS ANGELES COUNTY AT VERNON AT  O®DONNEL CONSTRUCTION, INC.  GALLARDO, SAM $136,950 04/16/09 0%
07-459904 ATLANTIC BOULEVARD UNDERCROSSING 559 W. COVINA BLVD. 18730 S. WILMINGTON $147é§22 83;58;28 o%

CONSTRUCT SLOPE PAVING AVE., SUITE 103

SAN DIMAS, CA 91773-2911 ’
RANCHO DOMINGUEZ, CA PLANT EST
HA42 SWPPP 90220 SATIS
(310)609-0264

07-LA-710-26.5/27_4 IN LOS ANGELES COUNTY IN MONTEREY BELAIRE-WEST LANDSCAPE, INC. I1ZADPANAH, M. $929,726  07/09/09 80%
07-179704 PARK AND ALHAMBRA FROM ROUTE 710/10 P.O. BOX 6270 3212 ROSEMEAD BLVD. $§gi,zgi 8?;28;22 44%

SEPARATION TO VALLEY BOULEVARD BUENA PARK. CA 90622 SUITE 100 ’

UNDERCROSSING ’ EL MONTE, CA 91731

ROADSIDE RESTORATION -
HAZS SWPPP (626)572-6732
07-LA-5727-/0 IN LOS ANGELES CO AT SAN FERNANDO FLEMING ENVIRONMENTAL, INC.  ALI MOHSENZADEH $468,428 06/03/09 98%
07-1P8104 MAINTENANCE STATION AT 11930 BULCHER 1372 E. VALENCIA DR. 13171 TELFAIR AVE., $473,736  07/09/09 98%

$0 04/22/10

AVENUE #101

INSTALL WASH RACK FULLERTON, CA 92831 SYLMAR, CA 91342
HALD WPCP (213)792-8867

0%
0%

0%
0%

2%
47%
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Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-VEN-1-25.4/26.7 HIGH SURF DAMAGE TO VEN-1 PCH FROM PM LA THOMPSON CONSTRUCTION, INC_.BOBBA, PRASAD $735,000 02/19/10 82%
07-2X8104 25.4T0 26.7 THIS IS NORTHERN VENTURA 1656 MCNELL ROAD 1525 RANCHO CONEJO igig,ggg 82;%5;18 570
COUNTY, NORTH OF THE VEN-101/33 BLVD., SUITE # 102 ’
JUNCTION DIR"S ORDER EM 0JAL, CA 93023 THOUSAND OAKS, CA 91320
REPAIR STORM DAMAGE CAUSE BY HIGH (805)375-9247
20.10
SURF.
201130
07-VEN-23-3.5/8.5 IN VENTURA COUNTY IN THOUSAND OAKS  CLEAN CUT LANDSCAPE ARROYO, HECTOR $263,873 01/20/10 7%
07-458804 BET THOUSAND OAKS BOULEVARD TO OLSEN 8406 N ARMSTRONG 1525 RANCHO CONEJO $69,703  02/24/10 270
ROAD BLVD. . #102 $69,703 01/30/11
CLOVIS CA 93619 -
HIGHWAY PLANTING WITH IRRIGATION THOUSAND OAKS. CA 91320
(559)322-2041 8057375 9247’
HA25 WPCP (805)375-
07-VEN-23-12.9/17.8 IN VENTURA COUNTY IN AND NEAR ALL AMERICAN ASPHALT HUSSAIN, MUSTAFA $914,137 04/07/10 0%
07-2Y5304 MOORPARK FROM LOS ANGELES AVENUE TO P O BOX 2229 1525 RANCHO CONEJO ig 04/23/10 0%
SHEKELL ROAD CORONA CA 928782229 BLVD., #102
PLACE RUBBERIZED HOT MIX ASPHALT
(95137367600 THOUSAND OAKS, CA 91320
HM1A WPCP (805)375-
07-VEN-23-20.7/21.1 CLEAR STORM DEBRIS FROM BENEATH 2 ALLIANCE CONSTRUCTION, INC BOBBA, PRASAD $235,000 01/26/08 40%
07-1X8904 VEN-23 BRIDGES (BRIDGE #52-11 & 2245 STATHAM BLVD 1525 RANCHO CONEJO $135,0;g 8;;%2;88 570
BRIDGE #53-424 SECTIONS OF GRIMES OXNARD. CA 93033 BLVD., #102
CREEK CHANNEL DIR"S EMERGENCY ’ THOUSAND OAKS, CA 91320 SUSPENDED
CLEAR STORM DEBRIS TO MAINTAIN (805)732-8004
201130 CHANNEL FLO
07-VEN-33-7.8/8 IN VENTURE COUNTY, VENTURA 33 FROM PM C_A. RASMUSSEN, INC. VALENCIA DORRI, MIKE $5,985,000 02/14/05  100%
07-4K6304 7.8 NORTHEAST TO PM 8.0, BOARDER OF COMMERCE CENTER 1525 RANCHO CONEJO $5,902,9ég 82513582 100%
THE OAK VIEW VILLAGE. DIR"S 28548 LIVINGSTON AVENUE BLVD., #102
EMERGENCY F.A. CONTRACT THOUSAND OAKS, CA 91320
STABILIZE & REPAIR A STORM DAMAGED  VALENCIA, CA 91355-4171 (805)480-4928
HA-23 ROADWAY
07-VEN-33-20.8/29.6 IN VENTURA COUNTY NEAR OJAI FROM GRANITE CONSTRUCTION COMPANY BOBBA, PRASAD X-221 $1,358,210 02/08/10 0%
07-3Y4404 CANON CREEK TO TULE CREEK P O BOX 50085 1525 RANCHO CONEJO 28 03/04/10 0%
PLACE RUBBERIZED HOT MIX ASPHALT BLVD., #102

WATSONVILLE CA 95077

(831)724-1011 THOUSAND OAKS, CA 91320

L PP (805)375-9247
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Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁgﬁ%r:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor This Month Accepted Message
07-VEN-34-10.4/10.4 IN VENTURA COUNTY NEAR CAMARILLO AT TAFT ELECTRIC COMPANY HUSSAIN, MUSTAFA $164,640 11/04/09 68%
07-4S7304 LAS POSAS ROAD P O BOX 3416 1525 RANCHO CONEJO $§§Z’§é§ ééjéi;gg 91%
MODIFY TRAFFIC SIGNALS BLVD., #102 ’
VENTURA CA 93006 ’
THOUSAND OAKS, CA 91320
(805)642-0121 (805)375-9247
HB1 WPCP
07-VEN-101-22.0/23.7 IN VENTURA COUNTY IN OXNARD AND P & D LANDSCAPE MANAGEMENT DIPSIA, MIKE $1,847,727 09/06/07 0%
07-234204 VENTURA AT VARIOUS LOCATIONS SERVICES 1525 RANCHO CONEJO $1,5§Z,i§§ ggjgijgg 0%
PLANTING AND IRRIGATION 999 TOWN AND COUNDTRY ROAD BOULEVARD, SUITE 102 ’
ORANGE. CA 92868 THOUSAND OAKS, CA 91320 PLANT EST
HAD1 SuPPP (805)375-9247 SATIS
07-VEN-118-.5/32_6 IN LOS ANGELES AND VENTURA COUNTIES PAVE TECH INC ARROYO, HECTOR $671,841 04/06/10 4%
07-2M3904 AT VARIOUS LOCATIONS FROM ROUTE 735 LAGUNA DRIVE 1525 RANCHO CONEJO $500 04/23/10 0%
118/126 SEPARATION TO SAN FERNANDO . . ' o BLVD., #102 $500 12/30/10
ROAD OVERHEAD (760)729-7502 THOUSAND OAKS, CA 91320
REPLACE JOINT SEALS - _
3 PP (805)375-3847
07-VEN-118-18.4/0 IN VENTURA COUNTY IN MOORPARK AT O DONNELL CONSTRUCTION INC IRA, ALFRED $196,855 06/04/07  100%
07-1P3804 ARROYO SIMI BRIDGE 559 W COVINA BLVD 1525 RANCHO CONEJO $191,7ég 2?;32;8; 100%
POLYESTER CONCRETE OVERLAY
swouss chowyon O WEDS
(909)394-4510 (805)480—4928’
HA22 WPCP
07-VEN-118-21.8/21.8 IN VENTURA COUNTY IN SIMI VALLEY AT NYE AND NELSON INC IRA, ALFRED $1,533,439 09/29/08 44%
07-1X3104 0.1 MILE WEST OF ALAMOS CANYON ROAD 1860 EASTMAN AVENUE NO 108 1525 RANCHO CONEJO $1,497,271  10/22/08 99%
ER-4129-(004)E UNDERCROSS ING BLVD. . SUITE 103 $1,960 01/18/11
Y REPAIR CULVERT VENTURA CA 93003 THOUSAND OAKS, CA 91320
(805)654-1682 (805)480-4928
HA23 SWPPP
07-VEN-118-27.0/32.5 IN VENTURA COUNTY IN SIMI VALLEY FROM SECURITY PAVING COMPANY INC  TOUTOUNCHIAN, MOHAMMAD $14,380,213 11/25/09 0%
07-266704 ARROYO TAPO CHANNEL TO 5.0 KM WEST OF P O BOX 1489 1525 RANCHO CONEJO $2,002,601 12/14/09 0%
AREﬁ_iélg_(gzg)E ROCKY PEAK ROAD ~OVERCROSSING SUN VALLEY CA 913531489 BLVD., SUITE 103 B7e.008 oL
__()_ -(88) FREEWAY WIDENING (818)767-8418 THOUSAND OAKS, CA 91320 PLANT EST
(805)480-4928 SATIS

HE13 SWPPP

State of California Department of Transportation
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Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-VEN-126-6.9/6.9 VEN-126, PM 6.9, EDWARDS RANCH ROAD C.A. RASMUSSEN BOBBA, PRASAD $370,000 10/29/09  100%
07-2X7404 0/C IN THE SATICOY AREA OF VENTURA 28548 LIVINGSTON AVE. 1525 RANCHO CONEJO $124,5é% ég;gi;gg 100%
CO., 6.9 MILES EAST OF THE JUNCTION BLVD.. # 102
VALENCIA, CA 91355 ’ 04/22/10
WITH VEN-101 THOUSAND OAKS, CA 91320 COMPLETED
REPAIR ALL DAMAGE CAUSED BY BRIDGE -
SHAOA2 e (805)732-8004
07-VEN-150-9.6/9.6 IN VENTURA COUNTY NEAR RANCHO SANTA NCCI, INC. IRA, ALFRED $1,997,798 01/23/08 42%
07-1189A4 ANA AT COYOTE CREEK BRIDGE P.0. BOX 1422 1525 RANCHO CONEJO $2’090é§82 8;523522 100%
UPGRADE BRIDGE RAILS BLVD.. SUITE 103
PARAMOUNT, CA 90723 ’
THOUSAND OAKS, CA 91320
HA21 SWPPP (805)480-4928
07-VEN-150-15.0/32 IN VENTURA COUNTY IN AND NEAR OJAI ROY ALLAN SLURRY SEAL INC BOBBA, PRASAD $1,413,201 01/21/10 0%
07-3Y8304 AND SANTA PAULA ON ROUTE 33 AND ON 11922 BLOOMFIELD AVENUE 1525 RANCHO CONEJO 28 gi;gi;ig 0%
ROUTE 33 FROM OJAI DRIVE TO BALDWIN SANTA FE SPRINGS CA 90670 BLVD., # 102
ROAD AND ON ROUTE 150 THOUSAND OAKS, CA 91320
SLURRY SEAL (562)864-3363 (805)375-9247
HM1 WPCP
07-VEN-150-18.8/18.8 IN VENTURA COUNTY IN OJAI AT SAN CA RASSMUSSEN, INC. IRA, ALFRED $3,595,852 08/11/08 0%
07-1189G4 ANTONIO CREEK BRIDGE 28548 LIVINGSTON AVENUE $3,513,609 08/15/08
ACST-P150-(025)E REPLACE BRIDGE 1525 RANCHO CONEJO $79,602 05/21/11 0%
BLVD., SUITE 103
P1-50 0-(5E) VALENCIA, CA 91355
0 THOUSAND OAKS, CA 9130 PLANT EST
HADL SwPPP (805)804-4928 SATIS
07-VEN-150-22.7/22.8 IN VENTURA COUNTY NEAR OJAI AT 0.5 MI SOUZA CONSTRUCTION INC HUSSAIN, MUSTAFA $1,165,362 10/01/09 89%
07-1X6604 KM OF HAPPY VALLEY SCHOOL ROAD P O BOX 3810 1525 RANCHO CONEJO $1,084,521 10/20/09 90%
E?E;lga_(004)E RECONSTRUCT ROADWAY AND SLOPE :gzoggéiOOBlspo CA BLVD. . #102 $286,991 12/30/10
ot e o oo
HA23 WPCP (424)202-
07-VEN-150-28.5/28.5 IN VENTURA COUNTY NEAR SULPHUR C A RASMUSSEN, INC. IRA, ALFRED $3,070,833 01/18/08 0%
07-1189F4 SPRINGS AT SISAR CREEK BRIDGE AND 28548 LIVINGSTON AVE. 1525 RANCHO CONEJO $3,051,847  02/06/08 o%
ACST-P150-(024)E SANTA PAULA CREEK BRIDGE $21,953 06/27/10
P1-50 0-(4E) VALENCIA, CA 91355-4171 BLVD. SUITE 103
0 WIDEN BRIDGE AND UPGRADE RAILING i THOUSAND OAKS, CA 91320 PLANT EST

HA21 SWPPP (805)804-4928 SATIS
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Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-VEN-232-.4/4.1 IN VENTURA COUNTY IN AND NEAR OXNARD PAVEMENT COATINGS CO BOBBA, P. $677,914 01/12/10 29%
07-3Y8704 FROM ROUTE 232/101 SEPARATION TO 10240 SAN SEVAINE WAY 1525 RANCHO CONEJO $116,040 02/16/10 19%
$116,040 07/01/10
ROUTE 232/118 JUNCTION BLVD #102
MIRA LOMA CA 91752

APPLY SLURRY SEAL (714)826-3011 THOUSAND OAKS, CA 91320 SUSPENDED

L PP (805)375-9247

Totals: Authorized Final Amt: $1,112,379,524 Completed to Date: $734,514,460  Work This Month: $27,893,453
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Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
- -1U- - 3 s 0
08-RIV-10-15.7/0 IN RIVERSIDE COUNTY NEAR BANNING AT STEINY AND COMPANY INC RAMOS, MOISES $455,600 07/23/09 98Y%
08-0F1904 THE DESERT HIILS TRUCK INSPECTION P O BOX 8100 1110-A RESEARCH DRIVE $447,032  08/11/09 98%
FACILITIES REDLANDS, CA 92374-4562 $23,509  05/17/10
BALDWIN PARK CA 917060993 ’
UP GRADE ELECTRICAL SYSTEM -
(626)338-9923 (951)232-6293
HA42 WPCP
08-RIV-10-41.3/44.6 IN RIVERSIDE COUNTY NEAR RANCHO SEMA CONSTRUCTION INC FATHI, ALI $22,571,551 11/16/09 16%
08-456004 MIRAGE FROM 1.5 KM EAST OF DATE PALM 6 ORCHARD SUITE 150 800 DINAH SHORE DR. $5,407,103  12/10/09 24%
ARgﬁ_g;Oi_E;EZ;E PRIVE TO WONTEREY AVENUE LAKE FOREST CA 92630 SUITE 101 SOl 0L e
- - CONSTRUCT INTERCHANGE
0103- 127-Q) (949)470-0500 PQET 2§2E$;§9CA 92211
HE11 SWPPP (951)232-
08-RIV-10-/8.2 IN RIVERSIDE COUNTY IN CALIMESA AND BEADOR CONSTRUCTION CO., INC. ALAM, MAHFUAL $42,250,267 11/21/08 0%
08-472304 BEAUMONT FROM COUNTY LINE ROAD ATTN: MR. WOLFGANG DEIGADO 2023 CHICAGO AVE. $28,967,196 12/30/08 o%
ACZ?‘Oloz‘(Z54)8 UNDERCROSSING TO PENNSYLVANIA AVENUE 26320 LESTER CIRCLE SUITE B-6 $1,775,723  12/08/10
- UNDERCROSSING RIVERSIDE, CA 92507
CONSTRUCT BRIDGE CORONA, CA 92883 (951)840-8240 Z:?T; =T
HA22 SWPPP
08-RIV-15-40.0/40.7 IN RIVERSIDE COUNTY IN CORONA FROM  BEADOR CONSTRUCTION CO. INC. ABUGHARBIEH, IMAD $13,860,268 11/21/07 0%
08-452204 0.5 KM SOUTH OF MAGNOLIA AVENUE 26320 LESTER CIRCLE 9225 STELLER COURT $13,746,414 12/13/07 0%
S;ig'ilg:'(°32)N OVERCROSSING TO 0.6 KM NORTH OF CORONA. CA 92883 STE B $7,001  12/16/10
()‘ -0 MAGNOLIA AVENUE OVERCROSSING . CORONA, CA 92883 PLANT EST
- CONSTRUCT NEW RAMP AND WIDEN BRIDGE _
HE11 SwPPP (951)232-3610 SATIS
08-RIV-60-2.8/2.9 IN RIVERSIDE COUNTY AT GLEN AVON AT O DONNELL CONSTRUCTION INC CALIXTO, MIGUEL $353,336 03/18/10 42%
08-1A3604 COUNTRY VILLAGE ROAD EASTBOUND EXIT 559 W COVINA BOULEVARD 119 N. MAPLE SUITES A $47,303 04/07/10 14%
RAMP 2 U $47,303 07/01/10
SAN DIMAS CA 91773
WIDEN RAMP TO 3 LANES
(909)394-4510 ngi“gézcggz§880
HB4N SWPPP (951)232-
08-RIV-60-19.1/20.4 IN RIVERSIDE COUNTY IN MORENO VALLEY VICTORY ENGINEERS INC $153,153 04/20/10 0%
08-0L2104 AT MORENO BEACH DRIVE OVERCROSSING 575 E ALLUVIAL AVENUE STE 106 $0  05/25/10 0%
AND AT REDLANDS BOULEVARD $0
OVERCROSS ING FRESNO CA 93720

REPLACE ASPHALT CONCRETE SURFACING (559)439-7700

HM3 WPCP
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Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-78-3.3/0 IN RIVERSIDE CO NEAR PALO VERDE AT  WESTERN STRUCTURES ATTN: DAVE FATHI, ALI $1,055,379 08/03/09 0%
08-422204 976,695 09/02/09
OARR P78~ (108)E THE PALO VERDE DRAIN BRIDGE APPLEGARTH 73-800 DINAH SHORE $$10 o o o%
P0-78 1-(35) REPLACE CONCRETE BRIDGE 6005 TYLER STREET DR. SUITE 101 ’
0 RIVERSIDE, CA 92503 PQET zngsgéQCA 92211 PLANT EST
HA21 SWPPP (951)232- SATIS
08-RIV-79-/15.6 IN RIVERSIDE COUNTY NEAR TEMECULA AUTOBAHN CONSTRUCTION INC. MANASRAH, FATHI $103,276 04/06/10 0%
08-0L2404 FROM SAN DIEGO COUNTY LINE TO 1.1 P.O. BOX 11238 9225 STELLAR CT. 28 04/23/10 0%
MILES WEST OF ANZA ROAD SUITE B
INSTALL RUMBLE STRIP SANTA ANA, CA 92711 CORONA, CA 92883
HB1 WPCP (951)232-8614
08-RIV-91-.1/5.9 CORONA ORANGE CO LINE TO 0.1 MI W/O ALL AMERICAN ASPHALT ABU-GHARBIEH, IMAD $5,829,929 01/26/10 31%
08-0A5504 WEST GRAND & TEMESCAL BR OH TO 0.2 MI P.0. BOX 2229 9225 STELLAR COURT $1,633,275 02/16/10 28%
IM- -C ) $953,231 11/23/10
W/0 MCKINLEY ST SUITE B
-0 OVERLAY AND SLAB REPLACEMENT CORONA, CA 91718 CORONA, CA 92883
HAZD SwpPP (951)232-3610
08-RIV-91-5.3/6.6 IN RIVERSIDE COUNTY IN CORONA FROM P AND D LANDSCAPE MANAGEMENT BENSON, DAVID $2,034,243 11/03/06 0%
08-474104 0.2 KM WEST OF LINCOLN AVENUE SERVICES 464 WEST 4TH STREET $1’9§§’§§2 ig;gi;gg 0%
OVERCROSSING TO EAST GRAND BOULEVARD 999 TOWN AND COUNTRY RD 4TH F WS 1104 ’
UNDERCROSSING SAN BERNARDINO, CA
PLANTING AND IRRIGATION ORANGE CA 92868 92401-1400 2??72 =
HA25 SWPPP (714)835-4447
(951)232-6478
08-RIV-111-53.0/56.2 IN RIVERSIDE CO IN PALM SPRINGS FROM SKANSKA USA CIVIL WEST CA NGUYEN, VU THANH $964,852 01/14/10 36%
08-0N2904 0.1 MILE NORTH OF SUNRISE WAY TO 0.3 1995 AGUA MANSA RD 850 VIA LATA UNIT iggg,ggg 82;22;18 0%
MI NORTH OF CHINO CANYON CREEK #100A ;
REHABILITATE PAVEMENT RIVERSIDE, CA 92509 COLTON, CA 92324
L WPCP (909)825-2753
08-RIV-243-13.8/13.9 IN RIVERSIDE COUNTY ABOUT 23.2 KM RSB GROUP INC. ATTN: SIMON VERLENGIA, ROMANO $318,121 02/09/07  100%
08-0C4004 SOUTH OF BANNING AT INDIAN VISTA SEPEHRI $317,669 03/07/07
2781 W. RAMSEY %0 07/03s07  100%

HB71 WPCP

POINT
UPGRADE INDIAN VISTA POINT

8 MCLAREN, SUITE #8

IRVINE, CA 92318

STREET, STE #7
BANNING, CA 92220
(951)538-9810
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Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-371-61.0/69 IN RIVERSIDE CO IN CAHUILLA FROM 0.8 VALLEY SLURRY SEAL COMPANY QURESHI, MUJAHID $430,186 01/12/10 33%
08-0N2804 MI EAST OF WILSON VALLEY ROAD TO 0.3 P O BOX 981330 2023 CHICAGO AVE. $363,2ég 85;25;18 83%
MI EAST OF HOWARD ROAD SUITE B-6
WEST SACRAMENTO CA 95798 05/10/10
REHABILITATE PAVEMENT RIVERSIDE, CA 92507 COMPLETED
(916)373-1500 9519276 é949
HM1 WPCP (951)276-
08-SBD-15-43.0/80.9 IN SAN BERNARDINO COUNTY IN AND NEAR STERNDAHL ENTERPRISES INC MINA, EHAB $424,750 03/18/10 0%
08-0N1704 VICTORVILLE AND BARSTOW FROM STODDARD 11861 BRANFORD STREET 15367 TAMARACK ROAD $0 04/29/10 0%
WELLS ROAD TO CALICO DITCH VICTORVILLE, CA 92392 $0 07/19/10
INSTALL PAVEMENT MARKERS SUN VALLEY CA 91352 (951)232-6415
(818)834-8189
HA23 wPCP
08-SBD-15-169.8/181.9  IN SAN BERNARDINO COUNTY NEAR WHEATON LAS VEGAS PAVING CORPORATION YUEN, MICHAEL $63,076,844 10/26/07 68%
22;;?8224_(042)2 SPRINGS FROM 2.4 KM SOUTH OF BAILEY 4420 S DECATUR BLVD 222 E. MAIN ST. STE $64,gig,2g§ é%;;g;gg 97%
ROAD OVERCROSSING TO 1.2 KM NORTH OF LAS VEGAS NV 89103 208 ’
O YATES WELL ROAD o2y o0n 5500 BARSTOW, CA 92311-2366 SUSPENDED
CONSTRUCT TRUCK DESCENDING LANE - -
HA22 HB1 SWPPP (951)232-7522
08-SBD-15-/3.8 IN SAN BERNARDINO AND RIVERSIDE SECURITY PAVING COMPANY INC. SAOUD, NAHRO $53,296,703 01/16/09 63%
08-472214 COUNTIES AT VARIOUS LOCATIONS FROM  P.O. BOX 1489 790 S. VIA LATA SUITE $34,303,321 02/09/09 64%
ACIM-0151-(151)E ROUTE 15/60 SEPARATION TO SEVENTH 100 $3,567,467 12/22/10
L E;—HL 0-(1E) STREET UNDERCROSSING SUN VALLEY, CA 91353-1489 COLTON. CA 92324
- REHABILITATE PAVEMENT _
HAD2 SwPPP (951)232-3778
08-SBD-18-18.8/25.8 IN SAN BERNARDINO COUNTY AT VARIOUS D C HUBBS CONSTRUCTION TRAN, KEN $744,933 06/08/09 80%
08-0K8704 LOCATIONS FROM 1.0 MI NORTH OF ROUTE 37306 VISTA VIEW DRIVE 236 ORANGE SHOW RD $469,6§g 82;%3;28 63%
18/138 SEPARATION TO KUFFEL CANYON STE 109
YUCAIPA CA 92399
ROAD (909)790-2215 SAN BERNARDINO, CA 92408 SUSPENDED
INSTALL METAL BEAM GUARDRAILING - -
HB1 WPCP (909)844-3312
08-SBD-18-20.3/20.9 IN SAN BERNARDINO CO NEAR RIMFOREST P T M GENERAL ENGINEERING OBADIKE, JOE $253,053 08/11/09 35%
08-0K6404 FROM 0.2 MI WEST OF CREST FORREST SERVICES INC _ $28,224  08/28/09
1110-A RESEARCH DRIVE $28 204 06728710 11%

HB1 WPCP

DRIVE TO 0.3 Ml
DRIVE
INSTALL TRAFFIC SIGNALS

EAST OF LAKE GREGORY P O BOX 7745

RIVERSIDE CA 925137745
(951)710-1000

REDLANDS, CA 92374-4562
(951)830-6821
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Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 08
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-SBD-18-30.0/32.5 IN SAN BERNARDINO COUNTY IN RUNNING ROCK BOTTOM INC TRAN, KEN $1,069,576 10/22/09 3%
08-0A7914 SPRINGS ON ROUTE 18 AND ON ROUTE 330 2724 LANDCO DRIVE $11,084 12/14/09 g
236 ORANGE SHOW RD 1%
ACST-X071-(054)E PLANTING AND IRRIGATION STE 109 $11,084 10/10/13
X0-71 0-(4E) BAKERSFIELD CA 93308 SAN BERNARDING. CA 92408
-0 (661)859-1700 (909)844-3312 ’
HE13 WPCP
08-SBD-18-44.2/44.7 IN SAN BERNARDINO COUNTY IN THE CITY FLATIRON WEST INC. PAIBUL, SENI $33,492,951 12/03/08 45%
08-227004 OF BIG BEAR LAKE ON ROUTE 18 AT 1770 LA COSTA MEADOWS DR. 236 ORANGE SHOW RD $14,757,896 12/19/08 445
ACST-X071-(053)E $1,467,318 03/11/11
JUNCTION WITH ROUTE 38. SUITE 109
ig;(g:?ésg:SER)s REPLACE BRIDGE & REALIGN ROADWAY SAN MARCOS, CA 92078 SAN BERNARDINO, CA 92408
HA2L SwPPP (909)553-6234
08-SBD-18-58.4/59.3 IN SAN BERNARDINO CO NEAR BIG BEAR D C HUBBS CONSTRUCTION TRAN, KEN $142,851 02/23/09 0%
08-0J6704 CITY FROM BALDWIN LAKE ROAD TO 0.5 37306 VISTA VIEW DRIVE 236 ORANGE SHOW RD. $7gg 8?;%?;83 1%
MILE SOUTH OF CACTUS ROAD STE 109
INSTALL METAL BEAM GUARD RAILING YUCAIPA CA 92399 SAN BERNARDINO. CA 92408
(909)790-2215 909)844-3312
HB1 WPCP (909)844-
08-SBD-18-66.6/67.1 IN SAN BERNARDINO CO NEAR LUCERNE SEMA CONSTRUCTION INC AL-KHATEEB, TAGHREED $2,600,129 09/25/09 61%
08-394704 VALLEY FROM 1.3 MILES SOUTH OF ARTIC 6 ORCHARD SUITE 150 15367 TAMARACK ROAD $989,028 10/07/09 38%
SARR-P018-(039)E $81,909 09/14/10
CANYON WASH TO 0.8 MI NORTH OF MARBLE VICFTORVILLE, CA 92392
PO-18 0-(9E) LAKE FOREST CA 92630
CANYON ROAD 9491470-0500 (951)232-7793
-0 REPLACE BRIDGE AND REALIGN CURVE (949)470-
HA21 SWPPP
08-SBD-18-96.5/96.7 IN SAN BERNARDINO COUNTY IN O DONNELL CONSTRUCTION INC MINA, EHAB $170,707 10/22/09 53%
08-458324 VICTORVILLE ON ROUTE 18 FROM 0.1 MILE 559 W COVINA BOULEVARD 15367 TAMARACK ROAD §§§7§ig 8%;;;;18 520
WEST TO 0.1 MILE EAST OF PALMDALE VICTORVILLE, CA 92392 ’
ROAD SEPARATION SAN DIMAS CA 91773 (851)232-6415
UPGRADE WHEELCHAIR CURB RAMPS (909)394-4510
HB71 WPCP
08-SBD-18-102.3/102.6  IN SAN BERNARDINO CO IN VICTORVILLE UNIQUE PERFORMANCE TAHA, 1SSA $198,131 09/28/09 98%
08-0J3704 AND ADELANTO AT VERBENA ROAD CONSTRUCTION INC 1110-A RESEARCH DRIVE $1;i,g§§ égjiijgg 87%
INSTALL TRAFFIC SIGNALS 1931 NEWPORT BOULEVARD NO D REDLANDS, CA 92374-4562 ’
COSTA MESA CA 92627 (951)840-8234
HB1 wPCP (949)645-5025

State of California Department of Transportation
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Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-SBD-38-/.5 IN SAN BERNARDINO COUNTY IN REDLANDS MAMCO INC $130,859 03/22/10 0%
08-0E1604 FROM COLTON AVENUE TO LUGONIA AVENUE 16810 VAN BUREN BLVD SUITE 20 $0  04/15/10 0%
REDIRECT STORM WATER RUNOFF $0
RIVERSIDE CA 92504
(951)776-9300
HA42 WPCP
08-SBD-40-142.2/142.6  IN SAN BERNARDINO COUNTY IN NEEDLES DIVERSIFIED LANDSCAPE SPRAY, MICHAEL $479,073 02/21/08 0%
08-0C5104 FROM L STREET TO 0.4 MILE WEST OF D MANAGEMENT INC. 1110A RESEARCH DRIVE $4§?’gig 82;;2;2? 0%
STREET OVERCROSSING 23052-H ALICIA PARKWAY #385 REDLANDS, CA 92374 ’
HIGHWAY PLANTING AND IRRIGATION -
MISSION VIEJO, CA 92692 (951)232-6497 PLANT EST
HA25 SWPPP SATIS
08-SBD-60-5.1/6.7 IN SAN BERNARDINO CO IN ONTARIO AT  V A P CONSTRUCTION INC QURESHI, MUJAHID $129,655 11/04/09  100%
08-489804 VARIOUS LOCATIONS FROM CUCAMONGA 16129 PEPPERTREE LANE 2023 CHICAGO AVE. $141,7;g éi;géjgg 100%
AVENUE TO BAKER AVENUE SUITE B-6
LA MIRADA CA 90638 04/30/10
CONSTRUCT CROSSINGS OVER DRAINAGE (714253-3270 RIVERSIDE, CA 92507 COMPLETED
HA42 SwPPP (951)232-8642
08-SBD-60-7.8/8.3 IN SAN BERNARDINO COUNTY IN ONTARIO PETERSON CHASE GENERAL $110,455 04/28/10 0%
08-0L4904 FROM 0.3 MI EAST OF VINEYARD AVENUE ENGINEERING CONSTRUCTION INC $0  05/11/10 0%
UNDERCROSSING TO 0.5 MI EAST OF 1792 KAISER AVENUE $0
MILLEKEN AVENUE UNDERCROS
APPLY METHACRYLATE TO BRIDGE DECK IRVINE CA 92614
HM1 wPCP (949)252-0441
08-SBD-62-55.0/79.5 IN SAN BERNARDINO COUNTY FROM IRONAGE SKANSKA USA CIVIL WEST GONZALEZ, ALFONZO $1,803,600 05/25/07  100%
08-0H6504 ROAD TO 8.8 KM WEST OF ROUTE 177 CALIFORNIA DISTRICT INC 6690 LA CONTENTA ROAD $1,812,9;g 28;32;8; 100%
JUNCTION 1995 AGUA MANSA ROAD YUCCA VALLEY, CA 92284
RESURFACE EXISTING PAVEMENT -
RIVERSIDE CA 925092405 (951)538-5218
HM1 WPCP (951)684-5360
08-SBD-62-/11.1 IN SAN BERNARDINO CO IN AND NEAR AUTOBAHN CONSTRUCTION INC PARVINJAH, MOHSEN $1,875,867 01/26/10 54%
08-0M8504 YUCCA VALLEY AND TWETYNINE PALMS FROMP O BOX 11238 15367 TAMARACK ROAD $1,486,079 03/02/10 75%
$1,486,079 06/14/10
RIVERSIDE CO LINE TO CHURCH STREET VICTORVILLE, CA 92392
AND VARIOUS LOCATIONS SANTA ANA CA 927111238 (951)232-7755

PLACE SLURRY SEAL (714)769-7025

HM1 WPCP
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Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-SBD-66-20.8/21.3 IN SAN BERNARDINO COUNTY AT VARIOUS J MC LOUGHLIN ENGINEERING CO. BOULOS, IHAB $1,243,764 12/24/09 64%
08-0ES704 LOCATIONS 10641 FULTON COURT 236 ORANGE SHOW RD $615,948  01/19/10 45%
ACHS-X071-(005)E REPLACE METAL BEAM GUARD RAIL STE 109 $216,477 06/29/10
PHX0-71 0-(5EG) RANCHO CUCAMONGA, CA 91730
SAN BERNARDINO, CA 92408
X071~ 005-O (951)232-7582
HB1 WPCP
08-SBD-95-10.0/0 IN SAN BERNARDINO CO NEAR VIDAL BLANCO CONSTRUCTION MINA, EHAB $188,438 01/19/10 83%
08-0M7804 JUNCTION AT ROUTE 62 / ROUTE 95 AT 4435 CARLSON PLACE 15367 TAMARACK ROAD $égg,g%2 gg;ggjig 87%
THE AGRICULTRUAL INSPECTION STATION VICTORVILLE, CA 92392 ’
REMOVE STRUCTURAL SECTION RIVERSIDE CA 92503 (951)232-6415
(951)906-1661
HA22 WPCP
08-SBD-95-17.5/25_1 IN SAN BERNARDINO COUNTY ABOUT 8 AUTOBAHN CONSTRUCTION INC SANTOS, JOHN $74,040 02/23/10 50%
08-0K8604 MILES NORTH OF VIDAL JUNCTION P O BOX 11238 73-800 DINAH SHORE $67,5éé 82;;?;18 98%
INSTALL CENTERLINE RUMBLE STRIP
SANTA ANA CA 927111238 giLMSgé;ER$01CA 92911 04/22/10
(714)769-7025 951)538-5315 CONPLETED
HB1 WPCP (951)538-
08-SBD-95-37.3/47.6 IN SAN BERNARDINO CO NEAR NEEDLES CRUCO CONSTRUCTION GROUP INC DAVIS, DARCY $1,095,995 03/10/10 0%
08-0N1004 FROM HAVASU LAKE ROAD TO PIPELINE 2443 FOUNDRY PARK 94200 CLARK MOUNTAIN $0 04/07/10 0%
ROAD AND FROM GOFFS ROAD TO 7 MILES ROAD $0 07/06/10
SOUTH NEVADA STATE LINE FRESNO CA 93706 MOUNTAIN PASS, CA 92366
REPAIR PAVEMENT (559)498-3639 051)232-6000
HM1 WPCP (951)232-
08-SBD-138-23.0/23.2 IN SAN BERNARDION COUTY NEAR GRANITE CONSTRUCTION COMPANY GADALLA, AMGAD $398,995 03/16/09 0%
08-0F7804 HESPERIA FROM 2.1 MILES EAST OF P O BOX 50085 236 ORANGE SHOW RD. $375,886  03/27/09 0%
SUMMIT VALLEY ROAD TO 0.7 MILE WEST STE 109 $799  11/05/10
OF ROUTE 173 JUNCTION Wg;io:Z;LigliA 95077 SAN BERNAARDINO, CA PLANT EST
51 PP CORRECT VERTICAL CURVES & SHOULDERs (831)724- 92408 SATIS
(909)844-9731
08-SBD-210-9.4/11 IN SAN BERNARDINO COUNTY AT RANCHO  JMA CONSTRUCTION CO. SPRAY, MICHAEL $829,605 09/21/07 0%
08-204324 CUCAMONGA ON ROUTE 15 AND ON ROUTE 6143 HOPE STREET 1110A RESEARCH DRIVE $785,144  11/14/07 0%
210 SEMI VALLEY, CA 93063 REDLANDS, CA 92374 s o
MITIGATION PLANTING ’ (951)232-6497 PLANT EST
HE11 SWPPP SATIS
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Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-SBD-215-4.8/6.5 IN SAN BERNARDINO COUNTY IN SAN MCM CONSTRUCTION INC. YOGARAJAH, MANNY $83,652,003 11/21/07 92%
8-007174 79,617,569 12/14/07
8NRg96208—(013)N BERNARDINO AT VARIOUS LOCATIONS P.0. BOX 620 850 S. VIA LATA STE $$1 A 08§O3§11 94%
WIDEN FREEWAY AND OVERPASSES 100A » 00
L 62-08 0-(3N) NORTH HIGHLANDS, CA 95660
0 COLTON, CA 92324
HBS SWPPP (951)830-6864
HE11
08-SBD-215-8.8/11.6 IN SAN BERNARDINO COUNTY IN SAN MCM CONSTRUCTION INC YOGARAJAH, MANNY $65,904,134 10/23/09 11%
08-4440U4 BERNARDINO ON ROUTE 210 AND ON ROUTE P O BOX 620 850 S. VIA LATA, STE $10,533,991 11/17/09 16%
215 100A $3,627,759 01/24/13
CONSTRUCT BRIDGES NORTH HIGHLANDS, CA 95660 COLTON, CA 92324
HBS SUPPP (951)830-6864
08-SBD-330-35.0/37.5 IN SAN BERNARDINO COUNTY NEAR RUNNING J. MC LOUGHLIN ENGINEERING PAIBUL, SENI $6,010,000 03/11/10 78%
08-0P6604 SPRINGS FROM 2.5 MILE NORTH OF CITY COMPANY INC. 4627 VIAGGIO CIRCLE $2ég$g,§g; 82;3;;18 42%
CREEK BRIDGE TO 4.3 MILE SOUTH OF 10641 FULTON CT. RIVERSIDE, CA 92509 ’
LIVE OAK DRIVE (909)553-6234
REMOVE, REPLACE 11° CSP RANCHO CUCAMONGA, CA 91730
2010 CULVERT/RESTORE AC
201130
08-SBD-395-33.4/45.9 IN SAN BERNARDINO COUNTY AT KRAMER  AUTOBAHN CONSTRUCTION INC $90,966 04/06/10 0%
08-0L3204 FROM 4.4 MILES SOUTH OF KRAMER ROAD P O BOX 11238 $0 04/23/10 0%
TO 0.1 MILE SOUTH OF ROUTE 395/58 $0
SEPARATION SANTA ANA CA 927111238
INSTALL CENTERLINE RUMBLE STRIP (714)769-7025
HB1 wPCP
08-SBD-5730-/0 IN SAN BERNARDINO COUNTY IN FONTANA DJM CONSTRUCTION CO INC LENART, ELVIRA $28,494,875 03/03/08 66%
08-0H2824 AT THE SOUTHERN REGIONAL LABORATORY 1540 SOUTH LEWIS STREET 3474 NIKI WAY $25,472,022 03/21/08 90%
$980,428 05/09/12
AT 13970 VICTORIA STREET RIVERSIDE, CA 92507
CONSTRUCT NEW MATERIAL LABORATORY ANAHEIM, CA 92805 (951)232-8949
HA13 SWPPP
Totals: Authorized Final Amt: $438,363,112 Completed to Date: $293,578,741  Work This Month: $17,930,502
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Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 09
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
09-INY-6-.1/0 IN INYO COUNTY IN BISHOP AT THE SOLEX ELECTRONICS INC $177,223 03/18/10 0%
09-0AA034 BISHOP MAINTENANCE STATION AT 1250 19481 HARBORGATE WAY $0  04/22/10 o%
SPRUCE STREET $0
INSTALL PHOTOVOLTAIC PANELS TORRANCE CA 90501
(310)856-3698
09-INY-168-13.5/15 IN INYO COUNTY NEAR BIHSOP FROM ED  GRANITE CONSTRUCTION COMPANY CHRIS TALBOT $811,378 04/21/10 0%
09-345104 POWERS ROAD TO RED HILL ROAD PO BOX 5127 500 S MAIN ST $0 05/12/10 0%
SARR-5168-(053)E SHOULDER WIDENING BISHOP CA 93514 $0 07/26/10
S1-68 0-(3E) BAKERSFIELD CA 93388
N (760)872-0794
HA22 SWPPP
09-1INY-190-9.8/24.5 IN INYO COUNTY NEAR OLANCHA FROM INTERNATIONAL SURFACING $765,338 04/05/10 0%
09-343104 ROUTE 395 TO ROUTE 136 SYSTEMS $0 04/22/10 o
$0 07/30/10 ?
PLACE MODIFIED BINDER CHIP SEAL PO BOX 4770
MODESTO, CA 95352 (760)872-0794
HM1 wPCP
09-INY-190-47.4/47 .4 IN INYO COUNTY IN DEATH VALLEY WILLIAM KANAYAN CONSTRUCTION CHRIS TALBOT $373,740 04/29/10 0%
09-333804 NATIONAL PARK AT PADRE POINT ROAD PO BOX 643 500 S MAIN ST $0 05/18/10 0%
SARR-P190-(013)E CONSTRUCT SCENIC OVERLOOK BISHOP CA 93514 $0 08/25/10 O
P1-90 0-(3E) RIMFOREST CA 92378
(160)872-0794
-0
SWPPP
09-INY-395-17.9/0 IN INYO COUNTY SOUTH OF OLANCHA AT BOWIE CONTRACTORS HAKIM AL-FAY1Z $1,121,200 07/21/09 0%
09-314504 GILL STATION COSO ROAD AT THE COSO 42424 NORTH 4TH STREET EAST 500 SOUTH MAIN STREET $1,126,683 08/05/09 0%
$1,794 06/07/10
SAFETY ROADSIDE REST AREA BISHOP CA 93514
UPGRADE SCENIC ROADSIDE REST AREA  -ANCASTER, CA 93535 (760)937-3240 PLANT EST
HA26 WPcP SATIS
09-INY-395-65.0/76_1 IN INYO COUNTY AT AND NEAR GRANITE CONSTRUCTION C/0 JOSE KURT WEIERMAN $39,915,243 06/16/08 77%
09-2144U4 INDEPENDENCE FROM 1.0 KM SOUTH OF LA HERNANDEZ 500 SOUTH MAIN STREET $34,880,719 07/09/08 87%

AQUEDUCT BRIDGE TO 0.7 KM NORTH OF $2,712,559  10/08/10

SHABBELL LANE
WIDEN TO FOUR-LANE EXPRESSWAY

PO BOX 5127 BISHOP, CA 93514

BAKERSFIELD, CA 93388-5127 (760)872-0781

HE13 SWPPP
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HM1 WPCP

COUNTY LINE TO 0.1 MILE WEST OF
YELLOW JACKET ROAD
PLACE HOT MIX ASPHALT OVERLAY

SPARKS NV 89435
(775)355-0420

Page 89
Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 09
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
09-1INY-395-76.6/0 IN INYO COUNTY NEAR INDEPENDENCE AT HERBACK GENERAL ENGINEERING $99,099 01/05/10 0%
09-340504 WEST DUSTY LANE 2531 NOWLIN ROAD $0  01/29/10 o%
CONSTRUCT LEFT TURN LANE $0
MINDEN NV 89423
(775)267-6800 SUSPENDED
HB1 wPCP
09-INY-395-115.0/0 IN INYO COUNTY IN BISHOP AT THE SOLEX ELECTRONICS INC $422,547 03/18/10 0%
09-0AA014 CALTRANS DISTRICT 9 OFFICE BUILDING 19481 HARBORGATE WAY $0 04/22/10 0%
AT 500 SOUTH MAIN STREET $0
INSTALL PHOTOVOLTAIC PANELS TORRANCE CA 90501
(310)856-3698
09-1INY-395-117.8/122.4 IN INYO COUNTY NEAR BISHOP FROM QUALCON CONTRACTORS, INC. H. J. BLOMMER $8,360,814 10/30/08 0%
09-258014 BARLOW LANE TO 0.1 KM EAST OF 1645 ESMERALDA AVE 500 SOUTH MAIN ST $8,308,804 11/14/08 0%
ACNH-P395-(220)E PLEASANT VALLEY DAM ROAD $0 08/17/10
-- MINDEN, NV 89423-4203 BISHOP, CA 93514
O HOT MIX ASPHALT OVERLAY ’ (760)872-0789 PLANT EST
HA22 SWPPP SATIS
09-KER-58-82.6/0 IN KERN COUNTY NEAR KEENE AT THE VICTORY ENGINEERS INC SAM DHAL IWAL $430,756 02/11/10 54%
09-341904 TEHACHAP1 CREEK OVERHEAD AND NEAR 575 EAST ALLUVIAL AVE STE 106 1824 NORRIS ROAD ii%i,ggg gg;ig;ig 50%
BORON AT BORAX ROAD OVERCROSSING BAKERSFIELD, CA 93308 i
REHABILITATE BRIDGE DECK FRESNO, CA 93720 (661)391-4742
HA21 wPCP
09-KER-58-94.1/0 IN KERN COUNTY NEAR TEHACHAPI AT J MC LOUGHLIN ENGINEERING CO $568,239 01/05/10 0%
09-341804 SUMMIT OVERHEAD AND AT SAND CANYON  INC $0 01/25/10 0%
OVERHEAD 10641 FULTON COURT $0
PLACE BRIDGE DECK SEALS
RANCHO CUCAMONGA CA 91730
HM3 WPCP (909)944-1037
- - - - ’ ’ 0
09-MNO-120-/4.5 IN MONO COUNTY NEAR LEE VINING AT SIERRA NEVADA CONSTRUCTION INC $2,027,007 04/26/10 oY
09-342904 VARIOUS LOCATIONS FROM THE TUOLUMNE P O BOX 50760 28 05/11/10 0%
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Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 09
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
09-MNO-395-32.4/0 IN MONO COUNTY SOUTH OF LEE VINING AT REYMAN BROTHERS CONSTRUCTION HAKIM AL-FAYI1Z $794,970 07/20/09 48%
09-300704 THE CRESTVIEW SAFETY ROADSIDE REST 151 SOUTH 18TH STREET 500 SOUTH MAIN STREET $407,6§% 82;32;28 510%
AREA SPARKS. NV 89431 BISHOP, CA 93514
REHABILITATE FOR ADA COMPLIANCE ’ (760)937-3240
HA26 WPCP
09-MNO-395-84.0/85.6 IN MONO COUNTY NEAR BRIDGEPORT FROM CRUCO CONSTRUCTION GROUP, INC. $615,250 04/07/10 0%
09-326804 4.6 MILES NORTH OF BUCKEYE ROAD TO 2443 FOUNDRY PARK AVENUE $0  05/04/10 0%
ACHS-P395-(228)E 1.4 MILES SOUTH OF SWAUGER CANYON $0  07/28/10
P3-95 2-(8E) FRESNO, CA 93706
ROAD (760)872-8036
--O WIDEN SHOULDER
HB4N WPCP
09-MNO-395-91.7/96.8 IN MONO COUNTY NEAR SONORA JUNCTION STEVE MANNING CONSTRUCTION INC $1,467,525 04/27/10 0%
09-327104 ON ROUTE 108 AT ROUTE 395 AND ON P 0 BOX 491660 $0 05/12/10 0%
SARR-X051-(025)E ROUTE 395 FROM BIRCHIM FLAT ROAD TO $0
X0-51 0-(5E) 0.8 MI N OF WEST WALKER R REDDING CA 96049
-0 INSTALL WILDLIFE CROSSINGS (530)222-0810
SWPPP
09-MNO-5717-/0 IN MONO COUNTY NEAR SONORA JUNTION AT D G GRANADE INC $729,825 04/08/10 0%
09-315204 THE SONORA JUNCTION HIGHWAY 4420 BUSINESS DRIVE $0 05/24/10 0%
MAINTENANCE STATION $0
CONSTRUCT STEEL BUILDING SHINGLE SPRINGS CA 95682
(530)677-7484
HA12 WPCP
09-SBD-127-.1/3.2 IN INYO AND SAN BERNARDINO COUNTIES QUALCON CONTRACTORS INC CHRIS TALBOT $1,467,612 11/24/09 60%
09-339604 AT VARIOUS LOCATIONS 1645 ESMERALDA AVENUE 500 S. MAIN ST. $1,396,995 01/25/10 94%
SARR-000C-(307)E PLACE HOT MIX ASPHALT $865,480 06/07/10
BISHOP CA 93514
00-0C 3-(7E) MINDEN NV 89423
-0 (760)872-0794
HM1 WPCP
Totals: Authorized Final Amt: $60,147,766 Completed to Date: $46,334,392  Work This Month: $3,751,096
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Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 10
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-ALP-88-1.9/0 IN AMADOR AND ALPINE COUNTIES AT YOUNGER GENERAL CONTRACTOR INCEHAB A WAHED $6,231,996 03/18/08 42%
10-444204 PEDDLER HILL AND CAPLES LAKE 3195 FITZGERALD ROAD 611 SAN JUAN AVENUE $5§f§§'3§§ 83;1;;28 80%
MAINTENANCE STATIONS RANCHO CORDOVA, CA 95742 STOCKTON, CA 95203 ’
CONSTRUCT TWO NEW BUILDINGS ’ (209)333-6922 SUSPENDED
HA11 WPCP
10-AMA-49-7.0/11 IN AMADOR COUNTY IN AND NEAR SUTTER ODYSSEY LANDSCAPE COMPANY, INCOSHITA, STANLEY T. $1,961,803 11/20/06 0%
10-049954 CREEK FROM 0.5 KM NORTH OF SUTTER 800 WEST EIGHT MILE ROAD 1110 WEST KETTLEMAN $l,8§$,$gé ig;gg;gg 0%
CREEK BRIDGE TO 1.8 KM SOUTH OF STOCKTON. CA 95209 LANE, SUITE 35 ’
AMADOR CREEK BRIDGE ’ LODI, CA 95240 PLANT EST
PLANTING AND IRRIGATION -
HE14 SWPPP (209)333-6928 SATIS
10-CAL-4-53.5/58.1 IN CALAVERAS COUNTY NEAR COTTAGE WEST COAST PAVING AND CHIP $347,208 04/08/10 0%
10-0S5204 SPRINGS FROM 0.3 MILE EAST OF SEALING $0 04/23/10 0%
BEATRICE DRIVE TO 1.1 MILE EAST OF P 0 BOX 1231 $0
CONN OLD HIGHWAY
APPLY CHIP SEAL YREKA CA 96097
HM1 WPCP (530)842-7283
10-CAL-12-3.0/9.9 IN CALAVERAS COUNTY AT AND NEAR TEICHERT CONSTRUCTION $4,020,528 05/05/10 0%
10-379304 VALLEY SPRINGS FROM 0.5 MILE EAST OF P O BOX 1118 $0  05/24/10 0%
ACST-P012-(104)E SOUTHWORTH ROAD TO CEDAR STREET $0
PO-12 1-(4E) PAVEMENT REHABILITATION STOCKTON CA 952011118
-0 (209)983-2300
HA22 SWPPP
10-MER-5-.4/32.3 IN MERCED COUNTY AT VARIOUS LOCATIONS RICHARD A. HEAPS INC. HASSAN JAKHAR $1,578,883 07/08/09 95%
10-0E7204 INSTALL TRAFFIC MONITORING STATIONS 8909 FLORIN ROAD $1,565,092  08/12/09 y
ZA gégigx 811 MERCED, $735.931 06/02/10 %
SACRAMENTO, CA 95829
HBAN PP (209)724-9096
10-MER-99-10.8/13.1 IN MERCED CO IN AND NEAR MERCED FROM TAKEHARA LANDSCAPE, INC. COLE, BRAD / OSHITA, $969,214 02/10/10 2%
10-363124 MILES CREEK OVERFLOW TO CHILDS AVENUE POST OFFICE BOX 277085 STANLEY $53,489 03/10/10 9
$49.280 12/31/13 6%
OVERCROSSING SACRAMENTO. CA 95827 1110 WEST KETTLEMAN i
HIGHWAY PLANTING AND IRRIGATION ’ LANE, SUITE 35

HE14 SWPPP LODI, CA 95240
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Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 10
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-MER-99-12.6/17.6 IN MERCED COUNTY IN MERCED AND IN ANOZIRA INCORPORATED $732,177 05/12/10 0%
10-0U0104 MERCED AND STANISLAUS COUNTIES IN AND 2415 SAN RAMON VLY BLVD 4 426 $0  06/01/10 o%
NEAR TURLOCK $0
SLAB REPLACEMENT SAN RAMON CA 94583
(925)771-8400
WPCP
10-MER-99-15.8/17.3 IN MERCED COUNTY IN AND NEAR MERCED RGW CONSTRUCTION INC. SIRANG, SIAMAK $20,880,624 10/08/09 2%
10-0K0204 FROM 0.1 KM NORTH OF V STREET P.0. BOX 2910 P.O. BOX 311 $1,446,622 10/22/09 7%
SARR-P099-(521)E UNDERCROSSING TO BLACK RASCAL CANAL MERCED, CA 95341 $155,848  04/06/12
P0-99 5-(1E) BRIDGE LIVERMOER, CA 94551
-0 REPLACE BRIDGE
HA21 SWPPP
10-MER-99-20.5/20.5 IN MERCED COUNTY NEAR ATWATER AT JEFFCO PAINTING AND COATING  KEWAL VIRK $478,203 04/20/10 0%
10-0T8804 BUHACH ROAD OVERCROSSING INC 3469 YEAGER DRIVE 28 05/12/10 0%
REPAINT BRIDGE P O BOX 1888 SUITE 109
VALLEJO CA 94590 MADERA CA 93637
WPCP (707)562-1900
10-MER-99-23.8/26.5 IN MERCED COUNTY IN AND NEAR ATWATER BAY CITIES PAVING AND GRADING VIRK, KEWAL $31,769,367 03/20/08 0%
10-414814 FROM 0.4 KM NORTH OF ATWATER INC. 3469 YEAGER DR STE $30,Zég,ggg 23;81;28 0%
OVERHEAD TO 0.4 KM SOUTH OF ARENA WAY P O BOX 6227 109 ;
CONSTRUCT FREEWAY AND BRIDGES _
CONGORD CA 94524 MADERA CA 93637-8748 PLANT EST
HE14 SWPPP SATIS
10-MER-99-26.8/27.6 IN MERCED COUNTY NEAR LIVINGSTON FROM ROLFE CONSTRUCTION COLE, BRAD / OSHITA, $308,703 02/11/10 0%
10-3169C4 0.3 MILE SOUTH TO 0.5 MILE NORTH OF 3573 SOUTHERN PACIFIC AVE. STAN $0  04/06/10 o%
$0 12/31/14 ?
SULTANA DRIVE OVERCROSSING 1110 WEST KETTLEMAN
HIGHWAY PLANTING AND IRRIGATION ATWATER, CA 95301 LANE, SUITE 35
HBAC SuPPP LODI, CA 95240
(209)333-6928
10-MER-99-32.6/37.2 IN MERCED COUNTY NEAR DELHI FROM 0.9 ODYSSEY LANDSCAPE CO., INC.  COLE, BRAD $600,971 08/19/08 35%
10-0L5804 MILE SOUTH OF SOUTH AVENUE 5400 WEST HIGHWAY 12 $455,381  09/10/08
ACST-P099-(515)E 1110 WEST KETTLEMAN $0 12731712 'O%

P0-99 5-(5E)
-0
SWPPP

OVERCROSSING TO 0.5 MILE NORTH OF
GRIFFITH ROAD OVERCROSSING
HIGHWAY PLANTING

LODI, CA 95242

LANE, SUITE 35
LODI, CA 95240
(209)724-9096
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Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-SJ-4-4.4/14 .2 IN SAN JOAQUIN AND MERCED COUNTIES AT TRUESDELL CORPORATION OF NOMER GUTIERREZ $244,228 04/01/10 0%
10-0T4504 VARIOUS LOCATIONS CALIFORNIA INC 611 SAN JUAN AVENUE gg-ggg 8?;%3;18 1%
POLYESTER CONCRETE OVERLAY 1310 W 23RD STREET STOCKTON, CA 95203 ’
TEMPE, AZ 95282 (209)942-6160
HM3 wPCP
10-8J-4-5.4/6.9 IN SAN JOAQUIN COUNTY NEAR HOLT FROMDE SILVA GATES CONSTRUCTION  WAZIRI ,MOHAMMAD $6,462,432 09/03/09 2%
10-0H04U4 169,030 09/21/09
SARR_P004- (133)E 0.8 KM WEST OF TRACY BOULEVARD P O BOX 2909 1110 W KETTLEMAN 2169 030 06705712 3%
BOULEVARD TO 1.6 KM EAST OF TRACY LANE, SUITE 35 i
PO-04 1-(3E) DUBLIN CA 94568
o BOULEVARD (925)829-9220 LODI, CA 95240
- CURVE IMPROVEMENT - _
HB1 SwPPP (209)470-8970
10-SJ-4-8.1/T14.3 IN SAN JOAQUIN CO NEAR STOCKTON 0.2 TOP GRADE CONSTRUCTION INC.  MARQUEZ, PAMELA J $4,929,465 07/23/09 0%
10-283204 MI EAST OF BACON ISLAND ROAD TO SAN 157 SLOAN CT. $0 08/10/09 0%
ACST-P004-(132)E $0 11/09/10
P0-04 1-(25) JOAQUIN RIVER BRIDGE TRACY, CA 95304
- - PAVEMENT REHABILITATION _
0 (209)467-4102 (209)221-6585 SUSPENDED
HA22 SWPPP
10-8J-4-15.7/19.4 IN SAN JOAQUIN COUNTY IN STOCKTON AT DEBRUIN CONSTRUCTION INC NOMER GUTIERREZ $1,066,796 02/26/09 92%
10-0N2604 VARIOUS LOCATIONS FROM GARFIELD RICHARD DEBRUIN $855,402  03/20/09 a8y
$21,162 06/06/10 ?
STREET OVERHEAD AT EASTBOUND ROUTE P O BOX 1355 ’ 05724710
4/NORTHBOUND ROUTE 99 CONN (209)942-6160 SUSPENDED
TREAT BRIDGE DECKS FRENCH CAMP CA 95231
HM3 wPCP
10-SJ-4-/0 IN SAN JOAQUIN COUNTY NEAR DISCOVERY ZONDIROS CORPORATION GREG BERRY $761,260 10/23/08  100%
10-0C1504 BAY ON ROUTE 4 AT OLD RIVER BRIDGE 2401 208TH STREET, SUITE C8 611 SAN JUAN AVENUE $730,6;g éé;ig;gg 100%
AND NEAR TERMINOUS ON ROUTE 12 AT
MOKELUMNE RIVER BR TORRANCE, CA 90501 S oovorn 1oar 2 05/12/10
(209)948-1927 OVER RUN
REPAIR BRIDGE CONTROL HOUSE
HM3H wPCP
10-8J-5-/0 IN SAN JOAQUIN COUNTY AT VARIOUS DEBRUIN CONSTRUCTION INC $146,063 03/30/10 0%
10-0T4304 LOCATIONS P O BOX 1355 $0 04/21/10

$0 0%
TREAT BRIDGE DECKS

FRENCH CAMP CA 95231
(209)462-5100

HM3 WPCP
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Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 10
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-583-12-/0 IN SAN JOAQUIN CO NEAR TERMINOUS AT  WENHAM CONSTRUCTION $209,000 02/25/10 0%
10-0K0704 AT MOKELUMNE RIVER BRIDGE 2707 CASTLEROCK COURT $0  04/20/10 o%
REPLACE ELECTRICAL / CONTROL SYSTEM $0
PLACERVILLE CA 95667
(916)939-8332
HA21 WPCP
10-53-33-/5 IN SAN JOAQUIN COUNTY IN AND NEAR  TOM MAYO CONSTRUCTION INC $787,494 05/04/10 0%
10-054804 VERNALIS FROM STANISLAUS COUNTY LINE 4735 E FREMONT STREET $0 06/01/10 0%
TO LEHMAN ROAD $0
HOT MIX ASPHALT RESURFACING STOCKTON CA 95215
(209)943-6248
WPCP
10-53-88-3.8/4.9 IN SAN JOAQUIN COUNTY NEAR WATERLOO KNIFE RIVER CONSTRUCTION C/0O NOMER GUTIERREZ $1,142,673 05/26/09 62%
10-0G3204 FROM 0.4 KM WEST OF BAKER ROAD TO 0.4 LEO VASCONCELOS WATERFRONT $1,104,956 06/05/09 97%
QEEZ‘ZOgg‘E§51)S KM EAST OF PEZZI ROAD 655 WEST CLAY STREET CONSTRUCTION OFFICE, $6,163 08/09/10
- - REALIGN OFFSET INTERSECTION
-0 STOCKTON, CA 95206 1722 g#;ciﬁgNJUéﬁ g§503
HB1 SWPPP ’
(209)942-6160
10-53-99-27.5/0 IN SAN JOAQUIN COUNTY NEAR LODI AT WATKIN & BORTOLUSSI, INC. COLE, BRAD / STAN $365,600 01/28/09 0%
10-0N9104 ARMSTRONG ROAD 77 LARKSPUR STREET OSHITA $2§i,igg 22;%1;22 0%
REPLACE HIGHWAY PLANTING ’
SAN RAFAEL, CA 94901 1110 WEST KETTLEMAN
LANE, SUITE 35 PLANT EST
HB1 SWPPP LODI, CA 95240 SATIS
(209)333-6928
10-53-99-/1.7 IN STANISLAUS AND SAN JOAQUIN RGW CONSTRUCTION INC. DAVID ABLEDU $3,886,898 12/07/09 14%
ﬁggﬂﬁgggé_ 2 E COUNTIES IN AND NEAR RIPON FROM P.O. BOX 2910 952 GOODWIN DRIVE, :gii,ggg ég;gi;gi 14%
(523) HAMMETT ROAD OVERCROSSING TO MILGEO RIPON CA 95366 ’
ig—gg 5-(3E) AVENUE OVERCROSSING LIVERMORE, CA 94551
- UPGRADE MEDIAN BARRIER -
HB1 SWPPP (209)599-7281
10-53-205-1.7/12.6 IN SAN JOAQUIN COUNTY IN AND NEAR ELITE LANDSCAPING INC $707,158 04/05/10 0%
Q
10-0L5704 TRACY AT VARIOUS LOCATIONS 2972 LARKIN AVENUE $0 05/28/10 0%
SARR-205 -(328)4 HIGHWAY PLANTING AND IRRIGATION $0
A-205 -(328)4 CLOVIS CA 93612
-0 (559)292-7760

HA25 SWPPP
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-STA-5-/0 IN AMADOR, STANISLAUS AND TUOLUMNE  DEBRUIN CONSTRUCTION INC PAWAN K GARG, $310,000 02/11/10 32%
10-0T4404 COUNTIES AT VARIOUS LOCATIONS P O BOX 1355 611 SAN JUAN AVE $104,027  03/10/10 34%
TREAT BRIDGE DECKS STOCKTON CA 95203 $104,027 08/16/10
FRENCH CAMP CA 95231
(209)470-8777
HA21 WPCP
10-STA-33-.5/14.5 IN STANISLAUS COUNTY IN NEWMAN FROM KNIFE RIVER CONSTRUCTION ARVINDER BAJWA/ABDUL $1,303,730 08/17/09 18%
10-0G7704 INYO STREET TO 0.1 MILE SOUTH OF RASHID $240,596  08/26/09 18%
SAzg_igsi_(ggg)E JENSEN ROAD AND IN PATTERSON FROM 611 SAN JUAN AVE., $0 12/28/09
- -(9B) SPERRY AVENUE TO WARD AVEN STOCKTON, CA 95203 SUSPENDED
-0 REHABILITATE ROADWAY
HA22 wPCP
(209)610-0806
10-STA-99-9_9/15 IN STANISLAUS COUNTY IN AND NEAR WATLIN & BORTOLUSSI, INC. COLE, BRAD $4,266,373 02/06/06  100%
10-0F7204 MODESTO AND CERES FROM 0.2 KM SOUTH 77 LARKSPUR STREET 1110 WEST KETTLEMAN $4,140,999  02/22/06  ;,q
ACNH-P099- (500)E $0 04/30/10
OF THE PINE STREET OVERCROSSING TO LANE, SUITE 35 04730710
-0 THE TUOLUMNE RIVER BRIDGE SAN RAFAEL, CA 94901 LODI, CA 95240 COMPLETED
PLANTING AND IRRIGATION -
HAS SwPPP (209)667-1147
10-STA-99-11.9/11.9 IN STANISLAUS COUNTY IN CERES FROM  NEHEMIAH CONSTRUCTION INC DEOL HARMINDER $17,253,792 06/23/08 59%
10-2A7704 0.5 KM SOUTH OF WHITMORE AVENUE 801 FIRST STREET SUITE G PO BOX 1863 $14,038,111 07/09/08 80%
$385,021 07/11/11
OVERCROSSING TO 0.7 KM NORTH OF TURLOCK, CA 95381
WHITMORE AVENUE OVERCROSSING BENICIA CA 94510 (209)667-1869
RECONSTRUCT INTERCHANGE (707)746-6870
HE11 SWPPP
10-STA-99-15.0/16.5 IN STANISLAUS COUNTY IN AND NEAR ODYSSEY LANDSCAPE COMPANY COLE, BRAD / OSHITA, $1,787,465 09/18/07 0%
10-0F7304 MODESTO FROM TUOLUMNE RIVER BRIDGE TO 5400 WEST HIGHWAY 12 STAN $1,661,632 10/16/07 0%
$5,616 12/31/11 ’
0.7 KM NORTH OF ROUTE 219 AND 99 LODI. CA 95242 1110 WEST KETTLEMAN ’
SEPARATION ’ LANE, SUITE 35 PLANT EST
PLANTING AND IRRIGATION
HA25 SWPPP LODI, CA 95240 SATIS
(209)948-7216
10-STA-99-16.8/24.7 IN STANISLAUS CO IN AND NEAR THE CITY WATKIN AND BORTOLUSSI, INC.  COLE, BRAD / OSHITA, $466,144 02/09/10 4%
10-0L5904 OF MODESTO AND THE COMMUNITY OF 77 LARKSPUR STREET STANLEY $227,305  02/23/10 49%
SARR-P099-(522)E $26,450 12/31/13

P0-99 5-(2E)

HA25 SWPPP

SALIDA AND VARIOUS LOCATIONS
HIGHWAY PLANTING

SAN RAFAEL, CA 94901

1110 WEST KETTLEMAN
LANE, SUITE 35
LODI, CA 95240
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-STA-99-21.9/22.3 IN STANISLAUS COUNTY AT SALIDA AT GRANITE CONSTRUCTION COMPANY SUTTI, RENEE" M. $798,050 07/15/09 0%
10-0K7004 ROUTE 99/219 SEPARATION P O BOX 50085 P.0. BOX 867 (952 $19-528 8;;?2;28 o0
WIDEN ROADWAY AND RAMPS GOODWIN DRIVE)
WATSONVILLE CA 950775085 RIPON. CA. 95366
(831)724-1011 oo 3600 SUSPENDED
HB4N SWPPP (209)599-
10-STA-108-28.7/29.4 IN STANISLAUS COUNTY NEAR RIVERBANK GRANITE CONSTRUCTION COMPANY $745,673 04/20/10 0%
10-0N4404 FROM 0.4 MILE NORTH OF SAINT FRANCISP 0 BOX 50085 $0 05/12/10 0%
HSST-P108-(047)E AVENUE TO 0.1 MILE WEST OF SKITTONE $0
P1-08 0-(7E) ROAD WATSONVILLE CA 95077
--O INSTALL SIGNALS (831)724-1011
HB1 SWPPP
10-STA-132-14.9/1L16.8  IN STANISLAUS COUNTY ON ROUTE 132 IN TEICHERT CONSTRUCTION BAL BAHADUR PAUL $4,974,200 04/10/09  100%
10-3A6504 MODESTO FROM L STREET TO SAN JUAN 835 SOUTH KILROY ROAD 952 GOODWIN DRIVE $2,030,926 04/24/09 a41%
NH- -C ) DRIVE RIPON. CA 95366 $264,521 06/20/10
-0 PAVEMENT REHABILITATION TURLOCK, CA 95380 (209)599-5264
HA22 WPCP
10-STA-219-.1/2.9 IN STANISLAUS COUNTY AT SALIDA FROM GEORGE REED INC SUTTI, RENEE" M. $6,882,803 06/19/08 64%
10-0A8704 SOUTHBOUND RAMP INTERSECTION OF P O BOX 4760 P_O. BOX 867 $5,932,215 07/09/08 85%
$367,359 11/19/10 ’
ROUTE 99/219 SEPARATION TO 0.2 KM RIPON, CA. 95366-0867 i
MODESTO CA 95352
WEST OF DALE ROAD (209)599-3699
WIDEN AND RESURFACE ROADWAY (209)523-0734
HB4C SWPPP
10-TU0-49-20.4/0 IN TUOLUMNE COUNTY NEAR SONORA AT TENNYSON ELECTRIC, INC. CURTISALFRED BLUM / KAREN $197,944 04/27/09 78%
10-0N9904 PARROTTS FERRY ROAD BRYANT PROJECT MANAGER BONNETTI-NELSON $179,801  06/03/09 95%
INSTALL TRAFFIC SIGNALS 7275 NATIONAL DRIVE SUITE A 952 GOODWIN DRIVE $0 ggjggjig
LIVERMONRE, CA 94550 R;SgNéng322366 COMPLETED
HB1 WPCP (209)923-
10-TU0O-49-23.1/23.6 IN TUOLUMNE COUNTY NEAR TUTTLETOWN  LADD AND ASSOCIATES ATTN: ALFRED BLUM/KAREN $1,201,423 09/17/09 26%
10-0J1504 FROM 0.2 KM SOUTH OF FRAGUERO ROAD TOMICK KORTGE BONNETTI-NELSON $333,191  10/01/09 28%
ACHS-P049-(146)E $331,674 08/15/10

P P0-49 1-(6E)

-0
HB1 SWPPP

State of California Department of Transportation

0.1 KM SOUTH OF MORMON CREEK ROAD
REALIGN ROADWAY AND WIDEN SHOULDERS

PO BOX 992750

REDDING, CA 96099

952 GOODWIN DIRVE
RIPON, CA 95366
(209)610-9363
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Statement of Ongoing Contracts as of 05/20/10 06/02/10

District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-TUO-108-5.7/6.2 IN TUOLUMNE COUNTY NEAR SONORA FROM GEORGE REED, INC. GLEN ALFRED BLUM/KAREN $561,247 11/24/09 0%
10-0H3204 0.3 KM WEST OF VIA ESTE ROAD TO 0.4 DORFLINGER, PROJECT MGR. BONNETTI-NELSON $0 12§14§09 o%
HSEI‘S;O?EES)E KM EAST OF VIA ESTE ROAD PO BOX 548 952 GOODWIN DRIVE $0 11/17/10

- - WIDEN HIGHWAY WITH HOT MIX ASPHALT
--O SONORA, CA 95370 R;ggNélgAgzzzﬁﬁ SUSPENDED
HB1 SWPPP (209)610-

Totals: Authorized Final Amt: $131,337,586 Completed to Date: $73,934,700  Work This Month: $3,421,094
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Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-IMP-7-3.7/6.9 IN IMPERIAL COUNTY NEAR CALEXICO ON SIERRA LANDSCAPE COMPANY ARINDUQUE, RAY $1,156,018 11/16/07 0%
11-068024 ROUTE 7 AND ON ROUTE 8 73-771 DINA SHORE DRIVE, 200 $1,141,889 12/21/07 0
7177 OPPORTUNITY ROAD 0%
HIGHWAY PLANTING AND IRRIGATION SAN DIEGO.CA 92111 $2,155 10/26/11
PALM DESERT, CA 92211 ’
(858)467-4084 PLANT EST
HE14 SWPPP SATIS
HE14
11-IMP-8-10.0/28 IN IMPERIAL COUNTY NEAR OCOTILLO MANHOLE ADJUSTING, INC. HERNANDEZ, DANIEL $4,338,912 01/21/10 44%
11-2M1004 FROM 0.3 MILE WEST OF ROUTE 98/8 9500 BEVERLY ROAD 722 E. BARIONI BLVD. $3,612,013  02/16/10 83%
SEPARATION TO 0.9 MILE WEST OF IMPERIAL, CA $3,597,825  06/30/10
DERRICK ROAD OVERCROSSING PICO RIVERA, CA 90660 (760)594-2008
APPLY ASPHALT RUBBER SEAL COAT
HM1 WPCP
11-1MP-8-31.3/0 IN IMPERIAL COUNTY NEAR EL CENTRO ON RSMW CONTRACTORS, INC. BABICKY, ALAN $3,019,301 07/29/09 66%
ié;ééiggg-(ozs)s ROUTE 8 AT SUNBEAM REST AREAS AND 8191 CENTER STREET 7177 OPPORTUNITY ROAD $1§§§2’S¢$ 82;;8;22 65%
NEAR CALIPATRIA ON ROUTE 111 AT TWO SAN DIEGO, CA 92111 i
GX02-5 02-() RIVERS REST AREA LA MESA,CA 91942
-0 ROADSIDE REST AREA RESTORATION/ADA
HA26 SWPPP
11-1MP-8-91.0/96.8 IN IMPERIAL COUNTY AT VARIOUS PAVE-TECH, INC. HERNANDEZ, DANIEL $412,465 02/23/10 29%
11-2M0004 LOCATIONS 924 W. RIALTO AVENUE 722 E. BARIONI BLVD. :ggg,ijg 8?;;2;18 78%
TREAT BRIDGE DECK WITH METHACRYLATE IMPERIAL. CA ;
RIALTO, CA 92376 ’
(760)594-2008
HM3 WPCP
11-1MP-8-96.9/0 IN IMPERIAL COUNTY NEAR WINTERHAVEN MURPHY INDUSTRIAL COATINGS INC $894,800 04/06/10 0%
11-2M0604 AT COLORADO RIVER BRIDGE 2704 GUNDRY AVENUE $0 04/27/10 0%
PAINT BRIDGE $0
SIGNAL HILL CA 90755
(562)427-7720
HM3 wPCP
11-IMP-78-12.1/15.2 IN IMPERIAL COUNTY IN AND NEAR SKANSKA RIZZUTTO, SHAWN $70,006,238 03/11/08 0%
11-167884 BRAWLEY ON ROUTE 78 AND ON OLD ROUTE 861 MAIN STREET $58,768,631 03/27/08 0
HPLU-6211-(067)E 722 E. BARIONI BLVD. $1,101,208 01/31/11 0%
0 111 BRAWLEY CA 92227 IMPERIAL,CA 92251
CONSTRUCT FOUR-LANE EXPRESSWAY ’ (760)355-8666 PLANT EST

HE14 SWPPP SATIS
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Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-1MP-86-7.6/8 IN IMPERIAL COUNTY IN EL CENTRO FROMBERT W. SALAS, INC. HERNANDEZ, DANIEL $580,088 06/04/09  100%
11-295804 SCOTT AVENUE TO LINCOLN AVENUE 10769-205 WOODSIDE AVE. 722 E. BARIONI BLVD. $589,6;g 8;;23;28 100%
INSTALL REINFORCED CONCRETE PIPES
SANTEE, CA 92071 IMPERIAL, CA 92251 05/24/10
(760)594-2008
HA22 WPCP
11-SD-5-5.4/5.4 IN SAN DIEGO COUNTY IN SAN DIEGO AND DBX, INC. PEREZ, AL $701,323 07/23/09 98%
11-286004 CHULA VISTA AT MAIN STREET 42066-C AVENIDA ALVARADO 7177 OPPORTUNITY ROAD $700,556  08/05/09 99%
ACHS-0051-(609)E $219,755 05/30/10
G 00-51 6-(9E OVERCROSSING TEMECULA,CA 92590 SAN DIEGO,CA 92111
__()‘ -(9B) INSTALL NEW SIGNAL ’ (858)688-1519
HB1 WPCP
11-SD-5-8.6/10 IN SAN DIEGO COUNTY IN CHULA VISTA  WESTERN RIM CONSTRUCTORS, INC.ARINDUQUE, RAY $5,871,810 06/02/06 0%
11-0786U4 AND NATIONAL CITY AT VARIOUS 912-108 S. ANDREASEN DRIVE 7177 OPPORTUNITY ROAD $5,486,702 06/15/06 0%
ACIM-005 -(599)8 $24,263 02/14/11
CSTS-054 -(07E)P LOCATIONS ESCONDIDO,CA 92029 SAN DIEGO,CA 92111
PLANTING AND IRRIGATION ’ (858)467-4086 PLANT EST
S05-4 00-(E)
HA25 SWPPP SATIS
HA25
11-SD-5-9.6/26.2 IN SAN DIEGO COUNTY AT VARIOUS HAZARD CONSTRUCTION COMPANY  BAGUBE, JUN $3,982,315 11/09/09 91%
é%;f8430f( ) LOCATIONS 6465 MARINDUSTRY PLACE 9851 BUENA VISTA ROAD $3§Z§§’§§§ ééjgg;gg 98%
MOVE MBGR AND REPLACE WITH CONCRETE SANTEE. CA 92071 ;
-0 SAN DIEGO,CA 92192 ’
(858)688-1438
HB1 WPCP
11-SD-5-25.9/31.8 IN SAN DIEGO COUNTY AT VARIOUS COFFMAN SPECIALTIES INC $1,251,678 04/29/10 0%
11-2M0404 LOCATIONS 9685 VIA EXCELENCIA SUITE 200 $0  05/18/10 0%
CLEAN AND TREAT BRIDGE DECK $0
SAN DIEGO CA 92126
(858)536-3100
HM3 wPCP
11-SD-5-35.7/38.5 IN SAN DIEGO COUNTY IN SAN DIEGO COFFMAN SPECIALTIES, INC. ETEZADI, AMIR $35,464,009 08/15/07 0%
11-2358u4 SOLANA BEACH AND ENCINITAS FROM SAN  4375-260 JUTLAND DRIVE 7177 OPPORTUNITY ROAD $33,838,6§8 83;12;23 0%
DIEGUITO RIVER BRIDGE TO SAN ELI1JO SAN DIECO.CA 92117 SAN DIEGO, CA 92111
LAGOON BRIDGE ’ (858)467-4090 PLANT EST
CONSTRUCT HOV LANE SATIS

HB4C SWPPP

State of California Department of Transportation
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Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-5-39.8/54 .4 IN SAN DIEGO COUNTY AT VARIOUS SUKUT CONSTRUCTION INC $2,314,625 04/08/10 0%
11-289304 LOCATIONS FROM BIRMINGHAM DRIVE 3156 VISTA WAY SUITE NO 205 $0  05/06/10 o%
OVERCROSSING TO 0.1 MILE NORTH OF $0
CAMP PENDLETON UNDERCROSSING OCEANSIDE CA 92056
INSTALL RAMP METERS AND HOV LANES (760)754-9100
HB4N SWPPP
11-SD-5-52.8/54.9 IN SAN DIEGO COUNTY IN OCEANSIDE FROM P&D LANDSCAPE MANAGEMENT HURTZIG, JOHN $1,307,372 08/09/07 0%
11-239504 BROOKS STREET OVERCROSSING TO 0.1 KM 999 TOWN AND COUNTRY RD, FIR4 7177 OPPORTUNITY ROAD $1,059,819 09/18/07 0%
NORTH OF CAMP DEL MAR OVERCROSSING ORANGE.CA 92868 SAN DIEGO,CA 92111 $12,262  10/24/11
PLANTING AND IRRIGATION ’ (858)467-4086 PLANT EST
HA25 SWPPP SATIS
11-SD-5-67.2/0 IN SAN DIEGO COUNTY IN CORONADO AND PROWEST ENGINEERING INC $291,000 03/22/10 0%
11-0AA004 ABOUT 15 MILES NORTH OF OCEANSIDE 740 W GROVE AVENUE $0 05/18/10 0%
INSTALL PHOTOVOLTAIC PANELS $0
ORANGE CA 92865
(714)279-0903
11-SD-8-17.4/18.7 IN SAN DIEGO COUNTY IN EL CAJON FROMSIM J HARRIS, INC. AKHONDZADEH, RAHIM $8,562,217 10/07/09 28%
11-063804 THE SECOND STREET UNDERCROSSING TO 9685-200 EXCELENCIA 2863 CARMEL VALLEY $2,959,525 10/20/09 35%
ACIM-0081-(302)E THE GREENFIELD DRIVE UNDERCROSSSING ROAD $240,125 04/19/11
-0 SAN DIEGO,CA 92126 DEL MAR. CA 92014
WIDEN FREEWAY AND BRIDGE -
HBAN SwPPP (858)688-1318
11-SD-8-49.0/0 IN SAN DIEGO COUNTY NEAR PINE VALLEY WHILLOCK CONTRACTING, INC. RAMIREZ, DANIEL $1,714,626 01/12/10 19%
11-243204 AT BUCKMAN SPRINGS REST AREA P.0. BOX 2322 1436 BROADWAY $99,294  02/16/10 6%
ACIM-0081-(303)E $62,672 01/11/11
RESTORE SAFETY ROADSIDE REST EL CAJON, CA 92021
00-81 3-(3E) LA MESA, CA 91943
0 (760)594-2011
HA26 SWPPP
11-SD-15-3.2/M4.1 IN SAN DIEGO COUNTY IN SAN DIEGO ON A C C U CONSTRUCTION INC ARINDUQUE, RAY $4,630,033 09/10/07 0%
11-070404 ROUTE 15 AND ON ROUTE 805 1526 BROOKHOLLOW DRIVE #76 7177 OPPORTUNITY ROAD $4,373,878 10/25/07 0%
ACIM-X073-(083) PLANTING AND IRRIGATION SAN DIEGO. CA 92111 $17,040 03/21/12
-0 SANTA ANA, CA 92705 ’
(858)467-4084 PLANT EST

(714)641-4730

HA25 SWPPP SATIS
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Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-15-8.9/9.7 IN SAN DIEGO COUNTY (SINK HOLE) ERRECAS INC $1,000,000 03/01/98 0%
11-233204 EMERGENCY EARTHWORK P 0 BOX 1161 $0  03/01/98 o%
ER- -C ) $0
-0 SPRING VALLEY CA 91979
HA23
11-SD-15-10.4/21.2 IN SAN DIEGO COUNTY IN SAN DIEGO ON COFFMAN SPECIALTIES INC. MCMILLAN, STEVE $63,616,808 07/25/08 40%
11-2T0924 ROUTE 15 AND ON ROUTE 163 4375 JUTLAND DRIVE SUITE 260 13560 EVENING CREEK $§§,Zig,;gg 83;82;22 61%
CONSTRUCT MANAGED LANES DRIVE N. >0
SAN DIEGO, CA 92117
SAN DIEGO, CA 92128
HB4C SwPPP (858)688-1435
11-SD-15-10.5/M15 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FCI CONSTRUCTORS, INC. SILVA, GUS $53,680,620 05/12/08 69%
11-270914 0.1 KM SOUTH OF ROUTE 52/15 10050 BLACK MOUNTAIN ROAD 13560 EVENING CREEK $§§’2§2’%§é 82;1%;2? 79%
SEPARATION TO CARROLL CANYON ROAD SAN DIECO.CA 92126 DRIVE NORTH »OOLs
OVERCROSSING ’ SAN DIEGO, CA 92128
CONSTRUCT MANAGED LANES -
HBAC SWPPP (858)688-1521
11-SD-15-16_0/M19.3 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FCI CONSTRUCTORS, INC. ONTOY, HARWELL $70,205,742 02/08/08 67%
11-270934 MIRA MESA BOULEVARD UNDERCROSSING TO 10050 BLACK MOUNTAIN ROAD 13220-112 EVENING $48,218,177 02/27/08 69%
$1,993,881 05/26/11
0.3 KM SOUTH OF ROUTE 56/15 CREEK DRIVE
SEPARATION OVERCROSSING SAN DIEGO, CA 92126 SAN DIEGO, CA 92128
CONSTRUCT MANAGED LANES -
HB4C SwPPP (858)679-4563
11-SD-15-18.8/M21.9 IN SAN DIEGO COUNTY IN SAN DIEGO ON SIERRA LANDSCAPE COMPANY SAGGESE, CARMINE T. $2,566,572 05/12/08 0%
ﬁ;[6§221i_ 064N ROUTE 15 FROM 1.4 KM SOUTH OF RTE 73771 DINAH SHORE DRIVE 13560 EVENING CREEK $2,314,§2§ gg;igjgg o%
( ) 15/56 SEPARATION TO CAMINO DEL NORTE DRIVE NORTH (NORTH
62-11 0-(4N) UC AND ON RTE 56 FROM O PALM DESERT, CA 92211 TRLR BLANT EST
;;;; SWPPP HIGHWAY PLANTING AND IRRIGATION SAN DIEGO, CA 92128 SATIS
(858)688-1497
11-SD-15-21.9/M23.9 IN SAN DIEGO COUNTY IN SAN DIEGO FROM EAST BAY CONSTRUCTION CO., INCSAGGESE, CARMINE T $1,268,194 02/19/09 0%
ﬁ;[S?gZii— 080 CAMINO DEL NORTE UNDERCROSSING TO 0.4 41120-G ELM STREET 13560 EVENING CREEK $1,é§f=ggg 82;?2;22 0%
(080) KM NORTH OF RANCHO BERNARDO ROAD VURRIETA. CA 92562 DRIVE ’
O UNDERCROSSING : SAN DIEGO,CA 92128 PLANT EST
INSTALL PLANTING AND WATER SYSTEM (858)688-1542 SATIS

HB4C SWPPP
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Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-15-24_.4/M27 IN SAN DIEGO COUNTY IN SAN DIEGO AND EAST BAY CONSTRUCTION COMPANY SAGGESE, CARMINE T. $854,761 09/22/08 0%
éé:igiég4004 c ESCONDIDO FROM DUENDA ROAD 41120-G ELM STREET 13560 EVENING CREEK $§2§,g§; ég;g;;gg o%
(004) OVERCROSSING TO VIA RANCHO PARKWAY DRIVE NORTH (NORTH ’
-0 MURRIETA, CA 92562 (
OVERCROSSING ’ TRLR) PLANT EST
PLANTING AND IRRIGATION
HAZS WPCP SAN DIEGO,CA 92128 SATIS
(858)688-1497
11-SD-15-26.0/30.2 IN SAN DIEGO COUNTY IN AND NEAR FLATIRON CORP. BREYER, RICHARD $47,897,068 11/20/08 45%
ié;ﬁf8§é4_(203)N ESCONDIDO AT VARIOUS LOCATIONS FROM 1770 LA COSTA MEADOWS DRIVE 13560 EVENING CREEK $§i,ggg-égz ig;;g;gg 520
0.1 KM S OF HIGHLAND ROAD OC TO 0.2 DRIVE NORTH T
LNii—ll 0-(2N) KM N OF NINTH AVENUE UG SAN MARCOS, CA 92078 SAN DIEGO,CA 92128
- CONSTRUCT MANAGED LANES - NORTH -
HBAC SWPPP (858)688-1430
11-SD-15-27.3/0 IN SAN DIEGO COUNTY IN ESCONDIDO AT WEIR CONSTRUCTION CORPORATION CARDENAS, VICTOR $6,177,313 08/20/08 88%
é&[ﬁtggii-(osg) NORTH COUNTY FAIR OVERCROSSING 2255 BARHAM DRIVE 13560 EVENING CREEK $3§2é3’§3§ 83;22;28 63%
CONSTRUCT BARRIER TRANSFER MACHINE DRIVE ;
-0 ESCONDIDO,CA 92029
SAN DIEGO,CA 92128
HBAC WPCP (858)688-1524
11-SD-15-30.0/31.5 IN SAN DIEGO COUNTY IN ESCONDIDO FROM ATKINSON CONTRACTORS, LP JAVED, FARIDUN $48,813,730 07/21/08 51%
11-2T0824 NINTH AVENUE UNDERCROSSING TO ROUTE 27422 PORTOLA PARKWAY 304-B ENTERPRISE $30,920,282 08/06/08 63%
CIM-015 -(202)3 15/78 SEPARATION $2,214,607 11/21/12
CMLN-6211-(053) FOOTHILL RANCH, CA 92610 STREET
o CONSTRUCT MANAGED LANES ’ ESCONDIDO,CA 92029
HBAC SWPPP (760)735-5087
11-SD-52-2.6/5.9 IN SAN DIEGO COUNTY IN SAN DIEGO ON NATURE"S IMAGE HURTZIG, JOHN $420,812 05/30/08 0%
11-288404 ROUTE 52 AND ON ROUTE 805 20472-102 CRESCENT BAY DR. 7177 OPPORTUNITY ROAD $398,608 06/20/08 0%
CONVERT IRRIGATION SYSTEM SAN DIEGO.CA 92111 $2,154 05/26/10
LAKE FOREST, CA 92630 ’
(858)467-4086 PLANT EST
HA25 wPCP SATIS
11-SD-52-7.4/13.3 IN SAN DIEGO COUNTY IN SAN DIEGO FROM HAZARD CONSTRUCTION COMPANY  GAYON, ALBERTO $19,177,539 01/16/08 0%
11-267304 0.1 MILE EAST OF ROUTE 52/15 6465 MARINDUSTRY PLACE 817 SWEETWATER ROAD $18,477,764 02/04/08 o%
$12,465 12/27/10
SEPARATION TO MAST BLVD SAN DIEGO.CA  92192-9000 SPRING VALLEY, CA 91977
UNDERCROSSING ’ (619)697-0217 PLANT EST
CONSTRUCT AUXILIARY LANE SATIS

HB4C SWPPP
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Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-52-14.1/16.3 IN SAN DIEGO COUNTY AT VARIOUS ERRECA"S, INC. FITZGIBBON, EDWARD $61,781,455 11/27/07 0%
11-010614 LOCATIONS 12570 SLAUGHTERHOUSE CNY ROAD 9851 BUENA VISTA $;i,ggg-ggg éi;iéjgz o%
CONSTRUCT FOUR-LANE FREEWAY AVENUE e
LAKESIDE, CA 92040
SANTEE, CA 92071 PLANT EST
HE14 SwPPP (619)995-7334 SATIS
11-SD-52-16.2/17.8 IN SAN DIEGO COUNTY IN SANTEE FROM  FLATIRON WEST, INC. MOEN, MIKE $28,544,237 12/17/08 67%
11-2T0104 CUYAMACA STREET OVERHEAD TO MAGNOLIA 1770 LA COSTA MEADOWS DRIVE 9851 BUENA VISTA AVE. $18,959,955 12/30/08 66%
STPL-6211-(077) $1,861,346 12/22/10
AVENUE UNDERCROSSING KP 26.1/28.6 SANTEE, CA 92071
-0 TO CONSTRUCT A FOUR LANE DIVIDED SAN MARCOS, CA 92078 (619)995-7335
HE14 SWPPP
11-SD-52-17.0/17.7 IN SAN DIEGO COUNTY IN AND NEAR SKANSKA USA CIVIL WEST MOEN, MIKE $68,912,523 04/10/08 73%
ﬁé[ﬁfggfi_ 0750 E SANTEE ON ROUTE 52 AND ON ROUTE 67 1995 AGUA MANSA ROAD 9851 BUENA VISTA AVE. $gi=g§2=ggi 8?;22;2? 79%
(075) CONSTRUCT FREEWAY AND INTERCHANGE SANTEE, CA 92071 T
LU62-11 0-(6E) RIVERSIDE, CA 92092-2405
0 (619)596-3226
HE14 SWPPP
11-SD-76-2.2/4.2 IN SAN DIEGO COUNTY IN OCEANSIDE FROM HAZARD CONSTRUCTION COMPANY  LEVINE, GARY $1,930,212 08/24/09 93%
11-259214 1,936,852 09/10/09
ACHoPoT6- (023)E AIRPORT ROAD TO RANCHO DEL ORO DRIVE P.O. BOX 229000 5825-102 AVENIDA $ Sa e oo 99%
INSTALL CONCRETE MEDIAN BARRIER ENCINAS ;
PGPO-76 0-(3E) SAN DIEGO,CA 92192-9000
0O CARLSBAD,CA 92008
HB1 SwPPP (760)929-3232
11-SD-76-7.3/13.1 IN SAN DIEGO COUNTY IN AND NEAR FLATIRON WEST INC. FITZGIBBON, EDWARD $61,857,792 12/23/09 9%
11-080104 OCEANSIDE FROM 0.8 KM WEST OF MELROSE 1770 LA COSTA MEADOWS DRIVE 3485 E. VISTA WAY $2,200,225 01/19/10 %
ARRA-P076-(024)E DRIVE TO 1.0 KM EAST OF SOUTH $903,558 09/28/12
PO-76 0-(4E) : SAN MARCOS, CA 92076 VISTA, CA 92084
MISSION ROAD ’ (760)639-4430
--O CONSTRUCT FOUR LANE HIGHWAY
HE14 SWPPP
11-SD-94-1.5/13.4 IN SAN DIEGO COUNTY IN AND NEAR SAN AMERICAN WEST LANDSCAPE, INC. HURTZIG, JOHN $922,807 06/24/09 0%
11-261714 DIEGO, LEMON GROVE AND LA MESA AT 15085 LA PALMA DRIVE 7177 OPPORTUNITY ROAD $842,398 07/20/09 0%
$6,699 08/10/10
VARIOUS LOCATIONS SAN DIEGO,CA 92111
MAINTENANCE VEHICLE PULLOUTS CHINO, CA 91710 (858)467-4086 PLANT EST
SATIS

HA28 WPCP

State of California Department of Transportation
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Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-94-7.9/0 IN SAN DIEGO COUNTY IN SAN DIEGO LA ERRECA®S, INC. REYES, JULIO $1,442,388 08/28/09 77%
11-262604 MESA AND LEMON GROVE AT WEST BOUND 11790 HI RIDGE ROAD 817 SWEETWATER ROAD $1,122,161 09/17/09 78%
ACHS-P094-(057)E OFF RAMP TO COLLEGE AVENUE $363,009 07/07/11
G P0-94 0-(7E) LAKESIDE, CA 92040 SPRING VALLEY,CA 91977
YN INSTALL TRAFFIC SIGNAL / WIDEN RAMP ; (858)688-1091
HB1 SWPPP
11-SD-94-11.3/13.8 IN SAN DIEGO COUNTY NEAR LA MESA FROMP & D LANDSCAPE MGMT SERVICES ARINDUQUE, RAY $521,723 05/21/07 0%
Q
11-276414 0.2 M EAST OF BANCROFT DRIVE 999 TOWN AND COUNTRY RD, FL 4 7177 OPPORTUNITY ROAD $5gg,gg; gg;;ijgg 0%
UNDERCROSSING TO VIA MERCADO ORANGE. CA 92868 SAN DIEGO,CA 92111 ’
TREE PLANTING AND IRRIGATION ’ (858)467-4084 PLANT EST
HA25 wPCP SATIS
11-SD-125-9.6/720.8 IN SAN DIEGO COUNTY AT VARIOUS VALLEY SLURRY SEAL COMPANY, REYES, JULIO $849,490 06/01/09 86%
11-296804 LOCATIONS FROM ELKELTON PLACE INC 817 SWEETWATER ROAD $7$g,jig 82;32;28 83%
UNDERCROSSING TO 0.4 MILE NORTH OF 3785 CHANNEL DRIVE SPRING VALLEY, CA 91977 ’
GROSSMONT COLLEGE DRIVE (858)688-1091
PLACE MICROSURFACING ON RAMPS WEST SACRAMENTO,CA 95691
HM1A WPCP
11-SD-163-1.7/3.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM SIERRA LANDSCAPE COMPANY, INC.ARINDUQUE, RAY $1,135,866 10/08/09 37%
Q
11-265004 0.1 MILE SOUTH OF RICHMOND STREET  73-771, #200 DINAH SHORE DR. 7177 OPPORTUNITY ROAD $174,743  11/24/09 17%
ACST-P163-(026)E OVERCROSSING TO 0.2 MILE NORTH OF $63,405  11/25/13
P1-63 0-(6E : PALM DESERT, CA 92211 SAN DIEGO, CA 92111
-63 0-(6E) 6TH AVE UNDERCROSSING. . (858)467-4084
-0 INSTALL HIGHWAY PLANTING
TEA2 SWPPP
11-SD-805-7.6/9.2 IN SAN DIEGO COUNTY IN CHULA VISTA  SKANSKA USA CIVIL WEST CA GAYON, ALBERTO $6,541,984 07/23/09 59%
11-081644 AND NATIONAL CITY ON ROUTE 805 FROM 1995 AGUA MANSO ROAD 817 SWEETWATER ROAD $2,967,323 08/10/09 45%
SARR-8051-(608)E 0.3 MILE NORTH OF H STREET $350,563 09/28/10
80-51 6-(8E) y RIVERSIDE,CA 92509 SRING VALLEY,CA 91977
OVERCROSSING AND VARIOUS LOCATIO ; (760)594-2006
--O CONSTRUCT TWO SOUTHBOUND AUX LANES
HB4N SWPPP
11-SD-905-8.6/11.6 IN SAN DIEGO COUNTY IN SAN DIEGO FROM SKANKSA USA CIVIL WEST OLSON, TED $63,420,746 01/30/08 0%
11-091824 0.6 KM EAST OF CACTUS ROAD TO 0.3 KM CALIFORNIA DISTRICT INC. 8863 AIRWAY ROAD $50,780,316 02/27/08 0%
HPLU-6211-(071)N WEST OF THE MEXICO BORDER 9543-4 HEINRICH HERTZ DRIVE  SAN DIEGO,CA 92154 $3,123,289  01/20/11
LU62-11 O-(2NH)P CONSTRUCT NEW FREEWAY (619)661-6406 PLANT EST
6211- 073-Q) SAN DIEGO,CA 92154

HE14 SWPPP SATIS
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Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-905-9.5/15 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FLATIRON WEST/SUKUT DEYOE, MARLA $58,303,645 05/08/09 25%
11-288804 1.2 KM EAST OF ROUTE 805/905 1770 LA COSTA MEADOWS DRIVE 8863 AIRWAY ROAD $16,221,298 05/20/09 8%
SARR-A905-(019) SEPARATION TO 0.8 KM EAST OF $1,941,382 08/16/13
A-A905-(019)N : SAN MARCOS, CA 92078 SAN DIEGO,CA 92154
BRITANNIA OVERCROSSING ’ (619)688-1342
--O CONSTRUCT NEW FREEWAY - PHASE 1B
HE14 SWPPP
11-SD-5702-/0 IN SAN DIEGO COUNTY AT BOSTONIA WILLOCK CONTRACTING, INC. RAMIREZ, DANIEL $377,067 06/08/09 98%
11-281604 MAINTENANCE STATION AT 1463 EAST P.0. BOX 2322 1463 BROADWAY $§g§,gg§ gg;igjgg 87%
BROADWAY . EL CAJON, CA 92021 ’
REMEDIATION OF CONTAMINATED SOILS ’ (760)594-2011
HA42 wPCP
11-SD-5703-/0 IN SAN DIEGO COUNTY AT BOULEVARD AT ADVANCED REMEDIAL SERVICES RAMIREZ, DANIEL $353,592 06/23/09 97%
11-281504 BOULEVARD MAINTENANCE STATION AT 8062 KINER AVENUE 1463 E. BROADWAY $353,5§é 82;32;28 100%
40945 OLD HIGHWAY 80
INSTALL SOIL VAPOR EXTRACTION HUNTINGTON BEACH, CA 92646 L 1900 oA 92021 05724710
(760)594-2011
HA42 WPCP
Totals: Authorized Final Amt: $819,073,515 Completed to Date: $530,035,481  Wwork This Month: $28,466,174

State of California Department of Transportation
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Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12-0RA-0-/0 IN ORANGE COUNTY IN ORANGE AT THE BEST ELECTRIC $202,899 03/22/10 0%
12-0AA004 BATAVIA MAINTENANCE STATION AT 1808 15305 S NORMANDIE AVENUE $0  05/18/10 o%
NORTH BATAVIA STREET $0
INSTALL PHOTOVOLTAIC PANELS GARDENA CA 90247
(310)354-9900
HA12
12-0RA-1-4.6/14.1 IN ORANGE COUNTY IN LAGUNA BEACH FROM ALL AMERICAN ASPHALT UPADHYAYA, NITA $1,720,288 06/04/09  100%
éiﬁgf;ggi-(541)E 0.3 KM SOUTH OF VISTA DEL SOL TO P.0.BOX 2229 3251 1/4 UNIVERSITY $1,270,3é8 82;32;28 100%
ASTER STREET AND NEAR NEWPORT BEACH DR.
PO-01 5-(1E) CORONA, CA 92612 05/04/10
o FROM SCHOOL STATE PARK IRVINE, CA 92612 COMPLETED
- SLURRY SEAL PAVEMENT AND DIGOUTS _
L WPCP (949)509-5018
12-0RA-1-6.6/6.6 IN ORANGE COUNTY IN LAGUNA BEACH AT  TECHNO COATINGS INC $259,968 04/07/10 0%
12-0K2504 ALISO PEDESTRIAN OVERCROSSING 1391 S ALLEC STREET $0 04/22/10 0%
REPAIR AND REPAINT STEEL PLATES $0
ANAHEIM CA 92805
(714)635-1130
HM3 wPCP
12-0RA-5-6.1/31.2 IN ORANGE COUNTY AT VARIOUS LOCATIONS ROCK BOTTOM INC $864,042 04/14/10 0%
12-0G7304 FROM CAMINO DE ESTRELLA OVERCROSSING 2724 LANDCO DRIVE $0 05/11/10 0%
SARR- 005-(943)E TO FOURTH STREET OVERCROSSING $0
0-0529-(3E) REMOVE AND PRUNE TREES BAKERSFIELD CA 93308
-0 (661)859-1700
TEA4 SWPPP
12-0RA-5-9.4/13.2 IN ORANGE CO IN SAN JUAN CAPISTRANO PROFESSIONAL CONSTRUCTION WANG, T H $965,247 08/19/09 70%
ig;ﬁfggg;_ 041)E AND MISSION VIEJO FROM 0.2 MI SOUTH SERVICES 15700 TUSTIN VILLAGE $§gé,%gi 8?;;2;28 86%
o 4 OF ROUTE 74/5 SEPARATION TO 0.3 MI N 4070 NELSON AVENUE STE A WAY #2 ’
- OF AVERY PARKWAY UNDE
GROOVE EXISTING LANES OF PAVEMENT CONCORD, CA 94520 I:i;;§é88218§780
HB1 WPCP
12-0RA-5-15_1/16.4 IN ORANGE COUNTY IN LAGUNA HILLS AND ORTIZ ENETERPRISES OH, KENNETH $13,206,063 07/22/08 64%
12-0E0704 MISSION VIEJO FROM 0.2 MILE SOUTH OF 6 CUSHING 15510 ROCKFIELD $éi,%gg,g§§ 8;;??;2? 83%
0SO PARKWAY OVERCROSSING TO 0.7 MILE IRVINE. CA 92618 AVENUE. STE A »e0ss
NORTH OF 0SO PARKW ’ IRVINE, CA 92618 SUSPENDED

HB4N SWPPP

WIDEN FREEWAY AND OVERHEAD

(949)769-1404
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Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 12
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12-0RA-5-20.7/42 IN ORANGE COUNTY AT VARIOUS LOCATIONS PETERSON-CHASE GENERAL UPADHYAYA, NITA $139,685 03/24/10 29%
12-0K6404 REPLACE JOINT SEAL ASSEMBLIES ENGINEERING CONSTRUCTION INC. 3251 1/4 UNIVERSITY gi-ggg 83;12;18 1%
1792 KAISER AVENUE DR. ’
IRVINE, CA 92614 'SZ;N§65CQOT§612
HM3H WPCP (949)505-
12-0RA-5-22.2/28.5 IN ORANGE COUNTY IN IRVINE AND TUSTIN DIVERSIFIED LANDSCAPE MGMNT. DICKSON, ERIC $1,280,639 08/22/07 0%
12-0A7304 FROM 0.3 KM SOUTH OF ALTON PARKWAY  23052-H ALICIA PARKWAY STE385 15700 TUSTIN VILLAGE $1,1§§,g%g 82;5%;2; 0%
OVERCROSSING TO 0.3 KM NORTH OF WAY ’
TUSTIN RANCH ROAD OVERCRO MISSION VIEJO, CA 92692 TUSTIN, CA 92780 PLANT EST
PLANTING AND IRRIGATION -
HA25 SWPPP (949)279-8741 SATIS
12-0RA-5-23.0/24.8 IN ORANGE COUNTY IN IRVINE ON ROUTE 5 INSTITUFORM TECHNOLOGIES, INC.OH, KENNETH $139,820 02/18/10 36%
12-0K5004 FROM ROUTE 5/133 SEPARATION TO 0.5 ATTN: LEO CALVARIO, PM SO.CA6521 MARINE WAY, §g=ggg 82;;2;18 3%
MILE SOUTH OF JEFFRY ROAD P.0. BOX 1026 TRAILER #1 ’
CLEAN AND LINE CULVERTS
CHESTERFIELD, MO 93006 'SZ;Nségcﬁngﬁlg
HM2 WPCP (949)769-
12-0RA-5-23.8/0 IN ORANGE CO IN IRVINE AT R.1.C. CONSTRUCTION CO., INC. FAHRTASH, MORTEZA $1,298,083 08/10/09 55%
12-0H2354 TRANSPORTATION MANAGEMENT CENTER AT 10675 "E' AVENUE 6681 MARINE WAY $3§§’§§§ 22;23;28 24%
6681 MARINE WAY IRVINE, CA 92618 ’
UPGRADE TMC BLDG EMERGENCY SYSTEM HESPERIA, CA 92345 (949)993-0164
HBAN wPCP
12-0RA-5-26.6/27.2 IN ORANGE COUNTY IN IRVINE FROM 0.1 MC KENNA GENERAL ENGINEERING,JAVAHERNESHAN, MAJID $2,022,387 03/13/08 0%
12-0C6404 KM SOUTH OF CULVER DRIVE INC. 3251 1/4 UNIERSITY $2’050’9§3 82;;1;28 0%
UNDERCROSSING TO 0.8 KM NORTH OF 1335 CORONA POINTE COURT DRIVE 05721710
CULVER DRIVE UNDERCROSSING
WIDEN EXISTING RAMP CORONA, CA 92879 ZSZQQEagfgozfﬁlz Ziﬁ?; ad
HB4N SWPPP
HBAN
12-0RA-5-31.4/42 .5 IN ORANGE COUNTY IN SANTA ANA, STERNDAHL ENTERPRISES INC $574,509 05/17/10 0%
12-0K4504 ANAHEIM AND BUENA PARK 11861 BRANFORD STREET 28 06/01/10 o%

HM4

REPLACE PAVEMENT DELINEATION

SUN VALLEY CA 91352
(818)834-8199
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Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 12
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12-0RA-5-32.3/0 IN ORANGE COUNTY IN SANTA ANA AT AUTOBAHN CONSTRUCTION PIRZADEH, BEHROOZ $101,532 09/24/09 0%
12-0J9504 SEVENTEENTH STREET 718 N. HARITON ST 15700 TUSTIN VILLAGE 28 ég;g;;gg o%
RESURFACE RAMP WAY
ORANGE, CA 92868
TUSTIN, CA 92780 SUSPENDED
LB PP (949)279-8595
12-0RA-5-33.2/34 IN ORANGE CO IN SANTA ANA AND ORANGE POWELL CONTRACTORS PIRZADEH, BEHROOZ $361,895 01/12/10 0%
ig;gﬁiggg—(050)E ON ROUTE 5 FROM MAIN STREET 8555 BANANA AVE 15700 TUSTIN VILLAGE 28 01/28/10 0%
OVERCROSSING TO ROUTE 57 SEPARATION WAY
G ﬁg-sg 0-(0E) AND VARIOUS LOCATIONS FONTANA, CA 92334 TUSTIN. CA 92780
- PAVEMENT DELINEATION AND SIGNING _
HB1 WPCP (949)279-8595
12-ORA-5-42.1/44 .4 IN ORANGE AND LOS ANGELES COUNTIES INF C 1 CONSTRUCTORS/BALFOUR BUI, DA KEN G. $200,730,091 04/18/06 92%
ig&ﬁ?égg4_ 03291 BUENA PARK AND LA MIRADA FROM BEATTY A JOINT VENTURE 6231 MANCHESTER BLVD. $1§Z’Z§§’3§§ 83;58;28 93%
(932) ORANGETHORPE AVENUE OVERCROSSING TO 2585 BUISNESS PARK DRIVE BUENA PARK, CA 90621- 240,
"225 -(932)N 0.5 KM NORTH OF ARTESIA AV VISTA. CA 920818831 2228
- RECONSTRUCT AND WIDEN FREEWAY ’ - -
HELS SwPPP (714)367-2080
12-0RA-5-72.0/72.4 IN SAN DIEGO AND ORANGE COUNTIES IN AMERICA WEST LANDSCAPE, INC. DICKSON, ERIC $1,200,838 06/16/08 0%
12-0C8704 SAN CLEMENTE FROM 0.2 MILE SOUTH OF ROY ANTHONY 15700 TUSTIN VILLAGE $1,0;$,$g§ 8;;32;22 0%
CRISTIANITOS ROAD OVERCROSSING TO EL 15086 LA PALMA DRIVE WAY ’
CAMINO REAL UNDERCROS TUSTIN, CA 92780
HIGHWAY PLANTING AND IRRIGATION CHINO, CA 91710 (949)279-8741 Ziﬁ?g =
HA25 SWPPP
12-ORA-22-3.6/3.8 IN ORANGE COUNTY IN GARDEN GROVE, PETERSON CHASE GENERAL ZOKAI, FARID $1,203,590 04/13/10 6%
12-0J9604 ORANGE AND SANTA ANA AT VARIOUS ENGINEERING CONSTRUCTION INC. 15700 TUSTIN VILLAGE ii,ggg ggjgg;ig o%
LOCATIONS 1792 KAISER AVE. WAY #1 ’
CONSTRUCT SOUNDWALLS
IRVINE, CA 92614 Tgi;'g;gcg42§807
HB6 WPCP (949)279-
12-0RA-39-1.6/0 IN ORANGE COUNTY IN THE CITY OF UNIQUE PERFORMANCE CHAUDRY , MONAS $242,276  08/13/09 84%
12-0K0004 HUNTINGTON BEACH_AT ADAMS AVENUE CONSTRUCTION, INC. 6533 MARINE WAY $199,2;g 82;32;28 80%
INSTALL SIGNAL AND LIGHTING 1931 NEWPORT BLVD., #D IRVINE, CA 92618 05706710
(949)279-8806 COMPLETED

COSTA MESA, CA 92627
HB1 WPCP
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Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 12
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12-0RA-39-19.2/23.2 IN ORANGE CO IN LA HABRA ON ROUTE 39 R.J. NOBLE COMPANY PIRZADEH, BEHROOZ $4,067,753 07/09/09 51%
éi;g?gégg_ 021)E FROM HARBOR BOULEVARD TO IMPERIAL 15505 E. LINCOLN AVE 15700 TUSTIN VILLAGE $1,017-5§g 8;;52;28 250
(021) HIGHWAY AND VARIOUS LOCATIONS WAY
__ig'39 0-(1E) PAVEMENT REHABILITATION ORANGE, CA 92856 TUSTIN, CA 92780
HAD2 PP (949)279-8595
12-0RA-55-4.5/17 IN ORANGE COUNTY IN COSTA MESA, PETERSON CHASE GENERAL $210,882 05/04/10 0%
12-0K3504 ORANGE AND ANAHEIM AT VARIOUS ENGINEERING CONSTRUCTION INC $0  05/18/10 0%
LOCATIONS 1792 KAISER AVENUE $0
TREAT BRIDGE DECKS
IRVINE CA 92614
HM3 wPCP (949)252-0441
12-0RA-55-5.5/0 IN ORANGE COUNTY IN COSTA MESA AT D.G. YEAGER CONSTRUCTION CO. T H WANG $255,964 05/23/08  100%
12-0J2704 PAULARINO AVENUE UNDERCROSSING P.0.BOX 74073 15700 TUSTIN VILLAGE $246,1;g 82;5?;28 91%
SLOPE PAVING AND IMPROVE SIDEWALK
SAN CLEMENTE, CA 92673 WAY #2 05/13/10
TUSTIN, CA 92780 OVER RUN
HA4D PP (949)279-8405
12-0RA-55-5_.5/6.3 IN ORANGE COUNTY IN COSTA MESA, DIVERSIFIED LANDSCAPE CO. DICKSON, ERIC $1,531,313 09/10/07 0%
12-075604 SANTA ANA, AND IRVINE AT VARIOUS 33801 WASHINGTON ST. 15700 TUSTIN VILLAGE $1,480,451 10/11/07 0%
LOCATIONS WAY $65,356 11/21/11
WINCHESTER, CA 92596
PLANTING AND IRRIGATION TUSTIN, CA 92780 PLANT EST
HAZS SwPPP (949)279-8741 SATIS
12-0RA-55-5.9/17.9 IN ORANGE COUNTY IN ORANGE, COSTA J.MCLOUGHLIN ENGINEERING CO., PIRZADEH, BEHROOZ $540,465 11/10/09 24%
12-0F3404 MESA AND ANAHEIM AT VARIOUS LOCATIONS INC. 15700 TUSTIN VILLAGE 2317522 éé;ég;gg 18%
SEAL BRIDGE DECKS 10641 FULTON CT WAY ’
RANCHO CUCAMONGA, CA 91730 Tgig'g;QCQSg§780
HA21 WPCP (949)279-
12-0RA-55-16.0/16.8 IN ORANGE COUNTY FROM SOUTH OF MEAT  CHUMO CONSTRUCTION, INC. UPDAHYAYA,NITA $1,394,148 11/05/09 28%
12-0H9504 AVENUE TO LINCOLN AVENUE SANTIAGO 14425 JOANBRIDGE STREET 251 1/4 UNIVERSITY $560,809  11/30/09 9
HSNH-PO55- (050)E 3251 1/4 U S $381.581 11/05/10 3O

-0

HB1

WPCP

State of California Department of Transportation

BOULEVARD OFF RAMP

INSTALL CONCRETE BARRIERS BALDWIN PARK, CA 91706-1747

DRIVE
IRVINE, CA 92612
(949)509-5018
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Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 12
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12-0RA-57-11.1/22.1 IN ORANGE COUNTY IN ORANGE, ANAHEIM, POWELL CONSTRUCTORS HAMIDI, FRED $1,934,971 07/21/09 39%
12-0G0304 FULLERTON, PLACENTIA AND BREA AT 8555 BANANA AVENUE 3251 1/4 UNIVERSITY $1,877,548 08/05/09 94%
SARR-P057-(053)E $38,540 01/24/11
VARIOUS LOCATIONS DRIVE
__ig'57 0-(3B) REPLACE METAL BEAM GUARD RAIL FONTANA, CA 92335 IRVINE, CA 92612
HB1 SWPPP (949)509-5017
12-0RA-57-11.8/22.5 IN ORANGE COUNTY IN ANAHEIM, BREA,  J. MCLOUGHLIN ENGINEERING CO. PIRZADEH, BEHROOZ $1,005,543 04/07/10 0%
12-0J7304 FULLERTON, ORANGE AND PLACENTIA FROM 10641 FULTON COURT 15700 TUSTIN VILLAGE 28 ggjgg;ig 0%
ORANGEWOOD AVENUE TO THE LOS ANGELES RANCHO CUCAVONGA. CA 91730 WAY
COUNTY LINE ’ TUSTIN, CA 92780
REPLACE CONCRETE SLABS -
L WPCP (949)279-8595
12-0RA-73-10.2/22.5 IN ORANGE CO IN CITY OF LAGUNA NIGUELR J NOBLE COMPANY JAVAHENESHAN, MAJID $6,996,021 06/25/09 42%
éi&gfgggg—(OSG)E LAGUNA HILLS ALISO VIEJO LAGUNA P.0. BOX 620 3251 1/4 UNIVERSITY $2,095,2§g 82;82;28 30%
BEACH AND IRVINE FROM RTE 05 TO FORD DRIVE
PO-73 0-(6E) ROAD ORANGE, CA 92856-9020
-0 IRVINE, CA 92612 SUSPENDED
HOTMIX ASPHALT OVERLAY -
L WPCP (949)509-5031
12-0RA-73-21.5/21.5 IN ORANGE COUNTY IN IRVINE AT NEWPORTP & D LANDSCAPE MANAGEMENT DICKSON, ERIC $191,258 02/17/05 0%
12-0G2704 COAST DRIVE UNDERCROSSING CLIFFORD BRICE 15700 TUSTIN VILLAGE $17°§§§i 22;33;23 0%
MITIGATION PLANTING AND IRRIGATION 999 TOWN AND COUNTRY FLR 4 WAY
ORANGE, CA 92868 ngglg}gcg72i780 PLANT EST
HA25 WPCP (949)279- SATIS
12-ORA-74-13.3/16.6 IN ORANGE COUNTY NEAR SAN JUAN HOT  PACIFIC RESTORATION GROUP INC $344,848 04/29/10 0%
12-043224 SPRING FROM SAN JUAN CANYON BRIDGE TOP O BOX 429 $0 05/24/10 0%
ACST-PO74-(051)E RIVERSIDE COUNTY LINE $0
PO-74 0-(1B) ESTABLISH PLANTING AND INSTALL PERRIS CA 92572
-0 (951)940-6069
HB1 SWPPP
12-0RA-91-.2/11.5 IN ORANGE COUNTY AT VARIOUS LOCATIONS BLANCO CONSTRUCTION $165,040 05/05/10 0%
12-0K3604 TREAT BRIDGE DECKS 4435 CARLSON PLACE 28 05/24/10 0%

RIVERSIDE CA 92503
(951)906-1661
HM3 WPCP
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Statement of Ongoing Contracts as of 05/20/10 06/02/10
District 12
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12-0RA-91-15.9/18.9 IN ORANGE AND RIVERSIDE CO IN ANAHEIM BRUTOCO ENGINEERING AND LINDQUIST, KARL $36,103,628 08/28/09 25%
i;;gGgggi 197YE AND YORBA LINDA NEAR CORONA FROM 1.0 CONSTRUCTION, INC. 22800 SAVI RANCH $§g,gzé-§ig 28;12;28 58%
P0_91 1‘(7E ) MI EAST OF ROUTE 91/241 SEPARATION  P.O. BOX 310189 PKWY., SUITE 206 2
()_ -(78) AND VARIOUS LOCATION FONTANA. CA 92331 YORBA LINDA, CA 92887
- WIDEN FREEWAY AND BRIDGES 4 -
HB4 HB4 SWPPP (949)279-8531
HB4
12-0RA-133-4.1/8.1 IN ORANGE COUNTY IN LAGUNA BEACH AND PACIFIC RESTORATION GROUP, OH, KENNETH $1,467,922 01/07/09 19%
12-1072C4 IRVINE FROM ROUTE 73/133 SEPARATION INCJOHN RICHARDS 6521 MARINE WAY $1’O§§’§%é 82;23;22 2a%
TO 0.5 KM SOUTH OF ROUTE 405/133 P.0.BOX 77038 IRVINE, CA 92618 ’
SEPARATION (949)769-1040
PLANTING AND IRRIGATION CORONA, CA 92877
HA22 SWPPP
12-0RA-405-.2/24_2 IN ORANGE COUNTY ROUTE 5 TO THE LOS AUTOBAHN CONSTRUCTION INC. ZOKAI, FARID $294,810 07/27/09 54%
12-0F9004 ANGELES CO LINE ALSO ON ROUTE 605 P.0.BOX 11238 15700 TUSTIN VILLAGE $§§2-3§% gg;ggjgg 77%
FROM LA COUNTY LINE TO ROUTE 605 AND SANTA ANA. CA 92711-1238 WAY #1 ’
ON ROUTE 22 ’ h TUSTIN, CA 92780
HIGHWAY PLANTING RESTORATION -
HAZS WPCP (949)279-8435
12-0RA-405-1.7/20.6 IN ORANGE COUNTY AT VARIOUS LOCATIONS USS CAL BUILDERS, INC. JAVAHERNESHAN, MAJID $3,422,708 10/01/09 48%
é$;005404 FROM ROUTE 405/133 SEPARATION TO 8051 MAIN STREET 3251 1/4 UNIVERSITY $1§S$2’$§$ ig;gg;gg 30%
R -C D BOLSA CHICA ROAD OVERCROSSING DRIVE ’
-0 INSTALL CONCRETE BARRIERS STANTON, CA 90680 IRVINE, CA 92612
HB1 SUPPP (949)509-5031
12-0RA-405-3.7/6.4 IN ORANGE COUNTY IRVINE FROM JEFFERY PACIFIC RESTORATION GROUP, INCDICKSON, ERIC $1,359,316 02/15/06  100%
12-075704 ROAD AND UNIVERSITY DRIVE TO SAN P.0. BOX 77038 15700 TUSTIN VILLAGE $1,414,650 03/07/06 .
DIEGO CREEK WAY $0 04/29/10
CORONA, CA 92877-0101 04/29/10
HIGHWAY PLANTING AND IRRIGATION TUSTIN, CA 92780 COMPLETED

HA25 SWPPP

12-0ORA-405-8.7/12.6
12-0K0604

HB4N WPCP

IN ORANGE COUNTY IN COSTA MESA FROM
ROUTE 55 TO 0.4 MILE NORTH OF EUCLID INC
STREET UNDERCROSSING 463 N SMITH AVENUE

INSTALL FIBER OPTIC CABLE AND CCTV
CORONA CA 92880

(951)371-4202

MOORE ELECTRICAL CONTRACTING

(949)279-8741

$585,021 04/26/10
$0 05/24/10
$0

0%
0%



State of California Department of Transportation Page 112
Statement of Ongoing Contracts as of 05/20/10

06/02/10
District 12
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12-0RA-405-9.0/10.8 IN ORANGE CO IN COSTA MESA ON ROUTE YAKAR GENERAL CONTRACTORS DICKSON, ERIC $341,846 06/15/09 0%
12-0J9904 73 0.4 MILE SOUTH OF ROUTE 73/405 113 E. ARROW HWY. 3337 MICHELSON DR. $325,047  07/14/09 o%
SEPARATION TO ROUTE 737405 AND AN DINAS. CA 91773 STE. 380 $26,641  03/10/11
VARIOUS LOCATIONS i IRVINE, CA 92612-8894 PLANT EST
PLANTING AND IRRAGITION WORK -
HA25 SWPPP (949)279-8755 SATIS

12-0RA-405-10.7/12.1

IN ORANGE COUNTY IN COSTA MESA FROM

AUTOBAHN CONSTRUCTION, INC.

HAMIDI, FRED

$201,505 02/19/09 100%

12-0J2604 0.4 MILE SOUTH OF FAIRVIEW STREET P.0. BOX 11238 3251 1/4 UNIVERSITY $225,757  03/04/09 44,
OVERCROSSING TO 0.5 MILE NORTH OF DRIVE $9.238 06720710
HARBOR BOULEVARD UNDERCROS SANTA ANA, CA 92711-1238 IRVINE, CA 92612 SUSPENDED
REPAIR EMBANKMENT _

ao Suppp (949)509-5017

12-ORA-405-16.5/17.9

IN ORANGE COUNTY IN HUNTINGTON BEACH

PETERSON-CHASE ENGINEERING

HAMIDI, FRED

$304,717 06/10/09 83%

12-0J9804 AND WESTMINSTER FROM ROUTE 405/39 1792 KAISER AVE 3251 1/4 UNIVERSITY $204,490 06/24/09 oo,
SEPARATION TO GOLDEN WEST STREET DRIVE $14,552  08/20/10
IRVINE, CA 926145706 05/24/10
OVERCROSSING IRVINE, CA 92612 SUSPENDED
REPLACE BROKEN SLABS -
HA22 WPCP (949)509-5017

12-0RA-605-1.4/0

IN ORANGE COUNTY IN LOS ALTIMOS AT

UNIQUE PERFORMANCE CONST

CHAUDRY, MONAS

$210,123 12/03/09 67%

12-0J4804 KATELLA AVENUE 1931 NEWPORT BLVD 6533 MARINE WAY $;i?’gié géjgg;ig 61%
REPLACE SIDEWALKS / CRUB RAMPS ,
COSTA MESA, CA 92627 IRVINE, CA 92618
(949)936-3594
HB71 SWPPP
Totals: Authorized Final Amt: $289,443,653 Completed to Date: $236,889,562  Work This Month: $12,974,525




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
01-HUM-96-16.0/18.7 01-452404
01-HUM-96-23.0/23.8 01-472404
01-HUM-101-57.0/59.1 01-290304
01-HUM-101-79.9/87.9 01-490604
01-HUM-101-84.7/0 01-483204
01-HUM-101-89.3/90.2 01-296104
01-HUM-101-12.9/13.1 01-451804
01-HUM-101-40.9/42.2 01-470214
01-HUM-101-48.7/56.3 01-363204
01-HUM-169-13.2/31.2 01-491004
01-HUM-169-22.2/30.2 01-364604
01-HUM-169-26.5/0 01-478204
01-HUM-254-4_.5/11.2 01-475304
01-HUM-299-36.9/39.2 01-486724
01-HUM-299-7.5/22.6 01-439804
01-HUM-299-/7.2 01-490304
01-HUM-5708-/0 01-0AA014
01-LAK-20-16.8/17.9 01-493104
01-MEN-1-37.9/38.2 01-291714
01-MEN-1-69.4/70.1 01-385704
01-MEN-1-95.2/102.4 01-472804

01-MEN-20-2.7/32.7 01-364314

A DN A DN W W ®WWWWNNDNNNNIERPPRPR PP



Cnty Rt Pm
01-MEN-20-9.3/15
01-MEN-20-25.9/26
01-MEN-101-1.5/6.5
01-MEN-101-34.9/35
01-MEN-162-19.7/30
01-MEN-222-1.0/0
01-MEN-253-.5/3.5
01-MEN-253-1.7/2.3
01-MEN-253-7.7/11
01-VAR--/0
01-VAR--/0
01-VAR--/0
02-BUT-70-22.0/28.8
02-LAS-36-6.7/10.4
02-LAS-44-14_.9/37.2
02-LAS-395-/3.1
02-LAS-395-4.6/24.7
02-LAS-395-60.8/61.6
02-MOD-139-.2/6
02-MOD-395-/20.8
02-PLU-36-4.0/6.5
02-PLU-70-35.1/35.5

Statement of Ongoing Contracts - Index

Contract
01-477304
01-473904
01-478104
01-477804
01-476404
01-380504
01-3116U4
01-476104
01-476004
01-488504
01-488704
01-482904
02-2E5304
02-4C2904
02-1E8504
02-1E8804
02-1E8304
02-390904
02-1E8604
02-1E3204
02-1E5004
02-373104

Page
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Cnty Rt Pm
02-PLU-70-38.5/0
02-PLU-70-66.4/71.5
02-PLU-70-79.1/0
02-SHA-5-15.1/15.7
02-SHA-5-28.9/29.3
02-SHA-5-39.5/40.8
02-SHA-5-43.1/0
02-SHA-44-46.6/48_3
02-SHA-44-69.0/69.8
02-SHA-299-23.7/0
02-SHA-299-75.6/0
02-SHA-5713-/0
02-S1S-5-22.3/22.9
02-S1S-5-25.3/26
02-S1S-5-37.5/51.2
02-S1S-5-51.1/58.1
02-S1S-96-1.2/3
02-S1S-96-20.0/20.1
02-S1S-96-28.8/29.2
02-S1S-97-28.7/30
02-S1S-97-51.0/52.3
02-TEH-5-40.6/0

Statement of Ongoing Contracts - Index

Contract
02-4C8704
02-1E8904
02-377814
02-328034
02-1E1104
02-378904
02-395804
02-4C94U4
02-0E3904
02-1E4804
02-0AA004
02-4C8404
02-2C7104
02-1E5604
02-1E3304
02-2E1404
02-3C8104
02-340204
02-2E0804
02-1E1204
02-1E9104
02-4C7904

Page
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Cnty Rt Pm
02-TEH-5-7.2/7_.7
02-TEH-5-12.2/0
02-TEH-5-22.2/27.5
02-TEH-5728-/0
02-TRI1-299-10.6/42.7
02-TRI1-299-13.3/13.8
03-BUT-32-/37.2
03-BUT-70-11.6/13.6
03-BUT-70-13.6/16.7
03-BUT-99-8.6/13.2
03-BUT-162-14.7/0
03-BUT-162-16.7/0
03-BUT-162-/14
03-COL-5-/0
03-COL-16-/7.3
03-COL-20-21.5/22_4
03-ED-49-6.6/8.3
03-ED-50-27.9/28
03-ED-50-32.5/39.7
03-ED-50-39.7/57.8
03-ED-50-67.8/68.6
03-ED-50-22.1/0

Statement of Ongoing Contracts - Index

Contract
02-370704
02-0C9704
02-2C50U4
02-362104
02-1E4904
02-3C0804
03-3M3304
03-3A6314
03-4E1304
03-366904
03-3E2504
03-3E8504
03-3M1604
03-0C2814
03-3M1704
03-1E0304
03-4C0904
03-3E4604
03-3M7904
03-3M5504
03-4E4104
03-0F6504

Page
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Cnty Rt Pm
03-ED-89-/8.6
03-GLE-5-10.8/26.8
03-GLE-32-4.1/10.8
03-NEV-20-37.4/41.2
03-NEV-20-17.5/46.1
03-NEV-49-2.4/3
03-NEV-80-17.3/20.3
03-NEV-80-18.4/19.5
03-NEV-80-28.1/31.8
03-NEV-80-2.5/5.6
03-NEV-80-5.2/13.3
03-NEV-80-5.6/0
03-NEV-80-9.2/13.6
03-NEV-5717-/0
03-0RA-0-/0
03-PLA-28-.8/11
03-PLA-28-7.8
03-PLA-65-4.8/8.7
03-PLA-65-12.2/23.8
03-PLA-80-1.5/2.3
03-PLA-80-2.9/5.1
03-PLA-80-7.4/66.3

Statement of Ongoing Contracts - Index

Contract
03-1A8414
03-3M3704
03-3M1904
03-3M5204
03-3M1404
03-3E5604
03-0C7204
03-4C2204
03-3A2204
03-0A6324
03-0A6334
03-4A2404
03-0A6314
03-318004
03-0AA004
03-2A9404
03-3M5904
03-3M2904
03-3338U4
03-0E5904
03-367834
03-3M3004

Page
16
16
16
16
16
17
17
17
17
17
17
18
18
18
18
18
18
19
19
19
19
19



Cnty Rt Pm
03-PLA-80-56.1/66-3
03-PLA-80-/5.1
03-PLA-89-8.6/13.7
03-PLA-267-3.7/6.6
03-PLA-267-8.7/9.9
03-SAC-5-.5/15.4
03-SAC-16-2.6/21.9
03-SAC-50-21.8/22.5
03-SAC-50-.6/3
03-SAC-50-5.3/12.8
03-SAC-50-/5.4
03-SAC-50-/L1.5
03-SAC-51-6.0/8.3
03-SAC-99-.8/22.6
03-SAC-99-3.7/0
03-SAC-99-19.4/19.8
03-SAC-99-21.9/24.2
03-SAC-5501-/0
03-SUT-70-.2/8.3
03-SUT-99-16.8/23
03-SUT-99-40.2/0
03-YOL-5-5.5/28.5

Statement of Ongoing Contracts - Index

Contract
03-2C8604
03-367824
03-2A9214
03-3M6004
03-1C9714
03-3M5604
03-3M6104
03-3E9504
03-2M9004
03-441614
03-1E0414
03-3M3504
03-1A1404
03-3E5304
03-0F5204
03-0C0004
03-3E8804
03-2C8434
03-3864U4
03-1A4614
03-3E9604
03-3M3604
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Cnty Rt Pm
03-YOL-5-6.5/28.9
03-YOL-16-41.5/0
03-YOL-50-.3/2
03-YUB-65-7.4/9.2
03-YUB-5714-/0
04-ALA-13-6.4/8.
04-ALA-13-9.7/9.
04-ALA-24-5.1/6.
04-ALA-24-5_4/5.
04-ALA-24-5.9/6.
04-ALA-24-5.9/6.
04-ALA-80-1.0/1.
04-ALA-80-1.8/0
04-ALA-84-21.0/23.1
04-ALA-84-4.9/5.9
04-ALA-92-4.8/6.7
04-ALA-580-13.1/14.9
04-ALA-580-13.2/19.1
04-ALA-580-17.7/19.8
04-ALA-580-9.0/9
04-ALA-680-3.3/6.4
04-ALA-680-6.4/12.5

~N NN B DN NW

Statement of Ongoing Contracts - Index

Contract
03-2M9504
03-1E9804
03-388004
03-3M3204
03-0AA014
04-2707A4
04-294924
04-294914
04-294934
04-265504
04-1A4604
04-0120L4
04-014064
04-172404
04-444004
04-016014
04-171334
04-290834
04-1513C4
04-3A9704
04-253794
04-4A5204
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Cnty Rt Pm
04-ALA-680-/303
04-ALA-880-27.4/28
04-ALA-880-30.1/31.1
04-ALA-5505-/0
04-ALA-5706-/0
04-CC-4-23.5/26.1
04-CC-80-.8/1.2
04-CC-80-3.4/3.8
04-CC-80-5.9/0
04-CC-80-9.5/14.2
04-CC-80-13.6/0
04-CC-160-.8/1.3
04-CC-680-24.2/24.8
04-MRN-101-11.2/12.8
04-MRN-580-3.0/5
04-NAP-29-12.1/13.5
04-NAP-121-.3/2.1
04-NAP-128-9.5/0
04-SCL-9-6.9/11.5
04-SCL-82-/25.9
04-SCL-85-20.0/22
04-SCL-85-22.0/23.6

Statement of Ongoing Contracts - Index

Contract
04-253784
04-165424
04-1706U4
04-0AA014
04-207774
04-228594
04-2A8904
04-2A0304
04-1A2504
04-263724
04-0130K4
04-1A5214
04-0060C4
04-226144
04-4A1404
04-120634
04-444214
04-2S3704
04-1E1204
04-0E7404
04-165944
04-0A1304

Page
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Cnty Rt Pm
04-SCL-87-1.2/4.4
04-SCL-87-1.3/6
04-SCL-87-6.1/6.9
04-SCL-101-.7/17
04-SCL-101-17.8/21.2
04-SCL-101-28.4/51.8
04-SCL-101-27.6/40.2
04-SCL-130-1.3/0
04-SCL-152-6.1/6.7
04-SCL-152-13.8/14.8
04-SCL-237-5.3/5.7
04-SCL-280-5.1/7.8
04-SCL-280-16.0/17.8
04-SCL-280-1.0/L5
04-SCL-280-2.0/L5
04-SCL-680-.2/.9
04-SCL-880-.2/4.4
04-SCL-5736-/0
04-SF-1-.6/5.9
04-SF-80-4.5/5.7
04-SF-80-7.8/8.2
04-SF-80-7.9/8.2

Statement of Ongoing Contracts - Index

Contract
04-151394
04-1E4804
04-0A2714
04-0A7814
04-0E4304
04-151374
04-0C9014
04-0E7304
04-448804
04-2A0504
04-2332F4
04-272024
04-0G4704
04-151304
04-150344
04-151384
04-151364
04-1247A4
04-162524
04-1E5804
04-0120R4
04-0120S4

Page
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Cnty Rt Pm
04-SF-80-8.2/8.7
04-SF-80-8.8/8.9
04-SF-101-3.4/8.
04-SF-101-8.8/9.
04-SF-101-9.2/9.
04-SM-1-17.9/47.
04-SM-1-36.5/38.
04-SM-1-37.6/0
04-SM-1-38.0/38.
04-SM-1-39.6/40.1
04-SM-1-47.8/48.4
04-SM-92-13.4/13.4
04-SM-92-14.4/18.8
04-SM-101-5.4/5.4
04-SM-101-9.6/11.9
04-SM-101-13.5/17.
04-SM-101-23.0/26.
04-SM-280-20.0/21.
04-SM-280-23.1/27.
04-SM-280-13.3/13.
04-SM-280-20.3/27.
04-SM-280-/27 .4

N O 00 N W

()]

Statement of Ongoing Contracts - Index

Contract
04-0120F4
04-044634
04-1E3004
04-163744
04-163734
04-1E4104
04-1123G4
04-256204
04-1123U4
04-1123J4
04-1E0404
04-1A0204
04-042244
04-1E0304
04-235724
04-264204
04-1E3204
04-1E4204
04-0E5404
04-0A9204
04-153404
04-150474
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04-SM-380-5.0/6.3
04-S0L-12-7.9/20.6
04-S0L-37-7.2/0
04-S0L-37-7.2/10.5
04-S0L-37-8.0/10.5
04-S0L-80-6.6/6.8
04-S0L-80-8.1/12.9
04-S0L-80-14.4/0
04-S0L-80-15.4/20.1
04-SON-1-/58.5
04-SON-12-9.2/11
04-SON-12-16.2/39
04-SON-12-29.7/30.9
04-SON-101-8.9/13.9
04-SON-101-13.6/23.1
04-SON-101-13.9/15.5
04-SON-101-21.7/29.3
04-SON-101-/53.4
04-SON-116-41.8/44_7
04-SON-128-5.4/0
04-SON-128-17.1/24_7
04-SON-128-/3.3

Statement of Ongoing Contracts - Index

Contract
04-294624
04-0T10U4
04-0G0004
04-0T1454
04-0T14F4
04-299004
04-2409U4
04-4A4504
04-4C15U4
04-0A9114
04-4C3704
04-0A9134
04-219864
04-0A18U4
04-272434
04-129654
04-0A10U4
04-0A9124
04-283814
04-2S59414
04-4A8704
04-4A1704
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04-VAR--/0
04-VAR--/0

05-MON-1-3.2/4.6
05-MON-1-7.1/7.3

05-MON-1-10.
05-MON-1-12.
05-MON-1-20.
05-MON-1-21.
05-MON-1-21.
05-MON-1-21.
05-MON-1-26.
05-MON-1-31.
05-MON-1-34.
05-MON-1-46.
05-MON-1-72.
05-MON-1-99.

4/0
1/0
9/20.9
1/0
1/721.
3/21.
1/726.
0/51.
6/38
8/46.8
2/102
9/101.5

N P O b

05-MON-1-225.0/229

05-MON-1-74.
05-MON-101-45.8/82.6

9/T92

05-MON-101-66.4/0

05-MON-101-87.7/89.3

05-MON-101-3.1/5.2

Statement of Ongoing Contracts - Index

Contract
04-151284
04-010904
05-0R9204
05-0S9504
05-0M7804
05-0P3204
05-0T6504
05-0P3104
05-0S5104
05-0E9604
05-0P3404
05-0R9304
05-0S1404
05-0S9404
05-0N2604
05-315924
05-0T5504
05-0L8004
05-0E4704
05-0N8314
05-0R2104
05-464104
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05-MON-101-12.6/15.5

05-MON-101-41.3/0
05-MON-183-.8/1.9

05-MON-198-22.9/23.3

05-SB-1-23.3/M29.9
05-SB-1-25.1/M29.4
05-SB-101-.3/7.5

05-SB-101-10.8/12.8
05-SB-101-19.6/25.3

05-SB-101-20.0/0
05-SB-101-26.5/27.
05-SB-101-82.1/84.
05-SB-135-10.4/11.
05-SB-154-22.9/23.
05-SB-154-23.3/32.
05-SB-166-6.9/6.9
05-SB-192-2.4/3.1
05-SBT-156-/16.7
05-SCR-1-15.3/17.1
05-SCR-1-/8.3
05-SCR-9-1.8/1.8
05-SCR-9-6.1/8.2

W R N W R

Statement of Ongoing Contracts - Index

Contract
05-0Q2004
05-0R8904
05-0E2424
05-0L2304
05-0S2104
05-0Q6904
05-462504
05-447804
05-0G7704
05-0N8504
05-0M14U4
05-0Q6504
05-0Q6604
05-0P9104
05-0S2204
05-0Q4204
05-0F5704
05-0N2104
05-129114
05-0N2504
05-0P6504
05-0S1604

Page
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05-SCR-9-20.
05-SCR-9-23.
05-SCR-17-6.
05-SCR-17-7.
05-SLO-1-11.
05-SL0O-1-56.
05-SLO-1-12.
05-SLO-1-/10

4/20.4
8/24.7
0/12.6
0/7.3
3/16.2
4/58
670

05-SL0-41-41.2/43.8
05-SL0-41-43.9/49.6
05-SL0-46-32.2/37.2
05-SL0-46-49.5/0

05-SL0-101-

.7/31.7

05-SL0-101-13.2/18.
05-SL0-101-35.7/46.
05-SL0-101-45.2/45.
05-SL0-101-24.0/32.
05-SL0-101-/0
05-SL0-166-16.8/21
05-SL0-227-10.9/14.
05-SL0-229-/9.2
05-SL0-2501-/0

W N W W

Statement of Ongoing Contracts - Index

Contract
05-0P8704
05-0K2404
05-0L70U4
05-0P8104
05-0J9704
05-0S1004
05-0R8804
05-0S1704
05-0S1804
05-0S2004
05-330714
05-0F7104
05-0K5704
05-485624
05-0G0304
05-402804
05-0H1904
05-0R9804
05-0S1304
05-0A4604
05-0S1504
05-0AA064
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50
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51
51
51
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52
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52
52
52
52
53
53
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06-FRE-0-/0
06-FRE-5-1.4/0
06-FRE-41-25.3/26.5
06-FRE-41-22.1/0
06-FRE-41-27.6/29.8
06-FRE-41-29.8/30.4
06-FRE-99-10.7/15.9
06-FRE-99-15.4/27.3
06-FRE-99-1.0/7.4
06-FRE-99-/10
06-FRE-168-16.5/1L29.7
06-FRE-168-36.0/0
06-FRE-168-58.6/65.8
06-FRE-168-4.2/6.9
06-FRE-180-31.3/0
06-FRE-180-55.4/56.6
06-FRE-180-60.3/64
06-FRE-180-60.4/63
06-FRE-180-63.3/66.5
06-FRE-180-66.1/72_3
06-FRE-5505-/0
06-KER-5-6.3/10.1

Statement of Ongoing Contracts - Index

Contract
06-0AA024
06-0A9804
06-432104
06-0G4204
06-0E9704
06-447704
06-420314
06-0G4304
06-350714
06-0K2104
06-0K9904
06-0C0904
06-0F29U4
06-0H7304
06-478904
06-342344
06-342444
06-0J8904
06-342434
06-342514
06-0AA014
06-0C8004
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06-KER-41-_.3/.7
06-KER-43-25.1/38.
06-KER-43-/6.2
06-KER-46-19.3/27.
06-KER-46-43.0/49
06-KER-58-21.7/27.
06-KER-58-67.9/0
06-KER-58-57.2/57.
06-KER-58-114.6/0
06-KER-58-139.0/0
06-KER-99-21.6/24.
06-KER-99-24.7/27 .
06-KER-99-28.2/29
06-KER-166-9.0/24.
06-KER-184-8.4/8.8
06-KER-184-/1.20
06-KER-204-4.6/5.1
06-KER-5701-/0
06-KIN-5-/10

06-KIN-198-9.2/14.7
06-KIN-198-21.5/28.3

06-MAD-41-4.5/5.3

Statement of Ongoing Contracts - Index

Contract
06-0M0904
06-0K6804
06-0K6704
06-442534
06-0L1104
06-463704
06-485004
06-0H8104
06-0E3704
06-463004
06-0G2204
06-451604
06-0A7204
06-322104
06-426304
06-0L1204
06-430104
06-0AA004
06-0L1604
06-490004
06-3568U4
06-0C0304

Page
57
57
57
57
57
58
58
58
58
58
58
59
59
59
59
59
59
60
60
60
60
60



Cnty Rt Pm
06-MAD-41-23.2/23.6
06-MAD-145-8.8/9.1
06-MAD-145-.8/6.8
06-TUL-63-5.8/8
06-TUL-99-5.6/7.3
06-TUL-137-15.4/0
07-LA-1-1.9/74.1
07-LA-1-7.1/30.5
07-LA-1-10.4/10.
07-LA-1-27.4/30.
07-LA-1-32.3/32.
07-LA-1-34.5/35.
07-LA-1-35.2/62.
07-LA-1-35.3/46.
07-LA-1-38.7/56.
07-LA-2-15.0/22.
07-LA-2-26.5/64.
07-LA-2-26.5/64.
07-LA-2-26.5/54.
07-LA-2-49.7/0
07-LA-2-25.5/29.1
07-LA-5-1.2/16.6

g B Bk 00 0 © © O W O »

Statement of Ongoing Contracts - Index

Contract
06-0E1004
06-407214
06-416104
06-307004
06-431704
06-0A5704
07-4T1904
07-226544
07-4T1604
07-1660U4
07-4S9104
07-226524
07-2X7904
07-254304
07-4T0604
07-3Y3404
07-2X6704
07-2X6804
07-2X7204
07-2X6904
07-119734
07-226534
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07-LA-5-2.4/19.7
07-LA-5-6.8/18.4

07-LA-5-9.9/9.9

07-LA-5-11.
07-LA-5-13.
07-LA-5-15.
07-LA-5-16.
07-LA-5-16.
07-LA-5-24.
07-LA-5-27.
07-LA-5-39.
07-LA-5-39.
07-LA-5-44.

07-LA-5-/0

07-LA-10-5.6/8.9

07-LA-10-18.3/31.3
07-LA-10-31.2/33.4
07-LA-10-10.4/28.2

8/12.

6/18.5
6/16.3

670

9/28.
3/24.
2/28.
4/43.
5/42.

2/46

07-LA-14-55.2/0

07-LA-19-4.0/7.9
07-LA-27-6.
07-LA-27-11.0/15.9

9/0

o ©O© N W N

Statement of Ongoing Contracts - Index

Contract
07-2Y6804
07-235904
07-258914
07-3Y7104
07-246404
07-217404
07-0P7904
07-193104
07-3P1604
07-2266A4
07-252714
07-235504
07-168004
07-258604
07-2267A4
07-166814
07-117074
07-3Y3704
07-2X8004
07-3Y3304
07-4S3504
07-4T0204
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07-LA-27-17.0/18.6
07-LA-39-17.0/28
07-LA-39-17.7/40
07-LA-39-30.6/30.6
07-LA-60-11.8/23.3
07-LA-60-4.4/12.2
07-LA-72-5.5/6.7
07-LA-91-17.5/17.5
07-LA-101-1.0/8.1
07-LA-101-16.9/16.9
07-LA-105-3.4/3.4
07-LA-105-4.2/0
07-LA-105-.7/.9
07-LA-105-13.0/13
07-LA-110-13.7/0
07-LA-110-21.2/22.8
07-LA-110-23.7/31.9
07-LA-110-25.9/31.9
07-LA-134-.4/3.8
07-LA-134-1.9/2.3
07-LA-134-2.6/9
07-LA-134-5.9/8.6

Statement of Ongoing Contracts - Index

Contract
07-3Y8504
07-2X7004
07-1X3224
07-231204
07-1294v4
07-258924
07-4H3304
07-3Y5904
07-3Y9204
07-4T1704
07-4S7604
07-2X7504
07-178504
07-4T1304
07-2X7604
07-2411U4
07-4T0304
07-2395U4
07-3Y1804
07-188504
07-3Y8104
07-182704
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07-LA-138-43.4/46.7
07-LA-138-47.8/49
07-LA-138-60.0/60.4
07-LA-138-69.3/75
07-LA-187-4.0/4
07-LA-210-6.1/14.2
07-LA-210-9.4/24.8
07-LA-210-19.9/25.3
07-LA-210-29.5/30.7
07-LA-210-40.6/42.1
07-LA-210-/44
07-LA-213-7.9/0
07-LA-405-25.9/29.5
07-LA-405-39.0/39
07-LA-405-/0
07-LA-710-9.4/18.4
07-LA-710-16.1/18.4
07-LA-710-18.1/20.8
07-LA-710-21.9/21.9
07-LA-710-26.5/27.4
07-LA-5727-/0
07-LA-5953-/0

Statement of Ongoing Contracts - Index

Contract
07-3Y4904
07-239614
07-4S2704
07-4Y1104
07-4T1004
07-3Y7804
07-258504
07-3Y7904
07-228104
07-231404
07-243304
07-4S7904
07-1178U4
07-2X3504
07-2X6604
07-183114
07-259904
07-269004
07-4S9904
07-179704
07-1P8104
07-0AA024
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07-LA-5953-/0
07-VEN-1-11.6/28.5
07-VEN-1-25.4/26.7
07-VEN-23-3.5/8.5
07-VEN-23-20.7/21.1
07-VEN-23-12.9/17.8
07-VEN-33-7.8/8
07-VEN-33-20.8/29.6
07-VEN-34-10.4/10.4
07-VEN-101-22.0/23.
07-VEN-118-.5/32.6

7

07-VEN-118-27.0/32.5
07-VEN-118-21.8/21.8

07-VEN-118-18.4/0

07-VEN-126-6.9/6.9
07-VEN-150-9.6/9.6
07-VEN-150-15.0/32

07-VEN-150-18.8/18.8
07-VEN-150-22.7/22.8

07-VEN-150-28.5/28.
07-VEN-232-.4/4.1
08-RIV-10-41.3/44.6

Statement of Ongoing Contracts - Index

Contract
07-0AA014
07-226514
07-2X8104
07-4S8804
07-1X8904
07-2Y5304
07-4K6304
07-3Y4404
07-4S7304
07-234204
07-2M3904
07-266704
07-1X3104
07-1P3804
07-2X7404
07-1189A4
07-3Y8304
07-1189G4
07-1X6604
07-1189F4
07-3Y8704
08-456004

Page

75
76
76
76
76
76
76
77
77
77
77
77
77
78
78
78
78
78
78
79
79
79



Cnty Rt Pm
08-RIV-10-/8.2
08-RI1V-10-15.7/0
08-R1V-15-40.0/40.7
08-RIV-60-19.1/20.4
08-RIV-60-2.8/2.9
08-RIV-78-3.3/0
08-RIV-79-/15.6
08-RIV-91-5.3/6.6
08-RIV-91-.1/5.9
08-RI1V-111-53.0/56.2
08-RIV-243-13.8/13.9
08-RIV-371-61.0/69
08-SBD-15-43.0/80.9
08-SBD-15-169.8/181.9
08-SBD-15-/3.8
08-SBD-18-18.8/25.8
08-SBD-18-20.3/20.9
08-SBD-18-30.0/32.5
08-SBD-18-44_.2/44_7
08-SBD-18-58.4/59.3
08-SBD-18-66.6/67.1
08-SBD-18-102.3/102.6

Statement of Ongoing Contracts - Index

Contract
08-472304
08-0F1904
08-452204
08-0L2104
08-1A3604
08-422204
08-0L2404
08-474104
08-0A5504
08-0N2904
08-0C4004
08-0N2804
08-0N1704
08-4393U4
08-472214
08-0K8704
08-0K6404
08-0A7914
08-227004
08-0J6704
08-394704
08-0J3704
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08-SBD-18-96.5/96.7
08-SBD-38-7/.5
08-SBD-40-142.2/142.6
08-SBD-60-5.1/6.7
08-SBD-60-7.8/8.3
08-SBD-62-55.0/79.5
08-SBD-62-/11.1
08-SBD-66-20.8/21.3
08-SBD-95-10.0/0
08-SBD-95-17.5/25.1
08-SBD-95-37.3/47.6
08-SBD-138-23.0/23.2
08-SBD-210-9.4/11
08-SBD-215-4.8/6.5
08-SBD-215-8.8/11.6
08-SBD-330-35.0/37.5
08-SBD-395-33.4/45.9
08-SBD-5730-/0
09-1INY-6-.1/0
09-1INY-168-13.5/15
09-1INY-190-9.8/24.5
09-1INY-190-47.4/47 .4

Statement of Ongoing Contracts - Index

Contract
08-458324
08-0E1604
08-0C5104
08-489804
08-0L4904
08-0H6504
08-0M8504
08-0E5704
08-0M7804
08-0K8604
08-0N1004
08-0F7804
08-204324
08-007174
08-4440U4
08-0P6604
08-0L3204
08-0H2824
09-0AA034
09-345104
09-343104
09-333804
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09-1INY-395-65.0/76.1

09-1INY-395-76.6/0
09-1NY-395-115.0/0

09-1INY-395-117.8/122.4

09-1NY-395-17.9/0
09-KER-58-82.6/0
09-KER-58-94.1/0
09-MNO-120-/4.5
09-MNO-395-32.4/0

09-MNO-395-84.0/85.6
09-MNO-395-91.7/96.8

09-MNO-5717-/0

09-SBD-127-
10-ALP-88-1.
10-AMA-49-7
10-CAL-4-53
10-CAL-12-3

.1/73.2
9/0
.0/711
.5/58.1
.0/9.9

10-MER-5-.4/32.3

10-MER-99-10.8/13.1
10-MER-99-12.6/17 .6
10-MER-99-15.8/17.3
10-MER-99-20.5/20.5

Statement of Ongoing Contracts - Index

Contract
09-2144U4
09-340504
09-0AA014
09-258014
09-314504
09-341904
09-341804
09-342904
09-300704
09-326804
09-327104
09-315204
09-339604
10-444204
10-049954
10-0S5204
10-379304
10-0E7204
10-363124
10-0U0104
10-0K0204
10-0T8804
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10-MER-99-23.8/26.5
10-MER-99-26.8/27 .6
10-MER-99-32.6/37.2
10-S3-4-4.4/14.2
10-SJ3-4-5.4/6.9
10-SJ-4-8.1/T14.3
10-SJ-4-15.7/19.4

10-SJ-4-/0
10-SJ-5-/0

10-S83-12-/0
10-S3-33-/5
10-SJ-88-3.8/4.9
10-83-99-27.5/0
10-83-99-/1.7
10-SJ-205-1.7/12.6
10-STA-5-/0
10-STA-33-.5/14.5
10-STA-99-16.8/24_7
10-STA-99-9.9/15
10-STA-99-11.9/11.9
10-STA-99-15.0/16.5
10-STA-99-21.9/22_3

Statement of Ongoing Contracts - Index

Contract
10-414814
10-3169C4
10-0L5804
10-0T4504
10-0H04U4
10-283204
10-0N2604
10-0C1504
10-0T4304
10-0K0704
10-0S4804
10-0G3204
10-0N9104
10-0L6304
10-0L5704
10-0T4404
10-0G7704
10-0L5904
10-0F7204
10-2A7704
10-0F7304
10-0K7004
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10-STA-108-28.7/29.4

10-STA-132-14.9/1.16.8

10-STA-219-.1/2.9
10-TUO-49-20.4/0
10-TUO-49-23.1/23.6
10-TUO-108-5.7/6.2
11-IMP-7-3.7/6.9
11-1MP-8-96.9/0
11-1MP-8-10.0/28
11-IMP-8-31.3/0
11-1MP-8-91.0/96.8
11-IMP-78-12.1/15.2
11-1MP-86-7.6/8
11-SD-5-5.4/5.4
11-SD-5-8.6/10
11-SD-5-9.6/26.2

11-SD-5-35
11-SD-5-25
11-SD-5-39
11-SD-5-52

11-SD-5-67.

11-SD-8-17

.7/38.5
.9/31.8
.8/54 .4
.8/54.9
2/0

.4/18.7

Statement of Ongoing Contracts - Index

Contract
10-0N4404
10-3A6504
10-0A8704
10-0N9904
10-0J1504
10-0H3204
11-068024
11-2M0604
11-2M1004
11-261504
11-2M0004
11-167884
11-295804
11-286004
11-0786U4
11-284304
11-2358U4
11-2M0404
11-289304
11-239504
11-0AA004
11-063804

Page

94
95
95
95
95
95
96
96
96
96
96
97
97
97
97
97
97
98
98
98
98
98



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
11-SD-8-49.0/0 11-243204 98
11-SD-15-10.4/21.2 11-2T70924 99
11-SD-15-16.0/M19.3 11-2T7T0934 99
11-SD-15-18.8/M21.9 11-260714 99
11-SD-15-21.9/M23.9 11-260724 99
11-SD-15-24_4/M27 11-295104 99
11-SD-15-26.0/30.2 11-2T0814 99
11-SD-15-27.3/0 11-2T7T0894 100
11-SD-15-3.2/M4 .1 11-070404 100
11-SD-15-8.9/9.7 11-233204 100
11-SD-15-10.5/M15 11-27T0914 100
11-SD-15-30.0/31.5 11-270824 100
11-SD-52-2.6/5.9 11-288404 100
11-SD-52-7.4/13.3 11-267304 101
11-SD-52-14.1/16.3 11-010614 101
11-SD-52-16.2/17.8 11-2T70104 101
11-SD-52-17.0/17.7 11-2T7T0004 101
11-SD-76-2.2/4.2 11-259214 101
11-SD-76-7.3/13.1 11-080104 101
11-SD-94-1.5/13.4 11-261714 102
11-SD-94-7.9/0 11-262604 102

11-SD-94-11.3/13.8 11-276414 102



Cnty Rt Pm
11-SD-125-9.6/T720.8
11-SD-163-1.7/3.2
11-SD-805-7.6/9.2
11-SD-905-8.6/11.6
11-SD-905-9.5/15
11-SD-5702-/0
11-SD-5703-/0
12-0RA-0-/0
12-0RA-1-4.6/14_1
12-0RA-1-6.6/6.6
12-0RA-5-6.1/31.2
12-0RA-5-9.4/13.2
12-0RA-5-15.1/16.4
12-0RA-5-20.7/42
12-0RA-5-22.2/28.
12-0RA-5-23.0/24.
12-0RA-5-26.6/27.
12-0RA-5-31.4/42.
12-0RA-5-32.3/0
12-0RA-5-33.2/34
12-0RA-5-42.1/44 .4
12-0RA-5-72.0/72.4

aa N 00 O

Statement of Ongoing Contracts - Index

Contract
11-296804
11-265004
11-081644
11-091824
11-288804
11-281604
11-281504
12-0AA004
12-0J7004
12-0K2504
12-0G7304
12-0J35604
12-0E0704
12-0K6404
12-0A7304
12-0K5004
12-0C6404
12-0K4504
12-0J9504
12-0H5504
12-101674
12-0C8704
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12-0RA-5-23.8/0
12-0RA-22-3.6/3.8
12-0RA-39-1.6/0
12-0RA-39-19.2/23.2
12-0RA-55-4_.5/17
12-0RA-55-5.5/6.3
12-0RA-55-5.9/17.9
12-0RA-55-16.0/16.8
12-0RA-55-5.5/0
12-0RA-57-11.1/22.
12-0RA-57-11.8/22.
12-0RA-73-10.2/22.
12-0RA-73-21.5/21.
12-0RA-74-13.3/16.
12-0RA-91-.2/11.5
12-0RA-91-15.9/18.9
12-0RA-133-4.1/8.1
12-0RA-405-.2/24.2
12-0RA-405-1.7/20.6
12-0RA-405-3.7/6.4
12-0RA-405-8.7/12.6
12-0RA-405-9.0/10.8

(o2 &2 B 62 BN &2 B ]

Statement of Ongoing Contracts - Index

Contract
12-0H2354
12-0J9604
12-0K0004
12-085104
12-0K3504
12-075604
12-0F3404
12-0H9504
12-0J2704
12-0G0304
12-0J7304
12-0K2004
12-0G2704
12-043224
12-0K3604
12-0G0404
12-1072C4
12-0F9004
12-0C5404
12-075704
12-0K0604
12-0J9904
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District
Federal Aid
—-F-
-S-
—SH-
—ER-

District Total:

District
Federal Aid

Cnty Rt Pm

12-0ORA-405-10.7/12.1
12-0ORA-405-16.5/17.9
12-0ORA-605-1.4/0

01

02

Statement of Ongoing Contracts - Index
Contract

12-0J2604
12-0J9804
12-0J4804

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL AID (PRIMARY)
FEDERAL AID (SECONDARY)
STATE HIGHWAY
STORM DAMAGE REPAIR

Page
110
110
110

Bid + CCO
$54,006, 806
$67,447,906
$18,311,835
$13,209,073

$8,108,905

$161,084,524

Category
FEDERAL AID (INTERSTATE)
FEDERAL AID (PRIMARY)
FEDERAL AID (SECONDARY)
STATE HIGHWAY

Bid + CCO
$26,409,026
$8,843,430
$61,113,204
$29,991,733

Work Comp
$29,300,953
$60,509,068
$12,961,880

$6,747,980
$2,718,609
$112,238,489

Work Comp
$18,439,436
$2,165,183
$53,089,796
$19,804,112



District
Federal Aid
-ER-

District Total:

District
Federal Aid

District Total:

District
Federal Aid

02

03

04

Statement of Ongoing Contracts - Federal Aid

Category
STORM DAMAGE REPAIR

Category
FEDERAL AID (INTERSTATE)
FEDERAL AID (PRIMARY)
FEDERAL AID (SECONDARY)
STATE HIGHWAY

Category
FEDERAL AID (INTERSTATE)
FEDERAL AID (PRIMARY)
FEDERAL AID (SECONDARY)
STATE HIGHWAY
STORM DAMAGE REPAIR

Bid + CCO
$1,018,252
$181,966,093
$309,341,738

Bid + CCO
$223,044,755
$81,505,823
$63,471,518
$124,180,408
$367,791,208
$859,993,712

Bid + CCO
$82,139,727
$117,186,481
$411,784,860
$2,286,574,375
$2,815,046

Work Comp
$815,578
$21,208,305
$115,522,411

Work Comp
$107,247,756
$74,708,061
$32,679,800
$63,287,466
$181,014,708
$458,937,790

Work Comp
$29,992,655
$79,856,713

$275,621,498
$1,315,448,785
$1,497,667



District
Federal Aid

District Total:

District
Federal Aid
—-F-
-S-
—SH-
—ER-

District Total:

District
Federal Aid
—F-
-S-
—SH-

District Total:

04

05

06

Statement of Ongoing Contracts - Federal Aid

Category

Category
FEDERAL AID (PRIMARY)
FEDERAL AID (SECONDARY)
STATE HIGHWAY
STORM DAMAGE REPAIR

Category
FEDERAL AID (PRIMARY)
FEDERAL AID (SECONDARY)
STATE HIGHWAY

Bid + CCO
$1,232,991,775
$4,133,492,262

Bid + CCO
$28,452,506
$31,725,861

$108,680,202
$2,851,508
$94,410,034
$266,120,110

Work Comp
$694,324,560
$2,396,741,878

Bid + CCO
$14,384,442
$21,765,251
$91,697,944

$139,219,658
$267,067,295

Work Comp
$27,825,006
$6,443,266
$65,500,730
$1,051,163
$37,105,917
$137,926,082

Work Comp
$3,103,792
$16,636,465
$79,972,105
$45,410,928
$145,123,290




District
Federal Aid

District Total:

District
Federal Aid
-1-
-S-
—SH-

District Total:

District
Federal Aid
—F-
—SH-

07

08

09

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL AID (INTERSTATE)
FEDERAL AID (PRIMARY)
FEDERAL AID (SECONDARY)
STATE HIGHWAY
STORM DAMAGE REPAIR

Category
FEDERAL AID (INTERSTATE)
FEDERAL AID (SECONDARY)
STATE HIGHWAY

Category
FEDERAL AID (PRIMARY)
STATE HIGHWAY

Bid + CCO
$57,277,795
$399,479,304
$21,044,197
$187,086,792
$136,144,757
$311,346,679
$1,112,379,524

Bid + CCO
$164,453,743
$48,422,794
$114,363,749
$111,122,826
$438,363,112

Bid + CCO
$8,360,814
$47,051,447

Work Comp
$55,111,571
$377,856,084
$19,863,208
$128,476,750
$46,126,637
$107,080,210
$734,514,460

Work Comp
$129,544,460
$28,515,394
$47,912,543
$87,606,343
$293,578,741

Work Comp
$8,308,804
$36,628,594



District
Federal Aid

District Total:

District
Federal Aid
—-F-
-S-
—SH-

District Total:

District
Federal Aid
-1-
-S-
—SH-
-ER-

District Total:

09

10

11

Statement of Ongoing Contracts - Federal Aid

Category

Category
FEDERAL AID (PRIMARY)
FEDERAL AID (SECONDARY)
STATE HIGHWAY

Category
FEDERAL AID (INTERSTATE)
FEDERAL AID (SECONDARY)
STATE HIGHWAY
STORM DAMAGE REPAIR

Bid + CCO
$4,735,505
$60,147,766

Bid + CCO
$9,240,573
$9,550,964

$75,188,049
$37,358,001
$131,337,586

Bid + CCO
$68,675,754
$29,680,103

$319,918,620

$1,854,761
$398,944,276
$819,073,515

Work Comp
$1,396,995
$46,334,392

Work Comp
$6,171,924
$455,381
$63,261,874
$4,045,520
$73,934,700

Work Comp
$37,864,556
$19,134,698

$238,057,499

$802,787
$234,175,940
$530,035,481




District 12
Federal Aid

District Total:

Federal Aid
—1-

Statewide Totals

Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

Bid + CCO
$965,247
$200,730,091
$344,848
$30,538,013
$56,865,454
$289,443,653

Statement of Ongoing Contracts -

Category

STORM DAMAGE REPAIR

FEDERAL AID (SECONDARY)

FEDERAL AID (PRIMARY)

STATE HIGHWAY

Statewide Recap

Bid + CCO
$622,966,047
$2,944,860,413
$157,893,397
$766,351,506
$922,190,269
$3,433,583,166

$8,847,844,798

Work Comp
$851,275
$185,582,984
$0
$21,622,964
$28,832,340
$236,889,562

Work Comp
$379,051,709
$1,444,920,373
$57,041,812
$512,948,574
$794,879,504
$2,092,935,303

$5,281,777,275




Statement of Ongoing Contracts -Summary

District
05

10
12
02
08
07
04
06

03

Work completed this Period:

Work Completed This Perio

$3,706,230
$5,225,577
$3,577,844
$6,339,936
$633,881
$26,120,637
$1,785,182
$392,141
$14,838,163

$62,619,592
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