
 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-DN-101-4.4/12.6 IN DEL NORTE COUNTY IN AND NEAR TIDEWATER CONTRACTORS, INC MERGUPS, JURIS $1,383,841 05/13/11 0%
01-499404 KLAMATH FROM KLAMATH RIVER BRIDGE TO 

WILSON CREEK BRIDGE 

HOT MIX ASPHALT OPEN GRADED 
BROOKINGS, OR 97415 

(541)469-5341 

P O BOX 1956 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$0
 $0

05/31/11 
09/01/11 

0%

HM1 WPCP 

01-DN-101-39.6/43.7 IN DEL NORTE COUNTY NEAR SMITH RIVER GRANITE CONSTRUCTION COMPANY SANDERS, KAREN $622,992 12/21/10 0%
01-491404 
NH-Q101-(181)E 

--()

FROM ROWDY CREEK BRIDGE TO 0.5 MILE 

SOUTH OF MARANDA LANE 

INSTALL RUMBLE STRIPS 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(707)464-9157 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$0
 $0

01/12/11 
03/17/11 

0%

SUSPENDED 

HB1 WPCP 

01-DN-199-18.2/18.6 IN DEL NORTE COUNTY NEAR GASQUET FROM HI TECH ROCKFALL CONSTRUCTION SANDERS, KAREN $1,495,484 07/01/10 89%
01-482704 
ACHS-P199-(032)E 

P1-99 0-(2E) 

--() 

0.7 MILE SOUTH TO 0.3 MILE SOUTH OF 

GRASSY FLAT CAMPGROUND 

CONSTRUCT CABLE MESH DRAPERY 

INC 

FOREST GROVE OR 971160674 

P O BOX 674 

(707)464-9157 

700 PARK PLACE 

CRESCENT CITY CA 95531 

$1,559,007
 $0

07/29/10 
06/30/11 

96%

SUSPENDED 

HB1 WPCP (503)357-6508 

01-DN-199-33.5/33.9 IN DEL NORTE COUNTY ABOUT 3 MILES ASHRON CONSTRUCTION AND SANDERS, KAREN $881,623 04/12/11 0%
01-489004 SOUTH OF THE OREGON STATE BORDER AT 

THE RANDOLPH COLLIER TUNNEL 

RESTORATION INC 

1109 N FAIR OAKS AVE 
700 PARK PLACE 

CRESCENT CITY, CA 95531 

$0
 $0

05/18/11 
12/08/11 

0%

CLEAN & PAINT TUNNEL 
SUNNYVALE CA 94089 

(707)464-9157 

HM3 WPCP (408)752-0909 

01-DN-999-/0 IN DEL NORTE COUNTY AT VARIOUS APEX FENCE CO INC MERGUPS, JURIS $1,706,544 10/11/10 41%
01-464104 
ACHS-X015-(016)E 

PGX0-15 0-(6E)

--() 

LOCATIONS 

RECONSTRUCT METAL BEAM GUARD RAIL 
ANDERSON CA 96007 

(530)365-3316 

P O BOX 545 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$1,115,600
 $61,118

11/04/10 
08/15/11 

65%

HB1 SWPPP 

01-HUM-36-29.0/29.5 IN HUMBOLDT COUNTY ABOUT 5.5 MILES MERCER FRASER COMPANY TIMMONS, KELLY $865,083 12/08/10 0% 

HA23 

01-475604 
ACST-43K3-(004)E 

43-K3 0-(4E) 

--() 

WPCP 

EAST OF BRIDGEVILLE AT 0.1 MILE WEST 

OF DEERFIELD RANCH ROAD 

COLD PLANE AC PAVEMENT PLACE HMA 
EUREKA CA 95502 

(707)443-6371 

P O BOX 1006 

(707)725-1081

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA, CA 95540 

$0 
$0 

12/22/10 
05/31/11 

0% 

SUSPENDED 



 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation	 Page 2 

Statement of Ongoing Contracts as of 05/20/11	
06/06/11 

District 01 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

01-HUM-36-35.4/40.5 IN HUMBOLDT COUNTY NEAR DINSMORE J F SHEA CONSTRUCTION INC RODRIGUEZ, JOAQUIN $1,037,879 04/01/11 0%

01-0A0204 $0 04/19/11
RUBBERIZED HMA OVERLAY	 P O BOX 494519
 1487 SANDY PRAIRIE	 0%


$0

CT, STE E


REDDING CA 96049
 
FORTUNA, CA 95540


(530)246-4292
 
(707)725-1020


HM1 WPCP
 

01-HUM-36-39.5/0	 IN HUMBOLDT COUNTY NEAR DINSMORE 1.0 GRANITE CONSTRUCTION COMPANY TIMMONS, KELLY $884,946 10/13/10 0%


MILE WEST OF VAN DUZEN RIVER BRIDGE P O BOX 50085
01-475804	 $0 11/02/10
1487 SANDY PRAIRIE	 0%

ER-43K2-(004)E	 $0 03/14/11


CONSTRUCT TIEBACK RETAINING WALL CT, STE E

--() WATSONVILLE CA 95077
 

FORTUNA, CA 95540	 SUSPENDED

(831)724-1011
 

(707)725-1081

HA23 SWPPP
 

01-HUM-96-.5/3.7	 IN HUMBOLDT COUNTY AT AND NEAR WILLOW MERCER FRASER COMPANY OSIER, JIM $2,072,205 11/24/10 0%


CREEK FROM 0.1 MILE NORTH OF BRANNAN P O BOX 1006 5065 BOYD ROAD, STE B 0%

01-459404 $0 12/16/10
 
STP-P096-(047)E $0 03/07/11


MOUNTAIN ROAD TO 4.5 MILES SOUTH OF ARCATA, CA 95521

--() EUREKA CA 955021006


TISH TANG VIADUCT (707)834-1152

(707)443-6371


REHABILITATE PAVEMENT
 
HA22 WPCP
 

01-HUM-96-3.0/20.4	 IN HUMBOLDT COUNTY NEAR WILLOW CREEK S T RHOADES CONSTRUCTION INC OSIER, JIM $334,413 02/22/11 0%


AT 2.3 MILES NORTH OF PG&E SERVICE P O BOX 494520 5065 BOYD ROAD, STE B 0%

01-472204 $0 03/15/11
 
ER-43L3-(004) $0 08/15/11


CENTER ROAD AND FROM 0.9 TO 0.6 MILE ARCATA, CA 95521

--() REDDING CA 96049 96049


SOUTH OF TISH TANG SI (707)834-1152 SUSPENDED

(530)223-9322


RECONSTRUCT ROADWAY
 
HA23 WPCP
 

01-HUM-96-30.0/38.6	 IN HUMBOLDT COUNTY NEAR ORLEANS FROM INTERNATIONAL SURFACING MULLEN, RICHARD $419,420 05/06/11 0%


SLATE CREEK BRIDGE TO KLAMATH RIVER SYSTEMS
01-0A0904	 $0 05/27/11
5601 S. BROADWAY	 0%

$0


BRIDGE	 P O BOX 980430 EUREKA, CA 95503
 
SEAL COAT	 (707)441-5877


WEST SACRAMENTO CA 95798
 

HM1 WPCP (916)373-2420
 

01-HUM-101-.2/126	 IN HUMBOLDT COUNTY AT VARIOUS WAHLUND CONSTRUCTION INC WRIGHT, GEOFFREY T. $4,901,199 06/17/10 73%
 

LOCATIONS 830 HILMA DRIVE
01-464004	 $3,886,634 07/08/10
1487 SANDY PRAIRIE	 80%

HSN-Q101-(162)E	 $617,263 08/15/11


RECONSTRUCT METAL BEAM GUARD RAIL COURT, STE. E

Q1-01 1-(2E) EUREKA CA 95503
 

FORTUNA CA 95540
 
--()	 (707)845-0990
 

(707)725-1022

HB1 WPCP
 



 
 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-101-12.9/13.1 IN HUMBOLDT CONTY NEAR GARBERVILLE AT NORWOOD CONSTRUCTION KAMPAS, NANCY $164,740 05/17/11 0%
01-4518A4 0.2 MILE N OF MONSCHKE UC AND AT 1.2 

MI S OF D 
BYRON, CA 94514 

5301 BYRON HOT SPRINGS RD NE 1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA, CA 95540 

$0
 $0

05/17/11 
08/01/11 

0%

20.151000 WPCP 
(707)725-1023 

000 

01-HUM-101-12.9/13.1 IN HUMBOLDT COUNTY NEAR GARBERVILLE KICKIN ENTERPRISES KAMPAS, NANCY $141,778 11/04/09 0%

HM2 

01-451804 

WPCP 

AT 0.2 MILE NORTH OF MONSCHKE 

UNDERCROSSING AND AT 1.2 MILES SOUTH 

OF DEAN CREEK BRIDGE 

REPAIR DRAINAGE SYSTEMS 

BELLA VISTA CA 96008 

(530)549-5190 

12777 INDIAN OAKS DRIVE 

(707)725-1023 

1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA, CA 95540 

$0
 $0

12/07/09 
02/11/10 

0%

SUSPENDED 

01-HUM-101-40.9/42.2 IN HUMBOLDT COUNTY NEAR REDCREST FROM GORDON N BALL INC MCGEE, JAMES $6,148,981 08/19/08 96%

HA23 

01-470214 
ER-43F4-(004)E 

--() 

SWPPP 

2.1 MILES SOUTH TO 0.9 MILE SOUTH OF 

BEAR CREEK BRIDGE 

CONSTRUCT RETAINING WALL 
ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

(707)725-1021 

1487 SANDY PRAIRIE 

COURT SUITE E 

FORTUNA CA 95540 

$5,887,634
 $212,301

09/05/08 
06/03/11 

96%

SUSPENDED 

01-HUM-101-57.0/59.1 IN HUMBOLDT COUNTY NEAR ALTON ON GRANITE CONSTRUCTION COMPANY WRIGHT, GEOFFREY $15,287,131 10/08/08 100%
01-290304 ROUTE 101 AND ON ROUTE 36 

CONSTRUCT INTERCHANGE 
WATSONVILLE CA 95077 

P O BOX 50085 1487 SANDY PRAIRIE 

COURT, STE. E 

$15,730,797
 $0

10/23/08 
01/28/11 

100%

HE11 SWPPP 

(831)724-1011 
(707)725-1022 

FORTUNA CA 95540 

01-HUM-101-75.2/79 IN HUMBOLDT COUNTY IN EUREKA ON MERCER FRASER COMPANY QUINTRELL, HEIDI $4,234,755 12/08/10 0%
01-478804 
ACNH-Q101-(178)E 

--() 

BROADWAY FROM 0.4 MILE NORTH OF 

HERRICK AVENUE TO 5TH STREET AND ON 

5TH STREET FROM BROADWAY TO 

GRIND AND REPAVE ASPHALT SURFACING 

EUREKA CA 95502 

(707)443-6371 

P O BOX 1006 

(707)445-6649 

5601 S. BROADWAY 

EUREKA, CA 95503 

$0
 $0

12/22/10 
05/02/11 

0%

HA22 WPCP 

01-HUM-101-89.3/90.2 IN HUMBOLDT COUNTY NEAR GOLDEN STATE BRIDGE INC FITZGERALD, TOM $40,540,488 09/18/08 52% 
01-296104 
ACNH-X023-(033)E 

BHX0-23 0-(3EN)H 

X023- 033-() 

MCKINLEYVILLE ON ROUTE 101 AND ON 

ROUTE 200 

REPLACE BRIDGES 
MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

(707)441-3989

5601 S. BROADWAY 

EUREKA CA 95503 

$26,616,328 
$425,628 

09/26/08 
12/25/12 

66% 

HA21 SWPPP 



 

 

 

 

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 01 

01-HUM-169-18.0/19.8 

Fed Aid 

HA23 

Pgm Code 

01-478304 

Contract 

ER-43J9-(004) 

--()

WPCP 

Location 
Storm Water 
Plan 

IN HUMBOLDT COUNTY NEAR WEITCHPEC AT 

2.9 MILES AND 4.3 MILES WEST OF 

CAPPELL CREEK BRIDGE 

Description 

CONSTRUCT TIEBACK RETAINING WALL 

Type Of Work 

ENGINEERED SOIL REPAIRS INC 

Contractor 

WALNUT CREEK CA 94597 

(925)210-2150 

1267 SPRINGBROOK ROAD 

OSIER, JIM 

Resident 
Engineer 

(707)498-3516 

5065 BOYD ROAD, STE. 

B 

ARCATA CA 95521 

$1,396,503

Bid + CCOs

 $46,178

Comp To date

 $0

This Month 

06/21/10 

Awarded 

07/13/10 

Approved 

06/27/11 

Est Comp
Accepted 

12%

%Time

 3%

% Work 
Message 

01-HUM-169-20.5/32.9 

HA23 

01-478504 
ACST-43K9-(004)E 

43-K9 0-(4E)

--() 

WPCP 

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS 1.9 MILES W OF CAPPELL 

CREEK BRIDGE TO 0.9 MILE WEST OF 

ROUTE 96. REPAIR SLIP OUTS, DRAINA 

REPAIR STORM DAMAGE 

R BROWN CONSTRUCTION COMPANY 

INC 

WILLOW CREEK CA 95573 

(530)629-3702 

P O BOX 406 

OSIER, JIM 

(707)834-1152 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$354,981
 $0
 $0

12/08/10 
12/20/10 
03/09/11 

0%

 0%

SUSPENDED 

01-HUM-169-22.2/30.2 

HA21 

01-364604 
ACST-S169-(005)E 

S1-69 0-(5E) 

--() 

SWPPP 

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS FROM CAPPELL CREEK BRIDGE 

TO MARTINS FERRY SCHOOL CREEK BRIDGE 

REPLACE BRIDGES(#4-304,305,306,307) 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

MULLEN, RICHARD 

(707)498-3516 

5065 BOYD RD., STE. B 

ARCATA CA 95521 

$8,417,467
 $5,307,187
 $107,367

03/04/09 
03/27/09 
01/18/12 

59%

 63%

01-HUM-254-5.1/5.6 

HA23 

01-475104 
ER-43J7-(004)E 

--()

WPCP 

IN HUMBOLDT COUNTY NEAR MIRANDA FROM 

1.3 MILES SOUTH OF MIRANDA POST 

OFFICE TO 0.8 MILE SOUTH OF MIRANDA 

POST OFFICE 

RECONSTRUCT HIGHWAY 

J F SHEA CONSTRUCTION INC 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

RODRIGUEZ, JOAQUIN S. 

(707)725-1020 

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA, CA 95540 

$3,224,250
 $2,070,835
 $482,011

10/28/10 
12/01/10 
07/26/11 

68%

 64%

01-HUM-299-.7/0 
01-482404 

IN HUMBOLDT COUNTY IN ARCATA ON 

GIUNTOLI LANE 0.2 MILE WEST OF 

GIUNTOLI LANE OVERCROSSING 

INSTALL IRRIGATION SYSTEM 

ENVIRONMENTAL LANDSCAPE 

SOLUTIONS 

SACRAMENTO CA 95828 

8380 ROVANA CIRCLE 

GORONA, MARK 

(707)825-4887 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$299,893
 $0
 $0

01/26/11 
02/15/11 
04/24/11 

0%

 0%

HA23 SWPPP (916)388-0308 

01-HUM-299-7.1/43.1 

HB1 

01-490404 
ACHS-P299-(160)E 

P2-99 1-(0E) 

--() 

WPCP 

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS 

PLACE RUMBLE STRIPS 

TRAFFIC SOLUTIONS INC 

REDDING CA 96002 

(530)222-8023 

8490 HARTMEYER LANE 

OSIER, JIM 

(707)834-1152

5065 BOYD ROAD, STE. 

B 

ARCATA CA 95521 

$328,666 
$0 
$0 

06/02/10 
06/28/10 
09/07/10 

0% 

0% 

SUSPENDED 



 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-299-36.9/39.2 IN HUMBOLDT COUNTY AT AND NEAR WILLOW MERCER FRASER COMPANY OSIER, JIM $611,719 03/08/10 30%
01-486724 CREEK AT VARIOUS LOCATIONS 

REPLACE ASPHALT CONCRETE SURFACING 
EUREKA CA 955021006 

P O BOX 1006 5065 BOYD ROAD, STE G 

ARCATA CA 95521 

$399,041
 $397,541

04/13/10 
06/21/11 

65%

(707)443-6371 
(707)925-6403 SUSPENDED 

HM1 WPCP 

01-HUM-5506-/0 IN HUMBOLDT COUNTY IN EUREKA AT THE BUILDING CONSULTING ENGINEERS RUNNION, JOSH $372,539 06/03/10 62%
01-0AA004 DISTRICT 1 OFFICE BUILDING AT 1656 

UNION STREET 

INSTALL PHOTOVOLTAIC PANELS 

INC 

CHINO CA 91710 

14616 MCKENDREE AVENUE 

(707)496-5635 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$345,134
 $0

06/30/10 
02/28/11 

94%

COMPLETED 
05/19/11 

(562)506-5853 

01-LAK-53-2.8/7.5 IN LAKE COUNTY IN AND NEAR CLEARLAKE SIERRA EQUIPMENT RENTAL INC KRAFT, DAN $11,925,542 01/05/11 0%
01-3986U4 
NH-P053-(024)3 

--()

FROM 0.1 MILE SOUTH OF 40TH 

AVENUE/LAKESHORE DRIVE TO ROUTE 20/53 

JUNCTION 

WIDEN ROADWAY WITH HMA OVER AB 

GLENN CA 95943 

(877)503-6300 

8176 ROAD 44 

(707)994-5074 

P. O. BOX 457 

LOWERLAKE, CA 95457 

$0
 $0

02/15/11 
04/24/12 

0%

HA22 SWPPP 

01-LAK-999-/0 IN LAKE COUNTY AT VARIOUS LOCATIONS DIRT AND AGGREGATE NARINE, OUNGKAR $2,649,011 12/10/10 0%
01-464404 
HSST-X033-(073)E 

X0-33 0-(3E) 

--() 

METAL BEAM GUARD RAIL INTERCHANGEINC 

FAIRVIEW OR 97024 

20905 NE SANDY BLVD 

(707)279-2492 

7663 S. HWY 29 

KELSEYVILLE, CA 95451 

$1,207,565
 $0

12/23/10 
08/03/11 

0%

SUSPENDED 

HB1 WPCP (503)661-5093 

01-MEN-1-74.7/75.9 IN MENDOCINO COUNTY NEAR WESTPORT AT ROBERT J FRANK CONSTRUCTION LEES, CHARLES $202,160 12/30/10 0%
01-472904 
ER-43K6-(000)4 

--() 

1.1 MILES SOUTH AND AT 1.7 MILES 

NORTH OF BLUE SLIDE GULCH VIADUCT 

PLACE HOT MIX ASPHALT 

INC 

REDDING CA 96003 

2806 TARMAC ROAD 
925 B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$0
 $0

01/25/11 
03/30/11 

0%

SUSPENDED 

HA23 WPCP (530)222-1408 
(707)961-5413 

01-MEN-1-82.1/82.3 IN MENDOCINO COUNTY NEAR WESTPORT VALENTINE CORPORATION LEES, CHARLES $1,564,464 10/07/10 0% 

HA23 

01-472604 
ER-43K0-(004)E 

--() 

WPCP 

FROM 1.4 MILES NORTH OF HOWARD CREEK 

BRIDGE TO 0.6 MILE SOUTH OF JUAN 

CREEK BRIDGE 

CONSTRUCT TIEBACK RETAINING WALL 

SAN RAFAEL CA 94912 

(415)453-3732 

P O BOX 9337 

(707)961-5413

925 B NORTH FRANKLIN 

ROAD 

FORT BRAGG, CA 95437 

$41,281 
$0 

11/05/10 
10/15/11 

3% 

SUSPENDED 



 

 

 

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 01 

01-MEN-1-104.9/105 

Fed Aid 

HM3 

Pgm Code 

01-485904 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN MENDOCINO COUNTY NEAR LEGGETT AT 

SOUTH FORK EEL RIVER BRIDGE 

Description 

CLEAN AND PAINT BRIDGE 

Type Of Work 

N Y BLASTCO INC 

Contractor 

GARDENA CA 90248 

(310)515-0433 

14710 S MAPLE AVENUE 

KOSTRZEWA, LUCY 

Resident 
Engineer 

(707)441-4664 

1656 UNION STREET 

EUREKA CA 95501 

$606,790

Bid + CCOs

 $48,724

Comp To date

 $43,281

This Month 

06/01/10 

Awarded 

07/08/10 

Approved 

09/02/11 

Est Comp
Accepted 

44%

%Time

 8%

% Work 
Message 

01-MEN-20-4.7/4.9 

HB1 

01-482104 
HSST-P020-(154)E 

P0-20 1-(4E)

--() 

WPCP 

IN MENDOCINO COUNTY NEAR FORT BRAGG 

FROM 7.7 MILES TO 4.9 MILES EAST OF 

ROUTE 1 

CONSTRUCT TIMBER RETAINING WALL 

TEAM GHILOTTI INC 

PETALUMA CA 94952 

(707)763-8700 

2531 PETALUMA BLVD SOUTH 

ORTIZ, AL 

(530)225-3080 

925 N FRANKLIN STREET 

FORT BRAFF, CA 95437 

$606,418
 $43,757
 $43,757

01/27/11 
02/10/11 
07/28/11 

33%

 7%

SUSPENDED 

01-MEN-101-.1/101.6 

HB1 

01-464304 
SARR-Q101-(169)E 

Q1-01 1-(9E)

--() 

SWPPP 

IN MENDOCINO COUNTY AT VARIOUS 

LOCATIONS FROM 0.3 MI SOUTH OF 

RUSSIAN RIVER BRIDGE TO 0.5 MI NORTH 

OF BEAR PEN UNDERCROSSING 

RECONSTRUCT METAL BEAM GUARD RAIL 

WAHLUND CONSTRUCTION INC 

EUREKA CA 95503 

(707)845-0990 

830 HILMA DRIVE 

WRIGHT, GEOFFREY T. 

(707)725-1022 

1487 SANDY PRARIE 

COURT, STE. E 

FORTUNA CA 95540 

$4,332,164
 $2,564,675

 $0

06/10/10 
06/30/10 
08/23/11 

47%

 59%

01-MEN-101-19.7/30.8 

HB1 

01-499904 
HSNH-Q101-(181)E 

Q1-01 1-(1E) 

--() 

SWPPP 

IN MENDOCINO COUNTY IN AND NEAR 

UKIAH FROM EL ROBLE ROAD OVERCROSSING 

TO ROUTE 101/20 SEPARATION 

INSTALL MEDIAN CABLE BARRIER 

GHILOTTI BROS INC 

SAN RAFAEL CA 94901 

(415)454-7011 

625 JACOBY STREET 

KLEIBER, KATHARINE 

(707)485-5913 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$2,041,238
 $1,250

 $0

12/09/10 
01/05/11 
09/01/11 

0%

 0%

SUSPENDED 

01-MEN-101-21.1/33.7 

HA22 

01-449404 
NH-Q101-(168)E 

RRQ1-01 1-(0EA) 

Q101- 170-() 

WPCP 

IN MENDOCINO COUNTY NEAR UKIAH FROM 

0.2 MILE NORTH OF ROBINSON CREEK 

BRIDGE TO 0.2 MILE SOUTH OF UVA 

DRIVE 

REPLACE PAVEMENT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

NANUGONDA, VEERA 

(707)485-0876 

20 WEST SCHOOL WAY, 

P.O. BOX 9595 

REDWOOD VALLEY, CA 95470 

$10,522,941
 $9,328,381
 $2,360,621

07/23/10 
08/06/10 
09/09/11 

53%

 89%

01-MEN-101-35.5/40.1 

HB1 

01-496904 
HSNH-Q101-(186)E

 Q1-01 1-(6E) 

--() 

SWPPP 

IN MENDOCINO COUNTY ABOUT 6 MILES 

SOUTH OF WILLITS FROM 1.5 MILES 

NORTH OF REEVES CANYON ROAD TO 0.2 

MILES SOUTH OF BLACK BART DR 

INSTALL METAL BEAM GUARD RAIL 

MODERN ALLOYS INC 

STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

THANGAVELAUTHAM, 

RAGUPARAN 

(707)496-0437

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$810,952 
$0 
$0 

12/08/10 
12/30/10 
03/21/11 

0% 

0% 

SUSPENDED 



 

 

 

 

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 05/20/11
06/06/11 

01District 

01-MEN-101-82.0/84 

Fed Aid 

HA23 

Pgm Code 

01-477704 

Contract 

ACNH-43L4-(004)E 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN MENDOCINO COUNTY NEAR LEGGETT AT 

VARIOUS LOCATIONS FROM 0.5 MI SO OF 

EMPIRE CAMP REST AREA TO RATTLESNAKE 

BRIDGE #10-29. 

Description 

CONSTRUCT SOLDIER PILE RET WALL 

Type Of Work 

J F SHEA CONSTRUCTION INC 

Contractor 

REDDING CA 96001 

(530)246-4292 

P O BOX 494519 

RODRIGUEZ, JOAQUIN S. 

Resident 
Engineer 

(707)725-1020 

1487 SANDY PRAIRIE 

CT., STE E 

FORTUNA, CA 95540 

$2,756,377

Bid + CCOs

 $0

Comp To date

 $0

This Month 

05/10/11 

Awarded 

05/27/11 

Approved 

09/14/11 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

01-MEN-128-40.9/50 

HA42 

01-378154 
STP-X045-(021)E 

--()

SWPPP 

IN MENDOCINO COUNTY AT VARIOUS 

LOCATIONS 

REPLACE CULVERTS 

TEAM GHILOTTI INC 

PETALUMA CA 94952 

(707)763-8700 

2531 PETALUMA BLVD SOUTH 

FAZAL, IMRAN 

(707)485-5495 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$2,068,550
 $0
 $0

03/04/11 
03/17/11 
11/28/11 

0%

 0%

SUSPENDED 

01-MEN-162-14.0/19.8 

HA23 

01-476504 
ACST-43K7-(004)E 

43-K7 0-(4E)

--() 

WPCP 

IN MENDOCINO COUNTY AT VARIOUS 

LOCATIONS FROM 1.1 MILES WEST TO 4.4 

MILES EAST OF MIDDLE FORK EEL RIVER 

BRIDGE 

PLACE HOT MIX ASHPALT 

MENDOCINO CONSTRUCTION 

SERVICES INC 

WILLITS CA 95490 

(707)459-2377 

P O BOX 1517 

KOSTRZEWA, LUCY 

(707)834-1036 

1500 REDWOOD DR. 

GARBERVILLE, CA 95542 

$551,662
 $0
 $0

10/19/10 
11/02/10 
02/11/11 

0%

 0%

SUSPENDED 

01-MEN-175-.2/9.3 

HA23 

01-477104 
ACST-43K5-(004)E 

43-K5 0-(4E)

--() 

SWPPP 

IN MENDOCINO AND LAKE COUNTIES NEAR 

HOPLAND AT VARIOUS LOCATIONS FROM 4.0 

MILES WEST OF THE MEN/LAKE COUNTY 

LINE TO 0.8 MILE EAST 

RECONSTRUCT HIGHWAY EMBANKMENT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

NARINE, OUNGKAR 

(707)279-2492 

7663 S. HWY 29 

KELSEYVILLE, CA 95451 

$764,189
 $0
 $0

12/08/10 
12/22/10 
04/04/11 

0%

 0%

01-MEN-222-1.0/0 

HA21 

01-380504 
SARR-P222-(001)E 

P2-22 0-(1E) 

--() 

SWPPP 

IN MENDOCINO COUNTY NEAR UKIAH AT 

RUSSIAN RIVER BRIDGE 

REPLACE BRIDGE 

C C MYERS INC 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

THANGAVELAUTHAM, 

RAGUPARAN 

(707)496-0437 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$5,856,310
 $3,514,807
 $127,727

05/18/09 
06/18/09 
12/13/11 

56%

 59%

01-MEN-999-/0 

HM3 

01-486204 

WPCP 

IN MENDOCINO COUNTY ON ROUTE 101 AT 

VARIOUS LOCATIONS 

CLEAN AND PAINT BRIDGES 

CERTIFIED COATINGS COMPANY 

FAIRFIELD CA 94534 

(707)639-4414 

2320 CORDELIA ROAD 

KOSTRZEWA, LUCY 

(707)834-1036

1500 REDWOOD DRIVE 

GARBERVILLE CA 95542 

$1,164,112 
$419,453 
$132,533 

06/17/10 
07/08/10 
08/02/11 

69% 

36% 



 

 

 

  

  

  

  

  

  

State of California Department of Transportation 
05/20/11Statement of Ongoing Contracts as of 

Page 8 

06/06/11 

District 01 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-VAR--/0 
01-496704 

IN LAKE AND MEDOCINO COUNTIES AT 

VARIOUS LOCATIONS 

BRIDGE DECK REPAIRS 

WAHLUND CONSTRUCTION INC 

EUREKA CA 95503 

(707)268-0150 

830 HILMA DRIVE 

BAKER, SCOTT 

(707)274-9451 

2617 E HWY 20 

NICE, CA 95464 

$498,463
 $0
 $0

05/12/11 
05/27/11 
09/27/11 

0%

 0%

HM3 WPCP 

01-VAR--/0 

HM4 

01-497804 

WPCP 

IN MENDOCINO, HUMBOLDT, LAKE AND DEL 

NORTE COUNTIES AT VARIOUS LOCATIONS 

REPAIR THERMOPLASTIC PAVEMENT 

APPLY A LINE INC 

ANDERSON CA 96007 

(530)365-4000 

19652 N HIRSCH COURT 

RODRIGUEZ, JOAQUIN S. 

(707)725-1020 

1487 SANDY PRAIRIE 

CT., STE E 

FORTUNA, CA 95540 

$373,787
 $0
 $0

05/10/11 
05/27/11 

0%

 0%

01-VAR--/0 

HB1 

01-495804 
HSST-000C-(324)E

 00-0C 3-(4E) 

--() 

WPCP 

IN LAKE AND MENDOCINO COUNTIES AT 

VARIOUS LOCATIONS 

INSTALL RUMBLE STRIPS 

TRAFFIC SOLUTIONS INC 

REDDING CA 96002 

(530)222-8023 

8490 HARTMEYER LANE 

BAKER, SCOTT 

(707)274-9451

2617 E HWY 20 

NICE, CA 95464 

$450,292 
$398,912 
$382,412 

01/06/11 
01/31/11 
06/01/11 

68% 

89% 

Totals: Authorized Final Amt: $147,874,940 Completed to Date: $80,533,180 Work This Month: $5,393,560



 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-LAS-36-14.0/22.5 IN LASSEN COUNTY ABOUT 10 MILES EAST DIG IT CONSTRUCTION INC ZDENEK, MICHAEL $4,549,433 12/08/10 0%
02-0E2004 
STP-P036-(090)E 

--() 

OF WESTWOOD FROM 3.4 MILES WEST OF 

SUSAN RIVER BRIDGE TO 3.4 MILES EAST 

OF ROUTE 36/44 

REHABILITATE PAVEMENT 

CHESTER CA 96020 

(530)258-3306 

P O BOX 494 

(530)229-0559 

1031 BUTTE STREET 

REDDING, CA 96001 

$0
 $0

01/03/11 
05/13/11 

0%

SUSPENDED 

WPCP 

02-LAS-36-22.3/24.4 IN LASSEN COUNTY IN AND NEAR INTERNATIONAL SURFACING ZDENEK, MICHAEL $253,897 04/20/11 0%
02-3E0104 SUSANVILLE FROM 2.1 MILES WEST OF 

QUARRY STREET TO QUARRY STREET 

SYSTEMS 

P O BOX 980430 
1031 BUTTE STREET 

REDDING, CA 96001 

$0
 $0

05/04/11 
06/23/11 

0%

CHIP SEAL REPAIR 
WEST SACRAMENTO CA 95798 

(530)229-0559 SUSPENDED 

HM1 WPCP (916)373-2420 

02-LAS-36-25.4/0 IN LASSEN COUNTY IN SUSANVILLE AT TENNYSON ELECTRIC INC ZDENEK, MICHAEL $284,353 12/16/10 0%
02-1E4604 ROUTE 139 

RELOCATE TRAFFICE SIGNALS, SIDEWALK 
LIVERMORE CA 94550 

7275 NATIONAL DR SUITE A 2 1031 BUTTE STREET 

REDDING, CA 96001 

$0
 $0

01/11/11 
07/07/11 

0%

(925)606-1038 
(530)229-0559 

HB4N WPCP 

02-LAS-44-14.9/37.2 IN LASSEN COUNTY ABOUT 15 MILES EAST STEVE MANNING CONSTRUCTION INCZDENEK MICHAEL $3,246,994 03/15/10 72%
02-1E8504 
ACNH-P044-(047)E 

--() 

OF OLD STATION FROM 0.1 MILE EAST OF 

CRATER LAKE ROAD TO ROUTE 36 

THIN BLANKET OVERLAY 
REDDING CA 96049 

(530)222-0810 

P O BOX 491660 

(530)229-0559 

1031 BUTTE ST. 

REDDING, CA 96001 

$3,123,647
 $0

04/13/10 
04/15/11 

97%

HM1 WPCP 

02-LAS-44-/15 IN LASSEN COUNTY ABOUT 10 MILES EAST STEVE MANNING CONSTRUCTION INCTUHOLSKI, JEROME P. $2,149,183 01/19/11 0%
02-3E0204 
NH-P044-(048)E 

--() 

OF OLD STATION FROM SHASTA COUNTY 

LINE TO 0.5 MILE EAST OF BOGARD 

RANGER STATION 

THIN BLANKET OVERLAY 

REDDING CA 96049 

(530)222-0810 

P O BOX 491660 

(530)225-3419 

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$1,950
 $1,950

02/07/11 
09/01/11 

0%

SUSPENDED 

HM1 WPCP 

02-LAS-299-4.7/12.3 IN SHASTA AND LANSEEN COUNTIES ON STEVE MANNING CONSTRUCTION INCZDENEK, MICHAEL $4,092,573 03/03/11 0% 
02-2E6604 ROUTE 44 FROM 0.1 MILE WEST OF PLUM 

VALLEY ROAD TO LASSEN COUNTY AND ON 

ROUTE 299 FROM 0.8 MILE 

COLD IN PLACE RECYCLE 

REDDING CA 96049 

(530)222-0810 

P O BOX 491660 

(530)229-0559

1031 BUTTE STREET 

REDDING, CA 96001 

$0 
$0 

03/15/11 
06/23/11 

0% 

SUSPENDED 

HM1 WPCP 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-LAS-395-94.0/96 IN LASSEN, PLUMAS, AND TEHAMA DIG IT CONSTRUCTION INC COLLINS, RONALD $2,893,725 04/08/11 0%
02-2E7104 COUNTIES AT VARIOUS LOCATIONS 

THIN BLANKET OVERLAY WITH DIGOUTS 
CHESTER CA 96020 

P O BOX 494 1555 EAST MAIN STREET 

QUINCY, CA 95971 

$0
 $0

05/04/11 
0%

(530)258-3306 
(530)283-2451 

HM1 WPCP 

02-MOD-139-2.2/0 IN MODOC COUNTY AT VARIOUS LOCATIONS COAST CONSTRUCTION INC BADE, TIM $839,061 04/15/11 0%
02-2E2804 BRIDGE MAINTENANCE 4460 REDWOOD HWY SUITE 16 18300 ANTLER SCHOOL $0

 $0
05/05/11 

0%

SAN RAFAEL CA 94903 
ROAD 

HM3 WPCP 

(415)444-0716 
(530)238-2964 

LAKEHEAD, CA 96051 

02-MOD-139-34.0/50.6 IN MODOC AND SISKIYOU COUNTIES FROM J F SHEA CONSTRUCTION INC BLINE, JEFF $17,920,621 11/12/10 0%
02-2C4604 
NH-P139-(020)E 

--()

3.3 MILES NORTH OF PEREZ OVERHEAD TO 

SISKIYOU COUNTY LINE AND FROM MODOC 

COUNTY LINE TO OREGON 

REPLACE SLAB 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

(530)527-8418 

122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$2,900
 $2,900

12/01/10 
12/30/11 

0%

HA22 WPCP 

02-MOD-299-.3/.5 IN MODOC COUNTY NEAR ADIN AT ROUTE HAT CREEK CONSTRUCTION AND TUHOLSKI, JEROME $258,852 01/14/11 0%
02-1E5804 139 

SHOULDER WIDENING WITH DRAINAGE 

MATERIALS INC 

24339 HWY 89 N 
1031 BUTTE STREET 

REDDING, CA 96001 

$0
 $0

02/15/11 
04/21/11 

0%

BURNEY CA 96013 
(530)225-3419 

HB4N WPCP (530)335-5501 

02-PLU-36-7.9/8.8 IN PLUMAS AND TEHAMA COUNTIES ON KNIFE RIVER CONSTRUCTION JOHNSON, RYAN $836,054 03/21/11 0%
02-2E7004 ROUTE 36 FROM JENSEN ROAD TO NORTH 

FORK FEATHER RIVER BRIDGE AND ON 

ROUTE 99 FROM 0.5 MILE NORTH 

GRIND AND REPLACE HMA THIN BLANKET 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

(530)895-5245 

3881 BENATAR, SUITE C 

CHICO, CA 95928 

$0
 $0

04/13/11 
0%

HM1 WPCP 

02-PLU-70-17.2/17.4 IN PLUMAS COUNTY NEAR BELDEN FROM 0.6 KNIFE RIVER CONSTRUCTION FARLEY, DAMION $1,431,476 12/16/10 46% 
02-2E0004 
HSST-P070-(125)E 

P0-70 1-(5E) 

--() 

MILE TO 0.9 MILE EAST OF 

ROAD 

HOT MIX ASPHALT 

CARIBOU 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

(530)257-8120

1555 E. MAIN STREET 

QUINCY, CA 95971 

$473,275 
$394,962 

01/10/11 
06/29/11 

33% 

SUSPENDED 

HB1 SWPPP 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 11 

Statement of Ongoing Contracts as of 05/20/11
06/06/11 

02District 

02-PLU-70-35.1/35.5 

Fed Aid 

HA21 

Pgm Code 

02-373104 

Contract 

SARR-P070-(099)E 

P0-70 0-(9E)

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN PLUMAS COUNTY NEAR KEDDIE FROM 0.3 

KM WEST TO 0.3 KM EAST OF THE SPANISH 

CREEK BRIDGE 

Description 

CONSTRUCT BRIDGE 

Type Of Work 

C C MYERS INC 

Contractor 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

COLLINS, RONALD 

Resident 
Engineer 

(530)283-2451 

1555 EAST MAIN STREET 

QUINCY CA 95971 

$13,887,633

Bid + CCOs

 $5,076,861

Comp To date

 $779,316

This Month 

05/03/10 

Awarded 

05/18/10 

Approved 

07/19/11 

Est Comp
Accepted 

18%

%Time

 36%

% Work 
Message 

02-PLU-70-78.4/91.2 

HM1 

02-1E8704 
ACST-P070-(097)E 

P0-70 0-(7E) 

--() 

WPCP 

IN PLUMAS COUNTY NEAR PORTOLA FROM 

0.3 MILE WEST OF BIG GRIZZLY CREEK 

BRIDGE TO 0.1 MILE EAST OF SUMMIT 

SCHOOL DRIVE 

THIN BLANKET OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

COLLINS, RONALD 

(530)283-2451 

1555 EAST MAIN STREET 

QUINCY CA 95971 

$2,153,126
 $33,834
 $32,259

06/25/10 
07/12/10 
06/30/11 

7%

 2%

02-PLU-70-79.1/0 
02-377814 

IN PLUMAS COUNTY NEAR BECKWOURTH AT 

THE LESTER T DAVIS SAFETY ROADSIDE 

REST AREA 

REPLACE SAFETY ROADSIDE REST AREA 

R E M CONSTRUCTION 

INCORPORATED 

PARADISE CA 95969 

6621 CLARK ROAD 

COLLINS, RONALD 

(530)283-2451 

1555 EAST MAIN STREET 

QUINCY, CA 95971 

$1,700,625
 $1,652,458

 $76,406

07/23/09 
08/19/09 
06/10/11 

92%

 96%

HA26 WPCP (530)876-1363 

02-PLU-147-9.0/9.8 
02-3E0504 
ACST-PP14-(700)2

--() 

SWPPP 

IN PLUMAS COUNTY AND LASSEN COUNTIES 

ON ROUTE 147 FROM HAMILTON BRANCH 

BRIDGE TO 0.1 MILE SOUTH OF CLEAR 

CREEK DRIVE AND FROM COUN 

PULVERIZE ROADBED, WIDEN SHOULDERS 

STEVE MANNING CONSTRUCTION INC 

REDDING CA 96002 

(530)222-0810 

COLLINS, RONALD 

(530)283-2451 

P O BOX 491660 1555 EAST MAIN STREET 

QUINCY, CA 95971 

$963,220
 $0
 $0

05/05/11 
05/20/11 

0%

 0%

02-SHA-0-/0 

HM3 

02-2E3304 

WPCP 

IN SHASTA, SISKIYOU, AND TRINITY 

COUNTIES AT VARIOUS LOCATIONS 

BRIDGE MAINTENANCE 

J F SHEA CONSTRUCTION INC 

REDDING CA 96001 

(530)246-4292 

17400 CLEAR CREEK ROAD 

RINARD, WAYNE 

(530)229-0531 

1031 BUTTE STREET 

REDDING, CA 96001 

$1,602,659
 $0
 $0

04/14/11 
05/05/11 

0%

 0%

02-SHA-5-.9/4.3 

HB4N 

02-371004 

SWPPP 

IN SHASTA COUNTY IN AND NEAR 

ANDERSON FROM FOURTH STREET 

OVERCROSSING TO DESCHUTES ROAD 

UNDERCROSSING 

WIDEN ROADWAY 

TULLIS INC 

REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

BLINE, JEFF 

(530)527-8418

122 BELLE MILL ROAD 

RED BLUFF CA 96080 

$10,639,330 
$9,433,989 
$721,052 

04/21/10 
05/24/10 
06/17/11 

93% 

86% 



   

 

 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 12 

Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SHA-5-3.0/19 IN AND NEAR ANDERSON & REDDING ON I-5 ROADWAY ENGINEERING WORKS INC WILSON, ZACHARY $4,106,763 11/23/10 20%
02-0C5904 
NHS- -( 

--() 

) 
FR 0.6MILE S OF ANDERSON SEP.TO 0.3 

MILE N OF TWINVIEW BLVD UC & ON RT 44 

FR EAST ST. TO EAS 

INSTALL ITS 

CERES CA 95307 

(209)541-0920 

3442 6TH STREET 

(530)225-3225 

1031 BUTTE STREET 

REDDING, CA 96001 

$1,277,701
 $865,203

12/23/10 
09/01/11 

31%

HB4N SWPPP 

02-SHA-5-8.5/12.1 IN SHASTA COUNTY IN AND NEAR REDDING STEELHEAD CONSTRUCTORS, INC. GRANADOS, ANTHONY $1,365,434 04/25/11 0%
02-2E2404 
ACHS-IMG0-(343)E 

8- 3-(3E) 

--() 

FROM 1.3 MILES SOUTH OF KINGHTON 

ROAD OVERCROSSING TO 0.5 MILE NORTH 

OF SMITH ROAD OVERCROS 

INSTALL MEDIAN BARRIER 

PALO CEDRO CA 96073 

(530)226-6400 

P O BOX 997 

(530)527-8417 

122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$0
 $0

05/27/11 
09/17/12 

0%

SWPPP 

02-SHA-5-11.0/17.5 IN SHASTA COUNTY IN AND NEAR REDDING TULLIS INC ALEXANDER, NATHAN $17,673,356 05/09/11 0%
02-4C4014 FROM 0.3 MILE SOUTH OF SMITH ROAD 

OVERCROSSING TO 0.2 MILE NORTH OF 

ROUTH 5/299 SEPARATION 

WIDEN BRIDGES WITH PCPS GIRDERS 

REDDING CA 96002 

(530)241-5105 

P O BOX 493416 

(530)225-2922 

1031 BUTTE STREET 

REDDING, CA 96001 

$0
 $0

05/20/11 
03/08/13 

0%

HB4C SWPPP 

02-SHA-5-15.0/15.8 IN SHASTA COUNTY IN REDDING FROM 1.3 TULLIS INC WOOD, JAMES $6,063,077 12/21/10 8%
02-3C0004 
IM-BRIM-(005)8 

--()

MILES SOUTH TO 0.1 MILE NORTH OF 

HILLTOP DRIVE OVERCROSSING 

WIDEN RAMP 
REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

(530)225-3160 

1031 BUTTE STREET 

REDDING, CA 96001 

$1,322,675
 $412,753

01/03/11 
01/10/12 

22%

HB4N SWPPP 

02-SHA-5-15.1/15.7 IN SHASTA COUNTY IN REDDING FROM GOLDEN STATE BRIDGE INC WOOD, JAMES $62,606,623 03/05/08 100%

HB4N 

02-328034 
ACST-P044-(044)E 

P0-44 0-(4E) 

--() 

SWPPP 

LIBERTY STREET TO ROUTE 5/44 

SEPARATION 

WIDEN HIGHWAY AND RAMPS 
MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

(530)225-3160 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$61,917,369
 $16,313

03/14/08 
05/20/11 

100%

PLANT EST 

SATIS 

05/31/11 

02-SHA-5-19.0/28.2 IN SHASTA COUNTY IN AND NEAR REDDING J F SHEA CONSTRUCTION INC ALEXANDER, NATHAN $4,511,189 05/05/11 0% 
02-2E6504 
ACIM-0058-(344)E 

--() 

AND SHASTA LAKE FROM CHURN CREEK 

BRIDGE TO 0.6 NORTH OF BRIDGE BAY 

OVERCROSSING. 

THIN BLANKET OVERLAY 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

(530)225-2922

1031 BUTTE STREET 

REDDING, CA 96001 

$0 
$0 

05/20/11 
0% 

HM1 WPCP 



 

 

 

 

 

 

  

  

  

  

State of California Department of Transportation Page 13 

Statement of Ongoing Contracts as of 05/20/11
06/06/11 

02District 

02-SHA-5-39.5/40.8 

Fed Aid 

HA21 

Pgm Code 

02-378904 

Contract 

ACBR-0058-(337)N 

00-58 3-(7N) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SHASTA COUNTY NEAR LAKEHEAD FROM 

0.3 KM NORTH OF ANTLER SUMMIT 

OVERCROSSING TO 0.5 KM NORTH OF 

ANTLER UNDERPASS 

Description 

BRIDGE REPLACEMENT 

Type Of Work 

TUTOR SALIBA CORPORATION 

Contractor 

SYLMAR CA 91342 

(818)362-8391 

15901 OLDEN STREET 

DARNALL, MARK 

Resident 
Engineer 

(530)225-3083 

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$127,138,879

Bid + CCOs

 $36,275,628

Comp To date

 $1,313,804

This Month 

09/25/09 

Awarded 

10/14/09 

Approved 

03/04/15 

Est Comp
Accepted 

28%

%Time

 29%

% Work 
Message 

02-SHA-5-44.4/58 

HA22 

02-2C4504 
ACIM-0058-(341)E 

IM00-58 3-(1E)

--() 

WPCP 

IN SHASTA COUNTY NEAR LAKEHEAD FROM 

1.5 MILES SOUTH OF DOG CREEK BRIDGE 

TO 0.6 MILE NORTH OF SIMS ROAD 

UNDERCROSSING 

ASPHALT CONCRETE RESURFACING 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

PASCAL, ANTHONY 

(530)225-3888 

1031 BUTTE STREET 

REDDING, CA 96001 

$30,963,735
 $861,121
 $654,366

11/29/10 
01/12/11 
07/16/12 

4%

 3%

02-SHA-5-/67 
02-2E9704 
HSIM-0058-(342) 

0-058 -(42E)

--() 

WPCP 

IN SHASTA AND TEHAMA COUNTIES FROM 

TEHAMA COUNTY LINE TO 1.5 MILES 

SOUTH OF DOG CREEK BRIDGE 

INSTALL METAL BEAM GUARD RAILING 

CORAL CONSTRUCTION COMPANY 

WILSONVILLE OR 97070 

(503)682-2252 

P O BOX 347 

ALEXANDER, NATHAN 

(530)225-2922 

1031 BUTTE STREET 

REDDING, CA 96001 

$5,531,777
 $1,821,763
 $606,841

11/22/10 
12/28/10 
02/14/12 

28%

 33%

02-SHA-44-69.0/69.8 

HB1 

02-0E3904 
ACHS-P044-(046)E 

P0-44 0-(6E) 

--() 

SWPPP 

IN SHASTA COUNTY NEAR OLD STATION 

FROM 3.6 MILES EAST OF PLUM VALLEY 

ROAD TO 1.6 MILES WEST OF 

SHASTA/LASSEN COUNTY LINE 

SHOULDER WIDENING 

HAT CREEK CONSTRUCTION AND 

MATERIALS INC 

BURNEY CA 96013 

(530)335-5501 

24339 HWY 89N 

WING, KATHRYN 

(530)474-4424 

28482 HWY 44, SUITE 

#1 

SHINGETOWN, CA 96088 

$1,264,004
 $1,292,788

 $0

11/12/09 
12/07/09 
12/17/10 
12/20/11 

100%

 100%

02-SHA-89-29.2/0 
02-1E6704 

IN SHASTA COUNTY ABOUT 12 MILES 

NORTH OF BURNEY AT LAKE BRITTON 

BRIDGE 

BRIDGE MAINTENANCE 

MUEHLHAN CERTIFIED COATINGS 

INC 

FAIRFIELD CA 94534 

2320 CORDELIA ROAD 

BADE, TIM 

(530)265-3158 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$3,061,148
 $963,203
 $287,157

06/02/10 
06/28/10 
10/15/11 

11%

 31%

HM3 WPCP (707)639-4414 

02-SHA-273-7.1/11 

HA22 

02-2E8404 
STP-P273-(010)E

--() 

WPCP 

IN SHASTA COUNTY IN AND NEAR REDDING 

FROM SPRING CREEK BRIDGE TO 0.1 MILE 

SOUTH OF CANYON ROAD 

ASPHALT CONCRETE SURFACING 

TULLIS INC 

REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

ROSE, MIKE 

(530)225-3077

1031 BUTTE STREET 

REDDING, CA 96001 

$3,985,673 
$757,988 
$757,988 

12/28/10 
01/11/11 
07/15/11 

24% 

19% 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 14 

Statement of Ongoing Contracts as of 05/20/11
06/06/11 

02District 

02-SHA-273-12.7/14.3 

Fed Aid 
Pgm Code 

02-2E8804 

Contract 

STPS-2730-(11E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SHASTA COUNTY IN REDDING FROM 

CEDARS ROAD TO CANYON CREEK BRIDGE 

Description 

ASPHALT CONCRETE SURFACING 

Type Of Work 

TULLIS INC 

Contractor 

REDDING CA 96002 

(530)241-5105 

P O BOX 493416 

SHEPARD, SEAN 

Resident 
Engineer 

(530)225-3183 

122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$707,239

Bid + CCOs

 $0

Comp To date

 $0

This Month 

04/25/11 

Awarded 

05/05/11 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

02-SHA-999-/0 

HA21 

02-1E6104 
ACHS-X089-(098)E 

P X0-89 0-(8E) 

--() 

WPCP 

IN SHASTA COUNTY AT VARIOUS 

LOCATIONS. 

PLACE METHACRYLATE OVERLAY 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST INC 

BENICIA CA 94510 

(707)746-8028 

3701 MALLARD DRIVE 

BADE, TIM 

(530)238-2964 

18300 ANTLER SCHOOL 

ROAD 

LAKEHEAD, CA 96051 

$1,138,746
 $750
 $750

12/16/10 
12/30/10 
09/09/11 

0%

 0%

02-SIS-5-2.7/11.4 
02-3E0004 

WPCP 

IN SISKIYOU COUNTY IN AND NEAR 

DUNSMUIR FROM SACRAMENTO RIVER BRIDGE 

OVERHEAD TO 0.2 MILE NORTH OF LASSEN 

LANE OVERCROSSING 

REMOVE AND REPLACE ASPHALT PAVEMENT 

J F SHEA CONSTRUCTION INC 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

PASCAL, ANTHONY 

(530)225-3288 

1031 BUTTE STREET 

REDDING, CA 96001 

$2,831,083
 $783,035
 $767,235

12/16/10 
12/30/10 
06/27/11 

17%

 28%

02-SIS-5-25.3/37.5 

HM1 

02-2E6904 
IM00-5161-(6E ) 

--() 

WPCP 

IN SISKIYOU COUNTY NEAR EDGEWOOD FROM 

0.3 MILE SOUTH OF WEED ROADSIDE REST 

AREA TO 0.7 MILE SOUTH OF GRENADA 

OVERCROSSING 

THIN BLANKET OVERLAY WITH DIGOUTS 

EAGLE PEAK ROCK AND PAVING INC 

ALTURAS CA 96101 

(530)233-4568 

PASCAL, ANTHONY 

(530)225-3288 

P O BOX 879 1031 BUTTE STREET 

REDDING, CA 96001 

$5,591,363
 $0
 $0

05/03/11 
05/17/11 

0%

 0%

02-SIS-96-20.0/20.1 
02-340204 

IN SISKIYOU COUNTY ABOUT 19 KM EAST 

OF SOMES BAR AT 0.8 KM EAST OF TI 

CREEK BRIDGE 

ROBERT J FRANK CONSTRUCTION 

INC 

2806 TARMAC ROAD 

$98,000
 $0
 $0

11/21/97 
11/21/97 

0%

 0%

DRAINAGE AND SLOPE PROTECTION WORK 
REDDING CA 96003 

HA23 

02-SIS-97-11.5/17 
02-2E6704 

WPCP 

IN SISKIYOU AND TRINITY COUNTIES ON 

TRE 97 FROM YELLOW BUTTE ROAD TO 0.5 

MILE NORTH OF DEER MOUNTAIN ROAD AND 

ON TRE 299 FROM STEE 

THIN BLANKET OVERLAY WITH DIGOUTS 

TULLIS INC 

REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

RINARD, WAYNE 

(530)229-0531

1031 BUTTE STREET 

REDDING, CA 96001 

$2,513,534 
$0 
$0 

03/03/11 
03/15/11 

0% 

0% 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 15 

Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SIS-97-24.0/34.5 IN SISKIYOU COUNTY ABOUT 10 MILES J F SHEA CONSTRUCTION INC HINTON, JOHN $7,784,578 01/03/11 0%
02-1E0804 
NH-P097-(039)E 

--() 

SOUTH OF MACDOEL FROM 2.1 MILES 

NORTH OF GRASS LAKE REST AREA TO 1.7 

MILES SOUTH OF BALL MOUNTA 

PAVEMENT REHABILITATION 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

(530)841-0173 

1745 S. MAIN STREET 

YREKA, CA 96097 

$60,766
 $60,766

01/24/11 
08/30/11 

1%

SUSPENDED 

HA22 WPCP 

02-SIS-97-40.1/54.1 IN SISKIYOU COUNTY AT AND NEAR KLAMATH PACIFIC HINTON, JOHN $14,139,860 01/20/11 0%
02-4C0104 
NH-P097-(040)E 

--()

MACDOEL FROM JUNIPER KNOLL ROAD 

OREGON STATE LINE 

COLD PLANE AC APPLY RUBBER SEAL 

TO 

KLAMATH FALLS OR 97603 

(541)884-6184 

2918 EDISON AVENUE 

(530)841-0173 

1745 S. MAIN STREET 

YREKA, CA 96097 

$0
 $0

02/16/11 
11/03/11 

0%

HA22 SWPPP 

02-SIS-263-55.0/0 IN SISKIYOU COUNTY ABOUT SIX MILES F D THOMAS INC HINTON, JOHN $2,034,179 06/01/10 33%
02-1E6504 NORTH OF YREKA AT SHASTA RIVER BRIDGE 

NO 2-13 

BRIDGE MAINTENANCE 
MEDFORD OR 97501 

(541)664-3010 

P O BOX 4663 

(530)841-0173 

1745 S. MAIN STREET 

YREKA CA 96097 

$1,220,750
 $185,413

06/17/10 
03/02/12 

60%

HM3 WPCP 

02-SIS-999-/0 IN SISKIYOU COUNTY AT VARIOUS BLAISDELL CONSTRUCTION INC HINTON, JOHN $1,022,978 11/22/10 0%
02-1E6304 
ACST-X093-(006)E 

X0-93 0-(6E) 

--() 

LOCATIONS 

PLACE POLYESTER CONCRETE 
ANDERSON CA 96007 

(530)365-4444 

P O BOX 938 

(530)841-0173 

1745 S. MAIN STREET 

YREKA, CA 96097 

$500
 $500

12/08/10 
09/15/11 

0%

HA21 WPCP 

02-TEH-0-/0 IN TEHAMA COUNTY AT VARIOUS LOCATIONS BAY LINE CUTTING & CORING INC GRANADOS, ANTHONY $1,344,259 04/11/11 0%
02-2E3004 BRIDGE MAINTENANCE 1033 YERBA BUENA AVE 122 BELLE MILL ROAD $0

 $0
05/24/11 

0%

OAKLAND CA 94608 
RED BLUFF, CA 96080 

(510)420-8992 
(530)527-8417 

HM3 WPCP 

02-TEH-5-9.5/10.5 IN TEHAMA COUNTY IN AND NEAR CORNING WALBERG INC. GRANADOS, ANTHONY $631,941 05/25/10 100% 
02-0E8004 FROM 0.5 MILE SOUTH OF GALLAGHER 

OVERCROSSING TO AND AT CORNING SAFETY 

ROADSIDE REST AREA 

HOOK UP WATER AND SEWER SUPPLY 

CORNING, CA 96021 

(530)824-0773 

2791 HIGHWAY 99 WEST 

(530)527-8417

122 BELLE MILL ROAD 

RED BLUFF CA 96080 

$622,715 
$0 

06/15/10 
04/14/11 

100% 

COMPLETED 
05/11/11 

HA26 WPCP 



 

 

 

 

 

  

  

  

  

  

State of California Department of Transportation Page 16 

Statement of Ongoing Contracts as of 05/20/11
06/06/11 

02District 

02-TEH-5-12.2/0 

Fed Aid 
Pgm Code 

02-0C9704 

Contract 

ACIM-0005-(333)E 

--()

Location 
Storm Water 
Plan 

IN TEHAMA COUNTY NEAR CORNING FROM 

0.6 KM SOUTH TO 0.8 KM NORTH OF 

THOMES CREEK BRIDGE 

Description 

REPLACE BRIDGE 

Type Of Work 

SHASTA CONSTRUCTORS INC 

ALTERNATIVE 1 

Contractor 

REDDING CA 960491539 

P O BOX 491539 

BLINE, JEFF 

Resident 
Engineer 

(530)527-8418 

122 BELLE MILL ROAD 

RED BLUFF CA 96080 

$26,548,512

Bid + CCOs

 $26,152,830

Comp To date

 $157,959

This Month 

05/23/08 

Awarded 

06/17/08 

Approved 

06/21/11 

Est Comp
Accepted 

91%

%Time

 97%

% Work 
Message 

HA21 SWPPP (530)365-3930 

02-TEH-5-22.2/27.5 

HA22 

02-2C50U4 
SARR-0058-(336)E 

00-58 3-(6E) 

--() 

SWPPP 

IN TEHAMA COUNTY IN AND NEAR RED 

BLUFF FROM 5.3 MILES SOUTH OF ADOBE 

ROAD OVERCROSSING TO ADOBE ROAD 

OVERCROSSING 

BRIDGE DECK MAINTENANCE 

C C MYERS INC 

RANCHO CORDOVA CA 957426811 

(916)635-9370 

3286 FITZGERALD ROAD 

BLINE, JEFF 

(530)527-8413 

122 BELLE MILL ROAD 

RED BLUFF CA 96080 

$30,356,147
 $31,734,553

 $245,826

06/26/09 
07/08/09 
07/05/11 

97%

 95%

02-TEH-36-46.0/55.3 

HM1 

02-2E6404 
STP-P036-(092)E 

--() 

WPCP 

IN TEHAMA COUNTY NEAR RED BLUFF FROM 

0.6 MILE WEST OF STICE RD TO DE HAVEN 

GULCH BRIDGE 

SEAL COAT 

NORTHWEST PAVING 

REDDING CA 96001 

(530)246-4338 

8115 SECLUDED VALLEY DR 

GRANADOS, ANTHONY 

(530)527-8417 

122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$765,000
 $0
 $0

04/20/11 
05/18/11 

0%

 0%

02-TEH-36-85.8/87.5 

HB4N 

02-1E8204 
STPP-0360-(91E) 

--() 

WPCP 

IN TEHAMA COUNTY NEAR MINERAL FROM 

1.4 MILES EAST OF PAYNES CREEK ROAD 

TO 0.1 MILE WEST OF 36/89 SEPARATION 

CONSTRUCT TURNOUTS 

DIG IT CONSTRUCTION INC 

CHESTER CA 96020 

(530)258-3306 

P O BOX 494 

GRANADOS, ANTHONY 

(530)527-8417 

122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$617,714
 $0
 $0

03/09/11 
03/24/11 
06/24/11 

0%

 0%

02-TEH-99-12.5/24.9 

HA22 

02-0E5304 
NH-P099-(537)E 

--() 

WPCP 

IN TEHAMA COUNTY AT AND NEAR LOS 

MOLINOS FROM LOS MOLINOS CREEK BRIDGE 

TO SALT CREEK BRIDGE 

PAVEMENT REHABILITATION 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

ROGERS, JIM 

(530)895-5245 

3881 BENATAR, SUITE C 

CHICO, CA 95928 

$7,588,070
 $530,389
 $407,736

01/13/11 
02/04/11 
08/10/11 

34%

 7%

02-TEH-99-13.9/14.2 

HA21 

02-2C1104 
ACNH-P099-(528)E 

--() 

SWPPP 

IN TEHAMA COUNTY NEAR DAIRYVILLE AT 

SUNSET CANAL BRIDGE AND CRAIG CREEK 

BRIDGE 

RECONSTRUCT BRIDGE 

BLAISDELL CONSTRUCTION INC 

ANDERSON CA 96007 

(530)365-4444 

P O BOX 938 

SHEPARD, SEAN E. 

(530)605-5865

122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$1,727,564 
$600,894 

$0 

08/06/10 
09/16/10 
09/30/11 

0% 

35% 

SUSPENDED 



 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 17 

Statement of Ongoing Contracts as of 05/20/11
06/06/11
 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-TRI-3-11.0/26 IN TRINITY COUNTY ABOUT 10 MILES INTERNATIONAL SURFACING MENDOZA, SERGIO $1,043,470 03/28/11 0%
02-2E6804 NORTH OF HAYFORK FROM 0.7 MILE SOUTH 

OF WILDWOOD ROAD TO 0.3 MILE SOUTH OF 

SYSTEMS 

P O BOX 980430 
1031 BUTTE STREET 

REDDING, CA 96001 

$0
 $0

04/19/11 
0%

BROWNS CREEK BRIDGE 

SEAL COAT WITH DIGOUTS 
WEST SACRAMENTO CA 95798 

(530)225-3193 

HM1 WPCP (916)375-2420 

02-TRI-3-68.5/0 IN TRINITY COUNTY AT TRINITY RIVER GOLDEN STATE BRIDGE INC O'SULLIVAN, ANDY $4,124,816 02/24/11 2%
02-2C9904 
BRST-X033-(030)E 

X0-33 0-(0E) 

--() 

BRIDGE AND AT MINNEHAHA CREEK BRIDGE 

REPLACE BRIDGE WITH PS CONCRETE 
MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

(530)235-2657 

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$278,802
 $278,802

03/15/11 
07/27/12 

7%

HA21 SWPPP 

02-TRI-36-36.7/37.1 IN TRINITY COUNTY ABOUT 18 MILES EAST STEVE MANNING CONSTRUCTION INCRINARD, WAYNE $906,328 09/01/10 100%
02-2E0604 
ACHS-P036-(088)E 

P P0-36 0-(8E)

--() 

OF FOREST GLEN FROM 1.3 MILES TO 0.9 

MILE WEST OF WILD MAD ROAD 

REALIGN AND WIDEN ROADWAY 
REDDING CA 96049 

(530)222-0810 

P O BOX 491660 

(530)229-0531 

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$864,841
 $0

09/21/10 
12/09/12 

94%

HB1 SWPPP 

02-TRI-299-13.3/13.8 IN TRINITY COUNTY NEAR BURNT RANCH R BROWN CONSTRUCTION COMPANY MENDOZA, SERGIO $5,107,561 04/01/09 88%
02-3C0804 
ACHS-P299-(155)E

 P2-99 1-(5E) 

--() 

FROM 0.4 MI WEST TO 0.1 MILE EAST OF 

FRIEDRICH ROAD. 

SHOULDER WIDENING 

INC 

WILLOW CREEK CA 95573 

P O BOX 406 

(530)225-3193 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$4,003,509
 $60,379

04/20/09 
06/20/11 

91%

SUSPENDED 

HB1 SWPPP (530)629-3702 

02-TRI-299-26.1/36.9 IN TRINITY COUNTY NEAR BIG BAR FROM PAVEMENT COATINGS CO RINARD, WAYNE $2,468,110 05/19/10 91%
02-2E2604 2.9 MILES WEST OF MANZANITA CREEK 

BRIDGE TO NORTH FORK TRINITY RIVER 

BRIDGE 

HOT IN PLACE RECYCLE 

MIRA LOMA CA 91752 

(714)826-3011 

10240 SAN SEVAINE WAY 

(530)229-0531 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$941,972
 $98,467

06/02/10 
07/04/11 

83%

SUSPENDED 

WPCP 

02-TRI-299-43.4/65.8 IN TRINITY COUNTY NEAR WEAVERVILLE AT MERCER FRASER COMPANY RINARD, WAYNE $974,504 05/24/10 100% 
02-1E6004 VARIOUS LOCATIONS FROM CANYON CREEK 

BRIDGE TO GRASS VALLEY CREEK BRIDGE 

NO. 05-0010 

BRIDGE MAINTENANCE 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(530)229-0531

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$901,981 
$0 

06/07/10 
05/15/11 

97% 

OVER RUN 

HM3 WPCP 



 

  

  

  

State of California Department of Transportation Page 18 

Statement of Ongoing Contracts as of 05/20/11
06/06/11
 

District 02 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

02-VAR--/0 IN LASSEN, MODOC, PLUMAS, SHASTA, LINEAR OPTIONS INC RINARD, WAYNE $228,239 03/03/11 40%
 
02-3E5504 $125,179 03/21/11
TEHAMA, AND TRINITY COUNTIES AT ONE KELLY COURT 1031 BUTTE STREET 55%


$125,179 06/21/11

VARIOUS LOCATIONS. REDDING, CA 96001
 06/01/11
MENLO PARK CA 94025

REMOVE AND REPLACE PAVEMENT MARKERS (530)229-0531


(650)833-1800
 

HM4 WPCP
 

Totals: Authorized Final Amt: $460,268,267 Completed to Date: $195,112,615 Work This Month: $9,312,279



 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 19 

Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-BUT-32-23.5/37 IN BUTTE COUNTY ABOUT 12 MILES NORTH KNIFE RIVER CONSTRUCTION ROGERS, JIM $950,331 05/17/10 97%
03-3M2404 
ACST-P032-(040)P 

P03-2 04-() 

--() 

OF CHICO FROM 0.1 MILE SOUTH OF 

FOREST RANCH WAY TO HUMBOLDT ROAD 

REPLACE ASPHALT CONCRETE SURFACING 
CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

(530)895-5245 

3881 BENATAR, SUITE C 

CHICO CA 95928-7171 

$901,477
 $4,558

06/07/10 
06/03/11 

92%

SUSPENDED 

HM1A WPCP 

03-BUT-32-/37.2 IN BUTTE AND GLENN COUNTIES AT PROFESSIONAL CONSTRUCTION SOLANO, MATT $278,074 03/15/10 47%
03-3M3304 VARIOUS LOCATIONS 

BRIDGE DECK OVERLAY 

SERVICES 

4070 NELSON AVENUE SUITE A 
2060 3RD STREET 

OROVILLE, CA 95965 

$3,118
 $3,118

04/07/10 
06/30/11 

1%

CONCORD CA 94520 
(530)533-5610 

HM3 WPCP (925)288-1566 

03-BUT-70-3.3/6.1 IN BUTTE COUNTY FROM0.7 MILE SOUTH OF DESILVA GATES CONSTRUCTION LP THOMAS, SHAHNA $7,757,276 03/03/11 0%
03-0E9304 
NH-P070-(124)E 

--() 

EAST GRIDLEY ROAD TO 0.6 MILE NORTH 

OF COX LANE 

WIDEN ROADWAY AND PLACE RUBBERIZED 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)682-6517 

703 B STREET 

MARYSVILLE, CA 95901 

$0
 $0

03/24/11 
07/30/12 

0%

HB4N SWPPP 

03-BUT-70-11.6/13.6 IN BUTTE CO IN AND NEAR OROVILLE FROM DE SILVA GATES CONSTRUCTION HARGROVE, BEN $6,333,452 08/12/09 47%

HE13 

03-3A6314 

SWPPP 

01. MI NORTH OF OPHIR ROAD TO 0.6 KM 

SOUTH OF ROUTE 162 

WIDEN TO 4 LANES/EXTEND FREEWAY 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)533-4526 

2060 3RD STREET, 

SUITE B 

OROVILLE, CA 95965 

$3,361,131
 $208,180

09/02/09 
03/14/12 

53%

SUSPENDED 

03-BUT-70-14.8/0 IN AND NEAR OROVILLE ON ROUTE 70 AT BUGLER CONSTRUCTION GRANDY, DWAYNE $772,200 12/08/10 47%
03-1E1104 
NHBH-X007-(009)E 

--() 

FEATHER RIVER BRIDGE #12-141R/L AND 

ON ROUTE 162 AT THERMALITO AFTERBAY 

BRIDGE #12-0031 

INSTALL CABLE RESTRAINERS AND 

PLEASANTON CA 94588 

(925)416-0700 
(530)533-4043 

4847 HOPYARD RD SUITE 4 NO 39 2060 3RD ST, SUITE B 

OROVILLE, CA 95965 

$609,640
 $274,190

01/10/11 
06/30/11 

79%

HA21 WPCP 

03-BUT-70-28.8/41 IN BUTTE COUNTY AT AND NEAR JARBO GAP KNIFE RIVER CONSTRUCTION ROGERS, JIM $5,430,149 12/08/10 20% 
03-0A6504 
STP-P070-(122)E

--() 

FROM WEST BRANCH SIDEHILL VIADUCT TO 

NORTH FORK FEATHER RIVER BRIDGE 

METAL BEAM GUARD RAIL 
CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

(530)895-5245

3881 BENATAR, SUITE C 

CHICO, CA 95928 

$2,343,131 
$2,266,875 

12/22/10 
09/08/11 

44% 

HA22 WPCP 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-BUT-99-8.6/13.2 IN BUTTE CO NEAR GRIDLEY FROM 0.3KM GRANITE CONSTRUCTION COMPANY COBURN, AL $7,896,340 06/26/09 57%

HA22 

03-366904 
SARR-P099-(519)A 

P09-9 51-()

--() 

SWPPP 

NORTH OF RIO BONITO ROAD TO 0.1 KM 

SOUTH OF ROUTE 162 EAST 

WIDEN SHOULDER 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(530)534-9046 

2060 3RD STREET, 

SUITE B 

OROVILLE CA 95965 

$3,732,470
 $127,735

07/07/09 
09/23/11 

46%

03-BUT-162-22.9/0 IN BUTTE COUNTY NEAR OROVILLE FROM KNIFE RIVER CONSTRUCTION GRANDY, DWAYNE $890,333 11/16/10 33%

HB1 

03-0F6404 
HSST-P162-(037)E 

P1-62 0-(7E) 

--() 

SWPPP 

0.2 MILE WEST OF KELLEY TO 0.2 MILE 

EAST OF KELLEY RIDGE ROAD 

INSTALL TRAFFIC SIGNAL 
CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

(530)533-4043 

2060 3RD STREET, 

SUITE B 

OROVILLE, CA 95965 

$125,343
 $118,648

12/08/10 
07/14/11 

14%

03-BUT-191-4.6/0 IN BUTTE COUNTY AT VARIOUS LOCATIONS COAST CONSTRUCTION INC SOLANO, MATT $618,061 04/12/11 0%
03-3M6404 REHABILITATE SIX BRIDGE DECKS 

SAN RAFAEL CA 94903 

4460 REDWOOD HWY STE 16 2060 3RD STREET 

OROVILLE, CA 95965 

$0
 $0

05/04/11 
09/19/11 

0%

(415)444-0716 
(530)218-4810 

HM3H WPCP 

03-COL-5-/21 IN YOLO AND COLUSA COUNTIES FROM 1.1 GEORGE REED INC GHASSEMI, MOHSSEN $19,488,894 01/13/11 8%

HA22 

03-3C8904 
IM-0057-(094)E 

--()

WPCP 

MILES SOUTH OF ROUTE 505/5 SEPARATION 

TO COUNTY ROAD 8 AND FROM 0.8 MILE 

SOUTH OF COUNTY ROA 

RUBBERIZED WARM MIX ASPHALT 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

(916)263-5648 

3951 PERFORMANCE 

DRIVE SUITE E 

SACRAMENTO, CA 95838 

$4,031,424
 $4,004,111

03/16/11 
01/30/12 

21%

03-COL-20-21.5/22.4 IN WILLIAMS FROM 0.3 MILE EAST TO 0.6 NORTH BAY CONSTRUCTION INC KRAFT, DAN $5,671,147 07/31/09 0%

HA42 

03-1E0304 
SARR-P020-(150)E

 P0-20 1-(0E) 

--() 

SWPPP 

MILE WEST OF INTERSTATE 5 

RECONSTRUCT EMBANKMENT SLOPE 
PETALUMA CA 949556004 

(707)763-2891 

P O BOX 6004 

(707)994-5074 

P. O. BOX 457 

CLEARLAKE, CA 95457 

$5,757,710
 $1,170

08/12/09 
12/01/11 

0%

PLANT EST 

SATIS 

03-COL-45-20.1/34.2 IN COLUSA AND GLENN COUNTIES NEAR FRANKLIN CONSTRUCTION INC THOMAS, SHAHNA $1,421,421 03/11/11 25% 
03-3M1804 COLUSA FROM MAIN STREET TO ROAD 29 

REPLACE AC PAVING 
CHICO CA 95927 

P O BOX 3100 2060 3RD STREET, 

SUITE B 

$304,656 
$304,656 

04/05/11 
08/01/11 

21% 

HM1A WPCP 

(530)343-9600 
(530)682-6517

OROVILLE, CA 95965 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-ED-49-11.9/15.7 IN AND NEAR PLACERVILLE FROM TEICHERT CONSTRUCTION NANUGONDA, VEERA $587,379 04/06/11 0%
03-3M9104 PLEASANT VALLEY ROAD TO ROUTE 193 

COLD PLANE AC PAVEMENT 
LINCOLN CA 95648 

P O BOX 700 701 FORNI ROAD 

PLACERVILLE, CA 95667 

$1,338
 $1,338

04/25/11 
07/20/11 

0%

(916)645-4800 
(707)496-4347 

HM1A WPCP 

03-ED-50-15.8/28.8 IN EL DORADO COUNTY NEAR VICTORY ENGINEERS INC NANUGONDA, VEERA $362,362 02/18/11 22%
03-3M6504 PLACERVILLEAT VARIOUS LOCATIONS FROM 

FORNI ROAD OVERCROSSING TO SAWMILL 

UNDERCROSSING 

REHABILITATE THREE BRIDGE DECKS 

MADERFA CA 93636 

(559)439-7700 

10266 HIGHWAY 41 

(707)496-4347 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$3,775
 $3,775

03/17/11 
09/30/11 

1%

HM3H WPCP 

03-ED-50-16.4/18.3 IN EL DORADO COUNTY IN PLACERVILLE J M SLOVER INC SAGER, JANET $277,328 11/03/10 0%

HB4N 

03-355534 
NH-P050-(122)E 

--() 

WPCP 

FROM 0.1 MILE WEST OF WEST 

PLACERVILLE UNDERCROSSING TO CLAY 

STREET UNDERCROSSING 

HIGHWAY PLANTING 

PLACERVILLE CA 95667 

(530)621-4815 

1630 LOTUS ROAD 

(916)263-4912 

3855 N. FREEWAY BLVD, 

STE. 120 

0ACRAMENTO, CA 95834 

$0
 $0

12/01/10 
06/03/14 

0%

HB4N 

03-ED-50-28.8/39.6 IN EL DORADO COUNTY FROM SAWMILL TEICHERT CONSTRUCTION MILLER, BRANDON $9,993,800 11/29/10 0%

HA22 

03-1A6804 
NH-P050-(124)E 

--() 

WPCP 

UNDERCROSSING TO SOUTH FORK AMERICAN 

RIVER BRIDGE 

APPLY HOT MIX ASPHALT 
DAVIS, CA 95617-1890 

(530)406-4200 

P.O. BOX 1890 

(530)621-0985 

3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE, CA 95667 

$2,500
 $0

12/16/10 
06/20/11 

0%

SUSPENDED 

03-ED-50-32.0/40 IN EL DORADO COUNTY AT VARIOUS LORANG BROTHERS CONSTRUCTION MILLER, BRANDON $1,543,347 01/06/11 13%
03-3C7604 
NH-P050-(123)E 

--() 

LOCATIONS 

INSTALL PIPELINERS 

INC 

COLFAX CA 95713 

1175 S AUBURN STREET 

(530)621-0985 

3065 BLAIR AVE 

PLACERVILLE, CA 95667 

$421,215
 $421,215

02/10/11 
08/01/11 

27%

HA42 WPCP (530)346-8150 

03-ED-50-39.7/57.8 IN EL DORADO COUNTY NEAR KYBURZ FROM GRANITE CONSTRUCTION COMPANY MILLER, BRANDON $3,045,954 04/23/10 8% 
03-3M5504 
ACNH-P050-(114)E 

--() 

SOUTH FORK AMERICAN RIVER BRIDGE TO 

0.2 MILE EAST OF 42 MILE HOMES ROAD 

BONDED WEARING COURSE 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(916)858-8628

11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95827 

$2,440 
$1,690 

05/11/10 
09/20/11 

0% 

HM1 WPCP 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

03District 

03-ED-50-55.0/58.6 

Fed Aid 

HM2 

Pgm Code 

03-3M7704 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN EL DORADO COUNTY AT VARIOUS 

LOCATIONS FROM 3.6 MILES WEST OF TWIN 

BRIDGES ROAD TO 2.0 MILES WEST OF 

TWIN BRIDGES ROAD 

Description 

CLEAN AND LINE CULVERTS 

Type Of Work 

MICHELS PIPELINE CONSTRUCTION 

Contractor 

SALEM OR 97302 

(503)364-1199 

MILLER, BRANDON 

Resident 
Engineer 

(916)858-8628 

P O BOX 12905 3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE, CA 95667 

$335,937

Bid + CCOs

 $0

Comp To date

 $0

This Month 

04/20/11 

Awarded 

05/05/11 

Approved 

08/01/11 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

03-ED-50-66.6/67.8 

HB1 

03-1E14U4 
SARR-P050-(125)E 

H P0-50 1-(5E) 

--() 

WPCP 

IN EL DORADO COUNTY NEAR MEYERS FROM 

0.2 MILE EAST TO 1.3 MILES EAST OF 

ECHO SUMMIT 

RECONSTRUCT BARRIER RAILING 

C C MYERS INC 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

RIVAS, LUIS 

(916)858-8627 

11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$2,573,787
 $1,392,523
 $1,392,523

02/08/11 
02/24/11 
08/30/11 

2%

 71%

HA42 

03-ED-50-77.3/79.3 

HA42 

03-1A73U4 
NH- -( ) 

--()

SWPPP 

IN SOUTH LAKE TAHOE FROM TROUT CREEK 

TO SKI RUN BOULEVARD 

STORM WATER QUALITY IMPROVEMENTS 

DISNEY CONSTRUCTION INC 

BURLINGAME CA 94010 

(650)259-9545 

875 MAHLER ROAD STE 188 

WOODRUFF, JARRETT 

(530)621-0986 

3065 BLAIR AVE 

PLACERVILLE, CA 95667 

$13,835,288
 $5,850
 $5,850

02/10/11 
03/01/11 
05/15/12 

3%

 0%

HA22 

HB4N 

03-ED-89-/8.6 

HA42 

03-1A8414 
SARR-P089-(094)E 

P0-89 0-(4E)

--() 

SWPPP 

IN ELDORADO COUNTY NEAR MEYERS FROM 

THE ALPINE COUNTY LINE TO ROUTE 

50/89 SEPARATION 

INSTALL DRAINAGE FACILITIES 

QUALCON CONTRACTORS INC 

MINDEN NV 89423 

(775)782-2006 

1645 ESMERALDA AVENUE 

MILLER, BRANDON 

(530)621-0986 

P O BOX 2424 

PLACERVILLE CA 95667 

$11,421,954
 $6,528,964
 $203,144

05/29/09 
07/01/09 
06/26/11 

54%

 57%

SUSPENDED 

HA22 

HB4N 

03-ED-193-12.7/21.7 

HM1A 

03-3M8804 

WPCP 

IN EL DORADO COUNTY NEAR GEORGETOWN 

FROM MAIN STREET TO 0.2 MILE SOUTH OF 

SHOO FLY ROAD 

REPLACE AC SURFACING 

WINDSOR FUEL CO 

PITTSBURG CA 94565 

(925)427-5266 

P O BOX 1029 

NANUGONDA, VEERE 

(707)496-3475 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$791,623
 $0
 $0

03/14/11 
03/28/11 

0%

 0%

03-GLE-5-7.6/28.5 

HB1 

03-4A5304 
ACHS-0057-(093)E 

00-57 0-(3E) 

--() 

WPCP 

IN BUTTE, COLUSA, EL DORADO, GLENN, 

PLACER, SACRAMENTO, SUTTER, YOLO AND 

YUBA COUNTIES AT VARIOUS LOCATIONS 

REPLACE METAL BEAM GUARD RAIL 

APEX FENCE CO INC 

ANDERSON CA 96007 

(530)365-3316 

P O BOX 545 

BEYENE, GIRMAY 

(916)263-5623

3951 PERFORMANCE 

DRIVE, SUITE E 

SACRAMENTO, CA 95838 

$1,566,820 
$33,250 

$0 

10/11/10 
11/04/10 
06/29/11 

0% 

2% 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11
 

District 03 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

03-GLE-162-65.6/0 IN GLENN COUNTY IN WILLOWS AT NORTH QUIMU CONSTRUCTING INC ALLEN, JODY $103,752 03/03/11 0%

03-4E6504 $0 03/21/11
HUMBOLDT AVENUE	 P O BOX 1177
 849 N. HUMBOLDT AVE.	 0%


$0 05/23/11

INSTALL ADA RAMP IMPROVE CURVE WILLOWS, CA 95988


DIXON CA 95620
 
(530)934-3520	 SUSPENDED


(707)693-0289
 

HB71 WPCP
 

03-NEV-20-37.0/42	 IN NEVADA AND PLACER COUNTIES AT QUIMU CONTRACTING INC PETERSON, DALE $277,680 03/29/11 18%


VARIOUS LOCATIONS P O BOX 1177 138 NEW MOHAWK ROAD, 1%

03-3M7604	 $2,250 04/18/11
 

$2,250 08/01/11

INSTALL PIPELINES
 STE B
 

DIXON CA 95620
 
NEVADA CITY, CA 95959	 SUSPENDED


(707)693-0289
 
(530)265-9868


HM2 WPCP
 

03-NEV-49-9.7/11.2	 IN NEVADA COUNTY NEAR GRASS VALLEY DE SILVA GATES CONSTRUCTION DE MARTINI, MARK $8,725,516 05/08/10 0%


FROM 0.6 KM NORTH OF ALTA SIERRA P O BOX 2909 NEW MOHAWK ROAD, STE. 0%

03-2A6904 $500 06/22/10
 
SARR-P049-(148)E $0 12/12/14


DRIVE TO 0.9 KM SOUTH OF WELLSWOOD
 B
 
P0-49 1-(8E)	 DUBLIN CA 94568


WAY
 NEVADA CITY CA 95959
 
--()	 (925)829-9220


WIDEN ROADWAY (530)265-6969

HE13 SWPPP
 

03-NEV-80-2.0/61.6	 IN PLACER AND NEVADA COUNTIES AT BAY LINE CUTTING & CORING INC SALAH, RABAH $3,329,182 03/07/11 0%


VARIOUS LOCATIONS 1033 YERBA BUENA AVE
03-3M6804	 $0 03/28/11
11323 SANDERS DRIVE	 0%

$0 01/13/12


REPLACE JOINT SEALS	 RANCHO CORDOVA, CA 95742

OAKLAND CA 94608
 

(530)587-9894

(510)420-8992
 

HM3 WPCP
 

03-NEV-80-2.5/5.6	 IN NEVADA COUNTY NEAR TRUCKEE FROM TEICHERT CONSTRUCTION CATANIA, DAVE $68,074,726 03/16/07 0%

03-0A6324 $68,460,508 04/06/07
 
ACIM-080 -(180)N  $0 08/11/11
 

0.4 KM WEST OF SODA SPRINGS 4401 DULUTH AVENUE 138 NEW MOHAWK ROAD,	 0%

OVERCROSSING TO THE DONNER SUMMIT
 SUITE B
 

--()	 ROSEVILLE, CA 95678

SAFETY REST AREA	 NEVADA CITY, CA 95959 PLANT EST


(916)645-4800

REHABILATE BRIDGES AND ROADWAY (530)265-9864 SATIS


HA22 SWPPP
 

03-NEV-80-5.2/13.3	 IN NEVADA COUNTY NEAR TRUCKEE FROM R AND L BROSAMER INC CLARK, MARTIN $60,715,900 07/28/08 43%
 
03-0A6334	 $28,584,915 08/15/08
1.0 MILE EAST OF THE CASTLE PEAK ROAD 1777 OAKLAND BLVD SUITE 300
 138 NEW MOHAWK ROAD	 47%


$806,324 02/23/12

UNDERCROSSING TO 2.1 MILES EAST OF
 SUITE B
 

WALNUT CREEK CA 94596

DONNER LAKE UNDERCROS NEVADA CITY, CA 95959


(925)627-1700

PORTLAND CEMENT CONCRETE OVERLAY (530)587-9827


HA22 SWPPP
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-NEV-80-5.6/0 IN NEVADA COUNTY ABOUT 12.4 MILES FLINTCO INC CLARK, MARTIN $4,574,813 07/27/09 47%

HA26 

03-4A2404 
ACIM-0804-(189)E 

08-0441-(9E) 

--() 

SWPPP 

WEST OF TRUCKEE AT DONNER SUMMIT 

SAFETY ROADSIDE REST AREA 

REPLACE BUILDING 
FOLSOM CA 95630 

(916)351-5400 

400 PLAZA DRIVE STE 205 

(916)624-2852 

12047 DONNER PASS 

ROAD 

TRUCKEE, CA 96060 

$2,950,571
 $7,200

08/12/09 
03/21/12 

64%

03-NEV-80-9.2/13.6 IN NEVADA COUNTY NEAR TRUCKEE FROM TEICHERT CONSTRUCTION CATANIA, DAVE $60,447,654 10/05/07 65%

HA22 

03-0A6314 
ACIM-080 -(184)E 

--() 

SWPPP 

DONNER LAKE UNDERCROSSING TO TROUT 

CREEK UNDERCROSSING 

REHABILITATE ROADWAY 
ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVENUE 

(530)265-9864 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY, CA 95959 

$57,462,910
 $30,182

11/13/07 
08/31/12 

96%

03-NEV-80-28.1/31.8 IN NEVADA AND SIERRA COUNTIES NEAR GRANITE CONSTRUCTION COMPANY BOUZID, SALAH $45,835,282 10/29/08 90%

HA22 

03-3A2204 
ACBI-GV08-(001) 

M-GV08-(001) 

--() 

SWPPP 

FLORISTON FROM THE TRUCKEE RIVER 

BRIDGE TO THE NEVADA STATE LINE 

REHABILITATE ROADWAY 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(530)587-6314 

12047 DONNER PASS RD 

SUITE B-6 

TRUCKEE CA 96161 

$44,840,146
 $712,596

11/13/08 
06/30/11 

98%

SUSPENDED 

03-NEV-5717-/0 IN NEVADA COUNTY IN NEVADA CITY AT HILBERS INC CLARK, MARTIN $1,399,042 04/21/10 74%

HA11 

03-318004 

WPCP 

THE NEVADA CITY MAINTENANCE STATION 

AT 10057 GOLD FLAT ROAD 

CONSTRUCT MECHANICS FACILITY 
YUBA CITY CA 95993 

(530)673-2947 

1210 STABLER LANE 

(530)265-0744 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY CA 95959 

$1,024,075
 $310,733

05/06/10 
08/30/11 

77%

03-PLA-28-.8/11 IN PLACER COUNTY FROM 0.1 KM WEST OF DIABLO CONTRACTORS INC ISKIN, ROY $31,255,441 05/21/08 0%

HA42 

03-2A9404 
ACST-P028-(009)E

 P0-28 0-(9E) 

--() 

SWPPP 

TAHOE STATE PARK DRIVE TO 0.1 KM EAST 

OF ROUTE 267 AND AT KINGS BEACH 

RECONSTRUCT DRAINAGE FACILITIES 
SAN RAMON CA 94583 

(925)552-8250 
(530)587-6314 

7 CROW CANYON COURT SUITE 100 10960 WEST RIVER 

STREET 

TRUCKEE CA 96161 

$22,186,994
 $331,233

06/05/08 
11/14/11 

0%

PLANT EST 

SATIS 

03-PLA-65-4.8/8.7 IN PLACER COUNTY IN AND NEAR DEBRUIN CONSTRUCTION INC VANDELL, SAM $755,828 02/08/10 37% 

HM3H 

03-3M2904 

WPCP 

ROSEVILLE AT VARIOUS LOCATIONS FROM 

ROUTE 65/80 SEPARATION TO PLEASANT 

GROVE CREEK BRIDGE 

REPLACE CONCRETE AND JOINT SEALS 

FRENCH CAMP CA 95231 

(209)462-5100 

P O BOX 1355 

(916)624-2852

2520 WARREN DRIVE, 

SUITE B 

ROCKLIN CA 95677 

$449,898 
$0 

03/10/10 
07/07/11 

48% 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-PLA-65-12.2/23.8 

HE14 

03-3338U4 
HPLU-6208-(030)L 

620-8 03-(DEM)O

- -() 

SWPPP 

IN PLACER COUNTY NEAR LINCOLN FROM 

0.6 KM NORTH OF TWELVE BRIDGES 

OVERCROSSING TO 1.3 KM SOUTH OF BEAR 

RIVER 

CONSTRUCT NEW FREEWAY AND BRIDGES 

DE SILVA GATES FCI A JOINT 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND F C I 

CONSTRUCTORS INC 

P O BOX 2909 

BEREXA, CARL 

(916)624-2769 

2520 WARREN DRIVE, 

STE. B 

ROCKLIN CA 95677 

$149,793,859
 $121,964,675

 $3,240,985

06/09/08 
07/02/08 
09/21/12 

61%

 81%

HE14 DUBLIN CA 94568 

(925)829-9220 

03-PLA-80-1.5/2.3 

HB4N 

03-0E5904 

SWPPP 

IN PLACER COUNTY IN ROSEVILLE FROM 

0.5 MILE WEST OF DOUGLAS BOULEVARD 

OVERCROSSING TO 0.3 MILE EAST OF 

DOUGLAS BOULEVARD OVERCROSS 

HIGHWAY PLANTING AND IRRIGATION 

PARKER LANDSCAPE DEVELOPMENT 

INC 

SACRAMENTO CA 95828 

(916)383-4071 

6251 SKY CREEK DRIVE SUITE A 

SAGER, JANET 

(916)263-4912 

3855 NORTH FREEWAY 

BLVD. STE. 120 

SACRAMENTO CA 95834 

$376,434
 $373,844

 $0

09/29/08 
10/15/08 
04/19/11 

100%

 100%

PLANT EST 

SATIS 

04/29/11 

03-PLA-80-2.9/5.1 

HB5 

03-367834 
HPLU-6203-(044)L 

620-3 04-(HPL)U 

03 0-25-() 

SWPPP 

IN PLACER COUNTY IN ROSEVILLE AND 

ROCKLIN FROM MINERS RAVINE BRIDGE TO 

1.6 KM EAST OF ROUTE 65/80 SEPARATION 

CONSTRUCT HOV LANES 

FLATIRON WEST INC 

BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR ROAD 

SERRANO, MAURICIO 

(916)416-7547 

2520 WARREN DRIVE 

ROCKLIN CA 95677 

$23,626,514
 $14,431,711

 $49,696

08/10/09 
09/10/09 
07/25/11 

82%

 61%

03-PLA-80-16.8/18.9 

HA22 

03-1F3604 
IM-0803-(236)E 

--() 

WPCP 

IN PLACER COUNTY IN AND NEAR AUBURN 

FROM OPHIR ROAD UNDERCROSSING TO 0.1 

MILE EAST OF RUSSELL ROAD 

OVERCROSSILNG 

PLACE HOT MIX ASPHALT 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

VANDELL, SAM 

(916)624-2852 

2520 WARREN DRIVE, 

SUITE B 

ROCKLIN, CA 95677 

$3,996,563
 $0
 $0

02/03/11 
02/24/11 
07/19/11 

0%

 0%

SUSPENDED 

03-PLA-80-24.5/33.3 

HM1 

03-4M0404 
ACIM-0803-(239)E 

--() 

WPCP 

IN PLACER COUNTY IN AND NEAR COLFAX 

FROM 1.1 MILES EAST OF PLACER HILLS 

OVERCROSSING TO 0.2 MILE EAST OF 

ROUTE 174/80 SEPARATION 

BONDED WEARING COURSE OVERLAY 

TEICHERT CONSTRUCTION 

LINCOLN CA 95648 

(916)645-4800 

PO BOX 700 

ZINK, PHIL 

(530)346-7996 

33 DEPOT STREET P.O. 

1807 

COLFAX, CA 95713 

$4,930,089
 $0
 $0

03/07/11 
03/24/11 

0%

 0%

03-PLA-80-56.1/66.3 

HA22 

03-2C8604 
ACIM-000C-(309)N

--() 

SWPPP 

IN PLACER AND NEVADA COUNTIES FROM 

CARPENTER FLAT UNDERCROSSING TO 

HAMPSHIRE ROCKS UNDERCROSSING 

RECONSTRUCT ROADWAY 

TEICHERT CONSTRUCTION 

SACRAMENTO CA 95827 

(916)386-5900 

P O BOX 276830 

ZINK, PHIL 

(530)346-7996

33 DEPOT STREET, P O 

BOX 1807 

COLFAX CA 95713 

$90,923,898 
$18,390,493 

$789,743 

02/22/10 
03/16/10 
06/28/12 

24% 

20% 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

03District 

03-PLA-80-/5.1 

Fed Aid 

HB5 

Pgm Code 

03-367824 

Contract 

NCII-6203-(024)P 

620-3 02-(HPL)U 

03 0-25-() 

SWPPP 

Location 
Storm Water 
Plan 

IN SACRAMENTO AND PLACER COUNTIES IN 

AND NEAR ROSEVILLE FROM 0.7 KM WEST 

OF SACRAMENTO/PLACER COUNTY LINE TO 

1.6 KM EAST OF ROUTE 

Description 

CONSTRUCT AUXILIARY AND HOV LANES 

Type Of Work 

TEICHERT CONSTRUCTION 

Contractor 

SACRAMENTO CA 95851 

(916)386-6800 

P O BOX 15144 

SERRANO, MAURICIO 

Resident 
Engineer 

(916)416-7547 

2520 WARREN DRIVE 

ROCKLIN CA 95677 

$28,824,440

Bid + CCOs

 $24,646,179

Comp To date

 $33,888

This Month 

05/01/08 

Awarded 

05/22/08 

Approved 

08/28/11 

Est Comp
Accepted 

55%

%Time

 86%

% Work 
Message 

03-PLA-89-14.4/15.4 

HA42 

03-4E5304 

WPCP 

ABOUT 6 MILES NORTH OF TAHOE CITY AT 

VARIOUS LOCATIONS FROM 0.7 MILE NORTH 

OF SQUAW VALLEY ROAD TO 0.6 MILE 

SOUTH OF POLE CREEK RO 

REPLACE CULVERT AND DOWNDRAIN 

G B A ENGINEERING 

FULLERTON CA 92831 

(714)577-9441 

2536 E FENDER AVE SUITE C 

MATYE, BENJAMINE 

(530)587-5698 

2520 WARREN DRIVES, 

SUITE B 

ROCKLIN, CA 95677 

$110,824
 $0
 $0

01/27/11 
03/01/11 

0%

 0%

03-PLA-267-4.9/6.7 

HA42 

03-0E9904 
STP-P267-(020)E 

--() 

SWPPP 

IN PLACER COUNTY FROM 1.1 MILES EAST 

OF NORTH STAR DRIVE TO 0.5 MILE 

SOUTH OF MARTIS PEAK ROAD 

PLACE HOT MIX ASPHALT 

Q AND D CONSTRUCTION CO 

RENO NV 89510 

(775)786-2677 

P O BOX 10865 

MATYE, BENJAMIN 

(530)582-5072 

10960 W. RIVER 

STREET, STE. 101A 

TRUCKEE, CAA 96161 

$2,737,100
 $54,354
 $7,972

11/17/10 
12/08/10 
09/28/11 

5%

 2%

03-SAC-5-.7/30.1 

HM 

03-3M3404 

WPCP 

IN SACRAMENTO COUNTY AT VARIOUS 

LOCATIONS FROM MIDDLE SLOUGH BRIDGE 

TO ROUTE 5/99 CONNECTOR SEPARATION 

REPLACE JOINT SEALS 

C C MYERS INC 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

GUTIERREZ, BOJANA 

(916)263-4927 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$922,474
 $854,462
 $233,789

05/12/10 
06/02/10 
06/28/11 

83%

 99%

03-SAC-5-17.2/24.8 

HA22 

03-1F4504 
IM-0056-(334)E 

--()

WPCP 

IN SACRAMENTO COUNTY IN SACRAMENTO 

FROM FLORIN ROAD TO 0.6 MILE NORTH OF 

ROUTE 5/50 SEPARATION AND FROM 0.5 

MILE SOUTH TO 0.2 MILE 

PCC SLABS AND AC PAVEMENT TO BE 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

GUTIERREZ, BOJANA 

(916)263-4927 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$10,167,331
 $3,294,345
 $1,975,228

10/21/10 
01/13/11 
09/16/11 

18%

 32%

03-SAC-5-22.0/26.7 

HB1 

03-1F4404 
HSST-000C-(325)E

 00-0C 3-(5E) 

--() 

WPCP 

IN SACRAMENTO, YOLO, AND NEVADA 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE CRASH CUSHIONS 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

GREYDANUS, WILLIAM 

(530)633-4726

1962 BERRY ROAD 

RIO OSO, CA 95674 

$1,579,350 
$1,279,453 
$731,742 

12/31/10 
01/24/11 
06/07/11 

80% 

81% 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-5-23.0/0 IN SACRAMENTO COUNTY IN SACRAMENTO PETERSON CHASE GENERAL GUTIERREZ, BOJANA $416,807 05/25/10 68%
03-4E3404 FROM P STREET ONRAMPS TO O STREET 

OVERCROSSING 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
3855 NORTH FREEWAY 

BLVD, STE 120 

$329,746
 $0

06/09/10 
05/20/11 

82%

INSTALL RAMP METERS 
IRVINE CA 92614 

SACRAMENTO CA 95834 

HB4N WPCP (949)252-0441 
(916)263-4927 

03-SAC-16-6.2/24 IN BUTTE, GLENN, SACRAMENTO AND YUBA LINEAR OPTIONS INC LEE, SUSHMA $273,615 05/19/10 9%

HB1 

03-0F9104 
HSST-000C-(316)E 

00-0C 3-(6E)

--() 

WPCP 

COUNTIES AT VARIOUS LOCATIONS 

PLACE THERMOPLASTIC TRAFFIC STRIPE 
MENLO PARK CA 94025 

(650)833-1800 

1 KELLY COURT 

(916)263-4926 

3855 NORTH FREEWAY 

BLVD., STE. 120 

SACRAMENTO CA 95834 

$3,798
 $3,798

06/14/10 
09/15/11 

1%

03-SAC-16-15.1/15.5 IN SACRAMENTO COUNTY NEAR RANCHO TEICHERT CONSTRUCTION LEE, SUSHMA $381,965 09/20/10 0%

HB1 

03-4E2204 
HSST-P016-(035)E 

P0-16 0-(5E)

--() 

WPCP 

MURIETA FROM 1.0 MILE EAST OF MEISS 

ROAD TO 0.6 MILE WEST OF DILLARD ROAD 

HOT MIX ASPHALT SURFACING 
SACRAMENTO CA 958510144 

(916)386-6800 

P O BOX 15144 

(916)263-4926 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$2,100
 $0

10/12/10 
06/30/11 

1%

SUSPENDED 

03-SAC-50-.2/16 IN EL DORADO AND SACRAMENTO COUNTIES GRANITE CONSTRUCTION COMPANY LEE, SUSHMA $642,642 01/24/11 0%

HB1 

03-0F9204 
ACHS-000C-(326)E 

00-0C 3-(6E) 

--() 

WPCP 

AT VARIOUS LOCATIONS 

COLD PLANE AC PAVEMENT PLACE OPEN 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(916)263-4926 

3855 N FREEWAY BLVD, 

STE 120 

SACRAMENTO, CA 95834 

$0
 $0

02/08/11 
0%

03-SAC-50-.4/.8 IN NEVADA, PLACER AND SACRAMENTO AMERICAN CIVIL CONSTRUCTORS LEE, SUSHMA $443,988 01/06/11 20%
03-1F1004 
NHS- -( 

--() 

)
COUNTIES AT VARIOUS LOCATIONS 

THIN FRICTION COURSE OVERLAY 

WEST COAST INC 

BENICIA CA 94510 

3701 MALLARD DRIVE 
3855 NORTH FREEWAY 

BLVD, SUITE 120 

SACRAMENTO, CA 95834 

$6,000
 $6,000

01/25/11 
07/01/11 

1%

HB1 WPCP (707)746-8028 
(916)263-4926 

03-SAC-50-1.6/L2.3 IN SACRAMENTO COUNTY AT THE X STREET PETERSON CHASE GENERAL LEE, SUSHMA $483,632 05/20/10 100% 
03-3E1304 ONRAMP UNDERCROSSING 

REPAIR HINGE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
3855 NORTH FREEWAY 

BLVD, STE 120 

$481,974 
$0 

06/02/10 
04/29/11 
05/19/11 

100% 

IRVINE CA 92614 
SACRAMENTO CA 95834 SUSPENDED 

HA21 WPCP (949)252-0441 
(916)263-4926



 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 28 

Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-50-5.3/12.8 IN SACRAMENTO COUNTY IN AND NEAR DE SILVA GATES MCM A JOINT OKPALA, MESHACK $61,856,030 10/26/09 0%
03-441614 
CMLN-6203-(033) 

--()

RANCHO CORDOVA FROM WATT AVENUE 

OVERCROSSING TO SUNRISE BOULEVARD 

WIDEN FREEWAY 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND MCM 

CONSTRUCTION (916)372-0158 

2777 DEL MONTE STREET 

W. SACRAMENTO, CA 95691 

$45,550,339
 $1,351,080

11/18/09 
07/14/11 

0%

PLANT EST 

HB5 HB5 SWPPP 
P O BOX 2909 SATIS 

DUBLIN CA 94568 

(925)829-9220 

03-SAC-51-.2/11.9 IN SACRAMENTO COUNTY AT VARIOUS TRUESDELL CORPORATION OF GUTIERREZ, BOJANA $282,282 02/15/11 14%
03-3M7004 LOCATIONS ON ROUTE 51 FROM FORT 

SUTTER VIADUCT TO WATT AVENUE 

CALIFORNIA INC 

1310 WEST 22ND STREET 
3855 NORTH FREEWAY 

BLVD,STE120 

$182,866
 $182,866

03/10/11 
08/29/11 

65%

HM3H WPCP 

OVERCROSSING AND ON ROUTE 50 FROM 

BRIDGE DECK PRESERVATION 
TEMPE AZ 85282 

(602)437-1711 
(916)263-4927 

SACRAMENTO, CA 95834 

03-SAC-51-6.0/8.3 IN SACRAMENTO COUNTY IN SACRAMENTO WATKIN AND BORTOLUSSI INC SAGER, JANET $1,280,464 10/15/09 20%

HA25 

03-1A1404 

SWPPP 

FROM HOWE AVENUE TO 0.5 KM EAST OF 

WATT AVENUE 

PLANTING AND IRRIGATION 
SAN RAFAEL CA 949014820 

(415)453-4691 

77 LARKSPUR STREET 

(916)263-4912 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$1,135,274
 $0

11/02/09 
08/07/13 

77%

SUSPENDED 

03-SAC-80-16.0/0 IN EL DORADO COUNTY AT 0.4 MILE EAST NORCAL GENERAL CONSTRUCTION GUTIERREZ, BOJANA $204,669 12/28/10 0%

HA42 

03-0F5804 
ACST-000C-(320)E 

00-0C 3-(0E) 

--() 

WPCP 

OF CAMINO TRUCK WEIGH STATION AND IN 

SACRAMENTO COUNTY AT ANTELOPE WIEGH 

STATIONS WEIGH STAT 

UPGRADE WEIGH STATION AND CCTV 

CORPORATION 

SAN JOSE CA 95132 

(408)886-0335 

1950 MAJESTIC CT 

(916)263-4924 

3855 N FREEWAY BLVD, 

STE 120 

SACRAMENTO, CA 95834 

$0
 $0

02/08/11 
07/20/11 

0%

03-SAC-99-.1/12 IN SACRAMENTO COUNTY NEAR GALT FROM TEICHERT CONSTRUCTION SCOTT, JEFF $11,166,806 12/08/10 8%

HA22 

03-1E6704 
NH-P099-(531)E 

--()

WPCP 

0.1 MILE SOUTH OF CRYSTAL WAY TO 1.9 

MILE NORTH OF GRANT LINE ROAD 

RAC OVERLAY 
SACRAMENTO CA 95851 

(916)386-6800 

P O BOX 15144 

(916)263-4931 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$230,700
 $216,450

01/11/11 
11/28/11 

2%

03-SAC-99-16.8/18.1 IN SACRAMENTO COUNTY IN AND NEAR TEICHERT CONSTRUCTION SCOTT, JEFF $4,746,531 06/23/10 19% 

HE13 

03-3E3904 
STPL-6203-(038)N 

620-3 03-() 

--() 

SWPPP 

SACRAMENTO FROM 0.9 MILE NORTH OF 

CALVINE ROAD TO 0.4 MILE NORTH OF 

MACK ROAD 

REALIGN RAMP 

ROSEVILLE, CA 94567 

(916)645-4800 

4401 DULUTH AVENUE 

(916)263-4931

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$1,594,611 
$428,370 

07/13/10 
04/02/12 

34% 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-99-19.4/19.8 IN SACRAMENTO COUNTY IN SACRAMENTO PARKER LANDSCAPE DEVELOPMENT SAGER, JANET $1,357,343 12/14/07 0%
03-0C0004 FROM 0.3 KM SOUTH TO 0.3 KM NORTH OF 

FLORIN ROAD OVERCROSSING 

INC 

6251 SKY CREEK DR SUITE A 
3855 NORTH FREEWAY 

BLVD. STE. 120 

$1,476,950
 $3,597

01/16/08 
11/09/11 

0%

HIGHWAY PLANTING AND IRRIGATION 
SACRAMENTO CA 95828 

SACRAMENTO CA 95834 PLANT EST 

HA25 SWPPP (916)383-4071 
(916)263-4912 SATIS 

03-SAC-99-21.9/24.2 IN SACRAMENTO COUNTY IN AND NEAR PROFESSIONAL CONSTRUCTION SCOTT, JEFF $855,192 02/13/09 68%
03-3E8804 SACRAMENTO FROM FRUITRIDGE ROAD 

OVERCROSSING TO BROADWAY 

SERVICES 

3309 VINCENT ROAD 
3855 NORTH FREEWAY 

BLVD., STE. 120 

$165,578
 $0

02/27/09 
12/22/10 

19%

HA21 WPCP 

UNDERCROSSING 

SEAL BRIDGE DECKS 
PLEASANT HILL CA 94523 

(925)945-1052 
(916)847-4916 

SACRAMENTO CA 95834 

03-SAC-5501-/0 IN SACRAMENTO COUNTY IN SACRAMENTO D G GRANADE INC HENNEKE, LARRY $4,194,177 06/02/10 79%
03-2C8444 AT THE TRANSPORTATION LABORATORY AT 

5900 FOLSOM BOULEVARD 

CONSTRUCT STORAGE BUILDING 
SHINGLE SPRINGS CA 95682 

(530)677-7484 

4420 BUSINESS DRIVE 

(916)502-7582 

5900 FOLSOM BLVD. 

SACRAMENTO CA 95819 

$3,742,308
 $217,458

06/29/10 
08/12/11 

89%

HA13 WPCP 

03-SUT-20-11.2/17 IN SUTTER COUNTY IN AND NEAR YUBA TEICHERT CONSTRUCTION CHAMBERLIN, AARON $5,246,121 12/13/10 11%
03-1F4704 
NH-P020-(153)E 

--() 

CITY FROM 0.1 MILE EAST OF NORTH 

HUMBHREY ROAD TO 0.1 MILE WEST OF THE 

YUBA SUTTER COUNTY LINE 

PAVEMENT REHABILITATION 

DAVIS CA 95616 

(530)406-4200 

P O BOX 1890 

(530)682-2711 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$1,109,276
 $1,053,376

01/11/11 
08/25/11 

21%

HA22 WPCP 

03-SUT-70-.2/8.3 IN SUTTER AND YUBA COUNTIES NEAR DE SILVA GATES CONSTRUCTION TANVIR, RIZWAN $80,239,713 12/06/07 68%
03-3864U4 
ACNH-P070-(094)E 

--()

NICOLAUS FROM 70/99 SEPARATION TO 1.0 

KM NORTH OF FEATHER RIVER BOULEVARD 

WIDEN AND REALIGN ROADWAY 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(916)375-8025 

2777 DEL MONTE STREET 

WEST SACRAMENTO CA 95691 

$81,996,547
 $38,980

12/27/07 
05/20/12 

98%

HE14 SWPPP 

03-SUT-99-11.0/14.3 IN SUTTER COUNTY NEAR NICOLAUS FROM NEHEMIAH CONSTRUCTION INC TOLLISON, RON $30,983,534 07/14/10 12% 
03-1A4324 
SARR-P099-(529)E 

P0-99 5-(9E) 

--() 

POWER LINE ROAD TO 0.1 MILE SOUTH OF 

LAUREL AVENUE 

WIDEN TO FOUR LANES 
GOLD RIVER, CA 95670 

(916)608-1500 
(530)822-4313

12150 TRIBUTARY PT DR. STE120 379 COLUSA AVENUE 

YUBA CITY CA 95991 

$6,236,733 
$1,558,897 

07/28/10 
12/26/13 

20% 

HE13 SWPPP 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 03 

03-SUT-99-16.8/23 

Fed Aid 

HE13 

Pgm Code 

03-1A4614 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN SUTTER COUNTY NEAR TUDOR FROM 

CENTRAL AVENUE TO 0.7 KM NORTH OF 

O'BANION ROAD 

Description 

CONSTRUCT FOUR LANE EXPRESSWAY 

Type Of Work 

DE SILVA GATES CONSTRUCTION 

Contractor 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

TOLLISON, RON 

Resident 
Engineer 

(530)822-4313 

379 COLUSA HIGHWAY 

YUBA CITY CA 95991 

$24,857,872

Bid + CCOs

 $23,924,898

Comp To date

 $66,708

This Month 

07/24/08 

Awarded 

08/28/08 

Approved 

08/02/11 

Est Comp
Accepted 

88%

%Time

 96%

% Work 
Message 

HE13 

03-SUT-99-30.6/32.7 

HA25 

03-1F5004 
STP-P099-(536)E 

--()

WPCP 

IN SUTTER COUNTY IN AND NEAR YUBA 

CITY FROM ROUTE 20 TO 1.4 KM NORTH OF 

QUEENS AVENUE OVERCROSSING 

PERFORM HIGHWAY PLANTING AND 

ELITE LANDSCAPING INC 

CLOVIS CA 93612 

(559)292-7760 

2972 LARKIN AVENUE 

SAGER, JANET 

(916)263-4912 

3855 N FREEWAY BLVD, 

STE 120 

SACRAMENTO, CA 95834 

$1,635,528
 $133,287
 $133,287

12/10/10 
02/07/11 
12/08/14 

18%

 9%

03-SUT-99-30.9/T35.7 

HM1 

03-3M2504 
ACST-P099-(527)P 

P09-9 52-()

--() 

WPCP 

IN SUTTER COUNTY IN AND NEAR YUBA 

CITY FROM BUTTE HOUSE ROAD 

UNDERCROSSING TO LIVE OAK BOULEVARD 

REPLACE ASPHALT CONCRETE SURFACING 

PROFESSIONAL CONSTRUCTION 

SERVICES 

CONCORD CA 94520 

(925)288-1566 

4070 NELSON AVENUE SUITE A 

KNUDSON, CAMERON 

(530)822-4431 

379 COLUSA AVENUE 

YUBA CITY CA 95993 

$1,651,410
 $1,631,516

 $0

05/13/10 
06/02/10 
01/15/11 

84%

 94%

SUSPENDED 

03-SUT-99-35.6/42.4 

HA22 

03-1F3704 
ACST-P099-(534)E 

P0-99 5-(4E) 

--() 

WPCP 

IN BUTTE AND SUTTER COUNTIES AT 

VARIOUS LOCATIONS 

PLACE HOT MIX ASPHALT 

GEORGE REED INC 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

CHAMBERLIN, AARON 

(530)682-2711 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$6,708,615
 $1,106,281
 $1,099,681

11/24/10 
12/16/10 
08/26/11 

15%

 16%

03-YOL-5-.8/2.5 

HA21 

03-3E0704 
NHBH-0056-(333)E 

--() 

WPCP 

IN YOLO COUNTY ON ROUTE 5 FROM 0.8 

MILE WEST OF SACRAMENTO YOLO COUNTY 

LINE TO 5.8 MILES EAST OF ROUTE _ 

5/113 

AC OVERLAY, WITH JOINT HEADER 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

TRI, PRESTON 

(916)416-5572 

3951 PERFORMANCE DR., 

STE. E 

SACRAMENTO, CA 95838 

$2,394,750
 $8,000
 $2,500

11/24/10 
12/16/10 
09/02/11 

0%

 0%

03-YOL-5-14.0/21.5 

HA22 

03-1F4804 
IM-0056-(335)E 

--() 

WPCP 

IN YOLO COUNTY ABOUT 6 MILES NORTH OF 

WOODLAND FROM 0.3 MILES SOUTH OF 

COUNTY ROAD 96 OVERCROSSING TO 0.3 

MILES SOUTH OF OAT CREEK 

RAC OVERLAY 

GHILOTTI CONSTRUCTION COMPANY 

INC 

SANTA ROSA CA 95407 

(707)585-1221 

GHASSEMI, MOHSSEN 

(916)263-5648

246 GHILOTTI AVE 
3951 PERFORMANCE 

DRIVE, SUITE E 

SACRAMENTO, CA 95838 

$6,463,760 
$3,750 
$3,750 

12/31/10 
01/24/11 
09/29/11 

17% 

0% 



 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 31 

Statement of Ongoing Contracts as of 05/20/11
06/06/11 

03District 

03-YOL-50-.3/2 

Fed Aid 

HE11 

Pgm Code 

03-388004 

Contract 

STPL-6203-(007)E 

62-03 0-(7E)

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN YOLO COUNTY IN WEST SACRAMENTO 

FROM 1.1 KM WEST TO 1.0 KM EAST OF 

HARBOR BOULEVARD OVERCROSSING 

Description 

WIDEN CONCRETE BRIDGE 

Type Of Work 

ARGONAUT CONSTRUCTORS 

Contractor 

SANTA ROSA CA 95402 

(707)542-4862 

P O BOX 639 

AOUN, TONY 

Resident 
Engineer 

(916)296-9692 

3951 PERFORMANCE 

DRIVE #E 

SACRAMENTO CA 95838 

$16,403,311

Bid + CCOs

 $16,158,489

Comp To date

 $132,451

This Month 

05/14/09 

Awarded 

06/04/09 

Approved 

10/19/11 

Est Comp

 0%

%Time

 0%

% Work 

PLANT EST 

SATIS 

MessageAccepted 

03-YOL-80-.2/5.7 

HB1 

03-0F7004 
ACHS-0802-(358)E 

08-02 3-(8E) 

--() 

SWPPP 

IN YOLO COUNTY IN AND NEAR DAVIS FROM 

RICHARDS BOULEVARD OVERCROSSING TO 

0.1 MILE WEST OF YOLO CAUSEWAY WEST 

SHOULDERS TO BE WIDENED 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

HAMM, JEFF 

(916)263-5653 

3951 PERFORMANCE 

DRIVE SUITE E 

SACRAMENTO, CA 95838 

$5,690,384
 $14,728
 $13,478

12/22/10 
01/24/11 
09/30/11 

0%

 0%

03-YOL-80-.8/0 

HA28 

03-1E1004 
IM-0802-(359)E 

--() 

WPCP 

IN YOLO COUNTY IN DAVIS AND WEST 

SACRAMENTO AT VARIOUS LOCATIONS FROM 

RICHARDS BOULEVARD OVERCROSSING TO 

REED AVENUE OVERCROSSIN 

GORE PAVING 

COOK GENERAL ENGINEERING INC 

RANCHO CORDOVA CA 95742 

(916)631-1365 

3203 FITZGERALD ROAD 

HAMM, JEFF 

(916)263-5653 

3951 PERFORMANCE 

DRIVE,SUITE E 

SACRAMENTO, CA 95838 

$1,020,419
 $586,750
 $586,750

02/02/11 
03/07/11 
06/21/11 

34%

 57%

03-YOL-80-/4.4 

HA22 

03-3M8404 
ACIM-0802-(360)E

--() 

WPCP 

IN YOLO COUNTY IN AND NEAR THE CITY 

OF DAVIS FROM THE SOLANO COUNTY 

LINNE TO 1.4 MILES WEST OF THE YOLO 

CAUSEWAY 

RAC OVERLAY (TYPE O) 

TEICHERT CONSTRUCTION 

DAVIS CA 95616 

(530)406-4200 

P O BOX 1890 

BEYENE, GIRMAY 

(916)263-5623 

3951 PERFORMANCE 

DRIVE,SUITE E 

SACRAMENTO, CA 95838 

$1,998,176
 $0
 $0

03/11/11 
04/13/11 

0%

 0%

03-YOL-113-.1/4.1 

HM3H H 

03-3M7304 

WPCP 

IN COLUSA AND YOLO COUNTIES AT 

VARIOUS LOCATIONS 

BRIDGE DECK METHACRYLATE-8 BRIDGES 

BLAISDELL CONSTRUCTION INC 

ANDERSON CA 96007 

(530)365-3126 

P O BOX 938 

TRI, PRESTON 

(916)263-5705 

3951 PERFORMANCE DR. 

SUITE E 

SACRAMENTO, CA 95838 

$803,888
 $228,374
 $228,374

02/08/11 
02/16/11 
07/21/11 

30%

 29%

03-YOL-113-11.3/22 

HM1A 

03-3M8904 

WPCP 

IN YOLO COUNTY NEAR WOODLAND AND AT 

KNIGHTS LANDING FROM 5/113 SEPARATION 

TO SACRAMENTO RIVER BRIDGE 

PLACE MICRO SURFACING 

VALLEY SLURRY SEAL COMPANY 

WEST SACRAMENTO CA 95798 

(916)373-1500 

P O BOX 981330 

LIANG, JIE 

(916)263-5652

3951 PERFORMANCE DR. 

SUITE E 

SACRAMENTO, CA 95838 

$929,638 
$0 
$0 

03/07/11 
03/24/11 
07/15/11 

0% 

0% 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-YOL-505-.7/22.4 IN YOLO COUNTY NEAR WINTERS FROM 0.3 DE SILVA GATES CONSTRUCTION GUDUGUNTLA, ARUN $10,279,775 11/18/10 57%

HA22 

03-1A9504 
ACNH-5056-(330)E 

--()

WPCP 

MILE NORTH OF ROUTE 128/505 

SEPARATION TO ROUTE 5/505 SEPARATION 

REPLACE CONCRETE PAVEMENT 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(916)263-5372 

3951 PERFORMANCE 

DRIVE, SUITE F 

SACRAMENTO, CA 95838 

$7,918,288
 $2,648,322

12/16/10 
07/22/11 

77%

03-YOL-505-3.3/17.4 IN YOLO COUNTY NEAR MADISON AT TRUESDELL CORPORATION OF TRI, PRESTON $449,475 05/12/10 100%

HM3H 

03-3M3104 

WPCP 

VARIOUS LOCATIONS FROM CHICKAHMNY 

SLOUGH BRIDGE TO COUNTY ROAD 14 

OVERCROSSING 

OVERLAY BRIDGE DECKS 

CALIFORNIA INC 

TEMPE AZ 85282 

(602)437-1711 

1310 W 23RD STREET 

(916)263-5705 

3951 PERFORMANCE 

DRIVE, SUITE E 

SACRAMENTO CA 95838 

$359,200
 $0

06/01/10 
04/26/11 

100%

COMPLETED 
04/27/11 

03-YUB-65-2.9/4.7 NEAR WHEATLAND FROM 0.7 MILE NORTH OF GEORGE REED INC KNUDSON, CAMERON $514,599 01/05/11 0%
03-3M2304 DRY CREEK BRIDGE TO 0.7 MILE 

OF SOUTH BEALE ROAD 

PLACE HOT MIX ASPHALT 

NORTH 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

(530)822-4431 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$0
 $0

01/31/11 
05/27/11 

0%

HM1A WPCP 

03-YUB-65-4.7/8.7 IN YUBA COUNTY NEAR WHEATLAND FROM PROFESSIONAL CONSTRUCTION KNUDSON, CAMERON $1,220,372 04/27/10 76%
03-3M1504 
ACST-P065-(089)E 

P0-65 0-(9E) 

--() 

0.5 MILE NORTH OF MORRISON/RANCHO 

ROAD TO 0.3 MILE NORTH OF MCGOWAN 

ROAD OVERCROSSING 

REPLACE PAVEMENT 

SERVICES 

CONCORD CA 94520 

4070 NELSON AVENUE SUITE A 

(530)822-4431 

379 COLUSA AVENUE 

YUBA CITY, CA 95991 

$1,139,769
 $0

06/02/10 
01/15/11 

93%

SUSPENDED 

HM1 WPCP (925)288-1566 

03-YUB-70-7.0/13.6 IN YUBA COUNTY AT OLIVERHURST AND TEICHERT CONSTRUCTION KNUDSON, CAMERON $8,883,785 01/27/11 0%
03-1F4604 
NH-P070-(123)E 

--() 

LINDA FROM 0.3 MILE WEST OF MCGOWAN 

PARKWAY OVERCROSSING TO THE YUBA 

RIVER BRIDGE AND OVERHEAD 

REHABILITATE ROADWAY 

LINCOLN CA 95648 

(916)645-4800 

P O BOX 700 

(530)822-4431 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$0
 $0

02/15/11 
07/20/11 

0%

HA22 WPCP 

03-YUB-70-8.4/13.6 IN YUBA COUNTY NEAR MARYSVILLE FROM CLEAN CUT LANDSCAPE KNUDSON, CAMERON $513,771 01/11/11 17% 
03-4E4304 
NSNH-P070-(120)E 

--() 

0.1 MILE NORTH OF ROUTE 65 SEPARATION 

TO YUBA RIVE BRIDGE AND OVERHEAD 

MBGR REMOVE STREES ADD PLANTS AND 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(530)822-4431

379 COLUSA HWY 

YUBA CITY, CA 95991 

$468,812 
$9,100 

01/25/11 
12/29/11 

91% 

HB1 SWPPP 



 
  

State of California Department of Transportation Page 33 

Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-YUB-70-13.6/14.1 IN YUBA COUNTY IN AND NEAR MARYSVILLE AMERICAN CIVIL CONSTRUCTORS BULLARD, BRENT $1,243,529 11/24/10 43% 
03-0E0804 
BH-P070-(121)E 

--() 

FROM 0.4 MILE NORTH OF SOUTH 

MARYSVILLE UNDERCROSSING TO 0.1 MILE 

SOUTH OF 3RD STREET 

REHABILITATE BRIDGE DECK 

WEST COAST INC 

BENICIA CA 94510 

3701 MALLARD DRIVE 

(530)822-5345

379 COLUSA HWY 

YUBA CITY, CA 95991 

$171,930 
$171,930 

12/16/10 
06/21/11 

14% 

HA21 WPCP (707)746-8028 

Totals: Authorized Final Amt: $1,006,045,511 Completed to Date: $638,913,106 Work This Month: $28,763,539
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-ALA-13-4.4/8.6
 
04-4A3414
 
ACHS-S013-(023)N
 

TPGS-013 -(23N)E
 

--()
 

HB1 WPCP
 

04-ALA-13-6.4/8.3
 
04-2707A4
 
STPL-6204-(063)E
 

--()


HA25 WPCP
 

04-ALA-24-5.1/6.2
 
04-294914
 
SARR-P024-(030)N
 

P0-24 0-(0NH)P
 

6204- 083-()
 

HE14 SWPPP
 

04-ALA-80-1.8/0
 
04-014064
 

HA12 WPCP
 

04-ALA-80-2.5/8
 
04-1G3104
 
ACIM-0801-(112)E
 

--()
 

HA22 WPCP
 

04-ALA-84-3.7/27.1
 
04-1E4304
 

HM3 WPCP
 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

Resident
 
Engineer
 

JOHN HOLLIS
 

3410 MANDELA PKWY
 

OAKLAND CA
 

(510)450-3996
 

TSIGELMAN, IGOR
 

3390 MOUNT DIABLO
 

BLVD STE 200
 

LAFAYETTE, CA 94549
 

(925)602-9004
 

GOLDGRUBER, RON
 

345 BURMA ROAD
 

OAKLAND CA 94607
 

(510)385-7004
 

AHMADZADEH, ALI
 

3410 MANDELA PARKWAY
 

OAKLAND CA 94608
 

(510)450-3990


Description

Type Of Work
 

IN ALAMEDA COUNTY IN OAKLAND AT AT
 

VARIOUS LOCATIONS FROM 0.6 MILE SOUTH
 

OF CARSON STREET UNDERCROSSING TO
 

0.3 MILE NORTH OF MOR
 

REMOVE GORE SIGNS AND REPLACE
 

IN ALAMEDA COUNTY IN OAKLAND FROM
 

JOAQUIN MILLER ROAD OVERCROSSING TO
 

MORAGA AVENUE UNDERCROSSING
 

HIGHWAY PLANTING
 

IN ALAMEDA AND CONTRA COSTA COUNTIES
 

FROM EAST TEMESCAL SEPARATION TO 0.8
 

KM EAST OF GATEWAY BOULEVARD
 

CONSTRUCT TUNNEL AND BUILDING
 

IN ALAMEDA COUNTY IN OAKLAND AT SAN
 

FRANCISCO OAKLAND BAY BRIDGE TOLL
 

PLAZA
 

CONSTRUCT BUILDING AND FUEL STATION
 

IN OAKLAND, EMERYVILLE, BERKELEY AND
 

ALBANY FROM PORT OF OAKLAND
 

OVERCROSSING TO THE ALAMEDA CONTRA
 

COSTA COUNTY LINE
 

REHABILITATE PAVEMENT
 

IN ALAMEDA COUNTY AT VARIOUS
 

LOCATIONS
 

TREAT BRIDGE DECKS
 

Contractor 

MODERN ALLOYS INC
 

11172 WESTERN AVENUE
 

STANTON CA 90680
 

(714)893-0551
 

JJ NGUYEN, INC
 

3172 SALEM DR.
 

SAN JOSE CA 95127
 

TUTOR-SALIBA CORPORATION
 

15901 OLDEN STREET
 

SYLMAR, CA 91342
 

SAUSAL CORPORATION JOSH WARD­

PROJECT MANAGER
 

422 WHITNEY STREET
 

SAN LEANDRO CA 94577
 

O C JONES AND SONS INC
 

1520 FOURTH STREET
 

BERKELEY CA 94710
 

(510)526-3424
 

VICTORY ENGINEERS, INC
 

10266 HIGHWAY 41
 

MADERA, CA 93636
 

(559)439-7700
 

$719,787 01/19/11 0%
 $0
 $0

02/09/11 
0%

 $364,626 10/12/07 0%
 $298,517

 $810
11/14/07 
11/07/11 

0%

PLANT EST 

SATIS 

$217,835,579 11/10/09 0%
 $78,363,001
 $5,470,402

11/19/09 
03/27/14 

0%

PLANT EST 

SATIS 

$5,767,808 02/11/10 70%
 $2,772,614
 $317,617

03/10/10 
10/21/11 

48%

 $9,903,405 02/17/11 0%
 $0
 $0

03/15/11 
0%

 $304,576 05/10/10 100% 
$292,189 

$0 
06/02/10 
05/13/11 

100% 

05/20/11 
OVER RUN 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 35 

Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-84-4.9/5.9 IN ALAMEDA COUNTY IN NEWARK FROM PAVEX CONSTRUCTION DIVISION ALBANO FLORANTE $5,164,567 12/20/07 100%
04-444004 NEWARK BOULEVARD UNDERCROSSING TO 0.2 

KM WEST OF ROUTE 880/84 SEPARATION 

WIDEN HIGHWAY 
SAN JOSE CA 95136 

120 GRANITE ROCK WAY 3049 INDEPENDENCE 

DRIVE 

LIVERMORE CA 94551 

$5,112,434
 $0

01/29/08 
09/30/09 

100%

PLANT EST 

HB5 SWPPP 
(925)606-2038 SATIS 

04-ALA-84-12.1/13.3 IN ALAMEDA COUNTY IN FREMONST UNION GHILOTTI CONSTRUCTION COMPANY MOGHADAM, SIAVOSH $7,389,332 12/16/10 0%
04-174414 
HSST-P084-(037)P 

P08-4 03-()

--() 

CITY AND AT SUNOL RIDGE FROM 0.2 KM 

NORTH PALOMARES ROAD 

REALIGN AND IMPROVE SIGHT DISTANCE 
SAN RAFAEL CA 94901 

(415)256-1525 

2301 KERNER BLVD. SUITE E 

(510)668-4923 

48499 MILMONT RD. 

FREMONT, CA 94538 

$380,349
 $3,400

12/30/10 
11/27/13 

5%

HB1 SWPPP 

04-ALA-84-20.7/23.1 IN ALAMEDA COUNTY NEAR PLEASANTON DECKER LANDSCAPING, INC KHANUM, TASLIMA $146,362 02/02/11 0%

HB1 

04-172414 

WPCP 

FROM 3.0 TO 5.1 MILES EAST OF ROUTE 

680 

INSTALL EROSION CONTROL 
ROCKLIN CA 95765 

(916)652-1780 

3650 CINCINNATI AVENUE 

(916)652-1780 

3049 INDEPENDENCE 

DRIVE STE #1 

LIVERMORE, CA 94551 

$0
 $0

02/24/11 
09/16/13 

0%

SUSPENDED 

04-ALA-84-21.0/23.1 IN ALAMEDA COUNTY IN AND NEAR GRANITE CONSTRUCTION CO. GREWAL,SATINDER $22,137,942 12/21/06 95%

HB1 

04-172404 
ACST-P084-(034)E

 P0-84 0-(4E) 

--() 

SWPPP 

LIVERMORE AND PLEASANTON FROM 4.3 KM 

EAST OF ROUTE 84 AND 680 SEPARATION 

TO RUBY HILLS DRIVE 

REALIGN CURVES AND SHOULDERS 

SANTA CLARA CA 95054 

(408)327-7019 

715 COMSTOCK STREET 

(510)224-6040 

3049 INDEPENDENCE 

DRIVE STE I 

LIVERMORE CA 94551-7673 

$21,007,540
 $31,597

01/10/07 
04/15/13 

94%

04-ALA-92-4.8/6.7 IN ALAMEDA COUNTY IN HAYWARD AT FCI/GRANITE BALALLO RAYMUNDO $149,165,167 08/28/07 85%
04-016014 VARIOUS LOCATIONS 

RECONSTRUCT INTERCHANGE 
HAYWARD CA 94544 

25050 SANTA CLARA ST. 25100 SANTA CLARA ST. 

HAYWARD CA 94544 

$138,027,854
 $2,803,630

09/28/07 
11/21/11 

90%

(510)670-7825

HE11 SWPPP 

04-ALA-92-4.9/6.4 IN ALAMEDA COUNTY AT VARIOUS TRUESDELL CORPORATION OF ANDY CHANG $938,938 02/16/11 0% 
04-1E9504 LOCATIONS 

REPLACE JOINT SEALS 

CALIFORNIA INC 

1310 W 23RD STREET 
48499 MILMONT DRIVE 

FREMONT, CA 94538 

$0 
$0 

03/10/11 
0% 

TEMPE AZ 85282 

HM3 WPCP (602)437-1711 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

04District 

04-ALA-238-14.3/16.3 

Fed Aid 
Pgm Code 

04-0E9904 

Contract 
Location 

Storm Water 
Plan 

IN ALAMEDA COUNTY AT VARIOUS 

LOCATIONS 

Description 

TREAT BRIDGE DECKS 

Type Of Work 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

Contractor 

IRVINE CA 92614 

1792 KAISER AVENUE 

LOI, LAWRENCE 

Resident 
Engineer 

(510)622-1931 

355 BURMA ROAD 

OAKLAND, CA 94607 

$428,966

Bid + CCOs

 $4,243

Comp To date

 $4,243

This Month 

06/08/10 

Awarded 

06/22/10 

Approved 

08/29/11 

Est Comp
Accepted 

100%

%Time

 1%

% Work 
Message 

HM3 WPCP (949)252-0266 

04-ALA-238-14.5/16.5 

HA25 

04-2490A4 
IM-X001-(551)E 

--() 

SWPPP 

IN ALAMEDA COUNTY IN HAYWARD, SAN 

LEANDRO AND ASHLAND ON ROUTE 880 AND 

ON ROUTE 238 

HIGHWAY PLANTING AND IRRIGATION 

J J NGUYEN INC 

SAN JOSE CA 95127 

(408)259-7982 

3172 SALEM DRIVE 

HOLLIS, JOHN 

(925)602-9054 

2727 SYSTRON DR.STE. 

160 

CONCORD, CA 94523 

$1,389,443
 $50,625
 $36,600

12/21/10 
02/15/11 
02/20/15 

18%

 4%

04-ALA-238-/12.6 
04-447904 
ACNH-P238-(009)E 

--() 

IN ALAMEDA COUNTY IN FREMONT AND 

UNION CITY 

REHABILITATE ROADWAY 

TOP GRADE CONTRUCTION, INC 

LIVERMORE, CA 94551 

50 CONTRACTORS STREET 

COOPER, CHEE 

(510)450-2455 

3410 MANDELA PARKWAY 

OAKLAND, CA 94608 

$12,060,461
 $2,511,399
 $1,334,034

07/07/10 
07/22/10 
06/08/12 

36%

 21%

HA22 SWPPP 

04-ALA-580-8.3/0 

HB1 

04-172424 
IM-5801-(048)E 

--()

SWPPP 

IN ALAMEDA COUNTY NEAR LIVERMORE EAST 

OF CROSS ROAD 2.2 MILES SOUTHEAST OF 

ROUTE 580 GREENVILLE ROAD 

UNDERCROSSING 

ENVIRONMENTAL MITIGATION 

GRADETECH INC 

SAN RAMON CA 94583 

(510)733-0390 

P O BOX 1728 

GREWAL SATINDER 

(925)606-2045 

3049 INDEPENDENCE 

DRIVE STE 1 

LIVERMORE, CA 94551 

$633,676
 $115,139
 $113,453

12/17/10 
01/31/11 
09/30/11 

17%

 18%

04-ALA-580-13.1/14.9 

HE14 

04-171334 
HPLU-6204-(078)L 

620-4 07-(HP2)1

04 0-79-() 

SWPPP 

IN ALAMEDA CO IN LIVERMORE ON ROUTE 

580 FROM EAST OF PORTOLA AVENUE 

OVERCROSSING TO 0.1 MI E. OF AIRWAY 

BLVD OVERCROSSING . 

CONSTRUCT NEW INTERCHANGE 

RGW CONSTRUCTION, INC 

LIVERMORE, CA 94550-9235 

550 GREENVILLE ROAD 

PARDO T. ROMMEL 

(510)715-7920 

3049 INDEPENDENCE 

DRIVE SUITE I 

LIVERMORE, CA 94551-7671 

$26,476,133
 $22,402,695
 $2,154,378

07/23/09 
08/12/09 
09/27/11 

82%

 82%

04-ALA-580-13.2/19.1 
04-290834 
HPLU-6204-(071)L 

620-4 07-() 

--() 

SWPPP 

IN ALAMEDA COUNTY IN LIVERMORE, 

DUBLIN AND PLEASANTON FROM 0.4 KM E 

OF PORTOLA AVENUE OVERCROSSINGTO 0.5 

KM W OF HACIENDA DRIVE O 

CONSTRUCT HOV LANES 

GHILOTTI CONSTRUCTION COMPANY 

SANTA ROSA CA 95407 

GONZALEZ ALFONSO 

(925)606-2049

246 GHILOTTI AVENUE 3049 INDEPENDENCE 

DRIVE SUITE #1 

LIVERMORE CA 94531 

$33,923,452 
$33,563,498 

$0 

07/22/09 
08/05/09 
12/31/11 

99% 

98% 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

04District 

04-ALA-580-17.7/19.8 

Fed Aid 
Pgm Code 

04-1513C4 

Contract 

ACIM-P001-(544) 

--() 

Location 
Storm Water 
Plan 

IN ALAMEDA COUNTY AT VARIOUS 

LOCATIONS 

Description 

INSTALL CLOSED CIRCUIT TV CAMERAS 

Type Of Work 

ST FRANCIS ELECTRIC COMPANY 

Contractor 

SAN LEANDRO CA 94577 

P O BOX 2057 

DUAN, FRANK 

Resident 
Engineer 

(510)385-7161 

3401 REGATTA BLVD. 

RICHMOND CA 94804 

$1,068,486

Bid + CCOs

 $980,718

Comp To date

 $0

This Month 

02/02/10 

Awarded 

02/26/10 

Approved 

03/30/11 

Est Comp
Accepted 

100%

%Time

 100%

% Work 
Message 

HB4N WPCP 

04-ALA-680-.3/0 
04-1SS244 

REPAIR SLIPOUT WITH ROCK SLOPE 

PROTECTION 

REDGWICK CONSTRUCTION COMPANY 

NEWARK, CA 94560 

ANDY CHANG 

(510)668-4929 

8150 ENTERPRISE DRIVE 48499 MILMONT DRIVE 

FREMONT, CA 94538 

$495,000
 $0
 $0

01/26/11 
01/26/11 
02/24/11 

0%

 0%

SHOPP 130 

04-ALA-680-4.8/5.2 

HE14 

04-253764 

SWPPP 

IN ALAMEDA COUNTY IN FREMONT FROM 0.5 

MILE NORTH OF AUTO MALL PARKWAY 

OVERCROSSING TO 0.3 MILE SOUTH OF 

WASHINGTON BOULEVARD OVERC 

HIGHWAY PLANTING AND IRRIGATION 

BAYCITIES PAVING & GRADING,INC 

CONCORD, CA 94524 

SIAVOSH, MOGHADAM 

(510)668-4923 

P.O.BOX 6227 48499 MILMONT DRIVE 

FREMONT, CA 94538 

$1,517,171
 $15,480

 $0

07/07/10 
07/22/10 
12/31/13 

0%

 1%

04-ALA-680-6.4/12.5 
04-4A5204 
HP21-6204-(073) 

--() 

SWPPP 

IN ALAMED CO. AT VARIOUS LOCATIONS 

FROM 0.2 KM NORTH OF MISSION SAN JOSE 

SEPARTATION TO STONERIDGE DRIVE 

OVERCROSSING. 

WIDENING, ROADWAY REHABILITATION, 

BAY CITIS PAVING & GRADING,INC 

CONCORD CA 94524 

ANDY CHANG 

(510)668-4924 

P O BOX 6227 48499 MILMONT DRIVE 

FREMONT CA 94538 

$38,472,907
 $36,128,241

 $22,018

04/17/09 
05/04/09 
08/30/11 

100%

 97%

04-ALA-680-8.7/8.7 

HA42 

04-3A9504 

WPCP 

IN ALAMEDA COUNTY NEAR FREMONT FROM 

SHERIDAN ROAD OVERCROSSING TO 0.6 

MILE SOUTH OF ANDRADE ROAD 

OVERCROSSING 

REPLACE ROOF 

I M R CONTRACTOR CORPORATION 

HAYWARD CA 94344 

(510)293-0137 

24967 HUNTWOOD AVENUE 

CHANG, ANDY 

(510)668-4929 

48499 HILMONT DR. 

FREMONT, CA 94538 

$200,000
 $129,015
 $129,015

01/21/11 
02/10/11 
06/10/11 

67%

 65%

04-ALA-880-27.4/28 

HA4S2 

04-165424 
ACIM-8801-(059)E 

BR88-01 0-(9EI)M 

8801- 059-() 

SWPPP 

IN ALAMEDA COUNTY IN OAKLAND FROM 0.9 

KM SOUTH OF HIGH STREET TO 0.2 KM 

SOUTH OF FRUITVALE AVENUE 

REPLACE BRIDGES / CONSTRUCT ROADWAY 

FLATIRON WEST, INC 

BENICIA CA 94510 

2100 GOODYEAR ROAD 

BHARAT PATEL 

(510)670-4913

25100 SANTA CLARA ST. 

HAYWARD CA 94544 

$52,993,161 
$20,317,363 
$1,361,266 

08/20/09 
09/15/09 
03/20/12 

52% 

38% 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11
 

District 04 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

04-ALA-880-28.2/29.9 IN ALAMEDA COUNTY IN OAKLAND FROM 0.5 M C K SERVICES CHAHAL,HARPAL $4,564,964 02/03/11 16%

04-1A6814 $1,669,681 03/03/11
MILE NORTH OF THE HIGH STREET 865 HOWE ROAD
 25100 SANTA ROAD	 37%

ACIM-0880-(060)E	 $104,000 04/20/12


SEPARATION OVERHEAD TO 0.5 MILE HATWARD, CA

--() MARTINEZ CA 94524


SOUTH OF THE FIFTH AVENUE OVE (510)867-6091

(925)957-9200


REPLACE CONCRETE PAVEMENT
 
HA22 WPCP
 

04-ALA-880-30.1/31.1	 IN ALAMEDA COUNTY IN OAKLAND ON MCM CONSTRUCTION, INC SENG, TA $91,281,595 03/25/09 84%


ROUTE 880 FROM 0.8 KM NORTH OF 16TH 450 BURMA ROAD
04-1706U4	 $40,790,412 04/20/09
3410 MANDELA PKWY	 45%

ACBR-0880-(059)E	 $443,273 05/13/13


AVENUE OVERCROSSING TO OAK MADISON
 OAKLAND CA 94608
 
08-8010-(9EA)C	 OAKLAND CA 94607


STREET UNDERCROSSING (510)450-3993

0880-1059-()
 

REPLACE BRIDGE
 
HA21 SWPPP
 

HB4N
 

04-ALA-880-31.4/32.6 IN ALAMEDA COUNTY IN THE CITY OF BAY LINE CUTTING AND CORING AHMADZADEH, ALI $1,750,000 01/21/11 0%

04-4A5404 $0 03/09/11
OAKLAND FROM BROADWAY UNDERCROSSING INC
 355 BURMA ROAD	 0%

ACIM-8801-(062)E	 $0 09/13/11


TO ADELINE STREET UNDERCROSSING 1635 4TH STREET OAKLAND, CA 94607

--()
 

PLACE POLYESTER CONCRETE OVERLAY (510)622-1930

BERKELEY, CA 94710
 

HB1 WPCP	 (510)527-1000
 

04-ALA-980-1.3/2 IN ALAMEDA COUNTY IN OAKLAND FROM COAST CONSTRUCTION, INC AHMADZADEH, ALI $406,390 05/25/10 100%

04-1A2414 $400,861 06/22/10
27TH STREET UNDERCROSSING TO 0.1 MILE 4460 REDWOOD HIGHWAY, STE 16 3410 MANDELA PARKWAY 100%


$0 10/08/10

WEST OF GOLDEN GATE AVENUE
 OAKLAND CA 94608
 

SAN RAFAEL CA 94903

UNDERCROSSING	 (510)450-3990 OVER RUN
 
PAVE PLANTING STRIP
 

HA22 WPCP
 

04-ALA-5505-/0 IN ALAMEDA COUNTY IN SAN LEANDRO AT BUILDING CONSTRUCTING ENGINEERBUI, OANH $239,400 03/24/10 100%

04-0AA014 $239,400 04/22/10
THE SAN LEANDRO EQUIPMENT SHOP 4 AT 14616 MCKENDREE AVE. 48499 MILMONT DR. 100%


$0 05/02/11

1993 MARINA BOULEVARD	 FREMONT, CA 94538
 05/11/11
CHINO, CA 91710

INSTALL PHOTOVOLTAIC PANELS	 (510)668-4931 COMPLETED
 

04-CC-4-10.3/13.5 IN CONTRA COSTA COUNTY AT VARIOUS DEBRUIN CONSTRUCTION, INC SEALEY, HERMAN $571,686 06/08/10 54%
 
04-1E4604 $565,735 06/25/10
LOCATIONS	 P.O. BOX 1355
 2727 SYSTRON DRIVE	 92%


$0 07/28/11

TREAT BRIDGE DECKS
 STE 150
 

FRENCH CAMP, CA 95321
 
CONCORD, CA 94518
 

(510)714-7064

HM3 WPCP
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-4-17.0/17.8 IN CONTRA COSTA COUNTY NEAR CONCORD CIMARRON, INC ASHGAR, REZAEI $511,468 06/03/10 94%
04-0G1504 FROM 0.1 MILE TO 0.9 MILE EAST OF 

WILLOW PASS ROAD UNDERCROSSING 

REPLACE CULVERTS AND UNDERDRAINS 
OAKDALE, CA 95361 

10554 RODDEN ROAD 2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$521,228
 $0

06/30/10 
03/28/11 

93%

HA42 WPCP 
(925)602-9023 

04-CC-4-23.5/26.1 IN CONTRA COSTA COUNTY IN PITTSBURG MIKE LOVELACE OC JONES AND SCHNEIDER, JOLIE $67,682,013 04/15/10 23%
04-228594 
HPLU-6204-(087)N 

62-04 0-(7NN)C 

6204- 088-() 

AND ANTIOCH FROM 0.9 KM WEST OF 

LOVERIDGE ROAD OVERCROSSING TO 0.3 KM 

WEST OF SOMERSVILLE ROA 

WIDEN HIGHWAY AND BRIDGE 

SONS, INC 

BERKELEY CA 94710 

1520 FOURTH STREET 

(510)377-4171 

2625 CROW COURT 

ANTIOCH CA 94509 

$21,146,264
 $2,256,157

05/06/10 
12/19/13 

31%

HB4C SWPPP 

04-CC-4-25.6/26.6 IN CONTRA COSTA COUNTY IN ANTIOCH AND R AND L BROSAMER INC HATEFI, AMIR $36,425,783 12/23/10 9%
04-2285C4 
NH-P004-(138)N

LU62-04 0-(2L ) 

204-092-() 

PITTSBURG FROM 0.4 MILE WEST TO 0.6 

MILE EAST OF SOMERSVILLE ROAD 

UNDERCROSSING 

HIGHWAY WIDENING AND RECONSTRUCT 

WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

(925)756-0601 

2625 CROW COURT 

ANTIOCH, CA 94509 

$2,566,427
 $714,542

01/19/11 
02/07/13 

7%

HB4C SWPPP 

04-CC-80-3.4/3.8 IN CONTRA COSTA COUNTY IN RICHMOND WATKIN AND BORTOLLUSSI, INC HOLLIS, JOHN $169,019 03/17/08 72%
04-2A0304 FROM SOLANO AVENUE OVERCROSSING TO 

MCBRYDE AVENUE OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 
SAN RAFAEL, CA 94901 

(415)453-4691 

77 LARKSPUR STREET 

(510)450-3996 

3410 MANDELA PKWY 

OAKLAND, CA 94608 

$145,192
 $2,970

04/23/08 
12/20/11 

86%

HA25 WPCP 

04-CC-80-9.5/14.2 IN CONTRA COSTA COUNTY NEAR HERCULES GHILOTTI BROS INC SEALEY, HERMAN $23,062,989 10/22/09 98%

HB5 

04-263724 

SWPPP 

FROM 0.2 KM WEST OF ROUTE 80/4 

SEPARATION TO 0.7 KM EAST OF CUMMINGS 

SKYWAY OVERCROSSING 

WIDEN FREEWAY AND BRIDGE 

SAN RAFAEL CA 94901 

(415)454-7011 

525 JACOBY STREET 

(510)714-7064 

2727 SYSTRON DRIVE, 

STE. 150 

CONCORD CA 94518 

$22,406,804
 $1,173,633

11/17/09 
12/01/11 

95%

04-CC-80-11.2/0 IN ALAMEDA, CONTRA COSTA, MARIN, REPUBLIC ITS CARTY RODOLFO $631,850 06/25/10 100% 
04-1E6504 SOLANO AND SONOMA COUNTIES AT VARIOUS 

LOCATIONS 

UPGRADE CHANGEABLE MESSAGE SIGNS 
NOVATO, CA 94949 

(415)884-3000 

371 BEL MARIN KEYS BLVD. 

(510)377-4139

3410 REGATTA BLVD. 

RICHMOND, CA 94804 

$629,850 
$30,745 

07/08/10 
05/20/11 

100% 

COMPLETED 
05/20/11 

HM4 WPCP 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-80-13.6/0 IN CONTRA COSTA AND SOLANO COUNTIES P & D LANDSCAPE MANAGEMENT SVSHANSON, JIM $365,553 04/08/08 0%
04-0130K4 AT CROCKETT AT THE ALFRED ZAMPA 

MEMORIAL BRIDGE AND IN VALLEJO AT THE 

CARQUINEZ BRIDGE TOLL P 
ORANGE CA 92868 

(510)450-2450 

999 TOWN & COUNTRY RD. 4TH FL 3410 MANDELA PARKWY 

OAKLAND CA 94608 

$330,659
 $5,906

04/28/08 
03/08/12 

0%

PLANT EST 

HE2 WPCP 
HIGHWAY PLANTING AND IRRIGATION SATIS 

04-CC-160-.8/1.3 IN CONTRA COSTA AND SACRAMENTO CALIFORNIA ENGINEERING TENORO, DAVID $39,607,693 04/22/10 50%
04-1A5214 COUNTIES IN AND NEAR ANTIOCH AT 

ANTIOCH BRIDGE 

CONTRACTORS 

20 HAPPAY VALLEY ROAD 
1771 VINEYARD DRIVE 

ANTIOCH CA 94509 

$22,885,054
 $1,659,957

05/19/10 
03/14/12 

57%

BRIDGE SEISMIC RETROFIT 
PLEASANTON, CVA 94566 

(510)385-7084 

HA14 SWPPP (925)461-1500 

04-CC-242-2.4/3.2 IN CONTRA COSTA COUNTY IN CONCORD BAY CITIES PAVING & GRADING REZAEI, ASGHAR $465,154 03/11/11 72%
04-1E9804 FROM 0.3 MILE NORTH OF SOLANO WAY 

UNDERCROSSING TO 0.2 MILE SOUTH OF 

INC 

5021 FORNI DRIVE 
2727 SYSTRON DRIVE 

CONCORD, CA 94518 

$198,513
 $198,513

03/24/11 
07/17/11 

43%

ROUTE 4/242 SEPARATION 

PLACE HOT MIX ASPHALT 
CONCORD CA 94520 

(925)602-9023 

HM1 WPCP (925)687-6666 

04-CC-680-24.2/24.8 IN CONTRA COSTA & SOLANO COUNTIES, IN JJ NGUYEN, INC HOLLIS, JOHN $930,866 12/21/09 91%

HE2 

04-0060C4 

WPCP 

MARTINEZ &BENICIA ON RTE680 FROM 

MOCCOCO OVERHEAD TO 0.3 MILES S OF 

BAYSHORE RD UNDERCROSSIN 

REPLACEMENT PLANTING 

SAN JOSE CA 95127 

(408)259-7982 

3172 SALEM DR 

(510)450-3996 

2727 SYSTRON DRIVE 

SUITE 30 

CONCORD, CA 94577 

$826,947
 $46,332

01/26/10 
06/24/14 

98%

04-CC-680-/12.8 IN CONTRA COSTA COUNTY FROM ALCOSTA BAY CITIES PAVING AND GRADING SEALEY, HERMAN $48,932,269 11/18/10 5%
04-4470U4 
ACIM-0680-(067)E 

--() 

BOULEVARD OVERCROSSING TO 0.2 MILE 

NORTH OF RUDGEAR ROAD UNDERCROSSING 

REHABILITATE ROADWAY 

INC 

CONCORD CA 94520 

5029 FORNI DRIVE 
2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$9,098,113
 $3,514,226

12/14/10 
12/21/11 

19%

HA22 SWPPP (925)687-6666 
(925)602-9016 

04-MRN-1-.1/0 IN MARIN COUNTY IN MILL VALLEY AT MAGGIORA & GHILOTTI, INC BLUME, CHRISTOPHER $245,646 05/26/10 100% 
04-3A8204 ROUTE 1/101 SEPARATION 

RECONSTRUCT SIDEWALK AND WALKWAY 
SAN RAFAEL CA 94901 

555 DUBOIS STREET 756 FRANCISCO BLVD 

WEST 

$253,446 
$0 

06/15/10 
05/10/11 
05/13/11 

100% 

SAN RAFAEL CA 94901 COMPLETED 

HA22 WPCP 
(510)385-6886
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Statement of Ongoing Contracts as of 05/20/11
06/06/11
 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-MRN-1-4.8/0
 
04-2G5804
 

20.20.201
 

.13
 

04-MRN-1-/3.4
 
04-1E7704
 

HM1 WPCP
 

04-MRN-101-8.8/0
 
04-4S0004
 

HA23 WPCP
 

04-MRN-101-11.2/12.8
 
04-226144
 
ACST-Q101-(127)E
 

Q1-01 1-(7EC)M
 

6204- 043-()
 

HB5 SWPPP
 

04-MRN-101-12.8/18.8
 
04-0C8524
 
NH-Q101-(180)E


--()
 

HA22 WPCP
 

04-NAP-29-6.0/0
 
04-2A5414
 

HA26 WPCP
 

Description
Type Of Work 

INSTALL ROCK SLOPE PROTECTION
 

IN MARIN COUNTY NEAR ALMONTE
 

REPLACE ASPHALT CONCRETE SURFACING
 

IN MARIN COUNTY AT LARKSPUR AT SIR
 

FRANCIS DRAKE BOULEVARD OFF-RAMP
 

PLACE ROCK SLOPE PROTECTION
 

IN MARIN COUNTY IN SAN RAFAEL FROM
 

0.8 KM SOUTH OF COLEMAN SCHOOL
 

PEDESTRIAN OVERCROSSING TO NORTH SAN
 

PEDRO ROAD UNDERCROSSING
 

WIDEN FREEWAY
 

IN MARIN COUNTY IN SAN RAFAEL AND
 

NOVATO AND AT MARINWOOD FROM 0.1 MILE
 

NORTH OF NORTH SAN PEDRO ROAD
 

UNDERCROSSING TO 0.1 MILE SO
 

RESURFACING PAVEMENT
 

IN NAPA COUNTY ABOUT 3.8 MILES SOUTH
 

OF NAPA AT NAPA VISTA POINT
 

RECONSTRUCT SIDEWALK
 

Contractor 

VALENTINE CORPORATION
 

111 PELICAN WAY
 

SAN RAFAEL, CA 94901
 

TEAM GHILOTTI
 

TEAM GHILOTTI, INC
 

2531 PETALUDA BLVD. SOUTH
 

PETALUDA CA 94952
 

GHILOTTI BROS
 

525 JACOBY STREET
 

SAN RAFAEL CA 94901
 

O C JONES AND SONS INC
 

1520 FOURTH STREET
 

BERKELEY CA 94710
 

(510)526-3424
 

FIELDSTONE CONSTRUCTION
 

COMPANY
 

5915 FAUGHT ROAD
 

SANTA ROSA, CA 95403
 

Resident
 
Engineer
 

CHRISTOPHER BLUNK
 

756 W. SAN RAFAEL
 

BLVD
 

SAN RAFAEL, CA 94901
 

(510)385-6886
 

RUSSELL, STEVE
 

756 WEST FRANCISCO
 

BLVD.
 

SAN RAFAEL, CA 94901
 

(510)774-6297
 

RUSSELL, STEVE
 

756 WEST FRANCISCO
 

BLVD.
 

SAN RAFAEL CA 94901
 

(510)774-6297
 

SARGISS, RAMSES
 

576 W. FRANCISCO BLVD
 

SAN RAFAEL CA 94901
 

(415)257-3647
 

CHANGIZI, DAVE
 

370 CHADBOURNE DR.
 

STE A
 

FAIRFIELD, CA 94534
 

(707)429-6222


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$2,985,000

 $687,036

 $687,036


 $454,740

 $435,069


 $0


 $119,655

 $117,769


 $0


 $54,538,471

 $56,398,701


 $156,063


 $14,282,998

 $0

 $0


 $337,660
 
$338,888
 

$0
 

03/24/11
 
03/24/11
 
06/30/11
 

06/24/10
 
07/13/10
 
09/14/10
 

05/12/10
 
06/02/10
 
09/13/10
 

07/17/07
 
08/15/07
 
09/27/11
 

%Time
% Work 

Message 

73%


 23%


 100%


 100%


 100%


 100%


 0%


 0%


PLANT EST
 

SATIS
 

12/28/10 0%

01/25/11
 

0%


06/24/10 0%
 
08/17/10
 

0%

04/14/12
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-NAP-121-.3/2.1 IN NAPA COUNTY ON ROUTE 121 FROM .5 NORTH BAY CONSTRUCTION, INC RON SANGALANG $8,393,721 12/10/08 100%
04-444214 
ACHS-P121-(022)E 

P P1-21 0-(2E) 

--() 

SWPPP 

KM NORTH OF SONOMA COUNTY LINE TO 0.2 

KM EAST OF DUHIG ROAD 

REALIGN CURVES AND WIDEN SHOULDER 
PETALUMA CA 94955 

431 PAYRAN STREET 

(707)428-6220 

370 CHADBOURNE ROAD 

STE A 

FAIRFIELD CA 94534 

$8,029,295
 $0

12/30/08 
02/02/11 

100%

OVER RUN 

04-NAP-121-.3/2 CONSTRUCT SOLDIER PILE WALL GHILOTTI BROS, INC RONALD SANGALANG $21,377 01/20/11 0%
04-2G4304 CONSTRUCT SOLDIER PILE WALL 

SAN RAFAEL, CA 94901 

525 JACOBY STREET 370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$0
 $0

01/20/11 
10/15/11 

0%

20.20.201 
(707)429-6220 

130 

04-NAP-128-2.6/4.6 IN NAPA COUNTY IN CALISTOGA FROM M C K SERVICE INC $796,777 12/21/10 0%
04-4C3504 
STP-P128-(046)E 

TUBBS TO HIGH STREET 

RUBBERIZED HOT MIX ASPHALT 

P O BOX 5697 $0
 $0

01/13/11 
0%

--() CONCORD CA 94524 

(925)957-9200 

HA22 WPCP 

04-NAP-128-9.5/0 IN NAPA COUNTY NEAR ST HELENA AT 2.0 JASON GRIFFON NORTH BAY RON SANGALANG $559,114 09/30/09 0%

HA23 

04-2S3704 
ER-37B4-(004)E 

P P1-28 0-(5E) 

--() 

SWPPP 

MILES EAST OF CONN CREEK BRIDGE 

STORM DAMAGE REPAIR 

CONSTRUCTION, INC 

PETALUMA CA 94955-6004 

P O BOX 6004 

(707)429-6220 

370 CHADBOURNE ROAD 

STE. A 

FAIRFIELD CA 94534 

$5,358
 $0

10/22/09 
09/08/10 

1%

04-SCL-17-6.2/13.9 IN SANTA CLARA COUNTY AT VARIOUS VICTORY ENGINEERS, INC NGUYEN, HUNG V. $616,400 06/22/10 84%
04-1E4904 LOCATIONS 

TREAT BRIDGE DECKS 
MADERA, CA 93636 

(559)439-7700 

10266 HIGHWAY 41 

(408)254-5847

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$598,979
 $52,059

07/21/10 
06/10/11 

87%

HM3 WPCP 

04-SCL-17-6.6/13.9 IN SANTA CLARA COUNTY AT VARIOUS MYERS AND SONS CONSTRUCTION LP $624,127 03/04/11 0% 
04-1E9604 LOCATIONS 

REPLACE JOINT SEALS 

2554 MILLCREEK DRIVE $0 
$0 

03/24/11 
0% 

SACRAMENTO CA 95833 

(916)649-4504 

HM3 WPCP 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-17-/2.8 IN SANTA CLARA COUNTY ON ROUTE 17 PAVEX CONSTRUCTION DIVISION $13,062,375 03/30/11 0%
04-264904 
NH-P017-(106)E 

FROM 0.1 MILE SOUTH OF SUMMIT ROAD 

SEPARATION TO 2.8 MILES NORTH OF 

120 GRANITE ROCK WAY $0
 $0

04/25/11 
0%

--()
SUMMIT ROAD 

SAN JOSE CA 95136 

DRAINAGE SYSTEM TO BE REPLACED 
(408)574-1400 

HB1 SWPPP 

04-SCL-85-5.6/17.8 IN SANTA CLARA COUNTY FROM GUADALUPE DREAMBUILDER NIKZAD, ALI $521,961 01/27/11 90%
04-2E1404 RIVER BRIDGE TO 0.1 MILE NORTH OF 

STEVENS CREEK BOULEVARD OVERCROSSING 

FOG SEAL SHOULDERS 
PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

(408)254-5849 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$524,092
 $141,701

02/10/11 
06/02/11 

96%

HM1 WPCP 

04-SCL-85-22.0/23.6 IN SANTA CLARA COUNTY IN MOUNTAIN WATKINS & BORTOLUSSI FORSTER BRAIN MACKLE $3,341,681 09/08/06 100%
04-0A1304 VIEW AT VARIOUS LOCATIONS 

PLANTING AND IRRIGATION 

AND KROEGER LANDSCAPE JOINT 

VENTURE 

77 LARKSPUR STREET (510)385-6991 

1007 KNOX AVE 

SAN JOSE CA 95122 

$3,181,010
 $0

09/22/06 
04/26/11 

100%

PLANT EST 
04/26/11 

HA25 SWPPP SAN RAFAEL CA 949014886 
SATIS 

04-SCL-85-/5.6 IN SANTA CLARA COUNTY IN SAN JOSE GRANITE CONSTRUCTION COMPANY $2,216,069 04/22/11 0%
04-2E0804 
ACST-S085-(050)E 

COLD PLANE AC AND RHMA SURFACING 585 WEST BEACH ST $0
 $0

05/10/11 
0%

 S0-85 0-(0E) WATSONVILLE CA 95076 

--() (831)724-1011 

HM WPCP 

04-SCL-87-1.2/4.4 IN SANTA CLARA COUNTY AT VARIOUS PACIFIC ELECTRIC CONTRACTING, BORRAYO, SALVADOR $429,860 03/24/10 79%
04-151394 
ACST-X085-(047)E 

X0-85 0-(7E) 

--() 

LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERAS 

INC 

SAN JOSE CA 95112 

330 PHELAN AVENUE 

(510)377-4186 

1007 KNOX AVENUE 

SAN JOSE CA 95122 

$369,085
 $0

04/23/10 
04/18/11 

86%

HB4N WPCP 

04-SCL-87-1.3/6 IN SANTA CLARA COUNTY AT VARIOUS PETERSON-CHASE GENERAL PATEL, NIM $1,975,757 02/24/10 98% 
04-1E4804 LOCATIONS (40 BRIDGES) 

TREAT BRIDGE DECK WITH METHACRYLATE 

ENGINEERIN COMPANY 

1792 KAISER AVENUE 
1007 KNOX AVENUE $1,482,948 

$293,460 
03/18/10 
05/31/11 

83% 

IRVINE, CA 92614 
(408)254-5704

HM3 WPCP (949)252-0441 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-87-6.1/6.9 IN SANTA CLARA COUNTY IN SAN JOSE ON WATKIN & BORTOLUSSI BRIAN MACKLE $572,425 01/30/09 0%
04-0A2714 
STPL-6204-(067)E 

--()

ROUTE 87 FROM JULIAN STREET TO TAYLOR 

STREET 

HIGHWAY PLANTING 
SAN RAFAEL CA 949014886 

77 LARKSPUR STREET 

(510)385-6991 

1007 KNOX AVENUE 

SAN JOSE CA 95122 

$476,709
 $4,350

02/23/09 
09/25/12 

0%

PLANT EST 

HE14 WPCP 
SATIS 

04-SCL-101-17.8/21.2 IN SANTA CLARA COUNTY IN SANTA CLARA, NO FAULT ASPHALT, INC LOWE THOMAS K. $202,012 05/31/07 100%
04-0E4304 SAN JOSE AND MORGAN HILL FROM 

COCHRANS ROAD OVERCROSSING TO 

SCHELLER AVENUE UNDERCROSSING 
MOUNTAIN VIEW CA 94043 

2211 OLD MIDDLE FIELD WAY 

(408)254-5816 

1007 KNOX AVENUE 

SAN JOSE CA 95122 

$194,236
 $0

07/16/07 
11/27/07 

100%

CRACK SEALING 
HM1 WPCP 

04-SCL-101-25.3/25.3 IN SOLANO, SAN MATEO, SANTA CLARA AMERICAN CIVIL CONTRUCTORS $852,748 03/11/11 0%
04-1E6604 COUNTIES AT VARIOUS LOCATIONS 

REPLACE REINFORCED CONCRETE RAILING 

WEST COAST INC 

3701 MALLARD DRIVE 

$0
 $0

03/28/11 
0%

BENICIA CA 94510 

HM3 WPCP (707)746-8028 

04-SCL-101-31.0/34.9 IN SANTA CLARA COUNTY IN SAN JOSE RGW CONSTRUCTION, INC SAIDIAN, JACOB $23,690,671 11/09/10 21%
04-1A9804 
ARRA-Q101-(164)L 

Q10-1 16-(HPL)U 

04 0-90-() 

FROM 0.1 MILE NORTH OF CAPITOL 

EXPRESSWAY OVERCROSSING TO 0.3 MILE 

SOUTH OF STORY ROAD OVERCROSS 

WIDEN FREEWAY 

LIVERMORE, CA 94550-9235 

(925)606-2400 

550 GREENVILLE ROAD 

(650)222-7489 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$8,306,994
 $1,369,919

11/16/10 
03/28/12 

35%

HB4C SWPPP 

04-SCL-101-40.2/41.2 IN SANTA CLARA COUNTY IN SAN JOSE ENVIRONMENTAL LANDSCAPE MACKLE, BRIAN $450,888 12/23/10 50%
04-4876A4 FROM 0.1 MILE EAST OF GUADALUPE 

PARKWAY TO 0.1 MILE EAST OF DE LA 

SOLUTIONS 

8380 ROVANA CIRCLE 
1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$10,000
 $0

01/13/11 
07/18/14 

2%

CRUZ BOULEVARD OVERCROSSING 

REPLACEMENT HIGHWAY PLANTING 
SACRAMENTO CA 95828 

(510)385-6991 

HB4C SWPPP (916)388-0308 

04-SCL-101-47.0/47.1 IN SANTA CLARA COUNTY AT VARIOUS AMLAND CORPORATION NIKZAD, ALI $482,225 02/18/11 0% 
04-1E8504 LOCATIONS 

REPLACE JOINT SEALS 
SAN JOSE CA 95132 

3158 KNIGHTS BRIDGE ROAD 1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$0 
$0 

03/09/11 
07/12/11 

0% 

(408)929-3949 
(408)254-5849

HA21 WPCP 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-152-13.8/14.8 IN SANTA CLARA COUNTY NEAR GILROY TOP GRADE CONSTRUCTION CHOI, EUNMI $1,005,896 01/07/10 100%

HB1 

04-2A0504 
ACHS-P152-(073)E 

P1-52 0-(3E) 

--() 

WPCP 

FROM 0.3 MILE WEST OF PRUNEDALE 

AVENUE TO 0.2 MILE WEST OF BLOOMFIELD 

AVENUE 

CONSTRUCT LEFT TURN POCKET 

LIVERMORE, CA 94551 

50 CONTRACTORS STREET 

(408)232-3023 

2210 O'TOOLE AVE.,STE 

150 

SAN JOSE, CA 95131 

$1,020,372
 $0

01/26/10 
10/27/10 

100%

04-SCL-152-19.3/20.3 IN SANTA CLARA COUNTY NEAR GILROY GRANITE CONSTRUCTION COMPANY CHOI, EUNMI $916,169 04/07/11 0%
04-3A4004 
HSNH-P152-(075)E 

--()

CONSTRUCT LEFT TURN POCKET AMBRYN MCBRIDE 

WATSONVILLE CA 95076-5058 

580 W. BEACH STREET 
2210 O'TOOLE AVE. 

#150 

SAN JOSE, CA 95131 

$0
 $0

05/04/11 
08/31/11 

0%

HB1 WPCP (831)750-0389 
(408)232-3023 

04-SCL-237-10.0/10.2 IN SANTA CLARA COUNTY AT VARIOUS AMLAND CORPORATION $395,570 03/28/11 0%
04-1E8404 LOCATIONS 

____________________________ 

3168 KNIGHTS BRIDGE RD $0
 $0

04/18/11 
0%

TREAT BRIDGE DECK WITH METHACRYLATE 
SAN JOSE CA 95132 

(408)929-3949 
(408)254-5840 SUSPENDED 

HM3 WPCP 

04-SCL-280-1.0/L5 IN SANTA CLARA COUNTY IN SAN JOSE AT O.C. JONES AND SONS, INC ATT. WASSEF, WAGDY $1,670,311 02/17/10 98%
04-151304 
ARRA- 280-(127)E 

2-8011-(7E)

--() 

VARIOUS LOCATIONS FROM 0.1 MILE SOUTH 

OF 10TH STREET UNDERCROSSING TO 

BASCOM AVENUE OVERCROSS 

INSTALL RAMP METERING SYSTEMS 

PETE BENSON 

BERKELEY CA 94710 

1520 FOURTH STREET 

(408)254-5866 

1007 KNOX AVE. 

SAN JOSE CA 95122 

$1,629,908
 $9,701

03/04/10 
05/27/11 

97%

HB4N WPCP 

04-SCL-280-2.0/L5 IN SANTA CLARA COUNTY IN SAN JOSE AT PETERSON-CHASE GENERAL TRUONG, HENRY $1,880,502 02/22/10 69%
04-150344 
ARRA- 280-(126)E 

2-8011-(6E) 

--() 

VARIOUS LOCATIONS FROM 0.2 MILE SOUTH 

OF GUADALUPE RIVER BRIDGE TO BASCOM 

AVENUE OVERCROSSING 

INSTALL RAMP METERING SYSTEMS 

ENGINEERING CONSTRUCTION, INC 

IRVING CA 92614-5706 
(510)670-7844 

1792 KAISER AVENUE 
1007 KNOX AVE. 

SAN JOSE CA 95122 

$1,630,486
 $0

03/08/10 
08/09/11 

86%

HB4N WPCP 

04-SCL-680-.2/.9 IN SANTA CLARA AND SAN MATEO PACIFIC ELECTRIC CONTRACTING WASSEF, WAGDY $600,194 01/21/10 100% 
04-151384 
ACIM-0000-(311)E

--() 

COUNTIES AT VARIOUS LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERA 

ATTN: FRANK KAMACHO 

(408)254-5866

1007 KNOX AVE. 

SAN JOSE CA 95122 

$600,194 
$0 

02/17/10 
04/28/11 

100% 

COMPLETED 
04/28/11 

HB4N WPCP 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

04District 

04-SCL-880-/4.3 

Fed Aid 

HA22 

Pgm Code 

04-3A0504 

Contract 

IM-880 -(061)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SAN JOSE FROM ROUTE 280/880 

SEPARATION TO OLD BAYSHORE HIGHWAY 

OVERHEAD 

Description 

REPLACE METAL BEAM GUARD RAIL 

Type Of Work 

DE SILVA GATES CONSTRUCTION 

Contractor 

DUBLIN, CA 94568 

(510)913-6732 

11555 DUBLIN BLVD. 

PANDYA, NILESH 

Resident 
Engineer 

(408)232-0224 

2210 O'TOOLE AVE, 

SUITE 150 

SAN JOSE, CA 95131 

$7,645,365

Bid + CCOs

 $0

Comp To date

 $0

This Month 

01/03/11 

Awarded 

01/25/11 

Approved 

10/30/11 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

04-SF-1-6.2/7.1 

HA4 

04-0A8714 
ACHS-000C-(318)E 

PG00-0C 3-(8E)

--() 

WPCP 

IN SAN FRANCISCO AND SAN MATEO 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE GUARDRAIL END TERMINAL 

MODERN ALLOY, INC 

STANTON, CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

MINH HINH 

(408)254-5703 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,010,599
 $631,949
 $631,949

10/11/10 
11/03/10 
06/16/11 

49%

 63%

04-SF-80-4.9/5.9 

HA4S3 

04-0435E4 

SWPPP 

IN THE COUNTY AND CITY OF SAN 

FRANCISCO FROM FIFTH STREET TO THE 

SAN FRANCISCO OAKLAND BAY BRIDGE 

LANDSCAPING AND LIGHTING 

GORDON N BALL INC 

ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

LARWIN, TOM 

(510)867-4545 

345 BURMA ROAD 

OAKLAND, CA 94607 

$2,842,477
 $1,257,714
 $183,190

11/29/10 
12/14/10 
11/02/11 

41%

 39%

04-SF-80-7.9/8.2 
04-0120S4 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO FROM THE YERBA BUENA TUNNEL 

TO 0.6 KM EAST OF YERBA BUENA TUNNEL 

CONSTRUCT BRIDGES AND ROADWAY 

MCM CONSTRUCTION, INC 

OAKLAND, CA 94607 

450 BURMA ROAD 

HOWE, WILLIAMH 

(510)385-7084 

325 BURMA ROAD 

OAKLAND CA 94607 

$108,925,038
 $32,710,747
 $6,540,456

02/04/10 
02/23/10 
12/28/13 

31%

 29%

HA4S3 SWPPP 

04-SF-80-8.2/8.7 
04-0120F4 

IN SAN FRANCISCO COUNTY IN SAN 

FRANCISCO FROM 0.6 KM TO 1.3 KM EAST 

OF YERBA BUENA TUNNEL EAST PORTAL 

CONSTRUCT SELF ANCHORED SUSPENSION 

AMERICAN BRIDGE FLOUR 

ENTERPRISES, INC A JOINT 

VENTURE 

1000 AMERICAN BRIDGE WAY 

SIEGENTHALER, PETER 

(510)622-5112 

333 BURAM ROAD 

OKALAND, CA 94607 

$1,823,948,959
 $1,470,750,618

 $7,733,027

04/18/06 
05/03/06 
08/24/14 

61%

 81%

HA4S3 SWPPP CORAOPOLIS, PA 15108 

04-SF-101-3.4/8.3 

HM3 

04-1E3004 
ACBR-Q101-(158)E 

Q1-01 1-(8E) 

--() 

WPCP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO AND IN MARIN COUNTY AT 

VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 

BAY LINE CUTTING & CORING, INC 

OAKLAND,CA 94608 

HUPE, JEFFREY 

(510)867-6726

1033 YERBA BUENA AVENUE 295 SAN BRUNO AVE. 

SAN FRANCISCO CA 94103 

$910,301 
$385,987 
$113,945 

03/15/10 
04/13/10 
06/30/11 

81% 

42% 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SF-101-4.1/5 

HA21 

04-2A1404 
NH- -( )A 

HQ10-1 17-(ENH) 

101-173E-() 

WPCP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO ON ROUTE 80 AND ON ROUTE 

101 

REPLACE DRAINAGE SYSTEMS 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST INC 

BENICIA CA 94510 

(707)746-8028 

3701 MALLARD DRIVE 

ABELA, FERNANDO 

(650)573-3831 

295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$5,146,109
 $23,899

 $149

10/11/10 
10/26/10 
09/23/13 

11%

 0%

04-SF-101-8.8/9.2 

HE12 

04-163744 
SARR-Q101-(153)E 

Q1-01 1-(3E)

--() 

SWPPP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO FROM 1.3 MILE TO 0.3 MILE 

SOUTH OF THE ROUTE 1/101 SEPARATION 

CONSTRUCT TUNNNEL 

R & L BROSAMER, INC 

WALNUT CREEK CA 94596 

1777 OAKLAND BLVD, SUITE 300 

YAN, ANDREW 

(415)720-4027 

603 MASON STREET 

(PRESIDIO) 

SAN FRANCISCO CA 94129­

0410 

$64,671,220
 $31,403,169
 $4,325,044

03/23/10 
04/08/10 
05/30/12 

42%

 48%

04-SF-101-9.2/9.8 

HE12 

04-163734 
ACBR-X075-(027)N 

X0-75 0-(7N) 

--() 

SWPPP 

IN CITY AND COUNTY OF SAN FRANCISCO 

AT THE ROUTE 101/1 SEPARATION TO 

GOLDEN GATE TOLL PLAZA 

RECONSTRUCT IC, CONSTRUCT VIADUCT 

CC MYERS, INC SHARMA, JYOTSNA 

(510)385-5732 

603 MASON AT HALLECK 

PRESIDIO 

SAN FRANCISCO CA 94105 

$73,409,941
 $52,578,925
 $3,336,542

10/23/09 
11/24/09 
12/15/11 

84%

 78%

04-SM-1-36.5/38.2 
04-1123G4 
ER-1187-(009)E 

--() 

IN SAN MATEO COUNTY IN MONTARA AT 

ROUTE 1 FROM 2ND STREET TO 2.1 KM 

NORTH OF 2ND STREET 

WETLAND CREATION AND RESTORATION 

HANFORD APPLIED RESTORATION 

AND CONSERVATION (ARC) 

SONOMA CA 95476 

23195 MAFFEI ROAD 

JENNIE NIELSON 

(510)502-4879 

585 LINDA MAR BLVD 

PACIFICA CA 94044 

$1,781,728
 $1,651,832

 $46,758

08/29/05 
09/09/05 
03/19/12 

85%

 95%

HE14 SWPPP 

04-SM-1-37.6/0 
04-2S6204 
ER-35M3-(004)E 

--()

IN SAN MATEO COUNTY NEAR PACIFICA AT 

GRAY WHALE COVE 

ROCK SLOPE PROTECTION 

JJ NGUYEN, INC 

SAN JOSE CA 95127 

3172 SALEM DRIVE 

MACKLE, BRIAN 

(510)385-6991 

$309,700
 $256,123

 $2,024

06/15/09 
07/28/09 
11/08/11 

65%

 83%

HA23 WPCP 

04-SM-1-38.0/38.6 

HE14 

04-1123U4 
ACST-1187-(011)E 

11-87 0-(1EE)R 

1187- 011-() 

SWPPP 

IN SAN MATEO COUNTY NEAR PACIFICA 

FROM 4.7 KM TO 1.0 KM SOUTH OF 

LINDAMAR BOULEVARD 

CONSTRUCT TUNNELS, APPROACH ROADS 

KIEWIT INFRASTRUCTURE WEST CO 

OMAHA, NE 68131 

(402)346-8535 

MUENCH, JOHN 

(510)393-1785

3555 FARNAM STREET, STE E200 585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$302,600,536 
$239,239,450 

$5,318,792 

12/13/06 
01/03/07 
01/07/13 

83% 

78% 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

04District 

04-SM-1-39.6/40.1 

Fed Aid 

HE14 

Pgm Code 

04-1123J4 

Contract 

ACST-1187-(012)E 

11-87 0-(2E)

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN MATEO COUNTY IN PACIFICA ON 

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE 

SOUTH OF LINDA MAR BOULEVARD 

Description 

POND REPAIR AND REVEGETATION 

Type Of Work 

HOLLIE CUN 

Contractor 

LODI CA 95242 

5400 WEST HIGHWAY 12 

DAVID, JOSE 

Resident 
Engineer 

(650)738-3827 

585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$1,115,034

Bid + CCOs

 $644,012

Comp To date

 $6,608

This Month 

03/09/09 

Awarded 

03/20/09 

Approved 

06/23/15 

Est Comp

 0%

%Time

 0%

% Work 

PLANT EST 

SATIS 

MessageAccepted 

04-SM-1-/13.4 

20.20.201 

04-2G3204 
IN SAN MATEO COUNTY NEAR PESCADERO O.C. JONES & SONS,INC 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

FRED BOOSHEHRI 

(650)222-7241 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$2,485,000
 $2,026,857

 $0

12/16/10 
12/16/10 
08/31/11 

78%

 82%

.13 

04-SM-35-10.6/25.8 
04-1E5704 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO AND SAN MATEO COUNTY AT 

VARIOUS LOCATIONS 

HALF MOON BAY GRADING & 

PAVINGINC 

1780 HIGGINS CANYON ROAD 

$140,271
 $0
 $0

04/20/11 
05/17/11 

0%

 0%

REPLACE CULVERT 
HALF MOON BAY CA 940192522 

HM2 WPCP (650)726-3588 

04-SM-82-1.9/8.4 

HA4 

04-0A8724 
HSNH-X081-(024)E 

X0-81 0-(4E)

--() 

WPCP 

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS 

UPGRADE BARRIER AND GUARD RAIL 

MIDSTATE BARRIER INC 

STOCKTON CA 952130550 

(209)944-9565 

P O BOX 30550 

FRED BOOSHEHRI 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$1,718,076
 $1,399,524
 $461,849

12/16/10 
01/06/11 
06/30/11 

53%

 76%

04-SM-82-/15.9 

HB4N 

04-249924 
ACST-S082-(017)E 

S0-82 0-(7E) 

--() 

WPCP 

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS FROM MILLBRAE AVENUE TO 

CAMBRIDGE AVENUE IN MENLO PARK 

MODIFY TRAFFIC SIGNALS 

MIKE BROWN ELECTRIC 

COTATI, CA 94931 

561 MERCANTILE DR. 

DUAN, FRANK 

(510)385-7161 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$4,871,366
 $1,107,546
 $202,800

07/20/10 
08/17/10 
11/15/11 

50%

 23%

04-SM-84-5.2/5.2 

SHOPP 130 

04-2G4004 
NH- -( )

--() 

CULVERT FAILURE 

REPLACE FAILED CULVERT 

HALF MOON BAY GRADING & PAVING 

HALF MOON BAY, CA 94019 

(650)726-3588 

FRED BOOSHEHRI 

(650)855-7777

1780 HIGGINS CANYON ROAD 2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$5,920 
$0 
$0 

12/29/10 
12/29/10 
08/31/11 

0% 

0% 



   

   

 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 49 

Statement of Ongoing Contracts as of 05/20/11
06/06/11 

04District 

04-SM-84-8.7/0 

Fed Aid 
Pgm Code 

04-1G9804 

Contract 
Location 

Storm Water 
Plan 

REPLACE FAILED DRAINAGE SYSTEM ON 

ROUTE 84 

Description
Type Of Work 

STOLOSKI & GONZALEZ 

Contractor 

HALF MOON BAY, CA 94019 

727 MAIN STREET 

FRED BOOSHEHRI 

Resident 
Engineer 

(650)222-7241 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$485,000

Bid + CCOs

 $203,234

Comp To date

 $0

This Month 

11/18/10 

Awarded 

11/18/10 

Approved 

07/15/11 

Est Comp
Accepted 

67%

%Time

 42%

% Work 
Message 

SHOPP 130 

04-SM-84-9.9/9.9 

HA23 

04-3S8204 
ACST-43L2-(004)E 

43-12 0-(4E) 

--() 

WPCP 

IN SAN MATEO COUNTY NEAR LA HONDA 0.2 

MILE EAST OF LA HONDA CREEK BRIDGE 

CONSTRUCT RETAINING WALL 

PAVEX CONSTRUCTION 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

FRED BOOSHEHRI 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$887,203
 $0
 $0

01/19/11 
02/16/11 
12/31/11 

0%

 0%

04-SM-84-29.0/30.2 

HA14 

04-1A5224 
NH- -( ) 

--() 

SWPPP 

IN SAN MATEO AND ALAMEDA COUNTIES IN 

MENLO PARK AND FREMONT FROM 0.3 MILE 

WEST TO 0.5 MILE EAST OF DUMBARTON 

BRIDGE 

DUMBARTON BRIDGE SEISMIC RETROFIT 

SHIMMICK CONSTRUCTION COMPANY 

INC 

OAKLAND, CA 94621 

GHAFGHAZI, BEN 

8201 EDGEWATER DRIVE #202 

$48,703,031
 $9,832,929
 $2,050,924

08/06/10 
08/26/10 
09/05/12 

31%

 20%

04-SM-92-7.3/13.9 
04-1E7204 
ACNH-P092-(038)E 

--() 

IN SAN MATEO COUNTY IN AND NEAR SAN 

MATEO AND FOSTER CITY 

PLACE RUBBERIZED HOT MIX ASPHALT 

PAVEX CONSTURCTION DIVISION 

SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 

ABELA, FERNANDO 

(650)573-3831 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$3,142,786
 $2,849,155

 $0

06/22/10 
07/08/10 
12/16/10 

100%

 100%

WPCP 

04-SM-92-14.4/18.8 

HA21 

04-042244 

WPCP 

IN SAN MATEO AND ALAMEDA COUNTIES IN 

FOSTER CITY AND HAYWARD ON THE SAN 

MATEO HAYWARD BRIDGE 

REPLACE 12KV ELECTRIC SWITCHGEARS 

AMLAND 

SAN JOSE, CA 95132 

3168 KNIGHTS BRIDGE ROAD 

BORRAYO, SALVADOR 

(510)377-4186 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$2,443,670
 $1,437,935
 $181,862

01/05/10 
03/02/10 
01/12/12 

36%

 59%

04-SM-92-16.4/26.4 

000000000 

04-2G3004 
NH- -( )

--() 

ON SAN MATEO-HAYWARD BRIDGE, EAST END 

OF HIGH RISE SECTION 

SPLICE CRACKED GIRDER WITH METAL 

FLATIRON WEST, INC 

BENICIA, CA 94510 

2100 GOODYEAR ROAD 

SCOTT MCCRANK 

(510)670-7826

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$785,000 
$0 
$0 

10/13/10 
10/13/10 
02/22/11 

0% 

0% 

000 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-92-/3.2 IN SAN MATEO COUNTY IN HALF MOON BAY G BORTOLLOTTO AND COMPANY INORI, DOUG $369,575 06/09/10 100%
04-1E2604 FROM ROUTE 1 TO PILARCITOS CREEK ROAD 

PLACE HOT MIX ASPHALT 
SAN CARLOS CA 94070 

582 BRAGATO ROAD 1101 CHESS DRIVE 

FOSTER CITY CA 94404 

$376,396
 $0

06/25/10 
08/23/10 

100%

(650)573-4329 

HM1 WPCP 

04-SM-101-5.4/5.4 IN SAN MATEO COUNTY AT VARIOUS COFFMAN SPECIALTIES, INC WASHINGTON, MARCUS $498,171 03/15/10 100%
04-1E0304 LOCATIONS 

TREAT BRIDGE DECK WITH METHACRYLATE 
SAN DIEGO CA 92126 

9685 VIA EXCELENCIA SUITE 200 295 SAN BRUNO AVENUE 

SAN FRANCISCO CA 94103 

$513,930
 $0

04/07/10 
02/04/11 

100%

(415)703-2426 

HM3 WPCP 

04-SM-101-9.6/11.9 IN SAN MATEO COUNTY IN SAN MATEO AND RGW CONSTRUCTION DOUG INORI $8,892,514 02/15/01 100%
04-235724 
ACNH-P101-(963)E 

--()

BELMONT FROM 0.1 KM NORTH OF RALSTON 

AVENUE OVERCROSSING TO 0.2 KM SOUTH 

OF HILLSDALE BOULEVA 
LIVERMORE CA 94551 

P O BOX 2910 

(650)333-4036 

2350 PAGE MILL RD 

PALO ALTO CA 94304 

$9,107,189
 $0

03/02/01 
09/20/05 

100%

PLANT EST 

HB4C SWPPP 
WIDEN HIGHWAY SATIS 

04-SM-101-13.5/17.9 IN SAN MATEO COUNTY IN SAN MATEO, DE SILLVA GATES-BROSAMER JV SHOKROLLAHI, MO $131,281,070 02/23/07 0%

HB4N 

04-264204 
HPLU-6204-(060)L 

620-4 06-()

--() 

SWPPP 

BURLINGAME AND MILLBREA AT VARIOUS 

LOCATIONS 

CONSTRUCT LANES 
BUBLIN, CA 94568 

P.O. BOX 2909 

(650)573-4334 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$130,013,578
 $151,848

03/16/07 
11/01/11 

0%

PLANT EST 

SATIS 

04-SM-101-19.1/0 IN SAN FRANCISCO, SAN MATEO AND PETERSON-CHASE GENERAL MINH HINH $296,367 06/17/10 38%
04-0E9604 SANTA CLARA COUNTIES AT VARIOUS 

LOCATIONS 

ENGINEER CONSTRUCTION, INC 

1792 KAISER AVE. 
1007 KNOX AVE. 

SAN JOSE, CA 95122 

$128,189
 $53,364

06/30/10 
07/14/11 

43%

REPLACE DECK DRAINAGE SYSTEM 
IRVINE, CA 92614 

(408)254-5703 

HM3H WPCP (949)252-0441 

04-SM-101-23.0/26.1 IN SAN MATEO COUNTY IN SOUTH SAN GALLAGHER & BURK, INC SAIDIAN, JACOB $2,454,101 07/20/09 100% 
04-1E3204 
SARR-Q101-(152)E 

Q1-01 1-(2E) 

--() 

FRANCISCO AND BRISBANE ON ROUTE 101 

FROM OSTER POINT _______ BOULEVARD 

OVERCROSSING TO SAN MATEO 

RUBBERIZED HOT MIX ASPHALT 

OAKLAND, CA 

P.O.BOX 

(408)254-5823

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$2,426,217 
$0 

08/04/09 
12/13/10 

100% 

SWPPP 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

04District 

04-SM-280-7.6/0 

Fed Aid 

HA26 

Pgm Code 

04-2A5434 

Contract 

ACIM-280 -(131)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SAN MATEO COUNTY ABOUT 0.6 MILE 

WEST OF SAN CARLOS AT PULGAS RIDGE 

VISTA POINT 

Description 

CONSTRUCT RETAINING WALL 

Type Of Work 

R M HARRIS COMPANY INC 

Contractor 

MARTINEZ CA 94553 

(925)335-3000 

1000 HOWE ROAD SUITE 200 

FRED BOOSFEHRI 

Resident 
Engineer 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$415,168

Bid + CCOs

 $279,193

Comp To date

 $129,652

This Month 

11/19/10 

Awarded 

12/14/10 

Approved 

09/30/11 

Est Comp
Accepted 

33%

%Time

 67%

% Work 
Message 

04-SM-280-12.7/12.7 
04-1E4504 

IN SAN MATEO COUNTY NEAR HILLSBOROUGH 

AT SAN MATEO CREEK BRIDGE 

REPLACE JOINT SEALS 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST INC 

3701 MALLARD DRIVE 

$1,172,172
 $0
 $0

04/12/11 
05/05/11 

0%

 0%

BENICIA CA 94510 

HM3 WPCP (707)746-8028 

04-SM-280-13.3/13.6 
04-0A9204 
ACIM-2801-(117)E 

--()

IN SAN MATEO COUNTY NEAR HILLSBOROUGH 

AT THE CRYSTAL SPRINGS SAFETY 

ROADSIDE REST AREA 

REPLACE SAFETY ROADSIDE REST AREA 

BRCO CONSTRUCTORS, INC 

LOOMIS CA 95650 

P O BOX 367 

INORI DOUG 

(650)573-4329 

1101 CHESS DRIVE 

FOSTER CITY CA 94404 

$2,877,890
 $2,675,961

 $97,088

07/23/09 
08/12/09 
05/26/11 

98%

 93%

HA26 SWPPP 

04-SM-280-20.2/24.6 
04-0E9704 

IN ALAMEDA, CONTRA COSTA, SAN MATEO , 

AND SANTA CLARA COUNTIES AT VARIOUS 

LOCATIONS 

TREAT BRIDGE DECK WITH METHACRYLATE 

CALIFORNIA ENGINEERING 

CONTRACTORS INC 

PLEASANTON CA 94566 

20 HAPPY VALLEY ROAD 

INORI, DOUG 

(650)573-4328 

1101 CHESS DRIVE 

FOOTER CITY, CA 94404 

$1,561,845
 $719,052
 $326,959

03/07/11 
03/24/11 
11/30/11 

23%

 46%

HM WPCP (925)461-1500 

04-SM-280-20.3/27.3 

HB4N 

04-153404 
ARRA-280 -(129)E 

28-0 11-(9E) 

--() 

SWPPP 

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS BETWEEN 0.3 MILE SOUTH OF 

SAN BRUNO AVENUE TO 0.3 MILE NORTH OF 

JOHN DALEY BOULEVARD 

INSTALL RAMP METERING SYSTEMS 

TOP GRADE CONSTRUCTION, INC 

LIVERMORE CA 94551 

50 CONTRACTORS STREET 

WASHINGTON, MARCUS 

(415)703-2426 

295 SAN BRUNO AVENUE 

SAN FRANCISCO CA 94103 

$2,496,150
 $2,265,741
 $239,730

02/22/10 
03/08/10 
08/31/11 

71%

 88%

04-SM-280-23.1/27.2 
04-0E5404 

IN SAN MATEO COUNTY IN DALY CITY AT 

KING DRIVE UNDERCROSSING AND AT 

JUNIPERO SERRA RAMP OVERCROSSING 

PLACE POLYESTER CONCRETE OVERLAY 

BAY LINE CUTTING & CORING, INC 

OAKLAND CA 94608 

HUPE, JEFFREY 

(415)356-6465

1033 YERBA BUENA AVE. 280 REALE STREET 

SAN FRANCISCO CA 94105 

$643,238 
$597,507 

$0 

12/15/08 
01/20/09 
09/09/10 

100% 

100% 

HM3 WPCP 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-280-/0 IN SAN MATEO AND SANTA CLARA ENVIRONMENTAL LANDSCAPE FRED BOOSHEHRI $308,862 10/19/10 29%
04-2A5424 COUNTIES AT VARIOUS LOCATIONS 

UPGRADE VISTA POINTS 

SOLUTION 2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$277,673
 $2,784

11/12/10 
05/31/12 

86%

(650)855-7777 

HA26 WPCP 

04-SM-280-/27.4 IN SAN MATEO COUNTY AT VARIOUS STEINY AND CONPANY, INC TRUONG, HENRY $996,994 09/08/09 100%
04-150474 
SARR-2801-(122)E 

28-01 1-(2E)

--() 

LOCATIONS FROM SANTA CLARA COUNTY 

LINE TO SAN FRANCISCO COUNTY LINE 

INSTALL TRAFFIC MANAGEMENT SYSTEM 
VALLEJO CA 94590 

27 SHERIDAN STREET 

(510)670-7844 

1007 KNOX AVE. 

SAN JOSE CA 95122 

$1,040,244
 $0

09/17/09 
03/28/11 

100%

HB4N WPCP 

04-SOL-12-7.9/20.6 IN SOLANO COUNTY NEAR SUISUN CITY RGW CONSTRUCTION, INC BUTTERS, CARL $22,733,691 12/17/08 98%

HA22 

04-0T10U4 
ACST-P012-(100)E 

P0-12 1-(0E) 

--() 

SWPPP 

FROM 1.1 KM EAST OF WALTERS ROAD TO 

CURRIE ROAD. 

REHABILITATE ROADWAY AND WIDENING 
LIVERMORE CA 94550 

550 GREEN VILLE ROAD 

(707)428-2060 

2320 COURAGE DRIVE 

SUITE 106 

FAIRFIELD CA 94534 

$22,514,609
 $181,571

01/05/09 
06/30/11 

94%

04-SOL-37-7.2/10.5 IN SOLANO COUNTY IN VALLEJO ON ROUTE PARKER LANDSCAPE DEV, INC JIM HANSON $958,332 01/14/10 29%
04-0T1454 
NH- -( 

--() 

) 
37 FROM THE NAPA RIVER BRIDGE TO 

DIABLO STREET (KP R12.9/R16.9) 

HIGHWAY PLANTING AND LANDSCAPING 
SACRAMENTO CA 95828 

(916)383-4071 

6251 SKY CREEK DR SUITE A 

(510)450-2450 

3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$767,418
 $5,016

02/02/10 
01/16/14 

80%

HE14 SWPPP 

04-SOL-37-7.2/0 IN SOLANO COUNTY ON ROUTE 37 AT THE WATKIN & BORTOLUSSI, INC HANSON, JIM $132,200 06/01/09 0%

HB34 

04-0G0004 

WPCP 

WALNUT AVENUE OVERCROSSING 

ROADSIDE ENHANCEMENT 
SAN RAFAEL, CA 94901-4886 

(415)453-4691 

77 LARKSPUR STREET 

(510)450-2450 

3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$99,832
 $1,134

06/12/09 
02/18/13 

0%

PLANT EST 

SATIS 

04-SOL-80-6.6/6.8 IN SOLANO COUNTY IN VALLEJO AT THE WEST BAY BUILDERS, INC MANGLO, PERPETUO $3,375,093 08/11/09 69% 
04-299004 
ACIM-0802-(350)E

--() 

HUNTER HILL SAFETY ROADSIDE REST AREA 

REHABILITATE ROADSIDE REST AREA 
NOVATO CA 94949 

250 BEL MARIN KEYS BLVD 2320 COURAGE DRIVE, 

SUITE 106 

FAIRFIELD CA 94533 

$3,305,973 
$28,064 

08/26/09 
02/03/12 

96% 

HA26 SWPPP 
(707)428-2029
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 04 

04-SOL-80-11.4/20.1 

Fed Aid 

HB5 

Pgm Code 

04-0A5324 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN SOLANO COUNTY IN FAIRFIELD AT 

VARIOUS LOCATIONS FROM RED TOP ROAD 

UNDERCROSSING TO 0.9 MILE EAST OF AIR 

BASE PARKWAY OVERCROSSI 

Description 

RAMP METERING 

Type Of Work 

O C JONES AND SONS INC 

Contractor 

BERKELEY CA 94710 

(510)526-3424 

1520 FOURTH STREET 

RASTEGARPOUR, HAMED 

Resident 
Engineer 

(510)428-2126 

2320 COURAGE DRIVE, 

SUITE 106 

FAIRFIELD, CA 94533 

$3,955,736

Bid + CCOs

 $868,430

Comp To date

 $451,535

This Month 

10/12/10 

Awarded 

11/02/10 

Approved 

12/13/11 

Est Comp
Accepted 

31%

%Time

 22%

% Work 
Message 

04-SOL-84-7.5/13.7 

HM1 

04-1E1604 

WPCP 

IN SOLANO COUNTY NEAR RIO VISTA FROM 

0.2 MILE NORTH OF ROUTE 220 JUNCTION 

TO THE COUNTY LINE 

PLACE HOT MIX ASPHALT CONCRETE 

INTERNATIONAL SURFACING 

SYSTEMS 

WEST SACRAMENTO CA 95798 

(916)373-2420 

3785 CHANNEL DRIVE 

TRAN, QUANG 

(510)773-8499 

2320 COURAGE DRIVE 

SUITE 106 

FAIRFIELD, CA 94533 

$665,773
 $550,431
 $550,431

12/13/10 
12/30/10 
06/03/11 

93%

 76%

04-SOL-680-4.7/4.7 
04-3S7214 

IN SOLANO COUNTY NEAR BENICIA AT 0.3 

MILE WEST OF PARRISH ROAD 

OVERCROSSING 

REPLACE CULVERT 

CIMARRON, INC 

OAKDALE CA 95361 

10554 RODDEN RD 

TRAN, QUANG 

(510)773-8499 

2320 COURAGE DRIVE 

FAIRFIELD CA 94533 

$290,930
 $307,255

 $0

06/02/10 
06/30/10 
11/17/10 

100%

 100%

HA23 WPCP 

04-SON-1-16.1/19.7 
04-2A6304 

IN SONOMA COUNTY FROM 0.8 MILE NORTH 

OF SCOTTY CREEK BRIDGE TO RUSSIAN 

RIVER BRIDGE 

IMPROVE ROADSIDE DRAINAGE 

ARGONITE CONSTRUCTORS 

SANTA ROSA, CA 95401 

P.O. BOX 639 

STREATER, HAL 

1009 CLEGG COURT, 

SUITE G 

PETALUMA, CA 94954 

$430,545
 $429,028

 $0

06/17/10 
07/08/10 
11/18/10 

100%

 100%

HA22 WPCP 
(707)796-5693 

04-SON-1-19.7/0 
04-0E9804 

IN MARIN AND SONOMA COUNTIES AT 

VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 

VICTORY ENGINEERS, INC 

MADERA, CA 93636 

10266 HIGHWAY 41 

YEO, JONATHAN 

4030 OCCIDENTAL ROAD 

BLDG. A 

SANTA ROSA, CA 95401 

$393,830
 $356,235
 $54,274

04/23/10 
06/02/10 
06/01/11 

91%

 88%

HM3 WPCP 
(707)566-3956 

04-SON-1-27.1/27.3 

HA23 

04-3S7404 
ACST-43K8-(004)E

 43-K8 0-(4E) 

--() 

WPCP 

IN SONOMA COUNTY NEAR JENNER AT 2.5 

MILES NORTH OF MEYERS GRADE ROAD 

CONSTRUCT RETAINING WALL 

GHILOTTI CONSTRUCTION COMPANY 

SANTA ROSA CA 95407 

(707)585-1221 

YEO, JONATHAN 

(707)566-3956

246 GHILOTTI AVENUE 4030 OCCIDENTAL ROAD, 

BLDG A 

SANTA ROSA, CA 95401 

$1,736,913 
$266,545 
$207,555 

12/21/10 
01/12/11 
10/03/11 

19% 

15% 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-1-57.2/0 IN SONOMA COUNTY NEAR MENDOCINO NORCAL GENERAL CONSTRUCTION $134,725 02/15/11 0%
04-4S6304 COUNTY LINE AT 0.2 MILE NORTH OF DEER 

TRAIL 

CORP 

1950 MAJESTIC CT 

$0
 $0

03/01/11 
0%

REPAIR SLIPOUT 
SAN JOSE CA 95132 

HA23 WPCP (408)886-0335 

04-SON-101-8.9/13.9 IN SONOMA COUNTY IN AND NEAR COTATI GHILOTTI CONST., INC MONEMZADEH, FAROKH $49,617,542 12/23/09 60%
04-0A18U4 AND ROHNERT PARK FROM 2.8 KM SOUTH OF 

RAILROAD AVENUE UNDERCROSSING TO 

ROHNERT PARK EXPRESSWAY 
SANTA ROSA CA 95407 

246 GHILOTTI AVE 1009 CLEGG COURT, STE 

G 

PETALUMA CA 94954 

$28,222,313
 $1,789,741

01/06/10 
10/30/11 

56%

HB5 SWPPP 
WIDEN HIGHWAY AND BRIDGE (707)769-5685 

04-SON-101-13.6/23.1 IN SONOMA COUNTY IN AND NEAR ROHNERT MCGUIRE HESTER DAIVD BARTEL $2,378,218 09/10/07 0%
04-272434 PARK AND SANTA ROSA 

PLANTING AND IRRIGATION 
OAKLAND CA 94603 

9009 RAILROAD AVENUE 3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$2,149,956
 $9,720

10/04/07 
12/02/11 

0%

(510)385-6755 PLANT EST 

HB5 SWPPP 
SATIS 

04-SON-101-13.9/15.5 IN SONOMA COUNTY IN ROHNERT PARK FROM GHILOTTI BROS., INC STREATER, HAL $39,772,956 03/03/09 43%
04-129654 ROHNERT PARK EXPRESSWAY OVERCROSSING 

TO SANTA ROSA AVENUE OVERCROSSING. 

WIDEN AND RECONSTRUCT INTERCHANGE 
SAN RAFAEL CA 

454 JACOBY STREET 1009 CLEGG COURT, STE 

G 

PETALUMA CA 94954 

$24,970,035
 $386,352

03/20/09 
06/30/13 

62%

HB5 SWPPP 
(707)769-5695 

04-SON-101-21.7/29.3 IN SONOMA COUNTY IN AND NEAR SANTA O. C. JONES & SONS, INC S RAY NOZZARI $85,182,124 10/29/08 100%

HB5 

04-0A10U4 
ACNH-Q101-(148)E 

LU62-04 0-(9L ) 

204-069-() 

SWPPP 

ROSA AND AT WINDSOR FROM 0.5 KM N OF 

STEELE LANE UNDERCROSSING TO 0.5 KM N 

OF WINDSOR LANE UC 

WIDEN HIGHWAY 

1520 FOURTH STREET 

(707)566-3945

4030 OCCIDENTAL ROAD 

BLDG A 

SANTA ROSA CA 95401 

$85,670,993
 $0

11/14/08 
12/28/10 

100%

04-SON-116-22.5/0 IN SONOMA COUNTY IN GRATON AND SOUSA TEAM GHILOTTI INC $613,224 02/07/11 0% 
04-2A9204 
HSST-P116-(043)E 

CORNERS AT VINE HILL MUELLER ROAD 

INSTALL TRAFFIC SIGNAL 

2531 PETALUMA BOULEVARD SOUTH $0 
$0 

02/16/11 
0% 

P1-16 0-(3E) PETALUMA CA 94952 

--() (707)763-8700 

HB1 WPCP 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-116-26.7/26.7 IN SONOMA COUNTY IN SEBASTOPOL AT THE DREAMBUILDER VALEH, SYD $296,061 07/27/10 54%

HA22 

04-3A9904 

WPCP 

INTERSECTION OF ROUTE 116 AND ROUTE 

12 

RECONSTRUCT CURB RAMPS 
PLACENTIA, CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

(707)576-2310 

4030 OCCIDENTAL ROAD 

BLDG. A 

SANTA ROSA, CA 95401 

$89,998
 $89,998

08/26/10 
08/30/11 

30%

04-SON-116-41.8/44.7 IN SONOMA COUNTY ABOUT 9 KM EAST OF ARGONAUT CONSTRUCTORS, INC KISHIYAMA, DARIN $12,048,182 12/14/09 37%

HB1 

04-283814 
ACHS-P116-(042)E 

P P1-16 0-(2E) 

--() 

SWPPP 

PETALUMA FROM ADOBE ROAD TO 0.2 KM 

WEST OF ARNOLD DRIVE 

CONSTRUCT RETAINING WALLS 
SANTA ROSA CA 95402 

1236 CENTRAL AVENUE 

(707)362-2210 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD CA 94534 

$9,151,853
 $236,292

01/06/10 
05/03/12 

75%

04-SON-116-/8 IN SONOMA COUNTY NEAR JENNER FROM WINDSOR FUEL CO STREATER, HAL $1,446,500 03/08/11 32%

HM1 

04-1E8904 

WPCP 

ROUTE 1 TO 0.22 MILE EAST OF BOHEMIAN 

HIGHWAY 

PLACE BONDED WEARING COURSE 
PITTSBURG CA 94565 

(925)427-5266 

1150 WILLOW PASS ROAD 

(707)796-5693 

1009 CLEGG COURT UNIT 

D 

PETALUMA, CA 94954 

$1,106,971
 $1,055,760

03/24/11 
07/19/11 

90%

04-SON-128-5.4/0 IN SONOMA COUNTY NEAR GEYSERVILLE AT NORTH BAY CONSTRUCTION, INC BARTEL, DAVID $334,030 04/08/10 28%
04-2S9414 
ER-43J1-(003)E 

--() 

THE RUSSIAN RIVER BRIDGE 

RESTORE HIGHWAY PLANTING 
PETALUMA CA 94953 

431 PAYRAN STREET 

(510)450-2413 

3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$213,205
 $3,468

04/22/10 
10/23/13 

67%

WPCP 

04-SON-128-17.1/24.7 IN SONOMA CO AT AND NEAR KELLOGG AT VIKING CONSTRUCTION COMPANY VALEH, SYD $5,659,518 09/09/09 48%

HA21 

04-4A8704 
ACST-P128-(044)E 

CBP1-28 0-(4ER)S 

P128- 044-() 

SWPPP 

MAACAMA CREEK BRIDGE AND FROM 0.3 MI 

WEST TO 0.4 MI EAST OF REDWOOD CREEK 

BRIDGE______________ 

BRIDGE REPLACEMENT 

RANCHO CORDOVA CA 

1508 

P O BOX 1508 
95741­

(707)576-2310 

4030 OCCIDENTAL ROAD 

BLDG. A 

SANTA ROSA CA 95401 

$3,313,401
 $43,388

09/29/09 
12/08/11 

58%

04-SON-128-21.7/0 IN SONOMA COUNTY NEAR KELLOGG AT 0.1 RESTORATION RESOURCES BARTEL, DAVID $150,808 05/26/10 0% 
04-4A8814 MILE WEST OF REDWOOD CREEK BRIDGE 

MITIGATION PLANTING 
ROCKLIN, CA 95765 

3888 CINCINNATI AVENUE 

(510)450-2413

3410 MANDELA PKWY 

OAKLAND, CA 94608 

$105,462 
$1,250 

06/22/10 
10/07/13 

0% 

PLANT EST 

HA21 SWPPP 
SATIS 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-VAR--/0 IN SANTA CLARA COUNTY AT VARIOUS AMLAND WASSEF WAGDY $1,758,478 02/08/06 100% 
04-151284 
ACST-X085-(038)E

 X0-85 0-(8E) 

--() 

LOCATIONS 

INSTALL TRAFFIC OPERATION SYSTEMS 
SAN JOSE CA 95132 

3168 KNIGHTS BRIDGE ROAD 

(408)254-5866

1007 KNOX AVENUE 

SAN JOSE CA 95122 

$1,751,478 
$0 

02/24/06 
11/20/07 

100% 

HB4N WPCP 

Totals: Authorized Final Amt: $3,893,652,490 Completed to Date: $2,760,208,527 Work This Month: $63,879,895
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-3.2/4.6 MONTEREY CNTY, STATE RTE 1, NORTH OF AIS CONSTRUCTION CO PASTORIUS, BRUCE $1,785,000 06/30/08 100%
05-0R9204 ESALON INSTITUTE & SOUTH OF BIG SUR 

RIVER MULTIPLE LOCATIONS 

CONST DEBRIS RACKS @ 
CARPENTERIA CA 93013 

6420 VIA REAL, STE 6 3230 RIVERSIDE AVE 

130 

PASO ROBLES CA 93446 

$1,592,793
 $0

06/30/08 
08/20/10 

89%

OVER RUN 

201130 
CULVERTS/EROSION CONT (831)761-7615 

05-MON-1-7.1/7.3 SEVERE STORMS & ACCOMPANYING HIGH WINSOR CONSTRUCTION INC HENCH, CHARLIE $1,985,000 01/21/10 75%
05-0S9504 SURF CAUSED AN EXISTING ROCK & GABION 

REVETMENTBELOW THE ROADWAY ON RTE 1 

IN MON CNTY TO FAIL. S 

REPAIR FAILED REVETMENT,PLACE 

CAMBRIA, CA 93428 

(805)927-3321 

PO BOX 556 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$1,910,624
 $790,101

01/21/10 
06/27/11 

96%

201130 
RSP/SLOPE 

05-MON-1-20.9/20.9 SEVERE STORMS/HIGH SURF BEGING WHITAKER CONSTRUCTION GROUP, HENCH, CHARLIE $1,485,000 03/30/10 48%
05-0T6504 01/15/2010 CAUSED AN EXISTG RETAING 

WALL BELOW RTE 1 TO FAIL. CONCRETE 

INC 

2752 CONCRETE COURT 
775 ARLINGTON ST 

CAMBRIA CA 93428 

$480,382
 $5,253

03/30/10 
08/18/11 

32%

CRIB WALL UNDERMINED AT THE 

REPAIR RETAING WALL @ LIMEKILN CRK 
PASO ROBLES CA 93446 

(805)927-4559 SUSPENDED 

201130 
BRIDGE 

05-MON-1-21.3/21.6 IN MONTEREY COUNTY NEAR LUCIA FROM GOLDEN STATE BRIDGE INC HENCH, CHARLIE $30,361,398 10/01/09 43%
05-0E9604 
ACST-P001-(542)E 

P0-01 5-(2E) 

--() 

0.6 MILE NORTH OF LIMEKILN CREEK 

BRIDGE TO 1.4 MILE SOUTH OF LUCIA 

CONSTRUCT NEW BRIDGE AND ROCK SHED 
MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$12,328,014
 $607,749

10/15/09 
04/10/13 

41%

HA23 SWPPP 

05-MON-1-22.5/22.9 STORM CAUSED SLIP OUT BELOW RTE 1 IN JOHN MADONNA CONSTRUCTIONCO HENCH, CHARLIE $2,385,000 02/09/10 42%
05-0T5504 BIG SUR NEAR LUCIA. INSTALL TEMPORARY 

SIGNAL SYSTEM, RECONSTRUCT AND 

STABILIZE ROADWAY 
SAN LUIS OBISPO CA 

PO BOX 5310 

93403 
(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$1,455,382
 $49,310

02/09/10 
10/14/11 

61%

SUSPENDED 
INSTALL TEMP SIGNAL SYSM,RECONST & 

201130 
STABLIZ 

05-MON-1-22.6/22.8 IN MONTEREY COUNTY NEAR LUCIA FROM CONDON JOHNSON AND ASSOCIATES HENCH, CHARLIE $7,950,902 09/16/10 23% 
05-0T5604 
ACST-4723-(004) 

P-4723-(004) 

--() 

1.6 MILES TO 1.8 MILES NORTH OF 

LIMEKILN CREEK BRIDGE 

CONSTRUCT RETAINING WALL 

INC 

OAKLAND CA 94604 

P O BOX 12368 

(805)927-4559

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$3,905,558 
$953,320 

09/23/10 
09/07/12 

49% 

HA23 WPCP (510)636-2100 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-46.8/46.8 HWY 1 AT THE BIG SUR LODGE BIG SUR GRANITE CONSTRUCTION WILSON, JENNIFER $910,000 01/25/10 20%
05-0S9404 PARK CAMPGROUNDS 

PLACE ROCK SLOPE PROTECTION 
WATSONVILLE CA 

PO BOX 720 

95077 

150 WESTRIDGE DR STE 

140 

$158,294
 $20,321

01/25/10 
06/21/11 

17%

WATSONVILLE CA 95077 

201130 
(831)761-7616 

05-MON-1-59.7/59.9 IN MON COUNTY JUST SOUTH OF ROCKY CONDON JOHNSON & ASSOCIATES JENNIFER WILSON $2,485,000 03/17/11 33%
05-1A2704 CREEK BRIDGE 

STABILIZE ROADWAY AND INSTALL 
OAKLAND, CA 94621 

480 ROLAND WAY STE 200 150 WESTRIDGE DR STE 

140 

WATSONVILLE, CA 95077 

$1,000,005
 $0

03/17/11 
06/11/11 

40%

20.20.201 
(831)761-7615 

130 

05-MON-1-72.2/102 IN MONTEREY COUNTY AT VARIOUS LEE WILSON ELECTRIC KESHAVARZI, FRASHAD $672,943 03/26/10 100%
05-0N2604 LOCATIONS FROM 0.1 MI N OF CARMEL 

RIVER BRIDGE TO 0.4 MILE SOUTH OF 

SANTA CRUZ COUNTY LINE 
ARROYO GRANDE, CA 

P.O. BOX 250 

93421 
(831)235-3120 

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$80,889
 $20,712

04/20/10 
06/20/11 

12%

OVER RUN 
CONSTRUCT TRANSP. MANAGEMENT SYSTEM 

HB4N WPCP 

05-MON-1-99.9/101.5 IN MONTEREY COUNTY NEAR WATSONVILLE DESILVA GATES CONSTRUCTION WILSON, JENNIFER $12,404,981 10/07/09 38%
05-315924 FROM 0.1 KM SOUTH OF JENSEN ROAD TO 

TRAFTON ROAD UNDERCROSSING 

CONSTRUCT NEW INTERCHANGE 
BURLINGAME CA 94010 

880 MITTEN RD, SUITE B 150 WESTRIDGE DR, STE 

140 

WATSONVILLE CA 95077 

$4,152,854
 $61,797

10/28/09 
09/30/13 

33%

SUSPENDED 

HE11 SWPPP 
(831)761-7615 

05-MON-1-101.4/102 IN MONTEREY COUNTY NEAR WATSONVILLE MIDSTATE BARRIER INC WILSON, JENNIFER $311,042 11/04/10 3%

HB1 

05-0Q6704 
HSNH-P001-(552)E

 P0-01 5-(2E) 

--() 

SWPPP 

FROM TRAFTON ROAD UNDERCROSSING TO 

THE SANTA CRUZ COUNTY LINE 

CONSTRUCT MEDIAN BARRIER 
STOCKTON CA 952130550 

(209)944-9565 

P O BOX 30550 

(831)761-7615

150 WESTRIDGE DR, 

STE140 

WATSONVILLE, CA 95077 

$29,440
 $29,440

11/17/10 
08/12/11 

9%

05-MON-1-/0 IN MONTEREY COUNTY FROM FOREST AMERICAN CIVIL CONSTRUCTORS $777,777 03/30/11 0% 
05-0S9804 BOUNDARY VIADUCT TO TEMBLANDERO 

SLOUGH 

WEST COAST INC 

3701 MALLARD DRIVE 

$0 
$0 

04/19/11 
0% 

REPLACE JOINT SEAL & SEAL BRIDGE 
BENICIA CA 94510 

WPCP (707)746-8028 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

05District 

05-MON-68-4.5/15.3 

Fed Aid 

HB1 

Pgm Code 

05-0Q9704 

Contract 

HSST-P068-(019)E 

P0-68 0-(9E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN MONTEREY COUNTY NEAR DEL REY OAKS 

FROM 0.7 MILE WEST OF JOSSELYN CANYON 

ROAD TO 0.5 MILE WEST OF TORRO PARK 

UNDERCROSSING 

Description 

CENTERLINE RUMBLE STRIP 

Type Of Work 

CAL STRIPE INC 

Contractor 

SAN BERNARDINO CA 92410 

(909)884-7170 

375 SOUTH G STREET 

KESHAVARZI, FARSHAD 

Resident 
Engineer 

(831)235-3120 

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$174,871

Bid + CCOs

 $0

Comp To date

 $0

This Month 

11/02/10 

Awarded 

12/03/10 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

05-MON-68-10.8/16.8 
05-0T4204 
ACST-P068-(020)E 

--() 

WPCP 

IN MONTEREY COUNTY NEAR SALINAS 

HMA ON EXISTING ROADBED 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95076 

(831)723-6100 

PO BOX 720 

FARSHAD KESHAVARZI 

(831)235-3120 

1529 HWY 68 

MONTEREY, CA 93940 

$1,216,834
 $0
 $0

04/12/11 
05/05/11 
07/18/11 

0%

 0%

05-MON-68-15.2/15.8 

HB1 

05-0Q9604 
ACGS-P068-(021)E 

BGP0-68 0-(1E) 

--() 

SWPPP 

IN MONTEREY COUNTY IN MONTEREY FROM 

0.1 MI TO 0.5 MI E OF FAIRGROUND RD 

OC AND NEAR SALINAS FROM 0.5 MI W OF 

TORO PARK UC TO TORO 

CONSTRUCT CONCRETE MEDIAN BARRIER 

TOP GRADE CONSTRUCTION INC 

LIVERMORE CA 94551 

(925)449-5764 

50 CONTRACTORS STREET 

$1,450,249
 $0
 $0

04/12/11 
04/25/11 

0%

 0%

05-MON-68-16.3/0 

HB4N 

05-0C8824 
ACNH-000C-(312) 

--() 

WPCP 

IN MONTEREY AND SAN BENITO COUNTIES 

AT VARIOUS LOCATIONS 

INSTALL CHANGEABLE MESSAGE SIGNS 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92614 

1792 KAISER AVE 

KESHAVARZI, FARSHAD 

(831)235-3120 

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$483,988
 $212,342
 $23,863

06/09/10 
06/22/10 
06/06/11 

90%

 44%

05-MON-101-3.1/5.2 

HA26 

05-464104 
ACHS-Q101-(146)E 

HGQ1-01 1-(6E) 

--() 

SWPPP 

IN MONTEREY COUNTY NEAR BRADLEY AT 

CAMP ROBERTS SAFETY ROADSIDE REST 

AREA 

REMODEL SAFETY ROADSIDE REST AREAS 

DIANI BUILDING CORP 

SANTA MARIA CA 934565757 

(805)925-9533 

P O BOX 5757 

RICHARDS, TIM 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

$6,154,822
 $6,237,762

 $2,232

09/03/08 
09/26/08 
06/15/11 

0%

 0%

PLANT EST 

SATIS 

05-MON-101-10.8/12.6 

HA22 

05-0R7604 
ACNH-Q101-(193)E

--() 

SWPPP 

IN MONTEREY COUNTY NEAR BRADLEY FROM 

1.1 MILES NORTH OF JOLON ROAD 

UNDERCROSSING TO 2.9 MILES NORTH OF 

JOLON ROAD UNDERCROSSING 

WIDENING INSIDE SHOULDERS WITH HMA 

SOUZA CONSTRUCTION INC 

SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

LANG, TIM 

(805)748-5513

3230 RIVERSIDE AVE., 

SUITE 130 

PASO ROBLES, CA 93446 

$558,286 
$8,012 
$8,012 

04/01/11 
04/25/11 
07/13/11 

9% 

1% 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-MON-101-12.6/15.5 IN MONTEREY COUNTY ABOUT 6 MILES SOUZA CONSTRUCTION INC LANG, TIM $673,766 03/17/10 100%

HA22 

05-0Q2004 

SWPPP 

NORTH OF BRADLEY FROM 2.9 MILES 

NORTH OF JOLON ROAD UNDERCROSSING TO 

ALVARADO ROAD OVERCROSSING 

WIDEN INSIDE SHOULDER 

SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

(805)226-7450 

3230 RIVERSIDE AVE, 

SUITE 130 

PASO ROBLES, 93446 

$616,259
 $0

03/25/10 
05/11/11 

100%

PLANT EST 

SATIS 

05/11/11 

05-MON-101-42.0/49.7 IN MONTEREY COUNTY NEAR KING CITY CALPORTLAND CONSTRUCTION $3,181,174 04/14/11 0%
05-0T4104 
ACNH-Q101-(197)E 

FROM JOLON ROAD UNDERCROSSING TO 

LAGOMARSINO AVENUE 

P O BOX 1280 $0
 $0

05/04/11 
0%

--()
COLD PLANE AC PAVEMENT AND OVERLAY 

SANTA MARIA CA 93456 

(805)345-3581 

WPCP 

05-MON-101-53.1/53.9 IN MONTEREY COUNTY IN GREENFIELD AT DREAMBUILDER PASTORIUS, BRUCE $359,061 01/13/11 100%
05-0Q5604 VARIOUS LOCATIONS FROM ELM AVENUE 

OVERCROSSING TO WALNUT AVENUE 

OVERCROSSING 

CONSTRUCT CURB RAMPS AND SIDEWALKS 

PLACENTIA CA 92780 

(714)646-3697 

1361 E GARTEN DRIVE 

(831)663-8902 

3075 EXECUTIVE DR 

SALINAS, CA 93907 

$241,324
 $130,460

02/08/11 
05/20/11 

67%

OVER RUN 

HB71 WPCP 

05-MON-101-66.4/0 IN MONTEREY COUNTY NEAR SOLEDAD AT LONE STAR LANDSCAPE INC. PASTORIUS, BRUCE­ $99,649 10/27/09 0%
05-0N8314 SOLEDAD PRISON ROAD OVERCROSSING 

MITIGATION PLANTING PROJECT 

P O BOX 70 PRUNEDALE 

3075 EXECUTIVE DR 

$82,291
 $864

12/14/09 
11/13/12 

0%

SAN MARTIN CA 95046 
PRUNEDALE CA 93907 PLANT EST 

WPCP 
(805)610-8432 SATIS 

05-MON-101-85.0/85.8 IN MONTEREY COUNTY IN AND NEAR AIS CONSTRUCTION CO TYLER LAVERING $8,617,343 06/22/10 37%
05-349504 
HP21-6205-(003)E 

62-05 0-(3EH)P 

6205- 013-() 

SALINAS FROM 0.6 MILE SOUTH TO 0.2 

MILE NORTH OF AIRPORT BOULEVARD 

OVERCROSSING 

RECONSTRUCT INTERCHANGE 

CARPINTERIA, CA 93013 

6420 VIA REAL, STE 6 

(831)375-1621 

1529 HWY 68 

MONTEREY, CA 93940 

$3,054,346
 $482,345

07/21/10 
05/15/12 

35%

SUSPENDED 

HE11 SWPPP 

05-MON-101-86.6/87.7 IN MONTEREY COUNTY IN SALINAS ON WATKIN AND BORTOLUSSI INC ABDALLA NAAS $673,789 01/18/11 28% 
05-0R2004 
ACNH-Q101-(191)E 

--() 

ROUTE 101 FROM 0.2 MILES SOUTH OF JCT 

ROUTE 68/101 SEPARATION TO 0.2 MILES 

NORTH OF SHERWOOD DRIV 

HWY PLANTING IRRIGATION GATES GORE 

SAN RAFAEL CA 949014820 

(415)453-4691 

77 LARKSPUR STREET 

(831)663-8902

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$1,890 
$1,890 

02/04/11 
09/28/11 

0% 

HA25 SWPPP 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-101-87.7/89.3 IN MONTEREY COUNTY IN AND NEAR WATKIN & BORTOLUSSI NAAS, ABDALLA $457,392 06/24/09 0%
05-0R2104 SALINAS FROM 0.3 MILE SOUTH OF 

SHERWOOD DRIVE OVERCROSSING TO WEST 

LAUREL DRIVE OVERCROSSING 
SAN RAFAEL CA 94901-4886 

77 LARKSPUR STREET 

(831)663-8902 

3075 EXECUTIVE DRIVE 

SALINAS CA 93907 

$443,440
 $2,816

07/07/09 
07/27/11 

0%

PLANT EST 

HA25 WPCP 
PLANTING AND IRRIGATION SATIS 

05-MON-101-91.2/100.4 IN MONTEREY COUNTY IN AND NEAR GCC/MCM A JV MUTUTWA, PETER $72,271,741 01/25/11 2%
05-0161E4 
NH-Q101-(187)E 

--() 

PRUNEDALE AT VARIOUS LOCATIONS FROM 

0.3 KM NORHT OF LITTLE BEAR CREEK 

UNDERCROSSING TO 0.5 KM NORTH 

CONSTRUCT INTERCHANGES AND 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(805)471-2108 

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$1,150,815
 $1,009,209

02/24/11 
03/13/14 

2%

HE14 SWPPP 

HE14 

05-MON-101-/0 IN MONTEREY COUNTY FROM EAST OF AMLAND CORP LANG, TIM $391,502 01/03/11 29%
05-0S9904 

WPCP 

GARRISON OVERCROSSING TO BORONDA ROAD 

OVERCROSSING 

SEAL BRIDGE DECKS WITH METHACRYLATE 
SAN JOSE CA 95132 

(408)929-3949 

3168 KNIGHTS BRIDGE ROAD 

(805)226-7450 

3230 RIVERSIDE AVE., 

SUITE 130 

PASO ROBLES, CA 93446 

$152,010
 $107,444

02/15/11 
08/31/11 

39%

05-MON-5723-/0 IN MON CO/SLO CO @ MONTEREY & R BURKE CORP MIKE LEW (PASO ROBLES $235,000 01/31/11 0%
05-0T8404 TEMPLETON MAINTENANCE STATIONS IN 

DIST 05 

INSTALL PREWASH FACILITIES 
SAN LUIS OBISPO, CA 

865 CAPITOLIO WAY 

93401 

FIELD OFFICE) 

3230 RIVERSIDE AVE 

STE 130 

$0
 $0

01/31/11 
05/25/11 

0%

PASO ROBLES, CA 93446 

(805)550-4689 

05-SB-1-22.1/23.2 IN SANTA BARBARA COUNTY NEAR LOMPOC ROCKWOOD GENERAL CONTRACTORS STIMSON, PATRICK $843,815 04/20/11 0%
05-0T2904 COLD PLANE AND OVERLAY WITH HMA INC 

P O BOX 1529 
2053 PREISKER LANE, 

SUITE E 

$0
 $0

05/18/11 
0%

NIPOMO CA 93444 
SANTA MARIA, CA 93454 

WPCP (805)343-7738 
(805)748-6733

05-SB-1-/0 IN SANTA BARBARA COUNTY AT VARIOUS BROUGH CONSTRUCTION INC $504,396 04/26/11 0% 
05-0N6504 LOCATIONS, CONSTRUCT AND UPGRADE 

PEDESTRIAN CURB RAMPS AND SIDEWALKS 

634 PRINTZ ROAD $0 
$0 

05/18/11 
0% 

CONSTRUCT CURB RAMPS 
ARROYO GRANDE CA 93420 

(805)489-7779 

HB71 WPCP 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-1-/0 IN SANTA BARBARA COUNTY ON ROUTES 1, TRUESDELL CORPORATION OF ALAN HAAG $514,034 01/18/11 53%
05-0S8604 101, 135, 154, 217 AND 246 AT VARIOUS 

LOCATIONS. 25 BRIDGES 

CALIFORNIA INC 

1310 W 23RD STREET 
35 S. LA PATERA LANE, 

STE E 

$440,959
 $25,763

02/08/11 
05/27/11 
05/27/11 

86%

WPCP 

_________________________________ 

REPLACE JOINT SEALS AND SEAL BRIDGE 
TEMPE AZ 85282 

(602)437-1711 
(805)692-6759 

GOLETA, CA 93117 

05-SB-101-.3/7.5 IN SANTA BARBARA COUNTY IN AND NEAR AMERICA WEST LANDSCAPE INC CURTIS JOHNSON, R.E. $1,753,944 08/31/09 0%

HA25 

05-462504 
ACNH-Q101-(143)E 

--() 

SWPPP 

CARPINTERIA AT VARIOUS LOCATIONS 

RESTORE HIGHWAY PLANTING 
CHINO CA 91710 

(909)393-6300 

15086 LA PALMA DRIVE 

(805)748-5218 

22 N. MILPAS ST., STE 

H 

SANTA BARBARA CA 93103 

$1,557,558
 $5,091

09/15/09 
11/15/13 

0%

PLANT EST 

SATIS 

05-SB-101-2.8/0 AT 4 LOCATIONS, REMOVE/REPLACE DI'S, JOHN MADONNA CONSTRUCTION MOUSSAVIAN, RUSSELL $235,000 12/07/10 100%
05-0T6904 RTE 101 PM 2.8 AND 28.2, RTE 154 PM 

28 AND 66.4/65.1 

REPAIR/REPLACE FAILED DRAINAGE 

FACILITIES 

COMPANY INC 

SAN LUIS OBISPO, CA 93405 

12165 LOS OSOS VALLEY RD 

(805)884-9459 

22 N MILPAS ST 

SANTA BARBARA, CA 93013 

$237,453
 $0

12/07/10 
04/29/11 

100%

OVER RUN 
04/29/11 

HA23 

05-SB-101-10.8/12.8 IN SANTA BARBARA COUNTY IN SANTA CLEAN CUT LANDSCAPE CURTIS JOHNSON, R.E. $1,118,250 06/16/10 48%
05-447814 

SWPPP 

BARBARA FROM 0.3 MILE WEST OF OLIVE 

MILL ROAD OVERCROSSING TO MILPAS 

STREET UNDERCROSSING 

PLANTING AND IRRIGATION 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(805)884-9459 

22 N MILPAS ST STE 

F,G & H 

SANTA BARBARA, CA 93103 

$228,944
 $43,947

07/15/10 
11/10/14 

22%

05-SB-101-10.8/12.8 IN SANTA BARBARA COUNTY IN SANTA SECURITY PAVING COMPANY, INC. KAUSI AMUTH $51,357,907 04/02/08 76%
05-447804 BARBARA FROM 0.4 KM WEST OF OLIVE 

MILL ROAD OVERCROSSING TO THE MILPAS 

P O BOX 1489 SUN VALLEY CA 

91353 LIC. 116307 
22 NORTH MILPAS 

STREET SUITE F 

$46,389,774
 $1,163,222

04/28/08 
02/15/12 

90%

STREET UNDERCROSSING SANTA BARBARA CA 93103 

HB4C SWPPP 
RECONSTRUCT TWO INTERCHANGES (805)610-8215 

(818)767-8418 

05-SB-101-12.7/20.9 IN SANTA BARBARA COUNTY IN AND NEAR GEORGE REED INC ALAN HAAG- MICHAEL $5,841,735 05/25/10 74% 
05-0S6104 
ACHN-Q101-(174)E 

SANTA BARBARA FROM MILPAS STREET 

UNDERCROSSING TO MARIA YGNACIO CREEK 

P O BOX 4760 MORTENSEN $5,076,435 
$936,757 

06/15/10 
06/30/11 

86% 

--() 
BRIDGE 

MODESTO CA 95352 

WPCP 
PLACE HOT MIX ASPHALT 

(209)523-0734 
(805)692-6759
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-SB-101-19.6/25.3 JOHNSON, CURTISIN SANTA BARBARA COUNTY IN AND NEAR VALLEYCREST LANDSCAPE $2,657,301 09/21/07 0%
05-0G7704 
ACNH-Q101-(130)E 

22 N. MILPAS ST., STE 

G 

GOLETA AT VARIOUS LOCATIONS FROM 0.8 

KM EAST OF TURNPIKE ROAD OC TO 0.8 KM 

DEVELOPMENT INC 

10855 BUSINESS CENTER DR STE 

$2,539,974
 $12,493

10/11/07 
05/20/11 

0%

HA25 

--()

SWPPP 
(805)884-9459 

SANTA BARBARA CA 93103WEST OF GLEN ANNIE 

HIGHWAY PLANTING AND IRRIGATION 
CYPRESS CA 90630 

(714)546-7975 

PLANT EST 

SATIS 

05-SB-101-26.5/27.1 DAVID BALLENTINE, R.E.IN SANTA BARBARA COUNTY IN THE CITY SHASTA CONSTRUCTORS INC $7,615,756 12/22/09 90%
05-0M14U4 
NHBR-Q101-(156)E 

35 S. LA PATERA LANE, 

STE E 

OF GOLETA AT THE HOLLISTER AVENUE 

OVERCROSSING 

PO BOX 491539 $5,648,852
 $250,542

01/19/10 
07/06/11 

74%

 Q1-01 1-(6EB)R 
GOLETA CA 93117REPLACE EXISTING BRIDGES 

REDDING CA 96049 

HE11 

6205- 019-() 

SWPPP 
(805)748-1087

(530)365-3930 

HE11 

05-SB-101-46.1/52.3 IN SANTA BARBARA COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY $3,995,283 04/19/11 0%
05-0T6104 GAVIOT FROM 0.9 MILE SOUTH OF 

GAVIOTA TUNNEL TO 0.1 MILE NORTH OF 

P O BOX 50085 $0
 $0

05/05/11 
0%

OLD COAST HIGHWAY 
WATSONVILLE CA 950775805 

COLD PLANE AC PAVEMENT 
(831)724-1011 

WPCP 

05-SB-101-82.1/84.3 BEECH, BARRYIN SANTA BARBARA COUNTY NEAR SANTA GRANITE CONSTRUCTION COMPANY $1,373,294 03/15/10 0%
05-0Q6504 
ACHS-Q101-(163)E 

2053 PREISKER LANE, 

SUITE E 

MARIA FROM CLARK AVENUE OVERCROSSING 

TO SOUTH SANTA MARIA UNDERCROSSING 

585 WEST BEACH STREET $1,428,249
 $493

04/08/10 
08/31/11 

0%

HB1 

G Q1-01 1-(3E)

--() 

SWPPP 
(805)347-1965 

SANTA MARIA CA 93454CONSTRUCT MEDIAN BARRIER 
WATSONVILLE CA 95076 

(831)724-1011 
PLANT EST 

SATIS 

05-SB-101-/.9 IN SANTA BARBARA COUNTY IN AND NEAR AUTOBAHN CONSTRUCTION INC $854,809 04/14/11 0%
05-0T3904 CARPINTERIA FROM VENTURA COUNTY LINE 

TO 0.3 MILE NORTH OF ROUTE 150 /101 

SEPARATION 
SANTA ANA CA 927111238 

P O BOX 11238 $0
 $0

05/04/11 
0%

GRIND CONCRETE PAVEMENT 
(714)769-7025 

WPCP 

05-SB-154-22.9/23.1 CURTIS JOHNSON, R.E.IN SANTA BARBARA COUNTY ABOUT 9.0 BUGLER CONSTRUCTION $720,496 03/24/10 47% 
05-0P9104 
ARRA-P154-(018)E 

22 N. MILPAS ST., 

SUITE E 

MILES WEST OF SANTA BARBARA AT COLD 

SPRING CANYON BRIDGE 

4847 HOPYARD ROAD STE 4 NO 39 $186,825 
$0 

04/15/10 
12/31/10 

26% 

HB1 

P1-54 0-(8E) 

--() 

WPCP 
(805)884-9459

SANTA BARBARA CA 93103CONSTRUCT BRIDGE BARRIER 
PLEASANTON CA 94588 

(925)416-0700 
SUSPENDED 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-166-.5/5.6 IN SANTA BARBARA COUNTY NEAR AUTOBAHN CONSTRUCTION INC STIMSON, PATRICK $191,003 02/10/11 100%

HB1 

05-0T0304 

WPCP 

GUADALUPE FROM 0.4 MILE WEST OF 

SIMAS STREET TO 0.8 MILES EAST OF 

BLACK ROAD 

CONSTRUCT SHOULDER RUMBLE STRIPS 

SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

(805)748-6733 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$175,370
 $0

02/24/11 
05/24/11 
05/24/11 

100%

05-SB-225-/4.6 IN SANTA BARBARA COUNTY IN AND NEAR INTERMOUNTAIN SLURRY SEAL INC $628,922 05/12/11 0%
05-0T3404 SANTA BARBARA FROM LAS POSITAS 

OVERHEAD TO CASTILLO STREET 

P O BOX 50085 $0
 $0

05/27/11 
0%

UNDERCROSSING 
WATSONVILLE CA 950775085 

OVERLAY ASPHALT CONCRETE PAVEMENT 
(831)724-1011 

WPCP 

05-SB-246-26.3/28.6 IN SANTA BARBARA COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY $1,083,481 04/26/11 0%
05-0T3504 BUELLTON FROM JUNCTION ROUTE 101/246 

SEPARATION TO BUELLFLAT ROCK ROAD 

P O BOX 50085 $0
 $0

05/17/11 
0%

COLD PLANE AC PAVEMENT PLACE HMA 
WATSONVILLE CA 950775085 

(831)724-1011 

WPCP 

05-SBT-25-28.2/32 IN SAN BENITO COUNTY ABOUT 20 MILES GRANITE CONSTRUCTION COMPANY $1,164,577 04/26/11 0%
05-0T3604 SOUTH OF HOLLISTER FROM WILLOW CREEK 

BRIDGE TO 2.0 MILES NORTH_OF SAN 

P O BOX 50085 $0
 $0

05/17/11 
0%

BENITO RIVER BRIDGE 
WATSONVILLE CA 950775085 

COLD IN PLACE RECYCLING AND OVERLAY 
(831)724-1011 

WPCP 

05-SBT-156-3.0/18.4 IN SAN BENITO COUNTY IN AND NEAR SAN GRANITE CONSTRUCTION ABDALLA NAAS $501,300 07/01/10 0%
05-0S3904 
ACHS-P156-(117)E

 P1-56 1-(7E) 

--() 

JUAN BAUTISTA FROM THE ALAMEDA TO SAN 

BENITO/SANTA CLARA COUNTY LINE 

PLACE CENTERLINE RUMBLE STRIP 
WATSONVILLE, CA 

P.O. BOX 50085 

95077 
(831)663-8902 

3075 EXECUTIVE DRIVE 

PRUNEDALE, CA 93907 

$0
 $0

07/22/10 
08/09/11 

0%

HB1 WPCP 

05-SCR-1-15.3/17.1 IN SANTA CRUZ CO IN SANTA CRUZ ON RTE WATKIN & BORTOLUSSI INC BERTHA ROMAN $712,998 02/11/10 0% 
05-129114 1 FROM LA FONDA AVE OC TO RTE 1/17 

SEPARATION AND ON RTE 17 FROM ROUTE 

1/17 SEPARATION TO PA 
SAN RAFAEL CA 94901 

77 LARKSPUR ST 

(831)427-4706

140 DUBOIS ST SUITE E 

SANTA CRUZ CA 95060 

$614,599 
$0 

03/04/10 
10/29/13 

0% 

PLANT EST 

HE11 SWPPP 
HIGHWAY PLANTING SATIS 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SCR-1-17.5/20.2 IN SANTA CRUZ COUNTY IN SANTA CRUZ INTERMOUNTAIN SLURRY SEAL $634,953 05/12/11 0%
05-0T3704 FROM SAN LORENZO RIVER BRIDGE TO 0.1 

MILE NORTH OF WESTERN STREET 

P O BOX 50085 $0
 $0

05/27/11 
0%

COLD PLANE AND PLACE HOT MIX 
WATSONVILLE CA 950775085 

(831)724-1011 

WPCP 

05-SCR-1-/8.3 IN SANTA CRUZ COUNTY NEAR LEE WILSON ELECTRICAL CO. BERTHA ROMAN $343,241 04/21/10 100%
05-0N2504 WATSONVILLE AT VARIOUS LOCATIONS 

CONSTRUCT TRANSP. MANAGEMENT SYSTEM 
ARROYO GRANDE CA 93421-0250 

PO BOX 250 140 DUBOIS ST SUITE 

"E" 

$342,661
 $0

05/11/10 
05/02/11 
05/02/11 

100%

SANTA CRUZ CA 95060 COMPLETED 

HB4N WPCP 
(831)427-4706 

05-SCR-17-6.0/12.6 IN SANTA CRUZ CO IN AND NEAR SCOTTS KLM CONSTRUCTION INC. PATRICK DUSSELL $5,535,603 11/25/09 37%

HB1 

05-0L70U4 
HSST-P017-(103)E 

P0-17 1-(3E) 

--() 

SWPPP 

VALLEY AT VARIOUS LOCATIONS FROM 

SANTAS VILLAGE ROAD TO THE SANTA 

CLARA COUNTY LINE 

UPGRADE GUARDRAIL / CRASH CUSHIONS 

PUYAPPUP WA 98375 

15406 MERIDIAN E SUITE 200 

(831)427-4706 

140 DUBOISE ST SUITE 

"E 

SANTA CRUZ CA 95060 

$1,717,420
 $0

12/22/09 
02/17/11 

31%

05-SCR-17-6.1/6.6 IN SANTA CRUZ COUNTY NEAR SCOTTS GORDON N BALL INC DUSSELL, PATRICK $3,011,587 01/11/11 5%
05-0G4004 
ACHS-P017-(104)E 

PGP0-17 1-(4E) 

--() 

VALLEY FROM 0.3 MILE NORTH OF SANTAS 

VILLAGE ROAD TO CRESCENT DRIVE 

CONSTRUCT CONCRETE BARRIER 
ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

(831)427-4706 

140 DU BOIS ST STE E 

SANTA CRUZ 

$793,820
 $684,120

01/25/11 
01/26/12 

26%

HB1 SWPPP 

05-SCR-17-7.0/7.3 IN SANTA CRUZ COUNTY NEAR SCOTTS HSR INC. PATRICK DUSSELL $1,554,425 03/20/09 51%
05-0P8104 
ACHS-P017-(102)E

VALLEY FROM 0.1 MILE SOUTH OF WEST 

VINEHILL ROAD TO 0.1 MI SOUTH OF 

530 ALDO AVE. $1,489,243
 $0

05/14/09 
04/09/10 

93%

P P0-17 1-(2E) 

--() 
VINEHILL ROAD 

CONSTRUCT SOLDIER PILE WALL 

SANTA CLARA CA 95054 
(831)427-4706 

HB1 SWPPP 

05-SLO-1-73.0/74.3 MARCH 27, 2011 LANDSLIDE OCCURRED RTE WINSOR CONSTRUCTION INC CHARLIE HENCH $4,885,000 03/30/11 0% 
05-1A4904 01 NEAR ALDER CREEK & SEVERAL 

LOCATIONS IN MONTEREY CNTY & SLO CNTY 

REPAIR SLIDE DAMAGE 
CAMBRIA, CA 93428 

1022 SAN SIMEON CREEK RD 

(805)927-4559

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$0 
$0 

03/30/11 
06/27/11 

0% 

20.20.201 

130 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 05 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-41-16.0/18.1 
05-0T3804 

WPCP 

IN SAN LUIS OBISPO COUNTY IN AND NEAR 

ATASCADERO FROM 0.1 MILE EAST OF EL 

CAMINO REAL TO 0.2 MILE EAST OF 

CRESTON EUREKA ROAD 

MICRO-SURFACING 

VALLEY SLURRY SEAL COMPANY 

WEST SACRAMENTO CA 95798 

(916)373-1500 

P O BOX 980430 

$243,026
 $0
 $0

05/12/11 
05/27/11 

0%

 0%

05-SLO-41-20.7/20.8 

HB1 

05-0P7504 
ACHS-S041-(116)E 

P S0-41 1-(6E) 

--() 

SWPPP 

IN SAN LUIS OBISPO COUNTY NEAR 

ATASCADERO AT 0.2 MILE EAST OF 

HOMESTEAD ROAD 

REALIGN ROADWAY 

SOUZA CONSTRUCTION INC 

SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

LANG, TIM 

(805)226-7450 

3230 RIVERSIDE AVE., 

SUITE #130 

PASO ROBLES CA 93446 

$659,621
 $669,500

 $1,276

06/17/10 
07/01/10 
01/27/12 

50%

 98%

05-SLO-46-32.1/36.7 

HE13 

05-330744 
NH-P046-(046)E 

--() 

WPCP 

IN SAN LUIS OBISOP COUNTY IN AND NEAR 

PASO ROBLES FROM AIRPORT ROAD TO 0.5 

MILE WEST OF GENESEO ROAD 

PERFORM HIGHWAY PLANTING AND 

ELITE LANDSCAPING INC 

CLOVIS CA 93612 

(559)292-7760 

2972 LARKIN AVENUE 

RICHARDS, TIM 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$392,188
 $0
 $0

12/07/10 
02/07/11 
08/01/14 

0%

 0%

SUSPENDED 

05-SLO-46-32.2/37.2 

HE13 

05-330714 
HPLU-6205-(010)H 

1620-5 01-(L ) 

05 0-12-() 

SWPPP 

IN SAN LUIS OBISPO COUNTY IN AND NEAR 

PASO ROBLES FROM AIRPORT ROAD TO 

GENESEO ROAD 

CONVERT 2-LANE HWY TO 4 LANES 

PAPACH CONSTRUCTION COMPANY 

PISMO BEACH CA 93448 

P O BOX 2210 

RAMON HOPKINS 

(805)226-9217 

3230 RIVERSIDE 

AVENUE, SUITE 130 

PASO ROBLES CA 93446 

$32,906,815
 $31,284,247

 $404,825

01/10/08 
02/08/08 
05/31/11 

0%

 0%

PLANT EST 

SATIS 

HE13 

05-SLO-46-36.6/41.2 

HE13 

HE13 

05-330724 
ACST-P046-(043)E 

P0-46 0-(3EH)P 

6205- 015-() 

SWPPP 

IN SAN LUIS OBISPO COUNTY IN AND NEAR 

PASO ROBLES FROM 0.5 MILE WEST OF 

GENESEO ROAD TO 0.6 MILE EAST OF 

ALMOND DRIVE 

WIDEN HIGHWAY TO FOUR LANES 

PAPICH CONSTRUCTION COMPANY 

INC 

PISMO BEACH CA 93448 

(805)473-3016 

P O BOX 2210 

HOPKINS, RAMON L. 

(805)226-9983 

102 WHITLEY GARDENS 

DRIVE 

PASO ROBLES CA 93446 

$47,166,405
 $6,167,329
 $2,446,008

10/25/10 
11/05/10 
12/04/13 

10%

 13%

05-SLO-46-45.8/48.3 
05-0T3104 

WPCP 

IN SAN LUIS OBISPO COUNTY NEAR 

SHANDON FROM 0.3 MILE EAST OF 

MCMILLAN CANYON ROAD TO CHOLAME 

CREEK BRIDGE 

RESURFACE EXISTING ROADBED 

SOUZA CONSTRUCTION INC 

SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

LEW, MIKE 

(805)550-4689

3230 RIVERSIDE AVE, 

SUITE 130 

PASO ROBLES, CA 93446 

$426,751 
$4,085 

$0 

02/25/11 
03/17/11 
06/20/11 

0% 

1% 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-SLO-46-49.5/0 IN SAN LUIS OBISPO CO NEAR SHANDON AT SPECIALTY CONSTRUCTION INC RICHARDS, TIM $3,044,882 07/29/09 0%
05-0F7104 
SARR-P046-(042)E 

THE SHANDON SAFETY ROADSIDE REST AREA 

REHABILITATE ROADSIDE REST AREA 

645 CLARION COURT 4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

$3,064,312
 $19,501

08/12/09 
02/27/12 

0%

HA26 

P0-46 0-(2E) 

--() 

SWPPP 

SAN LUIS OBISPO CA 93401 

(805)543-1706 
(805)542-4765 PLANT EST 

SATIS 

05-SLO-101-7.6/16.5 IN SAN LUIS OBISPO COUNTY IN AND NEAR CALPORTLAND CONSTRUCTION BEECH, BARRY $7,373,055 10/12/10 27%
05-0N0604 
ACNH-Q101-(177)E 

ARROYO GRANDE AND PISMO BEACH FROM 

LOS BERROS UNDERCROSSING TO PISMO 

P O BOX 1280 2053 PREISKER LANE, 

SUITE E 

$1,701,012
 $1,072,656

10/26/10 
09/21/11 

23%

--()
CREEK BRIDGE 

SANTA MARIA CA 93456 
SANTA MARIA CA 93454 

HA22 WPCP 
PLACE HOT MIX ASPHALT 

(805)345-3581 
(805)347-1965 

05-SLO-101-13.2/18.3 IN SAN LUIS OBISPO COUNTY NEAR PISMO R G W CONSTRUCTION INC LEW, MIKE $6,282,740 10/01/08 0%
05-485624 BEACH AT VARIOUS LOCATIONS FROM 0.2 

KM N OF ROUTE 227 TO 0.2 KM S OF 

P O BOX 2910 $6,334,165
 $1,628

10/15/08 
07/12/11 

0%

HB4N SWPPP 

ROUTE 101/1 SEPARATION 

CONSTRUCT RETAINING WALLS 

LIVERMORE CA 94551 

(925)606-2400 
(805)348-3105 PLANT EST 

SATIS 

HB4N 

05-SLO-101-35.7/46.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY SILVA, RICK $27,512,151 12/31/09 45%
05-0G0304 
SARR-Q101-(159)N 

Q1-01 1-(9N) 

ATASCADERO FROM CUESTA GRADE OVERHEAD 

TO 0.2 MI SOUTH OF 101/41 SEPARATION 

HIGHWAY REHABILITATION 

INC 

P O BOX 2210 
3230 RIVERSIDE AVE., 

SUITE 130 

PASO ROBLES CA 93446 

$13,155,504
 $992,154

01/19/10 
05/10/12 

48%

HA22 

--() 

SWPPP 

PISMO BEACH CA 93448 

(805)473-3016 
(805)226-8279 

05-SLO-101-46.1/50.8 IN SAN LUIS OBISPO COUNTY IN PAPICH CONSTRUCTION COMPANY LEW, MIKE $3,767,336 10/12/10 17%
05-0N0504 
ACNH-Q101-(176)E 

ATASCADERO AND TEMPLETON 

PLACE HOT MIX ASPHALT 

INC 

P O BOX 2210 
3230 RIVERSIDE AVE, 

#130 

$251,480
 $251,480

10/26/10 
08/18/11 

7%

HA22 

NHQ1-01 1-(6 )E

--() 

WPCP 

PISMO BEACH CA 93448 

(805)473-3016 
(805)550-4689 

PASO ROBLES, CA 93446 SUSPENDED 

05-SLO-101-55.8/57.9 IN SAN LUIS OBISPO COUNTY IN PASO CALPORTLAND CONSTRUCTION LANG, TIM $2,297,149 01/06/11 13% 
05-0Q6404 
HSNH-Q101-(190)E

ROBLES FROM SOUTH PASO ROBLES 

OVERHEAD TO NORTH JUNCTION ROUTE 

P O BOX 1280 3230 RIVERSIDE AVE., 

SUITE 130 

$533,993 
$322,164 

01/24/11 
08/23/12 

23% 

HB1 

Q1-01 1-(0E) 

--() 

SWPPP 

101/46 SEPARATION 

CONSTRUCT MEDIAN BARRIER 

SANTA MARIA CA 93456 

(805)345-3420 
(805)226-7450

PASO ROBLES, CA 93446 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-2501-/0 IN SAN LUIS OBISPO COUNTY AT THE SOLEX ELECTRONICS, INC. ANTHONY DE ANDA $272,843 03/22/10 100%
05-0AA064 DEPARTMENT OF TRANSPORTATION SHOP 5 

AT 66 MADONNA ROAD 

INSTALL PHOTOVOLTAIC PANELS 
TORRANCE, CA 90501 

19481 HARBORGATE WAY 

(805)549-3733

1559 EL CAMINO REAL 

SAN LUIS OBISPO CA 93401 

$272,843
 $0

04/22/10 
05/02/11 

100%

COMPLETED 
05/02/11 

05-SLO-5530-/0 IN SAN LUIS OBISPO AT THE DISTRICT 5 S H E ENGINEERING & $365,000 03/14/11 0% 
05-0AA024 MAIN OFFICE AT 50 HIQUERA STREET 

INSTALLATION OF PHOTOVOLTAIC PANELS 

CONSTRUCTION INC 

18645 SHERMAN WAY SUITE 101 

$0 
$0 

03/28/11 
0% 

INSTALL PHOTOVOLTAIC PANELS 
RESEDA CA 91335 

(818)995-2159 

Totals: Authorized Final Amt: $392,856,581 Completed to Date: $171,601,332 Work This Month: $12,941,256
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-5-1.7/62.2 IN FRESNO COUNTY AT VARIOUS BRIDGES VICTORY ENGINEERS INC $498,822 05/04/11 0%
06-0G4604 ON ROUTES 5 AND 33. FRE-5-1.7/62.2, 

FRE-33-R39.8 

10266 HIGHWAY 41 $0
 $0

05/27/11 
0%

SEAL BRIDGE DESKS AND REPLACE SEALS 
MADERA CA 93636 

(559)439-7700 

WPCP 

06-FRE-41-1.0/3 IN FRESNO COUNTY ABOUT 8 MILES NORTH FLATIRON WEST INC HADDADIN, HAIDAR $1,105,773 03/07/11 16%

HA22 

06-0H0004 
ER-4313-(004)E 

--() 

WPCP 

OF LEMOORE FROM LAGUNA AVNUE TO 0.04 

MILE SOUTH OF HARLAN STREET 

HOT MIX ASPHALT OVERLAY 
BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR ROAD 

(559)243-3599 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$345,129
 $345,129

03/28/11 
07/28/11 

31%

06-FRE-41-20.0/33.3 IN FRESNO COUNTY AT VARIOUS LOCATIONS FRANK MEDINA ALAN VONG $884,450 03/28/11 4%
06-0E0104 
ACHS- P04-(118)E 

G P0-4 1-(8E)

--() 

CONSTRUCT METAL BEAM GUARD RAIL 

OROVILLE CA 95966 

(530)743-0744 

10096 AHART ROAD 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$169,753
 $169,753

04/27/11 
11/03/11 

19%

HB1 WPCP 

06-FRE-41-21.1/30.4 IN FRESNO AND MADERA COUNTIES IN & PERSE CONSTRUCTION COMPANY WOLFE, CATHERINE $609,212 01/04/11 42%
06-0K4104 NEAR FRESNO AT VARIOUS LOCATIONS 

SEAL BRIDGE DECKS WITH METHACRYLATE 
AZUSA CA 91702 

982 WEST 10TH STREET 3240 N. MILLBROOK 

AVENUE 

$223,528
 $165,400

02/02/11 
07/13/11 

37%

HM1 WPCP 

(626)815-3901 
(559)999-5733 

FRESNO, CA 93726 

06-FRE-41-25.3/26.5 IN FRESNO COUNTY IN FRESNO AT GRANITE CONSTRUCTION HADDADIN, HAIDAR $1,831,935 07/31/09 0%

HB4N 

06-432104 
SARR-P041-(110)E 

P0-41 1-(0E) 

--() 

SWPPP 

MCKINLEY AVENUE UNDERCROSSING AND 

FROM PRINCETON AVENUE UNDERCROSSING 

TO 0.1 MI NORTH OF SHIELDS AVE 

WIDEN RAMPS 

FRESNO CA 93706 

2716 GRANITE COURT 

(559)243-3599 

3240 N. MILLBROOK 

AVENUE 

FRESNO CA 93726 

$1,864,640
 $2,846

08/12/09 
06/17/11 

0%

PLANT EST 

SATIS 

06-FRE-41-27.6/29.8 IN FRESNO COUNTY IN FRESNO AT VARIOUS GRANITE CONSTRUCTION COMPANY MARK MENGONI $5,753,357 04/20/10 100% 
06-0E9704 
NH-P041-(111)E 

--() 

LOCATIONS FROM ASHLAN AVENUE 

OVERCROSING TO 0.2 MILE NORTH OF 

BULLARD AVENUE OC 
WATSONVILLE CA 

P O BOX 50085 

95077-5085 
(559)243-3543

3240 N. MILLBROOK 

FRESNO CA 93726-5866 

$5,471,922 
$101,206 

05/12/10 
05/21/11 

96% 

INSTALL RAMP METERS 
HB4N SWPPP 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-41-29.8/30.4 IN FRESNO COUNTY FROM 0.3 MI NORTH OF VIKING CO. MARK MENGONI $3,575,644 03/30/10 90%
06-447704 
NH-P041-(114)E 

--()

BULLARD AVENUE OVERCROSSING TO 

HERNDON AVENUE UNDERCROSSING 

WIDEN OFF RAMP 
RANCHO CARDOVA CA 

P O BOX 

95741 
(559)243-3543 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$2,629,830
 $240,923

04/21/10 
06/23/11 

73%

HB4N SWPPP 

06-FRE-41-30.7/31.7 IN FRESNO COUNTY FROM 0.3 MILE NORTH ELITE LANDSCAPING VONG, ALAN $611,138 05/24/10 23%
06-0A4904 
SARR-P041-(115)E 

P0-41 1-(5E)

--() 

OF HERNDON AVENUE UNDERCROSSING TO 

FRIANT ROAD UNDERCROSSING 

PLANTING AND IRRIGATION 
CLOVIS CA 93612 

2972 LARKIN 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$573,604
 $1,466

06/25/10 
11/19/13 

91%

SWPPP 

06-FRE-43-/9.3 IN FRESNO COUNTY NEAR SELMA FROM EMMETTS EXCAVATION INC $4,556,840 12/09/10 0%
06-459904 
ACST-P043-(037)E 

KINGS/FRESNO COUNTY LINE TO ROUTE 99 

REHABILITATE PAVEMENT WITH COLD IN 

1477 MENLO AVENUE $0
 $0

12/30/10 
0%

 P0-43 0-(7E) CLOVIS CA 93611 

--() (559)299-1250 

HA22 WPCP 

06-FRE-99-1.0/7.4 IN FRESNO CO IN AND NEAR KINGSBURG WATKIN & BORTOLUSSSI INC VONG, ALAN $495,692 12/23/09 32%
06-350714 AND SELMA FROM ROUTE 99/201 

SEPARATION TO NORTH OF FLORAL AVENUE 

UNDERCROSSING 
SAN RAFAEL CA 94901 

77 LARKSPUR STREET 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$346,247
 $7,470

01/19/10 
10/25/13 

69%

PERFORM HIGHWAY PLANTING 
HE13 SWPPP 

06-FRE-99-7.3/11.1 IN FRESNO COUNTY IN AND NEAR SELMA TEICHERT CONSTRUCTION VONG, ALAN $3,335,664 02/02/11 17%

HA22 

06-458704 
NH-P099-(535)E 

--() 

WPCP 

AND FOWLER FROM 0.6 MILE NORTH OF THE 

FLORAL AVENUE UNDERCROSSING TO MERCED 

STREET UNDERCROSSIN 

CONSTRUCT PCCP PANEL REPLACEMENT 

FOWLER CA 936250520 

(559)813-3100 

P O BOX 520 

(559)243-3856 

3440 N. MILLBROOK 

AVE. 

FRESNO, CA 93726 

$608,221
 $608,221

02/15/11 
10/21/11 

18%

06-FRE-99-10.7/15.9 IN FRESNO COUNTY IN AND NEAR FOWLER WATKINS AND BORTOLUSSI, INC. ABOUZEDAN, RAAID $764,163 08/27/07 0% 
06-420314 FROM 0.7 KM SOUTH OF MERCED STREET 

UNDERCROSSING TO 0.5 KM NORTH OF 

CLOVIS AVENUE UNDERCROSSIN 
SAN RAFAEL CA 94903 

77 LARKSPUR STREET 3240 N. MILLBROOK 

AVENUE 

FRESNO CA 93726 

$745,492 
$0 

10/03/07 
06/02/11 

0% 

PLANT EST 
05/31/11 

HA22 SWPPP 
PLANTING AND IRRIGATION (559)243-3598 SATIS 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 06 

06-FRE-99-15.9/23.9 

Fed Aid 

HB71 

Pgm Code 

06-0G9604 

Contract 

ACNH-P099-(542)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN FRESNO COUNTY IN FRESNO AT VARIOUS 

LOCATIONS FROM CENTRAL AVENUE 

OVERCROSSING TO MCKINLEY AVENUE 

UNDERCROSSING 

Description 

CONSTRUCT CONCRETE CURB RAMPS 

Type Of Work 

ARTHURS CONTRACTING INC 

Contractor 

ATASCADERO CA 93423 

(805)461-0140 

P O BOX 2690 

Resident 
Engineer 

$916,830

Bid + CCOs

 $0

Comp To date

 $0

This Month 

03/07/11 

Awarded 

03/22/11 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

06-FRE-99-17.3/18 
06-0J1604 
ACNH-P099-(532)E 

--()

IN FRESNO COUNTY IN FRESNO FROM 

NORTH AVENUE OVERCROSSING TO 0.5 MILE 

SOUTH OF JENSEN AVENUE UNDERCROSSING 

STORM WATER IMPROVEMENT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

P O BOX 50085 

WOLFE, CATHERINE 

3240 N. MILLBROOK 

AVENUE 

FRESNO CA 93726 

$1,866,803
 $145,414

 $0

07/06/10 
07/27/10 
05/03/11 

45%

 8%

SWPPP 
(559)999-5733 

06-FRE-99-26.7/30.6 

HE13 

06-442614 

SWPPP 

IN FRESNO COUNTY IN FRESNO FROM 0.2 

MILE NORTH OF ASHLAN AVENUE 

OVERCROSSING TO 0.1 MILE NORTH OF 

GRANTLAND AVENUE UNDERCROSSING 

WIDEN FREEWAY AND BRIDGES 

DESILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

PO BOX 909 

ABOUZEDAN, RAAID 

(559)243-3598 

$14,691,576
 $3,328,142

 $0

08/10/10 
09/01/10 
12/08/11 

41%

 23%

06-FRE-168-30.2/40 

HM 

06-0L7904 
ACST-P168-(054)E 

P1-68 0-(4E)

--() 

WPCP 

IN FRESNO COUNTY AT AND NEAR PRATHER 

FROM AUBERRY ROAD AND MORGAN CANYON 

ROAD INTERSECTION TO 0.2 MILE EAST OF 

CRESSMAN ROAD 

CONSTRUCT BONDED WEARING COURSE 

WINDSOR FUEL CO 

PITTSBURG CA 94565 

(925)427-5266 

P O BOX 1029 

MENGONI, MARK 

(559)243-3543 

3240N. MILLBROOK AVE 

FRESNO, CA 93726-5866 

$2,656,391
 $750

 $0

12/02/10 
12/22/10 
06/30/11 

0%

 0%

06-FRE-168-36.0/0 
06-0C0904 

IN FRESNO COUNTY ABOUT 11 MILES EAST 

OF PRATHER AT MAYNARD MUNGER VISTA 

POINT 

UPGRADE VISTA POINT 

DREAMBUILDER 

PLACENTIA CA 92870 

1361 E GARTEN DRIVE 

RAAID ABOUZEDAN 

(559)243-3865 

3240 MILLBROOK ST 

FRESNO CA 93726 

$213,181
 $209,613
 $12,127

03/30/10 
05/11/10 
07/02/11 

30%

 98%

HB34 WPCP 

06-FRE-168-58.6/65.8 

HA21 

06-0F29U4 
ACST-P168-(052)E 

P1-68 0-(2E) 

--() 

WPCP 

IN FRESNO COUNTY ON ROUTE 168 NEAR 

HUNTINGTON LAKE AT VARIOUS LOCATIONS 

REPLACE METAL BEAM GUARD RAIL 

C C MYERS INC. 

RANCHO CORDOVA, CA 

2948 

P.O. BOX 2948 
9574­

MARK MENGONI 

(559)243-3543

3240 N. MILLBROOK 

FRESNO CA 93726-5866 

$1,419,396 
$1,406,266 

$18,080 

03/08/10 
03/25/10 
05/24/11 

91% 

96% 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

06District 

06-FRE-180-31.3/0 

Fed Aid 
Pgm Code 

06-478904 

Contract 
Location 

Storm Water 
Plan 

IN FRESNO COUNTY NEAR MENDOTA AT FOUR 

MILE SLOUGH BRIDGE 

Description 

MITIGATION PLANTING AND IRRIGATION 

Type Of Work 

DAYLEN, INC 

Contractor 

FRESNO CA 93704 

1039 E. SANTA ANA 

ALLRED, LARRY 

Resident 
Engineer 

(559)445-5004 

505 N STREET 

FRESNO CA 93723 

$96,384

Bid + CCOs

 $94,611

Comp To date

 $0

This Month 

12/19/02 

Awarded 

12/27/02 

Approved 

03/16/06 

Est Comp

 100%

%Time

 100%

% Work 

OVER RUN 

MessageAccepted 

HA22 WPCP 

06-FRE-180-66.1/72.3 

HE14 

06-342514 
ARRA-P180-(053)E 

P1-80 0-(3E) 

--() 

SWPPP 

IN FRESNO COUNTY EAST OF THE CITY OF 

FRESNO FROM 0.8 KILOMETER EAST OF 

TEMPERANCE AVE TO QUALITY AVE 

CONSTRUCT 4 LANES CONCRETE PAVEMENT 

TEICHERT CONSTRUCTION 

FOWLER CA 93625-0520 

P O BOX 520 

OSCAR SHERRILL 

(559)243-3812 

3240 N. MILLBROOK 

FRESNO CA 93726-5866 

$28,015,725
 $20,071,501
 $1,585,635

09/10/09 
09/21/09 
09/16/11 

69%

 71%

06-FRE-180-81.7/82.1 

HA21 

06-472304 
ACNH-P180-(055)E 

BHP1-80 0-(5EN)H 

P180- 055-() 

SWPPP 

IN FRESNO COUNTY NEAR MINKLER FROM 

0.6 MILE EAST OF ALTA AVENUE TO 

CRAWFORD AVENUE 

REPLACE BRIDGE 

SOUZA CONSTRUCTION 

SAN LUIS OBISPO, CA 

P.O. BOX 3810 

93403 

MARK MENGONI 

(559)243-3543 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$1,709,300
 $1,153,656
 $246,452

10/11/10 
10/26/10 
09/23/11 

50%

 66%

06-KER-0-/0 

HA26 

06-0M5104 
ACNH-000C-(332)E 

--() 

WPCP 

IN VARIOUS COUNTIES 

PLACE HMA ON PAVEMENT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

$3,368,964
 $0
 $0

03/29/11 
04/19/11 

0%

 0%

06-KER-5-.8/0 

HA26 

06-0A9904 
ACHS-005 -(183)2 

IMG-005 -(183)2 

--() 

SWPPP 

IN KERN COUNTY NEAR LEBEC AT THE 

TEJON SAFETY ROADSIDE REST AREA 

RESTORE SAFETY ROADSIDE REST AREA 

J T S CONSTRUCTION 

BAKERSFIELD CA 93384 

(661)835-9270 

P O BOX 41765 

HISHAM ALNATOUR 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$4,497,469
 $982,458
 $407,799

10/11/10 
10/27/10 
10/04/12 

20%

 22%

06-KER-5-11.7/0 
06-0H8604 
ACIM-0005-(184)2

--() 

IN KERN COUNTY AT LEBEC AT GRAPEVINE 

COMMERCIAL VEHICLE ENFORCEMENT 

FACILITY 

CONSTRUCT TRUCK INSPECTION FACILITY 

BOWE CONTRACTORS INC. 

LANCASTER, CA 93535 

42424 NORTH 4TH STREET EAST 

HISHAM ALNATOUR 

(661)391-4747

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,381,628 
$996,479 
$133,703 

10/11/10 
10/26/10 
12/28/11 

41% 

73% 

HA42 WPCP 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-5-36.1/54.2 IN KERN COUNTY NEAR BAKERSFIELD FROM GRIFFITH COMPANY SHELLEY MAGGARD $30,418,869 12/13/10 35%
06-0K8904 
IM-SARR-(A00) 

--() 

0.1 MILE SOUTH OF BUENA VISTA CANAL 

ROAD OVERCROSSING TO 2.4 MILES SOUTH 

OF 7TH STANDARD ROA 
BAKERSFIELD CA, 93308 

1128 CARRIER PARKWAY AVE. 8530 W. ROOSEVELT 

AVE. 

VISALIA CA, 93291 

$3,669,790
 $3,391,365

12/30/10 
11/01/11 

12%

SWPPP 
REPLACE CONCRETE PANEL (559)651-8319 

06-KER-5-73.0/87 IN KERN AND KINGS COUNTIES ABOUT 6 VALLEY SLURRY SEAL OSCAR SHERRILL $2,735,381 06/25/10 16%
06-0J4904 MILES SOUTH OF KETTLEMAN CITY FROM 

ROUTE 46/5 SEPARATION TO 2.9 MILES 

NORTH OF WATERLOO AVENUE 
WEST SACRAMENTO, CA 

P.O. BOX 981330 

95798 
(559)243-3812 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$354,760
 $57,079

07/15/10 
07/21/11 

13%

RUBBERIZED SLURRY SEAL AND FOG SEAL 
HM WPCP 

06-KER-5-/4.6 IN KERN COUNTY AT FORT TEJON FROM LOS GRANITE CONSTRUCTION COMPANY HISHAM ALNATOUR $11,483,969 02/03/11 8%
06-460604 
IM-0005-(186)2 

--() 

ANGELES COUNTY LINE TO 0.1 MILE NORTH 

OF GRAPEVINE CREEK BRIDGE 

REHABILITATE PAVEMENT 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,201,211
 $1,064,138

02/16/11 
05/18/12 

10%

HA22 SWPPP 

06-KER-14-26.6/35.5 IN KERN COUNTY NEAR CALIFORNIA CITY GRANITE CONSTRUCTION COMPANY ANDREW BRANDT $3,294,676 03/21/11 36%
06-0M7104 
ACNH-PO14-(067)E 

--() 

FROM 0.7 MILE SOUTH OF PHILLIPS ROAD 

TO ROGERS ROAD 

PAVE RUBBERIZED HOT MIX ASPHALT 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(760)872-8036 

500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$1,379,053
 $1,379,053

04/07/11 
07/07/11 

42%

HM1 WPCP 

06-KER-33-63.0/68.8 IN KERN COUNTY NEAR DEVILS DEN ON W JAXON BAKER INC. SAM DHALIWAL $1,831,198 05/25/10 100%
06-0L1504 ROUTE 33 AND NEAR MCKITTRICK ON ON 

ROUTE 58 

PLACE RUBBERIZED HOT MIX ASPHALT ON 
REDDING, CA 96099 

P.O. BOX 994248 

(661)391-4742

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,443,843
 $0

06/14/10 
05/25/11 

100%

OVER RUN 
05/25/11 

HM1 WPCP 

06-KER-33-68.8/73.7 IN KERN COUNTY NEAR BLACKWELLS CORNER W JAXON BAKER INC $1,487,908 05/06/11 0% 
06-0M4504 FROM 0.4 MILE SOUTH OF TWISSELMAN 

ROAD TO KINGS COUNTY LINE 

P O BOX 994248 $0 
$0 

05/20/11 
0% 

COLD IN PLACE RECYCLING 
REDDING CA 960994248 

(530)241-1086 

HM1 WPCP 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

06District 

06-KER-43-16.1/25.1 

Fed Aid 

HA22 

Pgm Code 

06-460004 

Contract 

ACST-P043-(038)E 

P0-43 0-(8E)

--() 

WPCP 

Location 
Storm Water 
Plan 

IN KERN COUNTY IN SHAFTER AND WASCO 

FROM 0.3 MILE NORTH OF LOS ANGELES 

STREET TO ROUTE 46 

Description 

PLACE RUBBERIZED HOT MIX ASPHALT 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 95076 

(831)724-1011 

P O BOX 50085 

HADDADIN, HAIDAR 

Resident 
Engineer 

(559)917-2487 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$5,677,838

Bid + CCOs

 $3,113,495

Comp To date

 $3,042,772

This Month 

02/03/11 

Awarded 

02/16/11 

Approved 

07/28/11 

Est Comp
Accepted 

18%

%Time

 54%

% Work 
Message 

06-KER-43-25.1/38.8 
06-0K6804 

IN KERN COUNTY NEAR WASCO FROM ROUTE 

46 TO TULARE COUNTY LINE 

POLYMER MODIFIED SEAL COAT 

INTERNATIONAL SURFACING 

MODESTO, CA 95352 

P.O. BOX 4770 

OSCAR SHERRILL 

(559)243-3556 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$1,595,943
 $1,643,614

 $0

06/03/09 
06/24/09 
05/06/11 

100%

 100%

OVER RUN 

HM1 WPCP 

06-KER-46-6.8/19.8 

HE13 

06-442524 
HPLU-6206-(018)E 

62-06 0-(8E) 

--() 

SWPPP 

IN KERN COUNTY NEAR THE COMMUNITY OF 

LOST HILLS FROM 0.5 MILE WEST OF 

KECKS ROAD TO 0.7 MILE WEST OF ROUTE 

46/33 INTERSECTION 

WIDEN TO FOUR LANES 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913522617 

(818)767-8418 

P O BOX 1489 

AMARJIT DHALIWAL 

(661)797-1480 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$46,162,322
 $2,404,869
 $1,837,818

01/26/11 
02/10/11 
08/14/12 

9%

 5%

HE13 

06-KER-46-19.3/27.5 

HE13 

06-442534 
HPLU-6206-(016)E 

--()

SWPPP 

IN KERN CO NEAR LOST HILS ON ROUTE 46 

FROM 1.9 KM WEST OF ROUTE 33 TO 

BROWNS MATERIAL ROAD AND ON RTE 33 

AND VARIOUS LOCATIONS 

WIDEN ROUTE 46 AND REALIGN ROUTE 33 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

1128 CARRIER PARKWAY AVENUE 

AMARJIT DHALIWAL 

(661)720-0972 

805 S. LEXINGTON ST. 

DELANO CA 93215 

$24,442,700
 $15,903,571

 $392,724

09/01/09 
09/17/09 
09/28/11 

72%

 65%

HE13 

06-KER-46-31.9/32.5 

HB1 

06-0J3304 
HSNH-P046-(045)E 

P0-46 0-(5E) 

--() 

WPCP 

IN KERN COUNTY NEAR LOST HILLS FROM 

0.3 MILE WEST OF WARREN STREET TO 

ROUTE 46/5 SEPARATION 

INSTALL SIGNAL AND LIGHTING 

TRAFFIC DEVELOPMENT SERVICES 

INC 

MOORPARK CA 93021 

(805)523-1914 

4215 TIERRA REJADA ROAD 

AMARJIT DHALIWAL 

(661)797-1480 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$439,465
 $258,354
 $258,354

12/22/10 
01/13/11 
07/08/11 

34%

 59%

06-KER-46-/7.3 

HE13 

06-353414 
HPLU-6206-(009)E

--() 

SWPPP 

IN KERN COUNTY NEAR LOST HILLS FROM 

KERN COUNTY LINE TO 0.1 KM WEST OF 

KECKS ROAD 

WIDEN HIGHWAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

PETER MULLALY 

(661)720-0971

805 S. LEXINGTON ST. 

DELANO CA 93215 

$24,478,868 
$17,375,237 
$2,110,724 

05/19/10 
06/02/10 
11/18/11 

59% 

71% 

HE13 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-58-27.3/53.9 IN KERN COUNTY AT VARIOUS LOCATIONS DREAMBUILDER SAM DHALIWAL $903,061 12/31/10 37%
06-0G9404 
STP-X029-(101)E 

--() 

__________________________________ 

CONSTRUCT CONCRETE CURB RAMPS 
PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$447,206
 $326,094

01/31/11 
08/19/11 

50%

HB71 WPCP 

06-KER-58-52.2/60 IN KERN COUNTY IN AND NEAR TRAFFIC DEVELOPMENT SERVICES $504,076 12/21/10 0%
06-0L7304 
NH-P058-(108)E 

--() 

BAKERSFIELD AT VARIOUS LOCATIONS FROM 

ROUTE 58/99 SEPARATION TO 0.4 MILE 

WEST OF VINELAND ROAD OVERCROS 

INC 

4215 TIERRA REJADA ROAD 

$0
 $0

01/12/11 
0%

INSTALL VEHICLE DETECTION SYSTEMS 
MOORPARK CA 93021 

HB4N WPCP (805)523-1914 

06-KER-58-52.3/64.6 IN KERN COUNTY AT VARIOUS BRIDGES ON VICTORY ENGINEERS $481,300 05/04/11 0%
06-0G4904 ROUTES 58,99 & 202 

REPLACE JOINT SEALS AND SEAL BRIDGE 

10266 HIGHWAY 44 $0
 $0

05/27/11 
0%

MADERA CA 93636 

(559)439-7700 

WPCP 

06-KER-58-117.5/128.9 IN KERN COUNTY NEAR BORON FROM 1.4 PROFESSIONAL CONSTRUCTION SAM DHALIWAL $880,308 02/01/11 100%
06-0L5404 
ACNH-P058-(110)E 

--() 

MILES EAST OF BUSINESS ROUTE 58 EAST 

OVERCROSSING TO 0.7 MILE WEST OF 

EDWARDS OVERCROSSING 

GRIND EXISTING CONCRETE PAVEMENT 

SERVICES 

CONCORD CA 94520 

4070 NELSON AVENUE SUITE A 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$819,216
 $243

02/24/11 
05/20/11 
05/23/11 

100%

HM1 WPCP (925)288-1566 

06-KER-65-6.1/25.2 IN KERN AND TULARE COUNTIES FROM 0.6 W JAXON BAKER INC SHELLEY MAGGARD $4,339,976 06/22/10 63%
06-0L7404 MILE SOUTH OF MERCED AVENUE TO AVENUE 

95 

HOT MIX ASPHALT SURFACING 
REDDING CA 960994248 

PO BOX 994248 

(559)651-8319 

8530 W. ROOSEVELT AVE 

VISALIA CA 93291 

$3,704,734
 $2,547,080

07/14/10 
06/21/11 

85%

HM WPCP 

06-KER-99-24.7/27.1 IN KERN COUNTY IN BAKERSFIELD FROM A C C U CONSTRUCTION INC PETER MULLALY $2,823,833 08/04/06 0% 

HA25 

06-451604 
ACNH-P099-(479)E 

--() 

SWPPP 

BAKERSFIELD YARD OVERHEAD TO 

AVENUE UNDERCROSSING 

PLANTING AND IRRIGATION 

GILMORE 

SANTA ANA CA 92705 

(714)641-4730 
(661)720-0971

1526 BROOKHOLLOW DR. SUITE 76 805 S. LEXINGTON ST. 

DELANO CA 93215 

$2,750,552 
$0 

08/22/06 
03/25/10 

0% 

PLANT EST 

SATIS 



 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 76 

Statement of Ongoing Contracts as of 05/20/11
06/06/11
 

District 06 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-99-28.2/29 
06-0A7204 
ACST-P099-(516)E 

P0-99 5-(6E) 

--() 

SWPPP 

IN KERN COUNTY IN AND NEAR 

BAKERSFIELD FROM 0.3 MILE NORTH OF 

OLIVE DRIVE OVERCROSSING TO 0.5 MILE 

NORTH OF ROBERTS LANE UC 

HIGHWAY PLANTING AND IRRIGATION 

ODYSSEY LANDSCAPING 

LODI CA 95242 

5400 W HWY 12 

PETER MULLALY 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO CA 93215 

$310,761
 $304,015

 $961

11/06/08 
11/19/08 
05/09/12 

71%

 96%

06-KER-119-/4.3 
06-459104 
STP-P119-(013)E 

--() 

IN KERN COUNTY IN AND NEAR TAFT FROM 

ROUTE 33 TO 0.6 MILE WEST OF AIRPORT 

ROAD 

PLACE HOT MIX ASPHALT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)721-1011 

P O BOX 50085 

$2,449,033
 $0
 $0

01/18/11 
01/31/11 

0%

 0%

HA22 WPCP 

06-KER-155-26.5/52.9 
06-0L1404 

IN KERN COUNTY NEAR GLENNVILLE FROM 

DELANO WOODY ROAD TO RANCHERIA ROAD 

PLACE MODIFIED BINDER SEAL COAT 

NORTHWEST PAVING 

REDDING CA 96001 

8115 SECLUDED VALLEY DRIVE 

MARTINEZ, BLAS 

(559)657-8321

 $1,070,455
 $0
 $0

05/13/10 
07/09/10 

0%

 0%

HM1 WPCP 

06-KER-178-13.7/27.2 

HA22 

06-0H2504 
STP-P178-(060)E

--() 

WPCP 

IN KERN COUNTY NEAR BAKERSFIELD FROM 

SIDEHILL VIADUCT TO 0.8 MILE WEST OF 

UPPER RICHBAR CAMPGROUND TO 0.5 MILE 

EAST OF DEMOCRAT S 

PLACE RUBBERIZED HOT MIX ASPHALT 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

$3,085,374
 $0
 $0

11/24/10 
12/14/10 

0%

 0%

06-KER-178-15.7/26.4 

HM1 

06-0M3004 

WPCP 

IN KERN COUNTY NEAR BAKERSFIELD AT 

VARIOUS LOCATIONS FROM 2.0 MILE EAST 

OF SIDEHILL VIADUCT TO 0.1 MILE WEST 

OF DEMOCRAT SPRINGS 

REPAIR EXISTING CULVERTS 

MICHELS PIPELINE CONSTRUCTION 

SALEM OR 97309 

(503)364-1199 

P O BOX 12905 

$377,956
 $0
 $0

05/03/11 
05/17/11 

0%

 0%

06-KER-178-30.4/41.6 

HM1 

06-0M3204 

WPCP 

IN KERN CO NEAR LAKE ISABELLA AT 

VARIOUS LOCATIONS FROM 0.4 MILE EAST 

OF KERN CANYON ROAD TO BODFISH 

UNDERCROSSING 

REPAIR CULVERT 

MARTIN BROTHERS CONSTRUCTION 

SACRAMENTO CA 95828 

(916)381-0911 

20 LIGHT SKY COURT 

$497,797 
$0 
$0 

04/19/11 
05/10/11 

0% 

0% 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 06 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

06-KER-178-57.1/88.2
 
06-0M6504
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

HM1 WPCP
 

06-KER-184-7.8/0
 
06-475204
 
ACHS-P184-(013)E
 

PGP1-84 0-(3E)
 

--()
 

HB1 WPCP
 

06-KER-184-8.4/8.8
 
06-426304
 
ACHS-P184-(012)E
 

PGP1-84 0-(2E)


--()
 

HB1 SWPPP
 

06-KER-204-4.6/5.1
 
06-430104
 
SARR-S204-(004)E
 

S2-04 0-(4E)
 

--()
 

HA21 WPCP
 

06-KER-5722-/0
 
06-483404
 

HA12 SWPPP
 

06-KIN-33-12.0/18.9
 
06-0M6404
 

HM1 WPCP
 

Resident
 
Engineer
 

HISHAM ALNATOUR
 

1824 NORRIS ROAD
 

BAKERSFIELD, CA 93308
 

(661)391-4747
 

PETER MULLALY
 

805 S. LEXINGTON ST.
 

DELANO CA 93215
 

(661)720-0971
 

SAM DHALIWAL
 

1824 NORRIS ROAD
 

BAKERSFIELD CA 93308
 

(661)391-4742
 

SAM DHALIWAL
 

1824 NORRIS ROAD
 

BAKERSFIELD, CA 93308
 

(661)391-4742


Description

Type Of Work
 

IN KERN COUNTY IN AND NEAR CANE
 

BRAKE FROM 0.8 MILE WEST OF FAY
 

RANCH ROAD TO ROUTE 178/14
 

INTERSECTION
 

APPLY SLURRY SEAL
 

IN KERN COUNTY IN BAKERSFIELD AT 0.1
 

MILE SOUTH OF ROUTE 58/184 SEPARATION
 

INSTALL TRAFFIC SIGNALS
 

IN KERN CO NEAR BAKERSFIELD AT ROUTE
 

58/184 SEPARTATION AND FROM 0.3 KM
 

SOUTH TO 0.3 KM NORTH OF MILLS DRIVE
 

BRECKENRIDGE ROAD
 

CHANNELIZATION AND SIGNALIZATION
 

IN KERN COUNTY IN BAKERSFIELD FROM M
 

STREET TO F STREET
 

REPLACE STEEL BRIDGE
 

IN KERN COUNTY NEAR TAFT AT THE TAFT
 

MAINTENANCE STATION
 

CONSTRUCT EQUIPMENT SHOP
 

IN KINGS COUNTY IN AND NEAR AVENAL
 

FROM 0.3 MILE NORTH OF UTICA AVENUE
 

TO FRESNO COUNTY LINE
 

PLACE RUBBERIZED HMA ON PAVEMENT
 

Contractor 

INTERMOUNTAIN SLURRY SEAL INC
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 95077
 

(831)724-1011
 

GRIFFITH COMPANY
 

1128 CARRIER PARKWAY AVE
 

BAKERSFIELD CA 93308
 

(661)392-6640
 

GRIFFITH COMPANY
 

1128 CARRIER PARKWAY AVENUE
 

BAKERSFIELD CA 93308
 

J.T.S CONSTRUCTION
 

P.O. BOX 41765
 

BAKERSFIELD, CA 93384
 

W. JAXON BAKER INC.
 

P O BOX 994248
 

REDDING CA 960994248
 

(530)241-1086
 

$1,411,390

 $0

 $0


 $394,676

 $107,063

 $107,063


 $842,426

 $825,172


 $0


 $12,245,012

 $11,867,127


 $175,973


 $3,378,087

 $2,615,784

 $530,081


 $1,144,453
 
$0
 
$0
 

05/04/11 0%

05/18/11
 

0%


08/24/10 25%

09/13/10
 

27%

07/05/11
 

04/03/09 0%

04/20/09
 

0%

07/29/11
 

PLANT EST
 

UNSAT
 

06/09/09 0%

07/01/09
 

0%

05/25/11
 

PLANT EST
 

SATIS
 

06/02/10
 
06/22/10
 
08/17/11
 

05/03/11
 
05/20/11
 

61%


 78%


 0%
 

0%
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KIN-41-11.5/20 IN KINGS COUNTY NEAR KETTLELMAN CITY GRANITE CONSTRUCTION COMPANY $13,929,077 05/09/11 0%
06-415904 
ACNH-P041-(120)E 

FROM 0.1 MILE SOUTH OF UTICA AVENUE 

TO 0.1 MILE SOUTH OF QUAIL AVENUE 

P O BOX 50085 $0
 $0

05/27/11 
0%

--() 
AC OVERLAY AND WIDEN SHOULDER 

WATSONVILLE CA 950775085 

(831)724-1011 

HA22 SWPPP 

06-KIN-41-33.0/39.7 IN KINGS COUNTY NEAR STRATFORD FROM GRANITE CONSTRUCTION COMPANY HADDADIN, HAIDAR $2,876,735 12/31/10 14%

HA22 

06-0E2104 
NH-P041-(117)E 

--() 

WPCP 

LAUREL AVENUE TO 0.8 MILE NORTH OF 

IDAHO AVENUE 

HOT MIX ASPHALT OVERLAY 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(559)243-3599 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$123,323
 $123,323

01/24/11 
07/13/11 

4%

06-KIN-198-9.2/14.7 IN KINGS COUNTY IN AND NEAR LEMOORE FLATIRON WEST INC MICHAEL WEBER $1,911,528 03/23/10 100%
06-490004 
ACNH-P198-(052)E 

--() 

FROM 0.3 MILE EAST OF ROUTE 41/198 

SEPARATION TO 14TH AVENUE 

UNDERCROSSING 

BENICIA CA 94510 

(559)651-8333 

8530 W ROOSEVELT AVE 

VISALIA CA 93291 

$1,769,274
 $0

04/20/10 
04/27/11 

100%

COMPLETED 
05/04/11 

RUBBERIZED ASPHALT CONCRETE OVERLAY 
HA22 WPCP 

06-KIN-198-21.5/28.3 NEAR HANFORD FROM 0.8 KM E OF RTE 43 FLATIRON WEST INC. MICHAEL WEBER $46,357,071 09/01/09 47%
06-3568U4 
HPLU-6206-(015)E 

--() 

TO 0.6 KM W OF RTE 99 NEAR VISALIA 

CONVERT A 2 LANE TO A 4 LANE HWY
BENICIA CA 94510 

2100 GOODYEAR ROAD 8530 W. ROOSEVELT 

AVENUE 

VISALIA CA 93291 

$29,009,721
 $365,784

09/22/09 
05/29/12 

62%

HE14 SWPPP 
(559)651-8314 

HE14 

06-MAD-99-22.7/29.4 IN MADERA COUNTY IN AND NEAR W JAXON BAKER INC VIRK, K $6,484,550 12/31/10 6%

HA22 

06-0E2204 
NH-P099-(541)E 

--() 

WPCP 

CHOWCHILLA FROM 0.2 MILE SOUTH OF 

CALIFA OVERHEAD TO MERCED COUNTY LINE 

REPAIR OVERLAY ROADWAY 
REDDING CA 960994248 

(530)241-1086 

P O BOX 994248 

(559)675-5272 

3469 YEAGER DRIVE 

SUITE 109 

MADERA CA 93637 

$10,278
 $9,558

01/25/11 
08/25/11 

0%

06-TUL-0-/0 IN TULARE COUNTY AT VARIOUS LOCATIONS AMERICAN PAVING CO MARTINEZ, BLAS $539,088 11/03/10 49% 
06-0G9304 CONSTRUCT CONCRETE CURB RAMPS 

FRESNO CA, 93744 

PO BOX 4348 8530 WEST ROOSEVELT 

AVE. 

VISALIA CA, 93291 

$385,784 
$180,641 

12/03/10 
06/24/11 

70% 

HB71 WPCP 
(559)651-8321
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-TUL-63-8.0/30 IN TULARE COUNTY IN VISALIA FROM CALIFORNIA PAVEMENT $755,740 04/19/11 0%
06-0M4304 MINEARL KING AVENUE TO SWEET AVENUE 

AND IN AND NEAR CULTER AND OROSI FROM 

MAINTENANCE COMPANY INC 

9390 ELDER CREEK RD 

$0
 $0

05/27/11 
0%

0.3 MILE SOUTH OF AVENU 

SLURRY SEAL 
SACRAMENTO CA 95829 

HM1 WPCP (916)381-8033 

06-TUL-63-/0 IN TULARE COUNSTY IN VISALIA AND FOLSOM GRANITE MARTINEZ, BLAS $373,054 01/11/11 0%

HB71 

06-0G9504 

WPCP 

CUTLER AT VARIOUS LOCATIONS FROM 

MOONEY BOUOLEVARD TO OROSI DRIVE 

CONSTRUCT CONCRETE CURB RAMPS AND 
RANCHO CORDOVA CA 95670 

(916)862-0095 

11355 B PYRITES WAY 

(559)651-8321 

8530 WEST ROOSEVELT 

AVE. 

VISALIA CA, 93291 

$152,920
 $51,950

03/21/11 
07/21/11 

42%

06-TUL-65-18.7/0 TULARE COUNTY AT VARIOUS LOCATIONS VICTORY ENGINEERS INC $446,400 03/22/11 0%
06-0K4404 SEAL BRIDGE DECKS 10266 HWY 41 $0

 $0
04/19/11 

0%

MADERA CA 93636 

(559)439-7700 

HM1 WPCP 

06-TUL-99-3.1/0 IN TULARE COUNTY NEAR EARLIMART FROM GRIFFITH COMPANY SHELLEY MAGGARD $4,782,948 06/24/10 36%
06-471904 
ACNH-P099-(533)E 

BRP0-99 5-(3EN)H 

P099- 533-() 

0.2 MILE SOUTH TO 0.2 MILE 

AVENUE 24 UNDERCROSSING 

BRIDGE REHABILITATION 

NORTH OF 

BREA CA 92821 

3050 E. BIRCH STREET 

(559)651-8319 

8530 W. ROOSEVELT AVE 

VISALIA CA 93291 

$4,433,597
 $568,532

07/13/10 
05/22/11 

92%

HA21 SWPPP 

06-TUL-99-5.6/7.3 IN TULARE COUNTY IN AND NEAR WATKINS & BORTOLUSSI INC PETER MULLALY $1,823,117 10/05/07 0%
06-431704 EARLIMART AND IN TIPTON 

HIGHWAY PLANTING AND IRRIGATION 
SAN RAFAEL CA 94901-4886 

77 LARKSPUR ST. 805 S. LEXINGTON ST. 

DELANO CA 93215 

$1,771,440
 $11,700

10/22/07 
08/30/11 

0%

(661)720-0971 PLANT EST 

HA25 SWPPP 
SATIS 

06-TUL-99-22.4/0 IN TULARE COUNTY NEAR TIPTON AT THE GRANITE CONSTRUCTION COMPANY DANIEL CHAPA $8,492,950 04/06/11 1% 
06-0A9704 
NH-SARR-(STP)E 

TPES-AR R-(E) 

--() 

PHILIP S RAINE SAFETY ROADSIDE REST 

AREA 

CONSTRUCT NEW FACILITES REST AREA 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(559)651-8312

8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

$484,483 
$484,483 

04/25/11 
08/27/12 

6% 

HA26 SWPPP 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

06District

06-TUL-99-41.3/53.9 

Fed Aid 

HE13 

Pgm Code 

06-324504 

Contract 

HPLU-6206-(010)E 

62-06 0-(0E)

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN TULARE AND FRESNO COUNTIES IN AND 

NEAR KINGSBURG FROM 0.2 MILE NORTH OF 

NORTH GOSHEN OVERHEAD TO 0.2 MILE 

NORTH OF ROUTE 99/201 

Description 

WIDEN ROAD WITH HOT MIX ASPHALT 

Type Of Work 

DIABLO CONTRACTORS INC 

Contractor 

SAN RAMON CA 94583 

(925)552-8250 

DEALBA, FERNANDO 

Resident 
Engineer 

(559)243-3881 

7 CROW CANYON COURT SUITE 100 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$67,487,824

Bid + CCOs

 $625,169

Comp To date

 $405,176

This Month 

01/04/11 

Awarded 

01/19/11 

Approved 

08/23/13 

Est Comp
Accepted 

6%

%Time

 1%

% Work 
Message 

06-TUL-190-8.0/15 
06-0M6704 

IN TULARE COUNTY IN AND NEAR POPLAR 

SLURRY SEAL ON EXISTING PAVEMENT 

VALLEY SLURRY SEAL COMPANY 

P O BOX 981330 

$516,425
 $0
 $0

04/19/11 
05/04/11 

0%

 0%

WEST SACRAMENTO CA 95798 

HM1 WPCP 

(916)373-1500 

06-TUL-198-13.7/16.7 

HB1 

06-0H7204 
HSNH-P198-(054)E 

P1-98 0-(4E) 

--() 

SWPPP 

IN TULARE COUNTY NEAR VISALIA FROM 

ROAD 156 UNDERCROSSING TO ROAD 180 

CONSTRUCT THRIE BEAM BARRIER 

TEICHERT CONSTRUCTION 

FOWLER CA 936250520 

(559)813-3100 

P O BOX 520 

HADDADIN, HAIDAR 

(559)243-3599 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$1,783,710
 $1,386,701
 $780,338

12/21/10 
01/10/11 
05/31/11 

4%

 77%

06-TUL-216-2.9/11.7 

HA22 

06-446704 
STP-P216-(006)E 

--() 

WPCP 

IN TULARE COUNTY IN AND NEAR VISALIA 

FROM 0.4 MILE EAST OF MCAULIFF STREET 

AVENUE 344 

PLACE RUBBERIZED HOT MIX ASPHALT ON 

W JAXON BAKER INC 

REDDING CA 960994248 

(530)241-1086 

P O BOX 994248 

MARTINEZ, BLAS 

(559)651-8321 

8530 W. ROOSEVELT 

VISALIA CA, 93291 

$2,194,789
 $718,131
 $718,131

12/02/10 
12/20/10 
06/24/11 

44%

 32%

06-TUL-245-/12 
06-448104 
STP-P245-(006)E

--() 

IN TULARE COUNTY IN WOOKLAKE FROM 

ROUTE 198 TO ROUTE 201 

PLACE RUBBERIZED HOT MIX ASPHALT 

TEICHERT CONSTRUCTION PO BOX 

520 FOWLER CA, 93625 -0520 

FOWLER CA 936250520 

P O BOX 520 

MARTINEZ, BLAS 

(559)651-8321

8530 W. ROOSEVELT 

VISALIA CA 

$3,070,515 
$3,790 
$3,790 

12/30/10 
01/13/11 
09/01/11 

4% 

0% 

HA22 WPCP (559)813-3100 

Totals: Authorized Final Amt: $439,870,966 Completed to Date: $154,430,528 Work This Month: $24,971,135
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-1.9/4.1 IN LOS ANGELES COUNTY IN LONG BEACH LINCOLN PACIFIC BUILDERS, INC ALONZO, BERNARD $350,071 03/10/10 78%
07-4T1904 AND LAKEWOOD ON ROUTE 1 AT 7TH STREET 

AND REDONDO AVENUE AND ON ROUTE 19 AT 

ASHWORTH STREET 
BALDWIN PARK CA 91706 

4501 LITTLEJOHN STREET 

(562)926-2537 

14620 CARMENITA RD 

NORWALK, CA 90650 

$337,446
 $2,750

05/03/10 
06/20/11 

96%

UPGRADE TRAFFIC SIGNALS 
HB4N WPCP 

07-LA-1-3.4/4.5 IN LOS ANGELES COUNTY IN SIGNAL HILL ALL AMERICAN ASPHALT AKBARIAN, MASSOD $427,137 03/11/11 0%

HM1 

07-4Y3104 

WPCP 

AND LONG BEACH FROM OUTER TRAFFIC 

CIRCLE TO TEMPLE AVENUE 

COLD PLANE ASPHALT CONTRETE 
CORONA CA, 92878-2229 

(951)736-7600 

PO BOX 2229 

(562)860-3085 

17912 CRUSADER AVE, 

STE 101 

CERRITOS, CA 90703 

$0
 $0

04/05/11 
09/08/11 

0%

07-LA-1-4.3/41 IN LOS ANGELES COUNTY AT VARIOUS CALIFORNIA BUILDERS GROUP INC $217,650 05/09/11 0%
07-4Y3704 LOCATIONS FROM OBISPO AVENUE TO 0.3 

MILE NORTH OF TOPANGA CANYON 

6133 BRISTOL PARKWAY STE 270 $0
 $0

05/27/11 
0%

BOULEVARD 
CULVER CITY CA 90230 

CLEAN PIPE AND INSTALL PIPELINER 
(310)338-9323 

HM2 WPCP 

07-LA-1-35.2/62.9 PCH, FROM PM 35.2 IN THE CITY OF DB GENERAL ENGINEERING AND CASTILLO, ELOY $3,485,000 02/16/10 100%
07-2X7904 MALIBU NORTH THROUGH THE CITY OF 

MALIBU TO PM 62.9 AT THE LA/VENTURA 

SITE DEVELOPMENT, INC. 

2158 SCENICPARK STREET 
12975 W. CULVER BLVD. 

LOS ANGELES CA 90066 

$3,143,619
 $0

02/16/10 
07/30/11 

90%

COUNTY LINE. DIR'S ORDER EME 

REMOVE ALL STORM DEBRIS AND FIX 
THOUSAND OAKS CA 91362 

(310)821-7459 OVER RUN 

20.10 201 
DRAINAGE 

07-LA-1-38.7/56.8 IN LOS ANGELES COUNTY IN LOS ANGELES TRAFFIC DEVELOPMENT SERVICES, SAYKALI, ZARIF $547,322 03/25/10 100%
07-4T0604 AND MALIBU AT VARIOUS LOCATIONS FROM 

BEL AIR BAY CLUB DRIVE TO TRANCAS 

CANYON DRIVE 
MOORPARK, CA 93021 

(310)345-6274 

4215 TIERRA REJADA RD,STE 184 12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$543,885
 $0

04/19/10 
04/26/11 

100%

COMPLETED 
05/09/11 

INSTALL SURFACE MOUNTED CHANNELIZER 
HB4N WPCP 

07-LA-1-52.9/53 IN LOS ANGELES COUNTY IN MALIBU AT PETERSON CHASE GENERAL AMERI, REZA $221,192 10/20/10 53% 
07-4S2504 0.1 MILE NORTH OF PARADISE COVE 

REPLACE CORRUGATED STEEL PIPES 

ROAD ENGINEERING CONSTRUCTION INC 

1792 KAISER AVE 
12875 W CULVER BLVD 

LOS ANGELES, CA 90066 

$187,766 
$880 

11/02/10 
09/29/11 

76% 

IRVINE, CA 92614 
(310)812-1847

HA23 WPCP (949)252-0441 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-/1 IN LOS ANGELES COUNTY IN LONG BEACH AMERICAN CIVIL CONSTRUCTORS AKBARIAN, MASSOD $1,146,116 06/10/10 100%
07-4S8504 AT SAN GABRIEL RIVER BRIDGE AND 

ALAMITOS BAY BRIDGE 

REPAIR AND REPLACE BRIDGE DECK 

AT WEST COAST INC 

BENICIA CA 94510 

3701 MALLARD DRIVE 
17912 CRUSADER AVE. 

SUITE 101 

CERRITOS CA 90703 

$1,244,560
 $0

06/25/10 
04/28/11 

100%

COMPLETED 
05/12/11 

HM3 WPCP (707)746-8028 
(562)860-3085 

07-LA-2-14.9/22.7 IN LOS ANGELES COUNTY IN LOS PETERSON CHASE GENERAL RESLER, CEASAR $333,542 05/02/11 0%
07-4Y0304 ANGELES, GLENDALE AND LA CANADA 

FLINTRIDGE FROM RIVERSIDE DRIVE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
2090 FERN LN 

GLENDALE, CA 91208 

$0
 $0

05/12/11 
0%

UNDERCROSSING TO STANCREST DRIVE U 

TREAT BRIDGE AND REPAIR JOINT SEALS 
IRVINE CA 92614 

HM3 WPCP (949)252-0441 

07-LA-2-26.5/64.1 LA COUNTY LA-2 ANGELES CREST ALCORN FENCE COMPANY RESLER, CEASAR $2,485,000 09/04/09 68%
07-2X6704 HWY.WITHEN ANGELES NATIONAL FOREST 

DIR'S EMERGENCY FA 

RPAIR GUARDRAIL INSTALLATNS DAMGED 
SUN VALLEY CA 91352 

9901 GLENOAKS BLVD. 

(818)209-6574 

2090 FERN LN. 

GLENDALE CA 91208 

$2,465,051
 $0

09/08/09 
04/30/10 

99%

BY FIRE 
20.10.201 

.13 

07-LA-2-26.5/64.1 LA-2, ANGELES CREST HWY WITHIN BALTAZAR CONSTRUCTION, INC. RESLER, CEASAR $6,485,000 09/04/09 100%
07-2X6804 ANGELES NATFOREST AT N EDGE OF THE 

CITY OF LA CANADA 

REPAIR SHOULDER & DRAINAGE DAMAGED 
COVINA CA 91722 

236 EAST ARROW HWY. 

(818)209-6574 

2090 FERN LN 

GLENDALE CA 91208 

$6,484,077
 $0

09/08/09 
05/30/11 

100%

OVER RUN 
BY FIRE 

SHA04220. 

10 

07-LA-2-26.5/54.5 LA-2 ANGELES CREST HWY, IN ANGELES BURNS PACIFIC CONST. INC. RESSLER, CAESAR $7,485,000 02/03/10 100%
07-2X7204 NATL. FOREST. FROM PM 26.5 TO PM54.5 

AT 6000 FT ELEVATION CHAIN/SNOW 

CONTROL GATESDIR'S ORDER E 
THOUSAND OAKS CA 

505 THOUSAND OAKS BLVD. 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$7,499,072
 $0

02/03/10 
05/30/11 

100%

OVER RUN 
CLEAR, PROTECT & REPAIR DRAINAGE 

20.10 

07-LA-2-26.5/54.5 ANGELES CREST HWY 2-BUILD SOLDIER BURNS-PACIFIC CONSTRUCTION INCRESLER, CAESAR $13,485,000 06/09/10 100% 
07-2X8704 PILE RETAINING WALLS @PM 27.12 & 

35.42 POST STATION FIRE DAMAGES FROM 

STORMS DIR'S EMERGENCY F.A 
THOUSAND OAKS CA 91360 

505 THOUSAND OAKS BLVD. 

(818)637-2506

2090 FERN LANE 

GLENDALE CA 91208 

$12,570,071 
$874,652 

06/10/10 
06/30/11 

93% 

OVER RUN 
BUILD RETAINING WALLS 

201/ 130 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-2-49.7/0 THE CHILAO MAINTENANCE STATION, PAVE-TECH, INC. MCKENZIE, DARRELL $3,485,000 09/14/09 100%
07-2X6904 ADJACENT TO LA-2 AT PM 49.7, LA CREST 

HWY, AT PM 49.7 IN ANGELES NATL. 

FOREST AT 5500 ELEV.DIR'S O 
CARLSBAD CA 92008 

735 LAGUNA DRIVE 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$3,499,767
 $0

09/15/09 
07/30/10 

100%

OVER RUN 
REPAIR ALL DIRECT FIRE DAMAGE TO 

STATION 

07-LA-5-1.2/16.6 IN LOS ANGELES COUNTY FROM SANTA FE TRAFFIC SOLUTIONS, INC. TAWFIK, GAMAL $481,830 10/08/09 100%
07-226534 
SARR-X037-(147)E 

X0-37 1-(7E) 

--() 

SPRINGS TO LOS ANGELES FROM VELLEY 

VIEW AVENUE TO SOTO STREET AND 

VARIOUS LOCATIONS 

INSTALL VERTICAL CLEARANCE 

REDDING, CA 96002 

8490 HARTMEYER LN 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$397,956
 $51,072

10/20/09 
05/25/11 

82%

HA42 WPCP 

07-LA-5-5.1/18.3 IN LOS ANGELES COUNTY AT VARIOUS PERSE CONSTRUCTION COMPANY LEE, PETER $369,371 02/23/11 0%
07-4Y1604 LOCATIONS FROM PIONEER BOULEVARD 

UNDERCROSSING TO STATE STREET 

OVERCROSSING 

REPAIR APPROACH SLABS 

AZUSA, CA 91702 

(676)815-3901 

982 W 10TH ST 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$0
 $0

03/21/11 
09/30/11 

0%

HM3 WPCP 

07-LA-5-8.3/11.6 IN LOS ANGELES COUNTY IN DOWNEY CITY PETERSON CHASE GENERAL TAWFIK, GAMAL $565,449 01/19/11 52%
07-3Y9704 OF COMMERCE AND MONTEBELLO FROM 

LAKEWOOD BOULEVARD UNDERCROSSING TO 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVE 
11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$3,300
 $2,500

02/01/11 
07/24/11 

1%

WASHINGTON BOULEVARD U 

REPLACE PORTLAND CEMENT CONCRETE 
IRVINE, CA 92614 

(562)401-3333 

HM1 WPCP (949)252-0441 

07-LA-5-9.9/9.9 IN LOS ANGELES COUNTY IN CITY OF O DONNELL CONSTRUCTION INC TRAN, KELVIN $1,317,317 09/28/09 27%

HA42 

07-258914 
ACNH-X037-(143)E 

--()

SWPPP 

COMMERCE, LYNWOOD AND VERNON ON 

ROUTE 5 AND ON ROUTE 710 AT VARIOUS 

LOCATIONS 

INSTALL AUSTIN VAULT SAND FILTER 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BOULEVARD 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY CA 90241 

$1,323,627
 $600

10/08/09 
11/18/11 

99%

07-LA-5-13.6/18.5 IN LOS ANGELES CO IN LOS ANGELES AND BELAIRE-WEST LANDSCAPE INC PATEL, PRAVIN $649,456 01/04/10 35% 
07-246404 
ACST-0053-(028)E

 00-53 0-(8E) 

--() 

CITY OF COMMERCE FROM ROUTE 5/710 

SEPARATION TO ROUTE 5/10 SEPARATION 

PERFORM HIGHWAY PLANTING 
BUENA PARK, CA 91770 

PO BOX 6270 

(626)572-6702

902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$8,413 
$0 

02/23/10 
04/23/14 

2% 

TEA1 WPCP 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

07District 

07-LA-5-15.3/17.2 

Fed Aid 

HA28 

Pgm Code 

07-279404 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

Description 

INSTALL SAFETY CABLE RAILINGS 

Type Of Work 

HIGHLAND CONSTRUCTION, INC. 

Contractor 

ORANGE, CA 92868 

(714)538-5156 

133 N PIXLEY ST 

GALLARDO, SAM 

Resident 
Engineer 

(310)609-0264 

18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$539,348

Bid + CCOs

 $471,492

Comp To date

 $0

This Month 

10/12/10 

Awarded 

10/26/10 

Approved 

06/24/11 

Est Comp
Accepted 

52%

%Time

 86%

% Work 
Message 

07-LA-5-15.8/16.9 

HA27 

07-184104 
ACHS-0052-(948)E 

G 00-52 9-(8E) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM 0.1 MILE N0RTH OF LORENA STREET 

OVERCROSSING TO ROUTE 10/5/101 

SEPARATION 

UPGRADE MEDIAN CONCRETE BARRIER 

PETERSON CHASE GEN ENG, INC. 

IRVINE, CA 92614 

(949)252-0441 

1792 KAISER AVE 

WANG, SIMON YEH-FU 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$4,779,073
 $980
 $980

02/08/11 
02/28/11 
04/15/12 

2%

 0%

07-LA-5-16.9/28.7 
07-193104 
ACIM-005 -(064)E 

--() 

IN LOS ANGELES COUNTY IN LOS 

ANGELES, GLENDALE AND BURBANK AT 

VARIOUS LOCATIONS 

REHABILITATE PAVEMENT 

F C I CONSTRUCTORS INC 

VISTA CA 92081-8831 

2585 BUSINESS PARK DRIVE 

RESLER, CAESAR 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$46,723,950
 $44,521,725

 $15,778

10/24/05 
11/05/05 
10/31/11 

88%

 97%

HA22 WPCP 

07-LA-5-18.3/29.1 

HM3 

07-4Y2204 

WPCP 

IN LOS ANGELES COUNTY IN LOS 

ANGELES, GLENDALE AND BURBANK AT 

VARIOUS LOCATIONS FROM ROUTE 5/10 

SEPARATION TO VERDUGO AVENUE UNDE 

TREAT BRIDGE DECK WITH METHACRYLATE 

TRUESDELL CORP OF CALIF, INC. 

TEMPE AZ 85282 

(602)437-1711 

IZADPANAH, MOE 

(626)572-6732 

1310 W 23RD ST 3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE, CA 91731 

$1,109,099
 $0
 $0

03/14/11 
04/05/11 
12/15/11 

0%

 0%

07-LA-5-24.3/24.3 
07-3P1604 

IN LOS ANGELES CO IN LOS ANGELES AT 

LOS FELIZ BOULEVARD ON RAMP 

INSTALL CHANGEABLE MESSAGE SIGN 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

YUE, WARREN 

1792 KAISER AVE 
1041 W BADILLO, STE 

112 

$235,403
 $203,435

 $2,985

02/23/10 
03/10/10 
05/25/11 

100%

 86%

WPCP 

IRVINE, CA 92614-5706 
(626)339-1601 

COVINA, CA 91722 

07-LA-5-26.7/29.4 

HB5 

07-121844 
CMLN-6207-(055) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS 

ANGELES, GLENDALE AND BURBANK FROM 

ROUTE 5/134 SEPARATION TO MAGNOLIA 

BOULEVARD OVERCROSSING 

CONSTRUCT HOV LANES 

SECURITY PAVING COMPANY, INC 

SUN VALLEY,CA 91353-1489 

(818)767-8418 

PO BOX 1489 

KWAN, KIN 

(818)637-2506

2090 FERN LN 

GLENDALE, CA 91208 

$52,204,595 
$668,546 
$108,618 

12/06/10 
12/20/10 
08/12/14 

8% 

1% 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-27.4/28.1 IN LOS ANGELES COUNTY IN GLENDALE C A RASMUSSEN, INC. RESLER, CAESAR $5,822,088 10/11/10 22%
07-1786A4 FROM SONORA AVENUE UNDERCROSSING TO 

ALLEN AVENUE UNDERCROSSING 

MODIFY INTERCHANGE 
VALENCIA, CA 91355 

28548 LIVINGSTON AVE 

(818)637-2506 

2090 FERN LN 

GLENDALE, CA 91208 

$1,623,879
 $351,980

11/02/10 
03/31/12 

28%

HE11 SWPPP 

07-LA-5-29.4/56.3 IN LOS ANGELES COUNTY AT VARIOUS PAVE TECH, INC. MOHSENZADEH, ALI $874,515 04/20/10 51%
07-4L4904 LOCATIONS FROM MAGNOLIA BOULEVARD 

OVERCROSSING TO CASTAIC CREEK 

UNDERCROSSING 
RIALTO, CA 92376 

924 W RIALTO AVE 13171 TELFAIR AVE, 

#101 

SYLMAR, CA 91342 

$349,483
 $0

05/11/10 
07/29/11 

31%

SUSPENDED 

HM3 WPCP 
TREAT BRIDGE DECKS (213)792-8867 

07-LA-5-31.6/36 IN LOS ANGELES COUNTY IN BURBANK 0.3 SECURITY PAVING COMPANY, INC. CAO, RODOLFO $53,222,131 10/14/10 11%
07-1218V4 
SARR-005 -(029)N 

00-5 30-(9NC)M

6207- 056-() 

KM SOUTH OF COHASSET STREET 

UNDERCROSSING TO 0.1 KM NORTH OF 

SHELDON STREET OVERCROSSING 

CONSTRUCT HOV LANES 

SUN VALLEY, CA 91351-1489 

(818)767-8418 

PO BOX 1489 

(951)538-8922 

5200 W IMPERIAL HWY 

LOS ANGELES, CA 90045 

$5,167,659
 $1,721,067

10/26/10 
06/02/14 

10%

HB5 SWPPP 

07-LA-5-36.0/39.4 IN LOS ANGELES COUNTY IN LOS ANGELE S FLATIRON WEST, INC. EID, EMILE $110,314,225 05/06/10 14%
07-1219U4 
SARR-0053-(033)N 

00-53 0-(3NC)M

6207- 054-() 

ON ROUTE 5 FR 0.1KM NORTH OF SHELDON 

STREET OVERCROSSING AND VARIOUS 

LOCATIONS 

CONSTRUCT HOV LANES 

PACOIMA, CA 91331 

9215 CRANFORD AVE 

(818)768-1939 

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$24,386,203
 $2,723,609

05/24/10 
08/15/14 

22%

HB5 SWPPP 

07-LA-5-39.4/43.9 IN LOS ANGELES COUNTY IN LOS ANGELES SECURITY PAVING COMPANY, INC. EID, EMILE $8,420,735 09/28/09 26%
07-252714 
SARR-0053-(014)E

 00-53 0-(4E) 

--() 

FROM ROUTE 118/5 SEPARATION TO 0.1 

MILE NORTH OF SAN FERNANDO ROAD 

OVERHEAD 

REPLACE CONCRETE PAVEMENT 

SUN VALLEY CA 

P O BOX 1489 

91353-1489 
(818)768-1939 

9225 CRANFORD AVENUE 

PACOIMA, CA 91331 

$7,320,856
 $322,107

10/07/09 
10/05/11 

85%

HA22 WPCP 

07-LA-5-39.5/42.6 IN LOS ANGELES COUNTY IN LOS ANGELES BALFOUR BEATTY AL-JAMAL, ABDUL $15,559,521 05/14/09 0% 
07-235504 FROM ROUTE 5/118 TO 0.2 KM SOUTH OF 

ROXFORD STREET UNDERCROSSING 

INFRASTRUCTURE,INC. 

2333 COURAGE DRIVE, SUITE C 
13171 TELFAIR AVENUE, 

SUITE 102 

$15,440,225 
$52,430 

06/24/09 
07/08/11 

0% 

SOUNDWALLS CONSTRUCTION 
FAIRFIELD CA 94533 

SYLMAR CA 91342 PLANT EST 

HB5 SWPPP 
(818)364-2760 SATIS 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-44.2/46 IN LOS ANGELES COUNTY IN SANTA MCM SECURITY PAVING, JV GURFINKEL, VLADIMIR Y. $125,552,637 03/27/08 49%

HE13 

07-168004 
CMLN-6207-(046)N 

--() 

SWPPP 

CLARITA ON ROUTE 5 AND ON ROUTE 14 

CONSTRUCT HOV LANES AND CONNECTORS 
BLOOMINGTON, CA 92316 

(909)875-0533 

19010 SLOVER AVE/PO BOX 867 

(818)364-2760 

1317 TELFAIR AVE, STE 

101 

SYLMAR, CA 91342 

$91,836,846
 $1,185,832

05/01/08 
01/03/13 

72%

07-LA-5-59.7/73.7 IN LOS ANGELES COUNTY IN VALENCIA AND SECURITY PAVING COMPANY INC WIDJAJA, DANIEL $20,154,166 01/19/11 0%

HA22 

07-252504 
SARR-IM00-(530)4 

A-IM00-(530)4 

--() 

WPCP 

CASTAIC FROM 0.2 MILE NORTH OF LAKE 

HUGHES ROAD UNDERCROSSING TO 0.7 MILE 

SOUTH OF VISTA DE 

PLACE RUBBERIZED HMA TYPE G AND 

SUN VALLEY, CA 91353-1489 

(818)767-8418 

PO BOX 1489 

(661)257-0273 

25061 W AVENUE 

STANFORD, STE 70 

VALENCIA, CA 91355 

$0
 $0

02/09/11 
12/30/11 

0%

07-LA-5-64.8/66.1 IN LOS ANGELES COUNTY AT TEMPLIN SECURITY PAVING COMPANY INC WIDJAJA, DANIEL $9,359,351 08/28/09 78%

HA23 

07-1X6504 
ACIM-4134-(004)E 

--()

SWPPP 

HIGHWAY UNDERCROSSING 

RESTORE ROADWAY ALIGNMENT 
SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(661)257-0273 

25061 W. AVE STANFORD 

#70 

VALENCIA CA 91355 

$6,909,975
 $201,069

09/15/09 
05/01/13 

72%

07-LA-5-67.4/86 IN LOS ANGELES COUNTY VARIOUS PETERSON-CHASE GENERAL HARTANTO, HIN $375,274 03/11/11 0%
07-4Y4004 LOCATIONS FROM 1.4 MILE NORTH OF 

TEMPLIN HIGHWAY BRIDGE UNDERCROSSING 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 
45120 13TH STREET 

WEST 

$0
 $0

03/28/11 
09/01/11 

0%

HM4 WPCP 

TO 0.2 MILE NORTH OF GORMAN B 

INSTALL OVERHEAD SIGN STRUCTURES 
IRVINE, CA 92614 

(661)726-0148 

LANCASTER, CA 93534 

07-LA-5-/0 IN LOS ANGELES COUNTY IN LOS ANGELES RSB GROUP, INC. KWAN, KIN $837,670 10/27/09 0%

HA42 

07-258604 

SWPPP 

AT VARIOUS LOCATIONS 

STABILIZE AND PAVE SLOPE AREAS 
LAKE FOREST, CA 92630 

(949)454-1999 

22622 LAMBERT ST, #304 

(818)637-2506 

2090 FERN LN 

GLENDALE, CA 91208 

$977,641
 $840

11/18/09 
11/10/11 

0%

PLANT EST 

SATIS 

07-LA-7-1.0/0 IN LOS ANGELES AND VENTURA COUNTIES CROSSTOWN ELECTRICAL & DATA, YUE, WARREN $2,619,500 06/15/10 62% 

HB4N 

07-256904 
ACST-00C -(315)E 

OO-C 3-(5E) 

--() 

WPCP 

AT VARIOUS LOCATIONS 

UPGRADE CLOSED CIRCUIT TELEVISION 

INC. 

IRWINDALE CA 91706 

5463 DIAZ ST 

(626)339-1601

1041 W BADILLO, STE 

112 

COVINA, CA 91722 

$868,542 
$358,863 

07/08/10 
11/22/11 

33% 
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District 07 

07-LA-10-18.3/31.3 

Fed Aid 

HA22 

Pgm Code 

07-166814 

Contract 

ER-ACIM-(010)7 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

Description 

REHABILITATE ROADWAY AND RAMPS 

Type Of Work 

ATKINSON CONTRACTORS L P 

Contractor 

FOOTHILL RANCH CA 92610 

(949)855-9755 

CHOU, MICHAEL 

Resident 
Engineer 

(626)339-1601 

27422 PORTOLA PARKWAY STE 250 1041 W BADILLO, SUITE 

112 

COVINA CA 91722 

$135,490,507

Bid + CCOs

 $102,990,114

Comp To date

 $1,970,261

This Month 

10/06/08 

Awarded 

10/23/08 

Approved 

07/26/12 

Est Comp
Accepted 

73%

%Time

 76%

% Work 
Message 

07-LA-10-24.3/0 

HM3 

07-3Y7004 

WPCP 

IN LOS ANGELES COUNTY IN ALHAMBRA AT 

ALMANSOR AVENUE OVERCROSSING 

CLEAN AND PAINT BRIDGE GIRDERS 

MURPHY INDUSTRIAL COATINGS,INC 

SIGNAL HILL, CA 90755 

(562)427-7720 

PUNJABI, RAJ 

(626)339-1604 

2704 GUNDRY AVE 1041 W BADILLO, STE 

112 

COVINA, CA 91722 

$828,750
 $0
 $0

01/10/11 
02/08/11 
12/19/11 

0%

 0%

07-LA-10-C 28.5/C28.5 
07-3Y3804 

IN LOS ANGELES COUNTY IN EL MONTE AT 

RIO HONDO BUSWAY BRIDGE 

CLEAN AND PAINT STRUCTURAL STEEL 

RPI COATING, INC. 

SANTA FE SPRINGS, CA 90670 

10114 SHOEMAKER AVE 

WANG, SIMON YEH-FU 

(626)572-6701 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$912,315
 $615,169
 $271,000

03/23/10 
04/07/10 
08/31/11 

50%

 67%

HM3 WPCP 

07-LA-10-31.2/33.4 

HB5 

07-117074 
HP21-6207-(048)C 

N620-7 04-() 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN BALDWIN PARK 

FROM ROUTE 605/10 SEPARATION TO 0.2 

KM WEST OF PUENTE AVENUE 

UNDERCROSSING 

CONSTRUCT HOV LANES 

FLATIRON WEST, INC. 

BALDWIN PARK CA 91706 

1201 BALDWIN PARK BLVD. 

BOTROS, SHERIF 

(310)924-5666 

1201 BALDWIN PARK 

BALDWIN PARK, CA 91706 

$77,917,709
 $31,112,864
 $1,673,193

04/30/09 
05/18/09 
12/12/13 

49%

 40%

07-LA-14-24.8/70.9 
07-3Y6704 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM SIERRA HIGHWAY 

UNDERCROSSING TO AMAROGOSA CREEK 

TREAT BRIDGE AND REPLACE JOINT SEAL 

TRUESDELL CORPORATION OF 

CALIFORNIA, INC 

TEMPE AZ 85282 

1310 W 23RD STREET 

VAZIRANI, MANSUKH 

45120 13TH ST WEST 

LANCASTER, CA 93534 

$1,298,298
 $0
 $0

05/02/11 
05/20/11 

0%

 0%

HM3 WPCP (602)437-1711 

07-LA-22-1.1/1.4 

HA25 

07-4T1504 

SWPPP 

IN LOS ANGELES COUNTY IN LONG BEACH 

FROM NORTH STUDEBAKER ROAD TO SAN 

GABRIEL RIVER BRIDGE 

HIGHWAY PLANTING AND IRRIGATION 

AMERICA WEST LANDSCAPE INC 

CHINO, CA 91710 

(909)393-6300 

15086 LA PALMA DRIVE 

TRAN, KELVIN 

(562)401-3333

11229 S WOODRUFF AVE 

DOWNEY, CA 91303 

$306,638 
$112,345 
$110,345 

04/19/10 
06/25/10 
07/20/11 

77% 

36% 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-27-11.0/15.9 IN LOS ANGELES COUNTY IN LOS ANGELES HIGH LIGHT ELECTRIC INC. CASTILLO, ELOY $355,576 06/16/09 60%
07-4T0204 FROM MULHOLLAND DRIVE TO SCHOENBORN 

STREET 

INSTALL TRAFFIC SIGNALS 
RIVERSIDE, CA 92513 

PO BOX 7339 

(310)345-6275 

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$240,213
 $16,219

07/09/09 
09/30/11 

66%

HB4N WPCP 

07-LA-39-40.0/44.4 IN LOS ANGELES COUNTY NEAR AZUSA AT JOHN S. MEEK COMPANY, INC. PUNJABI, RAJ $3,238,491 10/05/09 100%
07-1X3214 
ER-4137-(004)E 

--() 

VARIOUS LOCATIONS FROM 5.5 MILES 

NORTH OF CRYSTAL LAKE ROAD TO 0.3 MI 

SOUTH OF ROUTE 2/39 SEPA 
GARDENA CA 90248 

14732 S. MAPLE AVENUE 1041 W. BADILLO 

STREET, SUITE 112 

COVINA CA 91722 

$2,254,147
 $10,793

10/29/09 
12/19/11 

68%

SUSPENDED 

HA23 WPCP 
CONSTRUCT RETAINING WALL (626)339-1601 

07-LA-47-.9/2 IN LOS ANGELES COUNTY IN LOS ANGELES SAFWAY SEERVICES LP AKBARIAN, MASSOD $1,981,805 06/16/10 10%
07-4Y5004 AT VINCENT THOMAS BRIDGE 

RELOCATE PLATFORM SYSTEM 

601 WEST 140TH STREET $1,021,748
 $47,689

07/13/10 
11/15/12 

52%

GARDENA CA 90248 
(562)860-3085 

HM3 SWPPP 

07-LA-47-.9/.9 IN LOS ANGELES COUNTY IN LOS ANGELES ADAMS AND SMITH, INC. AKBARIAN, MASSOD $516,624 06/22/10 61%
07-3Y5504 AT VINCENT THOMAS BRIDGE 

REHABILITATE SAFETY CABLES 
LINDON, UT 64042 

1380 WEST CENTER ST. 17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$102,905
 $94,545

07/12/10 
07/20/11 

20%

HM3 SWPPP 
(562)860-3085 

07-LA-57-7.7/12.2 IN LOS ANGELES COUNTY IN SAN DIMAS ALL AMERICAN ASPHALT KAROUT, REDA $7,154,323 01/11/11 15%

HA22 

07-252304 
STP-S057-(055)E 

--() 

WPCP 

AND GLENDORA FROM ROUTE 57/210 

SEPARATION 

PAVEMENT REHABILITATION 
CORONA, CA 92879-2229 

(951)736-7600 

PO BOX 2229 

(626)339-1601 

1041 W BADILLO, STE 

112 

COVINA, CA 91722 

$482,872
 $471,872

02/15/11 
08/03/11 

7%

07-LA-57-/7.7 IN LOS ANGELES COUNTY IN DIAMOND BAR, INTERSTATE IMPROVMENTS, INC. SANDOVAL, MARTIN $2,069,550 06/01/10 65% 
07-3Y7604 
ACNH-P057-(054)E 

--() 

CITY OF INDUSTRY, POMONA AND SAN 

DIMAS FROM THE ORANGE COUNTY LINE TO 

ROUTE 57/10 SEPARATION 
FARIBAULT, MN 55021 

P O BOX 8 721 BREA CANYON ROAD, 

#6 

WALNUT, CA 91789 

$1,970,164 
$225,053 

06/14/10 
06/30/11 

94% 

HM1 WPCP 
PROFILE GRIND PAVEMENT (909)594-3720
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06/06/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-60-4.4/12.2 IN LOS ANGELES COUNTY IN MONTEBELLO O DONNELL CONSTRUCTION, INC. CASTILLO, ELOY $1,172,119 11/25/09 10%
07-258924 
ACNH-X037-(144)E 

--() 

ON ROUTE 60 AND IN LOS ANGELES ON 

ROUTE 170 

CONSTRUCT AUSTIN VAULT SAND FILTERS 
SAN DIMAS CA 91773 

559 W. COVINA BOULEVARD 

(310)345-6275 

12975 CULVER BLVD. 

LOS ANGELES CA 90066 

$938,364
 $110,722

12/14/09 
11/14/11 

80%

HA42 SWPPP 

07-LA-60-11.8/23.3 IN LOS ANGELES COUNTY AT HACIENDA SKANSKA USA CIVIL WEST CALIF BASHOURA, YANINA $118,743,070 03/13/07 100%

HB5 HB5

07-1294V4 
ACNH-P060-(130)E 

LN62-07 0-(0E) 

--() 

SWPPP 

HEIGHTS AND ROWLAND HEIGHTS AT 

VARIOUS LOCATIONS 

CONSTRUCT HOV LANE AND SOUNDWALLS 
RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 

(909)594-3739 

721 BREA CANYON ROAD 

#6 

WALNUT CA 91789 

$119,053,700
 $0

04/18/07 
04/12/11 

100%

COMPLETED 
05/02/11 

HB311 

07-LA-60-23.9/30.5 IN LOS ANGELES COUNTY IN DIAMOND BAR CHUMO CONSTRUCTION INC SANDOVAL, MARTIN $22,193,705 10/14/10 7%

HA22 

07-253304 
ACNH-P060-(138)E 

--() 

WPCP 

AND POMONA FROM 0.8 MILE WEST OF 

GRAND AVENUE OVERCROSSING TO SAN 

BERNARDINO COUNTY LINE 

REPLACE PAVEMENT 

BALDWIN PARK CA 91706 

(626)960-9502 

14425 JOANBRIDGE STREET 

(909)594-3720 

721 BREA CANYON RD, 

STE 6 

WALNUT, CA 91789 

$3,519,423
 $2,922,684

11/03/10 
12/30/11 

16%

07-LA-60-/6.9 IN LOS ANGELES COUNTY IN LOS ANGELES ALL AMERICAN ASPHALT IZADPANAH, MOE $8,581,695 05/02/11 0%

HA22 

07-251304 
NHP0-6013-( 9E) 

--() 

WPCP 

MONTEREY PARK AND MONTEBELLO FROM 

SANTA FE AVENUE UNDERCROSSING TO 

GREENWOOD AVENUE OVERCR 

GRIND AND REPLACE CONCRETE PAVEMENT 

CORONA, CA 92829-2229 

(951)736-7600 

PO BOX 2229 

(626)572-6732 

3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE, CA 91731 

$0
 $0

05/18/11 
0%

07-LA-71-3.3/4.7 IN LOS ANGELES COUNTY IN POMONA FR0M V A P CONSTRUCTION, INC. DOUGHLY, JOE $231,085 01/10/11 26%

HM1B 

07-3Y3104 

WPCP 

OLD POMONA ROAD TO LOS ANGLES SAN 

BERNARDINO COUNTY LINE 

FOG SEAL SHOULDERS AND JOINT 
LA MIRADA, CA 90638 

(714)253-3270 

16425 ILLUSION WAY 

(909)594-2350 

721 BREA CANYON RD, 

STE 6 

WALNUT, CA 91789 

$95,718
 $0

02/15/11 
08/30/11 

42%

07-LA-91-17.5/17.5 IN LA COUNTY IN CERRITOS LAKEWOOD AND HIGHLAND CONSTRUCTION, INC. JAHROMI, REZA $609,540 11/09/10 5% 
07-3Y5904 VARIOUS LOCATIONS 

BRIDGE REPAIR 
ORANGE, CA 92868 

(714)538-5156 

133 N PIXLEY ST 

(562)401-3333

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$133,321 
$21,115 

12/15/10 
12/02/11 

20% 

HM3 WPCP 
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District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-101-.2/11.5 

HM3 

07-4Y3004 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT VARIOUS LOCATIONS FROM SIXTH 

STREET OVERCROSSING TO MOORPARK 

STREET UNDERCROSSING 

CLEAN AND TREAT BRIDGE DECK 

O DONNELL CONSTRUCTION INC 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

PATEL, PRAVIN 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$624,502
 $0
 $0

04/13/11 
05/04/11 

0%

 0%

07-LA-101-1.0/8.1 
07-3Y9204 

IN LOS ANGELES COUNTY LOS ANGELES 

FROM SPRING STREET OVERCROSSING TO 

PILGRIMAGE ROAD OVERCROSSING 

REPLACE CONCRETE PAVEMENT 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92614-5706 

RESLER, CAESAR 

(818)637-2506 

1792 KAISER AVE 
2090 FERN LN 

GLENDALE, CA 91208 

$709,257
 $656,108

 $0

02/01/10 
02/16/10 
06/30/11 

38%

 97%

HM1 WPCP 

07-LA-101-11.8/35 
07-4Y2804 

IN LOS ANGELES COUNTY, IN VARIOUS 

CITIES, FROM TUJUNGA AVENUE 

UNDERCROSSING TO KANAN ROAD 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

YOUNG, FRED 

13171 TELFAIR AVE. 

STE 101 

$805,156
 $0
 $0

05/05/11 
05/24/11 

0%

 0%

HM3 WPCP 

OVERCROSSING 

TREAT BRIDGE DECK 
IRVINE CA 92614 

(949)252-0441 

SYLMAR, CA 91342 

07-LA-101-15.5/16.1 

HB4C 

07-199634 
NH-Q101-(185)E 

--()

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM 0.7KM EAST OF VAN NUYS BOULEVARD 

UNDERCROSSING TO 0.4KM WEST OF VAN 

NUYS BOULEVARD UNDE 

WIDEN OFF RAMPS 

SEMA CONSTRUCTION, INC. 

LAKE FOREST, CA 92630 

(949)470-0500 

6 ORCHARD, STE 150 

CASTILLO, ELOY 

12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$4,694,805
 $0
 $0

01/13/11 
02/10/11 
08/29/13 

0%

 0%

07-LA-101-31.1/38.2 

HA22 

07-252104 
SARR-Q101-(182)E 

Q1-01 1-(2E) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN CALABASAS 

AGOURA HILLS AND WESTLAKE VILLAGE 

FROM 0.2 MILE WEST OF LAS VIRGENES 

ROAD OVERCROSSING TO LOS A 

PAVEMENT REHABILITATION 

GRIFFITH COMPANY 

SANTA FE SPRINGS, CA 90607 

(562)929-1128 

12200 BLOOMFIELD AVE 

TEHRANI, JOSEPH 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD, STE 102 

THOUSAND OAKS, CA 91320 

$12,293,443
 $7,200
 $7,200

02/10/11 
03/22/11 
07/22/11 

4%

 0%

07-LA-105-4.7/15.4 

HM3 

07-4Y2504 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM CRENSHAW BOULEVARD 

UNDERCROSSING TO GARDENDALE STREET 

OVERCROSSING 

REPAIR BRIDGE JOINT SEALS 

WESTERN STRUCTURES 

RIVERSIDE CA 92503 

(951)352-4300 

6005 TYLER ST 

NJOYA, DAVID 

(310)609-0264

18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$1,042,188 
$10,936 
$1,576 

03/14/11 
03/28/11 
11/14/11 

19% 

1% 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 07 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

07-LA-107-1.1/1.2 LA-107 IN CITY OF TORRANCE ON VELARDE CONCRETE CONSTRUCTION NJOYA, DAVID $1,235,000 02/16/11 100%

07-3X2804 $582,598 02/17/11
HAWTHORNE BLAT INTERSECT/227TH ST. 523 SOUTH BRAND BOULEVARD 18730 S. WILMINGTON 47%


$226,174 06/30/11

EMERGENCY F.A. JOB
 SUITE #103
 

SAN FERNANDO, CA 91340

REMOVE & REPLACE FAILED CULVER PIPE RANCHO DOMINGUEZ, CA OVER RUN
 

90220
 
20.20
 

(310)609-0264

201130
 

07-LA-110-.8/21.4 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL JAROMI, REZA $2,185,044 11/05/10 39%

07-256104 $400,290 12/02/10
LOCATIONS FROM 0.1 MILE NORTH OF ENGINEERING CONSTRUCTION INC
 11229 S WOODRUFF AVE 18%

HSIM-0110-(799)E $174,091 12/23/11


CHANNEL STREET OVERHEAD TO 0.1 MILE 1792 KAISER AVENUE DOWNEY, CA 90241

01-1017-(9E)
 

SOUTH OF ROUTE 110/10 SEPARA (562)401-3333

--() IRVINE, CA 92614


INSTALL METAL BEAM GUARD RAIL
 
HB1 WPCP (949)252-0441
 

07-LA-110-.9/9.1 IN LOS ANGELES COUNTY IN AND NEAR LOS PAVE TECH, INC GALLARDO, SAM $3,477,136 06/28/10 32%

07-3Y9104 $36,058 07/20/10
ANGELES FROM ROUTE 110/47 SEPARATION 735 LAGUNA DR 18730 S WILMINGTON 1%

ACIM-0110-(797)E $11,524 01/31/12


TO DOMINGUEZ CHANNEL AVE, #103

--() CARLSBAD, CA 92008


REPLACE SLABS RANCHO DOMINGUEZ, CA

(760)729-7592
 

90220
 
HM1 WPCP
 

(310)609-0264
 

07-LA-110-21.2/22.8 IN LOS ANGELES COUNTY IN LOS ANGELES FLATIRON WEST, INC. SAMY, RAGY $20,461,528 11/12/09 27%

07-2411U4 $8,034,146 12/07/09
FROM 0.1 KM SOUTH OF WASHINGTON 6185 AUTO CENTER DR
 902 SAN GABRIEL BLVD. 40%

ACHN-P110-(017)E $643,824 07/31/13


BOULEVARD UC TO 0.2 KM NORTH OF ROSEMEAD, CA 91770

--() BUENA PARK, CA 90621


WILSHIRE BOULEVARD OC (626)572-6700
 
CONSTRUCT AUXILIARY LANES
 

HB4N SWPPP
 

07-LA-110-24.0/27 IN LOS ANGELES COUNTY AT VARIOUS CROWN FENCE CO. AZIMA, HASSAN $325,620 04/22/11 0%

07-4S8204 $0 05/24/11
LOCATIONS 230 RIVER ROAD
 3212 ROSEMEAD 0%

NHX-037 -(152)E $0


INSTALL CABLE SAFETY RAILING BOULEVARD, SUITE 100

--() CORONA, CA 92880
 

EL MONTE, CA 91731
 

(626)572-6732

HA28 WPCP
 

07-LA-110-25.9/31.9 IN LOS ANGELES COUNTY IN LOS ANGELES COOPER MYERS A JOINT VENTURE AZIMA, H. $15,936,093 07/22/09 90%
 
07-2395U4 $15,359,211 08/12/09
SOUTH PASADENA AND PASADENA FROM P O BOX 2948
 3212 ROSEMEAD BLVD. 93%

ACHS-P110-(015)E  $518,384 07/30/11


ROUTE 5/110 SEPARATION TO GLENARM SUITE 100
 
PGP1-10 0-(5EA)C RANCHO CORDOVA CA 957412948


STREET
 EL MONTE CA 91731
 
P110- 016-() (916)635-9370


CONSTRUCT CONCRETE BARRIER (626)572-6732

HA27 SWPPP
 

TEA1 HB1
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Statement of Ongoing Contracts as of 05/20/11
06/06/11
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-110-28.1/30.6 IN LOS ANGELES FROM POST MILE 28.1 TO CALIFORNIA BUILDERS GROUP, INCAZIMA, HASSAN $254,950 04/01/11 0%

HM2 

07-4Y3504 

WPCP 

30.6 

CLEAN PIPE CULVERT 
CULVER CITY, CA 90230 

(310)338-9323 

6133 BRISTOL PKWY, STE 270 

(626)572-6732 

3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE, CA 91731 

$0
 $0

05/10/11 
0%

07-LA-118-2.7/13.4 IN LOS ANGELES COUNTY IN LOS ANGELES PAVE TECH, INC IRA, ALFRED $2,555,082 06/17/10 47%

HM1 

07-3Y8204 
ACHN-P118-(059)E 

--()

WPCP 

FROM BROWNS CANYON WASH TO BORDEN 

AVENUE UNDERCROSSING 

PROFILE GRIND CONCRETE PAVEMENT 
CARLSBAD, CA 92008 

(760)729-7592 

735 LAGUNA DR 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$1,438,653
 $0

07/12/10 
07/10/11 

56%

07-LA-134-1.9/2.3 IN LOS ANGELES COUNTY IN BURBANK AND GRIFFITH COMPANY WANG, SIMON YEH-FU $31,252,596 02/23/07 100%
07-188504 LOS ANGELES FROM 0.5 KM WEST OF PASS 

AVENUE OVERCROSSING TO 0.2 KM EAST OF 

OLIVE AVENUE OVERC 

MODIFY INTERCHANGE AND ON RAMP 

BREA, CA 92821 

(714)984-5500 

3050 E. BIRCH STREET 

(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD CA 91770 

$30,820,967
 $55,712

03/12/07 
01/25/12 

98%

OVER RUN 

HE11 SWPPP 

07-LA-134-5.9/8.6 IN LOS ANGELES COUNTY IN GLENDALE BELAIRE-WEST LANDSCAPE, INC. KWAN, KIN $2,279,480 08/07/07 0%
07-182704 FROM SAN FERNANDO ROAD UNDERCROSSING 

TO SINCLAIR AVENUE UNDERCROSSING 

PLANTING AND IRRIGATION 
BUENA PARK CA 90622 

PO BOX 6270 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$2,182,104
 $0

09/10/07 
11/07/11 

0%

PLANT EST 

HA25 SWPPP 
SATIS 

07-LA-138-60.0/60.4 IN LOS ANGELES COUNTY AT PEARBLOSSOM CALIF ENG AND CONTRACTING, INCBANOS, ROGER $204,302 06/26/08 83%

HB4N 

07-4S2704 

WPCP 

FROM 129TH STREET EAST TO 133RD 

STREET EAST 

INSTALL SIGNAL AND LIGHTING 
FOUNTAIN VALLEY, CA 92708 

(714)708-3544 

16027 BROOKHURST ST, STE G24 

(818)364-2760 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$179,402
 $0

07/25/08 
09/30/11 

88%

SUSPENDED 

07-LA-138-67.8/75 IN LOS ANGELES COUNTY ABOUT 14 MILES AMERICA PACIFIC CONSTRUCTION VAZIRANI, M.R $164,070 01/10/11 0% 
07-279304 
HSST-P138-(043)E 

P1-38 0-(3E) 

--() 

EAST OF PALMDALE FROM 0.1 MILE WEST 

OF LARGO VISTA ROAD TO SAN BERNARDINO 

COUNTY LINE 

INSTALL PAVEMENT DELINEATORS 

BREA, CA 92821 

(559)577-9999 

201 LAUREL AVE, STE 13 

(661)726-0148

45120 13TH ST WEST 

LANCASTER, CA 93534 

$6,460 
$1,660 

02/28/11 
06/15/11 

4% 

HB1 WPCP 
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06/06/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-138-69.3/75 IN LOS ANGELES COUNTY ABOUT 15 MI MAVERICK ASPHALT INC VAZIRANI, M. $764,882 11/04/09 0%
07-4Y1104 EAST OF PALMDALE FROM ROUTE 138/18 

JUCTION TO SAN BERNARDINO COUNTY 

PLACE RUBBERIZED HOT MIX ASPHALT 
BAKERSFIELD CA 93308 

(661)410-1134 

3131 WEAR ST 

(661)726-0148 

45120 13TH ST WEST 

LANCASTER, CA 93534 

$0
 $0

12/14/09 
0%

HM1 WPCP 

07-LA-170-15.6/20.5 IN LOS ANGELES COUNTY TRUESDELL CORP OF CALIF, INC. AZIMA, HASSAN $590,577 04/18/11 0%
07-3Y6604 METH DECK AND JOINT SEALS 1310 W 23RD ST 3213 ROSEMEAD BLVD, $0

 $0
05/05/11 

0%

TEMPE, AZ 85282 
STE 100 

EL MONTE, CA 91731 

HM3 WPCP 
(626)572-6732 

07-LA-187-4.0/4 IN LOS ANGELES COUNTY IN LOS ANGELES FREEWAY ELECTRIC SAYKALI, ZARIF $170,146 12/22/09 244%
07-4T1004 AT MAPLEWOOD AVENUE 

CONSTRUCT CURB RAMPS 
RIVERSIDE, CA 92513-7745 

PO BOX 7745 

(310)345-6274 

12925 CULVER BLVD 

LOS ANGELES, CA 90066 

$164,714
 $30,329

01/12/10 
06/20/11 

95%

HB71 WPCP 

07-LA-210-.2/.3 IN LOS ANGELES COUNTY IN LOS ANGELES V A P CONSTRUCTION INC AL-JAMAL, ABDUL $65,257 11/05/10 100%

HB1 

07-279604 
HSIM-2101-(800)E

 21-01 8-(0E) 

--() 

WPCP 

INSTALL DOUBLE THRIE BEAM BARRIER 

LA MIRADA CA 90638 

(714)253-3270 

16425 ILLUSION WAY 

(805)797-1348 

13171 TELFAIR AVE., 

STE 101 

SYLMAR, CA 91342 

$66,155
 $0

11/17/10 
02/23/11 

100%

COMPLETED 
05/09/11 

07-LA-210-.4/5.9 IN LOS ANGELES COUNTY IN LOS ANGELES POWELL CONSTRUCTORS, INC. CHAVEZ, EFRAIM $532,321 06/25/10 100%

HM4 

07-3Y6004 

WPCP 

FROM FOOTHILL BOULEVARD 

UNDERCROSSING TO 0.1 MILE WEST OF 

PAXTON STREET 

REPLACE OVERHEAD SIGN STRUCTURE 

FONTANA, CA 92335 

(909)356-8880 

8555 BANANA AVE 

(818)364-2760 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$528,009
 $0

07/16/10 
05/02/11 

100%

COMPLETED 
05/12/11 

07-LA-210-10.5/32.6 IN LOS ANGELES COUNTY AT VARIOUS O'DONNELL CONSTRUCTION INC RESLER, CAESAR $497,203 04/01/11 0% 
07-4Y3404 LOCATIONS 

TREAT BRIDGE DECK 
SAN DIMAS CA 91773 

559 W COVINA BLVD 2090 FERN LN 

GLENDALE, CA 91208 

$0 
$0 

04/19/11 
07/30/11 

0% 

(909)394-4510 
(818)637-2509

HM3 WPCP 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-210-25.5/51.9 

HM3 

07-3Y6104 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM MARENGO AVENUE 

OVERCROSSING TO BASELINE ROAD 

OVERCROSSING 

CLEAN AND TREAT BRIDGE DECKS 

PETERSON CHASE CONSTRUCTION 

1792 KAISER AVE IRVINE, CA 

92614 

SHALVIRI, ALI 

(818)637-2506 

2090 FERN LN 

GLENDALE, CA 91208 

$505,019
 $182,856

 $0

05/26/10 
06/09/10 
06/30/11 

82%

 35%

(949)252-0441 

07-LA-210-25.8/47 

HA22 

07-253804 
ACIM-210 -(798) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN PASADENA, 

ARCADIA, MONROVIA, DUARTE, IRWINDALE, 

AZUSA, GLENDORA AND LA VERNE 

REHABILITATE CONCRETE 

J MCLOUGHLIN ENG. CO, INC. 

RANCHO CUCAMONGA, CA 91730 

(909)944-1037 

10641 FULTON CT 

GALVAN, PATRICIA 

(909)594-4270 

721 BREA CANYON RD, 

STE 6 

WALNUT, CA 91789 

$45,586,927
 $15,595,837
 $7,413,541

11/18/10 
12/23/10 
12/30/11 

10%

 34%

07-LA-210-29.5/30.7 

HB311 

07-228104 

SWPPP 

IN LOS ANGELES COUNTY IN AND NEAR 

ARCADIA FROM ROUTE 210/164 SEPARATION 

TO 0.1 KM WEST OF BALDWIN AVENUE 

UNDERCROSSING 

CONSTRUCT SOUNDWALLS 

DIABLO CONTRACTORS INC 

SAN RAMON CA 94583 

RESLER, CAESAR 

(818)637-2506 

7 CROW CANYON COURT SUITE 100 2090 FERN LANE 

GLENDALE CA 91208 

$8,368,290
 $8,480,491

 $0

01/22/08 
02/05/08 
06/30/11 

98%

 100%

07-LA-210-35.5/35.9 
07-224504 

IN LOS ANGELES COUNTY IN DUARTE FROM 

DUNCANNON AVENUE UNDERCROSSING TO 

HIGHLAND AVENUE UNDERCROSSING 

CONSTRUCT SOUND WALL 

O'DONNEL CONTRUCTION INC. 

SAN DIMAS CA 91773 

559 W. COVINA BLVD 

RESLER, CAESAR 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$2,705,146
 $1,117,980

 $81,105

06/10/10 
06/25/10 
01/10/12 

50%

 41%

HB311 SWPPP 

07-LA-210-40.6/42.1 

HB311 

07-231404 

SWPPP 

IN LOS ANGELES COUNTY IN GLENDORA 

FROM CITRUS AVENUE OVERCROSSING TO 

GLENDORA AVENUE UNDERCROSSING 

CONSTRUCT SOUND WALL 

O DONNELL CONSTRUCTION INC 

SAN DIMAS CA 917732911 

(909)394-4510 

559 W COVINA BLVD 

KAROUT, REDA 

(626)338-3430 

12901 RAMONA BLVD. 

STE H 

IRWINDALE CA 91706 

$8,532,597
 $8,538,477

 $0

11/20/07 
12/18/07 
08/27/10 

100%

 100%

07-LA-405-.2/47.8 

HM3 

07-3Y6504 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM ATHERTON STREET 

UNDERCROSSING TO RINALDI STREET 

UNDERCROSSING 

TREAT BRIDGE DECK WITH METHACRYLATE 

O'DONNELL CONSTRUCTION, INC 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

TRAN, KELVIN 

(562)401-3333

11229 S WOODRUFF AVE 

DOWNEY, CA 90241-5521 

$824,030 
$0 
$0 

03/29/11 
04/19/11 
11/22/11 

0% 

0% 
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District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-405-.3/11.4 

HM1 

07-3Y7304 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM ATHERTON STREET 

UNDERCROSSING TO TORRANCE LATERAL 

CHANNEL 

PLACE RUBBERIZED HOT MIX ASPHALT 

ALL AMERICAN ASPHALT 

CORONA, CA 92878-2229 

(951)736-7600 

PO BOX 2229 

ARIAS, JUAN 

(562)860-3085 

17912 CRUSADER AVE, 

STE 101 

CERRITOS, CA 90703 

$1,845,131
 $27,322
 $27,322

01/14/11 
02/15/11 
09/01/11 

13%

 1%

07-LA-405-7.6/9.3 

HA21 

07-260904 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS ON ROUTE 405 AND ON ROUTE 

710 

CLEAN AND TREAT BRIDGE DECK 

POWELL CONSTRUCTORS, INC. 

FONTANA, CA 92335 

(909)356-8880 

8555 BANANA AVE 

NJOYA, DAVID 

(310)609-0264 

18730 S WILMINGTON 

AVE, STE 103 

RANCHO DOMINGUEZ, CA 

90220 

$276,307
 $264,387
 $148,659

10/12/10 
10/26/10 
06/17/11 

98%

 91%

07-LA-405-10.9/23.3 

HA21 

07-3Y6304 
ACIM-0405-(017)E 

--() 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM 213TH STREET 

UNDERCROSSING TO HILLCREST BOULEVARD 

OVERCROSSING 

TREAT BRIDGE DECKS 

DEBRUIN CONSTRUCTION,INC. 

FRENCH CAMP, CA 95231 

(209)462-5100 

PO BOX 1355 

NJOYA, DAVID 

(310)609-0264 

18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$1,294,834
 $449,399
 $248,486

10/12/10 
11/04/10 
07/29/11 

49%

 34%

07-LA-405-13.4/17.1 

HM1 

07-3Y9304 
ACIM-405 -(016)E 

--() 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM VERMONT AVENUE 

UNDERCROSSING TO 166TH STREET 

UNDERCROSSING 

PLACE RUBBERIZED HOT MIX ASPHALT 

ALL AMERICAN ASPHALT 

CORONA, CA 92878-2229 

PO BOX 2229 

NJOYA, DAVID 

(310)609-0264 

18730 S WILMINGTON 

AVE, STE 103 

RANCHO DOMINGUEZ, CA 

90220 

$1,542,725
 $1,364,407
 $906,003

06/14/10 
07/01/10 
07/14/11 

68%

 87%

07-LA-405-16.1/20.7 

HM1 

07-4Y5304 

WPCP 

IN LOS ANGELES COUNTY IN HAWTHORNE, 

LAWNDALE, REDONDO BEACH AND TORRANCE 

FROM 0.1 MILE NORTH OF YUKON AVENUE 

UNDERCROSSING TO 120 

REPLACE AND GRING PAVEMENT 

ALL AMERICAN ASPHALT 

CORONA, CA 92878-2229 

(951)736-7600 

PO BOX 2229 

NJOYA, DAVID 

(310)609-0264 

18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$4,470,030
 $0
 $0

05/09/11 
06/01/11 
06/29/12 

0%

 0%

07-LA-405-39.0/39 
07-2X3504 

NB 405 TRANSITION TO BOTH NB & SB 101 

BRIDGE NO. 53-741G, IN THE SHERMAN 

OAKS AREA DIR'S EMERGENCY F.A. 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

EID, EMILE 

1792 KAISER AVE. 
5160 HASKELL AVENUE 

ENCINO CA 91436 

$735,000 
$424,575 

$0 

03/27/09 
03/27/09 
11/30/10 

2% 

58% 

SHA42T 

CONTRACT 

REPAIR FAILED APPROACH SLABS & FILL 

SLOPE 

IRVINE CA 92614 
(818)788-3303
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Contract Storm Water 
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Bid + CCOs
Comp To date

This Month 

Approved
Est Comp
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%Time
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Message 

07-LA-405-/0 REPLACE/RESTORE STOLEN OR DAMAGE FREEWAY ELECTRIC WANG, PAUL $3,485,000 03/11/10 100%
07-2X6604 ELECTRICASYSTEMS DUE TO THEFTS IN THE 

DISTRICT 7 AREA. DIR'S ORDER, 

EMERGENCY F.A. CONTRACT 
RIVERSIDE, CA 92544 

5942 ACPRM ST 

(562)926-2537 

14620 CARMENITA RD 

NORWALK, CA 90650 

$3,481,302
 $0

03/15/10 
06/20/11 

100%

OVER RUN 

SHA42T 
REPLACE/RESTORE DAMAGED SYSTEMS FROM 

THEFT 

07-LA-405-/9.6 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS, INC. TRAN, KELVIN $818,336 05/05/10 100%
07-3Y6404 LOCATIONS FROM SAN GABRIEL RIVER 

BRIDGE TO WILMINGTON AVENUE 

UNDERCROSSING 

TREAT BRIDGE DECKS 

FONTANA, CA 92335 

(909)356-8880 

8555 BANANA AVE 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$802,308
 $64,147

06/01/10 
05/25/11 

93%

HM3 WPCP 

07-LA-605-4.8/19.9 IN LOS ANGELES COUNTY AT VARIOUS COFFMAN SPECIALTIES, INC DOUGHLY, JOE $717,598 06/30/10 100%
07-2Y7704 LOCATIONS FROM ARTESIA BOULEVARD 

UNDERCROSSING TO WALNUT CREEK 

TREAT DECKS 
SAN DIEGO, CA 92126 

9685 EXCELENCIA, STE 200 721 BREA CANYON RD, 

#6 

WALNUT, CA 91766 

$507,449
 $0

07/13/10 
05/06/11 

71%

OVER RUN 

HA21 WPCP 
(909)594-2350 

07-LA-710-9.4/18.4 IN LOS ANGELES COUNTY IN LONG BEACH ATKINSON CONSTRUCTION L.P. MOUSSA, NAZEM $154,748,309 05/31/07 61%
07-183114 
ACNH-710 -(786)N 

--()

CARSON, COMPTON, PARAMOUNT, LYNWOOD 

AND SOUTH GATE AT VARIOUS LOCATIONS 

REHABILITATE ROADWAY 
FOOTHILL RANCH CA 92610 

27422 PORTOLA PKWY., STE 250 17912 CRUSADER AVE., 

SUITE 101 

CERRITOS CA 90703 

$147,978,527
 $394,615

07/05/07 
12/20/11 

95%

HA22 SWPPP 
(562)860-3085 

07-LA-710-16.1/18.4 IN LOS ANGELES COUNTY IN LYNWOOD AND SULLY MILLER CONTRACTING SAAD, HUSSEIN $32,247,024 08/19/08 91%
07-259904 SOUTH GATE FROM 0.7 KM NORTH OF ROUTE 

710/105 SEPARATION TO FIRESTONE 

COMPANY 

135 S. STATE COLLEGE BL ST400 
11229 S. WOODRUFF 

AVE. 

$31,279,520
 $222,015

09/16/08 
12/31/11 

97%

HA22 SWPPP 

BOULEVARD OVERCROSSING 

PLACE RUBBERIZED HOT MIX ASPHALT 
BREA, CA 92821 

(714)578-9652 
(562)401-3333 

DOWNEY CA 90241 

07-LA-710-18.1/20.8 IN LA COUNTY IN SOUTH GATE BELL SEMA CONSTRUCTION, INC. JAHROMI, REZA $40,029,509 08/06/09 55% 

HA22 

07-269004 
SARR-P710-(014)E 

P7-10 0-(4E) 

--() 

SWPPP 

GARDENS BELL AND CITY OF COMMERCE 

FROM 0.3 MILES SOUTH OF FIRESTONE 

BOULEVARD OVERCROSSING TO 0.2 

LONG LIFE PAVEMENT REHABILITATION 

LAKE FOREST CA 92630 

6 ORCHARD, SUITE 150 

(562)401-3333

11229 S. WOODRUFF 

AVE. 

DOWNEY CA 90241 

$8,701,152 
$1,209,249 

09/22/09 
05/12/12 

22% 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-710-18.4/26.7 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL LEE, PETER $334,147 02/23/11 39%
07-4Y1704 LOCATIONS FROM FIRESTONE BOULEVARD 

OVERCROSSING TO 0.2 MILE NORTH OF 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$6,653
 $6,653

03/10/11 
08/31/11 

2%

ROUTE 710/10 SEPARATION 

TREAT BRIDGE DECK WITH METHACRYLATE 
IRVINE CA 92614 

(562)401-3333 

HM3 WPCP (949)252-0441 

07-LA-710-22.5/22.7 IN LOS ANGELES COUNTY IN THE CITY OF WESTERN STRUCTURES GALLARDO, SAM $2,422,664 02/15/11 17%

HB311 

07-002344 
NH-7101-(801)E 

--()

SWPPP 

COMMERCE AT WASHINGTON 

UNDERCROSSING 

CONSTRUCT SOUND WALL 

BOULEVARD 

RIVERSIDE, CA 92503 

(951)362-4300 

6005 TYLER ST 18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$134,716
 $77,633

03/01/11 
02/29/12 

6%

(310)609-0264 

07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY BELAIRE-WEST LANDSCAPE, INC. IZADPANAH, MOE $934,726 07/09/09 100%
07-179704 PARK AND ALHAMBRA FROM ROUTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING 
BUENA PARK CA 90622 

PO BOX 6270 3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE CA 91731 

$726,578
 $0

08/06/09 
06/24/13 

92%

HA25 SWPPP 
ROADSIDE RESTORATION (626)572-6732 

07-LA-5707-/0 IN LOS ANGELES COUNTY IN LOS ANGELES DREAMBUILDER AZIMA, HASSAN $521,521 01/10/11 100%

HA12 

07-4S9404 

WPCP 

AT SILVERLAKE MAINTENANCE STATION AT 

2187 RIVERSIDE DRIVE 

PLACE HOT MIX ASPHALT TYPE B 
PLACENTIA, CA 92870 

(714)646-3697 

1361 E GARTEN DR 

(626)572-6732 

3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE, CA 91731 

$431,498
 $0

02/01/11 
05/05/11 

100%

COMPLETED 
05/17/11 

07-LA-5953-/0 IN LOS ANGELES COUNTY IN COMMERCE AT STEINY AND COMPANY, INC. KABBARA, BASSEM $163,300 03/22/10 0%
07-0AA014 CENTRAL MAINTENANCE STATION AT 7300 

EAST BANDINI BOULEVARD 

INSTALL PHOTOVOLTAIC PANELS 
BALDWIN PARK CA 91706-0993 

PO BOX 8100 

(562)926-2537 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$100,750
 $0

04/20/10 
05/20/11 

62%

07-VEN-1-11.6/28.5 IN VENTURA CO IN AND NEAR OXNARD FROM TRAFFIC SOLUTIONS, INC. CASTILLO, ELOY $512,085 10/01/09 45% 
07-226514 
SARR-X037-(145)E 

X0-37 1-(5E) 

--() 

WOOD ROAD TO MOBIL PIER ROAD AND 

VARIOUS LOCATIONS 

INSTALL SIGNS 
REDDING CA 96002 

8490 HARTMEYER LANE 

(310)345-6275

12975 W CULVER BLVD 

LOS ANGELES CA 90066 

$485,850 
$0 

10/15/09 
06/30/11 

98% 

HA42 WPCP 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-1-25.4/26.7 HIGH SURF DAMAGE TO VEN-1 PCH FROM PM LA THOMPSON CONSTRUCTION, INC.BOBBA, PRASAD $735,000 02/19/10 82%
07-2X8104 25.4TO 26.7 THIS IS NORTHERN VENTURA 

COUNTY, NORTH OF THE VEN-101/33 

JUNCTION DIR'S ORDER EM 
OJAI CA 93023 

1656 MCNELL RD 1525 RANCHO CONEJO 

BLVD, STE #102 

THOUSAND OAKS CA 91320 

$421,533
 $0

02/22/10 
09/30/11 

57%

20.10 
REPAIR STORM DAMAGE CAUSE BY HIGH 

SURF. 
(805)375-9247 

201130 

07-VEN-1-/10.2 ON PCH FROM 0.0PM LA/VEN CTY LINE UNION ENGINEERING COMPANY INC.CASTILLO, ELOY $1,985,000 12/21/10 44%
07-3X2304 NORTH TOPM 10.2 LAS POSAS RD O/C IN 

MALIBU 

CLEAR ROCKFALL & SLIDE DEBRIS 
VENTURA, CA 93003 

1399 ARUNDELL AVE. 

(310)821-1847 

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$859,492
 $247,882

12/21/10 
07/30/11 

43%

20.20 

201130 

07-VEN-23-3.5/8.5 IN VENTURA COUNTY IN THOUSAND OAKS CLEAN CUT LANDSCAPE ARROYO, HECTOR $341,489 01/20/10 0%

HA25 

07-4S8804 

WPCP 

BET THOUSAND OAKS BOULEVARD TO OLSEN 

ROAD 

HIGHWAY PLANTING WITH IRRIGATION 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS CA 91320 

$353,117
 $2,177

02/24/10 
06/11/12 

0%

PLANT EST 

SATIS 

07-VEN-23-20.7/21.1 CLEAR STORM DEBRIS FROM BENEATH 2 ALLIANCE CONSTRUCTION, INC BOBBA, PRASAD $235,000 01/26/08 40%
07-1X8904 VEN-23 BRIDGES (BRIDGE #52-11 & 

BRIDGE #53-424 SECTIONS OF GRIMES 

CREEK CHANNEL DIR'S EMERGENCY 
OXNARD CA 93033 

2245 STATHAM BLVD 1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS CA 91320 

$135,035
 $0

01/28/08 
06/30/11 

57%

SUSPENDED 

201130 
CLEAR STORM DEBRIS TO MAINTAIN 

CHANNEL FLO 
(805)732-8004 

07-VEN-33-55.0/57.5 VEN 33 NO.OF VEN CO AT PM 55.5 & PM SUMMER CONSTRUCTION TOUTOUNCHIAN, MOHAMMAD $3,235,000 04/08/11 0%
07-2X8304 57.0 REPAIR MULTIPLE SLIP-OUTS. RSP 

PLACEMENT & INSTALLATION DUE TO STORM 

DAMAGE DIRECTORS EME 
SANTA PAULA, CA 93060 

15245 TELEGRAPH ROAD 1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$0
 $0

04/11/11 
10/31/11 

0%

20.20.201 
REPAIR STORM DAMAGED HWY-SUPT SLOPE (805)375-9247 

.13 

07-VEN-101-1.6/30.9 IN VENTURA COUNTY IN THOUSAND OAKS O DONNELL CONSTRUCTION, INC. HUSSAIN, MUSTAFA $1,075,202 02/23/11 0% 

HM3 

07-4Y2904 

WPCP 

AND CAMARILLO AT VARIOUS LOCATIONS 

FROM HAMPSHIRE ROAD UNDERCROSSING TO 

0.5 MILE EAST OF WEST M 

REPAIR APPROACH SLABS 

SAN DIMAS, CA 91773 

(909)394-4510 

559 W COVINA BLVD 

(805)375-9247

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$0 
$0 

03/09/11 
10/14/11 

0% 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-101-8.9/11.5 IN VENTURA COUNTY IN THOUSAND OAKS WINDSOR FUEL CO MOHSENZADEH, ALI $1,544,030 12/20/10 100%

HM1 

07-3Y4504 
ACNH-Q101-(161)E 

--() 

WPCP 

AND CAMARILLO FROM 1.1 MILES WEST OF 

WENDY DRIVE TO ARROYO CONEJO CREEK 

BRIDGE 

RUBBERIZED BONDED WEARING COURSE 

PITTSBURG, CA 94565 

(707)217-1618 

1150 WILLOW PASS ROAD 

(213)792-8867 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$8,500
 $8,500

01/06/11 
08/19/11 

1%

SUSPENDED 

07-VEN-101-12.6/37 IN VENTURA COUNTY FROM 0.3 MILE WEST SECURITY PAVING COMPANY INC ARROYO, HECTOR $51,257,120 02/24/11 0%

HA22 

07-251804 
NH-Q101-(183)E 

--() 

WPCP 

OF SANTA ROSA ROAD TO 0.3 MILE WEST 

OF PADRE JUAN CANYON ROAD 

OVERCROSSING 

PLACE HOT MIX ASPHALT 

SUN VALLEY CA 91352 

(818)767-8418 

P O BOX 1489 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$0
 $0

03/15/11 
09/08/13 

0%

SUSPENDED 

07-VEN-101-22.0/23.7 IN VENTURA COUNTY IN OXNARD AND P & D LANDSCAPE MGMT SERVICES TOUTOUNCHIAN, MOHAMMAD $1,847,727 09/06/07 0%
07-234204 VENTURA AT VARIOUS LOCATIONS 

PLANTING AND IRRIGATION 
ORANGE, CA 92868 

999 TOWN AND COUNTRY ROAD 1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$1,611,052
 $4,485

09/21/07 
05/10/12 

0%

PLANT EST 

HA21 SWPPP 
(213)798-6020 SATIS 

07-VEN-101-33.2/34.7 IN VENTURA COUNTY NEAR SOLIMAR BEACH PIPENOLOGY, INC DORRI, MIKE $493,630 05/13/10 100%

HM2 

07-272604 

WPCP 

AT VARIOUS LOCATIONS 

CLEAR AND LINE CULVERTS 
ROCKLIN, CA 95765 

(916)408-5038 

4253 DULUTH AVE 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$460,305
 $0

06/01/10 
06/15/11 

93%

OVER RUN 

07-VEN-101-41.9/42.1 IN VENTURA COUNTY FROM WEST OF PUNTA SOUZA CONSTRUCTION, INC. ARROYO, HECTOR $1,805,916 04/13/11 5%

HA42 

07-174804 
NHQ1-0117-(9E ) 

--() 

SWPPP 

GORDA UNDERCROSSING TO EAST OF RINCON 

POINT (KP 67.4/67.8) 

REPLACE DRAINAGE CULVERTS 

SAN LUIS OBISBO, CA 93403­

381 

(805)546-8288 

PO BOX 3810 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$2,350
 $2,350

05/04/11 
09/01/11 

0%

07-VEN-101-/12.6 IN VENTURA COUNTY IN THOUSAND OAKS SECURITY PAVING COMPANY, INC. TEHRANI, JOSEPH $26,859,691 02/02/11 17% 

HA22 

07-251504 
NH-Q101-(184)E 

--() 

WPCP 

AND CAMARILLO FROM LOS ANGELES COUNTY 

LINE TO 0.3 MILE NORTH OF PLEASANT 

VALLEY ROAD OVERCROSSI 

REPLACE PCC SLABS COLD PLANE AC 

SUN VALLEY, CA 91352-1489 

(818)767-8418 

PO BOX 1489 

(805)480-4928

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$12,779,959 
$7,779,603 

02/16/11 
09/15/11 

47% 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

07District 

07-VEN-118-.5/15.7 

Fed Aid 

HM1 

Pgm Code 

07-3Y8404 

Contract 

ACHN-P118-(060)E 

--()

WPCP 

Location 
Storm Water 
Plan 

IN VENTURA COUNTY IN AND NEAR VENTURA 

FROM ROUTE 118/126 SEPARATION TO 

MONTERO STREET 

Description 

PLACE RUBBERIZED HOT MIX ASPHALT 

Type Of Work 

C A RASUMSSEN, INC VALENCIA 

COMMERCE CENTER 

Contractor 

VALENCIA, CA 91355 

(661)367-9040 

28548 LIVINGSTON AVE 

IRA, ALFRED 

Resident 
Engineer 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$2,261,987

Bid + CCOs

 $3,375

Comp To date

 $0

This Month 

12/17/10 

Awarded 

01/07/11 

Approved 

07/29/11 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

07-VEN-118-.5/32.6 

HM3 

07-2M3904 

WPCP 

IN LOS ANGELES AND VENTURA COUNTIES 

AT VARIOUS LOCATIONS FROM ROUTE 

118/126 SEPARATION TO SAN FERNANDO 

ROAD OVERHEAD 

REPLACE JOINT SEALS 

PAVE TECH INC 

RIALTO, CA 92376 

(909)877-8496 

924 WEST RIALTO AVE 

ARROYO, HECTOR 

(805)375-3847 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS CA 91320 

$832,142
 $417,248
 $71,207

04/06/10 
04/23/10 
06/01/11 

83%

 49%

07-VEN-118-10.9/0 

20.20 

07-3X4004 
VEN 118@ JUNCTION OF VEN 34 IN SOMIS 

CTY REPAIR A STORM DESTROYED DRAINAGE 

SYSTEM ROADWAY SUPPORT AND DRAINAGE 

CHANNEL DIR'S ORDER 

REPL WASHED OUT& DESTROYED DRAINAGE 

D B GENERAL ENGINEERING & 

SITEDEVELOPMENT, INC. 

THOUSAND OAKS, CA 91362 

2158 SCENICPARK STREET 

TOUTOUNCHIAN, MOHAMMAD 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD.#102 

THOUSAND OAKS, CA 91320 

$1,110,000
 $0
 $0

04/08/11 
04/12/11 
07/27/11 

0%

 0%

201130 

07-VEN-118-27.0/32.5 

HE13 

07-266704 
ARRA-P118-(058)E 

P1-18 0-(8E) 

--() 

SWPPP 

IN VENTURA COUNTY IN SIMI VALLEY FROM 

ARROYO TAPO CHANNEL TO 5.0 KM WEST OF 

ROCKY PEAK ROAD OVERCROSSING 

FREEWAY WIDENING 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

TOUTOUNCHIAN, MOHAMMAD 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS CA 91320 

$15,482,074
 $14,543,649

 $386,850

11/25/09 
12/14/09 
06/29/11 

50%

 94%

07-VEN-126-6.9/0 

20.20 

07-3X4404 
VEN-126 AT PM 6.9 WITHIN SATICOY AREA 

OF REPAIR ALL STRUCTURAL DAMAGE TO 

BRIDGE, GIRDERS, SOFFIT AND DECK FROM 

VEHICLE HIT DIR'S E 

REPAIR DAMAGED BRIDGE 

UNION ENGINEERING COMPANY INC. 

VENTURA, CA 93003 

TOUTOUNCHIAN, MOHAMMAD 

(805)375-9247

1933 ARUNDELL AVE. 1525 RANCHO CONEJO 

BLVD.#102 

THOUSAND OAKS, CA 91320 

$735,000
 $0
 $0

04/08/11 
04/08/11 
06/15/11 

0%

 0%

201130 

07-VEN-126-13.1/20.1 

HB1 

07-280104 
HSNH-000C-(328)E 

--() 

WPCP 

IN LA AND VENTURA COUNTIES 

CONSTRUCT SHOULDER AND RUMBLE STRIP 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

TEHRANI, JOSEPH $531,408 
$500 
$500 

04/01/11 
04/19/11 
09/30/11 

0% 

0% 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-126-13.3/20.3 IN VENTURA COUNTY, IN AND NEAR SANTA VALLEY SLURRY SEAL COMPANY MOHSENZADEH, ALI $793,713 04/29/11 0%

HM1 

07-4Y0704 

WPCP 

PAULA AND FILLMORE, FROM HALLOCK 

DRIVE TO D STREET 

SLURRY SEAL AND REPLACE AC PAVEMENT 
WEST SACRAMENTO CA 95691 

(916)373-1500 

P O BOX 981330 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD. #102 

THOUSAND OAKS, CA 91320 

$0
 $0

05/17/11 
10/17/11 

0%

07-VEN-126-30.3/34.6 IN VENTURA COUNTY NEAR PIRU FROM 1.0 VALLEY SLURRY SEAL COMPANY MOHSENZADEH, ALI $403,580 03/11/11 0%

HM1 

07-4Y1004 

WPCP 

MILES EAST OF CENTER STREET TO 

VENTURA COUNTY LINE 

PLACE SLURRY SEAL AND FOG SEAL 
WEST SACRAMENTO CA 95791 

(916)373-1500 

PO BOX 981330 

(213)792-8867 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$0
 $0

03/28/11 
07/28/11 

0%

SUSPENDED 

07-VEN-126-/28.8 IN VENTURA COUNTY IN VARIOUS VICTORY ENGINEERS INC MOHSENZADEH, ALI $346,700 03/08/11 0%

HM3 

07-4Y2104 

WPCP 

LOCATIONS FROM MAIN STREET OFF 

UNDERCROSSING TO PIRU CREEK 

TREAT BRIDGE DECK WITH METHACRYLATE 
MADERA CA 93636 

(559)439-7700 

10266 HIGHWAY 41 

(213)792-8867 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$0
 $0

03/28/11 
09/20/11 

0%

SUSPENDED 

07-VEN-150-4.4/5.5 VEN 150 N W OF CITY OF OJAI WITHIN L.A. THOMPSON CONSTRUCTION,INCTOUTOUNCHIAN, MOHAMMAD $385,000 04/08/11 38%
07-3X2704 VEN CTYFROM PM4.4 TO PM5.5 TO REPAIR 

MULTIPLE DAMAGE SITES CAUSED BY 

SEVERE STORM DIR'S EMERGEN 
OAK VIEW, CA 93022 

240 RIVERSIDE ROAD 1525 RANCHO CONEJO 

BLVD. #102 

THOUSAND OAKS, CA 91320 

$94,628
 $94,628

04/12/11 
07/11/11 

25%

20.20 
REPAIR STORM-DAMAGED SUPPORT SLOPES (805)375-9247 

201.13 

07-VEN-150-18.8/18.8 IN VENTURA COUNTY IN OJAI AT SAN CA RASSMUSSEN, INC. IRA, ALFRED $3,575,340 08/11/08 46%

HA21 

07-1189G4 
ACST-P150-(025)E 

P1-50 0-(5E) 

--() 

SWPPP 

ANTONIO CREEK BRIDGE 

REPLACE BRIDGE 
VALENCIA CA 91355 

28548 LIVINGSTON AVENUE 

(805)804-4928 

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS CA 9130 

$3,610,147
 $0

08/15/08 
01/26/11 
05/26/11 

99%

07-VEN-150-22.7/22.8 IN VENTURA COUNTY NEAR OJAI AT 0.5 MI SOUZA CONSTRUCTION INC HUSSAIN, MUSTAFA $1,165,362 10/01/09 0% 

HA23 

07-1X6604 
ER-4136-(004)E

--() 

WPCP 

KM OF HAPPY VALLEY SCHOOL ROAD 

RECONSTRUCT ROADWAY AND SLOPE 
SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

(424)202-8056

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS CA 91320 

$1,221,309 
$2,100 

10/20/09 
06/29/11 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-150-28.6/28.7 IN VENTURA COUNTY ON ROUTE 33 ABOUT C A RASMUSSEN INC BOBBA, PRASAD $2,735,145 12/06/10 0%

HA23 

07-4L5704 
ACST-4138-(004)E

 41-38 0-(4E) 

--() 

SWPPP 

20 KM NORTH OF WHEELER SPRINGS AND ON 

ROUTE 150 NEAR SANTA PAULA 

CONSTRUCT ROCK WEIR SYSTEM 
VALENCIA, CA 91355 

(661)367-9040 

28548 LIVINGSTON AVE 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD, 102 

THOUSAND OAKS, CA 91320 

$26,169
 $6,409

12/22/10 
12/03/12 

1%

SUSPENDED 

07-VEN-150-/11 IN VENTURA COUNTY NEAR OJAI FROM INTERMOUNTAIN SLURRY SEAL,INC.BOBBA, PRASAD $1,167,749 01/13/11 0% 

HM1 

07-3Y8604 

WPCP 

SANTA BARBARA COUNTY LINE TO 0.3 MILE 

WEST OF SANTA ANA ROAD 

SEAL COAT ASPHALT CONCRETE PAVEMENT 
SACRAMENTO, CA 95838 

(831)724-1011 

1851 BELL AVE 

(805)375-9247

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$0 
$0 

01/31/11 
10/20/11 

0% 

SUSPENDED 

Totals: Authorized Final Amt: $1,425,522,428 Completed to Date: $833,202,580 Work This Month: $37,000,696
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 08 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-10-13.8/25.2 

HB1 

08-0L9504 
ACIM-0103-(104)E 

IM01-03 1-(0E)

--() 

WPCP 

IN RIVERSIDE COUNTY IN AND NEAR 

BANNING FROM HARGRAVE STREET TO 

10/111 CONNECTOR 

REPLACE CONCRETE SLABS 

PROFESSIONAL CONSTRUCTION 

SERVICES 

CONCORD CA 94520 

(925)288-1566 

4070 NELSON AVENUE SUITE A 

QURESHI, MUJAHID 

(951)232-8642 

2023 CHICAGO AVENUE 

SUITE B-6 

RIVERSIDE, CA 92507 

$988,009
 $0
 $0

01/21/11 
02/10/11 
09/28/11 

0%

 0%

08-RIV-10-41.3/44.6 

HE11 

08-456004 
ARRA-0103-(127)E 

01-03 1-(7EA)C

0103- 127-() 

SWPPP 

IN RIVERSIDE COUNTY NEAR RANCHO 

MIRAGE FROM 1.5 KM EAST OF DATE 

DRIVE TO MONTEREY AVENUE 

CONSTRUCT INTERCHANGE 

PALM 

SEMA CONSTRUCTION INC 

LAKE FOREST CA 92630 

(949)470-0500 

6 ORCHARD SUITE 150 

SANTOS, JOHN 

(951)538-5315 

73-800 DINAH SHORE 

DR. STE 101 

PALM DESERT CA 92211­

0839 

$23,042,004
 $19,342,468
 $1,068,980

11/16/09 
12/10/09 
01/31/12 

64%

 83%

08-RIV-10-58.9/156.4 

HB1 

08-478304 
STPH-000C-(322)E 

00-0C 3-(2E) 

--() 

SWPPP 

IN RIVERSIDE AND SAN BERNARDINO AT 

VARIOUS LOCATIONS 62 

UPGRADE METAL BEAM GUARDRAILING AND 

MODERN ALLOYS INC 

STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

BERGEVIN, MIKE 

(951)232-3739 

119 N. MAPLE, SUITES 

A 

CORONA, CA 92880 

$3,993,256
 $1,021,903

 $55,269

01/14/11 
02/04/11 
09/06/12 

14%

 26%

08-RIV-10-68.0/156.5 

HB4N 

08-0L7904 
ACNH-000C-(330)E 

--() 

WPCP 

RIV I-60 0.0/12, RIV RT-71 0.0/3.0 

SBD RT-60 16.6/30.5, SBD I-15 

13.8/186.2, SBD I-215 21.8/33.2 

VARIOUS LOCATIONS INSTALL VEHICL 

INSTALL VEHICLE DETECTION SYSTEMS 

PAVE TECH INC 

CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

$4,921,860
 $0
 $0

04/07/11 
05/04/11 

0%

 0%

08-RIV-10-74.0/105 

HA22 

08-0H3104 
IM-0104-(061)E 

PI01-04 0-(1E) 

--() 

WPCP 

IN RIVERSIDE COUNTY NEAR COACHELLA 

FROM 1.0 MILE WEST OF AQUEDUCT WASH 

BRIDGE TO 0.1 MILE WEST OF ROUTE 177 

JUNCTION 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 925092405 

(951)684-5360 

1995 AGUA MANSA ROAD 

GADALLA, AMGAD 

(909)844-9731 

73-800 DINAH SHORE DR 

STE 101 

PALM DESERT, CA 92211 

$11,931,980
 $0
 $0

01/03/11 
01/24/11 
10/06/11 

0%

 0%

08-RIV-10-94.7/99 

HA21 

08-0K6814 
ACBR-0010-(060)1 

IM-0010-(060)1 

--() 

SWPPP 

IN RIVERSIDE COUNTY NEAR DESERT 

CENTER AT VARIOUS LOCATIONS FROM 5.2 

MILES EAST OF HAYFIELD ROAD TO 3 

MILES WEST OF EAGLE MOUNTAI 

HOT MIX ASPHALT OVERLAY 

HAZARD CONSTRUCTION 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

BERGEVIN, MIKE 

(951)232-3739

119 NORTH MAPLE, 

SUITE A & U 

CORONA, CA 92880 

$2,674,451 
$1,906,243 
$648,782 

11/23/10 
12/14/10 
07/08/11 

60% 

71% 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 08 

08-RIV-10-/8.2 

Fed Aid 

HA22 

Pgm Code 

08-472304 

Contract 

ACIM-0102-(254)8 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN RIVERSIDE COUNTY IN CALIMESA AND 

BEAUMONT FROM COUNTY LINE ROAD 

UNDERCROSSING TO PENNSYLVANIA AVENUE 

UNDERCROSSING 

Description 

CONSTRUCT BRIDGE 

Type Of Work 

BEADOR CONSTRUCTION CO., INC. 

ATTN: MR. WOLFGANG DEIGADO 

Contractor 

CORONA CA 92883 

ALAM, MAHFUAL 

Resident 
Engineer 

(951)840-8240 

26320 LESTER CIRCLE 
2023 CHICAGO AVE. 

SUITE B-6 

RIVERSIDE CA 92507 

$43,448,934

Bid + CCOs

 $42,419,377

Comp To date

 $359,754

This Month 

11/21/08 

Awarded 

12/30/08 

Approved 

06/24/11 

Est Comp

 0%

%Time

 0%

% Work 

PLANT EST 

SATIS 

MessageAccepted 

08-RIV-60-13.3/30.4 

HM1 

08-0N3004 
ACNH-P060-(137)E 

--() 

SWPPP 

IN RIVERSIDE COUNTY IN MORENO VALLEY 

AND BEAUMONT FROM DAY STREET 

UNDERCROSSING TO ROUTE 10/60 

SEPARATION 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

BEADOR CONSTRUCTION COMPANY 

INC 

CORONA CA 92883 

(951)674-7352 

26320 LESTER CIRCLE 

CALIXTO, MIGUEL 

(951)232-8957 

119 N. MAPLE STE A & 

U 

CORONA CA 92880 

$4,611,357
 $2,981,390
 $512,944

06/23/10 
07/14/10 
06/08/11 

66%

 63%

SUSPENDED 

08-RIV-79-32.4/33.8 

HA42 

08-0C4514 

WPCP 

IN RIVERSIDE COUNTY IN SAN JACINTO ON 

ROUTE 79 FROM RAMONA EXPRESSWAY TO 

GILMAN SPRINGS ROAD 

DRAINAGE IMPROVEMENT 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

$444,303
 $0
 $0

04/15/11 
05/04/11 

0%

 0%

08-RIV-86-16.0/16.7 

HB1 

08-478604 
ACNH-P086-(072)E 

--() 

SWPPP 

IN RIVERSIDE COUNTY IN COACHELLA FROM 

0.3 MILE SOUTH OF AIRPORT BOULEVARD 

TO 0.4 MILE NORTH OF AIRPORT 

BOULEVARD 

CONSTRUCT NEW INTERCHANGE 

SEMA CONSTRUCTION INC 

LAKE FOREST CA 92630 

(949)470-0500 

6 ORCHARD SUITE 150 

MOHAMMADI, ESSI 

(951)453-8943 

73-800 DINAH SHORE 

DRIVE #101 

PALM DESERT, CA 92211 

$5,909,736
 $247,743
 $145,081

01/11/11 
02/08/11 
04/04/12 

12%

 4%

08-RIV-91-/21.6 

HB4N 

08-0P6304 
ACNH-000C-(329)E 

--() 

WPCP 

RIV/SBD VARIOUS LOCATIONS REPLACE 

CCTVS COMMUNICATION BACKBONE 

UPGRADE TELEVISION CAMERA SYSTEMS 

REPUBLIC ITS 

ANAHEIM CA 92806 

(714)630-2100 

1266 N LA LOMA CIRCLE 

$3,374,100
 $0
 $0

04/07/11 
05/04/11 

0%

 0%

08-RIV-215-38.0/38.9 

HE11 

08-449314 
ACNH-X065-(095)N 

LN62-08 0-(7) 

--() 

SWPPP 

IN RIVERSIDE COUNTY IN MORENO VALLEY 

ON ROUTE 215 FROM 0.9KM NORTH OF 

EUCALYPTUS AVENUE UNDERCROSSING TO 

0.5 KM WEST OF BOX SPRING 

CONSTRUCT HOV IN EACH DIRECTION 

COFFMAN SPECIALTIES INC 

SAN DIEGO CA 92126 

(858)536-3100 

CALIXTO, MIGUEL 

(951)232-8957

9685 VIA EXCELENCIA SUITE 200 119 N. MAPLE SUITES A 

& U 

CORONA, CA 92880 

$23,446,680 
$0 
$0 

04/11/11 
05/04/11 
02/25/14 

0% 

0% 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-215-43.1/43.9 IN RIVERSIDE COUNTY IN RIVERSIDE ON O DONNELL CONSTRUCTION INC $3,791,842 04/01/11 0%
08-334864 ROUTE 215 FROM DOWN STREET OVERHEAD 

TO COLOMBIA AVENUE OVERCROSSING ON 

559 W COVINA BLVD $0
 $0

04/19/11 
0%

ROUTE 60 FROM 0.2 MILE 
SAN DIMAS CA 91773 

REPLACE HIGHWAY PLANTING 
(909)394-4510 

HE11 SWPPP 

08-RIV-243-13.8/13.9 IN RIVERSIDE COUNTY ABOUT 23.2 KM RSB GROUP INC. ATTN: SIMON VERLENGIA, ROMANO $318,121 02/09/07 100%
08-0C4004 SOUTH OF BANNING AT INDIAN VISTA 

POINT 

SEPEHRI 

8 MCLAREN, SUITE #8 
2781 W. RAMSEY 

STREET, STE #7 

$317,669
 $0

03/07/07 
07/03/07 

100%

UPGRADE INDIAN VISTA POINT 
IRVINE CA 92318 

BANNING CA 92220 

HB71 WPCP 
(951)538-9810 

08-SBD-0-/0 IN RIVERSIDE AND SAN BERNARDINO TRAFFIC DEVELOPMENT SERVICES OBADIKE, JOSEPH $300,000 02/25/11 100%
08-0Q5704 
ER- -( 

--() 

) 
COUNTIES AT VARIOUS LOCATIONS 

REPLACE ELECTRICAL SYSTEMS 
MOORPARK, CA 93021 

4215 TIERRA REJADA ROAD 

(951)830-6821 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$290,228
 $0

02/25/11 
04/20/11 

100%

COMPLETED 
05/16/11 

20.20 

201130 

08-SBD-2-.9/2.4 IN SAN BERNARDINO COUNTY IN PETERSON CHASE GENERAL PARVINJAH, MOHSEN $1,255,980 09/29/10 0%
08-0C0204 
ACHS-P002-(036)E 

PHP0-02 0-(6E) 

--() 

WRIGHTWOOD FROM 0.2 MILE EAST OF 

RIVERA DRIVE TO 0.1 MILE WEST OF 

SHEEP CREEK DRIVE 

CONSTRUCT LEFT TURN POCKET 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

(951)232-7755 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$0
 $0

10/18/10 
0%

SUSPENDED 

HB1 SWPPP (949)252-0441 

08-SBD-10-12.0/19.8 IN SAN BERNARDINO COUNTY IN FONTANA C C MYERS INC WAHED ABRAHIM, YANG, CHAD $10,828,651 10/12/10 38%
08-497504 AND RIALTO FROM 0.4 MILE EAST OF 

ETIWANDA AVENUE OVERCROSSING TO 0.2 

PROJ. MANAGER 

195-1/2 WEST VALLEY BLVD. 
9225 STELLAR COURT 

SUITE B 

$1,342,840
 $179,420

11/02/10 
12/28/11 

12%

HB4N SWPPP 

MILE WEST OF RIVERSIDE AV 

CONSTRUCT LANES 
BLOOMINGTON, CA 

(714)471-1694 

92376 
(951)232-7638 

CORONA, CA 92883 

08-SBD-15-107.7/154.6 IN SAN BERNARDINO COUNTY FROM 1 MILE TRUESDELL CORPORATION OF SHAHIDI, SHAINE $2,038,038 03/07/11 0% 
08-0M2404 EAST OF FIELD ROAD OVERCROSSING TO 1 

MILE WEST OF HALLORAN SUMMIT 

CALIFORNIA INC ATTN: DAN 

KELLER 
222 E. MAIN ST. SUITE 

207 

$5,000 
$5,000 

03/24/11 
02/16/12 

0% 

OVERCROSSING 1310 W 23RD STREET BARSTOW, CA 92311 

HM3 SWPPP 
RESURFACE DECKS 

TEMPE AZ 85282 
(951)232-7839

(602)319-5898 
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Statement of Ongoing Contracts as of 05/20/11	
06/06/11 

District 08 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

08-SBD-15-160.9/161.5 IN SAN BERNARDINO COUNTY ABOUT 25 RSB GROUP INC NGUYEN, KHOA $724,630 01/25/11 3%

08-0A6414 $27,325 02/04/11
MILES SOUTH OF CALIFORNIA/NEVADA 22622 LAMBERT STREET NO 304 222 E. MAIN ST. STE 4%

SARR- 015-(044)2 $27,325 03/06/12


STATE LINE AT THE VALLEY WELLS SAFETY
 208
 
AE- 015-(044)2	 LAKE FOREST CA 92630


ROADSIDE REST AREA	 BARSTOW, CA 92311-2366

STPE- 015-(044)2	 (949)454-1999


CONSTRUCT DISPLAYS AND LANDSCAPING (951)232-8611

HA26 WPCP
 

08-SBD-15-/49.7	 IN RIVERSIDE AND SAN BERNARDINO REPUBLIC INTELLIGENT TAHA, ISSA $1,487,000 01/20/11 0%


COUNTIES AT VARIOUS LOCATIONS TRASPORTATION SERVICES INC
08-0M7704	 $0 03/28/11
1110-A RESEARCH DRIVE	 0%

ACNH-000C-(327)E	 $0 07/25/12


RETROFIT CHANGEABLE MESSAGE SIGNS 1266 NORTH LA LOMA CIRCLE REDLANDS, CA 92374-4562

--()
 

(951)840-8234

ANAHEIM CA 92806
 

HA13 WPCP (714)630-2100
 

08-SBD-15-/3.8	 IN SAN BERNARDINO AND RIVERSIDE SECURITY PAVING COMPANY INC. SAOUD, NAHRO $54,436,446 01/16/09 100%


COUNTIES AT VARIOUS LOCATIONS FROM P O BOX 1489
08-472214	 $52,510,091 02/09/09
790 S. VIA LATA SUITE	 100%

ACIM-0151-(151)E	 $0 04/29/11


ROUTE 15/60 SEPARATION TO SEVENTH 100
 
L HI-HL 0-(1E) SUN VALLEY CA 91353-1489
 05/11/11


STREET UNDERCROSSING
 COLTON CA 92324	 COMPLETED

--()
 

REHABILITATE PAVEMENT (951)232-3778

HA22 SWPPP
 

08-SBD-18-20.3/20.9	 IN SAN BERNARDINO COUNTY ON ROUTE 18 PTM GENERAL ENGINEERING OBADIKE, JOSEPH $239,000 11/15/10 100%


AT P.M. 20.30 TO P.M. 20.92 SERVICES INC.
08-0Q2904	 $151,128 11/15/10
1110-A RESEARCH DRIVE	 100%

$0 05/16/11


INSTALL EMS	 5942 ACORN STREET REDLANDS, CA 92374
 05/20/11
 
(951)830-6821 OVER RUN


RIVERSIDE, CA 92504
 

2010
 

201130
 

08-SBD-18-30.0/32.5 IN SAN BERNARDINO COUNTY IN RUNNING ROCK BOTTOM INC TRAN, KEN $1,080,980 10/22/09 0%

08-0A7914 $1,050,083 12/14/09
SPRINGS ON ROUTE 18 AND ON ROUTE 330 2724 LANDCO DRIVE
 236 ORANGE SHOW RD	 0%

ACST-X071-(054)E	 $1,458 03/18/14


PLANTING AND IRRIGATION
 STE 109
 
X0-71 0-(4E)	 BAKERSFIELD CA 93308
 

SAN BERNARDINO CA 92408	 PLANT EST

--()	 (661)859-1700
 

(909)844-3312	 SATIS

HE13 WPCP
 

08-SBD-18-44.2/44.7 IN SAN BERNARDINO COUNTY IN THE CITY FLATIRON WEST INC. BOULOS, IHAB $34,628,801 12/03/08 81%
 
08-227004 $29,982,648 12/19/08
OF BIG BEAR LAKE ON ROUTE 18 AT 1770 LA COSTA MEADOWS DR.
 236 ORANGE SHOW RD	 86%

ACST-X071-(053)E	 $1,249,787 09/09/11


JUNCTION WITH ROUTE 38.
 SUITE 109
 
CBX0-71 0-(3ER)S	 SAN MARCOS CA 92078


REPLACE BRIDGE & REALIGN ROADWAY
 SAN BERNARDINO CA 92408
 
X071- 053-()
 

(951)232-7582

HA21 SWPPP
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-SBD-18-53.0/72.1
 
08-0N1304
 
ACST-P018-(040)E
 

P0-18 0-(0E)


--()
 

HM1 WPCP
 

08-SBD-18-66.6/67.1
 
08-394704
 
SARR-P018-(039)E
 

P0-18 0-(9E)
 

--()
 

HA21 SWPPP
 

08-SBD-38-20.5/24
 
08-0M1304
 
ACHS-P038-(017)E
 

PHP0-38 0-(7E)
 

--()
 

HB1 WPCP
 

08-SBD-38-49.5/59.4
 
08-0N9504
 

HM1 WPCP
 

08-SBD-40-142.2/142.6
 
08-0C5104
 

HA25 SWPPP
 

08-SBD-40-151.7/153.3
 
08-489304
 
ACIM-0040-(205)E


--()
 

HA22 SWPPP
 

Description

Type Of Work
 

IN SAN BERNARDINO COUNTY IN AND NEAR
 

BIG BEAR LAKE FROM HOLCOMB VIEW
 

DRIVE TO MERIDIAN ROAD
 

PLACE RUBBERIZED HOT MIX ASPHALT
 

IN SAN BERNARDINO CO NEAR LUCERNE
 

VALLEY FROM 1.3 MILES SOUTH OF ARTIC
 

CANYON WASH TO 0.8 MI NORTH OF MARBLE
 

CANYON ROAD__________
 

REPLACE BRIDGE AND REALIGN CURVE
 

IN SAN BERNARDINO COUNTY NEAR ANGELUS
 

OAKS FROM 0.2 MILE WEST OF MILL CREEK
 

ROAD TO 0.3 WEST OF FORSEE CREEK
 

INSTALL METAL BEAM GUARD RAIL
 

IN SAN BERNARDINO COUNTY AT VARIOUS
 

LOCATIONS
 

REPLACE ASPHALT CONCRETE SURFACE
 

IN SAN BERNARDINO COUNTY IN NEEDLES
 

FROM L STREET TO 0.4 MILE WEST OF D
 

STREET OVERCROSSING
 

HIGHWAY PLANTING AND IRRIGATION
 

IN SAN BERNARDINO COUNTY
 

PAVEMENT REHAB & SHOULDER WIDENING
 

Contractor 

GEORGE REED INC
 

P O BOX 4760
 

MODESTO CA 95352
 

(209)523-0734
 

SEMA CONSTRUCTION INC
 

6 ORCHARD SUITE 150
 

LAKE FOREST CA 92630
 

(949)470-0500
 

D C HUBBS CONSTRUCTION
 

37306 VISTA VIEW DRIVE
 

YUCAIPA CA 92399
 

MATICH CORPORATION GEORGE
 

FONVILLE
 

P O BOX 50000
 

SAN BERNARDINO CA 92412
 

(909)228-1656
 

DIVERSIFIED LANDSCAPE
 

MANAGEMENT INC.
 

23052-H ALICIA PARKWAY #385
 

MISSION VIEJO CA 92692
 

SULLY MILLER CONTRACTING
 

COMPANY
 

135 S STATE COLLEGE BLVD 400
 

BREA CA 92821
 

(714)578-9600
 

Resident 
Engineer 

TRAN, KEN
 

236 ORANGE SHOW RD
 

STE 109
 

SAN BERNARDINO CA 92408
 

(909)844-3312
 

AL-KHATEEB, TAGHREED
 

15367 TAMARACK ROAD
 

VICFTORVILLE CA 92392
 

(951)232-7793
 

YOUSSEF, MAGED
 

9225 STELLAR COURT,
 

SUITE B
 

CORONA, CA 92883
 

(951)538-3087
 

AL-KHATEEB, TAGHREED
 

15367 TAMARACK ROAD
 

VICTORVILLE, CA 92392
 

(951)232-7793
 

SPRAY, MICHAEL
 

1110A RESEARCH DRIVE
 

REDLANDS CA 92374
 

(951)232-6497
 

DAVIS, DARCY
 

1044 EAST BROADWAY
 

NEEDLES, CA 92363
 

(760)326-4684


Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

$2,411,887 06/25/10 0%
 $188

 $0
07/12/10 
07/15/11 

0%

 $2,669,332 09/25/09 0%

 $2,521,933 10/07/09
 

0%

$440 11/04/11
 

PLANT EST
 

SATIS
 

$378,388 06/22/10 61%

 $278,278 07/13/10
 

73%

$130,226 06/17/11
 

$2,025,753 01/03/11 33%

 $1,493,910 01/26/11
 

73%

$90,750 06/21/11
 

SUSPENDED
 

$479,073 02/21/08 0%

 $457,262 03/12/08
 

0%

$1,613 08/26/11
 

PLANT EST
 

SATIS
 

$7,193,800 04/18/11 0%
 
$0 05/05/11
 

0%

$0 11/09/11
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-40-/S.8 IN SAN BERNARDINO COUNTY IN BARSTOW AUTOBAHN CONSTRUCTION INC SHAHIDI, SHAINE $490,325 06/16/10 0%

HA22 

08-0M5004 

WPCP 

FROM 0.2 MILE WEST OF MAIN STREET 

OVERCROSSING TO EAST MAIN STREET 

PLACE RUBBERIZED HOT MIX ASPHALT 
SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

(951)232-7839 

222 E. MAIN STREET 

STE 208 

BARSTOW CA 92311-2366 

$0
 $0

07/13/10 
06/13/11 

0%

SUSPENDED 

08-SBD-58-1.3/9.8 IN SAN BERNARDINO COUNTY NEAR KRAMER GRANITE CONSTRUCTION COMPANY AL-KHATEEB, TAGHREED $11,648,340 01/04/11 59%
08-0E8504 
ACHS-P058-(109)E 

P0-58 1-(9E) 

--() 

AT VARIOUS LOCATIONS FROM 1.3 MILES 

EAST OF KERN COUNTY TO 4.5 MILES EAST 

OF 58/395 SEPARATIO 

WIDEN ROADWAY CONSTRUCT MEDIAN 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(951)232-7793 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$4,220,883
 $3,285,355

01/24/11 
08/11/11 

36%

HB1 SWPPP 

08-SBD-62-55.0/79.5 IN SAN BERNARDINO COUNTY FROM IRONAGE SKANSKA USA CIVIL WEST GONZALEZ, ALFONZO $1,803,600 05/25/07 100%
08-0H6504 ROAD TO 8.8 KM WEST OF ROUTE 177 

JUNCTION 

CALIFORNIA DISTRICT INC 

1995 AGUA MANSA ROAD 
6690 LA CONTENTA ROAD 

YUCCA VALLEY CA 92284 

$1,812,973
 $0

06/14/07 
10/05/07 

100%

RESURFACE EXISTING PAVEMENT 
RIVERSIDE CA 925092405 

(951)538-5218 

HM1 WPCP (951)684-5360 

08-SBD-62-142.2/142.9 IN SAN BERNARDINO COUNTY CALIFORNIA M C M CONSTRUCTION INC YAP, SIONG $23,553,893 02/15/11 2%

HA21 

08-378704 
STP-BRST-(PP0)6 

STP-BRST-(PP0)0 

BR- S95-(A20)0 

SWPPP 

AND IN LA PAZ COUNTY ARIZONA FROM THE 

INTERSECTION OF LPARKER DAM ROAD AT 

EARP TO THIRD STREE 

BRIDGE TO BE REPLACED 

NORTH HIGHLANDS CA 

956600620 

(916)334-1221 

P O BOX 620 

(951)232-3922 

790 S. VIA LATA STE 

100 

COLTON, CA 92324 

$1,466,567
 $1,395,427

02/28/11 
08/22/14 

6%

08-SBD-71-4.8/8.5 IN SBD & RIV COUNTIES NEAR CHINO PACIFIC RESTORATION GROUP INC SPRAY, MIKE $509,892 01/26/11 29%
08-0F1004 
SARR-STPE-(P07)E

STPE-P0 7-(0E) 

--() 

HILLS FROM CENTRAL AVE OC SANTA ANA 

RIVER BRIDGE 

HIGHWAY PLANTING AND IRRIGATION 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 

(951)232-6497

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$43,201
 $38,401

02/15/11 
09/08/14 

13%

HB34 WPCP 

08-SBD-95-33.6/37.3 IN SAN BERNARDINO COUNTY NEAR NEEDLES GEORGE REED INC $3,524,425 04/13/11 0% 
08-0P3504 FROM 2 MILES SOUTH OF TURTLE MOUNTAIN 

ROAD TO HAVASU LAKE ROAD AND FROM 

PO BOX 4760 $0 
$0 

05/04/11 
0% 

ROAD TO NEEDLES PIPE 
MODESTO CA 95354 

HOT MIX ASPHALT SHOULDER BACKING 
(209)523-0734 

HM1 WPCP 



 

   

 

 

 

 

 

  

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

08-204324 

State of California Department of Transportation Page 109 

Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-SBD-210-9.4/11
 

HE11 SWPPP
 

08-SBD-210-23.5/31.1
 
08-0M3304
 

HM3 WPCP
 

08-SBD-210-30.2/33.2
 
08-0P3704
 

HM1 WPCP
 

08-SBD-215-4.8/6.5
 
08-007174
 
PNRS-6208-(013)N
 

L 62-08 0-(3N)
 

--()
 

HB5 SWPPP
 

HE11
 

08-SBD-215-8.8/11.6
 
08-4440U4
 

HB5 SWPPP
 

08-SBD-330-28.7/36
 
08-0Q4304
 
ER- -( )
 

--()
 

2010
 

Description

Type Of Work
 

IN SAN BERNARDINO COUNTY AT RANCHO
 

CUCAMONGA ON ROUTE 15 AND ON ROUTE
 

210
 

MITIGATION PLANTING
 

IN SAN BERNARDINO COUNTY AT VARIOUS
 

LOCATIONS
 

REPAIR BRIDGE DECKS
 

IN SAN BERNARDINO COUNTY IN CHINO AND
 

SAN BERNARDINO ON ROUTE 38 FROM THE
 

71/83 SEPERATION TO ROUTE 60/83
 

SEPARATION AND ON ROUTE 


REPLACE ASPHALT CONCRETE
 

IN SAN BERNARDINO COUNTY IN SAN
 

BERNARDINO AT VARIOUS LOCATIONS
 

WIDEN FREEWAY AND OVERPASSES
 

IN SAN BERNARDINO COUNTY IN SAN
 

BERNARDINO ON ROUTE 210 AND ON ROUTE
 

215
 

CONSTRUCT BRIDGES
 

IN SAN BERNARDINO COUNTY ON SR 330
 

FROM SR 210 TO 4 MILES SOUTH OF LIVE
 

OAK DRIVE
 

RE-ESTABLISH ROADWAY. REPLACE
 

Contractor 

JMA CONSTRUCTION CO.
 

6143 HOPE STREET
 

SEMI VALLEY CA 93063
 

PETERSON CHASE GENERAL
 

ENGIEERING CONSTRUCTION INC.
 

1792 KAISER AVENUE
 

IRVINE, CA 92614-5706
 

AUTOBAHN CONSTRUCTION INC
 

P O BOX 11238
 

SANTA ANA CA 927111238
 

(714)769-7025
 

MCM CONSTRUCTION INC.
 

P O BOX 620
 

NORTH HIGHLANDS CA 95660
 

MCM CONSTRUCTION INC
 

P O BOX 620
 

NORTH HIGHLANDS CA 95660
 

SKANSKA USA CIVIL WEST
 

CALIFORNIA DISTRICT INC.
 

1995 AGUA MANSA ROAD
 

RIVERSIDE, CA 92509
 

Resident
 
Engineer
 

SPRAY, MICHAEL
 

1110A RESEARCH DRIVE
 

REDLANDS CA 92374
 

(951)232-6497
 

EMUH, GODWIN
 

790 S. VIA LATA SUITE
 

100
 

COLTON, CA 92324
 

(951)232-3706
 

YOGARAJAH, MANNY
 

850 S. VIA LATA STE
 

100A
 

COLTON CA 92324
 

(951)830-6864
 

YOGARAJAH, MANNY
 

850 S. VIA LATA, STE
 

100A
 

COLTON CA 92324
 

(951)830-6864
 

TRAN, KEN
 

236 ORANGE SHOW ROAD
 

STE 109
 

SAN BERNARDINO, CA 92408
 

(909)844-3312


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$829,605

 $800,180


 $1,284


 $848,816

 $780,483


 $0


 $1,141,354

 $0

 $0


 $84,173,241

 $83,924,950


 $442,817


 $66,579,971

 $43,789,123

 $2,158,991


 $6,000,000
 
$1,120,532
 
$493,718
 

09/21/07 0%

11/14/07
 

0%

01/17/12
 

PLANT EST
 

SATIS
 

06/29/10 100%

07/13/10
 

100%

04/21/11
 
04/22/11
 

COMPLETED
 

04/14/11
 
05/10/11
 

11/21/07
 
12/14/07
 
08/10/11
 

PLANT EST
 

SATIS
 

10/23/09
 
11/17/09
 
03/08/13
 

01/07/11
 
01/07/11
 
06/30/11
 

0%


 0%


 0%


 0%


 40%


 65%


 76%
 

19%
 

201130 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-SBD-330-34.2/36.2
 
08-0Q5104
 
ER- -( )
 

--()
 

2010
 

201130
 

08-SBD-330-36.2/44.1
 
08-0Q5404
 
ER- -( )
 

--()
 

2020
 

201130
 

08-SBD-5730-/0
 
08-0H2824
 

HA13 SWPPP
 

Description

Type Of Work
 

IN SAN BERNARDINO COUNTY ON SR 330
 

FROM 0.5 MI N/O EAST FK CITY DR TO
 

5.6 MI S/O LIVE OAK DR
 

IN SAN BERNARDINO COUNTY ON SR 330
 

FROM 5.6 MI S/O LIVE OAK DR TO SR
 

18/330 JCT
 

RECONSTRUCT ROADWAY
 

IN SAN BERNARDINO COUNTY IN FONTANA
 

AT THE SOUTHERN REGIONAL LABORATORY
 

AT 13970 VICTORIA STREET
 

CONSTRUCT NEW MATERIAL LABORATORY
 

Totals: Authorized Final Amt: $501,581,745 

Contractor 

SKANSKA USA CIVIL WEST
 

CALIFORNIA DISTRICT INC.
 

1995 AGUA MANSA ROAD
 

RIVERSIDE, CA 92509-2405
 

SEMA CONSTRUCTION INC.
 

6 ORCHARD STE 150
 

LAKE FOREST, CA 92630
 

DJM CONSTRUCTION CO INC
 

1540 SOUTH LEWIS STREET
 

ANAHEIM CA 92805
 

Resident
 
Engineer
 

TRAN, KEN
 

236 ORANGE SHOW RD
 

SUITE 109
 

SAN BERNARDINO, CA 92408
 

(909)844-3312
 

STOKES, RAY
 

236 ORANGE SHOW ROAD
 

STE 109
 

SAN BERNARDINO, CA 92408
 

(951)232-3748
 

LENART, ELVIRA
 

3474 NIKI WAY
 

RIVERSIDE CA 92507
 

(951)232-8949


Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

$10,000,000 01/21/11 43%
 $437,626

 $0
01/21/11 
08/31/11 

4%

 $6,000,000 02/03/11 82%
 $485,792
 $308,880

02/03/11 
07/28/11 

8%

 $29,403,892 03/03/08 0% 
$29,029,092 

$100,651 
03/21/08 
07/16/12 

0% 

PLANT EST 

SATIS 

Completed to Date: $326,259,108 Work This Month: $12,702,352
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 09 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-INY-136-10.0/12.5 IN INYO COUNTY NEAR BIG PINE ON SR GRANITE CONSTRUCTION COMPANY $1,676,702 05/05/11 0%
09-347304 168 FROM US 395 TO 0.2 MILE WEST OF 

DEATH VALLEY ROAD AND NEAR LONE PINE 

P O BOX 95077 $0
 $0

05/17/11 
0%

ON SR 136 FROM 10.0 T 
WATSONVILLE CA 95076 

CONSTRUCT COLD IN PLACE PAVEMENT 
(831)724-1011 

HM1 WPCP 

09-INY-136-14.6/17.6 IN INYO CO ON SR 136 NEAR KEELER FROM S T RHOADES CONSTRUCTION INC $283,306 04/12/11 0%
09-348704 1.8 MI E OF CERRO GORDO STREET TO 0.1 

MI W OF SR 190 AND ON SR 190 NEAR 

P O BOX 494520 $0
 $0

05/10/11 
0%

OLANCHA FROM 1.5 MI 
REDDING CA 96049 

REPLACE CULVERTSENT 
(530)223-9322 

HM2 WPCP 

09-INY-190-9.8/24.5 IN INYO COUNTY NEAR OLANCHA FROM INTERNATIONAL SURFACING $785,310 04/05/10 0%
09-343104 ROUTE 395 TO ROUTE 136 

PLACE MODIFIED BINDER CHIP SEAL 

SYSTEMS 

PO BOX 980430 

$0
 $0

04/22/10 
06/15/11 

0%

WEST SACRAMENTO CA 95798 
(760)872-0794 

HM1 WPCP (916)373-2420 

09-INY-190-29.6/36.1 IN INYO COUNTY ABOUT 10 MILES EAST OF WILLIAM KANAYAN CONSTRUCTION $536,817 05/19/11 0%
09-326304 
ACST-PP19-(001)5 

KEELER AT VARIOUS LOCATIONS FROM 5.0 

MILES EAST OF ROUTE 136 TO 1.5 MILES 

P O BOX 643 $0
 $0

06/03/11 
0%

--() 
WEST TO TALC CITY 

RIMFOREST CA 92378 

REMOVE AND PLACE CULVERTS 
(909)337-5428 

HA42 WPCP 

09-INY-190-57.9/63.9 IN INYO COUNTY IN DEATH VALLEY GRANITE CONSTRUCTION COMPANY CHRIS TALBOT $1,058,587 10/27/10 0%
09-347504 NATIONAL PARK 

PLACE HOT MIX ASPHALT 
WATSONVILLE CA 95077 

P O BOX 50085 500 S MAIN ST 

BISHOP CA 93514 

$0
 $0

11/17/10 
06/27/11 

0%

(831)724-1011 
(760)872-0794 

HM1 WPCP 

09-INY-5505-/0 IN INYO COUNTY IN BISHOP AT SHOP 29 RE COM DEVELOPMENT COMPANY HAKIM AL-FAYIZ/ ROB $1,265,020 04/22/10 100% 
09-310604 EQUIPMENT MAINTENANCE FACILITY AT 11 

JAY STREET 

REMODEL SHOP FACILITIES 
BISHOP CA 93514 

2488 DIXON LANE SANCHEZ 

500 S. MAIN STREET 

BISHOP CA 93514 

$1,262,710 
$0 

06/14/10 
04/29/11 

100% 

COMPLETED 
04/29/11 

HA11 WPCP 
(760)937-3240
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Statement of Ongoing Contracts as of 05/20/11
06/06/11
 

District 09 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-MNO-120-5.4/50 

HM1A 

09-347204 

WPCP 

IN MONO COUNTY NEAR LEE VINING AT 

VARIOUS LOCATIONS FROM 6.6 MILES WEST 

OF US 395 TO 8.9 MILES WEST OF ROUTE 

6 

PLACE HOT MIX ASPHALT ON EXISTING 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

H.J. BLOMMER 

(760)648-7906 

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$1,007,006
 $0
 $0

03/10/11 
03/28/11 
08/30/11 

0%

 0%

09-MNO-203-/8.7 

HM1A 

09-346904 
ACST-P203-(010)E 

P2-03 0-(0E)

--() 

WPCP 

IN MONO COUNTY IN AND NEAR MAMMOTH 

LAKES FROM 1.1 MILE EAST OF MADERA 

COUNTY LINE TO 0.1 MILE EAST OF 

230/395 SEPARATION 

PLACE WARM MIX ASPHALT OVERLAY 

GRANITE CONSTRUCTION CO., INC. 

WATSONVILLE, CA 95077 

H. J. BLOMMER 

(760)648-7906 

P.O. BOX 50085 500 SOUTH MAIN ST 

BISHOP, CA 93514 

$3,942,370
 $0
 $0

06/17/10 
07/12/10 
11/01/10 

0%

 0%

SUSPENDED 

09-MNO-270-/9.8 

HA22 

09-338104 
ACST-S270-(001)E 

S2-70 0-(1E) 

--() 

WPCP 

IN MONO COUNTY ABOUT 6 MILES SOUTH OF 

BRIDGEPORT FROM ROUTE 395 TO 9.8 

MILES EAST OF ROUTE 395 

PAVEMENT REHABILITATION 

SIERRA NEVADA CONSTRUCTION INC 

SPARKS NV 89435 

(775)355-0420 

KURT WEIERMANN 

P O BOX 50760 500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$3,586,007
 $16,963
 $16,963

02/09/11 
02/28/11 
07/04/11 

0%

 0%

SUSPENDED 

09-MNO-395-9.9/12.6 

HA22 

09-295604 
NH-P395-(232)E 

--() 

WPCP 

IN MONO COUNTY NEAR TOMS PLACE FROM 

0.6 MILE NORTH OF LOWER ROCK CREEK 

ROAD TO 0.1 MILE NORTH OF CROOKED 

CREEK BRIDGE 

PLACE HOT MIX ASPHALT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

CHRIS TALBOT 

(760)872-0794 

500 S MAIN ST 

BISHOP CA 93514 

$1,634,568
 $0
 $0

12/13/10 
12/22/10 
03/14/11 

0%

 0%

SUSPENDED 

09-MNO-395-12.6/36.1 

HM1 

09-347404 
ACNH-P395-(233)E 

--() 

WPCP 

IN MONO COUNTY NEAR HILTON CREEK FROM 

0.1 MILE NORTH OF CROOKED CREEK 

BRIDGE TO 0.4 MILE SOUTH OF OBSIDIAN 

DOME ROAD 

PLACE ASPHALT RUBBER SEAL 

INTERMOUNTAIN SLURRY SEAL INC 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

$2,205,171
 $0
 $0

04/28/11 
05/18/11 

0%

 0%

09-MNO-395-23.6/27.1 

HA21 

09-337704 
NH-P395-(231) 

BHNH-P395-(231)E 

--() 

WPCP 

IN MONO COUNTY NEAR MAMMOTH LAKES 

FROM 0.4 MILE SOUTH OF MAMMOTH CREEK 

BRIDGE TO 0.6 MILE NORTH OF ROUTE 

395/203 SEPARATION 

REHABILITATE BRIDGE DECK 

C C MYERS INC 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

H. J. BLOMMER 

(760)648-7906

 $1,907,605 
$14,350 
$6,950 

11/23/10 
12/14/10 
10/12/11 

2% 

1% 

SUSPENDED 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 09 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-MNO-395-36.1/40.1 IN MONO COUNTY ABOUT 15 MILES SOUTH GRANITE CONSTRUCTION COMPANY H. J. BLOMMER $3,904,785 12/28/10 0%
09-343404 
NH-P395-(230)E 

--() 

OF LEE VINING FROM 0.4 MILE SOUTH OF 

OBSIDIAN DOME ROAD TO 0.2 MILE SOUTH 

OF SOUTH JUNCTION RO 

ROAD PRESERVATION 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(760)648-7906 

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$0
 $0

01/24/11 
05/19/11 

0%

SUSPENDED 

WPCP 

09-MNO-395-51.0/51.2 IN MONO COUNTY ON ROUTE 395 NEAR LEE Q & D CONSTRUCTION INC H. J. BLOMMER $438,245 04/20/11 0%
09-346604 
ACHS-NHGP-(235)E 

5E- -( )

FINING FROM UTILITY ROAD TO 

VINING AVENUE 

CONSTRUCT BRIDGE RAIL 

LEE 

RENO NV 89431 

(775)786-2677 

P O BOX 10865 

(760)648-7906 

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$0
 $0

05/10/11 
07/28/11 

0%

HB1 WPCP 

09-MNO-395-78.8/80.6 IN MONO COUNTY NEAR BRIDGEPORT FROM SIERRA NEVADA CONSTRUCTION INCKURT WEIERMANN $1,096,007 02/17/11 0%
09-342504 
ACHS-P395-(234)E 

P3-95 2-(4E) 

--() 

1.7 MILES NORTH OF EMIGRANT STREET TO 

BUCKEYE ROAD 

WIDEN SHOULDERS 
SPARKS NV 89435 

(775)335-0420 

P O BOX 50760 500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$10,985
 $10,985

03/01/11 
06/07/11 

1%

SUSPENDED 

HB1 SWPPP 

09-MNO-395-84.4/106.3 IN MONO COUNTY NEAR WALKER FROM 7.6 NORTHWEST PAVING KURT WEIERMANN $1,254,734 06/25/10 0%
09-342804 
ACHN-P395-(229)E 

--() 

MILES SOUTH OF BURCHAM FLAT ROAD TO 

EASTSIDE LANE 

PLACE MODIFIED BINDER CHIP SEAL 
REDDING CA 96001 

8115 SECLUDED VALLEY DR. 

(760)872-0781 

500 SOUTH MAIN STREET 

BISHOP CA 93514 

$1,875
 $0

07/13/10 
06/10/11 

0%

SUSPENDED 

HM1 WPCP 

09-MNO-395-106.3/120.4 IN MONO COUNTY NEAR WALKER FROM WEST COAST PAVING AND CHIP DANIEL DEYO $879,006 05/24/10 100%
09-347104 EASTSIDE LANE TO THE NEVADA STATE 

LINE 

SEALING 

PO BOX 1231 
500 SOUTH MAIN STREET 

BISHOP CA 93514 

$794,677
 $0

06/14/10 
06/01/11 

90%

PLACE MODIFIED BINDER CHIP SEAL 
YREKA CA 96097 

(760)872-0794 SUSPENDED 

HM1 WPCP 

09-MNO-5704-/0 IN MONO COUNTY ABOUT 11.8 MILES RE COM DEVELOPMENT COMPANY HAKIM AL-FAYIZ/ TIM $827,322 04/22/10 63% 
09-334204 NORTH OF LEE VINING AT THE CONWAY 

SUMMIT MAINTENANCE STATION 

CONSTRUCT MAINTENANCE FACILITY 
BISHOP CA 93514 

2488 DIXON LANE SHULTZ 

500 S. MAIN STREET 

BISHOP CA 93514 

$631,427 
$19,233 

06/14/10 
09/06/11 

76% 

HA12 WPCP 
(760)937-3240

Totals: Authorized Final Amt: $28,288,568 Completed to Date: $2,732,987 Work This Month: $54,130
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Statement of Ongoing Contracts as of 05/20/11
06/06/11
 

District 10 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-ALP-4-/9 
10-0S5004 
ACST-P004-(134)E 

P0-04 1-(4E) 

--() 

WPCP 

IN ALPINE COUNTY AT AND NEAR LAKE 

ALPINE FROM CALAVERAS COUNTY LINE TO 

1.2 MILES EAST OF JACKASS GULCH 

BRIDGE 

HOT MIX ASPHALT RESURFACING 

GEORGE REED INC 

SONORA CA 95370 

PO BOX 548 

COLIN DORAN 

(209)754-1886 

560 MOUNTAIN RANCH 

ROAD 

SAN ANDREAS CA 95249 

$1,356,957
 $1,379,242

 $0

06/08/10 
06/30/10 
03/30/11 

100%

 98%

10-ALP-88-1.9/0 
10-444204 

IN AMADOR AND ALPINE COUNTIES AT 

PEDDLER HILL AND CAPLES LAKE 

MAINTENANCE STATIONS 

CONSTRUCT TWO NEW BUILDINGS 

YOUNGER GENERAL CONTRACTOR INC 

RANCHO CORDOVA CA 95742 

EHAB A WAHED 

(209)333-6922 

3195 FITZGERALD ROAD 611 SAN JUAN AVENUE 

STOCKTON CA 95203 

$6,749,893
 $6,684,610

 $67,450

03/18/08 
04/17/08 
06/03/11 

35%

 99%

SUSPENDED 

HA11 WPCP 

10-ALP-88-5.3/5.3 
10-0S1704 
NH-P088-(054)E 

--() 

WPCP 

IN ALPINE COUNTY NEAR KIRKWOOD 1.9 

MILES EAST OF WOODS LAKE ROAD 

REPAIR SLOPE 

FORD CONSTRUCTION COMPANY INC 

LODI CA 95240 

(209)333-1116 

COLIN DORAN 

(209)754-1886 

639 E LOCKEFORD STREET P.O. BOX 195 

SAN ANDREAS, CA 95245 

$1,996,408
 $0
 $0

11/17/10 
12/08/10 

0%

 0%

SUSPENDED 

10-ALP-5725-/0 

HA12 

10-0F1404 

WPCP 

IN ALPINE COUNTY AT THE WOODFORDS 

MAINTENANCE STATION 

INSTALL COVERED MATERIAL BINS 

ANDREW STURGEON CONSTRUCTION 

SACRAMENTO CA 95826 

(916)452-6108 

8259 ALPINE AVENUE 

ALFRED BLUM 

(209)333-6922

1110 KETTLEMAN LANE 

SUITE 35 

LODI CA 95240 

$271,996
 $114,218
 $16,666

04/28/10 
06/15/10 
08/24/11 

47%

 42%

10-AMA-49-11.9/22.1 
10-0U8104 
ACST-PP04-(914)9

--() 

WPCP 

IN AMADOR COUNTY AT AND NEAR 

PLYMOUTH FROM 0.2 MILE SOUTH OF 

RANCHERIA CREEK BRIDGE TO EL DORADO 

COUNTY LINE 

REPAIR FAILED AREAS AND APPLY 

GEORGE REED INC 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

$1,338,321
 $0
 $0

03/08/11 
03/24/11 

0%

 0%

10-AMA-104-4.3/10 
10-0U9204 

IN AMADOR COUNTY IN IONE 

RESURFACE ROAD WITH RUBBERIZED HMA 

TOM MAYO CONSTRUCTION INC 

4735 E FREMONT STREET 

$1,229,550 
$0 
$0 

04/07/11 
05/10/11 

0% 

0% 

STOCKTON CA 95215 

WPCP 

(209)943-6248 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-CAL-4-14.5/14.9 IN CALAVERAS COUNTY ABOUT 5.9 MILES GEORGE REED INC SHIVINDER SINGH $1,288,418 12/21/10 0%

HB1 

10-0A0104 
HSST-P004-(141)E 

- -( ) 

SWPPP 

WEST OF ANGELS CAMP FROM 2.4 MILES 

EAST OF HUNT ROAD TO 1.4 MILES WEST 

OF WEST BRANCH CHEROKEE 

REALIGN AND WIDEN HIGHWAY WITH RHMA 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

(209)333-6972 

1110 KETTLEMAN LANE 

SUITE 35 

LODI, CA 95240 

$0
 $0

01/06/11 
10/31/11 

0%

10-MER-33-17.1/26.5 IN MERCED COUNTY NEAR SANTA NELLA TEICHERT CONSTRUCTION $1,847,152 12/13/10 0%
10-0E9404 
STP-S033-(072)E 

FROM 0.1 MILE SOUTH OF PLAZA ROAD TO 

ROUTE 140 

P O BOX 3367 $0
 $0

12/30/10 
0%

--() 
OVERLAY AND REPLACE AC SURFACING 

TURLOCK CA 95381 

(209)632-6600 

HA22 WPCP 

10-MER-59-17.2/22.6 IN MERCED COUNTY NEAR MERCED FROM 0.3 TOM MAYO CONSTRUCTION INC $780,857 04/14/11 0%
10-0U8204 MILE SOUTH OF BELCHER AVENUE TO 0.4 

MILE SOUTH OF OAKDALE ROAD 

4735 E FREMONT ST $0
 $0

05/05/11 
0%

RUBBERIZED HOT MIX ASPHALT OVERLAY 
STOCKTON, CA 95215 

(209)943-6248 

WPCP 

10-MER-99-1.0/0 IN MERCED, STANISLAUS AND SAN JOAQUIN TRAFFIC DEVELOPMENT SERVICES TONY CIPPONERI $1,546,797 11/10/10 0%
10-3A3404 
NH-000C-(321)E 

--()

COUNTIES AT VARIOUS LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERAS 

INC 

MOORPARK CA 93021 

4215 TIERRA REJADA ROAD 
952 GOODWIN DR OR P O 

BOX 867 

RIPON CA 95366 

$0
 $0

12/08/10 
11/21/11 

0%

SUSPENDED 

HB4N WPCP (805)523-1914 
(209)599-1940 

10-MER-99-10.8/13.1 IN MERCED CO IN AND NEAR MERCED FROM TAKEHARA LANDSCAPE, INC. COLE, BRAD / OSHITA, $984,298 02/10/10 27%
10-363124 MILES CREEK OVERFLOW TO CHILDS AVENUE 

OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 
SACRAMENTO CA 95827 

POST OFFICE BOX 277085 STANLEY 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

$807,440
 $4,385

03/10/10 
12/31/13 

81%

HE14 SWPPP 
LODI CA 95240 

10-MER-99-15.8/17.3 IN MERCED COUNTY IN AND NEAR MERCED RGW SIAMAK SIRANG $21,082,519 10/08/09 37% 

HA21 

10-0K0204 
SARR-P099-(521)E 

P0-99 5-(1E) 

--() 

SWPPP 

FROM 0.1 KM NORTH OF V STREET 

UNDERCROSSING TO BLACK RASCAL CANAL 

BRIDGE 

REPLACE BRIDGE 

LIVERMORE, CA. 94550-9297 

550 GREENVILLE RD. 

(209)610-3932

3469 YEAGER DRIVE 

SUITE 109 

MADERA,CA 93637 

$7,156,010 
$527,940 

10/22/09 
05/20/12 

34% 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 10 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-MER-99-26.8/27.6 
10-3169C4 

IN MERCED COUNTY NEAR LIVINGSTON FROM 

0.3 MILE SOUTH TO 0.5 MILE NORTH OF 

SULTANA DRIVE OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 

ROLFE CONSTRUCTION 

ATWATER CA 95301 

3573 SOUTHERN PACIFIC AVE. 

COLE, BRAD / OSHITA, 

STAN 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

$322,753
 $263,123

 $1,160

02/11/10 
04/06/10 
12/31/13 

0%

 0%

PLANT EST 

HB4C SWPPP 
(209)333-6928 

LODI CA 95240 SATIS 

10-MER-99-32.6/37.2 
10-0L5804 
ACST-P099-(515)E 

P0-99 5-(5E) 

--() 

SWPPP 

IN MERCED COUNTY NEAR DELHI FROM 0.9 

MILE SOUTH OF SOUTH AVENUE 

OVERCROSSING TO 0.5 MILE NORTH OF 

GRIFFITH ROAD OVERCROSSING 

HIGHWAY PLANTING 

ODYSSEY LANDSCAPE CO., INC. 

LODI CA 95242 

5400 WEST HIGHWAY 12 

COLE, BRAD 

(209)724-9096 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

LODI CA 95240 

$622,471
 $518,729

 $5,264

08/19/08 
09/10/08 
12/31/12 

66%

 83%

10-MER-140-36.5/37.6 
10-3A66U4 
ACNH-P140-(031)E 

--() 

SWPPP 

IN MERCED COUNTY IN AND NEAR MERCED 

FROM MARTHELLA AVENUE TO 0.3 KM EAST 

OF SANTA FE AVENUE 

REPLACE BRIDGE AND WIDEN ROADWAY 

R G W CONSTRUCTION INC 

LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

HASSAN JAKHAR 

(559)-67-5-52 

3469 YEAGER DRIVE, 

SUIT # 109 

MADERA, CA. 93637 

$19,940,913
 $0
 $0

10/11/10 
10/26/10 
09/11/13 

0%

 0%

10-MER-140-/11.9 
10-0U8704 
ACST-PP14-(003) 

--()

IN MERCED COUNTY IN AND NEAR GUSTINE 

FROM ROUTE 140/5 SEPARATION TO SAN 

JOAQUIN RIVER BRIDGE 

REPAIR FAILED AREAS AND RESURFACE 

GEORGE REED INC 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

$2,106,846
 $0
 $0

03/08/11 
03/24/11 

0%

 0%

WPCP 

10-MER-165-30.0/36.7 

HM1 

10-0U0304 
ACST-P165-(008)E 

P1-65 0-(8E) 

--() 

WPCP 

IN MERCED COUNTY AT AND NEAR HILMAR 

FROM 0.2 MILE SOUTH OF WESTSIDE 

BOULEVARD TO STANISLAUS COUNTY LINE 

RESURFACING 

GEORGE REED INC. 

MODESTO, CA 95354 

140 EMPIRE AVE. 

TONY CIPPONERI 

(209)599-1940 

952 GOODWIN DR OR P O 

BOX 867 

RIPON CA 95366 

$1,118,153
 $1,002,837
 $892,952

05/27/10 
06/15/10 
06/03/11 

74%

 89%

SUSPENDED 

10-MER-165-/11.7 

HA22 

10-0P5904 
STP-P165-(009)E

--() 

WPCP 

IN MERCED COUNTY IN AND NEAR LOS 

BANOS FROM ROUTE 5 TO HENRY MILLER 

AVENUE 

RESURFACE ROADWAY 

TEICHERT CONSTRUCTION P O BOX 

3367 TURLOCK CA 95381 

TURLOCK CA 95381 

(209)632-6600 

TONY CIPPONERI 

(209)599-1940

P O BOX 3367 
952 GOODWIN DR OR P O 

BOX 867 

RIPON CA 95366 

$3,240,928 
$0 
$0 

11/29/10 
12/16/10 

0% 

0% 

SUSPENDED 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-SJ-4-4.4/14.2 IN SAN JOAQUIN AND MERCED COUNTIES AT TRUESDELL CORPORATION OF NOMER GUTIERREZ $435,955 04/01/10 47%
10-0T4504 VARIOUS LOCATIONS 

POLYESTER CONCRETE OVERLAY 

CALIFORNIA INC 

1310 W 23RD STREET 
611 SAN JUAN AVENUE 

STOCKTON CA 95203 

$264,344
 $0

04/20/10 
02/15/11 

95%

TEMPE, AZ 95282 
(209)942-6160 

HM3 WPCP 

10-SJ-4-5.4/6.9 IN SAN JOAQUIN COUNTY NEAR HOLT FROM DE SILVA GATES CONSTRUCTION WAZIRI,MOHAMMAD $6,622,353 09/03/09 41%

HB1 

10-0H04U4 
SARR-P004-(133)E 

P0-04 1-(3E)

--() 

SWPPP 

0.8 KM WEST OF TRACY BOULEVARD 

BOULEVARD TO 1.6 KM EAST OF TRACY 

BOULEVARD 

CURVE IMPROVEMENT 

DUBLIN CA 94568 

(925)294-5669 

P O BOX 2909 

(209)470-8970 

1110 W KETTLEMAN 

LANE, SUITE 35 

LODI CA 95240 

$2,867,245
 $4,905

09/21/09 
08/14/12 

44%

SUSPENDED 

10-SJ-4-/5.4 IN SAN JOAQUIN COUNTY NEAR HOLT TEICHERT CONSTRUCTION 265 VAL WALI WAZIRI $168,876 10/01/10 100%

HB1 

10-0Q3704 
HSST-P004-(139)E 

P0-04 1-(9E) 

--() 

WPCP 

INSTALL CENTERLINE RUMBLE STRIP DERVIN PARKWAY STOCKTON, CA 

95206 

(209)470-8790 

1110 W KETTLEMAN 

LANE, SUITE 35 

LODI, CA 95240 

$152,079
 $0

10/26/10 
05/16/11 

100%

SUSPENDED 
05/17/11 

(209)983-2300 

10-SJ-5-12.4/39.6 IN SAN JOAQUIN COUNTY AT VARIOUS MYERS AND SONS CONSTRUCTION LP $3,388,254 05/17/11 0%
10-0U5804 LOCATIONS FROM TOM PAINE SLOUGH TO 

5/12 SEPARATION 

TREAT BRIDGE DECKS 
SACRAMENTO CA 95833 

2554 MILLCREEK DRIVE $0
 $0

06/03/11 
0%

(916)649-4504 

WPCP 

10-SJ-5-32.6/49.8 IN SAN JOAQUIN COUNTY IN AND NEAR RGW VANGUARD A JOINT VENTURE HARMINDER DEOL $20,808,729 12/03/10 9%
10-0V1704 
IM-0056-(332)0

6332- 47-(E) 

--() 

STOCKTON FROM HAMMER LANE 

UNDERCROSSING TO SACRAMENTO COUNTY 

LINE 

HOT MIX ASPHALT OVERLAY 

LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE RD 

(209)599-8576 

952 GOODWIN DR 

RIPON CA 95366 

$4,097,675
 $3,412,315

12/20/10 
06/13/12 

20%

HA22 WPCP 

10-SJ-12-/0 IN SAN JOAQUIN CO NEAR TERMINOUS AT WENHAM CONSTRUCTION MARY BUSH/PAUL ELLIOTT $215,267 02/25/10 100% 
10-0K0704 AT MOKELUMNE RIVER BRIDGE 

REPLACE ELECTRICAL / CONTROL SYSTEM 
PLACERVILLE, CA 95667 

2707 CASTLEROCK COURT 

(209)639-4453

611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$208,750 
$5,839 

04/20/10 
06/03/11 

97% 

HA21 WPCP 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11
 

District 10 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

10-SJ-88-16.3/25.4
 
10-0U8504
 
ACNH-P088-(055)E
 

--()
 

WPCP
 

10-SJ-99-27.5/0
 
10-0N9104
 

HB1 SWPPP
 

10-SJ-99-/0
 
10-0U5704
 

WPCP
 

10-SJ-99-/0
 
10-0K3204
 
NH-X077-(017)E
 

--()


HB4N WPCP
 

10-SJ-99-/1.7
 
10-0L6304
 
HSNH-P099-(523)E
 

P0-99 5-(3E)
 

--()
 

HB1 SWPPP
 

10-SJ-120-.5/6.4
 
10-0V1604
 
NH-P120-(050)E
 

--()
 

HA22 WPCP
 

Description

Type Of Work
 

IN SAN JOAQUIN COUNTY AT AND NEAR
 

CLEMENTS
 

REPAIR AREAS AND RESURFACE ROAD
 

IN SAN JOAQUIN COUNTY NEAR LODI AT
 

ARMSTRONG ROAD
 

REPLACE HIGHWAY PLANTING
 

IN SAN JOAQUIN COUNTY AT VARIOUS
 

LOCATIONS
 

TREAT BRIDGE DECKS
 

IN SAN JOAQUIN COUNTY AT VARIOUS
 

LOCATIONS
 

INSTALL MICROWAVE DETECTION SYSTEMS
 

IN STANISLAUS AND SAN JOAQUIN
 

COUNTIES IN AND NEAR RIPON FROM
 

HAMMETT ROAD OVERCROSSING TO MILGEO
 

AVENUE OVERCROSSING
 

UPGRADE MEDIAN BARRIER
 

IN SAN JOAQUIN COUNTY IN AND NEAR
 

MANTECA FROM ROUTE 5/120 SEPARATION
 

AND OVERHEAD TO MOFFAT BOULEVARD
 

OVERHEAD
 

REPAIR FAILED AREA AND PLACE
 

Contractor 

GEORGE REED INC
 

P O BOX 4760
 

MODESTO CA 95352
 

(209)523-0734
 

WATKIN & BORTOLUSSI, INC.
 

77 LARKSPUR STREET
 

SAN RAFAEL CA 94901
 

VICTORY ENGINEERS INC
 

10266 HWY 41
 

MADERA CA 93636
 

(559)439-7700
 

STEINY AND COMPANY INC
 

P O BOX 3008
 

VALLEJO CA 94590
 

(707)552-6900
 

RGW CONSTRUCTION INC.
 

P O BOX 2910
 

LIVERMORE CA 94551
 

GEORGE REED INC
 

P O BOX 4760
 

MODESTO CA 95352
 

(209)523-0734
 

Resident
 
Engineer
 

COLE, BRAD / STAN
 

OSHITA
 

1110 WEST KETTLEMAN
 

LANE, SUITE 35
 

LODI CA 95240
 

(209)333-6928
 

MARY BUSH/PAUL ELLIOTT
 

611 SAN JUAN AVE
 

STOCKTON, CA 95203
 

(209)639-4453
 

DAVID ABLEDU
 

952 GOODWIN DRIVE,
 

RIPON CA 95366
 

(209)599-7281
 

OBAIDULLH RASHID
 

"ABDUL"
 

611 SAN JUAN AVE.,
 

STOCKTON, CA 95203
 

(209)610-0806


Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

$1,565,976 03/24/11 0%
 $0
 $0

04/07/11 
0%

 $412,600

 $376,135


 $725


 $213,300

 $0

 $0


 $1,364,250

 $492,020

 $280,940


 $4,466,649

 $2,862,000


 $62,614


 $5,116,972
 
$0
 
$0
 

01/28/09 0%

02/17/09
 

0%

12/31/12
 

PLANT EST
 

SATIS
 

04/14/11 0%

05/05/11
 

0%


12/14/10 26%

01/03/11
 

36%

01/04/12
 

12/07/09 0%

12/22/09
 

0%

08/25/11
 

PLANT EST
 

SATIS
 

11/04/10 35%
 
12/02/10
 

0%

10/31/11
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-SJ-120-9.4/16.7 IN SAN JOAQUIN COUNTY IN AND NEAR WINDSOR FUEL CO OBAIDULLAH RASHID $420,986 05/20/10 16%

HM1 

10-0U0204 

WPCP 

ESCALON FROM 0.6 MILE EAST OF 

JACKTONE ROAD TO 0.2 MILE EAST OF 

IRWIN STREET 

APPLY CHIP SEAL 

PITTSBURG CA 94565 

(925)427-5266 

P O BOX 1029 "ABDUL" 

(209)610-0806 

611 SAN JUAN AVENUE 

STOCKTON CA 95203 

$39,716
 $29,716

06/28/10 
06/21/11 

9%

10-SJ-120-16.7/21.2 IN SAN JOAQUIN COUNTY IN AND NEAR TOM MAYO CONSTRUCTION INC RANBIR BHULLAR $1,038,641 04/14/11 0%
10-0U9304 ESCALON FROM 0.2 MILE WEST OF IRWIN 

DRIVE TO SOUTH SAN JOAQUIN IRRIGATON 

BRIDGE 

RESURFACE WITH RUBBERIZED HMA 

STOCKTON CA 95215 

(209)943-6248 

4735 E FREMONT STREET 

(209)639-4306 

611 SAN JUAN AVENUE 

STOCKTON CA 95203 

$0
 $0

05/10/11 
0%

WPCP 

10-SJ-132-.7/0 IN SAN JOAQUIN COUNTY ABOUT 5.8 JEFFCO PAINTING & COATING INC BAL BAHADUR PAUL $606,966 03/01/11 0%
10-0U5904 MILES WEST OF VERNALIS AT ROUTE 132 

E/580 SEPARATION 

REPAINT BRIDGE 
VALLEJO CA 94590 

(707)562-1900 

PO BOX 1888 

(209)609-1295 

952 GOODWIN DRIVE 

RIPON, CA95366 

$0
 $0

03/17/11 
11/30/11 

0%

WPCP 

10-SJ-205-1.7/12.6 IN SAN JOAQUIN COUNTY IN AND NEAR ELITE LANDSCAPING, INC. COLE, BRAD / OSHITA, $739,658 04/05/10 17%

HA25 

10-0L5704 
SARR-205 -(328)4 

A-205 -(328)4 

--() 

SWPPP 

TRACY AT VARIOUS LOCATIONS 

HIGHWAY PLANTING AND IRRIGATION 
CLOVIS, CA 93612 

2972 LARKIN AVENUE STANLEY 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

LODI, CA 95240 

$640,906
 $14,245

05/28/10 
12/31/14 

90%

(209)333-6928 

10-SJ-205-1.9/7.9 IN SAN JOAQUIN COUNTY NEAR TRACY AT BAY CITIES PAVING AND GRADING HARMINDER DEOL $10,522,725 10/12/10 0%
10-0Q2704 VARIOUS LOCATIONS 

CONSTRUCT ADDITIONAL LANES 

INC 

P O BOX 6227 
952 GOODWIN DR 

RIPON CA 95366 

$112,199
 $49,699

11/02/10 
01/24/13 

1%

CONCORD CA 94524 
(209)599-8576 SUSPENDED 

SWPPP (925)687-6666 

10-STA-5-/0 IN AMADOR, STANISLAUS AND TUOLUMNE DEBRUIN CONSTRUCTION INC PAWAN K GARG, $428,900 02/11/10 78% 
10-0T4404 COUNTIES AT VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 
FRENCH CAMP CA 95231 

P O BOX 1355 611 SAN JUAN AVE 

STOCKTON CA 95203 

$387,173 
$0 

03/10/10 
05/31/11 

83% 

(209)470-8777

HA21 WPCP 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

10-STA-33-23.4/0 SUTTI, RENEE M.IN STANISLAUS COUNTY NEAR WESTLEY AT AGEE CONSTRUCTION CORPORATION $870,554 12/09/10 3%
10-2A2904 
STPB-RSTP-(033)0 

--() 
(209)607-8741 

952 GOODWIN DRIVE 

RIPON, CA. 95366 

INGRAM CREEK BRIDGE 

REPLACE BRIDGE 
CLOVIS CA 93613 

(559)299-3290 

P O BOX 629 $36,926
 $4,612

01/19/11 
01/27/12 

4%

SUSPENDED 

HA21 SWPPP 

10-STA-99-11.9/11.9 DEOL HARMINDERIN STANISLAUS COUNTY IN CERES FROM NEHEMIAH CONSTRUCTION INC $17,503,630 06/23/08 94%
10-2A7704 PO BOX 1863 

TURLOCK CA 95381 

0.5 KM SOUTH OF WHITMORE AVENUE 

OVERCROSSING TO 0.7 KM NORTH OF 

801 FIRST STREET SUITE G $17,740,752
 $172,715

07/09/08 
07/18/11 

99%

(209)667-1869WHITMORE AVENUE OVERCROSSING 

RECONSTRUCT INTERCHANGE 

BENICIA CA 94510 

(707)746-6870 

HE11 SWPPP 

10-STA-99-15.0/16.5 COLE, BRAD / OSHITA,IN STANISLAUS COUNTY IN AND NEAR ODYSSEY LANDSCAPE COMPANY $1,787,465 09/18/07 0%
10-0F7304 STAN 

1110 WEST KETTLEMAN 

MODESTO FROM TUOLUMNE RIVER BRIDGE TO 

0.7 KM NORTH OF ROUTE 219 AND 99 

5400 WEST HIGHWAY 12 $1,732,048
 $6,264

10/16/07 
12/31/11 

0%

LANE, SUITE 35SEPARATION 
LODI CA 95242 

PLANT EST 

HA25 SWPPP 
LODI CA 95240PLANTING AND IRRIGATION SATIS 
(209)948-7216 

10-STA-99-15.1/17 IN STANISLAUS COUNTY IN MODESTO AT TEICHERT CONSTRUCTION $4,185,054 04/13/11 0%
10-0A6714 
ACNH-PO99-(544)E 

VARIOUS LOCATIONS FROM 0.2 MILE SOUTH 

OF TUOLUMNE BOULEVARD UNDERCROSSING 

P O BOX 1118 $0
 $0

05/05/11 
0%

--()
TO 0.2 MILE NORTH OF 

STOCKTON CA 95201 

RECONSTRUCT RAMPS 
(209)983-2300 

HA22 SWPPP 

10-STA-99-16.8/24.7 COLE, BRAD / OSHITA,IN STANISLAUS CO IN AND NEAR THE CITY WATKIN AND BORTOLUSSI, INC. $489,644 02/09/10 33%
10-0L5904 
SARR-P099-(522)E 

STANLEY 

1110 WEST KETTLEMAN 

OF MODESTO AND THE COMMUNITY OF 

SALIDA AND VARIOUS LOCATIONS 

77 LARKSPUR STREET $370,638
 $15,303

02/23/10 
12/31/13 

74%

 P0-99 5-(2E) 

--() 
LANE, SUITE 35 

LODI CA 95240 

HIGHWAY PLANTING 
SAN RAFAEL CA 94901 

HA25 SWPPP 

10-STA-99-21.9/22.3 SUTTI, RENEE' M.IN STANISLAUS COUNTY AT SALIDA AT GRANITE CONSTRUCTION COMPANY $818,631 07/15/09 0% 
10-0K7004 P O BOX 867 (952 

GOODWIN DRIVE) 

ROUTE 99/219 SEPARATION 

WIDEN ROADWAY AND RAMPS 
WATSONVILLE CA 950775085 

P O BOX 50085 $739,108 
$2,335 

07/28/09 
12/07/11 

0% 

HB4N SWPPP 
(209)599-3699

RIPON, CA. 95366
(831)724-1011 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-STA-99-/6.5 IN STANISLAUS COUNTY IN TURLOCK ANOZIRA INC DAVID ABLEDU $788,690 04/08/11 0%
10-0U9404 REPLACE PCC SLABS 2415 SAN RAMON VLY BLVD 4 426 952 GOODWIN DRIVE $0

 $0
05/05/11 

0%

SAN RAMON CA 94583 
RIPON, CA 95366 

(925)771-8400 
(209)599-7281 

WPCP 

10-STA-108-28.7/29.4 IN STANISLAUS COUNTY NEAR RIVERBANK GRANITE CONSTRUCTION COMPANY MARY BUSH $746,897 04/20/10 64%
10-0N4404 
HSST-P108-(047)E 

FROM 0.4 MILE NORTH OF SAINT FRANCIS 

AVENUE TO 0.1 MILE WEST OF SKITTONE 

P O BOX 50085 $392,413
 $339,618

05/12/10 
06/06/11 

51%

 P1-08 0-(7E)

--() 
ROAD 

INSTALL SIGNALS 

WATSONVILLE CA 95077 

(831)724-1011 
(209)639-4453 

HB1 SWPPP 

10-STA-132-30.3/41 IN STANISLAUS COUNTY NEAR WATERFORD GEORGE REED INC $1,996,675 04/08/11 0%
10-0V0404 IN-PLACE SURFACE RECYCLING P O BOX 4760 $0

 $0
04/25/11 

0%

MODESTO CA 95352 

(209)523-0734 

WPCP 

10-TUO-108-5.7/6.2 IN TUOLUMNE COUNTY NEAR SONORA FROM GEORGE REED INC. P.O. BOX 548PAWAN K GARG $659,741 11/24/09 100%
10-0H3204 
HSST-P108-(048)E

 P1-08 0-(8E) 

--() 

0.3 KM WEST OF VIA ESTE ROAD TO 0.4 

KM EAST OF VIA ESTE ROAD 

WIDEN HIGHWAY WITH HOT MIX ASPHALT 

SONORA CA 95370 

SONORA CA 95370 

P.O.BOX 548 

(209)470-8777 

611 SAN JUAN AVE 

STOCKTON CA 95203 

$482,512
 $6,017

12/14/09 
05/31/11 

79%

SUSPENDED 

HB1 SWPPP 

10-TUO-108-27.0/37.8 IN TUOLUMNE COUNTY AT AND NEAR COLD GEORGE REED INC $1,491,960 05/17/11 0%
10-0U8004 SPRINGS FROM MONO ROAD TO 1.2 MILES 

EAST OF COW CREEK ROAD 

P O BOX 4760 $0
 $0

06/03/11 
0%

RUBBERIZED HOT MIX ASPHALT OVERLAY 
MODESTO CA 95354 

(209)523-0734 

WPCP 

10-TUO-108-31.2/0 IN TUOLUMNE COUNTY NEAR STRAWBERRY AT COAST CONST. INC. PAWAN GARG $428,402 05/24/10 100% 
10-0N3704 SOUTH FORK STANISLAUS RIVER BRIDGE 

REPLACE BRIDGE RAIL 
SAN RAFAEL CA 94903 

4460 REDWOOD HIGHWAY SUITE 16 611 SAN JUAN AVENUE 

STOCKTON CA 95203 

$408,423 
$0 

06/22/10 
04/20/11 

95% 

(209)470-8777 OVER RUN 

HA21 WPCP 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-TUO-120-15.1/29 IN TUOLUMNE COUNTY AT AND NEAR GEORGE REED INC $2,296,199 04/12/11 0% 
10-0U8904 
ACNH-P120-(051)E 

MOCCASIN FROM 0.4 MILE WEST OF NORTH 

JUNCTION 49 TO 0.3 MILE WEST OF OLD 

P O BOX 4760 $0 
$0 

04/25/11 
0% 

--() 
PRIEST GRADE ROAD 

MODESTO CA 95352 

RUBBERIZED HMA OVERLAY 
(209)523-0734 

WPCP 

Totals: Authorized Final Amt: $160,425,826 Completed to Date: $52,329,269 Work This Month: $5,923,678
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 11 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-IMP-7-3.7/6.9
 
11-068024
 

HE14 SWPPP
 

HE14
 

11-IMP-8-4.9/7.2
 
11-264004
 
ACIM-008 -(101) 


--()
 

HA21 SWPPP
 

11-IMP-8-31.3/0
 
11-261514
 

HA26 SWPPP
 

11-IMP-8-31.3/0
 
11-261504
 
ACHS-X025-(028)S
 

GX02-5 02-()
 

--()
 

HA26 SWPPP
 

11-IMP-78-9.2/12.1
 
11-167894
 
HPLU-6211-(094)
 

--()
 

HE14 SWPPP
 

11-IMP-78-12.1/15.2
 
11-167884
 
HPLU-6211-(067)E
 

--()
 

HE14 SWPPP
 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

Resident
 
Engineer
 

ARINDUQUE, RAY
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4084
 

FARMER, BRANDON
 

1463 BROADWAY
 

EL CAJON, CA 92021
 

(858)688-1375
 

BABICKY, ALAN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)688-1526
 

BABICKY, ALAN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO CA 92111
 

RIZZUTTO, SHAWN
 

722 E. BARIONI BLVD
 

EL CENTRO, CA 92251
 

(760)355-8666
 

RIZZUTTO, SHAWN
 

722 E. BARIONI BLVD.
 

IMPERIAL,CA 92251
 

(760)355-8666


Description

Type Of Work
 

IN IMPERIAL COUNTY NEAR CALEXICO ON
 

ROUTE 7 AND ON ROUTE 8
 

HIGHWAY PLANTING AND IRRIGATION
 

IN IMPERIAL COUNTY NEAR OCOTILLO AT
 

DEVIL'S CANYON BRIDGE NUMBER 2 AND AT
 

MYER CREEK BRIDGE
 

REHABILITATE BRIDGE
 

IN IMPERIAL COUNTY NEAR EL CENTRO AT
 

EASTBOUND AND WESTBOUND SUNBEAM REST
 

AREAS
 

INSTALL SEWAGE TREATMENT SYSTEM
 

IN IMPERIAL COUNTY NEAR EL CENTRO ON
 

ROUTE 8 AT SUNBEAM REST AREAS AND
 

NEAR CALIPATRIA ON ROUTE 111 AT TWO
 

RIVERS REST AREA
 

ROADSIDE REST AREA RESTORATION/ADA
 

IN IMPERIAL COUNTY NEAR BRAWLEY ON
 

ROUTE 78 AND ON ROUTE 86
 

CONSTRUCT FOUR LANE EXPRESSWAY
 

IN IMPERIAL COUNTY IN AND NEAR
 

BRAWLEY ON ROUTE 78 AND ON OLD ROUTE
 

111
 

CONSTRUCT FOUR-LANE EXPRESSWAY
 

Contractor 

SIERRA LANDSCAPE COMPANY
 

73-771 DINA SHORE DRIVE, 200
 

PALM DESERT CA 92211
 

TRUESDELL CORPORATION OF
 

CALIFORNIA INC
 

1310 W 23RD STREET
 

TEMPE AZ 85282
 

(602)437-1711
 

UNITED ENGINEERING & CONST.
 

336-10A N. CENTRAL AVENUE
 

GLENDALE CA 91203
 

RSMW CONTRACTORS, INC.
 

8191 CENTER STREET
 

LA MESA,CA 91942
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 95077
 

(831)724-1011
 

SKANSKA
 

861 MAIN STREET
 

BRAWLEY,CA 92227
 

$1,156,018 11/16/07 0%
 $1,162,264

 $0
12/21/07 
10/27/11 

0%

PLANT EST 

SATIS 

$1,018,018 10/12/10 0%
 $7,500

 $0
11/02/10 
11/01/11 

1%

SUSPENDED 

$1,026,306 05/26/10 46%
 $976,613
 $36,850

07/15/10 
05/04/12 

95%

 $3,173,484 07/29/09 83%
 $3,156,040

 $16,775
08/19/09 
09/19/11 

100%

 $30,242,262 11/30/10 16%
 $2,654,655
 $1,566,869

12/24/10 
10/15/12 

9%

 $70,995,118 03/11/08 0% 
$71,458,262 

$222,051 
03/27/08 
05/27/11 

0% 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-IMP-98-/56.6 IN IMPERIAL COUNTY HAZARD CONSTRUCTION REYES, JULIO $378,305 04/06/11 0%
11-404904 HMA PAVEMENT REHABILITATION 

SAN DIEGO CA 92192 

P O BOX 229000 722 EAST BARIONI 

BLVD. 

$0
 $0

04/25/11 
06/14/11 

0%

HA12 WPCP 

(858)587-3600 
(858)688-1091 

IMPERIAL, CA 92251 SUSPENDED 

11-IMP-111-/1.2 IN IMPERIAL COUNTY IN CALEXICO HAZARD CONSTRUCTION COMPANY $927,295 03/23/11 0%
11-2M2204 COLD PLANE AND HMA OVERLAY P O BOX 229000 $0

 $0
04/13/11 

0%

SAN DIEGO CA 921929000 

(858)587-3600 

HM1 WPCP 

11-SD-5-.3/10 IN SAN DIEGO COUNTY IN SAN DIEGO SIM J HARRIS INC MOEN, MIKE $10,082,480 01/06/11 11%

HA22 

11-080404 
IM-0051-(619)E 

--() 

WPCP 

CHULA VISTA AND NATIONAL CITY FROM 

CAMINO DE LA PLAZA OVERCROSSING TO 

24TH STREET UNDERCROSSING 

PAVEMENT REHABILITATION 

SAN DIEGO CA 92126 

(858)437-0190 
(619)995-7335 

9685 VIA EXCELENCIA SUITE 200 9851 BUENA VISTA 

AVENUE 

SANTEE, CA 92071 

$3,088,701
 $1,758,051

01/31/11 
07/19/11 

31%

SUSPENDED 

11-SD-5-1.2/23.5 IN SAN DIEGO COUNTY AT VARIOUS WIER CONSTRUCTION CORPORATION BAGUBE, JUN $597,336 07/15/10 90%
11-283404 
ACIM-0005-(614)E 

--() 

LOCATIONS FROM VIA DE SAN YSIDRO 

UNDERCROSSING TO ROUTE 5/274 

SEPARATION 
ESCONDIDO, CA 92029 

2255 BARHAM DRIVE 

(858)688-1438 

9851 BUENA VISTA ROAD 

SANTEE, CA 92071 

$732,782
 $0

08/10/10 
05/31/11 

95%

CONSTRUCT CURB RAMPS 
HB71 WPCP 

11-SD-5-3.2/15.3 IN SAN DIEGO COUNTY AT VARIOUS FALCON CONSTRUCTION CO CORTEZ, DAVID $820,430 11/03/10 0%
11-2M0204 
STP-X073-(091)E 

--() 

LOCATIONS 

CLEAN AND TREAT BRIDGE DECKS 
SAN DIEGO CA 92196 

(619)840-8998 

P O BOX 26429 

(858)688-1597 

9851 BUENA VISTA AVE 

SANTEE, CA 92071 

$0
 $0

12/15/10 
07/14/11 

0%

HA21 WPCP 

11-SD-5-10.0/20 IN SAN DIEGO COUNTY IN NATIONAL CITY HAZARD CONSTRUCTION ALSHEIKH, JASON $8,692,627 01/10/11 0% 
11-240104 
IM-0051-(618)E 

--() 

AND SAN DIEGO FROM 24TH STREET 

UNDERCROSSING TO 0.1 MILE SOUTH OF 

ROUTE 8/5 SEPARATION AND 

PAVEMENT REHABILITATION 

SAN DIEGO CA 921929000 

(858)587-3600 

PO BOX 229000 

(858)688-1473

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$1,072,440 
$1,047,190 

01/27/11 
08/16/11 

12% 

HA22 WPCP 

HB4N 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-5-23.9/28.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FLATIRON WEST INC AKHONDZADEH, RAHIM $6,241,679 10/11/10 26%

HB1 

11-284604 
ACHS-0005-(615)E 

G 00-0516-(5E) 

--() 

SWPPP 

MISSION BAY DRIVE OVERCROSSING TO 

NOBEL DRIVE OVERCROSSING 

UPGRADE MEDIAN GUARD RAIL 
SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(858)688-1318 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$5,978,792
 $276,107

11/03/10 
05/01/12 

99%

11-SD-5-32.7/42.7 IN SAN DIEGO COUNTY IN SAN DIEGO, PAVE TECH INC TRAN, DUNG $4,819,973 06/25/10 95%

HM1 

11-079804 
ACIM-0005-(612) 

--() 

WPCP 

SOLANA BEACH AND ENCINITAS 

GRIND PAVEMENT AND REPLACE SLABS 
CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

(858)688-1549 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$4,667,235
 $880,444

07/20/10 
05/26/11 
05/26/11 

100%

11-SD-5-35.7/40.1 IN SAN DIEGO COUNTY AT VARIOUS PERSE CONSTRUCTION COMPANY TRAN, DUNG $516,828 12/30/10 53%
11-2M0304 LOCATIONS 

CLEAN AND TREAT BRIDGE DECK 
AZUSA CA 91702 

982 W 10TH STREET 2863 CARMEL VALLEY 

ROAD 

$224,397
 $103,901

02/02/11 
07/21/11 

43%

HA21 WPCP 

(626)815-3901 
(858)688-1549 

DEL MAR, CA 92014 

11-SD-5-39.8/54.4 IN SAN DIEGO COUNTY AT VARIOUS SUKUT CONSTRUCTION RAFIQ, AHMAD $4,243,210 04/08/10 39%
11-289304 LOCATIONS FROM BIRMINGHAM DRIVE 

OVERCROSSING TO 0.1 MILE NORTH OF 

CAMP PENDLETON UNDERCROSSING 
OCEANSIDE,CA 92056 

3156-205 VISTA WAY 2863 CARMEL VALLEY 

ROAD 

DEL MAR CA 92014 

$3,766,869
 $408,928

05/06/10 
05/25/12 

92%

HB4N SWPPP 
INSTALL RAMP METERS AND HOV LANES (858)688-1415 

11-SD-5-40.1/0 IN SAN DIEGO COUNTY IN ENCINITAS ON R S B GROUP INC ARINDUQUE, RAY $658,999 12/23/10 21%
11-292404 
ACIM-X073-(090)E 

--() 

ROUTE 5 AT MACKINNON AVENUE OVER 

CROSSING AND IN SAN DIEGO ON ROUTE 

805 FROM 0.3 MILE TO 0.1 M 

REPAIR SLOPE AND EROSION CONTROL 

LAKE FOREST CA 92630 

(949)454-1999 

22622 LAMBERT STREET #304 

(858)467-4084 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$396,215
 $50,573

01/11/11 
05/21/12 

59%

HA23 SWPPP 

11-SD-5-52.8/54.9 IN SAN DIEGO COUNTY IN OCEANSIDE FROM P&D LANDSCAPE MANAGEMENT HURTZIG, JOHN $1,307,372 08/09/07 0% 
11-239504 BROOKS STREET OVERCROSSING TO 0.1 KM 

NORTH OF CAMP DEL MAR OVERCROSSING 

PLANTING AND IRRIGATION 
ORANGE,CA 92868 

(858)467-4086

999 TOWN AND COUNTRY RD, FIR4 7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$1,217,610 
$14,975 

09/18/07 
10/24/11 

0% 

PLANT EST 

HA25 SWPPP 
SATIS 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-5-59.4/60 IN SAN DIEGO COUNTY ABOUT 5.2 MILES R S M 2 CONTRACTORS INC TRAN, DUNG $3,983,030 02/01/11 0%

HA26 

11-261404 
ACHS-0005-(617) 

IMG-0005-(617) 

--() 

SWPPP 

NORTH OF OCEANSIDE AT THE ALISO 

CREEK SAFETY ROADSIDE REST AREA 

___________ 

REPLACE BUILDINGS 

LA MESA CA 91942 

(619)698-7777 

8191 CENTER STREET 

(858)688-1549 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$98,328
 $98,328

04/27/11 
05/24/13 

2%

11-SD-5-67.2/0 IN SAN DIEGO COUNTY IN CORONADO AND PRO-WEST ENGINEERING INC DOUGHERTY BOB $301,000 03/22/10 100%
11-0AA004 ABOUT 15 MILES NORTH OF OCEANSIDE 

INSTALL PHOTOVOLTAIC PANELS 
ORANGE CA 92865 

740 W. GROVE AVENUE 2863 CARMEL VALLEY 

ROAD 

$288,090
 $19,480

05/18/10 
05/31/11 

96%

DEL MAR CA 92014 

(858)688-1528 

11-SD-8-1.2/0 IN SAN DIEGO COUNTY IN SAN DIEGO AT TRAFFIC DEVELOPMENT SERVICES PEREZ, AL $529,236 08/24/10 100%
11-286604 
ACIM-0008-(306)E 

--() 

MIDWAY DRIVE UNDERCROSSING 

MODIFY INTERSECTION 

INC 

MOORPARK CA 93021 

4215 TIERRA REJADA RD STE 184 
7177 OPPORTUNTITY 

ROAD 

SAN DIEGO, CA 92111 

$516,379
 $0

09/21/10 
05/17/11 

100%

COMPLETED 
05/17/11 

HB1 WPCP (805)523-1914 
(858)467-1575 

11-SD-8-3.0/12.6 IN SAN DIEGO COUNTY IN SAN DIEGO AND PETERSON-CHASE GENERAL HURTZIG, JOHN $1,030,271 08/10/10 9%
11-261704 
ACIM-0008-(305)E 

--() 

LA MESA AT VARIOUS LOCATIONS FROM 

MISSION CENTER RD OVERCROSSING TO 

SEVERIN DRIVE OVERCROSSIN 

FREEWAY MAINTENANCE ACCESS PAVING 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92614 

1792 KAISER AVENUE 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$4,395
 $0

08/26/10 
10/03/11 

0%

SUSPENDED 

HA28 SWPPP 

11-SD-8-10.2/21.8 IN SAN DIEGO COUNTY IN AND NEAR LA COFFMAN SPECIALTIES, INC AKHONDZADEH, RAHIM $1,816,440 06/29/10 84%
11-2M0904 
ACIM-0081-(307)E 

--() 

MESA AND EL CAJON FROM 0.3 MILE WEST 

OF FLETCHER PARKWAY OC TO LAKE 

JENNINGS PARK ROAD OC 
SAN DIEGO, CA 92126 

9685 VIA EXCELENCIA, STE 200 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$1,575,608
 $372,149

07/13/10 
07/07/11 

85%

HM1 WPCP 
REPLACE SLABS (858)688-1318 

11-SD-8-17.4/18.7 IN SAN DIEGO COUNTY IN EL CAJON FROM SIM J HARRIS, INC. AKHONDZADEH, RAHIM $9,596,230 10/07/09 95% 
11-063804 
ACIM-0081-(302)E 

--() 

THE SECOND STREET UNDERCROSSING TO 

THE GREENFIELD DRIVE UNDERCROSSSING 

_______________ 
SAN DIEGO,CA 92126 

9685-200 EXCELENCIA 2863 CARMEL VALLEY 

ROAD 

DEL MAR CA 92014 

$9,289,758 
$624,782 

10/20/09 
06/14/11 

96% 

HB4N SWPPP 
WIDEN FREEWAY AND BRIDGE (858)688-1318
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Statement of Ongoing Contracts as of 05/20/11	
06/06/11 

District 11 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

11-SD-8-49.0/0 IN SAN DIEGO COUNTY NEAR PINE VALLEY WHILLOCK CONTRACTING, INC. RAMIREZ, DANIEL $1,852,510 01/12/10 100%

11-243204 $1,423,064 02/16/10
AT BUCKMAN SPRINGS REST AREA P O BOX 2322
 1436 BROADWAY	 76%

ACIM-0081-(303)E	 $175,882 06/20/11


RESTORE SAFETY ROADSIDE REST
 EL CAJON CA 92021
 
00-81 3-(3E)	 LA MESA CA 91943
 

(760)594-2011

--()
 

HA26 SWPPP
 

11-SD-15-3.2/M4.1	 IN SAN DIEGO COUNTY IN SAN DIEGO ON A C C U CONSTRUCTION INC ARINDUQUE, RAY $4,630,033 09/10/07 0%


ROUTE 15 AND ON ROUTE 805 1526 BROOKHOLLOW DRIVE #76
11-070404	 $4,498,898 10/25/07
7177 OPPORTUNITY ROAD	 0%

ACIM-X073-(083)	 $10,590 03/21/12


PLANTING AND IRRIGATION SAN DIEGO,CA 92111

--() SANTA ANA CA 92705
 

(858)467-4084	 PLANT EST

(714)641-4730
 

SATIS

HA25 SWPPP
 

11-SD-15-8.4/0	 IN SAN DIEGO COUNTY AT VARIOUS L B CIVIL CONSTRUCTION HURTZIG, JOHN $1,800,750 11/23/10 51%


LOCATIONS INCORPORATED
11-291904	 $1,073,669 12/14/10
7177 OPPORTUNITY ROAD	 60%

ACST-X073-(089)E	 $168,257 08/27/12


CONCRETE SLOPE PAVING AND PLANTING 11585 SORRENTO VALLEY RD 104 SAN DIEGO, CA 92111

X0-73 0-(9E)
 

(858)467-4086

--() SAN DIEGO CA 92121
 

HA23 SWPPP (858)481-5222
 

11-SD-15-8.9/9.7	 IN SAN DIEGO COUNTY (SINK HOLE) ERRECAS INC $1,000,000 03/01/98 0%


EMERGENCY EARTHWORK P O BOX 1161
11-233204	 $0 03/01/98
 
0%


ER- -( )  $0


--() SPRING VALLEY CA 91979
 

HA23
 

11-SD-15-10.4/21.2	 IN SAN DIEGO COUNTY IN SAN DIEGO ON COFFMAN SPECIALTIES INC. MCMILLAN, STEVE $66,955,455 07/25/08 64%


ROUTE 15 AND ON ROUTE 163 4375 JUTLAND DRIVE SUITE 260
11-2T0924	 $58,568,329 08/06/08
13560 EVENING CREEK	 88%

$1,983,627 10/09/12


CONSTRUCT MANAGED LANES
 DRIVE N.
 
SAN DIEGO CA 92117
 

SAN DIEGO CA 92128
 

(858)688-1435

HB4C SWPPP
 

11-SD-15-10.5/M15	 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FCI CONSTRUCTORS INC MERCADO VICTOR $55,848,691 05/12/08 98%
 
11-2T0914 $55,350,891 06/11/08
 

$0 05/04/11
 
0.1 KM SOUTH OF ROUTE 52/15 10050 BLACK MOUNTAIN RD 13560 EVENING CREEK	 98%
 
SEPARATION TO CARROLL CANYON ROAD
 DRIVE NORTH
 

SAN DIEGO CA 92126

OVERCROSSING
 SAN DIEGO CA 92128
 
CONSTRUCT MANAGED LANES (858)688-1544


HB4C SWPPP
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Statement of Ongoing Contracts as of 05/20/11
06/06/11
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

11-SD-15-16.0/M19.3 IN SAN DIEGO COUNTY IN SAN DIEGO FROM 
11-2T0934 MIRA MESA BOULEVARD UNDERCROSSING TO 

0.3 KM SOUTH OF ROUTE 56/15 

SEPARATION OVERCROSSING 

CONSTRUCT MANAGED LANES 
HB4C SWPPP 

11-SD-15-18.8/M21.9 IN SAN DIEGO COUNTY IN SAN DIEGO ON 
11-260714 ROUTE 15 FROM 1.4 KM SOUTH OF RTE 
HPLU-6211-(064)N 

62-11 0-(4N) 
15/56 SEPARATION TO CAMINO DEL NORTE 

UC AND ON RTE 56 FROM 0 
--() 

HIGHWAY PLANTING AND IRRIGATION 
HA25 SWPPP 

11-SD-15-21.9/M23.9 IN SAN DIEGO COUNTY IN SAN DIEGO FROM 
11-260724 CAMINO DEL NORTE UNDERCROSSING TO 0.4 
HPLU-6211-(080) 

KM NORTH OF RANCHO BERNARDO ROAD 
--() 

UNDERCROSSING 

INSTALL PLANTING AND WATER SYSTEM 
HB4C SWPPP 

11-SD-15-23.8/M26.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM 
11-260734 0.2 KM NORTH OF RANCHO BERNARDO ROAD 
HPLU-6211-(098) 

UNDERCROSSING TO LAKE HODGES BRIDGE 
--() 

INSTALL HIGHWAY PLANTING SYSTEMS 

HB4C SWPPP 

11-SD-15-26.0/30.2 IN SAN DIEGO COUNTY IN AND NEAR 
11-2T0814 ESCONDIDO AT VARIOUS LOCATIONS FROM 
ACIM-015 -(203)N 

0.1 KM S OF HIGHLAND ROAD OC TO 0.2 
LN62-11 0-(2N) 

KM N OF NINTH AVENUE UC 
--() 

CONSTRUCT MANAGED LANES - NORTH 
HB4C SWPPP 

11-SD-15-27.3/0 IN SAN DIEGO COUNTY IN ESCONDIDO AT 
11-2T0894 NORTH COUNTY FAIR OVERCROSSING 
CMLN-6211-(059)

CONSTRUCT BARRIER TRANSFER MACHINE 
--() 

HB4C WPCP 

Contractor 

FCI CONSTRUCTORS, INC.
 

10050 BLACK MOUNTAIN ROAD
 

SAN DIEGO CA 92126
 

SIERRA LANDSCAPE COMPANY
 

73771 DINAH SHORE DRIVE
 

PALM DESERT CA 92211
 

EAST BAY CONSTRUCTION CO., INCSAGGESE, CARMINE T
 

Resident 
Engineer 

BOBOTIS, MARK
 

13220 EVENING CREEK
 

DRIVE SUITE 112
 

SAN DIEGO, CA 92128
 

(858)688-1439
 

SAGGESE, CARMINE T.
 

13560 EVENING CREEK
 

DRIVE NORTH (NORTH
 

TRLR)
 

SAN DIEGO CA 92128
 

(858)688-1542
 

41120-G ELM STREET
 

MURRIETA CA 92562
 

NATIVE LANDSCAPE INC
 

9746 TAMARACK LANE
 

ESCONDIDO CA 92029
 

(760)735-8700
 

FLATIRON CORP.
 

1770 LA COSTA MEADOWS DRIVE
 

SAN MARCOS CA 92078
 

WEIR CONSTRUCTION CORPORATION
 

2255 BARHAM DRIVE
 

ESCONDIDO,CA 92029
 

13560 EVENING CREEK
 

DRIVE
 

SAN DIEGO,CA 92128
 

(858)688-1542
 

SAGGESE, CARMINE
 

304 ENTERPRISE STREET
 

SUITE B
 

ESCONDIDO, CA 92129
 

(858)688-1542
 

BREYER, RICHARD
 

13560 EVENING CREEK
 

DRIVE NORTH
 

SAN DIEGO,CA 92128
 

(858)688-1430
 

CARDENAS, VICTOR
 

13560 EVENING CREEK
 

DRIVE
 

SAN DIEGO,CA 92128
 

(858)688-1524


 $71,118,560 02/08/08 97%
 $63,510,690
 $1,385,988

02/27/08 
06/22/11 

89%

 $2,581,596 05/12/08 0%
 $2,350,207

 $0
06/10/08 
10/15/12 

0%

PLANT EST 

SATIS 

$1,283,194 02/19/09 0%
 $1,190,178

 $0
03/20/09 
05/17/13 

0%

PLANT EST 

SATIS 

$1,056,515 11/24/10 32%
 $70,494
 $56,105

01/11/11 
10/30/14 

7%

 $48,741,859 11/20/08 80%
 $35,823,312

 $803,098
12/10/08 
12/06/12 

73%

 $7,225,755 08/20/08 0% 
$7,056,725 

$1,518 
09/26/08 
12/10/11 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-15-30.0/31.5 JAVED, FARIDUNIN SAN DIEGO COUNTY IN ESCONDIDO FROM ATKINSON CONTRACTORS, LP $50,610,417 07/21/08 84%

HB4C 

11-2T0824 
CIM-015 -(202)3 

CMLN-6211-(053) 

--() 

SWPPP 
(760)735-5087 

304-B ENTERPRISE 

STREET 

ESCONDIDO,CA 92029 

NINTH AVENUE UNDERCROSSING TO ROUTE 

15/78 SEPARATION 

CONSTRUCT MANAGED LANES 
FOOTHILL RANCH CA 92610 

27422 PORTOLA PARKWAY $46,673,808
 $1,477,729

08/06/08 
12/01/11 

92%

11-SD-15-42.5/45.9 LEVINE, GARYIN SAN DIEGO COUNTY ABOUT 11.2 MILE CSI / SJH A JOINT VENTURE $5,294,731 03/10/11 3%
11-289704 
IM-0154-(206)E 

--() 
(760)639-4430 

3485 EAST VISTA WAY 

VISTA, CA 92084 

NORTH OF ESCONDIDO FROM 0.6 MILES 

SOUTH OF ESCONDIDO HIGHWAY 

OVERCROSSING TO SAN LUIS REY RIVE 

PAVEMENT REHABILITATION 

SAN DIEGO CA 92126 

(858)536-3100 

9685 VIA EXCELENCIA ST. 200 $1,241,828
 $1,161,933

04/13/11 
08/15/11 

23%

HA22 SWPPP 

11-SD-52-2.6/5.9 HURTZIG, JOHNIN SAN DIEGO COUNTY IN SAN DIEGO ON NATURE'S IMAGE $422,982 05/30/08 0%
11-288404 7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

ROUTE 52 AND ON ROUTE 805 

CONVERT IRRIGATION SYSTEM 
LAKE FOREST CA 92630 

20472-102 CRESCENT BAY DR. $403,846
 $0

06/20/08 
07/21/10 

0%

(858)467-4086 PLANT EST 

HA25 WPCP 
SATIS 

11-SD-52-14.1/16.3 FITZGIBBON, EDWARDIN SAN DIEGO COUNTY AT VARIOUS ERRECA'S, INC. $63,991,591 11/27/07 100%
11-010614 9851 BUENA VISTA 

AVENUE 

LOCATIONS 

CONSTRUCT FOUR-LANE FREEWAY 
LAKESIDE CA 92040 

12570 SLAUGHTERHOUSE CNY ROAD $63,423,487
 $0

12/31/07 
05/10/11 

100%

05/10/11 
SANTEE CA 92071 PLANT EST 

HE14 SWPPP 
(619)995-7334 SATIS 

11-SD-52-16.2/17.8 MOEN, MIKEIN SAN DIEGO COUNTY IN SANTEE FROM FLATIRON WEST, INC. $29,605,442 12/17/08 0%
11-2T0104 
STPL-6211-(077) 

--() 
(619)995-7335 

9851 BUENA VISTA AVE. 

SANTEE CA 92071 

CUYAMACA STREET OVERHEAD TO MAGNOLIA 

AVENUE UNDERCROSSING KP 26.1/28.6 

TO CONSTRUCT A FOUR LANE DIVIDED 
SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE $28,729,670
 $50,467

12/30/08 
05/31/11 

0%

PLANT EST 

HE14 SWPPP 
SATIS 

11-SD-52-17.0/17.7 MOEN, MIKEIN SAN DIEGO COUNTY IN AND NEAR SKANSKA USA CIVIL WEST $71,206,182 04/10/08 100% 
11-2T0004 
HPLU-6211-(075)E 

9851 BUENA VISTA AVE. 

SANTEE CA 92071 

SANTEE ON ROUTE 52 AND ON ROUTE 67 

CONSTRUCT FREEWAY AND INTERCHANGE 

1995 AGUA MANSA ROAD $72,464,688 
$0 

04/30/08 
05/30/11 

98% 

LU62-11 0-(6E) 

--() 
(619)596-3226

RIVERSIDE CA 92092-2405 

HE14 SWPPP 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

11District 

11-SD-52-17.3/17.5 

Fed Aid 

HB32 

Pgm Code 

11-2T0014 

Contract 

STPL-6211-(103)N 

621-1 10-()

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY IN SANTEE 

Description 

EROSION CONTROL WORK 

Type Of Work 

MIDORI LANDSCAPE INC 

Contractor 

SANTA ANA CA 92707 

(714)751-8792 

3231 S MAIN STREET 

Resident 
Engineer 

$999,291

Bid + CCOs

 $0

Comp To date

 $0

This Month 

04/08/11 

Awarded 

05/12/11 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

11-SD-56-6.8/8.7 
11-402304 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

PENASQUITOS CREEK BRIDGE TO 0.3 MILE 

WEST OF ROUTE 56/15 SEPARATION 

RECYCLED WATER CONVERSION 

PACIFIC RESTORATION GROUP INC 

PERIS CA 92572 

HURTZIG JOHN 

(858)467-4086 

P O BOX 429 7177 OPPORTUNITY RD 

SAN DIEGO CA 92111 

$469,093
 $375,833
 $13,043

06/25/10 
07/20/10 
03/17/14 

0%

 0%

PLANT EST 

HA25 WPCP 
SATIS 

11-SD-76-7.3/13.1 

HE14 

11-080104 
ARRA-P076-(024)E 

P0-76 0-(4E) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN AND NEAR 

OCEANSIDE FROM 0.8 KM WEST OF MELROSE 

DRIVE TO 1.0 KM EAST OF SOUTH 

MISSION ROAD 

CONSTRUCT FOUR LANE HIGHWAY 

FLATIRON WEST INC. 

SAN MARCOS CA 92076 

1770 LA COSTA MEADOWS DRIVE 

FITZGIBBON, EDWARD 

(760)639-4430 

3485 E. VISTA WAY 

VISTA CA 92084 

$63,197,356
 $30,514,536
 $1,550,040

12/23/09 
01/19/10 
11/20/13 

43%

 48%

11-SD-76-23.1/23.5 

HA21 

11-273404 
ACST-ACBR-(STP)P

P-ACBR-(STP)P 

--() 

SWPPP 

IN SAN DIEGO COUNTY AT PALA FROM 0.1 

MILE WEST TO 0.3 MILE EAST OF PALA 

CREEK BRIDGE 

BRIDGE REPLACEMENT 

COFFMAN SPECIALTIES INC 

SAN DIEGO CA 92126 

(858)536-3100 

AKHONDZADEH, RAHIM 

(858)688-1318 

9685 VIA EXCELENCIA SUITE 200 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$2,775,000
 $77,237
 $10,516

12/28/10 
01/13/11 
10/02/12 

9%

 3%

11-SD-76-32.9/52.3 

HM1 

11-277804 

WPCP 

IN SAN DIEGO COUNTY AT RINCON, LAKE 

HENSHAW AND MORETTIS FROM VALLEY 

CENTER ROAD TO ROUTE 79 

SLURRY SEAL 

INTERMOUNTAIN SLURRY SEAL INC 

WATSONVILLE CA 95077 

(831)724-1011 

LEVINE, GARY 

(760)639-4430

P O BOX 50085 3485 EAST VISTA WAY 

VISTA, CA 92084 

$1,224,692
 $15,588
 $15,588

06/28/10 
07/22/10 
08/12/11 

5%

 1%

11-SD-78-15.5/16.7 

HB4N 

11-293104 

SWPPP 

IN SAN DIEGO COUNTY IN SAN MARCOS AND 

ESCONDIDO FROM NORDAHL ROAD 

OVERCROSSING TO ROUTE 15/78 

SEPARATION. 

EXTEND CONNECTOR RAMP 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

$2,230,238 
$0 
$0 

05/05/11 
05/20/11 

0% 

0% 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-78-45.2/57.9
 
11-2M1904
 

HM1 WPCP
 

11-SD-94-7.9/0
 
11-262604
 
ACHS-P094-(057)E
 

G P0-94 0-(7E)


--()
 

HB1 SWPPP
 

11-SD-163-1.7/3.2
 
11-265004
 
ACST-P163-(026)E
 

P1-63 0-(6E)
 

--()
 

TEA2 SWPPP
 

11-SD-163-3.8/11.1
 
11-239304
 
STP-P163-(027)E
 

--()


HA22 WPCP
 

11-SD-805-7.6/9.2
 
11-081644
 
SARR-8051-(608)E
 

80-51 6-(8E)
 

--()
 

HB4N SWPPP
 

11-SD-805-24.7/24.7
 
11-288904
 

HA23 WPCP
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY NEAR JULIAN FROM
 

OLD JULIAN HIGHWAY TO MAIN STREET
 

BONDED WEARING COURSE
 

IN SAN DIEGO COUNTY IN SAN DIEGO LA
 

MESA AND LEMON GROVE AT WEST BOUND
 

OFF RAMP TO COLLEGE AVENUE
 

INSTALL TRAFFIC SIGNAL / WIDEN RAMP
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.1 MILE SOUTH OF RICHMOND STREET
 

OVERCROSSING TO 0.2 MILE NORTH OF
 

6TH AVE UNDERCROSSING.
 

INSTALL HIGHWAY PLANTING
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

ROUTE 8/163 SEPARATION TO TO ROUTE
 

163/15 SEPARATION
 

METAL BEAM GUARD RAIL
 

IN SAN DIEGO COUNTY IN CHULA VISTA
 

AND NATIONAL CITY ON ROUTE 805 FROM
 

0.3 MILE NORTH OF H STREET
 

OVERCROSSING AND VARIOUS LOCATIO
 

CONSTRUCT TWO SOUTHBOUND AUX LANES
 

IN SAN DIEGO COUNTY IN SAN DIEGO AT
 

0.3 MILE NORTH OF GOVERNOR DRIVE
 

UNDERCROSSING
 

ABANDON EXISTING CULVERT
 

Contractor 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

ERRECA'S, INC.
 

11790 HI RIDGE ROAD
 

LAKESIDE CA 92040
 

SIERRA LANDSCAPE COMPANY, INC.ARINDUQUE, RAY
 

Resident
 
Engineer
 

REYES, JULIO
 

817 SWEETWATER ROAD
 

SPRING VALLEY,CA 91977
 

(858)688-1091
 

73-771, #200 DINAH SHORE DR.
 

PALM DESERT CA 92211
 

HAZARD CONSTRUCTION
 

P O BOX 229000
 

SAN DIEGO CA 921929000
 

(858)587-3600
 

SKANSKA USA CIVIL WEST CA
 

1995 AGUA MANSO ROAD
 

RIVERSIDE,CA 92509
 

DREAMBUILDER
 

1361 E GARTEN DRIVE
 

PLACENTIA CA 92870
 

(714)646-3697
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO CA 92111
 

(858)467-4084
 

AKHONDZADEH, RAHIM
 

2863 CARMEL VALLEY
 

ROAD
 

DEL MAR, CA 92014
 

(858)688-1318
 

ALSHEIKH, JASON
 

817 SWEETWATER ROAD
 

SPRING VALLEY,CA 91977
 

(858)688-1473


 $1,670,308 04/13/11 0%
 $0
 $0

05/04/11 
0%

 $1,462,588 08/28/09 0%
 $1,469,013

 $880
09/17/09 
07/07/11 

0%

PLANT EST 

SATIS 

$1,139,186 10/08/09 0%
 $970,868

 $0
11/24/09 
12/17/13 

0%

PLANT EST 

SATIS 

$7,087,624 12/07/10 82%
 $3,558,495

 $77,459
12/22/10 
06/03/11 

50%

 $7,347,406 07/23/09 100%
 $6,960,570

 $0
08/10/09 
05/01/11 

97%

05/18/11 
COMPLETED 

$436,061 01/25/11 0% 
$0 
$0 

02/10/11 
0% 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11
 

11District

11-SD-805-25.2/26.3 

Fed Aid 

HE13 

Pgm Code 

11-089754 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.2 KM SOUTH OF NOBEL DRIVE 

OVERCROSSING TO 0.1 KM NORTH OF 

EASTGATE MALL OVERCROSSING 

Description 

INTERCHANGE IMPROVEMENTS & ROAD 

Type Of Work 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC 

Contractor 

RIVERSIDE CA 925092405 

(951)684-5360 

1995 AGUA MANSA ROAD 

AKHONDZADEH, RAHIM 

Resident 
Engineer 

(858)688-1318 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$11,822,000

Bid + CCOs

 $1,098,876

Comp To date

 $656,234

This Month 

11/29/10 

Awarded 

12/16/10 

Approved 

03/05/12 

Est Comp
Accepted 

7%

%Time

 9%

% Work 
Message 

11-SD-805-26.5/28.9 

HB5 

11-2T0404 
ARRA-805 -(610)N 

80-5 6-(0N) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO ON 

ROUTE 805 FROM 0.3 KM SOUTH OF 

SOLEDAD CANYON BRIDGE AND OVERHEAD TO 

0.6 KM NORTH OF ROUTE 5/8 

CONSTRUCT HOV LANES 

DIABLO CONTRACTORS INC 

SAN RAMON CA 94583 

(925)552-8250 

POUND, DAVID 

(858)720-2112 

7 CROW CANYON COURT SUITE 100 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$47,682,109
 $3,891,864
 $2,949,622

01/28/11 
02/08/11 
10/29/12 

6%

 8%

11-SD-905-5.2/6.1 

HE14 

11-091834 
SRRA-A905-(020)N 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO ON 

RTE 905 FR 0.1 KM E TO 1.5 KM E OF 

RTE 905/805 SEP AND ON RTE 805 FR 0.2 

KM N OF RTE 905/805 S 

CONSTRUCT NEW FREEWAY (PHASE 2) 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

$11,994,794
 $0
 $0

03/07/11 
03/17/11 

0%

 0%

11-SD-905-8.6/11.6 

HE14 

11-091824 
HPLU-6211-(071)N 

LU62-11 0-(2NH)P 

6211- 073-() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.6 KM EAST OF CACTUS ROAD TO 0.3 KM 

WEST OF THE MEXICO BORDER 

CONSTRUCT NEW FREEWAY 

SKANKSA USA CIVIL WEST 

CALIFORNIA DISTRICT INC. 

SAN DIEGO,CA 92154 

9543-4 HEINRICH HERTZ DRIVE 

OLSON, TED 

(619)661-6406 

8863 AIRWAY ROAD 

SAN DIEGO,CA 92154 

$65,270,670
 $64,682,845

 $766,095

01/30/08 
02/27/08 
06/02/11 

0%

 0%

PLANT EST 

SATIS 

11-SD-905-9.5/15 

HE14 

11-288804 
SARR-A905-(019) 

A-A905-(019)N 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

1.2 KM EAST OF ROUTE 805/905 

SEPARATION TO 0.8 KM EAST OF 

BRITANNIA OVERCROSSING 

CONSTRUCT NEW FREEWAY - PHASE 1B 

FLATIRON WEST/SUKUT 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

DEYOE, MARLA 

(619)688-1477

8863 AIRWAY ROAD 

SAN DIEGO,CA 92154 

$59,781,220 
$27,887,555 

$912,718 

05/08/09 
05/20/09 
09/27/13 

55% 

47% 

Totals: Authorized Final Amt: $935,969,840 Completed to Date: $697,689,997 Work This Month: $21,724,843
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-0-/0 IN COSTA MESA AT THE COSTA MESA DREAMBUILDER RAVANIPOUR, MOHAMMAD $212,061 02/25/10 60%

HA12 

12-0AA024 MAINTENANCE STATION AT 1090 SOUTH 

BRISTOL STREET 

INSTALLATION OF PHOTOVOLTAIC PANELS 
PLACENTIA CA 92870 

(714)646-3697 

1361 E. GARTEN DRIVE 

(949)279-8550 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$148,443
 $0

04/06/10 
03/22/11 

70%

12-ORA-0-/0 IN ORANGE COUNTY IN ORANGE AT THE BEST ELECTRIC RAVANIPOUR, MOHAMMAD $207,899 03/22/10 100%

HA12 

12-0AA004 BATAVIA MAINTENANCE STATION AT 1808 

NORTH BATAVIA STREET 

INSTALL PHOTOVOLTAIC PANELS 
GARDENA CA 90247 

(310)354-9900 

15305 S. NORMANDIE AVENUE 

(949)279-8550 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$202,899
 $0

05/18/10 
04/27/11 

100%

COMPLETED 
04/27/11 

12-ORA-1-9.4/21.6 IN OC. IN LAGUNA BEACH, NEWPORT G B A ENGINEERING HAMIDI, FRED $226,123 04/07/11 100%

HM2 

12-0L1404 

WPCP 

BEACH ON SR-1 PM 9.4/21.6 AND ON SR­

133 PM 0.0/1.0 

REPAIR CURB SIDEWALK AND DRIVEWAY 
FULLERTON CA 92831 

(714)577-9441 
(949)509-5017 

2536 EAST FENDER AVENUE STE C 3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$74,125
 $74,125

04/25/11 
08/03/11 

34%

OVER RUN 

12-ORA-1-11.5/0 IN ORANGE COUNTY NEAR LAGUNA BEACH AT PETERSON CHASE GENERAL GHAFOURI,MAHMOUD $233,848 09/28/10 35%
12-0K3704 1.1 MILE SOUTH OF REEF POINT DRIVE 

BUILD SOLDIER PILE RETAINING WALLS 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 
6521 MARINE WAY, 

TRAILER #1 

$238,062
 $1,321

10/18/10 
03/01/12 

96%

HA23 WPCP 

IRVINE, CA 92614 
(949)279-8702 

IRVINE, CA 92618 

12-ORA-5-1.4/1.6 IN ORANGE COUNTY IN SAN CLEMENTE FROM POWELL CONSTRUCTORS INC HAMIDI, FRED $2,806,577 12/20/10 13%

HB311 

12-0G9404 

SWPPP 

0.2 MILE NORTH OF AVENIDA MENDOCINO 

OVERCROSSING TO 0.6 MILE SOUTH OF 

AVENIDA PRESDIO UNDERC 

CONSTRUCT SOUNDWALLS AND WIDEN 

FONTANA, CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

(949)509-5017 

3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$560,530
 $123,397

01/11/11 
12/07/11 

20%

12-ORA-5-5.1/5.4 IN ORANGE COUNTY IN SAN CLEMENTE FROM GRANSTROM CONSTRUCTION UPADHYAYA, NITA $924,760 11/23/10 19% 

HB311 

12-0G9304 

SWPPP 

0.0 MILE TO 0.3 MILE NORTH OF AVENIDA 

VAQUERO UNDERCROSSING 

CONSTRUCT SOUND WALLS 
PASO ROBLES CA 93446 

(805)237-0412 

179 NIBLICK ROAD NO 230 

(949)279-8708

15700 TUSTIN VILLAGE 

WAY #3 

TUSTIN, CA 92780 

$452,484 
$84,720 

12/16/10 
09/08/12 

49% 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 134 

Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 12 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

12-ORA-5-6.0/31.2
 
12-0F9204
 
ACIM-005 -(944)7
 

--()


HA25 SWPPP
 

12-ORA-5-6.1/31.2
 
12-0G7304
 
SARR- 005-(943)E
 

0-0529-(3E)
 

--()
 

TEA4 SWPPP
 

12-ORA-5-6.3/33.4
 
12-0L1004
 

HM1 WPCP
 

12-ORA-5-8.5/9.4
 
12-0E5704
 

HB4N SWPPP
 

12-ORA-5-15.1/16.4
 
12-0E0704
 

HB4N SWPPP
 

12-ORA-5-22.2/28.5
 
12-0A7304
 

HA25 SWPPP
 

Description

Type Of Work
 

IN ORANGE COUNTY AT VARIOUS LOCATIONS
 

FROM CAMINO DE ESTRELLA OVERCROSSING
 

TO FOURTH STREET OVERCROSSING
 

PLANTING AND IRRIGATION
 

IN ORANGE COUNTY AT VARIOUS LOCATIONS
 

FROM CAMINO DE ESTRELLA OVERCROSSING
 

TO FOURTH STREET OVERCROSSING
 

REMOVE AND PRUNE TREES
 

IN ORANGE COUNT IN DANA POINT LAGUNA
 

NIGUEL, MISSION VIEJO, LUGUNA HILLS,
 

LAKE FORREST, IRVINE, TUSTIN AND
 

SANTA ANA FROM ROUTE 1 


REMOVE AND REPLACE RUBBERIZED HMA
 

IN ORANGE COUNTY IN SAN JUAN
 

CAPISTRANO FROM 0.5 MI S OF SAN JUAN
 

CREEK ROAD UNDERCROSSING TO 0.5 MI N
 

OF SAN JUAN CREEK BRIDGE
 

WIDEN ROADWAY AND BRIDGES
 

IN ORANGE COUNTY IN LAGUNA HILLS AND
 

MISSION VIEJO FROM 0.2 MILE SOUTH OF
 

OSO PARKWAY OVERCROSSING TO 0.7 MILE
 

NORTH OF OSO PARKW
 

WIDEN FREEWAY AND OVERHEAD
 

IN ORANGE COUNTY IN IRVINE AND TUSTIN
 

FROM 0.3 KM SOUTH OF ALTON PARKWAY
 

OVERCROSSING TO 0.3 KM NORTH OF
 

TUSTIN RANCH ROAD OVERCRO
 

PLANTING AND IRRIGATION
 

Contractor 

YAKAR
 

113 E. ARROW HIGHWAY
 

SAN DIMAS, CA 91773
 

ROCK BOTTOM INC.
 

2724 LANDCO DR
 

BAKERSFIELD CA 93308
 

AUTOBAHN CONSTRUCTION INC
 

P O BOX 11238
 

SANTA ANA CA 92867
 

(714)769-7025
 

BEADOR CONSTRUCTION CO. INC.
 

26320 LESTER CIRCLE
 

CORONA CA 92883
 

ORTIZ ENETERPRISES
 

6 CUSHING
 

IRVINE CA 92618
 

DIVERSIFIED LANDSCAPE MGMNT.
 

23052-H ALICIA PARKWAY STE385
 

MISSION VIEJO CA 92692
 

Resident
 
Engineer
 

DICKSON,ERIC
 

3337 MICHELSON DRIVE,
 

SUITE 100
 

IRVINE, CA 92612
 

(949)279-8447
 

DICKSON, ERIC
 

3347 MICHELSON DR,
 

STE #100
 

IRVINE CA 92612
 

(949)279-8447
 

GHAFOURI, MAHMOUD
 

6521 MARINE WAY
 

IRVINE, CA 92618
 

(949)279-8702
 

JAVAHERNESHAN, MAJID
 

3251 1/4 UNIVERSITY
 

DRIVE
 

IRVINE CA 92612
 

(949)509-5031
 

GHAFOURI, MAHMOUD
 

6521 MARINE WAY
 

IRVINE, CA 92618
 

(949)279-8702
 

DICKSON, ERIC
 

15700 TUSTIN VILLAGE
 

WAY
 

TUSTIN CA 92780
 

(949)279-8741


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$1,828,487

 $180,268

 $26,267


 $884,042

 $530,953

 $45,869


 $1,096,788

 $0

 $0


 $8,409,700

 $55,800


 $0


 $14,985,341

 $13,152,690


 $479,835


 $1,280,639
 
$1,265,898
 

$87,136
 

06/16/10
 
08/06/10
 
10/03/14
 

04/14/10
 
05/11/10
 
07/10/14
 

04/19/11
 
05/10/11
 
09/01/11
 

06/22/10
 
07/13/10
 
01/28/13
 

07/22/08
 
07/29/08
 
08/31/11
 

%Time
% Work 

Message 

62%


 10%


 20%


 60%


 0%


 0%


 22%


 1%


 0%


 0%


PLANT EST
 

SATIS
 

08/22/07 0%
 
09/21/07
 

0%

01/05/12
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-24.9/30.3 IN ORANGE COUNTY IN IRVINE AND SANTA CHRISTOPHER R MORALES INC CHAUDRY, MONAS $456,925 06/16/10 55%
12-0K1504 ANA FROM SAND CANYON AVENUE 

UNDERCROSSING TO ROUTE 5/55 

SEPARATION 

INSTALL FIBER OPTIC CABLES 

SAN DIMAS CA 91773 

(909)599-2201 

155 N EUCLA AVENUE 

(949)936-3586 

6533 MARINE WAY 

IRVINE, CA 91618 

$362,187
 $52,515

07/27/10 
07/27/11 

79%

HB4N WPCP 

12-ORA-5-27.6/28.2 IN ORANGE COUNTY IN IRVINE AND TUSTIN PETERSON CHASE GENERAL UPDAHYAYA, NITA $3,107,912 03/08/11 6%

HB4N 

12-0G9904 
ACIM-0052-(952)9 

--() 

SWPPP 

FROM JAMBOREE ROAD UNDERCROSSING TO 

0.1 MILE SOUTH OF TUSTIN RANCH ROAD 

OVERCROSSING 

WIDEN AND CONSTRUCT RETAINING WALL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

(949)558-4402 

15700 TUSTIN VILLAGE 

WAY, #3 

TUSTIN, CA 92780 

$133,425
 $126,385

03/22/11 
05/08/13 

4%

12-ORA-5-31.4/42.5 IN ORANGE COUNTY IN SANTA ANA, CHRISP COMPANY HAMIDI, FRED $493,891 05/02/11 0%

HM4 

12-0L1104 

WPCP 

ORANGE, FULLERTON, ANAHEIM AND BUENA 

PARK FROM 0.4 MILE SOUTH OF GRAND 

AVENUE UNDERCROSSING TO 0.6 

REPLACE PAVEMENT DELINEATION. 

FREMONT CA 94539 

(510)656-2840 

43650 OSGOOD RD 

(949)509-5017 

3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$0
 $0

05/12/11 
08/01/11 

0%

12-ORA-5-42.1/44.4 IN ORANGE AND LOS ANGELES COUNTIES IN CLEAN CUT LANDSCAPE DICKSON, ERIC $604,120 02/07/11 9%

HB32 

12-1016A4 

SWPPP 

BUENA PARK AND LA MIRADA FROM 

ORANGETHORPE AVENUE OVERCROSSING TO 

0.3 MILE NORTH OF THE LOS 

HIGHWAY PLANTING AND IRRIGATION 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(949)279-8447 

3347 MICHELSON DR., 

STE. 100 

IRVINE, CA 92612 

$13,250
 $13,250

02/24/11 
04/29/15 

2%

12-ORA-5-72.0/72.4 IN SAN DIEGO AND ORANGE COUNTIES IN AMERICA WEST LANDSCAPE, INC. DICKSON, ERIC $1,200,838 06/16/08 0%
12-0C8704 SAN CLEMENTE FROM 0.2 MILE SOUTH OF 

CRISTIANITOS ROAD OVERCROSSING TO EL 

ROY ANTHONY 

15086 LA PALMA DRIVE 
15700 TUSTIN VILLAGE 

WAY 

$1,150,071
 $1,733

07/23/08 
05/02/12 

0%

HA25 SWPPP 

CAMINO REAL UNDERCROS 

HIGHWAY PLANTING AND IRRIGATION 
CHINO CA 91710 

(949)279-8741 

TUSTIN CA 92780 PLANT EST 

SATIS 

12-ORA-22-.3/0 IN ORANGE COUNTY IN SEAL BEACH AT VICTORY ENGINEERS, INC. GHAFOURI,MAHMOUD $139,450 10/12/10 45% 
12-0K5504 EASTBOUND 22, NORTHBOUND 605 AND 

NORTHBOUND 605 AND NORTHBOUND 405/22 

CONNECTOR SEPARATION 
MADERA, CA 93636 

10266 HIGHWAY #41 

(949)279-8702

6521 MARINE WAY 

IRVINE, CA 92618 

$109,703 
$0 

11/03/10 
06/15/11 

79% 

BRIDGE DECK OVERLAY 
HB1 WPCP 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-22-.6/.9 IN ORANGE COUNTY IN SEAL BEACH, LONG ATKINSON CONTRACTORS L P BUI, KEN $102,826,345 10/12/10 8%

HB5 HB5 

12-071634 
CMLN-6071-(071)N 

607-1 07-()

--() 

SWPPP 

BEACH AND LOS ALAMITOS ON ROUTES 22, 

405 AND 605 

RECONSTRUCT INTERCHANGE 
FOOTHILL RANCH CA 92610 

(949)855-9755 
(949)279-8643 

27422 PORTOLA PARKWAY STE 250 3030 OLD RANCH 

PARKWAY, #375 

SEAL BEACH, CA 90740 

$2,286,056
 $867,551

11/05/10 
07/14/15 

2%

12-ORA-22-.7/.9 IN ORANGE COUNTY AT VARIOUS LOCATIONS ATKINSON CONSTRUCTION PIRZADEH, BEHROOZ $66,585,176 06/11/10 18%

HB5 HB5 

12-071624 
ARRA-X059-(051)N 

X0-59 0-(1NC)M 

6212- 013-() 

SWPPP 

WIDEN FREEWAY AND CONSTRUCT BRIDGES 

FOOTHILL RANCH, CA 92610 

27422 PORTOLA PKWY 

(949)279-8595 

3020 OLD RANCH PKWY 

SUITE #250 

SEAL BEACH, CA 90740 

$7,463,316
 $715,246

06/25/10 
03/16/14 

11%

12-ORA-22-12.6/0 IN ORANGE COUNTY IN ORANGE AT TUSTIN C T AND F, INC. CHAUDRY,MONAS $255,559 06/02/10 92%
12-0K5804 STREET OVERCROSSING AND UNDERCROSSING 

CONSTRUCT SIDEWALK 
BELL GARDENS CA 90201 

7228 SCOUT AVENUE 6533 MARINE WAY 

IRVINE CA 92618 

$239,079
 $41,608

07/20/10 
06/01/11 

93%

(949)279-8803 

HB4N WPCP 

12-ORA-39-3.6/0 IN ORANGE COUNTY IN HUNTINGTON BEACH CALIFORNIA PROFESSIONAL CHAUDRY,MONAS $365,936 07/09/10 60%
12-0K2604 
ACHS-P039-(022)E

PHP0-39 0-(2E) 

--() 

AT TALBERT AVENUE 

MODIFY SIGNAL 

ELECTRICAL ENGINEERING, INC. 

LA PUENTE CA 91748 

917 OTTERBEIN AVENUE, UNIT E 

(949)279-8803 

6533 MARINE WAY 

IRVINE CA 92618 

$221,365
 $55,606

07/22/10 
07/29/11 

60%

HB1 WPCP 

12-ORA-55-5.5/6.3 IN ORANGE COUNTY IN COSTA MESA, DIVERSIFIED LANDSCAPE CO. DICKSON, ERIC $1,571,313 09/10/07 0%
12-075604 SANTA ANA, AND IRVINE AT VARIOUS 

LOCATIONS 

PLANTING AND IRRIGATION 
WINCHESTER CA 92596 

33801 WASHINGTON ST. 15700 TUSTIN VILLAGE 

WAY 

TUSTIN CA 92780 

$1,557,514
 $4,320

10/11/07 
11/21/11 

0%

PLANT EST 

HA25 SWPPP 
(949)279-8741 SATIS 

12-ORA-55-5.5/12 IN ORANGE COUNTY IN COSTA MESA SANTA AUTOBAHN CONSTRUCTION INC JAVAHERNESHAN,MAJID $391,763 02/18/11 82% 

HB4N 

12-0J7604 

WPCP 

ANA AND TUSTIN FROM PAULARINO AVENUE 

TO 0.2 MILE NORTH OF 17TH STREET 

REMOVE HOV BUFFER AND RESTRIPE 
SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

(949)509-5031

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$353,075 
$182,225 

03/01/11 
06/02/11 
05/24/11 

87% 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-55-7.0/7.9 IN ORANGE COUNTY IN SANTA ANA FROM BMC ENTERPRISES INC. JAVAHERNESHAN, MAJID $1,449,638 05/17/10 100%
12-0E2504 0.1 MILE NORTH OF MACARTHUR BOULEVARD 

UNDERCROSSING TO 0.2 MILE SOUTH OF 

DYER ROAD UNDERCROSSIN 
BALDWIN PARK CA 91706-1748 

14510 JOANBRIDGE STREET 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$1,537,497
 $0

06/02/10 
05/13/11 

100%

PLANT EST 
05/13/11 

HB4N SWPPP 
WIDEN ROADWAY (949)509-5031 SATIS 

12-ORA-57-11.0/22.5 IN OC.IN ORANGE ANAHEIM, PLACENTIA O'DONNELL CONSTRUCTION, INC. $1,389,517 04/15/11 0%
12-0L1504 AND BREA FR. 0.2 MILE NORTH OF I-5 TO 

ORA/LA CO. LINE ON SB DIRECTION ONLY 

REPLACE CONCRETE PAVEMENT 
SAN DIMAS CA 91773 

599 W COVINA BLVD $0
 $0

05/05/11 
0%

(909)394-4510 

HM1 WPCP 

12-ORA-57-15.6/0 IN ORANGE COUNTY IN ANAHEIM V A P CONSTRUCTION INC $169,749 05/11/11 0%
12-0K6904 OVERLAY CONNECTOR 16425 ILLUSION WAY $0

 $0
05/27/11 

0%

LA MIRADA CA 90638 

(714)253-3270 

HB1 WPCP 

12-ORA-57-16.2/18.8 IN ORANGE COUNTY IN PLACENTIA AND BEADOR CONSTRUCTION CO., INC. LINDQUIST,KARL $28,843,229 10/12/10 14%
12-0F0314 FULLERTON FROM 0.2 MILES SOUTH OF 

ORANGETHORPE AVENUE TO 0.2 MILES 

NORTH OF YORBA LINDA BOULEVAR 
CORONA, CA 92883 

26320 LESTER CIRCLE 3010 SATURN STREET, 

SUITE 200 

BREA, CA 92841 

$3,582,989
 $1,474,511

10/26/10 
08/09/13 

12%

HB4N SWPPP 
WIDEN FREEWAY AND BRIDGES (949)279-8531 

HB4N 

12-ORA-57-18.8/21.1 IN ORANGE COUNTY IN FULLERTON AND C C MYERS INC LINDQUIST, KARL $29,062,487 10/13/10 14%

HB4N 

12-0F0324 

SWPPP 

BREA FROM 0.1 MILE NORTH OF YORBA 

LINDA BOULEVARD OVERCROSSING TO 

LAMBERT ROAD UNDERCROSSING 

WIDEN LANES, RAMPS AND BRIDGES 

BREA, CA 92805 

(916)919-1809 

1822 SOUTH LEWIS STREET 

(949)279-8531 

3020 SATURN STREET 

#100 

BREA, CA 92821 

$2,490,573
 $1,275,967

11/02/10 
11/20/13 

9%

HB4N 

12-ORA-57-20.0/21.8 IN ORANGE COUNTY IN BREA FROM AUTOBAHN CONSTRUCTION INC WANG, T.H. $1,004,373 12/21/10 6% 

HB1 

12-0K5404 
HSNH-P057-(056)E 

--() 

WPCP 

IMPERIAL HIGHWAY OVERCROSSING TO 0.07 

SOUTH OF TONNER CANYON ROAD 

REPLACE METAL BEAM GUARD RAIL 
SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

(714)558-4109

15700 TUSTIN VILLAGE 

WAY, #2 

TUSTIN, CA 92780 

$39,935 
$39,935 

01/11/11 
09/07/11 

4% 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-74-13.3/16.6 IN ORANGE COUNTY NEAR SAN JUAN HOT PACIFIC RESTORATION GROUP INC DICKSON, ERIC $344,848 04/29/10 16%

HB1 

12-043224 
ACST-P074-(051)E 

P0-74 0-(1E) 

--() 

SWPPP 

SPRING FROM SAN JUAN CANYON BRIDGE TO 

RIVERSIDE COUNTY LINE 

ESTABLISH PLANTING AND INSTALL 
PERRIS, CA 92752 

P.O. BOX 429 

(949)279-8755 

3337 MICHELSON DR., 

STE 100 

IRVINE, CA 92612 

$188,828
 $2,224

05/24/10 
11/03/15 

55%

12-ORA-90-.5/2.8 IN ORANGE COUNTY IN LA HABRA AND R J NOBLE COMPANY ZOKAI, FARID $771,475 06/14/10 100%
12-0K2304 FULLERTON FROM BEACH BOULEVARD TO 0.3 

MILE EAST OF HARBOR BOULEVARD 

PLACE RUBBERIZED HOT MIX ASPHALT 
ORANGE CA 928569020 

P O BOX 620 15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN CA 92780 

$804,089
 $0

07/09/10 
05/09/11 

100%

COMPLETED 
05/09/11 

HM1 WPCP 
(949)279-8435 

12-ORA-91-.2/11.5 IN ORANGE COUNTY AT VARIOUS LOCATIONS BLANCO CONSTRUCTION T.H. WANG $177,853 05/05/10 100%
12-0K3604 TREAT BRIDGE DECKS 

RIVERSIDE CA 92503-3023 

4435 CARLSON PLACE 15700 TUSTIN VILLAGE 

WAY,#2 

$192,942
 $44,100

05/24/10 
06/30/11 

89%

TUSTIN CA 92780 OVER RUN 

HM3 WPCP 
(714)558-4109

12-ORA-91-3.5/3.6 IN ORANGE COUNTY IN FULLERTON AT BEADOR CONSTRUCTION COMPANY $754,700 04/15/11 0%
12-0C9704 VARIOUS LOCATIONS 

REPAIR BRIDGE WINGWALL 

INC 

26320 LESTER CIRCLE 

$0
 $0

05/12/11 
0%

CORONA CA 92883 

HA21 WPCP (951)674-7352 

12-ORA-91-9.1/15.6 IN ORANGE COUNTY IN ANAHEIM AND SEMA CONSTRUCTION INC $44,866,493 05/03/11 0%
12-0G3304 YORBA LINDA FROM ROUTE 55/91 

SEPARATION TO ROUTE 91/241 SEPARATION 

WIDEN FREEWAY AND BRIDGES 
LAKE FOREST CA 92630 

6 ORCHARD, STE 150 $0
 $0

05/27/11 
0%

(949)407-0500 

HB4 SWPPP 

12-ORA-91-9.2/15.9 IN ORANGE COUNTY IN ANAHEIM FROM PROFESSIONAL CONSTRUCTION $1,287,886 01/20/11 0% 
12-0K6804 
HSNH-P091-(129)E

--() 

ROUTE 55/91 SEPARATION TO ROUTE 

91/241 SEPARATION 

GRIND AND GROOVE EXIST CONCRETE 

SERVICES 

4070 NELSON AVE SUITE A 

$0 
$0 

02/08/11 
0% 

CONCORD CA 94520 

HB1 WPCP (925)288-1566 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

12District 

12-ORA-91-15.9/18.9 

Fed Aid 

HB4 HB4

Pgm Code 

12-0G0404 

Contract 

ARRA-P091-(127)E 

P0-91 1-(7E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN ORANGE AND RIVERSIDE CO IN ANAHEIM 

AND YORBA LINDA NEAR CORONA FROM 1.0 

MI EAST OF ROUTE 91/241 SEPARATION 

AND VARIOUS LOCATION 

Description 

WIDEN FREEWAY AND BRIDGES 

Type Of Work 

BRUTOCO ENGINEERING AND 

CONSTRUCTION, INC. 

Contractor 

FONTANA CA 92331 

P O BOX 310189 

LINDQUIST, KARL 

Resident 
Engineer 

(949)279-8531 

22800 SAVI RANCH 

PKWY., SUITE 206 

YORBA LINDA CA 92887 

$37,673,001

Bid + CCOs

 $37,271,774

Comp To date

 $0

This Month 

08/28/09 

Awarded 

09/16/09 

Approved 

05/05/11 

Est Comp

 73%

%Time

 98%

% Work 

COMPLETED 

MessageAccepted 

05/13/11 

HB4 

12-ORA-133-4.1/8.1 

HA22 

12-1072C4 

SWPPP 

IN ORANGE COUNTY IN LAGUNA BEACH AND 

IRVINE FROM ROUTE 73/133 SEPARATION 

TO 0.5 KM SOUTH OF ROUTE 405/133 

SEPARATION 

PLANTING AND IRRIGATION 

PACIFIC RESTORATION GROUP, 

INCJOHN RICHARDS 

CORONA CA 92877 

P O BOX 77038 

GHAFOURI, MAHMOUD 

(949)279-8702 

6521 MARINE WAY 

IRVINE, CA 92618 

$1,496,206
 $1,181,534

 $5,920

01/07/09 
02/04/09 
04/15/15 

36%

 78%

12-ORA-241-27.9/39 

HM1 

12-0K5904 
ACNH-P241-(001)E 

--() 

WPCP 

IN ORANGE COUNTY IN IRVINE AND IN AND 

NEAR ANAHEIM AND YORBA LINDA 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

ALL AMERICAN ASPHALT 

CORONA, CA 9287-2229 

P.O. BOX 2229 

UPADHYAYA,NITA 

(714)558-4402 

15700 TUSTIN VILLAGE 

WAY, TRAILER #3 

TUSTIN, CA 92780 

$5,760,861
 $2,863,452

 $58,855

06/14/10 
06/28/10 
06/28/11 

67%

 50%

SUSPENDED 

12-ORA-261-/6.2 

HB1 

12-0L5004 
HSST-P261-(001)E 

G P2-61 0-(1E) 

--() 

WPCP 

IN ORANGE COUNTY IN TUSTIN AND IRVINE 

AT VARIOUS LOCATIONS 

REPLACE METAL BEAM GUARD RAIL 

J FLETCHER CREAMER AND SON INC 

SYLMAR CA 91342 

(818)367-9748 

JAVAHERNESHAN, MAJID 

(949)509-5031

12874 SAN FERNANDO ROAD 3251 1/4 UNIVERSITY 

DR. #2 

IRVINE, CA 92621 

$987,274
 $706,489
 $225,661

01/05/11 
01/24/11 
11/21/11 

30%

 71%

12-ORA-405-8.7/12.6 
12-0K0604 

IN ORANGE COUNTY IN COSTA MESA FROM 

ROUTE 55 TO 0.4 MILE NORTH OF EUCLID 

STREET UNDERCROSSING 

MOORE ELECTRICAL CONTRACTING 

INC 

463 N SMITH AVENUE 

$585,021
 $0
 $0

04/26/10 
05/24/10 

0%

 0%

INSTALL FIBER OPTIC CABLE AND CCTV 
CORONA CA 92880 

SUSPENDED 

HB4N WPCP (951)371-4202 

12-ORA-405-9.5/17.7 

HB1 

12-0K5104 
IM-4052-(950)E

--() 

WPCP 

IN ORANGE COUNTY AT VARIOUS LOCATIONS 

FROM BRISTOL STREET TO BOLSA AVE 

PLACE HOT MIX ASPHALT CONCRETE 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

$528,086 
$0 
$0 

01/03/11 
01/25/11 

0% 

0% 



 

 

 

 
  

State of California Department of Transportation 
05/20/11Statement of Ongoing Contracts as of 

Page 140 

06/06/11 

District 12 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-405-13.6/0 

HB1 

12-0K6304 
ACIM-0405-(947) 

CIM0-4052-(06E) 

--() 

WPCP 

IN ORANGE COUNTY IN FOUNTAIN VALLEY 

AT BROOKHURST STREET 

RELOCATE METAL BEAM GUARD RAIL 

R S B GROUP, INC. 

LAKE FOREST CA 92630 

22622 LAMBERT STREET, #304 

HAMIDI,FRED 

(949)509-5017 

3251 1/4 INIVERSITY 

DRIVE 

IRVINE CA 92612 

$256,868
 $278,872

 $1,000

06/29/10 
07/20/10 
12/22/11 

51%

 99%

12-ORA-405-/11.4 
12-0L0604 
ACIM-405 -(946)9 

--() 

IN ORANGE COUNTY IN IRVINE AND COSTA 

MESA FROM ROUTE 5/405 SEPARATION TO 

HARBOR BOULEVARD UNDERCROSSING 

ASPHALT CONCRETE OVERLAY 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

P O BOX 2229 

HAMIDI, FRED 

3251 1/4 UNIVERSITY 

DR. 

IRVINE CA 92612 

$4,872,914 
$3,698,851 

$0 

06/14/10 
07/01/10 
05/24/11 

83% 

74% 

HM1 WPCP 
(949)509-5017

Totals: Authorized Final Amt: $373,377,970 Completed to Date: $85,589,016 Work This Month: $6,111,281



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-DN-101-39.6/43.7 01-491404 

01-DN-101-4.4/12.6 01-499404 

01-DN-199-33.5/33.9 01-489004 

01-DN-199-18.2/18.6 01-482704 

01-DN-999-/0 01-464104 

01-HUM-36-29.0/29.5 01-475604 

01-HUM-36-35.4/40.5 01-0A0204 

01-HUM-36-39.5/0 01-475804 

01-HUM-96-.5/3.7 01-459404 

01-HUM-96-3.0/20.4 01-472204 

01-HUM-96-30.0/38.6 01-0A0904 

01-HUM-101-12.9/13.1 01-4518A4 

01-HUM-101-57.0/59.1 01-290304 

01-HUM-101-75.2/79 01-478804 

01-HUM-101-89.3/90.2 01-296104 

01-HUM-101-12.9/13.1 01-451804 

01-HUM-101-40.9/42.2 01-470214 

01-HUM-101-.2/126 01-464004 

01-HUM-169-18.0/19.8 01-478304 

01-HUM-169-20.5/32.9 01-478504 

01-HUM-169-22.2/30.2 01-364604 

01-HUM-254-5.1/5.6 01-475104 

Page 

1 

1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-HUM-299-.7/0 01-482404 

01-HUM-299-36.9/39.2 01-486724 

01-HUM-299-7.1/43.1 01-490404 

01-HUM-5506-/0 01-0AA004 

01-LAK-53-2.8/7.5 01-3986U4 

01-LAK-999-/0 01-464404 

01-MEN-1-74.7/75.9 01-472904 

01-MEN-1-82.1/82.3 01-472604 

01-MEN-1-104.9/105 01-485904 

01-MEN-20-4.7/4.9 01-482104 

01-MEN-101-19.7/30.8 01-499904 

01-MEN-101-35.5/40.1 01-496904 

01-MEN-101-82.0/84 01-477704 

01-MEN-101-.1/101.6 01-464304 

01-MEN-101-21.1/33.7 01-449404 

01-MEN-128-40.9/50 01-378154 

01-MEN-162-14.0/19.8 01-476504 

01-MEN-175-.2/9.3 01-477104 

01-MEN-222-1.0/0 01-380504 

01-MEN-999-/0 01-486204 

01-VAR--/0 01-496704 

01-VAR--/0 01-497804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-VAR--/0 01-495804 

02-LAS-36-14.0/22.5 02-0E2004 

02-LAS-36-22.3/24.4 02-3E0104 

02-LAS-36-25.4/0 02-1E4604 

02-LAS-44-14.9/37.2 02-1E8504 

02-LAS-44-/15 02-3E0204 

02-LAS-299-4.7/12.3 02-2E6604 

02-LAS-395-94.0/96 02-2E7104 

02-MOD-139-34.0/50.6 02-2C4604 

02-MOD-139-2.2/0 02-2E2804 

02-MOD-299-.3/.5 02-1E5804 

02-PLU-36-7.9/8.8 02-2E7004 

02-PLU-70-17.2/17.4 02-2E0004 

02-PLU-70-35.1/35.5 02-373104 

02-PLU-70-78.4/91.2 02-1E8704 

02-PLU-70-79.1/0 02-377814 

02-PLU-147-9.0/9.8 02-3E0504 

02-SHA-0-/0 02-2E3304 

02-SHA-5-.9/4.3 02-371004 

02-SHA-5-3.0/19 02-0C5904 

02-SHA-5-8.5/12.1 02-2E2404 

02-SHA-5-11.0/17.5 02-4C4014 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-SHA-5-15.0/15.8 02-3C0004 

02-SHA-5-15.1/15.7 02-328034 

02-SHA-5-19.0/28.2 02-2E6504 

02-SHA-5-39.5/40.8 02-378904 

02-SHA-5-44.4/58 02-2C4504 

02-SHA-5-/67 02-2E9704 

02-SHA-44-69.0/69.8 02-0E3904 

02-SHA-89-29.2/0 02-1E6704 

02-SHA-273-7.1/11 02-2E8404 

02-SHA-273-12.7/14.3 02-2E8804 

02-SHA-999-/0 02-1E6104 

02-SIS-5-2.7/11.4 02-3E0004 

02-SIS-5-25.3/37.5 02-2E6904 

02-SIS-96-20.0/20.1 02-340204 

02-SIS-97-24.0/34.5 02-1E0804 

02-SIS-97-40.1/54.1 02-4C0104 

02-SIS-97-11.5/17 02-2E6704 

02-SIS-263-55.0/0 02-1E6504 

02-SIS-999-/0 02-1E6304 

02-TEH-0-/0 02-2E3004 

02-TEH-5-9.5/10.5 02-0E8004 

02-TEH-5-12.2/0 02-0C9704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-TEH-5-22.2/27.5 02-2C50U4 

02-TEH-36-46.0/55.3 02-2E6404 

02-TEH-36-85.8/87.5 02-1E8204 

02-TEH-99-12.5/24.9 02-0E5304 

02-TEH-99-13.9/14.2 02-2C1104 

02-TRI-3-11.0/26 02-2E6804 

02-TRI-3-68.5/0 02-2C9904 

02-TRI-36-36.7/37.1 02-2E0604 

02-TRI-299-13.3/13.8 02-3C0804 

02-TRI-299-26.1/36.9 02-2E2604 

02-TRI-299-43.4/65.8 02-1E6004 

02-VAR--/0 02-3E5504 

03-BUT-32-23.5/37 03-3M2404 

03-BUT-32-/37.2 03-3M3304 

03-BUT-70-3.3/6.1 03-0E9304 

03-BUT-70-11.6/13.6 03-3A6314 

03-BUT-70-14.8/0 03-1E1104 

03-BUT-70-28.8/41 03-0A6504 

03-BUT-99-8.6/13.2 03-366904 

03-BUT-162-22.9/0 03-0F6404 

03-BUT-191-4.6/0 03-3M6404 

03-COL-5-/21 03-3C8904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-COL-20-21.5/22.4 03-1E0304 

03-COL-45-20.1/34.2 03-3M1804 

03-ED-49-11.9/15.7 03-3M9104 

03-ED-50-15.8/28.8 03-3M6504 

03-ED-50-16.4/18.3 03-355534 

03-ED-50-32.0/40 03-3C7604 

03-ED-50-39.7/57.8 03-3M5504 

03-ED-50-55.0/58.6 03-3M7704 

03-ED-50-66.6/67.8 03-1E14U4 

03-ED-50-77.3/79.3 03-1A73U4 

03-ED-50-28.8/39.6 03-1A6804 

03-ED-89-/8.6 03-1A8414 

03-ED-193-12.7/21.7 03-3M8804 

03-GLE-5-7.6/28.5 03-4A5304 

03-GLE-162-65.6/0 03-4E6504 

03-NEV-20-37.0/42 03-3M7604 

03-NEV-49-9.7/11.2 03-2A6904 

03-NEV-80-2.0/61.6 03-3M6804 

03-NEV-80-28.1/31.8 03-3A2204 

03-NEV-80-2.5/5.6 03-0A6324 

03-NEV-80-5.2/13.3 03-0A6334 

03-NEV-80-5.6/0 03-4A2404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-NEV-80-9.2/13.6 03-0A6314 

03-NEV-5717-/0 03-318004 

03-PLA-28-.8/11 03-2A9404 

03-PLA-65-4.8/8.7 03-3M2904 

03-PLA-65-12.2/23.8 03-3338U4 

03-PLA-80-1.5/2.3 03-0E5904 

03-PLA-80-2.9/5.1 03-367834 

03-PLA-80-16.8/18.9 03-1F3604 

03-PLA-80-24.5/33.3 03-4M0404 

03-PLA-80-56.1/66.3 03-2C8604 

03-PLA-80-/5.1 03-367824 

03-PLA-89-14.4/15.4 03-4E5304 

03-PLA-267-4.9/6.7 03-0E9904 

03-SAC-5-.7/30.1 03-3M3404 

03-SAC-5-17.2/24.8 03-1F4504 

03-SAC-5-22.0/26.7 03-1F4404 

03-SAC-5-23.0/0 03-4E3404 

03-SAC-16-6.2/24 03-0F9104 

03-SAC-16-15.1/15.5 03-4E2204 

03-SAC-50-.2/16 03-0F9204 

03-SAC-50-.4/.8 03-1F1004 

03-SAC-50-1.6/L2.3 03-3E1304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-SAC-50-5.3/12.8 03-441614 

03-SAC-51-.2/11.9 03-3M7004 

03-SAC-51-6.0/8.3 03-1A1404 

03-SAC-80-16.0/0 03-0F5804 

03-SAC-99-.1/12 03-1E6704 

03-SAC-99-16.8/18.1 03-3E3904 

03-SAC-99-19.4/19.8 03-0C0004 

03-SAC-99-21.9/24.2 03-3E8804 

03-SAC-5501-/0 03-2C8444 

03-SUT-20-11.2/17 03-1F4704 

03-SUT-70-.2/8.3 03-3864U4 

03-SUT-99-11.0/14.3 03-1A4324 

03-SUT-99-16.8/23 03-1A4614 

03-SUT-99-30.9/T35.7 03-3M2504 

03-SUT-99-30.6/32.7 03-1F5004 

03-SUT-99-35.6/42.4 03-1F3704 

03-YOL-5-.8/2.5 03-3E0704 

03-YOL-5-14.0/21.5 03-1F4804 

03-YOL-50-.3/2 03-388004 

03-YOL-80-.2/5.7 03-0F7004 

03-YOL-80-.8/0 03-1E1004 

03-YOL-80-/4.4 03-3M8404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-YOL-113-.1/4.1 03-3M7304 

03-YOL-113-11.3/22 03-3M8904 

03-YOL-505-.7/22.4 03-1A9504 

03-YOL-505-3.3/17.4 03-3M3104 

03-YUB-65-2.9/4.7 03-3M2304 

03-YUB-65-4.7/8.7 03-3M1504 

03-YUB-70-13.6/14.1 03-0E0804 

03-YUB-70-7.0/13.6 03-1F4604 

03-YUB-70-8.4/13.6 03-4E4304 

04-ALA-13-4.4/8.6 04-4A3414 

04-ALA-13-6.4/8.3 04-2707A4 

04-ALA-24-5.1/6.2 04-294914 

04-ALA-80-1.8/0 04-014064 

04-ALA-80-2.5/8 04-1G3104 

04-ALA-84-12.1/13.3 04-174414 

04-ALA-84-20.7/23.1 04-172414 

04-ALA-84-21.0/23.1 04-172404 

04-ALA-84-3.7/27.1 04-1E4304 

04-ALA-84-4.9/5.9 04-444004 

04-ALA-92-4.8/6.7 04-016014 

04-ALA-92-4.9/6.4 04-1E9504 

04-ALA-238-14.3/16.3 04-0E9904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-238-14.5/16.5 04-2490A4 

04-ALA-238-/12.6 04-447904 

04-ALA-580-13.1/14.9 04-171334 

04-ALA-580-13.2/19.1 04-290834 

04-ALA-580-17.7/19.8 04-1513C4 

04-ALA-580-8.3/0 04-172424 

04-ALA-680-.3/0 04-1SS244 

04-ALA-680-4.8/5.2 04-253764 

04-ALA-680-6.4/12.5 04-4A5204 

04-ALA-680-8.7/8.7 04-3A9504 

04-ALA-880-27.4/28 04-165424 

04-ALA-880-28.2/29.9 04-1A6814 

04-ALA-880-30.1/31.1 04-1706U4 

04-ALA-880-31.4/32.6 04-4A5404 

04-ALA-980-1.3/2 04-1A2414 

04-ALA-5505-/0 04-0AA014 

04-CC-4-23.5/26.1 04-228594 

04-CC-4-10.3/13.5 04-1E4604 

04-CC-4-17.0/17.8 04-0G1504 

04-CC-4-25.6/26.6 04-2285C4 

04-CC-80-3.4/3.8 04-2A0304 

04-CC-80-9.5/14.2 04-263724 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-CC-80-11.2/0 04-1E6504 

04-CC-80-13.6/0 04-0130K4 

04-CC-160-.8/1.3 04-1A5214 

04-CC-242-2.4/3.2 04-1E9804 

04-CC-680-24.2/24.8 04-0060C4 

04-CC-680-/12.8 04-4470U4 

04-MRN-1-.1/0 04-3A8204 

04-MRN-1-4.8/0 04-2G5804 

04-MRN-1-/3.4 04-1E7704 

04-MRN-101-8.8/0 04-4S0004 

04-MRN-101-11.2/12.8 04-226144 

04-MRN-101-12.8/18.8 04-0C8524 

04-NAP-29-6.0/0 04-2A5414 

04-NAP-121-.3/2 04-2G4304 

04-NAP-121-.3/2.1 04-444214 

04-NAP-128-2.6/4.6 04-4C3504 

04-NAP-128-9.5/0 04-2S3704 

04-SCL-17-6.2/13.9 04-1E4904 

04-SCL-17-6.6/13.9 04-1E9604 

04-SCL-17-/2.8 04-264904 

04-SCL-85-5.6/17.8 04-2E1404 

04-SCL-85-22.0/23.6 04-0A1304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SCL-85-/5.6 04-2E0804 

04-SCL-87-1.2/4.4 04-151394 

04-SCL-87-1.3/6 04-1E4804 

04-SCL-87-6.1/6.9 04-0A2714 

04-SCL-101-17.8/21.2 04-0E4304 

04-SCL-101-31.0/34.9 04-1A9804 

04-SCL-101-40.2/41.2 04-4876A4 

04-SCL-101-47.0/47.1 04-1E8504 

04-SCL-101-25.3/25.3 04-1E6604 

04-SCL-152-13.8/14.8 04-2A0504 

04-SCL-152-19.3/20.3 04-3A4004 

04-SCL-237-10.0/10.2 04-1E8404 

04-SCL-280-1.0/L5 04-151304 

04-SCL-280-2.0/L5 04-150344 

04-SCL-680-.2/.9 04-151384 

04-SCL-880-/4.3 04-3A0504 

04-SF-1-6.2/7.1 04-0A8714 

04-SF-80-4.9/5.9 04-0435E4 

04-SF-80-7.9/8.2 04-0120S4 

04-SF-80-8.2/8.7 04-0120F4 

04-SF-101-3.4/8.3 04-1E3004 

04-SF-101-4.1/5 04-2A1404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SF-101-8.8/9.2 04-163744 

04-SF-101-9.2/9.8 04-163734 

04-SM-1-36.5/38.2 04-1123G4 

04-SM-1-37.6/0 04-2S6204 

04-SM-1-38.0/38.6 04-1123U4 

04-SM-1-39.6/40.1 04-1123J4 

04-SM-1-/13.4 04-2G3204 

04-SM-35-10.6/25.8 04-1E5704 

04-SM-82-1.9/8.4 04-0A8724 

04-SM-82-/15.9 04-249924 

04-SM-84-5.2/5.2 04-2G4004 

04-SM-84-8.7/0 04-1G9804 

04-SM-84-9.9/9.9 04-3S8204 

04-SM-84-29.0/30.2 04-1A5224 

04-SM-92-7.3/13.9 04-1E7204 

04-SM-92-16.4/26.4 04-2G3004 

04-SM-92-14.4/18.8 04-042244 

04-SM-92-/3.2 04-1E2604 

04-SM-101-5.4/5.4 04-1E0304 

04-SM-101-9.6/11.9 04-235724 

04-SM-101-13.5/17.9 04-264204 

04-SM-101-19.1/0 04-0E9604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SM-101-23.0/26.1 04-1E3204 

04-SM-280-7.6/0 04-2A5434 

04-SM-280-12.7/12.7 04-1E4504 

04-SM-280-23.1/27.2 04-0E5404 

04-SM-280-13.3/13.6 04-0A9204 

04-SM-280-20.2/24.6 04-0E9704 

04-SM-280-20.3/27.3 04-153404 

04-SM-280-/0 04-2A5424 

04-SM-280-/27.4 04-150474 

04-SOL-12-7.9/20.6 04-0T10U4 

04-SOL-37-7.2/10.5 04-0T1454 

04-SOL-37-7.2/0 04-0G0004 

04-SOL-80-6.6/6.8 04-299004 

04-SOL-80-11.4/20.1 04-0A5324 

04-SOL-84-7.5/13.7 04-1E1604 

04-SOL-680-4.7/4.7 04-3S7214 

04-SON-1-16.1/19.7 04-2A6304 

04-SON-1-19.7/0 04-0E9804 

04-SON-1-27.1/27.3 04-3S7404 

04-SON-1-57.2/0 04-4S6304 

04-SON-101-8.9/13.9 04-0A18U4 

04-SON-101-13.6/23.1 04-272434 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SON-101-13.9/15.5 04-129654 

04-SON-101-21.7/29.3 04-0A10U4 

04-SON-116-26.7/26.7 04-3A9904 

04-SON-116-41.8/44.7 04-283814 

04-SON-116-22.5/0 04-2A9204 

04-SON-116-/8 04-1E8904 

04-SON-128-5.4/0 04-2S9414 

04-SON-128-17.1/24.7 04-4A8704 

04-SON-128-21.7/0 04-4A8814 

04-VAR--/0 04-151284 

05-MON-1-3.2/4.6 05-0R9204 

05-MON-1-7.1/7.3 05-0S9504 

05-MON-1-20.9/20.9 05-0T6504 

05-MON-1-21.3/21.6 05-0E9604 

05-MON-1-22.5/22.9 05-0T5504 

05-MON-1-22.6/22.8 05-0T5604 

05-MON-1-46.8/46.8 05-0S9404 

05-MON-1-59.7/59.9 05-1A2704 

05-MON-1-72.2/102 05-0N2604 

05-MON-1-99.9/101.5 05-315924 

05-MON-1-101.4/102 05-0Q6704 

05-MON-1-/0 05-0S9804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-68-10.8/16.8 05-0T4204 

05-MON-68-15.2/15.8 05-0Q9604 

05-MON-68-16.3/0 05-0C8824 

05-MON-68-4.5/15.3 05-0Q9704 

05-MON-101-42.0/49.7 05-0T4104 

05-MON-101-53.1/53.9 05-0Q5604 

05-MON-101-66.4/0 05-0N8314 

05-MON-101-85.0/85.8 05-349504 

05-MON-101-86.6/87.7 05-0R2004 

05-MON-101-87.7/89.3 05-0R2104 

05-MON-101-3.1/5.2 05-464104 

05-MON-101-10.8/12.6 05-0R7604 

05-MON-101-12.6/15.5 05-0Q2004 

05-MON-101-91.2/100.4 05-0161E4 

05-MON-101-/0 05-0S9904 

05-MON-5723-/0 05-0T8404 

05-SB-1-22.1/23.2 05-0T2904 

05-SB-1-/0 05-0N6504 

05-SB-1-/0 05-0S8604 

05-SB-101-.3/7.5 05-462504 

05-SB-101-2.8/0 05-0T6904 

05-SB-101-10.8/12.8 05-447814 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SB-101-10.8/12.8 05-447804 

05-SB-101-12.7/20.9 05-0S6104 

05-SB-101-19.6/25.3 05-0G7704 

05-SB-101-26.5/27.1 05-0M14U4 

05-SB-101-46.1/52.3 05-0T6104 

05-SB-101-82.1/84.3 05-0Q6504 

05-SB-101-/.9 05-0T3904 

05-SB-154-22.9/23.1 05-0P9104 

05-SB-166-.5/5.6 05-0T0304 

05-SB-225-/4.6 05-0T3404 

05-SB-246-26.3/28.6 05-0T3504 

05-SBT-25-28.2/32 05-0T3604 

05-SBT-156-3.0/18.4 05-0S3904 

05-SCR-1-15.3/17.1 05-129114 

05-SCR-1-17.5/20.2 05-0T3704 

05-SCR-1-/8.3 05-0N2504 

05-SCR-17-6.0/12.6 05-0L70U4 

05-SCR-17-6.1/6.6 05-0G4004 

05-SCR-17-7.0/7.3 05-0P8104 

05-SLO-1-73.0/74.3 05-1A4904 

05-SLO-41-20.7/20.8 05-0P7504 

05-SLO-41-16.0/18.1 05-0T3804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SLO-46-32.1/36.7 05-330744 

05-SLO-46-32.2/37.2 05-330714 

05-SLO-46-36.6/41.2 05-330724 

05-SLO-46-45.8/48.3 05-0T3104 

05-SLO-46-49.5/0 05-0F7104 

05-SLO-101-7.6/16.5 05-0N0604 

05-SLO-101-13.2/18.3 05-485624 

05-SLO-101-35.7/46.3 05-0G0304 

05-SLO-101-46.1/50.8 05-0N0504 

05-SLO-101-55.8/57.9 05-0Q6404 

05-SLO-2501-/0 05-0AA064 

05-SLO-5530-/0 05-0AA024 

06-FRE-5-1.7/62.2 06-0G4604 

06-FRE-41-25.3/26.5 06-432104 

06-FRE-41-1.0/3 06-0H0004 

06-FRE-41-20.0/33.3 06-0E0104 

06-FRE-41-21.1/30.4 06-0K4104 

06-FRE-41-27.6/29.8 06-0E9704 

06-FRE-41-29.8/30.4 06-447704 

06-FRE-41-30.7/31.7 06-0A4904 

06-FRE-43-/9.3 06-459904 

06-FRE-99-7.3/11.1 06-458704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-FRE-99-10.7/15.9 06-420314 

06-FRE-99-15.9/23.9 06-0G9604 

06-FRE-99-17.3/18 06-0J1604 

06-FRE-99-26.7/30.6 06-442614 

06-FRE-99-1.0/7.4 06-350714 

06-FRE-168-36.0/0 06-0C0904 

06-FRE-168-58.6/65.8 06-0F29U4 

06-FRE-168-30.2/40 06-0L7904 

06-FRE-180-31.3/0 06-478904 

06-FRE-180-81.7/82.1 06-472304 

06-FRE-180-66.1/72.3 06-342514 

06-KER-0-/0 06-0M5104 

06-KER-5-.8/0 06-0A9904 

06-KER-5-11.7/0 06-0H8604 

06-KER-5-36.1/54.2 06-0K8904 

06-KER-5-73.0/87 06-0J4904 

06-KER-5-/4.6 06-460604 

06-KER-14-26.6/35.5 06-0M7104 

06-KER-33-63.0/68.8 06-0L1504 

06-KER-33-68.8/73.7 06-0M4504 

06-KER-43-16.1/25.1 06-460004 

06-KER-43-25.1/38.8 06-0K6804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KER-46-6.8/19.8 06-442524 

06-KER-46-19.3/27.5 06-442534 

06-KER-46-31.9/32.5 06-0J3304 

06-KER-46-/7.3 06-353414 

06-KER-58-27.3/53.9 06-0G9404 

06-KER-58-52.2/60 06-0L7304 

06-KER-58-52.3/64.6 06-0G4904 

06-KER-58-117.5/128.9 06-0L5404 

06-KER-65-6.1/25.2 06-0L7404 

06-KER-99-24.7/27.1 06-451604 

06-KER-99-28.2/29 06-0A7204 

06-KER-119-/4.3 06-459104 

06-KER-155-26.5/52.9 06-0L1404 

06-KER-178-13.7/27.2 06-0H2504 

06-KER-178-15.7/26.4 06-0M3004 

06-KER-178-30.4/41.6 06-0M3204 

06-KER-178-57.1/88.2 06-0M6504 

06-KER-184-7.8/0 06-475204 

06-KER-184-8.4/8.8 06-426304 

06-KER-204-4.6/5.1 06-430104 

06-KER-5722-/0 06-483404 

06-KIN-33-12.0/18.9 06-0M6404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KIN-41-11.5/20 06-415904 

06-KIN-41-33.0/39.7 06-0E2104 

06-KIN-198-9.2/14.7 06-490004 

06-KIN-198-21.5/28.3 06-3568U4 

06-MAD-99-22.7/29.4 06-0E2204 

06-TUL-0-/0 06-0G9304 

06-TUL-63-8.0/30 06-0M4304 

06-TUL-63-/0 06-0G9504 

06-TUL-65-18.7/0 06-0K4404 

06-TUL-99-3.1/0 06-471904 

06-TUL-99-5.6/7.3 06-431704 

06-TUL-99-22.4/0 06-0A9704 

06-TUL-99-41.3/53.9 06-324504 

06-TUL-190-8.0/15 06-0M6704 

06-TUL-198-13.7/16.7 06-0H7204 

06-TUL-216-2.9/11.7 06-446704 

06-TUL-245-/12 06-448104 

07-LA-1-1.9/4.1 07-4T1904 

07-LA-1-3.4/4.5 07-4Y3104 

07-LA-1-4.3/41 07-4Y3704 

07-LA-1-35.2/62.9 07-2X7904 

07-LA-1-38.7/56.8 07-4T0604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-1-52.9/53 07-4S2504 

07-LA-1-/1 07-4S8504 

07-LA-2-14.9/22.7 07-4Y0304 

07-LA-2-26.5/54.5 07-2X7204 

07-LA-2-26.5/64.1 07-2X6704 

07-LA-2-26.5/64.1 07-2X6804 

07-LA-2-26.5/54.5 07-2X8704 

07-LA-2-49.7/0 07-2X6904 

07-LA-5-1.2/16.6 07-226534 

07-LA-5-5.1/18.3 07-4Y1604 

07-LA-5-8.3/11.6 07-3Y9704 

07-LA-5-9.9/9.9 07-258914 

07-LA-5-13.6/18.5 07-246404 

07-LA-5-15.3/17.2 07-279404 

07-LA-5-15.8/16.9 07-184104 

07-LA-5-16.9/28.7 07-193104 

07-LA-5-18.3/29.1 07-4Y2204 

07-LA-5-24.3/24.3 07-3P1604 

07-LA-5-26.7/29.4 07-121844 

07-LA-5-27.4/28.1 07-1786A4 

07-LA-5-29.4/56.3 07-4L4904 

07-LA-5-31.6/36 07-1218V4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5-36.0/39.4 07-1219U4 

07-LA-5-39.4/43.9 07-252714 

07-LA-5-39.5/42.6 07-235504 

07-LA-5-44.2/46 07-168004 

07-LA-5-59.7/73.7 07-252504 

07-LA-5-64.8/66.1 07-1X6504 

07-LA-5-67.4/86 07-4Y4004 

07-LA-5-/0 07-258604 

07-LA-7-1.0/0 07-256904 

07-LA-10-18.3/31.3 07-166814 

07-LA-10-24.3/0 07-3Y7004 

07-LA-10-31.2/33.4 07-117074 

07-LA-10-C 28.5/C28.5 07-3Y3804 

07-LA-14-24.8/70.9 07-3Y6704 

07-LA-22-1.1/1.4 07-4T1504 

07-LA-27-11.0/15.9 07-4T0204 

07-LA-39-40.0/44.4 07-1X3214 

07-LA-47-.9/.9 07-3Y5504 

07-LA-47-.9/2 07-4Y5004 

07-LA-57-/7.7 07-3Y7604 

07-LA-57-7.7/12.2 07-252304 

07-LA-60-11.8/23.3 07-1294V4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-60-23.9/30.5 07-253304 

07-LA-60-4.4/12.2 07-258924 

07-LA-60-/6.9 07-251304 

07-LA-71-3.3/4.7 07-3Y3104 

07-LA-91-17.5/17.5 07-3Y5904 

07-LA-101-1.0/8.1 07-3Y9204 

07-LA-101-11.8/35 07-4Y2804 

07-LA-101-15.5/16.1 07-199634 

07-LA-101-31.1/38.2 07-252104 

07-LA-101-.2/11.5 07-4Y3004 

07-LA-105-4.7/15.4 07-4Y2504 

07-LA-107-1.1/1.2 07-3X2804 

07-LA-110-.8/21.4 07-256104 

07-LA-110-21.2/22.8 07-2411U4 

07-LA-110-24.0/27 07-4S8204 

07-LA-110-25.9/31.9 07-2395U4 

07-LA-110-28.1/30.6 07-4Y3504 

07-LA-110-.9/9.1 07-3Y9104 

07-LA-118-2.7/13.4 07-3Y8204 

07-LA-134-1.9/2.3 07-188504 

07-LA-134-5.9/8.6 07-182704 

07-LA-138-60.0/60.4 07-4S2704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-138-67.8/75 07-279304 

07-LA-138-69.3/75 07-4Y1104 

07-LA-170-15.6/20.5 07-3Y6604 

07-LA-187-4.0/4 07-4T1004 

07-LA-210-.2/.3 07-279604 

07-LA-210-25.5/51.9 07-3Y6104 

07-LA-210-29.5/30.7 07-228104 

07-LA-210-35.5/35.9 07-224504 

07-LA-210-40.6/42.1 07-231404 

07-LA-210-.4/5.9 07-3Y6004 

07-LA-210-10.5/32.6 07-4Y3404 

07-LA-210-25.8/47 07-253804 

07-LA-405-.2/47.8 07-3Y6504 

07-LA-405-.3/11.4 07-3Y7304 

07-LA-405-7.6/9.3 07-260904 

07-LA-405-10.9/23.3 07-3Y6304 

07-LA-405-13.4/17.1 07-3Y9304 

07-LA-405-16.1/20.7 07-4Y5304 

07-LA-405-39.0/39 07-2X3504 

07-LA-405-/0 07-2X6604 

07-LA-405-/9.6 07-3Y6404 

07-LA-605-4.8/19.9 07-2Y7704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-710-9.4/18.4 07-183114 

07-LA-710-16.1/18.4 07-259904 

07-LA-710-18.1/20.8 07-269004 

07-LA-710-18.4/26.7 07-4Y1704 

07-LA-710-22.5/22.7 07-002344 

07-LA-710-26.5/27.4 07-179704 

07-LA-5707-/0 07-4S9404 

07-LA-5953-/0 07-0AA014 

07-VEN-1-11.6/28.5 07-226514 

07-VEN-1-25.4/26.7 07-2X8104 

07-VEN-1-/10.2 07-3X2304 

07-VEN-23-3.5/8.5 07-4S8804 

07-VEN-23-20.7/21.1 07-1X8904 

07-VEN-33-55.0/57.5 07-2X8304 

07-VEN-101-1.6/30.9 07-4Y2904 

07-VEN-101-8.9/11.5 07-3Y4504 

07-VEN-101-12.6/37 07-251804 

07-VEN-101-22.0/23.7 07-234204 

07-VEN-101-41.9/42.1 07-174804 

07-VEN-101-33.2/34.7 07-272604 

07-VEN-101-/12.6 07-251504 

07-VEN-118-.5/15.7 07-3Y8404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-VEN-118-.5/32.6 07-2M3904 

07-VEN-118-10.9/0 07-3X4004 

07-VEN-118-27.0/32.5 07-266704 

07-VEN-126-6.9/0 07-3X4404 

07-VEN-126-13.1/20.1 07-280104 

07-VEN-126-30.3/34.6 07-4Y1004 

07-VEN-126-13.3/20.3 07-4Y0704 

07-VEN-126-/28.8 07-4Y2104 

07-VEN-150-4.4/5.5 07-3X2704 

07-VEN-150-18.8/18.8 07-1189G4 

07-VEN-150-22.7/22.8 07-1X6604 

07-VEN-150-28.6/28.7 07-4L5704 

07-VEN-150-/11 07-3Y8604 

08-RIV-10-13.8/25.2 08-0L9504 

08-RIV-10-41.3/44.6 08-456004 

08-RIV-10-58.9/156.4 08-478304 

08-RIV-10-68.0/156.5 08-0L7904 

08-RIV-10-/8.2 08-472304 

08-RIV-10-74.0/105 08-0H3104 

08-RIV-10-94.7/99 08-0K6814 

08-RIV-60-13.3/30.4 08-0N3004 

08-RIV-79-32.4/33.8 08-0C4514 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-86-16.0/16.7 08-478604 

08-RIV-91-/21.6 08-0P6304 

08-RIV-215-43.1/43.9 08-334864 

08-RIV-215-38.0/38.9 08-449314 

08-RIV-243-13.8/13.9 08-0C4004 

08-SBD-0-/0 08-0Q5704 

08-SBD-2-.9/2.4 08-0C0204 

08-SBD-10-12.0/19.8 08-497504 

08-SBD-15-107.7/154.6 08-0M2404 

08-SBD-15-160.9/161.5 08-0A6414 

08-SBD-15-/3.8 08-472214 

08-SBD-15-/49.7 08-0M7704 

08-SBD-18-20.3/20.9 08-0Q2904 

08-SBD-18-30.0/32.5 08-0A7914 

08-SBD-18-44.2/44.7 08-227004 

08-SBD-18-53.0/72.1 08-0N1304 

08-SBD-18-66.6/67.1 08-394704 

08-SBD-38-20.5/24 08-0M1304 

08-SBD-38-49.5/59.4 08-0N9504 

08-SBD-40-142.2/142.6 08-0C5104 

08-SBD-40-151.7/153.3 08-489304 

08-SBD-40-/S.8 08-0M5004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-58-1.3/9.8 08-0E8504 

08-SBD-62-55.0/79.5 08-0H6504 

08-SBD-62-142.2/142.9 08-378704 

08-SBD-71-4.8/8.5 08-0F1004 

08-SBD-95-33.6/37.3 08-0P3504 

08-SBD-210-9.4/11 08-204324 

08-SBD-210-23.5/31.1 08-0M3304 

08-SBD-210-30.2/33.2 08-0P3704 

08-SBD-215-4.8/6.5 08-007174 

08-SBD-215-8.8/11.6 08-4440U4 

08-SBD-330-28.7/36 08-0Q4304 

08-SBD-330-34.2/36.2 08-0Q5104 

08-SBD-330-36.2/44.1 08-0Q5404 

08-SBD-5730-/0 08-0H2824 

09-INY-136-10.0/12.5 09-347304 

09-INY-136-14.6/17.6 09-348704 

09-INY-190-9.8/24.5 09-343104 

09-INY-190-29.6/36.1 09-326304 

09-INY-190-57.9/63.9 09-347504 

09-INY-5505-/0 09-310604 

09-MNO-120-5.4/50 09-347204 

09-MNO-203-/8.7 09-346904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

09-MNO-270-/9.8 09-338104 

09-MNO-395-12.6/36.1 09-347404 

09-MNO-395-23.6/27.1 09-337704 

09-MNO-395-36.1/40.1 09-343404 

09-MNO-395-51.0/51.2 09-346604 

09-MNO-395-78.8/80.6 09-342504 

09-MNO-395-84.4/106.3 09-342804 

09-MNO-395-106.3/120.4 09-347104 

09-MNO-395-9.9/12.6 09-295604 

09-MNO-5704-/0 09-334204 

10-ALP-4-/9 10-0S5004 

10-ALP-88-1.9/0 10-444204 

10-ALP-88-5.3/5.3 10-0S1704 

10-ALP-5725-/0 10-0F1404 

10-AMA-49-11.9/22.1 10-0U8104 

10-AMA-104-4.3/10 10-0U9204 

10-CAL-4-14.5/14.9 10-0A0104 

10-MER-33-17.1/26.5 10-0E9404 

10-MER-59-17.2/22.6 10-0U8204 

10-MER-99-1.0/0 10-3A3404 

10-MER-99-10.8/13.1 10-363124 

10-MER-99-15.8/17.3 10-0K0204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-MER-99-26.8/27.6 10-3169C4 

10-MER-99-32.6/37.2 10-0L5804 

10-MER-140-36.5/37.6 10-3A66U4 

10-MER-140-/11.9 10-0U8704 

10-MER-165-30.0/36.7 10-0U0304 

10-MER-165-/11.7 10-0P5904 

10-SJ-4-4.4/14.2 10-0T4504 

10-SJ-4-5.4/6.9 10-0H04U4 

10-SJ-4-/5.4 10-0Q3704 

10-SJ-5-32.6/49.8 10-0V1704 

10-SJ-5-12.4/39.6 10-0U5804 

10-SJ-12-/0 10-0K0704 

10-SJ-88-16.3/25.4 10-0U8504 

10-SJ-99-27.5/0 10-0N9104 

10-SJ-99-/0 10-0U5704 

10-SJ-99-/0 10-0K3204 

10-SJ-99-/1.7 10-0L6304 

10-SJ-120-9.4/16.7 10-0U0204 

10-SJ-120-.5/6.4 10-0V1604 

10-SJ-120-16.7/21.2 10-0U9304 

10-SJ-132-.7/0 10-0U5904 

10-SJ-205-1.7/12.6 10-0L5704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-SJ-205-1.9/7.9 10-0Q2704 

10-STA-5-/0 10-0T4404 

10-STA-33-23.4/0 10-2A2904 

10-STA-99-16.8/24.7 10-0L5904 

10-STA-99-/6.5 10-0U9404 

10-STA-99-11.9/11.9 10-2A7704 

10-STA-99-15.0/16.5 10-0F7304 

10-STA-99-15.1/17 10-0A6714 

10-STA-99-21.9/22.3 10-0K7004 

10-STA-108-28.7/29.4 10-0N4404 

10-STA-132-30.3/41 10-0V0404 

10-TUO-108-5.7/6.2 10-0H3204 

10-TUO-108-27.0/37.8 10-0U8004 

10-TUO-108-31.2/0 10-0N3704 

10-TUO-120-15.1/29 10-0U8904 

11-IMP-7-3.7/6.9 11-068024 

11-IMP-8-4.9/7.2 11-264004 

11-IMP-8-31.3/0 11-261514 

11-IMP-8-31.3/0 11-261504 

11-IMP-78-9.2/12.1 11-167894 

11-IMP-78-12.1/15.2 11-167884 

11-IMP-98-/56.6 11-404904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-IMP-111-/1.2 11-2M2204 

11-SD-5-3.2/15.3 11-2M0204 

11-SD-5-.3/10 11-080404 

11-SD-5-1.2/23.5 11-283404 

11-SD-5-10.0/20 11-240104 

11-SD-5-23.9/28.2 11-284604 

11-SD-5-32.7/42.7 11-079804 

11-SD-5-35.7/40.1 11-2M0304 

11-SD-5-39.8/54.4 11-289304 

11-SD-5-40.1/0 11-292404 

11-SD-5-52.8/54.9 11-239504 

11-SD-5-59.4/60 11-261404 

11-SD-5-67.2/0 11-0AA004 

11-SD-8-3.0/12.6 11-261704 

11-SD-8-10.2/21.8 11-2M0904 

11-SD-8-17.4/18.7 11-063804 

11-SD-8-1.2/0 11-286604 

11-SD-8-49.0/0 11-243204 

11-SD-15-10.4/21.2 11-2T0924 

11-SD-15-16.0/M19.3 11-2T0934 

11-SD-15-18.8/M21.9 11-260714 

11-SD-15-21.9/M23.9 11-260724 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-15-23.8/M26.2 11-260734 

11-SD-15-26.0/30.2 11-2T0814 

11-SD-15-27.3/0 11-2T0894 

11-SD-15-3.2/M4.1 11-070404 

11-SD-15-8.4/0 11-291904 

11-SD-15-8.9/9.7 11-233204 

11-SD-15-10.5/M15 11-2T0914 

11-SD-15-30.0/31.5 11-2T0824 

11-SD-15-42.5/45.9 11-289704 

11-SD-52-2.6/5.9 11-288404 

11-SD-52-14.1/16.3 11-010614 

11-SD-52-16.2/17.8 11-2T0104 

11-SD-52-17.0/17.7 11-2T0004 

11-SD-52-17.3/17.5 11-2T0014 

11-SD-56-6.8/8.7 11-402304 

11-SD-76-23.1/23.5 11-273404 

11-SD-76-32.9/52.3 11-277804 

11-SD-76-7.3/13.1 11-080104 

11-SD-78-15.5/16.7 11-293104 

11-SD-78-45.2/57.9 11-2M1904 

11-SD-94-7.9/0 11-262604 

11-SD-163-1.7/3.2 11-265004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-163-3.8/11.1 11-239304 

11-SD-805-7.6/9.2 11-081644 

11-SD-805-24.7/24.7 11-288904 

11-SD-805-25.2/26.3 11-089754 

11-SD-805-26.5/28.9 11-2T0404 

11-SD-905-5.2/6.1 11-091834 

11-SD-905-8.6/11.6 11-091824 

11-SD-905-9.5/15 11-288804 

12-ORA-0-/0 12-0AA024 

12-ORA-0-/0 12-0AA004 

12-ORA-1-9.4/21.6 12-0L1404 

12-ORA-1-11.5/0 12-0K3704 

12-ORA-5-1.4/1.6 12-0G9404 

12-ORA-5-5.1/5.4 12-0G9304 

12-ORA-5-6.0/31.2 12-0F9204 

12-ORA-5-6.1/31.2 12-0G7304 

12-ORA-5-6.3/33.4 12-0L1004 

12-ORA-5-8.5/9.4 12-0E5704 

12-ORA-5-15.1/16.4 12-0E0704 

12-ORA-5-22.2/28.5 12-0A7304 

12-ORA-5-24.9/30.3 12-0K1504 

12-ORA-5-27.6/28.2 12-0G9904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-5-31.4/42.5 12-0L1104 

12-ORA-5-42.1/44.4 12-1016A4 

12-ORA-5-72.0/72.4 12-0C8704 

12-ORA-22-.3/0 12-0K5504 

12-ORA-22-.6/.9 12-071634 

12-ORA-22-.7/.9 12-071624 

12-ORA-22-12.6/0 12-0K5804 

12-ORA-39-3.6/0 12-0K2604 

12-ORA-55-5.5/6.3 12-075604 

12-ORA-55-5.5/12 12-0J7604 

12-ORA-55-7.0/7.9 12-0E2504 

12-ORA-57-11.0/22.5 12-0L1504 

12-ORA-57-15.6/0 12-0K6904 

12-ORA-57-16.2/18.8 12-0F0314 

12-ORA-57-18.8/21.1 12-0F0324 

12-ORA-57-20.0/21.8 12-0K5404 

12-ORA-74-13.3/16.6 12-043224 

12-ORA-90-.5/2.8 12-0K2304 

12-ORA-91-.2/11.5 12-0K3604 

12-ORA-91-3.5/3.6 12-0C9704 

12-ORA-91-9.1/15.6 12-0G3304 

12-ORA-91-15.9/18.9 12-0G0404 
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Cnty Rt Pm Contract 
Statement of Ongoing Contracts - Index 

12-ORA-91-9.2/15.9 12-0K6804 

12-ORA-133-4.1/8.1 12-1072C4 

12-ORA-241-27.9/39 12-0K5904 

12-ORA-261-/6.2 12-0L5004 

12-ORA-405-8.7/12.6 12-0K0604 

12-ORA-405-9.5/17.7 12-0K5104 

12-ORA-405-13.6/0 12-0K6304 

12-ORA-405-/11.4 12-0L0604 

Statement of Ongoing Contracts - Federal Aid 

District 01 

Federal Aid Category

-F­ FEDERAL AID (PRIMARY) 

-S­ FEDERAL AID (SECONDARY) 

-SH­ STATE HIGHWAY 

-ER­ STORM DAMAGE REPAIR 
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Bid + CCO  Work Comp 

$70,603,095  $35,944,709

 $15,094,138  $5,307,187

 $23,243,713  $16,943,150

 $13,755,717  $8,045,928

 $25,178,278  $14,292,206

District Total: $147,874,940  $80,533,180 

District 02 



Statement of Ongoing Contracts - Federal Aid 

District 02 

Federal Aid Category Bid + CCO  Work Comp

-I­ FEDERAL AID (INTERSTATE) $68,086,513  $28,336,627

-F­ FEDERAL AID (PRIMARY) $54,556,870  $4,320,546

-S­ FEDERAL AID (SECONDARY) $76,046,053  $62,709,691

-SH­ STATE HIGHWAY $58,302,951  $16,645,281

 $203,275,880  $83,100,470

District Total: $460,268,267  $195,112,615

District 03 

Federal Aid Category Bid + CCO  Work Comp

-I­ FEDERAL AID (INTERSTATE) $272,086,320  $155,180,750

-F­ FEDERAL AID (PRIMARY) $152,269,193  $91,686,816

-S­ FEDERAL AID (SECONDARY) $72,943,457  $47,249,908

-SH­ STATE HIGHWAY $115,144,792  $66,990,628

 $393,601,750  $277,805,004

District Total: $1,006,045,511  $638,913,106 

District 04 

Federal Aid Category  Bid + CCO  Work Comp 

-I­ FEDERAL AID (INTERSTATE) $136,149,113  $39,092,961

-F­ FEDERAL AID (PRIMARY) $228,647,433  $113,329,409



Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

-S­

-SH­

-ER­

04 

District 

Federal Aid 

District Total: 

-F­

-S­

-SH­

05 

District

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

06 

Category 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

STORM DAMAGE REPAIR 

Category 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Category

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Bid + CCO

 $422,418,909


 $2,290,504,538


 $2,984,572


 $812,947,925


 $3,893,652,490


 Bid + CCO

 $93,112,801


 $86,695,540


 $103,765,099


 $109,283,141


 $392,856,581


 Bid + CCO

 $43,284,466


 $66,507,243


 $26,323,997


 $42,174,697


 Work Comp

 $347,387,593


 $1,773,583,344


 $2,126,517


 $484,688,702


 $2,760,208,527


 Work Comp

 $7,423,083


 $22,400,901


 $67,407,400


 $74,369,948


 $171,601,332
 

Work Comp 

$5,867,481


 $21,778,817


 $5,993,652


 $17,020,511




Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

-ER­

06 

District 

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

-ER­

07 

District

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

08 

Category 

STORM DAMAGE REPAIR
 

Category 

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

STORM DAMAGE REPAIR
 

Category

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

Bid + CCO

 $1,105,773


 $260,474,791


 $439,870,966


 Bid + CCO

 $107,984,923


 $387,022,380


 $16,733,764


 $197,649,092


 $139,894,359


 $576,237,909


 $1,425,522,428


 Bid + CCO

 $117,999,169


 $43,750,733


 $65,668,817


 $124,786,768


 Work Comp

 $345,129


 $103,424,938


 $154,430,528


 Work Comp

 $68,877,400


 $287,706,981


 $4,996,143


 $155,215,586


 $106,465,570


 $209,940,900


 $833,202,580
 

Work Comp 

$94,929,467


 $3,229,134


 $33,521,389


 $79,979,659




Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

-ER­

08 

District Total: 

District 

Federal Aid 

-F­

-S­

-SH­

09 

District Total: 

District

Federal Aid 

-I­

-F­

-S­

-SH­

10 

District Total: 

Category 

STORM DAMAGE REPAIR
 

Category 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Category

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Bid + CCO

 $22,300,000


 $127,076,258


 $501,581,745


 Bid + CCO

 $9,652,129


 $8,065,194


 $7,782,259


 $2,788,986


 $28,288,568


 Bid + CCO

 $20,808,729


 $38,012,569


 $11,630,827


 $52,838,393


 $37,135,308


 $160,425,826


 Work Comp

 $2,334,178


 $112,265,281


 $326,259,108


 Work Comp

 $14,350


 $16,963


 $2,688,814


 $12,860


 $2,732,987


 Work Comp 

$4,097,675


 $492,020


 $2,900,808


 $29,878,038


 $14,960,729


 $52,329,269
 



District 

Federal Aid 

-I­

-S­

-SH­

-ER­

11 

District Total: 

District

Federal Aid 

-I­

-F­

-S­

-SH­

12 

District Total: 

Statement of Ongoing Contracts - Federal Aid 

FEDERAL AID (INTERSTATE) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

STORM DAMAGE REPAIR 

Category 

$935,969,840

 $99,360,742

 $44,227,723

 $286,046,003

 $1,000,000

 $505,335,372

 Bid + CCO

 $697,689,997

 $64,338,115

 $34,409,938

 $250,383,383

 $0

 $348,558,561

 Work Comp

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Category

 $373,377,970

 $10,594,267

 $5,760,861

 $344,848

 $145,063,962

 $211,614,032

 Bid + CCO

 $85,589,016 

$4,291,416

 $2,863,452

 $188,828

 $29,725,433

 $48,519,887

 Work Comp 

Statement of Ongoing Contracts ­
Statewide Recap
 

Federal Aid Category Bid + CCO Work Comp



Federal Aid 
-I­

-ER­

-S­

-F­

-SH-


Statewide Totals 

Statement of Ongoing Contracts ­
Statewide Recap
 

Category 
FEDERAL AID (INTERSTATE)
 

STORM DAMAGE REPAIR
 

FEDERAL AID (SECONDARY)
 

FEDERAL AID (PRIMARY)
 

STATE HIGHWAY


Bid + CCO

 $876,354,242


 $3,264,949,629


 $181,040,420


 $846,193,267


 $1,149,895,305


 $3,447,302,268
 

$9,765,735,132


 Statement of Ongoing Contracts -Summary

District Work Completed This Perio

05 $1,524,850

11 $71,868,234

12 $40,102,012

10 $168,876

02 $631,941

01 $372,539

08 $55,824,261 

Work Comp 

$465,011,892


 $1,771,939,486


 $119,317,322


 $567,083,002


 $568,789,317


 $2,506,461,226
 

$5,998,602,247




 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

09 $1,265,020


04 $5,363,347


07 $121,555,606


06 $1,911,528


03 $1,309,541
 

$301,897,756
Work completed this Period:


	01
	02
	03
	04
	05
	06
	07
	08
	09
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	11
	12

