
 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 05/20/12
06/05/12 

01District 

01-DN-101-4.4/12.6 

Fed Aid 

HM1 

Pgm Code 

01-499404 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN DEL NORTE COUNTY IN AND NEAR 

KLAMATH FROM KLAMATH RIVER BRIDGE TO 

WILSON CREEK BRIDGE 

Description 

HOT MIX ASPHALT OPEN GRADED 

Type Of Work 

TIDEWATER CONTRACTORS, INC 

Contractor 

BROOKINGS, OR 97415 

(541)469-5341 

P O BOX 1956 

MERGUPS, JURIS 

Resident 
Engineer 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY CA 95531 

$1,493,857

Bid + CCOs

 $1,500

Comp To date

 $0

This Month 

05/13/11 

Awarded 

05/31/11 

Approved 

11/29/11 

Est Comp

 29%

%Time

 0%

% Work 

SUSPENDED 

MessageAccepted 

01-DN-101-12.7/15.5 

HM1 

01-0A7404 
ACNH-Q101-(217)E 

--() 

WPCP 

IN DEL NORTE COUNTY NEAR KLAMATH FROM 

WILSON CREEK BRIDGE TO 2.8 MILES 

NORTH OF WILSON CREEK BRIDGE 

HMA OVERLAY AND RUMBLE STRIPS 

TIDEWATER CONTRACTORS INC 

BROOKINGS OR 97415 

(541)469-5341 

P O BOX 1956 

SANDERS, KAREN 

(707)498-4009 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$1,050,845
 $0
 $0

05/02/12 
05/22/12 

0%

 0%

01-DN-101-15.0/0 
01-0C2404 

IN DEL NORTE COUNTY 1.2 MILES NORTH 

OF RUDISILL ROAD DIR'S EMERGENCY 

F.A. 

REPAIR SLIPOUT 

DANIELSON CONSTRUCTION, INC. 

EUREKA, CA 95502 

P.O. BOX 3598 

MERGUPS, JURIS 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$905,000
 $0
 $0

04/04/12 
04/04/12 

0%

 0%

20.20 

201130 

01-HUM-36-1.7/13.5 

HA22 

01-399104 
ACST-PP03-(609)3 

--() 

WPCP 

NEAR ALTON FROM RIVER BAR ROAD TO 0.2 

MILE EAST OF VAN DUZEN BRIDGE NO 04­

0094 AND NEAR BRIDGEVILLE FROM VAN 

DUZEN BRIDGE NO 04-0 

HMA OVERLAY AND RUMBLE STRIP 

MERCER-FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

TIMMONS, KELLY 

(707)489-6885 

1487 SANDY PRAIRIE 

CT., STE E 

FORTUNA, CA 95540 

$8,727,020
 $1,159,085

 $0

11/30/11 
12/21/11 
09/06/12 

13%

 13%

SUSPENDED 

01-HUM-36-23.3/28.2 

HA23 

01-475504 
STP4-3L00-(4E ) 

--()

SWPPP 

IN HUMBOLDT COUNTY NEAR BRIDGEVILLE 

AT VARIOUS LOCATIONS FROM 0.6 MILE 

WEST OF ALDERPOINT ROAD TO 2.9 MILES 

EAST OF LITTLE LARABE 

REPAIR STORM DAMAGE 

PACIFIC EARTHSCAPE 

MC KINLEYVILLE CA 95519 

(707)840-9442 

2415 SUTTER ROAD 

TIMMONS, KELLY 

(707)489-6885 

1487 SANDY PRAIRIE 

CT, SUITE E 

FORTUNA, CA 95540 

$1,123,169
 $0
 $0

12/07/11 
01/24/12 

0%

 0%

SUSPENDED 

01-HUM-36-29.0/29.5 

HA23 

01-475604 
ACST-43K3-(004)E 

43-K3 0-(4E) 

--() 

WPCP 

IN HUMBOLDT COUNTY ABOUT 5.5 MILES 

EAST OF BRIDGEVILLE AT 0.1 MILE WEST 

OF DEERFIELD RANCH ROAD 

COLD PLANE AC PAVEMENT PLACE HMA 

MERCER FRASER COMPANY 

EUREKA CA 95502 

(707)443-6371 

P O BOX 1006 

TIMMONS, KELLY 

(707)725-1081

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA CA 95540 

$885,083 
$714,248 

$0 

12/08/10 
12/22/10 
10/01/12 

99% 

81% 

SUSPENDED 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-101-2.3/66.3 IN HUMBOLDT COUNTY AT VARIOUS KEN'S WATER TENDER INC KOSTRZEWA, LUCY $287,486 04/03/12 0%
01-431704 LOCATIONS 

CULVERT REHABILITATION 
WILLOW CREEK CA 95573 

P O BOX 931 1500 REDWOOD DRIVE 

GARBERVILLE, CA 95542 

$0
 $0

04/27/12 
0%

(530)629-4397 
(707)834-1036 

HA22 WPCP 

01-HUM-101-12.9/13.1 IN HUMBOLDT COUNTY NEAR GARBERVILLE KICKIN ENTERPRISES KAMPAS, NANCY $141,778 11/04/09 0%

HM2 

01-451804 

WPCP 

AT 0.2 MILE NORTH OF MONSCHKE 

UNDERCROSSING AND AT 1.2 MILES SOUTH 

OF DEAN CREEK BRIDGE 

REPAIR DRAINAGE SYSTEMS 

BELLA VISTA CA 96008 

(530)549-5190 

12777 INDIAN OAKS DRIVE 

(707)725-1023 

1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA CA 95540 

$0
 $0

12/07/09 
02/11/10 

0%

SUSPENDED 

01-HUM-101-12.9/13.1 IN HUMBOLDT CONTY NEAR GARBERVILLE AT NORWOOD CONSTRUCTION KYUKENDALL, NANCY $293,314 05/17/11 100%
01-4518A4 0.2 MILE N OF MONSCHKE UC AND AT 1.2 

MI S OF D 
BYRON, CA 94514 

5301 BYRON HOT SPRINGS RD NE 1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA CA 95540 

$180,203
 $0

05/17/11 
10/15/12 

88%

SUSPENDED 

20.151000 WPCP 
(707)725-1023 

000 

01-HUM-101-57.0/59.1 IN HUMBOLDT COUNTY NEAR ALTON ON GRANITE CONSTRUCTION COMPANY WRIGHT, GEOFFREY $15,287,131 10/08/08 100%
01-290304 ROUTE 101 AND ON ROUTE 36 

CONSTRUCT INTERCHANGE 
WATSONVILLE CA 95077 

P O BOX 50085 1487 SANDY PRAIRIE 

COURT, STE. E 

$15,730,797
 $0

10/23/08 
01/28/11 

100%

HE11 SWPPP 

(831)724-1011 
(707)725-1022 

FORTUNA CA 95540 

01-HUM-101-89.3/90.2 IN HUMBOLDT COUNTY NEAR GOLDEN STATE BRIDGE INC FITZGERALD, TOM $40,825,016 09/18/08 74%
01-296104 
ACNH-X023-(033)E 

BHX0-23 0-(3EN)H 

X023- 033-() 

MCKINLEYVILLE ON ROUTE 101 AND ON 

ROUTE 200 

REPLACE BRIDGES 
MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

(707)441-3989 

5601 S. BROADWAY 

EUREKA CA 95503 

$35,794,966
 $0

09/26/08 
04/12/13 

87%

HA21 SWPPP 

01-HUM-101-136.5/0 IN HUMBOLDT COUNTY AT 0.6 MILES STEELHEAD CONSTRUCTORS INC SANDERS, KAREN $1,485,000 01/20/12 100% 
01-0B8504 SOUTH OF DEL NORTE COUNTY 

EMERGENCY F.A. 

REPAIR SLIDE 

DIR'S 

PALO CEDRO, CA 96073 

(530)226-6400 

P.O. BOX 997 

(707)464-9157

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$1,007,385 
$0 

02/14/12 
06/30/12 

68% 

OVER RUN 

20.20 

201130 



 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 05/20/12
06/05/12
 

01District 

01-HUM-169-22.2/30.2 

Fed Aid 

HA21 

Pgm Code 

01-364604 

Contract 

ACST-S169-(005)E 

S1-69 0-(5E)

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS FROM CAPPELL CREEK BRIDGE 

TO MARTINS FERRY SCHOOL CREEK BRIDGE 

Description 

REPLACE BRIDGES(#4-304,305,306,307) 

Type Of Work 

MERCER FRASER COMPANY 

Contractor 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

MULLEN, RICHARD 

Resident 
Engineer 

(707)498-3516 

5065 BOYD RD., STE. B 

ARCATA CA 95521 

$8,701,617

Bid + CCOs

 $7,994,584

Comp To date

 $0

This Month 

03/04/09 

Awarded 

03/27/09 

Approved 

06/20/12 

Est Comp

 94%

%Time

 91%

% Work 

SUSPENDED 

MessageAccepted 

01-HUM-254-5.8/5.9 

HA23 

01-475014 
ACST-43M0-(004)E 

43-M0 0-(4E) 

--() 

WPCP 

IN HUMBOLDT COUNTY NEAR MIRANDA AT 

0.5 MILE SOUTH OF POST OFFICE 

CONST SOLDIER PILE RETAINING WALL 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

KUYKENDALL, NANCY 

(707)725-7197 

1487 SANDY PRAIRIE 

CT, SUITE E 

FORTUNA, CA 95540 

$1,479,881
 $112,763

 $0

01/27/12 
02/17/12 
04/17/13 

5%

 8%

01-HUM-254-12.7/20.6 

HM1 

01-498404 
ACST-PS25-(400)7 

--() 

WPCP 

IN HUMBOLDT COUNTY NEAR MYERS FLAT 

FROM 0.2 MILE NORTH OF MYERS FLAT 

ROAD TO SOUTH FORK EEL RIVER BRIDGE 

HOT MIX ASPHAL OVERLAY 

MERCER-FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

KAMPAS, NANCY 

(707)725-7197 

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA CA 95540 

$1,182,386
 $150

 $0

05/31/11 
06/14/11 
10/29/12 

40%

 0%

SUSPENDED 

01-HUM-254-22.3/40 

HA23 

01-475204 
ACST-P43L-(800)4

--() 

WPCP 

IN HUMBOLDT COUNTY NEAR REDCREST 

PLACE HMA OVER CL2 AB REPLACE CSP 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

KUYKENDALL, NANCY 

(707)725-7197 

1487 SANDY PRAIRIE 

CT,SUITE E 

FORTUNA, CA 95540 

$567,855
 $0
 $0

10/14/11 
11/18/11 

0%

 0%

SUSPENDED 

01-HUM-299-8.5/0 
01-0B6404 

IN HUMBOLDT COUNTY NEAR BLUE LAKE AT 

1.8 MILES EAST OF BUCKLEY RAOD DIR'S 

EMERGENCY F.A. 

REPAIR SLIPOUT 

GR SUNDBERG INC. 

ARCATA, CA 95521 

5211 BOYD ROAD 

OSIER, JIM 

(707)834-1152 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$800,000
 $472,105

 $0

09/16/11 
09/16/11 
05/30/12 

100%

 59%

OVER RUN 

20.20 

201130 

01-HUM-999-/0 
01-0A4004 

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS 

BRIDGE DECK REPAIR 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST INC 

3701 MALLARD DRIVE 

ZIMMERER, JEFFREY 

5065 BOYD ROAD, SUITE 

B 

$1,009,302 
$0 
$0 

05/08/12 
06/01/12 

0% 

0% 

HA21 WPCP 

BENICIA CA 94510 

(707)746-8028 
(707)498-3207

ARCATA, CA 95521 



 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 05/20/12
06/05/12
 

District 01 

01-HUM-999-/0 

Fed Aid 

HM3 

Pgm Code 

01-496804 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN HUMBOLDT COUNTY ON ROUTE 36 AT 

VARIOUS LOCATIONS 

Description 

POLYESTER CONCRETE OVERLAY WITH 

Type Of Work 

MYERS AND SONS CONSTRUCTION LP 

Contractor 

SACRAMENTO CA 95833 

(916)649-4504 

TIMMONS, KELLY 

Resident 
Engineer 

(707)725-1081 

2554 MILLCREEK DR 1487 SANDY PRAIRIE 

CT., STE R 

FORTUNA CA 95540 

$730,769

Bid + CCOs

 $712,331

Comp To date

 $0

This Month 

05/31/11 

Awarded 

06/15/11 

Approved 

04/06/12 

Est Comp

 96%

%Time

 93%

% Work 

SUSPENDED 

MessageAccepted 

01-LAK-20-11.9/12.4 

HB1 

01-480504 
HSST-PP02-(016)4 

--() 

SWPPP 

IN LAKE COUNTY NEAR NICE 

CONSTRUCT ROUNDABOUT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

BAKER, SCOTT 

(707)274-9451 

2617 E HWY 20 

NICE, CA 95464 

$2,714,670
 $381,794

 $0

10/28/11 
11/17/11 
07/13/12 

13%

 14%

01-LAK-29-20.1/20.4 

HA22 

01-479204 
STPX-0330-(77E) 

--() 

WPCP 

IN LAKE COUNTY ON ROUTE 29 FROM 0.2 

MI SOUTH OF JUNCTION ROUTE 53 TO 0.1 

MI NORTH OF ROUTE 53 ON ROUTE 53 FROM 

ROUTE 29 TO 0.1 M S 

REPLACE OGAC 

TEICHERT CONSTRUCTION 

DAVIS CA 956171890 

(530)406-4200 

P O BOX 1890 

KRAFT, DAN 

(530)713-7864 

1401A WILL S. GREEN 

AVE. 

COLUSA, CA 95932 

$4,547,421
 $750

 $0

12/08/11 
01/04/12 
12/31/12 

0%

 0%

SUSPENDED 

01-LAK-53-2.8/7.5 

HA22 

01-3986U4 
NH-P053-(024)3 

--()

SWPPP 

IN LAKE COUNTY IN AND NEAR CLEARLAKE 

FROM 0.1 MILE SOUTH OF 40TH 

AVENUE/LAKESHORE DRIVE TO ROUTE 20/53 

JUNCTION 

WIDEN ROADWAY WITH HMA OVER AB 

SIERRA EQUIPMENT RENTAL INC 

GLENN CA 95943 

(877)503-6300 

8176 ROAD 44 

KRAFT, DAN 

(707)994-5074 

P. O. BOX 457 

LOWERLAKE CA 95457 

$12,178,957
 $2,895,844

 $0

01/05/11 
02/15/11 
12/01/12 

50%

 24%

01-LAK-175-4.9/28 

HA22 

01-3994U4 
ACST-000C-(339)E 

00-0C 3-(9E)

--() 

WPCP 

IN LAKE & MENDOCINO COUNTIES ON 

ROUTES 175 AND 29 AT 4 LOCATIONS 

HMA OVERLAY RECONSTRUCT MBGR 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

NARINE, OUNGKAR 

(707)279-2492 

7663 S HWY 99 

KELSEYVILLE CA 95451 

$17,502,057
 $11,945,601

 $0

06/15/11 
07/07/11 
08/17/12 

51%

 69%

01-LAK-999-/0 

HB1 

01-464404 
HSST-X033-(073)E 

X0-33 0-(3E) 

--() 

WPCP 

IN LAKE COUNTY AT VARIOUS LOCATIONS 

METAL BEAM GUARD RAIL 

DIRT AND AGGREGATE 

INTERCHANGEINC 

FAIRVIEW OR 97024 

(503)661-5093 

20905 NE SANDY BLVD 

NARINE, OUNGKAR 

(707)279-2492

Q663 S. HWY 29 

KELSEYVILLE CA 95451 

$2,780,778 
$2,806,004 

$0 

12/10/10 
12/23/10 
08/03/12 

82% 

96% 



 

 

 

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 05/20/12
06/05/12 

01District 

01-MEN-1-33.4/33.9 

Fed Aid 

HA21 

Pgm Code 

01-310104 

Contract 

BRST-POO1-(559)E 

P0-01 5-(9E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN MENDOCINO COUNTY NEAR ELK AT THE 

GREENWOOD CREEK BRIDGE 

Description 

REPLACE BRIDGE (SCOUR) 

Type Of Work 

GOLDEN STATE BRIDGE INC 

Contractor 

MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

LEES, CHUCK 

Resident 
Engineer 

(707)496-4351 

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$9,389,400

Bid + CCOs

 $941,220

Comp To date

 $0

This Month 

11/08/11 

Awarded 

11/17/11 

Approved 

06/14/14 

Est Comp
Accepted 

6%

%Time

 10%

% Work 
Message 

01-MEN-1-38.5/38.8 

HA23 

01-474804 
ACST-P43L-(700)4 

--() 

SWPPP 

IN MENDOCINO COUNTY NEAR ELK FROM 1.7 

MILES TO 1.4 MILES SOUTH OF NAVARRO 

RIVER BRIDGE. 

REALIGN ROADWAY, PLACE HMA OVER AB 

MENDOCINO CONSTRUCTION 

SERVICES INC 

WILLITS CA 95490 

(707)459-2377 

P O BOX 1517 

ORTIZ, AL 

(707)962-0691 

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$1,204,985
 $6,693

 $0

10/25/11 
11/17/11 
08/02/12 

0%

 1%

SUSPENDED 

01-MEN-1-82.1/82.3 

HA23 

01-472604 
ER-43K0-(004)E 

--() 

WPCP 

IN MENDOCINO COUNTY NEAR WESTPORT 

FROM 1.4 MILES NORTH OF HOWARD CREEK 

BRIDGE TO 0.6 MILE SOUTH OF JUAN 

CREEK BRIDGE 

CONSTRUCT TIEBACK RETAINING WALL 

VALENTINE CORPORATION 

SAN RAFAEL CA 94912 

(415)453-3732 

P O BOX 9337 

LEES, CHARLES 

(707)961-5413 

925 B NORTH FRANKLIN 

ROAD 

FORT BRAGG CA 95437 

$1,665,778
 $1,645,076

 $0

10/07/10 
11/05/10 
02/10/12 

100%

 100%

SUSPENDED 
04/23/12 

01-MEN-20-19.9/26.3 

HB1 

01-490704 
ACHS-P020-(165)E 

P P0-20 1-(5E) 

--() 

WPCP 

IN MENDOCINO COUNTY ABOUT 7 MILES 

WEST OF WILLITS FROM 0.1 MILE WEST TO 

6.0 MILES EAST OF JAMES CREEK BRIDGE 

HMA-O OVERLAY, RUMBLESTRIPS & MBGR 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

KRUEGER, GRANT 

(707)498-3067 

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$2,523,772
 $0
 $0

04/19/12 
05/14/12 

0%

 0%

01-MEN-101-51.9/55.1 

HB1 

01-490804 
HSNH-Q101-(210)E 

--() 

WPCP 

IN MENDOCINO COUNTY NEAR WILLITS FROM 

.9 MILE NORTH OF OUTLET CREEK BRIDGE 

T0 1.7 MILES SOUTH OF ARNOLD BRIDGE 

OVERHEAD 

WIDEN SHOULDER INSTALL RUMBLE STRIP 

LEGG INC 

LIVERMORE CA 94550 

(925)605-4500 

2551 2ND STREET 

THANGAVELAUTHAM, RAGU 

(707)496-0437 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$250,980
 $0
 $0

09/08/11 
10/03/11 

0%

 0%

SUSPENDED 

01-MEN-101-81.4/84.7 

HM1 

01-0A7004 
ACNH-Q101-(215)E

--() 

WPCP 

IN MENDOCINO COUNTY NEAR LEGGETT FROM 

0.1 MI SOUTH OF RATTLESNAKE CREEK 

BRIDGE #10-0027 TO CUMMINGS ROAD 

UNDERCROSSING 

OPEN GRADED BONDED WEARING COURSE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

KOSTRZEWA, LUCY 

(707)834-1036

1500 REDWOOD DRIVE 

GARBERVILLE, CA 95542 

$1,150,630 
$0 
$0 

04/24/12 
05/14/12 

0% 

0% 



 

 

 

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 01 

01-MEN-101-82.0/84 

Fed Aid 

HA23 

Pgm Code 

01-477704 

Contract 

ACNH-43L4-(004)E 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN MENDOCINO COUNTY NEAR LEGGETT AT 

VARIOUS LOCATIONS FROM 0.5 MI SO OF 

EMPIRE CAMP REST AREA TO RATTLESNAKE 

BRIDGE #10-29. 

Description 

CONSTRUCT SOLDIER PILE RET WALL 

Type Of Work 

J F SHEA CONSTRUCTION INC 

Contractor 

REDDING CA 96001 

(530)246-4292 

P O BOX 494519 

KOSTRZEWA, LUCY 

Resident 
Engineer 

(707)834-1036 

1500 REDWOOD DR., 

P.O. BOX 130 

GARBERVILLE, CA 95542 

$2,944,765

Bid + CCOs

 $2,753,503

Comp To date

 $0

This Month 

05/10/11 

Awarded 

05/27/11 

Approved 

05/01/12 

Est Comp

 96%

%Time

 97%

% Work 

SUSPENDED 

MessageAccepted 

01-MEN-101-98.9/100.8 

HA23 

01-397544 
NH-Q101-(208)E 

--() 

SWPPP 

IN MENDOCINO COUNTY NEAR LEGGETT FROM 

0.7 MILES SOUTH OF RED MOUNTAIN CREEK 

TO RED MOUNTAIN CREEK 

REMOVE RETAINING WALL AND PLACE RSP 

WAHLUND CONSTRUCTION INC 

EUREKA CA 95503 

(707)268-0150 

830 HILMA DRIVE 

KOSTRZEWA LUCY 

(707)834-1036 

1500 REDWOOD DRIVE 

GARBERVILLE, CA 95542 

$1,591,858
 $230,717

 $0

08/22/11 
09/07/11 
11/07/12 

2%

 15%

01-MEN-128-40.9/50 

HA42 

01-378154 
STP-X045-(021)E 

--() 

SWPPP 

IN MENDOCINO COUNTY AT VARIOUS 

LOCATIONS 

REPLACE CULVERTS 

TEAM GHILOTTI INC 

PETALUMA CA 94952 

(707)763-8700 

2531 PETALUMA BLVD SOUTH 

FAZAL, IMRAN 

(707)485-5495 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY CA 95470 

$2,215,732
 $1,485,547

 $0

03/04/11 
03/17/11 
10/15/12 

70%

 67%

SUSPENDED 

01-MEN-253-7.2/8.3 

HA23 

01-476204 
ACST-P43L-(900)4 

--() 

WPCP 

IN MENDOCINO COUNTY ABOUT 8 MILES 

EAST OF BOONVILLE FROM 4.1 TO 4.3 

MILES EAST OF SODA CREEK BRIDGE 

CONSTRUCT TIE BACK WALL, MBGR, HMA 

MENDOCINO CONSTRUCTION 

SERVICES INC 

WILLITS CA 95490 

(707)459-2377 

P O BOX 1517 

FAZAL, IMRAN 

(707)834-1151 

6301 NORTH STATE 

STREET 

REDWOOD VALLEY, CA 95470 

$1,363,436
 $13,560

 $0

12/21/11 
01/18/12 
09/20/12 

13%

 1%

01-MEN-999-/0 

HB1 

01-464204 
ACHS-X045-(022)E 

PGX0-45 0-(2E) 

--() 

WPCP 

IN MENDOCINO COUNTY AT VARIOUS 

LOCATIONS 

RECONSTRUCT GUARD RAILING 

CORAL CONSTRUCTION COMPANY 

WILSONVILLE OR 97070 

(503)682-2252 

P O BOX 347 

KLEIBER, KATHARINE 

(707)496-5840 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$5,852,777
 $0
 $0

02/28/12 
03/22/12 

0%

 0%

01-VAR--/0 

HA21 

01-493604 
ACBR-STP -(000)C 

BRST-P 3-(5E) 

--() 

WPCP 

IN DEL NORTE COUNTY ON ROUTE 101 & IN 

HUMBOLDT COUNTY ON ROUTE 169 AT 

VARIOUS LOCATIONS 

BRIDGE DECK REPAIR 

WAHLUND CONSTRUCTION INC 

EUREKA CA 95503 

(707)268-0150 

830 HILMA DRIVE 

MERGUPS, JURIS 

(707)464-4618

700 PARK PLACE 

CRESCENT CITY CA 95531 

$1,076,976 
$810,060 

$0 

06/14/11 
07/14/11 
05/20/13 

39% 

76% 

SUSPENDED 
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State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 05/20/12

District 01 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

01-VAR--/0 IN HUMBOLDT AND MENDOCINO COUNTIES AT MENDOCINO CONSTRUCTION KOSTRZEWA, LUCY $259,938 04/25/12 0%

01-0A8504 $0 05/14/12
GARBERVILLE MAINTENANCE PARK AND SERVICES INC
 1500 REDWOOD DRIVE	 0%


$0

RIDE AND AT EMPIRE CAMP SAFETY P O BOX 1517	 GARBERVILLE, CA 95542
 
ROADSIDE REST AREA (707)834-1036


WILLITS CA 95490

HMA OVERLAY
 

HM2 WPCP (707)459-2377
 

01-VAR--/0	 IN HUMBOLDT AND MENDOCINO COUNTIES AT TRUESDELL CORPORATION OF RODRIGUEZ, JOAQUIN $769,769 04/30/12 0%
 

VARIOUS LOCATIONS CALIFORNIA INC
01-496604	 $0 05/22/12
1487 SANDY PRAIRIE	 0%

$0


BRIDGE DECK REPAIR	 1310 W 23RD STREET CT., STE E
 

FORTUNA, CA 95540

TEMPE AZ 85282
 

(707)621-0000

HM3 WPCP	 (602)437-1711
 

Totals: Authorized Final Amt: $158,961,187 Completed to Date: $89,796,485 Work This Month: $0



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-LAS-70-3.5/0 IN LASSEN COUNTY AT VARIOUS LOCATION NORCAL GENERAL CONSTRUCTION TUHOLSKI, JEROME $644,440 05/24/11 33%
02-1E4704 INSTALL CM AND HAR SYSTEMS CORP 

1950 MAJESTIC CT 
1031 BUTTE STREET 

REDDING CA 95001 

$131,730
 $0

06/15/11 
04/19/12 

20%

SAN JOSE CA 95132 
(530)225-3419 SUSPENDED 

HB4N WPCP (408)886-0335 

02-LAS-395-128.7/131 IN LASSEN COUNTY AT AND NEAR HAT CREEK CONSTRUCTION & BLINE, JEFF $468,289 04/02/12 0%
02-3E9504 MADELINE FROM 0.5 MILE SOUTH TO 

MILE NORTH OF ASH VALLEY ROAD 

1.8 MATERIALS INC 

24339 HWY 89 NORTH 
13700 HWY 36E 

RED BLUFF, CA 96080 

$0
 $0

05/14/12 
0%

HMA THIN BLANKET OVERLAY W/ DIGOUTS 
BURNEY CA 96013 

(530)949-2984 

WPCP (530)335-5501 

02-MOD-139-2.2/0 IN MODOC COUNTY AT VARIOUS LOCATIONS COAST CONSTRUCTION INC BADE, TIM $890,061 04/15/11 52%
02-2E2804 BRIDGE MAINTENANCE 

SAN RAFAEL CA 94903 

4460 REDWOOD HWY SUITE 16 18300 ANTLER SCHOOL 

ROAD 

$137,351
 $0

05/05/11 
10/21/11 

15%

HM3 WPCP 

(415)444-0716 
(530)238-2964 

LAKEHEAD CA 96051 

02-MOD-299-3.2/3.5 IN MODOC COUNTY NEAR ADIN AT NORTH Q & D CONSTRUCTION INC CHAFFEE, ERIC $1,490,619 08/10/11 7%

HA21 

02-2C2214 
BHST-PP29-(916)4 

--() 

SWPPP 

FORK ASH CREEK BRIDGE 

REPLACE BRIDGE WITH CONCRETE SLAB 
RENO NV 89510 

(775)786-2677 

P O BOX 10865 

(530)218-2266 

1095 HILLTOP DRIVE, 

SUTIE 388 

REDDING, CA 96003 

$265,023
 $0

08/30/11 
11/16/12 

18%

02-MOD-299-6.3/0 IN MODOE COUNTY AT VARIOUS J. F. SHEA CONSTRUCTION, INC. BADE, TIM $1,485,000 10/28/11 93%
02-4E9304 LOCATIONS DIR'S EMERGENCY F.A. 

REMOVE UNSOUND CONCRETE, PLACE 

POLYESTER 
REDDING, CA 96001 

17400 CLEAR CREEK ROAD 18300 ANTLER SCHOOL 

ROAD 

LAKEHEAD, CA 96051 

$1,222,529
 $0

12/28/11 
01/12/12 

82%

20.80 
(530)238-2964 

030088 

02-PLU-70-9.0/0 IN LASSEN AND PLUMAS COUNTIES AT J F SHEA CONSTRUCTION INC HOLLRIGEL, MICHAEL $1,929,440 05/02/12 0% 
02-3E6104 VARIOUS LOCATIONS. 

BRIDGE MAINTENANCE 
REDDING CA 96001 

P O BOX 494519 1555 EAST MAIN STREET 

QUINCY, CA 95971 

$0 
$0 

05/22/12 
0% 

(530)246-4292 
(530)440-5157

WPCP 



   

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 05/20/12
06/05/12
 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-PLU-70-35.1/35.5 IN PLUMAS COUNTY NEAR KEDDIE FROM 0.3 C C MYERS INC CLARK, DAVID W. $15,496,619 05/03/10 61%
02-373104 
SARR-P070-(099)E 

P0-70 0-(9E) 

--() 

KM WEST TO 0.3 KM EAST OF THE SPANISH 

CREEK BRIDGE 

CONSTRUCT BRIDGE 
RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

(530)218-2739 

1555 EAST MAIN STREET 

QUINCY CA 95971 

$13,089,537
 $0

05/18/10 
03/18/13 

84%

HA21 SWPPP 

02-PLU-70-71.5/78.4 IN PLUMAS COUNTY ON ROUTE 70 FROM 2.5 SIERRA NEVADA CONSTRUCTION INCBLINE, JEFF $2,696,007 02/13/12 0%
02-3E9204 MILES W OF HUMBUG CREEK BRIDGE TO 0.3 

MILE W OF BIG GRIZZLY CREEK BRIDGE & 

ON RTE 89 FRM 1.5 

THIN BLANKET HMA OVERLAY 

SPARKS NV 89435 

(775)355-0420 

P O BOX 50760 

(530)949-2984 

13700 HWY 36E 

RED BLUFF, CA 96080 

$0
 $0

02/29/12 
0%

WPCP 

02-PLU-70-/33 IN PLUMAS COUNTY FROM BUTTE COUNTY INTERMOUNTAIN SLURRY SEAL INC FARLEY, DAMION $2,177,544 01/11/12 0%
02-3E9404 LINE TO ROUTE 89. 

SLURRY SEAL 

P O BOX 50085 $0
 $0

01/31/12 
0%

WATSONVILLE CA 950775085 

(831)724-1011 
(530)604-4854 

WPCP 

02-PLU-89-7.8/8.6 IN PLUMAS COUNTY NEAR GRAEAGLE FROM Q & D CONSTRUCTION INC CLARK DAVID $1,105,789 08/10/11 5%
02-2C2244 
ACBH- STP-(100)E 

89- 1-(0E) 

--() 

0.4 MILE SOUTH TO 0.4 MILE NORTH OF 

MIDDLE FORK RIVER BRIDGE. 

BRIDGE REHABILITATION 
RENO NV 89510 

(775)786-2677 

P O BOX 10865 

(530)218-2739 

1555 EAST MAIN STREET 

QUINCY, CA 95971 

$23,481
 $0

08/30/11 
10/31/12 

2%

SUSPENDED 

WPCP 

02-SHA-5-3.0/19 IN AND NEAR ANDERSON & REDDING ON I-5 ROADWAY ENGINEERING WORKS INC WILSON, ZACHARY $4,539,001 11/23/10 61%
02-0C5904 
NHS- -( 

--() 

) 
FR 0.6MILE S OF ANDERSON SEP.TO 0.3 

MILE N OF TWINVIEW BLVD UC & ON RT 44 

FR EAST ST. TO EAS 

INSTALL ITS 

CERES CA 95307 

(209)541-0920 

3442 6TH STREET 

(530)225-3225 

1031 BUTTE STREET 

REDDING CA 96001 

$4,036,744
 $0

12/23/10 
08/20/12 

90%

SUSPENDED 

HB4N SWPPP 

02-SHA-5-4.5/0 IN SHASTA AND SISKIYOU COUNTIES AT MYERS AND SONS CONSTRUCTION LPALEXANDER, NATHAN $2,547,584 10/03/11 0% 
02-2E3204 
IM00-0C34-(4E )

--() 

VARIOUS LOCATIONS 

WIDEN BRIDGE, REPLACE SLAB AND SEAL 
SACRAMENTO CA 95833 

(916)649-4504 

2554 MILLCREEK DRIVE 

(530)604-5102

1031 BUTTE STREET 

REDDING, CA 96001 

$0 
$0 

11/08/11 
0% 

WPCP 



 
 

 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 02 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SHA-5-8.5/12.1 
02-2E2404 
ACHS-IMG0-(343)E 

8- 3-(3E) 

--() 

SWPPP 

IN SHASTA COUNTY IN AND NEAR REDDING 

FROM 1.3 MILES SOUTH OF KINGHTON 

ROAD OVERCROSSING TO 0.5 MILE NORTH 

OF SMITH ROAD OVERCROS 

INSTALL MEDIAN BARRIER 

STEELHEAD CONSTRUCTORS, INC. 

PALO CEDRO CA 96073 

(530)226-6400 

P O BOX 997 

GRANADOS, ANTHONY 

(530)527-8417 

122 BELLE MILL ROAD 

RED BLUFF CA 96080 

$1,390,988
 $1,361,024

 $0

04/25/11 
05/27/11 
12/07/12 

54%

 93%

02-SHA-5-11.0/17.5 

HB4C 

02-4C4014 

SWPPP 

IN SHASTA COUNTY IN AND NEAR REDDING 

FROM 0.3 MILE SOUTH OF SMITH ROAD 

OVERCROSSING TO 0.2 MILE NORTH OF 

ROUTH 5/299 SEPARATION 

WIDEN BRIDGES WITH PCPS GIRDERS 

TULLIS INC 

REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

ALEXANDER, NATHAN 

(530)225-2922 

1031 BUTTE STREET 

REDDING CA 96001 

$17,900,434
 $13,494,421

 $0

05/09/11 
05/20/11 
09/19/12 

49%

 75%

02-SHA-5-15.0/15.8 

HB4N 

02-3C0004 
IM-BRIM-(005)8 

--() 

SWPPP 

IN SHASTA COUNTY IN REDDING FROM 1.3 

MILES SOUTH TO 0.1 MILE NORTH OF 

HILLTOP DRIVE OVERCROSSING 

WIDEN RAMP 

TULLIS INC 

REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

WOOD, JAMES 

(530)225-3160 

1031 BUTTE STREET 

REDDING CA 96001 

$7,542,530
 $6,546,896

 $0

12/21/10 
01/03/11 
10/09/12 

33%

 92%

02-SHA-5-28.8/39.2 
02-3E8904 
ACIM- 005-(834)8 

--() 

WPCP 

IN SHASTA COUNTY ABOUT 6 MILES NORTH 

OF SHASTA LAKE CITY FROM PIT RIVER 

BRIDGE TO 0.2 MILE NORTH OF ANTLERS 

SUMMIT OVERCROSSING 

J F SHEA CONSTRUCTION INC 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

BADE, TIM 

(530)604-4845 

18300 ANTLER SCHOOL 

ROAD 

LAKEHEAD, CA 96051 

$5,493,305
 $0
 $0

03/27/12 
04/13/12 

0%

 0%

02-SHA-5-30.6/0 

HA21 

02-2C2304 
ACBH-IM00-(583)4 

--()

SWPPP 

NEAR SHASTA LAKE CITY AT TUNNEL 

GULCH VIADUCT BR #06-0131R AND BR 

#06-0115 CASTELLA AT SWEETBRIER 

OVERCROSSING. 

BRIDGE REHABILITATION 

J F SHEA CONSTRUCTION INC 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

BAILEY, JOHN 

(530)604-4864 

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$1,695,731
 $415,049

 $0

09/27/11 
10/18/11 
11/16/12 

13%

 24%

02-SHA-5-39.5/40.8 

HA21 

02-378904 
ACBR-0058-(337)N 

00-58 3-(7N) 

--() 

SWPPP 

IN SHASTA COUNTY NEAR LAKEHEAD FROM 

0.3 KM NORTH OF ANTLER SUMMIT 

OVERCROSSING TO 0.5 KM NORTH OF 

ANTLER UNDERPASS 

BRIDGE REPLACEMENT 

TUTOR SALIBA CORPORATION 

SYLMAR CA 91342 

(818)362-8391 

15901 OLDEN STREET 

DARNALL, MARK 

(530)225-3083

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$127,705,974 
$46,646,283 

$0 

09/25/09 
10/14/09 
03/11/15 

46% 

36% 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12
 

02District 

02-SHA-5-44.4/58 

Fed Aid 

HA22 

Pgm Code 

02-2C4504 

Contract 

ACIM-0058-(341)E 

IM00-58 3-(1E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SHASTA COUNTY NEAR LAKEHEAD FROM 

1.5 MILES SOUTH OF DOG CREEK BRIDGE 

TO 0.6 MILE NORTH OF SIMS ROAD 

UNDERCROSSING 

Description 

ASPHALT CONCRETE RESURFACING 

Type Of Work 

MERCER FRASER COMPANY 

Contractor 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

BADE, TIM 

Resident 
Engineer 

(530)225-3888 

18300 ANTLERS SCHOOL 

RD 

LAKEHEAD, CA 96051 

$30,288,185

Bid + CCOs

 $3,024,993

Comp To date

 $0

This Month 

11/29/10 

Awarded 

01/12/11 

Approved 

08/01/13 

Est Comp
Accepted 

30%

%Time

 10%

% Work 
Message 

02-SHA-44-.3/1.8 

HB4N 

02-328044 
STPE-PO44-(049)E 

--()

WPCP 

IN SHASTA COUNTY IN REDDING 

INSTALL LANDSCAPING AND IRRIGATION 

AUBURN GARDENING AND LANDSCAPE 

SACRAMENTO CA 95835 

(530)344-8169 

ALEXANDER, NATHAN 

(530)225-2922 

2701 DEL PASO ROAD SUITE 130 1031 BUTTE STREET 

REDDING CA 96001 

$483,961
 $272,862

 $0

04/07/11 
06/06/11 
07/09/12 

71%

 63%

02-SHA-151-5.8/6.9 
02-4E3804 
ACST-P151-(003)E 

P1-51 0-(3E) 

--() 

WPCP 

IN SHASTA COUNTY IN SHASTA LAKE 

FROM LOCUST AVENUE TO ROUTE 5 

HMA AC OVERLAY 

CITY DARREN TAYLOR CONSTRUCTION 

ANDERSON, CA 960078333 

(530)378-2211 

5750 PLEASANT VIEW DRIVE 

VIVIT, APOLINARIO 

(530)941-9542 

1031 BUTTE STREET 

REDDING, CA 96001 

$902,543
 $0
 $0

04/12/12 
05/01/12 

0%

 0%

02-SHA-299-2.5/4.3 
02-1E10U4 
ACHS-NH -(929)9 

HSNH- 1-(2E)

--() 

SWPPP 

IN SHASTA COUNTY ABOUT 17 MILES WEST 

OF REDDING FROM 2.5 TO 4.3 MILES 

EAST OF TRINITY COUNTY LINE. 

INCREASE CURVE RADII, WIDEN 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

MENDOZA, SERGIO 

(530)945-2437 

1031 BUTTE STREET 

REDDING, CA 96001 

$11,067,832
 $43,983

 $0

07/12/11 
08/10/11 
06/06/13 

2%

 0%

02-SHA-299-18.3/20.2 
02-3E8704 

WPCP 

IN SHASTA COUNTY AT SHASTA FROM 0.1 

MILE WEST OF TRINITY ALLEY TO 0.1 

MILE WEST OF IRON MOUNTAIN ROAD 

THIN BLANKET OVERLAY WITH DIGOUTS 

DARREN TAYLOR CONSTRUCTION 

ANDERSON CA 96007 

(530)378-2211 

5750 PLEASANT VIEW DRIVE 

RINARD, WAYNE 

(530)515-4587 

1031 BUTTE STREET 

REDDING, CA 96001 

$628,603
 $0
 $0

04/20/12 
05/14/12 

0%

 0%

02-SHA-299-40.7/60 
02-2C8104 
ACST-P299-(167)E 

P2-99 1-(7E) 

--() 

WPCP 

IN SHASTA COUNTY AT OR NEAR 

MONTGOMERY CREEK FROM 0.3 MILE WEST 

OF BACKBONE RIDGE TO BIG BEND ROAD 

REPLACE AC SURFACING AND PLACE HMA 

W JAXON BAKER INC 

REDDING CA 960994248 

(530)241-1086 

P O BOX 994248 

ZDENEK, MICHAEL 

(530)229-0559

1031 BUTTE STREET 

REDDING, CA 96001 

$8,605,505 
$0 
$0 

02/13/12 
03/06/12 

0% 

0% 

SUSPENDED 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 12 

Statement of Ongoing Contracts as of 05/20/12
06/05/12 

02District 

02-SHA-299-74.8/0 

Fed Aid 

HA21 

Pgm Code 

02-2C2224 

Contract 

BRST-P299-(165)E 

P2-99 1-(5E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SHASTA COUNTY AT BURNEY AT BURNEY 

CREEK BRIDGE 

Description 

REPLACE CONCRETE BRIDGE PC PS SLAB 

Type Of Work 

TIMBERWORKS 

Contractor 

MT SHASTA CA 96067 

(530)926-4093 

P O BOX 1240 

CHAFFEE, ERIC 

Resident 
Engineer 

(530)218-2266 

122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$2,618,193

Bid + CCOs

 $242,087

Comp To date

 $0

This Month 

12/08/11 

Awarded 

01/04/12 

Approved 

12/04/12 

Est Comp
Accepted 

9%

%Time

 9%

% Work 
Message 

02-SHA-911-/.1 
02-4E8404 

WPCP 

IN PLUMAS, SHASTA, AND SISKIYOU 

COUNTIES AT VARIOUS LOCATIONS. 

REPLACE PAVEMENT MARKERS 

LINEAR OPTIONS INC 

MENLO PARK CA 94025 

(650)833-1800 

1 KELLY CT 

ZDENEK, MICHAEL 

(530)356-7818 

13700 HWY 36E 

RED BLUFF, CA 96080 

$279,600
 $0
 $0

04/24/12 
05/16/12 

0%

 0%

02-SIS-5-19.0/25.3 
02-3E7504 
IM00-5916-(9E ) 

--() 

SWPPP 

IN SISKIYOU COUNTY IN AND NEAR WEED 

FROM ROUTE 97 TO 0.3 MILE SOUTH OF 

WEED ROADSIDE REST AREA. 

RECONSTRUCT ROADWAY WITH HMA 

J F SHEA CONSTRUCTION INC 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

BAILEY, JOHN 

(530)604-4864 

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$17,465,551
 $326,830

 $0

11/22/11 
12/13/11 
03/13/13 

10%

 2%

02-SIS-5-25.3/37.5 

HM1 

02-2E6904 
IM00-5161-(6E ) 

--() 

WPCP 

IN SISKIYOU COUNTY NEAR EDGEWOOD FROM 

0.3 MILE SOUTH OF WEED ROADSIDE REST 

AREA TO 0.7 MILE SOUTH OF GRENADA 

OVERCROSSING 

THIN BLANKET OVERLAY WITH DIGOUTS 

EAGLE PEAK ROCK AND PAVING INC 

ALTURAS CA 96101 

(530)233-4568 

BLINE, JEFF 

(530)949-2984 

P O BOX 879 122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$5,776,363
 $326,007

 $0

05/03/11 
05/17/11 
07/02/12 

23%

 6%

02-SIS-5-51.2/58.1 
02-3E7604 
ACIM-0059-(170)E

--() 

SWPPP 

IN SISKIYOU COUNTY NEAR YREKA FROM 

0.3 MILE SOUTH OF SHASTA RIVER BRIDGE 

TO 0.1 MILE NORTH OF KLAMATH RIVER 

ROAD UNDERCROSSING 

RECONSTRUCT ROAD WITH CONCRETE PAV 

ROAD AND HIGHWAY BUILDERS OF 

CALIFORNIA INC 

RENO NV 89570 

(775)852-7283 

P O BOX 70846 

HINTON, JOHN 

(530)604-4847

1745 S. MAIN STREET 

YREKA, CA 96097 

$45,349,599
 $70,450

 $0

12/22/11 
01/18/12 
08/19/14 

8%

 0%

02-SIS-96-20.0/20.1 
02-340204 

IN SISKIYOU COUNTY ABOUT 19 KM EAST 

OF SOMES BAR AT 0.8 KM EAST OF TI 

CREEK BRIDGE 

ROBERT J FRANK CONSTRUCTION 

INC 

2806 TARMAC ROAD 

$98,000 
$0 
$0 

11/21/97 
11/21/97 

0% 

0% 

DRAINAGE AND SLOPE PROTECTION WORK 
REDDING CA 96003 

HA23 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 13 

Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SIS-96-23.2/105 IN SISKIYOU COUNTY AT VARIOUS KENS WATER TENDER INC GREWAL, MANDHIR $418,334 04/13/12 0%
02-3E0704 LOCATIONS FROM 0.1 MILE EAST OF 

THOMPSON CREEK BRIDGE TO 1.6 MILES 

EAST OF ROUTE 263 

REPLACE AND REHABILITATE CULVERTS 

WILLOW CREEK CA 95573 

(530)629-4397 

P O BOX 931 

(530)604-5107 

1031 BUTTE STREET 

REDDING, CA 96001 

$0
 $0

05/09/12 
0%

WPCP 

02-SIS-96-27.7/27.7 IN SISKIYOU COUNTY ABOUT 13 MILES SHASTA SERVICES, INC., DBA MALLORY, NICOLE $585,000 04/10/12 0%
02-4F4304 WEST OF HAPPY CAMP AT 0.8 MILE WEST 

OF INDEPENDANCE DIR'S EMERGENCY F.A. 

TIMBERWORDS 

P.O. BOX 1240 
1031 BUTTE STREET 

REDDING, CA 96001 

$0
 $0

05/08/12 
0%

REMOVE THE SOFT AND UNSTABLE 

MATERIAL 
MT. SHASTA, CA 96067 

(530)605-5871 

20.20 

201130 

02-SIS-96-/12 IN SISKIYOU COUNTY R BROWN CONSTRUCTION COMPANY OSIER, JIM $1,564,447 10/25/11 0%
02-2C9504 
STPP-0960-(50E) 

--() 

REPLACE CULVERTS CONSTRUCT HEADWALL INC 

WILLOW CREEK CA 95573 

P O BOX 406 

(707)834-1152 

5065 BOYD ROAD 

ARCATA, CA 95521 

$0
 $0

11/08/11 
08/22/12 

0%

HA42 SWPPP (530)629-3702 

02-SIS-97-34.5/40 IN SISKIYOU COUNTY NEAR MACDOEL FROM INTERMOUNTAIN SLURRY SEAL INC BLINE, JEFF $879,979 01/06/12 0%
02-3E9004 1.6 MILES SOUTH OF BALL MOUNTAIN 

ROAD TO 0.1 MILE SOUTH OF JUNIPER 

KNOLL ROAD. 

AR CHIP SEAL 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(530)949-2984 

13700 HWY 36E 

RED BLUFF, CA 96080 

$0
 $0

01/31/12 
0%

WPCP 

02-SIS-97-40.1/54.1 IN SISKIYOU COUNTY AT AND NEAR KLAMATH PACIFIC HINTON, JOHN $15,060,537 01/20/11 60%
02-4C0104 
NH-P097-(040)E 

--() 

MACDOEL FROM JUNIPER KNOLL ROAD 

OREGON STATE LINE 

COLD PLANE AC APPLY RUBBER SEAL 

TO 

KLAMATH FALLS OR 97603 

(541)884-6184 

2918 EDISON AVENUE 

(530)841-0173 

1745 S. MAIN STREET 

YREKA CA 96097 

$10,999,038
 $0

02/16/11 
08/09/12 

72%

HA22 SWPPP 

02-TEH-0-/0 IN TEHAMA COUNTY AT VARIOUS LOCATIONS BAY LINE CUTTING & CORING INC GRANADOS, ANTHONY $1,371,589 04/11/11 87% 
02-2E3004 BRIDGE MAINTENANCE 

OAKLAND CA 94608 

1033 YERBA BUENA AVE 122 BELLE MILL ROAD 

RED BLUFF CA 96080 

$976,654 
$0 

05/24/11 
05/30/12 

71% 

(510)420-8992 
(530)527-8417 SUSPENDED 

HM3 WPCP 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-TEH-5-19.2/0 IN SHASTA AND TEHAMA COUNTIES AT PETERSON-CHASE GENERAL GRANADOS, ANTHONY $1,022,733 04/26/12 0%
02-3E6404 VARIOUS LOCATIONS. 

BRIDGE MAINTENANCE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
13700 HWY 36E 

RED BLUFF, CA 96080 

$0
 $0

05/14/12 
0%

IRVINE CA 92614 
(530)949-1611 

WPCP (949)252-0441 

02-TEH-5-27.1/42.1 IN TEHAMA AND SHASTA COUNTIES IN AND TULLIS INC SHEPARD, SEAN $30,930,520 12/14/11 10%
02-3E8104 
ACIM-0058-(346)E 

--() 

NEAR RED BLUFF FROM 0.4 MILES SOUTH 

OF ADOBE ROAD OVER- CROSSING TO 

FOURTH STREET OVERCROSSI 

ROADWAY REHABILITATION 

REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

(530)527-8412 

13700 HWY 36E 

RED BLUFF, CA 96080 

$6,187,718
 $0

01/04/12 
09/30/13 

20%

SWPPP 

02-TEH-36-85.8/87.5 IN TEHAMA COUNTY NEAR MINERAL FROM DIG IT CONSTRUCTION INC GRANADOS, ANTHONY $687,966 03/09/11 60%
02-1E8204 
STPP-0360-(91E) 

--() 

1.4 MILES EAST OF PAYNES CREEK ROAD 

TO 0.1 MILE WEST OF 36/89 SEPARATION 

CONSTRUCT TURNOUTS 
CHESTER CA 96020 

(530)258-3306 

P O BOX 494 

(530)527-8417 

122 BELLE MILL ROAD 

RED BLUFF CA 96080 

$515,971
 $0

03/24/11 
03/16/12 

73%

SUSPENDED 

HB4N WPCP 

02-TEH-99-12.5/24.9 IN TEHAMA COUNTY AT AND NEAR LOS KNIFE RIVER CONSTRUCTION ROGERS, JIM $9,182,087 01/13/11 95%
02-0E5304 
NH-P099-(537)E 

--()

MOLINOS FROM LOS MOLINOS CREEK BRIDGE 

TO SALT CREEK BRIDGE 

PAVEMENT REHABILITATION 
CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

(530)895-5245 

3881 BENATAR, SUITE C 

CHICO CA 95928 

$8,317,623
 $0

02/04/11 
06/05/12 

98%

SUSPENDED 

HA22 WPCP 

02-TRI-3-68.5/0 IN TRINITY COUNTY AT TRINITY RIVER GOLDEN STATE BRIDGE INC O'SULLIVAN, ANDY $4,804,685 02/24/11 20%
02-2C9904 
BRST-X033-(030)E 

X0-33 0-(0E) 

--() 

BRIDGE AND AT MINNEHAHA CREEK BRIDGE 

REPLACE BRIDGE WITH PS CONCRETE 
MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

(530)235-2657 

1625 MOTT ROAD 

MT. SHASTA CA 96067 

$2,863,605
 $0

03/15/11 
07/27/12 

60%

HA21 SWPPP 

02-TRI-36-4.5/0 IN TRINITY COUNTY ABOUT 14 MILES EAST STEVE MANNING CONSTRUCTION,INCRINARD, WAYNE $555,925 09/23/11 100% 
02-4E7304 OF FOREST GLEN AT 0.6 MILES EAST OF 

LAUREL ROAD DIR'S EMERGENCY F.A. 

SLIDE REPAIR 
REDDING, CA 96049 

P.O. BOX 491660 

(530)229-0531

1031 BUTTE STREET 

REDDING, CA 96001 

$552,749 
$0 

11/15/11 
01/04/12 

99% 

20.20 

201130 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-TRI-299-19.2/19.6 IN TRINITY COUNTY ABOUT 8 MILES EAST R BROWN CONSTRUCTION CO INC RINARD, WAYNE $1,211,111 09/08/11 9%
02-2E2004 
HSNH-P299-(166)E 

--() 

OF BURNT RANCH FROM 0.3 MILE WEST TO 

0.2 MILE EAST OF SWEDE CREEK ROAD 

CONSTRUCT RETAINING WALL PLACE HMA 
WILLOW CREEK CA 95573 

(530)629-3702 

P O BOX 406 

(530)515-4587 

1031 BUTTE STREET 

REDDING, CA 96001 

$85,349
 $0

09/28/11 
09/19/12 

7%

HB1 WPCP 

02-TRI-299-43.4/65.8 IN TRINITY COUNTY NEAR WEAVERVILLE AT MERCER FRASER COMPANY RINARD, WAYNE $1,168,505 05/24/10 100%
02-1E6004 VARIOUS LOCATIONS FROM CANYON CREEK 

BRIDGE TO GRASS VALLEY CREEK BRIDGE 

NO. 05-0010 

BRIDGE MAINTENANCE 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(530)229-0531 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$1,145,892
 $0

06/07/10 
05/09/12 

100%

COMPLETED 
05/10/12 

HM3 WPCP 

02-VAR--/0 IN TRI & SIS CO. ON RTE 3 FRM 0.4 MI NORTHWEST PAVING RINARD, WAYNE $1,838,290 03/19/12 0% 
02-3E9104 SO OF AIRPORT RD TO 0.1 MI NO OF RUSH 

CREEK RD & ON RTE 89 FRM 0.5 MI SO OF 

BROADWAY AVE TO 0 

THIN BLANKET OVERLAY CHIP SEAL 

REDDING CA 96001 

(530)246-4388 

8115 SECLUDED VALLEY DRIVE 

(530)515-4587

1031 BUTTE STREET 

REDDING, CA 96001 

$0 
$0 

04/27/12 
0% 

WPCP 

Totals: Authorized Final Amt: $392,044,999 Completed to Date: $123,321,881 Work This Month: $0
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Statement of Ongoing Contracts as of 05/20/12
06/05/12
 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-BUT-70-3.3/6.1 IN BUTTE COUNTY FROM0.7 MILE SOUTH OF DESILVA GATES CONSTRUCTION LP COBORN, AL $8,126,526 03/03/11 9%
03-0E9304 
NH-P070-(124)E 

--() 

EAST GRIDLEY ROAD TO 0.6 MILE NORTH 

OF COX LANE 

WIDEN ROADWAY AND PLACE RUBBERIZED 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)534-9046 

2060 3RD STREET 

OROVILLE, CA 95965 

$134,761
 $0

03/24/11 
12/18/12 

2%

HB4N SWPPP 

03-BUT-70-11.6/13.6 IN BUTTE CO IN AND NEAR OROVILLE FROM DE SILVA GATES CONSTRUCTION HARGROVE, BEN $6,350,408 08/12/09 93%

HE13 

03-3A6314 

SWPPP 

01. MI NORTH OF OPHIR ROAD TO 0.6 KM 

SOUTH OF ROUTE 162 

WIDEN TO 4 LANES/EXTEND FREEWAY 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)533-4526 

2060 3RD STREET, 

SUITE B 

OROVILLE CA 95965 

$6,066,189
 $0

09/02/09 
04/30/12 

96%

03-BUT-70-41.1/48.1 ABOUT 26 MILES NORTH OF OROVILLE FROM SIERRA NEVADA CONSTRUCTION INCJOHNSON, RYAN $574,907 01/05/12 0%
03-4M3204 NORTH FORK FEATHER RIVER BRIDGE12­

0038 TO PLUMAS COUNTY LINE 

MICROSURFACING 
SPARKS NV 89435 

(775)355-0420 

P O BOX 50760 

(530)604-5118 

3881 BENATAR, SUITE C 

CHICO, CA 95928-7171 

$0
 $0

01/31/12 
0%

SUSPENDED 

HM1A WPCP 

03-BUT-99-32.4/33.3 IN BUTTE COUNTY IN CHICO FROM ROUTE VIKING CONSTRUCTION COMPANY HARGROVE, BEN $23,820,573 07/08/11 14%
03-3A0424 32 UNDERCROSSING TO EAST FIRST AVENUE 

UNDERCROSSING 

INC 

P O BOX 1508 
2060 3RD STREET, 

SUITE B 

$5,344,099
 $0

08/05/11 
05/19/14 

22%

WIDEN ROADWAY AND BRIDGES 
RANCHO CORDOVA CA 95741 

OROVILLE, CA 95965 

HB4N SWPPP (916)852-5530 
(530)533-4526 

03-BUT-99-/46 AT VARIOUS LOCATIONS IN SUTTER, DIRT AND AGGREGATE CULLEY, STEVEN $956,481 09/28/11 76%
03-0F2104 
HSST-PG00-(0C3)4 

--() 

BUTTE, COLUSA, YUBA, PLACER AND EL 

DORADO COUNTIES 

UPGRADE MBGR END TREATMENTS AND 

INTERCHANGEINC 

FAIRVIEW OR 97024 

20905 NE SANDY BLVD 
138 NEW MOHAWK RD, 

SUITE B 

NEVADA CITY, CA 95959 

$864,089
 $0

10/12/11 
06/12/12 

89%

HB1 WPCP (503)661-5093 
(916)952-7196 

03-BUT-191-4.6/0 IN BUTTE COUNTY AT VARIOUS LOCATIONS COAST CONSTRUCTION INC WOOD, JUSTIN $639,491 04/12/11 64% 
03-3M6404 REHABILITATE SIX BRIDGE DECKS 

SAN RAFAEL CA 94903 

4460 REDWOOD HWY STE 16 2060 3RD STREET 

OROVILLE CA 95965 

$511,045 
$0 

05/04/11 
10/04/11 

83% 

(415)444-0716 
(530)682-3831

HM3H WPCP 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 03 

03-COL-20-10.2/23.8 

Fed Aid 

HA22 

Pgm Code 

03-1F7504 

Contract 

NHP0-2016-(3E ) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN COLUSA COUNTY IN AND NEAR 

WILLIAMS FROM 3.1 MILES WEST OF 

LEESVILLE ROAD TO 0.2 MILE EAST 

HUSTED ROAD 

Description 

AC OVERLAY, MBGR, ELECTRICAL 

Type Of Work 

OF 

DESILVA GATES CONSTRUCTION LP 

Contractor 

DUBLIN CA 94568 

(925)829-9220 

GRANDY, DWAYNE 

Resident 
Engineer 

(530)533-4043 

P O BOX 2909 2060 3RD STREET 

OROVILLE, CA 95965 

$5,473,558

Bid + CCOs

 $2,913,110

Comp To date

 $0

This Month 

12/09/11 

Awarded 

01/05/12 

Approved 

07/31/12 

Est Comp
Accepted 

15%

%Time

 53%

% Work 
Message 

03-ED-50-2.0/0 

HA22 

03-0AA044 
IN SACRAMENTO COUNTY IN SACRAMENTO AT 

THE HEADQUARTERS OFFICE OF EQUIPMENT 

AT 34TH STREET AND STOCKTON 

BOULEVARD. 

INSTALLATION OF PHOTOVOLTAIC PANELS 

SOLEX ENGERGIES 

LOS ANGELES, CA 90025 

(310)856-3698 

YOST, RICHARD 

(916)227-1186 

11150 SANTA MONICA BL STE1280 1801 30TH STREET 

SACRAMENTO, CA 95816 

$414,000
 $327,060

 $0

12/15/11 
01/18/12 
06/29/12 

47%

 79%

03-ED-50-3.5/17 

HA22 

03-2F0204 
NGP0-5012-(7E ) 

--() 

WPCP 

IN EL DORADO COUNTY NEAR EL DORADO 

HILLS FROM 0.3 MILE EAST OF BASS LAKE 

ROAD UNDERCROSSING TO MISSOURI FLAT 

ROAD OVERCROSSING 

PLACE RHMA OVERLAY ON ROADWAY 

DESILVA GATES CONSTRUCTION LP 

DUBLIN CA 94568 

(925)829-9220 

WOODRUFF, JARRETT 

(916)416-7548 

P O BOX 2909 3065 BLAIR AVE 

PLACERVILLE, CA 95667 

$6,454,558
 $0
 $0

12/16/11 
01/18/12 

0%

 0%

03-ED-50-13.3/13.7 

TEA10 

03-2E0404 
ACNH-ACST-(126)E 

P050- 1-(6E) 

--() 

WPCP 

IN EL DORADO COUNTY NEAR SHINGLE 

SPRINGS FROM 1.1 MILES EAST OF 

GREENSTONE ROAD UNDERCROSSIN TO 0.3 

MILE WEST OF EL DORADO ROAD O 

CONSTRUCT WILDLIFE CROSSING 

DOUG VEERKAMP GENERAL 

ENGINEERING INC 

PLACERVILLE CA 95667 

(916)933-7077 

2585 COLD SPRINGS ROAD 

WOODRUFF, JARRETT 

(530)621-0986 

3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE CA 95667 

$818,724
 $654,675

 $0

05/16/11 
06/14/11 
06/20/12 

49%

 78%

03-ED-50-15.4/0 
03-4M2304 

IN EL DORADO COUNTY NEAR PLACERVILLE 

AT WEBER CREEK BRIDGE 

PREP AND PAINT TWO BRIDGES 

JEFFCO PAINTING AND COATING 

INC 

P O BOX 1888 

WOODRUFF, JARRETT 

3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$1,127,031
 $0
 $0

02/16/12 
04/02/12 

0%

 0%

VALLEJO CA 94590 
(530)919-7946 

HM3 WPCP (707)562-1900 

03-ED-50-16.4/18.3 

HB4N 

03-355534 
NH-P050-(122)E 

--() 

WPCP 

IN EL DORADO COUNTY IN PLACERVILLE 

FROM 0.1 MILE WEST OF WEST 

PLACERVILLE UNDERCROSSING TO CLAY 

STREET UNDERCROSSING 

HIGHWAY PLANTING 

J M SLOVER INC 

PLACERVILLE CA 95667 

(530)621-4815 

1630 LOTUS ROAD 

SAGER, JANET 

(916)263-4912

3855 N. FREEWAY BLVD, 

STE. 120 

SACRAMENTO CA 95834 

$281,033 
$208,838 

$0 

11/03/10 
12/01/10 
09/11/14 

0% 

0% 

PLANT EST 

SATIS 

HB4N 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12
 

District 03 

03-ED-50-19.1/0 

Fed Aid 

HM3H 

Pgm Code 

03-4M1904 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN EL DORADO, PLACER, NEVADA, AND 

YOLO COUNTIES AT VARIOUS LOCATIONS 

Description 

BRIDGE DECK PRESERVATION 

Type Of Work 

LEGG INC 

Contractor 

LIVERMORE CA 94550 

(925)605-4500 

2551 2ND STREET 

ALTERTON, NATHAN 

Resident 
Engineer 

(530)957-1110 

3065 BLAIR AVENUE 

PLACERVILLE, CA 95667 

$1,591,852

Bid + CCOs

 $0

Comp To date

 $0

This Month 

03/27/12 

Awarded 

04/25/12 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

03-ED-50-28.8/39.6 

HA22 

03-1A6804 
NH-P050-(124)E 

--() 

WPCP 

IN EL DORADO COUNTY FROM SAWMILL 

UNDERCROSSING TO SOUTH FORK AMERICAN 

RIVER BRIDGE 

APPLY HOT MIX ASPHALT 

TEICHERT CONSTRUCTION 

DAVIS, CA 95617-1890 

(530)406-4200 

P.O. BOX 1890 

MILLER, BRANDON 

(916)858-8628 

11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$11,877,045
 $8,825,038

 $0

11/29/10 
12/16/10 
06/13/12 

78%

 74%

SUSPENDED 

03-ED-50-77.3/79.3 

HA42 

03-1A73U4 
NH- -( ) 

--() 

SWPPP 

IN SOUTH LAKE TAHOE FROM TROUT CREEK 

TO SKI RUN BOULEVARD 

STORM WATER QUALITY IMPROVEMENTS 

DISNEY CONSTRUCTION INC 

BURLINGAME CA 94010 

(650)259-9545 

875 MAHLER ROAD STE 188 

NANUGONDA, VEERA 

(530)218-4803 

2489 LAKE TAHOE BLVD 

SOUTH LAKE TAHOE, CA 

96150 

$14,577,612
 $8,518,999

 $0

02/10/11 
03/01/11 
12/19/12 

22%

 58%

HA22 

HB4N 

03-ED-193-10.1/10.1 
03-2F7204 
STP- -( ) 

--() 

IN EL DORADO COUNTY, NEAR GEORGETOWN, 

ABOUT 0.6 MILE WEST OF GRAYBAR MINE 

ROAD DIR'S EMERGENCY F.A. 

REPAIR EB SHOULDER AND SLOPE BELOW 

DOUG VEERKAMP GENERAL ENG. INC 

PLACERVILLE, CA 95667 

NANUGONDA, VEERA 

(530)621-0986 

2585 COLD SPRINGS ROAD 3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$370,000
 $181,787

 $0

05/13/11 
11/03/11 
06/23/11 

67%

 100%

20.20 

201130 

03-ED-193-25.8/25.8 

20.20 

201130 

03-2F6504 
STP- -( ) 

--() 

IN EL DORADO COUNTY, NEAR 

PLACERVILLE, ABOUT 1.2 MILES EAST OF 

THE SOUTH FORK AMERICAN RIVER BRIDGE 

DIR'S EMERGENCY F.A. 

PLACE ROCK SLOPE PROTECTION IN THE 

FAILED 

DOUG VEERKAMP GENERAL 

ENGINEERING, INC. 

PLACERVILLE, CA 95667 

2585 COLD SPRINGS ROAD 

NANUGONDA, VEERA 

(530)621-0986 

3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE, CA 95667 

$300,000
 $88,255

 $0

03/28/11 
03/28/11 
05/13/11 

100%

 29%

03-NEV-20-6.6/0 

HB4N 

03-0F0004 
STP-P020-(156)E 

--() 

SWPPP 

IN NEVADA COUNTY 5 MILES WEST OF 

GRASS VALLEY 0.3 MILES WEST OF PENN 

VALLEY DRIVE TO 0.2 EAST OF PENN 

VALLEY DRIVE 

WIDEN ROADWAY AND REPLACE SIGNALS 

KNIFE RIVER COMPANY 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

CULLEY, STEVEN 

(916)952-7196

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY, CA 95959 

$999,951 
$0 
$0 

06/15/11 
07/07/11 
09/01/12 

0% 

0% 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 03 

03-NEV-20-6.7/10.2 

Fed Aid 

HB1 

Pgm Code 

03-0F8104 

Contract 

HSIN-P020-(157)1 

HG-P020-(157) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN NEVADA COUNTY NEAR GRASS VALLEY 

FROM 0.1 MILE EAST OF PENN VALLEY 

DRIVE TO 0.1 MILE EAST OF DEADMANS 

FLAT OVERCROSSING 

Description 

INSTALL RUMBLE STRIPS,OVERLAY,SIGNS 

Type Of Work 

KNIFE RIVER CONSTRUCTION 

Contractor 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

CULLEY, STEVEN 

Resident 
Engineer 

(916)825-7695 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY CA 95959 

$1,163,686

Bid + CCOs

 $977,235

Comp To date

 $0

This Month 

05/25/11 

Awarded 

06/09/11 

Approved 

04/24/12 

Est Comp

 100%

%Time

 100%

% Work 

COMPLETED 

MessageAccepted 

04/26/12 

03-NEV-20-12.3/17.4 

HB1 

03-1F9204 
HSNH-G000-(C34)6 

--() 

WPCP 

IN NEVADA, SACRAMENTO, AND YOLO 

COUNTIES AT VARIOUS LOCATIONS 

INSTALL CRASH CUSHIONS/GUARD RAILS 

DIRT AND AGGREGATE 

INTERCHANGEINC 

FAIRVIEW OR 97024 

(503)661-5093 

20905 NE SANDY BLVD 

CULLEY, STEVEN 

(916)952-7196 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY, CA 95959 

$1,838,770
 $818,417

 $0

12/07/11 
12/21/11 
08/28/12 

29%

 45%

03-NEV-20-12.8/15.9 

HA21 

03-3E0604 
BHNH-SP02-(016)2 

--()

WPCP 

IN GRASS VALLEY AND IN NEVADA CITY AT 

ROUTE 20/174 SEPARATION AND AT GOLD 

FLAT ROAD OVERCROSSING 

POLYESTER CONCRETE AND HMA OVERLAY 

DEBRUIN CONSTRUCTION INC 

STOCKTON CA 95231 

(209)462-5100 

P O BOX 1355 

CATANIA, DAVID 

(530)218-1752 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$1,031,882
 $0
 $0

08/24/11 
10/03/11 

0%

 0%

SUSPENDED 

03-NEV-49-9.7/11.2 

HE13 

03-2A6904 
SARR-P049-(148)E 

P0-49 1-(8E) 

--() 

SWPPP 

IN NEVADA COUNTY NEAR GRASS VALLEY 

FROM 0.6 KM NORTH OF ALTA SIERRA 

DRIVE TO 0.9 KM SOUTH OF WELLSWOOD 

WAY 

WIDEN ROADWAY 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

CLARK, MARTIN 

(530)218-4832 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY CA 95959 

$8,953,304
 $4,280,678

 $0

05/08/10 
06/22/10 
11/28/12 

19%

 47%

03-NEV-80-2.0/61.6 

HM3 

03-3M6804 

WPCP 

IN PLACER AND NEVADA COUNTIES AT 

VARIOUS LOCATIONS 

REPLACE JOINT SEALS 

BAY LINE CUTTING & CORING INC 

BERKELEY, CA 94710 

(510)527-1000 

SALAH, RABAH 

(530)587-9894 

1635 4TH STREET 11323 SANDERS DRIVE 

RANCHO CORDOVA CA 95742 

$3,329,324
 $419,662

 $0

03/07/11 
03/28/11 
03/30/12 

46%

 13%

03-NEV-80-2.5/5.6 

HA22 

03-0A6324 
ACIM-080 -(180)N 

--() 

SWPPP 

IN NEVADA COUNTY NEAR TRUCKEE FROM 

0.4 KM WEST OF SODA SPRINGS 

OVERCROSSING TO THE DONNER SUMMIT 

SAFETY REST AREA 

REHABILATE BRIDGES AND ROADWAY 

TEICHERT CONSTRUCTION 

ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVENUE 

CATANIA, DAVE 

(530)265-9864

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY CA 95959 

$68,464,726 
$68,733,524 

$0 

03/16/07 
04/06/07 
09/26/12 

0% 

0% 

PLANT EST 

SATIS 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 20 

Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-NEV-80-5.2/13.3 

HA22 

03-0A6334 

SWPPP 

IN NEVADA COUNTY NEAR TRUCKEE FROM 

1.0 MILE EAST OF THE CASTLE PEAK ROAD 

UNDERCROSSING TO 2.1 MILES EAST OF 

DONNER LAKE UNDERCROS 

PORTLAND CEMENT CONCRETE OVERLAY 

R AND L BROSAMER INC 

WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

CLARK, MARTIN 

(530)587-9827 

138 NEW MOHAWK ROAD 

SUITE B 

NEVADA CITY CA 95959 

$62,537,634
 $61,003,800

 $0

07/28/08 
08/15/08 
09/14/14 

0%

 0%

PLANT EST 

SATIS 

03-NEV-80-5.6/0 

HA26 

03-4A2404 
ACIM-0804-(189)E 

08-0441-(9E) 

--() 

SWPPP 

IN NEVADA COUNTY ABOUT 12.4 MILES 

WEST OF TRUCKEE AT DONNER SUMMIT 

SAFETY ROADSIDE REST AREA 

REPLACE BUILDING 

FLINTCO PACIFIC INC 

ROSEVILLE, CA 95678 

(916)757-1000 

401 DEREK PLACE 

CLARK, MARTIN 

(916)624-2852 

12047 DONNER PASS 

ROAD 

TRUCKEE CA 96060 

$4,654,601
 $4,546,797

 $0

07/27/09 
08/12/09 
09/10/12 

80%

 97%

03-NEV-80-9.2/13.6 

HA22 

03-0A6314 
ACIM-080 -(184)E 

--() 

SWPPP 

IN NEVADA COUNTY NEAR TRUCKEE FROM 

DONNER LAKE UNDERCROSSING TO TROUT 

CREEK UNDERCROSSING 

REHABILITATE ROADWAY 

TEICHERT CONSTRUCTION 

ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVENUE 

CATANIA, DAVE 

(530)265-9864 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY CA 95959 

$60,647,533
 $57,876,069

 $0

10/05/07 
11/13/07 
12/31/12 

85%

 97%

03-NEV-80-13.5/21.2 

HM1 

03-3M8304 
ACIM-0804-(196)E

--() 

WPCP 

IN NEVADA COUNTY NEAR TRUCKEE FROM 

0.3 MILES EAST OF DONNER PARK 

OVERCROSSING TO TRUCKEE RIVER BRIDGE 

NUMBER 17-0012 

BONDED WEARING COURSE OVERLAY 

SIERRA NEVADA CONSTRUCTION INC 

SPARKS NV 89435 

(775)355-0420 

MONTPLAISIR, JARET 

(530)587-9893 

P O BOX 50760 12047 DONNER PASS RD, 

STE B-6 

TRUCKEE CA 96160 

$7,155,251
 $4,595,186

 $0

06/08/11 
06/24/11 
06/28/12 

62%

 64%

03-PLA-49-3.1/7.5 

HM1A 

03-3M9304 

WPCP 

IN PLACER COUNTY IN AND NEAR AUBURN 

FROM 0.1 MILE SOUTH OF ROUTE 80/49 

SEPARATION TO WISE CANAL BRIDGE AND 

FROM 0.1 MILE NORTH OF 

REPLACE AC SURFACING 

BIONDI PAVING INC 

SACRAMENTO CA 95824 

(916)383-5982 

8150 37TH AVE 

OULAD-DAOUD, BRAHIM 

(530)682-7746 

2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$744,988
 $0
 $0

04/25/12 
05/14/12 

0%

 0%

03-PLA-65-4.9/9 

HM1A 

03-4M3504 

WPCP 

IN PLACER COUNTY IN AND NEAR 

ROSEVILLE FROM RTE 65 TO 80 

SEPARATION TO PLEASANT GROVE BRIDGE 

REPLACE ASPHALT CONCRETE SURFACING 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

DELONG, ERIC 

(916)996-0601

2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$410,410 
$0 
$0 

05/10/12 
06/01/12 

0% 

0% 



 

 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 21 

Statement of Ongoing Contracts as of 05/20/12
06/05/12
 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-PLA-65-12.2/23.8 

HE14 

03-3338U4 
HPLU-6208-(030)L 

620-8 03-(DEM)O

- -() 

SWPPP 

IN PLACER COUNTY NEAR LINCOLN FROM 

0.6 KM NORTH OF TWELVE BRIDGES 

OVERCROSSING TO 1.3 KM SOUTH OF BEAR 

RIVER 

CONSTRUCT NEW FREEWAY AND BRIDGES 

DE SILVA GATES FCI A JOINT 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND F C I 

CONSTRUCTORS INC 

P O BOX 2909 

FREDRICKSON, SCOTT 

(916)624-2791 

2520 WARREN DRIVE, 

STE. B 

ROCKLIN CA 95677 

$152,396,716
 $136,884,965

 $0

06/09/08 
07/02/08 
02/15/13 

79%

 89%

HE14 DUBLIN CA 94568 

(925)829-9220 

03-PLA-80-.3/29.3 

HA21 

03-3E0904 
ACBH-0803-(238)E 

08-03 2-(8E)

--() 

WPCP 

IN PLACER COUNTY AT VARIOUS LOCATIONS 

FROM SOUTH ROSEVILLE OVERCROSSING TO 

WEIMAR CROSS ROAD OVERCROSSING 

PLACE POLYESTER OVERLAY 

MYERS AND SONS CONSTRUCTION LP 

SACRAMENTO CA 95833 

(916)649-4504 

VANDELL, SAM 

(916)624-2852 

2554 MILLCREEK DRIVE 2520 WARREN DRIVE, 

SUITE B 

ROCKLIN CA 95677 

$5,827,880
 $4,438,075

 $0

05/20/11 
06/07/11 
05/24/12 

96%

 76%

03-PLA-80-2.9/5.1 

HB5 

03-367834 
HPLU-6203-(044)L 

620-3 04-(HPL)U 

03 0-25-() 

SWPPP 

IN PLACER COUNTY IN ROSEVILLE AND 

ROCKLIN FROM MINERS RAVINE BRIDGE TO 

1.6 KM EAST OF ROUTE 65/80 SEPARATION 

CONSTRUCT HOV LANES 

FLATIRON WEST INC 

BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR ROAD 

SERRANO, MAURICIO 

(916)416-7547 

2520 WARREN DRIVE 

ROCKLIN CA 95677 

$24,246,870
 $23,188,801

 $0

08/10/09 
09/10/09 
12/10/12 

0%

 0%

PLANT EST 

SATIS 

03-PLA-80-5.1/14.5 

HA22 

03-2F0304 
IM08-0324-(0E ) 

--() 

WPCP 

IN PLACER COUNTY 1.0 MILE EAST OF 

ROUTE 65/80 SEPARATION TO 0.2 MILE 

EAST OF ROUTE 193/80 SEPARATION 

PAVEMENT REHAB AND OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

VANDELL,SAM 

(916)869-1867 

2520 WARREN DRIVE, 

SUITE B 

ROCKLIN, CA 95677 

$5,479,747
 $5,550

 $0

11/14/11 
12/02/11 
06/06/12 

4%

 0%

03-PLA-80-16.8/18.9 

HA22 

03-1F3604 
IM-0803-(236)E

--() 

WPCP 

IN PLACER COUNTY IN AND NEAR AUBURN 

FROM OPHIR ROAD UNDERCROSSING TO 0.1 

MILE EAST OF RUSSELL ROAD 

OVERCROSSILNG 

PLACE HOT MIX ASPHALT 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

VANDELL, SAM 

(916)624-2852 

2520 WARREN DRIVE, 

SUITE B 

ROCKLIN CA 95677 

$4,324,851
 $4,102,990

 $0

02/03/11 
02/24/11 
06/21/12 

76%

 93%

03-PLA-80-34.6/34.9 

20.10 

201130 

03-2F2504 
IN PLACER COUNTY NEAR COLFAX, FROM 

1.8 MILES EAST OF ROUTE 174/80 

SEPARATION TO 0.2 MILES WEST OF LONG 

RAVINE BRIDGE 

REMOVE MAT'L, PLACE K-RAIL, 

SIDESLOPE RPR 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE, CA 95077-5085 

P.O. BOX 50085 

SCHEIBER, TROY 

(530)346-7513

33 DEPOT STREET 

COLFAX, CA 95713 

$355,000 
$138,197 

$0 

12/20/10 
06/16/11 
01/25/11 

100% 

39% 



 

 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 22 

Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 03 

03-PLA-80-56.1/66.3 

Fed Aid 

HA22 

Pgm Code 

03-2C8604 

Contract 

ACIM-000C-(309)N 

--()

SWPPP 

Location 
Storm Water 
Plan 

IN PLACER AND NEVADA COUNTIES FROM 

CARPENTER FLAT UNDERCROSSING TO 

HAMPSHIRE ROCKS UNDERCROSSING 

Description 

RECONSTRUCT ROADWAY 

Type Of Work 

TEICHERT CONSTRUCTION 

Contractor 

ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVENUE 

ZINK, PHIL 

Resident 
Engineer 

(530)346-7996 

33 DEPOT STREET, P O 

BOX 1807 

COLFAX CA 95713 

$91,972,566

Bid + CCOs

 $46,923,744

Comp To date

 $0

This Month 

02/22/10 

Awarded 

03/16/10 

Approved 

01/29/13 

Est Comp
Accepted 

55%

%Time

 51%

% Work 
Message 

03-PLA-80-/5.1 

HB5 

03-367824 
NCII-6203-(024)P 

620-3 02-(HPL)U 

03 0-25-() 

SWPPP 

IN SACRAMENTO AND PLACER COUNTIES IN 

AND NEAR ROSEVILLE FROM 0.7 KM WEST 

OF SACRAMENTO/PLACER COUNTY LINE TO 

1.6 KM EAST OF ROUTE 

CONSTRUCT AUXILIARY AND HOV LANES 

TEICHERT CONSTRUCTION 

ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVE 

SERRANO, MAURICIO 

(916)416-7547 

2520 WARREN DRIVE 

ROCKLIN CA 95677 

$29,214,711
 $28,214,623

 $0

05/01/08 
05/22/08 
11/20/12 

79%

 96%

03-PLA-89-13.7/19 

HB4N 

03-1C1124 
STP0-000C-(342)E 

--()

WPCP 

IN EL DORADO, NEVADA AND PLACER 

COUNTIES AT VARIOUS LOCATIONS ON 

ROUTES 50, 80,89, AND 267 (OUTSIDE 

TAHOE BASIN) 

INSTALL ITS AND TOS MICROWAVE 

ECONOLITE TRAFFIC ENGINEERING 

& MAINTENANCE 

SANTA CLARA CA 95054 

(408)496-6280 

RABAH, SALAH 

(530)682-6111 

3390 DE LA CRUZ SUITE R 
2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$1,071,564
 $2,700

 $0

07/26/11 
08/16/11 
09/26/12 

9%

 0%

03-PLA-89-/T8.5 

HA23 

03-2A9204 
ACST-P089-(102)E 

P0-89 1-(2E) 

--() 

SWPPP 

IN EL DORADO AND PLACER COUNTIES AT 

AND NEAR TAHOE CITY FROM 0.2 MILE 

SOUTH OF THE EL DORADO/PLACER COUNTY 

LINE TO THE TRUCKEE RIV 

REHAB PAVEMENT AND DRAINAGE SYSTEM 

ROAD AND HIGHWAY BUILDERS OF 

CALIFORNIA INC 

SACRAMENTO CA 95833 

(916)649-4530 

2030 WEST EL CAMINO AVE 

ISKIN, ROY 

(530)682-7172 

553 S. RIVER ROAD 

TAHOE CITY, CA 96145 

$34,808,444
 $0
 $0

04/10/12 
04/27/12 

0%

 0%

03-PLA-174-1.7/2.4 

HM2C 

03-3M9504 

WPCP 

IN PLACER COUNTY NEAR COLFAX AT 

VARIOUS LOCATIONS FROM 0.1 MILE 

NORTH OF OLD GRASS VALLEY ROAD TO 0.4 

MILE SOUTH OF BEAR RIVER B 

REHABILITATE CULVERTS 

CW FOX CONSTRUCTION INC 

COOL, CA 95614 

(530)823-0591 

2701 SECRET LAKE TRAIL 

ZINK, PHIL 

(530)682-7747 

33 DEPOT STREET 

COLFAX, CA 95713 

$174,425
 $0
 $0

05/09/12 
06/01/12 

0%

 0%

03-PLA-267-4.9/6.7 

HA42 

03-0E9904 
STP-P267-(020)E 

--() 

SWPPP 

IN PLACER COUNTY FROM 1.1 MILES EAST 

OF NORTH STAR DRIVE TO 0.5 MILE 

SOUTH OF MARTIS PEAK ROAD 

PLACE HOT MIX ASPHALT 

Q AND D CONSTRUCTION CO 

RENO NV 89510 

(775)786-2677 

P O BOX 10865 

MATYE, BENJAMIN 

(530)582-5072

10960 W. RIVER 

STREET, STE. 101A 

TRUCKEE CA 96161 

$2,826,021 
$1,952,381 

$0 

11/17/10 
12/08/10 
06/28/12 

70% 

69% 



 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 23 

Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-5-28.8/29.5 

HB4N 

03-1F1804 
STPL-6203-(049)N 

620-3 04-() 

--() 

WPCP 

IN SACRAMENTO COUNTY IN SACRAMENTO 

FROM 0.8 MILE NORTH OF ARENA 

BOULEVARD OVERCROSSING TO 0.5 MILE 

NORTH OF DEL PASO ROAD OVERCRO 

ADD AUXILIARY LANE 

O C JONES AND SONS INC 

BERKELEY CA 94710 

(510)526-3424 

1520 FOURTH STREET 

ELGHASSEIN, DEAN 

(916)768-3597 

3855 NORTH FWY BLVD 

SUITE 120 

SACRAMENTO, CA 95834 

$1,552,156
 $212,082

 $0

09/23/11 
10/12/11 
08/09/12 

28%

 14%

03-SAC-5-/17.2 

HA22 

03-0F5904 
NH-0056-(331)E 

--() 

SWPPP 

IN SACRAMENTO COUNTY IN AND NEAR ELK 

GROVE FROM THE SAN JOAQUIN COUNTY 

LINE TO FLORIN ROAD OVERCROSSING 

PAVEMENT REHABILATION WITH PCC SLAB 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

SERRANO, MAURICIO 

(916)416-7547 

2366 MARITIME ROAD 

ELK GROVE CA 95758 

$57,838,461
 $34,404,159

 $0

03/24/11 
04/08/11 
01/04/13 

43%

 59%

03-SAC-50-.6/17 

HB4N 

03-1C12U4 
NH-P050-(116)E 

--() 

SWPPP 

IN AND NEAR SACRAMENTO COUNTY AT 

VARIOUS LOCATIONS FROM STOCKTON 

BOULEVARD UNDERCROSSING TO NATOMA 

OVERHEAD 

WIDEN RAMPS WITH HMA OVER AB 

BAY CITIES PAVING & GRADING 

INC 

CONCORD CA 94524 

(925)687-6666 

P O BOX 6227 

LEE, SUSHMA 

(916)718-8055 

3855 NORTH FWY BLVD, 

SUITE 120 

SACRAMENTO, CA 95834 

$3,668,858
 $788,762

 $0

07/22/11 
08/12/11 
06/10/13 

9%

 21%

03-SAC-50-2.6/14.2 

HA22 

03-0A8004 
NH-P050-(119)E 

--() 

WPCP 

IN SACRAMENTO COUNTY FROM 65TH ST 

UNDERCROSSING TO 0.1 MILE EAST OF 

WATT AVE OVERCROSSING AND 0.2 MILES 

WEST OF SUNRISE BOULEVARD 

GRIND PAVEMENT AND REPLACE SLAB 

DESILVA GATES CONSTRUCTION LP 

DUBLIN CA 94568 

(925)829-9220 

ERICKSEN, BOB 

(916)847-4916 

P O BOX 2909 11460 SUNRISE GOLD 

CIRCLE 

RANCHO CORDOVA, CA 95742 

$8,812,508
 $4,164,547

 $0

07/20/11 
08/12/11 
09/26/12 

24%

 47%

03-SAC-50-5.3/12.8 

HB5 HB5 

03-441614 
CMLN-6203-(033)

--() 

SWPPP 

IN SACRAMENTO COUNTY IN AND NEAR 

RANCHO CORDOVA FROM WATT AVENUE 

OVERCROSSING TO SUNRISE BOULEVARD 

WIDEN FREEWAY 

DE SILVA GATES MCM A JOINT 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND MCM 

CONSTRUCTION 

P O BOX 2909 

OKPALA, MESHACK 

(916)372-0158 

2777 DEL MONTE STREET 

WEST SACRAMENTO CA 95691 

$66,774,161
 $64,484,277

 $0

10/26/09 
11/18/09 
06/30/12 

0%

 0%

PLANT EST 

SATIS 

DUBLIN CA 94568 

(925)829-9220 

03-SAC-51-.2/0 
03-4M2204 

IN SACRAMENTO AT FORT SUTTER 

BRIDGE 24-188L 

POLYESTER CONC. OVERLAY 

VIADUCT AMERICAN CIVIL CONSTRUCTORS 

WEST COAST INC 

3701 MALLARD DRIVE 

TECLE, DAN 

11460 SUNRISE GOLD 

CIRCLE #A 

$5,309,764 
$0 
$0 

03/19/12 
04/13/12 

0% 

0% 

HM3H WPCP 

BENICIA CA 94510 

(707)746-8028 
(916)919-4252

RANCHO CORDOVA, CA 95742 



 
 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 24 

Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-51-6.0/8.3 IN SACRAMENTO COUNTY IN SACRAMENTO WABO LANDSCAPE & CONSTRUCTION SAGER, JANET $1,345,464 10/15/09 0%
03-1A1404 FROM HOWE AVENUE TO 0.5 KM EAST OF 

WATT AVENUE 

INC 

726 ALFRED NOBEL DRIVE 
3855 NORTH FREEWAY 

BLVD, STE 120 

$1,214,720
 $0

11/02/09 
03/18/15 

0%

HA25 SWPPP 

PLANTING AND IRRIGATION 
HERCULES, CA 94547 

(510)741-9226 
(916)263-4912 

SACRAMENTO CA 95834 PLANT EST 

SATIS 

03-SAC-80-2.6/10.5 IN SACRAMENTO, PLACER, YUBA AND YOLO CORAL CONSTRUCTION COMPANY ELGHASSEIN, DEAN $2,395,777 01/30/12 31%

HB1 

03-3E0304 
ACHS-STPG-(343)E 

0C- 3-(3E) 

--() 

WPCP 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE MBGR END TREATMENTS 
WILSONVILLE OR 97070 

(503)682-2252 

P O BOX 347 

(916)768-3597 

3855 NORTH FWY BLVD. 

SUITE 120 

SACRAMENTO, CA 95834 

$1,216,436
 $0

02/17/12 
08/24/12 

51%

03-SAC-80-3.6/16.7 IN SACRAMNETO AND YOLO COUNTIES AT CALIFORNIA ENGINEERING LEE, SUSHMA $644,904 09/23/11 37%
03-3M7504 VARIOUS LOCATIONS 

REPLACE TOWER BRIDGE OPERATING ROPE 

CONTRACTORS INC 

20 HAPPY VALLEY ROAD 
3855 NORTH FWY BLVD. 

SUITE 120 

$516,306
 $0

10/12/11 
08/10/12 

80%

PLEASANTON CA 94566 
SACRAMENTO, CA 95834 

HM3H WPCP (925)461-1500 
(916)718-8055 

03-SAC-80-5.2/0 IN THE CITY AND COUNTY OF SACRAMENTO P N P CONSTRUCTION INC PHAM, THU $1,076,736 06/06/11 88%
03-1F4304 AT NORTHGATE MAINTENANCE STATION 

CONSTRUCT NEW CREW OFFICE BUILDING 
AUBURN CA 95603 

13620 LINCOLN WAY #325 3951 PERFORMANCE 

DRIVE SUITE E 

$1,046,073
 $0

06/29/11 
06/26/12 

97%

HA12 WPCP 

(530)885-9360 
(916)799-5518 

SACRAMENTO CA 95838 

03-SAC-80-12.5/18 IN AND NEAR CITRUS HEIGHTS ON ROUTE DESILVA GATES CONSTRUCTION GUTIERREZ, BOJANA $6,429,740 12/21/11 48%

HM1B 

03-2F0404 
IM08-0324-(1E ) 

--()

WPCP 

80 BETWEEN MADISON AVENUE 

OVERCROSSING AND 0.3 MILES WEST OF 

SOUTH ROSEVILLE OVERCROSSING AND 

GRIND PAVEMENT, REPLACE PCC SLABS 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(916)801-3455 

3855 NORTH FWY BLVD, 

STE. 120 

SACRAMENTO, CA 95834 

$4,764,487
 $0

01/18/12 
08/16/12 

74%

03-SAC-80-16.0/0 IN EL DORADO COUNTY AT 0.4 MILE EAST NORCAL GENERAL CONSTRUCTION GUTIERREZ, BOJANA $265,265 12/28/10 66% 

HA42 

03-0F5804 
ACST-000C-(320)E 

00-0C 3-(0E) 

--() 

WPCP 

OF CAMINO TRUCK WEIGH STATION AND IN 

SACRAMENTO COUNTY AT ANTELOPE WIEGH 

STATIONS WEIGH STAT 

UPGRADE WEIGH STATION AND CCTV 

CORPORATION 

SAN JOSE CA 95132 

(408)886-0335 

1950 MAJESTIC CT 

(916)263-4924

3855 N FREEWAY BLVD, 

STE 120 

SACRAMENTO CA 95834 

$203,738 
$0 

02/08/11 
05/31/12 

92% 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 03 

03-SAC-80-/M10.4 

Fed Aid 

HB5 

Pgm Code 

03-3797U4 

Contract 

ACIM-0803-(237)E 

HR- -( ) 

SWPPP 

Location 
Storm Water 
Plan 

IN YOLO AND SACRAMENTO COUNTIES 

Description 

REPLACE PCCP AND PLACE HMA 

Type Of Work 

BAY CITIES / MYERS JV 

Contractor 

RANCHO CORDOVA, CA 95742­

6811 

(916)635-9370 

3286 FITZGERALD ROAD 

TANVIR, RIZWAN 

Resident 
Engineer 

(530)945-8921 

2777 DEL MONTE STREET 

WEST SACRAMENTO, CA 

95691 

$90,213,703

Bid + CCOs

 $14,761,692

Comp To date

 $0

This Month 

07/29/11 

Awarded 

08/24/11 

Approved 

03/27/15 

Est Comp
Accepted 

5%

%Time

 16%

% Work 
Message 

03-SAC-99-.1/12 

HA22 

03-1E6704 
NH-P099-(531)E 

--() 

WPCP 

IN SACRAMENTO COUNTY NEAR GALT FROM 

0.1 MILE SOUTH OF CRYSTAL WAY TO 1.9 

MILE NORTH OF GRANT LINE ROAD 

RAC OVERLAY 

TEICHERT CONSTRUCTION 

ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVE 

SCOTT, JEFF 

(916)263-4931 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$11,074,069
 $10,128,176

 $0

12/08/10 
01/11/11 
06/06/12 

61%

 85%

03-SAC-99-6.0/6 
03-3F2704 
NHS- -( ) 

--()

IN SACRAMENTO COUNTY NEAR ARNO ROAD 

OC, BR. NO 20-0151 NEAR ELK GROVE 

DIR'S EMERGENCY F.A. 

REPLACE GIRDER 

VIKING CONSTRUCTION CO., INC. 

RANCHO CORDOVA 

GUTIERREZ, BOJANA 

P.O. BOX 1508 3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$985,000
 $254,218

 $0

01/10/12 
03/08/12 
04/06/12 

100%

 26%

20.20 
(916)263-4927 

201130 

03-SAC-99-16.8/18.1 

HE13 

03-3E3904 
STPL-6203-(038)N 

620-3 03-() 

--() 

SWPPP 

IN SACRAMENTO COUNTY IN AND NEAR 

SACRAMENTO FROM 0.9 MILE NORTH OF 

CALVINE ROAD TO 0.4 MILE NORTH OF 

MACK ROAD 

REALIGN RAMP 

TEICHERT CONSTRUCTION 

ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVENUE 

SCOTT, JEFF 

(916)263-4931 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$5,085,131
 $4,433,844

 $0

06/23/10 
07/13/10 
12/11/12 

48%

 98%

03-SAC-160-5.9/21.1 

HM3 

03-3M7104 

WPCP 

IN SACRAMENTO COUNTY AT VARIOUS 

LOCATIONS FROM SACRAMENTO RIVER 

(ISLETON) BRIDGE TO SACRAMENTO RIVER 

(PAINTERSVILLE) BRIDGE 

PAINT THREE BRIDGES 

SANTA MARGARITA CONSTRUCTION 

CORP 

TEMPLETON CA 93465 

(805)237-1186 

P O BOX 357 

BROOK, BILL 

(916)858-8630 

11323 SANDERS DRIVE 

RANCHO CORDOVA CA 95742 

$7,038,079
 $6,109,639

 $0

06/28/11 
07/14/11 
09/05/12 

70%

 87%

03-SIE-49-16.9/41.4 

HA22 

03-0A6904 
ACST-PP04-(915)0 

--() 

WPCP 

NEAR DOWNIEVILLE FROM 0.1 MILE NORTH 

OF DOWNIE RIVER BRIDGE TO YUBA PASS 

RESURFACE HIGHWAY WITH ASPHALT 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

JOHNSON, JEFF 

(916)825-7694

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$17,153,613 
$2,334,264 

$0 

12/08/11 
01/05/12 
10/03/12 

18% 

14% 

SUSPENDED 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

03District 

03-SIE-89-/15 

Fed Aid 

HA22 

Pgm Code 

03-2F5804 

Contract 

STP-P089-(101)E 

--()

WPCP 

Location 
Storm Water 
Plan 

IN SIERRA COUNTY AT SIERRAVILLE FROM 

NEVADA COUNTY LINE TO THE SOUTH 

JUNCTION OF ROUTE 49 

Description 

COLD IN PLACE RECYCLE, HMA OVERLAY 

Type Of Work 

TEICHERT CONSTRUCTION 

Contractor 

ROSEVILLE CA 95678 

(916)645-4800 

4401 DULUTH AVENUE 

CROSBY,TIM 

Resident 
Engineer 

(530)320-6460 

12047 DONNER PASS 

RD.,STE B-6 

TRUCKEE, CA 96160 

$5,544,306

Bid + CCOs

 $4,725

Comp To date

 $0

This Month 

11/30/11 

Awarded 

12/21/11 

Approved 

11/24/12 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

03-SUT-99-11.0/14.3 

HE13 

03-1A4324 
SARR-P099-(529)E 

P0-99 5-(9E) 

--() 

SWPPP 

IN SUTTER COUNTY NEAR NICOLAUS FROM 

POWER LINE ROAD TO 0.1 MILE SOUTH OF 

LAUREL AVENUE 

WIDEN TO FOUR LANES 

NEHEMIAH CONSTRUCTION INC 

GOLD RIVER, CA 95670 

(916)608-1500 

TOLLISON, RON 

(530)822-4313 

12150 TRIBUTARY PT DR. STE120 379 COLUSA AVENUE 

YUBA CITY CA 95991 

$35,257,348
 $18,108,727

 $0

07/14/10 
07/28/10 
02/05/14 

37%

 52%

03-SUT-99-27.0/0 

HB6 

03-0F1104 
CML6-2030-(43 ) 

--() 

WPCP 

NEAR YUBA CITY AT A PARK AND RIDE 

EXPAND PARK AND RIDE FACILITY 

BIONDI PAVING INC 

SACRAMENTO CA 95824 

(916)383-5982 

8150 37TH AVENUE 

CHAMBERLIN, AARON 

(530)682-2711 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$518,454
 $521,709

 $0

11/01/11 
11/22/11 
12/21/12 

100%

 99%

03-SUT-99-30.6/32.7 

HA25 

03-1F5004 
STP-P099-(536)E 

--() 

WPCP 

IN SUTTER COUNTY IN AND NEAR YUBA 

CITY FROM ROUTE 20 TO 1.4 KM NORTH OF 

QUEENS AVENUE OVERCROSSING 

PERFORM HIGHWAY PLANTING AND 

ELITE LANDSCAPING INC 

CLOVIS CA 93612 

(559)292-7760 

2972 LARKIN AVENUE 

SAGER, JANET 

(916)263-4912 

3855 N FREEWAY BLVD, 

STE 120 

SACRAMENTO CA 95834 

$1,766,662
 $1,614,850

 $0

12/10/10 
02/07/11 
12/11/14 

93%

 96%

03-SUT-113-/10.8 

HA22 

03-1F8104 
STP-P113-(031)E 

--() 

WPCP 

IN SUTTER COUNTY NEAR KNIGHTS LANDING 

FROM CRANMORE/KNIGHTS ROAD 0.1 MILE 

NORTH OF RIGGINS ROAD TO SACRAMENTO 

VALLEY BLVD 

PAVEMENT REHABILITATION AND OVERLAY 

TEICHERT CONSTRUCTION 

DAVIS CA 956181890 

(530)406-4200 

P O BOX 1890 

KNUDSON CAMERON 

(530)682-3842 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$7,572,098
 $4,009,743

 $0

08/19/11 
09/15/11 
10/09/12 

22%

 52%

SUSPENDED 

03-VAR-50-1.0/0 

20.20 

03-3F1104 
IN NEVADA AND SACREMANTO COUNTIES, ON 

VARIOUS ROUTES AND AT VARIOUS POST 

MILES DIR'S EMERGENCY F.A. 

REPLACE ELECTRICAL SYSTEMS 

STUDEBAKER BROWN ELECTRIC INC. 

GREENWOOD, CA 95635 

(530)333-3423 

CHOHAN, MOHAN 

(916)263-4922

3835 BLUE HERON WAY 3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAEMNTO, CA 95834 

$335,000 
$318,169 

$0 

09/09/11 
09/09/11 
05/20/12 

100% 

95% 

201130 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

03District 

03-YOL-5-.3/14 

Fed Aid 

HA22 

Pgm Code 

03-2F0104 

Contract 

ACIM-0056-(337)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN YOLO COUNTY IN AND NEAR WOODLAND 

FROM 0.3 MILE WEST OF SACRAMENTO 

RIVER BRIDGE TO 0.2 MILE NORTH OF 

ADAMS CREEK BRIDGE. 

Description 

RUBBERIZED WARM MIX ASPHALT OVERLAY 

Type Of Work 

DESILVA GATES CONSTRUCTION LP 

Contractor 

DUBLIN CA 94568 

(925)829-9220 

GHASSEMI, MOHSSEN 

Resident 
Engineer 

(916)869-6087 

P O BOX 2909 3951 PERFORMANCE DR, 

SUITE E 

SACRAMENTO, CA 95838 

$12,433,960

Bid + CCOs

 $6,058,937

Comp To date

 $0

This Month 

01/27/12 

Awarded 

02/22/12 

Approved 

07/20/12 

Est Comp
Accepted 

27%

%Time

 48%

% Work 
Message 

03-YOL-5-.8/2.5 

HA21 

03-3E0704 
NHBH-0056-(333)E 

--()

WPCP 

IN YOLO COUNTY ON ROUTE 5 FROM 0.8 

MILE WEST OF SACRAMENTO YOLO COUNTY 

LINE TO 5.8 MILES EAST OF ROUTE _ 

5/113 

AC OVERLAY, WITH JOINT HEADER 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

TRI, PRESTON 

(916)416-5572 

3951 PERFORMANCE DR., 

STE. E 

SACRAMENTO CA 95838 

$2,642,460
 $2,439,010

 $0

11/24/10 
12/16/10 
04/20/12 

100%

 100%

COMPLETED 
04/24/12 

03-YOL-80-.2/5.7 

HB1 

03-0F7004 
ACHS-0802-(358)E 

08-02 3-(8E) 

--() 

SWPPP 

IN YOLO COUNTY IN AND NEAR DAVIS FROM 

RICHARDS BOULEVARD OVERCROSSING TO 

0.1 MILE WEST OF YOLO CAUSEWAY WEST 

SHOULDERS TO BE WIDENED 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

HAMM, JEFF 

(916)263-5653 

3951 PERFORMANCE 

DRIVE SUITE E 

SACRAMENTO CA 95838 

$5,356,009
 $4,055,049

 $0

12/22/10 
01/24/11 
06/15/12 

87%

 75%

03-YOL-80-/4.4 

HA22 

03-3M8404 
ACIM-0802-(360)E 

--() 

WPCP 

IN YOLO COUNTY IN AND NEAR THE CITY 

OF DAVIS FROM THE SOLANO COUNTY 

LINNE TO 1.4 MILES WEST OF THE YOLO 

CAUSEWAY 

RAC OVERLAY (TYPE O) 

TEICHERT CONSTRUCTION 

DAVIS CA 95616 

(530)406-4200 

P O BOX 1890 

TRI, PRESTON 

(916)416-5572 

3951 PERFORMANCE 

DRIVE,SUITE E 

SACRAMENTO CA 95838 

$2,009,676
 $1,850

 $0

03/11/11 
04/13/11 
01/12/12 

6%

 0%

SUSPENDED 

03-YOL-113-/11.2 

HA22 

03-2F0504 
STPP-1130-(32E) 

--() 

WPCP 

IN YOLO COUNTY AND NEAR DAVIS FROM 

SOLANO COUNTY LINE TO 0.4 MILE NORTH 

OF ROUTE 5/113 SEPARATION/ OVERHEAD 

GRIND PCC PAVEMENT, ASPHALT SURFACE 

O C JONES AND SONS INC 

BERKELEY CA 94710 

(510)526-3424 

1520 FOURTH STREET 

TRI, PRESTON 

(916)416-5572 

3951 PERFORMANCE DR., 

SUITE E 

SACRAMENTO, CA 95838 

$5,596,704
 $0
 $0

12/12/11 
01/04/12 

0%

 0%

SUSPENDED 

03-YUB-20-3.5/8 

HA22 

03-1F8204 
NH-P020-(161)E 

--() 

WPCP 

IN YUBA COUNTY NEAR MARYSVILLE FROM 

0.1 MILE EAST OF LEVEE ROAD TO 0.1 

MILE EAST OF LOMA RICA ROAD 

PAVEMENT REHABILITATION AND OVERLAY 

DESILVA GATES CONSTRUCTION LP 

DUBLIN CA 94568 

(925)829-9220 

KNUDSON CAMERON 

(530)682-3842

P O BOX 2909 379 COLUSA HWY 

YUBA CITY, CA 95991 

$2,585,500 
$0 
$0 

08/18/11 
09/13/11 

0% 

0% 

SUSPENDED 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12
 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-YUB-65-2.9/4.7 NEAR WHEATLAND FROM 0.7 MILE NORTH OF GEORGE REED INC KNUDSON, CAMERON $514,599 01/05/11 100%
03-3M2304 DRY CREEK BRIDGE TO 0.7 MILE 

OF SOUTH BEALE ROAD 

PLACE HOT MIX ASPHALT 

NORTH 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

(530)822-4431 

379 COLUSA HWY 

YUBA CITY CA 95991 

$479,565
 $0

01/31/11 
06/09/11 

100%

COMPLETED 
05/10/12 

HM1A WPCP 

03-YUB-70-7.0/7.6 IN YUBA COUNTY AT OLIVERHURST FROM STUDEBAKER BROWN ELECTRICAL KNUDSON, CAMERON $413,086 06/30/11 53%
03-3E8904 
NH-P070-(101) 

--() 

0.2 MILE SOUTH OF MCGOWAN PARKWAY 

OVERCROSSING TO 0.3 MILE NORTH OF 

MCGOWAN PARKWAY OVERCROSSIN 

FREEWAY AND INTERSECTION LIGHTING 

CONTRACTING 

GREENWOOD CA 95635 

3835 BLUE HERON WAY 

(530)682-3842 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$256,144
 $0

08/15/11 
06/12/12 

62%

HB4N WPCP (530)333-3423 

03-YUB-70-8.4/13.6 IN YUBA COUNTY NEAR MARYSVILLE FROM CLEAN CUT LANDSCAPE KNUDSON, CAMERON $533,607 01/11/11 93%
03-4E4304 
NSNH-P070-(120)E 

--() 

0.1 MILE NORTH OF ROUTE 65 SEPARATION 

TO YUBA RIVE BRIDGE AND OVERHEAD 

MBGR REMOVE STREES ADD PLANTS AND 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(530)822-4431 

379 COLUSA HWY 

YUBA CITY CA 95991 

$521,824
 $0

01/25/11 
05/09/12 

97%

HB1 SWPPP 

03-YUB-70-14.2/15.1 IN MARYSVILLE ON ROUTE 20 FROM F TEICHERT CONSTRUCTION KNUDSON, CAMERON $25,579,467 01/13/12 0% 
03-0A5804 
NHX1-1501-(0E ) 

--() 

STREET TO BUCHANAN STREET AND ON 

ROUTE 70 FROM SIXTH STREET TO 0.2 

MILES SOUTH OF BINNEY JUNCTION 

COLD PLANE AC, EXCAVATE ROADWAY AND 

DAVIS CA 956171890 

(530)406-4200 

P O BOX 1890 

(530)682-3842

379 COLUSA HWY 

YUBA CITY, CA 95991 

$0 
$0 

01/31/12 
0% 

HA22 SWPPP 

Totals: Authorized Final Amt: $1,054,706,978 Completed to Date: $673,169,061 Work This Month: $0
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Statement of Ongoing Contracts as of 05/20/12
06/05/12
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-13-4.2/10 IN ALAMEDA COUNTY IN OAKLAND AT M C K SERVICES INC $337,777 04/11/12 0%
04-2E6204 VARIOUS LOCATIONS 

REPLACE ASPHALT CONCRETE SURFACING 

P O BOX 5697 $0
 $0

04/27/12 
0%

CONCORD CA 94524 

(925)957-9200 

HM1 WPCP 

04-ALA-13-4.4/8.6 IN ALAMEDA COUNTY IN OAKLAND AT AT MODERN ALLOYS, INC. LAWRENCE, LOI $757,713 01/19/11 100%
04-4A3414 
ACHS-S013-(023)N 

TPGS-013 -(23N)E

--() 

VARIOUS LOCATIONS FROM 0.6 MILE SOUTH 

OF CARSON STREET UNDERCROSSING TO 

0.3 MILE NORTH OF MOR 

REMOVE GORE SIGNS AND REPLACE 

STANTON, CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

(510)622-1931 

355 BURMA ROAD 

OAKLAND, CA 94607 

$664,110
 $0

02/09/11 
04/17/12 

100%

COMPLETED 
04/23/12 

HB1 WPCP 

04-ALA-13-10.0/13.2 IN ALAMEDA COUNTY IN BERKELEY FROM SYNERGY PROJECT MANAGEMENT INC $1,273,003 05/04/12 0%
04-2R9904 HILLER DRIVE TO SAN PABLO AVENUE 

COLD PLANE AND PLACE BONDED WEARING 

30 GRANT AVENUE NO 300 $0
 $0

05/22/12 
0%

SAN FRANCISCO CA 94108 

(415)467-3000 

HM1 WPCP 

04-ALA-24-5.1/6.2 IN ALAMEDA AND CONTRA COSTA COUNTIES TUTOR-SALIBA CORPORATION TSIGELMAN, IGOR $239,767,717 11/10/09 0%

HE14 

04-294914 
SARR-P024-(030)N 

P0-24 0-(0NH)P 

6204- 083-() 

SWPPP 

FROM EAST TEMESCAL SEPARATION TO 0.8 

KM EAST OF GATEWAY BOULEVARD 

CONSTRUCT TUNNEL AND BUILDING 
SYLMAR, CA 91342 

15901 OLDEN STREET 

(925)602-9004 

3390 MOUNT DIABLO 

BLVD STE 200 

LAFAYETTE, CA 94549 

$155,733,988
 $4,094,942

11/19/09 
03/27/14 

0%

PLANT EST 

SATIS 

04-ALA-24-5.7/0 IN ALAMEDA, CONTRA COSTA AND SAN GEMS ENVIRONMENTAL MANAGEMENT BAHADUR, SINGH $1,786,047 07/08/11 58%
04-3A0904 MATEO COUNTIES AT VARIOUS STATE 

FACILITIES 

SERVICES, INC. 

P.O. BOX 5001 
25100 SANTA CLARA 

STREET 

$992,489
 $181,296

07/28/11 
11/21/12 

55%

WPCP 

________________________________ 

REPLACE UNDERGROUND STORAGE TANKS 
BAY POINT, CA 94565 

(925)709-1944 
(510)670-7836

HAYWARD, CA 94544 

04-ALA-80-1.0/1.7 IN ALAMEDA COUNTY, IN OAKLAND, FROM FLATIRON WEST INC $29,991,639 03/29/12 0% 
04-0120M4 1.6 KM WEST OF THE TOLL PLAZA TO 0.3 

KM WEST OF THE TOLL PLAZA 

2100 GOODYEAR ROAD $0 
$0 

05/01/12 
0% 

BRIDGES, ROADWAY AND ELECTRICAL 
BENECIA CA 94510 

(707)742-6000 

HA4S3 SWPPP 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-80-1.7/2.5 IN OAKLAND, FROM T0.3 MILE WEST TO BAY CITIES PAVING AND LOI, LAWRENCE $1,451,224 11/14/11 7%

HA23 

04-292274 
ER15-A200-(4E ) 

--() 

WPCP 

0.5 EAST OF THE SAN FRANCISCO­

OAKLAND PAY BRIDGE TOLL PLAZA 

CONSTRUCT BIKEWAY 

GRADING,INC. 

CONCORD, CA 94520 

(925)687-6666 

5029 FORNI DRIVE 

(510)231-7117 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$294,109
 $258,887

12/02/11 
02/07/13 

20%

04-ALA-80-2.5/8 IN OAKLAND, EMERYVILLE, BERKELEY AND O.C. JONES AND SONS, INC. AHMADZADEH, ALI $10,219,160 02/17/11 42%
04-1G3104 
ACIM-0801-(112)E 

--()

ALBANY FROM PORT OF OAKLAND 

OVERCROSSING TO THE ALAMEDA CONTRA 

COSTA COUNTY LINE 

REHABILITATE PAVEMENT 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(510)622-1930 

355 BURMA ROAD 

OAKLAND, CA 94607 

$5,818,777
 $1,098,322

03/15/11 
04/30/13 

57%

HA22 WPCP 

04-ALA-80-3.0/7.2 IN ALAMEDA COUNTY AT VARIOUS LEGG, INC. AHMADZADEH, ALI $256,772 02/01/12 42%

HM3 

04-2E2404 

WPCP 

LOCATIONS(5 BRIDGES) 

TREAT BRIDGE DECK,REPLACE SEALS 
LIVERMORE, CA 94550 

(925)605-4500 

2551 2ND STREET 

(510)231-7119 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$137,352
 $94,502

02/22/12 
07/10/12 

53%

04-ALA-84-20.7/23.1 IN ALAMEDA COUNTY NEAR PLEASANTON DECKER LANDSCAPING, INC KHANUM, TASLIMA $142,031 02/02/11 0%

HB1 

04-172414 

WPCP 

FROM 3.0 TO 5.1 MILES EAST OF ROUTE 

680 

INSTALL EROSION CONTROL 
ROCKLIN CA 95765 

(916)652-1780 

3650 CINCINNATI AVENUE 

(925)606-4447 

3049 INDEPENDENCE 

DRIVE STE #1 

LIVERMORE, CA 94551 

$122,842
 $1,197

02/24/11 
09/13/13 

0%

PLANT EST 

SATIS 

04-ALA-84-21.0/23.1 IN ALAMEDA COUNTY IN AND NEAR GRANITE CONSTRUCTION CO. GREWAL,SATINDER $22,137,942 12/21/06 85%

HB1 

04-172404 
ACST-P084-(034)E 

P0-84 0-(4E) 

--() 

SWPPP 

LIVERMORE AND PLEASANTON FROM 4.3 KM 

EAST OF ROUTE 84 AND 680 SEPARATION 

TO RUBY HILLS DRIVE 

REALIGN CURVES AND SHOULDERS 

SANTA CLARA CA 95054 

(408)327-7019 

715 COMSTOCK STREET 

(510)224-6040 

3049 INDEPENDENCE 

DRIVE STE I 

LIVERMORE CA 94551-7673 

$21,527,808
 $9,875

01/10/07 
04/15/13 

96%

04-ALA-84-25.5/27.1 IN ALAMEDA COUNTY IN AND NEAR LIVER BAY CITIES PAVING AND PARDO, ROMMEL $20,551,643 03/21/12 0% 
04-297614 MORE FROM .4 MILE NORTH OF CON CANNON 

BLVD. TO JACK LONDON BLVD. 

GRADING,INC 

P.O. BOX 6227 
3049 INDEPENDENCE 

DRIVE 

$0 
$0 

04/13/12 
11/13/13 

0% 

HB4C SWPPP 

WIDEN EXISTING HWY AND BRIDGE 
CONCORD, CA 94524 

(925)687-6666 
(925)606-2048

LIVERMORE, CA 94551 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-238-5.2/0 IN ALAMEDA COUNTY IN FREMONT AT A.J. VASCONI, INC. TRUONG, HENRY $447,416 06/22/11 100%
04-0G9604 GURDWAR ROAD 

INSTALL TRAFFIC SIGNALS AND 
CONCORD, CA 94520 

(925)691-9400 

1136 WILLOW PASS CT 

(510)385-7053 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$426,275
 $0

07/14/11 
05/03/12 

100%

COMPLETED 
05/04/12 

WPCP 

04-ALA-238-14.5/16.5 IN ALAMEDA COUNTY IN HAYWARD, SAN JJ NGUYEN, INC. HOLLIS, JOHN $1,433,443 12/21/10 0%

HA25 

04-2490A4 
IM-X001-(551)E 

--() 

SWPPP 

LEANDRO AND ASHLAND ON ROUTE 880 AND 

ON ROUTE 238 

HIGHWAY PLANTING AND IRRIGATION 
SAN JOSE, CA 95127 

(408)838-4889 

3172 SALEM DRIVE 

(510)774-5911 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$1,193,163
 $3,375

02/15/11 
04/21/15 

0%

PLANT EST 

SATIS 

04-ALA-580-8.3/0 IN ALAMEDA COUNTY NEAR LIVERMORE EAST ENVIRONMENTAL LANDSCAPE HANSON, JIM $601,658 09/29/11 0%
04-172434 OF CROSS ROAD 2.2 MILES SOUTHEAST OF 

ROUTE 580/GREENVILLE ROAD 

SOLUTIONS 

8380 ROVANA CIRCLE 
3401 REGATTA 

BOULEVARD 

$7,421
 $1,073

11/17/11 
08/03/15 

2%

SWPPP 

UNDERCROSSING 

ENVIRONMENTAL MITIGATION 
SACRAMENTO, CA 

(916)388-0308 

95828 
(510)385-6756 

RICHMOND, CA 94804 

04-ALA-580-46.5/0 AT LOUISE STREET, OAKLAND, UNDERNEATH YERBA BUENA ENGINEERING & LOI, LAWRENCE $285,000 10/14/11 100%

20.80.020 

04-1F6304 ROUTE 580, IN ALAMEDA COUNTY DIR'S 

ORDER EMERGENCY F.A. 

TO DEMOLISH CONCRETE STRUCTURES 

CONSTRUCTION, INC. 

SAN FRANCISCO, CA 94124 

(415)822-4400 

1340 EGBERT AVENUE 

(510)867-6035 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$183,812
 $0

10/14/11 
04/06/12 

100%

COMPLETED 
05/08/12 

040 

04-ALA-680-.3/0 REPAIR SLIPOUT WITH ROCK SLOPE REDGWICK CONSTRUCTION COMPANY MOGHADAM, SIAVOSH $795,000 01/26/11 90%
04-1SS244 PROTECTION 

NEWARK, CA 94560 

(510)792-1727 

8150 ENTERPRISE DRIVE 

(510)668-4923 

48499 MILMONT DRIVE 

FREMONT, CA 94538 

$810,000
 $0

01/26/11 
01/13/12 

100%

SHOPP 130 

04-ALA-680-4.8/5.2 IN ALAMEDA COUNTY IN FREMONT FROM 0.5 BAYCITIES PAVING & GRADING,INCSIAVOSH, MOGHADAM $1,515,244 07/07/10 0% 
04-253764 MILE NORTH OF AUTO MALL PARKWAY 

OVERCROSSING TO 0.3 MILE SOUTH OF 

WASHINGTON BOULEVARD OVERC 
CONCORD, CA 94524 

P.O.BOX 6227 

(510)668-4923

48499 MILMONT DRIVE 

FREMONT, CA 94538 

$1,464,018 
$1,719 

07/22/10 
01/02/15 

0% 

PLANT EST 

HE14 SWPPP 
HIGHWAY PLANTING AND IRRIGATION SATIS 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12
 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-880-3.7/4.2 

HA42 

04-3A5504 

WPCP 

IN ALAMEDA COUNTY ON ROUTE 880 IN 

FREMONT FROM FREMONT BOULEVARD 

LANDING ROAD OVERCROSSING TO 0.2 MILE 

SOUTH OF AUTO MALL PARKWAY 

REPLACE SB CMS SIGNS, INSPECT 

ROADWAY ENGINEERING WORKS, INC 

CERES, CA 95307 

(209)541-0920 

TRUONG, HENRY 

(510)385-7053 

3442 6TH STREET 1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$552,198
 $232,877
 $71,378

06/23/11 
07/28/11 
07/23/12 

66%

 42%

04-ALA-880-27.4/28 

HA4S2 

04-165424 
ACIM-8801-(059)E 

BR88-01 0-(9EI)M 

8801- 059-() 

SWPPP 

IN ALAMEDA COUNTY IN OAKLAND FROM 0.9 

KM SOUTH OF HIGH STREET TO 0.2 KM 

SOUTH OF FRUITVALE AVENUE 

REPLACE BRIDGES / CONSTRUCT ROADWAY 

FLATIRON WEST, INC. 

OAKLAND, CA 94621 

(707)310-1798 

717 KEVIN COURT 

CHEUNG, JOY 

(408)591-5122 

25100 SANTA CLARA ST. 

HAYWARD, CA 94544 

$59,936,651
 $39,899,833
 $2,058,459

08/20/09 
09/15/09 
01/18/13 

70%

 67%

04-ALA-880-28.2/29.9 

HA22 

04-1A6824 
ACIM-8801-(064)E 

--()

WPCP 

IN ALAMEDA COUNTY IN OAKLAND FROM 0.5 

MILE NORTH OF THE HIGH STREET 

SEPARATION OVERHEAD TO 0.5 MILE __ 

SOUTH OF THE FIFTH AVENUE O 

ROADWAY REHABILITATION 

GALLAGHER & BURK, INC. 

HAYWARD, CA 94545 

(510)921-3006 

22991 CLAWITER ROAD 

CHAHAL, HARPAL 

(510)670-4918 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$12,716,072
 $335,918
 $335,918

12/02/11 
01/04/12 
10/25/13 

5%

 3%

04-ALA-880-30.1/31.1 

HA21 

04-1706U4 
ACBR-0880-(059)E 

08-8010-(9EA)C

0880-1059-() 

SWPPP 

IN ALAMEDA COUNTY IN OAKLAND ON 

ROUTE 880 FROM 0.8 KM NORTH OF 16TH 

AVENUE OVERCROSSING TO OAK MADISON 

STREET UNDERCROSSING 

REPLACE BRIDGE 

MCM CONSTRUCTION, INC 

OAKLAND CA 94607 

450 BURMA ROAD 

SENG, TA 

(510)450-3993 

3410 MANDELA PKWY 

OAKLAND CA 94608 

$95,852,296
 $52,945,422

 $505,536

03/25/09 
04/20/09 
05/19/14 

86%

 55%

HB4N 

04-CC-4-23.5/26.1 

HB4C 

04-228594 
HPLU-6204-(087)N 

62-04 0-(7NN)C 

6204- 088-() 

SWPPP 

IN CONTRA COSTA COUNTY IN PITTSBURG 

AND ANTIOCH FROM 0.9 KM WEST OF 

LOVERIDGE ROAD OVERCROSSING TO 0.3 KM 

WEST OF SOMERSVILLE ROA 

WIDEN HIGHWAY AND BRIDGE 

MIKE LOVELACE OC JONES AND 

SONS, INC 

BERKELEY CA 94710 

1520 FOURTH STREET 

SCHNEIDER, JOLIE 

(510)377-4171 

2625 CROW COURT 

ANTIOCH CA 94509 

$69,430,829
 $42,437,307
 $1,393,247

04/15/10 
05/06/10 
01/30/14 

45%

 61%

04-CC-4-25.6/26.6 

HB4C 

04-2285C4 
NH-P004-(138)N 

LU62-04 0-(2L ) 

204-092-() 

SWPPP 

IN CONTRA COSTA COUNTY IN ANTIOCH AND 

PITTSBURG FROM 0.4 MILE WEST TO 0.6 

MILE EAST OF SOMERSVILLE ROAD 

UNDERCROSSING 

HIGHWAY WIDENING AND RECONSTRUCT 

R AND L BROSAMER INC 

WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

HATEFI, AMIR 

(925)756-0601

2625 CROW COURT 

ANTIOCH, CA 94509 

$37,465,417 
$20,292,318 

$750,268 

12/23/10 
01/19/11 
05/30/13 

48% 

54% 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-4-26.6/27.5 IN CONTRA COSTA COUNTY IN ANTIOCH C.C. MYERS, INC. GONZALEZ, ALFONSO $42,750,000 10/11/11 6%
04-2285E4 FROM 0.3 MILE WEST OF CONTRA LOMA 

BOULEVARD UNDERCROSSING TO 0.2 MILE 

EAST OF G STREET OVERCROSS 

WIDEN ROADWAY AND RECONSTRUCT 

RANCHO CORDOVA, CA 95741 

(916)635-9370 

3286 FITZGERALD ROAD 

(925)756-0601 

2625 CROW COURT 

ANTIOCH, CA 94509 

$3,849,129
 $2,841,936

11/03/11 
06/30/15 

9%

SUSPENDED 

HB4C SWPPP 

04-CC-4-43.9/48.1 IN CONTRA COSTA COUNTY @ DISCOVERY OC JONES & SONS, INC. ARSHAD, MIAN $10,531,481 06/29/11 0%

HB1 

04-0A8404 
ACHS-P004-(144)E 

P P0-04 1-(4E) 

--() 

SWPPP 

BAY AND BRYRON FROM MARSH CREEK TO 

0.2 MILE WEST OF CONTRA COSTA SAN 

JUAQUIN COUNTY LINE 

INSTALL MEDIAN BUFFER ZONE AND 

BERKELEY, CA 94710 

(510)715-0219 

1520 FOURTH STREET 

(925)602-9021 

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$94,460
 $36,417

07/22/11 
11/06/12 

1%

04-CC-24-5.2/5.2 IN CONTRA COSTA, IN LAFAYETTE, ON EB BAY CITIES PAVING & GRADING REZAEI, ASGHAR $985,000 02/03/12 45%

20.20.201 

04-2G6504 ROUTE 24 NEAR HAPPY VALLEY ROAD U/C 

INJECTING GROUTING, GRIND & PAVE AC, 

REPAIR CULVERT - DIR 

GROUT INJECTION, GRIND/OVERLAY AC, 

CULVRT 

CONCORD, CA 94520 

(925)687-6666 

5029 FORNI DRIVE 

(925)602-9023 

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$56,423
 $56,423

03/22/12 
07/03/12 

6%

130 

04-CC-80-10.6/0 WILLOW AVENUE O.C. BRIDGE NO. 28-0151 VALENTINE CORPORATION SEALEY, HERMAN $985,000 09/13/11 99%

20.20.201 

04-3G2004 DIR'S EMERGENCY F.A. 

REPLACE BRIDGE JOINTS & PERFORM MISC 

WORK 
SAN RAFAEL, CA 94901 

(415)453-3732 

111 PELICAN WAY 

(925)602-9016 

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$809,542
 $0

09/13/11 
04/16/12 

82%

130 

04-CC-80-13.9/14.2 CONTRA COSTA AT CARQUINEZ BRIDGES GOLDEN STATE BRIDGE, INC. REZAEI, ASGHAR $16,882,662 02/16/12 8%

HA21 

04-049074 

WPCP 

REPLACE TIMBER FENDERS PIERS 2 & 3 

MARTINEZ, CA 94553 

(925)372-8000 

901 HOWE ROAD 

(925)602-9023 

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$1,915,920
 $1,915,920

03/06/12 
05/01/13 

11%

04-CC-160-.8/1.3 IN CONTRA COSTA AND SACRAMENTO CALIFORNIA ENGINEERING TENORO, DAVID $45,658,400 04/22/10 0% 
04-1A5214 COUNTIES IN AND NEAR ANTIOCH AT 

ANTIOCH BRIDGE 

CONTRACTORS 

20 HAPPAY VALLEY ROAD 
1771 VINEYARD DRIVE 

ANTIOCH CA 94509 

$43,890,017 
$433,213 

05/19/10 
07/11/12 

0% 

BRIDGE SEISMIC RETROFIT 
PLEASANTON, CVA 94566 

(510)385-7084 PLANT EST 

HA14 SWPPP (925)461-1500 
SATIS 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-680-1.3/23.4 IN ALAMEDA,CONTRA COSTA AND SAN SAN REPUBLIC INTELLIGENT CARTY, RODOLFO $303,775 06/14/11 0%
04-2E1704 MATEO COUNTIES_AT VARIOUS LOCATIONS. 

CHANGE XEON CMS SIGNS TO LED 

TRANSPORTATION SERVICES, INC. 

371 BEL MARIN KEYS BLVD, #200 
3401 REGATTA 

BOULEVARD 

$0
 $0

07/07/11 
02/27/12 
05/30/12 

0%

HM4 WPCP 

NOVATO, CA 94949 

(415)884-3000 
(510)231-7131 

RICHMOND, CA 94804 

04-CC-680-7.5/14.2 IN CONTRA COSTA COUNTY AT VARIOUS AMERICAN CIVIL CONSTRUCTORS ARSHAD, MIAN $1,438,164 06/09/11 42%
04-1E7904 LOCATIONS 

PLACE POLYSTER CONCRETE 

WEST COAST, INC. 

3701 MALLARD DRIVE 
2727 SYSTRON DRIVE, 

SUITE 150 

$596,806
 $480,894

07/07/11 
06/27/12 

41%

HM3 WPCP 

BENICIA, CA 94510 

(707)746-8028 
(925)602-9021 

CONCORD, CA 94518 

04-CC-680-24.2/24.8 IN CONTRA COSTA & SOLANO COUNTIES, IN JJ NGUYEN, INC. HOLLIS, JOHN $993,366 12/21/09 0%

HE2 

04-0060C4 

WPCP 

MARTINEZ &BENICIA ON RTE680 FROM 

MOCCOCO OVERHEAD TO 0.3 MILES S OF 

BAYSHORE RD UNDERCROSSIN 

REPLACEMENT PLANTING 

SAN JOSE, CA 95127 

(408)259-7982 

3172 SALEM DRIVE 

(510)774-5911 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$907,895
 $0

01/26/10 
05/07/14 

0%

PLANT EST 

SATIS 

04-CC-680-/12.8 IN CONTRA COSTA COUNTY FROM ALCOSTA BAY CITIES PAVING AND GRADING SEALEY, HERMAN $54,952,853 11/18/10 68%
04-4470U4 
ACIM-0680-(067)E 

--()

BOULEVARD OVERCROSSING TO 0.2 MILE 

NORTH OF RUDGEAR ROAD UNDERCROSSING 

REHABILITATE ROADWAY 

INC 

CONCORD CA 94520 

5029 FORNI DRIVE 
2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$48,921,749
 $1,666,346

12/14/10 
09/01/12 

89%

HA22 SWPPP (925)687-6666 
(925)602-9016 

04-MRN-1-2.6/2.6 IN MARIN COUNTY, NEAR MILL VALLEY, AT GHILOTTI CONSTRUCTION COMPANY RUSSELL, STEVE $3,985,000 12/19/11 65%
04-1SS074 0.6MSO OF PANORAMIC HIGHWAY TO CONST 

CIDH PILERETAINING WALL, RECONST 

ROADWAY, REPAIR DRAINA 
SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 756 WEST FRANCISCO 

BOULEVARD 

SAN RAFAEL, CA 94901 

$999,783
 $0

12/19/11 
07/30/12 

25%

20.20.201 
CONST CIDH PILE RET WALL, RECONST 

ROADWAY 
(510)774-6297 

130 

04-MRN-1-19.0/22.8 IN MARIN COUNTY FROM 6.8 MILES NORTH TEAM GHILOTTI, INC. RUSSELL, STEVE $951,511 06/20/11 100% 

HA12 

04-2E1204 
ACST-P001-(556)E 

P0-01 5-(6E) 

--() 

WPCP 

OF PANORAMIC HIGHWAY TO 3.7 MILES 

SOUTH OF SIR FRANCIS DRAKE BOULEVARD. 

RUBBERIZED WARM MIX ASPHALT (GAP 
PETALUMA, CA 94952 

(707)763-8700 

2531 PETALUMA BLVD SOUTH 

(510)774-6297

756 WEST FRANCISCO 

BLVD 

SAN RAFAEL, CA 94901 

$304,706 
$0 

07/13/11 
11/07/11 

32% 

OVER RUN 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

04District 

04-MRN-37-11.7/12.2 

Fed Aid 
Pgm Code 

04-3S5804 

Contract 
Location 

Storm Water 
Plan 

IN MARIN COUNTY NEAR NOVATO AT NOVATO 

CREEK BRIDGE 

Description 

CONSTRUCT RETAINING WALL 

Type Of Work 

VALENTINE CORPORATION 

Contractor 

SAN RAFAEL CA 94901 

111 PELICAN WAY 

Resident 
Engineer 

$333,369

Bid + CCOs

 $0

Comp To date

 $0

This Month 

12/21/11 

Awarded 

01/05/12 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HA23 WPCP 

(415)453-3732 

04-MRN-101-7.4/0 

HA23 

04-4S5504 
ACNH-Q101-(203)E 

--() 

WPCP 

IN MARIN COUNTY ON ROUTE 101 NEAR 

CORTE MADERA AT TAMALPAIS DRIVE 

OVERCROSSING___ 

REPLACE EXISTING FILL WITH 

GHILOTTI CONSTRUCTION, 

COMPANYINC. 

SAN RAFAEL, CA 94901 

(415)256-1524 

2301 KERNER BLVD. 

CHOI, GINA 

(510)385-8178 

756 FRANCISCO BLVD. 

WEST 

SAN RAFAEL, CA 94901 

$1,085,165
 $12,130
 $12,130

03/27/12 
04/19/12 
09/19/12 

0%

 1%

04-MRN-101-18.6/22.3 
04-264064 

IN MARIN COUNTY IN AND NEAR NOVATO 

FROM ROUTE 37 TO ATHERTON AVENUE 

CONSTRUCT HOV LANES 

GHILOTTI BROTHERS, INC. RM 

HARRIS JOINT VENTURE 

525 JACOBY STREET 

BLUNK, CHRISTOPHER 

756 W. FRANCISCO 

BLVD. 

$25,896,669
 $19,169,719
 $2,001,953

06/02/11 
07/07/11 
07/03/12 

51%

 74%

HB5 SWPPP 

SAN RAFAEL, CA 94901 

(415)454-7011 
(510)385-6886 

SAN RAFAEL, CA 94901 

04-MRN-101-/8.5 

HA22 

04-0C7404 
ACNH-Q101-(211)E 

--()

WPCP 

IN MARIN COUNTY IN & NEAR SAUSALITO 

,CORTE MADERA AND LARKSPUR ON ROUTE 

101 FROM THE GOLDEN GATE BRIDGE TO 

CORTE MADERA CREEK 

ASPHALT CONCRETE SURFACING 

GHILOTTI BROTHERS, INC. 

SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

RUSSELL, STEVE 

(510)774-6297 

756 FRANCISCO 

BOULEVARD WEST 

SAN RAFAEL, CA 94901 

$20,602,323
 $1,870,978
 $1,846,178

02/03/12 
02/29/12 
09/26/12 

10%

 9%

04-NAP-12-.2/3.2 

HB4C 

04-264134 
ACST-P012-(106)E 

P0-12 1-(6E)

--() 

SWPPP 

IN NAPA COUNTY NEAR NAPA FROM ROUTE 

29 TO 0.1 MILE WEST OF SOLANO COUNTY 

LINE 

WIDEN HWY AND CONSTRUCT RET WALLS 

TROY SIMNING GHILOTTI 

BROTHERS, INC. 

SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

SANGALANG, RON 

(717)429-6220 

320 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$20,275,559
 $315,168
 $264,868

01/26/12 
02/17/12 
03/14/13 

4%

 2%

04-NAP-12-2.8/3.3 

HB4C 

04-264144 
ACST-P102-(107)E 

P1-02 1-(7E) 

--() 

SWPPP 

IN NAPA AND SOLANO COUNTIES, FROM 0.5 

MILES WEST OF NAPA COUNTY TO RED TOP 

ROAD IN SOLANO COUNTY 

CONSTRUCT TWO ADDITIONAL LANES 

GHILOTTI CONSTRUCTION, INC. 

SANTA ROSA CA 95407 

(707)585-1221 

246 GHILOTTI AVE 

MOUSSA, ELIAS 

(707)436-2200

370 CHADBOURNE ROAD 

FAIRFIELD, CA 94534 

$36,224,388 
$858,479 
$609,674 

01/11/12 
02/03/12 
02/09/15 

3% 

2% 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12
 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-NAP-29-24.6/35.6 

HM1 

04-2E4304 

WPCP 

IN NAPA COUNTY, IN AND NEAR SAINT 

HELENA AND CALISTOGA FROM JUNCTION 

ROUTE 128 EAST RUTHERFORD TO 0.2 MILE 

SOUTH OF DIAMOND MOUNTA 

COLD PLANE AC AND OVERLAY WITH HMA 

SYNERGY PROJECT MANAGEMENT INC 

SAN FRANCISCO CA 94108 

(415)467-3000 

30 GRANT AVE #300 

$788,298
 $0
 $0

04/27/12 
05/16/12 

0%

 0%

04-NAP-29-36.9/38.1 
04-0G5304 

WPCP 

PAVEMENT REPAIR IN DOWNTOWN CALISTOGA 

FROM JUNCTION ROUTE 128 TO 0.2 MILE 

NORTH OF SILVERADO TRAIL. 

COLD PLANE AND RESURFACE PAVEMENT 

MCK SERVICES INC 

CONCORD CA 94524 

(925)957-9200 

P O BOX 5697 

$349,726
 $0
 $0

03/19/12 
04/10/12 

0%

 0%

04-NAP-121-.3/2 
04-4442A4 

WPCP 

IN NAPA COUNTY ON ROUTE 121 FROM 0.3 

MILE NORTH OF SONOMA COUNTY LINE TO 

0.1 MILE NORTH OF DUHIG ROAD 

PERFORM HIGHWAY PLANTING 

PARKER LANDSCAPE DEVELOPMENT 

SACRAMENTO, CA 95828 

(916)383-4071 

HANSON, JIM 

(510)385-6756 

6251 SKY CREEK DRIVE, SUITE A 3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804-4594 

$401,943
 $77,847
 $36,944

09/23/11 
10/18/11 
08/10/15 

32%

 35%

04-NAP-128-4.0/4.6 
04-4C3514 

IN NAPA COUNTY IN CALISTOGA FROM HIGH 

STREET TO KORTUM CANYON RD 

PLACE RUBBERIZED HMA 

MCK SERVICES INC 

CONCORD, CA 94524 

P O BOX 5697 

$381,111
 $0
 $0

03/15/12 
04/10/12 

0%

 0%

WPCP 

(925)957-9200 

04-NAP-128-19.1/34.3 
04-2E5804 

IN NAPA COUNTY NEAR NAPA FROM 

KNOXVILLE ROAD TO SOLANO COUNTY 

COLD PLANE AC PAVEMENT AND HMA 

LINE 

VINTAGE PAVING COMPANY INC 

WINTERS CA 95694 

P O BOX 461 

$1,014,355
 $0
 $0

04/09/12 
04/25/12 

0%

 0%

WPCP 

(530)795-0132 

04-SCL-9-1.1/6.3 

HA23 

04-3S6204 

WPCP 

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS FROM 1.6 MILES NORTH OF 

ROUTE 35 TO 0.2 MILE SOUTH OF PIERCE 

ROAD 

PLACE ANCHORED WIRE MESH 

LEGG, INC. 

LIVERMORE, CA 95550 

(925)605-4517 

2551 2ND STREET 

TAROKH, CASEY 

(408)254-5826

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$480,385 
$194,123 
$194,123 

10/06/11 
10/25/11 
09/07/12 

14% 

40% 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12
 

District 04 

04-SCL-9-4.8/4.9 

Fed Aid 

20.20.201 

Pgm Code 

04-4G1704 

Contract 
Location 

Storm Water 
Plan 

IN SANTA CLARA COUNTY, AT SARATOGA 

CREEK BRIDGE ON ROUTE 9, TO 

RECONSTRUCT DAMAGED BRIDGE RAIL. 

DIR'S ORDER EMERGENCY F.A. 

Description 

RECONSTRUCT BRIDGE RAILING 

Type Of Work 

GOLDEN STATE BRIDGE, INC. 

Contractor 

MARTINEZ, CA 94553 

901 HOWE ROAD 

PATEL, NIM 

Resident 
Engineer 

(408)254-5705 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$785,000

Bid + CCOs

 $0

Comp To date

 $0

This Month 

02/13/12 

Awarded 

02/03/12 

Approved 

06/26/12 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

130 

04-SCL-9-6.7/0 

HM3 

04-2A8004 

WPCP 

IN SANTA CLARA COUNTY ON ROUTE 9, 17 

AND 101 AT VARIOUS LOCATIONS 

CLEAN AND PAINT STEEL GIRDERS 

MURPHY INDUSTRIAL COATINGS INC 

SIGNAL HILL, CA 90755 

(562)824-1606 

NIKZAD, ALI 

(408)254-5849 

2704 GUNDY AVENUE 1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,112,500
 $210,954
 $30,406

05/24/11 
06/24/11 
07/30/12 

50%

 19%

04-SCL-17-10.5/13.9 
04-2E1604 

IN SANTA CLARA COUNTY ON ROUTE 17 AT 

VARIOUS LOCATIONS_(5 BRIDGES) 

PAINT STEEL GIRDERS 

CALIFORNIA ENGINEERING 

CONTRACTORS, INC. 

20 HAPPY VALLEY ROAD 

NIKZAD, ALI 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,529,145
 $952,266
 $691,606

02/03/12 
02/22/12 
07/06/12 

46%

 62%

PLEASANTON, CA 94566 
(408)254-5840 

HM3 WPCP (925)461-1500 

04-SCL-17-/2.8 

HB1 

04-264904 
NH-P017-(106)E 

--() 

SWPPP 

IN SANTA CLARA COUNTY ON ROUTE 17 

FROM 0.1 MILE SOUTH OF SUMMIT ROAD 

SEPARATION TO 2.8 MILES NORTH OF 

SUMMIT ROAD 

DRAINAGE SYSTEM TO BE REPLACED 

PAVEX CONSTRUCTION DIVISION 

WATSONVILLE, CA 95076 

(831)768-2700 

411 WALKER STREET 

LAYMOUN, MOAID 

(408)254-5838 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$13,337,040
 $11,800,397
 $1,595,956

03/30/11 
04/25/11 
06/29/12 

90%

 84%

04-SCL-85-5.6/5.6 

HM3 

04-2E2504 

WPCP 

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS(11 BRIDGES) 

TREAT BRIDGE DECK & REPLACE SEALS 

BLAISDELL CONSTRUCTION, INC. 

ANDERSON, CA 96007 

(530)365-4444 

2242 BARNEY ROAD 

LE, ROBERT 

(408)595-4007

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$830,139
 $257,943
 $257,943

03/20/12 
04/13/12 
08/09/12 

12%

 31%

04-SCL-85-9.0/9.5 

HB1 

04-0G1404 
ACHS-P085-(052)E 

P P0-85 0-(2E) 

--() 

WPCP 

IN SANTA CLARA COUNTY IN SAN JOSE 

FROM 0.2 MILE NORTH OF LEIGH AVENUE 

OVERCROSSING TO UNION AVENUE 

OVERCROSSING 

INSTALL DRAINAGE IMPROVEMENTS 

PAVEX CONSTRUCTION DIVISION 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

$301,000 
$0 
$0 

04/13/12 
05/01/12 

0% 

0% 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

04-SCL-85-18.0/24.1 IN SANTA CLARA COUNTY IN PAVEX CONSTRUCTION DIVISION NGUYEN, HUNG V. $7,796,527 01/05/12 36%
04-0C8804 
ACST-PP08-(505)1 

--() 

CUPERTINO,SUNNYVALE AND MOUNTAIN VIEW 

FROM 0.3 MILE NORTH OF STEVENS CREEK 

BLVD OVERCROSSING TO ROUTE 85/ 

GRIND AND REPLACE CONCRETE 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

(408)254-5847 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,719,866
 $1,675,366

02/03/12 
07/05/12 

22%

HA22 WPCP 

04-SCL-87-6.1/6.9 IN SANTA CLARA COUNTY IN SAN JOSE ON BORTOLUSSI & WATKIN INC MACKLE, BRIAN $575,325 01/30/09 0%

HE14 

04-0A2714 
STPL-6204-(067)E 

--()

WPCP 

ROUTE 87 FROM JULIAN STREET TO TAYLOR 

STREET 

HIGHWAY PLANTING 
SAN RAFAEL, CA 94901 

(415)453-4675 

77 LARKSPUR STREET 

(510)385-6991 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$519,271
 $11,479

02/23/09 
12/14/12 

0%

PLANT EST 

SATIS 

04-SCL-101-25.3/25.3 IN SOLANO, SAN MATEO, SANTA CLARA AMERICAN CIVIL CONTRUCTORS LUGO, SERGIO $1,269,893 03/11/11 100%
04-1E6604 COUNTIES AT VARIOUS LOCATIONS 

REPLACE REINFORCED CONCRETE RAILING 

WEST COAST, INC. 

3701 MALLARD DRIVE 
1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,006,881
 $274,694

03/28/11 
06/05/12 

81%

BENICIA, CA 94510 
(408)254-5840 

HM3 WPCP (707)746-8028 

04-SCL-101-31.0/34.9 IN SANTA CLARA COUNTY IN SAN JOSE RGW CONSTRUCTION, INC SAIDIAN, JACOB $23,625,547 11/09/10 94%
04-1A9804 
ARRA-Q101-(164)L 

Q10-1 16-(HPL)U 

04 0-90-() 

FROM 0.1 MILE NORTH OF CAPITOL 

EXPRESSWAY OVERCROSSING TO 0.3 MILE 

SOUTH OF STORY ROAD OVERCROSS 

WIDEN FREEWAY 

LIVERMORE, CA 94550-9235 

(925)606-2400 

550 GREENVILLE ROAD 

(650)222-7489 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$21,464,569
 $1,208,812

11/16/10 
06/08/12 

88%

HB4C SWPPP 

04-SCL-101-40.2/41.2 IN SANTA CLARA COUNTY IN SAN JOSE ENVIRONMENTAL LANDSCAPE MACKLE, BRIAN $340,304 12/23/10 0%
04-4876A4 FROM 0.1 MILE EAST OF GUADALUPE 

PARKWAY TO 0.1 MILE EAST OF DE LA 

SOLUTIONS 

8380 ROVANA CIRCLE 
1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$308,305
 $933

01/13/11 
08/26/14 

0%

HB4C SWPPP 

CRUZ BOULEVARD OVERCROSSING 

REPLACEMENT HIGHWAY PLANTING 
SACRAMENTO CA 95828 

(916)388-0308 

(510)385-6991 PLANT EST 

SATIS 

04-SCL-101-47.9/52.2 IN SANTA CLARA COUNTY IN PALO ALTO VIKING CONSTRUCTION CO, INC. LOWE, THOMAS $922,185 07/01/11 100% 
04-3A9804 AND MOUNTAIN VIEW AT VARIOUS 

LOCATIONS 

BRIDGE RAIL REPLACEMENT/UPGRADE 
RANCHO CORDOVA, CA 94741 

(916)852-5530 

11315 SUNRISE GOLD CIR., #A 

(408)254-5816

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$842,768 
$0 

07/28/11 
05/04/12 

100% 

OVER RUN 
05/08/12 

HA21 WPCP 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12
 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-101-49.0/52.2 

HB4C 

04-4A3304 

SWPPP 

IN SANTA CLARA COUNTY IN MOUNTAIN 

VIEW AND PALO ALTO FROM 0.1 MILE 

NORTH OF SHORELINE BOULEVARD 

OVERCROSSING TO OREGON EXPRESSWAY 

CONSTRUCT AUXILIARY LANES 

OC JONES AND SONS, INC. 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

LAYMOUN, MOAID 

(408)254-5838 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$35,881,835
 $1,311,388
 $1,175,288

11/17/11 
12/13/11 
10/27/14 

4%

 4%

04-SCL-130-9.0/15 

HM1 

04-2E4604 

WPCP 

IN SANTA CLARA COUNTY ABOUT 7.0 

MILES WEST OF SAN JOSE FROM 1.0 MILE 

EAST OF THREE SPRINGS ROAD TO 0.8 

MILE WEST OF SMITH CREEK 

PLACE ASPHALT-RUBBER SEAL COAT 

INTERMOUNTAIN SLURRY SEAL INC 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

$751,751
 $0
 $0

04/16/12 
05/09/12 

0%

 0%

04-SCL-130-15.0/18.7 

HM1 

04-2E6004 

WPCP 

IN SANTA CLARA COUNTY NEAR SAN JOSE 

FROM 0.8 MILE WEST OF SMITH CREEK TO 

1.5 MILES EAST OF KINCAID ROAD 

COLD PLANE AC PAVEMENT AND OVERLAY 

SYNERGY PROJECT MANAGEMENT INC 

SAN FRANCISCO CA 94108 

(415)467-3000 

30 GRANT AVE SUITE 300 

$614,198
 $0
 $0

04/27/12 
05/14/12 

0%

 0%

04-SCL-152-6.1/6.5 
04-448834 
STP-S152-(077)E 

--()

SWPPP 

IN SANTA CLARA COUNTY IN GILROY FROM 

0.3 MILE WEST OF UVAS CREEK BRIDGE TO 

0.1 MILE EAST OF UVAS CREEK BRIDGE. 

HWY PLANTING AND INSTALL IRRIGATION 

SUAREZ & MUNOZ CONSTRUCTION 

HAYWARD, CA 94545 

(510)782-6065 

20975 CABOT BOULEVARD 

MACKLE, BRIAN 

(408)254-5701

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$637,890
 $14,833
 $5,813

12/14/11 
01/18/12 
10/13/15 

3%

 2%

04-SCL-152-12.8/0 

HB1 

04-2A2604 
ACHS-P152-(078)N 

P15-2E07-() 

--() 

SWPPP 

IN SANTA CLARA COUNTY NEAR GILROY 

FROM 0.2 MILES EAST OF FURLONG AVENUE 

TO 0.2 MILES WEST OF CANADA ROAD 

REALIGN ROADWAY 

TOP GRADE CONSTRUCTION INC 

LIVERMORE, CA 94551 

(925)449-5764 

50 CONTRACTORS STREET 

$2,028,740
 $0
 $0

03/14/12 
04/03/12 

0%

 0%

04-SCL-237-9.3/11.1 
04-2E4704 

IN SANTA CLARA COUNTY IN MILPITAS 

FROM ROUTE 237/880 SEPARATION TO 

ROUTE 237/680 

PLACE MICRO-SURFACING 

CALIFORNIA PAVEMENT 

MAINTENANCE COMPANY INC 

SACRAMENTO CA 95829 

9390 ELDER CREEK ROAD 

$541,709 
$0 
$0 

04/11/12 
05/16/12 

0% 

0% 

HM1 WPCP (916)381-8033 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12
 

04District 

04-SCL-880-1.8/1.8 

Fed Aid 

20.20.201 

Pgm Code 

04-4G1504 

Contract 
Location 

Storm Water 
Plan 

ON ROUTE 880 IN SANTA CLARA, IN SAN 

JOSE AT PARK AVENUE DIR'S EMERGENCY 

F.A. 

Description 

RECONST UNDERDRAIN TRENCH, DI & 

PAVEMENT 

Type Of Work 

DE SILVA GATES CONSTRUCTION LP 

Contractor 

DUBLIN, CA 94568 

NGUYEN, VERNON 

Resident 
Engineer 

(408)232-3024 

11555 DUBLIN BOULEVARD 2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$1,185,000

Bid + CCOs

 $932,748

Comp To date

 $0

This Month 

10/10/11 

Awarded 

10/12/11 

Approved 

01/16/12 

Est Comp
Accepted 

100%

%Time

 79%

% Work 
Message 

130 

04-SCL-880-2.0/0 

20.20 

04-1SS294 
IN SAN JOSE, ROUTE 880, NEAR ALAMEDA 

O/C TO REPAIR SINKHOLES AND 

UNDERGROUND VOIDS 

GROUTING AND PAVEMENT REPAIR 

DESILVA GATES CONSTRUCTION 

DUBLIN, CA 94568 

11555 DUBLIN BLVD. 

PANDYA, NILESH 

(408)232-3034 

2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$435,000
 $356,386

 $0

07/27/11 
07/27/11 
05/07/12 

100%

 100%

COMPLETED 
05/08/12 

201130 

04-SCL-880-4.4/8.7 

HB5 

04-298304 

SWPPP 

IN SANTA CLARA COUNTY IN SAN JOSE A 

AND MILPITAS FROM 0.1 MILE NORTH OF 

ROUTE 101 TO 0.3 MILE NORTH OF ROUTE 

237._______ 

WIDEN I-880 ONE LANE EACH DIRECTION 

BAY CITIES PAVING & GRADING, 

INC 

CONCORD, CA 94520 

(925)687-6666 

5029 FORNI DRIVE 

PANDYA, NILESH 

(405)232-0224 

2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$31,611,172
 $2,435,360
 $1,669,600

12/14/11 
01/05/12 
02/20/13 

6%

 8%

04-SF-1-6.9/0 

HA21 

04-1637K4 
NH-X075-(035)N 

--() 

WPCP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO 0.2 MI SOUTH OF RTE 1/101 

SEPARATION 

CREEK MITIGATION CULVERT DRAINAGE 

MAGGIORA & GHILOTTI, INC. 

SAN RAFAEL, CA 94901 

(415)459-8640 

555 DUBOIS STREET 

ABDI, ABDOLREZA 

(510)867-6023 

603 MASON STREET 

PRESIDIO, CA 94129 

$413,553
 $397,799
 $17,870

06/21/11 
07/07/11 
06/28/12 

73%

 99%

04-SF-35-/2 

HM1 

04-2E2204 

WPCP 

IN CITY AND COUNTY OF SAN FRANCISCO 

FROM SAN MATEO AND SAN FRANCISCO 

COUNTY LINE TO 0.1 MILE WEST OF 

SUNSET BOULEVARD. 

BONDED WEARING COURSE OVERLAY 

SYNERGY PROJECT MANAGEMENT INC 

SAN FRANCISCO, CA 94108 

(415)467-3000 

BADR, BASSAM 

(415)703-2441 

30 GRANT AVENUE, SUITE 300 295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$1,008,013
 $21,406
 $21,406

11/28/11 
12/21/11 
07/31/12 

20%

 2%

04-SF-80-4.9/5.9 
04-0435E4 

HA4S3 SWPPP 

IN THE COUNTY AND CITY OF SAN 

FRANCISCO FROM FIFTH STREET TO THE 

SAN FRANCISCO OAKLAND BAY BRIDGE 

LANDSCAPING AND LIGHTING 

GORDON N BALL INC 

ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

LARWIN, TOM 

(510)867-4545

345 BURMA ROAD 

OAKLAND, CA 94607 

$3,432,840 
$2,904,800 

$72,585 

11/29/10 
12/14/10 
06/07/12 

100% 

83% 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

04District 

04-SF-80-5.4/0 

Fed Aid 

HA21 

Pgm Code 

04-040824 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO ON ROUTE 80 AT SFOBB 

Description 

REPLACE SUSTATION ELECTRICAL GEAR 

Type Of Work 

HARRIS ELECTRIC 

Contractor 

DUBLIN, CA 94568 

(925)560-9880 

6681 A SIERRA LANE 

CHRENG, NICHOLAS 

Resident 
Engineer 

(510)231-7149 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$699,500

Bid + CCOs

 $59,750

Comp To date

 $0

This Month 

08/10/11 

Awarded 

09/14/11 

Approved 

10/29/12 

Est Comp
Accepted 

36%

%Time

 9%

% Work 
Message 

04-SF-80-7.9/8.2 
04-0120S4 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO FROM THE YERBA BUENA TUNNEL 

TO 0.6 KM EAST OF YERBA BUENA TUNNEL 

CONSTRUCT BRIDGES AND ROADWAY 

MCM CONSTRUCTION, INC 

OAKLAND, CA 94607 

450 BURMA ROAD 

HOWE, WILLIAM 

(510)385-7084 

325 BURMA ROAD 

OAKLAND CA 94607 

$178,806,069
 $118,423,913
 $10,615,263

02/04/10 
02/23/10 
12/30/13 

57%

 66%

HA4S3 SWPPP 

04-SF-80-8.2/8.7 
04-0120F4 

IN SAN FRANCISCO COUNTY IN SAN 

FRANCISCO FROM 0.6 KM TO 1.3 KM EAST 

OF YERBA BUENA TUNNEL EAST PORTAL 

CONSTRUCT SELF ANCHORED SUSPENSION 

AMERICAN BRIDGE / FLOUR 

ENTERPRISES, INC. A JOINT 

VENTURE 

1000 AMERICAN BRIDGE WAY 

CASEY, WILLIAM 

(510)455-1798 

345 BURMA ROAD 

OAKLAND, CA 94607 

$1,887,342,308
 $1,661,924,016

 $9,588,991

04/18/06 
05/03/06 
08/24/14 

73%

 88%

HA4S3 SWPPP CORAOPOLIS, PA 15108 

04-SF-101-1.1/4.3 
04-1E3104 

IN SAN FRANCISCO COUNTY ON ROUTE 101 

AT VARIOUS LOCATIONS 

REPLACE JOINT SEALS, APPLY 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$1,119,897
 $0
 $0

03/21/12 
04/02/12 

0%

 0%

IRVINE CA 92614 

HM3 WPCP (949)252-0441 

04-SF-101-4.1/5 

HA21 

04-2A1404 
NH- -( )A 

HQ10-1 17-(ENH) 

101-173E-() 

WPCP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO ON ROUTE 80 AND ON ROUTE 

101 

REPLACE DRAINAGE SYSTEMS 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST, INC. 

BENICIA CA, 94510 

(707)746-8028 

3701 MALLARD DRIVE 

KOOS, CHARLES 

(510)715-6644 

295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$5,312,013
 $1,313,345
 $289,582

10/11/10 
10/26/10 
09/15/13 

47%

 24%

04-SF-101-8.8/9.2 

HE12 

04-163744 
SARR-Q101-(153)E 

Q1-01 1-(3E) 

--() 

SWPPP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO FROM 1.3 MILE TO 0.3 MILE 

SOUTH OF THE ROUTE 1/101 SEPARATION 

CONSTRUCT TUNNNEL 

R & L BROSAMER, INC 

WALNUT CREEK CA 94596 

1777 OAKLAND BLVD, SUITE 300 

YAN, ANDREW 

(415)720-4027

603 MASON STREET 

(PRESIDIO) 

SAN FRANCISCO CA 94129­

0410 

$87,255,863 
$81,978,952 
$2,251,372 

03/23/10 
04/08/10 
06/27/12 

83% 

93% 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

04District 

04-SF-101-9.2/9.8 

Fed Aid 

HE12 

Pgm Code 

04-163734 

Contract 

ACBR-X075-(027)N 

X0-75 0-(7N)

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN CITY AND COUNTY OF SAN FRANCISCO 

AT THE ROUTE 101/1 SEPARATION TO 

GOLDEN GATE TOLL PLAZA 

Description 

RECONSTRUCT IC, CONSTRUCT VIADUCT 

Type Of Work 

CC MYERS, INC 

Contractor 

SHARMA, JYOTSNA 

Resident 
Engineer 

(510)385-5732 

603 MASON AT HALLECK 

PRESIDIO 

SAN FRANCISCO CA 94105 

$91,264,467

Bid + CCOs

 $81,829,107

Comp To date

 $0

This Month 

10/23/09 

Awarded 

11/24/09 

Approved 

05/01/12 

Est Comp

 100%

%Time

 100%

% Work 

COMPLETED 

MessageAccepted 

05/04/12 

04-SM-1-13.6/13.8 

HA23 

04-4S4304 
ACST-37B6-(004)E 

37-B6 0-(4E)

--() 

WPCP 

IN SAN MATEO COUNTY ABOUT 14 MILES 

SOUTH OF HALF MOON BAY AT VARIOUS 

LOCATIONS AT THE SOUTHERN APPROACH OF 

PESCADERO CREEK BRIDGE 

EROSION CONTROL 

PAVEX CONSTRUCTION DIVISION 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

FRED, BOOSHEHRI 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$424,094
 $392,191
 $36,369

06/23/11 
07/15/11 
12/31/14 

23%

 91%

04-SM-1-38.0/38.6 

HE14 

04-1123U4 
ACST-1187-(011)E 

11-87 0-(1EE)R

1187- 011-() 

SWPPP 

IN SAN MATEO COUNTY NEAR PACIFICA 

FROM 4.7 KM TO 1.0 KM SOUTH OF 

LINDAMAR BOULEVARD 

CONSTRUCT TUNNELS, APPROACH ROADS 

KIEWIT INFRASTRUCTURE WEST CO 

OMAHA, NE 68131 

(402)346-8535 

MUENCH, JOHN 

(510)393-1785 

302 SOUTH 36TH STREET, STE400 585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$413,028,457
 $385,375,306

 $3,010,642

12/13/06 
01/03/07 
03/30/13 

86%

 93%

04-SM-1-39.6/40.1 

HE14 

04-1123J4 
ACST-1187-(012)E

 11-87 0-(2E) 

--() 

SWPPP 

IN SAN MATEO COUNTY IN PACIFICA ON 

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE 

SOUTH OF LINDA MAR BOULEVARD 

POND REPAIR AND REVEGETATION 

HOLLIE CUN 

LODI CA 95242 

5400 WEST HIGHWAY 12 

DAVID, JOSE 

(650)738-3827 

585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$1,130,034
 $749,916

 $6,608

03/09/09 
03/20/09 
06/23/15 

0%

 0%

PLANT EST 

SATIS 

04-SM-1-/3.3 

HM1 

04-2E4904 

WPCP 

IN SAN MATEO COUNTY, FROM THE SANTA 

CRUZ/SAN MATEO COUNTY LINE TO 0.6 

MILE NORTH OF CHAULK ROAD 

_________________________________ 

RUBBERIZED HOT MIX ASPHALT (RHMA) 

MCK SERVICES INC 

CONCORD CA 94524 

(925)957-9200 

P O BOX 5697 

$1,147,415
 $0
 $0

04/25/12 
06/01/12 

0%

 0%

04-SM-1-/13.4 

20.20.201 

04-2G3204 
IN SAN MATEO COUNTY NEAR PESCADERO O.C. JONES & SONS,INC 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

FRED BOOSHEHRI 

(650)222-7241

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$2,985,000 
$2,833,398 

$0 

12/16/10 
12/16/10 
10/31/11 

100% 

95% 

OVER RUN 

.13 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-35-3.8/3.8 ON ROUTE 35, POSTMILE 3.8, NEAR SKY PACIFIC ELECTRIC CONTRACTING BOOSHEHRI, FRED $325,000 06/29/11 100%
04-2G7904 LONDA IN SAN MATEO COUNTY 

EMERGENCY CONSTRUCTION OF RETAINING 

WALL 
SAN JOSE, CA 95112 

(408)293-8102 

330 PHELAN AVENUE 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$286,825
 $0

06/29/11 
05/31/12 

88%

OVER RUN 

SHA042 

04-SM-35-3.8/0 ON ROUTE 35, POSTMILE 3.8, NEAR SKY GRANITE ROCK COMPANY, D.B.A. BOOSHEHRI, FRED $2,085,000 09/12/11 100%
04-3G0104 LONDA IN SAN MATEO COUNTY, TO REPAIR 

SLIPOUT BY CONSTRUCTING A SOLDIER 

PAVEX CONSTRUCTION 

120 GRANITE ROCK WAY 
2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$835,812
 $0

09/12/11 
05/30/12 

40%

PILE WALL DIR'S EMERGEN 

CONSTRUCT CIDH RETAINING WALL 
SAN JOSE, CA 95136 

(650)222-7241 OVER RUN 

20.20.201 (408)574-1400 

130 

04-SM-35-10.6/25.8 IN THE CITY AND COUNTY OF SAN HALF MOON BAY GRADING & $140,271 04/20/11 0%
04-1E5704 FRANCISCO AND SAN MATEO COUNTY AT 

VARIOUS LOCATIONS 

PAVINGINC 

1780 HIGGINS CANYON ROAD 

$0
 $0

05/17/11 
0%

REPLACE CULVERT 
HALF MOON BAY CA 940192522 

HM2 WPCP (650)726-3588 

04-SM-35-28.9/0 IN SAN MATEO COUNTY, IN DALY CITY AT REDWOOD ENGINEERING WASHINGTON, MARCUS $485,000 09/23/11 90%
04-3G5604 0.3 MILE NORTH OF ROUTE 1 

EMERGENCY F.A. 

DIR'S CONSTRUCTION 

2336 EL CAMINO REAL 
295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$440,475
 $0

09/23/11 
04/15/12 

91%

REPAIR DRAINAGE PIPE AND PLACE RSP 
REDWOOD CITY, CA 94063 

(415)703-2426

20.20.201 (925)819-2960 

130 

04-SM-35-29.7/31.5 IN SAN MATEO COUNTY IN DALY CITY FROM SYNERGY PROJECT MANAGEMENT INC $336,892 04/25/12 0%
04-2E4504 WESTMOORE AVENUE TO SAN 

COUNTY LINE 

FRANCISCO 30 GRANT AVENUE SUITE 300 $0
 $0

05/16/12 
0%

COLD PLANE AC PAVEMENT AND HMA 
SAN FRANCISCO CA 94108 

(415)467-3000 

HM1 WPCP 

04-SM-82-4.8/18.9 IN SAN MATEO COUNTY ON RTE 82 FROM MIKE BROWN ELECTRIC CO $5,447,373 04/25/12 0% 
04-4A9234 WHIPPLE AVENUE IN REDWOOD CITY TO RTE 

380 IN SAN BRUNO AND AT VARIOUS 

561-A MERCHANTILE DRIVE $0 
$0 

06/01/12 
0% 

LOCATIONS ON AND ADJANCEN 
COTATI CA 949313040 

INSTALL TRAFFIC OPERATION SYSTEM 
(707)792-8100 

HB4N WPCP 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-82-20.8/21.9 IN SAN MATEO COUNTY IN SOUTH SAN INTERSTATE GRADING AND BASSAM, BADR $422,470 06/09/11 0%
04-2E3704 FRANCISCO FROM ARROYO DRIVE TO HICKEY 

BOULEVARD 

PAVING,INC. 

128 SO MAPLE AVENUE 
295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$0
 $0

07/01/11 
07/31/12 

0%

REPLACE ASPHALT CONCRETE SURFACING 
SO SAN FRANCISCO, CA 94080 

(415)703-2441 

HM1 WPCP (650)952-7333 

04-SM-82-/15.9 IN SAN MATEO COUNTY AT VARIOUS MIKE BROWN ELECTRIC DUAN, FRANK $5,009,991 07/20/10 97%
04-249924 
ACST-S082-(017)E 

S0-82 0-(7E) 

--() 

LOCATIONS FROM MILLBRAE AVENUE TO 

CAMBRIDGE AVENUE IN MENLO PARK 

MODIFY TRAFFIC SIGNALS 
COTATI, CA 94931 

561 MERCANTILE DR. 

(510)385-7161 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$3,682,812
 $222,007

08/17/10 
09/15/12 

73%

HB4N WPCP 

04-SM-84-5.2/5.2 CULVERT FAILURE HALF MOON BAY GRADING & PAVINGFRED BOOSHEHRI $288,445 12/29/10 100%
04-2G4004 
NH- -( 

--() 

) 
REPLACE FAILED CULVERT 

HALF MOON BAY, CA 94019 

(650)726-3588 

1780 HIGGINS CANYON ROAD 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$161,840
 $0

12/29/10 
10/31/11 

56%

OVER RUN 

SHOPP 130 

04-SM-84-8.3/17 IN SAN MATEO COUNTY, IN LA HONDA AND PAVEX CONSTRUCTION DIVISION BOOSHEHRI, FRED $253,357 05/09/12 0%
04-2E6304 SKY LONDA ON ROUTE 84 FROM PESCADERO 

ROAD TO ONE MILE NORTH OF FRIARS LANE 

REPLACE HOT MIX ASPHALT 
SAN JOSE, CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$0
 $0

05/22/12 
10/31/12 

0%

HM1 WPCP 

04-SM-84-8.3/19.4 IN SAN MATEO COUNTY NEAR LA HONDA, PAVEX CONSTRUCTION DIVISION BOOSHEHRI, FRED $389,755 04/12/12 0%
04-2L1404 
ACHS-P084-(040)E

P P0-84 0-(0E) 

--() 

SKYLONDA AND IN WOODSIDE FROM 

PESCADERO ROAD TO TRIPP ROAD 

INSTALL CENTERLINE RUMBLE STRIP 
SAN JOSE, CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$0
 $0

05/09/12 
09/30/12 

0%

HB1 WPCP 

04-SM-84-8.7/0 REPLACE FAILED DRAINAGE SYSTEM ON STOLOSKI & GONZALEZ FRED BOOSHEHRI $485,000 11/18/10 100% 
04-1G9804 ROUTE 84 

HALF MOON BAY, CA 

727 MAIN STREET 

94019 
(650)222-7241

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$248,983 
$0 

11/18/10 
07/29/11 

51% 

OVER RUN 

SHOPP 130 



   

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 45 

Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 04 

04-SM-84-29.0/30.2 

Fed Aid 

HA14 

Pgm Code 

04-1A5224 

Contract 

NH- -( ) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN MATEO AND ALAMEDA COUNTIES IN 

MENLO PARK AND FREMONT FROM 0.3 MILE 

WEST TO 0.5 MILE EAST OF DUMBARTON 

BRIDGE 

Description 

DUMBARTON BRIDGE SEISMIC RETROFIT 

Type Of Work 

SHIMMICK CONSTRUCTION COMPANY 

INC 

Contractor 

OAKLAND, CA 94621 

GHAFGHAZI, BEN 

Resident 
Engineer 

8201 EDGEWATER DRIVE #202 

$57,841,612

Bid + CCOs

 $43,135,437

Comp To date

 $2,751,453

This Month 

08/06/10 

Awarded 

08/26/10 

Approved 

01/23/13 

Est Comp
Accepted 

70%

%Time

 74%

% Work 
Message 

04-SM-92-.7/3.2 

HM1 

04-2E4804 

WPCP 

IN SAN MATEO COUNTY, IN AND NEAR HALF 

MOON BAY, FROM 0.7 MILE EAST OF ROUTE 

1 TO PILARCITOS CREEK ROAD 

OVERLAY RHMA (GAP GRADED) 

G BORTOLOTTO & CO INC 

SAN CARLOS CA 940706227 

(650)595-2591 

582 BRAGATO ROAD 

$646,490
 $0
 $0

05/03/12 
05/22/12 

0%

 0%

04-SM-92-14.4/18.8 
04-042244 

IN SAN MATEO AND ALAMEDA COUNTIES IN 

FOSTER CITY AND HAYWARD ON THE SAN 

MATEO HAYWARD BRIDGE 

REPLACE 12KV ELECTRIC SWITCHGEARS 

AMLAND 

SAN JOSE, CA 95132 

3168 KNIGHTS BRIDGE ROAD 

BORRAYO, SALVADOR 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$2,443,670
 $2,177,623

 $0

01/05/10 
03/02/10 
01/04/12 

97%

 89%

HA21 WPCP 
(510)377-4186 

04-SM-92-16.3/0 
04-2G6704 

IN SAN MATEO COUNTY IN THE CITY OF 

FOSTER CITY AT SAN MATEO HAYWARD 

BRIDGE BETWEEN OIER 38 AND BENT 286 

SHIMMICK CONSTRUCTION COMPANY 

INC 

8201 EDGEWATER DRIVE, STE 202 

$2,996,704
 $0
 $0

03/12/12 
04/04/12 

0%

 0%

REPLACE TWO BRIDGE SPANS 
OAKLAND, CA 94621 

WPCP (510)777-5000 

04-SM-101-.9/3.6 

HB4C 

04-235634 

SWPPP 

IN SAN MATEO COUNT IN MENLO PARK AND 

EAST PALO ALTO FROM UNIVERSITY AVENUE 

OVERCROSSING TO ROUTE 84/101 

SEPARATION 

WIDEN ROADWAY AND BRIDGE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95076 

(408)327-7000 

P O BOX 50085 

ABELA, FERNANDO 

(650)573-4334 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$15,320,450
 $11,948,947

 $918,045

06/01/11 
06/29/11 
07/02/12 

85%

 77%

04-SM-101-13.5/17.7 

HB4N 

04-2642A4 

WPCP 

ESTABLISH EXISTING PLANTING IN SAN 

MATEO IN SAN MATEO COUNTY AND 

BURLINGGAME ON ROUTE 101 FROM 0.2 

MILE SOUTH OF MILLBRAE AVENUE O 

ESTABLISH EXISTING PLANTING 

ENVIRONMENTAL LANDSCAPE 

SOLUTIONS 

SACRAMENTO, CA 95828 

(916)388-0308 

8380 ROVANA CIRCLE 

MACKLE, BRIAN 

(408)254-5701

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$106,980 
$29,401 
$3,985 

10/14/11 
12/13/11 
02/07/14 

15% 

27% 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-101-17.9/18 IN SAN MATEO COUNTY, ON MILLBRAE MIDSTATE BARRIER, INC. KOOS, CHARLES $575,000 02/15/12 75%
04-4G3004 AVENUE OVERCROSSING TO REPLACE CHAIN 

LINK FENCE, REPAIR CONCRETE RAILING 

DIR'S EMERGENCY F.A. 

REPAIR CONCRETE BRIDGE RAILING 

STOCKTON, CA 95213-0550 

(209)944-9565 

P.O. BOX 30550 

(415)703-2427 

295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$146,124
 $0

02/15/12 
06/15/12 

25%

20.20.201 

130 

04-SM-101-/26.2 IN SAN MATEO COUNTY ON ROUTE 101 PM REPUBLIC INTELLIGENT CIARDELLO, RICARDO $10,552,000 12/22/11 28%

HB4C 

04-2A7904 
ACNH-Q101-(202)N 

--() 

(0.0/26.21) 

INSTALL NEW RAMP METERING AND UP 

TRANSPORTATION SERVICES, INC. 

FREMONT, CA 94538 

(510)440-8127 
(510)231-7140 

3765 YALE WAY 
3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$907,472
 $907,472

02/17/12 
05/30/13 

9%

04-SM-280-6.7/6.7 IN SAN MATEO COUNTY, NEAR WOODSIDE, HALF MOON BAY GRADING & PAVINGBOOSHEHRI, FRED $885,000 09/21/11 100%
04-1SS274 AT THEEDGEWOOD ROAD, SOUTHBOUND ROUTE 

280 RAMPS DIR'S EMERGENCY F.A. 

TO REPAIR SINHOLES AND REPLACE 

CULVERT 

HALF MOON BAY, CA 94019 

(650)726-3588 

1780 HIGGINS CANYON ROAD 

(650)222-7241 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$791,469
 $0

09/21/11 
06/30/12 

89%

OVER RUN 

20.20.201 

130 

04-SM-280-10.8/10.9 IN SAN MATEO COUNTY NEAR SAN MATEO DISNEY CONSTRUCTION INC INORI, DOUGLAS $6,947,641 05/11/11 77%
04-1A7704 
ACBH-IMAC-(133) 

IM-2801-(133) 

--() 

AND BELMONT ON ROUTE 280 FROM 0.1 

MILE SOUTH TO 0.2 MILE NORTH OF 

ROUTE 280/92 SEPARATION 

SEISMIC RESTORATION 

BURLINGAME CA 94010 

(650)259-9545 

875 MAHLER ROAD SUITE 188 

(650)573-4329 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$4,929,873
 $910,098

06/01/11 
08/08/12 

71%

HA21 SWPPP 

04-SM-280-13.3/13.6 IN SAN MATEO COUNTY NEAR HILLSBOROUGH BRCO CONSTRUCTORS, INC INORI DOUG $3,030,050 07/23/09 0%
04-0A9204 
ACIM-2801-(117)E 

--() 

AT THE CRYSTAL SPRINGS SAFETY 

ROADSIDE REST AREA 

REPLACE SAFETY ROADSIDE REST AREA 
LOOMIS CA 95650 

P O BOX 367 

(650)573-4329 

1101 CHESS DRIVE 

FOSTER CITY CA 94404 

$2,995,265
 $1,760

08/12/09 
05/29/12 

0%

PLANT EST 
05/31/12 

HA26 SWPPP 
SATIS 

04-SOL-12-14.1/19.1 IN SOLANO, SONOMA AND MARIN COUNTIES CALIFORNIA ENGINEERING YEO, JONATHAN $2,458,008 03/20/12 0% 
04-1E9704 AT VARIOUS LOCATIONS 

TREAT BRIDGE DECKS, PLACE CONCRETE 

CONTRACTORS, INC. 

20 HAPPY VALLEY ROAD 
4030 OCCIDENTAL ROAD, 

UNIT A 

$0 
$0 

04/13/12 
12/10/12 

0% 

WPCP 

PLEASANTON, CA 

(925)461-1500 

94566 
(510)385-6903

SANTA ROSA, CA 95401 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SOL-37-7.2/0 IN SOLANO COUNTY ON ROUTE 37 AT THE WABO LANDSCAPE & CONSTRUCTION HANSON, JIM $132,200 06/01/09 0%
04-0G0004 WALNUT AVENUE OVERCROSSING 

ROADSIDE ENHANCEMENT 

INC 

726 ALFRED NOBEL DRIVE 
3401 REGATTA 

BOULEVARD 

$114,228
 $1,134

06/12/09 
02/18/13 

0%

HB34 WPCP 

HERCULES, CA 94547 

(510)741-9226 
(510)385-6756 

RICHMOND, CA 94804 PLANT EST 

SATIS 

04-SOL-37-7.2/10.5 IN SOLANO COUNTY IN VALLEJO ON ROUTE PARKER LANDSCAPE DEV, INC JIM HANSON $964,232 01/14/10 56%
04-0T1454 
NH- -( 

--() 

) 
37 FROM THE NAPA RIVER BRIDGE TO 

DIABLO STREET (KP R12.9/R16.9) 

HIGHWAY PLANTING AND LANDSCAPING 
SACRAMENTO CA 95828 

(916)383-4071 

6251 SKY CREEK DR SUITE A 

(510)450-2450 

3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$817,531
 $3,876

02/02/10 
01/16/14 

84%

HE14 SWPPP 

04-SOL-80-12.9/43.5 IN SOLANO COUNTY AT VARIOUS LOCATIONS LEGG INC $917,725 04/26/12 0%
04-2E2604 METHACRYLATE DECK & REPLACE SEAL 2551 2ND STREET $0

 $0
05/16/12 

0%

LIVERMORE CA 94550 

(925)605-4500 

HM1 WPCP 

04-SOL-80-14.3/14.4 IN SOLANO COUNTY IN FAIRFIELD ON OC JONES & SONS, INC. MERCADO, MARTIN $44,535,577 01/25/12 1%

HA42 

04-0A5354 
ACNH-X095-(023)E 

--() 

SWPPP 

ROUTE 12 FROM 80/12 EAST JUNCTION TO 

0.2 MILE WEST OF CHADBOURNE ROAD 

UNDERCROSSING AND ROUTE 80 

CONSTRUCT BR & RW, RECONSTRUCT 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(925)260-5547 

2320 COURAGE DRIVE, 

SUITE 106 

FAIRFIELD, CA 94533 

$1,099,847
 $1,099,847

02/13/12 
01/18/13 

2%

04-SOL-113-6.0/14 IN SOLANO COUNTY NEAR DIXON FROM 1 MCK SERVICES, INC. AQUINO, NOEL $654,444 04/06/12 0%
04-2E4204 MILE SOUTH OF HASTINGS ROAD TO 0.7 

MILE NORTH OF HAWKINS ROAD 

COLD PLANE AC AND PLACE HMA 
MARTINEZ, CA 94553 

(925)957-9200 

865 HOWE ROAD 

(707)580-4429 

2320 COURAGE DRIVE 

FAIRFIELD, CA 94533 

$0
 $0

04/27/12 
06/25/12 

0%

HM1 WPCP 

04-SOL-128-.7/.7 IN NAPA AND SOLANO COUNTIES AT COAST CONSTRUCTION INC CHANGIZI, DAVE $819,388 06/03/11 0% 
04-1E4004 VARIOUS LOCATIONS 

PLACE POLYESTER CONRETE 
SAN RAFAEL CA 94903 

4460 REDWOOD HIGHWAY STE 16 370 CHADBOURNE RD. 

STE A 

$0 
$0 

06/22/11 
12/13/11 

0% 

HM3 WPCP 

(415)444-0716 
(707)975-8089

FAIRFIELD, CA 94534 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12
 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SOL-220-/3.1 
04-2E5204 

IN SOLANO COUNTY ABOUT 7 MILE NORTH 

OF RIO VISTA FROM ROUTE 84 TO 

STEAMBOAT SLOUGH FERRY 

COLD PLANE AC AND PLACE HMA 

TOM MAYO CONSTRUCTION INC 

STOCKTON CA 95215 

(209)943-6248 

4735 E. FREMONT ST. 

$559,835
 $0
 $0

04/06/12 
04/25/12 

0%

 0%

HM1 WPCP 

04-SON-12-38.7/41.3 
04-2E5904 

IN SONOMA COUNTY FROM 0.1 MILE SOUTH 

OF NAPA ROAD TO JUNCTION ROUTE 121 

COLD PLANE PAVEMENT AND OVERLAY 

SYNERGY PROJECT MANAGEMENT INC 

SAN FRANCISCO CA 94108 

30 GRANT ST #300 

$689,200
 $0
 $0

05/03/12 
05/22/12 

0%

 0%

(415)467-3000 

HM1 WPCP 

04-SON-12-41.2/41.3 

HB1 

04-1A6204 
HSST-PX09-(704) 

--() 

SWPPP 

IN SONOMA COUNTY AT SCHELLVILLE 

INSTALL TRAFFIC SIGNAL 

O.C. JONES & SONS, INC. 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

STREATER, HAL 

(707)796-5693 

1009 CLEGG COURT, 

UNIT G 

PETALUMA, CA 94954 

$2,389,759
 $402,133
 $317,342

10/06/11 
10/25/11 
10/23/12 

6%

 17%

04-SON-101-4.0/5.2 

HB4N 

04-264044 
HPLU-L620-(410)1 

ULL6-20 4-(02) 

--() 

SWPPP 

IN SONOMA COUNTY IN PETALUMA ROUTE 

101 FROM 0.4 KM SOUTH TO 0.7 KM 

NORTH OF EAST WASHINGTON STREET 

OVERCROSSING 

CONSTRUCT BRIDGE RETAINING WALLS 

GHILOTTI CONSTRUCTION 

COMPANY,INC. 

SAN RAFAEL, CA 94901 

(415)256-1525 

2301 KERNER BOULEVARD, SUITE 

HISLOP, SCOTT 

(707)576-3482 

4030 OCCIDENTAL ROAD, 

SUITE A 

SANTA ROSA, CA 95401 

$8,625,333
 $2,478,285
 $609,648

11/01/11 
11/17/11 
06/12/14 

13%

 29%

04-SON-101-7.1/8.9 
04-0A1844 

IN SONOMA COUNTY IN AND NEAR 

PETALUMA FROM 0.5 MILE SOUTH OF OLD 

REDWOOD HIGHWAY OVERCROSSING TO 0.1 

GHILOTTI CONSTRUCTION COMPANY 

INC 

MONEMZADEH, FAROKH 

246 GHILOTTI AVE 
1009 CLEGG COURT, STE 

G 

$11,263,176
 $8,691,302
 $110,124

05/19/11 
06/07/11 
07/30/12 

21%

 76%

HB5 SWPPP 

MILE NORTH OF PEPPER ROAD 

WIDEN ROADWAY AND BRIDGE 
SANTA ROSA CA 95407 

(707)585-1221 
(707)769-5695 

PETALUMA CA 94954 

04-SON-101-8.9/13.9 
04-0A18U4 

IN SONOMA COUNTY IN AND NEAR COTATI 

AND ROHNERT PARK FROM 2.8 KM SOUTH OF 

RAILROAD AVENUE UNDERCROSSING TO 

ROHNERT PARK EXPRESSWAY 

GHILOTTI CONST., INC 

SANTA ROSA CA 95407 

246 GHILOTTI AVE 

MONEMZADEH, FAROKH 

1009 CLEGG COURT, STE 

G 

PETALUMA CA 94954 

$52,433,137 
$46,010,644 

$101,228 

12/23/09 
01/06/10 
07/30/12 

88% 

86% 

HB5 SWPPP 
WIDEN HIGHWAY AND BRIDGE (707)769-5685
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

04District 

04-SON-101-11.6/11.8 

Fed Aid 
Pgm Code 

04-4S6404 

Contract 
Location 

Storm Water 
Plan 

IN SONOMA COUNTY NEAR COTATI AT 1.0 

MILE NORTH OF RAILROAD AVENUE 

UNDERCROSSING AND AT 0.2 MILE SOUTH 

Description
Type Of Work 

GHILOTTI CONSTRUCTION COMPANY 

INC 

Contractor 

MONEMZADEH, FAROKH 

Resident 
Engineer 

246 GHILOTTI AVENUE 

$288,580

Bid + CCOs

 $0

Comp To date

 $0

This Month 

11/18/11 

Awarded 

12/13/11 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HA23 WPCP 

OF SIERRA AVENUE UNDERCROSSI 

INSTALL SLOPE PROTECTION 
SANTA ROSA CA 95407 

(707)585-1221 

(707)769-5685 

04-SON-101-13.9/15.5 
04-129654 

IN SONOMA COUNTY IN ROHNERT PARK FROM 

ROHNERT PARK EXPRESSWAY OVERCROSSING 

TO SANTA ROSA AVENUE OVERCROSSING. 

WIDEN AND RECONSTRUCT INTERCHANGE 

GHILOTTI BROS., INC 

SAN RAFAEL CA 

454 JACOBY STREET 

STREATER, HAL 

1009 CLEGG COURT, STE 

G 

PETALUMA CA 94954 

$40,885,937
 $35,707,808

 $678,406

03/03/09 
03/20/09 
12/07/12 

83%

 87%

HB5 SWPPP 
(707)769-5695 

04-SON-101-25.0/0 

HB4N 

04-1G5704 
NHQ1-0120-(7E ) 

--() 

WPCP 

IN SONOMA COUNTY AT AND NEAR WINDSOR 

AT 0.1 MILE WEST OF RIVER ROAD 

CROSSING AND AT 0.1 MILE WEST OF 

SHILOH ROAD OVERCROSSING 

MODIFY, SIGNALIZE INTERSECTION 

GHILOTTI CONSTRUCTION COMPANY 

INC 

SANTA ROSA CA 95407 

(707)585-1221 

246 GHILOTTI AVE 

$784,220
 $0
 $0

11/18/11 
12/13/11 

0%

 0%

04-SON-101-52.1/52.5 

HA23 

04-4S6504 
NHQ1-0121-(2E ) 

--() 

WPCP 

IN SONOMA COUNTY IN CLOVERDALE FROM 

FIRST STREET UNDERCROSSING TO 1.7 

MILES SOUTH OF 101/128 SEPARATION 

CONSTRUCT A TIE-BACK RETAINING WALL 

GHILOTTI CONSTRUCTION 

COMPANY,INC. 

SAN RAFAEL, CA 94901 

(415)747-6057 

2301 KERNER BLVD, SUITE E 

YEO, JONATHAN 

(707)566-3956 

4030 OCCIDENTAL ROAD, 

BLDG A 

SANTA ROSA, CA 95401 

$1,491,705
 $207,800
 $74,800

11/16/11 
12/13/11 
12/17/12 

13%

 14%

04-SON-116-41.8/44.7 

HB1 

04-283814 
ACHS-P116-(042)E 

P P1-16 0-(2E) 

--() 

SWPPP 

IN SONOMA COUNTY ABOUT 9 KM EAST OF 

PETALUMA FROM ADOBE ROAD TO 0.2 KM 

WEST OF ARNOLD DRIVE 

CONSTRUCT RETAINING WALLS 

ARGONAUT CONSTRUCTORS, INC. 

SANTA ROSA, CA 95402 

(707)542-4862 

1236 CENTRAL AVENUE 

KISHIYAMA, DARIN 

(707)362-2210

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$12,591,794
 $12,853,956

 $106,367

12/14/09 
01/06/10 
05/15/12 

78%

 98%

04-SON-121-7.3/11.6 
04-2E6404 

IN SONOMA COUNTY FROM SONOMA CREEK TO 

NAPA COUNTY LINE 

PLACE RUBBERIZED HOT MIX ASPHALT 

GHILOTTI CONSTRUCTION COMPANY 

INC 

246 GHILOTTI AVENUE 

$1,226,860 
$0 
$0 

05/07/12 
06/01/12 

0% 

0% 

SANTA ROSA CA 95407 

HM1 WPCP (707)585-1221 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-128-5.4/0 IN SONOMA COUNTY NEAR GEYSERVILLE AT ATLAS TREE SURGERY, INC. HANSON, JIM $334,030 04/08/10 58%
04-2S9414 
ER-43J1-(003)E 

--() 

WPCP 

THE RUSSIAN RIVER BRIDGE 

RESTORE HIGHWAY PLANTING 
SANTA ROSA, CA 95407 

(707)523-4399 

1544 LUDWIG AVENUE 

(510)385-6756 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$259,685
 $3,468

04/22/10 
10/23/13 

81%

04-SON-128-17.1/24.7 IN SONOMA COUNTY NEAR NAPA AT MAACAMA FIELDSTONE CONSTRUCTION CO $216,669 02/27/12 0%
04-4A8824 CREEK BRIDGE AND AT REDWOOD CREEK 

BRIDGE 

5915 FAUGHT RD $0
 $0

03/22/12 
0%

PLANT ESTABLISHMENT, INSTALL PLANTS 
SANTA ROSA CA 95403 

(707)836-0669 

HA21 WPCP 

04-SON-128-21.7/0 IN SONOMA COUNTY NEAR KELLOGG AT 0.1 RESTORATION RESOURCES HANSON, JIM $150,808 05/26/10 0% 

HA21 

04-4A8814 

SWPPP 

MILE WEST OF REDWOOD CREEK BRIDGE 

MITIGATION PLANTING 
ROCKLIN, CA 95765 

(916)408-2990 

3888 CINCINNATI AVENUE 

(510)385-6756

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$120,462 
$1,250 

06/22/10 
10/17/13 

0% 

PLANT EST 

SATIS 

Totals: Authorized Final Amt: $4,000,862,586 Completed to Date: $3,034,184,584 Work This Month: $66,587,904
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-.3/0 IN MONTEREY CO ABOUT 10.0 MILES SOUZA CONSTRUCTION INC ALAN HAAG $360,146 03/01/12 5%
05-0R8104 
ACST-PP00-(156)4 

--() 

SOUTH OF GORDA AT PEPPERWOOD GULCH 

DRAINAGE SYSTEM RESTORATION 
SAN LUIS OBISPO CA 93403 

(805)546-8288 

P O BOX 3810 

(805)549-3733 

1559 EL CAMINO REAL 

SAN LUIS OBISPO CA 93401 

$242,562
 $242,562

03/28/12 
07/12/12 

67%

HA42 WPCP 

05-MON-1-.9/0 ON ROUTE 1 IN MONTEREY COUNTY, ABOUT SOUZA CONSTRUCTION INC ALAN HAAG $325,503 03/01/12 0%
05-493704 
ACST-PP00-(156)3 

--()

9.0 MILES SOUTH OF GORDA AT SILVER 

SPUR CREEK 

REPLACE CULVERT 

SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

(805)549-3733 

1559 EL CAMINO REAL 

SAN LUIS OBISPO CA 93401 

$0
 $0

03/28/12 
05/31/13 

0%

HA42 WPCP 

05-MON-1-7.1/7.3 SEVERE STORMS & ACCOMPANYING HIGH WINSOR CONSTRUCTION INC HENCH, CHARLIE $1,985,000 01/21/10 75%
05-0S9504 SURF CAUSED AN EXISTING ROCK & GABION 

REVETMENTBELOW THE ROADWAY ON RTE 1 

IN MON CNTY TO FAIL. S 

REPAIR FAILED REVETMENT,PLACE 

CAMBRIA, CA 93428 

(805)927-3321 

PO BOX 556 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$1,910,624
 $0

01/21/10 
06/27/11 

96%

201130 
RSP/SLOPE 

05-MON-1-20.9/20.9 SEVERE STORMS/HIGH SURF BEGING WHITAKER CONSTRUCTION GROUP, HENCH, CHARLIE $1,485,000 03/30/10 49%
05-0T6504 01/15/2010 CAUSED AN EXISTG RETAING 

WALL BELOW RTE 1 TO FAIL. CONCRETE 

INC 

2752 CONCRETE COURT 
775 ARLINGTON ST 

CAMBRIA CA 93428 

$484,285
 $0

03/30/10 
10/17/11 

33%

CRIB WALL UNDERMINED AT THE 

REPAIR RETAING WALL @ LIMEKILN CRK 
PASO ROBLES CA 93446 

(805)927-4559 SUSPENDED 

201130 
BRIDGE 

05-MON-1-21.0/21.2 01/22/12 SEVERE STORM CAUSED GOLDEN STATE BRIDGE INC HENCH, CHARLIE $1,485,000 01/30/12 52%
05-1A9604 ROCK/PANELS TO COLLAPSE AT BASE DUE 

TO STRENGTH LIMITATIONS BEING 

EXCEEDED DIR'S ORDER EMERGENCY F.A. 
MARTINEZ, CA 94553 

901 HOWE ROAD 

(805)927-4559 

775 ARLINGTON ST 

CAMBRIA, CA 93428 

$934,922
 $136,516

02/01/12 
08/15/12 

63%

SUSPENDED 
CLEAR ROCK SLIDE, RECONST 

20.20.201 

130 
MESH/DRAPERY SYS 

05-MON-1-21.3/21.6 IN MONTEREY COUNTY NEAR LUCIA FROM GOLDEN STATE BRIDGE INC HENCH, CHARLIE $31,462,561 10/01/09 71% 
05-0E9604 
ACST-P001-(542)E 

P0-01 5-(2E) 

--() 

0.6 MILE NORTH OF LIMEKILN CREEK 

BRIDGE TO 1.4 MILE SOUTH OF LUCIA 

CONSTRUCT NEW BRIDGE AND ROCK SHED 
MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

(805)927-4559

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$21,088,271 
$726,093 

10/15/09 
05/07/13 

67% 

HA23 SWPPP 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-21.5/21.6 MON CNTY NEAR LUCIA. CONSTRUCT GOLDEN STATE BRIDGE INC HENCH, CHARLIE $5,435,000 06/15/11 62%
05-1A5704 SOLDIER PILE TIE-BACK RETAINING WALL 

AND RECONSTRUCT LANE AND SHOULDER 

DIR'S ORDER EMERGENCY F.A. 
MARTINEZ, CA 94553 

901 HOWE ROAD 

(805)927-4559 

775 ARLINGTON ST 

CAMBRIA, CA 93428 

$3,531,902
 $503,983

06/15/11 
09/06/12 

65%

CONST SOLDIER PILE TIEBK WALL & 
20.20 

RECONST LN 
201130 

05-MON-1-22.5/22.9 STORM CAUSED SLIP OUT BELOW RTE 1 IN JOHN MADONNA CONSTRUCTIONCO HENCH, CHARLIE $2,385,000 02/09/10 42%
05-0T5504 BIG SUR NEAR LUCIA. INSTALL TEMPORARY 

SIGNAL SYSTEM, RECONSTRUCT AND 

STABILIZE ROADWAY 
SAN LUIS OBISPO CA 

PO BOX 5310 

93403 
(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$1,538,566
 $0

02/09/10 
09/13/12 

65%

SUSPENDED 
INSTALL TEMP SIGNAL SYSM,RECONST & 

201130 
STABLIZ 

05-MON-1-22.6/22.8 IN MONTEREY COUNTY NEAR LUCIA FROM CONDON JOHNSON AND ASSOCIATES HENCH, CHARLIE $8,205,799 09/16/10 0%

HA23 

05-0T5604 
ACST-4723-(004) 

P-4723-(004) 

--() 

WPCP 

1.6 MILES TO 1.8 MILES NORTH OF 

LIMEKILN CREEK BRIDGE 

CONSTRUCT RETAINING WALL 

INC 

OAKLAND CA 94604 

(510)636-2100 

P O BOX 12368 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$8,193,762
 $7,011

09/23/10 
11/16/12 

0%

PLANT EST 

SATIS 

05-MON-1-46.8/46.8 HWY 1 AT THE BIG SUR LODGE BIG SUR GRANITE CONSTRUCTION WILSON, JENNIFER $910,000 01/25/10 73%
05-0S9404 PARK CAMPGROUNDS 

PLACE ROCK SLOPE PROTECTION 
WATSONVILLE CA 

PO BOX 720 

95077 

150 WESTRIDGE DR STE 

140 

$201,453
 $0

01/25/10 
05/03/12 

22%

WATSONVILLE CA 95077 

201130 
(831)761-7616 

05-MON-1-59.7/59.9 IN MON COUNTY JUST SOUTH OF ROCKY CONDON JOHNSON & ASSOCIATES JENNIFER WILSON $2,485,000 03/17/11 75%
05-1A2704 CREEK BRIDGE 

STABILIZE ROADWAY AND INSTALL 
OAKLAND, CA 94621 

480 ROLAND WAY STE 200 150 WESTRIDGE DR STE 

140 

WATSONVILLE, CA 95077 

$2,067,411
 $162,803

03/17/11 
05/31/12 

83%

20.20.201 
(831)761-7615 

130 

05-MON-1-99.9/101.5 IN MONTEREY COUNTY NEAR WATSONVILLE DESILVA GATES CONSTRUCTION WILSON, JENNIFER $13,017,327 10/07/09 80% 
05-315924 FROM 0.1 KM SOUTH OF JENSEN ROAD TO 

TRAFTON ROAD UNDERCROSSING 

CONSTRUCT NEW INTERCHANGE 
BURLINGAME CA 94010 

880 MITTEN RD, SUITE B 150 WESTRIDGE DR, STE 

140 

WATSONVILLE CA 95077 

$7,842,045 
$856,937 

10/28/09 
10/29/13 

60% 

HE11 SWPPP 
(831)761-7615
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-/39.7 IN MONTEREY COUNTY FROM THE SAN LUIS CENTRAL STRIPING SERVICE, INC HENCH, CHARLIE $332,390 04/10/12 0%
05-1A1604 OBISPO COUNTY LINE TO TORRE CANYON 

BRIDGE 

PLACE THERMOPLASTIC TRAFFIC STRIPE 
RANCHO CORDOVA CA 95742 

(916)635-5175 

3489 LUYUNG DRIVE 

(805)927-4559 

775 ARLINGTON ST. 

CAMBRIA, CA 93428 

$0
 $0

05/16/12 
0%

HM4 WPCP 

05-MON-1-/0 IN MONTEREY COUNTY FROM FOREST AMERICAN CIVIL CONSTRUCTORS BERTHA ROMAN $960,909 03/30/11 100%
05-0S9804 BOUNDARY VIADUCT TO TEMBLANDERO 

SLOUGH 

REPLACE JOINT SEAL & SEAL BRIDGE 

WEST COAST INC 

BENICIA CA 94510 

3701 MALLARD DRIVE 
140 DUBOIS ST SUITE 

"E" 

SANTA CRUZ CA 95060 

$940,504
 $0

04/19/11 
05/04/12 

100%

COMPLETED 
05/04/12 

WPCP (707)746-8028 
(831)427-4706 

05-MON-68-3.9/10.8 IN MONTEREY COUNTY IN AND NEAR PAVEX CONSTRUCTION DIVISION $2,762,789 12/06/11 0%
05-0P9704 
STPP-0680-(22E) 

MONTEREY FROM ROUTE 1/68 SEPARATION 

TO SPCA ROAD 

120 GRANITE ROCK WAY $0
 $0

01/04/12 
0%

--()
HMA ON EXISTING PAVEMENT 

SAN JOSE CA 95136 

(408)574-1400 

HA22 WPCP 

05-MON-68-16.8/21.9 IN MONTEREY COUNTY IN AND NEAR VALLEY SLURRY SEAL COMPANY ABDALLA NAAS $779,717 05/16/11 100%
05-0T2804 

WPCP 

SALINAS FROM 0.5 SOUTH OF 

RESERVATION ROAD UNDERCROSSING TO 

WORK STREET 

PLACE MICRO SURFACING ON ROADWAY 

WEST SACRAMENTO CA 95798 

(916)373-1500 

P O BOX 981330 

(831)663-8922 

8115 PRUNEDALE NORTH 

ROAD 

PRUNEDALE, CA 93907 

$853,795
 $147,718

06/03/11 
05/25/12 

98%

05-MON-101-66.4/0 IN MONTEREY COUNTY NEAR SOLEDAD AT LONE STAR LANDSCAPE INC. PASTORIUS, BRUCE­ $99,649 10/27/09 0%
05-0N8314 SOLEDAD PRISON ROAD OVERCROSSING 

MITIGATION PLANTING PROJECT 
SAN MARTIN CA 

P O BOX 70 

95046 

PRUNEDALE 

3075 EXECUTIVE DR 

$91,939
 $1,728

12/14/09 
12/03/12 

0%

PRUNEDALE CA 93907 PLANT EST 

WPCP 
(805)610-8432 SATIS 

05-MON-101-85.0/85.8 IN MONTEREY COUNTY IN AND NEAR AIS CONSTRUCTION CO TYLER LAVERING $9,186,652 06/22/10 100% 
05-349504 
HP21-6205-(003)E 

62-05 0-(3EH)P 

6205- 013-() 

SALINAS FROM 0.6 MILE SOUTH TO 0.2 

MILE NORTH OF AIRPORT BOULEVARD 

OVERCROSSING 

RECONSTRUCT INTERCHANGE 

CARPINTERIA, CA 93013 

6420 VIA REAL, STE 6 

(831)375-1621

1529 HWY 68 

MONTEREY, CA 93940 

$8,859,075 
$275,942 

07/21/10 
05/20/12 

95% 

SUSPENDED 

HE11 SWPPP 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-101-85.0/85.8 IN MONTEREY COUNTY IN AND NEAR BORTOLUSSI & WATKIN INC ABDALLA NAAS $501,084 02/28/12 3%
05-349514 

WPCP 

SALINAS FROM 0.6 MILE SOUTH TO 0.2 

MILE NORTH OF AIRPORT BOULEVARD 

OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 

SAN RAFAEL CA 94901 

(415)453-4675 

77 LARKSPUR STREET 

(831)663-8922 

8115 PRUNEDALE NORTH 

ROAD 

PRUNEDALE,CA 93907 

$1,875
 $1,875

03/22/12 
08/12/15 

0%

05-MON-101-86.6/87.7 IN MONTEREY COUNTY IN SALINAS ON BORTOLUSSI & WATKIN INC ABDALLA NAAS $673,789 01/18/11 100%
05-0R2004 
ACNH-Q101-(191)E 

--() 

ROUTE 101 FROM 0.2 MILES SOUTH OF JCT 

ROUTE 68/101 SEPARATION TO 0.2 MILES 

NORTH OF SHERWOOD DRIV 

HWY PLANTING IRRIGATION GATES GORE 

SAN RAFAEL CA 94901 

(415)453-4691 

77 LARKSPUR STREET 

(831)663-8902 

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$616,377
 $0

02/04/11 
10/10/12 

94%

HA25 SWPPP 

05-MON-101-87.7/89.3 IN MONTEREY COUNTY IN AND NEAR WATKIN & BORTOLUSSI NAAS, ABDALLA $492,392 06/24/09 100%
05-0R2104 SALINAS FROM 0.3 MILE SOUTH OF 

SHERWOOD DRIVE OVERCROSSING TO WEST 

LAUREL DRIVE OVERCROSSING 
SAN RAFAEL CA 94901-4886 

77 LARKSPUR STREET 

(831)663-8902 

3075 EXECUTIVE DRIVE 

SALINAS CA 93907 

$467,209
 $0

07/07/09 
05/01/12 

100%

OVER RUN 
05/02/12 

PLANTING AND IRRIGATION 
HA25 WPCP 

05-MON-101-91.2/100.4 IN MONTEREY COUNTY IN AND NEAR GCC/MCM A JV MUTUTWA, PETER $74,565,496 01/25/11 30%

HE14 

05-0161E4 
NH-Q101-(187)E 

--() 

SWPPP 

PRUNEDALE AT VARIOUS LOCATIONS FROM 

0.3 KM NORHT OF LITTLE BEAR CREEK 

UNDERCROSSING TO 0.5 KM NORTH 

CONSTRUCT INTERCHANGES AND 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(805)471-2108 

8115 PRUNEDALE NORTH 

ROAD 

PRUNEDALE, CA 93907 

$27,960,918
 $1,382,589

02/24/11 
06/03/14 

37%

HE14 

05-MON-198-7.0/25.7 IN MONTEREY COUNTY NEAR SAN LUCAS WINDSOR FUEL COMPANY $1,056,820 04/02/12 0%
05-1A4204 FROM 3 MILES WEST OF PINE VALLEY ROAD 

TO MONTEREY/FRESNO COUNTY LINE 

APPLY SEAL COAT ON PAVEMENT 
PITTSBURG CA 94565 

P O BOX 1029 $0
 $0

04/25/12 
0%

(925)427-5266 

HM1 WPCP 

05-MON-5723-/0 IN MON CO/SLO CO @ MONTEREY & R BURKE CORP MIKE LEW (PASO ROBLES $235,000 01/31/11 0% 
05-0T8404 TEMPLETON MAINTENANCE STATIONS IN 

DIST 05 

INSTALL PREWASH FACILITIES 
SAN LUIS OBISPO, CA 

865 CAPITOLIO WAY 

93401 

FIELD OFFICE) 

3230 RIVERSIDE AVE 

STE 130 

$0 
$0 

01/31/11 
05/25/11 

0% 

PASO ROBLES, CA 93446 

(805)550-4689
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Statement of Ongoing Contracts as of 05/20/12
06/05/12
 

District 05 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-SB-1-22.1/23.2
 
05-0T2904
 

WPCP
 

05-SB-1-22.5/0
 
05-0T9104
 

WPCP
 

05-SB-1-/0
 
05-0N6504
 

HB71 WPCP
 

05-SB-101-.3/7.5
 
05-462504
 
ACNH-Q101-(143)E
 

--()
 

HA25 SWPPP
 

05-SB-101-10.8/12.8
 
05-447804
 

HB4C SWPPP
 

05-SB-101-10.8/12.8
 
05-447814
 

SWPPP
 

Description

Type Of Work
 

IN SANTA BARBARA COUNTY NEAR LOMPOC
 

COLD PLANE AND OVERLAY WITH HMA
 

IN SANTA BARBARA COUNTY IN LOMPOC AT
 

THE SANTA YNEZ RIVER BRIDGE
 

CLEAN AND PAINT EXISTING BRIDGE
 

IN SANTA BARBARA COUNTY AT VARIOUS
 

LOCATIONS, CONSTRUCT AND UPGRADE
 

PEDESTRIAN CURB RAMPS AND SIDEWALKS
 

CONSTRUCT CURB RAMPS
 

IN SANTA BARBARA COUNTY IN AND NEAR
 

CARPINTERIA AT VARIOUS LOCATIONS
 

RESTORE HIGHWAY PLANTING
 

IN SANTA BARBARA COUNTY IN SANTA
 

BARBARA FROM 0.4 KM WEST OF OLIVE
 

MILL ROAD OVERCROSSING TO THE MILPAS
 

STREET UNDERCROSSING
 

RECONSTRUCT TWO INTERCHANGES
 

IN SANTA BARBARA COUNTY IN SANTA
 

BARBARA FROM 0.3 MILE WEST OF OLIVE
 

MILL ROAD OVERCROSSING TO MILPAS
 

STREET UNDERCROSSING
 

PLANTING AND IRRIGATION
 

Contractor 

ROCKWOOD GENERAL CONTRACTORS
 

INC
 

P O BOX 1529
 

NIPOMO CA 93444
 

(805)343-7738
 

MURPHY INDUSTRIAL COATINGS INCBEECH, BARRY
 

Resident
 
Engineer
 

BEECH, BARRY
 

2053 PREISKER LANE,
 

SUITE E
 

SANTA MARIA, CA 93454
 

(805)347-1965
 

2704 GUNDRY AVENUE
 

SIGNAL HILL CA 90755
 

(562)427-7720
 

BROUGH CONSTRUCTION INC
 

634 PRINTZ ROAD
 

ARROYO GRANDE CA 93420
 

(805)489-7779
 

AMERICA WEST LANDSCAPE INC
 

15086 LA PALMA DRIVE
 

CHINO CA 91710
 

(909)393-6300
 

SECURITY PAVING COMPANY, INC.
 

P O BOX 1489 SUN VALLEY CA
 

91353 LIC. 116307
 

(818)767-8418
 

CLEAN CUT LANDSCAPE
 

8406 N ARMSTRONG
 

CLOVIS CA 93619
 

(559)322-2041
 

2053 PREISKER LANE,
 

SUITE E
 

SANTA MARIA, CA
 

(805)347-1965
 

MORTENSEN, MICHAEL
 

35 S. LA PATERA LANE,
 

STE E
 

GOLETA, CA 93117
 

(805)692-6759
 

CURTIS JOHNSON, R.E.
 

22 N. MILPAS ST., STE
 

H
 

SANTA BARBARA CA 93103
 

(805)748-5218
 

DAN MILLER
 

22 NORTH MILPAS
 

STREET SUITE F
 

SANTA BARBARA CA 93103
 

(805)610-8215
 

CURTIS JOHNSON, R.E.
 

22 N MILPAS ST STE
 

F,G & H
 

SANTA BARBARA, CA 93103
 

(805)884-9459


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$1,138,703

 $878,889

 $129,298


 $365,990

 $154,811

 $72,713


 $670,905

 $597,982


 $4,543


 $1,753,944

 $1,614,608


 $4,564


 $57,103,132

 $55,734,607


 $13,424


 $1,160,191
 
$921,098
 
$117,094
 

04/20/11
 
05/18/11
 
07/03/12
 

12/14/11
 
01/05/12
 
06/19/12
 

04/26/11
 
05/18/11
 
06/29/12
 

08/31/09
 
09/15/09
 
11/18/13
 

%Time
% Work 

Message 

59%


 85%


 75%


 42%


 95%


 92%


 0%


 0%


PLANT EST
 

SATIS
 

04/02/08 99%

04/28/08
 

97%

06/30/12
 

06/16/10 0%
 
07/15/10
 

0%

02/26/15
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-101-15.8/0 IN SANTA BARBARA COUNTY IN SANTA LEGG INC MICHAEL MORTENSEN, $652,000 08/22/11 27%

HA21 

05-0J3204 

WPCP 

BARBARA AT MISSIONS STREET 

UNDERCROSSING 

UPGRADE PUMPING PLANT 
LIVERMORE CA 94550 

(925)605-4500 

2551 2ND STREET R.E. 

35 S. LA PATERA LN., 

STE E 

GOLETA, CA 94550 

$26,116
 $5,073

09/07/11 
12/31/12 

4%

SUSPENDED 

(805)692-6759 

05-SB-101-26.5/27.1 IN SANTA BARBARA COUNTY IN GOLETA SPIESS CONSTRUCTION CO INC CURTIS JOHNSON, R.E. $776,062 10/26/11 82%

HE11 

05-0M14V4 

WPCP 

FROM 0.3 MILE SOUTH TO 0.3 MILE 

NORTH OF CATHEDRAL OAKS ROAD 

OVERCROSSING 

PERFORM HIGHWAY PLANTING 

SANTA MARIA CA 93457 

(805)937-5859 

PO BOX 2849 

(805)748-5218 

22 N. MILPAS ST., STE 

G 

SANTA BARBARA, CA 93103 

$577,549
 $287,860

11/08/11 
06/25/15 

84%

05-SB-101-/0 REPAIR EMBANKMENT WASHOUT, DRAINAGE JOHN MADONNA CONSTRUCTION MOUSSAVIAN RUSSELL $235,000 09/27/11 83%
05-1A9204 STRUCT& GRIND & PATCH PAVEMENT 

SETTLEMENT SHOULD 

COMPANY INC 

PO BOX 5310 
22 N. MILPAST ST 

SANTA BARBARA, CA 93103 

$205,623
 $0

10/26/11 
04/30/12 

87%

REPAIR SLOPE & DI'S 
SAN LUIS OBISPO CA 93403 

(805)884-9459 

20.20 

201130 

05-SB-135-9.1/11.7 IN SANTA BARBARA COUNTY IN AND NEAR CALPORTLAND CONSTRUCTION BEECH, BARRY $2,025,179 04/06/12 0%
05-0T3304 

WPCP 

SANTA MARIA FROM NORTH ROUTE 135/1 

SEPARATION TO LAKEVIEW ROAD 

COLD PLANE AC PAVEMENT AND RHMA 
SANTA MARIA CA 93456 

(808)345-3581 

P O BOX 1280 

(805)347-1965 

2053 PREISKER LNE, 

SUITE E 

SANTA MARIA, CA 93454 

$0
 $0

04/25/12 
0%

05-SB-246-12.2/0 IN SANTA BARBARA COUNTY NEAR LOMPOC GRANITE CONSTRUCTION COMPANY BALLENTINE, DAVID $1,536,749 08/26/11 24%

HB1 

05-0R7504 
ACHS- STP-(016)E 

46- 0-(6E) 

--() 

SWPPP 

AT PURISIMA ROAD 

INTERSECTION IMPROVEMENTS 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(805)688-5920 

270 E. HIGHWAY 246, 

SUITE 203 

BUELLTON, CA 93427 

$1,450,415
 $215,174

09/13/11 
07/02/12 

94%

05-SCR-1-15.3/17.1 IN SANTA CRUZ CO IN SANTA CRUZ ON RTE BORTOLUSSI & WATKIN, INC BERTHA ROMAN $777,200 02/11/10 0% 

HE11 

05-129114 

SWPPP 

1 FROM LA FONDA AVE OC TO RTE 1/17 

SEPARATION AND ON RTE 17 FROM ROUTE 

1/17 SEPARATION TO PA 

HIGHWAY PLANTING 

SAN RAFAEL CA 94901 

(415)453-4675 

77 LARKSPUR STREET 

(831)427-4706

140 DUBOIS ST SUITE E 

SANTA CRUZ CA 95060 

$701,653 
$2,835 

03/04/10 
02/13/14 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 05 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SCR-1-17.5/18.2 

HB1 

05-0S3104 
ACHS-STPG-(562)E 

01- 5-(2E) 

--() 

SWPPP 

IN SANTA CRUZ COUNTY IN SANTA CRUZ ON 

ROUTE 1 FROM 0.1 MILE NORTH OF 

JUNCTION ROUTE 9 TO 0.1 MILE NORTH OF 

HIGH STREET PEDESTRIAN 

CONSTRUCT CONCRETE BARRIER 

TOMS SEPTIC CONSTRUCTION 

SALINAS CA 93907 

(831)449-4273 

560 CRAZY HORSE ROAD 

PAT DUSSELL 

(831)427-4706 

140 DUBOIS ST SUITE 

"E" 

SANTA CRUZ CA 95060 

$1,242,700
 $256,862
 $256,862

02/03/12 
02/29/12 
08/29/12 

10%

 21%

05-SCR-1-/10.2 

HA22 

05-0M7504 
ACNH-P001-(561)E 

--()

WPCP 

IN SANTA CRUZ COUNTY IN WATSONVILLE 

AND APTOS FROM PAJARO RIVER BRIDGE TO 

NORTH APTOS UNDERPASS 

HMA ON EXISTING PAVEMENT 

PAVEX CONSTRUCTION DIVISION 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

ROMAN, BERTHA 

(831)427-4706 

150 WESTRIDGE DR, STE 

140 

WATSONVILLE, CA 95077 

$12,568,144
 $1,025,609
 $917,729

01/05/12 
02/17/12 
10/08/12 

19%

 8%

05-SCR-9-/.6 
05-0S0804 

IN SANTA CRUZ COUNTY IN SANTA CRUZ 

FROM ROUTE 1 TO 0.1 MILE NORTH OF 

VERNON STREET 

COLD PLANE AND PLACE HMA 

PAVEX CONSTRUCTION DIVISION 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

$292,689
 $0
 $0

05/12/11 
06/07/11 

0%

 0%

WPCP 

05-SCR-17-6.0/12.6 

HB1 

05-0L70U4 
HSST-P017-(103)E 

P0-17 1-(3E) 

--() 

SWPPP 

IN SANTA CRUZ CO IN AND NEAR SCOTTS 

VALLEY AT VARIOUS LOCATIONS FROM 

SANTAS VILLAGE ROAD TO THE SANTA 

CLARA COUNTY LINE 

UPGRADE GUARDRAIL / CRASH CUSHIONS 

KLM CONSTRUCTION INC. 

PUYAPPUP WA 98375 

15406 MERIDIAN E SUITE 200 

PATRICK DUSSELL 

(831)427-4706 

140 DUBOISE ST SUITE 

"E 

SANTA CRUZ CA 95060 

$5,535,603
 $1,717,420

 $0

11/25/09 
12/22/09 
02/17/11 

37%

 31%

05-SCR-17-6.1/6.6 
05-0G4004 
ACHS-P017-(104)E 

PGP0-17 1-(4E) 

--() 

IN SANTA CRUZ COUNTY NEAR SCOTTS 

VALLEY FROM 0.3 MILE NORTH OF SANTAS 

VILLAGE ROAD TO CRESCENT DRIVE 

CONSTRUCT CONCRETE BARRIER 

GORDON N BALL INC 

ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

DUSSELL, PATRICK 

(831)427-4706 

140 DU BOIS ST STE E 

SANTA CRUZ 

$3,069,007
 $2,930,997

 $0

01/11/11 
01/25/11 
11/29/12 

58%

 94%

HB1 SWPPP 

05-SCR-17-7.0/7.3 

HB1 

05-0P8104 
ACHS-P017-(102)E 

P P0-17 1-(2E) 

--() 

SWPPP 

IN SANTA CRUZ COUNTY NEAR SCOTTS 

VALLEY FROM 0.1 MILE SOUTH OF WEST 

VINEHILL ROAD TO 0.1 MI SOUTH OF 

VINEHILL ROAD 

CONSTRUCT SOLDIER PILE WALL 

HSR INC. 

SANTA CLARA CA 95054 

530 ALDO AVE. 

PATRICK DUSSELL 

(831)427-4706

 $1,554,425 
$1,489,243 

$0 

03/20/09 
05/14/09 
04/09/10 

51% 

93% 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SCR-129-3.5/0 IN SANTA CRUZ COUNTY NEAR SPECAILTY CONSTRUCTION INC $558,145 03/29/12 0%
05-0H4304 
ACST-P129-(015)E 

WATSONVILLE 0.9 MILE EAST OF 

CREEK BRIDGE 

COWARD 645 CLARION CT $0
 $0

05/22/12 
0%

 P1-29 0-(5E) 
CULVERT REPLACEMENT 

SAN LUIS OBISPO CA 93401 

--() (805)543-1706 

HA42 WPCP 

05-SLO-1-51.3/74.3 IN SAN LUIS OBISPO COUNTY NEAR CALPORTLAND CONSTRUCTION HENCH, CHARLIE $1,943,326 04/11/12 0%
05-0T4004 CAMBRIA FROM 0.1 MILE SOUTH OF 

CAMBRIA PINES ROAD TO MONTEREY COUNTY 

LINE 

APPLY SEAL COAT ON PAVEMENT 

SANTA MARIA CA 93456 

(805)345-3581 

P O BOX 1280 

(805)927-4559 

775 ARLINGTON ST. 

CAMBRIA, CA 93428 

$0
 $0

04/27/12 
0%

WPCP 

05-SLO-1-73.0/74.3 MARCH 27, 2011 LANDSLIDE OCCURRED RTE WINSOR CONSTRUCTION INC CHARLIE HENCH $4,885,000 03/30/11 76%
05-1A4904 01 NEAR ALDER CREEK & SEVERAL 

LOCATIONS IN MONTEREY CNTY & SLO CNTY 

REPAIR SLIDE DAMAGE 
CAMBRIA, CA 93428 

1022 SAN SIMEON CREEK RD 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$3,401,573
 $68,365

03/30/11 
06/29/12 

70%

SUSPENDED 

20.20.201 

130 

05-SLO-41-/0 IN SAN LUIS OBISPO COUNTY AT VARIOUS TRUESDELL CORPORATION OF ANTHONY DE ANDA $528,528 02/27/12 0%
05-0T9004 LOCATIONS 

REPLACE JOINT SEAL AND SEAL BRIDGE 

CALIFORNIA INC 

1310 W 23RD STREET 
1559 EL CAMINO REAL 

SAN LUIS OBISPO CA 93401 

$0
 $0

03/22/12 
08/31/12 

0%

TEMPE AZ 85282 
(805)549-3733 SUSPENDED 

WPCP (602)437-1711 

05-SLO-46-32.1/36.7 IN SAN LUIS OBISOP COUNTY IN AND NEAR ELITE LANDSCAPING INC RICHARDS, TIM $388,538 12/07/10 0%

HE13 

05-330744 
NH-P046-(046)E 

--()

WPCP 

PASO ROBLES FROM AIRPORT ROAD TO 0.5 

MILE WEST OF GENESEO ROAD 

PERFORM HIGHWAY PLANTING AND 
CLOVIS CA 93612 

(559)292-7760 

2972 LARKIN AVENUE 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$298,744
 $972

02/07/11 
12/10/14 

0%

PLANT EST 

SATIS 

05-SLO-46-36.6/41.2 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY HOPKINS, RAMON L. $48,447,924 10/25/10 42% 

HE13 

05-330724 
ACST-P046-(043)E

 P0-46 0-(3EH)P 

6205- 015-() 

SWPPP 

PASO ROBLES FROM 0.5 MILE WEST OF 

GENESEO ROAD TO 0.6 MILE EAST OF 

ALMOND DRIVE 

WIDEN HIGHWAY TO FOUR LANES 

INC 

PISMO BEACH CA 93448 

(805)473-3016 

P O BOX 2210 

(805)226-9983

102 WHITLEY GARDENS 

DRIVE 

PASO ROBLES CA 93446 

$27,643,742 
$2,048,927 

11/05/10 
01/09/14 

57% 

HE13 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 05 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-101-7.6/16.5 

HA22 

05-0N0604 
ACNH-Q101-(177)E 

--() 

WPCP 

IN SAN LUIS OBISPO COUNTY IN AND NEAR 

ARROYO GRANDE AND PISMO BEACH FROM 

LOS BERROS UNDERCROSSING TO PISMO 

CREEK BRIDGE 

PLACE HOT MIX ASPHALT 

CALPORTLAND CONSTRUCTION 

SANTA MARIA CA 93456 

(805)345-3581 

P O BOX 1280 

BEECH, BARRY 

(805)347-1965 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA CA 93454 

$8,327,473
 $7,430,896

 $5,663

10/12/10 
10/26/10 
05/23/12 

95%

 87%

05-SLO-101-34.2/34.5 

HA42 

05-0N8904 
NHQ1-0120-(6E ) 

--()

SWPPP 

IN SAN LUIS OBISPO COUNTY NEAR SAN 

LUIS OBISPO FROM 1.8 MI NORTH OF HAWK 

HILL LANE TO 0.7 MI SOUTH OF CUESTA 

SPRINGS ROAD 

CONSTRUCT RETAINING WALL 

CONDON JOHNSON AND ASSOCIATES 

INC 

OAKLAND CA 94604 

(510)636-2100 

ALAN HAAG 

(805)549-3733 

P O BOX 12368 
1559 EL CAMINO REAL 

SAN LUIS OBISPO CA 93401 

$3,370,783
 $2,139,253
 $453,125

08/24/11 
09/13/11 
10/02/12 

37%

 63%

SUSPENDED 

05-SLO-101-35.7/46.3 

HA22 

05-0G0304 
SARR-Q101-(159)N 

Q1-01 1-(9N)

--() 

SWPPP 

IN SAN LUIS OBISPO COUNTY IN AND NEAR 

ATASCADERO FROM CUESTA GRADE OVERHEAD 

TO 0.2 MI SOUTH OF 101/41 SEPARATION 

HIGHWAY REHABILITATION 

PAPICH CONSTRUCTION COMPANY 

INC 

PISMO BEACH CA 93448 

(805)473-3016 

P O BOX 2210 

SILVA, RICK 

(805)226-8279 

3230 RIVERSIDE AVE., 

SUITE 130 

PASO ROBLES CA 93446 

$32,759,049
 $25,635,587

 $382,273

12/31/09 
01/19/10 
09/10/12 

83%

 75%

05-SLO-101-45.3/45.7 
05-402824 

WPCP 

IN SAN LUIS OBISPO COUNTY IN 

ATASCADERO FROM 0.5 MILE NORTH OF 

CURBARIL AVENUE TO ATASCADERO CREEK 

BRIDGE 

HIGHWAY PLANTING,INSTALL IRRIGATION 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVE 

RICHARDS, TIM 

(805)542-4765 

4485 VACHELL LN 

SAN LUIS OBISPO, CA 

93401 

$565,825
 $148,285
 $55,312

11/09/11 
12/02/11 
07/30/15 

63%

 31%

05-SLO-101-55.8/57.9 

HB1 

05-0Q6404 
HSNH-Q101-(190)E 

Q1-01 1-(0E) 

--() 

SWPPP 

IN SAN LUIS OBISPO COUNTY IN PASO 

ROBLES FROM SOUTH PASO ROBLES 

OVERHEAD TO NORTH JUNCTION ROUTE 

101/46 SEPARATION 

CONSTRUCT MEDIAN BARRIER 

CALPORTLAND CONSTRUCTION 

SANTA MARIA CA 93456 

(805)345-3420 

P O BOX 1280 

LANG, TIM 

(805)226-7450 

3230 RIVERSIDE AVE., 

SUITE 130 

PASO ROBLES, CA 93446 

$2,373,757
 $2,316,924

 $1,232

01/06/11 
01/24/11 
09/13/12 

78%

 99%

05-SLO-101-/.8 

HE13 

05-445904 
ACST-PEQ1-(011)7 

--() 

SWPPP 

IN SANTA BARBARA AND SAN LUIS OBISPO 

COUNTIES IN AND NEAR SANTA MARIA FROM 

0.5 MILE NORTH OF SANTA MARIA 

CONNECTOR TO ROUTE 101/16 

REPLACE SUTRUCTURE, ADD LAND AND 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

STIMSON, PATRICK 

(805)748-6733

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$31,287,295 
$13,082,847 
$1,756,760 

06/21/11 
07/15/11 
01/02/14 

20% 

42% 

HE13 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-166-42.5/48.9 IN SAN LUIS OBISPO COUNTY NEAR NEW ASAP GENERAL ENGINEERING LEW, MIKE $279,310 03/01/12 72% 

HB1 

05-0T0204 
ACHS-STPP-(029)E 

6- 0-(9E) 

--() 

WPCP 

CUYAMA FROM 2.4 MILES EAST OF GIFFORD 

CREEK BRIDGE TO 2.1 MILES WEST OF 

CUYAMA RIVER BRIDGE 

CENTERLINE RUMBLE STRIP 

PERRIS CA 92571 

(951)229-5952 

1747 BENEDETTO POINT 

(805)348-3105

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$89,657 
$89,657 

03/28/12 
05/29/12 

32% 

Totals: Authorized Final Amt: $389,360,599 Completed to Date: $240,298,483 Work This Month: $11,335,213
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 06 

06-FRE-41-21.0/29.3 

Fed Aid 

HA28 

Pgm Code 

06-0E3104 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN FRESNO COUNTY IN FRESNO AT VARIOUS 

LOCATIONS FROM 0.2 MILE SOUTH OF 

JENSEN AVENUE OVERCROSSING TO 0.1 

MILE SOUTH OF BULLARD AV 

Description 

FREEWAY MAINTENANCE ACCESS 

Type Of Work 

DREAMBUILDER 

Contractor 

PLACENTIA CA 92870 

(714)646-3697 

1324 LAWSON LN 

HAIDAR HADDADIN 

Resident 
Engineer 

(559)917-2487 

183 W. VENTURA 

KINGSBURG,CA 93631 

$1,900,655

Bid + CCOs

 $1,829,336

Comp To date

 $29,565

This Month 

07/15/11 

Awarded 

08/10/11 

Approved 

05/21/12 

Est Comp
Accepted 

45%

%Time

 96%

% Work 
Message 

06-FRE-41-24.7/25 

HB4N 

06-0H3704 
ACNH-X019-(022)E 

--()

WPCP 

IN FRESNO COUNTY IN FRESNO ON ROUTE 

41 FROM ROUTE 180/41 SEPARATION TO 

FLORADORA AVENUE OVERHEAD AND ON 

ROUTE 180 FROM FRESNO STRE 

INSTALL RAMP METER SYSTEM 

TENNYSON ELECTRIC INC 

LIVERMORE CA 94550 

(925)606-1038 

7275 NATIONAL DR 

HAIDAR HADDADIN 

(559)243-3881 

183 W. VENTURA COURT 

KINGSBURG, CA 93631 

$928,389
 $855,563
 $223,757

06/15/11 
07/01/11 
06/25/12 

85%

 91%

06-FRE-41-27.6/30.4 

HB4N 

06-0E9714 

WPCP 

IN FRESNO FROM ASHLAN AVENUE 

OVERCROSSING TO HERNDON AVENUE 

UNDERCROSSING 

REPLACEMENT PLANTING 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVE 

MENGONI, MARK 

(243)-35-43 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$595,713
 $13,130
 $13,130

03/19/12 
04/16/12 
09/25/12 

11%

 3%

06-FRE-41-30.7/31.7 
06-0A4904 
SARR-P041-(115)E 

P0-41 1-(5E) 

--() 

SWPPP 

IN FRESNO COUNTY FROM 0.3 MILE NORTH 

OF HERNDON AVENUE UNDERCROSSING TO 

FRIANT ROAD UNDERCROSSING 

PLANTING AND IRRIGATION 

ELITE LANDSCAPING 

CLOVIS CA 93612 

2972 LARKIN 

VONG, ALAN 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$632,638
 $611,543

 $2,490

05/24/10 
06/25/10 
11/19/13 

45%

 94%

06-FRE-99-1.0/7.4 

HE13 

06-350714 

SWPPP 

IN FRESNO CO IN AND NEAR KINGSBURG 

AND SELMA FROM ROUTE 99/201 

SEPARATION TO NORTH OF FLORAL AVENUE 

UNDERCROSSING 

PERFORM HIGHWAY PLANTING 

WABO LANDSCAPE & CONSTRUCTION 

INC 

HERCULES, CA 94547 

(510)741-9226 

VONG, ALAN 

(559)243-3856

726 ALFRED NOBEL DRIVE 
3240 N MILLBROOK 

FRESNO CA 93726 

$495,692
 $391,971

 $3,679

12/23/09 
01/19/10 
08/09/13 

47%

 78%

06-FRE-99-10.5/16.5 

HB4N 

06-0M7604 
ACHN-P099-(554)E 

--() 

WPCP 

ON ROUTE 99, IN FRESNO AND MADERA CO 

FROM SOUTH OF THE MERCED STREET 

UNDERCROSSING IN FOWLER TO ROAD 24 IN 

MADERA CO (FRE-99-10.5/ 

INSTALL VEHICLE DETECTION SYSTEMS 

LEE WILSON ELECTRIC COMPANY 

INC 

ARROYO GRANDE CA 93421 

(805)489-4216 

P O BOX 250 

$592,381 
$0 
$0 

03/27/12 
04/13/12 

0% 

0% 



 

  

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 62 

Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-168-52.0/60 IN FRESNO COUNTY NEAR SHAVER LAKE GRANITE CONSTRUCTION COMPANY $1,329,942 04/30/12 0%
06-0N2104 FROM 2.3 MILES EAST OF HUNTINGTON 

LAKE ROAD TO 1.0 MILE EAST OF 

P O BOX 50085 $0
 $0

05/16/12 
0%

FLINTRIDGE ROAD 
WATSONVILLE CA 950775085 

COLD PLANE AND OVERLAY WITH HMA 
(831)724-1011 

WPCP 

06-FRE-168-/10.5 IN FRESNO COUNTY ON ROUTE 168 FROM MADCO ELECTRIC INC ABOUZEDAN, RAAID $579,979 06/15/11 61%
06-0L8404 
ACST-X019-(023)E 

X0-19 0-(3E) 

--() 

ROUTE 180 TO DEWOLF AVENUE AND ON 

ROUTE 180 FROM MARKS AVENUE TO CLOVIS 

AVENUE 

INSTALL VEHICLE DETECTION SYSTEMS 

SELMA CA 93662 

(559)896-5637 

2135 E FRONT STREET 

(559)243-3598 

3240 N MILLBROOK 

FRESNO CA 93726 

$540,828
 $3,220

07/14/11 
07/24/12 

93%

HB4N WPCP 

06-FRE-180-31.3/0 IN FRESNO COUNTY NEAR MENDOTA AT FOUR DAYLEN, INC ALLRED, LARRY $96,384 12/19/02 100%
06-478904 MILE SLOUGH BRIDGE 

MITIGATION PLANTING AND IRRIGATION 
FRESNO CA 93704 

1039 E. SANTA ANA 505 N STREET 

FRESNO CA 93723 

$94,611
 $0

12/27/02 
03/16/06 

100%

(559)445-5004 OVER RUN 

HA22 WPCP 

06-FRE-180-58.4/60.4 ON ROUTE 180 IN FRESNO COUNTY BETWEEN R AND L BROSAMER INC VONG, ALAN $40,701,639 01/12/12 13%
06-0C1104 
ACNH-P180-(056)N 

--() 

ROUTE 41 AND ROUTE 168 

BRAIDED RAMPS 
WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$5,287,963
 $4,149,017

01/20/12 
12/19/13 

13%

HE14 

06-FRE-198-34.6/42.7 IN FRESNO COUNTY NEAR HURON FROM W JAXON BAKER INC MICHAEL ROBBINS $1,042,335 12/14/11 40%
06-0N2504 ROUTE 269 TO KINGS COUNTY LINE 

RESURFACE HWY RUBBERIZED HMA TYPE G 
REDDING CA 960994248 

P O BOX 994248 183 W. VENTURA COURT 

KINGSBURG,CA 93631 

$989,693
 $989,693

02/05/12 
06/11/12 

88%

(530)241-1086 
(559)259-4817 

HM1 WPCP 

06-KER-0-/0 IN VARIOUS COUNTIES GRANITE CONSTRUCTION COMPANY MICHAEL ROBBINS $3,486,177 03/29/11 48% 
06-0M5104 
ACNH-000C-(332)E

--() 

PLACE HMA ON PAVEMENT 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(559)259-4817

3240 N. MILLBROOK 

FRESNO, CA 93726 

$2,372,412 
$234,649 

04/19/11 
06/29/12 

68% 

HA26 WPCP 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 06 

06-KER-5-.5/62.6 

Fed Aid 

HM1 

Pgm Code 

06-0G6804 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN KERN CO AT VARIOUS BRIDGES ON 

ROUTES 5, 46, 155 & 178 

Description 

REPLACE JOINT SEALS AND SEAL BRIDGE 

Type Of Work 

DEBRUIN CONSTRUCTION 

Contractor 

STOCKTON, CA 95206 

(209)462-5100 

939 W. CHARTER 

MICHAEL ROBBINS 

Resident 
Engineer 

(559)246-9429 

183 W. VENTURA 

KINGSBURG, CA 93631 

$664,416

Bid + CCOs

 $384,569

Comp To date

 $0

This Month 

06/14/11 

Awarded 

07/13/11 

Approved 

12/28/11 

Est Comp
Accepted 

77%

%Time

 57%

% Work 
Message 

06-KER-5-.8/0 

HA26 

06-0A9904 
ACHS-005 -(183)2 

IMG-005 -(183)2 

--() 

SWPPP 

IN KERN COUNTY NEAR LEBEC AT THE 

TEJON SAFETY ROADSIDE REST AREA 

RESTORE SAFETY ROADSIDE REST AREA 

J T S CONSTRUCTION 

BAKERSFIELD CA 93384 

(661)835-9270 

P O BOX 41765 

HISHAM ALNATOUR 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$4,615,857
 $4,301,192
 $137,330

10/11/10 
10/27/10 
11/26/12 

71%

 92%

06-KER-5-4.1/0 

HM3 

06-0N0704 
ACST-P005-(419)1 

9E- -( ) 

--() 

WPCP 

NEAR WHEELER RIDGE, AT BRIDGE NO. 50­

0271 AND NO. 50-0240R; ALSO IN FRESNO 

COUNTY NEAR MENDOTA AT BRIDGE NO. 42­

0253 

MAINTENANCE 

ABHE & SVOBODA INC 

PRIOR LAKE MINNESOTA 55372 

(952)447-6025 

P O BOX 251 

$2,032,515
 $0
 $0

04/23/12 
05/14/12 

0%

 0%

06-KER-5-5.2/5.9 

HB1 

06-0L1804 
HSIM-GOO5-(189)E 

10- 1-(9E) 

--() 

SWPPP 

IN KERN COUNTY NEAR FORT TEJON FROM 

0.2 MIL NORTH TO 0.9 MILE NORTH TO 

0.9 MILE NORTH OF FORT TEJON 

OVERCROSSING 

INSTALL MEDIAN BARRIER 

ARTHURS CONTRACTING, INC. 

ATASCADERO CA 93423 

(805)461-0104 

P O BOX 2650 

ALNATOUR, HISHAM 

(661)391-4747 

1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$1,254,999
 $1,165,909
 $271,650

10/26/11 
11/17/11 
06/14/13 

24%

 92%

06-KER-5-15.9/42.8 

HM1 

06-0M6804 
ACIM-0054-(187)2 

E- -() 

WPCP 

IN KERN CO IN AND NEAR BUTTONWILLOW 

FM RTE 5/99 SEP TO 0.1 MI S OF KERN 

RIVER UTILITY RD OC AND FM 0.6 MI N 

OF RTE 5/58 SEP TO LER 

PLACE HMA ON EXISTING PAVEMENT 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

SAM DHALIWAL 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$5,852,725
 $5,456,281
 $298,266

06/07/11 
06/24/11 
05/29/12 

91%

 92%

06-KER-5-36.1/54.2 
06-0K8904 
IM-SARR-(A00) 

--() 

SWPPP 

IN KERN COUNTY NEAR BAKERSFIELD FROM 

0.1 MILE SOUTH OF BUENA VISTA CANAL 

ROAD OVERCROSSING TO 2.4 MILES SOUTH 

OF 7TH STANDARD ROA 

REPLACE CONCRETE PANEL 

GRIFFITH COMPANY 

BAKERSFIELD CA, 93308 

1128 CARRIER PARKWAY AVE. 

SHELLEY MAGGARD 

(559)651-8319

8530 W. ROOSEVELT 

AVE. 

VISALIA CA, 93291 

$32,316,795 
$19,944,983 
$2,798,169 

12/13/10 
12/30/10 
05/29/12 

100% 

62% 

OVER RUN 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 64 

Statement of Ongoing Contracts as of 05/20/12
06/05/12 

06District 

06-KER-5-69.6/73.1 

Fed Aid 

HB1 

Pgm Code 

06-0L2204 

Contract 

HSIM-G005-(190)E 

75- 1-(0E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

ON ROUTE 5 BETWEEN MAIN DRAIN ROAD 

OVERCROSSING AND STATE ROUTE 46/5 

SEPARATION 

Description 

INSTALL MEDIAN BARRIER AND RUMBLE 

Type Of Work 

MIDSTATE BARRIER INC 

Contractor 

STOCKTON CA 952130550 

(209)944-9565 

P O BOX 30550 

PETER MULLALY 

Resident 
Engineer 

(661)333-9357 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$1,087,292

Bid + CCOs

 $1,054,437

Comp To date

 $235,448

This Month 

01/30/12 

Awarded 

02/14/12 

Approved 

05/31/02 

Est Comp
Accepted 

100%

%Time

 96%

% Work 
Message 

06-KER-5-/4.6 

HA22 

06-460604 
IM-0005-(186)2 

--()

SWPPP 

IN KERN COUNTY AT FORT TEJON FROM LOS 

ANGELES COUNTY LINE TO 0.1 MILE NORTH 

OF GRAPEVINE CREEK BRIDGE 

REHABILITATE PAVEMENT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

HISHAM ALNATOUR 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$11,762,787
 $7,461,229
 $377,789

02/03/11 
02/16/11 
10/12/12 

64%

 63%

06-KER-14-15.3/0 
06-0K4504 

IN KERN CO IN MOJAVE AT SOUTH MOJAVE 

OVERHEAD 

PLACE CONCRETE OVERLAY 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA CA 927111238 

P O BOX 11238 

$507,412
 $0
 $0

04/05/12 
05/01/12 

0%

 0%

HM1 WPCP 

(714)769-7025 

06-KER-33-34.3/40.3 

HM1 

06-0M4404 

WPCP 

IN KERN COUNTY NEAR MCKITTRICK FROM 

ROUTE 58 TO 0.7 MILE NORTH OF CYMRIC 

ROAD NORTH 

COLD IN-PLACE RECYCLING AND HMA 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

$1,555,305
 $0
 $0

05/04/12 
05/22/12 

0%

 0%

06-KER-33-60.7/64 

HM1 

06-0N2304 

WPCP 

IN KERN COUNTY ABOUT 28 MILES SOUTH 

OF AVENAL FROM 0.6 MILE NORTH OF 

ROUTE 46 TO 3.9 MILES NORTH OF ROUTE 

46 

COLD IN PLACE RECYCLE & HMA OVERLAY 

BOWMAN ASPHALT INC 

BAKERSFIELD CA 93308 

(661)334-1356 

3527 BRIAN WAY 

$985,655
 $0
 $0

03/06/12 
04/19/12 

0%

 0%

06-KER-46-6.8/19.8 

HE13 

06-442524 
HPLU-6206-(018)E 

62-06 0-(8E) 

--() 

SWPPP 

IN KERN COUNTY NEAR THE COMMUNITY OF 

LOST HILLS FROM 0.5 MILE WEST OF 

KECKS ROAD TO 0.7 MILE WEST OF ROUTE 

46/33 INTERSECTION 

WIDEN TO FOUR LANES 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913522617 

(818)767-8418 

P O BOX 1489 

AMARJIT DHALIWAL 

(661)797-1480

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$46,363,451 
$29,925,595 
$3,855,364 

01/26/11 
02/10/11 
12/03/12 

61% 

65% 

HE13 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-58-26.3/53.5 IN KERN COUNTY AT VARIOUS LOCATIONS PETERSON-CHASE GENERAL $1,280,912 05/02/12 0%
06-0M2704 PLACE BRIDGE DECK AND SEALS ENGINEERING CONSTRUCTION INC 

1792 KAISER AVE 

$0
 $0

05/24/12 
0%

IRVINE CA 92614 

HM1 WPCP (949)252-0441 

06-KER-58-52.2/60 IN KERN COUNTY IN AND NEAR TRAFFIC DEVELOPMENT SERVICES HISHAM ALENATOUR $542,576 12/21/10 91%
06-0L7304 
NH-P058-(108)E 

--()

BAKERSFIELD AT VARIOUS LOCATIONS FROM 

ROUTE 58/99 SEPARATION TO 0.4 MILE 

WEST OF VINELAND ROAD OVERCROS 

INSTALL VEHICLE DETECTION SYSTEMS 

INC 

MOORPARK CA 93021 
(661)394-4747 

207 N. LOS ANGELES AVE STE252 
1824 NORRIS ROAD 

BAKERSFIELD CA 93308 

$531,102
 $3,893

01/12/11 
06/25/12 

97%

HB4N WPCP (805)523-1914 

06-KER-58-52.3/64.6 IN KERN COUNTY AT VARIOUS BRIDGES ON CAROLINO CONSTRUCTION CORP CARY J. CRUZ $496,490 05/04/11 100%
06-0G4904 ROUTES 58,99 & 202 

REPLACE JOINT SEALS AND SEAL BRIDGE 
NATIONAL CITY, CA 91950 

(619)434-9200 

3035 EAST 8TH STREET 

(559)246-9429 

183 W. VENTURA 

KINGSBURG, CA 93631 

$408,760
 $0

05/27/11 
12/21/11 

81%

WPCP 

06-KER-99-28.2/29 IN KERN COUNTY IN AND NEAR ODYSSEY LANDSCAPING PETER MULLALY $310,761 11/06/08 100%
06-0A7204 
ACST-P099-(516)E 

P0-99 5-(6E) 

--() 

BAKERSFIELD FROM 0.3 MILE NORTH OF 

OLIVE DRIVE OVERCROSSING TO 0.5 MILE 

NORTH OF ROBERTS LANE UC 

HIGHWAY PLANTING AND IRRIGATION 

LODI CA 95242 

5400 W HWY 12 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO CA 93215 

$314,890
 $0

11/19/08 
05/09/12 

100%

COMPLETED 
05/10/12 

SWPPP 

06-KER-99-28.4/43.9 IN KERN COUNTY IN BAKERSFIELD FROM SECURITY PAVING COMPANY INC SAM DHALIWAL $85,921,426 01/18/12 10%
06-0L6404 
ACNH-P099-(551)E 

--() 

BEARDSLEY CANAL BRIDGE TO ROUTE 

46/99 SEPARATION 

REPLACE EXISTING PAVEMENT 
SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$10,629,353
 $8,754,510

02/14/12 
04/16/13 

12%

HA22 SWPPP 

06-KER-119-4.7/8.5 ON ROUTE 119 BETWEEN 0.2 MILES EAST GRIFFITH COMPANY PETER MULLALY $3,099,558 01/26/12 0% 
06-0J5204 
ACHS-STP -(015)E 

19- 0-(5E) 

--() 

OF WEED CREEK (PM 4.7) AND 0.3 MILES 

WEST OF LAKEVIEW WASH BRIDGE (PM 8.5) 

WIDEN SHOULDERS AND HMA OVERLAY 
BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

(661)720-0970

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$0 
$0 

02/14/12 
0% 

SUSPENDED 

HB1 SWPPP 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-178-41.6/0 IN KERN COUNTY AT BODFISH AT THE AMD CONSTRUCTION GROUP INC ISAAC KAING $638,113 10/26/11 64%
06-0M4004 BODFISH MAINTAINCE STATION AT 3115 

KERN RIVER ROAD 

CONSTRUCT NEW OFFICE BUILDING 
MISSION VIEJO CA 92691 

(949)273-6211 

27285 LAS RAMBLAS SUITE 110 

(661)391-4764 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$258,935
 $131,242

11/29/11 
07/27/12 

40%

HA12 WPCP 

06-KER-184-1.0/0 LN KERN COUNTY AT LAMONT AT DI PTM GENERAL ENGINEERING PETER MULLALY $445,353 06/27/11 100%
06-0H8304 
ACST-P184-(014) 

P-184 -(14 )E 

--() 

GIORGIO ROAD 

MODIFY SIGNALS CONSTRUCT LEFT 

SERVICES INC 

RIVERSIDE CA 92513 

P O BOX 7745 

(661)720-0970 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$428,182
 $0

07/22/11 
04/23/12 

100%

COMPLETED 
04/24/12 

HB4N WPCP (951)710-1000 

06-KER-202-1.4/11.9 IN KERN COUNTY IN AND NEAR TEHACHAPI GRIFFITH COMPANY $1,893,988 04/24/12 0%
06-0N2904 FROM 0.2 MILE WEST OF BEAR VALLEY 

ROAD TO JUNCTION STATE ROUTE 202/58 

PLACE HMA ON PAVEMENT 
BAKERSFIELD CA 93308 

1128 CARRIER PARKWAY AVE $0
 $0

05/14/12 
0%

(661)392-6640 

HM1 WPCP 

06-KER-223-1.8/4 IN KERN COUNTY NEAR ARVIN FROM LEGG INC $816,819 03/01/12 0%
06-0N2204 JUNCTION STATE ROUTE 223/5 TO 0.9 

MILE WEST OF OLD RIVER ROAD AND AT 

2551 2ND STREET $0
 $0

03/22/12 
0%

0.1 MILE WEST OF SOUTH H STREE 
LIVERMORE CA 94550 

COLD IN PLACE RECYCLE, HMA OVERLAY 
(925)605-4500 

HM1 WPCP 

06-KIN-5-19.1/0 IN FRESNO AND KINGS COUNTIES NEAR PETERSON CHASE GENERAL DALLIA FOSTER $320,998 01/30/12 0%
06-0L8004 COALINGA 1.4 MILES NORTH OF ROUTE5 

5/33/145 SEPARATION AND NEAR 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
8530 W. ROOSEVELT 

AVE. 

$0
 $0

02/13/12 
0%

WPCP 

KETTLEMAN CITY AT MILHAM AVENUE 

CHANGEABLE MESSAGE SIGN MAINTENANCE 
IRVINE CA 92614 

(949)252-0441 
(559)651-8333 

VISALIA, CA 93291 

06-KIN-33-8.0/19 IN KINGS AND MADERA COUNTIES AT GRAHAM CONTRACTORS INC MENGONI, MARK $1,099,082 02/08/12 28% 
06-0N2804 VARIOUS LOCATIONS 

PME CHIP SEAL 
SAN JOSE CA 95159 

P O BOX 26770 3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$574,874 
$197,539 

02/29/12 
06/28/12 

52% 

(408)293-9516 
(243)-35-43

HM1 WPCP 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 06 

06-KIN-41-11.5/20 

Fed Aid 

HA22 

Pgm Code 

06-415904 

Contract 

ACNH-P041-(120)E 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN KINGS COUNTY NEAR KETTLELMAN CITY 

FROM 0.1 MILE SOUTH OF UTICA AVENUE 

TO 0.1 MILE SOUTH OF QUAIL AVENUE 

Description 

AC OVERLAY AND WIDEN SHOULDER 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

HAIDAR HADDADIN 

Resident 
Engineer 

(559)917-2487 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$14,341,448

Bid + CCOs

 $14,549,994

Comp To date

 $2,339,479

This Month 

05/09/11 

Awarded 

05/27/11 

Approved 

06/15/12 

Est Comp
Accepted 

81%

%Time

 96%

% Work 
Message 

06-KIN-41-42.1/44.9 

HA22 

06-416004 
NH-P041-(122)E 

--() 

SWPPP 

IN KINGS COUNTY NEAR LEMOORE FROM 0.1 

MILE SOUTH OF HANDFORD-ARMONA ROAD TO 

0.7 MILE NORTH OF GRANGEVILLE 

BOULEVARD 

REHAB ROADWAY AND WIDEN SHOULDERS 

TEICHERT CONSTRUCTION 

ROSEVILLE CA 95678 

(916)645-4800 

4401 DULUTH AVE 

HAIDAR HADDADIN 

(559)917-2487 

183 W. VENTURA 

KINGSBURG, CA 93631 

$6,496,442
 $0
 $0

04/06/12 
04/27/12 

0%

 0%

06-KIN-198-21.5/28.3 
06-3568U4 
HPLU-6206-(015)E 

--() 

NEAR HANFORD FROM 0.8 KM E OF RTE 43 

TO 0.6 KM W OF RTE 99 NEAR VISALIA 

CONVERT A 2 LANE TO A 4 LANE HWY 

FLATIRON WEST INC. 

BENICIA CA 94510 

2100 GOODYEAR ROAD 

MICHAEL WEBER 

8530 W. ROOSEVELT 

AVENUE 

VISALIA CA 93291 

$47,746,665
 $38,147,971
 $1,150,472

09/01/09 
09/22/09 
10/29/12 

78%

 79%

HE14 SWPPP 
(559)651-8314 

HE14 

06-MAD-41-2.4/6.9 

HM1 

06-0M7004 

WPCP 

IN MADERA COUNTY NEAR FRESNO FROM 0.8 

MILE SOUTH OF AVE 12 TO FRIANT­

MADERA CANAL BRIDGE AND FROM 0.1 MILE 

SOUTH OF ROAD 406 TO 0 

RHMA TYPE "O" OVERLAY 

TEICHERT CONSTRUCTION 

STOCKTON CA 95206 

(209)983-2300 

P O BOX 1118 

$2,202,238
 $0
 $0

03/27/12 
04/13/12 

0%

 0%

06-MAD-99-9.5/13.1 

HA22 

06-0E0404 
NH-P099-(538)N 

--() 

IN MADERA COUNTY IN AND NEAR MADERA 

FROM 0.3 MILE SOUTH OF SOUTH MADERA 

OVERCROSSING TO 0.4 MILE NORTH OF 

AVENUE 16 OVERCROSSING 

PAVEMENT REHABILITATION 

GRANITE CONSTRUCTION COMPANY 

ATTN JEFF GRIMM 

WATSONVILLE CA 95077 

(559)441-5715 

P O BOX 50085 

OSCAR SHERRILL 

(559)243-3812 

3240 N MILLBROOK 

FRESNO, CA 93726 

$23,640,348
 $6,342,898
 $308,587

06/28/11 
08/22/11 
10/01/12 

30%

 27%

06-MAD-99-23.8/28.2 

HB1 

06-0L2004 
ACHS-P099-(558)E 

G P0-99 5-(8E) 

--() 

SWPPP 

IN MADERA COUNTY IN AND NEAR 

CHOWCHILLA FROM AVENUE 24 

OVERCROSSING TO LE GRANDE AVENUE 

OVERCROSSING 

CONSTRUCT MEDIAN BARRIER 

MIDSTATE BARRIER INC 

STOCKTON CA 952130550 

(209)944-9565 

P O BOX 30550 

ABOUZEDA, RAAID 

(559)243-3598

3240 N MILLBROOK ST 

FRESNO CA 93726 

$1,449,876 
$0 
$0 

04/12/12 
05/01/12 
08/09/12 

0% 

0% 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

06District 

06-TUL-65-14.0/15 

Fed Aid 

HM1 

Pgm Code 

06-0N2404 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN TULARE COUNTY NEAR PORTERVILLE 

FROM AVENUE 112 TO 0.1 MILE SOUTH OF 

AVENUE 120 

Description 

COLD PLANE AC AND HMA OVERLAY 

Type Of Work 

DREAMBUILDER 

Contractor 

PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

MARTINEZ, BLAS 

Resident 
Engineer 

(559)651-8321 

8530 WEST ROOSEVELT 

VISALIA CA, 93291 

$387,061

Bid + CCOs

 $0

Comp To date

 $0

This Month 

02/09/12 

Awarded 

02/29/12 

Approved 

06/11/12 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

06-TUL-99-3.1/0 

HA21 

06-471904 
ACNH-P099-(533)E 

BRP0-99 5-(3EN)H 

P099- 533-() 

SWPPP 

IN TULARE COUNTY NEAR EARLIMART FROM 

0.2 MILE SOUTH TO 0.2 MILE NORTH OF 

AVENUE 24 UNDERCROSSING 

BRIDGE REHABILITATION 

GRIFFITH COMPANY 

BREA CA 92821 

3050 E. BIRCH STREET 

SHELLEY MAGGARD 

(559)651-8319 

8530 W. ROOSEVELT AVE 

VISALIA CA 93291 

$4,841,948
 $4,712,384

 $0

06/24/10 
07/13/10 
10/17/12 

76%

 97%

06-TUL-99-19.8/25 

HA22 

06-0E0704 
ACNH-P099-(553)E 

--() 

SWPPP 

IN TULARE COUNTY FROM 0.3 MILE NORTH 

OF AVENUE 152 OVERCROSSING TO ELK 

BAYOU BRIDGE. 

PAVEMENT REHABILITATION 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

HAIDAR HADDADIN 

(559)917-2487 

183 W. VENTURA 

KINGSBURG, CA 93631 

$8,406,539
 $237,320
 $237,320

12/21/11 
01/18/12 
12/18/12 

9%

 3%

06-TUL-99-22.4/0 

HA26 

06-0A9704 
NH-SARR-(STP)E 

TPES-AR R-(E)

--() 

SWPPP 

IN TULARE COUNTY NEAR TIPTON AT THE 

PHILIP S RAINE SAFETY ROADSIDE REST 

AREA 

CONSTRUCT NEW FACILITES REST AREA 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

DANIEL CHAPA 

(559)651-8312 

8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

$8,645,535
 $4,933,229
 $388,300

04/06/11 
04/25/11 
09/07/12 

60%

 57%

06-TUL-99-41.3/53.9 

HE13 

06-324504 
HPLU-6206-(010)E 

62-06 0-(0E) 

--() 

SWPPP 

IN TULARE AND FRESNO COUNTIES IN AND 

NEAR KINGSBURG FROM 0.2 MILE NORTH OF 

NORTH GOSHEN OVERHEAD TO 0.2 MILE 

NORTH OF ROUTE 99/201 

WIDEN ROAD WITH HOT MIX ASPHALT 

DIABLO CONTRACTORS INC 

SAN RAMON CA 94583 

(925)552-8250 

DEALBA, FERNANDO 

(559)243-3881 

7 CROW CANYON COURT SUITE 100 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$68,522,767
 $14,924,518

 $553,478

01/04/11 
01/19/11 
11/04/13 

28%

 22%

06-TUL-198-9.5/9.7 

HB1 

06-0F0004 
ACHS-NHGP-(057)E 

8- 0-(7E) 

--() 

WPCP 

IN TULARE COUNTY IN VISALIA FROM 

CONYER STREET OVERCROSSING TO TO 

WATSON STREET 

WIDEN OFF RAMP AND CONSTRUCT 

TEICHERT CONSTRUCTION 

FOWLER CA 93625 

(559)813-3100 

P O BOX 620 

MARTINEZ, BLAS 

(559)651-8321

8530 WEST ROOSEVELT 

VISALIA CA, 93291 

$1,246,462 
$927,916 
$356,311 

05/25/11 
06/14/11 
01/26/13 

25% 

73% 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12
 

District 06 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

06-TUL-201-/14 IN TULARE COUNTY NEAR KINGSBURG FROM INTERMOUNTAIN SLURRY SEAL INC $646,646 03/08/12 0%

06-0N3004 $0 03/28/12
TULARE/FRESNO COUNTY LINE TO ROAD 128 P O BOX 50085
 0%


$0

SLURRY SEAL ON EXISTING PAVEMENT
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

HM1 WPCP
 

06-TUL-5711-/0	 IN TULARE COUNTY NEAR LEMON COVE AT ARTHURS CONTRACTING INC BLAS MARTINEZ $223,130 12/06/11 56%
 

THE LEMON COVE MAINTENANCE STATION P O BOX 2650
06-0F8004	 $203,124 12/21/11
8530 W. ROOSEVELT	 95%

$0 06/20/12


REMOVE CONTAMINATED MATERIAL, BACK AVE.
 
ATASCADERO CA 93423
 

VISALIA, CA 93291

(805)461-0140
 

WPCP
 

Totals: Authorized Final Amt: $447,044,313 Completed to Date: $180,806,694 Work This Month: $28,044,347
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Statement of Ongoing Contracts as of 05/20/12
06/05/12
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-2.1/3.4 IN LOS ANGELES COUNTY IN LONG BEACH ALL AMERICAN ASPHALT SAKER, GEORGE $723,260 03/28/12 0%
07-1W0304 FROM ULTIMO AVENUE TO OUTER TRAFFIC 

CIRCLE 

COLD PLANE AC PAVEMENT AND WMA 
CORONA CA 928782229 

(951)736-7600 

400 E. 6TH STREET 

(562)401-3333 

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$0
 $0

04/16/12 
08/14/12 

0%

HM1 WPCP 

07-LA-1-4.3/41 IN LOS ANGELES COUNTY AT VARIOUS CALIFORNIA BUILDERS GROUP, INCSAYKALI, ZARIF $447,747 05/09/11 100%
07-4Y3704 LOCATIONS FROM OBISPO AVENUE TO 0.3 

MILE NORTH OF TOPANGA CANYON 

BOULEVARD 

CLEAN PIPE AND INSTALL PIPELINER 

CULVER CITY, CA 90230 

(310)338-9323 

6133 BRISTOL PKWY, STE 270 

(310)345-6218 

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$404,921
 $0

05/24/11 
04/25/12 
05/25/12 

100%

HM2 WPCP 

07-LA-1-9.8/0 IN LOS ANGELES COUNTY IN LOS AT VT ELECTRIC INC ALONZO, BERNARD $238,282 06/23/11 90%
07-4T2604 SANFORD AVENUE 

INSTALL TRAFFIC SIGNAL AND LIGHTING 
UPLAND CA 91786 

869 WEST 9TH STREET 14620 CARMENITA ROAD 

NORWALK, CA 90650 

$231,547
 $4,929

07/14/11 
05/30/12 

97%

(909)985-1755 
(562)926-2537 

HB4N WPCP 

07-LA-1-17.8/39.8 IN LOS ANGELES COUNTY AT VARIOUS UNIQUE PERFORMANCE WANG, PAUL $205,623 11/10/11 100%
07-277804 LOCATIONS FROM CAMINO DE LAS 

TO SUNSET BOULEVARD 

COLINAS CONSTRUCTION INC 

1931 NEWPORT BLVD, SUITE D 
13230 FIRESTONE BLVD. 

E2/F2 

$75,655
 $11,924

12/21/11 
08/16/12 

37%

INSTALL SIDEWALK AND CURB RAMPS 
COSTA MESA CA 92627 

SANTA FE SPRINGS, CA SUSPENDED 

HB71 WPCP (949)645-5025 
(562)926-2537 

90670 

07-LA-1-26.8/26.9 IN LA COUNTY IN LOS ANGELES FROM WESTERN STRUCTURES NJOYA, DAVID $669,700 08/04/11 100%

HA21 

07-261104 

WPCP 

CENTURY BOULEVARD OVERCROSSING BR 

#53-1834 L&R 

SEISMIC RETROFIT BRIDGE COLUMN 
RIVERSIDE CA 92503 

(951)352-4300 

6005 TYLER STREET 18730 WILMINGTON AVE. 

#103 

RANCHO DOMINGUEZ, CA 

90220 

$667,162
 $0

08/18/11 
05/14/12 

100%

COMPLETED 
05/16/12 

(310)609-0264 

07-LA-1-35.2/62.9 PCH, FROM PM 35.2 IN THE CITY OF DB GENERAL ENGINEERING AND CASTILLO, ELOY $3,485,000 02/16/10 100% 
07-2X7904 MALIBU NORTH THROUGH THE CITY OF 

MALIBU TO PM 62.9 AT THE LA/VENTURA 

SITE DEVELOPMENT, INC. 

2158 SCENICPARK STREET 
12975 W. CULVER BLVD. 

LOS ANGELES CA 90066 

$3,143,619 
$0 

02/16/10 
07/30/11 

90% 

COUNTY LINE. DIR'S ORDER EME 

REMOVE ALL STORM DEBRIS AND FIX 
THOUSAND OAKS CA 91362 

(310)821-7459 OVER RUN 

20.10 201 
DRAINAGE 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-2-15.3/23 IN LOS ANGELES COUNTY AT VARIOUS WESTERN STRUCTURES MOHSENZADEH, ALI $794,295 03/26/12 18%
07-4Y9104 LOCATIONS 

TREAT DECK & REPLACE JOINT SEALS 
RIVERSIDE CA 92503 

6005 TYLER ST 13171 TELFAIR ST. 

SYLMAR, CA 91342 

$6,423
 $6,423

04/16/12 
08/22/12 

1%

(951)352-4300 
(818)364-2760 SUSPENDED 

HM3 WPCP 

07-LA-2-40.3/61.6 LA-2 ANGELES CREST HWY WITHIN ANGELES BURNS-PACIFIC CONSTRUCTION,INCMCKENZIE, DARRELL $4,307,000 05/02/11 100%
07-3X4204 NATIONAL FOREST STABILIZE HILLSIDE 

DUE TO 2010 STORM DAMAGE TO OPEN 

ROADWAY BLOCKAGEDIR'S EM 
THOUSAND OAKS, CA 91360 

505 THOUSAND OAKS BLVD. 

(818)637-2509 

2090 FERN LANE 

GLENDALE, CA 91208 

$4,302,761
 $0

06/17/11 
04/30/12 

100%

OVER RUN 

20.20 

201130 

07-LA-5-1.2/2.1 IN LOS ANGELES COUNTY IN SANTA FE C C MYERS INC TRAN, KELVIN $37,370,695 11/28/11 4%
07-215914 SPRINGS FROM 0.3 MILE SOUTH OF NORTH 

FORK COYOTE CREEK BRIDGE TO 0.3 MILE 

NORTH OF MARQUARDT AVE 

WIDEN AND REALIGN FREEWAY 

ANAHEIM, CA 92805 

(714)978-2726 

1822 S. LEWIS STREET 

(562)401-3333 

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$3,577,345
 $1,634,851

12/21/11 
05/20/14 

10%

HB5 SWPPP 

07-LA-5-1.8/3 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC TAWFIK, GAMAL $87,239,398 08/19/11 9%

HB5 

07-2159C4 
IMOO-5294-(9N ) 

--() 

SWPPP 

SPRINGS AND NORWALK FROM ALONDRA 

BOULEVARD OVERCROSSING TO SHOEMAKER 

AVENUE OVERCROSSING 

WIDEN AND REALIGH FREEWAY WITH PCC 

SAN MAROCS CA 90278 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$2,305,679
 $351,589

09/13/11 
11/21/16 

3%

07-LA-5-6.8/11.6 LOS ANGELES COUNTY IN DOWNEY FROM FBD VANGUARD CONSTRUCTION INC FAYAD, HASSAN $10,356,110 12/23/11 40%

HA27 

07-253504 
HSIM-G005-(295)4 

--()

SWPPP 

ROUTE 5/605 TO WASHINGTON BLVD 

UNDERCROSSING 

REPLACE BEAM WITH TYPE 60 BARRIER 
LIVERMORE CA 94550 

(925)245-1300 

651 ENTERPRISE CT 

(562)860-3085 

17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$2,279,776
 $448,013

01/24/12 
12/31/12 

22%

07-LA-5-13.6/18.5 IN LOS ANGELES CO IN LOS ANGELES AND BELAIRE-WEST LANDSCAPE INC PATEL, PRAVIN $649,456 01/04/10 35% 
07-246404 
ACST-0053-(028)E 

00-53 0-(8E) 

--() 

CITY OF COMMERCE FROM ROUTE 5/710 

SEPARATION TO ROUTE 5/10 SEPARATION 

PERFORM HIGHWAY PLANTING 
BUENA PARK, CA 91770 

PO BOX 6270 

(626)572-6702

902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$8,413 
$0 

02/23/10 
04/23/14 

2% 

TEA1 WPCP 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12
 

07District 

07-LA-5-13.6/18.5 

Fed Aid 

26.700 

Pgm Code 

07-2464E4 

Contract 

WPCP 

Location 
Storm Water 
Plan 

RTE 5/710 SEPARATION IN LA&CITY OF 

COMMERCPERFORM HIGHWAY PLANTING, HMA 

PAVING AND INSTALL IRRIGATION SYSTEM 

Description 

INSTALL IRRIGATION SYSTEM, HWY 

PLANTING 

Type Of Work 

YAKAR GENERAL CONTRACTORS, INC 

Contractor 

SAN DIMAS, CA 91773 

(909)599-1612 

PATEL, PRAVIN 

Resident 
Engineer 

(626)572-6700 

113 E. ARROW HWY 902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$770,570

Bid + CCOs

 $122,088

Comp To date

 $60,375

This Month 

04/28/11 

Awarded 

05/17/11 

Approved 

07/20/15 

Est Comp
Accepted 

21%

%Time

 16%

% Work 
Message 

07-LA-5-15.8/16.9 

HA27 

07-184104 
ACHS-0052-(948)E 

G 00-52 9-(8E) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM 0.1 MILE N0RTH OF LORENA STREET 

OVERCROSSING TO ROUTE 10/5/101 

SEPARATION 

UPGRADE MEDIAN CONCRETE BARRIER 

PETERSON CHASE GEN ENG, INC. 

IRVINE, CA 92614 

(949)252-0441 

1792 KAISER AVE 

WANG, SIMON YEH-FU 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$4,902,573
 $2,809,379
 $437,497

02/08/11 
02/28/11 
10/15/12 

38%

 57%

07-LA-5-18.5/88.5 
07-4Y8404 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

TREAT BRIDGE DECK AND JOINT SEALS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

AZIMA, HASSAN 

3212 ROSEMEAD BLVD., 

SUITE 100 

$1,489,668
 $0
 $0

04/16/12 
05/01/12 

0%

 0%

HM3 WPCP 

IRVINE CA 92614 

(949)252-0441 
(626)572-6732 

EL MONTE, CA 91731 

07-LA-5-26.7/29.4 

HB5 

07-121844 
CMLN-6207-(055) 

--()

SWPPP 

IN LOS ANGELES COUNTY IN LOS 

ANGELES, GLENDALE AND BURBANK FROM 

ROUTE 5/134 SEPARATION TO MAGNOLIA 

BOULEVARD OVERCROSSING 

CONSTRUCT HOV LANES 

SECURITY PAVING COMPANY, INC 

SUN VALLEY,CA 91353-1489 

(818)767-8418 

PO BOX 1489 

KWAN, KIN 

(818)637-2506 

2090 FERN LN 

GLENDALE, CA 91208 

$52,317,163
 $7,290,542
 $1,417,446

12/06/10 
12/20/10 
03/13/14 

35%

 14%

07-LA-5-27.4/28.1 
07-1786A4 

IN LOS ANGELES COUNTY IN GLENDALE 

FROM SONORA AVENUE UNDERCROSSING TO 

ALLEN AVENUE UNDERCROSSING 

MODIFY INTERCHANGE 

C A RASMUSSEN, INC. 

VALENCIA, CA 91355 

28548 LIVINGSTON AVE 

RESLER, CAESAR 

(818)637-2506 

2090 FERN LN 

GLENDALE, CA 91208 

$5,953,259
 $5,707,766
 $191,214

10/11/10 
11/02/10 
03/31/12 

65%

 93%

HE11 SWPPP 

07-LA-5-31.6/36 

HB5 

07-1218V4 
SARR-005 -(029)N 

00-5 30-(9NC)M 

6207- 056-() 

SWPPP 

IN LOS ANGELES COUNTY IN BURBANK 0.3 

KM SOUTH OF COHASSET STREET 

UNDERCROSSING TO 0.1 KM NORTH OF 

SHELDON STREET OVERCROSSING 

CONSTRUCT HOV LANES 

SECURITY PAVING COMPANY, INC. 

SUN VALLEY, CA 91351-1489 

(818)767-8418 

CAO, RODOLFO 

(951)538-8922

PO BOX 1489 5200 W IMPERIAL HWY 

LOS ANGELES, CA 90045 

$54,439,473 
$29,643,809 
$1,995,055 

10/14/10 
10/26/10 
06/18/14 

40% 

54% 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 07 

07-LA-5-36.0/39.4 

Fed Aid 

HB5 

Pgm Code 

07-1219U4 

Contract 

SARR-0053-(033)N 

00-53 0-(3NC)M 

6207- 054-() 

SWPPP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN LOS ANGELE S 

ON ROUTE 5 FR 0.1KM NORTH OF SHELDON 

STREET OVERCROSSING AND VARIOUS 

LOCATIONS 

Description 

CONSTRUCT HOV LANES 

Type Of Work 

FLATIRON WEST, INC. 

Contractor 

PACOIMA, CA 91331 

9215 CRANFORD AVE 

EID, EMILE 

Resident 
Engineer 

(818)768-1939 

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$112,778,460

Bid + CCOs

 $53,105,431

Comp To date

 $3,053,863

This Month 

05/06/10 

Awarded 

05/24/10 

Approved 

08/15/14 

Est Comp
Accepted 

13%

%Time

 47%

% Work 
Message 

07-LA-5-39.2/78 

HA21 

07-4Y2304 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM PACOIMA WASH TO SMOKEY 

BEAR ROAD UNDERCROSSING 

REPLACE JOINT SEAL 

VICTORY ENGINEERS INC 

MADERA CA 93636 

(559)439-7700 

10266 HIGHWAY 41 

AL-JAMAL, ABDUL 

(805)797-1348 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$582,200
 $0
 $0

07/21/11 
09/12/11 

0%

 0%

07-LA-5-44.2/46 

HE13 

07-168004 
CMLN-6207-(046)N 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN SANTA 

CLARITA ON ROUTE 5 AND ON ROUTE 14 

CONSTRUCT HOV LANES AND CONNECTORS 

MCM SECURITY PAVING, JV 

BLOOMINGTON, CA 92316 

(909)875-0533 

19010 SLOVER AVE/PO BOX 867 

GURFINKEL, VLADIMIR Y. 

(818)364-2760 

1317 TELFAIR AVE, STE 

101 

SYLMAR, CA 91342 

$128,516,090
 $116,752,387

 $1,903,485

03/27/08 
05/01/08 
01/25/13 

67%

 89%

07-LA-5-45.2/45.5 
07-4H2404 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM 1.2 KM TO 1.7 KM NORTH OF BALBOA 

BOULEVARD OVERCROSSING 

VELARDE CONCRETE CONSTRUCTION 

INC 

CHAVEZ, EFRAIM 

523 S BRAND BOULEVARD STE 201 
13171 TELFAIR AVE., 

#101 

$304,715
 $329,286
 $15,917

06/14/11 
07/07/11 
11/16/12 

39%

 94%

HA42 WPCP 

REPLACE DRAINAGE PIPES 
SAN FERNANDO CA 91340 

(818)898-2300 
(818)364-2760 

SYLMAR, CA 91342 

07-LA-5-46.3/50 

HB4N 

07-2332A4 
ACIM-0053-(044)E 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN SANTA 

CLARITA FROM 0.3 MILE SOUTH OF WELDON 

CANYON OVERCROSSING TO 0.4 MILE SOUTH 

OF PICO CANYON ROAD LYO 

WIDEN ROADWAY AND BRIDGES WITH PCC 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

AL-JAMAL, ABDUL 

(805)797-1348 

13171 TELFAIR AVE 

SYLMAR, CA 91342 

$43,630,802
 $0
 $0

02/27/12 
03/22/12 
10/09/13 

0%

 0%

07-LA-5-59.7/73.7 

HA22 

07-252504 
SARR-IM00-(530)4

A-IM00-(530)4 

--() 

WPCP 

IN LOS ANGELES COUNTY IN VALENCIA AND 

CASTAIC FROM 0.2 MILE NORTH OF LAKE 

HUGHES ROAD UNDERCROSSING TO 0.7 MILE 

SOUTH OF VISTA DE 

PLACE RUBBERIZED HMA TYPE G AND 

SECURITY PAVING COMPANY INC 

SUN VALLEY, CA 91353-1489 

(818)767-8418 

PO BOX 1489 

WIDJAJA, DANIEL 

(661)257-0273

25061 W AVE STANFORD, 

STE 7 

VALENCIA, CA 91355 

$21,255,541 
$21,844,700 

$82,007 

01/19/11 
02/09/11 
06/29/12 

78% 

99% 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-64.8/66.1 IN LOS ANGELES COUNTY AT TEMPLIN SECURITY PAVING COMPANY INC WIDJAJA, DANIEL $10,124,720 08/28/09 0%

HA23 

07-1X6504 
ACIM-4134-(004)E 

--() 

SWPPP 

HIGHWAY UNDERCROSSING 

RESTORE ROADWAY ALIGNMENT 
SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(661)257-0273 

25061 W. AVE STANFORD 

#70 

VALENCIA CA 91355 

$9,967,997
 $233,334

09/15/09 
05/05/14 

0%

PLANT EST 

SATIS 

07-LA-5-73.2/88.6 IN LOS ANGELES COUNTY ABOUT 13 MILES GRIFFITH/COFFMAN JOINT VENTUREHUSSAIN, MUSTAFA $86,592,381 01/12/12 5%

HA22 

07-252804 
ACIM-0053-(047)E 

--() 

SWPPP 

NORTH OF CASTAIC FROM 1.2 MILE SOUTH 

OF VISTA DEL LAGO ROAD OVERCROSSING 

TO KERN COUNTY LINE 

PCC PAVEMENT,WIDEN MEDIAN SHOULDER 

SANTA FE SPRINGS CA 90670 

(562)929-1128 

12200 BLOOMFIELD AVENUE 

(661)257-0273 

25061 W. AVE. 

STANFORD, #70 

VALENCIA, CA 91355 

$1,310,504
 $986,800

02/17/12 
04/22/14 

2%

07-LA-5-87.8/88.6 IN LOS ANGELES COUNTY 0.4 MILES SECURITY PAVING COMPANY INC WIDJAJA, DANIEL $2,190,109 09/14/11 96%

HA27 

07-266404 
IM00-5304-(6E ) 

--() 

SWPPP 

NORTH OF TEJON PASS OVERCROSSING TO 

FRAZIER MOUNTAIN UNDERCROSSING 

UPGRADE MEDIAN BARRIER 
SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(661)257-0273 

25061 W. AVENUE 

STANFORD, #70 

VALENCIA, CA 91355 

$2,275,368
 $0

10/12/11 
06/29/12 

97%

07-LA-10-18.3/31.3 IN LOS ANGELES COUNTY AT VARIOUS ATKINSON CONTRACTORS L P CHOU, MICHAEL $138,146,548 10/06/08 84%

HA22 

07-166814 
ER-ACIM-(010)7 

--() 

SWPPP 

LOCATIONS 

REHABILITATE ROADWAY AND RAMPS 
FOOTHILL RANCH CA 92610 

(949)855-9755 
(626)339-1601 

27422 PORTOLA PARKWAY STE 250 1041 W BADILLO, SUITE 

112 

COVINA CA 91722 

$132,138,577
 $1,443,320

10/23/08 
08/27/12 

94%

07-LA-10-20.4/21.5 IN LA COUNTY IN MONTEREY PARK AT CITY WESTCOAST PUBLIC WORK INC AZIMA, HASSAN $1,079,918 03/21/12 0%

HA28 

07-279804 

SWPPP 

TERRACE ON RT 10 FROM .3 MILE WEST OF 

EASTERN AVE TO RT 10/710 SEP ON RT 

710 FROM RAMONA TO 

CONST MAINTENANCE VEHICLE PULLOUTS 

WOODLAND HILLS CA 91364 

(818)206-9990 

20058 VENTURA BOULEVARD #318 

(626)572-6732 

3212 ROSEMEAD BLVD., 

SUITE 100 

EL MONTE, CA 91731 

$0
 $0

05/09/12 
10/03/13 

0%

07-LA-10-24.3/0 IN LOS ANGELES COUNTY IN ALHAMBRA AT MURPHY INDUSTRIAL COATINGS,INCPUNJABI, RAJ $828,750 01/10/11 0% 

HM3 

07-3Y7004 

WPCP 

ALMANSOR AVENUE OVERCROSSING 

CLEAN AND PAINT BRIDGE GIRDERS 
SIGNAL HILL, CA 90755 

(562)427-7720 

2704 GUNDRY AVE 

(626)339-1604

1041 W BADILLO, STE 

112 

COVINA, CA 91722 

$0 
$0 

02/08/11 
09/12/12 

0% 

SUSPENDED 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-10-28.5/46.7 IN LOS ANGELES COUNTY AT VARIOUS J MCLOUGHLIN ENGINEERING CO PUNJABI, RAJ $2,633,318 04/24/12 0%
07-4Y8104 LOCATIONS ON ROUTE 10 FROM RIO HONDO 

BUSWAY TO SAN ANTONIO AVENUE 

INC 

10641 FULTON CA 
1041 W BADILLO STE 

112 

$0
 $0

05/16/12 
11/30/12 

0%

UNDERCROSSING AND ON ROUTE 164 

TREAT BRIDGE DECK, REPLACE SEALS 
RANCHO CUCAMONGA CA 91730 

COVINA, CA 91722 

HM3 WPCP (909)944-1037 

07-LA-10-31.1/32.3 IN LA COUNTY IN SAN GABRIEL RIVER FWY M C M CONSTRUCTION BOTROS, SHERIF $46,189,228 02/29/12 2%

HB4N 

07-245404 
NHI-X037-(154)N 

--() 

(RTE 605) & SAN BERNARDINO FWY (RTE 

10) FR10 & 605 INTER TO 0.8 M E/RTE 

10&605 INTERAT RTE 1 

INTERCHANGE IMPROVEMENTS DESIGN 

BUILD 

NORTH HIGHLANDS, CA 

945603001 

(..)­

P.O. BOX 620 

(626)337-8252 

1201 BALDWIN PARK 

BLVD 

BALDWIN PARK, CA 91706 

$991,943
 $0

04/20/12 
01/12/16 

2%

07-LA-10-31.2/33.4 IN LOS ANGELES COUNTY IN BALDWIN PARK FLATIRON WEST, INC. BOTROS, SHERIF $75,206,643 04/30/09 78%
07-117074 
HP21-6207-(048)C 

N620-7 04-()

--() 

FROM ROUTE 605/10 SEPARATION TO 0.2 

KM WEST OF PUENTE AVENUE 

UNDERCROSSING 

CONSTRUCT HOV LANES 

BALDWIN PARK CA 91706 

1201 BALDWIN PARK BLVD. 

(310)924-5666 

1201 BALDWIN PARK 

BALDWIN PARK, CA 91706 

$49,960,144
 $1,861,337

05/18/09 
01/23/14 

66%

HB5 SWPPP 

07-LA-10-45.7/47.2 IN LOS ANGELES COUNTY IN POMONA FROM ALL AMERICAN ASPHALT KAROUT, REDA $1,072,337 02/24/12 2%

HM1 

07-4Y5504 

WPCP 

GAREY AVENUE UNDERCROSSING TO 0.5 

MILE WEST OF INDIAN HILL BOULEVARD 

UNDERCROSSING 

RESURFACE ROADWAY W/ RUBBERIZED HMA 

CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

(626)339-1601 

1041 W. BADILLO SUITE 

112 

COVINA, CA 91722 

$4,738
 $0

03/22/12 
07/30/12 

0%

07-LA-14-24.8/70.9 IN LOS ANGELES COUNTY AT VARIOUS TRUESDELL CORPORATION OF VAZIRANI, MANSUKH $1,504,923 05/02/11 98%
07-3Y6704 LOCATIONS FROM SIERRA HIGHWAY 

UNDERCROSSING TO AMAROGOSA CREEK 

CALIFORNIA, INC 

1310 W 23RD STREET 
45120 13TH ST WEST 

LANCASTER, CA 93534 

$1,213,703
 $25,389

05/20/11 
08/30/12 

81%

TREAT BRIDGE AND REPLACE JOINT SEAL 
TEMPE AZ 85282 

(661)726-0148 

HM3 WPCP (602)437-1711 

07-LA-14-29.3/31 IN LOS ANGELES COUNTY IN AND NEAR SULLY-MILLER CONTRACTING CAO, RODOLFO C $1,082,223 08/15/11 100% 
07-2X3704 
ACST-45J1-(004)E 

45-J1 0-(4E) 

--() 

SANTA CLARITA FROM 0.9 MILE SOUTH OF 

GOLDEN VALLEY ROAD OVERCROSSING TO 

0.5 MILE NORTH OF VIA PR 

CONVERT LIGHTING 

COMPANY 

BREA CA 92821 

135 S STATE COLLEGE BLVD 

(213)712-4785

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$1,072,111 
$0 

08/30/11 
04/25/12 

100% 

COMPLETED 
05/03/12 

HA23 WPCP (714)578-9600 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-14-32.1/52.6 IN LOS ANGELES COUNTY IN SANTA LE SECURITY PAVING COMPANY INC HUSSAIN, MUSTAFA $31,166,390 01/19/12 25%

HA22 

07-251604 
NH-P014-(069)E 

--() 

WPCP 

CLARITA FROM 0.3 MILE NORTH OF SANTA 

CLARA RIVER BRIDGE TO 0.4 MILE NORTH 

OF SIERRA HIGHWAY OVE 

SLAB REPLACEMENT GRINDING & HMA 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(661)257-0273 

25061 W. AVE. 

STANFORD, #70 

VALENCIA, CA 91355 

$10,873,266
 $10,255,264

02/14/12 
08/08/12 

35%

07-LA-14-52.6/59.2 IN LOS ANGELES COUNTY IN AND NEAR SECURITY PAVING COMPANY INC WIDJAJA, DANIEL $8,679,303 02/10/12 0%

HA22 

07-254904 
NHP0-1406-(8E ) 

--()

WPCP 

PALMDALE FROM 0.4 MILE NORTH OF 

SIERRA HIGHWAY OVERCROSSING TO 

ANAVERDE CREEK 

PLANE & PLACE HMA & REPLACE SLABS 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(661)257-0273 

25061 W. AVE. 

STANFORD, #70 

VALENCIA, CA 91355 

$0
 $0

03/06/12 
01/03/13 

0%

07-LA-14-60.0/69.3 IN LOS ANGELES COUNTY IN PALMDALE AND J FLETCHER CREAMER & SON INC VAZIRANI, MANSUKH $1,563,025 03/26/12 0%
07-274004 
HSNH-P014-(070)G 

P01-4E07-() 

--() 

LANCASTER FROM 0.2 MILE NORTH OF 

PALMDALE BOULEVARD TO AVENUE 0-8 AND 

FROM 0.8 MILE SOUTH OF 

REPLACE MBGR AND INSTALL DRAINAGE 

SYLMAR CA 91342 

(818)367-9748 

12874 SAN FERNANDO ROAD 

(661)726-0148 

45120 13TH ST. WEST 

LANCASTER, CA 93534 

$0
 $0

04/13/12 
0%

HB1 WPCP 

07-LA-19-7.9/8.4 IN LOS ANGELES COUNTY IN DOWNEY AND AUTOBAHN CONSTRUCTION INC WANG, MIKE $189,592 03/28/12 16%
07-4Y5604 BELLFLOWER FROM ROSECRANS AVENUE TO 

GARDENDALE STREET COLD PLANE AND RHMA 

OVERLAY 

COLD PLANE AC PAVEMENT AND RHMA 

SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$2,685
 $2,685

04/19/12 
06/22/12 

1%

HM1 WPCP 

07-LA-22-1.1/1.4 IN LOS ANGELES COUNTY IN LONG BEACH AMERICA WEST LANDSCAPE INC TRAN, KELVIN $305,638 04/19/10 0%

HA25 

07-4T1504 

SWPPP 

FROM NORTH STUDEBAKER ROAD TO SAN 

GABRIEL RIVER BRIDGE 

HIGHWAY PLANTING AND IRRIGATION 
CHINO, CA 91710 

(909)393-6300 

15086 LA PALMA DRIVE 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 91303 

$289,484
 $1,200

06/25/10 
07/26/13 

0%

PLANT EST 

SATIS 

07-LA-27-11.0/15.9 IN LOS ANGELES COUNTY IN LOS ANGELES HIGH LIGHT ELECTRIC INC. SAYKALI, ZARIF $453,507 06/16/09 100% 
07-4T0204 FROM MULHOLLAND DRIVE TO SCHOENBORN 

STREET 

INSTALL TRAFFIC SIGNALS 
RIVERSIDE, CA 92513 

PO BOX 7339 

(310)345-6275

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$452,172 
$20,075 

07/09/09 
05/31/12 

99% 

OVER RUN 

HB4N WPCP 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 07 

07-LA-47-.8/2.1 

Fed Aid 

2020.0202 

Pgm Code 

07-3X6704 

Contract 
Location 

Storm Water 
Plan 

LA-47 VINCENT THOMAS BRDGE IN HARBOR 

AREA BETWEEN CITY OF SAN PEDRO & 

TERMINAL ISLE REPAIR EXTENSIVE 

STRUCTURAL DAMAGE DIR'S EMERG 

Description 

REPAIR STRUCTURAL DAMAGE OF BRIDGE 

Type Of Work 

GRIFFITH COMPANY 

Contractor 

BREA, CA 92821 

3050 E. BIRCH STREET 

AKBARIAN, MASSOD 

Resident 
Engineer 

(562)860-3085 

17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$10,735,000

Bid + CCOs

 $889,377

Comp To date

 $151,316

This Month 

10/31/11 

Awarded 

12/21/11 

Approved 

02/25/13 

Est Comp
Accepted 

25%

%Time

 8%

% Work 
Message 

0 

07-LA-47-.9/2 
07-4Y5004 

IN LOS ANGELES COUNTY IN LOS 

AT VINCENT THOMAS BRIDGE 

RELOCATE PLATFORM SYSTEM 

ANGELES SAFWAY SEERVICES LP 

GARDENA CA 90248 

601 WEST 140TH STREET 

AKBARIAN, MASSOD 

(562)860-3085 

$2,084,719
 $1,583,633

 $1,522

06/16/10 
07/13/10 
12/17/12 

75%

 76%

HM3 SWPPP 

07-LA-47-3.4/4.6 

HA21 

07-138204 
NHBR-P047-(010)N 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LONG BEACH 

AND LOS ANGELES ON ROUTE 47 FROM 

OCEAN BOULEVARD TO ROUTE 103 

JUNCTION AND ON ROUTE 103 FROM 

REPLACE STEEL BRIDGE WITH CIP 

M C M CONSTRUCTION INC 

WILMIMGTON, CA 90744 

(562)432-4343 

460 N. HENRY FORD AVENUE 

SUI, HAMMER 

(562)216-5940 

450 N. HENRY FORD 

AVENUE 

WILMIMGTON, CA 90744 

$181,216,490
 $18,341,212
 $1,186,483

06/30/11 
07/13/11 
05/11/17 

9%

 10%

07-LA-57-.9/11.6 
07-4Y8304 

IN LOS ANGELES COUNTY AT VARIOUS LO 

CATIONS 

METH DECK,JOINT SEAL,SPALL REPAIR, 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

PUNJABI, RAJ 

1041 W. BADILLO SUITE 

112 

$1,045,590
 $0
 $0

03/26/12 
04/13/12 
12/04/12 

0%

 0%

HM3 WPCP 

IRVINE CA 92614 

(949)252-0441 
(626)339-1601 

COVINA, CA 91722 

07-LA-60-.6/30.3 
07-4Y3604 

IN LOS ANGELES FROM POST MILE R0.63 

R30.33 

BRIDGE PRESERVATION 

J MCLOUGHLIN ENGINEERING CO 

INC 

10641 FULTON CT 

IZADPANAH, MOE 

3212 ROSEMEAD 

BOULEVARD #100 

$1,214,998
 $0
 $0

03/14/12 
04/09/12 

0%

 0%

HM3 WPCP 

RANCHO CUCUMONGA CA 91730 

(909)944-1037 
(626)572-6732 

EL MONTE, CA 91731 

07-LA-60-4.4/12.2 
07-258924 
ACNH-X037-(144)E 

--() 

IN LOS ANGELES COUNTY IN MONTEBELLO 

ON ROUTE 60 AND IN LOS ANGELES ON 

ROUTE 170 

CONSTRUCT AUSTIN VAULT SAND FILTERS 

O DONNELL CONSTRUCTION, INC. 

SAN DIMAS CA 91773 

559 W. COVINA BOULEVARD 

TRUJILLO, GILBERT 

(310)345-6275

12975 CULVER BLVD. 

LOS ANGELES CA 90066 

$1,202,119 
$1,165,527 

$0 

11/25/09 
12/14/09 
07/02/12 

57% 

97% 

HA42 SWPPP 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-60-7.7/0 IN THE CITY OF MONTEBELLO LA-60 FLATIRON WEST, INC. SAAD, HUSSEIN $9,985,000 12/19/11 100%
07-3X7004 FREEWAY PM 7.77 PARAMOUNT BLVD O/C BR 

NO 53-1910 DEMOLISH, REPAIR, REPLACE 

BRIDGE STRUCTUREDIR'S O 
SAN MARCOS, CA 92078 

1770 LA COSTA MEADOWS DRIVE 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$394,095
 $0

01/31/12 
09/30/12 

4%

OVER RUN 
05/25/12 

DEMOLISH,REPAIR,REPLACE BRIDGE 
2020 

STRUCTURE 
201130 

07-LA-60-7.7/0 IN LA COUNTY NO ROUTE 60 AT PARAMOU ORTIZ ENTERPRISES INCORPORATEDWANG, SIMON $5,336,642 02/29/12 37%
07-293904 NT BOULEVARD OVERCROSSING (BRIDGE 53­

1910) 

BRIDGE REPLACEMENT 
IRVINE CA 92618 

(949)753-1414 

6 CUSHING WAY SUITE 200 

(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$4,404,171
 $2,074,688

02/29/12 
10/31/12 

90%

HA21 WPCP 

07-LA-60-11.6/23.6 IN LA COUNTY IN CITY OF INDUSTRY AND FLATIRON WEST INC DOUGHLY JOE $68,375,335 12/22/11 5%

HA22 

07-286904 
ACNH-P060-(140)E 

--() 

SWPPP 

DIAMOND BAR FROM ROUTE 60/605 

SEPARATION TO S57/60 SEPARATION 

REPLACE PCC SLAB, GRIND PAVEMENT 
SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(909)594-2350 

721 BREA CANYON ROAD 

STE A 

WALNUT, CA 91789 

$95,650
 $53,850

01/18/12 
04/30/14 

0%

07-LA-60-23.9/30.5 IN LOS ANGELES COUNTY IN DIAMOND BAR CHUMO CONSTRUCTION INC SANDOVAL, MARTIN $21,554,432 10/14/10 7%

HA22 

07-253304 
ACNH-P060-(138)E 

--() 

WPCP 

AND POMONA FROM 0.8 MILE WEST OF 

GRAND AVENUE OVERCROSSING TO SAN 

BERNARDINO COUNTY LINE 

REPLACE PAVEMENT 

BALDWIN PARK CA 91706 

(626)960-9502 

14425 JOANBRIDGE STREET 

(909)594-3720 

721 BREA CANYON RD, 

STE 6 

WALNUT, CA 91789 

$18,223,757
 $1,126,227

11/03/10 
12/30/12 

84%

07-LA-60-29.5/29.5 IN CITY OF POMONA ON S. GAREY AVENUE BRUTOCO ENGINEERING & GALVAN, PATRICIA $1,235,000 08/26/11 100%
07-3X6204 ADJACENT TO LA-60 PM 29.5 REPAIR 

DAMAGE CAUSE BY VEHICLE COLLISION 

CONSTRUCTION INC. 

14801 SOLVER AVENUE 
721 BREA CANYON ROAD 

SUITE 6 

$346,300
 $3,698

11/14/11 
05/31/12 

28%

20.20 

DIR'S EMERGENCY F.A. 

REPAIR MAINTENANCE STATION 
FONTANA, CA 92337 

(909)594-4270 

WALNUT, CA 91789 OVER RUN 

201130 

07-LA-60-/6.9 IN LOS ANGELES COUNTY IN LOS ANGELES ALL AMERICAN ASPHALT IZADPANAH, MOE $8,275,067 05/02/11 89% 

HA22 

07-251304 
NHP0-6013-( 9E) 

--() 

WPCP 

MONTEREY PARK AND MONTEBELLO FROM 

SANTA FE AVENUE UNDERCROSSING TO 

GREENWOOD AVENUE OVERCR 

GRIND AND REPLACE CONCRETE PAVEMENT 

CORONA, CA 92878-2229 

(951)736-7600 

PO BOX 2229 

(626)572-6732

3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE, CA 91731 

$4,832,237 
$365,395 

05/18/11 
06/20/12 

56% 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-91-6.4/12 IN LOS ANGELES COUNTY IN LOS ANGELES TRUESDELL CORPORATION OF NJOYA, DAVID $2,092,087 02/02/12 0%

HA21 

07-260504 
ACNH-X037-(153)E 

--() 

WPCP 

AND LONG BEACH AT ROUTE 110/91 

SEPARATION AND ROUTE 91/710 

SEPARATION 

REPAIR BRIDGE CRACKS AND OVERLAY 

CALIFORNIA INC 

TEMPE AZ 85282 

(602)437-1711 

1310 W 23RD STREET 

(310)609-0264 

18730 WILMINGTON 

AVE., #103 

RANGO DOMINGUEZ, CA 

90220 

$12,400
 $0

02/22/12 
12/31/12 

1%

07-LA-91-6.4/17.6 IN LOS ANGELES COUNTY AT VARIOUS TRUESDELL CORP OF CALIF, INC. WANG, MIKE $1,395,395 04/18/11 82%
07-4Y1404 LOCATIONS 

TREAT BRIDGE WITH METHACRYLATE 
TEMPE, AZ 85282 

(602)437-1711 

1310 W 23RD ST 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$1,176,318
 $494,440

05/05/11 
06/29/12 

79%

HM3 WPCP 

07-LA-91-10.1/14.6 IN LOS ANGELES COUNTY IN COMPTON, R J NOBLE COMPANY $784,159 04/09/12 0%
07-3Y9504 LONG BEACH AND BELLFLOWER FROM 0.1 

MILE WEST OF COMPTON CREEK BRIDGE AND 

P O BOX 620 $0
 $0

04/27/12 
0%

OVERHEAD TO ROUTE 91/19 

COLD PLANE AC AND PLACE HMA 

ORANGE CA 928569020 

(714)637-1550 

HM1 WPCP 

07-LA-91-11.7/12 IN LOS ANGELES COUNTY IN LONG BEACH WESTERN STRUCTURES SAAD, HUSSEIN $1,835,476 11/14/11 72%

HA21 

07-260104 
NHPP-0911-(33E) 

--() 

WPCP 

AT ROUTE 91/710 SEPARATION 

REPLACE BRIDGE RAILING 
RIVERSIDE CA 92503 

(951)352-4300 

6005 TYLER STREET 

(562)860-3085 

17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$820,139
 $272,377

12/21/11 
10/30/12 

44%

07-LA-101-.2/11.5 IN LOS ANGELES COUNTY IN LOS ANGELES O DONNELL CONSTRUCTION INC PATEL, PRAVIN $636,164 04/13/11 94%
07-4Y3004 AT VARIOUS LOCATIONS FROM SIXTH 

STREET OVERCROSSING TO MOORPARK 

STREET UNDERCROSSING 

CLEAN AND TREAT BRIDGE DECK 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$388,184
 $0

05/04/11 
05/30/12 

60%

HM3 WPCP 

07-LA-101-1.0/8.1 IN LOS ANGELES COUNTY LOS ANGELES PETERSON CHASE GENERAL RESLER, CAESAR $711,727 02/01/10 100% 
07-3Y9204 FROM SPRING STREET OVERCROSSING 

PILGRIMAGE ROAD OVERCROSSING 

REPLACE CONCRETE PAVEMENT 

TO ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92614-5706 
(818)637-2506

1792 KAISER AVE 
2090 FERN LN 

GLENDALE, CA 91208 

$710,849 
$0 

02/16/10 
01/05/12 

100% 

COMPLETED 
05/14/12 

HM1 WPCP 
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Statement of Ongoing Contracts as of 05/20/12	
06/05/12 

District 07 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

07-LA-101-6.3/8.3 IN LA COUNTY IN LOS ANGELES FROM Y A K A R PATEL, PRAVIN $835,919 06/13/11 100%

07-4T2304 $567,792 08/05/11
SUNSET BLVD OVERCROSSING TO 0.3 MILE 113 E ARROW HWY
 902 S. SAN GABRIEL	 68%

ACNH-Q101-(201)E	 $49,096 01/31/13


NORTH OF PILGRIMAGE OVERCROSSING
 BOULEVARD
 
--()	 SAN DIMAS CA 91773


WATER CONSERVATION MEASURES ROSEMEAD, CA 91770

(909)599-1612
 

(626)572-6700

HA25 SWPPP
 

07-LA-101-15.5/16.1	 IN LOS ANGELES COUNTY IN LOS ANGELES SEMA CONSTRUCTION, INC. TRUJILLO, GILBERT $5,093,748 01/13/11 27%


FROM 0.7KM EAST OF VAN NUYS BOULEVARD 6 ORCHARD, STE 150 12975 W. CULVER BLVD 53%

07-199634 $2,702,678 02/10/11
 
NH-Q101-(185)E $249,398 12/19/12


UNDERCROSSING TO 0.4KM WEST OF VAN LOS ANGELES, CA 90066

--() LAKE FOREST, CA 92630


NUYS BOULEVARD UNDE (310)821-1847

(949)470-0500


WIDEN OFF RAMPS
 
HB4C SWPPP
 

07-LA-101-31.1/38.2	 IN LOS ANGELES COUNTY IN CALABASAS GRIFFITH COMPANY DAVIS, ALAN $13,062,859 02/10/11 100%


AGOURA HILLS AND WESTLAKE VILLAGE 12200 BLOOMFIELD AVE
07-252104	 $13,370,693 03/22/11
1525 RANCHO CONEJO	 100%

SARR-Q101-(182)E	 $0 09/16/12


FROM 0.2 MILE WEST OF LAS VIRGENES BLVD, STE 102

Q1-01 1-(2E) SANTA FE SPRINGS, CA 90607
 04/27/12


ROAD OVERCROSSING TO LOS A THOUSAND OAKS, CA 91320 COMPLETED

--() (562)929-1128


PAVEMENT REHABILITATION (805)375-9247

HA22 SWPPP
 

07-LA-105-.4/14.6	 IN LOS ANGELES COUNTY FROM WB RTE 105 CAROLINO CONSTRUCTION SAKER, GEORGE $631,759 04/05/12 0%


TO SB RTE 1 CONN OC TO PARAMOUNT BLVD CORPORATION
07-1W0204	 $0 04/25/12
11229 S. WOODRUFF	 0%

$0


OC	 3035 EAST 8TH ST
 AVE.
 
TREAT BRIDGE DECK, REPLACE SEALS DOWNEY, CA 90241


NATIONAL CITY CA 91950
 
(562)401-3333


HM3 WPCP	 (619)474-4200
 

07-LA-105-6.0/8	 IN LOS ANGELES COUNTY AT VARIOUS LEGG INC ARIAS, JUAN $940,267 06/28/11 100%


LOCATIONS 2551 2ND STREET
07-264704	 $102,201 07/14/11
11229 S. WOODRUFF AVE	 11%

ACIM-X037-(151)E	 $15,750 06/20/12


REPLACE JOINT SEALS DOWNEY, CA 90241

--() LIVERMORE CA 94550
 

(562)572-6016

(925)605-4500
 

HA21 WPCP
 

07-LA-105-7.4/7.5	 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE GENERAL GALLARDO, SAM $198,386 06/10/11 68%
 

AT ROUTE 105/110 SEPARATION ENGINEERING CONSTRUCTION INC 18730 S. WILMINGTON 86%

07-4T2204 $172,980 06/24/11
 

$0 06/29/12

REPAIR STORM DRAIN PIPE 1792 KAISER AVENUE
 AVE. #103
 

RANCHO DOMINGUEZ, CA SUSPENDED

IRVINE CA 92614
 

90220
 
HA42 WPCP	 (949)252-0441
 

(310)609-0264
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-105-/18.2 IN LOS ANGELES AT VARIOUS LOCATIONS AUTOBAHN CONSTRUCTION INC TRAN, KELVIN $9,264,880 06/14/11 100%
07-4Y8604 
ACIM-1053-(035)E 

--()

FROM CALIFORNIA STREET TO STUDEBAKER 

ROAD 

PROFILE GRIND PCC PAVEMENT AND 
ORANGE, CA 92867 

(714)769-7025 

933 N. BATAVIA STREET 

(562)401-3333 

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$7,741,209
 $0

06/29/11 
05/04/12 

100%

COMPLETED 
05/10/12 

HM1 WPCP 

07-LA-110-.8/21.4 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL JAROMI, REZA $2,312,454 11/05/10 93%
07-256104 
HSIM-0110-(799)E 

01-1017-(9E) 

--() 

LOCATIONS FROM 0.1 MILE NORTH OF 

CHANNEL STREET OVERHEAD TO 0.1 MILE 

SOUTH OF ROUTE 110/10 SEPARA 

INSTALL METAL BEAM GUARD RAIL 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92614 
(562)401-3333 

1792 KAISER AVENUE 
11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$1,843,252
 $31,019

12/02/10 
06/14/12 

79%

HB1 WPCP (949)252-0441 

07-LA-110-1.2/31 IN LA COUNTY IN LOS ANGELES, CARSON , TRUESDELL CORPORATION OF ARIAS, JUAN $1,853,838 12/23/11 23%

HA21 

07-4Y2404 
BRIM-1101-(806)E 

--() 

WPCP 

SOUTH PASADENA AND PASADENA AT 

VARIOUS LOCATIONS FROM CHANNEL STREET 

OVERHEAD TO FREMONT AVE 

TREAT BRIDGE DECK WITH METHACRYLATE 

CALIFORNIA INC 

TEMPE AZ 95282 

(602)437-1711 

1310 W 23RD STREET 

(562)572-6016 

11229 S WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$26,750
 $15,500

01/18/12 
09/07/12 

1%

07-LA-110-21.2/22.8 IN LOS ANGELES COUNTY IN LOS ANGELES FLATIRON WEST, INC. SAMY, RAGY $22,178,820 11/12/09 64%
07-2411U4 
ACHN-P110-(017)E 

--() 

FROM 0.1 KM SOUTH OF WASHINGTON 

BOULEVARD UC TO 0.2 KM NORTH OF 

WILSHIRE BOULEVARD OC 
BUENA PARK, CA 90621 

6185 AUTO CENTER DR 

(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$18,770,201
 $333,543

12/07/09 
10/25/13 

84%

CONSTRUCT AUXILIARY LANES 
HB4N SWPPP 

07-LA-110-23.3/23.6 IN LOS ANGELES COUNTY FROM FIRST ST BURNS-PACIFIC CONSTRUCTION,INCPATEL, PRAVIN $885,000 03/06/12 100%
07-3X7404 U/C TOTEMPLE AVE U/C SOUTH OF 4 LEVEL 

101/110 INDOWNTOWN LA AREA TO REPAIR 

STORM DAMAGE DIR'S 
THOUSAND OAKS, CA 91360 

505 THOUSAND OAKS BLVD 902 SAN GABRIEL 

BOULEVARD 

ROSEMEAD, CA 91770 

$381,149
 $137,760

03/29/12 
07/31/12 

43%

OVER RUN 

20.20 
ELB TO REPAIR DAMAGED 

ROADWAY&SUPPORT SLOP 
(626)572-6700 

201130 

07-LA-134-1.9/2.3 IN LOS ANGELES COUNTY IN BURBANK AND GRIFFITH COMPANY WANG, SIMON YEH-FU $31,629,796 02/23/07 100% 
07-188504 LOS ANGELES FROM 0.5 KM WEST OF PASS 

AVENUE OVERCROSSING TO 0.2 KM EAST OF 

OLIVE AVENUE OVERC 

MODIFY INTERCHANGE AND ON RAMP 

BREA, CA 92821 

(714)984-5500 

3050 E. BIRCH STREET 

(626)572-6700

902 SAN GABRIEL BLVD. 

ROSEMEAD CA 91770 

$31,139,055 
$0 

03/12/07 
12/29/12 

98% 

OVER RUN 
05/25/12 

HE11 SWPPP 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-134-5.9/8.6 IN LOS ANGELES COUNTY IN GLENDALE BELAIRE-WEST LANDSCAPE, INC. KWAN, KIN $2,279,480 08/07/07 0%
07-182704 FROM SAN FERNANDO ROAD UNDERCROSSING 

TO SINCLAIR AVENUE UNDERCROSSING 

PLANTING AND IRRIGATION 
BUENA PARK CA 90622 

PO BOX 6270 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$2,182,104
 $0

09/10/07 
11/07/11 

0%

PLANT EST 

HA25 SWPPP 
SATIS 

07-LA-134-95.0/13.8 IN LOS ANGELES COUNTY IN GLENDALE AMERICA WEST LANDSCAPE, INC. KWAN, KIN $280,478 09/09/11 53%
07-1827A4 FROM SANFERNANDO ROAD U/C TO SINCLAIR 

AVENUE U/C TAKEOVER AGREEMENT 

PERFORM HIGHWAY PLANTING & INSTALL 
CHINO, CA 91710 

15086 LA PALMA DR. 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$245,611
 $9,292

09/09/11 
08/01/12 

87%

IRRIGA 
SHOPP 

07-LA-138-54.3/55.3 IN LOS ANGELES COUNTY AT LITTLEROCK TORO ENTERPRISES INC TIEU, FRED $5,956,767 10/26/11 20%
07-127224 
NP-P138-(044)E 

--() 

FROM 77TH STREET EAST TO 0.2 KM 

OF 87TH STREET EAST 

WIDEN HIGHWAY WITH HMA OVER AB 

EAST 

OXNARD CA 93031 

(805)483-4515 

P O BOX 6285 

(661)726-0148 

45120 13TH ST. WEST 

LANCASTER, CA 93534 

$1,633,397
 $1,203,479

12/02/11 
01/10/13 

27%

HE13 SWPPP 

07-LA-138-60.0/60.4 IN LOS ANGELES COUNTY AT PEARBLOSSOM CALIF ENG AND CONTRACTING, INCBANOS, ROGER $204,302 06/26/08 83%

HB4N 

07-4S2704 

WPCP 

FROM 129TH STREET EAST TO 133RD 

STREET EAST 

INSTALL SIGNAL AND LIGHTING 
FOUNTAIN VALLEY, CA 92708 

(714)708-3544 

16027 BROOKHURST ST, STE G24 

(818)364-2760 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$179,402
 $0

07/25/08 
09/30/11 

88%

SUSPENDED 

07-LA-138-63.4/66 IN LOS ANGELES COUNTY IN LLANO FROM GRANITE CONSTRUCTION COMPANY HARTANTO, HIN $9,810,419 12/15/11 10%
07-127274 
ACNH-P138-(046)E 

0.5 KM WEST OF 165TH STREET EAST TO 

0.6 KM WEST OF 190TH STREET EAST 

P O BOX 50085 $100,163
 $100,163

01/05/12 
06/01/14 

1%

--() 
WIDEN ROAD FROM 2 TO 4 LANES 

WATSONVILLE CA 950775085 

(831)724-1011 
(818)262-7120 

HE13 SWPPP 

07-LA-187-4.3/0 IN LOS ANGELES COUNTY, IN LOS ANGELES VT ELECTRIC INC SAYKALI, ZARIF $277,531 08/24/11 52% 
07-4T2804 
ACST-PP18-(700)2 

--() 

AT BEETHOWEN STREET 

MODIFY SIGNAL & UPGRADE CURB RAMPS 
UPLAND CA 91786 

(951)985-1755 

869 W 9TH ST 

(310)345-6274

12975 CULVER BLVD. 

LOS ANGELES, CA 90066 

$247,339 
$91,202 

09/13/11 
06/05/12 

89% 

HB4N WPCP 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 07 

07-LA-210-5.7/5.7 

Fed Aid 

HB1 

Pgm Code 

07-4T3704 

Contract 

ACIM-2101-(811)E 

21-01 8-(1E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY NEAR LOS 

ANGELES AT ROUTE 118/210 SEPARATION 

Description 

INSTALL CONCRETE BARRIER RAILING 

Type Of Work 

O'DONNELL CONSTRUCTION INC 

Contractor 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

MOHSENZADEH, ALI 

Resident 
Engineer 

(818)364-2760 

13171 TELFAIR AVE. 

101 & 102 

SYLMAR, CA 91342 

$382,315

Bid + CCOs

 $0

Comp To date

 $0

This Month 

04/05/12 

Awarded 

04/25/12 

Approved 

08/03/12 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

07-LA-210-25.8/47 

HA22 

07-253804 
ACIM-210 -(798) 

--()

SWPPP 

IN LOS ANGELES COUNTY IN PASADENA, 

ARCADIA, MONROVIA, DUARTE, IRWINDALE, 

AZUSA, GLENDORA AND LA VERNE 

REHABILITATE CONCRETE 

J MCLOUGHLIN ENG. CO, INC. 

RANCHO CUCAMONGA, CA 91730 

(909)944-1037 

10641 FULTON CT 

GALVAN, PATRICIA 

(909)594-4270 

721 BREA CANYON RD, 

STE 6 

WALNUT, CA 91789 

$44,813,314
 $43,349,589

 $268,990

11/18/10 
12/23/10 
10/31/12 

50%

 96%

07-LA-210-30.7/41.4 

HA28 

07-267004 

WPCP 

IN LA COUNTY ON ROUTE 210 AT VARIOUS 

LOCATIONS FROM HUNTINGTON DRIVE TO 

AZUSA AVENUE 

CONSTRUCT VEHICLE PULLOUTS AND PAVE 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

AZIMA, HASSAN 

(626)572-6732 

3212 ROSEMEAD BLVD., 

SUITE 100 

EL MONTE, CA 91731 

$536,842
 $0
 $0

03/27/12 
04/13/12 
03/05/13 

0%

 0%

07-LA-210-35.5/35.9 
07-224504 

IN LOS ANGELES COUNTY IN DUARTE FROM 

DUNCANNON AVENUE UNDERCROSSING TO 

HIGHLAND AVENUE UNDERCROSSING 

CONSTRUCT SOUND WALL 

O'DONNEL CONTRUCTION INC. 

SAN DIMAS CA 91773 

559 W. COVINA BLVD 

RESLER, CAESAR 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$2,828,132
 $2,836,956

 $64,361

06/10/10 
06/25/10 
05/31/12 

72%

 100%

HB311 SWPPP 

07-LA-210-49.1/52.1 

HA25 

07-4T4604 
ACST-P210-(013)E

 P2-10 0-(3E) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN CLAREMONT 

FROM THOMPSON CREEK BRIDGE 

UNDERCROSSING TO BASELINE ROAD 

OVERCROSSING 

PLACE HIGHWAY PLANTING 

STL LANDSCAPE AVE 

LOS ANGELES CA 90001 

(323)581-8200 

8122 COMPTON AVE 

PUNJABI, RAJ 

(626)339-1601 

1041 W BADILLO STE 

112 

COVINA, CA 91722 

$287,746
 $0
 $0

03/26/12 
05/09/12 
09/20/13 

0%

 0%

07-LA-210-/11.1 

HM1 

07-3Y5404 

WPCP 

IN LA COUNTY IN LA ON RTE 210 FROM 

RTE 5/210 SEPARATION TO SUNLAND BLVD 

UNDERCROSSING AND ON RTE 405 FROM 

NORDHOFF ST UNDERCROSSI 

PROFILE GRIND AND REPLACE PAVEMENT 

PAVE TECH INC 

CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

CHAVEZ, EFRAIM 

(818)364-2760

13171 TELFAIR AVE., 

#101 

SYLMAR, CA 91342 

$7,819,615 
$3,634,221 
$875,667 

06/01/11 
06/24/11 
07/06/12 

76% 

44% 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-213-.3/3.4 

HM1 

07-4Y5104 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AND RANCHO PALOS VERDES FROM 19TH 

STREET TO AVENIDA APPRENDA 

COLD PLANE & OVERLAY 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

NJOYA, DAVID 

(310)609-0264 

18730 S. WILMINGTON 

AVE. #103 

RANCHO DOMINGUEZ, CA 

90220 

$1,261,343
 $0
 $0

04/05/12 
05/09/12 
10/09/12 

0%

 0%

07-LA-405-.3/11.4 

HM1 

07-3Y7304 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM ATHERTON STREET 

UNDERCROSSING TO TORRANCE LATERAL 

CHANNEL 

PLACE RUBBERIZED HOT MIX ASPHALT 

ALL AMERICAN ASPHALT 

CORONA, CA 92878-2229 

(951)736-7600 

PO BOX 2229 

SAAD, HUSSEIN 

(562)860-3085 

17912 CRUSADER AVE, 

STE 101 

CERRITOS, CA 90703 

$2,057,647
 $1,544,455

 $0

01/14/11 
02/15/11 
06/30/12 

100%

 92%

07-LA-405-8.8/8.8 

HM3 

07-4Y6804 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT DOLORES YARD OVERHEAD 

TREAT BRIDGE AND REPLACE JOINT SEAL 

PENHALL COMPANY 

SAN LEANDRO, CA 94577 

(510)357-8810 

13750 CATALINA ST 

SAAD, HUSSEIN 

(562)860-3085 

17912 CRUSADER AVE, 

STE 101 

CERRITOS, CA 90703 

$1,392,171
 $1,481,696

 $0

04/18/11 
05/19/11 
08/30/12 

100%

 99%

07-LA-405-16.1/20.7 

HM1 

07-4Y5304 

WPCP 

IN LOS ANGELES COUNTY IN HAWTHORNE, 

LAWNDALE, REDONDO BEACH AND TORRANCE 

FROM 0.1 MILE NORTH OF YUKON AVENUE 

UNDERCROSSING TO 120 

REPLACE AND GRING PAVEMENT 

ALL AMERICAN ASPHALT 

CORONA, CA 92878-2229 

(951)736-7600 

PO BOX 2229 

NJOYA, DAVID 

(310)609-0264 

18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$4,510,230
 $581,948
 $574,725

05/09/11 
06/01/11 
10/30/12 

62%

 13%

07-LA-405-24.4/25.8 

HB4N 

07-241304 
IM4-0530-(20E) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN IN LOS 

ANGELES AND CULVER CITY FROM 0.8 KM 

NORTH OF LA TIJERA BOULEVARD 

OVERCROSSING TO 0.4 KM SOUTH OF 

WIDEN RC SLAB 

ORTIZ ENTERPRISES INCORPORATED 

IRVINE CA 92618 

(949)753-1414 

TRUJILLO, GILBERT 

(310)345-6270 

6 CUSHING WAY SUITE 200 12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$17,804,159
 $6,329,351
 $1,267,647

05/31/11 
06/09/11 
05/30/14 

29%

 35%

07-LA-605-.8/25.9 
07-4Y9004 

IN LOS ANGELES AT VARIOUS LOCATIONS 

TREAT BRIDGE DECK & REPLACE JOINT 

VELARDE CONCRETE CONSTRUCTION 

INC 

WANG, MIKE 

523 S BRAND BLVD SUITE 201 
11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$1,290,824 
$0 
$0 

03/28/12 
04/13/12 
01/03/13 

0% 

0% 

SAN FERNANDO CA 91340 
(562)401-3333

HM3 WPCP (818)898-2300 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 85 

Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-605-1.7/6.8 IN LOS ANGELES COUNTY FROM CARSON CLEAN CUT LANDSCAPE FAYAD, HASSAN $454,766 08/05/11 43%

HA25 

07-4T3204 

WPCP 

STREET UNDERCROSSING TO ROSECRANS 

AVENUE UNDERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

(562)860-3085 

17912 CRUSADER AVE. 

STE 101 

CERRITOS, CA 90703 

$14,625
 $0

08/18/11 
02/10/14 

3%

SUSPENDED 

07-LA-605-3.4/25.8 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL ARIAS, JUAN $2,134,245 12/06/11 16%
07-4Y1804 
IT60-5295-(5E ) 

--() 

LOCATIONS FROM 195TH STREET 

OVERCROSSING TO ROUTE 605/210 

SEPARATION 

TREAT BRIDGE DECKS AND REPLACE SLAB 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

(562)572-6016 

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$9,416
 $8,336

12/21/11 
11/05/12 

0%

HM3 WPCP (949)252-0441 

07-LA-710-6.8/9.5 IN LOS ANGELES COUNTY IN LONG BEACH ALL AMERICAN ASPHALT AKBARIAN, MASSOD $1,574,000 05/18/11 0%

HM1 

07-4Y7204 

WPCP 

FROM 0.1 MILE SOUTH OF ROUTE 1/710 

SEPARATION TO ROUTE 405/710 

SEPERATION 

COLD PLANE AC PAVEMENT 

CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

(562)860-3085 

17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$0
 $0

09/22/11 
0%

07-LA-710-17.2/26.4 IN LA COUNTY ON ROUTE 710 AT VARIOUS SHIMMICK/MYERS & SONS J V JAHROMI, REZA $102,593,895 04/04/12 0%

HA22 

07-202114 
ACNH-7101-(809)N 

--()

SWPPP 

LOCATIONS FROM LOS ANGELES RIVER 

BRIDGE TO RAMONA BOULEVARD 

UNDERCROSSING. 

LONG LIFE PAVEMENT & WIDEN BRIDGES 

IRVINE CA 92618 

(949)333-1500 

16481 SCIENTIFIC WAY 

(562)401-3333 

11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$0
 $0

04/30/12 
05/20/15 

0%

07-LA-710-18.1/20.8 IN LA COUNTY IN SOUTH GATE BELL SEMA CONSTRUCTION, INC. JAHROMI, REZA $42,829,061 08/06/09 83%

HA22 

07-269004 
SARR-P710-(014)E 

P7-10 0-(4E) 

--() 

SWPPP 

GARDENS BELL AND CITY OF COMMERCE 

FROM 0.3 MILES SOUTH OF FIRESTONE 

BOULEVARD OVERCROSSING TO 0.2 

LONG LIFE PAVEMENT REHABILITATION 

LAKE FOREST CA 92630 

6 ORCHARD, SUITE 150 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY CA 90241 

$38,166,521
 $1,036,770

09/22/09 
09/27/12 

88%

07-LA-710-22.5/22.7 IN LOS ANGELES COUNTY IN THE CITY OF WESTERN STRUCTURES GALLARDO, SAM $2,570,826 02/15/11 81% 

HB311 

07-002344 
NH-7101-(801)E 

--() 

SWPPP 

COMMERCE AT WASHINGTON 

UNDERCROSSING 

CONSTRUCT SOUND WALL 

BOULEVARD 

RIVERSIDE, CA 92503 

(951)362-4300 

6005 TYLER ST 18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$1,337,847 
$118,346 

03/01/11 
07/31/12 

55% 

SUSPENDED 

(310)609-0264
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY CLEAN CUT LANDSCAPE IZADPANAH, MOE $334,613 08/31/11 0%
07-1797A4 PARK & ALHAMBRA FROM RTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING TAKEOVER CONTRACT F 
CLOVIS, CA 93619 

8406 N. ARMSTRONG 3212 ROSEMEAD BLVD, 

SUITE 100 

EL MONTE, CA 91731 

$220,786
 $2,725

09/09/11 
03/15/15 

0%

PLANT EST 

SHOPP 
HIGHWAY PLANTING IRRIGATION REPAIRS (626)572-6732 SATIS 

07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY BELAIRE-WEST LANDSCAPE, INC. IZADPANAH, MOE $934,726 07/09/09 100%
07-179704 PARK AND ALHAMBRA FROM ROUTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING 
BUENA PARK CA 90622 

PO BOX 6270 3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE CA 91731 

$726,578
 $0

08/06/09 
06/24/13 

92%

HA25 SWPPP 
ROADSIDE RESTORATION (626)572-6732 

07-LA-5719-/0 IN LOS ANGELES COUNTY IN LONG BEACH METROCELL CONSTRUCTION INC PARADA, NELSON $238,900 06/28/11 100%
07-0AA074 AT THE LONG BEACH MAINTENACE 

AT 22101 SOUTH SANTA FE AVE 

INSTALL PHOTOVOLTAIC PANELS 

STATION 

SANTA FE SPRINGS CA 90670 

(562)696-0319 

8104 FREESTONE AVENUE 

(562)401-3333 

11229 SOUTH WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$232,928
 $0

07/15/11 
05/31/12 

98%

07-LA-5953-/0 IN LOS ANGELES COUNTY IN COMMERCE AT STEINY AND COMPANY, INC. PARADA, NELSON $206,420 03/22/10 100%
07-0AA014 CENTRAL MAINTENANCE STATION AT 7300 

EAST BANDINI BOULEVARD 

INSTALL PHOTOVOLTAIC PANELS 
BALDWIN PARK CA 91706-0993 

PO BOX 8100 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$186,608
 $8,300

04/20/10 
07/18/12 

90%

OVER RUN 

07-VEN-1-/10.2 ON PCH FROM 0.0PM LA/VEN CTY LINE UNION ENGINEERING COMPANY INC.CASTILLO, ELOY $1,985,000 12/21/10 100%
07-3X2304 NORTH TOPM 10.2 LAS POSAS RD O/C IN 

MALIBU 

CLEAR ROCKFALL & SLIDE DEBRIS 
VENTURA, CA 93003 

1399 ARUNDELL AVE. 

(310)821-1847 

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$1,984,281
 $0

12/21/10 
02/28/12 

99%

OVER RUN 

20.20 

201130 

07-VEN-33-55.0/57.5 VEN 33 NO.OF VEN CO AT PM 55.5 & PM SUMMER CONSTRUCTION TOUTOUNCHIAN, MOHAMMAD $3,235,000 04/08/11 71% 
07-2X8304 57.0 REPAIR MULTIPLE SLIP-OUTS. RSP 

PLACEMENT & INSTALLATION DUE TO STORM 

DAMAGE DIRECTORS EME 
SANTA PAULA, CA 93060 

15245 TELEGRAPH ROAD 1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$1,485,374 
$0 

04/11/11 
06/30/12 

46% 

SUSPENDED 

20.20.201 
REPAIR STORM DAMAGED HWY-SUPT SLOPE (805)375-9247

.13 
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06/05/12 
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Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-101-1.6/30.9 IN VENTURA COUNTY IN THOUSAND OAKS O DONNELL CONSTRUCTION, INC. IRA, ALFRED $1,083,202 02/23/11 21%

HM3 

07-4Y2904 

WPCP 

AND CAMARILLO AT VARIOUS LOCATIONS 

FROM HAMPSHIRE ROAD UNDERCROSSING TO 

0.5 MILE EAST OF WEST M 

REPAIR APPROACH SLABS 

SAN DIMAS, CA 91773 

(909)394-4510 

559 W COVINA BLVD 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$93,530
 $79,280

03/09/11 
10/26/12 

9%

07-VEN-101-12.6/37 IN VENTURA COUNTY FROM 0.3 MILE WEST SECURITY PAVING COMPANY INC ARROYO, HECTOR $52,442,014 02/24/11 100%

HA22 

07-251804 
NH-Q101-(183)E 

--() 

WPCP 

OF SANTA ROSA ROAD TO 0.3 MILE WEST 

OF PADRE JUAN CANYON ROAD 

OVERCROSSING 

PLACE HOT MIX ASPHALT 

SUN VALLEY CA 91352 

(818)767-8418 

P O BOX 1489 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$44,634,826
 $53,180

03/15/11 
06/01/12 

84%

SUSPENDED 

07-VEN-101-22.0/23.7 IN VENTURA COUNTY IN OXNARD AND P & D LANDSCAPE MGMT SERVICES TOUTOUNCHIAN, MOHAMMAD $1,847,727 09/06/07 100%
07-234204 VENTURA AT VARIOUS LOCATIONS 

PLANTING AND IRRIGATION 
ORANGE, CA 92868 

999 TOWN AND COUNTRY ROAD 1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$1,786,565
 $0

09/21/07 
04/23/12 

100%

PLANT EST 
04/30/12 

HA21 SWPPP 
(213)798-6020 SATIS 

07-VEN-101-39.8/43.6 IN VENTURA & SANTA BARBARA COUNTIES GRANITE CONSTRUCTION COMPANY ARROYO, HECTOR $52,804,521 01/03/12 2%

HB5 

07-260704 

SWPPP 

FROM MOBILE PIER UNDERCROSSING TO 0.4 

MILE SOUTH OF CASITAS PASS ROAD 

WIDEN RDWY W/JPCP OVER 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(805)375-9247 

1525 RANCHO CONEJO 

BL,STE 102 

THOUSAND OAKS, CA 91320 

$912,855
 $374,843

01/18/12 
12/28/16 

2%

07-VEN-101-/12.6 IN VENTURA COUNTY IN THOUSAND OAKS SECURITY PAVING COMPANY, INC. TEHRANI, JOSEPH $29,317,311 02/02/11 100%

HA22 

07-251504 
NH-Q101-(184)E 

--() 

WPCP 

AND CAMARILLO FROM LOS ANGELES COUNTY 

LINE TO 0.3 MILE NORTH OF PLEASANT 

VALLEY ROAD OVERCROSSI 

REPLACE PCC SLABS COLD PLANE AC 

SUN VALLEY, CA 91352-1489 

(818)767-8418 

PO BOX 1489 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$26,923,937
 $0

02/16/11 
05/20/12 

93%

07-VEN-118-5.8/21.8 VEN-118 R5.81/R21.86, LA-118 R2.55/ VELARDE CONCRETE CONSTRUCTION DORRI, MIKE $939,784 03/28/12 4% 
07-4Y7704 R12.33 & VARIOUS LOCATION 

TREAT BRIDGE DECK AND REPLACE SEALS 

INC 

523 S BRAND BLVD SUITE 201 

$14,601 
$14,601 

04/13/12 
12/04/12 

2% 

SAN FERNANDO CA 91340 
(805)480-4928

HM3 WPCP (818)898-2300 
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Comp To date

This Month 

Approved
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07-VEN-118-23.8/24.8 IN VENTURA COUNTY IN SIMI VALLEY FROM ACE FENCE CO. TEHRANI, JOE $460,603 04/26/11 100%

HB1 

07-4T1804 
HSNH-P118-(061)E 

--() 

WPCP 

EASTBOUND FIRST STREET ON RAMP TO 

EASTBOUND ERRINGER OFF RAMP 

INSTALL MBGR AND MODIFY LIGHTING 
LA PUENTE CA 91744 

(626)333-0727 

727 N GLENDORA 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$461,493
 $0

06/06/11 
11/21/11 

100%

COMPLETED 
04/27/12 

07-VEN-126-4.8/5.2 IN VENTURA COUNTY IN VENTURA AT GRANITE CONSTRUCTION COMPANY DORRI, MIKE $266,960 12/28/11 42%
07-4S9804 WELLS ROAD OFF-RAMP 

REBUILD SLOPE AND ADD RSP 
WATSONVILLE CA 950775085 

P O BOX 50085 1525 RANCHO CONEJO 

BL, STE 102 

$232,179
 $95,888

01/18/12 
06/22/12 

85%

HA23 WPCP 

(831)724-1011 
(805)480-4928 

THOUSAND OAKS, CA 91320 

07-VEN-126-13.1/20.1 IN LA AND VENTURA COUNTIES GRANITE CONSTRUCTION COMPANY TEHRANI, JOE $541,408 04/01/11 100%

HB1 

07-280104 
HSNH-000C-(328)E 

--() 

WPCP 

CONSTRUCT SHOULDER AND RUMBLE STRIP 

WATSONVILLE, CA 95077 

(831)724-1011 

PO BOX 50085 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$552,903
 $16,440

04/19/11 
05/31/12 

98%

SUSPENDED 

07-VEN-126-13.4/26.6 VEN-126 AT HAUN CREEK AND HOPPER NYE & NELSON, INC. TOUTOUNCHIAN, MOHAMMAD $1,485,000 03/30/11 11%
07-3X3604 CREEK WHERE TWO CREEKS PASS BENEATH 

VEN-126 CLEAR CHANNELS FROM STORM 

DEBRIS MARCH2011DIR'S EMERG 
VENTURA, CA 93003 

1860 EASTMAN AVENUE #108 1525 RANCHO CONEJO 

BLVD. #102 

THOUSAND OAKS, CA 91320 

$85,428
 $0

05/12/11 
08/31/12 

6%

20.20 
CLEAR CREEK/FLOOD CONTROL CHANNEL (805)375-9247 

201130 

07-VEN-126-20.3/22.5 IN VENTURA COUNTY IN FILLMORE, FROM NYE AND NELSON INC IRA, ALFRED $1,537,101 03/26/12 0%
07-4Y0804 "D" STREET TO SESPE LAND AND WATER 

AC OVERLAY 
VENTURA CA 93003 

1860 EASTMAN AVE #108 1525 RANCHO CONEJO 

BL. STE 102 

$0
 $0

04/13/12 
06/30/12 

0%

HM1 WPCP 

(805)654-1682 
(805)480-4928

THOUSAND OAKS, CA 91320 

07-VEN-126-22.5/29.3 IN VENTURA COUNTY AT BUCKHORN AND VALLEY SLURRY SEAL COMPANY $915,260 05/09/12 0% 
07-4Y0904 PIRU FROM SHORTLINE RAILROAD 

CROSSING TO CENTER STREET 

P O BOX 981330 $0 
$0 

06/01/12 
0% 

MICROSURFACING AND FOG SEAL COAT 
WEST SACRAMENTO CA 95798 

(916)373-1500 

HM1 WPCP 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-150-28.6/28.7 IN VENTURA COUNTY ON ROUTE 33 ABOUT C A RASMUSSEN INC DAVIS, ALAN $3,210,145 12/06/10 39% 

HA23 

07-4L5704 
ACST-4138-(004)E

 41-38 0-(4E) 

--() 

SWPPP 

20 KM NORTH OF WHEELER SPRINGS AND ON 

ROUTE 150 NEAR SANTA PAULA 

CONSTRUCT ROCK WEIR SYSTEM 
VALENCIA, CA 91355 

(661)367-9040 

28548 LIVINGSTON AVE 

(805)480-4928

1525 RANCHO CONEJO 

BLVD, 102 

THOUSAND OAKS, CA 91320 

$991,820 
$21,384 

12/22/10 
12/23/12 

31% 

SUSPENDED 

Totals: Authorized Final Amt: $1,800,774,560 Completed to Date: $780,764,523 Work This Month: $39,291,670
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 08 

08-RIV-10-.5/0 

Fed Aid 

HA11 

Pgm Code 

08-0N7104 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN RIVERSIDE COUNTY IN DESERT CENTER 

AT THE DESERT CENTER MAINTENANCE 

STATION 

Description 

UPGRADE WATER TREATMENT SYSTEM 

Type Of Work 

DREAMBUILDER 

Contractor 

PLACENTIA CA 92870 

(714)646-3697 

1324 LAWSON LN 

SANTOS, JOHN 

Resident 
Engineer 

(951)538-5315 

73-800 DINAH SHORE 

DR. STE 101 

PALM DESERT, CA 92211 

$625,081

Bid + CCOs

 $338,784

Comp To date

 $0

This Month 

10/28/11 

Awarded 

11/17/11 

Approved 

06/20/12 

Est Comp
Accepted 

100%

%Time

 55%

% Work 
Message 

08-RIV-10-8.2/25.2 

HM1 

08-0P7204 
ACIM-0102-(256)9 

--() 

WPCP 

IN RIVERSIDE COUNTY IN BEAUMONT 

BANNING AND CABAZON FROM PENNSYLVANIA 

AVENUE UNDERCROSSING TO ROUTE 10/111 

SEPARATION. 

REHABILITATE PAVEMENT 

PROFESSIONAL CONSTRUCTION 

SERVICES 

CONCORD CA 94520 

(925)288-1566 

4070 NELSON AVE SUITE A 

CHEN, MICHAEL 

(951)232-8642 

2023 CHICAGO AVE. 

SUITE B-6 

RIVERSIDE, CA 92507 

$3,629,813
 $2,513,967

 $0

06/17/11 
07/14/11 
03/30/12 

81%

 68%

SUSPENDED 

08-RIV-10-24.0/24.3 

HA21 

08-0E4104 
IM-0103-(106)1 

--() 

SWPPP 

IN RIVERSIDE COUNTY NEAR CABAZON FROM 

4.8 MILES EAST OF MAIN STREET TO 1.0 

MILE WEST OF 10/111 SEPARATION. 

WIDENING REPAIR BRIDGE DECK/RAILING 

BUILDING CONSULTING ENGINEERS 

INC 

CHINO CA 91710 

(213)400-8078 

BOULOS, IHAB 

(951)232-7582 

14616 MCKENDREE AVENUE 
850 VIA LATA, SUITE 

104 

COLTON, CA 92324 

$1,489,792
 $0
 $0

01/12/12 
02/13/12 

0%

 0%

SUSPENDED 

08-RIV-10-31.0/58.5 

HB1 

08-478104 
ACHS-000C-(341)E 

PG00-0C 3-(1E)

--() 

WPCP 

IN RIVERSIDE AND SAN BERNARDINO 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE METAL BEAM GUARD RAIL 

MODERN ALLOYS INC 

STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

GADALLA, AMGAD 

(909)844-9731 

73-800 DINAH SHORE 

DR. STE 101 

PALM DESERT, CA 92211 

$3,311,972
 $1,950,766

 $0

06/24/11 
07/15/11 
11/14/12 

58%

 59%

08-RIV-10-38.8/42 

HA23 

08-0N8704 

SWPPP 

IN RIVERSIDE COUNTY IN CATHERDRAL 

CITY FROM 0.5 MILE WEST OF DATE PALM 

DRIVE TO 1.3 MILES WEST OF RAMON 

ROAD OVERCROSSING 

TRIM REMOVE AND HAUL BURNT PLANT 

DREAMBUILDER 

PLACENTIA CA 92870 

(714)646-3697 

1324 LAWSON LN 

SIMPSON, JOHN 

(951)232-8950 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$745,961
 $679,557

 $0

07/01/11 
07/28/11 
06/05/12 

94%

 91%

08-RIV-10-58.9/156.4 

HB1 

08-478304 
STPH-000C-(322)E 

00-0C 3-(2E) 

--() 

SWPPP 

IN RIVERSIDE AND SAN BERNARDINO AT 

VARIOUS LOCATIONS 62 

UPGRADE METAL BEAM GUARDRAILING AND 

MODERN ALLOYS INC 

STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

BERGEVIN, MIKE 

(951)232-3739

119 N. MAPLE, SUITES 

A 

CORONA, CA 92880 

$4,497,645 
$4,963,242 

$0 

01/14/11 
02/04/11 
10/03/12 

73% 

97% 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-10-68.0/156.5 RIV I-60 0.0/12, RIV RT-71 0.0/3.0 PAVE TECH INC RAMOS, MOISES $5,057,860 04/07/11 33%
08-0L7904 
ACNH-000C-(330)E 

--() 

SBD RT-60 16.6/30.5, SBD I-15 

13.8/186.2, SBD I-215 21.8/33.2 

VARIOUS LOCATIONS INSTALL VEHICL 

INSTALL VEHICLE DETECTION SYSTEMS 

CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

(951)232-6293 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$1,845,059
 $0

05/04/11 
05/07/13 

36%

HB4N WPCP 

08-RIV-10-135.0/154.2 IN RIVERSIDE COUNTY NEAR BLYTHE AT AUTOBAHN CONSTRUCTION INC ALI BENJAMIN, AMGAD $419,911 03/28/12 0%
08-0P6904 VARIOUS LOCATIONS 

CLEAN AND TREAT EXISTING BRIDGE 

SOLEHJOU 

P O BOX 11238 
73-800 DINAH SHORE DR 

STE 101 

$0
 $0

04/19/12 
07/16/12 

0%

SANTA ANA CA 927111238 
PALM DESERT, CA 92211 SUSPENDED 

HM3 WPCP (714)769-7025 
(909)844-9731 

08-RIV-15-1.0/0 IN TEMECULA 1.0MILE N/O SAN DIEGO THE RICHARDS GROUP $193,130 03/29/12 0%
08-0F2404 RAINBOW TRUCK INSPECTION FACILITY 

INSTALL AUTOMATED DETECTION/WARN- ING 

REPAIR EXHAUST HOODS OVE 
MURRIETA CA 92562 

26323 JEFFERSON AVE #E103 $0
 $0

05/24/12 
0%

IMPROVEMENTS TO INSPECTION FACILITY 
(760)715-5510 

HA42 WPCP 

08-RIV-15-2.9/52.2 IN RIVERSIDE COUNTY AT VARIOUS PETERSON - CHASE GENERAL ABU-GHARBIEH, IMAD $1,616,314 06/13/11 100%
08-0M6604 LOCATIONS FROM TEMECULA RIVER BRIDGE 

TO MISSION BOULEVARD OVERHEAD 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
9225 STELLAR COURT 

SUITE B 

$1,388,963
 $0

07/22/11 
06/29/12 

88%

RESURFACE BRIDGE DECK 
IRVINE CA 92614 

CORONA, CA 92883 OVER RUN 

HM3 WPCP (949)292-6906 
(951)232-3610 

08-RIV-15-3.2/52.3 IN RIVERSIDE AND SAN BERNARDINO CALIFORNIA PROFESSIONAL EBRAHAM, EBRAHAM $1,540,039 04/21/11 45%
08-0P6204 
ACST-P000-(C33)1 

--() 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE CONTROLLERS 

ENGINEERING, INC. 

LA PUENTE CA 91748 

929 OTTERBEIN AVENUE UNIT E 

(951)232-6263 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$501,668
 $0

05/27/11 
02/27/13 

33%

HB4N WPCP (626)810-1338 

08-RIV-15-40.0/41.3 IN RIVERSIDE COUNTY IN CORONA .4 MILE CLEAN CUT LANDSCAPE BENSON, DAVID $716,473 06/20/11 0% 

HA25 

08-0C8204 

WPCP 

SOUTH OF MAGNOLIA AVENUE OVERCROSSING 

TO TEMESCAL WASH. 

REPLACEMENT PLANTING, INSTALL 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

(951)232-6478

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$670,189 
$0 

07/14/11 
04/02/15 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-15-/50 IN RIVERSIDE COUNTY IN RIVERSIDE, PETERSON-CHASE GENERAL MANASRAH, FATHI $1,789,624 01/25/12 19%
08-0P8004 CORONA AND MURRIETA FROM 0.3 MILE 

NORTH OF RAINBOW VALLEY BOULEVARD 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
9225 STELLAR COURT #B 

CORONA, CA 92883 

$193,018
 $0

02/13/12 
10/17/12 

11%

OVERCROSSING TO 0.7 MILE NOR 

REHABILITATE PAVEMENT REPLACE SLABS 
IRVINE CA 92614 

(951)232-8614 

HM1 WPCP (949)252-0441 

08-RIV-74-27.5/0 REHABILITATE 12 BRIDGES ON ROUTES 74 PETERSON-CHASE GENERAL QURESHI, MUJAHID $416,222 04/06/12 0%
08-0P7104 AND 215 AT VARIOUS LOCATIONS 

METHACRYLATE SEAL, REPLACE/REPAIR 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
2023 CHICAGO AVE., 

SUITE B-6 

$0
 $0

04/25/12 
08/17/12 

0%

IRVINE CA 92614 
RIVERSIDE, CA 92507 

HM3 WPCP (949)252-0441 
(951)232-8642 

08-RIV-74-64.7/69 IN RIVERSIDE COUNTY AT AND NEAR PINE DREAMBUILDER CONSTRUCTION LENART, ELVIRA $849,001 08/24/11 100%
08-459004 
ACHS-P074-(052)E 

P P0-74 0-(2E) 

--() 

MEADOW AT VARIOUS LOCATIONS FROM 

THOMAS MOUNTAIN ROAD TO TOOL BOX 

SPRING ROAD. 

MODIFY HEADWALLS & EXTEND CULVERTS 

PLACENTIA CA 92870 

(714)646-3697 

1324 LAWSON LN 

(951)232-8949 

119 N. MAPLE SUITE A 

CORONA, CA 92880-1793 

$858,478
 $0

09/13/11 
04/25/12 

100%

COMPLETED 
04/30/12 

HB1 SWPPP 

08-RIV-79-12.2/19.1 FR SAN DIEGO CO LINE TO 0.7 MI N/O ANGUS ASPHALT INC ALAM, MAHFUAL $1,794,600 03/15/12 0%

HM1 

08-0P7804 

WPCP 

RTE 79/371 SEP NEAR AGUANGA & FR 0.1 

MI S/O DOMENIGONI PKWY TO RTE 79/74 

SEP NEAR HOMELAND 

REPLACE AC SURFACING, COLD PLANE & 

SANTEE CA 92072 

(619)562-8201 

P O BOX 711539 

(951)840-8240 

2023 CHICAGO AVE 

SUITE B-6 

RIVERSIDE, CA 92507 

$0
 $0

04/16/12 
08/13/12 

0%

08-RIV-86-16.0/16.7 IN RIVERSIDE COUNTY IN COACHELLA FROM SEMA CONSTRUCTION INC MOHAMMADI, ESSI $6,102,741 01/11/11 94%

HB1 

08-478604 
ACNH-P086-(072)E 

--()

SWPPP 

0.3 MILE SOUTH OF AIRPORT BOULEVARD 

TO 0.4 MILE NORTH OF AIRPORT 

BOULEVARD 

CONSTRUCT NEW INTERCHANGE 

LAKE FOREST CA 92630 

(949)470-0500 

6 ORCHARD SUITE 150 

(951)453-8943 

73-800 DINAH SHORE 

DRIVE #101 

PALM DESERT, CA 92211 

$5,979,532
 $0

02/08/11 
05/25/12 

97%

08-RIV-91-.6/1.2 IN RIVERSIDE COUNTY IN CORONA FROM CLEAN CUT LANDSCAPE BENSON, DAVID $707,865 07/20/11 0% 

HE11 

08-456624 
ACST-P091-(131)E 

P0-91 1-(1E) 

--() 

SWPPP 

0.4 MILE SOUTH TO 0.2 MILE NORTH OF 

GREEN RIVER ROAD OC 

PLANTS AND MULCH WITH IRRIGATION 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

(951)232-6478

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$585,153 
$0 

08/05/11 
05/08/15 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 05/20/12	
06/05/12 

District 08 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

08-RIV-91-1.1/18.4 IN RIVERSIDE COUNTY AT VARIOUS PETERSON CHASE GENERAL MANASRAH, FATHI $1,597,524 06/02/11 100%

08-0M6504 $667,536 08/05/11
LOCATIONS FROM PRADO ROAD OVERHEAD TO ENGINEERING CONSTRUCTION INC
 9225 STELLAR COURT	 41%


$0 06/15/12

MONROE UNDERCROSSING	 1792 KAISER AVENUE
 SUITE B
 
BRIDGE DECK REHABILITATION CORONA, CA 92883 OVER RUN


IRVINE CA 92614
 
(951)277-8582


HM3 WPCP	 (949)252-0441
 

08-RIV-91-15.6/21.6	 IN RIVERSIDE COUNTY IN RIVERSIDE FROM SEMA CONSTRUCTION INC LOPEZ, JOSEPH $109,795,836 02/10/12 6%


ADAMS STREET TO THE ROUTE 60/215 6 ORCHARD SUITE 150 119 N. MAPLE SUITE A 1%

08-448404 $1,616,123 03/08/12
 
CMLN-6208-(009)E $0 07/14/14


SEPARATION
 & U
 
--()	 LAKE FOREST CA 92630


CONSTRUCT HOV LANDS, WIDEN BRIDGES BARSTOW, CA 92880-1793

(949)470-0500
 

(951)232-6052

HB5 WPCP
 

08-RIV-91-/21.6	 RIV/SBD VARIOUS LOCATIONS REPLACE REPUBLIC ITS OBADIKE, JOSEPH $3,374,100 04/07/11 45%


CCTVS COMMUNICATION BACKBONE 1266 N LA LOMA CIRCLE
08-0P6304	 $1,035,625 05/04/11
1110-A RESEARCH DRIVE	 31%

ACNH-000C-(329)E	 $0 02/06/13


UPGRADE TELEVISION CAMERA SYSTEMS REDLANDS, CA 92374-4562

--() ANAHEIM CA 92806
 

(951)830-6821

(714)630-2100
 

HB4N WPCP
 

08-RIV-215-38.0/38.9	 IN RIVERSIDE COUNTY IN MORENO VALLEY COFFMAN SPECIALTIES INC CALIXTO, MIGUEL $23,750,662 04/11/11 32%


ON ROUTE 215 FROM 0.9KM NORTH OF 9685 VIA EXCELENCIA SUITE 200
08-449314	 $9,362,910 05/04/11
119 N. MAPLE SUITES A	 40%

ACNH-X065-(095)N	 $0 03/21/14


EUCALYPTUS AVENUE UNDERCROSSING TO
 & U
 
LN62-08 0-(7)	 SAN DIEGO CA 92126


0.5 KM WEST OF BOX SPRING CORONA, CA 92880

--() (858)536-3100


CONSTRUCT HOV IN EACH DIRECTION (951)232-8957

HE11 SWPPP
 

08-RIV-215-39.7/43	 IN RIVERSIDE COUNTY IN RIVERSIDE FROM YAKAR SPRAY, MICHAEL $1,342,400 03/21/12 0%

08-334874	 $0 04/13/12
0.8 MILE EAST OF MARTIN LUTHER KING 113 E ARROW HIGHWAY
 1110-A RESEARCH DRIVE	 0%


$0 03/08/16

BOULEVARD TO DOWN STREET OVERHEAD. REDLANDS, CA 92374-4562


SAN DIMAS CA 91773

REPLACE PLANTING, IRRIGATION, PUMP (951)232-6497


(909)599-1612
 

HE11 WPCP
 

08-RIV-215-41.4/43	 IN RIV COUNTY AT VARIOUS LOCATIONS TRUESDELL CORPORATION OF ALAM, MAHFUAL $304,299 02/07/12 58%
 

CLEAN AND TREAT BRIDGE DECKS. CALIFORNIA INC
08-0P7004	 $241,429 02/22/12
2023 CHICAGO AVENUE	 79%

$0 06/07/12


1310 W 23RD STREET
 SUITE B-6
 

RIVERSIDE, CA 92507

TEMPE AZ 85282
 

(951)276-1938

HM3 WPCP	 (602)437-1711
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-215-43.1/43.9 IN RIVERSIDE COUNTY IN RIVERSIDE ON O DONNELL CONSTRUCTION INC BENSON, DAVID $3,812,065 04/01/11 86%
08-334864 ROUTE 215 FROM DOWN STREET OVERHEAD 

TO COLOMBIA AVENUE OVERCROSSING ON 

ROUTE 60 FROM 0.2 MILE 

REPLACE HIGHWAY PLANTING 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

(951)232-6478 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$3,046,414
 $0

04/19/11 
07/20/15 

81%

HE11 SWPPP 

08-RIV-243-13.8/13.9 IN RIVERSIDE COUNTY ABOUT 23.2 KM RSB GROUP INC. ATTN: SIMON VERLENGIA, ROMANO $318,121 02/09/07 100%
08-0C4004 SOUTH OF BANNING AT INDIAN VISTA 

POINT 

SEPEHRI 

8 MCLAREN, SUITE #8 
2781 W. RAMSEY 

STREET, STE #7 

$317,669
 $0

03/07/07 
07/03/07 

100%

UPGRADE INDIAN VISTA POINT 
IRVINE CA 92318 

BANNING CA 92220 

HB71 WPCP 
(951)538-9810 

08-SBD-0-/50.9 IN RIVERSIDE AND SAN BERNARDINO TRAFFIC DEVELOPMENT SERVICES TAHA, ISSA $685,000 02/01/12 62%
08-0R9204 COUNTIES AT VARIOUS LOCATIONS DUE TO 

THEFT DIR'S ORDER EMERGENCY F.A. 

INC. 

207 N. LOS ANGELES AVE. #252 
1110-A RESEARCH DRIVE 

REDLANDS, CA 92374 

$160,834
 $0

02/01/12 
11/30/12 

23%

REPAIR ELECTRICAL SYSTEMS DUE TO 

THEFT 
MOORPARK, CA 93021 

(951)840-8234 

20.20 

201130 

08-SBD-2-.9/2.4 IN SAN BERNARDINO COUNTY IN PETERSON CHASE GENERAL PARVINJAH, MOHSEN $1,414,080 09/29/10 0%

HB1 

08-0C0204 
ACHS-P002-(036)E 

PHP0-02 0-(6E) 

--() 

SWPPP 

WRIGHTWOOD FROM 0.2 MILE EAST OF 

RIVERA DRIVE TO 0.1 MILE WEST OF 

SHEEP CREEK DRIVE 

CONSTRUCT LEFT TURN POCKET 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

(951)232-7755 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$1,459,717
 $0

10/18/10 
10/26/12 

0%

PLANT EST 

SATIS 

08-SBD-10-9.1/36.9 IN SAN BERNARDINO COUNTY EAST OF J MC LOUGHLIN ENGINEERING CO SAOUD, NAHRO $816,897 02/03/12 54%

HA21 

08-0P1604 
BRIM-0101-(258)E 

7- 2-(8E) 

--() 

WPCP 

ONTARIO AT VARIOUS LOCATIONS FROM 

MILLIKEN AVENUE OVERCROSSING TO 

WILSON CREEK BRIDGE AND ON ROU 

TREAT DECKS WITH METHACRYLATE AND 

INC 

RANCHO CUCAMONGA CA 91730 

(909)944-1037 

10641 FULTON COURT 

(951)232-3778 

790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$738,264
 $0

02/22/12 
07/11/12 
05/29/12 

87%

08-SBD-10-9.9/24.5 FROM 0.1 MI E/O ROUTE 15 SEPARATION PETERSON-CHASE GENERAL TRAN, KEN $6,664,748 03/26/12 0% 
08-384344 TO 0.3 MI E/O ROUTE 215 SEPARATION 

WIDEN RAMPS, INSTALL RAMP METERING, 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
850 VIA LATA SUITE 

104 

$0 
$0 

04/13/12 
06/12/14 

0% 

IRVINE CA 92614 
COLTON, CA 92324 

HB4N SWPPP (949)252-0441 
(909)844-3312
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-10-12.0/19.8 IN SAN BERNARDINO COUNTY IN FONTANA C C MYERS INC WAHED ABRAHIM, YANG, CHAD $10,798,119 10/12/10 93%
08-497504 AND RIALTO FROM 0.4 MILE EAST OF 

ETIWANDA AVENUE OVERCROSSING TO 0.2 

PROJ. MANAGER 

195-1/2 WEST VALLEY BLVD. 
9225 STELLAR COURT 

SUITE B 

$8,782,996
 $0

11/02/10 
06/20/12 

79%

HB4N SWPPP 

MILE WEST OF RIVERSIDE AV 

CONSTRUCT LANES 
BLOOMINGTON, CA 

(714)471-1694 

92376 
(951)232-7638 

CORONA, CA 92883 

08-SBD-10-20.0/24.5 IN SAN BERNARDINO COUNTY IN COLTON PROFESSIONAL CONSTRUCTION ABDELKHALEQ, HUSSAM $2,001,834 06/24/11 80%

HB1 

08-0M3504 
ACHS-0102-(257)E 

G 01-02 2-(7E) 

--() 

WPCP 

FROM RIVERSIDE AVENUE OVERCROSSING TO 

0.3 MILE EAST OF 10/215 SEPARATION. 

GRIND PCC PAVEMENT RECONSTRUCT G R 

SERVICES 

CONCORD CA 94520 

(925)288-1566 

4070 NELSON AVE SUITE A 

(951)232-3759 

790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$1,823,119
 $0

07/20/11 
05/25/12 

89%

SUSPENDED 

08-SBD-10-/.1 IN SAN BERNARDINO COUNTY AT VARIOUS CAROLINO CONSTRUCTION SAOUD, NAHRO $589,425 04/05/12 0%
08-0P7504 LOCATIONS 

TREAT BRIDGE DECKS, JOINT SEAL 

CORPORATION 

3035 EAST 8TH ST 
4295 E. JURUPA ST., 

SUITE 207 

$0
 $0

04/25/12 
07/20/12 

0%

NATIONAL CITY CA 91950 
ONTARIO, CA 91761 

HM3 WPCP (619)948-9163 
(951)232-3778 

08-SBD-10-/9.2 IN SAN BERNARDINO COUNTY ON ROUTE 10 FBD VANGUARD CONSTRUCTION INC NGUYEN, VU $2,434,009 02/08/12 0%

HM1 

08-0P8404 

WPCP 

IN MONTCLAIR AND ONTARIO FROM LOS 

ANGELES COUNTY LINE TO MILLIKEN 

AVENUE AND ON ROUTE 15 IN D 

REPLACE PCC SLABS & MODIFY RWIS 

LIVERMORE CA 94550 

(925)245-1300 

651 ENTERPRISE CT 

(951)232-3784 

850 S. VIA LATA SUITE 

100-A 

COLTON, CA 92324 

$0
 $0

03/06/12 
09/05/12 

0%

08-SBD-15-3.8/12.8 IN SAN BERNARDINO COUNTY IN RANCHO GRIFFITH/COFFMAN JOINT VENTUREALIPANAH, FRED $77,416,600 02/16/12 0%

HA22 

08-472224 
ACIM-0155-(155)E 

0- 1-(5E) 

--() 

SWPPP 

CUCAMONGA, FONTANA AND RIALTO FROM 

7TH STREET UNDERCROSSING TO SIERRA 

AVENUE UNDERCROSING 

PAVEMENT REHABILITATION, SLAB 

SAN DIEGO CA 92126 

(858)536-3100 
(909)289-2020 

9685 VIA EXCELENCIA SUITE 200 790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$8,450,785
 $0

03/22/12 
10/31/13 

11%

08-SBD-15-70.6/74.9 IN SAN BERNARDINO COUNTY IN AND NEAR PAVE - TECH INC AL-KHATEEB, TAGHREED $6,412,433 01/05/12 0% 
08-0K1504 
ACIM-0151-(229)1 

--() 

BARSTOW FROM 0.5 MILE NORTH OF ROUTE 

15/58 SEPARATION TO EAST MAIN STREET 

UNDERCROSSING. 

COLD PLANE AND OVERLAY 

CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

(951)232-7793

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$0 
$0 

02/03/12 
0% 

SUSPENDED 

HA22 WPCP 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12
 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-15-81.8/138.5 IN SAN BERNARDINO COUNTY AT VARIOUS TRUESDELL CORPORATION OF SHAHIDI, SHAINE $1,867,443 06/16/11 96%

HM3 

08-0P2104 

WPCP 

LOCATIONS FROM GHOST TOWN ROAD 

UNDERCROSSING TO EAST BAKER 

OVERCROSSING 

PLACE POLYESTER CONCRETE, PLANE 

CALIFORNIA INC ATTN: MARK LONG 

TEMPE AZ 85282 

(602)437-1711 
(951)232-7839 

1310 W 23RD STREET 
222 E. MAIN ST. STE 

208 

BARSTOW, CA 92311-2366 

$1,873,881
 $0

07/07/11 
05/24/12 
05/24/12 

98%

08-SBD-15-107.7/154.6 IN SAN BERNARDINO COUNTY FROM 1 MILE TRUESDELL CORPORATION OF SHAHIDI, SHAINE $2,732,426 03/07/11 49%
08-0M2404 EAST OF FIELD ROAD OVERCROSSING TO 1 

MILE WEST OF HALLORAN SUMMIT 

CALIFORNIA INC ATTN: JOSE 

CASTILLO 
222 E. MAIN ST. SUITE 

207 

$900,413
 $0

03/24/11 
11/15/12 

33%

OVERCROSSING 1310 W 23RD STREET BARSTOW, CA 92311 

HM3 SWPPP 
RESURFACE DECKS 

TEMPE AZ 85282 
(951)232-7839 

(602)319-5898 

08-SBD-15-111.6/124.2 IN SAN BERNARDINO COUNTY 18 MILES BUILDING CONSULTING ENGINEERS NGUYEN, KHOA N. $1,528,609 11/10/11 88%

HA21 

08-0G4804 
IM-0152-(036)2 

--() 

WPCP 

SOUTH OF BAKER AT AFTON ROAD 

OVERCROSSING AT BASIN ROAD 

OVERCROSSING AND AT RASOR ROAD 

OVERCROS 

SEISMIC RETROFIT THREE BRIDGES 

INC 

CHINO CA 91710 

(213)400-8078 

14616 MCKENDREE AVENUE 

(951)232-8611 

222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311-2366 

$1,181,165
 $0

12/21/11 
06/04/12 

76%

08-SBD-15-124.0/186.2 IN SAN BERNARDINO COUNTY ON ROUTE 15 LAS VEGAS PAVING CORPORATION SHAHIDI, SHAINE $7,914,181 06/06/11 99%

HM1 

08-0P1204 
ACIM-X071-(062)E 

--() 

WPCP 

FROM RASOR ROAD TO THE NEVADA STATE 

LINE AND ON ROUTE 40 FROM ONE MILE 

EAST OF CRUCERO ROAD T 

PAVEMENT REHABILITATION 

ATTN: JIM WITT 

LAS VEGAS NV 89103 

(702)251-5800 

4420 SOUTH DECATUR BLVD 

(951)232-7839 

222 E. MAIN ST. STE 

207 

BARSTOW, CA 92311 

$5,638,971
 $0

06/24/11 
05/23/12 

71%

08-SBD-15-/49.7 IN RIVERSIDE AND SAN BERNARDINO REPUBLIC INTELLIGENT TAHA, ISSA $1,507,500 01/20/11 44%
08-0M7704 
ACNH-000C-(327)E 

--()

COUNTIES AT VARIOUS LOCATIONS 

RETROFIT CHANGEABLE MESSAGE SIGNS 

TRASPORTATION SERVICES INC 

ANAHEIM CA 92806 

1266 NORTH LA LOMA CIRCLE 

(951)840-8234 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$1,464,925
 $0

03/28/11 
12/07/12 

97%

HA13 WPCP (714)630-2100 

08-SBD-18-30.0/32.5 IN SAN BERNARDINO COUNTY IN RUNNING ROCK BOTTOM INC TRAN, KEN $1,080,980 10/22/09 0% 

HE13 

08-0A7914 
ACST-X071-(054)E 

X0-71 0-(4E) 

--() 

WPCP 

SPRINGS ON ROUTE 18 AND ON ROUTE 330 

PLANTING AND IRRIGATION 
BAKERSFIELD CA 93308 

(661)859-1700 

2724 LANDCO DRIVE 

(909)844-3312

236 ORANGE SHOW RD 

STE 109 

SAN BERNARDINO CA 92408 

$1,094,158 
$0 

12/14/09 
03/18/14 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

08District 

08-SBD-18-34.5/44.3 

Fed Aid 

HB1 

Pgm Code 

08-0M7204 

Contract 

HSST-P018-(041)E 

P0-18 0-(1E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SAN BERNARDINO COUNTY NEAR BIG 

BEAR LAKE FROM GREEN VALLEY ROAD TO 

ROUTE 38/18 SEPARATION 

Description 

INSTALL CENTERLINE RUMBLE STRIP 

Type Of Work 

STERNDAHL ENTERPRISES INC 

Contractor 

SUN VALLEY CA 91352 

(818)834-8199 

11861 BRADFORD STREET 

TRAN, KEN 

Resident 
Engineer 

(909)844-3312 

236 ORANGE SHOW RD 

STE 109 

SAN BERNARDINO, CA 92408 

$156,046

Bid + CCOs

 $137,085

Comp To date

 $0

This Month 

10/25/11 

Awarded 

12/02/11 

Approved 

05/22/12 

Est Comp
Accepted 

05/24/12 

82%

%Time

 88%

% Work 
Message 

08-SBD-18-44.2/44.7 

HA21 

08-227004 
ACST-X071-(053)E 

CBX0-71 0-(3ER)S 

X071- 053-() 

SWPPP 

IN SAN BERNARDINO COUNTY IN THE CITY 

OF BIG BEAR LAKE ON ROUTE 18 AT 

JUNCTION WITH ROUTE 38. 

REPLACE BRIDGE & REALIGN ROADWAY 

FLATIRON WEST INC. 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DR. 

BOULOS, IHAB 

(951)232-7582 

236 ORANGE SHOW RD 

SUITE 109 

SAN BERNARDINO CA 92408 

$36,219,834
 $35,038,828

 $0

12/03/08 
12/19/08 
11/05/12 

0%

 0%

PLANT EST 

SATIS 

08-SBD-18-75.3/75.7 

HB1 

08-0K2004 
ACHS-P018-(042)E 

P P0-18 0-(2E) 

--() 

WPCP 

IN SAN BERNARDINO COUNTY AT LUCERNE 

VALLEY FROM 0.2 MILE WEST OF CUSTER 

AVENUE TO 0.1 MILE WEST OF 

CHRISTENSON ROAD 

CONSTRUCT LEFT TURN LANE 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA CA 92711 

(714)769-7025 

P O BOX 11238 

$468,989
 $0
 $0

04/24/12 
05/16/12 

0%

 0%

08-SBD-40-28.1/51 

HA22 

08-0K2404 
ACIM-0401-(078)2 

--() 

WPCP 

SAN BERNARDINO COUNTY FROM 0.2 MI W/O 

DESERT OASIS ROADSIDE REST AREA TO 

1.0 MI E/O CRUCERO ROAD 

COLD PLANE, OVERLAY AND MBGR 

SECURITY PAVING COMPANY INC 

DAN LITTLE, PROJECT MANAGER 

SUN VALLEY CA 913531489 

(818)612-0450 

P O BOX 1489 

SHAHIDI, SHAINE 

(951)232-7839 

222 E. MAIN ST., 

SUITE 208 

BARSTOW, CA 92311-2366 

$24,947,950
 $34,000

 $0

02/10/12 
03/06/12 
03/19/13 

6%

 0%

08-SBD-40-120.0/154.4 

HA21 

08-0P1804 
BRIM-0402-(056)E

9- 0-(6E) 

--() 

WPCP 

IN SAN BERNARDINO COUNTY NEAR NEEDLES 

FROM WATER ROAD OVERCROSSING TO 

MARINA ROAD UNDERCROSSING 

BRIDGE DECK JOINT SEAL AND PLACE 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST INC 

BENICIA CA 94510 

(707)746-8028 

3701 MALLARD DRIVE 

DAVIS, DARCY 

(760)326-4684 

1044 E. BROADWAY 

STREET 

NEEDLES, CA 92363 

$1,155,952
 $1,082,134

 $0

12/23/11 
01/18/12 
06/08/12 
05/29/12 

45%

 93%

08-SBD-40-/107.6 

HM3 

08-0P1504 

WPCP 

IN SAN BERNARDINO COUNTY AT VARIOUS 

LOCATIONS FROM EAST OF 15/40 

SEPERATION TO 0.5 MILES EAST OF 

GOFF'S ROAD 

CLEAN AND TREAT BRIDGE DECK 

PENHALL COMPANY ATTN: MARCUS 

LEAVITT 

SAN LEANDRO CA 94577 

(510)621-9379 

13750 CATALINA STREET 

SHAHIDI, SHAINE 

(951)232-7839

222 E. MAIN STREET 

STE 208 

BARSTOW, CA 92311-2366 

$1,550,628 
$1,634,311 

$0 

05/18/11 
06/09/11 
05/02/12 

92% 

95% 

SUSPENDED 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-60-4.8/0 IN SAN BERNARDINO COUNTY IN ONTARIO WESTCOAST PUBLIC WORK INC ALIPANAH, FEREYDOON $534,230 06/27/11 100%
08-0L0404 AT EUCLID AVENUE UNDERCROSSING 

EXIT RAMP WIDENING 
WOODLAND HILLS CA 91364 

20058 VENTURA BLVD, #318 790 S. VIA LATA SUITE 

100 

$475,902
 $0

07/28/11 
04/04/13 

89%

HB4N WPCP 

(818)206-4423 
(909)289-2020 

COLTON, CA 92324 

08-SBD-62-55.0/79.5 IN SAN BERNARDINO COUNTY FROM IRONAGE SKANSKA USA CIVIL WEST GONZALEZ, ALFONZO $1,803,600 05/25/07 100%
08-0H6504 ROAD TO 8.8 KM WEST OF ROUTE 177 

JUNCTION 

CALIFORNIA DISTRICT INC 

1995 AGUA MANSA ROAD 
6690 LA CONTENTA ROAD 

YUCCA VALLEY CA 92284 

$1,812,973
 $0

06/14/07 
10/05/07 

100%

RESURFACE EXISTING PAVEMENT 
RIVERSIDE CA 925092405 

(951)538-5218 

HM1 WPCP (951)684-5360 

08-SBD-62-106.0/122 NR VIDAL FR 1.2 MI W/O BLYTHE-RICE RD GRANITE CONSTRUCTION COMPANY NGUYEN, VU T. $5,675,650 05/27/11 87%
08-0P3604 TO 3.8 MI W/O RTE 95/62 SEPARATION 

COLD IN PLACE RECYCLING 
WATSONVILLE CA 950775085 

P O BOX 50085 790 S. VIA LATA SUITE 

100 

$2,911,178
 $0

06/14/11 
05/31/12 
05/21/12 

51%

HM1 WPCP 

(831)724-1011 
(951)232-3784 

COLTON, CA 92324 

08-SBD-62-142.2/142.9 IN SAN BERNARDINO COUNTY CALIFORNIA M C M CONSTRUCTION INC YAP, SIONG $24,266,288 02/15/11 31%

HA21 

08-378704 
STP-BRST-(PP0)6 

STP-BRST-(PP0)0 

BR- S95-(A20)0 

SWPPP 

AND IN LA PAZ COUNTY ARIZONA FROM THE 

INTERSECTION OF LPARKER DAM ROAD AT 

EARP TO THIRD STREE 

BRIDGE TO BE REPLACED 

NORTH HIGHLANDS CA 

956600620 

(916)334-1221 

P O BOX 620 

(951)232-3922 

790 S. VIA LATA STE 

100 

COLTON, CA 92324 

$9,482,514
 $0

02/28/11 
09/02/14 

39%

08-SBD-71-4.8/8.5 IN SBD & RIV COUNTIES NEAR CHINO PACIFIC RESTORATION GROUP INC SPRAY, MIKE $542,857 01/26/11 0%

HB34 

08-0F1004 
SARR-STPE-(P07)E 

STPE-P0 7-(0E) 

--() 

WPCP 

HILLS FROM CENTRAL AVE OC SANTA ANA 

RIVER BRIDGE 

HIGHWAY PLANTING AND IRRIGATION 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 

(951)232-6497 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$406,282
 $0

02/15/11 
09/25/14 

0%

PLANT EST 

SATIS 

08-SBD-215-8.8/11.6 IN SAN BERNARDINO COUNTY IN SAN MCM CONSTRUCTION INC YOGARAJAH, MANNY $68,394,874 10/23/09 72% 
08-4440U4 BERNARDINO ON ROUTE 210 AND ON ROUTE 

215 

CONSTRUCT BRIDGES 
NORTH HIGHLANDS CA 

P O BOX 620 

95660 

850 S. VIA LATA, STE 

100A 

COLTON CA 92324 

$63,033,122 
$0 

11/17/09 
03/20/13 

91% 

HB5 SWPPP 
(951)830-6864
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Statement of Ongoing Contracts as of 05/20/12
06/05/12
 

District 08 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

08-SBD-395-3.9/65.5 IN SBD CO ON RTE 210 FR LA CO LINE IN ALL AMERICAN ASPHALT MINA, EHAB $3,353,800 02/07/12 0%
 
08-0P7304 $0 02/29/12
UPLAND TO ARROWHEAD AVE OC IN SBD & P O BOX 2229
 15367 TAMARACK ROAD 0%


$0 07/03/12

ON RTE 395 FR RTE 15 JCT IN HESPERIA VICTORVILLE, CA 92392


CORONA CA 928782229

TO 8 MI S/O KERN CO (951)232-6415


(951)736-7600

OVERLAY, REPLACE AC SURFACING, FOG
 

HM1 WPCP
 

Totals: Authorized Final Amt: $474,734,032 Completed to Date: $188,373,637 Work This Month: $0
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 09 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-INY-127-.1/16.2 IN INYO COUNTY AT AND NEAR SHOSHONE NYE & NELSON INC CHRIS TALBOT $310,688 04/24/12 0%
09-348304 FROM 0.1 MILE NORTH OF SAN BERNARDINO 

COUNTY LINE TO 0.2 MILE SOUTH OF 

NORTH JUNCTION ROUTE 17 

REMOVE AND PLACE CULVERTS 

VENTURA CA 93003 

(805)654-1682 

1860 EASTMAN AVE #108 

(760)872-0794 

500 S MAIN ST 

BISHOP CA 93514 

$0
 $0

05/14/12 
08/13/12 

0%

HM1 WPCP 

09-INY-190-96.8/111.6 IN INYO COUNTY IN DEATH VALLEY LAS VEGAS PAVING CORPORATION CHRIS TALBOT $1,723,355 12/09/11 50%
09-348004 NATIONAL PARK AT AND NEAR FURNACE 

CREEK FROM 3.6 MILES EAST OF NORTH 

HIGHWAY TO 0.1 MILE WEST OF B 

HOT MIX ASPHALT OVERLAY 

LAS VEGAS NV 89103 

(702)251-5800 

4420 SO DECATUR BLVD 

(760)872-0794 

500 S MAIN ST 

BISHOP, CA 93514 

$30,929
 $27,869

01/04/12 
10/28/12 

2%

SUSPENDED 

HM1 WPCP 

09-INY-395-73.8/0 IN INYO COUNTY AT INDEPENDENCE AT THE L H ENGINEERING CO INC FUAD MODIRI $856,098 12/08/11 33%
09-342404 INDEPENDENCE MAINTENANCE STATION 

FACILITY 665 NORTH EDWARDS STREET 

708 N VALLEY STREET SUITE S $350,103
 $138,283

02/03/12 
09/05/12 

41%

CONSTRUCT STORAGE BUNKERS SITE IMPR 
ANAHIEM CA 92801 

(714)798-8035 

HA12 SWPPP 

09-MNO-108-15.1/0 IN MONO COUNTY AT VARIOUS LOCATIONS O'DONNELL CONSTRUCTION INC $342,858 05/02/12 0%
09-349204 BRIDGE DECK CONCRETE OVERLAY 559 W. COVINA BLVD. $0

 $0
05/22/12 

0%

SAN DIMAS CA 91773 

(909)394-4510 

HM3 WPCP 

09-MNO-120-35.0/43 IN MONO COUNTY EAST OF LEE VINING QUALCON CONTRACTORS INC H. J. BLOMMER $4,131,785 09/28/11 31%
09-341304 
ACST-PP12-(005)3 

--() 

FROM 5.9 MILES EAST OF SAGE HEN 

MEADOWS ROAD TO 0.8 MILE EAST OF 

RIVER SPRINGS ROAD 

COLD FOAM IN-PLACE RECYCLE 

MINDEN NV 89423 

(775)782-2006 

1645 ESMERALDA AVE 

(760)648-7906

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$695,149
 $695,149

10/18/11 
07/03/12 

17%

HA22 WPCP 

09-MNO-167-/10 IN MONO COUNTY NEAR LEE VINING FROM HERBACK GENERAL ENGINEERING $1,976,988 03/27/12 0% 
09-347804 ROUTE 395 TO 10.0 MILES EAST OF 

ROUTE 395 

2531 NOWLIN ROAD $0 
$0 

05/22/12 
0% 

HOT MIX ASPHALT OVERLAY 
MINDEN NV 89423 

(775)267-6800 

WPCP 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

09District

09-MNO-395-12.6/36.1 

Fed Aid 

HM1 

Pgm Code 

09-347404 

Contract 

ACNH-P395-(233)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN MONO COUNTY NEAR HILTON CREEK FROM 

0.1 MILE NORTH OF CROOKED CREEK 

BRIDGE TO 0.4 MILE SOUTH OF OBSIDIAN 

DOME ROAD 

Description 

PLACE ASPHALT RUBBER SEAL 

Type Of Work 

INTERMOUNTAIN SLURRY SEAL INC 

Contractor 

WATSONVILLE CA 950775085 

(831)724-1011 

H. J. BLOMMER 

Resident 
Engineer 

(760)648-7906 

P O BOX 50085 500 SOUTH MAIN ST 

BISHOP, CA 93514 

$2,217,571

Bid + CCOs

 $2,525

Comp To date

 $0

This Month 

04/28/11 

Awarded 

05/18/11 

Approved 

07/31/12 

Est Comp

 0%

%Time

 0%

% Work 

SUSPENDED 

MessageAccepted 

09-MNO-395-23.6/27.1 

HA21 

09-337704 
NH-P395-(231) 

BHNH-P395-(231)E 

--() 

WPCP 

IN MONO COUNTY NEAR MAMMOTH LAKES 

FROM 0.4 MILE SOUTH OF MAMMOTH CREEK 

BRIDGE TO 0.6 MILE NORTH OF ROUTE 

395/203 SEPARATION 

REHABILITATE BRIDGE DECK 

C C MYERS INC 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

H. J. BLOMMER 

(760)648-7906 

$1,871,716
 $1,766,115

 $0

11/23/10 
12/14/10 
05/25/12 

98%

 91%

COMPLETED 
05/17/12 

09-MNO-395-65.1/69.6 

HM1 

09-343204 
ACNH-ACST-(026)E 

015- 0-(6E)

--() 

WPCP 

IN MONO COUNTY AT VARIOUS LOCATIONS 

(395-65.1/69.6, 395-76.0/77.0, 182­

0.0/6.2) 

PLACE HOT MIX ASPHALT OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

TIM SHULTZ 

(760)872-5211 

500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$3,277,951
 $5,000

 $0

05/13/11 
06/01/11 
06/30/12 

25%

 0%

SUSPENDED 

09-MNO-395-78.8/80.6 

HB1 

09-342504 
ACHS-P395-(234)E 

P3-95 2-(4E) 

--() 

SWPPP 

IN MONO COUNTY NEAR BRIDGEPORT FROM 

1.7 MILES NORTH OF EMIGRANT STREET TO 

BUCKEYE ROAD 

WIDEN SHOULDERS 

SIERRA NEVADA CONSTRUCTION INC 

SPARKS NV 89435 

(775)335-0420 

TIM SHULTZ 

P O BOX 50760 500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$1,217,578
 $1,154,764

 $0

02/17/11 
03/01/11 
06/15/12 

78%

 91%

09-MNO-395-84.4/106.3 
09-342804 
ACHN-P395-(229)E 

--() 

IN MONO COUNTY NEAR WALKER FROM 7.6 

MILES SOUTH OF BURCHAM FLAT ROAD TO 

EASTSIDE LANE 

PLACE MODIFIED BINDER CHIP SEAL 

NORTHWEST PAVING 

REDDING CA 96001 

8115 SECLUDED VALLEY DR. 

TIM SHULTZ 

(760)872-0781 

500 SOUTH MAIN STREET 

BISHOP CA 93514 

$1,550,734
 $35,570

 $0

06/25/10 
07/13/10 
10/07/11 

0%

 3%

HM1 WPCP 

09-MNO-395-118.7/119.6 

HB4N 

09-237704 
ACHS-NHP3-(237)E 

- 2-(7E) 

--() 

SWPPP 

IN MONO COUNTY NEAR TOPAZ LAKE FROM 

1.7 MILES NORTH OF SR 89 TO 0.9 MILES 

SOUTH OF THE NEVADA BORDER 

ROAD REALIGNMENT AND RETAINING WALL 

DISNEY CONSTRUCTION INC 

BURLINGAME CA 94010 

(650)259-9545 

875 MAHLER ROAD SUITE 188 

ANDREW BRANDT 

(760)872-8036

500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$11,201,179 
$2,097,325 
$2,097,325 

03/06/12 
03/28/12 
10/25/12 

15% 

19% 

Totals: Authorized Final Amt: $30,678,500 Completed to Date: $6,137,479 Work This Month: $2,958,626
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 10 

10-AMA-88-/5.5 

Fed Aid 

HA22 

Pgm Code 

10-264444 

Contract 

ACNH-P088-(058) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN AMADOR COUNTY ABOUT 7 MILES EAST 

OF CLEMENTS FROM SAN JOAQUIN COUNTY 

LINE TO 0.1 MILE WEST OF RTE 124 

Description 

ROADWAY REHABILITATION 

Type Of Work 

GEORGE REED INC - MYERS AND 

SONS CONSTRUCTION LP JV 

Contractor 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

BLUM, ALFRED / OSHITA, 

STANLEY 

Resident 
Engineer 

(209)333-6928 

1110 WEST KETTLEMAN 

LANE, #35 

LODI, CA 95240 

$10,870,443

Bid + CCOs

 $0

Comp To date

 $0

This Month 

04/10/12 

Awarded 

05/15/12 

Approved 

12/31/14 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

10-CAL-4-14.5/14.9 

HB1 

10-0A0104 
HSST-P004-(141)E 

- -( ) 

SWPPP 

IN CALAVERAS COUNTY ABOUT 5.9 MILES 

WEST OF ANGELS CAMP FROM 2.4 MILES 

EAST OF HUNT ROAD TO 1.4 MILES WEST 

OF WEST BRANCH CHEROKEE 

REALIGN AND WIDEN HIGHWAY WITH RHMA 

GEORGE REED INC 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

SHIVINDER SINGH 

(209)333-6972 

1110 KETTLEMAN LANE 

SUITE 35 

LODI, CA 95240 

$1,356,578
 $507,689
 $473,884

12/21/10 
01/06/11 
08/30/12 

30%

 38%

10-CAL-26-/3.1 

HA22 

10-2A4204 
STP-P026-(026)E 

--() 

SWPPP 

IN SAN JOAQUIN AND CALAVERAS 

COUNTIES NEAR VALLEY SPRINGS FROM 

WIMER HOSPITAL ROAD TO SAVAGE WAY 

PLACE HMA, AB AND WIDEN ROADWAY 

RGW CONSTRUCTION INC 

LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

SHIVINDER/ALFRED 

(209)333-6972 

1110 W KETTLEMAN LANE 

LODI, CA-95240 

$6,530,550
 $2,451,657
 $119,132

06/27/11 
07/15/11 
06/19/13 

20%

 37%

10-MER-5-16.7/0 
10-0U6204 

IN MERCED COUNTY NEAR SANTA NELLA AT 

BILLY WRIGHT ROAD UNDERCROSSING 

BRIDGE COLUMN TO BE REPAIRED 

BUGLER CONSTRUCTION 

PLEASANTON CA 94588 

4847 HOPYARD RD. SUITE 4 #395 

$298,178
 $0
 $0

05/09/12 
06/01/12 

0%

 0%

WPCP 

(925)416-0700 

10-MER-5-23.1/24 
10-0S1904 
IM00-5513-(840)8 

--() 

WPCP 

IN MERCED COUNTY NEAR SANTA NELLA 

FROM 0.5 MILE NORTH OF MCCABE ROAD 

OVERCROSSING TO 0.2 MILE NORTH OF 

WHITWORTH ROAD OVERCROSSING 

REMODEL WEIGH STATION AND RAMPS 

AMLAND CORPORATION 

SAN JOSE CA 95132 

(408)772-3979 

3168 KNIGHTS BRIDGE ROAD 

$1,006,370
 $0
 $0

02/27/12 
04/13/12 

0%

 0%

10-MER-99-4.6/10.5 
10-415704 

IN MERCED COUNTY NEAR MERCED FROM 

BUCHANAN HOLLOW ROAD TO 0.3 MILE 

NORTH OF MCHENRY ROAD 

TEICHERT/FLATIRON WEST A 

JOINTVENTURE 

P O BOX 1118 

VIRK,KEWAL 

3469 YEAGER DR SU 109 

MADERA CA 93637 

$66,568,275 
$0 
$0 

04/06/12 
05/14/12 
03/02/16 

0% 

0% 

CONST. FREEWAY, INTERCHANGE, BRIDGE 
STOCKTON CA 95201 

(559)675-5272

HE14 SWPPP (209)983-2300 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 10 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-MER-99-10.8/13.1 

HE14 

10-363124 

SWPPP 

IN MERCED CO IN AND NEAR MERCED FROM 

MILES CREEK OVERFLOW TO CHILDS AVENUE 

OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 

TAKEHARA LANDSCAPE, INC. 

SACRAMENTO CA 95827 

(916)386-9487 

POST OFFICE BOX 277085 

BLUM, ALFRED / OSHITA, 

STANLEY 

(209)333-6928 

1110 WEST KETTLEMAN 

LANE, #35 

LODI CA 95240 

$1,005,798
 $877,324

 $3,931

02/10/10 
03/10/10 
12/31/13 

52%

 86%

10-MER-99-13.9/14.4 

HA21 

10-481004 
ACNH-P099-(550)E 

--()

SWPPP 

IN MERCED COUNTY IN MERCED FROM 0.3 

MILE SOUTH OF ROUTE 99/140 SEPARATION 

TO G STREET UNDER CROSSING AND ON 

ROUTE 140 AT MAIN STR 

WIDEN UNDERCROSSING AND WIDEN RDWY 

RGW CONSTRUCTION INC 

LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

DAVID ABLEDU 

(209)483-5812 

2374 INDUSTRIAL ROWE 

TURLOCK CA 95380-9517 

$21,965,178
 $0
 $0

01/19/12 
02/03/12 
01/15/15 

0%

 0%

SUSPENDED 

10-MER-99-15.8/17.3 

HA21 

10-0K0204 
SARR-P099-(521)E 

P0-99 5-(1E)

--() 

SWPPP 

IN MERCED COUNTY IN AND NEAR MERCED 

FROM 0.1 KM NORTH OF V STREET 

UNDERCROSSING TO BLACK RASCAL CANAL 

BRIDGE 

REPLACE BRIDGE 

RGW 

LIVERMORE, CA. 94550-9297 

550 GREENVILLE RD. 

SIAMAK SIRANG 

(209)610-3932 

3469 YEAGER DRIVE 

SUITE 109 

MADERA,CA 93637 

$21,335,854
 $12,353,722

 $118,739

10/08/09 
10/22/09 
01/10/13 

73%

 58%

10-MER-99-24.4/25.8 
10-414824 

IN MERCED COUNTY IN AND NEAR ATWATER 

FROM 0.7 MILE NORTH OF ATWATER 

OVERHEAD TO 0.7 MILE SOUTH OF ARENA 

ENVIRONMENTAL LANDSCAPE 

SOLUTIONS 

8380 ROVANA CIRCLE 

BLUM, ALFRED / OSHITA, 

STANLEY 

1110 WEST KETTLEMAN 

$683,198
 $364,317
 $72,462

11/09/11 
11/22/11 
12/31/15 

48%

 56%

HE14 SWPPP 

WAY 

HIGHWAY PLANTING AND IRRIGATION 
SACRAMENTO CA 95828 

(916)388-0308 
(209)333-6928 

LANE, #35 

LODI, CA 95240 

10-MER-99-26.8/27.6 

HB4C 

10-3169C4 

SWPPP 

IN MERCED COUNTY NEAR LIVINGSTON FROM 

0.3 MILE SOUTH TO 0.5 MILE NORTH OF 

SULTANA DRIVE OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 

ROLFE CONSTRUCTION 

ATWATER CA 95301 

(209)358-5548 

3573 SOUTHERN PACIFIC AVE. 

BLUM, ALFRED / OSHITA, 

STANLEY 

(209)333-6928 

1110 WEST KETTLEMAN 

LANE, #35 

LODI CA 95240 

$322,753
 $275,923

 $1,040

02/11/10 
04/06/10 
12/31/13 

0%

 0%

PLANT EST 

SATIS 

10-MER-99-32.6/37.2 
10-0L5804 
ACST-P099-(515)E 

P0-99 5-(5E) 

--() 

SWPPP 

IN MERCED COUNTY NEAR DELHI FROM 0.9 

MILE SOUTH OF SOUTH AVENUE 

OVERCROSSING TO 0.5 MILE NORTH OF 

GRIFFITH ROAD OVERCROSSING 

HIGHWAY PLANTING 

ODYSSEY LANDSCAPE CO., INC. 

LODI CA 95242 

(209)369-6197 

5400 WEST HIGHWAY 12 

BLUM, ALFRED / OSHITA, 

STANLEY 

(209)724-9096

1110 WEST KETTLEMAN 

LANE, #35 

LODI CA 95240 

$622,471 
$576,813 

$4,719 

08/19/08 
09/10/08 
12/31/12 

95% 

93% 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12
 

District 10 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-MER-140-36.5/37.6 
10-3A66U4 
ACNH-P140-(031)E 

--()

SWPPP 

IN MERCED COUNTY IN AND NEAR MERCED 

FROM MARTHELLA AVENUE TO 0.3 KM EAST 

OF SANTA FE AVENUE 

REPLACE BRIDGE AND WIDEN ROADWAY 

R G W CONSTRUCTION INC 

LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

BRENT HAROLDSEN 

(559)246-6410 

3469 YEAGER 

DRIVE,SUITE 109 

MADERA,CA.93637 

$21,671,990
 $8,624,755
 $505,693

10/11/10 
10/26/10 
12/26/14 

25%

 41%

10-MER-152-21.5/21.8 

HB1 

10-0H7004 
HSNH-P152-(074)E 

P1-52 0-(4E) 

--() 

WPCP 

IN MERCED COUNTY IN LOS BANOS FROM 

0.1 MILE WEST OF MILLER LANE TO 

PLACE ROAD 

INSTALL TRAFFIC SIGNALS 

AMERICAN PAVING COMPANY 

FRESNO CA 93744 

(559)268-9886 

P O BOX 4348 

SUKHI DEOL 

(209)656-6862 

2374 INDUSTRIAL ROWE 

TURLOCK CA 95380 

$861,109
 $756,906
 $120,796

07/08/11 
08/01/11 
06/22/12 

70%

 88%

10-MPA-49-13.3/13.9 

HB1 

10-0Q6104 
HSST-PP04-(915)1 

--()

WPCP 

IN MARIPOSA COUNTY SOUTH OF THE 

COMMUNITY OF MARIPOSA ON SR 49 AT THE 

INTERSECTION OF ASHWORTH ROAD 

WIDEN ROADWAY FOR LEFT TURN 

CW FOX CONSTRUCTION INC 

COOL CA 95614 

(530)823-0591 

2701 SECRET LAKE TRAIL 

HASSAN JAKHAR 

(559)675-5278 

3469 YEAGER DR SU 109 

MADERA CA 93637 

$1,004,103
 $225,686
 $211,839

01/05/12 
01/31/12 
07/30/12 

100%

 22%

10-MPA-49-34.6/48.8 

HM1 

10-0V9804 

WPCP 

IN MARIPOSA COUNTY AT AND NEAR 

COULTERVILLE FROM MERCED RIVER BRIDGE 

TO TUOLUMNE COUNTY LINE 

REPAIR AND APPLY RUBBERIZED HMA 

GEORGE REED INC 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

$2,433,342
 $0
 $0

04/30/12 
05/16/12 

0%

 0%

10-SJ-4-4.4/0 
10-0U6004 

WPCP 

IN SAN JOAQUIN COUNTY NEAR HOLT AT 

MIDDLE RIVER BRIDGE 

PAINT BRIDGE 

MURPHY INDUSTRIAL COATINGS INC 

SIGNAL HILL CA 90755 

(562)427-7720 

WALI WAZIRI 

(209)470-8790 

2704 GUNDRY AVENUE 1110 W KETTLEMAN LAN, 

SUITE 35 

LODI, CA 95240 

$2,581,010
 $881,402
 $210,637

05/25/11 
06/24/11 
08/15/12 

59%

 34%

10-SJ-4-5.4/6.9 

HB1 

10-0H04U4 
SARR-P004-(133)E 

P0-04 1-(3E) 

--() 

SWPPP 

IN SAN JOAQUIN COUNTY NEAR HOLT FROM 

0.8 KM WEST OF TRACY BOULEVARD 

BOULEVARD TO 1.6 KM EAST OF TRACY 

BOULEVARD 

CURVE IMPROVEMENT 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)294-5669 

P O BOX 2909 

WAZIRI,MOHAMMAD 

(209)470-8790

1110 W KETTLEMAN 

LANE, SUITE 35 

LODI CA 95240 

$6,944,691 
$4,715,935 
$305,418 

09/03/09 
09/21/09 
11/05/12 

78% 

69% 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12
 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-SJ-5-12.4/39.6 IN SAN JOAQUIN COUNTY AT VARIOUS MYERS AND SONS CONSTRUCTION LPPAWAN GARG $3,538,254 05/17/11 22%
10-0U5804 LOCATIONS FROM TOM PAINE SLOUGH TO 

5/12 SEPARATION 

TREAT BRIDGE DECKS 
SACRAMENTO CA 95833 

(916)649-4504 

2554 MILLCREEK DRIVE 

(209)941-1995 

$2,489,414
 $1,290,632

06/03/11 
07/31/12 

68%

WPCP 

10-SJ-5-25.3/30 IN SAN JOAQUIN COUNTY IN AND NEAR PROFESSIONAL CONSTRUCTION HANSON, CHRIS $1,033,320 05/17/11 100%
10-0U9504 STOCKTON FROM ROUTE 5/4 SEPARATION TO 

MARCH LANE UNDERCROSSING 

SERVICES 

4070 NELSON AVE SUITE A 
611 SAN JUAN AVE. 

STOCKTON, CA 95203 

$677,394
 $380,618

06/10/11 
06/15/12 

66%

REPLACE PCC SLABS 
CONCORD CA 94520 

(209)479-4053 

WPCP (925)288-1566 

10-SJ-5-28.5/35.6 IN SAN JOAQUIN COUNTY IN STOCKTON R & L BROSAMER INC MARQUEZ, PAM $86,902,753 06/02/11 18%
10-0G4704 
ACIM- 005-(633)E 

--() 

FROM 0.4 MILE NORTH OF 8TH STREET 

UNDERCROSSING TO HAMMER LANE 

UNDERCROSING 

WIDEN BRIDGES AND FREEWAY LANES 

WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

(209)948-7185 

611 SAN JUAN AVE. 

STOCKTON, CA 95203 

$21,961,311
 $1,892,225

06/15/11 
06/26/15 

25%

HE13 SWPPP 

10-SJ-5-32.6/49.8 IN SAN JOAQUIN COUNTY IN AND NEAR RGW VANGUARD A JOINT VENTURE HARMINDER DEOL $21,443,944 12/03/10 73%
10-0V1704 
IM-0056-(332)0 

6332- 47-(E) 

--() 

STOCKTON FROM HAMMER LANE 

UNDERCROSSING TO SACRAMENTO COUNTY 

LINE 

HOT MIX ASPHALT OVERLAY 

LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE RD 

(209)599-8576 

952 GOODWIN DR 

RIPON CA 95366 

$20,399,071
 $544,710

12/20/10 
06/22/12 

93%

HA22 WPCP 

10-SJ-12-5.0/10.2 IN SACRAMENTO, SAN JOAQUIN, AND DE SILVA GATES CONTRUCTION MARIO D CASTILLO $9,596,666 02/08/12 0%
10-0A8404 
ACNH-000C-(348)E 

SOLANO COUNTIES ON ROUTES 5 AND 12 AT 

VARIOUS LOCATIONS. 

P O BOX 2909 $0
 $0

03/06/12 
04/24/13 

0%

--() 
PLACE HMA W/CLASS 2 AGGREGATE BASE 

DUBLIN CA 94568 

(925)829-9220 
(209)365-7150 

HB4N SWPPP 

10-SJ-26-4.6/6 IN SAN JOAQUIN COUNTY NEAR STOCKTON GRANITE CONSTRUCTION COMPANY MARY BUSH/PAUL ELLIOTT $1,303,180 05/13/11 100% 
10-0E9304 
HSST-P026-(024)E 

--() 

FROM 0.5 KM WEST OF PINASCO ROAD TO 

0.5 KM EAST OF BEECHER ROAD 

WIDEN, COLD PLANE AND OVERLAY 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(209)639-4453

611 SAN JUAN AVE 

STOCKTON, CA 95203 

$963,523 
$9,314 

06/01/11 
06/01/12 

71% 

OVER RUN 

HB1 SWPPP 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-SJ-88-5.0/12.2 IN SAN JOAQUIN COUNTY NEAR WATERLOO GEORGE REED INC RANBIR BHULLAR $2,870,460 11/22/11 0%
10-0P6004 
ACST-PP08-(805)7 

--() 

FROM 0.1 MILE EAST OF COMSTOCK ROAD 

TO 0.1 MILE WEST OF ROUTE 12 

REPAIR AREAS AND APPLY HMA, SIGNALS 
MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

(209)639-4306 

611 SAN JUAN AVENUE 

STOCKTON CA 95203 

$0
 $0

12/21/11 
07/30/12 

0%

HA22 WPCP 

10-SJ-99-4.9/14.2 IN SAN JOAQUIN COUNTY IN AND NEAR BAY CITIES PAVING AND GRADING $25,573,619 03/27/12 0%
10-0E6114 MANTECA FROM AUSTIN ROAD OVERCROSSING 

TO 0.4 MILE SOUTH OF ARCH ROAD 

INC 

P O BOX 6227 

$0
 $0

04/19/12 
0%

UNDERCROSSING 

WIDEN EXISTING FREEWAY WITH HMA 
CONCORD CA 94524 

HE13 SWPPP (925)687-6666 

10-SJ-99-27.5/0 IN SAN JOAQUIN COUNTY NEAR LODI AT WABO LANDSCAPE & BLUM, ALFRED / OSHITA, $412,600 01/28/09 0%
10-0N9104 ARMSTRONG ROAD 

REPLACE HIGHWAY PLANTING 

CONSTRUCTION,INC 

726 ALFRED NOBEL DR 

STANLEY 

1110 WEST KETTLEMAN 

$383,635
 $0

02/17/09 
12/31/12 
06/01/12 

0%

HB1 SWPPP 

HERCULES, CA 94547 

(510)741-9226 
(209)333-6928 

LANE, #35 

LODI CA 95240 
PLANT EST 

SATIS 

10-SJ-99-29.0/30.7 IN SAN JOAQUIN COUNTY IN LODI FROM MCK SERVICES INC RANBIR BHULLAR $2,107,777 11/17/11 3%
10-0V8704 
NHPO-9955-(2E ) 

--() 

0.5 MILE NORTH OF HARNEY LANE 

OVERCROSSING TO EAST PINE STREET 

OVERCROSSING 

PANEL REPLACEMENT, GRIND, OVERLAY 

CONCORD CA 94524 

(925)957-9200 

P O BOX 5697 

(209)639-4306

611 SAN JUAN AVENUE 

STOCKTON CA 95203 

$9,037
 $0

01/05/12 
07/20/12 

0%

HA22 WPCP 

10-SJ-99-32.6/0 IN SAN JOAQUIN COUNTY NEAR LODI AT AMERICAN CIVIL CONSTRUCTORS $284,940 04/05/12 0%
10-0V5604 WOODBRIDGE ROAD OVERCROSSING 

HEAT STRAIGHTEN GIRDER 

WEST COAST INC CACC 

3701 MALLARD DRIVE 

$0
 $0

04/27/12 
0%

BENICIA CA 94510 

WPCP (707)746-8025 

10-SJ-132-3.9/4.5 IN SAN JOAQUIN COUNTY ABOUT 9 MILES KNIFE RIVER CONSTRUCTION $663,607 11/30/11 0% 
10-0S7904 
HSNH-P132-(048)E 

--() 

WEST OF MODESTO FROM 0.7 MILE EAST OF 

ROUTE 5/132 SEPARATION TO 0.2 MILE 

EAST OF KOSTER ROAD 
STOCKTON CA 95206 

P O BOX 6099 $0 
$0 

12/21/11 
0% 

CONSTRUCT LEFT TURN CHANNELIZATION 
(209)948-0302 

HB1 WPCP 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12
 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-SJ-205-1.7/12.6 IN SAN JOAQUIN COUNTY IN AND NEAR ELITE LANDSCAPING, INC. BLUM, ALFRED / OSHITA, $739,658 04/05/10 44%

HA25 

10-0L5704 
SARR-205 -(328)4 

A-205 -(328)4 

--() 

SWPPP 

TRACY AT VARIOUS LOCATIONS 

HIGHWAY PLANTING AND IRRIGATION 
CLOVIS, CA 93612 

(559)292-7760 

2972 LARKIN AVENUE STANLEY 

1110 WEST KETTLEMAN 

LANE, #35 

LODI, CA 95240 

$657,736
 $1,430

05/28/10 
12/31/14 

89%

(209)333-6928 

10-SJ-205-1.9/7.9 IN SAN JOAQUIN COUNTY NEAR TRACY AT BAY CITIES PAVING AND GRADING HARMINDER DEOL $10,712,066 10/12/10 23%
10-0Q2704 VARIOUS LOCATIONS 

CONSTRUCT ADDITIONAL LANES 

INC 

P O BOX 6227 
952 GOODWIN DR 

RIPON CA 95366 

$6,584,284
 $744,052

11/02/10 
10/31/12 

61%

CONCORD CA 94524 
(209)599-8576 SUSPENDED 

SWPPP (925)687-6666 

10-STA-33-1.6/12.6 IN STANISLAUS COUNTY AT AND NEAR TEICHERT CONSTRUCTION $1,784,776 04/03/12 0%
10-0V8804 CROWS LANDING FROM 0.1 MILE SOUTH OF 

JENSEN ROAD TO SPERRY AVENUE 

P O BOX 1118 $0
 $0

04/25/12 
0%

RUBBERIZED HOT MIX ASPHALT OVERLAY 
STOCKTON CA 95206 

(209)983-2300 

WPCP 

10-STA-99-15.1/17 IN STANISLAUS COUNTY IN MODESTO AT TEICHERT CONSTRUCTION BAL BAHADUR PAUL $4,280,054 04/13/11 36%
10-0A6714 
ACNH-PO99-(544)E 

--()

VARIOUS LOCATIONS FROM 0.2 MILE SOUTH 

OF TUOLUMNE BOULEVARD UNDERCROSSING 

TO 0.2 MILE NORTH OF 

RECONSTRUCT RAMPS 

STOCKTON CA 95201 

(209)983-2300 

P O BOX 1118 

(209)599-5264 

952 GOODWIN DRIVE 

RIPON CA 95366 

$2,727,461
 $236,982

05/05/11 
08/22/12 

64%

HA22 SWPPP 

10-STA-99-16.8/24.7 IN STANISLAUS CO IN AND NEAR THE CITY WABO LANDSCAPE & BLUM, ALFRED / OSHITA, $489,644 02/09/10 59%

HA25 

10-0L5904 
SARR-P099-(522)E 

P0-99 5-(2E) 

--() 

SWPPP 

OF MODESTO AND THE COMMUNITY OF 

SALIDA AND VARIOUS LOCATIONS 

HIGHWAY PLANTING 

CONSTRUCTION,INC. 

HERCULES, CA 94547 

(510)741-9226 

726 ALFRED NOBEL DRIVE 

STANLEY 

(209)333-6928 

1110 WEST KETTLEMAN 

LANE. #35 

LODI CA 95240 

$414,616
 $3,943

02/23/10 
12/31/13 

82%

10-STA-99-/24.7 IN STANISLAUS COUNTY IN AND NEAR MYERS AND SONS CONSTRUCTION LPRENEE SUTTI $75,961,116 02/13/12 0% 
10-0M8004 
ACNH-P099-(549)E 

--() 

TURLOCK, CERES AND MODESTO FROM 

MERCED COUNTY LINE TO SAN JOAQUIN 

COUNTY LINE 

REHABILITATE CONCRETE PAVEMENT 

SACRAMENTO CA 95833 

(916)649-4504 

2554 MILLCREEK DRIVE 

(209)607-8741

952 GOODWIN DRIVE 

RIPON, CA. 95366 

$7,194,612 
$7,193,862 

03/06/12 
12/01/12 

9% 

HA22 WPCP 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 108 

Statement of Ongoing Contracts as of 05/20/12
06/05/12
 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-TUO-49-12.2/12 IN TUOLUMNE COUNTY NEAR JAMESTOWN MCI ENGINEERING $485,999 06/10/11 0%
10-0P2604 FROM 0.1 MILE SOUTH OF ROUTE 49/108 

INTERSECTION TO 0.1 MILE SOUTH OF 

7207 MURRAY DRIVE $0
 $0

07/01/11 
0%

MACKEY RANCH ROAD. 
STOCKTON CA 95210 

CONSTRUCT ACCELERATION LANE 
(209)472-1607 

HB4N SWPPP 

10-TUO-49-16.3/18 IN TUO CO IN & NEAR SONORA ON RTE 49 GEORGE REED INC $3,091,908 04/20/12 0%
10-0V9304 FROM 0.2 MI NORTH OF MILL VILLA RD TO 

WASHINGTON ST & AT & NEAR MONO VISTA 

P O BOX 4760 $0
 $0

05/14/12 
0%

ON RTE 108 0.2 MI 
MODESTO CA 95354 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
(209)523-0734 

HM1 WPCP 

10-TUO-108-4.0/6 IN TUOLUMNE COUNTY NEAR SONORA 0.3 TEICHERT/MCM A JOINT VENTURE BOB NIJJAR 611 SAN $23,054,260 12/16/11 8%
10-340424 MILE WEST OF PEACEFUL OAK ROAD TO VIA 

ESTE ROAD 

REALIGN HIGHWAY BY PAVINGWITH HMA 
STOCKTON CA 95201 

P O BOX 1118 JUAN AVE ST 

OCKTON CA 95203 

$2,597,136
 $2,270,406

01/24/12 
10/24/13 

11%

HE11 SWPPP 

(209)983-2300 
(209)724-9057 

10-TUO-108-31.2/0 IN TUOLUMNE COUNTY NEAR STRAWBERRY AT COAST CONST. INC. PAWAN GARG $428,402 05/24/10 100%
10-0N3704 SOUTH FORK STANISLAUS RIVER BRIDGE 

REPLACE BRIDGE RAIL 
SAN RAFAEL CA 94903 

4460 REDWOOD HIGHWAY SUITE 16 611 SAN JUAN AVENUE 

STOCKTON CA 95203 

$411,153
 $0

06/22/10 
10/04/11 
05/07/12 

100%

(209)470-8777 COMPLETED 

HA21 WPCP 

10-TUO-108-58.8/58.8 IN TUOLUMNE COUNTY ON ROUTE 108 ONE C W FOX CONSTRUCTION INC $752,766 04/04/12 0% 
10-0S2404 MILE EAST OF KENNEDY MEADOWS 

CONSTRUCT SOLDIER PILE WALL 

2701 SECRET LAKE TRAIL $0 
$0 

04/25/12 
0% 

COOL CA 95614 

(530)823-0591 

HA42 WPCP 

Totals: Authorized Final Amt: $445,573,659 Completed to Date: $100,082,510 Work This Month: $16,716,464
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-IMP-7-3.7/6.9 IN IMPERIAL COUNTY NEAR CALEXICO ON SIERRA LANDSCAPE COMPANY ARINDUQUE, RAY $1,156,018 11/16/07 0%
11-068024 ROUTE 7 AND ON ROUTE 8 

HIGHWAY PLANTING AND IRRIGATION 
PALM DESERT CA 92211 

73-771 DINA SHORE DR. STE 200 7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$1,163,117
 $0

12/21/07 
10/27/11 

0%

HE14 SWPPP 

(760)328-8900 
(858)467-4084 PLANT EST 

SATIS 

HE14 

11-IMP-8-4.9/7.2 IN IMPERIAL COUNTY NEAR OCOTILLO AT TRUESDELL CORPORATION OF CA FARMER, BRANDON $1,072,055 10/12/10 99%
11-264004 
ACIM-008 -(101) 

--() 

DEVIL'S CANYON BRIDGE NUMBER 2 AND AT 

MYER CREEK BRIDGE 

REHABILITATE BRIDGE 
TEMPE, AZ 85282 

1310 W 23RD STREET 

(858)688-1375 

1463 BROADWAYY 

EL CAJON, CA 92021 

$994,881
 $0

11/02/10 
06/08/12 

92%

HA21 SWPPP 

11-IMP-8-31.3/0 IN IMPERIAL COUNTY NEAR EL CENTRO AT D J MILLER INC 32257 DUNLAP BABICKY, ALAN $746,242 06/24/11 46%
11-261524 SUNBEAM REST AREAS (EASTBOUND AND 

WESTBOUND) 

BOULEVARD YUCAIPA, CA 92399­

1722 
7177 OPPORTUNITY RD 

SAN DIEGO, CA 92111 

$738,473
 $800

08/12/11 
02/26/13 

99%

UPGRADE RECREATIONAL VEHICLE DUMP P O BOX 427 (858)688-1526 

HA26 WPCP YUCAIPA CA 92399 

(909)721-0089 

11-IMP-8-31.3/0 IN IMPERIAL COUNTY NEAR EL CENTRO AT UNITED ENGINEERING & CONST. BABICKY, ALAN $1,059,537 05/26/10 100%
11-261514 EASTBOUND AND WESTBOUND SUNBEAM REST 

AREAS 

INSTALL SEWAGE TREATMENT SYSTEM 
GLENDALE CA 91203 

336-10A N. CENTRAL AVENUE 

(858)688-1526 

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$1,055,538
 $0

07/15/10 
05/01/12 

100%

COMPLETED 
05/01/12 

HA26 SWPPP 

11-IMP-8-76.6/83.3 IN IMPERIAL COUNTY ABOUT 35 MILES AGGREGATE PRODUCTS INC $4,207,752 04/17/12 0%
11-2M2604 EAST OF EL CENTRO FROM 1 MILE EAST OF 

GORDONS WELL OVERCROSSING TO 0.5 

9500 BEVERLY ROAD $0
 $0

05/09/12 
0%

MILE WEST OF OGILBY ROAD 
PICO RIVERA CA 90660 

ASPHALT RUBBER SEAL COAT AND HMA 
(323)558-8000 

HM1 WPCP 

11-IMP-8-/10 IN SAN DIEGO AND IMPERIAL COUNTIES GRANITE CONSTRUCTION COMPANY REYES, JULIO $13,214,565 12/14/11 61% 

HA22 

11-266104 
ACIM-0082-(103)E 

--() 

WPCP 

FROM SAN DIEGO COUNTY LINE TO ROUTE 

98/8 SEPARATION 

HMA PAVEMENT REHABILITATION 
EL CENTRO, CA 92243 

(760)578-7239 

2095 US HIGHWAY 111 

(858)688-1566

722 EAST BARIONI 

BLVD. 

IMPERIAL, CA 92251 

$457,127 
$336,227 

01/05/12 
07/12/12 

3% 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-IMP-78-9.2/12.1 IN IMPERIAL COUNTY NEAR BRAWLEY ON GRANITE CONSTRUCTION COMPANY RIZZUTTO, SHAWN $31,050,787 11/30/10 74%
11-167894 
HPLU-6211-(094) 

--() 

ROUTE 78 AND ON ROUTE 86 

CONSTRUCT FOUR LANE EXPRESSWAY 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(760)355-8666 

722 E. BARIONI BLVD 

EL CENTRO, CA 92251 

$24,704,997
 $2,265,602

12/24/10 
10/23/12 

80%

HE14 SWPPP 

11-IMP-86-21.7/37.3 IN IMPERIAL COUNTY IN AND NEAR GRIFFITH COMPANY HERNANDEZ, DANIEL $8,728,998 05/23/11 100%
11-2M1804 
ACNH-P086-(073)E 

--() 

WESTMORLAND FROM BRANDT ROAD TO 

TREE WASH BRIDGE 

COLD PLANE AND APPLY SEAL COAT 

LONE 

SANTA FE SPRINGS CA 90670 

(562)929-1128 

12200 BLOOMFIELD AVE 

(760)355-8666 

711 E BARIONI BLVD 

IMPERIAL, CA 92251 

$8,248,950
 $0

06/10/11 
02/17/12 

99%

OVER RUN 

HM1 WPCP 

11-IMP-111-40.5/63 IN IMPERIAL COUNTY NEAR NILAND FROM MANHOLE ADJUSTING INC HERNANDEZ, DANIEL $4,106,573 12/06/11 75%
11-2M2704 MAIN STREET TO 2.4 MILES SOUTH OF 

IMPERIAL COUNTY LINE 

RUBBERIZED ASPHALT SEAL COAT 
PICO RIVERA CA 90660 

(323)558-8000 

9500 BEVERLY ROAD 

(760)594-2008 

722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$3,661,838
 $1,371,153

01/04/12 
06/13/12 

89%

HM1 WPCP 

11-SD-5-3.2/15.3 IN SAN DIEGO COUNTY AT VARIOUS FALCON CONSTRUCTION CO CORTEZ, DAVID $820,430 11/03/10 0%
11-2M0204 
STP-X073-(091)E 

--() 

LOCATIONS 

CLEAN AND TREAT BRIDGE DECKS 
SAN DIEGO CA 92196 

(619)840-8998 

P O BOX 26429 

(858)688-1597 

9851 BUENA VISTA AVE 

SANTEE, CA 92071 

$0
 $0

12/15/10 
07/14/11 

0%

HA21 WPCP 

11-SD-5-3.2/15.3 IN SAN DIEGO COUNTY AT VARIOUS PETERSON-CHASE GENERAL MOEN, MIKE $1,023,099 07/15/11 80%
11-2M02A4 LOCATIONS 

CLEAN AND TREAT BRIDGE DECKS 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 
9851 BUENA VISTA AVE 

SANTEE, CA 92071 

$345,111
 $160,815

07/29/11 
06/20/12 

33%

IRVINE, CA 92614 
(619)995-7335 

WPCP (949)252-0441 

11-SD-5-20.1/23.5 IN SAN DIEGO COUNTY AT VARIOUS PETERSON CHASE GENERAL AMTEY, SHRI $366,196 03/20/12 0% 
11-291704 
ACHS-STPG-(093)E 

73- 0-(3E) 

--() 

LOCATIONS 

REPLACE OVERHEAD AND ROADSIDE SIGNS 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

(858)688-1575

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$0 
$0 

04/02/12 
0% 

SUSPENDED 

HA22 WPCP (949)252-0441 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-5-22.3/0 ON STATE HIGHWAY IN SAN DIEGO AT PETERSON CHASE GENERAL MONSALUD, LAWRENCE $821,023 12/22/11 60%
11-403304 CLAIREMONT DRIVE OVERCROSSING 

CLEAN AND TREAT BRIDGE DECK 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
2863 CARMEL VALLEY 

ROAD 

$133,324
 $65,172

01/05/12 
06/26/12 

16%

IRVINE CA 92614 
DEL MAR, CA 92014 

HM3 WPCP (949)252-0441 
(858)688-1425 

11-SD-5-23.9/28.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FLATIRON WEST INC AKHONDZADEH, RAHIM $6,322,627 10/11/10 100%

HB1 

11-284604 
ACHS-0005-(615)E 

G 00-0516-(5E) 

--() 

SWPPP 

MISSION BAY DRIVE OVERCROSSING TO 

NOBEL DRIVE OVERCROSSING 

UPGRADE MEDIAN GUARD RAIL 
SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(858)688-1318 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$6,402,339
 $0

11/03/10 
05/02/12 

100%

COMPLETED 
05/02/12 

11-SD-5-36.3/37.4 IN SAN DIEGO COUNTY IN SAN DIEGO AND PENHALL COMPANY AKHONDZADEH, RAHIM $963,804 03/01/12 0%

HA22 

11-077604 

WPCP 

SOLANA BEACH FROM VIA DE LA VALLE 

UNDERCROSSING TO LOMAS SANTA FE DR. 

UNDERCROSSING 

SPECIAL GRIND FOR NOISE REDUCTION 

ROGERS MN 55374 

(763)428-2244 

P O BOX 310 

(858)688-1318 

5825 AVENIDA ENCINAS 

SUITE 101 

CARLSBAD, CA 92008 

$0
 $0

03/22/12 
08/14/12 

0%

HA22 

11-SD-5-39.8/54.4 IN SAN DIEGO COUNTY AT VARIOUS SUKUT CONSTRUCTION TRAN, DUNG $4,316,662 04/08/10 97%
11-289304 LOCATIONS FROM BIRMINGHAM DRIVE 

OVERCROSSING TO 0.1 MILE NORTH OF 

CAMP PENDLETON UNDERCROSSING 
OCEANSIDE,CA 92056 

3156-205 VISTA WAY 2863 CARMEL VALLEY 

ROAD 

DEL MAR CA 92014 

$4,158,419
 $1,883

05/06/10 
06/05/12 

99%

HB4N SWPPP 
INSTALL RAMP METERS AND HOV LANES (858)688-1549 

11-SD-5-40.1/0 IN SAN DIEGO COUNTY IN ENCINITAS ON R S B GROUP INC ARINDUQUE, RAY $637,739 12/23/10 39%
11-292404 
ACIM-X073-(090)E 

--() 

ROUTE 5 AT MACKINNON AVENUE OVER 

CROSSING AND IN SAN DIEGO ON ROUTE 

805 FROM 0.3 MILE TO 0.1 M 

REPAIR SLOPE AND EROSION CONTROL 

LAKE FOREST CA 92630 

(949)454-1999 

22622 LAMBERT STREET #304 

(858)467-4084 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$621,337
 $0

01/11/11 
06/25/12 

98%

HA23 SWPPP 

11-SD-5-59.4/60 IN SAN DIEGO COUNTY ABOUT 5.2 MILES R S M 2 CONTRACTORS INC TRAN, DUNG $4,594,230 02/01/11 48% 

HA26 

11-261404 
ACHS-0005-(617) 

IMG-0005-(617) 

--() 

SWPPP 

NORTH OF OCEANSIDE AT THE ALISO 

CREEK SAFETY ROADSIDE REST AREA 

___________ 

REPLACE BUILDINGS 

LA MESA CA 91942 

(619)698-7777 

8191 CENTER STREET 

(858)688-1549

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$4,301,694 
$315,259 

04/27/11 
05/31/12 

95% 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 11 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

11-SD-5-61.8/62.1 IN SAN DIEGO COUNTY NEAR OCEANSIDE 
11-401804 FROM 0.3 MILE SOUTH OF LAS PULGAS 
ACIM-0051-(620)E 

ROAD UNDERCROSSING TO LAS PULGAS ROAD 
--() 

UNDERCROSSING 

WIDENING NORTH BOUND OFFRAMP AND 
HB4 SWPPP 

11-SD-8-3.0/12.6 IN SAN DIEGO COUNTY IN SAN DIEGO AND 
11-261704 LA MESA AT VARIOUS LOCATIONS FROM 
ACIM-0008-(305)E 

MISSION CENTER RD OVERCROSSING TO 
--() 

SEVERIN DRIVE OVERCROSSIN 

FREEWAY MAINTENANCE ACCESS PAVING 
HA28 SWPPP 

11-SD-8-17.4/18.7 IN SAN DIEGO COUNTY IN EL CAJON FROM 
11-063804 THE SECOND STREET UNDERCROSSING TO 
ACIM-0081-(302)E 

THE GREENFIELD DRIVE UNDERCROSSSING 
--() 

_______________ 

WIDEN FREEWAY AND BRIDGE 
HB4N SWPPP 

11-SD-8-21.6/25.9 IN SAN DIEGO COUNTY NEAR EL CAJON 
11-236404 FROM 0.2 MILE WEST OF LAKE JENNINGS 
IM-008 -(130)8 

PARK ROAD UNDERCROSSING TO 0.2 MILE 
--() 

EAST OF HARBISON CANYON 

HOT MIX ASPHALT PAVEMENT 
HA22 WPCP 

11-SD-8-39.7/61.5 IN SAN DIEGO COUNTY NEAR PINE VALLEY 
11-2M1604 FROM HORSETHIEF CREEK UNDERCROSSING 
ACIM-0081-(309)E 

TO 0.3 MILE EAST OF CRESTWOOD ROAD 
--()

UNDERCROSSING 

PCC PAVEMENT GRINDING 
HM1 WPCP 

11-SD-8-49.0/0 IN SAN DIEGO COUNTY NEAR PINE VALLEY 
11-243204 AT BUCKMAN SPRINGS REST AREA 
ACIM-0081-(303)E 

RESTORE SAFETY ROADSIDE REST 
00-81 3-(3E) 

--() 

HA26 SWPPP 

Contractor 

ALL AMERCIAN ASPHALT
 

P O BOX 2229
 

CORONA CA 92878
 

(951)736-7600
 

PETERSON-CHASE GENERAL
 

ENGINEERING CONSTRUCTION INC
 

1792 KAISER AVENUE
 

IRVINE, CA 92614
 

SIM J HARRIS, INC.
 

9685-200 EXCELENCIA
 

SAN DIEGO,CA 92126
 

HAZARD CONSTRUCTION
 

PO BOX 229000
 

SAN DIEGO CA 921929000
 

(858)587-3600
 

GRANITE CONSTRUCTION COMPANY
 

Resident 
Engineer 

AKHONDZADEH, RAHIM
 

2863 CARMEL VALLEY
 

ROAD
 

DEL MAR, CA 92014
 

(858)688-1318
 

HURTZIG, JOHN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO, CA 92111
 

(858)467-4086
 

AKHONDZADEH, RAHIM
 

2863 CARMEL VALLEY
 

ROAD
 

DEL MAR CA 92014
 

(858)688-1318
 

BAGUBE, JUN
 

9851 BUENA VISTA RD
 

SANTEE, CA 92071
 

(858)688-1438
 

TRAN, DUNG
 

BRIAN CARIS 440 S MELROSE DR,5825 AVENIDA ENCINAS
 
STE 200 SUITE 101 
P O BOX 50085 CARLSBAD, CA 92008 

WATSONVILLE CA 950775085 
(858)688-1549 

(831)724-1011 

WHILLOCK CONTRACTING INC RAMIREZ JR, DANIEL 

1463 BROADWAY 

EL CAJON, CA 92021 

(760)594-2011

 $753,456 08/05/11 34%
 $750,926

 $0
08/30/11 
03/27/13 

97%

 $1,030,271 08/10/10 0%
 $757,208

 $2,458
08/26/10 
08/16/12 

0%

PLANT EST 

SATIS 

$9,838,125 10/07/09 100%
 $9,745,890

 $0
10/20/09 
09/09/11 

100%

 $3,410,441 12/07/10 0%
 $0
 $0

01/19/11 
11/21/12 

0%

 $10,528,245 05/17/11 71%
 $4,916,357

 $7,340
06/10/11 
05/21/12 

47%

 $1,959,711 01/12/10 0% 
$1,954,962 

$10,900 
02/16/10 
06/30/12 

0% 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-15-.5/M4 IN SAN DIEGO COUNTY IN SAN DIEGO FROM GRANITE CONSTRUCTION COMPANY ALSHEIKH, JASON $5,222,557 02/03/12 0%
11-265304 
NH01-5017-(E 

--()

) 
0.1 MILE NORTH OF MAIN ST 

UNDERCROSSING TO 0.4 MILE SOUTH OF 

LANDIS STREET PEDESTRIAN OVERCR 

PLACE RHMA & INSTALL MBGR 

VISTA, CA 92081 

(760)806-7970 
(858)688-1473 

440 S. MELROSE DRIVE, STE. 20 817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$893,869
 $884,159

02/29/12 
07/16/12 

17%

HA22 WPCP 

11-SD-15-8.4/0 IN SAN DIEGO COUNTY AT VARIOUS L B CIVIL CONSTRUCTION HURTZIG, JOHN $1,676,810 11/23/10 0%

HA23 

11-291904 
ACST-X073-(089)E 

X0-73 0-(9E) 

--() 

SWPPP 

LOCATIONS 

CONCRETE SLOPE PAVING AND PLANTING 

INCORPORATED 

SAN DIEGO CA 92121 

(858)481-5222 

11585 SORRENTO VALLEY RD 104 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$1,736,292
 $3,000

12/14/10 
08/30/12 

0%

PLANT EST 

SATIS 

11-SD-15-8.9/9.7 IN SAN DIEGO COUNTY (SINK HOLE) ERRECAS INC $1,000,000 03/01/98 0%
11-233204 
ER- -( ) 

EMERGENCY EARTHWORK P O BOX 1161 $0
 $0

03/01/98 
0%

--() SPRING VALLEY CA 91979 

HA23 

11-SD-15-10.4/21.2 IN SAN DIEGO COUNTY IN SAN DIEGO ON COFFMAN SPECIALTIES INC. MCMILLAN, STEVE $75,131,839 07/25/08 89%
11-2T0924 ROUTE 15 AND ON ROUTE 163 

CONSTRUCT MANAGED LANES 
SAN DIEGO CA 92117 

4375 JUTLAND DRIVE SUITE 260 13560 EVENING CREEK 

DRIVE N. 

$73,407,367
 $338,715

08/06/08 
10/15/12 

99%

SAN DIEGO CA 92128 

HB4C SWPPP 
(858)688-1435 

11-SD-15-11.2/M14.5 IN SAN DIEGO COUNTY IN SAN DIEGO ON CLEAN CUT LANDSCAPE MERCADO, VICTOR $2,428,841 11/16/11 32%

HB32 

11-2T0974 

SWPPP 

RTE 15 FROM 0.3 MILE SOUTH OF H AVE 

OVERCROSSING TO 0.2 MILE NORTH OF 

POMERADO ROAD OVERCROSSI 

PLANTING, EROSION CONTROL AND 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVE 

(858)688-1544

13220 EVENING CREEK 

RD STE 112 

SAN DIEGO, CA 92128 

$582,891
 $73,222

12/13/11 
12/05/12 

25%

11-SD-15-15.0/M16.4 IN SAN DIEGO COUNTY IN SAN DIEGO FROM GRANITE CONSTRUCTION COMPANY $20,292,386 04/04/12 0% 
11-2T0954 CARROLL CANYON ROAD OVERCROSSING TO 

0.5 MILE NORTH OF MIRA MESA BOULEVARD 

P O BOX 50085 $0 
$0 

04/27/12 
0% 

UNDERCROSSING 
WATSONVILLE CA 950775085 

CONSTRUCT DAR AND TRANSIT STATION 
(831)724-1011 

HB4C SWPPP 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

11-SD-15-16.4/M19.5 IN SAN DIEGO COUNTY ROUTE 15 0.5 
11-2T0994 MILES NORTH OF MIRA MESA BOULEVARD 

BLVD UNDERCROSSING TO ROUTE 56/15 

SEPARATION AND ON ROUTE 56 A 

INSTALL AUTOMATIC IRRIGATION SYSTEM 
HB32 SWPPP 

11-SD-15-18.8/M21.9 IN SAN DIEGO COUNTY IN SAN DIEGO ON 
11-260714 ROUTE 15 FROM 1.4 KM SOUTH OF RTE 
HPLU-6211-(064)N 

62-11 0-(4N) 
15/56 SEPARATION TO CAMINO DEL NORTE 

UC AND ON RTE 56 FROM 0 
--() 

HIGHWAY PLANTING AND IRRIGATION 
HA25 SWPPP 

11-SD-15-21.9/M23.9 IN SAN DIEGO COUNTY IN SAN DIEGO FROM 
11-260724 CAMINO DEL NORTE UNDERCROSSING TO 0.4 
HPLU-6211-(080) 

KM NORTH OF RANCHO BERNARDO ROAD 
--() 

UNDERCROSSING 

INSTALL PLANTING AND WATER SYSTEM 
HB4C SWPPP 

11-SD-15-23.8/M26.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM 
11-260734 0.2 KM NORTH OF RANCHO BERNARDO ROAD 
HPLU-6211-(098) 

UNDERCROSSING TO LAKE HODGES BRIDGE 
--() 

INSTALL HIGHWAY PLANTING SYSTEMS 

HB4C SWPPP 

11-SD-15-26.0/30.2 IN SAN DIEGO COUNTY IN AND NEAR 
11-2T0814 ESCONDIDO AT VARIOUS LOCATIONS FROM 
ACIM-015 -(203)N

0.1 KM S OF HIGHLAND ROAD OC TO 0.2 
LN62-11 0-(2N) 

KM N OF NINTH AVENUE UC 
--() 

CONSTRUCT MANAGED LANES - NORTH 
HB4C SWPPP 

11-SD-15-26.2/M27.8 IN SAN DIEGO COUNTY IN SAN DIEGO AND 
11-2T0864 ESCONDIDO FROM LAKE HODGES BRIDGE TO 

CLARENCE LANE UNDERCROSSING 

HWY PLANTING & AUTO IRRIGATION SYS 

HB32 SWPPP 

Contractor 

DIVERSIFIED LANDSCAPE CO.
 

33801 WASHINGTON STREET
 

WINCHESTER CA 92596
 

(951)926-7444
 

SIERRA LANDSCAPE COMPANY
 

73771 DINAH SHORE DRIVE
 

PALM DESERT CA 92211
 

EAST BAY CONSTRUCTION CO., INCSAGGESE, CARMINE T
 

Resident
 
Engineer
 

MERCADO, VICTOR
 

304 ENTERPRISE SUITE
 

B
 

ESCONDIDO, CA 92029
 

(858)688-1544
 

SAGGESE, CARMINE T.
 

13560 EVENING CREEK
 

DRIVE NORTH (NORTH
 

TRLR)
 

SAN DIEGO CA 92128
 

(858)688-1542
 

41120-G ELM STREET
 

MURRIETA CA 92562
 

NATIVE LANDSCAPE INC
 

9746 TAMARACK LANE
 

ESCONDIDO CA 92029
 

(760)735-8700
 

FLATIRON CORP.
 

1770 LA COSTA MEADOWS DRIVE
 

SAN MARCOS CA 92078
 

PACIFIC RESTORATION GROUP INC
 

P O BOX 429
 

PERRIS CA 92572
 

(951)940-6069
 

13560 EVENING CREEK
 

DRIVE
 

SAN DIEGO,CA 92128
 

(858)688-1542
 

SAGGESE, CARMINE
 

304 ENTERPRISE STREET
 

SUITE B
 

ESCONDIDO, CA 92129
 

(858)688-1542
 

BREYER, RICHARD
 

13560 EVENING CREEK
 

DRIVE NORTH
 

SAN DIEGO,CA 92128
 

(858)688-1430
 

SAGGESE, CARMINE
 

304 ENTERPRISE STREET
 

ESCONDIDO, CA 92029
 

(858)688-1542


 $2,445,060 10/11/11 32%
 $454,867
 $181,599

10/25/11 
12/06/12 

20%

 $2,581,596 05/12/08 0%
 $2,350,207

 $0
06/10/08 
10/15/12 

0%

PLANT EST 

SATIS 

$1,283,194 02/19/09 0%
 $1,225,407

 $0
03/20/09 
05/17/13 

0%

PLANT EST 

SATIS 

$1,025,574 11/24/10 0%
 $776,992

 $0
01/11/11 
10/30/14 

0%

PLANT EST 

SATIS 

$50,023,147 11/20/08 0%
 $49,115,793

 $235,124
12/10/08 
01/15/13 

0%

PLANT EST 

SATIS 

$1,204,892 06/27/11 45% 
$168,580 
$95,498 

07/28/11 
11/15/15 

15% 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-15-27.8/30.1 IN SAN DIEGO COUNTY IN AND NEAR WESTERN RIM CONSTRUCTION INC $1,955,249 04/04/12 0%
11-2T0874 
CMLN-6211-(111) 

ESCONDIDO FROM CLARENCE LANE 

UNDERCROSSING TO NINTH AVENUE 

912 S ANDREASEN DR STE 108 $0
 $0

05/22/12 
0%

--() 
UNDERCROSSING 

ESCONDIDO CA 92029 

PLANTING, EROSION AND IRRIGATION 
(760)489-4328 

HB4C SWPPP 

11-SD-15-30.0/31.5 IN SAN DIEGO COUNTY IN ESCONDIDO FROM ATKINSON CONTRACTORS, LP JAVED, FARIDUN $50,928,735 07/21/08 0%

HB4C 

11-2T0824 
CIM-015 -(202)3 

CMLN-6211-(053) 

--() 

SWPPP 

NINTH AVENUE UNDERCROSSING TO ROUTE 

15/78 SEPARATION 

CONSTRUCT MANAGED LANES 
FOOTHILL RANCH CA 92610 

27422 PORTOLA PARKWAY 

(760)735-5087 

304-B ENTERPRISE 

STREET 

ESCONDIDO,CA 92029 

$50,279,440
 $0

08/06/08 
06/27/12 

0%

PLANT EST 

SATIS 

11-SD-52-14.5/15.5 IN SAN DIEGO COUNTY IN SANTEE ON MIDORI LANDSCAPE INC HURTZIG, JOHN $1,989,935 05/24/11 69%
11-2T0704 
STPL-N621-(110)2 

--()

ROUTE 52 FROM .4 MILE WEST OF MISSION 

GORGE ROAD UC TO FORESTER CREEK 

BRIDGE AND ON ROUTE 125 FRO 

PLANTING AND EROSION WORK 

SANTA ANA CA 92707 

(714)751-8792 

3231 S MAIN STREET 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$880,150
 $174,622

06/10/11 
09/16/15 

46%

HB32 SWPPP 

11-SD-52-15.5/17.3 IN SAN DIEGO COUNTY IN SANTEE FROM GRIFFITH COMPANY HURTZIG, JOHN $2,025,864 05/20/11 80%
11-2T0114 
STPL-6211-(101)N 

621-1 10-()

--() 

FORESTER CREEK BRIDGE TO MAGNOLIA 

AVENUE UNDERCROSSING 

PLANTING,IRRIGATION,EROSION CONTROL 
SANTA FE SPRINGS CA 90670 

(562)929-1128 

12200 BLOOMFIELD AVENUE 

(858)467-4086 

7177 APPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$1,152,643
 $227,674

06/10/11 
08/10/15 

58%

HB32 SWPPP 

11-SD-52-17.3/17.5 IN SAN DIEGO COUNTY IN SANTEE MIDORI LANDSCAPE INC HURTZIG, JOHN $1,037,867 04/08/11 0%

HB32 

11-2T0014 
STPL-6211-(103)N 

621-1 10-()

--() 

SWPPP 

EROSION CONTROL WORK 

SANTA ANA CA 92707 

(714)751-8792 

3231 S MAIN STREET 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$888,405
 $21,345

05/12/11 
04/22/15 

0%

PLANT EST 

SATIS 

11-SD-54-5.3/6.4 IN SD CNTY NEAR SD ON RTE 54 FROM HAZARD CONSTRUCTION COMPANY ALSHEIKH, JASON $1,026,363 03/12/12 12% 
11-298404 
HSST-P054-(008)E 

P0-54 0-(8E) 

--() 

0.3M E OF BRIARWOOD RD OC TO 0.4 M E 

OF SWEETWATER RD UC AND ON RTE 125 

FROM 0.5M W OF ELKELTON 

INSTALL CONCRETE MEDIAN BARRIER 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

(858)688-1473

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$128,264 
$128,264 

03/28/12 
10/31/12 

12% 

HB1 SWPPP 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-56-3.5/3.5 IN SAN DIEGO COUNTY IN SAN DIEGO AT PACIFIC RESTORATION GROUP INC HURTZIG, JOHN $1,340,720 10/14/11 52%
11-2E0064 0.2 MILE SOUTHEAST OF CAMINO SANTA FE 

OVERCROSSING _____________ 

MITIGATION PLANTING AND IRRIGATION 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92110 

$394,079
 $31,966

11/15/11 
09/11/14 

35%

HA22 SWPPP 

11-SD-56-6.8/8.7 IN SAN DIEGO COUNTY IN SAN DIEGO FROM PACIFIC RESTORATION GROUP INC HURTZIG JOHN $470,825 06/25/10 0%
11-402304 PENASQUITOS CREEK BRIDGE TO 0.3 MILE 

WEST OF ROUTE 56/15 SEPARATION 

RECYCLED WATER CONVERSION 
PERIS CA 92572 

P O BOX 429 

(858)467-4086 

7177 OPPORTUNITY RD 

SAN DIEGO CA 92111 

$405,080
 $1,091

07/20/10 
03/17/14 

0%

PLANT EST 

HA25 WPCP 
SATIS 

11-SD-75-9.3/10.1 IN SAN DIEGO COUNTY IN SAN DIEGO AND DESERT CONCEPTS CONSTRUCTION BAGUBE, JUN $816,915 01/25/12 41%
11-296714 
STPP-0750-(37E) 

--() 

IMPERIAL BEACH FROM SATURN BOULEVARD 

TO 13TH STREET 

REPAIR/UPGRADE SIDEWALKS 

INC 

PALM DESERT CA 92211 

77-770 COUNTRY CLUB DR STE D 

(858)688-1438 

9851 BUENA VISTA ROAD 

SANTEE, CA 92071 

$475,818
 $216,622

02/29/12 
08/13/12 

59%

HB71 WPCP (760)200-9007 

11-SD-75-11.0/17.4 IN SAN DIEGO COUNTY IN IMPERIAL GRANITE CONSTRUCTION COMPANY BAGUBE, JUN $2,185,111 01/05/12 54%
11-262004 
STPP-0750-(39E) 

--()

BEACH AND CORONADO FROM RAINBOW 

DRIVE TO THE NAVAL AMPHIBIOUS BASE 

GATE 4 

PAVEMENT REHABILITATION WITH RHMA 

VISTA, CA 92081 

(760)732-0925 

440 S. MELROSE DR, STE. 200 

(858)688-1438 

9851 BUENA VISTA ROAD 

SANTEE, CA 92071 

$1,859,321
 $672,627

02/13/12 
08/01/12 

85%

HA22 WPCP 

11-SD-75-20.5/21.9 IN SAN DIEGO COUNTY IN CORONADO AND TRUESDELL CORPORATION OF BAGUBE, JUN $446,239 09/23/11 31%
11-403404 SAN DIEGO FROM SAN DIEGO- CORONADO 

BAY BRIDGE TO 0.4 MILE SOUTH OF 

CALIFORNIA INC 

1310 W 23RD STREET 
9851 BUENA VISTA RD 

SANTEE, CA 92071 

$322,422
 $225,722

10/18/11 
08/01/12 

72%

ROUTE 75/5 SEPARATION 

CLEAN AND TREAT BRIDGE DECK 
TEMPE AZ 85282 

(858)688-1438 

HM3 WPCP (602)437-1711 

11-SD-76-7.3/13.1 IN SAN DIEGO COUNTY IN AND NEAR FLATIRON WEST INC. FITZGIBBON, EDWARD $65,024,012 12/23/09 78% 
11-080104 
ARRA-P076-(024)E 

P0-76 0-(4E) 

--() 

OCEANSIDE FROM 0.8 KM WEST OF MELROSE 

DRIVE TO 1.0 KM EAST OF SOUTH 

MISSION ROAD 

CONSTRUCT FOUR LANE HIGHWAY 

SAN MARCOS CA 92076 

1770 LA COSTA MEADOWS DRIVE 

(760)639-4430

3485 E. VISTA WAY 

VISTA CA 92084 

$52,338,756 
$1,557,993 

01/19/10 
12/23/13 

79% 

HE14 SWPPP 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-76-23.1/23.5 IN SAN DIEGO COUNTY AT PALA FROM 0.1 COFFMAN SPECIALTIES INC AKHONDZADEH, RAHIM $2,977,667 12/28/10 45%

HA21 

11-273404 
ACST-ACBR-(STP)P 

P-ACBR-(STP)P 

--() 

SWPPP 

MILE WEST TO 0.3 MILE EAST OF PALA 

CREEK BRIDGE 

BRIDGE REPLACEMENT 
SAN DIEGO CA 92126 

(858)536-3100 
(858)688-1318 

9685 VIA EXCELENCIA SUITE 200 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$2,136,622
 $182,714

01/13/11 
10/24/12 

71%

11-SD-76-28.8/29.1 IN SAN DIEGO COUNTY PAUMA VALLEY 0.2 GRANITE CONSTRUCTION COMPANY AKHONDZADEH, RAHIM $472,240 10/27/11 19%

HB1 

11-297804 
HSST-PP07-(602)7 

--() 

WPCP 

MILES WEST OF PAUMA ROAD TO 0.1 MILE 

EAST OF PAUMA RESEVATION ROAD 

INSTALL TRAFFIC SIGNAL & WIDENING 
VISTA, CA 92018 

(760)732-0918 

440 SOUTH MELROSE DR. 200 

(858)688-1318 

5825 AVENIDA ENCINAS, 

STE. 101 

CARLSBAD, CA 92008 

$284,361
 $43,505

11/17/11 
08/31/12 

58%

SUSPENDED 

11-SD-78-3.5/5.8 IN SAN DIEGO COUNTY IN OCEANSIDE AND HAZARD CONSTRUCTION LEVINE, GARY $2,782,477 09/28/11 41%
11-294504 
NH-P078-(112)E 

--() 

VISTA FROM 0.2 MILE EAST OF COLLEGE 

BLVD UNDERCROSSING TO 0.1_ MILE WEST 

OF MELROSE DRIVE UN 

INSTALL OUTER SEPARATION BARRIER 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

(760)639-4430 

3485 EAST VISTA WAY 

VISTA, CA 92084 

$481,854
 $73,107

10/18/11 
10/03/12 

17%

HB1 SWPPP 

11-SD-78-15.3/15.7 IN SAN DIEGO COUNTY IN ESCONDIDO AND FLATIRON WEST INC JAVED, FARIDUN $9,432,067 01/17/12 13%

HE13 

11-259804 
6211-107E-( ) 

--() 

SWPPP 

SAN MARCOS FROM 0.2 MILE WEST TO 0.2 

MILE EAST OF NORDAHL ROAD 

OVERCROSSING. 

REPLACE NORDAHL BRIDGE AND WIDEN 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(760)735-5089 

304 ENTERPRISE STREET 

SUITE B 

ESCONDIDO, CA 92029 

$2,042,600
 $440,001

02/13/12 
09/24/12 

22%

11-SD-78-15.5/16.7 IN SAN DIEGO COUNTY IN SAN MARCOS AND GRANITE CONSTRUCTION COMPANY MERCADO, VICTOR $2,416,085 05/05/11 49%
11-293104 ESCONDIDO FROM NORDAHL ROAD 

OVERCROSSING TO ROUTE 15/78 

SAN DIEGO AREA OFFICE 440 

SOUTH MELROSE DR ST 200 VISTA, 
13220 EVENING CREEK 

SUITE 112 

$2,405,247
 $8,726

05/20/11 
03/22/13 

98%

SEPARATION. CA 92081 SAN DIEGO, CA 92128 

HB4N SWPPP 
EXTEND CONNECTOR RAMP P O BOX 50085 (858)688-1544 

WATSONVILLE CA 950775085 

(760)732-0915 

11-SD-78-20.6/35.5 IN SAN DIEGO COUNTY IN AND NEAR SAN L B CIVIL CONSTRUCTION LEVINE, GARY $1,224,136 12/06/11 100% 
11-280804 
HSST-PGP0-(781)1 

--() 

DIEGO FROM BEAR VALLEY PARKWAY TO 

ROUTE 67 

INSTALL RUMBLE STRIPS, REPLACE MBGR 

INCORPORATED 

SAN DIEGO CA 92121 

11585 SORRENTO VALLEY RD 104 

(760)639-4430

3485 EAST VISTA WAY 

VISTA, CA 92084 

$1,194,447 
$0 

01/04/12 
05/14/12 

100% 

COMPLETED 
05/14/12 

HB1 WPCP (858)481-5222
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Statement of Ongoing Contracts as of 05/20/12
06/05/12
 

District 11 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-79-45.6/52.8 

HB1 

11-298704 
OTS- -( ) 

--()

WPCP 

IN SAN DIEGO COUNTY ABOUT 10MILES 

NORTH OF WARNER SPRINGS FROM 0.2 MILE 

SOUTH OF CHIHUAHUA VALLEY ROAD TO 0.2 

MILE SOUTH OF RIVERS 

WIDENING AND RUMBLE STRIPS 

HAZARD CONSTRUCTION 

SAN DIEGO CA 92191 

(858)587-3600 

6465 MARINDUSTRY PLACE 

AKHONDZADEH, RAHIM 

(858)688-1318 

5825 AVENIDA ENCINAS 

SUITE 101 

CARLSBAD, CA 92008 

$504,362
 $273,359

 $3,051

01/11/12 
02/03/12 
06/06/12 

60%

 54%

11-SD-125-10.6/10.9 

HB4 

11-294604 

WPCP 

IN SAN DIEGO COUNTY NEAR LEMON GROVE 

FROM JAMACHA ROAD UNDERCROSSING TO 

0.3 MILE NORTH OF JAMACHA ROAD 

UNDERCROSSING. 

WIDEN JAMACHA SOUTHBOUND OFF RAMP 

L B CIVIL CONSTRUCTION 

INCORPORATED 

SAN DIEGO CA 92121 

(858)481-5222 

ALSHEIKH, JASON 

(858)688-1473 

11585 SORRENTO VALLEY RD #104 
817 SWEETWATER ROAD 

SPRING VALLEY, CA 91917 

$1,088,459
 $1,052,052

 $38,255

06/27/11 
07/14/11 
03/21/13 

41%

 97%

11-SD-163-1.7/3.2 

TEA2 

11-265004 
ACST-P163-(026)E 

P1-63 0-(6E) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.1 MILE SOUTH OF RICHMOND STREET 

OVERCROSSING TO 0.2 MILE NORTH OF 

6TH AVE UNDERCROSSING. 

INSTALL HIGHWAY PLANTING 

SIERRA LANDSCAPE COMPANY, INC. 

PALM DESERT CA 92211 

(760)328-8900 

ARINDUQUE, RAY 

(858)467-4084 

73-771 DINAH SHORE DR STE 200 7177 OPPORTUNITY ROAD 

SAN DIEGO CA 92111 

$1,139,186
 $970,868

 $0

10/08/09 
11/24/09 
12/17/13 

0%

 0%

PLANT EST 

SATIS 

11-SD-805-5.5/9.4 

HB5 

11-2T1814 

SWPPP 

IN SAN DIEGO CNTY, IN CHULA VISTA & 

NATIONAL CITY ON RTE 54 AT RTE 805/ 

54 SEP & ON RTE 805 FR 0.4 MI N OF 

PALOMAR ST OC TO 0.6 MI 

CONSTRUCT HOV LANES 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

$29,181,080
 $0
 $0

04/27/12 
05/22/12 

0%

 0%

11-SD-805-7.7/9.1 

HB4N 

11-081654 

WPCP 

IN SAN DIEGO COUNTY IN CHULA VISTA 

AND NATIONAL CITY FROM 0.1 MILE 

SOUTH OF BONITA ROAD UNDERCROSSING TO 

SWEETWATER ROAD UNDERCRO 

LANDSCAPE AND INSTALL IRRIGATION 

MARINA LANDSCAPE INC 

ANAHEIM CA 92805 

(714)939-6600 

1900 S LEWIS STREET 

ARINDUQUE, RAY 

(858)467-4084

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$558,084
 $330,213
 $11,040

06/24/11 
07/14/11 
10/08/15 

63%

 61%

11-SD-805-9.4/13.8 

HB5 

11-2T1804 

SWPPP 

IN SAN DIEGO COUNTY,IN SAN DIEGO AND 

NATIONAL CITY, FROM 0.6 MILE NORTH OF 

ROUTE 805/54 SEPARATION TO 0.2 MILE 

NORTH OF FEDERAL BL 

CONSTRUCT HOV LANES 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

$14,246,086 
$0 
$0 

03/27/12 
04/19/12 

0% 

0% 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

11District 

11-SD-805-20.4/28.1 

Fed Aid 

HM1 

Pgm Code 

11-2M1704 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.2 MILE SOUTH OF ROUTE 163/805 

SEPARATION TO 0.4 MILE SOUTH OF ROUTE 

5/805 SEPARTION 

Description 

PAVEMENT REHABILITATION-PCC GRIND 

Type Of Work 

HAZARD CONSTRUCTION 

Contractor 

SAN DIEGO CA 921929000 

(858)587-3600 

6465 MARINDUSTRY DRIVE 

TRAN, DUNG 

Resident 
Engineer 

(858)688-1549 

5825 AVENIDA ENCINAS 

SUITE 101 

CARLSBAD, CA 92008 

$5,619,152

Bid + CCOs

 $5,028,684

Comp To date

 $813,227

This Month 

06/23/11 

Awarded 

07/14/11 

Approved 

06/26/12 

Est Comp
Accepted 

38%

%Time

 90%

% Work 
Message 

11-SD-805-23.3/26.7 
11-2T2004 
CMLN-6211-(106) 

--()

IN SAN DIEGO COUNTY ON I-805 FROM SR­

52 TO I-5 MERGE IN SORRENTO VALLEY 

1 HOV LANE IN EACH DIRECTION AND A 

SKANSKA-COFFMAN A JOINT 

VENTURE 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 

$71,885,000
 $0
 $0

03/16/12 
03/30/12 

0%

 0%

HB5 (951)368-6450 

11-SD-805-24.7/24.7 

HA23 

11-288904 

WPCP 

IN SAN DIEGO COUNTY IN SAN DIEGO 

0.3 MILE NORTH OF GOVERNOR DRIVE 

UNDERCROSSING 

ABANDON EXISTING CULVERT 

AT DREAMBUILDER 

PLACENTIA CA 92870 

(714)646-3697 

1324 LAWSON LN 

TRAN, DUNG 

(858)688-1549 

5825 AVENIDA 

ENCINAS,SUITE 101 

CARLSBAD, CA 92008 

$466,061
 $438,312

 $849

01/25/11 
02/10/11 
01/17/13 

47%

 97%

11-SD-805-25.2/26.3 

HE13 

11-089754 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.2 KM SOUTH OF NOBEL DRIVE 

OVERCROSSING TO 0.1 KM NORTH OF 

EASTGATE MALL OVERCROSSING 

INTERCHANGE IMPROVEMENTS & ROAD 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 925092405 

(951)684-5360 

1995 AGUA MANSA ROAD 

AKHONDZADEH, RAHIM 

(858)688-1318 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$13,029,706
 $11,959,322

 $568,004

11/29/10 
12/16/10 
05/25/12 

47%

 91%

11-SD-805-26.5/28.9 

HB5 

11-2T0404 
ARRA-805 -(610)N 

80-5 6-(0N) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO ON 

ROUTE 805 FROM 0.3 KM SOUTH OF 

SOLEDAD CANYON BRIDGE AND OVERHEAD TO 

0.6 KM NORTH OF ROUTE 5/8 

CONSTRUCT HOV LANES 

DIABLO CONTRACTORS INC 

SAN RAMON CA 94583 

(925)552-8250 

POUND, DAVID 

(858)720-2112 

7 CROW CANYON COURT SUITE 100 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$48,961,216
 $27,630,707
 $2,192,178

01/28/11 
02/08/11 
02/03/14 

38%

 56%

11-SD-905-5.2/6.1 

HE14 

11-091834 
SRRA-A905-(020)N 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO ON 

RTE 905 FR 0.1 KM E TO 1.5 KM E OF 

RTE 905/805 SEP AND ON RTE 805 FR 0.2 

KM N OF RTE 905/805 S 

CONSTRUCT NEW FREEWAY (PHASE 2) 

FLATIRON CONSTRUCTION CORP 

1770 LA COSTA MEADOW DR SAN 

MARCOS, CA 92078 

HSU, PAUL 

(858)688-1497

8863 AIRWAY ROAD 

SAN DIEGO, CA 92154 

$13,254,642 
$12,265,649 

$128,612 

03/07/11 
03/17/11 
05/21/12 

27% 

93% 

(760)916-9100 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-905-9.5/15 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FLATIRON WEST/SUKUT DEYOE, MARLA $62,012,925 05/08/09 85% 
11-288804 
SARR-A905-(019) 

A-A905-(019)N 

--() 

1.2 KM EAST OF ROUTE 805/905 

SEPARATION TO 0.8 KM EAST OF 

BRITANNIA OVERCROSSING 

CONSTRUCT NEW FREEWAY - PHASE 1B 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

(619)688-1477

8863 AIRWAY ROAD 

SAN DIEGO,CA 92154 

$51,859,492 
$2,737,109 

05/20/09 
10/29/13 

83% 

HE14 SWPPP 

Totals: Authorized Final Amt: $687,542,942 Completed to Date: $435,302,919 Work This Month: $16,847,228
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-1-12.2/14.1 OC. IN NEWPORT BEACH FROM SCHOOL ALL AMERICAN ASPHALT HAMIDI, FRED $842,345 03/06/12 44%
12-0M0204 STATE PARK TO NEWPORT COAST DR. 

RHMA-TYPE G OVERLAY. 
CORONA CA 928782229 

P O BOX 2229 3251 1/4 UNIVERSITY 

DR. 

$386,858
 $386,858

04/03/12 
06/25/12 

46%

HM1 WPCP 

(951)736-7600 
(949)279-8486 

IRVINE, CA. 92612 

12-ORA-1-17.6/18.1 IN ORANGE COUNTY IN NEWPORT BEACH PTM GENERAL ENGINEERING CHAUDRY, MONAS $225,021 06/23/11 67%
12-0L2604 
ACST-P001-(557)E 

P0-01 5-(7E) 

--() 

FROM 0.1 MILE NORTH OF BAYSIDE DRIVE 

TO 0.1 MILE SOUTH OF PROMONTORY 

DRIVE. 

MODIFY SIGNALS AND LIGHTING AND 

SERVICES INC 

RIVERSIDE CA 925137745 

P O BOX 7745 

(949)279-8801 

6533 MARINE WAY 

IRVINE, CA 92618 

$15,210
 $0

07/14/11 
06/04/12 

7%

SUSPENDED 

HB4N WPCP (951)710-1000 

12-ORA-1-23.7/25.9 OC. IN HUNTINGTON BEACH FROM BEACH ALL AMERICAN ASPHALT HAMIDI, FRED $1,154,057 03/14/12 0%
12-0L6404 BLVD TO GOLDEN WEST AVE. 

RHMA-TYPE G OVERLAY 
CORONA CA 92878 

P O BOX 2229 3251 1/4 UNIVERSITY 

DR. 

$0
 $0

04/13/12 
12/28/12 

0%

HM1 WPCP 

(951)736-7600 
(949)279-8486 

IRVINE, CA 92612 

12-ORA-5-.3/0 IN ORANGE COUNTY AT VARIOUS LOCATION SULLY-MILLER CONTRACTING CHAUDRY, MOANS $1,228,329 11/30/11 11%
12-0H2324 
HSST-X059-(053)E

G X0-59 0-(3E) 

--() 

INSTALL CHANGEABLE MS AND MBGR COMPANY 

BREA CA 92821 

135 S STATE COLLEGE BLVD 400 

(949)936-3586 

6533 MARINE WAY 

IRVINE, CA 92618 

$112,116
 $112,116

12/21/11 
11/25/12 

9%

HB4N WPCP (714)578-9600 

12-ORA-5-1.4/1.6 IN ORANGE COUNTY IN SAN CLEMENTE FROM POWELL CONSTRUCTORS INC HAMIDI, FRED $2,915,742 12/20/10 58%

HB311 

12-0G9404 

SWPPP 

0.2 MILE NORTH OF AVENIDA MENDOCINO 

OVERCROSSING TO 0.6 MILE SOUTH OF 

AVENIDA PRESDIO UNDERC 

CONSTRUCT SOUNDWALLS AND WIDEN 

FONTANA, CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

(949)509-5017 

3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$2,926,742
 $21,226

01/11/11 
01/25/13 

98%

12-ORA-5-5.1/5.4 IN ORANGE COUNTY IN SAN CLEMENTE FROM GRANSTROM CONSTRUCTION UPADHYAYA, NITA $929,388 11/23/10 80% 

HB311 

12-0G9304 

SWPPP 

0.0 MILE TO 0.3 MILE NORTH OF AVENIDA 

VAQUERO UNDERCROSSING 

CONSTRUCT SOUND WALLS 
PASO ROBLES CA 93446 

(805)237-0412 

179 NIBLICK ROAD NO 230 

(949)279-8708

15700 TUSTIN VILLAGE 

WAY #3 

TUSTIN, CA 92780 

$943,972 
$400 

12/16/10 
09/10/12 

99% 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-5.6/6.6 IN ORANGE COUNTY IN SAN CLEMENTE AND GRANITE CONSTRUCTION COMPANY NITA UPDADHYAYA $3,987,204 02/24/12 0%

HB4N 

12-0F0604 
ACIM-0052-(960)7 

--() 

SWPPP 

DANA POINT FROM 0.1 MILE SOUTH OF 

CAMINO DE ESTRELLA OVERCROSSING TO 

0.2 MILES SOUTH OF VIA C 

WIDEN ROAD AND BRIDGE, PLACE HMA 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(949)558-4402 

15700 TUSTIN VILLAGE 

WAY #3 

TUSTIN, CA 92780 

$0
 $0

03/22/12 
03/11/14 

0%

12-ORA-5-6.0/31.2 IN ORANGE COUNTY AT VARIOUS LOCATIONS YAKAR DICKSON,ERIC $1,848,487 06/16/10 0%
12-0F9204 
ACIM-005 -(944)7 

--()

FROM CAMINO DE ESTRELLA OVERCROSSING 

TO FOURTH STREET OVERCROSSING 

PLANTING AND IRRIGATION 
SAN DIMAS, CA 91773 

113 E. ARROW HIGHWAY 3337 MICHELSON DRIVE, 

SUITE 100 

IRVINE, CA 92612 

$1,698,659
 $13,095

08/06/10 
10/27/14 

0%

PLANT EST 

HA25 SWPPP 
(949)279-8447 SATIS 

12-ORA-5-6.1/31.2 IN ORANGE COUNTY AT VARIOUS LOCATIONS ROCK BOTTOM INC. DICKSON, ERIC $899,042 04/14/10 45%

TEA4 

12-0G7304 
SARR- 005-(943)E 

0-0529-(3E) 

--() 

SWPPP 

FROM CAMINO DE ESTRELLA OVERCROSSING 

TO FOURTH STREET OVERCROSSING 

REMOVE AND PRUNE TREES 
BAKERSFIELD CA 

2724 LANDCO DR 

93308 

(949)279-8447 

3347 MICHELSON DR, 

STE #100 

IRVINE CA 92612 

$804,548
 $2,295

05/11/10 
08/19/14 

89%

12-ORA-5-6.8/14.5 IN ORANGE COUNTY IN DANA POINT TO GRANITE CONSTRUCTION COMPANY RAVANIPOUR,MOHAMMAD $9,958,619 10/18/11 39%
12-0E0304 
ACIM-0052-(956)7 

--() 

0.30MILE SOUTH OF OSO CREEK BRIDGE 

RESTORE AND REHABILITATE PAVEMENT 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(949)279-8404 

6521 MARINE WAY, #1 

IRVINE, CA 92618 

$3,561,662
 $1,204,965

11/03/11 
08/27/12 

36%

HA22 WPCP 

12-ORA-5-8.5/9.4 IN ORANGE COUNTY IN SAN JUAN BEADOR CONSTRUCTION CO. INC. JAVAHERNESHAN, MAJID $8,944,077 06/22/10 50%
12-0E5704 CAPISTRANO FROM 0.5 MI S OF SAN JUAN 

CREEK ROAD UNDERCROSSING TO 0.5 MI N 

OF SAN JUAN CREEK BRIDGE 
CORONA CA 92883 

26320 LESTER CIRCLE 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$6,358,990
 $0

07/13/10 
02/14/13 

70%

HB4N SWPPP 
WIDEN ROADWAY AND BRIDGES (949)509-5031 

12-ORA-5-10.9/15.2 OC. ON RTE 5 FR. PM 10.9 TO 15.2. IN V A P CONSTRUCTION INC RANAVIPOUR, MOHAMMAD $249,825 02/24/12 78% 
12-0L6604 CITIES OF JAN JUAN CAPISTRANO & 

MISSION VIEJO. 

REPLACE CHAIN LINK FENCE 
LA MIRADA CA 90638 

(714)253-3270 

16425 ILLUSION WAY 

(949)279-8407

6521 MARINE WAY #1 

IRVINE, CA 92618 

$50,075 
$50,075 

03/22/12 
07/13/12 

20% 

HM2 WPCP 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

12-ORA-5-17.1/17.8 IN ORANGE COUNTY IN LAKE FOREST, GRANITE CONSTRUCTION COMPANY $1,398,554 11/30/11 0%
12-0K6204 
IM00-5295-(989)E 

LAGUNA HILLS AND MISSION VIEJO FROM 

0.4 MILE SOUTH OF ALICIA PARKWAY 

P O BOX 50085 $0
 $0

12/21/11 
0%

--() 
OVERCROSSING TO 0.3 MILE NOR 

WATSONVILLE CA 95077 

GROOVE PAVEMENT, OVERLAY RAMPS AND 
(831)724-1011 

HB1 WPCP 

12-ORA-5-24.9/30.3 CHAUDRY, MONASIN ORANGE COUNTY IN IRVINE AND SANTA CHRISTOPHER R MORALES INC $611,925 06/16/10 80%
12-0K1504 

(949)936-3594 

6533 MARINE WAY 

IRVINE, CA 91618 

ANA FROM SAND CANYON AVENUE 

UNDERCROSSING TO ROUTE 5/55 

SEPARATION 

INSTALL FIBER OPTIC CABLES 

SAN DIMAS CA 91773 

(909)599-2201 

155 N EUCLA AVENUE $561,142
 $46,400

07/27/10 
05/31/12 

91%

HB4N WPCP 

12-ORA-5-27.6/28.2 UPDAHYAYA, NITAIN ORANGE COUNTY IN IRVINE AND TUSTIN PETERSON CHASE GENERAL $3,112,462 03/08/11 53%

HB4N 

12-0G9904 
ACIM-0052-(952)9 

--()

SWPPP 
(949)558-4402 

15700 TUSTIN VILLAGE 

WAY, #3 

TUSTIN, CA 92780 

FROM JAMBOREE ROAD UNDERCROSSING TO 

0.1 MILE SOUTH OF TUSTIN RANCH ROAD 

OVERCROSSING 

WIDEN AND CONSTRUCT RETAINING WALL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

$3,014,269
 $144,460

03/22/11 
05/15/13 

96%

12-ORA-5-42.1/44.4 DICKSON, ERICIN ORANGE AND LOS ANGELES COUNTIES IN CLEAN CUT LANDSCAPE $737,551 02/07/11 0%
12-1016A4 3347 MICHELSON DR., 

STE. 100 

BUENA PARK AND LA MIRADA FROM 

ORANGETHORPE AVENUE OVERCROSSING TO 

8406 N ARMSTRONG $716,610
 $14,745

02/24/11 
04/29/15 

0%

HB32 SWPPP 
(949)279-8447 

IRVINE, CA 926120.3 MILE NORTH OF THE LOS 

HIGHWAY PLANTING AND IRRIGATION 

CLOVIS CA 93619 

(559)322-2041 
PLANT EST 

SATIS 

12-ORA-5-72.0/72.4 DICKSON, ERICIN SAN DIEGO AND ORANGE COUNTIES IN AMERICA WEST LANDSCAPE, INC. $1,200,838 06/16/08 0%

HA25 

12-0C8704 

SWPPP 
(949)279-8741 

15700 TUSTIN VILLAGE 

WAY 

TUSTIN CA 92780 

SAN CLEMENTE FROM 0.2 MILE SOUTH OF 

CRISTIANITOS ROAD OVERCROSSING TO EL 

CAMINO REAL UNDERCROS 

HIGHWAY PLANTING AND IRRIGATION 

ROY ANTHONY 

CHINO CA 91710 

15086 LA PALMA DRIVE 

$1,163,737
 $0

07/23/08 
05/14/12 

0%

PLANT EST 

SATIS 

05/14/12 

12-ORA-22-.6/.9 GILCHRIST,WILLIAMIN ORANGE COUNTY IN SEAL BEACH, LONG ATKINSON CONTRACTORS L P $106,531,354 10/12/10 30% 

HB5 HB5 

12-071634 
CMLN-6071-(071)N 

607-1 07-() 

--() 

SWPPP 
(949)279-8438

3030 OLD RANCH 

PARKWAY, #375 

SEAL BEACH, CA 90740 

BEACH AND LOS ALAMITOS ON ROUTES 22, 

405 AND 605 

RECONSTRUCT INTERCHANGE 
FOOTHILL RANCH CA 92610 

(949)855-9755 

27422 PORTOLA PARKWAY STE 250 $37,279,583 
$1,081,600 

11/05/10 
07/18/15 

35% 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

12District 

12-ORA-22-.7/.9 

Fed Aid 

HB5 HB5 

Pgm Code 

12-071624 

Contract 

ARRA-X059-(051)N 

X0-59 0-(1NC)M 

6212- 013-() 

SWPPP 

Location 
Storm Water 
Plan 

IN ORANGE COUNTY AT VARIOUS LOCATIONS 

Description 

WIDEN FREEWAY AND CONSTRUCT BRIDGES 

Type Of Work 

ATKINSON CONSTRUCTION 

Contractor 

FOOTHILL RANCH, CA 92610 

27422 PORTOLA PKWY 

PIRZADEH, BEHROOZ 

Resident 
Engineer 

(949)279-8595 

3020 OLD RANCH PKWY 

SUITE #250 

SEAL BEACH, CA 90740 

$68,745,899

Bid + CCOs

 $28,328,291

Comp To date

 $1,122,459

This Month 

06/11/10 

Awarded 

06/25/10 

Approved 

03/28/14 

Est Comp
Accepted 

46%

%Time

 42%

% Work 
Message 

12-ORA-22-8.8/9.1 

HB4N 

12-0K8904 
ACNH-P022-(023)E 

--()

WPCP 

IN ORANGE COUNTY IN GARDEN GROVE AT 

HASTER STREET OFF RAMP 

ADD A RIGHT TURN LANE, REPLACE RAMP 

SOCAL ENGINEERS INC 

IRVINE CA 92614 

(949)783-0796 

17595 HARVARD STE C-2160 

CHAUDRY,MONAS 

(949)936-3594 

6533 MARINE WAY, #2 

IRVINE, CA 92618 

$340,495
 $378,319

 $6,103

06/27/11 
08/05/11 
08/10/12 

68%

 92%

12-ORA-39-18.3/22.6 

HM2 

12-0L1304 

WPCP 

IN ORANGE COUNTY IN LA HABRA AT 

VARIOUS LOCATIONS FROM 0.3 MILE 

SOUTH OF ROUTE 90 TO 0.1 MILE WEST OF 

HARBOR BOULEVARD 

INSTALL CURED IN PLACE PIPE LINERS 

S A K CONSTRUCTION OF CA LP 

OFALLON MO 63366 

(636)379-2350 

864 HOFF ROAD 

HAMIDI, FRED 

(949)509-5017 

3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$624,623
 $399,757
 $71,887

05/18/11 
06/08/11 
06/20/12 

93%

 63%

12-ORA-39-/3.2 

HM1 

12-0L0804 
ACST-P039-(023)E 

P0-39 0-(3E)

--() 

WPCP 

IN ORANGE COUNTY IN HUNTINGTON BEACH 

FROM ROUTE 1 TO ELLIS AVENUE 

RUBBERIZED HOT MIX ASPHALT TYPE G 

R.J. NOBLE COMPANY 

ORANGE CA 928569020 

(714)637-1550 

P O BOX 620 

MAI, FRANK 

(949)279-8846 

19601 BEACH BLVD. 

HUNTINGTON BEACH, CA 

92648 

$1,429,475
 $1,393,392

 $58,413

06/09/11 
06/24/11 
05/31/12 

87%

 96%

12-ORA-55-1.0/1.2 

HB4N 

12-0L5504 
ACST-P055-(051)E 

P0-55 0-(1E) 

--() 

WPCP 

IN ORANGE COUNTY IN COSTA MESA FROM 

INDUSTRIAL WAY TO 16TH STREET 

UPGRADING TRAFFIC SIGNALS. 

P T M GENERAL ENGINEERING 

SERVICES INC 

RIVERSIDE CA 925137745 

(951)710-1000 

P O BOX 7745 

CHAUDRY, MONAS 

(949)936-3588 

6533 MARINE WAY 

IRVINE, CA 92618 

$357,453
 $246,096
 $83,927

06/30/11 
07/22/11 
05/25/12 

100%

 69%

OVER RUN 

12-ORA-55-7.8/9.4 

HB4N 

12-0G9604 
ACNH-P055-(052)E

--() 

SWPPP 

IN ORANGE COUNTY IN SANTA ANA FROM 

0.2 MILE SOUTH OF DYER ROAD CROSSING 

TO EDINGER AVENUE UNDERCROSSING 

WIDEN FREEWAY AND BRIDGE 

ORTIZ ENTERPRISES INCORPORATED 

IRVINE CA 92618 

(949)753-1414 

JAVAHERNESHAN,MAJID 

(949)509-5031

6 CUSHING WAY SUITE 200 3251 1/4 UNIVERSITY 

DRIVE, #3 

IRVINE, CA 92612 

$7,532,405 
$6,377,243 
$777,609 

08/02/11 
08/12/11 
05/16/13 

35% 

85% 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-57-11.0/22.5 IN OC.IN ORANGE ANAHEIM, PLACENTIA O'DONNELL CONSTRUCTION, INC. ZOKAI,FARID $1,628,017 04/15/11 100%

HM1 

12-0L1504 

WPCP 

AND BREA FR. 0.2 MILE NORTH OF I-5 TO 

ORA/LA CO. LINE ON SB DIRECTION ONLY 

REPLACE CONCRETE PAVEMENT 
SAN DIMAS CA 91773 

(909)394-4510 

599 W COVINA BLVD 

(949)279-8435 

15700 TUSTIN VILLAGE 

WAY, #1 

TUSTIN, CA 92780 

$1,730,975
 $21,710

05/05/11 
10/26/12 

95%

SUSPENDED 

12-ORA-57-12.3/15.2 IN ORANGE COUNTY IN ANAHEIM FROM 0.3 C. C. MYERS, INC. LINDQUIST, KARL $16,597,717 10/26/11 17%

HB4N 

12-0F0404 

SWPPP 

MILE SOUTH OF KATELLA AVENUE 

UNDERCROSSING TO 0.3 MILE NORTH 

LINCOLN AVENUE OVERCROSSING 

WIDEN NB ROUTE 57 AND BRIDGES 

OF 
RANCHO CORDOVA CA 957412948 

(916)635-9370 

3286 FITZGERALD ROAD 

(949)279-8531 

3020 SATURN STREET 

SUITE 100 

BREA, CALIFORNIA 92821 

$1,458,353
 $919,284

11/17/11 
02/14/14 

9%

HB4N 

12-ORA-57-15.6/0 IN ORANGE COUNTY IN ANAHEIM V A P CONSTRUCTION CHAUDRY,MONAS $169,749 05/11/11 100%
12-0K6904 OVERLAY CONNECTOR 

LA MIRADA, CA 90001 

(714)253-3270 

16425 ILLUSION WAY 

(949)279-8826 

6533 MARINE WAY 

IRVINE, CA 92618 

$120,748
 $0

05/27/11 
05/31/12 

70%

HB1 WPCP 

12-ORA-57-16.2/18.8 IN ORANGE COUNTY IN PLACENTIA AND BEADOR CONSTRUCTION CO., INC. LINDQUIST,KARL $29,173,164 10/12/10 49%
12-0F0314 FULLERTON FROM 0.2 MILES SOUTH OF 

ORANGETHORPE AVENUE TO 0.2 MILES 

NORTH OF YORBA LINDA BOULEVAR 
CORONA, CA 92883 

26320 LESTER CIRCLE 3010 SATURN STREET, 

SUITE 200 

BREA, CA 92841 

$12,461,073
 $487,812

10/26/10 
09/30/13 

43%

HB4N SWPPP 
WIDEN FREEWAY AND BRIDGES (949)279-8531 

HB4N 

12-ORA-57-18.8/21.1 IN ORANGE COUNTY IN FULLERTON AND C C MYERS INC LINDQUIST, KARL $29,790,722 10/13/10 47%

HB4N 

12-0F0324 

SWPPP 

BREA FROM 0.1 MILE NORTH OF YORBA 

LINDA BOULEVARD OVERCROSSING TO 

LAMBERT ROAD UNDERCROSSING 

WIDEN LANES, RAMPS AND BRIDGES 

BREA, CA 92805 

(916)919-1809 

1822 SOUTH LEWIS STREET 

(949)279-8531 

3020 SATURN STREET 

#100 

BREA, CA 92821 

$16,949,254
 $697,724

11/02/10 
12/06/13 

57%

HB4N 

12-ORA-74-13.3/16.6 IN ORANGE COUNTY NEAR SAN JUAN HOT PACIFIC RESTORATION GROUP INC DICKSON, ERIC $344,848 04/29/10 35% 

HB1 

12-043224 
ACST-P074-(051)E

 P0-74 0-(1E) 

--() 

SWPPP 

SPRING FROM SAN JUAN CANYON BRIDGE TO 

RIVERSIDE COUNTY LINE 

ESTABLISH PLANTING AND INSTALL 
PERRIS, CA 92752 

P.O. BOX 429 

(949)279-8755

3337 MICHELSON DR., 

STE 100 

IRVINE, CA 92612 

$230,448 
$2,224 

05/24/10 
11/03/15 

67% 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 12 

12-ORA-74-/1.1 

Fed Aid 

HA22 

Pgm Code 

12-0J4304 

Contract 

STP-P074-(054)E 

--()

WPCP 

Location 
Storm Water 
Plan 

IN ORANGE COUNTY IN SAN JUAN 

CAPISTRANO AND COUNTY OF ORANGE ON 

ROUTE 74 FROM ROUTE 5 TO CALLE 

ENTRADERO AND 0.37 MILE EAST OF LA 

Description 

PAVEMENT REHABILITATION 

Type Of Work 

ALL AMERICAN ASPHALT 

Contractor 

CORONA CA 92878-2229 

(951)757-8028 

P O BOX 2229 

HAMIDI, FRED 

Resident 
Engineer 

(949)279-8486 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$3,070,900

Bid + CCOs

 $0

Comp To date

 $0

This Month 

12/14/11 

Awarded 

01/05/12 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

12-ORA-90-11.8/12.5 

HB4N 

12-056224 
ACST-P090-(012)E 

P0-90 0-(2E) 

--() 

SWPPP 

IN ORANGE COUNTY IN YORBA LINDA AND 

ANAHEIM ON ROUTE 90 FROM 0.6 MILE 

EAST OF KELLOGG DRIVE UNDERCROSSING 

TO LA PALMA AVENUE 

HWY PLANTING INSTALL IRRIGATION SYS 

GRIFFITH COMPANY 

SANTA FE SPRINGS CA 90670 

(562)929-1128 

12200 BLOOMFIELD AVENUE 

DICKSON, ERIC 

(949)279-8447 

3337 MICHELSON DR. 

STE. 100 

IRVINE, CA 92612 

$737,806
 $86,105
 $2,340

09/29/11 
10/25/11 
01/05/16 

40%

 14%

12-ORA-91-1.7/2 

HB4N 

12-0L4704 
ACNH-P091-(132)E 

--() 

WPCP 

IN ORANGE COUNTY IN BUENA PARK AT 

KNOTT AVENUE UNDERCROSSING 

REALIGN CURB RAMP & MODIFY TRAFFIC 

SOCAL ENGINEERS INC 

IRVINE CA 92614 

(949)783-0796 

17595 HARVARD STE C 2160 

CHAUDRY, MONAS 

(949)936-3594 

6533 MARINE WAY, 

TRAILER #2 

IRVINE, CA 92618 

$306,465
 $232,575
 $57,600

08/24/11 
09/28/11 
05/25/12 

100%

 76%

OVER RUN 

12-ORA-91-9.1/15.6 

HB4 

12-0G3304 

SWPPP 

IN ORANGE COUNTY IN ANAHEIM AND 

YORBA LINDA FROM ROUTE 55/91 

SEPARATION TO ROUTE 91/241 SEPARATION 

WIDEN FREEWAY AND BRIDGES 

SEMA CONSTRUCTION INC 

LAKE FOREST CA 92630 

(949)407-0500 

6 ORCHARD, STE 150 

AMUTH, KAUSI 

(949)279-8741 

22800 SAVI RANCH PRWY 

#206 

ANAHEIN, CA 92887 

$48,622,735
 $32,011,471
 $4,645,536

05/03/11 
05/27/11 
09/30/13 

29%

 66%

12-ORA-91-9.2/15.9 

HB1 

12-0K6804 
HSNH-P091-(129)E 

--() 

WPCP 

IN ORANGE COUNTY IN ANAHEIM FROM 

ROUTE 55/91 SEPARATION TO ROUTE 

91/241 SEPARATION 

GRIND AND GROOVE EXIST CONCRETE 

PROFESSIONAL CONSTRUCTION 

SERVICES 

CONCORD CA 94520 

(925)288-1566 

4070 NELSON AVE SUITE A 

WANG,TH 

(714)558-4109

15700 TUSTIN VILLAGE 

WAY #2 

TUSTIN, CA 92780 

$1,326,886
 $737,966

 $0

01/20/11 
02/08/11 
05/15/12 

67%

 56%

SUSPENDED 

12-ORA-91-/10.1 

HA22 

12-0H0294 
ACNH-P091-(134)E 

--() 

WPCP 

IN ORANGE COUNTY IN LA PALMA, BUENA 

PARK, FULLERTON AND ANAHEIM FROM LOS 

ANGELES COUNTY LINE TO LAKEVIEW 

AVENUE OVERCROSSING 

REPLACE CONCRETE PAVEMENT 

ALL AMERICAN ASPHALT 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

$15,389,320 
$0 
$0 

03/26/12 
04/27/12 

0% 

0% 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-133-4.1/8.1 IN ORANGE COUNTY IN LAGUNA BEACH AND PACIFIC RESTORATION GROUP, RAVANIPOUR,MOHAMMAD $1,496,206 01/07/09 53%
12-1072C4 IRVINE FROM ROUTE 73/133 SEPARATION 

TO 0.5 KM SOUTH OF ROUTE 405/133 

INCJOHN RICHARDS 

P O BOX 77038 
6521 MARINE WAY 

IRVINE, CA 92618 

$1,252,574
 $5,920

02/04/09 
04/15/15 

83%

SEPARATION 

PLANTING AND IRRIGATION 
CORONA CA 92877 

(949)279-8407 

HA22 SWPPP 

12-ORA-142-2.5/6.3 IN ORANGE COUNTY IN BREA FROM BREA ALL AMERICAN ASPHALT ZOKAI, FARID $1,596,596 12/14/11 0%

HA22 

12-0H0304 
STP-P142-(015)E 

--() 

WPCP 

HILLS AVENUE TO SAN BERNARDINONTY 

COUNTY LINE. 

CAPITAL PREVENTIVE MAINTENANCE 
CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

(949)279-8435 

15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN, CA 92780 

$0
 $0

01/05/12 
05/30/12 

0%

SUSPENDED 

12-ORA-241-15.5/39.1 IN ORANGE COUNTY FROM OSO PARKWAY TO J FLETCHER CREAMER & SON INC UPADHYAYA,NITA $2,803,339 08/24/11 88%

HB1 

12-0G3704 
ACHS-P241-(002)E 

G P2-41 0-(2E) 

--() 

SWPPP 

ROUTE 241/91 SEPARATION 

REPLACE METAL BLOCKS WITH WOOD 
SYLMAR CA 91342 

(818)741-1146 

12874 SAN FERNANDO ROAD 

(714)558-4402 

15700 TUSTIN VILLAGE 

WAY, #3 

TUSTIN, CA 92780 

$2,443,591
 $639,456

09/07/11 
06/12/12 

83%

12-ORA-241-21.0/33.7 IN ORANGE COUNTY AT VARIOUS LOCATIONS PETERSON CHASE GENERAL WANG, T.H. $845,016 06/14/11 75%
12-0L1204 REHABILITATE BRIDGE DECK ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
15700 TUSTIN VILLAGE 

WAY #2 

$293,577
 $32,941

07/01/11 
07/16/12 

35%

IRVINE CA 92614 
TUSTIN, CA 92705 

HM1 WPCP (949)252-0441 
(714)558-4109 

12-ORA-405-1.5/24.1 IN ORANGE COUNTY AT VARIOUS LOCATIONS PETERSON-CHASE GENERAL $1,447,065 04/05/12 0%
12-0L7604 DECK SEAL, CONCRETE OVERLAY, SEALS ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$0
 $0

04/25/12 
0%

IRVINE CA 92614 

HM3 WPCP (949)252-0441 

12-ORA-405-8.7/12.6 IN ORANGE COUNTY IN COSTA MESA FROM MOORE ELECTRICAL CONTRACTING CHAUDRY MONAS $585,021 04/26/10 0% 
12-0K0604 ROUTE 55 TO 0.4 MILE NORTH OF EUCLID 

STREET UNDERCROSSING 

INC 

463 N SMITH AVENUE 
6533 MARINE WAY 

IRVINE, CA 92618 

$0 
$0 

05/24/10 
05/09/12 

0% 

INSTALL FIBER OPTIC CABLE AND CCTV 
CORONA CA 92880 

(949)936-3586 SUSPENDED 

HB4N WPCP (951)371-4202 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12
 

District 12 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

12-ORA-405-12.6/8.7 IN ORANGE COUNTY IN COSTA MESA FROM COMPETITIVE EDGE ELECTRIC CHAUDRY MONAS $845,469 08/18/11 77%
 
12-0K06A4 $731,419 08/23/11
ROUTE 55 TO 0.4 MILE NORTH OF EUCLID PO BOX 1001
 6533 MARINE WAY 87%


$234,635 06/07/12

STREET UNDERCROSSING IRVINE, CA 92618


HIGHLAND, CA 92346

INSTALL FIBER OPTIC CABLE, CCTV & (949)936-3594


(909)693-8510

EQUIP.
 

WPCP
 

Totals: Authorized Final Amt: $382,582,212 Completed to Date: $167,457,398 Work This Month: $12,945,816



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-DN-101-12.7/15.5 01-0A7404 

01-DN-101-15.0/0 01-0C2404 

01-DN-101-4.4/12.6 01-499404 

01-HUM-36-1.7/13.5 01-399104 

01-HUM-36-23.3/28.2 01-475504 

01-HUM-36-29.0/29.5 01-475604 

01-HUM-101-2.3/66.3 01-431704 

01-HUM-101-12.9/13.1 01-4518A4 

01-HUM-101-57.0/59.1 01-290304 

01-HUM-101-89.3/90.2 01-296104 

01-HUM-101-136.5/0 01-0B8504 

01-HUM-101-12.9/13.1 01-451804 

01-HUM-169-22.2/30.2 01-364604 

01-HUM-254-5.8/5.9 01-475014 

01-HUM-254-12.7/20.6 01-498404 

01-HUM-254-22.3/40 01-475204 

01-HUM-299-8.5/0 01-0B6404 

01-HUM-999-/0 01-496804 

01-HUM-999-/0 01-0A4004 

01-LAK-20-11.9/12.4 01-480504 

01-LAK-29-20.1/20.4 01-479204 

01-LAK-53-2.8/7.5 01-3986U4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-LAK-175-4.9/28 01-3994U4 

01-LAK-999-/0 01-464404 

01-MEN-1-33.4/33.9 01-310104 

01-MEN-1-38.5/38.8 01-474804 

01-MEN-1-82.1/82.3 01-472604 

01-MEN-20-19.9/26.3 01-490704 

01-MEN-101-51.9/55.1 01-490804 

01-MEN-101-81.4/84.7 01-0A7004 

01-MEN-101-82.0/84 01-477704 

01-MEN-101-98.9/100.8 01-397544 

01-MEN-128-40.9/50 01-378154 

01-MEN-253-7.2/8.3 01-476204 

01-MEN-999-/0 01-464204 

01-VAR--/0 01-493604 

01-VAR--/0 01-0A8504 

01-VAR--/0 01-496604 

02-LAS-70-3.5/0 02-1E4704 

02-LAS-395-128.7/131 02-3E9504 

02-MOD-139-2.2/0 02-2E2804 

02-MOD-299-3.2/3.5 02-2C2214 

02-MOD-299-6.3/0 02-4E9304 

02-PLU-70-9.0/0 02-3E6104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-PLU-70-35.1/35.5 02-373104 

02-PLU-70-71.5/78.4 02-3E9204 

02-PLU-70-/33 02-3E9404 

02-PLU-89-7.8/8.6 02-2C2244 

02-SHA-5-4.5/0 02-2E3204 

02-SHA-5-28.8/39.2 02-3E8904 

02-SHA-5-30.6/0 02-2C2304 

02-SHA-5-3.0/19 02-0C5904 

02-SHA-5-8.5/12.1 02-2E2404 

02-SHA-5-11.0/17.5 02-4C4014 

02-SHA-5-15.0/15.8 02-3C0004 

02-SHA-5-39.5/40.8 02-378904 

02-SHA-5-44.4/58 02-2C4504 

02-SHA-44-.3/1.8 02-328044 

02-SHA-151-5.8/6.9 02-4E3804 

02-SHA-299-2.5/4.3 02-1E10U4 

02-SHA-299-18.3/20.2 02-3E8704 

02-SHA-299-40.7/60 02-2C8104 

02-SHA-299-74.8/0 02-2C2224 

02-SHA-911-/.1 02-4E8404 

02-SIS-5-19.0/25.3 02-3E7504 

02-SIS-5-51.2/58.1 02-3E7604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-SIS-5-25.3/37.5 02-2E6904 

02-SIS-96-20.0/20.1 02-340204 

02-SIS-96-23.2/105 02-3E0704 

02-SIS-96-27.7/27.7 02-4F4304 

02-SIS-96-/12 02-2C9504 

02-SIS-97-34.5/40 02-3E9004 

02-SIS-97-40.1/54.1 02-4C0104 

02-TEH-0-/0 02-2E3004 

02-TEH-5-19.2/0 02-3E6404 

02-TEH-5-27.1/42.1 02-3E8104 

02-TEH-36-85.8/87.5 02-1E8204 

02-TEH-99-12.5/24.9 02-0E5304 

02-TRI-3-68.5/0 02-2C9904 

02-TRI-36-4.5/0 02-4E7304 

02-TRI-299-19.2/19.6 02-2E2004 

02-TRI-299-43.4/65.8 02-1E6004 

02-VAR--/0 02-3E9104 

03-BUT-70-3.3/6.1 03-0E9304 

03-BUT-70-11.6/13.6 03-3A6314 

03-BUT-70-41.1/48.1 03-4M3204 

03-BUT-99-32.4/33.3 03-3A0424 

03-BUT-99-/46 03-0F2104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-BUT-191-4.6/0 03-3M6404 

03-COL-20-10.2/23.8 03-1F7504 

03-ED-50-2.0/0 03-0AA044 

03-ED-50-13.3/13.7 03-2E0404 

03-ED-50-15.4/0 03-4M2304 

03-ED-50-16.4/18.3 03-355534 

03-ED-50-19.1/0 03-4M1904 

03-ED-50-77.3/79.3 03-1A73U4 

03-ED-50-3.5/17 03-2F0204 

03-ED-50-28.8/39.6 03-1A6804 

03-ED-193-10.1/10.1 03-2F7204 

03-ED-193-25.8/25.8 03-2F6504 

03-NEV-20-6.6/0 03-0F0004 

03-NEV-20-6.7/10.2 03-0F8104 

03-NEV-20-12.3/17.4 03-1F9204 

03-NEV-20-12.8/15.9 03-3E0604 

03-NEV-49-9.7/11.2 03-2A6904 

03-NEV-80-2.0/61.6 03-3M6804 

03-NEV-80-13.5/21.2 03-3M8304 

03-NEV-80-2.5/5.6 03-0A6324 

03-NEV-80-5.2/13.3 03-0A6334 

03-NEV-80-5.6/0 03-4A2404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-NEV-80-9.2/13.6 03-0A6314 

03-PLA-49-3.1/7.5 03-3M9304 

03-PLA-65-4.9/9 03-4M3504 

03-PLA-65-12.2/23.8 03-3338U4 

03-PLA-80-.3/29.3 03-3E0904 

03-PLA-80-2.9/5.1 03-367834 

03-PLA-80-5.1/14.5 03-2F0304 

03-PLA-80-16.8/18.9 03-1F3604 

03-PLA-80-34.6/34.9 03-2F2504 

03-PLA-80-56.1/66.3 03-2C8604 

03-PLA-80-/5.1 03-367824 

03-PLA-89-13.7/19 03-1C1124 

03-PLA-89-/T8.5 03-2A9204 

03-PLA-174-1.7/2.4 03-3M9504 

03-PLA-267-4.9/6.7 03-0E9904 

03-SAC-5-28.8/29.5 03-1F1804 

03-SAC-5-/17.2 03-0F5904 

03-SAC-50-.6/17 03-1C12U4 

03-SAC-50-2.6/14.2 03-0A8004 

03-SAC-50-5.3/12.8 03-441614 

03-SAC-51-.2/0 03-4M2204 

03-SAC-51-6.0/8.3 03-1A1404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-SAC-80-2.6/10.5 03-3E0304 

03-SAC-80-3.6/16.7 03-3M7504 

03-SAC-80-5.2/0 03-1F4304 

03-SAC-80-12.5/18 03-2F0404 

03-SAC-80-16.0/0 03-0F5804 

03-SAC-80-/M10.4 03-3797U4 

03-SAC-99-.1/12 03-1E6704 

03-SAC-99-6.0/6 03-3F2704 

03-SAC-99-16.8/18.1 03-3E3904 

03-SAC-160-5.9/21.1 03-3M7104 

03-SIE-49-16.9/41.4 03-0A6904 

03-SIE-89-/15 03-2F5804 

03-SUT-99-11.0/14.3 03-1A4324 

03-SUT-99-27.0/0 03-0F1104 

03-SUT-99-30.6/32.7 03-1F5004 

03-SUT-113-/10.8 03-1F8104 

03-VAR-50-1.0/0 03-3F1104 

03-YOL-5-.3/14 03-2F0104 

03-YOL-5-.8/2.5 03-3E0704 

03-YOL-80-.2/5.7 03-0F7004 

03-YOL-80-/4.4 03-3M8404 

03-YOL-113-/11.2 03-2F0504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-YUB-20-3.5/8 03-1F8204 

03-YUB-65-2.9/4.7 03-3M2304 

03-YUB-70-7.0/7.6 03-3E8904 

03-YUB-70-14.2/15.1 03-0A5804 

03-YUB-70-8.4/13.6 03-4E4304 

04-ALA-13-4.2/10 04-2E6204 

04-ALA-13-4.4/8.6 04-4A3414 

04-ALA-13-10.0/13.2 04-2R9904 

04-ALA-24-5.1/6.2 04-294914 

04-ALA-24-5.7/0 04-3A0904 

04-ALA-80-1.0/1.7 04-0120M4 

04-ALA-80-1.7/2.5 04-292274 

04-ALA-80-2.5/8 04-1G3104 

04-ALA-80-3.0/7.2 04-2E2404 

04-ALA-84-20.7/23.1 04-172414 

04-ALA-84-21.0/23.1 04-172404 

04-ALA-84-25.5/27.1 04-297614 

04-ALA-238-5.2/0 04-0G9604 

04-ALA-238-14.5/16.5 04-2490A4 

04-ALA-580-46.5/0 04-1F6304 

04-ALA-580-8.3/0 04-172434 

04-ALA-680-.3/0 04-1SS244 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-680-4.8/5.2 04-253764 

04-ALA-880-3.7/4.2 04-3A5504 

04-ALA-880-27.4/28 04-165424 

04-ALA-880-28.2/29.9 04-1A6824 

04-ALA-880-30.1/31.1 04-1706U4 

04-CC-4-23.5/26.1 04-228594 

04-CC-4-43.9/48.1 04-0A8404 

04-CC-4-25.6/26.6 04-2285C4 

04-CC-4-26.6/27.5 04-2285E4 

04-CC-24-5.2/5.2 04-2G6504 

04-CC-80-10.6/0 04-3G2004 

04-CC-80-13.9/14.2 04-049074 

04-CC-160-.8/1.3 04-1A5214 

04-CC-680-24.2/24.8 04-0060C4 

04-CC-680-1.3/23.4 04-2E1704 

04-CC-680-7.5/14.2 04-1E7904 

04-CC-680-/12.8 04-4470U4 

04-MRN-1-2.6/2.6 04-1SS074 

04-MRN-1-19.0/22.8 04-2E1204 

04-MRN-37-11.7/12.2 04-3S5804 

04-MRN-101-7.4/0 04-4S5504 

04-MRN-101-18.6/22.3 04-264064 

Page 

31 

31 

31 

31 

31 

31 

32 

32 

32 

32 

32 

32 

33 

33 

33 

33 

33 

33 

34 

34 

34 

34 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-MRN-101-/8.5 04-0C7404 

04-NAP-12-.2/3.2 04-264134 

04-NAP-12-2.8/3.3 04-264144 

04-NAP-29-24.6/35.6 04-2E4304 

04-NAP-29-36.9/38.1 04-0G5304 

04-NAP-121-.3/2 04-4442A4 

04-NAP-128-4.0/4.6 04-4C3514 

04-NAP-128-19.1/34.3 04-2E5804 

04-SCL-9-1.1/6.3 04-3S6204 

04-SCL-9-4.8/4.9 04-4G1704 

04-SCL-9-6.7/0 04-2A8004 

04-SCL-17-10.5/13.9 04-2E1604 

04-SCL-17-/2.8 04-264904 

04-SCL-85-5.6/5.6 04-2E2504 

04-SCL-85-9.0/9.5 04-0G1404 

04-SCL-85-18.0/24.1 04-0C8804 

04-SCL-87-6.1/6.9 04-0A2714 

04-SCL-101-31.0/34.9 04-1A9804 

04-SCL-101-40.2/41.2 04-4876A4 

04-SCL-101-47.9/52.2 04-3A9804 

04-SCL-101-49.0/52.2 04-4A3304 

04-SCL-101-25.3/25.3 04-1E6604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SCL-130-9.0/15 04-2E4604 

04-SCL-130-15.0/18.7 04-2E6004 

04-SCL-152-6.1/6.5 04-448834 

04-SCL-152-12.8/0 04-2A2604 

04-SCL-237-9.3/11.1 04-2E4704 

04-SCL-880-1.8/1.8 04-4G1504 

04-SCL-880-2.0/0 04-1SS294 

04-SCL-880-4.4/8.7 04-298304 

04-SF-1-6.9/0 04-1637K4 

04-SF-35-/2 04-2E2204 

04-SF-80-4.9/5.9 04-0435E4 

04-SF-80-5.4/0 04-040824 

04-SF-80-7.9/8.2 04-0120S4 

04-SF-80-8.2/8.7 04-0120F4 

04-SF-101-1.1/4.3 04-1E3104 

04-SF-101-4.1/5 04-2A1404 

04-SF-101-8.8/9.2 04-163744 

04-SF-101-9.2/9.8 04-163734 

04-SM-1-13.6/13.8 04-4S4304 

04-SM-1-38.0/38.6 04-1123U4 

04-SM-1-39.6/40.1 04-1123J4 

04-SM-1-/3.3 04-2E4904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SM-1-/13.4 04-2G3204 

04-SM-35-3.8/3.8 04-2G7904 

04-SM-35-3.8/0 04-3G0104 

04-SM-35-10.6/25.8 04-1E5704 

04-SM-35-28.9/0 04-3G5604 

04-SM-35-29.7/31.5 04-2E4504 

04-SM-82-4.8/18.9 04-4A9234 

04-SM-82-20.8/21.9 04-2E3704 

04-SM-82-/15.9 04-249924 

04-SM-84-5.2/5.2 04-2G4004 

04-SM-84-8.3/17 04-2E6304 

04-SM-84-8.3/19.4 04-2L1404 

04-SM-84-8.7/0 04-1G9804 

04-SM-84-29.0/30.2 04-1A5224 

04-SM-92-.7/3.2 04-2E4804 

04-SM-92-14.4/18.8 04-042244 

04-SM-92-16.3/0 04-2G6704 

04-SM-101-.9/3.6 04-235634 

04-SM-101-13.5/17.7 04-2642A4 

04-SM-101-17.9/18 04-4G3004 

04-SM-101-/26.2 04-2A7904 

04-SM-280-6.7/6.7 04-1SS274 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SM-280-10.8/10.9 04-1A7704 

04-SM-280-13.3/13.6 04-0A9204 

04-SOL-12-14.1/19.1 04-1E9704 

04-SOL-37-7.2/0 04-0G0004 

04-SOL-37-7.2/10.5 04-0T1454 

04-SOL-80-14.3/14.4 04-0A5354 

04-SOL-80-12.9/43.5 04-2E2604 

04-SOL-113-6.0/14 04-2E4204 

04-SOL-128-.7/.7 04-1E4004 

04-SOL-220-/3.1 04-2E5204 

04-SON-12-38.7/41.3 04-2E5904 

04-SON-12-41.2/41.3 04-1A6204 

04-SON-101-4.0/5.2 04-264044 

04-SON-101-7.1/8.9 04-0A1844 

04-SON-101-8.9/13.9 04-0A18U4 

04-SON-101-11.6/11.8 04-4S6404 

04-SON-101-13.9/15.5 04-129654 

04-SON-101-25.0/0 04-1G5704 

04-SON-101-52.1/52.5 04-4S6504 

04-SON-116-41.8/44.7 04-283814 

04-SON-121-7.3/11.6 04-2E6404 

04-SON-128-5.4/0 04-2S9414 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SON-128-17.1/24.7 04-4A8824 

04-SON-128-21.7/0 04-4A8814 

05-MON-1-.3/0 05-0R8104 

05-MON-1-.9/0 05-493704 

05-MON-1-7.1/7.3 05-0S9504 

05-MON-1-20.9/20.9 05-0T6504 

05-MON-1-21.0/21.2 05-1A9604 

05-MON-1-21.3/21.6 05-0E9604 

05-MON-1-21.5/21.6 05-1A5704 

05-MON-1-22.5/22.9 05-0T5504 

05-MON-1-22.6/22.8 05-0T5604 

05-MON-1-46.8/46.8 05-0S9404 

05-MON-1-59.7/59.9 05-1A2704 

05-MON-1-99.9/101.5 05-315924 

05-MON-1-/39.7 05-1A1604 

05-MON-1-/0 05-0S9804 

05-MON-68-3.9/10.8 05-0P9704 

05-MON-68-16.8/21.9 05-0T2804 

05-MON-101-66.4/0 05-0N8314 

05-MON-101-85.0/85.8 05-349504 

05-MON-101-85.0/85.8 05-349514 

05-MON-101-86.6/87.7 05-0R2004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-101-87.7/89.3 05-0R2104 

05-MON-101-91.2/100.4 05-0161E4 

05-MON-198-7.0/25.7 05-1A4204 

05-MON-5723-/0 05-0T8404 

05-SB-1-22.1/23.2 05-0T2904 

05-SB-1-22.5/0 05-0T9104 

05-SB-1-/0 05-0N6504 

05-SB-101-.3/7.5 05-462504 

05-SB-101-10.8/12.8 05-447804 

05-SB-101-10.8/12.8 05-447814 

05-SB-101-26.5/27.1 05-0M14V4 

05-SB-101-15.8/0 05-0J3204 

05-SB-101-/0 05-1A9204 

05-SB-135-9.1/11.7 05-0T3304 

05-SB-246-12.2/0 05-0R7504 

05-SCR-1-15.3/17.1 05-129114 

05-SCR-1-17.5/18.2 05-0S3104 

05-SCR-1-/10.2 05-0M7504 

05-SCR-9-/.6 05-0S0804 

05-SCR-17-6.0/12.6 05-0L70U4 

05-SCR-17-6.1/6.6 05-0G4004 

05-SCR-17-7.0/7.3 05-0P8104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SCR-129-3.5/0 05-0H4304 

05-SLO-1-51.3/74.3 05-0T4004 

05-SLO-1-73.0/74.3 05-1A4904 

05-SLO-41-/0 05-0T9004 

05-SLO-46-32.1/36.7 05-330744 

05-SLO-46-36.6/41.2 05-330724 

05-SLO-101-7.6/16.5 05-0N0604 

05-SLO-101-34.2/34.5 05-0N8904 

05-SLO-101-35.7/46.3 05-0G0304 

05-SLO-101-45.3/45.7 05-402824 

05-SLO-101-55.8/57.9 05-0Q6404 

05-SLO-101-/.8 05-445904 

05-SLO-166-42.5/48.9 05-0T0204 

06-FRE-41-21.0/29.3 06-0E3104 

06-FRE-41-24.7/25 06-0H3704 

06-FRE-41-27.6/30.4 06-0E9714 

06-FRE-41-30.7/31.7 06-0A4904 

06-FRE-99-10.5/16.5 06-0M7604 

06-FRE-99-1.0/7.4 06-350714 

06-FRE-168-52.0/60 06-0N2104 

06-FRE-168-/10.5 06-0L8404 

06-FRE-180-31.3/0 06-478904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-FRE-180-58.4/60.4 06-0C1104 

06-FRE-198-34.6/42.7 06-0N2504 

06-KER-0-/0 06-0M5104 

06-KER-5-.8/0 06-0A9904 

06-KER-5-4.1/0 06-0N0704 

06-KER-5-5.2/5.9 06-0L1804 

06-KER-5-36.1/54.2 06-0K8904 

06-KER-5-69.6/73.1 06-0L2204 

06-KER-5-.5/62.6 06-0G6804 

06-KER-5-15.9/42.8 06-0M6804 

06-KER-5-/4.6 06-460604 

06-KER-14-15.3/0 06-0K4504 

06-KER-33-34.3/40.3 06-0M4404 

06-KER-33-60.7/64 06-0N2304 

06-KER-46-6.8/19.8 06-442524 

06-KER-58-26.3/53.5 06-0M2704 

06-KER-58-52.2/60 06-0L7304 

06-KER-58-52.3/64.6 06-0G4904 

06-KER-99-28.2/29 06-0A7204 

06-KER-99-28.4/43.9 06-0L6404 

06-KER-119-4.7/8.5 06-0J5204 

06-KER-178-41.6/0 06-0M4004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KER-184-1.0/0 06-0H8304 

06-KER-202-1.4/11.9 06-0N2904 

06-KER-223-1.8/4 06-0N2204 

06-KIN-5-19.1/0 06-0L8004 

06-KIN-33-8.0/19 06-0N2804 

06-KIN-41-11.5/20 06-415904 

06-KIN-41-42.1/44.9 06-416004 

06-KIN-198-21.5/28.3 06-3568U4 

06-MAD-41-2.4/6.9 06-0M7004 

06-MAD-99-9.5/13.1 06-0E0404 

06-MAD-99-23.8/28.2 06-0L2004 

06-TUL-65-14.0/15 06-0N2404 

06-TUL-99-3.1/0 06-471904 

06-TUL-99-19.8/25 06-0E0704 

06-TUL-99-22.4/0 06-0A9704 

06-TUL-99-41.3/53.9 06-324504 

06-TUL-198-9.5/9.7 06-0F0004 

06-TUL-201-/14 06-0N3004 

06-TUL-5711-/0 06-0F8004 

07-LA-1-2.1/3.4 07-1W0304 

07-LA-1-4.3/41 07-4Y3704 

07-LA-1-9.8/0 07-4T2604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-1-17.8/39.8 07-277804 

07-LA-1-26.8/26.9 07-261104 

07-LA-1-35.2/62.9 07-2X7904 

07-LA-2-15.3/23 07-4Y9104 

07-LA-2-40.3/61.6 07-3X4204 

07-LA-5-1.2/2.1 07-215914 

07-LA-5-1.8/3 07-2159C4 

07-LA-5-6.8/11.6 07-253504 

07-LA-5-13.6/18.5 07-246404 

07-LA-5-13.6/18.5 07-2464E4 

07-LA-5-15.8/16.9 07-184104 

07-LA-5-18.5/88.5 07-4Y8404 

07-LA-5-26.7/29.4 07-121844 

07-LA-5-27.4/28.1 07-1786A4 

07-LA-5-31.6/36 07-1218V4 

07-LA-5-36.0/39.4 07-1219U4 

07-LA-5-39.2/78 07-4Y2304 

07-LA-5-44.2/46 07-168004 

07-LA-5-45.2/45.5 07-4H2404 

07-LA-5-46.3/50 07-2332A4 

07-LA-5-59.7/73.7 07-252504 

07-LA-5-64.8/66.1 07-1X6504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5-73.2/88.6 07-252804 

07-LA-5-87.8/88.6 07-266404 

07-LA-10-18.3/31.3 07-166814 

07-LA-10-20.4/21.5 07-279804 

07-LA-10-24.3/0 07-3Y7004 

07-LA-10-28.5/46.7 07-4Y8104 

07-LA-10-31.1/32.3 07-245404 

07-LA-10-31.2/33.4 07-117074 

07-LA-10-45.7/47.2 07-4Y5504 

07-LA-14-24.8/70.9 07-3Y6704 

07-LA-14-29.3/31 07-2X3704 

07-LA-14-32.1/52.6 07-251604 

07-LA-14-60.0/69.3 07-274004 

07-LA-14-52.6/59.2 07-254904 

07-LA-19-7.9/8.4 07-4Y5604 

07-LA-22-1.1/1.4 07-4T1504 

07-LA-27-11.0/15.9 07-4T0204 

07-LA-47-.8/2.1 07-3X6704 

07-LA-47-.9/2 07-4Y5004 

07-LA-47-3.4/4.6 07-138204 

07-LA-57-.9/11.6 07-4Y8304 

07-LA-60-7.7/0 07-3X7004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-60-7.7/0 07-293904 

07-LA-60-11.6/23.6 07-286904 

07-LA-60-23.9/30.5 07-253304 

07-LA-60-29.5/29.5 07-3X6204 

07-LA-60-.6/30.3 07-4Y3604 

07-LA-60-4.4/12.2 07-258924 

07-LA-60-/6.9 07-251304 

07-LA-91-11.7/12 07-260104 

07-LA-91-6.4/17.6 07-4Y1404 

07-LA-91-6.4/12 07-260504 

07-LA-91-10.1/14.6 07-3Y9504 

07-LA-101-1.0/8.1 07-3Y9204 

07-LA-101-6.3/8.3 07-4T2304 

07-LA-101-15.5/16.1 07-199634 

07-LA-101-31.1/38.2 07-252104 

07-LA-101-.2/11.5 07-4Y3004 

07-LA-105-6.0/8 07-264704 

07-LA-105-.4/14.6 07-1W0204 

07-LA-105-7.4/7.5 07-4T2204 

07-LA-105-/18.2 07-4Y8604 

07-LA-110-.8/21.4 07-256104 

07-LA-110-21.2/22.8 07-2411U4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-110-23.3/23.6 07-3X7404 

07-LA-110-1.2/31 07-4Y2404 

07-LA-134-1.9/2.3 07-188504 

07-LA-134-5.9/8.6 07-182704 

07-LA-134-95.0/13.8 07-1827A4 

07-LA-138-54.3/55.3 07-127224 

07-LA-138-60.0/60.4 07-4S2704 

07-LA-138-63.4/66 07-127274 

07-LA-187-4.3/0 07-4T2804 

07-LA-210-5.7/5.7 07-4T3704 

07-LA-210-35.5/35.9 07-224504 

07-LA-210-49.1/52.1 07-4T4604 

07-LA-210-25.8/47 07-253804 

07-LA-210-30.7/41.4 07-267004 

07-LA-210-/11.1 07-3Y5404 

07-LA-213-.3/3.4 07-4Y5104 

07-LA-405-.3/11.4 07-3Y7304 

07-LA-405-8.8/8.8 07-4Y6804 

07-LA-405-16.1/20.7 07-4Y5304 

07-LA-405-24.4/25.8 07-241304 

07-LA-605-.8/25.9 07-4Y9004 

07-LA-605-1.7/6.8 07-4T3204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-605-3.4/25.8 07-4Y1804 

07-LA-710-6.8/9.5 07-4Y7204 

07-LA-710-17.2/26.4 07-202114 

07-LA-710-18.1/20.8 07-269004 

07-LA-710-22.5/22.7 07-002344 

07-LA-710-26.5/27.4 07-179704 

07-LA-710-26.5/27.4 07-1797A4 

07-LA-5719-/0 07-0AA074 

07-LA-5953-/0 07-0AA014 

07-VEN-1-/10.2 07-3X2304 

07-VEN-33-55.0/57.5 07-2X8304 

07-VEN-101-1.6/30.9 07-4Y2904 

07-VEN-101-12.6/37 07-251804 

07-VEN-101-22.0/23.7 07-234204 

07-VEN-101-39.8/43.6 07-260704 

07-VEN-101-/12.6 07-251504 

07-VEN-118-23.8/24.8 07-4T1804 

07-VEN-118-5.8/21.8 07-4Y7704 

07-VEN-126-4.8/5.2 07-4S9804 

07-VEN-126-13.1/20.1 07-280104 

07-VEN-126-13.4/26.6 07-3X3604 

07-VEN-126-20.3/22.5 07-4Y0804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-VEN-126-22.5/29.3 07-4Y0904 

07-VEN-150-28.6/28.7 07-4L5704 

08-RIV-10-8.2/25.2 08-0P7204 

08-RIV-10-31.0/58.5 08-478104 

08-RIV-10-38.8/42 08-0N8704 

08-RIV-10-58.9/156.4 08-478304 

08-RIV-10-68.0/156.5 08-0L7904 

08-RIV-10-.5/0 08-0N7104 

08-RIV-10-24.0/24.3 08-0E4104 

08-RIV-10-135.0/154.2 08-0P6904 

08-RIV-15-2.9/52.2 08-0M6604 

08-RIV-15-3.2/52.3 08-0P6204 

08-RIV-15-40.0/41.3 08-0C8204 

08-RIV-15-1.0/0 08-0F2404 

08-RIV-15-/50 08-0P8004 

08-RIV-74-27.5/0 08-0P7104 

08-RIV-74-64.7/69 08-459004 

08-RIV-79-12.2/19.1 08-0P7804 

08-RIV-86-16.0/16.7 08-478604 

08-RIV-91-.6/1.2 08-456624 

08-RIV-91-1.1/18.4 08-0M6504 

08-RIV-91-15.6/21.6 08-448404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-91-/21.6 08-0P6304 

08-RIV-215-39.7/43 08-334874 

08-RIV-215-41.4/43 08-0P7004 

08-RIV-215-43.1/43.9 08-334864 

08-RIV-215-38.0/38.9 08-449314 

08-RIV-243-13.8/13.9 08-0C4004 

08-SBD-0-/50.9 08-0R9204 

08-SBD-2-.9/2.4 08-0C0204 

08-SBD-10-9.1/36.9 08-0P1604 

08-SBD-10-9.9/24.5 08-384344 

08-SBD-10-12.0/19.8 08-497504 

08-SBD-10-20.0/24.5 08-0M3504 

08-SBD-10-/9.2 08-0P8404 

08-SBD-10-/.1 08-0P7504 

08-SBD-15-3.8/12.8 08-472224 

08-SBD-15-70.6/74.9 08-0K1504 

08-SBD-15-107.7/154.6 08-0M2404 

08-SBD-15-124.0/186.2 08-0P1204 

08-SBD-15-81.8/138.5 08-0P2104 

08-SBD-15-111.6/124.2 08-0G4804 

08-SBD-15-/49.7 08-0M7704 

08-SBD-18-30.0/32.5 08-0A7914 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-18-34.5/44.3 08-0M7204 

08-SBD-18-44.2/44.7 08-227004 

08-SBD-18-75.3/75.7 08-0K2004 

08-SBD-40-28.1/51 08-0K2404 

08-SBD-40-120.0/154.4 08-0P1804 

08-SBD-40-/107.6 08-0P1504 

08-SBD-60-4.8/0 08-0L0404 

08-SBD-62-55.0/79.5 08-0H6504 

08-SBD-62-106.0/122 08-0P3604 

08-SBD-62-142.2/142.9 08-378704 

08-SBD-71-4.8/8.5 08-0F1004 

08-SBD-215-8.8/11.6 08-4440U4 

08-SBD-395-3.9/65.5 08-0P7304 

09-INY-127-.1/16.2 09-348304 

09-INY-190-96.8/111.6 09-348004 

09-INY-395-73.8/0 09-342404 

09-MNO-108-15.1/0 09-349204 

09-MNO-120-35.0/43 09-341304 

09-MNO-167-/10 09-347804 

09-MNO-395-12.6/36.1 09-347404 

09-MNO-395-23.6/27.1 09-337704 

09-MNO-395-65.1/69.6 09-343204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

09-MNO-395-78.8/80.6 09-342504 

09-MNO-395-84.4/106.3 09-342804 

09-MNO-395-118.7/119.6 09-237704 

10-AMA-88-/5.5 10-264444 

10-CAL-4-14.5/14.9 10-0A0104 

10-CAL-26-/3.1 10-2A4204 

10-MER-5-16.7/0 10-0U6204 

10-MER-5-23.1/24 10-0S1904 

10-MER-99-4.6/10.5 10-415704 

10-MER-99-10.8/13.1 10-363124 

10-MER-99-13.9/14.4 10-481004 

10-MER-99-15.8/17.3 10-0K0204 

10-MER-99-24.4/25.8 10-414824 

10-MER-99-26.8/27.6 10-3169C4 

10-MER-99-32.6/37.2 10-0L5804 

10-MER-140-36.5/37.6 10-3A66U4 

10-MER-152-21.5/21.8 10-0H7004 

10-MPA-49-13.3/13.9 10-0Q6104 

10-MPA-49-34.6/48.8 10-0V9804 

10-SJ-4-4.4/0 10-0U6004 

10-SJ-4-5.4/6.9 10-0H04U4 

10-SJ-5-25.3/30 10-0U9504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-SJ-5-28.5/35.6 10-0G4704 

10-SJ-5-32.6/49.8 10-0V1704 

10-SJ-5-12.4/39.6 10-0U5804 

10-SJ-12-5.0/10.2 10-0A8404 

10-SJ-26-4.6/6 10-0E9304 

10-SJ-88-5.0/12.2 10-0P6004 

10-SJ-99-4.9/14.2 10-0E6114 

10-SJ-99-27.5/0 10-0N9104 

10-SJ-99-29.0/30.7 10-0V8704 

10-SJ-99-32.6/0 10-0V5604 

10-SJ-132-3.9/4.5 10-0S7904 

10-SJ-205-1.7/12.6 10-0L5704 

10-SJ-205-1.9/7.9 10-0Q2704 

10-STA-33-1.6/12.6 10-0V8804 

10-STA-99-16.8/24.7 10-0L5904 

10-STA-99-/24.7 10-0M8004 

10-STA-99-15.1/17 10-0A6714 

10-TUO-49-16.3/18 10-0V9304 

10-TUO-49-12.2/12 10-0P2604 

10-TUO-108-31.2/0 10-0N3704 

10-TUO-108-58.8/58.8 10-0S2404 

10-TUO-108-4.0/6 10-340424 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-IMP-7-3.7/6.9 11-068024 

11-IMP-8-76.6/83.3 11-2M2604 

11-IMP-8-/10 11-266104 

11-IMP-8-4.9/7.2 11-264004 

11-IMP-8-31.3/0 11-261524 

11-IMP-8-31.3/0 11-261514 

11-IMP-78-9.2/12.1 11-167894 

11-IMP-86-21.7/37.3 11-2M1804 

11-IMP-111-40.5/63 11-2M2704 

11-SD-5-3.2/15.3 11-2M02A4 

11-SD-5-3.2/15.3 11-2M0204 

11-SD-5-20.1/23.5 11-291704 

11-SD-5-36.3/37.4 11-077604 

11-SD-5-22.3/0 11-403304 

11-SD-5-23.9/28.2 11-284604 

11-SD-5-39.8/54.4 11-289304 

11-SD-5-40.1/0 11-292404 

11-SD-5-59.4/60 11-261404 

11-SD-5-61.8/62.1 11-401804 

11-SD-8-3.0/12.6 11-261704 

11-SD-8-17.4/18.7 11-063804 

11-SD-8-21.6/25.9 11-236404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-8-39.7/61.5 11-2M1604 

11-SD-8-49.0/0 11-243204 

11-SD-15-.5/M4 11-265304 

11-SD-15-10.4/21.2 11-2T0924 

11-SD-15-11.2/M14.5 11-2T0974 

11-SD-15-15.0/M16.4 11-2T0954 

11-SD-15-16.4/M19.5 11-2T0994 

11-SD-15-18.8/M21.9 11-260714 

11-SD-15-21.9/M23.9 11-260724 

11-SD-15-23.8/M26.2 11-260734 

11-SD-15-26.0/30.2 11-2T0814 

11-SD-15-26.2/M27.8 11-2T0864 

11-SD-15-27.8/30.1 11-2T0874 

11-SD-15-8.4/0 11-291904 

11-SD-15-8.9/9.7 11-233204 

11-SD-15-30.0/31.5 11-2T0824 

11-SD-52-14.5/15.5 11-2T0704 

11-SD-52-15.5/17.3 11-2T0114 

11-SD-52-17.3/17.5 11-2T0014 

11-SD-54-5.3/6.4 11-298404 

11-SD-56-3.5/3.5 11-2E0064 

11-SD-56-6.8/8.7 11-402304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-75-9.3/10.1 11-296714 

11-SD-75-11.0/17.4 11-262004 

11-SD-75-20.5/21.9 11-403404 

11-SD-76-23.1/23.5 11-273404 

11-SD-76-28.8/29.1 11-297804 

11-SD-76-7.3/13.1 11-080104 

11-SD-78-3.5/5.8 11-294504 

11-SD-78-15.3/15.7 11-259804 

11-SD-78-15.5/16.7 11-293104 

11-SD-78-20.6/35.5 11-280804 

11-SD-79-45.6/52.8 11-298704 

11-SD-125-10.6/10.9 11-294604 

11-SD-163-1.7/3.2 11-265004 

11-SD-805-5.5/9.4 11-2T1814 

11-SD-805-7.7/9.1 11-081654 

11-SD-805-9.4/13.8 11-2T1804 

11-SD-805-20.4/28.1 11-2M1704 

11-SD-805-23.3/26.7 11-2T2004 

11-SD-805-24.7/24.7 11-288904 

11-SD-805-25.2/26.3 11-089754 

11-SD-805-26.5/28.9 11-2T0404 

11-SD-905-5.2/6.1 11-091834 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-905-9.5/15 11-288804 

12-ORA-1-12.2/14.1 12-0M0204 

12-ORA-1-17.6/18.1 12-0L2604 

12-ORA-1-23.7/25.9 12-0L6404 

12-ORA-5-.3/0 12-0H2324 

12-ORA-5-1.4/1.6 12-0G9404 

12-ORA-5-5.1/5.4 12-0G9304 

12-ORA-5-5.6/6.6 12-0F0604 

12-ORA-5-6.0/31.2 12-0F9204 

12-ORA-5-6.1/31.2 12-0G7304 

12-ORA-5-6.8/14.5 12-0E0304 

12-ORA-5-8.5/9.4 12-0E5704 

12-ORA-5-10.9/15.2 12-0L6604 

12-ORA-5-17.1/17.8 12-0K6204 

12-ORA-5-24.9/30.3 12-0K1504 

12-ORA-5-27.6/28.2 12-0G9904 

12-ORA-5-42.1/44.4 12-1016A4 

12-ORA-5-72.0/72.4 12-0C8704 

12-ORA-22-.6/.9 12-071634 

12-ORA-22-.7/.9 12-071624 

12-ORA-22-8.8/9.1 12-0K8904 

12-ORA-39-18.3/22.6 12-0L1304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-39-/3.2 12-0L0804 

12-ORA-55-1.0/1.2 12-0L5504 

12-ORA-55-7.8/9.4 12-0G9604 

12-ORA-57-11.0/22.5 12-0L1504 

12-ORA-57-12.3/15.2 12-0F0404 

12-ORA-57-15.6/0 12-0K6904 

12-ORA-57-16.2/18.8 12-0F0314 

12-ORA-57-18.8/21.1 12-0F0324 

12-ORA-74-13.3/16.6 12-043224 

12-ORA-74-/1.1 12-0J4304 

12-ORA-90-11.8/12.5 12-056224 

12-ORA-91-9.1/15.6 12-0G3304 

12-ORA-91-1.7/2 12-0L4704 

12-ORA-91-9.2/15.9 12-0K6804 

12-ORA-91-/10.1 12-0H0294 

12-ORA-133-4.1/8.1 12-1072C4 

12-ORA-142-2.5/6.3 12-0H0304 

12-ORA-241-15.5/39.1 12-0G3704 

12-ORA-241-21.0/33.7 12-0L1204 

12-ORA-405-1.5/24.1 12-0L7604 

12-ORA-405-8.7/12.6 12-0K0604 

12-ORA-405-12.6/8.7 12-0K06A4 
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Statement of Ongoing Contracts - Federal Aid 

District 01 

Federal Aid Category Bid + CCO  Work Comp

-F­ FEDERAL AID (PRIMARY) $59,742,070  $41,675,029

-S­ FEDERAL AID (SECONDARY) $43,830,052  $23,432,231

-SH­ STATE HIGHWAY $23,463,344  $18,104,321

-ER­ STORM DAMAGE REPAIR $1,665,778  $1,645,076

 $30,259,943  $4,939,828

District Total: $158,961,187  $89,796,485

District 02 

Federal Aid Category Bid + CCO  Work Comp

-I­ FEDERAL AID (INTERSTATE) $119,604,139  $15,830,058

-F­ FEDERAL AID (PRIMARY) $27,044,145  $19,755,191

-S­ FEDERAL AID (SECONDARY) $9,992,009  $272,862

-SH­ STATE HIGHWAY $37,037,772  $17,661,326

 $198,366,934  $69,802,444

District Total: $392,044,999  $123,321,881 

District 03 

Federal Aid Category  Bid + CCO  Work Comp 

-I­ FEDERAL AID (INTERSTATE) $341,876,867  $207,600,789

-F­ FEDERAL AID (PRIMARY) $126,933,183  $72,522,173



Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

-S­

-SH­

03 

District 

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

-ER­

04 

District

Federal Aid 

District Total: 

-F­

-S­

-SH­

05 

Category 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

Category 

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

STORM DAMAGE REPAIR
 

Category

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

Bid + CCO

 $78,243,647


 $118,334,587


 $389,318,693


 $1,054,706,978


 Bid + CCO

 $142,288,227


 $199,345,020


 $508,191,718


 $2,502,164,148


 $334,030


 $648,539,443


 $4,000,862,586


 Bid + CCO

 $98,277,384


 $120,647,373


 $106,765,018


 Work Comp

 $15,035,669


 $83,494,525


 $294,515,904


 $673,169,061


 Work Comp

 $99,164,705


 $86,738,968


 $415,460,355


 $1,979,176,674


 $259,685


 $453,384,199


 $3,034,184,584
 

Work Comp 

$38,947,153


 $70,251,184


 $84,214,714




Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

05 

District 

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

06 

District

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

-ER­

07 

Category 

Category 

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

Category

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

STORM DAMAGE REPAIR
 

Bid + CCO

 $63,670,824


 $389,360,599


 Bid + CCO

 $49,932,307


 $197,952,467


 $3,368,608


 $19,178,985


 $176,611,946


 $447,044,313


 Bid + CCO

 $195,748,680


 $373,243,722


 $5,507,101


 $228,223,376


 $138,146,548


 $859,905,134


 Work Comp

 $46,885,431


 $240,298,483


 Work Comp

 $32,862,493


 $50,452,217


 $1,283,900


 $5,149,004


 $91,059,080


 $180,806,694
 

Work Comp 

$62,471,501


 $107,629,787


 $2,319,684


 $82,780,196


 $132,138,577


 $393,424,779




Statement of Ongoing Contracts - Federal Aid 

District 

District 

Federal Aid 

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

07 

08 

District 

Federal Aid 

District Total: 

-F­

-S­

-SH­

09 

District Total: 

District 10 

Category 

Category 

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Category

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Bid + CCO

 $1,800,774,560


 Bid + CCO

 $123,339,378


 $39,792,862


 $68,312,651


 $122,775,677


 $120,513,463


 $474,734,032


 Bid + CCO

 $7,367,237


 $4,131,785


 $5,209,986


 $13,969,491


 $30,678,500


 Work Comp

 $780,764,523


 Work Comp

 $17,818,888


 $19,688,051


 $51,665,563


 $89,129,167


 $10,071,968


 $188,373,637


 Work Comp 

$1,773,640


 $695,149


 $381,032


 $3,287,659


 $6,137,479
 



Statement of Ongoing Contracts - Federal Aid 

District 10 

Federal Aid Category Bid + CCO  Work Comp

-I­ FEDERAL AID (INTERSTATE) $108,346,697  $42,360,382

-F­ FEDERAL AID (PRIMARY) $144,345,447  $18,546,828

-S­ FEDERAL AID (SECONDARY) $10,023,481  $3,028,470

-SH­ STATE HIGHWAY $145,045,462  $15,541,981

 $37,812,571  $20,604,849

District Total: $445,573,659  $100,082,510

District 11 

Federal Aid Category Bid + CCO  Work Comp

-I­ FEDERAL AID (INTERSTATE) $92,467,755  $69,314,479

-F­ FEDERAL AID (PRIMARY) $11,511,475  $8,730,805

-S­ FEDERAL AID (SECONDARY) $11,667,759  $7,764,980

-SH­ STATE HIGHWAY $188,766,223  $108,204,936

-ER­ STORM DAMAGE REPAIR $1,000,000  $0

 $382,129,731  $241,287,720

District Total: $687,542,942  $435,302,919 

District 12 

Federal Aid Category  Bid + CCO  Work Comp 

-I­ FEDERAL AID (INTERSTATE) $18,906,772  $8,274,589



District 12 

Federal Aid 

-F­

-S­

-SH-


District Total: 

Federal Aid 
-I­

-ER­

-S­

-F­

-SH-


Statewide Totals 

Statement of Ongoing Contracts - Federal Aid 

Category  Bid + CCO

FEDERAL AID (PRIMARY) $23,568,686

FEDERAL AID (SECONDARY) $7,762,098

STATE HIGHWAY $149,411,254

 $182,933,402

 $382,582,212

Statement of Ongoing Contracts ­
Statewide Recap 

Category Bid + CCO
FEDERAL AID (INTERSTATE)
 $1,192,510,822


 $3,104,031,575


STORM DAMAGE REPAIR
 $141,146,356


FEDERAL AID (SECONDARY)
 $871,678,282


FEDERAL AID (PRIMARY)
 $1,309,123,699


STATE HIGHWAY
  $3,646,375,833
 

$10,264,866,566


 Work Comp 

$6,988,137


 $1,971,250


 $80,517,326


 $69,706,095


 $167,457,398
 

Work Comp 

$555,697,884


 $1,698,969,957


 $134,043,338


 $593,181,298


 $473,447,978


 $2,564,355,201
 

$6,019,695,655




District

05
 

12
 

10
 

11
 

02
 

01
 

08
 

09
 

07
 

06
 

04
 

03
 

Statement of Ongoing Contracts -Summary 

Work Completed This Perio

 $1,453,300

 $1,200,838

 $428,402

 $8,606,300

 $1,168,505

 $1,665,778

 $849,001

 $1,871,716

 $27,099,719

 $756,114

 $94,111,782

 $4,320,745 

$143,532,198Work completed this Period:


	01
	02
	03
	04
	05
	06
	07
	08
	09
	10
	11
	12

