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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01-DN-101-2.7/8.8 IN DEL NORTE COUNTY AT KLAMATH FROM S T RHOADES CONSTRUCTION INC SANDERS, KAREN $286,073 06/20/12  100%
2%;3?2323_(121)8 2.4 MILES NORTH OF NB ON NEWTON B P O BOX 494520 700 PARK PLACE $246,2§g 81;22;15 100%
DRURY PARKWAY TO NEW HUNTER CREEK CRESCENT CITY, CA 95531
-0 REDDING CA 96002 : 05/02/13
ROAD. (530)223-9322 (707)498-4009 COMPLETED
CONSTRUCT ROADSIDE PARK
HE13 WPCP
01-DN-101-4.0/0 IN DEL NORTE COUNTY NEAR KLAMATH AT BUGLER CONSTRUCTION SANDERS, KAREN $3,795,576 04/16/13 0%
01-476904 THE KLAMATH RIVER BRIDGE 4847 HOPYARD RD, STE 4 #395 700 PARK PLACE $0 05/24/13 o%
ACBH-Q101-(226)E REMOVE & RECONSTRUCT HINGES CRESCENT CITY. CA 95531 $0
Q1-01 2-(6E) PLEASANTON CA 94588 0774984000
-0 (925)416-0700 (707)498-
HA21
01-DN-101-15.2/0 IN DEL NORTE COUNTY NEAR CRESCENT ROBERT J. FRANK CONSTRUCTION SANDERS, KAREN $385,000 04/23/12  100%
01-0C3804 CITY 1.45 MILES NORTH OF RUDISILL INC. 700 PARK PLACE $350,7;g ggjég;ig 91%
ROAD DIR"S EMERGENCY F.A. 2806 TARMAC ROAD CRESCENT CITY, CA 95531
REPAIR SLIPOUT -
REDDING, CA 96003 (707)464-9157 OVER RUN
20.20
201120
01-DN-101-15.2/0 IN DEL NORTE COUNTY NEAR CRESCENT  CALEX ENGINEERING CO. SANDERS, KAREN $4,785,000 05/04/12 89%
01-0C3904 CITY 1.45 MILES NORTH OF RUDISILL 23651 PINE STREET 700 PARK PLACE $2,217-1;8 ég;gg;ig 46%
ROAD DIR"S EMERGENCY L.B. CRESCENT CITY, CA 95531
REPAIR SLIPOUT NEWHALL, CA 91321 (707)464-9157
(661)254-1866
20.20
201130
01-DN-101-17.5/0 IN DEL NORTE COUNTY ABOUT 10 MILES  HEMMINGSEN CONTRACTING, INC. MERGUPS, JURIS $305,000 04/04/12 30%
01-0C2604 SOUTH OF CRESCENT CITY AT 2.8 MILES P.O. BOX 215 700 PARK PLACE $245,2§g ggjgijig 80%
NORTH OF MILL CREEK PARK ENTRANCE RD CRESCENT CITY, CA 95531
48068 DIR"S EMERGENCY CRESCENT CITY, CA 95531 (707)464-4618
RETREAT
20.20
201130
01-DN-101-21.8/0 IN DEL NORTE COUNTY NEAR CRESCENT R BROWN CONSTRUCTION CO., INC.MERGUPS, JURIS $985,000 12/01/12 10%
01-0C7804 CITY AT 0.9 MILES SOUTH OF HAMILTON P.O. BOX 406 700 PARK PLACE $698,2§g 8;;%8;13 71%
ROAD DIR"S EMERGENCY F.A. CRESCENT CITY, CA 95531
SLIDE REPAIR WILLOW CREEK, CA 95573 (707)464-4618
(530)629-3702
20.20

201130
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01-DN-197-2.1/0 IN DEL NORTE COUNTY AT 2.1 MILES DANIELSON CONSTRUCTION, INC. SANDERS, KAREN $485,000 01/07/13 32%
01-0C8004 NORTH OF THE INTERSECTION OF HIGHWAY P.O. BOX 3598 700 PARK PLACE $75-5§g 82;12;13 16%
199 AND 197 DIR"S EMERGENCY L.B. CRESCENT CITY, CA 95531
REPAIR SINKHOLE EUREKA, CA 95502 (707)464-9157
(707)444-2948
20.20
201130
01-DN-199-24_.6/0 IN DEL NORTE COUNTY NEAR PATRICKS ROBERT J. FRANK CONSTRUCTION, SANDERS, KAREN $397,000 03/27/12 33%
01-0C1904 CREEK AT 0.6 MILES NORTH OF MIDDLE  INC. 700 PARK PLACE $163,9§g ggjggjig 41%
FORK SMITH RIVER BRIDGE #1-15 DIR"S 2806 TARMAC ROAD CRESCENT CITY, CA 95531 05/24/13
EMERGENCY F.A. (707)464-9157
REPAIR SLIPOUT REDDING, CA 96003
20.20 (530)222-1408
201130
01-HUM-36-1.7/13.5 NEAR ALTON FROM RIVER BAR ROAD TO 0.2 MERCER-FRASER COMPANY RODRIGUEZ, JOAQUIN $9,195,234 11/30/11 68%
2%;??2;8@_ 609y3 MILE EAST OF VAN DUZEN BRIDGE NO 04- P O BOX 1006 1487 SANDY PRAIRIE $5,8;?,$§2 é?;gijié 63%
(609) 0094 AND NEAR BRIDGEVILLE FROM VAN EUREKA CA 955021006 CT., STE E ’
-0 DUZEN BRIDGE NO 04-0 (707)443-6371 FORTUNA, CA 95540 SUSPENDED
HMA OVERLAY AND RUMBLE STRIP _
HA22 PP (707)621-0000
01-HUM-36-5.8/7.6 IN HUMBOLDT COUNTY AT CARLOTTA FROM G R SUNDBERG INC RODRIGUEZ, JOAQUIN $407,273 10/26/12 0%
01-323304 WILSON LANE TO 0.5 MILE WEST OF 5211 BOYD ROAD 1487 SANDY PRAIRIE ig 12/03/12 0%
CUMMINGS CREEK ROAD CT, SUITE E
ARCATA CA 95527
WIDEN FOR LEFT-TURN CHANNELIZATION (70775256565 FORTUNA, CA 95540 SUSPENDED
HBAN WPCP (707)621-0000
01-HUM-36-21.9/0 IN HUMBOLDT COUNTY NEAR BRIDGEVILLE WAHLUND CONSTRUCTION, INC. KUYKENDALL, NANCY $385,000 12/10/12  100%
01-0C7904 AT 2.0 MILES WEST OF VAN DUZEN RIVER 830 HILMA DRIVE 1487 SANDY PRAIRIE $188,0§g 82;28;13 49%
BRIDGE #04-293 DIR"S EMERGENCY F_A. EUREKA. CA 95503 CT, STE E
CULVERT REPAIR ’ FORTUNA, CA 95540 OVER RUN
20.20 (707)725-7197
201130
01-HUM-96-7.8/0 IN HUMBOLDT COUNTY ON ROUTE 96 NEAR 6 RIVERS CONSTRUCTION, INC.  OSIER, JIM $885,000 11/25/12  100%
01-0C7704 HOOPA DIR"S EMERGENCY F.A. P.0. BOX 1431 5065 BOYD ROAD, STE B $841,2§g 8%;32;13 95%
SLIDE REPAIR
HOOPA, CA 95546 ésgﬁlgé4cﬁ123521
(530)625-4716 OVER RUN
20.20

201130
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01-HUM-96-23.1/29.9 IN HUMBOLDT COUNTY NEAR WEITCHPEC INTERMOUNTAIN SLURRY SEAL INC OSIER, JIM $607,282 04/10/13 0%
01-0B7704 FROM KLAMATH RIVER BRIDGE 04-144 TO P O BOX 50085 5065 BOYD ROAD, SUITE $0 05/06/13 o%
SLATE CREEK BRIDGE WATSONVILLE CA 950775085 B %
PLACE SEAL COAT
(831)724-1011 A53¢T254Cﬁ123521
HM1 (707)834-
01-HUM-101-2.3/66.3 IN HUMBOLDT COUNTY AT VARIOUS KEN®"S WATER TENDER INC KOSTRZEWA, LUCY $393,052 04/03/12 77%
01-431704 LOCATIONS P 0 BOX 931 1500 REDWOOD DRIVE $§§?,§ég 23;2;;12 81%
CULVERT REHABILITATION GARBERVILLE, CA 95542 ’
WILLOW CREEK CA 95573 0778341036
(530)629-4397 (707)834- SUSPENDED
HA22 WPCP
01-HUM-101-12.9/13.1 IN HUMBOLDT COUNTY NEAR GARBERVILLE KICKIN ENTERPRISES KAMPAS, NANCY $141,778 11/04/09  100%
01-451804 AT 0.2 MILE NORTH OF MONSCHKE 12777 INDIAN OAKS DRIVE 1487 SANDY PRAIRIE 28 ég;gg;gi 100%
UNDERCROSSING AND AT 1.2 MILES SOUTH BELLA VISTA CA 96008 CT., STE. E
OF DEAN CREEK BRIDGE (530)549-5190 FORTUNA CA 95540 SUSPENDED
REPAIR DRAINAGE SYSTEMS -
2 PP (707)725-1023
01-HUM-101-72.5/0 IN HUMBOLDT COUNTY 0.2 MILES SOUTH R. P. RICE CONSTRUCTION QUINTRELL, HEIDI $285,000 04/09/12  100%
01-0C2804 OF ORCHARD ST. UNDER CROSSING #4-122P. 0. BOX 817 2355 BONGIO CT $282,028 ggjgg;ig 99%
DIR"S EMERGENCY F.A. EUREKA, CA 95503
SLIDE REPAIR FORTUNA, CA 95540
(707)496-4358 OVER RUN
20.20
201130
01-HUM-101-79.9/87.8 IN HUMBOLDT COUNTY IN AND NEAR EUREKA MERCER FRASER COMPANY QUINTRELL, HEIDI $11,832,687 10/18/12 0%
01-3633U4 AND ARCATA FROM EUREKA SLOUGH BRIDGE P O BOX 1006 5065 BOYD ROAD, SUITE $14,500 11/06/12 0%
AC??—QIOI—(223)E TO ARCATA OVERHEAD e oh Secorto0s 5 $0 10/15/13
o HMA OVERLAY & RECONSTRUCT MBGR
(7074456371 ARCATA, CA 95521
HA22 WPCP (707)496-
01-HUM-101-88.2/88.3 IN HUMBOLDT AND DEL NORTE COUNTIES AT NORTHWEST PAVING ZIMMERER, JEFFREY $822,725 07/31/12 85%
2%;2?3383_(C35)2 299 AND FROM 0.2 MI SOUTH TO 0.3 MI 8115 SECLUDED VALLEY DRIVE 5065 BOYD ROAD, SUITE $;§?,§gg 82;?3?15 94%
N NORTH OF HAMILTON ROAD REDDING CA 96001 B ’
PLACE HIGH FRICTION SURFACE ARCATA, CA 95521 SUSPENDED

HB1 WPCP

State of California Department of Transportation

(530)246-4388

(707)498-3207
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01-HUM-101-89.3/90.2 IN HUMBOLDT COUNTY NEAR GOLDEN STATE BRIDGE INC FITZGERALD, TOM $41,184,909 09/18/08 91%
01-296104 MCKINLEYVILLE ON ROUTE 101 AND ON 2990 BAY VISTA COURT,SUITE D $40,178,937 09/26/08
ACNH-X023-(033)E ROUTE 200 ESgEKi-ciRggzggY $12,400 07/31713 97
BHX0-23 0-(3EN)H REPLACE BRIDGES BENICIA, CA 94510 (707)441-3989
X023- 033-() (925)372-8000 SUSPENDED
HA21 SWPPP
01-HUM-169-22.1/0 IN HUMBOLDT COUNTY, 0.3 MILES WEST SHASTA CONSTRUCTORS, INC. OSIER, JIM $3,585,000 04/25/12  100%
01-0C1804 OF CAPPELL CREEK BRIDGE #04-180 P.0. BOX 491539 5065 BOYD ROAD. STE B $2,276,040 06/22/12 63%
. ’ $0 02/28/13
DIR"S EMERGENCY F.A. ARCATA, CA 95521
REPAIR SLIPOUT REDDING, CA 96049 (707)834-1152 OVER RUN
(530)365-3930
20.20
201130
01-HUM-200-.1/0 IN HUMBOLDT COUNTY NEAR G R SUNDBERG, INC QUINTRELL, HEIDI $381,820 04/11/12 33%
01-0C3204 MCKINLEYVILLE, 0.07 MILES EAST OF THE 5211 BOYD ROAD 5065 BOYD ROAD, STE B $55-7gé 82;21;%% 15%
200/101 SEPARATION #4-172 DIR"S
ARCATA, CA 95521 ARCATA, CA 95521 05/02/13
EMERGENCY F.A. (707)825-4747 COMPLETED
SLIDE REPAIR (707)825-6565
20.20
201130
01-HUM-254-5.8/5.9 IN HUMBOLDT COUNTY NEAR MIRANDA AT  MERCER FRASER COMPANY KUYKENDALL, NANCY $1,479,881 01/27/12 85%
01-475014 0.5 MILE SOUTH OF POST OFFICE P O BOX 1006 1487 SANDY PRAIRIE $976,273  02/17/12 66%
ACST-43M0-(004)E CONST SOLDIER PILE RETAINING WALL CT, SUITE E $9,470 07/31/13
43-MO 0-(4E) EUREKA CA 955021006 FORTUNA. CA 95540
—0 (707)443-6371 (707)725-7197
HA23 wPCP
01-HUM-254-11.0/11.1 IN HUMBOLDT COUNTY NEAR MIRANDA AT  PACIFIC EARTHSCAPE KUYKENDALL, NANCY $579,964 11/19/12 0%
01-475024 0.2 MILE NORTH OF BRIDGE CREEK 1225 CENTRAL AVE, SUITE 11 1487 SANDY PRAIRIE $0 02/13/13 o%
ER-43M4-(004) REPAIR $0
STORM DAMAGE CT, SUITE E
-0 MCKINLEYVILLE CA 95519 FoaTUNA CA 95540
(707)840-9442 (707)49é_0345
HA23 WPCP
01-HUM-254-12.7/20.6 IN HUMBOLDT COUNTY NEAR MYERS FLAT  MERCER-FRASER COMPANY KAMPAS, NANCY $1,232,386 05/31/11 65%
01-498404 FROM 0.2 MILE NORTH OF MYERS FLAT P O BOX 1006 1487 SANDY PRAIRIE $11,310 06/14/11 1%
ACST-PS25-(400)7 ROAD TO SOUTH FORK EEL RIVER BRIDGE EUREKA CA 955021006 CT, STE E $11,160 10/31/13
-0 HOT MIX ASPHAL OVERLAY FORTUNA CA 95540 SUSPENDED

HM1 WPCP

(707)443-6371

(707)725-7197
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01-HUM-254-22_3/40 IN HUMBOLDT COUNTY NEAR REDCREST MERCER FRASER COMPANY KUYKENDALL, NANCY $597,855 10/14/11 51%
01-475204 PLACE HMA OVER CL2 AB REPLACE CSP P O BOX 1006 $5,625 11/18/11
ACST-P43L-(800)4 éiggufﬁgDE PRAIRIE $0 10/15/13 1%
-0 EUREKA CA 955021006 FoéTUNA CA 95540
(707)443-6371 207 72é 1197 SUSPENDED
HA23 WPCP (707)725-
01-HUM-255-.2/1.8 IN HUMBOLDT COUNTY IN AND NEAR EUREKA AMERICAN CIVIL CONSTRUCTORS  QUINTRELL, HEIDI $1,678,323 09/13/12 0%
01-0A3804 AT VARIOUS LOCATIONS FROM EUREKA WEST COAST INC 5065 BOYD ROAD, SUITE $0 11/06/12 0%
ACST‘Pi5§‘(°°7)E CHANNEL BRIDGE TO SAMOA CHANNEL 3701 MALLARD DRIVE B $0
- - BRIDGE
REHABILITATE BRIDGE BENICIA CA 94510 238?;256?2322521 SUSPENDED
HA21 WPCP (707)746-8028
01-HUM-299-4.2/0 IN HUMBOLDT COUNTY NEAR BLUE LAKE AT DESERT CONCEPTS CONSTRUCTION HURLBURT, GLENN $440,910 08/23/12 62%
01-296124 MILL CREEK BRIDGE #4-188 INC 5065 BOYD ROAD $407,6;g gijég;ig 91%
FISH PASSAGE MITIGATION 77-770 COUNTRY CLUB DR STE D ARCATA, CA 95521
PALM DESERT CA 92211 (707)496-5563 SUSPENDED
HA21 WPCP (760)200-9007
01-HUM-299-8.5/0 IN HUMBOLDT COUNTY NEAR BLUE LAKE AT GR SUNDBERG INC. OSIER, JIM $783,931 09/16/11  100%
01-0B6404 1.8 MILES EAST OF BUCKLEY RAOD DIR"S 5211 BOYD ROAD 5065 BOYD ROAD, STE B $799,4;8 gg;ig;ié 100%
ENERGENCY F.A. ARCATA, CA 95521 ARCATA, CA 95521
REPAIR SLIPOUT ’ (707)834-1152 OVER RUN
20.20
201130
01-HUM-299-8.5/0 IN HUMBOLDT COUNTY NEAR BLUE LAKE AT G R SUNDBERG INC OSIER, JIM $4,594,541 06/18/12 53%
01-474414 1.8 MILES EAST OF BUCKLEY ROAD 5211 BOYD ROAD 5065 BOYD ROAD, SUITE $3,226,699 07/23/12 720
ER43-M300-(4E ) REPAIR SLIDE & REPLACE DRAINAGE B $141,938 08/26/13
-0 ARCATA CA 95521 ARCATA. CA 95521
(707)825-6565 N SUSPENDED
HA23 SWPPP (707)834-
01-HUM-299-20.2/20.5 IN HUMBOLDT COUNTY ABOUT 14 MILES MERCER FRASER COMPANY ZIMMERER, JEFFREY $8,831,031 12/19/12 4%
01-423704 EAST OF BLUE LAKE FROM 0.2 TO 0.5 MI P O BOX 1006 $706,428 01/10/13 g
NH-P299-(173) 5065 BOYD ROAD, SUITE $615,559 06/04/13 8%

HA23 SWPPP

State of California Department of Transportation

WEST OF CHEZEM ROAD #6L200
RECONSTRUCT ROADWAY WITH HMA

EUREKA CA 955021006
(707)443-6371

B
ARCATA, CA 95521
(707)498-3207
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01-HUM-299-/42.9 IN HUMBOLDT COUNTY AT VARIOUS APEX FENCE COMPANY INC ZIMMERER, JEFFREY $2,081,651 12/13/12 0%
01-463914 LOCATIONS FROM ROUTE 299/101 P O BOX 545 5065 BOYD ROAD, SUITE $27,625 01/10/13 1%
NHG-P299-(172) SEPARATION TO TRINITY COUNTY LINE B $0 12/31/13
-0 RECONSTRUCT METAL GUARD RAILING ANDERSON CA 96007 ARCATA, CA 95521
(530)365-3316 707)498-3207
HB1 WPCP (707)498-
01-HUN-96-27.0/0 IN HUMBOLDT COUNTY, 1.1 MILES WEST ENGINEERED SOIL REPAIRS, INC. OSIER, JIM $5,085,000 04/20/12  100%
01-0C3004 OF AIKEN CREEK BRIDGE #4-59 DIR"S 1267 SPRINGBROOK ROAD 5065 BOYD ROAD, STE B $4,872,32§ gg;géjig 96%
ENERGENCY F.A. WALNUT CREEK, CA 94597 ARCATA, CA 95521
REPAIR SLIPOUT ’ (707)834-1152 OVER RUN
20.20
201130
- - - . . ’ ’ ’ 0
01-LAK-20-11.9/12_4 IN LAKE COUNTY NEAR NICE GRANITE CONSTRUCTION COMPANY BAKER, SCOTT $2,969,805 10/28/11  100%
01-480504 CONSTRUCT ROUNDABOUT P O BOX 50085 $3,019,707 11/17/11 Y
HSST-PP0O2-(016)4 ﬁ?é; EC:W;5224 $0 05/10/13  100%
--0 WATSONVILLE CA 950775085 079 274-9451 05/31/13
(831)724-1011 (707)274-
HB1 SWPPP
01-LAK-20-31.6/46.5 IN LAKE COUNTY ON ROUTE 20, FROM TEICHERT CONSTRUCTION DBA A. KRAFT, DAN $1,185,000 08/16/12  100%
01-0C6204 JUNCTION 20/53 TO LAKE/COLUSA COUNTY TEICHERT & SON, INC P.O. BOX 457 $335,450 11/15/12 g
$0 o7s01/13 8%
LINE DIR"S EMERGENCY F.A. P.0. BOX 1890 LOWERLAKE, CA 95457
FIRE DAMAGE REPAIR -
DAVIS, CA 95617-1890 (707)994-5074 OVER RUN
20.20 (530)406-4200
201130
01-LAK-53-2.8/7.5 IN LAKE COUNTY IN AND NEAR CLEARLAKE TEICHERT CONSTRUCTION KRAFT, DAN $13,516,719 07/23/12 48%
01-3986A4 FROM 0.1 MILE SOUTH OF 40TH 4401 DULUTH AVENUE 1401 WILL S GREEN $5,544,792  07/23/12 48%
NH-P053-(024)3 AVENUE/LAKESHORE DRIVE TO ROUTE 20/53 AVENUE $1,861,831  12/01/13
-0 ROSEVILLE, CA 95678
JUNCTION (916)645-4800 COLUSA CA 95932
WIDEN ROADWAY WITH HMA OVER AB - _
HA22 SwpPP (530)713-7864
01-LAK-53-2.8/7.5 IN LAKE COUNTY IN AND NEAR CLEARLAKE SIERRA EQUIPMENT RENTAL INC  KRAFT, DAN $12,178,957 01/05/11 50%
01-3986U4 FROM 0.1 MILE SOUTH OF 40TH 8176 ROAD 44 P. O. BOX 457 $2,895,844 02/15/11 24%
NH-P053-(024)3 AVENUE/LAKESHORE DRIVE TO ROUTE 20/53 LOWERLAKE CA 95457 $0 12/01/12
-0 GLENN CA 95943
JUNCTION (707)994-5074

WIDEN ROADWAY WITH HMA OVER AB (877)503-6300

HA22 SWPPP
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01-LAK-999-70 IN LAKE AND MENDOCINO COUNTIES AT J MC LOUGHLIN ENGINEERING CO FAZAL, IMRAN $1,132,360 03/25/13 0%
01-0A4304 VARIOUS LOCATIONS INC 6301 NORTH STATE 28 gijégjig 0%
REPAIR BRIDGE DECKS 10641 FULTON CT STREET
RANCHO CUCAMONGA CA 91730 UséﬁHé3ZAli§igz
HA21 (909)944-1037 (707)834-~
01-MEN-1-14.9/21.7 IN MENDOCINO COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY LEES, CHUCK $565,814 09/19/12 0%
gé;$6gggi S71)E POINT ARENA AT VARIOUS LOCATIONS FROMP O BOX 50085 9258 NORTH FRANKL IN $6,8§g ég;gg;ig 1%
- -(571) 0.1 MILE SOUTH OF MILL STREET TO 0.3 STREET
- - MILE NORTH OF KINNEY R Wg;iO§Z;LigliA 950775085 FORT BRAGG, CA 95437
PLACE HMA TYPE A (831)724- (707)496-4351
HB34 WPCP
01-MEN-1-33.4/33.9 IN MENDOCINO COUNTY NEAR ELK AT THE GOLDEN STATE BRIDGE INC YATES, RICHARD $9,529,307 11/08/11 50%
01-310104 GREENWOOD CREEK BRIDGE 2990 BAY VISTA COURT, SUITE D 9258 NORTH ERANKLIN $5,520,108 11/17/11 58%
BRST-P0O01-(559)E REPLACE BRIDGE $492,468 07/09/14
(SCOUR) STREET
PO-01 5-(9E) BENICIA, CA 94510 FORT BRAGG. CA 95437
-0 (925)372-8000 207Y877 1119
HA21 SWPPP (707)877-
01-MEN-1-37.3/0 IN MENDOCINO COUNTY NEAR ELK AT 1.5 GREEN RIGHT O"WAY LEES, CHARLES $1,485,000 01/23/13  100%
01-0C8604 MILES SOUTH OF NAVARRO BRIDGE ROAD CONSTRUCTORSINC. 925 B NORTH FRANKLIN $472,9;é gg;gijig 320
517A DIR"S EMERGENCY L.B. P.O. BOX 1119 STREET
REPAIR STORM DAMAGED SHOULDER
WILLITS, CA 95490 Fgg; gzﬁGgilgA 95437 OVER RUN
20.20 (707)459-3200 (707)961-
201130
01-MEN-1-42_.5/44 _4 IN MENDOCINO COUNTY NEAR ALBION AT  JEFFCO PAINTING AND COATING ORTIZ, AL $3,667,588 10/26/12 31%
01-0A5904 SALMON CREEK BRIDGE AND AT ALBION P O BOX 1888 $823,205 12/03/12 g
ACBH-P001-(569)E RIVER BRIDGE 9258 NORTH FRANKLIN $439,199 11/05/13 22%
P- -() VALLEJO CA 94590 STREET
CLEAN AND PAINT BRIDGES
(707)562-1900 Fgg; ESQGEQ7SA 95437
HA21 WPCP (707)498-
01-MEN-1-88.7/92.8 IN MENDOCINO COUNTY NEAR ROCKPORT,  SHASTA CONSTRUCTORS INC KRUEGER, GRANT MICHAEL $3,895,841 12/20/12 11%
01-385724 2.0 MILES NORTH OF USAL ROAD P O BOX 491539 $974,323 01/23/13 "
STP-P001-(573) 9258 NORTH FRANKLIN $489.913 03/05/14  2°%

SWPPP

State of California Department of Transportation

CONSTRUCT BRIDGE, ROCK FISH WEIR

REDDING CA 960491539
(530)365-3930

STREET
FORT BRAGG, CA 95437
(707)498-3067



01-MEN-253-7.2/8.3
01-476204
ACST-P43L-(900)4

WPCP

State of California Department of Transportation

IN MENDOCINO COUNTY ABOUT 8 MILES
EAST OF BOONVILLE FROM 4.1 TO 4.3
MILES EAST OF SODA CREEK BRIDGE
CONSTRUCT TIE BACK WALL, MBGR, HMA

MENDOCINO CONSTRUCTION
SERVICES INC
P O BOX 1517

FAZAL, IMRAN
6301 NORTH STATE
STREET

WILLITS CA 95490

(707)459-2377 (707)834-1151

REDWOOD VALLEY, CA 95470

$1,434,157
$1,427,747

Page 8
Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 01
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01-MEN-20-7.0/17.3 IN MENDOCINO COUNTY NEAR FORT BRAGG MASCON INC / ARGONAUT KRUEGER, GRANT $3,729,142 06/06/12 99%
01-0A7304 FROM 10.3 MILES WEST OF CHAMBERLAIN CONSTRUCTORS JOINT VENTURE 925B NORTH ERANKLIN $3éi§§’§§? 8;;;8;15 98%
CREEK BRIDGE TO CHAMBERLAIN CREEK PO BOX 639 STREET ’
BRIDGE
HVA OVERLAY SANTA ROSA, CA 95402 Fgg; ESQGiaegA 95437
HM1 WPCP (707)542-4862 (707)498-
01-MEN-101-43.1/49 IN MENDOCINO COUNTY IN AND NEAR DESILVA GATES - FLATIRON WRIGHT, GEOFFREY $109,074,452 07/26/12 27%
01-262004 WILLITS FROM 1.3 KM SOUTH OF HAEHL  WEST,A JOINT VENTURE 6301 NORTH STATE ii,ggg,gig 22;8;;12 20
OVERHEAD TO 2.9 KM SOUTH OF REYNOLDS 2100 GOODYEAR RD STREET VO
HIGHWAY UKIAH, CA 95482
BENICIA CA 94510 ’
CONSTRUCT 2 LANE HIGHWAY -
HE14 SWPPP (707)742-6000 (707)496-4355
01-MEN-101-84.7/T91.3  IN MENDOCINO COUNTY NEAR LEGGETT FROM SYNERGY PROJECT MANAGEMENT INCKOSTRZEWA, LUCY $2,554,280 03/07/13 0%
01-0B8104 CUMMINGS ROAD UNDERCROSSING TO 0.6 150 EXECUTIVE PARK BLVD ST410 1500 REDWOOD DRIVE $0 04/11/13 0%
NHzglol‘(225) MILE SOUTH OF JITNEY GULCH BRIDGE o\ o o GARBERVILLE, CA 95542 $0
o OPEN GRADED BONDED WEARING COURSE -
(415)467-3000 (707)834-1036
HM1
01-MEN-162-1.7/0 IN MENDOCINO COUNTY AT 1.0 MILES WYLATTI RESOURCE MANAGEMENT, ITHANGAVELAUTHAM, RAGU $835,000 12/21/12  100%
01-0C8204 NORTH OF OUTLET CREEK BRIDGE #10-233P.0. BOX 575 6301 NORTH STATE ST. $756,02€ gijgg;ig 91%
DIR"S EMERGENCY F.A. UKIAH, CA 95482
REPAIR WASHOUT COVELO, CA 95428 (707)496-0437 OVER RUN
(707)983-8135
20.20
201130
01-MEN-162-11.6/0 IN MENDOCINO COUNTY 1.5 MILES EAST OF MENDOCINO CONSTRUCTION KRAFT, DAN $1,485,000 03/30/12 62%
01-0C2304 THE RODEO CREEK BRIDGE # 10-237 SERVICES, INC P.O. BOX 457 $798-2;% gg;gi;ig 54%
DIR"S EMERGENCY F.A. P.0. BOX 1517 LOWERLAKE, CA 95457
REPAIR SLIPOUT -
WILLITS, CA 95490 (530)713-7864
20.20 (707)459-2377
201130

12/21/11 97%
01/18/12
$0 03/15/13

99%

SUSPENDED
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01-MEN-999-/0 IN MENDOCINO COUNTY AT VARIOUS CORAL CONSTRUCTION COMPANY KLEIBER, KATHARINE $6,389,121 02/28/12 71%
01-464204 LOCATIONS P O BOX 347 20 WEST SCHOOL ROAD $5,180,117 03/22/12 76%
ACHS-X045-(022)E RECONSTRUCT GUARD RAILING REDWOOD VALLEY. CA 95470 $441,907 09/27/13
PGX0-45 0-(2E) WILSONVILLE OR 97070 0734965840 ’
-0 (503)682-2252 (707)496-
HB1 WPCP
01-VAR--/0 IN HUMBOLDT AND MENDOCINO COUNTIES AT TRUESDELL CORPORATION OF RODRIGUEZ, JOAQUIN $711,243 04/30/12 40%
01-496604 VARIOUS LOCATIONS CALIFORNIA INC 1487 SANDY PRAIRIE $500,6;€ ggjgi;ig 70%
BRIDGE DECK REPAIR 1310 W 23RD STREET CT., STE E

TEMPE AZ 85282 FORTUNA, CA 95540 SUSPENDED
HM3 WPCP (602)437-1711 (707)621-0000
01-VAR--/0 IN HUMBOLDT AND LAKE COUNTIES AT MIKE BROWN ELECTRIC COMPANY  BAKER, SCOTT $330,340 06/06/12  100%
01-0A6804 VARIOUS LOCATIONS 561 A MERCANTILE DRIVE 2617 E HWY 20 $323,Sgg 82;?;;1% 100%

REPLACE TRAFFIC SIGNAL HEADS COTATI CA 949313040 NICE, CA 95464 05716713

(707)792-8100 (707)272-5831 COMPLETED

HM4 WPCP

Totals: Authorized Final Amt: $285,585,005 Completed to Date: $100,032,240  Work This Month: $5,797,417
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 02
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-LAS-395-5.4/61.1 IN LASSEN COUNTY AT AND NEAR DOYLE  CENTRAL STRIPING SERVICE INC COLLINS, RONALD $352,980 09/13/12 0%
22;@%2382_ D380E FROM 0.6 MILE NORTH OF ROUTE 70 TO 3489 LUYUNG DRIVE 1031 BUTTE STREET 28 02/06/13 o%
N (238) .02 MILE NORTH OF SUNNYSIDE ROAD. RANCHO CORDOVA CA 95742 REDDING, CA 96001
- - INSTALL CENTERLINE RUMBLE STRIP -
(916)635-5175 (530)949-0697
HB1 WPCP
02-MOD-299-35.7/36.2 IN MODOC COUNTY NEAR ALTURAS FROM 1.2 HAT CREEK CONSTRUCTION AND ESTES, RODDY $969,699 02/12/13 0%
ﬂg&ﬁfgggg_(174)5 MILES TO 0.9 MILES WEST OF CROWDER  MATERIAL INC 18300 ANTLER SCHOOL 28 03701713 0%
o FLAT ROAD. SHOULDER WIDENING. 23449 HIGHWAY 89N RD..BLDG D
- SHOULDER WIDENING WITH HMA OVER AB
BURNEY CA 96013 L225H522’432896051 SUSPENDED
(530)335-5501 (530)941-
02-MOD-299-40.6/46.7 IN MODOC COUNTY NEAR ALTURAS FROM  EAGLE PEAK ROCK & PAVING INC ESTES, RODDY $2,828,820 03/21/13 37%
02-4F1404 ROUTE 395 TO 0.4 MILE EAST OF COUNTY P O BOX 879 1031 BUTTE STREET :ggg,ggg 83;11;12 20%
ROAD 58 ALTURAS CA 96101 REDDING, CA 96001 ’
COLD IN-PLACE RECYCLING WITH HMA -
(530)233-4568 (530)941-4998
02-PLU-36-6.5/9.2 IN PLUMAS COUNTY AT CHESTER FROM 0.2 HAT CREEK CONSTRUCTION & GRANADOS, ANTHONY $2,867,164 06/07/12 23%
02-5E2104 MILE EAST OF ROUTE 89 TO MELISSA MATERIALS INC 13700 HWY 36E ig;g,égé ggjég;ig 13%
AVENUE. 24339 HIGHWAY 89 N RED BLUFF, CA 96080 i
PAVEMENT OVERLAY -
BURNEY CA 96013 (530)949-2529
WPCP (530)335-5501
02-PLU-70-.1/35.1 IN PLUMAS COUNTY AT VARIOUS LOCATIONS STEWART ENGINEER INC JOHNSON, RYAN $6,522,763 06/20/12 20%
02-3C3004 FROM GRIZZLY CREEK BRIDGE TO 0.1 MILE PO BOX 990010 2707 NOTRE DAME BLVD. $3,696,194 07/16/12 56%
ACHS-P070-(102)E $411,280 05/09/14
o O WEST OF SPANISH CREEK BRIDGE. REDDING. CA 96099 CHICO, CA 95928
- - INSTALL MBGR, CONCRETE BARRIER ; -
(530)244-8464 (530)604-5118
HB1 SWPPP
02-PLU-70-90.5/96 IN LASSEN AND PLUMAS COUNTIES ON RTE HAT CREEK CONSTRUCTION & COLLINS, RONALD $845,799 04/05/13 0%
02-4E9904 36 FROM RUSSEL AVENUE TO 0.1 MILE MATERIALS INC 1031 BUTTE STREET 28 04/26/13 0%
WEST OF SUSAN RIVER BRIDGEAND ON 24339 STATE HWY 89 N REDDING, CA 96001
ROUTE 70 FROM 0.7 MILE WES (530)949-0697

BURNEY CA 96013
(530)335-5501

HVMA THIN BLANKET WITH DIGOUTS
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Statement of Ongoing Contracts as of 05/20/13 06/05/13

District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-PLU-910-/0 IN PLUMAS COUNTY AT VARIOUS LOCATIONS NORCAL GENERAL CONSTRUCTION  COLLINS, RONALD $455,250 05/03/12  100%
02-1E2404 INSTALL FLASHING BEACON, HAR & CCTV  CORPORATION 1031 BUTTE STREET $438,490  06/20/12 ...

1950 MAJESTIC COURT G. CA 9600 $0 05/08/13

REDDING, CA 1 05/16/13
SAN JOSE CA 95132 (530)257-7380 COMPLETED
wPCP (408)886-0335
02-SHA-5-.1/0 IN SISKIYOU AND SHASTA COUNTIES AT TRUESDELL CORPORATION OF TRENT, BRANDON $3,395,395 04/11/13 0%
gﬁ;afgggg_(357)E VARIOUS LOCATIONS CALIFORNIA INC 1031 BUTTE STREET 28 28;88;%2 0%
o BRIDGE MAINTENANCE 1310 W 23RD STREET REDDING, CA 96001

TEMPE AZ 85282 (530)440-9554

(602)437-1711

02-SHA-5-3.0/19 IN AND NEAR ANDERSON & REDDING ON I-5ROADWAY ENGINEERING WORKS INC WILSON, ZACHARY
02-0C5904 FR 0.6MILE S OF ANDERSON SEP.TO 0.3 3442 6TH STREET 1031 BUTTE STREET

NHS-  -C )
MILE N OF TWINVIEW BLVD UC & ON RT 44
-0 CERES CA 95307 REDDING CA 96001

$4,949,857 11/23/10  100%
$4,827,781 12/23/10 96%
$0 04/20/13 0

FR EAST ST. TO EAS (530)225-3225 OVER RUN
INSTALL ITS (209)541-0920

HB4N SWPPP

02-SHA-5-28.8/39.2 IN SHASTA COUNTY ABOUT 6 MILES NORTH J F SHEA CONSTRUCTION INC BADE, TIM $5,652,277 03/27/12 78%

$4,316,653 04/13/12

02-3E8904 OF SHASTA LAKE CITY FROM PIT RIVER P O BOX 494519 18300 ANTLER SCHOOL

76%
ACIM- 005-(834)8 BRIDGE TO 0.2 MILE NORTH OF ANTLERS ROAD $0  06/30/13
-0 REDDING CA 96049

SUMMIT OVERCROSSING LAKEHEAD, CA 96051

(530)246-4292
(530)604-4845

WPCP

J F SHEA CONSTRUCTION INC
P O BOX 494519

02-SHA-5-30.6/0 NEAR SHASTA LAKE CITY AT TUNNEL
02-2C2304 GULCH VIADUCT BR #06-0131R AND BR

ACBH-IMOO-(583)4 #06-0115 CASTELLA AT SWEETBRIER
-0 REDDING CA 96049

BAILEY, JOHN

1625 MOTT ROAD
MT. SHASTA, CA 96067

$1,747,931 09/27/11  100%
$1,710,893 10/18/11 95
$0 01/18/13 ’

HA21 SWPPP

02-SHA-5-31.1/0
02-2E8704

WPCP

OVERCROSSING.
BRIDGE REHABILITATION

IN SHASTA COUNTY ABOUT 9 MILES NORTH
OF SHASTA LAKE CITY AT O"BRIEN
SAFETY ROADSIDE REST AREA

UPGRADE REST AREA

(530)246-4292

MDS ENGINEERING &
CONSTRUCTIONINC
14771 WONDERLAND BLVD

REDDING CA 96003
(530)275-2779

(530)604-4864

BAILEY, JOHN
1031 BUTTE STREET
REDDING, CA 96001
(530)949-2340

OVER RUN

$313,160 12/17/12
$283,237 01/10/13
$103,716 05/28/13

91%
90%
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-SHA-5-39.5/40.8 IN SHASTA COUNTY NEAR LAKEHEAD FROM TUTOR SALIBA CORPORATION DARNALL, MARK $127,752,574 09/25/09 65%
02-378904 0.3 KM NORTH OF ANTLER SUMMIT 15901 OLDEN STREET 4300 CATERPILLAR ROAD $61,404,587 10/14/09 48%
ACBR-0058-(337)N $1,167,436 03/27/15
OVERCROSSING TO 0.5 KM NORTH OF REDDING CA 96003
00-58 3-(7N) SYLMAR CA 91342
ANTLER UNDERPASS (530)225-3083
--O BRIDGE REPLACEMENT (818)362-8391
HA21 SWPPP
02-SHA-5-44_4/58 IN SHASTA COUNTY NEAR LAKEHEAD FROM MERCER FRASER COMPANY BADE, TIM $32,269,227 11/29/10 95%
ﬁgiﬁfgggé_(34l)5 1.5 MILES SOUTH OF DOG CREEK BRIDGE P O BOX 1006 18300 ANTLERS SCHOOL $31§$§;’28§ gé;éi;ié 95%
IMOO-58 3-(1E TO 0.6 MILE NORTH OF SINS ROAD EUREKA CA 955021006 RD ’
()_ -8 UNDERCROSSING (707)443-6371 LAKEHEAD, CA 96051
- ASPHALT CONCRETE RESURFACING - _
HAD2 WPCP (530)225-3888
02-SHA-5-62.4/62_4 IN SHASTA COUNTY NEAR DUNSMUIR AT ROBERT J FRANK CONSTRUCTION  MALLORY, NICOLE $376,397 08/30/12 68%
ACIN-E005- (834)9 CASTELLA VISTA POINT InC 1031 BUTTE STREET 3174057 Obsiosis 6
o (834) UPGRADE VISTA POINT 2806 TARMAC ROAD REDDING, CA 96001 ’
REDDING CA 96003 (530)605-5871
HB34 WPCP (530)222-1408
02-SHA-44-.3/1.8 IN SHASTA COUNTY IN REDDING AUBURN GARDENING AND LANDSCAPEALEXANDER, NATHAN $590,677 04/07/11 0%
02-328044 INSTALL LANDSCAPING AND IRRIGATION 2701 DEL PASO ROAD SUITE 130 1031 BUTTE STREET $529,666 06/06/11 0
STPE-P044-(049)E RESDINg o 26001 $0  09/30/15 0%
-0 SACRAMENTO CA 95835 530)225. 2922
(530)344-8169 (530)225- PLANT EST
HBAN wPCP SATIS
02-SHA-44-21.0/21_4 IN SHASTA COUNTY ABOUT 6 MILES WEST FLAT TOP GRADING INC ALEXANDER, NATHAN $681,000 04/25/13 0%
02-4E5204 OF SHINGLETOWN FROM 0.2 MILE WEST TO P O BOX 161 1031 BUTTE STREET 28 05/24/13 0%
0.3 MILE EAST OF BLACK BUTTE ROAD. REDDING, CA 96001
WIDEN ROADWAY FOR LEFT TURN LANE MONTAGUE CA 96064 (530)604-5102
(530)459-3956
02-SHA-299-2.5/4.3 IN SHASTA COUNTY ABOUT 17 MILES WEST MERCER FRASER COMPANY MENDOZA, SERGIO $11,883,439 07/12/11 27%
02-1E10U4 OF REDDING FROM 2.5 TO 4.3 MILES P O BOX 1006 1031 BUTTE STREET $5,813,413 08/10/11 48%
ACHS-NH -(929)9 $424,650 11/27/13
EAST OF TRINITY COUNTY LINE. REDDING, CA 96001
HSNH-  1-(2E) EUREKA CA 955021006
INCREASE CURVE RADII, WIDEN (530)945-2437
-0 (707)443-6371

SWPPP
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 02

Location xwaraea

Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-SHA-299-4.3/5.5 IN SHASTA COUNTY ABOUT 17.3 MILES NORDIC INDUSTRIES INC MENDOZA, SERGIO $10,517,723 11/29/12 11%
02-2E5104 WEST OF REDDING FROM 4.3 TO 5.5 1437 FURNEAUX ROAD 1031 BUTTE STREET $662,999 01/10/13 6%

ACHS- 299-(171) MILES EAST OF TRINITY COUNTY $553,359 06/03/14

NHP-299 -(171)E CURVE IMPROVEMENT WITH HMA OVER AB  OL1VEHURST CA 95961
-0 (530)742-7124

HB1 SWPPP

REDDING, CA 96001
(530)225-3193

02-SHA-299-74.8/0 IN SHASTA COUNTY AT BURNEY AT BURNEY TIMBERWORKS CHAFFEE, ERIC $2,667,211 12/08/11 92%

BRST-P209- (165)E CREEK BRIDGE P O BOX 1240 122 BELLE MILL ROAD 32.208:200 Osroesis B8
- - REPLACE CONCRETE BRIDGE PC PS SLAB
P2-99 1-(5E) MT SHASTA CA 96067 REEOBZEEFéZEQ 96080
el (530)926-4093 (530)218- SUSPENDED
HA21 SWPPP
02-S1S-3-47.7/48.5 IN SISKIYOU COUNTY IN YREKA FROM 0.1 CUSTOM CRUSHING INDUSTRIES INCHINTON, JOHN $743,488 11/30/12 36%
02-0E8404 MILE SOUTH OF JASPER PLACE TO 0.5 P O BOX 357 1745 S. MAIN STREET $201,249 01/16/13 27%
$189,624 07/01/13
MILE NORTH OF JUNIPER DRIVE. CRENADA CA 96038 YREKA, CA 96097
ROADWAY WIDENING, DRAINAGE,LIGHTING _
(53074360332 (530)604-4847

HB4N WPCP

02-S1S-5-19.0/25.3 IN SISKIYOU COUNTY IN AND NEAR WEED J F SHEA CONSTRUCTION INC

02-3E7504 FROM ROUTE 97 TO 0.3 MILE SOUTH OF P O BOX 494519
IM0O-5916-(9E ) WEED ROADSIDE REST AREA.

-0 RECONSTRUCT ROADWAY WITH HMA REDDING CA 96049
(530)246-4292

BAILEY, JOHN
1625 MOTT ROAD
MT. SHASTA, CA 96067
(530)604-4864

$18,284,041 11/22/11 66%
$13,286,288 12/13/11 700
$873,158 09/05/13 ’

SWPPP

02-S1S-5-50.6/52.1 IN SISKIYOU COUNTY NEAR YREKA FROM J F SHEA CONSTRUCTION INC

02-3C9204 0.6 MILE SOUTH OF SHASTA RIVER P O BOX 494519 1745 S. MAIN STREET
ACBR-1MO00-(591)7 BRIDGES TO 0.2 MILE SOUTH OF VISTA

YREKA, CA 96097
- REDDING CA 96049 ’
O POINT (530)604-4847

DECK REPLACEMENT, SEISMIC RETROFIT (530)246-4292

HINTON, JOHN $8,568,090 11/08/12 14%
$1,134,939 12/14/12 13%

$192,750 08/04/14

HA21 SWPPP
02-S1S-5-51.2/58.1 IN SISKIYOU COUNTY NEAR YREKA FROM  ROAD AND HIGHWAY BUILDERS OF HINTON, JOHN $46,193,000 12/22/11 44%
02-3E7604 0.3 MILE SOUTH OF SHASTA RIVER BRIDGE CALIFORNIA INC 174 MAIN STREET $12,281,069 01/18/12 9
ACIM-0059-(170)E 5 S- S $2.300.820 03718714 2%

-0

SWPPP

TO 0.1 MILE NORTH OF KLAMATH RIVER

ROAD UNDERCROSSING

RECONSTRUCT ROAD WITH CONCRETE PAV

P O BOX 70846

RENO NV 89570
(775)852-7283

YREKA, CA 96097
(530)604-4847
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 02
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-S1S-89-24.7/24_8 IN SISKIYOU COUNTY AT MCCLOUD AT ALL PHASE EXCAVATING & BAILEY, JOHN $198,990 10/31/12 60%
02-4E4804 BROADWAY AVENUE. CONSTRUCTION INC 1031 BUTTE STREET :igi,i;g 8é§gg§ig 78%
INSTALL FLASHING BEACON. 13655 TWIN LAKES LN REDDING, CA 96001 ’
REDDING CA 96003 (530)949-2340
WPCP (530)276-4679
02-S1S-96-20.0/20._1 IN SISKIYOU COUNTY ABOUT 19 KM EAST ROBERT J FRANK CONSTRUCTION $98,000 11/21/97 0%
02-340204 OF SOMES BAR AT 0.8 KM EAST OF TI INC $0 11/21/97 0%
CREEK BRIDGE 2806 TARMAC ROAD $0
DRAINAGE AND SLOPE PROTECTION WORK
REDDING CA 96003
HA23
02-S1S-96-/77.5 IN SISKIYOU COUNTY AT VARIOUS SANTA MARGARITA CONSTRUCTION CLEMENTS, BRENT $6,419,828 02/22/13 11%
02-2E2914 LOCATIONS FROM SHASTA COUNTY LINE TO CORPORATION 1555 E MAIN STREET $11,660 03/12/13 0%
HSI;—POQG—(OSl)E 0.2 MILE NORTH OF KLAMATH RIVER P 0 BOX 357 QUINCY, CA 95971 $11,660 06/30/14
- BRIDGE 02-0117. (530)440-5157
BRIDGE MAINTENANCE TEMPLETON CA 93465
WPCP (805)237-1186
02-S1S-97-.5/11.5 IN SISKIYOU COUNTY ON ROUTE 3 FROM  NORTHWEST PAVING MALLORY, NICOLE $2,859,674 04/15/13 0%
02-4F1504 0.1 MILE SOUTH OF KIDDER CREEK BRIDGE 8115 SECLUDED VALLEY DRIVE 1625 MOTT ROAD $0 05/06/13 0%
STP-X093-(007)E TO 0.2 MILE NORTH OF REIDEL RANCH RD MT. SHASTA, CA 96067 $0
-0 REDDING, CA 96001
AND ON RTE 97 FROM O (530)605-5871
HMA OVERLAY & ASPHALT RUBBER SEAL ¢ (530)246-4388
02-S1S-97-2.5/2.9 IN SISKIYOU COUNTY NEAR WEED FROM 0.1 DARREN TAYLOR CONSTRUCTION MALLORY, NICOLE $674,303 12/10/12 13%
02-0E4404 MILE SOUTH OF MAPLE AVENUE TO 0.1 5750 PLEASANT VIEW DR 1031 BUTTE STREET $87,001 01/10/13 13%
MILE NORTH OF FIRST AVENUE. ANDERSON CA 96007 REDDING, CA 96001 $68,001 07/16/13
WIDENING, PAVING AND STRIPING _
(530)378-2211 (530)605-5871
HE13 WPCP
02-TEH-5-5.6/41.7 IN TEHAMA COUNTY AT VARIOUS LOCATIONS ROBERT J FRANK CONSTRUCTION  GRANADOS, ANTHONY $917,685 12/19/12 0%
02-0E4504 FROM 0.2 MILE SOUTH OF LIBERAL AVENUE INC 13700 HWY 36E $0 01/11/13 0%
ACST-0058-(350)E OVERCROSSING TO 0.1 MILE NORTH OF 2806 TARMAC ROAD RED BLUFF, CA 96080 $0
00-58 3-(0E) BOWMAN ROAD OVERCROS (530)949-1611 SUSPENDED
-0 REDDING CA 96003

WPCP

PLACE MULCH AND CONSTRUCT PULLOUTS
(530)222-1408
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(530)241-5105

Page 15
Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 02
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-TEH-5-27.1/42.1 IN TEHAMA AND SHASTA COUNTIES IN AND TULLIS INC SHEPARD, SEAN $32,043,753 12/14/11 64%
02-3E8104 NEAR RED BLUFF FROM 0.4 MILES SOUTH P O BOX 493416 13700 HWY 36E $23,277,340 01/04/12 69%
ACIM-0058-(346)E $2,371,485 09/16/13
OF ADOBE ROAD OVER- CROSSING TO RED BLUFF, CA 96080
-0 FOURTH STREET OVERCROSSI REDDING CA 96049 (530)527-8412
ROADWAY REHABILITATION (530)241-5105
SWPPP
02-TEH-5-41.6/41.9 IN SHASTA AND TEHAMA COUNTIES ON TULLIS INC SHEPARD, SEAN $2,118,575 04/13/12 97%
02-2E7504 ROUTE 5 FROM 0.4 MILE S. TO 0.3 MILEP O BOX 493416 13700 HWY 36E $2,081,133 06/06/12 95%
ACHS-0058-(347)E NORTH OF FIRST STREET OVERCROSSING RED BLUFF, CA 96080 $190,852  05/22/13
00-58 3-(7E) REDDING CA 96049
AND ON ROUTE 5 FROM BOWM (530)605-5865
--O WIDEN ONRAMPS AND PAVE MEDIAN (530)241-5105
HB1 SWPPP
02-TEH-36-91.5/0 IN TEHAMA COUNTY ABOUT 8 MILES EAST STEELHEAD CONSTRUCTORS INC GRANADOS, ANTHONY $697,777 04/03/13 0%
gﬁ;?ggggg_(ogs)E OF MINERAL AT MILL CREEK BRIDGE P O BOX 997 13700 HWY 36E 28 04/22/13 0%
BRIDGE SCOUR & POLYESTER CONC OVRLY
-0 PALO CEDRO CA 96073 RED BLUFE, Ch 96080
(530)226-6400
02-TEH-99-11.6/12.6 IN TEHAMA COUNTY AT LOS MOLINOS AT  KNIFE RIVER CONSTRUCTION JOHNSON, RYAN $2,786,219 05/31/12 76%
02-4C58U4 0.1 MILE SOUTH OF PALM STREET AND 1764 SKYWAY 2707 NOTRE DAME BLVD. $2,659,349 06/21/12 92%
ACNH-P099-(555)E FROM GRANT STREET TO LOS MOLINOS CHICO, CA 95928 $0 06/30/13
P0-99 5-(58) CREEK BRIDGE C::I%SOB;{_: 222@8 (530)604-5118
-0 COLD PLANE AC, PLACE HMA, DRAINAGE (530)891-
SWPPP
02-TRI-3-.5/6.6 IN TRINITY COUNTY AT AND NEAR PEANUT TULLIS INC ZDENEK, MICHAEL $1,094,045 03/12/13 0%
02-4F1704 FROM DOBBINS GULCH BRIDGE TO 0.3 MILEP O BOX 493416 1031 BUTTE STREET 28 04/04/13 0%
NORTH OF MORGAN HILL ROAD. REDDING. CA 96049 REDDING,CA 96001
HOT MIX ASPHALT OVERLAY -
(530)241-5105 (530)356-7818
02-TRI1-3-7.1/8.3 IN TRINITY COUNTY AT HAYFORK FROM TULLIS INC RINARD, WAYNE $587,750 12/06/12 0%
g%;gfgggg_(osz) MAIN STREET TO 0.1 MILE NORTH OF P O BOX 493416 1031 BUTTE STREET 28 12727712 0%
0 FOREST AVENUE. REDDING CA 96049 REDDING, CA 96001
CONSTRUCT BIKE LANES (530)515-4587 SUSPENDED
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-TR1-3-68.5/0 IN TRINITY COUNTY AT TRINITY RIVER  GOLDEN STATE BRIDGE INC 0"SULLIVAN, ANDY $4,875,638 02/24/11 57%
02-2C9904 BRIDGE AND AT MINNEHAHA CREEK BRIDGE 2990 BAY VISTA COURT, SUITE D 1625 MOTT ROAD $4,822,072 03/15/11 99%
BRST-X033-(030)E REPLACE BRIDGE WITH PS CONCRETE MT. SHASTA CA 96067 $0 11702713
X0-33 0-(OE) BENICIA, CA 94510 (530)235-2657
-0 (925)372-8000
HA21 SWPPP
02-TR1-36-30.4/30.7 IN TRINITY COUNTY ABOUT 12 MILES EAST STEVE MANNING CONSTRUCTION INCRINARD, WAYNE $686,521 04/15/13 0%
02-3E7104 OF FOREST GLEN FROM 1.7 MILES TO 2.1 P O BOX 491660 1031 BUTTE STREET $0 05/06/13 0%
HSST-S036-(096)E $0
o MILES EAST OF ROUTE 3 REDDING CA 96049 REDDING, CA 96001
- PLACE HMA AND HORIZONTAL CURVE _
(530)222-0810 (530)515-4587
02-TR1-299-19.2/19.6 IN TRINITY COUNTY ABOUT 8 MILES EASTR BROWN CONSTRUCTION CO INC  RINARD, WAYNE $1,281,117 09/08/11 86%
gg&ﬁfgggg_ L66)E OF BURNT RANCH FROM 0.3 MILE WEST TO P O BOX 406 1031 BUTTE STREET $793,0§g gijgiji; 61%
o (166) 0.2 MILE EAST OF SWEDE CREEK ROAD UILLON CREEK CA 95573 REDDING, CA 96001
o CONSTRUCT RETAINING WALL PLACE HMA -
(530)629-3702 (530)515-4587 SUSPENDED
HB1 WPCP
02-TR1-299-23.3/0 IN TRINITY COUNTY NEAR DEL LOMA AT STEWART ENGINEERING INC RINARD, WAYNE $947,359 11/02/12 0%
02-374304 BIG FRENCH CREEK BRIDGE (NO. 5.8) P 0 BOX 990010 1031 BUTTE STREET $0 12/03/12 0%
ACNH-P299-(168)E RAIL UPGRADE, WIDEN REDDING. CA 96001 $0
-0 REDDING CA 96099 530 51; 4587
(530)244-8464 (530)515- SUSPENDED
HA21 WPCP
02-TR1-299-64.1/72.2 IN SHASTA AND TRINITY COUNTIES AT AND MERCER-FRASER COMPANY RINARD, WAYNE $2,492,812 04/11/12 37%
02-3E9304 NEAD DOUGLAS CITY FROM 0.6 MILE EAST P O BOX 1006 1031 BUTTE STREET gi,ggg,gzg gg;igjig 71%
OF LEWISTON ROAD TO 0.1 MILE EAST OF REDDING, CA 96001 s
EUREKA CA 955021006
SHASTA COUNTY LINE (530)515-4587
HMA THIN BLANKET OVERLAY (707)443-6371
WPCP
02-VAR--/0 IN LASSEN, PLUMAS, AND TEHAMA SANTA MARGARITA CONSTRUCTION BLINE, JEFF $1,234,568 05/03/13 0%
02-3E6304 COUNTIES AT VARIOUS LOCATION. CORP 13700 HWY 36E 28 05/24/13 0%
BRIDGE & GUARD RAILING MAINTENANCE PO BOX 357 RED BLUFE, CA 96080
TEMPLETON CA 93465 (530)949-2984
(805)237-1186
Totals: Authorized Final Amt: $353,442,575 Completed to Date: $181,622,988 Work This Month: $11,931,888
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
03-BUT-32-9.5/0 IN BUTTE COUNTY IN CHICO AT 9TH AND FRANKLIN CONSTRUCTION INC STEINER, BRIAN $470,351 05/22/12  100%
03-3E9104 MAIN STREET, AT 9TH AND OROVILLE P 0 BOX 3100 2060 THIRD STREET $439,2§g 82;%3;15 100%
STREET AND AT PARK AVENUE AND CHICO CA 95927 OROVILLE, CA 95965 05703713
HUMBOLDT (530)343-9600 (530)218-3679 COMPLETED
COMPLETE SIGNAL MODIFICATION
HB4N WPCP
03-BUT-70-3.3/6.1 IN BUTTE COUNTY FROMO.7 MILE SOUTH OF DESILVA GATES CONSTRUCTION COBORN, AL $8,346,859 03/03/11 86%
03-0E9304 EAST GRIDLEY ROAD TO 0.6 MILE NORTH P O BOX 2909 $6,594,752  03/24/11 9
NH-PO70- (124)E oF COX LANE 2060 3RD STREET $1.261.312 06724713  'o®
O DUBLIN CA 94568 OROVILLE, CA 95965
WIDEN ROADWAY AND PLACE RUBBERIZED -
(925)829-9220 (530)534-9046
HB4N SWPPP
03-BUT-70-9.2/17 IN AND NEAR OROVILLE FROM 0.2 MILE  DE SILVA GATES CONSTRUCTION LPGRANDY, DWAYNE $6,805,454 12/05/12 0%
03-2F3004 NORTH OF PALERMO ROAD TO 0.1 MILE P O BOX 2909 2060 THIRD STREET, $5,750 01/10/13 0%
NH-PO70-(104) NORTH OF OPHIR ROAD AND 0.4 MILE SUITE B $0 08/31/13
-0 SOUTH OF 70/162 SEPARATATION 232;;223A922268 OROVILLE, CA 95965
PAVEMENT REHABILITATION - -
HAD2 PP (530)713-7814
03-BUT-70-28.2/0 IN BUTTE COUNTY NEAR CHEROKEE AT WEST GOLDEN STATE BRIDGE INC WOoOD, JUSTIN $6,357,714 03/20/13 0%
03-1E5104 BRANCH FEATHER RIVER BRIDGE 2990 BAY VISTA COURT #D 2707 NOTRE DAME BLVD. $16,615 04/11/13 o%
ACST-P070-(103)E RETROFIT STEEL MEMBERS, BRIDGE DECK CHICO, CA 95928 $16,615 10/03/14
H PO-70 1-(3E) BENICIA CA 94510 530Y682. 3831
-0 (925)372-8000 (530)682- SUSPENDED
HA21 WPCP
03-BUT-99-13.0/20.6 IN BUTTE COUNTY ABOUT 10 MILES NORTH KNIFE RIVER CONSTRUCTION COBORN, AL $1,679,178 04/29/13 0%
03-4M5304 OF GRIDLEY FROM 0.2 MILE SOUTH OF 1764 SKYWAY 2060 THIRD STREET, $0 05/24/13 0%
STP-P099-(566)E NORTH JUNCTION ROUTE 162 TO DRY CREEK SUITE B $0
--0 CHICO CA 95928
BRIDGE 53018916555 OROVILLE, CA 95965
HMLA PAVEMENT REHABLITATION ( D - (530)713-7863
03-BUT-99-28.1/29.6 NEAR CHICO FROM ESTATES DRIVE TO 0.4 KNIFE RIVER CONSTRUCTION HARGROVE, BEN $7,473,137 04/03/13 0%
03-3E6204 MILE NORTH OF BUTTE CREEK BRIDGE 12- 1764 SKYWAY 2707 NOTRE DAME BLVD $0  04/22/13 0
NHBR-P099- (536) 07 NO . $0 0%

126R

REPLACE BRIDGE (SCOUR) CHICO CA 95928

(530)891-6555

CHICO, CA 95928
(530)218-4831
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-BUT-99-32.4/33.3 IN BUTTE COUNTY IN CHICO FROM ROUTE VIKING CONSTRUCTION COMPANY  THOMAS, SHAHNA $24,124,245 07/08/11 38%
03-3A0424 32 UNDERCROSSING TO EAST FIRST AVENUE INC 2707 NOTRE DAME BLVD $13§$f§’§é§ 8?;22;11 54%
UNDERCROSSING P O BOX 1508 CHICO, CA 95928 ’
WIDEN ROADWAY AND BRIDGES -
RANCHO CORDOVA CA 95741 (530)533-4526
HB4N SWPPP (916)852-5530
03-BUT-99-44.4/46 IN BUTTE COUNTY NEAR CHICO FROM 0.1 GEORGE REED INC HARGROVE, BEN $685,685 04/23/13 0%
03-3M5804 MILE NORTH OF BROYLES ROAD TO THE P O BOX 4760 2707 NOTRE DAME BLVD. 28 05/16/13 0%
TEHAMA COUNTY LINE CHICO, CA 95928
AC OVERLAY,RUMBLE STRIPS,COLD PLANE MODESTO CA 95352 (530)218-4831
(209)523-0734
HM1A
03-BUT-191-4.6/0 IN BUTTE COUNTY AT VARIOUS LOCATIONS COAST CONSTRUCTION INC WOOoD, JUSTIN $639,491 04/12/11 64%
03-3M6404 REHABILITATE SIX BRIDGE DECKS 4460 REDWOOD HWY STE 16 2060 3RD STREET $511,0;g ggjgijii 83%
SAN RAFAEL CA 94903 2223;;;5 22325965
(415)444-0716
HM3H WPCP
- 9= - - ] ] ] 0
03-COL-5-21.0/34_4 IN COLUSA COUNTY NEAR WILLIAMS FROM DESILVA GATES CONSTRUCTION LP TOLLISON, RON $4,594,203 05/04/12 764
03-4mM1204 1.7 MILES NORTH OF FRESHWATER ROAD P O BOX 2909 379 COLUSA HWY $4,462,599 06/12/12 04%
OVERCROSSING TO THE GLENN COUNTY LINE YUBA CITY, CA 95991 $0 06/01/13
PAVEMENT REHABILITATION DUBLIN CA 94568 (530)682-3995 SUSPENDED
(925)829-9220
HM1B wPCP
03-COL-5-/34_4 IN COLUSA AND GLENN COUNTIES AT AMERICAN CIVIL CONSTRUCTORS  STEINER, BRIAN $997,205 03/05/13 0%
03-4m4804 VARIOUS LOCATIONS WEST COAST INC 2060 THIRD STREET, $0 04/04/13 0%
METHACRYLATE AND POLYESTER BRIDGE 3701 MALLARD DRIVE SUITE B $0  10/09/13
BENICIA CA 94510 2@22;;&5’3§§995965
HM3 (707)746-8028
03-COL-20-/10.2 IN COLUSA COUNTY 20 MILES WEST OF GEORGE REED INC KRAFT, DAN $7,416,728 11/19/12 11%
03-1F7404 WILLIAMS FROM THE LAKE COUNTY LINE TOP O BOX 4760 15533 40TH AVENUE $156,780 12/20/12 20
ACNH-P020-(166) 0.5 MILE WEST OF ROUTE 16 & FROM 0.1 $155,030 11/01/13
. -1 ODESTO CA 95352 CLEARLAKE, CA 95422
-0 MILE EAST OF ROUTE 16 (530)713-7864

PAVEMENT REHABILITATION (209)523-0734

HA22 WPCP
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-ED-49-9.6/10.1 IN EL DORADO COUNTY FROM MISSOURI DOUG VEERKAMP GENERAL ALTERTON, NATHAN $628,520 05/21/12 0%
03-3E6304 STREET NORTH TO 4.8 MILES SOUTH OF  ENGINEERING INC 3065 BLAIR AVE. $111-3éé 82;52;15 17%
JUNCTION ROUTE 49/50 SEPARATION 2585 COLD SPRINGS ROAD PLACERVILLE, CA 95667
PLACE HMA, REPLACE ASPHALT CONCRETE -
PLACERVILLE CA 95667 (530)957-1110 SUSPENDED
HA22 WPCP (530)676-0825
03-ED-50-15.4/0 IN EL DORADO COUNTY NEAR PLACERVILLE JEFFCO PAINTING AND COATING  WOODRUFF, JARRETT $1,127,031 02/16/12 17%
03-4M2304 AT WEBER CREEK BRIDGE INC 11323 SANDERS DRIVE $égg,géi gi;ggjii o%
PREP AND PAINT TWO BRIDGES P O BOX 1888 RANCHO CORDOVA, CA 95742 i
VALLEJO CA 94590 (916)858-8628
HM3 wPCP (707)562-1900
03-ED-50-16.4/18.3 IN EL DORADO COUNTY IN PLACERVILLE J M SLOVER INC SAGER, JANET $281,033 11/03/10 0%
gﬁ:ggggf4122 c FROM 0.1 MILE WEST OF WEST 1630 LOTUS ROAD 3855 N. FREEWAY BLVD, $2g§,ggg ég;gi;ig 0%
(122) PLACERVILLE UNDERCROSSING TO CLAY PLACERVILLE CA 95667 STE. 120 ’
O STREET UNDERCROSSING Ea0Y 6L A01E SACRAMENTO CA 95834 PLANT EST
HIGHWAY PLANTING (530)621- (916)263-4912 SATIS
HB4N WPCP
HBAN
03-ED-50-18.1/19.1 IN EL DORADO COUNTY IN & NEAR SIERRA NEVADA CONSTRUCTION $706,007 03/05/13 0%
03-4M5404 PLACERVILLE ON RTE 50 FR CLAT STR UC P 0 BOX 50760 $0  03/25/13 o%
TO E OF CARSON RD OC & RTE 193 NEAR $0
PLACERVILLE FROM SOUTH FORK SPARKS NV 89435
DIGOUTS AND HMA OVERLAY (775)355-0420
HM1
03-ED-50-19.1/0 IN EL DORADO, PLACER, NEVADA, AND LEGG INC ALTERTON, NATHAN $1,337,423 03/27/12 95%
03-4M1904 YOLO COUNTIES AT VARIOUS LOCATIONS 2551 2ND STREET 3065 BLAIR AVENUE $1,185,1;g gg;gijig 69%
BRIDGE DECK PRESERVATION PLACERVILLE, CA 95667
LIVERMORE CA 94550 53070571110
(925)605-4500 (5305957~ SUSPENDED
HM3H wPCP
03-ED-50-28.8/39.6 IN EL DORADO COUNTY FROM SAWMILL TEICHERT CONSTRUCTION WESTOVER, MARK $11,961,522 11/29/10  100%
03-1A6804 UNDERCROSSING TO SOUTH FORK AMERICAN P.O. BOX 1890 11323 SANDERS DRIVE $10,739,443 12/16/10 90%
NH-PO50-(124)E $0 11/15/12
0 RIVER BRIDGE DAVIS. CA 95617-1890 RANCHO CORDOVA, CA 95742
APPLY HOT MIX ASPHALT ’ (916)858-8628 SUSPENDED

HA22 WPCP

State of California Department of Transportation

(530)406-4200
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-ED-50-51.6/53.2 IN EL DORADO COUNTY NEAR KYBURZ AT  C W FOX CONSTRUCTION INC NANUGONDA, VEERA $407,647 04/09/13 0%
03-4M0804 VARIOUS LOCATIONS FROM 0.3 MILE WEST 2701 SECRET LAKE TRAIL 3065 BLAIRS LANE $0 05/06/13 o%
OF 36 MILE STONE ROAD TO 0.6 MILE PLACERVILLE, CA 95667 $0
COOL CA 95614
WEST OF WRIGHTS LAKE RO (530)218-4803
REHABILITATE CULVERTS (530)823-0591
HM3H
03-ED-50-73.7/75.4 IN EL DORADO COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY MATYE, BENJAMIN $4,391,623 03/28/13 0%
03-1A7324 SOUTH LAKE TAHOE FROM 0.1 MILE SOUTH P O BOX 50085 10960 WEST RIVER $0 04/18/13 0%
ACNH-P050-(129) OF AIRPORT ROAD TO ROUTE 50/89 STREET $0
-0 SEPARATION WATSONVILLE CA 950775085
(831)724-1011 TRUCKEE, CA 96161
HMA CONCRETE SUFACING AND DRAINAGE - -
HA42 SwPPP (530)682-3562
HA22
HBAN
03-ED-50-77.3/79.3 IN SOUTH LAKE TAHOE FROM TROUT CREEK DISNEY CONSTRUCTION INC NANUGONDA, VEERA $15,530,572 02/10/11 41%
03-1A73U4 TO SKI RUN BOULEVARD 875 MAHLER ROAD STE 188 2489 LAKE TAHOE BLVD $14,496,466 03/01/11 90%
NH- -C ) STORM WATER QUALITY IMPROVEMENTS SOUTH LAKE TAHOE, CA $204,271  08/19/13
-0 BURLINGAME CA 94010 96150
(650)259-9545 (530)218-4803
HA42 SWPPP
HA22
HBAN
03-ED-50-78.9/79.5 IN EL DORADO COUNTY IN SOUTH LAKE GRANITE CONSTRUCTION COMPANY MONTPLAISIR, JARET $2,956,180 04/06/12 8%
03-1A7344 TAHOE FROM 0.2 MILE WEST OF SKI RUN P O BOX 50085 2489 LAKE TAHOE BLVD, $424,351 04/25/12 15%
AC??—POSO—(lZS)E BOULEVARD TO WILDWOOD AVENUE e CONILLE oA 55077508 SUITE 6 $175,654 10/10/13
o COLD PLANE & HMA OVERLAY, DRAINAGE
(831)724-1011 SOUTH LAKE TAHOE, CA
HA42 SWPPP 96150
(530)218-4803
- - - - - ’ ’ - I’ ’ 0
03-ED-193-10.1/10.1 IN EL DORADO COUNTY, NEAR GEORGETOWN, DOUG VEERKAMP GENERAL ENG. INCNANUGONDA, VEERA $370,000 05/13/11 67Y%
03-2F7204 ABOUT 0.6 MILE WEST OF GRAYBAR MINE 2585 COLD SPRINGS ROAD 3065 BLAIRS LANE $181,787 11/03/11 ..,
STP-— -C ) ROAD DIR"S EMERGENCY F.A. PLACERVILLE, CA 95667 $0 06/23/11
-0 REPAIR EB SHOULDER AND SLOPE BELOw  P-ACERVILLE, CA 95667 (530)621-0986
20.20
201130
03-ED-193-23.4/0 IN EL DORADO COUNTY NEAR PLACERVILLE C W FOX CONSTRUCTION INC WESTOVER, MARK $804,713 06/21/12  100%
03-1F6004 2.0 MILES NORTH OF THE SOUTH FORK 2701 SECRET LAKE TRAIL 11323 SANDERS DRIVE $797,168 07/16/12 ..,
- CONSTRUCT GABION, DRAINAGE, PAVE _
(530)823-0591 (530)682-6348 COMPLETED
HA42 WPCP

State of California Department of Transportation
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-ED-193-25.8/25.8 IN EL DORADO COUNTY, NEAR DOUG VEERKAMP GENERAL NANUGONDA, VEERA $300,000 03/28/11  100%
g?;%FGSOf PLACERVILLE, ABOUT 1.2 MILES EAST OF ENGINEERING, INC. 3065 BLAIR AVE, P.O. $88,2§g 8§§i§§ii 9%
« > THE SOUTH FORK AMERICAN RIVER BRIDGE 2585 COLD SPRINGS ROAD BOX 2424
-0 DIR"S EMERGENCY F.A. PLACERVILLE. CA 95667 PLACERVILLE, CA 95667
PLACE ROCK SLOPE PROTECTION IN THE ’ (530)621-0986
20.20 FAILED
201130
03-GLE-32-/1.3 IN GLENN COUNTY IN AND NEAR ORLAND  SIERRA NEVADA CONSTRUCTION INCSTEINER, BRIAN $559,007 04/03/13 0%
03-4M5604 FROM 0.1 MILE WEST OF ROUTE 32/5 P 0 BOX 50760 2060 THIRD STREET, 38 04/22/13 o%
SEPARATION TO 0.3 MILE EAST OF PAPST SUITE B
AVENUE AND FROM 0.1 MILE SPARKS NV 89435 OROVILLE, CA 95965
L REPLACE AC SURFACING (775)355-0420 (530)218-3679
03-NEV-20-3.9/17.5 IN AND NEAR GRASS VALLEY AND NEVADA TEICHERT CONSTRUCTION CULLEY, STEVEN $7,875,521 12/21/12 0%
2§&ﬁf§833_(167) CITY FROM 0.3 MILE EAST OF INDIAN 4401 DULUTH AVE 138 NEW MOHAWK ROAD, zg,ggg géjgi;ig 0%
O SPRING ROAD TO JCT RT 49 ROCKLIN CA 95765 SUITE B ?
o PAVEMENT REHABILITATION
(916)645-4800 NEZQDQSE';IQ6CA 95959
HA22 WPCP (916)952-
03-NEV-20-12.8/15.9 IN GRASS VALLEY AND IN NEVADA CITY AT DEBRUIN CONSTRUCTION INC CATANIA, DAVID $1,031,882 08/24/11 0%
ga&afgggg_ 01692 ROUTE 20/174 SEPARATION AND AT GOLD P O BOX 1355 138 NEW MOHAWK ROAD, 38 10/03/11 o%
(016) FLAT ROAD OVERCROSSING SUITE B
-0 POLYESTER CONCRETE AND HMA OVERLAY i;gg;;gg_gﬁ035231 NEVADA CITY, CA 95959 SUSPENDED
HA21 WPCP (530)218-1752
03-NEV-20-36.1/44_5 IN NEVADA AND PLACER COUNTIES AT QUIMU CONTRACTING INC JOHNSON, JEFF D $384,427 04/05/13 0%
03-4M0704 VARIOUS LOCATIONS P O BOX 1177 138 NEW MOHAWK ROAD, ig 05/16/13 0%
CULVERT REHABILITATION
DIXON CA 95620 ZE&XEABCITY CA 95959
(707)693-0289 5307632 67;4
HM2C (530)632-
03-NEV-49-9.7/11.2 IN NEVADA COUNTY NEAR GRASS VALLEY  DE SILVA GATES CONSTRUCTION  CLARK, MARTIN $9,634,562 05/08/10 47%
giﬁségggg—(148)5 FROM 0.6 KM NORTH OF ALTA SIERRA P O BOX 2909 138 NEW MOHAWK ROAD, $8,9gg,égi 8g§§§§ig 95%
DRIVE TO 0.9 KM SOUTH OF WELLSWOOD STE. B ;
P0O-49 1-(8E) DUBLIN CA 94568
WAY 92578299220 NEVADA CITY CA 95959 SUSPENDED
--O WIDEN ROADWAY (925)829- (530)218-4832

HE13 SWPPP
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-NEV-49-11.6/11.6 IN NEVADA COUNTY, ON ROUTE 49, AT STEWART ENGINEERING, INC. JOHNSON, JEFF D. $825,000 12/05/12 93%
03-3F7304 POST MILE 11.64 DIR*S EMERGENCY F.A P.0. BOX 990010 138 NEW MOHAWK ROAD, $558,503  01/16/13

20.20
201130

03-NEV-49-31.3/32.6
03-1F6204

HA42

03-NEV-80-2.0/61.6
03-3M6804

HM3 WPCP

03-NEV-80-12.3/13.3
03-3F0304
HSNH-0804- (198)

-0

HB1

03-PLA-65-12.2/23.8
03-3338U4
HPLU-6208-(030)L

620-8 03-(DEM)O
- -0
HE14
HE14

SWPPP

03-PLA-65-15.0/23.8
03-333824
HPLU-6203-(031)L

620-3 03-Q)

SWPPP

State of California Department of Transportation

REPAIR EMBANKMENT AND LINE EXISTING

48-1INC

NEAR NORTH SAN JUAN FROM 1.3 MILES
SOUTH OF MIDDLE YUBA RIVER BRIDGE 17-P O BOX 1599

09 TO MIDDLE YUBA RIVER BRIDGE 17-09

RECONSTRUCT EMBANKMENT AND OVERLAY

IN PLACER AND NEVADA COUNTIES AT

VARIOUS LOCATIONS
REPLACE JOINT SEALS

IN NEVADA COUNTY NEAR TRUCKEE FROM
0.4 MILE WEST OF DONNER PASS ROAD OC P O BOX 50760
TO 0.1 MILE EAST OF DONNER PASS 0OC

INSTALL CONCRETE MEDIAN BARRIER

IN PLACER COUNTY NEAR LINCOLN FROM

0.6 KM NORTH OF TWE

LVE BRIDGES

REDDING, CA 96099
(530)244-8464

HANSEN BROS ENTERPRISES

GRASS VALLEY CA 95945
(530)273-3381

BAY LINE CUTTING & CORING

1635 4TH STREET

BERKELEY, CA 94710
(510)527-1000

SIERRA NEVADA CONSTRUCTION

SPARKS NV 89435
(775)355-0420

DE SILVA GATES FCI A JOINT
VENTURE OF DE SILVA GATES

OVERCROSSING TO 1.3 KM SOUTH OF BEAR CONSTRUCTION AND F C 1

RIVER

CONSTRUCT NEW FREEWAY AND BRIDGES

IN PLACER COUNTY NEAR LINCOLN FROM

2.6 MILES NORTH OF TWELVE BRIDGES

OVERCROSSING TO 5.1 MILES SOUTH OF

BEAR RIVER BRIDGE
CONSTRUCT SOUTHBOUN

D LANES

CONSTRUCTORS INC
P O BOX 2909

DUBLIN CA 94568
(925)829-9220

STE. B
NEVADA CITY, CA 95959
(916)825-7697

CLARK, MARTIN
138 NEW MOHAWK ROAD,
SUITE B

NEVADA CITY, CA 95959
(530)218-4832

MONTPLAISIR, JARET
11323 SANDERS DRIVE
RANCHO CORDOVA CA 95742
(530)587-9894

INCCROSBY, TIM

10960 WEST RIVER
STREET

TRUCKEE, CA 96161
(530)320-6460

BEREXA, CARL
2520 WARREN DRIVE,
STE. B

ROCKLIN CA 95677
(916)624-2769

DE SILVA GATES CONSTRUCTION LPFREDRICKSON, SCOTT

P O BOX 2909

DUBLIN CA 94568
(925)829-9220

2520 WARREN DRIVE,
SUITE A

ROCKLIN, CA 95677
(916)416-3011

$0 04/20/13

$531,032 04/15/13
$0 05/16/13

$0
$3,673,584 03/07/11
$3,400,998 03728711
$168,018 06/14/13
$1,276,007 04/29/13
$0 05/24/13

$0
$154,435,931 06/09/08
$151,636,014 07/02/08
$491,150 07/12/13
$18,536,922 05/21/12
$9,115,019 06/19/12
$1,335,151 06/12/14

68%

0%
0%

91%
95%

0%
0%

96%
98%

39%
49%
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-PLA-80-2.9/5.1 IN PLACER COUNTY IN ROSEVILLE AND FLATIRON WEST INC SERRANO, MAURICIO $25,532,731 08/10/09 0%
03-367834 ROCKLIN FROM MINERS RAVINE BRIDGE TO 2100 GOODYEAR ROAD 2520 WARREN DRIVE $24,675,451 09;10;09 0%
HPLU-6203-(044)L 1.6 KM EAST OF ROUTE 65/80 SEPARATION ROCKLIN CA 95677 $0 06/07/13
620-3 04-(HPL)U CONSTRUCT HOV LANES BENICIA CA 94510 (916)416-7547
03 0-25-Q) (707)742-6000 PLANT EST
HBS SWPPP SATIS
03-PLA-80-34.6/34.9 IN PLACER COUNTY NEAR COLFAX, FROM  GRANITE CONSTRUCTION COMPANY SCHEIBER, TROY $355,000 12/20/10  100%
03-2F2504 1.8 MILES EAST OF ROUTE 174/80 P 0 BOX 50085 33 DEPOT STREET $138,126 ggjig;ii 39%
SEPARATION TO 0.2 MILES WEST OF LONG COLFAX, CA 95713
RAVINE BRIDGE WATSONVILLE, CA 95077-5085 (5303467513
REMOVE MAT"L, PLACE K-RAIL,
20.10 SIDESLOPE RPR
201130
03-PLA-80-34.9/0 IN PLACER COUNTY NEAR COLFAX AT 0.1 DESERT CONCEPTS CONSTRUCTION ZINK, PHIL $934,996 11/02/12 33%
03-2F2604 MILE WEST OF LONG RAVINE INC 33 DEPOT STREET $86,809 12/03/12 o%
AC;g—0804—(197)E UNDERCROSSING 77-770 COUNTRY CLUB DR STE D COLFAX, CA 95713 $80,309 07/11/13
o REPAIR CUT SLOPE _
PALM DESERT CA 92211 (530)682-7747
HA42 wPCP (760)200-9007
03-PLA-80-56.1/66.3 IN PLACER AND NEVADA COUNTIES FROM  TEICHERT CONSTRUCTION ZINK, PHIL $92,989,490 02/22/10 81%
2g;ﬁcgggé 309N CARPENTER FLAT UNDERCROSSING TO 4401 DULUTH AVENUE 33 DEPOT STREET, P O $gi,géi-ggg 8g§i?§ig 87%
()‘ -(309) HAMPSHIRE ROCKS UNDERCROSSING ROCKLIN. CA 95765 BOX 1807 ’ ’
- RECONSTRUCT ROADWAY i
Gieyes-450 o o oo
HA22 SWPPP (530)346-
03-PLA-89-13.7/19 IN EL DORADO, NEVADA AND PLACER AEGIS ITS INC MATYE, BENJAMIN $1,110,651 07/26/11 92%
g?;éféééé_(342)E COUNTIES AT VARIOUS LOCATIONS ON 3360 E. LA PALMA AVENUE 10960 WEST RIVER $929-3;g ggjég;ié 85%
ROUTES 50, 80,89, AND 267 (OUTSIDE ST,SUITE 101A
-0 ANAHEIM, CA 92806
TAHOE BASIN) (714)630-3700 TRUCKEE, CA 96161 SUSPENDED
INSTALL ITS AND TOS MICROWAVE - -
HBAN WPCP (530)682-3562
- -— - - L} k] ’ 0
03-PLA-89-/T8.5 IN EL DORADO AND PLACER COUNTIES AT ROAD AND HIGHWAY BUILDERS LLC ISKIN, ROY $34,791,510 04/10/12 50
03-2A9204 AND NEAR TAHOE CITY FROM 0.2 MILE PO BOX 70846 10960 WEST RIVER ST, $230,382 04§27§12 1%
ACE;‘238Z'EEE§)E SOUTH OF THE EL DORADO/PLACER COUNTY . ' STE 101A $0 09716714
- - LINE TO THE TRUCKEE RIV
O (775)852-7283 TRUCKEE, CA 96161 SUSPENDED

SWPPP

State of California Department of Transportation

REHAB PAVEMENT AND DRAINAGE SYSTEM

(530)682-7172
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-SAC-5-/17.2 IN SACRAMENTO COUNTY IN AND NEAR ELK GRANITE CONSTRUCTION COMPANY OKPALA, MESHACK $61,451,628 03/24/11 92%
33:832294331 c GROVE FROM THE SAN JOAQUIN COUNTY P O BOX 50085 2366 MARITIME ROAD $g§,igg-égi 82;22;1% 93%
o ( ) LINE TO FLORIN ROAD OVERCROSSING WATSONVILLE CA 950775085 ELK GROVE CA 95758 ’ ’
o PAVEMENT REHABILATION WITH PCC SLAB -
(831)724-1011 (916)416-7547
HA22 SWPPP
03-SAC-12-.3/6.1 IN SACRAMENTO COUNTY NEAR RIO VISTA TEICHERT CONSTRUCTION SCOTT, JEFF $3,639,751 10/31/12 0%
gg&afgggg_(llo) AT VARIOUS LOCATIONS FROM EAST OF THEP O BOX 1118 3855 N. FREEWAY 28 12703712 0%
SACRAMENTO RIVER BRIDGE TO THE BLVD., STE 120
-0 MOKELUMNE RIVER BRIDGE i;gg?;gg 22035201 SACRAMENTO, CA 95834
REHABILITATE PAVEMENT OVERLAY - -
HA2D WPCP (916)847-4916
03-SAC-50-.6/17 IN AND NEAR SACRAMENTO COUNTY AT BAY CITIES PAVING & GRADING  LEE, SUSHMA $3,755,892 07/22/11 58%
gﬁ:;gégg4116 c VARIOUS LOCATIONS FROM STOCKTON INC 3855 NORTH FWY BLVD, $2§fé?’§§; gg;égjié 63%
o (116) BOULEVARD UNDERCROSSING TO NATOMA P O BOX 6227 SUITE 120 ’
- OVERHEAD SACRAMENTO, CA 95834
WIDEN RAMPS WITH HMA OVER AB CONCORD CA 94524 (916)718-8055
HB4N SWPPP (925)687-6666
03-SAC-50-5.3/12.8 IN SACRAMENTO COUNTY IN AND NEAR DE SILVA GATES MCM A JOINT OKPALA, MESHACK $67,674,921 10/26/09 0%
8a[ﬁfégég_(033) RANCHO CORDOVA FROM WATT AVENUE VENTURE OF DE SILVA GATES 2777 DEL MONTE STREET $65,796,8§S é%;%ijgg 0%
OVERCROSSING TO SUNRISE BOULEVARD CONSTRUCTION AND MCM WEST SACRAMENTO CA 95691
-0 WIDEN FREEWAY CONSTRUCT ION (916)372-0158 PLANT EST
P O BOX 2909
HB5 HB5 SWPPP SATIS
DUBLIN CA 94568
(925)829-9220
03-SAC-51-.2/0 IN SACRAMENTO AT FORT SUTTER VIADUCT AMERICAN CIVIL CONSTRUCTORS  TECLE, DAN $5,354,764 03/19/12  100%
03-4mM2204 BRIDGE 24-188L WEST COAST INC 11460 SUNRISE GOLD $4,832,4§$ 82;12;1% 100%
POLYESTER CONC. OVERLAY 3701 MALLARD DRIVE CIRCLE #A 05717713
BENICIA CA 94510 RngHglgozngA’ CA 95742 COMPLETED
HM3H WPCP (707)746-8028 (916)
03-SAC-51-1.4/0 IN SACRAMENTO COUNTY AT VARIOUS MYERS AND SONS CONSTRUCTION LPTECLE, DANIEL $2,329,193 06/28/12  100%
03-4M2404 LOCATIONS 2554 MILLCREEK DRIVE 11460 SUNRISE GOLD $2’541’1§g 8;51?;1% 100%
REHABILITATE EIGHT BRIDGE DECKS
SACRAMENTO CA 95833 CIR, STE A 05/20/13
RANCHO CORDOVA, CA 95742 COMPLETED

HM3 WPCP

State of California Department of Transportation

(916)649-4504

(916)919-4252
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-SAC-51-6.0/8.3 IN SACRAMENTO COUNTY IN SACRAMENTO  WABO LANDSCAPE & CONSTRUCTION SAGER, JANET $1,365,464 10/15/09 0%
03-1A1404 FROM HOWE AVENUE TO 0.5 KM EAST OF  INC 3855 NORTH FREEWAY $1-2§g-ggg ééjgg;gg 0%
WATT AVENUE 726 ALFRED NOBEL DRIVE BLVD, STE 120 ;
PLANTING AND IRRIGATION
HERCULES, CA 94547 SQEEAZEZTZQEQ 95834 PLANT EST
HA25 SWPPP (510)741-9226 (916263~ SATIS
03-SAC-80-8.1/11.1 IN AND NEAR SACRAMENTO AT VARIOUS AMERICAN CIVIL CONSTRUCTORS  GUTIERREZ, BOJANA $822,221 04/10/13 0%
gaiﬁfgggg_(242) LOCATIONS FROM NORTH AVENUE WEST COAST INC 3855 N. FREEWAY 28 05/06/13 0%
o OVERCROSSING TO ROUTE 80/244 3701 MALLARD DRIVE BLVD., STE 120
- SEPARATION
REHABILITATE THREE BRIDGE DECKS BENICIA CA 94510 igig?gggigi5gA 20834
HA21 (707)746-8028
03-SAC-80-/M10.4 IN YOLO AND SACRAMENTO COUNTIES BAY CITIES / MYERS JV TANVIR, RIZWAN $92,543,167 07/29/11 20%
03-3797U4 REPLACE PCCP AND PLACE HMA 3286 FITZGERALD ROAD $39,385,555 08/24/11
ACIM-0803-(237)E RANCHO CORDOVA, CA 95742- 2777 DEL MONTE STREET $1.623.459 08/12/15 4%
WEST SACRAMENTO, CA
HR- -() 6811 95601
(916)635-9370 530)045_8921
HB5 SWPPP (530)945-
03-SUT-99-11.0/14._3 IN SUTTER COUNTY NEAR NICOLAUS FROM NEHEMIAH CONSTRUCTION INC TOLLISON, RON $35,257,348 07/14/10 37%
03-1A4324 POWER LINE ROAD TO 0.1 MILE SOUTH OF 12150 TRIBUTARY PT DR. STE120 379 COLUSA AVENUE $18,108,727 07/28/10 52%
SARR-P099-(529)E $0 02/05/14
LAUREL AVENUE YUBA CITY CA 95991
P0-99 5-(9E) GOLD RIVER, CA 95670
WIDEN TO FOUR LANES (530)822-4313
-0 (916)608-1500
HE13 SWPPP
03-SUT-99-11.0/14.3 IN SUTTER COUNTY NEAR NICOLAUS FROM DE SILVA GATES MCM A JNT VNTR TOLLISON, RON $28,049,789 09/04/12 31%
03-1A43A4 POWER LINE ROAD TO 0.1 MILE SOUTH OF OF DE SILVA GATES 379 COLUSA AVENUE $5,651,287 09/04/12 215
SARR-P099-(529)E $1,674,242 08/15/14
LAUREL AVENUE PO BOX 620 YUBA CITY CA 95991
P0-99 5-(9E) WIDEN To FOUR LANES NORTH HIGHLANDS, CA (530)522-4313
-0 956600620
HE13 SWPPP (916)334-1221
03-SUT-99-19.5/20.5 IN SUTTER COUNTY IN TUDOR AT ROUTE  TEICHERT CONSTRUCTION KNUDSON, CAMERON $12,731,959 10/16/12 11%
03-1A4644 99/113 SEPARATION 4401 DULUTH AVE 379 COLUSA AVENUE $4,057,887 12/20/12 320

CONSTRUCT 99/113 INTERCHANGE YUBA CITY, CA 95991 $3,703,299  03/06/14

ROCKLIN CA 95765 e
(916)645-4800 (530) SUSPENDED

HB4C SWPPP
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-SUT-99-30.6/32.7 IN SUTTER COUNTY IN AND NEAR YUBA ELITE LANDSCAPING INC SAGER, JANET $1,829,997 12/10/10 0%
03-1F5004 CITY FROM ROUTE 20 TO 1.4 KM NORTH OF 2972 LARKIN AVENUE 3855 N FREEWAY BLVD, $1,740,350 02/07/11 o%
STE;POQQ—(SSG)E QUEENS AVENUE OVERCROSSING CLovtS A s36is STE 120 $2,927 12/11/14
PERFORM HIGHWAY PLANTING AND (559)292-7760 SACRAMENTO CA 95834 PLANT EST
HAZS WPCP (916)263-4912 SATIS
03-SUT-99-/1.6 IN SACRAMENTO AND SUTTER COUNTIES TEICHERT CONSTRUCTION TRI, PRESTON $18,375,145 10/01/12 2%
03-406604 FROM 0.6 MILES SOUTH OF SUTTER COUNTY 4401 DULUTH AVE 3951 PERFORMANCE $1,202,025 11/06/12 -
HP21-1620-(304)8 LINE T0 0.7 MILES NORTH OF RIEGO ROAD OR..SUITE E $1,202,025 07/16/14
-0 MITIGATED NEGATIVE D ?SEE;QZSCAA'.S?S?BS SACRAMENTO, CA 95838
CONSTRUCT INTERCHANGE WITH HMA - -
HE11 SwPPP (916)416-5572
03-VAR-51-5.5/8.1 IN EL DORADO, NEVADA AND SACRAMENTO STUDEBAKER BROWN ELECTRIC, INCCHOHAN, MOHAN $331,803 08/15/12  100%
03-3F4704 COUNTIES, ON VARIOUS AND VARIOUS POST 2008 OPPORTUNITY DR., #140 3855 N. FRRRWAY BLVD, $346,798 09/19/12 ..,
MILES DIR"S EMERGENCY L.B. STE 120 $0 02/08/13
REPLACE ELECTRICAL SYSTEMS ROSEVILLE, CA 95678 SACRAMENTO, CA 95834
(530)333-3423 (916)801-6092
20.20
201130
03-YOL-80-2.5/2.9 IN YOLO COUNTY IN DAVIS FROM 0.2 VINTAGE PAVING CO INC GHASSEMI, MOHSSEN $1,234,718 10/16/12 20%
03-2F7004 MILES WEST TO 0.2 MILES EAST OF MACEP O BOX 461 3951 PERFORMANCE $364,622  11/06/12 30%
$364,622 08/21/13
BLYD 0C WINTERS CA 95694 PRIVE, STE €
RECONSTRUCT EMBANKMENT, ELECTRICAL (530)795-0132 SACRAMENTO, CA 95838
HA23 WPCP (916)869-6087
03-YOL-113-/11.2 IN YOLO COUNTY AND NEAR DAVIS FROM O C JONES AND SONS INC TRI, PRESTON $6,187,638 12/12/11  100%
03-2F0504 SOLANO COUNTY LINE TO 0.4 MILE NORTH 1520 FOURTH STREET 3951 PERFORMANCE DR., $5,165,975 01/04/12 ..,
STPP-1130-(32E) OF ROUTE 5/113 SEPARATION/ OVERHEAD SUITE E $0 82;35;13
-0 GRIND PCC PAVEMENT, ASPHALT SURFACE CECRKELEY CA 94710 SACRAMENTO, CA 95838 COMPLETED
(510)526-3424 (016)416-5572
HA22 WPCP
03-YOL-505-/13.2 IN YOLO COUNTY FROM SOLANO COUNTY VINTAGE PAVING COMPANY INC GHASSEMI, MOHSSEN $2,529,465 08/27/12 29%
03-4M2904 LINE TO 0.2 MILE SOUTH OF COUNTY ROAD PO BOX 461 3951 PERFORMANCE DR. $1,370,367 10/04/12 54%
’ $1,370,367 07/17/13
19 OVERCROSSING SUITE C
RUBBERIZED HOT MIX ASPHALT OVERLAY WINTERS CA 95694 SACRAMENTO, CA 95838
(530)795-0132 (916)869-6087
HM1 WPCP
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Statement of Ongoing Contracts as of 05/20/13 06/05/13

District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-YUB-70-14.2/15.1 IN MARYSVILLE ON ROUTE 20 FROM F TEICHERT CONSTRUCTION KNUDSON, CAMERON $26,245,204 01/13/12 24%
03-0A5804 STREET TO BUCHANAN STREET AND ON P O BOX 1890 379 COLUSA HWY $6,388,683 01/31/12 oa%
NHX1-1501-(OE ) $421,865 09/18/15

ROUTE 70 FROM SIXTH STREET TO 0.2 YUBA CITY, CA 95991
-0 MILES SOUTH OF BINNEY JUNCTION DAVIS CA 956171890 (530)682-3842

COLD PLANE AC, EXCAVATE ROADWAY ANp —(530)406-4200
HA22 SWPPP

Totals: Authorized Final Amt: $836,580,836 Completed to Date: $554,766,485  Work This Month: $18,570,510
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-ALA-13-9.0/9 IN ALAMEDA COUNTY, IN OAKLAND, AT O.1DRILL TECH DRILLING & SHORING LOI, LAWRENCE $6,585,000 08/20/12 68%
04-155604 MILESOUTH OF BROADWAY TERRACE, 2200 WYMORE WAY 3401 REGATTA $2,704-3§é 8?;5;;15 41%
CONSTRUCT MICROPILE WALL AND SLOPE BOULEVARD
STRESSING SYSTEM. DIR"S OR ANTIOCH, CA 94509 RICHMOND, CA 94704-4594
CONST MICROPILE WALL & SLOPE (925)978-2060 (510)867-6035
20.20.201 STRESSING SYS
130
04-ALA-13-10.0/13.2 IN ALAMEDA COUNTY IN BERKELEY FROM  SYNERGY PROJECT MANAGEMENT INCCOOPER, CHEE $1,476,855 05/04/12  100%
04-2R9904 HILLER DRIVE TO SAN PABLO AVENUE 150 EXECUTIVE PARK BOULEVARD 3401 REGATTA BLVD $1,426-Ogg 82;?;;15 100%
COLD PLANE AND PLACE BONDED WEARING -
SAN FRANCISCO, CA 94134 ?éigggzi'7iﬁlg4804 4594 04/22/13
(415)467-3000 COMPLETED
HM1 WPCP
04-ALA-24-5.1/6_.2 IN ALAMEDA AND CONTRA COSTA COUNTIES TUTOR-SALIBA CORPORATION TSIGELMAN, 1GOR $264,449,941 11/10/09 0%
04-294914 FROM EAST TEMESCAL SEPARATION TO 0.8 15901 OLDEN STREET 3390 MOUNT DIABLO $238,702,448 11/19/09 0%
SAEE‘ZSZS‘(gﬁg)E KM EAST OF GATEWAY BOULEVARD SYLMAR. CA 91342 BLVD STE 200 $7,257,440  05/09/14
6204: 083:2) ) CONSTRUCT TUNNEL AND BUILDING ’ LAFAYETTE, CA 94549 PLANT EST
HE14 SWPPP (925)602-9004 SATIS
04-ALA-80-1.0/1.7 IN ALAMEDA COUNTY, IN OAKLAND, FROM FLATIRON WEST, INC. BALDERRAMOS, JEANNIE $34,189,291 03/29/12 42%
04-0120Mm4 1.6 KM WEST OF THE TOLL PLAZA TO 0.3 2100 GOODYEAR ROAD 345 BURMA ROAD $19§§32’8§8 82;8%;15 56%
KM WEST OF THE TOLL PLAZA BENICIA. CA 94510 OAKLAND, CA 94607 ’
BRIDGES, ROADWAY AND ELECTRICAL ’ -
(707)310-1798 (510)385-6915
HA4S3 SWPPP
04-ALA-80-1.7/2.5 IN OAKLAND, FROM TO.3 MILE WEST TO BAY CITIES PAVING AND LOI, LAWRENCE $1,565,776 11/14/11 25%
04-292274 _ 1,461,660 12/02/11
CR1ooaa00-C4E ) 0.5 EAST OF THE SAN FRANCISCO GRADING, INC. 3401 REGATTA $ o5 050 oaqoens 93%
o OAKLAND PAY BRIDGE TOLL PLAZA 5029 FORNI DRIVE BOULEVARD ’
o CONSTRUCT BIKEWAY
ConcoRD, Ch 94520 RICHHOND, CA 94804
HA23 WPCP (925)687-6666 (510)231-
04-ALA-80-1.7/2.2 SFOBB TOLL PLAZA MEDIAN LANDSCAPE EMPIRE LANDSCAPING, INC. HANSON, JIM $697,971 12/19/12 29%
04-014074 PLANTING. PO BOX 35 3401 REGATTA $1é§,gig 85;32;12 16%
PLANTING AND IRRIGATION SYSTEM BOULEVARD ’

DAVIS, CA 94617

(530)400-3943 RICHMOND, CA 94804

HA12 WPCP (510)385-6756
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-ALA-80-1.9/8 IN ALAMEDA AND CONTRA COSTA COUNTIES TABER CONSTRUCTION CHRENG, NICHOLAS $5,916,964 09/10/12 26%
04-3A7764 AT VARIOUS LOCATIONS FROM POWELL 2278 PIKE COURT 3401 REGATTA iggz,ggg ég;ig;ii 15%
STREET UNDERCROSSING TO 0.1 MILE WEST BOULEVARD ;
CONCORD, CA 94520
OF THE CARQUINEZ BRIDG RICHMOND, CA 94804
WIDEN RAMPS AND INSTALL RAMP (925)682-6133 (510)224-6311
SWPPP
04-ALA-80-1.9/8 TOS ACTIVE TRAFFIC MANAGEMENT IN PETERSON-CHASE GENERAL DUAN, FRANK $13,490,449 10/12/12 0%
04-3A7774 ALAMEDA AND CONTRA COSTA COUNTY ON I- ENGINEERING CONSTRUCTION, INC.3401 REGATTA $0 11/06/12 0%
$0 11/14/14 ’
80 FROM THE SFOBB TOLL PLAZA TO THE 1792 KAISER AVENUE BOULEVARD
CARQUINEZ BRIDGE RICHMOND, CA 94804
INSTALL OVERHEAD SIGN AND TOS IRVINE, CA 92614 (510)231-7139
SWPPP (949)252-0441
04-ALA-80-2.5/3.2 IN ALAMEDA COUNTY IN OAKLAND AND GOODFELLOW TOP GRADE COOPER, CHEE $5,053,050 05/31/12 67%
04-292264 EMERYVILLE FROM MARITIME STREET / CONSTRUCTION, LLC 3401 REGATTA $2,334,020 06/27/12 55y
ER-15A3-(004)E $588,077 07/08/13 ?
o BURMA ROAD INTERSECTION TO 0.4 MILE 50 CONTRACTORS STREET BOULEVARD ’
- NORTH OF 40TH STREET / HUBB
CONSTRUCT BIKEWAY LIVERMORE, CA 94551 RQEEM2§2’7ff1948°4
HA42 SWPPP (925)449-5764 (510)231-
04-ALA-80-2.5/8 IN OAKLAND, EMERYVILLE, BERKELEY AND 0.C. JONES AND SONS, INC. AHMADZADEH, ALI $13,412,167 02/17/11 87%
23;&?3;8?_(112)E ALBANY FROM PORT OF OAKLAND 1520 FOURTH STREET 355 BURMA ROAD $13,156,1zg 83;32;1% 99%
OVERCROSSING TO THE ALAMEDA CONTRA OAKLAND, CA 94607
-0 COSTA COUNTY LINE BERKELEY, CA 94710 (510)622-1930
REHABILITATE PAVEMENT (510)526-3424
HA22 wPCP
04-ALA-80-2.5/0 IN ALAMEDA COUNTY AT THE SAN F & H CONSTRUCTION ANIGOL, MAHANTESH $33,639,000 03/13/13 0%
04-014084 FRANSISCO-OAKLAND BAY BRIDGE P O BOX 2329 345 BURMA ROAD 28 83;;%;12 0%
MAINTENANCE YARD LoDI CA 95241 OAKLAND, CA 94607
CONSTRUCT SFOBB MAINTENANCE COMPLEX -
(209)931-3738 (510)224-6529
HA12
04-ALA-84-20.7/23.1 IN ALAMEDA COUNTY NEAR PLEASANTON DECKER LANDSCAPING, INC KHANUM, TASLIMA $142,031 02/02/11 0%
04-172414 FROM 3.0 TO 5.1 MILES EAST OF ROUTE 3650 CINCINNATI AVENUE 3049 INDEPENDENCE $136,Ogg ggjig;ié 0%
680 ROCKLIN CA 95765 DRIVE STE #1
INSTALL EROSION CONTROL
(916)652-1780 LIVERMORE, CA 94551 PLANT EST
(925)606-4447 SATIS

HB1 WPCP
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-ALA-84-21.0/23.1 IN ALAMEDA COUNTY IN AND NEAR GRANITE CONSTRUCTION CO. GREWAL , SATINDER $22,137,942 12/21/06  100%
23;%Z§ggj_ 030 E LIVERMORE AND PLEASANTON FROM 4.3 KM 715 COMSTOCK STREET 3049 INDEPENDENCE $21’662’9§§ 8;;32;2; 100%
(034) EAST OF ROUTE 84 AND 680 SEPARATION DRIVE STE I
PO-84 0-(4E) SANTA CLARA CA 95054 05/02/13
o TO RUBY HILLS DRIVE (408)327-7019 LIVERMORE CA 94551-7673 OVER RUN
- REALIGN CURVES AND SHOULDERS - -
LBl SwpPp (510)224-6040
04-ALA-84-25.5/27 .1 IN ALAMEDA COUNTY IN AND NEAR LIVER BAY CITIES PAVING AND PARDO, ROMMEL $22,762,165 03/21/12 52%
04-297614 MORE FROM .4 MILE NORTH OF CON CANNON GRADING, INC 3049 INDEPENDENCE $é§,§g;,1;g gg;ig;ii 54%
BLVD. TO JACK LONDON BLVD. P.O. BOX 6227 DRIVE »3e L,
WIDEN EXISTING HWY AND BRIDGE
CONCORD, CA 94524 L;ZERgngéoig 94551
HB4C SWPPP (925)687-6666 (925)606-
04-ALA-92-4.1/6 ON ROUTES 92 AND 880 AT VARIOUS GHILOTTI CONSTRUCTION COMPANY LIVINGSTON, VICTOR $4,733,932 10/15/12 10%
gé&ﬁfiggi_ S67YE LOCATIONS IN ALAMEDA COUNTY BETWEEN 246 GHILOTTI AVENUE 25100 SANTA CLARA $;§g,ggg éé;gg;ii 10%
(567) ROUTE 84 AND THE DISTRIB- UTION SANTA ROSA CA 95407 STREET .
-0 STRUCTURE IN OAKLAND. (7075851221 HAYWARD, CA 94544
INSTALL RAMP METERING, WIDEN RAMPS - -
HBAN SupPP (510)385-6909
04-ALA-238-14.5/16.5 IN ALAMEDA COUNTY IN HAYWARD, SAN JJ NGUYEN, INC. HOLLIS, JOHN $1,473,443 12/21/10 0%
04-2490A4 LEANDRO AND ASHLAND ON ROUTE 880 AND 3172 SALEM DRIVE 3401 REGATTA $1,240,872 02/15/11 0%
IM-X001-(551)E ON ROUTE 238 $6,481 04/21/15
-0 SAN JOSE, CA 95127 BOULEVARD
HIGHWAY PLANTING AND IRRIGATION ;
(408)838-4889 R;igMggz’sgﬁlg4804 PLANT EST
HA25 SWPPP (510)774- SATIS
04-ALA-580-4.7/8.2 IN ALAMEDA COUNTY IN AND NEAR DESILVA-GATES CONSTRUCTION MOGHADAM, SIAVOSH $38,322,167 06/18/12 16%
gé;afg;gi_ 0510E LIVERMORE FROM 1.0 MILE EAST OF 8638 PATTERSON PASS ROAD 477 NORTH CANYONS $7§§§§’f§f 8;;1?;1; 20%
(051) NORTH FLYNN ROAD TO GREENVILLE ROAD PKWY, STE A :
-0 LIVERMORE, CA 94550
UNDERCROSSING (925)204-5660 LIVERMORE, CA 94551
CONST TRUCK CLIMBING LN & RET WALLS - -
HB4N SwpPP (925)606-2029
04-ALA-580-7.8/19.1 IN ALAMEDA COUNTY IN LIVERMORE, OC JONES AND SONS, INC. PARDO, ROMMEL $27,728,555 11/16/12 9%
04-2908v4 DUBLIN AND PLEASANTON FROM 0.2 MILE 1520 FOURTH STREET $999,889  12/20/12 g
3049 TNDEPENDENCE $605,741 08/13/14 4%

HB5 SWPPP

EAST OF GREENVILLE ROAD OVERHEAD TO
0.3 MILE WEST OF HACIENDA
WIDEN FREEWAY, BRIDGES AND HMA

BERKELEY, CA 94710
(510)526-3424

DRIVE
LIVERMORE, CA 94551
(925)606-2048



State of California Department of Transportation Page 31

Statement of Ongoing Contracts as of 05/20/13 06/05/13

District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-ALA-580-8.3/0 IN ALAMEDA COUNTY NEAR LIVERMORE EAST ENVIRONMENTAL LANDSCAPE HANSON, JIM $658,291 09/29/11 0%
04-172434 OF CROSS ROAD 2.2 MILES SOUTHEAST OF SOLUTIONS 3401 REGATTA $3;g,ggé ii;;g;ié o%

ROUTE 580/GREENVILLE ROAD 8380 ROVANA CIRCLE BOULEVARD ’

UNDERCROSSING

ENVIRONMENTAL MITIGATION SACRAMENTO, CA 95828 R;igmggz,6gg694804 s

SwepP (916)388-0308 (510)385- SATIS
04-ALA-580-8.4/14.6 IN ALAMEDA COUNTY IN LIVERMORE FROM GHILOTTI CONSTRUCTION COMPANY DIKE, EDDIE $53,386,246 11/20/12 50%
gg;ﬁ9gggi 1055 0.1 MILE WEST OF GREENVILLE ROAD UC 246 GHILOTTI AVENUE 477 NORTH CANYONS ii,iéi,ggi éé;ig;ig 3%
- -(105) TO 0.5 MILE WEST OF 84/580 SEPARATION PKWY, STE A oL,

-0 ROADWAY WIDENING AND REHABILITATION SANTA ROSA, CA 95407 LIVERMORE, CA 94551-9490

(707)303-2393
(925)606-2044

HB5 SWPPP
04-ALA-580-9.5/31 IN ALAMEDA COUNTY, AT VARIOUS GOODFELLOW TOP GRADE KAMKAR, REZA $5,433,768 10/24/12 7%
04-151134 LOCATIONS ON ROUTES 238 & 580. CONSTRUCTION, LLC JOB #32-067 477 NORTH CANYON $433,846 12/14/12 8%
ACIM-X001-(568)E $140,809 09/08/14 ’
INSTALL RAMP METERING AND TOS JEFF RAMIREZ, PROJECT MANAGER PKWY, SUITE A :
-0 50 CONTRACTORS STREET LIVERMORE, CA 94551
HB4N SWPPP LIVERMORE, CA 94551 (925)606-2035
(925)449-5764
04-ALA-580-10.7/10.7 IN ALAMEDA COUNTY IN LIVERMORE ABOUT ANVIL BUILDERS, INC. DIKE, EDDIE $528,375 11/05/12 20%
04-453704 0.4 MILE WEST OF ROUTE 580 AND FIRST 1475 DONNER AVENUE, 2ND FLOOR 477 NORTH CANYONS $173,160 12§03§12 33
STREET OVERCROSSING PRKWY, STE A $173,160 08/26/13

SAN FRANCISCO, CA 94124
(415)285-5000

LIVERMORE, CA 94551-9440

CONSTRUCT TANGENT PILE WALL _
HA23 PP (925)250-5611
04-ALA-580-14.6/21_6 IN ALAMEDA COUNTY IN LIVERMORE, DESILVA GATES CONSTRUCTION LP GREWAL, SATINDER $38,551,732 10/29/12 11%
2@;6?2351_(054)E PLEASANTON, AND DUBLIN FROM 0.3 MILE 11555 DUBLIN BOULEVARD 477 NORTH CANYONS $1§§§S’Z§§ 35;;?;%3 3%
EAST OF AIRWAY BOULEVARD OVERCROSSING PKWY, STE A ;
-0 TO 0.2 MILE WEST OF S DUBLIN, CA 94568
. (925)829-9220 LIVERMORE, CA 94551
ROADWAY WIDENING AND REHABILITATION - -
MBS SupPp (925)606-2045
04-ALA-580-30.6/30.6 IN ALAMEDA AND CONTRA COSTA COUNTIES BAY LINE CUTTING AND CORING $713,110 03/19/13 0%
04-2E7404 AT VARIOUS LOCATIONS INC $0  04/11/13 0%
TREAT BRIDGE WITH METHACRYLATE 1635 4TH STREET $0

BERKELEY CA 94710
HM3 (510)527-1000



State of California Department of Transportation Page 32

20.20.201
130

POSTMILES. REPAIR DAMAGED TRAFFIC
OPERATION SYSTEMS (TOS) DUE TO THE
REPAIR DAMAGED TRAFFIC OPERATION
SYSTEMS

COTATI, CA 94931
(707)792-8100

STREET
HAYWARD, CA 94544
(510)670-7844

Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-ALA-680-1.0/9.9 IN ALAMEDA COUNTY, ON ROUTES 580, NORCAL GENERAL CONSTRUCTION  BORRAYO, SALVADOR C. $1,485,000 11/26/12 550%
04-4H4104 680, 880, AT VARIOUS LOCATIONS. CORPORATION 25100 SANTA CLARA $731-0;% éi;gg;ig 510%
REPAIR DAMAGED ELECT SYS DUE TO WIRE 1950 MAJESTIC COURT STREET
THEFTAND VANDALISM. DIR"S E
SAN JOSE, CA 95132 HAYWARD, CA 94544
REPAIR DAMAGED ELECT SYSTEMS (510)377-4186
20.20.201 (VARIOUS LOC)
130
04-ALA-680-3.6/6.5 IN ALAMEDA COUNTY AT VARIOUS R G W CONSTRUCTION, HINH, MINH $4,731,293 11/16/12 84%
04-4G1004 LOCATIONS FROM 0.4 MILE SOUTH OF AUTO 550 GREENVILLE ROAD 1007 KNOX AVENUE gi,gzg-ggg ég;éj;ig 75%
MALL PARKWAY TO 0.1 MILE NORTH OF SAN JOSE, CA 95122 ? ?
LIVERMORE, CA 94550 ’
MISSION BOULEVARD (ROUTE (408)254-5703
WIDEN RAMPS AND CONSTRUCT RAMP (925)606-2400
HB4 SWPPP
04-ALA-680-4.8/5_2 IN ALAMEDA COUNTY IN FREMONT FROM 0.5 BAYCITIES PAVING & GRADING, INCSIAVOSH, MOGHADAM $1,515,244 07/07/10 0%
04-253764 MILE NORTH OF AUTO MALL PARKWAY P.0.BOX 6227 48499 MILMONT DRIVE $1,4§§,ggg gzjggjig 0%
OVERCROSSING TO 0.3 MILE SOUTH OF FREMONT, CA 94538 ’
WASHINGTON BOULEVARD OVERC CONCORD, CA 94524 (510)668-4923 PLANT EST
HIGHWAY PLANTING AND IRRIGATION SATIS
HE14 SWPPP
04-ALA-680-20.8/21.5 FROM AMADOR VALLEY BOULEVARD TO AMLAND CORPORAT ION BORRAYO, SALVADOR C. $1,485,000 05/17/12  100%
04-465004 BENICIA - MATINEZ BRIDGE, REPAIR 3168 KNIGHTS BRIDGE ROAD 25100 SANTA CLARA $1,gg§-ég§ 82;%3;15 69%
DAMAGED ELECTRICAL SYSTEMS DUE TO STREET ’
WIRE THEFT AND VANDALISM DIR"S i2g8;3:§’6gi695132 HAYWARD, CA 94544 OVER RUN
REPAIR DAMAGED ELECTRICAL SYSTEMS - _
20.80.040 (510)377-4186
110
04-ALA-880-.1/10 IN ALAMEDA AND SANTA CLARA COUNTIES, NORCAL GENERAL CONSTRUCTION  BORRAYO, SALVADOR C. $335,000 08/21/12 0%
04-4H0404 ON VARIOUS ROUTES AT VARIOUS CORPORATION 25100 SANTA CLARA $315,4;g ggjgijig 94%
LOCATIONS, REPAIR DAMAGED ELECT SYS 1950 MAJESTIC COURT STREET
DUE TO WIRE THEFT& VANDALISM HAYWARD, CA 94544
REPAIR DAMAGED ELECTRICAL SYSTEMS SAN JOSE, CA 95132 (510)377-4186
20.20.201 (408)886-0335
130
04-ALA-880-1.0/9.9 IN ALAMEDA COUNTY, ON ROUTES MIKE BROWN ELECTRIC TRUONG, HENRY $3,885,000 01/22/13 36%
04-4H6504 24,80,84,92, 580,880, AT VARIOUS 561-A MERCANTILE DRIVE 25100 SANTA CLARA $647,7;% géjggjig 17%
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HA22 WPCP

SEPARATION OVERHEAD TO 0.5 MILE ___
SOUTH OF THE FIFTH AVENUE O
ROADWAY REHABILITATION

HAYWARD, CA 94545
(510)921-3006

STREET
HAYWARD, CA 94544
(510)670-4918
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Statement of Ongoing Contracts as of 05/20/13 06/05/13

District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-ALA-880-4.5/4_9 IN ALAMEDA COUNTY IN FREMONT FROM 0.5 PAVEX CONSTRUCTION DIVISION  BASHAR, MDABUL $372,580 07/31/12  100%
23;%??323_(010)6 MILE NORTH OF FREMONT BOULEVARD 120 GRANITE ROCK WAY 25100 SANTA CLARA $§gg,§éj 82;2%;15 81%

OVERCROSSING TO 0.3 MILE NORTH OF STREET ’
-0 AUTO MALL PARKWAY OVERCROS izgsjgzg 32225136 HAYWARD, CA 94536

RESURFACING WITH HOT MIX ASPHALT - _
HB1 PP (510)385-5727
04-ALA-880-18.3/20._7 IN ALAMEDA COUNTY AT SAN LORENZO AND RGW CONSTRUCTION INC $1,560,018 04/26/13 0%
04-3E6304 IN SAN LEANDRO FROM A STREET 550 GREENVILLE ROAD $0 05/24/13 0%
ACIM-8801-(067)E UNDERCROSSING TO 0.10 MILE SOUTH OF $0
-0 WASHINGTON AVENUE OVERCROSSI LIVERMORE CA 94550

HOT MIX ASPHALT (OPEN GRADED) (925)606-2400
HM1
04-ALA-880-22.6/24 IN ALAMEDA COUNTY IN SAN LEANDRO FROM RGW CONSTRUCTION, INC. SINGH, BAHADUR $39,540,493 09/14/12 14%
04-3A9214 0.4 MILE SOUTH OF MARINA BLVD. 550 GREENVILLE ROAD 25100 SANTA CLARA ﬁé’ggf’ggé ég;;;;ig 12%

OVERCROSSING TO 0.3 MILE NORTH OF STREET OV

ROUTE 112/880 SEPARATION t;ggszggEé4gg 94550 HAYWARD, CA 94544

WIDEN FREEWAY, REPLACE OVERCROSSING - _
HB4N SwpPP (510)670-7831
04-ALA-880-24.0/25_5 IN ALAMEDA COUNTY FROM 0.2 MILE RGW CONSTRUCTION, INC. MEHARENA, EPHREM $20,767,667 11/08/12 13%
04-3A9224 NORTH OF ROUTE 112/880 SEPARATION TO 550 GREENVILLE ROAD 25100 SANTA CLARA 21’223’223 é;;gi;ig 8%

HEGENBERGER ROAD OVERCROSSING STREET »30%,

LIVERMORE, CA 94550 AYWARD. CA 94544
(925)606-2400 510)719-7179
HB4N SWPPP (510)719-
04-ALA-880-27.4/28 IN ALAMEDA COUNTY IN OAKLAND FROM 0.9 FLATIRON WEST, INC. NICK CHEUNG, JOY $62,342,937 08/20/09  100%
Xéiéﬁgégi_ 0590E KM SOUTH OF HIGH STREET TO 0.2 KM REKER 25100 SANTA CLARA $gg=ggi=gig 82;12;22 94%
CmE5-01 0 EQEI;M SOUTH OF FRUITVALE AVENUE 717 KEVIN COURT STREET 2O,
- - REPLACE BRIDGES / CONSTRUCT ROADWAY

8801- 059-() OAKLAND, CA 94621 Hﬁ;gAggi gﬁ224544 OVER RUN
HA4S2 SWPPP (707)310-1798 (408)591-
04-ALA-880-28.2/29_9 IN ALAMEDA COUNTY IN OAKLAND FROM 0.5 GALLAGHER & BURK, INC. CHAHAL, HARPAL $14,110,133 12/02/11 54%
04-1A6824 MILE NORTH OF THE HIGH STREET 22991 CLAWITER ROAD 25100 SANTA CLARA $7,951,731  01/04/12 0
ACIM-8801-(064)E 5100 S ¢ $380.524 03/04714 %%



62-04 0-(7NN)C
6204- 088-(Q)
HB4AC SWPPP

LOVERIDGE ROAD OVERCROSSING TO 0.3 KM 1520 FOURTH STREET
WEST OF SOMERSVILLE ROA

WIDEN HIGHWAY AND BRIDGE BERKELEY CA 94710

ANTIOCH CA 94509
(510)377-4171
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-ALA-880-30.1/31.1 IN ALAMEDA COUNTY IN OAKLAND ON MCM CONSTRUCTION, INC SENG, TA $97,565,075 03/25/09  100%
23@%?8223_(059)5 ROUTE 880 FROM 0.8 KM NORTH OF 16TH 450 BURMA ROAD 3410 MANDELA PKWY $69§$§%’i§3 82;%2;22 210
AVENUE OVERCROSSING TO OAK MADISON OAKLAND CA 94608 ’
08-8010-(9EA)C STREET UNDERCROSSING OAKLAND CA 94607
0880-1059-() (510)450-3993
REPLACE BRIDGE
HA21 SWPPP
HB4N
04-CC-4-.1/100 IN CONTRA COSTA AND SOLANO COUNTIES, COLUMBIA ELECTRIC, INC. MOHAMMAD (MAZIAR) $865,000 08/21/12 67%
04-3E6904 ON VARIOUS ROUTES AND LOCATIONS, TO 1980 DAVIS STREET RAHMANI $69,420 08/21/12 8%
REPAIR DAMAGED ELECTRICAL SYSTEMS DUE 3401 REGATTA $0  08/31/13
SAN LEANDRO, CA 94577
TO WIRE THEFT & VAN BOULEVARD
20.20.201 REPAIR DAMAGED ELECTRICAL SYSTEMS (510)430-9505 RICHMOND, CA 94804
130 (510)867-6136
04-CC-4-.2/31.5 IN ALAMEDA AND CONTRA COSTA COUNTIES DIRT AND AGGREGATE MIAN, ARSHAD $4,955,555 03/14/13 2%
3@%852383-(353) AT VARIOUS LOCATIONS INTERCHANGE INC 2727 SYSTRON DRIVE, 21-288 83;1;;12 o%
o UPGRADE BARRIERS (MBGR & CONCRETE) 20905 NE SANDY BOULEVARD SUITE 150 ’
FAIRVIEW, OR 97024 CSEEOES; 53224518
HA4 WPCP (503)661-5093 (925)602-
04-CC-4-16.8/20.3 IN CONTRA COSTA COUNTY IN PITTSBURG FBD VANGUARD CONSTRUCTION $363,000 04/30/13 0%
04-3E2004 FROM 0.3 MILE WEST OF WILLOW PASS 651 ENTERPRISE CT $0 05/24/13 0%
ROAD UNDERCROSSING TO 0.2 MILE EAST $0
OF BAILEY ROAD UNDERCROS LIVERMORE CA 94550
PCCP REPLACEMENT (925)245-1300
HM1
04-CC-4-20.1/45.6 IN CONTRA COSTA COUNTY AT VARIOUS PACIFIC STATES ENVIRONMENTAL SEALEY, HERMAN $1,454,369 08/30/12 13%
LI caaw | LecATION
o REPLACE APPROACH SLABS AND JOINT 11555 DUBLIN BLVD SUITE 150
DUBLIN, A 54568 CONCORD, OA 9453
weCP (925)803-4333 (925)602-
04-CC-4-23.5/26.1 IN CONTRA COSTA COUNTY IN PITTSBURG MIKE LOVELACE OC JONES AND  SCHNEIDER, JOLIE $71,196,863 04/15/10 70%
04-228594 AND ANTIOCH FROM 0.9 KM WEST OF SONS, INC $60,966,472 05/06/10
HPLU-6204-(087)N 2625 CROW COURT $3,084,903 07/18/14 85%
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-CC-4-25.6/26.6 IN CONTRA COSTA COUNTY IN ANTIOCH ANDR AND L BROSAMER INC HATEFI, AMIR $38,753,989 12/23/10 89%
04-2285C4 PITTSBURG FROM 0.4 MILE WEST TO 0.6 1777 OAKLAND BLVD SUITE 300 2625 CROW COURT $33,837,115 01/19/11 6%
NH-P0O04-(138)N $802,210 08/21/13
MILE EAST OF SOMERSVILLE ROAD ANTIOCH, CA 94509
LU62-04 0-(2L ) WALNUT CREEK CA 94596
UNDERCROSSING (925)756-0601
204-092-0 HIGHWAY WIDENING AND RECONSTRUCT (925)627-1700
HB4C SWPPP
04-CC-4-26.6/27.5 IN CONTRA COSTA COUNTY IN ANTIOCH C.C. MYERS, INC. GONZALEZ, ALFONSO $43,815,013 10/11/11 37%
04-2285E4 FROM 0.3 MILE WEST OF CONTRA LOMA 3286 FITZGERALD ROAD 2625 CROW COURT $é1,ggg,g§g i;;gi;ié 40%
BOULEVARD UNDERCROSSING TO 0.2 MILE ANTIOCH, CA 94509 ’ ’
RANCHO CORDOVA, CA 95741
EAST OF G STREET OVERCROSS (925)756-0601 SUSPENDED
(916)635-9370
WIDEN ROADWAY AND RECONSTRUCT
HBAC SWPPP
04-CC-4-27.5/29 IN CONTRA COSTA COUNTY IN ANTIOCH DAN BAKER BAY CITIES/MYERS JV CARNEY, VICKY $53,205,219 05/25/12 25%
04-1G9404 FROM THE G STREET OVERCROSSING TO 0.1 1204 W 10TH STREET 2625 CROW COURT $ég,g;g=;gg 8;;2?;1; 28%
MILE EAST OF HILLCREST AVENUE ANTIOCH, CA 94509 PYeSs
ANTIOCH, CA 94509
OVERCROSSING (510)385-6774
WIDEN ROADWAY AND RECONSTRUCT (916)919-1750
HB4C SWPPP
04-CC-24-1.4/0 IN CONTRA COSTA COUNTY IN ORINDA AT DREAMBUILDER $391,390 11/19/12 0%
04-452704 GATEWAY BOULEVARD OVERCROSSING 1324 E LAWSON LN $0 12/14/12 0%
INSTALL DOWNDRAIN, GRADING AND $0
PLACENTIA CA 92870
(714)646-3697
HA23 wPCP
04-CC-80-7.3/7.6 IN CC CO, IN CONCORD AND PINOLE, ON CORAL CONSTRUCTION COMPANY $828,012 11/16/12 0%
04-165504 RTE 4 FR PORT CHICAGO HWY UC TO 0.1 P O BOX 347 $0 02/13/13 0%
HSNH-P004-(145)N MILE W. OF WILLOW PASS RD UC AND ON $0
- -0 RTE 80 FR 0.3 MILE W WILSONVILLE OR 97070
INSTALL MBGR AND HMA SURFACING (503)682-2258
HB1 WPCP
04-CC-580-5.5/6_1 IN CONTRA COSTA COUNTY ON ROUTE 580 MYERS AND SONS CONSTRUCTION LPKHANUM, TASLIMA $15,841,676 02/22/13 20%
04-1A3204 AT THE SCOFIELD AVENUE UC AND WESTERN 2554 MILLCREEK DRIVE $1,706,087 03/14/13
BHIM- 580-(052)2 3401 RAGATTA BLVD $1,434,200 12/11/13 11%

HA21 WPCP

DRIVE ON-RAMP UC (BRIDGES # 28-0140
L/R, 28-0141 R)
BRIDGE DECK REPLACEMENT

RICHMOND, CA 94804

SACRAMENTO, CA 95833
(510)224-6667

(916)649-4504
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-CC-580-6.1/6.3 IN CONTRA COSTA COUNTY IN RICHMOND AT WEST BAY BUILDERS, INC. AHMADZADEH, ALI $4,166,676 12/05/12 9%
04-003944 RICHMOND-SAN RAFAEL BRIDGE 250 BEL MARIN KEYS BLVD BLDG 3401 REGATTA BLVD :gg%,ggz 8?;;3;13 14%
MAINTENANCE STATION NOVATO. CA 94949 RICHMOND, CA 94804 ’
REPLACE MAINTENANCE BUILDINGS ’ -
(415)456-8972 (510)231-7119
HA14 WPCP
04-CC-680-1.0/9.9 IN CONTRA COSTA COUNTY, ON ROUTES 4, STEINY & COMPANY, INC. CHRENG, NICHOLAS $4,885,000 01/22/13 23%
04-4H6704 24, 80, 242, 680, AT VARIOUS 27 SHERIDAN STREET 3401 REGATTA $525,6;é 2;;?2;12 11%
POSTMILES. REPAIRDAMAGED TRAFFIC BOULEVARD
OPERATIONS SYSTEMS (TOS) DUE TO VALLEJO, CA 94590 RICHMOND, CA 94804
REPAIR TRAFFIC OPERATIONS SYSTEMS (707)552-6900 (510)224-6311
20.20.201 (T0S)
130
04-CC-680-4.0/6_8 IN CONTRA COSTA COUNTY IN SAN RAMON BAY CITIES/ MYERS JV SHARMA, JYOTSNA $21,434,585 12/24/12 22%
04-2285H4 3,739,419 01/25/13
ACIN-6801-(069)A AND DANVILLE FROM 0.1 MILE NORTH OF P O BOX 2948 2727 SYSTRON DRIVE, 22 203.971 12720713 17%
CROW CANYON OVERCROSSING TO 0.1 MILE STE #150 P eV
T620-4 10-(PL ) SOUTH OF SYCAMORE VAL RANCHO CORDOVA CA 957412948 CONCORD. CA 94518
04 1-07-0 WIDEN FREEWAY, RETAINING WALLS (916)919-1809 (510)385-5732
SWPPP
04-CC-680-17.5/18.8 IN CONTRA COSTA COUNTY IN PLEASANT PROFESSIONAL CONSTRUCTION $1,183,720 06/19/12 0%
04-1E8204 HILL FROM 0.2 MILE SOUTH OF MONUMENT SERVICES INC $0  07/20/12 o%
BOULEVARD UNDERCROSSING TO 0.1 MILE 4070 NELSON AVE SUITE A $0
NORTH OF 242/680 SEPA
PCC SLAB REPLACE, GRIND, AND GROOVE CONCORD CA 94520
HM1 WPCP (925)288-1566
04-CC-680-24.2/24_8 IN CONTRA COSTA & SOLANO COUNTIES, INJJ NGUYEN, INC. HOLLIS, JOHN $993,366 12/21/09 0%
04-0060C4 MARTINEZ &BENICIA ON RTE680 FROM 3172 SALEM DRIVE 3401 REGATTA $9§g-§8g 8%;%?;%2 0%
MOCCOCO OVERHEAD TO 0.3 MILES S OF SAN JOSE. CA 95127 BOULEVARD ?
BAYSHORE RD UNDERCROSSIN (408)259’7982 RICHMOND, CA 94804 PLANT EST
REPLACEMENT PLANTING - -
HE2 wPCP (510)774-5911 SATIS
04-MRN-1-11.0/0 IN MARIN COUNTY NEAR STINSON BEACH AT ETIC $267,205 10/01/12 0%
04-455304 1.2 MILES SOUTH OF PANORAMIC HIGHWAY 2285 MORELLO AVENUE $0  11/06/12 o%

INSTALL SLOPE PROTECTION AND $0
PLEASANT HILL CA 94523
(925)602-4710

HA23 WPCP
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Statement of Ongoing Contracts as of 05/20/13

06/05/13
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-MRN-1-37.1/37.1 NEAR MARSHALL, 1.5 MILES SOUTH OF MAGGIORA & GHILOTTI, INC. RUSSELL, STEVE $249,249 11/02/12 9%
04-355704 MARSHALL PETALUMA ROAD. 555 DUBOIS STREET 756 WEST ERANCISCO :ggg,ggg ég;gg;ii 83%
REPLACE CULVERT AND INSTALL ROCK ;
SAN RAFAEL, CA 94901 gi:LEXéiEL CA 94901
(415)459-8640 510)774-6297
HA23 WPCP (510)774-
04-MRN-12-15.6/15.6 IN SONAMO, NAPA AND MARIN COUNTIES AT O"DONNELL CONSTRUCTION, NGUYEN, NGHIA T. $555,474 02/20/13 54%
04-2E6904 VARIOUS LOCATIONS 559 W COVINA BLVD 4030 OCCIDENTAL ROAD iggz,iég ggjégjig 86%
TREAT BRIDGE & REPLACE JOINT SEAL UNIT A" ;
SAN DIMAS, CA 91773 SANTA ROSA, CA 95401
(909)394-4510 (707)566—3é52
HM3
04-MRN-101-20.5/20.9 IN MARIN COUNTY IN NOVATO FROM NOVATO GHILOTTI BROTHERS/R M HARRIS MONEMZADEH, FAROKH $2,770,665 11/08/12 0%
04-2640G4 CREEK BRIDGE TO FRANKLIN AVENUE JOINT VENTURE 756 W. FRANCISCO 28 é?;ig;ig 0%
OVERHEAD 525 JACOBY STREET BOULEVARD
WIDEN BRIDGE AND HMA ROADWAY
SAN RAFAEL, CA 94901 SQTORQEQE;67SA 94901 SUSPENDED
HE13 SWPPP (415)454-7011 (510)385-
04-MRN-101-22.2/24.1 IN MARIN COUNTY IN AND NEAR NOVATO  GHILOTTI BROS / R M HARRIS JV MONEMZADEH, FAROKH $12,569,871 11/01/12 29%
04-2640L4 FROM 0.2 MILE NORTH OF ATHERTON AVE 525 JACOBY STREET 756 W. FRANCISCO ig,ggg,égg égjigjig 28%
OC TO 1.4 MILES SOUTH OF REDWOOD BOULEVARD »EVOs
LANDFILL OC SAN RAFAEL CA 94901
(415)454-7011 SAN RAFAEL, CA 94901 SUSPENDED
PLACE HMA BASE, CONSTRUCT BRIDGE -
HBS SwPPP (510)385-7079
04-MRN-101-23.3/27.6 CONSTRUCT INTERCHANGE AT REDWOOD GHILOTTI CONSTRUCTION COMPANY CHOI, GINA $23,306,636 09/14/12 6%
04-264074 LANDFILL ROAD & ROUTE 101 INCLUDING 2301 KERNER BLVD., SUITE E 756 ERANCISCO BLVD ii’ggé’ggg ég;é;;ig %
FRONTAGE ROADS & PEDESTRIN/BICYCLE WEST »IeNs
SAN RAFAEL, CA 94901
FACILITY. (415)747-6057 SAN RAFAEL, CA 94901
CONSTRUCT INTERCHANGE ON RTE 101 AT - -
HBS SWPPP (510)385-8178
04-MRN-101-/8.5 IN MARIN COUNTY IN & NEAR SAUSALITO GHILOTTI BROTHERS, INC. RUSSELL, STEVE $22,478,767 02/03/12  100%
04-0C7404 ,CORTE MADERA AND LARKSPUR ON ROUTE 525 JACOBY STREET 756 FRANCISCO $19,914,966 02/29/12 .
ACNH-Q101-(211)E $107,532 06/20/13 ’
101 FROM THE GOLDEN GATE BRIDGE TO SAN RAFAEL. CA 94901 BOULEVARD WEST i
-0 CORTE MADERA CREEK ’ SAN RAFAEL, CA 94901 OVER RUN

HA22 WPCP

ASPHALT CONCRETE SURFACING

(415)454-7011

(510)774-6297
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District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
04-NAP-12-.2/3.2 IN NAPA COUNTY NEAR NAPA FROM ROUTE TROY SIMNING GHILOTTI CHANGIZI, DAVE $21,738,514 01/26/12 90%
23;??3323_(106)E 29 TO 0.1 MILE WEST OF SOLANO COUNTY BROTHERS, INC. 370 CHADBOURNE ROAD, $13géff’§83 85;%3;15 8%
P0-12 1-(6) LINE 525 JACOBY STREET SUITE A ’
Tl A WIDEN HWY AND CONSTRUCT RET WALLS
-0 SAN RAFAEL, CA 94901 FﬁésFlggDézgg 94534
HB4AC SWPPP (415)454-7011 (707)429-
04-NAP-12-2.8/3.3 IN NAPA AND SOLANO COUNTIES, FROM 0.5 GHILOTTI CONSTRUCTION, INC.  MOUSSA, ELIAS $38,390,109 01/11/12 50%
23;3?:13;_(107)E MILES WEST OF NAPA COUNTY TO RED TOP 246 GHILOTTI AVE 370 CHADBOURNE ROAD $§2’gii’ggé gi;gg;ii 54%
ROAD IN SOLANO COUNTY FAIRFIELD, CA 94534 ? ?
P1-02 1-(7B) CONSTRUCT TWO ADDITIONAL LANES SANTA ROSA CA 95407 (707)436-2200
-0 (707)585-1221
HB4AC SWPPP
04-NAP-29-1.0/9.9 IN MARIN, NAPA, SOLANO AND SONOMA ST. FRANCIS ELECTRIC, INC. CARTY, RODOLFO $3,910,000 01/14/13 22%
04-4H6904 COUNTIESAT VARIOUS LOCATIONS. REPAIR 975 CARDEN STREET 3401 REGATTA 233’22; gé;éi;ig 1%
DAMAGED TRAFFIC OPERATION SYSTEMS BOULEVARD ’
(TOS) DUE TO THEFT, HARDW SAN LEANDRO, CA 94577 RICHVOND, CA 94804
REPAIR DAMAGED ELECT SYSTEMS (Tos)  (910)639-0639 (510)231-7131
20.20.201
130
04-NAP-29-6.6/16.5 CONSTRUCTION ON STATE HIGHWAY IN NAPA LEGG, INC. TENOSO, PRINCIPE $900,779 04/30/12  100%
04-1E40A4 AND SOLANO COUNTIES AT VARIOUS 2551 2ND STREET 370 CHADBOURNE ROAD, $778,9§g 2?;;%;12 89%
LOCATIONS SUITE A
POLYESTER CONCRETE AND BRIDGE LIVERMORE, CA 94550 FAIRFIELD, CA 94534
METHACRYLATE (925)605-4500 (707)429-6263
WPCP
04-NAP-29-40.9/41.4 IN NAPA COUNTY NEAR CALISTOGA FROM  GORDON N BALL, INC. PATENIA, DANILO $2,418,434 12/27/12 5%
04-450204 1.4 MILES TO 1.9 MILES NORTH OF 333 CAMILLE AVENUE 324 CAMPUS LANE, $397,934  01/25/13 16%
STP-P029-( ) $178,634 10/04/13
o TUBBS LANE ALANO. CA 94507 FAIRFIELD, CA 94534
o RECONSTRUCT SLOPE AND REPLACE ’ _
(925)836.5675 (707)863-5144
HAL WPCP
04-NAP-121-.3/2 IN NAPA COUNTY ON ROUTE 121 FROM 0.3 PARKER LANDSCAPE DEVELOPMENT HANSON, JIM $409,143 09/23/11 0%
04-4442A4 MILE NORTH OF SONOMA COUNTY LINE TO 6251 SKY CREEK DRIVE, SUITE A 3401 REGATTA $122,;§g ég;igjié 0%
0.1 MILE NORTH OF DUHIG ROAD SACRANENTO. CA 95828 BOULEVARD ’
PERFORM HIGHWAY PLANTING ’ RICHMOND, CA 94804-4594 PLANT EST
(916)383-4071
(510)385-6756 SATIS

WPCP

State of California Department of Transportation
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-NAP-128-10.3/10.3 IN NAPA COUNTY ON ROUTE 128 NEAR LAKE GORDON N BALL, INC. SANTOS, BRIAN $995,130 02/06/13 0%
04-450304 HENESSEY, 2.8 MILES EAST OF SILVERADO 333 CAMILLE AVENUE $0 03/12/13 0
STP-S128-(051) 324 CAMPUS LANE, $0 10/15/13 0%
TRAIL ALAMO, CA 94507 SUITE T
-0 REPLACE ROADWAY SECTION WITH LIGHT ’ FAIRFIELD, CA 94534
(925)838-5675 (707)863-5141
HAL WPCP
04-SCL-9-4.8/4.9 IN SANTA CLARA COUNTY, AT SARATOGA  GOLDEN STATE BRIDGE, INC. NGUYEN, HUNG V. $1,685,000 02/13/12 0%
04-4G1704 CREEK BRIDGE ON ROUTE 9, TO 2990 BAY VISTA COURT, SUITE D 1007 KNOX AVENUE $1,550,7gg ggjégjig 92%
RECONSTRUCT DAMAGED BRIDGE RAIL. SAN JOSE, CA 95122
. BENICIA, CA 94510
DIR"S ORDER EMERGENCY F.A. (408)254-5847
RECONSTRUCT BRIDGE RAILING (925)372-8000
20.20.201
130
04-SCL-17-1.0/99.9 IN SANTA CLARA CONTY, ON ROUTES 17, ROSENDIN ELECTRIC, INC. BORRAYO, SALVADOR $3,385,000 01/22/13 34%
04-4H6604 85, 87101, 237, 680, 880 AT VARIOUS 880 MABURY ROAD 25100 SANTA CLARA $297-82% gg;ggjig o%
LOCATIONS. REPAIR DAMAGED TRAFFIC STREET
OPERATION SYSTEMS DUE TO SAN JOSE, CA 95133 HAYWARD, CA 94544
REPAIR DAMAGED TRAFFIC OPERATION (408)286-2800 (510)377-4186
20.20.201 SYSTENS
130
04-SCL-17-/2.8 IN SANTA CLARA COUNTY ON ROUTE 17 PAVEX CONSTRUCTION DIVISION  LAYMOUN, MOAID $14,310,103 03/30/11 1%
gﬁ:ggi??ﬁlos)E FROM 0.1 MILE SOUTH OF SUMMIT ROAD 411 WALKER STREET 1007 KNOX AVENUE $14,1§g,g$; ggjgg;ié 98%
SEPARATION TO 2.8 MILES NORTH OF SAN JOSE, CA 95122 ’

-0 SUMMIT ROAD WATSONVILLE, CA 95076

(408)254-5838 SUSPENDED
DRAINAGE SYSTEM TO BE REPLACED (831)768-2700
HB1 SWPPP
04-SCL-82-20.9/0 IN SANTA CLARA COUNTY, IN CITY OF DREAMBUILDER CONSTRUCTION WASSEF, WAGDY $619,505 11/16/12 51%
04-0G1304 MOUNTAIN VIEW, ON ROUTE 82 AT CLARK 1324 E. LAWSON LANE 1007 KNOX AVENUE $531,634 12/14/12 90%
ACHS-P082-(022)E $0 06/21/13
AVENUE INTERSECTION SAN JOSE, CA 95122
P P0-82 0-(2E) INSTALL NEW SIGNALS & UPGRADE RAMPS T -ACENTIA, CA 92870 (408)254-5860
-0 (714)646-3697
HB1 WPCP
04-SCL-85-.3/0 IN SANTA CLARA COUNTY ON ROUTE 85 AT AMERICAN CIVIL CONSTRUCTORS  CASEY, TAROKH $351,036 11/13/12  100%
04-450604 BERNAL ROAD WEST COAST INC 1007 KNOX AVENUE $373,282  12/14/12 4
AC LEVELING AND GRINDING 3701 MALLARD DRIVE SAN JOSE, CA 95122 $138,012 82;%8;13
(408)254-5826 COMPLETED

BENICIA, CA 94510
HA23 WPCP (707)746-8028
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SCL-85-1.0/9.9 IN SANTA CLARA AND SAN MATEO BENTANCOURT BROS CONTRUCTION TRUONG, HENRY $1,410,000 11/26/12  100%
04-4H4204 COUNTIES, ON ROUTES 85, 87, 101, 280, 5933 NORTHFRONT ROAD 25100 SANTA CLARA $880,560 11§26§12 62%
680, AND 880 AT VARIOUS LOCATIONS. STREET $0 06/30/13
REPAIR DAMAGED ELECTSYSTEMS IE;\Z/E;{EAngElSEﬁ 94551 HAYWARD, CA 94544 OVER RUN
REPAIR DAMAGED ELECT SYSTEMS - -
20.20.201 (510)385-7053
230
04-SCL-85-18.0/23.9 ON ROUTE 85, IN SANTA CLARA COUNTY  PAVEX CONSTRUCTION DIVISION  TRUONG, HENRY $5,741,538 08/28/12 16%
04-154204 BETWEEN 0.4 MILE SOUTH OF ROUTE 85/ 120 GRANITE ROCK WAY 1007 KNOX AVENUE $2,771,426 10/04/12 48%
ACST-PP08-(505)3 $363,200 03/23/15
280 SEPARATION AND ROUTE 85/101 SAN JOSE, CA 95122
-0 SEPARATION (NORTH) SAN JOSE, CA 95136 (510)385-7053
INSTALL RAMP METERING AND TRAFFIC (408)574-1400
HBAN SWPPP
04-SCL-101-40.2/41.2 IN SANTA CLARA COUNTY IN SAN JOSE ENVIRONMENTAL LANDSCAPE MACKLE, BRIAN $340,304 12/23/10 0%
04-4876A4 FROM 0.1 MILE EAST OF GUADALUPE SOLUTIONS 1007 KNOX AVENUE $320,188 01/13/11 0%
PARKWAY TO 0.1 MILE EAST OF DE LA 8380 ROVANA CIRCLE SAN JOSE, CA 95122 $1,005 08/26/14
CRUZ BOULEVARD OVERCROSSING (510)385-6991 PLANT EST
REPLACEMENT HIGHWAY PLANTING SACRAMENTO CA 95828 SATIS
HBAC SWPPP (916)388-0308
04-SCL-101-49.0/52.2 IN SANTA CLARA COUNTY IN MOUNTAIN OC JONES AND SONS, INC. LAYMOUN, MOAID $37,638,797 11/17/11 34%
04-4A3304 VIEW AND PALO ALTO FROM 0.1 MILE 1520 FOURTH STREET 1007 KNOX AVENUE $23,266,757 12/13/11 61%
$1,265,560 01/22/15
NORTH OF SHORELINE BOULEVARD SAN JOSE, CA 95122
OVERCROSSING TO OREGON EXPRESSWAY BERKELEY, CA 94710 (408)254-5838
CONSTRUCT AUXILIARY LANES (510)526-3424
HBAC SWPPP
04-SCL-152-6.1/6_5 IN SANTA CLARA COUNTY IN GILROY FROM SUAREZ & MUNOZ CONSTRUCTION  MACKLE, BRIAN $696,401 12/14/11 31%
04-448834 0.3 MILE WEST OF UVAS CREEK BRIDGE TO 20975 CABOT BOULEVARD 1007 KNOX AVENUE $558,765 01/18/12 81%
STP-S152-(077)E $4,864 10/26/15
o 0.1 MILE EAST OF UVAS CREEK BRIDGE. HAYUARD. CA 94545 SAN JOSE, CA 95122
o HWY PLANTING AND INSTALL IRRIGATION ’ -
(510)782-6065 (408)254-5701
SWPPP
04-SCL-152-16.2/19.5 IN SANTA CLARA COUNTY ON ROUTE 152  PAVEX CONSTRUCTION DIVISION $7,884,557 03/22/13 0%
04-2A4404 FROM 0.7 MILE EAST OF OLD LAKE RD TO 120 GRANITE ROCK WAY $0  04/18/13 o%
HSNH-P152-(082) $0
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SCL-680-/9.9 IN ALAMEDA AND SANTA CLARA COUNTIES BAY CITIES PAVING & GRADING  NGUYEN, HUNG V. $10,880,304 11/26/12 14%
04-153204 2,646,617 12/27/12
650, - 0688 IN MILPITAS AND SAN JOSE FROM RTE INC 1007 KNOX AVENUE :2 O Yoeins 24%
o 280-680/ 101 SEPARATION TO SCOTT P O BOX 6227 SAN JOSE, CA 95122 sVl
- CREEK ROAD OC (408)254-5847
WIDEN RAMP & INSTALL TRAFFIC SysTem CONCORD, CA 94524
HB4N SWPPP (925)687-6666
04-SCL-880-1.9/2.1 IN SANTA CLARA COUNTY, IN SAN JOSE, RGW CONSTRUCTION, INC. NGUYEN, VERNON $1,575,000 04/20/12  100%
04-4G4404 AT RTE 82 1/C TO REPAIR SINKHOLES, 550 GREENVILLE ROAD 2210 0"TOOLE AVENUE, $1’534’2§g 83;?2;;2 100%
CONST UNDERDRAIN & REPLACE ONRAMP SUITE 150
. LIVERMORE, CA 94550 05/10/13
STRUCT SECTIONDIR®S ORDER 925)606-2400 SAN JOSE, CA 95131 COMPLETED
20.20.201 REPAIR SINKHOLES, CONST UNDERDRAIN  (925)606- (510)867-6119
130
04-SCL-880-4.4/8.7 IN SANTA CLARA COUNTY IN SAN JOSE A BAY CITIES PAVING & GRADING, PANDYA, NILESH $32,295,840 12/14/11 37%
04-298304 AND MILPITAS FROM 0.1 MILE NORTH OF  INC 2210 0"TOOLE AVENUE, $§g'é§é'ggé 8é;gg;ii 87%
ROUTE 101 TO 0.3 MILE NORTH OF ROUTE 5029 FORNI DRIVE SUITE 150 099
237. SAN JOSE, CA 95131
CONCORD, CA 94520 ’
WIDEN 1-880 ONE LANE EACH DIRECTION ’ -
HBS SWPPP (925)687-6666 (405)232-0224
04-SF-1-.1/.1 IN SAN FRANCISCO AND SAN MATEO TRUESDELL CORPORATION OF ABELA, FERNANDO $487,487 03/19/13 12%
04-2E7604 COUNTIES, ON ROUTE 1 AND 280 AT CALIFORNIA INC 1101 CHESS DRIVE 211-388 83;12;13 o0
VARIOUS LOCATIONS 1310 W 23RD STREET FOSTER CITY, CA 94404 ’
TREAT BRIDGE DECK WITH METHACRYLATE TEMPE Az 85282 (650)573-3831
HM3 (602)437-1711
04-SF-1-5.9/6.3 ON RTE 1 AT MOUNTAIN LAKE, IN GHILOTTI BROTHERS, INC. KENNEDY, KEN $3,465,000 05/14/12  100%
04-1A9024 PRESIDIO NAT"L PARK, SFO, STABILIZE 525 JACOBY STREET 603 OLD MASON STREET $2§f§§’333 gg;;g;ig 70%
RDWY EMBANKMENTWITH STONE COLUMNS, SAN FRANCISCO, CA 94129 ’
INSTALL DRAINAGE DIR"S ORDER SAN RAFAEL, CA 94901 (510)385-6887 OVER RUN
ROADWAY EMBANKMENT STABILIZATION (415)454-7011
20.10.201
335
04-SF-80-4.9/5.9 IN THE COUNTY AND CITY OF SAN GORDON N BALL INC LARWIN, TOM $3,748,335 11/29/10 0%
04-0435E4 FRANCISCO FROM FIFTH STREET TO THE 333 CAMILLE AVENUE 345 BURMA ROAD $3,6§§,§g; 3gjéi;ig 0%
SAN FRANCISCO OAKLAND BAY BRIDGE OAKLAND, CA 94607 ’
LANDSCAPING AND LIGHTING ALAMO CA 94507 (510)867-4545 PLANT EST

(925)838-5675
HA4S3 SWPPP SATIS
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District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SF-80-5.4/0 IN THE CITY AND COUNTY OF SAN HARRIS ELECTRIC CHRENG, NICHOLAS $699,500 08/10/11 97%
04-040824 FRANCISCO ON ROUTE 80 AT SFOBB 6681 A SIERRA LANE 3401 REGATTA $661,0§g 82;;3;1% 94%
REPLACE SUSTATION ELECTRICAL GEAR
o, cr_ ot D
(925)560-9880 510)231-7149
HA21 WPCP (510)231-
04-SF-80-6.8/0 IN THE CITY AND COUNTY OF SAN CALIFORNIA ENGINEERING AHMADZADEH, ALl $2,985,000 01/11/13 49%
04-3G4474 FRANCISCO, AT SAN FRANCISCO-OAKLAND CONTRACTORS, INC. 3401 REGATTA $1éf§§,$§§ géjééjig 54%
BAY BRIDGE, PIER W6, WEST SPAN. 20 HAPPY VALLEY ROAD BOULEVARD ;
RECONSTRUCT DAMAGED BRIDGE FENDE RICHMOND, CA 94804
RECONSTRUCT DAMAGED BRIDGE FENDER PLEASANTON, CA 94566 (510)231-7119
(510)231-7119
04-SF-80-7.9/8.2 IN THE CITY AND COUNTY OF SAN MCM CONSTRUCTION, INC HOWE, WILLIAM $224,854,438 02/04/10 84%
04-0120s4 FRANCISCO FROM THE YERBA BUENA TUNNEL 450 BURMA ROAD 325 BURMA ROAD $1g;7ggi7zig ggjgg;ig 86%
TO 0.6 KM EAST OF YERBA BUENA TUNNEL OAKLAND CA 94607 »OYLs
CONSTRUCT BRIDGES AND ROADWAY OAKLAND, CA 94607 (510)385-7084
HA4S3 SWPPP
04-SF-80-8.2/8.7 IN SAN FRANCISCO COUNTY IN SAN AMERICAN BRIDGE / FLOUR CASEY, WILLIAM $1,926,846,532 04/18/06 85%
04-0120F4 FRANCISCO FROM 0.6 KM TO 1.3 KM EAST ENTERPRISES, INC. A JOINT 345 BURMA ROAD $1’$$S’§é§’£§§ 82;22;22 94%
OF YERBA BUENA TUNNEL EAST PORTAL VENTURE OAKLAND, CA 94607 ’ ’
CONSTRUCT SELF ANCHORED SUSPENSION 1000 AMERICAN BRIDGE WAY (510)455-1798
HA4S3 SWPPP CORAOPOLIS, PA 15108
04-SF-80-12.6/13.9 IN SAN FRANCISCO COUNTY FROM THE CALIFORNIA ENGINEERING HOWE, WILLIAM $87,366,656 11/27/12 7%
04-0120T4 YERBA BUENA TUNNEL TO 1.3 KM EAST OF CONTRACTORS INC/SILVERADO 325 BURMA ROAD 22’?8?’23? géjgg;ig 10%
THE YERBA BUENA TUNNEL CONTRACTORS INC JV OAKLAND, CA 94607 ? ?
CONSTRUCT & REMOVE BRIDGE, ROADWAYS 20 HAPPY VALLEY ROAD (510)385-7084
HA4S3 SWPPP PLEASANTON, CA 94566
(925)461-1500
04-SF-101-1.0/9.9 IN SAN FRANCISCO AND SAN MATEO SIEMENS INDUSTRY, INC. DUAN, FRANK $2,935,000 01/23/13 46%
04-4H6804 COUNTIES, AT VARIOUS LOCATIONS. 371 BEL MARIN KEYS BLVD, #200 3401 REGATTA $246,626 01/23/13 g
$246,626 08/14/13 8%
REPAIR DAMAGED TRAFFIC OPERATIONS BOULEVARD ’
SYSTEMS (TOS) DUE TO THEFT. DIR"S NOVATO, CA 94949 RICHMOND, CA 94804
20,20, 201 REPAIR DAMAGED TRAFFIC OPERATIONS  (#15)475-6121 (510)231-7139
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Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SF-101-4.1/4.1 IN THE CITY AND COUNTY OF SAN CALIFORNIA ENGINEERING $275,166 11/16/12 0%
04-4G1604 FRANCISCO AT BAYSHORE VIADUCT CONTRACTORS, INC $0 12/20/12 0%
RECONSTRUCT BRIDGE RAILING AND DECK 20 HAPPY VALLEY ROAD $0
PLEASANTON CA 94566
wPCP (925)461-1500
04-SF-101-4.1/5 IN THE CITY AND COUNTY OF SAN AMERICAN CIVIL CONSTRUCTORS  KOOS, CHARLES $5,631,107 10/11/10 82%
04-2A1404 FRANCISCO ON ROUTE 80 AND ON ROUTE WEST COAST, INC. 205 SAN BRUNO AVENUE $5,354,697 10/26/10 9%
NH- - )A 101 3701 MALLARD DRIVE $465,808 10/31/13
HOL0-1 17-CENH) SAN FRANCISCO, CA 94103
- - REPLACE DRAINAGE SYSTEMS _
101-173E-Q) BENICIA CA, 94510 (510)715-6644
HA21 WPCP (707)746-8028
04-SF-101-8.8/9.2 IN THE CITY AND COUNTY OF SAN R & L BROSAMER, INC YAN, ANDREW $112,204,206 03/23/10 91%
giﬁéﬁgzgi—(lss)E FRANCISCO FROM 1.3 MILE TO 0.3 MILE 1777 OAKLAND BLVD, SUITE 300 603 MASON STREET $1éi7gg§7ggg 82;g?;ig 99%
01-01 1-(3) SOUTH OF THE ROUTE 1/101 SEPARATION WALNUT CREEK CA 94506 (PRESIDIO) OV
0 CONSTRUCT TUNNNEL SAN FRANCISCO CA 94129-
HE12 SWPPP 0410
(415)720-4027
04-SM-1-13.6/13.8 IN SAN MATEO COUNTY ABOUT 14 MILES  PAVEX CONSTRUCTION DIVISION  FRED, BOOSHEHRI $424,094 06/23/11 550%
2@;#33332 0OME SOUTH OF HALF MOON BAY AT VARIOUS 120 GRANITE ROCK WAY 2350 PAGE MILL ROAD $4é2,ggé 2;;%?;11 95%
- -(004) LOCATIONS AT THE SOUTHERN APPROACH OF PALO ALTO, CA 94304 ’
37-B6 0-(4E) PESCADERO CREEK BRIDGE SAN JOSE CA 95136
(650)855-7777
--O EROSION CONTROL (408)574-1400
HA23 wPCP
04-SM-1-16.8/17.1 IN SAN MATEO COUNTY, NEAR SAN REDWOOD ENGINEERING BOOSHEHRI, FRED $935,000 02/19/13 27%
04-4H6204 GREGORI, FROM 0.4 TO 0.7 MILE NORTH CONSTRUCTION, INC. 2350 PAGE MILL ROAD iigg,igg ggjéi;ig 12%
OF POMPONIO CREEK. REPAIR WASHED OUT 2336 EL CAMINO REAL PALO ALTO, CA 94304 ’
EMBANKMENTS. DIR®"S ORDER EM (650)222-7241
REPAIR WASHED OUT EMBANKMENTS REDWOOD CITY, CA 94063
20.20.201 (925)819-2960
130
04-SM-1-28.2/0 IN SAN MATEO COUNTY IN HALF MOON BAY COLUMBIA ELECTRIC INC $267,577 11/02/12 0%
04-0G1704 AT POPLAR STREET 1980 DAVIS STREET $0 12/13/12 0%
HSST-PO01-(572) INSTALL SIGNAL AND LIGHTING $0
-0 SAN LEANDRO CA 94577

HB1 WPCP

(510)430-9505
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SM-1-34.8/37.9 IN SAN MATEO COUNTY AT AND NEAR 0"GRADY PAVING, INC. BOOSHEHRI, FRED $1,146,352 04/18/12 69%
04-1E2404 MONTARA FROM 0.1 MILE SOUTH OF MARINE 2513 WYANDOTTE STREET 2350 PAGE MILL ROAD $1§%§é’g§8 82;58;15 97%
BOULEVARD TO 1.3 MILE NORTH OF SECOND PALO ALTO. CA 94304 ;
MOUNTAIN VIEW, CA 94043 ’
STREET 65079661926 (650)855-7777
BONDED WEARING COURSE (650)966-
HM1 WPCP
04-SM-1-38.0/38.6 IN SAN MATEO COUNTY NEAR PACIFICA KIEWIT INFRASTRUCTURE WEST CO MUENCH, JOHN $420,157,332 12/13/06 66%
04-1123U4 FROM 4.7 KM TO 1.0 KM SOUTH OF 302 SOUTH 36TH STREET, STE400 585 L INDA MAR BLVD. $411,258,240 01/03/07 99%
ACST-1187-(011)E $1,067,249 06/28/13
LINDAMAR BOULEVARD PACIFICA CA 94044
11-87 0-(1EE)R CONSTRUCT TUNNELS, APPROACH ROADS  OMAHA, NE 68131 (510)393-1785
1187- 011-Q) (402)346-8535
HE14 SWPPP
04-SM-1-39.6/40.1 IN SAN MATEO COUNTY IN PACIFICA ON  HOLLIE CUN DAVID, JOSE $1,163,087 03/09/09 0%
04-1123J4 ROUTE 1 FROM 1.3 MILES TO 0.8 MILE 5400 WEST HIGHWAY 12 585 LINDA MAR BLVD. $841,878 03/20/09 o%
ACST-1187-(012)E $6,608 03/05/15
SOUTH OF LINDA MAR BOULEVARD PACIFICA CA 94044
__t;‘87 0-(2B) POND REPAIR AND REVEGETATION LODI CA 95242 (650)738-3827 PLANT EST
HE14 SWPPP SATIS
04-SM-1-/3.3 IN SAN MATEO COUNTY, FROM THE SANTA MCK SERVICES, INC. BOOSHEHRI, FRED $1,222,621 04/25/12  100%
04-2E4904 CRUZ/SAN MATEO COUNTY LINE TO 0.6 865 HOWE ROAD 2350 PAGE MILL ROAD $1,172,4ég ggjgi;ig 100%
MILE NORTH OF CHAULK ROAD PALO ALTO, CA 94304
MARTINEZ, CA 94553 (650)855-7777 05/14/120MPLETED
RUBBERIZED HOT MIX ASPHALT (RHMA) (925)957-9200
HM1 wPCP
04-SM-35-10.6/25.8 IN THE CITY AND COUNTY OF SAN HALF MOON BAY GRADING & PAVINGKOOS, CHARLES $171,662 04/20/11 89%
04-1E5704 FRANCISCO AND SAN MATEO COUNTY AT 1780 HIGGINS CANYON ROAD 295 SAN BRUNO AVENUE $148,247 05/17/11 85%

VARIOUS LOCATIONS $0 05/15/13

REPLACE CULVERT

SAN FRANCISCO, CA 94103

HALF MOON BAY, CA 94019
(415)703-2427

(650)726-3588
HM2 WPCP

04-SM-35-24.8/25.2 IN SAN MATEO COUNTY ON ROUTE 35 AT CONDON-JOHNSON & ASSOCIATES $491,553 10/29/12 0%

04-4S1204 SNEATH LANE INC $0 12/03/12 0%
TANGENT WALL EMBANKMENT REPAIR P O BOX 12368 $0
OAKLAND CA 94604
HAL WPCP (510)636-2100
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SM-35-28.9/0 IN SAN MATEO COUNTY, IN DALY CITY AT REDWOOD ENGINEERING WASHINGTON, MARCUS $635,000 09/23/11  100%
04-3G5604 0.3 MILE NORTH OF ROUTE 1 DIR"S CONSTRUCTION 295 SAN BRUNO AVENUE $648,973  09/23/11 ..,
EMERGENCY F.A. 2336 EL CAMINO REAL SAN FRANCISCO, CA 94103 $0 ggjég;ig
REPAIR DRAINAGE PIPE AND PLACE RSP _
REDWOOD CITY, CA 94063 (415)703-2426 COMPLETED
20.20.201 (925)819-2960
130
04-SM-82-4.8/18.9 IN SAN MATEO COUNTY ON RTE 82 FROM  MIKE BROWN ELECTRIC CO WASSEF, WAGDY $5,628,344 04/25/12 60%
04-4A9234 WHIPPLE AVENUE IN REDWOOD CITY TO RTE 561-A MERCHANTILE DRIVE 1007 KNOX AVENUE $3,632,020 06/01/12 65%
$556,399 10/18/13
380 IN SAN BRUNO AND AT VARIOUS SAN JOSE, CA 95122
LOCATIONS ON AND ADJANCEN COTATI CA 949313040 (408)254-5866
INSTALL TRAFFIC OPERATION SYSTEM (707)792-8100
HB4N WPCP
04-SM-82-/2.7 IN SAN MATEO COUNTY, IN MENLO PARK  PAVEX CONSTRUCTION DIVISION  BOOSHEHRI, FRED $2,088,627 06/28/12  100%
04-2E5404 AND ATHERTON ON ROUTE 82 FROM SAN 120 GRANITE ROCK WAY 2350 PAGE MILL ROAD $1,907,201  07/20/12 ..,
ACST-P082-(021)E MATEO COUNTY LINE TO BERKSHIRE PALO ALTO. CA 94404 $0 05/14/13
P0O-82 0-(1E) SAN JOSE CA 95136 ’ 05/30/13
AVENUE . 408%574-1400 (650)855-7777
-0 COLD PLANE PAVEMENT AND OVERLAY (408)574-
WPCP
04-SM-84-22.0/22.1 IN SAN MATEO COUNTY IN WOODSIDE AT  ROBERT A BOTHMAN, INC. BOOSHEHRI, FRED $1,380,942 04/25/12 32%
04-455904 0.6 MILE NORTH OF ROUTE 280/84 650 QUINN AVENUE 2350 PAGE MILL ROAD $1,317,882 06/06/12 95%
ACST-P084-(039)E SEPARATION BALO ALTO. CA 94304 $0 04/30/14
P0O-84 0-(9E) CONSTRUCT TIEBACK WALL SAN JOSE, CA 95112 (650)855-7777
-0 (408)279-2277
HA23 WPCP
04-SM-84-25.8/27 .6 IN SAN MATEO COUNTY_AT VARIOUS __ PETERSON-CHASE GENERAL $980,063 04/03/13 0%
04-2E7504 LOCATIONS_(11 BRIDGES) ENGINEERING CONSTRUCTION INC $0 04/26/13 0%
TREAT BRIDGE DECK WITH METHACRYLATE 1792 KAISER AVENUE $0
IRVINE CA 92614
HM3 (949)252-0441
04-SM-84-29.0/30.2 IN SAN MATEO AND ALAMEDA COUNTIES IN SHIMMICK CONSTRUCTION COMPANY GHAFGHAZI, BEN $61,965,989 08/06/10  100%
04-1A5224 MENLO PARK AND FREMONT FROM 0.3 MILE INC $61,361,331  08/26/10 ;.
NH- -C ) $0 05/15/13 ’
o WEST TO 0.5 MILE EAST OF DUMBARTON 8201 EDGEWATER DRIVE #202 05721713
BRIDGE OVER RUN

DUMBARTON BRIDGE SEISMIC RETROFIT  OAKLAND, CA 94621

HA14 SWPPP
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SM-92-14.4/18.8 IN SAN MATEO AND ALAMEDA COUNTIES IN AMLAND BORRAYO, SALVADOR $2,443,670 01/05/10 97%
04-042244 FOSTER CITY AND HAYWARD ON THE SAN 3168 KNIGHTS BRIDGE ROAD 25100 SANTA CLARA $2,177-6§g ggjggjig 89%
MATEO HAYWARD BRIDGE STREET
REPLACE 12KV ELECTRIC SWITCHGEARS SAN JOSE, CA 95132 HAYWARD, CA 94544
(408)298-4343 510 37; 4186
HA21 WPCP (510)377-
04-SM-101-.9/3.6 IN SAN MATEO COUNT IN MENLO PARK AND GRANITE CONSTRUCTION COMPANY ABELA, FERNANDO $16,744,391 06/01/11  100%
04-235634 EAST PALO ALTO FROM UNIVERSITY AVENUE P O BOX 50085 1101 CHESS DRIVE $15é1§i,ggg ggjgg;ié o8k
OVERCROSSING TO ROUTE 84/101 FOSTER CITY, CA 94404 i
WATSONVILLE CA 95076
SEPARATION 408Y327-7000 (650)573-4334
WIDEN ROADWAY AND BRIDGE (408)327-
HBAC SWPPP
04-SM-101-13.5/17.7 ESTABLISH EXISTING PLANTING IN SAN  ENVIRONMENTAL LANDSCAPE MACKLE, BRIAN $113,980 10/14/11 65%
04-2642A4 MATEO IN SAN MATEO COUNTY AND SOLUTIONS 1007 KNOX AVENUE $;§7232 ég;é?jii 67%
BURLINGGAME ON ROUTE 101 FROM 0.2 8380 ROVANA CIRCLE SAN JOSE, CA 95122 ’
MILE SOUTH OF MILLBRAE AVENUE O (408)254-5701
ESTABLISH EXISTING PLANTING SACRAMENTO, CA 95828
HB4N WPCP (916)388-0308
04-SM-101-17.9/0 IN SAN MATEO COUNTY IN MILBRAE AT CERTIFIED COATINGS COMPANY $1,072,115 03/21/13 0%
04-2E7004 MILBRAE AVENUE OVERCROSSING 2320 CORDELIA RD $0 04/11/13 0%
CLEAN & PAINT STL GIRDERS-SPOT PREP $0
FAIRFIELD CA 94534
(707)639-4414
04-SM-101-/6 IN SAN MATEO COUNTY IN STATE HIGHWAY ROADWAY ENGINEERING WORKS INC $5,061,779 01/28/13 0%
04-4A9254 IN SAN MATEO AND SANTA CLARA COUNTIES 3442 6TH STREET $0 02/21/13 0%
AT VARIOUS LOCATIONS $0
INSTALL TRAFFIC SYSTEM CERES CA 95307
(209)541-0920
WPCP
04-SM-101-7.9 IN SAN MATEO AND SANTA CLARA GRANITE CONSTRUCTION COMPANY ABELA, FERNANDO $6,584,358 05/21/12  100%
S:[S?Eggg_(4og)e COUNTIES FROM EMBARCADERO ROAD 715 COMSTOCK STREET 1101 CHESS DRIVE $6,271,1;g 2?;38;12 96%
OVERCROSSING TO UNIVERSITY AVENUE FOSTER CITY, CA 94404
-0 SANTA CLARA, CA 95054
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SM-101-/26.2 IN SAN MATEO COUNTY ON ROUTE 101 PM REPUBLIC INTELLIGENT CIARDIELLO, RICARDO $10,552,000 12/22/11  100%
04-2A7904 9,908,328 02/17/12
AN 0101- (202N (0.0/26.21) TRANSPORTATION SERVICES, INC. 3401 REGATTA $ 000 aoe oarsons 94%
o INSTALL NEW RAMP METERING AND UP 3765 YALE WAY BOULEVARD ;
FREMONT, CA 94538 R;igMgzi’7iﬁog4804 OVER RUN
HBAC (510)440-8127 (510)231-
04-SM-280-/0 IN SAN MATEO COUNTY AT VARIOUS CORAL CONSTRUCTION COMPANY ABELA, FERNANDO $3,583,350 03/12/13 18%
04-4A3204 451,970 04/04/13
S T o ST D o emene SRS W o
-0 SHERWOOD, OR 97140 6507577 3851
(503)682-2252 (650)577-
HB1 WPCP
04-S0L-12-1.8/2.8 IN SOLANO COUNTY ON ROUTES 12,505,  TRUESDELL CORPORATION OF REZAEI, ASGHAR $458,458 02/14/13 20%
04-2E7204 780 AND CONTRA COSTA COUNTY_ON ROUTES CALIFORNIA, INC. 2727 SYSTRON DRIVE, zjg,ggg 83;35;12 10%
4 AND 680 AT VARIOUS LOCATIONS(12 1310 W 23RD STREET SUITE 150 ’
BRIGES
METHAC;YLATE BRIDGE DECKS,REPLACE TEMPE, AZ 85282 23222282_33224518
HM (602)437-1711
04-S0L-37-7.2/10.5 IN SOLANO COUNTY IN VALLEJO ON ROUTE PARKER LANDSCAPE DEV, INC JIM HANSON $964,232 01/14/10 83%
gﬁ:0T14§? N 37 FROM THE NAPA RIVER BRIDGE TO 6251 SKY CREEK DR SUITE A 3410 MANDELA PARKWAY $9ég,g;g gijggjig 95%
o DIABLO STREET (KP R12.9/R16.9) SACRAVENTO CA 95828 OAKLAND CA 94608 ’
- HIGHWAY PLANTING AND LANDSCAPING _
(916)383-4071 (510)450-2450
HE14 SWPPP
04-S0L-80-.9/45 IN SOLANO COUNTY FROM 0.2 MILE SOUTH CORAL CONSTRUCTION COMPANY AQUINO, NOEL $2,935,457 01/09/13 550%
04-4A2504 OF ROUTE 80/29 SEPARATION TO 1.1 MILEP O BOX 347 324 CMPUS LANE SUITE $1,541,077 01/25/13 53%
IMG-080 -(363) NORTH OF SOUTH DAVIS OVERHEAD T $432,782  07/31/13
-0 INSTALL METAL BEAM GUARDRAIL WILSONVILLE, OR 97070 FAIRFIELD, CA 94534
(503)682-2252 707)580-4429
HB1 WPCP (707)580-
04-SOL-80-1.0/9.9 IN SOLANO, SONOMA, SAN FRANCISCO, NORCAL GENERAL CONSTRUCTION  BORRAYO, SALVADOR $1,385,000 01/29/13 0%
04-4H7404 MARIN, ALAMEDA, CONTRA COSTA, SANTA  CORPORATION 25100 SANTA CLARA $0 01/29/13 0%
CLARA, ON ON VARIOUS POSTMILES. 1950 MAJESTIC COURT STREET $0
REPAIR DAMAGED TOS DUE TO TH
REPAIR DAMAGED TOS WIRELESS SAN JOSE, CA 95132 nggAzg% Zﬁ824544
20.20.201 (408)886-0335 (510)

130

DETECTION SYS
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-S0L-80-14.3/14_4 IN SOLANO COUNTY IN FAIRFIELD ON OC JONES & SONS, INC. MANGLO, PERPETUO $46,233,828 01/25/12 37%
04-0A5354 40,030,786 02/13/12
AN X095 (023 ROUTE 12 FROM 80/12 EAST JUNCTION TO 1520 FOURTH STREET 2320 COURAGE DRIVE, $$1 preabed 06;12;14 86%
0.2 MILE WEST OF CHADBOURNE ROAD BERKELEY. CA 94710 SUITE 106 >
-0 UNDERCROSSING AND ROUTE 80 (510)526’3424 FAIRFIELD, CA 94533
CONSTRUCT BR & RW, RECONSTRUCT - _
HA4D SupPP (707)428-2029
04-SOL-80-30.6/38.7 IN SOLANO COUNTY IN VACAVILLE AND TEICHERT CONSTRUCTION BUTTERS, CARL $38,542,992 10/26/12 11%
04-4A0104 DIXON FROM 0.6 MILE EAST OF LEISURE 2407 COUNTY ROAD 100A 324 CAMPUS LANE, ig,gg;,gig éi;gi;ii 7%
TOWN ROAD OVERCROSSING TO 1.0 MILE SUITE T » S99
WEST OF PEDRICK ROAD OVER gggg;igz’42309561e FAIRFIELD, CA 94534
REPLACE EXIST CONC PVMT AND HMA - -
HA2D SwPPP (707)863-5123
04-S0L-80-/28_4 ON ROUTE 80 IN SOLANO COUNTY BAY CITIES PAVING & GRADING  RASTEGAPOUR, HAMED $12,867,199 08/31/12 5%
04-153504 BETWEEN CONTRA COSTA COUNTY LINE AND 5029 FORNI DRIVE 324 CAMPUS LANE, $2§$§$’%§f ég;g?;ii 16%
ROUTE 80/505 JUNCTION SUITE T ’
INSTALL RAMP METERING AND TRAFFIC ~ CONCORD, CA 94524 FAIRFIELD. CA 94534
(925)687-6666 707)863-5119
HB4N SWPPP (707)863-
04-SOL-84-.1/3 IN SOLANO COUNTY IN AND NEAR RIO WINDSOR FUEL CO $883,792 04/11/13 0%
04-3E2804 VISTA FROM ROUTE 12 TO 0.4 MILE P O BOX 1029 $0 04/26/13 0%
NORTH OF CACHE SLOUGH FERRY $0
BONDED WEARING COURSE (GAP GRADED)  FITTSBURG CA 94565
(925)427-5266
HM
04-SON-1-31.9/31.8 IN SONOMA COUNTY, AT FORT ROSS, AT VALENTINE CORPORATION HISLOP, SCOTT $485,000 12/20/12 40%
04-4H6304 1.1 MILES SOUTH OF FORT ROSS ROAD. 111 PELICAN WAY 4030 OCCIDENTAL ROAD, $385,3gg ég;ig;ig 79%
INSTALL TEMP ONE-WAY TRAFFIC SIGNALS. SUITE A
. SAN RAFAEL, CA 94901
DIR"S EMERGENCY F.A. 41594533732 SANTA ROSA, CA 95401
INSTALL TEMP ONE-WAY TRAFFIC SIGNALs (419)453- (707)576-3482
20.20.201
130
04-SON-1-33.1/33.2 IN SONOMA COUNTY ABOUT 13 MILES ETICINC $254,319 10/15/12 0%
04-459604 NORTH OF ROUTE 116 NEAR FORT ROSS 2285 MORELLO AVENUE 28 12/03/12 o%
ROAD

PLEASANT HILL CA 94523
(925)602-4710

REPLACE CULVERT AND ROCK SLOPE

HA23 WPCP
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District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SON-12-32.7/33 IN SONOMA CTY IN ELDRIDGE FRM 0.2 VINTAGE PAVING COMPANY, STREATER, HAL $946,701 12/14/12 9%
3g;§§gggg_ 111 MILE NTH TO 0.1 MILE STH MADRONE RD 119 MAIN STREET 1009 CLEGG COURT 222-818 81;3%;12 o%
a1 AND HIGHWAY PLANTING IN SANTA ROSA ON PETALUMA, CA 94954 g
-0 SUMMERFIELD RD, LOCAL WINTERS, CA 95694 707)796-5693
(530)795-0132 707
INSTALL TRAFFIC SIGNALS AND WIDEN
HB1 WPCP
04-SON-12-41.2/41_3 IN SONOMA COUNTY AT SCHELLVILLE 0.C. JONES & SONS, INC. STREATER, HAL $2,696,208 10/06/11 0%
04-1A6204 INSTALL TRAFFIC SIGNAL 1520 FOURTH STREET $2,465,109  10/25/11
HSST-PX09-(704) éz?i ELEGG COURT, $11,695 12/12/13 0%
-0 BERKELEY, CA 94710 PETALUMA, CA 94954
(510)526-3424 o 796’5693 PLANT EST
HB1 SWPPP (707)796- SATIS
04-SON-101-.9/3.6 IN SONOMA COUNTY IN AND NEAR GHILOTTI BROS, INC 7/ CC DUNCAN, RICHARD $66,934,438 11/02/12 0%
04-2640U4 PETALUMA FROM GUNN DRIVE TO ROUTE MYERS, INC, JV 1009 CLEGG COURT, STE $1§§§Z’§f§ 8;;1%;12 20
101-116 SEPARATION AND OVERHEAD 525 JACOBY STREET G ’
CONSTRUCT 1/C, REPLACE BR
SAN RAFAEL CA 94901 P53¢L3g2’522594952
HE11 SWPPP (415)454-7011 (707)769-
04-SON-101-3.4/4_1 IN SONOMA COUNTY IN AND NEAR GHILOTTI BROS, INC / CC DUNCAN, RICHARD $21,287,704 11/02/12 7%
04-2640K4 PETALUMA FROM AT ROUTE 101/116 MYERS, INC JV 1009 CLEGG COURT, STE 21’222’?22 83?1??12 %
INTERCHANGE 525 JACOBY STREET G 309
WIDEN ROUTE 101, RECONSTRUCT HWY
SAN RAFAEL, CA 94901 P53¢L3z2’522594954
HBAC SWPPP (415)454-7011 (707)769-
04-SON-101-4.0/5.2 IN SONOMA COUNTY IN PETALUMA ROUTE  GHILOTTI CONSTRUCTION HISLOP, SCOTT $8,415,144 11/01/11 49%
gslﬁﬁﬁggg_ e 101 FROM 0.4 KM SOUTH TO 0.7 KM COMPANY, INC. 4030 OCCIDENTAL ROAD, $6§f§g’§;8 ééjig;ii 76%
(410) NORTH OF EAST WASHINGTON STREET 2301 KERNER BOULEVARD, SUITE SUITE A ’
ULL6-20 4-(02)
O OVERCROSSING SAN RAFAEL. CA 94901 SANTA ROSA, CA 95401
o CONSTRUCT BRIDGE RETAINING WALLS , _
HB4N SWPPP (415)256-1525 (707)576-3482
04-SON-101-7.1/8.9 IN SONOMA COUNTY IN AND NEAR GHILOTTI CONSTRUCTION COMPANY MONEMZADEH, FAROKH $11,666,426 05/19/11 95%
04-0A1844 PETALUMA FROM 0.5 MILE SOUTH OF OLD INC $11,496,059 06/07/11 9
1009 CLEGG COURT, STE 120426 08730713 95%

HB5 SWPPP

REDWOOD HIGHWAY OVERCROSSING TO 0.1
MILE NORTH OF PEPPER ROAD
WIDEN ROADWAY AND BRIDGE

246 GHILOTTI AVE

SANTA ROSA CA 95407
(707)585-1221

G
PETALUMA CA 94954
(707)769-5695
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SON-101-7.1/8.1 IN SONOMA COUNTY IN PETALUMA FROM 0.6 GHILOTTI CONSTRUCTION COMPANY STREATER, HAL $19,839,978 02/12/13 2%
04-0A1854 MILE SOUTH TO 0.4 MILE NORTH OF OLD INC 1009 CLEGG COURT, STE :ggg,ggg 82;15;13 1%
REDWOOD HIGHWAY OVERCROSSING 246 GHILOTTI AVENUE G ’
RECONSTRUCT INTERCHANGE
SANTA ROSA CA 95407 P53¢L3g2’522594954
HA21 SWPPP (707)585-1221 (707)769-
04-SON-101-13.9/15.5 IN SONOMA COUNTY IN ROHNERT PARK FROM GHILOTTI BROS., INC STREATER, HAL $43,196,160 03/03/09 95%
04-129654 ROHNERT PARK EXPRESSWAY OVERCROSSING 454 JACOBY STREET 1009 CLEGG COURT, STE $44éggg,ggg 82;%8;22 100%
TO SANTA ROSA AVENUE OVERCROSSING. G ;
SAN RAFAEL CA
WIDEN AND RECONSTRUCT INTERCHANGE PETALUMA CA 94954
HBS SwPPP (707)769-5695
04-SON-101-25.0/29.3 ON ROUTE 101, BETWEEN AIRPORT BLVD  GHILOTTI CONSTRUCTION COMPANY VALEH, SYD $28,938,337 12/03/12 0%
04-3A23U4 INTERCHANGE AND WINDSOR RIVER ROAD  INC 4030 OCCIDENTAL ROAD, $1=907,9gg ig;gg;ig 7%
UNDERCROSSING IN SONOMA COUNTY 246 GHILOTTI AVENUE UNIT A
RECONSTRUCT THE EXISTING AIRPORT
SANTA ROSA, CA 95407 sgg;A55ngélgA 95401
HB1 SWPPP (707)585-1221 (707)576-
04-SON-116-34.1/34.5 IN SONOMA COUNTY IN COTATI FROM 0.5 GHILOTTI CONSTRUCTION INC VALEH, SYD $626,606 12/14/12 10%
04-1G2404 MILE EAST OF STONY POINT ROAD TO 0.2 246 GHILOTTI AVENUE 4030 OCCIDENTAL ROAD $111,283 01/10/13 18%
HSST-P116-(045) MILE WEST OF ALDER AVENUE $111,283 08/09/13
-- SANTA ROSA, CA 95407 SANTA ROSA, CA 95401
O LEFT TURN CHANNELIZATION ’ (707)573-2310 SUSPENDED
(707)585-1221
HB1 wPCP
04-SON-116-41.8/44.7 IN SONOMA COUNTY NEAR SCHELLVILLE AT GHILOTTI CONSTRUCTION HOLLIS, JOHN L. $1,922,763 10/04/12 2%
04-283824 VARIOUS LOCATIONS FROM 0.2 MILE EAST COMPANY, INC. 340 REGATTA BOULEVARD $14,631 11/06/12 1%
QCHS‘P1163(044)E OF ADOBE ROAD TO 0.4 MILE WEST OF 246 GHILOTTI AVENUE RICHVOND, CA 94804 $0 11/29/18
- - ARNOLD DRIVE (510)774-5911
INSTALL PLANTS AND IRRIGATION SANTA ROSA, CA 95407
HB1 SWPPP (707)585-1221
04-SON-121-/7.3 IN SONOMA COUNTY NEAR SCHELLVILLE WINDSOR FUEL CO $433,607 05/03/13 0%
04-3E3204 FROM ROUTE 37 TO SONOMA CREEK BRIDGE PO BOX 1029 $0 05/31/13 0%

COLD PLANE ASPHALT AND HMA $0

PITTSBURG CA 94565
(925)427-5266
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SON-128-5.4/0 IN SONOMA COUNTY NEAR GEYSERVILLE AT ATLAS TREE SURGERY, INC. HANSON, JIM $371,479 04/08/10 88%
23-323114003 c THE RUSSIAN RIVER BRIDGE 1544 LUDWIG AVENUE 3401 REGATTA $3gé,igg 83;55;12 84%
- -(003) RESTORE HIGHWAY PLANTING BOULEVARD ’
-0 SANTA ROSA, CA 95407 RICHIOND. CA 94804
(707)523-4399 510)385-6756
WPCP (510)385-
04-SON-128-17.1/24.7 IN SONOMA COUNTY NEAR NAPA AT MAACAMA FIELDSTONE CONSTRUCTION, INC. BARTEL, DAVID $216,669 02/27/12 19%
04-4A8824 CREEK BRIDGE AND AT REDWOOD CREEK 5915 FRAUGHT ROAD 3401 REGATTA $1§?,ggé ggjgi;ig 59%
BRIDGE SANTA ROSA, CA 94403 BOULEVARD ’
PLANT ESTABLISHMENT, INSTALL PLANTS ’
(707)836-0669 R;igMggz’6§gsg4804
HA21 WPCP (510)385-
04-SON-128-21.7/0 IN SONOMA COUNTY NEAR KELLOGG AT 0.1 RESTORATION RESOURCES HANSON, JIM $150,808 05/26/10 0%
04-4A8814 MILE WEST OF REDWOOD CREEK BRIDGE 3888 CINCINNATI AVENUE 3401 REGATTA $1gi,ggé gg;iijig 0%
MITIGATION PLANTING BOULEVARD ?
ROCKLIN, CA 95765 RICHMOND, CA 94804
(916)408-2990 510)385-6756 s
HA21 SWPPP (510)385- SATIS

Totals: Authorized Final Amt: $4,589,816,070 Completed to Date: $3,520,604,776  Work This Month: $91,788,787
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-MON-1-.3/0 IN MONTEREY CO ABOUT 10.0 MILES SOUZA CONSTRUCTION INC CHARLES HENCH $361,291 03/01/12 85%
05-0R8104 SOUTH OF GORDA AT PEPPERWOOD GULCH P O BOX 3810 775 ARLINGTON ST $347,430  03/28/12 96%
ACST-PP00-(156)4 $1,341 07/23/13
DRAINAGE SYSTEM RESTORATION CAMBRIA CA 93428
-0 SAN LUIS OBISPO CA 93403 (805)927-455
(805)546-8288
HA42 wPCP
05-MON-1-.9/0 ON ROUTE 1 IN MONTEREY COUNTY, ABOUT SOUZA CONSTRUCTION INC CHARLES HENCH $320,543 03/01/12 83%
05-493704 9.0 MILES SOUTH OF GORDA AT SILVER P O BOX 3810 $309,999 03/28/12 9
ACST-PP00-(156)3 SAN LUIS OBISPO CA 775 ARLINGTON ST $496 07/23713 OO
SPUR CREEK 834033810 CAMBRIA CA 93428
-0 REPLACE CULVERT (805)927-4559
(805)546-8288
HA42 WPCP
05-MON-1-20.9/20.9 SEVERE STORMS/HIGH SURF BEGING WHITAKER CONSTRUCTION GROUP, HENCH, CHARLIE $1,485,000 03/30/10 59%
05-0T6504 01/15/2010 CAUSED AN EXISTG RETAING INC 775 ARLINGTON ST $524,337  03/30/10 350
WALL BELOW RTE 1 TO FAIL. CONCRETE 2752 CONCRETE COURT CAMBRIA CA 93428 $0 04/30/13
CRIB WALL UNDERMINED AT THE (805)927-4559 SUSPENDED
REPAIR RETAING WALL @ LIMEKILN CRK  PASO ROBLES CA 93446
201130 BRIDGE
05-MON-1-21.0/21.2 01/22/12 SEVERE STORM CAUSED GOLDEN STATE BRIDGE INC HENCH, CHARLIE $1,485,000 01/30/12 48%
05-1A9604 ROCK/PANELS TO COLLAPSE AT BASE DUE 2990 BAY VISTA COURT, SUITE D 775 ARLINGTON ST $984,982 02/01/12 66%
$1,836 08/23/13
TO STRENGTH LIMITATIONS BEING CAMBRIA, CA 93428
EXCEEDED DIR*S ORDER EMERGENCY F.A. GENICIA, CA 94510 (805)927-4559 SUSPENDED
CLEAR ROCK SLIDE, RECONST (925)372-8000
20.20.201 MESH/DRAPERY SYS
130
05-MON-1-21.3/21.6 IN MONTEREY COUNTY NEAR LUCIA FROM  GOLDEN STATE BRIDGE INC HENCH, CHARLIE $32,262,831 10/01/09 89%
05-0E9604 0.6 MILE NORTH OF LIMEKILN CREEK 2990 BAY VISTA CT SUITE D 775 ARLINGTON STREET $29,327,894 10/15/09 o1t
ACST-P001-(542)E $811,859 10/02/13
BRIDGE TO 1.4 MILE SOUTH OF LUCIA CAMBRIA CA 93428
PO-01 5-(2B) CONSTRUCT NEW BRIDGE AND ROCK SHED BENICIA ~CA  94510-1195 (805)927-4559
-0 (925)372-8000
HA23 SWPPP
05-MON-1-21.5/21.6 MON CNTY NEAR LUCIA. CONSTRUCT GOLDEN STATE BRIDGE INC HENCH, CHARLIE $5,435,000 06/15/11 88%
05-1A5704 SOLDIER PILE TIE-BACK RETAINING WALL 2990 BAY VISTA COURT, SUITE D 775 ARLINGTON ST $5,331,652 06/15/11 98%
AND RECONSTRUCT LANE AND SHOULDER CAMBRIA, CA 93428 $4.948 06/28/13
. BENICIA, CA 94510
DIR"S ORDER EMERGENCY F.A. 9251372-8000 (805)927-4559 SUSPENDED
20,20 CONST SOLDIER PILE TIEBK WALL & (925)372-

RECONST LN
201130
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Statement of Ongoing Contracts as of 05/20/13 06/05/13

District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-MON-1-46.8/46.8 HWY 1 AT THE BIG SUR LODGE BIG SUR  GRANITE CONSTRUCTION WILSON, JENNIFER $910,000 01/25/10 60%
05-059404 PARK CAMPGROUNDS PO BOX 720 8115 PRUNEDALE NORTH $205,0§% 8é§§i§ig 23%

PLACE ROCK SLOPE PROTECTION ROAD

WATSONVILLE CA 95077
PRUNEDALE, CA 93907

01130 (831)669-8928
05-MON-1-58.3/0 IN MONTEREY COUNTY ABOUT 15 MILES GOLDEN STATE BRIDGE INC TYLER LAVERING $10,977,437 07/26/12 36%
05-1A6904 SOUTH OF CARMEL AT 0.1 MILE SOUTH OF 2990 BAY VISTA COURT, SUITE D 1529 HWY 68 $7,473,467 08/23/12 68%
ACST-P19A-(200)4 $763,084 06/07/14 ?

ROCKY CREEK BRIDGE AND AT 1.1 MILE MONTEREY, CA 93940 ’

-0 SOUTH OF BIXBY CREEK BRI BENICIA, CA 94510

(831)375-1621 SUSPENDED
CONSTRUCT VIADUCT (925)372-8000
HA23 wPCP
05-MON-1-74.9/77.6 IN MONTEREY COUNTY IN AND NEAR M C K SERVICES INC $623,623 04/09/13 0%
05-1A4304 MONTEREY AT VARIOUS LOCATIONS FROM P O BOX 5697 $0 05/06/13 0%
0.2 MILE SOUTH OF SOUTH JUNCTION 68 $0
TO 0.6 MILE SOUTH OF NORTH J CONCORD CA 94524
COLD PLANE & HMA OVERLAY RAMPS (925)957-9200
05-MON-1-99.9/101.5 IN MONTEREY COUNTY NEAR WATSONVILLE DESILVA GATES CONSTRUCTION DUSSELL, PATRICK $14,332,337 10/07/09 0%
05-315924 FROM 0.1 KM SOUTH OF JENSEN ROAD TO 880 MITTEN RD, SUITE B 140 DUBOIS ST. STE E $13,987,163 10/28/09 0%
’ $280,617 09/23/14
TRAFTON ROAD UNDERCROSSING SANTA CRUZ, CA 95060
CONSTRUCT NEW INTERCHANGE BURLINGAME CA 94010 (831)427-4706 PLANT EST
HE11 SWPPP SATIS
05-MON-1-/0 IN MONTEREY COUNTY AT VARIOUS AMERICAN PAVING COMPANY MEYER, ANN $713,257 05/16/12 41%
05-1A4804 LOCATIONSS P O BOX 4348 140 DUBOIS ST, STE E $387vogg 82;5(7);15 53%
POLYESTER CONCRETE OVERLAY,
FRESNO CA 93744 iggl§4gsui;ogA 95060
(559)268-9886
WPCP
05-MON-68-3.9/10.8 IN MONTEREY COUNTY IN AND NEAR PAVEX CONSTRUCTION DIVISION  TYLER LAVERING $2,933,661 12/06/11  100%
05-0P9704 MONTEREY FROM ROUTE 1/68 SEPARATION 120 GRANITE ROCK WAY 1529 HWY 68 $2,855,538 01/04/12  ,,n,
STPP-0680-(22E) $0 05/07/13
TO SPCA ROAD
-0 SAN JOSE CA 95136 05/07/13

HVMA ON EXISTING PAVEMENT (408)574-1400 (831)375-1621 OVER RUN

HA22 WPCP
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-MON-68-/0 IN MONTEREY, SAN BENITO AND SANTA TRUESDELL COPORATION OF TYLER LAVERING $465,465 02/20/13 0%
05-1A8004 CRUZ COUNTIES AT VARIOUS LOCATIONS  CALIFORNIA INC 1529 SALINAS HWY 38 83;;3;13 o%
REPLACE JOINT SEALS, SEAL BRIDGE 1310 W 23RD STREET MONTEREY, CA 93940
TEMPE AZ 85282 (831)375-1621
HA21 (602)437-1711
05-MON-101-39.0/39.7 IN MONTEREY COUNTY IN AND NEAR KING FBD VANGUARD CONSTRUCTION INC FARSHAD KESHAVARZI $454,429 04/23/13 0%
05-1C5404 CITY FROM 0.7 MILE SOUTH OF FIRST 651 ENTERPRISE CT 1529 SALINAS HWY 28 05/24/13 o%
STREET 0.C. TO FIRST STREET 0.C. AND
LIVERMORE, CA 94550 MONTEREY, CA 93940
AT JOLON ROAD U.C. (831)375-1621
CONCRETE SLAB REPLACEMENT (925)245-1300
05-MON-101-61.0/64.6 ON HIGHWAY 101 IN SOLEDAD AND GRANITE CONSTRUCTION COMPANY $6,362,515 04/05/13 0%
05-0Q5704 GONZALES BETWEEN THE SALINAS RIVER P O BOX 50085 $0 05/06/13 %
HSNH- Q10-(224) $0 ?
BRIDGE (NO 44-02) AND SOUTH GONZALES
-0 OVERCROSSING WATSONVILLE CA 950775085
INSTALL MEDIAN BARRIER (831)724-1011
HB1
05-MON-101-66.4/66_4 SOLEDAD PRISON OVERCROSSING BRIDGE ~ AMERICAN CIVIL CONSTRUCTORS  LAVERING, TYLER $585,000 01/31/13  100%
05-1C6404 #44-116REMOVE UNSOUND CONCRETE; WEST, INC 1529 SALINAS HWY $242,7§g gijgé;ig 100%
STRAIGHTEN/REPLACDAMAGED TENSIONS 3701 MALLARD DR MONTEREY, CA 93940
BARS; REPLACE BROKEN STIRRUPS (831)375-1621
REMOVE UNSOUND CONCRETE BENICIA, CA 94510
20.20.201
130
05-MON-101-85.0/85.8 IN MONTEREY COUNTY IN AND NEAR BORTOLUSSI & WATKIN INC JENNIFER WILSON $501,084 02/28/12 0%
05-349514 SALINAS FROM 0.6 MILE SOUTH TO 0.2 77 LARKSPUR STREET 8115 PRUNEDALE NORTH $4gi-i§g gg;ii;ig 0%
MILE NORTH OF AIRPORT BOULEVARD ROAD ’
OVERCROSS ING SAN RAFAEL CA 94901
(415)453-4675 PRUNEDALE,CA 93907 PLANT EST
P HIGHWAY PLANTING AND IRRIGATION (805)471-2103 SATIS
05-MON-101-91.2/100.4  IN MONTEREY COUNTY IN AND NEAR GCC/MCM A JV MUTUTWA, PETER $78,424,397 01/25/11 59%
33:8131€?187)E PRUNEDALE AT VARIOUS LOCATIONS FROM P O BOX 50085 8115 PRUNEDALE NORTH $§i-gi§-ié§ 8?;53;11 75%
0.3 KM NORHT OF LITTLE BEAR CREEK ROAD 2ol
-0 UNDERCROSSING TO 0.5 KM NORTH WATSONVILLE CA 950775085 PRUNEDALE, CA 93907
CONSTRUCT INTERCHANGES AND (831)724-1011 (805)471-2108

HE14 SWPPP
HE14
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-MON-101-100.0/101.3 IN MONTEREY AND SAN BENITO COUNTIES GCC/MCM, A JV JENNIFER WILSON $42,254,758 09/27/12 7%
83:213?94 NEAR PRUNDALE AT VARIOUS LOCATIONS P O BOX 50085 8115 PRUNEDALE NORTH :g,jé?,igg éiﬁggfié 15%
) FROM 0.4 MILE SOUTH OF DUNBARTO IN RD »AS L
-0 ROAD (NORTH) TO CANNON R ?QgigggiL;gliA 950775085 PRUNEDALE, CA 93907
CONSTRUCT INTERCHANGE - -
HE11 SwPPP (805)471-2103
05-SB-101-.3/7.5 IN SANTA BARBARA COUNTY IN AND NEAR AMERICA WEST LANDSCAPE INC CURTIS JOHNSON, R.E. $1,753,944 08/31/09 0%
05-462504 CARPINTERIA AT VARIOUS LOCATIONS 15086 LA PALMA DRIVE 22 N. MILPAS ST., STE $1,634,620 09/15/09 0%
ACNH-Q101-(143)E RESTORE HIGHWAY PLANTING H $0 10724713
-0 CHINO CA 91710 SANTA BARBARA CA 93103
(909)393-6300 805)748-5218 s
HA25 SwPPP (805)748- SATIS
05-SB-101-10.8/12.8 IN SANTA BARBARA COUNTY IN SANTA CLEAN CUT LANDSCAPE CURTIS JOHNSON, R.E. $1,164,241 06/16/10 0%
05-447814 BARBARA FROM 0.3 MILE WEST OF OLIVE 8406 N ARMSTRONG 22 N MILPAS ST STE $1=1g§=ggg gg;;g;ig 0%
MILL ROAD OVERCROSSING TO MILPAS CLOVIS CA 93619 F.GC & H ’
STREET UNDERCROSSING (550)322-2041 SANTA BARBARA, CA 93103 PLANT EST
PLANTING AND IRRIGATION (805)884-9459 SATIS
SWPPP
05-SB-101-15.8/0 IN SANTA BARBARA COUNTY IN SANTA LEGG INC MICHAEL MORTENSEN, $726,000 08/22/11 59%
05-0J3204 BARBARA AT MISSIONS STREET 2551 2ND STREET R.E. $608,492  09/07/11 89
$0 12/28/12 ?
UNDERCROSSING 35 S. LA PATERA LN.,
UPGRADE PUMPING PLANT LIVERMORE CA 94550 STE E
(925)605-4500 GOLETA, CA 94550
HA21 wPCP ’
(805)692-6759
05-SB-101-26.5/27.1 IN SANTA BARBARA COUNTY IN GOLETA SPIESS CONSTRUCTION CO INC CURTIS JOHNSON, R.E. $788,762 10/26/11 0%
05-0mM14v4 FROM 0.3 MILE SOUTH TO 0.3 MILE PO BOX 2849 22 N. MILPAS ST., STE $7gg,igg ééjgg;ié 0%
NORTH OF CATHEDRAL OAKS ROAD SANTA MARIA CA 93457 G ’
OVERCROSSING (305)8375850 SANTA BARBARA, CA 93103 PLANT EST
PERFORM HIGHWAY PLANTING - -
05-SB-101-55.0/0 IN SANTA BARBARA COUNTY NEAR GRANITE CONSTRUCTION COMPANY MORTENSEN, MICHAEL $1,615,903 07/26/12 99%
05-1A9704 BUELLTON AT NOJOQUI CREEK BRIDGE NO P O BOX 50085 $1,529,468 08/23/12 g
ACNH-Q101-(219)E Q 35 S LA PATERA LN, $378.238 05/24/13 4%
51-75 R/L SUITE E
-0 WATSONVILLE CA 950775085

WPCP

State of California Department of Transportation

REPLACE DAMAGED BRIDGE RAILINGS

(831)724-1011

GOLETA, CA 93117
(805)692-6759
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SB-101-72.7/75 IN SANTA BARBARA CO NEAR LOS ALAMOS R BURKE CORPORATION $611,194 04/03/13 0%
05-1A3004 FROM 0.1 MILE NORTH OF CAT CANYON P 0 BOX 957 $0 05/16/13 0%
ROAD TO 0.9 MILE SOUTH OF PALMER Roap SAN LUIS OBISPO CA $0
SHOULDER WIDENING AND RUMBLE STRIp 934060957
(805)543-8568
HA22
05-SB-101-78.4/82.2 IN SANTA BARBARA COUNTY NEAR SANTA  GRANITE CONSTRUCTION COMPANY BALLENTINE, DAVID $652,555 05/16/12 19%
gg&ﬁééigi_(216)E MARIA FROM 0.3 MILE SOUTH OF SOLOMONP O BOX 50085 270 E HWY 246 SUITE $669,228 gg;éi;ig 94%
SUMMIT UNDERCROSSING TO CLARK AVENUEWATSONVILLE CA 950775085 203
-0 OVERCROSSING (831)724-1011 BUELLTON, CA 93427
SHOULDER WIDENING AND RUMBLE STRIP - -
HA2D SwPPP (805)688-5920
05-SB-101-83.1/83.9 IN SANTA BARBARA COUNTY NEAR ORCUTT GRANITE CONSTRUCTION COMPANY LEW, MIKE $8,484,440 07/26/12 57%
05-463804 FROM 0.8 MILES NORTH OF CLARK AVENUE P O BOX 50085 2053 PREISKER LANE, $4§§§§’§§§ ggjgg;ig 56%
OVERCROSSING TO 0.6 MILE SOUTH OF SUITE E ’
SANTA MARIA UNDERCROSS V(vg;igg\zl:luigliA 950775085 SANTA MARIA, CA
CONSTRUCT INTERCHANGE - -
HE11 WPCP (805)348-3105
05-SB-101-/0 IN SANTA BARBARA COUNTY AT VARIOUS  O"DONNELL CONSTRUCTION INC MORTENSEN, MICHAEL $686,058 03/28/13 0%
05-1A7904 LOCATIONS 559 W COVINA BLVD 35E S. LA PATERA LANE 28 23;25;12 0%
DECK SEAL,POLYESTER CONC,JOINT SEAL
SAN DIMAS CA 91773 GESET25262723117
(909)394-4510 (805)692-
HA21
05-SB-166-.9/2_4 IN SANTA BARBARA COUNTY NEAR RAMINHA CONSTRUCTION INC MURDOCK, KEVIN $1,589,125 03/13/13 0%
05-0G1604 GUADALUPE FROM SIMAS STREET TO 1.5 6805 SYCAMORE ROAD 2053 PREISKER LANE, $0 04/11/13 0%
STP-P166-(031)E MILES EAST OF SIMAS STREET AND FROM SUITE E $0 10/31/13
-0 BONITA SCHOOL ROAD TO BLACK R ﬁQQESQZiRgogg 93422 SANTA MARIA, CA 93454
RELOCATE DRAINAGE DITCHES - -
LBl SupPP (805)441-8439
05-SB-192-/0 REMOVE/REPLACE CULVERTS & DI*S AT JOHN MADONNA CONSTRUCTION CO KLINE, JASON $255,000 05/17/12 70%
05-1C5704 VARIOUS LOCATIONS INC 35 S LA PATERA LN STE $239,3gg 82;;1;12 94%
REMOVE/REPLACE CULVERTS & DI"S PO BOX 5310 E 05724713
SAN LUIS OBISPO, CA 93403 GZ;ETQQZCQ722117
20.20 (805)692-

201130
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SB-246-12.2/0 IN SANTA BARBARA COUNTY NEAR LOMPOC GRANITE CONSTRUCTION COMPANY BALLENTINE, DAVID $1,566,749 08/26/11 0%
05-0R7504 1,534,955 09/13/11
Aoror STh-(016)E AT PURISIMA ROAD P O BOX 50085 270 E. HIGHWAY 246, $ e 850 Ooaroas o%
INTERSECTION IMPROVEMENTS SUITE 203 ’
46-  0-(6E) WATSONVILLE CA 95077 BUELLTON. CA 93427
-0 (831)724-1011 6057 665,592 PLANT EST
HB1 SWPPP (805)688- SATIS
05-SB-246-31.4/34_6 IN SANTA BARBARA COUNTY, NEAR CALPORTLAND CONSTRUCTION $1,074,124 04/24/13 0%
05-1A4004 SOLVANG, FROM ENTRANCE ROAD TO ROUTE P O BOX 1280 28 05/16/13 0%
154
RUBBERIZED HMA OVERLAY SANTA MARIA CA 93456
(805)345-3581
05-SBT-25-/0 IN MONTEREY AND SAN BENITO COUNTIES BROUGH CONSTRUCTION INC FARSHAD KESHAVARZI $639,446 09/13/12  100%
05-0R8404 AT VARIOUS LOCATIONS 634 PRINTZ ROAD 1529 SALINAS HWY $5§8,i;; ééjg?jig 81%
ADA CURB RAMPS AND MINOR SIDEWALKS ’
ARROYO GRANDE CA 93420 ¥2215252’122293940
(805)489-7779 SUSPENDED
HB71 WPCP
05-SBT-101-.7/.7 SAN BENITO CNTY NEAR PRUNEDALE, SB  GRANITE CONSTRUCTION COMPANY WILSON, JENNIFER $1,080,000 01/22/13  100%
05-1A9304 HWY 101@ .2 MILE NORTH OF COLE RD. 585 WEST BEACH ST 8115 PRUNEDALE NORTH iggg,ggg gijggjii 33%
REMOVE APPROX 13000CY OF RD ;
ROCKERY/SLIDE MATERIAL, FLATTENSLOP WATSONVILLE, CA 95076 PRUNEDALE, CA 93907 OVER RUN
INSTALL EROSION CONTROL & LANDSCAPE (831)663-8965
20.202011
30
05-SCR-1-15.3/17.1 IN SANTA CRUZ CO IN SANTA CRUZ ON RTE BORTOLUSSI & WATKIN, INC BERTHA ROMAN $786,400 02/11/10 0%
05-129114 1 FROM LA FONDA AVE OC TO RTE 1/17 77 LARKSPUR STREET 140 DUBOIS ST SUITE E $7gg-gzg gg;gg;ig 0%
SEPARATION AND ON RTE 17 FROM ROUTE SANTA CRUZ CA 95060 ’
1/17 SEPARATION TO PA SAN RAFAEL CA 94901 (831)427-4706 PLANT EST
(415)453-4675
HIGHWAY PLANTING SATIS
HE11 SWPPP
05-SCR-1-17.4/26 ON ROUTE 1 IN AND NEAR SANTA CRUZ CORAL CONSTRUCTION COMPANY ROMAN, BERTHA $1,932,753 02/14/13 0%
giggvgggi-(see)e BETWEEN SAN LORENZO RIVER BRIDGE PM P O BOX 347 140 DUBOIS ST, STE E ig 28581512 o%
17.4 AND LAGUNA ROAD PM 26.00 SANTA CRUZ, CA 95060
-0 RECONSTRUCT METAL BEAM GUARDRAILING /ILSONVILLE CA 97070 (831)472-4706

(503)682-2252
HB1 WPCP
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 05
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SCR-1-26.8/36.3 IN SANTA CRUZ COUNTY AT VARIOUS DREAMBUILDER ROMAN, BERTHA $1,071,061 03/27/13 9%
05-0M9804 LOCATIONS FROM 0.9 MILE N OF LAGUNA 1324 E LAWSON LANE 140 DUBOIS ST, STE E $172,459  04/22/13 16%
STPG-P001-(575)E RD TO WADDELL CREEK BRIDGE $172,459 09/16/13
-0 PLACENTIA CA 92870 SANTA CRUZ, CA 95060
INSTALL MBGR & UPGRADE DRAINAGE SYS -
(714)646-3607 (831)427-4706
HB1 WPCP
05-SCR-1-/10.2 IN SANTA CRUZ COUNTY IN WATSONVILLE PAVEX CONSTRUCTION DIVISION  ROMAN, BERTHA $13,807,732 01/05/12  100%
05-0M7504 AND APTOS FROM PAJARO RIVER BRIDGE TO 120 GRANITE ROCK WAY 140 DUBOIS ST, STE E $13,841,750 02/17/12 97
ACNH-P001-(561)E NORTH APTOS UNDERPASS $293,277 06/28/13
- SAN JOSE CA 95136 SANTA CRUZ, CA 95060
O HMA ON EXISTING PAVEMENT (831)427-4706
(408)574-1400
HA22 wPCP
05-SCR-9-8.4/8.6 IN SANTA CRUZ COUNTY NEAR BEN LOMOND PAVEX CONSTRUCTION DIVISION  JENNIFER WILSON, R.E. $1,029,497 05/23/12 35%
gg;gKgggg OL6VE FROM 0.2 MILE NORTH OF GLEN ARBOR 120 GRANITE ROCK WAY 8115 PRUNEDALE NORTH $833,2§é 82;33;12 81%
penss ( ;( ) ROAD TO HIGHLAND COUNTY PARK. AN J0SE CA 95136 RD.
CONSTRUCT CONCRETE VIADUCT (408)574-1400 PRUNEDALE, CA 93907 SUSPENDED
HB1 WPCP (831)663-8928
05-SCR-17-6.0/12.6 IN SANTA CRUZ CO IN AND NEAR SCOTTS KLM CONSTRUCTION INC. PATRICK DUSSELL $5,535,603 11/25/09 37%
Sggg&;ggé-(los)E VALLEY AT VARIOUS LOCATIONS FROM 15406 MERIDIAN E SUITE 200 140 DUBOISE ST SUITE $1,717,4§8 éi;i;ﬁ?i 31%
017 1-caE SANTAS VILLAGE ROAD TO THE SANTA DUYAPPUP WA 98375 "E
()_ (3B CLARA COUNTY LINE SANTA CRUZ CA 95060
- UPGRADE GUARDRAIL / CRASH CUSHIONS _
HB1 SWPPP (831)427-4706
05-SCR-17-6.0/12.6 IN SANTA CRUZ COUNTY IN AND NEAR PAVEX CONSTRUCTION DIVISION $8,292,092 04/05/13 0%
05-0L7014 SCOTTS VALLEY AT VARIOUS LOCATIONS 120 GRANITE ROCK WAY $0 05/01/13 0%
ACHS-PO17-(107)E FROM SANTAS VILLAGE ROAD TO THE $0
PGP0O-17 1-(7E) SANTA CLARA COUNTY LINE SAN JOSE CA 95136
--O UPGRADE GUARD RAIL (408)574-1400
HB1 WPCP
05-SCR-17-6.1/6.6 IN SANTA CRUZ COUNTY NEAR SCOTTS GORDON N BALL INC DUSSELL, PATRICK $3,493,507 01/11/11 98%
gg;g?:ggé—(104)E VALLEY FROM 0.3 MILE NORTH OF SANTAS 333 CAMILLE AVENUE 140 DU BOIS ST STE E $3’037’823 gijggjié 99%
VILLAGE ROAD TO CRESCENT DRIVE SANTA CRUZ
PGPO-17 1-(4E) CONSTRUCT CONCRETE BARRIER ALAMO CA 94507 (831)427-4706
-0 (925)838-5675

HB1 SWPPP
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SCR-17-11.0/0 IN SANTA CRUZ COUNTY NEAR SCOTTS CONDON-JOHNSON & ASSOCIATES  DUSSELL, PATRICK $2,779,987 07/24/12 6%
05-1A7104 474,294 08/23/12
ACST P1OA- (10074 VALLEY AT 0.2 MILE NORTH OF GLENWOOD INC 140 DUBOIS ST, STE E 2245’804 e 17%
DRIVE P O BOX 12368 SANTA CRUZ, CA 95060-
-0 CONSTRUCT RETAINING WALL 2109
OAKLAND CA 94621 831427-4706
HA23 wPCP (510)636-2100 (831)427-
05-SL0-1-36.7/39.6 IN SAN LUIS OBISPO COUNTY NEAR PACIFIC RESTORATION GROUP TIM RICHARDS $1,283,683 10/22/12 9%
05-0N4004 CAYUCOS FROM 0.1 MILE SOUTH OF NORTH P O BOX 429 4485 VACHELL LANE $1,082,386 12/03/12 84%
ACST-P001-(570)E OCEAN AVENUE TO 0.8 MILE SOUTH OF $163,588 05/11/16
. SAN LUIS OBISPO CA 93401
PO-01 5-(OE) PERRIS CA 92572
VILLA CREEK ROAD (805)542-4765
--O TEARTHWORK, PAVING, EROSION CONTROL (951)940-6069
HBAN wPCP
05-SL0-1-51.3/74.3 IN SAN LUIS OBISPO COUNTY NEAR CALPORTLAND CONSTRUCTION HENCH, CHARLIE $2,225,616 04/11/12  100%
05-0T4004 CAMBRIA FROM 0.1 MILE SOUTH OF P O BOX 1280 775 ARLINGTON ST. $1,939=Og§ 82;?;;1% 100%
CAMBRIA PINES ROAD TO MONTEREY COUNTY
SANTA MARIA CA 93456 CAMBRIA, CA 93428 05/14/13
LINE 80593453581 (805)927-4559 SUSPENDED
APPLY SEAL COAT ON PAVEMENT (805)345-
wPCP
05-SL0-1-73.0/74.3 MARCH 27, 2011 LANDSLIDE OCCURRED RTE WINSOR CONSTRUCTION INC CHARLIE HENCH $4,885,000 03/30/11 92%
05-1A4904 01 NEAR ALDER CREEK & SEVERAL 1022 SAN SIMEON CREEK RD 775 ARLINGTON STREET $4,804,1§g ggjgg;ié 98%
LOCATIONS IN MONTEREY CNTY & SLO CNTYCAMBRIA CA 93428 CAMBRIA, CA 93428
REPAIR SLIDE DAMAGE ’ (805)927-4559 SUSPENDED
20.20.201
130
05-SL0-41-/0 IN SAN LUIS OBISPO COUNTY AT VARIOUS TRUESDELL CORPORATION OF DE ANDA, ANTHONY $536,999 02/27/12 83%
05-0T9004 LOCATIONS CALIFORNIA INC 4485 VACHELL LANE $482-ﬁgg ggjgg;ig 87%
REPLACE JOINT SEAL AND SEAL BRIDGE 1310 W 23RD STREET SAN LUIS OBISPO, CA
TEMPE AZ 85282 92321542 Jree SUSPENDED
WPCP (602)437-1711 (805)542-
05-SL0-46-4.1/0 IN SAN LUIS OBISPO COUNTY NEAR SOUZA CONSTRUCTION INC CHARLES HENCH $1,041,600 01/09/13 10%
05-0C3304 CAMBRIA AT 1.8 MILES EAST OF GREEN PO BOX 3810 $203,841 01/30/13
775 ARLINGTON ST $203.841 11719713 20%

HA42 WPCP

VALLEY CREEK BRIDGE

CONST SOLDIER PILE RETAINING WALL SAN LUIS OBISPO 93403

(805)546-8288

CAMBRIA CA 93428
(805)927-4559



Page 60
Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SL0-46-32.1/36.7 IN SAN LUIS OBISOP COUNTY IN AND NEAR ELITE LANDSCAPING INC RICHARDS, TIM $388,538 12/07/10 0%
05-330744 PASO ROBLES FROM AIRPORT ROAD TO 0.5 2972 LARKIN AVENUE 4485 VACHELL LANE $312,568 02/07/11 o%
NH-P046-(046)E $1,134 12/10/14
MILE WEST OF GENESEO ROAD SAN LUIS OBISPO, CA
-0 PERFORM HIGHWAY PLANTING AND CLOVIS CA 93612 93401 PLANT EST
(559)292-7760 805)542-4765
HE13 WPCP (805)542- SATIS
05-SL0-46-36.6/41_2 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY  HOPKINS, RAMON L. $48,748,564 10/25/10 68%
DI upe PAS ROBLES FRON 0.5 MILE WEST O iC
GENESEO ROAD TO 0.6 MILE EAST OF P 0 BOX 2210 DRIVE ’
P0-46 0-(3EH)P
6205- 015 ALNOND DRIVE PISMO BEACH CA 93448 PASO ROBLES CA 93446
- -0 WIDEN HIGHWAY TO FOUR LANES (805)226-9983
HE13 SWPPP (805)473-3016
HE13
05-SL0-46-40.0/0 IN SAN LUIS OBISPO COUNTY NEAR PASO  SOUZA CONSTRUCTION INC MIKEL, KARL $3,914,870 02/27/13 10%
g?é?ﬁgigf(047)5 ROBLES AT ESTRELLA RIVER BRIDGE P O BOX 3810 102 WHITLEY GARDENS iggg-igg 82;%2;%2 21%
BRIDGE REPLACEMENT DRIVE ’
-0 SAN LUIS OBISPO CA 93403 PASO ROBLES. CA 93446
(805)546-8288 805)226-9860
HE13 (805)226-
05-SL0-46-40.7/46.3 IN SAN LUIS OBISPO COUNTY NEAR PASO PAPICH CONSTRUCTION COMPANY  TIM LANG $32,752,062 05/18/12 28%
05-330774 ROBLES FROM 0.1 MILE EAST OF ALMOND INC 102 WHITLEY GARDENS $5§§2§’§§§ ggjégjii 18%
DRIVE TO 0.8 MILE EAST OF MCMILLAN PO BOX 2210 DRIVE g
CANYON ROAD
CONVERT TO 4-LANE EXPRESSWAY PISMO BEACH, CA 93448 ngg 322L§§13CA o8
HE13 SWPPP (805)473-3016 (805)748-
05-SL0-46-55.1/60.8 IN SAN LUIS OBISPO COUNTY NEAR DREAMBU ILDER $136,061 05/10/13 0%
05-1C3204 CHOLAME FROM ROUTE 41 TO KERN COUNTY 1324 E LAWSON LANE ig 06/04/13 0%
LINE
PLACE CENTERLINE AND SHOULDER PLACENTIA CA 92870
(714)646-3697
HB1
05-SL0-101-7.6/16.5 IN SAN LUIS OBISPO COUNTY IN AND NEAR CALPORTLAND CONSTRUCTION MURDOCK, KEVIN $9,828,448 10/12/10 91%
23&3T8§81_(177)E ARROYO GRANDE AND PISMO BEACH FROM P O BOX 1280 2053 PREISKER LANE, $8é§gg,12§ ég;gg;ig 89%
LOS BERROS UNDERCROSSING TO PISMO SUITE E ’ 05728713

WPCP

State of California Department of Transportation

SANTA MARIA CA 93456
(805)345-3581

CREEK BRIDGE
PLACE HOT MIX ASPHALT

SANTA MARIA CA 93454
(805)347-1965
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SL0-101-35.7/46.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY  SILVA, RICK $33,671,607 12/31/09 0%
giﬁgggigi—(lsg)N ATASCADERO FROM CUESTA GRADE OVERHEAD INC 3230 RIVERSIDE AVE., $31é;ég’882 8%;12;12 o%
01-01 1-(oNy TO 0.2 MI SOUTH OF 101/41 SEPARATION P O BOX 2210 SUITE 130 ’
- - HIGHWAY REHABILITATION
-0 PISMO BEACH CA 93448 ngg 222L§§73A 93446 PLANT EST
HA22 SWPPP (805)473-3016 (805)226- SATIS
05-SL0-101-36.0/37.5 IN SAN LUIS OBISPO COUNTY NEAR SANTA CALPORTLAND CONSTRUCTION SILVA, RICK $1,525,935 08/02/12 5%
gg&gggggg_(zzz)E MARGARITA FROM 0.8 MI SOUTH OF P O BOX 1280 3230 RIVERSIDE AVE, $égg,géi ggjgg;ig 7%
TASSAJARA CREEK ROAD TO 0.4 MILE SANTA MARIA CA 93456 SUITE 130 ’
-0 SOUTH OF ROUTE 101/58 SEPARAT (805)345-3581 PASO ROBLES, CA 93446 SUSPENDED
CONSTRUCT MEDIAN BARRIER - -
HB1 SwPPP (805)226-8279
05-SL0-101-45.3/45.7 IN SAN LUIS OBISPO COUNTY IN CLEAN CUT LANDSCAPE RICHARDS, TIM $565,825 11/09/11 0%
05-402824 ATASCADERO FROM 0.5 MILE NORTH OF 8406 N ARMSTRONG AVE 4485 VACHELL LN $3;§,ggé é;jgg;ié 0%
CURBARIL AVENUE TO ATASCADERO CREEK SAN LUIS OBISPO, CA ’
BRIDGE CLOVIS CA 93619
(559)322-2041 93401 PLANT EST
- HIGHWAY PLANTING, INSTALL IRRIGATION (805)542-4765 SATIS
05-SL0-101-/.8 IN SANTA BARBARA AND SAN LUIS OBISPO FLATIRON WEST INC STIMSON, PATRICK $32,824,310 06/21/11 50%
ggéifgggi-(011)7 COUNTIES IN AND NEAR SANTA MARIA FROM 1770 LA COSTA MEADOWS DRIVE 2053 PREISKER LANE, $28é§;i,g§$ gzjigjii 86%
0.5 MILE NORTH OF SANTA MARIA SUITE E ’
-0 CONNECTOR TO ROUTE 101/16 i¢20¥222021gg 92078 SANTA MARIA, CA 93454
REPLACE SUTRUCTURE, ADD LAND AND - -
HE13 SwPPP (805)748-6733
HE13
05-SL0-166-39.9/40.3 IN SAN LUIS OBISPO COUNTY ABOUT 25  SOUZA CONSTRUCTION INC LEW, MIKE $2,159,290 10/25/12 17%
ggggﬁgggg_(oso)E MILES WEST OF NEW CUYAMA FROM 1.6 PO BOX 3810 2053 PREISKER LANE, $gzg,2ig ig;gg;ii 26%
MILES EAST OF CUYAMA RIVER BRIDGE TO SUITE E ’
-0 4.0 MILES WEST OF CARRIZ ig’(\l)Sl)_g:‘.(si gzézpo CA 93403 SANTA MARIA, CA 93454
CONSTRUCT NEW BRIDGE - -
HB1 SwPPP (805)348-3105
Totals: Authorized Final Amt: $438,792,210 Completed to Date: $283,064,190  Work This Month: $12,426,734
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 06
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-FRE-0-/0 IN FRESNO, KERN AND TULARE COUNTIES TRAFFIC DEVELOPMENT SERVICES $271,186 04/30/13 0%
06-0Q3504 AT VARIOUS LOCATIONS INC $0  05/31/13 0%
INSTALLING COMPRESSOR AND SMART 207 W LOS ANGELES AVE # 252 $0
MOORPARK CA 93021
HM4 (805)523-1914
06-FRE-5-22.8/26_8 IN FRESNO COUNTY NEAR COALINGA FROM J FLETCHER CREAMER & SON INC MENGONI, MARK $2,138,010 07/12/12  100%
06-0M7304 1.8 MILES NORTH OF TUOLUMNE AVENUE 12874 SAN FERNANDO ROAD 3240 N. MILLBROOK $2,081,224 07/30/12 96%
ACHS-0555-(140)3 $0 04/02/13
OVERCROSSING TO 3.1 MILES SOUTH OF FRESNO., CA 93726-5866
IMG-0555-(140)3 SYLMAR CA 91342 ’
ROUTE 5/33 SEPARATION (243)-35-43
--O INSTALL MEDIAN BARRIER (818)367-9748
HB1 SWPPP
06-FRE-33-22.7/59.5 IN FRESNO COUNTY ON ROUTE 33 & ROUTE INTERMOUNTAIN SLURRY SEAL INC $2,830,685 04/29/13 0%
06-0pP7404 198 & IN TULARE COUNTY ON ROUTE 198 P O BOX 1841 $0 05/24/13 0%
AT VARIOUS LOCATIONS $0
PME CHIPSEAL (MEDIUM CHIP) SPARKS NV 89432
(775)358-1355
HM1
06-FRE-33-/0 IN FRESNO, MADERA, KERN AND TULARE  VIKING CONSTRUCTION COMPANY  GANDRATHI, SUNIL $3,453,486 01/15/13 23%
gg&gféggg_(354)E COUNTIES AT VARIOUS LOCATIONS INC 183 W VENTURA COURT iggg,ggg 2?;28;12 12%
0 RETROFIT BRIDGES WITH COMPOSITE P O BOX 1508 KINGSBURG, CA 93631 ’
RANCHO CORDOVA CA 95741 (559)897-7617
HA21 WPCP (916)852-5530
06-FRE-41-1.0/3 IN FRESNO COUNTY NEAR FRESNO ON WINDSOR FUEL COMPANY $1,752,867 04/03/13 0%
06-0N7904 ROUTE 41 FROM LAGUNA AVENUE TO HARLANP O BOX 1029 $0 05/16/13 0%
STP-X019-(024)E AVENUE AND ON ROUTE 43 FROM $0
-0 KINGS/FRESNO COUNTY LINE TO NEB PITTSBURG CA 94565
HMA OVERLAY (925)427-5266
06-FRE-41-27.6/30._4 IN FRESNO FROM ASHLAN AVENUE CLEAN CUT LANDSCAPE MENGONI, MARK $597,550 03/19/12 0%
06-0E9714 OVERCROSSING TO HERNDON AVENUE 8406 N ARMSTRONG AVE 3240 N. MILLBROOK $4;g,ggg gi;igjig o%
UNDERCROSSING CLOVIS CA 93610 FRESNO, CA 93726-5866 ’
REPLACEMENT PLANTING (243)-35-43 PLANT EST
(559)322-2041 SATIS

HB4N WPCP



Page 63
Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-FRE-41-30.7/31.7 IN FRESNO COUNTY FROM 0.3 MILE NORTH ELITE LANDSCAPING VONG, ALAN $632,638 05/24/10 0%
06-0A4904 OF HERNDON AVENUE UNDERCROSSING TO 2972 LARKIN 3240 N MILLBROOK $627,120  06/25/10 o%
SARR-P041-(115)E ERIANT ROAD UNDERCROSSING $1,329 12/04/13
PO-41 1-(5E) CLOVIS CA 93612 FRESNO CA 93726
PLANTING AND IRRIGATION (559)243-3856 PLANT EST
—0 SATIS
SWPPP
06-FRE-99-1.0/7.4 IN FRESNO CO IN AND NEAR KINGSBURG  WABO LANDSCAPE & CONSTRUCTION VONG, ALAN $548,692 12/23/09 84%
06-350714 AND SELMA FROM ROUTE 99/201 INC 3240 N MILLBROOK $500,023 géjig;ig 94%
SEPARATION TO NORTH OF FLORAL AVENUE 726 ALFRED NOBEL DRIVE FRESNO CA 93726
UNDERCROSSING (559)243-3856
PERFORM HIGHWAY PLANTING HERCULES, CA 94547
HE13 SWPPP (510)741-9226
06-FRE-99-26.7/31.6 IN FRESNO AND MADERA COUNTIES IN AND MCM CONSTRUCTION INC HATTON, CURT $40,914,921 10/10/12 6%
ASHLAN AVENUE OVERCROSSING TO 0.6 AVENUE > oo
MILE NORTH OF ASHLAN AVE ?gi2222201221 FRESNO, CA 93726
WIDEN FREEWAY AND REPLACE BRIDGE - _
HE13 SWPPP (559)243-3598
06-FRE-168-7.8/8.2 IN FRESNO COUNTY IN CLOVIS FROM 0.2 TAYLOR BACKHOE SERVICE INC MARK MENGON I $695,406 11/30/12 0%
06-0M9904 MILE WEST OF FOWLER AVENUE 1600 FALCON WAY 3240 N. MILLBROOK ig,gjg 8%;1?;12 1%
OVERCROSSING TO 0.2 MILE EAST OF FRESNO, CA 93726 ’
FOWLER AVENUE OVERCROSSING MERCED CA 95341 (559)243-3543
RAMP METERING AND DRAINAGE SYSTEM (209)384-8424
HB4N WPCP
06-FRE-168-25.5/32.9 IN FRESNO COUNTY AT AND NEAR PRATHER TEICHERT CONSTRUCTION MARK MENGONI $2,051,304 02/05/13 38%
06-0H1004 FROM 0.1 MILE NORTH OF OAK CREEK ROADP O BOX 520 3240 N. MILLBROOK $1,155,974 03/01/13 56%
CSTP-P168-(057)E $1,129,722 07/10/13
o TO 0.1 MILE NORTH OF SJ AND E ROAD FOWLER CA 93625 FRESNO CA 93726
- AC OVERLAY AND RECONSTRUCT MBGR -
(559)813-3100 (559)243-3543
HA22 wPCP
06-FRE-168-40.4/46.6 IN FRESNO COUNTY IN AND NEAR SHAVER AGEE CONSTRUCTION CORPORATION MARK MENGONI $1,405,533 06/06/12  100%
06-0P7904 LAKE FROM 0.6 MILE NORTH OF CRESSMAN P O BOX 629 3240 N. MILLBROOK $1,748,7§g gg;ig;ig 100%
ROAD TO ROAD TO CAMP EDISON FRESNO, CA 93726-5866
COLD PLANE & OVERLAY WITH HMA CLOVIS CA 93613 (243)-35-43 OVER RUN

HM1 WPCP

State of California Department of Transportation

(559)299-3290
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-FRE-180-58.4/60_4 ON ROUTE 180 IN FRESNO COUNTY BETWEEN R AND L BROSAMER INC VONG, ALAN $40,838,957 01/12/12 69%
06-0C1104 ROUTE 41 AND ROUTE 168 1777 OAKLAND BLVD SUITE 300 $21,846,010 01/20/12 9
ACNH-P180-(056)N 3240 N MILLBROOK $3,335.484 12/20/13 O30
BRAIDED RAMPS FRESNO CA 93726
-0 WALNUT CREEK CA 94596 (550)243-3856
(925)627-1700
HE14
06-FRE-180-62.6/66_3 IN FRESNO COUNTY IN FRESNO FROM 0.3 CLEAN CUT LANDSCAPE MOHAMMAD SAMIMI $4,652,056 08/23/12 29%
gg&afﬁigg-(os7)5 MILE WEST OF CLOVIS AVE OC TO 0.8 8406 N ARMSTRONG 3240 N. MILLBROOK $1é§8§,g§é gg;iZ;ii 28%
o MILE EAST OF TEMPERANCE AVE CLOVIS CA 93618 AVENUE ;
- HIGHWAY PLANTING AND IRRIGATION _
(559)322-2041 FEE:N817C24Z§726 5866
WPCP (559)917-
06-FRE-180-71.8/74.5 IN FRESNO COUNTY ABOUT 6.3 MILES EAST AMERICAN PAVING CO $15,297,644 04/23/13 0%
06-342524 OF FRESNO FROM 0.6 MILE WEST OF P O BOX 4348 $0 05/16/13 0%
QUALITY AVENUE TO 0.2 MILE WEST OF $0
SMITH AVENUE FRESNO CA 93744
NEW EXPRESS HIGHWAY (559)268-9886
HE14
06-KER-5-.5/62.6 IN KERN CO AT VARIOUS BRIDGES ON DEBRUIN CONSTRUCTION MICHAEL ROBBINS $664,416 06/14/11 77%
06-0G6804 ROUTES 5, 46, 155 & 178 939 W. CHARTER 183 W. VENTURA $384’523 82;%8;1% 57%
REPLACE JOINT SEALS AND SEAL BRIDGE
STOCKTON, CA 95206 K;§§SEZ§G;4§3 93631
(209)462-5100 (559)246-
HM1 wPCP
06-KER-5-4.1/0 NEAR WHEELER RIDGE, AT BRIDGE NO. 50- ABHE & SVOBODA INC CARY J. CRUZ $2,032,515 04/23/12 93%
06-0NO704 0271 AND NO. 50-0240R; ALSO IN FRESNOP O BOX 251 183 W. VENTURA $1,530,383 05/14/12 9
ACST-P005-(419)1 $208.734 06/13/13 2%
COUNTY NEAR MENDOTA AT BRIDGE NO. 42- KINGSBURG, CA 93631 ’
9E- -C ) PRIOR LAKE MINNESOTA 55372
0253 952Y447-6025 (559)341-3377
-0 MAINTENANCE (952)447-
HM3 WPCP
06-KER-5-5.2/5.9 IN KERN COUNTY NEAR FORT TEJON FROM ARTHURS CONTRACTING, INC. ALNATOUR, HISHAM $1,292,999 10/26/11  100%
06-0L1804 0.2 MIL NORTH TO 0.9 MILE NORTH TO P O BOX 2650 1824 NORRIS RD $1,315,052 11/17/11 ...
HSIM-G005- (189)E $0 05/15/13
0.9 MILE NORTH OF FORT TEJON BAKERSFIELD, CA 93308
10-  1-(9E) OVERCROSS ING ATASCADERO CA 93423 66193914747 05/15/13
-0 (805)461-0104 (661)391- COMPLETED

HB1 SWPPP

State of California Department of Transportation

INSTALL MEDIAN BARRIER



State of California Department of Transportation Page 65

Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 06
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-KER-5-13.5/0 IN KERN COUNTY AT VARIOUS LOCATIONS F D THOMAS INC PETER MULLALY $1,784,000 12/05/12 10%
06-0M2204 PAINT STRUCTURAL STEEL & JOINT SEAL P O BOX 4663 $25,750  12/27/12
MEDFORD OR 97504 (661)391 4767
(541)664-3010 SUSPENDED
HM1 WPCP
06-KER-5-/4.6 IN KERN COUNTY AT FORT TEJON FROM LOS GRANITE CONSTRUCTION COMPANY HISHAM ALNATOUR $11,843,264 02/03/11  100%
06-460604 ANGELES COUNTY LINE TO 0.1 MILE NORTHP O BOX 50085 1824 NORRIS ROAD $11,859,658 02/16/11 ...
IM-0005-(186)2 $293,596 05/20/13
OF GRAPEVINE CREEK BRIDGE BAKERSFIELD, CA 93308 05/21/13
-0 REHABILITATE PAVEMENT WATSONVILLE CA 950775085 66193914747
(831)724-1011 (661)391-
HA22 SWPPP
06-KER-33-19.6/27 IN KERN COUNTY IN AND NEAR TAFT FROM GRANITE CONSTRUCTION COMPANY $1,929,306 05/06/13 0%
06-0Q0704 0.5 MILE NORTH OF 10TH STREET TO 0.2 P O BOX 5127 $0 05/24/13 o%
MILE SOUTH OF SHALE ROAD $0
COLD IN-PLACE RECYCLING AND OVERLAY DAKERSFIELD CA 93388
(661)399-3361
HB1
06-KER-46-32.8/37.5 IN KERN COUNTY NEAR LOST HILLS ON RTEW JAXON BAKER INC $1,942,558 03/19/13 0%
06-0P7104 46 FROM 0.3 MILE EAST OF ROUTE 5 TO P O BOX 994248 $0 04/18/13 0%
0.6 MILE EAST OF CORCORAN ROAD AND $0
NEAR DELANO ON ROUTE REDDING CA 960994248
RHMA AC OVERLAY (530)241-1086
HM1
06-KER-58-15.4/21.4 IN KERN COUNTY ON ROUTE 58, FROM JCT W JAXON BAKER INC $2,410,780 05/02/13 0%
06-0pP7304 ROUTE 33 TO ROAD TO LOKERN PUMP P 0 BOX 994248 $0 05/31/13 0%
STATION & IN KINGS COUNTY ON ROUTE $0
269. FROM 0.2 MI NORTH OF REDDING CA 960994248
AC OVERLAY (530)841-1086
HM1
06-KER-58-59.6/64.4 IN KERN CO NEAR BAKERSFIELD FROM RTE SYNERGY PROJECT MANAGEMENT INC $2,888,374 01/15/13 0%
06-0N1504 58/184 SEPARATION TO 0.2 MILE WEST OF 150 EXECUTIVE PARK BLVD #4100 $0  02/14/13 0%
ACNH-P058-(115)E $0 ’
TEJON HIGHWAY OC & FROM 0.3 MILE WEST
-0 SAN FRANCISCO CA 94134

OF CALIENTE CREEK

OVERLAY WITH HOT MIX ASPHALT (415)467-3000

HM
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-KER-58-99.3/99.7 ON ROUTE 58 IN KERN COUNTY BETWEEN  AMERICAN PAVING CO AMARJIT DHALIWAL $1,598,379 12/20/12 19%
06-0K3904 POSTMILE R99.3 AND POSTMILE R99.7 P O BOX 4348 1824 NORRIS ROAD $366,501  01/10/13 23%
NH-P0O58-(114) BRIDGE REPLACEMENT BAKERSFIELD. CA 93308 $307,625 12/12/13
-0 FRESNO CA 93744 (661)391-4766
(559)268-9886
WPCP
06-KER-58-108.9/0 IN KERN COUNTY NEAR MOJAVE AT C A RASMUSSEN INC PETER MULLALY $1,533,427 08/14/12  100%
06-0G2704 BUSINESS 58 WEST OVERCROSSING 28548 LIVINGSTON AVENUE 805 S. LEXINGTON ST. $1,456,764 09/18/12 95%
ACHS-P058-(113)E $146,466 06/07/13
CONCRETE BARRIER AND WINDSCREEN DELANO, CA 93215
G PO-58 1-(3E) VALENCIA CA 91355 661)720-0970
-0 (661)367-9040 (661)720- OVER RUN
HB1 wPCP
06-KER-99-17.0/22.1 IN KERN COUNTY IN BAKERSFIELD FROM  SECURITY PAVING COMPANY INC  HISHAM ALNATOUR $20,305,792 10/24/12 15%
06-0G8304 0.5 MILE SOUTH OF ROUTE 119 TO WILSONP O BOX 1489 1824 NORRIS ROAD $1§2§I’§2§ ég;gg;ii 10%
ROAD BAKERSFIELD, CA 93308 ’
SUN VALLEY CA 913531489 ’
WIDEN FREEWAY FROM 6 TO 8 LANES -
(818)767-8418 (661)391-4747
SWPPP
06-KER-99-27.0/28_4 ON ROUTE 99 IN KERN COUNTY FROM SECURITY PAVING COMPANY INC $7,486,426 02/20/13 0%
06-0G8404 STATE ROUTE 99/204 OVERHEAD TO P O BOX 1489 $0 03/14/13 0%
BEARDSLEY CANAL $0
WIDEN FREEWAY FROM 6 TO 8 LANES SUN VALLEY CA 913531489
(818)767-8418
SWPPP
06-KER-99-28.4/43.9 IN KERN COUNTY IN BAKERSFIELD FROM  SECURITY PAVING COMPANY INC  SAM DHALIWAL $86,170,845 01/18/12 70%
06-0L6404 BEARDSLEY CANAL BRIDGE TO ROUTE P O BOX 1489 1824 NORRIS ROAD $59,856,684 02/14/12 69%
ACE?—POQQ—(SSl)E 46/99 SEPARATION SN VALLEY oA S13591a80 BAKERSFIELD. CA 93308 $3,938,694 09/06/13
- REPLACE EXISTING PAVEMENT _
(818)767-8418 (661)391-4742
HA22 SWPPP
06-KER-99-43.6/49_3 IN KERN COUNTY NEAR AND AT MCFARLAND PROFESSIONAL CONSTRUCTION PETER MULLALY $1,207,099 01/26/12 0%
06-0N1704 FROM 99/46 SEP TO SHERWOOD AVE OC SERVICES 805 S. LEXINGTON ST. $0 03/09/12 0%

REPLACE SLABS AND GRING CONCRETE 4070 NELSON AVE, SUITE A DELANO, CA 93215 $0 12/31/12

CONCORD CA 94520 (661)333-9357

HM wPCP (925)288-1566
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-KER-99-43.9/49.3 KERN COUNTY NEAR FRESNO AND IN DIVERSIFIED CONCRETE CUTTING, MULLALY, PETER $942,704 12/18/12  100%
06-0N17A4 MCFARLAND FROM 0.4 MILE SOUTH OF INC 1824 NORRIS RD $904,4g§ 8;;52;13 100%
ROUTE 43/99 SEPARATION TO SHERWOOD 59 CONEY ISLAND DRIVE BAKERSFIELD, CA 93308 05709713
AVE OVERCROSSING (661)391-1467 COMPLETED
REPLACE CONCRETE SLABS AND GRIND SPARKS, NV 89431
000000000 WPCP CONCRETE
000
06-KER-119-4.7/8.5 ON ROUTE 119 BETWEEN 0.2 MILES EAST GRIFFITH COMPANY PETER MULLALY $3,316,221 01/26/12  100%
06-0J5204 OF WEED CREEK (PM 4.7) AND 0.3 MILES 1128 CARRIER PARKWAY AVE 805 S. LEXINGTON ST. $2,811,542 02/14/12 0,
ACHS-STP -(015)E $0 05/03/13
WEST OF LAKEVIEW WASH BRIDGE (PM 8.5) DELANO, CA 93215
19- 0-(5B) WIDEN SHOULDERS AND HMA OVERLAY BAKERSFIELD CA 93308 (661)7é0 0970 05/06/13
-0 (661)392-6640 OVER RUN
HB1 SWPPP
06-KIN-41-37.5/38.1 IN KINGS COUNTY NEAR LEMOORE FROM 0.3 TAYLOR BACKHOE SERVICE INC DALLIA FOSTER $1,015,704 10/29/12 66%
06-0J0404 MILE SOUTH OF JACKSON AVENUE TO 0.3 1600 FALCON WAY 8530 W ROOSEVELT AVE $299,621 12/13/12 30%
ACNH-P041-(123)E $156,808 06/11/13
O MILE NORTH OF JACKSON AVENUE MERCED CA 95341 VISALIA, CA 93291
o CONSTRUCT LEFT-TURN CHANNELIZATION _
(209)384-8424 (559)651-8333
HB1 SWPPP
06-KIN-41-42.1/44_9 IN KINGS COUNTY NEAR LEMOORE FROM 0.1 TEICHERT CONSTRUCTION HAIDAR HADDADIN $6,668,517 04/06/12 45%
06-416004 MILE SOUTH OF HANDFORD-ARMONA ROAD TO 4401 DULUTH AVE 183 W. VENTURA $2,197,861 04/27/12 33
NH-P0O41-(122)E 0.7 MILE NORTH OF GRANGEVILLE $647,043 11/26/13
. KINGSBURG, CA 93631
-0 ROSEVILLE CA 95678
BOULEVARD 916)645_4800 (559)917-2487
REHAB ROADWAY AND WIDEN SHOULDERS (916)645-
HA22 SWPPP
06-KIN-43-17.9/18.6 IN KINGS COUNTY IN AND NEAR HANFORD AMERICAN PAVING CO JUSTIN KIMURA $853,195 06/11/12  100%
06-0M9004 FROM 0.5 MILE NO OF HANDFOR-ARMONA P O BOX 4348 8530 W ROOSEVELT AVE $845,920 07/16/12 ..,
ACST-P043-(041)E $0 05/22/13
ROAD TO 0.2 MILE NO OF LACEY BLVD VISALIA, CA 93291 05/22/13
- - INSTALL TRAFFIC SIGNALS FRESNO CA 93744 (559)651-8314
(559)268-9886
HBAN SWPPP
06-KIN-198-8.9/10.1 ON ROUTE 198 IN KINGS COUNTY IN GRANITE CONSTRUCTION COMPANY JUSTIN KIMURA $18,809,755 10/24/12 11%
06-325504 KINGS COUNTY FROM ROUTE 41 TO 18 1/2 P 0 BOX 50085 $2,253,813 12/03/12 g
8530 W ROOSEVELT AVE $1.552.856 10/27/14 %%

HE11l SWPPP

State of California Department of Transportation

AVENUE (VINE STREET) (KP 15.1/16.3)

CONSTRUCT INTERCHANGE WATSONVILLE CA 95077

(831)724-1011

VISALIA, CA 93291
(559)651-8315



State of California Department of Transportation

HB1

0.1 MILE N OF AVE 196 TO O.
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 06
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-KIN-198-21.5/28.3 IN KINGS AND TULARE COUNTIES NEAR  WABO LANDSCAPE & CONSTRUCTION JUSTIN KIMURA $1,407,635 05/22/12 49%
22&358igg—(059)E HANFORD FROM 0.5 MILE E OF RTE 43 TO INC 8530 W. ROOSEVELT $1'§Z§'3§2 82;?8;12 84%
o 0.4 MILE OF RTE 99 726 ALFRED NOBEL DRIVE AVE. ’
- HIGHWAY PLANTING
HERCULES CA 94547-1805 VQEQLQQ; ggi593291
HE14 wPCP (510)741-9226 (559)651-
06-MAD-0-/0 IN MADERA AND TULARE COUNTIES AT BEADOR CONSTRUCTION COMPANY $461,700 03/20/13 0%
06-0N7704 VARIOUS LOCATIONS INC $0 04/11/13 0%
POLYESTER OVERLAY & JOINT SEAL 26320 LESTER CIRCLE $0
CORONA CA 92883
HM3 (951)674-7352
06-MAD-41-9.3/15_4 IN MAD CO AT & NEAR COARSEGOLD FROM CENTRAL STRIPING SERVICE INC $320,002 03/27/13 0%
06-0pP7604 0.1 MI NORTH OF RTE 145 TO 0.2 MI 3489 LUYUNG DRIVE $0 05/16/13 0%
SOUTH OF ROAD 406 & FROM 0.9 MI NORTH $0
OF YOSEMITE SPRINGS PA RANCHO CORDOVA CA 95742
REPLACE PAVEMENT DELINEATION (916)635-5175
HM4
06-MAD-99-6.9/8.2 IN MADERA COUNTY NEAR MADERA FROM 0.6 SECURITY PAVING COMPANY INC  OSCAR SHERRILL $43,861,820 12/07/12 8%
06-471004 MILE SOUTH OF AVENUE 12 OC TO 0.7 P O BOX 1489 3240 N. MILLBROOK $1é§§g,f;f 8é;ég;ig a%
MILE NORTH OF AVENUE 12 OC FRESNO, CA 93726-8566 i
RECONSTRUCT INTERCHANGE SUN VALLEY CA 913531489 (559)243-3812
(818)767-8418
HE11 SWPPP
06-MAD-99-9.5/13.1 IN MADERA COUNTY IN AND NEAR MADERA GRANITE CONSTRUCTION COMPANY OSCAR SHERRILL $26,908,843 06/28/11 81%
3ﬁ235339?538)N FROM 0.3 MILE SOUTH OF SOUTH MADERA ATTN JEFF GRIMM 3240 N MILLBROOK $§i=iég=éig 83;?%;1% 83%
o OVERCROSSING TO 0.4 MILE NORTH OF P O BOX 50085 FRESNO, CA 93726 T
- AVENUE 16 OVERCROSSING (559)243-3812
PAVEMENT REHABILITATION WATSONVILLE CA 95077
HA22 (559)441-5715
06-MAD-99-23.3/23.8 ON RTE 99 IN MAD CO BET 0.2 MILE N OF CORAL CONSTRUCTION COMPANY MARK MENGONI $456,008 02/06/13  100%
ﬂg&ﬂvgggé_(sse)E CALIFA OH TO AVE 24 OC NEAR P 0 BOX 347 3240 N. MILLBROOK $455,1gg ggjig;ig 100%
CHOWCHILLA & ON RTE 65 IN TUL CO BET FRESNO CA 93726
-0 WILSONVILLE OR 97070 05/31/13
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-MAD-145-12_.5/25.5 IN MADERA COUNTY NEAR MADERA AT CALIFORNIA TRENCHLESS INC $373,400 04/29/13 0%
06-0P6404 VARIOUS LOCATIONS FROM 0.1 MILE EAST 11875 DUBLIN BLVD STE C-240 $0  05/16/13 o%
OF ROAD 29 TO 0.2 MILE WEST OF ROUTE $0
a DUBLIN CA 94568
REPAIR CULVERTS & PIPELINER (925)361-7046
HM2
06-MAD-145-20.9/25.4 IN MADERA COUNTY ABOUT 9 MILES EAST AGEE CONSTRUCTION CORPORATION $727,287 04/18/13 0%
06-0P7004 OF MADERA FROM ROAD 37 TO ROUTE 41 P O BOX 629 $0 05/16/13 0%
COLD PLANE AND HMA OVERLAY $0
CLOVIS CA 93613
(559)299-3290
HM1
06-TUL-63-2.9/3.2 IN TULARE COUNTY NEAR VISALIA FROM  LEE"S PAVING INC SHELLEY MAGGARD $626,404 11/26/12 0%
06-0K5404 0.1 MILE SOUTH TO 0.2 MILE NORTHOF 1212 N PLAZA DR 8530 WEST ROOSEVELT $0 12/20/12 0%
ACST-P063-(022)E $0
AVENUE 256 AVE
PO-63 0-(2E) REALIGN INTERSECT & INSTALL SIGNAL  YISALIA CA 93201 VISALIA. CA 93291
-0 (559)651-1337 550 65; 8319
HB1 SWPPP (559)651-
06-TUL-99-19.8/25 IN TULARE COUNTY FROM 0.3 MILE NORTH GRANITE CONSTRUCTION COMPANY HAIDAR HADDADIN $9,323,019 12/21/11 98%
06-0E0704 OF AVENUE 152 OVERCROSSING TO ELK P O BOX 50085 183 W. VENTURA $9,154,286 01/18/12 9
ACNH-P099-(553)E 83 W- v $245.112 05/26/13 2%
BAYOU BRIDGE. WATSONVILLE CA 950775085 KINGSBURG, CA 93631
-0 PAVEMENT REHABILITATION (559)917-2487 SUSPENDED
(831)724-1011
HA22 SWPPP
06-TUL-99-22.4/0 IN TULARE COUNTY NEAR TIPTON AT THE GRANITE CONSTRUCTION COMPANY DANIEL CHAPA $8,855,675 04/06/11  100%
06-0A9704 PHILIP S RAINE SAFETY ROADSIDE REST P 0 BOX 50085 $9,073,654 04/25/11 g
NH-SARR-(STP)E AREA S?gZLYAROZiEggzglAVE $0 02/27/13  100%
TPES-AR R-(E) CONSTRUCT NEW FACILITES REST AREA WATSONVILLE CA 950775085 (550)651-8312 BLANT EST
-0 (831)724-1011
HA26 SWPPP SATIS
06-TUL-99-23.5/0 IN TULARE COUNTY IN TULARE AT AVENUE PETERSON-CHASE GENERAL BLAS MARTINEZ $742,961 10/12/12 72%
06-0N8504 184 OVERCROSSING ENGINEERING CONSTRUCTION INC 8530 WEST ROOSEVELT :igf,g;g éé;gg;ig 7a%
REPAIR BRIDGE 1792 KAISER AVENUE AVE ;
IRVINE CA 92614 V;szégi 22223291
HA23 WPCP (949)252-0441 (559)651-
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-TUL-99-23.5/0 IN TULARE COUNTY NEAR TULARE AT PAPICH CONSTRUCTION COMPANY  BLAS MARTINEZ $250,884 12/20/12 0%
06-0N5404 AVENUE 184 OVERCROSSING INC 8530 W ROOSEVELET AVE gg 01/11/13 0%
RAMP OVERLAY P O BOX 2210 VISALIA, CA 93291
PISMO BEACH CA 93448 (559)651-8321
HA22 WPCP (805)473-3016
06-TUL-99-37.3/41.3 IN TULARE COUNTY NEAR GOSHEN FROM 0.9 PAPICH CONSTRUCTION COMPANY  SHELLEY MAGGARD $32,701,185 12/07/12 4%
06-360214 MI SOUTH OF WEST VISALIA OVERHEAD TO INC 8530 WEST ROOSEVELT iigj,ggg é;;ig;ii 19%
0.2 MI NORTH OF NORTH GOSHEN OVERHEAD P O BOX 2210 AVE ;
WIDEN FREEWAY 4-LN FWY TO 6-LN FWY
PISMO BEACH CA 93448 V;szégi 22123291
HE13 SWPPP (805)473-3016 (559)651-
HE13
06-TUL-99-41.3/53.9 IN TULARE AND FRESNO COUNTIES IN AND DIABLO CONTRACTORS INC DEALBA, FERNANDO $69,527,542 01/04/11 71%
06-324504 34,909,914 01/19/11
P 8506-(010)E NEAR KINGSBURG FROM 0.2 MILE NORTH OF 7 CROW CANYON COURT SUITE 100 3240 N. MILLBROOK $$1 b by, 50%
NORTH GOSHEN OVERHEAD TO 0.2 MILE AVENUE » (0%
ii_oa 0-(0E) NORTH OF ROUTE 99/201 i225§222N822094583 FRESNO, CA 93726
- WIDEN ROAD WITH HOT MIX ASPHALT - -
HE13 SwPPP (559)243-3881
06-TUL-99-48.5/53.9 ON SR 99 IN TULARE AND FRESNO W A B O LANDSCAPE & ENQUANHONE, GASHU $3,194,915 10/01/12 23%
06-324514 COUNTIES, AT VARIOUS LOCATIONS FROM CONSTRUCTION INC 183 W VENTURA COURT $§§1,§éi é%;gg;i; 30%
0.3 MILE SOUTH OF MERRITT DRIVE 726 ALFRED NOBEL DRIVE KINGSBURG CA 93631 ’
INTERCHANGE, TO 0.7 MILE NORTH O (559)246-7655
IRRIGATION, PLANTING AND PAVING HERCULES CA 94547
WPCP (510)741-9226
06-TUL-190-21.2/26_4 IN TULARE COUNTY NEAR PORTERVILLE GRIFFITH COMPANY MARTINEZ, BLAS $5,589,531 06/20/12 64%
06-337414 FROM 0.1 MILE EAST OF ROAD 284 TO 1128 CARRIER PARKWAY AVENUE 8530 W. ROOSEVELT AVE $4,055,361 07/16/12 73%
ACST-P190-(016)E $2,561,193 06/26/13
PLEASANT OAK DRIVE VISALIA, CA 93291
P1-90 0-(6E) PAVEMENT REHABILITATION BAKERSFIELD CA 93308
(559)651-8321
-0 (661)392-6640
HA22 SWPPP
06-TUL-216-1.9/2.9 IN TULARE COUNTY IN AND NEAR VISALIA GRANITE CONSTRUCTION COMPANY BLAS MARTINEZ $4,261,761 04/26/13 0%
06-430704 FROM LOVERS LANE TO 0.1 MILE EAST OF 2716 GRANITE COUNT 8530 W.ROOSEVELT AVE 28 05/24/13 o%

HB4C SWPPP

State of California Department of Transportation

COMSTOCK STREET

WIDEN AND REALIGNMENT OF ROUTE 216 FRESNO, CA 93706

(559)441-5700

VISALIA, CA 93291
(559)651-8321
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Statement of Ongoing Contracts as of 05/20/13 06/05/13

District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-TUL-245-16.0/33 IN TULARE COUNTY NEAR BADGER FROM 0.2 GRANITE CONSTRUCTION COMPANY BLAS MARTINEZ $1,156,065 04/18/13 0%
06-0P7204 MILES NORTH OF AVENUE 404 TO 2.6 2716 GRANITE COURT 8530 W.ROOSEVELT AVE 28 05/16/13 o%

MILES SOUTH OF DRUM VALLEY ROAD AND FRESNO CA 93706 VISALIA, CA 93291

FROM 2.4 MILES NORTH OF (559)651-8321

(559)441-5700

L HMA OVERLAY

Totals: Authorized Final Amt: $505,523,845 Completed to Date: $211,033,644  Work This Month: $22,214,351
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-1-11.1/11.1 ROUTE 1 AT RONAN AVENUE IN THE CITY RAKAN INC SAAD, HUSSEIN $171,308 02/06/13 0%
07-4T3904 OF LA/WILMINTON 2312 PARK AVE SUITE 116 17912 CRUSADER AVE $0 04/03/13 o%
TRAFFIC SIGNAL & ROADWAY IMPROVEMEN TUSTIN CA 92782 #101 $0
CERRITOS CA 90707
(949)698-9872 (562)860-3085
HB4N WPCP
07-LA-1-17.8/39.8 IN LOS ANGELES COUNTY AT VARIOUS UNIQUE PERFORMANCE WANG, PAUL $240,226 11/10/11 88%
07-277804 LOCATIONS FROM CAMINO DE LAS COLINAS CONSTRUCTION INC 13230 FIRESTONE BLVD. $242,376 12/21/11 83%
TO SUNSET BOULEVARD 1321 N JEFFERSON ST E2/E2 $32,771 06/19/13
INSTALL SIDEWALK AND CURB RAMPS
ANAHEIM, CA 92807 ;gglg FE SPRINGS, CA SUSPENDED
HB71 WPCP (714)528-2220 (562)926-2537
07-LA-1-32.6/32_6 IN LOS ANGELES COUNTY IN LOS ANGELES SULLY-MILLER CONTRACTING SAYKALI, ZARIF $182,295 04/12/12 97%
07-4T4204 AT PALMS BOULEVARD COMPANY 12975 CULVER BLVD $195,983 07/23/12 100%
INSTALL TRAFFIC SIGNAL & CURB RAMPS 135 S STATE COLLEGE STE 400  L0S ANGELES, CA 90066 $812  06/30/13
BREA CA 92821 (310)822-2396
HB4N WPCP (714)449-8775
07-LA-1-34.6/35.2 IN LOS ANGELES COUNTY, IN SANTA TRUESDELL CORPORATION OF SAYKALI, ZARIF $1,973,943 04/12/12 50%
07-4Y7404 MONICA AND LOS ANGELES, ON ROUTE 1  CALIFORNIA INC 12975 W. CULVER BLVD. $1,811,194  05/09/12 88%
FROM MCCLURE TUNNEL TO ROUTE 1/10 1310 W 23RD STREET LOS ANGELES. CA 90066 $345,674  10/30/13
SEPARATION AND ON ROUTE 10 F (310)821-1847
CLEAN BRIDGE DECK AND REPLACE SEALS |EMPE AZ 85282
HM3 WPCP (602)437-1711
07-LA-1-51.0/52 IN MALIBU FROM NORTH OF SEA VISTA C A RASMUSSEN INC TRUJILLO, GILBERT, JR $4,134,319 12/04/12 9%
07-412214 DRIVE TO VIA ESCONDIDO 28548 LIVINGSTON AVE $144,795 01/10/13 4%
ACST-P414-(100)4 CONSTRUCT TIEBACKS, MICROPILES, $0 04/30/14
-0 VALENCIA CA 91355 31013456270
(661)367-9040 (310)345-
HA23 WPCP
07-LA-1-/28.6 IN LOS ANGELES COUNTY,AT VARIOUS PETERSON-CHASE GENERAL RAM, MAHINDA $2,727,763 07/13/12 40%
XZééYéigi 156)E LOCATION IN LA-1, LA-90, LA-405 ENGINEERING CONSTRUCTION INC 12975 W CULVER BLVD $§gé,ggg 82;;8;12 20%
iy _1_(6E§ ) BRIDGE PRESERVATION 1792 KAISER AVENUE LOS ANGELES, CA 90066 ,
-0 IRVINE CA 92614 (310)821-1847
HA21 WPCP (949)252-0441
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-2-15.3/23 IN LOS ANGELES COUNTY AT VARIOUS WESTERN STRUCTURES MOHSENZADEH, ALI $807,667 03/26/12 81%
07-4Y9104 LOCATIONS 6005 TYLER ST 13171 TELFAIR ST. $608,0;g 83;;8;15 75%
TREAT DECK & REPLACE JOINT SEALS SYLMAR. CA 91342
RIVERSIDE CA 92503 .
(951)352-4300 (213)792-8867 SUSPENDED
HM3 WPCP
07-LA-2-15.9/20._4 IN LA COUNTY IN VARIOUS CITIES AT A M CONCRETE INC IRA, ALFRED $2,608,988 04/19/12 78%
07-266904 VARIOUS LOCATIONS P 0 BOX 579 1525 RANCHO CONEJO $2,491,029 05/16/12 93%
ACST-P000-(C34)9 GORE AREA CLEAN-UP/UPGRADES (CURE) BLVD. 102 $219,505  07/22/13
-0 SUN VALLEY CA 913530579 THOUSAND OAKS. CA 91320
(818)768-4757 (805)480_4928’
HB1 SWPPP
07-LA-2-23.4/82_3 IN LOS ANGELES COUNTY IN AND NEAR MANHOLE ADJUSTING INC RESLER, CAESAR $6,790,660 06/20/12 3%
07-4Y9304 CANADA FLINTRIDGE FROM 0.2 MILE WEST 9500 BEVERLY ROAD 2090 FERN LANE $1,851,7gg 8;;22;15 575
OF ROUTE 2/210 SEP TO SAN BERNARDINO
LINE PICO RIVERA CA 90660 i;ig§2§$’222691208
APPLY CHIP SEAL (323)558-8000
HM1 WPCP
07-LA-5-.7/.7 IN KERN COUNTY NEAR LEBEC AT THE KOCH & KOCH INC HARTANTO, HINDRAWAN $786,518 01/02/13 0%
07-473504 FRAZIER SAND-SALT SHED P O BOX 909 45120 13TH STREET $575,186 01/24/13 71%
CONSTRUCT SAND-SALT SHED WEST $313,658 10/30/13
PENN VALLEY CA 95946 LANCASTER. CA 93535
(530)432-4000 (661)726—6148
HA12 SWPPP
07-LA-5-1.0/18.4 IN LOS ANGELES, ROUTE 5, 105, & 405 HIGHLAND CONSTRUCTION INC NJOYA, DAVID $607,023 01/07/13 0%
07-1w2004 AT VARIOUS LOCATIONS 133 N PIXLEY STREET 18730 S. WILMINGTON $4,ogg 8%;58;12 1%
REPLACE OVERHEAD SIGN PANELS
ORANGE CA 92868 QXECESE;SEINGUEZ CA
(714)538-5156 90220 ’
HM4
(310)609-0264
07-LA-5-1.2/2.1 IN LOS ANGELES COUNTY IN SANTA FE C C MYERS INC TRAN, KELVIN $38,031,172 11/28/11 27%
07-215914 SPRINGS FROM 0.3 MILE SOUTH OF NORTH 1822 S. LEWIS STREET $7,988,971 12/21/11
11229 S. WOODRUFF AVE 4494093 00/04r14 21%

HB5 SWPPP

FORK COYOTE CREEK BRIDGE TO 0.3 MILE

NORTH OF MARQUARDT AVE
WIDEN AND REALIGN FREEWAY

ANAHEIM, CA 92805
(714)978-2726

State of California Department of Transportation

DOWNEY, CA 90241
(562)401-3333



State of California Department of Transportation

26.700 WPCP

PAVING AND INSTALL IRRIGATION SYSTEM
INSTALL IRRIGATION SYSTEM, HWY

PLANTING (909)599-1612

SAN DIMAS, CA 91773

ROSEMEAD, CA 91770
(626)572-6700
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-1.8/3 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC TAWFIK, GAMAL $88,292,143 08/19/11 28%
?aag}gggi_ on SPRINGS AND NORWALK FROM ALONDRA 1770 LA COSTA MEADOWS DRIVE 11229 S. WOODRUEE $§i,1gg-§2; 82;33;1% 28%
(9N ) BOULEVARD OVERCROSSING TO SHOEMAKER AVE. =09
-0 AVENUE OVERCROSSING iggoggigcglgg 90278 DOWNEY, CA 90241
WIDEN AND REALIGH FREEWAY WITH PCC - -
MBS SupPP (562)401-3333
07-LA-5-2.7/4 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC OBEID, AMJAD $74,743,498 08/14/12 10%
07-215934 SPRINGS AND NORWALK FROM 0.1 MILE 1770 LA COSTA MEADOWS DRIVE 11229 S WOODRUEE AVE $5§;f$’2§; 82;%?;%5 8%
NORTH OF CARMENITA ROAD OVERCROSSING DOWNEY, CA 90241 i
SAN MARCOS CA 92078
TO 0.1 MILE NORTH OF SIL (562)401-3333
WIDEN AND REALIGN FREEWAY (760)916-9100
HB5 SWPPP
07-LA-5-4.0/5.8 IN LOS ANGELES COUNTY IN NORWALK FROM SECURITY PAVING COMPANY INC  SAKER, GEORGE $121,042,427 08/23/12 50%
07-215944 0.4 MILE SOUTH OF SAN ANTONIO DRIVE P O BOX 1489 13230 FIRESTONE BLVD gg,ig§=ggg 82;;8;1% %
UNDERCROSSING TO 0.7 MILE NORTH OF SUITE A-2 >l
PIONEER BOULEVARD UN SUN VALLEY CA 91353 SANTA FE SPRINGS CA
ROADWAY WIDENING (SEG 4) (818)767-8418 90670
HB5 SWPPP
(562)345-3125
07-LA-5-6.8/11.6 LOS ANGELES COUNTY IN DOWNEY FROM FBD VANGUARD CONSTRUCTION INC FAYAD, HASSAN $11,284,299 12/23/11  100%
07-253504 ROUTE 5/605 TO WASHINGTON BLVD 651 ENTERPRISE CT 17912 CRUSADER AVE. $10,100,833 01/24/12 92%
HSIM-GO05-(295)4 UNDERCROSS ING $54,414 05/30/13
-- LIVERMORE CA 94550 SUITE 101
O REPLACE BEAM WITH TYPE 60 BARRIER (925)245-1300 CERRITOS, CA 90703 OVER RUN
HAD7 SupPP (562)860-3085
07-LA-5-9.0/11.5 IN LA COUNTY AT VARIOUS ROUTE:LA 5, LATCO CONSTRUCTION INC WANG, PAUL $309,854 06/12/12  100%
gégitiggé—(l55)E PM 9.03/11.5, LA 110, PM 6.36/6.66, 7710 BALBOA AVE. STE. 210A 13230 FIRESTONE BLV $§gg,igg 82;82;12 80%
LA 405, PM 8, LA 605, PM 0.48, AND LASAN DIEGD. CA 92111 UNIT E2/F2 ’
- -0 57, PM R1.78/R2.2 10y341- 0515 SANTA FE SPRINGS, CA OVER RUN
CONSTRUCT CURB RAMP, MODIFY SIGNALs (619)341- 90670
HB71 wPCP
(562)926-2537
07-LA-5-13.6/18.5 RTE 5/710 SEPARATION IN LA&CITY OF  YAKAR GENERAL CONTRACTORS, INCPATEL, PRAVIN $792,570 04/28/11 46%
07-2464E4 COMMERCPERFORM HIGHWAY PLANTING, HMA 113 E. ARROW HWY $710,832 05/17/11 0
902 SAN GABRIEL BLVD $1.950 07727715 89%
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-13.6/18.5 IN LOS ANGELES CO IN LOS ANGELES AND BELAIRE-WEST LANDSCAPE INC PATEL, PRAVIN $649,456 01/04/10 35%
07-246404 CITY OF COMMERCE FROM ROUTE 5/710 PO BOX 6270 902 SAN GABRIEL BLVD $8,413 02/23/10 o0
ACST-0053-(028)E SEPARATION TO ROUTE 5/10 SEPARATION ROSEMEAD CA 91770 $0 04723714
22'53 0-(8E) PERFORM HIGHWAY PLANTING BUENA PARK, CA 91770 (626)572-6702
TEAL WPCP
07-LA-5-15.1/18_2 IN LOS ANGELES IN LOS ANGELES AT O"DONNELL CONSTRUCTION, INC. PATEL, PRAVIN $890,958 03/06/13 30%
07-274504 VARIOUS LOCATIONS 559 W. COVINA BLVD. 902 S. SAN GABRIEL $95,927 03/21/13 11%
ACNH-X037-(159)E UPDGRADE MBGR & CRASH CUSHIONS BOULEVARD $32,302  09/04/13
-0 SAN DINAS CA 91773 ROSEMEAD, CA 91770
(909)394-4510 (626)572:2700
HB1
- -5- . . » - » - E] ’ 0
07-LA-5-15.8/16.9 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE GEN ENG, INC. WANG, SIMON YEH-FU $5,031,830 02/08/11 79%
07-184104 FROM 0.1 MILE NORTH OF LORENA STREET 1792 KAISER AVE 902 SAN GABRIEL BLVD $4,933,552 02/28/11 96%
ACHS-0052-(948)E $1,880 01/15/14
OVERCROSSING TO ROUTE 10/5/101 ROSEMEAD, CA 91770
G 00-52 9-(8E) SEPARATION IRVINE, CA 92614 (626)572..6700
-0 UPGRADE MEDIAN CONCRETE BARRIER (949)252-0441
HA27 SWPPP
07-LA-5-18.5/88.5 IN LOS ANGELES COUNTY AT VARIOUS PETERSON-CHASE GENERAL AZIMA, HASSAN $1,601,668 04/16/12  100%
07-4Y8404 LOCATIONS ENGINEERING CONSTRUCTION INC 3212 ROSEMEAD BLVD., $1,272,377 05/01/12 76%
TREAT BRIDGE DECK AND JOINT SEALS 1792 KAISER AVENUE SUITE 100 $7,685 06/01/13
IRVINE CA 92614 Ezzgog;§’6§2291731 OVER RUN
HM3 WPCP (949)252-0441 (626)572-
07-LA-5-26.7/29_4 IN LOS ANGELES COUNTY IN LOS SECURITY PAVING COMPANY, INC KWAN, KIN $53,857,949 12/06/10 63%
07-121844 ANGELES, GLENDALE AND BURBANK FROM PO BOX 1489 2090 EERN LN $22,289,091 12/20/10 1%
CMLN-6207-(055) ROUTE 5/134 SEPARATION TO MAGNOLIA GLENDALE, CA 91208 $364,939  08/17/15
-0 BOULEVARD OVERCROSSING SUN VALLEY,CA 91353-1489 (818)637-2506
CONSTRUCT HOV LANES (818)767-8418
HB5 SWPPP
07-LA-5-27.4/28.1 IN LOS ANGELES COUNTY IN GLENDALE C A RASMUSSEN, INC. RESLER, CAESAR $6,385,368 10/11/10  100%
07-1786A4 FROM SONORA AVENUE UNDERCROSSING TO 28548 LIVINGSTON AVE 2090 FERN LN $6,613,224 11/02/10 98%
$1,050 07/31/13
ALLEN AVENUE UNDERCROSSING GLENDALE, CA 91208
MODIFY INTERCHANGE VALENCIA, CA 91355 (818)637-2506 OVER RUN

HE11l SWPPP

State of California Department of Transportation
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SWPPP

(909)875-0533

SYLMAR, CA 91342
(818)364-2760
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Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-29.4/31.6 IN LOS ANGELES COUNTY IN BURBANK FROM SECURITY PAVING COMPANY INC  GURFINKEL, VLADIMIR $162,648,823 11/29/12 2%
07-1218w4 WEST MAGNOLIA BOULEVARD OVERCROSSING P O BOX 1489 13171 TELFAIR AVE, $156,163 12/20/12 o%
IM- 005-(078) TO 0.3 MILE NORTH OF BUENA VISTA STE 101 $142,000 01/31/18
-0 STREET/WINONA AVENUE i228¥¢;;E2422 913531489 SYLMAR, CA 91342
REALIGN ROUTE 5 AND RAILROAD TRACKS - _
MBS SwPPp (562)572-5538
07-LA-5-31.6/36 IN LOS ANGELES COUNTY IN BURBANK 0.3 SECURITY PAVING COMPANY, INC. CAO, RODOLFO $56,130,416 10/14/10 67%
07-1218v4 KM SOUTH OF COHASSET STREET PO BOX 1489 5200 W IMPERIAL HWY $43,900,113  10/26/10 77%
SARR-005 -(029)N $1,114,453 12/30/14
UNDERCROSSING TO 0.1 KM NORTH OF LOS ANGELES, CA 90045
00-5 30-(9NCOM SHELDON STREET OVERCROSSING SUN VALLEY, CA 91351-1489 (95115388922
6207- 056-0 CONSTRUCT HOV LANES (818)767-8418
HB5 SWPPP
07-LA-5-36.0/39.4 IN LOS ANGELES COUNTY IN LOS ANGELE S FLATIRON WEST, INC. EID, EMILE $114,178,731 05/06/10 52%
07-1219U4 ON ROUTE 5 FR 0.1KM NORTH OF SHELDON 9215 CRANFORD AVE 9225 CRANFORD AVE $77,536,087  05/24/10 68%
SARR-0053-(033)N STREET OVERCROSSING AND VARIOUS $1,706,360  09/30/14
PACOIMA, CA 91331
00-53 0-(3NCOM LOCATIONS PACOIMA, CA 91331 (818)768-1030
6207- 054-O CONSTRUCT HOV LANES
HB5 SWPPP
07-LA-5-39.2/78 IN LOS ANGELES COUNTY AT VARIOUS CINIUM RISK MANAGEMENT, LLC  AL-JAMAL, ABDUL $582,200 07/21/11  173%
07-4Y2304 LOCATIONS FROM PACOIMA WASH TO SMOKEY M&T BANK LOCKBOX 13171 TELFAIR AVE, $350,780 09/12/11 60%
BEAR ROAD UNDERCROSSING PO BOX 8000 DEPT #717 STE 101 $0  04/26/13
REPLACE JOINT SEAL
BUFFALO, NY 14267 S;g!A$é7cﬁ3Z;342
HA21 WPCP (845)791-6700 (805)797-
07-LA-5-C 43.9/C46_4 IN LOS ANGELES COUNTY IN AND NEAR LOS SECURITY PAVING COMPANY INC  TIEU, FRED $11,262,142 12/12/12 0%
07-252614 ANGELES FROM SAN FERNANDO ROAD P O BOX 1489 45120 13TH STREET $0 01/10/13 0%
IM-005 -(081) OVERHEAD TO 0.2 MILE SOUTH OF WELDON WEST $0 03/01/14
-0 CANYON OVERCROSSING i:T_s\)/?ZI;EI4gg 913532617 LANCASTER, CA 93534
ROADWAY REHABILITATION - _
HAZD PP (661)726-0148
07-LA-5-44.2/46 IN LOS ANGELES COUNTY IN SANTA MCM SECURITY PAVING, JV GURFINKEL, VLADIMIR Y. $135,351,810 03/27/08 72%
07-168004 CLARITA ON ROUTE 5 AND ON ROUTE 14 19010 SLOVER AVE/PO BOX 867 1317 TELFAIR AVE, STE $133,180,250 05/01/08 97
CMLN-6207-(046)N CONSTRUCT HOV LANES AND CONNECTORS 101 $5,864,352 01/08/14
-0 BLOOMINGTON, CA 92316
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Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-46.3/50 IN LOS ANGELES COUNTY IN SANTA FLATIRON WEST INC AL-JAMAL, ABDUL $43,990,802 02/27/12 68%
07-2332A4 CLARITA FROM 0.3 MILE SOUTH OF WELDON 1770 LA COSTA MEADOWS DRIVE 13171 TELFAIR AVE $17,909,381 03/22/12 1%
ACIN-0053-(044)E CANYON OVERCROSSING TO 0.4 MILE SOUTH SYLMAR, CA 91342 $2,133,904  10/09/13
-0 OF PICO CANYON ROAD LYO SAN MARCOS CA 92078 (805)797-1348
WIDEN ROADWAY AND BRIDGES wiTH pcc ~ (760)916-9100
HB4N SWPPP
07-LA-5-53.6/56_3 IN LOS ANGELES COUNTY AT VARIOUS WESTCOAST PUBLIC WORK INC WANG, SIMON YEH-FU $1,363,983 03/25/13 0%
23;$5§§§§ (162)E LOCATIONS 20058 VENTURA BLVD #318 902 SAN GABRIEL BLVD 28 22;2;;12 0%
- - CONSTRUCT SLOPE PAVING AND DRAINAGE
X0-37 1-(2E) WOODLAND HILLS CA 91364 REZEME¢Z’653091770
-0 (818)206-9990 (626)572-
HA42
07-LA-5-54_4/54_4 IN LOS ANGELES COUNTY IN SANTA O"DONNELL CONSTRUCTION INC WIDJAJA, DANIEL $440,597 12/11/12 70%
07-285004 CLARITA AT THE SOUTHBOUND ON-RAMP 559 W COVINA BLVD 25061 W. AVENUE $332,865 01/10/13 73%
IMG- 005-(073) $0 06/28/13
FROM RYE CANYON ROAD STANFORD #70
-0 INSTALL AND UPGRADE SIGNAL AND HMA  SAN DIMAS CA 91773 VALENCIA, CA 91355
(909)394-4510 (661)257-0273
HB4N WPCP
07-LA-5-59.7/73.7 IN LOS ANGELES COUNTY IN VALENCIA AND SECURITY PAVING COMPANY INC ~ WIDJAJA, DANIEL $23,043,926 01/19/11  100%
07-252504 CASTAIC FROM 0.2 MILE NORTH OF LAKE PO BOX 1489 25061 W AVE STANFORD, $23,266,700 02/09/11 98%
SARR-IMO00-(530)4 HUGHES ROAD UNDERCROSSING TO 0.7 MILE STE 7 $789,097  06/26/13
A-1MO0-(530)4 SUN VALLEY, CA 91353-1489
o SOUTH OF VISTA DE (818)767_8416 VALENCIA, CA 91355 OVER RUN
- PLACE RUBBERIZED HMA TYPE G AND - _
HAD2 WPCP (661)257-0273
07-LA-5-64.8/66.1 IN LOS ANGELES COUNTY AT TEMPLIN SECURITY PAVING COMPANY INC  WIDJAJA, DANIEL $10,352,960 08/28/09 83%
07-1X6504 HIGHWAY UNDERCROSSING P O BOX 1489 25061 W. AVE STANFORD $10,241,405 09/15/09 98%
ACIM-4134-(004)E RESTORE ROADWAY ALIGNMENT #70 $0 05/15/14
-0 SUN VALLEY CA 913531489 VALENCIA CA 91355
(818)767-8418 (661)257-0273
HA23 SWPPP
07-LA-5-73.2/88.6 IN LOS ANGELES COUNTY ABOUT 13 MILES GRIFFITH/COFFMAN JOINT VENTUREWIDJAJA, DANIEL $89,451,458 01/12/12 38%
07-252804 NORTH OF CASTAIC FROM 1.2 MILE SOUTH 12200 BLOOMFIELD AVENUE 25061 W. AVE. $37,754,765 02/17/12 42%
ACIM-0053-(047)E $5,545,790 04/28/14

HA22 SWPPP

State of California Department of Transportation

OF VISTA DEL LAGO ROAD OVERCROSSING
TO KERN COUNTY LINE
PCC PAVEMENT,WIDEN MEDIAN SHOULDER

SANTA FE SPRINGS CA 90670
(562)929-1128

STANFORD, #70
VALENCIA, CA 91355
(661)257-0273
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-10-.4/0 IN LOS ANGELES COUNTY IN LOS ANGELES HIGHLAND CONSTRUCTION INC SAMY, RAGY $236,470 10/31/12 14%
07-3X3004 AT 0.4 MILE EAST OF ROUTE 10/101 133 N PIXLEY STREET 902 SAN GABRIEL BLVD $226,110 01/03/13 91%
ACIM-17D3-(004)E $7,201 07/10/14
o SEPARATION ORANGE CA 92868 ROSEMEAD, CA 91770
o RECONST FAILED SLOPE & RETAIN WALL -
(714)538-5156 (626)572-6700
HA23 WPCP
07-LA-10-3.9/13.9 IN LOS ANGELES COUNTY ROUTE 10 POST  HIGHLAND CONSTRUCTION INC $301,066 03/04/13 0%
07-1w4504 MILES 3.9 TO 13.9 133 N PIXLEY STREET $0 04/03/13 0%
REPAIR,LINE,REPLACE CULVERTS $0
ORANGE, CA 92868
(714)538-5156
HM2
07-LA-10-4.9/14.8 IN THE CITY OF LOS ANGELES FROM PETERSON-CHASE GENERAL SAYKALI, ZARIF $2,140,310 12/21/12 1%
07-267504 GATEWAY BLVD TO RTE 110 AND ON RTE  ENGINEERING CONSTRUCTION INC 12975 CULVER BLVD. $7,500 01/11/13 0%
Hs;g—x037—(161) 110 A VARIOUS LOCATIONS. INSTALL 1792 KAISER AVENUE CULVER CITY, CA 90066 $7.500 10/30/14
- METAL BEAM GUARDRAIL AND CONC (310)345-6274
INSTALL MBGR AND CONCRETE BARRIER IRVINE CA 92614
HB1 WPCP (949)252-0441
07-LA-10-20.4/21.5 IN LA COUNTY IN MONTEREY PARK AT CITY WESTCOAST PUBLIC WORK INC AZIMA, HASSAN $1,086,629 03/21/12 30%
07-279804 TERRACE ON RT 10 FROM .3 MILE WEST OF 20058 VENTURA BOULEVARD #318 3212 ROSEMEAD BLVD., $977,585 05/09/12 90%
EASTERN AVE TO RT 10/710 SEP ON RT SUITE 100 $41,302  05/20/14
710 FROM RAMONA TO WOODLAND HILLS CA 91364
(818)206-9990 EL MONTE, CA 91731
CONST MAINTENANCE VEHICLE PULLOUTS -
HAZS SwPPP (626)572-6732
07-LA-10-24.3/0 IN LOS ANGELES COUNTY IN ALHAMBRA AT MURPHY INDUSTRIAL COATINGS, INCPUNJABI, RAJ $833,750 01/10/11 0%
07-3Y7004 ALMANSOR AVENUE OVERCROSSING 2704 GUNDRY AVE 1041 W BADILLO, STE $0 02/08/11 0%
CLEAN AND PAINT BRIDGE GIRDERS SIGNAL HILL. CA 90755 112 $0 09/12/12
’ COVINA, CA 91722 SUSPENDED
(562)427-7720 (626)399-1604
HM3 WPCP
07-LA-10-28.5/46_7 IN LOS ANGELES COUNTY AT VARIOUS J MCLOUGHLIN ENGINEERING CO  PUNJABI, RAJ $2,668,222 04/24/12 68%
07-4Y8104 LOCATIONS ON ROUTE 10 FROM RIO HONDO INC $466,452 05/16/12
1041 W BADILLO STE $54,767 07/17/13  17®

HM3 WPCP

State of California Department of Transportation

BUSWAY TO SAN ANTONIO AVENUE
UNDERCROSSING AND ON ROUTE 164
TREAT BRIDGE DECK, REPLACE SEALS

10641 FULTON CA

RANCHO CUCAMONGA CA 91730
(909)944-1037

112
COVINA, CA 91722
(626)339-1601
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-10-31.1/32.3 IN LA COUNTY IN SAN GABRIEL RIVER FWY M C M CONSTRUCTION BOTROS, SHERIF $49,865,820 02/29/12 29%
07-245404 (RTE 605) & SAN BERNARDINO FWY (RTE P.O. BOX 620 1201 BALDWIN PARK $13,803,912 04/20/12 8%
TT;SXOB?_(154)N 10) FR10 & 605 INTER TO 0.8 M E/RTE SZEZESSSEHLANDS, CA BLVD $1,659,995 07/30/15
10&605 INTERAT RTE 1 BALDWIN PARK, CA 91706
INTERCHANGE IMPROVEMENTS DESIGN G- (626)337-8252
HBAN BUILD
07-LA-10-31.2/33.4 IN LOS ANGELES COUNTY IN BALDWIN PARK FLATIRON WEST, INC. BOTROS, SHERIF $76,530,142 04/30/09  100%
07-117074 FROM ROUTE 605/10 SEPARATION TO 0.2 1201 BALDWIN PARK BLVD. 1201 BALDWIN PARK $64,012,443 05/18/09 83%
HP21-6207-(048)C KM WEST OF PUENTE AVENUE $965,556 09/01/14
N620-7 04-() BALDWIN PARK CA 91706 BALDWIN PARK, CA 91706
UNDERCROSSING (310)924-5666
--O CONSTRUCT HOV LANES
HB5 SWPPP
07-LA-10-42.1/42.1 IN LOS ANGELES COUNTY AT VARIOUS RSB GROUP INC SAAD, HUSSEIN $398,689 01/31/13 49%
07-258704 LOCATIONS 20331 LAKE FOREST DR. #C13 17912 CRUSADER AVE igg'é?; ggjgg;ig 16%
PLACE HMA TEXTURED PAVING & SLOPE #101 ’
LAKE FOREST CA 92630 CERRITOS CA 90703
(949)454-1999 56218603085
HA42 WPCP (562)860-
07-LA-10-42.8/42.8 IN LOS ANGELES COUNTY IN POMONA AND O®DONNELL CONSTRUCTION INC PUNJABI, RAJ $92,495 09/19/12 37%
07-3X3204 88,665 11/06/12
IS D3 (00M)E SAN DIMAS AT ROUTE 10/27 SEPARTION 559 W COVINA BLVD 1041 W. BADILLO, $ io00 Torerts 96%
CONST DEBRIS BARRIER SYSTEM SUITE 112
-0 SAN DIMAS CA 91773 COVINA. CA 91722
(909)394-4510 6261359- 1601
HA23 WPCP (626)339-
07-LA-10-42.9/0 IN LOS ANGELES COUNTY IN POMONA AND RSB GROUP INC CHOU, MICHAEL $286,720 12/28/12 98%
?;:iégég4oo4 SAN DIMAS AT ROUTE 10/57 SEPARATION 20331 LAKE FRONT DRIVE #C13 1041 W. BADILLO STE $§§g’§$3 8;;;1;12 91%
(004) REPLACE SLOPE & APPLY EROSION 112 ’
-0 LAKE FOREST CA 92630 COVINA. CA 91792
(949)454-1999 626 3&9 1601
HA23 WPCP (626)339-
07-LA-14-32.1/52.6 IN LOS ANGELES COUNTY IN SANTA LE SECURITY PAVING COMPANY INC ~ WIDJAJA, DANIEL $31,324,699 01/19/12  100%
07-251604 CLARITA FROM 0.3 MILE NORTH OF SANTA P O BOX 1489 25061 W. AVE. $29,533,735 02/14/12 93%
NH-P0O14-(069)E $0 11/22/13 ’
CLARA RIVER BRIDGE TO 0.4 MILE NORTH STANFORD. #70
-0 SUN VALLEY CA 913531489 ’
OF SIERRA HIGHWAY OVE 818Y767-8418 VALENCIA, CA 91355 OVER RUN
SLAB REPLACEMENT GRINDING & HMA (818)767- (661)257-0273

HA22 WPCP
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 07
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-14-52_.6/59.2 IN LOS ANGELES COUNTY IN AND NEAR SECURITY PAVING COMPANY INC  WIDJAJA, DANIEL $9,178,899 02/10/12 69%
07-254904 PALMDALE FROM 0.4 MILE NORTH OF P O BOX 1489 25061 W. AVE. $7,766,688 03/06/12 92%
NHPO-1406-(8E ) $1,301,272 08/02/13 ?
SIERRA HIGHWAY OVERCROSSING TO STANFORD, #70 »OVL
-0 SUN VALLEY CA 913531489
ANAVERDE CREEK (818)767-8418 VALENCIA, CA 91355
PLANE & PLACE HMA & REPLACE SLABS - _
HAD2 WPCP (661)257-0273
07-LA-14-58_2/77 LA COUNTY IN CITY OF PALMDALE AND DREAMBUILDER VAZIRANI, MANSUKH $1,151,420 12/27/12 42%
ga—i§3304004 LANCASTER BETWEEN AVENUE S UNDER- 1324 E LAWSON LN 45120 13TH STREET $;g?,ggi 8%;18;12 40%
E) -(004) CROSSING AND AVENUE A OVERCROSSING BLACENTIA CA 92870 WEST ’
- REPAIR SLOPE AND EROSION CONTROL
(714)646-3697 ngiAiZERélig 93534
HA23 SWPPP (661)726-
07-LA-14-60.0/69.3 IN LOS ANGELES COUNTY IN PALMDALE AND J FLETCHER CREAMER & SON INC VAZIRANI, MANSUKH R $1,660,625 03/26/12 67%
07-274004 LANCASTER FROM 0.2 MILE NORTH OF 12874 SAN FERNANDO ROAD 45120 13TH ST. WEST $1,583,255 04/13/12 98%
HSNH-P014-(070)G $2,172 06/30/13
PALMDALE BOULEVARD TO AVENUE 0-8 AND LANCASTER, CA 93534
PO1-4E07-() SYLMAR CA 91342
FROM 0.8 MILE SOUTH OF (661)726-0148
--O REPLACE MBGR AND INSTALL DRAINAGE (818)367-9748
HB1 wPCP
07-LA-19-/19.2 IN LOS ANGELES COUNTY IN LOS TRUESDELL CORPORATION OF $1,128,118 12/12/12 0%
07-4Y7504 ANGELES, LA-19,22,47,91,110, CALIFORNIA INC $0 01/10/13 0%
ACBR-X037-(157)E 405,605,710,VARIOUS LOCATIONS 1310 W 23RD STREET $0
P- -O) TREAT BRIDGE DECK, REPLACE SEALS
TEMPE AZ 85282
HA21 WPCP (602)437-1711
07-LA-22-1.1/1.4 IN LOS ANGELES COUNTY IN LONG BEACH AMERICA WEST LANDSCAPE INC TRAN, KELVIN $305,638 04/19/10 0%
07-4T1504 FROM NORTH STUDEBAKER ROAD TO SAN 15086 LA PALMA DRIVE 11229 S WOODRUFE AVE $291,423 8?;52;ig 0%
GABRIEL RIVER BRIDGE CHING. CA 91710 DOWNEY, CA 91303
HIGHWAY PLANTING AND IRRIGATION ’ -
(909)393-6300 (562)401-3333 PLANT EST
HA25 SWPPP SATIS

07-LA-22-1.1/1.4
07-4T15A4

201.21

IN LOS ANGELES COUNTY IN LONG BEACH
FROM NORTH STUDEBAKER ROAD TO SAN

GABRIEL RIVER BRIDGE
HIGHWAY PLANTING AND

IRRIGATION WORK

PACIFIC RESTORATION GROUP,
P.0. BOX 429

PERRIS, CA 92572

INCTRAN, KELVIN

11229 S WOODRUFF AVE
DOWNEY, CA 90241
(562)401-3333

$40,310 04/01/13
$0 04708713
$0 09/13/13

0%
0%
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-27-11.0/15.9 IN LOS ANGELES COUNTY IN LOS ANGELES HIGH LIGHT ELECTRIC INC. SAYKALI, ZARIF $479,257 06/16/09  100%
07-470204 FROM MULHOLLAND DRIVE TO SCHOENBORN PO BOX 7339 12975 W CULVER BLVD $494,1§g 8;;28;22 100%
STREET
INSTALL TRAFFIC SIGNALS RIVERSIDE, CA 92513 o e e 20088 05/06/13
(310)345-6275 OVER RUN
HB4N WPCP
07-LA-47-.8/2.1 LA-47 VINCENT THOMAS BRDGE IN HARBOR GRIFFITH COMPANY AKBARIAN, MASSOD $10,735,000 10/31/11 95%
07-3X6704 AREA BETWEEN CITY OF SAN PEDRO & 3050 E. BIRCH STREET 17912 CRUSADER AVE. $9,951,236 12/21/11 93%
$387,338 05/21/13
TERMINAL ISLE REPAIR EXTENSIVE SUITE 101 05730713
STRUCTURAL DAMAGE DIR"S EMERG BREA, CA 92821 CERRITOS, CA 90703
REPAIR STRUCTURAL DAMAGE OF BRIDGE -
0200202 (562)860-3085
0
07-LA-47-.9/2 IN LOS ANGELES COUNTY IN LOS ANGELES SAFWAY SEERVICES LP AKBARIAN, MASSOD $2,320,196 06/16/10 90%
07-4Y5004 AT VINCENT THOMAS BRIDGE 601 WEST 140TH STREET $1,796,453 07/13/10 86Y%
$0 02/28/15 ’
RELOCATE PLATFORM SYSTEM
GARDENA CA 90248 (562)860-3085
HM3 SWPPP
07-LA-47-2.3/0 IN LOS ANGELES COUNTY AT VARIOUS TRAFFIC DEVELOPMENT SERVICES GALLARDO, SAM $654,465 01/30/13 54%
2Z;§Zigg§—(160)E LOCATIONS 207 W LOS ANGELES AVE #252 18730 S WILMINGTON ggj-ggi 8?;52;13 13%
UPGRADE MBGR, TRTMNTS & CRSH CUSHNS AVE STE 103 ’
PGX0-37 1-(OE) MOORPARK CA 93021 RANCHO DOMINGUEZ CA
-0 (805)523-1914 90220
HB1 WPCP
(310)609-0264
07-LA-47-3.4/4.6 IN LOS ANGELES COUNTY IN LONG BEACH M C M CONSTRUCTION INC SUI, HAMMER $184,079,567 06/30/11 24%
07-138204 AND LOS ANGELES ON ROUTE 47 FROM 460 N. HENRY FORD AVENUE 450 N. HENRY EORD $43,710,709 07/13/11 oa%
NHBR-P047-(010)N OCEAN BOULEVARD TO ROUTE 103 AVENUE $1,267,858 12/14/16
-0 JUNCTION AND ON ROUTE 103 FROM ?é;g;XEEOZé4EA 90744 WILMIMGTON, CA 90744
REPLACE STEEL BRIDGE WITH CIP - -
HA21 SWPPP (562)216-5940
07-LA-57-.9/11.6 IN LOS ANGELES COUNTY AT VARIOUS LO PETERSON-CHASE GENERAL PUNJABI, RAJ $984,320 03/26/12 96%
07-4Y8304 CATIONS ENGINEERING CONSTRUCTION INC 1041 W. BADILLO SUITE $9gi-g%g gg;;g;ig 91%
METH DECK,JOINT SEAL,SPALL REPAIR, 1792 KAISER AVENUE 112 ’
IRVINE CA 92614 CEZQN§§QCﬁ6§i7ZZ
HM3 WPCP (949)252-0441 (626)339-



HM1 WPCP

MILE WEST OF COMPTON CREEK BRIDGE AND
OVERHEAD TO ROUTE 91/19
COLD PLANE AC AND PLACE HMA

ORANGE CA 928569020
(714)637-1550

DOWNEY, CA 90241
(562)401-3333
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-60-11.6/23.6 IN LA COUNTY IN CITY OF INDUSTRY AND FLATIRON WEST INC DOUGHLY JOE $69,708,809 12/22/11 43%
2Z&ﬁ?gggg—(140)E DIAMOND BAR FROM ROUTE 60/605 1770 LA COSTA MEADOWS DRIVE 721 BREA CANYON ROAD $é3,2;2-égé 8%;%8;12 270
SEPARATION TO S57/60 SEPARATION SAN MARCOS CA 92078 STE A 209
-0 REPLACE PCC SLAB, GRIND PAVEMENT WALNUT, CA 91789
(760)916-9100 (909)594-2350
HA22 SWPPP
07-LA-90-1.0/3.5 IN LOS ANGELES COUNTY AT BALLONA POWELL CONSTRUCTORS INC RAM, MAHINDA $1,753,093 12/12/12 18%
L N 1207 1. Uk o, i
CONSTRUCT STORM WATER TREATMENT BMP ;
-0 FONTANA CA 92335 LgioAgggszAQCA 90066
(909)356-8880 (310)920-
HWM SWPPP
07-LA-90-1.7/2.6 IN LOS ANGELES COUNTY IN LOS ANGELES POWELL CONSTRUCTORS INC TRUJILLO JR., GILBERT $849,095 06/27/12 93%
07-275804 FROM CENTINELA AVENUE UNDERCROSSING 8555 BANANA AVENUE 12975 W. CULVER BLVD. $852,051 07/20/12 98%
ACHS-P090-(013)E $22,964 08/31/13
PGP0-90 0-(3E TO ROUTE 405 FONTANA CA 92335 LOS ANGELES, CA 90066
GB) PLACE CONCRETE BARRIERS (310)821-1847
-0 (909)356-8880
HB1 WPCP
07-LA-91-6.4/12 IN LOS ANGELES COUNTY IN LOS ANGELES TRUESDELL CORPORATION OF NJOYA, DAVID $2,208,336 02/02/12  100%
gé&ﬁﬁgggé-(lss)E AND LONG BEACH AT ROUTE 110/91 CALIFORNIA INC 18730 WILMINGTON $2,235,5Zg gijgg;ig 100%
SEPARATION AND ROUTE 91/710 1310 W 23RD STREET AVE., #103 05706713
-0 SEPARAT ION TEWPE AZ 85282 RANGO DOMINGUEZ, CA COMPLETED
REPAIR BRIDGE CRACKS AND OVERLAY 90220
HA21 wPCP (602)437-1711
(310)609-0264
07-LA-91-9.7/11.7 IN LOS ANGELES COUNTY IN COMPTON AND AUTOBAHN CONSTRUCTION INC SAAD, HUSSEIN $1,139,312 05/02/12 29%
23;%%3%2;_(004)E LONG BEACH AT VARIOUS LOCATIONS FROMAP O BOX 11238 17912 CRUSADER AVE., i;gg,ggg ggjéi;ii 61%
ACACIA AVENUE UNDERCROSSING TO LOS SUITE 101 ’
47-B2 0-(4E) SANTA ANA, CA 927111238
o ANGELES RIVER (714)769-7025 CERRITOS, CA 90703
- HIGHWAY PLANTING AND IRRIGATION - _
HA23 SwPPP (562)860-3085
07-LA-91-10.1/14.6 IN LOS ANGELES COUNTY IN COMPTON, R J NOBLE COMPANY WANG, MIKE $786,179 04/09/12 84%
07-3Y9504 LONG BEACH AND BELLFLOWER FROM 0.1 P O BOX 620 11229 S WOODRUFE AVE $758,Zgg 82;%;;1% 97%
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-101-6.3/8.3 IN LA COUNTY IN LOS ANGELES FROM YAKAR PATEL, PRAVIN $901,919 06/13/11 0%
2Z&ﬁT2§gi JO1SE SUNSET BLVD OVERCROSSING TO 0.3 MILE 113 E ARROW HWY 902 S. SAN GABRIEL $8gi,iig 82;2?;1% 0%
-Q101-(201) NORTH OF PILGRIMAGE OVERCROSSING BOULEVARD ’
-0 WATER CONSERVATION MEASURES igggg;ggslgﬁ291773 ROSEMEAD, CA 91770 PLANT EST
HA25 SWPPP (626)572-6700 SATIS
07-LA-101-15.5/16.1 IN LOS ANGELES COUNTY IN LOS ANGELES SEMA CONSTRUCTION, INC. TRUJILLO, GILBERT $5,093,748 01/13/11 73%
ga:éigiﬁﬁlss)E FROM 0.7KM EAST OF VAN NUYS BOULEVARD 6 ORCHARD, STE 150 12975 W. CULVER BLVD $5,0§3,$gg 22;;2;1% 98%
UNDERCROSSING TO 0.4KM WEST OF VAN LOS ANGELES, CA 90066 ’

LAKE FOREST, CA 92630
(949)470-0500

-0 NUYS BOULEVARD UNDE
WIDEN OFF RAMPS

(310)821-1847

HB4C SWPPP
07-LA-101-31.2/39.3 IN LOS ANGELES AND VENTURA COUNTIES PETERSON-CHASE GENERAL IRA, ALFRED $491,637 05/24/12  100%
07-4Y7104 AT VARIOUS LOCATIONS ENGINEERING CONSTRUCTION INC 1525 RANCHO CONEJO $4gg,igé 82;28;1% 94%
REPLACE SIGN AND SIGN STRUCTURES 1792 KAISER AVENUE BLVD STE102 ;
IRVINE CA 92614 T:ggsﬁgg Zgg:’ CA 91320
HM4 WPCP (949)252-0441 (805)480-
07-LA-105-14.1/14.6 IN LOS ANGELES COUNTY IN PARAMOUNT AT BEADOR CONSTRUCTION COMPANY  ARIAS, JUAN $785,700 06/06/12 87%
07-4S8404 0.1 MILE WEST OF FACADE AVENUE INC 11229 SOUTH WOODRUEE $35-228 gg;gg;ig a%
OVERCROSSING 26320 LESTER CIRCLE AVENUE
MODIFY PUMPING STATION
CORONA CA 92883 DgggEzélcg3zgz41
HA42 WPCP (951)674-7352 (562)401-
07-LA-107-2.1/3.7 IN LOS ANGELES COUNTY IN TORRANCE ALL AMERICAN ASPHALT $959,651 04/17/13 0%
07-1Ws5504 FROM FASHION WAY TO EL NIDO UNDERPASS P O BOX 2229 $0 05/16/13 0%
COLD PLANE AC PAVEMENT AND OVERLAY $0
CORONA CA 928782229
(951)736-7600
HM1
07-LA-110-1.1/8.8 IN LOS ANGELES COUNTY FROM MCARTHUR  O"DONNELL CONSTRUCTION INC GALLARDO, SAMUEL $283,516 11/30/12 33%
?;—i§g404 AVENUE OVERCROOSING TO LA-110/405 559 W COVINA BLVD 18730 S WILMINGTON $281,521 12/27/12 95%
-47B6-(004) SEPARATION $21,260 01/31/14
- SAN DIMAS CA 91773 AVE
O REPAIR SLOPE EROSIONS RANCHO DOMINGUEZ CA

(909)394-4510
90220

HA23 wPCP
(310)609-0264
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-110-21.2/22.8 IN LOS ANGELES COUNTY IN LOS ANGELES FLATIRON WEST, INC. SAMY, RAGY $22,640,420 11/12/09 0%
22;3?;133_(017)E FROM 0.1 KM SOUTH OF WASHINGTON 6185 AUTO CENTER DR 902 SAN GABRIEL BLVD. $22-3gg,ggg ig;g;jgi o%
O BOULEVARD UC TO 0.2 KM NORTH OF BUENA PARK. CA 90621 ROSEMEAD, CA 91770 ?
WILSHIRE BOULEVARD OC ’ (626)572-6700 PLANT EST
CONSTRUCT AUXILIARY LANES SATIS
HB4N SWPPP
07-LA-110-24.1/30.5 IN LOS ANGELES COUNTY IN LOS ANGELES ALL AMERICAN ASPHALT AZIMA, HASSAN $3,006,730 06/11/12 65%
07-3Y3004 AND SOUTH PASADENA FROM 0.1 MILE P O BOX 2229 3212 ROSEMEAD $182,221 07/03/12 6%
SOUTH OF COLLEGE STREET OVERCROSSING BOULEVARD, #100 $182,221  08/15/13
CORONA CA 928782229
TO ORANGE GROVE AVENU (951)736-7600 EL MONTE, CA 91731
COLD PLANE AND AC OVERLAY - -
V1B WPCP (626)572-6732
07-LA-110-30.5/31.9 IN LOS ANGELES COUNTY ROUTE 2, 5, 110 ALL AMERICAN ASPHALT WANG, SIMON YEH-FU $809,543 04/23/13 0%
07-1W6004 AT VARIOUS LOCATIONS P O BOX 2229 902 SAN GABRIEL BLVD 28 05/16/13 o%
COLD PLANE EXISTING PAVEMENT & RHMA
CORONA, CA 928782229 ?225%5?2’632091770
(951)736-7600
HM1
07-LA-118-7.8/7.8 IN LOS ANGELES COUNTY AT VARIOUS PETERSON-CHASE GENERAL SAMY, RAGY $586,133 06/06/12 70%
07-4Y4604 LOCATIONS ENGINEERING CONSTRUCTION INC 902 SAN GABRIEL BLVD. :ggg,ggi ggjgg;ig 38%
REPLACE LIGHTWEIGHT OH SIGN 1792 KAISER AVENUE ROSEMEAD, CA 91770 ;
IRVINE CA 92614 (626)572-6700
HM4 wPCP (949)252-0441
07-LA-118-11.5/13.7 IN LOS ANGELES COUNTY IN LOS ANGELES CLEAN CUT LANDSCAPE CHAVEZ, EFRAIM $1,610,222 12/12/12 47%
07-2770U4 FROM ROUTE 5 INTERCHANGE TO ROUTE 210 8406 N ARMSTRONG AVE 13171 TELFAIR AVE, $32,324 01/11/13 20
NHE§118‘(063) INTERCHANGE EAST AND WESTBOUND CLOVIS CA 93610 STE 101 $24,426 09/18/13
- EROSION CONTROL SYLMAR, CA 91342
(559)322-2041 (818)364-2760
HA42 SWPPP
07-LA-134-5.6/0 IN LOS ANGELES COUNTY W/B C.A. RASMUSSEN, INC. SUBEH, MAHER $985,000 04/12/12  100%
07-3X7804 LA134@TRANSITIONROAD TO LA-5 PM5.6 IN 28548 LIVINGSTON AVENUE 2090 FERN LANE $918,223 ggjég;ig 93%
GRIFFITH PARK AREA REPAIR DAMAGE TO VALENCIA. CA 91355 GLENDALE, CA 91208
BRIDGE COLUMNS,A/C SHOULDDIR"S ’ (818)637-2509 OVER RUN
20,20 TO REPAIR DAMAGE FROM FUEL FIRE

201130
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07-LA-134-/13.3 IN LOS ANGELES COUNTY IN VARIOUS PETERSON-CHASE GENERAL AZIMA, HASSAN $3,331,665 03/04/13 0%
g;&ﬁfgigi_ 0360 E CITIES BETWEEN ROUTE 170 AND ROUTE ~ ENGINEERING CONSTRUCTION INC 3212 ROSEMEAD BLVD., 28 03/20/13 o%
o (036) 210 1792 KAISER AVENUE SUITE 100
- INSTALL MBGR
IRVINE CA 92614 E;2z0§;5’6$2291731
HB1 (949)252-0441 (626)572-
07-LA-134-/10 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS INC IZADPANAH, MOE $2,205,211 09/13/12 43%
gé&ﬁZ§gg§_(lsg)E LOCATIONS FROM WB 134 TO NB 170 8555 BANANA AVENUE 3212 ROSEMEAD BLVD., $1,g§f,§gg ig;%g;ig 46%
o CONNECTOR OC TO FIGUEROA STREET 0OC FONTANA CA 92335 SUITE 100 ’
- BRIDGE RAIL REPLACEMENT
HA21 WPCP (626)572-
07-LA-134-/11_4 IN LOS ANGELES COUNTY AT VARIOUS J MCLOUGHLIN ENGINEERING CO  RESLER, CAESAR $2,509,927 05/17/12  100%
TREAT BRIDGE DECK AND JOINT SEALS 10641 FULTON CT GLENDALE, CA 91208 ’
RANCHO CUCAMONGA CA 91730 (818)637-2506 OVER RUN
HM3 WPCP (909)944-1037
07-LA-138-54.3/55.3 IN LOS ANGELES COUNTY AT LITTLEROCK TORO ENTERPRISES INC TIEU, FRED $6,196,654 10/26/11  100%
07-127224 FROM 77TH STREET EAST TO 0.2 KM EASTP O BOX 6285 45120 13TH ST. WEST $6,384,498 12/02/11 99%
NP-P138-(044)E $0 05/15/13
o OF 87TH STREET EAST OXNARD CA 93031 LANCASTER, CA 93534
- WIDEN HIGHWAY WITH HMA OVER AB _
(8054834515 (661)726-0148
HE13 SWPPP
07-LA-138-63.4/66 IN LOS ANGELES COUNTY IN LLANO FROM GRANITE CONSTRUCTION COMPANY HARTANTO, HIN $10,747,960 12/15/11 30%
07-127274 0.5 KM WEST OF 165TH STREET EAST TO P O BOX 50085 45120 13TH ST W $10,863,517 01/05/12 99%
ACNH-P138-(046)E $0 01/28/14
O 0.6 KM WEST OF 190TH STREET EAST WATSONVILLE CA 950775085 LANCASTER, CA 93534
- WIDEN ROAD FROM 2 TO 4 LANES -
(831)724-1011 (818)262-7120
HE13 SWPPP
07-LA-170-17.7/20.3 IN LOS ANGELES COUNTY IN NORTH Y AKAR IZADPANAH, MOE $1,698,120 12/11/12 28%
07-2769U4 HOLLYWOOD NORTH AND SOUTHBOUND FROM 113 E ARROW HIGHWAY $18,100 01/10/13 g
NH-P170-(004) 8212 ROSEMEAD $18.100 12/15/16 1%

SWPPP

State of California Department of Transportation

VANOWEN STREET TO SHELDON STREET
PLANTING, INSTALL IRRIGATION, SLOPE

SAN DIMAS CA 91733
(909)599-1612

BOULEVARD, #100
EL MONTE, CA 91731
(626)572-6732
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-210-5.7/5.7 IN LOS ANGELES COUNTY NEAR LOS O"DONNELL CONSTRUCTION INC MOHSENZADEH, ALI $382,315 04/05/12 90%
22;3T318§_(811)E ANGELES AT ROUTE 118/210 SEPARATION 559 W COVINA BLVD 13171 TELFAIR AVE. $372,1;g 83;%3;15 97%
INSTALL CONCRETE BARRIER RAILING 101 & 102
21-01 8-(1E) SAN DIMAS CA 91773 SYLMAR. CA 91342
-0 (909)394-4510 B1oa50t-2760 SUSPENDED
HB1 WPCP (818)364-
07-LA-210-9.0/48_1 IN LOS ANGELES COUNTY FROM POSTMILE J FRANCIS COMPANY SHALVIRI, ALI $1,139,966 12/04/12 40%
07-1W0504 R9.0 TO R48.1 16197 KRAMERIA AVE P.O. BOX 9819 iggg,ggg ggjggjig 320
METH DECK,JOINT SEALS SPALL REPAIR ;
RIVERSIDE CA 92504 Ggi:D2;5’223691226
(951)776-9100 (818)637-
HM3 wPCP
07-LA-210-14.2/22.6 IN LOS ANGELES COUNTY AT VARIOUS C A RASMUSSEN INC RESLER, CAESAR $2,021,077 06/26/12 53%
07-4Y0104 LOCATIONS FR LA TUNA CANYON RD UC TO 28548 LIVINGSTON AVENUE 2090 FERN LANE $1,081,643 07/20/12 54%
$1,065,118 08/13/13
0.1 MILE EAST OF ARROY BLVD OC GLENDALE, CA 91208
PLACE RHMA VALENCIA CA 91355 (818)637..2506
(661)367-9040
HM1 WPCP
07-LA-210-15.0/36 IN LA COUNTY IN LOS ANGELES AT POWELL CONSTRUCTORS INC KAROUT, REDA $8,756,304 11/14/12 11%
23;5?83?3-(812) VARIOUS LOCATIONS 8555 BANANA AVENUE 1041 W. BADILLO SUITE $l§§2§’§;§ é?fégfiﬁ 19%
SAND FILTERS & INFILTRATION DEVICES 112 ;
-0 FONTANA CA 92335 COVINA. CA 91722
(909)356-8880 626 3&9 1601
HA42 SWPPP (626339~
07-LA-210-17.8/0 IN LOS ANGELES COUNTY AT PICKENS POWELL CONSTRUCTORS INC $482,574 09/17/12 0%
07-2X8404 CANYON FLUME OVERCROSSING 8555 BANANA AVE $0 10/17/12 0%
ACST-4783-(004)E REPLACE FLUME PROTECTIVE LINER $0 07/30/13
- -() FONTANA CA 92335
(909)356-8880
HA23 WPCP
07-LA-210-30.7/41.4 IN LA COUNTY ON ROUTE 210 AT VARIOUS PETERSON-CHASE GENERAL AZIMA, HASSAN $566,016 03/27/12  100%
07-267004 LOCATIONS FROM HUNTINGTON DRIVE TO ~ ENGINEERING CONSTRUCTION INC 3212 ROSEMEAD BLVD., $517,7gg gjjig;ig 100%

HA28 WPCP

AZUSA AVENUE

State of California Department of Transportation

CONSTRUCT VEHICLE PULLOUTS AND PAVE

1792 KAISER AVENUE

IRVINE CA 92614
(949)252-0441

SUITE 100
EL MONTE, CA 91731
(626)572-6732
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-210-49.1/52.1 IN LOS ANGELES COUNTY IN CLAREMONT  STL LANDSCAPE AVE PUNJABI, RAJ $290,292 03/26/12 0%
07-4T74604 FROM THOMPSON CREEK BRIDGE 8122 COMPTON AVE 1041 W BADILLO STE $272,026  05/09/12 o%
ACST-P210-(013)E UNDERCROSSING TO BASELINE ROAD 112 $0 09/19/13
P2-10 0-(3E) OVERCROSSING LOS ANGELES CA 90001 COVINA. CA 91792
--O PLACE HIGHWAY PLANTING (323)581-8200 , poANT EST
HAS SWPPP (626)339-1601 SATIS
07-LA-405-.4/10.5 IN LOS ANGELES COUNTY IN LONG BEACH CHUMO CONSTRUCTION INC GALLARDO, SAM $792,390 11/07/12 56%
23;5?3?23_(004)E SIGNAL HILL AND CARSON FROM 14425 JOANBRIDGE STREET 18730 S. WILMINGTON $§é§’é§? éé;ggjig 85%
STUDEBAKER ROAD UNDERCROSSING TO AVE.STE103 ’
-0 CARSON STREET UNDERCROSSING BALDWIN PARK CA 91706 RANCHO DOMINGUEZ, CA
s Suppe REPAIR SLOPE EROSIONS (626)960-9502 90220
(310)609-0264
07-LA-405-16.1/20.7 IN LOS ANGELES COUNTY IN HAWTHORNE, ALL AMERICAN ASPHALT NJOYA, DAVID $4,510,230 05/09/11  100%
07-4Y5304 LAWNDALE, REDONDO BEACH AND TORRANCE PO BOX 2229 18730 S WILMINGTON $3,920,775 06/01/11 a3%
FROM 0.1 MILE NORTH OF YUKON AVENUE AVE, #103 $437,499  05/31/13
CORONA, CA 92878-2229
UNDERCROSSING TO 120 951)736-7600 RANCHO DOMINGUEZ, CA OVER RUN
" wPCP REPLACE AND GRING PAVEMENT (951)736- 90220
(310)609-0264
07-LA-405-16.4/19.5 IN LOS ANGELES COUNTY, IN TORRANCE, ALL AMERICAN ASPHALT ABUMUHOR, ISSAM $918,189 06/12/12 9%
07-3Y9404 LAWNDALE, REDONDO BEACH AND HAWTHORNE P O BOX 2229 13230 FIRESTONE BLVD i;gg,ggg gg;gg;ig 77%
FROM 0.2 MILE SOUTH OF RTE 405/91 SEP SANTA FE SPRINGS, CA i
CORONA CA 928782229
TO 0.2 MILE SOUTH (951)736-7600 90670
WARM MIX ASPHALT OVERLAY - -
L WPCP (562)345-2905
07-LA-405-24.4/25.8 IN LOS ANGELES COUNTY IN IN LOS ORTIZ ENTERPRISES INCORPORATEDTRUJILLO, GILBERT $18,645,016 05/31/11 66Y%
?&;fgéggf SoE ANGELES AND CULVER CITY FROM 0.8 KM 6 CUSHING WAY SUITE 200 12975 W. CULVER BLVD. $15éggg,ijg 88;28;11 8205
(208) NORTH OF LA TIJERA BOULEVARD LOS ANGELES. CA 90066 .
-0 OVERCROSSING TO 0.4 KM SOUTH OF IRVINE CA 92618 (310)345-6270
WIDEN RC SLAB (949)753-1414
HBAN SWPPP
07-LA-605-.1/16.6 IN LA COUNTY IN LOS ANGELES AT ROUTE MODERN ALLOYS INC WANG, SIMON YEH-FU $1,360,774 07/05/12 68%
07-250504 605 FROM COYOTE CR BRIDGE TO N/B OFF 11172 WESTERN AVENUE 902 SAN GABRIEL BLVD. $834,020 07/30/12 60%
ACIM-G605-(296)2 PECK ROAD ROSEMEAD.. CA 91770 $0 07/31/13
-0 INST MBGR AND WIDEN SHOULDER STANTON CA 90680 (626)572-6700

(714)893-0551
HB1 WPCP
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-605-.8/25.9 IN LOS ANGELES AT VARIOUS LOCATIONS VELARDE CONCRETE CONSTRUCTION WANG, MIKE $1,680,855 03/28/12 81%
07-4Y0004 TREAT BRIDGE DECK & REPLACE JOINT INC 11229 S WOODRUFE AVE $1§f§?’f§§ 82;;3;15 78%
523 S BRAND BLVD SUITE 201 DOWNEY, CA 90241 ;
SAN FERNANDO CA 91340 (562)401-3333
HM3 WPCP (818)898-2300
07-LA-605-1.7/6_8 IN LOS ANGELES COUNTY FROM CARSON CLEAN CUT LANDSCAPE FAYAD, HASSAN $449,017 08/05/11 0%
07-473204 STREET UNDERCROSSING TO ROSECRANS 8406 N ARMSTRONG AVENUE 17912 CRUSADER AVE. $404,7gg gg;igjii 0%
AVENUE UNDERCROSSING CLOVIS CA 93616 STE 101
HIGHWAY PLANTING AND IRRIGATION
(559)322-2041 cggzlggz,3ggsgo703 PLANT EST
HA25 WPCP (562)860- SATIS
07-LA-605-3.4/25.8 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL ARIAS, JUAN $2,195,989 12/06/11 90%
??égféggg_ - LOCATIONS FROM 195TH STREET ENGINEERING CONSTRUCTION INC 11229 S. WOODRUFFE AVE $2é2;§=é§; é;jgi;ié 91%
o (5E ) OVERCROSSING TO ROUTE 605/210 1792 KAISER AVENUE DOWNEY, CA 90241 ’
- SEPARATION (562)572-6016
TREAT BRIDGE DECKS AND REPLACE stag IRVINE CA 92614
HM3 WPCP (949)252-0441
07-LA-710-5.8/12 IN LA COUNTY IN LONG BEACH FROM HAR HIGHLAND CONSTRUCTION INC FAYAD, HASSAN $482,646 02/12/13 7%
07-2X9604 BOR SCENIC DRIVE OVERHEAD TO ROUTE 133 N PIXLEY STREET 17912 CRUSADER AVE $190,011  03/12/13 39%
NH-47B7-(004) 91/710 SEPARATION $190,011 03/11/15
-0 ORANGE CA 92868 SUITE #101
CONSTRUCT ROCK BLANKET, INLETS,PLANT
s s
HA23 WPCP (562)860-
07-LA-710-6.1/6.8 IN LOS ANGELES COUNTY IN LONG BEACH S T L LANDSCAPE INC ARIAS, JUAN $548,700 06/20/12 0%
07-4T4804 FROM SHOEMAKER BRIDGE TO ROUTE 1/710 8122 COMPTON AVE 11229 SOUTH WOODRUFF $4gg,gzg 82;32;12 0%
SEPARATION LOS ANGELES CA 90001 AVENUE ’
HIGHWAY PLANTING, HARDSCAPE (323)581-8200 DOWNEY, CA 90241 PLANT EST
HAZS PP (562)401-3333 SATIS
07-LA-710-17.2/26_4 IN LA COUNTY ON ROUTE 710 AT VARIOUS SHIMMICK/MYERS & SONS J V JAHROMI, REZA $104,490,785 04/04/12 15%
07-202114 LOCATIONS FROM LOS ANGELES RIVER 16481 SCIENTIFIC WAY 1122 WOODRUFE $20,235,774 04/30/12 0
ACNH-7101-(809)N 9 S. WOODRU $3,001,769 05/11/16 19%

SWPPP

State of California Department of Transportation

BRIDGE TO RAMONA BOULEVARD
UNDERCROSSING.
LONG LIFE PAVEMENT & WIDEN BRIDGES

IRVINE CA 92618
(949)333-1500

AVENUE
DOWNEY, CA 90241
(562)401-3333
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Statement of Ongoing Contracts as of 05/20/13 06/05/13

District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-710-22.5/22.7 IN LOS ANGELES COUNTY IN THE CITY OF WESTERN STRUCTURES GALLARDO, SAM $2,565,826 02/15/11 81%
07-002344 COMMERCE AT WASHINGTON BOULEVARD 6005 TYLER ST 18730 S WILMINGTON $2,441,913 03/01/11 93%
NH-7101-(801)E UNDERCROSS ING $66,485 08/30/13
-0 RIVERSIDE, CA 92503 AVE, #103

CONSTRUCT SOUND WALL ,

(951)362-4300 RANCHO DOMINGUEZ, CA
HB311 SWPPP 90220
(310)609-0264

07-LA-710-26.5/27_4 IN LOS ANGELES COUNTY IN MONTEREY BELAIRE-WEST LANDSCAPE, INC. IZADPANAH, MOE $934,726 07/09/09  100%
07-179704 PARK AND ALHAMBRA FROM ROUTE 710/10 PO BOX 6270 3212 ROSEMEAD BLVD, $726,5;g 82;22;22 92%

SEPARATION TO VALLEY BOULEVARD STE 100

UNDERCROSS ING BUENA PARK CA 90622 EL MONTE CA 91731

ROADSIDE RESTORATION -
HAZS SWPPP (626)572-6732
07-LA-710-26.5/27 .4 IN LOS ANGELES COUNTY IN MONTEREY CLEAN CUT LANDSCAPE I1ZADPANAH, MOE $334,613 08/31/11 0%
07-1797A4 PARK & ALHAMBRA FROM RTE 710/10 8406 N. ARMSTRONG 3212 ROSEMEAD BLVD, $22§,ggg 82;28;1% o%

SEPARATION TO VALLEY BOULEVARD SUITE 100 ’

UNDERCROSSING TAKEOVER CONTRACT F CLOVIS, CA 93619 EL MONTE, CA 91731 PLANT EST
SHOPP HIGHWAY PLANTING IRRIGATION REPAIRS (626)572-6732 SATIS
07-VEN-1-10.2/15.9 IN LOS ANGELES AND VENTURA COUNTIES PETERSON-CHASE GENERAL IRA, ALFRED $810,387 02/28/13 10%
07-1W3804 AT VARIOUS LOCATIONS ENGINEERING CONSTRUCTION INC 1525 RANCHO CONEJO $450 03/19/13 0%

HM3

07-VEN-1-16.6/18.8
07-276704

HB71
07-VEN-1-22.4/26.7

07-228204
STP-P001-(574)

SWPPP

TREAT DECK,JOINT SEAL,SPALL REPAIR

IN VENTURA COUNTY ON ROUTE 1,33,101
126 AT VARIOUS LOCATIONS
INSTALL ADA CURB RAMPS

IN VENTURA COUNTY NEAR VENTURA FROM

4.8 MILE SOUTH OF SEACLIFF OVERHEAD
AND SEPARATION
STRUCTURE (SEAWALL) RESTORATION

1792 KAISER AVENUE

IRVINE CA 92614
(949)252-0441

DREAMBUILDER

1324 E LAWSON LANE

PLACENTIA CA 92870
(714)646-3697

GRANITE CONSTRUCTION COMPANY
1.0 MILE NORTH OF VENTURA OVERHEAD TO P O BOX 50085

WATSONVILLE CA 950775085
(831)724-1011

BL. STE 102
THOUSAND OAKS, CA 93065
(805)480-4928

IRA, ALFRED
1525 RANCHO CONEJO

BL. STE 102

THOUSAND OAKS, CA 93065
(805)480-4928

DAVIS, ALAN
1525 RANCHO CONEJO
BLVD STE102

THOUSAND OAKS CA 91320
(805)480-4928

$0 10/31/13

$201,061 02/27/13
$128,872 03/14/13
$95,431 06/15/13
$12,267,457 03/27/13
$0 04/18/13

$0

78%
64%

0%
0%
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-VEN-33-6.3/11.1 IN VENTURA COUNTY IN VENTURA FROM 0.1 GRANITE CONSTRUCTION COMPANY DAVIS, ALAN $1,539,171 06/04/12 75%
07-1W1204 MILE SOUTH OF PARK VIEW DRIVE TO 0.1 P O BOX 50085 1525 RANCHO CONEJO $456,6ég 8?;51;15 520
MILE SOUTH OF ROUTE 150 BLVD STE102
COLD PLANE AC PVMT AND PLACE RHMA WATSONVILLE CA 950775085 THOUSAND OAKS. CA 91320
(831)724-1011 ’
HM1 WPCP
07-VEN-33-55.0/57.5 VEN 33 NO.OF VEN CO AT PM 55.5 & PM  SUMMER CONSTRUCTION IRA, ALFRED $3,235,000 04/08/11  100%
07-2X8304 57.0 REPAIR MULTIPLE SLIP-OUTS. RSP 15245 TELEGRAPH ROAD 1525 RANCHO CONEJO $2,4§g,ggg 23;;3;1% 26%
PLACEMENT & INSTALLATION DUE TO STORM BLVD., #102 ’
SANTA PAULA, CA 93060
DAMAGE DIRECTORS EME 80599339364 THOUSAND OAKS, CA 91320 OVER RUN
REPAIR STORM DAMAGED HWY-SUPT sLope  (805)933- (805)480-4928
20.20.201
.13
07-VEN-101-9.1/9.1 IN VENTURA COUNTY IN THOUSAND OAKS/ SANTA MARGARITA CONSTRUCTION CHAVEZ, EFRAIM $556,121 12/19/12 85%
07-278904 CAMARILLO BETWEEN WENDY DRIVE AND CORP 13171 TELFAIR AVENUE $igi-3gg géjégjig 80%
PLEASANT VALLEY ROAD P O BOX 357 SUITE 101 ’
UPGRADE WEIGH STATION
TEMPLETON CA 93465 SgigAzé4cg7zé342 SUSPENDED
HA42 wPCP (805)237-1186 (818)364-
07-VEN-101-12.6/37 IN VENTURA COUNTY FROM 0.3 MILE WEST SECURITY PAVING COMPANY INC  ARROYO, HECTOR $53,054,299 02/24/11  100%
07-251804 OF SANTA ROSA ROAD TO 0.3 MILE WEST P O BOX 1489 1525 RANCHO CONEJO $45,470,836 03/15/11 85%
NH-Q101-(183)E OF PADRE JUAN CANYON ROAD $0 12/01/12
BLVD., #102 05/20/13
SUN VALLEY CA 91352
OVERCROSSING 818)767_8418 THOUSAND OAKS, CA 91320 SUSPENDED
PLACE HOT MIX ASPHALT ( ) - (805)375-9247
07-VEN-101-39.8/43.6 IN VENTURA & SANTA BARBARA COUNTIES GRANITE CONSTRUCTION COMPANY ARROYO, HECTOR $54,106,093 01/03/12 22%
FROM MOBILE PIER UNDERCROSSING TO 0.4 P O BOX 50085 1525 RANCHO CONEJO $§i,égg,éig gi;ig;ig 1%
MILE SOUTH OF CASITAS PASS ROAD BL,STE 102 ? ?
WIDEN RDWY W/JPCP OVER WATSONVILLE CA 950775085 THOUSAND OAKS. CA 91320
(831)724-1011 805)375-9247
HB5 SWPPP (805)375-
07-VEN-118-25.9/26.8 IN VENTURA COUNTY IN SIMI VALLEY FROMRSB GROUP INC TEHRANI, JOSEPH $409,580 05/23/12  100%
07-4T74304 0.2 MILE EAST OF SYCAMORE DRIVE TO 20331 LAKE FOREST DR #C13 1525 RANCHO CONEJO $433,496  06/20/12 99%

ACHS-P118-(062)E $0 05/31/13
G P1-18 0-(2E)
-0

HB1 WPCP

ARROYO DEL TAPO CHANNEL BRIDGE
INSTALL MBGR AND MODIFY LIGHTING

BLVD STE102
THOUSAND OAKS, CA 91320
(805)480-4928

LAKE FOREST CA 92630

(949)454-1999 OVER RUN
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-VEN-126-13.4/26.6 VEN-126 AT HAUN CREEK AND HOPPER NYE & NELSON, INC. IRA, ALFRED $1,485,000 03/30/11 55%
07-3X3604 CREEK WHERE TWO CREEKS PASS BENEATH 1860 EASTMAN AVENUE #108 1525 RANCHO CONEJO $335,9gg ggjégji; 230
VEN-126 CLEAR CHANNELS FROM STORM BLVD. #102
DEBRIS MARCH2011DIR*S EMERG VENTURA, CA 93003 THOUSAND OAKS, CA 91320
20,20 CLEAR CREEK/FLOOD CONTROL CHANNEL (805)375-9247
201130
07-VEN-126-22.5/29.3 IN VENTURA COUNTY AT BUCKHORN AND VALLEY SLURRY SEAL COMPANY DAVIS, ALAN $942,300 05/09/12 75%
07-4Y0904 PIRU FROM SHORTLINE RAILROAD P O BOX 981330 1525 RANCHO CONEJO $984,7;§ ggjgijig 96%
CROSSING TO CENTER STREET BLVD STE102
MICROSURFACING AND FOG SEAL COAT V(vgig):';gR'i!E(N)To CA 95798 THOUSAND OAKS CA 91320
L wpcp (805)480-4928
07-VEN-150-28.6/28.7 IN VENTURA COUNTY ON ROUTE 33 ABOUT C A RASMUSSEN INC DAVIS, ALAN $4,016,827 12/06/10 50%
gggﬁEiIgg—(OO4)E 20 KM NORTH OF WHEELER SPRINGS AND ON 28548 LIVINGSTON AVE 1525 RANCHO CONEJO $4§$§§’$§§ 3?;3;;%2 99%
41-38 0-(4E) ROUTE 150 NEAR SANTA PAULA VALENCIA, CA 91355 BLVD, 102 ,
- - CONSTRUCT ROCK WEIR SYSTEM ’
-0 (661)367-9040 nggsﬁgg Zg;z’ CA 91320
HA23 SWPPP (805)480-

Totals: Authorized Final Amt: $1,878,684,752 Completed to Date: $826,550,806  Work This Month: $45,491,242
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-10-15.7/0 NEAR BANNING AT DESERT HILLS TRUCK  HAL HAYS CONSTRUCTION INC BENJAMIN, AMGAD $2,198,406 11/09/12 25%
08-0L9304 INSPECTION FACILITY BUILD A NEW 4181 LATHAM STREET 2351 W. LUGONIA AVE. 22;-;%3 8;;;8;12 a%
ADMINSTRATIVE BLDG & INSTALL A NEW SUITE F ’
SEPTIC TANK AND NEW_ LEACH ?;§E§$;2E0$g392501 REDLANDS, CA 92374
BUILD A NEW ADMISTRATIVE BLDG & - -
HA42 WPCP (909)844-9731
08-RIV-10-17.8/16.3 IN RIVERSIDE COUNTY IN CITY OF CALIFORNIA PROFESSIONAL RAMOS, MOISES $255,000 11/05/12 0%
08-1C8704 BANNING BETWEEN RAMSEY STREET AND ENGINEERING 790 VIA LATA SUITE 28 éi;??;ig 0%
FIELDS ROAD TRUCK INSPECTION STATION 929 OTTERBEIN AVENUE UNIT E 100
DIR"S ORDER EMERGENCY F.A. COLTON, CA 92324
20.20 UPGRADE AND REPLACE EXISTING CMS LA PUENTE, CA 91748 (951)232-6293
201130
08-RIV-10-24.0/24.3 IN RIVERSIDE COUNTY NEAR CABAZON FROM BUILDING CONSULTING ENGINEERS SOSTROM, DENISE P. $1,939,509 01/12/12  100%
?S:gigégélos)l 4.8 MILES EAST OF MAIN STREET TO 1.0 INC 850 VIA LATA, SUITE $103,6;g gi;ii;ig 100%
o MILE WEST OF 10/111 SEPARATION. 14616 MCKENDREE AVENUE 104
o WIDENING REPAIR BRIDGE DECK/RAILING
CHIN CA 91710 COLTON, A 92324
HA21 SWPPP (213)400-8078 (951)232-
08-RIV-10-24.0/24_.3 IN RIVERSIDE COUNTY NEAR CABAZON FROM PETERSON/CHASE GENERAL SOSTROM, DENISE $2,419,103 02/05/13 25%
08-0E41A4 4.8 MILES EAST OF MAIN STREET TO 1.0 ENGINEERING CONSTRUCTION 850 VIA LATA, SUITE :ggg,ggg ggjggjig 11%
MILE WEST OF 10/111 SEPARATION 1792 KAISER AVENUE 104 ’
STUBBY WASH BRIDGE NO.
IRVINE, CA 92614-5706 COLTON, CA 92324
REPAIR BRIDGE DECK, UPGRADE BRIDGE (951)232-7608
20.10 SWPPP RATLING (949)252-0441
201110
08-RIV-15-.7/1.2 IN RIVERSIDE COUNTY NEAR TEMECULA AT PTM GENERAL ENGINEERING RAMOS, MOISES $255,000 09/20/12  100%
08-1C7904 1.0 MI N/O SAN DIEGO COUNTY LINE AT SERVICE INC. 790 VIA LATA, SUITE $§gg,égg 82;%2;15 99%
THE RAINBOW TRUCK INSPECTION FACILITY 5492 ACORN STREET 100 ’
DIR"S ORDER EMERGEN
RIVERSIDE, CA 92504 COLTON, CA 92324 OVER RUN
20,20 INSTALL TEMPORARY PORTABLE CMS SIGN (951)232-6293
201130
08-RIV-15-1.0/0 IN TEMECULA 1.OMILE N/O SAN DIEGO THE RICHARDS GROUP RAMOS, MOISES $205,715 03/29/12 96%
08-0F2404 RAINBOW TRUCK INSPECTION FACILITY 26323 JEFFERSON AVE #E103 - $199,962 05/24/12
1110-A RESEARCH DRIVE $16.549 05731713 96%

HA42 WPCP

INSTALL AUTOMATED DETECTION/WARN- ING
REPAIR EXHAUST HOODS OVE MURRIETA CA 92562
IMPROVEMENTS TO INSPECTION FACILITY (760)715-5510

REDLANDS, CA 92374-4562

(951)232-6293
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 08
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-15-33.4/38_4 IN & NR CORONA 1.3 KM S/0 GLEN IVY R J NOBLE COMPANY MANASRAH, FATHI $10,483,960 11/19/12 30%
?3:432294157 UC TO 0.6 KM S/0 ONTARIO AVE UC P O BOX 620 9225 STELLAR COURT gg,gig-ggg 83;3;;13 375
@asn COLD PLANE, HMA, POLYESTER CONCRETE SUITE B »O4Ss
Y ORANGE CA 92865 CORONA, CA 92883
(714)637-1550 951)232-8614
HA22 WPCP (951)232-
08-RIV-15-35.1/35.1 IN RIVERSIDE COUNTY NEAR CORONA 14  CALIFORNIA PROFESSIONAL TAHA, 1SSA $135,000 04/19/13 0%
08-1E2004 MILES WEST OF THE INTERSECTION OF ENGINEERING, INC. 790 S. VIA LATA SUITE 28 géjig;ig 0%
KNABE ROAD AND BEDFORD MOUNTAIN WAY 929 OTTERBEIN AVENUE UNIT E 100
DIR"S ORDER EMERGENCY F.A COLTON, CA 92324
REMOVE/REPLACE NON STANDARD LA PUENTE, CA 91748 (951)840-8234
20.20 GENERATOR SYS.
201130
08-RIV-15-40.0/41.3 IN RIVERSIDE COUNTY IN CORONA .4 MILE CLEAN CUT LANDSCAPE BENSON, DAVID $716,473 06/20/11 0%
08-0C8204 SOUTH OF MAGNOLIA AVENUE OVERCROSSING 8406 N ARMSTRONG AVENUE 1110-A RESEARCH DRIVE $684ég§g 81;33;%; 0%
TO TEMESCAL WASH. CLOVIS CA 93619 REDLANDS, CA 92374-4562
REPLACEMENT PLANTING, INSTALL -
(559)322-2041 (951)232-6478 PLANT EST
HA25 wPCP SATIS
08-RIV-62-.5/1 NEAR PALM SPRINGS AT INTERSECTION OF GRANITE CONSTRUCTION COMPANY $843,520 01/23/13 0%
08-0N9104 SR-62 AND DILLION ROAD INSTALL P 0 BOX 50085 $0  02/20/13 o%
HSNH-P0O62-(034)E TRAFFIC SIGNALS $0
-0 INSTALL TRAFFIC SIGNALS WATSONVILLE CA 950775085
(831)724-1011
HB1 SWPPP
08-RIV-74-27.4/27.7 IN RIVERSIDE COUNTY IN PERRIS AT SR FLATIRON ELECTRIC GROUP INC  DUNN, RODNEY $362,747 06/19/12  100%
08-0mM8704 74 AND 1-215 NB OFF AND ON RAMPS 7911-A PINE AVENUE 790 VIA LATA SUITE $320,614 07/16/12

ACHS-P074-(056)E
PG-  -()

HB1 WPCP

08-RIV-74-29.6/29.9
08-0J1404
ACHS-P074-(055)E

- -

HB1 WPCP

State of California Department of Transportation

INSTALL TRAFFIC SIGNALS

IN RIVERSIDE COUNTY NEAR PERRIS AT
STATE ROUTE 74/MENIFEE INTERSECTION
WIDEN INTERSECTION, MODIFY TRAFFIC

CHINO CA 91708
(714)228-9631

AUTOBAHN CONSTRUCTION
P O BOX 11238

SANTA ANA CA 927111238
(714)769-7025

INC

100
COLTON, CA 92324
(951)232-3917

QURESHI, MUJAHID
2023 CHICAGO AVE.
SUITE B-6
RIVERSIDE, CA 92507
(951)232-8642

$0 05/30/13

$763,784 08/20/12
$479,931 09/18/12
$215,095 05/31/13

90%

86%
63%
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 08
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-74-40.3/0 IN THE CITY OF HEMET, INTERSECTION OF PTM GENERAL ENGINEERING $216,902 01/23/13 0%
08-0M2104 SR-74 AND GILBERT STREET SERVICES INC $0  02/22/13 o%
Hsﬁg‘P°74‘(°57)E INSTALL TRAFFIC SIGNALS PO BOX 7745 $0
RIVERSIDE CA 92504
HB1 WPCP (951)710-1000
08-RIV-74-63.0/71.8 IN RIVERSIDE COUNTY IN HEMET AND NEARALL AMERICAN ASPHALT CHEN MICHAEL $3,450,622 04/12/12 40%
08-0P9504 ANZA FROM MARSHALL AVENUE TO HURKEY P 0O BOX 2229 2023 CHICAGO AVE. ii,ggg,ggj 8;;22;12 49%
CREEK BRIDGE AND FROM 0.4 MILE WEST SUITE B-6 » 000,
OF MORRIS RANCH ROAD ig§2§¢32A72§§78 RIVERSIDE, CA 92507
COLD PLANE, REPLACE AC AND OVERLAY - -
L WPCP (951)830-6017
08-RIV-91-.6/1.2 IN RIVERSIDE COUNTY IN CORONA FROM  CLEAN CUT LANDSCAPE BENSON, DAVID $717,865 07/20/11 0%
08-456624 0.4 MILE SOUTH TO 0.2 MILE NORTH OF 8406 N ARMSTRONG AVENUE 1110-A RESEARCH DRIVE $622,308 08/05/11 o%
ACST-P091-(131)E $4,681 05/18/15
P0-91 1-(1E) GREEN RIVER ROAD OC CLOVIS CA 93619 REDLANDS, CA 92374-4562
- - PLANTS AND MULCH WITH IRRIGATION -
-0 (559)322-2041 (951)232-6478 PLANT EST
HE11 SWPPP SATIS
08-RIV-91-15.6/21.6 IN RIVERSIDE COUNTY IN RIVERSIDE FROM SEMA CONSTRUCTION INC LOPEZ, JOSEPH $111,187,228 02/10/12 46%
08-448404 ADAMS STREET TO THE ROUTE 60/215 320 GODDARD WAY, SUITE 150 119 N. MAPLE SUITE A $37,927,315 03/08/12 g
CMLN-6208-(009)E 9 N- SU $3.537.479 o08/12/14 3%
O SEPARATION IRVINE, CA 92618 & U
- CONSTRUCT HOV LANDS, WIDEN BRIDGES ’ _
oo, G s
HB5 WPCP (951)232-
08-RIV-91-/21.6 RIV/SBD VARIOUS LOCATIONS REPLACE REPUBLIC ITS OBADIKE, JOSEPH $3,492,337 04/07/11  100%
08-0P6304 CCTVS COMMUNICATION BACKBONE 1266 N LA LOMA CIRCLE 1110-A RESEARCH DRIVE $3,199,744 05/04/11 93%
ACNH-000C-(329)E UPGRADE TELEVISION CAMERA SYSTEMS REDLANDS. CA 92374-4562 $0 04715/13
--0 ANAHEIM CA 92806 (951)830’6821
(714)630-2100
HB4N WPCP
08-RIV-215-38.0/38.9 IN RIVERSIDE COUNTY IN MORENO VALLEY COFFMAN SPECIALTIES INC CALIXTO, MIGUEL $24,225,675 04/11/11 68%
ﬁg&ﬁfigég_(ogs)N ON ROUTE 215 FROM 0.9KM NORTH OF 9685 VIA EXCELENCIA SUITE 200 119 N. MAPLE SUITES A $18égzg,igg ggjgéjii 76%
EUCALYPTUS AVENUE UNDERCROSSING TO & U ,
LN62-08 0-(7) 0.5 KM WEST OF BOX SPRING SAN DIEGO CA 92126 CORONA. CA 92880
--0O CONSTRUCT HOV IN EACH DIRECTION (858)536-3100 (951)232-8957

HE11l SWPPP
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-215-38.6/39.7 IN RIVERSIDE COUNTY IN RIVERSIDE FROM CLEAN CUT LANDSCAPE SPRAY, MICHAEL $535,064 06/28/12 0%
08-334884 0.3 MILE W/0 CENTRAL AVENUE 8406 N AMRSTRONG AVENUE 790 VIA LATA, SUITE $3g§,ggg 8;;38;12 o%
UNDERCROSSING TO 0.3 MILE E/O FAIR CLOVIS. CA 93619 100 ’
ISLE DRIVE UNDERCROSSING (559)3é2_2041 COLTON, CA 92324 PLANT EST
PLANTING AND IRRIGATION -
HE11 wPCP (951)232-6497 SATIS
08-RIV-215-39.7/43 IN RIVERSIDE COUNTY IN RIVERSIDE FROM YAKAR SPRAY, MICHAEL $1,376,881 03/21/12 0%
08-334874 0.8 MILE EAST OF MARTIN LUTHER KING 113 E ARROW HIGHWAY 1110-A RESEARCH DRIVE $1§i8§’3§% gg;ig;ig 0%
BOULEVARD TO DOWN STREET OVERHEAD. REDLANDS, CA 92374-4562 i
REPLACE PLANTING, IRRIGATION, PUMP SAN DIMAS CA 91773 (951)232-6497 PLANT EST
(909)599-1612
HE11 wPCP SATIS
08-RIV-215-43.1/43.9 IN RIVERSIDE COUNTY IN RIVERSIDE ON O DONNELL CONSTRUCTION INC BENSON, DAVID $3,828,682 04/01/11 0%
08-334864 ROUTE 215 FROM DOWN STREET OVERHEAD 559 W COVINA BLVD 1110-A RESEARCH DRIVE $3,5gz,;gg 83;12;1% 0%
TO COLOMBIA AVENUE OVERCROSSING ON REDLANDS, CA 92374-4562 ?
ROUTE 60 FROM 0.2 MILE SAN DIMAS CA 91773 951)232-6478
(909)394-4510 (951) PLANT EST
REPLACE HIGHWAY PLANTING SATIS
HE11 SWPPP
08-RIV-215-43.2/45.3 IN RIVERSIDE & SAN BERNARDINO CTIES AMES CONSTRUCTION INC YOGARAJAH, MANNY $133,742,574 12/03/12 11%
8?;3@94U4_( ) ON RTE 91 FROM SPRUCEST TO 60/91/ 215 391N MAIN ST STE 111 850 S. VIA LATA STE $é§,§g§,ggg gijig;ig %
SEPARATION & ON RTE 215 FROM 100-A > 92
gggg‘Sogé‘giip)L 60/91/215 SEPARATION TO ORA iggiggSEAlgiggo COLTON, CA 92324
- - WIDEN ROADWAY WITH HMA - _
HE13 SPPP (951)830-6864
08-RIV-243-13.8/13.9 IN RIVERSIDE COUNTY ABOUT 23.2 KM RSB GROUP INC. ATTN: SIMON VERLENGIA, ROMANO $318,121 02/09/07  100%
08-0C4004 SOUTH OF BANNING AT INDIAN VISTA SEPEHRI 2781 W. RAMSEY $317,669 03/07/07 .0,

HB71 WPCP

08-RIV-5728-/0
08-499804

HM5 WPCP

State of California Department of Transportation

POINT
UPGRADE INDIAN VISTA POINT

8 MCLAREN, SUITE #8

IRVINE CA 92318

IN RIVERSIDE COUNTY ADJACENT TO RTE HAL HAYS CONSTRUCTION INC
10 IN BANNING @ BANNING MAINT STATION 4181 LATHAM STREET
@ 2033 RAMSEY ST, BANNING CA, 92220

CONSTRUCT STORAGE BUILDING, RIVERSIDE CA 92501

(951)788-0703

STREET, STE #7
BANNING CA 92220
(951)538-9810

ALAM, MAHFUAL
2023 CHICAGO AVENUE
SUITE B-6
RIVERSIDE, CA 92507
(951)840-8240

$0 07/03/07

$928,817 02/07/13
$94,408 02/27/13
$94,408 09/25/13

29%
10%
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-SBD-10-9.9/24.5 FROM 0.1 MI E/O ROUTE 15 SEPARATION PETERSON-CHASE GENERAL TRAN, KEN $6,988,870 03/26/12 78%
08-384344 TO 0.3 MI E/O ROUTE 215 SEPARATION  ENGINEERING CONSTRUCTION 850 VIA LATA SUITE $4§§82'§§§ 83;12;15 62%
WIDEN RAMPS, INSTALL RAMP METERING, 1792 KAISER AVENUE 104 ;
IRVINE CA 92614 nggo§;4cggi§324
HB4N SWPPP (949)252-0441 (909)844-
08-SBD-10-12.0/19.8 IN SAN BERNARDINO COUNTY IN FONTANA NATURES IMAGE INC. SIMPSON, JOHN $255,210 09/14/12 14%
08-497514 AT CHERRY AVENUE, CITRUS AVENUE AND 20361 HERMANA CIRCLE 790 VIA LATA, SUITE $gg-gig 22;13;1% 16%
CEDAR AVENUE INTERCHANGES 100 ’
3-YEAR PLANT ESTABLISHMENT LAKE FOREST, CA 92630 COLTON, CA 92324
01310HB4 (951)232-8950
N
08-SBD-15-3.8/12.8 IN SAN BERNARDINO COUNTY IN RANCHO  GRIFFITH/COFFMAN JOINT VENTUREALIPANAH, FRED $77,289,380 02/16/12 94%
08-472224 66,101,325 03/22/12
ACT b1o8- (155 CUCAMONGA, FONTANA AND RIALTO FROM 9685 VIA EXCELENCIA SUITE 200 790 S. VIA LATA SUITE $$4 PR v 82%
7TH STREET UNDERCROSSING TO SIERRA 100 s
0‘() 1-(58) AVENUE UNDERCROSING i228§;§20353092126 COLTON, CA 92324
- PAVEMENT REHABILITATION, SLAB - -
HAZ2 SwPPP (909)289-2020
08-SBD-15-14.0/16_4 1-15 GLEN HELEN PKWY IC THRU 1-215 IC ATKINSON CONTRACTORS LP RAOUF, MUSTAPHA $208,240,000 11/13/12 13%
08-0K7104 _ 22,709,525 11/26/12
STPL6208- (016N TO KENWOOD IC AND 1-215 FROM S/0 27422 PORTOLA PARKWAY STE 250 464 WEST 4TH STREET, gll oy oo 11%
620-8 01-(ACIM DEVORE 1C THRU 1-15 ICREALIGN 1-15 FOOTHILL RANCH CA 92610 NS 1164 o
71 0-63 AND RECONFIGURE WITH 1 9498559755 SAN BERNARDINO, CA 92401
HB4C' -0 REALIGN AND RECONFIGURE CONNECTORS (949)855- (909)383-6722
08-SBD-15-17.2/17.2 IN SAN BERNARDINO COUNTY NEAR DEVORE TRUESDELL CORPORATION OF MINA, IHAB $2,271,000 10/25/12  100%
gﬁ:0R84gﬁ N AT 2.2 MILES NORTH OF KENWOOD AVENUE CALFORNIA, INC. 15367 TAMARACK RD $2§$§§’f§§ 32;%3;%% 89%
o UNDERCROSSING DIR"S ORDER EMERGENCY 1310 W. 23RD STREET VICTORVILLE, CA 92392 ’ 05/16/13
o F.A. (760)843-4173 COMPLETED
REPAIR 132" SPP CULVERT TEWPE, AZ 85282
20.20
201130
08-SBD-15-70.6/74.9 IN SAN BERNARDINO COUNTY IN AND NEAR PAVE - TECH INC AL-KHATEEB, TAGHREED $6,116,597 01/05/12 51%
08-0K1504 BARSTOW FROM 0.5 MILE NORTH OF ROUTE 735 LAGUNA DRIVE $332,507  02/03/12
ACIM-0151-(229)1 15367 TAMARACK ROAD $10,627 10/30/13 S

HA22 WPCP

State of California Department of Transportation

15/58 SEPARATION TO EAST MAIN STREET
UNDERCROSSING.
COLD PLANE AND OVERLAY

CARLSBAD CA 92008
(760)729-7592

VICTORVILLE, CA 92392
(951)232-7793
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 08
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-SBD-15-81.8/0 IN SAN BERNARDINO CO. ON RTE 15 1IN J MCLOUGHLIN ENGINEERING CO  AL-KHATEEB, TAGHREED $2,731,913 06/11/12 69%
08-0P8804 YERMO AT GHOST TOWN ROAD UC AND ON INC 15367 TAMARACK ROAD $2é§§%’§23 8;;82;15 87%
RTE 40 AT VARIOUS LOCATIONS FROM 10641 FULTON COURT VICTORVILLE, CA 92392 ;
PISGAH CRATER ROAD UC TO A (951)232-7793
BRIDGE DECKS, PAINT STEEL BRIDGE RANCHO CUCAMONGA CA 91730
HM3 WPCP (909)944-1037
08-SBD-18-30.0/32.5 IN SAN BERNARDINO COUNTY IN RUNNING ROCK BOTTOM INC TRAN, KEN $1,084,009 10/22/09 0%
08-0A7914 SPRINGS ON ROUTE 18 AND ON ROUTE 330 2724 LANDCO DRIVE 236 ORANGE SHOW RD $1,114,683 12/14/09 o%
ACST-X071-(054)E PLANTING AND IRRIGATION STE 100 $1,458 12/03/13
X0-71 0-(4E) BAKERSFIELD CA 93308 AN BERNARDING CA 92408
-0 (661)859-1700 909)844-3312 s
HE13 WPCP (909)844- SATIS
08-SBD-40-3.0/28.1 FROM 0.25 MILES W/0 PELELIU DITCH TO SKANSKA USA CIVIL WEST SHAHIDI, SHAINE $17,717,262 12/06/12 18%
08-0K2504 DESERT RSR NEAR BARSTOW CALIFORNIA DISTRIC INC DENNIS 222 E. MAIN STREET $559,434  01/10/13 3%
IM-040 -(080) HMA OVERLAY AND MBGR PUTNAM SENIOR PROJECT MANAGERSUITE 208 $204,646 01/16/14
O 1995 AGUA MANSA ROAD BARSTOW, CA 92311-2366
HA22 WPCP RIVERSIDE CA 92509 (951)232-7839
(951)684-5360
08-SBD-40-28.1/51 SAN BERNARDINO COUNTY FROM 0.2 MI W/O SECURITY PAVING COMPANY INC  SHAHIDI, SHAINE $25,366,567 02/10/12 65%
08-0K2404 DESERT OASIS ROADSIDE REST AREA TO  DAN LITTLE, PROJECT MANAGER 222 E. MAIN ST. $17,923,692 03/06/12 2ou
ACIM-0401-(078)2 ’ $3,629,774 10/03/13 ’
o 1.0 MI E/O CRUCERO ROAD P O BOX 1489 SUITE 208 » 059
- COLD PLANE, OVERLAY AND MBGR _
SUN VALLEY CA 913531489 ngingé 32332311 2366
HA22 WPCP (818)612-0450 (951)232-
08-SBD-40-85.2/0 IN SAN BERNARDINO COUNTY NEAR ESSEX GRANITE CONSTRUCTION COMPANY NGUYEN,KHOA $7,823,302 02/07/13 11%
08-0N5904 AT VAN WINKLE WASH BRIDGE P O BOX 50085 222 E. MAIN STREET $291,119  02/28/13 a%
ACIM-040 -(060) BRIDGE REPLACEMENT $291,119 12/31/13
SUITE 208
--0 WATSONVILLE CA 950775085 BARSTON. CA 923112366
(831)724-1011 o051 23; 6611 N
HA21 SWPPP (951)232-
08-SBD-40-119.0/138.3  FROM 0.5 MI W/0 TANK TOWER DITCH TO LAS VEGAS PAVING CORPORATION DAVIS, DARCY $23,499,501 12/21/12 21%
08-0K2704 BUZZARD WASH NEAR NEEDLES 4420 SOUTH DECATUR BLVD $604,408 01/11/13
IM-0402-(058) 1044 EAST BROADAY $538,782 05/20/14 3%

wpcp

MILL,OVERLAY AC, MBGR, DIKES,DRAINS

LAS VEGAS NEVADA 89103
(702)251-5800

STREET
NEEDLES, CA 92363
(951)232-6000
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 08
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-SBD-40-138.3/154.5  IN/NEAR NEEDLES FROM BUZZARD WASH TO LAS VEGAS PAVING CORPORATION DAVIS, DARCY $17,030,783 12/19/12 21%
08-0K2604 ARIZONA STATE LINE 4420 SOUTH DECATUR BLVD 1044 EAST BROADWAY $1,061,278 01/11/13 6%
1M-040 -(059) MILL & OVERLAY THE EXISTING ASPHALT STREET $897,839  05/20/14
-0 LAS VEGAS NV 89103 NEEDLES. CA 92363
(702)251-5800 951)232-6000
HA22 WPCP (951)232-
08-SBD-60-.6/10 IN SAN BERNARDINO AND RIVERSIDE CAL STRIPE INC QURESHI, MUJAHID $229,073 02/25/13 78%
08-0G4304 COUNTIES IN CHINO AND ONTARIO FROM 2040 EAST STEEL ROAD 2023 CHICAGO AVENUE $209,073 03/14/13 91%
0.8 MILE WEST OF RAMONA AVENUE TO 0.2 SUITE B-6 $195,898 06/03/13
MILE EAST OF MILLIKEN AV COLTON CA 92324 RIVERSIDE, CA 92507
HBAN CONVERT EXISTING HOV FACILITIES TO (909)884-7170 (951)232-8642
08-SBD-60-/10 IN SAN BERNARDINO AND RIVERSIDE PETERSON-CHASE GENERAL CHEN, MICHAEL $188,414 04/25/12 96%
08-0C7434 COUNTIES AT VARIOUS LOCATIONS ENGINEERING CONSTRUCTION INC 2023 CHICAGO AVE. $176,913 07/23/12 94%
AC??‘OOOC‘(35O)E INSTALL EXIT NUMBERING SIGNS 1792 KAISER AVENUE SUITE B-6 $0 02/28/13
IRVINE CA 92614 RQXEREQEEéofi 92507
HB4N WPCP (949)252-0441 (951)830-
08-SBD-62-15.1/29.3 IN YUCCA VALLEY TO 29 PALMS. ON ST MATICH CORPORATION BENJAMIN, AMGAD $12,684,000 12/28/12 23%
08-0Q7304 62 FR YUCCA MESA RD TO BERMUDA AVENUE P O BOX 10 2351 WEST LUGONIA $5,948,604 02/14/13 7%
NH-P0O62-(033) PAVEMENT REMABILITATION AVE. SUITE F $4,538,124 08/20/13
Y HIGHLAND CA 92346 REDLANDS, CA 92374
(909)382-7400 (909)844:9731
HM1 WPCP
08-SBD-62-55.0/79.5 IN SAN BERNARDINO COUNTY FROM IRONAGE SKANSKA USA CIVIL WEST GONZALEZ, ALFONZO $1,803,600 05/25/07  100%
08-0H6504 ROAD TO 8.8 KM WEST OF ROUTE 177 CALIFORNIA DISTRICT INC 6690 LA CONTENTA ROAD $1,812,973 06/14/07 5,
JUNCTION 1995 AGUA MANSA ROAD YUCCA VALLEY CA 92284 $0 10705707
RESURFACE EXISTING PAVEMENT _
RIVERSIDE CA 925092405 (951)538-5218
HM1 WPCP (951)684-5360
08-SBD-62-142.2/142.9  IN SAN BERNARDINO COUNTY CALIFORNIA M C M CONSTRUCTION INC YAP, SIONG $25,237,992 02/15/11 59%
08-378704 AND IN LA PAZ COUNTY ARIZONA FROM THE P O BOX 620 $18,060,262 02/28/11
STP-BRST-(PP0)6 NORTH HIGHLANDS CA 790 S. VIA LATA STE $127,771 10/15/14 1%

STP-BRST-(PP0)0
BR- S95-(A20)0
HA21 SWPPP

INTERSECTION OF LPARKER DAM ROAD AT
EARP TO THIRD STREE 956600620
BRIDGE TO BE REPLACED (916)334-1221

100
COLTON, CA 92324
(951)232-3922
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 08
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-SBD-71-4.8/8.5 IN SBD & RIV COUNTIES NEAR CHINO PACIFIC RESTORATION GROUP INC SPRAY, MIKE $548,857 01/26/11 0%
08-0F1004 HILLS FROM CENTRAL AVE OC SANTA ANA P O BOX 429 1110-A RESEARCH DRIVE $464,776  02/15/11 o%
SARR-STPE-(PO7)E $4,900 09/26/14
STPE-PO 7-(OE) RIVER BRIDGE PERRIS CA 92572 REDLANDS, CA 92374-4562
- - HIGHWAY PLANTING AND IRRIGATION -
O (951)940-6069 (951)232-6497 PLANT EST
HB34 WPCP SATIS
08-SBD-138-24.1/37.8 IN SAN BERNARDINO COUNTY AT VARIOUS ALL AMERICAN ASPHALT TRAN, KEN $5,004,504 05/23/12 0%
08-0P9204 LOCATIONS P 0 BOX 2229 850 VIA LATA ROAD $0 06/20/12 0%
COLD PLANE & PAVE, REPLACE DETECTOR SUITE 104 $0 08/29/13
CORONA CA 92878 COLTON, CA 92324
(951)736-7600 (909)8&4—3312
HM1 WPCP
08-SBD-138-27.5/28.5 IN SAN BERNARDINO COUNTY NEAR JABRE CONTRACTING NGUYEN, NHAN $1,133,000 01/04/13  100%
08-0Q2404 CEDARPINES PARK AT 1.0 MILE EAST AND 1813 MANZANITA LANE 850 VIA LATA, SUITE $987,766  01/07/13 87%
STP-17D4-(004)E AT 2.0 MILE EASTOF CLEGHORN ROAD 104 $93,843 06/20/13
-0 DIR"S ORDER EMERGENGY F.A. MANHATTAN BEACH, CA 90266 COLTON, CA 92324
REPAIR/REPLACE 42" CULVERTS & (909)821-8164
20.20 EMBANKMENT
201130
08-SBD-138-/0 IN SAN BERNARDINO COUNTY AT VARIOUS UNITED ENGINEERING AND ADODO, EFE $697,450 06/27/12  100%
08-0N1404 MAINTENANCE STATIONS CONSTRUCTION INC 15367 TAMARACK ROAD $679,028 10§04§12 97%
REPLACE EMULSION TANKS 336 N CENTRAL AVE 10A VICTORVILLE, CA 92392 $425,197  05/31/13
GLENDALE CA 91203 (951)232-7471 OVER RUN
HA12 WPCP (818)662-8055
08-SBD-215-14.0/0 IN SAN BERNARDINO COUNTY IN SAN P T M GENERAL ENGINEERING RUIZ, MANUEL $394,493 06/18/12 96%
08-0M4004 BERNARDINO AT PALM AVE DR. SERVICES INC 790 VIA LATA SUITE $178,749 07/16/12 45%
INSTALL TRAFFIC SIGNALS P O BOX 7745 100 $0 04/30/13
RIVERSIDE CA 925137745 nggogé36292§324
HB4N WPCP (951)710-1000 (909)783-
08-SBD-395-19.0/35.6 IN SAN BERNARDINO COUNTY FROM 7.9 SULLY-MILLER CONTRACTING AL-KHATEEB, TAGHREED $21,468,000 10/31/12 8%
08-0C1214 MILES NORTH OF STATE ROUTE 18 TO 10.4 COMPANY 15367 TAMARACK ROAD $2,708,882 12;03;12 13%
Acgz‘gggg'gézs)E MILES SOUTH OF STATE ROUTE 58 135 S STATE COLLEGE BLVD 400 V|CTORVILLE, CA 92392 $2,686,082 07/01/14
- - WIDEN MEDIAN & SHOULDER,RUMBLE STRP _
-0 BREA CA 92821 (951)232-7793 SUSPENDED
HB1 SWPPP (714)578-9600
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message

Totals: Authorized Final Amt: $770,402,757 Completed to Date: $236,893,592  Work This Month: $49,454,278
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 09
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
09-1INY-6-/0 IN INYO AND MONO COUNTIES AT VARIOUSW JAXON BAKER INC CHRIS TALBOT $5,345,960 10/10/12 0%
09-348104 LOCATIONS P O BOX 994248 500 S MAIN ST 28 ééjg?jig 0%
THIN BLANKET OVERLAY BISHOP CA 93514
REDDING CA 960994248 (760)872-0794
(530)241-1086 SUSPENDED
WPCP
09-1INY-127-/49.2 IN INYO COUNTY AT AND NEAR SHOSHONE  DREAMBUILDER $606,061 05/02/13 0%
09-356504 AT VARIOUS LOCATIONS 1324 E LAWSON LANE $0 05/31/13 0%
REPLACE REHABILITATE CULVERTS $0
PLACENTIA CA 92870
(714)646-3697
HM2
09-1INY-178-/62.1 IN INYO COUNTY NEAR SHOSHONE AT WILLIAM KANAYAN CONSTRUCTION $460,266 05/03/13 0%
09-356204 VARIOUS LOCATIONS FROM 0.7 MILE EASTP O BOX 643 $0 05/31/13 0%
OF ROUTE 127 TO 0.8 MILE WEST OF $0
NEVADA STATE LINE RIMFOREST CA 92378
REMOVE AND REPLACE CULVERTS (909)337-5428
HM2
09-1NY-190-40.0/57.9 IN INYO COUNTY NEAR PANAMINT SPRINGS QUALCON CONTRACTORS INC $2,510,310 04/29/13 0%
09-354704 FROM 1.6 MILES WEST OF SALINE VALLEY 1645 ESMERALDA AVE $0 05/24/13 0%
ROAD TO TRONA ROAD $0
CONSTRUCT THIN BLANKET OVERLAY MINDEN NV 89423
(775)782-2006
HM1
09-1INY-190-65.9/66.5 IN INYO COUNTY ABOUT 10.5 MILES EAST STEVE MANNING CONSTRUCTION INCCHRIS TALBOT $2,636,337 07/27/12 99%
09-287504 OF PANAMINT SPRINGS FROM 8.0 MILES P O BOX 491660 500 S MAIN ST $2,526,686 08/16/12 95y
ACGS- STP-(017) $148,863 07/01/13 ’
EAST OF PANAMINT VALLEY ROAD TO 10.0 BISHOP CA 93514 ’
P190-  -(017)E MILES WEST OF WILDRO REDDING CA 96049
o 530)222-0810 (760)872-0794
O CONSTRUCT ROADWAY REALIGNMENT (
HB1 SWPPP
09-KER-14-35.4/0 IN KERN COUNTY AT VARIOUS LOCATIONS TRUESDELL CORPORATION OF CARY J. CRUZ $1,038,038 05/22/12  100%
09-349104 REHAB FIVE BRIDGE DECKS CALIFORNIA INC 183 W. VENTURA CRT. $16-228 ggjig;ig 20
1310 W. 23RD STREET KINGSBURG, CA 93631
TEMPE AZ 85282 (559)341-3377 SUSPENDED
HM3 WPCP (602)437-1711
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 09
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
09-MNO-158-2.2/2_9 IN MONO COUNTY AT JUNE LAKE FROM WEST DREAMBUILDER H. J. BLOMMER $509,061 04/26/12  100%
09-350104 BIG ROCK ROAD TO GULL LAKE ROAD 1324 LAWSON LANE 500 SOUTH MAIN ST $475,985 06/12/12 93%
ACST-S158-(112)E CONSTRUCT SIDEWALKS AND ADA RAMPS BISHOP. CA 93514 $0 05/24/13
S1-58 1-(2E) PLACENTIA CA 92870 (760)6;8 906
-0 (714)646-3697 OVER RUN
HB71 WPCP
09-MNO-203-7.1/0 IN MONO COUNTY NEAR THE TOWN OF TRAFFIC DEVELOPMENT SERVICES H. J. BLOMMER $155,552 06/11/12 0%
29—352704 MAMMOTH LAKES 0.2 MILES EAST OF 207 W LOS ANGELES AVE 500 SOUTH MAIN ST $0 07/03/12 0%
CST-P203-(011)E $0
MERIDIAN BOULEVARD BISHOP, CA 93514
- - INSTALL CMS MOORPARK CA 93021 (760)648-7906
(805)523-1914
HB4N WPCP
09-MNO-395-1.0/100 IN MONO COUNTY NEAR LEE VINING ON V  GRANITE CONSTRUCTION COMPANY $4,238,324 04/30/13 0%
09-357404 ARIOUS ROUTES AT VARIOUS LOCATIONS P O BOX 5127 $0 05/24/13 0%
CSTP-X051-(027)E THIN BLANKET HMA OVERLAY $0
--0 BAKERSFIELD CA 93380
(661)399-3361
09-MNO-395-40.0/45 IN MONO COUNTY ABOUT 6 MILES SOUTH OF INTERNATIONAL SURFACING H. J. BLOMMER $1,033,150 12/20/12 0%
09-354504 $0 01/11/13
LEE VINING FROM 0.2 MILE SOUTH SYSTEMS 500 SOUTH MAIN ST 0%
NHE§395‘(239) JUNCTION ROUTE 158 TO OLD WEST PORTAL P O BOX 980430 $0  02/26/13
o ROAD (760)648-7906 SUSPENDED
CONSTRUCT ASPHALT RUBBER CHIP SEAL  "EST SACRAMENTO CA 95798
WPCP (916)373-2420
09-MNO-395-51.5/0 IN MONO COUNTY AT THE LEE VINING DESERT CONCEPTS CONSTRUCTION MODIRI FUAD $981,616 06/18/12 93%
09-352304 MAINTENANCE STATION L5710 INC $870,998 07/16/12 6%
LEE VINING MECHANIC*S FACILITY 77-770 COUNTRY CLUB DR STE D $50,000 06/30/13
PALM DESERT CA 92211
HA12 WPCP (760)200-9007
09-MNO-395-65.1/69_6 IN MONO COUNTY AT VARIOUS LOCATIONS GRANITE CONSTRUCTION COMPANY H. J. BLOMMER $3,300,738 05/13/11  100%
09-343204 395-65.1/69.6, 395-76.0/77.0, 182- P O BOX 50085 $2,381,879 06/01/11 g
ACNH-ACST-(026)E é 0/6.2) g?gHngTgAmgggleREET $0 05/31/13 (2%
015-  0-(6E) PLACE HOT MIX ASPHALT OVERLAY WATSONVILLE CA 950775085 (760)648-7906 SUSPENDED

-0
HM1 WPCP

State of California Department of Transportation

(831)724-1011
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Statement of Ongoing Contracts as of 05/20/13 06/05/13

District 09
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
09-MNO-395-118.7/119.6 IN MONO COUNTY NEAR TOPAZ LAKE FROM DISNEY CONSTRUCTION INC ANDREW BRANDT $11,386,286 03/06/12 100%
09-237704 1.7 MILES NORTH OF SR 89 TO 0.9 MILES 875 MAHLER ROAD SUITE 188 500 SOUTH MAIN STREET $8,518,965 03/28/12 74%
ACHS-NHP3-(237)E $0 08/01/13

- (76) SOUTH OF THE NEVADA BORDER BURL INGAME CA 94010 BISHOP, CA 93514
- - ROAD REALIGNMENT AND RETAINING WALL -
-0 (650)259-9545 (760)872-8036 OVER RUN
HB4N SWPPP

Totals: Authorized Final Amt: $34,201,699 Completed to Date: $14,790,763  Work This Month: $198,863




State of California Department of Transportation

Page 104
Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-AMA-49-6_1/0 IN AMADOR COUNTY AT MARTELL AT TIM PAXIN®S PACIFIC PAWAN K GARG $469,811 01/09/13 0%
_ ; .
10-0T1404 MARTELL/JACKSON GATE ROAD EXCAVATIONINC 1110 W KEKKLEMAN LANE $6,215 01/25/13 1%
HSST-P049-(152)E INSTALL TRAFFIC SIGNAL 9796 KENT STREET LODI CA $6,215 07/31/13
-0 95240
ELK GROVE CA 95624 5093336972
HB1 wPCP (916)686-2800 (209)333-
10-AMA-88-/5.5 IN AMADOR COUNTY ABOUT 7 MILES EAST GEORGE REED INC - MYERS AND  BLUM, ALFRED / OSHITA, $11,339,343 04/10/12 29%
10-264444 OF CLEMENTS FROM SAN JOAQUIN COUNTY SONS CONSTRUCTION LP JV STANLEY $4,068,370 05/15/12 36%
AC?;‘P°88‘(°58) LINE TO 0.1 MILE WEST OF RTE 124 P O BOX 4760 1110 WEST KETTLEMAN $359,442  12/31/15
o ROADWAY REHABILITATION
MODESTO CA 95352 tggf’ §i595240
HA22 SWPPP (209)523-0734 :
(209)333-6928
10-CAL-4-32.2/0 IN CALAVERAS COUNTY NEAR MURPHYS AT K W EMERSON INC $247,688 04/05/13 0%
10-0K6304 0.9 MILE EAST OF UPPER UTICA P O BOX 549 $0 04/26/13 0%
POWERHOUSE ROAD $0
CONSTRUCT TURNOUT/RCK SLOPE PROTECT AN ANDREAS CA 95249
(209)754-3839
HB4N
10-CAL-26-/3.1 IN SAN JOAQUIN AND CALAVERAS RGW CONSTRUCTION INC ALFRE BLUM $7,942,109 06/27/11 26%
é?;f?gggf(ozs)E COUNTIES NEAR VALLEY SPRINGS FROM 550 GREENVILLE ROAD 1110 W KETTLEMAN LANE $8,ggg=§ig 82;13;1% 98%
o WIMER HOSPITAL ROAD TO SAVAGE WAY L IVERVORE CA 94550 LODI, CA-95240 g
- PLACE HMA, AB AND WIDEN ROADWAY -
(9256062400 (209)333-6972
HA22 SWPPP
10-CAL-49-/0 IN CALAVERAS COUNTY IN AND NEAR VINTAGE PAVING COMPANY INC $2,380,657 04/08/13 0%
10-0v9404 ANGELS CAMP AT VARIOUS LOCATIONS FROMP O BOX 461 $0 04/26/13 0%
0.1 MILE SOUTH OF ROUTE 4 TO 0.5 MILE $0
SOUTH OF CORRAL FLAT WINTERS CA 95694
" RUBBERIZED HOT MIX ASPHALT OVERLAYy  (530)795-0132
10-MER-5-8.9/9.7 IN MERCED COUNTY ABOUT 12 MILES MIDSTATE BARRIER INC SUKHI DEOL $441,190 04/23/13 0%
10-0U5004 SOUTH OF SANTA NELLA FROM ORTIGALITAP O BOX 30550 $0 05/16/13
HS IM-0050-(141)E 2374 INDUSTRIAL ROWE 0 0%

IMOO-50 3-(4E)
-0

CREEK BRIDGE TO ARBURUA ROAD
OVERCROSSING
INSTALL DOUBLE THRIE BEAM BARRIER

STOCKTON CA 952130550
(209)944-9565

TURLOCK, CA 95380-9517
(209)656-6862
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 10
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-MER-5-23.1/24 IN MERCED COUNTY NEAR SANTA NELLA AMLAND CORPORAT ION DEOL, SUKHI $1,006,370 02/27/12 0%
10-051904 FROM 0.5 MILE NORTH OF MCCABE ROAD 3168 KNIGHTS BRIDGE ROAD 2374 INDUSTRIAL ROWE $0 04713712 o%
IMO0O-5513-(840)8 $0
OVERCROSSING TO 0.2 MILE NORTH OF TURLOCK, CA 95380
-0 WHITWORTH ROAD OVERCROSSING SAN JOSE CA 95132 (209)656-6862 SUSPENDED
REMODEL WEIGH STATION AND RAMPS (408)772-3979
WPCP
10-MER-33-27.1/30.3 IN MERCED COUNTY IN AND NEAR GUSTINE GRANITE CONSTRUCTION COMPANY $1,115,394 04/23/13 0%
10-0x9004 FROM ROUTE 140 TO STANISLAUS COUNTY 2716 GRANITE COURT $0 05/24/13 0%
LINE $0
COLD IN PLACE RECYCLE FRESNO CA 93706
(559)441-5700
HM1
10-MER-59-.2/7.9 IN MERCED COUNTY IN AND NEAR EL NIDO GRANITE CONSTRUCTION COMPANY $2,729,191 04/29/13 0%
10-0X8504 FROM 0.1 MILE SOUTH OF RED TOP ROAD 2716 GRANITE COURT $0 05/24/13 0%
TO DEADMAN®S CREEK BRIDGE $0
COLD IN PLACE RECYCLE FRESNO CA 93706
(559)441-5700
HM1
10-MER-99-4.6/10.5 IN MERCED COUNTY NEAR MERCED FROM TEICHERT/FLATIRON WEST A VIRK , KEWAL $66,086,511 04/06/12 22%
10-415704 BUCHANAN HOLLOW ROAD TO 0.3 MILE JOINTVENTURE 3469 YEAGER DR SU 109 $27,111,512 05/14/12 419
NORTH OF MCHENRY ROAD P O BOX 1118 MADERA CA 93637 $1,955,072  03/29/16
CONST. FREEWAY, INTERCHANGE, BRIDGE -
STOCKTON CA 95201 (559)675-5272
HE14 SWPPP (209)983-2300
10-MER-99-10.8/13.1 IN MERCED CO IN AND NEAR MERCED FROM TAKEHARA LANDSCAPE, INC. BLUM, ALFRED / OSHITA, $1,054,798 02/10/10 77%
10-363124 MILES CREEK OVERFLOW TO CHILDS AVENUE POST OFFICE BOX 277085 STANLEY $944,495  03/10/10 88%
$0 12/31/13
OVERCROSSING SACRAMENTO CA 95827 1110 WEST KETTLEMAN
HIGHWAY PLANTING AND IRRIGATION LANE. #35
(916)386-9487 LODI CA 95240
HE14 SWPPP
(209)333-6928
10-MER-99-13.9/14 .4 IN MERCED COUNTY IN MERCED FROM 0.3 RGW CONSTRUCTION INC DAVID ABLEDU $23,623,648 01/19/12 20%
10-481004 MILE SOUTH OF ROUTE 99/140 SEPARATION 550 GREENVILLE ROAD $7,108,054  02/03/12
ACNH-P099- (550)E 2374 INDUSTRIAL ROWE $562,990 10/06/15 0%

SWPPP

TO G STREET UNDER CROSSING AND ON
ROUTE 140 AT MAIN STR
WIDEN UNDERCROSSING AND WIDEN RDWY

LIVERMORE CA 94550
(925)606-2400

TURLOCK CA 95380-9517
(209)483-5812
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-MER-99-15.8/17.3 IN MERCED COUNTY IN AND NEAR MERCED RGW BAL BAHADUR PAUL $21,799,650 10/08/09 96%
ég;gfgggg_(521)E FROM 0.1 KM NORTH OF V STREET 550 GREENVILLE RD. 2374 INDUSTRIAL ROWE $19§§23’§§§ ég;gg;gg 88%
UNDERCROSSING TO BLACK RASCAL CANAL TURLOCK CA 95380 ’
P0-99 5-(1E) BRIDGE LIVERMORE, CA. 94550-9297
(209)656-6783
-0 REPLACE BRIDGE (925)606-2400
HA21 SWPPP
10-MER-99-24_4/25 .8 IN MERCED COUNTY IN AND NEAR ATWATER ENVIRONMENTAL LANDSCAPE BLUM, ALFRED / OSHITA, $703,198 11/09/11 0%
10-414824 FROM 0.7 MILE NORTH OF ATWATER SOLUTIONS STANLEY $654,822  11/22/11 0%
OVERHEAD TO 0.7 MILE SOUTH OF ARENA 8380 ROVANA CIRCLE 1110 WEST KETTLEMAN $11,321  12/31/15
WAY LANE, #35 PLANT EST
SACRAMENTO CA 95828
HIGHWAY PLANTING AND IRRIGATION
HE14 SWPPP (916)388-0308 LOD1, CA 95240 SATIS
(209)333-6928
10-MER-99-26.8/27 .6 IN MERCED COUNTY NEAR LIVINGSTON FROM ROLFE CONSTRUCTION BLUM, ALFRED / OSHITA, $322,753 02/11/10 0%
10-3169C4 0.3 MILE SOUTH TO 0.5 MILE NORTH OF 3573 SOUTHERN PACIFIC AVE. STANLEY $287,563  04/06/10 0%
SULTANA DRIVE OVERCROSSING ATUATER A 65301 1110 WEST KETTLEMAN $1,040 12/31/13
HIGHWAY PLANTING AND IRRIGATION
(209)358-5548
HB4C SWPPP SATIS
(209)333-6928
10-MER-99-/4_6 IN MERCED COUNTY NEAR CHOWCHILLA FROM SECURITY PAVING COMPANY INC  KEWAL VIRK $44,433,257 07/12/12 19%
10-415804 CHOWCHILLA RIVER BRIDGE TO BUCHANAN P O BOX 1489 3469 YEAGER DRIVE ig,gg?,gig gijgé;ig 14%
FOLLOW ROAD SUN VALLEY CA 913531489 SUIT 109 o
CONSTRUCT FREEWAY AND INTERCHANGE
o o 5365
HE14 SWPPP (559)675-
10-MER-140-36.5/37.6 IN MERCED COUNTY IN AND NEAR MERCED R G W CONSTRUCTION INC BRENT HAROLDSEN $22,622,611 10/11/10 46%
10-3A66U4 FROM MARTHELLA AVENUE TO 0.3 KM EAST 550 GREENVILLE ROAD 3469 YEAGER $14,365,328 10/26/10 63%
ACNH-P140-(031)E $749,750 05/16/14
OF SANTA FE AVENUE DRIVE,SUITE 109
-0 REPLACE BRIDGE AND WIDEN ROADWAY LIVERMORE CA 94550 MADERA, CA . 93637
(925)606-2400 559)246-6410
SWPPP (559)246-
10-MER-152-6.0/10.1 IN MERCED COUNTY ABOUT 10 MILES WESTJ FLETCHER CREAMER & SON INC DAVID ABLEDU $1,247,751 10/03/12 44%
10-059404 OF LOS BANOS FROM SAN LUIS DAM 12874 SAN FERNANDO ROAD 2374 INDUSTRIAL ROWE $529,008  11/06/12 9
ACNH-P152-(081)E 3 us 0 $529.008 06/24713 3%

P1-52 0-(1E)

-0
HB1 WPCP

SERVICE ROAD TO SAN LUIS FOREBAY
BRIDGE
INSTALL DOUBLE THREE BEAM BARRIER

SYLMAR CA 91342
(818)367-9748

TURLOCK, CA 95380
(209)483-5812
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-MPA-49-44_.7/0 IN AMADOR, MARIPOSA & TUOLUMNES TRICON CONSTRUCTION, ABDELFATAH, MOHSEN $2,208,900 06/20/12 79%
10-0wW5404 COUNTIES AT VARIOUS LOCATIONS 11419 SUNRISE GOLD CIR STE 6 611 SAN JUAN AVE. $1§f§§’f§§ 8?;;2;15 84%
INSTALL WASHRACK STOCKTON, CA 95203 ’
RANCHO CORDOVA, CA 95742 (209)610’9267
(916)638-9866
HB1 WPCP
10-SJ-4-14.1/0 IN SAN JOAQUIN COUNTY NEAR STOCKTON MURPHY INDUSTRIAL COATINGS INCWALI WAZIRI $1,866,713 04/27/12 0%
10-0v5904 AT SAN JOAQUIN RIVER BRIDGE 2704 GUNDRY AVENUE 1110 W KETTLEMAN LANE 28 2?;1?;12 0%
REPAINT BRIDGE ST 35
SIGNAL HILL CA 90755 LOD1. CA 95240
(562)427-7720 209,470 oo2 SUSPENDED
HM3 WPCP (209)470-
10-8J-4-19.5/20.1 IN SAN JOAQUIN COUNTY, IN AND NEAR  MYERS AND SONS CONSTRUCTION LPTROY SCHEIBER $86,041,947 10/16/12 7%
10-3A1004 STOCKTON, ON RTE 4 FROM ADELBERT AVE 2554 MILLCREEK DRIVE 3663 ARCH RD SUITE §i=ggé,ggz éi;gi;ig %
TO 0.1 MI W OF GOLDEN GATE AVE OC, 500 »O9<s
AND ON RTE 99 FROM 0.4 SACRAMENTO CA 95833 STOCKTON CA 95915
WIDEN TO 6 LANES (916)649-4504 (209)609-1295
HE13 SWPPP
10-SJ-5-.1/47.8 IN SAN JOAQUIN COUNTY AT VARIOUS ROADWAY ENGINEERING WORKS INC TONY CIPPONERI $1,848,021 01/09/13 13%
10-0K3304 213,741 01/30/13
ACNH-X077-(019)E LOCATIONS 3442 6TH ST 952 GOODWIN DRIVE 2213 741 12/11/13 12%
INSTALL TRAFFIC MONITORING STATIONS RIPON CA 95366 ’
-0 CERES CA 95307 209)590-1940
(209)541-0920 (209)599-
HBAN wPCP
10-SJ-5-25.1/28.6 IN SAN JOAQUIN COUNTY NEAR AND IN THE DESILVA GATES CONSTRUCTION LP WALI WAZIRI $40,454,200 12/10/12 1%
10-0M7804 CITY OF STOCKTON ON I-5 FROM CHARTER P O BOX 2909 611 SAN JUAN AVENUE $174,578  01/10/13 0%
ACIM-0056-(338)E $174,578 12/22/14
WAY TO COUNTRY CLUB BLVD STOCKTON, CA 95203
0- 3-(8B) ROADWAY REHABILITATION DUBLIN CA 94568 (470)-87-90
-0 (925)829-9220
HA22 SWPPP
10-SJ-5-28.5/35.6 IN SAN JOAQUIN COUNTY IN STOCKTON R & L BROSAMER DEOL, HARMINDER $89,144,337 06/02/11 40%
10-0G4704 FROM 0.4 MILE NORTH OF 8TH STREET 1777 OAKLAND BLVD SUITE 300 $38,839,050 06/15/11 g
ACIM- 005-(633)E 611 SAN JUAN AVE. $0 07/16/15 4%

HE13 SWPPP

State of California Department of Transportation

UNDERCROSSING TO HAMMER LANE
UNDERCROSING
WIDEN BRIDGES AND FREEWAY LANES

WALNUT CREEK CA 94596

(925)627-1700

STOCKTON, CA 95203
(209)948-7185
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-53-12-5.0/10.2 IN SACRAMENTO, SAN JOAQUIN, AND DE SILVA GATES CONTRUCTION  SHIVINDER SINGH $10,719,200 02/08/12 96%
10-0A8404 SOLANO COUNTIES ON ROUTES 5 AND 12 AT PO BOX 2909 $7,541,272  03/06/12 71%
ACNH-000C-(348)E VARIOUS LOCATIONS $671,627 06/03/13
-0 | DUBLIN CA 94568
PLACE HMA W/CLASS 2 AGGREGATE BASE -
(925)829-9220 (209)365-7150
HB4N SWPPP
10-53-99-2.0/4.3 IN SAN JOAQUIN COUNTY NEAR MANTECA AT AMLAND CORP MARY BUSH $316,203 06/06/12  100%
10-0S7604 VARIOUS LOCATIONS FROM 0.2 MILE SOUTH 3168 KNIGHT BRIDGE ROAD 611 SAN JUAN AVENUE $§;?,gg§ ggjgfjig 87%
OF JACK TONE ROAD TO 0.6 MILE SOUTH STOCKTON, CA 95203 ’
SAN JOSE CA 95132
OF AUSTIN ROAD (209)639-4453
INSTALL CMS AND TMS AND MBGR (408)929-3949
HB4N WPCP
10-53-99-4.9/14.2 IN SAN JOAQUIN COUNTY IN AND NEAR BAY CITIES PAVING AND GRADING OBAIDULLAH RASHID $27,548,739 03/27/12 39%
10-0E6114 MANTECA FROM AUSTIN ROAD OVERCROSSING INC ""ABDUL" $8,543,147 04/19/12 31y
$1,988,704 05/02/14 ’
TO 0.4 MILE SOUTH OF ARCH ROAD P O BOX 6227 3663 ARCH ROAD,SUITE > 900
UNDERCROSSING CONCORD CA 94524 500.,
WIDEN EXISTING FREEWAY WITH HMA TOCKTON, CA 9521
HE13 SWPPP (925)687-6666 STOCKTON, CA 95215
(209)470-8782
10-53-99-6.9/10.6 IN SAN JOAQUIN COUNTY IN AND NEAR BAY CITIES/MYERS JV RANBIR BHULLAR $24,879,000 10/11/12 15%
10-0E6134 MANTECA FROM 0.2 MILE NORTH OF P O BOX 2948 3663 ARCH RD,SUITE iE’Zgg’géi ééjgg;ii 11%
YOSEMITE AVE UC TO 0.9 MILE SOUTH OF = o o oosg 500 ve2ls
FRENCH CAMP ROAD UC (916)635-9370 STOCKTON, CA 95215-8315
LATHROP INTERCHANGE (PHASE 3 - -
HE13 SWPPP ( )] (209)639-4306
_— —_— —_— - ’ - ’ k4 0
10-53-99-10.6/15 IN MANTECA, ON ROUTE 99 FROM 1.4 MILE BAY CITIES PAVING & GRADING  OBAIDULLAH RASHID $24,681,297 06/27/12 25%
10-0E6124 NORTH OF LATHROP ROAD TO 0.4 MILE INC ""ABDUL™ $3,566,832  07/20/12 14%
$734,355 11/14/14 ?
NORTH OF ARCH ROAD P O BOX 6227 3663 ARCH RD, SUITE i
FRENCH CAMP INTERCHANGE (PHASE 2) 500
CONCORD CA 94524 STOCKTON, CA 95215
HE13 SWPPP (925)687-6666 ’
(209)470-8782
- - =-1. . > - ’ ] ’ 0
10-53-205-1.7/12.6 IN SAN JOAQUIN COUNTY IN AND NEAR ELITE LANDSCAPING, INC BLUM, ALFRED / OSHITA $739,658 04/05/10 72%
10-0L5704 TRACY AT VARIOUS LOCATIONS 2972 LARKIN AVENUE STANLEY $674,896 05/28/10 91%
SARR-205 -(328)4 $1,430 12/31/14

A-205 -(328)4

SWPPP

HIGHWAY PLANTING AND IRRIGATION
CLOVIS, CA 93612

(559)292-7760

1110 WEST KETTLEMAN
LANE, #35

LODI, CA 95240
(209)333-6928
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 10
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-STA-99-2.3/20.2 IN STANISLAUS COUNTY IN AND NEAR L M L ENTERPRISES INC $944,362 12/27/12 0%
10-0S7804 TURLOCK, CERES AND MODESTO AT VARIOUS 4361 TECHNOLOGY DRIVE #D $0  02/20/13 o%
ACST-P099-(564)E LOCATIONS FROM LINWOOD AVENUE $0
PO-99 5-(4E) OVERCROSSING TO BECKWITH ROAD LIVERMORE CA 94551
--O CONCRETE SLOPE PAVING, RAILING (925)270-1890
TEAL WPCP
10-STA-99-15_1/17 IN STANISLAUS COUNTY IN MODESTO AT TEICHERT CONSTRUCTION BAL BAHADUR PAUL $5,115,939 04/13/11 36%
18&35?533_(544)5 VARIOUS LOCATIONS FROM 0.2 MILE SOUTH PO BOX 1118 952 GOODWIN DRIVE $4,Zi$,§%§ 82;22;1% 99%
OF TUOLUMNE BOULEVARD UNDERCROSSING RIPON CA 95366 ’
-0 TO 0.2 MILE NORTH OF STOCKTON CA 95201 (209)599-5264
RECONSTRUCT RAMPS (209)983-2300
HA22 SWPPP
10-STA-99-16.8/24 .7 IN STANISLAUS CO IN AND NEAR THE CITY WABO LANDSCAPE & BLUM, ALFRED / OSHITA, $489,644 02/09/10 87%
10-0L5904 OF MODESTO AND THE COMMUNITY OF CONSTRUCTION, INC. STANLEY $461,931  02/23/10 92%
SARR-P099-(522)E SALIDA AND VARIOUS LOCATIONS 726 ALFRED NOBEL DRIVE 1110 WEST KETTLEMAN $3,943  12/31/13
P0-99 5-(2E) HIGHWAY PLANTING LANE. #35
-0 HERCULES, CA 94547 LODI CA 95240
HA25 SWPPP (510)741-9226 (209)333.6928
10-STA-99-/24 7 IN STANISLAUS COUNTY IN AND NEAR MYERS AND SONS CONSTRUCTION LPRENEE SUTTI $79,416,036 02/13/12  100%
10-0M8004 TURLOCK, CERES AND MODESTO FROM 2554 MILLCREEK DRIVE 952 GOODWIN DRIVE $75,949,748 03/06/12 93%
ACNH-P099-(549)E MERCED COUNTY LINE TO SAN JOAQUIN RIPON. CA. 95366 $1,155,386 06/30/13
-0 COUNTY LINE SACRAMENTO CA 95833 (2086078741
REHABILITATE CONCRETE PAVEMENT (916)649-4504
HA22 WPCP
10-STA-132-16.9/27.9 IN STANISLAUS COUNTY IN AND NEAR TEICHERT CONSTRUCTION TONY CIPPONERI $1,947,200 03/25/13 0%
10-0v9704 MODESTO AT VARIOUS LOCATIONS FROM P O BOX 1118 952 GOODWIN DRIVE $0 04/22/13 0%
ACST-P132-(049)E PHOENIX AVENUE TO G STREET / RIPON CA 95366 $0 07/31/13
P1-32 0-(9E) RIVERSIDE ROAD STOCKTON CA 95201 (208)599-1940
-0 RUBBERIZED HOT MIX ASPHALT OVERLAY (209)983-2300
10-STA-219-2.9/4.9 IN STANISLAUS COUNTY NEAR MODESTO ON BAY CITIES PAVING AND GRADING SUTTI,RENEE" M. $15,685,611 08/30/12 5%
10-0A8724 ROUTE 219 FROM 0.4 KM EAST OF DALE  INC 952 GOODWIN DRIVE $846,129  09/18/12 50
Hpgg‘iélg‘gggg)E ROAD TO ROUTE 108 AND ON ROUTE 108 PO BOX 6227 RIPON, CA 95366 $230,708  12/03/14
FROM 0.7 KM NORTH OF BA (209)607-8741 SUSPENDED

-0 WIDEN TO 4 LANES CONCORD CA 94524
HB4C SWPPP (925)687-6666
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-TUO-108-4.0/6 IN TUOLUMNE COUNTY NEAR SONORA 0.3  TEICHERT/MCM A JOINT VENTURE COLIN DORAN $24,399,560 12/16/11 57%
10-340424 MILE WEST OF PEACEFUL OAK ROAD TO VIAP O BOX 1118 19596 MONO WAY $17,757,633  01/24/12 73%
$621,335 03/17/14
ESTE ROAD STOCKTON CA 95201 SONORA, CA. 95370
REALIGN HIGHWAY BY PAVINGWITH HMA -
(209)983-2300 (209)815-1075
HE11 SWPPP
10-TUO-108-58.8/58.8 IN TUOLUMNE COUNTY ON ROUTE 108 ONE C W FOX CONSTRUCTION INC COREY CASEY $819,860 04/04/12 43%
10-052404 MILE EAST OF KENNEDY MEADOWS 2701 SECRET LAKE TRAIL 19596 MONO WAY $387,2§g ggjgijig 47%
CONSTRUCT SOLDIER PILE WALL SONORA, CA 95370
COOL CA 95614 :
(530)823-0591 (559)341-2018
HA42 wPCP
10-TUO-120-44.8/44 8 IN TUOLUMNE COUNTY NEAR BUCK MEADOWS GOLDEN STATE BRIDGE INC COREY CASEY $2,760,930 01/24/13 22%
10-0W0704 AT BIG OAK SIDEHILL VIADUCT 2990 BAY VISTA COURT, SUITE D 19596 MONO WAY $1,475,856 02/14/13 53%
ACBH- 120-(055) $664,970 01/06/14
REPLACE BRIDGE DECK SONORA, CA 95370
NHP-120 -(055)E BENICIA, CA 94510 (550)341-2018
-0 (925)372-8000

wpcp

Totals: Authorized Final Amt: $651,593,287 Completed to Date: $262,999,382  wWork This Month: $20,724,889
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-1MP-7-3.7/6.9 IN IMPERIAL COUNTY NEAR CALEXICO ON SIERRA LANDSCAPE COMPANY ARINDUQUE, RAY $1,156,018 11/16/07 0%
11-068024 ROUTE 7 AND ON ROUTE 8 73-771 DINAH SHORE DR. STE 20 7177 OPPORTUNITY ROAD $1,163-1é3 i§§§%§21 o%
HIGHWAY PLANTING AND IRRIGATION
PALM DESERT CA 92211 igggg;g?o;gg4921ll
(760)328-8900 PLANT EST
HE14 SWPPP SATIS
HE14
11-1MP-7-5.9/11 IMPERIAL COUNTY NEAR CALEXICO ON ACCU CONSTRUCTION CO. RAY ARINDUQUE $126,468 04/26/12 73%
11-0680A4 ROUTE 7 FNORTH OF ROUTE 7/8 1526 BROOKHOLLOW DR. STE 76 7177 OPPORTUNITY ROAD $81,593 11/26/12 62%
SEPARATION AND ON ROUTE7/8 SEPARATION SAN DIEGO, CA 92111 $18,846 07/16/13
HIGWAY PLANTING AND INSTALL SANTA ANA, CA 92705 (858)467-4084
IRRIGATION SYS (714)641-4730
11-IMP-8-41_0/96 IN IMPERIAL COUNTY AT VARIOUS PETERSON-CHASE GENERAL HERNANDEZ, DANIEL $1,527,768 05/30/12  100%
11-2M2304 LOCATIONS FROM ROUTE 8/111 SEPARATION ENGINEERING CONSTRUCTION INC 722 E. BARIONI BLVD. $1,398,750 07/03/12 ..,
TO 0.6 MILE WEST OF 4TH AVENUE 1792 KAISER AVENUE IMPERIAL, CA 92251 $0 83;38;13
OVERCROSSING (760)355-8666 COMPLETED
REPLACE SLAB WITH CONCRETE IRVINE CA 92614
HM1 wPCP (949)252-0441
11-1MP-8-68.5/69.1 IN IMPERIAL COUNTY AT MIDWAY WELL HAZARD CONSTRUCTION COMPANY  REYES, JULIO $599,730 02/06/13 0%
11-410204 FROM 0.3 MILE WEST TO 0.3 MILE EAST P O BOX 229000 722 EAST BARIONI 28 02/22/13 o%
OF BROCK CENTER ROAD OVER- CROSSING SAN DIEGO CA 921929000 BLVD.
PAVEMENT REHABILITATION IMPERIAL, CA 92251 SUSPENDED
(858)587-3600 858)688-1091
HA22 (858)688-
11-1MP-8-80.5/80.9 IN IMPERIAL COUNTY ABOUT 15 MILES W HAZARD CONSTRUCTION COMPANY $682,102 03/19/13 0%
11-410704 EST OF WINTERHAVEN FROM 0.3 MILE WE P O BOX 229000 $0 04/11/13 0%
ST OF SAND HILLS OVERCROSSING TO 0. 1 $0
WILE EAST OF SAND HI SAN DIEGO CA 921929000
PAVEMENT REHABILITATION (858)587-3600
HA22
11-1MP-98-21.8/31.3 IN IMPERIAL COUNTY IN AND NEAR CALE HAZARD CONSTRUCTION COMPANY $3,273,588 03/19/13 0%
11-275204 XICO FROM 0.2 MILE WEST OF WESTSIDE P O BOX 229000 $0  04/11/13 o%
STP-P098-(024) $0
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-5-4.6/0 IN SAN DIEGO COUNTY AT VARIOUS NEWEST CONSTRUCTION COMPANY  BALCE, ALEX $929,900 02/20/13 0%
11-297104 LOCATIONS 7847 DUNBROOK ROAD STE C 9851 BUENA VISTA $0 04/03/13 o%
REHABILITATE PUMP STATIONS AVENUE $0  02/25/14
SAN DIEGO CA 92126 SANTEE. CA 92071
(858)537-0774 858 6é8 I
HA22 (858)688-
11-SD-5-5.0/63.7 IN SAN DIEGO COUNTY AT VARIOUS FLATIRON WEST INC JUAREZ, DAN $13,562,170 10/25/12 21%
ié;%ﬁiggg—(098)E LOCATIONS 1770 LA COSTA MEADOWS DRIVE 2863 CARMEL VALLEY ii,ggi,éig égjgg;ii 220
PAVEMENT REHABILITATION ROAD »oets
- -() SAN MARCOS CA 92078 DEL MAR. CA 92014
(760)916-9100 858)688-1501
HA22 WPCP (858)688-
11-SD-5-10.0/10 IN SAN DIEGO COUNTY IN NATIONAL CITYL B CIVIL CONSTRUCTION INC LEVINE, GARY $1,765,602 06/21/12 34%
11-2976U4 AT 24TH STREET UNDERCROSSING AND AT 11585 SORRENTO VALLEY RD #104 3485 EAST VISTA WAY $1,852,339 08/07/12 96%
HPLU-6211-(115) CIVIC CENTER DRIVE UNDERCROSSING $22,371  06/05/14
-0 SAN DIEGO CA 92121 VISTA, CA 92084
WIDEN AND REALIGN RAMP WITH HMA -
(858)481-5222 (760)639-4430
SWPPP
11-SD-5-59.4/60 IN SAN DIEGO COUNTY ABOUT 5.2 MILES R S M 2 CONTRACTORS INC TRAN, DUNG $4,810,377 02/01/11 92%
ié;é?éggg_(617) NORTH OF OCEANSIDE AT THE ALISO 8191 CENTER STREET 2863 CARMEL VALLEY $4,;gg,ggf géjggjié 100%
CREEK SAFETY ROADSIDE REST AREA ROAD ’
IMG-0005-(617) LA MESA CA 91942 DEL MAR. CA 92014
-0 P — (619)698-7777 ’
REPLACE BUILDINGS -
HA2S SwPPP (858)688-1549
11-SD-5-62.6/0 IN SAN DIEGO COUNTY AT VARIOUS L B CIVIL CONSTRUCTION INC LEVINE, GARY $1,703,876 09/27/12 26%
11-270804 LOCATIONS 11585 SORRENTO VALLEY RD #104 3485 EAST VISTA WAY $1,247,563 11/06/12 730
ACST-X073-(094)E CULVERT REHABILITATION $178,179 08/08/14
VISTA, CA 92084
X0-73 0-(4E) SAN DIEGO CA 92121 (760)639-4430
-0 (858)481-5222
HA22 WPCP
11-SD-8-3.0/12.6 IN SAN DIEGO COUNTY IN SAN DIEGO AND PETERSON-CHASE GENERAL HURTZIG, JOHN $1,030,271 08/10/10 0%
11-261704 LA MESA AT VARIOUS LOCATIONS FROM ENGINEERING CONSTRUCTION INC 7177 OPPORTUNITY ROAD $768,127 08/26/10 0%
ACIM-0008-(305)E MISSION CENTER RD OVERCROSSING TO 1792 KAISER AVENUE SAN DIEGO, CA 92111 $0  10/09/12
-0 SEVERIN DRIVE OVERCROSSIN IRVINE. CA 92614 (858)467-4086 PLANT EST
FREEWAY MAINTENANCE ACCESS PAVING ’ SATIS

SWPPP
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-8-10.5/12.6 IN SAN DIEGO COUNTY IN LA MESA AND L B CIVIL CONSTRUCTION INC TRAN, DUNG $2,343,126 12/18/12 22%
ié;ﬁ?gggi—(Sll)E ABOUT 6 M E OF EL CAJON FROM 0.1 M W 11585 SORRENTO VALLEY RD #104 5825 AVENIDA ENCINAS $1§2§8’$§§ 8;;12;12 86%
OF FLETCHER PKWY OC TO SEVERIN DRIVE SUITE 101 ;
00-81 3-(1E) 0C AND FROM HARBISON SAN DIEGO CA 92121
0 (858)481-5222 CARLSBAD, CA 92008
CONCRETE BARRIER AND MBGR -
HB1 WPCP (858)688-1549
11-SD-8-17.4/18.7 IN SAN DIEGO COUNTY IN EL CAJON FROM PACIFIC RESTORATION GROUP INC $1,288,610 03/19/13 0%
11-063814 SECOND STREET UNDERCROSSING TO P O BOX 429 $0 04/22/13 0%
ACIM-0081-(312)E GREENFIELD DRIVE UNDERCROSSING $0
-0 PERRIS CA 92572
HIGHWAY PLANTING/IRRIGATION SysTem  (951)940-6069
HBAN
11-SD-15-8.9/9.7 IN SAN DIEGO COUNTY (SINK HOLE) ERRECAS INC $1,000,000 03/01/98 0%
11-233204 EMERGENCY EARTHWORK P 0 BOX 1161 $0 03/01/98 0%
ER- -C ) $0
-0 SPRING VALLEY CA 91979
HA23
11-SD-15-11.2/M14.5 IN SAN DIEGO COUNTY IN SAN DIEGO ON CLEAN CUT LANDSCAPE CALVI, CHRIS $2,428,841 11/16/11 0%
11-2T0974 RTE 15 FROM 0.3 MILE SOUTH OF H AVE 8406 N ARMSTRONG AVE 13220 EVENING CREEK $2,§?g,8§g éi;;g;ié 0%
OVERCROSSING TO 0.2 MILE NORTH OF CLOVIS CA 93618 RD STE 112 ’
POMERADO ROAD OVERCROSSI (559)322-2041 SAN DIEGO, CA 92128 PLANT EST
PLANTING, EROSION CONTROL AND -
HB32 SwPPP (858)688-1508 SATIS
11-SD-15-14.5/M16.4 IN SAN DIEGO COUNTY IN SAN DIEGO FROM DIVERSIFIED LANDSCAPE COMPANY CALVI, CHRIS $1,690,586 07/17/12 74%
11-270984 0.2 MILE NORTH OF POMERADO ROAD 33801 WASHINGTON STREET 13220 EVENING CREEK :ggg,ggg 82;32;1; 61%
OVERCROSSING TO 0.5 MILE NORTH OF DR. #112 ’
WINCHESTER CA 92596
MIRA MESA BOULEVARD UNDER (951)926-7444 SAN DIEGO, CA 92128
HIGHWAY PLANTING AND IRRIGATION - _
HBAC SWPPP (858)688-1508
11-SD-15-15_0/M16.4 IN SAN DIEGO COUNTY IN SAN DIEGO FROM GRANITE CONSTRUCTION COMPANY BOBOTIS, MARK $21,391,499 04/04/12 25%
11-2T0954 CARROLL CANYON ROAD OVERCROSSING TO P O BOX 50085 13220 EVENING CREEK $8§i§f’§§§ gg;igjii 38%
0.5 MILE NORTH OF MIRA MESA BOULEVARD DR.STE 112 ;
WATSONVILLE CA 950775085
UNDERCROSSING 831724-1011 SAN DIEGO, CA 92128
CONSTRUCT DAR AND TRANSIT STATION (831)724- (858)688-1439

HB4C SWPPP
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-15-16.4/M19.5 IN SAN DIEGO COUNTY ROUTE 15 0.5 DIVERSIFIED LANDSCAPE CO. CALVI, CHRIS $2,695,876 10/11/11 0%
11-2T0994 MILES NORTH OF MIRA MESA BOULEVARD 33801 WASHINGTON STREET 13220 EVENING CREEK $2,487,525 10;25;11 0%
BLVD UNDERCROSSING TO ROUTE 56/15 (o o DRIVE N. $6,888  02/05/16
SEPARATION AND ON ROUTE 56 A (951)926-7444 SAN DIEGO, CA 92128 PLANT EST
INSTALL AUTOMATIC IRRIGATION SYSTEM _
HB32 SWPPP (858)688-1508 SATIS
11-SD-15-18.8/M21.9 IN SAN DIEGO COUNTY IN SAN DIEGO ON SIERRA LANDSCAPE COMPANY SAGGESE, CARMINE T. $2,581,596 05/12/08 0%
11-260714 ROUTE 15 FROM 1.4 KM SOUTH OF RTE 73771 DINAH SHORE DRIVE 13560 EVENING CREEK $2,350,207 06/10/08 0%
HPLU-6211-(064)N 15/56 SEPARATION TO CAMINO DEL NORTE DRIVE NORTH (NORTH $0 10/15/12
62-11 0-(4N) UC AND ON RTE 56 FROM O PALM DESERT CA 92211 TRLR) BLANT EST
;;gg SwPPP HIGHWAY PLANTING AND IRRIGATION SAN DIEGO CA 92128 SATIS
(858)688-1542
11-SD-15-18.8/21.9 IN SAN DIEGO COUNTY ON ROUTE 15 FROM DIVERSIFIED LANDSCAPE CO. SAGGESE, CARMINE $238,831 07/19/12 61%
11-2607A4 1.4KMSOUTH OF ROUTE 15/56 SEPARATION 33801 WASHINGTON STREET 304 ENTERPRISE STREET $208,153 07/19/12 85%
TO CAMINO DEL NORTE UC AND ON ROUTE VINGHESTER. CA 92506 SUITE B $53,257  07/30/13
56.05KM WEST TO DIR* 9517926 7444 ESCONDIDO, CA 92029
PERFORM HIGHWAY IRRIGATION AND (951)926- (858)688-1542
000000000 PLANTING
000
11-SD-15-21.9/M23.9 IN SAN DIEGO COUNTY IN SAN DIEGO FROM EAST BAY CONSTRUCTION CO., INCSAGGESE, CARMINE T $1,283,194 02/19/09 0%
11-260724 CAMINO DEL NORTE UNDERCROSSING TO 0.4 41120 ELM STREET SUITE G 13560 EVENING CREEK $1,225,407 03/20/09 0%
HPLU-6211-(080) KM NORTH OF RANCHO BERNARDO ROAD VURRIETA CA 92562 DRIVE $0 05/17/13
-0 UNDERCROSSING SAN DIEGO,CA 92128 PLANT EST
INSTALL PLANTING AND WATER SYSTEM -
HB4C SWPPP (858)688-1542 SATIS
- - - . . - » ] 0
11-SD-15-21.9/23.9 IN SAN DIEGO COUNTY IN DISTRICT 11 ONPACIFIC RESTORATION GROUP INC.SAGGESE, CARMINE $261,425 08/29/12 21Y%
11-2607D4 RTE FROM CAMINO DEL NORTE UC TO 0.4KM 325 E. ELLIS AVENUE 304 ENTERPRISE STREET $125,184  09/28/12 48%
NORTH OF NORTH RANCHO BERNARDO RD UC SUITE B $27,353  06/17/14
. PERRIS, CA 92570
DIR*S ORDER EMERG 95119406069 ESCONDIDO, CA 92029
PERFORM HIGHWAY IRRIGATION AND (951)940- (858)688-1542
000000000 PLANTING
000
- - - . . » - H ] 0
11-SD-15-23.8/26.2 INSTALL HIGHWAY PLANTING AND 3D ENTERPRISES, INC SAGGESE, CARMINE $461,720 08/02/12 10%
11-2607C4 AUTOMATIC IRRIGATION SYSTEMS. 7964 ARJONS DRIVE, SUITE I 304 ENTERPRISE ST., $87,265 08/30/12 19%
$12,928 12/03/15
LANDSCAPE STE B

SAN DIEGO, CA 92126

(858)530-2202 ESCONDIDO, CA 92029

(858)688-1542
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-15-23.8/M26.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM NATIVE LANDSCAPE INC SAGGESE, CARMINE $1,025,574 11/24/10 0%
a;[3§2221_ 008 0.2 KM NORTH OF RANCHO BERNARDO ROAD 9746 TAMARACK LANE 304 ENTERPRISE STREET $776,9%§ 01/11/11 o%
(098) UNDERCROSSING TO LAKE HODGES BRIDGE SUITE B
-0 INSTALL HIGHWAY PLANTING SYSTEMS Eiggg?;g?sggogzozg ESCONDIDO, CA 92129 PLANT EST
HB4C SWPPP (858)688-1542 SATIS
11-SD-15-26.2/M27.8 IN SAN DIEGO COUNTY IN SAN DIEGO AND PACIFIC RESTORATION GROUP SAGGESE, CARMINE $1,363,144 06/27/11 0%
11-2T0864 ESCONDIDO FROM LAKE HODGES BRIDGE TO P O BOX 429 304 ENTERPRISE STREET $1,263,467 07/28/11 0%
$2,798 03/08/16
CLARENCE LANE UNDERCROSSING PERRIS CA 92572 ESCONDIDO, CA 92029
HWY PLANTING & AUTO IRRIGATION SYS -
(951)940-6069 (858)688-1542 PLANT EST
HB32 SWPPP SATIS
11-SD-15-27.8/30.1 IN SAN DIEGO COUNTY IN AND NEAR WESTERN RIM CONSTRUCTION SAGGESE, CARMINE $2,022,644 04/04/12 0%
é&[ﬁfggZi— 1 ESCONDIDO FROM CLARENCE LANE 912 S ANDREASEN DR STE 108 304 ENTERPRISE STREET $1’§S§’8§? 82;?;;1; 0%
11 UNDERCROSSING TO NINTH AVENUE SUITE B ’
-0 ESCONDIDO CA 92029
UNDERCROSSING (760)489-4328 ESCONDIDO, CA 92029 PLANT EST
PLANTING, EROSION AND IRRIGATION - -
HB4C SWPPP (858)688-1542 SATIS
11-SD-15-30.1/31.5 IN SAN DIEGO COUNTY IN ESCONDIDO FROM PACIFIC RESTORATION GROUP SAGGESE, CARMINE $1,734,499 04/04/12 17%
11-2T0884 NINTH AVENUE UNDERCROSSING TO ROUTE P O BOX 429 304 ENTERPRISE STREET $1,458,291 06/20/12 83%
CMLN-6211-(110) $313,829 06/09/16
o 15/78 SEPARATION. PERRIS CA 92572 SUITE B
- INSTALL PLANTING AND IRRIGATION ESCONDIDO, CA 92029
(951)940-6069 (858)688-1542
HBAC SWPPP
11-SD-15-31.5/43 IN SAN DIEGO COUNTY NEAR ESCONDIDO  ALL AMERICAN ASPHALT GARY LE VINE $5,010,979 06/06/12 96%
11-2M5504 FROM ROUTE 15/78 SEPARATION TO 0.3 P O BOX 2229 3485 EAST VISTA WAY $3,606,028 06/20/12 76%
$1,089,349 05/23/13
MILE SOUTH OF OLD HIGHWAY 395 OC CORONA CA 928782220 VISTA, CA 92084
PCC GRINDING, COLD PLANE & OVERLAY -
(951)736-7600 (760)639-4430
HM1 WPCP
11-SD-52-14.5/15.5 IN SAN DIEGO COUNTY IN SANTEE ON MIDORI LANDSCAPE INC HURTZIG, JOHN $1,989,935 05/24/11 0%
11-2T0704 ROUTE 52 FROM .4 MILE WEST OF MISSION 3231 S MAIN STREET 7177 OPPORTUNITY ROAD $1,828,882 06/10/11 0%
STPL-N621-(110)2 $24,994 09/21/15
GORGE ROAD UC TO FORESTER CREEK SAN DIEGO, CA 92111
-0 BRIDGE AND ON ROUTE 125 FRO SANTA ANA CA 92707
714)751-8792 (858)467-4086 PLANT EST
PLANTING AND EROSION WORK ( SATIS
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(951)296-9909

(858)688-1575

Page 116
Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-52-15.5/17.3 IN SAN DIEGO COUNTY IN SANTEE FROM  GRIFFITH COMPANY HURTZIG, JOHN $2,076,864 05/20/11 0%
11-2T0114 FORESTER CREEK BRIDGE TO MAGNOLIA 12200 BLOOMFIELD AVENUE 7177 APPORTUNITY ROAD $1,974,837 06/10/11 o%
STPL-6211-(101)N $0 08/11/15
AVENUE UNDERCROSSING SAN DIEGO, CA 92111
621-1 10-O PLANTING, IRRIGATION,EROSION CONTRoL ~ SANTA FE SPRINGS CA 90670 (858)467-4086 PLANT EST
-0 (562)929-1128
HB32 SWPPP SATIS
11-SD-52-17.3/17.5 IN SAN DIEGO COUNTY IN SANTEE MIDORI LANDSCAPE HURTZIG, JOHN $1,089,100 04/08/11 0%
11-270014 EROSION CONTROL WORK 3231 S MAIN STREET $988,006 05/12/11 0
STPL-6211-(103)N ;i;7D?EggRng'gzliiAD $3.045 04/22/15 0%
621-1 10-Q SANTA ANA CA 92707 B58Y467 Aose
-0 (714)751-8792 (858)467- PLANT EST
HB32 SWPPP SATIS
11-SD-54-2.5/5.3 IN SAN DIEGO COUNTY AT VARIOUS GRANITE CONSTRUCTION COMPANY MOEN, MIKE $3,295,818 05/30/12 68%
11-2Mm2404 LOCATIONS P O BOX 50085 9851 BUENA VISTA AVE. $1$§gégzg 82;2‘11;15 49%
PLACE BONDED WEARING COURSE SANTEE, CA 92071 ’
WATSONVILLE CA 950775085 (619)995-7335
(831)724-1011
HM1 WPCP
11-SD-56-3.5/3.5 IN SAN DIEGO COUNTY IN SAN DIEGO AT PACIFIC RESTORATION GROUP HURTZIG, JOHN $1,300,536 10/14/11 0%
11-2E0064 0.2 MILE SOUTHEAST OF CAMINO SANTA FEP O BOX 429 7177 OPPORTUNITY ROAD $1,2;§,§§g ég;i?;ii 0%
OVERCROSSING __ PERRIS CA 92572 SAN DIEGO, CA 92110 ’
MITIGATION PLANTING AND IRRIGATION -
(951)940-6069 (858)467-4086 PLANT EST
HA22 SWPPP SATIS
11-SD-56-6.8/8.7 IN SAN DIEGO COUNTY IN SAN DIEGO FROM PACIFIC RESTORATION GROUP HURTZIG JOHN $505,825 06/25/10 0%
11-402304 PENASQUITOS CREEK BRIDGE TO 0.3 MILE P O BOX 429 7177 OPPORTUNITY RD $475é$§g 8;;??;12 0%
WEST OF ROUTE 56/15 SEPARATION SAN DIEGO CA 92111
RECYCLED WATER CONVERSION PERIS CA 92572 (858)467-4086 PLANT EST
HA25 WPCP SATIS
11-SD-56-/8.9 IN SAN DIEGO COUNTY IN SAN DIEGO ON DBX INC AMTEY, SHRIKANT $4,441,856 12/19/12 28%
11-269304 ROUTE 5 FROM SORRENTO VIADUCT TO RO 42024 AVENIDA ALVARADO SUITE 7177 OPPORTUNITY ROAD $1,271,633 01/11/13 20%
STP-X073-(101) UTE 5/56 SEPARATION AND ON ROUTE 56 SAN DIEGO, CA 92111 $441,895  11/12/13
-0 TEMECULA CA 92590 ’
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-75-21.8/0 IN SAN DIEGO COUNTY IN SAN DIEGO AT CERTIFIED COATINGS COMPANY BAGUBE, JUN $2,299,294 12/13/12 25%
11-409504 SAN DIEGO-CORONADO BAY BRIDGE 1.3 2320 CORDELIA ROAD 9851 BUENA VISTA AVE $gg-2;g géjégjig 1%
MILES FROM BEGINNING OF BRIDGE. EAIRFIELD CA 94534 SANTEE, CA 92071 ’
PAINT CORONADO BRIDGE SPANS 26-29 -
(707)639-4414 (858)688-1438
HA21 WPCP
11-SD-76-7.3/13.1 IN SAN DIEGO COUNTY IN AND NEAR FLATIRON WEST INC. FITZGIBBON, EDWARD $70,810,013 12/23/09  100%
11-080104 OCEANSIDE FROM 0.8 KM WEST OF MELROSE 1770 LA COSTA MEADOWS DRIVE 3485 E. VISTA WAY $68,157,854 01/19/10 o8k
ARRA-P076-(024)E DRIVE TO 1.0 KM EAST OF SOUTH $579,528 02/27/14
. VISTA CA 92084
PO-76 0-(4E) SAN MARCOS CA 92078
MISSION ROAD (760)639-4430
--O CONSTRUCT FOUR LANE HIGHWAY
HE14 SWPPP
11-SD-76-16.7/17. IN SD CNTY NEAR BONSALL & FALLBROOK FLATIRON WEST INC FITZGIBBON, EDWARD T. $21,695,202 08/01/12 27%
11-257144 ON RTE 15 FROM .4 MILE SO TO .8 MILE 1770 LA COSTA MESA MEADOWS DR 3485 EAST VISTA WAY $é§=2§§=gzg 82;?%;15 60%
N/O RTE 76/15 SEPARATION AND ON RTE VISTA, CA 92084 P
SAN MARCOS CA 92078
76 FROM .5 MILE WEST (760)639-4430
MODIFY AND WIDEN INTERCHANGE (760)916-9100
HA21 SWPPP
11-SD-76-23.1/23. IN SAN DIEGO COUNTY AT PALA FROM 0.1 COFFMAN SPECIALTIES INC AKHONDZADEH, RAHIM $3,286,315 12/28/10 79%
11-273404 MILE WEST TO 0.3 MILE EAST OF PALA 9685 VIA EXCELENCIA SUITE 200 2863 CARMEL VALLEY $3,154,986 01/13/11 99%
ACST-ACBR-(STP)P $7,576 08/22/13
P-ACBR-(STP)P CREEK BRIDGE SAN DIEGO CA 92126 ROAD
- - BRIDGE REPLACEMENT
-0 (858)536-3100 DgggMggé 52122014
HA21 SWPPP (858)688-
11-SD-78-15.3/16. IN SAN DIEGO COUNTY IN ESCONDIDO AND PACIFIC RESTORATION GROUP INC $405,720 03/08/13 0%
11-272304 SAN MARCOS FROM 0.2 MILE WEST OF P 0 BOX 429 $0 04/17/13 0%
PLUN-6211-(117) NORDAHL ROAD OVERCROSSING TO 0.2 MILE $0
-0 WEST OF ROUTE 15/78 SE PERRIS CA 925720429
INSTALL HIGHWAY PLANTING (951)940-6069
HB32
11-SD-78-15.3/15. IN SAN DIEGO COUNTY IN ESCONDIDO AND FLATIRON WEST INC JAVED, FARIDUN $9,680,244 01/17/12 33%
11-259804 SAN MARCOS FROM 0.2 MILE WEST TO 0.2 1770 LA COSTA MEADOWS DRIVE 4 ENTERPRISE STREET $9,283,823 02/13/12 9
6211-107E-( ) 30 SE'S $8.021 o05/31/13 2%

SWPPP

MILE EAST OF NORDAHL ROAD

OVERCROSSING.

REPLACE NORDAHL BRIDGE AND WIDEN

State of California Department of Transportation

SAN MARCOS CA 92078
(760)916-9100

SUITE B
ESCONDIDO, CA 92029
(760)735-5089
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-125-10.6/10.9 IN SAN DIEGO COUNTY NEAR LEMON GROVE L B CIVIL CONSTRUCTION ALSHEIKH, JASON $1,082,459 06/27/11 93%
11-294604 FROM JAMACHA ROAD UNDERCROSSING TO  INCORPORATED 817 SWEETWATER ROAD $1,080-0§g 8;;;3;1% 100%
0.3 MILE NORTH OF JAMACHA ROAD 11585 SORRENTO VALLEY RD #104 SPRING VALLEY, CA 91917 05708713
UNDERCROSSING. (858)688-1473 COMPLETED
WIDEN JAMACHA SOUTHBOUND OFF RAMP SAN DIEGO CA 92121
HB4 WPCP (858)481-5222
11-SD-163-1.7/3.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM ACCU CONSTRUCTION, INC. ARINDUQUE, RAY $535,189 04/26/12 13%
11-2650A4 0.1 MILE SOUTH OF RICHMOND STREET OC 1526 BROOKHOLLOW DR. STE. 76 7177 OPPORTUNITY ROAD $182,181 11/26/12 34%
$18,922 10/14/15
TO 0.2 MILE NORTH OF 6TH AVENUE SAN DIEGO, CA 92111
UNDERCROSSING DIR®"S ORD SANTA ANA, CA 92705 (858)467-4084
PERFORM HIGHWAY PLANTING AND
000000000 IRRIGATION
000
11-SD-163-1.7/3.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM SIERRA LANDSCAPE COMPANY, ARINDUQUE, RAY $1,139,186 10/08/09 0%
11-265004 0.1 MILE SOUTH OF RICHMOND STREET  73-771 DINAH SHORE DR STE 200 7177 OPPORTUNITY ROAD $970,868 11/24/09 0%
ACST-P163-(026)E $0 12/17/13
OVERCROSSING TO 0.2 MILE NORTH OF SAN DIEGO CA 92111
P1-63 0-(6E) PALM DESERT CA 92211
6TH AVE UNDERCROSSING. 76093288900 (858)467-4084 PLANT EST
-0 INSTALL HIGHWAY PLANTING (760)328- SATIS
TEA2 SWPPP
11-SD-163-5.8/8.8 IN SAN DIEGO COUNTY IN SAN DIEGO FROM HAZARD CONSTRUCTION COMPANY  TRAN, DUNG $1,470,988 03/28/13 3%
11-403704 GENESEE AVENUE UNDERCROSSING TO MESA P O BOX 229000 5825 AVENIDA ENCINAS $36,580 04/18/13 20
HSST-P163-(028)E COLLEGE DRIVE OVERCROSSING AND FROM SUITE 101 $36,580 08/22/14
-0 0.5 MILE NORTH OF B SAN DIEGO CA 921929000
. 8585873600 CARLSBAD, CA 92008
51 INSTALL OUTER SEPARATION BARRIER (858)587- (858)688-1549
11-SD-805-4.7/5.6 IN SAN DIEGO COUNTY IN CHULA VISTA  GRANITE CONSTRUCTION COMPANY DEYOE MARLA $37,882,648 01/03/13 7%
11-2T1824 FROM 0.4 MILE SOUTH OF EAST PALOMAR P O BOX 50085 8863 AIRWAY ROAD $625,764 01/29/13 o%
STREET OVERCROSSING TO 0.1 MILE SAN DIEGO, CA 92154 $457,264 07/07/14
WATSONVILLE CA 950775085
NORTH OF NAPLES ST UNDERCR (619)661-6342
REPLACE STRUCTURE AND CONSTRUC pAR  (831)724-1011
HBAC SWPPP
11-SD-805-5.5/9.4 IN SAN DIEGO CNTY, IN CHULA VISTA & GRANITE CONSTRUCTION COMPANY HSU, PAUL $31,321,373 04/27/12 56%
11-271814 NATIONAL CITY ON RTE 54 AT RTE 805/ P O BOX 50085 817 SWEETWATER ROAD $14,783,317  05/22/12 47%
$1,029,700 09/05/14
54 SEP & ON RTE 805 FR 0.4 MI N OF SPRING VALLEY, CA 91977
PALOMAR ST OC TO 0.6 MI WATSONVILLE CA 950775085
. (619)697-0217
CONSTRUCT HOV LANES (831)724-1011
HB5 SWPPP
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-805-7.7/9.1 IN SAN DIEGO COUNTY IN CHULA VISTA  MARINA LANDSCAPE INC ARINDUQUE, RAY $573,084 06/24/11 0%
11-081654 AND NATIONAL CITY FROM 0.1 MILE 1900 S LEWIS STREET 7177 OPPORTUNITY ROAD $490,601 07§14§11 o%
SOUTH OF BONITA ROAD UNDERCROSSING TO SAN DIEGO, CA 92111 $0 10709715
SWEETWATER ROAD UNDERCRO ANAHEIM CA 92805 (858)467-4084 PLANT EST
LANDSCAPE AND INSTALL IRRIGATION (714)939-6600 SATIS
HB4N wPCP
11-SD-805-9.4/13.8 IN SAN DIEGO COUNTY,IN SAN DIEGO AND GRANITE CONSTRUCTION COMPANY HSU, PAUL $16,826,310 03/27/12  100%
11-2T1804 NATIONAL CITY, FROM 0.6 MILE NORTH OF P O BOX 50085 817 SWEETWATER ROAD $12,089,055 04/19/12 _—
ROUTE 805/54 SEPARATION TO 0.2 MILE SPRING VALLEY, CA 91977 $927,663  08/20/13
WATSONVILLE CA 950775085
NORTH OF FEDERAL BL 831724-1011 (858)688-1497 OVER RUN
CONSTRUCT HOV LANES (831)724-
HB5 SWPPP
11-SD-805-23.7/27.6 IN SAN DIEGO COUNTY ON 1-805 FROM SKANSKA USA CIVIL WEST NICKERSON, NANCY $72,040,000 03/16/12 26%
11-2T2004 JUST NORTH OF SR52 TO JUST NORTH OF CALIFORNIA DISTRICT INC 7807 CONVOY COURT $16,134,276 03/30/12 2204
CME§‘6211‘(106) MIRA MESA BOULEVARD 1995 AGUA MANSA ROAD SUITE 100 $2,200,883  09/27/15
o 1 HOV LN IN EACH DIR AND A S FACING
RIVERSIDE CA 92509 iggsgézgoiggﬁ 92111
HB5 (951)684-5360
11-SD-805-25.2/26.3 IN SAN DIEGO COUNTY IN SAN DIEGO FROM SKANSKA USA CIVIL WEST AKHONDZADEH, RAHIM $14,101,839 11/29/10 99%
11-089754 0.2 KM SOUTH OF NOBEL DRIVE CALIFORNIA DISTRICT INC 2863 CARMEL VALLEY $13,727,751 12/16/10 09%
OVERCROSSING TO 0.1 KM NORTH OF 1995 AGUA MANSA ROAD ROAD $350,839 82;28;12
EASTGATE MALL OVERCROSSING DEL MAR, CA 92014
INTERCHANGE IMPROVEMENTS & ROAD RIVERSIDE CA 925092405 (858)688-1318
HE13 SWPPP (951)684-5360
11-SD-805-26.5/28.9 IN SAN DIEGO COUNTY IN SAN DIEGO ON DIABLO CONTRACTORS INC POUND, DAVID $52,111,653 01/28/11 62%
11-2T0404 ROUTE 805 FROM 0.3 KM SOUTH OF 7 CROW CANYON COURT SUITE 100 2863 CARMEL VALLEY $40,885,620 02/08/11 78%
ARRA-805 -(610)N SOLEDAD CANYON BRIDGE AND OVERHEAD TO ROAD $1,738,681  08/06/14
ig_s 6-(0N) 0.6 KM NORTH OF ROUTE 5/8 igg5sgggNgggog4583 DEL MAR, CA 92014
- CONSTRUCT HOV LANES - -
HBS SwPPP (858)720-2112
11-SD-905-9.5/15 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FLATIRON WEST/SUKUT DEYOE, MARLA $63,410,947 05/08/09 0%
11-288804 1.2 KM EAST OF ROUTE 805/905 1770 LA COSTA MEADOWS DRIVE 8863 AIRWAY ROAD $61,217,958 05/20/09 0%
SARR-A905-(019) $132,732 02/14/14
SEPARATION TO 0.8 KM EAST OF SAN DIEGO,CA 92154
A-A905-(019)N BRITANNIA OVERCROSSING SAN MARCOS CA 92078 (619)685-1477 BLANT EST
--0O CONSTRUCT NEW FREEWAY - PHASE 1B SATIS
HE14 SWPPP
Totals: Authorized Final Amt: $495,362,409 Completed to Date: $308,324,995 Work This Month: $15,224,291

State of California Department of Transportation
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 12
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12-0RA-1-17.6/18.1 IN ORANGE COUNTY IN NEWPORT BEACH PTM GENERAL ENGINEERING CHAUDRY, MONAS $225,021 06/23/11 76%
iggg&gggi-(ss7)5 FROM 0.1 MILE NORTH OF BAYSIDE DRIVE SERVICES INC 6533 MARINE WAY $64'4§§ 8;;;3;1; 20%
PO-01 5-(75) TO 0.1 MILE SOUTH OF PROMONTORY P O BOX 7745 IRVINE, CA 92618
- - DRIVE. (949)279-8801 SUSPENDED
--O MODIFY SIGNALS AND LIGHTING AND RIVERSIDE CA 925137745
HB4N WPCP (951)710-1000
12-ORA-1-/1.1 IN ORANGE COUNTY IN DANA POINT AND  ALL AMERICAN ASPHALT HAMIDI , FRED $888,396 02/14/13 0%
12-0M2904 SAN JUAN CAPISTRANO FROM ROUTE 5 P O BOX 2229 3251 1/4 UNIVERSITY 28 03/11/13 o%
CAMINO LAS RAMBLAS OFF-RAMP TO SAN DRIVE
JUAN CREEK BRIDGE CORONA CA 928782229 IRVINE. CA 92612
" REMOVE & REPLACE RHMA TYPE G. (951)736-7600 (949)509-5017
12-0RA-5-.3/0 IN ORANGE COUNTY AT VARIOUS LOCATION SULLY-MILLER CONTRACTING CHAUDRY, MONAS $1,245,154 11/30/11  100%
ﬁg;?figgg_ 0530 E INSTALL CHANGEABLE MS AND MBGR COMPANY 6533 MARINE WAY $1’1OO’023 ég;géjié 88%
e ESE)) 135 S STATE COLLEGE BLVD 400 |RVINE, CA 92618
-0 BREA CA 92821 (949)936-3586 OVER RUN
HB4N WPCP (714)578-9600
12-ORA-5-1.4/1.6 IN ORANGE COUNTY IN SAN CLEMENTE FROM POWELL CONSTRUCTORS INC HAMIDI, FRED $2,977,676 12/20/10 98%
12-0G9404 0.2 MILE NORTH OF AVENIDA MENDOCINO 8555 BANANA AVENUE 3251 1/4 UNIVERSITY $3’°47§2§S gé;éé;ié 100%
OVERCROSSING TO 0.6 MILE SOUTH OF DR.
AVENIDA PRESDIO UNDERC Egg;ﬁggé 22822335 IRVINE, CA 92612
CONSTRUCT SOUNDWALLS AND WIDEN - -
HB311 SWPPP (949)509-5017
12-0RA-5-5.6/6.6 IN ORANGE COUNTY IN SAN CLEMENTE AND GRANITE CONSTRUCTION COMPANY UPADHYAYA,NITA $4,003,274 02/24/12 42%
ig;ﬁfgggg_ 960" 7 DANA POINT FROM 0.1 MILE SOUTH OF P O BOX 50085 15700 TUSTIN VILLAGE $3§§fé’§:é 8§§ii;ii 8%
(960) CAMINO DE ESTRELLA OVERCROSSING TO WAY #3 :
-0 0.2 MILES SOUTH OF VIA C ﬁggigg;;LigliA 950775085 TUSTIN, CA 92780
WIDEN ROAD AND BRIDGE, PLACE HMA - -
HB4N SWPPP (949)558-4402
12-0RA-5-6.0/31.2 IN ORANGE COUNTY AT VARIOUS LOCATIONS YAKAR DICKSON,ERIC $1,938,487 06/16/10 0%
ig;ﬁfggg4_(g44)7 FROM CAMINO DE ESTRELLA OVERCROSSING 113 E. ARROW HIGHWAY 3337 MICHELSON DRIVE, $1,7$f,g;g 28;2?;12 0%
TO FOURTH STREET OVERCROSSING SUITE 100 ’
-0 PLANTING AND IRRIGATION SAN DIMAS, CA 91773 IRVINE, CA 92612 PLANT EST
(949)279-8447 SATIS

SWPPP
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 12
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12-0RA-5-6.1/31.2 IN ORANGE COUNTY AT VARIOUS LOCATIONS ROCK BOTTOM INC. DICKSON, ERIC $919,042 04/14/10 70%
éiﬁg?7ggg-(943)5 FROM CAMINO DE ESTRELLA OVERCROSSING 2724 LANDCO DR 3347 MICHELSON DR, $8gg,;gg 82;1;;12 924
TO FOURTH STREET OVERCROSSING STE #100 ;
(2—0529—(3E) REMOVE AND PRUNE TREES BAKERSFIELD CA 93308 IRVINE CA 92612
TEA4 SwPPP (949)279-8447
12-0RA-5-8.5/9.4 IN ORANGE COUNTY IN SAN JUAN BEADOR CONSTRUCTION CO. INC. JAVAHERNESHAN, MAJID $9,210,577 06/22/10 75%
12-0E5704 CAPISTRANO FROM 0.5 MI S OF SAN JUAN 26320 LESTER CIRCLE 3251 1/4 UNIVERSITY $9é§§2,igg 8;;%2;%2 06%
CREEK ROAD UNDERCROSSING TO 0.5 MI N DRIVE ’
OF SAN JUAN CREEK BRIDGE CORONA CA 92883 IRVINE CA 92612
WIDEN ROADWAY AND BRIDGES -
HBAN S (949)509-5031
12-0RA-5-17.1/17. IN ORANGE COUNTY IN LAKE FOREST, GRANITE CONSTRUCTION COMPANY RAVANIPOUR, MOHAMMAD $1,446,479 11/30/11  100%
}ﬁagfgggg_ 050)E LAGUNA HILLS AND MISSION VIEJO FROM P O BOX 50085 6521 MARINE WAY, #1 $1-471=Zg§ ég;géjié 100%
(989) 0.4 MILE SOUTH OF ALICIA PARKWAY IRVINE, CA 92618
-0 OVERCROSSING TO 0.3 MILE NOR WATSONVILLE CA 95077 (949)279-8407 OVER RUN
GROOVE PAVEMENT, OVERLAY RAMPS AND  (831)724-1011
HB1 WPCP
12-0RA-5-19_5/19. IN ORANGE COUNTY IN LAKE FOREST, DREAMBULDER CHAUDRY , MONAS $400,061 02/21/13 0%
éf&853324_(964)E IRVINE AND LAGUNA HILLS FROM 1324 E LAWSON LANE 6533 MARINE WAY, 28 22;%2;12 o%
ROCKFIELD BLVD TO AVENIDA DE LA TRAILER #2
-0 PLACENTIA CA 92870
CARLOTA 71416463697 IRVINE, CA 92618
HB1 MODIFY TRAFFIC SIGNALS & EXTEND ( ) - (949)279-8801
12-0RA-5-27.6/28. IN ORANGE COUNTY IN IRVINE AND TUSTIN PETERSON CHASE GENERAL UPDAHYAYA, NITA $3,139,348 03/08/11  100%
ig;ﬁfggg;_ 0527 FROM JAMBOREE ROAD UNDERCROSSING TO ENGINEERING CONSTRUCTION INC 15700 TUSTIN VILLAGE $3,?§g=igg 82;%%;1% 97%
o (952) 0.1 MILE SOUTH OF TUSTIN RANCH ROAD 1792 KAISER AVENUE WAY, #3 ;
- OVERCROSSING TUSTIN, CA 92780
WIDEN AND CONSTRUCT RETAINING WALL  IRVINE CA 92614 (949)558-4402
HB4N SWPPP (949)252-0441
12-0RA-5-42_1/44. IN ORANGE AND LOS ANGELES COUNTIES IN CLEAN CUT LANDSCAPE DICKSON, ERIC $737,551 02/07/11 0%
12-1016A4 BUENA PARK AND LA MIRADA FROM 8406 N ARMSTRONG 3347 MICHELSON DR., $7g§,ggg 82;23;1% 0%
ORANGETHORPE AVENUE OVERCROSSING TO. o STE. 100 ’
0.3 MILE NORTH OF THE LOS 559)322-2041 IRVINE, CA 92612 PLANT EST
HIGHWAY PLANTING AND IRRIGATION (559)322- (949)279-8447 SATIS

HB32 SWPPP

State of California Department of Transportation
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12-0RA-22-.6/.9 IN ORANGE COUNTY IN SEAL BEACH, LONG ATKINSON CONTRACTORS L P GILCHRIST,WILLIAM $108,629,975 10/12/10 48%
12-071634 BEACH AND LOS ALAMITOS ON ROUTES 22, 27422 PORTOLA PARKWAY STE 250 3030 OLD RANCH $63,179,523 11/05/10 58%
CMLN-6071-(071)N 405 AND 605 PARKIAY . #375 $1,441,161 10/27/14
607-1 07-Q) RECONSTRUCT INTERCHANGE FOOTHILL RANCH CA 92610 SEAL BEACH. CA 90740
-0 (949)855-9755 9492798438
HB5 HB5 SWPPP (949)279-
12-0RA-22-.7/.9 IN ORANGE COUNTY AT VARIOUS LOCATIONS ATKINSON CONSTRUCTION PIRZADEH, BEHROOZ $69,740,630 06/11/10 68%
12-071624 WIDEN FREEWAY AND CONSTRUCT BRIDGES 27422 PORTOLA PKWY $44,902,193  06/25/10 y
ARRA-X059-(051)N 28?2502252ANCH ne $1.505.980 08/01/14  ©4%
X0-59 0-(INCOM FOOTHILL RANCH, CA 92610
SEAL BEACH, CA 90740
6212- 013-Q 949)279-8595
HB5 HB5 SWPPP (949)279-
12-0RA-22-1.1/13.2 IN ORANGE COUNTY IN WEST MINISTER,  ACME CONCRETE PAVING INC HAMIDI , FRED $3,590,000 04/17/13 0%
12-0L6504 GARDEN GROVE, SANTA ANA & ORANGE FROM 4124 E BROADWAY AVE 3251 1/4 UNIVERSITY $0 05/06/13 0%
NHESOZZ‘(024)E VALLEY VIEW STREET TO RTE 55 SPOKAE. WA 99202 DRIVE $0 11/08/13
- DIAMOND GRINDING
e
HM1 WPCP (949)509-
12-0RA-39-7.1/9.6 ON SR-39 @ HAZARD AVE, LAMPSON AVE  CALIFORNIA PROFESSIONAL CHAUDRY , MONAS $498,903 03/11/13 0%
12-0L77U4 INSTALL ADDITIONAL SAFETY LIGHTING  ELECTRIC ENGINEERING 6533 MARINE WAY $0 04/22/13 o%
ACHS-P039-(024)E $0 07/01/14
929 OTTERBEIN AVE UNIT E IRVINE, CA 92618
PFPO-39 0-(48) 949)936-3594
-0 LA PUENTE CA 91748 (949)936-
HB1 (626)810-1338
12-0RA-39-20.7/22.7 IN ORANGE COUNTY IN IRVINE AND LA RAKAN INC T H WANG $202,882 04/09/13 0%
- 0
12-0M4504 HABRA AT VARIOUS LOCATIONS 2312 PARK AVE SUITE 116 15700 TUSTIN VILLAGE $0 05/06/13 0%
REPAIR SIDEWALK, CURB & GUTTER WAY #2 $0 07/24/13
TUSTIN CA 92782 TUSTIN. CA 92780
(949)698-9872 949 2;9 8405
HM2 (949)279-
12-0RA-55-1.0/1.2 IN ORANGE COUNTY IN COSTA MESA FROM P T M GENERAL ENGINEERING CHAUDRY, MONAS $431,273 06/30/11 91%
ig;g&gggg_(051)E INDUSTRIAL WAY TO 16TH STREET SERVICES INC 6533 MARINE WAY $434,6é8 ggjgi;ié 100%
PO-55 0-(1E) UPGRADING TRAFFIC SIGNALS. P O BOX 7745 IRVINE, CA 92618
-0 RIVERSIDE CA 925137745 (949)936-3588 SUSPENDED
HB4N wPCP (951)710-1000

State of California Department of Transportation
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 12
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12-ORA-55-7.8/9.4 IN ORANGE COUNTY IN SANTA ANA FROM  ORTIZ ENTERPRISES INCORPORATEDJAVAHERNESHAN,MAJID $8,745,070 08/02/11 77%
ig&g?gggg-(osz)E 0.2 MILE SOUTH OF DYER ROAD CROSSING 6 CUSHING WAY SUITE 200 3251 1/4 UNIVERSITY $8-§gi-ggg gijéijié 97%
o TO EDINGER AVENUE UNDERCROSSING IRVINE CA 92618 DRIVE, #3 ’
- WIDEN FREEWAY AND BRIDGE
(049)753- 1414 IRVINE, A 92612
HB4N SWPPP (949)509-
12-0RA-55-12.7/12.7 IN OC. ON RTE-55 SB CONNECTOR ON- AUTOBAHN CONSTRUCTION INC WANG,T H $148,621 11/30/12 0%
12-0M0004 RAMP FROM EB RTE-22. P O BOX 11238 15700 TUSTIN VILLAGE $0 12/27/12 0%
OVERLAY HMA, MBGR AND DRAINAGE WAY #2 $0 05/31/13
SANTA ANA CA 927111238 TUSTIN. CA 92780
(714)769-7025 174)558-4109
HB1 WPCP (174)558-
12-ORA-57-11.8/13.4 IN ORANGE COUNTY IN ANAHEIM AT V A P CONSTRUCTION INC CHAUDRY, MONAS $207,275 06/11/12 42%
12-0M2204 ORANGEWOOD AVE OC AND AT KATELLA AVE 16425 ILLUSION WAY $135,105 07/03/12 "
ACNH-PO57-(058)E 6533 MARINE WAY $135.105 07/01/13  ©°%
O oc LA MIRADA CA 90638 IRVINE, CA 92618
- ADA IMPROVEMENTS ON ROUTE 57. _
(714)253-3270 (949)936-3594
HB71 WPCP
12-0RA-57-12.3/15.2 IN ORANGE COUNTY IN ANAHEIM FROM 0.3 C. C. MYERS, INC. LINDQUIST, KARL $17,198,678 10/26/11 54%
12-0F0404 MILE SOUTH OF KATELLA AVENUE PO BOX 2948 3020 SATURN STREET $5,990,956 11/17/11 35%
UNDERCROSSING TO 0.3 MILE NORTH oF RANCHO CORDOVA CA 95741- SUITE 100 $339,036 06/17/14
LINCOLN AVENUE OVERCROSSING igig)ess 9370 BREA, CALIFORNIA 92821
WIDEN NB ROUTE 57 AND BRIDGES - -
HBAN SwPPP (949)279-8531
HBAN
12-ORA-57-13.4/14_8 IN ORANGE COUNTY IN ANAHEIM AT BALL VAP CONSTRUCTION INC CHAUDRY, MONAS $285,077 06/11/12 33%
12-0M1604 RD OC AND AT LINCOLN AVE OC 16425 ILLUSION WAY 6533 MARINE WAY $162,025 07/05/12 64%
ACNH-P057-(057)E ADA_ IMPROVEMENTS IRVINE. CA 92618 $0 06/30/13
-0 LA MIRADA CA 90638 049 gée 3504
(714)253-3270 (949)936-
HB71 wPCP
12-0RA-57-16.2/18.8 IN ORANGE COUNTY IN PLACENTIA AND BEADOR CONSTRUCTION CO., INC. LINDQUIST,KARL $29,678,877 10/12/10 84%
12-0F0314 FULLERTON FROM 0.2 MILES SOUTH OF 26320 LESTER CIRCLE 3010 SATURN STREET, $2°§§22’§§§ ig;gg;ig 69%
ORANGETHORPE AVENUE TO 0.2 MILES SUITE 200 ’
NORTH OF YORBA LINDA BOULEVAR CORONA, CA 92883 BREA, CA 92841
WIDEN FREEWAY AND BRIDGES -
HBAN SwPPP (949)279-8531

HB4N

State of California Department of Transportation
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 12
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12-0RA-57-18.8/21.1 IN ORANGE COUNTY IN FULLERTON AND C C MYERS INC LINDQUIST, KARL $30,313,141 10/13/10 79%
12-0F0324 BREA FROM 0.1 MILE NORTH OF YORBA 1822 SOUTH LEWIS STREET 3020 SATURN STREET $26,566,388 11/02/10 87%
LINDA BOULEVARD OVERCROSSING TO #100 $953,437  12/31/13
LAMBERT ROAD UNDERCROSSING ?gigigig 22385 BREA, CA 92821
WIDEN LANES, RAMPS AND BRIDGES - -
HBAN SwPPp (949)279-8531
HBAN
12-0RA-73-10.6/11 OC. RTE-73 AT CROWN VALLEY PKWY. ORTIZ ENTERPRISES INCORPORATEDRAVAN IPOUR , MOHAMMAD $12,896,556 07/09/12 56%
12-0M5504 BUILD SHEAR PILE WALLS WITH 6 CUSHING STE 200 $12,727,065 07/09/12
ACNH-PO73-(100)E 6521 MARINE WAY T#1 $156,111 06/15/13 9%
IRVINE, CA 92618
-0 IRVINE CA 92618 (949)279-8407
(949)231-7291
HA23 WPCP
12-ORA-74-13.3/16.6 IN ORANGE COUNTY NEAR SAN JUAN HOT  PACIFIC RESTORATION GROUP INC DICKSON, ERIC $344,848 04/29/10 54%
12-043224 SPRING FROM SAN JUAN CANYON BRIDGE TOP.O. BOX 429 3337 MICHELSON DR., $259,891 05/24/10 75%
ACST-P074-(051)E RIVERSIDE COUNTY LINE STE 100 $2,224 11/03/15
i§‘74 0-(18) ESTABLISH PLANTING AND INSTALL PERRIS, CA 92752 IRVINE, CA 92612
HB1 SwPPP (949)279-8755
12-ORA-74-/.2 ON RTE 74 FROM 0.1 MILE WEST OF I- FLATIRON WEST INC RAVANIPOUR, MOHAMMAD $24,955,553 08/22/12 7%
12-0E3104 5/SR-74 IC TO 0.1 MILE EAST OF I- 1770 LA COSTA MEADOWS DRIVE 521 MARINE WAY #1 $1,590,776 09/18/12 6%
$915,438 05/05/15
5/SR-74 1C. SAN MARCOS CA 92078 IRVINE, CA 92618
REPLACE BRIDGE AND WIDEN RAMP -
(760)916-9100 (949)279-8407
HE12 SWPPP
12-0RA-90-11.8/12.5 IN ORANGE COUNTY IN YORBA LINDA AND GRIFFITH COMPANY DICKSON, ERIC $737,806 09/29/11 0%
12-056224 ANAHEIM ON ROUTE 90 FROM 0.6 MILE 12200 BLOOMFIELD AVENUE 3337 MICHELSON DR. $598,571 10/25/11 0%
ACST-P090-(012)E EAST OF KELLOGG DRIVE UNDERCROSSING STE. 100 $3,243 01/07/16
PO-90 0-(2E) SANTA FE SPRINGS CA 90670
o TO LA PALMA AVENUE (562)929-1128 IRVINE, CA 92612 PLANT EST
- HWY PLANTING INSTALL IRRIGATION SYS - -
HBAN SWPPP (949)279-8447 SATIS
12-ORA-91-.9/5.4 IN FULLERTON AND ANAHEIM WB DIRECTION C C MYERS INC AMUTH , KAUSI $32,078,345 01/09/13 0%
12-0C5704 FROM SR-57 TO 1-5 PM .9/5.4 P O BOX 2948 200 N. HARBOR BLVD., $0 02§06§13 o%
CONVERT WB AUXILIARY LANES AT 4210 $0 09/23/15
RANCHO CORDOVA CA 957412948 '/ o\ ooooc SUSPENDED
(916)635-9370 (949)275_8741
HE13 SWPPP

HE13
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 12

Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12-0RA-91-2.4/2.9 IN ORANGE COUNTY IN BUENA PARK FROM LATCO CONSTRUCTION INC AMUTH, KAUSI $433,164 06/11/12 52%
12-0K5204 BLVD UNDERCROSSING TO STANTON AVE 940 CALLE NEGOCIO STE 200 22800 SAVI RANCH $97,716  07/05/12 200
ACHS-P091-(135)E $0 08/30/13

UNDERCROSSING PKWY. STE.206
- -O) OGAC OVERLAY, UPGRADE ADA GUARDRAIL ingg;ETEg;ESCA 92673 YORBA LINDA, CA 92887
HB1 WPCP (949)279-8688

12-ORA-91-3.1/4.2
12-0K5304
HSNH-P091-(136)

-0

HB1 WPCP

12-0ORA-91-9.1/15.6
12-0G3304

HB4 SWPPP

12-0RA-91-18.0/18
12-0K3304
STPE-P091-(137)

-0

TEA4
12-ORA-91-710.1

12-0H0294
ACNH-P091-(134)E

-0

HA22 WPCP

12-0RA-133-4.1/8.1
12-1072C4

HA22 SWPPP

State of California Department of Transportation

IN OC, CITY OF ANAHEIM. WB 91 FROM
EAST ST. TO EUCLID AVE.
RHMA AND POLYESTER CONCRETE OVERLAY

IN ORANGE COUNTY IN ANAHEIM AND
YORBA LINDA FROM ROUTE 55/91
SEPARATION TO ROUTE 91/241 SEPARATION
WIDEN FREEWAY AND BRIDGES

IN ORANGE COUNTY IN ANAHEIM FROM 0.2
MILE WEST TO 0.3 MILE EAST OF COAL
CANYON ROAD UC

INSTALL VEGETATION & IRRIGATION SYS

IN ORANGE COUNTY IN LA PALMA, BUENA
PARK, FULLERTON AND ANAHEIM FROM LOS
ANGELES COUNTY LINE TO LAKEVIEW
AVENUE OVERCROSSING

REPLACE CONCRETE PAVEMENT

IN ORANGE COUNTY IN LAGUNA BEACH AND
IRVINE FROM ROUTE 73/133 SEPARATION
TO 0.5 KM SOUTH OF ROUTE 405/133
SEPARATION

PLANTING AND IRRIGATION

CHUMO CONSTRUCTION INC
14425 JOANBRIDGE STREET

BALDWIN PARK CA 91706
(626)960-9502

SEMA CONSTRUCTION INC
320 GODDARD WAY, SUITE 150

IRVINE, CA 92618
(949)407-0500

ACCU CONSTRUCTION INC
1526 BROOKHOLLOW DR SUITE 76

SANTA ANA CA 92705
(714)641-4730

ALL AMERICAN ASPHALT
P O BOX 2229

CORONA CA 928782229
(951)736-7600

PACIFIC RESTORATION GROUP,
INCJOHN RICHARDS
P O BOX 77038

CORONA CA 92877

AMUTH, KAUSI
22800 SAVI RANCH
PKWY. STE.206

YORBA LINDA, CA 92887
(949)279-8688

AMUTH, KAUSI

22800 SAVI RANCH PRWY
#206

ANAHEIN, CA 92887
(949)279-8741

DICKSON, ERIC
3337 MICHELSON DR.
STE. 100

IRVINE, CA 92612
(949)724-2814

ZOKAI, FARID
15700 TUSTIN VILLAGE
WAY #1

TUSTIN, CA 92780
(949)279-8435

RAVAN 1 POUR , MOHAMMAD
6521 MARINE WAY
IRVINE, CA 92618
(949)279-8407

$2,045,606 01/07/13
$722,329 01/24/13
$297,545 09/05/13

$51,898,157 05/03/11
$52,149,301 05/27/11
$265,066 09/30/13
$300,973 03704713

$0 04/18/13
$0 05/12/17

$17,271,809 03/26/12
$8,728,630 04/27/12
$830,220 01/24/14
$1,496,206 01/07/09
$1,308,074 02/04/09
$3,700 04/15/15

34%
35%

62%
100%

0%
0%

54%
50%

66%
87%
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12-0RA-241-32.5/39 IN ORANGE COUNTY - FROM SANTIAGO BEADOR CONSTRUCTION COMPANY  DICKSON, ERIC $753,300 03/19/13 0%
12-0J6704 CANYON ROAD TO RTE 91 INC 3337 MICHELSON DR. $0  04/11/13 0%
AC??‘P241‘(003)E REVEGETATION OF EXPOSED SLOPES FOR 26320 LESTER CIRCLE STE. 100 $0  09/03/13
CORONA CA 92883 ISZ;NEQ4C2822612
HA25 WPCP (951)674-7352 (949)724-~
12-ORA-405-.3/7.8 IN ORANGE COUNTY IN IRVINE AT VARIOUSYV A P CONSTRUCTION INC UPDAHYAYA, NITA $323,085 06/07/12 57%
12-0M1404 LOCATIONS FROM IRVINE CTR DRIVE OC TO 16425 ILLUSION WAY 15700 TUSTIN VILLAGE $220,0;g 82;2?;12 69%
MACARTHUR BLVD OC WAY, #3
ADA UPGRADES LA MIRADA CA 90638 TUSTIN. CA 92780
(714)253-3270 949)279-8708
HB71 WPCP (949)279-
12-0RA-405-1.5/24 .1 IN ORANGE COUNTY AT VARIOUS LOCATIONS PETERSON-CHASE GENERAL WANG, T H $1,457,065 04/05/12 71%
12-0L7604 DECK SEAL, CONCRETE OVERLAY, SEALS  ENGINEERING CONSTRUCTION INC 15700 TUSTIN VILLAGE $955,115  04/25/12 65%
1702 KAISER AVENUE WAY #2 $354,641 08/29/13
IRVINE CA 92614 T:illgégcﬁlgg780
HM3 WPCP (949)252-0441 (714)558-
12-0RA-405-5_0/5.6 IN ORANGE COUNTY IN IRVINE FROM 0.1 BMC ENTERPRISES INC UPADHYAYA,NITA $1,624,765 10/11/12 0%
12-0M1304 MILE NORTH OF JEFFREY ROAD OF JEFFREY 14510 JOANSBRIDGE STREET 15700 TUSTIN VILLAGE 28 ééjgg;ii 0%
ROAD OC TO CULVER DRIVE OC BALDIIN PARK CA 91706 WAY, #3
WIDEN RAMP FOR DECELERATION LANE
T e e
HB4N SWPPP (949)279-
12-ORA-405-8.7/12.6 IN ORANGE COUNTY IN COSTA MESA FROM MOORE ELECTRICAL CONTRACTING CHAUDRY MONAS $585,021 04/26/10 0%
12-0K0604 ROUTE 55 TO 0.4 MILE NORTH OF EUCLID INC 6533 MARINE WAY 28 82;33;12 0%
STREET UNDERCROSSING 463 N SMITH AVENUE IRVINE, CA 92618
INSTALL FIBER OPTIC CABLE AND CCTV -
CORONA CA 92880 (949)936-3586 SUSPENDED
HB4N WPCP (951)371-4202
12-0RA-405-12.6/8.7 IN ORANGE COUNTY IN COSTA MESA FROM COMPETITIVE EDGE ELECTRIC CHAUDRY , MONAS $973,466 08/18/11  100%
12-0K06A4 ROUTE 55 TO 0.4 MILE NORTH OF EUCLID PO BOX 1001 6533 MARINE WAY $884,7;g ggjggjié o8%
STREET UNDERCROSSING IRVINE, CA 92618
INSTALL FIBER OPTIC CABLE, CCTV & HIGHLAND, CA 92346 (949)936-3594 OVER RUN

WPCP

EQUIP (909)693-8510
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12-0ORA-405-17.9/0 OC. CITY OF WESTMINSTER AT SB 1-405 RAKAN INC $260,658 02/22/13 0%
12-0L3004 ON/OFF RAMPS AND AT GOLDEN WEST ST. 2312 PARK AVE SUITE 116 $0 04/11/13 0%
UPDGRADE TRAFFIC SIGNAL SYSTEMS $0

TUSTIN CA 92782

(949)698-9872
HB4N

Totals: Authorized Final Amt: $447,237,851 Completed to Date: $275,716,829  Work This Month: $8,910,129




Cnty Rt Pm
01-DN-101-15.2/0
01-DN-101-15.2/0
01-DN-101-17.5/0
01-DN-101-21.8/0
01-DN-101-2.7/8.8
01-DN-101-4.0/0
01-DN-197-2.1/0
01-DN-199-24.6/0
01-HUM-36-1.7/13.5
01-HUM-36-21.9/0
01-HUM-36-5.8/7.6
01-HUM-96-7.8/0
01-HUM-96-23.1/29.9
01-HUM-101-2.3/66.-3
01-HUM-101-72.5/0
01-HUM-101-79.9/87.8
01-HUM-101-88.2/88.3
01-HUM-101-89.3/90.2
01-HUM-101-12.9/13.1
01-HUM-169-22.1/0
01-HUM-200-.1/0
01-HUM-254-5.8/5.9

Statement of Ongoing Contracts - Index

Contract
01-0C3804
01-0C3904
01-0C2604
01-0C7804
01-465304
01-476904
01-0C8004
01-0C1904
01-399104
01-0C7904
01-323304
01-0C7704
01-0B7704
01-431704
01-0C2804
01-3633U4
01-0B63U4
01-296104
01-451804
01-0C1804
01-0C3204
01-475014

Page
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
01-HUM-254-11.0/11.1 01-475024
01-HUM-254-12.7/20.6 01-498404
01-HUM-254-22.3/40 01-475204
01-HUM-255-.2/1.8 01-0A3804
01-HUM-299-8.5/0 01-0B6404
01-HUM-299-20.2/20.5 01-423704
01-HUM-299-4.2/0 01-296124
01-HUM-299-8.5/0 01-474414
01-HUM-299-/42_9 01-463914
01-HUN-96-27.0/0 01-0C3004
01-LAK-20-11.9/12.4 01-480504
01-LAK-20-31.6/46.5 01-0C6204
01-LAK-53-2.8/7.5 01-3986A4
01-LAK-53-2.8/7.5 01-3986U4
01-LAK-999-/0 01-0A4304
01-MEN-1-14.9/21.7 01-465804
01-MEN-1-33.4/33.9 01-310104
01-MEN-1-37.3/0 01-0C8604
01-MEN-1-42_.5/44_4 01-0A5904
01-MEN-1-88.7/92.8 01-385724
01-MEN-20-7.0/17.3 01-0A7304

01-MEN-101-43.1/49 01-262004

W 0 N N NN NNoOo oo o0 oo oo oo h~b



Cnty Rt Pm

01-MEN-101-84.7/T791.3
01-MEN-162-1.7/0
01-MEN-162-11.6/0
01-MEN-253-7.2/8.3
01-MEN-999-/0

01-VAR--/0
01-VAR--/0

02-LAS-395-5.4/61.1
02-MOD-299-35.7/36.2
02-MOD-299-40.6/46.7
02-PLU-36-6.5/9.2
02-PLU-70-.1/35.1
02-PLU-70-90.5/96
02-PLU-910-/0
02-SHA-5-.1/0
02-SHA-5-28.8/39.2
02-SHA-5-30.67/0
02-SHA-5-31.1/0
02-SHA-5-62.4/62.4
02-SHA-5-3.0/19
02-SHA-5-39.5/40.8
02-SHA-5-44_4/58

Statement of Ongoing Contracts - Index

Contract
01-0B8104
01-0C8204
01-0C2304
01-476204
01-464204
01-496604
01-0A6804
02-4E8204
02-3E6904
02-4F1404
02-5E2104
02-3C3004
02-4E9904
02-1E2404
02-3E6504
02-3E8904
02-2C2304
02-2E8704
02-0E4004
02-0C5904
02-378904
02-2C4504

Page
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Cnty Rt Pm
02-SHA-44-_.3/1.8
02-SHA-44-21.0/21.4
02-SHA-299-2.5/4_3
02-SHA-299-4.3/5.5
02-SHA-299-74.8/0
02-S1S-3-47.7/48.5
02-S1S-5-19.0/25.3
02-S1S-5-51.2/58.1
02-S1S-5-50.6/52.1
02-S1S-89-24.7/24.8
02-S1S-96-20.0/20.1
02-S1S-96-/77.5
02-S1S-97-.5/11.5
02-S1S-97-2.5/2.9
02-TEH-5-27.1/42_1
02-TEH-5-41.6/41.9
02-TEH-5-5.6/41.7
02-TEH-36-91.5/0
02-TEH-99-11.6/12.6
02-TRI-3-.5/6.6
02-TRI-3-7.1/8.3
02-TRI-3-68.5/0

Statement of Ongoing Contracts - Index

Contract
02-328044
02-4E5204
02-1E10U4
02-2E5104
02-2C2224
02-0E8404
02-3E7504
02-3E7604
02-3C9204
02-4E4804
02-340204
02-2E2914
02-4F1504
02-0E4404
02-3E8104
02-2E7504
02-0E4504
02-2C2254
02-4C58U4
02-4F1704
02-4C9604
02-2C9904

Page
12
12
12
12
12
13
13
13
13
13
13
14
14
14
14
14
14
15
15
15
15
15



Cnty Rt Pm
02-TRI1-36-30.4/30.7
02-TRI1-299-19.2/19.6
02-TR1-299-23.3/0
02-TRI1-299-64.1/72.2
02-VAR--/0
03-BUT-32-9.5/0
03-BUT-70-3.3/6.1
03-BUT-70-9.2/17
03-BUT-70-28.2/0
03-BUT-99-13.0/20.6
03-BUT-99-28.1/29.6
03-BUT-99-44_.4/46
03-BUT-99-32.4/33.3
03-BUT-191-4.6/0
03-COL-5-21.0/34.4
03-COL-5-/34_4
03-COL-20-710.2
03-ED-49-9.6/10.1
03-ED-50-15.4/0
03-ED-50-16.4/18.3
03-ED-50-18.1/19.1
03-ED-50-19.1/0

Statement of Ongoing Contracts - Index

Contract
02-3E7104
02-2E2004
02-374304
02-3E9304
02-3E6304
03-3E9104
03-0E9304
03-2F3004
03-1E5104
03-4M5304
03-3E6204
03-3M5804
03-3A0424
03-3M6404
03-4M1204
03-4M4804
03-1F7404
03-3E6304
03-4M2304
03-355534
03-4M5404
03-4M1904

Page
15
16
16
16
16
17
17
17
17
17
17
18
18
18
18
18
18
19
19
19
19
19



Cnty Rt Pm
03-ED-50-51.6/53.2
03-ED-50-73.7/75.4
03-ED-50-77.3/79.3
03-ED-50-78.9/79.5
03-ED-50-28.8/39.6
03-ED-193-10.1/10.1
03-ED-193-23.4/0
03-ED-193-25.8/25.8
03-GLE-32-/1.3
03-NEV-20-36.1/44.5
03-NEV-20-3.9/17.5
03-NEV-20-12.8/15.9
03-NEV-49-9.7/11.2
03-NEV-49-11.6/11.6
03-NEV-49-31.3/32.6
03-NEV-80-2.0/61.6
03-NEV-80-12.3/13.3
03-PLA-65-12.2/23.8
03-PLA-65-15.0/23.8
03-PLA-80-2.9/5.1
03-PLA-80-34.6/34.9
03-PLA-80-34.9/0

Statement of Ongoing Contracts - Index

Contract
03-4M0804
03-1A7324
03-1A73U4
03-1A7344
03-1A6804
03-2F7204
03-1F6004
03-2F6504
03-4M5604
03-4M0704
03-2F35U4
03-3E0604
03-2A6904
03-3F7304
03-1F6204
03-3M6804
03-3F0304
03-3338U4
03-333824
03-367834
03-2F2504
03-2F2604

Page
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23
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03-PLA-80-56.1/66-3
03-PLA-89-13.7/19
03-PLA-89-/T8.5
03-SAC-5-/17.2
03-SAC-12-.3/6.1
03-SAC-50-.6/17
03-SAC-50-5.3/12.8
03-SAC-51-.2/0
03-SAC-51-1.4/0
03-SAC-51-6.0/8.3
03-SAC-80-/M10.4
03-SAC-80-8.1/11.1
03-SUT-99-11.0/14.3
03-SUT-99-11.0/14.3
03-SUT-99-19.5/20.5
03-SUT-99-30.6/32.7
03-SUT-99-/1.6
03-VAR-51-5.5/8.1
03-YOL-80-2.5/2.9
03-YOL-113-/11.2
03-YOL-505-/13.2
03-YUB-70-14.2/15.1

Statement of Ongoing Contracts - Index

Contract
03-2C8604
03-1C1124
03-2A9204
03-0F5904
03-3C9004
03-1C12u4
03-441614
03-4M2204
03-4M2404
03-1A1404
03-3797U4
03-0F6804
03-1A4324
03-1A43A4
03-1A4644
03-1F5004
03-406604
03-3F4704
03-2F7004
03-2F0504
03-4M2904
03-0A5804
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04-ALA-13-9.0/9
04-ALA-13-10.0/13.2
04-ALA-24-5.1/6.2
04-ALA-80-1.0/1.7
04-ALA-80-1.7/2.2
04-ALA-80-1.7/2.5
04-ALA-80-1.9/8
04-ALA-80-1.9/8
04-ALA-80-2.5/3.2
04-ALA-80-2.5/0
04-ALA-80-2.5/8
04-ALA-84-20.7/23.1
04-ALA-84-21.0/23.1
04-ALA-84-25.5/27.1
04-ALA-92-4_.1/6
04-ALA-238-14.5/16.5
04-ALA-580-9.5/31
04-ALA-580-10.7/10.7
04-ALA-580-30.6/30.6
04-ALA-580-4.7/8.2
04-ALA-580-7.8/19.1
04-ALA-580-8.3/0

Statement of Ongoing Contracts - Index

Contract
04-1SS604
04-2R9904
04-294914
04-0120M4
04-014074
04-292274
04-3A7764
04-3A7774
04-292264
04-014084
04-1G3104
04-172414
04-172404
04-297614
04-153004
04-2490A4
04-151134
04-4S3704
04-2E7404
04-4A07U4
04-2908v4
04-172434
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04-ALA-580-8.4/14.6
6/21.

04-ALA-580-14.
04-ALA-680-1.0
04-ALA-680-3.6
04-ALA-680-4.8
04-ALA-680-20.

/9.9
/6.5
/5.2

8/21.

04-ALA-880-.1/10

04-ALA-880-1.0
04-ALA-880-4.5
04-ALA-880-18.
04-ALA-880-22.
04-ALA-880-24.
04-ALA-880-27.
04-ALA-880-28.
04-ALA-880-30.
04-CC-4-.1/100
04-CC-4-.2/31.
04-CC-4-23.5/2
04-CC-4-27.5/2
04-CC-4-16.8/2
04-CC-4-20.1/4
04-CC-4-25.6/2

/9.9
/4.9

3/720.

6/24

0/25.

4/28

2/29.
1/31.

5
6.1
9
0.3
5.6
6.6

6

Statement of Ongoing Contracts - Index

Contract
04-2908C4
04-2908E4
04-4H4104
04-4G1004
04-253764
04-4G5004
04-4H0404
04-4H6504
04-1G2004
04-3E6304
04-3A9214
04-3A9224
04-165424
04-1A6824
04-1706U4
04-3E6904
04-0A7904
04-228594
04-1G9404
04-3E2004
04-2E2304
04-2285C4

Page
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04-CC-4-26.6/27.5
04-CC-24-1.4/0
04-CC-80-7.3/7.6
04-CC-580-5.5/6.1
04-CC-580-6.1/6.3
04-CC-680-1.0/9.9
04-CC-680-4.0/6.8
04-CC-680-17.5/18.8
04-CC-680-24.2/24.8
04-MRN-1-11.0/0
04-MRN-1-37.1/37.1
04-MRN-12-15.6/15.6
04-MRN-101-20.5/20.9
04-MRN-101-22.2/24_1
04-MRN-101-23.3/27.6
04-MRN-101-/8.5
04-NAP-12-_.2/3.2
04-NAP-12-2.8/3.3
04-NAP-29-1.0/9.9
04-NAP-29-6.6/16.5
04-NAP-29-40.9/41.4
04-NAP-121-_.3/2

Statement of Ongoing Contracts - Index

Contract
04-2285E4
04-4S2704
04-1G5504
04-1A3204
04-003944
04-4H6704
04-2285H4
04-1E8204
04-0060C4
04-4S5304
04-3S5704
04-2E6904
04-2640G4
04-2640L4
04-264074
04-0C7404
04-264134
04-264144
04-4H6904
04-1E40A4
04-4S0204
04-4442A4
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04-NAP-128-10.3/10.3
04-SCL-9-4.8/4.9
04-SCL-17-1.0/99.9
04-SCL-17-/2.8
04-SCL-82-20.9/0
04-SCL-85-.3/0
04-SCL-85-1.0/9.9
04-SCL-85-18.0/23.9
04-SCL-101-40.2/41.2
04-SCL-101-49.0/52.2
04-SCL-152-6.1/6.5
04-SCL-152-16.2/19.5
04-SCL-680-/9.9
04-SCL-880-1.9/2.1
04-SCL-880-4.4/8.7
04-SF-1-.1/.1
04-SF-1-5.9/6.3
04-SF-80-4.9/5.9
04-SF-80-5.4/0
04-SF-80-6.8/0
04-SF-80-7.9/8.2
04-SF-80-8.2/8.7

Statement of Ongoing Contracts - Index

Contract
04-4S0304
04-4G1704
04-4H6604
04-264904
04-0G1304
04-4S0604
04-4H4204
04-154204
04-4876A4
04-4A3304
04-448834
04-2A4404
04-153204
04-4G4404
04-298304
04-2E7604
04-1A9024
04-0435E4
04-040824
04-3G4474
04-0120S4
04-0120F4

Page
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04-SF-80-12.6/13.9
04-SF-101-1.0/9.
04-SF-101-4.1/4.

04-SF-101-4.1/5
04-SF-101-8.8/9.2
6/13.8

04-SM-1-13.
04-SM-1-16.
04-SM-1-28.
04-SM-1-34.
04-SM-1-38.
04-SM-1-39.
04-SM-1-/3.
04-SM-35-10.6/25.8
04-SM-35-24.8/25.2

8/17.

2/0

9
1

8/37.9
0/38.6

6/40.

3

04-SM-35-28.9/70
04-SM-82-4.8/18.9
04-SM-82-/2.7

04-SM-84-22.0/22.1
04-SM-84-25.8/27.6
04-SM-84-29.0/30.2
04-SM-92-14.4/18.8
04-SM-101-.9/3.6

Statement of Ongoing Contracts - Index

Contract
04-0120T4
04-4H6804
04-4G1604
04-2A1404
04-163744
04-4S4304
04-4H6204
04-0G1704
04-1E2404
04-1123U4
04-1123J4
04-2E4904
04-1E5704
04-4S1204
04-3G5604
04-4A9234
04-2E5404
04-4S5904
04-2E7504
04-1A5224
04-042244
04-235634

Page
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04-SM-101-13.5/17.7
04-SM-101-17.9/0
04-SM-101-/6
04-SM-101-/.9
04-SM-101-/26.2
04-SM-280-/0
04-S0L-12-1.8/2.8
04-S0L-37-7.2/10.5
04-SOL-80-.9/45
04-S0L-80-1.0/9.9
04-S0L-80-14.3/14.4
04-S0L-80-30.6/38.7
04-S0L-80-/28.4
04-S0L-84-.1/3
04-SON-1-31.9/31.8
04-SON-1-33.1/33.2
04-SON-12-32.7/33
04-SON-12-41.2/41.3
04-SON-101-.9/3.6
04-SON-101-3.4/4.1
04-SON-101-4.0/5.2
04-SON-101-7.1/8.9

Statement of Ongoing Contracts - Index

Contract
04-2642A4
04-2E7004
04-4A9254
04-235644
04-2A7904
04-4A3204
04-2E7204
04-0T1454
04-4A2504
04-4H7404
04-0A5354
04-4A0104
04-153504
04-3E2804
04-4H6304
04-4S9604
04-3A3304
04-1A6204
04-2640U4
04-2640K4
04-264044
04-0A1844
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04-SON-101-7.1/8.1
04-SON-101-13.9/15.
04-SON-101-25.0/29.
04-SON-116-34.1/34.
04-SON-116-41.8/44.
04-SON-121-/7.3
04-SON-128-5.4/0
04-SON-128-17.1/24_7
04-SON-128-21.7/0
05-MON-1-.3/0
05-MON-1-.9/0
05-MON-1-20.9/20.
05-MON-1-21.0/21.
05-MON-1-21.3/21.
05-MON-1-21.5/21.
05-MON-1-46.8/46.
05-MON-1-58.3/0
05-MON-1-74.9/77.6
05-MON-1-99.9/101.5
05-MON-1-/0
05-MON-68-3.9/10.8
05-MON-68-/0

N 0o woa

o o O N ©

Statement of Ongoing Contracts - Index

Contract
04-0A1854
04-129654
04-3A23U4
04-1G2404
04-283824
04-3E3204
04-2S59414
04-4A8824
04-4A8814
05-0R8104
05-493704
05-0T6504
05-1A9604
05-0E9604
05-1A5704
05-0S9404
05-1A6904
05-1A4304
05-315924
05-1A4804
05-0P9704
05-1A8004
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05-MON-101-39.0/39.7
05-MON-101-61.0/64.6
05-MON-101-66.4/66 -4
05-MON-101-85.0/85.8
05-MON-101-100.0/101.3
05-MON-101-91.2/100.4
05-SB-101-.3/7.5
05-SB-101-10.8/12.8
05-SB-101-26.5/27.1
05-SB-101-55.0/0
05-SB-101-72.7/75
05-SB-101-78.4/82.2
05-SB-101-83.1/83.9
05-SB-101-15.8/0
05-SB-101-/0
05-SB-166-.9/2.4
05-SB-192-/0
05-SB-246-12.2/0
05-SB-246-31.4/34.6
05-SBT-25-/0
05-SBT-101-.7/.7
05-SCR-1-15.3/17.1

Statement of Ongoing Contracts - Index

Contract
05-1C5404
05-0Q5704
05-1C6404
05-349514
05-315804
05-0161E4
05-462504
05-447814
05-0M14Vv4
05-1A9704
05-1A3004
05-1A2204
05-463804
05-0J3204
05-1A7904
05-0G1604
05-1C5704
05-0R7504
05-1A4004
05-0R8404
05-1A9304
05-129114
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05-SCR-1-17.4/26
05-SCR-1-26.8/36.3
05-SCR-1-/10.2
05-SCR-9-8.4/8.6
05-SCR-17-6.0/12.6
05-SCR-17-6.0/12.6
05-SCR-17-6.1/6.6
05-SCR-17-11.0/0
05-SL0-1-51.3/74.3
05-SL0-1-73.0/74.3
05-SL0-1-36.7/39.6
05-SL0-41-/0
05-SL0-46-4.1/0
05-SL0-46-32.1/36.7
05-SL0-46-36.6/41.2
05-SL0-46-40.0/0
05-SL0-46-40.7/46.3
05-SL0-46-55.1/60.8
05-SL0-101-7.6/16.5
05-SL0-101-35.7/46.3
05-SL0-101-36.0/37.5
05-SL0-101-45.3/45.7

Statement of Ongoing Contracts - Index

Contract
05-0M9704
05-0M9804
05-0M7504
05-0K2304
05-0L70uU4
05-0L7014
05-0G4004
05-1A7104
05-0T4004
05-1A4904
05-0N4004
05-0T9004
05-0C3304
05-330744
05-330724
05-330754
05-330774
05-1C3204
05-0N0604
05-0G0304
05-0Q6304
05-402824
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05-SL0-101-/.8
05-SL0-166-39.9/40.3
06-FRE-0-/0
06-FRE-5-22.8/26.8
06-FRE-33-22.7/59.5
06-FRE-33-/0
06-FRE-41-1.0/3
06-FRE-41-27.6/30.4
06-FRE-41-30.7/31.7
06-FRE-99-26.7/31.6
06-FRE-99-1.0/7.4
06-FRE-168-40.4/46.6
06-FRE-168-7.8/8.2
06-FRE-168-25.5/32.9
06-FRE-180-58.4/60.4
06-FRE-180-62.6/66.3
06-FRE-180-71.8/74.5
06-KER-5-4_1/0
06-KER-5-5.2/5.9
06-KER-5-13.5/0
06-KER-5-.5/62_6
06-KER-5-/4.6

Statement of Ongoing Contracts - Index

Contract
05-445904
05-0R3004
06-0Q3504
06-0M7304
06-0P7404
06-0C1304
06-0N7904
06-0E9714
06-0A4904
06-442624
06-350714
06-0P7904
06-0M9904
06-0H1004
06-0C1104
06-342564
06-342524
06-0NO704
06-0L1804
06-0M2204
06-0G6804
06-460604
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06-KER-33-19.6/27
06-KER-46-32.8/37.5
06-KER-58-15.4/21.
06-KER-58-108.9/0
06-KER-58-59.6/64.
06-KER-58-99.3/99.
06-KER-99-17.0/22.
06-KER-99-27.0/28.
06-KER-99-43.9/49.
06-KER-99-28.4/43.
06-KER-99-43.6/49.
06-KER-119-4.7/8.5
06-KIN-41-37.5/38.1
06-KIN-41-42.1/44.9
06-KIN-43-17.9/18.6
06-KIN-198-8.9/10.1
06-KIN-198-21.5/28_3
06-MAD-0-/0
06-MAD-41-9.3/15.4
06-MAD-99-9.5/13.1
06-MAD-99-23.3/23.8
06-MAD-99-6.9/8.2

IN

W ©O© W A B N A

Statement of Ongoing Contracts - Index

Contract
06-0Q0704
06-0P7104
06-0P7304
06-0G2704
06-0N1504
06-0K3904
06-0G8304
06-0G8404
06-0N17A4
06-0L6404
06-0N1704
06-0J5204
06-0J0404
06-416004
06-0M9004
06-325504
06-0L0504
06-0N7704
06-0P7604
06-0E0404
06-0M8004
06-471004
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06-MAD-145-20.9/25.4
06-MAD-145-12.5/25.5
06-TUL-63-2.9/3.2
06-TUL-99-19.8/25
06-TUL-99-22.4/0
06-TUL-99-23.5/0
06-TUL-99-23.5/0
06-TUL-99-37.3/41.3
06-TUL-99-41.3/53.9
06-TUL-99-48.5/53.9
06-TUL-190-21.2/26_4
06-TUL-216-1.9/2.9
06-TUL-245-16.0/33
07-LA-1-11.1/11.1
07-LA-1-17.8/39.8
07-LA-1-32.6/32.6
07-LA-1-51.0/52
07-LA-1-34.6/35.2
07-LA-1-/28.6
07-LA-2-15.3/23
07-LA-2-15.9/20.4
07-LA-2-23.4/82.3

Statement of Ongoing Contracts - Index

Contract
06-0P7004
06-0P6404
06-0K5404
06-0E0704
06-0A9704
06-0N8504
06-0N5404
06-360214
06-324504
06-324514
06-337414
06-430704
06-0P7204
07-4T3904
07-277804
07-4T4204
07-4L2214
07-4Y7404
07-4Y1504
07-4Y9104
07-266904
07-4Y9304
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07-LA-5-.7/.7

07-LA-5-1.
07-LA-5-1.
07-LA-5-1.
07-LA-5-2.
07-LA-5-4.
07-LA-5-6.
07-LA-5-9.

07-LA-5-13.
07-LA-5-13.
07-LA-5-15.
07-LA-5-15.
07-LA-5-18.
07-LA-5-26.
07-LA-5-27.
07-LA-5-29.
07-LA-5-31.
07-LA-5-36.
07-LA-5-39.
07-LA-5-53.
07-LA-5-54.
07-LA-5-C 43.9/C46.4

0/18.4
2/2.1
8/3
7/4
0/5.8
8/11.6
0/11.5
6/18.
6/18.
1/718.
8/16.
5/88.
7/29.
4/28.
4/31.
6/36
0/39.
2/78
6/56.
4/54.

O~ 1O N OO

3
4

Statement of Ongoing Contracts - Index

Contract
07-4T3504
07-1w2004
07-215914
07-2159C4
07-215934
07-215944
07-253504
07-4T4404
07-2464E4
07-246404
07-274504
07-184104
07-4Y8404
07-121844
07-1786A4
07-1218wW4
07-1218v4
07-1219U4
07-4Y2304
07-258804
07-285004
07-252614
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07-LA-5-44.
07-LA-5-46.
07-LA-5-59.
07-LA-5-64.
07-LA-5-73.
07-LA-10-3.

07-LA-10-20.
07-LA-10-24.
07-LA-10-28.
07-LA-10-31.
07-LA-10-31.
07-LA-10-42.
07-LA-10-42.
07-LA-10-42.

07-LA-10-4.

2/46
3/50
7/73.
8/66.
2/88.
9/13.
4/21.5
370
5/46.7
1/32.3
2/33.4
17421
8/42.8
9/0
9/14.8

© o N

07-LA-10-.4/0

07-LA-14-32
07-LA-14-60
07-LA-14-52
07-LA-14-58
07-LA-19-/1
07-LA-22-1.

.1/52.6
.0/69.3
.6/59_2
.2/77
9.2
1/71.4

Statement of Ongoing Contracts - Index

Contract
07-168004
07-2332A4
07-252504
07-1X6504
07-252804
07-1w4504
07-279804
07-3Y7004
07-4Y8104
07-245404
07-117074
07-258704
07-3X3204
07-3X0104
07-267504
07-3X3004
07-251604
07-274004
07-254904
07-2X9804
07-4Y7504
07-4T15A4
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76
76
76
77
77
77
77
77
77
78
78
78
78
78
78
79
79
79



Cnty Rt Pm
07-LA-22-1.1/1.4
07-LA-27-11.0/15.9
07-LA-47-.8/2.1
07-LA-47-.9/2
07-LA-47-2.3/0
07-LA-47-3.4/4.6
07-LA-57-.9/11.6
07-LA-60-11.6/23.6
07-LA-90-1.0/3.5
07-LA-90-1.7/2.6
07-LA-91-9.7/11.7
07-LA-91-6.4/12
07-LA-91-10.1/14.6
07-LA-101-6.3/8.3
07-LA-101-15.5/16.
07-LA-101-31.2/39.
07-LA-105-14.1/14.
07-LA-107-2.1/3.7
07-LA-110-1.1/8.8
07-LA-110-21.2/22.
07-LA-110-24.1/30.
07-LA-110-30.5/31.

w

a1

Statement of Ongoing Contracts - Index

Contract
07-4T1504
07-4T0204
07-3X6704
07-4Y5004
07-274304
07-138204
07-4Y8304
07-286904
07-259104
07-275804
07-2X9204
07-260504
07-3Y9504
07-4T2304
07-199634
07-4Y7104
07-4S8404
07-1W5504
07-2X9404
07-2411U4
07-3Y3004
07-1W6004

Page
79
79
79
80
80
80
80
80
80
81
81
81
81
81
81
82
82
82
82
82
82
83



Cnty Rt Pm
07-LA-118-7.8/7.8
07-LA-118-11.5/13.
07-LA-134-5.6/0
07-LA-134-/13.3
07-LA-134-/10
07-LA-134-/11.4
07-LA-138-54_3/55.
07-LA-138-63.4/66
07-LA-170-17.7/20.
07-LA-210-5.7/5.7
07-LA-210-14.2/22.
07-LA-210-49.1/52.
07-LA-210-9.0/48.1
07-LA-210-15.0/36
07-LA-210-17.8/0
07-LA-210-30.7/41.
07-LA-405-.4/10.5
07-LA-405-16.1/20.

6
1

07-LA-405-16.4/19.5
07-LA-405-24.4/25.8

07-LA-605-.1/16.6
07-LA-605-.8/25.9

Statement of Ongoing Contracts - Index

Contract
07-4Y4604
07-2770U4
07-3X7804
07-266104
07-273404
07-4Y7904
07-127224
07-127274
07-2769U4
07-4T3704
07-4Y0104
07-4T4604
07-1W0504
07-258934
07-2X8404
07-267004
07-2X9504
07-4Y5304
07-3Y9404
07-241304
07-250504
07-4Y9004

Page
83
83
83
83
83
84
84
84
84
84
84
85
85
85
85
85
85
86
86
86
86
86



Cnty Rt Pm
07-LA-605-1.7/6.8
07-LA-605-3.4/25.8
07-LA-710-5.8/12
07-LA-710-6.1/6.8
07-LA-710-17.2/26.4
07-LA-710-22.5/22.7
07-LA-710-26.5/27.4
07-LA-710-26.5/27.4
07-VEN-1-10.2/15.9
07-VEN-1-16.6/18.8
07-VEN-1-22.4/26.7
07-VEN-33-6.3/11.1
07-VEN-33-55.0/57.5
07-VEN-101-9.1/9.1
07-VEN-101-12.6/37
07-VEN-101-39.8/43.6
07-VEN-118-25.9/26.8
07-VEN-126-13.4/26.6
07-VEN-126-22.5/29.3
07-VEN-150-28.6/28.7
08-RI1V-10-15.7/0
08-RI1V-10-17.8/16.3

Statement of Ongoing Contracts - Index

Contract
07-4T3204
07-4Y1804
07-2X9604
07-4T4804
07-202114
07-002344
07-179704
07-1797A4
07-1w3804
07-276704
07-228204
07-1Ww1204
07-2X8304
07-278904
07-251804
07-260704
07-4T4304
07-3X3604
07-4Y0904
07-4L5704
08-0L9304
08-1C8704

Page

86
87
87
87
87
87
87
88
88
88
88
88
88
89
89
89
89
89
89
90
90
90



Cnty Rt Pm

08-RIV-10-24.0/24.3
08-RIV-10-24.0/24.3

08-RIV-15-.7/1.2
08-RIV-15-33.4/38.

08-RIV-15-35.1/35.1
08-RIV-15-40.0/41.3

08-RIV-15-1.0/0
08-RIV-62-.5/1

08-RIV-74-27.4/27.7
08-RIV-74-29.6/29.9

08-RIV-74-40.3/0
08-RIV-74-63.0/71.
08-RIV-91-.6/1.2
08-RIV-91-15.6/21.
08-RIV-91-/21.6

08-RIV-215-38.6/39.7

08-RIV-215-39.7/43

08-R1V-215-43.1/43.9
08-R1V-215-43.2/45.3
08-R1V-215-38.0/38.9
08-R1V-243-13.8/13.9

08-RIV-5728-/0

Statement of Ongoing Contracts - Index

Contract
08-0E41A4
08-0E4104
08-1C7904
08-448304
08-1E2004
08-0C8204
08-0F2404
08-0N9104
08-0M8704
08-0J1404
08-0M2104
08-0P9504
08-456624
08-448404
08-0P6304
08-334884
08-334874
08-334864
08-0M94U4
08-449314
08-0C4004
08-499804

Page
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90
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91
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91
92
92
92
92
92
92
93
93
93
93
93
93
94
94



Cnty Rt Pm

08-SBD-10-9.9/24.5
08-SBD-10-12.0/19.8
08-SBD-15-3.8/12.8
08-SBD-15-14.0/16.4
08-SBD-15-17.2/17.2
08-SBD-15-70.6/74.9
08-SBD-15-81.8/0
08-SBD-18-30.0/32.5
08-SBD-40-3.0/28.1
08-SBD-40-28.1/51
08-SBD-40-85.2/0
08-SBD-40-119.0/138.3
08-SBD-40-138.3/154.5
08-SBD-60-/10
08-SBD-60-.6/10
08-SBD-62-15.1/29.3
08-SBD-62-55.0/79.5
08-SBD-62-142.2/142.9
08-SBD-71-4.8/8.5
08-SBD-138-24.1/37.8
08-SBD-138-27.5/28.5
08-SBD-138-/0

Statement of Ongoing Contracts - Index

Contract
08-384344
08-497514
08-472224
08-0K7104
08-0R8404
08-0K1504
08-0P8804
08-0A7914
08-0K2504
08-0K2404
08-0N5904
08-0K2704
08-0K2604
08-0C7434
08-0G4304
08-0Q7304
08-0H6504
08-378704
08-0F1004
08-0P9204
08-0Q2404
08-0N1404

Page
94
94
94
94
95
95
95
95
95
95
96
96
96
96
96
96
97
97
97
97
97
97



Cnty Rt Pm
08-SBD-215-14.0/0
08-SBD-395-19.0/35.6
09-1INY-6-/0
09-1INY-127-/49.2
09-1INY-178-/62.1
09-1NY-190-40.0/57.9
09-1INY-190-65.9/66.5
09-KER-14-35.4/0
09-MNO-158-2.2/2.9
09-MNO-203-7.1/0
09-MNO-395-1.0/100
09-MNO-395-40.0/45
09-MNO-395-51.5/0
09-MNO-395-65.1/69.6
09-MNO-395-118.7/119.6
10-AMA-49-6.1/0
10-AMA-88-/5.5
10-CAL-4-32.2/0
10-CAL-26-/3.1
10-CAL-49-/0
10-MER-5-8.9/9.7
10-MER-5-23.1/24

Statement of Ongoing Contracts - Index

Contract
08-0M4004
08-0C1214
09-348104
09-356504
09-356204
09-354704
09-287504
09-349104
09-350104
09-352704
09-357404
09-354504
09-352304
09-343204
09-237704
10-0T1404
10-264444
10-0K6304
10-2A4204
10-0v9404
10-0U5004
10-0S1904

Page
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98
98
98
99
99
99
99
99
99

100
100
100
100
100
101
101
101
101
101
101
102



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
10-MER-33-27.1/30.3 10-0X9004 102
10-MER-59-.2/7.9 10-0X8504 102
10-MER-99-4.6/10.5 10-415704 102
10-MER-99-10.8/13.1 10-363124 102
10-MER-99-13.9/14 .4 10-481004 102
10-MER-99-15.8/17.3 10-0K0204 103
10-MER-99-24.4/25.8 10-414824 103
10-MER-99-26.8/27 .6 10-3169C4 103
10-MER-99-/4.6 10-415804 103
10-MER-140-36.5/37.6 10-3A66U4 103
10-MER-152-6.0/10.1 10-0S9404 103
10-MPA-49-44_7/0 10-0w5404 104
10-SJ-4-14.1/0 10-0V5904 104
10-SJ-4-19.5/20.1 10-3A1004 104
10-SJ-5-.1/47.8 10-0K3304 104
10-SJ-5-25.1/28.6 10-0M7804 104
10-SJ-5-28.5/35.6 10-0G4704 104
10-SJ-12-5.0/10.2 10-0A8404 105
10-SJ-99-2.0/4.3 10-0S7604 105
10-SJ-99-4.9/14.2 10-0E6114 105
10-SJ-99-6.9/10.6 10-0E6134 105

10-SJ-99-10.6/15 10-0E6124 105



Cnty Rt Pm

10-SJ-205-1.7/12.6
10-STA-99-16.8/24_7
10-STA-99-/24_7
10-STA-99-2.3/20.2
10-STA-99-15.1/17
10-STA-132-16.9/27.9
10-STA-219-2.9/4.9
10-TUO-108-58.8/58_8
10-TUO-108-4.0/6
10-TUO-120-44.8/44_8
11-IMP-7-3.7/6.9
11-1MP-7-5.9/11
11-1MP-8-80.5/80.9
11-1MP-8-41.0/96
11-1MP-8-68.5/69.1
11-1MP-98-21.8/31.3
11-SD-5-4.6/0
11-SD-5-5.0/63.7
11-SDb-5-10.0/10
11-SDb-5-59.4/60
11-SD-5-62.6/0
11-SD-8-3.0/12.6

Statement of Ongoing Contracts - Index

Contract
10-0L5704
10-0L5904
10-0M8004
10-0S7804
10-0A6714
10-0v9704
10-0A8724
10-0S2404
10-340424
10-0W0704
11-068024
11-0680A4
11-410704
11-2M2304
11-410204
11-275204
11-297104
11-238604
11-2976U4
11-261404
11-270804
11-261704

Page
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107
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108
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109



Cnty Rt Pm
11-SD-8-10.5/12.6
11-SD-8-17.4/18.7
11-SD-15-18.8/21.9
11-SD-15-21.9/23.9
11-SD-15-23.8/26.2
11-SD-15-31.5/43
11-SD-15-11.2/M14.5
11-SD-15-14.5/M16.4
11-SD-15-15.0/M16.4
11-SD-15-16.4/M19.5
11-SD-15-18.8/M21.9
11-SD-15-21.9/M23.9
11-SD-15-23.8/M26.2
11-SD-15-26.2/M27.8
11-SD-15-27.8/30.1
11-SD-15-8.9/9.7
11-SD-15-30.1/31.5
11-SD-52-14.5/15.5
11-SD-52-15.5/17.3
11-SD-52-17.3/17.5
11-SD-54-2.5/5.3
11-SD-56-3.5/3.5

Statement of Ongoing Contracts - Index

Contract
11-298604
11-063814
11-2607A4
11-2607D4
11-2607C4
11-2M5504
11-2T0974
11-2T0984
11-2T0954
11-2T0994
11-260714
11-260724
11-260734
11-2T0864
11-2T70874
11-233204
11-2T0884
11-2T70704
11-270114
11-2T70014
11-2M2404
11-2E0064

Page
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112
112
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113



Cnty Rt Pm
11-SD-56-6.8/8.7
11-SD-56-/8.9
11-SD-75-21.8/0
11-SD-76-23.1/23.5
11-SD-76-7.3/13.1
11-SD-76-16.7/17.7
11-SD-78-15.3/16.3
11-SD-78-15.3/15.7
11-SD-125-10.6/10.9
11-SD-163-1.7/3.
11-SD-163-1.7/3.
11-SD-163-5.8/8.
11-SD-805-4.7/5.
11-SD-805-5.5/9.
11-SD-805-7.7/9.
11-SD-805-9.4/13.8
11-SD-805-23.7/27.6
11-SD-805-25.2/26.3
11-SD-805-26.5/28.9
11-SD-905-9.5/15
12-0RA-1-17.6/18.1
12-0ORA-1-/1.1

P A~ O 00O N DN

Statement of Ongoing Contracts - Index

Contract
11-402304
11-269304
11-409504
11-273404
11-080104
11-257144
11-2T72304
11-259804
11-294604
11-2650A4
11-265004
11-403704
11-271824
11-271814
11-081654
11-271804
11-2T72004
11-089754
11-2T0404
11-288804
12-0L2604
12-0M2904

Page
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113
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114
114
114
115
115
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115
115
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116
116
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117



Cnty Rt Pm

12-0ORA-5-.3/0
12-ORA-5-1.4/1.6
12-0ORA-5-5.6/6.6
12-0ORA-5-6.0/31.2
12-0ORA-5-6.1/31.2
12-0ORA-5-8.5/9.4
12-0ORA-5-17.1/17.8
12-0ORA-5-19.5/19.5
12-0ORA-5-27.6/28.2
12-0ORA-5-42.1/44 .4
12-0ORA-22-.6/.9
12-0RA-22-.7/.9
12-0RA-22-1.1/13.2
12-0ORA-39-7.1/9.6
12-0RA-39-20.7/22.7
12-ORA-55-1.0/1.2
12-ORA-55-12.7/12.7
12-ORA-55-7.8/9.4
12-0ORA-57-11.8/13.4
12-ORA-57-12.3/15.2
12-ORA-57-13.4/14.8
12-ORA-57-16.2/18.8

Statement of Ongoing Contracts - Index

Contract
12-0H2324
12-0G9404
12-0F0604
12-0F9204
12-0G7304
12-0E5704
12-0K6204
12-0L8704
12-0G9904
12-1016A4
12-071634
12-071624
12-0L6504
12-0L77U4
12-0M4504
12-0L5504
12-0M0004
12-0G9604
12-0M2204
12-0F0404
12-0M1604
12-0F0314

Page
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118
118
118
118
119
119
119
119
119
119
120
120
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120
120



Cnty Rt Pm
12-0RA-57-18.8/21.1
12-0RA-73-10.6/11
12-0RA-74-13.3/16.6
12-0RA-74-/.2
12-0RA-90-11.8/12.5
12-0RA-91-.9/5.4
12-0RA-91-3.1/4.2
12-0RA-91-9.1/15.6
12-0RA-91-18.0/18
12-0RA-91-2.4/2.9
12-0RA-91-/10.1
12-0RA-133-4.1/8.1
12-0RA-241-32.5/39
12-0RA-405-.3/7.8
12-0RA-405-1.5/24_1
12-0RA-405-5.0/5.6
12-0RA-405-8.7/12.6
12-0RA-405-12.6/8.7
12-0RA-405-17.9/0

Statement of Ongoing Contracts - Index

Contract
12-0F0324
12-0M5504
12-043224
12-0E3104
12-056224
12-0C5704
12-0K5304
12-0G3304
12-0K3304
12-0K5204
12-0H0294
12-1072C4
12-0J6704
12-0M1404
12-0L7604
12-0M1304
12-0K0604
12-0K06A4
12-0L3004

Statement of Ongoing Contracts - Federal Aid

Page
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124



District
Federal Aid
—F-
-S-
—SH-
-ER-

District Total:

District
Federal Aid

District Total:

District
Federal Aid
-1-
—-F-

01

02

03

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL AID (PRIMARY)
FEDERAL AID (SECONDARY)
STATE HIGHWAY
STORM DAMAGE REPAIR

Category
FEDERAL AID (INTERSTATE)
FEDERAL AID (PRIMARY)
FEDERAL AID (SECONDARY)
STATE HIGHWAY

Category
FEDERAL AID (INTERSTATE)
FEDERAL AID (PRIMARY)

Bid + CCO
$99,643,397
$20,079,490

$140,690,582
$579,964
$24,591,571
$285,585,005

Bid + CCO
$116,534,654
$5,481,509
$4,955,786
$14,527,398
$211,943,227
$353,442,575

Work Comp
$50,191,331
$9,276,993
$22,585,915
$0
$17,978,001
$100,032,240

Bid + CCO
$186,467,652
$135,444,643

Work Comp
$71,729,961
$4,370,243
$529,666
$4,170,782
$100,822,336
$181,622,988

Work Comp
$121,485,371
$93,737,508



District
Federal Aid
-S-
—-SH-

District Total:

District
Federal Aid

District Total:

District
Federal Aid
—F-
-S-
—SH-

03

04

05

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL AID (SECONDARY)
STATE HIGHWAY

Category
FEDERAL AID (INTERSTATE)
FEDERAL AID (PRIMARY)
FEDERAL AID (SECONDARY)
STATE HIGHWAY
STORM DAMAGE REPAIR

Category
FEDERAL AID (PRIMARY)
FEDERAL AID (SECONDARY)
STATE HIGHWAY

Bid + CCO
$46,133,111
$67,923,221

$400,612,209
$836,580,836

Bid + CCO
$263,842,956
$205,623,946
$517,332,151

$2,993,611,665
$5,424,529
$603,980,823
$4,589,816,070

Bid + CCO
$150,252,210
$140,225,745

$85,429,023

Work Comp
$3,054,557
$38,852,548
$297,636,501
$554,766,485

Work Comp
$99,808,030
$185,948,979
$474,991,785
$2,256,122,727
$2,635,315
$501,097,940
$3,520,604,776

Work Comp
$92,723,871
$103,840,524
$44,805,762



District 05
Federal Aid

District Total:

District 06
Federal Aid

District Total:

District 07
Federal Aid

District Total:

Statement of Ongoing Contracts - Federal Aid

Category

Category
FEDERAL AID (INTERSTATE)
FEDERAL AID (PRIMARY)
FEDERAL AID (SECONDARY)
STATE HIGHWAY

Category
FEDERAL AID (INTERSTATE)
FEDERAL AID (PRIMARY)
FEDERAL AID (SECONDARY)
STATE HIGHWAY

Bid + CCO
$62,885,231
$438,792,210

Bid + CCO
$11,843,264
$193,781,489
$10,854,512
$208,096,431
$80,948,148
$505,523,845

Work Comp
$41,694,033
$283,064,190

Bid + CCO
$330,337,766
$338,000,778

$29,016,155
$361,790,643
$819,539,411
$1,878,684,752

Work Comp
$11,859,658
$127,819,718
$6,431,664
$20,109,849
$44,812,755
$211,033,644

Work Comp
$70,808,877
$151,356,239
$8,578,496
$90,539,089
$505,268,105
$826,550, 806




District 08
Federal Aid

District Total:

District 09
Federal Aid
—F-
-S-
—SH-

District Total:

District 10
Federal Aid

Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL AID (INTERSTATE)
FEDERAL AID (PRIMARY)
FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

FEDERAL AID (PRIMARY)
FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

FEDERAL AID (INTERSTATE)
FEDERAL AID (PRIMARY)
FEDERAL AID (SECONDARY)

Bid + CCO
$187,266,860
$42,861,426
$236,412,866
$34,727,994
$269,133,611
$770,402,757

Bid + CCO
$4,333,888
$664,613
$10,942,251
$18,260,947
$34,201,699

Bid + CCO
$129,598,537
$158,693,478

$10,833,671

Work Comp
$90,912,888
$29,926,426
$43,494,544
$18,390,153
$54,169,581

$236,893,592

Work Comp
$2,381,879
$475,985
$887,248
$11,045,651
$14,790,763

Work Comp
$39,013,628
$116,204,097
$8,037,516



District
Federal Aid
—-SH-

District Total:

District
Federal Aid
—1-
-S-
—SH-
—ER-

District Total:

District
Federal Aid

10

11

12

Statement of Ongoing Contracts - Federal Aid

Category
STATE HIGHWAY

Category
FEDERAL AID (INTERSTATE)
FEDERAL AID (SECONDARY)
STATE HIGHWAY
STORM DAMAGE REPAIR

Category
FEDERAL AID (INTERSTATE)
FEDERAL AID (PRIMARY)
FEDERAL AID (SECONDARY)
STATE HIGHWAY

Bid + CCO
$311,835,667
$40,631,934
$651,593,287

Bid + CCO
$4,662,006
$32,562,890
$171,984,462
$1,000,000
$285,153,051
$495,362,409

Work Comp
$78,490,148
$21,253,992

$262,999,382

Bid + CCO
$9,081,109
$43,749,087
$2,039,921
$207,008,720
$185,359,013

Work Comp
$2,764,390
$14,378,927
$81,250,833
$0
$209,930,845
$308,324,995

Work Comp
$8,446,991
$30,257,289
$1,357,479
$123,331,934
$112,323,135



District 12
Federal Aid
District Total:

Federal Aid
—1-

Statewide Totals

Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL AID (INTERSTATE)

Bid + CCO
$447,237,851

Statement of Ongoing Contracts —

Category

STORM DAMAGE REPAIR

FEDERAL AID (SECONDARY)

FEDERAL AID (PRIMARY)

STATE HIGHWAY

Statement of Ongoing Contracts -Summary

District

05

11

Statewide Recap

Bid + CCO

$1,239,634,805
$3,003,039,176

$7,004,494
$1,051,110,910
$1,377,865,852
$4,608,568,059

$11,287,223,295

Work Completed This Perio

$5,159,277

$2,610,226

Work Comp
$275,716,829

Work Comp
$516,829,793
$1,918,032,876
$2,635,315
$674,448,136
$884,917,579
$2,779,536,990

$6,776,400,690




District
02

01

08

04

07

06

03

Work completed this Period:

Statement of Ongoing Contracts -Summary
Work Completed This Perio
$455,250

$998,233
$2,271,000
$27,398,454
$55,741,892
$5,551,923
$15,146,658

$115,332,914
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