
   

 

 

 

 

 

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 11/20/10
12/03/10 

01District 

01-DN-199-18.2/18.6 

Fed Aid 

HB1 

Pgm Code 

01-482704 

Contract 

ACHS-P199-(032)E 

P1-99 0-(2E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN DEL NORTE COUNTY NEAR GASQUET FROM 

0.7 MILE SOUTH TO 0.3 MILE SOUTH OF 

GRASSY FLAT CAMPGROUND 

Description 

CONSTRUCT CABLE MESH DRAPERY 

Type Of Work 

HI TECH ROCKFALL CONSTRUCTION 

INC 

Contractor 

FOREST GROVE OR 971160674 

(503)357-6508 

SANDERS, KAREN 

Resident 
Engineer 

(707)464-9157 

P O BOX 674 
700 PARK PLACE 

CRESCENT CITY CA 95531 

$1,482,984

Bid + CCOs

 $1,504,905

Comp To date

 $0

This Month 

07/01/10 

Awarded 

07/29/10 

Approved 

11/30/10 

Est Comp
Accepted 

85%

%Time

 93%

% Work 
Message 

01-HUM-36-39.5/0 

HA23 

01-475804 
ER-43K2-(004)E 

--() 

SWPPP 

IN HUMBOLDT COUNTY NEAR DINSMORE 1.0 

MILE WEST OF VAN DUZEN RIVER BRIDGE 

CONSTRUCT TIEBACK RETAINING WALL 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

TIMMONS, KELLY 

(707)725-1081 

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA, CA 95540 

$793,746
 $0
 $0

10/13/10 
11/02/10 
03/14/11 

0%

 0%

01-HUM-96-16.0/18.7 

HB1 

01-452404 
OTS- -( ) 

--() 

WPCP 

IN HUMBOLDT COUNTY NEAR HOOPA FROM 

0.8 MILE SOUTH OF ROCK CHUTE VIADUCT 

TO 1.9 MILES NORTH OF SIDEHILL 

VIADUCT 

PLACE HOT MIX ASPHALT OVERLAY 

STEWART ENGINEERING INC 

REDDING CA 96099 

(530)244-8464 

P O BOX 990010 

HAYLER, CHARLES 

(707)825-4895 

5065 BOYD ROAD STE. B 

ARCATA CA 95521 

$2,483,663
 $2,179,839

 $0

01/05/09 
01/14/09 
12/07/10 

81%

 92%

01-HUM-96-26.9/41.1 

HA23 

01-472304 
ER-43K4-(004) 

ER-43K4-(004) 

--() 

SWPPP 

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS FROM 0.7 MILE WEST OF 

BLUFF CREEK ROAD TO 4 MILES WEST OF 

THE HUMBOLDT SISKIYOU COUNTY LI 

HOT MIX ASPHALT OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

OSIER, JIM 

(707)834-1152 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$1,068,330
 $959,194

 $0

07/29/10 
08/12/10 
02/16/11 

43%

 90%

01-HUM-101-.2/126 

HB1 

01-464004 
HSN-Q101-(162)E

 Q1-01 1-(2E) 

--() 

WPCP 

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS 

RECONSTRUCT METAL BEAM GUARD RAIL 

WAHLUND CONSTRUCTION INC 

EUREKA CA 95503 

(707)845-0990 

830 HILMA DRIVE 

WRIGHT, GEOFFREY T. 

(707)725-1022 

1487 SANDY PRAIRIE 

COURT, STE. E 

FORTUNA CA 95540 

$4,223,739
 $47,569

 $0

06/17/10 
07/08/10 
06/27/11 

25%

 1%

01-HUM-101-12.9/13.1 

HM2 

01-451804 

WPCP 

IN HUMBOLDT COUNTY NEAR GARBERVILLE 

AT 0.2 MILE NORTH OF MONSCHKE 

UNDERCROSSING AND AT 1.2 MILES SOUTH 

OF DEAN CREEK BRIDGE 

REPAIR DRAINAGE SYSTEMS 

KICKIN ENTERPRISES 

BELLA VISTA CA 96008 

(530)549-5190 

12777 INDIAN OAKS DRIVE 

KAMPAS, NANCY 

(707)725-1023

1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA, CA 95540 

$141,778 
$0 
$0 

11/04/09 
12/07/09 
02/11/10 

0% 

0% 

SUSPENDED 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-101-40.9/42.2 IN HUMBOLDT COUNTY NEAR REDCREST FROM GORDON N BALL INC MCGEE, JAMES $6,078,981 08/19/08 100%

HA23 

01-470214 
ER-43F4-(004)E 

--() 

SWPPP 

2.1 MILES SOUTH TO 0.9 MILE SOUTH OF 

BEAR CREEK BRIDGE 

CONSTRUCT RETAINING WALL 
ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

(707)725-1021 

1487 SANDY PRAIRIE 

COURT SUITE E 

FORTUNA CA 95540 

$5,532,949
 $0

09/05/08 
11/18/10 

96%

SUSPENDED 

01-HUM-101-57.0/59.1 IN HUMBOLDT COUNTY NEAR ALTON ON GRANITE CONSTRUCTION COMPANY WRIGHT, GEOFFREY $15,233,256 10/08/08 100%
01-290304 ROUTE 101 AND ON ROUTE 36 

CONSTRUCT INTERCHANGE 
WATSONVILLE CA 95077 

P O BOX 50085 1487 SANDY PRAIRIE 

COURT, STE. E 

$15,647,129
 $0

10/23/08 
11/23/10 

96%

HE11 SWPPP 

(831)724-1011 
(707)725-1022 

FORTUNA CA 95540 

01-HUM-101-89.3/90.2 IN HUMBOLDT COUNTY NEAR GOLDEN STATE BRIDGE INC FITZGERALD, TOM $40,347,488 09/18/08 42%
01-296104 
ACNH-X023-(033)E 

BHX0-23 0-(3EN)H 

X023- 033-() 

MCKINLEYVILLE ON ROUTE 101 AND ON 

ROUTE 200 

REPLACE BRIDGES 
MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

(707)441-3989 

5601 S. BROADWAY 

EUREKA CA 95503 

$23,443,678
 $0

09/26/08 
12/25/10 

58%

HA21 SWPPP 

01-HUM-101-97.5/100.7 IN DEL NORTE AND HUMBOLDT COUNTIES ON GRANITE CONSTRUCTION COMPANY QUINTRELL, HEIDI $2,677,373 06/25/10 75%

HM1 

01-490504 
ACNH-Q101-(171)E 

--() 

WPCP 

ROUTE 101 NEAR CRESCENT CITY 

NEAR TRINIDAD 

PLACE BONDED WEARING COURSE 

AND 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(707)445-6649 

5601 SOUTH BROADWAY, 

STE. A 

EUREKA CA 95503 

$2,448,829
 $0

07/16/10 
12/15/10 

91%

01-HUM-101-112.5/114.5 IN HUMBOLDT COUNTY ABOUT 8.6 MILES GRANITE CONSTRUCTION COMPANY EITEL, CHARLY $1,072,844 05/05/10 84%
01-491304 SOUTH OF ORICK FROM 0.1 MILE SOUTH OF 

KANE ROAD TO MCDONALD CREEK BRIDGE 

HOT MIX ASPHALT OVERLAY 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(707)441-3943 

5601 S. BROADWAY 

EUREKA CA 95503 

$1,042,224
 $0

06/01/10 
10/26/10 

99%

COMPLETED 
11/09/10 

HM1 WPCP 

01-HUM-169-13.2/31.2 IN HUMBOLDT COUNTY NEAR WEITCHPEC NORTHWEST PAVING MULLEN, RICHARD $519,966 04/15/10 66% 
01-491004 FROM JOHNSONS TO WEITCHPEC 

MAINTENANCE STATION 

SEAL COAT 
REDDING CA 96001 

(530)246-4388 

8115 SECLUDED VALLEY DRIVE 

(707)441-5877

5601 S. BROADWAY 

EUREKA CA 95503 

$474,714 
$0 

05/11/10 
11/09/10 

96% 

COMPLETED 
10/21/10 

HM1 WPCP 



 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-169-18.0/19.8 IN HUMBOLDT COUNTY NEAR WEITCHPEC AT ENGINEERED SOIL REPAIRS INC MULLEN, RICHARD $1,373,021 06/21/10 11%

HA23 

01-478304 
ER-43J9-(004) 

--()

WPCP 

2.9 MILES AND 4.3 MILES WEST OF 

CAPPELL CREEK BRIDGE 

CONSTRUCT TIEBACK RETAINING WALL 
WALNUT CREEK CA 94597 

(925)210-2150 

1267 SPRINGBROOK ROAD 

(707)498-3516 

5065 BOYD ROAD, STE. 

B 

ARCATA CA 95521 

$30,785
 $0

07/13/10 
06/27/11 

2%

SUSPENDED 

01-HUM-169-22.2/30.2 IN HUMBOLDT COUNTY AT VARIOUS MERCER FRASER COMPANY MULLEN, RICHARD $8,362,967 03/04/09 61%
01-364604 
ACST-S169-(005)E 

S1-69 0-(5E) 

--() 

LOCATIONS FROM CAPPELL CREEK BRIDGE 

TO MARTINS FERRY SCHOOL CREEK BRIDGE 

REPLACE BRIDGES(#4-304,305,306,307) 
EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(707)498-3516 

5065 BOYD RD., STE. B 

ARCATA CA 95521 

$4,487,546
 $0

03/27/09 
07/15/11 

54%

HA21 SWPPP 

01-HUM-254-4.5/11.2 IN HUMBOLDT COUNTY NEAR MIRANDA AT MERCER FRASER COMPANY RODRIGUEZ, JOAQUIN S. $308,044 09/03/09 90%

HA23 

01-475304 
ER-43H4-(004)E 

--()

WPCP 

0.3 MILE SOUTH OF MIRANDA BRIDGE ROAD 

AND AT 0.4 MILE NORTH OF BRIDGE CREEK 

BRIDGE 

RESURFACE ROADWAY WITH HMA TYPE A 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(707)725-1020 

1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA, CA 95540 

$168,163
 $0

09/25/09 
10/25/10 

54%

COMPLETED 
10/28/10 

01-HUM-299-7.1/43.1 IN HUMBOLDT COUNTY AT VARIOUS TRAFFIC SOLUTIONS INC OSIER, JIM $297,336 06/02/10 0%

HB1 

01-490404 
ACHS-P299-(160)E 

P2-99 1-(0E) 

--() 

WPCP 

LOCATIONS 

PLACE RUMBLE STRIPS 
REDDING CA 96002 

(530)222-8023 

8490 HARTMEYER LANE 

(707)834-1152 

5065 BOYD ROAD, STE. 

B 

ARCATA CA 95521 

$0
 $0

06/28/10 
09/07/10 

0%

SUSPENDED 

01-HUM-299-7.5/22.6 IN HUMBOLDT COUNTY NEAR BLUE LAKE R BROWN CONSTRUCTION COMPANY OSIER, JIM $369,016 03/18/10 100%
01-439804 FROM 2.0 MILES EAST OF BLUE LAKE 

UNDERCROSSING TO 0.3 MI EAST OF 

REDWOOD CREEK BRIDGE _________ 

REHABILITATE CULVERTS 

INC 

WILLOW CREEK CA 95573 

P O BOX 406 

(707)925-6403 

5065 BOYD ROAD, STE G 

ARCATA CA 95521 

$292,295
 $0

04/07/10 
10/29/10 

100%

COMPLETED 
11/04/10 

HA42 WPCP (530)629-3702 

01-HUM-299-36.9/39.2 IN HUMBOLDT COUNTY AT AND NEAR WILLOW MERCER FRASER COMPANY OSIER, JIM $591,719 03/08/10 0% 
01-486724 CREEK AT VARIOUS LOCATIONS 

REPLACE ASPHALT CONCRETE SURFACING 
EUREKA CA 955021006 

P O BOX 1006 5065 BOYD ROAD, STE G 

ARCATA CA 95521 

$0 
$0 

04/13/10 
0% 

(707)443-6371 
(707)925-6403

HM1 WPCP 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-5506-/0 IN HUMBOLDT COUNTY IN EUREKA AT THE BUILDING CONSULTING ENGINEERS RUNNION, JOSH $348,900 06/03/10 8%
01-0AA004 DISTRICT 1 OFFICE BUILDING AT 1656 

UNION STREET 

INC 

14616 MCKENDREE AVENUE 
700 PARK PLACE 

CRESCENT CITY, CA 95531 

$130,838
 $0

06/30/10 
01/01/11 

38%

INSTALL PHOTOVOLTAIC PANELS 
CHINO CA 91710 

(707)496-5635 SUSPENDED 

(562)506-5853 

01-HUM-5708-/0 IN HUMBOLDT COUNTY ABOUT 4 MILES SOLEX ELECTRONICS INC RUNNION, JOSH $243,620 03/18/10 100%
01-0AA014 NORTH OF EUREKA AT THE BRACUT 

MAINTENANCE STATION AT 6100 HIGHWAY 

101 NORTH 

INSTALL PHOTOVOLTAIC PANELS 

TORRANCE CA 90501 

(310)856-3698 

19481 HARBORGATE WAY 

(707)496-5635 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$195,383
 $0

04/22/10 
11/30/10 

80%

OVER RUN 

01-LAK-29-/11.9 IN LAKE COUNTY AT AND NEAR MIDDLETON INTERNATIONAL SURFACING NARINE, OUNGKAR $1,354,862 04/21/10 97%
01-491204 FROM THE NAPA COUNTY LINE TO COYOTE 

CREEK BRIDGE 

SYSTEMS 

P O BOX 980430 
7663 S. HIGHWAY 29 

KELSEYVILLE CA 95451 

$1,153,235
 $0

05/24/10 
11/19/10 

85%

SEAL COAT 
WEST SACRAMENTO CA 95798 

(707)279-2468 

HM1 WPCP (916)373-1500 

01-LAK-175-19.5/28 IN LAKE COUNTY AT AND NEAR MIDDLETOWN INTERNATIONAL SURFACING NARINE, OUNGKAR $845,133 04/29/10 100%
01-467514 FROM KELSEY CREEK BRIDGE TO JUNCTION 

29/175 

SEAL COAT 

SYSTEMS 

WEST SACRAMENTO CA 95798 

P O BOX 980430 

(707)279-2468 

7663 S HWY 29 

KELSEYVILLE, CA 95451 

$718,235
 $0

05/24/10 
11/09/10 

100%

COMPLETED 
11/15/10 

HM1 WPCP (916)373-2420 

01-MEN-1-59.8/62 IN MENDOCINO COUNTY IN FORT BRAGG AT REPUBLIC INTELLIGENT HILL, DARRON $124,765 05/24/10 50%
01-492604 VARIOUS LOCATIONS FROM ROUTE 20 TO 

ELM STREET 

TRANSPORTATION SERVICES INC 

371 BEL MARIN KEYS BLVD NO 20 
925 N. FRANK STREET 

FORT BRAGG, CA 95437 

$101,600
 $0

06/07/10 
12/06/10 

81%

REPLACE TRAFFIC SIGNAL HEADS 
NOVATO CA 94949 

(707)961-1591 

HM4 WPCP (415)884-3000 

01-MEN-1-82.1/82.3 IN MENDOCINO COUNTY NEAR WESTPORT VALENTINE CORPORATION LEES, CHARLES $1,554,464 10/07/10 0% 

HA23 

01-472604 
ER-43K0-(004)E 

--() 

WPCP 

FROM 1.4 MILES NORTH OF HOWARD CREEK 

BRIDGE TO 0.6 MILE SOUTH OF JUAN 

CREEK BRIDGE 

CONSTRUCT TIEBACK RETAINING WALL 

SAN RAFAEL CA 94912 

(415)453-3732 

P O BOX 9337 

(707)961-5413

925 B NORTH FRANKLIN 

ROAD 

FORT BRAGG, CA 95437 

$0 
$0 

11/05/10 
06/06/11 

0% 



 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-1-95.2/102.4 IN MENDOCINO COUNTY NEAR LEGGETT AT GREEN RIGHT O WAY LEES, CHARLES $742,128 11/23/09 100%

HA23 

01-472804 
ER-43JO-(004)E 

--()

WPCP 

VARIOUS LOCATIONS FROM 4.6 MI NO OF 

COTTONEVA CREEK BRIDGE TO 2.6 MI SO 

OF SOUTH FORK EEL RIVE 

REPAIR STORM DAMAGE 

CONSTRUCTORSINC 

WILLITS CA 95490 

(707)459-3200 

P O BOX 1119 

(707)961-5413 

923B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$587,887
 $0

01/14/10 
10/05/10 

100%

COMPLETED 
10/21/10 

01-MEN-1-104.9/105 IN MENDOCINO COUNTY NEAR LEGGETT AT N Y BLASTCO INC KOSTRZEWA, LUCY $606,790 06/01/10 48%
01-485904 SOUTH FORK EEL RIVER BRIDGE 

CLEAN AND PAINT BRIDGE 
GARDENA CA 90248 

14710 S MAPLE AVENUE 1656 UNION STREET 

EUREKA CA 95501 

$5,444
 $0

07/08/10 
02/03/11 

1%

(310)515-0433 
(707)441-4664 SUSPENDED 

HM3 WPCP 

01-MEN-101-.1/101.6 IN MENDOCINO COUNTY AT VARIOUS WAHLUND CONSTRUCTION INC WRIGHT, GEOFFREY T. $4,298,189 06/10/10 41%

HB1 

01-464304 
SARR-Q101-(169)E 

Q1-01 1-(9E) 

--() 

SWPPP 

LOCATIONS FROM 0.3 MI SOUTH OF 

RUSSIAN RIVER BRIDGE TO 0.5 MI NORTH 

OF BEAR PEN UNDERCROSSING 

RECONSTRUCT METAL BEAM GUARD RAIL 

EUREKA CA 95503 

(707)845-0990 

830 HILMA DRIVE 

(707)725-1022 

1487 SANDY PRARIE 

COURT, STE. E 

FORTUNA CA 95540 

$2,082,494
 $0

06/30/10 
05/10/11 

48%

01-MEN-101-21.1/33.7 IN MENDOCINO COUNTY NEAR UKIAH FROM GRANITE CONSTRUCTION COMPANY NANUGONDA, VEERA $10,556,964 07/23/10 31%

HA22 

01-449404 
NH-Q101-(168)E 

RRQ1-01 1-(0EA) 

Q101- 170-() 

WPCP 

0.2 MILE NORTH OF ROBINSON CREEK 

BRIDGE TO 0.2 MILE SOUTH OF UVA 

DRIVE 

REPLACE PAVEMENT 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(707)485-0876 

20 WEST SCHOOL WAY, 

P.O. BOX 9595 

REDWOOD VALLEY, CA 95470 

$4,841,654
 $0

08/06/10 
05/20/11 

46%

01-MEN-101-34.9/35 IN MENDOCINO COUNTY NEAR CALPELLA AT GRANITE CONSTRUCTION COMPANY NANUGONDA, VEERA $1,270,952 11/17/09 100%
01-477804 
ER-43H5-(004)E 

--() 

1.9 MILES NORTH OF WEST ROAD 

OVERCROSSING AND NEAR WILLITS AT 0.2 

MILES SOUTH OF HAEHL OC 

REPAIR AND REPLACE CULVERTS 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(707)496-4347 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$1,165,681
 $0

12/09/09 
01/18/11 

95%

HA23 SWPPP 

01-MEN-101-68.8/69.4 IN MENDOCINO COUNTY NEAR LAYTONVILLE MERCER FRASER COMPANY THANGAVELAUTHAM, RAGU $1,409,410 06/21/10 77% 
01-491104 
ACNH-Q101-(172)E 

--() 

FROM 2.3 MILES NORTH OF TEN MILE 

CREEK BRIDGE TO 2.1 MILES SOUTH OF 

RATTLESNAKE SUMMIT 

PLACE BONDED WEARING COURSE 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(707)496-0437

20 WEST SCHOOL ROAD 

REDWOOD VALLEY CA 95470 

$1,016,475 
$0 

07/13/10 
11/19/10 

72% 

HM1 WPCP 
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-162-14.0/19.8 IN MENDOCINO COUNTY AT VARIOUS MENDOCINO CONSTRUCTION KLEIBER, KATHERINE $580,328 10/19/10 0%
01-476504 
ACST-43K7-(004)E 

43-K7 0-(4E)

--() 

LOCATIONS FROM 1.1 MILES WEST TO 4.4 

MILES EAST OF MIDDLE FORK EEL RIVER 

BRIDGE 

PLACE HOT MIX ASHPALT 

SERVICES INC 

WILLITS CA 95490 

P O BOX 1517 

(707)485-5913 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$0
 $0

11/02/10 
02/11/11 

0%

HA23 WPCP (707)459-2377 

01-MEN-222-1.0/0 IN MENDOCINO COUNTY NEAR UKIAH AT C C MYERS INC THANGAVELAUTHAM, $5,767,117 05/18/09 44%

HA21 

01-380504 
SARR-P222-(001)E 

P2-22 0-(1E)

--() 

SWPPP 

RUSSIAN RIVER BRIDGE 

REPLACE BRIDGE 
RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 RAGUPARAN 

(707)496-0437 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$3,129,086
 $0

06/18/09 
11/22/11 

54%

01-MEN-253-.5/3.5 IN MENDOCINO COUNTY ON ROUTE 162 AT VIKING CONSTRUCTION COMPANY KLEIBER, KATHARINE $4,833,115 01/29/08 100%

HA21 

01-3116U4 
ACST-X045-(020)E 

X0-45 0-(0EA)C 

X045- 020-() 

SWPPP 

OUTLET CREEK BRIDGE AND ON ROUTE 253 

AT ANDERSON CREEK BRIDGE AND SODA 

CREEK BRIDGE 

WIDEN BRIDGES AND UPGRADE RAIL 

INC 

RANCHO CORDOVA CA 95742 

(916)852-5530 

P O BOX 1508 

(707)485-5913 

20 W. SCHOOL WAY P O 

BOX 959 

REDWOOD VALLEY CA 95470 

$4,179,176
 $0

02/27/08 
09/20/10 

85%

OVER RUN 

01-MEN-253-1.7/2.3 IN MENDOCINO COUNTY NEAR BOONVILLE MENDOCINO CONSTRUCTION FAZAL, IMRAN $1,129,914 07/20/09 77%
01-476104 
ER-4311-(004)E

--() 

FROM SINGLEY CATTLEPASS TO 0.6 MI 

EAST OF SINGLEY CATTLEPASS 

REPAIR STORM DAMAGE 

SERVICES INC 

WILLITS CA 95490 

P O BOX 1517 

(707)485-5495 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$1,059,746
 $0

08/05/09 
12/07/10 

93%

HA23 SWPPP (707)459-2377 

01-MEN-999-/0 IN MENDOCINO COUNTY ON ROUTE 101 AT CERTIFIED COATINGS COMPANY KOSTRZEWA, LUCY $1,164,112 06/17/10 53%
01-486204 VARIOUS LOCATIONS 

CLEAN AND PAINT BRIDGES 
FAIRFIELD CA 94534 

2320 CORDELIA ROAD 1500 REDWOOD DRIVE 

GARBERVILLE CA 95542 

$242,651
 $0

07/08/10 
03/11/11 

21%

(707)639-4414 
(707)834-1036 

HM3 WPCP 

01-VAR--/0 IN HUMBOLDT AND MENDOCINO COUNTIES AT DEBRUIN CONSTRUCTION INC RODRIGUEZ, JOAQUIN $352,800 02/27/09 94% 
01-482904 VARIOUS LOCATIONS 

REPAIR BRIDGE DECKS 
FRENCH CAMP CA 95231 

P O BOX 1355 1487 SANDY PRAIRIE 

COURT, STE. E 

$326,153 
$0 

03/16/09 
10/26/10 

86% 

HM3 WPCP 

(209)462-5100 
(707)725-1020

FORTUNA CA 95540 



 

 

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 01 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

01-VAR--/0 IN HUMBOLDT AND MENDOCINO COUNTIES AT PETERSON CHASE GENERAL TIMMONS, KELLY $222,979 05/05/10 91%

01-488504 $156,255 05/18/10
VARIOUS LOCATIONS	 ENGINEERING CONSTRUCTION INC
 1487 SANDY PRAIRIE	 69%


$0 09/27/10

REPAIR BRIDGE DECKS	 1792 KAISER AVENUE CT, STE E
 

FORTUNA CA 95540
 
IRVINE CA 92614
 

(707)962-0376

HM3 WPCP	 (949)252-0441
 

01-VAR--/0	 IN DEL NORTE AND HUMBOLDT COUNTIES AT PETERSON CHASE GENERAL QUINTRELL, HEIDI $503,571 06/09/10 61%
 

VARIOUS LOCATIONS ENGINEERING CONSTRUCTION INC
01-482804	 $154,098 06/22/10
5601 S. BROADWAY	 31%

$0 01/28/11


REPAIR BRIDGE DECKS	 1792 KAISER AVE
 EUREKA CA 95503
 

(707)445-6649

IRVINE CA 92614
 

HA21 WPCP (949)252-0441
 

Totals: Authorized Final Amt: $125,336,363 Completed to Date: $79,505,910 Work This Month: $0



 
 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 11/20/10
12/03/10
 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-LAS-36-6.7/10.4 IN LASSEN COUNTY ABOUT 13.8 MILES OUTBACK DVBE INC TUHOLSKI, JEROME $671,724 01/06/10 88%
02-4C2904 WEST OF SUSANVILLE FROM 0.6 MILE WEST 

OF GOODRICH CREEK BRIDGE TO 1.5 MILES 

WEST OF FREDONYER PA 

REPLACE EXISTING CULVERT 

RED BLUFF CA 96080 

(530)528-2225 

P O BOX 1035 

(530)225-3419 

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$620,179
 $0

02/23/10 
10/22/10 

98%

SUSPENDED 

HB1 SWPPP 

02-LAS-44-14.9/37.2 IN LASSEN COUNTY ABOUT 15 MILES EAST STEVE MANNING CONSTRUCTION INCWING, KATHRYN $3,158,274 03/15/10 85%
02-1E8504 
ACNH-P044-(047)E 

--() 

OF OLD STATION FROM 0.1 MILE EAST OF 

CRATER LAKE ROAD TO ROUTE 36 

THIN BLANKET OVERLAY 
REDDING CA 96049 

(530)222-0810 

P O BOX 491660 28482 HWY 44, SUITE 

#1 

SHINGLETOWN CA 96088 

$3,058,307
 $0

04/13/10 
11/30/10 

97%

HM1 WPCP 

02-LAS-395-4.6/24.7 IN LASSEN COUNTY AT AND NEAR DOYLE GRANITE CONSTRUCTION COMPANY TUHOLSKI, JEROME $3,526,526 02/18/10 100%
02-1E8304 
ACNH-P395-(227)E 

--()

FROM ROUTE 70/395 SEPARATION TO 

WILLOW RANCH CREEK BRIDGE 

THIN BLANKET OVERLAY 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(530)225-3419 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$3,464,444
 $0

03/08/10 
11/01/10 

96%

SUSPENDED 

WPCP 

02-LAS-395-60.8/61.6 IN LASSEN COUNTY AT JOHNSTONVILLE SIERRA NEVADA CONSTRUCTION INCTUHOLSKI, JERRY $1,283,605 01/07/10 98%
02-390904 FROM ROUTE 36 TO JOHNSTONVILLE ROAD. 

CONSTRUCT TRUN LANES 
SPARKS NV 89435 

P O BOX 50760 4300 CATERPILLAR ROAD 

REDDING CA 96003 

$1,215,298
 $0

01/25/10 
10/22/10 
11/19/10 

95%

(775)355-0420 
(530)225-3419 SUSPENDED 

HB4N SWPPP 

02-MOD-139-.2/6 IN SISKIYOU AND MODOC CO ON ROUTE 89 INTERNATIONAL SURFACING HINTON, JOHN $2,146,594 01/12/10 75%
02-1E8604 FROM 3.4 MILES NORTH OF DEAD HORSE 

CANYON ROAD AND VARIOUS LOCATIONS 

SYSTEMS 

P O BOX 4770 
1745 SOUTH MAIN 

STREET 

$1,518,471
 $0

02/02/10 
11/08/10 

76%

CHIP SEAL 
MODESTO CA 95352 

YREKA CA 96097 SUSPENDED 

HM1 WPCP (209)525-9065 
(530)841-0173 

02-MOD-395-/20.8 IN MODOC COUNTY NEAR ALTURAS FROM THE INTERNATIONAL SURFACING TUHOLSKI, JERRY $1,906,180 06/08/09 96% 
02-1E3204 
SARR-P395-(224)E 

P3-95 2-(4E) 

--() 

LASSEN/MODOC COUNTY LINE TO 

OVERHEAD 

PLACE SEAL COAT 

ALTURAS SYSTEMS 

MODESTO CA 95352 

P O BOX 4770 

(530)225-3419

4300 CATERPILLAR RAOD 

REDDING, CA 96003 

$1,727,790 
$0 

06/19/09 
10/26/10 

89% 

SUSPENDED 

HM1 WPCP (209)525-9065 



 

 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 11/20/10
12/03/10 

02District 

02-PLU-70-35.1/35.5 

Fed Aid 

HA21 

Pgm Code 

02-373104 

Contract 

SARR-P070-(099)E 

P0-70 0-(9E)

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN PLUMAS COUNTY NEAR KEDDIE FROM 0.3 

KM WEST TO 0.3 KM EAST OF THE SPANISH 

CREEK BRIDGE 

Description 

CONSTRUCT BRIDGE 

Type Of Work 

C C MYERS INC 

Contractor 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

COLLINS, RONALD 

Resident 
Engineer 

(530)283-2451 

1555 EAST MAIN STREET 

QUINCY CA 95971 

$13,004,824

Bid + CCOs

 $2,384,972

Comp To date

 $0

This Month 

05/03/10 

Awarded 

05/18/10 

Approved 

07/27/12 

Est Comp
Accepted 

16%

%Time

 18%

% Work 
Message 

02-PLU-70-78.4/91.2 

HM1 

02-1E8704 
ACST-P070-(097)E 

P0-70 0-(7E)

--() 

WPCP 

IN PLUMAS COUNTY NEAR PORTOLA FROM 

0.3 MILE WEST OF BIG GRIZZLY CREEK 

BRIDGE TO 0.1 MILE EAST OF SUMMIT 

SCHOOL DRIVE 

THIN BLANKET OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

COLLINS, RONALD 

(530)283-2451 

1555 EAST MAIN STREET 

QUINCY CA 95971 

$2,153,126
 $0
 $0

06/25/10 
07/12/10 

0%

 0%

02-PLU-70-79.1/0 
02-377814 

IN PLUMAS COUNTY NEAR BECKWOURTH AT 

THE LESTER T DAVIS SAFETY ROADSIDE 

REST AREA 

REPLACE SAFETY ROADSIDE REST AREA 

R E M CONSTRUCTION 

INCORPORATED 

PARADISE CA 95969 

6621 CLARK ROAD 

COLLINS, RONALD 

(530)283-2451 

1555 EAST MAIN STREET 

QUINCY, CA 95971 

$1,661,666
 $1,161,433

 $0

07/23/09 
08/19/09 
04/15/11 

75%

 68%

HA26 WPCP (530)876-1363 

02-SHA-5-.9/4.3 

HB4N 

02-371004 

SWPPP 

IN SHASTA COUNTY IN AND NEAR 

ANDERSON FROM FOURTH STREET 

OVERCROSSING TO DESCHUTES ROAD 

UNDERCROSSING 

WIDEN ROADWAY 

TULLIS INC 

REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

BLINE, JEFF 

(530)527-8418 

122 BELLE MILL ROAD 

RED BLUFF CA 96080 

$10,227,137
 $7,503,748

 $0

04/21/10 
05/24/10 
11/18/10 

93%

 73%

02-SHA-5-15.1/15.7 

HB4N 

02-328034 
ACST-P044-(044)E 

P0-44 0-(4E)

--() 

SWPPP 

IN SHASTA COUNTY IN REDDING FROM 

LIBERTY STREET TO ROUTE 5/44 

SEPARATION 

WIDEN HIGHWAY AND RAMPS 

GOLDEN STATE BRIDGE INC 

MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

WOOD, JAMES 

(530)225-3160 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$62,500,758
 $61,224,659

 $0

03/05/08 
03/14/08 
02/03/11 

78%

 98%

02-SHA-5-39.5/40.8 

HA21 

02-378904 
ACBR-0058-(337)N

 00-58 3-(7N) 

--() 

SWPPP 

IN SHASTA COUNTY NEAR LAKEHEAD FROM 

0.3 KM NORTH OF ANTLER SUMMIT 

OVERCROSSING TO 0.5 KM NORTH OF 

ANTLER UNDERPASS 

BRIDGE REPLACEMENT 

TUTOR SALIBA CORPORATION 

SYLMAR CA 91342 

(818)362-8391 

15901 OLDEN STREET 

DARNALL, MARK 

(530)225-3083

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$125,259,255 
$29,639,290 

$0 

09/25/09 
10/14/09 
03/03/15 

18% 

24% 



 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 11/20/10
12/03/10 

02District 

02-SHA-5-43.1/0 

Fed Aid 

HA26 

Pgm Code 

02-395804 

Contract 

ACSH-0058-(338)E 

00-58 3-(8E)

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SHASTA CO ABOUT 0.8 KM NORTH OF 

THE LAKEHEAD OVERCROSSING AT THE 

LAKEHEAD SAFETY ROADSIDE REST AREA 

Description 

REHABILITATE FACILITIES 

Type Of Work 

GIFFORD CONSTRUCTION INC 

Contractor 

REDDING CA 960492618 

(530)226-6000 

P O BOX 492618 

PASCAL, ANTHONY 

Resident 
Engineer 

(530)235-9814 

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$1,370,395

Bid + CCOs

 $1,361,398

Comp To date

 $0

This Month 

10/15/09 

Awarded 

11/09/09 

Approved 

04/20/11 

Est Comp

 0%

%Time

 0%

% Work 

PLANT EST 

SATIS 

MessageAccepted 

02-SHA-5-/0 

HM3 

02-1E6204 

WPCP 

IN SHASTA COUNTY AT VARIOUS LOCATIONS 

FROM RIVERSIDE AVENUE OVERCROSSING 

TO GABLES OVERCROSSING 

BRIDGE MAINTENANCE 

C C MYERS INC 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

BARNES, BILL 

(530)238-2970 

18300 ANTLERS SCHOOL 

ROAD 

LAKEHEAD CA 96051 

$1,213,974
 $1,089,175

 $0

05/05/10 
06/01/10 
11/23/10 

100%

 87%

OVER RUN 

02-SHA-44-46.6/48.3 

HB1 

02-4C94U4 
SARR-P044-(045)E 

P0-44 0-(5E)

--() 

SWPPP 

IN SHASTA COUNTY NEAR VIOLA FROM 2.8 

MILES TO 1.1 MILES WEST OF LASSEN 

PARK ENTRANCE 

IMPROVE CRUVE AND SHOULDER WIDENING 

J F SHEA CONSTRUCTION INC 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

WING, KATHRYN 

(530)474-4424 

28482 HWY 44, SUITE 

#1 

SHINGLETOWN, CA 96088 

$4,418,367
 $4,606,381

 $0

01/21/10 
02/02/10 
11/08/10 

90%

 97%

02-SHA-44-69.0/69.8 

HB1 

02-0E3904 
ACHS-P044-(046)E 

P0-44 0-(6E) 

--() 

SWPPP 

IN SHASTA COUNTY NEAR OLD STATION 

FROM 3.6 MILES EAST OF PLUM VALLEY 

ROAD TO 1.6 MILES WEST OF 

SHASTA/LASSEN COUNTY LINE 

SHOULDER WIDENING 

HAT CREEK CONSTRUCTION AND 

MATERIALS INC 

BURNEY CA 96013 

(530)335-5501 

24339 HWY 89N 

WING, KATHRYN 

(530)474-4424 

28482 HWY 44, SUITE 

#1 

SHINGETOWN, CA 96088 

$1,258,304
 $1,273,621

 $0

11/12/09 
12/07/09 
11/30/10 

78%

 99%

02-SHA-89-29.2/0 
02-1E6704 

IN SHASTA COUNTY ABOUT 12 MILES 

NORTH OF BURNEY AT LAKE BRITTON 

BRIDGE 

BRIDGE MAINTENANCE 

MUEHLHAN CERTIFIED COATINGS 

INC 

FAIRFIELD CA 94534 

2320 CORDELIA ROAD 

BADE, TIM 

(530)265-3158 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$2,871,148
 $487,363

 $0

06/02/10 
06/28/10 
08/01/11 

0%

 17%

HM3 WPCP (707)639-4414 

02-SHA-273-15.4/0 

HB1 

02-1E4404 
ACHS-P273-(009)E

PGP2-73 0-(9E) 

--() 

WPCP 

IN SHASTA COUNTY IN REDDING FROM 

WYNDHAM LANE TO ANGELO AVENUE 

INSTALL SIGNALS 

RICHARD A HEAPS ELECTRICAL 

CONTRACTOR INC 

SACRAMENTO CA 95829 

(916)386-8857 

8909 FLORIN ROAD 

HART, JOHN 

(530)225-2035

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$280,000 
$231,651 

$0 

04/29/10 
06/01/10 
12/06/10 

70% 

80% 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 11 

Statement of Ongoing Contracts as of 11/20/10
12/03/10 

02District 

02-SHA-299-23.7/0 

Fed Aid 

HB1 

Pgm Code 

02-1E4804 

Contract 

ACHS-P299-(159)E 

G P2-99 1-(9E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SHASTA COUNTY IN REDDING AT 

ELEVENTH STREET 

Description 

INSTALL SIGNALS 

Type Of Work 

PACIFIC ELECTRICAL 

CONTRACTORSINC 

Contractor 

MEDFORD OR 97501 

(541)773-7751 

P O BOX 1430 

HART, JOHN 

Resident 
Engineer 

(530)225-2035 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$247,789

Bid + CCOs

 $236,260

Comp To date

 $0

This Month 

03/17/10 

Awarded 

05/06/10 

Approved 

12/02/10 

Est Comp
Accepted 

84%

%Time

 93%

% Work 
Message 

02-SHA-299-75.6/0 
02-0AA004 

IN SHASTA COUNTY IN BURNEY AT THE 

BURNEY MAINTENANCE STATION AT 37334 

MAIN STREET 

INSTALLATION PHOTOVOLTAIC PANELS 

TOP HAT ENERGY 

MONTGOMERY CREEK CA 96065 

(530)337-6495 

32431 HIGHWAY 299 

CHAFFEE, ERIC 

(530)218-2266 

122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$198,900
 $179,010

 $0

01/27/10 
02/24/10 
01/01/10 

47%

 90%

02-SIS-96-20.0/20.1 
02-340204 

IN SISKIYOU COUNTY ABOUT 19 KM EAST 

OF SOMES BAR AT 0.8 KM EAST OF TI 

CREEK BRIDGE 

ROBERT J FRANK CONSTRUCTION 

INC 

2806 TARMAC ROAD 

$98,000
 $0
 $0

11/21/97 
11/21/97 

0%

 0%

DRAINAGE AND SLOPE PROTECTION WORK 
REDDING CA 96003 

HA23 

02-SIS-263-55.0/0 

HM3 

02-1E6504 

WPCP 

IN SISKIYOU COUNTY ABOUT SIX MILES 

NORTH OF YREKA AT SHASTA RIVER BRIDGE 

NO 2-13 

BRIDGE MAINTENANCE 

F D THOMAS INC 

MEDFORD OR 97501 

(541)664-3010 

P O BOX 4663 

HINTON, JOHN 

(530)841-0173 

1745 S. MAIN STREET 

YREKA CA 96097 

$2,034,179
 $1,024,193

 $0

06/01/10 
06/17/10 
08/19/11 

30%

 50%

02-TEH-5-9.5/10.5 

HA26 

02-0E8004 

WPCP 

IN TEHAMA COUNTY IN AND NEAR CORNING 

FROM 0.5 MILE SOUTH OF GALLAGHER 

OVERCROSSING TO AND AT CORNING SAFETY 

ROADSIDE REST AREA 

HOOK UP WATER AND SEWER SUPPLY 

SGC CONSTRUCTION 

YUBA CITY CA 95992 

(530)671-4738 

P O BOX 3329 

GRANADOS, ANTHONY 

(530)527-8417 

122 BELLE MILL ROAD 

RED BLUFF CA 96080 

$620,364
 $471,842

 $0

05/25/10 
06/15/10 
11/18/10 

82%

 76%

02-TEH-5-12.2/0 
02-0C9704 
ACIM-0005-(333)E 

--() 

IN TEHAMA COUNTY NEAR CORNING FROM 

0.6 KM SOUTH TO 0.8 KM NORTH OF 

THOMES CREEK BRIDGE 

REPLACE BRIDGE 

SHASTA CONSTRUCTORS INC 

ALTERNATIVE 1 

REDDING CA 960491539 

P O BOX 491539 

BLINE, JEFF 

(530)527-8418

122 BELLE MILL ROAD 

RED BLUFF CA 96080 

$26,439,512 
$24,071,628 

$0 

05/23/08 
06/17/08 
02/18/11 

88% 

90% 

HA21 SWPPP (530)365-3930 
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

02District 

02-TEH-5-22.2/27.5 

Fed Aid 

HA22 

Pgm Code 

02-2C50U4 

Contract 

SARR-0058-(336)E 

00-58 3-(6E)

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN TEHAMA COUNTY IN AND NEAR RED 

BLUFF FROM 5.3 MILES SOUTH OF ADOBE 

ROAD OVERCROSSING TO ADOBE ROAD 

OVERCROSSING 

Description 

BRIDGE DECK MAINTENANCE 

Type Of Work 

C C MYERS INC 

Contractor 

RANCHO CORDOVA CA 957426811 

(916)635-9370 

3286 FITZGERALD ROAD 

BLINE, JEFF 

Resident 
Engineer 

(530)527-8413 

122 BELLE MILL ROAD 

RED BLUFF CA 96080 

$29,738,926

Bid + CCOs

 $26,184,657

Comp To date

 $0

This Month 

06/26/09 

Awarded 

07/08/09 

Approved 

11/12/10 

Est Comp

 100%

%Time

 84%

% Work 

OVER RUN 

MessageAccepted 

02-TEH-99-11.6/12.6 

HB34 

02-4C5804 
ARRA-P099-(525)E 

P0-99 5-(5E) 

--() 

SWPPP 

IN TEHAMA COUNTY AT LOS MOLINOS FROM 

0.1 MILE SOUTH OF PALM STREET TO LOS 

MOLINOS CREEK BRIDGE 

INSTALL SIDEWALKS 

RON HALE CONSTRUCTION INC 

SHASTA LAKE CA 96019 

(530)275-7844 

P O BOX 795 

ROGERS, JIM 

(530)895-5245 

3881 BENATAR, SUITE C 

CHICO, CA 95928 

$1,459,333
 $1,443,348

 $0

05/05/10 
05/24/10 
12/17/10 

93%

 88%

02-TEH-99-13.9/14.2 

HA21 

02-2C1104 
ACNH-P099-(528)E 

--() 

SWPPP 

IN TEHAMA COUNTY NEAR DAIRYVILLE AT 

SUNSET CANAL BRIDGE AND CRAIG CREEK 

BRIDGE 

RECONSTRUCT BRIDGE 

BLAISDELL CONSTRUCTION INC 

ANDERSON CA 96007 

(530)365-4444 

P O BOX 938 

SHEPARD, SEAN E. 

(530)605-5865 

122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$1,710,818
 $554,366

 $0

08/06/10 
09/16/10 
09/30/11 

8%

 32%

SUSPENDED 

02-TRI-36-36.7/37.1 

HB1 

02-2E0604 
ACHS-P036-(088)E 

P P0-36 0-(8E)

--() 

SWPPP 

IN TRINITY COUNTY ABOUT 18 MILES EAST 

OF FOREST GLEN FROM 1.3 MILES TO 0.9 

MILE WEST OF WILD MAD ROAD 

REALIGN AND WIDEN ROADWAY 

STEVE MANNING CONSTRUCTION INC 

REDDING CA 96049 

(530)222-0810 

RINARD, WAYNE 

(530)229-0531 

P O BOX 491660 4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$876,328
 $836,444

 $0

09/01/10 
09/21/10 
12/09/10 

62%

 91%

02-TRI-299-10.6/42.7 

HB4N 

02-1E4904 

SWPPP 

IN TRINITY COUNTY AT VARIOUS 

LOCATIONS FROM 0.1 MILE EAST OF 

HENNESSEY ROAD TO 0.6 MILE WEST OF 

CANYON CREEK BRIDGE 

PAVE TURNOUTS 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

RINARD, WAYNE 

(530)229-0531 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$610,662
 $548,349

 $0

03/29/10 
04/20/10 
09/30/10 

98%

 91%

02-TRI-299-13.3/13.8 

HB1 

02-3C0804 
ACHS-P299-(155)E

 P2-99 1-(5E) 

--() 

SWPPP 

IN TRINITY COUNTY NEAR BURNT RANCH 

FROM 0.4 MI WEST TO 0.1 MILE EAST OF 

FRIEDRICH ROAD. 

SHOULDER WIDENING 

R BROWN CONSTRUCTION COMPANY 

INC 

WILLOW CREEK CA 95573 

(530)629-3702 

P O BOX 406 

MENDOZA, SERGIO 

(530)225-3193

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$4,743,894 
$3,303,814 

$0 

04/01/09 
04/20/09 
12/02/10 

95% 

83% 
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-TRI-299-26.1/36.9 IN TRINITY COUNTY NEAR BIG BAR FROM PAVEMENT COATINGS CO RINARD, WAYNE $2,468,110 05/19/10 74%
02-2E2604 2.9 MILES WEST OF MANZANITA CREEK 

BRIDGE TO NORTH FORK TRINITY RIVER 

BRIDGE 

HOT IN PLACE RECYCLE 

MIRA LOMA CA 91752 

(714)826-3011 

10240 SAN SEVAINE WAY 

(530)229-0531 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$610,979
 $0

06/02/10 
10/01/10 

25%

SUSPENDED 

WPCP 

02-TRI-299-38.8/39.1 IN TRINITY COUNTY NEAR JUNCTION CITY STEVE MANNING CONSTRUCTION INCRINARD, WAYNE $623,575 09/01/10 17%
02-1E2104 
ACHS-P299-(161)E

 P2-99 1-(1E) 

--() 

FROM 1.4 TO 1.1 MILES WEST 

DRIVE 

REPLACE STRUCTURAL SECTION 

OF VALDOR 

REDDING CA 96049 

(530)222-0810 

P O BOX 491660 

(530)229-0531 

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$581,083
 $0

09/21/10 
12/23/10 

92%

COMPLETED 
11/19/10 

HB1 SWPPP 

02-TRI-299-43.4/65.8 IN TRINITY COUNTY NEAR WEAVERVILLE AT MERCER FRASER COMPANY RINARD, WAYNE $944,850 05/24/10 100% 
02-1E6004 VARIOUS LOCATIONS FROM CANYON CREEK 

BRIDGE TO GRASS VALLEY CREEK BRIDGE 

NO. 05-0010 

BRIDGE MAINTENANCE 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(530)229-0531

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$725,424 
$0 

06/07/10 
11/30/10 

75% 

OVER RUN 

HM3 WPCP 

Totals: Authorized Final Amt: $311,727,097 Completed to Date: $183,339,578 Work This Month: $0
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

03District 

03-BUT-32-23.5/37 

Fed Aid 

HM1A 

Pgm Code 

03-3M2404 

Contract 

ACST-P032-(040)P 

P03-2 04-() 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN BUTTE COUNTY ABOUT 12 MILES NORTH 

OF CHICO FROM 0.1 MILE SOUTH OF 

FOREST RANCH WAY TO HUMBOLDT ROAD 

Description 

REPLACE ASPHALT CONCRETE SURFACING 

Type Of Work 

KNIFE RIVER CONSTRUCTION 

Contractor 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

ROGERS, JIM 

Resident 
Engineer 

(530)895-5245 

3881 BENATAR, SUITE C 

CHICO CA 95928-7171 

$935,331

Bid + CCOs

 $896,920

Comp To date

 $0

This Month 

05/17/10 

Awarded 

06/07/10 

Approved 

12/03/10 

Est Comp
Accepted 

97%

%Time

 93%

% Work 
Message 

03-BUT-32-/37.2 
03-3M3304 

IN BUTTE AND GLENN COUNTIES AT 

VARIOUS LOCATIONS 

BRIDGE DECK OVERLAY 

PROFESSIONAL CONSTRUCTION 

SERVICES 

4070 NELSON AVENUE SUITE A 

$278,074
 $0
 $0

03/15/10 
04/07/10 

0%

 0%

CONCORD CA 94520 
(530)533-5610 

HM3 WPCP (925)288-1566 

03-BUT-70-11.6/13.6 

HE13 

03-3A6314 

SWPPP 

IN BUTTE CO IN AND NEAR OROVILLE FROM 

01. MI NORTH OF OPHIR ROAD TO 0.6 KM 

SOUTH OF ROUTE 162 

WIDEN TO 4 LANES/EXTEND FREEWAY 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

HARGROVE, BEN 

(530)533-4526 

2060 3RD STREET, 

SUITE B 

OROVILLE, CA 95965 

$6,333,452
 $2,955,095

 $0

08/12/09 
09/02/09 
11/28/11 

35%

 47%

03-BUT-70-13.6/16.7 

HB1 

03-4E1304 
ACHS-P070-(096)E 

P P0-70 0-(6E)

--() 

WPCP 

IN BUTTE CO ON ROUTE 70 IN AND NEAR 

OROVILLE FROM 0.8 MILE SOUTH OF 

ROUTE 162 TO 0.4 MI NORTH OF GARDEN 

DRIVE OVERCROSSING 

UPGRADE GUARDRAIL AND GORE AREAS 

FRANKLIN CONSTRUCTION INC 

CHICO CA 95927 

(530)343-9600 

P O BOX 3100 

GRANDY, DWAYNE 

(530)713-7814 

2060 3RD ST., SUITE B 

OROVILLE, CA 95965 

$1,268,686
 $1,245,666

 $0

07/29/09 
08/20/09 
10/22/10 

97%

 89%

SUSPENDED 

03-BUT-99-8.6/13.2 

HA22 

03-366904 
SARR-P099-(519)A 

P09-9 51-()

--() 

SWPPP 

IN BUTTE CO NEAR GRIDLEY FROM 0.3KM 

NORTH OF RIO BONITO ROAD TO 0.1 KM 

SOUTH OF ROUTE 162 EAST 

WIDEN SHOULDER 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

COBURN, AL 

(530)534-9046 

2060 3RD STREET, 

SUITE B 

OROVILLE CA 95965 

$7,784,599
 $3,470,272

 $0

06/26/09 
07/07/09 
09/21/11 

51%

 44%

SUSPENDED 

03-COL-5-/0 

HB4N 

03-0C2814 
SARR-000C-(303)E

 00-0C 3-(3E) 

--() 

WPCP 

IN COLUSA, PLACER AND SACRAMENTO 

COUNTIES AT VARIOUS LOCATIONS 

INSTALL CMS AND CCTV 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 926145706 

(949)252-0441 

1792 KAISER AVENUE 

LEE, SUSHMA 

(916)263-4926

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$3,396,187 
$3,297,835 

$0 

06/17/09 
07/02/09 
11/19/10 

100% 

97% 

OVER RUN 
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-COL-20-21.5/22.4 IN WILLIAMS FROM 0.3 MILE EAST TO 0.6 NORTH BAY CONSTRUCTION INC KRAFT, DAN $5,646,147 07/31/09 0%

HA42 

03-1E0304 
SARR-P020-(150)E 

P0-20 1-(0E)

--() 

SWPPP 

MILE WEST OF INTERSTATE 5 

RECONSTRUCT EMBANKMENT SLOPE 
PETALUMA CA 949556004 

(707)763-2891 

P O BOX 6004 

(707)994-5074 

P. O. BOX 457 

CLEARLAKE, CA 95457 

$5,714,796
 $0

08/12/09 
11/01/11 

0%

PLANT EST 

SATIS 

03-ED-49-6.6/8.3 IN EL DORADO CO FROM 0.1 MILE SOUTH DOUG VEERKAMP GENERAL NOVOTA, RYAN $4,793,934 06/12/09 100%
03-4C0904 
SARR-P049-(143)E 

P0-49 1-(3E)

--() 

OF ORE COURT TO 0.1 MILE SOUTH OF 

CHINA HILL ROAD 

REALIGN AND WIDEN ROADWAY 

ENGINEERING INC 

PLACERVILLE CA 95667 

2585 COLD SPRINGS ROAD 

(916)858-8628 

11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$4,442,368
 $0

06/26/09 
10/21/10 

100%

COMPLETED 
10/25/10 

HB1 SWPPP (916)933-7077 

03-ED-50-22.1/0 IN EL DORADO COUNTY NEAR PLACERVILLE RICHARD A HEAPS ELECTRICAL MILLER, BRANDON $141,059 11/10/09 100%

HB1 

03-0F6504 
RSIP-6203-(045)L 

620-3 04-() 

--() 

WPCP 

FROM 1.3 MILES EAST OF NEW TOWN ROAD 

OVERCROSSING TO 1.2 MILES WEST OF 

CAMINO HEIGHTS DRIVE 

INSTALL MESSAGE SIGN 

CONTRACTOR INC 

SACRAMENTO CA 95829 

(916)386-8857 

8909 FLORIN ROAD 

(530)621-0985 

3065 BLAIR AVE. P O 

BOX 2424 

PLACERVILLE, CA 95667 

$105,294
 $0

12/09/09 
07/21/10 

75%

03-ED-50-39.7/57.8 IN EL DORADO COUNTY NEAR KYBURZ FROM GRANITE CONSTRUCTION COMPANY NOVOTA, RYAN $2,954,954 04/23/10 0%
03-3M5504 
ACNH-P050-(114)E

--() 

SOUTH FORK AMERICAN RIVER BRIDGE TO 

0.2 MILE EAST OF 42 MILE HOMES ROAD 

BONDED WEARING COURSE 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(530)295-9439 

5657 ORE COURT 

EL DORADO CA 95623-4917 

$0
 $0

05/11/10 
0%

HM1 WPCP 

03-ED-50-45.2/45.6 IN EL DORADO COUNTY IN PLACERVILLE B AND B DEVELOPERS NOVOTA, RYAN $154,217 05/03/10 100%
03-3M4704 AND NEAR WHITEHALL 

CLEAN, REPAIR AND RETROFIT CULVERTS 
VALLEY VILLAGE CA 91607 

4804 LAUREL CANYON BLVD NO 24 11323 SANDERS DRIVE 

RANCHO CORDOVA CA 95742 

$136,624
 $0

07/08/10 
10/21/10 
10/25/10 

100%

(323)896-1822 
(916)416-2934 COMPLETED 

HA42 WPCP 

03-ED-50-58.7/61.8 IN EL DORADO COUNTY AT AND NEAR TWIN ELITE LANDSCAPING INC NOVOTA, RYAN $367,599 05/20/10 100% 
03-3M5104 BRIDGES AND CAMP SACRAMENTO 

CLEAN AND LINE CULVERTS 
CLOVIS CA 93612 

2972 LARKIN AVENUE 5657 ORE COURT 

EL DORADO, CA 95623 

$216,614 
$0 

06/30/10 
12/03/10 

58% 

(559)292-7760 
(530)295-9349

HM2C WPCP 



 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 16 

Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-ED-89-/8.6 IN ELDORADO COUNTY NEAR MEYERS FROM QUALCON CONTRACTORS INC MILLER, BRANDON $11,096,506 05/29/09 57%
03-1A8414 
SARR-P089-(094)E 

P0-89 0-(4E) 

--() 

THE ALPINE COUNTY LINE TO ROUTE 

50/89 SEPARATION 

INSTALL DRAINAGE FACILITIES 
MINDEN NV 89423 

(775)782-2006 

1645 ESMERALDA AVENUE 

(530)621-0986 

P O BOX 2424 

PLACERVILLE CA 95667 

$6,128,259
 $0

07/01/09 
04/26/11 

55%

HA42 SWPPP 

HA22 

HB4N 

03-GLE-32-4.1/10.8 IN GLENN COUNTY AT HAMILTON CITY KNIFE RIVER CONSTRUCTION ALLEN, JODY $866,654 03/15/10 100%
03-3M1904 RUBBERIZED HOT MIX ASPHALT OVERLAY 

CHICO CA 95928 

1764 SKYWAY 849 N. HUMBOLDT AVE 

WILLOWS CA 95988 

$837,554
 $0

04/01/10 
11/08/10 
11/15/10 

100%

(530)891-6555 
(530)934-3520 COMPLETED 

HM1A WPCP 

03-NEV-20-17.5/46.1 IN NEVADA AND PLACER COUNTIES FROM GRANITE CONSTRUCTION COMPANY DEMARTINI, MARK $4,562,691 04/23/10 100%

HM1 

03-3M1404 
ACHN-P020-(152) 

--()

WPCP 

0.1 MILE EAST OF THE 20/49 JUNCTION 

TO THE 80/20 SEPARATION 

APPLY HOT MIX ASPHALT 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(530)265-9869 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY CA 95959 

$4,212,112
 $0

05/12/10 
10/27/10 

100%

COMPLETED 
10/29/10 

03-NEV-49-9.7/11.2 IN NEVADA COUNTY NEAR GRASS VALLEY DE SILVA GATES CONSTRUCTION DE MARTINI, MARK $8,398,579 05/08/10 0%

HE13 

03-2A6904 
SARR-P049-(148)E 

P0-49 1-(8E) 

--() 

SWPPP 

FROM 0.6 KM NORTH OF ALTA SIERRA 

DRIVE TO 0.9 KM SOUTH OF WELLSWOOD 

WAY 

WIDEN ROADWAY 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)265-6969 

NEW MOHAWK ROAD, STE. 

B 

NEVADA CITY CA 95959 

$500
 $0

06/22/10 
12/12/14 

0%

SUSPENDED 

03-NEV-80-2.5/5.6 IN NEVADA COUNTY NEAR TRUCKEE FROM TEICHERT CONSTRUCTION CATANIA, DAVE $67,972,146 03/16/07 87%

HA22 

03-0A6324 
ACIM-080 -(180)N

--() 

SWPPP 

0.4 KM WEST OF SODA SPRINGS 

OVERCROSSING TO THE DONNER SUMMIT 

SAFETY REST AREA 

REHABILATE BRIDGES AND ROADWAY 

ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVENUE 

(530)265-9864 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$68,315,158
 $0

04/06/07 
08/31/11 

98%

03-NEV-80-5.2/13.3 IN NEVADA COUNTY NEAR TRUCKEE FROM R AND L BROSAMER INC MURPHY, ROD $56,750,138 07/28/08 73% 

HA22 

03-0A6334 

SWPPP 

1.0 MILE EAST OF THE CASTLE PEAK ROAD 

UNDERCROSSING TO 2.1 MILES EAST OF 

DONNER LAKE UNDERCROS 

PORTLAND CEMENT CONCRETE OVERLAY 

WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

(530)587-9827

12047 DONNER PASS 

ROAD, SUITE B-4 

TRUCKEE CA 96161 

$25,998,686 
$0 

08/15/08 
12/25/12 

46% 

SUSPENDED 
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-NEV-80-5.6/0 IN NEVADA COUNTY ABOUT 12.4 MILES FLINTCO INC CLARK, MARTIN $4,511,808 07/27/09 46%

HA26 

03-4A2404 
ACIM-0804-(189)E 

08-0441-(9E) 

--() 

SWPPP 

WEST OF TRUCKEE AT DONNER SUMMIT 

SAFETY ROADSIDE REST AREA 

REPLACE BUILDING 
FOLSOM CA 95630 

(916)351-5400 

400 PLAZA DRIVE STE 205 

(916)624-2852 

12047 DONNER PASS 

ROAD 

TRUCKEE, CA 96060 

$2,203,521
 $0

08/12/09 
09/22/11 

49%

03-NEV-80-9.2/13.6 IN NEVADA COUNTY NEAR TRUCKEE FROM TEICHERT CONSTRUCTION CATANIA, DAVE $60,390,088 10/05/07 67%

HA22 

03-0A6314 
ACIM-080 -(184)E 

--() 

SWPPP 

DONNER LAKE UNDERCROSSING TO TROUT 

CREEK UNDERCROSSING 

REHABILITATE ROADWAY 
SACRAMENTO CA 958276830 

(916)386-5900 

P O BOX 276830 

(530)265-9864 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY, CA 95959 

$56,408,146
 $0

11/13/07 
12/01/10 

95%

03-NEV-80-18.4/19.5 IN NEVADA COUNTY NEAR TRUCKEE FROM Q AND D CONSTRUCTION CO CLARK, MARTIN $1,156,470 02/09/10 97%

HA42 

03-4C2204 
ACIM- 080-(193)E 

--() 

WPCP 

0.9 MILE WEST OF UNION MILLS 

UNDERCROSSING TO 1.1 MILES WEST OF 

UNION MILLS UNDERCROSSING 

REPLACE HEATING SYSTEM 

RENO NV 89510 

(775)786-2677 

P O BOX 10865 

(530)225-0744 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY CA 95959 

$1,100,285
 $0

02/23/10 
09/01/10 

95%

03-NEV-80-28.1/31.8 IN NEVADA AND SIERRA COUNTIES NEAR GRANITE CONSTRUCTION COMPANY HARTMAN, BRUCE $43,876,796 10/29/08 100%

HA22 

03-3A2204 
ACBI-GV08-(001) 

M-GV08-(001) 

--() 

SWPPP 

FLORISTON FROM THE TRUCKEE RIVER 

BRIDGE TO THE NEVADA STATE LINE 

REHABILITATE ROADWAY 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(916)996-0557 

10960 WEST RIVER 

STREET, STE. 101A 

TRUCKEE CA 96161 

$43,749,249
 $0

11/13/08 
11/22/10 

98%

03-NEV-89-.1/0 IN NEVADA COUNTY IN TRUCKEE AT DONNER KOCH EXCAVATING INC ISKIN, ROY $254,653 05/10/10 100%
03-4E6104 CREEK UNDERPASS 

INSTALL FLASHING BEACONS AND SIGNS 
PENN VALLEY CA 95946 

P O BOX 909 10960 WEST RIVER 

SREET 

$243,315
 $0

06/17/10 
10/29/10 
11/01/10 

100%

HB4N WPCP 

(530)432-4000 
(530)583-7365 

TRUCKEE CA 96161 COMPLETED 

03-NEV-5717-/0 IN NEVADA COUNTY IN NEVADA CITY AT HILBERS INC CLARK, MARTIN $1,336,630 04/21/10 57% 

HA11 

03-318004 

WPCP 

THE NEVADA CITY MAINTENANCE STATION 

AT 10057 GOLD FLAT ROAD 

CONSTRUCT MECHANICS FACILITY 
YUBA CITY CA 95993 

(530)673-2947 

1210 STABLER LANE 

(530)265-0744

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY CA 95959 

$510,776 
$0 

05/06/10 
03/10/11 

38% 
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-PLA-28-.8/11 IN PLACER COUNTY FROM 0.1 KM WEST OF DIABLO CONTRACTORS INC BOUZID, SALAH $30,745,679 05/21/08 49%

HA42 

03-2A9404 
ACST-P028-(009)E 

P0-28 0-(9E)

--() 

SWPPP 

TAHOE STATE PARK DRIVE TO 0.1 KM EAST 

OF ROUTE 267 AND AT KINGS BEACH 

RECONSTRUCT DRAINAGE FACILITIES 
SAN RAMON CA 94583 

(925)552-8250 
(530)587-6314 

7 CROW CANYON COURT SUITE 100 10960 WEST RIVER 

STREET 

TRUCKEE CA 96161 

$21,441,448
 $0

06/05/08 
05/18/11 

69%

SUSPENDED 

03-PLA-49-7.5/11 IN PLACER COUNTY NEAR AUBURN FROM 0.1 GRANITE CONSTRUCTION COMPANY VANDELL, SAM $967,167 06/28/10 50%

HA23 

03-4M1404 

WPCP 

MILE NORTH OF DRY CREEK ROAD TO 0.3 

MILE SOUTH OF THE NEVADA COUNTY LINE 

REPLACE ASPHALT CONCRETE 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(916)624-2852 

2520 WARREN DRIVE, 

STE. B 

ROCKLIN CA 95677 

$777,854
 $0

07/13/10 
11/01/10 

80%

SUSPENDED 

03-PLA-65-4.8/8.7 IN PLACER COUNTY IN AND NEAR DEBRUIN CONSTRUCTION INC VANDELL, SAM $603,293 02/08/10 35%

HM3H 

03-3M2904 

WPCP 

ROSEVILLE AT VARIOUS LOCATIONS FROM 

ROUTE 65/80 SEPARATION TO PLEASANT 

GROVE CREEK BRIDGE 

REPLACE CONCRETE AND JOINT SEALS 

FRENCH CAMP CA 95231 

(209)462-5100 

P O BOX 1355 

(916)624-2852 

2520 WARREN DRIVE, 

SUITE B 

ROCKLIN CA 95677 

$279,860
 $0

03/10/10 
12/08/10 

46%

03-PLA-65-12.2/23.8 IN PLACER COUNTY NEAR LINCOLN FROM DE SILVA GATES FCI A JOINT BEREXA, CARL $147,243,248 06/09/08 54%

HE14 

03-3338U4 
HPLU-6208-(030)L 

620-8 03-(DEM)O

- -() 

SWPPP 

0.6 KM NORTH OF TWELVE BRIDGES 

OVERCROSSING TO 1.3 KM SOUTH OF BEAR 

RIVER 

CONSTRUCT NEW FREEWAY AND BRIDGES 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND F C I 

CONSTRUCTORS INC 

P O BOX 2909 (916)624-2769 

2520 WARREN DRIVE, 

STE. B 

ROCKLIN CA 95677 

$114,390,788
 $0

07/02/08 
06/12/12 

77%

HE14 DUBLIN CA 94568 

(925)829-9220 

03-PLA-80-1.5/2.3 IN PLACER COUNTY IN ROSEVILLE FROM PARKER LANDSCAPE DEVELOPMENT SAGER, JANET $372,934 09/29/08 0%
03-0E5904 0.5 MILE WEST OF DOUGLAS BOULEVARD 

OVERCROSSING TO 0.3 MILE EAST OF 

INC 

6251 SKY CREEK DRIVE SUITE A 
3855 NORTH FREEWAY 

BLVD. STE. 120 

$367,230
 $0

10/15/08 
02/02/11 

0%

HB4N SWPPP 

DOUGLAS BOULEVARD OVERCROSS 

HIGHWAY PLANTING AND IRRIGATION 
SACRAMENTO CA 95828 

(916)383-4071 
(916)263-4912 

SACRAMENTO CA 95834 PLANT EST 

SATIS 

03-PLA-80-2.9/5.1 IN PLACER COUNTY IN ROSEVILLE AND FLATIRON WEST INC SERRANO, MAURICIO $23,239,326 08/10/09 74% 
03-367834 
HPLU-6203-(044)L

 620-3 04-(HPL)U 

03 0-25-() 

ROCKLIN FROM MINERS RAVINE BRIDGE TO 

1.6 KM EAST OF ROUTE 65/80 SEPARATION 

CONSTRUCT HOV LANES 
BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR ROAD 

(916)416-7547

2520 WARREN DRIVE 

ROCKLIN CA 95677 

$13,322,329 
$0 

09/10/09 
02/25/11 

57% 

HB5 SWPPP 
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-PLA-80-56.1/66.3 

HA22 

03-2C8604 
ACIM-000C-(309)N 

--()

SWPPP 

IN PLACER AND NEVADA COUNTIES FROM 

CARPENTER FLAT UNDERCROSSING TO 

HAMPSHIRE ROCKS UNDERCROSSING 

RECONSTRUCT ROADWAY 

TEICHERT CONSTRUCTION 

SACRAMENTO CA 95827 

(916)386-5900 

P O BOX 276830 

ZINK, PHIL 

(530)346-7996 

33 DEPOT STREET, P O 

BOX 1807 

COLFAX CA 95713 

$90,756,287
 $17,310,671

 $0

02/22/10 
03/16/10 
12/06/11 

28%

 19%

03-PLA-80-/5.1 

HB5 

03-367824 
NCII-6203-(024)P 

620-3 02-(HPL)U

03 0-25-() 

SWPPP 

IN SACRAMENTO AND PLACER COUNTIES IN 

AND NEAR ROSEVILLE FROM 0.7 KM WEST 

OF SACRAMENTO/PLACER COUNTY LINE TO 

1.6 KM EAST OF ROUTE 

CONSTRUCT AUXILIARY AND HOV LANES 

TEICHERT CONSTRUCTION 

SACRAMENTO CA 95851 

(916)386-6800 

P O BOX 15144 

SERRANO, MAURICIO 

(916)416-7547 

2520 WARREN DRIVE 

ROCKLIN CA 95677 

$28,724,870
 $23,428,945

 $0

05/01/08 
05/22/08 
03/14/11 

51%

 82%

03-PLA-267-8.7/9.9 

HA42 

03-1C9714 
ACST-P267-(018)E 

P2-67 0-(8E)

--() 

SWPPP 

IN PLACER COUNTY NEAR KINGS BEACH 

FROM 1.2 KM NORTH OF ROUTE 28 TO 

ROUTE 28 

WATER QUALITY DRAINAGE IMPROVEMENT 

Q AND D CONSTRUCTION CO 

RENO NV 89510 

(775)786-2677 

P O BOX 10865 

BOUZID, SALAH 

(530)587-6314 

10960 WEST RIVER 

STREET 

TRUCKEE CA 96161 

$3,814,676
 $3,827,313

 $0

03/19/09 
04/06/09 
12/09/10 

93%

 95%

03-SAC-5-.7/30.1 

HM 

03-3M3404 

WPCP 

IN SACRAMENTO COUNTY AT VARIOUS 

LOCATIONS FROM MIDDLE SLOUGH BRIDGE 

TO ROUTE 5/99 CONNECTOR SEPARATION 

REPLACE JOINT SEALS 

C C MYERS INC 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

GUTIERREZ, BOJANA 

(916)263-4927 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$870,686
 $474,673

 $0

05/12/10 
06/02/10 
02/09/11 

63%

 54%

03-SAC-5-23.0/0 

HB4N 

03-4E3404 

WPCP 

IN SACRAMENTO COUNTY IN SACRAMENTO 

FROM P STREET ONRAMPS TO O STREET 

OVERCROSSING 

INSTALL RAMP METERS 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

GUTIERREZ, BOJANA 

(916)263-4927 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$375,373
 $0
 $0

05/25/10 
06/09/10 
10/13/10 

0%

 0%

SUSPENDED 

03-SAC-16-6.2/24 

HB1 

03-0F9104 
HSST-000C-(316)E 

00-0C 3-(6E) 

--() 

WPCP 

IN BUTTE, GLENN, SACRAMENTO AND YUBA 

COUNTIES AT VARIOUS LOCATIONS 

PLACE THERMOPLASTIC TRAFFIC STRIPE 

LINEAR OPTIONS INC 

MENLO PARK CA 94025 

(650)833-1800 

1 KELLY COURT 

LEE, SUSHMA 

(916)263-4926

3855 NORTH FREEWAY 

BLVD., STE. 120 

SACRAMENTO CA 95834 

$273,615 
$0 
$0 

05/19/10 
06/14/10 

0% 

0% 
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-16-15.1/15.5 IN SACRAMENTO COUNTY NEAR RANCHO TEICHERT CONSTRUCTION LEE, SUSHMA $381,965 09/20/10 0%

HB1 

03-4E2204 
HSST-P016-(035)E 

P0-16 0-(5E) 

--() 

WPCP 

MURIETA FROM 1.0 MILE EAST OF MEISS 

ROAD TO 0.6 MILE WEST OF DILLARD ROAD 

HOT MIX ASPHALT SURFACING 
SACRAMENTO CA 958510144 

(916)386-6800 

P O BOX 15144 

(916)263-4926 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$0
 $0

10/12/10 
12/31/10 

0%

03-SAC-50-.6/3 IN SACRAMENTO CO IN SACRAMENTO AT BAY LINE CUTTING AND CORING PENG, MIN $1,944,098 05/21/09 81%
03-2M9004 VARIOUS LOCATIONS FROM ROUTE 50/5 

SEPARTION TO 0.1 MI WEST OF FOLSOM 

INC 

1033 YERBA BUENA AVENUE 
2777 DEL MONTE STREET 

W. SACRAMENTO, CA 95691 

$1,830,640
 $0

06/26/09 
01/07/11 

94%

HA21 SWPPP 

BOULEVARD UNDERCROSSING 

METHACRYLATE / REPLACE JOINT SEALS 
OAKLAND CA 94608 

(510)420-8992 

(916)869-1745 

03-SAC-50-1.6/L2.3 IN SACRAMENTO COUNTY AT THE X STREET PETERSON CHASE GENERAL LEE, SUSHMA $449,756 05/20/10 90%
03-3E1304 ONRAMP UNDERCROSSING 

REPAIR HINGE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
3855 NORTH FREEWAY 

BLVD, STE 120 

$398,954
 $0

06/02/10 
12/01/10 

89%

IRVINE CA 92614 
SACRAMENTO CA 95834 

HA21 WPCP (949)252-0441 
(916)263-4926 

03-SAC-50-5.3/12.8 IN SACRAMENTO COUNTY IN AND NEAR DE SILVA GATES MCM A JOINT OKPALA, MESHACK $60,593,657 10/26/09 0%
03-441614 
CMLN-6203-(033)

--() 

RANCHO CORDOVA FROM WATT AVENUE 

OVERCROSSING TO SUNRISE BOULEVARD 

WIDEN FREEWAY 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND MCM 

CONSTRUCTION (916)372-0158 

2777 DEL MONTE STREET 

W. SACRAMENTO, CA 95691 

$36,037,599
 $0

11/18/09 
05/06/11 

0%

PLANT EST 

HB5 HB5 SWPPP 
P O BOX 2909 SATIS 

DUBLIN CA 94568 

(925)829-9220 

03-SAC-50-/L1.5 IN SACRAMENTO AND YOLO COUNTIES AT TRUESDELL CORPORATION OF LEE, SUSHMA $1,395,668 03/24/10 69%
03-3M3504 VARIOUS LOCATIONS FROM SACRAMENTO 

RIVER VIADUCT TO EAST BIDWELL ROAD 

CALIFORNIA INC 

1310 W 23RD STREET 
3855 NORTH FREEWAY 

BLVD, STE 120 

$1,517,242
 $0

04/13/10 
02/04/11 

96%

HM3 WPCP 

OVERCROSSING 

TREAT BRIDGE DECKS 
TEMPE AZ 85282 

(602)437-1711 
(916)263-4926 

SACRAMENTO CA 95834 

03-SAC-51-6.0/8.3 IN SACRAMENTO COUNTY IN SACRAMENTO WATKIN AND BORTOLUSSI INC SAGER, JANET $1,280,464 10/15/09 20% 

HA25 

03-1A1404 

SWPPP 

FROM HOWE AVENUE TO 0.5 KM EAST OF 

WATT AVENUE 

PLANTING AND IRRIGATION 
SAN RAFAEL CA 949014820 

(415)453-4691 

77 LARKSPUR STREET 

(916)263-4912

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$1,013,417 
$0 

11/02/09 
08/07/13 

74% 
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-99-.8/22.6 IN SACRAMENTO COUNTY AT VARIOUS COFFMAN SPECIALTIES INC SCOTT, JEFF $389,251 04/12/10 93%

HA21 

03-3E5304 

WPCP 

LOCATIONS FROM SIMMERHORN ROAD 

OVERCROSSING TO 21ST AVENUE 

UNDERCROSSING 

TREAT BRIDGE DECKS 

SAN DIEGO CA 92126 

(858)536-3100 
(916)263-4931 

9685 VIA EXCELENCIA SUITE 200 3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$305,750
 $0

05/04/10 
10/27/10 

96%

03-SAC-99-16.8/18.1 IN SACRAMENTO COUNTY IN AND NEAR TEICHERT CONSTRUCTION SCOTT, JEFF $4,648,531 06/23/10 13%

HE13 

03-3E3904 
STPL-6203-(038)N 

620-3 03-() 

--() 

SWPPP 

SACRAMENTO FROM 0.9 MILE NORTH OF 

CALVINE ROAD TO 0.4 MILE NORTH OF 

MACK ROAD 

REALIGN RAMP 

SACRAMENTO CA 95851 

(916)386-6800 

P O BOX 15144 

(916)263-4931 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$1,031,389
 $0

07/13/10 
10/21/11 

22%

03-SAC-99-19.4/19.8 IN SACRAMENTO COUNTY IN SACRAMENTO PARKER LANDSCAPE DEVELOPMENT SAGER, JANET $1,345,343 12/14/07 0%
03-0C0004 FROM 0.3 KM SOUTH TO 0.3 KM NORTH OF 

FLORIN ROAD OVERCROSSING 

INC 

6251 SKY CREEK DR SUITE A 
3855 NORTH FREEWAY 

BLVD. STE. 120 

$1,442,881
 $0

01/16/08 
07/29/11 

0%

HIGHWAY PLANTING AND IRRIGATION 
SACRAMENTO CA 95828 

SACRAMENTO CA 95834 PLANT EST 

HA25 SWPPP (916)383-4071 
(916)263-4912 SATIS 

03-SAC-99-21.9/24.2 IN SACRAMENTO COUNTY IN AND NEAR PROFESSIONAL CONSTRUCTION SCOTT, JEFF $855,192 02/13/09 68%
03-3E8804 SACRAMENTO FROM FRUITRIDGE ROAD 

OVERCROSSING TO BROADWAY 

SERVICES 

3309 VINCENT ROAD 
3855 NORTH FREEWAY 

BLVD., STE. 120 

$165,578
 $0

02/27/09 
12/22/10 

19%

HA21 WPCP 

UNDERCROSSING 

SEAL BRIDGE DECKS 
PLEASANT HILL CA 94523 

(925)945-1052 
(916)847-4916 

SACRAMENTO CA 95834 

03-SAC-5501-/0 IN SACRAMENTO COUNTY IN SACRAMENTO D G GRANADE INC HENNEKE, LARRY $3,930,782 06/02/10 33%
03-2C8444 AT THE TRANSPORTATION LABORATORY AT 

5900 FOLSOM BOULEVARD 

CONSTRUCT STORAGE BUILDING 
SHINGLE SPRINGS CA 95682 

(530)677-7484 

4420 BUSINESS DRIVE 

(916)502-7582 

5900 FOLSOM BLVD. 

SACRAMENTO CA 95819 

$1,217,365
 $0

06/29/10 
08/12/11 

31%

HA13 WPCP 

03-SUT-70-.2/8.3 IN SUTTER AND YUBA COUNTIES NEAR DE SILVA GATES CONSTRUCTION TANVIR, RIZWAN $79,597,550 12/06/07 62% 
03-3864U4 
ACNH-P070-(094)E

--() 

NICOLAUS FROM 70/99 SEPARATION TO 1.0 

KM NORTH OF FEATHER RIVER BOULEVARD 

WIDEN AND REALIGN ROADWAY 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(916)375-8025

2777 DEL MONTE STREET 

WEST SACRAMENTO CA 95691 

$79,431,116 
$0 

12/27/07 
01/17/12 

95% 

HE14 SWPPP 
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SUT-99-11.0/14.3 

HE13 

03-1A4324 
SARR-P099-(529)E 

P0-99 5-(9E)

--() 

SWPPP 

IN SUTTER COUNTY NEAR NICOLAUS FROM 

POWER LINE ROAD TO 0.1 MILE SOUTH OF 

LAUREL AVENUE 

WIDEN TO FOUR LANES 

NEHEMIAH CONSTRUCTION INC 

BENICIA CA 94510 

(707)746-6870 

801 FIRST STREET SUITE G 

TOLLISON, RON 

(530)822-4313 

379 COLUSA AVENUE 

YUBA CITY CA 95991 

$30,536,534
 $2,254,200

 $0

07/14/10 
07/28/10 
09/23/13 

5%

 7%

03-SUT-99-16.8/23 

HE13 

03-1A4614 

SWPPP 

IN SUTTER COUNTY NEAR TUDOR FROM 

CENTRAL AVENUE TO 0.7 KM NORTH OF 

O'BANION ROAD 

CONSTRUCT FOUR LANE EXPRESSWAY 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

TOLLISON, RON 

(530)822-4313 

379 COLUSA HIGHWAY 

YUBA CITY CA 95991 

$23,917,953
 $21,164,619

 $0

07/24/08 
08/28/08 
06/21/11 

64%

 88%

HE13 

03-SUT-99-30.9/T35.7 

HM1 

03-3M2504 
ACST-P099-(527)P 

P09-9 52-()

--() 

WPCP 

IN SUTTER COUNTY IN AND NEAR YUBA 

CITY FROM BUTTE HOUSE ROAD 

UNDERCROSSING TO LIVE OAK BOULEVARD 

REPLACE ASPHALT CONCRETE SURFACING 

PROFESSIONAL CONSTRUCTION 

SERVICES 

CONCORD CA 94520 

(925)288-1566 

4070 NELSON AVENUE SUITE A 

KNUDSON, CAMERON 

(530)822-4431 

379 COLUSA AVENUE 

YUBA CITY CA 95993 

$1,659,127
 $1,626,516

 $0

05/13/10 
06/02/10 
12/15/10 

99%

 94%

03-YOL-50-.3/2 

HE11 

03-388004 
STPL-6203-(007)E 

62-03 0-(7E)

--() 

SWPPP 

IN YOLO COUNTY IN WEST SACRAMENTO 

FROM 1.1 KM WEST TO 1.0 KM EAST OF 

HARBOR BOULEVARD OVERCROSSING 

WIDEN CONCRETE BRIDGE 

ARGONAUT CONSTRUCTORS 

SANTA ROSA CA 95402 

(707)542-4862 

P O BOX 639 

AOUN, TONY 

(916)296-9692 

3951 PERFORMANCE 

DRIVE #E 

SACRAMENTO CA 95838 

$15,516,642
 $14,773,515

 $0

05/14/09 
06/04/09 
01/24/10 

100%

 93%

03-YOL-505-3.3/17.4 

HM3H 

03-3M3104 

WPCP 

IN YOLO COUNTY NEAR MADISON AT 

VARIOUS LOCATIONS FROM CHICKAHMNY 

SLOUGH BRIDGE TO COUNTY ROAD 14 

OVERCROSSING 

OVERLAY BRIDGE DECKS 

TRUESDELL CORPORATION OF 

CALIFORNIA INC 

TEMPE AZ 85282 

(602)437-1711 

1310 W 23RD STREET 

TRI, PRESTON 

(916)263-5705 

3951 PERFORMANCE 

DRIVE, SUITE E 

SACRAMENTO CA 95838 

$452,745
 $236,263

 $0

05/12/10 
06/01/10 
10/04/10 

62%

 69%

SUSPENDED 

03-YUB-65-4.7/8.7 

HM1 

03-3M1504 
ACST-P065-(089)E

 P0-65 0-(9E) 

--() 

WPCP 

IN YUBA COUNTY NEAR WHEATLAND FROM 

0.5 MILE NORTH OF MORRISON/RANCHO 

ROAD TO 0.3 MILE NORTH OF MCGOWAN 

ROAD OVERCROSSING 

REPLACE PAVEMENT 

PROFESSIONAL CONSTRUCTION 

SERVICES 

CONCORD CA 94520 

(925)288-1566 

4070 NELSON AVENUE SUITE A 

KNUDSON, CAMERON 

(530)822-4431

379 COLUSA AVENUE 

YUBA CITY, CA 95991 

$1,204,311 
$1,114,769 

$0 

04/27/10 
06/02/10 
12/15/10 

100% 

93% 

OVER RUN 
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-YUB-5714-/0 IN YUBA COUNTY IN MARYSVILLE AT THE SOLEX ELECTRONICS INC SOLANO, MATT $459,484 03/22/10 100% 
03-0AA014 EQUIPMENT REPAIR FACILITY AT 981 

NORTH BEALE ROAD 

INSTALL PHOTOVOLTAIC PANELS 
TORRANCE CA 90501 

(310)856-3698 

19481 HARBORGATE WAY 

(530)218-4810

2060 3RD STREET 

OROVILLE CA 95965 

$420,194 
$0 

04/22/10 
10/29/10 

93% 

SUSPENDED 

HA12 

Totals: Authorized Final Amt: $853,773,605 Completed to Date: $593,792,162 Work This Month: $0
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-ALA-13-6.4/8.3
 
04-2707A4
 
STPL-6204-(063)E
 

--()


HA25 WPCP
 

04-ALA-13-9.7/9.7
 
04-294924
 
ARRA-P024-(031)L
 

P02-4 03-()


--()
 

HE14 SWPPP
 

04-ALA-24-5.1/6.2
 
04-294914
 
SARR-P024-(030)N
 

P0-24 0-(0NH)P
 

6204- 083-()
 

HE14 SWPPP
 

04-ALA-80-1.8/0
 
04-014064
 

HA12 WPCP
 

04-ALA-84-3.7/27.1
 
04-1E4304
 

HM3 WPCP
 

04-ALA-84-4.9/5.9
 
04-444004
 

HB5 SWPPP
 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

Resident
 
Engineer
 

JOHN HOLLIS
 

3410 MANDELA PKWY
 

OAKLAND CA
 

(510)450-3996
 

SINGH, JATINDER
 

2727 SYSTRON DRIVE,
 

SUITE 150
 

CONCORD CA 94518
 

(510)715-7309
 

TSIGELMAN, IGOR
 

2727 SYSTRON DRIVE,
 

STE 150
 

CONCORD, CA 94521
 

(925)602-9004
 

GOLDGRUBER, RON
 

345 BURMA ROAD
 

OAKLAND CA 94607
 

(510)385-7004
 

AHMADZADEH, ALI
 

3410 MANDELA PARKWAY
 

OAKLAND CA 94608
 

(510)450-3990
 

ALBANO FLORANTE
 

3049 INDEPENDENCE
 

DRIVE
 

LIVERMORE CA 94551
 

(925)606-2038


Description
Type Of Work 

IN ALAMEDA COUNTY IN OAKLAND FROM
 

JOAQUIN MILLER ROAD OVERCROSSING TO
 

MORAGA AVENUE UNDERCROSSING
 

HIGHWAY PLANTING
 

AT THE ROUTE 13/ROUTE 24 CONNECTOR IN
 

ALAMEDA COUNTY
 

REALIGN WESTBOUND ROUTE 24
 

IN ALAMEDA AND CONTRA COSTA COUNTIES
 

FROM EAST TEMESCAL SEPARATION TO 0.8
 

KM EAST OF GATEWAY BOULEVARD
 

CONSTRUCT TUNNEL AND BUILDING
 

IN ALAMEDA COUNTY IN OAKLAND AT SAN
 

FRANCISCO OAKLAND BAY BRIDGE TOLL
 

PLAZA
 

CONSTRUCT BUILDING AND FUEL STATION
 

IN ALAMEDA COUNTY AT VARIOUS
 

LOCATIONS
 

TREAT BRIDGE DECKS
 

IN ALAMEDA COUNTY IN NEWARK FROM
 

NEWARK BOULEVARD UNDERCROSSING TO 0.2
 

KM WEST OF ROUTE 880/84 SEPARATION
 

WIDEN HIGHWAY
 

Contractor 

JJ NGUYEN, INC
 

3172 SALEM DR.
 

SAN JOSE CA 95127
 

RGW CONSTRUCTION
 

TUTOR-SALIBA CORPORATION
 

15901 OLDEN STREET
 

SYLMAR, CA 91342
 

SAUSAL CORPORATION JOSH WARD-


PROJECT MANAGER
 

422 WHITNEY STREET
 

SAN LEANDRO CA 94577
 

VICTORY ENGINEERS, INC
 

10266 HIGHWAY 41
 

MADERA, CA 93636
 

(559)439-7700
 

PAVEX CONSTRUCTION DIVISION
 

120 GRANITE ROCK WAY
 

SAN JOSE CA 95136
 

$364,626 10/12/07 0%
 $293,567

 $840
11/14/07 
11/07/11 

0%

PLANT EST 

SATIS 

$2,430,997 12/22/09 0%
 $2,452,817
 $298,090

01/14/10 
04/14/11 

0%

PLANT EST 

SATIS 

$215,841,867 11/10/09 23%
 $45,235,318
 $3,760,794

11/19/09 
03/27/14 

21%

 $5,361,696 02/11/10 40%
 $908,343
 $325,571

03/10/10 
09/22/11 

17%

 $290,235 05/10/10 97%
 $214,823

 $0
06/02/10 
11/18/10 

87%

SUSPENDED 

$5,164,567 12/20/07 100% 
$5,112,434 

$0 
01/29/08 
09/30/09 

100% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

04District 

04-ALA-84-21.0/23.1 

Fed Aid 

HB1 

Pgm Code 

04-172404 

Contract 

ACST-P084-(034)E 

P0-84 0-(4E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN ALAMEDA COUNTY IN AND NEAR 

LIVERMORE AND PLEASANTON FROM 4.3 KM 

EAST OF ROUTE 84 AND 680 SEPARATION 

TO RUBY HILLS DRIVE 

Description 

REALIGN CURVES AND SHOULDERS 

Type Of Work 

GRANITE CONSTRUCTION CO. 

Contractor 

SANTA CLARA CA 95054 

715 COMSTOCK STREET 

SCHNEIDER JOLIE 

Resident 
Engineer 

(925)606-2032 

3049 INDEPENDENCE 

DRIVE SUITE I 

LIVERMORE CA 94551-7673 

$21,737,942

Bid + CCOs

 $20,936,443

Comp To date

 $29,625

This Month 

12/21/06 

Awarded 

01/10/07 

Approved 

04/15/10 

Est Comp
Accepted 

66%

%Time

 95%

% Work 
Message 

04-ALA-92-4.8/6.7 
04-016014 

IN ALAMEDA COUNTY IN HAYWARD AT 

VARIOUS LOCATIONS 

RECONSTRUCT INTERCHANGE 

FCI/GRANITE 

HAYWARD CA 94544 

25050 SANTA CLARA ST. 

BALALLO RAYMUNDO 

(510)670-7825 

25100 SANTA CLARA ST. 

HAYWARD CA 94544 

$146,915,878
 $122,450,372

 $2,625,411

08/28/07 
09/28/07 
09/29/11 

74%

 82%

HE11 SWPPP 

04-ALA-238-14.3/16.3 
04-0E9904 

IN ALAMEDA COUNTY AT VARIOUS 

LOCATIONS 

TREAT BRIDGE DECKS 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$438,137
 $0
 $0

06/08/10 
06/22/10 

0%

 0%

IRVINE CA 92614 

HM3 WPCP (949)252-0441 

04-ALA-238-/12.6 
04-447904 
ACNH-P238-(009)E 

--()

IN ALAMEDA COUNTY IN FREMONT AND 

UNION CITY 

REHABILITATE ROADWAY 

TOP GRADE CONTRUCTION, INC 

LIVERMORE, CA 94551 

50 CONTRACTORS STREET 

COOPER, CHEE 

(510)450-2455 

3410 MANDELA PARKWAY 

OAKLAND, CA 94608 

$11,998,076
 $367,521
 $86,871

07/07/10 
07/22/10 
04/20/12 

19%

 3%

HA22 SWPPP 

04-ALA-580-13.1/14.9 

HE14 

04-171334 
HPLU-6204-(078)L 

620-4 07-(HP2)1

04 0-79-() 

SWPPP 

IN ALAMEDA CO IN LIVERMORE ON ROUTE 

580 FROM EAST OF PORTOLA AVENUE 

OVERCROSSING TO 0.1 MI E. OF AIRWAY 

BLVD OVERCROSSING . 

CONSTRUCT NEW INTERCHANGE 

RGW CONSTRUCTION, INC 

LIVERMORE, CA 94550-9235 

550 GREENVILLE ROAD 

PARDO T. ROMMEL 

(510)715-7920 

3049 INDEPENDENCE 

DRIVE SUITE I 

LIVERMORE, CA 94551-7671 

$25,379,838
 $15,556,437
 $1,267,799

07/23/09 
08/12/09 
08/25/11 

60%

 60%

04-ALA-580-13.2/19.1 
04-290834 
HPLU-6204-(071)L

 620-4 07-() 

--() 

SWPPP 

IN ALAMEDA COUNTY IN LIVERMORE, 

DUBLIN AND PLEASANTON FROM 0.4 KM E 

OF PORTOLA AVENUE OVERCROSSINGTO 0.5 

KM W OF HACIENDA DRIVE O 

CONSTRUCT HOV LANES 

GHILOTTI CONSTRUCTION COMPANY 

SANTA ROSA CA 95407 

GONZALEZ ALFONSO 

(925)606-2049

246 GHILOTTI AVENUE 3049 INDEPENDENCE 

DRIVE SUITE #1 

LIVERMORE CA 94531 

$32,287,040 
$31,734,954 

$353,299 

07/22/09 
08/05/09 
12/31/10 

60% 

96% 
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Statement of Ongoing Contracts as of 11/20/10
12/03/10
 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-580-17.7/19.8 
04-1513C4 
ACIM-P001-(544) 

--() 

IN ALAMEDA COUNTY AT VARIOUS 

LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERAS 

ST FRANCIS ELECTRIC COMPANY 

SAN LEANDRO CA 94577 

P O BOX 2057 

DUAN, FRANK 

(510)385-7161 

3401 REGATTA BLVD. 

RICHMOND CA 94804 

$1,028,486
 $643,048
 $244,275

02/02/10 
02/26/10 
01/10/11 

82%

 63%

HB4N WPCP 

04-ALA-680-4.8/5.2 

HE14 

04-253764 

SWPPP 

IN ALAMEDA COUNTY IN FREMONT FROM 0.5 

MILE NORTH OF AUTO MALL PARKWAY 

OVERCROSSING TO 0.3 MILE SOUTH OF 

WASHINGTON BOULEVARD OVERC 

HIGHWAY PLANTING AND IRRIGATION 

BAYCITIES PAVING & GRADING,INC 

CONCORD, CA 94524 

SIAVOSH, MOGHADAM 

(510)668-4923 

P.O.BOX 6227 48499 MILMONT DRIVE 

FREMONT, CA 94538 

$1,517,171
 $8,357

 $0

07/07/10 
07/22/10 
12/21/13 

0%

 1%

04-ALA-680-6.4/12.5 
04-4A5204 
HP21-6204-(073) 

--() 

SWPPP 

IN ALAMED CO. AT VARIOUS LOCATIONS 

FROM 0.2 KM NORTH OF MISSION SAN JOSE 

SEPARTATION TO STONERIDGE DRIVE 

OVERCROSSING. 

WIDENING, ROADWAY REHABILITATION, 

BAY CITIS PAVING & GRADING,INC 

CONCORD CA 94524 

GREWAL SATINDER 

(510)668-4924 

P O BOX 6227 48499 MILMONT DRIVE 

FREMONT CA 94538 

$37,142,844
 $34,411,881

 $754,621

04/17/09 
05/04/09 
06/30/11 

100%

 91%

04-ALA-880-27.4/28 
04-165424 
ACIM-8801-(059)E 

BR88-01 0-(9EI)M

8801- 059-() 

IN ALAMEDA COUNTY IN OAKLAND FROM 0.9 

KM SOUTH OF HIGH STREET TO 0.2 KM 

SOUTH OF FRUITVALE AVENUE 

REPLACE BRIDGES / CONSTRUCT ROADWAY 

FLATIRON WEST, INC 

BENICIA CA 94510 

2100 GOODYEAR ROAD 

BHARAT PATEL 

(510)670-4913 

25100 SANTA CLARA ST. 

HAYWARD CA 94544 

$51,880,359
 $15,591,034
 $1,258,705

08/20/09 
09/15/09 
12/27/11 

43%

 30%

HA4S2 SWPPP 

04-ALA-880-30.1/31.1 

HA21 

04-1706U4 
ACBR-0880-(059)E 

08-8010-(9EA)C 

0880-1059-() 

SWPPP 

IN ALAMEDA COUNTY IN OAKLAND ON 

ROUTE 880 FROM 0.8 KM NORTH OF 16TH 

AVENUE OVERCROSSING TO OAK MADISON 

STREET UNDERCROSSING 

REPLACE BRIDGE 

MCM CONSTRUCTION, INC 

OAKLAND CA 94607 

450 BURMA ROAD 

SENG, TA 

(510)450-3993 

3410 MANDELA PKWY 

OAKLAND CA 94608 

$89,517,672
 $32,556,298
 $1,222,853

03/25/09 
04/20/09 
04/30/13 

63%

 36%

HB4N 

04-ALA-980-1.3/2 

HA22 

04-1A2414 

WPCP 

IN ALAMEDA COUNTY IN OAKLAND FROM 

27TH STREET UNDERCROSSING TO 0.1 MILE 

WEST OF GOLDEN GATE AVENUE 

UNDERCROSSING 

PAVE PLANTING STRIP 

COAST CONSTRUCTION, INC 

SAN RAFAEL CA 94903 

4460 REDWOOD HIGHWAY, STE 16 

AHMADZADEH, ALI 

(510)450-3990

3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$406,390 
$368,864 

$0 

05/25/10 
06/22/10 
10/08/10 

100% 

100% 
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Statement of Ongoing Contracts as of 11/20/10
12/03/10
 

District 04 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

04-ALA-5505-/0 IN ALAMEDA COUNTY IN SAN LEANDRO AT BUILDING CONSTRUCTING ENGINEERBUI, OANH $219,900 03/24/10 100%

04-0AA014 $219,900 04/22/10
THE SAN LEANDRO EQUIPMENT SHOP 4 AT 14616 MCKENDREE AVE. 48499 MILMONT DR.
 100%


$0 11/11/10

1993 MARINA BOULEVARD FREMONT, CA 94538


CHINO, CA 91710

INSTALL PHOTOVOLTAIC PANELS	 (510)668-4931
 

04-CC-4-10.3/13.5	 IN CONTRA COSTA COUNTY AT VARIOUS DEBRUIN CONSTRUCTION, INC SEALEY, HERMAN $535,225 06/08/10 28%


LOCATIONS P.O. BOX 1355
04-1E4604	 $403,430 06/25/10
2727 SYSTRON DRIVE	 70%

$191,744 04/26/11


TREAT BRIDGE DECKS
 STE 150
 
FRENCH CAMP, CA 95321
 

CONCORD, CA 94518
 

(510)714-7064

HM3 WPCP
 

04-CC-4-17.0/17.8	 IN CONTRA COSTA COUNTY NEAR CONCORD CIMARRON, INC ASHGAR, REZAEI $574,812 06/03/10 50%


FROM 0.1 MILE TO 0.9 MILE EAST OF 10554 RODDEN ROAD 2727 SYSTRON DRIVE,
04-0G1504	 $287,361 06/30/10
 
50%


$69,386 12/20/10

WILLOW PASS ROAD UNDERCROSSING
 SUITE 150
 

OAKDALE, CA 95361

REPLACE CULVERTS AND UNDERDRAINS	 CONCORD, CA 94518
 

(925)602-9023

HA42 WPCP
 

04-CC-4-23.5/26.1	 IN CONTRA COSTA COUNTY IN PITTSBURG MIKE LOVELACE OC JONES AND SCHNEIDER, JOLIE $66,712,068 04/15/10 13%


AND ANTIOCH FROM 0.9 KM WEST OF SONS, INC 2625 CROW COURT 16%

04-228594 $10,663,386 05/06/10
 
HPLU-6204-(087)N  $2,605,609 12/19/13


LOVERIDGE ROAD OVERCROSSING TO 0.3 KM 1520 FOURTH STREET
 ANTIOCH CA 94509
 
62-04 0-(7NN)C
 

WEST OF SOMERSVILLE ROA (510)377-4171

6204- 088-() BERKELEY CA 94710


WIDEN HIGHWAY AND BRIDGE
 
HB4C SWPPP
 

04-CC-80-.8/1.2	 IN CONTRA COST COUNTY IN THE CITY OF TERNO ELECTRICAL CONSTRUCTORS DUAN FRANK $426,832 04/15/09 0%


RICHMOND ON ROUTE 80 AT CARLSON 2100 GOODYEAR RD.
04-2A8904	 $412,255 05/14/09
3401 GEGATTA BLVD.	 0%

$0 10/04/10


BOULEVARD UNDERCROSSING.
 RICHMOND CA 94804
 
BGNICIA CA 4510


INSTALL TRAFFIC SIGNALS	 (510)231-7139
 PLANT EST
 

SATIS

HB4N WPCP
 

04-CC-80-3.4/3.8	 IN CONTRA COSTA COUNTY IN RICHMOND WATKIN AND BORTOLLUSSI, INC HOLLIS, JOHN $169,019 03/17/08 70%
 

FROM SOLANO AVENUE OVERCROSSING TO 77 LARKSPUR STREET
04-2A0304	 $127,042 04/23/08
3410 MANDELA PKWY	 75%

$3,080 12/20/11


MCBRYDE AVENUE OVERCROSSING OAKLAND, CA 94508

SAN RAFAEL, CA 94901


HIGHWAY PLANTING AND IRRIGATION	 (510)450-3996


HA25 WPCP
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State of California Department of Transportation Page 28 

Statement of Ongoing Contracts as of 11/20/10
12/03/10
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-CC-80-5.9/0
 
04-1A2504
 
ACBR-080 -(108)E


 08-0 11-(8 E)A
 

M080- 110-(E)
 

HA21 SWPPP
 

04-CC-80-9.5/14.2
 
04-263724
 

HB5 SWPPP
 

04-CC-80-13.6/0
 
04-0130K4
 

HE2 WPCP
 

04-CC-160-.8/1.3
 
04-1A5214
 

HA14 SWPPP
 

04-CC-680-24.2/24.8
 
04-0060C4
 

HE2 WPCP
 

04-MRN-1-.1/0
 
04-3A8204
 

HA22 WPCP
 

Description

Type Of Work
 

IN CONTRA COSTA COUNTY IN RICHMOND
 

FROM 0.2 MILE SOUTH TO 0.2 MILE
 

NORTH OF HILLTOP DRIVE OVERCROSSING
 

REPLACE BRIDGE
 

IN CONTRA COSTA COUNTY NEAR HERCULES
 

FROM 0.2 KM WEST OF ROUTE 80/4
 

SEPARATION TO 0.7 KM EAST OF CUMMINGS
 

SKYWAY OVERCROSSING
 

WIDEN FREEWAY AND BRIDGE
 

IN CONTRA COSTA AND SOLANO COUNTIES
 

AT CROCKETT AT THE ALFRED ZAMPA
 

MEMORIAL BRIDGE AND IN VALLEJO AT THE
 

CARQUINEZ BRIDGE TOLL P
 

HIGHWAY PLANTING AND IRRIGATION
 

IN CONTRA COSTA AND SACRAMENTO
 

COUNTIES IN AND NEAR ANTIOCH AT
 

ANTIOCH BRIDGE
 

BRIDGE SEISMIC RETROFIT
 

IN CONTRA COSTA & SOLANO COUNTIES, IN
 

MARTINEZ &BENICIA ON RTE680 FROM
 

MOCCOCO OVERHEAD TO 0.3 MILES S OF
 

BAYSHORE RD UNDERCROSSIN
 

REPLACEMENT PLANTING
 

IN MARIN COUNTY IN MILL VALLEY AT
 

ROUTE 1/101 SEPARATION
 

RECONSTRUCT SIDEWALK AND WALKWAY
 

Contractor 

DISNEY CONSTRUCTION
 

875 MAHIER RD., STE 188
 

BURLINGAME CA 94010
 

GHILOTTI BROS INC
 

525 JACOBY STREET
 

SAN RAFAEL CA 94901
 

(415)454-7011
 

P & D LANDSCAPE MANAGEMENT SVSHANSON, JIM
 

Resident
 
Engineer
 

HATEFI, A.
 

2727 SYSTRON DRIVE,
 

STE 150
 

CONCORD CA 94518
 

(510)231-7100
 

HATEFI, AMIR
 

2727 SYSTRON DRIVE,
 

STE. 150
 

CONCORD CA 94518
 

(510)867-6034
 

999 TOWN & COUNTRY RD. 4TH FL
 

ORANGE CA 92868
 

CALIFORNIA ENGINEERING
 

CONTRACTORS
 

20 HAPPAY VALLEY ROAD
 

PLEASANTON, CVA 94566
 

JJ NGUYEN, INC
 

3172 SALEM DR
 

SAN JOSE CA 95127
 

MAGGIORA & GHILOTTI, INC
 

555 DUBOIS STREET
 

SAN RAFAEL CA 94901
 

3410 MANDELA PARKWY
 

OAKLAND CA 94608
 

(510)450-2450
 

HOWE, WILLIAM
 

1771 VINEYARD DRIVE
 

ANTIOCH CA 94509
 

(510)385-7084
 

HOLLIS, JOHN
 

3410 MANDELA PKWY
 

OAKLAND, CA 94608
 

(510)450-3996
 

BLUME, CHRISTOPHER
 

756 FRANCISCO BLVD
 

WEST
 

SAN RAFAEL CA 94901
 

(510)385-6886


 $5,976,541

 $5,980,632

 $121,303


 $21,759,071

 $15,882,098

 $2,082,937


 $365,553

 $309,630


 $3,393


 $35,050,009

 $10,194,218

 $3,547,968


 $886,841

 $658,726

 $81,342


 $245,646
 
$248,221
 

$949
 

07/03/08 0%

08/06/08
 

0%

12/15/10
 

PLANT EST
 

SATIS
 

10/22/09 69%

11/17/09
 

72%

12/01/11
 

04/08/08 0%

04/28/08
 

0%

03/08/10
 

PLANT EST
 

SATIS
 

04/22/10
 
05/19/10
 
09/20/11
 

12/21/09
 
01/26/10
 
04/04/14
 

05/26/10
 
06/15/10
 
08/12/11
 

31%


 29%


 69%


 83%


 30%
 

100%
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Statement of Ongoing Contracts as of 11/20/10
12/03/10
 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-MRN-1-9.1/9.1 
04-3S5624 
ER-43J8-(004)E 

--()

IN MARIN COUNTY NEAR MUIR BEACH 

ABOUT 3.2 MILES NORTH OF MUIR WOODS 

ROAD 

REBUILD SLOPE 

GHILOTTI BROS, INC 

SAN RAFAEL, CA 94901 

525 JACOBY STREET 

RUSSELL, STEVE 

756 FRANCISCO BLVD 

WEST 

SAN RAFAEL, CA 94901 

$185,590
 $165,538

 $0

06/23/10 
07/12/10 
10/20/10 

100%

 87%

HA23 SWPPP 
(510)774-6297 

04-MRN-1-31.2/46 

HM1 

04-1E6004 
ACST-P001-(547)E 

P0-01 5-(7E)

--() 

SWPPP 

IN MARIN COUNTY NEAR TOMALES AND 

POINT REYES STATION FROM 2.2 MILES 

NORTH OF POINT REYES STATION TO 0.6 

MILE NORTH OF TOMALES PETA 

BONDED WEARING COURSE OVERLAY 

WINDSOR FUEL CO. 

WINDSOR, CA 95492 

9498 WINNDSOR ROAD 

RUSSELL, STEVE 

(510)774-6297 

756 WEST FRANCISCO 

BLVD. 

SAN RAFAEL, CA 94901 

$2,302,755
 $1,625,630

 $0

06/16/10 
07/01/10 
10/25/10 

96%

 70%

04-MRN-1-/3.4 
04-1E7704 

IN MARIN COUNTY NEAR ALMONTE 

REPLACE ASPHALT CONCRETE SURFACING 

TEAM GHILOTTI RUSSELL, STEVE 

756 WEST FRANCISCO 

BLVD. 

$454,740
 $424,345

 $0

06/24/10 
07/13/10 
09/14/10 

100%

 100%

SAN RAFAEL, CA 94901 

HM1 WPCP 
(510)774-6297 

04-MRN-101-3.0/0 
04-3S9204 

IN MARIN COUNTY IN SAUSALITO 0.5 MILE 

SOUTH OF NORTH BRIDGE BOULEVARD 

UNDERCROSSING 

PLACE ROCK SLOPE PROTECTION 

MAGGIORA & GHILOTTI 

SAN RAFAEL CA 94901 

555 DOBOIS STREET 

RUSSELL, STEVE 

756 WEST FRACISCO 

BLVD. 

SAN RAFAEL CA 94901 

$60,275
 $56,778

 $0

06/17/10 
06/30/10 
09/13/10 

100%

 100%

HA23 WPCP 
(510)774-6297 

04-MRN-101-8.8/0 
04-4S0004 

IN MARIN COUNTY AT LARKSPUR AT SIR 

FRANCIS DRAKE BOULEVARD OFF-RAMP 

PLACE ROCK SLOPE PROTECTION 

TEAM GHILOTTI, INC 

PETALUDA CA 94952 

2531 PETALUDA BLVD. SOUTH 

RUSSELL, STEVE 

756 WEST FRANCISCO 

BLVD. 

SAN RAFAEL CA 94901 

$119,655
 $113,437

 $0

05/12/10 
06/02/10 
09/13/10 

100%

 100%

HA23 WPCP 
(510)774-6297 

04-MRN-101-11.2/12.8 

HB5 

04-226144 
ACST-Q101-(127)E 

Q1-01 1-(7EC)M 

6204- 043-() 

SWPPP 

IN MARIN COUNTY IN SAN RAFAEL FROM 

0.8 KM SOUTH OF COLEMAN SCHOOL 

PEDESTRIAN OVERCROSSING TO NORTH SAN 

PEDRO ROAD UNDERCROSSING 

WIDEN FREEWAY 

GHILOTTI BROS 

SAN RAFAEL CA 94901 

525 JACOBY STREET 

SARGISS, RAMSES 

(415)257-3647

576 W. FRANCISCO BLVD 

SAN RAFAEL CA 94901 

$53,487,858 
$54,047,239 

$137,252 

07/17/07 
08/15/07 
12/17/10 

100% 

95% 
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-MRN-580-3.0/5 IN MARIN COUNTY IN SAN RAFAEL ON GHILOTTI CONSTRUCTION CO INC MAHALLATI, SHAMS $9,781,563 11/04/09 96%
04-4A1404 ROUTE 580 AND ON ROUTE 101 

MODIFY INTERCHANGE 

$9,986,102
 $1,099,380

11/24/09 
12/03/10 

96%

(415)246-8765 

HE13 SWPPP 

04-NAP-29-6.0/0 IN NAPA COUNTY ABOUT 3.8 MILES SOUTH FIELDSTONE CONSTRUCTION CHANGIZI, DAVE $308,660 06/24/10 56%
04-2A5414 OF NAPA AT NAPA VISTA POINT 

RECONSTRUCT SIDEWALK 

COMPANY 

5915 FAUGHT ROAD 
370 CHADBOURNE DR. 

STE A 

$122,717
 $48,082

08/17/10 
01/20/11 

42%

HA26 WPCP 

SANTA ROSA, CA 95403 
(707)429-6222 

FAIRFIELD, CA 94534 

04-NAP-29-12.1/13.5 IN NAPA COUNTY IN NAPA ON ROUTE 29 WATKIN & BORTOLUSSI/FORSTER & HOLLIS JOHN $556,296 02/09/07 0%
04-120634 FROM 0.1 KM NORTH OF LINCOLN AVENUE 

TO 0.7 KM NORTH OF TRANCAS STREET AND 

KROEGER JOINT VENTURE 

77 LARKSPUR ST. 
3410 MANDELA PKWY 

OAKLAND CA 

$506,952
 $4,060

02/23/07 
04/18/11 

0%

HE14 SWPPP 

REDWOOD ROAD 

PLANTING AND IRRIGATION 
SAN RAFAEL CA 94901-4886 

(510)460-3996 PLANT EST 

SATIS 

04-NAP-29-37.0/37 IN NAPA, SOLANO AND SONOMA COUNTIES VICTORY ENGINEERS, INC CHANGIZI, DAVE $569,690 04/20/10 93%
04-1E4704 AT VARIOUS LOCATIONS 

TREAT BRIDGE DECK WITH METHACRYLATE 
MADERA, CA 93636 

10266 HIGHWAY 41 370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$449,252
 $0

06/02/10 
10/28/10 

79%

HA21 WPCP 
(707)429-6222 

04-NAP-121-.3/2.1 IN NAPA COUNTY ON ROUTE 121 FROM .5 NORTH BAY CONSTRUCTION, INC RON SANGALANG $7,654,185 12/10/08 99%
04-444214 
ACHS-P121-(022)E 

P P1-21 0-(2E) 

--() 

SWPPP 

KM NORTH OF SONOMA COUNTY LINE TO 0.2 

KM EAST OF DUHIG ROAD 

REALIGN CURVES AND WIDEN SHOULDER 
PETALUMA CA 94955 

431 PAYRAN STREET 

(707)428-6220 

370 CHADBOURNE ROAD 

STE A 

FAIRFIELD CA 94534 

$7,373,534
 $258,740

12/30/08 
11/27/10 

90%

04-NAP-121-6.0/9.4 IN NAPA COUNTY IN NAPA FROM IMOLA WINDSOR FUEL COMPANY DANILO, PATENIA $1,195,332 06/22/10 58% 
04-1E2904 AVENUE TO TRANCAS STREET 

RUBBERIZED BONDED WEARING COURSE 
PITTSBURG, CA 

1150 WILLOW PASS ROAD 370 CHADBOURNE ROAD, 

STE A 

FAIRFEILD, CA 94534 

$1,130,963 
$179,373 

07/12/10 
11/22/10 

91% 

HM1 WPCP 
(510)224-6309
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-NAP-128-9.5/0 IN NAPA COUNTY NEAR ST HELENA AT 2.0 JASON GRIFFON NORTH BAY RON SANGALANG $559,114 09/30/09 0%

HA23 

04-2S3704 
ER-37B4-(004)E 

P P1-28 0-(5E) 

--() 

SWPPP 

MILES EAST OF CONN CREEK BRIDGE 

STORM DAMAGE REPAIR 

CONSTRUCTION, INC 

PETALUMA CA 94955-6004 

P O BOX 6004 

(707)429-6220 

370 CHADBOURNE ROAD 

STE. A 

FAIRFIELD CA 94534 

$5,358
 $0

10/22/09 
09/08/10 

1%

04-NAP-221-/2.7 IN NAPA COUNTY NEAR NAPA FROM ROUTE OC JONES & SONS, INC CHANGI, DAVE $1,326,795 07/08/10 99%
04-1E9904 29 TO IMOLA AVENUE 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
BERKELEY, CA 94710 

1520 FOYRTH STREET 370 CHADBOURNE DR., 

STE A 

FAIRFIELD, CA 94534 

$1,271,791
 $95,349

07/08/10 
12/03/10 

94%

HM1 WPCP 
(707)429-6222 

04-SCL-9-4.6/0 IN SANTA CLARA COUNTY IN SARATOGA 1.5 CIMARRON, INC PATEL, NIM $481,011 09/02/10 100%
04-0G4014 MILES WEST OF PIERCE ROAD 

REPAIR EMBANKMENT 
OAKDALE, CA 95361 

10554 RODDEN ROAD 

(408)254-5705 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$474,414
 $0

09/03/10 
11/03/10 

100%

COMPLETED 
11/03/10 

HA23 SWPPP 

04-SCL-9-/0 IN SANTA CLARA COUNTY AT VARIOUS MIDSTATE BARRIER, INC PATEL, NIM $1,461,607 05/25/10 90%
04-0A7824 
ACHS-X085-(049)E 

G X0-85 0-(9E) 

--() 

LOCATIONS 

UPGRADE GUARD RAIL 
STOCKTON, CA 95213-0550 

P.O. BOX 30550 

(408)254-5705 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,738,547
 $341,614

06/25/10 
12/07/10 

94%

HA22 WPCP 

04-SCL-17-6.2/13.9 IN SANTA CLARA COUNTY AT VARIOUS VICTORY ENGINEERS, INC NGUYEN, HUNG V. $608,400 06/22/10 66%
04-1E4904 LOCATIONS 

TREAT BRIDGE DECKS 
MADERA, CA 93636 

10266 HIGHWAY 41 

(408)254-5847 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$155,782
 $146,369

07/21/10 
01/10/11 

25%

HM3 WPCP 

04-SCL-25-/2.5 IN SANTA CLARA COUNTY ON ROUTE 25 AND GRANITE CONSTRUCTION COMPANY TAROKH, CASEY $1,051,227 06/24/10 88% 
04-1E8804 ON ROUTE 156 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
WATSONVILLE, CA 

P.O. BOX 50085 

95077-5085 
(408)254-5826

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$961,930 
$0 

07/12/10 
11/01/10 

89% 

COMPLETED 
11/16/10 

HM1 WPCP 
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

04-SCL-85-22.0/23.6 BRAIN MACKLEIN SANTA CLARA COUNTY IN MOUNTAIN WATKINS & BORTOLUSSI FORSTER $3,341,681 09/08/06 0%
04-0A1304 1007 KNOX AVE 

SAN JOSE CA 95122 

VIEW AT VARIOUS LOCATIONS 

PLANTING AND IRRIGATION 

AND KROEGER LANDSCAPE JOINT 

VENTURE 

$3,108,097
 $14,196

09/22/06 
04/26/11 

0%

(510)385-699177 LARKSPUR STREET PLANT EST 

HA25 SWPPP SAN RAFAEL CA 949014886 
SATIS 

04-SCL-87-1.2/4.4 BORRAYO, SALVADORIN SANTA CLARA COUNTY AT VARIOUS PACIFIC ELECTRIC CONTRACTING, $426,570 03/24/10 81%
04-151394 
ACST-X085-(047)E 

1007 KNOX AVENUE 

SAN JOSE CA 95122 

LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERAS 

INC 

330 PHELAN AVENUE 

$148,869
 $7,496

04/23/10 
01/06/11 

35%

 X0-85 0-(7E) 

--() 
(510)377-4186

SAN JOSE CA 95112 

HB4N WPCP 

04-SCL-87-1.3/6 PATEL, NIMIN SANTA CLARA COUNTY AT VARIOUS PETERSON-CHASE GENERAL $1,418,782 02/24/10 80%
04-1E4804 1007 KNOX AVENUELOCATIONS (40 BRIDGES) 

TREAT BRIDGE DECK WITH METHACRYLATE 

ENGINEERIN COMPANY 

1792 KAISER AVENUE 

$956,703
 $0

03/18/10 
12/07/10 

97%

(408)254-5704 

HM3 WPCP 

04-SCL-87-6.1/6.9 BRIAN MACKLEIN SANTA CLARA COUNTY IN SAN JOSE ON WATKIN & BORTOLUSSI $571,985 01/30/09 0%
04-0A2714 
STPL-6204-(067)E 

1007 KNOX AVENUE 

SAN JOSE CA 95122 

ROUTE 87 FROM JULIAN STREET TO TAYLOR 

STREET 

77 LARKSPUR STREET $447,079
 $4,200

02/23/09 
09/25/12 

0%

--() 
(510)385-6991HIGHWAY PLANTING 

SAN RAFAEL CA 949014886 
PLANT EST 

HE14 WPCP 
SATIS 

04-SCL-101-.7/17 NGUYEN, HUNG V.IN SANTA CLARA COUNTY AT VARIOUS MODERN ALLOYS, INC $1,614,920 02/09/10 100%
04-0A7814 
ACHS-X085-(048)E

PGX0-85 0-(8E) 

--() 
(408)254-5847 

1007 KNOX AVE. 

SAN JOSE CA 95122 

LOCATIONS 

UPGRADE TRAFFIC BARRIER 
STANTON CA 90680 

11172 WESTERN AVE $1,496,375
 $0

04/01/10 
10/28/10 

100%

COMPLETED 
10/28/10 

HA22 WPCP 

04-SCL-101-17.8/21.2 LOWE THOMAS K.IN SANTA CLARA COUNTY IN SANTA CLARA, NO FAULT ASPHALT, INC $202,012 05/31/07 100% 
04-0E4304 1007 KNOX AVENUE 

SAN JOSE CA 95122 

SAN JOSE AND MORGAN HILL FROM 

COCHRANS ROAD OVERCROSSING TO 

2211 OLD MIDDLE FIELD WAY $194,236 
$0 

07/16/07 
11/27/07 

100% 

(408)254-5816SCHELLER AVENUE UNDERCROSSING 
MOUNTAIN VIEW CA 94043 

CRACK SEALING 
HM1 WPCP 
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-101-27.6/40.2 

HA22 

04-0C9014 
ACNH-Q101-(157)E 

--() 

WPCP 

IN SANTA CLARA COUNTY ON ROUTE 101 IN 

SAN JOSE FROM 0.6 MILE NORTH OF 

SILICON VALLEY BOULEVARD TO GUADALUPE 

RIVER BRIDGE 

REHABILITATE PAVEMENT 

GRANITE CONSTRUCTION COMPANY 

SANTA CLARA CA 95054 

715 COMSTOCK 

LAYMOUN, MOAID 

(408)254-5838 

1007 KNOX AVENUE 

SAN JOSE, 95122 

$24,108,940
 $22,595,914

 $338,173

11/12/09 
12/02/09 
12/10/10 

99%

 93%

04-SCL-101-28.4/51.8 
04-151374 
STP-X085-(046)E 

--()

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERA 

ROYAL ELECTRIC COMPANY TRUONG, HENRY 

(510)670-7844 

1007 KNOX AVE. 

SAN JOSE CA 95122 

$819,759
 $820,821
 $23,928

01/04/10 
01/25/10 
12/22/10 

85%

 100%

HB4N WPCP 

04-SCL-101-31.0/34.9 

HB4C 

04-1A9804 
ARRA-Q101-(164)L 

Q10-1 16-(HPL)U 

04 0-90-() 

SWPPP 

IN SANTA CLARA COUNTY IN SAN JOSE 

FROM 0.1 MILE NORTH OF CAPITOL 

EXPRESSWAY OVERCROSSING TO 0.3 MILE 

SOUTH OF STORY ROAD OVERCROSS 

WIDEN FREEWAY 

R G W CONSTRUCTION INC 

LIVERMORE CA 94551 

(925)606-2400 

P O BOX 2910 

$23,445,671
 $0
 $0

11/09/10 
11/16/10 

0%

 0%

04-SCL-152-6.1/6.7 

HA21 

04-448804 
ACST-P152-(072)E 

CBP1-52 0-(2ER)S

P152- 072-() 

SWPPP 

IN SANTA CLARA COUNTY IN GILROY FROM 

0.4 KM WEST OF UVAS CREEK BRIDGE TO 

0.5 KM EAST OF UVAS CREEK BRIDGE 

REPLACE BRIDGE 

RGW CONSTRUCTION, INC 

LIVERMORE CA 94550 

550 GREENVILLE ROAD 

NILESH PANDYA 

(408)232-0224 

2210 OTOOLE AVE 

SAN JOSE CA 95131 

$6,306,781
 $6,403,105
 $219,697

11/25/08 
12/12/08 
06/30/11 

9%

 99%

04-SCL-152-13.8/14.8 

HB1 

04-2A0504 
ACHS-P152-(073)E 

P1-52 0-(3E)

--() 

WPCP 

IN SANTA CLARA COUNTY NEAR GILROY 

FROM 0.3 MILE WEST OF PRUNEDALE 

AVENUE TO 0.2 MILE WEST OF BLOOMFIELD 

AVENUE 

CONSTRUCT LEFT TURN POCKET 

TOP GRADE CONSTRUCTION 

LIVERMORE, CA 94551 

50 CONTRACTORS STREET 

CHOI, EUNMI 

(408)232-3023 

2210 O'TOOLE AVE.,STE 

150 

SAN JOSE, CA 95131 

$1,005,896
 $831,012

 $0

01/07/10 
01/26/10 
10/27/10 

100%

 100%

04-SCL-280-1.0/L5 

HB4N 

04-151304 
ARRA- 280-(127)E 

2-8011-(7E) 

--() 

WPCP 

IN SANTA CLARA COUNTY IN SAN JOSE AT 

VARIOUS LOCATIONS FROM 0.1 MILE SOUTH 

OF 10TH STREET UNDERCROSSING TO 

BASCOM AVENUE OVERCROSS 

INSTALL RAMP METERING SYSTEMS 

O.C. JONES AND SONS, INC ATT. 

PETE BENSON 

BERKELEY CA 94710 

WASSEF, WAGDY 

(408)254-5866

1520 FOURTH STREET 
1007 KNOX AVE. 

SAN JOSE CA 95122 

$1,595,957 
$1,233,004 

$93,575 

02/17/10 
03/04/10 
04/19/11 

54% 

77% 
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-280-2.0/L5 IN SANTA CLARA COUNTY IN SAN JOSE AT PETERSON-CHASE GENERAL TRUONG, HENRY $1,715,532 02/22/10 51%
04-150344 
ARRA- 280-(126)E 

2-8011-(6E) 

--() 

VARIOUS LOCATIONS FROM 0.2 MILE SOUTH 

OF GUADALUPE RIVER BRIDGE TO BASCOM 

AVENUE OVERCROSSING 

INSTALL RAMP METERING SYSTEMS 

ENGINEERING CONSTRUCTION, INC 

IRVING CA 92614-5706 
(510)670-7844 

1792 KAISER AVENUE 
1007 KNOX AVE. 

SAN JOSE CA 95122 

$780,687
 $143,018

03/08/10 
05/10/11 

45%

HB4N WPCP 

04-SCL-680-.2/.9 IN SANTA CLARA AND SAN MATEO PACIFIC ELECTRIC CONTRACTING WASSEF, WAGDY $539,366 01/21/10 60%
04-151384 
ACIM-0000-(311)E 

--() 

COUNTIES AT VARIOUS LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERA 

ATTN: FRANK KAMACHO 

(408)254-5866 

1007 KNOX AVE. 

SAN JOSE CA 95122 

$436,637
 $233,513

02/17/10 
11/22/10 

81%

HB4N WPCP 

04-SCL-880-.2/4.4 IN SANTA CLARA COUNTY AT VARIOUS PACIFIC ELECTRIC CONTRACTING, WASSEF, WAGDY $352,381 01/07/10 26%
04-151364 
STP-X085-(E 

--() 

) 
LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERA 

INC. ATTN. FRANK KAMACHO 

SAN JOSE CA 95112 

330 PHELAN AVE. 

(408)254-5866 

1007 KNOX AVE. 

SAN JOSE CA 95122 

$324,517
 $13,771

02/17/10 
12/23/10 

92%

HB4N WPCP 

04-SCL-5736-/0 IN SANTA CLARA COUNTY IN SAN JOSE WATKINS & BORTOLUSSI BRIAN MACKLE $313,530 07/18/07 0%
04-1247A4 NORTH OF MONTEREY ROAD AND BERNAL 

ROAD INTERSECTION 

PLANTING AND IRRIGATION 
SAN RAFAEL CA 94901 

77 LARKSPUR STREET 

(510)385-6991 

1007 KNOX AVENUE 

SAN JOSE CA 95122 

$304,273
 $1,400

08/09/07 
01/10/11 

0%

PLANT EST 

HA12 WPCP 
SATIS 

04-SF-1-6.2/7.1 IN SAN FRANCISCO AND SAN MATEO MODERN ALLOY, INC MINH HINH $992,599 10/11/10 0%
04-0A8714 
ACHS-000C-(318)E

PG00-0C 3-(8E) 

--() 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE GUARDRAIL END TERMINAL 
STANTON, CA 90680 

11172 WESTERN AVENUE 

(408)254-5703 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$0
 $0

11/03/10 
0%

SUSPENDED 

HA4 WPCP 

04-SF-80-6.7/7.8 IN THE CITY AND COUNTY OF SAN BENTANCOURT BROS. CONSTURCTIONCHRENG, NICHOLAS $488,900 05/11/10 0% 
04-040804 FRANCISCO AT THE SAN FRANCISCO 

OAKLAND BAY BRIDGE 

REPLACE 15KV CABLE 
LIVERMORE, CA 94551 

5933 NORTHFRONT RD. 

(510)224-6311

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$0 
$0 

06/25/10 
02/15/11 

0% 

HA21 WPCP 
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Statement of Ongoing Contracts as of 11/20/10
12/03/10
 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SF-80-7.9/8.2 
04-0120S4 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO FROM THE YERBA BUENA TUNNEL 

TO 0.6 KM EAST OF YERBA BUENA TUNNEL 

CONSTRUCT BRIDGES AND ROADWAY 

MCM CONSTRUCTION, INC 

NORTH HIGHLANDS CA 95660 

P O BOX 620, 6413 32ND ST. 

OBEROI, RAJESH 

(510)385-7626 

325 BURMA ROAD 

OAKLAND CA 94607 

$87,260,054
 $13,919,939

 $709,875

02/04/10 
02/23/10 
12/28/13 

18%

 16%

HA4S3 SWPPP 

04-SF-80-8.2/8.7 
04-0120F4 

IN SAN FRANCISCO COUNTY IN SAN 

FRANCISCO FROM 0.6 KM TO 1.3 KM EAST 

OF YERBA BUENA TUNNEL EAST PORTAL 

CONSTRUCT SELF ANCHORED SUSPENSION 

AMERICAN BRIDGE FLOUR 

ENTERPRISES, INC A JOINT 

VENTURE 

1000 AMERICAN BRIDGE WAY 

SIEGENTHALER, PETER 

(510)622-5112 

333 BURAM ROAD 

OKALAND, CA 94607 

$1,808,301,292
 $1,309,323,812

 $13,719,495

04/18/06 
05/03/06 
08/24/14 

55%

 72%

HA4S3 SWPPP CORAOPOLIS, PA 15108 

04-SF-101-3.4/8.3 

HM3 

04-1E3004 
ACBR-Q101-(158)E 

Q1-01 1-(8E) 

--() 

WPCP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO AND IN MARIN COUNTY AT 

VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 

BAY LINE CUTTING & CORING, INC 

OAKLAND,CA 94608 

HUPE, JEFFREY 

(510)867-6726 

1033 YERBA BUENA AVENUE 295 SAN BRUNO AVE. 

SAN FRANCISCO CA 94103 

$1,106,801
 $242,123
 $120,625

03/15/10 
04/13/10 
12/31/10 

66%

 22%

04-SF-101-4.1/5 

HA21 

04-2A1404 
NH- -( )A 

HQ10-1 17-(ENH) 

101-173E-() 

WPCP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO ON ROUTE 80 AND ON ROUTE 

101 

REPLACE DRAINAGE SYSTEMS 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST INC 

BENICIA CA 94510 

(707)746-8028 

3701 MALLARD DRIVE 

$5,006,109
 $0
 $0

10/11/10 
10/26/10 

0%

 0%

04-SF-101-8.8/9.2 

HE12 

04-163744 
SARR-Q101-(153)E 

Q1-01 1-(3E)

--() 

SWPPP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO FROM 1.3 MILE TO 0.3 MILE 

SOUTH OF THE ROUTE 1/101 SEPARATION 

CONSTRUCT TUNNNEL 

R & L BROSAMER, INC 

WALNUT CREEK CA 94596 

1777 OAKLAND BLVD, SUITE 300 

YAN, ANDREW 

(415)720-4027 

603 MASON STREET 

(PRESIDIO) 

SAN FRANCISCO CA 94129­

0410 

$58,540,935
 $18,276,305
 $4,964,511

03/23/10 
04/08/10 
06/06/12 

19%

 31%

04-SF-101-9.2/9.8 

HE12 

04-163734 
ACBR-X075-(027)N

 X0-75 0-(7N) 

--() 

SWPPP 

IN CITY AND COUNTY OF SAN FRANCISCO 

AT THE ROUTE 101/1 SEPARATION TO 

GOLDEN GATE TOLL PLAZA 

RECONSTRUCT IC, CONSTRUCT VIADUCT 

CC MYERS, INC SHARMA, JYOTSNA 

(510)385-5732

603 MASON AT HALLECK 

PRESIDIO 

SAN FRANCISCO CA 94105 

$69,249,593 
$35,843,936 
$2,348,183 

10/23/09 
11/24/09 
12/15/11 

51% 

51% 
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

04District 

04-SM-1-17.9/47.6 

Fed Aid 
Pgm Code 

04-1E4104 

Contract 
Location 

Storm Water 
Plan 

IN SAN MATEO COUNTY ON VARIOUS ROUTES 

AT VARIOUS LOCATIONS 

Description 

TREAT BRIDGE DECKS 

Type Of Work 

PAVE-TECH., INC 

Contractor 

CARLSBAD, CA 92008 

735 LAGUNA DRIVE 

SAIDIAN, JACOB 

Resident 
Engineer 

(650)222-7489 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$453,720

Bid + CCOs

 $440,708

Comp To date

 $0

This Month 

03/10/10 

Awarded 

03/25/10 

Approved 

11/05/10 

Est Comp
Accepted 

100%

%Time

 100%

% Work 
Message 

HA21 WPCP 

04-SM-1-36.5/38.2 
04-1123G4 
ER-1187-(009)E 

--() 

IN SAN MATEO COUNTY IN MONTARA AT 

ROUTE 1 FROM 2ND STREET TO 2.1 KM 

NORTH OF 2ND STREET 

WETLAND CREATION AND RESTORATION 

HANFORD APPLIED RESTORATION 

AND CONSERVATION (ARC) 

SONOMA CA 95476 

23195 MAFFEI ROAD 

JENNIE NIELSON 

(510)502-4879 

585 LINDA MAR BLVD 

PACIFICA CA 94044 

$1,757,991
 $1,554,789

 $10,455

08/29/05 
09/09/05 
03/19/12 

78%

 89%

HE14 SWPPP 

04-SM-1-37.6/0 
04-2S6204 
ER-35M3-(004)E 

--()

IN SAN MATEO COUNTY NEAR PACIFICA AT 

GRAY WHALE COVE 

ROCK SLOPE PROTECTION 

JJ NGUYEN, INC 

SAN JOSE CA 95127 

3172 SALEM DRIVE 

MACKLE, BRIAN 

(510)385-6991 

$309,700
 $229,123

 $1,811

06/15/09 
07/28/09 
11/08/11 

27%

 74%

SUSPENDED 

HA23 WPCP 

04-SM-1-38.0/38.6 

HE14 

04-1123U4 
ACST-1187-(011)E 

11-87 0-(1EE)R

1187- 011-() 

SWPPP 

IN SAN MATEO COUNTY NEAR PACIFICA 

FROM 4.7 KM TO 1.0 KM SOUTH OF 

LINDAMAR BOULEVARD 

CONSTRUCT TUNNELS, APPROACH ROADS 

KIEWIT INFRASTRUCTURE WEST CO 

OMAHA, NE 68131 

(402)346-8535 

MUENCH, JOHN 

(510)393-1785 

3555 FARNAM STREET, STE E200 585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$298,608,967
 $208,692,252

 $4,520,110

12/13/06 
01/03/07 
01/07/13 

84%

 69%

04-SM-1-39.6/40.1 

HE14 

04-1123J4 
ACST-1187-(012)E 

11-87 0-(2E)

--() 

SWPPP 

IN SAN MATEO COUNTY IN PACIFICA ON 

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE 

SOUTH OF LINDA MAR BOULEVARD 

POND REPAIR AND REVEGETATION 

HOLLIE CUN 

LODI CA 95242 

5400 WEST HIGHWAY 12 

DAVID, JOSE 

(650)738-3827 

585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$1,115,034
 $593,531

 $6,608

03/09/09 
03/20/09 
06/23/15 

0%

 0%

PLANT EST 

SATIS 

04-SM-82-8.6/12.1 
04-1E7404 
ACST-S082-(016)E 

A0-82A0-(6E) 

--() 

WPCP 

IN SAN MATEO COUNTY IN SAN MATEO FROM 

43RD AVENUE TO EL CERRITO 

AVENUE/TILTON AVENUE 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

GALLAGHER AND BURK, INC 

OAKLAND, CA 94601 

344 HIGH STREET 

HINH, MINH 

(408)254-5703

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$1,913,904 
$1,831,139 
$139,466 

05/20/10 
06/22/10 
11/30/10 

94% 

92% 
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

04District 

04-SM-82-/15.9 

Fed Aid 

HB4N 

Pgm Code 

04-249924 

Contract 

ACST-S082-(017)E 

S0-82 0-(7E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS FROM MILLBRAE AVENUE TO 

CAMBRIDGE AVENUE IN MENLO PARK 

Description 

MODIFY TRAFFIC SIGNALS 

Type Of Work 

MIKE BROWN ELECTRIC 

Contractor 

COTATI, CA 94931 

561 MERCANTILE DR. 

DUAN, FRANK 

Resident 
Engineer 

(510)385-7161 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$4,826,859

Bid + CCOs

 $0

Comp To date

 $0

This Month 

07/20/10 

Awarded 

08/17/10 

Approved 

10/24/11 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

04-SM-84-29.0/30.2 

HA14 

04-1A5224 
NH- -( ) 

--() 

SWPPP 

IN SAN MATEO AND ALAMEDA COUNTIES IN 

MENLO PARK AND FREMONT FROM 0.3 MILE 

WEST TO 0.5 MILE EAST OF DUMBARTON 

BRIDGE 

DUMBARTON BRIDGE SEISMIC RETROFIT 

SHIMMICK CONSTRUCTION COMPANY 

INC 

OAKLAND, CA 94621 

GHAFGHAZI, BEN 

8201 EDGEWATER DRIVE #202 

$47,033,975
 $2,946,358
 $2,647,050

08/06/10 
08/26/10 
08/21/12 

5%

 6%

04-SM-92-7.3/13.9 
04-1E7204 
ACNH-P092-(038)E 

--() 

IN SAN MATEO COUNTY IN AND NEAR SAN 

MATEO AND FOSTER CITY 

PLACE RUBBERIZED HOT MIX ASPHALT 

PAVEX CONSTURCTION DIVISION 

SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 

ABELA, FERNANDO 

(650)573-3831 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$3,098,439
 $2,718,552

 $34,845

06/22/10 
07/08/10 
12/01/10 

93%

 87%

WPCP 

04-SM-92-14.4/18.8 

HA21 

04-042244 

WPCP 

IN SAN MATEO AND ALAMEDA COUNTIES IN 

FOSTER CITY AND HAYWARD ON THE SAN 

MATEO HAYWARD BRIDGE 

REPLACE 12KV ELECTRIC SWITCHGEARS 

AMLAND 

SAN JOSE, CA 95132 

3168 KNIGHTS BRIDGE ROAD 

BORRAYO, SALVADOR 

(510)377-4186 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$2,418,670
 $404,073

 $0

01/05/10 
03/02/10 
10/16/11 

1%

 17%

04-SM-92-80.3/8 

SHOPP 130 

04-4S9504 
NH- -( )

--() 

IN SAN MATEO COUNTY, IN BELMONT, AT 

RALSTON, AVENUE 

RECONSTRUCT ROCK SLOPE PROTECTION 

YERBA BUENA ENGINEERING & 

CONSTRUCTION, INC 

SAN FRANCISCO, CA 94124 

1340 EGBERT AVENUE 

ORDWAY, TONY 

(650)444-7008 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$850,000
 $0
 $0

08/09/10 
07/08/10 
08/24/10 

0%

 0%

04-SM-92-/3.2 
04-1E2604 

IN SAN MATEO COUNTY IN HALF MOON BAY 

FROM ROUTE 1 TO PILARCITOS CREEK ROAD 

PLACE HOT MIX ASPHALT 

G BORTOLLOTTO AND COMPANY 

SAN CARLOS CA 94070 

582 BRAGATO ROAD 

INORI, DOUG 

(650)573-4329

1101 CHESS DRIVE 

FOSTER CITY CA 94404 

$369,575 
$376,396 

$0 

06/09/10 
06/25/10 
08/23/10 

100% 

100% 

HM1 WPCP 
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-101-5.4/5.4 IN SAN MATEO COUNTY AT VARIOUS COFFMAN SPECIALTIES, INC WASHINGTON, MARCUS $295,658 03/15/10 95%
04-1E0304 LOCATIONS 

TREAT BRIDGE DECK WITH METHACRYLATE 
SAN DIEGO CA 92126 

9685 VIA EXCELENCIA SUITE 200 295 SAN BRUNO AVENUE 

SAN FRANCISCO CA 94103 

$286,311
 $42,316

04/07/10 
12/15/10 

94%

(415)703-2426 

HM3 WPCP 

04-SM-101-9.6/11.9 IN SAN MATEO COUNTY IN SAN MATEO AND RGW CONSTRUCTION DOUG INORI $8,892,514 02/15/01 100%
04-235724 
ACNH-P101-(963)E 

--()

BELMONT FROM 0.1 KM NORTH OF RALSTON 

AVENUE OVERCROSSING TO 0.2 KM SOUTH 

OF HILLSDALE BOULEVA 
LIVERMORE CA 94551 

P O BOX 2910 

(650)333-4036 

2350 PAGE MILL RD 

PALO ALTO CA 94304 

$9,107,189
 $0

03/02/01 
09/20/05 

100%

PLANT EST 

HB4C SWPPP 
WIDEN HIGHWAY SATIS 

04-SM-101-13.5/17.9 IN SAN MATEO COUNTY IN SAN MATEO, DE SILLVA GATES-BROSAMER JV SHOKROLLAHI, MO $130,444,547 02/23/07 100%
04-264204 
HPLU-6204-(060)L 

620-4 06-()

--() 

BURLINGAME AND MILLBREA AT VARIOUS 

LOCATIONS 

CONSTRUCT LANES 
BUBLIN, CA 94568 

P.O. BOX 2909 

(650)573-4334 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$128,184,102
 $136,698

03/16/07 
11/17/10 

96%

HB4N SWPPP 

04-SM-101-19.1/0 IN SAN FRANCISCO, SAN MATEO AND PETERSON-CHASE GENERAL MINH HINH $256,067 06/17/10 0%
04-0E9604 SANTA CLARA COUNTIES AT VARIOUS 

LOCATIONS 

ENGINEER CONSTRUCTION, INC 

1792 KAISER AVE. 
1007 KNOX AVE. 

SAN JOSE, CA 95122 

$0
 $0

06/30/10 
06/24/11 

0%

REPLACE DECK DRAINAGE SYSTEM 
IRVINE, CA 92614 

(408)254-5703 SUSPENDED 

HM3H WPCP 

04-SM-101-23.0/26.1 IN SAN MATEO COUNTY IN SOUTH SAN GALLAGHER & BURK, INC SAIDIAN, JACOB $2,400,770 07/20/09 77%
04-1E3204 
SARR-Q101-(152)E 

Q1-01 1-(2E) 

--() 

FRANCISCO AND BRISBANE ON ROUTE 101 

FROM OSTER POINT _______ BOULEVARD 

OVERCROSSING TO SAN MATEO 

RUBBERIZED HOT MIX ASPHALT 

OAKLAND, CA 

P.O.BOX 

(408)254-5823 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$2,246,487
 $0

08/04/09 
10/29/10 

93%

SWPPP 

04-SM-280-5.0/24.6 IN SAN MATEO AND SAN FRANCISCO TRUESDELL CORPORATION OF BADR, BASSAM $198,198 05/20/10 100% 
04-1E0204 COUNTIES AT VARIOUS LOCAIONS 

TREAT BRIDGE DECKS 

CALIFORNIA, INC 

1310 W. 23RD STREET 
295 SAN BRUNO AVENUE 

SAN FRANCISCO CA 94103 

$189,186 
$0 

06/07/10 
11/04/10 
11/04/10 

100% 

TEMPE, AZ 85282 
(415)703-2441 COMPLETED 

HM3 WPCP 
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Statement of Ongoing Contracts as of 11/20/10
12/03/10
 

District 04 

04-SM-280-13.3/13.6 

Fed Aid 
Pgm Code 

04-0A9204 

Contract 

ACIM-2801-(117)E 

--()

Location 
Storm Water 
Plan 

IN SAN MATEO COUNTY NEAR HILLSBOROUGH 

AT THE CRYSTAL SPRINGS SAFETY 

ROADSIDE REST AREA 

Description 

REPLACE SAFETY ROADSIDE REST AREA 

Type Of Work 

BRCO CONSTRUCTORS, INC 

Contractor 

LOOMIS CA 95650 

P O BOX 367 

INORI DOUG 

Resident 
Engineer 

(650)573-4329 

1101 CHESS DRIVE 

FOSTER CITY CA 94404 

$2,736,600

Bid + CCOs

 $1,825,963

Comp To date

 $431,505

This Month 

07/23/09 

Awarded 

08/12/09 

Approved 

01/13/11 

Est Comp
Accepted 

88%

%Time

 67%

% Work 
Message 

HA26 SWPPP 

04-SM-280-20.3/27.3 

HB4N 

04-153404 
ARRA-280 -(129)E 

28-0 11-(9E)

--() 

SWPPP 

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS BETWEEN 0.3 MILE SOUTH OF 

SAN BRUNO AVENUE TO 0.3 MILE NORTH OF 

JOHN DALEY BOULEVARD 

INSTALL RAMP METERING SYSTEMS 

TOP GRADE CONSTRUCTION, INC 

LIVERMORE CA 94551 

50 CONTRACTORS STREET 

WASHINGTON, MARCUS 

(415)703-2426 

295 SAN BRUNO AVENUE 

SAN FRANCISCO CA 94103 

$2,288,625
 $1,457,866
 $395,159

02/22/10 
03/08/10 
06/30/11 

41%

 63%

04-SM-280-23.1/27.2 
04-0E5404 

IN SAN MATEO COUNTY IN DALY CITY AT 

KING DRIVE UNDERCROSSING AND AT 

JUNIPERO SERRA RAMP OVERCROSSING 

PLACE POLYESTER CONCRETE OVERLAY 

BAY LINE CUTTING & CORING, INC 

OAKLAND CA 94608 

HUPE, JEFFREY 

(415)356-6465 

1033 YERBA BUENA AVE. 280 REALE STREET 

SAN FRANCISCO CA 94105 

$643,238
 $597,507

 $0

12/15/08 
01/20/09 
09/09/10 

100%

 100%

HM3 WPCP 

04-SM-280-/0 
04-2A5424 

IN SAN MATEO AND SANTA CLARA 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE VISTA POINTS 

ENVIRONMENTAL LANDSCAPE 

SOLUTION 

FRED BOOSHEHRI 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$293,862
 $0
 $0

10/19/10 
11/12/10 
04/30/12 

0%

 0%

(650)855-7777 

HA26 WPCP 

04-SM-280-/27.4 

HB4N 

04-150474 
SARR-2801-(122)E 

28-01 1-(2E)

--() 

WPCP 

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS FROM SANTA CLARA COUNTY 

LINE TO SAN FRANCISCO COUNTY LINE 

INSTALL TRAFFIC MANAGEMENT SYSTEM 

STEINY AND CONPANY, INC 

VALLEJO CA 94590 

27 SHERIDAN STREET 

TRUONG, HENRY 

(510)670-7844 

1007 KNOX AVE. 

SAN JOSE CA 95122 

$961,572
 $961,157
 $20,288

09/08/09 
09/17/09 
02/10/11 

78%

 97%

04-SOL-12-7.9/20.6 

HA22 

04-0T10U4 
ACST-P012-(100)E 

P0-12 1-(0E) 

--() 

SWPPP 

IN SOLANO COUNTY NEAR SUISUN CITY 

FROM 1.1 KM EAST OF WALTERS ROAD TO 

CURRIE ROAD. 

REHABILITATE ROADWAY AND WIDENING 

RGW CONSTRUCTION, INC 

LIVERMORE CA 94550 

550 GREEN VILLE ROAD 

BUTTERS, CARL 

(707)428-2060

2320 COURAGE DRIVE 

SUITE 106 

FAIRFIELD CA 94534 

$21,291,873 
$20,351,158 

$915,937 

12/17/08 
01/05/09 
04/30/11 

76% 

90% 
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

04-SOL-37-7.2/0 IN SOLANO COUNTY ON ROUTE 37 AT THE WATKIN & BORTOLUSSI, INC HANSON, JIM $132,200 06/01/09 0%
04-0G0004 WALNUT AVENUE OVERCROSSING 

ROADSIDE ENHANCEMENT 
3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$93,028
 $1,134

06/12/09 
02/18/13 

0%

(510)450-2450 PLANT EST 

HB34 WPCP 
SATIS 

04-SOL-37-7.2/10.5 IN SOLANO COUNTY IN VALLEJO ON ROUTE PARKER LANDSCAPE DEV, INC JIM HANSON $958,332 01/14/10 16%
04-0T1454 
NH- -( ) 

--() 

37 FROM THE NAPA RIVER BRIDGE TO 

DIABLO STREET (KP R12.9/R16.9) 

HIGHWAY PLANTING AND LANDSCAPING 
SACRAMENTO CA 95828 

6251 SKY CREEK DR SUITE A 

(510)450-2450 

3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$635,550
 $105,886

02/02/10 
01/16/14 

64%

HE14 SWPPP 

04-SOL-37-8.0/10.5 IN SOLANO COUNTY IN VALLEJO AT WATKINS & BORTOLUSSI, INC HANSON, JIM $503,890 10/23/06 0%
04-0T14F4 VARIOUS LOCATIONS 

HIGHWAY PLANTING AND IRRIGATION 
SAN RAFAEL CA 94901-4886 

77 LARKSPUR ST. 3410 MANDELA PARKWY 

OAKLAND CA 94609 

$470,913
 $15,282

10/31/06 
11/19/10 

0%

11/19/10 
(510)450-2450 PLANT EST 

HE14 WPCP 
SATIS 

04-SOL-80-6.6/6.8 IN SOLANO COUNTY IN VALLEJO AT THE WEST BAY BUILDERS, INC MANGLO, PERPETUO $3,197,295 08/11/09 50%
04-299004 
ACIM-0802-(350)E 

HUNTER HILL SAFETY ROADSIDE REST AREA 

REHABILITATE ROADSIDE REST AREA 

250 BEL MARIN KEYS BLVD 2320 COURAGE DRIVE, 

SUITE 106 

$2,550,293
 $289,728

08/26/09 
12/28/11 

80%

--() NOVATO CA 94949 
FAIRFIELD CA 94533 

HA26 SWPPP 
(707)428-2029 

04-SOL-80-8.1/12.9 IN SOLANO COUNTY IN VALLEJO AND GHILOTTI BROS KISHIYAMA, DARIN $21,830,701 06/20/08 0%
04-2409U4 
ACIM- 080-(354)E 

FAIRFIELD FROM AMERICAN CANYON ROAD 

OVERCROSSING TO GREEN VALLEY CREEK 

5199 FULTON DRIVE SUITE E 370 CHADBOURNE ROAD, 

SUITE A 

$22,334,241
 $82,244

07/21/08 
09/20/10 

0%

--() 
WIDEN FREEWAY AND BRIDGES 

FAIRFIELD CA 94534 
FAIRFIELD CA 94534 PLANT EST 

HA22 SWPPP 
(707)436-2210 SATIS 

04-SOL-80-11.4/20.1 IN SOLANO COUNTY IN FAIRFIELD AT O C JONES AND SONS INC $3,896,736 10/12/10 0% 
04-0A5324 VARIOUS LOCATIONS FROM RED TOP ROAD 

UNDERCROSSING TO 0.9 MILE EAST OF AIR 

1520 FOURTH STREET $0 
$0 

11/02/10 
0% 

BASE PARKWAY OVERCROSSI 
BERKELEY CA 94710 

RAMP METERING 
(510)526-3424 

HB5 SWPPP 
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SOL-80-15.4/20.1 IN SOLANO COUNTY IN FAIRFIELD FROM TOP GRADE CONSTRUCTION, INC DARIN KISHIYAMA $15,462,177 04/21/09 100%

HA22 

04-4C15U4 
SARR-0802-(356)E 

08-02 3-(6E) 

--() 

SWPPP 

0.4 MILE WEST OF ROUTE 80/12 

SEPARATION TO 0.9 MILE EAST OF AIR 

BASE PARKWAY OVERCROSSING 

ASPHALT CONCRETE OVERLAY 

LIVERMORE CA 94551 

50 CONTRACTORS STREET 

(707)436-2210 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD CA 94534 

$15,183,387
 $258,411

04/28/09 
10/31/10 

98%

OVER RUN 

04-SOL-80-38.3/44.7 IN SOLANO COUNTY FROM 1.4 MILE WEST GRANITE CONSTRUCTION COMPANY KISHIYAMA, DARIN $12,882,909 07/06/10 100%
04-3A3004 
ACIM-0080-(357)E 

--() 

OF PEDRICK ROAD OVERCROSSING TO 

COUNTY LINE 

REPLACE APPROACH SLAB 

YOLO 

SACRAMENTO, CA95827 

4001 BRADSHAW ROAD 370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$11,675,375
 $938,316

07/22/10 
11/16/10 

97%

HA22 WPCP 
(707)436-2210 

04-SOL-84-3.0/6 IN SOLANO COUNTY NEAR RIO VISTA FROM NORTHBAY CONSTRUCTION BUTTERS, CARL $1,187,715 06/09/10 100%
04-3S7104 
ACST-S084-(036) 

P-S084-(036) 

--() 

4.3 MILES SOUTH OF ROUTE 220 TO 1.3 

MILES SOUTH OF ROUTE 220 

HOT MIX ASPHALT RESURFACING 
PETALUMA, CA 94955-6004 

P.O. BOX 6004 

(925)260-5535 

2320 COURAGE DRIVE 

FAIRFIELD, CA 94533 

$1,199,690
 $0

06/28/10 
10/20/10 

100%

OVER RUN 
10/26/10 

HA23 SWPPP 

04-SOL-680-4.7/4.7 IN SOLANO COUNTY NEAR BENICIA AT 0.3 CIMARRON, INC TRAN, QUANG $290,930 06/02/10 100%
04-3S7214 MILE WEST OF PARRISH ROAD 

OVERCROSSING 

REPLACE CULVERT 
OAKDALE CA 95361 

10554 RODDEN RD 

(510)773-8499 

2320 COURAGE DRIVE 

FAIRFIELD CA 94533 

$289,061
 $0

06/30/10 
10/29/10 

97%

HA23 WPCP 

04-SON-1-16.1/19.7 IN SONOMA COUNTY FROM 0.8 MILE NORTH ARGONITE CONSTRUCTORS STREATER, HAL $430,545 06/17/10 45%
04-2A6304 OF SCOTTY CREEK BRIDGE TO 

RIVER BRIDGE 

IMPROVE ROADSIDE DRAINAGE 

RUSSIAN 

SANTA ROSA, CA 95401 

P.O. BOX 639 1009 CLEGG COURT, 

SUITE G 

PETALUMA, CA 94954 

$332,647
 $173,779

07/08/10 
01/25/11 

91%

HA22 WPCP 
(707)796-5693 

04-SON-1-19.7/0 IN MARIN AND SONOMA COUNTIES AT VICTORY ENGINEERS, INC YEO, JONATHAN $372,273 04/23/10 84% 
04-0E9804 VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 
MADERA, CA 93636 

10266 HIGHWAY 41 4030 OCCIDENTAL ROAD 

BLDG. A 

SANTA ROSA, CA 95401 

$260,818 
$12,285 

06/02/10 
12/10/10 

68% 

HM3 WPCP 
(707)566-3956
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State of California Department of Transportation Page 42 

Statement of Ongoing Contracts as of 11/20/10
12/03/10
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-SON-1-50.6/58.5
 
04-1E7304
 
ACST-P001-(546)E
 

P0-01 5-(6E)


--()
 

HB4N WPCP
 

04-SON-12-29.7/30.9
 
04-219864
 
ACST-P012-(101)E


 P0-12 1-(1E)
 

--()
 

HA22 SWPPP
 

04-SON-37-.9/2.6
 
04-4A2304
 

HA22 WPCP
 

04-SON-101-8.9/13.9
 
04-0A18U4
 

HB5 SWPPP
 

04-SON-101-13.6/23.1
 
04-272434
 

HB5 SWPPP
 

04-SON-101-13.9/15.5
 
04-129654
 

HB5 SWPPP
 

Description

Type Of Work
 

IN SONOMA COUNTY NEAR GUALALA FROM
 

SEA WALK DRIVE TO GUALALA RIVER
 

BRIDGE
 

BONDED WEARING COURSE OVERLAY
 

IN SONOMA COUNTY NEAR GLEN ELLEN FROM
 

0.5 KM WEST OF TRINITY ROAD TO 0.2 KM
 

EAST OF ARNOLD DRIVE
 

REALIGN ROADWAY
 

IN SONOMA COUNTTY ABOUT 8 MILES EAST
 

OF NOVATO AT VARIOUS LOCATIONS
 

REPLACE DRAINAGE CULVERTS
 

IN SONOMA COUNTY IN AND NEAR COTATI
 

AND ROHNERT PARK FROM 2.8 KM SOUTH OF
 

RAILROAD AVENUE UNDERCROSSING TO
 

ROHNERT PARK EXPRESSWAY
 

WIDEN HIGHWAY AND BRIDGE
 

IN SONOMA COUNTY IN AND NEAR ROHNERT
 

PARK AND SANTA ROSA
 

PLANTING AND IRRIGATION
 

IN SONOMA COUNTY IN ROHNERT PARK FROM
 

ROHNERT PARK EXPRESSWAY OVERCROSSING
 

TO SANTA ROSA AVENUE OVERCROSSING.
 

WIDEN AND RECONSTRUCT INTERCHANGE
 

Contractor 

GEORGE REED, INC
 

140 EMPIRE AVENUE
 

MODESTO CA 95354
 

GHILOTTI CONSTRUCTION, INC
 

246 GHILOTTI AVE
 

SANTA ROSA CA 95401
 

VICTORY ENGINEERS, INC
 

10266 HIGHWAY 41
 

MADERA, CA 93636
 

(559)439-7700
 

GHILOTTI CONST., INC
 

246 GHILOTTI AVE
 

SANTA ROSA CA 95407
 

MCGUIRE HESTER
 

9009 RAILROAD AVENUE
 

OAKLAND CA 94603
 

GHILOTTI BROS., INC
 

454 JACOBY STREET
 

SAN RAFAEL CA
 

Resident
 
Engineer
 

VALEH, SYD
 

4030 OCCIDENTAL ROAD
 

BLDG. A
 

SANTA ROSA CA 95401
 

(707)576-2310
 

MONEMZADEH FAROKH
 

1009 CLEGG COURT
 

PETALUMA CA 94954
 

(707)769-5679
 

MONEMZADH, FAROKH
 

1009 CLEGG CT.
 

PETALUMA, CA 94954
 

(707)769-5676
 

MONEMZADEH, FAROKH
 

1009 CLEGG COURT, STE
 

G
 

PETALUMA CA 94954
 

(707)769-5685
 

DAIVD BARTEL
 

3410 MANDELA PARKWAY
 

OAKLAND CA 94608
 

(510)385-6755
 

STREATER, HAL
 

1009 CLEGG COURT, STE
 

G
 

PETALUMA CA 94954
 

(707)769-5695


 $1,124,879 06/09/10 86%
 $1,055,846

 $0
07/01/10 
11/01/10 

98%

 $2,338,618 11/26/08 100%
 $2,364,571

 $0
12/12/08 
11/05/10 

100%

11/05/10 
PLANT EST 

SATIS 

$213,211 06/21/10 100%
 $196,853

 $0
07/21/10 
10/15/10 

100%

11/08/10 
COMPLETED 

$49,431,078 12/23/09 52%
 $20,616,132
 $3,293,663

01/06/10 
04/08/11 

41%

 $2,378,218 09/10/07 0%
 $2,091,636

 $9,720
10/04/07 
12/02/11 

0%

PLANT EST 

SATIS 

$39,250,610 03/03/09 35% 
$23,157,403 
$2,061,923 

03/20/09 
03/30/13 

59% 
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Statement of Ongoing Contracts as of 11/20/10
12/03/10
 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-101-21.7/29.3 

HB5 

04-0A10U4 
ACNH-Q101-(148)E 

LU62-04 0-(9L ) 

204-069-() 

SWPPP 

IN SONOMA COUNTY IN AND NEAR SANTA 

ROSA AND AT WINDSOR FROM 0.5 KM N OF 

STEELE LANE UNDERCROSSING TO 0.5 KM N 

OF WINDSOR LANE UC 

WIDEN HIGHWAY 

O. C. JONES & SONS, INC 

1520 FOURTH STREET 

S RAY NOZZARI 

(707)566-3945 

4030 OCCIDENTAL ROAD 

BLDG A 

SANTA ROSA CA 95401 

$84,764,322
 $83,355,403

 $677,638

10/29/08 
11/14/08 
11/23/10 

96%

 98%

04-SON-101-29.4/50.1 
04-1E2804 

IN SONOMA COUNTY IN AND NEAR 

WINDSOR, HEALDSBURG AND CLOVERDALE 

REPLACE CRACKED CONCRETE SLABS 

PROFESSIONAL CONSTRUCTION SERV 

CONCORD, CA 94520 

VALEH, SYD 

4070 NELSON AVENUE SUITE A 4030 OCCIDENTAL ROAD 

BLDG. A 

SANTA ROSA, CA 95401 

$406,388
 $374,575

 $0

07/12/10 
07/12/10 
10/26/10 

93%

 89%

HM1 WPCP 
(707)576-2310 

04-SON-116-26.7/26.7 
04-3A9904 

IN SONOMA COUNTY IN SEBASTOPOL AT THE 

INTERSECTION OF ROUTE 116 AND ROUTE 

12 

RECONSTRUCT CURB RAMPS 

DREAMBUILDER 

PLACENTIA, CA 92870 

1361 E GARTEN DRIVE 

VALEH, SYD 

4030 OCCIDENTAL ROAD 

BLDG. A 

SANTA ROSA, CA 95401 

$296,061
 $0
 $0

07/27/10 
08/26/10 

0%

 0%

SUSPENDED 

HA22 WPCP 
(707)576-2310 

04-SON-116-41.8/44.7 

HB1 

04-283814 
ACHS-P116-(042)E 

P P1-16 0-(2E) 

--() 

SWPPP 

IN SONOMA COUNTY ABOUT 9 KM EAST OF 

PETALUMA FROM ADOBE ROAD TO 0.2 KM 

WEST OF ARNOLD DRIVE 

CONSTRUCT RETAINING WALLS 

ARGONAUT CONSTRUCTORS, INC 

SANTA ROSA CA 95402 

1236 CENTRAL AVENUE 

KISHIYAMA, DARIN 

(707)362-2210 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD CA 94534 

$11,642,626
 $8,014,720
 $700,232

12/14/09 
01/06/10 
02/24/12 

23%

 68%

04-SON-128-5.4/0 
04-2S9414 
ER-43J1-(003)E 

--() 

IN SONOMA COUNTY NEAR GEYSERVILLE AT 

THE RUSSIAN RIVER BRIDGE 

RESTORE HIGHWAY PLANTING 

NORTH BAY CONSTRUCTION, INC 

PETALUMA CA 94953 

431 PAYRAN STREET 

BARTEL, DAVID 

(510)450-2413 

3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$334,030
 $196,178

 $7,565

04/08/10 
04/22/10 
10/23/13 

13%

 58%

WPCP 

04-SON-128-17.1/24.7 

HA21 

04-4A8704 
ACST-P128-(044)E 

CBP1-28 0-(4ER)S 

P128- 044-() 

SWPPP 

IN SONOMA CO AT AND NEAR KELLOGG AT 

MAACAMA CREEK BRIDGE AND FROM 0.3 MI 

WEST TO 0.4 MI EAST OF REDWOOD CREEK 

BRIDGE______________ 

BRIDGE REPLACEMENT 

VIKING CONSTRUCTION COMPANY 

RANCHO CORDOVA CA 95741­

1508 

P O BOX 1508 

VALEH, SYD 

(707)576-2310

4030 OCCIDENTAL ROAD 

BLDG. A 

SANTA ROSA CA 95401 

$5,229,983 
$3,077,121 
$472,008 

09/09/09 
09/29/09 
06/07/11 

51% 

58% 
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-128-21.7/0 IN SONOMA COUNTY NEAR KELLOGG AT 0.1 RESTORATION RESOURCES BARTEL, DAVID $150,808 05/26/10 0%
04-4A8814 MILE WEST OF REDWOOD CREEK BRIDGE 

MITIGATION PLANTING 
ROCKLIN, CA 95765 

3888 CINCINNATI AVENUE 

(510)450-2413 

3410 MANDELA PKWY 

OAKLAND, CA 94608 

$96,208
 $5,892

06/22/10 
10/07/13 

0%

PLANT EST 

HA21 SWPPP 
SATIS 

04-VAR--/0 IN ALAMEDA, CONTRA COSTA, MARIN, SAN BLEYCO INCORPORATED CHRENG, NICHOLAS $5,490,980 01/30/08 98%
04-010904 FRANCISCO, SOLANO, AND SAN MATEO 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE SCADA SYSTEM 
CASTRO VALLEY CA 94552 

11425 CULL CANYON ROAD 

(510)224-6311 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$5,524,123
 $0

03/05/08 
10/29/10 

100%

HB1 WPCP 

04-VAR--/0 IN SANTA CLARA COUNTY AT VARIOUS AMLAND WASSEF WAGDY $1,758,478 02/08/06 100% 
04-151284 
ACST-X085-(038)E

 X0-85 0-(8E) 

--() 

LOCATIONS 

INSTALL TRAFFIC OPERATION SYSTEMS 
SAN JOSE CA 95132 

3168 KNIGHTS BRIDGE ROAD 

(408)254-5866

1007 KNOX AVENUE 

SAN JOSE CA 95122 

$1,751,478 
$0 

02/24/06 
11/20/07 

100% 

HB4N WPCP 

Totals: Authorized Final Amt: $3,762,932,485 Completed to Date: $2,464,418,262 Work This Month: $64,610,291
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-3.2/4.6 MONTEREY CNTY, STATE RTE 1, NORTH OF AIS CONSTRUCTION CO PASTORIUS, BRUCE $1,785,000 06/30/08 100%
05-0R9204 ESALON INSTITUTE & SOUTH OF BIG SUR 

RIVER MULTIPLE LOCATIONS 

CONST DEBRIS RACKS @ 
CARPENTERIA CA 93013 

6420 VIA REAL, STE 6 3230 RIVERSIDE AVE 

130 

PASO ROBLES CA 93446 

$1,592,793
 $0

06/30/08 
08/20/10 

89%

OVER RUN 

201130 
CULVERTS/EROSION CONT (831)761-7615 

05-MON-1-7.1/7.3 SEVERE STORMS & ACCOMPANYING HIGH WINSOR CONSTRUCTION INC HENCH, CHARLIE $1,985,000 01/21/10 75%
05-0S9504 SURF CAUSED AN EXISTING ROCK & GABION 

REVETMENTBELOW THE ROADWAY ON RTE 1 

IN MON CNTY TO FAIL. S 

REPAIR FAILED REVETMENT,PLACE 

CAMBRIA, CA 93428 

(805)927-3321 

PO BOX 556 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$1,120,523
 $0

01/21/10 
10/26/10 

56%

201130 
RSP/SLOPE 

05-MON-1-20.9/20.9 SEVERE STORMS/HIGH SURF BEGING WHITAKER CONSTRUCTION GROUP, HENCH, CHARLIE $1,485,000 03/30/10 45%
05-0T6504 01/15/2010 CAUSED AN EXISTG RETAING 

WALL BELOW RTE 1 TO FAIL. CONCRETE 

INC 

2752 CONCRETE COURT 
775 ARLINGTON ST 

CAMBRIA CA 93428 

$466,024
 $0

03/30/10 
01/24/11 

31%

CRIB WALL UNDERMINED AT THE 

REPAIR RETAING WALL @ LIMEKILN CRK 
PASO ROBLES CA 93446 

(805)927-4559 SUSPENDED 

201130 
BRIDGE 

05-MON-1-21.3/21.6 IN MONTEREY COUNTY NEAR LUCIA FROM GOLDEN STATE BRIDGE INC HENCH, CHARLIE $29,896,058 10/01/09 30%
05-0E9604 
ACST-P001-(542)E 

P0-01 5-(2E) 

--() 

0.6 MILE NORTH OF LIMEKILN CREEK 

BRIDGE TO 1.4 MILE SOUTH OF LUCIA 

CONSTRUCT NEW BRIDGE AND ROCK SHED 
MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$8,624,516
 $1,116,876

10/15/09 
02/20/13 

29%

HA23 SWPPP 

05-MON-1-22.5/22.9 STORM CAUSED SLIP OUT BELOW RTE 1 IN JOHN MADONNA CONSTRUCTIONCO HENCH, CHARLIE $2,385,000 02/09/10 32%
05-0T5504 BIG SUR NEAR LUCIA. INSTALL TEMPORARY 

SIGNAL SYSTEM, RECONSTRUCT AND 

STABILIZE ROADWAY 
SAN LUIS OBISPO CA 

PO BOX 5310 

93403 
(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$1,159,563
 $6,925

02/09/10 
05/12/11 

49%

SUSPENDED 
INSTALL TEMP SIGNAL SYSM,RECONST & 

201130 
STABLIZ 

05-MON-1-22.6/22.8 IN MONTEREY COUNTY NEAR LUCIA FROM CONDON JOHNSON AND ASSOCIATES HENCH, CHARLIE $7,805,153 09/16/10 6% 
05-0T5604 
ACST-4723-(004) 

P-4723-(004) 

--() 

1.6 MILES TO 1.8 MILES NORTH OF 

LIMEKILN CREEK BRIDGE 

CONSTRUCT RETAINING WALL 

INC 

OAKLAND CA 94621 

P O BOX 12368 

(805)927-4559

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$747,993 
$667,813 

09/23/10 
06/12/12 

10% 

SUSPENDED 

HA23 WPCP (510)636-2100 
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-26.1/26.1 IN MONTEREY COUNTY NEAR LUCIA FROM CALEX ENGINEERING COMPANY HENCH, CHARLIE $2,113,888 06/25/09 100%
05-0P3404 
ER-43G8-(004)E 

--()

0.2 MILE TO 0.4 MILE NORTH OF VICENTE 

CREEK BRIDGE 

CONSTRUCT RETAINING WALL 
NEWHALL CA 91321 

(661)254-1866 

23651 PINE STREET 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$2,027,313
 $0

07/09/09 
10/28/10 

100%

COMPLETED 
10/28/10 

HA42 SWPPP 

05-MON-1-34.6/38 IN MONTEREY COUNTY ABOUT 12 MILES GRANITE CONSTRUCTION CO DANIEL MILLER/ROSS $451,851 04/29/10 74%
05-0S1404 SOUTH OF BIG SUR FROM 0.4 MILE NORTH 

OF BURNS CREEK BRIDGE TO 0.7 MILE 

P O BOX 50085 MCGOWAN $465,676
 $25,965

05/24/10 
12/06/10 

97%

SOUTH OF PARTINGTON RIDGE 
WATSONVILLE CA 95077 

WPCP 
HOT MIX ASPHALT OVERLAY (805)610-6028 

05-MON-1-46.8/46.8 HWY 1 AT THE BIG SUR LODGE BIG SUR GRANITE CONSTRUCTION WILSON, JENNIFER $910,000 01/25/10 13%
05-0S9404 PARK CAMPGROUNDS 

PLACE ROCK SLOPE PROTECTION 
WATSONVILLE CA 

PO BOX 720 

95077 

150 WESTRIDGE DR STE 

140 

$76,763
 $0

01/25/10 
04/29/10 

8%

WATSONVILLE CA 95077 

201130 
(831)761-7616 

05-MON-1-72.2/102 IN MONTEREY COUNTY AT VARIOUS LEE WILSON ELECTRIC FARSHAD KESHAVARZI $660,311 03/26/10 0%
05-0N2604 LOCATIONS FROM 0.1 MI N OF CARMEL 

RIVER BRIDGE TO 0.4 MILE SOUTH OF 

SANTA CRUZ COUNTY LINE 
ARROYO GRANDE, CA 

P.O. BOX 250 

93421 

150 WESTRIDGE DRIVE, 

SUITE 140 

WATSONVILLE, CA 95077 

$0
 $0

04/20/10 
11/03/10 

0%

HB4N WPCP 
CONSTRUCT TRANSP. MANAGEMENT SYSTEM (831)761-7617 

05-MON-1-74.9/T92 IN MONTEREY COUNTY AT VARIOUS J FLETCHER CREAMER & SON, INC KESHAVARZI, FARSHAD $1,352,656 06/09/09 0%

HB1 

05-0L8004 
SARR-X053-(022)E 

X0-53 0-(2E) 

--() 

WPCP 

LOCATIONS 

INSTALL METAL BEAM GUARD RAIL 
SYLMAR CA 91342 

12874 SAN FERNANDO RD 

(831)761-7617 

150 WESTRIDGE DR, STE 

150 

WATSONVILLE CA 95077 

$1,071,762
 $6,779

06/25/09 
09/15/11 

0%

PLANT EST 

SATIS 

05-MON-1-99.9/101.5 IN MONTEREY COUNTY NEAR WATSONVILLE DESILVA GATES CONSTRUCTION WILSON, JENNIFER $12,113,477 10/07/09 25% 
05-315924 FROM 0.1 KM SOUTH OF JENSEN ROAD TO 

TRAFTON ROAD UNDERCROSSING 

CONSTRUCT NEW INTERCHANGE 
BURLINGAME CA 94010 

880 MITTEN RD, SUITE B 150 WESTRIDGE DR, STE 

140 

WATSONVILLE CA 95077 

$3,667,297 
$391,260 

10/28/09 
07/07/13 

30% 

SUSPENDED 

HE11 SWPPP 
(831)761-7615
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 05 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-MON-1-101.4/102
 
05-0Q6704
 
HSNH-P001-(552)E
 

P0-01 5-(2E)
 

--()
 

HB1 SWPPP
 

05-MON-68-16.3/0
 
05-0C8824
 
ACNH-000C-(312) 


--()
 

HB4N WPCP
 

05-MON-101-3.1/5.2
 
05-464104
 
ACHS-Q101-(146)E
 

HGQ1-01 1-(6E)


--()
 

HA26 SWPPP
 

05-MON-101-12.6/15.5
 
05-0Q2004
 

HA22 SWPPP
 

05-MON-101-41.3/0
 
05-0R8904
 

HM WPCP
 

05-MON-101-45.8/82.6
 
05-0E4704
 
SARR-Q101-(151)E


 Q1-01 1-(1E)
 

--()
 

HB4N SWPPP
 

Description

Type Of Work
 

IN MONTEREY COUNTY NEAR WATSONVILLE
 

FROM TRAFTON ROAD UNDERCROSSING TO
 

THE SANTA CRUZ COUNTY LINE
 

CONSTRUCT MEDIAN BARRIER
 

IN MONTEREY AND SAN BENITO COUNTIES
 

AT VARIOUS LOCATIONS
 

INSTALL CHANGEABLE MESSAGE SIGNS
 

IN MONTEREY COUNTY NEAR BRADLEY AT
 

CAMP ROBERTS SAFETY ROADSIDE REST
 

AREA
 

REMODEL SAFETY ROADSIDE REST AREAS
 

IN MONTEREY COUNTY ABOUT 6 MILES
 

NORTH OF BRADLEY FROM 2.9 MILES
 

NORTH OF JOLON ROAD UNDERCROSSING TO
 

ALVARADO ROAD OVERCROSSING
 

WIDEN INSIDE SHOULDER
 

IN MONTEREY COUNTY IN AND NEAR KING
 

CITY AT SALINAS RIVER BRIDGE
 

PAINT EXISTING BRIDGE
 

IN MONTEREY CO AT VARIOUS LOCATIONS
 

FROM CENTRAL AVENUE NEAR KING CITY TO
 

HARTNELL ROAD NEAR SALINAS
 

CONSTRUCT MEDIAN ACCELERATION LANE
 

Contractor 

MIDSTATE BARRIER INC
 

P O BOX 30550
 

STOCKTON CA 952130550
 

(209)944-9565
 

PETERSON CHASE GENERAL
 

ENGINEERING CONSTRUCTION INC
 

1792 KAISER AVE
 

IRVINE, CA 92614
 

DIANI BUILDING CORP
 

P O BOX 5757
 

SANTA MARIA CA 934565757
 

(805)925-9533
 

SOUZA CONSTRUCTION INC
 

P O BOX 3810
 
SAN LUIS OBISPO CA
 

934033810
 

(805)546-8288
 

SANTA MARGARITA CONSTRUCTION
 

CORP
 

PO BOX 537
 

TEMPLETON CA 93465
 

GRANITE CONSTRUCTION CO
 

580 WEST BEACH ST
 

WATSONVILLE, CA 95076
 

Resident
 
Engineer
 

FARSHAD KESHAVARZI
 

150 WESTRIDGE DRIVE,
 

SUITE 140
 

WATSONVILLE, CA 95077
 

(831)761-7617
 

RICHARDS, TIM
 

4485 VACHELL LANE
 

SAN LUIS OBISPO CA 93401
 

(805)542-4765
 

LANG, TIM
 

3230 RIVERSIDE AVE,
 

SUITE 130
 

PASO ROBLES, 93446
 

(805)226-7450
 

KESHAVARZI, FARSHAD
 

150 WESTRIDGE DR, STE
 

140
 

WATSONVILLE CA 95077
 

(831)761-7617
 

TYLER LAVERING
 

1529 HWY 68
 

MONTEREY, CA 93940
 

(831)375-1621


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$288,542

 $0

 $0


 $483,988

 $0

 $0


 $6,154,822

 $6,209,986


 $5,208


 $655,437

 $594,579


 $596


 $1,855,695

 $962,509

 $413,567


 $4,265,403
 
$4,098,989
 

$43,077
 

11/04/10
 
11/17/10
 

06/09/10
 
06/22/10
 
10/15/10
 

09/03/08
 
09/26/08
 
03/09/11
 

%Time
% Work 

Message 

0%


 0%


 0%


 0%


 0%


 0%


PLANT EST
 

SATIS
 

03/17/10 0%

03/25/10
 

0%

05/11/11
 

PLANT EST
 

SATIS
 

03/15/10 78%

03/26/10
 

52%

06/13/11
 

07/15/09 100%
 
07/30/09
 

94%

01/30/11
 

SUSPENDED
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-MON-101-66.4/0 IN MONTEREY COUNTY NEAR SOLEDAD AT LONE STAR LANDSCAPE INC. PASTORIUS, BRUCE­ $99,649 10/27/09 0%
05-0N8314 SOLEDAD PRISON ROAD OVERCROSSING 

MITIGATION PLANTING PROJECT 

P O BOX 70 PRUNEDALE 

3075 EXECUTIVE DR 

$74,009
 $0

12/14/09 
11/05/12 

0%

SAN MARTIN CA 95046 
PRUNEDALE CA 93907 PLANT EST 

WPCP 
(805)610-8432 SATIS 

05-MON-101-85.0/85.8 IN MONTEREY COUNTY IN AND NEAR AIS CONSTRUCTION CO TYLER LAVERING $8,381,678 06/22/10 11%
05-349504 
HP21-6205-(003)E 

62-05 0-(3EH)P

6205- 013-() 

SALINAS FROM 0.6 MILE SOUTH TO 0.2 

MILE NORTH OF AIRPORT BOULEVARD 

OVERCROSSING 

RECONSTRUCT INTERCHANGE 

CARPINTERIA, CA 93013 

6420 VIA REAL, STE 6 

(831)375-1621 

1529 HWY 68 

MONTEREY, CA 93940 

$906,374
 $626,778

07/21/10 
04/13/12 

11%

SUSPENDED 

HE11 SWPPP 

05-MON-101-87.7/89.3 IN MONTEREY COUNTY IN AND NEAR WATKIN & BORTOLUSSI NAAS, ABDALLA $457,392 06/24/09 0%
05-0R2104 SALINAS FROM 0.3 MILE SOUTH OF 

SHERWOOD DRIVE OVERCROSSING TO WEST 

77 LARKSPUR STREET 3075 EXECUTIVE DRIVE 

SALINAS CA 93907 

$424,752
 $0

07/07/09 
07/20/11 

0%

LAUREL DRIVE OVERCROSSING 
SAN RAFAEL CA 94901-4886 

(831)663-8902 PLANT EST 

HA25 WPCP 
PLANTING AND IRRIGATION SATIS 

05-MON-183-.8/1.9 IN MONTEREY COUNTY IN SALINAS FROM ODYSSEY LANDSCAPE CO., INC. LAVERING, TYLER $188,352 11/27/07 0%
05-0E2424 SALINAS STREET TO CLARK STREET 

HIGHWAY PLANTING 

5400 W. HIGHWAY 12 150 WESTRIDGE DR, STE 

140 

$175,591
 $1,741

12/17/07 
03/29/11 

0%

LODI CA 95242 
WATSONVILLE CA 95077 PLANT EST 

HA22 WPCP 
(831)761-7618 SATIS 

05-SB-1-23.3/M29.9 IN SANTA BARBARA COUNTY NEAR LOMPOC VALLEY SLURRY SEAL COMPANY STIMSON, PATRICK $1,372,798 05/10/10 93%
05-0S2104 
SARR-P001-(545)E 

FROM HARRIS GRADE ROAD TO CALIFORNIA 

BOULEVARD 

P O BOX 981330 2053 PREISKER LN. 

SUITE E 

$1,326,991
 $0

06/01/10 
10/26/10 

92%

 P0-01 5-(5E) 
PLACE MICROSURFACING SEAL COAT 

WEST SACRAMENTO CA 95798 
SANTA MARIA CA 93454 

HM 

--() 

WPCP 

(916)373-1500 
(805)348-3533 

05-SB-101-.3/7.5 IN SANTA BARBARA COUNTY IN AND NEAR AMERICA WEST LANDSCAPE INC CURTIS JOHNSON, R.E. $1,739,311 08/31/09 0% 
05-462504 
ACNH-Q101-(143)E

CARPINTERIA AT VARIOUS LOCATIONS 

RESTORE HIGHWAY PLANTING 

15086 LA PALMA DRIVE 22 N. MILPAS ST., STE 

H 

$1,505,955 
$4,915 

09/15/09 
11/15/13 

0% 

HA25 

--() 

SWPPP 

CHINO CA 91710 

(909)393-6300 
(805)748-5218

SANTA BARBARA CA 93103 PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 05 
Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

05-SB-101-10.8/12.8 IN SANTA BARBARA COUNTY IN SANTA 
05-447814 BARBARA FROM 0.3 MILE WEST OF OLIVE 

MILL ROAD OVERCROSSING TO MILPAS 

STREET UNDERCROSSING 

PLANTING AND IRRIGATION 
SWPPP 

05-SB-101-10.8/12.8 IN SANTA BARBARA COUNTY IN SANTA 
05-447804 BARBARA FROM 0.4 KM WEST OF OLIVE 

MILL ROAD OVERCROSSING TO THE MILPAS 

STREET UNDERCROSSING 

RECONSTRUCT TWO INTERCHANGES 
HB4C SWPPP 

05-SB-101-12.7/20.9 IN SANTA BARBARA COUNTY IN AND NEAR 
05-0S6104 SANTA BARBARA FROM MILPAS STREET 
ACHN-Q101-(174)E 

UNDERCROSSING TO MARIA YGNACIO CREEK 
--() 

BRIDGE 

PLACE HOT MIX ASPHALT 
WPCP 

05-SB-101-19.6/25.3 IN SANTA BARBARA COUNTY IN AND NEAR 
05-0G7704 GOLETA AT VARIOUS LOCATIONS FROM 0.8 
ACNH-Q101-(130)E 

KM EAST OF TURNPIKE ROAD OC TO 0.8 KM 
--()

WEST OF GLEN ANNIE 

HIGHWAY PLANTING AND IRRIGATION 
HA25 SWPPP 

05-SB-101-26.5/27.1 IN SANTA BARBARA COUNTY IN THE CITY 
05-0M14U4 OF GOLETA AT THE HOLLISTER AVENUE 
NHBR-Q101-(156)E 

OVERCROSSING 
Q1-01 1-(6EB)R 

REPLACE EXISTING BRIDGES 
6205- 019-() 

HE11 SWPPP 

HE11 

05-SB-101-82.1/84.3 IN SANTA BARBARA COUNTY NEAR SANTA 
05-0Q6504 MARIA FROM CLARK AVENUE OVERCROSSING 
ACHS-Q101-(163)E 

TO SOUTH SANTA MARIA UNDERCROSSING 
G Q1-01 1-(3E) 

CONSTRUCT MEDIAN BARRIER 
--() 

HB1 SWPPP 

Contractor 

CLEAN CUT LANDSCAPE
 

8406 N ARMSTRONG
 

CLOVIS CA 93619
 

(559)322-2041
 

SECURITY PAVING COMPANY, INC.
 

P O BOX 1489 SUN VALLEY CA
 

91353 LIC. 116307
 

(818)767-8418
 

GEORGE REED INC
 

P O BOX 4760
 

MODESTO CA 95352
 

(209)523-0734
 

VALLEYCREST LANDSCAPE
 

DEVELOPMENT INC
 

10855 BUSINESS CENTER DR STE
 

CYPRESS CA 90630
 

(714)546-7975
 

SHASTA CONSTRUCTORS INC
 

PO BOX 491539
 

REDDING CA 96049
 

(530)365-3930
 

GRANITE CONSTRUCTION COMPANY
 

585 WEST BEACH STREET
 

WATSONVILLE CA 95076
 

(831)724-1011
 

Resident
 
Engineer
 

KAUSI AMUTH
 

22 NORTH MILPAS
 

STREET SUITE F
 

SANTA BARBARA CA 93103
 

(805)610-8215
 

ALAN HAAG- MICHAEL
 

MORTENSEN
 

(805)441-0187
 

JOHNSON, CURTIS
 

22 N. MILPAS ST., STE
 

G
 

SANTA BARBARA CA 93103
 

DAVID BALLENTINE, R.E.
 

35 S. LA PATERA LANE,
 

STE E
 

GOLETA CA 93117
 

(805)748-1087
 

BEECH, BARRY
 

2053 PREISKER LANE,
 

SUITE E
 

SANTA MARIA CA 93454
 

(805)347-1965


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$1,103,512

 $0

 $0


 $50,035,310

 $40,376,833


 $718,863


 $5,688,192

 $1,886,415

 $1,229,654


 $2,594,930

 $2,507,019


 $4,276


 $7,179,912

 $4,576,807

 $638,420


 $1,368,104
 
$1,410,906
 

$10,082
 

06/16/10
 
07/15/10
 

04/02/08
 
04/28/08
 
02/15/12
 

05/25/10
 
06/15/10
 
05/28/11
 

09/21/07
 
10/11/07
 
05/27/11
 

%Time
% Work 

Message 

0%


 0%


 77%


 81%


 81%


 33%


 0%


 0%


PLANT EST
 

SATIS
 

12/22/09 55%

01/19/10
 

64%

05/31/11
 

03/15/10 0%
 
04/08/10
 

0%

08/31/11
 

PLANT EST
 

SATIS
 



 

 

 

 

 

  

  

  

State of California Department of Transportation Page 50 

Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 05 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-154-8.1/32.1 

HB1 

05-0S4104 
ACHS-P154-(020)E 

P P1-54 0-(0E)

--() 

WPCP 

IN SANTA BARBARA COUNTY IN AND NEAR 

SANTA BARBARA FROM 0.2 MI EAST OF 

JUNCTION ROUTE 246 WEST TO 0.1 MI MI 

WEST OF ROUTE 154/101 S 

PLACE CENTERLINE RUMBLE STRIP 

CALPORTLAND CONSTRUCTION 

SANTA MARIA CA 93456 

(805)345-3581 

P O BOX 1280 

BALLENTINE, DAVID 

(805)692-6862 

35 S LA PATERA LANE 

STE E 

GOLETA, CA 93117 

$563,196
 $342,233
 $339,503

08/10/10 
08/30/10 
02/10/11 

20%

 61%

05-SB-154-22.9/23.1 

HB1 

05-0P9104 
ARRA-P154-(018)E 

P1-54 0-(8E)

--() 

WPCP 

IN SANTA BARBARA COUNTY ABOUT 9.0 

MILES WEST OF SANTA BARBARA AT COLD 

SPRING CANYON BRIDGE 

CONSTRUCT BRIDGE BARRIER 

BUGLER CONSTRUCTION 

PLEASANTON CA 94588 

(925)416-0700 

CURTIS JOHNSON, R.E. 

(805)884-9459 

4847 HOPYARD ROAD STE 4 NO 39 22 N. MILPAS ST., 

SUITE E 

SANTA BARBARA CA 93103 

$720,496
 $186,825

 $0

03/24/10 
04/15/10 
12/31/10 

47%

 26%

SUSPENDED 

05-SB-154-23.3/32.3 

HM 

05-0S2204 
SARR-P154-(019)E 

P1-54 0-(9E) 

--() 

WPCP 

IN SANTA BARBARA COUNTY IN AND NEAR 

SANTA BARBARA FROM COLD SPRING CANYON 

BRIDGE TO 0.1 MILE EAST OF LA COLINA 

UNDERCROSSING 

HOT MIX ASPHALT OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

ALAN HAAG-GOLETA 

OFFICE 

(805)692-6759 

$1,577,875
 $1,592,291

 $0

05/05/10 
05/18/10 
03/31/11 

83%

 97%

05-SB-166-6.9/6.9 

HB1 

05-0Q4204 
ACHS-P166-(028)E 

PGP1-66 0-(8E) 

--() 

WPCP 

IN SANTA BARBARA COUNTY IN SANTA 

MARIA AT RUSSELL AVENUE 

INSTALL TRAFFIC SIGNALS 

LEE WILSON ELECTRIC COMPANY 

INC 

ARROYO GRANDE CA 93421 

(805)489-4216 

P O BOX 250 

BEECH, BARRY 

(805)347-1965 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA CA 93454 

$230,288
 $160,170
 $23,283

03/10/10 
03/26/10 
01/05/11 

54%

 67%

05-SB-166-25.5/31.7 
05-0S4404 

IN SANTA BARBARA COUNTY FROM ALISO 

CREEK BRIDGE TO 1 MILE EAST OF CUYAMA 

RIVER BRIDGE 

AUTOBAHN CONSTRUCTION INC. 

P.O. BOX 11238 SNTA ANA, CA 

92711-1238 

STIMSON, PATRICK 

2053 PREISKER LANE, 

SUITE E 

$157,729
 $0
 $0

10/20/10 
11/17/10 

0%

 0%

CONSTRUCT CENTERLINE RUMBLE STRIPS SANTA MARIA, CA 93454 

HB1 WPCP 
(805)348-3533 

(714)769-7025 

05-SB-246-9.6/21 

HB1 

05-0S4004 
ACHS-P246-(015)E 

P P2-46 0-(5E) 

--() 

WPCP 

IN SANTA BARBARA COUNTY IN AND NEAR 

LOMPOC FROM EAST JUNCTION ROUTE 1 TO 

0.8 MILE EAST OF DRUM CANYON ROAD 

PLACE HOT MIX ASPHALT OVERLAY 

R BURKE CORPORATION 

SAN LUIS OBISPO CA 93406 

(805)543-8568 

P O BOX 957 

LEW,MIKE 

(805)348-3105

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA CA 93454 

$648,771 
$692,139 
$150,357 

06/30/10 
07/22/10 
12/13/10 

75% 

92% 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 51 

Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SBT-156-3.0/18.4 IN SAN BENITO COUNTY IN AND NEAR SAN GRANITE CONSTRUCTION ABDALLA NAAS $501,300 07/01/10 0%
05-0S3904 
ACHS-P156-(117)E 

P1-56 1-(7E) 

--() 

JUAN BAUTISTA FROM THE ALAMEDA TO SAN 

BENITO/SANTA CLARA COUNTY LINE 

PLACE CENTERLINE RUMBLE STRIP 
WATSONVILLE, CA 95076 

580 W. BEACH STREET 

(831)663-8902 

3075 EXECUTIVE DRIVE 

PRUNEDALE, CA 93907 

$0
 $0

07/22/10 
10/26/10 

0%

HB1 WPCP 

05-SCR-1-15.3/17.1 IN SANTA CRUZ CO IN SANTA CRUZ ON RTE WATKIN & BORTOLUSSI INC BERTHA ROMAN $682,591 02/11/10 0%
05-129114 1 FROM LA FONDA AVE OC TO RTE 1/17 

SEPARATION AND ON RTE 17 FROM ROUTE 

1/17 SEPARATION TO PA 
SAN RAFAEL CA 94901 

77 LARKSPUR ST 

(831)427-4706 

140 DUBOIS ST SUITE E 

SANTA CRUZ CA 95060 

$592,451
 $100,770

03/04/10 
10/29/13 

0%

PLANT EST 

HE11 SWPPP 
HIGHWAY PLANTING SATIS 

05-SCR-1-/8.3 IN SANTA CRUZ COUNTY NEAR LEE WILSON ELECTRICAL CO. BERTHA ROMAN $326,041 04/21/10 96%
05-0N2504 WATSONVILLE AT VARIOUS LOCATIONS 

CONSTRUCT TRANSP. MANAGEMENT SYSTEM 
ARROYO GRANDE CA 93421-0250 

PO BOX 250 140 DUBOIS ST SUITE 

"E" 

$276,306
 $186,024

05/11/10 
11/24/10 

85%

SANTA CRUZ CA 95060 

HB4N WPCP 
(831)427-4706 

05-SCR-9-1.8/1.8 IN SANTA CRUZ COUNTY NEAR SANTA CRUZ GORDON N BALL BERTHA ROMAN $548,284 04/20/10 100%
05-0P6504 
ER-43J2-(004)E 

--()

0.2 MILE SOUTH OF RINCON CREEK BRIDGE 

CONSTRUCT RETAINING WALL 
ALAMO CA 94507 

333 CAMILLE AVE 140 DUBOIS STREET 

SUITE "E" 

SANTA CRUZ CA 95060 

$464,917
 $0

05/04/10 
11/17/10 

100%

COMPLETED 
11/18/10 

HA23 WPCP 
(831)427-4706 

05-SCR-9-6.1/8.2 IN SANTA CRUZ COUNTY AT FELTON AND VALLEY SLURRY SEAL COMPANY PATRICK DUSSELL $407,927 04/13/10 77%
05-0S1604 BEN LOMOND FROM RUSSELL AVENUE TO 0.1 

MILE NORTH OF GLEN ARBOR ROAD 

MICROSURFACING 
WEST SACRAMENTO CA 95798 

P.O.BOX 981330 140 DUBOIS ST SUITE 

"E" 

SANTA CRUZ CA 95060 

$383,257
 $383,257

05/18/10 
12/02/10 

91%

WPCP 
(831)427-4706 

05-SCR-17-6.0/12.6 IN SANTA CRUZ CO IN AND NEAR SCOTTS KLM CONSTRUCTION INC. PATRICK DUSSELL $5,535,603 11/25/09 37% 

HB1 

05-0L70U4 
HSST-P017-(103)E

 P0-17 1-(3E) 

--() 

SWPPP 

VALLEY AT VARIOUS LOCATIONS FROM 

SANTAS VILLAGE ROAD TO THE SANTA 

CLARA COUNTY LINE 

UPGRADE GUARDRAIL / CRASH CUSHIONS 

PUYAPPUP WA 98375 

15406 MERIDIAN E SUITE 200 

(831)427-4706

140 DUBOISE ST SUITE 

"E 

SANTA CRUZ CA 95060 

$1,717,420 
$0 

12/22/09 
02/17/11 

31% 



 

 

 

 

 

 

 

 

 

  

  

  

  

State of California Department of Transportation Page 52 

Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 05 

05-SCR-17-7.0/7.3 

Fed Aid 

HB1 

Pgm Code 

05-0P8104 

Contract 

ACHS-P017-(102)E 

P P0-17 1-(2E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SANTA CRUZ COUNTY NEAR SCOTTS 

VALLEY FROM 0.1 MILE SOUTH OF WEST 

VINEHILL ROAD TO 0.1 MI SOUTH OF 

VINEHILL ROAD 

Description 

CONSTRUCT SOLDIER PILE WALL 

Type Of Work 

HSR INC. 

Contractor 

SANTA CLARA CA 95054 

530 ALDO AVE. 

PATRICK DUSSELL 

Resident 
Engineer 

(831)427-4706 

$1,554,425

Bid + CCOs

 $1,489,243

Comp To date

 $0

This Month 

03/20/09 

Awarded 

05/14/09 

Approved 

04/09/10 

Est Comp
Accepted 

51%

%Time

 93%

% Work 
Message 

05-SLO-1-9.5/10 

HB1 

05-0L2204 
ACHS-P001-(549)E 

P P0-01 5-(9E) 

--() 

WPCP 

IN SAN LUIS OBISPO COUNTY NEAR OCEANO 

FROM 0.5 MILE NORTH OF HALCYON ROAD 

TO 0.3 MILE SOUTH OF LOS BERROS CREEK 

BRIDGE 

DRAINAGE IMPROVEMENTS 

ARTHURS CONTRACTING INC 

ATASCADERO CA 93423 

(805)461-0140 

P O BOX 2650 

LEW, MIKE 

(805)348-3105 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA CA 93454 

$274,983
 $87,280
 $81,882

08/24/10 
09/09/10 
12/22/10 

65%

 32%

05-SLO-41-20.7/20.8 

HB1 

05-0P7504 
ACHS-S041-(116)E 

P S0-41 1-(6E) 

--() 

SWPPP 

IN SAN LUIS OBISPO COUNTY NEAR 

ATASCADERO AT 0.2 MILE EAST OF 

HOMESTEAD ROAD 

REALIGN ROADWAY 

SOUZA CONSTRUCTION INC 

SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

LANG, TIM 

(805)226-7450 

3230 RIVERSIDE AVE., 

SUITE #130 

PASO ROBLES CA 93446 

$655,033
 $628,274
 $74,129

06/17/10 
07/01/10 
11/16/11 

17%

 95%

05-SLO-41-41.2/43.8 
05-0S1804 

IN SAN LUIS OBISPO COUNTY AT SHANDON 

FROM WEST CENTRE STREET TO WEST 

JUNCTION ROUTE 46 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

CRUCO CONSTRUCTION GROUP 

FRESNO CA 93706 

2443 FOUNDRY PARK AVENUE 

MUTUTWA, PETER 

3230 RIVERSIDE AVE, # 

130 

PASO ROBLES CA 93446 

$507,772
 $467,002

 $0

04/08/10 
05/04/10 
11/04/10 

57%

 93%

WPCP 
(805)226-9217 

05-SLO-46-29.9/31.1 
05-0S6204 
ACNH-P046-(044)E 

--() 

IN SAN LUIS OBISPO COUNTY IN PASO 

ROBLES 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

CALPORTLAND CONSTRUCTION 

SANTA MARIA CA 93456 

P O BOX 1280 

BRIAN FULLER 

3230 RIVERSIDE 

AVENUE, SUITE 130 

PASO ROBLES CA 93446 

$803,619
 $613,189

 $0

06/23/10 
07/08/10 
11/15/10 

53%

 71%

WPCP 
(805)550-1404 

05-SLO-46-32.2/37.2 

HE13 

05-330714 
HPLU-6205-(010)H 

1620-5 01-(L ) 

05 0-12-() 

SWPPP 

IN SAN LUIS OBISPO COUNTY IN AND NEAR 

PASO ROBLES FROM AIRPORT ROAD TO 

GENESEO ROAD 

CONVERT 2-LANE HWY TO 4 LANES 

PAPACH CONSTRUCTION COMPANY 

PISMO BEACH CA 93448 

P O BOX 2210 

RAMON HOPKINS 

(805)226-9217

3230 RIVERSIDE 

AVENUE, SUITE 130 

PASO ROBLES CA 93446 

$30,998,071 
$28,355,437 

$761,238 

01/10/08 
02/08/08 
01/21/11 

0% 

0% 

PLANT EST 

SATIS 

HE13 
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 05 
Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

05-SLO-46-36.6/41.2 IN SAN LUIS OBISPO COUNTY IN AND NEAR 
05-330724 PASO ROBLES FROM 0.5 MILE WEST OF 
ACST-P046-(043)E 

GENESEO ROAD TO 0.6 MILE EAST OF 
P0-46 0-(3EH)P

ALMOND DRIVE 
6205- 015-() 

WIDEN HIGHWAY TO FOUR LANES 
HE13 SWPPP 

HE13 

05-SLO-46-49.5/0 IN SAN LUIS OBISPO CO NEAR SHANDON AT 
05-0F7104 THE SHANDON SAFETY ROADSIDE REST AREA 
SARR-P046-(042)E 

REHABILITATE ROADSIDE REST AREA 
P0-46 0-(2E) 

--() 

HA26 SWPPP 

05-SLO-101-7.6/16.5 IN SAN LUIS OBISPO COUNTY IN AND NEAR 
05-0N0604 ARROYO GRANDE AND PISMO BEACH FROM 
ACNH-Q101-(177)E 

LOS BERROS UNDERCROSSING TO PISMO 
--() 

CREEK BRIDGE 

PLACE HOT MIX ASPHALT 
HA22 WPCP 

05-SLO-101-13.2/18.3 IN SAN LUIS OBISPO COUNTY NEAR PISMO 
05-485624 BEACH AT VARIOUS LOCATIONS FROM 0.2 

KM N OF ROUTE 227 TO 0.2 KM S OF 

ROUTE 101/1 SEPARATION 

CONSTRUCT RETAINING WALLS 
HB4N SWPPP 

HB4N 

05-SLO-101-24.0/32.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR 
05-0H1904 SAN LUIS OBISPO FROM 0.5 KM SOUTH OF 
ACNH-Q101-(142)E 

SANTA FE UC TO 2.3 KM NORTH OF BUENA 
--()

VISTA OVERCROSSING 

REHABILITATE ROADWAY 
HA22 SWPPP 

05-SLO-101-35.7/46.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR 
05-0G0304 ATASCADERO FROM CUESTA GRADE OVERHEAD 
SARR-Q101-(159)N

 Q1-01 1-(9N) 
TO 0.2 MI SOUTH OF 101/41 SEPARATION 

HIGHWAY REHABILITATION 
--() 

HA22 SWPPP 

Contractor 

PAPICH CONSTRUCTION COMPANY
 

INC
 

P O BOX 2210
 

PISMO BEACH CA 93448
 

(805)473-3016
 

SPECIALTY CONSTRUCTION INC
 

645 CLARION COURT
 

SAN LUIS OBISPO CA 93401
 

(805)543-1706
 

CALPORTLAND CONSTRUCTION
 

P O BOX 1280
 

SANTA MARIA CA 93456
 

(805)345-3581
 

R G W CONSTRUCTION INC
 

P O BOX 2910
 

LIVERMORE CA 94551
 

(925)606-2400
 

CALPORTLAND CONSTRUCTION
 

PAPICH CONSTRUCTION COMPANY
 

INC
 

P O BOX 2210
 

PISMO BEACH CA 93448
 

(805)473-3016
 

Awarded 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

HOPKINS, RAMON L. $46,614,552 10/25/10 0%

3230 RIVERSIDE $0
 $0

11/05/10 
0%

AVENUE, SUITE 130 

PASO ROBLES CA 93446 

(805)226-9983 

RICHARDS, TIM $3,017,502 07/29/09 89%

4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

$2,920,028
 $150,220

08/12/09 
01/06/12 

96%

(805)542-4765 

BEECH, BARRY $6,772,770 10/12/10 0%

2053 PREISKER LANE, $0
 $0

10/26/10 
0%

SUITE E 

SANTA MARIA CA 93454 

(805)347-1965 

LEW, MIKE $6,282,740 10/01/08 0%
 $6,281,094

 $34,018
10/15/08 
07/12/11 

0%

(805)348-3105 PLANT EST 

SATIS 

DANIEL MILLER $17,042,364 09/03/08 0%
 $16,905,518

 $5,427
09/15/08 
12/24/10 

0%

(805)549-3560 PLANT EST 

SATIS 

SILVA, RICK $26,661,519 12/31/09 33% 

3230 RIVERSIDE AVE., 

SUITE 130 

$7,322,005 
$1,358,587 

01/19/10 
01/31/12 

27% 

PASO ROBLES CA 93446 

(805)226-8279



 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 54 

Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 05 
Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

05-SLO-101-45.2/45.7 IN SAN LUIS OBISPO COUNTY IN GRANITE CONSTRUCTION COMPANY SILVA, RICK 
05-402804 ATASCADERO AT VARIOUS LOCATIONS P. O. BOX 790 3230 RIVERSIDE AVENUE 

INTERCHANGE IMPROVEMENTS #130 
TEMPLETION CA 93465 

PASO ROBLES CA 93446 

HE11 SWPPP 
(805)226-8279 

05-SLO-101-46.1/50.8 IN SAN LUIS OBISPO COUNTY IN PAPICH CONSTRUCTION COMPANY 
05-0N0504 ATASCADERO AND TEMPLETON INC 
ACNH-Q101-(176)E 

PLACE HOT MIX ASPHALT P O BOX 2210 
NHQ1-01 1-(6 )E 

--() PISMO BEACH CA 93448 

HA22 WPCP (805)473-3016 

05-SLO-2501-/0 IN SAN LUIS OBISPO COUNTY AT THE SOLEX ELECTRONICS, INC. CHING 
05-0AA064 DEPARTMENT OF TRANSPORTATION SHOP 5 19481 HARBORGATE WAY CHUANG,STRUCTURES REP. 

AT 66 MADONNA ROAD 22 N. MILPAS ST. STE. 
INSTALL PHOTOVOLTAIC PANELS 

TORRANCE, CA 90501 
F 

SANTA BARBARA, CA. 93035 

(818)415-5060

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

$16,651,546 09/10/07 99%
 $16,641,938

 $42,297
09/24/07 
12/06/10 

97%

 $3,777,778 10/12/10 0%
 $0
 $0

10/26/10 
0%

 $231,501 03/22/10 100% 
$0 
$0 

04/22/10 
09/01/10 

0% 

Totals: Authorized Final Amt: $330,602,696 Completed to Date: $176,176,956 Work This Month: $9,603,787
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-0-/0 IN FRESNO COUNTY IN FRESNO AT THE PAVE-TECH INC. WOLFE, CATHERINE $427,163 03/22/10 100%
06-0AA024 DISTRICT 6 OFFICE BUILDING AT 1352 

WEST OLIVE STREET 
3240 N. MILLBROOK 

AVENUE 

$417,941
 $0

04/13/10 
09/23/10 

98%

INSTALL PHOTOVOLTAIC PANELS 
(760)729-7592 

(559)999-5733 

FRESNO CA 93726 

06-FRE-5-1.4/0 IN FRESNO CO NEAR KETTLEMAN CITY AT SANTA MARGARITA CONST CORP ABOUZEDAN, RAAID $3,400,483 08/18/09 100%
06-0A9804 
ACHS-0055-(137)E 

THE COALINGA AVENAL SAFETY ROADSIDE 

REST AREA 

PO BOX 357 $3,429,804
 $4,332

08/28/09 
01/26/11 

99%

G 00-55 1-(7E)

--() 
CONSTRUCT NEW ROADSIDE REST AREA 

TEMPLETON CA 93465 
(559)243-3598 

HA26 SWPPP 

06-FRE-41-25.3/26.5 IN FRESNO COUNTY IN FRESNO AT GRANITE CONSTRUCTION HADDADIN, HAIDAR $2,122,982 07/31/09 0%

HB4N 

06-432104 
SARR-P041-(110)E 

P0-41 1-(0E) 

--() 

SWPPP 

MCKINLEY AVENUE UNDERCROSSING AND 

FROM PRINCETON AVENUE UNDERCROSSING 

TO 0.1 MI NORTH OF SHIELDS AVE 

WIDEN RAMPS 

FRESNO CA 93706 

2716 GRANITE COURT 

(559)243-3599 

3240 N. MILLBROOK 

AVENUE 

FRESNO CA 93726 

$1,275,629
 $122,323

08/12/09 
06/06/11 

0%

PLANT EST 

SATIS 

06-FRE-41-27.6/29.8 IN FRESNO COUNTY IN FRESNO AT VARIOUS GRANITE CONSTRUCTION COMPANY MARK MENGONI $5,133,598 04/20/10 73%
06-0E9704 
NH-P041-(111)E 

--() 

LOCATIONS FROM ASHLAN AVENUE 

OVERCROSING TO 0.2 MILE NORTH OF 

BULLARD AVENUE OC 
WATSONVILLE CA 

P O BOX 50085 

95077-5085 
(559)243-3543 

3240 N. MILLBROOK 

FRESNO CA 93726-5866 

$3,115,552
 $673,030

05/12/10 
01/14/11 

61%

INSTALL RAMP METERS 
HB4N SWPPP 

06-FRE-41-29.8/30.4 IN FRESNO COUNTY FROM 0.3 MI NORTH OF VIKING CO. MARK MENGONI $3,383,640 03/30/10 43%
06-447704 
NH-P041-(114)E 

--()

BULLARD AVENUE OVERCROSSING TO 

HERNDON AVENUE UNDERCROSSING 

WIDEN OFF RAMP 
RANCHO CARDOVA CA 

P O BOX 

95741 
(559)243-3543 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$1,530,510
 $205,702

04/21/10 
12/30/10 

45%

HB4N SWPPP 

06-FRE-41-30.7/31.7 IN FRESNO COUNTY FROM 0.3 MILE NORTH ELITE LANDSCAPING VONG, ALAN $611,138 05/24/10 8% 
06-0A4904 
SARR-P041-(115)E 

P0-41 1-(5E) 

--() 

OF HERNDON AVENUE UNDERCROSSING TO 

FRIANT ROAD UNDERCROSSING 

PLANTING AND IRRIGATION 
CLOVIS CA 93612 

2972 LARKIN 

(559)243-3856

3240 N MILLBROOK 

FRESNO CA 93726 

$473,680 
$327,802 

06/25/10 
11/21/10 

77% 

SWPPP 
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-99-1.0/7.4 IN FRESNO CO IN AND NEAR KINGSBURG WATKIN & BORTOLUSSSI INC VONG, ALAN $503,855 12/23/09 19%
06-350714 AND SELMA FROM ROUTE 99/201 

SEPARATION TO NORTH OF FLORAL AVENUE 

UNDERCROSSING 
SAN RAFAEL CA 94901 

77 LARKSPUR STREET 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$313,453
 $18,484

01/19/10 
10/25/13 

63%

PERFORM HIGHWAY PLANTING 
HE13 SWPPP 

06-FRE-99-10.7/15.9 IN FRESNO COUNTY IN AND NEAR FOWLER WATKINS AND BORTOLUSSI, INC. ABOUZEDAN, RAAID $764,163 08/27/07 0%
06-420314 FROM 0.7 KM SOUTH OF MERCED STREET 

UNDERCROSSING TO 0.5 KM NORTH OF 

CLOVIS AVENUE UNDERCROSSIN 
SAN RAFAEL CA 94903 

77 LARKSPUR STREET 3240 N. MILLBROOK 

AVENUE 

FRESNO CA 93726 

$716,950
 $11,256

10/03/07 
06/02/11 

0%

PLANT EST 

HA22 SWPPP 
PLANTING AND IRRIGATION (559)243-3598 SATIS 

06-FRE-99-17.3/18 IN FRESNO COUNTY IN FRESNO FROM GRANITE CONSTRUCTION COMPANY WOLFE, CATHERINE $1,826,803 07/06/10 45%
06-0J1604 
ACNH-P099-(532)E 

--()

NORTH AVENUE OVERCROSSING TO 0.5 MILE 

SOUTH OF JENSEN AVENUE UNDERCROSSING 

STORM WATER IMPROVEMENT 
WATSONVILLE CA 

P O BOX 50085 

95077 

3240 N. MILLBROOK 

AVENUE 

FRESNO CA 93726 

$65,299
 $28,222

07/27/10 
01/04/11 

4%

SUSPENDED 

SWPPP 
(559)999-5733 

06-FRE-99-26.7/30.6 IN FRESNO COUNTY IN FRESNO FROM 0.2 DESILVA GATES CONSTRUCTION ABOUZEDAN, RAAID $15,127,341 08/10/10 6%
06-442614 MILE NORTH OF ASHLAN AVENUE 

OVERCROSSING TO 0.1 MILE NORTH OF 

PO BOX 909 $293,749
 $293,749

09/01/10 
12/08/11 

2%

GRANTLAND AVENUE UNDERCROSSING 
DUBLIN CA 94568 

(559)243-3598 
WIDEN FREEWAY AND BRIDGES 

HE13 SWPPP 

06-FRE-145-34.1/35.2 IN FRESNO COUNTY IN KERMAN FROM W. JAXON BAKER HADDADIN, HAIDAR $1,379,340 10/12/10 10%

HA22 

06-397904 
ACST-P145-(030)E 

P1-45 0-(0E) 

--() 

WPCP 

CALIFORNIA AVENUE TO ROUTE 180 

PAVE ROADWAY 
REDDING, CA 96099-4248 

P.O. BOX 994248 

(559)243-3599 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$795,804
 $795,804

10/26/10 
01/28/11 

58%

06-FRE-168-16.5/L29.7 IN FRESNO COUNTY NEAR PRATHER AT INSITUFORM TECHNOLOGIES INC. WOLFE, CATHERINE $531,432 05/13/10 100% 
06-0K9904 VARIOUS LOCATIONS FROM 0.4 MILE EAST 

OF MENDOCINO AVENUE TO 2.5 MILES 

EAST OF PRATHER POND ROAD 
CHESTERFIELD, MO. 63006 

P.O. BOX 1026 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$392,664 
$285,816 

06/01/10 
11/29/10 

82% 

OVER RUN 

WPCP 
RELINE CULVERTS (559)999-5733
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-168-36.0/0 IN FRESNO COUNTY ABOUT 11 MILES EAST DREAMBUILDER RAAID ABOUZEDAN $213,181 03/30/10 29%
06-0C0904 OF PRATHER AT MAYNARD MUNGER VISTA 

POINT 

UPGRADE VISTA POINT 
PLACENTIA CA 92870 

1361 E GARTEN DRIVE 

(559)243-3865 

3240 MILLBROOK ST 

FRESNO CA 93726 

$192,063
 $0

05/11/10 
10/14/10 

92%

HB34 WPCP 

06-FRE-168-58.6/65.8 IN FRESNO COUNTY ON ROUTE 168 NEAR C C MYERS INC. MARK MENGONI $1,365,604 03/08/10 95%
06-0F29U4 
ACST-P168-(052)E 

P1-68 0-(2E) 

--() 

HUNTINGTON LAKE AT VARIOUS LOCATIONS 

REPLACE METAL BEAM GUARD RAIL 
RANCHO CORDOVA, CA 

2948 

P.O. BOX 2948 
9574­

(559)243-3543 

3240 N. MILLBROOK 

FRESNO CA 93726-5866 

$1,289,759
 $228,364

03/25/10 
09/29/10 

93%

HA21 WPCP 

06-FRE-180-31.3/0 IN FRESNO COUNTY NEAR MENDOTA AT FOUR DAYLEN, INC ALLRED, LARRY $96,384 12/19/02 100%
06-478904 MILE SLOUGH BRIDGE 

MITIGATION PLANTING AND IRRIGATION 
FRESNO CA 93704 

1039 E. SANTA ANA 505 N STREET 

FRESNO CA 93723 

$94,611
 $0

12/27/02 
03/16/06 

100%

(559)445-5004 OVER RUN 

HA22 WPCP 

06-FRE-180-60.3/64 IN FRESNO COUNTY IN AND NEAR FRESNO WATKIN & BORTOLUSSI INC./ SAMIMI, MOHAMMAD $3,878,435 11/22/06 0%
06-342444 FROM ROUTE 168 TO CLOVIS AVENUE 

HIGHWAY PLANTING AND IRRIGATION 

FORSTER & KROEGER LANDSCAPE 

INC., A JOINT VENTURE 
3240 N. MILLBROOK 

FRESNO CA 93726 

$3,616,968
 $29,760

12/19/06 
04/08/11 

0%

77 LARKSPUR STREET (559)243-3814 PLANT EST 

HE14 SWPPP SAN RAFAEL CA 94901 
SATIS 

06-FRE-180-60.4/63 IN FRESNO COUNTY IN FRESNO FROM BUSH ENGINEERING, INC. HADDADIN, HAIDAR $1,161,493 03/03/10 100%

HB1 

06-0J8904 
ACHS-P180-(054)E

G P1-80 0-(4E) 

--() 

SWPPP 

MAPLE AVENUE UNDERCROSSING TO CLOVIS 

AVENUE OVERCROSSING 

CONSTRUCT MEDIAN BARRIER 
HANFORD CA 93232 

P O BOX 1323 

(559)243-3599 

3240 N. MILLBROOK 

AVENUE 

FRESNO CA 93726 

$1,096,090
 $0

03/24/10 
10/27/10 

100%

COMPLETED 
10/29/10 

06-FRE-180-63.3/66.5 IN FRESNO COUNTY IN AND NEAR FRESNO SECURITY PAVING COMPANY, INC. OSCAR SHERRILL $50,036,167 12/20/07 100% 
06-342434 FROM 0.2 KM EAST OF CLOVIS AVENUE 

OVERCROSSING TO 1.3 KM EAST OF 

TEMPERANCE AVENUE 
SUN VALLEY CA 

P O BOX 1489 

91353-1489 
(559)243-3812

3240 N. MILLBROOK 

FRESNO CA 93726-5866 

$48,533,688 
$0 

01/08/08 
11/05/10 

100% 

OVER RUN 
11/09/10 

CONSTRUCT FREEWAY AND BRIDGES 
HE14 SWPPP 
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-180-66.1/72.3 IN FRESNO COUNTY EAST OF THE CITY OF TEICHERT CONSTRUCTION OSCAR SHERRILL $27,604,475 09/10/09 56%
06-342514 
ARRA-P180-(053)E 

P1-80 0-(3E) 

--() 

FRESNO FROM 0.8 KILOMETER EAST OF 

TEMPERANCE AVE TO QUALITY AVE 

CONSTRUCT 4 LANES CONCRETE PAVEMENT 
FOWLER CA 93625-0520 

P O BOX 520 

(559)243-3812 

3240 N. MILLBROOK 

FRESNO CA 93726-5866 

$17,409,092
 $2,297,398

09/21/09 
05/02/11 

62%

HE14 SWPPP 

06-FRE-180-81.7/82.1 IN FRESNO COUNTY NEAR MINKLER FROM SOUZA CONSTRUCTION MARK MENGONI $1,761,703 10/11/10 4%
06-472304 
ACNH-P180-(055)E 

BHP1-80 0-(5EN)H 

P180- 055-() 

0.6 MILE EAST OF ALTA AVENUE TO 

CRAWFORD AVENUE 

REPLACE BRIDGE 
SAN LUIS OBISPO, CA 

P.O. BOX 3810 

93403 
(559)243-3543 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$318,490
 $318,490

10/26/10 
08/05/11 

18%

HA21 SWPPP 

06-FRE-5505-/0 IN FRESNO COUNTY IN FRESNO AT THE SOLEX ELECTRONICS INC. WOLFE, CATHERINE $180,723 03/22/10 100%
06-0AA014 FRESNO EQUIPMENT BUILDING 11 AT 

NORTH WEST AVENUE 

1385 3240 N. MILLBROOK 

AVENUE 

$172,615
 $23,748

04/22/10 
11/29/10 

96%

INSTALL PHOTOVOLTAIC PANELS 
(310)856-3698 

(559)999-5733 

FRESNO CA 93726 OVER RUN 

06-KER-5-.8/0 IN KERN COUNTY NEAR LEBEC AT THE J T S CONSTRUCTION $4,454,366 10/11/10 0%
06-0A9904 
ACHS-005 -(183)2 

TEJON SAFETY ROADSIDE REST AREA 

RESTORE SAFETY ROADSIDE REST AREA 

P O BOX 14765 $0
 $0

10/27/10 
0%

IMG-005 -(183)2 BAKERSFIELD CA 93385 

--() (661)835-9270 

HA26 SWPPP 

06-KER-5-11.7/0 IN KERN COUNTY AT LEBEC AT GRAPEVINE BOWE CONTRACTORS INC. HISHAM ALNATOUR $1,318,855 10/11/10 3%
06-0H8604 
ACIM-0005-(184)2

--() 

COMMERCIAL VEHICLE ENFORCEMENT 

FACILITY 

CONSTRUCT TRUCK INSPECTION FACILITY 
LANCASTER, CA 93535 

42424 NORTH 4TH STREET EAST 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$107,866
 $107,866

10/26/10 
11/16/11 

8%

HA42 WPCP 

06-KER-5-73.0/87 IN KERN AND KINGS COUNTIES ABOUT 6 VALLEY SLURRY SEAL OSCAR SHERRILL $2,735,381 06/25/10 10% 
06-0J4904 MILES SOUTH OF KETTLEMAN CITY FROM 

ROUTE 46/5 SEPARATION TO 2.9 MILES 

NORTH OF WATERLOO AVENUE 
WEST SACRAMENTO, CA 

P.O. BOX 981330 

95798 
(559)243-3812

3240 N. MILLBROOK 

FRESNO, CA 93726 

$116,968 
$116,968 

07/15/10 
01/26/11 

4% 

RUBBERIZED SLURRY SEAL AND FOG SEAL 
HM WPCP 
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-14-59.9/64.6 IN KERN COUNTY NEAR BRADYS FROM 0.7 GRANITE CONSTRUCTION SAM DHALIWAL $3,755,215 06/21/10 100%
06-0L0804 MILE SOUTH OF NORTH JUNCTION ROUTE 

178 TO INYO COUNTY LINE 

PLACE RUBBERIZED HOT MIX ASPHALT 
BAKERSFIELD,CA 93388 

P.O. BOX 5127 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$3,429,889
 $0

07/12/10 
11/09/10 

100%

COMPLETED 
11/10/10 

HM1 WPCP 

06-KER-33-63.0/68.8 IN KERN COUNTY NEAR DEVILS DEN ON W JAXON BAKER INC. SAM DHALIWAL $1,681,198 05/25/10 56%
06-0L1504 ROUTE 33 AND NEAR MCKITTRICK ON ON 

ROUTE 58 

PLACE RUBBERIZED HOT MIX ASPHALT ON 
REDDING, CA 96099 

P.O. BOX 994248 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$162,564
 $162,564

06/14/10 
12/21/10 

10%

HM1 WPCP 

06-KER-43-25.1/38.8 IN KERN COUNTY NEAR WASCO FROM ROUTE INTERNATIONAL SURFACING OSCAR SHERRILL $1,231,936 06/03/09 100%
06-0K6804 46 TO TULARE COUNTY LINE 

POLYMER MODIFIED SEAL COAT 
MODESTO, CA 95352 

P.O. BOX 4770 

(559)243-3556 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$595,498
 $585,740

06/24/09 
11/21/10 

47%

OVER RUN 

HM1 WPCP 

06-KER-46-19.3/27.5 IN KERN CO NEAR LOST HILS ON ROUTE 46 GRIFFITH COMPANY AMARJIT DHALIWAL $24,390,498 09/01/09 61%
06-442534 
HPLU-6206-(016)E 

--() 

FROM 1.9 KM WEST OF ROUTE 33 TO 

BROWNS MATERIAL ROAD AND ON RTE 33 

AND VARIOUS LOCATIONS 
BAKERSFIELD CA 93308 

1128 CARRIER PARKWAY AVENUE 

(661)720-0972 

805 S. LEXINGTON ST. 

DELANO CA 93215 

$14,207,879
 $2,090,116

09/17/09 
05/23/11 

58%

WIDEN ROUTE 46 AND REALIGN ROUTE 33 
HE13 SWPPP 

HE13 

06-KER-46-43.0/49 IN KERN COUNTY AT VARIOUS LOCATIONS SECURITY PAVING COMPANY INC PETER MULLALY $1,346,267 12/21/09 97%
06-0L1104 PLACE RUBBERIZED HOT MIX ASPHALT 

SUN VALLEY CA 913531489 

P O BOX 1489 805 S. LEXINGTON ST. 

DELANO CA 93215 

$1,272,448
 $0

01/19/10 
08/31/10 

92%

(818)767-8418 
(661)720-0971 

HM1 WPCP 

06-KER-46-/7.3 IN KERN COUNTY NEAR LOST HILLS FROM GRANITE CONSTRUCTION COMPANY PETER MULLALY $22,284,633 05/19/10 30% 
06-353414 
HPLU-6206-(009)E 

--() 

KERN COUNTY LINE TO 0.1 KM 

KECKS ROAD 

WIDEN HIGHWAY 

WEST OF 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(661)720-0971

805 S. LEXINGTON ST. 

DELANO CA 93215 

$8,355,206 
$3,098,830 

06/02/10 
10/31/11 

37% 

HE13 SWPPP 

HE13 
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-58-114.6/0 IN KERN COUNTY NEAR MOJAVE ON ROUTE PACIFIC PARKS LANDSCAPING INC SAM DHALIWAL $1,091,099 10/06/09 100%
06-0E3704 
ACNH-X029-(106)E 

--() 

14 AT 0.9 MILE SOUTH OF SR 58/14 

SEPARATION AND ON ROUTE 58 AT 1.5 

MILES WEST OF SR 58/ BUSINE 

INSTALL EROSION CONTROL AND FENCING 

ROCKLIN CA 95765 

(916)652-1780 

3650 CINCINNATI AVENUE 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD CA 93308 

$988,081
 $0

11/09/09 
11/17/10 

100%

COMPLETED 
11/18/10 

HB34 SWPPP 

06-KER-58-125.2/0 IN KERN COUNTY ABOUT 16 MILES WEST OF MILLER EQUIPMENT COMPANY INC SAM DHALIWAL $124,881 09/16/10 100%
06-328504 BORON AT THE MOJAVE EAST MATERIALS 

SITE NUMBER 252 

MATERIAL SITE RECLAMATION 
LANCASTER, CA 93539 

P.O BOX 2956 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$124,881
 $0

10/06/10 
10/28/10 

100%

COMPLETED 
10/29/10 

HB34 WPCP 

06-KER-65-6.1/25.2 IN KERN AND TULARE COUNTIES FROM 0.6 W JAXON BAKER INC SHELLEY MAGGARD $4,299,976 06/22/10 0%
06-0L7404 MILE SOUTH OF MERCED AVENUE TO AVENUE 

95 

HOT MIX ASPHALT SURFACING 
REDDING CA 960994248 

PO BOX 994248 

(559)651-8319 

8530 W. ROOSEVELT AVE 

VISALIA CA 93291 

$0
 $0

07/14/10 
0%

HM WPCP 

06-KER-99-24.7/27.1 IN KERN COUNTY IN BAKERSFIELD FROM A C C U CONSTRUCTION INC PETER MULLALY $2,823,833 08/04/06 0%

HA25 

06-451604 
ACNH-P099-(479)E 

--()

SWPPP 

BAKERSFIELD YARD OVERHEAD TO 

AVENUE UNDERCROSSING 

PLANTING AND IRRIGATION 

GILMORE 

SANTA ANA CA 92705 

(714)641-4730 
(661)720-0971 

1526 BROOKHOLLOW DR. SUITE 76 805 S. LEXINGTON ST. 

DELANO CA 93215 

$2,750,552
 $0

08/22/06 
03/25/10 

0%

PLANT EST 

SATIS 

06-KER-99-28.2/29 IN KERN COUNTY IN AND NEAR ODYSSEY LANDSCAPING PETER MULLALY $310,761 11/06/08 56%
06-0A7204 
ACST-P099-(516)E 

P0-99 5-(6E) 

--() 

BAKERSFIELD FROM 0.3 MILE NORTH OF 

OLIVE DRIVE OVERCROSSING TO 0.5 MILE 

NORTH OF ROBERTS LANE UC 

HIGHWAY PLANTING AND IRRIGATION 

LODI CA 95242 

5400 W HWY 12 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO CA 93215 

$295,884
 $961

11/19/08 
05/09/12 

94%

SWPPP 

06-KER-155-26.5/52.9 IN KERN COUNTY NEAR GLENNVILLE FROM NORTHWEST PAVING MARTINEZ, BLAS $1,070,455 05/13/10 0% 
06-0L1404 DELANO WOODY ROAD TO RANCHERIA ROAD 

PLACE MODIFIED BINDER SEAL COAT 

8115 SECLUDED VALLEY DRIVE $0 
$0 

07/09/10 
0% 

REDDING CA 96001 
(559)657-8321

HM1 WPCP 
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

06District 

06-KER-166-9.0/24.6 

Fed Aid 

HA22 

Pgm Code 

06-322104 

Contract 

ACST-P166-(027)E 

P1-66 0-(7E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN KERN COUNTY NEAR MARICOPA FROM 5.6 

KM WEST OF SAN EMIGDIO CREEK BRIDGE 

TO ROUTE 166/99 SEPARATION 

Description 

ASPHALT CONCRETE OVERLAY 

Type Of Work 

GRIFFITH COMPANY 

Contractor 

BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

HISHAM ALNATOUR 

Resident 
Engineer 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD CA 93308 

$16,589,458

Bid + CCOs

 $16,282,090

Comp To date

 $0

This Month 

09/30/08 

Awarded 

10/08/08 

Approved 

11/26/10 

Est Comp

 100%

%Time

 96%

% Work 

OVER RUN 

MessageAccepted 

06-KER-178-100.1/101.6 
06-0K4704 

IN KERN COUNTY IN RIDGECREST FROM 

NORMA STREET TO WEST DRUMMOND AVENUE 

INSTALL SIGNAL AND LIGHTING 

TENNYSON ELECTRIC INC 

LIVERMORE,CA 94550 

7275 NATIONAL DRIVE SUITE A2 

SAM DHALIWAL 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$287,574
 $31,155
 $25,731

06/21/10 
07/16/10 
12/17/10 

62%

 11%

HB4N WPCP 

06-KER-184-7.8/0 

HB1 

06-475204 
ACHS-P184-(013)E 

PGP1-84 0-(3E) 

--() 

WPCP 

IN KERN COUNTY IN BAKERSFIELD AT 0.1 

MILE SOUTH OF ROUTE 58/184 SEPARATION 

INSTALL TRAFFIC SIGNALS 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

$372,176
 $0
 $0

08/24/10 
09/13/10 

0%

 0%

06-KER-184-8.4/8.8 

HB1 

06-426304 
ACHS-P184-(012)E 

PGP1-84 0-(2E)

--() 

SWPPP 

IN KERN CO NEAR BAKERSFIELD AT ROUTE 

58/184 SEPARTATION AND FROM 0.3 KM 

SOUTH TO 0.3 KM NORTH OF MILLS DRIVE 

BRECKENRIDGE ROAD 

CHANNELIZATION AND SIGNALIZATION 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

PETER MULLALY 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO CA 93215 

$837,426
 $812,213

 $0

04/03/09 
04/20/09 
01/31/11 

0%

 0%

PLANT EST 

SATIS 

06-KER-204-4.6/5.1 

HA21 

06-430104 
SARR-S204-(004)E

 S2-04 0-(4E) 

--() 

WPCP 

IN KERN COUNTY IN BAKERSFIELD FROM M 

STREET TO F STREET 

REPLACE STEEL BRIDGE 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

1128 CARRIER PARKWAY AVENUE 

SAM DHALIWAL 

(661)391-4742

1824 NORRIS ROAD 

BAKERSFIELD CA 93308 

$12,017,951
 $8,686,042
 $252,448

06/09/09 
07/01/09 
08/10/11 

84%

 72%

06-KER-5701-/0 
06-0AA004 

IN KERN COUNTY IN BAKERSFIELD AT THE 

BAKERSFIELD SUBSHOP AT 1200 OLIVE 

DRIVE 

INSTALL PHOTOVOLTAIC PANELS 

SOLEX ENERGIES 

TORRANCE CA 90501 

19481 HARBORGATE WAY 

EDUARDO REYES 

1824 NORRIS ROAD 

BAKERSFIELD CA 93308 

$211,632 
$205,855 

$6,238 

03/22/10 
04/22/10 
01/04/10 

99% 

97% 
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 06 

06-KER-5722-/0 

Fed Aid 
Pgm Code 

06-483404 

Contract 
Location 

Storm Water 
Plan 

IN KERN COUNTY NEAR TAFT AT THE 

MAINTENANCE STATION 

Description 

CONSTRUCT EQUIPMENT SHOP 

Type Of Work 

TAFT J.T.S CONSTRUCTION 

Contractor 

BAKERSFIELD, CA 93384 

P.O. BOX 41765 

SAM DHALIWAL 

Resident 
Engineer 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$3,347,673

Bid + CCOs

 $563,782

Comp To date

 $255,182

This Month 

06/02/10 

Awarded 

06/22/10 

Approved 

11/25/11 

Est Comp
Accepted 

24%

%Time

 17%

% Work 
Message 

HA12 SWPPP 

06-KIN-198-9.2/14.7 

HA22 

06-490004 
ACNH-P198-(052)E 

--() 

WPCP 

IN KINGS COUNTY IN AND NEAR LEMOORE 

FROM 0.3 MILE EAST OF ROUTE 41/198 

SEPARATION TO 14TH AVENUE 

UNDERCROSSING 

RUBBERIZED ASPHALT CONCRETE OVERLAY 

FLATIRON WEST INC 

BENICIA CA 94510 

MICHAEL WEBER 

(559)651-8333 

8530 W ROOSEVELT AVE 

VISALIA CA 93291 

$1,878,322
 $1,706,794

 $41,953

03/23/10 
04/20/10 
11/22/10 

97%

 90%

06-KIN-198-19.0/T21.7 

HB1 

06-0H7404 
ACHS-P198-(053)E 

G P1-98 0-(3E) 

--() 

SWPPP 

IN KINGS COUNTY IN AND NEAR HANFORD 

FROM EAST OF 10TH AVENUE OVERCROSSING 

TO 0.7 MILE EAST OF ROUTE 43/198 

SEPARATION 

CONSTRUCT CONCRETE MEDIAN BARRIER 

BUSH ENGINEERING INC 

HANFORD CA 93230 

518 N. REDINGTON STREET 

SHELLEY MAGGARD 

(559)651-8319 

8530 W. ROOSEVELT AVE 

VISALIA CA 93291 

$1,563,061
 $1,319,831

 $0

05/04/10 
06/14/10 
11/08/10 

100%

 100%

COMPLETED 
11/10/10 

06-KIN-198-21.5/28.3 
06-3568U4 
HPLU-6206-(015)E 

--()

NEAR HANFORD FROM 0.8 KM E OF RTE 43 

TO 0.6 KM W OF RTE 99 NEAR VISALIA 

CONVERT A 2 LANE TO A 4 LANE HWY 

FLATIRON WEST INC. 

BENICIA CA 94510 

2100 GOODYEAR ROAD 

MICHAEL WEBER 

8530 W. ROOSEVELT 

AVENUE 

VISALIA CA 93291 

$45,840,947
 $22,614,006
 $3,640,483

09/01/09 
09/22/09 
03/07/12 

36%

 49%

HE14 SWPPP 
(559)651-8314 

HE14 

06-MAD-41-23.2/23.6 

HB1 

06-0E1004 
ACHS-P041-(107)E 

P0-41 1-(7E) 

--() 

SWPPP 

IN MADERA COUNTY NEAR COARSEGOLD FROM 

0.2 MILE SOUTH TO 0.2 MILE NORTH OF 

ROAD 416 

WIDENING ROADWAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

HADDADIN, HAIDAR 

(559)243-3599 

3240 N. MILLBROOK 

AVENUE 

FRESNO CA 93726 

$1,411,794
 $1,404,832

 $0

11/25/08 
12/16/08 
12/17/10 

80%

 96%

06-MAD-145-8.8/9.1 

HB4 

06-407214 
HPLU-6206-(013)E 

--() 

SWPPP 

IN MADERA COUNTY IN MADERA ON ROUTE 

99 AND ON ROUTE 145 

WIDEN BRIDGE 

FLATIRON WEST INC 

BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR ROAD 

DEALBA, FERNANDO 

(559)243-3881

3240 N. MILLBROOK 

AVENUE 

FRESNO CA 93726 

$4,538,145 
$4,391,806 
$202,129 

05/01/09 
05/20/09 
12/07/10 

0% 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-TUL-99-3.1/0 IN TULARE COUNTY NEAR EARLIMART FROM GRIFFITH COMPANY SHELLEY MAGGARD $4,617,948 06/24/10 21%
06-471904 
ACNH-P099-(533)E 

BRP0-99 5-(3EN)H 

P099- 533-() 

0.2 MILE SOUTH TO 0.2 MILE 

AVENUE 24 UNDERCROSSING 

BRIDGE REHABILITATION 

NORTH OF 

BREA CA 92821 

3050 E. BIRCH STREET 

(559)651-8319 

8530 W. ROOSEVELT AVE 

VISALIA CA 93291 

$2,157,299
 $392,923

07/13/10 
02/14/12 

47%

HA21 SWPPP 

06-TUL-99-5.6/7.3 IN TULARE COUNTY IN AND NEAR WATKINS & BORTOLUSSI INC PETER MULLALY $1,823,117 10/05/07 0%
06-431704 EARLIMART AND IN TIPTON 

HIGHWAY PLANTING AND IRRIGATION 
SAN RAFAEL CA 94901-4886 

77 LARKSPUR ST. 805 S. LEXINGTON ST. 

DELANO CA 93215 

$1,706,310
 $10,920

10/22/07 
08/30/11 

0%

(661)720-0971 PLANT EST 

HA25 SWPPP 
SATIS 

06-TUL-137-15.4/0 IN TULARE COUNTY IN TULARE AT SOUTH J DREAMBUILDER BLAS MARTINEZ $400,291 03/18/10 100%
06-0A5704 STREET 

UPGRADE TRAFFIC SIGNAL 
PLACENTA CA 92870 

1361 E GARTEN DRIVE 8530 WEST ROOSEVELT 

AVE 

$460,651
 $0

04/19/10 
10/22/10 
10/27/10 

100%

VISALIA CA 93291 COMPLETED 

HB1 WPCP 
(559)651-8321 

06-TUL-198-8.7/9 IN TULARE COUNTY IN VISALIA AT ROUTE LEE'S PAVING INC 1212 N. BLAS MARTINEZ $276,414 06/16/10 84% 
06-0J9404 63/198 SEPARATION 

CONSTRUCT CONCRETE CURB 

PLAZA DRIVE VISALIA, CA 932918530 W. ROOSEVELT AVE 

VISALIA, CA 93291 

$181,862 
$81,164 

07/21/10 
11/20/10 

66% 

(559)651-8321

HA22 WPCP (559)651-1337 

Totals: Authorized Final Amt: $290,443,384 Completed to Date: $180,476,655 Work This Month: $16,736,493
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Statement of Ongoing Contracts as of 11/20/10
12/03/10
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-1.9/4.1 IN LOS ANGELES COUNTY IN LONG BEACH LINCOLN PACIFIC BUILDERS, INC ALONZO, BERNARD $328,453 03/10/10 45%
07-4T1904 AND LAKEWOOD ON ROUTE 1 AT 7TH STREET 

AND REDONDO AVENUE AND ON ROUTE 19 AT 

ASHWORTH STREET 
BALDWIN PARK CA 91706 

4501 LITTLEJOHN STREET 

(562)926-2537 

14620 CARMENITA RD 

NORWALK, CA 90650 

$69,831
 $12,170

05/03/10 
01/07/11 

21%

UPGRADE TRAFFIC SIGNALS 
HB4N WPCP 

07-LA-1-10.4/10.4 IN LOS ANGELES COUNTY IN LOS ANGELES TRAFFIC DEVELOPMENT SERVICES, ALONZO, BERNARD $218,086 03/24/10 100%
07-4T1604 AT BROAD AVENUE INTERSECTION 

IMPROVE INTERSECTION 

INC. 

4215 TIERRA REJADA ROAD, #184 
14620 CARMENITA ROAD 

NORWALK CA 90650 

$227,259
 $0

04/13/10 
10/27/10 
10/29/10 

100%

MOORPARK CA 93021 
(562)926-2537 COMPLETED 

HB4N WPCP 

07-LA-1-34.5/35.6 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL TRAN, KELVIN $566,798 08/28/09 72%

HA42 

07-226524 
SARR-X037-(146)E

 X0-37 1-(6E) 

--() 

WPCP 

LOCATIONS 

INSTALL VERTICAL CLEARANCE 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614-5706 
(562)401-3333 

1792 KAISER AVENUE 
11229 S. WOODRUFF 

AVE. 

DOWNEY CA 90241 

$550,505
 $0

09/15/09 
10/30/10 

96%

07-LA-1-35.2/62.9 PCH, FROM PM 35.2 IN THE CITY OF DB GENERAL ENGINEERING AND CASTILLO, ELOY $3,485,000 02/16/10 100%
07-2X7904 MALIBU NORTH THROUGH THE CITY OF 

MALIBU TO PM 62.9 AT THE LA/VENTURA 

SITE DEVELOPMENT, INC. 

2158 SCENICPARK STREET 
12975 W. CULVER BLVD. 

LOS ANGELES CA 90066 

$1,779,697
 $296,881

02/16/10 
07/30/11 

51%

COUNTY LINE. DIR'S ORDER EME 

REMOVE ALL STORM DEBRIS AND FIX 
THOUSAND OAKS CA 91362 

(310)821-7459 OVER RUN 

20.10 201 
DRAINAGE 

07-LA-1-38.1/38.1 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE CONSTRUCTION SAYKALI, ZARIF $117,928 04/19/10 100%
07-1P8804 AT TEMESCAL CANYON CREEK 

REPAIR BOX CULVERT 
IRVING CA 92614 

1792 KAISER AVE. 12975 CULVER BLVD. 

LOS ANGELES CA 90066 

$122,822
 $0

05/04/10 
09/22/10 
11/18/10 

100%

(310)345-6274 COMPLETED 

HM3 WPCP 

07-LA-1-38.7/56.8 IN LOS ANGELES COUNTY IN LOS ANGELES TRAFFIC DEVELOPMENT SERVICES, SAYKALI, ZARIF $464,069 03/25/10 42% 
07-4T0604 AND MALIBU AT VARIOUS LOCATIONS FROM 

BEL AIR BAY CLUB DRIVE TO TRANCAS 

CANYON DRIVE 
MOORPARK CA 93021 

(310)345-6274

4215 TIERRA REJADA RD,STE 184 12975 CULVER BLVD 

LOS ANGELES CA 90066 

$456,697 
$0 

04/19/10 
12/20/10 

99% 

INSTALL SURFACE MOUNTED CHANNELIZER 
HB4N WPCP 
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-52.9/53 IN LOS ANGELES COUNTY IN MALIBU AT PETERSON CHASE GENERAL AMERI, REZA $221,192 10/20/10 0%
07-4S2504 0.1 MILE NORTH OF PARADISE COVE 

REPLACE CORRUGATED STEEL PIPES 

ROAD ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
12875 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$0
 $0

11/02/10 
0%

IRVINE CA 92614 
(310)812-1847 

HA23 WPCP (949)252-0441 

07-LA-2-15.0/22.8 IN LOS ANGELES CO IN LOS ANGELES ALL AMERICAN ASPHALT SHALVIRI, ALI $1,010,231 04/17/09 100%
07-3Y3404 GLENDALE AND LA CANADA FLINTRIDGE 

FROM ROUTE 2/5 SEPARATION TO 

FOOTHILL BOULEVARD 
CORONA CA 92878 

P O BOX 2229 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$1,074,137
 $0

05/04/09 
07/02/10 

100%

COLD PLAN AC PAVEMENT 
HM1B WPCP 

07-LA-2-26.5/64.1 LA-2, ANGELES CREST HWY WITHIN BALTAZAR CONSTRUCTION, INC. RESLER, CEASAR $6,485,000 09/04/09 100%
07-2X6804 ANGELES NATFOREST AT N EDGE OF THE 

CITY OF LA CANADA 

REPAIR SHOULDER & DRAINAGE DAMAGED 
COVINA CA 91722 

236 EAST ARROW HWY. 

(818)209-6574 

2090 FERN LN 

GLENDALE CA 91208 

$6,443,542
 $0

09/08/09 
11/30/10 

99%

OVER RUN 
BY FIRE 

SHA04220. 

10 

07-LA-2-26.5/64.1 LA COUNTY LA-2 ANGELES CREST ALCORN FENCE COMPANY RESLER, CEASAR $2,485,000 09/04/09 68%
07-2X6704 HWY.WITHEN ANGELES NATIONAL FOREST 

DIR'S EMERGENCY FA 

RPAIR GUARDRAIL INSTALLATNS DAMGED 
SUN VALLEY CA 91352 

9901 GLENOAKS BLVD. 

(818)209-6574 

2090 FERN LN. 

GLENDALE CA 91208 

$2,465,051
 $0

09/08/09 
04/30/10 

99%

BY FIRE 
20.10.201 

.13 

07-LA-2-26.5/54.5 ANGELES CREST HWY 2-BUILD SOLDIER BURNS-PACIFIC CONSTRUCTION INCRESLER, CAESAR $8,985,000 06/09/10 73%
07-2X8704 PILE RETAINING WALLS @PM 27.12 & 

35.42 POST STATION FIRE DAMAGES FROM 

STORMS DIR'S EMERGENCY F.A 
THOUSAND OAKS CA 91360 

505 THOUSAND OAKS BLVD. 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$8,476,591
 $2,129,753

06/10/10 
02/28/11 

94%

BUILD RETAINING WALLS 
201/ 130 

07-LA-2-26.5/54.5 LA-2 ANGELES CREST HWY, IN ANGELES BURNS PACIFIC CONST. INC. RESSLER, CAESAR $7,485,000 02/03/10 100% 
07-2X7204 NATL. FOREST. FROM PM 26.5 TO PM54.5 

AT 6000 FT ELEVATION CHAIN/SNOW 

CONTROL GATESDIR'S ORDER E 
THOUSAND OAKS CA 

505 THOUSAND OAKS BLVD. 

(818)637-2506

2090 FERN LANE 

GLENDALE CA 91208 

$6,524,154 
$0 

02/03/10 
11/30/10 

87% 

OVER RUN 
CLEAR, PROTECT & REPAIR DRAINAGE 

20.10 
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-2-49.7/0 THE CHILAO MAINTENANCE STATION, PAVE-TECH, INC. MCKENZIE, DARRELL $3,485,000 09/14/09 100%
07-2X6904 ADJACENT TO LA-2 AT PM 49.7, LA CREST 

HWY, AT PM 49.7 IN ANGELES NATL. 

FOREST AT 5500 ELEV.DIR'S O 
CARLSBAD CA 92008 

735 LAGUNA DRIVE 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$3,499,767
 $0

09/15/09 
07/30/10 

100%

OVER RUN 
REPAIR ALL DIRECT FIRE DAMAGE TO 

STATION 

07-LA-5-1.2/16.6 IN LOS ANGELES COUNTY FROM SANTA FE TRAFFIC SOLUTIONS, INC. TAWFIK, GAMAL $481,830 10/08/09 38%

HA42 

07-226534 
SARR-X037-(147)E 

X0-37 1-(7E) 

--() 

WPCP 

SPRINGS TO LOS ANGELES FROM VELLEY 

VIEW AVENUE TO SOTO STREET AND 

VARIOUS LOCATIONS 

INSTALL VERTICAL CLEARANCE 

REDDING CA 96002 

8490 HARTMEYER LANE 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY CA 90241 

$55,160
 $0

10/20/09 
03/01/11 

11%

07-LA-5-6.8/18.4 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS IZAPANAH, M. $3,887,307 06/05/08 86%

HA42 

07-235904 
ACNH-X037-(142)E 

IMX0-37 1-(2E) 

--() 

SWPPP 

LOCATIONS 

CONSTRUCT LITTER REMOVAL DEVICES 
FONTANA CA 92335-3019 

8555 BANANA AVENUE 

(626)572-6732 

3212 ROSEMEAD BLVD. 

SUITE 100 

EL MONTE CA 91731 

$3,858,422
 $4,400

07/02/08 
04/04/11 

99%

07-LA-5-9.9/9.9 IN LOS ANGELES COUNTY IN CITY OF O DONNELL CONSTRUCTION INC TRAN, KELVIN $1,307,317 09/28/09 100%

HA42 

07-258914 
ACNH-X037-(143)E 

--()

SWPPP 

COMMERCE, LYNWOOD AND VERNON ON 

ROUTE 5 AND ON ROUTE 710 AT VARIOUS 

LOCATIONS 

INSTALL AUSTIN VAULT SAND FILTER 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BOULEVARD 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY CA 90241 

$1,264,129
 $136,387

10/08/09 
11/29/10 

97%

07-LA-5-13.6/18.5 IN LOS ANGELES CO IN LOS ANGELES AND BELAIRE-WEST LANDSCAPE INC PATEL, PRAVIN $649,456 01/04/10 35%
07-246404 
ACST-0053-(028)E

 00-53 0-(8E) 

--() 

CITY OF COMMERCE FROM ROUTE 5/710 

SEPARATION TO ROUTE 5/10 SEPARATION 

PERFORM HIGHWAY PLANTING 
91770 

POBOX 6270 BUENA PARK CA 

(626)572-6702 

902 SANGABRIEL BLVD. 

ROSEMEAD CA 91770 

$8,413
 $0

02/23/10 
04/23/14 

2%

TEA1 WPCP 

07-LA-5-15.3/17.2 IN LOS ANGELES COUNTY AT VARIOUS HIGHLAND CONSTRUCTION INC GALLARDO, SAM $519,348 10/12/10 5% 
07-279404 LOCATIONS 

INSTALL SAFETY CABLE RAILINGS 
ORANGE CA 92868 

133 N PIXLEY STREET 18730 S WILMINGTON 

AVE, STE 103 

$36,875 
$36,875 

10/26/10 
06/02/11 

7% 

HA28 WPCP 

(714)538-5156 
RANCHO DOMINGUEZ, CA 

90220 

(310)609-0264
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Statement of Ongoing Contracts as of 11/20/10
12/03/10
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-16.9/16.9 IN LOS ANGELES COUNTY IN LOS ANGELES O'DONNELL CONSTRUCTION, INC PATEL, PRAVIN $1,613,372 02/10/10 100%
07-248904 
ACIM- 005-(030)E 

--() 

AT THE ROUTE 10/5/101 SEPARATION 

CLEAN AND PAINT STRUCTURAL STEEL 
SAN DIMAS CA 91773 

559 W. COVINA BLVD. 

(626)572-6702 

902 SAN GABRIEL BLVD. 

ROSEMEAD CA 91770 

$1,684,585
 $0

03/04/10 
12/31/10 

98%

OVER RUN 

HA21 WPCP 

07-LA-5-16.9/28.7 IN LOS ANGELES COUNTY IN LOS F C I CONSTRUCTORS INC RESLER, CAESAR $46,302,950 10/24/05 99%
07-193104 
ACIM-005 -(064)E 

--()

ANGELES, GLENDALE AND BURBANK AT 

VARIOUS LOCATIONS 

REHABILITATE PAVEMENT 
VISTA CA 92081-8831 

2585 BUSINESS PARK DRIVE 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$43,935,479
 $163,683

11/05/05 
11/30/10 

97%

HA22 WPCP 

07-LA-5-24.3/24.3 IN LOS ANGELES CO IN LOS ANGELES AT PETERSON CHASE GENERAL YUE, WARREN $171,603 02/23/10 75%
07-3P1604 LOS FELIZ BOULEVARD ON RAMP 

INSTALL CHANGEABLE MESSAGE SIGN 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 
1041 W. BADILLO SUITE 

112 

$116,988
 $116,988

03/10/10 
01/04/11 

68%

IRVINE CA 92614-5706 
COVINA, CA 91722 

WPCP 
(626)339-1601 

07-LA-5-29.4/56.3 IN LOS ANGELES COUNTY AT VARIOUS PAVE TECH, INC. MOHSENZADEH, ALI $874,515 04/20/10 51%
07-4L4904 LOCATIONS FROM MAGNOLIA BOULEVARD 

OVERCROSSING TO CASTAIC CREEK 

UNDERCROSSING 
RIALTO CA 92376 

924 W. RIALTO AVE 13171 TELFAIR AVE., 

#101 

SYLMAR CA 91342 

$349,483
 $0

05/11/10 
04/20/11 

31%

SUSPENDED 

HM3 WPCP 
TREAT BRIDGE DECKS (213)792-8867 

07-LA-5-31.6/36 IN LOS ANGELES COUNTY IN BURBANK 0.3 SECURITY PAVING COMPANY INC CAO, RODOLFO $52,682,731 10/14/10 0%
07-1218V4 
SARR-005 -(029)N 

00-5 30-(9NC)M

6207- 056-() 

KM SOUTH OF COHASSET STREET 

UNDERCROSSING TO 0.1 KM NORTH OF 

SHELDON STREET OVERCROSSING 

CONSTRUCT HOV LANES 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(951)538-8922 

5200 W IMPERIAL HWY 

LOS ANGELES, CA 90045 

$1,000
 $1,000

10/26/10 
05/15/13 

0%

HB5 SWPPP 

07-LA-5-36.0/39.4 IN LOS ANGELES COUNTY IN LOS ANGELE S FLATIRON WEST, INC. EID, EMILE $110,198,789 05/06/10 8% 
07-1219U4 
SARR-0053-(033)N 

00-53 0-(3NC)M 

6207- 054-() 

ON ROUTE 5 FR 0.1KM NORTH OF SHELDON 

STREET OVERCROSSING AND VARIOUS 

LOCATIONS 

CONSTRUCT HOV LANES 

PACOIMA, CA 91331 

9215 CRANFORD AVE 

(818)788-3303

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$12,228,350 
$7,512,292 

05/24/10 
07/15/15 

11% 

HB5 SWPPP 
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-39.4/43.9 

HA22 

07-252714 
SARR-0053-(014)E 

00-53 0-(4E) 

--() 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM ROUTE 118/5 SEPARATION TO 0.1 

MILE NORTH OF SAN FERNANDO ROAD 

OVERHEAD 

REPLACE CONCRETE PAVEMENT 

SECURITY PAVING COMPANY, INC. 

SUN VALLEY CA 91353-1489 

EID, EMILE 

(818)788-3303 

P O BOX 1489 5160 HASKELL AVENUE 

ENCINO CA 91436 

$8,355,271
 $4,845,738
 $358,724

09/28/09 
10/07/09 
09/13/11 

30%

 58%

07-LA-5-39.5/42.6 
07-235504 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM ROUTE 5/118 TO 0.2 KM SOUTH OF 

ROXFORD STREET UNDERCROSSING 

BALFOUR BEATTY 

INFRASTRUCTURE,INC. 

2333 COURAGE DRIVE, SUITE C 

AL-JAMAL, ABDUL 

13171 TELFAIR AVENUE, 

SUITE 102 

$15,290,020
 $14,936,623

 $573,829

05/14/09 
06/24/09 
11/30/10 

99%

 97%

HB5 SWPPP 

SOUNDWALLS CONSTRUCTION 
FAIRFIELD CA 94533 

(818)364-2760 

SYLMAR CA 91342 

07-LA-5-44.2/46 
07-168004 
CMLN-6207-(046)N 

--() 

IN LOS ANGELES COUNTY IN SANTA 

CLARITA ON ROUTE 5 AND ON ROUTE 14 

CONSTRUCT HOV LANES AND CONNECTORS 

MCM SECURITY PAVING JV 

BLOOMINGTON CA 92316 

P O BOX 867/19010 SLOVER AVE 

GURFINKEL, VLADIMIR Y. 

1317 TELFAIR AVENUE, 

SUITE 101 

SYLMAR CA 91342 

$124,504,326
 $83,511,922
 $1,593,917

03/27/08 
05/01/08 
12/04/12 

51%

 66%

HE13 SWPPP 
(818)364-2760 

07-LA-5-64.8/66.1 

HA23 

07-1X6504 
ACIM-4134-(004)E 

--()

SWPPP 

IN LOS ANGELES COUNTY AT TEMPLIN 

HIGHWAY UNDERCROSSING 

RESTORE ROADWAY ALIGNMENT 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

WIDJAJA, DANIEL 

(661)257-0273 

25061 W. AVE STANFORD 

#70 

VALENCIA CA 91355 

$9,359,351
 $4,021,175
 $490,925

08/28/09 
09/15/09 
05/11/13 

47%

 43%

07-LA-5-/0 
07-258604 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT VARIOUS LOCATIONS 

STABILIZE AND PAVE SLOPE AREAS 

RSB GROUP, INC. 

LAKE FOREST CA 92630 

(949)454-1999 

22622 LAMBERT STREET, #304 

KWAN, KIN 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$837,670
 $971,781
 $23,155

10/27/09 
11/18/09 
10/29/11 

98%

 99%

HA42 SWPPP 

07-LA-7-1.0/0 

HB4N 

07-256904 
ACST-00C -(315)E

 OO-C 3-(5E) 

--() 

WPCP 

IN LOS ANGELES AND VENTURA COUNTIES 

AT VARIOUS LOCATIONS 

UPGRADE CLOSED CIRCUIT TELEVISION 

CROSSTOWN ELECTRICAL & DATA, 

INC. 

IRWINDALE CA 91706 

5463 DIAZ ST 

YUE, WARREN 

(626)339-1601

1041 W. BADILLO, 

SUITE 112 

COVINA CA 91722 

$2,599,500 
$0 
$0 

06/15/10 
07/08/10 
11/21/10 

0% 

0% 
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Statement of Ongoing Contracts as of 11/20/10	
12/03/10 

District 07 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

07-LA-10-10.4/28.2 IN LOS ANGELES CO IN LOS ANGELES POWELL CONSTRUCTORS WANG, SIMON YEH-FU $602,956 02/25/10 100%

07-3Y3704 $602,693 03/16/10
ALHAMBRA MONTEREY PARK ROSEMEAD AND 8555 BANANA AVE
 902 SAN GABRIEL BLVD.	 94%


$26,925 12/20/10

EL MONTE AND VARIOUS LOCATIONS
 ROSEMEAD CA 91770
 

FONTANA CA 92335

TREAT BRIDGEDECK WITH METHACRYLATE (626)572-6701	 OVER RUN
 

HM3 WPCP
 

07-LA-10-18.3/31.3	 IN LOS ANGELES COUNTY AT VARIOUS ATKINSON CONTRACTORS L P CHOU, MICHAEL $134,904,322 10/06/08 60%


LOCATIONS 27422 PORTOLA PARKWAY STE 250 1041 W BADILLO, SUITE 63%

07-166814 $85,479,545 10/23/08
 
ER-ACIM-(010)7 $5,982,407 05/31/12


REHABILITATE ROADWAY AND RAMPS
 112
 
--()	 FOOTHILL RANCH CA 92610
 

COVINA CA 91722
 
(949)855-9755
 

(626)339-1601

HA22 SWPPP
 

07-LA-10-C 28.5/C28.5	 IN LOS ANGELES COUNTY IN EL MONTE AT RPI COATING, INC. WANG, SIMON YEH-FU $585,700 03/23/10 0%


RIO HONDO BUSWAY BRIDGE 10114 SHOEMAKER AVE
07-3Y3804	 $0 04/07/10
902 SAN GABRIEL BLVD	 0%

$0 06/24/11


CLEAN AND PAINT STRUCTURAL STEEL
 ROSEMEAD CA 91770
 
SANTA FE SPRINGS CA 90670
 

(626)572-6701
 

HM3 WPCP
 

07-LA-10-31.2/33.4	 IN LOS ANGELES COUNTY IN BALDWIN PARK FLATIRON WEST, INC. BOTROS, SHERIF $77,157,454 04/30/09 34%


FROM ROUTE 605/10 SEPARATION TO 0.2 1201 BALDWIN PARK BLVD. 1201 BALDWIN PARK 30%

07-117074 $23,127,436 05/18/09
 
HP21-6207-(048)C $1,814,858 11/26/13


KM WEST OF PUENTE AVENUE BALDWIN PARK, CA 91706

N620-7 04-() BALDWIN PARK CA 91706


UNDERCROSSING (310)924-5666

--()
 

CONSTRUCT HOV LANES
 
HB5 SWPPP
 

07-LA-14-54.6/60.7	 IN LOS ANGELES COUNTY IN AND NEAR O'DONNELL CONSTRUCTION, INC. HARTANTO, HINDRAWAN $826,258 05/13/10 0%


PALMDALE FROM VINCENT RAMP 559 W. COVINA BLVD.
07-3Y1404	 $617,919 06/01/10
45120 13TH STREET	 75%

$489,726 01/20/11


UNDERCROSSING TO TECHNOLOGY DRIVE
 WEST
 
SAN DIMAS, CA 91773


UNDERCROSSING	 LANCASTER, CA 93534
 
TREAT BRIDGE DECKS (818)262-7120


HM3 WPCP
 

07-LA-14-61.9/61.9	 IN LOS ANGELES COUNTY IN PALMDALE AT PETERSON CHASE VAZIRANI, MANSUKH $112,933 03/24/10 98%
 

SOUTHBOUND 10TH STREET OFF RAMP 1792 KAISER AVENUE
07-4Y4204	 $111,333 04/13/10
45120 13TH STREET	 99%

$100,383 12/29/10


INSTALL OVERHEAD SIGN STRUCTURE
 WEST
 
IRVINE CA 92614
 

LANCASTER CA 93534
 

(661)726-0148

HM4 WPCP
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-19-4.0/7.9 IN LOS ANGELES COUNTY FROM DELAMO ROY ALLAN SLURRY SEAL INC SAAD, HUSSEIN $716,305 11/04/09 100%
07-3Y3304 BOULEVARD TO ROSECRANS AVENUE 

MICROSURFACING EXISTING ROADWAY 
SANTA FE SPRINGS CA 90670 

11922 BLOOMFIELD AVENUE 11229 S. WOODRUFF 

AVE. 

$650,584
 $0

12/22/09 
06/30/11 

91%

HM1 WPCP 

(562)864-5363 
(562)401-3333 

DOWNEY CA 90241 

07-LA-22-1.1/1.4 IN LOS ANGELES COUNTY IN LONG BEACH TALCAL ENGINEERING, INC TRAN, KELVIN $296,638 04/19/10 0%
07-4T1504 FROM NORTH STUDEBAKER ROAD TO SAN 

GABRIEL RIVER BRIDGE 

HIGHWAY PLANTING AND IRRIGATION 
CANOGA PARK CA 91303 

7334 TOPANGA CANYON BLVD., 11229 S. WOODRUFF 

AVE. 

DOWNEY CA 91303 

$0
 $0

06/25/10 
03/30/13 

0%

HA25 SWPPP 
(562)401-3333 

07-LA-27-6.9/0 IN LOS ANGELES COUNTY AT GLENVIEW AT HIGHLAND CONSTRUCTION, INC. CASTILLO, ELOY $526,290 12/11/06 100%
07-4S3504 0.2 KM NORTH OF HAPPY TRAIL 

RESURFACE ASPHALT CONCRETE 
ORANGE CA 92868 

133 N. PIXLEY STREET 9100 S. SEPULVEDA 

BLVD., SUITE 200 

$519,048
 $0

01/03/07 
09/14/07 

100%

LOS ANGELES CA 90045 

HA42 WPCP 
(310)345-6275 

07-LA-27-11.0/15.9 IN LOS ANGELES COUNTY IN LOS ANGELES HIGH LIGHT ELECTRIC INC. CASTILLO, ELOY $345,576 06/16/09 53%
07-4T0204 FROM MULHOLLAND DRIVE TO SCHOENBORN 

STREET 

INSTALL TRAFFIC SIGNALS 
RIVERSIDE CA 

P O BOX 7339 

92513 

12975 WEST CULVER 

BLVD. 

LOS ANGELES CA 90066 

$153,894
 $20,385

07/09/09 
01/30/11 

44%

HB4N WPCP 
(310)345-6275 

07-LA-27-17.0/18.6 IN LOS ANGELES COUNTY IN LOS ANGELES SECURITY PAVING COMPANY, INC SAYKALI, ZARIF $578,000 03/24/10 100%
07-3Y8504 FROM NORDHOFF STREET TO DEVONSHIRE 

STREET 

PLACE RUBBERIZED HOT MIX ASPHALT 
SUN VALLEY CA 91352 

9050 NORRIS AVE 

(310)345-6274 

12975 CULVER BLVD. 

LOS ANGELES, CA 90066 

$469,100
 $0

04/15/10 
09/22/10 

100%

SUSPENDED 
11/08/10 

HM1 WPCP 

07-LA-39-17.0/28 LA-39, IN ANGELES NATL. FOREST, FROM BMC ENTERPRISES, INC. PUNJABI, RAJ $1,485,000 09/11/09 100% 
07-2X7004 PM17 AT THE NORTHERN EDGE OF THE CITY 

OF AZUSA TO PM 28.00 DIR'S ORDER 

EMERGENCY FA CONTRACT 
BALDWIN PARK CA 91706 

14510 JOANBRIDGE STREET 1041 W. BADILLO STE. 

112 

COVINA CA 91722 

$1,487,045 
$0 

09/12/09 
08/11/10 

100% 

SHA042 
REPAIR ROAD DAMAGE CAUSED BY MORRIS 

FIRE 
(626)339-1604



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 71 

Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-39-17.7/40 IN LOS ANGELES COUNTY NEAR AZUSA AT CHUMO CONSTRUCTION, INC. PUNJABI, RAJ $377,456 09/29/09 100%
07-1X3224 
ER-4135-(004)E 

--() 

1.7 MILES NORTH OF SAN GABRIEL RIVER 

BRIDGE AND AT 1.8 MILES NORTH OF SAN 

GABRIEL RIVER BRIDGE 
BALDWIN PARK CA 91706 

14425 JOANBRIDGE STREET 1041 W. BADILLO, 

SUITE 112 

COVINA CA 91722 

$360,252
 $0

10/20/09 
12/13/10 

94%

OVER RUN 

HA23 WPCP 
CONSTRUCT RETAINING WALL (626)339-1601 

07-LA-39-40.0/44.4 IN LOS ANGELES COUNTY NEAR AZUSA AT JOHN S. MEEK COMPANY, INC. PUNJABI, RAJ $3,184,502 10/05/09 98%
07-1X3214 
ER-4137-(004)E 

--() 

VARIOUS LOCATIONS FROM 5.5 MILES 

NORTH OF CRYSTAL LAKE ROAD TO 0.3 MI 

SOUTH OF ROUTE 2/39 SEPA 
GARDENA CA 90248 

14732 S. MAPLE AVENUE 1041 W. BADILLO 

STREET, SUITE 112 

COVINA CA 91722 

$1,751,141
 $252,880

10/29/09 
11/24/10 

59%

HA23 WPCP 
CONSTRUCT RETAINING WALL (626)339-1601 

07-LA-47-.9/2 IN LOS ANGELES COUNTY IN LOS ANGELES SAFWAY SEERVICES LP AKBARIAN, MASSOD $1,989,358 06/16/10 13%
07-4Y5004 AT VINCENT THOMAS BRIDGE 

RELOCATE PLATFORM SYSTEM 

601 WEST 140TH STREET $274,922
 $141,905

07/13/10 
11/15/12 

14%

GARDENA CA 90248 
(562)860-3085 

HM3 SWPPP 

07-LA-47-.9/.9 IN LOS ANGELES COUNTY IN LOS ANGELES ADAMS AND SMITH, INC. AKBARIAN, MASSOD $494,208 06/22/10 0%
07-3Y5504 AT VINCENT THOMAS BRIDGE 

REHABILITATE SAFETY CABLES 
LINDON, UT 64042 

1380 WEST CENTER ST. 17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$0
 $0

07/12/10 
12/12/10 

0%

HM3 SWPPP 
(562)860-3085 

07-LA-60-.1/.1 IN LOS ANGELES COUNTY IN LOS ANGELES POWELL CONSTRUCTORS, INC. AZIMA, HASSAN $239,223 05/28/10 83%
07-4Y3804 AT 0.1 MILE WEST OF ROUTE 60/10 

SEPARATION 

REPLACE OVERHEAD SIGN STRUCTURE 
ONTARIO CA 91762 

1355 BROOKS STREET, UNIT F 3212 ROSEMEAD 

BOULEVARD, SUITE 100 

EL MONTE CA 91731 

$57,685
 $56,335

06/22/10 
12/14/10 

24%

HM4 WPCP 
(626)572-6732 

07-LA-60-4.4/12.2 IN LOS ANGELES COUNTY IN MONTEBELLO O DONNELL CONSTRUCTION, INC. CASTILLO, ELOY $1,169,220 11/25/09 7% 
07-258924 
ACNH-X037-(144)E 

--() 

ON ROUTE 60 AND IN LOS ANGELES ON 

ROUTE 170 

CONSTRUCT AUSTIN VAULT SAND FILTERS 
SAN DIMAS CA 91773 

559 W. COVINA BOULEVARD 

(310)345-6275

12975 CULVER BLVD. 

LOS ANGELES CA 90066 

$218,190 
$0 

12/14/09 
12/14/11 

19% 

HA42 SWPPP 
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-60-11.8/23.3 IN LOS ANGELES COUNTY AT HACIENDA SKANSKA USA CIVIL WEST CALIF BASHOURA, YANINA $118,671,727 03/13/07 76%

HB5 HB5

07-1294V4 
ACNH-P060-(130)E 

LN62-07 0-(0E) 

--() 

SWPPP 

HEIGHTS AND ROWLAND HEIGHTS AT 

VARIOUS LOCATIONS 

CONSTRUCT HOV LANE AND SOUNDWALLS 
RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 

(909)594-3739 

721 BREA CANYON ROAD 

#6 

WALNUT CA 91789 

$118,603,276
 $283,293

04/18/07 
12/30/11 

99%

 HB311 

07-LA-60-23.9/30.5 IN LOS ANGELES COUNTY IN DIAMOND BAR CHUMO CONSTRUCTION INC SANDOVAL, MARTIN $20,494,065 10/14/10 0%

HA22 

07-253304 
ACNH-P060-(138)E 

--() 

WPCP 

AND POMONA FROM 0.8 MILE WEST OF 

GRAND AVENUE OVERCROSSING TO SAN 

BERNARDINO COUNTY LINE 

REPLACE PAVEMENT 

BALDWIN PARK CA 91706 

(626)960-9502 

14425 JOANBRIDGE STREET 

(909)594-3720 

721 BREA CANYON RD, 

STE 6 

WALNUT, CA 91789 

$0
 $0

11/03/10 
12/30/11 

0%

07-LA-91-17.5/17.5 IN LA COUNTY IN CERRITOS LAKEWOOD AND KLM CONSTRUCTION INC. JAHROMI, REZA $554,445 02/01/10 51%
07-3Y5904 VARIOUS LOCATIONS 

BRIDGE REPAIR 
PUYALLUP, WA 98375 

15406 MERIDIAN EAST SUITE 200 11229 SOUTH WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$98,850
 $0

02/17/10 
03/14/11 

18%

HM3 WPCP 
(562)401-3333 

07-LA-101-1.0/8.1 IN LOS ANGELES COUNTY LOS ANGELES PETERSON CHASE GENERAL RESLER, CAESAR $669,257 02/01/10 28%
07-3Y9204 FROM SPRING STREET OVERCROSSING 

PILGRIMAGE ROAD OVERCROSSING 

TO ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 
2090 FERN LANE 

GLENDALE CA 91208 

$489,510
 $217,380

02/16/10 
01/05/11 

81%

REPLACE CONCRETE PAVEMENT 
IRVINE CA 92614-5706 

(818)637-2506 

HM1 WPCP 

07-LA-101-16.5/16.5 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE GENERAL DORRI, MIKE $124,343 06/09/10 100%
07-4Y4404 AT 0.1 MILE NORTH OF 

OVERCROSSING 

KESTER AVENUE ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
1525 RANCHO CONEJO 

BLVD. SUITE 103 

$12,200
 $12,200

06/22/10 
12/31/10 

10%

REPLACE OVERHEAD SIGN 
IRVINE CA 92614 

THOUSAND OAKS CA 91320 OVER RUN 

HM4 WPCP (949)252-0441 
(805)480-4928 

07-LA-103-/1.6 IN LOS ANGELES COUNTY IN LOS ANGELES ALL AMERICAN ASPHALT NJOYA, DAVID $507,373 06/16/10 42% 

HM1 

07-3Y9004 
ACHN-X037-(149)E 

--() 

WPCP 

AND LONG BEACH FROM SCHUYLER HEIM 

BRIDGE TO ROUTE 1/103 SEPARATION 

PLACE RUBBERIZED HOT MIX ASPHALT 
CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 18730 S WILMINGTON 

AVE. SUITE 103 

RANCHO DOMINGUEZ CA 

90220 

$1,283 
$0 

07/08/10 
01/31/11 

0% 

(310)609-0264
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-110-.8/21.4 

HB1 

07-256104 
HSIM-0110-(799)E 

01-1017-(9E) 

--() 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM 0.1 MILE NORTH OF 

CHANNEL STREET OVERHEAD TO 0.1 MILE 

SOUTH OF ROUTE 110/10 SEPARA 

INSTALL METAL BEAM GUARD RAIL 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

$2,130,044
 $0
 $0

11/05/10 
12/02/10 

0%

 0%

07-LA-110-.9/9.1 

HM1 

07-3Y9104 
ACIM-0110-(797)E 

--() 

WPCP 

IN LOS ANGELES COUNTY IN AND NEAR LOS 

ANGELES FROM ROUTE 110/47 SEPARATION 

TO DOMINGUEZ CHANNEL 

REPLACE SLABS 

PAVE TECH INC 

CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

GALLARDO, SAM 

(310)609-0264 

18730 S. WILMINGTON 

AVE., SUITE 103 

RANCHO DOMINGUEZ, CA 

90220-5903 

$3,477,136
 $934

 $0

06/28/10 
07/20/10 
09/12/11 

1%

 0%

07-LA-110-21.2/22.8 

HB4N 

07-2411U4 
ACHN-P110-(017)E 

--()

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM 0.1 KM SOUTH OF WASHINGTON 

BOULEVARD UC TO 0.2 KM NORTH OF 

WILSHIRE BOULEVARD OC 

CONSTRUCT AUXILIARY LANES 

FLATIRON WEST INC. 

BUENA PARK CA 90621 

6185 AUTO CENTER DRIVE 

WANG, SIMON 

(626)572-6701 

902 SAN GABRIEL BLVD. 

ROSEMEAD CA 91770 

$19,373,825
 $3,259,560

 $0

11/12/09 
12/07/09 
07/19/13 

12%

 17%

07-LA-110-23.7/31.9 

HA22 

07-4T0304 
HPLU-6207-(052)L 

620-7 05-() 

--() 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

INSTALL AND MODIFY SIGNS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION 

IRVINE CA 92614-5706 

1792 KAISER AVE. 

WIDJAJA, DANIEL 

(310)478-7970 

1200 S. SEPULVEDA 

BLVD. 

LOS ANGELES CA 90025 

$320,363
 $272,892

 $0

06/24/09 
07/03/09 
11/30/10 

88%

 85%

07-LA-110-25.9/31.9 

HA27 

07-2395U4 
ACHS-P110-(015)E

PGP1-10 0-(5EA)C 

P110- 016-() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

SOUTH PASADENA AND PASADENA FROM 

ROUTE 5/110 SEPARATION TO GLENARM 

STREET 

CONSTRUCT CONCRETE BARRIER 

COOPER MYERS A JOINT VENTURE 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

AZIMA, H. 

(626)572-6732 

3212 ROSEMEAD BLVD. 

SUITE 100 

EL MONTE CA 91731 

$15,308,061
 $11,237,865
 $1,029,848

07/22/09 
08/12/09 
06/10/11 

61%

 72%

TEA1 HB1 

07-LA-134-1.9/2.3 

HE11 

07-188504 

SWPPP 

IN LOS ANGELES COUNTY IN BURBANK AND 

LOS ANGELES FROM 0.5 KM WEST OF PASS 

AVENUE OVERCROSSING TO 0.2 KM EAST OF 

OLIVE AVENUE OVERC 

MODIFY INTERCHANGE AND ON RAMP 

GRIFFITH COMPANY 

SANTA FE SPRINGS CA 

P O BOX 2150 

90670 

WANG, SIMON YEH-FU 

(626)572-6701

902 SAN GABRIEL BLVD. 

ROSEMEAD CA 91770 

$31,000,596 
$26,650,453 

$554,342 

02/23/07 
03/12/07 
08/29/11 

100% 

86% 

OVER RUN 
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-134-5.9/8.6 IN LOS ANGELES COUNTY IN GLENDALE BELAIRE-WEST LANDSCAPE, INC. KWAN, KIN $2,279,480 08/07/07 0%
07-182704 FROM SAN FERNANDO ROAD UNDERCROSSING 

TO SINCLAIR AVENUE UNDERCROSSING 

PLANTING AND IRRIGATION 
BUENA PARK CA 

P O BOX 6270 

90622 
(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$2,182,104
 $11,200

09/10/07 
11/07/11 

0%

PLANT EST 

HA25 SWPPP 
SATIS 

07-LA-134-8.6/13.3 IN LOS ANGELES COUNTY IN LOS TRUESDELL CORPORATION OF CA KWAN, KIN $633,648 03/24/10 100%
07-3Y1704 ANGELES, GLENDALE AND PASADENA AT 

VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 
TEMPE AZ 85282 

1310 WEST 23RD STREET 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$508,982
 $2,201

04/13/10 
11/30/10 

80%

OVER RUN 

HM3 WPCP 

07-LA-138-43.4/46.7 IN LOS ANGELES COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY HARTANTO, HIN $3,725,397 04/24/09 17%
07-3Y4904 LANCASTER AND PALMDALE ON ROUTE 14 

FROM ROUTE 14/138 SEPARATION TO 

AVENUE D 

GRIND EXITIG CONCRETE PAVEMENT 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(661)726-0148 

45120 13TH STREET W 

LANCASTER CA 93534 

$3,726,453
 $0

05/12/09 
09/20/10 

96%

HM1 WPCP 

07-LA-138-60.0/60.4 IN LOS ANGELES COUNTY AT PEARBLOSSOM CALIFORNIA ENGINEERING AND MANNAA, HASSAN $204,302 06/26/08 83%
07-4S2704 FROM 129TH STREET EAST TO 133RD 

STREET EAST 

CONTRACTING INC 

16027 BROOKHURST ST SUITE G24 
13171 TELFAIR AVENUE 

SYLMAR CA 91342 

$179,402
 $0

07/25/08 
12/01/10 

88%

INSTALL SIGNAL AND LIGHTING 
FOUNTAIN VALLEY CA 92708 

(818)364-2760 SUSPENDED 

HB4N WPCP (714)708-3544 

07-LA-138-69.3/75 IN LOS ANGELES COUNTY ABOUT 15 MI MAVERICK ASPHALT INC VAZIRANI, M. $757,182 11/04/09 0%
07-4Y1104 EAST OF PALMDALE FROM ROUTE 138/18 

JUCTION TO SAN BERNARDINO COUNTY 

PLACE RUBBERIZED HOT MIX ASPHALT 
BAKERSFIELD CA 93308 

(661)410-1134 

3131 WEAR STREET 

(661)726-0148 

45120 13TH ST W 

LANCASTER CA 93534 

$0
 $0

12/14/09 
0%

HM1 WPCP 

07-LA-187-4.0/4 IN LOS ANGELES COUNTY IN LOS ANGELES FREEWAY ELECTRIC SAYKALI, ZARIF $160,146 12/22/09 0% 
07-4T1004 AT MAPLEWOOD AVENUE 

CONSTRUCT CURB RAMPS 
RIVERSIDE CA 

P O BOX 7745 

92513-7745 

12925 CULVER BLVD. 

LOS ANGELES CA 90066 

$0 
$0 

01/12/10 
12/30/10 

0% 

(310)345-6274 SUSPENDED 

HB71 WPCP 



 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 75 

Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-210-.4/5.9 
07-3Y6004 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM FOOTHILL BOULEVARD 

UNDERCROSSING TO 0.1 MILE WEST OF 

PAXTON STREET 

POWELL CONSTRUCTION 

ONTARIO CA 91762 

1355 BROOKS ST, UNIT F 

CHAVEZ, EFRAIM 

13171 TELFAIR AVE., 

SUITE 101 

SYLMAR CA 91342 

$499,849
 $0
 $0

06/25/10 
07/16/10 
02/01/11 

0%

 0%

HM4 WPCP 
REPLACE OVERHEAD SIGN STRUCTURE (818)364-2760 

07-LA-210-25.5/51.9 

HM3 

07-3Y6104 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM MARENGO AVENUE 

OVERCROSSING TO BASELINE ROAD 

OVERCROSSING 

CLEAN AND TREAT BRIDGE DECKS 

PETERSON CHASE CONSTRUCTION 

1792 KAISER AVE IRVINE, CA 

92614 

SHALVIRI, ALI 

(818)637-2506 

2090 FERN LN 

GLENDALE, CA 91208 

$523,164
 $124,732
 $91,505

05/26/10 
06/09/10 
12/20/10 

65%

 24%

(949)252-0441 

07-LA-210-29.5/30.7 

HB311 

07-228104 

SWPPP 

IN LOS ANGELES COUNTY IN AND NEAR 

ARCADIA FROM ROUTE 210/164 SEPARATION 

TO 0.1 KM WEST OF BALDWIN AVENUE 

UNDERCROSSING 

CONSTRUCT SOUNDWALLS 

DIABLO CONTRACTORS INC 

SAN RAMON CA 94583 

RESLER, CAESAR 

(818)637-2506 

7 CROW CANYON COURT SUITE 100 2090 FERN LANE 

GLENDALE CA 91208 

$8,368,290
 $8,413,176

 $0

01/22/08 
02/05/08 
01/26/11 

75%

 99%

07-LA-210-35.5/35.9 
07-224504 

IN LOS ANGELES COUNTY IN DUARTE FROM 

DUNCANNON AVENUE UNDERCROSSING TO 

HIGHLAND AVENUE UNDERCROSSING 

CONSTRUCT SOUND WALL 

O'DONNEL CONTRUCTION INC. 

SAN DIMAS CA 91773 

559 W. COVINA BLVD 

RESLER, CAESAR 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$2,372,957
 $418,728
 $46,791

06/10/10 
06/25/10 
01/10/12 

21%

 18%

HB311 SWPPP 

07-LA-210-40.6/42.1 

HB311 

07-231404 

SWPPP 

IN LOS ANGELES COUNTY IN GLENDORA 

FROM CITRUS AVENUE OVERCROSSING TO 

GLENDORA AVENUE UNDERCROSSING 

CONSTRUCT SOUND WALL 

O DONNELL CONSTRUCTION INC 

SAN DIMAS CA 917732911 

(909)394-4510 

559 W COVINA BLVD 

KAROUT, REDA 

(626)338-3430 

12901 RAMONA BLVD. 

STE H 

IRWINDALE CA 91706 

$8,532,597
 $8,538,477

 $0

11/20/07 
12/18/07 
08/27/10 

100%

 100%

07-LA-213-/.3 
07-4S7004 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM 25TH STREET TO 19TH STREET 

PLACE RUBBERIZED HOT MIX ASPHALT 

AUTOBAHN CONSTRUCTION, INC. 

SANTA ANA CA 92711-1238 

P O BOX 11238 

AKBARIAN, MASSOD 

17912 CRUSADER AVE., 

SUITE 101 

CERRITOS CA 90703 

$314,722 
$311,888 

$5,331 

06/29/10 
07/21/10 
12/01/10 
12/03/10 

91% 

93% 

HA22 WPCP 
(562)860-3085
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-405-7.6/9.3 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTION, INC. NJOYA, DAVID $279,027 10/12/10 0%
07-260904 LOCATIONS ON ROUTE 405 AND ON ROUTE 

710 

CLEAN AND TREAT BRIDGE DECK 
ONTARIO, CA 91762 

1355 BROOKS ST, UNIT F 18730 S WILMINGTON 

AVE, STE 103 

RANCHO DOMINGUEZ, CA 

$0
 $0

10/26/10 
03/04/11 

0%

HA21 WPCP 
90220 

(310)609-0264 

07-LA-405-10.9/23.3 IN LOS ANGELES COUNTY AT VARIOUS DEBRUIN CONSTRUCTION,INC. NJOYA, DAVID $1,294,834 10/12/10 0%

HA21 

07-3Y6304 
ACIM-0405-(017)E 

--() 

WPCP 

LOCATIONS FROM 213TH STREET 

UNDERCROSSING TO HILLCREST BOULEVARD 

OVERCROSSING 

TREAT BRIDGE DECKS 

FRENCH CAMP, CA 95231 

(209)462-5100 

PO BOX 1355 18730 S WILMINGTON 

AVE, STE 103 

RANCHO DOMINGUEZ, CA 

90220 

$0
 $0

11/04/10 
04/14/11 

0%

SUSPENDED 

(310)609-0264 

07-LA-405-13.4/17.1 IN LOS ANGELES COUNTY AT VARIOUS ALL AMERICAN ASPHALT NJOYA, DAVID $1,582,245 06/14/10 42%
07-3Y9304 
ACIM-405 -(016)E 

--() 

LOCATIONS FROM VERMONT AVENUE 

UNDERCROSSING TO 166TH STREET 

UNDERCROSSING 
CORONA CA 92878-2229 

P O BOX 2229 18730 S. WILMINGTON 

AVE. SUITE 103 

RANCHO DOMINGUEZ CA 

$2,380
 $0

07/01/10 
02/28/11 

0%

HM1 WPCP 
PLACE RUBBERIZED HOT MIX ASPHALT 90220 

(310)609-0264 

07-LA-405-39.0/39 NB 405 TRANSITION TO BOTH NB & SB 101 PETERSON CHASE GENERAL EID, EMILE $735,000 03/27/09 2%
07-2X3504 BRIDGE NO. 53-741G, IN THE SHERMAN 

OAKS AREA DIR'S EMERGENCY F.A. 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVE. 
5160 HASKELL AVENUE 

ENCINO CA 91436 

$424,575
 $0

03/27/09 
11/30/10 

58%

CONTRACT 

REPAIR FAILED APPROACH SLABS & FILL 
IRVINE CA 92614 

(818)788-3303 

SHA42T 
SLOPE 

07-LA-405-/9.6 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS, INC. TRAN, KELVIN $777,336 05/05/10 98%
07-3Y6404 LOCATIONS FROM SAN GABRIEL RIVER 

BRIDGE TO WILMINGTON AVENUE 

UNDERCROSSING 
ONTARIO CA 91762 

1355 BROOKS STREET, UNIT F 11229 S. WOODRUFF 

AVENUE 

DOWNEY CA 90241 

$688,184
 $137,826

06/01/10 
11/29/10 

88%

HM3 WPCP 
TREAT BRIDGE DECKS (562)401-3333 

07-LA-405-/0 REPLACE/RESTORE STOLEN OR DAMAGE FREEWAY ELECTRIC WANG, PAUL $3,485,000 03/11/10 67% 
07-2X6604 ELECTRICASYSTEMS DUE TO THEFTS IN THE 

DISTRICT 7 AREA. DIR'S ORDER, 

EMERGENCY F.A. CONTRACT 
RIVERSIDE CA 92544 

5942 ACPRM STREET 

(562)926-2537

14620 CARMENITA ROAD 

NORWALK CA 90650 

$3,271,832 
$161,103 

03/15/10 
12/20/10 

94% 

SHA42T 
REPLACE/RESTORE DAMAGED SYSTEMS FROM 

THEFT 
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 07 

07-LA-605-4.8/19.9 

Fed Aid 
Pgm Code 

07-2Y7704 

Contract 
Location 

Storm Water 
Plan 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM ARTESIA BOULEVARD 

UNDERCROSSING TO WALNUT CREEK 

Description 

TREAT DECKS 

Type Of Work 

COFFMAN SPECIALTIES, INC 

Contractor 

SAN DIEGO CA 92126 

9685 EXCELENCIA STE. 200 

DOUGHLY, JOE 

Resident 
Engineer 

721 BREA CANYON ROAD 

#6 

WALNUT CA 91766 

$698,598

Bid + CCOs

 $150

Comp To date

 $0

This Month 

06/30/10 

Awarded 

07/13/10 

Approved 

01/30/11 

Est Comp
Accepted 

51%

%Time

 0%

% Work 
Message 

HA21 WPCP 
(909)594-2350 

07-LA-605-9.0/17.7 

HM1 

07-3Y7504 

WPCP 

IN LOS ANGELES COUNTY 605/5 RAMPS AND 

CONNECTORS AND 605/60 RAMPS AND 

SHOULDERS 

COLD PLANE AC OVERLAY 

ALL AMERICAN ASPHALT 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

SAAD, HUSSEIN 

(562)401-3333 

11229 S. WOODRUFF AVE 

DOWNEY CA 90241 

$545,337
 $454,838

 $0

01/14/10 
02/08/10 
06/30/11 

77%

 83%

07-LA-605-23.2/23.2 
07-4Y4704 

IN LOS ANGELES COUNTY IN IRWINDALE AT 

0.1 MILE SOUTH OF GRAHAM ACCESS ROAD 

OVERCROSSING 

TRAFFIC DEVELOPEMENT SERVICES 

INC. 

BOTROS, SHERIF 

4215 TIERRA REJADA RD STE 184 
1201 BALDWIN PARK 

BLVD. 

$122,546
 $1,000

 $0

06/09/10 
06/30/10 
01/05/11 

23%

 1%

HM4 WPCP 

REPLACE OVERHEAD SIGN 
MOORPARK, CA. 93021 

(310)924-5666 

BALDWIN PARK, CA. 91706 

07-LA-710-9.4/18.4 
07-183114 
ACNH-710 -(786)N 

--()

IN LOS ANGELES COUNTY IN LONG BEACH 

CARSON, COMPTON, PARAMOUNT, LYNWOOD 

AND SOUTH GATE AT VARIOUS LOCATIONS 

REHABILITATE ROADWAY 

ATKINSON CONSTRUCTION L.P. 

FOOTHILL RANCH CA 92610 

27422 PORTOLA PKWY., STE 250 

MOUSSA, NAZEM 

17912 CRUSADER AVE., 

SUITE 101 

CERRITOS CA 90703 

$153,761,262
 $142,485,526

 $400,081

05/31/07 
07/05/07 
12/17/12 

53%

 92%

HA22 SWPPP 
(562)860-3085 

07-LA-710-16.1/18.4 

HA22 

07-259904 

SWPPP 

IN LOS ANGELES COUNTY IN LYNWOOD AND 

SOUTH GATE FROM 0.7 KM NORTH OF ROUTE 

710/105 SEPARATION TO FIRESTONE 

BOULEVARD OVERCROSSING 

PLACE RUBBERIZED HOT MIX ASPHALT 

SULLY MILLER CONTRACTING 

COMPANY 

BREA, CA 92821 

(714)578-9652 

SAAD, HUSSEIN 

(562)401-3333 

135 S. STATE COLLEGE BL ST400 
11229 S. WOODRUFF 

AVE. 

DOWNEY CA 90241 

$31,796,324
 $29,750,826

 $752,759

08/19/08 
09/16/08 
12/31/11 

81%

 93%

07-LA-710-18.1/20.8 

HA22 

07-269004 
SARR-P710-(014)E 

P7-10 0-(4E) 

--() 

SWPPP 

IN LA COUNTY IN SOUTH GATE BELL 

GARDENS BELL AND CITY OF COMMERCE 

FROM 0.3 MILES SOUTH OF FIRESTONE 

BOULEVARD OVERCROSSING TO 0.2 

LONG LIFE PAVEMENT REHABILITATION 

SEMA CONSTRUCTION, INC. 

LAKE FOREST CA 92630 

6 ORCHARD, SUITE 150 

JAHROMI, REZA 

(562)401-3333

11229 S. WOODRUFF 

AVE. 

DOWNEY CA 90241 

$39,464,509 
$4,078,393 
$237,726 

08/06/09 
09/22/09 
03/06/12 

39% 

10% 
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-710-21.9/21.9 IN LOS ANGELES COUNTY AT VERNON AT O'DONNEL CONSTRUCTION, INC. GALLARDO, SAM $136,950 04/16/09 100%
07-4S9904 ATLANTIC BOULEVARD UNDERCROSSING 

CONSTRUCT SLOPE PAVING 
SAN DIMAS CA 91773-2911 

559 W. COVINA BLVD. 18730 S. WILMINGTON 

AVE., SUITE 103 

$148,450
 $0

04/28/09 
10/20/10 
11/01/10 

100%

RANCHO DOMINGUEZ CA COMPLETED 

HA42 SWPPP 
90220 

(310)609-0264 

07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY BELAIRE-WEST LANDSCAPE, INC. IZADPANAH, M. $934,726 07/09/09 100%
07-179704 PARK AND ALHAMBRA FROM ROUTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING 
BUENA PARK CA 

P O BOX 6270 

90622 

3212 ROSEMEAD BLVD. 

SUITE 100 

EL MONTE CA 91731 

$726,578
 $2,300

08/06/09 
07/23/13 

92%

HA25 SWPPP 
ROADSIDE RESTORATION (626)572-6732 

07-LA-5953-/0 IN LOS ANGELES COUNTY IN VALENCIA AT MS NAVARRO ENGINEERING MAGHSOUDLOO, AZIZ $157,905 04/05/10 19%
07-0AA024 THE NEWHALL MAINTENANCE STATION 

INSTALL PHOTOVOLTAIC PANELS 
NORTHRIDGE CA 91326 

10741 VIKING AVE 13171 TELFAIR AVE. 

#101 

$147,900
 $0

05/25/10 
11/24/10 

99%

SYLMAR, CA 91342 

(818)367-2760 

07-LA-5953-/0 IN LOS ANGELES COUNTY IN COMMERCE AT STEINY AND COMPANY, INC. KABBARA, BASSEM $163,300 03/22/10 0%
07-0AA014 CENTRAL MAINTENANCE STATION AT 7300 

EAST BANDINI BOULEVARD 

INSTALL PHOTOVOLTAIC PANELS 
BALDWIN PARK CA 

P O BOX 8100 

91706-0993 

11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$0
 $0

04/20/10 
01/20/11 

0%

(562)926-2537 

07-VEN-1-11.6/28.5 IN VENTURA CO IN AND NEAR OXNARD FROM TRAFFIC SOLUTIONS, INC. CASTILLO, ELOY $472,085 10/01/09 45%

HA42 

07-226514 
SARR-X037-(145)E

 X0-37 1-(5E) 

--() 

WPCP 

WOOD ROAD TO MOBIL PIER ROAD AND 

VARIOUS LOCATIONS 

INSTALL SIGNS 
REDDING CA 96002 

8490 HARTMEYER LANE 

(310)345-6275 

12975 WEST CULVER 

BLVD. 

LOS ANGELES CA 90066 

$485,850
 $17,275

10/15/09 
01/07/11 

98%

07-VEN-1-25.4/26.7 HIGH SURF DAMAGE TO VEN-1 PCH FROM PM LA THOMPSON CONSTRUCTION, INC.BOBBA, PRASAD $735,000 02/19/10 82% 
07-2X8104 25.4TO 26.7 THIS IS NORTHERN VENTURA 

COUNTY, NORTH OF THE VEN-101/33 

JUNCTION DIR'S ORDER EM 
OJAI CA 93023 

1656 MCNELL ROAD 1525 RANCHO CONEJO 

BLVD., SUITE # 102 

THOUSAND OAKS CA 91320 

$421,533 
$0 

02/22/10 
04/30/11 

57% 

20.10 
REPAIR STORM DAMAGE CAUSE BY HIGH 

SURF. 
(805)375-9247

201130 
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-23-3.5/8.5 IN VENTURA COUNTY IN THOUSAND OAKS CLEAN CUT LANDSCAPE ARROYO, HECTOR $281,863 01/20/10 53%

HA25 

07-4S8804 

WPCP 

BET THOUSAND OAKS BOULEVARD TO OLSEN 

ROAD 

HIGHWAY PLANTING WITH IRRIGATION 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS CA 91320 

$242,961
 $34,163

02/24/10 
05/10/12 

88%

07-VEN-23-12.9/17.8 IN VENTURA COUNTY IN AND NEAR ALL AMERICAN ASPHALT HUSSAIN, MUSTAFA $924,137 04/07/10 90%

HM1A 

07-2Y5304 

WPCP 

MOORPARK FROM LOS ANGELES AVENUE TO 

SHEKELL ROAD 

PLACE RUBBERIZED HOT MIX ASPHALT 
CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS CA 91320 

$906,023
 $816,256

04/23/10 
12/30/10 

90%

07-VEN-23-20.7/21.1 CLEAR STORM DEBRIS FROM BENEATH 2 ALLIANCE CONSTRUCTION, INC BOBBA, PRASAD $235,000 01/26/08 40%
07-1X8904 VEN-23 BRIDGES (BRIDGE #52-11 & 

BRIDGE #53-424 SECTIONS OF GRIMES 

CREEK CHANNEL DIR'S EMERGENCY 
OXNARD CA 93033 

2245 STATHAM BLVD 1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS CA 91320 

$135,035
 $0

01/28/08 
06/30/11 

57%

SUSPENDED 

201130 
CLEAR STORM DEBRIS TO MAINTAIN 

CHANNEL FLO 
(805)732-8004 

07-VEN-33-7.8/8 IN VENTURE COUNTY, VENTURA 33 FROM PM C.A. RASMUSSEN, INC. VALENCIA DORRI, MIKE $5,985,000 02/14/05 100%
07-4K6304 7.8 NORTHEAST TO PM 8.0, BOARDER OF 

THE OAK VIEW VILLAGE. DIR'S 

COMMERCE CENTER 

28548 LIVINGSTON AVENUE 
1525 RANCHO CONEJO 

BLVD., #102 

$5,902,915
 $0

02/14/05 
04/10/08 

100%

HA-23 

EMERGENCY F.A. CONTRACT 

STABILIZE & REPAIR A STORM DAMAGED 

ROADWAY 

VALENCIA CA 91355-4171 
(805)480-4928 

THOUSAND OAKS CA 91320 

07-VEN-33-20.8/29.6 IN VENTURA COUNTY NEAR OJAI FROM GRANITE CONSTRUCTION COMPANY BOBBA, PRASAD X-221 $1,373,210 02/08/10 62%
07-3Y4404 CANON CREEK TO TULE CREEK 

PLACE RUBBERIZED HOT MIX ASPHALT 
WATSONVILLE CA 95077 

P O BOX 50085 1525 RANCHO CONEJO 

BLVD., #102 

$1,283,674
 $0

03/04/10 
12/30/10 

88%

HM1 WPCP 

(831)724-1011 
(805)375-9247 

THOUSAND OAKS CA 91320 

07-VEN-101-8.9/11.5 IN VENTURA COUNTY IN THOUSAND OAKS NYE AND NELSON INC HUSSAIN, MUSTAFA $1,415,991 06/24/10 0% 

HM1 

07-3Y4504 
ACNH-Q101-(161)E 

--() 

WPCP 

AND CAMARILLO FROM 1.1 MILES WEST OF 

WENDY DRIVE TO ARROYO CONEJO CREEK 

BRIDGE 

RUBBERIZED BONDED WEARING COURSE 

VENTURA CA 93003 

(805)654-1682 

1860 EASTMAN AVENUE NO 108 

(805)375-9247

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS CA 91320 

$0 
$0 

07/12/10 
12/10/11 

0% 
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-101-12.5/12.5 IN VENTURA COUNTY IN CAMARILLO AT 0.1 TRAFFIC DEVELOPMENT SERVICES DORRI, MIKE $173,306 05/17/10 99%
07-4Y3904 MILE NORTH OF PLEASANT VALLEY ROAD 

REPLACE OVERHEAD SIGN STRUCTURE 

INC 

4215 TIERRA REJADA RD STE 184 
1525 RANCHO CONEJO 

BLVD. SUITE 103 

$63,450
 $63,450

06/02/10 
11/23/10 

37%

MOORPARK CA 93021 
THOUSAND OAKS CA 91320 

HM4 WPCP (805)523-1914 
(805)480-4928 

07-VEN-101-22.0/23.7 IN VENTURA COUNTY IN OXNARD AND P & D LANDSCAPE MANAGEMENT DIPSIA, MIKE $1,847,727 09/06/07 0%
07-234204 VENTURA AT VARIOUS LOCATIONS 

PLANTING AND IRRIGATION 

SERVICES 

999 TOWN AND COUNDTRY ROAD 
1525 RANCHO CONEJO 

BOULEVARD, SUITE 102 

$1,584,142
 $4,485

09/21/07 
05/10/12 

0%

ORANGE CA 92868 
THOUSAND OAKS CA 91320 PLANT EST 

HA21 SWPPP 
(805)375-9247 SATIS 

07-VEN-101-33.2/34.7 IN VENTURA COUNTY NEAR SOLIMAR BEACH PIPENOLOGY INC DORRI, MIKE $373,630 05/13/10 64%
07-272604 AT VARIOUS LOCATIONS 

CLEAR AND LINE CULVERTS 
ROCKLIN CA 95765 

4253 DULUTH AVENUE 1525 RANCHO CONEJO 

BLVD. SUITE 103 

$50,458
 $50,458

06/01/10 
01/13/11 

14%

HM2 WPCP 

(916)408-5038 
(805)480-4928 

THOUSAND OAKS CA 91320 

07-VEN-101-70.2/0 VEN-101, PM 7.02 AT BORCHARD ROAD O/C BEADOR CONSTRUCTION, INC. ARROYO, HECTOR $1,162,560 04/20/10 100%
07-2X8804 (BRIDGE NO. 52-0274) IN THE CITY OF 

THOUSAND OAKS 3.9 MILES N/OF VEN 

101/23 DIR'S ORDER, EME 
CORONA CA 92883 

26320 LESTER CIRCLE 1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$781,325
 $0

04/20/10 
09/07/10 

100%

COMPLETED 
11/18/10 

SHA042T 
REPAIR ALL DAMAGE CAUSED BY BRIDGE 

HIT 
(805)375-9247 

07-VEN-118-.5/32.6 IN LOS ANGELES AND VENTURA COUNTIES PAVE TECH INC ARROYO, HECTOR $681,841 04/06/10 74%

HM3 

07-2M3904 

WPCP 

AT VARIOUS LOCATIONS FROM 

118/126 SEPARATION TO SAN 

ROAD OVERHEAD 

REPLACE JOINT SEALS 

ROUTE 

FERNANDO 
CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

(805)375-3847 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS CA 91320 

$103,599
 $65,578

04/23/10 
12/30/10 

15%

07-VEN-118-18.4/0 IN VENTURA COUNTY IN MOORPARK AT O DONNELL CONSTRUCTION INC IRA, ALFRED $196,855 06/04/07 100% 
07-1P3804 ARROYO SIMI BRIDGE 

POLYESTER CONCRETE OVERLAY 
SAN DIMAS CA 917732911 

559 W COVINA BLVD 1525 RANCHO CONEJO 

BLVD. SUITE 103 

$191,715 
$0 

06/20/07 
11/01/07 

100% 

HA22 WPCP 

(909)394-4510 
(805)480-4928

THOUSAND OAKS CA 91320 
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Statement of Ongoing Contracts as of 11/20/10
12/03/10
 

District 07 

07-VEN-118-21.8/21.8 

Fed Aid 

HA23 

Pgm Code 

07-1X3104 

Contract 

ER-4129-(004)E 

--()

SWPPP 

Location 
Storm Water 
Plan 

IN VENTURA COUNTY IN SIMI VALLEY AT 

0.1 MILE WEST OF ALAMOS CANYON ROAD 

UNDERCROSSING 

Description 

REPAIR CULVERT 

Type Of Work 

NYE AND NELSON INC 

Contractor 

VENTURA CA 93003 

(805)654-1682 

1860 EASTMAN AVENUE NO 108 

IRA, ALFRED 

Resident 
Engineer 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS CA 91320 

$1,536,079

Bid + CCOs

 $1,505,139

Comp To date

 $0

This Month 

09/29/08 

Awarded 

10/22/08 

Approved 

09/15/10 

Est Comp
Accepted 

44%

%Time

 99%

% Work 
Message 

07-VEN-118-27.0/32.5 

HE13 

07-266704 
ARRA-P118-(058)E 

P1-18 0-(8E)

--() 

SWPPP 

IN VENTURA COUNTY IN SIMI VALLEY FROM 

ARROYO TAPO CHANNEL TO 5.0 KM WEST OF 

ROCKY PEAK ROAD OVERCROSSING 

FREEWAY WIDENING 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

TOUTOUNCHIAN, MOHAMMAD 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS CA 91320 

$14,895,953
 $8,628,550
 $2,122,968

11/25/09 
12/14/09 
02/23/11 

38%

 58%

07-VEN-150-15.0/32 

HM1 

07-3Y8304 

WPCP 

IN VENTURA COUNTY IN AND NEAR OJAI 

AND SANTA PAULA ON ROUTE 33 AND ON 

ROUTE 33 FROM OJAI DRIVE TO BALDWIN 

ROAD AND ON ROUTE 150 

SLURRY SEAL 

ROY ALLAN SLURRY SEAL INC 

SANTA FE SPRINGS CA 90670 

(562)864-3363 

11922 BLOOMFIELD AVENUE 

BOBBA, PRASAD 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD., # 102 

THOUSAND OAKS CA 91320 

$1,423,201
 $1,294,800
 $174,531

01/21/10 
02/24/10 
12/31/10 

69%

 90%

07-VEN-150-18.8/18.8 

HA21 

07-1189G4 
ACST-P150-(025)E 

P1-50 0-(5E) 

--() 

SWPPP 

IN VENTURA COUNTY IN OJAI AT SAN 

ANTONIO CREEK BRIDGE 

REPLACE BRIDGE 

CA RASSMUSSEN, INC. 

VALENCIA CA 91355 

28548 LIVINGSTON AVENUE 

IRA, ALFRED 

(805)804-4928 

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS CA 9130 

$3,571,544
 $3,608,226

 $904

08/11/08 
08/15/08 
01/26/11 

46%

 100%

07-VEN-150-22.7/22.8 

HA23 

07-1X6604 
ER-4136-(004)E 

--() 

WPCP 

IN VENTURA COUNTY NEAR OJAI AT 0.5 MI 

KM OF HAPPY VALLEY SCHOOL ROAD 

RECONSTRUCT ROADWAY AND SLOPE 

SOUZA CONSTRUCTION INC 

SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

HUSSAIN, MUSTAFA 

(424)202-8056 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS CA 91320 

$1,165,362
 $1,144,830

 $0

10/01/09 
10/20/09 
07/15/11 

91%

 95%

07-VEN-232-.4/4.1 
07-3Y8704 

IN VENTURA COUNTY IN AND NEAR OXNARD 

FROM ROUTE 232/101 SEPARATION TO 

ROUTE 232/118 JUNCTION 

APPLY SLURRY SEAL 

PAVEMENT COATINGS CO. 

MIRA LOMA CA 91752 

10240 SAN SEVAINE WAY 

BOBBA, PRASAD 

1525 RANCHO CORVEJO 

BLVD., #102 

THOUSAND OAKS CA 91320 

$694,768 
$684,213 

$0 

01/12/10 
02/16/10 
07/01/10 

71% 

99% 

HM1 WPCP 
(805)375-9247

Totals: Authorized Final Amt: $1,156,646,493 Completed to Date: $715,626,797 Work This Month: $29,632,736
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-10-41.3/44.6 IN RIVERSIDE COUNTY NEAR RANCHO SEMA CONSTRUCTION INC SANTOS, JOHN $22,779,749 11/16/09 46%

HE11 

08-456004 
ARRA-0103-(127)E 

01-03 1-(7EA)C 

0103- 127-() 

SWPPP 

MIRAGE FROM 1.5 KM EAST OF DATE 

DRIVE TO MONTEREY AVENUE 

CONSTRUCT INTERCHANGE 

PALM 

LAKE FOREST CA 92630 

(949)470-0500 

6 ORCHARD SUITE 150 73-800 DINAH SHORE 

DR. STE 101 

PALM DESERT CA 92211­

0839 

$14,139,993
 $0

12/10/09 
10/12/11 

62%

(951)538-5315 

08-RIV-10-/8.2 IN RIVERSIDE COUNTY IN CALIMESA AND BEADOR CONSTRUCTION CO., INC. ALAM, MAHFUAL $43,055,854 11/21/08 0%

HA22 

08-472304 
ACIM-0102-(254)8 

--() 

SWPPP 

BEAUMONT FROM COUNTY LINE ROAD 

UNDERCROSSING TO PENNSYLVANIA AVENUE 

UNDERCROSSING 

CONSTRUCT BRIDGE 

ATTN: MR. WOLFGANG DEIGADO 

CORONA CA 92883 

26320 LESTER CIRCLE 

(951)840-8240 

2023 CHICAGO AVE. 

SUITE B-6 

RIVERSIDE CA 92507 

$39,457,946
 $0

12/30/08 
12/30/10 

0%

PLANT EST 

SATIS 

08-RIV-60-4.2/4.9 AT GLEN AVON FROM 0.31MI W/O PEDLEY TRAFFIC DEVELOPMENT SERVICES RAMOS, MOISES $137,011 05/25/10 0%
08-0M1404 RD OC TO 0.4MI E/O PEDLEY RD OC 

INSTALL CHANGEABLE MESSAGE SIGN __ 

INC 

4215 TIERRA REJADA RD NO 184 
1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$750
 $0

06/15/10 
01/10/11 

1%

SYSTEM & MTCE PAD ________ 

INSTALL CMS SIGN STRUCTURE AND MTCE 
MOORPARK CA 93021 

(951)232-6293 

HB4N WPCP (805)523-1914 

08-RIV-60-13.3/30.4 IN RIVERSIDE COUNTY IN MORENO VALLEY BEADOR CONSTRUCTION COMPANY CALIXTO, MIGUEL $4,361,300 06/23/10 51%

HM1 

08-0N3004 
ACNH-P060-(137)E

--() 

SWPPP 

AND BEAUMONT FROM DAY STREET 

UNDERCROSSING TO ROUTE 10/60 

SEPARATION 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

INC 

CORONA CA 92883 

(951)674-7352 

26320 LESTER CIRCLE 

(951)232-8957 

119 N. MAPLE STE A & 

U 

CORONA CA 92880 

$2,468,447
 $0

07/14/10 
04/01/11 

55%

SUSPENDED 

08-RIV-74-71.8/92 IN RIVERSIDE COUNTY AT VARIOUS VALLEY SLURRY SEAL COMPANY MANASRAH, FATHI $1,637,357 05/26/10 90%
08-0N2704 LOCATIONS FROM 2.8 MILES WEST OF LIVE 

OAK STORE ROAD TO 1.3 MILES WEST OF 

CAHUILLA WAY 
WEST SACRAMENTO CA 

P O BOX 981330 

95798 
(951)277-8582 

9225 STELLAR CT. #B 

CORONA CA 92883 

$1,501,526
 $0

06/14/10 
09/24/10 

91%

SLURRY SEAL PAVEMENT 
HM1 SWPPP 

08-RIV-86-4.4/0 IN RIVERSIDE COUNTY NEAR COACHELLA AT AMERICAN CIVIL CONSTRUCTORS GADALLA, AMGAD $325,682 07/07/10 27% 
08-0M8104 KINGS STORMWATER CHANNEL 

REPLACE BRIDGE DECK TREATMENT 

WEST COAST INC 

3701 MALLARD DRIVE 
73-800 DINAH SHORE 

DR. STE 101 

$87,219 
$0 

07/27/10 
01/11/11 

25% 

BENICIA CA 94510 
PALM DESERT CA 92211 SUSPENDED 

HA21 SWPPP (707)746-8028 
(909)844-9731
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-91-.1/5.9 CORONA ORANGE CO LINE TO 0.1 MI W/O ALL AMERICAN ASPHALT ABU-GHARBIEH, IMAD $6,076,113 01/26/10 77%
08-0A5504 
IM- -( 

--() 

) 
WEST GRAND & TEMESCAL BR OH TO 0.2 MI 

W/O MCKINLEY ST 

OVERLAY AND SLAB REPLACEMENT 
CORONA CA 91718 

P O BOX 2229 9225 STELLAR COURT 

SUITE B 

CORONA CA 92883 

$5,763,638
 $0

02/16/10 
11/24/10 

91%

SUSPENDED 

HA22 SWPPP 
(951)232-3610 

08-RIV-91-5.3/6.6 IN RIVERSIDE COUNTY IN CORONA FROM P AND D LANDSCAPE MANAGEMENT BENSON, DAVID $2,034,243 11/03/06 0%
08-474104 0.2 KM WEST OF LINCOLN AVENUE 

OVERCROSSING TO EAST GRAND BOULEVARD 

SERVICES 

999 TOWN AND COUNTRY RD 4TH F 
464 WEST 4TH STREET 

MS 1104 

$1,955,611
 $0

12/05/06 
12/24/10 

0%

HA25 SWPPP 

UNDERCROSSING 

PLANTING AND IRRIGATION 
ORANGE CA 92868 

(714)835-4447 
(951)232-6478 

SAN BERNARDINO CA 92401­

1400 
PLANT EST 

SATIS 

08-RIV-215-20.8/0 IN RIVERSIDE COUNTY AT SUN CITY ON ADAMS & SMITH INC. MANASRAH, FATHI $244,928 05/03/10 100%
08-0M3204 ROUTE 215 AT MCCALL BOULEVARD 

OVERCROSSING 

REPAIR GIRDER AND SPOT PAINT 
LINDON, UT 84042 

1380 W. CENTER ST. 

(951)277-8582 

9225 STELLAR CT. #B 

CORONA CA 92883 

$229,708
 $0

06/22/10 
11/09/10 

100%

COMPLETED 
11/15/10 

HM3 SWPPP 

08-RIV-243-13.8/13.9 IN RIVERSIDE COUNTY ABOUT 23.2 KM RSB GROUP INC. ATTN: SIMON VERLENGIA, ROMANO $318,121 02/09/07 100%
08-0C4004 SOUTH OF BANNING AT INDIAN VISTA 

POINT 

SEPEHRI 

8 MCLAREN, SUITE #8 
2781 W. RAMSEY 

STREET, STE #7 

$317,669
 $0

03/07/07 
07/03/07 

100%

UPGRADE INDIAN VISTA POINT 
IRVINE CA 92318 

BANNING CA 92220 

HB71 WPCP 
(951)538-9810 

08-RIV-371-69.7/69.9 IN RIVERSIDE COUNTY NEAR ANZA AND GRANITE CONSTRUCTION COMPANY QURESHI, MUJAHID $381,233 08/23/10 36%

HB1 

08-0L8104 
ACHS-P371-(003)E 

PHP3-71 0-(3E) 

--() 

SWPPP 

AGUANGA FROM 2.5 MILE MILES EAST OF 

HOWARD ROAD TO 0.9 MILE WEST OF 

BAHRMAN ROAD 

BRIDG REPLACEMENT AND WIDEN ROADWAY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(951)232-8642 

2023 CHICAGO AVE. 

SUITE B-6 

RIVERSIDE, CA 92507 

$356,557
 $0

09/07/10 
12/31/10 

92%

08-RIV-371-77.0/77.2 IN RIVERSIDE COUNTY NEAR ANZA ON HAZARD CONSTRUCTION YOUSSEF, MAGED $425,136 06/30/10 68% 

HB1 

08-0L7804 
ACHS-X065-(090)E 

PHX0-65 0-(0E) 

--() 

SWPPP 

ROUTE 74 AND ON ROUTE 371 

CONSTRUCT LEFT TURN LANES 
SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

(951)538-3087

9225 STELLAR COURT, 

SUITE B 

CORONA CA 92883 

$206,032 
$0 

07/16/10 
12/14/10 

48% 
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 08 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-2-.9/2.4 

HB1 

08-0C0204 
ACHS-P002-(036)E 

PHP0-02 0-(6E) 

--() 

SWPPP 

IN SAN BERNARDINO COUNTY IN 

WRIGHTWOOD FROM 0.2 MILE EAST OF 

RIVERA DRIVE TO 0.1 MILE WEST OF 

SHEEP CREEK DRIVE 

CONSTRUCT LEFT TURN POCKET 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

YUEN, MICHAEL 

(951)232-7522 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$1,255,980
 $0
 $0

09/29/10 
10/18/10 

0%

 0%

08-SBD-10-12.0/19.8 

HB4N 

08-497504 

SWPPP 

IN SAN BERNARDINO COUNTY IN FONTANA 

AND RIALTO FROM 0.4 MILE EAST OF 

ETIWANDA AVENUE OVERCROSSING TO 0.2 

MILE WEST OF RIVERSIDE AV 

CONSTRUCT LANES 

C C MYERS INC 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

$10,705,651
 $0
 $0

10/12/10 
11/02/10 

0%

 0%

08-SBD-10-20.0/30.1 

HM3 

08-0J8804 

WPCP 

IN SAN BERNARDINO COUNTY FROM 

RIVERSIDE OVERCROSSING TO NEW YORK 

UNDERCROSSING 

REHABILITATE BRIDGE DECKS 

COFFMAN SPECIALTIES INC 

SAN DIEGO CA 92126 

(858)536-3100 

NGUYEN, VU 

(951)232-3784 

9685 VIA EXCELENCIA SUITE 200 850 S. VIA LATA STE 

100-A 

COLTON CA 92324 

$1,797,782
 $691,764

 $0

06/09/10 
06/28/10 
12/23/10 

43%

 38%

08-SBD-10-25.2/29.3 
08-0H9304 

IN SAN BERNARDINO COUNTY IN SAN 

BERNARDINO, LOMA LINDA AND REDLANDS 

FROM WATERMAN AVENUE UNDERCROSSING TO 

TRAFFIC DEVELOPMENT SERVICES 

INC 

BERGEVIN, MIKE 

4215 TIERRA REJADA RD STE 184 
119 N. MAPLE STE A & 

U 

$498,870
 $421,948

 $0

06/28/10 
07/20/10 
12/07/10 

81%

 85%

HB4N WPCP 

ALABAMA STREET OVERCROS 

INSTALL OVERHEAD SIGN STRUCTURES 
MOORPARK CA 93021 

(805)523-1914 
(951)232-3739 

CORONA CA 92880 

08-SBD-15-/3.8 

HA22 

08-472214 
ACIM-0151-(151)E 

L HI-HL 0-(1E)

--() 

SWPPP 

IN SAN BERNARDINO AND RIVERSIDE 

COUNTIES AT VARIOUS LOCATIONS FROM 

ROUTE 15/60 SEPARATION TO SEVENTH 

STREET UNDERCROSSING 

REHABILITATE PAVEMENT 

SECURITY PAVING COMPANY INC. 

SUN VALLEY CA 91353-1489 

P O BOX 1489 

SAOUD, NAHRO 

(951)232-3778 

790 S. VIA LATA SUITE 

100 

COLTON CA 92324 

$54,525,703
 $49,249,562

 $0

01/16/09 
02/09/09 
01/07/11 

91%

 90%

08-SBD-18-30.0/32.5 

HE13 

08-0A7914 
ACST-X071-(054)E 

X0-71 0-(4E) 

--() 

WPCP 

IN SAN BERNARDINO COUNTY IN RUNNING 

SPRINGS ON ROUTE 18 AND ON ROUTE 330 

PLANTING AND IRRIGATION 

ROCK BOTTOM INC 

BAKERSFIELD CA 93308 

(661)859-1700 

2724 LANDCO DRIVE 

TRAN, KEN 

(909)844-3312

236 ORANGE SHOW RD 

STE 109 

SAN BERNARDINO CA 92408 

$1,080,980 
$946,423 

$0 

10/22/09 
12/14/09 
03/17/14 

84% 

82% 
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

08-SBD-18-44.2/44.7 IN SAN BERNARDINO COUNTY IN THE CITY FLATIRON WEST INC. PAIBUL, SENI $34,322,281 12/03/08 76%
08-227004 
ACST-X071-(053)E 

OF BIG BEAR LAKE ON ROUTE 18 AT 

JUNCTION WITH ROUTE 38. 

1770 LA COSTA MEADOWS DR. 236 ORANGE SHOW RD 

SUITE 109 

$27,736,165
 $0

12/19/08 
04/05/11 

80%

CBX0-71 0-(3ER)S
REPLACE BRIDGE & REALIGN ROADWAY 

SAN MARCOS CA 92078 
SAN BERNARDINO CA 92408 

HA21 

X071- 053-() 

SWPPP 
(909)553-6234 

08-SBD-18-53.0/72.1 IN SAN BERNARDINO COUNTY IN AND NEAR GEORGE REED INC TRAN, KEN $2,411,887 06/25/10 0%
08-0N1304 
ACST-P018-(040)E 

BIG BEAR LAKE FROM HOLCOMB VIEW 

DRIVE TO MERIDIAN ROAD 

P O BOX 4760 236 ORANGE SHOW RD 

STE 109 

$0
 $0

07/12/10 
0%

 P0-18 0-(0E)
PLACE RUBBERIZED HOT MIX ASPHALT 

MODESTO CA 95352 
SAN BERNARDINO CA 92408 

HM1 

--() 

WPCP 

(209)523-0734 
(909)844-3312 

08-SBD-18-66.6/67.1 IN SAN BERNARDINO CO NEAR LUCERNE SEMA CONSTRUCTION INC AL-KHATEEB, TAGHREED $2,642,884 09/25/09 0%
08-394704 
SARR-P018-(039)E 

VALLEY FROM 1.3 MILES SOUTH OF ARTIC 

CANYON WASH TO 0.8 MI NORTH OF MARBLE 

6 ORCHARD SUITE 150 15367 TAMARACK ROAD 

VICFTORVILLE CA 92392 

$2,418,845
 $0

10/07/09 
09/20/11 

0%

HA21 

P0-18 0-(9E) 

--() 

SWPPP 

CANYON ROAD__________ 

REPLACE BRIDGE AND REALIGN CURVE 

LAKE FOREST CA 92630 

(949)470-0500 
(951)232-7793 PLANT EST 

SATIS 

08-SBD-18-87.9/115.9 IN SAN BERNARDINO COUNTY IN APPLE GRANITE CONSTRUCTION COMPANY AL-KHATEEB, TAGHREED $2,716,015 06/09/10 75%
08-0N7004 VALLEY AND VICTORVILLE FROM CENTRAL 

ROAD TO ROUTE 18/395 SEPARATION 

PLACE RUBBERIZED HOT MIX ASPHALT 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(951)232-7793 

15367 TAMARACK RD 

VICTORVILLE CA 92392 

$2,547,328
 $0

07/01/10 
11/05/10 

91%

SUSPENDED 

HM1 WPCP 

08-SBD-38-20.5/24 IN SAN BERNARDINO COUNTY NEAR ANGELUS D C HUBBS CONSTRUCTION TRAN, KEN $352,888 06/22/10 0%
08-0M1304 
ACHS-P038-(017)E 

OAKS FROM 0.2 MILE WEST OF MILL CREEK 

ROAD TO 0.3 WEST OF FORSEE CREEK 

37306 VISTA VIEW DRIVE 236 ORANGE SHOW ROAD 

SUITE 109 

$0
 $0

07/13/10 
0%

HB1 

PHP0-38 0-(7E) 

--() 

WPCP 

INSTALL METAL BEAM GUARD RAIL 
YUCAIPA CA 92399 

(909)844-3312 

SAN BERNARDINO, CA 92408 SUSPENDED 

08-SBD-40-142.2/142.6 IN SAN BERNARDINO COUNTY IN NEEDLES DIVERSIFIED LANDSCAPE SPRAY, MICHAEL $479,073 02/21/08 0% 
08-0C5104 FROM L STREET TO 0.4 MILE WEST OF D 

STREET OVERCROSSING 

MANAGEMENT INC. 

23052-H ALICIA PARKWAY #385 
1110A RESEARCH DRIVE 

REDLANDS CA 92374 

$444,836 
$0 

03/12/08 
08/26/11 

0% 

HIGHWAY PLANTING AND IRRIGATION 
MISSION VIEJO CA 92692 

(951)232-6497 PLANT EST 

HA25 SWPPP 
SATIS 
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-40-/S.8 IN SAN BERNARDINO COUNTY IN BARSTOW AUTOBAHN CONSTRUCTION INC SHAHIDI, SHAINE $490,325 06/16/10 0%

HA22 

08-0M5004 

WPCP 

FROM 0.2 MILE WEST OF MAIN STREET 

OVERCROSSING TO EAST MAIN STREET 

PLACE RUBBERIZED HOT MIX ASPHALT 
SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

(951)232-7839 

222 E. MAIN STREET 

STE 208 

BARSTOW CA 92311-2366 

$0
 $0

07/13/10 
06/13/11 

0%

SUSPENDED 

08-SBD-62-18.2/79.5 IN JOSHUA TREE FROM ELWOOD TO SKANSKA USA CIVIL WEST MINA, EHAB $2,268,997 06/07/10 100%
08-0N1104 MANTONYA RD & FROM 10 MILES E/O IRON 

MOUNTAIN PUMPING PLANT RD TO 

RIVERSIDE COUNTY LINE PLACE RUBER 

REPLACE ASPHALT CONCRETE SURFACING 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 925092405 

1995 AGUA MANSA ROAD 

(951)232-6415 

15367 TAMARACK RD 

VICTORVILLE CA 92392 

$2,145,045
 $0

06/25/10 
10/25/10 

100%

COMPLETED 
10/25/10 

HM1 WPCP (951)684-5360 

08-SBD-62-55.0/79.5 IN SAN BERNARDINO COUNTY FROM IRONAGE SKANSKA USA CIVIL WEST GONZALEZ, ALFONZO $1,803,600 05/25/07 100%
08-0H6504 ROAD TO 8.8 KM WEST OF ROUTE 177 

JUNCTION 

CALIFORNIA DISTRICT INC 

1995 AGUA MANSA ROAD 
6690 LA CONTENTA ROAD 

YUCCA VALLEY CA 92284 

$1,812,973
 $0

06/14/07 
10/05/07 

100%

RESURFACE EXISTING PAVEMENT 
RIVERSIDE CA 925092405 

(951)538-5218 

HM1 WPCP (951)684-5360 

08-SBD-95-9.7/21.3 IN SAN BERNARDINO COUNTY AT AND NEAR INTERMOUNTAIN SLURRY SEAL DAVIS, DARCY $1,657,480 05/24/10 70%
08-0M9904 VIDAL JUNCTION AT VARIOUS LOCATIONS 

REPLACE ASPHALT CONCRETE SURFACING 

INC.ATTN: SCOTT YOUNGREN 

P.O. BOX 50085 
HCRI BOX 208 

NIPTON CA 92364 

$1,329,548
 $0

06/15/10 
12/02/10 

83%

WATSONVILLE, CA 95077 
(951)232-6000 

HM1 WPCP 

08-SBD-138-23.0/23.2 IN SAN BERNARDION COUTY NEAR GRANITE CONSTRUCTION COMPANY GADALLA, AMGAD $409,995 03/16/09 100%

HB1 

08-0F7804 

SWPPP 

HESPERIA FROM 2.1 MILES EAST OF 

SUMMIT VALLEY ROAD TO 0.7 MILE WEST 

OF ROUTE 173 JUNCTION 

CORRECT VERTICAL CURVES & SHOULDERS 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(909)844-9731 

236 ORANGE SHOW RD. 

STE 109 

SAN BERNAARDINO CA 92408 

$379,356
 $0

03/27/09 
11/09/10 

100%

PLANT EST 

SATIS 

11/09/10 

08-SBD-210-9.4/11 IN SAN BERNARDINO COUNTY AT RANCHO JMA CONSTRUCTION CO. SPRAY, MICHAEL $829,605 09/21/07 0% 
08-204324 CUCAMONGA ON ROUTE 15 AND ON ROUTE 

210 

MITIGATION PLANTING 
SEMI VALLEY CA 93063 

6143 HOPE STREET 

(951)232-6497

1110A RESEARCH DRIVE 

REDLANDS CA 92374 

$792,872 
$0 

11/14/07 
01/17/12 

0% 

PLANT EST 

HE11 SWPPP 
SATIS 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 87 

Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-SBD-210-23.5/31.1
 
08-0M3304
 

HM3 WPCP
 

08-SBD-215-4.8/6.5
 
08-007174
 
PNRS-6208-(013)N
 

L 62-08 0-(3N)


--()
 

HB5 SWPPP
 

HE11
 

08-SBD-215-8.8/11.6
 
08-4440U4
 

HB5 SWPPP
 

08-SBD-247-/8.5
 
08-0M8604
 
ACST-P247-(009)E
 

P2-47 0-(9E)
 

--()
 

HM1 WPCP
 

08-SBD-395-12.0/73.5
 
08-0N2504
 

HM1 WPCP
 

08-SBD-5708-/0
 
08-0M5604
 

HA12 SWPPP
 

Description

Type Of Work
 

IN SAN BERNARDINO COUNTY AT VARIOUS
 

LOCATIONS
 

REPAIR BRIDGE DECKS
 

IN SAN BERNARDINO COUNTY IN SAN
 

BERNARDINO AT VARIOUS LOCATIONS
 

WIDEN FREEWAY AND OVERPASSES
 

IN SAN BERNARDINO COUNTY IN SAN
 

BERNARDINO ON ROUTE 210 AND ON ROUTE
 

215
 

CONSTRUCT BRIDGES
 

IN SAN BERNARDINO COUNTY NEAR YUCCA
 

VALLEY FROM ROUTE 62/247 SEPARATION
 

TO TRACEY BOULEVARD AND FROM DALLAS
 

ROAD TO CHUCKWAGON RO
 

PLACE OPEN GRADED FRICTION COURSE
 

IN SAN BERNARDINO COUNTY AT VARIOUS
 

LOCATIONS FROM 0.1 MILE SOUTH OF
 

VICTOR STREET TO 0.7 MILE NORTH OF
 

TRONA ROAD
 

REPLACE ASPHALT CONCRETE SURFACING
 

IN SAN BERNARDINO COUNTY AT ANGELUS
 

OAKS AT THE CAMP ANGELUS MAINTENANCE
 

STATION ON HIGHWAY 38
 

REPLACE PAVEMENT
 

Contractor 

PETERSON CHASE GENERAL
 

ENGIEERING CONSTRUCTION INC.
 

1792 KAISER AVENUE
 

IRVINE, CA 92614-5706
 

MCM CONSTRUCTION INC.
 

P O BOX 620
 

NORTH HIGHLANDS CA 95660
 

MCM CONSTRUCTION INC
 

P O BOX 620
 

NORTH HIGHLANDS CA 95660
 

MATICH CORPORATION
 

P O BOX 50000
 

SAN BERNARDINO CA 92412
 

(909)382-7400
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 95077
 

(831)724-1011
 

DREAMBUILDER
 

1361 E GARTEN DRIVE
 

PLACENTIA CA 92870
 

(714)646-3697
 

Resident
 
Engineer
 

EMUH, GODWIN
 

790 S. VIA LATA SUITE
 

100
 

COLTON, CA 92324
 

(951)232-3706
 

YOGARAJAH, MANNY
 

850 S. VIA LATA STE
 

100A
 

COLTON CA 92324
 

(951)830-6864
 

YOGARAJAH, MANNY
 

850 S. VIA LATA, STE
 

100A
 

COLTON CA 92324
 

(951)830-6864
 

PARVINJAH, MOHSEN
 

15367 TAMARACK RD
 

VICTORVILLE CA 92392
 

(951)232-7755
 

YUEN, MICHAEL
 

15367 TAMARACK ROAD
 

VICTORVILLE, CA 92392
 

(951)232-7522
 

BOULOS, IHAB
 

236 ORANGE SHOW RD
 

STE 109
 

SAN BERNARDINO CA 92408
 

(951)232-7582


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$751,934

 $50,434


 $0


 $83,843,745

 $83,415,870


 $0


 $65,989,134

 $28,005,138


 $0


 $4,364,071

 $4,293,602


 $0


 $4,852,145

 $4,260,173


 $0


 $329,061
 
$336,900
 

$0
 

06/29/10 52%

07/13/10
 

7%

01/19/11
 

11/21/07 0%

12/14/07
 

0%

08/10/11
 

PLANT EST
 

SATIS
 

10/23/09
 
11/17/09
 
02/11/13
 

06/16/10
 
07/09/10
 
10/21/10
 
10/21/10
 

26%


 42%


 100%


 100%


COMPLETED
 

06/24/10 79%

07/13/10
 

97%

12/13/10
 

05/24/10 0%
 
06/15/10
 

0%

06/28/11
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-5730-/0 IN SAN BERNARDINO COUNTY IN FONTANA DJM CONSTRUCTION CO INC LENART, ELVIRA $28,899,977 03/03/08 0% 
08-0H2824 AT THE SOUTHERN REGIONAL LABORATORY 

AT 13970 VICTORIA STREET 

CONSTRUCT NEW MATERIAL LABORATORY 
ANAHEIM CA 92805 

1540 SOUTH LEWIS STREET 

(951)232-8949

3474 NIKI WAY 

RIVERSIDE CA 92507 

$27,801,198 
$0 

03/21/08 
05/09/12 

0% 

PLANT EST 

HA13 SWPPP 
SATIS 

Totals: Authorized Final Amt: $391,056,788 Completed to Date: $305,565,074 Work This Month: $0
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 09 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-INY-6-.1/0 IN INYO COUNTY IN BISHOP AT THE SOLEX ELECTRONICS INC GEORGE BOULES/ ROB $177,223 03/18/10 100%
09-0AA034 BISHOP MAINTENANCE STATION AT 1250 

SPRUCE STREET 

INSTALL PHOTOVOLTAIC PANELS 
TORRANCE CA 90501 

(310)856-3698 

19481 HARBORGATE WAY SANCHEZ 

(760)937-2391 

500 S. MAIN STREET 

BISHOP CA 93514 

$143,196
 $0

04/22/10 
09/25/10 

81%

09-INY-190-9.8/24.5 IN INYO COUNTY NEAR OLANCHA FROM INTERNATIONAL SURFACING $765,338 04/05/10 0%
09-343104 ROUTE 395 TO ROUTE 136 

PLACE MODIFIED BINDER CHIP SEAL 

SYSTEMS 

PO BOX 4770 

$0
 $0

04/22/10 
06/01/11 

0%

MODESTO CA 95352 
(760)872-0794 SUSPENDED 

HM1 WPCP 

09-INY-190-57.9/63.9 IN INYO COUNTY IN DEATH VALLEY GRANITE CONSTRUCTION COMPANY $1,046,087 10/27/10 0%
09-347504 NATIONAL PARK 

PLACE HOT MIX ASPHALT 

P O BOX 50085 $0
 $0

11/17/10 
0%

WATSONVILLE CA 95077 

(831)724-1011 

HM1 WPCP 

09-INY-395-65.0/76.1 IN INYO COUNTY AT AND NEAR GRANITE CONSTRUCTION C/0 JOSE KURT WEIERMAN $39,499,995 06/16/08 100%
09-2144U4 INDEPENDENCE FROM 1.0 KM SOUTH OF LA 

AQUEDUCT BRIDGE TO 0.7 KM NORTH OF 

SHABBELL LANE 

WIDEN TO FOUR-LANE EXPRESSWAY 

HERNANDEZ 

BAKERSFIELD CA 

PO BOX 5127 

93388-5127 
(760)872-0781 

500 SOUTH MAIN STREET 

BISHOP CA 93514 

$38,445,870
 $0

07/09/08 
11/16/10 

100%

COMPLETED 
11/16/10 

HE13 SWPPP 

09-INY-395-115.0/0 IN INYO COUNTY IN BISHOP AT THE SOLEX ELECTRONICS INC GEORGE BOULES/ ROB $422,547 03/18/10 100%
09-0AA014 CALTRANS DISTRICT 9 OFFICE BUILDING 

AT 500 SOUTH MAIN STREET 

INSTALL PHOTOVOLTAIC PANELS 
TORRANCE CA 90501 

(310)856-3698 

19481 HARBORGATE WAY SANCHEZ 

(760)937-2391 

500 S. MAIN STREET 

BISHOP CA 93514 

$380,292
 $0

04/22/10 
09/25/10 

90%

09-INY-5505-/0 IN INYO COUNTY IN BISHOP AT SHOP 29 RE COM DEVELOPMENT COMPANY HAKIM AL-FAYIZ/ ROB $1,040,663 04/22/10 79% 
09-310604 EQUIPMENT MAINTENANCE FACILITY AT 11 

JAY STREET 

REMODEL SHOP FACILITIES 
BISHOP CA 93514 

2488 DIXON LANE SANCHEZ 

500 S. MAIN STREET 

BISHOP CA 93514 

$802,935 
$0 

06/14/10 
12/28/10 

77% 

HA11 WPCP 
(760)937-3240
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Statement of Ongoing Contracts as of 11/20/10
12/03/10
 

District 09 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-MNO-6-17.5/26.5 IN MONO COUNTY AT AND NEAR BENTON INTERNATIONAL SURFACING DANIEL DEYO $856,282 05/20/10 100%
09-343004 FROM 2.1 MILES NORTH OF CINNAMON 

RANCH ROAD TO 0.8 MILE NORTH OF 

ROUTE 120 

PLACE MODIFIED BINDER CHIP SEAL 

SYSTEMS 

MODESTO CA 

PO BOX 4770 

95352 
(760)872-0794 

500 SOUTH MAIN STREET 

BISHOP CA 93514 

$764,698
 $0

06/02/10 
11/01/10 

100%

OVER RUN 
11/01/10 

HM1 WPCP 

09-MNO-203-/8.7 IN MONO COUNTY IN AND NEAR MAMMOTH GRANITE CONSTRUCTION CO., INC.H. J. BLOMMER $3,942,370 06/17/10 0%
09-346904 
ACST-P203-(010)E 

P2-03 0-(0E) 

--() 

LAKES FROM 1.1 MILE EAST OF MADERA 

COUNTY LINE TO 0.1 MILE EAST OF 

230/395 SEPARATION 

PLACE WARM MIX ASPHALT OVERLAY 

WATSONVILLE, CA 95077 

P.O. BOX 50085 

(760)648-7906 

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$0
 $0

07/12/10 
11/01/10 

0%

SUSPENDED 

HM1A WPCP 

09-MNO-395-32.4/0 IN MONO COUNTY SOUTH OF LEE VINING AT REYMAN BROTHERS CONSTRUCTION HAKIM AL-FAYIZ $794,970 07/20/09 63%
09-300704 THE CRESTVIEW SAFETY ROADSIDE REST 

AREA 

REHABILITATE FOR ADA COMPLIANCE 
SPARKS, NV 89431 

151 SOUTH 18TH STREET 

(760)937-3240 

500 SOUTH MAIN STREET 

BISHOP CA 93514 

$734,789
 $0

08/12/09 
08/26/10 

92%

HA26 WPCP 

09-MNO-395-84.4/106.3 IN MONO COUNTY NEAR WALKER FROM 7.6 NORTHWEST PAVING $1,254,734 06/25/10 0%
09-342804 
ACHN-P395-(229)E 

MILES SOUTH OF BURCHAM FLAT ROAD TO 

EASTSIDE LANE 

8115 SECLUDED VALLEY DR. $1,875
 $0

07/13/10 
06/10/11 

0%

--()
PLACE MODIFIED BINDER CHIP SEAL 

REDDING CA 96001 
(760)872-0794 SUSPENDED 

HM1 WPCP 

09-MNO-395-91.7/96.8 IN MONO COUNTY NEAR SONORA JUNCTION STEVE MANNING CONSTRUCTION INCANDREW BRANDT $1,497,525 04/27/10 100%
09-327104 
SARR-X051-(025)E

 X0-51 0-(5E) 

--() 

ON ROUTE 108 AT ROUTE 395 AND ON 

ROUTE 395 FROM BIRCHIM FLAT ROAD TO 

0.8 MI N OF WEST WALKER R 

INSTALL WILDLIFE CROSSINGS 

REDDING CA 96049 

(530)222-0810 

P O BOX 491660 

(760)937-8947 

500 S. MAIN ST 

BISHOP CA 93514 

$53,395
 $0

05/12/10 
11/17/10 

100%

SUSPENDED 
11/17/10 

SWPPP 

09-MNO-395-106.3/120.4 IN MONO COUNTY NEAR WALKER FROM WEST COAST PAVING AND CHIP DANIEL DEYO $879,006 05/24/10 70% 
09-347104 EASTSIDE LANE TO THE NEVADA STATE 

LINE 

SEALING 

PO BOX 1231 
500 SOUTH MAIN STREET 

BISHOP CA 93514 

$632,899 
$0 

06/14/10 
09/28/10 

72% 

PLACE MODIFIED BINDER CHIP SEAL 
YREKA CA 96097 

(760)872-0794

HM1 WPCP 
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 09 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-MNO-5704-/0 IN MONO COUNTY ABOUT 11.8 MILES RE COM DEVELOPMENT COMPANY HAKIM AL-FAYIZ/ TIM $827,322 04/22/10 47%
09-334204 NORTH OF LEE VINING AT THE CONWAY 

SUMMIT MAINTENANCE STATION 

CONSTRUCT MAINTENANCE FACILITY 
BISHOP CA 93514 

2488 DIXON LANE SHULTZ 

500 S. MAIN STREET 

BISHOP CA 93514 

$568,345
 $0

06/14/10 
04/29/11 

69%

HA12 WPCP 
(760)937-3240 

09-MNO-5717-/0 IN MONO COUNTY NEAR SONORA JUNTION AT D. G. GARNADE GEORGE BOULES/ TIM $729,825 04/08/10 52%
09-315204 THE SONORA JUNCTION HIGHWAY 

MAINTENANCE STATION 

CONSTRUCT STEEL BUILDING 
SHIGAL SPRINGS CA 95682 

4420 BUSINESS DRIVE SHULTZ 

500 S. MAIN STREET 

BISHOP CA 93514 

$627,165
 $0

05/24/10 
11/20/10 

86%

HA12 WPCP 
(760)937-2391 

09-SBD-127-10.5/27.5 IN SAN BERNARDINO COUNTY ABOUT 10 GRAHAM CONTRACTORS, INC. DANIEL DEYO $955,741 05/18/10 100% 
09-347004 MILES NORTH OF BAKER FROM 2.3 MILES 

NORTH OF SILVER LAKE ROAD TO 10.7 

MILES NORTH OF RIGGS ROAD 
SAN JOSE CA 

PO BOX 26770 

95159 
(760)872-0794

500 SOUTH MAIN STREET 

BISHOP CA 93514 

$949,491 
$0 

06/02/10 
11/18/10 

100% 

COMPLETED 
11/18/10 

PLACE MODIFIED BINDER CHIP SEAL 
HM1 WPCP 

Totals: Authorized Final Amt: $54,689,627 Completed to Date: $44,104,952 Work This Month: $0
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-ALP-4-24.0/31.7 IN ALPINE COUNTY NEAR MARKLEEVILLE GRANITE CONSTRUCTION COMPANY COLIN DORAN $912,896 06/08/10 100%

HM1 

10-0U7004 
SARR-P004-(135)E 

P0-04 1-(5E)

--() 

WPCP 

FROM 0.1 MILE WEST OF RAYMOND MEADOW 

CREEK BRIDGE TO ROUTE 89 

HOT MIX ASPHALT RESURFACING 
SPARKS NV 89423 

PO BOX 2087 

(209)754-1886 

560 MOUNTAIN RANCH 

ROAD 

SAN ANDREAS CA 95249 

$842,241
 $0

06/25/10 
11/10/10 

100%

COMPLETED 
11/10/10 

10-ALP-4-/0 IN ALPINE, AMADOR, CALAVERAS AND RICHARD A HEAPS ELECTRICAL ALFRED BLUM/KAREN­ $229,082 06/10/10 64%
10-0U6904 STANISLAUS COUNTIES AT VARIOUS 

LOCATIONS 

CONTRACTOR INC. 

8909 FLORIN ROAD 

BONNETTI-NELSON 

952 GOODWIN DRIVE 

$199,025
 $53,804

06/22/10 
12/10/10 

87%

INSTALL RADIO COMMUNICATION 
SACRAMENTO CA 95829 

RIPON,CA 95366 

WPCP 
(209)610-9363 

10-ALP-4-/9 IN ALPINE COUNTY AT AND NEAR LAKE GEORGE REED INC COLIN DORAN $1,353,657 06/08/10 100%
10-0S5004 
ACST-P004-(134)E 

P0-04 1-(4E)

--() 

WPCP 

ALPINE FROM CALAVERAS COUNTY LINE TO 

1.2 MILES EAST OF JACKASS GULCH 

BRIDGE 

HOT MIX ASPHALT RESURFACING 

SONORA CA 95370 

PO BOX 548 

(209)754-1886 

560 MOUNTAIN RANCH 

ROAD 

SAN ANDREAS CA 95249 

$1,359,224
 $29,035

06/30/10 
11/20/10 

97%

10-ALP-88-1.9/0 IN AMADOR AND ALPINE COUNTIES AT YOUNGER GENERAL CONTRACTOR INCEHAB A WAHED $6,619,417 03/18/08 35%
10-444204 PEDDLER HILL AND CAPLES LAKE 

MAINTENANCE STATIONS 

CONSTRUCT TWO NEW BUILDINGS 
RANCHO CORDOVA CA 95742 

3195 FITZGERALD ROAD 

(209)333-6922 

611 SAN JUAN AVENUE 

STOCKTON CA 95203 

$6,586,669
 $201,626

04/17/08 
11/30/10 

99%

SUSPENDED 

HA11 WPCP 

10-ALP-89-/10 IN ALPINE COUNTY NEAR MARKLEEVILLE QUALCON CONTRACTORS INC. COLIN DORAN $1,296,274 06/14/10 100%

HA22 

10-0S5404 
ACST-P089-(097)E

 P0-89 0-(7E) 

--() 

WPCP 

FROM MONO COUNTY LINE TO WEST 

JUNCTION ROUTE 4 

HOT MIX ASPHALT RESURFACING 
MINDEN NV 89423 

1645 ESMERALDA AVENUE 

(209)754-1886 

560 MOUNTAIN RANCH 

ROAD 

SAN ANDREAS CA 95249 

$1,032,803
 $0

06/25/10 
11/10/10 

100%

COMPLETED 
11/10/10 

10-ALP-5725-/0 IN ALPINE COUNTY AT THE WOODFORDS ANDREW STURGEON CONSTRUCTION ALFRED BLUM $255,330 04/28/10 42% 
10-0F1404 MAINTENANCE STATION 

INSTALL COVERED MATERIAL BINS 
SACRAMENTO CA 95826 

8259 ALPINE AVENUE 1110 KETTLEMAN LANE 

SUITE 35 

$97,552 
$8,457 

06/15/10 
03/08/11 

38% 

HA12 WPCP 

(916)452-6108 
(209)333-6922

LODI CA 95240 
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Statement of Ongoing Contracts as of 11/20/10
12/03/10
 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-AMA-49-7.0/11 IN AMADOR COUNTY IN AND NEAR SUTTER ODYSSEY LANDSCAPE COMPANY, INCCOLE, BRAD / OSHITA, $1,961,803 11/20/06 100%
10-049954 CREEK FROM 0.5 KM NORTH OF SUTTER 

CREEK BRIDGE TO 1.8 KM SOUTH OF 

AMADOR CREEK BRIDGE 
STOCKTON CA 95209 

800 WEST EIGHT MILE ROAD STANLEY $1,907,512
 $0

12/26/06 
10/29/10 

100%

PLANT EST 
10/29/10 

HE14 SWPPP 
PLANTING AND IRRIGATION (209)333-6928 SATIS 

10-AMA-88-5.5/14.3 IN AMADOR COUNTY IN AND NEAR IONE ON GEORGE REED INC. PAWAN GARG $1,634,611 05/26/10 100%
10-0T9704 ROUTE 88 AND ON ROUTE 124 

RESURFACE ROAD 
LODI CA 95241 

P O BOX 1630 611 SAN JUAN AVENUE 

STOCKTON CA 95203 

$1,567,765
 $0

06/15/10 
11/19/10 
11/19/10 

100%

(209)470-8777 OVER RUN 

HM WPCP 

10-CAL-12-3.0/9.9 IN CALAVERAS COUNTY AT AND NEAR TEICHERT CONSTRUCTION INC SHIVINDER SINGH $4,277,218 05/05/10 88%

HA22 

10-379304 
ACST-P012-(104)E 

P0-12 1-(4E)

--() 

SWPPP 

VALLEY SPRINGS FROM 0.5 MILE EAST OF 

SOUTHWORTH ROAD TO CEDAR STREET 

PAVEMENT REHABILITATION 
STOCKTON, CA-59201 

P O BOX 1118 

(209)333-6972 

1110 W KETTLEMAN 

LANE, SUITE 35 

LODI, CA-95240 

$3,929,931
 $1,569,134

05/24/10 
12/14/10 

89%

10-MER-5-/0 IN MERCED COUNTY AT VARIOUS LOCATIONS VICTORY ENGINEERS, INC. JAKHAR, HASSAN $297,287 06/25/10 100%
10-0T4204 TREAT BRIDGE DECKS 

MADERA, CA 93636 

10266 HIGHWAY 41 107 HERON WAY, 

MERCED, CA 95341 

$297,522
 $0

07/21/10 
11/12/10 
11/12/10 

100%

HA21 WPCP 

(559)439-7700 
(209)724-9096 

COMPLETED 

10-MER-99-10.8/13.1 IN MERCED CO IN AND NEAR MERCED FROM TAKEHARA LANDSCAPE, INC. COLE, BRAD / OSHITA, $969,214 02/10/10 15%
10-363124 MILES CREEK OVERFLOW TO CHILDS AVENUE 

OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 
SACRAMENTO CA 95827 

POST OFFICE BOX 277085 STANLEY 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

$744,029
 $131,127

03/10/10 
12/31/13 

77%

HE14 SWPPP 
LODI CA 95240 

10-MER-99-15.8/17.3 IN MERCED COUNTY IN AND NEAR MERCED RGW SIAMAK SIRANG $20,967,810 10/08/09 22% 

HA21 

10-0K0204 
SARR-P099-(521)E

 P0-99 5-(1E) 

--() 

SWPPP 

FROM 0.1 KM NORTH OF V STREET 

UNDERCROSSING TO BLACK RASCAL CANAL 

BRIDGE 

REPLACE BRIDGE 

LIVERMORE, CA. 94550-9297 

550 GREENVILLE RD. 

(209)610-3932

3469 YEAGER DRIVE 

SUITE 109 

MADERA,CA 93637 

$4,660,105 
$514,316 

10/22/09 
04/06/12 

22% 
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-MER-99-26.8/27.6 IN MERCED COUNTY NEAR LIVINGSTON FROM ROLFE CONSTRUCTION COLE, BRAD / OSHITA, $310,553 02/11/10 96%
10-3169C4 0.3 MILE SOUTH TO 0.5 MILE NORTH OF 

SULTANA DRIVE OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 
ATWATER CA 95301 

3573 SOUTHERN PACIFIC AVE. STAN 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

$229,723
 $12,943

04/06/10 
12/31/13 

85%

HB4C SWPPP 
LODI CA 95240 

(209)333-6928 

10-MER-99-32.6/37.2 IN MERCED COUNTY NEAR DELHI FROM 0.9 ODYSSEY LANDSCAPE CO., INC. COLE, BRAD $622,471 08/19/08 51%
10-0L5804 
ACST-P099-(515)E 

P0-99 5-(5E)

--() 

SWPPP 

MILE SOUTH OF SOUTH AVENUE 

OVERCROSSING TO 0.5 MILE NORTH OF 

GRIFFITH ROAD OVERCROSSING 

HIGHWAY PLANTING 

LODI CA 95242 

5400 WEST HIGHWAY 12 

(209)724-9096 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

LODI CA 95240 

$488,598
 $0

09/10/08 
12/31/12 

78%

10-MER-140-11.9/24 IN MERCED COUNTY ABOUT 5.6 MILES EAST TEICHERT CONSTRUCTION PO BOX KEWAL VIRK $1,760,393 05/28/10 100%
10-0S5104 
ACST-P140-(032)E 

P1-40 0-(2E) 

--() 

WPCP 

OF GUSTINE FROM SAN JOAQUIN RIVER 

BRIDGE TO 0.6 MILE EAST OF LINCOLN 

BOULEVARD 

RESURFACE ROAD 

3367 TURLOCK CA 95381 

(209)632-6600 
(559)675-5272 

3469 YEAGER DRIVE 

SUITE 109 

MADERA CA 93637 

$1,675,752
 $0

06/22/10 
11/04/10 

100%

OVER RUN 
11/04/10 

10-MER-140-36.5/37.6 IN MERCED COUNTY IN AND NEAR MERCED R G W CONSTRUCTION INC $19,870,913 10/11/10 0%
10-3A66U4 
ACNH-P140-(031)E 

FROM MARTHELLA AVENUE TO 0.3 KM 

OF SANTA FE AVENUE 

EAST P O BOX 2910 $0
 $0

10/26/10 
0%

--()
REPLACE BRIDGE AND WIDEN ROADWAY 

LIVERMORE CA 94551 

(925)606-2400 

SWPPP 

10-MER-165-30.0/36.7 IN MERCED COUNTY AT AND NEAR HILMAR GEORGE REED INC. OBAIDULLAH RASHID $1,113,453 05/27/10 0%
10-0U0304 
ACST-P165-(008)E

 P1-65 0-(8E) 

--() 

FROM 0.2 MILE SOUTH OF WESTSIDE 

BOULEVARD TO STANISLAUS COUNTY LINE 

RESURFACING 
MODESTO, CA 95354 

140 EMPIRE AVE. "ABDUL" 

611 SAN JUAN AVE., 

STOCKTON, CA 95203 

$1,643
 $0

06/15/10 
12/13/10 

0%

SUSPENDED 

HM1 WPCP 
(209)610-0806 

10-SJ-4-4.4/14.2 IN SAN JOAQUIN AND MERCED COUNTIES AT TRUESDELL CORPORATION OF NOMER GUTIERREZ $277,445 04/01/10 47% 
10-0T4504 VARIOUS LOCATIONS 

POLYESTER CONCRETE OVERLAY 

CALIFORNIA INC 

1310 W 23RD STREET 
611 SAN JUAN AVENUE 

STOCKTON CA 95203 

$264,344 
$24,707 

04/20/10 
02/15/11 

95% 

TEMPE, AZ 95282 
(209)942-6160

HM3 WPCP 
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-SJ-4-5.4/6.9 IN SAN JOAQUIN COUNTY NEAR HOLT FROM DE SILVA GATES CONSTRUCTION WAZIRI,MOHAMMAD $6,465,330 09/03/09 25%

HB1 

10-0H04U4 
SARR-P004-(133)E 

P0-04 1-(3E)

--() 

SWPPP 

0.8 KM WEST OF TRACY BOULEVARD 

BOULEVARD TO 1.6 KM EAST OF TRACY 

BOULEVARD 

CURVE IMPROVEMENT 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(209)470-8970 

1110 W KETTLEMAN 

LANE, SUITE 35 

LODI CA 95240 

$2,695,150
 $21,450

09/21/09 
06/12/12 

41%

10-SJ-4-/5.4 IN SAN JOAQUIN COUNTY NEAR HOLT TEICHERT CONSTRUCTION $154,701 10/01/10 0%
10-0Q3704 
HSST-P004-(139)E

INSTALL CENTERLINE RUMBLE STRIP P O BOX 1118 $0
 $0

10/26/10 
0%

 P0-04 1-(9E) STOCKTON CA 95201 

--() (209)983-2300 

HB1 WPCP 

10-SJ-5-25.4/30 IN SAN JOAQUIN COUNTY IN AND NEAR ANOZIRA INCORPORATED DEOL HARMINDER $685,620 05/25/10 63%
10-0T9904 STOCKTON FROM ROUTE 5/4 SEPARATION TO 

MARCH LANE UNDERCROSSING 

REPLACE SLABS 
SAN RAMON CA 94583 

(925)771-8400 
(209)599-8576 

2415 SAN RAMON VLY BLVD 4 426 952 DOODWIN DR 

RIPON CA 95366 

$672,030
 $0

06/14/10 
09/27/10 

98%

HM1 WPCP 

10-SJ-12-/0 IN SAN JOAQUIN CO NEAR TERMINOUS AT WENHAM CONSTRUCTION MARY BUSH $214,400 02/25/10 100%
10-0K0704 AT MOKELUMNE RIVER BRIDGE 

REPLACE ELECTRICAL / CONTROL SYSTEM 
PLACERVILLE, CA 95667 

2707 CASTLEROCK COURT 

(209)639-4453 

611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$121,839
 $121,839

04/20/10 
01/01/11 

58%

HA21 WPCP 

10-SJ-99-16.9/21.8 IN SAN JOAQUIN COUNTY IN AND NEAR DEBRUIN CONSTRUCTIN MARIO CASTILLO $341,079 05/24/10 98%
10-0T8304 STOCKTON AND LODI 

TREAT BRIDGE DECKS 
FRENCH CAMP CA 

P O BOX 1355 

95206 

611 SAN JUAN AVENUE 

STOCKTON CA 95203 

$316,157
 $7,066

06/15/10 
11/24/10 

91%

(209)941-1926 

WPCP 

10-SJ-99-18.6/18.6 IN SAN JOAQUIN COUNTY NEAR STOCKTON VICTORY ENGINEERS, INC. MARIO D CASTILLO $167,945 05/20/10 97% 
10-0T8704 AT WESTBOUND ROUTE 4 CONNECTOR 

OVERCROSSING AND AT VERNALIS AT 

ROUTE 132/33 SEPARATION 

REPAIR ABUTMENT WALL 

MADERA, CA 93636 

(559)439-7700 

10266 HIGHWAY 41 

(209)941-1926

611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$204,738 
$50,306 

06/09/10 
11/30/10 

97% 

SUSPENDED 

HM3 WPCP 
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

Resident 
EngineerContractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

10-SJ-99-27.5/0 IN SAN JOAQUIN COUNTY NEAR LODI AT COLE, BRAD / STANWATKIN & BORTOLUSSI, INC. $412,600 01/28/09 0%
10-0N9104 ARMSTRONG ROAD 

REPLACE HIGHWAY PLANTING 

OSHITA 

1110 WEST KETTLEMAN 

77 LARKSPUR STREET $370,660
 $0

02/17/09 
12/31/12 

0%

SAN RAFAEL CA 94901 
LANE, SUITE 35 PLANT EST 

HB1 SWPPP 
LODI CA 95240 SATIS 
(209)333-6928 

10-SJ-99-/1.7 IN STANISLAUS AND SAN JOAQUIN DAVID ABLEDURGW CONSTRUCTION INC. $4,142,949 12/07/09 0%
10-0L6304 
HSNH-P099-(523)E 

COUNTIES IN AND NEAR RIPON FROM 

HAMMETT ROAD OVERCROSSING TO MILGEO 
952 GOODWIN DRIVE, 

RIPON CA 95366 

P O BOX 2910 $1,740,712
 $247,034

12/22/09 
12/31/10 

0%

HB1 

P0-99 5-(3E) 

--() 

SWPPP 

AVENUE OVERCROSSING 

UPGRADE MEDIAN BARRIER (209)599-7281 

LIVERMORE CA 94551 
PLANT EST 

SATIS 

10-SJ-120-.5/6.4 IN SAN JOAQUIN COUNTY IN AND NEAR GEORGE REED INC $5,116,972 11/04/10 0%
10-0V1604 
NH-P120-(050)E 

MANTECA FROM ROUTE 5/120 SEPARATION 

AND OVERHEAD TO MOFFAT BOULEVARD 

P O BOX 4760 $0
 $0

12/02/10 
0%

--() 
OVERHEAD 

MODESTO CA 95352 

REPAIR FAILED AREA AND PLACE 
(209)523-0734 

HA22 WPCP 

10-SJ-120-9.4/16.7 IN SAN JOAQUIN COUNTY IN AND NEAR NOMER GUTIERREZWINDSOR FUEL CO $420,986 05/20/10 20%
10-0U0204 ESCALON FROM 0.6 MILE EAST OF 

JACKTONE ROAD TO 0.2 MILE EAST OF 
611 SAN JUAN AVENUE 

STOCKTON CA 95203 

P O BOX 1029 $10,000
 $0

06/28/10 
08/31/11 

2%

IRWIN STREET (209)942-6160 
PITTSBURG CA 94565 

SUSPENDED 
APPLY CHIP SEAL 

HM1 WPCP 

10-SJ-205-1.7/12.6 IN SAN JOAQUIN COUNTY IN AND NEAR COLE, BRAD / OSHITA,ELITE LANDSCAPING, INC. $714,658 04/05/10 12%
10-0L5704 
SARR-205 -(328)4

TRACY AT VARIOUS LOCATIONS 

HIGHWAY PLANTING AND IRRIGATION 

STANLEY 

1110 WEST KETTLEMAN 

2972 LARKIN AVENUE $16,550
 $16,550

05/28/10 
12/31/14 

2%

HA25 

A-205 -(328)4 

--() 

SWPPP 

LANE, SUITE 35 

LODI, CA 95240 

CLOVIS, CA 93612 

(209)333-6928

10-SJ-205-1.9/7.9 IN SAN JOAQUIN COUNTY NEAR TRACY AT BAY CITIES PAVING AND GRADING $10,512,725 10/12/10 0% 
10-0Q2704 VARIOUS LOCATIONS 

CONSTRUCT ADDITIONAL LANES 

INC 

P O BOX 6227 

$0 
$0 

11/02/10 
0% 

CONCORD CA 94524 

SWPPP (925)687-6666 
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-STA-4-/8.9 IN STANISLAUS COUNTY ABOUT 5 MILES GRANITE CONSTRUCTION COMPANY BAL BAHADUR PAUL $1,077,394 06/10/10 100%
10-0S5504 EAST OF FARMINGTON FROM SAN JOAQUIN 

COUNTY LINE TO CALAVERAS COUNTY LINE 

APPLY RUBBERIZED HOT MIX ASPHALT 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 $1,016,688
 $0

06/25/10 
10/25/10 

100%

OVER RUN 
10/25/10 

WPCP 

10-STA-5-/0 IN AMADOR, STANISLAUS AND TUOLUMNE DEBRUIN CONSTRUCTION INC PAWAN K GARG, $364,000 02/11/10 77%
10-0T4404 COUNTIES AT VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 
FRENCH CAMP CA 95231 

P O BOX 1355 611 SAN JUAN AVE 

STOCKTON CA 95203 

$315,801
 $14,202

03/10/10 
12/31/10 

80%

(209)470-8777 

HA21 WPCP 

10-STA-99-11.9/11.9 IN STANISLAUS COUNTY IN CERES FROM NEHEMIAH CONSTRUCTION INC DEOL HARMINDER $17,439,529 06/23/08 77%
10-2A7704 0.5 KM SOUTH OF WHITMORE AVENUE 

OVERCROSSING TO 0.7 KM NORTH OF 

WHITMORE AVENUE OVERCROSSING 

RECONSTRUCT INTERCHANGE 

BENICIA CA 94510 

(707)746-6870 

801 FIRST STREET SUITE G 

(209)667-1869 

PO BOX 1863 

TURLOCK CA 95381 

$16,942,056
 $488,464

07/09/08 
07/13/11 

95%

HE11 SWPPP 

10-STA-99-15.0/16.5 IN STANISLAUS COUNTY IN AND NEAR ODYSSEY LANDSCAPE COMPANY COLE, BRAD / OSHITA, $1,787,465 09/18/07 0%
10-0F7304 MODESTO FROM TUOLUMNE RIVER BRIDGE TO 

0.7 KM NORTH OF ROUTE 219 AND 99 

SEPARATION 
LODI CA 95242 

5400 WEST HIGHWAY 12 STAN 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

$1,696,192
 $5,616

10/16/07 
12/31/11 

0%

PLANT EST 

HA25 SWPPP 
PLANTING AND IRRIGATION LODI CA 95240 SATIS 

(209)948-7216 

10-STA-99-16.8/24.7 IN STANISLAUS CO IN AND NEAR THE CITY WATKIN AND BORTOLUSSI, INC. COLE, BRAD / OSHITA, $489,644 02/09/10 19%

HA25 

10-0L5904 
SARR-P099-(522)E

 P0-99 5-(2E) 

--() 

SWPPP 

OF MODESTO AND THE COMMUNITY OF 

SALIDA AND VARIOUS LOCATIONS 

HIGHWAY PLANTING 
SAN RAFAEL CA 94901 

77 LARKSPUR STREET STANLEY 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

LODI CA 95240 

$320,758
 $3,943

02/23/10 
12/31/13 

66%

10-STA-99-21.9/22.3 IN STANISLAUS COUNTY AT SALIDA AT GRANITE CONSTRUCTION COMPANY SUTTI, RENEE' M. $796,181 07/15/09 89% 
10-0K7004 ROUTE 99/219 SEPARATION 

WIDEN ROADWAY AND RAMPS 
WATSONVILLE CA 950775085 

P O BOX 50085 P O BOX 867 (952 

GOODWIN DRIVE) 

$662,073 
$63,691 

07/28/09 
12/06/10 

85% 

HB4N SWPPP 

(831)724-1011 
(209)599-3699

RIPON, CA. 95366 
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-STA-108-28.7/29.4 IN STANISLAUS COUNTY NEAR RIVERBANK GRANITE CONSTRUCTION COMPANY $746,173 04/20/10 0%
10-0N4404 
HSST-P108-(047)E 

FROM 0.4 MILE NORTH OF SAINT FRANCIS 

AVENUE TO 0.1 MILE WEST OF SKITTONE 

P O BOX 50085 $0
 $0

05/12/10 
0%

 P1-08 0-(7E) 
ROAD 

WATSONVILLE CA 95077 

--() 
INSTALL SIGNALS 

(831)724-1011 

HB1 SWPPP 

10-STA-108-37.2/38.2 IN STANISLAUS COUNTY IN AND NEAR GEORGE REED INC BAL BAHADUR PAUL $1,132,595 06/08/10 100%
10-0U0404 OAKDALE ON ROUTE 108 AND ON ROUTE 120 

RESURFACE ROAD 

P O BOX 4760 $1,013,083
 $0

07/01/10 
10/29/10 

88%

MODESTO CA 95352 

(209)523-0734 

WPCP 

10-STA-120-11.0/T18.2 IN STANISLAUS COUNTY AT AND NEAR LINEAR OPTIONS CLIFF ADAMS $135,050 06/15/10 100%
10-0Q3804 KNIGHTS FERRY FROM 0.4 MILE WEST OF 

LANCASTER ROAD TO TUOLUMNE COUNTY 

LINE 
MENLO PARK, CA 

1 KELLY COURT 

94025 
(209)333-6923 

611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$127,457
 $0

07/08/10 
11/10/10 

100%

COMPLETED 
11/10/10 

CONSTRUCT RUMBLE STRIPS 
HB1 WPCP 

10-STA-132-14.9/L16.8 IN STANISLAUS COUNTY ON ROUTE 132 IN TEICHERT CONSTRUCTION BAL BAHADUR PAUL $5,412,923 04/10/09 77%
10-3A6504 
NH- -( 

--() 

) 
MODESTO FROM L STREET TO SAN 

DRIVE 

PAVEMENT REHABILITATION 

JUAN 

TURLOCK CA 95380 

835 SOUTH KILROY ROAD 

(209)599-5264 

952 GOODWIN DRIVE 

RIPON CA 95366 

$4,758,034
 $0

04/24/09 
09/20/10 

85%

HA22 WPCP 

10-TUO-49-23.1/23.6 IN TUOLUMNE COUNTY NEAR TUTTLETOWN LADD AND ASSOCIATES ATTN: ALFRED BLUM/KAREN $1,527,376 09/17/09 100%

HB1 

10-0J1504 
ACHS-P049-(146)E

P P0-49 1-(6E) 

--() 

SWPPP 

FROM 0.2 KM SOUTH OF FRAGUERO ROAD TO 

0.1 KM SOUTH OF MORMON CREEK ROAD 

REALIGN ROADWAY AND WIDEN SHOULDERS 

MICK KORTGE 

REDDING CA 96099 

PO BOX 992750 

BONNETTI-NELSON 

(209)610-9363 

952 GOODWIN DIRVE 

RIPON CA 95366 

$1,397,003
 $67,130

10/01/09 
11/23/10 

95%

OVER RUN 

10-TUO-49-/6.4 IN TUOLUMNE COUNTY AT AND NEAR GEORGE REED INC. ATTN: GLENN ALFRED BLUM/KAREN $679,615 05/17/10 83% 
10-0T9804 MOCCASIN FROM MARIPOSA COUNTY LINE TO 

ROUTE 120 

DORFLINGER 

140 EMPIRE AVE 

BONNETTI-NELSON 

952 GOODWIN DRIVE 

$651,619 
$168,841 

06/02/10 
11/30/10 

95% 

RESURFACE ROAD 
MODESTO CA 95354 

RIPON CA 95366 

WPCP 
(209)610-9363
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-TUO-108-5.7/6.2 IN TUOLUMNE COUNTY NEAR SONORA FROM GEORGE REED INC. P.O. BOX 548PAWAN K GARG $591,247 11/24/09 89%
10-0H3204 
HSST-P108-(048)E

 P1-08 0-(8E) 

--() 

0.3 KM WEST OF VIA ESTE ROAD TO 0.4 

KM EAST OF VIA ESTE ROAD 

WIDEN HIGHWAY WITH HOT MIX ASPHALT 

SONORA CA 95370 

SONORA CA 95370 

P.O.BOX 548 

(209)470-8777 

611 SAN JUAN AVE 

STOCKTON CA 95203 

$360,134
 $184,423

12/14/09 
12/31/10 

60%

SUSPENDED 

HB1 SWPPP 

10-TUO-108-31.2/0 IN TUOLUMNE COUNTY NEAR STRAWBERRY AT COAST CONST. INC. PAWAN GARG $413,141 05/24/10 100% 
10-0N3704 SOUTH FORK STANISLAUS RIVER BRIDGE 

REPLACE BRIDGE RAIL 
SAN RAFAEL CA 94903 

4460 REDWOOD HIGHWAY SUITE 16 611 SAN JUAN AVENUE 

STOCKTON CA 95203 

$380,372 
$828 

06/22/10 
11/24/10 

92% 

(209)470-8777 OVER RUN 

HA21 WPCP 

Totals: Authorized Final Amt: $126,672,124 Completed to Date: $61,673,544 Work This Month: $4,006,531
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 11 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-IMP-7-3.7/6.9
 
11-068024
 

HE14 SWPPP
 

HE14
 

11-IMP-8-4.9/7.2
 
11-264004
 
ACIM-008 -(101) 


--()
 

HA21 SWPPP
 

11-IMP-8-31.3/0
 
11-261514
 

HA26 SWPPP
 

11-IMP-8-31.3/0
 
11-261504
 
ACHS-X025-(028)S
 

GX02-5 02-()
 

--()
 

HA26 SWPPP
 

11-IMP-8-96.9/0
 
11-2M0604
 

HM3 WPCP
 

11-IMP-78-12.1/15.2
 
11-167884
 
HPLU-6211-(067)E
 

--()
 

HE14 SWPPP
 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

Resident
 
Engineer
 

ARINDUQUE, RAY
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4084
 

BABICKY, ALAN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)688-1526
 

BABICKY, ALAN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO CA 92111
 

MONSALUD, LAWRENCE
 

722 E. BARIONI AVE
 

IMPERIAL, CA 92251
 

(858)688-1425
 

RIZZUTTO, SHAWN
 

722 E. BARIONI BLVD.
 

IMPERIAL,CA 92251
 

(760)355-8666


Description

Type Of Work
 

IN IMPERIAL COUNTY NEAR CALEXICO ON
 

ROUTE 7 AND ON ROUTE 8
 

HIGHWAY PLANTING AND IRRIGATION
 

IN IMPERIAL COUNTY NEAR OCOTILLO AT
 

DEVIL'S CANYON BRIDGE NUMBER 2 AND AT
 

MYER CREEK BRIDGE
 

REHABILITATE BRIDGE
 

IN IMPERIAL COUNTY NEAR EL CENTRO AT
 

EASTBOUND AND WESTBOUND SUNBEAM REST
 

AREAS
 

INSTALL SEWAGE TREATMENT SYSTEM
 

IN IMPERIAL COUNTY NEAR EL CENTRO ON
 

ROUTE 8 AT SUNBEAM REST AREAS AND
 

NEAR CALIPATRIA ON ROUTE 111 AT TWO
 

RIVERS REST AREA
 

ROADSIDE REST AREA RESTORATION/ADA
 

IN IMPERIAL COUNTY NEAR WINTERHAVEN
 

AT COLORADO RIVER BRIDGE
 

PAINT BRIDGE
 

IN IMPERIAL COUNTY IN AND NEAR
 

BRAWLEY ON ROUTE 78 AND ON OLD ROUTE
 

111
 

CONSTRUCT FOUR-LANE EXPRESSWAY
 

Contractor 

SIERRA LANDSCAPE COMPANY
 

73-771 DINA SHORE DRIVE, 200
 

PALM DESERT CA 92211
 

TRUESDELL CORPORATION OF
 

CALIFORNIA INC
 

1310 W 23RD STREET
 

TEMPE AZ 85282
 

(602)437-1711
 

UNITED ENGINEERING & CONST.
 

336-10A N. CENTRAL AVENUE
 

GLENDALE CA 91203
 

RSMW CONTRACTORS, INC.
 

8191 CENTER STREET
 

LA MESA,CA 91942
 

MURPHY INDUSTRIAL COATINGS
 

2704 GUNDRY AVENUE
 

SIGNAL HILL, CA 90755
 

SKANSKA
 

861 MAIN STREET
 

BRAWLEY,CA 92227
 

$1,156,018 11/16/07 0%
 $1,154,307

 $2,056
12/21/07 
10/26/11 

0%

PLANT EST 

SATIS 

$1,018,018 10/12/10 0%
 $0
 $0

11/02/10 
0%

 $961,427 05/26/10 18%
 $214,740
 $45,567

07/15/10 
04/19/12 

22%

 $3,117,207 07/29/09 0%
 $3,093,308

 $17,180
08/19/09 
09/19/11 

0%

PLANT EST 

SATIS 

$902,800 04/06/10 30%
 $416,874
 $153,819

04/27/10 
06/01/11 

46%

 $70,158,487 03/11/08 0% 
$66,587,672 
$1,297,368 

03/27/08 
02/15/11 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-IMP-78-41.1/63 IN IMPERIAL COUNTY NEAR GLAMIS FROM WEST COAST PAVING AND CHIP HERNANDEZ, DANIEL $1,069,684 06/17/10 80%
11-278004 UNION PACIFIC RAILROAD CROSSING TO 

0.5 MILE EAST OF MIDWAY WELLS ROAD 

SEALING, INC. 

P O BOX 1231 
722 E. BARIONI BLVD. 

IMPERIAL,CA 92251 

$895,343
 $893,943

07/12/10 
12/09/10 

85%

APPLY POLYMER MODIFIED SEAL COAT 
YREKA CA 96097 

(760)355-8666 

HM1 WPCP 

11-IMP-86-6.5/0 IN IMPERIAL COUNTY IN EL CENTRO AT HAZARD CONSTRUCTION HERNANDEZ, DANIEL $429,916 06/28/10 84%
11-295604 ROSS AVENUE 

RECONSTRUCT PAVEMENT 
SAN DIEGO, CA 92121 

6465 MARINDUSTRY PLACE 

(760)355-8666 

722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$310,360
 $98,144

07/16/10 
12/03/10 

71%

HB71 WPCP 

11-SD-5-1.2/23.5 IN SAN DIEGO COUNTY AT VARIOUS WIER CONSTRUCTION CORPORATION BAGUBE, JUN $562,336 07/15/10 51%
11-283404 
ACIM-0005-(614)E 

--() 

LOCATIONS FROM VIA DE SAN YSIDRO 

UNDERCROSSING TO ROUTE 5/274 

SEPARATION 
ESCONDIDO, CA 92029 

2255 BARHAM DRIVE 

(858)688-1438 

9851 BUENA VISTA ROAD 

SANTEE, CA 92071 

$521,385
 $243,813

08/10/10 
01/19/11 

75%

CONSTRUCT CURB RAMPS 
HB71 WPCP 

11-SD-5-8.6/10 IN SAN DIEGO COUNTY IN CHULA VISTA WESTERN RIM CONSTRUCTORS, INC.ARINDUQUE, RAY $5,871,810 06/02/06 0%

HA25 

11-0786U4 
ACIM-005 -(599)8 

CSTS-054 -(07E)P 

S05-4 00-(E) 

SWPPP 

AND NATIONAL CITY AT VARIOUS 

LOCATIONS 

PLANTING AND IRRIGATION 
ESCONDIDO,CA 92029 

912-108 S. ANDREASEN DRIVE 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$5,691,596
 $7,680

06/15/06 
02/14/11 

0%

PLANT EST 

SATIS 

HA25 

11-SD-5-23.9/28.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FLATIRON WEST INC $6,383,284 10/11/10 0%
11-284604 
ACHS-0005-(615)E 

MISSION BAY DRIVE OVERCROSSING TO 

NOBEL DRIVE OVERCROSSING 

1770 LA COSTA MEADOWS DRIVE $0
 $0

11/03/10 
0%

G 00-0516-(5E)
UPGRADE MEDIAN GUARD RAIL 

SAN MARCOS CA 92078 

--() (760)916-9100 

HB1 SWPPP 

11-SD-5-25.9/31.8 IN SAN DIEGO COUNTY AT VARIOUS COFFMAN SPECIALTIES, INC. RAFIQ, AHMAD $1,301,678 04/29/10 93% 
11-2M0404 LOCATIONS 

CLEAN AND TREAT BRIDGE DECK 
SAN DIEGO,CA 92126 

9685-200 VIA EXCELENCIA 2863 CARMEL VALLEY 

ROAD 

DEL MAR,CA 92014 

$886,081 
$283,471 

05/18/10 
12/03/10 

65% 

HM3 WPCP 
(858)688-1415
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-5-32.7/42.7 IN SAN DIEGO COUNTY IN SAN DIEGO, PAVE TECH INC $4,153,696 06/25/10 0%
11-079804 
ACIM-0005-(612) 

SOLANA BEACH AND ENCINITAS 

GRIND PAVEMENT AND REPLACE SLABS 

735 LAGUNA DRIVE $0
 $0

07/20/10 
0%

--() CARLSBAD CA 92008 

(760)729-7592 

HM1 WPCP 

11-SD-5-39.8/54.4 IN SAN DIEGO COUNTY AT VARIOUS SUKUT CONSTRUCTION RAFIQ, AHMAD $2,369,625 04/08/10 48%
11-289304 LOCATIONS FROM BIRMINGHAM DRIVE 

OVERCROSSING TO 0.1 MILE NORTH OF 

CAMP PENDLETON UNDERCROSSING 
OCEANSIDE,CA 92056 

3156-205 VISTA WAY 2863 CARMEL VALLEY 

ROAD 

DEL MAR CA 92014 

$965,261
 $209,759

05/06/10 
03/16/12 

40%

HB4N SWPPP 
INSTALL RAMP METERS AND HOV LANES (858)688-1415 

11-SD-5-52.8/54.9 IN SAN DIEGO COUNTY IN OCEANSIDE FROM P&D LANDSCAPE MANAGEMENT HURTZIG, JOHN $1,307,372 08/09/07 0%
11-239504 BROOKS STREET OVERCROSSING TO 0.1 KM 

NORTH OF CAMP DEL MAR OVERCROSSING 

PLANTING AND IRRIGATION 
ORANGE,CA 92868 

(858)467-4086 

999 TOWN AND COUNTRY RD, FIR4 7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$1,138,883
 $12,262

09/18/07 
10/24/11 

0%

PLANT EST 

HA25 SWPPP 
SATIS 

11-SD-5-67.2/0 IN SAN DIEGO COUNTY IN CORONADO AND PRO-WEST ENGINEERING INC DOUGHERTY BOB $291,000 03/22/10 38%
11-0AA004 ABOUT 15 MILES NORTH OF OCEANSIDE 

INSTALL PHOTOVOLTAIC PANELS 
ORANGE CA 92865 

740 W. GROVE AVENUE 2863 CARMEL VALLEY 

ROAD 

$203,760
 $203,760

05/18/10 
12/31/10 

70%

DEL MAR CA 92014 

(858)688-1528 

11-SD-8-1.2/0 IN SAN DIEGO COUNTY IN SAN DIEGO AT TRAFFIC DEVELOPMENT SERVICES $537,621 08/24/10 0%
11-286604 
ACIM-0008-(306)E 

MIDWAY DRIVE UNDERCROSSING 

MODIFY INTERSECTION 

INC 

4215 TIERRA REJADA RD STE 184 

$0
 $0

09/21/10 
0%

--() 

MOORPARK CA 93021 

HB1 WPCP (805)523-1914 

11-SD-8-2.4/67.8 IN SAN DIEGO COUNTY AT VARIOUS COFFMAN SPECIALTIES INC. TRAN, DUNG $548,988 06/24/10 100% 
11-2M0104 LOCATIONS 

CLEAN AND TREAT BRIDGE DECKS 
SAN DIEGO, CA 92126 

9685 IA EXCELENCIA #200 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$511,101 
$0 

07/13/10 
11/18/10 

100% 

COMPLETED 
11/19/10 

HM3 WPCP 
(858)688-1549
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

11District 

11-SD-8-3.0/12.6 

Fed Aid 

HA28 

Pgm Code 

11-261704 

Contract 

ACIM-0008-(305)E 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY IN SAN DIEGO AND 

LA MESA AT VARIOUS LOCATIONS FROM 

MISSION CENTER RD OVERCROSSING TO 

SEVERIN DRIVE OVERCROSSIN 

Description 

FREEWAY MAINTENANCE ACCESS PAVING 

Type Of Work 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

Contractor 

IRVINE, CA 92614 

1792 KAISER AVENUE 

HURTZIG, JOHN 

Resident 
Engineer 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$1,019,771

Bid + CCOs

 $4,124

Comp To date

 $4,124

This Month 

08/10/10 

Awarded 

08/26/10 

Approved 

08/19/11 

Est Comp
Accepted 

7%

%Time

 0%

% Work 
Message 

11-SD-8-10.2/21.8 

HM1 

11-2M0904 
ACIM-0081-(307)E 

--() 

WPCP 

IN SAN DIEGO COUNTY IN AND NEAR LA 

MESA AND EL CAJON FROM 0.3 MILE WEST 

OF FLETCHER PARKWAY OC TO LAKE 

JENNINGS PARK ROAD OC 

REPLACE SLABS 

COFFMAN SPECIALTIES, INC 

SAN DIEGO, CA 92126 

9685 VIA EXCELENCIA, STE 200 

AKHONDZADEH, RAHIM 

(858)688-1318 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$1,806,800
 $0
 $0

06/29/10 
07/13/10 
05/13/11 

0%

 0%

11-SD-8-17.4/18.7 

HB4N 

11-063804 
ACIM-0081-(302)E 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN EL CAJON FROM 

THE SECOND STREET UNDERCROSSING TO 

THE GREENFIELD DRIVE UNDERCROSSSING 

_______________ 

WIDEN FREEWAY AND BRIDGE 

SIM J HARRIS, INC. 

SAN DIEGO,CA 92126 

9685-200 EXCELENCIA 

AKHONDZADEH, RAHIM 

(858)688-1318 

2863 CARMEL VALLEY 

ROAD 

DEL MAR CA 92014 

$8,958,764
 $6,318,613
 $419,898

10/07/09 
10/20/09 
04/29/11 

65%

 70%

11-SD-8-31.8/39.7 
11-2M0804 
ACIM-008 -(304)E 

--()

IN SAN DIEGO COUNTY NEAR ALPINE FROM 

VIEJAS CREEK BRIDGE TO HORSETHIEF 

CREEK UNDERCROSSING 

REPLACE CONCRETE SLABS 

HAZARD CONSTRUCTION 

SAN DIEGO, CA 92121 

6465 MARINDUSTRY PLACE 

BAGUBE, JUN 

(858)688-1438 

9851 BUENA VISTA ROAD 

SANTEE, CA 92071 

$3,773,555
 $2,974,883
 $1,111,442

06/24/10 
07/16/10 
11/24/10 

88%

 78%

HM1 WPCP 

11-SD-8-49.0/0 

HA26 

11-243204 
ACIM-0081-(303)E 

00-81 3-(3E) 

--() 

SWPPP 

IN SAN DIEGO COUNTY NEAR PINE VALLEY 

AT BUCKMAN SPRINGS REST AREA 

RESTORE SAFETY ROADSIDE REST 

WHILLOCK CONTRACTING, INC. 

LA MESA CA 91943 

P O BOX 2322 

RAMIREZ, DANIEL 

(760)594-2011 

1436 BROADWAY 

EL CAJON CA 92021 

$1,735,626
 $589,709
 $94,904

01/12/10 
02/16/10 
02/04/11 

75%

 34%

11-SD-15-3.2/M4.1 

HA25 

11-070404 
ACIM-X073-(083) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO ON 

ROUTE 15 AND ON ROUTE 805 

PLANTING AND IRRIGATION 

A C C U CONSTRUCTION INC 

SANTA ANA CA 92705 

(714)641-4730 

1526 BROOKHOLLOW DRIVE #76 

ARINDUQUE, RAY 

(858)467-4084

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$4,630,033 
$4,439,978 

$9,880 

09/10/07 
10/25/07 
03/21/12 

0% 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 11 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-15-8.9/9.7
 
11-233204
 
ER- -( )
 

--()


HA23
 

11-SD-15-10.4/21.2
 
11-2T0924
 

HB4C SWPPP
 

11-SD-15-10.5/M15
 
11-2T0914
 

HB4C SWPPP
 

11-SD-15-16.0/M19.3
 
11-2T0934
 

HB4C SWPPP
 

11-SD-15-18.8/M21.9
 
11-260714
 
HPLU-6211-(064)N
 

62-11 0-(4N)
 

--()
 

HA25 SWPPP
 

11-SD-15-21.9/M23.9
 
11-260724
 
HPLU-6211-(080)
 

--()
 

HB4C SWPPP
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY (SINK HOLE)
 

EMERGENCY EARTHWORK
 

IN SAN DIEGO COUNTY IN SAN DIEGO ON
 

ROUTE 15 AND ON ROUTE 163
 

CONSTRUCT MANAGED LANES
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.1 KM SOUTH OF ROUTE 52/15
 

SEPARATION TO CARROLL CANYON ROAD
 

OVERCROSSING
 

CONSTRUCT MANAGED LANES
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

MIRA MESA BOULEVARD UNDERCROSSING TO
 

0.3 KM SOUTH OF ROUTE 56/15
 

SEPARATION OVERCROSSING
 

CONSTRUCT MANAGED LANES
 

IN SAN DIEGO COUNTY IN SAN DIEGO ON
 

ROUTE 15 FROM 1.4 KM SOUTH OF RTE
 

15/56 SEPARATION TO CAMINO DEL NORTE
 

UC AND ON RTE 56 FROM 0
 

HIGHWAY PLANTING AND IRRIGATION
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

CAMINO DEL NORTE UNDERCROSSING TO 0.4
 

KM NORTH OF RANCHO BERNARDO ROAD
 

UNDERCROSSING
 

INSTALL PLANTING AND WATER SYSTEM
 

Contractor 

ERRECAS INC
 

P O BOX 1161
 

SPRING VALLEY CA 91979
 

COFFMAN SPECIALTIES INC.
 

4375 JUTLAND DRIVE SUITE 260
 

SAN DIEGO CA 92117
 

FCI CONSTRUCTORS INC
 

10050 BLACK MOUNTAIN RD
 

SAN DIEGO CA 92126
 

FCI CONSTRUCTORS, INC.
 

10050 BLACK MOUNTAIN ROAD
 

SAN DIEGO CA 92126
 

SIERRA LANDSCAPE COMPANY
 

73771 DINAH SHORE DRIVE
 

PALM DESERT CA 92211
 

Resident
 
Engineer
 

MCMILLAN, STEVE
 

13560 EVENING CREEK
 

DRIVE N.
 

SAN DIEGO CA 92128
 

(858)688-1435
 

MERCADO VICTOR
 

13560 EVENING CREEK
 

DRIVE NORTH
 

SAN DIEGO CA 92128
 

(858)688-1544
 

BOBOTIS, MARK
 

13220 EVENING CREEK
 

DRIVE SUITE 112
 

SAN DIEGO, CA 92128
 

(858)688-1439
 

SAGGESE, CARMINE T.
 

13560 EVENING CREEK
 

DRIVE NORTH (NORTH
 

TRLR)
 

SAN DIEGO CA 92128
 

(858)688-1497
 

EAST BAY CONSTRUCTION CO., INCSAGGESE, CARMINE T
 

41120-G ELM STREET
 13560 EVENING CREEK
 

DRIVE
 
MURRIETA CA 92562
 

SAN DIEGO,CA 92128
 

(858)688-1542


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$1,000,000

 $0

 $0


 $65,508,966

 $47,762,448

 $1,865,838


 $55,378,197

 $51,204,251

 $1,628,440


 $71,062,112

 $55,946,541

 $1,260,850


 $2,581,596

 $2,332,046


 $3,556


 $1,268,194
 
$1,167,794
 

$6,185
 

03/01/98
 
03/01/98
 

07/25/08
 
08/06/08
 
09/10/12
 

05/12/08
 
06/11/08
 
03/18/11
 

02/08/08
 
02/27/08
 
06/07/11
 

05/12/08
 
06/10/08
 
10/15/12
 

%Time
% Work 

Message 

0%


 0%


 53%


 73%


 87%


 92%


 82%


 79%


 0%


 0%


PLANT EST
 

SATIS
 

02/19/09 0%
 
03/20/09
 

0%

05/17/13
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 11 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-15-26.0/30.2
 
11-2T0814
 
ACIM-015 -(203)N
 

LN62-11 0-(2N)
 

--()
 

HB4C SWPPP
 

11-SD-15-27.3/0
 
11-2T0894
 
CMLN-6211-(059)
 

--()
 

HB4C WPCP
 

11-SD-15-30.0/31.5
 
11-2T0824
 
CIM-015 -(202)3
 

CMLN-6211-(053) 


--()
 

HB4C SWPPP
 

11-SD-52-2.6/5.9
 
11-288404
 

HA25 WPCP
 

11-SD-52-7.4/13.3
 
11-267304
 

HB4C SWPPP
 

11-SD-52-14.1/16.3
 
11-010614
 

HE14 SWPPP
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY IN AND NEAR
 

ESCONDIDO AT VARIOUS LOCATIONS FROM
 

0.1 KM S OF HIGHLAND ROAD OC TO 0.2
 

KM N OF NINTH AVENUE UC
 

CONSTRUCT MANAGED LANES - NORTH
 

IN SAN DIEGO COUNTY IN ESCONDIDO AT
 

NORTH COUNTY FAIR OVERCROSSING
 

CONSTRUCT BARRIER TRANSFER MACHINE
 

IN SAN DIEGO COUNTY IN ESCONDIDO FROM
 

NINTH AVENUE UNDERCROSSING TO ROUTE
 

15/78 SEPARATION
 

CONSTRUCT MANAGED LANES
 

IN SAN DIEGO COUNTY IN SAN DIEGO ON
 

ROUTE 52 AND ON ROUTE 805
 

CONVERT IRRIGATION SYSTEM
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.1 MILE EAST OF ROUTE 52/15
 

SEPARATION TO MAST BLVD
 

UNDERCROSSING
 

CONSTRUCT AUXILIARY LANE
 

IN SAN DIEGO COUNTY AT VARIOUS
 

LOCATIONS
 

CONSTRUCT FOUR-LANE FREEWAY
 

Contractor 

FLATIRON CORP.
 

1770 LA COSTA MEADOWS DRIVE
 

SAN MARCOS CA 92078
 

WEIR CONSTRUCTION CORPORATION
 

2255 BARHAM DRIVE
 

ESCONDIDO,CA 92029
 

ATKINSON CONTRACTORS, LP
 

27422 PORTOLA PARKWAY
 

FOOTHILL RANCH CA 92610
 

NATURE'S IMAGE
 

20472-102 CRESCENT BAY DR.
 

LAKE FOREST CA 92630
 

HAZARD CONSTRUCTION COMPANY
 

6465 MARINDUSTRY PLACE
 

SAN DIEGO,CA 92192-9000
 

ERRECA'S, INC.
 

12570 SLAUGHTERHOUSE CNY ROAD
 

LAKESIDE CA 92040
 

Resident 
Engineer 

BREYER, RICHARD
 

13560 EVENING CREEK
 

DRIVE NORTH
 

SAN DIEGO,CA 92128
 

(858)688-1430
 

CARDENAS, VICTOR
 

13560 EVENING CREEK
 

DRIVE
 

SAN DIEGO,CA 92128
 

(858)688-1524
 

JAVED, FARIDUN
 

304-B ENTERPRISE
 

STREET
 

ESCONDIDO,CA 92029
 

(760)735-5087
 

HURTZIG, JOHN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4086
 

GAYON, ALBERTO
 

817 SWEETWATER ROAD
 

SPRING VALLEY CA 91977
 

(619)697-0217
 

FITZGIBBON, EDWARD
 

9851 BUENA VISTA
 

AVENUE
 

SANTEE CA 92071
 

(619)995-7334


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$48,654,130

 $31,652,044


 $953,089


 $6,996,338

 $6,665,538

 $320,918


 $48,194,917

 $37,711,905

 $1,411,012


 $422,982

 $403,846


 $0


 $20,039,486

 $19,131,243


 $372,581


 $62,511,926
 
$56,619,004
 
$1,848,583
 

11/20/08
 
12/10/08
 
11/04/12
 

08/20/08
 
09/26/08
 
11/19/11
 

07/21/08
 
08/06/08
 
11/21/11
 

05/30/08
 
06/20/08
 
07/21/10
 

%Time
% Work 

Message 

63%


 65%


 100%


 95%


 67%


 78%


 0%


 0%


PLANT EST
 

SATIS
 

01/16/08 0%

02/04/08
 

0%

12/27/10
 

PLANT EST
 

SATIS
 

11/27/07 0%
 
12/31/07
 

0%

01/21/11
 

PLANT EST
 

SATIS
 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 106 

Statement of Ongoing Contracts as of 11/20/10
12/03/10 

11District 

11-SD-52-16.2/17.8 

Fed Aid 
Pgm Code 

11-2T0104 

Contract 

STPL-6211-(077) 

--() 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY IN SANTEE FROM 

CUYAMACA STREET OVERHEAD TO MAGNOLIA 

AVENUE UNDERCROSSING KP 26.1/28.6 

Description 

TO CONSTRUCT A FOUR LANE DIVIDED 

Type Of Work 

FLATIRON WEST, INC. 

Contractor 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

MOEN, MIKE 

Resident 
Engineer 

(619)995-7335 

9851 BUENA VISTA AVE. 

SANTEE CA 92071 

$28,938,885

Bid + CCOs

 $26,287,196

Comp To date

 $632,956

This Month 

12/17/08 

Awarded 

12/30/08 

Approved 

12/28/10 

Est Comp
Accepted 

94%

%Time

 90%

% Work 
Message 

HE14 SWPPP 

11-SD-52-17.0/17.7 

HE14 

11-2T0004 
HPLU-6211-(075)E 

LU62-11 0-(6E)

--() 

SWPPP 

IN SAN DIEGO COUNTY IN AND NEAR 

SANTEE ON ROUTE 52 AND ON ROUTE 67 

CONSTRUCT FREEWAY AND INTERCHANGE 

SKANSKA USA CIVIL WEST 

RIVERSIDE CA 92092-2405 

1995 AGUA MANSA ROAD 

MOEN, MIKE 

(619)596-3226 

9851 BUENA VISTA AVE. 

SANTEE CA 92071 

$70,561,776
 $65,051,299
 $1,507,159

04/10/08 
04/30/08 
03/21/11 

87%

 91%

11-SD-56-.3/2.6 

HM1 

11-2M1204 

WPCP 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS 

APPLY MICROSURFACING 

PAVEMENT COATINGS CO 

MIRA LOMA, CA 91752 

10240 SAN SEVAINE WAY 

TRAN, DUNG 

(858)688-1549 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$1,720,712
 $1,502,151
 $105,431

06/25/10 
07/12/10 
12/02/10 

88%

 86%

11-SD-56-6.8/8.7 
11-402304 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

PENASQUITOS CREEK BRIDGE TO 0.3 MILE 

WEST OF ROUTE 56/15 SEPARATION 

RECYCLED WATER CONVERSION 

PACIFIC RESTORATION GROUP INC 

PERIS CA 92572 

HURTZIG JOHN 

(858)467-4086 

P O BOX 429 7177 OPPORTUNITY RD 

SAN DIEGO CA 92111 

$447,323
 $68,634
 $24,237

06/25/10 
07/20/10 
02/18/14 

45%

 17%

HA25 WPCP 

11-SD-75-9.3/10.6 

HB71 

11-296704 

WPCP 

IN SAN DIEGO COUNTY IN SAN DIEGO AND 

IMPERIAL BEACH, AT VARIOUS __ 

LOCATIONS, FROM SATURN BOULEVARD TO 

9TH STREET.________________ 

CONSTRUCT CURB RAMPS AND MODIFY 

TRAFFIC DEVELOPMENT SERVICES 

INC 

MOORPARK CA 93021 

(805)523-1914 

4215 TIERRA REJADA ROAD ST 18 

$127,927
 $0
 $0

10/12/10 
11/02/10 

0%

 0%

11-SD-76-7.3/13.1 

HE14 

11-080104 
ARRA-P076-(024)E 

P0-76 0-(4E) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN AND NEAR 

OCEANSIDE FROM 0.8 KM WEST OF MELROSE 

DRIVE TO 1.0 KM EAST OF SOUTH 

MISSION ROAD 

CONSTRUCT FOUR LANE HIGHWAY 

FLATIRON WEST INC. 

SAN MARCOS CA 92076 

1770 LA COSTA MEADOWS DRIVE 

FITZGIBBON, EDWARD 

(760)639-4430

3485 E. VISTA WAY 

VISTA CA 92084 

$62,013,717 
$22,029,139 
$3,427,072 

12/23/09 
01/19/10 
10/09/13 

28% 

35% 
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-76-32.9/52.3 IN SAN DIEGO COUNTY AT RINCON, LAKE INTERMOUNTAIN SLURRY SEAL INC $1,188,542 06/28/10 0%
11-277804 HENSHAW AND MORETTIS FROM VALLEY 

CENTER ROAD TO ROUTE 79 

P O BOX 50085 $0
 $0

07/22/10 
0%

SLURRY SEAL 
WATSONVILLE CA 95077 

(831)724-1011 

HM1 WPCP 

11-SD-78-5.0/12 IN SAN DIEGO COUNTY IN VISTA AND SAN SIM J. HARRIS LEVINE, GARY $7,609,608 08/10/10 36%
11-274904 
ACNH-P078-(110)E 

--() 

MARCOS FROM 1.0 KM EAST OF EMERALD 

DRIVE OVERCROSSING TO 0.2 KM WEST OF 

SAN MARCOS BOULEVARD 
SAN DIEGO, CA 92126 

(760)639-4430 

9685 VIA EXCELENCIA SUITE 200 3485 EAST VISTA WAY 

VISTA, CA 92084 

$4,831,081
 $2,990,406

08/26/10 
12/27/10 

64%

RUBBERIZED HOT MIX ASPHALT OVERLAY 
HA22 WPCP 

11-SD-94-7.9/0 IN SAN DIEGO COUNTY IN SAN DIEGO LA ERRECA'S, INC. REYES, JULIO $1,462,588 08/28/09 0%

HB1 

11-262604 
ACHS-P094-(057)E 

G P0-94 0-(7E)

--() 

SWPPP 

MESA AND LEMON GROVE AT WEST BOUND 

OFF RAMP TO COLLEGE AVENUE 

INSTALL TRAFFIC SIGNAL / WIDEN RAMP 
LAKESIDE CA 92040 

11790 HI RIDGE ROAD 

(858)688-1091 

817 SWEETWATER ROAD 

SPRING VALLEY,CA 91977 

$1,455,551
 $840

09/17/09 
07/07/11 

0%

PLANT EST 

SATIS 

11-SD-125-9.6/T20.8 IN SAN DIEGO COUNTY AT VARIOUS VALLEY SLURRY SEAL COMPANY, REYES, JULIO $849,490 06/01/09 86%
11-296804 LOCATIONS FROM ELKELTON PLACE 

UNDERCROSSING TO 0.4 MILE NORTH OF 

INC 

3785 CHANNEL DRIVE 
817 SWEETWATER ROAD 

SPRING VALLEY CA 91977 

$710,418
 $0

06/16/09 
06/04/10 

83%

GROSSMONT COLLEGE DRIVE 

PLACE MICROSURFACING ON RAMPS 
WEST SACRAMENTO,CA 95691 

(858)688-1091 

HM1A WPCP 

11-SD-163-.9/0 IN SAN DIEGO COUNTY IN SAN DIEGO AT HAZARD CONSTRUCTION ALSHEIKH, JASON $216,449 06/25/10 56%
11-401704 ROUTE 5/163 SEPARATION 

REHABILITATE RAMP 
SAN DIEGO, CA 92121 

6465 MARINDUSTRY PLACE 

(858)688-1473 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$84,532
 $57,008

07/16/10 
12/20/10 

39%

HA22 WPCP 

11-SD-163-1.7/3.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM SIERRA LANDSCAPE COMPANY, INC.ARINDUQUE, RAY $1,142,486 10/08/09 97% 
11-265004 
ACST-P163-(026)E 

P1-63 0-(6E) 

--() 

0.1 MILE SOUTH OF RICHMOND STREET 

OVERCROSSING TO 0.2 MILE NORTH OF 

6TH AVE UNDERCROSSING. 

INSTALL HIGHWAY PLANTING 

PALM DESERT CA 92211 

73-771, #200 DINAH SHORE DR. 

(858)467-4084

7177 OPPORTUNITY ROAD 

SAN DIEGO CA 92111 

$743,873 
$165,455 

11/24/09 
11/25/13 

71% 

TEA2 SWPPP 
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-805-7.6/9.2 IN SAN DIEGO COUNTY IN CHULA VISTA SKANSKA USA CIVIL WEST CA ALSHEIKH, JASON $6,887,005 07/23/09 100%
11-081644 
SARR-8051-(608)E 

80-51 6-(8E) 

--() 

AND NATIONAL CITY ON ROUTE 805 FROM 

0.3 MILE NORTH OF H STREET 

OVERCROSSING AND VARIOUS LOCATIO 

CONSTRUCT TWO SOUTHBOUND AUX LANES 

RIVERSIDE,CA 92509 

1995 AGUA MANSO ROAD 

(858)688-1473 

817 SWEETWATER ROAD 

SPRING VALLEY,CA 91977 

$6,305,214
 $471,405

08/10/09 
03/31/11 

91%

HB4N SWPPP 

11-SD-805-18.2/20.4 IN SAN DIEGO COUNTY IN SAN DIEGO FROM SIM J. HARRIS, INC. AKHONDZADEH, RAHIM $1,698,888 06/09/10 87%
11-2M0704 
ACIM-805 -(611)E 

--() 

0.7 MILE SOUTH OF MURRAY RIDGE ROAD 

OVERCROSSING TO 0.2 MILE SOUTH OF 

ROUTE 163/805 SEPARATI 
SAN DIEGO,CA 92126 

9685-200 EXCELENCIA 2863 CARMEL VALLEY 

ROAD 

DEL MAR,CA 92014 

$1,492,856
 $28,866

06/28/10 
12/06/10 

87%

HM1 WPCP 
SHOULDER OVERLAY (858)688-1318 

11-SD-905-7.5/7.8 IN SAN DIEGO COUNTY IN SAN DIEGO FROM L.B. CIVIL CONSTRUCTION, INC. SAWAGED, HASSAN $254,297 06/14/10 100%
11-402604 0.2 MILE WEST TO 0.1 MILE EAST OF 

HERITAGE ROAD 

REHABILITATE ROADWAY 
SAN DIEGO,CA 92121 

(858)688-1480 

11585-104 SORRENTO VALLEY RD. 8863 AIRWAY ROAD 

SAN DIEGO,CA 92154 

$257,332
 $0

07/20/10 
09/24/10 

100%

COMPLETED 
10/22/10 

HA22 WPCP 

11-SD-905-8.6/11.6 IN SAN DIEGO COUNTY IN SAN DIEGO FROM SKANKSA USA CIVIL WEST OLSON, TED $63,700,329 01/30/08 0%

HE14 

11-091824 
HPLU-6211-(071)N 

LU62-11 0-(2NH)P 

6211- 073-() 

SWPPP 

0.6 KM EAST OF CACTUS ROAD TO 0.3 KM 

WEST OF THE MEXICO BORDER 

CONSTRUCT NEW FREEWAY 

CALIFORNIA DISTRICT INC. 

SAN DIEGO,CA 92154 

9543-4 HEINRICH HERTZ DRIVE 

(619)661-6406 

8863 AIRWAY ROAD 

SAN DIEGO,CA 92154 

$60,108,045
 $1,096,401

02/27/08 
02/07/11 

0%

PLANT EST 

SATIS 

11-SD-905-9.5/15 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FLATIRON WEST/SUKUT DEYOE, MARLA $59,128,168 05/08/09 41%
11-288804 
SARR-A905-(019) 

A-A905-(019)N 

--() 

1.2 KM EAST OF ROUTE 805/905 

SEPARATION TO 0.8 KM EAST OF 

BRITANNIA OVERCROSSING 

CONSTRUCT NEW FREEWAY - PHASE 1B 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

(619)688-1342 

8863 AIRWAY ROAD 

SAN DIEGO,CA 92154 

$21,941,151
 $443,498

05/20/09 
08/21/13 

37%

HE14 SWPPP 

11-SD-5505-/0 IN SAN DIEGO COUNTY IN SAN DIEGO AT BUILDING CONSULTING ENGINEERS FARMER, BRANDON $374,898 06/28/10 60% 
11-0AA024 KEARNY MESA EQUIPMENT SHOP 11 AT 7179 

OPPRTUNITY ROAD 

INSTALL PHOTOVOLTAIC PANELS 
CHINO, CA 91710 

14616 MCKENDREE AVE 304 ENTERPRISE, SUITE 

B 

ESCONDIDO, CA 92029 

$335,534 
$218,191 

07/13/10 
11/30/10 

90% 

(858)688-1375
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-5722-/0 IN SAN DIEGO COUNTY IN SAN DIEGO AT SOLEX ENGINEERING FARMER, BRANDON $171,673 03/23/10 100% 
11-0AA014 KEARNY MESA MAINTENANCE STATION AT 

7181 OPPORTUNITY ROAD 

INSTALL PHOTOVOLTAIC PANELS 
TORRANCE, CA 90501 

19481 HARBORGATE WAY 304 ENTERPRISE SUITE 

B 

ESCONDIDO, CA 92029 

$163,089 
$27,124 

07/08/10 
11/22/10 

95% 

(858)688-1375

Totals: Authorized Final Amt: $816,179,115 Completed to Date: $620,881,735 Work This Month: $25,976,170
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Statement of Ongoing Contracts as of 11/20/10
12/03/10
 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-0-/0 IN ORANGE COUNTY IN ORANGE AT THE BEST ELECTRIC MCCOOK,ANDY $202,899 03/22/10 0%
12-0AA004 BATAVIA MAINTENANCE STATION AT 1808 

NORTH BATAVIA STREET 

INSTALL PHOTOVOLTAIC PANELS 
GARDENA CA 90247 

15305 S. NORMANDIE AVENUE 

(949)279-8747 

6521 MAINE WAY 

IRVINE CA 92618 

$0
 $0

05/18/10 
12/31/10 

0%

SUSPENDED 

HA12 

12-ORA-0-/0 IN COSTA MESA AT THE COSTA MESA DREAMBUILDER MCCOOK,ANDY $212,061 02/25/10 0%
12-0AA024 MAINTENANCE STATION AT 1090 SOUTH 

BRISTOL STREET 

INSTALLATION OF PHOTOVOLTAIC PANELS 
PLACENTIA CA 92870 

1361 E. GARTEN DRIVE 

(949)279-8747 

6521 MARINE WAY 

IRVINE CA 92618 

$0
 $0

04/06/10 
12/31/10 

0%

SUSPENDED 

HA12 

12-ORA-1-6.6/6.6 IN ORANGE COUNTY IN LAGUNA BEACH AT TECHNO COATINGS, INC. GHAFOURI, MAHMOUD $259,968 04/07/10 63%
12-0K2504 ALISO PEDESTRIAN OVERCROSSING 

REPAIR AND REPAINT STEEL PLATES 
ANAHEIM CA 92805 

1391 ALLEC STREET 6521 MARINE WAY 

IRVINE, CA 92618 

$102,504
 $0

04/22/10 
11/16/10 

39%

(949)279-8702 

HM3 WPCP 

12-ORA-1-11.5/0 IN ORANGE COUNTY NEAR LAGUNA BEACH AT PETERSON CHASE GENERAL GHAFOURI,MAHMOUD $228,848 09/28/10 0%
12-0K3704 1.1 MILE SOUTH OF REEF POINT DRIVE 

BUILD SOLDIER PILE RETAINING WALLS 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 
6521 MARINE WAY, 

TRAILER #1 

$0
 $0

10/18/10 
0%

HA23 WPCP 

IRVINE, CA 92614 
(949)279-8702 

IRVINE, CA 92618 

12-ORA-5-6.0/31.2 IN ORANGE COUNTY AT VARIOUS LOCATIONS YAKAR DICKSON,ERIC $1,828,487 06/16/10 0%
12-0F9204 
ACIM-005 -(944)7 

--()

FROM CAMINO DE ESTRELLA OVERCROSSING 

TO FOURTH STREET OVERCROSSING 

PLANTING AND IRRIGATION 
SAN DIMAS, CA 91773 

113 E. ARROW HIGHWAY 3337 MICHELSON DRIVE, 

SUITE 100 

IRVINE, CA 92612 

$0
 $0

08/06/10 
10/06/14 

0%

HA25 SWPPP 
(949)279-8447 

12-ORA-5-6.1/31.2 IN ORANGE COUNTY AT VARIOUS LOCATIONS ROCK BOTTOM INC. DICKSON, ERIC $884,042 04/14/10 9% 

TEA4 

12-0G7304 
SARR- 005-(943)E 

0-0529-(3E) 

--() 

SWPPP 

FROM CAMINO DE ESTRELLA OVERCROSSING 

TO FOURTH STREET OVERCROSSING 

REMOVE AND PRUNE TREES 
BAKERSFIELD CA 

2724 LANDCO DR 

93308 

(949)279-8447

3347 MICHELSON DR, 

STE #100 

IRVINE CA 92612 

$208,329 
$173,079 

05/11/10 
07/10/14 

24% 
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-8.5/9.4 IN ORANGE COUNTY IN SAN JUAN BEADOR CONSTRUCTION CO. INC. JAVAHERNESHAN, MAJID $8,409,700 06/22/10 7%
12-0E5704 CAPISTRANO FROM 0.5 MI S OF SAN JUAN 

CREEK ROAD UNDERCROSSING TO 0.5 MI N 

OF SAN JUAN CREEK BRIDGE 
CORONA CA 92883 

26320 LESTER CIRCLE 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$16,800
 $3,600

07/13/10 
01/28/13 

0%

HB4N SWPPP 
WIDEN ROADWAY AND BRIDGES (949)509-5031 

12-ORA-5-15.1/16.4 IN ORANGE COUNTY IN LAGUNA HILLS AND ORTIZ ENETERPRISES GHAFOURI, MAHMOUD $13,420,347 07/22/08 0%
12-0E0704 MISSION VIEJO FROM 0.2 MILE SOUTH OF 

OSO PARKWAY OVERCROSSING TO 0.7 MILE 

NORTH OF OSO PARKW 
IRVINE CA 

6 CUSHING 

92618 
(949)279-8702 

6521 MARINE WAY 

IRVINE, CA 92618 

$11,974,858
 $31,518

07/29/08 
03/31/11 

0%

PLANT EST 

HB4N SWPPP 
WIDEN FREEWAY AND OVERHEAD SATIS 

12-ORA-5-22.2/28.5 IN ORANGE COUNTY IN IRVINE AND TUSTIN DIVERSIFIED LANDSCAPE MGMNT. DICKSON, ERIC $1,280,639 08/22/07 0%
12-0A7304 FROM 0.3 KM SOUTH OF ALTON PARKWAY 

OVERCROSSING TO 0.3 KM NORTH OF 

TUSTIN RANCH ROAD OVERCRO 
MISSION VIEJO CA 92692 

23052-H ALICIA PARKWAY STE385 15700 TUSTIN VILLAGE 

WAY 

TUSTIN CA 92780 

$1,162,382
 $3,276

09/21/07 
01/05/12 

0%

PLANT EST 

HA25 SWPPP 
PLANTING AND IRRIGATION (949)279-8741 SATIS 

12-ORA-5-23.0/24.8 IN ORANGE COUNTY IN IRVINE ON ROUTE 5 INSTITUFORM TECHNOLOGIES, INC.GHAFOURI, MAHMOUD $139,820 02/18/10 100%
12-0K5004 FROM ROUTE 5/133 SEPARATION TO 0.5 

MILE SOUTH OF JEFFRY ROAD 

CLEAN AND LINE CULVERTS 

ATTN: LEO CALVARIO, PM SO.CA 

CHESTERFIELD, MO 93006 
(949)279-8702 

P O BOX 1026 
6521 MARINE WAY 

IRVINE, CA 92618 

$103,905
 $0

03/16/10 
10/22/10 

69%

OVER RUN 
11/01/10 

HM2 WPCP 

12-ORA-5-23.8/0 IN ORANGE CO IN IRVINE AT R.I.C. CONSTRUCTION CO., INC. FAHRTASH, MORTEZA $1,313,162 08/10/09 100%
12-0H2354 TRANSPORTATION MANAGEMENT CENTER AT 

6681 MARINE WAY 

UPGRADE TMC BLDG EMERGENCY SYSTEM 
HESPERIA CA 92345 

10675 "E" AVENUE 

(949)993-0164

6681 MARINE WAY 

IRVINE CA 92618 

$1,270,602
 $85,840

09/03/09 
12/16/10 

97%

HB4N WPCP 

12-ORA-5-24.9/30.3 IN ORANGE COUNTY IN IRVINE AND SANTA CHRISTOPHER R MORALES INC $449,925 06/16/10 0% 
12-0K1504 ANA FROM SAND CANYON AVENUE 

UNDERCROSSING TO ROUTE 5/55 

SEPARATION 
SAN DIMAS CA 91773 

155 N EUCLA AVENUE $0 
$0 

07/27/10 
0% 

INSTALL FIBER OPTIC CABLES 
(909)599-2201 

HB4N WPCP 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 112 

Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 12 

12-ORA-5-33.2/34 

Fed Aid 

HB1 

Pgm Code 

12-0H5504 

Contract 

ACHS-X059-(050)E 

G X0-59 0-(0E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN ORANGE CO IN SANTA ANA AND ORANGE 

ON ROUTE 5 FROM MAIN STREET 

OVERCROSSING TO ROUTE 57 SEPARATION 

AND VARIOUS LOCATIONS 

Description 

PAVEMENT DELINEATION AND SIGNING 

Type Of Work 

POWELL CONTRACTORS 

Contractor 

FONTANA CA 92334 

8555 BANANA AVE 

JAVARHERNESHAN, MAJID 

Resident 
Engineer 

(949)289-3551 

3251 UNIVERSITY DR. 

IRVINE, CA 92612 

$376,895

Bid + CCOs

 $367,144

Comp To date

 $0

This Month 

01/12/10 

Awarded 

01/28/10 

Approved 

10/29/10 

Est Comp

 100%

%Time

 100%

% Work 

COMPLETED 

MessageAccepted 

10/29/10 

12-ORA-5-42.1/44.4 

HE13 

12-101674 
ACNH-005 -(932)1 

I-005 -(932)N

--() 

SWPPP 

IN ORANGE AND LOS ANGELES COUNTIES IN 

BUENA PARK AND LA MIRADA FROM 

ORANGETHORPE AVENUE OVERCROSSING TO 

0.5 KM NORTH OF ARTESIA AV 

RECONSTRUCT AND WIDEN FREEWAY 

F C I CONSTRUCTORS/BALFOUR 

BEATTY A JOINT VENTURE 

VISTA CA 92081-8831 

2585 BUISNESS PARK DRIVE 

BUI, DA KEN G. 

(714)367-2080 

6231 MANCHESTER BLVD. 

BUENA PARK CA 90621-2228 

$201,489,276
 $178,067,053

 $139,169

04/18/06 
04/25/06 
01/30/11 

100%

 89%

OVER RUN 

12-ORA-5-72.0/72.4 
12-0C8704 

IN SAN DIEGO AND ORANGE COUNTIES IN 

SAN CLEMENTE FROM 0.2 MILE SOUTH OF 

CRISTIANITOS ROAD OVERCROSSING TO EL 

AMERICA WEST LANDSCAPE, INC. 

ROY ANTHONY 

15086 LA PALMA DRIVE 

DICKSON, ERIC 

15700 TUSTIN VILLAGE 

WAY 

$1,200,838
 $1,083,065

 $1,733

06/16/08 
07/23/08 
05/02/12 

0%

 0%

HA25 SWPPP 

CAMINO REAL UNDERCROS 

HIGHWAY PLANTING AND IRRIGATION 
CHINO CA 91710 

(949)279-8741 

TUSTIN CA 92780 PLANT EST 

SATIS 

12-ORA-22-.3/0 

HB1 

12-0K5504 

WPCP 

IN ORANGE COUNTY IN SEAL BEACH AT 

EASTBOUND 22, NORTHBOUND 605 AND 

NORTHBOUND 605 AND NORTHBOUND 405/22 

CONNECTOR SEPARATION 

BRIDGE DECK OVERLAY 

VICTORY ENGINEERS, INC. 

MADERA, CA 93636 

10266 HIGHWAY #41 

GHAFOURI,MAHMOUD 

(949)279-8702 

6521 MARINE WAY 

IRVINE, CA 92618 

$139,450
 $0
 $0

10/12/10 
11/03/10 
01/14/11 

0%

 0%

12-ORA-22-.6/.9 

HB5 HB5 

12-071634 
CMLN-6071-(071)N 

607-1 07-()

--() 

SWPPP 

IN ORANGE COUNTY IN SEAL BEACH, LONG 

BEACH AND LOS ALAMITOS ON ROUTES 22, 

405 AND 605 

RECONSTRUCT INTERCHANGE 

ATKINSON CONTRACTORS L P 

FOOTHILL RANCH CA 92610 

(949)855-9755 

27422 PORTOLA PARKWAY STE 250 

$102,046,345
 $0
 $0

10/12/10 
11/05/10 

0%

 0%

12-ORA-22-.7/.9 

HB5 HB5 

12-071624 
ARRA-X059-(051)N 

X0-59 0-(1NC)M 

6212- 013-() 

SWPPP 

IN ORANGE COUNTY AT VARIOUS LOCATIONS 

WIDEN FREEWAY AND CONSTRUCT BRIDGES 

ATKINSON CONSTRUCTION 

FOOTHILL RANCH, CA 92610 

27422 PORTOLA PKWY 

PIRZADEH, BEHROOZ 

(949)279-8595

3020 OLD RANCH PKWY 

SUITE #250 

SEAL BEACH, CA 90740 

$66,231,399 
$1,242,540 
$437,790 

06/11/10 
06/25/10 
02/27/14 

5% 

2% 
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Statement of Ongoing Contracts as of 11/20/10	
12/03/10 

District 12 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

12-ORA-22-3.6/3.8 IN ORANGE COUNTY IN GARDEN GROVE, PETERSON CHASE GENERAL ZOKAI, FARID $1,186,981 04/13/10 82%

12-0J9604 $502,216 04/23/10
ORANGE AND SANTA ANA AT VARIOUS ENGINEERING CONSTRUCTION INC.
 15700 TUSTIN VILLAGE	 42%


$171,601 01/03/11

LOCATIONS	 1792 KAISER AVE.
 WAY #1
 
CONSTRUCT SOUNDWALLS
 TUSTIN CA 92807
 

IRVINE CA 92614
 
(949)279-8435


HB6 WPCP
 

12-ORA-22-12.6/0	 IN ORANGE COUNTY IN ORANGE AT TUSTIN C T AND F, INC. CHAUDRY,MONAS $251,559 06/02/10 0%


STREET OVERCROSSING AND UNDERCROSSING 7228 SCOUT AVENUE
12-0K5804	 $0 07/20/10
6533 MARINE WAY	 0%

$0 05/25/11


CONSTRUCT SIDEWALK
 IRVINE CA 92618
 
BELL GARDENS CA 90201
 

(949)279-8803
 

HB4N WPCP
 

12-ORA-39-3.6/0	 IN ORANGE COUNTY IN HUNTINGTON BEACH CALIFORNIA PROFESSIONAL CHAUDRY,MONAS $352,936 07/09/10 0%


AT TALBERT AVENUE ELECTRICAL ENGINEERING, INC. 6533 MARINE WAY 0%

12-0K2604 $0 07/22/10
 
ACHS-P039-(022)E $0 07/29/11


MODIFY SIGNAL 917 OTTERBEIN AVENUE, UNIT E IRVINE CA 92618
 
PHP0-39 0-(2E)


(949)279-8803

--() LA PUENTE CA 91748
 

HB1 WPCP
 

12-ORA-39-19.2/23.2	 IN ORANGE CO IN LA HABRA ON ROUTE 39 R.J. NOBLE COMPANY JAVAHERNESHAN, MAJID $4,093,061 07/09/09 100%


FROM HARBOR BOULEVARD TO IMPERIAL 15505 E. LINCOLN AVE
12-085104	 $3,746,177 07/28/09
3251 UNIVERSITY DR.	 100%

SARR-P039-(021)E	 $0 11/05/10


HIGHWAY AND VARIOUS LOCATIONS IRVINE, CA 92612

P0-39 0-(1E) ORANGE CA 92856
 11/05/10


PAVEMENT REHABILITATION (949)289-3551 COMPLETED

--()
 

HA22 WPCP
 

12-ORA-55-5.5/6.3	 IN ORANGE COUNTY IN COSTA MESA, DIVERSIFIED LANDSCAPE CO. DICKSON, ERIC $1,551,313 09/10/07 0%


SANTA ANA, AND IRVINE AT VARIOUS 33801 WASHINGTON ST. 15700 TUSTIN VILLAGE 0%

12-075604 $1,523,799 10/11/07
 

$9,557 11/21/11

LOCATIONS
 WAY
 

WINCHESTER CA 92596

PLANTING AND IRRIGATION	 TUSTIN CA 92780 PLANT EST
 

(949)279-8741	 SATIS

HA25 SWPPP
 

12-ORA-55-7.0/7.9	 IN ORANGE COUNTY IN SANTA ANA FROM BMC ENTERPRISES INC. JAVAHERNESHAN, MAJID $1,419,638 05/17/10 72%
 
12-0E2504 $1,335,323 06/02/10
 

$179,572 07/20/11
 
0.1 MILE NORTH OF MACARTHUR BOULEVARD 14510 JOANBRIDGE STREET 3251 1/4 UNIVERSITY	 91%
 
UNDERCROSSING TO 0.2 MILE SOUTH OF
 DRIVE
 

BALDWIN PARK CA 91706-1748

DYER ROAD UNDERCROSSIN
 IRVINE CA 92612
 
WIDEN ROADWAY (949)509-5031


HB4N SWPPP
 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 114 

Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 12 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-55-16.0/16.8 
12-0H9504 
HSNH-P055-(050)E 

--()

IN ORANGE COUNTY FROM SOUTH OF MEAT 

AVENUE TO LINCOLN AVENUE SANTIAGO 

BOULEVARD OFF RAMP 

INSTALL CONCRETE BARRIERS 

CHUMO CONSTRUCTION, INC. 

BALDWIN PARK CA 91706-1747 

14425 JOANBRIDGE STREET 

UPDAHYAYA,NITA 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$1,734,148
 $1,739,714

 $0

11/05/09 
11/30/09 
11/09/10 

100%

 100%

COMPLETED 
11/09/10 

HB1 WPCP 
(949)509-5018 

12-ORA-57-11.1/22.1 

HB1 

12-0G0304 
SARR-P057-(053)E 

P0-57 0-(3E)

--() 

SWPPP 

IN ORANGE COUNTY IN ORANGE, ANAHEIM, 

FULLERTON, PLACENTIA AND BREA AT 

VARIOUS LOCATIONS 

REPLACE METAL BEAM GUARD RAIL 

POWELL CONSTRUCTORS 

FONTANA CA 92335 

8555 BANANA AVENUE 

HAMIDI, FRED 

(949)509-5017 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$2,108,618
 $2,128,531

 $48,707

07/21/09 
08/05/09 
01/24/11 

81%

 99%

12-ORA-57-16.2/18.8 

HB4N 

12-0F0314 

SWPPP 

IN ORANGE COUNTY IN PLACENTIA AND 

FULLERTON FROM 0.2 MILES SOUTH OF 

ORANGETHORPE AVENUE TO 0.2 MILES 

NORTH OF YORBA LINDA BOULEVAR 

WIDEN FREEWAY AND BRIDGES 

BEADOR CONSTRUCTION CO., INC. 

CORONA, CA 92883 

LINDQUIST,KARL 

(949)279-8531 

26320 LESTER CIRCLE 3010 SATURN STREET, 

SUITE 200 

BREA, CA 92841 

$28,581,800
 $0
 $0

10/12/10 
10/26/10 

0%

 0%

HB4N 

12-ORA-57-18.8/21.1 

HB4N 

12-0F0324 

SWPPP 

IN ORANGE COUNTY IN FULLERTON AND 

BREA FROM 0.1 MILE NORTH OF YORBA 

LINDA BOULEVARD OVERCROSSING TO 

LAMBERT ROAD UNDERCROSSING 

WIDEN LANES, RAMPS AND BRIDGES 

C C MYERS INC 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

$28,971,722
 $0
 $0

10/13/10 
11/02/10 

0%

 0%

HB4N 

12-ORA-73-10.2/22.5 

HM1 

12-0K2004 
SARR-P073-(086)E 

P0-73 0-(6E) 

--() 

WPCP 

IN ORANGE CO IN CITY OF LAGUNA NIGUEL 

LAGUNA HILLS ALISO VIEJO LAGUNA 

BEACH AND IRVINE FROM RTE 05 TO FORD 

ROAD 

HOTMIX ASPHALT OVERLAY 

R J NOBLE COMPANY 

ORANGE CA 92856-9020 

P O BOX 620 

JAVAHENESHAN, MAJID 

(949)509-5031 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$7,101,547
 $6,760,798
 $292,603

06/25/09 
08/04/09 
12/20/10 

87%

 95%

12-ORA-73-21.5/21.5 
12-0G2704 

IN ORANGE COUNTY IN IRVINE AT NEWPORT 

COAST DRIVE UNDERCROSSING 

MITIGATION PLANTING AND IRRIGATION 

P & D LANDSCAPE MANAGEMENT 

CLIFFORD BRICE 

999 TOWN AND COUNTRY FLR 4 

DICKSON, ERIC 

15700 TUSTIN VILLAGE 

WAY 

$191,258 
$175,149 

$1,431 

02/17/05 
02/25/05 
12/09/10 

0% 

0% 

HA25 WPCP 

ORANGE CA 92868 
(949)279-8741

TUSTIN CA 92780 PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-74-13.3/16.6 IN ORANGE COUNTY NEAR SAN JUAN HOT PACIFIC RESTORATION GROUP INC DICKSON, ERIC $344,848 04/29/10 7%

HB1 

12-043224 
ACST-P074-(051)E 

P0-74 0-(1E)

--() 

SWPPP 

SPRING FROM SAN JUAN CANYON BRIDGE TO 

RIVERSIDE COUNTY LINE 

ESTABLISH PLANTING AND INSTALL 
PERRIS, CA 92752 

P.O. BOX 429 

(949)279-8755 

3337 MICHELSON DR., 

STE 100 

IRVINE, CA 92612 

$173,077
 $161,273

05/24/10 
11/03/15 

50%

12-ORA-90-.5/2.8 IN ORANGE COUNTY IN LA HABRA AND R J NOBLE COMPANY ZOKAI, FARID $756,475 06/14/10 24%
12-0K2304 FULLERTON FROM BEACH BOULEVARD TO 0.3 

MILE EAST OF HARBOR BOULEVARD 

PLACE RUBBERIZED HOT MIX ASPHALT 
ORANGE CA 928569020 

P O BOX 620 15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN CA 92780 

$77,485
 $72,435

07/09/10 
01/12/11 

10%

HM1 WPCP 
(949)279-8435 

12-ORA-91-.2/11.5 IN ORANGE COUNTY AT VARIOUS LOCATIONS BLANCO CONSTRUCTION T.H. WANG $165,040 05/05/10 100%
12-0K3604 TREAT BRIDGE DECKS 

RIVERSIDE CA 92503-3023 

4435 CARLSON PLACE 15700 TUSTIN VILLAGE 

WAY,#2 

$148,842
 $0

05/24/10 
11/30/10 

88%

TUSTIN CA 92780 SUSPENDED 

HM3 WPCP 
(714)558-4109 

12-ORA-91-15.9/18.9 IN ORANGE AND RIVERSIDE CO IN ANAHEIM BRUTOCO ENGINEERING AND LINDQUIST, KARL $36,674,910 08/28/09 51%

HB4 HB4

12-0G0404 
ARRA-P091-(127)E 

P0-91 1-(7E) 

--() 

SWPPP 

AND YORBA LINDA NEAR CORONA FROM 1.0 

MI EAST OF ROUTE 91/241 SEPARATION 

AND VARIOUS LOCATION 

WIDEN FREEWAY AND BRIDGES 

CONSTRUCTION, INC. 

FONTANA CA 92331 

P O BOX 310189 

(949)279-8531 

22800 SAVI RANCH 

PKWY., SUITE 206 

YORBA LINDA CA 92887 

$34,463,928
 $2,033,025

09/16/09 
04/30/11 

90%

 HB4 

12-ORA-133-4.1/8.1 IN ORANGE COUNTY IN LAGUNA BEACH AND PACIFIC RESTORATION GROUP, GHAFOURI, MAHMOUD $1,496,206 01/07/09 27%
12-1072C4 IRVINE FROM ROUTE 73/133 SEPARATION 

TO 0.5 KM SOUTH OF ROUTE 405/133 

INCJOHN RICHARDS 

P O BOX 77038 
6521 MARINE WAY 

IRVINE, CA 92618 

$1,146,014
 $5,920

02/04/09 
04/14/15 

76%

SEPARATION 

PLANTING AND IRRIGATION 
CORONA CA 92877 

(949)279-8702 

HA22 SWPPP 

12-ORA-241-27.9/39 IN ORANGE COUNTY IN IRVINE AND IN AND ALL AMERICAN ASPHALT UPADHYAYA,NITA $5,760,861 06/14/10 47% 
12-0K5904 
ACNH-P241-(001)E

--() 

NEAR ANAHEIM AND YORBA LINDA 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
CORONA, CA 9287-2229 

P.O. BOX 2229 3251 1/4 UNIERSITY 

DRIVE 

IRVINE, CA 92612 

$2,537,311 
$458,377 

06/28/10 
02/15/11 

44% 

HM1 WPCP 
(949)509-5018
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-405-1.7/20.6 IN ORANGE COUNTY AT VARIOUS LOCATIONS USS CAL BUILDERS, INC. JAVAHERNESHAN, MAJID $3,621,136 10/01/09 96%
12-0C5404 
OTS- -( 

--() 

) 
FROM ROUTE 405/133 SEPARATION TO 

BOLSA CHICA ROAD OVERCROSSING 

INSTALL CONCRETE BARRIERS 
STANTON CA 90680 

8051 MAIN STREET 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$3,599,949
 $356,504

10/20/09 
12/06/10 

95%

HB1 SWPPP 
(949)509-5031 

12-ORA-405-8.7/12.6 IN ORANGE COUNTY IN COSTA MESA FROM MOORE ELECTRICAL CONTRACTING $585,021 04/26/10 0%
12-0K0604 ROUTE 55 TO 0.4 MILE NORTH OF EUCLID 

STREET UNDERCROSSING 

INC 

463 N SMITH AVENUE 

$0
 $0

05/24/10 
0%

INSTALL FIBER OPTIC CABLE AND CCTV 
CORONA CA 92880 

HB4N WPCP (951)371-4202 

12-ORA-405-9.0/10.8 IN ORANGE CO IN COSTA MESA ON ROUTE YAKAR GENERAL CONTRACTORS DICKSON, ERIC $326,602 06/15/09 0%
12-0J9904 73 0.4 MILE SOUTH OF ROUTE 73/405 

SEPARATION TO ROUTE 73/405 AND 

VARIOUS LOCATIONS 
SAN DIMAS CA 91773 

113 E. ARROW HWY. 3337 MICHELSON DR. 

STE.380 

IRVINE CA 92612-8894 

$333,528
 $1,483

07/14/09 
03/10/11 

0%

PLANT EST 

HA25 SWPPP 
PLANTING AND IRRAGITION WORK (949)279-8755 SATIS 

12-ORA-405-13.6/0 IN ORANGE COUNTY IN FOUNTAIN VALLEY R S B GROUP, INC. HAMIDI,FRED $248,868 06/29/10 9%

HB1 

12-0K6304 
ACIM-0405-(947) 

CIM0-4052-(06E) 

--() 

WPCP 

AT BROOKHURST STREET 

RELOCATE METAL BEAM GUARD RAIL 
LAKE FOREST CA 92630 

22622 LAMBERT STREET, #304 

(949)509-5017 

3251 1/4 INIVERSITY 

DRIVE 

IRVINE CA 92612 

$166,185
 $50,168

07/20/10 
12/22/11 

63%

12-ORA-405-22.7/0 IN ORANGE COUNTY IN SEAL BEACH AT AUTOBAHN WANG, T.H. $105,875 05/20/10 100%
12-0J5704 SOUTHBOUND SEAL BEACH BOULEVARD 

OFFRAMP 

ASPHALT CONCRETE OVERLAY 
SANTA ANA CA 92711 

P O BOX 11238 15700 TUSTIN VILLAGE 

WAY#2 

TUSTIN CA 92780 

$98,763
 $0

06/14/10 
10/25/10 

100%

COMPLETED 
10/25/10 

HB1 WPCP 
(714)558-4109 

12-ORA-405-/11.4 IN ORANGE COUNTY IN IRVINE AND COSTA ALL AMERICAN ASPHALT HAMIDI, FRED $4,766,791 06/14/10 59% 
12-0L0604 
ACIM-405 -(946)9 

--() 

MESA FROM ROUTE 5/405 SEPARATION TO 

HARBOR BOULEVARD UNDERCROSSING 

ASPHALT CONCRETE OVERLAY 
CORONA CA 92878 

P O BOX 2229 3251 1/4 UNIVERSITY 

DR. 

IRVINE CA 92612 

$1,276,040 
$694,241 

07/01/10 
02/18/11 

26% 

HM1 WPCP 
(949)509-5017

Totals: Authorized Final Amt: $532,511,312 Completed to Date: $257,532,011 Work This Month: $5,412,901



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-DN-199-18.2/18.6 01-482704 

01-HUM-36-39.5/0 01-475804 

01-HUM-96-16.0/18.7 01-452404 

01-HUM-96-26.9/41.1 01-472304 

01-HUM-101-57.0/59.1 01-290304 

01-HUM-101-89.3/90.2 01-296104 

01-HUM-101-112.5/114.5 01-491304 

01-HUM-101-12.9/13.1 01-451804 

01-HUM-101-40.9/42.2 01-470214 

01-HUM-101-97.5/100.7 01-490504 

01-HUM-101-.2/126 01-464004 

01-HUM-169-13.2/31.2 01-491004 

01-HUM-169-18.0/19.8 01-478304 

01-HUM-169-22.2/30.2 01-364604 

01-HUM-254-4.5/11.2 01-475304 

01-HUM-299-36.9/39.2 01-486724 

01-HUM-299-7.1/43.1 01-490404 

01-HUM-299-7.5/22.6 01-439804 

01-HUM-5506-/0 01-0AA004 

01-HUM-5708-/0 01-0AA014 

01-LAK-29-/11.9 01-491204 

01-LAK-175-19.5/28 01-467514 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-MEN-1-59.8/62 01-492604 

01-MEN-1-82.1/82.3 01-472604 

01-MEN-1-95.2/102.4 01-472804 

01-MEN-1-104.9/105 01-485904 

01-MEN-101-68.8/69.4 01-491104 

01-MEN-101-.1/101.6 01-464304 

01-MEN-101-21.1/33.7 01-449404 

01-MEN-101-34.9/35 01-477804 

01-MEN-162-14.0/19.8 01-476504 

01-MEN-222-1.0/0 01-380504 

01-MEN-253-.5/3.5 01-3116U4 

01-MEN-253-1.7/2.3 01-476104 

01-MEN-999-/0 01-486204 

01-VAR--/0 01-482904 

01-VAR--/0 01-488504 

01-VAR--/0 01-482804 

02-LAS-36-6.7/10.4 02-4C2904 

02-LAS-44-14.9/37.2 02-1E8504 

02-LAS-395-4.6/24.7 02-1E8304 

02-LAS-395-60.8/61.6 02-390904 

02-MOD-139-.2/6 02-1E8604 

02-MOD-395-/20.8 02-1E3204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-PLU-70-35.1/35.5 02-373104 

02-PLU-70-78.4/91.2 02-1E8704 

02-PLU-70-79.1/0 02-377814 

02-SHA-5-.9/4.3 02-371004 

02-SHA-5-15.1/15.7 02-328034 

02-SHA-5-39.5/40.8 02-378904 

02-SHA-5-43.1/0 02-395804 

02-SHA-5-/0 02-1E6204 

02-SHA-44-46.6/48.3 02-4C94U4 

02-SHA-44-69.0/69.8 02-0E3904 

02-SHA-89-29.2/0 02-1E6704 

02-SHA-273-15.4/0 02-1E4404 

02-SHA-299-23.7/0 02-1E4804 

02-SHA-299-75.6/0 02-0AA004 

02-SIS-96-20.0/20.1 02-340204 

02-SIS-263-55.0/0 02-1E6504 

02-TEH-5-9.5/10.5 02-0E8004 

02-TEH-5-12.2/0 02-0C9704 

02-TEH-5-22.2/27.5 02-2C50U4 

02-TEH-99-11.6/12.6 02-4C5804 

02-TEH-99-13.9/14.2 02-2C1104 

02-TRI-36-36.7/37.1 02-2E0604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-TRI-299-10.6/42.7 02-1E4904 

02-TRI-299-13.3/13.8 02-3C0804 

02-TRI-299-26.1/36.9 02-2E2604 

02-TRI-299-38.8/39.1 02-1E2104 

02-TRI-299-43.4/65.8 02-1E6004 

03-BUT-32-23.5/37 03-3M2404 

03-BUT-32-/37.2 03-3M3304 

03-BUT-70-11.6/13.6 03-3A6314 

03-BUT-70-13.6/16.7 03-4E1304 

03-BUT-99-8.6/13.2 03-366904 

03-COL-5-/0 03-0C2814 

03-COL-20-21.5/22.4 03-1E0304 

03-ED-49-6.6/8.3 03-4C0904 

03-ED-50-39.7/57.8 03-3M5504 

03-ED-50-45.2/45.6 03-3M4704 

03-ED-50-58.7/61.8 03-3M5104 

03-ED-50-22.1/0 03-0F6504 

03-ED-89-/8.6 03-1A8414 

03-GLE-32-4.1/10.8 03-3M1904 

03-NEV-20-17.5/46.1 03-3M1404 

03-NEV-49-9.7/11.2 03-2A6904 

03-NEV-80-18.4/19.5 03-4C2204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-NEV-80-28.1/31.8 03-3A2204 

03-NEV-80-2.5/5.6 03-0A6324 

03-NEV-80-5.2/13.3 03-0A6334 

03-NEV-80-5.6/0 03-4A2404 

03-NEV-80-9.2/13.6 03-0A6314 

03-NEV-89-.1/0 03-4E6104 

03-NEV-5717-/0 03-318004 

03-PLA-28-.8/11 03-2A9404 

03-PLA-49-7.5/11 03-4M1404 

03-PLA-65-4.8/8.7 03-3M2904 

03-PLA-65-12.2/23.8 03-3338U4 

03-PLA-80-1.5/2.3 03-0E5904 

03-PLA-80-2.9/5.1 03-367834 

03-PLA-80-56.1/66.3 03-2C8604 

03-PLA-80-/5.1 03-367824 

03-PLA-267-8.7/9.9 03-1C9714 

03-SAC-5-.7/30.1 03-3M3404 

03-SAC-5-23.0/0 03-4E3404 

03-SAC-16-6.2/24 03-0F9104 

03-SAC-16-15.1/15.5 03-4E2204 

03-SAC-50-.6/3 03-2M9004 

03-SAC-50-1.6/L2.3 03-3E1304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-SAC-50-5.3/12.8 03-441614 

03-SAC-50-/L1.5 03-3M3504 

03-SAC-51-6.0/8.3 03-1A1404 

03-SAC-99-.8/22.6 03-3E5304 

03-SAC-99-16.8/18.1 03-3E3904 

03-SAC-99-19.4/19.8 03-0C0004 

03-SAC-99-21.9/24.2 03-3E8804 

03-SAC-5501-/0 03-2C8444 

03-SUT-70-.2/8.3 03-3864U4 

03-SUT-99-11.0/14.3 03-1A4324 

03-SUT-99-16.8/23 03-1A4614 

03-SUT-99-30.9/T35.7 03-3M2504 

03-YOL-50-.3/2 03-388004 

03-YOL-505-3.3/17.4 03-3M3104 

03-YUB-65-4.7/8.7 03-3M1504 

03-YUB-5714-/0 03-0AA014 

04-ALA-13-6.4/8.3 04-2707A4 

04-ALA-13-9.7/9.7 04-294924 

04-ALA-24-5.1/6.2 04-294914 

04-ALA-80-1.8/0 04-014064 

04-ALA-84-21.0/23.1 04-172404 

04-ALA-84-3.7/27.1 04-1E4304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-84-4.9/5.9 04-444004 

04-ALA-92-4.8/6.7 04-016014 

04-ALA-238-14.3/16.3 04-0E9904 

04-ALA-238-/12.6 04-447904 

04-ALA-580-13.1/14.9 04-171334 

04-ALA-580-13.2/19.1 04-290834 

04-ALA-580-17.7/19.8 04-1513C4 

04-ALA-680-4.8/5.2 04-253764 

04-ALA-680-6.4/12.5 04-4A5204 

04-ALA-880-27.4/28 04-165424 

04-ALA-880-30.1/31.1 04-1706U4 

04-ALA-980-1.3/2 04-1A2414 

04-ALA-5505-/0 04-0AA014 

04-CC-4-23.5/26.1 04-228594 

04-CC-4-10.3/13.5 04-1E4604 

04-CC-4-17.0/17.8 04-0G1504 

04-CC-80-.8/1.2 04-2A8904 

04-CC-80-3.4/3.8 04-2A0304 

04-CC-80-5.9/0 04-1A2504 

04-CC-80-9.5/14.2 04-263724 

04-CC-80-13.6/0 04-0130K4 

04-CC-160-.8/1.3 04-1A5214 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-CC-680-24.2/24.8 04-0060C4 

04-MRN-1-.1/0 04-3A8204 

04-MRN-1-9.1/9.1 04-3S5624 

04-MRN-1-31.2/46 04-1E6004 

04-MRN-1-/3.4 04-1E7704 

04-MRN-101-3.0/0 04-3S9204 

04-MRN-101-8.8/0 04-4S0004 

04-MRN-101-11.2/12.8 04-226144 

04-MRN-580-3.0/5 04-4A1404 

04-NAP-29-6.0/0 04-2A5414 

04-NAP-29-12.1/13.5 04-120634 

04-NAP-29-37.0/37 04-1E4704 

04-NAP-121-.3/2.1 04-444214 

04-NAP-121-6.0/9.4 04-1E2904 

04-NAP-128-9.5/0 04-2S3704 

04-NAP-221-/2.7 04-1E9904 

04-SCL-9-4.6/0 04-0G4014 

04-SCL-9-/0 04-0A7824 

04-SCL-17-6.2/13.9 04-1E4904 

04-SCL-25-/2.5 04-1E8804 

04-SCL-85-22.0/23.6 04-0A1304 

04-SCL-87-1.2/4.4 04-151394 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SCL-87-1.3/6 04-1E4804 

04-SCL-87-6.1/6.9 04-0A2714 

04-SCL-101-.7/17 04-0A7814 

04-SCL-101-17.8/21.2 04-0E4304 

04-SCL-101-28.4/51.8 04-151374 

04-SCL-101-31.0/34.9 04-1A9804 

04-SCL-101-27.6/40.2 04-0C9014 

04-SCL-152-6.1/6.7 04-448804 

04-SCL-152-13.8/14.8 04-2A0504 

04-SCL-280-1.0/L5 04-151304 

04-SCL-280-2.0/L5 04-150344 

04-SCL-680-.2/.9 04-151384 

04-SCL-880-.2/4.4 04-151364 

04-SCL-5736-/0 04-1247A4 

04-SF-1-6.2/7.1 04-0A8714 

04-SF-80-6.7/7.8 04-040804 

04-SF-80-7.9/8.2 04-0120S4 

04-SF-80-8.2/8.7 04-0120F4 

04-SF-101-3.4/8.3 04-1E3004 

04-SF-101-4.1/5 04-2A1404 

04-SF-101-8.8/9.2 04-163744 

04-SF-101-9.2/9.8 04-163734 

Page 

31 

31 

31 

31 

31 

31 

32 

32 

32 

32 

32 

32 

33 

33 

33 

33 

33 

33 

34 

34 

34 

34 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SM-1-17.9/47.6 04-1E4104 

04-SM-1-36.5/38.2 04-1123G4 

04-SM-1-37.6/0 04-2S6204 

04-SM-1-38.0/38.6 04-1123U4 

04-SM-1-39.6/40.1 04-1123J4 

04-SM-82-8.6/12.1 04-1E7404 

04-SM-82-/15.9 04-249924 

04-SM-84-29.0/30.2 04-1A5224 

04-SM-92-7.3/13.9 04-1E7204 

04-SM-92-80.3/8 04-4S9504 

04-SM-92-14.4/18.8 04-042244 

04-SM-92-/3.2 04-1E2604 

04-SM-101-5.4/5.4 04-1E0304 

04-SM-101-9.6/11.9 04-235724 

04-SM-101-13.5/17.9 04-264204 

04-SM-101-19.1/0 04-0E9604 

04-SM-101-23.0/26.1 04-1E3204 

04-SM-280-23.1/27.2 04-0E5404 

04-SM-280-5.0/24.6 04-1E0204 

04-SM-280-13.3/13.6 04-0A9204 

04-SM-280-20.3/27.3 04-153404 

04-SM-280-/0 04-2A5424 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SM-280-/27.4 04-150474 

04-SOL-12-7.9/20.6 04-0T10U4 

04-SOL-37-7.2/0 04-0G0004 

04-SOL-37-7.2/10.5 04-0T1454 

04-SOL-37-8.0/10.5 04-0T14F4 

04-SOL-80-6.6/6.8 04-299004 

04-SOL-80-8.1/12.9 04-2409U4 

04-SOL-80-11.4/20.1 04-0A5324 

04-SOL-80-15.4/20.1 04-4C15U4 

04-SOL-80-38.3/44.7 04-3A3004 

04-SOL-84-3.0/6 04-3S7104 

04-SOL-680-4.7/4.7 04-3S7214 

04-SON-1-16.1/19.7 04-2A6304 

04-SON-1-19.7/0 04-0E9804 

04-SON-1-50.6/58.5 04-1E7304 

04-SON-12-29.7/30.9 04-219864 

04-SON-37-.9/2.6 04-4A2304 

04-SON-101-8.9/13.9 04-0A18U4 

04-SON-101-13.6/23.1 04-272434 

04-SON-101-13.9/15.5 04-129654 

04-SON-101-21.7/29.3 04-0A10U4 

04-SON-101-29.4/50.1 04-1E2804 

Page 

38 

38 

38 

38 

39 

39 

39 

39 

39 

39 

40 

40 

40 

40 

40 

40 

41 

41 

41 

41 

41 

41 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SON-116-26.7/26.7 04-3A9904 

04-SON-116-41.8/44.7 04-283814 

04-SON-128-5.4/0 04-2S9414 

04-SON-128-17.1/24.7 04-4A8704 

04-SON-128-21.7/0 04-4A8814 

04-VAR--/0 04-010904 

04-VAR--/0 04-151284 

05-MON-1-3.2/4.6 05-0R9204 

05-MON-1-7.1/7.3 05-0S9504 

05-MON-1-20.9/20.9 05-0T6504 

05-MON-1-21.3/21.6 05-0E9604 

05-MON-1-22.5/22.9 05-0T5504 

05-MON-1-22.6/22.8 05-0T5604 

05-MON-1-26.1/26.1 05-0P3404 

05-MON-1-34.6/38 05-0S1404 

05-MON-1-46.8/46.8 05-0S9404 

05-MON-1-72.2/102 05-0N2604 

05-MON-1-99.9/101.5 05-315924 

05-MON-1-74.9/T92 05-0L8004 

05-MON-1-101.4/102 05-0Q6704 

05-MON-68-16.3/0 05-0C8824 

05-MON-101-45.8/82.6 05-0E4704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-101-66.4/0 05-0N8314 

05-MON-101-85.0/85.8 05-349504 

05-MON-101-87.7/89.3 05-0R2104 

05-MON-101-3.1/5.2 05-464104 

05-MON-101-12.6/15.5 05-0Q2004 

05-MON-101-41.3/0 05-0R8904 

05-MON-183-.8/1.9 05-0E2424 

05-SB-1-23.3/M29.9 05-0S2104 

05-SB-101-.3/7.5 05-462504 

05-SB-101-10.8/12.8 05-447814 

05-SB-101-10.8/12.8 05-447804 

05-SB-101-12.7/20.9 05-0S6104 

05-SB-101-19.6/25.3 05-0G7704 

05-SB-101-26.5/27.1 05-0M14U4 

05-SB-101-82.1/84.3 05-0Q6504 

05-SB-154-22.9/23.1 05-0P9104 

05-SB-154-23.3/32.3 05-0S2204 

05-SB-154-8.1/32.1 05-0S4104 

05-SB-166-6.9/6.9 05-0Q4204 

05-SB-166-25.5/31.7 05-0S4404 

05-SB-246-9.6/21 05-0S4004 

05-SBT-156-3.0/18.4 05-0S3904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SCR-1-15.3/17.1 05-129114 

05-SCR-1-/8.3 05-0N2504 

05-SCR-9-1.8/1.8 05-0P6504 

05-SCR-9-6.1/8.2 05-0S1604 

05-SCR-17-6.0/12.6 05-0L70U4 

05-SCR-17-7.0/7.3 05-0P8104 

05-SLO-1-9.5/10 05-0L2204 

05-SLO-41-20.7/20.8 05-0P7504 

05-SLO-41-41.2/43.8 05-0S1804 

05-SLO-46-29.9/31.1 05-0S6204 

05-SLO-46-32.2/37.2 05-330714 

05-SLO-46-36.6/41.2 05-330724 

05-SLO-46-49.5/0 05-0F7104 

05-SLO-101-7.6/16.5 05-0N0604 

05-SLO-101-13.2/18.3 05-485624 

05-SLO-101-35.7/46.3 05-0G0304 

05-SLO-101-45.2/45.7 05-402804 

05-SLO-101-46.1/50.8 05-0N0504 

05-SLO-101-24.0/32.3 05-0H1904 

05-SLO-2501-/0 05-0AA064 

06-FRE-0-/0 06-0AA024 

06-FRE-5-1.4/0 06-0A9804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-FRE-41-25.3/26.5 06-432104 

06-FRE-41-27.6/29.8 06-0E9704 

06-FRE-41-29.8/30.4 06-447704 

06-FRE-41-30.7/31.7 06-0A4904 

06-FRE-99-10.7/15.9 06-420314 

06-FRE-99-17.3/18 06-0J1604 

06-FRE-99-26.7/30.6 06-442614 

06-FRE-99-1.0/7.4 06-350714 

06-FRE-145-34.1/35.2 06-397904 

06-FRE-168-16.5/L29.7 06-0K9904 

06-FRE-168-36.0/0 06-0C0904 

06-FRE-168-58.6/65.8 06-0F29U4 

06-FRE-180-31.3/0 06-478904 

06-FRE-180-81.7/82.1 06-472304 

06-FRE-180-60.3/64 06-342444 

06-FRE-180-60.4/63 06-0J8904 

06-FRE-180-63.3/66.5 06-342434 

06-FRE-180-66.1/72.3 06-342514 

06-FRE-5505-/0 06-0AA014 

06-KER-5-.8/0 06-0A9904 

06-KER-5-11.7/0 06-0H8604 

06-KER-5-73.0/87 06-0J4904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KER-14-59.9/64.6 06-0L0804 

06-KER-33-63.0/68.8 06-0L1504 

06-KER-43-25.1/38.8 06-0K6804 

06-KER-46-19.3/27.5 06-442534 

06-KER-46-43.0/49 06-0L1104 

06-KER-46-/7.3 06-353414 

06-KER-58-125.2/0 06-328504 

06-KER-58-114.6/0 06-0E3704 

06-KER-65-6.1/25.2 06-0L7404 

06-KER-99-24.7/27.1 06-451604 

06-KER-99-28.2/29 06-0A7204 

06-KER-155-26.5/52.9 06-0L1404 

06-KER-166-9.0/24.6 06-322104 

06-KER-178-100.1/101.6 06-0K4704 

06-KER-184-7.8/0 06-475204 

06-KER-184-8.4/8.8 06-426304 

06-KER-204-4.6/5.1 06-430104 

06-KER-5701-/0 06-0AA004 

06-KER-5722-/0 06-483404 

06-KIN-198-9.2/14.7 06-490004 

06-KIN-198-19.0/T21.7 06-0H7404 

06-KIN-198-21.5/28.3 06-3568U4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-MAD-41-23.2/23.6 06-0E1004 

06-MAD-145-8.8/9.1 06-407214 

06-TUL-99-3.1/0 06-471904 

06-TUL-99-5.6/7.3 06-431704 

06-TUL-137-15.4/0 06-0A5704 

06-TUL-198-8.7/9 06-0J9404 

07-LA-1-1.9/4.1 07-4T1904 

07-LA-1-10.4/10.4 07-4T1604 

07-LA-1-34.5/35.6 07-226524 

07-LA-1-35.2/62.9 07-2X7904 

07-LA-1-38.1/38.1 07-1P8804 

07-LA-1-38.7/56.8 07-4T0604 

07-LA-1-52.9/53 07-4S2504 

07-LA-2-15.0/22.8 07-3Y3404 

07-LA-2-26.5/64.1 07-2X6804 

07-LA-2-26.5/64.1 07-2X6704 

07-LA-2-26.5/54.5 07-2X8704 

07-LA-2-26.5/54.5 07-2X7204 

07-LA-2-49.7/0 07-2X6904 

07-LA-5-1.2/16.6 07-226534 

07-LA-5-6.8/18.4 07-235904 

07-LA-5-9.9/9.9 07-258914 

Page 

60 

61 

61 

61 

61 

61 

62 

62 

62 

62 

62 

63 

63 

63 

63 

63 

63 

64 

64 

64 

64 

64 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5-13.6/18.5 07-246404 

07-LA-5-15.3/17.2 07-279404 

07-LA-5-16.9/16.9 07-248904 

07-LA-5-16.9/28.7 07-193104 

07-LA-5-24.3/24.3 07-3P1604 

07-LA-5-29.4/56.3 07-4L4904 

07-LA-5-31.6/36 07-1218V4 

07-LA-5-36.0/39.4 07-1219U4 

07-LA-5-39.4/43.9 07-252714 

07-LA-5-39.5/42.6 07-235504 

07-LA-5-44.2/46 07-168004 

07-LA-5-64.8/66.1 07-1X6504 

07-LA-5-/0 07-258604 

07-LA-7-1.0/0 07-256904 

07-LA-10-18.3/31.3 07-166814 

07-LA-10-31.2/33.4 07-117074 

07-LA-10-C 28.5/C28.5 07-3Y3804 

07-LA-10-10.4/28.2 07-3Y3704 

07-LA-14-54.6/60.7 07-3Y1404 

07-LA-14-61.9/61.9 07-4Y4204 

07-LA-19-4.0/7.9 07-3Y3304 

07-LA-22-1.1/1.4 07-4T1504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-27-6.9/0 07-4S3504 

07-LA-27-11.0/15.9 07-4T0204 

07-LA-27-17.0/18.6 07-3Y8504 

07-LA-39-17.0/28 07-2X7004 

07-LA-39-17.7/40 07-1X3224 

07-LA-39-40.0/44.4 07-1X3214 

07-LA-47-.9/2 07-4Y5004 

07-LA-47-.9/.9 07-3Y5504 

07-LA-60-.1/.1 07-4Y3804 

07-LA-60-11.8/23.3 07-1294V4 

07-LA-60-23.9/30.5 07-253304 

07-LA-60-4.4/12.2 07-258924 

07-LA-91-17.5/17.5 07-3Y5904 

07-LA-101-1.0/8.1 07-3Y9204 

07-LA-101-16.5/16.5 07-4Y4404 

07-LA-103-/1.6 07-3Y9004 

07-LA-110-.8/21.4 07-256104 

07-LA-110-21.2/22.8 07-2411U4 

07-LA-110-23.7/31.9 07-4T0304 

07-LA-110-25.9/31.9 07-2395U4 

07-LA-110-.9/9.1 07-3Y9104 

07-LA-134-1.9/2.3 07-188504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-134-5.9/8.6 07-182704 

07-LA-134-8.6/13.3 07-3Y1704 

07-LA-138-43.4/46.7 07-3Y4904 

07-LA-138-60.0/60.4 07-4S2704 

07-LA-138-69.3/75 07-4Y1104 

07-LA-187-4.0/4 07-4T1004 

07-LA-210-25.5/51.9 07-3Y6104 

07-LA-210-29.5/30.7 07-228104 

07-LA-210-35.5/35.9 07-224504 

07-LA-210-40.6/42.1 07-231404 

07-LA-210-.4/5.9 07-3Y6004 

07-LA-213-/.3 07-4S7004 

07-LA-405-7.6/9.3 07-260904 

07-LA-405-10.9/23.3 07-3Y6304 

07-LA-405-13.4/17.1 07-3Y9304 

07-LA-405-39.0/39 07-2X3504 

07-LA-405-/9.6 07-3Y6404 

07-LA-405-/0 07-2X6604 

07-LA-605-9.0/17.7 07-3Y7504 

07-LA-605-23.2/23.2 07-4Y4704 

07-LA-605-4.8/19.9 07-2Y7704 

07-LA-710-9.4/18.4 07-183114 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-710-16.1/18.4 07-259904 

07-LA-710-18.1/20.8 07-269004 

07-LA-710-21.9/21.9 07-4S9904 

07-LA-710-26.5/27.4 07-179704 

07-LA-5953-/0 07-0AA024 

07-LA-5953-/0 07-0AA014 

07-VEN-1-11.6/28.5 07-226514 

07-VEN-1-25.4/26.7 07-2X8104 

07-VEN-23-3.5/8.5 07-4S8804 

07-VEN-23-20.7/21.1 07-1X8904 

07-VEN-23-12.9/17.8 07-2Y5304 

07-VEN-33-7.8/8 07-4K6304 

07-VEN-33-20.8/29.6 07-3Y4404 

07-VEN-101-8.9/11.5 07-3Y4504 

07-VEN-101-12.5/12.5 07-4Y3904 

07-VEN-101-22.0/23.7 07-234204 

07-VEN-101-70.2/0 07-2X8804 

07-VEN-101-33.2/34.7 07-272604 

07-VEN-118-.5/32.6 07-2M3904 

07-VEN-118-27.0/32.5 07-266704 

07-VEN-118-21.8/21.8 07-1X3104 

07-VEN-118-18.4/0 07-1P3804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-VEN-150-15.0/32 07-3Y8304 

07-VEN-150-18.8/18.8 07-1189G4 

07-VEN-150-22.7/22.8 07-1X6604 

07-VEN-232-.4/4.1 07-3Y8704 

08-RIV-10-41.3/44.6 08-456004 

08-RIV-10-/8.2 08-472304 

08-RIV-60-4.2/4.9 08-0M1404 

08-RIV-60-13.3/30.4 08-0N3004 

08-RIV-74-71.8/92 08-0N2704 

08-RIV-86-4.4/0 08-0M8104 

08-RIV-91-5.3/6.6 08-474104 

08-RIV-91-.1/5.9 08-0A5504 

08-RIV-215-20.8/0 08-0M3204 

08-RIV-243-13.8/13.9 08-0C4004 

08-RIV-371-69.7/69.9 08-0L8104 

08-RIV-371-77.0/77.2 08-0L7804 

08-SBD-2-.9/2.4 08-0C0204 

08-SBD-10-12.0/19.8 08-497504 

08-SBD-10-25.2/29.3 08-0H9304 

08-SBD-10-20.0/30.1 08-0J8804 

08-SBD-15-/3.8 08-472214 

08-SBD-18-30.0/32.5 08-0A7914 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-18-44.2/44.7 08-227004 

08-SBD-18-53.0/72.1 08-0N1304 

08-SBD-18-66.6/67.1 08-394704 

08-SBD-18-87.9/115.9 08-0N7004 

08-SBD-38-20.5/24 08-0M1304 

08-SBD-40-142.2/142.6 08-0C5104 

08-SBD-40-/S.8 08-0M5004 

08-SBD-62-18.2/79.5 08-0N1104 

08-SBD-62-55.0/79.5 08-0H6504 

08-SBD-95-9.7/21.3 08-0M9904 

08-SBD-138-23.0/23.2 08-0F7804 

08-SBD-210-9.4/11 08-204324 

08-SBD-210-23.5/31.1 08-0M3304 

08-SBD-215-4.8/6.5 08-007174 

08-SBD-215-8.8/11.6 08-4440U4 

08-SBD-247-/8.5 08-0M8604 

08-SBD-395-12.0/73.5 08-0N2504 

08-SBD-5708-/0 08-0M5604 

08-SBD-5730-/0 08-0H2824 

09-INY-6-.1/0 09-0AA034 

09-INY-190-9.8/24.5 09-343104 

09-INY-190-57.9/63.9 09-347504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

09-INY-395-65.0/76.1 09-2144U4 

09-INY-395-115.0/0 09-0AA014 

09-INY-5505-/0 09-310604 

09-MNO-6-17.5/26.5 09-343004 

09-MNO-203-/8.7 09-346904 

09-MNO-395-32.4/0 09-300704 

09-MNO-395-84.4/106.3 09-342804 

09-MNO-395-91.7/96.8 09-327104 

09-MNO-395-106.3/120.4 09-347104 

09-MNO-5704-/0 09-334204 

09-MNO-5717-/0 09-315204 

09-SBD-127-10.5/27.5 09-347004 

10-ALP-4-24.0/31.7 10-0U7004 

10-ALP-4-/9 10-0S5004 

10-ALP-4-/0 10-0U6904 

10-ALP-88-1.9/0 10-444204 

10-ALP-89-/10 10-0S5404 

10-ALP-5725-/0 10-0F1404 

10-AMA-49-7.0/11 10-049954 

10-AMA-88-5.5/14.3 10-0T9704 

10-CAL-12-3.0/9.9 10-379304 

10-MER-5-/0 10-0T4204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-MER-99-10.8/13.1 10-363124 

10-MER-99-15.8/17.3 10-0K0204 

10-MER-99-26.8/27.6 10-3169C4 

10-MER-99-32.6/37.2 10-0L5804 

10-MER-140-11.9/24 10-0S5104 

10-MER-140-36.5/37.6 10-3A66U4 

10-MER-165-30.0/36.7 10-0U0304 

10-SJ-4-4.4/14.2 10-0T4504 

10-SJ-4-5.4/6.9 10-0H04U4 

10-SJ-4-/5.4 10-0Q3704 

10-SJ-5-25.4/30 10-0T9904 

10-SJ-12-/0 10-0K0704 

10-SJ-99-16.9/21.8 10-0T8304 

10-SJ-99-18.6/18.6 10-0T8704 

10-SJ-99-27.5/0 10-0N9104 

10-SJ-99-/1.7 10-0L6304 

10-SJ-120-9.4/16.7 10-0U0204 

10-SJ-120-.5/6.4 10-0V1604 

10-SJ-205-1.7/12.6 10-0L5704 

10-SJ-205-1.9/7.9 10-0Q2704 

10-STA-4-/8.9 10-0S5504 

10-STA-5-/0 10-0T4404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-STA-99-16.8/24.7 10-0L5904 

10-STA-99-11.9/11.9 10-2A7704 

10-STA-99-15.0/16.5 10-0F7304 

10-STA-99-21.9/22.3 10-0K7004 

10-STA-108-28.7/29.4 10-0N4404 

10-STA-108-37.2/38.2 10-0U0404 

10-STA-120-11.0/T18.2 10-0Q3804 

10-STA-132-14.9/L16.8 10-3A6504 

10-TUO-49-23.1/23.6 10-0J1504 

10-TUO-49-/6.4 10-0T9804 

10-TUO-108-5.7/6.2 10-0H3204 

10-TUO-108-31.2/0 10-0N3704 

11-IMP-7-3.7/6.9 11-068024 

11-IMP-8-96.9/0 11-2M0604 

11-IMP-8-4.9/7.2 11-264004 

11-IMP-8-31.3/0 11-261504 

11-IMP-8-31.3/0 11-261514 

11-IMP-78-41.1/63 11-278004 

11-IMP-78-12.1/15.2 11-167884 

11-IMP-86-6.5/0 11-295604 

11-SD-5-8.6/10 11-0786U4 

11-SD-5-1.2/23.5 11-283404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-5-23.9/28.2 11-284604 

11-SD-5-25.9/31.8 11-2M0404 

11-SD-5-32.7/42.7 11-079804 

11-SD-5-39.8/54.4 11-289304 

11-SD-5-52.8/54.9 11-239504 

11-SD-5-67.2/0 11-0AA004 

11-SD-8-3.0/12.6 11-261704 

11-SD-8-10.2/21.8 11-2M0904 

11-SD-8-17.4/18.7 11-063804 

11-SD-8-1.2/0 11-286604 

11-SD-8-2.4/67.8 11-2M0104 

11-SD-8-31.8/39.7 11-2M0804 

11-SD-8-49.0/0 11-243204 

11-SD-15-10.4/21.2 11-2T0924 

11-SD-15-16.0/M19.3 11-2T0934 

11-SD-15-18.8/M21.9 11-260714 

11-SD-15-21.9/M23.9 11-260724 

11-SD-15-26.0/30.2 11-2T0814 

11-SD-15-27.3/0 11-2T0894 

11-SD-15-3.2/M4.1 11-070404 

11-SD-15-8.9/9.7 11-233204 

11-SD-15-10.5/M15 11-2T0914 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-15-30.0/31.5 11-2T0824 

11-SD-52-2.6/5.9 11-288404 

11-SD-52-7.4/13.3 11-267304 

11-SD-52-14.1/16.3 11-010614 

11-SD-52-16.2/17.8 11-2T0104 

11-SD-52-17.0/17.7 11-2T0004 

11-SD-56-.3/2.6 11-2M1204 

11-SD-56-6.8/8.7 11-402304 

11-SD-75-9.3/10.6 11-296704 

11-SD-76-32.9/52.3 11-277804 

11-SD-76-7.3/13.1 11-080104 

11-SD-78-5.0/12 11-274904 

11-SD-94-7.9/0 11-262604 

11-SD-125-9.6/T20.8 11-296804 

11-SD-163-.9/0 11-401704 

11-SD-163-1.7/3.2 11-265004 

11-SD-805-7.6/9.2 11-081644 

11-SD-805-18.2/20.4 11-2M0704 

11-SD-905-7.5/7.8 11-402604 

11-SD-905-8.6/11.6 11-091824 

11-SD-905-9.5/15 11-288804 

11-SD-5505-/0 11-0AA024 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-5722-/0 11-0AA014 

12-ORA-0-/0 12-0AA024 

12-ORA-0-/0 12-0AA004 

12-ORA-1-6.6/6.6 12-0K2504 

12-ORA-1-11.5/0 12-0K3704 

12-ORA-5-6.0/31.2 12-0F9204 

12-ORA-5-6.1/31.2 12-0G7304 

12-ORA-5-8.5/9.4 12-0E5704 

12-ORA-5-15.1/16.4 12-0E0704 

12-ORA-5-22.2/28.5 12-0A7304 

12-ORA-5-23.0/24.8 12-0K5004 

12-ORA-5-24.9/30.3 12-0K1504 

12-ORA-5-33.2/34 12-0H5504 

12-ORA-5-42.1/44.4 12-101674 

12-ORA-5-72.0/72.4 12-0C8704 

12-ORA-5-23.8/0 12-0H2354 

12-ORA-22-.3/0 12-0K5504 

12-ORA-22-.6/.9 12-071634 

12-ORA-22-.7/.9 12-071624 

12-ORA-22-3.6/3.8 12-0J9604 

12-ORA-22-12.6/0 12-0K5804 

12-ORA-39-3.6/0 12-0K2604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-39-19.2/23.2 12-085104 

12-ORA-55-5.5/6.3 12-075604 

12-ORA-55-7.0/7.9 12-0E2504 

12-ORA-55-16.0/16.8 12-0H9504 

12-ORA-57-11.1/22.1 12-0G0304 

12-ORA-57-16.2/18.8 12-0F0314 

12-ORA-57-18.8/21.1 12-0F0324 

12-ORA-73-10.2/22.5 12-0K2004 

12-ORA-73-21.5/21.5 12-0G2704 

12-ORA-74-13.3/16.6 12-043224 

12-ORA-90-.5/2.8 12-0K2304 

12-ORA-91-.2/11.5 12-0K3604 

12-ORA-91-15.9/18.9 12-0G0404 

12-ORA-133-4.1/8.1 12-1072C4 

12-ORA-241-27.9/39 12-0K5904 

12-ORA-405-1.7/20.6 12-0C5404 

12-ORA-405-8.7/12.6 12-0K0604 

12-ORA-405-9.0/10.8 12-0J9904 

12-ORA-405-13.6/0 12-0K6304 

12-ORA-405-22.7/0 12-0J5704 

12-ORA-405-/11.4 12-0L0604 
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112 
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112 

112 

112 

113 

113 

113 



Statement of Ongoing Contracts - Federal Aid 

District 01 

Federal Aid Category Bid + CCO  Work Comp

-F- FEDERAL AID (PRIMARY) $54,991,235  $31,750,636

-S- FEDERAL AID (SECONDARY) $13,776,411  $8,666,723

-SH- STATE HIGHWAY $23,696,110  $20,640,253

-ER- STORM DAMAGE REPAIR $14,319,580  $9,504,405

 $18,553,028  $8,943,893

District Total: $125,336,363  $79,505,910

District 02 

Federal Aid Category Bid + CCO  Work Comp

-I- FEDERAL AID (INTERSTATE) $26,439,512  $24,071,628

-F- FEDERAL AID (PRIMARY) $8,395,618  $7,077,117

-S- FEDERAL AID (SECONDARY) $64,653,884  $61,224,659

-SH- STATE HIGHWAY $27,050,914  $17,155,464

 $185,187,170  $73,810,710

District Total: $311,727,097  $183,339,578 

District 03 

Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $224,786,799  $145,337,781

-F- FEDERAL AID (PRIMARY) $82,552,504  $79,431,116



Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

-S­

-SH­

03 

District 

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

-ER­

04 

District

Federal Aid 

District Total: 

-F­

-S­

-SH­

05 

Category 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

Category 

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

STORM DAMAGE REPAIR
 

Category

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

Bid + CCO

 $58,524,297


 $105,951,606


 $381,958,400


 $853,773,605


 Bid + CCO

 $94,095,716


 $186,710,706


 $425,766,968


 $2,246,339,791


 $3,146,425


 $806,872,878


 $3,762,932,485


 Bid + CCO

 $33,214,759


 $84,315,762


 $101,418,832


 Work Comp

 $44,711,870


 $62,511,184


 $261,800,211


 $593,792,162


 Work Comp

 $55,056,592


 $121,726,488


 $325,964,056


 $1,557,065,177


 $2,150,985


 $402,454,965


 $2,464,418,262
 

Work Comp 

$21,531,681


 $9,372,510


 $75,798,959




Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

-ER­

05 

District 

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

06 

District

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

-ER­

07 

Category 

STORM DAMAGE REPAIR
 

Category 

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

Category

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

STORM DAMAGE REPAIR
 

Bid + CCO

 $2,662,173


 $108,991,169


 $330,602,696


 Bid + CCO

 $1,318,855


 $22,516,944


 $19,645,162


 $94,350,855


 $152,611,567


 $290,443,384


 Bid + CCO

 $63,629,888


 $300,706,889


 $6,820,500


 $177,902,084


 $141,167,721


 Work Comp

 $2,492,229


 $66,981,576


 $176,176,956


 Work Comp

 $107,866


 $12,632,576


 $18,663,536


 $63,596,565


 $85,476,112


 $180,476,655
 

Work Comp 

$49,644,553


 $266,429,544


 $3,616,639


 $153,410,650


 $90,240,908




District 

Federal Aid 

07 

District 

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

08 

District 

Federal Aid 

District Total: 

-S­

-SH­

09 

District Total: 

District 10 

Statement of Ongoing Contracts - Federal Aid 

Category Bid + CCO

 $466,419,411


 $1,156,646,493


Category Bid + CCO

FEDERAL AID (INTERSTATE) $103,657,669


FEDERAL AID (PRIMARY) $4,361,300


FEDERAL AID (SECONDARY) $42,179,218


STATE HIGHWAY $129,176,985


 $111,681,615


 $391,056,788


Category  Bid + CCO

FEDERAL AID (SECONDARY) $3,942,370


STATE HIGHWAY $47,994,998


 $2,752,259


 $54,689,627


 Work Comp

 $152,284,502


 $715,626,797


 Work Comp

 $94,471,147


 $2,468,447


 $32,976,190


 $75,111,995


 $100,537,296


 $305,565,074


 Work Comp 

$0


 $44,049,681


 $55,270


 $44,104,952
 



Statement of Ongoing Contracts - Federal Aid 

District 10 

Federal Aid Category Bid + CCO  Work Comp

-F- FEDERAL AID (PRIMARY) $30,400,808  $4,758,034

-S- FEDERAL AID (SECONDARY) $10,423,466  $8,487,951

-SH- STATE HIGHWAY $49,135,066  $36,394,906

 $36,712,783  $12,032,653

District Total: $126,672,124  $61,673,544

District 11 

Federal Aid Category Bid + CCO  Work Comp

-I- FEDERAL AID (INTERSTATE) $84,421,047  $53,685,188

-F- FEDERAL AID (PRIMARY) $7,609,608  $4,831,081

-S- FEDERAL AID (SECONDARY) $30,081,371  $27,031,069

-SH- STATE HIGHWAY $290,613,485  $240,885,734

-ER- STORM DAMAGE REPAIR $1,000,000  $0

 $402,453,604  $294,448,663

District Total: $816,179,115  $620,881,735 

District 12 

Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $6,844,145  $1,442,225

-F- FEDERAL AID (PRIMARY) $207,250,137  $180,604,363



District 12 

Federal Aid 

-S­

-SH-


District Total: 

Federal Aid 
-I­

-ER­

-S­

-F­

-SH-


Statewide Totals 

Statement of Ongoing Contracts - Federal Aid 

Category  Bid + CCO

FEDERAL AID (SECONDARY) $344,848

STATE HIGHWAY $92,847,148

 $225,225,035

 $532,511,312

Statement of Ongoing Contracts -
Statewide Recap 

Category Bid + CCO
FEDERAL AID (INTERSTATE)
 $605,193,631


 $2,899,418,919


STORM DAMAGE REPAIR
 $162,295,898


FEDERAL AID (SECONDARY)
 $760,474,257


FEDERAL AID (PRIMARY)
 $938,710,509


STATE HIGHWAY
  $3,386,477,874
 

$8,752,571,089


 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

 Work Comp 

$173,077


 $21,055,236


 $54,257,110


 $257,532,011
 

Work Comp 

$423,816,980


 $1,513,082,961


 $104,388,528


 $540,888,277


 $733,241,083


 $2,367,675,806
 

$5,683,093,635




District

05
 

10
 

12
 

11
 

02
 

01
 

09
 

08
 

04
 

06
 

07
 

03
 

Statement of Ongoing Contracts -Summary 

Work Completed This Perio

 $2,662,173

 $9,075,708

 $6,449,799

 $803,285

 $1,907,180

 $3,857,131

 $42,809,543

 $7,287,990

 $7,588,789

 $58,132,206

 $2,213,524

 $10,632,149 

$153,419,477Work completed this Period:
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