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11/20/13 Statement of Ongoing Contracts as of 12/02/13

01District

01-DN-101-4.0/0

01-DN-101-13.3/13.3

01-DN-101-15.2/0

01-DN-101-15.2/0

01-DN-101-17.5/0

01-DN-101-21.8/0

Fed Aid

HA21

HC168

20.20

201130

20.20

201120

20.20

201130

20.20

201130

Pgm Code

IN DEL NORTE COUNTY NEAR KLAMATH AT

THE KLAMATH RIVER BRIDGE

IN DEL NORTE COUNTY NEAR KLAMATH AT

0.6 MILE NORTH OF WILSON CREEK BRIDGE

IN DEL NORTE COUNTY  NEAR CRESCENT

CITY 1.45 MILES NORTH OF RUDISILL

ROAD  DIR'S EMERGENCY L.B.

IN DEL NORTE COUNTY NEAR CRESCENT

CITY 1.45 MILES NORTH OF RUDISILL

ROAD  DIR'S EMERGENCY F.A.

IN DEL NORTE COUNTY ABOUT 10 MILES

SOUTH OF CRESCENT CITY AT 2.8 MILES

NORTH OF MILL CREEK PARK ENTRANCE RD

#8068 DIR'S EMERGENCY 

IN DEL NORTE COUNTY NEAR CRESCENT

CITY AT 0.9 MILES SOUTH OF HAMILTON

ROAD  DIR'S EMERGENCY F.A.

Description 

REMOVE & RECONSTRUCT HINGES

HMA LEVELING

REPAIR SLIPOUT

REPAIR SLIPOUT

RETREAT

SLIDE REPAIR

Type Of Work

BUGLER CONSTRUCTION

TIDEWATER CONTRACTORS INC

CALEX ENGINEERING CO.

ROBERT J. FRANK CONSTRUCTION

INC.

HEMMINGSEN CONTRACTING, INC.

R BROWN CONSTRUCTION CO., INC.

Contractor

PLEASANTON CA 94588

BROOKINGS OR 97415

NEWHALL, CA 91321

REDDING, CA 96003

CRESCENT CITY, CA 95531

WILLOW CREEK, CA 95573

(925)416-0700

(541)469-5341

(661)254-1866

 

 

(530)629-3702

SANDERS, KAREN

MERGUPS, JURIS

SANDERS, KAREN

SANDERS, KAREN

MERGUPS, JURIS

MERGUPS, JURIS

Resident
Engineer

(707)498-4009

(707)464-4618

(707)464-9157

(707)464-9157

(707)464-4618

(707)464-4618

 $3,876,350

 $294,755

 $4,785,000

 $385,000

 $305,000

 $985,000

Bid + CCOs

 $2,252,712

 $0

 $4,617,550

 $399,273

 $265,197

 $735,048

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/16/13

10/08/13

05/04/12

04/23/12

04/04/12

12/01/12

Awarded

05/24/13

10/25/13

10/26/12

06/15/12

05/02/12

01/16/13

Approved

11/15/14

11/04/13

11/12/13

12/30/13

03/30/14

Est Comp

 35%

 0%

 100%

 100%

 0%

 100%

%Time

 58%

 0%

 97%

 100%

 87%

 75%

% Work 

SUSPENDED

 

OVER RUN

OVER RUN

 

 

Message

01-476904

01-0B1304

01-0C3904

01-0C3804

01-0C2604

01-0C7804

Contract 

ACBH-Q101-(226)E

HP21-6201-(009)

  

  

  

  

  Q1-01 2-(6E)

--()

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

4847 HOPYARD RD, STE 4 #395

PO BOX 1956

23651 PINE STREET

2806 TARMAC ROAD

P.O. BOX 215

P.O. BOX 406

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

Accepted

Location
Storm Water
Plan
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11/20/13 Statement of Ongoing Contracts as of 12/02/13

01District

01-DN-197-2.1/0

01-HUM-36-21.9/0

01-HUM-96-7.8/0

01-HUM-96-13.3/16.8

01-HUM-96-23.1/29.9

01-HUM-101-2.3/66.3

Fed Aid

20.20

201130

20.20

201130

20.20

201130

HM1

HM1

HA22

Pgm Code

IN DEL NORTE COUNTY AT  2.1 MILES

NORTH OF THE  INTERSECTION OF HIGHWAY

199 AND 197 DIR'S EMERGENCY L.B.

IN HUMBOLDT COUNTY NEAR BRIDGEVILLE

AT 2.0 MILES WEST OF VAN DUZEN RIVER

BRIDGE #04-293  DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY ON ROUTE 96  NEAR

HOOPA  DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY NEAR HOOPA FROM

HOSTLER CREEK BRIDGE TO ROCK CHUTE

VIADUCT

IN HUMBOLDT COUNTY NEAR WEITCHPEC

FROM KLAMATH RIVER BRIDGE 04-144 TO

SLATE CREEK BRIDGE

IN HUMBOLDT COUNTY AT VARIOUS

LOCATIONS

Description 

REPAIR SINKHOLE

CULVERT REPAIR

SLIDE REPAIR

COLD IN PLACE RECYCLE W/HMA OVERLAY

PLACE SEAL COAT

CULVERT REHABILITATION

Type Of Work

DANIELSON CONSTRUCTION, INC.

WAHLUND CONSTRUCTION, INC.

6 RIVERS CONSTRUCTION, INC.

TIDEWATER CONTRACTORS INC

INTERMOUNTAIN SLURRY SEAL INC

KEN'S WATER TENDER INC

Contractor

EUREKA, CA 95502

EUREKA, CA 95503

HOOPA, CA 95546

BROOKINGS OR 97415

WATSONVILLE CA 950775085

WILLOW CREEK CA 95573

(707)444-2948

 

(530)625-4716

(541)469-5341

(831)724-1011

(530)629-4397

SANDERS, KAREN

KUYKENDALL, NANCY

OSIER, JIM

OSIER, JIM

OSIER, JIM

KOSTRZEWA, LUCY

Resident
Engineer

(707)464-9157

(707)725-7197

(707)834-1152

(707)834-1152

(707)834-1152

(707)834-1036

 $485,000

 $385,000

 $885,000

 $1,777,235

 $607,282

 $409,952

Bid + CCOs

 $446,788

 $189,060

 $888,270

 $71,279

 $0

 $351,775

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

01/07/13

12/10/12

11/25/12

06/05/13

04/10/13

04/03/12

Awarded

03/18/13

02/06/13

01/16/13

06/27/13

05/06/13

04/27/12

Approved

11/13/13

06/30/13

07/25/13

11/18/13

11/19/13

10/31/13

Est Comp

 100%

 100%

 100%

 24%

 0%

 100%

%Time

 92%

 49%

 100%

 4%

 0%

 100%

% Work 

OVER RUN

OVER RUN

OVER RUN

 

 

COMPLETED

Message

01-0C8004

01-0C7904

01-0C7704

01-0C7304

01-0B7704

01-431704

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

P.O. BOX 3598

830 HILMA DRIVE

P.O. BOX 1431

P O BOX 1956

P O BOX 50085

P O BOX 931

700 PARK PLACE

1487 SANDY PRAIRIE

CT, STE E

5065 BOYD ROAD, STE B

5065 BOYD ROAD, SUITE

B

5065 BOYD ROAD, SUITE

B

1500 REDWOOD DRIVE

CRESCENT CITY, CA 95531

FORTUNA, CA 95540

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

GARBERVILLE, CA 95542

Accepted

11/07/13

Location
Storm Water
Plan
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11/20/13 Statement of Ongoing Contracts as of 12/02/13

01District

01-HUM-101-12.9/13.1

01-HUM-101-54.3/56.8

01-HUM-101-72.5/0

01-HUM-101-79.9/87.8

01-HUM-101-86.3/87.8

01-HUM-101-89.3/90.2

Fed Aid

HM2

HB1

20.20

201130

HA22

HB1

HA21

Pgm Code

IN HUMBOLDT COUNTY NEAR GARBERVILLE

AT 0.2 MILE NORTH OF MONSCHKE

UNDERCROSSING AND AT 1.2 MILES SOUTH

OF DEAN CREEK BRIDGE

IN HUMBOLDT COUNTY NEAR RIO DELL FROM

THE EEL RIVER BRIDGE #4-16 TO 0.3

MILE SOUTH OF VAN DUZEN RIVER BRIDGE

IN HUMBOLDT COUNTY 0.2 MILES  SOUTH

OF ORCHARD ST.  UNDER CROSSING #4-122

DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY IN AND NEAR EUREKA

AND ARCATA FROM EUREKA SLOUGH BRIDGE

TO ARCATA OVERHEAD

IN HUMBOLDT COUNTY IN ARCATA FROM THE

11TH STREET OVERCROSSING #4-424 TO

THE ARCATA OVERHEAD #4-79

IN HUMBOLDT COUNTY NEAR

MCKINLEYVILLE ON ROUTE 101 AND ON

ROUTE 200

Description 

REPAIR DRAINAGE SYSTEMS

INSTALL MEDIAN BARRIER

SLIDE REPAIR

HMA OVERLAY & RECONSTRUCT MBGR

INSTALL CABLE MEDIAN BARRIER

REPLACE BRIDGES

Type Of Work

KICKIN ENTERPRISES

DIRT AND AGGREGATE

INTERCHANGEINC

R. P. RICE CONSTRUCTION

MERCER FRASER COMPANY

DESERT CONCEPTS CONSTRUCTION

INC

GOLDEN STATE BRIDGE INC

Contractor

BELLA VISTA CA 96008

FAIRVIEW OR 97024

FORTUNA, CA 95540

EUREKA CA 955021006

PALM DESERT CA 92211

BENICIA, CA 94510

(530)549-5190

(503)661-5093

 

(707)443-6371

(760)200-9007

(925)372-8000

KAMPAS, NANCY

RODRIGUEZ, JOAQUIN

QUINTRELL, HEIDI

QUINTRELL, HEIDI

GORONA, MARK

FITZGERALD, TOM

Resident
Engineer

(707)725-1023

(707)621-0000

(707)496-4358

(707)496-4358

(707)496-4359

(707)441-3989

 $141,778

 $955,555

 $285,000

 $11,884,687

 $868,780

 $41,541,408

Bid + CCOs

 $0

 $0

 $282,090

 $8,216,366

 $0

 $41,033,981

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

11/04/09

08/15/13

04/09/12

10/18/12

09/20/13

09/18/08

Awarded

12/07/09

08/28/13

06/06/12

11/06/12

10/04/13

09/26/08

Approved

05/20/11

06/15/12

12/13/13

11/05/13

Est Comp

 100%

 0%

 100%

 96%

 0%

 97%

%Time

 100%

 0%

 99%

 69%

 0%

 98%

% Work 

SUSPENDED

 

OVER RUN

 

 

 

Message

01-451804

01-0B1904

01-0C2804

01-3633U4

01-0B1004

01-296104

Contract 

  

HSNH-Q101-(228)E

  

ACNH-Q101-(223)E

HSNH-Q101-(232)E

ACNH-X023-(033)E

  

--()

  

--()

--()

BHX0-23 0-(3EN)H

  

  

  

  

  

X023- 033-()

WPCP

  

  

WPCP

  

SWPPP

12777 INDIAN OAKS DRIVE

20905 NE SANDY BLVD

P. O. BOX 817

P O BOX 1006

77-770 COUNTRY CLUB DR STE D

2990 BAY VISTA COURT,SUITE D

1487 SANDY PRAIRIE

CT., STE. E

1487 SANDY PRAIRIE

CT, SUITE E

2355 BONGIO CT

5065 BOYD ROAD, SUITE

B

5065 BOYD ROAD, SUITE

G

5601 S. BROADWAY

FORTUNA CA 95540

FORTUNA, CA 95540

EUREKA, CA 95503

ARCATA, CA 95521

ARCATA, CA 95521

EUREKA CA 95503

Accepted

Location
Storm Water
Plan
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11/20/13 Statement of Ongoing Contracts as of 12/02/13

01District

01-HUM-101-98.1/100.7

01-HUM-169-13.6/23.4

01-HUM-211-74.4/79.2

01-HUM-254-11.0/11.1

01-HUM-254-12.7/20.6

01-HUM-254-22.3/40

Fed Aid

HA21

HB1

HM1

HA23

HM1

HA23

Pgm Code

IN HUMBOLDT COUNTY AT VARIOUS

LOCATIONS FROM WESTHAVEN DRIVE UC TO

TRINIDAD ROAD UNDERCROSSING

IN HUMBOLDT COUNTY AT VARIOUS

LOCATIONS FROM 0.8 MILES WEST OF

PECWAN CREEK BRIDGE TO 1.0 MILES EAST

OF CAPPELL BRIDGE

IN HUMBOLDT COUNTY NEAR FERNDALE FROM

0.2 MILE SOUTH OF SALT RIVER OVERFLOW

TO ROUTE 101

IN HUMBOLDT COUNTY NEAR MIRANDA AT

0.2 MILE NORTH OF BRIDGE CREEK

IN HUMBOLDT COUNTY NEAR MYERS FLAT

FROM 0.2 MILE NORTH OF MYERS FLAT

ROAD TO SOUTH FORK EEL RIVER BRIDGE

IN HUMBOLDT COUNTY NEAR REDCREST

Description 

SEISMIC RETROFIT

WIDENING RDWY WITH HMA OVER AB

RUBBERIZED HOT MIX ASPHALT

REPAIR STORM DAMAGE

HOT MIX ASPHAL OVERLAY

PLACE HMA OVER CL2 AB REPLACE CSP

Type Of Work

GOLDEN STATE BRIDGE INC

STEELHEAD CONSTRUCTORS INC

MERCER FRASER COMPANY

PACIFIC EARTHSCAPE

MERCER-FRASER COMPANY

MERCER FRASER COMPANY

Contractor

BENICIA CA 94510

PALO CEDRO CA 96073

EUREKA CA 95502

MCKINLEYVILLE CA 95519

EUREKA CA 955021006

EUREKA CA 955021006

(925)372-8000

(530)226-6400

(707)443-6371

(707)840-9442

(707)443-6371

(707)443-6371

QUINTRELL, HEIDI

OSIER, JIM

RODRIGUEZ, JOAQUIN

KUYKENDALL, NANCY

KAMPAS, NANCY

KUYKENDALL, NANCY

Resident
Engineer

(707)496-4358

(707)834-1152

(707)498-0345

(707)498-0345

(707)725-7197

(707)725-7197

 $2,114,143

 $3,755,503

 $2,009,165

 $671,964

 $1,245,436

 $600,355

Bid + CCOs

 $5,400

 $0

 $1,920,800

 $487,048

 $1,012,428

 $517,076

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

08/28/13

10/15/13

05/23/13

11/19/12

05/31/11

10/14/11

Awarded

09/17/13

10/25/13

06/13/13

02/13/13

06/14/11

11/18/11

Approved

05/22/14

11/25/13

10/30/13

10/15/13

11/11/13

Est Comp

 0%

 0%

 87%

 100%

 100%

 100%

%Time

 0%

 0%

 96%

 100%

 100%

 100%

% Work 

 

 

 

COMPLETED

COMPLETED

SUSPENDED

Message

01-459704

01-450904

01-0A1504

01-475024

01-498404

01-475204

Contract 

NH-Q101-(231)E

HSST-S169-(006)E

STP-S211-(002)E

ER-43M4-(004)

ACST-PS25-(400)7

ACST-P43L-(800)4

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

2990 BAY VISTA COURT SUITE D

P O BOX 997

P O BOX 1006

1225 CENTRAL AVE, SUITE 11

P O BOX 1006

P O BOX 1006

5065 BOYD ROAD, SUITE

G

5065 BOYD ROAD, SUITE

B

1487 SANDY PRAIRIE

CT., STE E

1487 SANDY PRAIRIE

CT, SUITE E

1487 SANDY PRAIRIE

CT, STE E

1487 SANDY PRAIRIE

CT,SUITE E

ARCATA, CA 95521

ARCATA, CA 95521

FORTUNA, CA 95540

FORTUNA, CA 95540

FORTUNA CA 95540

FORTUNA, CA 95540

Accepted

11/15/13

10/28/13

11/21/13

Location
Storm Water
Plan
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11/20/13 Statement of Ongoing Contracts as of 12/02/13

01District

01-HUM-255-.2/1.8

01-HUM-299-8.5/0

01-HUM-299-8.5/0

01-HUM-299-20.2/20.5

01-HUM-299-30.7/0

01-HUM-299-/42.9

Fed Aid

HA21

HA23

20.20

201130

HA23

HA42

HB1

Pgm Code

IN HUMBOLDT COUNTY IN AND NEAR EUREKA

AT VARIOUS LOCATIONS FROM EUREKA

CHANNEL BRIDGE TO SAMOA CHANNEL

BRIDGE

IN HUMBOLDT COUNTY NEAR BLUE LAKE AT

1.8 MILES EAST OF BUCKLEY ROAD

IN HUMBOLDT COUNTY NEAR BLUE LAKE AT

1.8 MILES EAST OF BUCKLEY RAOD  DIR'S

EMERGENCY F.A.

IN HUMBOLDT COUNTY ABOUT 14 MILES

EAST OF BLUE LAKE FROM 0.2 TO 0.5 MI

WEST OF CHEZEM ROAD #6L200

IN HUMBOLDT COUNTY ABOUT 8 MI WEST OF

WILLOW CREEK AT 2.5 MI WEST OF E FORK

WILLOW CREEK BRIDGE

IN HUMBOLDT COUNTY AT VARIOUS

LOCATIONS FROM ROUTE 299/101

SEPARATION TO TRINITY COUNTY  LINE

Description 

REHABILITATE BRIDGE

REPAIR SLIDE & REPLACE DRAINAGE

REPAIR SLIPOUT

RECONSTRUCT ROADWAY WITH HMA

BUTTRESS SLOPE & RECONSTRUCT RDWY

RECONSTRUCT METAL GUARD RAILING

Type Of Work

AMERICAN CIVIL CONSTRUCTORS

WEST COAST INC

G R SUNDBERG INC

GR SUNDBERG INC.

MERCER FRASER COMPANY

G R SUNDBERG INC

APEX FENCE COMPANY INC

Contractor

BENICIA CA 94510

ARCATA CA 95521

ARCATA, CA 95521

EUREKA CA 955021006

ARCATA CA 95521

ANDERSON CA 96007

(707)746-8028

(707)825-6565

 

(707)443-6371

(707)825-6565

(530)365-3316

QUINTRELL, HEIDI

OSIER, JIM

OSIER, JIM

ZIMMERER, JEFFREY

ZIMMERER, JEFFREY

ZIMMERER, JEFFREY

Resident
Engineer

(707)496-4358

(707)834-1152

(707)834-1152

(707)498-3207

(707)498-3207

(707)498-3207

 $1,768,323

 $4,822,070

 $783,931

 $8,845,338

 $294,170

 $2,224,095

Bid + CCOs

 $1,645,532

 $5,002,516

 $783,371

 $5,009,846

 $267,527

 $1,379,773

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

09/13/12

06/18/12

09/16/11

12/19/12

06/13/13

12/13/12

Awarded

11/06/12

07/23/12

09/16/11

01/10/13

07/22/13

01/10/13

Approved

02/20/14

01/24/14

06/15/13

05/28/13

10/01/13

03/13/14

Est Comp

 54%

 98%

 100%

 49%

 100%

 57%

%Time

 92%

 98%

 100%

 56%

 100%

 56%

% Work 

 

 

OVER RUN

 

COMPLETED

 

Message

01-0A3804

01-474414

01-0B6404

01-423704

01-437404

01-463914

Contract 

ACST-P255-(007)E

ER43-M300-(4E )

  

NH-P299-(173)

  

NHG-P299-(172)

-    -( )

--()

  

--()

  

--()

  

  

  

  

  

  

WPCP

SWPPP

  

SWPPP

  

WPCP

3701 MALLARD DRIVE

5211 BOYD ROAD

5211 BOYD ROAD

P O BOX 1006

5211 BOYD ROAD

P O BOX 545

5065 BOYD ROAD, SUITE

B

5065 BOYD ROAD, SUITE

B

5065 BOYD ROAD, STE B

5065 BOYD ROAD, SUITE

B

5065 BOYD ROAD, SUITE

B

5065 BOYD ROAD, SUITE

B

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

Accepted

11/07/13

Location
Storm Water
Plan
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11/20/13 Statement of Ongoing Contracts as of 12/02/13

01District

01-HUM-999-/0

01-HUN-96-27.0/0

01-LAK-20-31.6/46.5

01-LAK-53-2.8/7.5

01-LAK-53-2.8/7.5

01-LAK-999-/0

Fed Aid

HA21

20.20

201130

20.20

201130

HA22

HA22

HA21

Pgm Code

IN HUMBOLDT COUNTY ON VARIOUS ROUTES

AND AT VARIOUS LOCATIONS

IN HUMBOLDT COUNTY,  1.1 MILES WEST

OF AIKEN CREEK BRIDGE #4-59  DIR'S

EMERGENCY F.A.

IN LAKE COUNTY ON ROUTE 20, FROM

JUNCTION 20/53 TO  LAKE/COLUSA COUNTY

LINE  DIR'S EMERGENCY F.A.

IN LAKE COUNTY IN AND NEAR CLEARLAKE

FROM 0.1 MILE SOUTH OF 40TH

AVENUE/LAKESHORE DRIVE TO ROUTE 20/53

JUNCTION

IN LAKE COUNTY IN AND NEAR CLEARLAKE

FROM 0.1 MILE SOUTH OF 40TH

AVENUE/LAKESHORE DRIVE TO ROUTE 20/53

JUNCTION

IN LAKE AND MENDOCINO COUNTIES AT

VARIOUS LOCATIONS

Description 

REHABILITATE BRIDGES

REPAIR SLIPOUT

FIRE DAMAGE REPAIR

WIDEN ROADWAY WITH HMA OVER AB

WIDEN ROADWAY WITH HMA OVER AB

REPAIR BRIDGE DECKS

Type Of Work

F D THOMAS INC

ENGINEERED SOIL REPAIRS, INC.

TEICHERT CONSTRUCTION DBA A.

TEICHERT & SON, INC

SIERRA EQUIPMENT RENTAL INC

TEICHERT CONSTRUCTION

J MC LOUGHLIN ENGINEERING CO

INC

Contractor

MEDFORD OR 97501

WALNUT CREEK, CA 94597

DAVIS, CA 95617-1890

GLENN CA 95943

ROSEVILLE, CA  95678

RANCHO CUCAMONGA CA 91730

(541)664-3010

 

(530)406-4200

(877)503-6300

(916)645-4800

(909)944-1037

OSIER, JIM

OSIER, JIM

KRAFT, DAN

KRAFT, DAN

KRAFT, DAN

FAZAL, IMRAN

Resident
Engineer

(707)834-1152

(707)834-1152

(707)994-5074

(707)994-5074

(530)713-7864

(707)834-1151

 $3,289,893

 $5,085,000

 $1,185,000

 $12,178,957

 $13,226,613

 $1,122,543

Bid + CCOs

 $364,455

 $5,099,226

 $415,011

 $2,895,844

 $12,972,641

 $959,764

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/13/13

04/20/12

08/16/12

01/05/11

07/23/12

03/25/13

Awarded

07/08/13

06/01/12

11/15/12

02/15/11

07/23/12

04/18/13

Approved

11/13/14

06/30/13

11/01/13

12/01/12

12/15/13

11/22/13

Est Comp

 10%

 100%

 0%

 50%

 100%

 44%

%Time

 11%

 100%

 35%

 24%

 96%

 82%

% Work 

SUSPENDED

OVER RUN

 

 

 

SUSPENDED

Message

01-0A4504

01-0C3004

01-0C6204

01-3986U4

01-3986A4

01-0A4304

Contract 

  

  

  

NH-P053-(024)3

NH-P053-(024)3

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

  

P O BOX 4663

1267 SPRINGBROOK ROAD

P.O. BOX 1890

8176 ROAD 44

4401 DULUTH AVENUE

10641 FULTON CT

5065 BOYD ROAD

5065 BOYD ROAD, STE B

P.O. BOX 457

P. O. BOX 457

1401 WILL S GREEN

AVENUE

6301 NORTH STATE

STREET

ARCATA, CA 95521

ARCATA, CA 95521

LOWERLAKE, CA 95457

LOWERLAKE CA 95457

COLUSA CA 95932

UKIAH, CA 95482

Accepted

Location
Storm Water
Plan
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11/20/13 Statement of Ongoing Contracts as of 12/02/13

01District

01-MEN-1-33.4/33.9

01-MEN-1-40.9/43.7

01-MEN-1-42.5/44.4

01-MEN-1-88.7/92.8

01-MEN-20-13.8/32

01-MEN-20-/.1

Fed Aid

HA21

HM1

HA21

HA23

HA42

HB1

Pgm Code

IN MENDOCINO COUNTY NEAR ELK AT THE

GREENWOOD CREEK BRIDGE

IN MENDOCINO COUNTY NEAR ALBION  FROM

0.6 MILE NORTH OF NAVARRO RIVER

BRIDGE TO ALBION RIVER BRIDGE

IN MENDOCINO COUNTY NEAR ALBION AT

SALMON CREEK BRIDGE AND AT ALBION

RIVER BRIDGE

IN MENDOCINO COUNTY NEAR ROCKPORT,

2.0 MILES NORTH OF USAL ROAD

IN MENDOCINO COUNTY NEAR WHISKEY

SPRINGS AND WILLITS FROM SOUTH OF

SOUTH FORK NOYO RIVER TO WEST OF

CROPLEY LANE; ALSO ON ROUTE 1 

IN MENDOCINO COUNTY NEAR FORT BRAGG

FROM ROUTE 1 TO BOATYARD DRIVE

Description 

REPLACE BRIDGE (SCOUR)

RHMA OVERLAY

CLEAN AND PAINT BRIDGES

CONSTRUCT BRIDGE, ROCK FISH WEIR

REHABILITATE DRAINAGE

CONSTRUCT SIDEWALK, CURB-RAMPS &

Type Of Work

GOLDEN STATE BRIDGE INC

GRANITE CONSTRUCTION COMPANY

JEFFCO PAINTING AND COATING

SHASTA CONSTRUCTORS INC

KEN'S WATER TENDER INC

ROBERT J FRANK CONSTRUCTION

INC

Contractor

BENICIA, CA 94510

WATSONVILLE CA 95077

VALLEJO CA 94590

REDDING CA 960491539

WILLOW CREEK CA 95573

REDDING CA 96003

(925)372-8000

(831)724-1011

(707)562-1900

(530)365-3930

(530)629-4397

(530)222-1408

YOLTON, JOHN

ORTIZ, AL

ORTIZ, AL

KRUEGER, GRANT MICHAEL

KRUEGER, GRANT

ORTIZ, AL

Resident
Engineer

(707)877-1112

(707)498-5978

(707)498-5978

(707)498-3067

(707)498-3067

(707)962-0691

 $9,687,850

 $888,820

 $3,688,518

 $4,355,061

 $1,231,898

 $484,157

Bid + CCOs

 $7,732,412

 $881,671

 $3,581,688

 $4,075,592

 $0

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

11/08/11

05/29/13

10/26/12

12/20/12

08/15/13

09/05/13

Awarded

11/17/11

06/27/13

12/03/12

01/23/13

09/10/13

09/24/13

Approved

07/14/14

11/20/13

11/08/13

03/13/14

Est Comp

 71%

 98%

 91%

 64%

 0%

 0%

%Time

 79%

 95%

 98%

 92%

 0%

 0%

% Work 

 

 

 

 

 

SUSPENDED

Message

01-310104

01-0B8004

01-0A5904

01-385724

01-364324

01-0A2304

Contract 

BRST-POO1-(559)E

STP-P001-(577)E

ACBH-P001-(569)E

STP-P001-(573)

CSTP-X045-(023)E

  

  P0-01 5-(9E)

--()

P-    -( )

--()

--()

  

--()

  

  

  

  

  

SWPPP

  

WPCP

SWPPP

  

  

2990 BAY VISTA COURT, SUITE D

P O BOX 50085

P O BOX 1888

P O BOX 491539

PO BOX 931

2806 TARMAC RD

925B NORTH FRANKLIN

STREET

925B NORTH FRANKLIN

STREET

925B NORTH FRANKLIN

STREET

925B NORTH FRANKLIN

STREET

925B NORTH FRANKLIN

STREET

925 N. FRANKLIN

STREET

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

Accepted

Location
Storm Water
Plan
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11/20/13 Statement of Ongoing Contracts as of 12/02/13

01District

01-MEN-101-21.4/26.3

01-MEN-101-43.1/49

01-MEN-101-84.0/0

01-MEN-101-84.7/T91.3

01-MEN-162-11.6/0

01-MEN-999-/0

Fed Aid

HB1

HE14

HA21

HM1

20.20

201130

HA21

Pgm Code

IN MENDOCINO COUNTY NEAR UKIAH FROM

THE SOUTH STREET OVERCROSSING TO

NORTH STATE STREET UNDERCROSSING

IN MENDOCINO COUNTY IN AND NEAR

WILLITS FROM 1.3 KM SOUTH OF HAEHL

OVERHEAD TO 2.9 KM SOUTH OF REYNOLDS

HIGHWAY

IN MENDOCINO COUNTY ABOUT 7.1 MILES

SOUTH OF LEGGETT AT RATTLESNAKE

CREEK BRIDGE

IN MENDOCINO COUNTY NEAR LEGGETT FROM

CUMMINGS ROAD UNDERCROSSING TO 0.6

MILE SOUTH OF JITNEY GULCH BRIDGE

IN MENDOCINO COUNTY 1.5 MILES EAST OF

THE RODEO CREEK  BRIDGE # 10-237

DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY ON VARIOUS ROUTES

AND AT VARIOUS LOCATIONS

Description 

INSTALL HIGH FRICTION SURFACE TREAT

CONSTRUCT 2 LANE HIGHWAY

REPAIR CULVERT & PLACE SCOUR

OPEN GRADED BONDED WEARING COURSE

REPAIR SLIPOUT

REHABILITATE BRIDGES

Type Of Work

AMERICAN CIVIL CONSTRUCTORS

WEST COAST INC

DESILVA GATES - FLATIRON

WEST,A JOINT VENTURE

GRANITE CONSTRUCTION COMPANY

SYNERGY PROJECT MANAGEMENT INC

MENDOCINO CONSTRUCTION

SERVICES, INC

ABHE & SVOBODA INC

Contractor

BENICIA CA 94510

BENICIA CA 94510

WATSONVILLE CA 95077

SAN FRANCISCO CA 94134

WILLITS, CA 95490

PRIOR LAKE MN 55372

(707)746-8028

(707)742-6000

(831)724-1011

(415)467-3000

(707)459-2377

(952)447-6025

KLEIBER, KATHARINE

WRIGHT, GEOFFREY

KOSTRZEWA, LUCY

KOSTRZEWA, LUCY

KRAFT, DAN

FAZAL, IMRAN

Resident
Engineer

(707)496-5840

(707)496-4355

(707)834-1036

(707)834-1036

(530)713-7864

(707)834-1151

 $552,148

 $114,730,367

 $681,925

 $2,553,330

 $1,485,000

 $5,556,797

Bid + CCOs

 $0

 $36,682,325

 $687,539

 $2,913,679

 $798,231

 $115,430

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

09/19/13

07/26/12

05/29/13

03/07/13

03/30/12

05/17/13

Awarded

10/04/13

08/31/12

06/27/13

04/11/13

06/24/12

06/04/13

Approved

12/08/14

12/30/13

10/04/13

05/21/12

11/05/14

Est Comp

 0%

 50%

 45%

 100%

 62%

 34%

%Time

 0%

 32%

 100%

 100%

 54%

 2%

% Work 

 

 

 

OVER RUN

 

 

Message

01-0C3604

01-262004

01-412214

01-0B8104

01-0C2304

01-0A4404

Contract 

HSNH-Q101-(229)E

  

  

NH-Q101-(225)

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

SWPPP

  

  

  

  

3701 MALLARD DRIVE

2100 GOODYEAR RD

PO BOX 50085

150 EXECUTIVE PARK BLVD ST410

P.O. BOX 1517

17066 REVERE WAY

6301 NORTH STATE

STREET

6301 NORTH STATE

STREET

1500 REDWOOD DRIVE

1500 REDWOOD DRIVE

P.O. BOX 457

6301 N STATE STREET

UKIAH, CA 95482

UKIAH, CA 95482

GARBERVILLE, CA 95542

GARBERVILLE, CA 95542

LOWERLAKE, CA 95457

UKIAH, CA 95482

Accepted

10/31/13

Location
Storm Water
Plan
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11/20/13 Statement of Ongoing Contracts as of 12/02/13

01District

 $0 $164,846,722 $290,614,555

01-MEN-999-/0

01-MEN-999-/0

01-VAR--/0

01-VAR--/0

Fed Aid

HB1

HA21

HM4

HB1

Pgm Code

IN MENDOCINO COUNTY AT VARIOUS

LOCATIONS

IN MENDOCINO COUNTY AT VARIOUS

LOCATIONS

IN DEL NORTE, HUMBOLDT, LAKE &

MENDOCINO COUNTIES AT VARIOUS

LOCATIONS

IN DEL NORTE AND HUMBOLDT COUNTIES AT

VARIOUS LOCATIONS

Description 

RECONSTRUCT GUARD RAILING

REHABILITATE BRIDGES

REPAIR CHANGEABLE MESSAGE SIGNS

INSTALL HIGH FRICTION SURFACE

Type Of Work

CORAL CONSTRUCTION COMPANY

PENHALL COMPANY

TRAFFIC DEVELOPMENT SERVICES

AMERICAN CIVIL CONSTRUCTORS

WEST COAST INC

Contractor

WILSONVILLE OR 97070

ROGERS MN 55374

MOORPARK, CA 93021

BENICIA CA 94510

(503)682-2252

(763)428-2244

(805)523-1914

(707)746-8028

KLEIBER, KATHARINE

KOSTRZEWA, LUCY

LEES, CHUCK

MERGUPS, JURIS

Resident
Engineer

(707)496-5840

(707)834-1036

(707)496-4351

(707)464-4618

 $6,504,178

 $1,655,965

 $248,411

 $229,850

Bid + CCOs

 $6,705,312

 $0

 $0

 $185,198

Comp To  date

 $0

 $0

 $0

 $0

This Month

02/28/12

05/23/13

05/30/13

09/19/13

Awarded

03/22/12

06/13/13

06/27/13

10/04/13

Approved

05/15/14

11/21/13

Est Comp

 100%

 0%

 0%

 85%

%Time

 96%

 0%

 0%

 81%

% Work 

SUSPENDED

SUSPENDED

 

 

Message

01-464204

01-0A4204

01-0B7904

01-0C5104

Contract 

ACHS-X045-(022)E

  

  

SSTP-000C-(359)E

PGX0-45 0-(2E)

  

  

--()

--()

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

  

  

  

P O BOX 347

P O BOX 310

207 W LOS ANGELES AVE

3701 MALLARD DRIVE

20 WEST SCHOOL ROAD

1500 REDWOOD DRIVE

925B NORTH FRANKLIN

STREET

700 PARK PLACE

REDWOOD VALLEY, CA 95470

GARBERVILLE, CA 95542

FORT BRAGG, CA 95437

CRESCENT CITY, CA 95531

Accepted

Location
Storm Water
Plan
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11/20/13 Statement of Ongoing Contracts as of 12/02/13

02District

02-LAS-139-30.0/40

02-LAS-147-.5/1.2

02-LAS-395-56.5/61

02-PLU-70-.1/35.1

02-PLU-70-37.5/46.2

02-PLU-70-90.5/96

Fed Aid

HA23

HB1

Pgm Code

IN LASSEN AND SHASTA COUNTIES AT

VARIOUS LOCATIONS.

IN LASSEN COUNTY NEAR WESTWOOD FROM

0.3 MILE NORTH TO 0.5 MILE SOUTH OF

SPRING CREEK DRIVE.

IN LASSEN COUNTY AT AND NEAR JOHN

STONVILLE FROM 0.1 MILE NORTH OF

SUNNYSIDE ROAD TO 0.1 MILE SOUTH OF

ROUTE 36.

IN PLUMAS COUNTY AT VARIOUS LOCATIONS

FROM GRIZZLY CREEK BRIDGE TO 0.1 MILE

WEST OF SPANISH CREEK BRIDGE.

IN PLUMAS COUNTY IN AND NEAR  QUINCY

FROM 0.1 MILE EAST OF OLD COUNTY ROAD

TO 0.2 MILE EAST OF ELM STREET

IN LASSEN AND PLUMAS COUNTIES ON RTE

36 FROM RUSSEL AVENUE TO 0.1 MILE

WEST OF SUSAN RIVER BRIDGEAND ON

ROUTE 70 FROM 0.7 MILE WES

Description 

AR CHIP SEAL

ROADWAY REHABILITATION

PAVEMENT REHAB.

INSTALL MBGR, CONCRETE BARRIER

MICROSURFACING & HMA OVERLAY

HMA THIN BLANKET WITH DIGOUTS

Type Of Work

NORTHWEST PAVING

DIG IT CONSTRUCTION INC

HAT CREEK CONSTRUCTION &

MATERIALS INC

STEWART ENGINEER INC

HAT CREEK CONSTRUCTION &

MATERIALS INC

HAT CREEK CONSTRUCTION &

MATERIALS INC

Contractor

REDDING CA 96001

CHESTER CA 96020

BURNEY CA 96013

REDDING, CA 96099

BURNEY CA 96013

BURNEY CA 96013

(530)246-4388

(530)258-3306

(530)335-5501

(530)244-8464

(530)335-5501

(530)335-5501

BLINE, JEFF

COLLINS, RON

BLINE, JEFF

JOHNSON, RYAN

COLLINS, RONALD

BLINE, JEFF

Resident
Engineer

(530)949-2984

(530)283-2451

(530)949-2984

(530)604-5118

(530)605-5866

(530)949-0697

 $1,490,524

 $981,852

 $2,525,754

 $6,684,968

 $1,911,899

 $868,299

Bid + CCOs

 $127,293

 $896,690

 $2,518,777

 $6,283,111

 $1,984,050

 $904,186

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/11/13

05/17/13

05/24/13

06/20/12

06/12/13

04/05/13

Awarded

07/08/13

06/10/13

06/13/13

07/16/12

07/22/13

04/26/13

Approved

07/20/14

10/16/13

12/03/13

05/20/14

11/05/13

12/04/13

Est Comp

 30%

 100%

 91%

 60%

 100%

 92%

%Time

 9%

 100%

 96%

 94%

 100%

 96%

% Work 

 

COMPLETED

SUSPENDED

 

COMPLETED

 

Message

02-4F1304

02-4E3404

02-3C0724

02-3C3004

02-4E9804

02-4E9904

Contract 

  

  

NH-S395-(240)E

ACHS-P070-(102)E

STP-P070-(127)E

  

  

  

--()

P-    -( )

--()

  

  

  

  

  

  

  

  

  

  

SWPPP

  

  

8115 SECLUDED VALLEY DRIVE

P O BOX 494

24339 HIGHWAY 89 N

PO BOX 990010

24339 HIGHWAY 89N

24339 STATE HWY 89 N

13700 HWY 36E

1555 EAST MAIN STREET

471-800 DIANE DRIVE

2707 NOTRE DAME BLVD.

1031 BUTTE STREET

471-800 DIANE DRIVE

RED BLUFF, CA 96080

QUINCY , CA 95971

SUSANVILLE, CA 96130

CHICO, CA 95928

REDDING, CA 96001

SUSANVILLE, CA 96130

Accepted

10/28/13

11/13/13

Location
Storm Water
Plan
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11/20/13 Statement of Ongoing Contracts as of 12/02/13

02District

02-SHA-5-.1/0

02-SHA-5-39.5/40.8

02-SHA-5-44.4/58

02-SHA-44-.3/1.8

02-SHA-44-4.3/7.4

02-SHA-299-2.5/4.3

Fed Aid

HA21

HA22

HB4N

Pgm Code

IN SISKIYOU AND SHASTA COUNTIES  AT

VARIOUS LOCATIONS

IN SHASTA COUNTY NEAR LAKEHEAD FROM

0.3 KM NORTH OF ANTLER SUMMIT

OVERCROSSING TO 0.5 KM NORTH OF

ANTLER UNDERPASS

IN SHASTA COUNTY NEAR LAKEHEAD FROM

1.5 MILES SOUTH OF DOG CREEK BRIDGE

TO 0.6 MILE NORTH OF SIMS ROAD

UNDERCROSSING

IN SHASTA COUNTY IN REDDING

IN SHASTA COUNTY AT AND NEAR PALO

CEDRO FROM STILLWATER CREEK BRIDGE TO

COW CREEK BRIDGE.

IN SHASTA COUNTY ABOUT 17 MILES  WEST

OF REDDING FROM 2.5 TO 4.3  MILES

EAST OF TRINITY COUNTY LINE.

Description 

BRIDGE MAINTENANCE

BRIDGE REPLACEMENT

ASPHALT CONCRETE RESURFACING

INSTALL LANDSCAPING AND IRRIGATION

THIN BLANKET OVERLAY

INCREASE CURVE RADII, WIDEN

Type Of Work

TRUESDELL CORPORATION OF

CALIFORNIA INC

TUTOR SALIBA CORPORATION

MERCER FRASER COMPANY

AUBURN GARDENING AND LANDSCAPE

TULLIS INC

MERCER FRASER COMPANY

Contractor

TEMPE AZ 85282

SYLMAR CA 91342

EUREKA CA 955021006

SACRAMENTO CA 95835

REDDING CA 96049

EUREKA CA 955021006

(602)437-1711

(818)362-8391

(707)443-6371

(530)344-8169

(530)241-5105

(707)443-6371

TRENT, BRANDON

DARNALL, MARK

BADE, TIM

ALEXANDER, NATHAN

ALEXANDER, NATHAN

MENDOZA, SERGIO

Resident
Engineer

(530)440-9554

(530)225-3083

(530)225-3888

(530)225-2922

(530)604-5102

(530)945-2437

 $3,829,240

 $128,167,005

 $32,971,030

 $590,677

 $1,296,600

 $12,520,967

Bid + CCOs

 $3,334,436

 $68,118,897

 $32,683,234

 $558,508

 $1,276,842

 $12,020,556

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/11/13

09/25/09

11/29/10

04/07/11

01/24/13

07/12/11

Awarded

05/06/13

10/14/09

01/12/11

06/06/11

02/13/13

08/10/11

Approved

12/17/13

04/02/15

11/18/13

10/16/15

09/24/13

12/03/13

Est Comp

 88%

 74%

 100%

 0%

 100%

 52%

%Time

 85%

 53%

 100%

 0%

 97%

 92%

% Work 

 

 

 

PLANT EST

SATIS

OVER RUN

 

Message

02-3E6504

02-378904

02-2C4504

02-328044

02-4E9504

02-1E10U4

Contract 

BHIM-000C-(357)E

ACBR-0058-(337)N

ACIM-0058-(341)E

STPE-PO44-(049)E

ACNH-P044-(050)E

ACHS-NH  -(929)9

--()

  00-58 3-(7N)

IM00-58 3-(1E)

--()

--()

HSNH-   1-(2E)

  

--()

--()

  

  

--()

  

SWPPP

WPCP

WPCP

  

SWPPP

1310 W 23RD STREET

15901 OLDEN STREET

P O BOX 1006

2701 DEL PASO ROAD SUITE 130

P O BOX 493416

P O BOX 1006

1031 BUTTE STREET

4300 CATERPILLAR ROAD

18300 ANTLERS SCHOOL

RD

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

REDDING, CA 96001

REDDING CA 96003

LAKEHEAD, CA 96051

REDDING CA 96001

REDDING, CA 96001

REDDING, CA 96001

Accepted

11/22/13

Location
Storm Water
Plan
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02District

02-SHA-299-4.3/5.5

02-SHA-299-30.3/40.7

02-SHA-299-74.8/0

02-SIS-3-48.3/53.1

02-SIS-5-50.6/52.1

02-SIS-5-51.2/58.1

Fed Aid

HB1

HA22

HA21

HA21

Pgm Code

IN SHASTA COUNTY ABOUT 17.3 MILES

WEST OF REDDING FROM 4.3 TO 5.5

MILES EAST OF TRINITY COUNTY

IN SHASTA COUNTY AT AND NEAR BELLA

VISTA FROM 0.3 MILE EAST OF

INTERMOUNTAIN DRIVE TO 0.3 MILE  WEST

OF BACKBONE RIDGE ROAD

IN SHASTA COUNTY AT BURNEY AT BURNEY

CREEK BRIDGE

IN SISKIYOU COUNTY IN AND NEAR YREKA

FROM 0.2 MILE NORTH OF  JUNIPER DRIVE

TO 13TH STREET.

IN SISKIYOU COUNTY NEAR YREKA FROM

0.6 MILE SOUTH OF SHASTA RIVER

BRIDGES TO 0.2 MILE SOUTH OF VISTA

POINT

IN SISKIYOU COUNTY NEAR YREKA FROM

0.3 MILE SOUTH OF SHASTA RIVER BRIDGE

TO 0.1 MILE NORTH OF KLAMATH RIVER

ROAD UNDERCROSSING

Description 

CURVE IMPROVEMENT WITH HMA OVER AB

REPAIR ROADWAY WITH HMA OVER AB

REPLACE CONCRETE BRIDGE PC PS SLAB

ASPHALT RUBBER CHIP SEAL

DECK REPLACEMENT, SEISMIC RETROFIT

RECONSTRUCT ROAD WITH CONCRETE PAV

Type Of Work

NORDIC INDUSTRIES INC

J F SHEA CONSTRUCTION INC

TIMBERWORKS

TIMBERWORKS

J F SHEA CONSTRUCTION INC

ROAD AND HIGHWAY BUILDERS OF

CALIFORNIA INC

Contractor

OLIVEHURST CA 95961

REDDING CA 96049

MT SHASTA CA 96067

MT SHASTA CA 96067

REDDING CA 96049

RENO NV 89570

(530)742-7124

(530)246-4292

(530)926-4093

(530)926-4093

(530)246-4292

(775)852-7283

MENDOZA, SERGIO

CHAFFEE, ERIC

MCLAUGHLIN, ROBERTA

BAILEY, JOHN

HINTON, JOHN

Resident
Engineer

(530)225-3193

 

(530)218-2266

(530)841-0173

(530)604-4847

(530)604-4847

 $11,213,531

 $22,124,433

 $2,771,168

 $792,904

 $8,387,906

 $46,579,407

Bid + CCOs

 $5,701,629

 $0

 $2,735,936

 $366,241

 $4,643,784

 $28,583,143

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

11/29/12

11/05/13

12/08/11

05/14/13

11/08/12

12/22/11

Awarded

01/10/13

11/15/13

01/04/12

06/10/13

12/14/12

01/18/12

Approved

06/12/14

12/23/13

10/16/13

09/09/14

03/25/14

Est Comp

 53%

 0%

 86%

 33%

 46%

 78%

%Time

 51%

 0%

 97%

 47%

 55%

 61%

% Work 

 

 

SUSPENDED

SUSPENDED

 

SUSPENDED

Message

02-2E5104

02-360704

02-2C2224

02-4F1604

02-3C9204

02-3E7604

Contract 

ACHS- 299-(171) 

STP-P299-(176)E

BRST-P299-(165)E

  

ACBR-IM00-(591)7

ACIM-0059-(170)E

NHP-299 -(171)E

--()

  P2-99 1-(5E)

  

--()

--()

--()

  

--()

  

  

  

SWPPP

  

SWPPP

  

SWPPP

SWPPP

1437 FURNEAUX ROAD

P O BOX 494519

P O BOX 1240

P O BOX 1240

P O BOX 494519

P O BOX 70846

1031 BUTTE STREET

122 BELLE MILL ROAD

1745 S. MAIN STREET

1031 BUTTE STREET

1745 S. MAIN STREET

REDDING, CA 96001

RED BLUFF, CA 96080

YREKA, CA 96097

REDDING, CA 96001

YREKA, CA 96097

Accepted

Location
Storm Water
Plan
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02District

02-SIS-96-20.0/20.1

02-SIS-96-/77.5

02-TEH-5-5.6/41.7

02-TEH-5-27.1/42.1

02-TEH-32-22.3/22.8

02-TEH-36-39.7/40.3

Fed Aid

HA23

HB1

HB1

Pgm Code

IN SISKIYOU COUNTY ABOUT 19 KM EAST

OF SOMES BAR AT 0.8 KM EAST OF TI

CREEK BRIDGE

IN SISKIYOU COUNTY AT VARIOUS

LOCATIONS FROM SHASTA COUNTY LINE TO

0.2 MILE NORTH OF KLAMATH RIVER

BRIDGE 02-0117.

IN TEHAMA COUNTY AT VARIOUS LOCATIONS

FROM 0.2 MILE SOUTH OF LIBERAL AVENUE

OVERCROSSING TO 0.1 MILE NORTH OF

BOWMAN ROAD OVERCROS

IN TEHAMA AND SHASTA COUNTIES IN AND

NEAR RED BLUFF FROM 0.4 MILES SOUTH

OF ADOBE ROAD OVER-  CROSSING TO

FOURTH STREET OVERCROSSI

IN TEHAMA COUNTY ABOUT 35 MILES  EAST

OF FOREST RANCH FROM 0.6 MILE WEST TO

0.1 MILE WEST OF DEER CREEK BRIDGE

08-0072.

IN TEHAMA COUNTY ON ROUTE 5 AT HESS

ROAD MAINTENANCE STATION AND ON ROUTE

36 FROM FROM BAKER ROAD TO 0.6 MILE

EAST OF BAKER ROAD.

Description 

DRAINAGE AND SLOPE PROTECTION WORK

BRIDGE MAINTENANCE

PLACE MULCH AND CONSTRUCT PULLOUTS

ROADWAY REHABILITATION

CURVE IMPROVEMENT, SHOULDER WIDEN

RECONSTRUCT AND WIDEN ROADWAY, HMA

Type Of Work

ROBERT J FRANK CONSTRUCTION

INC

SANTA MARGARITA CONSTRUCTION

CORPORATION

ROBERT J FRANK CONSTRUCTION

INC

TULLIS INC

DIG IT CONSTRUCTION INC

J F SHEA CONSTRUCTION INC

Contractor

REDDING CA 96003

TEMPLETON CA 93465

REDDING CA 96003

REDDING CA 96049

CHESTER CA 96020

REDDING CA 96049

 

(805)237-1186

(530)222-1408

(530)241-5105

(530)258-3306

(530)246-4292

COX, RUSSELL

GRANADOS, ANTHONY

SHEPARD, SEAN

JOHNSON, RYAN

GRANADOS, ANTHONY

Resident
Engineer

 

(530)440-5157

(530)949-1611

(530)527-8412

(530)604-5118

(530)949-1611

 $98,000

 $6,624,092

 $929,685

 $32,280,869

 $2,088,667

 $1,842,553

Bid + CCOs

 $0

 $2,159,453

 $943,521

 $31,221,657

 $1,656,538

 $1,914,735

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

11/21/97

02/22/13

12/19/12

12/14/11

05/20/13

05/07/13

Awarded

11/21/97

03/12/13

01/11/13

01/04/12

06/10/13

06/05/13

Approved

08/05/14

10/28/13

10/17/13

10/25/13

10/02/13

Est Comp

 0%

 45%

 92%

 100%

 100%

 100%

%Time

 0%

 33%

 99%

 100%

 88%

 100%

% Work 

 

 

 

COMPLETED

OVER RUN

COMPLETED

Message

02-340204

02-2E2914

02-0E4504

02-3E8104

02-2E7304

02-2E6204

Contract 

  

HSTP-P096-(051)E

ACST-0058-(350)E

ACIM-0058-(346)E

HSST-P032-(041)E

HSST-S036-(097)E

  

--()

  00-58 3-(0E)

--()

--()

--()

  

  

--()

  

  

  

  

WPCP

WPCP

SWPPP

  

  

2806 TARMAC ROAD

P O BOX 357

2806 TARMAC ROAD

P O BOX 493416

PO BOX 494

P O BOX 494519

1555 E MAIN STREET

13700 HWY 36E

13700 HWY 36E

2707 NOTRE DAME BLVD.

13700 HWY 36E

QUINCY, CA 95971

RED BLUFF, CA 96080

RED BLUFF, CA 96080

CHICO, CA 95928

RED BLUFF, CA 96080

Accepted

10/25/13

10/22/13

Location
Storm Water
Plan
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02District

02-TEH-36-55.2/67.5

02-TEH-36-91.5/0

02-TEH-99-13.9/14.3

02-TEH-172-/8.9

02-TRI-3-68.5/0

02-TRI-3-/0

Fed Aid

HA21

HA21

Pgm Code

IN TEHAMA COUNTY AT AND NEAR PAYNES

CREEK FROM 0.1 MILE WEST OF MANTON

ROAD TO 0.2 MILE EAST OF LATKA ROAD

IN TEHAMA COUNTY ABOUT 8 MILES EAST

OF MINERAL AT MILL CREEK BRIDGE

IN TEHAMA COUNTY NEAR LOS MOLINOS

FROM 0.1 MILE SOUTH OF SOUTH FORK

MILL CREEK TO 0.1 MILE NORTH OF  OF

NORTH FORK MILL CREEK.

IN TEHAMA COUNTY AT AND NEAR  MINERAL

FROM 0.2 MILE WEST OF MARTIN CREEK

BRIDGE TO ROUTE 36.

IN TRINITY COUNTY AT TRINITY RIVER

BRIDGE AND AT MINNEHAHA CREEK BRIDGE

IN TRINITY COUNTY AT VARIOUS

LOCATIONS.

Description 

ASPHALT RUBBER SEAL COAT

BRIDGE SCOUR & POLYESTER CONC OVRLY

REPLACE BRIDGE

ASPHALT RUBBER CHIP SEAL

REPLACE BRIDGE WITH PS CONCRETE

BRIDGE MAINTENANCE

Type Of Work

SIERRA NEVADA CONSTRUCTION INC

STEELHEAD CONSTRUCTORS INC

PROVEN MANAGEMENT INC

INTERMOUNTAIN SLURRY SEAL INC

GOLDEN STATE BRIDGE INC

TIMBERWORKS

Contractor

SPARKS NV 89435

PALO CEDRO CA 96073

SAN FRANCISCO CA 941111704

SPARKS NV 89432

BENICIA, CA 94510

MT SHASTA CA 96067

(775)355-0420

(530)226-6400

(415)421-9500

(775)358-1355

(925)372-8000

(530)926-2118

GRANADOS, ANTHONY

GRANADOS, ANTHONY

JOHNSON, RYAN

JOHNSON, RYAN

O'SULLIVAN, ANDY

GREWAL, MANDHIR

Resident
Engineer

(530)949-1611

(530)949-1611

(530)604-5118

(530)604-5118

(530)235-2657

(530)515-4587

 $1,108,007

 $712,777

 $1,937,321

 $499,375

 $4,875,638

 $720,213

Bid + CCOs

 $899,404

 $678,451

 $1,733,661

 $149,423

 $4,822,072

 $658,778

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/03/13

04/03/13

08/20/12

06/04/13

02/24/11

06/05/13

Awarded

06/27/13

04/22/13

09/27/12

06/27/13

03/15/11

06/27/13

Approved

10/30/13

12/09/13

11/27/13

05/01/14

11/02/13

04/30/14

Est Comp

 39%

 87%

 91%

 56%

 57%

 93%

%Time

 80%

 93%

 93%

 30%

 99%

 91%

% Work 

 

 

 

SUSPENDED

 

SUSPENDED

Message

02-4E9704

02-2C2254

02-2C1124

02-4E9604

02-2C9904

02-4E5604

Contract 

STP-P036-(094)E

BHST-P036-(095)E

ACBR-  NH-(562)E

  

BRST-X033-(030)E

  

--()

--()

99-   5-(2E)

  

  X0-33 0-(0E)

  

  

  

--()

  

--()

  

  

  

WPCP

  

SWPPP

  

P O BOX 50760

P O BOX 997

712 SANSOME STREET

P O BOX 1841

2990 BAY VISTA COURT, SUITE D

P O BOX 1240

13700 HWY 36E

13700 HWY 36E

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD.

1625 MOTT ROAD

1031 BUTTE STREET

RED BLUFF, CA 96080

RED BLUFF, CA 96080

CHICO, CA 95928

CHICO, CA 95928

MT. SHASTA CA 96067

REDDING, CA 96001

Accepted

Location
Storm Water
Plan
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02District

 $0 $223,492,100 $354,962,381

02-TRI-299-.4/.8

02-TRI-299-19.2/19.6

02-TRI-299-23.3/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

Fed Aid

HB1

HB1

HA21

Pgm Code

IN TRINITY COUNTY NEAR SALYER FROM

0.7 MILE TO 0.2 MILE WEST OF

CAMPBELL RIDGE ROAD

IN TRINITY COUNTY ABOUT 8 MILES  EAST

OF BURNT RANCH FROM 0.3 MILE WEST TO

0.2 MILE EAST OF SWEDE CREEK ROAD

IN TRINITY COUNTY NEAR DEL LOMA  AT

BIG FRENCH CREEK BRIDGE (NO. 5.8)

IN LASSEN, PLUMAS, AND TEHAMA

COUNTIES AT VARIOUS LOCATION.

IN SHASTA AND SISKIYOU COUNTIES AT

VARIOUS LOCATIONS.

IN SHASTA COUNTY AT VARIOUS

LOCATIONS.

Description 

CURVE IMPROVEMENT WITH HMA OVER AB

CONSTRUCT RETAINING WALL PLACE HMA

RAIL UPGRADE, WIDEN

BRIDGE & GUARD RAILING MAINTENANCE

BRIDGE MAINTENANCE

BRIDGE REHABILITATION.

Type Of Work

STEELHEAD CONSTRUCTORS INC

R BROWN CONSTRUCTION CO INC

STEWART ENGINEERING INC

SANTA MARGARITA CONSTRUCTION

CORP

TRUESDELL CORPORATION OF

CALIFORNIA INC

J F SHEA CONSTRUCTION INC

Contractor

PALO CEDRO CA 96073

WILLOW CREEK CA 95573

REDDING CA 96099

TEMPLETON CA 93465

TEMPE AZ 85282

REDDING CA 96049

(530)226-6400

(530)629-3702

(530)244-8464

(805)237-1186

(602)437-1711

(530)246-4292

OSIER, JIM

RINARD, WAYNE

RINARD, WAYNE

COLLINS, RON

MALLORY, NICOLE

Resident
Engineer

(707)834-1152

(530)515-4587

(530)515-4587

(530)949-0697

(530)605-5871

 

 $3,962,664

 $1,346,117

 $977,199

 $1,294,568

 $1,965,604

 $5,990,867

Bid + CCOs

 $0

 $1,324,343

 $542,580

 $1,092,992

 $957,177

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

07/19/13

09/08/11

11/02/12

05/03/13

05/10/13

10/25/13

Awarded

08/07/13

09/28/11

12/03/12

05/24/13

06/04/13

11/12/13

Approved

10/30/13

12/26/13

12/02/13

02/28/14

Est Comp

 0%

 100%

 78%

 92%

 42%

 0%

%Time

 0%

 100%

 55%

 83%

 49%

 0%

% Work 

 

COMPLETED

 

 

SUSPENDED

 

Message

02-2E3504

02-2E2004

02-374304

02-3E6304

02-4E5404

02-4E5304

Contract 

HSNH-P299-(175)E

HSNH-P299-(166)E

ACNH-P299-(168)E

  

  

CSTP-X089-(107)E

--()

--()

--()

  

  

--()

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

WPCP

WPCP

  

  

  

P O BOX 997

P O BOX 406

P O BOX 990010

PO BOX 357

1310 W 23RD STREET

P O BOX 494519

5065 BOYD ROAD, SUITE

B

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

1625 MOTT ROAD

ARCATA, CA 95521

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

MT. SHASTA, CA 96067

Accepted

11/15/13

Location
Storm Water
Plan
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03District

03-BUT-32-11.3/15.5

03-BUT-70-9.2/17

03-BUT-70-28.2/0

03-BUT-99-28.1/29.6

03-BUT-99-32.4/33.3

03-BUT-191-4.6/0

Fed Aid

HM1A

HA22

HA21

HA21

HB4N

HM3H

Pgm Code

IN AND NEAR CHICO FROM EL MONTE

AVENUE TO 0.3 MILE EAST OF HUMBOLDT

ROAD

IN AND NEAR OROVILLE FROM 0.2 MILE

NORTH OF PALERMO ROAD TO 0.1 MILE

NORTH OF OPHIR ROAD AND 0.4 MILE

SOUTH OF 70/162 SEPARATATION

IN BUTTE COUNTY NEAR CHEROKEE AT WEST

BRANCH FEATHER RIVER BRIDGE

NEAR CHICO FROM ESTATES DRIVE TO 0.4

MILE NORTH OF BUTTE CREEK BRIDGE 12-

126R

IN BUTTE COUNTY IN CHICO FROM ROUTE

32 UNDERCROSSING TO EAST FIRST AVENUE

UNDERCROSSING

IN BUTTE COUNTY AT VARIOUS LOCATIONS

Description 

COLD IN PLACE RECYCLING WITH AC

PAVEMENT REHABILITATION

RETROFIT STEEL MEMBERS, BRIDGE DECK

REPLACE BRIDGE (SCOUR)

WIDEN ROADWAY AND BRIDGES

REHABILITATE SIX BRIDGE DECKS

Type Of Work

KNIFE RIVER CONSTRUCTION

DE SILVA GATES CONSTRUCTION LP

GOLDEN STATE BRIDGE INC

KNIFE RIVER CONSTRUCTION

VIKING CONSTRUCTION COMPANY

INC

COAST CONSTRUCTION INC

Contractor

CHICO CA 95928

DUBLIN CA 94568

BENICIA CA 94510

CHICO CA 95928

RANCHO CORDOVA CA 95741

SAN RAFAEL CA 94903

(530)891-6555

(925)829-9220

(925)372-8000

(530)891-6555

(916)852-5530

(415)444-0716

STEINER, BRIAN

GRANDY, DWAYNE

WOOD, JUSTIN

HARGROVE, BEN

THOMAS, SHAHNA

WOOD, JUSTIN

Resident
Engineer

(530)218-3679

(530)713-7814

(530)682-3831

(530)218-4831

(530)533-4526

(530)682-3831

 $1,973,935

 $6,840,454

 $6,073,808

 $7,434,505

 $24,464,331

 $639,491

Bid + CCOs

 $1,749,764

 $5,722,169

 $3,304,913

 $1,897,792

 $18,959,984

 $511,045

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/05/13

12/05/12

03/20/13

04/03/13

07/08/11

04/12/11

Awarded

06/27/13

01/10/13

04/11/13

04/22/13

08/05/11

05/04/11

Approved

10/28/13

11/15/13

08/07/14

06/01/15

08/05/14

10/04/11

Est Comp

 84%

 100%

 38%

 30%

 52%

 64%

%Time

 90%

 80%

 54%

 26%

 77%

 83%

% Work 

 

OVER RUN

 

SUSPENDED

 

 

Message

03-4M1604

03-2F3004

03-1E5104

03-3E6204

03-3A0424

03-3M6404

Contract 

MTCE-    -(   )

NH-P070-(104)

ACST-P070-(103)E

NHBR-P099-(536)

  

  

--()

--()

H P0-70 1-(3E)

--()

  

  

  

  

--()

  

  

  

  

WPCP

WPCP

  

SWPPP

WPCP

1764 SKYWAY

P O BOX 2909

2990 BAY VISTA COURT #D

1764 SKYWAY

P O BOX 1508

4460 REDWOOD HWY STE 16

2707 NOTRE DAME BLVD.

2060 THIRD STREET,

SUITE B

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD

2060 3RD STREET

CHICO, CA 95928

OROVILLE, CA 95965

CHICO, CA 95928

CHICO, CA 95928

CHICO, CA 95928

OROVILLE CA 95965

Accepted

Location
Storm Water
Plan
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03District

03-BUT-191-/11.4

03-COL-5-21.0/34.4

03-COL-5-/34.4

03-COL-20-28.2/30.5

03-COL-20-/10.2

03-ED-49-3.7/3.9

Fed Aid

HM1A

HM1B

HM3

HA22

HA22

HB1

Pgm Code

IN BUTTE COUNTY IN AND NEAR PARADISE

FR 0.2 MI N OF RTE 70 TO PEARSON ROAD

IN COLUSA COUNTY NEAR WILLIAMS FROM

1.7 MILES NORTH OF FRESHWATER ROAD

OVERCROSSING TO THE GLENN COUNTY LINE

IN COLUSA AND GLENN COUNTIES AT

VARIOUS LOCATIONS

IN AND NEAR COLUSA FROM 0.2 MILE EAST

OF COLUSA BASIN BRIDGE 15-20 TO SIOC

STREET

IN COLUSA COUNTY 20 MILES WEST OF

WILLIAMS FROM THE LAKE COUNTY LINE TO

0.5 MILE WEST OF ROUTE 16 & FROM 0.1

MILE EAST OF ROUTE 16

IN EL DORADO COUNTY NEAR NASHVILLE AT

0.7 MI N OF UNION MINE ROAD

Description 

RUBBERIZED HOT MIX ASPHALT OVERLAY

PAVEMENT REHABILITATION

METHACRYLATE AND POLYESTER BRIDGE

HMA OVERLAY

PAVEMENT REHABILITATION

INCREASE SUPERELEVATION OF CURVE

Type Of Work

KNIFE RIVER CONSTRUCTION

DESILVA GATES CONSTRUCTION LP

AMERICAN CIVIL CONSTRUCTORS

WEST COAST INC

GEORGE REED INC

GEORGE REED INC

LORANG BROTHERS CONSTRUCTION

INC

Contractor

CHICO, CA 95928

DUBLIN CA 94568

BENICIA CA 94510

MODESTO CA 95352

MODESTO CA 95352

COLFAX CA 95713

(530)891-6555

(925)829-9220

(707)746-8028

(209)523-0734

(209)523-0734

(530)346-8150

GRANDY, DWAYNE

TOLLISON, RON

STEINER, BRIAN

COBORN, AL

KRAFT, DAN

WOODRUFF, JARRETT

Resident
Engineer

(530)713-7814

(530)682-3995

(530)218-3679

(530)713-7863

(530)713-7864

(916)416-7548

 $2,388,316

 $5,567,226

 $1,000,124

 $1,399,717

 $7,882,185

 $690,878

Bid + CCOs

 $2,175,711

 $5,390,164

 $875,309

 $0

 $7,585,991

 $636,084

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/12/13

05/04/12

03/05/13

09/04/13

11/19/12

06/21/13

Awarded

06/27/13

06/12/12

04/04/13

09/30/13

12/20/12

07/24/13

Approved

10/25/13

09/20/13

10/23/13

11/15/13

10/29/13

Est Comp

 100%

 100%

 100%

 0%

 100%

 100%

%Time

 91%

 100%

 88%

 0%

 100%

 100%

% Work 

OVER RUN

COMPLETED

 

SUSPENDED

 

COMPLETED

Message

03-4M2704

03-4M1204

03-4M4804

03-2F9704

03-1F7404

03-4E5904

Contract 

STP-P191-(005)E

  

  

ACNH-P020-(169)E

ACNH-P020-(166)

STP-P049-(153)

--()

  

  

--()

--()

--()

  

  

  

  

  

  

  

WPCP

  

  

WPCP

  

1764 SKYWAY

P O BOX 2909

3701 MALLARD DRIVE

P O BOX 4760

P O BOX 4760

1175 S AUBURN STREET

2060 THIRD STREET,

SUITE B

379 COLUSA HWY

2060 THIRD STREET,

SUITE B

2060 THIRD STREET,

SUITE B

15533 40TH AVENUE

11323 SANDERS DRIVE

OROVILLE, CA 95965

YUBA CITY, CA 95991

OROVILLE, CA 95965

OROVILLE, CA 95965

CLEARLAKE, CA 95422

RANCHO CORDOVA, CA 95742

Accepted

10/31/13

11/27/13

11/15/13

Location
Storm Water
Plan
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03District

03-ED-49-9.6/10.1

03-ED-50-15.4/0

03-ED-50-16.4/18.3

03-ED-50-17.8/19.6

03-ED-50-19.1/0

03-ED-50-28.8/39.6

Fed Aid

HA22

HM3

HB4N

HB4N

HA21

HM3H

HA22

Pgm Code

IN EL DORADO COUNTY FROM MISSOURI

STREET NORTH TO 4.8 MILES SOUTH OF

JUNCTION ROUTE 49/50 SEPARATION

IN EL DORADO COUNTY NEAR PLACERVILLE

AT WEBER CREEK BRIDGE

IN EL DORADO COUNTY IN PLACERVILLE

FROM 0.1 MILE WEST OF WEST

PLACERVILLE UNDERCROSSING TO CLAY

STREET UNDERCROSSING

IN PLACERVILLE AT COLOMA STREET

OVERCROSSING AND AT SMITH FLAT ROAD

UNDERCROSSING

IN EL DORADO, PLACER, NEVADA, AND

YOLO COUNTIES AT VARIOUS LOCATIONS

IN EL DORADO COUNTY FROM SAWMILL

UNDERCROSSING TO SOUTH FORK AMERICAN

RIVER BRIDGE

Description 

PLACE HMA, REPLACE ASPHALT CONCRETE

PREP AND PAINT TWO BRIDGES

HIGHWAY PLANTING

RETROFIT COLUMNS AND ADD BRACING

BRIDGE DECK PRESERVATION

APPLY HOT MIX ASPHALT

Type Of Work

DOUG VEERKAMP GENERAL

ENGINEERING INC

JEFFCO PAINTING AND COATING

INC

J M SLOVER INC

PROVEN MANAGEMENT INC

ALLEGHENY CASUALTY COMPANY

TEICHERT CONSTRUCTION

Contractor

PLACERVILLE CA 95667

VALLEJO CA 94590

PLACERVILLE CA 95667

SAN FRANCISCO CA 941111704

ISSAQUAH, WA 98027

DAVIS, CA 95617-1890

(530)676-0825

(707)562-1900

(530)621-4815

(415)421-9500

(425)392-8996

(530)406-4200

ALTERTON, NATHAN

WOODRUFF, JARRETT

SAGER, JANET

NANUGONDA, VEERA

ALTERTON, NATHAN

WESTOVER, MARK

Resident
Engineer

(530)957-1110

(916)858-8628

(916)263-4912

(530)218-4803

(530)957-1110

(916)858-8628

 $891,789

 $1,127,031

 $281,033

 $1,398,754

 $1,357,423

 $13,361,522

Bid + CCOs

 $761,974

 $1,120,981

 $257,763

 $1,500

 $1,185,175

 $12,337,876

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

05/21/12

02/16/12

11/03/10

09/05/13

03/27/12

11/29/10

Awarded

06/20/12

04/02/12

12/01/10

09/17/13

04/25/12

12/16/10

Approved

10/03/13

10/25/13

09/11/14

03/24/14

10/30/13

11/08/13

Est Comp

 100%

 100%

 0%

 16%

 95%

 92%

%Time

 100%

 100%

 0%

 0%

 94%

 98%

% Work 

COMPLETED

COMPLETED

PLANT EST

SATIS

SUSPENDED

SUSPENDED

 

Message

03-3E6304

03-4M2304

03-355534

03-0F3004

03-4M1904

03-1A6804

Contract 

  

  

NH-P050-(122)E

BH-P050-(121)E

  

NH-P050-(124)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

WPCP

WPCP

WPCP

  

WPCP

WPCP

2585 COLD SPRINGS ROAD

P O BOX 1888

1630 LOTUS ROAD

712 SANSOME STREET

1180 NW MAPLE ST., SUITE 160

P.O. BOX 1890

3065 BLAIR AVE.

11323 SANDERS DRIVE

3855 N. FREEWAY BLVD,

STE. 120

3065 BLAIRS LANE

3065 BLAIR AVENUE

11323 SANDERS DRIVE

PLACERVILLE, CA 95667

RANCHO CORDOVA, CA 95742

SACRAMENTO CA 95834

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

RANCHO CORDOVA, CA 95742

Accepted

11/08/13

10/31/13

Location
Storm Water
Plan
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11/20/13 Statement of Ongoing Contracts as of 12/02/13

03District

03-ED-50-67.6/72.9

03-ED-50-73.7/75.4

03-ED-50-77.3/79.3

03-ED-50-78.9/79.5

03-ED-50-/80.4

03-ED-89-18.0/24.9

Fed Aid

HA42

HA22

HB4N

HA42

HA22

HB4N

HA42

HA22

HB4N

HA42

HM3H

Pgm Code

IN EL DORADO COUNTY IN AND NEAR

MYERS FR JOHNSON PASS ROAD TO INCLINE

ROAD

IN EL DORADO COUNTY IN AND NEAR

SOUTH LAKE TAHOE FROM 0.1 MILE SOUTH

OF AIRPORT ROAD TO ROUTE 50/89

SEPARATION

IN SOUTH LAKE TAHOE FROM TROUT CREEK

TO SKI RUN BOULEVARD

IN EL DORADO COUNTY IN SOUTH LAKE

TAHOE FROM 0.2 MILE WEST OF SKI RUN

BOULEVARD TO WILDWOOD AVENUE

IN EL DORADO, SACRAMENTO, AND YOLO

COUNTIES AT VARIOUS LOCATIONS ON

ROUTES 50, 51, AND 193

IN EL DORADO COUNTY ABOUT 8.3 MILES

NORTH OF SOUTH LAK TAHOE FROM 0.1

MILE NORTH OF EAGLE FALLS SIDEHILL

VIADUCT NO 5 TO MEEKS CRE

Description 

STORM WATER QUALITY IMPROVEMENTS

HMA CONCRETE SUFACING AND DRAINAGE

STORM WATER QUALITY IMPROVEMENTS

COLD PLANE & HMA OVERLAY, DRAINAGE

METHACRYLATE AND POLYESTER BRIDGE

HMA OVERLAY AND WIDEN ROADWAY

Type Of Work

DON GARCIA EXCAVATING AND

PAVING INC

GRANITE CONSTRUCTION COMPANY

DISNEY CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

PENHALL COMPANY

DIABLO CONTRACTORS INC

Contractor

SOUTH LAKE TAHOE, CA 96158

WATSONVILLE CA 950775085

BURLINGAME CA 94010

WATSONVILLE CA 950775085

ROGERS MN 55374

SAN RAMON CA 94583

(530)577-0558

(831)724-1011

(650)259-9545

(831)724-1011

(763)428-2244

(925)522-8250

ALTERTON, NATHAN

MATYE, BENJAMIN

MONTPLAISIR, JARET

MONTPLAISIR, JARET

GUTIERREZ, BOJANA

MONTPLAISIR, JARET

Resident
Engineer

(530)957-1110

(530)682-3562

(530)218-4803

(530)218-4803

(916)801-3455

(530)682-5837

 $5,417,434

 $4,578,288

 $16,348,721

 $3,352,574

 $2,302,990

 $11,487,997

Bid + CCOs

 $384,210

 $2,357,473

 $16,073,159

 $3,035,184

 $1,855,551

 $13,372

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

08/08/13

03/28/13

02/10/11

04/06/12

05/31/13

06/19/13

Awarded

08/27/13

04/18/13

03/01/11

04/25/12

06/27/13

07/22/13

Approved

04/07/14

12/18/13

11/22/13

11/26/13

12/26/13

12/02/14

Est Comp

 10%

 63%

 56%

 96%

 79%

 0%

%Time

 7%

 51%

 95%

 89%

 76%

 0%

% Work 

 

SUSPENDED

 

 

 

 

Message

03-1A7314

03-1A7324

03-1A73U4

03-1A7344

03-4M5104

03-1A8444

Contract 

NH-P050-(131)E

ACNH-P050-(129)

NH-    -(   )

ACNH-P050-(128)E

  

ACST-P089-(105)P

--()

--()

--()

--()

  

 P08-9 10-()

  

  

  

  

  

--()

  

SWPPP

SWPPP

SWPPP

  

  

P O BOX 7176

P O BOX 50085

859 COWAN RDAD STE 3

P O BOX 50085

P O BOX 310

7 CROW CANYON COURT, SUITE 10

3065 BLAIRS LANE

10960 WEST RIVER

STREET

2489 LAKE TAHOE BLVD

2489 LAKE TAHOE BLVD,

SUITE 6

3855 N. FREEWAY BLVD,

STE. 120

10960 WEST RIVER

STREET

PLACERVILLE, CA 95667

TRUCKEE, CA 96161

SOUTH LAKE TAHOE, CA

96150

SOUTH LAKE TAHOE, CA

96150

SACRAMENTO, CA 95834

TRUCKEE, CA 96161

Accepted

Location
Storm Water
Plan
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03District

03-ED-193-10.1/10.1

03-ED-193-18.6/18.7

03-ED-193-25.8/25.8

03-NEV-20-3.9/17.5

03-NEV-20-12.8/15.9

Fed Aid

HA42

HB4N

HA22

20.20

201130

HB1

20.20

201130

HA22

HA21

Pgm Code

IN EL DORADO COUNTY, NEAR GEORGETOWN,

ABOUT 0.6 MILE WEST OF  GRAYBAR MINE

ROAD  DIR'S EMERGENCY F.A.

IN EL DORADO COUNTY ABOUT 6.0 MILES

SOUTH OF GEORGETOWN AT CHICKEN FLAT

ROAD

IN EL DORADO COUNTY, NEAR

PLACERVILLE, ABOUT 1.2 MILES EAST OF

THE SOUTH FORK AMERICAN RIVER BRIDGE

DIR'S EMERGENCY F.A.

IN AND NEAR GRASS VALLEY AND NEVADA

CITY FROM 0.3 MILE EAST OF INDIAN

SPRING ROAD TO JCT RT 49

IN GRASS VALLEY AND IN NEVADA CITY AT

ROUTE 20/174 SEPARATION AND AT GOLD

FLAT ROAD OVERCROSSING

Description 

REPAIR EB SHOULDER AND SLOPE BELOW

PLACE HMA, ROADWAY EXCAVATION

PLACE ROCK SLOPE PROTECTION IN THE

FAILED

PAVEMENT REHABILITATION

POLYESTER CONCRETE AND HMA OVERLAY

Type Of Work

DOUG VEERKAMP GENERAL ENG. INC

DOUG VEERKAMP GENERAL

ENGINEERING INC

DOUG VEERKAMP GENERAL

ENGINEERING, INC.

TEICHERT CONSTRUCTION

DEBRUIN CONSTRUCTION INC

Contractor

PLACERVILLE, CA 95667

PLACERVILLE CA 95667

PLACERVILLE, CA 95667

ROCKLIN CA 95765

STOCKTON CA 95231

 

(530)676-0825

 

(916)645-4800

(209)462-5100

NANUGONDA, VEERA

NANUGONDA, VEERA

NANUGONDA, VEERA

CULLEY, STEVEN

CATANIA, DAVID

Resident
Engineer

(530)621-0986

(530)218-4803

(530)621-0986

(916)952-7196

(530)218-1752

 $370,000

 $416,637

 $300,000

 $8,484,323

 $1,031,882

Bid + CCOs

 $181,787

 $2,825

 $88,255

 $8,073,807

 $50,000

Comp To  date

 $0

 $0

 $0

 $0

 $0

This Month

05/13/11

10/14/13

03/28/11

12/21/12

08/24/11

Awarded

11/03/11

10/25/13

03/28/11

01/23/13

10/03/11

Approved

06/23/11

07/30/14

05/13/11

12/10/13

08/23/12

Est Comp

 67%

 0%

 100%

 21%

 100%

%Time

 100%

 1%

 29%

 94%

 100%

% Work 

 

 

 

 

SUSPENDED

Message

03-2F7204

03-1F3304

03-2F6504

03-2F35U4

03-3E0604

Contract 

STP-    -(   )

SSTP-S193-(010)E

STP-    -(   )

ACNH-P020-(167)

BHNH-SP02-(016)2

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

WPCP

WPCP

2585 COLD SPRINGS ROAD

2585 COLD SPRINGS ROAD

2585 COLD SPRINGS ROAD

4401 DULUTH AVE

P O BOX 1355

3065 BLAIRS LANE

3065 BLAIRS LANE

3065 BLAIR AVE, P.O.

BOX 2424

138 NEW MOHAWK ROAD,

SUITE B

138 NEW MOHAWK ROAD,

SUITE B

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

NEVADA CITY, CA 95959

NEVADA CITY, CA 95959

Accepted

Location
Storm Water
Plan
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03District

03-NEV-49-9.7/11.2

03-NEV-80-5.0/0

03-NEV-80-12.3/13.3

03-PLA-65-15.0/23.8

03-PLA-80-4.1/19.5

03-PLA-80-34.6/34.9

Fed Aid

HE13

HM3H

HB1

HB4C

HA22

20.10

201130

Pgm Code

IN NEVADA COUNTY NEAR GRASS VALLEY

FROM 0.6 KM NORTH OF ALTA SIERRA

DRIVE TO 0.9 KM SOUTH OF WELLSWOOD

WAY

IN NEVADA AND PLACER COUNTIES AT

VARIOUS LOCATIONS

IN NEVADA COUNTY NEAR TRUCKEE FROM

0.4 MILE WEST OF DONNER PASS ROAD OC

TO 0.1 MILE EAST OF DONNER PASS OC

IN PLACER COUNTY NEAR LINCOLN FROM

2.6 MILES NORTH OF TWELVE BRIDGES

OVERCROSSING TO 5.1 MILES SOUTH OF

BEAR RIVER BRIDGE

IN PLACER COUNTY AT VARIOUS LOCATIONS

IN PLACER COUNTY NEAR COLFAX, FROM

1.8 MILES EAST OF ROUTE 174/80

SEPARATION TO 0.2 MILES WEST OF LONG

RAVINE BRIDGE

Description 

WIDEN ROADWAY

METHACRYLATE AND POLYESTER DECKS

INSTALL CONCRETE MEDIAN BARRIER

CONSTRUCT SOUTHBOUND LANES

REPLACE AND INSTALL NEW SIGNS

REMOVE MAT'L, PLACE K-RAIL,

SIDESLOPE RPR

Type Of Work

DE SILVA GATES CONSTRUCTION

J MCLOUGHLIN ENGINEERING CO

INC

SIERRA NEVADA CONSTRUCTION INC

DE SILVA GATES CONSTRUCTION LP

MC GUIRE PACIFIC CONSTRUCTOR'S

GRANITE CONSTRUCTION COMPANY

Contractor

DUBLIN CA 94568

RANCHO CUCAMONGA CA 91730

SPARKS NV 89435

DUBLIN CA 94568

AUBURN CA 95604

WATSONVILLE, CA  95077-5085

(925)829-9220

(909)944-1037

(775)355-0420

(925)829-9220

(530)888-0527

 

CLARK, MARTIN

VANDELL, SAM

CROSBY, TIM

FREDRICKSON, SCOTT

DELONG, ERIC

SCHEIBER, TROY

Resident
Engineer

(530)218-4832

(916)869-1867

(530)320-6460

(916)416-3011

(916)996-0601

(530)346-7513

 $9,894,249

 $1,042,993

 $1,716,161

 $18,627,846

 $886,034

 $355,000

Bid + CCOs

 $9,831,828

 $584,406

 $1,231,464

 $14,455,088

 $805,349

 $138,197

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

05/08/10

06/12/13

04/29/13

05/21/12

05/21/13

12/20/10

Awarded

06/22/10

06/27/13

05/24/13

06/19/12

06/10/13

06/16/11

Approved

09/20/14

03/06/14

10/11/13

06/16/14

11/25/13

01/25/11

Est Comp

 63%

 0%

 100%

 68%

 83%

 100%

%Time

 97%

 55%

 100%

 77%

 90%

 39%

% Work 

 

SUSPENDED

COMPLETED

 

 

 

Message

03-2A6904

03-4M5004

03-3F0304

03-333824

03-3F2404

03-2F2504

Contract 

SARR-P049-(148)E

  

HSNH-0804-(198)

HPLU-6203-(031)L

  

  

  P0-49 1-(8E)

  

--()

 620-3 03-()

  

  

--()

  

  

--()

  

  

SWPPP

  

  

SWPPP

  

  

P O BOX 2909

10641 FULTON COURT

P O BOX 50760

P O BOX 2909

P O BOX 4072

P O BOX 50085

138 NEW MOHAWK ROAD,

STE. B

2520 WARREN DR.,

SUITE A

10960 WEST RIVER

STREET

2520 WARREN DRIVE,

SUITE A

2520 WARREN DRIVE,

SUITE A

33 DEPOT STREET

NEVADA CITY CA 95959

ROCKLIN, CA 95677

TRUCKEE, CA 96161

ROCKLIN, CA 95677

ROCKLIN, CA 95677

COLFAX, CA 95713

Accepted

10/22/13

Location
Storm Water
Plan
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11/20/13 Statement of Ongoing Contracts as of 12/02/13

03District

03-PLA-80-56.1/66.3

03-PLA-89-8.6/12.4

03-PLA-89-/T8.5

03-SAC-5-1.5/0

03-SAC-12-.3/6.1

03-SAC-16-2.6/23.9

Fed Aid

HA22

HA42

HA23

HM4

HA22

HM1

Pgm Code

IN PLACER AND NEVADA COUNTIES FROM

CARPENTER FLAT UNDERCROSSING TO

HAMPSHIRE ROCKS UNDERCROSSING

IN PLACER COUNTY AT AND NEAR  TAHOE

CITY FROM JUNCTION RTE 89/28 TO 1.4

MILES SOUTH OF ALPINE  MEADOWS ROAD

IN EL DORADO AND PLACER COUNTIES AT

AND NEAR TAHOE CITY FROM 0.2 MILE

SOUTH OF THE EL DORADO/PLACER COUNTY

LINE TO THE TRUCKEE RIV

IN PLACER AND SACRAMENTO COUNTIES AT

VARIOUS LOCATIONS

IN SACRAMENTO COUNTY NEAR RIO VISTA

AT VARIOUS LOCATIONS FROM EAST OF THE

SACRAMENTO RIVER BRIDGE TO THE

MOKELUMNE RIVER BRIDGE

IN SACRAMENTO COUNTY IN AND NEAR

SACRAMENTO FROM 0.3 MILE EAST OF

FOLSOM BLVD TO THE AMADOR COUNTY LINE

Description 

RECONSTRUCT ROADWAY

DRAINAGE IMPROVEMENTS

REHAB PAVEMENT AND DRAINAGE SYSTEM

REPLACE DAMAGED LIGHTING POLES

REHABILITATE PAVEMENT OVERLAY

PAVEMENT REHABILITION

Type Of Work

TEICHERT CONSTRUCTION

CIMARRON INC

ROAD AND HIGHWAY BUILDERS LLC

STUDEBAKER BROWN ELECTRIC INC

TEICHERT CONSTRUCTION

WINDSOR FUEL CO

Contractor

ROCKLIN, CA 95765

COPPEROPOLIS CA 95228

RENO NV 89570

ROSEVILLE CA 95678

STOCKTON CA 95201

PITTSBURG CA 94565

(916)645-4800

(209)522-1655

(775)852-7283

(530)333-3423

(209)983-2300

(925)427-5266

ZINK, PHIL

DANIELS, AARON

ISKIN, ROY

KAMAL, BALBIR

SCOTT, JEFF

TECLE, DANIEL

Resident
Engineer

(530)346-7996

(530)682-5504

(530)682-7172

(916)799-0878

(916)847-4916

(916)919-4252

 $94,116,024

 $814,780

 $34,814,901

 $244,740

 $3,840,717

 $4,381,995

Bid + CCOs

 $91,227,427

 $827,857

 $1,226,131

 $131,875

 $3,650,282

 $3,166,689

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/22/10

05/21/13

04/10/12

06/05/13

10/31/12

06/05/13

Awarded

03/16/10

06/10/13

04/27/12

07/15/13

12/03/12

06/27/13

Approved

07/01/14

10/17/13

03/02/15

01/31/14

01/21/14

12/10/13

Est Comp

 99%

 100%

 14%

 33%

 62%

 61%

%Time

 98%

 100%

 4%

 54%

 89%

 72%

% Work 

 

COMPLETED

SUSPENDED

 

 

 

Message

03-2C8604

03-3F4204

03-2A9204

03-4M3704

03-3C9004

03-4M2804

Contract 

ACIM-000C-(309)N

  

ACST-P089-(102)E

  

ACNH-P012-(110)

STP-P016-(036)E

--()

  

  P0-89 1-(2E)

  

--()

--()

  

  

--()

  

  

  

SWPPP

  

SWPPP

  

WPCP

  

4401 DULUTH AVENUE

929 O'BYRNES FERRY ROAD

PO BOX 70846

2008 OPPORTUNITY DR SUITE 140

P O BOX 1118

P O BOX 1029

33 DEPOT STREET, P O

BOX 1807

10960 WEST RIVER

STREET

10960 WEST RIVER ST,

STE 101A

3855 N FREEWAY BLVD.

SUITE 120

3855 N. FREEWAY

BLVD., STE 120

2366 MARITIME DRIVE

COLFAX CA 95713

TRUCKEE, CA 96161

TRUCKEE, CA 96161

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

ELK GROVE, CA 95758

Accepted

10/28/13

Location
Storm Water
Plan
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11/20/13 Statement of Ongoing Contracts as of 12/02/13

03District

03-SAC-50-.6/17

03-SAC-50-1.6/0

03-SAC-50-5.0/16.7

03-SAC-51-6.0/8.3

03-SAC-80-8.1/11.1

03-SAC-80-/18

Fed Aid

HB4N

HA21

HB1

HA25

HA21

HM3H

Pgm Code

IN AND NEAR SACRAMENTO COUNTY AT

VARIOUS LOCATIONS FROM STOCKTON

BOULEVARD UNDERCROSSING TO NATOMA

OVERHEAD

IN SACRAMENTO COUNTY AT CAMELLIA CITY

VIADUCT FR 0.3 MI E OF RIVERSIDE BLVD

UC TO 26TH UC

IN SACRAMENTO AND EL DORADO COUNTIES

AT VARIOUS LOCATIONS

IN SACRAMENTO COUNTY IN SACRAMENTO

FROM HOWE AVENUE TO 0.5 KM EAST OF

WATT AVENUE

IN AND NEAR SACRAMENTO AT VARIOUS

LOCATIONS FROM NORTH AVENUE

OVERCROSSING TO ROUTE 80/244

SEPARATION

IN AND NEAR SACRAMENTO ON ROUTES 80 ,

99, AND 160 AT VARIOUS LOCATIONS

Description 

WIDEN RAMPS WITH HMA OVER AB

BRIDGE WIDENING, PCC OVERLAY

OPEN-GRADED ASPHALT

PLANTING AND IRRIGATION

REHABILITATE THREE BRIDGE DECKS

REHABILITATE 13 BRIDGE DECKS

Type Of Work

BAY CITIES PAVING & GRADING

INC

MYERS AND SONS CONSTRUCTION LP

AMERICAN CIVIL CONSTRUCTORS

WEST COAST INC

WABO LANDSCAPE & CONSTRUCTION

INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST INC

TRUESDELL CORPORATION OF

CALIFORNIA INC

Contractor

CONCORD CA 94524

SACRAMENTO CA 95833

BENICIA CA 94510

HERCULES, CA 94547

BENICIA CA 94510

TEMPE AZ 85282

(925)687-6666

(916)649-4504

(707)746-8028

(510)741-9226

(707)746-8028

(602)437-1711

LEE, SUSHMA

LEE, SUSHMA

SAGER, JANET

GUTIERREZ, BOJANA

ELGHASSEIN, DEAN

Resident
Engineer

(916)718-8055

 

(916)718-8055

(916)263-4912

(916)801-3455

(916)768-3597

 $3,788,511

 $17,322,575

 $804,532

 $1,365,464

 $934,518

 $2,328,324

Bid + CCOs

 $3,504,741

 $0

 $599,590

 $1,327,985

 $647,050

 $1,507,665

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

07/22/11

08/26/13

06/03/13

10/15/09

04/10/13

05/10/13

Awarded

08/12/11

09/17/13

06/27/13

11/02/09

05/06/13

06/04/13

Approved

12/06/13

11/01/13

03/18/15

10/07/13

06/13/14

Est Comp

 96%

 0%

 93%

 0%

 81%

 42%

%Time

 91%

 0%

 75%

 0%

 77%

 64%

% Work 

 

 

 

PLANT EST

SATIS

 

 

Message

03-1C12U4

03-0F2304

03-3F3204

03-1A1404

03-0F6804

03-4M5204

Contract 

NH-P050-(116)E

BHNH-P050-(132)E

HSST-000C-(358)

  

BHIM-0803-(242)

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

SWPPP

  

  

SWPPP

  

  

P O BOX 6227

2554 MILLCREEK DRIVE

3701 MALLARD DRIVE

726 ALFRED NOBEL DRIVE

3701 MALLARD DRIVE

1310 W 23RD STREET

3855 NORTH FWY BLVD,

SUITE 120

3855 N FREEWAY BLVD.,

STE. 120

3855 NORTH FREEWAY

BLVD, STE 120

3855 N. FREEWAY

BLVD., STE 120

3855 N. FREEWAY

BLVD.SUITE 120

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

Accepted

Location
Storm Water
Plan
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03District

03-SAC-80-/M10.4

03-SAC-160-5.9/L7

03-SIE-80-.7/.7

03-SIE-89-4.5/5.5

03-SUT-99-11.0/14.3

03-SUT-99-11.0/14.3

Fed Aid

HB5

HM3

20.20

201130

HB4C

HE13

HE13

Pgm Code

IN YOLO AND SACRAMENTO COUNTIES

IN SACRAMENTO COUNTY NEAR RIO VISTA

AT THREE MILE SLOUGH BRIDE

IN SIERRA COUNTY,  ON ROUTE 80,  AT

PSOT MILE 0.7  DIR'S EMERGENCY F.A.

IN SIERRA COUNTY ABOUT 12 MI OF

TRUCKEE FR 1.6 MI NORTH LITTLE

TRUCKEE RIVER BRIDGE TO 1.0 MILE

SOUTH OF COTTONWOOD ROAD

IN SUTTER COUNTY NEAR NICOLAUS FROM

POWER LINE ROAD TO 0.1 MILE SOUTH OF

LAUREL AVENUE

IN SUTTER COUNTY NEAR NICOLAUS FROM

POWER LINE ROAD TO 0.1 MILE SOUTH OF

LAUREL AVENUE

Description 

REPLACE PCCP AND PLACE HMA

PREP AND PAINT 2 BRIDGES

REPLACE DAMAGED CONCRETE HEADWALL

CONSTRUCT WILDLIFE CROSSING

WIDEN TO FOUR LANES

WIDEN TO FOUR LANES

Type Of Work

BAY CITIES / MYERS JV

CALIFORNIA ENGINEERING

CONTRACTORS INC

GRANITE CONSTRUCTION COMPANY

STEELHEAD CONSTRUCTORS INC

NEHEMIAH CONSTRUCTION INC

DE SILVA GATES MCM A JNT VNTR

OF DE SILVA GATES

Contractor

RANCHO CORDOVA, CA 95742-

6811

PLEASANTON CA 94566

WATSONVILLE, CA 95077

PALO CEDRO CA 96073

GOLD RIVER, CA 95670

NORTH HIGHLANDS, CA

956600620

(916)635-9370

(925)461-1500

 

(530)226-6400

(916)608-1500

(916)334-1221

TANVIR, RIZWAN

TECLE, DANIEL

CROSBY, TIM

CROSBY, TIM

TOLLISON, RON

TOLLISON, RON

Resident
Engineer

(530)945-8921

(916)919-4252

(530)587-6314

(530)320-6460

(530)822-4313

(530)822-4313

 $93,054,831

 $2,508,388

 $535,000

 $430,634

 $35,257,348

 $29,018,561

Bid + CCOs

 $52,509,302

 $471,593

 $486,633

 $397,078

 $18,108,727

 $22,396,567

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

07/29/11

05/10/13

07/17/13

06/18/13

07/14/10

09/04/12

Awarded

08/24/11

06/04/13

09/04/13

07/22/13

07/28/10

09/04/12

Approved

08/21/15

12/04/13

10/18/13

11/22/13

02/05/14

03/25/15

Est Comp

 32%

 93%

 50%

 100%

 37%

 26%

%Time

 56%

 19%

 91%

 92%

 52%

 79%

% Work 

 

 

 

OVER RUN

 

 

Message

03-3797U4

03-3M7204

03-4F0304

03-4E5004

03-1A4324

03-1A43A4

Contract 

ACIM-0803-(237)E

  

NHS-    -(   )

STPE-P089-(106)E

SARR-P099-(529)E

SARR-P099-(529)E

HR-    -( )

  

--()

--()

  P0-99 5-(9E)

  P0-99 5-(9E)

  

  

  

  

--()

--()

SWPPP

  

  

  

SWPPP

SWPPP

3286 FITZGERALD ROAD

20 HAPPY VALLEY ROAD

P.O. BOX 50085

P O BOX 997

12150 TRIBUTARY PT DR. STE120

PO BOX 620

2777 DEL MONTE STREET

2366 MARITIME DRIVE

10960 WEST RIVER ST.

10960 WEST RIVER

STREET

379 COLUSA AVENUE

379 COLUSA AVENUE

WEST SACRAMENTO, CA

95691

ELK GROVE, CA 95758

TRUCKEE, CA 96161

TRUCKEE, CA 96161

YUBA CITY CA 95991

YUBA CITY CA 95991

Accepted

Location
Storm Water
Plan
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03District

03-SUT-99-19.5/20.5

03-SUT-99-30.6/32.7

03-SUT-99-/1.6

03-SUT-113-4.5/4.5

03-VAR-50-.2/21

03-VAR-51-5.5/8.1

Fed Aid

HB4C

HA25

HE11

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN SUTTER COUNTY IN TUDOR AT ROUTE

99/113 SEPARATION

IN SUTTER COUNTY IN AND NEAR YUBA

CITY FROM ROUTE 20 TO 1.4 KM NORTH OF

QUEENS AVENUE OVERCROSSING

IN SACRAMENTO AND SUTTER COUNTIES

FROM 0.6 MILES SOUTH OF SUTTER COUNTY

LINE TO 0.7 MILES NORTH OF RIEGO ROAD

MITIGATED NEGATIVE D

IN SUTTER COUNTY,  ON ROUTE 113,  AT

POST MILE 4.56  DIR'S EMERGENCY F.A.

IN EL DORADO, NEVADA, PLACER AND

SACRAMENTO COUNTIES, ON VARIOUS

ROUTES ANDAT VARIOUS POST MILES DIR'S

EMERGENCY L.B.

IN EL DORADO, NEVADA AND SACRAMENTO

COUNTIES, ON VARIOUS AND VARIOUS POST

MILES DIR'S EMERGENCY L.B.

Description 

CONSTRUCT 99/113 INTERCHANGE

PERFORM HIGHWAY PLANTING AND

CONSTRUCT INTERCHANGE WITH HMA

REPLACE FAILED 42" CMP

REPLACE DAMAGED WIRING FOR LIGHTING

REPLACE ELECTRICAL SYSTEMS

Type Of Work

TEICHERT CONSTRUCTION

ELITE LANDSCAPING INC

TEICHERT CONSTRUCTION

A. TEICHERT & SON, INC.,

TEICHERT CONSTRUCTION

STUDEBAKER BROWN ELECTRIC, INC

STUDEBAKER BROWN ELECTRIC, INC

Contractor

ROCKLIN CA 95765

CLOVIS CA 93612

ROCKLIN CA 95765

DAVIS CA 95617

ROSEVILLE, CA 95678

ROSEVILLE, CA 95678

(916)645-4800

(559)292-7760

(916)645-4800

 

 

(530)333-3423

KNUDSON, CAMERON

SAGER, JANET

TRI, PRESTON

RIVERA, FERNANDO

CHOHAN, MOHAN

CHOHAN, MOHAN

Resident
Engineer

(530)682-3842

(916)263-4912

(916)416-5572

(530)822-5355

(916)263-4922

(916)801-6092

 $13,042,986

 $1,829,997

 $18,882,112

 $435,000

 $785,000

 $331,803

Bid + CCOs

 $10,268,871

 $1,757,911

 $8,223,499

 $214,498

 $123,025

 $346,798

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

10/16/12

12/10/10

10/01/12

06/26/13

08/01/13

08/15/12

Awarded

12/20/12

02/07/11

11/06/12

08/28/13

09/04/13

09/19/12

Approved

03/10/14

12/11/14

08/07/14

09/19/13

01/03/14

02/08/13

Est Comp

 67%

 0%

 21%

 100%

 31%

 100%

%Time

 78%

 0%

 43%

 49%

 16%

 100%

% Work 

SUSPENDED

PLANT EST

SATIS

SUSPENDED

 

 

 

Message

03-1A4644

03-1F5004

03-406604

03-3F9804

03-4F0104

03-3F4704

Contract 

  

STP-P099-(536)E

HP21-L620-(304)8

STP-    -(   )

NHS-    -(   )

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

SWPPP

WPCP

SWPPP

  

  

  

4401 DULUTH AVE

2972 LARKIN AVENUE

4401 DULUTH AVE

P.O. BOX 1890

2008 OPPORTUNITY DRIVE, #140

2008 OPPORTUNITY DR., #140

379 COLUSA AVENUE

3855 N FREEWAY BLVD,

STE 120

3951 PERFORMANCE

DR.,SUITE E

379 COLUSA AVE.

3855 N. FREEWAY BLVD,

STE 100

3855 N. FRRRWAY BLVD,

STE 120

YUBA CITY, CA 95991

SACRAMENTO CA 95834

SACRAMENTO, CA 95838

YUBA CITY, CA 95991

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

Accepted

Location
Storm Water
Plan
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03District

 $0 $361,313,182 $561,172,450

03-YOL-80-.1/22.1

03-YUB-70-14.2/15.1

Fed Aid

HM3H

HA22

Pgm Code

IN SUTTER AND YOLO COUNTIES ON ROUTES

113/45/80 AT VARIOUS LOCATIONS

IN MARYSVILLE ON ROUTE 20 FROM F

STREET TO BUCHANAN STREET AND ON

ROUTE 70 FROM SIXTH STREET TO 0.2

MILES SOUTH OF BINNEY JUNCTION

Description 

METHACRYLATE AND POLYESTER DECKS

COLD PLANE AC, EXCAVATE ROADWAY AND

Type Of Work

WESTERN STRUCTURES

TEICHERT CONSTRUCTION

Contractor

RIVERSIDE CA 92503

DAVIS CA 956171890

(951)352-4300

(530)406-4200

RANDHAWA, AMARJIT

KNUDSON, CAMERON

Resident
Engineer

(916)825-7628

(530)682-3842

 $1,715,818

 $27,202,243

Bid + CCOs

 $1,659,293

 $12,895,947

Comp To  date

 $0

 $0

This Month

06/18/13

01/13/12

Awarded

07/08/13

01/31/12

Approved

02/06/14

11/05/15

Est Comp

 60%

 36%

%Time

 93%

 47%

% Work 

 

 

Message

03-4M4904

03-0A5804

Contract 

  

NHX1-1501-(0E )

  

--()

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

SWPPP

6005 TYLER ST

P O BOX 1890

3951 PERFORMANCE DR.,

SUITE C

379 COLUSA HWY

SACRAMENTO, CA 95838

YUBA CITY, CA 95991

Accepted

Location
Storm Water
Plan
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04District

04-ALA-13-9.0/9

04-ALA-24-5.1/6.2

04-ALA-24-5.9/6.2

04-ALA-24-5.9/6.2

04-ALA-80-1.0/1.7

04-ALA-80-1.7/2.2

Fed Aid

20.20.201

130

HE14

20.20.201

130

20.80.360

000

HA4S3

HA12

Pgm Code

IN ALAMEDA COUNTY, IN OAKLAND, AT 0.1

MILESOUTH OF BROADWAY TERRACE,

CONSTRUCT MICROPILE WALL AND SLOPE

STRESSING SYSTEM. DIR'S OR

IN ALAMEDA AND CONTRA COSTA COUNTIES

FROM EAST TEMESCAL SEPARATION TO 0.8

KM EAST OF  GATEWAY BOULEVARD

IN ALAMEDA/CONTRA COSTA COUNTIES, IN

AND NEAR OAKLAND, AT CALDECOTT TUNNEL

BORES 1,2, AND 3 RECONSTRUCT FIRE

SUPPRESSION WATER SYS

IN ALAMEDA COUNTY AND CONTRA COSTA

COUNTIES, IN AND NEAR OAKLAND, AT

CALDECOTT TUNNEL, REPLACE

UNINTERRUPTED POWER SUPPLY (UPS) SY

IN ALAMEDA COUNTY, IN OAKLAND, FROM

1.6 KM WEST OF THE TOLL PLAZA TO 0.3

KM WEST OF THE TOLL PLAZA

SFOBB TOLL PLAZA MEDIAN LANDSCAPE

PLANTING.

Description 

CONST MICROPILE WALL & SLOPE

STRESSING SYS

CONSTRUCT TUNNEL AND BUILDING

RECONSTRUCT WATER SUPPLY SYSTEM

REPLACE POWER SUPPLY SYSTEM (UPS)

BRIDGES, ROADWAY AND ELECTRICAL

PLANTING AND IRRIGATION SYSTEM

Type Of Work

DRILL TECH DRILLING & SHORING

TUTOR-SALIBA CORPORATION

TUTOR-SALIBA CORPORATION

ROSENDIN ELECTRIC, INC

FLATIRON WEST, INC.

EMPIRE LANDSCAPING, INC.

Contractor

ANTIOCH, CA 94509

SYLMAR, CA 91342

ORINDA, CA  94563

SAN JOSE, CA  95133

BENICIA, CA 94510

DAVIS, CA 94617

(925)978-2060

 

 

 

(707)310-1798

(530)400-3943

LOI, LAWRENCE

TSIGELMAN, IGOR

TSIGELMAN, IGOR

TSIGELMAN, IGOR

BALDERRAMOS, JEANNIE

HANSON, JIM

Resident
Engineer

(510)867-6035

(925)602-9004

(925)310-2070

(925)310-2070

(510)385-6915

(510)385-6756

 $6,585,000

 $275,379,597

 $3,985,000

 $835,000

 $49,638,650

 $830,625

Bid + CCOs

 $5,672,964

 $260,638,170

 $29,196

 $379,146

 $38,951,497

 $527,135

Comp To  date

 $300,733

 $4,853,663

 $0

 $0

 $2,004,659

 $30,296

This Month

08/20/12

11/10/09

02/21/13

08/19/13

03/29/12

12/19/12

Awarded

08/21/12

11/19/09

02/21/13

08/19/13

05/01/12

02/13/13

Approved

12/20/13

07/24/14

03/12/14

12/15/13

08/08/15

09/06/16

Est Comp

 83%

 0%

 59%

 100%

 66%

 0%

%Time

 86%

 0%

 1%

 45%

 78%

 0%

% Work 

 

PLANT EST

SATIS

 

OVER RUN

 

PLANT EST

SATIS

Message

04-1SS604

04-294914

04-4H8004

04-0J4204

04-0120M4

04-014074

Contract 

  

SARR-P024-(030)N

  

  

  

  

  

  P0-24 0-(0NH)P

  

  

  

  

  

6204- 083-()

  

  

  

  

  

SWPPP

  

  

SWPPP

WPCP

2200 WYMORE WAY

15901 OLDEN STREET

990 FISH RANCH ROAD

880 MABURY ROAD

2100 GOODYEAR ROAD

PO BOX 35

3401 REGATTA

BOULEVARD

3390 MOUNT DIABLO

BLVD STE 200

3390 MOUNT DIABLO

BLVD, SUITE 200

3390 MOUNT DIABLO

BLVD, SUITE 200

345 BURMA ROAD

3401 REGATTA

BOULEVARD

RICHMOND, CA 94704-4594

LAFAYETTE, CA 94549

LAFAYETTE, CA 94549

LAFAYETTE, CA 94549

OAKLAND, CA 94607

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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04District

04-ALA-80-1.7/2.5

04-ALA-80-1.9/8

04-ALA-80-1.9/8

04-ALA-80-2.5/0

04-ALA-80-2.5/8

04-ALA-80-2.5/3.2

Fed Aid

HA23

HA12

HA22

HA42

Pgm Code

IN OAKLAND, FROM T0.3 MILE WEST  TO

0.5 EAST OF THE SAN FRANCISCO-

OAKLAND PAY BRIDGE TOLL PLAZA

TOS ACTIVE TRAFFIC MANAGEMENT IN

ALAMEDA AND CONTRA COSTA COUNTY ON I-

80 FROM THE SFOBB TOLL PLAZA TO THE

CARQUINEZ BRIDGE

IN ALAMEDA AND CONTRA COSTA COUNTIES

AT VARIOUS LOCATIONS FROM POWELL

STREET UNDERCROSSING TO 0.1 MILE WEST

OF THE CARQUINEZ BRIDG

IN ALAMEDA COUNTY AT THE SAN

FRANSISCO-OAKLAND BAY BRIDGE

MAINTENANCE YARD

IN OAKLAND, EMERYVILLE, BERKELEY AND

ALBANY FROM PORT OF OAKLAND

OVERCROSSING TO THE ALAMEDA CONTRA

COSTA COUNTY LINE

IN ALAMEDA COUNTY IN OAKLAND AND

EMERYVILLE FROM MARITIME STREET /

BURMA ROAD INTERSECTION TO 0.4 MILE

NORTH OF 40TH STREET / HUBB

Description 

CONSTRUCT BIKEWAY

INSTALL OVERHEAD SIGN AND TOS

WIDEN RAMPS AND INSTALL RAMP

CONSTRUCT SFOBB MAINTENANCE COMPLEX

REHABILITATE PAVEMENT

CONSTRUCT BIKEWAY

Type Of Work

BAY CITIES PAVING AND

GRADING,INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

TABER CONSTRUCTION

F & H CONSTRUCTION

O.C. JONES AND SONS, INC.

GOODFELLOW TOP GRADE

CONSTRUCTION, LLC

Contractor

CONCORD, CA 94520

IRVINE, CA 92614

CONCORD, CA 94520

LODI CA 95241

BERKELEY, CA 94710

LIVERMORE, CA 94551

(925)687-6666

(949)252-0441

(925)682-6133

(209)931-3738

(510)526-3424

(925)449-5764

LOI, LAWRENCE

RAHMANI, MOHAMMAD

CHRENG, NICHOLAS

ANIGOL, MAHANTESH

AHMADZADEH, ALI

COOPER, CHEE

Resident
Engineer

(510)231-7117

(510)231-7139

(510)224-6311

(510)224-6529

(510)622-1930

(510)231-7111

 $1,973,229

 $13,490,449

 $5,916,964

 $33,666,777

 $13,493,925

 $5,297,629

Bid + CCOs

 $1,934,498

 $3,288,321

 $4,073,888

 $8,857,339

 $13,267,901

 $4,886,448

Comp To  date

 $186

 $1,145,153

 $0

 $1,641,835

 $19,400

 $108,796

This Month

11/14/11

10/12/12

09/10/12

03/13/13

02/17/11

05/31/12

Awarded

12/02/11

11/06/12

10/25/12

04/11/13

03/15/11

06/27/12

Approved

11/22/13

11/14/14

07/23/14

10/27/14

12/20/13

11/22/13

Est Comp

 26%

 100%

 58%

 26%

 100%

 0%

%Time

 95%

 24%

 69%

 26%

 99%

 0%

% Work 

 

 

 

 

 

PLANT EST

SATIS

Message

04-292274

04-3A7774

04-3A7764

04-014084

04-1G3104

04-292264

Contract 

ER15-A200-(4E )

  

  

  

ACIM-0801-(112)E

ER-15A3-(004)E

--()

  

  

  

--()

--()

  

  

  

  

  

  

WPCP

SWPPP

SWPPP

  

WPCP

SWPPP

5029 FORNI DRIVE

1792 KAISER AVENUE

2278 PIKE COURT

P O BOX 2329

1520 FOURTH STREET

50 CONTRACTORS STREET

3401 REGATTA

BOULEVARD

3401 REGATTA

BOULEVARD

3401 REGATTA

BOULEVARD

345 BURMA ROAD

355 BURMA ROAD

3401 REGATTA

BOULEVARD

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND, CA 94804

OAKLAND, CA 94607

OAKLAND, CA 94607

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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04District

04-ALA-84-20.7/23.1

04-ALA-84-25.5/27.1

04-ALA-92-4.1/6

04-ALA-92-6.3/6.8

04-ALA-238-14.5/16.5

04-ALA-580-4.7/8.2

Fed Aid

HB1

HB4C

HB4N

HB32

HA25

HB4N

Pgm Code

IN ALAMEDA COUNTY NEAR PLEASANTON

FROM 3.0 TO 5.1 MILES EAST OF ROUTE

680

IN ALAMEDA COUNTY IN AND NEAR LIVER

MORE FROM .4 MILE NORTH OF CON CANNON

BLVD. TO JACK LONDON BLVD.

ON ROUTES 92 AND 880 AT VARIOUS

LOCATIONS IN ALAMEDA COUNTY BETWEEN

ROUTE 84 AND THE DISTRIB- UTION

STRUCTURE IN OAKLAND.

IN ALAMEDA CTY IN HAYWARD ON RTE 92

FROM .2 M WEST OF RTE 92/880 SEPARA

TION TO SATA CLARA ST. & ON RTE 880

FROM .1 M SOUTH OF TEN

IN ALAMEDA COUNTY IN HAYWARD, SAN

LEANDRO AND ASHLAND ON ROUTE 880 AND

ON ROUTE 238

IN ALAMEDA COUNTY IN AND NEAR

LIVERMORE FROM 1.0 MILE EAST OF

NORTH FLYNN ROAD TO GREENVILLE ROAD

UNDERCROSSING

Description 

INSTALL EROSION CONTROL

WIDEN EXISTING HWY AND BRIDGE

INSTALL RAMP METERING, WIDEN RAMPS

REPLACEMENT PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

CONST TRUCK CLIMBING LN & RET WALLS

Type Of Work

DECKER LANDSCAPING, INC

BAY CITIES PAVING AND

GRADING,INC

GHILOTTI CONSTRUCTION COMPANY

BORTOLUSSI AND WATKIN

JJ NGUYEN INC

DESILVA-GATES CONSTRUCTION

Contractor

ROCKLIN CA 95765

CONCORD, CA 94524

SANTA ROSA CA 95407

SAN RAFAEL, CA 94904-4886

SAN JOSE, CA 95127

LIVERMORE, CA 94550

(916)652-1780

(925)687-6666

(707)585-1221

(415)453-4675

(408)259-7982

(925)294-5669

KHANUM, TASLIMA

PARDO, ROMMEL

LIVINGSTON, VICTOR

MACKLE, BRIAN

HOLLIS, JOHN

MOGHADAM, SIAVOSH

Resident
Engineer

(925)606-4447

(925)606-2048

(510)385-6909

(831)325-4875

(510)774-5911

(925)606-2029

 $142,031

 $23,335,734

 $5,102,140

 $1,211,986

 $1,473,443

 $38,668,237

Bid + CCOs

 $138,403

 $18,015,464

 $4,269,147

 $452,051

 $1,254,372

 $13,583,870

Comp To  date

 $0

 $1,025,840

 $1,076,087

 $11,788

 $0

 $1,026,511

This Month

02/02/11

03/21/12

10/15/12

05/20/13

12/21/10

06/18/12

Awarded

02/24/11

04/13/12

11/06/12

06/13/13

02/15/11

07/16/12

Approved

09/13/13

02/18/14

03/05/14

03/21/17

04/21/15

06/16/15

Est Comp

 0%

 81%

 61%

 57%

 0%

 37%

%Time

 0%

 77%

 82%

 40%

 0%

 35%

% Work 

PLANT EST

SATIS

 

 

 

PLANT EST

SATIS

 

Message

04-172414

04-297614

04-153004

04-2G3614

04-2490A4

04-4A07U4

Contract 

  

  

ACNH-X001-(567)E

  

IM-X001-(551)E

ACIM-5801-(051)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

WPCP

SWPPP

SWPPP

  

SWPPP

SWPPP

3650 CINCINNATI AVENUE

P.O. BOX 6227

246 GHILOTTI AVENUE

77 LARKSPUR STREET

3172 SALEM DRIVE

8638 PATTERSON PASS ROAD

3049 INDEPENDENCE

DRIVE STE #1

3049 INDEPENDENCE

DRIVE

25100 SANTA CLARA

STREET

1007 KNOX AVENUE

3401 REGATTA

BOULEVARD

477 NORTH CANYONS

PKWY, STE A

LIVERMORE, CA 94551

LIVERMORE, CA 94551

HAYWARD, CA 94544

SAN JOSE, CA 95122

RICHMOND, CA 94804

LIVERMORE, CA 94551

Accepted

Location
Storm Water
Plan
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04District

04-ALA-580-7.8/19.1

04-ALA-580-8.3/0

04-ALA-580-8.4/14.6

04-ALA-580-9.5/31

04-ALA-580-14.6/21.6

04-ALA-580-46.0/46

Fed Aid

HB5

HB5

HB4N

HB5

20.80.030

115

Pgm Code

IN ALAMEDA COUNTY IN LIVERMORE,

DUBLIN AND PLEASANTON FROM 0.2 MILE

EAST OF GREENVILLE ROAD OVERHEAD TO

0.3 MILE WEST OF HACIENDA

IN ALAMEDA COUNTY NEAR LIVERMORE EAST

OF CROSS ROAD 2.2 MILES  SOUTHEAST OF

ROUTE 580/GREENVILLE ROAD

UNDERCROSSING

IN ALAMEDA COUNTY IN LIVERMORE FROM

0.1 MILE WEST OF GREENVILLE ROAD UC

TO 0.5 MILE WEST OF 84/580 SEPARATION

IN ALAMEDA COUNTY, AT VARIOUS

LOCATIONS ON ROUTES 238 & 580.

IN ALAMEDA COUNTY IN LIVERMORE,

PLEASANTON, AND DUBLIN FROM 0.3  MILE

EAST OF AIRWAY BOULEVARD OVERCROSSING

TO 0.2 MILE WEST OF S

IN ALAMEDA COUNTY, CITY OF OAKLAND AT

THE DISTRIBUTION STRUCTURE AT

EASTBOUND 80/580REPAIR DECK AND

REPLACE BRIDGE JOINTS PER DIRE

Description 

WIDEN FREEWAY, BRIDGES AND HMA

ENVIRONMENTAL MITIGATION

ROADWAY WIDENING AND REHABILITATION

INSTALL RAMP METERING AND TOS

ROADWAY WIDENING AND REHABILITATION

REHABILITATE BRIDGE DECK

Type Of Work

OC JONES AND SONS, INC.

ENVIRONMENTAL LANDSCAPE

SOLUTIONS

GHILOTTI CONSTRUCTION COMPANY

GOODFELLOW TOP GRADE

CONSTRUCTION, LLC JOB #32-067

JEFF RAMIREZ, PROJECT MANAGER

DESILVA GATES CONSTRUCTION LP

FLATIRON WEST, INC.

Contractor

BERKELEY, CA 94710

SACRAMENTO, CA  95828

SANTA ROSA, CA 95407

LIVERMORE, CA 94551

DUBLIN, CA 94568

BENICIA, CA 94510

(510)526-3424

(916)388-0308

(707)303-2393

(925)449-5764

(925)829-9220

(707)742-6000

PARDO, ROMMEL

HANSON, JIM

DIKE, EDDIE

KAMKAR, REZA

GREWAL, SATINDER

AHMADZADEH, ALI

Resident
Engineer

(925)606-2048

(510)385-6756

(925)606-2044

(925)606-2035

(925)606-2045

(510)231-7119

 $28,132,930

 $658,291

 $53,607,949

 $5,676,158

 $39,360,290

 $7,485,000

Bid + CCOs

 $10,926,301

 $400,791

 $13,077,624

 $3,952,213

 $14,404,372

 $4,821,226

Comp To  date

 $779,934

 $7,989

 $1,229,222

 $714,198

 $1,094,326

 $819,351

This Month

11/16/12

09/29/11

11/20/12

10/24/12

10/29/12

04/26/13

Awarded

12/20/12

11/17/11

12/20/12

12/14/12

12/13/12

04/26/13

Approved

09/04/14

11/25/15

05/21/15

09/09/14

09/19/14

11/25/13

Est Comp

 45%

 0%

 29%

 43%

 45%

 99%

%Time

 39%

 0%

 24%

 68%

 36%

 64%

% Work 

 

PLANT EST

SATIS

 

 

 

 

Message

04-2908V4

04-172434

04-2908C4

04-151134

04-2908E4

04-1A6734

Contract 

  

  

ACIM-5801-(105)5

ACIM-X001-(568)E

ACIM-5801-(054)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

  

1520 FOURTH STREET

8380 ROVANA CIRCLE

246 GHILOTTI AVENUE

50 CONTRACTORS STREET

11555 DUBLIN BOULEVARD

2100 GOODYEAR ROAD

3049 INDEPENDENCE

DRIVE

3401 REGATTA

BOULEVARD

477 NORTH CANYONS

PKWY, STE A

477 NORTH CANYON

PKWY, SUITE A

477 NORTH CANYONS

PKWY, STE A

3401 REGATTA BLVD

LIVERMORE, CA 94551

RICHMOND, CA 94804

LIVERMORE, CA 94551-9490

LIVERMORE, CA 94551

LIVERMORE, CA 94551

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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04District

04-ALA-680-.9/1.6

04-ALA-680-1.0/9.9

04-ALA-680-4.8/5.2

04-ALA-680-20.8/21.5

04-ALA-880-.1/10

04-ALA-880-1.0/9.9

Fed Aid

20.20.201

130

20.20.201

130

HE14

20.80.040

110

20.20.201

130

20.20.201

130

Pgm Code

IN ALAMEDA COUNTY, NB 680 BETWEEN

SCOTT CREEK RDAND MISSION BLVD IN

FREMONT INJECTION GROUTING, GRIND AC

PAVEMENT AND OVERLAY WITH

IN ALAMEDA COUNTY, ON ROUTES 580,

680, 880, AT VARIOUS LOCATIONS.

REPAIR DAMAGED ELECT SYS DUE TO WIRE

THEFTAND VANDALISM. DIR'S E

IN ALAMEDA COUNTY IN FREMONT FROM 0.5

MILE NORTH OF AUTO MALL PARKWAY

OVERCROSSING TO 0.3 MILE SOUTH OF

WASHINGTON BOULEVARD OVERC

FROM AMADOR VALLEY BOULEVARD TO

BENICIA - MATINEZ BRIDGE, REPAIR

DAMAGED ELECTRICAL SYSTEMS DUE TO

WIRE THEFT AND VANDALISM DIR'S 

IN ALAMEDA AND SANTA CLARA COUNTIES,

ON VARIOUS ROUTES AT VARIOUS

LOCATIONS, REPAIR DAMAGED ELECT SYS

DUE TO WIRE THEFT& VANDALISM

IN ALAMEDA COUNTY, ON ROUTES

24,80,84,92, 580,880, AT VARIOUS

POSTMILES. REPAIR DAMAGED TRAFFIC

OPERATION SYSTEMS (TOS) DUE TO THE

Description 

INJECTION GROUTING & GRIND PAVEMENT

REPAIR DAMAGED ELECT SYSTEMS

(VARIOUS LOC)

HIGHWAY PLANTING AND IRRIGATION

REPAIR DAMAGED ELECTRICAL SYSTEMS

REPAIR DAMAGED ELECTRICAL SYSTEMS

REPAIR DAMAGED TRAFFIC OPERATION

SYSTEMS

Type Of Work

BAY CITIES PAVING & GRADING,

INC

NORCAL GENERAL CONSTRUCTION

CORPORATION

BAYCITIES PAVING & GRADING,INC

AMLAND CORPORATION

NORCAL GENERAL CONSTRUCTION

CORPORATION

MIKE BROWN ELECTRIC

Contractor

CONCORD, CA 94520

SAN JOSE, CA 95132

CONCORD, CA 94524

SAN JOSE, CA 95132

SAN JOSE, CA 95132

COTATI, CA 94931

 

(408)886-0335

 

(408)786-6816

(408)886-0335

(707)792-8100

KATTI, HRISHIKESH

BORRAYO, SALVADOR C.

SIAVOSH, MOGHADAM

BORRAYO, SALVADOR C.

BORRAYO, SALVADOR C.

TRUONG, HENRY

Resident
Engineer

(510)714-7086

(510)377-4186

(510)668-4923

(510)377-4186

(510)377-4186

(510)670-7844

 $3,425,000

 $1,485,000

 $1,515,244

 $1,485,000

 $335,000

 $3,885,000

Bid + CCOs

 $0

 $1,429,222

 $1,506,397

 $1,443,155

 $341,626

 $2,047,590

Comp To  date

 $0

 $0

 $2,077

 $0

 $0

 $0

This Month

08/19/13

11/26/12

07/07/10

05/17/12

08/21/12

01/22/13

Awarded

08/19/13

11/26/12

07/22/10

05/17/12

08/21/12

01/22/13

Approved

11/30/13

01/02/15

08/30/13

08/30/13

12/31/13

Est Comp

 0%

 100%

 0%

 100%

 100%

 100%

%Time

 0%

 96%

 0%

 97%

 98%

 53%

% Work 

 

OVER RUN

PLANT EST

SATIS

OVER RUN

OVER RUN

OVER RUN

Message

04-4G7004

04-4H4104

04-253764

04-4G5004

04-4H0404

04-4H6504

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

  

  

  

5029 FORNI DRIVE

1950 MAJESTIC COURT

P.O.BOX 6227

3168 KNIGHTS BRIDGE ROAD

1950 MAJESTIC COURT

561-A MERCANTILE DRIVE

477 N CANYONS PKWY,

SUITE A

25100 SANTA CLARA

STREET

48499 MILMONT DRIVE

25100 SANTA CLARA

STREET

25100 SANTA CLARA

STREET

25100 SANTA CLARA

STREET

LIVERMORE, CA 94551

HAYWARD, CA 94544

FREMONT, CA 94538

HAYWARD, CA 94544

HAYWARD, CA 94544

HAYWARD, CA 94544

Accepted

10/23/13

Location
Storm Water
Plan
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04District

04-ALA-880-18.3/22.8

04-ALA-880-22.6/24

04-ALA-880-24.0/25.5

04-ALA-880-27.4/28

04-ALA-880-28.2/29.9

04-ALA-880-30.1/31.1

Fed Aid

HB4N

HB4N

HA4S2

HA22

HA21

HB4N

Pgm Code

IN ALAMEDA COUNTY AT SAN LORENZO AND

IN SAN LEANDRO FROM A STREET

UNDERCROSSING TO MARINA BOULEVARD

OVERCROSSING

IN ALAMEDA COUNTY IN SAN LEANDRO FROM

0.4 MILE SOUTH OF MARINA BLVD.

OVERCROSSING TO 0.3 MILE NORTH OF

ROUTE 112/880 SEPARATION

IN ALAMEDA COUNTY FROM 0.2 MILE

NORTH OF ROUTE 112/880 SEPARATION TO

HEGENBERGER ROAD OVERCROSSING

IN ALAMEDA COUNTY IN OAKLAND FROM 0.9

KM SOUTH OF HIGH STREET TO 0.2 KM

SOUTH OF FRUITVALE AVENUE

IN ALAMEDA COUNTY IN OAKLAND FROM 0.5

MILE NORTH OF THE HIGH STREET

SEPARATION OVERHEAD TO 0.5 MILE __

SOUTH OF THE FIFTH AVENUE O

IN ALAMEDA COUNTY IN OAKLAND ON

ROUTE 880 FROM 0.8 KM NORTH OF 16TH

AVENUE OVERCROSSING TO OAK MADISON

STREET UNDERCROSSING

Description 

HOT MIX ASPHALT OPEN GRADED SURFACE

WIDEN FREEWAY, REPLACE OVERCROSSING

REPLACE BRIDGES / CONSTRUCT ROADWAY

ROADWAY REHABILITATION

REPLACE BRIDGE

Type Of Work

GALLAGHER & BURK INC

RGW CONSTRUCTION, INC.

RGW CONSTRUCTION, INC.

FLATIRON WEST, INC.  NICK

REKER

GALLAGHER & BURK, INC.

MCM CONSTRUCTION, INC

Contractor

DUBLIN, CA 94568

LIVERMORE, CA 94550

LIVERMORE, CA 94550

OAKLAND, CA 94621

HAYWARD, CA 94545

OAKLAND CA   94607

(925)361-1396

(925)606-2400

(925)606-2400

(707)310-1798

(510)921-3006

(916)869-3544

BRAR, PARAMDEEP

SINGH, BAHADUR

MEHARENA, EPHREM

CHEUNG, JOY

CHAHAL, HARPAL

SENG, TA

Resident
Engineer

(925)260-6460

(510)670-7831

(510)719-7179

(408)591-5122

(510)670-4918

(510)622-1920

 $2,789,543

 $40,352,188

 $21,087,667

 $62,846,440

 $14,369,542

 $97,620,445

Bid + CCOs

 $2,372,627

 $16,240,350

 $10,004,090

 $62,128,553

 $13,434,904

 $80,725,658

Comp To  date

 $0

 $1,012,856

 $1,638,927

 $0

 $339,211

 $2,590,146

This Month

04/29/13

09/14/12

11/08/12

08/20/09

12/02/11

03/25/09

Awarded

06/05/13

10/17/12

12/03/12

09/15/09

01/04/12

04/20/09

Approved

11/01/13

05/29/15

08/04/15

11/01/13

03/15/14

01/28/15

Est Comp

 91%

 35%

 33%

 100%

 91%

 100%

%Time

 85%

 39%

 47%

 100%

 92%

 83%

% Work 

COMPLETED

 

 

OVER RUN

 

 

Message

04-3E5904

04-3A9214

04-3A9224

04-165424

04-1A6824

04-1706U4

Contract 

ACIM-880 -(068)E

  

  

ACIM-8801-(059)E

ACIM-8801-(064)E

ACBR-0880-(059)E

--()

  

  

BR88-01 0-(9EI)M

--()

  08-8010-(9EA)C

  

  

  

8801- 059-()

  

0880-1059-()

  

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

11555 DUBLIN BLVD

550 GREENVILLE ROAD

550 GREENVILLE ROAD

717 KEVIN COURT

22991 CLAWITER ROAD

450 BURMA ROAD

25100 SANTA CLARA

STREET

25100 SANTA CLARA

STREET

25100 SANTA CLARA

STREET

25100 SANTA CLARA

STREET

25100 SANTA CLARA

STREET

355 BURMA ROAD

HAYWARD, CA 94544

HAYWARD, CA 94544

HAYWARD, CA 94544

HAYWARD, CA 94544

HAYWARD, CA 94544

OAKLAND CA 94607

Accepted

10/25/13

11/01/13

Location
Storm Water
Plan
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04District

04-ALA-880-31.0/31.6

04-CC-4-.1/100

04-CC-4-.2/31.5

04-CC-4-20.1/45.6

04-CC-4-23.5/26.1

04-CC-4-25.6/26.6

Fed Aid

HA27

20.20.201

130

HA4

HB4C

HB4C

Pgm Code

IN ALAMEDA COUNTY IN OAKLAND FROM 0.1

MILE SOUTH OF MADISON ST  UC TO 0.1

MILE SOUTH OF 880/980  SEPARATION

IN CONTRA COSTA AND SOLANO COUNTIES,

ON VARIOUS ROUTES AND LOCATIONS, TO

REPAIR DAMAGED ELECTRICAL SYSTEMS DUE

TO WIRE THEFT & VAN

IN ALAMEDA AND CONTRA COSTA COUNTIES

AT VARIOUS LOCATIONS

IN CONTRA COSTA COUNTY AT VARIOUS

LOCATIONS

IN CONTRA COSTA COUNTY IN PITTSBURG

AND ANTIOCH FROM 0.9 KM WEST OF

LOVERIDGE ROAD OVERCROSSING TO 0.3 KM

WEST OF SOMERSVILLE ROA

IN CONTRA COSTA COUNTY IN ANTIOCH AND

PITTSBURG FROM 0.4 MILE WEST TO 0.6

MILE EAST OF SOMERSVILLE ROAD

UNDERCROSSING

Description 

REMOVE EXISTING MEDIAN DOUBLE METAL

REPAIR DAMAGED ELECTRICAL SYSTEMS

UPGRADE BARRIERS (MBGR & CONCRETE)

REPLACE APPROACH SLABS AND JOINT

WIDEN HIGHWAY AND BRIDGE

HIGHWAY WIDENING AND RECONSTRUCT

Type Of Work

FLATIRON WEST INC

COLUMBIA ELECTRIC, INC.

DIRT AND AGGREGATE

INTERCHANGEINC

PACIFIC STATES ENVIRONMENTAL

CONTRACTORS, INC.

MIKE LOVELACE  OC JONES AND

SONS, INC

R AND L BROSAMER INC

Contractor

BENECIA CA 94510

SAN LEANDRO, CA 94577

FAIRVIEW, OR 97024

DUBLIN, CA 94568

BERKELEY CA  94710

WALNUT CREEK CA 94596

(707)742-6000

(510)430-9505

(503)661-5093

(925)803-4333

 

(925)627-1700

MOHAMMAD (MAZIAR)

RAHMANI

MIAN, ARSHAD

SEALEY, HERMAN

SCHNEIDER, JOLIE

HATEFI, AMIR

Resident
Engineer

 

(510)867-6136

(925)602-9021

(925)602-9016

(510)377-4171

(925)756-0601

 $3,198,824

 $865,000

 $5,184,365

 $1,515,150

 $73,945,863

 $43,489,481

Bid + CCOs

 $0

 $671,359

 $1,091,320

 $1,660,470

 $71,788,346

 $43,007,539

Comp To  date

 $0

 $0

 $67,072

 $0

 $1,312,154

 $1,412,570

This Month

10/07/13

08/21/12

03/14/13

08/30/12

04/15/10

12/23/10

Awarded

10/22/13

08/21/12

04/11/13

10/04/12

05/06/10

01/19/11

Approved

03/22/13

04/19/16

09/25/13

02/28/14

11/15/13

Est Comp

 0%

 100%

 20%

 100%

 91%

 100%

%Time

 0%

 78%

 21%

 100%

 96%

 97%

% Work 

 

OVER RUN

 

COMPLETED

 

OVER RUN

Message

04-1G5604

04-3E6904

04-0A7904

04-2E2304

04-228594

04-2285C4

Contract 

HSIM-8801-(066)E

  

HSTP-G000-(353)

ACBR-X013-(024)N

HPLU-6204-(087)N

NH-P004-(138)N

--()

  

--()

-    -()

  62-04 0-(7NN)C

LU62-04 0-(2L ) 

  

  

  

  

6204- 088-()

204-092-()

WPCP

  

WPCP

WPCP

SWPPP

SWPPP

2100 GOODYEAR ROAD

1980 DAVIS STREET

20905 NE SANDY BOULEVARD

11555 DUBLIN BLVD

1520 FOURTH STREET

1777 OAKLAND BLVD SUITE 300

3401 REGATTA

BOULEVARD

2727 SYSTRON DRIVE,

SUITE 150

2727 SYSTRON DRIVE,

SUITE 150

2625 CROW COURT

2625 CROW COURT

RICHMOND, CA 94804

CONCORD, CA 94518

CONCORD, CA 94518

ANTIOCH CA 94509

ANTIOCH, CA 94509

Accepted

10/23/13

Location
Storm Water
Plan
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04District

04-CC-4-26.6/27.5

04-CC-4-27.5/29

04-CC-24-1.4/0

04-CC-80-7.3/7.6

04-CC-80-10.7/10.7

04-CC-580-5.5/6.1

Fed Aid

HB4C

HB4C

HA23

HB1

HA

HA21

Pgm Code

IN CONTRA COSTA COUNTY IN ANTIOCH

FROM 0.3 MILE WEST OF CONTRA LOMA

BOULEVARD UNDERCROSSING TO 0.2 MILE

EAST OF G STREET OVERCROSS

IN CONTRA COSTA COUNTY IN ANTIOCH

FROM THE G STREET OVERCROSSING TO 0.1

MILE EAST OF HILLCREST AVENUE

OVERCROSSING

 IN CONTRA COSTA COUNTY IN ORINDA AT

GATEWAY BOULEVARD OVERCROSSING

IN CC CO, IN CONCORD AND PINOLE, ON

RTE 4 FR PORT CHICAGO HWY UC TO 0.1

MILE W. OF WILLOW PASS RD UC AND ON

RTE 80 FR 0.3 MILE W. 

IN CONTRA COSTA COUNTY IN HERCULES ON

WILLOW AVE FR HAWTHRONE DRIVE TO 0.05

MI E OF THE ON-RAMP TO EB RTE 80

IN CONTRA COSTA COUNTY ON ROUTE 580

AT THE SCOFIELD AVENUE UC AND WESTERN

DRIVE ON-RAMP UC (BRIDGES # 28-0140

L/R, 28-0141 R)

Description 

WIDEN ROADWAY AND RECONSTRUCT

WIDEN ROADWAY AND RECONSTRUCT

INSTALL DOWNDRAIN, GRADING AND

INSTALL MBGR AND HMA SURFACING

RESURFACE ROADWAY AND UPGRADE RAMPS

BRIDGE DECK REPLACEMENT

Type Of Work

C.C. MYERS, INC.

DAN BAKER BAY CITIES/MYERS JV

DREAMBUILDER

CORAL CONSTRUCTION COMPANY

FONSECA/ MC ELROY GRINDING CO

INC

MYERS AND SONS CONSTRUCTION LP

Contractor

RANCHO CORDOVA, CA 95741

ANTIOCH, CA  94509

PLACENTIA CA 92870

WILSONVILLE OR 97070

SAN JOSE CA 95112

SACRAMENTO, CA 95833

(916)635-9370

(916)919-1750

(714)646-3697

(503)682-2258

(408)573-9364

(916)649-4504

GONZALEZ, ALFONSO

CARNEY, VICKY

SEALEY, HERMAN

SEALEY, HERMAN

KHANUM, TASLIMA

Resident
Engineer

(925)756-0601

(510)385-6774

 

(925)602-9016

(925)602-9016

(510)224-6667

 $44,950,173

 $53,427,097

 $391,390

 $914,143

 $482,222

 $17,169,871

Bid + CCOs

 $26,123,942

 $21,263,108

 $0

 $826,213

 $377,576

 $13,931,531

Comp To  date

 $1,526,206

 $671,856

 $0

 $0

 $11,242

 $1,222,048

This Month

10/11/11

05/25/12

11/19/12

11/16/12

06/06/13

02/22/13

Awarded

11/03/11

07/03/12

12/14/12

02/13/13

07/15/13

03/14/13

Approved

03/30/15

07/31/15

10/25/13

12/04/13

12/24/13

Est Comp

 54%

 44%

 0%

 99%

 85%

 88%

%Time

 58%

 40%

 0%

 89%

 78%

 81%

% Work 

 

 

 

 

 

 

Message

04-2285E4

04-1G9404

04-4S2704

04-1G5504

04-4G3904

04-1A3204

Contract 

  

  

  

HSNH-P004-(145)N

  

BHIM- 580-(052)2

  

  

  

-    -()

  

--()

  

  

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

  

WPCP

3286 FITZGERALD ROAD

1204 W 10TH STREET

1324 E LAWSON LN

P O BOX 347

336 E GISH ROAD

2554 MILLCREEK DRIVE

2625 CROW COURT

2625 CROW COURT

2727 SYSTRON DRIVE,

SUITE 150

2727 SYSTRON DRIVE,

SUITE 150

3401 RAGATTA BLVD

ANTIOCH, CA 94509

ANTIOCH, CA 94509

CONCORD, CA 94518

CONCORD, CA 94518

RICHMOND, CA 94804

Accepted

11/22/13

Location
Storm Water
Plan
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11/20/13 Statement of Ongoing Contracts as of 12/02/13

04District

04-CC-580-6.1/6.3

04-CC-580-/5.5

04-CC-680-1.0/9.9

04-CC-680-4.0/6.8

04-CC-680-12.7/17.5

04-CC-680-17.5/18.8

Fed Aid

HA14

HM

20.20.201

130

Pgm Code

IN CONTRA COSTA COUNTY IN RICHMOND AT

RICHMOND-SAN RAFAEL BRIDGE

MAINTENANCE STATION

IN CONTRA COSTA COUNTY ON ROUTE 580

FROM ALAMEDA COUNTY LINE TO 0.6  MILE

EAST OF RICHMOND-SAN RAFAEL BRIDGE

TOLL PLAZA

IN CONTRA COSTA COUNTY, ON ROUTES 4,

24, 80, 242, 680, AT VARIOUS

POSTMILES. REPAIRDAMAGED TRAFFIC

OPERATIONS SYSTEMS (TOS) DUE TO

IN CONTRA COSTA COUNTY IN SAN RAMON

AND DANVILLE FROM 0.1 MILE NORTH OF

CROW CANYON OVERCROSSING TO 0.1 MILE

SOUTH OF SYCAMORE VAL

IN CONTRA COSTA COUNTY IN WALNUT

CREEK AND PLEASANT HILL FROM  RUDGEAR

ROAD UNDERCROSSING TO 0.2 MILE SOUTH

OF MONUMENT BOULEVARD 

IN CONTRA COSTA COUNTY IN PLEASANT

HILL FROM 0.2 MILE SOUTH OF MONUMENT

BOULEVARD UNDERCROSSING TO 0.1 MILE

NORTH OF 242/680 SEPAR

Description 

REPLACE MAINTENANCE BUILDINGS

RUBBERIZED HOT MIX ASPHALT OVERLAY

REPAIR TRAFFIC OPERATIONS SYSTEMS

(TOS)

WIDEN FREEWAY, RETAINING WALLS

COLD PLANE ASPHALT PAVEMENT & HMA

PCC SLAB REPLACE, GRIND, AND GROOVE

Type Of Work

WEST BAY BUILDERS, INC.

GALLAGHER & BURK INC

STEINY & COMPANY, INC.

BAY CITIES/ MYERS JV

BAY CITIES PAVING & GRADING

INC

DIVERSIFIED CONCRETE CUTTING

Contractor

NOVATO, CA 94949

OAKLAND CA 94601

VALLEJO, CA 94590

RANCHO CORDOVA CA 957412948

CONCORD CA 94524

SPARKS, NEVADA 89431

(415)456-8972

(510)261-0466

(707)552-6900

(916)919-1809

(925)687-6666

(775)331-1411

AHMADZADEH, ALI

TRINH, JASON

CHRENG, NICHOLAS

SHARMA, JYOTSNA

SEALEY, HERMAN

REZAEI, ASGHAR

Resident
Engineer

(510)231-7119

(510)231-7193

(510)224-6311

(510)385-5732

(925)602-9016

(925)602-9023

 $4,291,764

 $6,621,766

 $4,885,000

 $21,722,079

 $2,632,299

 $1,465,679

Bid + CCOs

 $2,030,002

 $2,294,986

 $1,598,774

 $13,759,256

 $2,602,226

 $1,271,869

Comp To  date

 $284,985

 $9,250

 $0

 $1,227,817

 $200,157

 $582,964

This Month

12/05/12

06/05/13

01/22/13

12/24/12

05/06/13

01/23/13

Awarded

02/13/13

07/22/13

01/22/13

01/25/13

06/05/13

02/06/13

Approved

08/24/15

04/09/14

12/13/13

04/01/14

12/01/13

11/04/13

Est Comp

 29%

 23%

 70%

 76%

 88%

 94%

%Time

 47%

 35%

 33%

 63%

 98%

 86%

% Work 

 

 

 

 

 

 

Message

04-003944

04-3E4404

04-4H6704

04-2285H4

04-3E4304

04-1E82A4

Contract 

  

IM-580 -(057)E

  

ACIM-6801-(069)A

ACIM- 680-(070)E

  

  

--()

  

T620-4 10-(PL ) 

--()

  

  

  

  

04 1-07-()

  

  

WPCP

  

  

SWPPP

  

WPCP

250 BEL MARIN KEYS BLVD BLDG

344 HIGH STREET

27 SHERIDAN STREET

P O BOX 2948

P O BOX 6227

59 CONEY ISLAND WAY

3401 REGATTA BLVD

3401 REGATTA BLVD

3401 REGATTA

BOULEVARD

2727 SYSTRON DRIVE,

STE #150

2727 SYSTRON DRIVE,

SUITE 150

2727 SYSTRON DRIVE

STE 150

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND, CA 94804

CONCORD, CA 94518

CONCORD, CA 94518

CONCORD, CA 94518

Accepted

Location
Storm Water
Plan
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11/20/13 Statement of Ongoing Contracts as of 12/02/13

04District

04-CC-680-17.5/18.8

04-CC-680-24.2/24.8

04-MRN-1-11.0/0

04-MRN-1-37.1/37.1

04-MRN-101-20.5/20.9

04-MRN-101-22.2/24.1

Fed Aid

HM1

HE2

HA23

HA23

HE13

HB5

Pgm Code

IN CONTRA COSTA COUNTY IN  PLEASANT

HILL FROM 0.2 MILE SOUTH OF MONUMENT

BOULEVARD UNDERCROSSING TO 0.1 MILE

NORTH OF 242/680 SEPA

IN CONTRA COSTA & SOLANO COUNTIES, IN

MARTINEZ &BENICIA ON RTE680 FROM

MOCCOCO OVERHEAD TO 0.3 MILES S OF

BAYSHORE RD UNDERCROSSIN

IN MARIN COUNTY NEAR STINSON BEACH AT

1.2 MILES SOUTH OF PANORAMIC  HIGHWAY

NEAR MARSHALL, 1.5 MILES SOUTH OF

MARSHALL PETALUMA ROAD.

IN MARIN COUNTY IN NOVATO FROM NOVATO

CREEK BRIDGE TO FRANKLIN  AVENUE

OVERHEAD

IN MARIN COUNTY IN AND NEAR NOVATO

FROM 0.2 MILE NORTH OF ATHERTON AVE

OC TO 1.4 MILES SOUTH OF REDWOOD

LANDFILL OC

Description 

PCC SLAB REPLACE, GRIND, AND GROOVE

REPLACEMENT PLANTING

INSTALL SLOPE PROTECTION AND

REPLACE CULVERT AND INSTALL ROCK

WIDEN BRIDGE AND HMA ROADWAY

PLACE HMA BASE, CONSTRUCT BRIDGE

Type Of Work

PROFESSIONAL CONSTRUCTION

SERVICES INC

JJ NGUYEN, INC.

ETIC

MAGGIORA & GHILOTTI, INC.

GBI

GHILOTTI BROS / R M HARRIS JV

Contractor

CONCORD CA 94520

SAN JOSE, CA 95127

PLEASANT HILL, CA 94523

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL CA 94901

(925)288-1566

(408)259-7982

(925)602-4720

(415)459-8640

(415)454-7011

(415)454-7011

HOLLIS, JOHN

MONEMZADEH, FAROKH

MONEMZADEH, FAROKH

MONEMZADEH, FAROKH

MONEMZADEH, FAROKH

Resident
Engineer

 

(510)774-5911

(510)385-7079

(510)774-6297

(510)385-7079

(510)385-7079

 $1,183,720

 $993,366

 $267,205

 $262,345

 $2,822,413

 $12,634,871

Bid + CCOs

 $0

 $956,869

 $261,953

 $245,351

 $2,699,484

 $7,957,692

Comp To  date

 $0

 $989

 $600

 $1,650

 $469,672

 $661,121

This Month

06/19/12

12/21/09

10/01/12

11/02/12

11/08/12

11/01/12

Awarded

07/20/12

01/26/10

11/06/12

12/03/12

12/20/12

12/20/12

Approved

07/11/14

09/25/14

06/05/14

11/21/13

02/06/14

Est Comp

 0%

 0%

 26%

 100%

 100%

 75%

%Time

 0%

 0%

 98%

 93%

 93%

 62%

% Work 

 

PLANT EST

SATIS

 

OVER RUN

OVER RUN

SUSPENDED

Message

04-1E8204

04-0060C4

04-4S5304

04-3S5704

04-2640G4

04-2640L4

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

SWPPP

4070 NELSON AVE SUITE A

3172 SALEM DRIVE

2285 MORELLO AVENUE

555 DUBOIS STREET

525 JACOBY STREET

525 JACOBY STREET

3401 REGATTA

BOULEVARD

756 WEST FRANCISCO

BLVD

756 WEST FRANCISCO

BOULEVARD

756 W. FRANCISCO

BOULEVARD

756 W. FRANCISCO

BOULEVARD

RICHMOND, CA 94804

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

Accepted

Location
Storm Water
Plan
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11/20/13 Statement of Ongoing Contracts as of 12/02/13

04District

04-MRN-101-23.3/27.6

04-MRN-101-/8.5

04-NAP-12-.2/3.2

04-NAP-12-2.8/3.3

04-NAP-29-1.0/9.9

04-NAP-29-6.6/16.5

Fed Aid

HB5

HA22

HB4C

HB4C

20.20.201

130

Pgm Code

CONSTRUCT INTERCHANGE AT REDWOOD

LANDFILL ROAD & ROUTE 101 INCLUDING

FRONTAGE ROADS & PEDESTRIN/BICYCLE

FACILITY.

IN MARIN COUNTY IN & NEAR SAUSALITO

,CORTE MADERA AND LARKSPUR ON ROUTE

101 FROM THE GOLDEN GATE BRIDGE TO

CORTE MADERA CREEK

IN NAPA COUNTY NEAR NAPA FROM ROUTE

29 TO 0.1 MILE WEST OF SOLANO COUNTY

LINE

IN NAPA AND SOLANO COUNTIES, FROM 0.5

MILES WEST OF NAPA COUNTY TO  RED TOP

ROAD IN SOLANO COUNTY

IN MARIN, NAPA, SOLANO AND SONOMA

COUNTIESAT VARIOUS LOCATIONS. REPAIR

DAMAGED TRAFFIC OPERATION SYSTEMS

(TOS) DUE TO THEFT, HARDW

CONSTRUCTION ON STATE HIGHWAY IN NAPA

AND SOLANO COUNTIES AT VARIOUS

LOCATIONS

Description 

CONSTRUCT INTERCHANGE ON RTE 101 AT

ASPHALT CONCRETE SURFACING

WIDEN HWY AND CONSTRUCT RET WALLS

CONSTRUCT TWO ADDITIONAL LANES

REPAIR DAMAGED ELECT SYSTEMS (TOS)

POLYESTER CONCRETE AND BRIDGE

METHACRYLATE

Type Of Work

GHILOTTI CONSTRUCTION COMPANY

GHILOTTI BROTHERS, INC.

TROY SIMNING GHILOTTI

BROTHERS, INC.

GHILOTTI CONSTRUCTION, INC.

ST. FRANCIS ELECTRIC, INC.

LEGG, INC.

Contractor

SAN RAFAEL, CA 94901

SAN RAFAEL, CA  94901

SAN RAFAEL, CA 94901

SANTA ROSA CA 95407

SAN LEANDRO, CA 94577

LIVERMORE, CA 94550

(415)747-6057

(415)454-7011

(415)454-7011

(707)585-1221

(510)639-0639

(925)605-4500

CHOI, GINA

RUSSELL, STEVE

CHANGIZI, DAVE

MOUSSA, ELIAS

CARTY, RODOLFO

TENOSO, PRINCIPE

Resident
Engineer

(510)385-8178

(510)774-6297

(707)429-6222

(707)436-2200

(510)231-7131

(707)429-6263

 $23,846,288

 $22,748,607

 $22,772,756

 $38,787,450

 $3,910,000

 $900,779

Bid + CCOs

 $14,135,122

 $20,333,959

 $22,208,450

 $28,604,306

 $737,936

 $778,985

Comp To  date

 $1,413,807

 $0

 $2,412,421

 $1,478,679

 $0

 $0

This Month

09/14/12

02/03/12

01/26/12

01/11/12

01/14/13

04/30/12

Awarded

10/17/12

02/29/12

02/17/12

02/03/12

01/14/13

05/11/12

Approved

05/11/15

10/29/13

11/21/13

05/03/14

11/29/13

11/27/12

Est Comp

 27%

 100%

 90%

 76%

 0%

 100%

%Time

 59%

 100%

 91%

 73%

 19%

 89%

% Work 

 

OVER RUN

 

 

 

 

Message

04-264074

04-0C7404

04-264134

04-264144

04-4H6904

04-1E40A4

Contract 

  

ACNH-Q101-(211)E

ACST-P012-(106)E

ACST-P102-(107)E

  

  

  

--()

  P0-12 1-(6E)

  P1-02 1-(7E)

  

  

  

  

--()

--()

  

  

SWPPP

WPCP

SWPPP

SWPPP

  

WPCP

2301 KERNER BLVD., SUITE E

525 JACOBY STREET

525 JACOBY STREET

246 GHILOTTI AVE

975 CARDEN STREET

2551 2ND STREET

756 FRANCISCO BLVD

WEST

756 FRANCISCO

BOULEVARD WEST

370 CHADBOURNE ROAD,

SUITE A

370 CHADBOURNE ROAD

3401 REGATTA

BOULEVARD

370 CHADBOURNE ROAD,

SUITE A

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

RICHMOND, CA 94804

FAIRFIELD, CA 94534

Accepted

10/29/13

Location
Storm Water
Plan
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11/20/13 Statement of Ongoing Contracts as of 12/02/13

04District

04-NAP-29-40.9/41.4

04-NAP-121-.3/2

04-NAP-121-20.2/20.4

04-NAP-128-10.3/10.3

04-SCL-9-4.8/4.9

04-SCL-9-/7

Fed Aid

HA1

HA21

HA1

20.20.201

130

HB1

Pgm Code

IN NAPA COUNTY NEAR CALISTOGA FROM

1.4 MILES TO 1.9 MILES NORTH OF

TUBBS LANE

IN NAPA COUNTY ON ROUTE 121 FROM 0.3

MILE NORTH OF SONOMA COUNTY  LINE TO

0.1 MILE NORTH OF DUHIG  ROAD

IN NAPA COUNTY ABOUT 2 MILES SOUTH OF

JUNCTION OF ROUTE 128 AT CAPELL CREEK

BRIDGE.

IN NAPA COUNTY ON ROUTE 128 NEAR LAKE

HENESSEY, 2.8 MILES EAST OF SILVERADO

TRAIL

IN SANTA CLARA COUNTY, AT SARATOGA

CREEK BRIDGE ON ROUTE 9, TO

RECONSTRUCT DAMAGED BRIDGE RAIL.

DIR'S ORDER EMERGENCY F.A.

IN SANTA CLARA COUNTY ON STATE ROUTE

9, IN AND NEAR THE CITY OF SARATOGA

BETWEEN ROUTE 35 JUNCTION AND 0.1

MILE SOUTH OF THE 6TH S

Description 

RECONSTRUCT SLOPE AND REPLACE

PERFORM HIGHWAY PLANTING

REPLACE BRIDGE (SCOUR)

REPLACE ROADWAY SECTION WITH LIGHT

RECONSTRUCT BRIDGE RAILING

SHOULDER WIDENING

Type Of Work

GORDON N BALL, INC.

PARKER LANDSCAPE DEVELOPMENT

GORDON N BALL INC

GORDON N BALL, INC.

GOLDEN STATE BRIDGE, INC.

STEVENS CREEK QUARRY INC

Contractor

ALAMO, CA 94507

SACRAMENTO, CA  95828

ALAMO CA 94507

ALAMO, CA 94507

BENICIA, CA 94510

CUPERTINO CA 95014

(925)838-5675

(916)383-4071

(925)838-5675

(925)838-5675

(925)372-8000

(408)253-2512

PATENIA, DANILO

HANSON, JIM

SANTOS, BRIAN

NGUYEN, HUNG V.

TAROKH, CASEY

Resident
Engineer

(707)863-5144

(510)385-6756

 

(707)863-5141

(408)254-5847

(408)254-5826

 $2,547,589

 $409,143

 $1,901,629

 $1,031,774

 $1,685,000

 $684,210

Bid + CCOs

 $2,389,807

 $225,423

 $0

 $937,672

 $1,638,911

 $149,725

Comp To  date

 $372,033

 $9,558

 $0

 $21,301

 $10,182

 $149,725

This Month

12/27/12

09/23/11

10/24/13

02/06/13

02/13/12

06/14/13

Awarded

01/25/13

10/18/11

11/12/13

03/12/13

02/13/12

08/13/13

Approved

11/08/13

06/18/15

10/06/14

11/29/13

01/17/14

Est Comp

 87%

 0%

 0%

 35%

 0%

 63%

%Time

 93%

 0%

 0%

 89%

 97%

 22%

% Work 

 

PLANT EST

SATIS

 

 

 

 

Message

04-4S0204

04-4442A4

04-2A1104

04-4S0304

04-4G1704

04-1G0704

Contract 

STP-P029-(   )

  

BHST-P121-(025)E

STP-S128-(051)

  

HSST-P009-(017)E

--()

  

--()

--()

  

--()

  

  

  

  

  

  

WPCP

WPCP

  

WPCP

  

  

333 CAMILLE AVENUE

6251 SKY CREEK DRIVE, SUITE A

333 CAMILLE AVENUE

333 CAMILLE AVENUE

2990 BAY VISTA COURT, SUITE D

12100 STEVENS CANYON ROAD

324 CAMPUS LANE,

3401 REGATTA

BOULEVARD

324 CAMPUS LANE,

SUITE T

1007 KNOX AVENUE

1007 KNOX AVENUE

FAIRFIELD, CA 94534

RICHMOND, CA 94804-4594

FAIRFIELD, CA 94534

SAN JOSE, CA 95122

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan
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11/20/13 Statement of Ongoing Contracts as of 12/02/13

04District

04-SCL-17-1.0/99.9

04-SCL-17-/2.8

04-SCL-82-14.3/19.2

04-SCL-82-20.9/0

04-SCL-82-/14.3

04-SCL-85-1.0/9.9

Fed Aid

20.20.201

130

HB1

HM

HB1

HM

20.20.201

230

Pgm Code

IN SANTA CLARA CONTY, ON ROUTES 17,

85, 87101, 237, 680, 880 AT VARIOUS

LOCATIONS. REPAIR DAMAGED TRAFFIC

OPERATION SYSTEMS DUE TO

IN SANTA CLARA COUNTY ON ROUTE 17

FROM 0.1 MILE SOUTH OF SUMMIT ROAD

SEPARATION TO 2.8 MILES NORTH OF

SUMMIT ROAD

IN SANTA CLARA COUNTY IN AND  NEAR

SANTA CLARA, SUNNYVALE AND  MOUNTAIN

VIEW FROM LAWRENCE EXPRESSWAY TO 0.4

MILE WEST OF ROUTE 82

IN SANTA CLARA COUNTY, IN CITY OF

MOUNTAIN VIEW, ON ROUTE 82 AT CLARK

AVENUE INTERSECTION

IN SANTA CLARA COUNTY AT VARIOUS

LOCATIONS

IN SANTA CLARA AND SAN MATEO

COUNTIES, ON ROUTES 85, 87, 101, 280,

680, AND 880 AT VARIOUS LOCATIONS.

REPAIR DAMAGED ELECTSYSTEMS 

Description 

REPAIR DAMAGED TRAFFIC OPERATION

SYSTEMS

DRAINAGE SYSTEM TO BE REPLACED

COLD PLANE AC PAVEMENT AND HMA

INSTALL NEW SIGNALS & UPGRADE RAMPS

METHACRYLATE BRIDGE DECKS,REPLACE

REPAIR DAMAGED ELECT SYSTEMS

Type Of Work

ROSENDIN ELECTRIC, INC.

PAVEX CONSTRUCTION DIVISION

M C K SERVICES INC

DREAMBUILDER CONSTRUCTION

AMERICAN CIVIL CONSTRUCTORS

BENTANCOURT BROS CONTRUCTION

Contractor

SAN JOSE, CA 95133

WATSONVILLE, CA 95076

CONCORD CA 94524

PLACENTIA, CA 92870

BENICIA CA 94510

LIVERMORE, CA 94551

(408)286-2800

(831)768-2700

(925)957-9200

(714)646-3697

(707)746-8028

(925)454-1521

BORRAYO, SALVADOR

LAYMOUN, MOAID

TAROKH, CASEY

WASSEF, WAGDY

NGUYEN, HUNG

TRUONG, HENRY

Resident
Engineer

(510)377-4186

(408)254-5838

(408)254-5826

(408)254-5860

(408)254-5847

(510)385-7053

 $3,475,000

 $15,725,102

 $2,004,181

 $658,716

 $1,524,134

 $1,481,000

Bid + CCOs

 $2,988,064

 $15,467,064

 $620,440

 $639,183

 $1,101,688

 $1,483,680

Comp To  date

 $0

 $311,200

 $609,696

 $33,982

 $724,661

 $0

This Month

01/22/13

03/30/11

06/18/13

11/16/12

05/20/13

11/26/12

Awarded

01/22/13

04/25/11

07/22/13

12/14/12

06/13/13

11/26/12

Approved

11/30/13

12/15/16

05/30/14

03/01/14

01/27/14

10/31/13

Est Comp

 70%

 21%

 43%

 92%

 56%

 33%

%Time

 88%

 99%

 31%

 99%

 71%

 99%

% Work 

 

 

 

 

 

 

Message

04-4H6604

04-264904

04-3E2904

04-0G1304

04-2E7104

04-4H4204

Contract 

  

NH-P017-(106)E

ACST-P082-(023)E

ACHS-P082-(022)E

  

  

  

--()

  P0-82 0-(3E)

P P0-82 0-(2E)

  

  

  

  

--()

--()

  

  

  

SWPPP

  

WPCP

  

  

880 MABURY ROAD

411 WALKER STREET

P O BOX 5697

1324 E. LAWSON LANE

3701 MALLARD DRIVE

5933 NORTHFRONT ROAD

25100 SANTA CLARA

STREET

1007 KNOX AVENUE

1007 KNOX AVE

1007 KNOX AVENUE

1007 KNOX AVENUE

25100 SANTA CLARA

STREET

HAYWARD, CA 94544

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

HAYWARD, CA 94544

Accepted

Location
Storm Water
Plan
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04District

04-SCL-85-18.0/23.9

04-SCL-101-40.2/41.2

04-SCL-101-49.0/52.2

04-SCL-152-6.1/6.5

04-SCL-152-16.2/19.5

04-SCL-680-/9.9

Fed Aid

HB4N

HB4C

HB4C

HB1

HB4N

Pgm Code

ON ROUTE 85, IN SANTA CLARA COUNTY

BETWEEN 0.4 MILE SOUTH OF ROUTE 85/

280 SEPARATION AND ROUTE 85/101

SEPARATION (NORTH)

IN SANTA CLARA COUNTY IN SAN JOSE

FROM 0.1 MILE EAST OF GUADALUPE

PARKWAY TO 0.1 MILE EAST OF DE LA

CRUZ BOULEVARD OVERCROSSING

IN SANTA CLARA COUNTY IN MOUNTAIN

VIEW AND PALO ALTO FROM 0.1 MILE

NORTH OF SHORELINE BOULEVARD

OVERCROSSING TO OREGON EXPRESSWAY

IN SANTA CLARA COUNTY IN GILROY  FROM

0.3 MILE WEST OF UVAS CREEK BRIDGE TO

0.1 MILE EAST OF UVAS  CREEK BRIDGE.

IN SANTA CLARA COUNTY ON ROUTE 152

FROM 0.7 MILE EAST OF OLD LAKE RD TO

0.3 MILE EAST OF DUNNE LANE

IN ALAMEDA AND SANTA CLARA COUNTIES

IN MILPITAS AND SAN JOSE FROM RTE

280-680/ 101 SEPARATION TO SCOTT

CREEK ROAD OC

Description 

INSTALL RAMP METERING AND TRAFFIC

REPLACEMENT HIGHWAY PLANTING

CONSTRUCT AUXILIARY LANES

HWY PLANTING AND INSTALL IRRIGATION

IMPROVE SIGHT DISTANCE,

WIDEN RAMP & INSTALL TRAFFIC SYSTEM

Type Of Work

PAVEX CONSTRUCTION DIVISION

ENVIRONMENTAL LANDSCAPE

SOLUTIONS

OC JONES AND SONS, INC.

SUAREZ & MUNOZ CONSTRUCTION

PAVEX CONSTRUCTION DIVISION

BAY CITIES PAVING & GRADING

INC

Contractor

SAN JOSE, CA 95136

SACRAMENTO CA 95828

BERKELEY, CA  94710

HAYWARD, CA 94545

WATERSONVILLE, CA 95076

CONCORD, CA 94524

(408)574-1400

(916)388-0308

(510)526-3424

(510)782-6065

(408)574-1400

(925)687-6666

TRUONG, HENRY

MACKLE, BRIAN

LAYMOUN, MOAID

MACKLE, BRIAN

NGUYEN, VERNON

NGUYEN, HUNG V.

Resident
Engineer

(510)385-7053

(510)385-6991

(408)254-5838

(831)325-4872

(408)232-3024

(408)254-5847

 $6,000,974

 $340,304

 $38,121,782

 $699,401

 $8,094,557

 $11,129,655

Bid + CCOs

 $4,822,994

 $324,280

 $28,337,756

 $598,496

 $3,229,453

 $9,380,054

Comp To  date

 $249,513

 $1,041

 $1,246,817

 $7,216

 $687,225

 $423,874

This Month

08/28/12

12/23/10

11/17/11

12/14/11

03/22/13

11/26/12

Awarded

10/04/12

01/13/11

12/13/11

01/18/12

04/18/13

12/27/12

Approved

03/25/15

09/11/14

02/26/15

11/03/15

03/06/14

02/13/14

Est Comp

 40%

 0%

 52%

 46%

 26%

 76%

%Time

 80%

 0%

 73%

 86%

 39%

 81%

% Work 

 

PLANT EST

SATIS

 

 

 

 

Message

04-154204

04-4876A4

04-4A3304

04-448834

04-2A4404

04-153204

Contract 

ACST-PP08-(505)3

  

  

STP-S152-(077)E

HSNH-P152-(082)

IM-680 -(068)8

--()

  

  

--()

--()

--()

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

120 GRANITE ROCK WAY

8380 ROVANA CIRCLE

1520 FOURTH STREET

20975 CABOT BOULEVARD

411 WALKER STREET

P O BOX 6227

1007 KNOX AVENUE

1007 KNOX AVENUE

1007 KNOX AVENUE

1007 KNOX AVENUE

2210 O'TOOLE AVENUE,

SUITE 150

1007 KNOX AVENUE

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95131

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan
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04District

04-SCL-880-4.4/8.7

04-SF-1-.1/.1

04-SF-1-5.9/6.3

04-SF-80-4.9/5.9

04-SF-80-5.4/0

04-SF-80-7.9/8.2

Fed Aid

HB5

HM3

20.10.201

335

HA4S3

HA21

HA4S3

Pgm Code

IN SANTA CLARA COUNTY IN SAN JOSE A

AND MILPITAS FROM 0.1 MILE NORTH OF

ROUTE 101 TO 0.3 MILE NORTH OF ROUTE

237._______

IN SAN FRANCISCO AND SAN MATEO

COUNTIES, ON ROUTE 1 AND 280 AT

VARIOUS LOCATIONS

ON RTE 1 AT MOUNTAIN LAKE, IN

PRESIDIO NAT'L PARK, SFO, STABILIZE

RDWY EMBANKMENTWITH STONE COLUMNS,

INSTALL DRAINAGE DIR'S ORDER 

IN THE COUNTY AND CITY OF SAN

FRANCISCO FROM FIFTH STREET TO THE

SAN FRANCISCO OAKLAND BAY BRIDGE

IN THE CITY AND COUNTY OF SAN

FRANCISCO ON ROUTE 80 AT SFOBB

IN THE CITY AND COUNTY OF SAN

FRANCISCO FROM THE YERBA BUENA TUNNEL

TO 0.6 KM EAST OF YERBA BUENA TUNNEL

Description 

WIDEN I-880 ONE LANE EACH DIRECTION

TREAT BRIDGE DECK WITH METHACRYLATE

ROADWAY EMBANKMENT STABILIZATION

LANDSCAPING AND LIGHTING

REPLACE SUSTATION ELECTRICAL GEAR

CONSTRUCT BRIDGES AND ROADWAY

Type Of Work

BAY CITIES PAVING & GRADING,

INC

TRUESDELL CORPORATION OF

CALIFORNIA INC

GHILOTTI BROTHERS, INC.

GORDON N BALL INC

HARRIS ELECTRIC

MCM CONSTRUCTION, INC

Contractor

CONCORD, CA 94520

TEMPE AZ 85282

SAN RAFAEL, CA 94901

ALAMO CA 94507

DUBLIN, CA  94568

OAKLAND, CA 94607

(925)687-6666

(602)437-1711

(415)454-7011

(925)838-5675

(925)560-9880

 

PANDYA, NILESH

ABELA, FERNANDO

KENNEDY, KEN

LARWIN, TOM

CHRENG, NICHOLAS

HOWE, WILLIAM

Resident
Engineer

(405)232-0224

(650)573-3831

(510)385-6887

(510)867-4545

(510)231-7149

(510)385-7084

 $32,598,438

 $498,203

 $4,015,000

 $3,778,335

 $824,509

 $245,847,515

Bid + CCOs

 $31,329,533

 $414,364

 $3,543,876

 $3,696,166

 $784,509

 $228,458,577

Comp To  date

 $1,632

 $0

 $92,459

 $0

 $0

 $1,745,123

This Month

12/14/11

03/19/13

05/14/12

11/29/10

08/10/11

02/04/10

Awarded

01/05/12

04/18/13

05/14/12

12/14/10

09/14/11

02/23/10

Approved

06/30/14

11/19/13

12/23/12

02/01/13

10/24/13

12/30/13

Est Comp

 82%

 100%

 100%

 0%

 100%

 97%

%Time

 95%

 100%

 88%

 0%

 100%

 93%

% Work 

 

OVER RUN

OVER RUN

PLANT EST

SATIS

COMPLETED

 

Message

04-298304

04-2E7604

04-1A9024

04-0435E4

04-040824

04-0120S4

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

  

  

SWPPP

WPCP

SWPPP

5029 FORNI DRIVE

1310 W 23RD STREET

525 JACOBY STREET

333 CAMILLE AVENUE

6681 A SIERRA LANE

450 BURMA ROAD

2210 O'TOOLE AVENUE,

SUITE 150

1101 CHESS DRIVE

603 OLD MASON STREET

345 BURMA ROAD

3401 REGATTA

BOULEVARD

325 BURMA ROAD

SAN JOSE, CA 95131

FOSTER CITY, CA 94404

SAN FRANCISCO, CA 94129

OAKLAND, CA 94607

RICHMOND, CA 94804

OAKLAND CA 94607

Accepted

11/19/13

10/24/13

Location
Storm Water
Plan
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04District

04-SF-80-8.2/8.7

04-SF-80-12.6/13.9

04-SF-101-1.0/9.9

04-SF-101-4.1/5

04-SM-1-13.6/13.8

04-SM-1-16.4/16.4

Fed Aid

HA4S3

HA4S3

20.20.201

130

HA21

HA23

20.20.201

130

Pgm Code

IN SAN FRANCISCO COUNTY IN SAN

FRANCISCO FROM 0.6 KM TO 1.3 KM EAST

OF YERBA BUENA TUNNEL EAST  PORTAL

IN SAN FRANCISCO COUNTY FROM THE

YERBA BUENA TUNNEL TO 1.3 KM EAST OF

THE YERBA BUENA TUNNEL

IN SAN FRANCISCO AND SAN MATEO

COUNTIES, AT VARIOUS LOCATIONS.

REPAIR DAMAGED TRAFFIC OPERATIONS

SYSTEMS (TOS) DUE TO THEFT. DIR'S

IN THE CITY AND COUNTY OF SAN

FRANCISCO ON ROUTE 80 AND ON  ROUTE

101

IN SAN MATEO COUNTY ABOUT 14 MILES

SOUTH OF HALF MOON BAY AT VARIOUS

LOCATIONS AT THE SOUTHERN APPROACH OF

PESCADERO CREEK BRIDGE 

IN SAN MATEO COUNTY, AT 1.7 MILES

SOUTH OFROUTE 84. TO REPAIR DRAINAGE

SYSTEM AND RECONSTRUCT EMBANKMENT.

DIR'S ORDER EMERGENCY F

Description 

CONSTRUCT SELF ANCHORED SUSPENSION

CONSTRUCT & REMOVE BRIDGE, ROADWAYS

REPAIR DAMAGED TRAFFIC OPERATIONS

SYSTEMS

REPLACE DRAINAGE SYSTEMS

EROSION CONTROL

REPAIR DRAINAGE SYS AND RECONSTRUCT

EMBANK

Type Of Work

AMERICAN BRIDGE / FLOUR

ENTERPRISES, INC. A JOINT

VENTURE

CALIFORNIA ENGINEERING

CONTRACTORS INC/SILVERADO

CONTRACTORS INC JV

SIEMENS INDUSTRY, INC.

AMERICAN CIVIL CONSTRUCTORS

WEST COAST, INC.

PAVEX CONSTRUCTION DIVISION

YERBA BUENA ENGINEERING AND

CONSTRUCTION, INC.

Contractor

CORAOPOLIS, PA 15108

PLEASANTON, CA 94566

WEST SACRAMENTO, CA 95691

BENICIA CA, 94510

SAN JOSE CA 95136

SAN FRANCISCO, CA 94124

 

(925)461-1500

(415)475-6121

(707)746-8028

(408)574-1400

(415)822-4400

CASEY, WILLIAM

HOWE, WILLIAM

RAHMANI, MOHAMMAD

KOOS, CHARLES

FRED, BOOSHEHRI

BOOSHERI, FRED

Resident
Engineer

(510)455-1798

(510)385-7084

(510)231-7139

(510)715-6644

(650)855-7777

(650)222-7241

 $1,967,641,792

 $88,304,134

 $2,935,000

 $5,862,107

 $424,094

 $535,000

Bid + CCOs

 $1,898,322,518

 $17,466,311

 $405,306

 $5,933,080

 $428,041

 $0

Comp To  date

 $20,148,758

 $1,995,083

 $0

 $97,694

 $1,350

 $0

This Month

04/18/06

11/27/12

01/23/13

10/11/10

06/23/11

04/08/13

Awarded

05/03/06

01/10/13

01/23/13

10/26/10

07/15/11

04/08/13

Approved

08/24/14

03/29/16

07/08/14

11/30/13

12/31/14

Est Comp

 91%

 23%

 76%

 98%

 71%

 0%

%Time

 97%

 20%

 14%

 99%

 96%

 0%

% Work 

 

 

 

 

 

 

Message

04-0120F4

04-0120T4

04-4H6804

04-2A1404

04-4S4304

04-4H7904

Contract 

  

  

  

NH-    -(   )A

ACST-37B6-(004)E

  

  

  

  

HQ10-1 17-(ENH) 

  37-B6 0-(4E)

  

  

  

  

101-173E-()

--()

  

SWPPP

SWPPP

  

WPCP

WPCP

  

1000 AMERICAN BRIDGE WAY

20 HAPPY VALLEY ROAD

1585 PARKWAY BLVD

3701 MALLARD DRIVE

120 GRANITE ROCK WAY

1340 EGBERT AVENUE

345 BURMA ROAD

325 BURMA ROAD

3401 REGATTA

BOULEVARD

295 SAN BRUNO AVENUE

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

OAKLAND, CA 94607

OAKLAND, CA 94607

RICHMOND, CA 94804

SAN FRANCISCO, CA 94103

PALO ALTO, CA 94304

PALO ALTO, CA 94304

Accepted

Location
Storm Water
Plan
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04District

04-SM-1-16.8/17.1

04-SM-1-28.2/0

04-SM-1-38.2/39.7

04-SM-1-39.6/40.1

04-SM-35-24.8/25.2

04-SM-82-4.8/18.9

Fed Aid

20.20.201

130

HB1

HE14

HE14

HA1

HB4N

Pgm Code

IN SAN MATEO COUNTY, NEAR SAN

GREGORI, FROM 0.4 TO 0.7 MILE NORTH

OF POMPONIO CREEK. REPAIR WASHED OUT

EMBANKMENTS. DIR'S ORDER EM

IN SAN MATEO COUNTY IN HALF MOON BAY

AT POPLAR STREET

IN SAN MATEO COUNTY NEAR PACIFICA ON

ROUTE 1 FROM 4.7 MILES TO 0.6 MILE

SOUTH OF LINDA MAR BOULEVARD

IN SAN MATEO COUNTY IN PACIFICA ON

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE

SOUTH OF LINDA MAR BOULEVARD

IN SAN MATEO COUNTY ON ROUTE 35  AT

SNEATH LANE

IN SAN MATEO COUNTY ON RTE 82 FROM

WHIPPLE AVENUE IN REDWOOD CITY TO RTE

380 IN SAN BRUNO AND AT VARIOUS

LOCATIONS ON AND ADJANCEN

Description 

REPAIR WASHED OUT EMBANKMENTS

INSTALL SIGNAL AND LIGHTING

INSTALL IRRIGATION SYS, HWY PLANTS

POND REPAIR AND REVEGETATION

TANGENT WALL EMBANKMENT REPAIR

INSTALL TRAFFIC OPERATION SYSTEM

Type Of Work

REDWOOD ENGINEERING

CONSTRUCTION, INC.

COLUMBIA ELECTRIC INC

EMPIRE LANDSCAPING INC

HOLLIE CUN

CONDON-JOHNSON & ASSOCIATES,

INC.

MIKE BROWN ELECTRIC CO

Contractor

REDWOOD CITY, CA 94063

SAN LEANDRO CA 94577

DAVIS CA 95616

LODI CA  95242

OAKLAND CA 94604

COTATI CA 949313040

(925)819-2960

(510)430-9505

(530)400-3943

 

(510)636-2100

(707)792-8100

BOOSHEHRI, FRED

WASSEF, WAGDY

HANSON, JIM

DAVID, JOSE

KOOS, CHARLES

WASSEF, WAGDY

Resident
Engineer

(650)222-7241

(408)254-5866

(510)385-6756

(650)738-3827

(415)923-4242

(408)254-5866

 $935,000

 $287,361

 $1,740,789

 $1,178,759

 $528,553

 $5,881,137

Bid + CCOs

 $843,105

 $289,261

 $46,981

 $939,200

 $505,423

 $5,589,405

Comp To  date

 $0

 $19,780

 $46,981

 $15,374

 $0

 $233,382

This Month

02/19/13

11/02/12

07/01/13

03/09/09

10/29/12

04/25/12

Awarded

02/19/13

12/13/12

08/07/13

03/20/09

12/03/12

06/01/12

Approved

09/18/13

11/20/13

08/20/19

06/05/15

11/16/13

12/16/13

Est Comp

 100%

 100%

 12%

 0%

 80%

 97%

%Time

 100%

 100%

 4%

 0%

 93%

 95%

% Work 

OVER RUN

OVER RUN

 

PLANT EST

SATIS

SUSPENDED

 

Message

04-4H6204

04-0G1704

04-1123H4

04-1123J4

04-4S1204

04-4A9234

Contract 

  

HSST-P001-(572)

SM-9790-(13 )

ACST-1187-(012)E

  

  

  

--()

--()

  11-87 0-(2E)

  

  

  

  

  

--()

  

  

  

WPCP

  

SWPPP

WPCP

WPCP

2336 EL CAMINO REAL

1980 DAVIS STREET

118 HICKORY LANE

5400 WEST HIGHWAY 12

P O BOX 12368

561-A MERCHANTILE DRIVE

2350 PAGE MILL ROAD

1007 KNOX AVENUE

3401 REGATTA BLVD

585 LINDA MAR BLVD.

603 MASON STREET

1007 KNOX AVENUE

PALO ALTO, CA 94304

SAN JOSE, CA 95122

RICHMOND, CA 94804-4594

PACIFICA CA 94044

SAN FRANCISCO, CA 94129

SAN JOSE, CA 95122

Accepted

11/20/13

Location
Storm Water
Plan
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04District

04-SM-82-20.8/22.4

04-SM-84-8.3/17

04-SM-84-22.0/22.1

04-SM-84-25.8/27.6

04-SM-92-14.4/18.8

04-SM-101-.9/3.6

Fed Aid

HM

HA23

HM3

HA21

Pgm Code

IN SAN MATEO COUNTY IN SOUTH  SAN

FRANCISCO AND COLMA FROM  ARROY DRIVE

TO 0.2 MILE NORTH OF ARLINGTON DRIVE

IN SAN MATEO COUNTY AT LA HONDA, SKY

LONDA AND IN AND NEAR WOODSIDE FROM

PESCADERO ROAD TO 1.0 MILE  NORTH OF

FRIARS LANE

IN SAN MATEO COUNTY IN WOODSIDE AT

0.6 MILE NORTH OF ROUTE 280/84

SEPARATION

IN SAN MATEO COUNTY_AT VARIOUS __

LOCATIONS_(11 BRIDGES)

IN SAN MATEO AND ALAMEDA COUNTIES IN

FOSTER CITY AND HAYWARD ON THE SAN

MATEO HAYWARD BRIDGE

IN SAN MATEO COUNTY FROM UNIVERSITY

AVENUE TO MARSH ROAD

Description 

PLACE MICRO SURFACING

RESURFACING

CONSTRUCT TIEBACK WALL

TREAT BRIDGE DECK WITH METHACRYLATE

REPLACE 12KV ELECTRIC SWITCHGEARS

REPLACEMENT LANDSCAPING

Type Of Work

CENTRAL VALLEY ENGNEERING &

ASPHALT INC

WINDSOR FUEL COMPANY

ROBERT A BOTHMAN, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

AMLAND

BORTOLUSSI & WATKIN

Contractor

ROSEVILLE CA 95678

PITTSBURG, CA 94565

SAN JOSE, CA 95112

IRVINE CA 92614

SAN JOSE, CA 95132

SAN RAFAEL CA 94904-4886

(916)791-1609

(925)427-5266

(408)279-2277

(949)252-0441

(408)298-4343

(415)453-4675

ORDOUBADI, SHAWN

BOOSHEHRI, FRED

KOOS, CHARLES

BORRAYO, SALVADOR

MACKLE, BRIAN

Resident
Engineer

 

(408)232-3026

(650)855-7777

(415)923-4242

(510)377-4186

(831)325-4872

 $547,123

 $2,062,043

 $1,413,122

 $1,075,063

 $2,661,782

 $1,016,104

Bid + CCOs

 $0

 $1,481,082

 $1,362,308

 $839,667

 $2,177,623

 $0

Comp To  date

 $0

 $0

 $1,043

 $63,067

 $0

 $0

This Month

06/11/13

05/30/13

04/25/12

04/03/13

01/05/10

09/18/13

Awarded

07/15/13

06/27/13

06/06/12

04/26/13

03/02/10

10/03/13

Approved

11/05/13

04/30/14

01/15/14

10/18/12

10/17/17

Est Comp

 0%

 72%

 74%

 70%

 97%

 0%

%Time

 0%

 72%

 96%

 79%

 89%

 0%

% Work 

 

 

 

 

 

 

Message

04-3E3804

04-3E3004

04-4S5904

04-2E7504

04-042244

04-2356A4

Contract 

  

STP-S084-(41E)

ACST-P084-(039)E

  

  

  

  

--()

  P0-84 0-(9E)

  

  

  

  

  

--()

  

  

  

  

  

WPCP

  

WPCP

  

216 KENROY LANE

1150 WILLOW PASS ROAD

650 QUINN AVENUE

1792 KAISER AVENUE

3168 KNIGHTS BRIDGE ROAD

77 LARKSPUR STREET

2210 OTOOLE AVE,

SUITE 150

2350 PAGE MILL ROAD

603 MASON STREET

25100 SANTA CLARA

STREET

1007 KNOX AVE

SAN JOSE, CA 95131

PALO ALTO, CA 94304

SAN FRANCISCO, CA 94129

HAYWARD, CA 94544

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan
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11/20/13 Statement of Ongoing Contracts as of 12/02/13

04District

04-SM-101-13.5/17.7

04-SM-101-17.9/0

04-SM-101-/6

04-SM-101-/26.2

04-SM-101-/.9

04-SM-280-9.6/10.8

Fed Aid

HB4N

HB4C

HB4N

Pgm Code

ESTABLISH EXISTING PLANTING IN SAN

MATEO IN SAN MATEO COUNTY AND

BURLINGGAME ON ROUTE 101 FROM 0.2

MILE SOUTH OF MILLBRAE AVENUE O

IN SAN MATEO COUNTY IN MILBRAE AT

MILBRAE AVENUE OVERCROSSING

IN SAN MATEO COUNTY IN STATE  HIGHWAY

IN SAN MATEO AND SANTA CLARA COUNTIES

AT VARIOUS LOCATIONS

IN SAN MATEO COUNTY ON ROUTE 101 PM

(0.0/26.21)

IN SAN MATEO AND SANTA CLARA

COUNTIES FROM EMBARCADERO ROAD

OVERCROSSING TO UNIVERSITY AVENUE

OVERCROSSING

IN SAN MATEO COUNTY ON ROUTE 280 NEAR

BELMONT FROM 0.2 MILE NORTH OF RANCHO

PULGAS UNDERCROSSING TO ROUTE 280/92

SEPARATION

Description 

ESTABLISH EXISTING PLANTING

CLEAN & PAINT STL GIRDERS-SPOT PREP

INSTALL TRAFFIC SYSTEM

INSTALL NEW RAMP METERING AND UP

WIDENING ROADWAY WITH AC & OVERLAY

RESURFACE ASPHALT CONCRETE PAVEMENT

Type Of Work

ENVIRONMENTAL LANDSCAPE

SOLUTIONS

CERTIFIED COATINGS COMPANY

ROADWAY ENGINEERING WORKS INC

REPUBLIC INTELLIGENT

TRANSPORTATION SERVICES, INC.

GRANITE CONSTRUCTION COMPANY

PAVEX CONSTRUCTION DIVISION

Contractor

SACRAMENTO, CA  95828

FAIRFIELD, CA 94534

CERES, CA 95307

FREMONT, CA 94538

SANTA CLARA, CA 95054

SAN JOSE, CA 95136

(916)388-0308

(707)639-4414

(209)541-0920

(510)440-8127

(408)327-7000

(408)574-1400

MACKLE, BRIAN

INORI, DOUGLAS

BORRAYO, SALVADOR

CIARDIELLO, RICARDO

ABELA, FERNANDO

INORI DOUG

Resident
Engineer

(831)325-4872

(650)573-4329

(510)670-7843

(510)231-7140

(650)573-3831

(650)573-4329

 $113,980

 $1,123,771

 $5,061,779

 $10,841,045

 $6,635,955

 $948,851

Bid + CCOs

 $89,283

 $1,103,296

 $1,101,703

 $10,340,960

 $6,289,563

 $851,509

Comp To  date

 $2,239

 $0

 $389,686

 $0

 $0

 $57,367

This Month

10/14/11

03/21/13

01/28/13

12/22/11

05/21/12

05/17/13

Awarded

12/13/11

04/11/13

02/21/13

02/17/12

06/19/12

06/10/13

Approved

02/07/14

10/23/13

04/07/13

08/30/13

11/13/13

11/18/13

Est Comp

 91%

 100%

 56%

 100%

 100%

 100%

%Time

 78%

 100%

 22%

 98%

 100%

 89%

% Work 

 

COMPLETED

 

OVER RUN

COMPLETED

 

Message

04-2642A4

04-2E7004

04-4A9254

04-2A7904

04-235644

04-4G4104

Contract 

  

  

  

ACNH-Q101-(202)N

HPLU-L620-(409)6

  

  

  

  

--()

--()

  

  

  

  

  

  

  

WPCP

  

WPCP

  

SWPPP

  

8380 ROVANA CIRCLE

2320 CORDELIA ROAD

3442 6TH STREET

3765 YALE WAY

715 COMSTOCK STREET

120 GRANITE ROCK WAY

1007 KNOX AVENUE

1101 CHESS DRIVE

1007 KNOX AVE.

3401 REGATTA

BOULEVARD

1101 CHESS DRIVE

1101 CHESS DRIVE

SAN JOSE, CA 95122

FOSTER CITY, CA 94404

SAN JOSE, CA 95122

RICHMOND, CA 94804

FOSTER CITY, CA 94404

FOSTER CITY, CA 94404

Accepted

10/23/13

11/15/13

Location
Storm Water
Plan
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04District

04-SM-280-/0

04-SOL-37-7.2/10.5

04-SOL-80-1.0/9.9

04-SOL-80-14.3/14.4

04-SOL-80-24.8/25.2

04-SOL-80-30.6/38.7

Fed Aid

HB1

HE14

20.20.201

130

HA42

HB4N

HA22

Pgm Code

IN SAN MATEO COUNTY AT VARIOUS

LOCATIONS ON ROUTES 101 AND 280

IN SOLANO COUNTY IN VALLEJO ON ROUTE

37 FROM THE NAPA RIVER BRIDGE TO

DIABLO STREET (KP R12.9/R16.9)

IN SOLANO, SONOMA, SAN FRANCISCO,

MARIN, ALAMEDA, CONTRA COSTA, SANTA

CLARA, ON ON VARIOUS POSTMILES.

REPAIR DAMAGED TOS DUE TO TH

IN SOLANO COUNTY IN FAIRFIELD ON

ROUTE 12 FROM 80/12 EAST JUNCTION TO

0.2 MILE WEST OF CHADBOURNE ROAD

UNDERCROSSING AND ROUTE 80 

IN SOLANO COUNTY IN AND NEAR

VACAVILLE FROM 0.2 MILE WEST OF

ALAMO CREEK BRIDGE

IN SOLANO COUNTY IN VACAVILLE AND

DIXON FROM 0.6 MILE EAST OF LEISURE

TOWN ROAD OVERCROSSING TO 1.0 MILE

WEST OF PEDRICK ROAD OVER

Description 

INSTALL MBGR AND VEGETATION CONTROL

HIGHWAY PLANTING AND LANDSCAPING

REPAIR DAMAGED TOS WIRELESS

DETECTION SYS

CONSTRUCT BR & RW, RECONSTRUCT

WIDEN BRIDGE, CONSTRUCT DRAINAGE

REPLACE EXIST CONC PVMT AND HMA

Type Of Work

CORAL CONSTRUCTION COMPANY

PARKER LANDSCAPE DEV, INC

NORCAL GENERAL CONSTRUCTION

CORPORATION

OC JONES & SONS, INC.

GHILOTTI BROTHERS, INC

TEICHERT CONSTRUCTION

Contractor

SHERWOOD, OR 97140

SACRAMENTO CA 95828

SAN JOSE, CA 95132

BERKELEY, CA  94710

SAN RAFAEL CA 94901

WOODLAND, CA 95616

(503)682-2252

(916)383-4071

(408)886-0335

(510)526-3424

(415)454-7011

(530)406-4200

ABELA, FERNANDO

JIM HANSON

BORRAYO, SALVADOR

MANGLO, PERPETUO

TRAN, QUANG

BUTTERS, CARL

Resident
Engineer

(650)577-3831

(510)450-2450

(510)377-4186

(707)428-2029

(707)863-5102

(707)863-5123

 $3,708,350

 $964,232

 $1,485,000

 $48,041,715

 $1,415,375

 $40,019,580

Bid + CCOs

 $3,507,580

 $941,729

 $1,451,777

 $47,977,252

 $1,131,802

 $30,617,455

Comp To  date

 $0

 $2,871

 $0

 $1,550,928

 $321,088

 $2,249,156

This Month

03/12/13

01/14/10

01/29/13

01/25/12

05/21/13

10/26/12

Awarded

04/04/13

02/02/10

01/29/13

02/13/12

06/10/13

12/03/12

Approved

11/06/13

01/16/14

11/30/13

08/11/14

11/29/13

08/29/14

Est Comp

 100%

 96%

 44%

 46%

 40%

 66%

%Time

 100%

 97%

 98%

 99%

 78%

 74%

% Work 

COMPLETED

 

 

 

 

 

Message

04-4A3204

04-0T1454

04-4H7404

04-0A5354

04-0A0904

04-4A0104

Contract 

HSNG-X081-(026)

NH-    -(   )

  

ACNH-X095-(023)E

IM-080 -(364)

  

--()

--()

  

--()

--()

  

  

  

  

  

  

  

WPCP

SWPPP

  

SWPPP

SWPPP

SWPPP

10780 SW CLUTTER ROAD

6251 SKY CREEK DR SUITE A

1950 MAJESTIC COURT

1520 FOURTH STREET

525 JACOBY STREET

2407 COUNTY ROAD 100A

1101 CHESS DRIVE

3410 MANDELA PARKWAY

25100 SANTA CLARA

STREET

2320 COURAGE DRIVE,

SUITE 106

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE,

SUITE T

FOSTER CITY, CA 94404

OAKLAND CA 94608

HAYWARD, CA 94544

FAIRFIELD, CA 94533

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

Accepted

11/12/13

Location
Storm Water
Plan
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04District

04-SOL-80-/28.4

04-SOL-84-.1/3

04-SON-1-21.7/0

04-SON-1-31.9/31.8

04-SON-1-31.9/31.9

04-SON-1-33.1/33.2

Fed Aid

HB4N

HM

HA23

20.20.201

130

20.20.201

130

HA23

Pgm Code

ON ROUTE 80 IN SOLANO COUNTY _____

BETWEEN CONTRA COSTA COUNTY LINE AND

ROUTE 80/505 JUNCTION

IN SOLANO COUNTY IN AND NEAR RIO

VISTA FROM ROUTE 12 TO 0.4 MILE

NORTH OF CACHE SLOUGH FERRY

IN SONOMA COUNTY AT JENNER AT 0.1

MILE SOUTH OF BURKE AVENUE

IN SONOMA COUNTY, AT FORT ROSS,  AT

1.1 MILES SOUTH OF FORT ROSS ROAD.

INSTALL TEMP ONE-WAY TRAFFIC SIGNALS.

DIR'S EMERGENCY F.A.

IN SONOMA COUNTY, AT FORT ROSS, AT

1.1 MI SOUTH OF FORT ROSS ROAD,

CONSTRUCT SOLDIERPILE WALL AND ROCK

SLOPE PROTECTION. DIR'S EME

IN SONOMA COUNTY ABOUT 13 MILES

NORTH OF ROUTE 116 NEAR FORT ROSS

ROAD

Description 

INSTALL RAMP METERING AND TRAFFIC

BONDED WEARING COURSE (GAP GRADED)

REPLACE RETAINING WALL AND HIGHWAY

INSTALL TEMP ONE-WAY TRAFFIC SIGNALS

CONSTRUCT SOLDIER PILE WALL AND RSP

REPLACE CULVERT AND ROCK SLOPE

Type Of Work

BAY CITIES PAVING & GRADING

WINDSOR FUEL CO

GORDON N BALL INC

VALENTINE CORPORATION

TEAM GHILOTTI, INC.

E T I C ENGINEERING

Contractor

CONCORD, CA 94524

PITTSBURG CA 94565

ALAMO CA 94507

SAN RAFAEL, CA 94901

PETALUMA, CA 94952

PLEASANT HILL, CA 94523

(925)687-6666

(925)427-5266

(925)838-5675

(415)453-3732

(707)763-8700

(925)602-4710

RASTEGAPOUR, HAMED

TRAN, QUANG

HISLOP, SCOTT

HISLOP, SCOTT

NGUYEN, NGHIA T.

Resident
Engineer

(707)863-5119

(510)773-8499

 

(707)576-3482

(707)249-4732

(707)774-6005

 $12,936,845

 $883,792

 $511,125

 $485,000

 $4,635,000

 $259,319

Bid + CCOs

 $7,615,641

 $788,534

 $0

 $413,093

 $989,459

 $246,943

Comp To  date

 $997,677

 $15,400

 $0

 $0

 $0

 $9,241

This Month

08/31/12

04/11/13

10/28/13

12/20/12

01/22/13

10/15/12

Awarded

10/04/12

04/26/13

11/15/13

12/20/12

01/23/13

12/03/12

Approved

01/31/14

12/13/13

05/10/13

04/30/14

12/03/13

Est Comp

 20%

 100%

 0%

 3%

 9%

 86%

%Time

 59%

 89%

 0%

 85%

 21%

 94%

% Work 

 

OVER RUN

 

 

 

SUSPENDED

Message

04-153504

04-3E2804

04-4S1604

04-4H6304

04-4H6004

04-4S9604

Contract 

  

  

CSTP-P001-(579)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

SWPPP

  

  

  

  

WPCP

5029 FORNI DRIVE

P O BOX 1029

333 CAMILLE AVE

111 PELICAN WAY

2531 PETALUMA BLVD SOUTH

2285 MORELLO AVENUE

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE,

SUITE T

4030 OCCIDENTAL ROAD,

SUITE A

4030 OCCIDENTAL ROAD

4030 OCCIDENTAL ROAD

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 48
11/20/13 Statement of Ongoing Contracts as of 12/02/13

04District

04-SON-1-40.1/0

04-SON-12-32.7/33

04-SON-12-41.2/41.3

04-SON-101-.9/3.6

04-SON-101-3.4/4.1

04-SON-101-4.0/5.2

Fed Aid

HA23

HB1

HB1

HE11

HB4C

HB4N

Pgm Code

IN SONOMA COUNTY ABOUT 19 MILES

NORTH OF JENNER AT WARREN CREEK.

IN SONOMA CTY IN ELDRIDGE FRM 0.2

MILE NTH TO 0.1 MILE STH MADRONE RD

AND HIGHWAY PLANTING IN SANTA ROSA ON

SUMMERFIELD RD, LOCAL 

IN SONOMA COUNTY AT SCHELLVILLE

IN SONOMA COUNTY IN AND NEAR

PETALUMA FROM GUNN DRIVE TO ROUTE

101-116 SEPARATION AND OVERHEAD

IN SONOMA COUNTY IN AND NEAR

PETALUMA FROM AT ROUTE 101/116

INTERCHANGE______________________

IN SONOMA COUNTY IN PETALUMA ROUTE

101 FROM 0.4 KM SOUTH TO 0.7 KM

NORTH OF EAST WASHINGTON STREET

OVERCROSSING

Description 

REPL CULVERT &ND ROCK SLOPE PROTECT

INSTALL TRAFFIC SIGNALS AND WIDEN

INSTALL TRAFFIC SIGNAL

CONSTRUCT I/C, REPLACE BR

WIDEN ROUTE 101, RECONSTRUCT HWY

CONSTRUCT BRIDGE RETAINING WALLS

Type Of Work

KEN'S WATER TENDER INC

VINTAGE PAVING COMPANY, INC.

O.C. JONES & SONS, INC.

GHILOTTI - MYERS JV

GHILOTTI-MYERS JV

GHILOTTI CONSTRUCTION

COMPANY,INC.

Contractor

WILLOW CREEK, CA 95573

WINTERS, CA 95694

BERKELEY, CA  94710

SAN RAFAEL CA 94901

SAN RAFAEL, CA  94901

SAN RAFAEL, CA  94901

(530)629-4397

(530)795-0132

(510)526-3424

(415)454-7011

(415)454-7011

(415)256-1525

NGUYEN, NGHIA T.

STREATER, HAL

STREATER, HAL

DUNCAN, RICHARD

DUNCAN, RICHARD

HISLOP, SCOTT

Resident
Engineer

(510)774-6005

(707)796-5693

(707)796-5693

(707)769-5695

(707)769-5695

(707)576-3482

 $344,555

 $946,701

 $2,696,208

 $67,598,122

 $21,126,328

 $8,553,068

Bid + CCOs

 $237,109

 $83,910

 $2,472,719

 $24,343,874

 $7,834,709

 $8,185,108

Comp To  date

 $22,484

 $0

 $5,170

 $5,348,034

 $621,289

 $626,757

This Month

07/09/13

12/14/12

10/06/11

11/02/12

11/02/12

11/01/11

Awarded

07/30/13

01/11/13

10/25/11

01/11/13

01/10/13

11/17/11

Approved

12/26/13

04/07/14

12/03/13

08/30/15

09/30/14

09/26/14

Est Comp

 49%

 9%

 0%

 23%

 42%

 72%

%Time

 69%

 9%

 0%

 36%

 37%

 92%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

04-3S7524

04-3A3304

04-1A6204

04-2640U4

04-2640K4

04-264044

Contract 

ER-43L4-(004)E

HSST-P012-(111)

HSST-PX09-(704) 

  

  

HPLU-L620-(410)1

--()

--()

--()

  

  

ULL6-20 4-(02)

  

  

  

  

  

--()

  

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

39509 HIGHWAY 299

119 MAIN STREET

1520 FOURTH STREET

525 JACOBY STREET

525 JACOBY STREET

2301 KERNER BOULEVARD, SUITE

4030 OCCIDENTAL ROAD

1009 CLEGG COURT

1009 CLEGG COURT,

UNIT G

1009 CLEGG COURT, STE

G

1009 CLEGG COURT, STE

G

4030 OCCIDENTAL ROAD,

SUITE A

SANTA ROSA, CA 95401

PETALUMA, CA 94954

PETALUMA, CA 94954

PETALUMA, CA 94952

PETALUMA, CA 94954

SANTA ROSA, CA 95401

Accepted

Location
Storm Water
Plan
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04District

04-SON-101-7.1/8.1

04-SON-101-25.0/29.3

04-SON-116-34.1/34.5

04-SON-116-41.8/44.7

04-SON-121-7.3/11.6

04-SON-128-5.4/0

Fed Aid

HA21

HB1

HB1

HB1

HM1

Pgm Code

IN SONOMA COUNTY IN PETALUMA FROM 0.6

MILE SOUTH TO 0.4 MILE NORTH OF OLD

REDWOOD HIGHWAY OVERCROSSING

ON ROUTE 101, BETWEEN AIRPORT BLVD

INTERCHANGE AND WINDSOR RIVER ROAD

UNDERCROSSING IN SONOMA COUNTY

IN SONOMA COUNTY IN COTATI FROM  0.5

MILE EAST OF STONY POINT ROAD TO 0.2

MILE WEST OF ALDER AVENUE

IN SONOMA COUNTY NEAR SCHELLVILLE AT

VARIOUS LOCATIONS FROM 0.2 MILE EAST

OF ADOBE ROAD TO 0.4 MILE WEST OF

ARNOLD DRIVE

IN SONOMA COUNTY NEAR SONOMA CREEK TO

NAPA COUNTY LINE

IN SONOMA COUNTY NEAR GEYSERVILLE AT

THE RUSSIAN RIVER BRIDGE

Description 

RECONSTRUCT INTERCHANGE

RECONSTRUCT THE EXISTING AIRPORT

LEFT TURN CHANNELIZATION

INSTALL PLANTS AND IRRIGATION

RUBBERIZED ASPHAL CONCRETE OVERLAY

RESTORE HIGHWAY PLANTING

Type Of Work

GHILOTTI CONSTRUCTION COMPANY

INC

GHILOTTI CONSTRUCTION COMPANY

INC

GHILOTTI CONSTRUCTION INC

GHILOTTI CONSTRUCTION

COMPANY,INC.

FONSECA/MCELROY GRINDING CO

INC

ATLAS TREE SURGERY, INC.

Contractor

SANTA ROSA CA 95407

SANTA ROSA, CA 95407

SANTA ROSA, CA 95407

SANTA ROSA, CA 95407

SAN JOSE, CA 95112

SANTA ROSA, CA  95407

(707)585-1221

(707)585-1221

(707)585-1221

(707)585-1221

(408)573-9364

(707)523-4399

STREATER, HAL

VALEH, SYD

VALEH, SYD

HOLLIS, JOHN L.

STREATER, HAL J.

HANSON, JIM

Resident
Engineer

(707)769-5695

(707)576-2310

(707)573-2310

(510)774-5911

(707)769-5693

(510)385-6756

 $20,034,978

 $29,315,118

 $723,151

 $1,902,440

 $1,257,377

 $371,479

Bid + CCOs

 $5,949,778

 $17,977,946

 $680,927

 $1,412,616

 $1,134,834

 $322,100

Comp To  date

 $832,542

 $0

 $0

 $4,617

 $93,636

 $3,468

This Month

02/12/13

12/03/12

12/14/12

10/04/12

06/06/13

04/08/10

Awarded

03/12/13

12/27/12

01/10/13

11/06/12

07/15/13

04/22/10

Approved

08/30/15

03/03/14

11/04/13

11/09/13

11/08/13

09/05/14

Est Comp

 31%

 61%

 100%

 63%

 70%

 100%

%Time

 30%

 61%

 100%

 81%

 86%

 90%

% Work 

 

 

COMPLETED

 

 

OVER RUN

Message

04-0A1854

04-3A23U4

04-1G2404

04-283824

04-3E8204

04-2S9414

Contract 

  

  

HSST-P116-(045)

ACHS-P116-(044)E

  

ER-43J1-(003)E

  

  

--()

P-    -( )

  

--()

  

  

  

  

  

  

SWPPP

SWPPP

WPCP

SWPPP

  

WPCP

246 GHILOTTI AVENUE

246 GHILOTTI AVENUE

246 GHILOTTI AVENUE

246 GHILOTTI AVENUE

336 E GISH ROAD

1544 LUDWIG AVENUE

1009 CLEGG COURT, STE

G

4030 OCCIDENTAL ROAD,

UNIT A

4030 OCCIDENTAL ROAD

340 REGATTA BOULEVARD

1009 CLEGG COURT

3401 REGATTA

BOULEVARD

PETALUMA, CA 94954

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

RICHMOND, CA 94804

PETALUMA, CA 94954

RICHMOND, CA 94804

Accepted

11/08/13

Location
Storm Water
Plan
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04District

 $80,913,843 $3,388,261,897 $4,050,837,898

04-SON-128-17.1/24.7

04-SON-128-21.7/0

Fed Aid

HA21

HA21

Pgm Code

IN SONOMA COUNTY NEAR NAPA AT MAACAMA

CREEK BRIDGE AND AT REDWOOD CREEK

BRIDGE

IN SONOMA COUNTY NEAR KELLOGG AT 0.1

MILE WEST OF REDWOOD CREEK BRIDGE

Description 

PLANT ESTABLISHMENT, INSTALL PLANTS

MITIGATION PLANTING

Type Of Work

FIELDSTONE CONSTRUCTION, INC.

RESTORATION RESOURCES

Contractor

SANTA ROSA, CA 94403

ROCKLIN, CA  95765

(707)836-0669

(916)408-2990

BARTEL, DAVID

HANSON, JIM

Resident
Engineer

(510)385-6755

(510)385-6756

 $216,669

 $150,808

Bid + CCOs

 $136,946

 $145,580

Comp To  date

 $0

 $0

This Month

02/27/12

05/26/10

Awarded

03/22/12

06/22/10

Approved

08/31/17

10/16/13

Est Comp

 29%

 100%

%Time

 63%

 100%

% Work 

 

PLANT EST

SATIS

Message

04-4A8824

04-4A8814

Contract 

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

SWPPP

5915 FRAUGHT ROAD

3888 CINCINNATI AVENUE

3401 REGATTA

BOULEVARD

3401 REGATTA

BOULEVARD

RICHMOND, CA 94804

RICHMOND, CA 94804

Accepted

10/22/13

Location
Storm Water
Plan
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05District

05-MON-1-20.9/20.9

05-MON-1-21.0/21.2

05-MON-1-21.3/21.6

05-MON-1-21.5/21.6

05-MON-1-46.8/46.8

05-MON-1-58.3/0

Fed Aid

201130

20.20.201

130

HA23

20.20

201130

201130

HA23

Pgm Code

SEVERE STORMS/HIGH SURF BEGING

01/15/2010 CAUSED AN EXISTG RETAING

WALL BELOW RTE 1 TO FAIL. CONCRETE

CRIB WALL UNDERMINED AT THE 

01/22/12 SEVERE STORM CAUSED

ROCK/PANELS TO COLLAPSE AT BASE DUE

TO STRENGTH LIMITATIONS BEING

EXCEEDED DIR'S ORDER EMERGENCY F.A.

IN MONTEREY COUNTY NEAR LUCIA FROM

0.6 MILE NORTH OF LIMEKILN CREEK

BRIDGE TO 1.4 MILE SOUTH OF LUCIA

MON CNTY NEAR LUCIA. CONSTRUCT

SOLDIER PILE TIE-BACK RETAINING WALL

AND RECONSTRUCT LANE AND SHOULDER

DIR'S ORDER EMERGENCY F.A.

HWY 1 AT THE BIG SUR LODGE BIG SUR

PARK CAMPGROUNDS

IN MONTEREY COUNTY ABOUT 15 MILES

SOUTH OF CARMEL AT 0.1 MILE SOUTH OF

ROCKY CREEK BRIDGE AND AT 1.1 MILE

SOUTH OF BIXBY CREEK BRI

Description 

REPAIR RETAING WALL @ LIMEKILN CRK

BRIDGE

CLEAR ROCK SLIDE, RECONST

MESH/DRAPERY SYS

CONSTRUCT NEW BRIDGE AND ROCK SHED

CONST SOLDIER PILE TIEBK WALL &

RECONST LN

PLACE ROCK SLOPE PROTECTION

CONSTRUCT VIADUCT

Type Of Work

WHITAKER CONSTRUCTION GROUP,

INC

GOLDEN STATE BRIDGE INC

GOLDEN STATE BRIDGE INC

GOLDEN STATE BRIDGE INC

GRANITE CONSTRUCTION

GOLDEN STATE BRIDGE INC

Contractor

PASO ROBLES CA   93446

BENICIA, CA 94510

BENICIA  CA  94510-1195

BENICIA, CA 94510

WATSONVILLE CA 95077

BENICIA, CA 94510

 

(925)372-8000

(925)372-8000

(925)372-8000

 

(925)372-8000

HENCH, CHARLIE

HENCH, CHARLIE

HENCH, CHARLIE

HENCH, CHARLIE

WILSON, JENNIFER

TYLER LAVERING

Resident
Engineer

(805)927-4559

(805)927-4559

(805)927-4559

(805)927-4559

(831)669-8928

(831)375-1621

 $1,485,000

 $1,485,000

 $33,753,545

 $5,435,000

 $910,000

 $11,218,399

Bid + CCOs

 $539,016

 $1,035,943

 $32,696,808

 $5,382,739

 $207,129

 $11,088,637

Comp To  date

 $0

 $24,199

 $316,124

 $0

 $0

 $221,097

This Month

03/30/10

01/30/12

10/01/09

06/15/11

01/25/10

07/26/12

Awarded

03/30/10

02/01/12

10/15/09

06/15/11

01/25/10

08/23/12

Approved

11/06/13

02/07/14

01/30/14

08/22/13

11/01/13

11/24/13

Est Comp

 61%

 56%

 95%

 88%

 70%

 58%

%Time

 36%

 70%

 97%

 99%

 23%

 98%

% Work 

SUSPENDED

SUSPENDED

 

SUSPENDED

 

SUSPENDED

Message

05-0T6504

05-1A9604

05-0E9604

05-1A5704

05-0S9404

05-1A6904

Contract 

  

  

ACST-P001-(542)E

  

  

ACST-P19A-(200)4

  

  

  P0-01 5-(2E)

  

  

--()

  

  

--()

  

  

  

  

  

SWPPP

  

  

WPCP

2752 CONCRETE COURT

2990 BAY VISTA COURT, SUITE D

2990 BAY VISTA CT SUITE D

2990 BAY VISTA COURT, SUITE D

PO BOX 720

2990 BAY VISTA COURT, SUITE D

775 ARLINGTON ST

775 ARLINGTON ST

775 ARLINGTON STREET

775 ARLINGTON ST

8115 PRUNEDALE NORTH

ROAD

1529 HWY 68

CAMBRIA CA 93428

CAMBRIA, CA 93428

CAMBRIA CA 93428

CAMBRIA, CA 93428

PRUNEDALE, CA 93907

MONTEREY, CA 93940

Accepted

11/21/13

Location
Storm Water
Plan
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05District

05-MON-1-74.9/77.6

05-MON-1-99.9/101.5

05-MON-1-/0

05-MON-68-/0

05-MON-101-39.0/39.7

05-MON-101-61.0/64.6

Fed Aid

HE11

HA21

HB1

Pgm Code

IN MONTEREY COUNTY IN AND NEAR

MONTEREY AT VARIOUS LOCATIONS FROM

0.2 MILE SOUTH OF SOUTH JUNCTION 68

TO 0.6 MILE SOUTH OF NORTH J

IN MONTEREY COUNTY NEAR WATSONVILLE

FROM 0.1 KM SOUTH OF JENSEN ROAD TO

TRAFTON ROAD UNDERCROSSING

 IN MONTEREY COUNTY AT VARIOUS

LOCATIONSS

IN MONTEREY, SAN BENITO AND SANTA

CRUZ COUNTIES AT VARIOUS LOCATIONS

IN MONTEREY COUNTY IN AND NEAR KING

CITY FROM 0.7 MILE SOUTH OF FIRST

STREET O.C. TO FIRST STREET O.C. AND

AT JOLON ROAD U.C.

ON HIGHWAY 101 IN SOLEDAD AND

GONZALES BETWEEN THE SALINAS RIVER

BRIDGE (NO 44-02) AND SOUTH GONZALES

OVERCROSSING

Description 

COLD PLANE & HMA OVERLAY RAMPS

CONSTRUCT NEW INTERCHANGE

POLYESTER CONCRETE OVERLAY,

REPLACE JOINT SEALS, SEAL BRIDGE

CONCRETE SLAB REPLACEMENT

INSTALL MEDIAN BARRIER

Type Of Work

M C K SERVICES INC

DESILVA GATES CONSTRUCTION

AMERICAN PAVING COMPANY

TRUESDELL COPORATION OF

CALIFORNIA INC

FBD VANGUARD CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

Contractor

CONCORD CA 94524

BURLINGAME CA 94010

FRESNO CA 93744

TEMPE AZ 85282

LIVERMORE, CA 94550

WATSONVILLE CA 950775085

(925)957-9200

 

(559)268-9886

(602)437-1711

(925)245-1300

(831)724-1011

TYLER LAVERING

DUSSELL, PATRICK

MEYER, ANN

TYLER LAVERING

FARSHAD KESHAVARZI

FARSHAD KESHAVARZI

Resident
Engineer

(831)375-1621

(831)427-4706

(831)427-4706

(831)375-1621

(831)375-1621

(831)375-1242

 $633,623

 $14,426,441

 $713,257

 $505,215

 $454,429

 $6,458,315

Bid + CCOs

 $562,210

 $14,284,884

 $683,612

 $498,094

 $447,535

 $2,766,478

Comp To  date

 $15,960

 $12,900

 $106,981

 $0

 $0

 $691,404

This Month

04/09/13

10/07/09

05/16/12

02/20/13

04/23/13

04/05/13

Awarded

05/06/13

10/28/09

06/20/12

03/14/13

05/24/13

05/06/13

Approved

11/26/13

09/23/14

11/29/13

10/21/13

10/29/13

02/13/14

Est Comp

 100%

 0%

 93%

 100%

 100%

 77%

%Time

 89%

 0%

 94%

 100%

 98%

 43%

% Work 

SUSPENDED

PLANT EST

SATIS

 

COMPLETED

OVER RUN

 

Message

05-1A4304

05-315924

05-1A4804

05-1A8004

05-1C5404

05-0Q5704

Contract 

  

  

  

  

  

HSNH- Q10-(224)

  

  

  

  

  

--()

  

  

  

  

  

  

  

SWPPP

WPCP

  

  

  

P O BOX 5697

880 MITTEN RD, SUITE B

P O BOX 4348

1310 W 23RD STREET

651 ENTERPRISE CT

P O BOX 50085

1529 SALINAS HWY

140 DUBOIS ST, STE E

140 DUBOIS ST, STE E

1529 SALINAS HWY

1529 SALINAS HWY

1529 SALINAS HWY

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

MONTEREY, CA 93940

MONTEREY, CA 93940

MONTEREY, CA 93940

Accepted

10/28/13

Location
Storm Water
Plan



State of California Department of Transportation Page 53
11/20/13 Statement of Ongoing Contracts as of 12/02/13

05District

05-MON-101-66.4/66.4

05-MON-101-85.0/85.8

05-MON-101-91.2/100.4

05-MON-101-100.0/101.3

05-SB-101-.3/7.5

05-SB-101-.3/7.5

Fed Aid

20.20.201

130

HE14

HE14

HE11

20.20

201210

HA25

Pgm Code

SOLEDAD PRISON OVERCROSSING BRIDGE

#44-116REMOVE UNSOUND CONCRETE;

STRAIGHTEN/REPLACDAMAGED TENSIONS

BARS; REPLACE BROKEN STIRRUPS

IN MONTEREY COUNTY IN AND NEAR

SALINAS FROM 0.6 MILE SOUTH TO 0.2

MILE NORTH OF AIRPORT BOULEVARD

OVERCROSSING

IN MONTEREY COUNTY IN AND NEAR

PRUNEDALE AT VARIOUS LOCATIONS FROM

0.3 KM NORHT OF LITTLE BEAR CREEK

UNDERCROSSING TO 0.5 KM NORTH

IN MONTEREY AND SAN BENITO COUNTIES

NEAR PRUNDALE AT VARIOUS LOCATIONS

FROM 0.4 MILE SOUTH OF DUNBARTO IN

ROAD (NORTH) TO CANNON R

SB CNTY & NEAR CARPINTERIA VARIOUS

LOC FROM 0.3 MILES SOUTH RTE 150/101

SEPARTION0.3 MILES NORTH PADARO LANE

OVERCROSSING REPLACEM

IN SANTA BARBARA COUNTY IN AND NEAR

CARPINTERIA AT VARIOUS LOCATIONS

Description 

REMOVE UNSOUND CONCRETE

HIGHWAY PLANTING AND IRRIGATION

CONSTRUCT INTERCHANGES AND

CONSTRUCT INTERCHANGE

HW PLANTING/RESTORATION/CONST SAFETY

FEATU

RESTORE HIGHWAY PLANTING

Type Of Work

AMERICAN CIVIL CONSTRUCTORS

WEST, INC

BORTOLUSSI & WATKIN INC

GCC/MCM A JV

GCC/MCM, A JV

SPIESS CONSTRUCTION CO., INC

AMERICA WEST LANDSCAPE INC

Contractor

BENICIA, CA  94510

SAN RAFAEL CA 94901

WATSONVILLE CA 950775085

WATSONVILLE CA 950775085

SANTA MARIA, CA  93457

CHINO CA 91710

 

(415)453-4675

(831)724-1011

(831)724-1011

 

(909)393-6300

LAVERING, TYLER

JENNIFER WILSON

MUTUTWA, PETER

JENNIFER WILSON

JOHNSON, CURTIS

CURTIS JOHNSON, R.E.

Resident
Engineer

(831)375-1621

(805)471-2103

(805)471-2108

(805)471-2103

(805)692-6862

(805)748-5218

 $585,000

 $501,084

 $81,724,594

 $42,440,814

 $105,000

 $1,753,944

Bid + CCOs

 $276,154

 $473,644

 $72,210,428

 $20,481,988

 $41,662

 $1,634,620

Comp To  date

 $0

 $1,218

 $2,212,575

 $2,529,202

 $6,230

 $0

This Month

01/31/13

02/28/12

01/25/11

09/27/12

05/22/13

08/31/09

Awarded

01/31/13

03/22/12

02/24/11

11/06/12

05/22/13

09/15/09

Approved

04/05/13

10/14/15

12/24/14

01/07/16

07/30/14

10/24/13

Est Comp

 100%

 0%

 0%

 24%

 100%

 0%

%Time

 100%

 0%

 0%

 48%

 40%

 0%

% Work 

 

PLANT EST

SATIS

PLANT EST

SATIS

 

OVER RUN

PLANT EST

SATIS

Message

05-1C6404

05-349514

05-0161E4

05-315804

05-4625A4

05-462504

Contract 

  

  

NH-Q101-(187)E

NH-P101-(   )

  

ACNH-Q101-(143)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

WPCP

SWPPP

SWPPP

  

SWPPP

3701 MALLARD DR

77 LARKSPUR STREET

P O BOX 50085

P O BOX 50085

PO BOX 2849

15086 LA PALMA DRIVE

1529 SALINAS HWY

8115 PRUNEDALE NORTH

ROAD

8115 PRUNEDALE NORTH

ROAD

8115 PRUNEDALE NORTH

RD

35 S LA PATERA LANE

STE E

22 N. MILPAS ST., STE

H

MONTEREY, CA 93940

PRUNEDALE,CA 93907

PRUNEDALE, CA 93907

PRUNEDALE, CA 93907

GOLETA, CA 93117

SANTA BARBARA CA 93103

Accepted

Location
Storm Water
Plan
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05District

05-SB-101-10.8/12.8

05-SB-101-12.9/14

05-SB-101-26.5/27.1

05-SB-101-72.7/75

05-SB-101-83.1/83.9

05-SB-101-83.2/83.8

Fed Aid

HA25

HE11

HA22

HE11

Pgm Code

IN SANTA BARBARA COUNTY IN SANTA

BARBARA FROM 0.3 MILE WEST OF OLIVE

MILL ROAD OVERCROSSING TO MILPAS

STREET UNDERCROSSING

IN SANTA BARBARA COUNTY IN SANTA

BARBARA FROM GARDEN STREET

UNDERCROSSING TO MISSION CREEK BRIDGE

IN SANTA BARBARA COUNTY IN GOLETA

FROM 0.3 MILE SOUTH TO 0.3 MILE

NORTH OF CATHEDRAL OAKS ROAD

OVERCROSSING

IN SANTA BARBARA CO NEAR LOS ALAMOS

FROM 0.1 MILE NORTH OF CAT CANYON

ROAD TO 0.9 MILE SOUTH OF PALMER ROAD

IN SANTA BARBARA COUNTY NEAR ORCUTT

FROM 0.8 MILES NORTH OF CLARK AVENUE

OVERCROSSING TO 0.6 MILE  SOUTH OF

SANTA MARIA UNDERCROSS

ON ROUTE 101 IN SANTA BARBARA COUNTY

FROM 0.9 MILE NORTH OF CLARK AVENUE

OVERCROSSING TO 0.7 MILE  SOUTH OF

SANTA MARIA UNDERCROSS

Description 

PLANTING AND IRRIGATION

HIGHWAY PLANTING REHABILITATION

PERFORM HIGHWAY PLANTING

SHOULDER WIDENING AND RUMBLE STRIP

CONSTRUCT INTERCHANGE

IRRIGATION,PLANTING,EROSION CONTROL

Type Of Work

CLEAN CUT LANDSCAPE

SPIESS CONSTRUCTION CO INC

SPIESS CONSTRUCTION CO INC

R BURKE CORPORATION

GRANITE CONSTRUCTION COMPANY

EMPIRE LANDSCAPING INC.

Contractor

CLOVIS CA 93619

SANTA MARIA CA 93457

SANTA MARIA CA 93457

SAN LUIS OBISPO CA 93406-

0609

WATSONVILLE CA 950775085

DAVIS CA 95617

(559)322-2041

(805)937-5859

(805)937-5859

(805)543-8568

(831)724-1011

(530)400-3943

CURTIS JOHNSON, R.E.

CURTIS JOHNSON

CURTIS JOHNSON, R.E.

DAVID BALLENTINE

LEW, MIKE

RICHARDS, TIM

Resident
Engineer

(805)884-9459

(805)692-6862

(805)748-5218

(805)688-5920

(805)348-3105

(805)542-4765

 $1,164,241

 $722,197

 $788,762

 $638,504

 $8,782,737

 $495,763

Bid + CCOs

 $1,161,764

 $519,075

 $733,995

 $606,475

 $8,539,487

 $0

Comp To  date

 $3,190

 $14,347

 $16,851

 $4,019

 $459,519

 $0

This Month

06/16/10

06/10/13

10/26/11

04/03/13

07/26/12

10/25/13

Awarded

07/15/10

06/27/13

11/08/11

05/16/13

08/23/12

11/15/13

Approved

10/28/14

10/28/16

06/18/15

07/17/14

11/21/13

03/22/17

Est Comp

 0%

 100%

 0%

 19%

 97%

 0%

%Time

 0%

 72%

 0%

 94%

 96%

 0%

% Work 

PLANT EST

SATIS

OVER RUN

PLANT EST

SATIS

 

 

 

Message

05-447814

05-1C4304

05-0M14V4

05-1A3004

05-463804

05-463814

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

  

WPCP

  

WPCP

  

8406 N ARMSTRONG

P O BOX 2849

PO BOX 2849

P.O. BOX 957

P O BOX 50085

P O BOX 35

22 N MILPAS ST STE

F,G & H

35 S. LA PATERA LANE

STE E

22 N. MILPAS ST., STE

G

270 E. HWY 246, STE

#203 MB 10

2053 PREISKER LANE,

SUITE E

4485 VACHELL LANE

SANTA BARBARA, CA 93103

GOLETA, CA 93117

SANTA BARBARA, CA 93103

SANTA MARIA, CA

SAN LUIS OBISPO CA 93401

Accepted

Location
Storm Water
Plan
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05District

05-SB-101-/0

05-SB-154-7.8/8.3

05-SB-166-.9/2.4

05-SB-246-31.4/34.6

05-SBT-101-.7/.7

05-SCR-1-15.3/17.1

Fed Aid

HA21

HB1

HB1

 

20.202011

30

HE11

Pgm Code

IN SANTA BARBARA COUNTY AT VARIOUS

LOCATIONS

IN SANTA BARBARA COUNTY NEAR SANTA

YNEZ AT FROM 0.3 MILE NORTH OF ROUTE

246 TO 0.2 MILE SOUTH OF ROUTE 246

IN SANTA BARBARA COUNTY NEAR

GUADALUPE FROM SIMAS STREET TO 1.5

MILES EAST OF SIMAS STREET AND FROM

BONITA SCHOOL ROAD TO BLACK R

IN SANTA BARBARA COUNTY, NEAR

SOLVANG, FROM ENTRANCE ROAD TO ROUTE

154

SAN BENITO CNTY NEAR PRUNEDALE, SB

HWY 101@ .2 MILE NORTH OF COLE RD.

REMOVE APPROX 13000CY OF

ROCKERY/SLIDE MATERIAL, FLATTENSLOP

IN SANTA CRUZ CO IN SANTA CRUZ ON RTE

1 FROM LA FONDA AVE OC TO RTE 1/17

SEPARATION AND ON RTE 17 FROM ROUTE

1/17 SEPARATION TO PA

Description 

DECK SEAL,POLYESTER CONC,JOINT SEAL

CONSTRUCT RURAL ROUNDABOUT

RELOCATE DRAINAGE DITCHES

RUBBERIZED HMA OVERLAY

INSTALL EROSION CONTROL & LANDSCAPE

HIGHWAY PLANTING

Type Of Work

O'DONNELL CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

RAMINHA CONSTRUCTION INC

CALPORTLAND CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

BORTOLUSSI & WATKIN, INC

Contractor

SAN DIMAS CA 91773

SANTA BARBARA CA 93160

ATASCADERO CA 93422

SANTA MARIA CA 93456

WATSONVILLE, CA 95076

SAN RAFAEL CA 94901

(909)394-4510

(805)964-9951

(805)461-0052

(805)345-3581

 

(415)453-4675

MORTENSEN, MICHAEL

MURDOCK, KEVIN

MURDOCK, KEVIN

DAVID BALLENTINE

WILSON, JENNIFER

GARCIA, SANTIAGO

Resident
Engineer

(805)692-6759

(805)441-8439

(805)441-8439

(805)688-5920

(831)663-8965

(831)455-5466

 $674,398

 $3,391,036

 $1,742,091

 $1,167,071

 $1,080,000

 $786,400

Bid + CCOs

 $682,928

 $0

 $1,560,096

 $1,093,319

 $429,372

 $758,143

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/28/13

09/12/13

03/13/13

04/24/13

01/22/13

02/11/10

Awarded

04/22/13

10/04/13

04/11/13

05/16/13

01/22/13

03/04/10

Approved

11/06/13

11/01/13

10/10/13

04/28/14

10/29/13

Est Comp

 100%

 0%

 100%

 100%

 100%

 0%

%Time

 100%

 0%

 100%

 100%

 40%

 0%

% Work 

COMPLETED

 

COMPLETED

COMPLETED

OVER RUN

PLANT EST

SATIS

Message

05-1A7904

05-0T0004

05-0G1604

05-1A4004

05-1A9304

05-129114

Contract 

  

SSTP-P154-(021)E

STP-P166-(031)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

SWPPP

  

  

SWPPP

559 W COVINA BLVD

P O BOX 6744

6805 SYCAMORE ROAD

P O BOX 1280

585 WEST BEACH ST

77 LARKSPUR STREET

35E S. LA PATERA LANE

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE,

SUITE E

8115 PRUNEDALE NORTH

RD

8115 PRUNDALE NORTH

RD.

GOLETA, CA 93117

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

PRUNEDALE, CA 93907

PRUNEDALE, CA 93907

Accepted

11/06/13

11/01/13

10/25/13

11/12/13

Location
Storm Water
Plan
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05District

05-SCR-1-17.4/26

05-SCR-1-26.8/36.3

05-SCR-9-8.4/8.6

05-SCR-17-6.0/12.6

05-SCR-17-6.0/12.6

05-SCR-17-11.0/0

Fed Aid

HB1

HB1

HB1

HB1

HB1

HA23

Pgm Code

ON ROUTE 1 IN AND NEAR SANTA CRUZ

BETWEEN SAN LORENZO RIVER BRIDGE PM

17.4 AND LAGUNA ROAD PM 26.00

IN SANTA CRUZ COUNTY AT VARIOUS

LOCATIONS FROM 0.9 MILE N OF LAGUNA

RD TO WADDELL CREEK BRIDGE

IN SANTA CRUZ COUNTY NEAR BEN LOMOND

FROM 0.2 MILE NORTH OF GLEN ARBOR

ROAD TO HIGHLAND COUNTY PARK.

IN SANTA CRUZ CO IN AND NEAR SCOTTS

VALLEY AT VARIOUS LOCATIONS FROM

SANTAS VILLAGE ROAD TO THE SANTA

CLARA COUNTY LINE

IN SANTA CRUZ COUNTY IN AND NEAR

SCOTTS VALLEY AT VARIOUS LOCATIONS

FROM SANTAS VILLAGE ROAD TO THE

SANTA CLARA COUNTY LINE

IN SANTA CRUZ COUNTY NEAR SCOTTS

VALLEY AT 0.2 MILE NORTH OF GLENWOOD

DRIVE

Description 

RECONSTRUCT METAL BEAM GUARDRAILING

INSTALL MBGR & UPGRADE DRAINAGE SYS

CONSTRUCT CONCRETE VIADUCT

UPGRADE GUARDRAIL / CRASH CUSHIONS

UPGRADE GUARD RAIL

CONSTRUCT RETAINING WALL

Type Of Work

CORAL CONSTRUCTION COMPANY

DREAMBUILDER

PAVEX CONSTRUCTION DIVISION

KLM CONSTRUCTION INC.

PAVEX CONSTRUCTION DIVISION

CONDON-JOHNSON & ASSOCIATES

INC

Contractor

WILSONVILLE CA 97070

PLACENTIA CA 92870

SAN JOSE CA 95136

PUYAPPUP WA 98375

SAN JOSE CA 95136

OAKLAND CA 94621

(503)682-2252

(714)646-3697

(408)574-1400

 

(408)574-1400

(510)636-2100

BEACH, KATIE

BEACH, KATIE

JENNIFER WILSON, R.E.

PATRICK DUSSELL

DUSSELL, PATRICK

DUSSELL, PATRICK

Resident
Engineer

(831)472-4706

(831)427-4706

(831)663-8928

(831)427-4706

(831)427-4706

(831)427-4706

 $1,670,903

 $1,131,316

 $1,074,605

 $5,535,603

 $8,243,701

 $2,766,847

Bid + CCOs

 $1,595,201

 $1,149,746

 $1,064,382

 $1,717,420

 $4,836,747

 $2,035,531

Comp To  date

 $724,298

 $0

 $370

 $0

 $1,039,524

 $0

This Month

02/14/13

03/27/13

05/23/12

11/25/09

04/05/13

07/24/12

Awarded

03/01/13

04/22/13

06/19/12

12/22/09

05/01/13

08/23/12

Approved

11/21/13

10/22/13

06/11/14

02/17/11

04/18/14

02/04/15

Est Comp

 100%

 100%

 62%

 37%

 50%

 29%

%Time

 95%

 100%

 100%

 31%

 59%

 74%

% Work 

COMPLETED

COMPLETED

 

 

 

 

Message

05-0M9704

05-0M9804

05-0K2304

05-0L70U4

05-0L7014

05-1A7104

Contract 

STPG-P001-(566)6

STPG-P001-(575)E

ACHS-P009-(016)E

HSST-P017-(103)E

ACHS-P017-(107)E

ACST-P19A-(100)4

--()

--()

P-    -( )

  P0-17 1-(3E)

PGP0-17 1-(7E)

--()

  

  

  

--()

--()

  

WPCP

WPCP

WPCP

SWPPP

WPCP

WPCP

P O BOX 347

1324 E LAWSON LANE

120 GRANITE ROCK WAY

15406 MERIDIAN E SUITE 200

120 GRANITE ROCK WAY

P O BOX 12368

140 DUBOIS ST, STE E

140 DUBOIS ST, STE E

8115 PRUNEDALE NORTH

RD.

140 DUBOISE ST SUITE

"E

140 DUBOIS ST., SUITE

E

140 DUBOIS ST, STE E

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

PRUNEDALE, CA 93907

SANTA CRUZ CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060-

2109

Accepted

11/20/13

10/22/13

Location
Storm Water
Plan
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05District

05-SLO-1-36.7/39.6

05-SLO-1-73.0/74.3

05-SLO-46-4.1/0

05-SLO-46-32.1/36.7

05-SLO-46-36.6/41.2

05-SLO-46-40.0/0

Fed Aid

HB4N

20.20.201

130

HA42

HE13

HE13

HE13

HE13

Pgm Code

IN SAN LUIS OBISPO COUNTY NEAR

CAYUCOS FROM 0.1 MILE SOUTH OF NORTH

OCEAN AVENUE TO 0.8 MILE SOUTH OF

VILLA CREEK ROAD

MARCH 27, 2011 LANDSLIDE OCCURRED RTE

01 NEAR ALDER CREEK & SEVERAL

LOCATIONS IN MONTEREY CNTY & SLO CNTY

IN SAN LUIS OBISPO COUNTY NEAR

CAMBRIA AT 1.8 MILES EAST OF GREEN

VALLEY CREEK BRIDGE

IN SAN LUIS OBISOP COUNTY IN AND NEAR

PASO ROBLES FROM AIRPORT ROAD TO 0.5

MILE WEST OF GENESEO ROAD

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PASO ROBLES FROM 0.5 MILE WEST OF

GENESEO ROAD TO 0.6 MILE EAST OF

ALMOND DRIVE

IN SAN LUIS OBISPO COUNTY NEAR PASO

ROBLES AT ESTRELLA  RIVER BRIDGE

Description 

TEARTHWORK, PAVING, EROSION CONTROL

REPAIR SLIDE DAMAGE

CONST SOLDIER PILE RETAINING WALL

PERFORM HIGHWAY PLANTING AND

WIDEN HIGHWAY TO FOUR LANES

BRIDGE REPLACEMENT

Type Of Work

PACIFIC RESTORATION GROUP INC

WINSOR CONSTRUCTION INC

SOUZA CONSTRUCTION INC

ELITE LANDSCAPING INC

PAPICH CONSTRUCTION COMPANY

INC

SOUZA CONSTRUCTION INC

Contractor

PERRIS CA 92572

CAMBRIA, CA  93428

SAN LUIS OBISPO 93403

CLOVIS CA 93612

PISMO BEACH CA 93448

SAN LUIS OBISPO CA 93403

(951)940-6069

 

(805)546-8288

(559)292-7760

(805)473-3016

(805)546-8288

RICHARDS, TIM

CHARLIE HENCH

CHARLES HENCH

RICHARDS, TIM

MIKEL, KARL

MIKEL, KARL

Resident
Engineer

(805)542-4765

(805)927-4559

(805)927-4559

(805)542-4765

(805)226-9860

(805)226-9860

 $1,288,683

 $4,885,000

 $1,046,462

 $388,538

 $49,707,114

 $4,001,765

Bid + CCOs

 $1,118,555

 $4,847,595

 $963,844

 $319,426

 $42,980,316

 $3,534,454

Comp To  date

 $2,400

 $0

 $0

 $1,188

 $1,147,027

 $283,065

This Month

10/22/12

03/30/11

01/09/13

12/07/10

10/25/10

02/27/13

Awarded

12/03/12

03/30/11

01/30/13

02/07/11

11/05/10

03/25/13

Approved

05/10/16

12/20/13

11/20/13

12/10/14

04/23/14

04/04/14

Est Comp

 25%

 96%

 84%

 0%

 86%

 63%

%Time

 87%

 99%

 92%

 0%

 86%

 88%

% Work 

 

SUSPENDED

COMPLETED

PLANT EST

SATIS

 

 

Message

05-0N4004

05-1A4904

05-0C3304

05-330744

05-330724

05-330754

Contract 

ACST-P001-(570)E

  

  

NH-P046-(046)E

ACST-P046-(043)E

STP-P046-(047)E

  P0-01 5-(0E)

  

  

--()

  P0-46 0-(3EH)P

--()

--()

  

  

  

6205- 015-()

  

WPCP

  

WPCP

WPCP

SWPPP

  

P O BOX 429

1022 SAN SIMEON CREEK RD

PO BOX 3810

2972 LARKIN AVENUE

P O BOX 2210

P O BOX 3810

4485 VACHELL LANE

775 ARLINGTON STREET

775 ARLINGTON ST

4485 VACHELL LANE

102 WHITLEY GARDENS

DRIVE

102 WHITLEY GARDENS

DRIVE

SAN LUIS OBISPO CA 93401

CAMBRIA, CA 93428

CAMBRIA CA 93428

SAN LUIS OBISPO, CA

93401

PASO ROBLES CA 93446

PASO ROBLES, CA 93446

Accepted

11/12/13

11/20/13

Location
Storm Water
Plan
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05District

05-SLO-46-40.7/46.3

05-SLO-101-35.7/46.3

05-SLO-101-36.0/37.5

05-SLO-101-45.3/45.7

05-SLO-101-/.8

05-SLO-166-35.0/44

Fed Aid

HE13

HA22

HB1

HE13

HE13

Pgm Code

IN SAN LUIS OBISPO COUNTY NEAR PASO

ROBLES FROM 0.1 MILE EAST OF ALMOND

DRIVE TO 0.8 MILE EAST OF MCMILLAN

CANYON ROAD

IN SAN LUIS OBISPO COUNTY IN AND NEAR

ATASCADERO FROM CUESTA GRADE OVERHEAD

TO 0.2 MI SOUTH OF 101/41 SEPARATION

IN SAN LUIS OBISPO COUNTY NEAR SANTA

MARGARITA FROM 0.8 MI SOUTH OF

TASSAJARA CREEK ROAD TO 0.4 MILE

SOUTH OF ROUTE 101/58 SEPARAT

IN SAN LUIS OBISPO COUNTY IN

ATASCADERO FROM 0.5 MILE NORTH OF

CURBARIL AVENUE TO ATASCADERO CREEK

BRIDGE

IN SANTA BARBARA AND SAN LUIS OBISPO

COUNTIES IN AND NEAR SANTA MARIA FROM

0.5 MILE NORTH OF SANTA MARIA

CONNECTOR TO ROUTE 101/16

IN SAN LUIS OBISPO COUNTY ABOUT 25

MILES EAST OF SANTA MARIA FROM CUYAMA

RIVER BRIDGE TO 0.3 MILE  WEST OF

CARRIZO CANYON BRIDGE

Description 

CONVERT TO 4-LANE EXPRESSWAY

HIGHWAY REHABILITATION

CONSTRUCT MEDIAN BARRIER

HIGHWAY PLANTING,INSTALL IRRIGATION

REPLACE SUTRUCTURE, ADD LAND AND

COLD IN-PLACE RECYCLING AND OVERLAY

Type Of Work

PAPICH CONSTRUCTION COMPANY

INC

PAPICH CONSTRUCTION COMPANY

INC

CALPORTLAND CONSTRUCTION

CLEAN CUT LANDSCAPE

FLATIRON WEST INC

CALPORTLAND CONSTRUCTION

Contractor

PISMO BEACH, CA 93448

PISMO BEACH CA 93448

SANTA MARIA CA 93456

CLOVIS CA 93619

SAN MARCOS CA 92078

SANTA MARIA CA 93456

(805)473-3016

(805)473-3016

(805)345-3581

(559)322-2041

(760)916-9100

(805)345-3581

TIM LANG

SILVA, RICK

SILVA, RICK

RICHARDS, TIM

STIMSON, PATRICK

LEW, MIKE

Resident
Engineer

(805)748-5513

(805)226-8279

(805)226-8279

(805)542-4765

(805)748-6733

(805)348-3105

 $33,355,179

 $34,351,375

 $1,570,502

 $565,825

 $33,080,647

 $2,061,573

Bid + CCOs

 $9,187,175

 $35,332,235

 $1,441,738

 $392,302

 $31,881,534

 $1,969,819

Comp To  date

 $534,367

 $134,977

 $0

 $2,125

 $724,686

 $0

This Month

05/18/12

12/31/09

08/02/12

11/09/11

06/21/11

06/05/13

Awarded

06/12/12

01/19/10

08/23/12

12/02/11

07/15/11

06/27/13

Approved

10/31/14

03/24/14

11/13/13

08/11/15

02/19/14

11/07/13

Est Comp

 53%

 0%

 100%

 0%

 62%

 100%

%Time

 27%

 0%

 100%

 0%

 96%

 100%

% Work 

 

PLANT EST

SATIS

COMPLETED

PLANT EST

SATIS

 

COMPLETED

Message

05-330774

05-0G0304

05-0Q6304

05-402824

05-445904

05-1F0104

Contract 

  

SARR-Q101-(159)N

ACNH-GQ10-(222)E

  

ACST-PEQ1-(011)7

  

  

  Q1-01 1-(9N)

--()

  

--()

  

  

--()

  

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

  

PO BOX 2210

P O BOX 2210

P O BOX 1280

8406 N ARMSTRONG AVE

1770 LA COSTA MEADOWS DRIVE

P O BOX 1280

102 WHITLEY GARDENS

DRIVE

3230 RIVERSIDE AVE.,

SUITE 130

3230 RIVERSIDE AVE,

SUITE 130

4485 VACHELL LN

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE,

SUITE E

PASO ROBLES, CA 93446

PASO ROBLES CA 93446

PASO ROBLES, CA 93446

SAN LUIS OBISPO, CA

93401

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

Accepted

11/13/13

11/08/13

Location
Storm Water
Plan
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05District

 $11,429,989 $329,748,597 $414,906,787

05-SLO-166-39.9/40.3

Fed Aid

HB1

Pgm Code

IN SAN LUIS OBISPO COUNTY ABOUT 25

MILES WEST OF NEW CUYAMA FROM 1.6

MILES EAST OF CUYAMA RIVER BRIDGE TO

4.0 MILES WEST OF CARRIZ

Description 

CONSTRUCT NEW BRIDGE

Type Of Work

SOUZA CONSTRUCTION INC

Contractor

SAN LUIS OBISPO CA 93403

(805)546-8288

LEW, MIKE

Resident
Engineer

(805)348-3105

 $2,159,290

Bid + CCOs

 $1,984,343

Comp To  date

 $200,144

This Month

10/25/12

Awarded

12/03/12

Approved

12/17/14

Est Comp

 44%

%Time

 91%

% Work 

 

Message

05-0R3004

Contract 

ACST-P166-(030)E

--()

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

PO BOX 3810 2053 PREISKER LANE,

SUITE E

SANTA MARIA, CA 93454

Accepted

Location
Storm Water
Plan
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06District

06-FRE-33-22.7/59.5

06-FRE-33-/0

06-FRE-41-27.6/30.4

06-FRE-63-3.8/8.4

06-FRE-99-26.7/31.6

06-FRE-180-58.4/60.4

Fed Aid

HM1

HA21

HB4N

HM1

HE13

HE14

Pgm Code

IN FRESNO COUNTY ON ROUTE 33 & ROUTE

198 & IN TULARE COUNTY ON  ROUTE 198

AT VARIOUS LOCATIONS

IN FRESNO, MADERA, KERN AND TULARE

COUNTIES AT VARIOUS LOCATIONS

IN FRESNO FROM ASHLAN AVENUE

OVERCROSSING TO HERNDON AVENUE

UNDERCROSSING

IN FRESNO COUNTY AT SQUAW VALLEY &

DUNLAP ON ROUTE 63 FROM 1.2 MILE

SOUTH OF ANCHOR AVENUE TO ROUTE 180 &

ON ROUTE 180 FROM FRIANT

IN FRESNO AND MADERA COUNTIES IN AND

NEAR FRESNO FROM 0.2 MILE NORTH OF

ASHLAN AVENUE OVERCROSSING TO 0.6

MILE NORTH OF ASHLAN AVE

ON ROUTE 180 IN FRESNO COUNTY BETWEEN

ROUTE 41 AND ROUTE 168

Description 

PME CHIPSEAL (MEDIUM CHIP)

RETROFIT BRIDGES WITH COMPOSITE

REPLACEMENT PLANTING

HMA OVERLAY

WIDEN FREEWAY AND REPLACE BRIDGE

BRAIDED RAMPS

Type Of Work

INTERMOUNTAIN SLURRY SEAL INC

VIKING CONSTRUCTION COMPANY

INC

CLEAN CUT LANDSCAPE

GRANITE CONSTRUCTION COMPANY

MCM CONSTRUCTION INC

R AND L BROSAMER INC

Contractor

SPARKS NV 89432

RANCHO CORDOVA CA 95741

CLOVIS CA 93619

FRESNO CA 93706

NORTH HIGHLANDS CA

956600620

WALNUT CREEK CA 94596

(775)358-1355

(916)852-5530

(559)322-2041

(559)441-5700

(916)334-1221

(925)627-1700

CARY CRUZ

GANDRATHI, SUNIL

MENGONI, MARK

MOHAMMAD SAMMI

HATTON, CURT

VONG, ALAN

Resident
Engineer

(559)341-3377

(559)897-7617

(243)-35-43

(559)250-6305

(559)243-3598

(559)243-3856

 $2,855,685

 $3,228,761

 $597,550

 $4,542,186

 $41,037,241

 $40,903,957

Bid + CCOs

 $2,858,557

 $2,136,662

 $497,030

 $4,578,730

 $18,302,498

 $35,903,120

Comp To  date

 $1,245,832

 $213,557

 $3,161

 $0

 $2,190,375

 $2,847,365

This Month

04/29/13

01/15/13

03/19/12

06/13/13

10/10/12

01/12/12

Awarded

05/24/13

02/06/13

04/16/12

07/22/13

11/06/12

01/20/12

Approved

11/27/13

11/20/13

01/11/16

11/13/13

07/26/16

11/20/13

Est Comp

 100%

 99%

 0%

 100%

 21%

 95%

%Time

 95%

 66%

 0%

 100%

 44%

 88%

% Work 

OVER RUN

 

PLANT EST

SATIS

OVER RUN

 

 

Message

06-0P7404

06-0C1304

06-0E9714

06-0P9304

06-442624

06-0C1104

Contract 

  

BHNH-000C-(354)E

  

STP-X019-(026)E

  

ACNH-P180-(056)N

  

--()

  

--()

  

--()

  

  

  

  

  

  

  

WPCP

WPCP

  

SWPPP

  

P O BOX 1841

P O BOX 1508

8406 N ARMSTRONG AVE

2716 GRANITE COURT

P O BOX 620

1777 OAKLAND BLVD SUITE 300

3240 N. MILLBROOK

AVENUE

183 W VENTURA COURT

3240 N. MILLBROOK

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

3240 N MILLBROOK

FRESNO, CA 93726

KINGSBURG, CA 93631

FRESNO, CA 93726-5866

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO CA 93726

Accepted

11/14/13

Location
Storm Water
Plan
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06District

06-FRE-180-62.6/66.3

06-FRE-180-71.8/74.5

06-KER-0-/0

06-KER-5-.5/62.6

06-KER-5-13.5/0

06-KER-14-39.3/40.3

Fed Aid

HE14

HM1

HM1

HM1

HA21

Pgm Code

IN FRESNO COUNTY IN FRESNO FROM 0.3

MILE WEST OF CLOVIS AVE OC TO 0.8

MILE EAST OF TEMPERANCE AVE

IN FRESNO COUNTY ABOUT 6.3 MILES EAST

OF FRESNO FROM 0.6 MILE WEST OF

QUALITY AVENUE TO 0.2 MILE WEST OF

SMITH AVENUE

IN KERN COUNTY AT VARIOUS LOCATIONS

IN KERN CO AT VARIOUS BRIDGES ON

ROUTES 5, 46, 155 & 178

IN KERN COUNTY AT VARIOUS LOCATIONS

ON ROUTE 14 IN KERN COUNTY AT PM

39.9, 24 MILES NORTH OF MOJAVE AT RED

ROCK CANYON BRIDGE #50-0178

Description 

HIGHWAY PLANTING AND IRRIGATION

NEW EXPRESS HIGHWAY

REMOVE DECK SURFACE,PLACE DECK SEAL

REPLACE JOINT SEALS AND SEAL BRIDGE

PAINT STRUCTURAL STEEL & JOINT SEAL

BRIDGE REPLACEMENT (SCOUR)

Type Of Work

CLEAN CUT LANDSCAPE

AMERICAN PAVING CO

J MCLOUGHLIN ENGINEERING CO

INC

DEBRUIN CONSTRUCTION

F D THOMAS INC

GRANITE CONSTRUCTION COMPANY

Contractor

CLOVIS CA 93619

FRESNO CA 93744

RANCHO CUCAMONGA CA 91730

STOCKTON, CA  95206

MEDFORD OR 97504

BAKERFIELD CA 93388

(559)322-2041

(559)268-9886

(909)944-1037

(209)462-5100

(541)664-3010

(661)399-3361

MOHAMMAD SAMIMI

MARK MENGONI

PETER MULLALY

MICHAEL ROBBINS

PETER MULLALY

AMARJIT DHALIWAL

Resident
Engineer

(559)917-2487

(559)243-3543

(661)391-4767

(559)246-9429

(661)391-4767

(661)391-4766

 $4,669,751

 $15,421,248

 $1,919,321

 $664,416

 $1,789,000

 $7,992,353

Bid + CCOs

 $2,626,148

 $3,743,519

 $1,511,221

 $384,569

 $1,799,200

 $2,339,921

Comp To  date

 $280,362

 $1,026,625

 $204,931

 $0

 $0

 $931,572

This Month

08/23/12

04/23/13

05/21/13

06/14/11

12/05/12

05/22/13

Awarded

09/27/12

05/16/13

06/13/13

07/13/11

12/27/12

06/10/13

Approved

05/15/14

10/14/14

11/21/13

04/30/13

10/24/13

09/04/14

Est Comp

 67%

 25%

 100%

 77%

 100%

 28%

%Time

 56%

 24%

 79%

 57%

 100%

 29%

% Work 

 

 

SUSPENDED

 

SUSPENDED

 

Message

06-342564

06-342524

06-0M6204

06-0G6804

06-0M2204

06-0H1804

Contract 

ACNH-P180-(057)E

  

  

  

  

BRNH-P014-(072)E

--()

  

  

  

  

--()

  

  

  

  

  

  

WPCP

  

  

WPCP

WPCP

SWPPP

8406 N ARMSTRONG

P O BOX 4348

10641 FULTON COURT

939 W. CHARTER

P O BOX 4663

P O BOX 5127

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

1824 NORRIS RD

183 W. VENTURA

1824 NORRIS ROAD

FRESNO, CA 93726-5866

FRESNO, CA 93726-5866

BAKERSFIELD, CA 93308

KINGSBURG, CA 93631

BAKERSFIELD, CA 93308

Accepted

Location
Storm Water
Plan
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06District

06-KER-33-34.3/45.5

06-KER-46-/7.3

06-KER-58-15.4/21.4

06-KER-58-67.8/0

06-KER-58-99.3/99.7

06-KER-58-108.9/0

Fed Aid

HM1

HM1

HM1

HA23

HB1

Pgm Code

IN KERN COUNTY NEAR MCKITTRICK FROM

ROUTE 58 TO 1.4 MILES NORTH OF LOST

HILLS ROAD AND FROM 0.5 MILE SOUTH OF

TWISSELMAN ROAD TO K

IN KERN CO NEAR LOST HILLS FROM  KERN

CO LINE TO KECKS RD & FROM 1.2 MILES

WEST OF ROUTE 33 TO 0.5 MILE WEST OF

BROWN MATERIAL RD

IN KERN COUNTY ON ROUTE 58, FROM JCT

ROUTE 33 TO ROAD TO LOKERN PUMP

STATION & IN KINGS COUNTY ON ROUTE

269, FROM 0.2 MI NORTH OF 

IN KERN COUNTY NEAR EDISON AT

NEUMARKLE ROAD UC

ON ROUTE 58 IN KERN COUNTY BETWEEN

POSTMILE R99.3 AND POSTMILE R99.7

IN KERN COUNTY NEAR MOJAVE AT

BUSINESS 58 WEST OVERCROSSING

Description 

PLACE HMA

RHMA TYPE G OVERLAY

AC OVERLAY

CONSTRUCT ROCK SLOPE PROTECTION

BRIDGE REPLACEMENT

CONCRETE BARRIER AND WINDSCREEN

Type Of Work

W JAXON BAKER INC

W JAXON BAKER INC

W JAXON BAKER INC

GRIFFITH COMPANY

AMERICAN PAVING CO

C A RASMUSSEN INC

Contractor

REDDING CA 960994248

REDDING CA 960994248

REDDING CA 960994248

BAKERSFIELD CA 93308

FRESNO CA 93744

VALENCIA CA 91355

(530)241-1086

(530)241-1086

(530)841-1086

(661)392-6640

(559)268-9886

(661)367-9040

MICHAEL ROBBINS

PETER MULLAY

PETER MULLALY

HISHAM ALNATOUR

AMARJIT DHALIWAL

PETER MULLALY

Resident
Engineer

(559)259-4817

(661)391-4767

(661)391-4767

(661)391-4747

(661)391-4766

(661)720-0970

 $1,967,720

 $4,954,681

 $2,423,780

 $394,783

 $1,656,467

 $1,541,102

Bid + CCOs

 $1,734,938

 $3,933,077

 $2,229,605

 $384,250

 $976,909

 $1,545,500

Comp To  date

 $0

 $3,182,794

 $0

 $0

 $125,315

 $0

This Month

06/13/13

06/27/13

05/02/13

05/22/13

12/20/12

08/14/12

Awarded

07/08/13

07/24/13

05/31/13

06/13/13

01/10/13

09/18/12

Approved

10/17/13

12/12/13

10/18/13

08/05/13

12/19/13

06/14/13

Est Comp

 100%

 69%

 100%

 100%

 89%

 100%

%Time

 100%

 78%

 100%

 100%

 59%

 100%

% Work 

COMPLETED

 

COMPLETED

 

 

OVER RUN

Message

06-0N2704

06-0P9204

06-0P7304

06-0N4014

06-0K3904

06-0G2704

Contract 

  

ACNH-P046-(048)E

  

NH-17D5-(004)E

NH-P058-(114)

ACHS-P058-(113)E

  

--()

  

--()

--()

G P0-58 1-(3E)

  

  

  

  

  

--()

  

  

  

  

WPCP

WPCP

P O BOX 994248

P O BOX 994248

P O BOX 994248

1128 CARRIER PARKWAY AVE

P O BOX 4348

28548 LIVINGSTON AVENUE

3240 N. MILLBROOK

AVENUE

1824 NORRIS RD.

1824 NORIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

805 S. LEXINGTON ST.

FRESNO, CA 93726

BAKERSFIELD, CA 93312

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

DELANO, CA 93215

Accepted

10/25/13

10/23/13

Location
Storm Water
Plan
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06District

06-KER-99-17.0/22.1

06-KER-99-17.5/29.9

06-KER-99-19.5/0

06-KER-99-24.6/0

06-KER-99-27.0/28.4

06-KER-99-28.4/43.9

Fed Aid

HB4N

HB1

HA22

Pgm Code

IN KERN COUNTY IN BAKERSFIELD FROM

0.5 MILE SOUTH OF ROUTE 119 TO WILSON

ROAD

IN KER CO IN BAKERSFIELD AT VAR

LOCATIONS FROM THE RTE 119/99 SEP TO

THE RTE 65/99 SEP

IN KERN COUNTY IN BAKERSFIELD AT

PANAMA LANE OVERCROSSING

IN KERN COUNTY IN BAKERSFIELD AT

CALIFORNIA AVENUE UNDERCROSSING

ON ROUTE 99 IN KERN COUNTY FROM

STATE ROUTE 99/204 OVERHEAD TO

BEARDSLEY CANAL

IN KERN COUNTY IN BAKERSFIELD FROM

BEARDSLEY CANAL BRIDGE TO ROUTE

46/99 SEPARATION

Description 

WIDEN FREEWAY FROM 6 TO 8 LANES

99 CORRIDOR-BRIDGE ENHANCEMENT

WIDEN OFF-RAMP & CONSTRUCT RIGHT

RELOCATE RIGHT TURN LANE

WIDEN FREEWAY FROM 6 TO 8 LANES

REPLACE EXISTING PAVEMENT

Type Of Work

SECURITY PAVING COMPANY INC

CLEANCUT LANDSCAPE

C A RASMUSSEN INC

GRIFFITH COMPANY

SECURITY PAVING COMPANY INC

SECURITY PAVING COMPANY INC

Contractor

SUN VALLEY CA 91353-1489

CLOVIS, CA 93619

VALENCIA CA 91355

BAKERSFIELD CA 93308

SUN VALLEY CA 91353-1489

SYLMAR CA 91342

(818)362-9200

(559)322-2041

(661)367-9040

(661)392-6640

(818)362-9200

(818)362-9200

HISHAM ALNATOUR

AMARJIT DHALIWAL

HISHAM ALNATOUR

PETER MULLALY

SAM DHALIWAL

SAM DHALIWAL

Resident
Engineer

(661)391-4747

(661)391-4766

(661)391-4747

(661)391-7467

(661)391-4742

(661)391-4742

 $20,517,710

 $761,172

 $1,063,865

 $1,027,735

 $7,555,718

 $86,890,150

Bid + CCOs

 $10,516,947

 $260,524

 $733,768

 $650,445

 $1,458,153

 $76,512,608

Comp To  date

 $3,309,712

 $126,465

 $619,954

 $247,197

 $882,839

 $630,033

This Month

10/24/12

07/19/13

06/19/13

06/24/13

02/20/13

01/18/12

Awarded

12/03/12

08/21/13

07/22/13

07/22/13

03/14/13

02/14/12

Approved

03/12/14

11/22/13

12/05/13

02/03/15

04/10/14

12/10/13

Est Comp

 66%

 96%

 82%

 20%

 23%

 96%

%Time

 51%

 34%

 68%

 62%

 19%

 88%

% Work 

 

 

 

 

 

 

Message

06-0G8304

06-0E6604

06-0N6904

06-0L3904

06-0G8404

06-0L6404

Contract 

  

ACNH-P099-(569)E

  

HSNH-P099-(568)E

  

ACNH-P099-(551)E

  

--()

  

--()

  

--()

  

  

  

  

  

  

SWPPP

  

  

  

SWPPP

SWPPP

PO BOX 1489

8406 N ARMSTRONG

28548 LIVINGSTON AVENUE

1128 CARRIER PARKWAY AVE

POBOX 1489

13170 TELFAIR AVE

1824 NORRIS ROAD

1824 NORRIS RD

1824 NORRIS ROAD

1824 NORRIS RD

1824 NORRIS ROAD

1824 NORRIS ROAD

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

Accepted

Location
Storm Water
Plan
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11/20/13 Statement of Ongoing Contracts as of 12/02/13

06District

06-KER-119-19.7/30.4

06-KER-155-14.0/41

06-KER-178-14.3/15.7

06-KIN-41-42.1/44.9

06-KIN-43-18.2/27.2

06-KIN-198-8.9/10.1

Fed Aid

HM1

HM2C

HA23

HA22

HM1

HE11

Pgm Code

IN KERN COUNTY NEAR BAKERSFIELD  FROM

ROUTE 5/119 SEPARATION TO WIBLE ROAD

IN KERN COUNTY, FROM 2.98 MILES  EAST

OF JUNCTION RTE 65 TO .075  MILE EAST

OF PASCOE ROAD

IN KERN COUNTY ABOUT 9 MILES EAST OF

BAKERSFIELD AT 06. MILE EAST  OF

SIDEHILL VIADUCT AND AT 0.6 MILE EAST

OF EDISON POWERHOUSE

IN KINGS COUNTY NEAR LEMOORE FROM 0.1

MILE SOUTH OF HANDFORD-ARMONA ROAD TO

0.7 MILE NORTH OF  GRANGEVILLE

BOULEVARD

IN TULARE AND KINGS COUNTIES NEAR

CORCORAN AND HANFORD FROM 0.6 MILE

SOUTH OF DEER CREEK BRIDGE TO KINGS

COUNTY LINE AND FROM ROUT

ON ROUTE 198 IN KINGS COUNTY IN

KINGS COUNTY FROM ROUTE 41 TO 18 1/2

AVENUE (VINE STREET) (KP 15.1/16.3)

Description 

COLD IN PLACE RECYCLE, HMA OVERLAY,

REPLACE CULVERTS/END TREATMENTS &

CONSTRUCT CONCRETE SLAB STRUCTURES

REHAB ROADWAY AND WIDEN SHOULDERS

RHMA OVERLAY TYPE "G"

CONSTRUCT INTERCHANGE

Type Of Work

GRIFFITH COMPANY

BROUGH CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

TEICHERT CONSTRUCTION

CHESS BROSS CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

Contractor

BAKERSFIELD CA 93308

ARROYO GRANDE CA 93420

BAKERSFIELD CA 93388

ROSEVILLE CA 95678

VALLEY SPRINGS CA 95252

WATSONVILLE CA 95077

(661)392-6640

(805)489-7779

(661)399-3361

(916)645-4800

(209)747-3595

(831)724-1011

PETER MULLALY

AMARJIT DHALIWAL

PETER MULLALY

HAIDAR HADDADIN

JUSTIN KIMURA

JUSTIN KIMURA

Resident
Engineer

(661)391-4767

(661)391-4766

(661)391-4767

(559)917-2487

(559)897-3118

(559)651-8315

 $3,378,851

 $523,952

 $505,675

 $7,342,091

 $3,509,325

 $19,030,189

Bid + CCOs

 $2,882,936

 $483,882

 $478,309

 $6,684,167

 $279,673

 $6,729,473

Comp To  date

 $0

 $0

 $0

 $78,821

 $182,287

 $772,840

This Month

06/14/13

06/10/13

08/05/13

04/06/12

06/06/13

10/24/12

Awarded

07/08/13

07/08/13

08/21/13

04/27/12

06/27/13

12/03/12

Approved

10/17/13

10/22/13

10/22/13

12/24/13

11/22/13

11/03/14

Est Comp

 100%

 100%

 100%

 91%

 100%

 41%

%Time

 100%

 100%

 100%

 92%

 8%

 35%

% Work 

COMPLETED

COMPLETED

COMPLETED

 

 

 

Message

06-0Q3604

06-0P6304

06-0N3804

06-416004

06-0P6104

06-325504

Contract 

  

  

CSTP-17D6-(000)4

NH-P041-(122)E

CSTP-P043-(043)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

SWPPP

  

SWPPP

1128 CARRIER PARKWAY AVE

634 PRINTZ RD

P O BOX 5127

4401 DULUTH AVE

39 CALIFORNIA ST PMB 118

P O BOX 50085

1824 NORRIS RD

1824 NORRIS RD.

1824 NORRIS RD

183 W. VENTURA

183 W. VENTURA COURT

8530 W ROOSEVELT AVE

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93312

KINGSBURG, CA 93631

KINGSBURG, CA 93631

VISALIA, CA 93291

Accepted

10/29/13

10/23/13

10/25/13

Location
Storm Water
Plan
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06District

06-KIN-198-14.8/17.9

06-KIN-198-21.5/28.3

06-MAD-41-9.3/15.4

06-MAD-99-6.9/8.2

06-MAD-99-9.5/13.1

06-MAD-145-20.9/25.4

Fed Aid

HA21

HE14

HM4

HE11

HA22

HM1

Pgm Code

IN AND NEAR HANFORD AT THE 14TH AVE

UC, HANFORD-ARMONA RD UC AND THE 11TH

AVENUE UC  (KP R23.7/R29.0)

IN KINGS AND TULARE COUNTIES  NEAR

HANFORD FROM 0.5 MILE E OF RTE 43 TO

0.4 MILE OF RTE 99

IN MAD CO AT & NEAR COARSEGOLD FROM

0.1 MI NORTH OF RTE 145 TO 0.2 MI

SOUTH OF ROAD 406 & FROM 0.9 MI NORTH

OF YOSEMITE SPRINGS PA

IN MADERA COUNTY NEAR MADERA FROM 0.6

MILE SOUTH OF AVENUE 12 OC TO 0.7

MILE NORTH OF AVENUE 12 OC

IN MADERA COUNTY IN AND NEAR MADERA

FROM 0.3 MILE SOUTH OF SOUTH MADERA

OVERCROSSING TO 0.4 MILE NORTH OF

AVENUE 16 OVERCROSSING

IN MADERA COUNTY ABOUT 9 MILES EAST

OF MADERA FROM ROAD 37 TO ROUTE 41

Description 

REHAB 3 BRIDGE DECKS

HIGHWAY PLANTING

REPLACE PAVEMENT DELINEATION

RECONSTRUCT INTERCHANGE

PAVEMENT REHABILITATION

COLD PLANE AND HMA OVERLAY

Type Of Work

GRANITE CONSTRUCTION COMPANY

WABO LANDSCAPE & CONSTRUCTION

INC

CENTRAL STRIPING SERVICE INC

SECURITY PAVING COMPANY INC

GRANITE CONSTRUCTION COMPANY

ATTN JEFF GRIMM

AGEE CONSTRUCTION CORPORATION

Contractor

FRESNO CA 93706

HERCULES CA 94547-1805

RANCHO CORDOVA CA 95742

SLYMAR, CA 91342

WATSONVILLE CA 95077

CLOVIS CA 93613

(559)441-5700

(510)741-9226

(916)635-5175

(818)362-9200

(559)441-5715

(559)299-3290

JUSTIN KIMURA

DEALBA, FERNANDO

OSCAR SHERRILL

OSCAR SHERRILL

MARK MENGONI

Resident
Engineer

 

(559)651-8315

(559)897-5631

(559)243-3812

(559)243-3812

(559)243-3543

 $4,459,284

 $1,407,635

 $332,002

 $44,042,348

 $28,306,315

 $735,287

Bid + CCOs

 $0

 $1,108,009

 $276,675

 $10,441,334

 $27,433,106

 $716,746

Comp To  date

 $0

 $3,202

 $0

 $1,946,927

 $36,101

 $0

This Month

09/24/13

05/22/12

03/27/13

12/07/12

06/28/11

04/18/13

Awarded

10/22/13

06/20/12

05/16/13

01/10/13

08/22/11

05/16/13

Approved

02/10/14

10/18/13

08/31/15

12/20/13

07/02/13

Est Comp

 0%

 85%

 100%

 26%

 100%

 100%

%Time

 0%

 86%

 100%

 24%

 97%

 100%

% Work 

 

 

COMPLETED

 

 

 

Message

06-462204

06-0L0504

06-0P7604

06-471004

06-0E0404

06-0P7004

Contract 

ACNH-P198-(060)E

ACNH-P198-(059)E

  

  

NH-P099-(538)N

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

WPCP

  

SWPPP

  

  

2716 GRANITE COURT

726 ALFRED NOBEL DRIVE

3489 LUYUNG DRIVE

13170 TELFAIR AVENUE

P O BOX 50085

P O BOX 629

8530 W. ROOSEVELT

AVE.

183 W VENTURA COURT

3240 N. MILLBROOK

3240 N MILLBROOK

3240 N. MILLBROOK

VISALIA, CA. 93291

KINGSBURG, CA 93631

FRESNO, CA 93726-8566

FRESNO, CA 93726

FRESNO CA 93726

Accepted

10/21/13

Location
Storm Water
Plan
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06District

06-TUL-63-2.9/3.2

06-TUL-65-21.8/29.6

06-TUL-99-6.1/29.9

06-TUL-99-22.4/0

06-TUL-99-23.5/0

06-TUL-99-37.3/41.3

Fed Aid

HB1

HM1

HA26

HA22

HE13

HE13

Pgm Code

IN TULARE COUNTY NEAR VISALIA FROM

0.1 MILE SOUTH TO 0.2 MILE NORTHOF

AVENUE 256

IN TULARE COUNTY IN AND NEAR  LINDSAY

FROM LINDA VISTA AVENUE TO 0.1 MILE

NORTH OF HERMOSA STREET

IN TULARE COUNTY IN AND NEAR TULARE

FROM AVENUE 48 TO CROSS AVENUE

IN TULARE COUNTY NEAR TIPTON AT THE

PHILIP S RAINE SAFETY ROADSIDE REST

AREA

IN TULARE COUNTY NEAR TULARE AT

AVENUE 184 OVERCROSSING

IN TULARE COUNTY NEAR GOSHEN FROM 0.9

MI SOUTH OF WEST VISALIA  OVERHEAD TO

0.2 MI NORTH OF NORTH GOSHEN OVERHEAD

Description 

REALIGN INTERSECT & INSTALL SIGNAL

RHMA TYPE "G" OVERLAY

99 CORRIDOR-BRIDGE ENHANCEMENT

CONSTRUCT NEW FACILITES REST AREA

RAMP OVERLAY

WIDEN FREEWAY 4-LN FWY TO 6-LN FWY

Type Of Work

LEE'S PAVING INC

PAPICH CONSTRUCTION COMPANY

INC

RSB GROUP INC

GRANITE CONSTRUCTION COMPANY

PAPICH CONSTRUCTION COMPANY

INC

PAPICH CONSTRUCTION COMPANY

INC

Contractor

VISALIA CA 93291

PISMO BEACH, CA 93448

LAKE FOREST CA 92630

WATSONVILLE CA 950775085

PISMO BEACH CA 93448

PISMO BEACH CA 93448

(559)651-1337

(805)473-3016

(949)454-1999

(831)724-1011

(805)473-3016

(805)473-3016

SHELLEY MAGGARD

BLAS MARTINEZ

BLAS MARTINEZ

DANIEL CHAPA

BLAS MARTINEZ

SHELLEY MAGGARD

Resident
Engineer

(559)651-8319

(559)651-8321

(559)651-8321

(559)651-8312

(559)651-8321

(559)651-8319

 $626,404

 $2,755,647

 $295,850

 $8,892,010

 $250,884

 $32,895,185

Bid + CCOs

 $610,404

 $500

 $312,042

 $9,104,925

 $274,115

 $9,058,786

Comp To  date

 $157,242

 $0

 $0

 $0

 $0

 $1,362,252

This Month

11/26/12

06/10/13

07/03/13

04/06/11

12/20/12

12/07/12

Awarded

12/20/12

06/27/13

07/24/13

04/25/11

01/11/13

12/27/12

Approved

12/02/13

10/03/13

10/24/13

02/27/13

10/02/13

07/22/14

Est Comp

 88%

 100%

 100%

 100%

 100%

 46%

%Time

 99%

 100%

 100%

 100%

 100%

 28%

% Work 

SUSPENDED

 

COMPLETED

PLANT EST

SATIS

OVER RUN

 

Message

06-0K5404

06-0P9404

06-0E6704

06-0A9704

06-0N5404

06-360214

Contract 

ACST-P063-(022)E

ACNH-P065-(097)E

STPE-P099-(067)E

NH-SARR-(STP)E

  

  

  P0-63 0-(2E)

--()

--()

TPES-AR R-(E)

  

  

--()

  

  

--()

  

  

SWPPP

  

  

SWPPP

WPCP

SWPPP

1212 N PLAZA DR

P O BOX 2210

20331 LAKE FOREST DR.#C-13

P O BOX 50085

P O BOX 2210

P O BOX 2210

8530 WEST ROOSEVELT

AVE

8530 W.ROOSEVELT AVE

8530 W. ROOSEVELT AVE

8530 W ROOSEVELT AVE

8530 W ROOSEVELET AVE

8530 WEST ROOSEVELT

AVE

VISALIA, CA 93291

VISALIA, CA 93291

VISALIA, CA 93291

VISALIA, CA 93291

VISALIA, CA 93291

VISALIA, CA 93291

Accepted

10/29/13

Location
Storm Water
Plan
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11/20/13 Statement of Ongoing Contracts as of 12/02/13

06District

 $25,862,642 $304,679,241 $494,369,919

06-TUL-99-41.3/53.9

06-TUL-99-48.5/53.9

06-TUL-216-1.9/2.9

06-TUL-245-16.0/33

06-TUL-245-20.8/0

Fed Aid

HE13

HB4C

HM1

HA23

Pgm Code

IN TULARE AND FRESNO COUNTIES IN AND

NEAR KINGSBURG FROM 0.2 MILE NORTH OF

NORTH GOSHEN OVERHEAD TO 0.2 MILE

NORTH OF ROUTE 99/201

ON SR 99 IN TULARE AND FRESNO

COUNTIES, AT VARIOUS LOCATIONS FROM

0.3 MILE SOUTH OF MERRITT DRIVE

INTERCHANGE, TO 0.7 MILE NORTH O

IN TULARE COUNTY IN AND NEAR  VISALIA

FROM LOVERS LANE TO 0.1  MILE EAST OF

COMSTOCK STREET

IN TULARE COUNTY NEAR BADGER FROM 0.2

MILES NORTH OF AVENUE 404 TO 2.6

MILES SOUTH OF DRUM VALLEY ROAD AND

FROM 2.4 MILES NORTH OF

ABOUT 10 MILES SOUTH OF BADGER AT

COTTONWOOD CREEK

Description 

WIDEN ROAD WITH HOT MIX ASPHALT

IRRIGATION, PLANTING AND PAVING

WIDEN AND REALIGNMENT OF ROUTE 216

HMA OVERLAY

CONSTRUCT ROCK SLOPE PROTECTION

Type Of Work

DIABLO CONTRACTORS INC

W A B O LANDSCAPE &

CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

MASS X INC

Contractor

SAN RAMON CA 94583

HERCULES CA 94547

FRESNO, CA 93706

FRESNO CA 93706

CLOVIS CA 93612

(925)552-8250

(510)741-9226

(559)441-5700

(559)441-5700

(559)472-3274

DEALBA, FERNANDO

ENQUANHONE, GASHU

BLAS MARTINEZ

JAVIER HUERTA

Resident
Engineer

(559)243-3881

(559)246-7655

(559)651-8321

(559)651-8321

 

 $69,800,473

 $3,199,021

 $4,294,689

 $1,168,065

 $242,387

Bid + CCOs

 $47,643,576

 $1,538,894

 $1,002,199

 $1,590

 $0

Comp To  date

 $2,680,324

 $96,084

 $478,474

 $0

 $0

This Month

01/04/11

10/01/12

04/26/13

04/18/13

10/28/13

Awarded

01/19/11

11/06/12

05/24/13

05/16/13

11/15/13

Approved

05/01/14

07/03/17

08/26/14

11/01/13

Est Comp

 81%

 58%

 32%

 7%

 0%

%Time

 68%

 55%

 23%

 0%

 0%

% Work 

 

 

 

 

 

Message

06-324504

06-324514

06-430704

06-0P7204

06-0N3904

Contract 

HPLU-6206-(010)E

  

  

  

STP-17D9-(004)E

  62-06 0-(0E)

  

  

  

--()

--()

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

WPCP

SWPPP

  

  

7 CROW CANYON COURT SUITE 100

726 ALFRED NOBEL DRIVE

2716 GRANITE COUNT

2716 GRANITE COURT

55 SHAW AVE #105

3240 N. MILLBROOK

AVENUE

183 W VENTURA COURT

8530 W.ROOSEVELT AVE

8530 W.ROOSEVELT AVE

FRESNO, CA 93726

KINGSBURG CA 93631

VISALIA, CA 93291

VISALIA, CA 93291

Accepted

Location
Storm Water
Plan
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07District

07-LA-1-11.1/11.1

07-LA-1-20.7/20.8

07-LA-1-34.6/35.2

07-LA-1-51.0/52

07-LA-1-/28.6

07-LA-2-15.1/0

Fed Aid

HB4N

HB4N

HM3

HA23

HA21

HA23

Pgm Code

ROUTE 1 AT RONAN AVENUE IN THE CITY

OF LA/WILMINTON

IN LOS ANGELES COUNTY IN HERMOSA

BEACH AT 2ND STREET

IN LOS ANGELES COUNTY, IN SANTA

MONICA AND LOS ANGELES, ON ROUTE 1

FROM MCCLURE TUNNEL TO ROUTE 1/10

SEPARATION AND ON ROUTE 10 F

IN MALIBU FROM NORTH OF SEA VISTA

DRIVE TO VIA ESCONDIDO

IN LOS ANGELES COUNTY,AT VARIOUS

LOCATION IN LA-1, LA-90, LA-405

IN LOS ANGELES COUNTY AT ROUTE 2/5

INTERCHANGE

Description 

TRAFFIC SIGNAL & ROADWAY IMPROVEMEN

SIGNAL UPGRADE, ADA CURB RAMP

CLEAN BRIDGE DECK AND REPLACE SEALS

CONSTRUCT TIEBACKS, MICROPILES,

BRIDGE PRESERVATION

REPAIR FIRE DAMAGED BRIDGE/CONNECTR

Type Of Work

RAKAN INC

JFL ELECTRIC INC

TRUESDELL CORPORATION OF

CALIFORNIA INC

C A RASMUSSEN INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

C A RASMUSSEN INC

Contractor

TUSTIN CA 92782

LOS ANGELES, CA 90001

TEMPE AZ 85282

VALENCIA CA 91355

IRVINE CA 92614

VALENCIA CA 91355

(949)698-9872

(323)581-4400

(602)437-1711

(661)367-9040

(949)252-0441

(661)367-9040

SAAD, HUSSEIN

ALONZO, BERNARD

SAYKALI, ZARIF

TRUJILLO, GILBERT, JR

RAM, MAHINDA

RESLER, CAESAR

Resident
Engineer

(562)860-3085

(562)345-3145

(310)821-1847

(310)345-6270

(310)821-1847

(818)637-2509

 $197,299

 $313,236

 $1,973,943

 $4,134,319

 $2,727,763

 $4,128,796

Bid + CCOs

 $147,181

 $588

 $2,051,995

 $210,295

 $2,284,153

 $989,212

Comp To  date

 $0

 $0

 $0

 $0

 $1,010,213

 $989,212

This Month

02/06/13

06/20/13

04/12/12

12/04/12

07/13/12

10/28/13

Awarded

04/03/13

07/15/13

05/09/12

01/10/13

08/16/12

10/28/13

Approved

12/30/13

03/17/14

10/21/13

08/30/14

03/30/14

12/26/13

Est Comp

 72%

 0%

 95%

 9%

 83%

 35%

%Time

 74%

 0%

 98%

 5%

 82%

 24%

% Work 

 

SUSPENDED

COMPLETED

 

 

 

Message

07-4T3904

07-4T5404

07-4Y7404

07-4L2214

07-4Y1504

07-4X1104

Contract 

  

  

  

ACST-P414-(100)4

ACBR-STPX-(156)E

  

  

  

  

--()

7-   1-(6E)

  

  

  

  

  

--()

  

WPCP

  

WPCP

WPCP

WPCP

  

2312 PARK AVE SUITE 116

8257 COMPTON AVENUE

1310 W 23RD STREET

28548 LIVINGSTON AVE

1792 KAISER AVENUE

28548 LIVINGTON AVE

17912 CRUSADER AVE

#101

13230 FIRESTONE BLVD

SUITE E-2

12975 W. CULVER BLVD.

12975 W CULVER BLVD

2090 FERN LANE

CERRITOS CA 90707

SANTA FE SPRINGS, CA

90670

LOS ANGELES, CA 90066

LOS ANGELES, CA 90066

GLENDALE, CA 91208

Accepted

11/19/13

Location
Storm Water
Plan
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07District

07-LA-2-15.3/23

07-LA-2-15.9/20.4

07-LA-2-23.4/82.3

07-LA-2-32.5/32.5

07-LA-5-.7/.7

07-LA-5-1.0/18.4

Fed Aid

HM3

HB1

HM1

HA23

HA12

HM4

Pgm Code

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LA COUNTY IN VARIOUS CITIES AT

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN AND NEAR LA

CANADA FLINTRIDGE FROM 0.2 MILE WEST

OF ROUTE 2/210 SEP TO SAN BERNARDINO

LINE

IN ANGELES NATIONAL FOREST NEAR LA

CANADA FLINTRIDGE, 3 MILE NORTH OF

WOODWARDIA CANYON BRIDGE

IN KERN COUNTY NEAR LEBEC AT THE

FRAZIER SAND-SALT SHED

IN LOS ANGELES, ROUTE 5, 105, & 405

AT VARIOUS LOCATIONS

Description 

TREAT DECK & REPLACE JOINT SEALS

GORE AREA CLEAN-UP/UPGRADES (CURE)

APPLY CHIP SEAL

REGRADE SLOPE/CONSTRUCT DEBRIS WALL

CONSTRUCT SAND-SALT SHED

REPLACE OVERHEAD SIGN PANELS

Type Of Work

WESTERN STRUCTURES

A M CONCRETE INC

MANHOLE ADJUSTING INC

GRANITE CONSTRUCTION COMPANY

KOCH & KOCH INC

HIGHLAND CONSTRUCTION INC

Contractor

RIVERSIDE CA 92503

SUN VALLEY CA 913530579

PICO RIVERA CA 90660

WATSONVILLE CA 950775085

PENN VALLEY CA 95946

ORANGE CA 92868

(951)352-4300

(818)768-4757

(323)558-8000

(661)726-4447

(530)432-4000

(714)538-5156

MOHSENZADEH, ALI

IRA, ALFRED

RESLER, CAESAR

RESLER, CAESAR

HARTANTO, HINDRAWAN

NJOYA, DAVID

Resident
Engineer

(213)792-8867

(805)480-4928

(818)637-2506

 

(661)726-0148

(310)609-0264

 $807,667

 $2,608,988

 $6,870,660

 $1,298,462

 $786,518

 $615,511

Bid + CCOs

 $634,253

 $2,521,132

 $7,014,863

 $0

 $810,469

 $575,339

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $8,828

This Month

03/26/12

04/19/12

06/20/12

11/07/13

01/02/13

01/07/13

Awarded

04/16/12

05/16/12

07/30/12

11/25/13

01/24/13

01/29/13

Approved

09/21/13

08/22/13

12/31/13

12/03/13

12/11/13

Est Comp

 85%

 94%

 39%

 0%

 81%

 0%

%Time

 78%

 94%

 96%

 0%

 100%

 93%

% Work 

SUSPENDED

 

 

 

 

SUSPENDED

Message

07-4Y9104

07-266904

07-4Y9304

07-3X4104

07-4T3504

07-1W2004

Contract 

  

ACST-P000-(C34)9

  

CSTP-17D8-(004)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

  

SWPPP

  

6005 TYLER ST

P O BOX 579

9500 BEVERLY ROAD

P O BOX 50085

P O BOX 909

133 N PIXLEY STREET

13171 TELFAIR ST.

1525 RANCHO CONEJO

BLVD. 102

2090 FERN LANE

45120 13TH STREET

WEST

18730 S. WILMINGTON

AVE STE103

SYLMAR, CA 91342

THOUSAND OAKS, CA 91320

GLENDALE, CA 91208

LANCASTER, CA 93535

RANCHO DOMINGUEZ, CA

90220

Accepted

Location
Storm Water
Plan
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07District

07-LA-5-1.2/2.1

07-LA-5-1.8/3

07-LA-5-2.7/4

07-LA-5-4.0/5.8

07-LA-5-9.0/11.5

07-LA-5-9.7/18.4

Fed Aid

HB5

HB5

HB5

HB5

HB71

HM3

Pgm Code

IN LOS ANGELES COUNTY IN SANTA FE

SPRINGS FROM 0.3 MILE SOUTH OF NORTH

FORK COYOTE CREEK BRIDGE TO 0.3 MILE

NORTH OF MARQUARDT AVE

IN LOS ANGELES COUNTY IN SANTA FE

SPRINGS AND NORWALK FROM ALONDRA

BOULEVARD OVERCROSSING TO SHOEMAKER

AVENUE OVERCROSSING

IN LOS ANGELES COUNTY IN SANTA FE

SPRINGS AND NORWALK FROM 0.1 MILE

NORTH OF CARMENITA ROAD  OVERCROSSING

TO 0.1 MILE NORTH OF SIL

IN LOS ANGELES COUNTY IN NORWALK FROM

0.4 MILE SOUTH OF SAN ANTONIO DRIVE

UNDERCROSSING TO 0.7 MILE  NORTH OF

PIONEER BOULEVARD UN

IN LA COUNTY AT VARIOUS ROUTE:LA 5,

PM 9.03/11.5, LA 110, PM 6.36/6.66,

LA 405, PM 8, LA 605, PM 0.48, AND LA

57, PM R1.78/R2.2

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND COMMERCE ON RTE 5 FROM SLAUSON

AVENUE OVERHEAD TO S5-S10 OVERHEAD

AND RTE 10 FROM E10-N5

Description 

WIDEN AND REALIGN FREEWAY

WIDEN AND REALIGH FREEWAY WITH PCC

WIDEN AND REALIGN FREEWAY

ROADWAY WIDENING (SEG 4)

CONSTRUCT CURB RAMP, MODIFY SIGNALS

JOINT SEAL,POLYESTER OL,METH DECK

Type Of Work

C C MYERS INC

FLATIRON WEST INC

FLATIRON WEST INC

SECURITY PAVING COMPANY INC

LATCO CONSTRUCTION INC

AUTOBAHN CONSTRUCTION INC

Contractor

ANAHEIM, CA 92805

SAN MAROCS CA 90278

SAN MARCOS CA 92078

SUN VALLEY CA 91353

SAN DIEGO, CA  92111

SANTA ANA CA 927111238

(714)978-2726

(760)916-9100

(760)916-9100

(818)767-8418

(619)341-9515

(714)769-7025

TRAN, KELVIN

LEE, PETER

OBEID, AMJAD

SAKER, GEORGE

WANG, PAUL

SAMY, RAGY

Resident
Engineer

(562)401-3333

(562)401-3333

(562)401-3333

(562)345-3125

(562)926-2537

(626)572-6700

 $39,084,984

 $89,072,769

 $74,739,726

 $121,851,353

 $330,529

 $1,367,797

Bid + CCOs

 $17,310,872

 $30,977,909

 $15,784,234

 $21,878,197

 $326,218

 $222,292

Comp To  date

 $1,531,314

 $1,240,272

 $1,806,356

 $2,508,047

 $0

 $114,650

This Month

11/28/11

08/19/11

08/14/12

08/23/12

06/12/12

05/22/13

Awarded

12/21/11

09/13/11

09/18/12

09/18/12

07/05/12

06/13/13

Approved

09/05/14

01/10/17

08/31/17

05/30/18

08/26/13

04/18/14

Est Comp

 43%

 38%

 21%

 14%

 100%

 27%

%Time

 44%

 35%

 21%

 18%

 100%

 16%

% Work 

 

 

 

 

COMPLETED

 

Message

07-215914

07-2159C4

07-215934

07-215944

07-4T4404

07-1W3904

Contract 

  

IMOO-5294-(9N )

  

  

ACST-X037-(155)E

  

  

--()

  

  

-    -( )

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

  

1822 S. LEWIS STREET

1770 LA COSTA MEADOWS DRIVE

1770 LA COSTA MEADOWS DRIVE

P O BOX 1489

7710 BALBOA AVE. STE. 210A

P O BOX 11238

11229 S. WOODRUFF AVE

11229 S. WOODRUFF

AVE.

11229 S WOODRUFF AVE

13230 FIRESTONE BLVD

SUITE A-2

13230 FIRESTONE BLV

UNIT E2/F2

902 SAN GABRIEL BLVD

DOWNEY, CA 90241

DOWNEY, CA 90241

DOWNEY, CA 90241

SANTA FE SPRINGS CA

90670

SANTA FE SPRINGS, CA

90670

ROSEMEAD, CA 91770

Accepted

10/21/13

Location
Storm Water
Plan
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07District

07-LA-5-13.6/18.5

07-LA-5-13.6/18.5

07-LA-5-15.1/18.2

07-LA-5-15.8/16.9

07-LA-5-18.5/31.2

07-LA-5-22.5/0

Fed Aid

TEA1

26.700

HB1

HA27

HM3

20.201130

Pgm Code

IN LOS ANGELES CO IN LOS ANGELES AND

CITY OF COMMERCE FROM ROUTE  5/710

SEPARATION TO ROUTE 5/10 SEPARATION

RTE 5/710 SEPARATION IN LA&CITY OF

COMMERCPERFORM HIGHWAY PLANTING, HMA

PAVING AND INSTALL IRRIGATION SYSTEM

IN LOS ANGELES IN LOS ANGELES AT

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.1 MILE N0RTH OF LORENA STREET

OVERCROSSING TO ROUTE 10/5/101

SEPARATION

IN LOS ANGELES, AT LA-5, AT POSTMILE

18.5 TO 31.2

IN CITY OF LOS ANGELES LA-5 LA-2

SEPARTN PM22.5 BR 53-0577 NORTH OF

DOWNTOWN AREA CONSTRUCT SUPPORT

SHORING INSIDE TUNNEL DIR'S EM

Description 

PERFORM HIGHWAY PLANTING

INSTALL IRRIGATION SYSTEM, HWY

PLANTING

UPDGRADE MBGR & CRASH CUSHIONS

UPGRADE MEDIAN CONCRETE BARRIER

JOINT SEAL,METH DECK,SPALL REPAIR

PERFORM EMERGENCY REPAIRS ON BRIDGE

Type Of Work

BELAIRE-WEST LANDSCAPE INC

YAKAR GENERAL CONTRACTORS, INC

O'DONNELL CONSTRUCTION, INC.

PETERSON CHASE GEN ENG, INC.

J MCLOUGHLIN ENGINEERING CO

INC

C A RASMUSSEN INC.

Contractor

BUENA PARK, CA 91770

SAN DIMAS, CA 91773

SAN DIMAS CA 91773

IRVINE, CA 92614

RANCHO CUCAMONGA CA 91730

VALENCIA, CA  91355

 

(909)599-1612

(909)394-4510

(949)252-0441

(909)944-1037

(661)367-9097

PATEL, PRAVIN

PATEL, PRAVIN

PATEL, PRAVIN

WANG, SIMON YEH-FU

SHALVIRI, ALI

RESLER, CAESAR

Resident
Engineer

(626)572-6702

(626)572-6700

(626)572-2700

(626)572-6700

(818)254-7383

(818)637-2506

 $649,456

 $792,570

 $1,010,277

 $5,031,830

 $847,176

 $4,985,000

Bid + CCOs

 $8,413

 $718,632

 $908,549

 $4,941,542

 $428,797

 $4,036,349

Comp To  date

 $0

 $0

 $97,738

 $0

 $110,835

 $3,037,973

This Month

01/04/10

04/28/11

03/06/13

02/08/11

05/24/13

07/16/13

Awarded

02/23/10

05/17/11

03/21/13

02/28/11

06/13/13

08/05/13

Approved

04/23/14

07/27/15

11/24/14

01/15/14

01/31/14

01/13/14

Est Comp

 35%

 52%

 100%

 99%

 61%

 47%

%Time

 2%

 90%

 88%

 96%

 51%

 81%

% Work 

 

 

OVER RUN

 

 

 

Message

07-246404

07-2464E4

07-274504

07-184104

07-1W3304

07-4X1004

Contract 

ACST-0053-(028)E

  

ACNH-X037-(159)E

ACHS-0052-(948)E

  

  

  00-53 0-(8E)

  

--()

G 00-52 9-(8E)

  

  

--()

  

  

--()

  

  

WPCP

WPCP

  

SWPPP

  

  

PO BOX 6270

113 E. ARROW HWY

559 W. COVINA BLVD.

1792 KAISER AVE

10641 FULTON COURT

28548 LIVINGSTONE AVENUE

902 SAN GABRIEL BLVD

902 SAN GABRIEL BLVD

902 S. SAN GABRIEL

BOULEVARD

902 SAN GABRIEL BLVD

2090 FERN LANE

2090 FERN LANE

ROSEMEAD CA 91770

ROSEMEAD, CA 91770

ROSEMEAD, CA 91770

ROSEMEAD, CA 91770

GLENDALE, CA 91208

GLENDALE, CA 91208

Accepted

Location
Storm Water
Plan
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07District

07-LA-5-24.6/88.6

07-LA-5-26.7/29.4

07-LA-5-27.4/28.1

07-LA-5-29.4/31.6

07-LA-5-31.6/36

07-LA-5-36.0/39.4

Fed Aid

HM3

HB5

HE11

HB5

HB5

HB5

Pgm Code

IN LOS ANGELES, LA-110 AT POSTMILE

24.6 TO 88.56

IN LOS ANGELES COUNTY IN LOS

ANGELES, GLENDALE AND BURBANK FROM

ROUTE 5/134 SEPARATION TO MAGNOLIA

BOULEVARD OVERCROSSING

IN LOS ANGELES COUNTY IN GLENDALE

FROM SONORA AVENUE UNDERCROSSING TO

ALLEN AVENUE UNDERCROSSING

IN LOS ANGELES COUNTY IN BURBANK FROM

WEST MAGNOLIA BOULEVARD  OVERCROSSING

TO 0.3 MILE NORTH OF BUENA VISTA

STREET/WINONA AVENUE 

IN LOS ANGELES COUNTY IN BURBANK 0.3

KM SOUTH OF COHASSET STREET

UNDERCROSSING TO 0.1 KM NORTH OF

SHELDON STREET OVERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELE S

ON ROUTE 5 FR 0.1KM NORTH OF SHELDON

STREET OVERCROSSING AND  VARIOUS

LOCATIONS

Description 

CLEAN AND TREAT BRIDGE DECKS

CONSTRUCT HOV LANES

MODIFY INTERCHANGE

REALIGN ROUTE 5 AND RAILROAD TRACKS

CONSTRUCT HOV LANES

CONSTRUCT HOV LANES

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

SECURITY PAVING COMPANY, INC

C A RASMUSSEN, INC.

SECURITY PAVING COMPANY INC

SECURITY PAVING COMPANY, INC.

FLATIRON WEST, INC.

Contractor

IRVINE CA 92614

SUN VALLEY,CA 91353-1489

VALENCIA, CA 91355

SUN VALLEY CA 913531489

SUN VALLEY, CA 91351-1489

PACOIMA, CA  91331

(949)252-0441

(818)767-8418

 

(818)767-8418

(818)362-9200

 

AMADI, PATRICIA

KWAN, KIN

RESLER, CAESAR

GURFINKEL, VLADIMIR

CAO, RODOLFO

EID, EMILE

Resident
Engineer

(818)364-2760

(818)637-2506

(818)637-2506

(562)572-5538

(213)712-4785

(818)768-1939

 $1,242,736

 $55,939,885

 $6,401,617

 $162,648,823

 $57,561,044

 $114,604,368

Bid + CCOs

 $223,792

 $26,394,879

 $6,642,456

 $3,845,858

 $51,480,648

 $87,288,451

Comp To  date

 $201,445

 $379,324

 $0

 $173,266

 $1,132,448

 $1,447,920

This Month

05/28/13

12/06/10

10/11/10

11/29/12

10/14/10

05/06/10

Awarded

06/13/13

12/20/10

11/02/10

12/20/12

10/26/10

05/24/10

Approved

01/01/14

08/17/15

08/31/13

01/31/18

12/30/14

10/07/15

Est Comp

 77%

 78%

 100%

 13%

 82%

 61%

%Time

 18%

 47%

 98%

 2%

 89%

 76%

% Work 

 

 

OVER RUN

 

 

 

Message

07-1W3604

07-121844

07-1786A4

07-1218W4

07-1218V4

07-1219U4

Contract 

  

CMLN-6207-(055)

  

IM- 005-(078)

SARR-005 -(029)N

SARR-0053-(033)N

  

--()

  

--()

  00-5 30-(9NC)M

  00-53 0-(3NC)M

  

  

  

  

6207- 056-()

6207- 054-()

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

1792 KAISER AVENUE

PO BOX 1489

28548 LIVINGSTON AVE

P O BOX 1489

PO BOX 1489

9215 CRANFORD AVE

13171 TELFAIR AVE.

STE 101

2090 FERN LN

2090 FERN LN

13171 TELFAIR AVE,

STE 101

9225 CRANFORD AVENUE

9225 CRANFORD AVE

SYLMAR, CA 91342

GLENDALE, CA 91208

GLENDALE, CA 91208

SYLMAR, CA 91342

PACOIMA, CA 91331

PACOIMA, CA 91331

Accepted

Location
Storm Water
Plan
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07District

07-LA-5-C 43.9/C46.4

07-LA-5-44.2/46

07-LA-5-45.4/59.7

07-LA-5-46.3/50

07-LA-5-53.6/56.3

07-LA-5-53.7/0

Fed Aid

HA22

HE13

HA22

HB4N

HA42

20.20

201130

Pgm Code

IN LOS ANGELES COUNTY IN AND NEAR LOS

ANGELES FROM SAN FERNANDO ROAD

OVERHEAD TO 0.2 MILE SOUTH OF WELDON

CANYON OVERCROSSING

IN LOS ANGELES COUNTY IN SANTA

CLARITA ON ROUTE 5 AND ON ROUTE 14

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND SANTA CLARITA FROM 0.2 MILE SOUTH

OF 5/14 SEPARATION TO 0.2 MILE NORTH

OF LAKE HUGHES RO

IN LOS ANGELES COUNTY IN SANTA

CLARITA FROM 0.3 MILE SOUTH OF WELDON

CANYON OVERCROSSING TO 0.4 MILE SOUTH

OF PICO CANYON ROAD LYO

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

CITY OF SANTA CLARITA LA-5 AT THE

SANTA CLARA RIVER BRIDGE (NO. 53-

2925/PM 53.7) REPAIR & REPLACE BRIDGE

JOINT ASSEMBLY DIR'S EMER

Description 

ROADWAY REHABILITATION

CONSTRUCT HOV LANES AND CONNECTORS

ROADWAY REHABILITATION

WIDEN ROADWAY AND BRIDGES WITH PCC

CONSTRUCT SLOPE PAVING AND DRAINAGE

REPAIR & REPLACE BRIDGE JOINT

ASSEMBLY

Type Of Work

SECURITY PAVING COMPANY INC

MCM SECURITY PAVING, JV

C A RASMUSSEN, INC

FLATIRON WEST INC

WESTCOAST PUBLIC WORK INC

O'DONNELL CONSTRUCTION, INC.

Contractor

SUN VALLEY CA 913532617

BLOOMINGTON, CA 92316

VALENCIA CA 91355

SAN MARCOS CA 92078

WOODLAND HILLS CA 91364

SAN DIMAS, CA 91773

(818)767-1489

(909)875-0533

(661)367-9040

(760)916-9100

(818)206-9990

 

TIEU, FRED

GURFINKEL, VLADIMIR Y.

TIEU, FRED

AL-JAMAL, ABDUL

WANG, SIMON YEH-FU

AMADI, PATRICIA

Resident
Engineer

(661)726-0148

(818)364-2760

(661)726-0148

(805)797-1348

(626)572-6700

(805)391-3555

 $11,327,142

 $135,522,603

 $9,498,652

 $44,297,023

 $1,431,403

 $1,185,000

Bid + CCOs

 $181,275

 $134,416,354

 $2,541,970

 $29,655,421

 $680,425

 $0

Comp To  date

 $121,930

 $278,022

 $1,440,896

 $1,584,744

 $232,818

 $0

This Month

12/12/12

03/27/08

06/03/13

02/27/12

03/25/13

09/16/13

Awarded

01/10/13

05/01/08

06/27/13

03/22/12

05/01/13

10/11/13

Approved

08/06/14

03/24/14

08/27/14

10/09/14

01/30/15

Est Comp

 24%

 78%

 24%

 100%

 24%

 0%

%Time

 2%

 97%

 27%

 67%

 47%

 0%

% Work 

 

SUSPENDED

 

OVER RUN

 

 

Message

07-252614

07-168004

07-252634

07-2332A4

07-258804

07-4X0304

Contract 

IM-005 -(081)

CMLN-6207-(046)N

ACIM-0053-(080)E

ACIM-0053-(044)E

ACST-X037-(162)E

  

--()

--()

--()

--()

  X0-37 1-(2E)

  

  

  

  

  

--()

  

WPCP

SWPPP

  

SWPPP

  

  

P O BOX 1489

19010 SLOVER AVE/PO BOX 867

28548 LIVINGSTON AVE

1770 LA COSTA MEADOWS DRIVE

20058 VENTURA BLVD #318

559 W. COVINA BLVD.

45120 13TH STREET

WEST

1317 TELFAIR AVE, STE

101

45120 13TH STREET

WEST

13171 TELFAIR AVE

902 SAN GABRIEL BLVD

13171 TELFAIR AVENUE

SUITE 101

LANCASTER, CA 93534

SYLMAR, CA 91342

LANCASTER, CA 93534

SYLMAR, CA 91342

ROSEMEAD, CA 91770

SYLMAR, CA 91342

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 74
11/20/13 Statement of Ongoing Contracts as of 12/02/13

07District

07-LA-5-54.4/54.4

07-LA-5-54.4/54.8

07-LA-5-64.8/66.1

07-LA-5-73.2/88.6

07-LA-10-.4/0

07-LA-10-4.9/14.8

Fed Aid

HB4N

HA42

HA23

HA22

HA23

HB1

Pgm Code

IN LOS ANGELES COUNTY IN SANTA

CLARITA AT THE SOUTHBOUND ON-RAMP

FROM RYE CANYON ROAD

IN LOS ANGELES COUNTY IN SANTA

CLARITA BETWEEN 0.4 MILE NORTH OF RYE

CANYON ROAD AND 1.4 MILES SOUTH OF

ROUTE 5/126 INTERCHANGE

IN LOS ANGELES COUNTY AT TEMPLIN

HIGHWAY UNDERCROSSING

IN LOS ANGELES COUNTY ABOUT 13 MILES

NORTH OF CASTAIC FROM 1.2  MILE SOUTH

OF VISTA DEL LAGO ROAD OVERCROSSING

TO KERN COUNTY LINE

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT 0.4 MILE EAST OF ROUTE 10/101

SEPARATION

IN THE CITY OF LOS ANGELES FROM

GATEWAY BLVD TO RTE 110 AND ON RTE

110 A VARIOUS LOCATIONS. INSTALL

METAL BEAM GUARDRAIL AND CONC

Description 

INSTALL AND UPGRADE SIGNAL AND HMA

UPGRADE WEIGH STATION

RESTORE ROADWAY ALIGNMENT

PCC PAVEMENT,WIDEN MEDIAN SHOULDER

RECONST FAILED SLOPE & RETAIN WALL

INSTALL MBGR AND CONCRETE BARRIER

Type Of Work

O'DONNELL CONSTRUCTION INC

BRUTOCO ENGINEERING &

CONSTRUCTION INC

SECURITY PAVING COMPANY INC

GRIFFITH/COFFMAN JOINT VENTURE

HIGHLAND CONSTRUCTION INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

Contractor

SAN DIMAS CA 91773

FONTANA CA 92331

SUN VALLEY CA 913531489

SANTA FE SPRINGS CA 90670

ORANGE CA 92868

IRVINE CA 92614

(909)394-4510

(909)350-3535

(818)767-8418

(562)929-1128

(714)538-5156

(949)252-0441

WIDJAJA, DANIEL

CHAVEZ, EFRAIM

WIDJAJA, DANIEL

WIDJAJA, DANIEL

SAMY, RAGY

SAYKALI, ZARIF

Resident
Engineer

(661)257-0273

(818)364-2760

(661)257-0273

(661)257-0273

(626)572-6700

(310)345-6274

 $440,597

 $1,879,007

 $10,352,960

 $89,782,404

 $236,470

 $2,231,910

Bid + CCOs

 $452,954

 $0

 $10,249,413

 $74,901,547

 $239,133

 $1,192,322

Comp To  date

 $0

 $0

 $0

 $7,256,745

 $2,170

 $244,029

This Month

12/11/12

10/15/13

08/28/09

01/12/12

10/31/12

12/21/12

Awarded

01/10/13

11/01/13

09/15/09

02/17/12

01/03/13

01/11/13

Approved

09/16/13

05/14/14

08/25/14

07/10/14

03/30/14

Est Comp

 90%

 0%

 98%

 63%

 53%

 38%

%Time

 98%

 0%

 98%

 83%

 96%

 53%

% Work 

 

 

 

 

 

 

Message

07-285004

07-278804

07-1X6504

07-252804

07-3X3004

07-267504

Contract 

IMG- 005-(073)

  

ACIM-4134-(004)E

ACIM-0053-(047)E

ACIM-17D3-(004)E

HSIM-X037-(161)

--()

  

--()

--()

--()

--()

  

  

  

  

  

  

WPCP

  

SWPPP

SWPPP

WPCP

WPCP

559 W COVINA BLVD

P O BOX 310189

P O BOX 1489

12200 BLOOMFIELD AVENUE

133 N PIXLEY STREET

1792 KAISER AVENUE

25061 W. AVENUE

STANFORD #70

13171 TELFAIR AVE.

25061 W. AVE STANFORD

#70

25061 W. AVE.

STANFORD, #70

902 SAN GABRIEL BLVD

12975 CULVER BLVD.

VALENCIA, CA 91355

SYLMAR, CA 91342

VALENCIA CA 91355

VALENCIA, CA 91355

ROSEMEAD, CA 91770

CULVER CITY, CA 90066

Accepted

Location
Storm Water
Plan
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11/20/13 Statement of Ongoing Contracts as of 12/02/13

07District

07-LA-10-14.3/18

07-LA-10-20.4/21.5

07-LA-10-24.3/0

07-LA-10-28.5/46.7

07-LA-10-31.1/32.3

07-LA-10-31.2/33.4

Fed Aid

HM3

HA28

HM3

HM3

HB4N

HB5

Pgm Code

IN LA COUNTY IN LA ON ROUTE 10 FROM

HOOVER ST UNDERCROSSING TO LA RIVER

BRIDGE AND OVERHEAD AND ON ROUTE 60

FROM LA RIVER BRIDGE A

IN LA COUNTY IN MONTEREY PARK AT CITY

TERRACE ON RT 10 FROM .3 MILE WEST OF

EASTERN AVE TO RT 10/710 SEP ON RT

710 FROM RAMONA TO 

IN LOS ANGELES COUNTY IN ALHAMBRA AT

ALMANSOR AVENUE OVERCROSSING

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS ON ROUTE 10 FROM RIO HONDO

BUSWAY TO SAN ANTONIO AVENUE

UNDERCROSSING AND ON ROUTE 164 

IN LA COUNTY IN SAN GABRIEL RIVER FWY

(RTE 605) & SAN BERNARDINO FWY (RTE

10) FR10 & 605 INTER TO 0.8 M E/RTE

10&605 INTERAT RTE 1

IN LOS ANGELES COUNTY IN BALDWIN PARK

FROM ROUTE 605/10 SEPARATION TO 0.2

KM WEST OF PUENTE AVENUE

UNDERCROSSING

Description 

JOINT SEAL REPLACEMENT

CONST MAINTENANCE VEHICLE PULLOUTS

CLEAN AND PAINT BRIDGE GIRDERS

TREAT BRIDGE DECK, REPLACE SEALS

INTERCHANGE IMPROVEMENTS DESIGN

BUILD

CONSTRUCT HOV LANES

Type Of Work

HIGHLAND CONSTRUCTION INC

WESTCOAST PUBLIC WORK INC

MURPHY INDUSTRIAL COATINGS,INC

J MCLOUGHLIN ENGINEERING CO

INC

M C M CONSTRUCTION

FLATIRON WEST, INC.

Contractor

ORANGE CA 92868

WOODLAND HILLS CA 91364

SIGNAL HILL, CA 90755

RANCHO CUCAMONGA CA 91730

NORTH HIGHLANDS, CA

945603001

BALDWIN PARK CA  91706

(714)538-5156

(818)206-9990

(562)427-7720

(909)944-1037

(..)-

 

PATEL, PRAVIN

AZIMA, HASSAN

PUNJABI, RAJ

PUNJABI, RAJ

BOTROS, SHERIF

BOTROS, SHERIF

Resident
Engineer

(626)572-6700

(626)572-6732

(626)339-1604

(626)339-1601

(626)337-8252

(310)924-5666

 $1,746,830

 $1,086,629

 $805,916

 $629,561

 $50,473,453

 $83,957,628

Bid + CCOs

 $242,785

 $1,073,767

 $800,782

 $518,327

 $22,337,178

 $76,638,477

Comp To  date

 $124,808

 $1,500

 $34,190

 $0

 $1,344,001

 $865,522

This Month

05/07/13

03/21/12

01/10/11

04/24/12

02/29/12

04/30/09

Awarded

06/04/13

05/09/12

02/08/11

05/16/12

04/20/12

05/18/09

Approved

07/25/14

06/01/14

12/17/13

09/12/13

08/01/15

09/01/14

Est Comp

 36%

 0%

 83%

 70%

 42%

 100%

%Time

 14%

 0%

 99%

 19%

 44%

 91%

% Work 

 

PLANT EST

SATIS

 

 

 

 

Message

07-1W2504

07-279804

07-3Y7004

07-4Y8104

07-245404

07-117074

Contract 

  

  

  

  

NHI-X037-(154)N

HP21-6207-(048)C

  

  

  

  

--()

N620-7 04-()

  

  

  

  

  

--()

  

SWPPP

WPCP

WPCP

  

SWPPP

133 N PIXLEY STREET

20058 VENTURA BOULEVARD #318

2704 GUNDRY AVE

10641 FULTON CA

P.O. BOX 620

1201 BALDWIN PARK BLVD.

902 S. SAN GABRIEL

BLVD

3212 ROSEMEAD BLVD.,

SUITE 100

1041 W BADILLO, STE

112

1041 W BADILLO STE

112

1201 BALDWIN PARK

BLVD

1201 BALDWIN PARK

ROSEMEAD, CA 91770

EL MONTE, CA 91731

COVINA, CA 91722

COVINA, CA 91722

BALDWIN PARK, CA 91706

BALDWIN PARK, CA 91706

Accepted

Location
Storm Water
Plan
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11/20/13 Statement of Ongoing Contracts as of 12/02/13

07District

07-LA-10-42.8/42.8

07-LA-10-/48.2

07-LA-14-32.1/52.6

07-LA-14-52.6/59.2

07-LA-19-/19.2

07-LA-47-.8/.8

Fed Aid

HA23

HM3

HA22

HA22

HA21

HA23

Pgm Code

IN LOS ANGELES COUNTY IN POMONA AND

SAN DIMAS AT ROUTE 10/27 SEPARTION

IN LOS ANGELES COUNTIES AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN SANTA LE

CLARITA FROM 0.3 MILE NORTH OF SANTA

CLARA RIVER BRIDGE TO 0.4  MILE NORTH

OF SIERRA HIGHWAY OVE

IN LOS ANGELES COUNTY IN AND NEAR

PALMDALE FROM 0.4 MILE NORTH OF

SIERRA HIGHWAY OVERCROSSING TO

ANAVERDE CREEK

IN LOS ANGELES COUNTY IN LOS

ANGELES, LA-19,22,47,91,110,

405,605,710,VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT PARK & RIDE LOT ADJACENTS TO WB

LA-47 HARBOR BLVD OFF-RAMP

Description 

CONST DEBRIS BARRIER SYSTEM

TREAT BRIDGE DECKS, REPL JOINT SEAL

SLAB REPLACEMENT GRINDING & HMA

PLANE & PLACE HMA & REPLACE SLABS

TREAT BRIDGE DECK, REPLACE SEALS

SLOPE DAMAGE REPAIRS

Type Of Work

O'DONNELL CONSTRUCTION INC

J MCLOUGHLIN ENGINEERING CO

INC

SECURITY PAVING COMPANY INC

SECURITY PAVING COMPANY INC

TRUESDELL CORPORATION OF

CALIFORNIA INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

Contractor

SAN DIMAS CA 91773

RANCHO CUCAMONGA CA 91730

SUN VALLEY CA 913531489

SUN VALLEY CA 913531489

TEMPE AZ 85282

IRVINE CA 92614

(909)394-4510

(909)944-1037

(818)767-8418

(818)767-8418

(602)437-1711

(949)252-0441

PUNJABI, RAJ

PUNJABI, RAJ

WIDJAJA, DANIEL

WIDJAJA, DANIEL

NJOYA, DAVID

AZIZ, FUAD

Resident
Engineer

(626)339-1601

(626)339-1601

(661)257-0273

(661)257-0273

(310)609-0264

(562)860-3085

 $92,495

 $2,571,678

 $30,393,580

 $9,310,510

 $1,128,118

 $302,476

Bid + CCOs

 $90,545

 $1,290,725

 $29,555,886

 $8,484,361

 $879,834

 $29,635

Comp To  date

 $200

 $212,780

 $22,151

 $251,049

 $29,170

 $27,680

This Month

09/19/12

06/05/13

01/19/12

02/10/12

12/12/12

05/15/13

Awarded

11/06/12

06/27/13

02/14/12

03/06/12

01/10/13

06/05/13

Approved

11/25/13

12/05/13

12/31/13

12/31/13

12/19/13

12/31/13

Est Comp

 91%

 91%

 100%

 100%

 85%

 28%

%Time

 98%

 50%

 96%

 99%

 77%

 10%

% Work 

SUSPENDED

 

 

 

 

 

Message

07-3X3204

07-1W2804

07-251604

07-254904

07-4Y7504

07-3X1804

Contract 

ACIM-17D2-(004)E

  

NH-P014-(069)E

NHP0-1406-(8E )

ACBR-X037-(157)E

NH-47C0-(004)

--()

  

--()

--()

P-    -( )

--()

  

  

  

  

  

  

WPCP

  

WPCP

WPCP

WPCP

  

559 W COVINA BLVD

10641 FULTON COURT

P O BOX 1489

P O BOX 1489

1310 W 23RD STREET

1792 KAISER AVENUE

1041 W. BADILLO,

SUITE 112

1041 W. BADILLO SUITE

112

25061 W. AVE.

STANFORD, #70

25061 W. AVE.

STANFORD, #70

18730 S WILMINGTON

AVE STE 103

17912 CRUSADER AVE.

SUITE 101

COVINA, CA 91722

COVINA, CA 91722

VALENCIA, CA 91355

VALENCIA, CA 91355

RANCHO DOMINGUEZ, CA

90220

CERRITOS, CA 90703

Accepted

Location
Storm Water
Plan
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11/20/13 Statement of Ongoing Contracts as of 12/02/13

07District

07-LA-47-.9/2

07-LA-47-2.3/0

07-LA-47-3.4/4.6

07-LA-57-.9/11.6

07-LA-60-11.6/23.6

07-LA-90-1.0/3.5

Fed Aid

HM3

HB1

HA21

HM3

HA22

HWM

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT VINCENT THOMAS BRIDGE

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN LONG BEACH

AND LOS ANGELES ON ROUTE 47 FROM

OCEAN BOULEVARD TO ROUTE 103

JUNCTION AND ON ROUTE 103 FROM 

IN LOS ANGELES COUNTY AT VARIOUS LO

CATIONS

IN LA COUNTY IN CITY OF INDUSTRY AND

DIAMOND BAR FROM ROUTE 60/605

SEPARATION TO S57/60 SEPARATION

IN LOS ANGELES COUNTY AT BALLONA

CREEK

Description 

RELOCATE PLATFORM SYSTEM

UPGRADE MBGR, TRTMNTS & CRSH CUSHNS

REPLACE STEEL BRIDGE WITH CIP

METH DECK,JOINT SEAL,SPALL REPAIR,

REPLACE PCC SLAB, GRIND PAVEMENT

CONSTRUCT STORM WATER TREATMENT BMP

Type Of Work

SAFWAY SEERVICES LP

TRAFFIC DEVELOPMENT SERVICES

M C M CONSTRUCTION INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

FLATIRON WEST INC

POWELL CONSTRUCTORS INC

Contractor

GARDENA CA   90248

MOORPARK CA 93021

WILMIMGTON, CA  90744

IRVINE  CA 92614

SAN MARCOS CA 92078

FONTANA CA 92335

 

(805)523-1914

(562)432-4343

(949)252-0441

(760)916-9100

(909)356-8880

AKBARIAN, MASSOD

GALLARDO, SAM

SUI, HAMMER

PUNJABI, RAJ

DOUGHLY JOE

RAM, MAHINDA

Resident
Engineer

(562)860-3085

(310)609-0264

(562)216-5940

(626)339-1601

(909)594-2350

(310)920-7449

 $2,320,196

 $654,465

 $187,787,109

 $1,018,381

 $70,764,690

 $1,763,093

Bid + CCOs

 $1,965,414

 $629,494

 $59,515,623

 $947,622

 $39,356,068

 $1,292,778

Comp To  date

 $19,221

 $0

 $3,548,899

 $0

 $2,893,244

 $361,432

This Month

06/16/10

01/30/13

06/30/11

03/26/12

12/22/11

12/12/12

Awarded

07/13/10

02/20/13

07/13/11

04/13/12

01/18/12

01/10/13

Approved

02/28/15

10/24/13

03/09/17

09/30/13

07/30/14

11/30/14

Est Comp

 25%

 100%

 32%

 96%

 67%

 50%

%Time

 85%

 100%

 32%

 92%

 56%

 73%

% Work 

 

COMPLETED

 

 

 

 

Message

07-4Y5004

07-274304

07-138204

07-4Y8304

07-286904

07-259104

Contract 

  

ACHS-X037-(160)E

NHBR-P047-(010)N

  

ACNH-P060-(140)E

STP-P090-(014)

  

PGX0-37 1-(0E)

--()

  

--()

--()

  

--()

  

  

  

  

SWPPP

WPCP

SWPPP

WPCP

SWPPP

SWPPP

601 WEST 140TH STREET

207 W LOS ANGELES AVE #252

460 N. HENRY FORD AVENUE

1792 KAISER AVENUE

1770 LA COSTA MEADOWS DRIVE

8555 BANANA AVENUE

18730 S WILMINGTON

AVE STE 103

450 N. HENRY FORD

AVENUE

1041 W. BADILLO SUITE

112

721 BREA CANYON ROAD

STE A

12975 W. CULVER BLVD.

RANCHO DOMINGUEZ CA

90220

WILMIMGTON, CA 90744

COVINA, CA 91722

WALNUT, CA 91789

LOS ANGELES, CA 90066

Accepted

10/29/13

Location
Storm Water
Plan



State of California Department of Transportation Page 78
11/20/13 Statement of Ongoing Contracts as of 12/02/13

07District

07-LA-91-9.7/11.7

07-LA-101-1.0/11

07-LA-101-15.5/16.1

07-LA-105-.5/0

07-LA-105-14.1/14.6

07-LA-107-2.1/3.7

Fed Aid

HA23

HA21

HB4C

HB1

HA42

HM1

Pgm Code

IN LOS ANGELES COUNTY IN COMPTON AND

LONG BEACH AT VARIOUS LOCATIONS FROMA

ACACIA AVENUE UNDERCROSSING TO LOS

ANGELES RIVER

LA COUNTY IN CITY OF LAS ANGELES,

BETWEEN FIGUROA STREET AND LOS

ANGELES RIVER BRIDGE

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.7KM EAST OF VAN NUYS BOULEVARD

UNDERCROSSING TO 0.4KM WEST OF VAN

NUYS BOULEVARD UNDE

IN LOS ANGELES COUNTY ONRAMP TO EAS

TBOUND 105 FROM SEPULVEDA BOULEVARD

INSTALL DRIANAGE SYSTEM,ROADWORK,FA

LSHING BEACONS,REMOVE 

IN LOS ANGELES COUNTY IN PARAMOUNT AT

0.1 MILE WEST OF FACADE AVENUE

OVERCROSSING

IN LOS ANGELES COUNTY IN TORRANCE

FROM FASHION WAY TO EL NIDO UNDERPASS

Description 

HIGHWAY PLANTING AND IRRIGATION

UPGRADE BRIDGE RAILS

WIDEN OFF RAMPS

PLACE HIGH FRICTION SURFACE TREATM

MODIFY PUMPING STATION

COLD PLANE AC PAVEMENT AND OVERLAY

Type Of Work

AUTOBAHN CONSTRUCTION INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

SEMA CONSTRUCTION, INC.

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

BEADOR CONSTRUCTION COMPANY

INC

ALL AMERICAN ASPHALT

Contractor

SANTA ANA, CA  927111238

IRVINE CA 92614

LAKE FOREST, CA 92630

IRVINE CA 92614

CORONA CA 92883

CORONA CA 928782229

(714)769-7025

(949)252-0441

(949)470-0500

(949)252-0441

(951)674-7352

(951)736-7600

SAAD, HUSSEIN

AZIMA, HASSAN

TRUJILLO, GILBERT

NJOYA, DAVID

ARIAS, JUAN

WANG, MIKE

Resident
Engineer

(562)860-3085

(626)572-6732

(310)821-1847

 

(562)401-3333

(562)401-3333

 $1,213,340

 $2,623,136

 $5,093,748

 $848,313

 $803,238

 $971,630

Bid + CCOs

 $1,234,061

 $0

 $5,066,558

 $0

 $35,250

 $51,872

Comp To  date

 $1,200

 $0

 $23,625

 $0

 $0

 $51,872

This Month

05/02/12

10/01/13

01/13/11

11/05/13

06/06/12

04/17/13

Awarded

06/12/12

10/22/13

02/10/11

11/22/13

07/03/12

05/16/13

Approved

07/31/14

01/30/14

05/08/14

03/28/14

Est Comp

 61%

 0%

 94%

 0%

 72%

 12%

%Time

 97%

 0%

 99%

 0%

 4%

 5%

% Work 

 

 

 

 

 

 

Message

07-2X9204

07-265904

07-199634

07-4T5704

07-4S8404

07-1W5504

Contract 

ACST-47B2-(004)E

ACNH-P101-(227)E

NH-Q101-(185)E

HSNH-1053-(003)E

  

  

  47-B2 0-(4E)

--()

--()

--()

  

  

--()

  

  

  

  

  

SWPPP

  

SWPPP

  

WPCP

  

P O BOX 11238

1792 KAISER AVENUE

6 ORCHARD, STE 150

1792 KAISER AVENUE

26320 LESTER CIRCLE

P O BOX 2229

17912 CRUSADER AVE.,

SUITE 101

3212 ROSEMEAD

BOULEVARD, #100

12975 W. CULVER BLVD

11229 SOUTH WOODRUFF

AVENUE

11229 S WOODRUFF

AVENUE

CERRITOS, CA 90703

EL MONTE, CA 91731

LOS ANGELES, CA 90066

DOWNEY, CA 90241

DOWNEY CA 90241

Accepted

Location
Storm Water
Plan
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07District

07-LA-110-1.1/8.8

07-LA-110-6.5/20.7

07-LA-110-21.2/22.8

07-LA-110-22.4/30.3

07-LA-110-23.5/23.9

07-LA-110-30.5/31.9

Fed Aid

HA23

HM3

HB4N

HM3

HA42

HM1

Pgm Code

IN LOS ANGELES COUNTY FROM MCARTHUR

AVENUE OVERCROOSING TO LA-110/405

SEPARATION

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.1 KM SOUTH OF  WASHINGTON

BOULEVARD UC TO 0.2 KM NORTH OF

WILSHIRE BOULEVARD OC

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

LA COUNTY IN CITY OF LOS ANGELES ON

SOUTHBOUND AND NORTHBOUND OF ROUTE

110 AT THE ROUTE 101 INTERCHANGE

IN LOS ANGELES COUNTY ROUTE 2, 5, 110

AT VARIOUS LOCATIONS

Description 

REPAIR SLOPE EROSIONS

TREAT BRIDGE DECK, REPL JOINT SEALS

CONSTRUCT AUXILIARY LANES

METH DECK,SPALL REPAIR,JOINT SEAL,A

INSTALL IRRIGATION AND PLANTS

COLD PLANE EXISTING PAVEMENT & RHMA

Type Of Work

O'DONNELL CONSTRUCTION INC

WESTERN STRUCTURES

FLATIRON WEST, INC.

J MCLOUGHLIN ENGINEERING CO

INC

YAKAR

ALL AMERICAN ASPHALT

Contractor

SAN DIMAS CA 91773

RIVERSIDE, CA 92503

BUENA PARK, CA 90621

RANCHO CUCAMONGA CA 91730

SAN DIMAS CA 91773

CORONA, CA 928782229

(909)394-4510

(951)352-4300

 

(909)944-1037

(909)599-1612

(951)736-7600

GALLARDO, SAMUEL

GALLARDO, SAM

SAMY, RAGY

CHOU, MICHAEL

SIM

WANG, SIMON YEH-FU

Resident
Engineer

(310)609-0264

(310)609-0264

(626)572-6700

(626)339-1601

 

(626)572-6700

 $283,516

 $2,220,276

 $22,989,880

 $3,118,668

 $1,348,291

 $830,543

Bid + CCOs

 $290,321

 $2,063

 $22,761,978

 $287,108

 $0

 $774,081

Comp To  date

 $4,575

 $0

 $79,177

 $259,108

 $0

 $37,852

This Month

11/30/12

06/10/13

11/12/09

05/22/13

10/29/13

04/23/13

Awarded

12/27/12

07/08/13

12/07/09

06/13/13

11/15/13

05/16/13

Approved

01/31/14

03/31/14

12/11/14

02/25/14

01/02/14

Est Comp

 82%

 27%

 83%

 61%

 0%

 70%

%Time

 98%

 0%

 98%

 9%

 0%

 93%

% Work 

 

 

 

 

 

 

Message

07-2X9404

07-1W2904

07-2411U4

07-1W3404

07-2759U4

07-1W6004

Contract 

IM-47B6-(004)

  

ACHN-P110-(017)E

  

NHP-X037-(164)E

  

--()

  

--()

  

--()

  

  

  

  

  

  

  

WPCP

  

SWPPP

  

  

  

559 W COVINA BLVD

6005 TYLER ST

6185 AUTO CENTER DR

10641 FULTON COURT

113 E ARROW HIGHWAY

P O BOX 2229

18730 S WILMINGTON

AVE

18730 S WILMINGTON

AVE STE 103

902 SAN GABRIEL BLVD.

1041 W. BADILLO SUITE

112

902 SAN GABRIEL BLVD

RANCHO DOMINGUEZ CA

90220

RANCHO DOMINGUEZ CA

90220

ROSEMEAD, CA 91770

COVINA, CA 91722

ROSEMEAD, CA 91770

Accepted

Location
Storm Water
Plan
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07District

07-LA-118-7.8/7.8

07-LA-118-11.5/13.7

07-LA-134-/11.4

07-LA-134-/13.3

07-LA-134-/10

07-LA-138-48.9/51.8

Fed Aid

HM4

HA42

HM3

HB1

HA21

HM1

Pgm Code

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES

FROM ROUTE 5 INTERCHANGE TO ROUTE 210

INTERCHANGE EAST AND WESTBOUND

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN VARIOUS

CITIES BETWEEN ROUTE 170 AND ROUTE

210

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM WB 134 TO NB 170

CONNECTOR OC TO FIGUEROA STREET  OC

IN LA COUNTY IN PALMDALE FROM AVE R

RT TO 60TH STREET E

Description 

REPLACE LIGHTWEIGHT OH SIGN

EROSION CONTROL

TREAT BRIDGE DECK AND JOINT SEALS

INSTALL MBGR

BRIDGE RAIL REPLACEMENT

RHMA OVERLAY

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

CLEAN CUT LANDSCAPE

J MCLOUGHLIN ENGINEERING CO

INC

PETERSON-CHASE GENERAL

ENGINEERING  CONSTRUCTION INC

POWELL CONSTRUCTORS INC

CA RASMUSSEN INC

Contractor

IRVINE CA 92614

CLOVIS CA 93619

RANCHO CUCAMONGA CA 91730

IRVINE CA 92614

FONTANA CA 92335

VALENCIA CA 91355

(949)252-0441

(559)322-2041

(909)944-1037

(949)252-0441

(909)356-8880

(661)367-9040

SAMY, RAGY

CHAVEZ, EFRAIM

RESLER, CAESAR

AZIMA, HASSAN

IZADPANAH, MOE

HARTANTO, HIN

Resident
Engineer

(626)572-6700

(818)364-2760

(818)637-2506

(626)572-6732

(626)572-6732

(661)726-0148

 $608,813

 $1,610,222

 $2,589,871

 $3,371,665

 $2,336,211

 $674,020

Bid + CCOs

 $613,538

 $957,559

 $3,396,691

 $395,024

 $1,617,358

 $670,460

Comp To  date

 $0

 $146,645

 $69,162

 $186,963

 $0

 $664,810

This Month

06/06/12

12/12/12

05/17/12

03/04/13

09/13/12

05/24/13

Awarded

06/27/12

01/11/13

06/12/12

03/20/13

10/17/12

06/13/13

Approved

10/15/13

12/19/13

11/30/13

05/15/14

02/15/14

12/31/13

Est Comp

 100%

 100%

 100%

 45%

 77%

 63%

%Time

 99%

 62%

 98%

 12%

 69%

 99%

% Work 

OVER RUN

 

OVER RUN

 

 

 

Message

07-4Y4604

07-2770U4

07-4Y7904

07-266104

07-273404

07-1W5704

Contract 

  

NH-P118-(063)

  

HSNH-P134-(036)E

ACNH-X037-(158)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

  

WPCP

  

1792 KAISER AVENUE

8406 N ARMSTRONG AVE

10641 FULTON CT

1792 KAISER AVENUE

8555 BANANA AVENUE

28548 LIVINGSTON AVENUE

902 SAN GABRIEL BLVD.

13171 TELFAIR AVE,

STE 101

2090 FERN LANE

3212 ROSEMEAD BLVD.,

SUITE 100

3212 ROSEMEAD BLVD.,

SUITE 100

45120 13TH STREET

WEST

ROSEMEAD, CA 91770

SYLMAR, CA 91342

GLENDALE, CA 91208

EL MONTE, CA 91731

EL MONTE CA 91731

LANCASTER, CA 93534

Accepted

Location
Storm Water
Plan
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07District

07-LA-138-63.4/66

07-LA-170-17.7/20.3

07-LA-187-3.5/5.7

07-LA-210-.8/4.9

07-LA-210-5.7/5.7

07-LA-210-9.0/48.1

Fed Aid

HE13

HA42

HM1

HA42

HB1

HM3

Pgm Code

IN LOS ANGELES COUNTY IN LLANO FROM

0.5 KM WEST OF 165TH STREET EAST TO

0.6 KM WEST OF 190TH STREET EAST

IN LOS ANGELES COUNTY IN NORTH

HOLLYWOOD NORTH AND SOUTHBOUND FROM

VANOWEN STREET TO SHELDON STREET

IN LOS ANGELES COUNTY IN MAR VISTA

AND LOS ANGELES FROM LINCOLN  BLVD TO

SAWTELL BLVD

IN LOS ANGELES COUNTY IN LOS ANGELES

FROM MACLAY AVENUE TO YARNELL STREET

IN LOS ANGELES COUNTY NEAR LOS

ANGELES AT ROUTE 118/210 SEPARATION

IN LOS ANGELES COUNTY FROM POSTMILE

R9.0 TO R48.1

Description 

WIDEN ROAD FROM 2 TO 4 LANES

PLANTING, INSTALL IRRIGATION, SLOPE

CPOL, RHMA, DIGOUTS 124 PROGRAM

EROSION CONTROL

INSTALL CONCRETE BARRIER RAILING

METH DECK,JOINT SEALS SPALL REPAIR

Type Of Work

GRANITE CONSTRUCTION COMPANY

Y A K A R

AUTOBAHN CONSTRUCTION INC

STL LANDSCAPE INC

O'DONNELL CONSTRUCTION INC

J FRANCIS COMPANY

Contractor

WATSONVILLE CA 950775085

SAN DIMAS CA 91733

ORANGE CA 92867

LOS ANGELES CA 90001

SAN DIMAS CA 91773

RIVERSIDE CA 92504

(831)724-1011

(909)599-1612

(714)769-7025

(323)581-8200

(909)394-4510

(951)776-9100

HARTANTO, HIN

IZADPANAH, MOE

RAM, MAHINDA

CHOU, MICHAEL

MOHSENZADEH, ALI

SHALVIRI, ALI

Resident
Engineer

(818)262-7120

(626)572-6732

(310)821-1847

(626)339-1601

(818)364-2760

(818)637-2506

 $10,747,960

 $1,799,153

 $1,356,940

 $1,680,000

 $382,315

 $1,184,099

Bid + CCOs

 $10,863,517

 $551,016

 $1,240,709

 $0

 $375,639

 $1,115,878

Comp To  date

 $0

 $150,021

 $0

 $0

 $0

 $85,444

This Month

12/15/11

12/11/12

06/03/13

09/23/13

04/05/12

12/04/12

Awarded

01/05/12

01/10/13

06/27/13

10/15/13

04/25/12

02/06/13

Approved

01/28/14

03/01/17

10/21/13

08/07/17

09/06/13

11/30/13

Est Comp

 30%

 69%

 100%

 0%

 90%

 100%

%Time

 99%

 30%

 100%

 0%

 98%

 92%

% Work 

 

 

COMPLETED

 

SUSPENDED

 

Message

07-127274

07-2769U4

07-1W4904

07-2768U4

07-4T3704

07-1W0504

Contract 

ACNH-P138-(046)E

NH-P170-(004)

STP-P187-(003)E

NHPI-2101-(815)E

ACIM-2101-(811)E

  

--()

--()

--()

--()

  21-01 8-(1E)

  

  

  

  

  

--()

  

SWPPP

SWPPP

  

  

WPCP

WPCP

P O BOX 50085

113 E ARROW HIGHWAY

933 N BATAVIA ST

8122 COMPTON AVENUE

559 W COVINA BLVD

16197 KRAMERIA AVE

45120 13TH ST W

3212 ROSEMEAD

BOULEVARD, #100

12975 WEST CULVER

BLVD

1041 W. BADILLO SUITE

112

13171 TELFAIR AVE.

101 & 102

P.O. BOX 9819

LANCASTER, CA 93534

EL MONTE, CA 91731

LOS ANGELES, CA 90066

COVINA, CA 91722

SYLMAR, CA 91342

GLENDALE, CA 91226

Accepted

10/31/13

Location
Storm Water
Plan
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07District

07-LA-210-9.7/16.1

07-LA-210-14.2/22.6

07-LA-210-15.0/36

07-LA-210-17.8/0

07-LA-210-24.2/24.2

07-LA-210-30.7/41.4

Fed Aid

HA22

HM1

HA42

HA23

HB1

HA28

Pgm Code

IN LOS ANGELES AND GLENDALE FROM 0.2

MILE WEST OF BIG TUJUNGA WASH BRIDGE

TO DUNSMORE AVENUE  UNDERCROSSING

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FR LA TUNA CANYON RD UC TO

0.1 MILE EAST OF ARROY BLVD OC

IN LA COUNTY IN LOS ANGELES AT

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT PICKENS

CANYON FLUME OVERCROSSING

IN PASADENA AT WESTBOUND MOUNTAIN

STREET OFFRAMP. INSTALL TRAFFIC

SIGNAL AND CONSTRUCT ADA CURB RAMPS.

IN LA COUNTY ON ROUTE 210 AT  VARIOUS

LOCATIONS FROM HUNTINGTON DRIVE TO

AZUSA AVENUE

Description 

ROADWAY REHABILITATION

PLACE RHMA

SAND FILTERS & INFILTRATION DEVICES

REPLACE FLUME PROTECTIVE LINER

INSTALL TRAFFIC SIGNAL,ADA RAMPS

CONSTRUCT VEHICLE PULLOUTS AND PAVE

Type Of Work

SECURITY PAVING COMPANY INC

C A RASMUSSEN INC

POWELL CONSTRUCTORS INC

POWELL CONSTRUCTORS INC

TRAFFIC DEVELOPMENT SERVICES

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

Contractor

SYLMAR CA 91342

VALENCIA CA 91355

FONTANA CA 92335

FONTANA CA 92335

MOORPARK CA 93021

IRVINE CA 92614

(818)362-9200

(661)367-9040

(909)356-8880

(909)356-8880

(805)523-1914

(949)252-0441

KAROUT, REDA

RESLER, CAESAR

KAROUT, REDA

RESLER, CAESAR

YUE, WARREN

AZIMA, HASSAN

Resident
Engineer

(626)339-1601

(818)637-2506

(626)339-1601

(818)637-2509

(626)339-1601

(626)572-6732

 $40,356,011

 $2,034,582

 $8,756,304

 $480,414

 $265,792

 $578,594

Bid + CCOs

 $0

 $2,121,410

 $4,882,947

 $518,391

 $0

 $545,403

Comp To  date

 $0

 $10,011

 $796,374

 $23,980

 $0

 $0

This Month

10/18/13

06/26/12

11/14/12

09/17/12

07/18/13

03/27/12

Awarded

11/06/13

07/20/12

12/20/12

10/17/12

08/13/13

04/13/12

Approved

07/17/15

11/30/13

07/07/15

11/30/13

11/18/13

04/22/13

Est Comp

 0%

 100%

 32%

 100%

 0%

 100%

%Time

 0%

 99%

 56%

 100%

 0%

 100%

% Work 

 

OVER RUN

 

OVER RUN

SUSPENDED

 

Message

07-288014

07-4Y0104

07-258934

07-2X8404

07-4T5804

07-267004

Contract 

NHPI-2101-(816)E

  

ACIM- 210-(812)

ACST-47B3-(004)E

NHPI-G210-(814)E

  

--()

  

--()

-    -( )

--()

  

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

  

WPCP

13170 TELFAIR AVENUE

28548 LIVINGSTON AVENUE

8555 BANANA AVENUE

8555 BANANA AVE

207 W LOS ANGELES AVE

1792 KAISER AVENUE

1041 W. BADILLO,

SUITE 112

2090 FERN LANE

1041 W. BADILLO SUITE

112

2090 FERN LANE

1041 W BADILLO

STREET, STE 112

3212 ROSEMEAD BLVD.,

SUITE 100

COVINA, CA 91722

GLENDALE, CA 91208

COVINA, CA 91722

GLENDALE, CA 92108

COVINA, CA 91722

EL MONTE, CA 91731

Accepted

Location
Storm Water
Plan
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07District

07-LA-210-49.1/52.1

07-LA-405-.8/6.9

07-LA-405-3.4/4.5

07-LA-405-5.5/6.5

07-LA-405-16.1/20.7

07-LA-405-16.4/19.5

Fed Aid

HA25

HM3

HA21

HB71

HM1

HM1

Pgm Code

IN LOS ANGELES COUNTY IN CLAREMONT

FROM THOMPSON CREEK BRIDGE

UNDERCROSSING TO BASELINE ROAD

OVERCROSSING

IN LOS ANGELES COUNTY IN LONG BEACH

ON RTE 405 FR LOS CERRITOS CHANNEL UC

TO RTE 405/710 SEP & ON RTE 710 FROM

PICO AVE ON-RAMP OV

IN LOS ANGELES COUNTY IN LONG BEACH

AT TEMPLE AVENUE OC, BR #531198

IN LOS ANGELES, LA-405 AT ATLANTIC

AVENUE, LONGBEACH BLVD, WARDLOW RD

IN LOS ANGELES COUNTY IN HAWTHORNE,

LAWNDALE, REDONDO BEACH AND TORRANCE

FROM 0.1 MILE NORTH OF  YUKON AVENUE

UNDERCROSSING TO 120

IN LOS ANGELES COUNTY, IN TORRANCE,

LAWNDALE, REDONDO BEACH AND HAWTHORNE

FROM 0.2 MILE SOUTH OF RTE 405/91 SEP

TO 0.2 MILE SOUTH 

Description 

PLACE HIGHWAY PLANTING

JOINT REPL,SPALL REPAIR & METH DECK

BRIDGE REHAB

CONSTRUCT SIDEWALK,CURB &CURB RAMPS

REPLACE AND GRING PAVEMENT

WARM MIX ASPHALT OVERLAY

Type Of Work

STL LANDSCAPE AVE

O'DONNELL CONSTRUCTION INC

POWELL CONSTRUCTORS INC

DREAMBUILDER

ALL AMERICAN ASPHALT

ALL AMERICAN ASPHALT

Contractor

LOS ANGELES CA 90001

SAN DIMAS CA 91773

FONTANA CA 92335

PLACENTIA CA 92870

CORONA, CA 92878-2229

CORONA CA 928782229

(323)581-8200

(909)394-4510

(909)356-8880

(714)646-3697

(951)736-7600

(951)736-7600

PUNJABI, RAJ

GALLARDO, SAM

AKBARIAN MASSOD

GALLARDO, SAM

NJOYA, DAVID

ABUMUHOR, ISSAM

Resident
Engineer

(626)339-1601

(310)609-0264

(562)860-3085

(310)609-0264

(310)609-0264

(562)345-2905

 $290,292

 $1,164,009

 $2,470,000

 $223,086

 $4,527,130

 $918,189

Bid + CCOs

 $286,726

 $228,295

 $0

 $0

 $4,329,083

 $856,258

Comp To  date

 $0

 $214,995

 $0

 $0

 $0

 $0

This Month

03/26/12

06/10/13

10/02/13

10/15/13

05/09/11

06/12/12

Awarded

05/09/12

07/08/13

10/22/13

10/25/13

06/01/11

07/03/12

Approved

09/19/13

03/31/14

10/15/13

09/30/13

Est Comp

 0%

 53%

 0%

 0%

 100%

 34%

%Time

 0%

 20%

 0%

 0%

 100%

 92%

% Work 

PLANT EST

SATIS

 

 

 

COMPLETED

 

Message

07-4T4604

07-1W3104

07-278304

07-1W3204

07-4Y5304

07-3Y9404

Contract 

ACST-P210-(013)E

  

NHPI-4053-(034)E

  

  

  

  P2-10 0-(3E)

  

--()

  

  

  

--()

  

  

  

  

  

SWPPP

  

  

  

WPCP

WPCP

8122 COMPTON AVE

559 W COVINA BLVD

8555 BANANA AVE

1324 E LAWSON LANE

PO BOX 2229

P O BOX 2229

1041 W BADILLO STE

112

18730 S WILMINGTON

AVE STE 103

17912 CRUSADER AVE

SUITE 101

18730 S WILMINGTON

AVE STE 103

18730 S WILMINGTON

AVE, #103

13230 FIRESTONE BLVD

COVINA, CA 91722

RANCHO DOMINGUEZ, CA

90220

CERRITOS CA 90703

RANCHO DOMINGUEZ CA

90220

RANCHO DOMINGUEZ, CA

90220

SANTA FE SPRINGS, CA

90670

Accepted

10/21/13

Location
Storm Water
Plan
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07District

07-LA-405-24.4/25.8

07-LA-405-39.4/48.6

07-LA-405-/0

07-LA-605-.1/16.6

07-LA-605-.8/25.9

07-LA-605-1.7/6.8

Fed Aid

HB4N

HA22

HM3

HB1

HM3

HA25

Pgm Code

IN LOS ANGELES COUNTY IN IN LOS

ANGELES AND CULVER CITY FROM 0.8 KM

NORTH OF LA TIJERA BOULEVARD

OVERCROSSING TO 0.4 KM SOUTH OF

IN LOS COUNTY IN CITIES OF SHERMAN

OAKS, VAN NUYS, AND NORTH HILLS ON

ROUTE 405 BETWEEN 101 AND ROUTE 5

IN LOS ANGELES COUNTIES AT VARIOUS

LOCATIONS

IN LA COUNTY IN LOS ANGELES AT ROUTE

605 FROM COYOTE CR BRIDGE  TO N/B OFF

PECK ROAD

IN LOS ANGELES AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY FROM CARSON

STREET UNDERCROSSING TO ROSECRANS

AVENUE UNDERCROSSING

Description 

WIDEN RC SLAB

REHABILITATE PAVEMENT

TREAT BRIDGE DECK W METHACRYLATE

INST MBGR AND WIDEN SHOULDER

TREAT BRIDGE DECK & REPLACE JOINT

HIGHWAY PLANTING AND IRRIGATION

Type Of Work

ORTIZ ENTERPRISES INCORPORATED

MYERS AND SONS CONSTRUCTION LP

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

MODERN ALLOYS INC

VELARDE CONCRETE CONSTRUCTION

INC

CLEAN CUT LANDSCAPE

Contractor

IRVINE CA 92618

SACRAMENTO CA 95833

IRVINE, CA 92614

STANTON CA 90680

SAN FERNANDO CA 91340

CLOVIS CA 93619

(949)753-1414

(916)649-4504

(949)252-0441

(714)893-0551

(818)898-2300

(559)322-2041

TRUJILLO, GILBERT

EID, EMILE

SAAD, HUSSEIN

WANG, SIMON YEH-FU

WANG, MIKE

FAYAD, HASSAN

Resident
Engineer

(310)345-6270

(818)768-1939

(562)860-3085

(626)572-6700

(562)401-3333

(562)860-3085

 $19,007,117

 $28,478,486

 $1,579,425

 $1,446,451

 $1,724,295

 $449,017

Bid + CCOs

 $17,795,227

 $335,635

 $1,895

 $1,367,830

 $1,613,596

 $411,727

Comp To  date

 $189,580

 $283,385

 $0

 $14,722

 $0

 $1,392

This Month

05/31/11

06/28/13

05/30/13

07/05/12

03/28/12

08/05/11

Awarded

06/09/11

07/30/13

06/27/13

07/30/12

04/13/12

08/18/11

Approved

09/30/14

08/28/15

07/31/14

12/13/13

10/04/13

09/17/14

Est Comp

 82%

 8%

 48%

 100%

 99%

 0%

%Time

 94%

 1%

 0%

 90%

 92%

 0%

% Work 

 

 

 

OVER RUN

COMPLETED

PLANT EST

SATIS

Message

07-241304

07-252004

07-1W4004

07-250504

07-4Y9004

07-4T3204

Contract 

IM4-0530-(20E)

ACIM-4053-(005)E

  

ACIM-G605-(296)2

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

SWPPP

  

  

WPCP

WPCP

WPCP

6 CUSHING WAY SUITE 200

2554 MILLCREEK DR

1792 KAISER AVENUE

11172 WESTERN AVENUE

523 S BRAND BLVD SUITE 201

8406 N ARMSTRONG AVENUE

12975 W. CULVER BLVD.

9225 CRANFORD AVE

17912 CRUSADER AVE

SUITE 101

902 SAN GABRIEL BLVD.

11229 S WOODRUFF AVE

17912 CRUSADER AVE.

STE 101

LOS ANGELES, CA 90066

PACOIMA, CA 91331

CERRITOS, CA 90703

ROSEMEAD, CA 91770

DOWNEY, CA 90241

CERRITOS, CA 90703

Accepted

11/13/13

Location
Storm Water
Plan
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07District

07-LA-605-3.4/25.8

07-LA-710-5.8/12

07-LA-710-6.1/6.8

07-LA-710-6.6/15.9

07-LA-710-17.2/26.4

07-LA-710-22.5/22.7

Fed Aid

HM3

HA23

HA25

HA42

HA22

HB311

Pgm Code

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM 195TH STREET

OVERCROSSING TO ROUTE 605/210

SEPARATION

IN LA COUNTY IN LONG BEACH FROM HAR

BOR SCENIC DRIVE OVERHEAD TO ROUTE

91/710 SEPARATION

IN LOS ANGELES COUNTY IN LONG BEACH

FROM SHOEMAKER BRIDGE TO ROUTE 1/710

SEPARATION

IN THE CITY OF LOS ANGELES, FROM

PACIFIC COAST HIGHWAY TO IMPERIAL

HIGHWAY

IN LA COUNTY ON ROUTE 710 AT  VARIOUS

LOCATIONS FROM LOS ANGELES RIVER

BRIDGE TO RAMONA BOULEVARD

UNDERCROSSING.

IN LOS ANGELES COUNTY IN THE CITY OF

COMMERCE AT WASHINGTON  BOULEVARD

UNDERCROSSING

Description 

TREAT BRIDGE DECKS AND REPLACE SLAB

CONSTRUCT ROCK BLANKET,INLETS,PLANT

HIGHWAY PLANTING, HARDSCAPE

SAND FILTERS & INFILTRATION DEVICES

LONG LIFE PAVEMENT & WIDEN BRIDGES

CONSTRUCT SOUND WALL

Type Of Work

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

HIGHLAND CONSTRUCTION INC

S T L LANDSCAPE INC

POWELL CONSTRUCTORS INC

SHIMMICK/MYERS & SONS J V

WESTERN STRUCTURES

Contractor

IRVINE CA 92614

ORANGE CA 92868

LOS ANGELES CA 90001

FONTANA CA 92335

IRVINE CA 92618

RIVERSIDE, CA 92503

(949)252-0441

(714)538-5156

(323)581-8200

(909)356-8880

(949)333-1500

(951)362-4300

ARIAS, JUAN

FAYAD, HASSAN

ARIAS, JUAN

GALLARDO, SAM

JAHROMI, REZA

GALLARDO, SAM

Resident
Engineer

(562)572-6016

(562)860-3085

(562)401-3333

(310)609-0264

(562)401-3333

(310)609-0264

 $2,181,530

 $522,155

 $548,700

 $2,991,605

 $105,512,640

 $2,575,826

Bid + CCOs

 $2,120,427

 $437,496

 $517,678

 $0

 $33,288,102

 $2,501,106

Comp To  date

 $45,526

 $1,162

 $4,320

 $0

 $1,746,913

 $2,456

This Month

12/06/11

02/12/13

06/20/12

11/08/13

04/04/12

02/15/11

Awarded

12/21/11

03/12/13

07/16/12

11/22/13

04/30/12

03/01/11

Approved

02/13/14

03/11/15

04/04/14

11/24/14

06/22/16

12/31/13

Est Comp

 89%

 34%

 0%

 0%

 31%

 100%

%Time

 95%

 90%

 0%

 0%

 31%

 95%

% Work 

 

 

PLANT EST

SATIS

 

 

SUSPENDED

Message

07-4Y1804

07-2X9604

07-4T4804

07-259014

07-202114

07-002344

Contract 

IT60-5295-(5E )

NH-47B7-(004)

  

NHPI-710 -(817)E

ACNH-7101-(809)N

NH-7101-(801)E

--()

--()

  

--()

--()

--()

  

  

  

  

  

  

WPCP

WPCP

WPCP

  

SWPPP

SWPPP

1792 KAISER AVENUE

133 N PIXLEY STREET

8122 COMPTON AVE

8555 BANANA AVENUE

16481 SCIENTIFIC WAY

6005 TYLER ST

11229 S. WOODRUFF AVE

17912 CRUSADER AVE

SUITE #101

11229 SOUTH WOODRUFF

AVENUE

18730 S WILMINGTON

AVE STE 103

11229 S. WOODRUFF

AVENUE

18730 S WILMINGTON

AVE, #103

DOWNEY, CA 90241

CERRITOS CA 90703

DOWNEY, CA 90241

RANCHO DOMINGUEZ CA

90220

DOWNEY, CA 90241

RANCHO DOMINGUEZ, CA

90220

Accepted

Location
Storm Water
Plan
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07District

07-LA-710-26.5/27.4

07-LA-710-26.5/27.4

07-VEN-1-2.6/10.2

07-VEN-1-10.2/15.9

07-VEN-1-22.4/26.7

07-VEN-23-3.5/T11.6

Fed Aid

SHOPP

HA25

20.20

HM3

HA42

HM1

Pgm Code

IN LOS ANGELES COUNTY IN MONTEREY

PARK & ALHAMBRA FROM RTE 710/10

SEPARATION TO VALLEY BOULEVARD

UNDERCROSSING TAKEOVER CONTRACT F

IN LOS ANGELES COUNTY IN MONTEREY

PARK AND ALHAMBRA FROM ROUTE 710/10

SEPARATION TO VALLEY BOULEVARD

UNDERCROSSING

IN VENTURA COUNTY ROUTE 1 PM 2.6 TO

10.2 TO REPAIR FIRE DAMAGE AND

PROTECT THE HIGHWAY FROM ROCK FALL AS

DIRECTED BY R.E.DIR'S EME

IN LOS ANGELES AND VENTURA COUNTIES

AT VARIOUS LOCATIONS

IN VENTURA COUNTY NEAR VENTURA FROM

1.0 MILE NORTH OF VENTURA OVERHEAD TO

4.8 MILE SOUTH OF SEACLIFF OVERHEAD

AND SEPARATION

IN VENTURA COUNTY IN THOUSAND OAKS

AND MOORPARK FROM THOUSAND OAKS

BOULEVARD TO 0.2 MILE NORTH OF LOS

ANGELES AVENUE UNDERCROSSIN

Description 

HIGHWAY PLANTING IRRIGATION REPAIRS

ROADSIDE RESTORATION

REPAIR FIRE DAMAGE

TREAT DECK,JOINT SEAL,SPALL REPAIR

STRUCTURE (SEAWALL) RESTORATION

PCC PROFILE GRINDING

Type Of Work

CLEAN CUT LANDSCAPE

BELAIRE-WEST LANDSCAPE, INC.

UNION ENGINEERING COMPANY, INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

ALL AMERICAN ASPHALT

Contractor

CLOVIS, CA 93619

BUENA PARK CA 90622

VENTURA, CA 93002

IRVINE CA 92614

WATSONVILLE CA 95077-5085

CORONA CA 928782229

 

 

 

(949)252-0114

(805)450-1085

(951)736-7600

IZADPANAH, MOE

IZADPANAH, MOE

IRA, ALFRED

IRA, ALFRED

DAVIS, ALAN

IRA, ALFRED

Resident
Engineer

(626)572-6732

(626)572-6732

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

 $334,613

 $934,726

 $2,485,000

 $820,387

 $12,372,457

 $3,455,416

Bid + CCOs

 $269,291

 $726,578

 $1,490,568

 $833,515

 $7,742,741

 $1,103,697

Comp To  date

 $3,379

 $0

 $144,674

 $0

 $2,066,955

 $1,096,512

This Month

08/31/11

07/09/09

05/04/13

02/28/13

03/27/13

06/05/13

Awarded

09/09/11

08/06/09

06/19/13

03/19/13

04/18/13

06/27/13

Approved

04/15/15

06/24/13

07/15/14

10/31/13

06/14/14

04/30/14

Est Comp

 0%

 100%

 44%

 98%

 43%

 49%

%Time

 0%

 92%

 60%

 97%

 63%

 30%

% Work 

PLANT EST

SATIS

 

 

 

 

 

Message

07-1797A4

07-179704

07-4X0604

07-1W3804

07-228204

07-4Y0404

Contract 

  

  

  

  

STP-P001-(574)

NH-P023-(034)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

SWPPP

  

  

SWPPP

  

8406 N. ARMSTRONG

PO BOX 6270

P.O. BOX 1000

1792 KAISER AVENUE

P O BOX 50085

P O BOX 2229

3212 ROSEMEAD BLVD,

SUITE 100

3212 ROSEMEAD BLVD,

STE 100

1525 RANCHO CONEJO

BLVD SUITE 102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD STE102

EL MONTE, CA 91731

EL MONTE CA 91731

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 93065

THOUSAND OAKS CA 91320

THOUSAND OAKS CA 91320

Accepted

Location
Storm Water
Plan
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07District

07-VEN-23-6.0/6

07-VEN-23-20.9/24.2

07-VEN-33-55.0/57.5

07-VEN-33-/48.7

07-VEN-101-9.1/9.1

07-VEN-101-39.8/43.6

Fed Aid

HM2

HM1

20.20.201

.13

HM3

HA42

HB5

Pgm Code

IN VENTURA COUNTY IN THOUSAND OAKS

AND OXNARD ON ROUTE 23 AT AVENIDA DE

LOS ARBOLES UC AND ROUTE 34 FROM 0.1

MILE WEST OF RICE AV 

IN VENTURA COUNTY, IN AND NEAR

FILLMORE, FROM GRIMES CANYON ROAD TO

TELEGRAPH ROAD

VEN 33 NO.OF VEN CO AT PM 55.5 & PM

57.0 REPAIR MULTIPLE SLIP-OUTS. RSP

PLACEMENT & INSTALLATION DUE TO STORM

DAMAGE DIRECTORS EME

IN VENTURA COUNTY AT VARIOUS

LOCATIONS

IN VENTURA COUNTY IN THOUSAND OAKS/

CAMARILLO BETWEEN WENDY DRIVE AND

PLEASANT VALLEY ROAD

IN VENTURA & SANTA BARBARA COUNTIES

FROM MOBILE PIER UNDERCROSSING TO 0.4

MILE SOUTH OF CASITAS PASS ROAD

Description 

REPAIR & REPLACE CULVERTS

COLD INPLACE RECYCLING - CIR

REPAIR STORM DAMAGED HWY-SUPT SLOPE

TREAT BRIDGE DECKS, REPLACE SLABS

UPGRADE WEIGH STATION

WIDEN RDWY W/JPCP OVER

Type Of Work

AUTOBAHN CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

SUMMER CONSTRUCTION

VELARDE CONCRETE CONSTRUCTION

INC  GUD VELARDE

SANTA MARGARITA CONSTRUCTION

CORP

GRANITE CONSTRUCTION COMPANY

Contractor

ORANGE, CA 92867

SANTA BARBARA CA 93160

SANTA PAULA, CA  93060

SAN FERNANDO CA 91340

TEMPLETON CA 93465

WATSONVILLE CA 950775085

(714)769-7025

(805)964-9951

(805)933-9364

(818)898-2300

(805)237-1186

(831)724-1011

DAVIS, ALAN

DAVIS, ALAN

IRA, ALFRED

IRA, ALFRED

CHAVEZ, EFRAIM

ARROYO, HECTOR

Resident
Engineer

(805)480-4928

(805)480-4928

(805)480-4928

(805)857-7070

(818)364-2760

(805)375-9247

 $822,485

 $1,356,641

 $3,235,000

 $1,434,350

 $556,052

 $54,891,841

Bid + CCOs

 $558,017

 $29,521

 $2,468,626

 $1,494,653

 $539,078

 $34,544,203

Comp To  date

 $563

 $1,027

 $0

 $267,840

 $0

 $980,704

This Month

05/07/13

06/11/13

04/08/11

06/05/13

12/19/12

01/03/12

Awarded

06/04/13

07/08/13

04/11/11

06/27/13

01/10/13

01/18/12

Approved

03/31/14

11/30/13

12/30/13

12/15/13

09/06/13

11/19/15

Est Comp

 70%

 60%

 100%

 79%

 100%

 33%

%Time

 92%

 2%

 76%

 98%

 100%

 63%

% Work 

 

SUSPENDED

OVER RUN

 

COMPLETED

 

Message

07-1W5304

07-1W0804

07-2X8304

07-1W2704

07-278904

07-260704

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

933 N BATAVIA ST

P O BOX 6744

15245 TELEGRAPH ROAD

523 S BRAND BLVD SUITE 201

P O BOX 357

P O BOX 50085

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD., #102

1525 RANCHO CONEJO

BLVD STE102

13171 TELFAIR AVENUE

SUITE 101

1525 RANCHO CONEJO

BL,STE 102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

SYLMAR, CA 91342

THOUSAND OAKS, CA 91320

Accepted

10/21/13

Location
Storm Water
Plan
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07District

 $46,368,655 $973,140,709 $1,907,115,767

07-VEN-118-18.4/18.7

07-VEN-150-28.6/28.7

Fed Aid

20 20 201

13

HA23

Pgm Code

IN VENTURA COUNTY ON THE VEN-118 AT

ARROYOSIMI BRIDGE. LOCATED IN THE

CITY OF MOORPARK.

IN VENTURA COUNTY ON ROUTE 33 ABOUT

20 KM NORTH OF WHEELER SPRINGS AND ON

ROUTE 150 NEAR SANTA PAULA

Description 

REMOVE 4 FAILED JOINT ASSEMBLY

SYSTEMS

CONSTRUCT ROCK WEIR SYSTEM

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

C A RASMUSSEN INC

Contractor

IRVINE, CA  92614

VALENCIA, CA 91355

(805)450-1085

(661)367-9040

DAVIS, ALAN

DAVIS, ALAN

Resident
Engineer

(805)480-4928

(805)480-4928

 $980,855

 $4,051,366

Bid + CCOs

 $22,928

 $4,039,693

Comp To  date

 $22,928

 $1,760

This Month

08/12/13

12/06/10

Awarded

09/18/13

12/22/10

Approved

07/15/14

01/08/14

Est Comp

 5%

 92%

%Time

 2%

 98%

% Work 

 

 

Message

07-3X9704

07-4L5704

Contract 

  

ACST-4138-(004)E

  

  41-38 0-(4E)

  

--()

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

SWPPP

1792 KAISER AVENUE

28548 LIVINGSTON AVE

1525 RANCHO CONEJO

BLVD., SUITE 102

1525 RANCHO CONEJO

BLVD, 102

THOUSAND OAKS, CA 93065

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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08District

08-RIV-10-5.7/53.1

08-RIV-10-15.2/0

08-RIV-10-15.7/0

08-RIV-10-17.8/16.3

08-RIV-10-24.0/24.3

08-RIV-10-24.0/24.3

Fed Aid

HM3

HB4N

HA42

20.20

201130

20.10

201110

HA21

Pgm Code

IN RIVERSIDE COUNTY AT VARIOUS

LOCATIONS

IN RIVERSIDE COUNTY AT VARIOUS LOC

FROM 1.1 MI E OF HARGRAVE STR UC TO

1.2 MI W OF RTE 10/62 SEPARATION

NEAR BANNING AT DESERT HILLS TRUCK

INSPECTION FACILITY  BUILD A NEW

ADMINSTRATIVE BLDG & INSTALL A NEW

SEPTIC TANK AND NEW_ LEACH 

IN RIVERSIDE COUNTY IN CITY OF

BANNING BETWEEN RAMSEY STREET AND

FIELDS ROAD TRUCK INSPECTION STATION

DIR'S ORDER EMERGENCY F.A.

IN RIVERSIDE COUNTY NEAR CABAZON FROM

4.8 MILES EAST OF MAIN STREET TO 1.0

MILE WEST OF 10/111 SEPARATION

STUBBY WASH BRIDGE NO. 

IN RIVERSIDE COUNTY NEAR CABAZON FROM

4.8 MILES EAST OF MAIN STREET TO 1.0

MILE WEST OF 10/111 SEPARATION.

Description 

REPLACE JOINT SEALS & SLOPE PAVING

INSTALL MEDIAN GATE BARRIERS

BUILD A NEW ADMISTRATIVE BLDG &

UPGRADE AND REPLACE EXISTING CMS

REPAIR BRIDGE DECK, UPGRADE BRIDGE

RAILING

WIDENING REPAIR BRIDGE DECK/RAILING

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

AUTOBAHN CONSTRUCTION INC

HAL HAYS CONSTRUCTION INC

CALIFORNIA PROFESSIONAL

ENGINEERING

PETERSON/CHASE GENERAL

ENGINEERING CONSTRUCTION

BUILDING CONSULTING ENGINEERS

INC

Contractor

IRVINE CA 92614

SANTA ANA CA 927111238

RIVERSIDE CA 92501

LA PUENTE, CA  91748

IRVINE, CA  92614-5706

CHINO CA 91710

(949)252-0441

(714)769-7025

(951)788-0703

 

(949)252-0441

(213)400-8078

SANTOS, JOHN

BENJAMIN, AMGAD

RAMOS, MOISES

SOSTROM, DENISE

SOSTROM, DENISE P.

Resident
Engineer

(951)538-5315

 

(909)844-9731

(951)232-6293

(951)232-7608

(951)232-7608

 $1,466,893

 $980,514

 $2,288,285

 $255,000

 $2,480,313

 $1,939,509

Bid + CCOs

 $38,170

 $0

 $1,379,097

 $210,427

 $1,830,754

 $103,675

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/18/13

05/17/13

11/09/12

11/05/12

02/05/13

01/12/12

Awarded

07/15/13

06/13/13

01/10/13

11/05/12

02/05/13

02/13/12

Approved

01/23/14

03/07/14

01/31/14

11/20/13

01/11/13

Est Comp

 65%

 0%

 73%

 100%

 99%

 100%

%Time

 3%

 0%

 60%

 83%

 74%

 100%

% Work 

 

 

 

 

 

 

Message

08-0R6404

08-0R5804

08-0L9304

08-1C8704

08-0E41A4

08-0E4104

Contract 

  

  

  

  

  

IM-0103-(106)1

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

WPCP

  

SWPPP

SWPPP

1792 KAISER AVENUE

P O BOX 11238

4181 LATHAM STREET

929 OTTERBEIN AVENUE UNIT E

1792 KAISER AVENUE

14616 MCKENDREE AVENUE

2351 W. LUGONIA AVE.

SUITE F

2351 W. LUGONIA AVE.

SUITE F

790 VIA LATA SUITE

100

850 VIA LATA, SUITE

104

850 VIA LATA, SUITE

104

REDLANDS, CA 92374

REDLANDS, CA 92374

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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08District

08-RIV-10-44.5/52.2

08-RIV-10-44.5/50.4

08-RIV-10-46.7/0

08-RIV-10-135.0/0

08-RIV-15-31.9/52.2

08-RIV-15-40.0/41.3

Fed Aid

HM1

HB1

HM4

HA26

HM3

HA25

Pgm Code

IN RIVERSIDE COUNTY IN AND NEAR  PALM

DESERT FROM MONTEREY AVENUE TO 0.1

MILE WEST OF JEFFERSON STREET

IN RIVERSIDE COUNTY NEAR THOUSAND

PALMS FROM 0.1 MILE E OF MONTEREY AVE

OC TO 0.2 MILE WEST OF WASHINGTON ST

OC

IN RIVERSIDE AND SAN BERNARDINO

COUNTIES AT VARIOUS LOCATIONS

IN RIVERSIDE COUNTY 17.5 MILES MILES

WEST OF BLYTHE AT WILEY'S  WELL

SAFETY ROADSIDE REST AREA BUILDING

CONSTRUCTION

IN RIVERSIDE COUNTY ON RTE 15 FROM

TEMESCAL CANYON RD UC TO PHILADELPHIA

ST UC

IN RIVERSIDE COUNTY IN CORONA .4 MILE

SOUTH OF MAGNOLIA AVENUE OVERCROSSING

TO TEMESCAL WASH.

Description 

PAVEMENT REHABILITATION

CONSTRUCT CONCRETE BARRIER

REPLACING CRASH CUSHIONS

RESTSIDE AREA ADA COMPLIANT

BRIDGE REHABILITATION

REPLACEMENT PLANTING, INSTALL

Type Of Work

GRANITE CONSTRUCTION COMPANY

CHUMO CONSTRUCTION INC

TRAFFIC DEVELOPMENT SERVICES

DALKE AND SONS CONSTRUCTION

INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

CLEAN CUT LANDSCAPE

Contractor

INDIO, CA 92203

BALDWIN PARK CA 91706

MOORPARK CA 93021

RIVERSIDE CA 92501

IRVINE CA 92614

CLOVIS CA 93619

 

(626)960-9502

(805)523-1914

(951)274-9880

(949)252-0441

(559)322-2041

EMUH, GODWIN

BENJAMIN, AMGAD

SANTOS, JOHN

ABUGHARBIEH, IMAD

BENSON, DAVID

Resident
Engineer

(951)232-3706

(909)844-9731

 

(951)538-5315

(951)232-3610

(951)232-6478

 $5,752,520

 $2,717,986

 $285,912

 $561,780

 $1,069,833

 $716,473

Bid + CCOs

 $5,240,528

 $565,472

 $0

 $353,060

 $186,966

 $689,055

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/21/13

06/03/13

05/21/13

03/01/13

06/18/13

06/20/11

Awarded

04/18/13

06/27/13

06/13/13

04/17/13

07/15/13

07/14/11

Approved

12/29/13

03/03/14

12/30/13

02/26/14

04/02/15

Est Comp

 100%

 27%

 0%

 84%

 56%

 0%

%Time

 91%

 21%

 0%

 63%

 17%

 0%

% Work 

OVER RUN

SUSPENDED

COMPLETED

 

 

PLANT EST

SATIS

Message

08-0P8604

08-0Q1104

08-1C8104

08-0F3604

08-0Q8504

08-0C8204

Contract 

IM-010 -(107)3

HSIM-0101-(063)1

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

  

WPCP

38000 MONROE STREET

14425 JOANBRIDGE STREET

207 W LOS ANGELES AVE

4585 ALLSTATE DRIVE

1792 KAISER AVE

8406 N ARMSTRONG AVENUE

4295 E. JURUPA AVE,

SUITE 205

2351 W. LUGONIA AVE.,

SUITE F

2351 W. LUGONIA AVE.

SUITE F

9225 STELLAR COURT

SUITE B

1110-A RESEARCH DRIVE

ONTARIO, CA 92761

REDLANDS, CA 92374

REDLANDS, CA 92374

CORONA, CA 92883

REDLANDS, CA 92374-4562

Accepted

11/18/13

Location
Storm Water
Plan
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08District

08-RIV-60-.1/9.5

08-RIV-60-13.3/16.6

08-RIV-62-.5/1

08-RIV-62-1.2/2.2

08-RIV-62-/6.7

08-RIV-74-5.3/11.8

Fed Aid

HM3

HB71

HB1

HB4N

HA22

20.20

201130

Pgm Code

IN RIVERSIDE AND SAN BERNARDINO

COUNTIES AT VARIOUS LOCATIONS

FREDERICK ST, HEACOCK ST AND PERRIS

BLVD IN MORENO VALLEY, ADAMS ST,

MADISON ST AND DAY ST IN RIVERSIDE.

AND WATERMAN AVE IN SAN B

NEAR PALM SPRINGS AT INTERSECTION OF

SR-62 AND DILLION ROAD  INSTALL

TRAFFIC SIGNALS

VARIOUS LOCATIONS IN PAINTED HILLS,

COACHELLA AND PALM SPRINGS

IN UNINCORPORATED AREA FROM ROUTE

10/62 SEPARATION TO INDIAN AVENUE

IN RIVERSIDE COUNTY IN AND NEAR LAKE

ELSINORE FROM EL CARISO ROAD TO

GRAND AVENUE  DIR'S ORDER EMERGENCY

F.A.

Description 

TREAT BRIDGE DECKS

UPGRADE PEDESTRIAN FACILITIES

INSTALL TRAFFIC SIGNALS

INSTALL CHANGEABLE MESSAGE SIGNS

PAVEMENT REHAB INCLUDING SHOULDERS,

REPAIR FIRE DAMAGE

Type Of Work

WESTERN STRUCTURES

RAKAN INC

GRANITE CONSTRUCTION COMPANY

TRAFFIC DEVELOPMENT SERVICES

MATICH CORPORATION

BEADOR CONSTRUCTION COMPANY

Contractor

RIVERSIDE CA 92503

TUSTIN CA 92782

WATSONVILLE CA 950775085

MOORPARK CA 93021

HIGHLAND CA 92346

CORONA, CA   92883

(951)352-4300

(949)698-9872

(831)724-1011

(805)523-1914

(909)382-7400

 

YANG, CHAD

TAHA, ISSA

ABUGHARBIEH, IMAD

Resident
Engineer

(951)232-7638

 

(951)840-8234

 

 

(951)232-3610

 $857,398

 $185,560

 $886,150

 $447,493

 $10,560,000

 $1,385,000

Bid + CCOs

 $349,414

 $0

 $643,003

 $0

 $0

 $584,176

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/12/13

08/23/13

01/23/13

06/12/13

08/15/13

08/07/13

Awarded

07/08/13

09/19/13

02/20/13

07/15/13

09/17/13

08/07/13

Approved

01/31/14

01/16/14

10/30/13

Est Comp

 63%

 0%

 63%

 0%

 0%

 100%

%Time

 41%

 0%

 73%

 0%

 0%

 42%

% Work 

 

 

 

 

 

 

Message

08-0R6604

08-0M3104

08-0N9104

08-0Q9204

08-491804

08-1E5204

Contract 

  

  

HSNH-P062-(034)E

  

ACNH-P062-(036)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

SWPPP

  

  

  

6005 TYLER STREET

2312 PARK AVE SUITE 116

P O BOX 50085

207 W LOS ANGELES AVE

P O BOX 10

26320 LESTER CIRCLE

9225 STELLAR COURT

SUITE B

790 VIA LATA SUITE

100

9225 STELLAR COURT,

SUITE B

CORONA, CA 92883

COLTON, CA 92324

CORONA, CA 92883

Accepted

Location
Storm Water
Plan
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08District

08-RIV-74-29.6/29.9

08-RIV-74-35.9/0

08-RIV-74-40.3/0

08-RIV-74-42.6/47.9

08-RIV-74-63.0/67.5

08-RIV-86-4.2/5.2

Fed Aid

HB1

HB4N

HB1

HM1

HM1

20.20

201130

Pgm Code

IN RIVERSIDE COUNTY NEAR PERRIS AT

STATE ROUTE 74/MENIFEE INTERSECTION

IN RIVERSIDE COUNTY IN AND NEAR

HEMET AT CALIFORNIA AVE

IN THE CITY OF HEMET, INTERSECTION OF

SR-74 AND GILBERT STREET

IN RIVERSIDE COUNTY IN AND NEAR

HEMET FR DARTMOUTH STR TO 0.7 MI E OF

WILLOWBROOK ROAD

IN RIVERSIDE COUNTY NEAR IDYLLWILD

AND PALM DESERT FROM HURKEY CREEK

BRIDGE TO 0.5 MI W OF MORRIS RANCH RD

FROM 0.2 MI W OF PINYON

IN RIVERSIDE COUNTY WEST OF SALTON

SEA NEAR KINGS STORMWATER CHANNEL

RIGHT BRIDGE (56 0778R)  DIR'S ORDER

EMERGENCY F.A.

Description 

WIDEN INTERSECTION, MODIFY TRAFFIC

INSTALL TRAFFIC SIGNAL

INSTALL TRAFFIC SIGNALS

COLD PLANE, OVERLAY WITH RHMA-G,

OVERLAY HMA-A & PERFORM DIGOUT

REPAIR BRIDGE DECK

Type Of Work

AUTOBAHN CONSTRUCTION INC

TRAFFIC DEVELOPMENT SERVICES

PTM GENERAL ENGINEERING

SERVICES INC

ALL AMERICAN ASPHALT

GRANITE CONSTRUCTION COMPANY

AMERICAN CIVIL CONSTRUCTORS

WEST COAST INC.

Contractor

SANTA ANA CA 927111238

MOORPARK CA 92302

RIVERSIDE CA 92504

CORONA CA 928782229

INDIO, CA 92203

BENICIA, CA  94510

(714)769-7025

(805)523-1914

(951)710-1000

(951)736-7600

(760)775-7500

 

QURESHI, MUJAHID

QURESHI, MUJAHID

CHEN, MICHAEL

OOI, KEE

Resident
Engineer

(951)232-8642

 

 

(951)232-8642

(951)830-6017

(951)840-8323

 $863,944

 $235,785

 $219,752

 $1,863,937

 $2,777,540

 $5,000

Bid + CCOs

 $768,722

 $0

 $0

 $1,840,088

 $2,267,038

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

08/20/12

06/19/13

01/23/13

05/20/13

05/21/13

08/19/13

Awarded

09/18/12

07/22/13

02/22/13

06/13/13

06/10/13

08/20/13

Approved

10/02/13

11/29/13

01/02/14

Est Comp

 81%

 0%

 0%

 100%

 53%

 0%

%Time

 96%

 0%

 0%

 96%

 81%

 0%

% Work 

SUSPENDED

 

 

OVER RUN

 

 

Message

08-0J1404

08-0R1804

08-0M2104

08-1C3604

08-1C4304

08-1E2704

Contract 

ACHS-P074-(055)E

  

HSNH-P074-(057)E

  

  

ER-    -(   )

-    -( )

  

--()

  

  

--()

  

  

  

  

  

  

WPCP

  

WPCP

  

  

  

P O BOX 11238

207 W LOS ANGELES AVE

PO BOX 7745

P O BOX 2229

38000 MONROE STREET

3701 MALLARD DRIVE

2023 CHICAGO AVE.

SUITE B-6

2023 CHICAGO AVENUE

SUITE B-6

2023 CHICAGO AVE.

SUITE B-6

4295 E. JURUPA

STREET, SUITE 207 &

208

RIVERSIDE, CA 92507

RIVERSIDE, CA 92507

RIVERSIDE, CA 92507

ONTARIO, CA 91761

Accepted

Location
Storm Water
Plan
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08District

08-RIV-91-.6/1.2

08-RIV-91-15.6/21.6

08-RIV-95-/36.2

08-RIV-111-8.0/10

08-RIV-215-38.0/38.9

08-RIV-215-38.6/39.7

Fed Aid

HE11

HB5

HM1

HM1

HE11

HE11

Pgm Code

IN RIVERSIDE COUNTY IN CORONA FROM

0.4 MILE SOUTH TO 0.2 MILE NORTH OF

GREEN RIVER ROAD OC

IN RIVERSIDE COUNTY IN RIVERSIDE FROM

ADAMS STREET TO THE ROUTE 60/215

SEPARATION

IN RIVERSIDE COUNTY NEAR BLYTHE FR

0.2 MI S/O RTE 10/95 SEPARATION  TO

0.7MI S/O LYE ROAD

IN RIVERSIDE COUNTY NEAR DESRET

BEACH & N SHORE FR 0.3 MI N OF

PARKSIDE DR TO 1.6 MI S OF CLEVELAND

STR

IN RIVERSIDE COUNTY IN MORENO VALLEY

ON ROUTE 215 FROM 0.9KM NORTH OF

EUCALYPTUS AVENUE UNDERCROSSING TO

0.5 KM WEST OF BOX SPRING

IN RIVERSIDE COUNTY IN RIVERSIDE FROM

0.3 MILE W/O CENTRAL AVENUE

UNDERCROSSING TO 0.3 MILE E/O FAIR

ISLE DRIVE UNDERCROSSING

Description 

PLANTS AND MULCH WITH IRRIGATION

CONSTRUCT HOV LANDS, WIDEN BRIDGES

DIGOUTS, COLD PLANE, OVERLAY, SEAL

CONDUCT PAVEMENT REHABILITATION

CONSTRUCT HOV IN EACH DIRECTION

PLANTING AND IRRIGATION

Type Of Work

CLEAN CUT LANDSCAPE

SEMA CONSTRUCTION INC

VSS INTERNATIONAL

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

COFFMAN SPECIALTIES INC

CLEAN CUT LANDSCAPE

Contractor

CLOVIS CA 93619

IRVINE, CA 92618

WEST SACRAMENTO CA 95798

RIVERSIDE CA 92509

SAN DIEGO CA 92126

CLOVIS, CA 93619

(559)322-2041

(949)470-0500

(916)373-1500

(951)684-5360

(858)536-3100

(559)322-2041

BENSON, DAVID

LOPEZ, JOSEPH

OOI, KEE

SANTOS, JOHN

CALIXTO, MIGUEL

SPRAY, MICHAEL

Resident
Engineer

(951)232-6478

(951)232-6052

(951)840-8323

(951)538-5315

(951)232-8957

(951)232-6497

 $717,865

 $112,290,907

 $1,771,200

 $1,107,925

 $24,427,866

 $535,064

Bid + CCOs

 $639,994

 $56,392,870

 $55,122

 $0

 $21,816,897

 $373,844

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

07/20/11

02/10/12

04/18/13

05/21/13

04/11/11

06/28/12

Awarded

08/05/11

03/08/12

05/16/13

06/13/13

05/04/11

07/16/12

Approved

05/18/15

08/22/14

12/01/13

03/27/14

05/12/16

Est Comp

 0%

 67%

 0%

 0%

 87%

 0%

%Time

 0%

 50%

 3%

 0%

 89%

 0%

% Work 

PLANT EST

SATIS

 

 

SUSPENDED

 

PLANT EST

SATIS

Message

08-456624

08-448404

08-0P7904

08-1C8304

08-449314

08-334884

Contract 

ACST-P091-(131)E

CMLN-6208-(009)E

  

  

ACNH-X065-(095)N

  

  P0-91 1-(1E)

--()

  

  

LN62-08 0-(7)

  

--()

  

  

  

--()

  

SWPPP

WPCP

  

  

SWPPP

WPCP

8406 N ARMSTRONG AVENUE

320 GODDARD WAY, SUITE 150

P O BOX 981330

1995 AGUA MANSA ROAD

9685 VIA EXCELENCIA SUITE 200

8406 N AMRSTRONG AVENUE

1110-A RESEARCH DRIVE

119 N. MAPLE, SUITE A

& U

4295 E JURUPA ST STE

207/208

2351 WEST LUGONIA AVE

SUITE F

119 N. MAPLE SUITES A

& U

790 VIA LATA, SUITE

100

REDLANDS, CA 92374-4562

CORONA, CA 92880-1793

ONTARIO, CA 91761

REDLANDS, CA 92374

CORONA, CA 92880

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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08District

08-RIV-215-39.7/43

08-RIV-215-43.1/43.9

08-RIV-215-43.2/45.3

08-RIV-243-18.0/28.3

08-RIV-243-/2.2

08-RIV-5701-/0

Fed Aid

HE11

HE11

HE13

20.20

201130

20.20

201130

HM5

Pgm Code

IN RIVERSIDE COUNTY IN RIVERSIDE FROM

0.8 MILE EAST OF MARTIN  LUTHER KING

BOULEVARD TO DOWN STREET OVERHEAD.

IN RIVERSIDE COUNTY IN RIVERSIDE ON

ROUTE 215 FROM DOWN STREET OVERHEAD

TO COLOMBIA AVENUE OVERCROSSING ON

ROUTE 60 FROM 0.2 MILE 

IN RIVERSIDE & SAN BERNARDINO CTIES

ON RTE 91 FROM SPRUCEST TO 60/91/ 215

SEPARATION & ON RTE 215 FROM

60/91/215 SEPARATION TO ORA

IN RIVERSIDE COUNTY NEAR TWIN PINES

FROM 0.7 MILES SOUTH OF HURLEY FLATS

ROAD TO SAN GORGONIO AVE  DIR'S ORDER

EMERGENCY F.A.

REPAIR FIRE DAMAGE, REMOVE AND

REPLACE ROADSIDE ITEMS &

APPURTENANCES, SLOPE STABILIZATION,

CLEAR EXISTING DRAINAGE SYSDIR'S

ORDER

IN RIVERSIDE AND SAN BERNARDINO

COUNTIES AT THE VIDAL AND BLYTHE

MAINTENANCE STATION

Description 

REPLACE PLANTING, IRRIGATION, PUMP

REPLACE HIGHWAY PLANTING

WIDEN ROADWAY WITH HMA

REPAIR FIRE DAMAGE

REPAIR FIRE DAMAGE

CONSTRUCT FUEL CANOPY

Type Of Work

YAKAR

O DONNELL CONSTRUCTION INC

AMES CONSTRUCTION INC

GRIFFITH COMPANY

GRIFFITH COMPANY

M C ALYEA CONSTRUCTION

Contractor

SAN DIMAS CA 91773

SAN DIMAS CA 91773

BURNSVILLE, MN  55306

SANTA FE SPRINGS, CA  90670

SANTA FE SPRINGS, CA  90670

RIVERSIDE CA 92505

(909)599-1612

(909)394-4510

(952)435-7106

 

 

(951)227-3131

SPRAY, MICHAEL

BENSON, DAVID

YOGARAJAH, MANNY

CHEN, MICHAEL

CHEN, MICHAEL

SANTOS, JOHN

Resident
Engineer

(951)232-6497

(951)232-6478

(951)830-6864

(951)830-6017

(951)830-6017

(951)538-5315

 $1,376,881

 $3,828,682

 $133,570,996

 $1,200,000

 $300,000

 $218,895

Bid + CCOs

 $1,187,043

 $3,609,693

 $36,184,229

 $0

 $0

 $4,111

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/21/12

04/01/11

12/03/12

08/08/13

08/08/13

06/18/13

Awarded

04/13/12

04/19/11

01/10/13

08/08/13

08/08/13

07/15/13

Approved

05/19/16

09/11/15

12/21/15

02/07/14

Est Comp

 0%

 0%

 39%

 0%

 0%

 43%

%Time

 0%

 0%

 27%

 0%

 0%

 2%

% Work 

PLANT EST

SATIS

PLANT EST

SATIS

 

 

 

 

Message

08-334874

08-334864

08-0M94U4

08-1E5404

08-1E5304

08-0R9004

Contract 

  

  

OTHR-    -(   )S

  

  

  

  

  

L620-8 01-(11P)L

  

  

  

  

  

6208- 018-(1)

  

  

  

WPCP

SWPPP

SWPPP

  

  

  

113 E ARROW HIGHWAY

559 W COVINA BLVD

2000 AMES DRIVE

12200 BLOOMFIELD AVENUE

12200 BLOOMFIELD AVENUE

5161 HEDRICK AVE

1110-A RESEARCH DRIVE

1110-A RESEARCH DRIVE

850 S. VIA LATA STE

100-A

2023 CHICAGO AVENUE

SUITE B-6

2023 CHICAGO AVENUE

SUITE B-6

2351 W. LUGONIA AVE.

SUITE F

REDLANDS, CA 92374-4562

REDLANDS, CA 92374-4562

COLTON, CA 92324

RIVERSIDE, CA 92507

RIVERSIDE, CA 92507

REDLANDS, CA 92374

Accepted

Location
Storm Water
Plan
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08District

08-RIV-5728-/0

08-SBD-10-9.9/24.5

08-SBD-10-12.0/19.8

08-SBD-15-3.8/12.8

08-SBD-15-11.0/0

08-SBD-15-14.0/16.4

Fed Aid

HM5

HB4N

201310HB4

N

HA22

HA42

HB4C

Pgm Code

IN RIVERSIDE COUNTY ADJACENT TO  RTE

10 IN BANNING @ BANNING MAINT STATION

@ 2033 RAMSEY ST, BANNING CA, 92220

FROM 0.1 MI E/O ROUTE 15 SEPARATION

TO 0.3 MI E/O ROUTE 215 SEPARATION

IN SAN BERNARDINO COUNTY IN FONTANA

AT CHERRY AVENUE, CITRUS AVENUE AND

CEDAR AVENUE INTERCHANGES

IN SAN BERNARDINO COUNTY IN RANCHO

CUCAMONGA, FONTANA AND RIALTO FROM

7TH STREET  UNDERCROSSING TO SIERRA

AVENUE UNDERCROSING

IN THE CITY OF FONTANA, ON DUNCAN

CANYON ROAD AT I-15

I-15 GLEN HELEN PKWY IC THRU I-215 IC

TO KENWOOD IC AND I-215 FROM S/O

DEVORE IC THRU I-15 IC  REALIGN I-15

AND RECONFIGURE WITH I

Description 

CONSTRUCT STORAGE BUILDING,

WIDEN RAMPS, INSTALL RAMP METERING,

3-YEAR PLANT ESTABLISHMENT

PAVEMENT REHABILITATION, SLAB

CONSTRUCT REINFORCED CONCRETE BOX C

REALIGN AND RECONFIGURE CONNECTORS

Type Of Work

HAL HAYS CONSTRUCTION INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

NATURES IMAGE INC.

GRIFFITH/COFFMAN JOINT VENTURE

COFFMAN SPECIALTIES INC

ATKINSON CONTRACTORS LP

Contractor

RIVERSIDE CA 92501

IRVINE CA 92614

LAKE FOREST, CA  92630

SAN DIEGO CA 92126

SAN DIEGO CA 92126

FOOTHILL RANCH CA 92610

(951)788-0703

(949)252-0441

 

(858)536-3100

(858)536-3100

(949)855-9755

ALAM, MAHFUAL

TRAN, KEN

SIMPSON, JOHN

ALIPANAH, FRED

RAOUF, MUSTAPHA

Resident
Engineer

(951)840-8240

(909)844-3312

(951)232-8950

(909)289-2020

 

(909)383-6722

 $942,871

 $7,383,707

 $255,210

 $79,151,725

 $1,885,000

 $209,187,488

Bid + CCOs

 $766,770

 $6,975,263

 $80,893

 $76,148,639

 $0

 $39,401,860

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/07/13

03/26/12

09/14/12

02/16/12

10/16/13

11/13/12

Awarded

02/27/13

04/13/12

09/14/12

03/22/12

11/01/13

11/26/12

Approved

10/28/13

11/22/13

12/18/15

03/31/14

10/04/16

Est Comp

 96%

 100%

 31%

 0%

 0%

 26%

%Time

 82%

 93%

 32%

 0%

 0%

 19%

% Work 

 

 

 

PLANT EST

SATIS

 

 

Message

08-499804

08-384344

08-497514

08-472224

08-0K5204

08-0K7104

Contract 

  

  

  

ACIM-0155-(155)E

  

STPL-6208-(016)N

  

  

  

0-   1-(5E)

  

 620-8 01-(ACI)M

  

  

  

--()

  

71 0-63-()

WPCP

SWPPP

  

SWPPP

  

  

4181 LATHAM STREET

1792 KAISER AVENUE

20361 HERMANA CIRCLE

9685 VIA EXCELENCIA SUITE 200

9685 VIA EXCELENCIA STE 200

27422 PORTOLA PARKWAY STE 250

2023 CHICAGO AVENUE

SUITE B-6

850 VIA LATA SUITE

104

790 VIA LATA, SUITE

100

790 S. VIA LATA SUITE

100

464 WEST 4TH STREET,

MS 1164

RIVERSIDE, CA 92507

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

SAN BERNARDINO, CA 92401

Accepted

Location
Storm Water
Plan
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08District

08-SBD-15-14.6/0

08-SBD-15-15.4/30.8

08-SBD-15-31.8/171.4

08-SBD-15-70.6/74.9

08-SBD-15-177.3/181.1

08-SBD-18-6.1/31.6

Fed Aid

HB1

HA22

HM3

HA22

HA42

HM3

Pgm Code

IN SAN BERNARDINO COUNTY NEAR RIALTO

AT ROUTE 15 NORTHBOUND RAMPS AND GLEN

HELEN PARKWAY

IN SAN BERNARDINO COUNTY IN DEVORE

AND HESPERIA FROM 0.76 MI S/O KENWOOD

AVE TO 1.2 MI S/O WEST HESPERIA OH

IN SAN BERNARDINO AT VARIOUS

LOCATIONS

IN SAN BERNARDINO COUNTY IN AND NEAR

BARSTOW FROM 0.5 MILE NORTH OF ROUTE

15/58 SEPARATION TO EAST MAIN STREET

UNDERCROSSING.

FR 0.6 MI N/O YERMO RD OC TO 1.0 MI

S/O MINNEOLA RD & FR 1.2 MI N/O

NIPTON RD OC TO 0.5 MI S/O YATES WELL

ROAD OC CONSTRCUCT COMM

IN SAN BERNARDINO COUNTY ON RTE 18 AT

VAR LOCATIONS FROM STATE RTE  18/330

SEPARATION

Description 

INSTALL TRAFFIC SIGNALS AND

PAVEMENT REHAB & SLAB REPLACEMENT

REPAIR BRIDGE DECKS, PLACE HMA

COLD PLANE AND OVERLAY

CONST COMM VEH ENFORCEMENT FACILITY

METHACRYLATE,JOINT SEAL,AC SURFACE

Type Of Work

TRAFFIC DEVELOPMENT SERVICES

COFFMAN/PARSONS A JOINT

VENTURE

AUTOBAHN CONSTRUCTION INC

PAVE - TECH INC

LAS VEGAS PAVING CORPORATION

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

Contractor

MOORPARK CA 93021

SAN DIEGO CA 92126

SANTA ANA CA 92711

CARLSBAD CA 92008

LAS VEGAS NV 89103

IRVINE CA 92614

(805)523-1914

(858)536-3100

(714)769-7025

(760)729-7592

(702)251-5800

(949)252-0441

YOUSSEF, MAGED

ADODO, EFE

AL-KHATEEB, TAGHREED

NGUYEN, NHAN

Resident
Engineer

 

(951)538-3087

(951)232-7471

(951)232-7793

 

(909)821-8164

 $229,500

 $113,644,802

 $1,338,541

 $6,309,880

 $38,987,288

 $1,489,998

Bid + CCOs

 $0

 $1,401,000

 $0

 $5,456,175

 $0

 $1,157,472

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/12/13

10/17/13

06/12/13

01/05/12

10/14/13

06/16/13

Awarded

04/18/13

10/29/13

07/15/13

02/03/12

11/01/13

07/15/13

Approved

04/01/16

10/31/13

01/24/14

Est Comp

 0%

 2%

 0%

 100%

 0%

 45%

%Time

 0%

 1%

 0%

 86%

 0%

 75%

% Work 

 

 

SUSPENDED

COMPLETED

 

 

Message

08-0M8804

08-0Q7404

08-0R6504

08-0K1504

08-368504

08-0Q6504

Contract 

HSIM-0155-(158)E

IM- 015-(230)1

  

ACIM-0151-(229)1

CNHI-0153-(280)E

  

IM01-55 1-(2E)

--()

  

--()

HI01-53 0-(5E)

  

--()

  

  

  

--()

  

WPCP

  

  

WPCP

  

  

207 W LOS ANGLES AVE

9685 VIA EXCELENCIA SUITE 200

P O BOX 11238

735 LAGUNA DRIVE

4420 SOUTH DECATUR BLVD

1792 KAISER AVENUE

15367 TAMARACK ROAD

15367 TAMARACK ROAD

15367 TAMARACK ROAD

850 S. VIA LATA SUITE

#104

VICTORVILLE, CA 92392

VICTORVILLE, CA 92392

VICTORVILLE, CA 92392

COLTON, CA 92324

Accepted

11/13/13

Location
Storm Water
Plan
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08District

08-SBD-18-30.0/32.5

08-SBD-38-5.2/5.5

08-SBD-38-51.9/0

08-SBD-40-2.0/39

08-SBD-40-3.0/28.1

08-SBD-40-85.2/0

Fed Aid

HE13

HB1

HM

HM3

HA22

HA21

Pgm Code

IN SAN BERNARDINO COUNTY IN RUNNING

SPRINGS ON ROUTE 18 AND ON ROUTE 330

IN MENTONE FROM 0.2 MILE EAST OF

AMETHYST STREET TO MOUNTAIN VIEW LANE

SAN BERNARDINO COUNTY, AT FAWNSKIN,

AT THE FAWNSKIN MAINTENANCE STATION

IN SAN BERNARDINO COUNTY FROM 1.2

MILE WEST OF SOUTH MONTARA AVENUE

UNDERCROSSING TO 1.7 MILE WEST OF

PISGAH CRATER ROAD UNDERCROS

FROM 0.25 MILES W/O PELELIU DITCH TO

DESERT RSR NEAR BARSTOW

IN SAN BERNARDINO COUNTY NEAR ESSEX

AT VAN WINKLE WASH BRIDGE

Description 

PLANTING AND IRRIGATION

CONSTRUCT LEFT TURN LANE

BUILD A SANDHOUSE, STORAGE BINS,

PLACE POLYESTER CONCRETE OVERLAY.

HMA OVERLAY AND MBGR

BRIDGE REPLACEMENT

Type Of Work

ROCK BOTTOM INC

DREAMBUILDER

MGP CONSTRUCTION

WESTERN STRUCTURES ROBERT

DRUCKENMILLER PROJECT MANAGER

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRIC INC DENNIS

PUTNAM  SENIOR PROJECT MANAGER

GRANITE CONSTRUCTION COMPANY

Contractor

BAKERSFIELD CA 93308

PLACENTIA CA 92870

UPLAND, CA 91785

RIVERSIDE CA 92503

RIVERSIDE CA 92509

WATSONVILLE CA 950775085

(661)859-1700

(714)646-3697

(909)982-2364

(909)721-3120

(951)684-5360

(831)724-1011

TRAN, KEN

TRAN, KEN

TRAN, KEN

SHAHIDI, SHAINE

SHAHIDI, SHAINE

NGUYEN,KHOA

Resident
Engineer

(909)844-3312

(909)844-3312

(909)821-8164

(951)232-7839

(951)232-7839

(951)232-8611

 $1,084,009

 $461,061

 $1,524,527

 $1,085,000

 $17,837,703

 $8,060,617

Bid + CCOs

 $1,123,431

 $0

 $560,476

 $664,128

 $11,214,795

 $4,665,393

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

10/22/09

10/09/13

06/20/13

05/22/13

12/06/12

02/07/13

Awarded

12/14/09

10/23/13

07/31/13

06/13/13

01/10/13

02/28/13

Approved

12/03/13

01/22/14

05/16/14

12/09/13

02/11/14

03/10/14

Est Comp

 0%

 0%

 27%

 81%

 73%

 63%

%Time

 0%

 0%

 37%

 61%

 63%

 58%

% Work 

PLANT EST

SATIS

SUSPENDED

 

 

 

SUSPENDED

Message

08-0A7914

08-0M4504

08-0R8604

08-0Q7804

08-0K2504

08-0N5904

Contract 

ACST-X071-(054)E

HSNH-P038-(019)E

  

  

IM-040 -(080)

ACIM-040 -(060)

  X0-71 0-(4E)

--()

  

  

--()

--()

--()

  

  

  

  

  

WPCP

  

  

  

WPCP

SWPPP

2724 LANDCO DRIVE

1324 E LAWSON LANE

P O BOX 355

6005 TYLER STREET

1995 AGUA MANSA ROAD

P O BOX 50085

236 ORANGE SHOW RD

STE 109

850 VIA LATA ROAD

SUITE 104

850 S. VIA LATA,

SUITE 104

222 E. MAIN STREET,

SUITE 208

222 E. MAIN STREET

SUITE 208

222 E. MAIN STREET

SUITE 208

SAN BERNARDINO CA 92408

COLTON, CA 92324

COLTON, CA 92324

BARSTOW, CA 92311-2366

BARSTOW, CA 92311-2366

BARSTOW, CA 92311-2366

Accepted

Location
Storm Water
Plan
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08District

08-SBD-40-119.0/138.3

08-SBD-40-138.3/154.5

08-SBD-40-140.7/0

08-SBD-62-15.1/29.3

08-SBD-62-38.5/106

08-SBD-62-142.2/142.9

Fed Aid

HA22

HA22

HA21

HM1

HM1

HA21

Pgm Code

FROM 0.5 MI W/O TANK TOWER DITCH TO

BUZZARD WASH NEAR NEEDLES

IN/NEAR NEEDLES FROM BUZZARD WASH TO

ARIZONA STATE LINE

IN SAN BERNANRDINO COUNTY IN  NEEDLES

AT ROADRUNNER WASH BRIDGE.

IN YUCCA VALLEY TO 29 PALMS. ON  ST

62 FR YUCCA MESA RD TO BERMUDA AVENUE

IN SAN BERNARDINO COUNTY NEAR

TWENTYNINE PALMS AND RICE FROM GOPHER

GROVE LANE TO 11 MILES EAST OF

IRONAGE ROAD AND FROM 0.8 MILE 

IN SAN BERNARDINO COUNTY CALIFORNIA

AND IN LA PAZ COUNTY ARIZONA FROM THE

INTERSECTION OF LPARKER DAM  ROAD AT

EARP TO THIRD STREE

Description 

MILL,OVERLAY AC, MBGR, DIKES,DRAINS

MILL & OVERLAY THE EXISTING ASPHALT

BRIDGE SIESMIC RETROFIT

PAVEMENT REHABILITATION

OVERLAY EXISTING PAVEMENT

BRIDGE TO BE REPLACED

Type Of Work

LAS VEGAS PAVING CORPORATION

LAS VEGAS PAVING CORPORATION

O'DONNELL CONSTRUCTION INC

MATICH CORPORATION

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

M C M CONSTRUCTION INC

Contractor

LAS VEGAS NEVADA 89103

LAS VEGAS NV 89103

SAN DIMAS CA 91773

HIGHLAND CA 92346

RIVERSIDE CA 92509

NORTH HIGHLANDS CA

956600620

(702)251-5800

(702)251-5800

(909)394-4510

(909)382-7400

(951)684-5360

(916)334-1221

DAVIS, DARCY

DAVIS, DARCY

BENJAMIN, AMGAD

YOUSSEF, MAGED

YAP, SIONG

Resident
Engineer

(951)232-6000

(951)232-6000

 

(909)844-9731

(951)277-8580

(951)232-3922

 $23,499,501

 $17,030,783

 $180,380

 $12,854,000

 $6,351,071

 $25,238,634

Bid + CCOs

 $13,772,936

 $8,733,101

 $0

 $13,516,255

 $5,722,238

 $19,536,117

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

12/21/12

12/19/12

08/23/13

12/28/12

04/05/13

02/15/11

Awarded

01/11/13

01/11/13

09/10/13

02/14/13

05/01/13

02/28/11

Approved

05/15/13

02/10/14

10/28/13

11/04/13

12/15/14

Est Comp

 75%

 75%

 0%

 81%

 100%

 70%

%Time

 59%

 51%

 0%

 100%

 100%

 77%

% Work 

 

 

 

COMPLETED

COMPLETED

 

Message

08-0K2704

08-0K2604

08-0N5704

08-0Q7304

08-0N1204

08-378704

Contract 

IM-0402-(058)

IM-040 -(059)

BRIM-040 -(061)1

NH-P062-(033)

ACST-P062-(035)E

STP-BRST-(PP0)6

--()

--()

--()

--()

  P0-62 0-(5E)

STP-BRST-(PP0)0

  

  

  

  

--()

BR- S95-(A20)0

WPCP

WPCP

  

WPCP

  

SWPPP

4420 SOUTH DECATUR BLVD

4420 SOUTH DECATUR BLVD

559 W COVINA BLVD

P O BOX 10

1995 AGUA MANSA ROAD

P O BOX 620

1044 EAST BROADAY

STREET

1044 EAST BROADWAY

STREET

2351 WEST LUGONIA

AVE. SUITE F

15367 TAMARACK ROAD

790 S. VIA LATA STE

100

NEEDLES, CA 92363

NEEDLES, CA 92363

REDLANDS, CA 92374

VICTORVILLE, CA 92392

COLTON, CA 92324

Accepted

11/13/13

11/05/13

Location
Storm Water
Plan



State of California Department of Transportation Page 99
11/20/13 Statement of Ongoing Contracts as of 12/02/13

08District

08-SBD-71-4.8/8.5

08-SBD-95-51.2/51.6

08-SBD-95-57.0/57.3

08-SBD-95-57.3/60.4

08-SBD-210-9.9/12.5

08-SBD-210-30.2/33.2

Fed Aid

HB34

HB1

HB71

20.20

201130

HB1

HM1

Pgm Code

IN SBD & RIV COUNTIES NEAR CHINO

HILLS FROM CENTRAL AVE OC SANTA ANA

RIVER BRIDGE

IN SAN BERNARDINO COUNTY FROM 13.9

MILES NORTH OF HAVASU LAKE ROAD  TO

5.5 MILES SOUTH OF ROUTE 40/95

SEPARATION.

IN NEEDLES FROM SAFARI DR TO I-40

/USR95 CONSTRUCT SIDEWALK & 18 CRUB

RAMPS

IN SAN BERNARDINO COUNTY ON SR 95

BETWEEN JCT 40/95 TO 3 MILES SOUTH OF

GOFFS ROAD  DIR'S ORDER EMERGENCY

F.A.

IN SAN BERNARDINO COUNTY IN RANCHO

CUCAMONGA AND FONTANA FR ETIWANDA AVE

OC TO SAN SEVAINE ROAD UC

IN SBD CO IN CHINO, ONTARIO,

HIGHLAND AND REDLANDS ON RTE 83 FR

71/83 SEP TO RTE 60/83 SEP AND ON RTE

210 FROM FIFTH STREET OC TO

Description 

HIGHWAY PLANTING AND IRRIGATION

REALIGN RDWY W HMA OVER AGGREGATE

CONSTRUCT SIDEWALKS &18 CRUB RAMPS

REPAIR DAMAGED ROADWAY

CONSTRUCT CONCRETE BARRIER

OVERLAY AND LOCALIZED DIGOUTS

Type Of Work

PACIFIC RESTORATION GROUP INC

LAS VEGAS PAVING CORPORATION

V A P CONSTRUCTION INC

LAS VEGAS PAVING

CHUMO CONSTRUCTION INC

ALL AMERICAN ASPHALT

Contractor

PERRIS CA 92572

LAS VEGAS NV 89103

LA MIRADA CA 90638

LAS VEGAS, NV  89103

BALDWIN PARK CA 91706

CORONA CA 928782229

(951)940-6069

(702)251-5800

(714)253-3270

 

(626)960-9502

(951)736-7600

SPRAY, MIKE

DAVIS, DARCY

OOI, KEE

NGUYEN, VU

Resident
Engineer

(951)232-6497

 

 

(760)326-4684

(951)840-8323

(951)232-3784

 $558,857

 $2,022,122

 $370,575

 $285,000

 $1,004,321

 $3,583,208

Bid + CCOs

 $506,757

 $0

 $0

 $0

 $954,393

 $3,402,579

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

01/26/11

10/03/13

08/16/13

08/26/13

06/18/13

03/21/13

Awarded

02/15/11

10/15/13

09/05/13

08/26/13

07/22/13

04/18/13

Approved

09/26/14

12/16/13

11/05/13

Est Comp

 0%

 0%

 0%

 0%

 79%

 86%

%Time

 0%

 0%

 0%

 0%

 95%

 97%

% Work 

PLANT EST

SATIS

 

 

 

 

COMPLETED

Message

08-0F1004

08-0K3104

08-0M6904

08-1E6804

08-0N4104

08-0P3804

Contract 

SARR-STPE-(P07)E

STP-P095-(024)E

  

NH-    -(   )S

HSIM- 210-(813)E

NH-X071-(064)

STPE-P0 7-(0E)

--()

  

H-    -()

--()

--()

--()

  

  

  

  

  

WPCP

  

  

  

WPCP

  

P O BOX 429

4420 SOUTH DECATUR BLVD

16425 ILLUSION WAY

4420 S. DECATUR BLVD

14425 JOANBRIDGE STREET

P O BOX 2229

1110-A RESEARCH DRIVE

1044 E. BROADWAY

4295 E. JURUPA ST.

SUITE 207

4295 E. JURUPA ST.

SUITE 207

REDLANDS, CA 92374-4562

NEEDLES, CA 92363

ONTARIO, CA 91761

ONTARIO, CA 91761

Accepted

11/13/13

Location
Storm Water
Plan
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08District

 $0 $360,205,439 $929,617,593

08-SBD-215-14.0/0

08-SBD-395-19.0/35.6

08-SBD-5712-/0

Fed Aid

HB4N

HB1

HA12

Pgm Code

IN SAN BERNARDINO COUNTY IN SAN

BERNARDINO AT PALM AVE  DR.

IN SAN BERNARDINO COUNTY FROM 7.9

MILES NORTH OF STATE ROUTE 18 TO 10.4

MILES SOUTH OF STATE ROUTE 58

IN SAN BERNARDINO COUNTY IN

BLOOMINGTON AT MAGANA-ORTEGA

MAINTENANCE STATION AT 451 WEST

SLOVER AVENUE

Description 

INSTALL TRAFFIC SIGNALS

WIDEN MEDIAN & SHOULDER,RUMBLE STRP

CONSTRUCT CNG FUELING STATION

Type Of Work

P T M GENERAL ENGINEERING

SERVICES INC

SULLY-MILLER CONTRACTING

COMPANY

AMTEK CONSTRUCTION

Contractor

RIVERSIDE CA 925137745

BREA CA 92821

WHITTIER CA 90606

(951)710-1000

(714)578-9600

(562)696-7111

RUIZ, MANUEL

AL-KHATEEB, TAGHREED

Resident
Engineer

(909)783-6947

(951)232-7793

 

 $394,493

 $22,645,433

 $591,435

Bid + CCOs

 $242,639

 $6,888,684

 $0

Comp To  date

 $0

 $0

 $0

This Month

06/18/12

10/31/12

06/03/13

Awarded

07/16/12

12/03/12

06/27/13

Approved

10/28/13

07/09/14

Est Comp

 91%

 47%

 0%

%Time

 62%

 30%

 0%

% Work 

 

SUSPENDED

 

Message

08-0M4004

08-0C1214

08-0M0204

Contract 

  

ACHS-P395-(236)E

  

  

  P3-95 2-(6E)

  

  

--()

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

SWPPP

  

P O BOX 7745

135 S STATE COLLEGE BLVD 400

12409 SLAUSON AVE SUITE I

790 VIA LATA SUITE

100

15367 TAMARACK ROAD

COLTON, CA 92324

VICTORVILLE, CA 92392

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 101
11/20/13 Statement of Ongoing Contracts as of 12/02/13

09District

09-INY-58-/0

09-INY-178-/62.1

09-INY-190-40.0/57.9

09-INY-190-65.9/66.5

09-INY-395-45.5/50.3

09-KER-14-35.4/0

Fed Aid

HM3

HM2

HM1

HB1

HA

HM3

Pgm Code

IN INYO AND KERN COUNTIES AT  VARIOUS

LOCATIONS

IN INYO COUNTY NEAR SHOSHONE AT

VARIOUS LOCATIONS FROM 0.7 MILE  EAST

OF ROUTE 127 TO 0.8 MILE WEST OF

NEVADA STATE LINE

IN INYO COUNTY NEAR PANAMINT  SPRINGS

FROM 1.6 MILES WEST OF SALINE VALLEY

ROAD TO TRONA ROAD

IN INYO COUNTY ABOUT 10.5 MILES  EAST

OF PANAMINT SPRINGS FROM 8.0 MILES

EAST OF PANAMINT VALLEY ROAD TO 10.0

MILES WEST OF WILDRO

ON ROUTE 395 BETWEEN 0.7 MILES SOUTH

OF COTTONWOOD ROAD AND 0.4 MILES

SOUTH OF LUBKIN CANYON RD

_________________________________

IN KERN COUNTY AT VARIOUS LOCATIONS

Description 

BRDIGE DECK MAINTENANCE

REMOVE AND REPLACE CULVERTS

CONSTRUCT THIN BLANKET OVERLAY

CONSTRUCT ROADWAY REALIGNMENT

COLD IN-PLACE RECYCLED PAVEMENT

REHAB FIVE BRIDGE DECKS

Type Of Work

J MCLOUGHLIN ENGINEERING CO

INC

WILLIAM KANAYAN CONSTRUCTION

QUALCON CONTRACTORS INC

STEVE MANNING CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

TRUESDELL CORPORATION OF

CALIFORNIA INC

Contractor

RANCHO CUCAMONGA CA 91730

RIMFOREST CA 92378

MINDEN NV 89423

REDDING CA 96049

BAKERSFIELD CA 93388

TEMPE AZ 85282

(909)944-1037

(909)337-5428

(775)782-2006

(530)222-0810

(661)399-3361

(602)437-1711

AMARJIT DHALIWAL

ANDREW BRANDT

CHRIS TALBOT

CHRIS TALBOT

CARY J. CRUZ

Resident
Engineer

(661)391-4766

(760)872-8036

(760)872-0794

(760)872-0794

 

(559)341-3377

 $1,070,691

 $488,266

 $2,633,732

 $2,636,337

 $5,163,772

 $998,038

Bid + CCOs

 $794,297

 $0

 $2,374,336

 $2,526,686

 $0

 $786,619

Comp To  date

 $4,819

 $0

 $0

 $0

 $0

 $37,768

This Month

05/17/13

05/03/13

04/29/13

07/27/12

10/25/13

05/22/12

Awarded

06/10/13

05/31/13

05/24/13

08/16/12

11/15/13

06/19/12

Approved

01/04/14

01/31/14

11/15/13

09/20/13

12/24/13

Est Comp

 63%

 0%

 100%

 99%

 0%

 62%

%Time

 72%

 0%

 100%

 95%

 0%

 76%

% Work 

SUSPENDED

 

COMPLETED

 

 

SUSPENDED

Message

09-352904

09-356204

09-354704

09-287504

09-351604

09-349104

Contract 

  

  

  

ACGS- STP-(017) 

NH-P395-(241)E

  

  

  

  

P190-    -(017)E

--()

  

  

  

  

--()

  

  

  

  

  

SWPPP

  

WPCP

10641 FULTON COURT

P O BOX 643

1645 ESMERALDA AVE

P O BOX 491660

P O BOX 5127

1310 W. 23RD STREET

1824 NORRIS RD

500 SOUTH MAIN STREET

500 S MAIN ST

500 S MAIN ST

183 W. VENTURA CRT.

BAKERSFIELD, CA 93308

BISHOP, CA 93514

BISHOP CA 93514

BISHOP CA 93514

KINGSBURG, CA 93631

Accepted

11/15/13

11/21/13

Location
Storm Water
Plan
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09District

 $254,852 $14,046,506 $24,156,648

09-MNO-395-1.0/100

09-MNO-395-34.1/0

09-MNO-395-51.5/51.5

09-MNO-395-63.9/65.1

09-MNO-395-65.1/69.6

Fed Aid

HA12

HM1

Pgm Code

IN MONO COUNTY NEAR LEE VINING ON V

ARIOUS ROUTES AT VARIOUS LOCATIONS

IN MONO COUNTY AT CRESTVIEW AT THE

CRESTVIEW MAINTENANCE STATION

IN MONO COUNTY IN THE TOWN OF LEE

VINING AT THE LEE VINING MAINTENANCE

STATION (L5710)

IN MONO COUNTY NEAR LEE VINING FROM

0.4 MILE NORTH OF VIRGINIA LAKES ROAD

TO 1.6 MILES NORTH OF VIRGINIA LAKES

ROAD

IN MONO COUNTY AT VARIOUS LOCATIONS

(395-65.1/69.6, 395-76.0/77.0, 182-

0.0/6.2)

Description 

THIN BLANKET HMA OVERLAY

BUILDING DEMO, SITE WORK, UTILITIES

CONSTRUCT CREW ROOM BUILDING

COLD INPLACE PAVEMENT, HMA OVERLAY

PLACE HOT MIX ASPHALT OVERLAY

Type Of Work

GRANITE CONSTRUCTION COMPANY

HERBACK GENERAL ENGINEERING

RE COM DEVELOPMENT COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

BAKERSFIELD CA 93380

MINDEN NV 89423

BISHOP CA 93514

BAKERSFIELD CA 93388

WATSONVILLE CA 950775085

(661)399-3361

(775)267-6800

(760)446-3576

(661)399-3361

(831)724-1011

H. J. BLOMMER

H. J. BLOMMER

H. J. BLOMMER

Resident
Engineer

(760)648-7906

 

(760)648-7906

 

(760)648-7906

 $4,236,868

 $972,217

 $715,748

 $2,282,029

 $2,958,951

Bid + CCOs

 $4,333,496

 $0

 $512,954

 $0

 $2,718,120

Comp To  date

 $39,080

 $0

 $173,184

 $0

 $0

This Month

04/30/13

11/07/13

06/10/13

08/28/13

05/13/11

Awarded

05/24/13

11/22/13

07/22/13

09/17/13

06/01/11

Approved

12/20/13

03/20/14

10/31/13

Est Comp

 96%

 0%

 45%

 0%

 100%

%Time

 99%

 0%

 72%

 0%

 100%

% Work 

 

 

 

 

SUSPENDED

Message

09-357404

09-353304

09-354404

09-354104

09-343204

Contract 

CSTP-X051-(027)E

  

  

CNHP-P395-(242)E

ACNH-ACST-(026)E

--()

  

  

--()

015-   0-(6E)

  

  

  

  

--()

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

WPCP

P O BOX 5127

2531 NOWLIN ROAD

2488 DIXON LANE

P O BOX 5127

P O BOX 50085

500 SOUTH MAIN ST

500 SOUTH MAIN ST

500 SOUTH MAIN STREET

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

Accepted

10/31/13

Location
Storm Water
Plan
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10District

10-010-99-2.3/20.2

10-AMA-49-6.1/0

10-AMA-88-/5.5

10-CAL-4-32.2/0

10-CAL-49-/0

10-MER-5-23.1/24

Fed Aid

HB1

HA22

HB4N

HM1

Pgm Code

STANISLAUS COUNTY IN ANDNEAR TURLOCK,

CERES AND MODESTO AT VARIOUS

LOCATIONS FROM LINWOOD AVENUE

OVERCROSSING TO BECKWITH ROAD OVE

IN AMADOR COUNTY AT MARTELL AT

MARTELL/JACKSON GATE ROAD

IN AMADOR COUNTY ABOUT 7 MILES EAST

OF CLEMENTS FROM SAN JOAQUIN  COUNTY

LINE TO 0.1 MILE WEST OF  RTE 124

IN CALAVERAS COUNTY NEAR MURPHYS AT

0.9 MILE EAST OF UPPER UTICA

POWERHOUSE ROAD

IN CALAVERAS COUNTY IN AND NEAR

ANGELS CAMP AT VARIOUS LOCATIONS FROM

0.1 MILE SOUTH OF ROUTE 4 TO 0.5 MILE

SOUTH OF CORRAL FLAT 

IN MERCED COUNTY NEAR SANTA NELLA

FROM 0.5 MILE NORTH OF MCCABE ROAD

OVERCROSSING TO 0.2 MILE NORTH OF

WHITWORTH ROAD OVERCROSSING

Description 

BRIDGE ENHANCEMENT

INSTALL TRAFFIC SIGNAL

ROADWAY REHABILITATION

CONSTRUCT TURNOUT/RCK SLOPE PROTECT

RUBBERIZED HOT MIX ASPHALT OVERLAY

REMODEL WEIGH STATION AND RAMPS

Type Of Work

WESTERN STRUCTURES

TIM PAXIN'S PACIFIC

EXCAVATIONINC

GEORGE REED INC - MYERS AND

SONS CONSTRUCTION LP JV

K W EMERSON INC

VINTAGE PAVING COMPANY INC

AMLAND CORPORATION

Contractor

CA 92503

ELK GROVE CA 95624

MODESTO CA 95352

SAN ANDREAS CA 95249

WINTERS CA 95694

SAN JOSE CA 95132

(951)352-4300

(916)686-2800

(209)523-0734

(209)754-3839

(530)795-0132

(408)772-3979

TONY CIPPONERI

PAWAN K GARG

BLUM, ALFRED / OSHITA,

STANLEY

IQBAL AULAKH

PAWAN GARG

DEOL, SUKHI

Resident
Engineer

(209)599-1940

(209)333-6972

(209)333-6928

(209)479-3608

(209)333-6933

(209)656-6862

 $1,018,167

 $522,529

 $11,487,856

 $267,231

 $2,449,293

 $973,975

Bid + CCOs

 $639,096

 $555,477

 $10,062,906

 $234,164

 $2,445,191

 $136,125

Comp To  date

 $206,680

 $0

 $833,621

 $0

 $0

 $0

This Month

12/27/12

01/09/13

04/10/12

04/05/13

04/08/13

02/27/12

Awarded

02/20/13

01/25/13

05/15/12

04/26/13

04/26/13

04/13/12

Approved

05/16/14

11/12/13

12/31/15

09/11/14

11/14/13

10/07/13

Est Comp

 76%

 100%

 53%

 26%

 100%

 100%

%Time

 63%

 100%

 86%

 86%

 100%

 14%

% Work 

SUSPENDED

 

 

 

COMPLETED

OVER RUN

Message

10-0S78A4

10-0T1404

10-264444

10-0K6304

10-0V9404

10-0S1904

Contract 

  

HSST-P049-(152)E

ACNH-P088-(058) 

  

  

IM00-5513-(840)8

  

--()

--()

  

  

--()

  

  

  

  

  

  

WPCP

WPCP

SWPPP

  

  

WPCP

6005 TYLER STREET RIVERSIDE

9796 KENT STREET

P O BOX 4760

P O BOX 549

P O BOX 461

3168 KNIGHTS BRIDGE ROAD

952 GOODWIN DRIVE,

RIPON CA 95366

1110 W KEKKLEMAN LANE

LODI CA

1110 WEST KETTLEMAN

LANE, #35

1110 W. KETTLEMAN

LANE #35

1110 W KETTLEMAN LANE

LODI

2374 INDUSTRIAL ROWE

95240

LODI, CA 95240

LODI, CA., 95240

CA 95240

TURLOCK, CA 95380

Accepted

11/14/13

Location
Storm Water
Plan
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10District

10-MER-99-4.6/10.5

10-MER-99-10.8/13.1

10-MER-99-13.1/36.7

10-MER-99-13.9/14.4

10-MER-99-24.4/25.8

10-MER-99-26.8/27.6

Fed Aid

HE14

HE14

HE14

HA21

HE14

HB4C

Pgm Code

IN MERCED COUNTY NEAR MERCED FROM

BUCHANAN HOLLOW ROAD TO 0.3 MILE

NORTH OF MCHENRY ROAD

IN MERCED CO IN AND NEAR MERCED  FROM

MILES CREEK OVERFLOW TO CHILDS AVENUE

OVERCROSSING

ON STATE ROUTE 99 IN THE CITY OF

MERCED, ATWATER, LIVINGSTON AND

DELHI AT VARIOUS LOCATIONS

IN MERCED COUNTY IN MERCED FROM 0.3

MILE SOUTH OF ROUTE 99/140 SEPARATION

TO G STREET UNDER  CROSSING AND ON

ROUTE 140 AT MAIN STR

IN MERCED COUNTY IN AND NEAR  ATWATER

FROM 0.7 MILE NORTH OF ATWATER

OVERHEAD TO 0.7 MILE SOUTH OF ARENA

WAY

IN MERCED COUNTY NEAR LIVINGSTON FROM

0.3 MILE SOUTH TO 0.5 MILE  NORTH OF

SULTANA DRIVE OVERCROSSING

Description 

CONST. FREEWAY, INTERCHANGE, BRIDGE

HIGHWAY PLANTING AND IRRIGATION

PAINT BRIDGE AND SLOPE PAVING

WIDEN UNDERCROSSING AND WIDEN RDWY

HIGHWAY PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

Type Of Work

TEICHERT/FLATIRON WEST A

JOINTVENTURE

TAKEHARA LANDSCAPE, INC.

FEDCO

RGW CONSTRUCTION INC

ENVIRONMENTAL LANDSCAPE

SOLUTIONS

ROLFE CONSTRUCTION

Contractor

STOCKTON CA 95201

SACRAMENTO CA  95827

TRACY CA 95376

LIVERMORE CA 94550

SACRAMENTO CA 95828

ATWATER CA  95301

(209)983-2300

(916)386-9487

(209)839-0963

(925)606-2400

(916)388-0308

(209)358-5548

HAROLDSEN, BRENT

BLUM, ALFRED / OSHITA,

STANLEY

DAVID ABLEDU

BLUM, ALFRED / OSHITA,

STANLEY

BLUM, ALFRED / OSHITA,

STANLEY

Resident
Engineer

(559)675-5261

(209)333-6928

 

(209)483-5812

(209)333-6928

(209)333-6928

 $66,435,919

 $1,054,798

 $644,572

 $24,013,277

 $718,198

 $322,753

Bid + CCOs

 $45,451,614

 $972,967

 $0

 $9,929,800

 $676,580

 $289,283

Comp To  date

 $1,016,263

 $3,931

 $0

 $1,003,384

 $988

 $0

This Month

04/06/12

02/10/10

09/19/13

01/19/12

11/09/11

02/11/10

Awarded

05/14/12

03/10/10

11/01/13

02/03/12

11/22/11

04/06/10

Approved

04/08/16

12/31/13

10/28/15

12/31/15

12/31/13

Est Comp

 35%

 90%

 0%

 34%

 0%

 0%

%Time

 68%

 91%

 0%

 41%

 0%

 0%

% Work 

 

 

 

 

PLANT EST

SATIS

PLANT EST

SATIS

Message

10-415704

10-363124

10-0S9504

10-481004

10-414824

10-3169C4

Contract 

  

  

STPE-PO99-(570)E

ACNH-P099-(550)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

SWPPP

SWPPP

  

SWPPP

SWPPP

SWPPP

P O BOX 1118

POST OFFICE BOX 277085

2181 N TRACY BLVD #21

550 GREENVILLE ROAD

8380 ROVANA CIRCLE

3573 SOUTHERN PACIFIC AVE.

3469 YEAGER DR SU 109

1110 WEST KETTLEMAN

LANE, #35

2374 INDUSTRIAL ROWE

1110 WEST KETTLEMAN

LANE, #35

1110 WEST KETTLEMAN

LANE, #35

MADERA CA 93637

LODI CA 95240

TURLOCK CA 95380-9517

LODI, CA 95240

LODI CA 95240

Accepted

Location
Storm Water
Plan
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10District

10-MER-99-/4.6

10-MER-140-36.5/37.6

10-MPA-49-44.7/0

10-SJ-4-14.1/0

10-SJ-4-19.5/20.1

10-SJ-5-.1/47.8

Fed Aid

HE14

HB1

HM3

HE13

HB4N

Pgm Code

IN MERCED COUNTY NEAR CHOWCHILLA FROM

CHOWCHILLA RIVER BRIDGE TO  BUCHANAN

HOLLOW ROAD

IN MERCED COUNTY IN AND NEAR MERCED

FROM MARTHELLA AVENUE TO 0.3 KM  EAST

OF SANTA FE AVENUE

IN AMADOR, MARIPOSA & TUOLUMNES

COUNTIES AT VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY NEAR STOCKTON

AT SAN JOAQUIN RIVER BRIDGE

IN SAN JOAQUIN COUNTY, IN AND NEAR

STOCKTON, ON RTE 4 FROM ADELBERT AVE

TO 0.1 MI W OF GOLDEN GATE AVE OC,

AND ON RTE 99 FROM 0.4 

IN SAN JOAQUIN COUNTY AT VARIOUS

LOCATIONS

Description 

CONSTRUCT FREEWAY AND INTERCHANGE

REPLACE BRIDGE AND WIDEN ROADWAY

INSTALL WASHRACK

REPAINT BRIDGE

WIDEN TO 6 LANES

INSTALL TRAFFIC MONITORING STATIONS

Type Of Work

SECURITY PAVING COMPANY INC

R G W CONSTRUCTION INC

TRICON CONSTRUCTION, INC

MURPHY INDUSTRIAL COATINGS INC

MYERS AND SONS CONSTRUCTION LP

ROADWAY ENGINEERING WORKS INC

Contractor

SYLMAR CA 91342

LIVERMORE CA 94550

RANCHO CORDOVA, CA 95742

SIGNAL HILL CA 90755

SACRAMENTO CA 95833

CERES CA 95307

(818)362-9200

(925)606-2400

(916)638-9866

(562)427-7720

(916)649-4504

(209)541-0920

BRENT HAROLDSEN

BRENT HAROLDSEN

ABDELFATAH, MOHSEN

HARMINDER DEOL

TROY SCHEIBER

TONY CIPPONERI

Resident
Engineer

(559)675-5272

(559)246-6410

(209)610-9267

(209)609-4910

(209)948-3966

(209)599-1940

 $44,340,446

 $22,760,462

 $2,550,672

 $1,887,523

 $88,173,360

 $1,929,321

Bid + CCOs

 $16,396,710

 $17,173,573

 $2,533,887

 $1,745,633

 $26,132,583

 $1,626,434

Comp To  date

 $2,656,024

 $407,199

 $68,771

 $312,500

 $1,966,912

 $226,827

This Month

07/12/12

10/11/10

06/20/12

04/27/12

10/16/12

01/09/13

Awarded

08/31/12

10/26/10

08/16/12

06/12/12

12/03/12

01/30/13

Approved

04/23/15

05/30/14

11/22/13

11/20/13

01/29/16

12/27/13

Est Comp

 39%

 59%

 92%

 100%

 25%

 78%

%Time

 37%

 75%

 99%

 92%

 30%

 88%

% Work 

 

 

SUSPENDED

 

 

 

Message

10-415804

10-3A66U4

10-0W5404

10-0V5904

10-3A1004

10-0K3304

Contract 

  

ACNH-P140-(031)E

  

  

  

ACNH-X077-(019)E

  

--()

  

  

  

--()

  

  

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

SWPPP

WPCP

13170 TELFAIR AVENUE

550 GREENVILLE ROAD

11419 SUNRISE GOLD CIR STE 6

2704 GUNDRY AVENUE

2554 MILLCREEK DRIVE

3442 6TH ST

3469 YEAGER DRIVE

SUIT 109

3469 YEAGER

DRIVE,SUITE 109

611 SAN JUAN AVE.

611 SAN JUAN AVE

3663 ARCH RD SUITE

500

952 GOODWIN DRIVE

MADERA CA 93637

MADERA,CA.93637

STOCKTON, CA 95203

STOCKTON,CA 95203

STOCKTON CA 95215

RIPON CA 95366

Accepted

Location
Storm Water
Plan
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10District

10-SJ-5-25.1/28.6

10-SJ-5-28.5/35.6

10-SJ-5-32.7/49.8

10-SJ-12-.1/4.4

10-SJ-12-5.0/10.2

10-SJ-26-1.1/4.6

Fed Aid

HA22

HE13

HB1

HA22

HB4N

HM1

Pgm Code

IN SAN JOAQUIN COUNTY NEAR AND IN THE

CITY OF STOCKTON ON I-5 FROM CHARTER

WAY TO COUNTRY CLUB BLVD

IN SAN JOAQUIN COUNTY IN STOCKTON

FROM 0.4 MILE NORTH OF 8TH STREET

UNDERCROSSING TO HAMMER LANE

UNDERCROSING

IN SAN JOAQUIN COUNTY IN AND NEAR

STOCKTON FROM HAMMER LANE

UNDERCROSSING TO SACRAMENTO COUNTY

LINE

IN SAN JOAQUIN COUNTY NEAR TERMINOUS

FROM MOKELUMNE RIVER BRIDGE TO LITTLE

POTATO SLOUGH BRIDGE

IN SACRAMENTO, SAN JOAQUIN, AND

SOLANO COUNTIES ON ROUTES 5 AND 12 AT

VARIOUS LOCATIONS.

IN SAN JOAQUIN COUNTY IN AND  NEAR

STOCKTON FROM ROUTE 26/99 SEPARATION

TO NORD AVENUE AND FROM THOMPSON ROAD

TO WIMER ROAD

Description 

ROADWAY REHABILITATION

WIDEN BRIDGES AND FREEWAY LANES

INSTALL SHOULDER RUMBLE STRIP

ROADWAY REHABILITATION

PLACE HMA W/CLASS 2 AGGREGATE BASE

RUBBERIZED HOT MIX ASPHALT OVERLAY

Type Of Work

DESILVA GATES CONSTRUCTION LP

R & L BROSAMER INC

DREAMBUILDER

OC JONES & SONS, INC

DE SILVA GATES CONTRUCTION

GEORGE REED INC

Contractor

DUBLIN CA 94568

WALNUT CREEK CA 94596

PLACENTIA CA 92870

BERKELEY CA 94710

DUBLIN CA 94568

MODESTO CA 95352

(925)829-9220

(925)627-1700

(714)646-3697

(510)526-3424

(925)829-9220

(209)523-0734

WALI WAZIRI

DEOL, HARMINDER

HARMINDER DEOL

SHIVINDER SINGH

QUAN H.TRINH

Resident
Engineer

(470)-87-90

(209)948-7185

(209)609-4910

 

(209)365-7150

(209)471-4008

 $40,550,801

 $91,034,891

 $309,061

 $29,049,024

 $11,325,200

 $3,121,158

Bid + CCOs

 $9,424,086

 $45,690,441

 $293,030

 $0

 $10,625,886

 $2,869,164

Comp To  date

 $673,170

 $1,408,341

 $0

 $0

 $167,536

 $7,910

This Month

12/10/12

06/02/11

06/06/13

08/13/13

02/08/12

06/20/13

Awarded

01/10/13

06/15/11

06/27/13

08/28/13

03/06/12

07/24/13

Approved

12/31/14

07/20/15

11/15/13

12/31/13

11/20/13

Est Comp

 32%

 56%

 100%

 0%

 97%

 95%

%Time

 23%

 51%

 100%

 0%

 93%

 90%

% Work 

 

 

COMPLETED

 

 

SUSPENDED

Message

10-0M7804

10-0G4704

10-0T7904

10-0G8004

10-0A8404

10-0V9204

Contract 

ACIM-0056-(338)E

ACIM- 005-(633)E

ACHS-005 -(340)4

NH-P012-(112)E

ACNH-000C-(348)E

STP-P026-(027)E

0-   3-(8E)

--()

IM-005 -(340)4

--()

--()

--()

--()

  

--()

  

  

  

SWPPP

SWPPP

  

  

SWPPP

  

P O BOX 2909

1777 OAKLAND BLVD SUITE 300

1324 E LAWSON LANE

1520 FOURTH STREET

PO BOX 2909

P O BOX 4760

611 SAN JUAN AVENUE

611 SAN JUAN AVE.

611 SAN JUAN AVE

611 SAN JUAN AVE

STOCKTON, CA 95203

STOCKTON, CA 95203

STOCKTON, CA 95203

STOCKTON, CA 95203

Accepted

11/15/13

Location
Storm Water
Plan
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10District

10-SJ-26-1.1/0

10-SJ-26-18.5/19

10-SJ-99-4.9/14.2

10-SJ-99-6.9/10.6

10-SJ-99-10.6/15

10-SJ-205-1.7/12.6

Fed Aid

HM1

HB1

HE13

HE13

HE13

HA25

Pgm Code

IN SAN JOAQUIN COUNTY NEAR STOCKTON

AT ROUTE 26/99 SEPARATION

ON ROUTE 26 FROM 0.3 MILE WEST OF

SANDSTONE CREEK BRIDGE TO SHELLY ROAD

IN SAN JOAQUIN COUNTY IN AND NEAR

MANTECA FROM AUSTIN ROAD OVERCROSSING

TO 0.4 MILE SOUTH OF ARCH ROAD

UNDERCROSSING

IN SAN JOAQUIN COUNTY IN AND NEAR

MANTECA FROM 0.2 MILE NORTH OF

YOSEMITE AVE UC TO 0.9 MILE SOUTH OF

FRENCH CAMP ROAD UC

IN MANTECA, ON ROUTE 99 FROM 1.4 MILE

NORTH OF LATHROP ROAD TO 0.4 MILE

NORTH OF ARCH ROAD

IN SAN JOAQUIN COUNTY IN AND NEAR

TRACY AT VARIOUS LOCATIONS

Description 

HEAT STRAIGHTEN BRIDGE GIRDER

CURVE REALIGNMENT&REPLACE BRIDGE

WIDEN EXISTING FREEWAY WITH HMA

LATHROP INTERCHANGE (PHASE 3)

FRENCH CAMP INTERCHANGE (PHASE 2)

HIGHWAY PLANTING AND IRRIGATION

Type Of Work

AMERICAN CIVIL CONSTRUCTORS

WEST COAST INC

CHESTER BROSS CONSTRUCTION

BAY CITIES PAVING AND GRADING

INC

BAY CITIES/MYERS JV

BAY CITIES PAVING & GRADING

INC

ELITE LANDSCAPING, INC.

Contractor

BENICIA CA 94510

VALLEY SPRINGS CA 95252

CONCORD CA 94524

RANCHO CORDOVA CA 957412948

CONCORD CA 94524

CLOVIS, CA 93612

(707)746-8028

(209)920-3595

(925)687-6666

(916)635-9370

(925)687-6666

(559)292-7760

QUAN H. TRINH

OBAIDULLAH RASHID

"ABDUL"

OBAIDULLAH RASHID

"ABDUL"

OBAIDULLAH RASHID

"ABDUL"

BLUM, ALFRED / OSHITA,

STANLEY

Resident
Engineer

(209)941-1995

 

(209)470-8782

(209)470-8782

(209)470-8782

(209)333-6928

 $367,323

 $2,099,445

 $27,566,769

 $25,633,069

 $25,488,858

 $739,658

Bid + CCOs

 $361,391

 $0

 $18,410,914

 $8,981,193

 $8,438,805

 $681,881

Comp To  date

 $0

 $0

 $1,121,521

 $948,470

 $615,984

 $1,430

This Month

05/22/13

10/02/13

03/27/12

10/11/12

06/27/12

04/05/10

Awarded

06/13/13

10/22/13

04/19/12

11/06/12

07/20/12

05/28/10

Approved

10/23/13

07/14/14

08/18/14

03/02/15

12/31/14

Est Comp

 100%

 0%

 64%

 39%

 44%

 84%

%Time

 100%

 0%

 66%

 35%

 33%

 92%

% Work 

COMPLETED

 

 

 

 

 

Message

10-0W7204

10-0T1604

10-0E6114

10-0E6134

10-0E6124

10-0L5704

Contract 

  

HSST-P026-(028)E

  

  

  

SARR-205 -(328)4

  

--()

  

  

  

A-205 -(328)4

  

  

  

  

  

--()

  

  

SWPPP

SWPPP

SWPPP

SWPPP

3701 MALLARD DRIVE

39 CALIFORNIA ST PMB 118

P O BOX 6227

P O BOX 2948

P O BOX 6227

2972 LARKIN AVENUE

611 SAN JUAN AVE

3663 ARCH ROAD,SUITE

500.,

3663 ARCH RD,SUITE

500F

3663 ARCH RD, SUITE

500

1110 WEST KETTLEMAN

LANE, #35

STOCKTON, CA 95203

STOCKTON, CA 95215

STOCKTON, CA 95215-8315

STOCKTON, CA 95215

LODI, CA 95240

Accepted

10/23/13

Location
Storm Water
Plan
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10-SJ-205-/.1

10-STA-99-2.3/20.2

10-STA-99-/24.7

10-STA-132-27.7/27.7

10-STA-219-2.9/4.9

10-TUO-49-18.0/18.3

Fed Aid

TEA1

HA22

HB4N

HB4C

HA22

Pgm Code

IN SAN JOAQUIN COUNTY NEAR TRACY AT

AQUEDUCT SERVICE RD UC AND AT DELTA

MENDOTA CANAL BRIDGE

IN STANISLAUS COUNTY IN AND NEAR

TURLOCK, CERES AND MODESTO AT VARIOUS

LOCATIONS FROM LINWOOD AVENUE

OVERCROSSING TO BECKWITH ROAD

IN STANISLAUS COUNTY IN AND NEAR

TURLOCK, CERES AND MODESTO FROM

MERCED COUNTY LINE TO SAN JOAQUIN

COUNTY LINE

IN STANISLAUS COUNTY IN WATERFORD AT

BENTLEY STREET

IN STANISLAUS COUNTY NEAR MODESTO ON

ROUTE 219 FROM 0.4 KM EAST OF DALE

ROAD TO ROUTE 108 AND ON ROUTE 108

FROM 0.7 KM NORTH OF BA

IN TUOLUMNE COUNTY IN SONORA FROM S.

WASHINGTON STREET TO SNELL RD./ ELKIN

ST.  (KP 29.01/29.46)

Description 

REPLACE APPROACH SLABS

CONCRETE SLOPE PAVING, RAILING

REHABILITATE CONCRETE PAVEMENT

CONSTRUCT LEFT TURN POCKET

WIDEN TO 4 LANES

COLD PLANE & RESURFACE ROADWAY

Type Of Work

AMERICAN CIVIL CONSTRUCTORS

WEST COAST INC

WESTERN STRUCTURES

MYERS AND SONS CONSTRUCTION LP

GEORGE REED INC

BAY CITIES PAVING AND GRADING

INC

GEORGE REED INC

Contractor

BENICIA CA 94510

RIVERSIDE CA 92503

SACRAMENTO CA 95833

MODESTO CA 95352

CONCORD CA 94524

MODESTO CA 95352

(707)746-8028

(951)352-4300

(916)649-4504

(209)523-0734

(925)687-6666

(209)523-0734

ARIEL MENDOZA

TONY CIPPONERI

RENEE SUTTI

TONY CIPPONERI

SUTTI,RENEE' M.

COREY CASEY

Resident
Engineer

(209)639-4686

(209)599-1940

(209)607-8741

(209)599-1940

(209)607-8741

(209)532-2947

 $1,064,362

 $944,362

 $80,180,424

 $402,800

 $15,841,974

 $610,813

Bid + CCOs

 $915,236

 $0

 $78,521,537

 $383,432

 $3,677,998

 $242,915

Comp To  date

 $0

 $0

 $51,778

 $0

 $857,526

 $0

This Month

05/20/13

12/27/12

02/13/12

06/18/13

08/30/12

06/18/13

Awarded

06/13/13

02/20/13

03/06/12

07/15/13

09/18/12

07/15/13

Approved

01/17/14

12/15/13

11/01/13

11/05/14

12/26/13

Est Comp

 53%

 0%

 100%

 100%

 36%

 70%

%Time

 84%

 0%

 95%

 100%

 23%

 40%

% Work 

SUSPENDED

 

 

COMPLETED

SUSPENDED

 

Message

10-0W7104

10-0S7804

10-0M8004

10-0N1804

10-0A8724

10-0K1504

Contract 

  

ACST-P099-(564)E

ACNH-P099-(549)E

  

HPLU-6210-(009)E

  

  

  P0-99 5-(4E)

--()

  

  62-10 0-(9E)

  

  

--()

  

  

--()

  

  

WPCP

WPCP

  

SWPPP

  

3701 MALLARD DRIVE

6005 TYLER STREET

2554 MILLCREEK DRIVE

P O BOX 4760

PO BOX 6227

P O BOX 4760

952 GOODWIN DRIVE

952 GOODWIN DRIVE

952 GOODWIN DRIVE

952 GOODWIN DRIVE

952 GOODWIN DRIVE

19596 MONO WAY

RIPON, CA 95366

RIPON CA 95366

RIPON, CA. 95366

RIPON CA 95366

RIPON, CA 95366

SONORA CA 95370

Accepted

11/01/13

Location
Storm Water
Plan
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 $15,906,376 $350,866,284 $654,040,551

10-TUO-108-4.0/6

10-VAR--/0

Fed Aid

HE11

HM1

Pgm Code

IN TUOLUMNE COUNTY NEAR SONORA 0.3

MILE WEST OF PEACEFUL OAK ROAD TO VIA

ESTE ROAD

IN ALPINE, AMADOR, CALAVERAS,

MARIPOSA, MERCED, STANISLAUS, AND

TUOLUMNE COUNTIES AT VARIOUS

LOCATIONS

Description 

REALIGN HIGHWAY BY PAVINGWITH HMA

TREAT BRIDGE DECKS

Type Of Work

TEICHERT/MCM A JOINT VENTURE

WESTERN STRUCTURES

Contractor

STOCKTON CA 95201

RIVERSIDE CA 92503

(209)983-2300

(631)738-0047

COLIN DORAN

COREY CASEY

Resident
Engineer

(209)815-1075

(209)532-2947

 $25,165,610

 $994,599

Bid + CCOs

 $23,561,834

 $784,519

Comp To  date

 $898,988

 $450,620

This Month

12/16/11

05/21/13

Awarded

01/24/12

06/10/13

Approved

03/25/14

12/31/13

Est Comp

 89%

 65%

%Time

 94%

 76%

% Work 

 

 

Message

10-340424

10-0W7004

Contract 

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

  

P O BOX 1118

6005 TYLER STREET

19596 MONO WAY

19596 MONO WAY

SONORA, CA. 95370

SONORA, CA

Accepted

Location
Storm Water
Plan
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11District

11-IMP-8-68.5/69.1

11-IMP-8-73.1/73.9

11-IMP-8-80.5/80.9

11-IMP-98-21.8/31.3

11-SD-5-4.6/0

11-SD-5-5.0/63.7

Fed Aid

HA22

HA22

HA22

HA22

HA22

HA22

Pgm Code

IN IMPERIAL COUNTY AT MIDWAY WELL

FROM 0.3 MILE WEST TO 0.3 MILE EAST

OF BROCK CENTER ROAD OVER-  CROSSING

IN IMPERIAL COUNTY AT GORDON'S WELL

FROM 0.4 MILE WEST TO 0.4 MILE EAST

OF GORDON'S WELL OVERCROSSING

IN IMPERIAL COUNTY ABOUT 15 MILES W

EST OF WINTERHAVEN FROM 0.3 MILE WE

ST OF SAND HILLS OVERCROSSING TO 0. 1

MILE EAST OF SAND HI

IN IMPERIAL COUNTY IN AND NEAR CALE

XICO FROM 0.2 MILE WEST OF WESTSIDE

MAIN CANAL BRIDGE TO KLOKE ROAD

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

Description 

PAVEMENT REHABILITATION

REMOVE AC STRUCTURAL SECTION

PAVEMENT REHABILITATION

PAVEMENT REHABILITATION

REHABILITATE PUMP STATIONS

PAVEMENT REHABILITATION

Type Of Work

HAZARD CONSTRUCTION COMPANY

HAZARD CONSTRUCTION COMPANY

HAZARD CONSTRUCTION COMPANY

HAZARD CONSTRUCTION COMPANY

NEWEST CONSTRUCTION COMPANY

FLATIRON WEST INC

Contractor

SAN DIEGO CA 921929000

SAN DIEGO CA 921929000

SAN DIEGO CA 921929000

SAN DIEGO CA 921929000

SAN DIEGO CA 92126

SAN MARCOS CA 92078

(858)587-3600

(858)587-3600

(858)587-3600

(858)587-3600

(858)537-0774

(760)916-9100

HERNANDEZ, DANIEL

HERNANDEZ, DANIEL

HERNANDEZ, DANIEL

HERNANDEZ, DANIEL

BALCE, ALEX

JUAREZ, DAN

Resident
Engineer

(760)355-8666

(760)355-8666

(760)355-8666

(760)355-8666

(858)688-2125

(858)688-1501

 $616,207

 $588,252

 $715,414

 $3,469,532

 $934,566

 $12,727,931

Bid + CCOs

 $574,480

 $550,985

 $601,341

 $1,248,073

 $356,050

 $9,065,904

Comp To  date

 $76,617

 $548,595

 $126,342

 $483,619

 $103,152

 $480,963

This Month

02/06/13

06/07/13

03/19/13

03/19/13

02/20/13

10/25/12

Awarded

02/22/13

06/27/13

04/11/13

04/11/13

04/03/13

12/03/12

Approved

12/02/13

12/20/13

12/26/13

12/20/13

02/27/14

06/03/14

Est Comp

 97%

 43%

 48%

 80%

 66%

 57%

%Time

 99%

 89%

 89%

 36%

 38%

 71%

% Work 

SUSPENDED

 

 

 

 

 

Message

11-410204

11-410004

11-410704

11-275204

11-297104

11-238604

Contract 

  

  

  

STP-P098-(024)

  

ACST-X073-(098)E

  

  

  

--()

  

-    -( )

  

  

  

  

  

  

  

  

  

  

  

WPCP

P O BOX 229000

P O BOX 229000

P O BOX 229000

P O BOX 229000

7847 DUNBROOK ROAD STE C

1770 LA COSTA MEADOWS DRIVE

722 EAST BARIONI

BLVD.

722 EAST BARIONI BLVD

722 EAST BARIONI BLVD

722 E. BARIONI BLVD.

9851 BUENA VISTA

AVENUE

2863 CARMEL VALLEY

ROAD

IMPERIAL, CA 92251

IMPERIAL, CA 92251

IMPERIAL, CA 92251

IMPERIAL, CA 92251

SANTEE, CA 92071

DEL MAR, CA 92014

Accepted

Location
Storm Water
Plan
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11-SD-5-10.0/10

11-SD-5-12.6/72.2

11-SD-5-13.9/50.9

11-SD-5-23.9/25.5

11-SD-5-54.4/72.2

11-SD-5-62.6/0

Fed Aid

HB1

HM3

HB1

HA21

HA22

Pgm Code

IN SAN DIEGO COUNTY IN NATIONAL  CITY

AT 24TH STREET UNDERCROSSING AND AT

CIVIC CENTER DRIVE  UNDERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO,

FROM MISSION BAY DRIVE OVER CROSSING

TO 0.5 MILE SOUTH OF LA JOLLA PARKWAY

VIADUCT

IN SAN DIEGO COUNTY ON VARIOUS ROUTES

AT VARIOUS LOCATIONS.

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

Description 

WIDEN AND REALIGN RAMP WITH HMA

REMOVE EXISTING MBGR AND REPLACE

CLEAN & TREAT BRIDGE DECKS

CONSTRUCT OUTER SEPARATION BARRIER

CLEAN AND TREAT BRIDGE DECK WITH

CULVERT REHABILITATION

Type Of Work

L B CIVIL CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

TRUESDELL CORPORATION OF

CALIFORNIA INC

HAZARD CONSTRUCTION COMPANY

TRUESDELL CORPORATION OF

CALIFORNIA INC

L B CIVIL CONSTRUCTION INC

Contractor

SAN DIEGO CA 92121

WATSONVILLE CA 950775085

TEMPE AZ 85282

SAN DIEGO CA 921929000

TEMPE AZ 85282

SAN DIEGO CA 92121

(858)481-5222

(760)732-0915

(602)437-1711

(858)587-3600

(602)437-1711

(858)481-5222

LEVINE, GARY

REYES, JULIO

TRAN, DUNG

TRAN, DUNG

LEVINE, GARY

Resident
Engineer

(760)639-4430

(858)688-1091

(858)688-1549

(858)688-1549

 

(760)639-4430

 $1,762,979

 $7,733,643

 $1,088,033

 $2,834,684

 $2,058,058

 $1,703,876

Bid + CCOs

 $1,887,611

 $0

 $857,244

 $642,311

 $0

 $1,556,789

Comp To  date

 $836

 $0

 $348,411

 $373,509

 $0

 $1,584

This Month

06/21/12

10/02/13

06/10/13

08/16/13

10/21/13

09/27/12

Awarded

08/07/12

10/22/13

07/08/13

08/29/13

11/15/13

11/06/12

Approved

04/14/14

09/14/15

12/30/13

03/05/15

08/25/14

Est Comp

 36%

 0%

 69%

 9%

 0%

 39%

%Time

 99%

 0%

 78%

 22%

 0%

 97%

% Work 

 

 

 

 

 

 

Message

11-2976U4

11-401404

11-2M1504

11-404304

11-408904

11-270804

Contract 

HPLU-6211-(115)

SNHP-X073-(102)E

  

ACHS-0051-(624)E

NHP-X073-(105)E

ACST-X073-(094)E

--()

--()

  

PIG0-0516-(4E)

--()

  X0-73 0-(4E)

  

  

  

--()

  

--()

SWPPP

  

  

  

  

WPCP

11585 SORRENTO VALLEY RD #104

P O BOX 50085

1310 W 23RD STREET

P O BOX 229000

1310 W 23RD STREET

11585 SORRENTO VALLEY RD #104

3485 EAST VISTA WAY

2863 CARMEL VALLEY

ROAD

5825 AVENIDA ENCINAS

STE. 101

5825 AVENIDA ENCINAS

STE 101

3485 EAST VISTA WAY

VISTA, CA 92084

DEL MAR, CA 92014

CARLSBAD, CA 92008

CARLSBAD, CA 92008

VISTA, CA 92084

Accepted

Location
Storm Water
Plan
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11District

11-SD-8-10.5/12.6

11-SD-8-16.8/37.8

11-SD-8-17.4/18.7

11-SD-11-/1.6

11-SD-15-8.9/9.7

11-SD-15-11.2/M14.5

Fed Aid

HB1

HM3

HB4N

HE14

HA23

HB32

Pgm Code

IN SAN DIEGO COUNTY IN LA MESA AND

ABOUT 6 M E OF EL CAJON FROM 0.1 M W

OF FLETCHER PKWY OC TO SEVERIN DRIVE

OC AND FROM HARBISON 

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN EL CAJON  FROM

SECOND STREET UNDERCROSSING TO

GREENFIELD DRIVE UNDERCROSSING

_______________

IN SAN DIEGO COUNTY IN AND NEAR SAN

DIEGO ON RTE 11 FROM RTE 11/905  SEP

TO ENRICO FERMI AND ON RTE 905 FROM

0.1 M EAST OF LA MEDI

IN SAN DIEGO COUNTY (SINK HOLE)

IN SAN DIEGO COUNTY IN SAN DIEGO ON

RTE 15 FROM 0.3 MILE SOUTH OF H AVE

OVERCROSSING TO 0.2 MILE NORTH OF

POMERADO ROAD OVERCROSSI

Description 

CONCRETE BARRIER AND MBGR

CLEAN & TREAT BRIDGE DECKS

HIGHWAY PLANTING/IRRIGATION SYSTEM

CONSTRUCT FREEWAY TO FREEWAY

EMERGENCY EARTHWORK

PLANTING, EROSION CONTROL AND

Type Of Work

L B CIVIL CONSTRUCTION INC

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

PACIFIC RESTORATION GROUP INC

COFFMAN SPECIALTIES INC

ERRECAS INC

CLEAN CUT LANDSCAPE

Contractor

SAN DIEGO CA 92121

IRVINE CA 92614

PERRIS CA 92572

SAN DIEGO CA 92126

SPRING VALLEY CA  91979

CLOVIS CA 93619

(858)481-5222

(949)252-0441

(951)940-6069

(858)536-3100

 

(559)322-2041

TRAN, DUNG

RAMIREZ, DANIEL

HURTZIG, JOHN

DAVIS, THOMAS

Resident
Engineer

(858)688-1549

(760)594-2011

(858)467-4086

 

 

(858)688-1399

 $2,412,993

 $519,240

 $1,300,277

 $49,737,500

 $1,000,000

 $2,456,927

Bid + CCOs

 $2,388,184

 $348,013

 $650,410

 $0

 $0

 $2,330,240

Comp To  date

 $1,428

 $42,860

 $180,982

 $0

 $0

 $5,571

This Month

12/18/12

05/10/13

03/19/13

10/02/13

03/01/98

11/16/11

Awarded

01/10/13

06/04/13

04/22/13

10/22/13

03/01/98

12/13/11

Approved

05/16/14

12/06/13

02/16/17

01/28/16

Est Comp

 62%

 100%

 68%

 0%

 0%

 0%

%Time

 100%

 67%

 56%

 0%

 0%

 0%

% Work 

 

 

 

 

 

PLANT EST

SATIS

Message

11-298604

11-2M5204

11-063814

11-056324

11-233204

11-2T0974

Contract 

ACIM-0081-(311)E

  

ACIM-0081-(312)E

  

ER-    -(   )

  

  00-81 3-(1E)

  

--()

  

--()

  

--()

  

  

  

  

  

WPCP

  

  

  

  

SWPPP

11585 SORRENTO VALLEY RD #104

1792 KAISER AVENUE

P O BOX 429

9685 VIA EXCELENCIA STE 200

P O BOX 1161

8406 N ARMSTRONG AVE

5825 AVENIDA ENCINAS

SUITE 101

1463 BROADWAY

7177 OPPORTUNITY ROAD

13220 EVENING CREEK

RD STE 112

CARLSBAD, CA 92008

EL CAJON, CA 92021

SAN DIEGO, CA 92111

SAN DIEGO, CA 92128

Accepted

Location
Storm Water
Plan
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11District

11-SD-15-14.5/M16.4

11-SD-15-15.0/M16.4

11-SD-15-16.4/M19.5

11-SD-15-21.9/23.9

11-SD-15-21.9/M23.9

11-SD-15-23.8/M26.2

Fed Aid

HB4C

HB4C

HB32

000000000

000

HB4C

HB4C

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.2 MILE NORTH OF POMERADO  ROAD

OVERCROSSING TO 0.5 MILE NORTH OF

MIRA MESA BOULEVARD UNDER

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

CARROLL CANYON ROAD OVERCROSSING TO

0.5 MILE NORTH OF MIRA MESA BOULEVARD

UNDERCROSSING

IN SAN DIEGO COUNTY ROUTE 15 0.5

MILES NORTH OF MIRA MESA BOULEVARD

BLVD UNDERCROSSING TO ROUTE 56/15

SEPARATION AND ON ROUTE 56 A

IN SAN DIEGO COUNTY IN DISTRICT 11 ON

RTE FROM CAMINO DEL NORTE UC TO 0.4KM

NORTH OF NORTH RANCHO BERNARDO RD UC

DIR'S ORDER EMERG

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

CAMINO DEL NORTE UNDERCROSSING TO 0.4

KM NORTH OF RANCHO BERNARDO ROAD

UNDERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.2 KM NORTH OF RANCHO BERNARDO ROAD

UNDERCROSSING TO LAKE HODGES BRIDGE

Description 

HIGHWAY PLANTING AND IRRIGATION

CONSTRUCT DAR AND TRANSIT STATION

INSTALL AUTOMATIC IRRIGATION SYSTEM

PERFORM HIGHWAY IRRIGATION AND

PLANTING

INSTALL PLANTING AND WATER SYSTEM

INSTALL HIGHWAY PLANTING SYSTEMS

Type Of Work

DIVERSIFIED LANDSCAPE COMPANY

GRANITE CONSTRUCTION COMPANY

DIVERSIFIED LANDSCAPE CO.

PACIFIC RESTORATION GROUP INC.

EAST BAY CONSTRUCTION CO., INC

NATIVE LANDSCAPE INC

Contractor

WINCHESTER CA 92596

WATSONVILLE CA 950775085

WINCHESTER CA 92596

PERRIS, CA  92570

MURRIETA CA   92562

ESCONDIDO CA 92029

(951)926-7444

(831)724-1011

(951)926-7444

(951)940-6069

 

(760)735-8700

CALVI, CHRIS

BOBOTIS, MARK

CALVI, CHRIS

SAGGESE, CARMINE

SAGGESE, CARMINE T

SAGGESE, CARMINE

Resident
Engineer

(858)688-1508

(858)688-1439

(858)688-1508

(858)688-1542

(858)688-1542

(858)688-1542

 $1,665,533

 $22,435,524

 $2,695,631

 $296,425

 $1,283,194

 $1,025,574

Bid + CCOs

 $1,446,303

 $12,295,396

 $2,573,618

 $243,711

 $1,225,407

 $776,992

Comp To  date

 $9,930

 $1,076,072

 $11,690

 $9,118

 $0

 $0

This Month

07/17/12

04/04/12

10/11/11

08/29/12

02/19/09

11/24/10

Awarded

08/16/12

04/30/12

10/25/11

09/28/12

03/20/09

01/11/11

Approved

08/04/16

09/11/14

02/04/16

06/17/14

05/17/13

Est Comp

 0%

 42%

 0%

 59%

 0%

 0%

%Time

 0%

 55%

 0%

 80%

 0%

 0%

% Work 

PLANT EST

SATIS

 

PLANT EST

SATIS

 

PLANT EST

SATIS

PLANT EST

SATIS

Message

11-2T0984

11-2T0954

11-2T0994

11-2607D4

11-260724

11-260734

Contract 

  

  

  

  

HPLU-6211-(080)

HPLU-6211-(098)

  

  

  

  

--()

--()

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

  

SWPPP

SWPPP

33801 WASHINGTON STREET

P O BOX 50085

33801 WASHINGTON STREET

325 E. ELLIS AVENUE

41120 ELM STREET SUITE G

9746 TAMARACK LANE

13220 EVENING CREEK

DR. #112

13220 EVENING CREEK

DR.STE 112

13220 EVENING CREEK

DRIVE N.

304 ENTERPRISE STREET

SUITE B

13560 EVENING CREEK

DRIVE

304 ENTERPRISE STREET

SUITE B

SAN DIEGO, CA 92128

SAN DIEGO, CA 92128

SAN DIEGO, CA 92128

ESCONDIDO, CA 92029

SAN DIEGO,CA 92128

ESCONDIDO, CA 92129

Accepted

Location
Storm Water
Plan
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11District

11-SD-15-23.8/26.2

11-SD-15-26.2/M27.8

11-SD-15-27.8/30.1

11-SD-15-30.1/31.5

11-SD-52-5.0/6.2

11-SD-52-14.5/15.5

Fed Aid

HB32

HB4C

HB4C

HA22

HB32

Pgm Code

INSTALL HIGHWAY PLANTING AND

AUTOMATIC IRRIGATION SYSTEMS.

IN SAN DIEGO COUNTY IN SAN DIEGO AND

ESCONDIDO FROM LAKE HODGES BRIDGE TO

CLARENCE LANE  UNDERCROSSING

IN SAN DIEGO COUNTY IN AND NEAR

ESCONDIDO FROM CLARENCE LANE

UNDERCROSSING TO NINTH AVENUE

UNDERCROSSING

IN SAN DIEGO COUNTY IN ESCONDIDO FROM

NINTH AVENUE UNDERCROSSING  TO ROUTE

15/78 SEPARATION.

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.5 MILE WEST OF CONVOY STREET

OVERCROSSING TO 0.4 MILE WEST OF

ROUTE 163/52 SEPARATION

IN SAN DIEGO COUNTY IN SANTEE ON

ROUTE 52 FROM .4 MILE WEST OF MISSION

GORGE ROAD UC TO FORESTER CREEK

BRIDGE AND ON ROUTE 125 FRO

Description 

LANDSCAPE

HWY PLANTING & AUTO IRRIGATION SYS

PLANTING, EROSION AND IRRIGATION

INSTALL PLANTING AND IRRIGATION

PAVEMENT REHABILITATION

PLANTING AND EROSION WORK

Type Of Work

3D ENTERPRISES, INC.

PACIFIC RESTORATION GROUP INC

WESTERN RIM CONSTRUCTION INC

PACIFIC RESTORATION GROUP INC

HAZARD CONSTRUCTION COMPANY

MIDORI LANDSCAPE INC

Contractor

SAN DIEGO, CA 92126

PERRIS CA 92572

ESCONDIDO CA 92029

PERRIS CA 92572

SAN DIEGO CA 921929000

SANTA ANA CA 92707

(858)530-2202

(951)940-6069

(760)489-4328

(951)940-6069

(858)587-3600

(714)751-8792

SAGGESE, CARMINE

SAGGESE, CARMINE

SAGGESE, CARMINE

SAGGESE, CARMINE

LE VINE, GARY

HURTZIG, JOHN

Resident
Engineer

(858)688-1542

(858)688-1542

(858)688-1542

(858)688-1542

(760)639-4430

(858)467-4086

 $481,720

 $1,373,144

 $2,022,695

 $1,734,499

 $3,348,724

 $1,989,935

Bid + CCOs

 $180,071

 $1,278,072

 $1,847,523

 $1,494,088

 $2,499,426

 $1,857,547

Comp To  date

 $15,237

 $2,932

 $4,395

 $4,940

 $247,776

 $15,037

This Month

08/02/12

06/27/11

04/04/12

04/04/12

07/02/13

05/24/11

Awarded

08/30/12

07/28/11

05/22/12

06/20/12

07/24/13

06/10/11

Approved

12/03/15

03/08/16

05/16/16

06/09/16

01/10/14

09/21/15

Est Comp

 29%

 0%

 0%

 31%

 19%

 0%

%Time

 37%

 0%

 0%

 85%

 76%

 0%

% Work 

 

PLANT EST

SATIS

PLANT EST

SATIS

 

 

PLANT EST

SATIS

Message

11-2607C4

11-2T0864

11-2T0874

11-2T0884

11-402804

11-2T0704

Contract 

  

  

CMLN-6211-(111)

CMLN-6211-(110)

STP-P052-(017)E

STPL-N621-(110)2

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

  

SWPPP

7964 ARJONS DRIVE, SUITE I

P O BOX 429

912 S ANDREASEN DR STE 108

P O BOX 429

P O BOX 229000

3231 S MAIN STREET

304 ENTERPRISE ST.,

STE B

304 ENTERPRISE STREET

304 ENTERPRISE STREET

SUITE B

304 ENTERPRISE STREET

SUITE B

3485 EAST VISTA WAY

7177 OPPORTUNITY ROAD

ESCONDIDO, CA 92029

ESCONDIDO, CA 92029

ESCONDIDO, CA 92029

ESCONDIDO, CA 92029

VISTA, CA 92084

SAN DIEGO, CA 92111

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 115
11/20/13 Statement of Ongoing Contracts as of 12/02/13

11District

11-SD-52-15.5/17.3

11-SD-52-17.3/17.5

11-SD-56-3.5/3.5

11-SD-56-6.8/8.7

11-SD-56-/8.9

11-SD-75-9.0/0

Fed Aid

HB32

HB32

HA22

HA25

HB4N

HA21

Pgm Code

IN SAN DIEGO COUNTY IN SANTEE FROM

FORESTER CREEK BRIDGE TO MAGNOLIA

AVENUE UNDERCROSSING

IN SAN DIEGO COUNTY IN SANTEE

IN SAN DIEGO COUNTY IN SAN DIEGO AT

0.2 MILE SOUTHEAST OF CAMINO SANTA FE

OVERCROSSING  _____________

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

PENASQUITOS CREEK BRIDGE TO 0.3 MILE

WEST OF ROUTE 56/15  SEPARATION

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 5 FROM SORRENTO VIADUCT TO RO

UTE 5/56 SEPARATION AND ON ROUTE 56

FROM ROUTE 5/56 SEPARA

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 75 AT E75-N5 CONNECTOR OC AND

ON ROUTE 805 AT KEARNY VILLA RD OC

Description 

PLANTING,IRRIGATION,EROSION CONTROL

EROSION CONTROL WORK

MITIGATION PLANTING AND IRRIGATION

RECYCLED WATER CONVERSION

INSTALL CCTV, RAMP METERING, SIGNAL

RETROFIT, CONCRETE BARRIER

Type Of Work

GRIFFITH COMPANY

MIDORI LANDSCAPE INC

PACIFIC RESTORATION GROUP INC

PACIFIC RESTORATION GROUP INC

DBX INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

Contractor

SANTA FE SPRINGS CA 90670

SANTA ANA CA 92707

PERRIS CA 92572

PERIS CA  92572

TEMECULA CA 92590

IRVINE CA 92614

(562)929-1128

(714)751-8792

(951)940-6069

 

(951)296-9909

(949)252-0441

HURTZIG, JOHN

HURTZIG, JOHN

HURTZIG, JOHN

HURTZIG JOHN

AMTEY, SHRIKANT

ALSHEIKH, JASON

Resident
Engineer

(858)467-4086

(858)467-4086

(858)467-4086

(858)467-4086

(858)688-1575

(858)688-1473

 $2,076,864

 $1,089,100

 $1,300,536

 $505,825

 $4,643,809

 $2,940,347

Bid + CCOs

 $1,988,542

 $998,100

 $1,272,015

 $498,796

 $3,898,410

 $4,789

Comp To  date

 $487

 $6,110

 $10,159

 $0

 $130,148

 $4,789

This Month

05/20/11

04/08/11

10/14/11

06/25/10

12/19/12

08/15/13

Awarded

06/10/11

05/12/11

11/15/11

07/20/10

01/11/13

08/28/13

Approved

08/11/15

04/22/15

09/17/14

03/17/14

01/30/14

12/05/14

Est Comp

 0%

 0%

 0%

 0%

 75%

 16%

%Time

 0%

 0%

 0%

 0%

 84%

 0%

% Work 

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

 

 

Message

11-2T0114

11-2T0014

11-2E0064

11-402304

11-269304

11-290304

Contract 

STPL-6211-(101)N

STPL-6211-(103)N

  

  

STP-X073-(101)

BRST-X073-(099)E

 621-1 10-()

 621-1 10-()

  

  

--()

--()

--()

--()

  

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

WPCP

  

12200 BLOOMFIELD AVENUE

3231 S MAIN STREET

P O BOX 429

P O BOX 429

42024 AVENIDA ALVARADO SUITE

1792 KAISER AVENUE

7177 APPORTUNITY ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY RD

7177 OPPORTUNITY ROAD

817 SWEETWATER ROAD

SAN DIEGO, CA 92111

SAN DIEGO, CA 92111

SAN DIEGO, CA 92110

SAN DIEGO CA 92111

SAN DIEGO, CA 92111

SPRING VALLEY, CA 91977

Accepted

Location
Storm Water
Plan
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11District

11-SD-75-21.8/0

11-SD-76-7.3/13.1

11-SD-76-16.7/17.7

11-SD-78-15.3/16.3

11-SD-94-14.9/30

11-SD-94-30.0/39

Fed Aid

HA21

HE14

HA21

HB32

HA22

HM1

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO AT

SAN DIEGO-CORONADO BAY BRIDGE 1.3

MILES FROM BEGINNING OF BRIDGE.

IN SAN DIEGO COUNTY IN AND NEAR

OCEANSIDE FROM 0.8 KM WEST OF MELROSE

DRIVE TO 1.0 KM EAST OF  SOUTH

MISSION ROAD

IN SD CNTY NEAR BONSALL & FALLBROOK

ON RTE 15 FROM .4 MILE SO TO .8  MILE

N/O RTE 76/15 SEPARATION AND ON RTE

76 FROM .5 MILE WEST

IN SAN DIEGO COUNTY IN ESCONDIDO AND

SAN MARCOS FROM 0.2 MILE WEST OF

NORDAHL ROAD OVERCROSSING TO 0.2 MILE

WEST OF ROUTE 15/78 SE

IN SAN DIEGO COUNTY NEAR JAMUL FROM

ROUTE 54 TO 0.2 MILE EAST OF MARRON

VALLEY ROAD

IN SAN DIEGO COUNTY NEAR DULZURA ON

ROUTE 94 FROM 0.9 MILE EAST OF GRANDE

CREEK BRIDGE TO ROUTE 188 AND ON

ROUTE 188 FROM 0.2 MILE

Description 

PAINT CORONADO BRIDGE SPANS 26-29

CONSTRUCT FOUR LANE HIGHWAY

MODIFY AND WIDEN INTERCHANGE

INSTALL HIGHWAY PLANTING

PAVEMENT REHABILITATION

SLURRY SEAL,COLD PLANE,HMA OVERLAY

Type Of Work

CERTIFIED COATINGS COMPANY

FLATIRON WEST INC.

FLATIRON WEST INC

PACIFIC RESTORATION GROUP INC

GRANITE CONSTRUCTION COMPANY

HAZARD CONSTRUCTION COMPANY

Contractor

FAIRFIELD CA 94534

SAN MARCOS CA   92078

SAN MARCOS CA 92078

PERRIS CA 925720429

WATSONVILLE CA 950775085

SAN DIEGO CA 921929000

(707)639-4414

 

(760)916-9100

(951)940-6069

(760)732-0915

(858)587-3600

BAGUBE, JUN

FITZGIBBON, EDWARD

FITZGIBBON, EDWARD T.

HURTZIG, JOHN

BAGUBE, JUN

BAGUBE, JUN

Resident
Engineer

(858)688-1438

(760)639-4430

(760)639-4430

(858)467-4086

(858)688-1438

(858)688-1438

 $2,322,748

 $73,153,841

 $24,701,460

 $390,795

 $12,301,104

 $978,130

Bid + CCOs

 $1,676,992

 $71,396,757

 $21,685,270

 $230,654

 $4,966,158

 $947,512

Comp To  date

 $613,587

 $338,903

 $276,207

 $96,776

 $2,827,273

 $0

This Month

12/13/12

12/23/09

08/01/12

03/08/13

07/31/13

06/10/13

Awarded

01/10/13

01/19/10

08/31/12

04/17/13

08/21/13

06/27/13

Approved

12/31/13

02/27/14

09/08/14

11/04/16

01/13/14

11/08/13

Est Comp

 86%

 100%

 44%

 11%

 31%

 100%

%Time

 70%

 99%

 87%

 58%

 38%

 100%

% Work 

 

 

 

 

 

COMPLETED

Message

11-409504

11-080104

11-257144

11-2T2304

11-290404

11-2M4104

Contract 

  

ARRA-P076-(024)E

  

PLUN-6211-(117)

ACNH-P094-(059)E

  

  

  P0-76 0-(4E)

  

--()

--()

  

  

--()

  

  

  

  

WPCP

SWPPP

SWPPP

  

  

  

2320 CORDELIA ROAD

1770 LA COSTA MEADOWS DRIVE

1770 LA COSTA MESA MEADOWS DR

P O BOX 429

P O BOX 50085H STREET

P O BOX 229000

9851 BUENA VISTA AVE

3485 E. VISTA WAY

3485 EAST VISTA WAY

7177 OPPORTUNITY ROAD

9851 BUENA VISTA AVE

9851 BUENA VISTA AVE.

SANTEE, CA 92071

VISTA CA 92084

VISTA, CA 92084

SAN DIEGO, CA 92111

SANTEE, CA 92071

SANTEE, CA 92071

Accepted

11/08/13

Location
Storm Water
Plan
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11District

11-SD-94-32.8/40.3

11-SD-163-1.4/0

11-SD-163-1.7/3.2

11-SD-163-1.7/3.2

11-SD-163-5.8/8.8

11-SD-805-4.7/5.6

Fed Aid

HB1

HA21

TEA2

000000000

000

HB1

HB4C

Pgm Code

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM 1.0 MILE WEST OF

COCHERA VIA DRIVE TO 1.0 MILE WEST OF

POTRERO VALLEY ROAD

IN SAN DIEGO COUNTY IN SAN DIEGO AT

LAUREL STREET BRIDGE OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.1 MILE SOUTH OF RICHMOND  STREET

OVERCROSSING TO 0.2 MILE  NORTH OF

6TH AVE UNDERCROSSING.

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.1 MILE SOUTH OF RICHMOND STREET OC

TO 0.2 MILE NORTH OF 6TH AVENUE

UNDERCROSSING DIR'S ORD

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

GENESEE AVENUE UNDERCROSSING TO MESA

COLLEGE DRIVE OVERCROSSING AND FROM

0.5 MILE NORTH OF B

IN SAN DIEGO COUNTY IN CHULA VISTA

FROM 0.4 MILE SOUTH OF EAST PALOMAR

STREET OVERCROSSING TO 0.1 MILE

NORTH OF NAPLES ST UNDERCR

Description 

ADJUST MBGR & UPGRADE END TREATMENT

BRIDGE SEISMIC RETROFIT

INSTALL HIGHWAY PLANTING

PERFORM HIGHWAY PLANTING AND

IRRIGATION

INSTALL OUTER SEPARATION BARRIER

REPLACE STRUCTURE AND CONSTRUC DAR

Type Of Work

S & B ENGINEERING INC

DISNEY CONSTRUCTION INC

SIERRA LANDSCAPE COMPANY, INC.

ACCU CONSTRUCTION, INC.

HAZARD CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

LAKESIDE CA 92040

BURLINGAME CA 94010

PALM DESERT CA   92211

SANTA ANA, CA  92705

SAN DIEGO CA 921929000

WATSONVILLE CA 950775085

(619)390-6570

(650)259-9545

(760)328-8900

 

(858)587-3600

(831)724-1011

MOEN, MIKE

ARINDUQUE, RAY

ARINDUQUE, RAY

TRAN, DUNG

DEYOE MARLA

Resident
Engineer

 

(619)995-7335

(858)467-4084

(858)467-4084

(858)688-1549

(619)661-6342

 $647,452

 $14,011,287

 $1,139,186

 $541,360

 $1,531,920

 $38,244,960

Bid + CCOs

 $0

 $2,320,708

 $970,868

 $352,978

 $1,403,044

 $9,497,274

Comp To  date

 $0

 $953,635

 $0

 $65,029

 $5,785

 $1,271,699

This Month

10/25/13

07/15/13

10/08/09

04/26/12

03/28/13

01/03/13

Awarded

11/15/13

08/07/13

11/24/09

11/26/12

04/18/13

01/29/13

Approved

06/17/14

12/17/13

10/14/15

10/22/14

07/10/14

Est Comp

 0%

 30%

 0%

 31%

 30%

 29%

%Time

 0%

 17%

 0%

 64%

 99%

 25%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

11-287904

11-264114

11-265004

11-2650A4

11-403704

11-2T1824

Contract 

HSNH-P094-(060)E

BRLS-6211-(089)

ACST-P163-(026)E

  

HSST-P163-(028)E

  

--()

--()

  P1-63 0-(6E)

  

--()

  

  

  

--()

  

  

  

  

  

SWPPP

  

  

SWPPP

P O BOX 1400

859 COWAN RD #3

73-771 DINAH SHORE DR STE 200

1526 BROOKHOLLOW DR. STE. 76

P O BOX 229000

P O BOX 50085

9851 BUENA VISTA AVE

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

5825 AVENIDA ENCINAS

SUITE 101

8863 AIRWAY ROAD

SANTEE, CA 92071

SAN DIEGO CA 92111

SAN DIEGO, CA 92111

CARLSBAD, CA 92008

SAN DIEGO, CA 92154

Accepted

Location
Storm Water
Plan
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11District

11-SD-805-5.5/9.4

11-SD-805-5.8/13

11-SD-805-7.7/9.1

11-SD-805-9.4/13.8

11-SD-805-23.7/27.6

11-SD-805-26.5/28.9

Fed Aid

HB5

HB31

HB4N

HB5

HB5

HB5

Pgm Code

IN SAN DIEGO CNTY, IN CHULA VISTA &

NATIONAL CITY ON RTE 54 AT RTE 805/

54 SEP & ON RTE 805 FR 0.4 MI N OF

PALOMAR ST OC TO 0.6 MI

IN SAN DIEGO CO AT VARIOUS LOCATIONS

FROM 0.3M NORTH OF  NAPLES ST

UNDERCROSSING TO MARKET ST

OVERCROSSING ***5.8-13.0***

IN SAN DIEGO COUNTY IN CHULA VISTA

AND NATIONAL CITY FROM 0.1 MILE

SOUTH OF BONITA ROAD UNDERCROSSING TO

SWEETWATER ROAD UNDERCRO

IN SAN DIEGO COUNTY,IN SAN DIEGO AND

NATIONAL CITY, FROM 0.6 MILE NORTH OF

ROUTE 805/54 SEPARATION TO 0.2 MILE

NORTH OF FEDERAL BL

IN SAN DIEGO COUNTY ON I-805 FROM

JUST NORTH OF SR52 TO JUST NORTH OF

MIRA MESA BOULEVARD

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 805 FROM 0.3 KM SOUTH OF

SOLEDAD CANYON BRIDGE AND OVERHEAD TO

0.6 KM NORTH OF ROUTE 5/8

Description 

CONSTRUCT HOV LANES

CONSTRUCT SOUND WALLS

LANDSCAPE AND INSTALL IRRIGATION

CONSTRUCT HOV LANES

1 HOV LN IN EACH DIR AND A S FACING

CONSTRUCT HOV LANES

Type Of Work

GRANITE CONSTRUCTION COMPANY

WESTERN RIM CONSTRUCTORS INC

MARINA LANDSCAPE INC

GRANITE CONSTRUCTION COMPANY

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

DIABLO CONTRACTORS INC

Contractor

WATSONVILLE CA 950775085

ESCONDIDO CA 92029

ANAHEIM CA 92805

WATSONVILLE CA 950775085

RIVERSIDE CA 92509

SAN RAMON CA 94583

(831)724-1011

(760)489-4328

(714)939-6600

(831)724-1011

(951)684-5360

(925)552-8250

HSU, PAUL

ALSHEIKH, JASON

ARINDUQUE, RAY

HSU, PAUL

NICKERSON, NANCY

POUND, DAVID

Resident
Engineer

(619)697-0217

(858)688-1473

(858)467-4084

(858)688-1497

(858)688-1391

(858)720-2112

 $32,542,744

 $5,247,935

 $573,084

 $18,419,922

 $72,069,419

 $53,352,007

Bid + CCOs

 $24,974,864

 $796,575

 $499,410

 $17,284,452

 $21,240,846

 $49,370,757

Comp To  date

 $883,614

 $429,420

 $599

 $357,872

 $883,385

 $467,430

This Month

04/27/12

07/12/13

06/24/11

03/27/12

03/16/12

01/28/11

Awarded

05/22/12

08/07/13

07/14/11

04/19/12

03/30/12

02/08/11

Approved

09/17/14

06/02/15

10/09/15

11/22/13

09/21/15

05/29/15

Est Comp

 100%

 8%

 0%

 100%

 42%

 77%

%Time

 77%

 15%

 0%

 93%

 29%

 92%

% Work 

OVER RUN

 

PLANT EST

SATIS

 

 

 

Message

11-2T1814

11-2T1834

11-081654

11-2T1804

11-2T2004

11-2T0404

Contract 

  

  

  

  

CMLN-6211-(106)

ARRA-805 -(610)N

  

  

  

  

--()

  80-5  6-(0N)

  

  

  

  

  

--()

SWPPP

  

WPCP

SWPPP

  

SWPPP

P O BOX 50085

912 S ANDREASEN DRIVE SUITE10

1900 S LEWIS STREET

P O BOX 50085

1995 AGUA MANSA ROAD

7 CROW CANYON COURT SUITE 100

817 SWEETWATER ROAD

817 SWEETWATER ROAD

7177 OPPORTUNITY ROAD

817 SWEETWATER ROAD

7807 CONVOY COURT

SUITE 100

2863 CARMEL VALLEY

ROAD

SPRING VALLEY, CA 91977

SPRING VALLEY, CA 91977

SAN DIEGO, CA 92111

SPRING VALLEY, CA 91977

SAN DIEGO, CA 92111

DEL MAR, CA 92014

Accepted

Location
Storm Water
Plan
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11District

 $13,794,506 $289,051,562 $500,096,368

11-SD-5506-/0

Fed Aid

HA1

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO AT

THE KEARNY MESA MATERIALS LAB

Description 

UPGRADE MATERIALS LAB FACILITY

Type Of Work

KINSMAN CONSTRUCTION INC

Contractor

SAN DIEGO CA 92121

(858)875-2950

Resident
Engineer

 

 $1,357,829

Bid + CCOs

 $0

Comp To  date

 $0

This Month

10/24/13

Awarded

11/15/13

Approved
Est Comp

 0%

%Time

 0%

% Work 

 

Message

11-287704

Contract 

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

6711 NANCY RIDGE DRIVE

Accepted

Location
Storm Water
Plan
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12District

12-ORA-1-17.6/18.1

12-ORA-1-/1.1

12-ORA-5-5.6/6.6

12-ORA-5-6.0/31.2

12-ORA-5-6.1/31.2

12-ORA-5-8.5/9.4

Fed Aid

HB4N

HM1

HB4N

HA25

TEA4

HB4N

Pgm Code

IN ORANGE COUNTY IN NEWPORT BEACH

FROM 0.1 MILE NORTH OF BAYSIDE DRIVE

TO 0.1 MILE SOUTH OF PROMONTORY

DRIVE.

IN ORANGE COUNTY IN DANA POINT AND

SAN JUAN CAPISTRANO FROM ROUTE 5

CAMINO LAS RAMBLAS OFF-RAMP TO SAN

JUAN CREEK BRIDGE

IN ORANGE COUNTY IN SAN CLEMENTE AND

DANA POINT FROM 0.1 MILE SOUTH OF

CAMINO DE ESTRELLA OVERCROSSING TO

0.2 MILES SOUTH OF VIA C

IN ORANGE COUNTY AT VARIOUS LOCATIONS

FROM CAMINO DE ESTRELLA OVERCROSSING

TO FOURTH STREET OVERCROSSING

IN ORANGE COUNTY AT VARIOUS LOCATIONS

FROM CAMINO DE ESTRELLA OVERCROSSING

TO FOURTH STREET OVERCROSSING

IN ORANGE COUNTY IN SAN JUAN

CAPISTRANO FROM 0.5 MI S OF SAN  JUAN

CREEK ROAD UNDERCROSSING TO 0.5 MI N

OF SAN JUAN CREEK BRIDGE

Description 

MODIFY SIGNALS AND LIGHTING AND

REMOVE & REPLACE RHMA TYPE G.

WIDEN ROAD AND BRIDGE, PLACE HMA

PLANTING AND IRRIGATION

REMOVE AND PRUNE TREES

WIDEN ROADWAY AND BRIDGES

Type Of Work

PTM GENERAL ENGINEERING

SERVICES INC

ALL AMERICAN ASPHALT

GRANITE CONSTRUCTION COMPANY

YAKAR

ROCK BOTTOM INC.

BEADOR CONSTRUCTION CO. INC.

Contractor

RIVERSIDE CA 925137745

CORONA CA 928782229

WATSONVILLE CA 950775085

SAN DIMAS, CA 91773

BAKERSFIELD CA  93308

CORONA CA  92883

(951)710-1000

(951)736-7600

(831)724-1011

 

 

 

CHAUDRY, MONAS

HAMIDI,FRED

MERKWAN, KRYSTAL

DICKSON,ERIC

DICKSON, ERIC

JAVAHERNESHAN, MAJID

Resident
Engineer

(949)279-8801

(949)509-5017

(949)558-4402

(949)279-8447

(949)279-8447

(949)509-5031

 $225,021

 $898,396

 $4,201,230

 $1,938,487

 $919,042

 $9,345,635

Bid + CCOs

 $64,408

 $566,250

 $4,077,973

 $1,744,035

 $865,310

 $9,667,138

Comp To  date

 $0

 $387,050

 $2,774

 $1,620

 $2,295

 $2,968

This Month

06/23/11

02/14/13

02/24/12

06/16/10

04/14/10

06/22/10

Awarded

07/14/11

03/11/13

03/22/12

08/06/10

05/11/10

07/13/10

Approved

07/23/12

12/10/13

07/10/14

10/27/14

08/19/14

06/25/14

Est Comp

 76%

 62%

 85%

 0%

 82%

 90%

%Time

 29%

 63%

 93%

 0%

 94%

 98%

% Work 

SUSPENDED

 

 

PLANT EST

SATIS

 

 

Message

12-0L2604

12-0M2904

12-0F0604

12-0F9204

12-0G7304

12-0E5704

Contract 

ACST-P001-(557)E

  

ACIM-0052-(960)7

ACIM-005 -(944)7

SARR- 005-(943)E

  

  P0-01 5-(7E)

  

--()

--()

   0-0529-(3E)

  

--()

  

  

  

--()

  

WPCP

  

SWPPP

SWPPP

SWPPP

SWPPP

P O BOX 7745

P O BOX 2229

P O BOX 50085

113 E. ARROW HIGHWAY

2724 LANDCO DR

26320 LESTER CIRCLE

6533 MARINE WAY

3251 1/4 UNIVERSITY

DRIVE

15700 TUSTIN VILLAGE

WAY #3

3337 MICHELSON DRIVE,

SUITE 100

3347 MICHELSON DR,

STE #100

3251 1/4 UNIVERSITY

DRIVE

IRVINE, CA 92618

IRVINE, CA 92612

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE CA 92612

IRVINE CA 92612

Accepted

Location
Storm Water
Plan
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12District

12-ORA-5-13.5/34

12-ORA-5-19.5/19.5

12-ORA-5-42.1/44.4

12-ORA-22-.6/.9

12-ORA-22-.7/.9

12-ORA-22-1.1/13.2

Fed Aid

HM4

HB1

HB32

HB5   HB5

HB5   HB5

HM1

Pgm Code

IN ORANGE COUNTY AT VARIOUS

LOCATIONS.

IN ORANGE COUNTY IN LAKE FOREST,

IRVINE AND LAGUNA HILLS FROM

ROCKFIELD BLVD TO AVENIDA DE LA

CARLOTA

IN ORANGE AND LOS ANGELES COUNTIES IN

BUENA PARK AND LA MIRADA FROM

ORANGETHORPE AVENUE OVERCROSSING TO

0.3 MILE NORTH OF THE LOS 

IN ORANGE COUNTY IN SEAL BEACH,  LONG

BEACH AND LOS ALAMITOS ON ROUTES 22,

405 AND 605

IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN WEST MINISTER,

GARDEN GROVE, SANTA ANA & ORANGE FROM

VALLEY VIEW STREET TO RTE 55

Description 

MODIFTY LIGHTING & ELECTRIC SERVICE

MODIFY TRAFFIC SIGNALS & EXTEND

HIGHWAY PLANTING AND IRRIGATION

RECONSTRUCT INTERCHANGE

WIDEN FREEWAY AND CONSTRUCT BRIDGES

DIAMOND GRINDING

Type Of Work

JFL ELECTRIC INC

DREAMBULDER

CLEAN CUT LANDSCAPE

ATKINSON CONTRACTORS L P

ATKINSON CONSTRUCTION

ACME CONCRETE PAVING INC

Contractor

LOS ANGELES, CA 90001

PLACENTIA CA 92870

CLOVIS CA 93619

FOOTHILL RANCH CA 92610

FOOTHILL RANCH, CA 92610

SPOKANE WA 99202

(323)581-4400

(714)646-3697

(559)322-2041

(949)855-9755

 

(509)242-1234

CHAUDRY,MONAS

CHAUDRY,MONAS

DICKSON, ERIC

GILCHRIST,WILLIAM

PIRZADEH, BEHROOZ

HAMIDI,FRED

Resident
Engineer

(949)936-3594

(949)279-8801

(949)279-8447

(949)279-8438

(949)279-8595

(949)509-5017

 $319,368

 $400,061

 $737,551

 $110,948,994

 $70,420,024

 $4,030,000

Bid + CCOs

 $0

 $393,311

 $740,050

 $79,648,666

 $52,868,264

 $2,764,833

Comp To  date

 $0

 $393,311

 $1,260

 $3,957,692

 $1,243,928

 $523,987

This Month

06/05/13

02/21/13

02/07/11

10/12/10

06/11/10

04/17/13

Awarded

07/15/13

03/19/13

02/24/11

11/05/10

06/25/10

05/06/13

Approved

02/26/14

12/12/13

04/29/15

10/27/14

08/12/14

12/15/13

Est Comp

 0%

 77%

 0%

 59%

 81%

 100%

%Time

 0%

 98%

 0%

 71%

 74%

 69%

% Work 

 

 

PLANT EST

SATIS

 

 

OVER RUN

Message

12-0N0304

12-0L8704

12-1016A4

12-071634

12-071624

12-0L6504

Contract 

  

SIMG-005 -(964)E

  

CMLN-6071-(071)N

ARRA-X059-(051)N

NH-P022-(024)E

  

--()

  

 607-1 07-()

  X0-59 0-(1NC)M

--()

  

  

  

--()

6212- 013-()

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

8257 COMPTON AVENUE

1324 E LAWSON LANE

8406 N ARMSTRONG

27422 PORTOLA PARKWAY STE 250

27422 PORTOLA PKWY

4124 E BROADWAY AVE

6533 MARINE WAY

6533 MARINE WAY,

TRAILER #2

3347 MICHELSON DR.,

STE. 100

3030 OLD RANCH

PARKWAY, #375

3020 OLD RANCH PKWY

SUITE #250

3251 1/4 UNIVERSITY

DRIVE

IRVINE, CA 92618

IRVINE, CA 92618

IRVINE, CA 92612

SEAL BEACH, CA 90740

SEAL BEACH, CA 90740

IRVINE, CA 92612

Accepted

Location
Storm Water
Plan
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12District

12-ORA-39-1.1/19.2

12-ORA-39-7.1/9.6

12-ORA-57-11.0/15.6

12-ORA-57-11.8/13.4

12-ORA-57-11.9/12.9

12-ORA-57-12.3/15.2

Fed Aid

HB71

HB1

HM4

HB71

HM3

HB4N

HB4N

Pgm Code

ON SR-39 FROM INDIANAPOLIS TO

IMPERIAL HWY.

ON SR-39 @ HAZARD AVE, LAMPSON AVE

IN OC - ANAHEIM, COSTA MESA, IRVINE ,

ORANGE, PLACENTIA, & SANTA ANA ON RTE

5, 55, 57, 91 & 405 AT VARIOUS

LOCATIONS.

IN ORANGE COUNTY IN ANAHEIM AT

ORANGEWOOD AVE OC AND AT KATELLA AVE

OC

IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN ANAHEIM FROM 0.3

MILE SOUTH OF KATELLA AVENUE

UNDERCROSSING TO 0.3 MILE NORTH  OF

LINCOLN AVENUE OVERCROSSING

Description 

INSTALL NEW & UPGRADE CURB RAMPS AT

INSTALL ADDITIONAL SAFETY LIGHTING

REMOVE & REPLACE CRASH CUSHIONA

ADA IMPROVEMENTS ON ROUTE 57.

TREAT BRIDGE DECK W METHACRYLATE

WIDEN NB ROUTE 57 AND BRIDGES

Type Of Work

HIGHLAND CONSTRUCTION, INC.

CALIFORNIA PROFESSIONAL

ELECTRIC ENGINEERING

AUTOBAHN CONSTRUCTION INC

V A P CONSTRUCTION INC

AUTOBAHN CONSTRUCTION INC

C. C. MYERS, INC.

Contractor

ORANGE, CA 92868

LA PUENTE CA 91748

SANTA ANA CA 927111238

LA MIRADA CA 90638

SANTA ANA, CA 927111238

RANCHO CORDOVA CA 95741-

2948

(714)538-5156

(626)810-1338

(714)769-7025

(714)253-3270

(714)769-7025

(916)635-9370

CHAUDRY,MONAS

JAVAHERNESHAN, MAJID

CHAUDRY, MONAS

TH WANG

LINDQUIST, KARL

Resident
Engineer

 

(949)936-3594

(949)289-3551

(949)936-3594

(714)558-4109

(949)279-8531

 $1,836,532

 $498,903

 $1,123,512

 $251,720

 $1,328,848

 $17,573,193

Bid + CCOs

 $0

 $0

 $922,209

 $243,203

 $1,295,325

 $8,634,084

Comp To  date

 $0

 $0

 $416,651

 $44,445

 $88,997

 $336,383

This Month

10/17/13

03/11/13

06/11/13

06/11/12

06/03/13

10/26/11

Awarded

11/06/13

04/22/13

07/08/13

07/03/12

06/27/13

11/17/11

Approved

07/01/14

01/14/14

12/15/13

12/11/13

09/05/14

Est Comp

 0%

 0%

 55%

 100%

 88%

 70%

%Time

 0%

 0%

 82%

 97%

 93%

 49%

% Work 

 

SUSPENDED

 

OVER RUN

 

 

Message

12-0L3804

12-0L77U4

12-0M9304

12-0M2204

12-0M3804

12-0F0404

Contract 

CSTP-P039-(025)E

ACHS-P039-(024)E

  

ACNH-P057-(058)E

  

  

--()

PFP0-39 0-(4E)

  

--()

  

  

  

--()

  

  

  

  

  

  

  

WPCP

  

SWPPP

133 N. PIXLEY STREET

929 OTTERBEIN AVE UNIT E

P O BOX 11238

16425 ILLUSION WAY

P O BOX 11238

PO BOX 2948

6533 MARINE WAY

3251-1/4 UNIVERSITY

DRIVE

6533 MARINE WAY

15700 TUSTIN VILLAGE

WAY #2

3020 SATURN STREET

SUITE 100

IRVINE, CA 92618

IRVINE, CA 92612

IRVINE, CA 92618

TUSTIN, CA. 92780

BREA, CALIFORNIA 92821

Accepted

Location
Storm Water
Plan
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12District

12-ORA-57-13.4/14.8

12-ORA-57-16.2/18.8

12-ORA-57-18.8/21.1

12-ORA-73-10.0/24.5

12-ORA-73-10.6/11

12-ORA-74-13.3/16.6

Fed Aid

HB71

HB4N

HB4N

HB4N

HB4N

HA42

HA23

HB1

Pgm Code

IN ORANGE COUNTY IN ANAHEIM AT BALL

RD OC AND AT LINCOLN AVE OC

IN ORANGE COUNTY IN PLACENTIA AND

FULLERTON FROM 0.2 MILES SOUTH OF

ORANGETHORPE AVENUE TO 0.2 MILES

NORTH OF YORBA LINDA BOULEVAR

IN ORANGE COUNTY IN FULLERTON AND

BREA FROM 0.1 MILE NORTH OF YORBA

LINDA BOULEVARD OVERCROSSING TO

LAMBERT ROAD UNDERCROSSING

IN VARIOUS LOCATIONS SR73  STORM

WATER MITIGATION AND SLOPE ST

OC. RTE-73 AT CROWN VALLEY PKWY.

IN ORANGE COUNTY NEAR SAN JUAN HOT

SPRING FROM SAN JUAN CANYON BRIDGE TO

RIVERSIDE COUNTY LINE

Description 

ADA IMPROVEMENTS

WIDEN FREEWAY AND BRIDGES

WIDEN LANES, RAMPS AND BRIDGES

STORM WATER MITIGATION & SLOPE STAB

BUILD SHEAR PILE WALLS WITH

ESTABLISH PLANTING AND INSTALL

Type Of Work

VAP CONSTRUCTION INC

BEADOR CONSTRUCTION CO., INC.

C C MYERS INC

ORTIZ ENTERPRISES INCORPORATED

ORTIZ ENTERPRISES INCORPORATED

PACIFIC RESTORATION GROUP INC

Contractor

LA MIRADA CA 90638

CORONA, CA 92883

BREA, CA 92805

IRVINE CA 92618

IRVINE CA 92618

PERRIS, CA 92752

(714)253-3270

 

(916)919-1809

(949)753-1414

(949)231-7291

 

CHAUDRY, MONAS

LINDQUIST,KARL

LINDQUIST, KARL

RAVANIPOUR,MOHAMMAD

DICKSON, ERIC

Resident
Engineer

(949)936-3586

(949)279-8531

(949)279-8531

 

(949)279-8407

(949)279-8755

 $341,537

 $29,820,102

 $30,890,672

 $11,397,909

 $13,107,111

 $344,848

Bid + CCOs

 $355,505

 $25,163,942

 $29,719,402

 $0

 $13,004,986

 $273,235

Comp To  date

 $0

 $836,347

 $380,644

 $0

 $2,550

 $2,224

This Month

06/11/12

10/12/10

10/13/10

10/30/13

07/09/12

04/29/10

Awarded

07/05/12

10/26/10

11/02/10

11/15/13

07/09/12

05/24/10

Approved

10/31/13

01/07/14

02/10/14

11/26/13

11/03/15

Est Comp

 100%

 88%

 93%

 0%

 56%

 0%

%Time

 100%

 84%

 96%

 0%

 99%

 0%

% Work 

OVER RUN

 

 

 

 

PLANT EST

SATIS

Message

12-0M1604

12-0F0314

12-0F0324

12-0H4404

12-0M5504

12-043224

Contract 

ACNH-P057-(057)E

  

  

NH-P073-(104)E

ACNH-P073-(100)E

ACST-P074-(051)E

--()

  

  

--()

--()

  P0-74 0-(1E)

  

  

  

  

  

--()

WPCP

SWPPP

SWPPP

  

WPCP

SWPPP

16425 ILLUSION WAY

26320 LESTER CIRCLE

1822 SOUTH LEWIS STREET

6 CUSHING WAY SUITE 200

6 CUSHING STE 200

P.O. BOX 429

6533 MARINE WAY

3010 SATURN STREET,

SUITE 200

3020 SATURN STREET

#100

6521 MARINE WAY T#1

3337 MICHELSON DR.,

STE 100

IRVINE, CA 92618

BREA, CA 92841

BREA, CA 92821

IRVINE, CA 92618

IRVINE, CA 92612

Accepted

10/31/13

Location
Storm Water
Plan
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12District

12-ORA-74-/.2

12-ORA-90-11.8/12.5

12-ORA-91-.9/5.4

12-ORA-91-8.1/9.5

12-ORA-91-9.1/15.6

12-ORA-91-9.2/15.9

Fed Aid

HE12

HB4N

HE13

HE13

HB4N

HB4N

HB4

HA25

Pgm Code

ON RTE 74 FROM 0.1 MILE WEST OF  I-

5/SR-74 IC TO 0.1 MILE EAST OF I-

5/SR-74 IC.

IN ORANGE COUNTY IN YORBA LINDA AND

ANAHEIM ON ROUTE 90 FROM 0.6 MILE

EAST OF KELLOGG DRIVE UNDERCROSSING

TO LA PALMA AVENUE

IN FULLERTON AND ANAHEIM WB DIRECTION

FROM SR-57 TO I-5 PM .9/5.4

IN ORANGE COUNTY IN ANAHEIM FROM 0.3

MILE WEST OF TUSTIN AVENUE OC TO 0.3

MILE E OF 91/55 SEPARATION AND AT

LAKEVIEW AVE OC

IN ORANGE COUNTY IN ANAHEIM AND

YORBA LINDA FROM ROUTE 55/91

SEPARATION TO ROUTE 91/241 SEPARATION

IN OC. CITIES OF ANAHEIM & YORBA

LINDA FROM 55/91 SEPARATION TO ROUTE

241/91 SEPARATION

Description 

REPLACE BRIDGE AND WIDEN RAMP

HWY PLANTING INSTALL IRRIGATION SYS

CONVERT WB AUXILIARY LANES AT

WIDEN RDWY AND BRIDGE

WIDEN FREEWAY AND BRIDGES

HIGHWAY REPLACEMENT PLANTING

Type Of Work

FLATIRON WEST INC

GRIFFITH COMPANY

C C MYERS INC

OHL USA INC

SEMA CONSTRUCTION INC

PACIFIC RESTORATION GROUP INC

Contractor

SAN MARCOS CA 92078

SANTA FE SPRINGS CA 90670

RANCHO CORDOVA CA 957412948

IRVINE CA 92614

IRVINE, CA 92618

PERRIS CA 92572

(760)916-9100

(562)929-1128

(916)635-9370

(949)242-4432

(949)407-0500

(951)940-6069

RAVANIPOUR, MOHAMMAD

DICKSON, ERIC

AMUTH,KAUSI

WU, ADRIAN

AMUTH, KAUSI

DICKSON,ERIC

Resident
Engineer

(949)279-8407

(949)279-8447

(949)279-8741

(949)279-8688

(949)279-8741

(949)279-8755

 $25,048,125

 $737,806

 $32,159,819

 $18,596,893

 $53,264,313

 $2,006,001

Bid + CCOs

 $4,357,815

 $634,211

 $5,196,962

 $0

 $53,583,794

 $0

Comp To  date

 $399,652

 $3,243

 $1,352,175

 $0

 $0

 $0

This Month

08/22/12

09/29/11

01/09/13

10/11/13

05/03/11

10/03/13

Awarded

09/18/12

10/25/11

02/06/13

11/01/13

05/27/11

11/01/13

Approved

05/05/15

01/07/16

10/26/15

01/04/17

10/30/13

11/29/17

Est Comp

 23%

 0%

 20%

 0%

 100%

 0%

%Time

 17%

 0%

 16%

 0%

 100%

 0%

% Work 

 

PLANT EST

SATIS

 

 

COMPLETED

 

Message

12-0E3104

12-056224

12-0C5704

12-0C5604

12-0G3304

12-0G3314

Contract 

  

ACST-P090-(012)E

  

  

  

CNHP-P091-(139)E

  

  P0-90 0-(2E)

  

  

  

--()

  

--()

  

  

  

  

SWPPP

SWPPP

SWPPP

  

SWPPP

  

1770 LA COSTA MEADOWS DRIVE

12200 BLOOMFIELD AVENUE

P O BOX 2948

1920 MAIN STREET SUITE 310

320 GODDARD WAY, SUITE 150

P O BOX 429

6521 MARINE WAY #1

3337 MICHELSON DR.

STE. 100

200 N. HARBOR BLVD.,

#210

22800 SAVI RANCH

PKWY, STE.206

22800 SAVI RANCH PRWY

#206

3337 MICHELSON DRIVE,

#100

IRVINE, CA 92618

IRVINE, CA 92612

ANAHEIM, CA 92805

YORBA LINDA, CA 92887

ANAHEIN, CA 92887

IRVINE, CA 92612

Accepted

10/30/13

Location
Storm Water
Plan
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12District

12-ORA-91-18.0/18

12-ORA-91-/10.1

12-ORA-133-4.1/8.1

12-ORA-241-32.5/39

12-ORA-405-1.5/24.1

12-ORA-405-5.0/5.6

Fed Aid

TEA4

HA22

HA22

HA25

HM3

HB4N

Pgm Code

IN ORANGE COUNTY IN ANAHEIM FROM 0.2

MILE WEST TO 0.3 MILE EAST OF COAL

CANYON ROAD UC_______________

IN ORANGE COUNTY IN LA PALMA, BUENA

PARK, FULLERTON AND ANAHEIM FROM LOS

ANGELES COUNTY LINE TO  LAKEVIEW

AVENUE OVERCROSSING

IN ORANGE COUNTY IN LAGUNA BEACH AND

IRVINE FROM ROUTE 73/133  SEPARATION

TO 0.5 KM SOUTH OF ROUTE 405/133

SEPARATION

IN ORANGE COUNTY - FROM SANTIAGO

CANYON ROAD TO RTE 91

IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN IRVINE FROM  0.1

MILE NORTH OF JEFFREY ROAD OF JEFFREY

ROAD OC TO CULVER DRIVE OC

Description 

INSTALL VEGETATION & IRRIGATION SYS

REPLACE CONCRETE PAVEMENT

PLANTING AND IRRIGATION

REVEGETATION OF EXPOSED SLOPES FOR

DECK SEAL, CONCRETE OVERLAY, SEALS

WIDEN RAMP FOR DECELERATION LANE

Type Of Work

ACCU CONSTRUCTION INC

ALL AMERICAN ASPHALT

PACIFIC RESTORATION GROUP,

INCJOHN RICHARDS

BEADOR CONSTRUCTION COMPANY

INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

BMC ENTERPRISES INC

Contractor

SANTA ANA CA 92705

CORONA CA 928782229

CORONA CA  92877

CORONA CA 92883

IRVINE CA 92614

BALDWIN PARK CA 91706

(714)641-4730

(951)736-7600

 

(951)674-7352

(949)252-0441

(626)813-1027

DICKSON, ERIC

ZOKAI, FARID

RAVANIPOUR,MOHAMMAD

DICKSON, ERIC

WANG, T H

MERKWAN, KRYSTAL

Resident
Engineer

(949)724-2814

(949)279-8435

(949)279-8407

(949)724-2814

(714)558-4109

(949)279-8708

 $300,973

 $17,588,886

 $1,496,206

 $753,300

 $1,500,544

 $1,673,472

Bid + CCOs

 $53,840

 $14,898,087

 $1,353,471

 $780,733

 $1,358,621

 $1,610,262

Comp To  date

 $38,760

 $766,031

 $26,896

 $20,000

 $0

 $145,430

This Month

03/04/13

03/26/12

01/07/09

03/19/13

04/05/12

10/11/12

Awarded

04/18/13

04/27/12

02/04/09

04/11/13

04/25/12

11/06/12

Approved

05/15/17

03/07/14

04/15/15

11/27/13

12/31/13

05/22/14

Est Comp

 55%

 82%

 84%

 100%

 100%

 49%

%Time

 20%

 84%

 89%

 99%

 87%

 96%

% Work 

 

 

 

OVER RUN

OVER RUN

 

Message

12-0K3304

12-0H0294

12-1072C4

12-0J6704

12-0L7604

12-0M1304

Contract 

STPE-P091-(137)

ACNH-P091-(134)E

  

ACNH-P241-(003)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

1526 BROOKHOLLOW DR SUITE 76

P O BOX 2229

P O BOX 77038

26320 LESTER CIRCLE

1792 KAISER AVENUE

14510 JOANSBRIDGE STREET

3337 MICHELSON DR.

STE. 100

15700 TUSTIN VILLAGE

WAY #1

6521 MARINE WAY

3337 MICHELSON DR.

STE. 100

15700 TUSTIN VILLAGE

WAY #2

15700 TUSTIN VILLAGE

WAY, #3

IRVINE, CA 92612

TUSTIN, CA 92780

IRVINE, CA 92618

IRVINE, CA 92612

TUSTIN, CA 92780

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan
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12District

 $11,551,571 $317,124,570 $469,718,312

12-ORA-405-6.4/7.4

12-ORA-405-8.7/12.6

12-ORA-405-17.9/0

Fed Aid

HB32

HB4N

HB4N

Pgm Code

IN ORANGE COUNTY IN IRVINE FROM  SAN

DIEGO CREEK TO VON KARMAN AVE

OVERCROSSING.

IN ORANGE COUNTY IN COSTA MESA FROM

ROUTE 55 TO 0.4 MILE NORTH OF EUCLID

STREET UNDERCROSSING

OC. CITY OF WESTMINSTER AT SB I-405

ON/OFF RAMPS AND AT GOLDEN WEST ST.

Description 

HIGHWAY PLANTING & IRRIGATION

INSTALL FIBER OPTIC CABLE AND CCTV

UPDGRADE TRAFFIC SIGNAL SYSTEMS

Type Of Work

YAKAR

MOORE ELECTRICAL CONTRACTING

INC

RAKAN INC

Contractor

SAN DIMAS CA 91773

CORONA CA 92880

TUSTIN CA 92782

(909)599-1612

(951)371-4202

(949)698-9872

DICKSON, ERIC

CHAUDRY MONAS

CHAUDRY, MONAS

Resident
Engineer

(949)724-2814

(949)936-3586

(949)936-3594

 $847,602

 $585,021

 $260,658

Bid + CCOs

 $168,958

 $0

 $115,688

Comp To  date

 $58,572

 $0

 $115,688

This Month

06/14/13

04/26/10

02/22/13

Awarded

07/15/13

05/24/10

04/11/13

Approved

09/18/17

05/09/12

12/13/13

Est Comp

 10%

 0%

 58%

%Time

 21%

 0%

 44%

% Work 

 

SUSPENDED

 

Message

12-0F5504

12-0K0604

12-0L3004

Contract 

  

  

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

WPCP

  

113 E ARROW HWY

463 N SMITH AVENUE

2312 PARK AVE SUITE 116

3337 MICHELSON DR.

STE. 100

6533 MARINE WAY

6533 MARINE WAY,

TRAILER #1

IRVINE, CA 92612

IRVINE, CA 92618

IRVINE, CA 92618

Accepted

Location
Storm Water
Plan



01-0B1304

01-0C3904

01-0C3804

01-0C2604

01-0C7804

01-476904

01-0C8004

01-0C7904

01-0C7704

01-0B7704

01-0C7304

01-431704

01-0B1904

01-0C2804

01-3633U4

01-0B1004

01-296104

01-459704

01-451804

01-450904

01-0A1504

01-475024

Contract

01-DN-101-13.3/13.3

01-DN-101-15.2/0

01-DN-101-15.2/0

01-DN-101-17.5/0

01-DN-101-21.8/0

01-DN-101-4.0/0

01-DN-197-2.1/0

01-HUM-36-21.9/0

01-HUM-96-7.8/0

01-HUM-96-23.1/29.9

01-HUM-96-13.3/16.8

01-HUM-101-2.3/66.3

01-HUM-101-54.3/56.8

01-HUM-101-72.5/0

01-HUM-101-79.9/87.8

01-HUM-101-86.3/87.8

01-HUM-101-89.3/90.2

01-HUM-101-98.1/100.7

01-HUM-101-12.9/13.1

01-HUM-169-13.6/23.4

01-HUM-211-74.4/79.2

01-HUM-254-11.0/11.1

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4
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01-498404

01-475204

01-0A3804

01-0B6404

01-423704

01-437404

01-474414

01-463914

01-0A4504

01-0C3004

01-0C6204

01-3986A4

01-3986U4

01-0A4304

01-310104

01-0B8004

01-0A5904

01-385724

01-364324

01-0A2304

01-0C3604

01-262004

Contract

01-HUM-254-12.7/20.6

01-HUM-254-22.3/40

01-HUM-255-.2/1.8

01-HUM-299-8.5/0

01-HUM-299-20.2/20.5

01-HUM-299-30.7/0

01-HUM-299-8.5/0

01-HUM-299-/42.9

01-HUM-999-/0

01-HUN-96-27.0/0

01-LAK-20-31.6/46.5

01-LAK-53-2.8/7.5

01-LAK-53-2.8/7.5

01-LAK-999-/0

01-MEN-1-33.4/33.9

01-MEN-1-40.9/43.7

01-MEN-1-42.5/44.4

01-MEN-1-88.7/92.8

01-MEN-20-13.8/32

01-MEN-20-/.1

01-MEN-101-21.4/26.3

01-MEN-101-43.1/49

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8
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01-412214

01-0B8104

01-0C2304

01-0A4404

01-0A4204

01-464204

01-0B7904

01-0C5104

02-4F1304

02-4E3404

02-3C0724

02-3C3004

02-4E9804

02-4E9904

02-3E6504

02-378904

02-2C4504

02-328044

02-4E9504

02-1E10U4

02-2E5104

02-360704

Contract

01-MEN-101-84.0/0

01-MEN-101-84.7/T91.3

01-MEN-162-11.6/0

01-MEN-999-/0

01-MEN-999-/0

01-MEN-999-/0

01-VAR--/0

01-VAR--/0

02-LAS-139-30.0/40

02-LAS-147-.5/1.2

02-LAS-395-56.5/61

02-PLU-70-.1/35.1

02-PLU-70-37.5/46.2

02-PLU-70-90.5/96

02-SHA-5-.1/0

02-SHA-5-39.5/40.8

02-SHA-5-44.4/58

02-SHA-44-.3/1.8

02-SHA-44-4.3/7.4

02-SHA-299-2.5/4.3

02-SHA-299-4.3/5.5

02-SHA-299-30.3/40.7

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11

12
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02-2C2224

02-4F1604

02-3E7604

02-3C9204

02-340204

02-2E2914

02-3E8104

02-0E4504

02-2E7304

02-2E6204

02-4E9704

02-2C2254

02-2C1124

02-4E9604

02-2C9904

02-4E5604

02-2E3504

02-2E2004

02-374304

02-3E6304

02-4E5404

02-4E5304

Contract

02-SHA-299-74.8/0

02-SIS-3-48.3/53.1

02-SIS-5-51.2/58.1

02-SIS-5-50.6/52.1

02-SIS-96-20.0/20.1

02-SIS-96-/77.5

02-TEH-5-27.1/42.1

02-TEH-5-5.6/41.7

02-TEH-32-22.3/22.8

02-TEH-36-39.7/40.3

02-TEH-36-55.2/67.5

02-TEH-36-91.5/0

02-TEH-99-13.9/14.3

02-TEH-172-/8.9

02-TRI-3-68.5/0

02-TRI-3-/0

02-TRI-299-.4/.8

02-TRI-299-19.2/19.6

02-TRI-299-23.3/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

Cnty Rt Pm

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15

15
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03-4M1604

03-2F3004

03-1E5104

03-3E6204

03-3A0424

03-3M6404

03-4M2704

03-4M1204

03-4M4804

03-2F9704

03-1F7404

03-4E5904

03-3E6304

03-4M2304

03-355534

03-0F3004

03-4M1904

03-1A7314

03-1A7324

03-1A73U4

03-1A7344

03-1A6804

Contract

03-BUT-32-11.3/15.5

03-BUT-70-9.2/17

03-BUT-70-28.2/0

03-BUT-99-28.1/29.6

03-BUT-99-32.4/33.3

03-BUT-191-4.6/0

03-BUT-191-/11.4

03-COL-5-21.0/34.4

03-COL-5-/34.4

03-COL-20-28.2/30.5

03-COL-20-/10.2

03-ED-49-3.7/3.9

03-ED-49-9.6/10.1

03-ED-50-15.4/0

03-ED-50-16.4/18.3

03-ED-50-17.8/19.6

03-ED-50-19.1/0

03-ED-50-67.6/72.9

03-ED-50-73.7/75.4

03-ED-50-77.3/79.3

03-ED-50-78.9/79.5

03-ED-50-28.8/39.6

Cnty Rt Pm

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19

19

19

19

Page
Statement of Ongoing Contracts - Index



03-4M5104

03-1A8444

03-2F7204

03-1F3304

03-2F6504

03-2F35U4

03-3E0604

03-2A6904

03-4M5004

03-3F0304

03-333824

03-3F2404

03-2F2504

03-2C8604

03-3F4204

03-2A9204

03-4M3704

03-3C9004

03-4M2804

03-1C12U4

03-0F2304

03-3F3204

Contract

03-ED-50-/80.4

03-ED-89-18.0/24.9

03-ED-193-10.1/10.1

03-ED-193-18.6/18.7

03-ED-193-25.8/25.8

03-NEV-20-3.9/17.5

03-NEV-20-12.8/15.9

03-NEV-49-9.7/11.2

03-NEV-80-5.0/0

03-NEV-80-12.3/13.3

03-PLA-65-15.0/23.8

03-PLA-80-4.1/19.5

03-PLA-80-34.6/34.9

03-PLA-80-56.1/66.3

03-PLA-89-8.6/12.4

03-PLA-89-/T8.5

03-SAC-5-1.5/0

03-SAC-12-.3/6.1

03-SAC-16-2.6/23.9

03-SAC-50-.6/17

03-SAC-50-1.6/0

03-SAC-50-5.0/16.7

Cnty Rt Pm

19

20

20

20

20

20

20

21

21

21

21

21

21

22

22

22

22

22

22

23

23

23
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03-1A1404

03-3797U4

03-0F6804

03-4M5204

03-3M7204

03-4F0304

03-4E5004

03-1A43A4

03-1A4324

03-1A4644

03-1F5004

03-406604

03-3F9804

03-4F0104

03-3F4704

03-4M4904

03-0A5804

04-1SS604

04-294914

04-4H8004

04-0J4204

04-0120M4

Contract

03-SAC-51-6.0/8.3

03-SAC-80-/M10.4

03-SAC-80-8.1/11.1

03-SAC-80-/18

03-SAC-160-5.9/L7

03-SIE-80-.7/.7

03-SIE-89-4.5/5.5

03-SUT-99-11.0/14.3

03-SUT-99-11.0/14.3

03-SUT-99-19.5/20.5

03-SUT-99-30.6/32.7

03-SUT-99-/1.6

03-SUT-113-4.5/4.5

03-VAR-50-.2/21

03-VAR-51-5.5/8.1

03-YOL-80-.1/22.1

03-YUB-70-14.2/15.1

04-ALA-13-9.0/9

04-ALA-24-5.1/6.2

04-ALA-24-5.9/6.2

04-ALA-24-5.9/6.2

04-ALA-80-1.0/1.7

Cnty Rt Pm

23

23

23

24

24

24

24

24

24

25

25

25

25

25

25

26

26

26

26

26

27

27

Page
Statement of Ongoing Contracts - Index



04-014074

04-292274

04-3A7774

04-3A7764

04-014084

04-1G3104

04-292264

04-172414

04-297614

04-153004

04-2G3614

04-2490A4

04-151134

04-1A6734

04-4A07U4

04-2908V4

04-172434

04-2908C4

04-2908E4

04-4G7004

04-4H4104

04-253764

Contract

04-ALA-80-1.7/2.2

04-ALA-80-1.7/2.5

04-ALA-80-1.9/8

04-ALA-80-1.9/8

04-ALA-80-2.5/0

04-ALA-80-2.5/8

04-ALA-80-2.5/3.2

04-ALA-84-20.7/23.1

04-ALA-84-25.5/27.1

04-ALA-92-4.1/6

04-ALA-92-6.3/6.8

04-ALA-238-14.5/16.5

04-ALA-580-9.5/31

04-ALA-580-46.0/46

04-ALA-580-4.7/8.2

04-ALA-580-7.8/19.1

04-ALA-580-8.3/0

04-ALA-580-8.4/14.6

04-ALA-580-14.6/21.6

04-ALA-680-.9/1.6

04-ALA-680-1.0/9.9

04-ALA-680-4.8/5.2

Cnty Rt Pm

27

27

27

27

28

28

28

28

28

28

29

29

29

29

29

29

30

30

30

30

30

30
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04-4G5004

04-4H0404

04-4H6504

04-3E5904

04-3A9214

04-3A9224

04-165424

04-1A6824

04-1706U4

04-1G5604

04-3E6904

04-0A7904

04-228594

04-1G9404

04-2E2304

04-2285C4

04-2285E4

04-4S2704

04-1G5504

04-4G3904

04-1A3204

04-003944

Contract

04-ALA-680-20.8/21.5

04-ALA-880-.1/10

04-ALA-880-1.0/9.9

04-ALA-880-18.3/22.8

04-ALA-880-22.6/24

04-ALA-880-24.0/25.5

04-ALA-880-27.4/28

04-ALA-880-28.2/29.9

04-ALA-880-30.1/31.1

04-ALA-880-31.0/31.6

04-CC-4-.1/100

04-CC-4-.2/31.5

04-CC-4-23.5/26.1

04-CC-4-27.5/29

04-CC-4-20.1/45.6

04-CC-4-25.6/26.6

04-CC-4-26.6/27.5

04-CC-24-1.4/0

04-CC-80-7.3/7.6

04-CC-80-10.7/10.7

04-CC-580-5.5/6.1

04-CC-580-6.1/6.3

Cnty Rt Pm

31

31

31

31

31

31

32

32

32

32

32

32

33

33

33

33

33

33

34

34

34

34
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04-3E4404

04-4H6704

04-2285H4

04-1E82A4

04-1E8204

04-0060C4

04-3E4304

04-4S5304

04-3S5704

04-2640G4

04-2640L4

04-264074

04-0C7404

04-264134

04-264144

04-4H6904

04-1E40A4

04-4S0204

04-4442A4

04-2A1104

04-4S0304

04-4G1704

Contract

04-CC-580-/5.5

04-CC-680-1.0/9.9

04-CC-680-4.0/6.8

04-CC-680-17.5/18.8

04-CC-680-17.5/18.8

04-CC-680-24.2/24.8

04-CC-680-12.7/17.5

04-MRN-1-11.0/0

04-MRN-1-37.1/37.1

04-MRN-101-20.5/20.9

04-MRN-101-22.2/24.1

04-MRN-101-23.3/27.6

04-MRN-101-/8.5

04-NAP-12-.2/3.2

04-NAP-12-2.8/3.3

04-NAP-29-1.0/9.9

04-NAP-29-6.6/16.5

04-NAP-29-40.9/41.4

04-NAP-121-.3/2

04-NAP-121-20.2/20.4

04-NAP-128-10.3/10.3

04-SCL-9-4.8/4.9

Cnty Rt Pm

34

34

35

35

35

35

35

35

36

36

36

36

36

36

37

37

37

37

37

37

38

38
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04-1G0704

04-4H6604

04-264904

04-3E2904

04-0G1304

04-2E7104

04-4H4204

04-154204

04-4876A4

04-4A3304

04-448834

04-2A4404

04-153204

04-298304

04-2E7604

04-1A9024

04-0435E4

04-040824

04-0120S4

04-0120F4

04-0120T4

04-4H6804

Contract

04-SCL-9-/7

04-SCL-17-1.0/99.9

04-SCL-17-/2.8

04-SCL-82-14.3/19.2

04-SCL-82-20.9/0

04-SCL-82-/14.3

04-SCL-85-1.0/9.9

04-SCL-85-18.0/23.9

04-SCL-101-40.2/41.2

04-SCL-101-49.0/52.2

04-SCL-152-6.1/6.5

04-SCL-152-16.2/19.5

04-SCL-680-/9.9

04-SCL-880-4.4/8.7

04-SF-1-.1/.1

04-SF-1-5.9/6.3

04-SF-80-4.9/5.9

04-SF-80-5.4/0

04-SF-80-7.9/8.2

04-SF-80-8.2/8.7

04-SF-80-12.6/13.9

04-SF-101-1.0/9.9

Cnty Rt Pm

38

38

38

38

39

39

39

39

39

39

40

40

40

40

40

40

41

41

41

41

41

41
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04-2A1404

04-4S4304

04-4H7904

04-4H6204

04-0G1704

04-1123H4

04-1123J4

04-4S1204

04-4A9234

04-3E3804

04-3E3004

04-4S5904

04-2E7504

04-042244

04-2356A4

04-2642A4

04-2E7004

04-2A7904

04-235644

04-4A9254

04-4G4104

04-4A3204

Contract

04-SF-101-4.1/5

04-SM-1-13.6/13.8

04-SM-1-16.4/16.4

04-SM-1-16.8/17.1

04-SM-1-28.2/0

04-SM-1-38.2/39.7

04-SM-1-39.6/40.1

04-SM-35-24.8/25.2

04-SM-82-4.8/18.9

04-SM-82-20.8/22.4

04-SM-84-8.3/17

04-SM-84-22.0/22.1

04-SM-84-25.8/27.6

04-SM-92-14.4/18.8

04-SM-101-.9/3.6

04-SM-101-13.5/17.7

04-SM-101-17.9/0

04-SM-101-/26.2

04-SM-101-/.9

04-SM-101-/6

04-SM-280-9.6/10.8

04-SM-280-/0

Cnty Rt Pm

42

42

42

42

42

42

43

43

43

43

43

43

44

44

44

44

44

44

45

45

45

45
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04-0T1454

04-4H7404

04-0A5354

04-4A0104

04-0A0904

04-153504

04-3E2804

04-4S1604

04-4H6304

04-4H6004

04-4S9604

04-3S7524

04-3A3304

04-1A6204

04-2640U4

04-2640K4

04-264044

04-0A1854

04-3A23U4

04-1G2404

04-283824

04-3E8204

Contract

04-SOL-37-7.2/10.5

04-SOL-80-1.0/9.9

04-SOL-80-14.3/14.4

04-SOL-80-30.6/38.7

04-SOL-80-24.8/25.2

04-SOL-80-/28.4

04-SOL-84-.1/3

04-SON-1-21.7/0

04-SON-1-31.9/31.8

04-SON-1-31.9/31.9

04-SON-1-33.1/33.2

04-SON-1-40.1/0

04-SON-12-32.7/33

04-SON-12-41.2/41.3

04-SON-101-.9/3.6

04-SON-101-3.4/4.1

04-SON-101-4.0/5.2

04-SON-101-7.1/8.1

04-SON-101-25.0/29.3

04-SON-116-34.1/34.5

04-SON-116-41.8/44.7

04-SON-121-7.3/11.6

Cnty Rt Pm

45

45

46

46

46

46

46

46

47

47

47

47

47

47

48

48

48

48

48

48

49

49
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04-2S9414

04-4A8824

04-4A8814

05-0T6504

05-1A9604

05-0E9604

05-1A5704

05-0S9404

05-1A6904

05-1A4304

05-315924

05-1A4804

05-1A8004

05-1C5404

05-0Q5704

05-1C6404

05-349514

05-315804

05-0161E4

05-4625A4

05-462504

05-447814

Contract

04-SON-128-5.4/0

04-SON-128-17.1/24.7

04-SON-128-21.7/0

05-MON-1-20.9/20.9

05-MON-1-21.0/21.2

05-MON-1-21.3/21.6

05-MON-1-21.5/21.6

05-MON-1-46.8/46.8

05-MON-1-58.3/0

05-MON-1-74.9/77.6

05-MON-1-99.9/101.5

05-MON-1-/0

05-MON-68-/0

05-MON-101-39.0/39.7

05-MON-101-61.0/64.6

05-MON-101-66.4/66.4

05-MON-101-85.0/85.8

05-MON-101-100.0/101.3

05-MON-101-91.2/100.4

05-SB-101-.3/7.5

05-SB-101-.3/7.5

05-SB-101-10.8/12.8

Cnty Rt Pm

49

49

49

50

50

50

50

50

51

51

51

51

51

51

52

52

52

52

52

52

53

53
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05-1C4304

05-0M14V4

05-1A3004

05-463804

05-463814

05-1A7904

05-0T0004

05-0G1604

05-1A4004

05-1A9304

05-129114

05-0M9704

05-0M9804

05-0K2304

05-0L70U4

05-0L7014

05-1A7104

05-1A4904

05-0N4004

05-0C3304

05-330744

05-330724

Contract

05-SB-101-12.9/14

05-SB-101-26.5/27.1

05-SB-101-72.7/75

05-SB-101-83.1/83.9

05-SB-101-83.2/83.8

05-SB-101-/0

05-SB-154-7.8/8.3

05-SB-166-.9/2.4

05-SB-246-31.4/34.6

05-SBT-101-.7/.7

05-SCR-1-15.3/17.1

05-SCR-1-17.4/26

05-SCR-1-26.8/36.3

05-SCR-9-8.4/8.6

05-SCR-17-6.0/12.6

05-SCR-17-6.0/12.6

05-SCR-17-11.0/0

05-SLO-1-73.0/74.3

05-SLO-1-36.7/39.6

05-SLO-46-4.1/0

05-SLO-46-32.1/36.7

05-SLO-46-36.6/41.2

Cnty Rt Pm

53

53

53

53

54

54

54

54

54

54

55

55

55

55

55

55

56

56

56

56

56

56
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05-330754

05-330774

05-0G0304

05-0Q6304

05-402824

05-445904

05-1F0104

05-0R3004

06-0P7404

06-0C1304

06-0E9714

06-0P9304

06-442624

06-0C1104

06-342564

06-342524

06-0M6204

06-0M2204

06-0G6804

06-0H1804

06-0N2704

06-0P9204

Contract

05-SLO-46-40.0/0

05-SLO-46-40.7/46.3

05-SLO-101-35.7/46.3

05-SLO-101-36.0/37.5

05-SLO-101-45.3/45.7

05-SLO-101-/.8

05-SLO-166-35.0/44

05-SLO-166-39.9/40.3

06-FRE-33-22.7/59.5

06-FRE-33-/0

06-FRE-41-27.6/30.4

06-FRE-63-3.8/8.4

06-FRE-99-26.7/31.6

06-FRE-180-58.4/60.4

06-FRE-180-62.6/66.3

06-FRE-180-71.8/74.5

06-KER-0-/0

06-KER-5-13.5/0

06-KER-5-.5/62.6

06-KER-14-39.3/40.3

06-KER-33-34.3/45.5

06-KER-46-/7.3

Cnty Rt Pm

57

57

57

57

57

57

58

58

58

58

58

59

59

59

59

59

59

60

60

60

60

60
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06-0P7304

06-0N4014

06-0G2704

06-0K3904

06-0G8304

06-0E6604

06-0N6904

06-0L3904

06-0G8404

06-0L6404

06-0Q3604

06-0P6304

06-0N3804

06-416004

06-0P6104

06-325504

06-462204

06-0L0504

06-0P7604

06-0E0404

06-471004

06-0P7004

Contract

06-KER-58-15.4/21.4

06-KER-58-67.8/0

06-KER-58-108.9/0

06-KER-58-99.3/99.7

06-KER-99-17.0/22.1

06-KER-99-17.5/29.9

06-KER-99-19.5/0

06-KER-99-24.6/0

06-KER-99-27.0/28.4

06-KER-99-28.4/43.9

06-KER-119-19.7/30.4

06-KER-155-14.0/41

06-KER-178-14.3/15.7

06-KIN-41-42.1/44.9

06-KIN-43-18.2/27.2

06-KIN-198-8.9/10.1

06-KIN-198-14.8/17.9

06-KIN-198-21.5/28.3

06-MAD-41-9.3/15.4

06-MAD-99-9.5/13.1

06-MAD-99-6.9/8.2

06-MAD-145-20.9/25.4

Cnty Rt Pm

60

61

61

61

61

61

61

62

62

62

62

62

62

63

63

63

63

63

63

64

64

64
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06-0K5404

06-0P9404

06-0E6704

06-0A9704

06-0N5404

06-360214

06-324504

06-324514

06-430704

06-0P7204

06-0N3904

07-4T3904

07-4T5404

07-4L2214

07-4Y7404

07-4Y1504

07-4X1104

07-4Y9104

07-266904

07-3X4104

07-4Y9304

07-4T3504

Contract

06-TUL-63-2.9/3.2

06-TUL-65-21.8/29.6

06-TUL-99-6.1/29.9

06-TUL-99-22.4/0

06-TUL-99-23.5/0

06-TUL-99-37.3/41.3

06-TUL-99-41.3/53.9

06-TUL-99-48.5/53.9

06-TUL-216-1.9/2.9

06-TUL-245-16.0/33

06-TUL-245-20.8/0

07-LA-1-11.1/11.1

07-LA-1-20.7/20.8

07-LA-1-51.0/52

07-LA-1-34.6/35.2

07-LA-1-/28.6

07-LA-2-15.1/0

07-LA-2-15.3/23

07-LA-2-15.9/20.4

07-LA-2-32.5/32.5

07-LA-2-23.4/82.3

07-LA-5-.7/.7

Cnty Rt Pm

64

64

64

65

65

65

65

65

65

66

66

66

66

67

67

67

67

67

67

68

68

68
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07-1W2004

07-215914

07-2159C4

07-215934

07-215944

07-4T4404

07-1W3904

07-2464E4

07-246404

07-274504

07-184104

07-1W3304

07-4X1004

07-1W3604

07-121844

07-1786A4

07-1218W4

07-1218V4

07-1219U4

07-258804

07-4X0304

07-285004

Contract

07-LA-5-1.0/18.4

07-LA-5-1.2/2.1

07-LA-5-1.8/3

07-LA-5-2.7/4

07-LA-5-4.0/5.8

07-LA-5-9.0/11.5

07-LA-5-9.7/18.4

07-LA-5-13.6/18.5

07-LA-5-13.6/18.5

07-LA-5-15.1/18.2

07-LA-5-15.8/16.9

07-LA-5-18.5/31.2

07-LA-5-22.5/0

07-LA-5-24.6/88.6

07-LA-5-26.7/29.4

07-LA-5-27.4/28.1

07-LA-5-29.4/31.6

07-LA-5-31.6/36

07-LA-5-36.0/39.4

07-LA-5-53.6/56.3

07-LA-5-53.7/0

07-LA-5-54.4/54.4

Cnty Rt Pm

68

68

68

69

69

69

69

69

69

70

70

70

70

70

70

71

71

71

71

71

71

72
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07-252614

07-168004

07-252634

07-2332A4

07-278804

07-1X6504

07-252804

07-1W2504

07-279804

07-3Y7004

07-4Y8104

07-245404

07-117074

07-3X3204

07-267504

07-3X3004

07-1W2804

07-251604

07-254904

07-4Y7504

07-3X1804

07-4Y5004

Contract

07-LA-5-C 43.9/C46.4

07-LA-5-44.2/46

07-LA-5-45.4/59.7

07-LA-5-46.3/50

07-LA-5-54.4/54.8

07-LA-5-64.8/66.1

07-LA-5-73.2/88.6

07-LA-10-14.3/18

07-LA-10-20.4/21.5

07-LA-10-24.3/0

07-LA-10-28.5/46.7

07-LA-10-31.1/32.3

07-LA-10-31.2/33.4

07-LA-10-42.8/42.8

07-LA-10-4.9/14.8

07-LA-10-.4/0

07-LA-10-/48.2

07-LA-14-32.1/52.6

07-LA-14-52.6/59.2

07-LA-19-/19.2

07-LA-47-.8/.8

07-LA-47-.9/2

Cnty Rt Pm

72

72

72

72

72

73

73

73

73

73

73

74

74

74

74

74

74

75

75

75

75

75
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07-274304

07-138204

07-4Y8304

07-286904

07-259104

07-2X9204

07-265904

07-199634

07-4S8404

07-4T5704

07-1W5504

07-2X9404

07-1W2904

07-2411U4

07-1W3404

07-1W6004

07-2759U4

07-4Y4604

07-2770U4

07-266104

07-4Y7904

07-273404

Contract

07-LA-47-2.3/0

07-LA-47-3.4/4.6

07-LA-57-.9/11.6

07-LA-60-11.6/23.6

07-LA-90-1.0/3.5

07-LA-91-9.7/11.7

07-LA-101-1.0/11

07-LA-101-15.5/16.1

07-LA-105-14.1/14.6

07-LA-105-.5/0

07-LA-107-2.1/3.7

07-LA-110-1.1/8.8

07-LA-110-6.5/20.7

07-LA-110-21.2/22.8

07-LA-110-22.4/30.3

07-LA-110-30.5/31.9

07-LA-110-23.5/23.9

07-LA-118-7.8/7.8

07-LA-118-11.5/13.7

07-LA-134-/13.3

07-LA-134-/11.4

07-LA-134-/10

Cnty Rt Pm

75

76

76

76

76

76

76

77

77

77

77

77

77

78

78

78

78

78

78

79

79

79
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07-1W5704

07-127274

07-2769U4

07-1W4904

07-4T3704

07-4Y0104

07-4T4604

07-2768U4

07-1W0504

07-288014

07-258934

07-2X8404

07-4T5804

07-267004

07-1W3104

07-278304

07-1W3204

07-4Y5304

07-3Y9404

07-241304

07-252004

07-1W4004

Contract

07-LA-138-48.9/51.8

07-LA-138-63.4/66

07-LA-170-17.7/20.3

07-LA-187-3.5/5.7

07-LA-210-5.7/5.7

07-LA-210-14.2/22.6

07-LA-210-49.1/52.1

07-LA-210-.8/4.9

07-LA-210-9.0/48.1

07-LA-210-9.7/16.1

07-LA-210-15.0/36

07-LA-210-17.8/0

07-LA-210-24.2/24.2

07-LA-210-30.7/41.4

07-LA-405-.8/6.9

07-LA-405-3.4/4.5

07-LA-405-5.5/6.5

07-LA-405-16.1/20.7

07-LA-405-16.4/19.5

07-LA-405-24.4/25.8

07-LA-405-39.4/48.6

07-LA-405-/0

Cnty Rt Pm

79

79

79

80

80

80

80

80

80

81

81

81

81

81

81

82

82

82

82

82

82

83
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07-250504

07-4Y9004

07-4T3204

07-4Y1804

07-2X9604

07-4T4804

07-259014

07-202114

07-002344

07-179704

07-1797A4

07-4X0604

07-1W3804

07-228204

07-1W5304

07-1W0804

07-4Y0404

07-2X8304

07-1W2704

07-278904

07-260704

07-3X9704

Contract

07-LA-605-.1/16.6

07-LA-605-.8/25.9

07-LA-605-1.7/6.8

07-LA-605-3.4/25.8

07-LA-710-5.8/12

07-LA-710-6.1/6.8

07-LA-710-6.6/15.9

07-LA-710-17.2/26.4

07-LA-710-22.5/22.7

07-LA-710-26.5/27.4

07-LA-710-26.5/27.4

07-VEN-1-2.6/10.2

07-VEN-1-10.2/15.9

07-VEN-1-22.4/26.7

07-VEN-23-6.0/6

07-VEN-23-20.9/24.2

07-VEN-23-3.5/T11.6

07-VEN-33-55.0/57.5

07-VEN-33-/48.7

07-VEN-101-9.1/9.1

07-VEN-101-39.8/43.6

07-VEN-118-18.4/18.7

Cnty Rt Pm

83

83

83

83

83

84

84

84

84

84

84

85

85

85

85

85

85

86

86

86

86

86
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07-4L5704

08-0R5804

08-0L9304

08-1C8704

08-0E41A4

08-0P8604

08-0Q1104

08-1C8104

08-0R6404

08-0E4104

08-0F3604

08-0Q8504

08-0C8204

08-0M3104

08-0R6604

08-0Q9204

08-0N9104

08-491804

08-1E5204

08-0J1404

08-0R1804

08-0M2104

Contract

07-VEN-150-28.6/28.7

08-RIV-10-15.2/0

08-RIV-10-15.7/0

08-RIV-10-17.8/16.3

08-RIV-10-24.0/24.3

08-RIV-10-44.5/52.2

08-RIV-10-44.5/50.4

08-RIV-10-46.7/0

08-RIV-10-5.7/53.1

08-RIV-10-24.0/24.3

08-RIV-10-135.0/0

08-RIV-15-31.9/52.2

08-RIV-15-40.0/41.3

08-RIV-60-13.3/16.6

08-RIV-60-.1/9.5

08-RIV-62-1.2/2.2

08-RIV-62-.5/1

08-RIV-62-/6.7

08-RIV-74-5.3/11.8

08-RIV-74-29.6/29.9

08-RIV-74-35.9/0

08-RIV-74-40.3/0

Cnty Rt Pm

86

87

87

87

87

87

88

88

88

88

88

88

89

89

89

89

89

89

90

90

90

90
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08-1C3604

08-1C4304

08-1E2704

08-456624

08-448404

08-0P7904

08-1C8304

08-334884

08-334874

08-334864

08-0M94U4

08-449314

08-1E5404

08-1E5304

08-0R9004

08-499804

08-384344

08-497514

08-472224

08-0K5204

08-0K7104

08-0M8804

Contract

08-RIV-74-42.6/47.9

08-RIV-74-63.0/67.5

08-RIV-86-4.2/5.2

08-RIV-91-.6/1.2

08-RIV-91-15.6/21.6

08-RIV-95-/36.2

08-RIV-111-8.0/10

08-RIV-215-38.6/39.7

08-RIV-215-39.7/43

08-RIV-215-43.1/43.9

08-RIV-215-43.2/45.3

08-RIV-215-38.0/38.9

08-RIV-243-18.0/28.3

08-RIV-243-/2.2

08-RIV-5701-/0

08-RIV-5728-/0

08-SBD-10-9.9/24.5

08-SBD-10-12.0/19.8

08-SBD-15-3.8/12.8

08-SBD-15-11.0/0

08-SBD-15-14.0/16.4

08-SBD-15-14.6/0

Cnty Rt Pm

90

90

91

91

91

91

91

91

92

92

92

92

92

92

93

93

93

93

93

93

94

94
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08-0R6504

08-0K1504

08-368504

08-0Q7404

08-0A7914

08-0Q6504

08-0R8604

08-0M4504

08-0Q7804

08-0K2504

08-0N5904

08-0K2704

08-0K2604

08-0N5704

08-0Q7304

08-0N1204

08-378704

08-0F1004

08-0K3104

08-0M6904

08-1E6804

08-0N4104

Contract

08-SBD-15-31.8/171.4

08-SBD-15-70.6/74.9

08-SBD-15-177.3/181.1

08-SBD-15-15.4/30.8

08-SBD-18-30.0/32.5

08-SBD-18-6.1/31.6

08-SBD-38-51.9/0

08-SBD-38-5.2/5.5

08-SBD-40-2.0/39

08-SBD-40-3.0/28.1

08-SBD-40-85.2/0

08-SBD-40-119.0/138.3

08-SBD-40-138.3/154.5

08-SBD-40-140.7/0

08-SBD-62-15.1/29.3

08-SBD-62-38.5/106

08-SBD-62-142.2/142.9

08-SBD-71-4.8/8.5

08-SBD-95-51.2/51.6

08-SBD-95-57.0/57.3

08-SBD-95-57.3/60.4

08-SBD-210-9.9/12.5

Cnty Rt Pm

94

94

94

94

95

95

95

95

95

95

96

96

96

96

96

96

97

97

97

97

97

97
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08-0P3804

08-0M4004

08-0C1214

08-0M0204

09-352904

09-356204

09-354704

09-287504

09-351604

09-349104

09-357404

09-353304

09-354404

09-354104

09-343204

10-0S78A4

10-0T1404

10-264444

10-0K6304

10-0V9404

10-0S1904

10-415704

Contract

08-SBD-210-30.2/33.2

08-SBD-215-14.0/0

08-SBD-395-19.0/35.6

08-SBD-5712-/0

09-INY-58-/0

09-INY-178-/62.1

09-INY-190-40.0/57.9

09-INY-190-65.9/66.5

09-INY-395-45.5/50.3

09-KER-14-35.4/0

09-MNO-395-1.0/100

09-MNO-395-34.1/0

09-MNO-395-51.5/51.5

09-MNO-395-63.9/65.1

09-MNO-395-65.1/69.6

10-010-99-2.3/20.2

10-AMA-49-6.1/0

10-AMA-88-/5.5

10-CAL-4-32.2/0

10-CAL-49-/0

10-MER-5-23.1/24

10-MER-99-4.6/10.5

Cnty Rt Pm

98

98

98

98

99

99

99

99

99

99

100

100

100

100

100

101

101

101

101

101

101

102
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10-363124

10-0S9504

10-481004

10-414824

10-3169C4

10-415804

10-3A66U4

10-0W5404

10-0V5904

10-3A1004

10-0K3304

10-0M7804

10-0G4704

10-0T7904

10-0G8004

10-0A8404

10-0V9204

10-0W7204

10-0T1604

10-0E6114

10-0E6134

10-0E6124

Contract

10-MER-99-10.8/13.1

10-MER-99-13.1/36.7

10-MER-99-13.9/14.4

10-MER-99-24.4/25.8

10-MER-99-26.8/27.6

10-MER-99-/4.6

10-MER-140-36.5/37.6

10-MPA-49-44.7/0

10-SJ-4-14.1/0

10-SJ-4-19.5/20.1

10-SJ-5-.1/47.8

10-SJ-5-25.1/28.6

10-SJ-5-28.5/35.6

10-SJ-5-32.7/49.8

10-SJ-12-.1/4.4

10-SJ-12-5.0/10.2

10-SJ-26-1.1/4.6

10-SJ-26-1.1/0

10-SJ-26-18.5/19

10-SJ-99-4.9/14.2

10-SJ-99-6.9/10.6

10-SJ-99-10.6/15

Cnty Rt Pm

102

102

102

102

102

103

103

103

103

103

103

104

104

104

104

104

104

105

105

105

105

105
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10-0L5704

10-0W7104

10-0M8004

10-0S7804

10-0N1804

10-0A8724

10-0K1504

10-340424

10-0W7004

11-410704

11-410204

11-410004

11-275204

11-297104

11-238604

11-408904

11-2976U4

11-401404

11-2M1504

11-404304

11-270804

11-298604

Contract

10-SJ-205-1.7/12.6

10-SJ-205-/.1

10-STA-99-/24.7

10-STA-99-2.3/20.2

10-STA-132-27.7/27.7

10-STA-219-2.9/4.9

10-TUO-49-18.0/18.3

10-TUO-108-4.0/6

10-VAR--/0

11-IMP-8-80.5/80.9

11-IMP-8-68.5/69.1

11-IMP-8-73.1/73.9

11-IMP-98-21.8/31.3

11-SD-5-4.6/0

11-SD-5-5.0/63.7

11-SD-5-54.4/72.2

11-SD-5-10.0/10

11-SD-5-12.6/72.2

11-SD-5-13.9/50.9

11-SD-5-23.9/25.5

11-SD-5-62.6/0

11-SD-8-10.5/12.6

Cnty Rt Pm

105

106

106

106

106

106

106

107

107

107

107

108

108

108

108

108

108

109

109

109

109

109
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11-2M5204

11-063814

11-056324

11-2607D4

11-2607C4

11-2T0974

11-2T0984

11-2T0954

11-2T0994

11-260724

11-260734

11-2T0864

11-2T0874

11-233204

11-2T0884

11-402804

11-2T0704

11-2T0114

11-2T0014

11-2E0064

11-402304

11-269304

Contract

11-SD-8-16.8/37.8

11-SD-8-17.4/18.7

11-SD-11-/1.6

11-SD-15-21.9/23.9

11-SD-15-23.8/26.2

11-SD-15-11.2/M14.5

11-SD-15-14.5/M16.4

11-SD-15-15.0/M16.4

11-SD-15-16.4/M19.5

11-SD-15-21.9/M23.9

11-SD-15-23.8/M26.2

11-SD-15-26.2/M27.8

11-SD-15-27.8/30.1

11-SD-15-8.9/9.7

11-SD-15-30.1/31.5

11-SD-52-5.0/6.2

11-SD-52-14.5/15.5

11-SD-52-15.5/17.3

11-SD-52-17.3/17.5

11-SD-56-3.5/3.5

11-SD-56-6.8/8.7

11-SD-56-/8.9

Cnty Rt Pm

109

110

110

110

110

110

110

111

111

111

111

111

111

112

112

112

112

112

112

113

113

113
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11-290304

11-409504

11-080104

11-257144

11-2T2304

11-290404

11-2M4104

11-287904

11-264114

11-265004

11-2650A4

11-403704

11-2T1824

11-2T1814

11-2T1834

11-081654

11-2T1804

11-2T2004

11-2T0404

11-287704

12-0L2604

12-0M2904

Contract

11-SD-75-9.0/0

11-SD-75-21.8/0

11-SD-76-7.3/13.1

11-SD-76-16.7/17.7

11-SD-78-15.3/16.3

11-SD-94-14.9/30

11-SD-94-30.0/39

11-SD-94-32.8/40.3

11-SD-163-1.4/0

11-SD-163-1.7/3.2

11-SD-163-1.7/3.2

11-SD-163-5.8/8.8

11-SD-805-4.7/5.6

11-SD-805-5.5/9.4

11-SD-805-5.8/13

11-SD-805-7.7/9.1

11-SD-805-9.4/13.8

11-SD-805-23.7/27.6

11-SD-805-26.5/28.9

11-SD-5506-/0

12-ORA-1-17.6/18.1

12-ORA-1-/1.1

Cnty Rt Pm

113

113

113

114

114

114

114

114

114

115

115

115

115

115

115

116

116

116

116

116

117

117
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12-0F0604

12-0F9204

12-0G7304

12-0E5704

12-0N0304

12-0L8704

12-1016A4

12-071634

12-071624

12-0L6504

12-0L3804

12-0L77U4

12-0M9304

12-0M2204

12-0M3804

12-0F0404

12-0M1604

12-0F0314

12-0F0324

12-0H4404

12-0M5504

12-043224

Contract

12-ORA-5-5.6/6.6

12-ORA-5-6.0/31.2

12-ORA-5-6.1/31.2

12-ORA-5-8.5/9.4

12-ORA-5-13.5/34

12-ORA-5-19.5/19.5

12-ORA-5-42.1/44.4

12-ORA-22-.6/.9

12-ORA-22-.7/.9

12-ORA-22-1.1/13.2

12-ORA-39-1.1/19.2

12-ORA-39-7.1/9.6

12-ORA-57-11.0/15.6

12-ORA-57-11.8/13.4

12-ORA-57-11.9/12.9

12-ORA-57-12.3/15.2

12-ORA-57-13.4/14.8

12-ORA-57-16.2/18.8

12-ORA-57-18.8/21.1

12-ORA-73-10.0/24.5

12-ORA-73-10.6/11

12-ORA-74-13.3/16.6

Cnty Rt Pm

117

117

117

117

118

118

118

118

118

118

119

119

119

119

119

119

120

120

120

120

120

120
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12-0E3104

12-056224

12-0C5704

12-0C5604

12-0G3304

12-0G3314

12-0K3304

12-0H0294

12-1072C4

12-0J6704

12-0L7604

12-0M1304

12-0F5504

12-0K0604

12-0L3004

Contract

12-ORA-74-/.2

12-ORA-90-11.8/12.5

12-ORA-91-.9/5.4

12-ORA-91-8.1/9.5

12-ORA-91-9.1/15.6

12-ORA-91-9.2/15.9

12-ORA-91-18.0/18

12-ORA-91-/10.1

12-ORA-133-4.1/8.1

12-ORA-241-32.5/39

12-ORA-405-1.5/24.1

12-ORA-405-5.0/5.6

12-ORA-405-6.4/7.4

12-ORA-405-8.7/12.6

12-ORA-405-17.9/0

Cnty Rt Pm

121

121

121

121

121

121

122

122

122

122

122

122

123

123

123
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01District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

Category

 $102,133,439

 Bid + CCO

 $80,261,930

 Work Comp

-F-



01

02

03

District

District

District

 $290,614,555

 $354,962,381

 $164,846,722

 $223,492,100

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

Category

Category

Category

 $10,867,160

 $148,039,406

 $671,964

 $28,902,586

 $111,831,307

 $4,799,553

 $26,664,702

 $8,711,339

 $202,955,480

 $187,170,855

 $93,929,935

 $63,203,525

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $10,053,099

 $54,419,208

 $487,048

 $19,625,437

 $92,488,034

 $4,338,199

 $4,385,483

 $5,152,780

 $117,127,603

 $143,736,729

 $63,032,656

 $13,162,428

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-S-

-SH-

-ER-

-I-

-F-

-S-

-SH-

-I-

-F-

-S-



03

04

05

District

District

District

 $561,172,450

 $4,050,837,898

 $361,313,182

 $3,388,261,897

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

Category

Category

 $61,986,734

 $154,881,401

 $275,806,700

 $152,774,429

 $78,922,143

 $3,021,375,216

 $6,013,663

 $515,945,747

 $127,878,392

 $142,520,601

 $85,453,160

 $59,054,634

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $48,730,070

 $92,651,299

 $166,644,759

 $148,270,730

 $64,392,795

 $2,543,924,721

 $5,445,657

 $459,583,233

 $96,088,199

 $131,625,221

 $56,317,915

 $45,717,262

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-SH-

-I-

-F-

-S-

-SH-

-ER-

-F-

-S-

-SH-



05

06

07

08

District

District

District

District

 $414,906,787

 $494,369,919

 $1,907,115,767

 $329,748,597

 $304,679,241

 $973,140,709

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

Category

Category

 $204,615,056

 $5,706,826

 $207,663,726

 $76,384,310

 $368,023,638

 $289,220,943

 $30,682,597

 $374,849,920

 $844,338,669

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $169,403,927

 $5,501,177

 $79,176,633

 $50,597,504

 $129,410,487

 $148,573,725

 $20,101,582

 $146,858,210

 $528,196,705

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

District Total:

-F-

-S-

-SH-

-I-

-F-

-S-

-SH-



08

09

10

District

District

District

 $929,617,593

 $24,156,648

 $360,205,439

 $14,046,506

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (PRIMARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

Category

Category

Category

 $273,227,039

 $51,710,074

 $244,601,189

 $45,457,717

 $5,000

 $314,616,574

 $8,122,723

 $6,878,690

 $9,155,234

 $131,585,692

 $180,745,563

 $4,710,092

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $126,736,241

 $38,735,730

 $66,423,640

 $25,405,698

 $0

 $102,904,130

 $2,718,120

 $4,468,205

 $6,860,181

 $55,114,527

 $127,940,137

 $2,869,164

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-I-

-F-

-S-

-SH-

-ER-

-F-

-SH-

-I-

-F-

-S-



10

11

12

District

District

District

 $654,040,551

 $500,096,368

 $350,866,284

 $289,051,562

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

Category

Category

 $316,512,562

 $20,486,643

 $3,713,269

 $12,301,104

 $32,188,956

 $212,340,647

 $1,000,000

 $238,552,391

 $6,139,717

 $47,470,463

 $1,608,648

 $227,469,928

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $159,597,946

 $5,344,510

 $3,038,594

 $4,966,158

 $24,083,660

 $103,121,661

 $0

 $153,841,489

 $5,822,008

 $32,047,347

 $1,025,694

 $144,453,970

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-SH-

-I-

-F-

-S-

-SH-

-ER-

-I-

-F-

-S-

-SH-



05

District

 $17,240,931

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

12District

 $469,718,312  $317,124,570

Statement of Ongoing Contracts - Federal Aid

Federal Aid Category

 $187,029,557

 Bid + CCO

 $133,775,551

 Work Comp

District Total:

 $7,076,776,809 $10,651,609,229

 $1,357,498,217

 $2,652,303,226

 $7,690,627

 $641,676,438

 $1,275,701,675

 $4,716,739,045

Bid + CCO

 $722,991,379

 $1,716,224,905

 $5,932,705

 $343,623,943

 $916,376,857

 $3,371,627,020

Work Comp
FEDERAL AID (INTERSTATE)

STORM DAMAGE REPAIR

FEDERAL AID (SECONDARY)

FEDERAL AID (PRIMARY)

STATE HIGHWAY

 Category
-I-

-ER-

-S-

-F-

-SH-

Federal Aid 

Statement of Ongoing Contracts -
Statewide Recap

Statewide Totals



12

10

11

02

01

09

08

04

07

06

03

District

 $53,605,850

 $3,528,476

 $978,130

 $38,363,291

 $5,174,852

 $5,592,683

 $29,384,071

 $104,186,849

 $11,123,354

 $13,970,016

 $10,807,864

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $293,956,367
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