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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 01
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
- - - - L} k] ’ 0
01-DN-101-4.0/0 IN DEL NORTE COUNTY NEAR KLAMATH AT BUGLER CONSTRUCTION SANDERS, KAREN $3,951,850 04/16/13 69Y%
01-476904 THE KLAMATH RIVER BRIDGE 4847 HOPYARD RD, STE 4 #395 700 PARK PLACE $3,475,887 05/24/13 88%
ACBH-Q101-(226)E $0 02/08/16 ?
01-01 2-(6E) REMOVE & RECONSTRUCT HINGES PLEASANTON CA 94588 CRESCENT CITY, CA 95531
(707)498-4009
-0
HA21
01-DN-101-17.5/0 IN DEL NORTE COUNTY NEAR CRESCENT TIDEWATER CONTRACTORS, INC.  MERGUPS, JURIS $1,485,000 03/03/14 80%
01-0E4504 CITY AT 2.8 MILES SOUTH OF MILL CREEKP.O. BOX 1956 700 PARK PLACE $130,0§g ggjgzjig o%
PARK ENTRANCE ROAD #8068 DIR"S BROOKINGS, OR 97415 CRESCENT CITY, CA 95531
EMERGENCY F.A. (707)464-4618
REPAIR SINK AND DRAINAGE FACILITIES
20.20
201130
01-DN-101-21.8/0 IN DEL NORTE COUNTY NEAR CRESCENT R BROWN CONSTRUCTION CO., INC.MERGUPS, JURIS $981,170 12/01/12 0%
01-0C7804 CITY AT 0.9 MILES SOUTH OF HAMILTON P.O. BOX 406 700 PARK PLACE $964-5ig ggjig;ii 08%
ROAD DIR"S EMERGENCY F.A. WILLOW CREEK, CA 95573 CRESCENT CITY, CA 95531
SLIDE REPAIR (707)464-4618
20.20
201130
01-DN-199-20.5/25.7 IN DEL NORTE COUNTY ABOUT 7 MILES FLATIRON WEST INC SANDERS, KAREN $13,634,158 12/09/13 0%
01-479404 NORTH OF GASQUET, AT VARIOUS 2100 GOODYEAR RD 700 PARK PLACE $21,550 01/03/14 0%
T?ﬁgplgg_(033)E LOCATIONS FROM 0.5 MILE NORTH OF BENICIA CA 94510 CRESCENT CITY, CA 95531 $0 11/17/16
MIDDLE FORK SMITH RIVER BRIDGE NO (707)498-4009 SUSPENDED
SHOULDER WIDENING & BRIDGE WIDENING
HE12
01-DN-199-/4_.2 IN DEL NORTE COUNTY ON ROUTE 199 FROM TIDEWATER CONTRACTORS, INC MERGUPS, JURIS $879,840 04/14/14 80%
01-0B8404 199/101 SEPARATION TO SMITH RIVER P O BOX 1956 700 PARK PLACE $748,9§g ggjigjij 85%
BRIDGE BROOKINGS OR 97415 CRESCENT CITY, CA 95531
BONDED WEARING COURSE (707)464-4618
HM1
01-HUM-96-7.8/0 IN HUMBOLDT COUNTY ON ROUTE 96 NEAR 6 RIVERS CONSTRUCTION, INC.  OSIER, JIM $885,000 11/25/12  100%
01-0C7704 HOOPA DIR"S EMERGENCY F.A. P.0. BOX 1431 5065 BOYD ROAD, STE B $888,2;g 8%;;2;%2 100%
SLIDE REPAIR HOOPA, CA 95546 ARCATA, CA 95521
(707)834-1152 OVER RUN
20.20

201130
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 01
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01-HUM-101-12.9/13.1 IN HUMBOLDT COUNTY NEAR GARBERVILLE KICKIN ENTERPRISES KAMPAS, NANCY $141,778 11/04/09  100%
01-451804 AT 0.2 MILE NORTH OF MONSCHKE 12777 INDIAN OAKS DRIVE 1487 SANDY PRAIRIE 28 ég;gg;gi 100%
UNDERCROSSING AND AT 1.2 MILES SOUTH BELLA VISTA CA 96008 CT., STE. E
OF DEAN CREEK BRIDGE FORTUNA CA 95540 SUSPENDED
REPAIR DRAINAGE SYSTEMS _
2 PP (707)725-1023
01-HUM-101-15.4/0 IN HUMBOLDT COUNTY, 1 MILE SOUTH OF VAN METER LOGGING, INC. MCGEE, JAMES $1,085,000 09/12/13 87%
01-0E3104 THE HURLBUTT UNDERCROSSING DIR"S  752B REDWOOD DR. 5601 S. BROADWAY $978,9§g iéjﬁg;ii 90%
EMERGENCY L.B. GARBERVILLE, CA 95542 EUREKA, CA 95503
REPLACE UNDERDRAIN PIPES (707)441-3944
20.20
201130
01-HUM-101-60.3/0 IN HUMBOLDT COUNTY IN FORTUNA AT THE MERCER-FRASER COMPANY RODRIGUEZ, JOAQUIN $959,737 07/14/14 83%
01-496504 FORTUNA MAINTENANCE STATION P.0. BOX 1006 1487 SANDY PRAIRIE $516-8;g gzjgéjii 54%
EXCAVATE CONTAMINATE MATERIAL EUREKA CA 95502 CT., STE E
FORTUNA, CA 95540
(707)621-0000
01-HUM-101-69.9/75.1 IN HUMBOLDT COUNTY IN & NEAR EUREKA MERCER-FRASER COMPANY RODRIGUEZ, JOAQUIN $4,130,170 05/28/14 75%
8&;98132?(246)E FROM 0.7 MILE SOUTH OF TOMPKINS HILLP.O. BOX 1006 1487 SANDY PRAIRIE $3,882-4§8 ggjéjjij 95%
ROAD OH TO 0.4 MILE NORTH OF HERRICK EUREKA CA 95502 CT, SUITE E
Y AVE OC FORTUNA, CA 95540
ML RHMA OVERLAY (707)621-0000
01-HUM-101-72.5/0 IN HUMBOLDT COUNTY 0.2 MILES SOUTH R. P. RICE CONSTRUCTION QUINTRELL, HEIDI $285,000 04/09/12  100%
01-0C2804 OF ORCHARD ST. UNDER CROSSING #4-122 P. O. BOX 817 2355 BONGIO CT $282-028 ggjgg;ig 0%
DIR"S EMERGENCY F.A. FORTUNA, CA 95540 EUREKA, CA 95503
SLIDE REPAIR (707)496-4358 OVER RUN
20.20
201130
01-HUM-101-86.3/87.8 IN HUMBOLDT COUNTY IN ARCATA FROM THE DESERT CONCEPTS CONSTRUCTION GORONA, MARK $867,066 09/20/13  100%
gé&g?éggi-(zsz)E 11TH STREET OVERCROSSING #4-424 TO  INC 5065 BOYD ROAD, SUITE $762,2g§ ig;gi;ii 3%
THE ARCATA OVERHEAD #4-79 77-770 COUNTRY CLUB DR STE D g
-0 INSTALL CABLE MEDIAN BARRIER PALM DESERT CA 92211 ARCATA, CA 95521 OVER RUN

HB1 (707)496-4359



-0

HB1

TO 0.8 MILE EAST OF BAIR ROAD
CURVE IMPROVEMENT

EUREKA CA 95502

H
ARCATA, CA 95521
(707)498-3207
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01-HUM-169-13.6/23_4 IN HUMBOLDT COUNTY AT VARIOUS STEELHEAD CONSTRUCTORS INC QUINTRELL, HEIDI $3,931,933 10/15/13 38%
01-450904 LOCATIONS FROM 0.8 MILES WEST OF P O BOX 997 634 HWY 96 $1,839,897  10/25/13 47%
HSST-S169-(006)E $0 08/28/15 ?
o PECWAN CREEK BRIDGE TO 1.0 MILES EAST PALO CEDRO CA 96073 WILLOW CREEK, CA 95573
OF CAPPELL BRIDGE (707)825-4747 SUSPENDED
WIDENING RDWY WITH HMA OVER AB
HB1
01-HUM-200-.2/0 IN HUMBOLDT COUNTY NEAR MCKINLEYVILLE DANIELSON CONSTRUCTION, INC. ZIMMERER, JEFFREY $335,000 06/26/14 37%
01-0E6904 0.2 MILE EAST OF THE JUNCTION, P.0. BOX 3598 5065 BOYD ROAD, SUITE $103,9gg 22;%2;13 31%
200/101 SEPARATION #4-172 DIR"S EUREKA, CA 95502 H
EMERGENCY LIMITED BID ARCATA, CA 95521
REPAIR SLIPOUT -
20.20 (707)498-3207
201130
01-HUM-211-73.2/74.4 IN HUMBOLDT COUNTY IN FERNDALE FROM MERCER-FRASER COMPANY KUYKENDALL, NANCY $807,612 04/07/14 67%
01-0C4104 OCEAN AVENUE TO 0.1 MILE NORTH OF P.0. BOX 1006 1487 SANDY PRAIRIE $731-0;% ggjggjii 90%
MARKET STREET EUREKA CA 95502 CT., STE E
HOT MIX ASPHALT OVERLAY FORTUNA, CA 95540
L (707)498-0345
01-HUM-299-5.6/0 LARGE SINKHOLE IN THE MEDIAN ON HUM KERNEN CONSTRUCTION ZIMMERER, JEFFREY $250,000 05/20/14 70%
01-0E6104 299 AT PM 5.69 DIR"S EMERGENCY F.A. P.O. BOX 1340 5065 BOYD ROAD, STE B $133,7;g ggjgijij 54%
REPAIR SINKHOLE BLUE LAKE, CA 95525 ARCATA, CA 95521
(707)498-3207
20.10
201130
01-HUM-299-8.5/0 IN HUMBOLDT COUNTY NEAR BLUE LAKE AT GR SUNDBERG INC. OSIER, JIM $783,931 09/16/11  100%
01-0B6404 1.8 MILES EAST OF BUCKLEY RAOD DIR"S 5211 BOYD ROAD 5065 BOYD ROAD, STE B $789,8§g 82;12;1% 100%
EMERGENCY F.A. ARCATA, CA 95521 ARCATA, CA 95521
REPAIR SLIPOUT (707)834-1152 OVER RUN
20.20
201130
01-HUM-299-19.3/19.8 IN HUMBOLDT COUNTY ABOUT 14 MILES MERCER-FRASER COMPANY ZIMMERER, JEFFREY $2,795,428 06/02/14 88%
01-0A3604 EAST OF BLUE LAKE FROM 0.3 MILE EASTP.O. BOX 1006 $2,135,765 06/18/14
HSNH-P299- (180)E 5065 BOYD ROAD, SUITE $0 12704714  '7®
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01-HUM-299-20.2/20.5 IN HUMBOLDT COUNTY ABOUT 14 MILES MERCER FRASER COMPANY ZIMMERER, JEFFREY $9,023,864 12/19/12  100%
33:333;94173 EAST OF BLUE LAKE FROM 0.2 TO 0.5 MI P O BOX 1006 5065 BOYD ROAD, SUITE $8,882-2§é 2;;%2;12 97%
a3 WEST OF CHEZEM ROAD #6L200 EUREKA CA 955021006 B
-0 RECONSTRUCT ROADWAY WITH HMA ARCATA, CA 95521 SUSPENDED
HAZ3 SwPPp (707)498-3207
01-HUM-999-/0 IN HUMBOLDT COUNTY ON VARIOUS ROUTES F D THOMAS INC QUINTRELL, HEIDI $3,948,709 06/13/13 72%
01-0A4504 AND AT VARIOUS LOCATIONS P O BOX 4663 5065 BOYD ROAD $3,500,5;g gzjgg;ig 88k
REHABILITATE BRIDGES MEDFORD OR 97501 ARCATA. CA 95521
(707)825-4747
HA21
01-LAK-20-13.5/31.4 IN LAKE COUNTY IN & NEAR LUCERNE FROM O.C. JONES & SONS, INC. KRAFT, DAN $17,486,699 08/20/14 0%
g%;?ggggf L700E 0.1 MI WEST OF SAYRE AVE TO 0.2 MI 1520 FOURTH STREET 15533 40TH AVENUE 28 09/16/14 0%
@70 WEST OF JUNCTION ROUTE 53 BERKELEY CA 94710 CLEARLAKE, CA 95422
O REPLACE HOT MIX ASPHALT (530)713-7864 SUSPENDED
HA22
01-LAK-20-31.6/46_5 IN LAKE COUNTY ON ROUTE 20, FROM TEICHERT CONSTRUCTION DBA A. KRAFT, DAN $1,185,000 08/16/12 0%
01-0C6204 JUNCTION 20/53 TO LAKE/COLUSA COUNTY TEICHERT & SON, INC P.O. BOX 457 $528,147 11/15/12 45%
$0 02/26/14 ’
LINE DIR"S EMERGENCY F.A. P.O. BOX 1890 LOWERLAKE, CA 95457
FIRE DAMAGE REPAIR DAVIS, CA 95617-1890 (707)994-5074
20.20
201130
01-MEN-1-33.4/33.9 IN MENDOCINO COUNTY NEAR ELK AT THE GOLDEN STATE BRIDGE INC QUINTANAR, IRA $10,207,105 11/08/11  100%
gégiigégi—(SSQ)E GREENWOOD CREEK BRIDGE 2990 BAY VISTA COURT, SUITE D 925 N. FRANKLIN $10,049,5ig iéjg;jii 100%
REPLACE BRIDGE (SCOUR BENICIA, CA 94510
PO-01 5-(9E) (¢ ) STREET 11/06/14
N FORT BRAGG, CA 95437 OVER RUN
HASL SwPPP (707)962-9473
01-MEN-1-70.5/0 IN MENDOCINO COUNTY NEAR WESTPORT GRANITE CONSTRUCTION COMPANY LEES, CHUCK $5,145,300 07/24/14 0%
gé:323291004)5 FROM 0.8 MI NORTH OF TEN MILE RIVER 1324 S. STATE STREET 925B NORTH ERANKLIN 28 08/06/14 o%
o BRIDGE TO 4.2 MI SOUTH OF BLUE SLIDE UKIAH CA 95482 STREET
GULCH BRIDGE FORT BRAGG, CA 95437 SUSPENDED

REPAIR STORM DAMAGE

(707)496-4351
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01-MEN-20-13.8/32 IN MENDOCINO COUNTY NEAR WHISKEY KEN"S WATER TENDER INC KRUEGER, GRANT $1,364,784 08/15/13  100%
gé;gfigig_(ozs)E SPRINGS AND WILLITS FROM SOUTH OF PO BOX 931 925B NORTH ERANKLIN $1,354-Zgg 28;;8;12 100%
o SOUTH FORK NOYO RIVER TO WEST OF WILLOW CREEK CA 95573 STREET 11710714
CROPLEY LANE; ALSO ON ROUTE 1 FORT BRAGG, CA 95437 COMPLETED
REHABILITATE DRAINAGE (707)498-3067
HA42
01-MEN-20-/.1 IN MENDOCINO COUNTY NEAR FORT BRAGG ROBERT J FRANK CONSTRUCTION  ORTIZ, AL $531,592 09/05/13 77%
01-0A2304 FROM ROUTE 1 TO BOATYARD DRIVE INC 925 N. FRANKLIN $540,SZé gg;ii;ii 100%
CONSTRUCT SIDEWALK, CURB-RAMPS & 2806 TARMAC RD STREET
REDDING CA 96003 FORT BRAGG, CA 95437
HB1 (707)962-0691
01-MEN-101-43.1/49 IN MENDOCINO COUNTY IN AND NEAR DESILVA GATES - FLATIRON WRIGHT, GEOFFREY $136,388,147 07/26/12 48%
01-262004 WILLITS FROM 1.3 KM SOUTH OF HAEHL  WEST,A JOINT VENTURE 6301 NORTH STATE $78=877=8gg 82;23;1% 61%
OVERHEAD TO 2.9 KM SOUTH OF REYNOLDS 2100 GOODYEAR RD STREET
HIGHWAY BENICIA CA 94510 UKIAH, CA 95482
CONSTRUCT 2 LANE HIGHWAY -
HE14 SWPPP (707)496-4355
01-MEN-101-45.0/50.8 IN MENDOCINO COUNTY IN AND NEAR SIERRA VIEW LANDSCAPE, INC.  THANGAVELAUTHAM, RAGU $3,985,000 08/05/14 60%
gé&ﬁﬁéggi-(zos)E WILLITS AT VARIOUS LOCATIONS DIR"S DBA RESTORATION RESOURCES 300 EAST HILL ROAD $2,503,5§8 gi;ig;ii 63%
EMERGENCY L.B. 3888 CINCINNATI AVENUE WILLITS, CA 95490
-0 REPAIR CONSTRUCT WETLANDS ROCKLIN, CA 95765 (707)496-0437
20.10
075600
01-MEN-101-50.7/51.2 IN MENDOCINO COUNTY NEAR WILLITS FROM GRANITE CONSTRUCTION COMPANY MUNES, NASH $646,577 10/01/14 0%
01-0C9004 0.05 MI SOUTH OF THE REYNOLDS HIGHWAY 1324 S. STATE STREET 300 EAST HILL ROAD $0 10/10/14 0%
HSNH-Q101~-(253)E TO 0.53 MILES SOUTH OF RYAN CREEK UKIAH CA 95482 WILLITS, CA 95490 $0
-0 ROAD (707)223-0791 SUSPENDED
OPEN GRADE AC OVERLAY
HB1
01-MEN-101-58.9/61.5 IN MENDOCINO COUNTY ABOUT 7 MILES GRANITE CONSTRUCTION COMPANY FAZAL, IMRAN $225,915 09/29/14 0%
01-0E1804 SOUTH OF LAYTONVILLE FROM 0.4 MILE 1324 S. STATE STREET 6301 N. STATE STREET 28 10/08/14 o%

State of California Department of Transportation

SOUTH TO 2.5 MILES NORTH OF ROUTE

1017162
HMA OVERLAY

UKIAH CA 95482

REDWOOD VALLEY, CA 95470
(707)485-8562



State of California Department of Transportation Page 6
Statement of Ongoing Contracts as of 11/20/14

201130

12/10/14
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01-MEN-101-100.1/103.8 IN MENDOCINO COUNTY FROM 1.8 MILES  GRANITE CONSTRUCTION COMPANY KOSTRZEWA, LUCY $1,425,481 06/10/14  100%
8&;98?32?(249)E SOUTH OF REYNOLDS SEPARATION TO 1324 S. STATE STREET 1500 REDWOOD DRIVE $1,384-Ggg ggjigjij 97%
—0 PEIRCY SEPARATION UKIAH CA 95482 GARBERVILLE, CA 95542
BONDED WEARING COURSE (707)834-1036 OVER RUN
HM1
01-MEN-128-14.3/40.6 IN MENDOCINO COUNTY AT VARIOUS ARGONAUT CONSTRUCTORS FAZAL, IMRAN $4,059,795 12/04/13 39%
g%;?;?;gf(osz)E LOCATIONS PO BOX 639 6301 NORTH STATE $1,164,3§§ égjgg;ig 0%
CULVERT REHABILITATION SANTA ROSA CA 95402 STREET
-0 UKIAH, CA 95482 SUSPENDED
HA42 (707)834-1151
01-MEN-128-23.3/26.8 IN MENDOCINO COUNTY NEAR BOONVILLE  GRANITE CONSTRUCTION COMPANY FAZAL, IMRAN $1,540,511 08/11/14  100%
01-0E4804 INDIAN CREEK BRIDGE TO 1.5 MILES WESTP O BOX 50085 6301 NORTH STATE $1,347,9§g 2?;33;12 100%
OF ANDERSON CREEK BRIDGE WATSONVILLE CA 95077 STREET 11/13/14
OVERLAY UKIAH, CA 95482 COMPLETED
L (707)834-1151
01-MEN-128-34.5/35.5 IN MENDOCINO COUNTY ABOUT 5 MILES GOLDEN STATE BRIDGE INC FAZAL, IMRAN $3,476,107 11/04/13 78%
3%332339?004) EAST OF BOONVILLE FROM 0.5 MILE EAST 2990 BAY VISTA COURT STE D 6301 NORTH STATE $2,368,9§g i;j%g;ii 6%
OF SHEARING CREEK BRIDGE #10- 59 TO BENICIA CA 94510 STREET
-0 0.9 MILE WEST OF MAPLE UKIAH, CA 95482
HA23 REPAIR SLOPE, CONST GROUND ANCHORS (707)485-8623
01-MEN-128-48.6/50.3 IN MENDOCINO COUNTY AT VARIOUS KEN"S WATER TENDER, INC. FAZAL, IMRAN $618,330 06/19/14  100%
LS e LoCATION el WA o
O (025) REHABILITATE CULVERTS WILLOW CREEK CA 95573 STREET 11721714
UKIAH, CA 95482
HA42 (707)485-8562
01-MEN-162-11.6/0 IN MENDOCINO COUNTY 1.5 MILES EAST OF MENDOCINO CONSTRUCTION KRAFT, DAN $1,485,000 03/30/12 62%
01-0C2304 THE RODEO CREEK BRIDGE # 10-237 SERVICES, INC P.O. BOX 457 $798,2;é ggjgi;ig 54%
DIR"S EMERGENCY F.A. P.O. BOX 1517 LOWERLAKE, CA 95457
REPAIR SLIPOUT WILLITS, CA 95490 (530)713-7864
20.20
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01-MEN-271-7.2/0 IN MENDOCINO COUNTY IN LEGGETT AT THE INNOVATIVE CONSTRUCTION KOSTRZEWA, LUCY $321,396 05/21/14 64%
01-497104 LEGGETT MAINTENANCE STATION SOLUTIONS 1500 REDWOOD DRIVE $248-4§% 8?;%?;12 77%
HAZARDOUS WASTE DECONTAMINATION 4011 W CHANDLER AVENUE GARBERVILLE, CA 95542
SANTA ANA, CA 92704 (707)834-1036
01-MEN-999-/0 IN MENDOCINO COUNTY AT VARIOUS MYERS AND SONS CONSTRUCTION LPKOSTRZEWA, LUCY $1,655,965 05/23/13 39%
01-0A4204 LOCATIONS 4600 NORTHGATE BLVD., STE 100 1500 REDWOOD DRIVE $839,2;€ ggjig;ig 51%
REHABILITATE BRIDGES SACRAMENTO, CA 95834 GARBERVILLE, CA 95542
(707)834-1036
HA21
01-MEN-999-/0 IN MENDOCINO COUNTY ON ROUTES 1 AND BUGLER CONSTRUCTION LEES, CHUCK $526,299 05/20/14 29%
01-0A8104 128 AT VARIOUS LOCATIONS 4847 HOPYARD RD.SUITE 4 NO.39 9258 NORTH FRANKLIN $223,4§g 82;28;12 0%
BRIDGE DECK REHAB PLEASANTON CA 94588 STREET
FORT BRAGG, CA 95437
HM3 (707)496-4351

Totals: Authorized Final Amt: $243,437,244 Completed to Date: $133,551,408  Work This Month: $0
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12/10/14
District 02
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-LAS-139-30.0/40 IN LASSEN AND SHASTA COUNTIES AT NORTHWEST PAVING BLINE, JEFF $1,490,524 06/11/13 93%
02-4F1304 VARIOUS LOCATIONS. 8115 SECLUDED VALLEY DRIVE 13700 HWY 36E $1-522-8;g 8;;22;12 97%
AR CHIP SEAL REDDING CA 96001 RED BLUFF, CA 96080
(530)949-2984 SUSPENDED
02-LAS-395-56.5/61 IN LASSEN COUNTY AT AND NEAR JOHN HAT CREEK CONSTRUCTION & BLINE, JEFF $2,594,604 05/24/13 96%
gﬁ:ggg;g?24o)E STONVILLE FROM 0.1 MILE NORTH OF MATERIALS INC 471-800 DIANE DRIVE $2,719,6§é 82;%8;12 98%
PN SUNNYSIDE ROAD TO 0.1 MILE SOUTH OF 24339 HIGHWAY 89 N SUSANVILLE, CA 96130
ROUTE 36. BURNEY CA 96013 (530)949-2984 SUSPENDED
PAVEMENT REHAB.
HA23
02-LAS-395-61.6/76.6 IN LASSEN COUNTY AT AND NEAR IN HAT CREEK CONSTRUCTION & BLINE, JEFF $12,333,831 06/25/14 37%
gﬁ;fgggéf . LASSEN COUNTY AT AND NEAR MATERIALS, INC. 13700 HWY 36E $6,807,5éé 8;;?3;12 53%
(246) JOHNSTONVILLE AT VARIOUS LOCATIONS 24339 HWY 89 N. RED BLUFE, CA 96080
-0 FROM 0.1 MILE NORTH OF BANGHAM LANE BURNEY CA 96013 (530)949-2984
REHABILITATE ROADWAY.
HA23
02-PLU-70-23.7/23.9 IN PLUMAS COUNTY NEAR RICH BAR FROM DIG IT CONSTRUCTION, INC. COLLINS, RON $1,058,924 05/23/14  100%
g%EfEéggf(lzg)E RUSH CREEK ROAD TO 0.2 MILE EAST OF PO BOX 494 1555 E. MAIN STREET $1,018,1§g 28;2?;13 100%
RUSH CREEK ROAD CHESTER CA 96020 QUINCY, CA 95971 10/21/14
-0 PLACE ROCK SLOPE PROTECTION (530)605-5866 COMPLETED
02-SHA-5-.1/0 IN SISKIYOU AND SHASTA COUNTIES AT TRUESDELL CORPORATION OF BAILEY, JOHN $3,879,240 04/11/13 93%
gﬁ;ﬁfgggé_ S5E VARIOUS LOCATIONS CALIFORNIA INC 1031 BUTTE STREET $3’747’5§é 82;82;12 94%
@357) BRIDGE MAINTENANCE 1310 W 23RD STREET REDDING, CA 96001
O TEMPE AZ 85282 (530)440-9554 SUSPENDED
02-SHA-5-39.5/40.8 IN SHASTA COUNTY NEAR LAKEHEAD FROM TUTOR SALIBA CORPORATION RE, SHARI $129,435,524 09/25/09 92%
ﬁégﬁfgggé_(337)N 0.3 KM NORTH OF ANTLER SUMMIT 15901 OLDEN STREET 18300 ANTLER SCHOOL $88,495,5§g égféiffg 68%
OVERCROSSING TO 0.5 KM NORTH OF SYLMAR CA 91342 RD, BLDG D
gg-ss 8- ANTLER UNDERPASS LAKEHEAD, CA 96051

HA21 SWPPP

BRIDGE REPLACEMENT

(530)238-2971
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Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-SHA-5-/.1 IN SHASTA COUNTY AT VARIOUS MEYERS EARTHWORK, INC. GREWAL, MANDHIR $745,000 04/02/14 0%
02-0H0504 LOCATIONS ALONG ROUTES 5 AND 44 P.0. BOX 493730 1031 BUTTE STREET $758,9§g 2?;;?;13 100%
DIR"S EMERGENCY L.B. REDDING, CA 96049 REDDING, CA 96001
REPAIR IRRIGATION SYSTEM (530)229-0542
20.20
201130
02-SHA-299-2.5/4_3 IN SHASTA COUNTY ABOUT 17 MILES WEST MERCER FRASER COMPANY MENDOZA, SERGIO $12,957,030 07/12/11 79%
22;%?&3U4_(929)9 OF REDDING FROM 2.5 TO 4.3 MILES P O BOX 1006 1031 BUTTE STREET $12,447,2gg gijégjii 93%
EAST OF TRINITY COUNTY LINE. EUREKA CA 955021006 REDDING, CA 96001
HS?;' 1-(28) INCREASE CURVE RADII, WIDEN (530)945-2437
SWPPP
02-SHA-299-4.3/5.5 IN SHASTA COUNTY ABOUT 17.3 MILES NORDIC INDUSTRIES INC MENDOZA, SERGIO $12,309,947 11/29/12 92%
23;255383_(171) WEST OF REDDING FROM 4.3 TO 5.5 1437 FURNEAUX ROAD 1031 BUTTE STREET $11,356,9§g ggjég;ii 92%
MILES EAST OF TRINITY COUNTY OLIVEHURST CA 95961 REDDING, CA 96001
T?zgzgg -(171)E CURVE IMPROVEMENT WITH HMA OVER AB (530)225-3193
HB1 SWPPP
02-SHA-299-30.3/40.7 IN SHASTA COUNTY AT AND NEAR BELLA J F SHEA CONSTRUCTION INC ZDENEK, MICHAEL $22,580,395 11/05/13 68%
g?;ﬁgg;gf(l76)E VISTA FROM 0.3 MILE EAST OF P O BOX 494519 1031 BUTTE STREET $21,041,1ég ééﬁigfiﬁ 90%
INTERMOUNTAIN DRIVE TO 0.3 MILE WEST REDDING CA 96049 REDDING, CA 96001
-0 OF BACKBONE RIDGE ROAD (530)356-7818
REPAIR ROADWAY WITH HMA OVER AB
HA22
02-SHA-299-83.0/84 IN SHASTA COUNTY HAT CREEK CONSTRUCTION & BADE, TIM $3,398,929 10/08/14 0%
02-2E74U4 CURVE IMPROVEMENT AND TRUCK LANE MATERIALS, INC. 18300 ANTLER SCHOOL $0 10/22/14 0%
STP-P299-(183)E 24339 STATE HWY 89 N. RD. BLDG D $0
Y BURNEY CA 96013 LAKEHEAD, CA 96051
(530)604-4845
02-S15-5-50.6/52.1 IN SISKIYOU COUNTY NEAR YREKA FROM  J F SHEA CONSTRUCTION INC BAILEY, JOHN $8,840,136 11/08/12 78%
02-3C9204 0.6 MILE SOUTH OF SHASTA RIVER P O BOX 494519 $8,254,740 12/14/12
ACBR-IMOO-(591)7 1031 BUTTE STREET $0 03726715 O3

SWPPP

State of California Department of Transportation

BRIDGES TO 0.2 MILE SOUTH OF VISTA
POINT
DECK REPLACEMENT, SEISMIC RETROFIT

REDDING CA 96049

REDDING, CA 96001
(530)604-4847
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 02
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-S15-5-51.2/58.1 IN SISKIYOU COUNTY NEAR YREKA FROM  ROAD AND HIGHWAY BUILDERS OF HINTON, JOHN $47,473,189 12/22/11  100%
22;3%3323_ 1700E 0.3 MILE SOUTH OF SHASTA RIVER BRIDGE CALIFORNIA INC 1745 S. MAIN STREET $43,750,7gg gi;ig;ii 92%
@a70) TO 0.1 MILE NORTH OF KLAMATH RIVER P O BOX 70846 YREKA, CA 96097
-0 ROAD UNDERCROSSING RENO NV 89570 (530)604-4847 OVER RUN
RECONSTRUCT ROAD WITH CONCRETE PAV
SWPPP
02-515-5-/0 IN SISKIYOU COUNTY IN AND NEAR YREKA TULLIS, INC. MALLORY, NICOLE $1,075,157 02/25/14 91%
?5:35589?172)E FROM YREKA CREEK BRIDGE TO 0.2 MI SO P.O. BOX 493416 1625 MOTT ROAD $1,017,4§g 28;2;;13 94%
OF MINER ST UNDERCROSSING & FRM 1.0 REDDING CA 96049 MT. SHASTA, CA 96067
-0 MI SO TO 0.1 MI SO O (530)605-5871
CONSTRUCT CHAIN ON AREAS
02-S15-96-37.3/37.7 IN SISKIYOU COUNTY NEAR HAPPY CAMP  R. BROWN CONSTRUCTION CO., INCHINTON, JOHN $3,760,000 01/21/14  100%
02-469404 FROM 1.3 MILES EAST OF DOOLITTLE P.0. BOX 406 1745 S. MAIN STREET $3,042,5;g ggjgijii 91%
CREEK TO 1.0 MILES WEST OF BENJAMIN WILLOW CREEK, CA 95573 YREKA, CA 96097
CREEK ROAD DIR"S EMERGENCY (530)841-0173 OVER RUN
REPAIR ROCK SLIDE DAMAGED
20.20
201130
02-515-96-56.0/0 IN SISKIYOU COUNTY NEAR SEIAD VALLEY STEWART ENGINEERING INC LOADER, MARK $2,458,856 04/08/14  100%
gﬁﬁsﬁgggg-(osa) AT 3.5 MILES EAST OF THOMPSON CREEK PO BOX 990010 1031 BUTTE STREET $2,511-5§8 gijigjij 100%
BRIDGE REDDING CA 960990010 REDDING, CA 96001 12/04/14
-0 REPLACE CULVERT WITH BRIDGE. (530)496-3609
02-515-96-/77.5 IN SISKIYOU COUNTY AT VARIOUS SANTA MARGARITA CONSTRUCTION BLINE, JEFF $6,624,092 02/22/13 90%
gé;gfggég_(051)E LOCATIONS FROM SHASTA COUNTY LINE TO CORPORATION 1555 E MAIN STREET $6,760,4§§ gg;%g;ii 98%
0.2 MILE NORTH OF KLAMATH RIVER P O BOX 357 QUINCY, CA 95971
-0 BRIDGE 02-0117. TEMPLETON CA 93465 (530)440-5157
BRIDGE MAINTENANCE
WPCP
02-515-97-23.2/28 IN SIS COUNTY ON 96 FROM 0.2 MILE W. HAT CREEK CONSTRUCTION & HINTON, JOHN $285,002 09/10/14 37%
02-0H4804 OF SWILLUP CREEK BRIDGE TO EMPIRE MATERIALS, INC. 1745 S. MAIN STREET $151,1%§ ég;géjig 530
CREEK BRIDGE & 97 FROM 1.3 N. OF 24339 STATE HWY 89 N YREKA, CA 96097
GRASSLAKE SRRA DIR"S EMERG BURNEY, CA 96013 (530)604-4847

TREES AND DEBRIS REMOVAL
20.20

201130



State of California Department of Transportation Page 11

Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 02
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-TEH-5-24.5/26.9 IN TEHAMA COUNTY IN RED BLUFF FROM  MEYERS EARTHWORK, INC. BENNER, HENRY $1,585,000 05/15/14  100%
02-0H1204 0.3 MI SOUTH OF SOUTH MAIN STREET P.0. BOX 493730 13700 HWY 36 EAST $791,1ég 8?;82;12 50%
VER-CROSSING TO THE SACRAMENTO RIVER REDDING, CA 96049 RED BLUFF, CA 96080
BRIDGE NO. 08-0096 DIR"S (530)949-8132 OVER RUN
INSTALL RECYCLED WATER SUPPLY
20.20
201130
02-TEH-32-22.3/22.7 IN TEHANA COUNTY ABOUT 37 MILES EAST HAT CREEK CONSTRUCTION & JOHNSON, RYAN $1,315,000 04/10/14 0%
02-0H1404 OF FOREST RANCH FROM 0.6 MILE WEST TO MATERIALS, INC. 2707 NOTRE DAME BLVD. $1,190-3§S 83;%5;13 91%
0.1 MILE WEST OF DEER CREEK BRIDGE 24339 STATE HWY 89N CHICO, CA 95928
DIR"S EMERGENCY L.B. BURNEY, CA 96013 (530)604-5118
IMPROVE CATCHMENT AREA & DRANAGE ON
20.20 CUT SL
201130
02-TR1-3-26.1/0 IN TRINITY COUNTY ABOUT 10 MILES ROBERT J. FRANK CONSTRUCTION, GREWAL, MANDHIR $224,570 10/06/14 0%
02-4F6304 SOUTH OF DOUGLAS CITY AT 0.1 MILE INC. 1031 BUTTE STREET 28 10/22/14 o%
SOUTH OF BROWNS CREEK BRIDGE. 2806 TARMAC ROAD REDDING, CA 96001
SLOPE REPAIR REDDING CA 96003 (530)604-5107
02-TR1-299-.4/.8 IN TRINITY COUNTY NEAR SALYER FROM  STEELHEAD CONSTRUCTORS INC QUINTRELL, HEIDI $4,015,864 07/19/13 57%
Sé&ﬁ?ﬁggé_(175)E 0.7 MILE TO 0.2 MILE WEST OF P O BOX 997 5065 BOYD RD., SUITE $1,290,3§8 82;81;%2 320
CAMPBELL RIDGE ROAD PALO CEDRO CA 96073 H
-0 CURVE IMPROVEMENT WITH HMA OVER AB ARCATA, CA 95521
HB1 (707)825-4747
02-TR1-299-12.3/12.9 IN TRINITY COUNTY NEAR BURNT RANCH  J_F. SHEA CONSTRUCTION, INC. CLEMENTS, BRENT $4,947,910 09/24/14 0%
02-3E7904 FROM 1.4 MILES TO 0.9 MILE WEST OF P. O. BOX 494519 1031 BUTTE STREET $0 10/08/14 o%
HS??‘PZQQ‘(182)E MILL CREEK ROAD. REDDING CA 96049 REDDING, CA 96001 $0
CURVE IMPROVEMENT (530)604-7369 SUSPENDED
HB1
02-VAR--/0 IN SHASTA AND SISKIYOU COUNTIES FROMJ.F. SHEA CONSTRUCTION, INC. BAILEY, JOHN $6,802,772 05/13/14 87%
ﬁﬁ;fféggé_(371)E 0.6 MILE NORTH OF SIMS UNDER- P. O. BOX 494519 1031 BUTTE STREET $6,156,5;g gg;gijii 90%
CROSSING TO SACRAMENTO RIVER BRIDGE REDDING CA 96049 REDDING, CA 96001
-0 OVERHEAD. (530)949-2340

COLD PLANE AND REPLACE HMA/DIG-OUTS
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-VAR--/0 IN SHASTA COUNTY AT VARIOUS J F SHEA CONSTRUCTION NATHAN ALEXANDER $5,990,867 10/25/13 79%
G e LOCATIONS. ? 0 Boc agisis
107 BRIDGE REHABILITATION. REDDING CA 96049 REDDING CA 96001
Y (530)604-5102
02-VAR--/0 IN SHASTA AND SISKIYOU COUNTIES AT  TRUESDELL CORPORATION OF MALLORY, NICOLE $1,975,604 05/10/13 96%
02-4E5404 VARIOUS LOCATIONS. CALIFORNIA INC 1625 MOTT ROAD $1,914,2§g 2?;23;12 95%
BRIDGE MAINTENANCE 1310 W 23RD STREET MT. SHASTA, CA 96067
TEMPE AZ 85282 (530)605-5871
02-VAR--/0 IN SHASTA, SISKIYOU, AND TEHAMA NACS, INC. C/O SHASTA JOHNSON, RYAN $1,589,880 04/28/14 65%
02-4F6904 COUNTIES AT VARIOUS LOCATIONS. CONSTRUCTORS, INC. 2707 NOTRE DAME BLVD. $1,134=5§g 8?;3?;12 790
BRIDGE MAINTENANCE 1710 DOUGLAS DR. N, SUITE 109 CHICO, CA 95928
GOLDEN VALLEY, MN 55422 (530)604-5118 SUSPENDED
02-VAR--/0 IN SHASTA, SISKIYOU, AND TEHAMA CAL ELECTRO, INC. BAILEY, JOHN $735,000 09/22/14 0%
02-0H5204 COUNTIES AT VARIOUS LOCATIONS DIR"S 3710 ELECTRO WAY 1625 MOTT ROAD 28 11/06/14 0%
EMERGENCY L.B. REDDING, CA 96002 MT. SHASTA, CA 96067
INSTALL WELLS, PUMPS, FILTERS (530)235-9806
20.20
201130
02-VAR--/0 IN PLUMAS, SISKIYOU, AND TRINITY TULLIS, INC. BENNER, HENRY $1,790,072 09/30/14 0%
g%;fggééf(375)5 COUNTIES AT VARIOUS LOCATIONS. P.0. BOX 493416 13700 HWY 36E ig 10/16/14 0%
HMA, AGGREGATE BASE, ELECTRIC,EXCAV REDDING CA 96049 RED BLUFF, CA 96080
Y (530)949-8132
02-VAR--/0 IN LASSEN, PLUMAS, AND TEHAMA Q & D CONSTRUCTION INC. COLLINS, RON $1,509,293 05/12/14 91%
02-4F7004 COUNTIES AT VARIOUS LOCATIONS. 1050 S. 21ST 1555 E. MAIN STREET $1,243-9§S ggjggjij 85%
SPARKS NV 89431 QUINCY, CA 95971
(530)605-5866 SUSPENDED
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message

Totals: Authorized Final Amt: $305,782,211 Completed to Date: $234,060,035  Work This Month: $0
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-BUT-32-76.7/0 IN BUTTE, GLENN, PLACER, SUTTER, AND TRUESDELL CORPORATION OF CRETE, MATT $1,171,165 04/25/14  100%
03-4M6804 YUBA COUNTIES AT VARIOUS LOCATIONS CALIFORNIA, INC. 2707 NOTRE DAME BLVD. $1,066-1ég ggjéijij 100%
REPLACE JOINT SEALS AND PLACE 1310 W. 23RD STREET CHICO, CA 95928 11720714
TEMPE AZ 85282 (530)682-3759 COMPLETED
HM1
03-BUT-70-26.7/27.1 IN BUTTE COUNTY ABOUT 10.9 MILES J.F. SHEA CONSTRUCTION, INC. STEINER, BRIAN $1,483,114 10/06/14 0%
03-3E1204 NORTH OF OROVILLE FROM 0.2 MILE EASTP.O. BOX 494519 2707 NOTRE DAME BLVD. $0 10/16/14 o%
BHST-P070-(129) OF PENTZ ROAD TO 0.2 MILE EAST OF REDDING CA 96049 CHICO, CA 95928 $0
-0 CHEROKEE ROAD (530)218-3679
SEISMIC RETROFIT
HA21
03-BUT-70-/0 IN BUTTE COUNTY, ON ROUTES 70, J_F. SHEA CONSTRUCTION, INC. WOOD, JUSTIN $390,000 10/17/13  100%
03-3M64A4 162,191-PM VARS DIR"S EMERGENCY F.A.P.O. BOX 494519 2707 NOTRE DAME BLVD. $280,9§g 81;?2;12 790
REPAIR OF POLYESTER/METHATCRYLATE REDDING, CA 96049 CHICO, CA 95928
(530)682-3831
20.80
000380
03-BUT-99-28.1/29.6 NEAR CHICO FROM ESTATES DRIVE TO 0.4 KNIFE RIVER CONSTRUCTION HARGROVE, BEN $7.624,299 04/03/13 75%
03-3E6204 MILE NORTH OF BUTTE CREEK BRIDGE 12- 1764 SKYWAY 2707 NOTRE DAME BLVD. $6,363,481 04§22§13 84%
NHBR-P099-(536) 126R CHICO CA 95928 CHICO. CA 95028 $0 06/01/15
-0 REPLACE BRIDGE (SCOUR) (530)218-4831
HA21
03-BUT-99-32.4/33.3 IN BUTTE COUNTY IN CHICO FROM ROUTE VIKING CONSTRUCTION COMPANY  THOMAS, SHAHNA $26,185,670 07/08/11 74%
03-3A0424 32 UNDERCROSSING TO EAST FIRST AVENUE INC 2707 NOTRE DAME BLVD $25,265,931 08/05/11 97
UNDERCROSSING P O BOX 1508 CHICO, CA 95928 $0 11724714
WIDEN ROADWAY AND BRIDGES RANCHO CORDOVA CA 95741 (530)533-4526
HBAN SWPPP
03-COL-5-22.3/0 IN COLUSA, BUTTE, AND GLENN COUNTIES BLAISDELL CONSTRUCTION INC.  CRETE, MATT $634,745 07/02/14 32%
03-4M2004 ON ROUTES 5, 20, 32,149, AND 162 AT PO BOX 938 2707 NOTRE DAME BLVD. $221’2§é ggjiéjig 34%

HM3H

VARIOUS LOCATIONS
SUB-SCOUR MITIGATION-7 BRIDGES

ANDERSON CA 96007

CHICO, CA 95928
(530)682-3759
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-ED-50-31.3/0 ABOUT 11.0 MILES EAST OF PLACERVILLE VIKING CONSTRUCTION COMPANY, WOODRUFF, JARRETT $5,092,642 02/25/14 97%
gg&gfgggg-(lss)E AT SLY PARK ROAD UNDERCROSSING 25-42 INC. 11232 SANDERS DRIVE $4,538-1§8 gijégjij 89%
IN EL DORADO COUNTY P. 0. BOX 1508 RANCHO CORDOVA, CA 95742
-0 REPLACE BRIDGE RANCHO CORDOVA CA 95741 (916)416-7548
HA21
03-ED-50-67.6/72.9 IN EL DORADO COUNTY IN AND NEAR DON GARCIA EXCAVATING AND ALTERTON, NATHAN $6,080,118 08/08/13 85%
ga:;é;gfﬁlsl)E MYERS FR JOHNSON PASS ROAD TO INCLINE PAVING INC 3065 BLAIRS LANE $5,450,9§S gfji;;ii 88%
ROAD P O BOX 7176 PLACERVILLE, CA 95667
-0 STORM WATER QUALITY IMPROVEMENTS SOUTH LAKE TAHOE, CA 96158 (530)957-1110
HA42
HA22
HBAN
03-ED-50-/80.4 IN EL DORADO, SACRAMENTO, AND YOLO  PENHALL COMPANY GUTIERREZ, BOJANA $2,771,631 05/31/13 96%
03-4M5104 COUNTIES AT VARIOUS LOCATIONS ON P.O. BOX 842911 3855 N. FREEWAY BLVD, $2’695’3§8 88;3;;12 91%
ROUTES 50, 51, AND 193 LOS ANGELES, CA 90084-2911  STE. 120
METHACRYLATE AND POLYESTER BRIDGE SACRAMENTO, CA 95834 SUSPENDED
HV3H (916)801-3455
03-ED-89-8.6/13.8 IN AND NEAR SOUTH LAKE TAHOE FROM QUALCON CONTRACTORS INC. ALTERTON, NATHAN $11,415,113 09/26/14 0%
g?;iégggf(log)E ROUTE 50 TO CASCADE ROAD 1645 ESMERALDA AVENUE 3065 BLAIRS LANE ig 10/10/14 o%
0 STORM WATER QUALITY IMPROVEMENTS MINDEN NV 89423 PLACERVILLE, CA 95667
(530)957-1110
HA42
HA22
HBAN
03-ED-89-18.0/24.9 IN EL DORADO COUNTY ABOUT 8.3 MILES DIABLO CONTRACTORS INC MONTPLAISIR, JARET $11,768,440 06/19/13 42%
gg;%égggg—(105)P NORTH OF SOUTH LAK TAHOE FROM 0.1 7 CROW CANYON COURT, SUITE 10 10960 WEST RIVER $5,896,5Zg ggjgi;ig 50%
B0 10 MILE NORTH OF EAGLE FALLS SIDEHILL  SAN RAMON CA 94583 STREET
- -0 VIADUCT NO 5 TO MEEKS CRE TRUCKEE, CA 96161 SUSPENDED
;;2; HMA OVERLAY AND WIDEN ROADWAY (530)682-5837
HBAN
HA22
03-ED-193-6.0/12.7 NEAR GEORGETOWN FROM 0.2 MILE WEST OF SIERRA NEVADA CONSTRUCTION,  WOODRUFF, JARRETT $2,957,379 05/21/14 77%
03-3M9204 SLIGER MINE ROAD TO MAIN STREET INC. $1,669,594 06/06/14
11323 SANDERS DRIVE $0 11710714 58%

HM1

State of California Department of Transportation

COLD IN PLACE RECYCLING WITH HMA

2055 E. GREG STREET
SPARKS NV 89431

RANCHO CORDOVA, CA 95742
(916)416-7548
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-ED-193-10.1/10.1 IN EL DORADO COUNTY, NEAR GEORGETOWN, DOUG VEERKAMP GENERAL ENG. INCNANUGONDA, VEERA $370,000 05/13/11 67%
g?;fF720f( ) ABOUT 0.6 MILE WEST OF GRAYBAR MINE 2585 COLD SPRINGS ROAD 3065 BLAIRS LANE $181,7§g ééjgg;ii 100%
ROAD DIR"S EMERGENCY F.A. PLACERVILLE, CA 95667 PLACERVILLE, CA 95667
-0 REPAIR EB SHOULDER AND SLOPE BELOW (530)621-0986
20.20
201130
03-ED-193-25.8/25.8 IN EL DORADO COUNTY, NEAR DOUG VEERKAMP GENERAL NANUGONDA, VEERA $300,000 03/28/11  100%
g?;fF65Of PLACERVILLE, ABOUT 1.2 MILES EAST OF ENGINEERING, INC. 3065 BLAIR AVE, P.O. $88,2§g 83;?2;11 9%
) THE SOUTH FORK AMERICAN RIVER BRIDGE 2585 COLD SPRINGS ROAD BOX 2424
-0 DIR"S EMERGENCY F.A. PLACERVILLE, CA 95667 PLACERVILLE, CA 95667
PLACE ROCK SLOPE PROTECTION IN THE (530)621-0986
20.20 FAILED
201130
03-NEV-20-3.9/17.5 IN AND NEAR GRASS VALLEY AND NEVADA TEICHERT CONSTRUCTION CULLEY, STEVEN $8,523,099 12/21/12  100%
gg&ﬁfgggg_(167) CITY FROM 0.3 MILE EAST OF INDIAN 4401 DULUTH AVE 138 NEW MOHAWK ROAD, $8,156,4gg géjgijii 100%
0 SPRING ROAD TO JCT RT 49 ROCKLIN CA 95765 SUITE B 10/23/14
PAVEMENT REHABILITATION NEVADA CITY, CA 95959 COMPLETED
HA22 WpCP (916)952-7196
03-NEV-20-12.8/15.9 IN GRASS VALLEY AND IN NEVADA CITY AT DEBRUIN CONSTRUCTION INC CATANIA, DAVID $1,031,882 08/24/11  100%
ga&ﬁfgggg_(016)2 ROUTE 20/174 SEPARATION AND AT GOLD P O BOX 1355 138 NEW MOHAWK ROAD, $50-028 ég;ggji; 100%
FLAT ROAD OVERCROSSING STOCKTON CA 95231 SUITE B
-0 POLYESTER CONCRETE AND HMA OVERLAY NEVADA CITY, CA 95959 SUSPENDED
HA2L WPCP (530)218-1752
03-NEV-49-5_.6/6 NEAR GRASS VALLEY FROM 0.2 MILE HERBACK GENERAL ENGINEERING  CULLEY, STEVEN $456,237 06/20/14 90%
g?;ﬁggigf 157 SOUTH OF HOLCOMB/CHERRY CREEK ROAD TO 2531 NOWLIN ROAD 138 NEW MOHAWK ROAD, $375,7;g ggjéijij 820
@asn 0.2 MILE NORTH OF HOLCOMB/CHERRY MINDEN NV 89423 SUITE B
-0 CREEK ROAD NEVADA CITY, CA 95959 SUSPENDED
WIDEN TO ADD A NORTHBOUND RIGHT (916)952-7196
03-NEV-49-17.1/17.5 ABOUT 2 MILES NORTH OF NEVADA CITY  KNIFE RIVER CONSTRUCTION JOHNSON, JEFF D. $655,740 06/03/14  100%
g?;}ggigf(lSS) FROM OLD DOWNIEVILLE HIGHWAY TO 1764 SKYWAY 138 NEW MOHAWK ROAD, $601-1§% 28;;?;%3 100%
NEWTON ROAD CHICO CA 95928 SUITE B 10/21/14
-0 ADD FOUR FOOT WIDE PAVED SHOULDER NEVADA CITY, CA 95959 COMPLETED
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OVERCROSSING TO MAGRA ROAD

LIVERMORE CA 94550

OVERCROSSING MAGRA OVERCROSSING
VERTICAL CLEARANCE FOR PERMIT VEH

SUITE A
ROCKLIN, CA 95677
(916)869-1867
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-NEV-80-5.0/0 IN NEVADA AND PLACER COUNTIES AT J MCLOUGHLIN ENGINEERING CO  VANDELL, SAM $1,088,498 06/12/13 76%
03-4M5004 VARIOUS LOCATIONS INC 2520 WARREN DR., $806,ng ggjigjii 73%
METHACRYLATE AND POLYESTER DECKS 10641 FULTON COURT SUITE A
RANCHO CUCAMONGA CA 91730 ROCKLIN, CA 95677
HU3H (916)869-1867
03-NEV-80-21.2/28.1 IN NEVADA COUNTY IN AND NEAR TRUCKEE ACME CONCRETE PAVING INC, DBA CROSBY, TIM $7,631,421 06/24/14 48%
?a:gggjgﬁlgg) FROM TRUCKEE RIVER BRIDGE 17-012 TO ACPI 10960 WEST RIVER $2,257,2gg 81;23;13 29%
TRUCKEE RIVER BRIDGE 17-063 4124 E BROADWAY AVE STREET
-0 GRIND EXISTING BONDED WEARING SPOKANE WA 99202 TRUCKEE, CA 96161 SUSPENDED
(530)320-6460
03-NEV-80-28.0/0 NEAR FLORISTAN AT TRUCKEE RIVER C.C. MYERS, INC. CROSBY, TIM $1,965,500 05/22/14 62%
03-4M6104 BRIDGE 17-0063 R/L 3286 FITZGERALD ROAD 10960 WEST RIVER $1,455=6§g 2;;;%;12 7%
SUB STRUCTURE MITIGATION AND BRIDGE RANCHO CORDOVA CA 95742 STREET
TRUCKEE, CA 96161 SUSPENDED
3 (530)320-6460
03-NEV-80-29.5/0 IN PLACER AND NEVADA COUNTIES AT TRUESDELL CORPORATION OF DELONG, ERIC $2,669,224 04/22/14 52%
03-4M7104 VARIOUS LOCATIONS CALIFORNIA, INC. 2520 WARREN DRIVE, $2,428,3;8 gijig;ig 92%
REPLACE JOINT SEALS AND 1310 W. 23RD STREET SUITE A
TEMPE AZ 85282 ROCKLIN, CA 95677 SUSPENDED
Y (916)996-0601
03-PLA-49-2.5/7.6 IN AND NEAR AUBURN ON ELM AVENUE FROM WINDSOR FUEL WARD, DON $1,341,239 05/21/14  100%
03-4M9604 HIGH STREET TO WESTBOUND ROUTE 80 ON 1150 WILLOW PASS ROAD 2520 WARREN DRIVE, $1,143=4gg gijgg;ii 100%
RAMPS AND ON ROUTE 49 FROM 0.1 MILE PITTSBURG CA 94565 SUITE A 11713714
SOUTH OF ROUTE 80/4 ROCKLIN, CA 95677 COMPLETED
ML MICROSURFACING (916)801-3478
03-PLA-80-8.1/37.8 IN AND NEAR LOOMIS AT VARIOUS RGW CONSTRUCTION INC VANDELL, SAM $20,825,757 01/28/14 31%
03-3E1004 LOCATIONS FROM BRACE ROAD 550 GREENVILLE ROAD $3,587,876  02/21/14 9
BHIM-0803-(243)E 2520 WARREN DRIVE, $0 11/13/15 L7
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-PLA-80-34.6/34.9 IN PLACER COUNTY NEAR COLFAX, FROM  GRANITE CONSTRUCTION COMPANY SCHEIBER, TROY $355,000 12/20/10  100%
03-2F2504 1.8 MILES EAST OF ROUTE 174/80 P O BOX 50085 33 DEPOT STREET $138,1%g 8?;;2;11 39%
SEPARATION TO 0.2 MILES WEST OF LONG WATSONVILLE, CA 95077-5085  COLFAX, CA 95713
RAVINE BRIDGE (530)346-7513
REMOVE MAT"L, PLACE K-RAIL,
20.10 SIDESLOPE RPR
201130
03-PLA-89-8.6/12.8 IN PLACER COUNTY FROM ROUTE 89/28 HANSEN BROS ENTERPRISES STELHORN, RANDY $2,089,115 01/08/14  100%
82;253323—(108)E JUNCTION IN TAHOE CITY TO 0.5 MILE P O BOX 1599 33 DEPOT STREET $1,917-9§g géjgéjij 100%
o NORTH OF ALPINE MEADOWS ROAD GRASS VALLEY CA 95945 COLFAX, CA 95713 11704714
INSTALL PIPE AND RAISE PROFILE (530)330-2725 OVER RUN
HA42
03-PLA-89-/T8.5 IN EL DORADO AND PLACER COUNTIES AT ROAD AND HIGHWAY BUILDERS LLC ISKIN, ROY $34,876,514 04/10/12 43%
23;%63333_(102)E AND NEAR TAHOE CITY FROM 0.2 MILE PO BOX 70846 10960 WEST RIVER ST, $11’064’1ig gg;g;;ig 309
SOUTH OF THE EL DORADO/PLACER COUNTY RENO NV 89570 STE 101A
zg‘Sg 1-(2B) LINE TO THE TRUCKEE RIV TRUCKEE, CA 96161
- REHAB PAVEMENT AND DRAINAGE SYSTEM -
HA23 SwPPP (530)682-7172
03-SAC-5-23.6/0 IN SACRAMENTO AT WEST END VIADUCT MYERS AND SONS/RL WADSWORTH  GUTIERREZ, BOJANA $18,232,495 12/20/13 97%
Sﬁ&ﬁféégé_ 262 BRIDGE 24-0069 R/L AND IN WEST JOINT VENTURE 3855 NORTH FREEWAY $16,017,5§§ ii;gg;ii 8%
(362) SACRAMENTO AT SACRAMENTO RIVER 4600 NORTHGATE BLVD SUITE 100 BLVD #120
-0 VIADUCT BRIDGE 24-0004 R/L SACRAMENTO CA 95833 SACRAMENTO, CA 95834
HB1 BRIDGE DECK REHABILITATION (916)801-3455
03-SAC-50-1.6/0 IN SACRAMENTO COUNTY AT CAMELLIA CITY MYERS AND SONS CONSTRUCTION LPOKPALA, MESHACK $25,248,274 08/26/13  100%
gﬁ&gfgggg_(lsz)E VIADUCT FR 0.3 MI E OF RIVERSIDE BLVD 2554 MILLCREEK DRIVE 2200 X STREET, SUITE $24,949,3§g 28;%1;%2 100%
UC TO 26TH UC SACRAMENTO CA 95833 120A 10731714
-0 BRIDGE WIDENING, PCC OVERLAY SACRAMENTO, CA 95818 COMPLETED
HA2L (916)718-8051
03-SAC-51-2.6/44.7 IN SACRAMENTO COUNTY ON ROUTES 51,  WEST COAST STRUCTURES, INC DBALEE, SUSHMA $1,061,551 06/05/14 39%
03-4M7304 99, AND 160 AT VARIOUS LOCATIONS WESTERN STRUCTURES 3855 N FREEWAY BLVD., $278,8%g 81;3;;12 24%

HM1

DECK METHACRYLATE, REHAB AND JOINT

6005 TYLER STREET
RIVERSIDE CA 92503

STE 120
SACRAMENTO, CA 95834
(916)718-8055



State of California Department of Transportation

Page 19
Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-SAC-51-6.0/8.3 IN SACRAMENTO COUNTY IN SACRAMENTO  WABO LANDSCAPE & CONSTRUCTION SAGER, JANET $1,365,464 10/15/09 0%
03-1A1404 FROM HOWE AVENUE TO 0.5 KM EAST OF  INC 3855 NORTH FREEWAY $1,378-9§g ééjgg;gg 0%
WATT AVENUE 726 ALFRED NOBEL DRIVE BLVD, STE 120
PLANTING AND IRRIGATION HERCULES, CA 94547 SACRAMENTO CA 95834 PLANT EST
HAZS SwPPP (916)263-4912 SATIS
03-SAC-80-/M10.4 IN YOLO AND SACRAMENTO COUNTIES BAY CITIES / MYERS JV MORALES, LEOBARDO $96,624,869 07/29/11 48%
23;328;3;_(237)E REPLACE PCCP AND PLACE HMA 3286 FITZGERALD ROAD 2777 DEL MONTE STREET $65,626,9Zg ggjgg;ié 67%
HR- “O RANCHO CORDOVA, CA 95742-6811 WEST SACRAMENTO, CA
95691
HBS SwPPP (916)799-3376
03-SAC-80-/18 IN AND NEAR SACRAMENTO ON ROUTES 80 , TRUESDELL CORPORATION OF ELGHASSEIN, DEAN $2,437,414 05/10/13  100%
03-4M5204 99, AND 160 AT VARIOUS LOCATIONS CALIFORNIA INC 3855 N. FREEWAY $2,476,7§8 2?;22;12 100%
REHABILITATE 13 BRIDGE DECKS 1310 W 23RD STREET BLVD.SUITE 120 11720714
TEMPE AZ 85282 SACRAMENTO, CA 95834 COMPLETED
HU3H (916)768-3597
03-SAC-99-32.1/36.9 IN AND NEAR SACRAMENTO FROM 5/99 A. TEICHERT & SON, INC. DBA  ELGHASSEIN, DEAN $1,945,209 06/09/14  100%
03-4mM8204 SEPARATION TO THE SUTTER COUNTY LINE TEICHERT CONSTRUCTION 3855 N. FREEWAY BLVD, $1,882,9gg ggjggjii 100%
RUBBERIZED HOT MIX (OPEN GRADE) 4401 DULUTH AVENUE STE 120 10731714
ROCKLIN, CA 95765 SACRAMENTO, CA 95834 COMPLETED
L (916)768-3597
03-SAC-160-44.5/47.1 IN SACRAMENTO AND YOLO COUNTIES AT  MARTIN BROTHERS CONSTRUCTION GHASSEMI, MOHSSEN $1,418,634 04/15/14 66Y%
03-4M5804 VARIOUS LOCATIONS 8801 FOLSOM BLVD STE 260 3951 PERFORMANCE DR., $866,1;g gi;gi;ii 61%
INDIVIDUAL SLAB REPLACEMENT SACRAMENTO CA 95826 SUITE C
SACRAMENTO, CA 95838 SUSPENDED
L (916)869-6087
03-SIE-89-26.6/29.5 NEAR CALPINE FROM 0.7 MILE NORTH OF DREAMBUILDER CROSBY, TIM $371,018 06/18/14  100%
03-4M2604 CALPINE SUMMIT TO PLUMAS COUNTY LINE 1324 E LAWSON LN 10960 WEST RIVER $336,9§é 28;;1;13 100%
REHABILITATE CULVERTS PLACENTIA CA 92870 STREET 10727714
TRUCKEE, CA 96161 COMPLETED

HM2C

(530)320-6460
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-SUT-99-11.0/14.3 IN SUTTER COUNTY NEAR NICOLAUS FROM DE SILVA GATES MCM A JNT VNTR TOLLISON, RON $30,019,871 09/04/12 77%
03-1A43A4 POWER LINE ROAD TO 0.1 MILE SOUTH OF OF DE SILVA GATES 379 COLUSA AVENUE $27,696,134 09/04/12 92%
SARR-P099-(529)E $0 04/21/15
LAUREL AVENUE PO BOX 620 YUBA CITY CA 95991
ig‘gg 5-(98) WIDEN TO FOUR LANES NORTH HIGHLANDS, CA 956600620 (530)822-4313
HE13 SWPPP
03-SUT-99-11.0/14.3 IN SUTTER COUNTY NEAR NICOLAUS FROM NEHEMIAH CONSTRUCTION TOLLISON, RON $35,257,348 07/14/10 37%
giﬁééggsg-(szg)E POWER LINE ROAD TO 0.1 MILE SOUTH OF 12150 TRIBUTARY PT DR. STE120 379 COLUSA AVENUE $18,108,7§g 8;;32;12 52%
LAUREL AVENUE GOLD RIVER, CA 95670 YUBA CITY CA 95991
ig‘gg 5-(9B) WIDEN TO FOUR LANES (530)822-4313
HE13 SWPPP
03-SUT-99-13.6/26.1 AT VARIOUS LOCATIONS IN BUTTE, CHRISP COMPANY WARD, DONALD $1,543,227 07/24/14 550%
gg;iféggé_ 74 COLUSA, PLACER, SACRAMENTO, SUTTER, 43650 0SGOOD ROAD 2520 WARREN DR. STE A $1,063=3§8 8?;;2;12 70%
@74 AND YOLO COUNTIES FREMONT CA 94539 ROCKLIN, CA 95677
-0 INSTALL SHOULDER AND CENTERLINE (916)478-0482
HB1
03-SUT-99-30.6/32.7 IN SUTTER COUNTY IN AND NEAR YUBA ELITE LANDSCAPING INC SAGER, JANET $1,829,997 12/10/10 0%
g?EEEgggf(sse)E CITY FROM ROUTE 20 TO 1.4 KM NORTH OF 2972 LARKIN AVENUE 3855 N FREEWAY BLVD, $1,784,22§ ggjgzjii 0%
QUEENS AVENUE OVERCROSSING CLOVIS CA 93612 STE 120
-0 PERFORM HIGHWAY PLANTING AND SACRAMENTO CA 95834 PLANT EST
HAS WPCP (916)263-4912 SATIS
03-SUT-99-/1.6 IN SACRAMENTO AND SUTTER COUNTIES TEICHERT CONSTRUCTION TRI, PRESTON $19,509,428 10/01/12 45%
ﬂﬁ;i9fggg_ 208 FROM 0.6 MILES SOUTH OF SUTTER COUNTY 4401 DULUTH AVE 3951 PERFORMANCE $18,323,6§S éé;gg;ig 93%
(304) LINE TO 0.7 MILES NORTH OF RIEGO ROAD ROCKLIN CA 95765 DR.,SUITE E
-0 MITIGATED NEGATIVE D SACRAMENTO, CA 95838
CONSTRUCT INTERCHANGE WITH HMA -
HE11 SwPPP (916)416-5572
03-VAR-20-/17.1 VARIES, CALTRANS MAINTENANCE CLEARWATER CONSTRUCTION SAGER, JANET $485,000 03/19/14 0%
03-4F5704 LANDSCAPING AREAS IN DISTRICT 3 YOLO SERVICES, INC. DBA CLEARWATER 3855 N. FREEWAY BLVD, $498,7gg 82;3?;13 100%
AND SUTTER COUNTIES DIR"S EMERGENCY LANDSCAPE SERVIES STE 120
F.A. 3908 PLACITAS DR SACRAMENTO, CA 95834
20,20 MODIFY IRRIGATION SYSTEM AND INSTALL CAMERON PARK, CA 95682 (916)825-2272
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-VAR-20-/43.9 VARIES, CALTRANS MAINTENANCE WABO LANDSCAPE & SAGER, JANET $2,485,000 03/20/14 0%
03-4F5504 LANSCAPING AREAS IN DISTRICT 3 CONSTRUCTION, INC. 3855 N. FREEWAY BLVD, $2’311’3§8 ggjgijij 93%
SACRAMENTO, YOLO, EL DORADO AND 726 ALFRED NOBEL DRIVE STE 120
PLACER COUNTIES DIR"S EMERGENCY F.A. HERCULES, CA 94547 SACRAMENTO, CA 95834
20,20 MODIFY EXISTING IRRIGATION SYSTEMS (916)825-2272
201130
03-VAR-32-/37.7 VARIES, CALTRANS MAINTENANCE AERCO PACIFIC, INC. SAGER, JANET $2,485,000 03/19/14 0%
03-4F5604 LANSCAPING AREAS IN DISTRICT 3 GLENN, 11370 J AMALGAM WAY 3855 N. FREEWAY BLVD, $2,414-9ég ggjgijij 97%
BUTTE, COLUSA, SUTTER , YUBA AND RANCHO CORDOVA, CA 95670 STE 120
NEVADA COUNTIES DIR"S EMERGENC SACRAMENTO, CA 95834
MODIFY IRRIGATION SYSTEM AND INSTALL (916)825-2272
20.20
MULCH
201130
03-VAR-50-/23.1 VARIES, CALTRANS MAINTENANCE PARKER LANDSCAPE DEVELOPMENT, SAGER, JANET $735,000 03/19/14 0%
03-4F5404 LANSCAPING AREAS IN DISTRICT 3 INC. 3855 N. FREEWAY BLVD, $698,7%% ggjgijij 95%
SACRAMENTO, PLACER, YUBA AND YOLO 6251 SKY CREEK DR STE A STE 120
COUNTIES DIR"S EMERGENCY F.A. SACRAMENTO, CA 95828 SACRAMENTO, CA 95834
UPGRADE EXISTING CALSENSE RICS (916)825-2272
20.20 SYSTEM
201130
03-VAR-51-5.5/8.1 IN EL DORADO, NEVADA AND SACRAMENTO STUDEBAKER BROWN ELECTRIC, INCCHOHAN, MOHAN $331,803 08/15/12  100%
03-3F4704 COUNTIES, ON VARIOUS AND VARIOUS POST 2008 OPPORTUNITY DR., #140 3855 N. FRRRWAY BLVD, $346,7Zg 82532515 100%
MILES DIR"S EMERGENCY L.B. ROSEVILLE, CA 95678 STE 120
REPLACE ELECTRICAL SYSTEMS SACRAMENTO, CA 95834
0.20 (916)801-6092
201130
03-VAR--/0 IN BUTTE,COLUSA,GLENN,SACRAMENTO, DIRT AND AGGREGATE TOLLISON, RON $6,872,222 08/11/14 20%
32;?f888é_(373) SUTTER, YOLO, AND YUBA COUNTIES AT INTERCHANGE, INC. 379 COLUSA AVENUE $1,381,Ggg 825?3513 20%
o VARIOUS LOCATIONS 20905 NE SANDY BLVD. YUBA CITY, CA 95991
UPGRADE GUARDRAIL END TREATMENTS FAIRVIEW OR 97024 (530)682-3995 SUSPENDED
HB1
03-YOL-5-9.4/0 IN SACRAMENTO, SAN JOAQUIN, SOLANO  TRUESDELL CORPORATION OF SCOTT, JEFF $1,685,555 05/12/14 70%
03-4M7004 COUNTIES AT VARIOUS LOCATIONS CALIFORNIA, INC. 3855 N. FREEWAY $1,354,8§g 82;%8;12 82%
REPLACE METHACRYLATE AND JOINT 1310 W. 23RD STREET BLVD., STE 120

TEMPE AZ 85282 SACRAMENTO, CA 95834
(916)847-4916



State of California Department of Transportation Page 22

Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EgS'ﬁggr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-YOL-5-11.3/0 IN YOLO AND COLUSA COUNTIES COUNTY ON AMERICAN CIVIL CONSTRUCTORS  HAMM, JEFFREY $4,616,515 10/02/14 0%
gﬁ&ﬁMgggé 476 ROUTES 5, 80, AND 505 AT VARIOUS WEST COAST, INC. 3951 PERFORMANCE DR., 28 ég;i%jig o%
- -(376) LOCATIONS (14 BRIDGES) 3701 MALLARD DRIVE SUITE C
-0 BRIDGE REHABILITATION BENICIA CA 94510 SACRAMENTO, CA 95838
iy (916)263-5653
03-YUB-70-14.2/15.1 IN MARYSVILLE ON ROUTE 20 FROM F TEICHERT CONSTRUCTION KNUDSON, CAMERON $29,015,760 01/13/12 55%
gﬁ;gAiggi oF STREET TO BUCHANAN STREET AND ON P O BOX 1890 379 COLUSA HWY $24,760,6§g 81;81;12 80%
()‘ -(0E ROUTE 70 FROM SIXTH STREET TO 0.2 DAVIS CA 956171890 YUBA CITY, CA 95991

MILES SOUTH OF BINNEY JUNCTION (530)682-3842 SUSPENDED

COLD PLANE AC, EXCAVATE ROADWAY AND
HA22 SWPPP

Totals: Authorized Final Amt: $447,330,193 Completed to Date: $302,259,771  Work This Month: $0
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-ALA-13-.1/0 REPLACE & MODIFY IRRIGATION SYSTEMS, BAUMAN LANDSCAPE AND HOLLIS, JOHN $1,635,000 04/11/14 91%
04-1J8004 INSTALL MULCH & PERFORM MISCELLANEOUS CONSTRUCTION, INC 3401 REGATTA BLVD $487,6;g 8?;%3;12 30%
WORKON RTES 4,13,24,80,242,580 & 680. 1255 BATTERY ST, STE 400 RICHMOND, CA 94804
REPLACE & MODIFY IRRIGATION SYSTEMS SAN FRANCISCO, CA 94111 (510)774-5911
20.20.201
130
04-ALA-13-5.3/5.6 IN ALAMEDA COUNTY IN OAKLAND ALONG  GORDON N BALL INC LOI, LAWRENCE $441,288 08/22/14 55%
04-4A8304 SOUTHBOUND ROUTE 13 AT REDWOOD ROAD 333 CAMILLE AVE 3401 REGATTA BLVD :igg,ggg 82;82;12 74%
OVERCROSSING TO CARSON STREET. ALAMO CA 94507 RICHMOND, CA 94804 ’
ADDRESS EROSION BY PAVING AND NEW (510)231-7117
HM2C
04-ALA-13-7.4/0 IN ALAMEDA COUNTY AT VARIOUS PETERSON CHASE GENERAL LE, ROBERT T. $1,679,352 06/05/14 95%
04-3E5104 LOCATIONS ENGINEERING CONSTRUCTION 25100 SANTA CLARA $1§§§§’§§§ ggjggjii 81%
TREAT BRIDGE DECK/REPLACE SEALS 1792 KAISER AVENUE STREET ’
IRVINE CA 92614 HAYWARD, CA 94544
L (510)670-4920
04-ALA-13-9.0/9 IN ALAMEDA COUNTY, IN OAKLAND, AT O.1DRILL TECH DRILLING & SHORING LOI, LAWRENCE $7,285,000 08/20/12 93%
04-1S5604 MILESOUTH OF BROADWAY TERRACE, 2200 WYMORE WAY 3401 REGATTA $6-692-1§g 82;?%;12 924
CONSTRUCT MICROPILE WALL AND SLOPE  ANTIOCH, CA 94509 BOULEVARD 10724714
STRESSING SYSTEM. DIR"S OR RICHMOND, CA 94704-4594 COMPLETED
CONST MICROPILE WALL & SLOPE (510)867-6035
20.20.201 STRESSING SYS
130
04-ALA-13-13.2/13.7 IN ALAMEDACOUNTY IN BERKELEY,ON BAY CITIES PAVING & GRADING  TRINH, JASON $592,641 05/29/14 98%
04-4G4004 ROUTE 13 FROM SAN PABLO AVENUE TO BAY 1450 CIVIC CT BLDG B #400 3401 REGATTA BLVD $§ig,ggi 2?;;?;13 83%
STREET OVERCROSSING CONCORD CA 94520 RICHMOND, CA 94804 ’
AC RESURFACING (510)231-7194
HA22
04-ALA-24-5_1/6.2 IN ALAMEDA & CONTRA COSTA COUNTIES  MARINA LANDSCAPE INC $2,358,530 08/06/14 0%
04-294944 ROADWAY PLANTING 1900 SOUTH LEWIS STREET ig 08/21/14 0%

ANAHEIM CA 92805
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Statement of Ongoing Contracts as of 11/20/14

12/10/14
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-ALA-24-5_.1/6.2 IN ALAMEDA AND CONTRA COSTA COUNTIES TUTOR-SALIBA CORPORATION TSIGELMAN, IGOR $290,128,025 11/10/09 0%
04-294914 FROM EAST TEMESCAL SEPARATION TO 0.8 15901 OLDEN STREET 3390 MOUNT DIABLO $279,733,002 11/19/09 o%
SARR-P024-(030)N KM EAST OF GATEWAY BOULEVARD SYLMAR, CA 91342 BLVD STE 200 $957,801  12/24/14
6232'2382'§2NH)P CONSTRUCT TUNNEL AND BUILDING LAFAYETTE, CA 94549 PLANT EST
HE14 SwPPP (925)602-9004 SATIS
04-ALA-24-5_9/6.2 IN ALAMEDA/CONTRA COSTA COUNTIES, IN TUTOR-SALIBA CORPORATION TSIGELMAN, IGOR $3,985,000 02/21/13  100%
04-4H8004 AND NEAR OAKLAND, AT CALDECOTT TUNNEL 15901 OLDEN STREET 3390 MOUNT DIABLO $1,068,1ZS 22;21;12 27%
BORES 1,2, AND 3 RECONSTRUCT FIRE SYLMAR, CA 91342 BLVD, SUITE 200
SUPPRESSION WATER SYS LAFAYETTE, CA 94549 OVER RUN
RECONSTRUCT WATER SUPPLY SYSTEM -
90.20.201 (925)310-2070
130
04-ALA-24-5_9/6.2 INSTALL BAY AREA SECURITY ENHANCEMENT ROSENDIN ELECTRIC, INC TSIGELMAN, 1GOR $2,585,000 01/13/14 46%
04-0J4004 (BASE) SYSTEM PO BOX 49070 2727 SYSTRON DRIVE, $637,51% 8%;%8;%@ 25%
INSTALL SECURITY SYSTEM SAN JOSE, CA 95161 SUTIE 150
CONCORD, CA 94518
90.20.201 (925)602-9004
130
04-ALA-24-5_9/6.2 IN ALAMEDA COUNTY AND CONTRA COSTA  ROSENDIN ELECTRIC, INC TSIGELMAN, 1GOR $835,000 08/19/13  100%
04-0J4204 COUNTIES, IN AND NEAR OAKLAND, AT PO BOX 49070 3390 MOUNT DIABLO $770-0;% gg;;g;ii 92%
CALDECOTT TUNNEL, REPLACE SAN JOSE, CA 95161 BLVD, SUITE 200
UNINTERRUPTED POWER SUPPLY (UPS) SY LAFAYETTE, CA 94549 OVER RUN
REPLACE POWER SUPPLY SYSTEM (UPS -
20.80.360 (S (925)310-2070
000
04-ALA-61-19.2/0 IN ALAMEDA COUNTY, IN ALAMEDA, ON GHILOTTI CONSTRUCTION COMPANY AHMADZADEH, ALI $397,580 06/25/14 53%
04-2G8404 OTIS DRIVE BETWEEN MOUND STREET AND INC 3401 REGATTA BLVD ig;g-gg? 81;3;;12 92%
VERSAILLES AVENUE 246 GHILOTTI1 AVENUE RICHMOND, CA 94804 ’
MODIFY DRAINAGE SYSTEM SANTA ROSA CA 95407 (510)231-7119
HB1
04-ALA-80-1.0/1.7 IN ALAMEDA COUNTY, IN OAKLAND, FROM BILL AUSTON FLATIRON WEST BALDERRAMOS, JEANNIE $71,640,755 03/29/12  100%
04-0120M4 1.6 KM WEST OF THE TOLL PLAZA TO 0.3 INC. $67,327,983  05/01/12 9
345 BURMA ROAD $306.929 00726715 96%

HA4S3 SWPPP

KM WEST OF THE TOLL PLAZA
BRIDGES, ROADWAY AND ELECTRICAL

717 KEVIN COURT
OAKLAND, CA 94621

OAKLAND, CA 94607
(510)385-6915
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-ALA-80-1.7/2.5 IN OAKLAND, FROM TO.3 MILE WEST TO BAY CITIES PAVING AND LOI, LAWRENCE $1,973,229 11/14/11 62%
04-292274 0.5 EAST OF THE SAN FRANCISCO- GRADING, INC. 3401 REGATTA $1,941,991  12/02/11 40,
ER15-A200-(4E ) OAKLAND PAY BRIDGE TOLL PLAZA 5029 FORNI DRIVE BOULEVARD $186  05/18/16
-0 CONSTRUCT BIKEWAY CONCORD, CA 94520 RICHVOND, CA 94804
HA23 WPCP (510)231-7117
04-ALA-80-1.7/2.2 SFOBB TOLL PLAZA MEDIAN LANDSCAPE EMPIRE LANDSCAPING, INC. GORHAM, FRANCIS $849,355 12/19/12 0%
04-014074 PLANTING. PO BOX 35 3401 REGATTA $7gi’ggg ggfégfig 0%
PLANTING AND IRRIGATION SYSTEM DAVIS, CA 94617 BOULEVARD ’
RICHMOND, CA 94804 PLANT EST
HAL2 WPCP (510)385-6756 SATIS
04-ALA-80-1.8/0 ON RTE 80 IN ALAMEDA COUNTY IN THE  TABER CONSTRUCTION INC $14,234,058 07/29/14 0%
04-014104 CTY OF OAKLAND AT THE SAN FRANSISCO P O BOX 1309 $0 08/19/14 0%
/0OAKLAND BAY BRIDGE TOLL PLAZA MARTINEZ CA 94553 $0
SFOBB MAINTENANCE WAREHOUSE PHASE 2
HA12
04-ALA-80-1.9/8 TOS ACTIVE TRAFFIC MANAGEMENT IN PETERSON-CHASE GENERAL RAHMANI, MOHAMMAD $15,131,359 10/12/12 96%
04-3A7774 ALAMEDA AND CONTRA COSTA COUNTY ON I- ENGINEERING CONSTRUCTION, .3401 REGATTA $11,302,560 11/06/12 _—
80 FROM THE SFOBB TOLL PLAZA TO THE 1792 KAISER AVENUE BOULEVARD $372,615 01/09/15
CARQUINEZ BRIDGE IRVINE, CA 92614 RICHMOND, CA 94804
INSTALL OVERHEAD SIGN AND TOS -
SwPPP (510)231-7139
04-ALA-80-1.9/8 IN ALAMEDA AND CONTRA COSTA COUNTIES TABER CONSTRUCTION CHRENG, NICHOLAS $6,626,881 09/10/12  100%
04-3A7764 AT VARIOUS LOCATIONS FROM POWELL 2278 PIKE COURT 3401 REGATTA $6,409,398 10/25/12 99%
STREET UNDERCROSSING TO 0.1 MILE WEST CONCORD, CA 94520 BOULEVARD $0 11/15/14
OF THE CARQUINEZ BRIDG RICHMOND, CA 94804 OVER RUN
WIDEN RAMPS AND INSTALL RAMP _
SWPPP (510)224-6311
04-ALA-80-2.5/0 IN ALAMEDA COUNTY AT THE SAN F & H CONSTRUCTION ANIGOL, MAHANTESH $34,098,234 03/13/13 71%
04-014084 FRANSISCO-OAKLAND BAY BRIDGE P O BOX 2329 $32,384,831 04/11/13 9
345 BURMA ROAD %0 11710714 95%

HA12

MAINTENANCE YARD LODI CA 95241
CONSTRUCT SFOBB MAINTENANCE COMPLEX

OAKLAND, CA 94607
(510)224-6529
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-ALA-80-2.5/3.2 IN ALAMEDA COUNTY IN OAKLAND AND GOODFELLOW TOP GRADE COOPER, CHEE $5,960,846 05/31/12 0%
04-292264 EMERYVILLE FROM MARITIME STREET / CONSTRUCTION, LLC 3401 REGATTA $5,902,923 06/27/12 o%
ER-15A3-(004)E BURMA ROAD INTERSECTION TO 0.4 MILE 50 CONTRACTORS STREET BOULEVARD $3,080  10/04/16
-0 NORTH OF 40TH STREET / HUBB LIVERMORE, CA 94551 RICHMOND, CA 94804 PLANT EST
CONSTRUCT BIKEWAY -
HA42 SWPPP (510)231-7111 SATIS
04-ALA-80-5.7/5.7 REPLACE SIX TRANSVERSE EXPANSION VALENTINE CORPORATION LOI, LAWRENCE $1,530,000 06/25/14 58%
04-2J1904 JOINTS AT THE WEST APPROACH OF THE 111 PELICAN WAY 3401 REGATTA BLVD iggi,zgg ggjgi;ii 21%
UPPER DECK OF SAN FRANCISCO OAKLAND SAN RAFAEL, CA 94901 RICHMOND, CA 94804 ;
BAY BRIDGE (510)231-7117
REPLACE TRANSVERSE EXPANSION JOINTS
20.20.201
130
04-ALA-80-6.2/6.5 IN ALAMEDA COUNTY IN BERKELEY ON GORDON N BALL INC BAILEY DOWELL, JESSICA $302,615 09/19/14 3%
04-4A8204 ROUTE 80 FROM 0.4 MILE TO 0.2 MILE 333 CAMILLE AVENUE 3401 REGATTA BLVD. igg-ggg 32;22;%2 18%
SOUTH OF GILMAN ST UNDERCROSSING ALAMO CA 94507 RICHMOND, CA 94804-4594 i
STORM WATER MITIGATION (510)385-8163
HA22
04-ALA-84-25_5/27.1 IN ALAMEDA COUNTY IN AND NEAR LIVER BAY CITIES PAVING AND PARDO, ROMMEL $24,098,907 03/21/12  100%
04-297614 MORE FROM .4 MILE NORTH OF CON CANNON GRADING,INC PROJ MGR - JASON 3049 INDEPENDENCE $23-3gg,§§§ ggjégjii 95%
BLVD. TO JACK LONDON BLVD. MINIELLO DRIVE ’
WIDEN EXISTING HWY AND BRIDGE 1450 CIVIC CT LIVERMORE, CA 94551
CONCORD, CA 94520 -
HBAC SUPPP (925)606-2048
04-ALA-92-5.1/5.8 IN ALAMEDA COUNTY IN THE CITY OF BORTOLUSSI & WATKIN, INC. $626,976 10/09/14 0%
04-2G3624 HAYWARD ON ROUTE 92 FROM INDUSTRIAL 77 LARKSPUR STREET $0 10/22/14 0%
HPLU-6204-(118)E BOULEVARD TO HESPERIAN BOULEVARD SAN RAFAEL CA 94901 $0
-0 OVERCROSSING
REPLACEMENT PLANTING ANG IRRIGATION
HM2E
04-ALA-92-6.3/6.8 IN ALAMEDA CTY IN HAYWARD ON RTE 92 BORTOLUSSI AND WATKIN MACKLE, BRIAN $1,288,274 05/20/13 0%
04-2G3614 FROM .2 M WEST OF RTE 92/880 SEPARA 77 LARKSPUR STREET 1007 KNOX AVENUE $1,1;§,g§g 82§ii§i§ 0%
TION TO SATA CLARA ST. & ON RTE 880 SAN RAFAEL, CA 94904-4886 SAN JOSE, CA 95122 ’
FROM .1 M SOUTH OF TEN (831)325-4875 PLANT EST
REPLACEMENT PLANTING AND IRRIGATION SATIS

HB32



-0

HB5 SWPPP

TO 0.5 MILE WEST OF 84/580 SEPARATION SANTA ROSA, CA 95407

ROADWAY WIDENING AND REHABILITATION

PKWY, STE A

LIVERMORE, CA 94551-9490

(925)606-2044
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-ALA-238-14.5/16.5 IN ALAMEDA COUNTY IN HAYWARD, SAN JJ NGUYEN INC HOLLIS, JOHN $1,443,443 12/21/10 0%
04-2490A4 LEANDRO AND ASHLAND ON ROUTE 880 AND 3172 SALEM DRIVE 3401 REGATTA $1,294,747 02/15/11 0%
IM-X001-(551)E $3,375 04/21/15 ?
ON ROUTE 238 SAN JOSE, CA 95127 BOULEVARD ’
-0 HIGHWAY PLANTING AND IRRIGATION RICHMOND, CA 94804 PLANT EST
HAZS SWPPP (510)774-5911 SATIS
04-ALA-580-1.5/2.2 IN ALAMEDA AND CONTRA COSTA COUNTIES APEX FENCE CO INC ATTN:MATT  KATTI, HRISHIKESH $2,478,500 01/09/14  100%
04-4A2604 2,510,442 02/05/14
SAHG-000C- (361)E AT VARTOUS LOATIONS MARRIOTT 477 NORTH CANYON ® $102.260 10/31/14 8%
INSTALL METAL BEAM GUARDRAIL P O BOX 545 PKWY, SUITE A ;
-0 ANDERSON CA 96007 LIVERMORE, CA 94551
HB1 (510)714-7086
04-ALA-580-4.7/8.2 IN ALAMEDA COUNTY IN AND NEAR DESILVA-GATES CONSTRUCTION MOGHADAM, SIAVOSH $39,524,461 06/18/12 57%
gé;afg;gi_ 051)E LIVERMORE FROM 1.0 MILE EAST OF 8638 PATTERSON PASS ROAD 477 NORTH CANYONS $18é;gi,gg§ 81;12;1; aA7%
(051) NORTH FLYNN ROAD TO GREENVILLE ROAD LIVERMORE, CA 94550 PKWY, STE A ’
O UNDERCROSS ING LIVERVORE, CA 94551
CONST TRUCK CLIMBING LN & RET WALLS -
HBAN SwPPP (925)606-2029
04-ALA-580-7.8/19.1 IN ALAMEDA COUNTY IN LIVERMORE, OC JONES AND SONS, INC. PARDO, ROMMEL $32,983,276 11/16/12 89%
04-2908v4 DUBLIN AND PLEASANTON FROM 0.2 MILE 1520 FOURTH STREET 3049 INDEPENDENCE $§§’3§§’2§3 éi;iﬁ;ig 76%
EAST OF GREENVILLE ROAD OVERHEAD TO BERKELEY, CA 94710 DRIVE o9
0.3 MILE WEST OF HACIENDA LIVERMORE, CA 94551
WIDEN FREEWAY, BRIDGES AND HMA -
HBS SwPPP (925)606-2048
04-ALA-580-8.3/0 IN ALAMEDA COUNTY NEAR LIVERMORE EAST ENVIRONMENTAL LANDSCAPE DOWELL, JESSICA $658,291 09/29/11 0%
04-172434 OF CROSS ROAD 2.2 MILES SOUTHEAST OF SOLUTIONS 3401 REGATTA $4g§,ggg ii;;g;ié 0%
ROUTE 580/GREENVILLE ROAD 8380 ROVANA CIRCLE BOULEVARD ’
UNDERCROSSING SACRAMENTO, CA 95828 RICHMOND, CA 94804 PLANT EST
ENVIRONMENTAL MITIGATION (510)385-8163 SATIS
SWPPP
04-ALA-580-8.4/14.6 IN ALAMEDA COUNTY IN LIVERMORE FROM GHILOTTI CONSTRUCTION COMPANY DIKE, EDDIE $66,622,556 11/20/12 50%
04-2908C4 0.1 MILE WEST OF GREENVILLE ROAD UC 246 GHILOTTI AVENUE $40,074,189 12/20/12 0
ACIM-5801-(105)5 477 NORTH CANYONS $1.894.585 01/29/16 %
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-ALA-580-14.6/21.6 IN ALAMEDA COUNTY IN LIVERMORE, DESILVA GATES CONSTRUCTION LP GREWAL, SATINDER $48,601,867 10/29/12 82%
gé;ﬁ?gggi_ 050 E PLEASANTON, AND DUBLIN FROM 0.3 MILE 11555 DUBLIN BOULEVARD 477 NORTH CANYONS $2i,gii-ggg ég;;?;ig 70%
(054) EAST OF AIRWAY BOULEVARD OVERCROSSING DUBLIN, CA 94568 PKWY, STE A vetts
Y TO 0.2 MILE WEST OF S LIVERMORE, CA 94551
ROADWAY WIDENING AND REHABILITATION _
HBS SWPPP (925)606-2045
04-ALA-580-31.7/31.9 IN ALAMEDA COUNTY IN ASHLAND FROM 0.1 GHILOTTI CONSTRUCTION COMPANY, $1,175,264 10/22/14 0%
04-155044 MILE EAST OF 164TH AVENUE UNDER INC. $0 11/05/14 0%
NHP1-580 -(063)E $0 ’
CROSSING TO 0.2 MILE WEST OF 164TH 246 GHILOTTI AVENUE
-0 AVENUE UNDERCROSS ING SANTA ROSA CA 95407
SOLDIER PILE WALL, REPAIR CONCRETE
HA23
04-ALA-580-32.5/32.5 IN ALAMEDA COUNTY IN SAN LEANDRO ON  GRANITE CONSTRUCTION COMPANY $2,305,021 09/19/14 0%
04-155054 ROUTE 580 AT THE WB 150TH AVENUE P 0 BOX 50085 $0 10/08/14 o
NHP-5801-(060)E $0 ?
o CONSTRUCT SOLDIER PILE RETAINING WATSONVILLE CA 95077
HA23
04-ALA-580-46.1/46_1 IN ALAMEDA ON ROUTE 580 IN THE BAY LINE CUTTING AND CORING  AHMADZADEH, ALI $3,382,373 02/27/14  100%
8ﬁ;%§g;34_(058)E CITIIES OF OAKLAND AT DISTRIBUTION INC 3401 REGATTA BLVD $3,365,5§8 ggjig;ii 100%
STRUCTURE (BR. NO. 33-0061 L/R) 1635 4TH STREET RICHMOND, CA 94804 10/31/14
-0 REHABILITATE BRIDGE DECK BERKELEY, CA 94710 (510)231-7119 COMPLETED
HA21
04-ALA-680-4.8/5.2 IN ALAMEDA COUNTY IN FREMONT FROM 0.5 BAYCITIES PAVING & GRADING, INCSIAVOSH, MOGHADAM $1,515,244 07/07/10 0%
04-253764 MILE NORTH OF AUTO MALL PARKWAY P.0.BOX 6227 48499 MILMONT DRIVE $1,5§g,8§§ 81;3;;12 0%
OVERCROSSING TO 0.3 MILE SOUTH OF CONCORD, CA 94524 FREMONT, CA 94538 ’
WASHINGTON BOULEVARD OVERC (510)668-4923 PLANT EST
HIGHWAY PLANTING AND IRRIGATION SATIS
HE14 SWPPP
04-ALA-680-20.8/21.5 FROM AMADOR VALLEY BOULEVARD TO AMLAND CORPORATION BORRAYO, SALVADOR C. $1,485,000 05/17/12  100%
04-4G5004 BENICIA - MATINEZ BRIDGE, REPAIR 3168 KNIGHTS BRIDGE ROAD 25100 SANTA CLARA $1,443,1§g ggjég;ig 97%
DAMAGED ELECTRICAL SYSTEMS DUE TO SAN JOSE, CA 95132 STREET
WIRE THEFT AND VANDALISM DIR"S HAYWARD, CA 94544 OVER RUN
REPAIR DAMAGED ELECTRICAL SYSTEMS -
0.80.040 (510)377-4186

110
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-ALA-880-1.0/9.9 IN ALAMEDA COUNTY, ON ROUTES MIKE BROWN ELECTRIC TRUONG, HENRY $3,980,000 01/22/13  100%
04-4H6504 24,80,84,92, 580,880, AT VARIOUS 561-A MERCANTILE DRIVE 25100 SANTA CLARA $3,957-9§g géjggjii 99%
POSTMILES. REPAIR DAMAGED TRAFFIC COTATI, CA 94931 STREET
OPERATION SYSTEMS (TOS) DUE TO THE HAYWARD, CA 94544 OVER RUN
REPAIR DAMAGED TRAFFIC OPERATION (510)670-7844
20.20.201 SYSTEMS
130
04-ALA-880-22.6/24 IN ALAMEDA COUNTY IN SAN LEANDRO FROM RGW CONSTRUCTION, INC. SINGH, BAHADUR $44,344,042 09/14/12 72%
04-3A9214 0.4 MILE SOUTH OF MARINA BLVD. 550 GREENVILLE ROAD 25100 SANTA CLARA $2i’i£€’éﬁé ég;i;jig 70%
OVERCROSSING TO 0.3 MILE NORTH OF LIVERMORE, CA 94550 STREET >0,
ROUTE 112/880 SEPARATION HAYWARD, CA 94544
WIDEN FREEWAY, REPLACE OVERCROSSING _
HBAN SWPPP (510)670-7831
04-ALA-880-24.0/25.5 IN ALAMEDA COUNTY FROM 0.2 MILE RGW CONSTRUCTION, INC. MEHARENA, EPHREM $22,332,837 11/08/12 69%
04-3A9224 NORTH OF ROUTE 112/880 SEPARATION TO 550 GREENVILLE ROAD 25100 SANTA CLARA $21égig,21¢ 3;;82;%% 96%
HEGENBERGER ROAD OVERCROSSING LIVERMORE, CA 94550 STREET ’
HAYWARD, CA 94544
HBAN SWPPP (510)719-7179
04-ALA-880-28.4/29.2 IN OAKLAND FROM 0.2 MILE SOUTH OF ALLEN CARNESECCA CHEUNG, JOY $53,534,691 04/30/14 8%
83;2@;;81_ 07TO0E 29TH AVE OC TO 0.3 MI. NORTH OF 550 GREENVILLE ROAD 25100 SANTA CLARA ST. $6§§$§’$§; 82;1?;13 12%
(070) 23RD AVE OC. MODIFY INTERCHANGE AND LIVERMORE CA 94550 HAYWARD, CA 94544 ;
-0 CONSTRUCT SOUNDWALLS. (408)591-5122
MODIFY INTERCHANGE AND CONSTRUCT
HB4N
04-ALA-880-30.1/31.1 IN ALAMEDA COUNTY IN OAKLAND ON MCM CONSTRUCTION, INC SENG, TA $100,204,727 03/25/09 0%
04-1706U4 ROUTE 880 FROM 0.8 KM NORTH OF 16TH 450 BURMA ROAD 355 BURMA ROAD $98,142,968 04/20/09 %
ACBR-0880-(059)E $146,893 09/25/14 ’
AVENUE OVERCROSSING TO OAK MADISON OAKLAND CA 94607 OAKLAND CA 94607 i
08-8010-(9EA)C
0880-1059 STREET UNDERCROSSING (510)622-1920 PLANT EST
-1059-0O REPLACE BRIDGE SATIS
HA21 SWPPP
HB4N

04-ALA-880-32.9/33.9
04-4A8104
NHPI1- 880-(071)E

IN ALAMEDA COUNTY IN OAKLAND FROM 0.3 GALLAGHER & BURK INC
MILE SOUTH OF 7TH STREET TO 0.4 MILE 8638 PATTERSON PASS RD
SOUTH OF WEST GRAND AVENUE LIVERMORE, CA 94551
STORM WATER MITIGATION

TRINH, JASON
3401 REGATTA BLVD
RICHMOND, CA 94804
(510)231-7914

$1,549,430 09/712/14
$162,040 10/08/14
$162,040 02/25/15

1%
11%
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Statement of Ongoing Contracts as of 11/20/14 12/10/14

District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-ALA-980-1.1/1.1 REPLACE FIRE LIFE SYSTEM AND BUILDING HONEYWELL INTERNATIONAL INC  KENNEDY, KEN $6,685,000 11/07/13 79%
04-0J7804 MANAGEMENT SYSTEM @ DISTRICT 4 OFFICE 12490 COLLECTIONS CENTER DR 111 GRAND AVENUE $4-335-2§g ééjg;jig 65%

IN THE CITY OF OAKLAND. CHICAGO IL 60693 OAKLAND, CA 94612

REPLACE FIRE LIFE/BUILDING (510)385-6887

MANAGEMENT SYS
SHOPP 353
04-CC-4-8.0/25 IN CONTRA COSTA COUNTY ON ROUTE 4 AND BAY CITIES PAVING & GRADING ~ SINGH, RANJEET $10,704,002 08/12/14 10%
04-152724 242 NEAR 4/242 INTERCHANGE INC 2727 SYSTRON DR, $147,886 09/02/14 1%
CML-6204-(114) INSTALL RAMP METERS AND TOS ELEMENT 1450 CIVIC CT, BUILDING B #40 SUITE 150 $147,886  12/31/16
-0 CONCORD CA 94520 CONCORD, CA 94518

(510)943-2923

04-CC-4-26.6/27.5 IN CONTRA COSTA COUNTY IN ANTIOCH C.C. MYERS, INC. GONZALEZ, ALFONSO $45,575,161 10/11/11 81%
04-2285E4 FROM 0.3 MILE WEST OF CONTRA LOMA 3286 FITZGERALD ROAD 2625 CROW COURT $§?’§3§’i§3 i;jgi;ié 78%
BOULEVARD UNDERCROSSING TO 0.2 MILE RANCHO CORDOVA, CA 95741 ANTIOCH, CA 94509 0%
EAST OF G STREET OVERCROSS (925)756-0601
WIDEN ROADWAY AND RECONSTRUCT
HBAC SWPPP
04-CC-4-27.5/29 IN CONTRA COSTA COUNTY IN ANTIOCH DAN BAKER BAY CITIES/MYERS JV CARNEY, VICKY $54,294,706 05/25/12 67%
04-1G9404 FROM THE G STREET OVERCROSSING TO 0.1 1204 W 10TH STREET 2625 CROW COURT $§?’i§?’§3§ gg;ggjig 56%
MILE EAST OF HILLCREST AVENUE ANTIOCH, CA 94509 ANTIOCH, CA 94509 el
OVERCROSSING (510)385-6774
WIDEN ROADWAY AND RECONSTRUCT
HB4C SWPPP
04-CC-24-6.8/0 REPAIR DRAINAGE SYSTEM IN CONTRA BAY CITIES PAVING & GRADING, REZAEI, ASGHAR $1,785,000 09/05/14 66%
04-2J2304 COSTA COUNTY, IN LAFAYETTE, EASTBOUND INC. 2727 SYSTRON DRIVE, $1,159=0ég ig;éi;ii 65%
RTE 24 AT PM6.8, BROWN AVE, UC BDGE P.0.BOX 6227 SUITE 150
28-0131R. DIRECTOR"S OR CONCORD, CA 94524-6227 CONCORD, CA 94518
REPAIR DRAINAGE SYSTEM IN CONTRA (925)602-9023
20.20.201 COSTA CO
130
04-CC-580-6.1/6.3 IN CONTRA COSTA COUNTY IN RICHMOND AT WEST BAY BUILDERS, INC. AHMADZADEH, ALI $4,362,691 12/05/12 67%
04-003944 RICHMOND-SAN RAFAEL BRIDGE 250 BEL MARIN KEYS BLVD BLDG 3401 REGATTA BLVD $4,§fg-§gg 85;;3;13 98%
MAINTENANCE STATION NOVATO, CA 94949 RICHMOND, CA 94804 ’
REPLACE MAINTENANCE BUILDINGS (510)231-7119

HA14 WPCP
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-CC-580-6.3/7.7 IN CONTRA COSTA AND MARIN COUNTIES ON CERTIFIED COATINGS COMPANY HERNANDEZ, LUIS $28,793,941 04/10/14 6%
04-3G4844 ROUTE 580 AT THE RICHMOND SAN 2320 CORDELIA ROAD 3401 REGATTA BLVD ii’?ig’ggg 82;82;13 12%
CLEAN AND PAINT BRIDGE FAIRFIELD CA 94534 RICHMOND, CA 94804-4594 »f2es
(510)774-4372
04-CC-580-/5.5 IN CONTRA COSTA COUNTY ON ROUTE 580 GALLAGHER & BURK INC TRINH, JASON $6,849,766 06/05/13 98%
04-3E4404 6,165,556 07/22/13
o850, ¢057)E FROM ALAMEDA COUNTY LINE TO 0.6 MILE 344 HIGH STREET 3401 REGATTA BLVD $ 158 aae Sayeanis 88%
o EAST OF RICHMOND-SAN RAFAEL BRIDGE  OAKLAND CA 94601 RICHMOND, CA 94804 ;
TOLL PLAZA (510)231-7193
o RUBBERIZED HOT MIX ASPHALT OVERLAY
04-CC-680-1.0/9.9 IN CONTRA COSTA COUNTY, ON ROUTES 4, STEINY & COMPANY, INC. CHRENG, NICHOLAS $4,885,000 01/22/13 98%
04-4H6704 24, 80, 242, 680, AT VARIOUS 27 SHERIDAN STREET 3401 REGATTA $3,969,2§g ﬁifiéfii 1%
POSTMILES. REPAIRDAMAGED TRAFFIC VALLEJO, CA 94590 BOULEVARD
OPERATIONS SYSTEMS (TOS) DUE TO RICHMOND, CA 94804
REPAIR TRAFFIC OPERATIONS SYSTEMS 10)224-6311
20.20.201 (T0S) (510) 63
130
04-CC-680-17.7/17.9 IN CONTRA COSTA COUNTY, IN PLEASANT FBD VANGUARD CONSTRUCTION, INCMIAN ARSHAD $604,600 09/23/14 43%
04-1S5464 HILL, AT MONUMENT BOULEVARD BOULEVARD 651 ENTERPRISE COURT 2727 SYSTRON DR., 212-;22 ig;;g;ij o0
STORM DAMAGE REPAIR LIVERMORE, CA 94550 SUITE 150 g
CONCORD, CA 94518
(925)602-9021
04-CC-680-24.3/0 NEAR MARINA VISTA,REHABILITATE MOCOCO GOLDEN STATE BRIDGE INC PM  MARVIN GUINEZ $12,695,220 04/16/14 25%
04-3A8704 OH BRIDGE AND SB MOCOCO OFF- RAMP.  WILLIAM R REAMES 2727 SYSTRON DRIVE, $811,134  04/30/14 6%
NHP1-6801-(071)E BRIDGE REHABILITATION 2990 BAY VISTA COURT SUITE D SUITE 150 $310,027  12/01/15
-0 BENICIA CA 94510 CONCORD, CA 94518
HA2L (925)602-9037
04-MRN-1-1.0/0 IN MARIN COUNTY AT MARIN CITY AT ROSS DREAMBUILDER CONSTRUCTION CHOI, GINA $447,407 10/30/13  100%
04-457704 DRIVE CORPDBA DREAMBUILDER 756 WEST FRANCISCO $451,8;g é%;;g;ii 100%
MODIFY AND UPGRADE DRAINAGE SYSTEM 1324 E LAWSON LN BLVD 10731714
PLACENTIA CA 92870 SAN RAFAEL, CA 94901 COMPLETED
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-MRN-1-31.2/0 IN MARIN COUNTY NEAR POINT REYES GHILOTTI CONSTRUCTION COMPANY STREATER, HAL $785,769 03/28/14  100%
g#;fggggf(580)E STATION AT 1.9 MILES NORTH OF POINT INC 1009 CLEGG COURT $758,1%g ggjégjij 96%
REYES PETALUMA ROAD 246 GHILOTTI AVENUE PETALUMA, CA 94954
-0 CONSTRUCT STEEL SOLDIER PILES/MBGR  SANTA ROSA CA 95407 (707)249-9601
HA23
04-MRN-1-37.1/37.1 NEAR MARSHALL, 1.5 MILES SOUTH OF MAGGIORA & GHILOTTI, INC. MONEMZADEH, FAROKH $262,345 11/02/12  100%
04-3S5704 MARSHALL PETALUMA ROAD. 555 DUBOIS STREET 756 WEST FRANCISCO $256,0;g ééj??;ii 100%
REPLACE CULVERT AND INSTALL ROCK SAN RAFAEL, CA 94901 BOULEVARD
SAN RAFAEL, CA 94901
HA23 WPCP (510)774-6297
04-MRN-101-.1/0 REPLACE OR MODIFY IRRIGATION SYSTEMS HANFORD APPLIED RESTORATION  HOLLIS, JOHN $1,235,000 04/11/14 97%
04-1J8904 REPLACE OR MODIFY IRRIGATION SYSTEMS AND CONSERVATION 3401 REGATTA BLVD $423,2§g 8?;1%;12 3%
23195 MAFFEI RD RICHMOND, CA 94804
SONOMA, CA 95476 (510)774-5911
20.20.201
130
04-MRN-101-22.2/24_1 IN MARIN COUNTY IN AND NEAR NOVATO  GHILOTTI BROS / R M HARRIS JV MONEMZADEH, FAROKH $14,013,438 11/01/12  100%
04-2640L4 FROM 0.2 MILE NORTH OF ATHERTON AVE 525 JACOBY STREET 756 W. FRANCISCO $13'§Z§’§2§ ii;gg;ii 99%
0C TO 1.4 MILES SOUTH OF REDWOOD SAN RAFAEL CA 94901 BOULEVARD ’
LANDFILL OC SAN RAFAEL, CA 94901 SUSPENDED
PLACE HMA BASE, CONSTRUCT BRIDGE -
HBS SWPPP (510)385-7079
04-MRN-101-23.3/27.6 CONSTRUCT INTERCHANGE AT REDWOOD GHILOTTI CONSTRUCTION COMPANY CHOI, GINA $25,418,264 09/14/12 68%
04-264074 LANDFILL ROAD & ROUTE 101 INCLUDING 2301 KERNER BLVD., SUITE E 756 FRANCISCO BLVD $25§§§§’§8§ ig;i;jii 99%
FRONTAGE ROADS & PEDESTRIN/BICYCLE  SAN RAFAEL, CA 94901 WEST ’
FACILITY. SAN RAFAEL, CA 94901
CONSTRUCT INTERCHANGE ON RTE 101 AT -
HBS SwPPP (510)385-8178
04-MRN-101-/0 REMOVE SLIDE DEBRIS, INSTALL DRAINAGE GHILOTTI BROS INC RUSSELL, STEVE $7.641 09/11/14 0%
04-2J32904 CONSTRUCT TWO HILFIKER WALLS @ N. 525 JACOBY STREET 756 ERANCISCO BLVD 28 09/11/14 o%
NOVATO O/H SAN RAFAEL, CA 94901 WEST
CONSTRUCT HILFIKER WALLS SAN RAFAEL, CA 94901
20.20.201 (510)774-6297

130
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-NAP-12-.2/3.2 IN NAPA COUNTY NEAR NAPA FROM ROUTE TROY SIMNING GHILOTTI CHANGIZI, DAVE $30,251,194 01/26/12 0%
2@;??3323_(106)E 29 TO 0.1 MILE WEST OF SOLANO COUNTY BROTHERS, INC. 370 CHADBOURNE ROAD, $3o,1o4,sgé 8?;;;;15 0%
o012 1-c6E LINE 525 JACOBY STREET SUITE A
()‘ -(68) WIDEN HWY AND CONSTRUCT RET WALLS SAN RAFAEL, CA 94901 FAIRFIELD, CA 94534 PLANT EST
HB4C SWPPP (707)429-6222 SATIS
04-NAP-12-2.8/3.3 IN NAPA AND SOLANO COUNTIES, FROM 0.5 GHILOTTI CONSTRUCTION, INC.  MOUSSA, ELIAS $40,704,193 01/11/12 0%
23;%?:13;_(107)E MILES WEST OF NAPA COUNTY TO RED TOP 246 GHILOTTI AVE 370 CHADBOURNE ROAD $40é§gg,gég ggjgg;ii 0%
ROAD IN SOLANO COUNTY SANTA ROSA CA 95407 FAIRFIELD, CA 94534 i
__i;-oz 1-(78) CONSTRUCT TWO ADDITIONAL LANES (707)436-2200 PLANT EST
HB4C SWPPP SATIS
04-NAP-29-1.0/9.9 IN MARIN, NAPA, SOLANO AND SONOMA ST. FRANCIS ELECTRIC, INC. CARTY, RODOLFO $3,910,000 01/14/13  100%
04-4H6904 COUNTIESAT VARIOUS LOCATIONS. REPAIR 975 CARDEN STREET 3401 REGATTA $1’469’4§§ géjéi;ig 38%
DAMAGED TRAFFIC OPERATION SYSTEMS SAN LEANDRO, CA 94577 BOULEVARD
(TOS) DUE TO THEFT, HARDW RICHMOND, CA 94804 OVER RUN
REPAIR DAMAGED ELECT SYSTEMS (TOS _
20.20.201 (T0S) (510)231-7131
130
04-NAP-29-6.6/16.5 CONSTRUCTION ON STATE HIGHWAY IN NAPA LEGG, INC. TENOSO, PRINCIPE $900,779 04/30/12  100%
04-1E40A4 AND SOLANO COUNTIES AT VARIOUS 2551 2ND STREET 370 CHADBOURNE ROAD, $778,9§g 2?;;%;1% 89%
LOCATIONS LIVERMORE, CA 94550 SUITE A
POLYESTER CONCRETE AND BRIDGE FAIRFIELD, CA 94534
METHACRYLATE -
WPCP (707)429-6263
04-NAP-29-13.5/19.8 IN NAPA COUNTY IN AND NEAR NAPA AND MCK SERVICES INC SANTOS, BRIAN $1,079,197 03/24/14  100%
04-3E2204 IN YOUNTVILLE FROM 0.5 MILE NORTH OF 865 HOWE ROAD 324 CAMPUS LANE, $1,070,4ég gg;gi;ii 100%
TRANCAS STREET OVERCROSSING TO MARTINEZ, CA 94533 SUITE T 11704714
MADISON STRRET FAIRFIELD, CA 94534 COMPLETED
" COLD PLANE ASPHALT CONCRETE (510)774-4386
04-NAP-29-/3.1 REPAIR EARTHQUAKE DAMAGE TO BRIDGES & DISNEY CONSTRUCTION ATTN: SHARMA, JYOTSNA $1,945,000 09/10/14 31%
04-3J0104 PAVEMENT APPROACHES MIKE BURNS 324 CAMPUS LANE, $40-4§S 82;;2;12 o0
REPAIR BRIDGES & APPROACHES 859 COWAN ROAD, SUITE 3 SUITE T
BURLINGAME, CA 94010 FAIRFIELD, CA 94534
20.20.201 (510)385-5732

130
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-NAP-29-/5.1 IN NAPA COUNTY IN AND NEAR AMERICAN O C JONES & SONS INC SANTOS, BRIAN $699,857 05/22/14  100%
04-3E3704 CANYON FROM SOLANO/NAPA COUNTY LINE 1520 FOURTH STREET 324 CAMPUS LANE SUITE $668,0§g 28;;?;13 100%
TO 0.4 MILE NORTH OF ROUTE 12 EAST/ BERKELEY CA 94710 T 11704714
AIRPORT BOULEVARD JUNC FAIRFIELD, CA 94534 COMPLETED
" COLD PLANE AC PAVEMENT & PLACE HMA (510)774-4386
04-NAP-37-/7.4 REPAIR EARTHQUAKE DAMAGE TO BRIDGES GHILOTTI BROS INC SHARMA, JYOTSNA $860,000 09/15/14 0%
04-3J0304 AND PAVEMENT APPROACHES 525 JACOBY STREET 324 CAMPUS LANE, 28 09/15/14 0%
REPAIR EARTHQUAKE DAMAGE SAN RAFAEL, CA 94901 SUITE T
FAIRFIELD, CA 94534
90.20.201 (510)385-5732
130
04-NAP-121-_3/2 IN NAPA COUNTY ON ROUTE 121 FROM 0.3 PARKER LANDSCAPE DEVELOPMENT HANSON, JIM $409,143 09/23/11 0%
04-4442A4 MILE NORTH OF SONOMA COUNTY LINE TO 6251 SKY CREEK DRIVE, SUITE A 3401 REGATTA $284,689 10/18/11 0%
$4,779 06/18/15 ’
0.1 MILE NORTH OF DUHIG ROAD SACRAMENTO, CA 95828 BOULEVARD ’
PERFORM HIGHWAY PLANTING RICHMOND, CA 94804-4594 PLANT EST
WPCP (510)385-6756 SATIS
04-NAP-121-3.1/3.1 IN NAPA COUNTY NEAR CUTTING WHARF GHILOTTI CONSTRUCTION SANTOS, BRIAN $535,000 08/25/14  100%
04-239904 ROAD REPAIR BUCKELED AND CRACKED 246 GHILOTTI AVENUE 324 CAMPUS LANE, $175,0§g ggjgijij 33%
ROADWAY CAUSEDBY NAPA EARTHQUAKE SANTA ROSA, CA 95407 SUITE T
RECONSTRUCT BUCKELED PAVEMENT FAIRFIELD, CA 94534
0.20.201 (510)774-4386
130
04-NAP-121-20.2/20.4 IN NAPA COUNTY ABOUT 2 MILES SOUTH OF GORDON N BALL INC TENOSO, PRINCIPE $1,904,282 10/24/13 79%
04-2A1104 1,788,296 11/12/13
ST P 191-(025)E JUNCTION OF ROUTE 128 AT CAPELL CREEK 333 CAMILLE AVENUE 324 CAMPUS LANE $ ano e 11§26§14 924
BRIDGE. ALAMO CA 94507 FAIRFIELD, CA 94534 ’
-0 REPLACE BRIDGE (SCOUR) (707)863-5170
HA21
04-NAP-121-/11.6 REPAIR EARTHQUAKE DAMAGE TO BRIDGES OC JONES & SONS SHARMA, JYOTSNA $3,477 09/11/14 0%
04-3J0004 IN NAPA COUNTY FROM IMOLA AVENUE TO 1520 FOURTH STREET 324 CAMPUS LANE, ig gijgéjii 0%
FIRST STREET BERKELEY, CA 94710 SUITE T
REPAIR EARTHQUAKE DAMAGE TO BRIDGES FAIRFIELD, CA 94534
90.20.201 (510)385-5732

130
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-NAP-128-5.1/5.1 REPAIR BRIDGE ABUTMENT (HOPPER SLOUGH VALENTINE CORPORATION PATENIA, DANILO $485,000 04/01/14 0%
04-3E5204 BRIDGE) ABTMENT SURFACE. 111 PELICAN WAY 324 CAMPUS LANE, $496,9;g 82;2%;13 99%
REPAIR BRIDGE ABUTMENT SAN RAFAEL, CA 94901 SUITE T 11717714
FAIRFIELD, CA 94534 COMPLETED
20.20.201 (510)224-6309
130
04-NAP-128-10.3/10.3 IN NAPA COUNTY ON ROUTE 128 NEAR LAKE GORDON N BALL, INC. SANTOS, BRIAN $1,155,356 02/06/13 87%
g?;fggggf 051 HENESSEY, 2.8 MILES EAST OF SILVERADO 333 CAMILLE AVENUE 324 CAMPUS LANE, $1,144-7gé ggjéijii 97%
(051) TRAIL ALAMO, CA 94507 SUITE T
-0 REPLACE ROADWAY SECTION WITH LIGHT FAIRFIELD, CA 94534
HAL WPCP (707)863-5141
04-NAP-128-19.1/34.3 IN NAPA COUNTY NEAR NAPA FROM SHAWN SIMMONS CHESTER BROSS PATENIA, DAN $2,855,146 03/26/14 75%
g#;f&iggf(053)E KNOXVILLE RD TO SOLANO COUNTY LINE  CONSTRUCTION CO 324 CAMPUS LANE, STE gi,iéé,ggg ggjgg;ii 82%
RUBERIZED BONDED WEARING COURSE 39 CALIFORNIA STREET PMB 118 T »Is
-0 VALLEY SPRINGS, CA 95252 FAIRFIELD, CA 94534
L (707)863-5144
04-SCL-9-2.5/7 IN SANTA CLARA COUNTY ON ROUTE 9 RGW CONSTRUCTION, INC MICHAEL CHOI, EUNMI $7,235,465 11/19/13 35%
gé}ﬁféggé_(01g)E WIDEN ROADWAY FOR REALIGNMENT BETTI 2210 O"TIIKE AVE #150 $5§I§§’f§§ ég;gg;ig 80%
550 GREENVILLE ROAD SAN JOSE, CA 95131 ’
-0 LIVERMORE, CA 94550 (408)232-3023
HB1
04-SCL-17-.1/0 REPLACE OR MODIFY IRRIGATION SYSTEMS NORCAL GENERAL CONSTRUCTION  MACKLE, BRIAN $2,635,000 04/01/14  100%
04-1J7904 REPLACE OR MODIFY IRRIGATION SYSTEMS CORP 1007 KNOX AVENUE $1§§;§’2§§ gg;géjig 71%
1950 MAJESTIC COURT SAN JOSE, CA 95122 ’
SAN JOSE, CA 95132 (408)254-5701 OVER RUN
20.20.201
130
04-SCL-17-1.0/99.9 IN SANTA CLARA CONTY, ON ROUTES 17, ROSENDIN ELECTRIC, INC. BORRAYO, SALVADOR $3,475,000 01/22/13 73%
04-4H6604 85, 87101, 237, 680, 880 AT VARIOUS 880 MABURY ROAD 25100 SANTA CLARA $3,436,Ggg ggjgi;ii 99%
LOCATIONS. REPAIR DAMAGED TRAFFIC SAN JOSE, CA 95133 STREET
OPERATION SYSTEMS DUE TO HAYWARD, CA 94544
REPAIR DAMAGED TRAFFIC OPERATION (510)377-4186
20.20.201 SYSTENS

130



Page 36
Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SCL-84-12.0/12.1 REPAIR BRIDGE DECK - INSTALL GOLDEN STATE BRIDGE, INC TRAN, QUANG $1,085,000 03/20/14  100%
04-1J6504 CORRUGATED METAL DECK 2990 BAY VISTA COURT, STE D 324 CAMPUS LANE, STE $746,3%g ggjggjij 69%
REPAIR BRIDGE DECK BENICIA, CA 94510 T
FAIRFIELD, CA 94534
20.20.201 (510)773-8499
130
04-SCL-85-18.0/23.9 ON ROUTE 85, IN SANTA CLARA COUNTY  PAVEX CONSTRUCTION DIVISION  TRUONG, HENRY $6,195,974 08/28/12 76%
23;%§§§83_(505)3 BETWEEN 0.4 MILE SOUTH OF ROUTE 85/ 120 GRANITE ROCK WAY 1007 KNOX AVENUE $6’072’523 ég;gg;ig 96%
280 SEPARATION AND ROUTE 85/101 SAN JOSE, CA 95136 SAN JOSE, CA 95122
-0 SEPARATION (NORTH) (510)385-7053
INSTALL RAMP METERING AND TRAFFIC
HBAN SWPPP
04-SCL-101-38.0/38.1 REPLACING FAILED GROUNDWATER PUMPS IN REDGWICK CONSTRUCTION CO. NGUYEN, HUNG V. $7,200 10/22/13 0%
04-040604 SCL,CO.SAN JOSE CITY.INSTALLING 21 HEGENBERGER COURT 1007 KNOX AVENUE ig 32;%8;%2 0%
DRAINAGE SYST.AND RECONSTRUCTING THE OAKLAND, CA 94621 SAN JOSE, CA 95122
AC PAVEMENT. DIRECTOR"S (408)254-5847
REPLACE GROUND WATER PUMPS IN SANTA
20.20.201 CLARA
130
04-SCL-101-38.0/38.1 IN SANTA CLARA CO, IN SAN JOSE, AT  REDGWICK CONSTRUCTION CO. NGUYEN, HUNG V. $1,035,000 10/22/13 0%
04-0J0604 10TH STREPLACE GROUNDWATER PUMPS, 21 HEGENBERGER COURT 1007 KNOX AVENUE i{?g'g%i ig;gi;ii 76%
INSTALL DRAIN, AND REPAIR AC OAKLAND, CA 94621 SAN JOSE, CA 95122 ’
PAVEMENT. DIRECTOR"S EMERGENCY (408)254-5847
REPLACE PUMPS, INST DRAIN, REPAIR
20.20.201 PAVEMENT
130
04-SCL-101-49.0/52.2 IN SANTA CLARA COUNTY IN MOUNTAIN 0C JONES AND SONS, INC. LAYMOUN, MOAID $39,787,284 11/17/11 74%
04-4A3304 VIEW AND PALO ALTO FROM 0.1 MILE 1520 FOURTH STREET 1007 KNOX AVENUE $38ég$i,g;i é?;;?;ié 95%
NORTH OF SHORELINE BOULEVARD BERKELEY, CA 94710 SAN JOSE, CA 95122 ’
OVERCROSSING TO OREGON EXPRESSWAY (408)254-5838
CONSTRUCT AUXILIARY LANES
HBAC SWPPP
04-SCL-101-/26.7 IN SANTA CLARA COUNTY AT VARIOUS BAY CITIES PAVING & GRADING WAGDY, WASSEF $10,575,216 04/02/14 24%
04-153304 LOCATIONS FROM SAN BENITO COUNTY LINE INC $7,752,103 04/17/14 g
NHP-Q101-(234)E 1007 KNOX AVE $1,709.837 01730715 1%

L 62-04 1-(OE)
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TO ROUTE 85/101 INTERCHANGE
TOS/HOV RAMP METERING

P.0. BOX 6227
CONCORD CA 94520

SAN JOSE, CA 95122
(510)385-7146



20.20.201
130

04-SF-1-5.9/6.3
04-1A9024

20.10.201
335

State of California Department of Transportation

PREPARE SINKHOLE & PAVEMENT ON S/B
880

SAN JOSE, CA 95136

ON RTE 1 AT MOUNTAIN LAKE, IN
PRESIDIO NAT"L PARK, SFO, STABILIZE
RDWY EMBANKMENTWITH STONE COLUMNS,
INSTALL DRAINAGE DIR"S ORDER
ROADWAY EMBANKMENT STABILI1ZATION

GHILOTTI BROTHERS, INC.
525 JACOBY STREET
SAN RAFAEL, CA 94901

2210 0"TOOLE AVENUE,
SUITE 150

SAN JOSE, CA 95131
(650)222-7489

KENNEDY, KEN
603 OLD MASON STREET

SAN FRANCISCO, CA 94129

(510)385-6887

$0 11/07/14

$4,015,000
$3,715,691
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SCL-152-6.1/6.5 IN SANTA CLARA COUNTY IN GILROY FROM SUAREZ & MUNOZ CONSTRUCTION  MACKLE, BRIAN $735,333 12/14/11 74%
g?;fg?ggf 07 PE 0.3 MILE WEST OF UVAS CREEK BRIDGE TO 20975 CABOT BOULEVARD 1007 KNOX AVENUE $Ggi,égé 21;;2;15 90%
©77) 0.1 MILE EAST OF UVAS CREEK BRIDGE. HAYWARD, CA 94545 SAN JOSE, CA 95122 ’
-0 HWY PLANTING AND INSTALL IRRIGATION (831)325-4872
SWPPP
04-SCL-152-16.2/19.5 IN SANTA CLARA COUNTY ON ROUTE 152  PAVEX CONSTRUCTION DIVISION  NGUYEN, VERNON $9,485,557 03/22/13 41%
gg&ﬁégigg_(ogz) FROM 0.7 MILE EAST OF OLD LAKE RD TO 411 WALKER STREET 2210 0"TOOLE AVENUE, $9’§fg’i$; gi;;g;ii 99%
0.3 MILE EAST OF DUNNE LANE WATERSONVILLE, CA 95076 SUITE 150 ’
-0 IMPROVE SIGHT DISTANCE, SAN JOSE, CA 95131
HB1 SwPPP (408)232-3024
04-SCL-152-/5.2 ON ROUTE 152 SANTA CRUZ COUNTY LINE BAY CITIES PAVING & GRADING  PANDYA, NILESH $13,814,051 05/29/14 22%
gg;gfgigg_(OSO)E TO 0.17 MILES EAST OF INTERSECTION  INC 2210 O"TOOLE AVENUE, $3,gfg=2;§ 82;;8;1? 25%
WATSONVILLE ROAD P O BOX 6227 SUITE 150 ’
-0 ROAD REALIGN & CONSTRUCT RET WALLS  CONCORD CA 94524 SAN JOSE, CA 95131
HB1 (408)232-0224
04-SCL-680-/9.9 IN ALAMEDA AND SANTA CLARA COUNTIES BAY CITIES PAVING & GRADING  NGUYEN, HUNG V. $12,254,624 11/26/12 92%
?3:22329?068)8 IN MILPITAS AND SAN JOSE FROM RTE INC 1007 KNOX AVENUE $12,§Z;,§§§ ig;g;jig 99%
280-680/ 101 SEPARATION TO SCOTT P O BOX 6227 SAN JOSE, CA 95122 i
-0 CREEK ROAD OC CONCORD, CA 94524 (408)254-5847
WIDEN RAMP & INSTALL TRAFFIC SYSTEM
HBAN SWPPP
04-SCL-880-2.1/2.1 PREPARE SINKHOLE & PAVEMENT ON S/B  GRANITE ROCK CONSTRUCTION NGUYEN, VERNON $645,000 03/20/14  100%
04-137704 880 NEAR RTE 82 120 GRANITE ROCK WAY $452,049  03/20/14

70%

05/14/12 100%
05714712
$0 12/23/14

93%

OVER RUN
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SF-80-4.9/5.9 IN THE COUNTY AND CITY OF SAN GORDON N BALL INC LARWIN, TOM $3,828,335 11/29/10 0%
04-0435E4 FRANCISCO FROM FIFTH STREET TO THE 333 CAMILLE AVENUE 345 BURMA ROAD $3,;£f-gg% ég;éi;ig o%
SAN FRANCISCO OAKLAND BAY BRIDGE ALAMO CA 94507 OAKLAND, CA 94607 ’
LANDSCAPING AND LIGHTING (510)867-4545 PLANT EST
HA4S3 SWPPP SATIS
04-SF-80-5.8/7.8 IN SAN FRANCISCO ON ROUTE 80 AT THE GOLDEN STATE BRIDGE, INC. LOI, LAWRENCE $1,285,025 10/31/14 0%
04-3G4434 SAN FRANCISCO OAKLAND BAY BRIDGE. 2990 BAY VISTA COURT STE D 3401 REGATTA BLVD 28 ég;ééjig 0%
BENICIA, CA 94510 RICHMOND, CA 94804
IN SAN FRANCISCO ON ROUTE 80 AT THE (510)231-7117
HA21
04-SF-80-8.2/8.7 IN SAN FRANCISCO COUNTY IN SAN AMERICAN BRIDGE / FLOUR CASEY, WILLIAM $2,005,445,068 04/18/06 99%
04-0120w4 FRANCISCO FROM 0.6 KM TO 1.3 KM EAST ENTERPRISES, INC. A JOINT 345 BURMA ROAD $1,9;§,g§g,1ig gg;gijgg 98%
OF YERBA BUENA TUNNEL EAST PORTAL  VENTURE OAKLAND, CA 94607 roie
CONSTRUCT SELF ANCHORED SUSPENSION 1000 AMERICAN BRIDGE WAY (510)455-1798
CORAOPOLIS, PA 15108
HA4S3 SWPPP
04-SF-80-8.2/8.7 IN SAN FRANCISCO COUNTY IN SAN AMERICAN BRIDGE / FLOUR CASEY, WILLIAM $1,993,131,310 04/18/06 96%
04-0120F4 FRANCISCO FROM 0.6 KM TO 1.3 KM EAST ENTERPRISES, INC. A JOINT 345 BURMA ROAD $1,939,842,728 82;22;22 98%
OF YERBA BUENA TUNNEL EAST PORTAL VENTURE OAKLAND, CA 94607
CONSTRUCT SELF ANCHORED SUSPENSION 1000 AMERICAN BRIDGE WAY (510)455-1798
CORAOPOLIS, PA 15108
HA4S3 SWPPP
04-SF-80-12.6/13.9 IN SAN FRANCISCO COUNTY FROM THE CALIFORNIA ENGINEERING HOWE, WILLIAM $129,304,229 11/27/12 56%
04-0120T4 YERBA BUENA TUNNEL TO 1.3 KM EAST OF CONTRACTORS INC/SILVERADO 325 BURMA ROAD $;§=igg=igé 8%;;8;12 570
THE YERBA BUENA TUNNEL CONTRACTORS INC JV OAKLAND, CA 94607 i
CONSTRUCT & REMOVE BRIDGE, ROADWAYS 20 HAPPY VALLEY ROAD (510)385-7084
PLEASANTON, CA 94566
HA4S3 SWPPP
04-SF-101-4.3/4.3 IN SAN FRANCISCO AND SAN MATEO WESTERN STRUCTURES ABELA, FERNANDO $572,785 06/24/14 36%
04-3E4704 COUNTIES AT VARIOUS LOCATIONS 6005 TYLER ST 1101 CHESS DRIVE $2§2,?gi 2;;;;;13 38%
TREAT BRIDGE DECKS/REPLACE SEALS RIVERSIDE CA 92503 FOSTER CITY, CA 94404 ’

(650)573-3831
HM3
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SF-280-4.1/4_4 IN THE CITY AND COUNTY OF SAN C C MYERS INC $9,580,383 09/12/14 0%
04-1A5514 FRANCISCO ON ROUTE 101 AND ROUTE 280 P O BOX 2948 $0  09/30/14 o%
NHP-X075-(042)E AT ROUTE 101/280 SEPARATION RANCHO CORDOVA CA 957422948 $0
-0 REPLACE BARRIER RAILINGS
HA21
04-SF-280-5.2/6 IN SAN FRANCISCO COUNTY ON ROUTE 280 GOLDEN STATE BRIDGE INC DAVID, JOSE MARIO $4,734,620 01/14/14 69%
8ﬁ;?§gé84_(136)E AT THE SOUTHERN FREEWAY VIADUCT 2990 BAY VISTA COURT SUITE D 603 OLD MASON RD,PARK $4§f§f’§8f ggjggjig 97%
YN BRIDGE NO. 34-0046 BENICIA CA 94510 PRESIDIO ; 12701714
HINGE REPLACEMENT SAN FRANCISCO, CA 94129
HA2L (415)754-0001
04-SM-0-/0 IN SAN MATEO COUNTY AT VARIOUS GRANITE ROCK COMPANY BOOSHEHRI, FRED $896,243 10/08/14 0%
04-0G2224 LOCATIONS 120 GRANITE ROCK WAY 2350 PAGE MILL ROAD $0 10/22/14 0%
ffi;oooc‘(378)E IN SAN MATEO COUNTY AT VARIOUS SAN JOSE CA 95136 PALO ALTO, CA 94304 $0 06730715
(650)855-7777
04-SM-1-13.6/13.8 IN SAN MATEO COUNTY ABOUT 14 MILES  PAVEX CONSTRUCTION DIVISION  FRED, BOOSHEHRI $424,094 06/23/11  100%
23;#?;322_(004)E SOUTH OF HALF MOON BAY AT VARIOUS 120 GRANITE ROCK WAY 2350 PAGE MILL ROAD $441,5;é 21;;2;11 100%
LOCATIONS AT THE SOUTHERN APPROACH OF SAN JOSE CA 95136 PALO ALTO, CA 94304 11724714
37-B6 0-(4E) PESCADERO CREEK BRIDGE (650)855-7777
-0 EROSION CONTROL
HA23 wPCP
04-SM-1-16.4/16_4 IN SAN MATEO COUNTY, AT 1.7 MILES YERBA BUENA ENGINEERING AND  BOOSHERI, FRED $535,000 04/08/13  100%
04-4H7904 SOUTH OFROUTE 84. TO REPAIR DRAINAGE CONSTRUCTION, INC. 2350 PAGE MILL ROAD $146,5§g gi;gg;ij 27%
SYSTEM AND RECONSTRUCT EMBANKMENT. 1340 EGBERT AVENUE PALO ALTO, CA 94304
DIR"S ORDER EMERGENCY F SAN FRANCISCO, CA 94124 (650)222-7241 OVER RUN
REPAIR DRAINAGE SYS AND RECONSTRUCT
20.20.201 EMBANK
130
04-SM-1-16.8/17.1 IN SAN MATEO COUNTY, NEAR SAN REDWOOD ENGINEERING BOOSHEHRI, FRED $935,000 02/19/13  100%
04-4H6204 GREGORI, FROM 0.4 TO 0.7 MILE NORTH CONSTRUCTION, INC. 2350 PAGE MILL ROAD $843,1gg 85;;2;13 100%
OF POMPONIO CREEK. REPAIR WASHED OUT 2336 EL CAMINO REAL PALO ALTO, CA 94304
EMBANKMENTS. DIR"S ORDER EM REDWOOD CITY, CA 94063 (650)222-7241 OVER RUN
REPAIR WASHED OUT EMBANKMENTS
20.20.201

130
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SM-1-38.2/39.7 IN SAN MATEO COUNTY NEAR PACIFICA ON EMPIRE LANDSCAPING INC DOWELL, JESSICA $1,798,537 07/01/13 0%
§GI$§33T?13 ) ROUTE 1 FROM 4.7 MILES TO 0.6 MILE 118 HICKORY LANE 3401 REGATTA BLVD $1,gfg-§fg 2?;2;;13 o%
SOUTH OF LINDA MAR BOULEVARD DAVIS CA 95616 RICHMOND, CA 94804-4594 ’
-0 INSTALL IRRIGATION SYS, HWY PLANTS (510)385-8163 PLANT EST
HE14 SATIS
04-SM-1-39.6/40.1 IN SAN MATEO COUNTY IN PACIFICA ON  HOLLIE CUN DAVID, JOSE $1,181,734 03/09/09 0%
23;%}%?;#_(012)E ROUTE 1 FROM 1.3 MILES TO 0.8 MILE 5400 WEST HIGHWAY 12 585 LINDA MAR BLVD. $1,1gg,gg$ 82;??;22 0%
SOUTH OF LINDA MAR BOULEVARD LODI CA 95242 PACIFICA CA 94044 ’

t;‘87 0-(26) POND REPAIR AND REVEGETATION (650)738-3827 PLANT EST
HE14 SWPPP SATIS
04-SM-1-40.6/41 IN SAN MATEO IN PACIFICA ON ROUTE 1 GRANITE ROCK COMPANY KOOS, CHARLES $7,434,138 03/10/14 15%
Eé&éﬁgggi_ 1 BETWEEN THE OLD HWY 1/SAN PEDRO AVE 120 GRANITE ROCK WAY 585 LINDA MAR BLVD $3éi§212§2 8?;32;13 46%

A1 INTERSECTION AND THE HWY 1/LINDA MAR SAN JOSE CA 95136 PACIFICA, CA 94044 ;
-0 BLVD INTERSECTION. (650)738-3828
REPLACE 2-LANE BRIDGE
HE11
04-SM-1-/40_3 INSTALL BAY AREA SECURITY ENHANCEMENT BLEYCO INC ROBINSON, TOM $7,526,000 09/03/14 0%
04-1J6604 (BASE) SYSTEM 11425 CULL CANYON RD 585 LINDA MAR BLVD 28 09/703/14 0%
INSTALL BAY AREA SECURITY CASTRO VALLEY, CA 94552 PACIFICA, CA 94044
(510)738-3807
20.20.201
130
04-SM-35-21.0/23 IN SAN MATEO COUNTY NEAR SAN MATEO  0"GRADY PAVING INC BOOSHEHRI, FRED $251,170 06/04/14  100%
04-3E2404 FROM 2.0 MILES SOUTH OF ROUTE 92 TO 2513 WYANDOTTE ST 2350 PAGE MILL ROAD $245-3;% ggjég;ii 100%
ROUTE 92 MOUNTAIN VIEW CA 94043 PALO ALTO, CA 94304 11/10/14
COLD PLANE AC PAVEMENT/PLACE HMA (650)855-7777 COMPLETED
HM1
04-SM-35-24.8/25.2 IN SAN MATEO COUNTY ON ROUTE 35 AT CONDON-JOHNSON & ASSOCIATES, KOOS, CHARLES $570,124 10/29/12 82%
04-451204 SNEATH LANE INC. $541,960 12/03/12
585 LINDA MAR BLVD 20 O2/15/14 95%

HA1 WPCP

TANGENT WALL EMBANKMENT REPAIR

P O BOX 12368
OAKLAND CA 94604

PACIFICA, CA 94044
(650)738-3828
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HB1

POCKETS,FROM AZEVEDO RD TO LIBERTY
ISLAND ROAD, SHOULDER W
INSTALL LEFT TURN POCKETS, FROM

LIVERMORE, CA 94550

SUITE T
FAIRFIELD, CA 94534
(707)580-4429
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SM-92-2.5/2.5 IN SAN MATEO COUNTY, NEAR HALF MOON ROBERT J FRANK CONSRUCTION INCKOOS, CHARLES $136,330 07/16/14  100%
gigﬁggggf(osg)E BAY ON ROUTE 92 AT POSTMILE 2.5 2806 TARMAC RD 585 LINDA MAR BLVD $134,0;8 ggjggjij 100%
o CONSTRUCT RSP AND INSTALL DRAINAGE  REDDING CA 96003 PACIFICA, CA 94044 12702714
(650)738-3828
HA23
04-SM-101-.9/3.6 IN SAN MATEO COUNTY FROM UNIVERSITY BORTOLUSSI & WATKIN MACKLE, BRIAN $1,025,334 09/18/13 27%
04-2356A4 AVENUE TO MARSH ROAD 77 LARKSPUR STREET 1007 KNOX AVE $8g?,;2§ ig;gg;i? 82%
REPLACEMENT LANDSCAPING SAN RAFAEL CA 94904-4886 SAN JOSE, CA 95122 ’
(831)325-4872
04-SM-101-16.3/17.1 IN SAN MATEO COUNTY ON ROUTE 101 AT GHILOTTI CONSTRUCTION COMPANY INORI, DOUGLAS $45,496,719 06/25/14 5%
04-235844 THE BROADWAY INTERCHANGE IN INC 1101 CHESS DRIVE $1,459,543 07/17/14 3%
EHZ;Q321;(2§7)E BURL INGAME 246 GHILOTTI AVENUE FOSTER CITY. CA 94404 $752,214  07/19/18
()‘ -3 RECONSTRUCT INTERCHANGE BROADWAY IC  SANTA ROSA CA 95407 (650)573-4329
HE11
04-SM-101-/6 IN SAN MATEO COUNTY IN STATE HIGHWAY ROADWAY ENGINEERING WORKS TRUONG, HENRY $5,421,779 01/28/13 99%
04-4A9254 IN SAN MATEO AND SANTA CLARA COUNTIES 3442 6TH STREET 1007 KNOX AVE. $4,363,6§8 23;23;12 82%
AT VARIOUS LOCATIONS CERES, CA 95307 SAN JOSE, CA 95122
INSTALL TRAFFIC SYSTEM (510)670-7844
WPCP
04-SM-280-21.3/0 IN SAN MATEO COUNTY, IN THE CITY OF BUGLER CONSTRUCTION $1,213,306 09/26/14 0%
04-0G7104 SAN BRUNO AT PM R21.3 4847 HOPYARD RD. STE 4 NO.395 $0 10/22/14 0%
NHE;‘2801‘(137)E BRIDGE SEISMIC RESTORATION PLEASANTON CA 94588 $0
HA21
04-S0L-12-20.6/21.3 NEAR RIO VISTA,AT CURRIE,MCCLOSKEY, RGW CONSTRUCTION AQUINO, NOEL $7,069,759 01/23/14 62%
04-2A6204 AND AZEVEDO ROADS,INSTALL LEFT TURN 550 GREENVILLE ROAD $4,698,507 02/21/14
NHP-PO12- (114)E 324 CAMPUS LANE, $682,393 01714715  ©0%
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 04

Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-S0L-37-.1/7 .4 IN SOLANO COUNTY IN & NEAR VALLEJO WINDSOR FUEL COMPANY QUANG, TRAN $1,626,850 06/04/14 100%
04-3E3604 FROM SONOMA CREEK BRIDGE TO NAPA P O BOX 1029 324 CAMPUS LANE, $1,493-5§8 ggjégjij 89%

RIVER BRIDGE PITTSBURG CA 94565 SUITE T

COLD PLANE AC PAVEMENT & PLACE RHMA FAIRFIELD,CA 94534
L (510)773-8499

04-S0L-37-9.8/10.6
04-3J0204

20.20.201
130

04-S0L-80-1.0/9.9
04-4H7404

20.20.201
130

04-S0OL-80-1.1/43.5
04-3E5004

04-SOL-80-4.0/4.3
04-1A2604
NHP1-080 -(365)E

-0

HA42

04-SOL-80-11.3/12.9
04-0A5344
NHP-X095-(025)N

SOLANO COUNTY AT BROADWAY OH NO 23-  TEICHERT CONSTRUCTION
0219, FAIRGROUNDS OC NO 23-0205 L/R, P.O. BOX 1890

W37/29 SEP.NO 23-0222F, AND NAPA DAVIS, CA 95617-1890
COUNTY AT LOMBARD OHNO 21

REPAIR EARTHQUAKE DAMAGE TO BRIDGES

NORCAL GENERAL CONSTRUCTION
CORPORATION

1950 MAJESTIC COURT

SAN JOSE, CA 95132

IN SOLANO, SONOMA, SAN FRANCISCO,
MARIN, ALAMEDA, CONTRA COSTA, SANTA
CLARA, ON ON VARIOUS POSTMILES.
REPAIR DAMAGED TOS DUE TO TH

REPAIR DAMAGED TOS WIRELESS
DETECTION SYS

MYERS AND SONS CONSTRUCTION
4600 NORTHGATE BLVD, STE #100
SACRAMENTO, CA 95834

IN SOLANO_COUNTY ON ROUTE 80, 113,
AND 505 AT VARIOUS LOCATIONS
TREAT BRIDGE DECK WITH METHACRYLATE

ON ROUTE 80 IN SOLANO COUNTY IN GORDON N BALL INC
VALLEJO 0.70 MILE EAST OF TENNESSEE 333 CAMILLE AVE
STREET OVERCROSSING TO 0.20 MILE WEST ALAMO CA 94507

OF REDWOOD STREET OVER

UPGRADE DRAINAGE SYSTEMS

DESILVA GATES-VIKING JV
11555 DUBLIN BLVD
DUBLIN CA 94568

IN SOLANO COUNTY, IN THE CITY OF
FAIRFIELD, ON INTERSTATE 80 AT THE
CONNECTOR FROM INTERSTATE 80 WEST
BOUND TO STATE ROUTE 12 WEST
RECONSTRUCT 1-80 WB/SR WB CONNECTOR

SHARMA, JOYTSNA
324 CAMPUS LANE,
SUITE T

FAIRFIELD, CA 94534
(510)385-5732

BORRAYO, SALVADOR
25100 SANTA CLARA
STREET

HAYWARD, CA 94544
(510)377-4186

TRAN, QUANG
324 CAMPUS LANE,
SUITE T

FAIRFIELD, CA 94534
(707)863-5102

CHANGIZI, DAVE
324 CAMPUS LN, STE T
FAIRFIELD, CA 94534
(707)975-8089

AQUINO, NOEL
324 CAMPUS LANE,
SUITE T

FAIRFIELD, CA 94534
(707)580-4429

$555,000 09711714
$0 09711714
$0 11/26/14

$1,485,000 01/29/13
$1,469,866 01/29/13
$0 04/30/14

$712,661 02/25/14
$683,272 03/07/14
$10,220 09/01/14
$863,925 05/29/14
$852,367 06/09/14

$0 09/24/14

12/05/14

$46,385,427 03/19/14
$12,841,485 04/09/14
$1,792,844 06/29/17

0%
0%

38%
98%

100%
96%

100%
100%

14%
28%
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-S0L-80-14.3/14_4 IN SOLANO COUNTY IN FAIRFIELD ON OC JONES & SONS, INC. MANGLO, PERPETUO $48,500,726 01/25/12 82%
04-0A5354 ROUTE 12 FROM 80/12 EAST JUNCTION TO 1520 FOURTH STREET 2320 COURAGE DRIVE, $48,568,735 02/13/12 99%
ACNH-X095-(023)E 0.2 MILE WEST OF CHADBOURNE ROAD BERKELEY, CA 94710 SUITE 106 $33,772  12/11/14
-0 UNDERCROSSING AND ROUTE 80 FAIRFIELD, CA 94533
CONSTRUCT BR & RW, RECONSTRUCT _
HA4D SwPPP (707)428-2029
04-SOL-80-24.8/25_2 IN SOLANO COUNTY IN AND NEAR GHILOTTI BROTHERS, INC TRAN, QUANG $1,451,316 05/21/13  100%
04-0A0904 VACAVILLE FROM 0.2 MILE WEST OF 525 JACOBY STREET 324 CAMPUS LANE, $1,394,827 06/10/13 ..,
IM-080 -(364) ALAMO CREEK BRIDGE SAN RAFAEL CA 94901 SUITE T $0 gijéijij
-0 WIDEN BRIDGE, CONSTRUCT DRAINAGE FAIRFIELD, CA 94534 COMPLETED
HBAN SwPPP (707)863-5102
04-SOL-80-30.6/38.7 IN SOLANO COUNTY IN VACAVILLE AND TEICHERT CONSTRUCTION BUTTERS, CARL $40,472,016 10/26/12  100%
04-4A0104 DIXON FROM 0.6 MILE EAST OF LEISURE 2407 COUNTY ROAD 100A 324 CAMPUS LANE, $41,446,363 12/03/12 ..,
TOWN ROAD OVERCROSSING TO 1.0 MILE  WOODLAND, CA 95616 SUITE T $0 iiji?;ij
WEST OF PEDRICK ROAD OVER FAIRFIELD, CA 94534 COMPLETED
REPLACE EXIST CONC PVMT AND HMA _
HAZD SupPP (707)863-5123
04-SOL-80-/28.4 ON ROUTE 80 IN SOLANO COUNTY BAY CITIES PAVING & GRADING  RASTEGAPOUR, HAMED $15,407,533 08/31/12 76%
04-153504 BETWEEN CONTRA COSTA COUNTY LINE AND 5029 FORNI DRIVE 324 CAMPUS LANE, $14é§82,g§g ig;gi;ii 94%
ROUTE 80/505 JUNCTION CONCORD, CA 94524 SUITE T ;
INSTALL RAMP METERING AND TRAFFIC FAIRFIELD, CA 94534
HBAN SwPPP (707)863-5119
04-S0L-113-21.8/22.2 ON ROUTE 113 IN SOLANO COUNTY APEX FENCE CO INC BRAR, PARAMDEEP $262,272 08/26/14 17%
04-0G7504 BETWEEEN THE ROUTE 113/80 SEPARATION 19896 ALEXANDER AVENUE 324 CAMPUS LANE, $7,025 09/08/14 3%
HSNH-P113-(033)E (WEST) OVER ROUTE 80 AND THE ANDERSON CA 96007 SUITE T $0 02/24/15
-0 EASTBOUND CONNECTOR OVERCROSSING FAIRFIELD, CA 94534
51 CONSTRUCT DOUBLE THRIE BEAM BARRIER (510)863-5162
04-SOL-128-.7/.7 IN NAPA AND SOLANO COUNTIES AT COAST CONSTRUCTION, INC. CHANGIZI, DAVE $819,388 06/03/11 20%
04-1E4004 VARIOUS LOCATIONS 4460 REDWOOD HWY, STE 16 370 CHADBOURNE RD. $361,5gg 22;?2;11 44%
PLACE POLYESTER CONRETE SAN RAFAEL, CA 94903 STE A

FAIRFIELD, CA 94534

3 PP (707)975-8089
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REPL CULVERT &ND ROCK SLOPE PROTECT WILLOW CREEK, CA 95573

SANTA ROSA, CA 95401
(510)774-6005
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-S0L-680-/13.1 IN SOL COUNTY ON ROUTE 680 BETWEEN  DESILVA GATES CONSTRUCTION LP $12,754,321 10/08/14 0%
04-3G6504 BENICIA AND FAIRFIELD FROM 0.0 MILE 11555 DUBLIN BLVD. $0  10/28/14 o%
NHP1-680 -(073)E JUST NORTH OF ROUTE 780 TO 13.1 MILES DUBLIN CA 94568 $0
-0 PAST SOUTH OF ROUTE 8
REHABILITATE PAVEMENT
HA22
04-SON-1-21.7/0 IN SONOMA COUNTY AT JENNER AT 0.1 GORDON N BALL INC HISLOP, SCOTT $586,162 10/28/13 56%
8§}§§$881_(579)E MILE SOUTH OF BURKE AVENUE 333 CAMILLE AVE 4030 OCCIDENTAL RD., $5gg,gzg éé;ii;ig 94%
REPLACE RETAINING WALL AND HIGHWAY  ALAMO CA 94507 SUITE A ’
-0 SANTA ROSA, CA 95401
HA23 (707)249-4732
04-SON-1-29.9/29.9 NEAR TIMBER COVE, 2.0 MILE SOUTH OF DRILL TECH DRILLING & SHORING HISLOP, SCOTT $1,230,771 04/14/14 10%
STP-POOL-(581)E FORT ROSS HISTORIC PARK InC 4030 OCCIDENTAL RD.., *530,000 01/00s18 5%
-0 (581) REPLACE CULVERT 2200 WYMORE WAY SUITE A ’
ANTIOCH CA 94509 SANTA ROSA, CA 95401
HAZ3 (707)249-4732
- -1- . . > > > - > ’ ’ 0
04-SON-1-31.9/31.9 IN SONOMA COUNTY, AT FORT ROSS, AT  TEAM GHILOTTI, INC HISLOP, SCOTT $4,635,000 01/22/13 24
04-4H6004 1.1 MI SOUTH OF FORT ROSS ROAD, 2531 PETALUMA BLVD SOUTH 4030 OCCIDENTAL ROAD $3,798,2§g géjggjii 82%
CONSTRUCT SOLDIERPILE WALL AND ROCK PETALUMA, CA 94952 SANTA ROSA, CA 95401
SLOPE PROTECTION. DIR"S EME (707)249-4732
CONSTRUCT SOLDIER PILE WALL AND RSP
20.20.201
130
04-SON-1-34.5/0 IN SONOMA COUNTY NEAR FORT ROSS FROM GRANITE CONSTRUCTION COMPANY HISLOP, SCOTT $1,675,595 04/14/14 80%
g#;fﬁgggf(ssz)E 0.5 MILE NORTH OF FORT ROSS ROAD TO 1324 S. STATE ST. 4030 OCCIDENTAL RD, $1§§f§’2§§ gijég;ig 94%
0.5 MILE SOUTH OF TIMBER COVE ROAD  UKIAH, CA 95482 SUITE A ’
-0 CONSTRUCT SOLDIER PILE TIE-BACK SANTA ROSA, CA 95401
HA23 (707)249-4732
04-SON-1-40.1/0 IN SONOMA COUNTY ABOUT 19 MILES KEN"S WATER TENDER NGUYEN, NGHIA T. $359,555 07/09/13 56%
04-357524 NORTH OF JENNER AT WARREN CREEK. 39509 HIGHWAY 299 $276,857 07/30/13 9
ER-43L4- (004)E 4030 OCCIDENTAL ROAD $0 11/18/14  '7®
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Statement of Ongoing Contracts as of 11/20/14

12/10/14
District 04

Location xwaraea

Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SON-12-9.6/0 IN SONOMA COUNTY NEAR SEBASTOPOL ON  GHILOTTI CONSTRUCTION COMPANY VALEH, SYD $7,498,001 03/11/14 37%
04-1A2904 ROUTE 12 AT LAGUNA DE SANTA ROSA INC SAID NAJAFI 4030 OCCIDENTAL ROAD $297,626  03/24/14 a%

STP-P012-(113)E BRIDGE NO. 20-0035 $2,175 04/21/16

230 KERNER BLVD, SUITE E
-0 REPLACE BRIDGE FOR SCOUR

SAN RAFAEL, CA 94901-5567

UNIT A
SANTA ROSA, CA 95401
(707)576-2310

SUSPENDED
HA21

04-SON-12-18.8/21.7 IN SONOMA COUNTY ON ROUTE 12 FROM
04-4H5704 MISSION BLVD. TO 0.3_MILE EAST OF
NHP-PO12-(117)E SANTA ROSA CREEK BRIDGE

-0 RESURFACE WITH R-BWC

TELFER OIL COMPANY DBA TELFER VALEH, SYD

HIGHWAY TECHNOLOGIES 4030 OCCIDENTAL ROAD,
4522 PARKER AVENUE, SUITE 350 STE A

MCCLELLAN, CA 95652 SANTA ROSA, CA 95401
(707)576-2310

$2,383,119 06/11/14 82%
$2,108,542 06/25/14 7%
$175,146 12/02/14 0

HA

04-SON-12-32.7/33 IN SONOMA CTY IN ELDRIDGE FRM 0.2 VINTAGE PAVING COMPANY, INC.
04-3A3304 MILE NTH TO 0.1 MILE STH MADRONE RD 119 MAIN STREET
HSST-P012-(111) AND HIGHWAY PLANTING IN SANTA ROSA ONWINTERS, CA 95694

-0 SUMMERFIELD RD, LOCAL

INSTALL TRAFFIC SIGNALS AND WIDEN

STREATER, HAL
1009 CLEGG COURT
PETALUMA, CA 94954
(707)796-5693

$965,218 12/14/12 80%
$830,999 01/11/13 83%
$71,151 02/10/16 ’

HB1 WPCP

04-SON-37-3.2/0 REPAIR STRUCTURE, UNCLOG DRAINAGE PIPE AND PLANT SOLUTIONS CHOl, GINA $945,000 05/22/14 100%

04-2J0204 SYSTEM, REPAIR ROADWAY IN SONOMA 2000 5TH STREET 756 FRANCISCO BLVD iiig,géi 2?;?2;13 46%
COUNTY BERKELEY, CA 94710 WEST ;
REPAIR STRUCTURE SAN RAFAEL, CA 94901

20.20.201 (510)385-8178

130

04-SON-101-.9/3.6 IN SONOMA COUNTY IN AND NEAR GHILOTTI - MYERS JV DUNCAN, RICHARD $71,219,019 11/02/12 63%

04-2640U4 PETALUMA FROM GUNN DRIVE TO ROUTE 525 JACOBY STREET 1009 CLEGG COURT, STE $47,380,937 01/11/13 66%
101-116 SEPARATION AND OVERHEAD SAN RAFAEL CA 94901 G $1,586,657 12/15/15
CONSTRUCT 1/C, REPLACE BR PETALUMA, CA 94952

HE11 SwPPP (707)769-5695

GHILOTTI-MYERS JV
525 JACOBY STREET

04-SON-101-3.4/4.1
04-2640K4

IN SONOMA COUNTY IN AND NEAR DUNCAN, RICHARD $22,269,513 11/02/12 89%

$17,277,945 01/10/13

PETALUMA FROM AT ROUTE 101/116
INTERCHANGE

WIDEN ROUTE 101, RECONSTRUCT HWY

SAN RAFAEL, CA 94901

1009 CLEGG COURT, STE
G

PETALUMA, CA 94954
(707)769-5695

$346,350

06/30/15

7%
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SON-101-7.1/8.1 IN SONOMA COUNTY IN PETALUMA FROM 0.6 GHILOTTI CONSTRUCTION COMPANY STREATER, HAL $20,884,614 02/12/13 75%
04-0A1854 MILE SOUTH TO 0.4 MILE NORTH OF OLD INC 1009 CLEGG COURT, STE $15§832’§§; 82;%5;13 720
REDWOOD HIGHWAY OVERCROSSING 246 GHILOTTI AVENUE G ’
RECONSTRUCT INTERCHANGE SANTA ROSA CA 95407 PETALUMA, CA 94954
HA2L SwPPP (707)769-5695
04-SON-101-20.7/20.7 IN SONOMA COUNTY IN SANTA ROSA ON RTE GHILOTTI CONSTRUCTION COMPANY STREATER, HAL $2,202,465 02/07/14 24%
04-245444 1,364,594 02/21/14
CNHP-0101- (236)E 101 AT COLLEGE AVENUE UNDERCROSSING INC 1009 CLEGG CT., STE G $ $330.490 06730715 60%
COLLEGE AVENUE WIDENING PROJECT 246 GHILOTTI AVENUE PETALUMA, CA 94954 ;
-0 SANTA ROSA CA 95407 (707)585-1221
HE13
04-SON-101-25.0/29.3 ON ROUTE 101, BETWEEN AIRPORT BLVD  GHILOTTI CONSTRUCTION COMPANY VALEH, SYD $30,452,457 12/03/12  100%
04-3A23U4 INTERCHANGE AND WINDSOR RIVER ROAD  INC 4030 OCCIDENTAL ROAD, $30=éég=ggg ii;gg;ii 98%
UNDERCROSSING IN SONOMA COUNTY 246 GHILOTTI AVENUE UNIT A ’
RECONSTRUCT THE EXISTING AIRPORT SANTA ROSA, CA 95407 SANTA ROSA, CA 95401 OVER RUN
LB SwpPp (707)576-2310
04-SON-101-54.2/56_2 IN SONOMA COUNTY, IN CLOVERDALE, ON GHILOTTI CONSTRUCTION CO INC VALEH, SYD $892,803 06/19/14  100%
04-2G6004 ROUTE 101 FROM THE 101/128 246 GHILOTTI AVENUE 4030 OCCIDENTAL ROAD $2§g,3ii 21;%3;13 94%
SEPARATION_TO THE MENDOCINO COUNTY  SANTA ROSA CA 95407 SUITE A ’
LINE(PM54.2 TO PM 56.2) SANTA ROSA, CA 95401 OVER RUN
COLD PLANE PAVEMENT & PLACE HMA-A (707)576-2310
04-SON-116-41.8/44.7 IN SONOMA COUNTY NEAR SCHELLVILLE AT GHILOTTI CONSTRUCTION HOLLIS, JOHN L. $1,979,746 10/04/12 0%
04-283824 VARIOUS LOCATIONS FROM 0.2 MILE EAST COMPANY, INC. 340 REGATTA BOULEVARD $1,654,471 11/06/12 0%
2CHS_P116_(044)E OF ADOBE ROAD TO 0.4 MILE WEST OF 246 GHILOTTI AVENUE RICHVOND, CA 94804 $5,319 05/06/19
> ARNOLD DRIVE SANTA ROSA, CA 95407 (510)774-5911 PLANT EST
INSTALL PLANTS AND IRRIGATION SATIS
HB1 SWPPP
04-SON-128-5.4/0 IN SONOMA COUNTY NEAR GEYSERVILLE AT ATLAS TREE SURGERY, INC. HANSON, JIM $397,879 04/08/10  100%
gg:iggiE?OOS)E THE RUSSIAN RIVER BRIDGE 1544 LUDWIG AVENUE 3401 REGATTA $355,SZé gg;igjig 92%
RESTORE HIGHWAY PLANTING SANTA ROSA, CA 95407 BOULEVARD

-0 RICHMOND, CA 94804 OVER RUN

WPCP (510)385-6756
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E,Tgam Water Description Ef‘s'ﬁ%g Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SON-128-17.1/24.7 IN SONOMA COUNTY NEAR NAPA AT MAACAMA FIELDSTONE CONSTRUCTION, INC. BARTEL, DAVID $216,669 02/27/12 48%
04-4A8824 CREEK BRIDGE AND AT REDWOOD CREEK 5915 FRAUGHT ROAD 3401 REGATTA $1gg,g% 83@?2; 75%
BRIDGE SANTA ROSA, CA 94403 BOULEVARD ?
PLANT ESTABLISHMENT, INSTALL PLANTS RICHMOND, CA 94804
HA21 WPCP (510)385-6755
04-VAR--/0 IN SAN FRANCISCO AND SANTA CLARA GHILOTTI BROS INC NIKZAD, ALI $1,472,236 01/30/14  100%
g#;ﬁggggf(%sﬁ COUNTIES ON VARIOUS ROUTES AND AT 525 JACOBY STREET 1007 KNOX AVENUE $1,448,9§(2) %giﬁi 100%
VARIOUS LOCATIONS. SAN RAFAEL CA 94901 SAN JOSE, CA 95122 10/24/14
-0 CONSTRUCT WHEELCHAIR RAMPS (510)867-6047 OVER RUN
HB71

Totals: Authorized Final Amt: $5,911,847,484 Completed to Date: $5,305,571,684  Work This Month: $42,050,951
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 05
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
05-MON-1-46.8/46.8 HWY 1 AT THE BIG SUR LODGE BIG SUR  GRANITE CONSTRUCTION WILSON, JENNIFER $910,000 01/25/10 67%
05-059404 PARK CAMPGROUNDS PO BOX 720 8115 PRUNEDALE NORTH $214,Ogg géjgijig 2%
PLACE ROCK SLOPE PROTECTION WATSONVILLE CA 95077 ROAD
PRUNEDALE, CA 93907
201130 (831)669-8928
05-MON-1-67.9/0 IN MONTEREY COUNTY ABOUT 14 MILES TRUESDELL CORPORATION OF TYLER LAVERING $1,018,993 05/02/14 32%
05-1A8904 SOUTH OF CARMEL AT MALPASO CREEK CALIFORNIA, INC. 1529 SALINAS HWY igg;,iig ggjgg;ig 33%
BRIDGE 1310 W. 23RD STREET MONTEREY, CA 93940 i
REPAIR SPALLED CONCRETE TEMPE AZ 85282 (831)375-1621
05-MON-1-77.6/0 AT NORTHBOUND AGUAJITO ROAD UC ON-  GRANITE CONSTRUCITON COMPANY TYLER LAVERING $433,238 09/02/14 14%
05-0T7604 RAMP IN MONTEREY ON STATE ROUTE 1 IN 580 WEST BEACH STREET 1529 SAL INAS HWY $37,821 09/24/14 9%
HSNH-P001-(585)E MONTEREY COUNTY WATSONVILLE CA 95076 MONTEREY, CA 93940 $37,821 01/08/15
-0 WET WEATHER IMPROVEMENT (831)375-1621
HB1
05-MON-28-28.6/28.6 DIR"S ORDER EMERGENCY F.A MON CNTY JOHN MADONNA CONSTRUCTION CO RICK SILVA $577,500 12/16/13 52%
05-1A9804 NEAR LUCIA @ .1 MILE NORTH OF THEBIG INC 775 ARLINGTON ST $5§g,izg égjégjig 93%
CREEK BRIDGE. INSTALL TRAFFIC PO BOX 5310 CAMBRIA, CA 93428 ’
CONTROL,TEMP K RAIL AND TEM SAN LUIS OBISPO, CA 93403 (805)927-4559
1 WAY TRAFFIC CONTROL, TEMP K
20.20 RAIL/SLOP ST
201130
05-MON-101-49.8/55.3 IN MONTEREY COUNTY IN AND NEAR PAPICH CONSTRUCTION CO INC FARSHAD KESHAVARZI $4,697,000 09/15/14 18%
05-1A7304 GREENFIELD FROM LAGOMARSINO AVENUE TO PO BOX 2210 1529 SALINAS HWY $75,771 09/30/14 o%
NHP-Q101-(254)E 0.7 MILE SOUTH OF HUDSON ROAD PISMO BEACH CA 93448 MONTEREY, CA 93940 $75,771 04717715
-0 PAVEMENT PRESERVATION (CAP M) (831)375-1242
HA22
05-MON-101-57.1/60.8 IN MONTEREY COUNTY SOUTH OF SOLEDAD GRANITEROCK COMPANY FARSHAD KESHAVARZI $2,110,568 09/08/14 0%
05-1C3304 ON ROUTE 101 FROM 1.2 MILES NORTH OF 120 GRANITE ROCK WAY $0 09/24/14 0
HSNH-Q101- (248)E 1529 SALINAS HWY 20 0%

-0

HB1

HUDSON ROAD TO SALINAS RIVER BRIDGE SAN JOSE CA 95136
(BR. NO. 44-02)
CONSTRUCT MEDIAN BARRIER AND RUMBLE

MONTEREY, CA 93940
(831)375-1242
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 05
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-MON-101-66.4/66_4 SOLEDAD PRISON OVERCROSSING BRIDGE ~ AMERICAN CIVIL CONSTRUCTORS  LAVERING, TYLER $585,000 01/31/13  100%
05-1C6404 #44-116REMOVE UNSOUND CONCRETE; WEST, INC 1529 SALINAS HWY $276,1§g 81;8;;13 100%
STRAIGHTEN/REPLACDAMAGED TENSIONS 3701 MALLARD DR MONTEREY, CA 93940
BARS; REPLACE BROKEN STIRRUPS BENICIA, CA 94510 (831)375-1621
REMOVE UNSOUND CONCRETE
20.20.201
130
05-MON-101-85.0/85.8 IN MONTEREY COUNTY IN AND NEAR BORTOLUSSI & WATKIN INC JENNIFER WILSON $501,084 02/28/12 0%
05-349514 SALINAS FROM 0.6 MILE SOUTH TO 0.2 77 LARKSPUR STREET 8115 PRUNEDALE NORTH $4gz,gi§ ggjiijig o%
MILE NORTH OF AIRPORT BOULEVARD SAN RAFAEL CA 94901 ROAD ’
OVERCROSSING PRUNEDALE,CA 93907 PLANT EST
Pep HIGHWAY PLANTING AND IRRIGATION (805)471-2103 SATIS
05-MON-101-91.2/100.4  IN MONTEREY COUNTY IN AND NEAR GCC/MCM A JV MUTUTWA, PETER $83,009,866 01/25/11 0%
05-0161E4 PRUNEDALE AT VARIOUS LOCATIONS FROM P O BOX 50085 8115 PRUNEDALE NORTH $83,368,595 02/24/11 0%
NH-Q101-(187)E 0.3 KM NORHT OF LITTLE BEAR CREEK WATSONVILLE CA 950775085 ROAD $970,467  02/09/15
-0 UNDERCROSSING TO 0.5 KM NORTH PRUNEDALE, CA 93907 PLANT EST
CONSTRUCT INTERCHANGES AND -
HE14 SWPPP (805)471-2108 SATIS
HE14
05-MON-101-100.0/101.3 IN MONTEREY AND SAN BENITO COUNTIES GCC/MCM, A JV JENNIFER WILSON $42,377,453 09/27/12 550%
ga:gigigﬁ N NEAR PRUNDALE AT VARIOUS LOCATIONS P O BOX 50085 8115 PRUNEDALE NORTH $32égig,ggé 3%;8?;%% 77%
FROM 0.4 MILE SOUTH OF DUNBARTO IN  WATSONVILLE CA 950775085 RD ’
-0 ROAD (NORTH) TO CANNON R PRUNEDALE, CA 93907
CONSTRUCT INTERCHANGE -
HE11 SwPPP (805)471-2103
05-SB-1-/0 IN SANTA BARBARA COUNTY AT VARIOUS  DREAMBUILDER $318,061 11/04/14 0%
05-0S0304 LOCATIONS 1324 E LAWSON LN $0 11724714 0%
STi;x°83‘(018)E CURB RAMPS/SIDEWALKS/MODIFY SIGNAL  PLACENTIA CA 92870 $0
HB71
05-SB-101-.3/7.5 IN SANTA BARBARA COUNTY IN AND NEAR AMERICA WEST LANDSCAPE INC CURTIS JOHNSON, R.E. $1,753,944 08/31/09 0%
gg&ﬁféigi-(143)E CARPINTERIA AT VARIOUS LOCATIONS 15086 LA PALMA DRIVE 22 N. MILPAS ST., STE $1,634,6§8 28;;2;22 0%
RESTORE HIGHWAY PLANTING CHINO CA 91710 H
Y SANTA BARBARA CA 93103 PLANT EST
(805)748-5218 SATIS

HA25 SWPPP

State of California Department of Transportation
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 05
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SB-101-10.8/12.8 IN SANTA BARBARA COUNTY IN SANTA CLEAN CUT LANDSCAPE CURTIS JOHNSON, R.E. $1,172,079 06/16/10 0%
05-447814 BARBARA FROM 0.3 MILE WEST OF OLIVE 8406 N ARMSTRONG 22 N MILPAS ST STE $1,2gi,g$§ 8;;13;12 0%
MILL ROAD OVERCROSSING TO MILPAS CLOVIS CA 93619 F.GC & H ;
STREET UNDERCROSSING SANTA BARBARA, CA 93103 PLANT EST
PLANTING AND IRRIGATION -

SWPPP (805)884-9459 SATIS
05-SB-101-12.9/14 IN SANTA BARBARA COUNTY IN SANTA SPIESS CONSTRUCTION CO INC CURTIS JOHNSON $793,172 06/10/13  100%
05-1C4304 BARBARA FROM GARDEN STREET P O BOX 2849 35 S. LA PATERA LANE $g§g,ggg 2?;?;;12 82%

UNDERCROSSING TO MISSION CREEK BRIDGE SANTA MARIA CA 93457 STE E ,
HIGHWAY PLANTING REHABILITATION GOLETA, CA 93117 OVER RUN
HADS (805)692-6862
05-SB-101-13.0/22.8 IN SANTA BARBARA COUNTY IN AND NEAR TRAFFIC DEVELOPMENT SERVICES, KLINE,JASON $580,279 07/29/14 45%
05-1F3204 SANTA BARBARA AND GOLETA FROM INC. 35 S LA PATERA LN $1,625 08/15/14 0%
HSNH-Q101-(252)E QUARANTINA STREET UNDERCROSSING TO 207 W. LOS ANGELES AVENUE 252 SUITE E $1,625 01/12/15
-0 0.2 MILES NORTH OF FAIRVIEW A MOORPARK CA 93021 GOLETA, CA 93117
51 REPLACE OVERHEAD GUIDE SIGNS AND (805)692-6820
05-SB-101-22.3/23 IN SANTA BARBARA COUNTY IN GOLETA FLATIRON WEST INC MICHAEL MORTENSEN $16,864,772 11/21/13 26%
ﬁﬁigfgigﬁzss)e FROM 0.2 MILE EAST TO 0.7 MILE WEST 1770 LA COSTA MEADOWS DRIVE 35 S. LA PATERA LANE $7ég¢$,$gg éé;%é;i? A6%
OF FAIRVIEW AVENUE OVERCROSSING SAN MARCOS CA 92078 STE E ,
-0 UPGRADE DRAINAGE CULVERTS GOLETA, CA 93117
HA? (805)692-6759
05-SB-101-26.5/27.1 IN SANTA BARBARA COUNTY IN GOLETA SPIESS CONSTRUCTION CO INC CURTIS JOHNSON, R.E. $788,762 10/26/11 0%
05-0M14V4 FROM 0.3 MILE SOUTH TO 0.3 MILE PO BOX 2849 22 N. MILPAS ST., STE $7gg,%gg é%;gg;ié 0%
NORTH OF CATHEDRAL OAKS ROAD SANTA MARIA CA 93457 G ;
OVERCROSSING SANTA BARBARA, CA 93103 PLANT EST
PERFORM HIGHWAY PLANTING -
05-SB-101-46.9/0 IN SANTA BARBARA COUNTY NEAR GAVIOTA PRISM ENGINEERING INC JOHNSON, CURTIS $987,801 03/19/14 55%
05-1A6204 AT THE GAVIOTA SAFETY ROADSIDE REST 23953 SAKLAN RD $903,032  04/09/14 g
NHP-Q101-(239)E 35 S. LA PATERA LN, $110.138 02/12/15 9%

AREA
SAFETY ROADSIDE REST AREA

HAYWARD CA 94545

STE. E
GOLETA, CA 93117
(805)692-6862
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SB-101-83.2/83.8 ON ROUTE 101 IN SANTA BARBARA COUNTY EMPIRE LANDSCAPING INC. RICHARDS, TIM $501,048 10/25/13 0%
05-463814 FROM 0.9 MILE NORTH OF CLARK AVENUE P O BOX 35 4485 VACHELL LANE $4ég,gég éi;ig;i? o%
OVERCROSSING TO 0.7 MILE SOUTH OF  DAVIS CA 95617 SAN LUIS OBISPO CA 93401 ’
SANTA MARIA UNDERCROSS (805)542-4765 PLANT EST
IRRIGATION, PLANTING, EROSION CONTROL SATIS
05-SB-101-84.1/90.9 IN SANTA BARBARA COUNTY IN AND NEAR PAPICH CONSTRUCTION CO. INC. STIMSON, PATRICK $3,520,000 05/02/14 97%
ga;}giggf(24l)E SANTA MARIA FROM 0.1 MILE SOUTH OF PO BOX 2210 2053 PREISKER LANE, $3égjj,égj ggjgi;ii 97
SOUTH SANTA MARIA U.C. TO 0.1 MILE  PISMO BEACH CA 93448 SUITE E ;
-0 NORTH OF NORTH SANTA MAR SANTA MARIA, CA 93454
ML RHMA  (BWC-GG) (805)748-6733
05-SB-166-25.5/34.9 IN SANTA BARBARA AND SAN LUIS OBISPO GRANITE CONSTRUCTION COMPANY LEW, MIKE $2,658,336 03/17/14 0%
05-1A4604 COUNTIES, ABOUT 17 MILES EAST OF P.0. BOX 50085 2053 PREISKER LANE, $6,3é8 ggjgg;ii 0%
SANTA MARIA, FROM ALISOS CREEK BRIDGE WATSONVILLE CA 95076 SUITE E
TO CUYAMA RIVER BRIDG SANTA MARIA, CA 93454
RUBBERIZED HMA OVERLAY (805)348-3105
05-SBT-101-.7/.7 SAN BENITO CNTY NEAR PRUNEDALE, SB  GRANITE CONSTRUCTION COMPANY WILSON, JENNIFER $1,080,000 01/22/13  100%
05-1A9304 HWY 101@ .2 MILE NORTH OF COLE RD. 585 WEST BEACH ST 8115 PRUNEDALE NORTH $567,8;g 2;;2?;12 53%
REMOVE APPROX 13000CY OF WATSONVILLE, CA 95076 RD
ROCKERY/SLIDE MATERIAL, FLATTENSLOP PRUNEDALE, CA 93907 OVER RUN
INSTALL EROSION CONTROL & LANDSCAPE (831)663-8965
20.202011
30
05-SCR-0-/0 IN SCR, SBT, MON, SLO & SB AT VARIOUS PACIFIC RESTORATION GROUP INC RICHARDS, TIM $1,684,526 02/21/14 44%
05-1F2104 LOCATIONS, UPGRADE IRRIGATION PO BOX 429 4485 VACHELL LANE $197’52é 83;82;12 12%
CONTROLLERS,PLACE MULCH, REPAIR WATER PERRIS, CA 92572 SAN LUIS OBISPO, CA
LEAKS & UPGRADE INTERIOR 93401
UPGRADE,REPAIR AT VARIOUS LOCATIONS -
20.20.201 (805)542-4765
130
05-SCR-1-8.0/14.9 NEAR SANTA CRUZ, FROM 0.4 MILE SOUTH BEAR ELECTRICAL SOLUTIONS INC ROMAN, BERTHA $384,675 12/23/13  100%
05-0C9014 OF FREEDOM BLVD TO 0.4 MILE NORTH OF P O BOX 924 140 DUBOIS ST., SUITE $§§§’2§§ gi;gg;ii 59%
OCEAN STREET, INSTALL CCTV AND SIGNS ALVISO CA 95002 E ’
INSTALL CCTV AND SIGNS SANTA CRUZ, CA 95060 OVER RUN
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Statement of Ongoing Contracts as of 11/20/14

P0O-01 5-(OE)

-0
HBAN WPCP

OCEAN AVENUE TO 0.8 MILE SOUTH OF
VILLA CREEK ROAD
TEARTHWORK, PAVING, EROSION CONTROL

PERRIS CA 92572

SAN LUIS OBISPO CA 93401

(805)542-4765

12/10/14

District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SCR-1-9.7/17.6 ON ROUTE 1 IN SANTA CRUZ COUNTY FROMRGW CONSTRUCTION INC BEACH, KATIE $1,584,884 11/22/13 78%
05-0R9104 1,430,395 12/12/13
ONHO-PO01-(578)E 0.10 MILE SOUTH OF SOUTH APTOS 550 GREENVILLE ROAD 140 DUBOIS ST. STE. E $ Sy eor Oayraris 90%
N UNDERPASS TO 0.10 MILES NORTH OF LIVERMORE CA 94550 SANTA CRUZ, CA 95060 ’

ROUTE 9 (831)455-5707
51 CONSTRUCT CONCRETE BARRIER AND
05-SCR-9-3.8/18.7 IN SANTA CRUZ COUNTY AT AND NEAR GRANITE ROCK COMPANY BEACH, KATIE $1,999,850 09/30/14 0%
05-0Q5904 BOULDER CREEK AT VARIOUS LOCATIONS 120 GRANITE ROCK WAY 140 DUBOIS ST, STE E $0 10/21/14 0%
STP-S009-(020)E FROM 0.9 MILE SOUTH OF GLENGARRY ROAD SAN JOSE CA 95136 SANTA CRUZ, CA 95060 $0
-0 TO 0.2 MILE NORTH OF MCG (831)455-5707

POLLUTION SOURCE CONTROL
05-SCR-17-9.4/10.1 IN SANTA CRUZ COUNTY NEAR SCOTTS GRANITE ROCK COMPANY ROMAN, BERTHA $3,193,991 04/10/14 29%
gg&ﬁgéggé_(108)E VALLEY FROM 0.3 MILES NORTH OF 120 GRANITE ROCK WAY 140 DUBOIS ST., STE E :ggg,ggg 8?;28;12 19%
" GLENNWOOD CUTOFF TO 0.5 MILES SOUTH SAN JOSE CA 95136 SANTA CRUZ, CA 95060 ’

O OF GLENNWOOD DRIVE (831)427-4706

51 SHOULDER WIDENING/SOIL NAIL WALL
05-SCR-17-11.0/0 IN SANTA CRUZ COUNTY NEAR SCOTTS CONDON-JOHNSON & ASSOCIATES ~ ROMAN, BERTHA $2,828,798 07/24/12  100%
05-1A7104 VALLEY AT 0.2 MILE NORTH OF GLENWOOD INC 140 DUBOIS ST, STE E $2,845,008 08/23/12 .,
ACST-P19A-(100)4 $0 11/17/14

DRIVE P O BOX 12368 SANTA CRUZ, CA 95060- 11/17/14
-0 CONSTRUCT RETAINING WALL OAKLAND CA 94604 2109 COMPLETED
HA23 wPCP (831)427-4706
05-SCR-152-2.0/8.3 IN SANTA CRUZ COUNTY NEAR 0"GRADY PAVING INC FARSHAD KESHAVARZI $1,531,430 04/28/14  100%
05-1A3804 WATSONVILLE FROM HOLOHAN ROAD TO 2513 WYANDOTTE ST. 1529 SALINAS HWY $101,560 05/23/14 7%

SANTA CLARA COUNTY LINE MOUNTAIN VIEW CA 94043 MONTEREY, CA 93940 $0 10720714

RHMA OVERLAY (831)375-1242 SUSPENDED
05-SL0-1-36.7/39.6 IN SAN LUIS OBISPO COUNTY NEAR PACIFIC RESTORATION GROUP RICHARDS, TIM $1,301,683 10/22/12 55%
05-0N4004 CAYUCOS FROM 0.1 MILE SOUTH OF NORTH P O BOX 429 4485 VACHELL LANE $1,192,826 12/03/12 9
ACST-P001-(570)E 85 VAC $2,500 05/10/16 oL
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PASO ROBLES, CA 93446
(805)226-8279
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SL0-1-/0 ON ROUTE 1, AND 101 IN SAN LUIS CALPORTLAND CONSTRUCTION DE ANDA, ANTHONY $736,228 05/28/14 81%
g?;gggggf S7E OBISPO AND MONTEREY COUNTIES P.0. BOX 1280 3230 RIVERSIDE AVENUE $gég,gg§ ggjégjij 820
@72) ADA CURB RAMPS SANTA MARIA CA 93456 #130 ’
-0 PASO ROBLES, CA 93446
HB71 (805)226-9217
05-SL0-46-32.1/36_7 IN SAN LUIS OBISOP COUNTY IN AND NEAR ELITE LANDSCAPING INC RICHARDS, TIM $388,538 12/07/10 0%
ﬁﬁigggéf?04e)5 PASO ROBLES FROM AIRPORT ROAD TO 0.5 2972 LARKIN AVENUE 4485 VACHELL LANE $3g§,éég 22;28;11 0%
MILE WEST OF GENESEO ROAD CLOVIS CA 93612 SAN LUIS OBISPO, CA ’
-0 PERFORM HIGHWAY PLANTING AND 93401 PLANT EST
HE13 WPCP (805)542-4765 SATIS
05-SL0-46-37.6/40_4 IN SAN LUIS OBISPO COUNTY NEAR PASO PACIFIC RESTORATION GROUP, $1,031,449 10/09/14 0%
05-330764 ROBLES FROM 0.5 MILE EAST OF GENESEO INC. $0 11/14/14 0%
NHP-P046-(050)E ROAD TO 0.2 MILE WEST OF ALMOND DRIVE PO BOX 429 $0
-0 LANDSCAPE MITIGATION PERRIS CA 92572
HE14
05-SL0-46-40.7/46_3 IN SAN LUIS OBISPO COUNTY NEAR PASO PAPICH CONSTRUCTION COMPANY  TIM LANG $34,697,450 05/18/12 81%
05-330774 ROBLES FROM 0.1 MILE EAST OF ALMOND  INC 102 WHITLEY GARDENS $§i’3§§’§33 8g;i§;i§ 63%
DRIVE TO 0.8 MILE EAST OF MCMILLAN PO BOX 2210 DRIVE » eI
CANYON ROAD PISMO BEACH, CA 93448 PASO ROBLES, CA 93446
CONVERT TO 4-LANE EXPRESSWAY -
HE13 SwPPP (805)748-5513
05-SL0-46-50.2/60.9 IN SAN LUIS OBISPO COUNTY NEAR CALPORTLAND CONSTRUCTION MIKEL, KARL $5,649,667 05/28/14 78%
ﬂﬁﬁfggﬁgf(04g)g CHOLAME FROM 0.3 MILES WEST OF LUCY P.O. BOX 1280 102 WHITLEY GARDENS gi,;%g=ggé 22;;2;12 48%
BROWN ROAD TO KERN COUNTY LINE SANTA MARIA CA 93456 DRIVE 209
-0 PAVEMENT PRESERVATION PASO ROBLES, CA 93446
HAZD (805)226-9860
05-SL0-58-20.0/0 ON ROUTE 58 IN SAN LUIS OBISPO COUNTY AMERICA PACIFIC CONSTRUCTION SILVA, RICK $213,170 03/10/14 36%
g?;}?gggf(lle)E NEAR SANTA MARGARITA AT 1 MILE WEST 201 LAUREL AVE SUITE 13 3230 RIVERSIDE AVE, $1gg,g§§ ggjgijig 91%
o OF SHELL CREEK ROAD BREA CA 92821 #130 ;
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District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SL0-101-21.6/23.9 ON ROUTE 101 BETWEEN SAN LUIS OBISPO CALPORTLAND CONSTRUCTION DE ANDA, ANTHONY $2,906,927 06/17/14 0%
83;95182f . CREEK BRIDGE NO 49-14 AND 0.3 MILES P.O. BOX 1280 3230 RIVERSIDE AVENUE $2,8ég 8;;28;12 0%
Q (244) SOUTH OF SANTA FE UNDERCROSSING NO.  SANTA MARIA CA 93456 #130
Y 49-115 PASO ROBLES, CA 93446 SUSPENDED
PAVEMENT PRESERVATION (805)226-9217
HA22
05-SL0-101-45.3/45_7 IN SAN LUIS OBISPO COUNTY IN CLEAN CUT LANDSCAPE RICHARDS, TIM $565,825 11/09/11 0%
05-402824 ATASCADERO FROM 0.5 MILE NORTH OF 8406 N ARMSTRONG AVE 4485 VACHELL LN $408,8;g éé;gg;ié 0%
CURBARIL AVENUE TO ATASCADERO CREEK CLOVIS CA 93619 SAN LUIS OBISPO, CA
BRIDGE 93401 PLANT EST
PCP HIGHWAY PLANTING, INSTALL IRRIGATION (805)542-4765 UNSAT
05-SL0-101-/.8 IN SANTA BARBARA AND SAN LUIS OBISPO FLATIRON WEST INC STIMSON, PATRICK $34,055,934 06/21/11 70%
2?;#??281_(011)7 COUNTIES IN AND NEAR SANTA MARIA FROM 1770 LA COSTA MEADOWS DRIVE 2053 PREISKER LANE, $33éiég,g§g 8;;;3;11 99%
0.5 MILE NORTH OF SANTA MARIA SAN MARCOS CA 92078 SUITE E ’
-0 CONNECTOR TO ROUTE 101/16 SANTA MARIA, CA 93454
REPLACE SUTRUCTURE, ADD LAND AND _
HE13 SWPPP (805)748-6733
HE13
05-SL0-166-39.9/40.3 IN SAN LUIS OBISPO COUNTY ABOUT 25  SOUZA CONSTRUCTION INC LEW, MIKE $2,242,113 10/25/12 96%
05-0R3004 MILES WEST OF NEW CUYAMA FROM 1.6 PO BOX 3810 2053 PREISKER LANE, $2,263,361 12/03/12 99%
ACST-P166-(030)E MILES EAST OF CUYAMA RIVER BRIDGE TO SAN LUIS OBISPO CA 93403 SUITE E $2,218 ig;&g;ii
-0 4.0 MILES WEST OF CARRIZ SANTA MARIA, CA 93454
CONSTRUCT NEW BRIDGE -
HB1 SWPPP (805)348-3105
Totals: Authorized Final Amt: $264,236,092 Completed to Date: $203,761,752  Work This Month: $6,893,002

State of California Department of Transportation




State of California Department of Transportation Page 55

Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 06
M
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
06-FRE-0-/0 IN FRESNO AND MADERA COUNTIES AT ROADWAY ENGINEERING WORKS INC MARK MENGONI $6,142,705 11/19/13 98%
82;89338@_(367)E VARIOUS LOCATIONS 3442 6TH STREET 3240 N. MILLBROOK $5’142’128 ig;gg;ii 83%
o REPAIR DAMAGE ELECT. & IRRIGATION CERES CA 95307 FRESNO CA 93726
(559)243-3543
HA23
06-FRE-5-37.1/41.5 IN FRESNO COUNTY NEAR MENDOTA FROM  GRANITE CONSTRUCTION COMPANY MOHAMMAD SAMIMI $407,580 06/12/14  100%
06-0R2404 1.3 MI SOUTH OF KAMM AVE OC TO 1 MI 2716 S GRANITE CT. 3240 N. MILLBROOK $434’9;é gfjig;ij 100%
NORTH OF PANOCHE JCT OC & FROM 0.9 MI FRESNO CA 93706 AVENUE
SOUTH OF MANNING AVE FRESNO, CA 93726
" COLD PLANE AND RESURFACE ROADWAY (559)250-6305
06-FRE-41-3.0/M6.1 IN FRESNO COUNTY FROM HARLAN AVENUE TEICHERT CONSTRUCTION $1,747,374 11/12/14 0%
06-0Q2404 TO ELKHORN AVENUE P.0. BOX 520 $0 11/24/14 o%
NHE;P041‘(125)E PAVEMENT PRESERVATION (CAPM) FOWLER CA 936250520 $0
HA22
06-FRE-41-23.1/0 IN FRESNO COUNTY IN FRESNO AT VENTURA AMERICAN CIVIL CONSTRUCTORS $1,793,000 11/13/14 0%
06-0Q0104 AVENUE VIADUCT WEST COAST, INC. $0 12/03/14 0%
NHP-PO41-(124)E BRIDGE DECK RESURFACING 3701 MALLARD DRIVE $0
-0 BENICIA CA 94510
06-FRE-41-24.5/24.8 IN FRESNO COUNTY IN FRESNO ON RTE 41 FBD VANGUARD CONSTRUCTION OLIBRIS, GARNEL $1,248,752 03/18/14 43%
g?;gMiggg 0253E FROM THE RTE 180/41 CONNECTOR TO 651 ENTERPRISE COURT 3240 N. MILLBROOK $1§é§§’2§; 82;82;12 89%
- -(025) OLIVE AVE UC AND ON RTE 180 FROM LIVERMORE CA 94550 AVENUE ’
-0 BLACKSTONE AVE UNDERCROSSIN FRESNO, CA 93726
- CONSTRUCT CONCRETE GUARD RAIL (559)243-3852
06-FRE-41-25.2/31.7 IN FRESNO COUNTY AT VARIOUS LOCATIONS EMMETT®S EXCAVATION, INC. MARK MENGONI $924,903 10/10/14 0%
06-0M8204 INSTALL CONCRETE BARRIERS 1477 MENLO AVE 3240 N. MILLBROOK $0 10/22/14 0%

HSNH-X019-(028)E
-0

0
CLOVIS CA 93611 FRESNO, CA, 93726-5866 ¥

(559)243-3543
HB1
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-FRE-41-27.6/30.4 IN FRESNO FROM ASHLAN AVENUE CLEAN CUT LANDSCAPE MENGONT, MARK $597,550 03/19/12 0%
06-0E9714 OVERCROSSING TO HERNDON AVENUE 8406 N ARMSTRONG AVE 3240 N. MILLBROOK $533,1gg 8?;1?;12 o%
UNDERCROSSING CLOVIS CA 93619 FRESNO, CA 93726-5866
REPLACEMENT PLANTING (243)-35-43 PLANT EST
HB4N WPCP SATIS
06-FRE-99-26.7/31.6 IN FRESNO AND MADERA COUNTIES IN AND MCM CONSTRUCTION INC VONG, ALAN $41,700,043 10/10/12 49%
06-442624 NEAR FRESNO FROM 0.2 MILE NORTH OF P O BOX 620 3240 N. MILLBROOK $37ég$g,ggé ééjggjig 88k
ASHLAN AVENUE OVERCROSSING TO 0.6 NORTH HIGHLANDS CA 956600620 AVENUE ;
MILE NORTH OF ASHLAN AVE FRESNO, CA 93726
WIDEN FREEWAY AND REPLACE BRIDGE -
HE13 SwPPP (559)243-3856
06-FRE-145-32.8/33_4 ON ROUTE 145, FROM 0.3 MILE SOUTH TO RSB GROUP INC OLIBRIS, GARNEL $1,287,926 01/28/14 34%
gg%gfgigg_ 031OE 0.3 MILE NORTH OF JENSEN AVENUE 20331 LAKE FORREST DRIVE C13 3240 N. MILLBROOK $1§f;§’é§; 83;23;12 96%
(031) CONSTRUCT ROUNDABOUT LAKE FORREST CA 92630 AVENUE ’
O FRESNO, CA 93726
HB1 (559)243-3852
06-FRE-168-32.5/36.2 IN FRESNO COUNTY AT VARIOUS LOCATIONS MICHELS PIPELINE CONSTRUCTION MARK MENGONI $327,462 11/19/13  100%
06-0Q6604 FROM 3.7 MILES WEST OF TOLLHOUSE P O BOX 12905 3240 N. MILLBROOK $289,7ég ig;gi;ii 100%
ROAD/AUBERRY ROAD TO TOLLHOUSE SALEM OR 97309 FRESNO, CA, 93726-5866 10/21/14
ROAD/AUBERRY ROAD (559)243-3545 COMPLETED
CURED- IN-PLACE PIPELINER
HM2
06-FRE-168-/0 IN FRESNO COUNTY AT VARIOUS LOCATIONS TABER CONSTRUCTION INC CARY CRUZ $5,495,650 11/19/13 99%
gg;g?iggg_ 0270 E ELECTRICAL EQUIPMENT REPLACEMENT P O BOX 1309 3240 N. MILLBROOK $4§§éé’§§§ ii;gi;ij 88%
(027) MARTINEZ CA 94553 AVENUE .
O FRESNO, CA 93710
HA23 (559)341-3377
06-FRE-180-58.4/60.4 ON ROUTE 180 IN FRESNO COUNTY BETWEEN R AND L BROSAMER INC VONG, ALAN $46,642,750 01/12/12  100%
06-0C1104 46,413,264 01/20/12
AN P180- (056N ROUTE 41 AND ROUTE 168 1777 OAKLAND BLVD SUITE 300 3240 N MILLBROOK $ 920 any Sayooia 99%
BRAIDED RAMPS WALNUT CREEK CA 94596 FRESNO CA 93726 i
-0 (559)243-3856 OVER RUN

State of California Department of Transportation
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-FRE-180-62.6/66.3 IN FRESNO COUNTY IN FRESNO FROM 0.3 CLEAN CUT LANDSCAPE MOHAMMAD SAMIMI $4,899,447 08/23/12 92%
22&ﬁf§f§3_ 057YE MILE WEST OF CLOVIS AVE OC TO 0.8 8406 N ARMSTRONG 3240 N. MILLBROOK $3’662'3§8 ggjggjii 200
(057) MILE EAST OF TEMPERANCE AVE CLOVIS CA 93619 AVENUE
-0 HIGHWAY PLANTING AND IRRIGATION FRESNO, CA 93726-5866
WPCP (559)917-2487
06-FRE-180-71.8/74.5 IN FRESNO COUNTY ABOUT 6.3 MILES EAST AMERICAN PAVING CO MARK MENGON I $15,793,944 04/23/13  100%
06-342524 OF FRESNO FROM 0.6 MILE WEST OF P O BOX 4348 3240 N. MILLBROOK $15,269,82$ 28;;8;12 100%
QUALITY AVENUE TO 0.2 MILE WEST OF  FRESNO CA 93744 FRESNO, CA 93726-5866
SMITH AVENUE (559)243-3543
NEW EXPRESS HIGHWAY
HE14
06-FRE-180-77.2/0 ON ROUTE 180 IN FRESNO COUNTY AT EMMETT"S EXCAVATION INC VONG, ALAN $2,336,824 12/04/13 4%
gg&aﬁézgg_ 0580 E KINGS RIVER OVERFLOW BRIDGE (#42- 1477 MENLO AVE 3240 N. MILLBROOK $46,4ég éi;ég;ig -
(058) 0074) BETWEEN PM 77.1 AND PM 77.2 CLOVIS CA 93611 AVENUE
-0 BRIDGE REPLACEMENT,SHOULDER WIDEN FRESNO, CA 93726 SUSPENDED
HA21 (559)243-3856
06-KER-0-/0 IN KERN COUNTY AT VARIOUS LOCATIONS TRUESDELL CORPORATION OF SAM DHAL IWAL $747,264 05/16/14 88%
06-0P0504 REPAIR BRIDGE DECK AND JOINT SEAL CALIFORNIA, INC. 1824 NORRIS ROAD ig;i’gg; 22;2;;13 56%
1310 W. 23RD STREET BAKERSFIELD, CA 93303 i
TEMPE AZ 85282 (661)391-4742
HM3
06-KER-0-/0 IN KERN COUNTY AT VARIOUS LOCATIONS J MCLOUGHLIN ENGINEERING CO  PETER MULLALY $2,260,835 05/21/13  100%
06-0M6204 REMOVE DECK SURFACE,PLACE DECK SEAL INC 1824 NORRIS RD $2,505=8§g 82;12;12 100%
10641 FULTON COURT BAKERSFIELD, CA 93308
RANCHO CUCAMONGA CA 91730 (661)391-4767
HM1
06-KER-5-6.0/9 IN KERN COUNTY NEAR FORT TEJON TO 1.1 ROADWAY ENGINEERING WORKS INC HISHAM ALNATOUR $789,104 05/08/14 60%
06-0Q4504 429,502 05/29/14
NHPI9005 (193 MILES SOUTH OF GRAPEVINE 3442 6TH STREET 1824 NORRIS ROAD 2285 958 01705718 54%
o UNDERCROSSING CERES CA 95307 BAKERSFIELD, CA 93308 i

State of California Department of Transportation
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Statement of Ongoing Contracts as of 11/20/14 12/10/14

District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-KER-5-10.4/15.8 NEAR GRAPEVINE FROM GRAPEVINE C A RASMUSSEN INC HISHAM ALNATOUR $1,298,295 10/15/13  100%
?3:832691192)5 UNDERCROSSING TO ROUTE 5/99 28548 LIVINGSTON AVENUE 1824 NORRIS ROAD $1,338-5§§ ééjgi;ii 100%

SEPARATION VALENCIA CA 91355 BAKERSFIELD, CA 93308
-0 REPLACE ASPHALT CONCRETE PAVEMENT (661)391-4747
HA23
06-KER-5-13.5/0 IN KERN COUNTY AT VARIOUS LOCATIONS F D THOMAS INC PETER MULLALY $1,789,000 12/05/12  100%
06-0mM2204 PAINT STRUCTURAL STEEL & JOINT SEAL P O BOX 4663 1824 NORRIS ROAD $1,799,228 ig;SZ;ig 100%

MEDFORD OR 97504 BAKERSFIELD, CA 93308
(661)391-4767 SUSPENDED

HM1 wPCP
06-KER-14-16.6/0 IN KERN COUNTY, IN MOJAVE AT THE RE COM DEVELOPMENT COMPANY PETER MULLALY $934,316 05/22/14 46%
06-0Q4204 MOJAVE MAINTENANCE STATION 2488 DIXON LANE 1824 NORRIS RD $§§2’i§8 82;1?;12 31%

CONSTRUCT MECHANIC®S FACILITY BISHOP CA 93514 BAKERSFIELD, CA 93308 ’

(661)391-4767

HA12
06-KER-14-39.3/40.3 ON ROUTE 14 IN KERN COUNTY AT PM GRANITE CONSTRUCTION COMPANY AMARJIT DHALIWAL $8,581,426 05/22/13 95%
06-0H1804 39.9, 24 MILES NORTH OF MOJAVE AT RED PO BOX 742478 $8,025,281 06/10/13 92%
BRNH-P014-(072)E ROCK CANYON BRIDGE #50-0178 LOS ANGELES, CA 90074-2478 $820,122  12/03/14
-0 BRIDGE REPLACEMENT (SCOUR) (661)391-4766
HA21 SWPPP
06-KER-46-54.0/57.8 IN KER CO NEAR WASCO ON RTE 46 FROM VSS INTERNATIONAL, INC. AMARJIT DHALIWAL $1,092,000 06/09/14 96%
gg;gg;ggf L1DE 0.1 MI WEST OF SMITH AVE TO RTE 46/ 3785 CHANNEL DR. 1824 NORRIS ROAD :gg;,;gg 82;%?;12 88%
N 113) 99 SEP & NEAR BAKERSFIELD ON RTE 65 WEST SACRAMENTO CA 95691 BAKERSFIELD, CA 93308 ’

FROM 0.1 MI NORTH OF M (661)391-4766 SUSPENDED

PMA CHIP SEAL
06-KER-58-31.8/39.7 IN KERN COUNTY NEAR BUTTONWILLOW FROM GRIFFITH COMPANY $1,234,354 05/15/14 0%
06-0Q8004 TRACY AVENUE TO 0.3 MILE WEST OF 1128 CARRIER PARKWAY AVE $0  05/29/14 o%
NHP-P0O59-(117)E %0 b

o ROUTE 43 BAKERSFIELD CA 93308
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-KER-58-36.3/39.9 ON ROUTE 58 BETWEEN 300 FEET EAST OF GRIFFITH COMPANY SAM DHAL IWAL $2,481,782 07/29/14 62%
06-0P5604 GATSON STREET AND JUNCTION STATE 1128 CARRIER PARKWAY AVE $917,136 08/12/14 37%
HSNH-P0O58-(118)E ROUTE 43 BAKERSEIELD CA 93308 $562,677 12/26/14
-0 WIDEN SHOULDERS & INSTALL RUMBLE (661)391-4742
HB1
06-KER-58-67.8/0 IN KERN COUNTY NEAR EDISON AT GRIFFITH COMPANY HISHAM ALNATOUR $394,783 05/22/13  100%
ﬁﬁiggégf?004)5 NEUMARKLE ROAD UC 1128 CARRIER PARKWAY AVE 1824 NORRIS ROAD $384,228 gg;ég;ig 100%
PN CONSTRUCT ROCK SLOPE PROTECTION BAKERSFIELD CA 93308 BAKERSFIELD, CA 93308
(661)391-4747

HA23
06-KER-58-108.9/0 IN KERN COUNTY NEAR MOJAVE AT C A RASMUSSEN INC PETER MULLALY $1,541,102 08/14/12  100%
gg;gfgggg_(llS)E BUSINESS 58 WEST OVERCROSSING 28548 LIVINGSTON AVENUE 805 S. LEXINGTON ST. $1,545=5gg 82;12;1% 100%
o PO-SE 1 (3E CONCRETE BARRIER AND WINDSCREEN VALENCIA CA 91355 DELANO, CA 93215
__() ( ) (661)720—0970 OVER RUN
HB1 WPCP
06-KER-58-/0 IN KERN COUNTY ON ROUTES 58 AND 99 AT ROADWAY ENGINEERING WORKS INC AMARJIT DHALIWAL $950,000 10/29/14 0%
06-0Q5804 VARIOUS LOCATIONS 3442 6TH STREET 1824 NORRIS ROAD $0 11/18/14 0%
NHP-X029-(116)E WIRE THEFT RESTORATION CERES CA 95307 BAKERSFIELD, CA 93308 $0 06/04/15
-0 (661)391-4766
HA23
06-KER-58-/0 UPGRADE IRRIGATION SYSTEMS IN WABO LANDSCAPE & MULLALY, PETER $2,935,000 03/07/14 97%
06-0S0704 ACCORDANCE WITH EMERGENCY DROUGHT CONSTRUCTION, INC 1824 NORRIS RD $2,900,2§g 22;%2;12 99%

DECLARATION IN KERNAND TULARE COUNTYS 726 ALFRED NOBLE DR BAKERSFIELD, CA 93308

AT VARIOUS LOCATIONS HERCULES, CA 94547 (661)391-4767

UPGRADE IRRIGATION SYSTEMS
20.20.201
130
06-KER-99-24_6/0 IN KERN COUNTY IN BAKERSFIELD AT GRIFFITH COMPANY PETER MULLALY $1,053,235 06/24/13 66Y%
06-0L3904 CALIFORNIA AVENUE UNDERCROSSING 1128 CARRIER PARKWAY AVE 1824 NORRIS RD $1,011,647 07/22/13 95%

HSNH-P099- (568)E
-0

RELOCATE RIGHT TURN LANE BAKERSFIELD CA 93308 BAKERSFIELD, CA 93308 $1,548 05/11/15

(661)391-7467
HB1
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-KER-99-46.9/48.6 IN KERN COUNTY NEAR FAMOSO AND SOUTH BOWMAN ASPHALT, INC. AMARJIT DHALIWAL $803,928 04/17/14  100%
gg&gfgggg_(574)E OF MCFARLAND FROM 0.6 MILE SOUTH OF 3351 FAIRHAVEN DRIVE 1824 NORRIS ROAD $842,0§g gijiijij 100%
o SHERWOOD AVENUE OVERCROSSING TO 0.4 BAKERSFIELD CA 93308 BAKERFIELD, CA 93308 11718714
MILE SOUTH OF WHISLER (661)391-4766 SUSPENDED
CONSTRUCT RUMBLE STRIP
HB1
06-KER-119-/0 IN KERN COUNTY IN AND NEAR TAFT FROM NORTHWEST PAVING AMARJIT DHALIWAL $676,327 12/05/13  100%
06-0Q8504 ROUTE 33 TO 0.5 MILE WEST OF ELK 8115 SECLUDED VALLEY DRIVE 1824 NORRIS RD $623,22§ géjgg;ii 100%
HILLS ROAD REDDING CA 96001 BAKERSFIELD, CA 93308
PAE CHIP SEAL (661)391-4766
HM1
06-KER-178-2.0/7.5 IN KERN COUNTY IN AND NEAR TELFER OIL COMPANY DBA TELFER SAM DHALIWAL $2,344,285 05/15/14  100%
Egﬁ?giggf(oss)E BAKERSFIELD FROM WEILL PARK OVERHEAD HIGHWAY TECHNOLOGIES 1824 NORRIS ROAD $2,173=Ggé gg;iijii 100%
TO 0.5 MILE WEST OF MORNING DRIVE 4522 PARKER AVENUE, SUITE 350 BAKERSFIELD, CA 93303
-0 BWC RHMA TYPE "G" MCCLELLAN, CA 95652 (661)391-4742
HM1
06-KER-204-/3.7 IN KERN CO ON RTE 119 NEAR TAFT CHESTER BROSS CONSTRUCTION PETER MULLALY $1,899,477 06/05/14 67%
06-0Q8104 HMA TYPE "G" OVERLAY COMPANY 1824 NORRIS ROAD $60,745 06/18/14 %
STP-X029-(112)E $0 12/15/14
P.0. BOX 430 BAKERSFIELD, CA 93308
-0 HANNIBAL MO 63401 (661)391-4767
06-KER-223-4.8/17.2 ON ROUTE 223 IN KERN COUNTY NEAR GRANITE CONSTRUCTION COMPANY HISHAM ALNATOUR $3,490,485 08/04/14 38%
06-0P8404 ARVIN BETWEEN OLD RIVER ROAD AND P.0. BOX 50085 $642,776 08/19/14 18%
HSST-P223-(011)E VINELAND ROAD WATSONVILLE CA 95077 $622,741  01/22/15
-0 WIDEN SHOULDERS & INSTALL RUMBLE (661)391-4747
HB1
06-KIN-43-18.2/27.2 IN TULARE AND KINGS COUNTIES NEAR CHESS BROSS CONSTRUCTION JUSTIN KIMURA $3,449,675 06/06/13  100%
06-0P6104 CORCORAN AND HANFORD FROM 0.6 MILE 39 CALIFORNIA ST PMB 118 183 W. VENTURA COURT $3,441,197 06/27/13 94%
CSTP-P043-(043)E SOUTH OF DEER CREEK BRIDGE TO KINGS VALLEY SPRINGS CA 95252 KINGSBURG, CA 93631 $128,098  05/06/14
-0 COUNTY LINE AND FROM ROUT (559)897-3118

RHMA OVERLAY TYPE "G
HM1
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-KIN-198-8.9/10.1 ON ROUTE 198 IN KINGS COUNTY IN GRANITE CONSTRUCTION COMPANY JUSTIN KIMURA $19,339,065 10/24/12 93%
06-325504 KINGS COUNTY FROM ROUTE 41 TO 18 1/2 P O BOX 50085 8530 W ROOSEVELT AVE $é1,aig-ggg éi;gg;ig 88%
AVENUE (VINE STREET) (KP 15.1/16.3) WATSONVILLE CA 95077 VISALIA, CA 93291 R
CONSTRUCT INTERCHANGE (559)651-8315
HE11 SWPPP
06-KIN-198-14.7/17.9 ON ROUTE 198 IN HANFORD FROM 14TH A. TEICHERT & SON INC. DBA DALLIA FOSTER $3,909,845 03/13/14  100%
gg;gﬁiggf(061)E AVENUE UNDERCROSSING TO 11TH AVENUE TEICHERT CONSTRUCTION 183 W VENTURA COURT $3,381,0;8 2g;gg;ii 100%
UNDERCROSSING 4533 E. CITRON AVENUE KINGSBURG, CA 93631 11/04/14
-0 OVERLAY CAPM FRESNO CA 93725 (5598977080 COMPLETED
HA22
06-KIN-198-14.8/17.9 IN AND NEAR HANFORD AT THE 14TH AVE GRANITE CONSTRUCTION COMPANY JUSTIN KIMURA $5,022,101 09/24/13 50%
06-462204 UC, HANFORD-ARMONA RD UC AND THE 11TH 2716 GRANITE COURT 183 W. VENTURA COURT $2,753,905 10/22/13 555
ACNH-P198-(060)E AVENUE UC (KP R23.7/R29.0) FRESNO CA 93706 KINGSBURG, CA 93631 $269,750 07/27/15
-0 REHAB 3 BRIDGE DECKS (559)897-3118
HA21
06-KIN-198-16.5/17.2 ON ROUTE 198 FROM 0.4 MILE WEST OF  AGEE CONSTRUCTION CORPORATION JUSTIN KIMURA $8,668,155 04/22/14 4%
06-487504 12TH AVENUE OVERCROSSING TO 0.3 MILE PO BOX 629 183 W VENTURA COURT $87,692 05/13/14 1%
NHP-P198-(062)E EAST OF 12TH AVENUE OVERCROSSING CLOVIS CA 93613 KINGSBURG CA 93631 $35,907  11/09/15
-0 RECONSTRUCT INTERCHANGE 12TH AVE (559)897-3118
HE11
06-KIN-198-21.5/28_3 IN KINGS AND TULARE COUNTIES NEAR  WABO LANDSCAPE & CONSTRUCTION DALLIA FOSTER $1,416,340 05/22/12 0%
06-0L0504 HANFORD FROM 0.5 MILE E OF RTE 43 TO INC 8530 W. ROOSEVELT $1,268,671 06/20/12 o%
ACNH-P198-(059)E 0.4 MILE OF RTE 99 726 ALFRED NOBEL DRIVE AVE. $4,060 03/14/17
O HIGHWAY PLANTING HERCULES CA 94547-1805 VISALIA, CA. 93291 PLANT EST
HE14 WPCP (559)897-7080 SATIS
06-KIN-198-/7.4 ON ROUTE 198 FROM FRESNO/KINGS COUNTY SECURITY PAVING COMPANY, INC. $5,195,219 11/12/14 0%
06-0P1504 LINE TO 0.04 MILE EAST OF THE SOUTH 13170 TELFAIR AVE $0 12/03/14 0%
NHP-P198-(065)E ROSSI OVERHEAD SYLMAR CA 91342 $0
-0 OVERLAY 2R
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Statement of Ongoing Contracts as of 11/20/14

12/10/14
District 06
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-MAD-99-.9/28.2 IN MADERA COUNTY IN MADERA AND ABHE & SVOBODA, INC. $330,580 11/17/14 0%
06-0E6804 CHOWCHILLA AT VARIOUS LOCATIONS FROM 18100 DAIRY LANE $0  12/01/14 o%
STPE-P099-(578)E SOUTH MADERA OC TO AVENUE 26 JORDAN MI 55352 $0
-0 SEPARATION
99 CORRIDOR-BRIDGE ENHANCEMENT
06-MAD-99-6.9/8_2 IN MADERA COUNTY NEAR MADERA FROM 0.6 SECURITY PAVING COMPANY OSCAR SHERRILL $44,992,956 12/07/12 64%
06-471004 MILE SOUTH OF AVENUE 12 OC TO 0.7 13170 TELFAIR AVENUE 3240 N. MILLBROOK $§;,232,ég§ 83;%8;13 60%
MILE NORTH OF AVENUE 12 OC SLYMAR, CA 91342 FRESNO, CA 93726-8566 ’ ’
RECONSTRUCT INTERCHANGE (559)243-3812
HE11 SWPPP
06-MAD-145-20.9/25_4 IN MADERA COUNTY ABOUT 9 MILES EAST AGEE CONSTRUCTION CORPORATION MARK MENGONI $735,287 04/18/13  100%
06-0P7004 OF MADERA FROM ROAD 37 TO ROUTE 41 P O BOX 629 3240 N. MILLBROOK $716,7;g 83;32;12 100%
COLD PLANE AND HMA OVERLAY CLOVIS CA 93613 FRESNO CA 93726
(559)243-3543
HM1
06-TUL-99-22.4/0 IN TULARE COUNTY NEAR TIPTON AT THE GRANITE CONSTRUCTION COMPANY DANIEL CHAPA $8,892,010 04/06/11  100%
gg:gﬁg;g?ng)E PHILIP S RAINE SAFETY ROADSIDE REST P O BOX 50085 8530 W ROOSEVELT AVE $9,104,9§g 83;2?;%% 100%
TPES-AR R-(E) AREA WATSONVILLE CA 950775085 VISALIA, CA 93291
o CONSTRUCT NEW FACILITES REST AREA (559)651-8312 PLANT EST
HA26 SWPPP SATIS
06-TUL-99-22.4/0 IN TULARE COUNTY NEAR TULARE 1.1 W. JAXON BAKER, INC. BLAS MARTINEZ $396,341 03/21/14  100%
33598338f(575)E MILE SOUTH OF AVENUE 184 P O BOX 994248 8530 WEST ROOSEVELT $378,0;g 83;21;12 100%
OVERCROSSING AT THE PHILIP S. RAINE REDDING CA 96099 AVENUE
-0 SAFETY ROADSIDE REST AREA VISALIA CA 93291
COLD PLANE AC OVERLAY (559)651-8321
HA22
06-TUL-99-25.0/27.6 IN TULARE COUNTY FROM ELK BAYOU BR# CHESTER BROSS CONSTRUCTION MOHAMMAD SAMIMI $6,650,174 05/20/14  100%
gg;gﬁé;gf(576)|§ 46-60 TO PAIGE RD. OC 46-158 COMPANY 3240 N. MILLBROOK iisgig’gig 2?;23;12 39%
OVERLAY 2R P.O. BOX 430 AVENUE sV
-0 HANNIBAL MO 63401 FRESNO, CA 93726 OVER RUN

(559)250-6305
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-TUL-99-37.3/41.3 IN TULARE COUNTY NEAR GOSHEN FROM 0.9 PAPICH CONSTRUCTION COMPANY  SHELLEY MAGGARD $33,190,903 12/07/12 74%
06-360214 MI SOUTH OF WEST VISALIA OVERHEAD TO INC 8530 WEST ROOSEVELT $é§’igi’g§2 ég;ig;ig 54%
0.2 MI NORTH OF NORTH GOSHEN OVERHEAD P O BOX 2210 AVE e
WIDEN FREEWAY 4-LN FWY TO 6-LN FWY  PISMO BEACH CA 93448 VISALIA, CA 93291
HE13 SWPPP (559)651-8319
HE13
06-TUL-99-41.3/53.9 IN TULARE AND FRESNO COUNTIES IN AND DIABLO CONTRACTORS INC DEALBA, FERNANDO $71,770,841 01/04/11 98%
06-324504 NEAR KINGSBURG FROM 0.2 MILE NORTH OF 7 CROW CANYON COURT SUITE 100 3240 N. MILLBROOK $68,500,420 01/19/11 93y
HPLU-6206-(010)E $1,926,198 12/03/14 ?
NORTH GOSHEN OVERHEAD TO 0.2 MILE SAN RAMON CA 94583 AVENUE »Ye0s
?5'06 0-(0E) NORTH OF ROUTE 99/201 FRESNO, CA 93726
- WIDEN ROAD WITH HOT MIX ASPHALT -
HE13 SWPPP (559)243-3881
06-TUL-99-48.5/53.9 ON SR 99 IN TULARE AND FRESNO W A B O LANDSCAPE & ENQUANHONE, GASHU $3,213,737 10/01/12 0%
06-324514 COUNTIES, AT VARIOUS LOCATIONS FROM CONSTRUCTION INC 183 W VENTURA COURT $1,9§¢,igg 3%;82;%5 0%
0.3 MILE SOUTH OF MERRITT DRIVE 726 ALFRED NOBEL DRIVE KINGSBURG CA 93631 ?
INTERCHANGE, TO 0.7 MILE NORTH O HERCULES CA 94547 (559)246-7655 PLANT EST
IRRIGATION, PLANTING AND PAVING SATIS
WPCP
06-TUL-137-18.2/27.4 IN TULARE COUNTY NEAR TULARE FROM 0.2 PAPICH CONSTRUCTION CO. INC. BLAS MARTINEZ $3,473,199 05/07/14  100%
06-0rR2204 MILE WEST OF RANCH ACRES ROAD TO PO BOX 2210 8530 WEST ROOSEVELT $3,129-1§8 gijggjij 100%
ROUTE 65 PISMO BEACH CA 93448 AVENUE
COLD IN-PLACE RECYCLING W/ OVERLAY VISALIA CA 93291 OVER RUN
HM1 (559)651-8321
06-TUL-198-/0 FURNISH & INSTALL NEW SMART STOCKBRIDGE GENERAL SAMIMI, MOHAMMAD $2,185,000 03/10/14  100%
06-0S0804 IRRIGATION CONTROLLERS AND SECURE CONTRACTING, INC 3240 N. MILLBROOK AVE $2’é§2’§§§ gijégjii 98%
CABINETS, OPTIC LOOP DETECTORS, FLOW 2972 LARKIN AVE, FRESNO, CA 93726 ’
SENSORS, BOOSTER PUMPS AND MULC CLOVIS, CA 93726 (559)250-6305 OVER RUN
EMERGENCY IRRIGATION SYSTEM UPGRADES
20.20.201
130
06-TUL-216-1.9/2.9 IN TULARE COUNTY IN AND NEAR VISALIA GRANITE CONSTRUCTION COMPANY BLAS MARTINEZ $4,206,369 04/26/13  100%
06-430704 FROM LOVERS LANE TO 0.1 MILE EAST OF 2716 GRANITE COUNT $4,202,625 05/24/13
8530 W.ROOSEVELT AVE $72.850 11705714 96%

HB4C SWPPP

COMSTOCK STREET

WIDEN AND REALIGNMENT OF ROUTE 216

FRESNO, CA 93706

VISALIA, CA 93291
(559)651-8321
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E,Tgam Water Description Ef‘s'ﬁ%g Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-TUL-245-16.0/33 IN TULARE COUNTY NEAR BADGER FROM 0.2 GRANITE CONSTRUCTION COMPANY JAVIER HUERTA $1,198,130 04/18/13  100%
06-0P7204 MILES NORTH OF AVENUE 404 TO 2.6 2716 GRANITE COURT 8530 W.ROOSEVELT AVE $1,252-9§g 8%5222 100%
MILES SOUTH OF DRUM VALLEY ROAD AND FRESNO CA 93706 VISALIA, CA 93291
FROM 2.4 MILES NORTH OF (559)651-8321
HMA OVERLAY
HM1
06-TUL-245-20.8/0 ABOUT 10 MILES SOUTH OF BADGER AT MASS X INC BLAS MARTINEZ $245,387 10/28/13  100%
g%?ﬁggf(omm COTTONWOOD CREEK 55 SHAW AVE #105 8530 W.ROOSEVELT AVE $Zgg,igg é;ﬁiﬁg 98%
CONSTRUCT ROCK SLOPE PROTECTION CLOVIS CA 93612 VISALIA, CA 93291 ’
-0 (559)651-8321 OVER RUN

Totals: Authorized Final Amt: $397,124,222 Completed to Date: $310,269,665 Work This Month: $13,926,509




State of California Department of Transportation

HM4

REPLACE CRASH CUSHIONS

1324 E LAWSON LANE
PLACENTIA CA 92870

LOS ANGELES, CA 90066
(310)345-6274
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-0-/0 IN LOS ANGELES COUNTY AT VARIOUS TRAFFIC DEVELOPMENT SERVICES AMADI, PATRICIA $746,406 03/12/14  100%
07-2W4304 LOCATIONS 207 W LOS ANGELES AVE #252 13171 TELFAIR AVE STE $g§g,ggg gijgijij 93%
REPLACE CRASH CUSHIONS MOORPARK CA 93021 101 ’
SYLMAR, CA 91342 OVER RUN
4 (805)391-3555
07-LA-1-8.7/0 IN LOS ANGELES 0.1 MILE WEST OF PETERSON CHASE GENERAL GALLARDO, SAM $2,251,529 01/30/14 1%
g;:i§§29?004)E DOMINQUEZ CHANNEL ENGINEERING CONSTRUCTION INC 18730 S WILMINGTON $55-028 82;2%;13 20
CONSTRUCT STEEL SOLDIER PILE WALL 1792 KAISER AVENUE AVE STE 103
-0 IRVINE CA 92614 RANCHO DOMINGUEZ, CA SUSPENDED
HAZ3 90220
(310)609-0264
07-LA-1-9.9/9.9 IN LOS ANGELES COUNTY IN LOS ANGELES WEST COAST STRUCTURES INC DBA GALLARDO, SAM $857,094 05/22/14  100%
07-1W6204 AT WILMINGTON OVERHEAD WESTERN STRUCTURES 18730 S WILMINGTON $877,5ég 2g;gi;ii 100%
TREAT BRIDGE DECK WITH METHACRYLATE 6005 TYLER ST AVE STE 103 11706714
RIVERSIDE CA 92503 RANCHO DOMINGUEZ CA COMPLETED
3 90220
(310)609-0264
07-LA-1-20.7/20.8 IN LOS ANGELES COUNTY IN HERMOSA JFL ELECTRIC INC ALONZO, BERNARD $402,878 06/20/13 87%
07-4T5404 BEACH AT 2ND STREET 8257 COMPTON AVENUE 13230 FIRESTONE BLVD $§3§’§§§ 2;;%2;12 97%
SIGNAL UPGRADE, ADA CURB RAMP LOS ANGELES, CA 90001 SUITE E-2 ’
SANTA FE SPRINGS, CA SUSPENDED
HBAN 90670
(562)345-3145
07-LA-1-21.9/23.9 IN LOS ANGELES COUNTY, ARTESIA TO AUTOBAHN CONSTRUCTION INC RAM, MAHINDA $1,137,497 12/18/13  100%
07-1W1404 ROSECRANS P O BOX 11238 12975 WEST CULVER $1,124,3gg 8;;;1;13 100%
COLD PLANE AC PAVMENT, PLACE RHMA SANTA ANA CA 92711 BLVD 10723714
LOS ANGELES, CA 90066 COMPLETED
L (310)821-1847
07-LA-1-35.6/37.1 IN LOS ANGELES AND VENTURA COUNTIES DREAMBUILDER CONSTRUCTION SAYKALI, ZARIF $1,583,061 03/26/14 14%
07-2W4704 AT VARIOUS LOCATIONS CORPDBA DREAMBUILDER 12975 CULVER BLVD $559’7§g 82;22;12 36%
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-1-51.0/52 IN MALIBU FROM NORTH OF SEA VISTA C A RASMUSSEN INC TRUJILLO, GILBERT, JR $4,164,956 12/04/12 9%
07-412214 DRIVE TO VIA ESCONDIDO 28548 LIVINGSTON AVE $210,295 01/10/13 50
ACST-P414-(100)4 CONSTRUCT TIEBACKS, MICROPILES, VALENCIA CA 91355 $0 08/30/14
Y (310)345-6270
HA23 WPCP
07-LA-2-14.5/23.2 IN LA COUNTY IN LOS ANGELES, GLENDA PETERSON CHASE GENERAL TRAN, DANGLONG $847,222 05/13/14 96%
07-1W6304 LE, AND LA CANADA FLINTRIDGE FROM OAK ENGINEERING CONSTRUCTION INC 2090 FERN LANE $724,399 05/29/14 a8y
$479,806 03/17/15 ’
GLEN PLACE OC TO WALTONIA DRIVE UC 1792 KAISER AVENUE GLENDALE, CA 92108 ;
REPLACE APPROACH SLABS IRVINE CA 92614 (818)637-2506
HM3
07-LA-2-23.4/82.3 IN LOS ANGELES COUNTY IN AND NEAR LA MANHOLE ADJUSTING INC RESLER, CAESAR $7,395,970 06/20/12 72%
07-4Y9304 CANADA FLINTRIDGE FROM 0.2 MILE WEST 9500 BEVERLY ROAD 2090 FERN LANE $7,014,8gg 2;;22;12 920
OF ROUTE 2/210 SEP TO SAN BERNARDINO PICO RIVERA CA 90660 GLENDALE, CA 91208
LINE (818)637-2506
APPLY CHIP SEAL
HM1 WPCP
07-LA-2-32.5/32.5 IN ANGELES NATIONAL FOREST NEAR LA  GRANITE CONSTRUCTION COMPANY RESLER, CAESAR $1,298,462 11/07/13  100%
07-3X4104 CANADA FLINTRIDGE, 3 MILE NORTH OF P O BOX 50085 $1,117,229 11/25/13 6%
CSTP-17D8-(004)E WOODWARDIA CANYON BRIDGE WATSONVILLE CA 950775085 $46,881  06/30/15
-0 REGRADE SLOPE/CONSTRUCT DEBRIS WALL
HA23
07-LA-5-1.2/2.1 IN LOS ANGELES COUNTY IN SANTA FE C C MYERS INC TRAN, KELVIN $40,530,645 11/28/11 71%
07-215914 SPRINGS FROM 0.3 MILE SOUTH OF NORTH 1822 S. LEWIS STREET 11229 S. WOODRUFE AVE $33é$;;,igg ég;gi;ié 8205
FORK COYOTE CREEK BRIDGE TO 0.3 MILE ANAHEIM, CA 92805 DOWNEY, CA 90241 ’
NORTH OF MARQUARDT AVE (562)401-3333
WIDEN AND REALIGN FREEWAY
HB5 SWPPP
- -5-1. » E] ’ 0
07-LA-5-1.8/3 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC LEE, PETER $89,824,942 08/19/11 520
07-2159C4 SPRINGS AND NORWALK FROM ALONDRA 1770 LA COSTA MEADOWS DRIVE 11229 S. WOODRUEE $51,388,694 09/13/11 57
IMOO-5294-(9N ) $1,350,108 07/20/16 ?
BOULEVARD OVERCROSSING TO SHOEMAKER SAN MAROCS CA 90278 AVE. SOV
-0 AVENUE OVERCROSSING DOWNEY, CA 90241
WIDEN AND REALIGH FREEWAY WITH PCC (562)401-3333

HB5 SWPPP
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-2_7/4 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC FREMPONG, SAM $74,534,346 08/14/12 42%
07-215934 SPRINGS AND NORWALK FROM 0.1 MILE 1770 LA COSTA MEADOWS DRIVE 13230 S FIRESTONE $2§-2;§-2é§ 82;%?;1; 45%
NORTH OF CARMENITA ROAD OVERCROSSING SAN MARCOS CA 92078 BLVD SUITE A OO
TO 0.1 MILE NORTH OF SIL SANTA FE SPRINGS, CA
WIDEN AND REALIGN FREEWAY
HB5 SWPPP 90670
(562)345-9865
07-LA-5-4.0/5.8 IN LOS ANGELES COUNTY IN NORWALK FROM SECURITY PAVING COMPANY INC  SAKER, GEORGE $124,614,687 08/23/12 33%
07-215944 0.4 MILE SOUTH OF SAN ANTONIO DRIVE P O BOX 1489 13230 EIRESTONE BLVD $g§,ggg-é£§ 82;12;1; 44%
UNDERCROSSING TO 0.7 MILE NORTH OF SUN VALLEY CA 91353 SUITE A-2 sYeNs
PIONEER BOULEVARD UN SANTA FE SPRINGS CA
ROADWAY WIDENING (SEG 4
HB5 SWPPP (¢ ) 90670
(562)345-3125
07-LA-5-5.8/6.8 IN SANTA FE SPRIRINGS FROM NORTH OF SECURITY PAVING COMPANY INC  FAYAD, HASSAN $79,741,676 04/24/14 0%
8&[ﬁ}ggg§-(oes)N ORR AND DAY OVERHEAD TO ROUTE 605 13170 TELFAIR AVENUE 17912 CRUSADER AVE $73,8§8 83;13;13 o%
INTERCHANGE SYLMAR CA 91342 SUITE 101
-0 ROADWAY WIDENING & STRIPING (SEG 5) CERRITOS CA 90703 SUSPENDED
HBS (562)860-3085
07-LA-5-6.8/13.8 ALONG 1-5, 0.1 M SOUTH OF JCT SEP FAI SECURITY PAVING COMPANY INC  BUI, KEVIN $9,924,277 07/07/14 16%
85;??3824_(968)E 53-1660, IN SANTA FE SPRING AND 13170 TELFAIR AVENUE 11229 S WOODRUEE AVE ii,ggé,gég 28;21;13 15%
DOWNEY TO THE JCT 710/5, SEP 53-785 - SYLMAR CA 91342 DOWNEY CA 90241 » e
-0 88, IN THE CITY OF COMM (562)401-3333
PCC PAVE AND COLD PLANE W/OVERLAY
HA22
07-LA-5-10.4/10.4 IN LOS ANGELES AT LA 5 AT POSTMILE  FUTURE DB INTERNATIONAL INC  WANG, MIKE $446,805 06/09/14 57%
07-1W5204 10.40 8707 RESEARCH DR 11229 S WOODRUFE AVE $§§Z,%gé 82;?2;12 86%
INSTALL WASH RACK IRVINE CA 92618 DOWNEY CA 90241 ’
(213)798-5970
HM2
07-LA-5-13.6/18.5 RTE 5/710 SEPARATION IN LA&CITY OF  YAKAR GENERAL CONTRACTORS, INCPATEL, PRAVIN $792,570 04/28/11 83%
07-2464E4 COMMERCPERFORM HIGHWAY PLANTING, HMA 113 E. ARROW HWY $741,382 05/17/11 g
902 SAN GABRIEL BLVD $17950 11706715 93%

26.700 WPCP

PAVING AND INSTALL IRRIGATION SYSTEM SAN DIMAS, CA 91773
INSTALL IRRIGATION SYSTEM, HWY
PLANTING

ROSEMEAD, CA 91770
(626)572-6700
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-13.6/18.5 IN LOS ANGELES CO IN LOS ANGELES AND BELAIRE-WEST LANDSCAPE INC PATEL, PRAVIN $649,456 01/04/10 35%
07-246404 CITY OF COMMERCE FROM ROUTE 5/710 PO BOX 6270 902 SAN GABRIEL BLVD $8,413  02/23/10 20
ACST-0053-(028)E SEPARATION TO ROUTE 5/10 SEPARATION BUENA PARK, CA 91770 ROSEMEAD CA 91770 $0 04/23/14
22'53 0-(8E) PERFORM HIGHWAY PLANTING (626)572-6702
TEA1 WPCP
07-LA-5-14.9/16_8 IN LA COUNTY IN LOS ANGELES ON ROUTE FUTURE DB INTERNATIONAL INC  PATEL, PRAVIN $1,243,845 12/04/13 27%
07-272404 5 FROM INDIANA STREET UNDERCROSSING 8707 RESEARCH DRIVE 902 SAN GABRIEL $1,095,012 01/09/14 90%
NHP1-005 -(965)E TO BOYLE STREET OVERCROSSING IRVINE CA 92618 BOULEVARD $87,274  11/17/17
-0 REPLACE PLANTING AND IRRIGATION SYS ROSEMEAD, CA 91770
HAGD (626)572-6700
07-LA-5-18.2/26.7 IN LOS ANGELES COUNTY IN LOS YAKAR TRAN, DANGLONG $694,493 03/26/14 27%
07-284204 ANGELES, GLENDALE, AND BURBANK FROM 689 EAST SAN BERNARDINO ROAD 2090 FERN LANE $24,150 04/17/14 4%
STE§‘005 -(093)E ROUTE 5/10 SEPARATION TO ROUTE 5/134 COVINA CA 91723 GLENDALE, CA 91208 $0 07/28/15
SEPARATION (818)637-2506 SUSPENDED
IMPROVE IRRIGATION AND PLANTING
TEA10
07-LA-5-19.2/28.9 IN LA COUNTY FROM BROADWAY TO SR-13 C A RASMUSSEN INC KWAN KIN W $23,895,654 07/31/14 12%
855593324 0950 E 4/5 SEPARATION 28548 LIVINGSTON AVENUE 2090 FERN LANE 2333’388 ggjéi;ig a%
__()‘ -(095) PVMT PRESERVATION,SLAB REPL,SHLDR VALENCIA CA 91355 GLENDALE CA 91226 ,
(818)637-2506
HA22
07-LA-5-22.5/0 IN CITY OF LOS ANGELES LA-5 LA-2 C A RASMUSSEN INC. RESLER, CAESAR $4,985,000 07/16/13  100%
07-4X1004 SEPARTN PM22.5 BR 53-0577 NORTH OF 28548 LIVINGSTONE AVENUE 2090 FERN LANE $4,336,443 08/05/13 87%
DOWNTOWN AREA CONSTRUCT SUPPORT VALENCIA, CA 91355 GLENDALE, CA 91208 $0 04/30/14
SHORING INSIDE TUNNEL DIR®S EM (818)637-2506 OVER RUN
PERFORM EMERGENCY REPAIRS ON BRIDGE
20.201130
07-LA-5-24.6/88.6 IN LOS ANGELES, LA-110 AT POSTMILE  PETERSON-CHASE GENERAL AMADI, PATRICIA $1,330,578 05/28/13  100%
07-1W3604 24.6 TO 88.56 ENGINEERING CONSTRUCTION INC 13171 TELFAIR AVE. $1,232,665 06/13/13 89%
CLEAN AND TREAT BRIDGE DECKS 1792 KAISER AVENUE STE 101 $112,869 12/31/14
IRVINE CA 92614 SYLMAR, CA 91342 OVER RUN

HM3

(818)364-2760
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-25.2/27.5 IN LOS ANGELES ON ROUTE 5 FROM YAKAR AZIMA, HASSAN $2,523,841 11/07/13  100%
ﬁﬂéfz733§-(ose)E COLORADO EXTENSION TO HAZEL STREET 113 E ARROW HWY 3212 ROSEMEAD BLVD, $1§§$§’f§§ ii;gg;i? 70%
PUC AND ON ROUTE 134 FROM VICTORY SAN DIMAS CA 91773 SUITE 100 g
-0 BOULEVARD/RIVERSIDE DRIVE TO S EL MONTE, CA 91731
A4 EROSION CONTROL AND SLOPE PAVING (626)572-6732
07-LA-5-26.7/29.4 IN LOS ANGELES COUNTY IN LOS SECURITY PAVING COMPANY, INC RESLER, CAESAR $59,097,711 12/06/10 94%
07-121844 ANGELES, GLENDALE AND BURBANK FROM 13170 TELFAIR AVENUE 2090 FERN LN $37,411,386 12/20/10 635
CMLN-6207-(055) $0 08/17/15 ’
ROUTE 5/134 SEPARATION TO MAGNOLIA  SYLMAR, CA 91342 GLENDALE, CA 91208
-0 BOULEVARD OVERCROSSING (213)280-1733
CONSTRUCT HOV LANES
HB5 SWPPP
07-LA-5-29.4/31.6 IN LOS ANGELES COUNTY IN BURBANK FROM SECURITY PAVING COMPANY INC  GURFINKEL, VLADIMIR $179,071,312 11/29/12 35%
?531332W4078 WEST MAGNOLIA BOULEVARD OVERCROSSING 13170 TELFAIR AVENUE 13171 TELFAIR AVE, $§§’§§§’§i§ ég;gg;ig 13%
(078) TO 0.3 MILE NORTH OF BUENA VISTA SYLMAR, CA 91342 STE 101 $Ees
-0 STREET/WINONA AVENUE SYLMAR, CA 91342
REALIGN ROUTE 5 AND RAILROAD TRACKS _
HBS SWPPP (562)572-5538
07-LA-5-31.6/36 IN LOS ANGELES COUNTY IN BURBANK 0.3 SECURITY PAVING COMPANY, INC. EID, EMILE $61,445,492 10/14/10  100%
gl§$333¥4_(029)N KM SOUTH OF COHASSET STREET 13170 TELFAIR AVENUE 9225 CRANFORD AVENUE $58éggg,ggg ig;gg;ig 96%
UNDERCROSSING TO 0.1 KM NORTH OF SYLMAR, CA 91342 PACOIMA, CA 91331 ;
00-5 30-(9INCHM SHELDON STREET OVERCROSSING 213)276-2054
6207- 056-() 13
CONSTRUCT HOV LANES
HB5 SWPPP
07-LA-5-36.0/39.4 IN LOS ANGELES COUNTY IN LOS ANGELE S FLATIRON WEST, INC. EID, EMILE $115,166,149 05/06/10 81%
gZ§é€éggg—(033)N ON ROUTE 5 FR 0.1KM NORTH OF SHELDON 9215 CRANFORD AVE 9225 CRANFORD AVE $1gi7ggg7ggg ggjgg;ig 88%
STREET OVERCROSSING AND VARIOUS PACOIMA, CA 91331 PACOIMA, CA 91331 ToYes
00-53 0-(3NCOM LOCATIONS 818)768-1939
6207- 054-() (818)
CONSTRUCT HOV LANES
HBS SWPPP
07-LA-5-C 43.9/C46_4 IN LOS ANGELES COUNTY IN AND NEAR LOS SECURITY PAVING COMPANY INC  TIEU, FRED $12,172,274 12/12/12 83%
07-252614 ANGELES FROM SAN FERNANDO ROAD P O BOX 1489 45120 13TH STREET $9,699,569 01/10/13 g
IM-005 -(081) 5120 13TH S $188.014 02/05/15 oL

WPCP

OVERHEAD TO 0.2 MILE SOUTH OF WELDON SUN VALLEY CA 913532617
CANYON OVERCROSSING
ROADWAY REHABILITATION

WEST
LANCASTER, CA 93534
(661)726-0148



State of California Department of Transportation

Page 70
Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-44_2/46 IN LOS ANGELES COUNTY IN SANTA MCM SECURITY PAVING, JV GURFINKEL, VLADIMIR Y. $135,648,728 03/27/08 78%
g&[ﬁﬁgggi—(046)N CLARITA ON ROUTE 5 AND ON ROUTE 14 19010 SLOVER AVE/PO BOX 867 1317 TELFAIR AVE, STE $135-022-;ig 82;23;22 98%
CONSTRUCT HOV LANES AND CONNECTORS  BLOOMINGTON, CA 92316 101 ’
Y SYLMAR, CA 91342 SUSPENDED
HE13 SWPPP (818)364-2760
07-LA-5-45.4/59.7 IN LOS ANGELES COUNTY IN LOS ANGELES C A RASMUSSEN, INC TIEU, FRED $9,776,974 06/03/13 95%
géiﬁ5gggg 0800E AND SANTA CLARITA FROM 0.2 MILE SOUTH 28548 LIVINGSTON AVE 45120 13TH STREET $10,ggi,ggi 22;?;;12 97%
- -(080) OF 5/14 SEPARATION TO 0.2 MILE NORTH VALENCIA CA 91355 WEST ’
-0 OF LAKE HUGHES RO LANCASTER, CA 93534
ROADWAY REHABILITATION (661)726-0148
HA22
07-LA-5-46.3/50 IN LOS ANGELES COUNTY IN SANTA FLATIRON WEST INC AL-JAMAL, ABDUL $44,511,830 02/27/12  100%
07-2332A4 CLARITA FROM 0.3 MILE SOUTH OF WELDON 1770 LA COSTA MEADOWS DRIVE 13171 TELFAIR AVE $43,214,484 03/22/12 961
ACIM-0053-(044)E $148,327 12/09/14 ?
CANYON OVERCROSSING TO 0.4 MILE SOUTH SAN MARCOS CA 92078 SYLMAR, CA 91342 ’
-0 OF PICO CANYON ROAD LYO (805)797-1348 OVER RUN
WIDEN ROADWAY AND BRIDGES WITH PCC
HB4N SWPPP
07-LA-5-53.6/56.3 IN LOS ANGELES COUNTY AT VARIOUS WESTCOAST PUBLIC WORK INC WANG, SIMON YEH-FU $1,431,403 03/25/13 70%
gég$?§gg¢-(1ez)5 LOCATIONS 20058 VENTURA BLVD #318 902 SAN GABRIEL BLVD $1,463,4§é gijgéjig 90%
037 1-CoE CONSTRUCT SLOPE PAVING AND DRAINAGE WOODLAND HILLS CA 91364 ROSEMEAD, CA 91770
B -(28) (626)572-6700
-0
HA42
07-LA-5-53.7/0 CITY OF SANTA CLARITA LA-5 AT THE O"DONNELL CONSTRUCTION, INC. AMADI, PATRICIA $1,185,000 09/16/13  100%
07-4X0304 SANTA CLARA RIVER BRIDGE (NO. 53- 559 W. COVINA BLVD. 13171 TELFAIR AVENUE $l71,3§% ég;;i;ij 100%
2925/PM 53.7) REPAIR & REPLACE BRIDGE SAN DIMAS, CA 91773 SUITE 101 11707714
JOINT ASSEMBLY DIR"S EMER SYLMAR, CA 91342 COMPLETED
REPAIR & REPLACE BRIDGE JOINT (805)391-3555
20.20 ASSEMBLY
201130
07-LA-5-73.2/88.6 IN LOS ANGELES COUNTY ABOUT 13 MILES GRIFFITH/COFFMAN JOINT VENTUREWIDJAJA, DANIEL $89,882,404 01/12/12  100%
07-252804 NORTH OF CASTAIC FROM 1.2 MILE SOUTH 12200 BLOOMFIELD AVENUE 25061 W. AVE. $92,097,636 02/17/12 99%
ACIM-0053-(047)E $1,015,679 12/29/14

HA22 SWPPP

OF VISTA DEL LAGO ROAD OVERCROSSING
TO KERN COUNTY LINE
PCC PAVEMENT ,WIDEN MEDIAN SHOULDER

SANTA FE SPRINGS CA 90670

STANFORD, #70
VALENCIA, CA 91355
(661)257-0273



State of California Department of Transportation

10) FR10 & 605 INTER TO 0.8 M E/RTE

10&605 INTERAT RTE 1

INTERCHANGE IMPROVEMENTS DESIGN

BUILD

NORTH HIGHLANDS, CA 945603001

EL MONTE, CA 91731
(626)572-6732
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-10-4.9/14.8 IN THE CITY OF LOS ANGELES FROM PETERSON-CHASE GENERAL SAYKALI, ZARIF $2,416,256 12/21/12 98%
3;;ﬁ§;gg§_(161) GATEWAY BLVD TO RTE 110 AND ON RTE  ENGINEERING CONSTRUCTION 12975 CULVER BLVD. $2,427,6§g géjééjii 97%
110 A VARIOUS LOCATIONS. INSTALL 1792 KAISER AVENUE CULVER CITY, CA 90066
-0 METAL BEAM GUARDRAIL AND CONC IRVINE CA 92614 (310)345-6274
INSTALL MBGR AND CONCRETE BARRIER
HB1 WPCP
07-LA-10-5.5/14.8 IN LA COUNTY IN LOS ANGELES AT BALTAZAR CONSTRUCTION SAYKALI, ZARIF $2,077,982 03/10/14 25%
07-259204 1,516,176 03/19/14
NHP1-010 -(819)E BALLONA CREEK 236 £ ARROW HIY 12975 CULVER BLVD ¥ $348.292 02/29/16 (ot
YN SAND FILTERS & INFILTRATION DEVICES COVINA CA 91722 LOS ANGELES CA 90066 ;
(310)345-6274 SUSPENDED
HA42
07-LA-10-17.1/23.3 IN LA & VEN COUNTIES LANDSCAPE AREAS LANDSCAPE SUPPORT SERVICES INCRAM, MAHINDA $1,185,000 02/25/14  100%
07-4X1704 ALONGLA-101, VEN-101, & LA-10 TO 15260 VENTURA BLVD #1150 12975 W. CULVER BLVD $§ig,gg% gg;;i;ii 78%
UPGRADE LANDSCAPE IRRIGATION SYSTEMS SHERMAN OAKS, CA 91403 LOS ANGELES, CA 90066 ’
(RICS) DIR"S EMERGENCY (310)821-1847 OVER RUN
REPLACE/UPGRADE IRRIGATION SYSTEMS
20.20
201130
07-LA-10-18.3/46.8 IN LA COUNTY IN SEVERAL CITIES ON STL LANDSCAPE INC IZADPANAH, MOE $650,000 04/18/14 0%
g?;f;gggf e ROUTE 10, 110, 118,134, 210, & 710 8122 COMPTON AVE 3212 ROSEMEAD BLVD. ., 38 05/13/14 0%
167> INSTALL ADA CURB RAMPS LOS ANGELES CA 90001 SUITE 100
Y EL MONTE, CA 91731
HB71 (626)572-6732
07-LA-10-18.5/0 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL WANG, SIMON YEH-FU $1,954,906 03/24/14 0%
07-1W2204 LOCATIONS ENGINEERING CONSTRUCTION 902 SAN GABRIEL BLVD ig ngggfié 0%
REPLACE OVERHEAD SIGNS 1792 KAISER AVENUE ROSEMEAD, CA 91770
IRVINE CA 92614 (626)572-6700
HM4
07-LA-10-31.1/32.3 IN LA COUNTY IN SAN GABRIEL RIVER FWY M C M CONSTRUCTION AZIMA, HASSAN $52,106,273 02/29/12 61%
07-245404 RTE 605) & SAN BERNARDINO FWY (RTE P.O. BOX 620 $36,937,774 04/20/12
NHI-X037- (154)N ( ) ( 11310 VALLEY BLVD $1,244.695 08/13/15 't
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-10-31.2/33.4 IN LOS ANGELES COUNTY IN BALDWIN PARK FLATIRON WEST, INC. CHAUDHARI, SUSHILKUMAR $89,492,756 04/30/09  100%
07-117074 85,520,358 05/18/09
RP21-6507-(048)C FROM ROUTE 605/10 SEPARATION TO 0.2 P O BOX 2168 1201 BALDWIN PARK $ 000 o aroaga 95%
KM WEST OF PUENTE AVENUE CHINO HILLS, CA 91709 BALDWIN PARK, CA 91706 ’
N620-7 04-O UNDERCROSSING (213)453-7555
-0 CONSTRUCT HOV LANES
HB5 SWPPP
07-LA-10-33.2/37.2 LA COUNTY IN CITY OF BALDWIN PARK AND AMES CONSTRUCTION, INC. PUNJABI, RAJ $92,912,023 02/10/14 9%
07-1170U4 WEST COVINA FROM PUENTE AVENUE TO 2000 AMES DRIVE 1041 W. BADILLO $9,614,058 02/27/14 100
CMLN-6207-(059) ’ $964,580 05/01/19 ’
CITRUS STREET BURNSVILLE, MN 55306 SUITE 112 ;
-0 CONSTRUCT HOV LANES & SOUNDWALLS COVINA, CA 91722
HBS (626)339-1601
07-LA-10-40.5/40.5 IN LA COUNTY, AT VARIOUS LOCATIONS  VELARDE CONCRETE CONSTRUCTION KOURY, PETER $1,404,839 06/04/14 41%
07-1W5904 METH DECK,JOINT SEALS& APPROACH LAB  INC 1201 BALDWIN PARK $221,5§g 82;1?;12 16%
523 S BRAND BLVD #201 BLVD.
SAN FERNANDO CA 91340 BALDWIN PARK, CA 91706
3 (909)322-6107
07-LA-10-41.7/48.3 IN LOS ANGELES COUNTY IN SAN DIMAS, POWELL CONSTRUCTORS INC SANDOVAL, MARTIN $9,026,394 07/07/14 24%
85;??3284_(821)E POMONA AND CLAREMONT FROM 0.7 MILE 8555 BANANA AVENUE 721 BREA CANYON ROAD ii,ggg,ggz 8;;%8;13 31%
WEST OF ROUTE 10/57 SEPARATION TO SAN FONTANA CA 92335 SUITE 6 > (9
-0 BERNADINO COUNTY LINE WALNUT, CA 91789
SLAB REPLACEMENT -
HA22 (909)594-3720
07-LA-10-/48.2 IN LOS ANGELES COUNTIES AT VARIOUS  J MCLOUGHLIN ENGINEERING CO  PUNJABI, RAJ $2,472,418 06/05/13  100%
07-1w2804 LOCATIONS INC 1041 W. BADILLO SUITE $2,433,2§§ ggjigjij 100%
TREAT BRIDGE DECKS, REPL JOINT SEAL 10641 FULTON COURT 112 10/23/14
RANCHO CUCAMONGA CA 91730 COVINA, CA 91722 COMPLETED
3 (626)339-1601
07-LA-14-24.8/32.1 IN LOS ANGELES COUNTY IN AND NEAR J MCLOUGHLIN ENGINEERING CO  WIDJAJA, DANIEL $4,243,170 05/29/14 0%
ﬁﬂﬁfggfif(o74)5 SANTA CLARITA FROM S14-S5 CONNECTOR  INC 25061 W. AVE STANFORD 28 06/18/14 0%
OVERHEAD TO SANTA CLARA RIVER 10641 FULTON CT #70
-0 REPLACE CONCRETE SLABS RANCHO CUCAMONGA CA 91730 VALENCIA, CA 91355

L (661)257-0273
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-14-56.5/57 IN LOS ANGELES COUNTY NEAR PALMDALE STL LANDSCAPE INC VAZIRANI, MANSUKH $598,000 04/17/14 68%
215223§S4 07 E FROM 0.3 MILE NORTH OF COURSON RANCH 8122 COMPTON AVE 45120 13TH STREET ggé-ggg 82;;3;13 14%
N -(073) ROAD TO 0.3 MILE SOUTH OF BARREL LOS ANGELES CA 90001 WEST ’
-0 SPRINGS ROAD LANCASTER, CA 93534
TRANSPORTATION ENHANCEMENT -
TEALO (661)726-0148
07-LA-19-/19.2 IN LOS ANGELES COUNTY IN LOS TRUESDELL CORPORATION OF NJOYA, DAVID $1,094,357 12/12/12 91%
géégiiggé—(157)E ANGELES, LA-19,22,47,91,110, CALIFORNIA INC 18730 S WILMINGTON $1,007,9§8 gé;igjii 90%
405,605,710, VARIOUS LOCATIONS 1310 W 23RD STREET AVE STE 103
P- - TREAT BRIDGE DECK, REPLACE SEALS TEMPE AZ 85282 RANCHO DOMINGUEZ, CA
HA21 wPCP 90220
(310)609-0264
07-LA-39-41.0/44 IN LA COUNTY IN ANGELES NATIONAL IBARRA GENERAL ENGINEERING INCCHOU, MICHAEL $2,485,000 04/03/14  100%
07-4X2304 FOREST LA-39 CLEAR ROADWAY&DRAINAGE 12531 SAN MINA CT 1041 W BADILLO STE $1,Z§j,gig 22;;8;13 80%
SYSTEM OF DEBRIS & REPAIR SLOPE CHINO, CA 91710 112 ’
WASHOUTS DIR"S EMERGENCY FORC COVINA, CA 91722 OVER RUN
CLEAR & REPAIR ROADWAY & DRAINAGE (626)339-1601
20.20 SYSTEMS
201130
07-LA-47-.8/.8 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON-CHASE GENERAL SAAD, HUSSEIN $322,476 05/15/13 26%
ﬁﬂii§é39§004) AT PARK & RIDE LOT ADJACENTS TO WB  ENGINEERING CONSTRUCTION INC 17912 CRUSADER AVE. $igé-ggg gg;gg;ii 59%
LA-47 HARBOR BLVD OFF-RAMP 1792 KAISER AVENUE SUITE 101 ’
-0 SLOPE DAMAGE REPAIRS IRVINE CA 92614 CERRITOS, CA 90703 SUSPENDED
HA23 (562)860-3085
07-LA-47-.9/2 IN LOS ANGELES COUNTY IN LOS ANGELES SAFWAY SEERVICES LP AKBARIAN, MASSOD $2,320,196 06/16/10 83%
07-4Y5004 AT VINCENT THOMAS BRIDGE 601 WEST 140TH STREET $2,114,060 07/13/10 91%
$33,047 08/26/15 ’
RELOCATE PLATFORM SYSTEM GARDENA CA 90248 ’
(562)860-3085
HM3 SWPPP
07-LA-47-3.4/4.6 IN LOS ANGELES COUNTY IN LONG BEACH M C M CONSTRUCTION INC SUI, HAMMER $187,174,888 06/30/11 45%
07-138204 AND LOS ANGELES ON ROUTE 47 FROM 460 N. HENRY FORD AVENUE $73,961,828 07/13/11 0
NHBR-P047-(010)N 450 N. HENRY FORD $0 04/17/17 40%

-0

HA21 SWPPP

OCEAN BOULEVARD TO ROUTE 103
JUNCTION AND ON ROUTE 103 FROM
REPLACE STEEL BRIDGE WITH CIP

WILMIMGTON, CA 90744

AVENUE

WILMIMGTON, CA 90744

(562)216-5940
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-60-6.8/8.6 IN LA FROM ATLANTIC BOULEVARD UNDER AUTOBAHN CONSTRUCTION INC SAMY, RAGY $420,175 05/19/14 45%
07-4T6904 CROSSING TO RIO HONDO BRIDGE P O BOX 11238 902 SAN GABRIEL BLVD. 2332’833 8?;2?;12 100%
BOULEVARD OVERCROSSING SANTA ANA CA 92711 ROSEMEAD, CA 91770 ;
PVMT REHABILITATION (626)572-6700
HA22
07-LA-60-11.6/23.6 IN LA COUNTY IN CITY OF INDUSTRY AND FLATIRON WEST INC DOUGHLY JOE $76,726,395 12/22/11  100%
ﬁé&ﬁ?gggg_(14o)5 DIAMOND BAR FROM ROUTE 60/605 1770 LA COSTA MEADOWS DRIVE 721 BREA CANYON ROAD $70éggg,2ig 2;;%?;%2 920
SEPARATION TO S57/60 SEPARATION SAN MARCOS CA 92078 STE A ’
-0 REPLACE PCC SLAB, GRIND PAVEMENT WALNUT, CA 91789
HA? - (909)594-2350
07-LA-60-20.6/0 IN LOS ANGELES COUNTY IN ROWLAND POWELL CONSTRUCTORS INC SANDOVAL, MARTIN $2,043,729 11/13/13 60%
gz;4gggg4 APV HEIGHTS FR WESTBOUND OFFRAMP TO 8555 BANANA AVENUE 721 BREA CANYON ROAD, $1§f§§’§2§ éi;gg;ig 96%
N -(142) NOGALES STREET FONTANA CA 92335 SUITE 6 ’
O CONSTRUCT RETAINING WALL WALNUT, CA 91789
HA2D (909)594-3720
07-LA-72-/6.8 IN LOS ANGELES COUNTY, IN WHITTIER, ALL AMERICAN ASPHALT WANG, MIKE $1,364,333 05/28/14 23%
07-1W6904 FROM LOS ANGELES / ORANGE COUNTY LINEP O BOX 2229 11229 S WOODRUFE AVE iigg,gg; gg;gg;ig 12%
TO SAN GABRIEL RIVER BRIDGE CORONA CA 92878 DOWNEY CA 90241 ’
PLACE RHMA OVERLAY (213)798-5970
HM1
07-LA-90-1.0/3.5 IN LOS ANGELES COUNTY AT BALLONA POWELL CONSTRUCTORS INC RAM, MAHINDA $1,863,642 12/12/12  100%
02100 12975 v, UveR B SLEROE GO o
CONSTRUCT STORM WATER TREATMENT BMP  FONTANA CA 92335 LOS ANGELES, CA 90066
O (310)920-7449 OVER RUN
HWM SWPPP
07-LA-91-6.0/21 IN LA COUNTY AT VARIOUS LOCATIONS VELARDE CONCRETE CONSTRUCTION GALLARDO, SAM $1,176,831 06/10/14 37%
07-1W6104 DECK METH, APPROACH SLAB, JNT SEAL  INC 18730 S WILMINGTON $689,82§ 82;28;13 56%
523 S BRAND BLVD SUITE 201  AVE STE 103
SAN FERNANDO CA 91340 RANCHO DOMINGUEZ CA
3 90220
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-101-1.0/11 LA COUNTY IN CITY OF LAS ANGELES, PETERSON-CHASE GENERAL AZIMA, HASSAN $2,945,331 10/01/13  100%
07-265904 BETWEEN FIGUROA STREET AND LOS ENGINEERING CONSTRUCTION INC 3212 ROSEMEAD $974,569  10/22/13 339
ACNH-P101-(227)E $195,788 12/15/14 ?
ANGELES RIVER BRIDGE 1792 KAISER AVENUE BOULEVARD, #100 ;
-0 UPGRADE BRIDGE RAILS IRVINE CA 92614 EL MONTE, CA 91731 OVER RUN
HA2L (626)572-6732
07-LA-101-1.8/8.4 IN LA CITY ON US-101 BETWEEN JCT110 OHL USA, INC. IZADPANAH, MOE $19,327,649 09/15/14 0%
ga;ggiggf(zso)E STREET UP TO PILGRIMAGE OC 1920 MAIN STREET SUITE 310 3212 ROSEMEAD 28 09/30/14 0%
ROADSIDE SAFETY IMPROVEMENTS IRVINE CA 92614 BOULEVARD STE100
-0 EL MONTE CA 91731
HA2D (626)572-6734
07-LA-101-2.9/21 IN LOS ANGELES COUNTY, AT VARIOUS THE SUN GROUP TRAN, DANGLONG $962,931 06/03/14 75%
07-1W6504 LOCATIONS 3151 AIRWAY AVE BUILDING V 2090 FERN LANE 2228’283 8?;33;12 39%
DECK METH,JOINT SEALS,APPROACH SLAB COSTA MESA CA 92626 GLENDALE, CA 91208 ’
(818)637-2506
HM3
07-LA-101-8.0/11.5 IN LOS ANGELES COUNTY IN LOS ANGELE S SECURITY PAVING COMPANY INC  SHALVIRI, ALI $2,937,264 05/19/14 88%
07-4Y9704 FROM PILGRIMAGE OC TO MOORPARK STREET 13170 TELFAIR AVENUE 2090 FERN LANE $2,675,384 06/04/14 91%
NHP-Q101-(245)E $16,300 12/31/14 ’
ucC SYLMAR CA 91342 GLENDALE, CA 91208 ’
-0 COLD PLACE AC PVMT & PLACE RHMA (818)637-2509
HM1
07-LA-101-15.5/16.1 IN LOS ANGELES COUNTY IN LOS ANGELES SEMA CONSTRUCTION, INC. TRUJILLO, GILBERT $5,093,748 01/13/11 94%
gz:é?gif4185 c FROM 0.7KM EAST OF VAN NUYS BOULEVARD 6 ORCHARD, STE 150 12975 W. CULVER BLVD $5,066=5§g 8?;%8;11 99%
(185) UNDERCROSSING TO 0.4KM WEST OF VAN  LAKE FOREST, CA 92630 LOS ANGELES, CA 90066
-0 NUYS BOULEVARD UNDE (310)821-1847
WIDEN OFF RAMPS
HBAC SWPPP
07-LA-103-/1 IN LOS ANGELES COUNTY IN THE CITY OF CL INDUSTRIAL COATINGS INC ROBILLOS, RAMON $3,249,890 11/05/14 0%
gzgg;iggf(oos)E LOS ANGELES, AT TERMINAL ISLAND UNION INDUSTRIAL COATINGS, INC 450 N HENRY FORD AVE 28 11724714 0%
PACIFIC RAIL ROAD OVERHEAD PAINT 11650 WESTERN AVE. WILMINGTON CA 90744
-0 BRIDGE STANTON CA 90680 (562)216-5940

PAINT STEEL PORTION OF STRUCTURE
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 07
Location xwaraea
. o
l(::ec::lnz%(:t E’Tg;]m Wwater Description Eﬁsﬂir:r Conlilrc:)j ;ocgagtse AE'ztp g(\)lr?"nc:) /g/.mla- I\r/nvgrk
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
—LA-= - 3 3 0
07-LA-105-.5/0 IN LOS ANGELES COUNTY ONRAMP TO EAS PETERSON CHASE GENERAL NJOYA, DAVID $836,893 11/05/13 24Y%
07-4T75704 TBOUND 105 FROM SEPULVEDA BOULEVARD ENGINEERING CONSTRUCTION INC 18730 S WILMINGTON $856,182 11/22/13 98%
HSNH-1053-(003)E INSTALL DRIANAGE SYSTEM,ROADWORK,FA 1792 KAISER AVENUE AVE STE 103 $0  06/15/15
-0 LSHING BEACONS,REMOVE IRVINE CA 92614 RANCHO DOMINGUEZ CA
51 PLACE HIGH FRICTION SURFACE TREATM 90220
(310)609-0264
07-LA-105-.5/6.3 IN LOS ANGELES COUNTY, INGLEWOOD AND AUTOBAHN CONSTRUCTION INC RAM, MAHINDA $832,794 03/06/14  100%
07-1W5804 HAWTHORNE FROM ROUTE 1 TO NORMANDIE P O BOX 11238 12975 WEST CULVER $840,321 03§24§14 100%
AVENUE OVERCROSSING SANTA ANA CA 92711 BLVD $0 ig/g;/ij
METH DECK,JOINT SPALL REPR,JT SEAL LOS ANGELES, CA 90066
3 (310)821-1847
07-LA-105-.9/4.9 IN LA EASTBOUND ROUTE 105 FROM EAST SMART TECH GROUP INC NJOYA DAVID $455,357 06/12/14 33%
07-476804 BOUND IMPERIAL HWY AND EB ON-RAMP 3972 BARRANCA PARKWAY STE J28 18730 S WILMINGTON $11,204 07/11/14 20
NHP1-105 -(004)E FROM CRENSHAW BOULEVARD IRVINE CA 92606 AVE STE 103 $10,585 03/06/15
-0 SURFACE TREATMENT,CONCRETE BARRIER RANCHO DOMINGUEZ CA
HB1 90220
(310)609-0264
07-LA-105-2.6/0 IN LOS ANGELES COUNTY IN HAWTHORNE, RSB GROUP INC SAYKALI, ZARIF $817,962 01/16/14 26%
07-3X3504 AT INGLEWOOD AVENUE 20331 LAKE FOREST DR #C13 12975 W CULVER BLVD $637,494  02/05/14 89%
ER-17E0-(004)E RECONSTRUCT FAILED SLOPE/HYDRO SEED LAKE FOREST CA 92630 LOS ANGELES, CA 90066 $0  11/03/15
Y (310)821-1847
HA23
07-LA-105-7.0/13.1 IN LOS ANGELES COUNTY AT VARIOUS CAROLINO CONSTRUCTION GALLARDO, SAM $1,170,922 04/11/14 73%
07-2W0804 LOCATIONS FROM HOOVER STREET CORPORATION 18730 S. WILMINGTON $894,361 05/13/14 755
UNDERCROSSING TO E105-S710/WRIGHT 903 HIGHLAND AVE AVE. 103 $162,295 01/30/15
ROAD OVERCROSSING NATIONAL CITY CA 91950 RANCHO DOMINGUEZ, CA
A TREAT BRIDGE DECK WITH METHACRYLATE 90220
(310)609-0264
07-LA-105-8.0/10.2 IN L.A. COUNTY 21 DIFF LOCATIONS-LA WEST COAST STRUCTURES INC DBA HERRERA, EDGAR $385,000 10/09/14 0%
07-4X3304 105, LA91,LA134&LA170, REPLACE STOLEN WESTERN STRUCTURES 18730 S. WILMINGTON $0 11/05/14 0%
STEEL GRATES, SCREENS&FRAMES FROM 6005 TYLER STREET AVE SUITE 103 $0
GSRD*"S DIR"S EMERGENCY RIVERSIDE, CA RANCHO DOMINGUEZ, CA
20,20 REPAIR GSRD"S&REPLACE GRATES W/FRP"S 90220

201130 (310)609-0264
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-105-14.1/14.6 IN LOS ANGELES COUNTY IN PARAMOUNT AT BEADOR CONSTRUCTION COMPANY  ARIAS, JUAN $813,238 06/06/12  100%
07-458404 0.1 MILE WEST OF FACADE AVENUE INC 11229 SOUTH WOODRUEE $755,505 07/03/12 924
OVERCROSSING 26320 LESTER CIRCLE AVENUE $8,947  12/31/14
MODIFY PUMPING STATION CORONA CA 92883 DOWNEY, CA 90241 OVER RUN
HA42 WPCP (562)401-3333
07-LA-105-14.1/14.6 IN LA COUNTY, ON ROUTE 105 FROM HYPA ENGINEERING INC WANG, PAUL $620,208 05/05/14 62%
07-476404 POSTMILE 14.1 TO 14.6 4623 NORWICH AVE 13230 FIRESTONE BLVD $204,592 06/05/14 33%
MODIFY ELECT WORK FOR PUMPING STATI  SHERMAN OAKS CA 91403 SUITE E-2 $35,592  02/03/15
SANTA FE SPRINGS CA
HAL2 90670
(562)345-3144
07-LA-105-16.3/17.8 LA-105 CORRIDOR MULTIPLE LOCATIONS  PTM GENERAL ENGRNG SVCS, INC WANG, PAUL $785,000 12/09/13  100%
07-4X0204 REPAIR AND RESTORE SERVICE TO FAILED 5942 ACORN STREET 13230 FIRESTONE BLVD $770,374 02/26/14 98%
PUMP STATIONS DUE TO THEFT AND RIVERSIDE, CA 92504 STE E-2 $16,624  12/20/14
VANDALISM DIR®"S EMERGENCY F SANTA FE SPRINGS, CA OVER RUN
20.20.201 REPAIR/REPLACE PUMP STATIONS 90670
130 (562)345-3144
07-LA-107-4.1/4.1 IN LOS ANGELES COUNTY ON REDONDO UNIQUE PERFORMANCE GALLARDO, SAM $295,024 06/12/14 0%
07-4T75604 BEACH AND TORRANCE AT HAWTHORNE BOU CONSTRUCTION INC 18730 S WILMINGTON $0 07/11/14 0%
SNHP-P107-(014)E LEVARD 182ND STREET-INSTALL PROTECT 1321 N JEFFERSON ST AVE STE 103 $0 10/21/14
-0 ED LEFT-TURN PHASING SIGN ANAHEIM CA 92807 RANCHO DOMINGUEZ CA SUSPENDED
51 SIGNALS AND CURB RAMPS 90220
(310)609-0264
07-LA-110-9.8/14 IN LOS ANGELES COUNTY, CITY OF LOS  HIGHLAND CONSTRUCTION INC NJOYA DAVID $1,472,005 06/10/14 0%
07-273104 ANGELES FROM ROUTE 91 TO ROUTE 105 133 N PIXLEY STREET 18730 S WILMINGTON $4,300 07/11/14 0%
STP-X037-(166)E REPLACE JOINT SEALS AND REPAIR CON  ORANGE CA 92868 AVE STE 103 $0 08/31/15
Y CRETE SPALLS RANCHO DOMINGUEZ CA
Ao STRUCTURE REHABILITATION 90220
(310)609-0264
07-LA-110-22.4/30.3 IN LOS ANGELES COUNTY AT VARIOUS J MCLOUGHLIN ENGINEERING CO  CHOU, MICHAEL $2,999,434 05/22/13  100%
07-1W3404 LOCATIONS INC 1041 W. BADILLO SUITE $2’998’2é3 gg;;i;ii 100%
METH DECK,SPALL REPAIR,JOINT SEAL,A 10641 FULTON COURT 112 11706714
RANCHO CUCAMONGA CA 91730 COVINA, CA 91722 COMPLETED

HM3

State of California Department of Transportation

(626)339-1601
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-110-23.5/23.9 LA COUNTY IN CITY OF LOS ANGELES ON  YAKAR SAMY, RAGY $1,393,291 10/29/13  100%
SEE%;gggf L6M)E SOUTHBOUND AND NORTHBOUND OF ROUTE ~ 689 EAST SAN BERNARDINO RD 902 SAN GABRIEL BLVD. $1,gé§-fgz iéjéi;i? 76%
(164) 110 AT THE ROUTE 101 INTERCHANGE COVINA, CA 91723 ROSEMEAD, CA 91770 ’
-0 INSTALL IRRIGATION AND PLANTS (626)572-6700
HA42
07-LA-118-11.5/13.7 IN LOS ANGELES COUNTY IN LOS ANGELES CLEAN CUT LANDSCAPE CHAVEZ, EFRAIM $1,319,842 12/12/12 0%
35351139?063) FROM ROUTE 5 INTERCHANGE TO ROUTE 210 8406 N ARMSTRONG AVE 13171 TELFAIR AVE, $l’2;2’;gf 2;;3;;12 0%
INTERCHANGE EAST AND WESTBOUND CLOVIS CA 93619 STE 101 ’
-0 EROSION CONTROL SYLMAR, CA 91342 PLANT EST
HA42 SwPPP (818)364-2760 SATIS
07-LA-134-/13.3 IN LOS ANGELES COUNTY IN VARIOUS PETERSON-CHASE GENERAL AZIMA, HASSAN $3,621,663 03/04/13  100%
07-266104 CITIES BETWEEN ROUTE 170 AND ROUTE ~ ENGINEERING CONSTRUCTION INC 3212 ROSEMEAD BLVD., $3,553,034 03/20/13 ..,
HSNH-P134-(036)E $0 10/10/14
210 1792 KAISER AVENUE SUITE 100 10729714
-0 INSTALL MBGR IRVINE CA 92614 EL MONTE, CA 91731 COMPLETED
HB1 (626)572-6732
07-LA-134-/10 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS INC I1ZADPANAH, MOE $2,782,428 09/13/12  100%
gé&ﬁZ§gg§_(lsg)E LOCATIONS FROM WB 134 TO NB 170 8555 BANANA AVENUE 3212 ROSEMEAD BLVD., $2,747,Oéé ig;ézjii 98%
CONNECTOR OC TO FIGUEROA STREET 0OC FONTANA CA 92335 SUITE 100
-0 BRIDGE RAIL REPLACEMENT EL MONTE CA 91731 OVER RUN
HA2L WPCP (626)572-6732
07-LA-138-46.7/63.7 IN LA COUNTY FROM 30TH EAST STREET TO GRANITE CONSTRUCTION COMPANY HARTANTO, HIN $7,127,770 05/08/14 34%
I e ST ST ey
047 COLD PLANE AND OVERLAY WATSONVILLE CA 950775085 WEST ’
O LANCASTER, CA 93534
HAZD (661)726-0148
07-LA-170-17.7/20.3 IN LOS ANGELES COUNTY IN NORTH Y AKAR I1ZADPANAH, MOE $1,799,153 12/11/12 0%
07-2769U4 HOLLYWOOD NORTH AND SOUTHBOUND FROM 689 EAST SAN BERNARDINO ROAD 3212 ROSEMEAD $1,630,958 01/10/13 o%
NH-P170-(004) $3,375 04/10/17 ?
VANOWEN STREET TO SHELDON STREET COVINA, CA 91723 BOULEVARD, #100 ’
-0 PLANTING, INSTALL IRRIGATION, SLOPE EL MONTE, CA 91731 PLANT EST
(626)572-6732 SATIS

SWPPP

State of California Department of Transportation
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CONTROLLERS TO RICS SMART CONTROLLERS 2209 1/2 CHICO AVE

TO ADJ WATERING DIR"S E
UPGRADE TO RICS IRRIGATION SMART
CONTROLLR

SOUTH EL MONTE, CA 91733

GLENDALE, CA 91208
(818)637-2509
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-187-4.3/4.3 IN LOS ANGELES COUNTY IN LOS ANGELES UNIQUE PERFORMANCE RAM, MAHINDA $539,531 04/14/14 11%
gagfliggf 0OME AT MOTOR AVENUE CONSTRUCTION INC 12975 WEST CULVER ggg-igi 82;%2;12 15%
(004) MODIFY SIGNAL,CURB RAMP,MEDIAN ISLA 1321 N JEFFERSON ST BLVD ’
-0 ANAHEIM CA 92807 LOS ANGELES, CA 90066 SUSPENDED
HBAN (310)821-1847
07-LA-210-.8/4.9 IN LOS ANGELES COUNTY IN LOS ANGELES STL LANDSCAPE INC CHOU, MICHAEL $1,699,000 09/23/13 0%
gaﬁfzgfgi-(sls)E FROM MACLAY AVENUE TO YARNELL STREET 8122 COMPTON AVENUE 1041 W. BADILLO SUITE $1,461,6§g ég;ig;i? 0%
EROSION CONTROL LOS ANGELES CA 90001 112
-0 COVINA, CA 91722 PLANT EST
A4 (626)339-1601 SATIS
07-LA-210-6.8/7.2 IN LA COUNTY IN THE CITY OF LOS PETERSON CHASE GENERAL MOHSENZADEH, ALI $749,263 12/10/13 82%
a;;é?gigi_ 180E ANGELES, FROM PIERCE STREET TO TERRA ENGINEERING CONSTRUCTION INC 13171 TELFAIR AVE $749,5ég é?;g;jij 100%
(818) BELLA STREET 1792 KAISER AVENUE SYLMAR CA 91342 11707714
-0 SALVAGE MBGR INSTALL CONCRETE BARR  IRVINE CA 92614 (818)746-0669 SUSPENDED
HB1
07-LA-210-9.7/16.1 IN LOS ANGELES AND GLENDALE FROM 0.2 SECURITY PAVING COMPANY INC  KAROUT, REDA $40,757,853 10/18/13 38%
07-288014 MILE WEST OF BIG TUJUNGA WASH BRIDGE 13170 TELFAIR AVENUE 1041 W. BADILLO $16,493,482 11/06/13 0%
NHP1-2101-(816)E ’ $1,000,861 03/16/16 ?
TO DUNSMORE AVENUE UNDERCROSSING SYLMAR CA 91342 SUITE 112 A
-0 ROADWAY REHABILITATION COVINA, CA 91722
HA22 (626)339-1601
07-LA-210-15.0/36 IN LA COUNTY IN LOS ANGELES AT POWELL CONSTRUCTORS INC KAROUT, REDA $9,048,183 11/14/12 72%
22;6?8223_ a1o VARIOUS LOCATIONS 8555 BANANA AVENUE 1041 W. BADILLO SUITE $7,§gf=§?; é?;gg;ig 85%
(812) SAND FILTERS & INFILTRATION DEVICES FONTANA CA 92335 112 ’
O COVINA, CA 91722
HA42 SwPPP (626)339-1601
07-LA-210-15.6/20.3 IN LOS ANGELES COUNTY @ LA-210 & LA- SIERRA LANDSCAPE DEVELOPMENT, RESLER, CAESAR $1,185,000 02/25/14  100%
07-4X2104 134 UPGRADE LANDSCAPE IRRIGATION INC. $730,613 05/10/14
2090 FERN LN $116,637 12/31/14  ©%%
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Statement of Ongoing Contracts as of 11/20/14

12/10/14
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-210-25.2/52.1 LOS ANGELES COUNTY ALONG LA-210 GUILL"S INC. DBA INTEGRITY PUNJABI, RAJ $585,000 02/25/14  100%
07-4X2004 MULTIPLE CITIES TO UPGRADE LANDSCAPE LANDSCAPE & CONCRETE 1041 W. BADILLO STE $§13,3ig ggjégjij 89%
IRRIGATION CONTROLLER SYSTEMS TO 313 ORANGE GROVE BLVD 290 112 ’
REDUCE WATER USAGE DIR"S EME PASADENA, CA 91104 COVINA, CA 91722 OVER RUN
REPLACE IRRIGATION CONTROLLER (626)339-1601
20.20 SYSTEMS
201130
07-LA-210-30.7/41_4 IN LA COUNTY ON ROUTE 210 AT VARIOUS PETERSON-CHASE GENERAL AZIMA, HASSAN $578,594 03/27/12  100%
07-267004 LOCATIONS FROM HUNTINGTON DRIVE TO  ENGINEERING CONSTRUCTION INC 3212 ROSEMEAD BLVD., $545,4gg 83;;2;15 100%
AZUSA AVENUE 1792 KAISER AVENUE SUITE 100
CONSTRUCT VEHICLE PULLOUTS AND PAVE IRVINE CA 92614 EL MONTE, CA 91731
HA2S WPCP (626)572-6732
07-LA-405-3.4/4.5 IN LOS ANGELES COUNTY IN LONG BEACH POWELL CONSTRUCTORS INC AKBARIAN MASSOD $2,606,390 10/02/13 47%
ga;fZiggg_(034)E AT TEMPLE AVENUE OC, BR #531198 8555 BANANA AVE 17912 CRUSADER AVE $1§3§§’8§S ig;ig;ig 73%
PN BRIDGE REHAB FONTANA CA 92335 SUITE 101 ’
CERRITOS CA 90703
HA2L (562)860-3085

07-LA-405-5.5/6.5 IN LOS ANGELES, LA-405 AT ATLANTIC DREAMBUILDER CONSTRUCTION GALLARDO, SAM $228,086 10/15/13 98%

07-1W3204 AVENUE, LONGBEACH BLVD, WARDLOW RD  CORPDBA DREAMBUILDER 18730 S WILMINGTON $208,1§g ig;gi;ii 89%
CONSTRUCT SIDEWALK,CURB &CURB RAMPS 1324 E LAWSON LANE AVE STE 103
PLACENTIA CA 92870 RANCHO DOMINGUEZ CA SUSPENDED
HB71 90220
(310)609-0264
07-LA-405-11.7/11.7 IN LOS ANGELES COUNTY ON NORTH BOUND POWELL CONSTRUCTORS, INC. GALLARDO, SAM $4,147,107 11/13/14 0%
07-288504 DIRECTION AT CARSON COMMERCIAL 8555 BANANA AVENUE 18730 S WILMINGTON $0 11724714 o%

NHP1-405 -(970)E ENFORCEMENT VEHICLE FACILITY, AVE STE 103 %

-0 ADJACENT TO DEL AMO BOULEVARD O RANCHO DOMINGUEZ, CA.
REHAB COMM VEHICLE ENFCMNT FACILITY 90220

(310)609-0264
ABUMUHOR, 1SSAM

FONTANA CA 92335

07-LA-405-16.4/19.5
07-3Y9404

IN LOS ANGELES COUNTY, IN TORRANCE, ALL AMERICAN ASPHALT $918,189 06/12/12 34%

$856,258 07/03/12

LAWNDALE, REDONDO BEACH AND HAWTHORNE P O BOX 2229

FROM 0.2 MILE SOUTH OF RTE 405/91 SEP CORONA CA 928782229
TO 0.2 MILE SOUTH

WARM MIX ASPHALT OVERLAY

13230 FIRESTONE BLVD
SANTA FE SPRINGS, CA
90670

(562)345-2905

$0 o09s30/13 9%
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-405-24_4/25_.8 IN LOS ANGELES COUNTY IN IN LOS ORTIZ ENTERPRISES INCORPORATEDTRUJILLO, GILBERT $20,476,946 05/31/11  100%
?&;%géggf(ZOE) ANGELES AND CULVER CITY FROM 0.8 KM 6 CUSHING WAY SUITE 200 12975 W. CULVER BLVD. $19§32§’f§i 8?;22;1; 100%
NORTH OF LA TIJERA BOULEVARD IRVINE CA 92618 LOS ANGELES, CA 90066 g
-0 OVERCROSSING TO 0.4 KM SOUTH OF (310)345-6270 OVER RUN
WIDEN RC SLAB
HB4N SWPPP
07-LA-405-28.0/39 IN LA COUNTY FROM VENICE BOULEVARD  SULLY MILLER CONTRACTING RAM, MAHINDA $20,279,175 09/05/14 0%
07-296804 (JCT 187) TO ROUTE 101 JUNCTION COMPANY 12975 WEST CULVER $0 09/25/14 0%
NHP1-405 -(023)E HMA/RHMA AND GRIND CONCR PAVEMENT 135 S STATE COLLEGE BLVD #400 BLVD $0
-0 BREA CA 92821 LOS ANGELES, CA 90066
HA22
07-LA-405-39.4/48.6 IN LOS COUNTY IN CITIES OF SHERMAN  MYERS AND SONS CONSTRUCTION LPEID, EMILE $29,190,640 06/28/13 56%
XZ;ﬁﬁiggg—(OOS)E OAKS, VAN NUYS, AND NORTH HILLS ON 2554 MILLCREEK DR 9225 CRANFORD AVE $é§’gii’g§§ gg;gg;ig 61%
ROUTE 405 BETWEEN 101 AND ROUTE 5 SACRAMENTO CA 95833 PACOINMA, CA 91331 sV
-0 REHABILITATE PAVEMENT (818)768-1939
HA22
07-LA-605-1.5/26 IN LA COUNTY, RTE 605 FROM POSTMILE  O®DONNELL CONSTRUCTION ARIAS, JUAN $1,253,420 04/14/14 92%
07-1w6804 1.5 TO 26.0 559 W COVINA BLVD 11229 SOUTH WOODRUEE $1§i§§’§?§ 23;88;13 89%
PLACE DECK METHACRYLATE SAN DIMAS CA 91773 AVENUE ;
DOWNEY CA 90241
3 (562)401-3333
07-LA-605-/20.2 SLAB REPLACEMENT AND GRINDING PETERSON-CHASE GENERAL WANG, MIKE $21,829,880 07/21/14 0%
ga;f?ggg4_(967)E PAV PRESERVATION,SLAB REPL/GRNDNG ENGINEERING CONSTRUCTION 11229 S. WOODRUFF 28 08/06/14 0%
1792 KAISER AVENUE AVENUE
-0 IRVINE CA 92614 DOWNEY, CA 90241
HAZD (213)798-5970
07-LA-710-6.1/9.1 IN LA COUNTY LA-110, LA-710, LA-47, DIVERSCAPE INC DBA NJOYA, DAVID $1,185,000 02/24/14 80%
07-4X1804 LA-101REPLACE/UPGRADE IRRIGATION DIVERSIFIEDLANDSCAPE CO 18730 SOUTH $856,314  05/07/14 729
$72,338 12/31/14 ?
CONTROLLER SYSTEMS TO REDUCE WATER 21730 BUNDY CANYON ROAD WILMINGTON AVE. SUITE ’
USAGE DIR"S EMERGENCY FORC WILDOMAR, CA 92595 103
20,20 REPLACE/UPGRADE RICS TO REDUCE WATER RANCHO DOMINGUEZ, CA
- USAGE
201130 90220

State of California Department of Transportation

(310)609-0264
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-710-6.6/15.9 IN THE CITY OF LOS ANGELES, FROM POWELL CONSTRUCTORS INC GALLARDO, SAM $3,029,495 11/08/13 78%
ﬁﬂ;fﬁggé4-(817)5 PACIFEIC COAST HIGHWAY TO IMPERIAL 8555 BANANA AVENUE 18730 S WILMINGTON $3§i3§’f§§ ééjg;jig 99%
HIGHWAY FONTANA CA 92335 AVE STE 103 ’
-0 SAND FILTERS & INFILTRATION DEVICES RANCHO DOMINGUEZ CA
HA42 90220
(310)609-0264
07-LA-710-17.2/26.4 IN LA COUNTY ON ROUTE 710 AT VARIOUS SHIMMICK/MYERS & SONS J V JAHROMI, REZA $105,821,722 04/04/12 55%
07-202114 52,359,046 04/30/12
N9 101 (80BN LOCATIONS FROM LOS ANGELES RIVER 16481 SCIENTIFIC WAY 11229 S. WOODRUFF $$1 S oas onyeanie 49%
BRIDGE TO RAMONA BOULEVARD IRVINE CA 92618 AVENUE i
-0 UNDERCROSSING. DOWNEY, CA 90241
LONG LIFE PAVEMENT & WIDEN BRIDGES -
HA22 SWPPP (562)401-3333
07-LA-710-22.6/23 LA-710 IN CITY OF COMMERCE PM 22.6- SHIMMICK/MYERS AND SONS JV JAHROMI, REZA $2,435,000 11/01/13  100%
07-4X1304 23.0 ATTHE EAST YARD OH/BRIDGE (53- 16481 SCIENTIFIC WAY 11229 S WOODRUEE AVE $598,3§€ ig;gg;ii 250
0842) REPAIR/ REPLACE DAMAGE CAUSED IRVINE, CA 92618 DOWNEY, CA 90241
BY OIL SPILL & FIRE DIR" (562)401-3333 OVER RUN
REPAIR/REPLACE OIL&FIRE DAMAGE TO
20.201130 HIGHWAY
07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY CLEAN CUT LANDSCAPE IZADPANAH, MOE $334,613 08/31/11 0%
07-1797A4 PARK & ALHAMBRA FROM RTE 710/10 8406 N. ARMSTRONG 3212 ROSEMEAD BLVD, $3g§-ggg 82;23;1; 0%
SEPARATION TO VALLEY BOULEVARD CLOVIS, CA 93619 SUITE 100 ’
UNDERCROSSING TAKEOVER CONTRACT F EL MONTE, CA 91731 PLANT EST
SHOPP HIGHWAY PLANTING IRRIGATION REPAIRS (626)572-6732 SATIS
07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY BELAIRE-WEST LANDSCAPE, INC. IZADPANAH, MOE $934,726 07/09/09  100%
07-179704 PARK AND ALHAMBRA FROM ROUTE 710/10 PO BOX 6270 3212 ROSEMEAD BLVD, $726,578  08/06/09 924

HA25 SWPPP

07-LA-710-30.9/T731.8
07-1W7304

HM1

SEPARATION TO VALLEY BOULEVARD
UNDERCROSSING
ROADSIDE RESTORATION

IN LA COUNTY ON ROUTE 710 FROM POST
MILE 30.95 TO 31.76
COLD PLANE AC PAVEMENT & PLACE RHMA

BUENA PARK CA 90622

ALL AMERICAN ASPHALT
P O BOX 2229
CORONA CA 928782229

STE 100
EL MONTE CA 91731
(626)572-6732

WANG, SIMON YEH-FU
902 SAN GABRIEL BLVD
ROSEMEAD CA 91770
(626)572-6700

$0 06/24/13

$289,872 05/21/14
$296,920 06/03/14
$0 09/30/14

96%
97%
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-VEN-1-22.4/26.7 IN VENTURA COUNTY NEAR VENTURA FROM GRANITE CONSTRUCTION COMPANY DAVIS, ALAN $13,337,412 03/27/13  100%
g?;fﬁgggf S74 1.0 MILE NORTH OF VENTURA OVERHEAD TOP O BOX 50085 1525 RANCHO CONEJO $13§i§§’$32 gijégjii 99%
(574) 4.8 MILE SOUTH OF SEACLIFF OVERHEAD WATSONVILLE CA 95077-5085 BLVD STE102 ’

-0 AND SEPARATION THOUSAND OAKS CA 91320

STRUCTURE (SEAWALL) RESTORATION _
HA4D SWPPP (C ) (805)480-4928
07-VEN-23-3.5/T11.6 IN VENTURA COUNTY IN THOUSAND OAKS  ALL AMERICAN ASPHALT IRA, ALFRED $3,460,416 06/05/13 91%
ga::gggg€034)E AND MOORPARK FROM THOUSAND OAKS P O BOX 2229 1525 RANCHO CONEJO $3,424,4§g ggjgg;ii 91%

BOULEVARD TO 0.2 MILE NORTH OF LOS  CORONA CA 928782229 BLVD STE102
-0 ANGELES AVENUE UNDERCROSSIN THOUSAND OAKS CA 91320
ML PCC PROFILE GRINDING (805)480-4928
07-VEN-23-3.7/T12 IN VENTURA AT VARIOUS LOCATIONS TRUESDELL CORPORATION OF ARROYO, HECTOR $1,293,685 05/28/14 59%
07-1W5604 METH DECK,PATCH,SPALLS & JOINT SEAL CALIFORNIA INC 5900 PACIFIC COAST 2223’333 82;;2;12 42%

1310 W 23RD STREET HIGHWAY ’
TEMPE AZ 85282 VENTURA CA 93003

3 (805)690-6989
07-VEN-23-17.8/20.9 IN VENTURA COUNTY, NEAR MOORPARK, ALL AMERICAN ASPHALT ALI, MOHSENZADEH $931,565 05/08/14 0%
07-1W0904 FROM SHEKELL ROAD TO 0.1 MILE SOUTH P O BOX 2229 13171 TELFAIR AVE 28 ggjgi;ii 0%

OF GRIMES CANYON ROAD CORONA CA 928782229 #101

COLD IN-PLACE RECYCLING & PLACE HMA SYLMAR, CA 91342 SUSPENDED
L (818)746-0669
07-VEN-23-20.9/24.2 IN VENTURA COUNTY, IN AND NEAR GRANITE CONSTRUCTION COMPANY DAVIS, ALAN $1,468,389 06/11/13  100%
07-1W0804 FILLMORE, FROM GRIMES CANYON ROAD TO P O BOX 742478 1525 RANCHO CONEJO $1=425=Oég 28;8?;12 100%

TELEGRAPH ROAD LOS ANGELES, CA 90074-2478 BLVD STE102 11707714

COLD INPLACE RECYCLING - CIR THOUSAND OAKS, CA 91320 SUSPENDED
L (805)480-4928
07-VEN-33-55.0/57.5 VEN 33 NO.OF VEN CO AT PM 55.5 & PM  SUMMER CONSTRUCTION IRA, ALFRED $3,235,000 04/08/11  100%
07-2X8304 57.0 REPAIR MULTIPLE SLIP-OUTS. RSP 15245 TELEGRAPH ROAD 1525 RANCHO CONEJO $2,468,6§8 23;%3;1% 76%

PLACEMENT & INSTALLATION DUE TO STORM SANTA PAULA, CA 93060 BLVD., #102 11721714

DAMAGE DIRECTORS EME THOUSAND OAKS, CA 91320 OVER RUN

20.20.201
.13

State of California Department of Transportation

REPAIR STORM DAMAGED HWY-SUPT SLOPE

(805)480-4928
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-VEN-34-6.3/12.8 IN VENTURA COUNTY IN OXNARD AND CAM SECURITY PAVING COMPANY ARROYO, HECTOR $1,401,247 04/16/14 60%
07-1w1004 ARILLO FROM RICE AVENUE TO LEWIS RO 13170 TELFAIR AVENUE 5900 PACIFIC COAST $1,385-0§g 83;22;13 94%
AD SYLMAR CA 91342 HIGHWAY
RHMA , SUPERPAVE (GAP GRADED) OVERLAY VENTURA CA 93003
L (805)690-6990
07-VEN-101-.1/4_5 IN VENTURA COUNTY NEAR THOUSAND OAKS SECURITY PAVING COMPANY IRA, ALFRED $25,791,490 11/21/13 28%
85;%?§gg¢—(165)E FROM VENTURA COUNTY LINE TO ROUTE 13170 TELFAIR AVENUE 1525 RANCHO CONEJO $7égzg,ggg ig;%i;ig 20%
101/23 INTERCHANGE SYLMAR CA 91342 BLVD #102 ;
-0 WIDEN FREEWAY, RAMPS, RECONSTR MED THOUSAND OAKS, CA 93065
HBAC (805)480-4928
07-VEN-101-5.2/5.2 IN VENTURA COUNTY AT INTERSECTION OF TRAFFIC DEVELOPMENT SERVICES LEE, JEFF $182,733 04/03/14 19%
a;&ﬁ?éigi_ .. NORTHBOUND ROUTE 101 ON/OFF RAMP AT 207 W LOS ANGELES AVE #252 13171 TELFAIR AVE 2237333 ggjgi;ii 35%
(238) LYNN ROAD MOORPARK CA 93021 #101 .
-0 MODIFY TRAFFIC SIGNAL SYLMAR CA 91342
LBl (323)250-3660
07-VEN-101-39.8/43_6 IN VENTURA & SANTA BARBARA COUNTIES GRANITE CONSTRUCTION COMPANY ARROYO, HECTOR $57,939,585 01/03/12 54%
07-260704 FROM MOBILE PIER UNDERCROSSING TO 0.4 P O BOX 50085 1525 RANCHO CONEJO $52ég;2,igi 21;13;1% 90%
MILE SOUTH OF CASITAS PASS ROAD WATSONVILLE CA 950775085 BL,STE 102 ;
WIDEN RDWY W/JPCP OVER THOUSAND OAKS, CA 91320
HBS SwPPP (805)375-9247
07-VEN-118-18.7/32.6 IN VENTURA COUNTY FROM MADERA ROAD  C A RASMUSSEN INC ALJAMAL, ABDUL $16,428,926 04/29/14 78%
835€??50f(064)E UNDER CROSSING TO LA/VEN CNTY LINE 28548 LIVINGSTON AVENUE 13171 TELFAIR AVE iZ’gig’gig ggjgg;ii 48%
PAVEMENT REPAIR & RAMP VALENICA CA 91355 SUITE 101 » (59,
O SYLMAR CA 91342
HA21 (805)797-1348
Totals: Authorized Final Amt: $2,182,957,135 Completed to Date: $1,262,098,297  Work This Month: $34,946,759
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District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-0-/0 IN RIVERSIDE COUNTY AT VARIOUS FIRST CLASS PLUMBING CO NGUYEN, VU T. $15,000 04/15/14 0%
08-1F3204 MAINTENANCE STATIONS THROUGHOUT 155 ENTRADA DR #1 4295 E. JURUPA $0 04/15/14 o%
1?2) -C D DISTRICT 08 DIR"S ORDER EMERGENCY  SANTA MONICA, CA 90402 STREET, SUITE 207 $0 01/07/15

F.A. ONTARIO, CA 91761
20,20 INSTALL WATER CONSERVATION PLUMBING (951)232-3784
201130
08-RIV-10-57.6/60.9 IN/NEAR COACHELLA, FROM JCT 86S TO  SKANSKA USA CIVIL WEST ALIPANAH, FEREYDOON $3,988,325 11/08/13  100%
?3:8E3391062)E 0.5 MILES E/O COACHELLA CANAL CALIFORNIA DISTRICT INC 2351 W. LUGONIA AVE. $3,510-0§8 é?;gi;ii 85%
N PAVE SHOULDER WITH RHMA-G 1995 AGUA MANSA ROAD SUITE F 11726714

RIVERSIDE CA 92509 REDLANDS, CA 92374 OVER RUN

HA22 (909)289-2020
08-RIV-10-71.8/72.3 IN RIVERSIDE CO NEAR COACHELLA ABOUT INTEGRATED WATER SERVICES INC GAYED, EZZ $820,528 02/18/14  100%
08-0L9004 12.9 MI E/O DILLON RD UC AT THE P O BOX 9570 850 S. VIA LATA SUITE $802,Sgg gg;gzjig o8k

CACTUS CITY ROADSIDE REST AREA AVON CO 81620 100-A

UPGRADE WATER TREATMENT SYSTEM COLTON, CA 92324
HA26 (951)830-6954
08-RIV-10-110.4/152.4  NEAR AND IN BLYTHE FROM 4.9 MI E/O  AUTOBAHN CONSTRUCTION INC QUACH, MAX $1,155,385 06/10/14 49%
08-1C8904 JCT RTE 177 TO 3.8 MI E/O JCT RTE 78 933 N. BATAVIA ST. 73-800 DINAH SHORE $411,1gg 8?;%?;12 36%

BRIDGE PREVENTIVE MAINTENANCE ORANGE, CA 92867 DR. #104

PALM DESERT, CA 92211

HB1 (951)232-7674
08-RIV-15-40.0/41.3 IN RIVERSIDE COUNTY IN CORONA .4 MILE CLEAN CUT LANDSCAPE BENSON, DAVID $716,473 06/20/11 0%
08-0C8204 SOUTH OF MAGNOLIA AVENUE OVERCROSSING 8406 N ARMSTRONG AVENUE 1110-A RESEARCH DRIVE $698-623 81;3;;%; 0%

TO TEMESCAL WASH. CLOVIS CA 93619 REDLANDS, CA 92374-4562

REPLACEMENT PLANTING, INSTALL (951)232-6478 PLANT EST
HA25 WPCP SATIS
08-RIV-60-13.3/16.6 FREDERICK ST, HEACOCK ST AND PERRIS RAKAN INC OBADIKE, JOSEPH $201,780 08/23/13 93%
08-0M3104 BLVD IN MORENO VALLEY, ADAMS ST, 2312 PARK AVE SUITE 116 790 VIA LATA SUITE $211’2§8 28;%2;12 100%

MADISON ST AND DAY ST IN RIVERSIDE. TUSTIN CA 92782 100 10730714

AND WATERMAN AVE IN SAN B COLTON, CA 92324 COMPLETED

HB71

UPGRADE PEDESTRIAN FACILITIES

(951)830-6821
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Statement of Ongoing Contracts as of 11/20/14 12/10/14

District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-60-/3 IN RIVERSIDE COUNTY FROM HAMNER AVE J MC LOUGHLIN ENGINEERING YANG, CHAD $266,000 06/19/14 0%
08-1F5704 TO MISSION BLVD AND FROM DELL TO COMPANY INC. 9225 STELLAR COURT, 28 8?;%2;13 o%

ORANGE ST NEAR 215/60 JUNCTION DIR"S 10641 FULTON COURT SUITE B 11717714

ORDER EMERGENCY F.A. RANCHO CUCAMONGA, CA 91730 CORONA, CA 92883 COMPLETED
20.20 REMOVE AND REPLACE PCC SLABS (951)232-7638
201130
08-RIV-74-22.9/23.3 NEAR PERRIS INTERSECTION OF SR74 AND SMART TECH GROUP INC RAMOS, MOISES $257,690 04/03/14 93%
08-0R1904 THEDA STREET 3972 BARRANCA PARKWAY #J283 790 VIA LATA SUITE $150,2§g ggjégjij 58%

INSTALL TRAFFIC SIGNALS IRVINE CA 92606 100

COLTON, CA 92324

HBAN (951)232-6293
08-RIV-74-35.9/0 IN RIVERSIDE COUNTY IN AND NEAR TRAFFIC DEVELOPMENT SERVICES TAHA, ISSA $271,910 06/19/13 39%
08-0R1804 HEMET AT CALIFORNIA AVE 207 W LOS ANGELES AVE 790 VIA LATA SUITE $161-7g% gzjggjig 59%

INSTALL TRAFFIC SIGNAL MOORPARK CA 92302 100

COLTON, CA 92324

HBAN (951)840-8234
08-RIV-74-48.8/49 IN RIVERSIDE COUNTY ON ROUTE 74 NEAR SKANSKA USA CIVIL WEST TRUONG, NICK $1,435,000 03/20/14 52%
8ﬁ:1F129? ) HEMET FROM 1.5 MILES EAST OF CALIFORNIA DISTRICT INC. 9225 STELLAR COURT, $759,2;g 83;%8;13 530

WILLOWBROOK ROAD TO 5.5 MILES WEST OF 1995 AGUA MANSA ROAD SUITE B
-0 STRAWBERRY CREEKDIR"S ORDE RIVERSIDE, CA 92509 CORONA, CA 92883
20.20 REPAIR DAMAGED ROADWAY (951)830-6835
201130
08-RIV-74-63.0/0 ON ROUTE 74 IN GARNER VALLEY. 3.7 MI GRANITE CONSTRUCTION COMPANY $2,026,265 10/10/14 0%
08-383504 E/O MOUNTAIN CENTER AT POST MILE 63.0 440 SOUTH MELROSE DRIVE 200 $0  10/28/14 o%
STP-PO74-(059)E REPLACE BRIDGE VISTA CA 92081 $0
-0
HA21
08-RIV-86-4.2/5.2 IN RIVERSIDE COUNTY, WEST OF SALTON GRIFFITH COMPANY QUACH, MAX $2,185,000 02/11/14 98%
22-1E2604 SEA NEAR KINGS STORMWATER CHANNEL 3050 E. BIRCH STREET 73-800 DINAH SHORE $680-5§g gi;;éjii 31%

- -C D RIGHT BRIDGE (56-0778R) DIR"S ORDER BREA, CA 92821 DR. STE 104

-0 EMERGENCY F.A. PALM DESERT, CA 92211
20,20 REPLACE BRIDGE (951)232-7674

201130

State of California Department of Transportation
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08-RIV-215-37.3/38.4
08-3348Vv4

HE11l

ALSO RIV-60-12.4/14.0; IN RIV ON RT
215 FROM EUCALYPTUS AVE TO 215/60
INTERCHANGE, AND ON ROUTE 60 E/O
215/60 INTERCHANGE TO W/0 2
REPLACEMENT HIGHWAY PLANTING

PACIFIC RESTORATION GROUP INC

P O BOX 429
PERRIS CA 92572

BENSON, DAVID
790 VIA LATA SUITE
100

COLTON, CA 92324
(951)232-6478

$1,193,888 04/22/14
$331,926 05/23/14
$0 12/27/17
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-91-6.1/0 AT THE CORONA MAINTENANCE STATION FLEMING ENVIRONMENTAL INC YANG, CHAD $1,186,570 06/11/14 18%
08-0R9704 RECONSTRUCT WASHRACK SYSTEM TERRY FLEMING JR, PRESIDENT 9225 STELLAR CT., STE $2,230 06/25/14 o%
1372 E VALENCIA DRIVE B $0  07/09/15
FULLERTON CA 92831 CORONA, CA 92883
2 (951)232-7638
08-RIV-91-15.6/21.6 IN RIVERSIDE COUNTY IN RIVERSIDE FROM SEMA CONSTRUCTION INC LOPEZ, JOSEPH $115,332,293 02/10/12 83%
8ﬁ[ﬁf§38§_(oog)5 ADAMS STREET TO THE ROUTE 60/215 320 GODDARD WAY, SUITE 150 119 N. MAPLE, SUITE A $85,765,92§ 82;22;1% 245
SEPARATION IRVINE, CA 92618 & U
-0 CONSTRUCT HOV LANDS, WIDEN BRIDGES CORONA, CA 92880-1793
HBS PP (951)232-6052
08-RIV-111-1.1/1.9 S/0 INDIO, 0.16 MI S TO 0.20 MI N/O J MCLOUGHLIN ENGINEERING CO  QUACH, BACSON $4,120,507 12/17/13 68%
gﬁ:ﬁi?19é07o)E SALTON CREEK BRIDGE #56-0236 INC 73-800 DINAH SHORE $2,086=0§g 8%;22;12 51%
REPLACE BRIDGE 10641 FULTON COURT DR. #104
-0 RANCHO CUCAMONGA CA 91730 PALM DESERT, CA 92211
HA2L (951)232-4700
08-RIV-111-47.2/50 IN PALM SPRINGS FROM ELKS DRIVE TO  SKANSKA USA CIVIL WEST QUACH, BACSON $1,292,086 06/09/14 94%
08-1C1304 NORTH HERMOSA DRIVE CALIFORNIA DISTRICT INC 73-800 DINAH SHORE $1’337’823 2?;22;13 99%
REHABILITATE PAVEMENT 1995 AGUA MANSA ROAD BLVD. #104 11715714
RIVERSIDE CA 92509 PALM DESERT, CA 92211 COMPLETED
L (951)232-4700
08-RIV-215-15.0/0 NEAR THE CITY OF MURRIETA S/0 SCOTT ABSL CONSTRUCTION GAYED, EZZ $747,311 06/10/14 41%
08-0R8104 RD IC. 29393 PACIFIC ST 850 S. VIA LATA SUITE $6,838 06/26/14 1%
INSTALL A WEIGH IN MOTION (WIM) HAYWARD CA 94544 100-A $0 11/18/14
COLTON, CA 92324
HA4D (951)830-6954

81%
28%
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-215-38.0/38.9 IN RIVERSIDE COUNTY IN MORENO VALLEY COFFMAN SPECIALTIES INC CALIXTO, MIGUEL $26,091,531 04/11/11  100%
2g&ﬁf§gég_(095)N ON ROUTE 215 FROM 0.9KM NORTH OF 9685 VIA EXCELENCIA SUITE 200 119 N. MAPLE SUITES A $24,415,1§g 8?;23;1; 92%
L N62-08 O-(7 EUCALYPTUS AVENUE UNDERCROSSING TO  SAN DIEGO CA 92126 & u
__()' - 0.5 KM WEST OF BOX SPRING CORONA, CA 92880 OVER RUN
CONSTRUCT HOV IN EACH DIRECTION _
HE1L SWPPP (951)232-8957
08-RIV-215-38.6/39.7 IN RIVERSIDE COUNTY IN RIVERSIDE FROM CLEAN CUT LANDSCAPE SPRAY, MICHAEL $535,064 06/28/12 0%
08-334884 0.3 MILE W/0 CENTRAL AVENUE 8406 N AMRSTRONG AVENUE 790 VIA LATA, SUITE $391,8;g gg;ig;ig 0%
UNDERCROSSING TO 0.3 MILE E/O FAIR  CLOVIS, CA 93619 100
ISLE DRIVE UNDERCROSSING COLTON, CA 92324 PLANT EST
PLANTING AND IRRIGATION -
HE11 WPCP (951)232-6497 SATIS
08-RIV-215-39.7/43 IN RIVERSIDE COUNTY IN RIVERSIDE FROM YAKAR SPRAY, MICHAEL $1,376,881 03/21/12 0%
08-334874 0.8 MILE EAST OF MARTIN LUTHER KING 689 EAST SAN BERNARDINO RD  1110-A RESEARCH DRIVE $1,204,318 04/13/12 o%
BOULEVARD TO DOWN STREET OVERHEAD.  COVINA, CA 91723 REDLANDS, CA 92374-4562 $0 05/19/16
REPLACE PLANTING, IRRIGATION, PUMP (951)232-6497 PLANT EST
HE11 WPCP SATIS
08-RIV-215-43.1/43.9 IN RIVERSIDE COUNTY IN RIVERSIDE ON 0O DONNELL CONSTRUCTION INC BENSON, DAVID $3,828,682 04/01/11 0%
08-334864 ROUTE 215 FROM DOWN STREET OVERHEAD 559 W COVINA BLVD 1110-A RESEARCH DRIVE $3,634,5Z§ gg;igjié 0%
TO COLOMBIA AVENUE OVERCROSSING ON SAN DIMAS CA 91773 REDLANDS, CA 92374-4562
ROUTE 60 FROM 0.2 MILE (951)232-6478 PLANT EST
REPLACE HIGHWAY PLANTING SATIS
HE11 SWPPP
08-RIV-215-43.2/45_3 IN RIVERSIDE & SAN BERNARDINO CTIES AMES CONSTRUCTION INC YOGARAJAH, MANNY $135,359,248 12/03/12 81%
8?;3@94U4_( ’s ON RTE 91 FROM SPRUCEST TO 60/91/ 2152000 AMES DRIVE 850 S. VIA LATA STE $113,623,9;g 81;32;12 84%
SEPARATION & ON RTE 215 FROM BURNSVILLE, MN 55306 100-A
2252‘802;‘§1;P)L 60/91/215 SEPARATION TO ORA COLTON, CA 92324
- - WIDEN ROADWAY WITH HMA -
HE13 . (951)830-6864
08-SBD-0-/0 IN SAN BERNARDINO COUNTY AT VARIOUS O<DONNELL CONSTRUCTION INC.  NGUYEN, VU T. $485,000 04/15/14 0%
08-1F3104 MAINTENANCE STATIONS THROUGHOUT 559 W. COVINA BLVD. 4295 E. JURUPA $0 04/15/14 0%
TTE) -C D DISTRICT 08 DIR"S ORDER EMERGENCY  SAN DIMAS, CA 91773-2911 STREET, SUITE 207 $0 03712715
F.A. ONTARIO, CA 91761
20,20 INSTALL WATER CONSERVATION PLUMBING (951)232-3784

201130



HA22 SWPPP
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District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-SBD-2-/6_4 VARIOUS LOCATIONS; SBD 2 PM 0.0/6.4 ALL AMERICAN ASPHALT PARVINJAH, MOHSEN $2,574,965 06/04/14  100%
g?;?igggf(oes)E SBD 18 PM 99.9/115.9, SBD 138 PM P 0 BOX 2229 15367 TAMARACK ROAD $2,155-0§g ggjgijij 81%
PH- “O PLACE SEAL COAT ON RTES 18 & 138 & CORONA CA 92878 VICTORVILLE, CA 92392
(951)232-7755
HM1
08-SBD-10-.3/29.8 NEAR MONTCLAIR AND REDLANDS FROM 0.32J MCLOUGHLIN ENGINEERING CO  EHIRIM, DOMINIC $955,267 06/09/14  100%
08-1C3904 MI E/O LOS ANGELES COUNTY LINE INC 4295 E. JURUPA ST. $922,82€ 2?;32;13 100%
RESURFACE BRIDGE DECKS 10641 FULTON CT SUITE 207 11717714
RANCHO CUCAMONGA CA 91730 ONTARIO, CA 91761 COMPLETED
3 (909)605-2868
08-SBD-10-9.9/24.5 FROM 0.1 MI E/O ROUTE 15 SEPARATION PETERSON-CHASE GENERAL TRAN, KEN $7,510,707 03/26/12 0%
08-384344 TO 0.3 MI E/O ROUTE 215 SEPARATION  ENGINEERING CONSTRUCTION INC 850 VIA LATA SUITE $7’430’8§§ gg;égjii 0%
WIDEN RAMPS, INSTALL RAMP METERING, 1792 KAISER AVENUE 104
IRVINE CA 92614 COLTON, CA 92324 PLANT EST
HB4N SWPPP (909)844-3312 SATIS
08-SBD-10-12.0/19.8 IN SAN BERNARDINO COUNTY IN FONTANA NATURES IMAGE INC. SIMPSON, JOHN $255,210 09/14/12 64%
08-497514 AT CHERRY AVENUE, CITRUS AVENUE AND 20361 HERMANA CIRCLE 790 VIA LATA, SUITE $164,5gg 22;13;1% 64%
CEDAR AVENUE INTERCHANGES LAKE FOREST, CA 92630 100
3-YEAR PLANT ESTABLISHMENT COLTON, CA 92324
01310HB4 (951)232-8950
N
08-SBD-10-/33.2 IN SBD CO FR MILLS AVE UC TO SBD/RIV PACIFIC RESTORATION GROUP INC.BENSON, DAVID $2,144,000 02/27/14  100%
08-1F0604 CO LINE & FR RIV CO LINE TO CA/AZ 325 E. ELLIS AVENUE 790 VIA LATA, SUITE $595-3gg gg;gg;ig 28%
STATE LINE & IN RIV CO ON RTE 62, RTEPERRIS, CA 92570 100
86 @ DILLON RD DIR"S COLTON, CA 92324
DROUGHT DECLARATION UPGRADE (951)232-6478
20.20 IRRIGATION SYS
201130
08-SBD-15-3.8/12.8 IN SAN BERNARDINO COUNTY IN RANCHO  GRIFFITH/COFFMAN JOINT VENTUREALIPANAH, FRED $79,586,859 02/16/12 0%
gg;azgiég-(lss)E CUCAMONGA, FONTANA AND RIALTO FROM 9685 VIA EXCELENCIA SUITE 200 790 S. VIA LATA SUITE $76,148,6$g ggjgi;ii 0%
0 L coe 7TH STREET UNDERCROSSING TO SIERRA  SAN DIEGO CA 92126 100 11724714
- -(5B) AVENUE UNDERCROSING COLTON, CA 92324 PLANT EST
-0 PAVEMENT REHABILITATION, SLAB (909)289-2020 SATIS
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-SBD-15-12.8/0 IN THE CITIES OF FONTANA & RIALTO AT ALL AMERICAN ASPHALT ABU-GHARBIEH, IMAD $2,176,643 04/18/14 22%
?3:8§§991160)1 SIERRA AVE UC TO 1.9 MI S/0 GLEN P.0. BOX 2229 9225 STELLAR COURT $52-4§S 83;82;12 o0
HELEN PARKWAY UC CORONA, CA 928782229 SUITE B
C'I;' -C ) WIDEN & SIGNALIZE OFF-RAMPS AT CORONA, CA 92883
HBAN (951)232-3610
08-SBD-15-14.0/16.4 1-15 GLEN HELEN PKWY IC THRU 1-215 IC ATKINSON CONTRACTORS LP SPENCER, OWEN $222,550,548 11/13/12 44%
g?;gfg%gg_(016)N TO KENWOOD IC AND 1-215 FROM S/0 27422 PORTOLA PARKWAY STE 250 505 N. ARROWHEAD AVE $125,374,7ég ég;ifji; 56%
620-5 OL-CACIIM DEVORE IC THRU I-15 IC REALIGN I-15 FOOTHILL RANCH CA 92610 SUITE 400
1 0_63 “(Aeh AND RECONFIGURE WITH 1 SAN BERNARDINO, CA 92401
e -0 REALIGN AND RECONFIGURE CONNECTORS (909)844-0619
08-SBD-15-15.4/30.8 IN SAN BERNARDINO COUNTY IN DEVORE  COFFMAN/PARSONS A JOINT YOUSSEF, MAGED $113,225,102 10/17/13 37%
?3:081394230 L AND HESPERIA FROM 0.76 MI S/0 KENWOOD VENTURE 15367 TAMARACK ROAD $62,052,623 ég;gg;ig 550
(230) AVE TO 1.2 MI S/0O WEST HESPERIA OH 9685 VIA EXCELENCIA SUITE 200 VICTORVILLE, CA 92392
-0 PAVEMENT REHAB & SLAB REPLACEMENT SAN DIEGO CA 92126 (951)538-3087
HA22
08-SBD-15-31.8/171.4 IN SAN BERNARDINO AT VARIOUS AUTOBAHN CONSTRUCTION INC GEORGES, SAMAR $1,265,014 06/12/13  100%
08-0R6504 LOCATIONS P 0 BOX 11238 15367 TAMARACK ROAD $1,237,5§S 21;;2;12 96%
REPAIR BRIDGE DECKS, PLACE HMA SANTA ANA CA 92711 VICTORVILLE, CA 92392
(951)232-3748 OVER RUN
HM3
08-SBD-15-142.2/152.3  IN THE HIGH DESERT ON I-15 E/O BAKER J MCLOUGHLIN ENGINEERING CO 001, KEE $2,540,243 06/12/14 59%
08-1C4104 ALSO IN OTHER HIGH DESERT RTE IN SAN INC 4295 E. JURUPA ST. $1,524,3§g 81;2?;12 60%
BERNARDINO COUNTY 10641 FULTON CT SUITE 207
METHACRYLATE AND OR POLYESTER RANCHO CUCAMONGA CA 91730 ONTARIO, CA 91761
3 (951)232-3922
08-SBD-15-147.6/0 NEAR BAKER AT HALLORAN WASH BRIDGE  AUTOBAHN CONSTRUCTION INC SANTOS, JOHN $544,031 08/25/14 0%
gﬁ;?f9ggg_(046)2 54-0287L AND 54-0287R REHAB BRIDGES PO BOX 11238 94200 CLARK MOUNTAIN 28 22;12;13 0%
CONTINUOUS FOOING BENTS INFILL WALL SANTA ANA CA 92711 ROAD
-0 AND UPSTREAM NOSE PROTE NIPTON, CA 92364 SUSPENDED
REHABILITATE BRIDGE (CONTINUOUS (951)538-5315
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 08
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-SBD-15-177.3/181.1 FR 0.6 MI N/O YERMO RD OC TO 1.0 MI LAS VEGAS PAVING CORPORATION SANTOS, JOHN $39,328,192 10/14/13 41%
gﬁ;?fgigg_(ZSO)E S/0 MINNEOLA RD & FR 1.2 MI N/O 4420 SOUTH DECATUR BLVD 15367 TAMARACK ROAD $22-071-2g3 ééjgéjig 56%
NIPTON RD OC TO 0.5 MI S/O YATES WELL LAS VEGAS NV 89103 VICTORVILLE, CA 92392
H101-53 0-(5E) ROAD OC CONSTRCUCT COMM (951)538-5315
--O CONST COMM VEH ENFORCEMENT FACILITY
HA42
08-SBD-15-/75.1 IN SAN BERNARDINO AND RIVERSIDE GRIFFITH COMPANY SIMPSON, JOHN $1,842,440 03/04/14  100%
08-1F0804 COUNTY ON ROUTE 15, 40, 71 AND 91 IN 3050 E. BIRCH STREET 790 VIA LATA, SUITE $1,502,6;é 2g;gijii 82%
VARIOUS LOCATIONS DIR"S ORDER BREA, CA 92821 100
EMERGENCY F.A. COLTON, CA 92324
REPLACE HEADS, VALVES, INSTALL (951)232-8950
20.20 CONTROLLERS
201130
08-SBD-18-6.0/9.1 IN SBDO ON SR 18 FR SR 210 TO ARROW ALL AMERICAN ASPHALT NGUYEN, VU $3,513,522 05/22/14 94%
gﬁgiigggf(oss)E HEAD SPRINGS RD & ON SR 210 FR MT P O BOX 2229 4295 E.JURUPA ST. $3,073,2§g ggjgg;ii 87%
VIEW OC TO SAND CREEK. CORONA CA 928782229 SUITE 207
-0 SLURRY SEAL, COLD PLANE, OVERLAY ONTARIO, CA 91761
L (951)232-3784
08-SBD-18-17.8/34.5 IN/NEAR RUNNING SPRINGS SR 18/SR138 CAL STRIPE INC. BENJAMIN, AMGAD $166,816 09/26/14 20%
3§§$5§32§-(046)E TO GREEN VALLEY LK RD INTERSECTION 2040 E. STEEL ROAD 850 VIA LATA SUITE $58-9§é ig;é;;ij 35%
o INSTALL CENTERLINE RUMBLE STRIP COLTON CA 92324 104
COLTON, CA 92324
HB1 (909)844-9731
08-SBD-18-59.7/65 NEAR BIG BEAR CITY FROM CACTUS RD TO SMART TECH GROUP INC NGUYEN, NHAN $434,030 06/10/14 41%
gg;ngggg_(o4s)E 0.75 MILES S/0 MARBLE CANYON RD 3972 BARRANCA PARKWAY STE J28 850 VIA LATA SUITE $179,1§g ggjgg;ig 419
INSTALL METAL BEAM GUARDRAIL AND IRVINE CA 92606 104
Y COLTON, CA 92324
HB1 (909)821-8164
08-SBD-38-15.0/49.5 NEAR ANGELUS OAKS FROM VALLEY OF THE ALL AMERICAN ASPHALT TRAN, KEN $10,726,781 03/14/14 88%
g?;?ggggf(018)E FALLS DR TO NORTH JCT RTE 18 P O BOX 2229 850 VIA LATA SUITE $9,491-9ég ggjiijij 88%
COLD PLANE AND OVERLAY 0.2" HMA-C CORONA CA 928782229 104 & 105

COLTON, CA 92324
(909)844-3312
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-SBD-38-26.6/26.8 NR BARTON FLATS AT HATHAWAY CREEK BR POWELL CONSTRUCTORS INC NGUYEN, NHAN $1,477,498 07/25/14 0%
08-336304 #54-0015 8555 BANANA AVENUE 850 VIA LATA SUITE $16'4§é 82;22;12 1%
(020) REPLACE BRIDGE DECK, UPGRADE BRIDGE FONTANA CA 92335 104

-0 COLTON, CA 92324 SUSPENDED
HA21 (909)821-8164
08-SBD-38-51.9/0 SAN BERNARDINO COUNTY, AT FAWNSKIN, MGP CONSTRUCTION TRAN, KEN $1,594,124 06/20/13  100%
08-0R8604 AT THE FAWNSKIN MAINTENANCE STATION P O BOX 355 850 S. VIA LATA, $1,564,1§S gg;i%;ii 100%

BUILD A SANDHOUSE, STORAGE BINS, UPLAND, CA 91785 SUITE 104 10722714

COLTON, CA 92324 COMPLETED
Y (909)821-8164
08-SBD-40-73.0/89 NEAR LUDLOW FROM 1.5 MI W/O OLD DAD SECURITY PAVING COMPANY INC  SHAHIDI, SHAINE $15,792,074 05/06/14 71%
gﬁ;ggigof 079Y7 WASH TO 1.5 MI W/O FORTRESS WASH CURTIS JOLLEY PROJECT MANAGER222 E. MAIN STREET, $10,642,8gg 82;3?;12 67%
(079 FORTRESS WASH. 13170 TELFAIR AVENUE SUITE 208

-0 GRIND 45 MM AND OVERLAY 60 MM AC SYLMAR CA 91342 BARSTOW, CA 92311
HAZD (951)232-7839
08-SBD-40-85.2/0 IN SAN BERNARDINO COUNTY NEAR ESSEX GRANITE CONSTRUCTION COMPANY NGUYEN,KHOA $8,191,759 02/07/13 0%
gg;ﬁwgzg4_(060) AT VAN WINKLE WASH BRIDGE 38000 MONROE STREET 222 E. MAIN STREET $7,895,9;é gijgg;ig 0%

BRIDGE REPLACEMENT INDIO, CA 92203 SUITE 208
-0 BARSTOW, CA 92311-2366 PLANT EST
HA21 SWPPP (951)232-8611 SATIS
08-SBD-40-119.0/138.3  FROM 0.5 MI W/0 TANK TOWER DITCH TO LAS VEGAS PAVING CORPORATION DAVIS, DARCY $23,554,501 12/21/12  100%
?3:853;94058 BUZZARD WASH NEAR NEEDLES 4420 SOUTH DECATUR BLVD 1044 EAST BROADAY $22,467,5§8 géjéijij 95%
N (058) MILL,OVERLAY AC, MBGR, DIKES,DRAINS LAS VEGAS NEVADA 89103 STREET 11707714

NEEDLES, CA 92363 COMPLETED

HA2D PP (951)232-6000
08-SBD-40-138.3/154.5  IN/NEAR NEEDLES FROM BUZZARD WASH TO LAS VEGAS PAVING CORPORATION DAVIS, DARCY $17,829,922 12/19/12  100%
?3:82369?059) ARIZONA STATE LINE 4420 SOUTH DECATUR BLVD 1044 EAST BROADWAY $15,796,12§ gijéi;ii 88%

MILL & OVERLAY THE EXISTING ASPHALT LAS VEGAS NV 89103 STREET 12701714

WPCP

State of California Department of Transportation

NEEDLES, CA 92363
(951)232-6000
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-SBD-60-/9.9 SAN BERNARINO ROUTE 60 @ VARIOUS STL LANDSCAPE INC. ROBINSON, KERRY $1,932,530 03/05/14 67%
08-1F0904 LOCATIONSRIVERSIDE ROUTE 60 @ VARIOUS 8122 COMPTON AVENUE 790 VIA LATA, SUITE $1,823-7§g ggjggjij 94%
LOCATIONS RIVERSIDE ROUTE 215 @ LOS ANGELES, CA 90001 100
VARIOUS LOCATIONS DIR"S ORD COLTON, CA 92324
DROUGHT DECLARATION UPGRADE (951)232-3929
20.20 IRRIGATION SYS
201130
08-SBD-62-142.2/142.9  IN SAN BERNARDINO COUNTY CALIFORNIA M C M CONSTRUCTION INC YAP, SIONG $28,006,565 02/15/11 97%
g?;?ég;gf oP0YG AND IN LA PAZ COUNTY ARIZONA FROM THEP O BOX 620 790 S. VIA LATA STE $27,424,sgg 8?;52;1; 97%
(PPO) INTERSECTION OF LPARKER DAM ROAD AT NORTH HIGHLANDS CA 956600620 100
:;P'zggTzizgggo EARP TO THIRD STREE COLTON, CA 92324
- - BRIDGE TO BE REPLACED -
HA21 SUPPP (951)232-3922
08-SBD-95-51.2/51.6 IN SAN BERNARDINO COUNTY FROM 13.9  LAS VEGAS PAVING CORPORATION DAVIS, DARCY $2,032,122 10/03/13 26%
g?;ggg;gf(024)E MILES NORTH OF HAVASU LAKE ROAD TO 4420 SOUTH DECATUR BLVD 1044 E. BROADWAY ST. $1,811,2;g 32;;2;%2 89%
5.5 MILES SOUTH OF ROUTE 40/95 LAS VEGAS NV 89103 NEEDLES, CA 92363
-0 SEPARATION. (951)232-6000
Bl REALIGN RDWY W HMA OVER AGGREGATE
08-SBD-95-57.0/57.3 IN NEEDLES FROM SAFARI DR TO 1-40 V A P CONSTRUCTION INC DAVIS, DARCY $393,714 08/16/13 96%
08-0M6904 /USR95 CONSTRUCT SIDEWALK & 18 CRUB 16425 ILLUSION WAY 1044 E. BROADAY $417,9§% 88;23;12 99%
RAMPS LA MIRADA CA 90638 STREET
CONSTRUCT SIDEWALKS &18 CRUB RAMPS NEEDLES, CA 92363
HB71 (951)232-6000
08-SBD-95-/21 IN SBDO COUNTY BETWEEN COUNTY LINE  LAS VEGAS PAVING DAVIS, DARCY $1,405,000 09/10/14 0%
08-1F8004 AND PYRAMID AND IN RIV COUNTY FROM 4420 SOUTH DECATUR BLVD 1044 EAST BROADWAY ig 09710714 0%
2.3 MI N/O TWIN PALMS RESORT TO 2.7 LAS VEGAS, NV 89103 STREET 11/19/14
MI S/0 WILSON RD DIR"S O NEEDLES, CA 92363 COMPLETED
20.20 REPAIR DAMAGED ROADWAY (951)232-6000
201130
08-SBD-138-2.3/15.2 IN SAN BERNARDINO COUNTY ON RTE 138 FLATIRON/HARDY & HARPER A $47,428,041 09/10/14 0%
08-3401U4 NEAR PHELAN FR 0.6 MI W/O PHELAN RD JOINT VENTURE $0 10/10/14 0%
STP-P138-(049)E $0

1770 LA COSTA MEADOWS DRIVE
SAN MARCOS CA 92078

WIDEN TO 4-LNS FR PHELAN RD TO JCT



HB1 SWPPP
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-SBD-138-24.1/0 NEAR CRESTLINE AT HORSETHIEF CREEK  STEVE P RADOS INC BENJAMIN, AMGAD $5,866,648 07/01/14 11%
g$ggg§ggf(o48)E BRIDGE #54-0816 P O BOX 15128 850 VIA LATA SUITE $724’5é§ 82;%;;12 12%
REPLACE EXISTING BRIDGE SANTA ANA CA 92735 104
-0 COLTON, CA 92324
HA21 (909)844-9731
08-SBD-210-/33.2 IN SAN BERNARDINO COUNTY IN CITY OF KANAAN CONSTRUCTION INC. OBADIKE, JOSEPH $1,718,000 02/25/14 96%
gg:1F059? , SAN BERNARDINO ON ROUTE 210 FROM 200 W. LIVE OAK ST. 790 VIA LATA, SUITE $1,171,9é8 ggjgg;ig 68%
210/215 JCT TO ROUTE 210/10 JCT AND SAN GABRIEL, CA 91776 100
-0 ON ROUTE 259 DIR"S ORDER COLTON, CA 92324
20.20 UPGRADE IRRIGATION SYSTEMS (951)830-6821
201130
08-SBD-215-14.0/0 IN SAN BERNARDINO COUNTY IN SAN P T M GENERAL ENGINEERING RUIZ, MANUEL $428,903 06/18/12 91%
08-0M4004 BERNARDINO AT PALM AVE DR. SERVICES INC 790 VIA LATA SUITE $346-128 ggjéijii 86%
INSTALL TRAFFIC SIGNALS P O BOX 7745 100 11/03/14
RIVERSIDE CA 925137745 COLTON, CA 92324 COMPLETED
HBAN WPCP (909)783-6947
08-SBD-247-1.8/9.6 IN YUCCA VALLEY FROM EL CORTEZ RD TO SKANSKA USA CIVIL WEST GEORGES, SAMAR $9,356,000 04/28/14 o)
08-0F6604 0.1 MI N/O NAPA RD CALIFORNIA DISTRICT INC 15367 TAMARACK ROAD $315,846 05§16§14 o%
STE;‘P247'(°11)E CONSTRUCT SHOULDERS 1995 AGUA MANSA ROAD VICTORVILLE, CA 92392 $0  05/08/15
RIVERSIDE CA 92509 (951)232-3748 PLANT EST
HB1 SATIS
08-SBD-395-16.2/0 IN ADELANTO, RTE 395 AT BARTLETT SMART TECH GROUP INC OBADIKE, JOSEPH $326,480 02/20/14  100%
Sg&ﬂfﬁégé_(244)E AVENUE 3972 BARRANCA PARKWAY STE J28 790 VIA LATA SUITE $165’113 gg;g?;ii 51%
INSTALL LEFT-TURN PHASING IRVINE CA 92606 100
Y COLTON, CA 92324
HB1 (951)830-6831
08-SBD-395-19.0/35.6 IN SAN BERNARDINO COUNTY FROM 7.9 SULLY-MILLER CONTRACTING AL-KHATEEB, TAGHREED $23,629,567 10/31/12 99%
gg;gfégég-(zse)E MILES NORTH OF STATE ROUTE 18 TO 10.4 COMPANY 15367 TAMARACK ROAD $25'517’3§é ig;gg;ii 99%
MILES SOUTH OF STATE ROUTE 58 135 S STATE COLLEGE BLVD 400 VICTORVILLE, CA 92392 11725714
ii‘gS 2-(68) WIDEN MEDIAN & SHOULDER,RUMBLE STRP BREA CA 92821 (951)232-7793
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E,Tg;]m Water Description Eﬁsgﬁ:{; Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-SBD-395-38.3/42.7 FROM 1.8 MI N/O KRAMER HILLS TO 3.3 GRANITE CONSTRUCTION COMPANY AL-KHATEEB, TAGHREED $1,935,000 02/25/14 0%
O5-1F0u04 MI S/0 JCT 395/58 213 E. COLUMBIA WAY 15367 TAMARACK ROAD el 0%
O REMOVE/REPLACE ASPHALT CONCRETE LANCASTER, CA 93535 VICTORVILLE, CA 92392 11725714
(951)232-7793

20.20
201130
08-SBD-5719-/0 IN SAN BERNARDINO COUNTY AT THE PRECISION GARAGE DOORS AND DAVIS, DARCY $6,000 08/14/14 0%
08-1F7204 NEEDLES MAINTENANCE STATION LOCATED GATES INC. 1044 EAST BROADWAY 38 82;%3;13 o%

AT 1044 EAST BROADWAY STREET, 7348 FOX TRL STREET

NEEDLES, CA 92363 DIR"S ORDER EM YUCCA VALLEY, CA 92284 NEEDLES, CA 92363
20.20 REMOVE AND REPLACE DOOR (951)232-6000
201130

Totals: Authorized Final Amt: $989,133,237 Completed to Date: $672,324,173  Work This Month: $0
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 09
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
09-INY-58-/0 IN INYO AND KERN COUNTIES AT VARIOUS J MCLOUGHLIN ENGINEERING CO  AMARJIT DHALIWAL $1,095,016 05/17/13  100%
09-352904 LOCATIONS INC 1824 NORRIS RD $1,07l,7gg 82;1?;12 100%
BRDIGE DECK MAINTENANCE 10641 FULTON COURT BAKERSFIELD, CA 93308
RANCHO CUCAMONGA CA 91730 (661)391-4766
HM3
09-INY-178-60.0/62_2 IN INYO COUNTY NEAR SHOSHONE FROM 2.1 QUALCON CONTRACTORS INC. CHRIS TALBOT $420,613 04/03/14  100%
09-359104 MI W OF STATE LINE TO STATE LINE 1645 ESMERALDA AVENUE 500 S MAIN ST $381,1§g 21;1?;13 100%
PROFILE GRIND W/THIN BLANKET MINDEN NE 89423 BISHOP CA 93514 11717714
(760)872-0794 COMPLETED
09-1INY-190-18.5/24.6 IN INYO COUNTY ABOUT 9 MILES EAST OF GRANITE CONSTRUCTION CO. CHRIS TALBOT $2,194,078 04/25/14  100%
09-359004 OLANCHA FROM 6.1 MILES WEST OF ROUTE P.O. BOX 50085 500 S MAIN ST $2,161=9§g 28;;3;12 100%
136 TO ROUTE 136 WATSONVILLE CA 95077 BISHOP CA 93514 10727714
COLD IN-PLACE RECYCLE AND PLACE HMA (760)872-0794 COMPLETED
09-MNO-6-26.5/32_3 IN MONO COUNTY NEAR BENTON FROM 0.8 INTERMOUNTAIN SLURRY SEAL INC H. J. BLOMMER $570,186 01/29/14  100%
09-358504 MILE NORTH OF ROUTE 120 TO THE NEVADAP O BOX 1841 500 SOUTH MAIN ST $319,828 23;21;13 56%
STATE LINE SPARKS NV 89432 BISHOP, CA 93514 11/17/14
ASPHALT RUBBER CHIP SEAL (760)648-7906 OVER RUN
09-MNO-266-2.2/2.6 IN MONO COUNTY NEAR THE CALIFORNIA/ QUALCON CONTRACTORS INC. LEE SCOTESE $986,415 08/06/14  100%
09-346504 NEVADA STATE LINE FROM STATE LINE 1645 ESMERALDA AVENUE 500 S. MAIN ST. $972,780 08/19/14 950
HSST-P266-(001)E $0 11/11/14 ?
ROAD TO 0.2 MILE NORTH OF POWER LINEMINDEN NV 89423 BISHOP, CA 93514
0 ROAD (760)937-8955 SUSPENDED
51 CURVE CORRECTION/COLLISION SEVERITY
09-MNO-395-6.9/9_9 ON ROUTE US 395 BETWEEN 2.4 MILES GRANITE CONSTRUCTION COMPANY H. J. BLOMMER $3,510,352 04/15/14  100%
ﬁﬁ;ﬁggégf(z43)5 SOUTH OF LOWER ROCK CREEK ROAD AND 3005 JAMES RD 500 SOUTH MAIN ST $3’052’923 28;22;13 100%
0.6 MILES NORTH OF LOWER ROCK CREEK BAKERSFIELD CA 93388 BISHOP, CA 93514 10728714
—0 ROAD (760)648-7906 COMPLETED

CAP M
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Statement of Ongoing Contracts as of 11/20/14 12/10/14

District 09
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E,Tgam Water Description Ef‘s'ﬁ%g Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
09-MNO-395-12.6/36.1 IN MONO COUNTY NEAR CROWLEY LAKE FROMW JAXON BAKER, INC. H. J. BLOMMER $4,555,050 05/23/14  100%
gaiggggf 4 TYE 2.3 MI N OF ROCK CREEK ROAD TO 0.3 1643 TAHOE COURT 500 SOUTH MAIN ST $4§;§§’§’ﬂ§ giggﬁj 99%

(247) MILE S OF OBSIDIAN DOME ROAD REDDING CA 96003 BISHOP, CA 93514 ’
-0 CONSTRUCT THIN BLANKET (760)648-7906 OVER RUN
09-MNO-395-34.1/0 IN MONO COUNTY AT CRESTVIEW AT THE  HERBACK GENERAL ENGINEERING H. J. BLOMMER $1,070,538 11/07/13 63%
09-353304 CRESTVIEW MAINTENANCE STATION 2531 NOWLIN ROAD 500 SOUTH MAIN ST $1,g§g,jgg ééggﬁg 97%

BUILDING DEMO, SITE WORK, UTILITIES MINDEN NV 89423 BISHOP, CA 93514 ’

(760)648-7906

HA12

Totals: Authorized Final Amt: $14,402,247 Completed to Date: $13,656,522  Work This Month: $487,852
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 10
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-ALP-88-/0 IN ALPINE, AMADOR AND CALAVERAS TRICON AQUATICS COLIN DORAN $5,517,931 01/23/14 57%
10-0X2104 COUNTIES AT VARIOUS LOCATIONS 11419 SUNRISE GOLD CIRCLE ST 560 MOUNTAIN RANCH RD $2é2§;’g$g 85;?%;12 48%
CONSTRUCT WASH BUILDINGS RANCHO CORDOVA CA 95742 SAN ANDREAS CA 95249 ’
(209)754-1017
HM2
10-AMA-16-/2_5 IN AMADOR AND TUOLUMNE COUNTIES AT  LINEAR OPTIONS, INC. $254,396 10/08/14 0%
10-0X3504 VARIOUS LOCATIONS 792 DURHAM DAYTON HWY. $0 10/22/14 0%
Hsi;-oooc-(sss)E INSTALL INGROUND CENTERLINE AND DURHAM CA 95938 $0
HB1
10-CAL-4-28.0/49.6 IN CALAVERAS COUNTY AT AND NEAR GEORGE REED, INC. PAWAN GARG $5,268,875 04/17/14  100%
10-0X4004 MURPHYS FROM ANSIL DAVIS ROAD TO MEKO 140 EMPIRE AVE $4,902,668 05/05/14 6%
DRIVE MODESTO CA 95354 $537,682  11/25/14
RUBBERIZED HOT MIX ASPHALT OVERLAY (209)333-6972 OVER RUN
HM1
10-MER-5-17.5/0 IN MERCED COUNTY NEAR LOS BANOS AT  AMERICAN CIVIL CONSTRUCTORS  ANDREW BRANDT $1,233,530 06/19/14 0%
13:05329?142)5 THE ROUTE 5/152 SEPARATION WEST COAST, INC. 3469 YEAGER DRIVE 28 SZ;ig;ig o%
GIRDER DIAPHRAGM RETROFIT 3701 MALLARD DRIVE SUITE 109
-0 BENICIA CA 94510 MADERA, CA 93637
HA21 (760)937-8947
10-MER-5-32.2/32.5 IN MERCED, STANISLAUS, AND SAN BAY CITIES PAVING & GRADING, SUTTI,RENEE M. $39,414,624 10/08/14 0%
ﬁg;?YGggg_(l43)4 JOAQUIN COUNTIES NEAR LATHROP FROM  INC. 952 GOODWIN DRIVE 28 ég;ig;ig 0%
GARZAS CREEK BRIDGE TO TOM PAINE 1450 CIVIC CT. BLDG B #400 RIPON CA 95366
-0 SLOUGH BRIDGE CONCORD CA 94520 (209)607-8741 SUSPENDED
DIGOUT AND REPAIR FAILED AREAS AND
HA22
10-MER-59-7.9/14.1 IN MERCED COUNTY NEAR MERCED FROM A. TEICHERT & SON, INC DBA SUKHI DEOL $2,068,281 06/04/14  100%
10-0Y1204 DEADMANS CREEK BRIDGE TO CHILDS TEICHERT CONSTRUCTION 2374 INDUSTRIAL ROWE $1,782,3§S 2?;33;13 100%
AVENUE P 0 BOX 520 TURLOCK, CA 95380 11703714
COLD IN PLACE RECYCLING & PLACE HMA FOWLER, CA 93625-0520 (209)656-6862 COMPLETED

HM1
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 10
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-MER-59-7.9/15 .2 IN MERCED AND STANISLAUS COUNTIES AT PETERSON-CHASE GENERAL MARY BUSH $414,673 06/05/14 98%
10-0X7704 VARIOUS LOCATIONS ENGINEERING CONSTRUCTION, INC.952 GOODWIN $401,464 06/18/14 89%
$244,307 11/07/14 ?
TREAT BRIDGEDECKS/REPLACE JOINTSEAL 1792 KAISER AVENUE RIPON, CA 95366 ’
IRVINE CA 92614 (209)639-4453
HM3
10-MER-99-4.6/10.5 IN MERCED COUNTY NEAR MERCED FROM TEICHERT/FLATIRON WEST A HAROLDSEN, BRENT $66,871,602 04/06/12 84%
10-415704 BUCHANAN HOLLOW ROAD TO 0.3 MILE JOINTVENTURE 3469 YEAGER DR SU 109 $g?,igi,%§g gijiéjig 96%
NORTH OF MCHENRY ROAD P O BOX 1118 MADERA CA 93637 ’ ’
CONST. FREEWAY, INTERCHANGE, BRIDGE STOCKTON CA 95201 (559)675-5261
HE14 SWPPP
10-MER-99-13.1/36.7 ON STATE ROUTE 99 IN THE CITY OF BRIAN J FEDERICO DEOL, SUKHI $669,022 09/19/13  100%
é?;gf?ggg_ - MERCED, ATWATER, LIVINGSTON AND 2181 N TRACY BLVD #21 2374 INDUSTRIAL ROWE $860,82g é%;géjij 100%
> (570) DELHI AT VARIOUS LOCATIONS TRACY CA 95376 TURLOCK, CA 95380
O PAINT BRIDGE AND SLOPE PAVING (209)656-6862 OVER RUN
HE14
10-MER-99-13.9/14 .4 IN MERCED COUNTY IN MERCED FROM 0.3 RGW CONSTRUCTION INC DAVID ABLEDU $24,659,201 01/19/12 62%
ig&ﬁ?;ggg-(sso)E MILE SOUTH OF ROUTE 99/140 SEPARATION 550 GREENVILLE ROAD 2374 INDUSTRIAL ROWE $17éggg,ggi gijgg;ig 71%
TO G STREET UNDER CROSSING AND ON LIVERMORE CA 94550 TURLOCK CA 95380-9517 i
-0 ROUTE 140 AT MAIN STR (209)483-5812
WIDEN UNDERCROSSING AND WIDEN RDWY
HA21 SWPPP
10-MER-99-15.8/17.3 IN MERCED COUNTY IN MERCED ON STATE WABO LANDSCAPE & CONSTRUCTION, $619,421 08/20/14 0%
10-0K0214 ROUTE 99 FROM NORTH OF V STREET TO  INC. $0 09/08/14 0%
BLACK RASCAL CANAL BRIDGE 726 ALFRED NOBEL DRIVE $0
INSTALL ABOUT 220 TREES AND 800 HERCULES CA 94547
HA21
10-MER-99-24.4/25_8 IN MERCED COUNTY IN AND NEAR ATWATER ENVIRONMENTAL LANDSCAPE BLUM, ALFRED / OSHITA, $718,198 11/09/11 0%
10-414824 FROM 0.7 MILE NORTH OF ATWATER SOLUTIONS STANLEY $688,778 11/22/11 0%
$1,064 12/31/15 ’
OVERHEAD TO 0.7 MILE SOUTH OF ARENA 8380 ROVANA CIRCLE 1110 WEST KETTLEMAN ;
WAY SACRAMENTO CA 95828 LANE, #35 PLANT EST
HIGHWAY PLANTING AND IRRIGATION
HE14 SWPPP LODI, CA 95240 SATIS

(209)333-6928
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 10
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-MER-99-/4 .6 IN MERCED COUNTY NEAR CHOWCHILLA FROM SECURITY PAVING COMPANY INC  BRENT HAROLDSEN $44,697,259 07/12/12 76%
10-415804 CHOWCHILLA RIVER BRIDGE TO BUCHANAN 13170 TELFAIR AVENUE 3469 YEAGER DRIVE $34§$§§’3§2 82;81;15 77%
HOLLOW ROAD SYLMAR CA 91342 SUIT 109 g
CONSTRUCT FREEWAY AND INTERCHANGE MADERA CA 93637
HE14 SwPPP (559)675-5272
10-MER-140-40.7/0 IN MERCED COUNTY AND STANISLAUS TIM PAXIN®S PACIFIC $169,679 11/17/14 0%
10-0X3004 COUNTY AT VARIOUS LOCATIONS EXCAVATIONINC $0 12/03/14 0%
HSNH-000C-(385)E INSTALL FLASHING BEACONS WITH 9796 KENT STREET $0
-0 ELK GROVE CA 95624
HB1
10-MER-165-26.7/30 IN MERCED COUNTY A_ TEICHERT & SON INC. DBA SUKHI DEOL $4,308,122 03/18/14 79%
10-381514 AC OVERLAY, DIGOUTS, INTERSECTION TEICHERT CONSTRUCTION 2374 INDUSTRIAL ROWE $4,005,212 04/04/14 91%
STP-P165-(012)E $51,552 01/08/15
ST P O BOX 520 TURLOCK, CA 95380
O FOWLER, CA 93625-0520 (209)656-6862
HA22
10-SCL-152-19.8/0 ON ROUTES 152 AND 156 AT VARIOUS NORCAL GENERAL CONSTRUCTION  DAVID ABLEDU $709,394 02/20/14 80%
10-0Q8004 LOCATIONS CORPORATION 2374 INDUSTRIAL ROWE $359,451 03/19/14 50%
NHP-000C-(370)E INSTALL 3 CHANGEABLE MESSAGE SIGNS 1950 MAJESITC CT TURLOCK CA 95380 $12,854 12/02/14
-0 SAN JOSE CA 95132 (209)656-6803
HBAN
10-SJ-4-8.3/T14.3 IN SAN JOAQUIN COUNTY IN AND NEAR BAY CITIES PAVING & GRADING CAO, NHAN C. $7,655,458 01/23/14 26%
10-0w1204 STOCKTON FROM 0.1 MILE EAST OF BACON INC 611 SAN JUAN AVE. $3,658,132 02/21/14 48%
ffP‘P004‘(146)E ISLAND ROAD TO SAN JOAQUIN RIVER P O BOX 6227 STOCKTON CA. 95203 $523,342  05/30/15
O BRIDGE CONCORD CA 94524 (209)471-3878
REHABILITATE EXISTING ASPHALT
HA22
10-SJ-4-15.7/16.6 IN SAN JOAQUIN COUNTY AT VARIOUS TRUESDELL CORPORATION OF $2,150,133 08/15/14 0%
10-0w6904 LOCATIONS CALIFORNIA, INC. $0 09/08/14 0%
NHP-X077-(021)E $0

-0

HM3

REPLACE JOINT SEALS, BEARING PADS 1310 W. 23RD STREET

TEMPE AZ 85282
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 10
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-8J-4-19.5/20.1 IN SAN JOAQUIN COUNTY, IN AND NEAR  MYERS AND SONS CONSTRUCTION LPTROY SCHEIBER $89,611,292 10/16/12 52%
10-3A1004 STOCKTON, ON RTE 4 FROM ADELBERT AVE 2554 MILLCREEK DRIVE 3663 ARCH RD SUITE $;1,iié-igg ég;gi;ig 46%
TO 0.1 MI W OF GOLDEN GATE AVE OC,  SACRAMENTO CA 95833 500 2l
AND ON RTE 99 FROM 0.4 STOCKTON CA 95215
WIDEN TO 6 LANES -
HE13 SWPPP (209)948-3966
10-8J-4-/0 ON STATE ROUTE 4 BETWEEN GARFIELD ST BROSAMER & WALL INC SHIVINDER SINGH $52,679,670 12/16/13 20%
10-0S1104 OH (PM R15.7) AND NAVY DR (PM 14.6) 1777 OAKLAND BLVD., SUITE 110 611SAN JUAN AVE $ég,ggg,2gz géjgg;ié 2204
AND W CHARTER WY BETWEEN ARMY COURT WALNUT CREEK CA 94596 STOCKTON, CA-95203 99
(PM14.4) AND TILLIE L (209)948-3734
EXTEND FREEWAY
HB1
10-8J-5-19.6/23.9 IN SAN JOAQUIN COUNTY AT VARIOUS PETERSON-CHASE GENERAL ARIEL 1. MENDOZA $902,897 05/21/14 97%
10-0X7804 LOCATIONS ENGINEERING CONSTRUCTION, INC.611 SAN JUAN AVE. :gig,;gi ggjgi;ii 790
TREAT BRIDGEDECK,REPLACE JOINTSEALS 1792 KAISER AVENUE STOCKTON, CA 95203 ’
IRVINE CA 92614 (209)639-4686
HM3
10-8J-5-25.1/28.6 IN SAN JOAQUIN COUNTY NEAR AND IN THE DESILVA GATES CONSTRUCTION LP WALI WAZIRI $42,183,404 12/10/12 56%
10-0M7804 26,266,685 01/10/13
ACIN-0056-(338)E CITY OF STOCKTON ON I-5 FROM CHARTER P O BOX 2909 611 SAN JUAN AVENUE $$1 986 966 09/08/15 62%
WAY TO COUNTRY CLUB BLVD DUBLIN CA 94568 STOCKTON, CA 95203 ’ ’
?:() 3-(86) ROADWAY REHABILITATION (470)-87-90
HA22 SWPPP
10-SJ-5-28.5/35.6 IN SAN JOAQUIN COUNTY IN STOCKTON R & L BROSAMER INC DEOL, HARMINDER $93,270,672 06/02/11 77%
10-0G4704 FROM 0.4 MILE NORTH OF 8TH STREET 1777 OAKLAND BLVD SUITE 300 11 SAN JUAN AVE. $67,210,467 06/15/11 720
ACIM- 005-(633)E $707,277 10/16/15 ?
UNDERCROSSING TO HAMMER LANE WALNUT CREEK CA 94596 STOCKTON, CA 95203 ’
-0 UNDERCROSING (209)948-7185
WIDEN BRIDGES AND FREEWAY LANES
HE13 SWPPP
10-8J-5-39.0/39.4 IN SAN JOAQUIN COUNTY AT VARIOUS AMERICAN CIVIL CONSTRUCTORS  ARIEL MENDOZA $423,450 08/05/14  100%
o010t e LTINS SITIE WL oo
INSTALL HIGH FRICTION SURFACE 3701 MALLARD DRIVE STOCKTON, CA 95203 11714714
-0 BENICIA CA 94510 (209)639-4686 COMPLETED

HB1

State of California Department of Transportation
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 10
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-SJ-12-.1/4.4 IN SAN JOAQUIN COUNTY NEAR TERMINOUS OC JONES & SONS, INC VIRK, KEWAL / OSHITA, $31,974,754 08/13/13 18%
10-0G8004 FROM MOKELUMNE RIVER BRIDGE TO LITTLE 1520 FOURTH STREET STAN $11,779,243 08;28;13 37%
NH-PO12-(112)E POTATO SLOUGH BRIDGE BERKELEY CA 94710 1110 WEST KETTLEMAN $0 11720714
-0 ROADWAY REHABILITATION LANE, #35
HA2D LODI, CA 95240
(209)333-6928
10-SJ-12-4.4/0 IN SAN JOAQUIN COUNTY AT TERMINOUS AT WEST COAST STRUCTURS INC DBA OSHITA, STANLEY $1,252,317 07/16/14 3%
ﬁg;}ggigf(118)E LITTLE POTATO SLOUGH BRIDGE WESTERN STRUCTURES 1110 WEST KETTLEMAN :gig,zgg 2;;31;12 26%
BRIDGE REHAB - BEARING PAD 6005 TYLER STREET LANE, #35 ’
-0 RIVERSIDE CA 92503 LODI, CA 95240
HA21 (209)333-6928
10-SJ-12-20.8/123.2 IN SAN JOAQUIN & CALAVERAS COUNTIES GEORGE REED, INC. OSHITA, STANLEY $2,013,313 03/28/14 88%
égggégigf(116) AT & NEAR VICTOR FROM SUNRISE STREET 140 EMPIRE AVE 1110 WEST KETTLEMAN $l§f§$’§2§ 2g;gi;ii 94%
TO WEST JCT RTE 88 & NEAR CLEMENTS  MODESTO CA 95354 LANE, #35 ’
-0 FROM EAST JCT RTE 88 T LODI. CA 95240
PLACE RHMA SUPERPAVE (GAP GRADED) (209)333-6928
10-SJ-12-/0 ON STATE ROUTE 12 AT MOKELUMNE RIVER MYERS AND SONS CONSTRUCTION, $4,488,449 07/24/14 0%
10-0J92u4 BRIDGE LP $0 08/12/14 0%
NHP-PO12-(115)E REMOVE/REPLACE CONCRETE BRIDGE DECK 4600 NORTHGATE BLVD $0
-0 SACRAMENTO CA 95834
HA21
10-8J-99-4.9/14 .2 IN SAN JOAQUIN COUNTY IN AND NEAR BAY CITIES PAVING AND GRADING OBAIDULLAH RASHID $28,919,003 03/27/12 99%
10-0E6114 MANTECA FROM AUSTIN ROAD OVERCROSSING INC ""ABDUL" $27,375,684 04/19/12 94
$873,816 11/21/14 ’
TO 0.4 MILE SOUTH OF ARCH ROAD P O BOX 6227 3663 ARCH ROAD,SUITE i
UNDERCROSSING CONCORD CA 94524 500. ,
WIDEN EXISTING FREEWAY WITH HMA
HE13 SwPPP STOCKTON, CA 95215
(209)470-8782
10-SJ-99-6.9/10.6 IN SAN JOAQUIN COUNTY IN AND NEAR BAY CITIES/MYERS JV OBAIDULLAH RASHID $26,633,722 10/11/12 97%
10-0E6134 MANTECA FROM 0.2 MILE NORTH OF P O BOX 2948 ""ABDUL™ $20,778,090 11/06/12 77%
$967,010 11/25/14 ?
YOSEMITE AVE UC TO 0.9 MILE SOUTH OF RANCHO CORDOVA CA 957412948 3663 ARCH RD,SUITE ’
FRENCH CAMP ROAD UC 500F
LATHROP INTERCHANGE (PHASE 3 -
HE13 SUPPP ( )) STOCKTON, CA 95215-8315

(209)470-8782
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 10
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-SJ-99-10.6/15 IN MANTECA, ON ROUTE 99 FROM 1.4 MILE BAY CITIES PAVING & GRADING  OBAIDULLAH RASHID $25,984,963 06/27/12 80%
10-0E6124 NORTH OF LATHROP ROAD TO 0.4 MILE INC ""ABDUL" $17,101,603 07/20/12 66%
$733,746 05/07/15 ?
NORTH OF ARCH ROAD P O BOX 6227 3663 ARCH RD, SUITE g
FRENCH CAMP INTERCHANGE (PHASE 2) CONCORD CA 94524 500
HEL3 SupPP STOCKTON, CA 95215
(209)470-8782
10-SJ-120-.8/0 IN SAN JOAQUIN COUNTY IN LATHROP ON VIKING CONSTRUCTION COMPANY, TRINH, QUAN $557,152 05/13/14 87%
10-1C0104 WEST ROUTE 120 - NORTH ROUTE 5 INC. $409,743 06;03;14 73%
CONNECTOR OVERHEAD PO BOX 1508 $92,078  12/05/14
BRIDGE REHAB RANCHO CORDOVA CA 95741 (209)471-4008
HA21
10-STA-99-2.3/20.2 IN STANISLAUS COUNTY IN AND NEAR WESTERN STRUCTURES TONY CIPPONERI $944,362 12/27/12 0%
10-057804 TURLOCK, CERES AND MODESTO AT VARIOUS 6005 TYLER STREET 952 GOODWIN DRIVE $0 02/20/13 0%
ACST-P099-(564)E LOCATIONS FROM LINWOOD AVENUE RIVERSIDE CA 92503 RIPON CA 95366 $0
P0-99 5-(4E) OVERCROSSING TO BECKWITH ROAD (209)599-1940
-0 CONCRETE SLOPE PAVING, RAILING
TEAL WPCP
10-STA-108-31.2/31.3 ON ROUTE 108 IN STANISLAUS COUNTY AT DREAMBUILDER $525,861 11/13/14 0%
10-0C9004 ESTELLE AVE (KP 50.2/50.3) 1324 E LAWSON LN $0 11/24/14 0%
WIDEN ROADWAY AND PROVIDE DRIVE PLACENTIA CA 92870 $0
HB4N
10-STA-120-6.1/11.3 IN STANISLAS COUNTY IN AND NEAR GEORGE REED, INC. TONY CIPPONERI $3,388,122 08/05/14 76%
10-0v6804 OAKDALE ON STATE ROUTE 120 FROM MAAG 140 EMPIRE AVE 952 GOODWIN DRIVE $3,039,056 08/21/14 89%
NHP-P120-(056)E ROAD TO 0.1 MILE WEST OF LANCASTER  MODESTO CA 95354 RIPON CA 95366 $1,539,541  12/11/14
-0 ROAD (209)599-1940
DIGOUT AND REPAIR LOCALIZED
HA22
10-STA-219-2.9/4.9 IN STANISLAUS COUNTY NEAR MODESTO ON BAY CITIES PAVING AND GRADING SUTTI,RENEE" M. $16,125,021 08/30/12 82%
10-0A8724 ROUTE 219 FROM 0.4 KM EAST OF DALE  INC 952 GOODWIN DRIVE $10,336,593 09/18/12 63%
HPLU-6210-(009)E ROAD TO ROUTE 108 AND ON ROUTE 108 PO BOX 6227 RIPON, CA 95366 $400,868  12/24/14
__ii‘lo 0-(9E) FROM 0.7 KM NORTH OF BA CONCORD CA 94524 (209)607-8741

SWPPP

WIDEN TO 4 LANES
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Statement of Ongoing Contracts as of 11/20/14 12/10/14

District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-TU0-108-3.1/0 IN TUOLOMNE COUNTY NEAR SONORA AT 0.1 K.W. EMERSON, INC. $823,412 09/30/14 0%
10-0v4904 MILE EAST OF SULLIVAN CREEK BRIDGE P.0. BOX 549 $0 10/17/14 0%
NHP-P108-(050)E $0 ?

o AND AT 0.6 MILE WEST OF PEACEFUL OAK SAN ANDREAS CA 95249
- ROAD

STORM WATER MITIGATION

Totals: Authorized Final Amt: $630,101,634 Completed to Date: $376,993,498  Work This Month: $16,551,606
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-1MP-7-/1.2 IN IMPERIAL COUNTY ABOUT 7 MILES EAST FLATIRON WEST, INC. RIZZUTTO, SHAWN $11,242,415 10/09/14 0%
11-238404 OF CALEXICO FROM 0.5 MILE NORTH OF 1770 LA COSTA MEADOWS DRIVE 722 BARIONI BLVD $0 10/28/14 0%
NHP-P0OO7-(010)E $0 09/01/15 ?
0 MEXICO BORDER TO ROUTE 98 SAN MARCOS CA 92078 IMPERIAL, CA 92251
PAVEMENT REHABILITATION (760)594-2032 SUSPENDED
HA22
11-1MP-8-38.7/39.3 IN IMPERIAL COUNTY IN EL CENTRO FROM HAZARD CONSTRUCTION COMPANY  HERNANDEZ, DANIEL $11,947,234 07/30/14 5%
11-263304 143,931 08/15/14
NHP1-0081- (313)E 0.2 MILE WEST TO 0.1 MILE EAST OF PO BOX 229000 722 E BARIONI BLVD 2143 931 08729716 1%
U611 1-C2E DOGWOOD ROAD OVERCROSSING SAN DIEGO CA 921929000 IMPERIAL, CA 92251 ;
__()‘ -(26) REVISE INTERCHANGE (760)355-8666 SUSPENDED
HE11
11-1MP-78-9.2/14 IN IMPERIAL COUNTY IN AND NEAR CLEAN CUT LANDSCAPE HERNANDEZ, DANIEL $1,219,972 09/08/14 33%
éé&39§32i_ L25)E BRAWLEY ON ROUTE 78 AT VARIOUS 8406 N. ARMSTRONG AVE. 722 EAST BARIONI BLVD 2182,1;2 82;?2;12 11%
(125) LOCATIONS FROM ROUTE 86 TO 0.1 MILE CLOVIS CA 93619 IMPERIAL, CA 92251 ’
-0 EAST OF BEST ROAD AND ON OLD ROU (760)355-8666
REQUIRED LANDSCAPE MITIGATION.
HE14
11-IMP-86-11.3/20.6 IN IMPERIAL COUNTY IN AND NEAR VSS INTERNATIONAL INC DANIEL HERNANDEZ $3,237,696 06/05/14 77%
11-2M5104 IMPERIAL AND BRAWLEY FROM 15TH STREETP O BOX 981330 722 E. BARIONI BLVD. $l§$§;’f§§ 22;?3;13 40%
TO SOUTH JUNCTION ROUTE 78 WEST SACRAMENTO CA 95798 IMPERIAL, CA 92251 ;
ASPHALT RUBBER CHIP SEAL AND DIG (760)355-8666
HM1
11-1MP-111-40.5/65.4 IN IMPERIAL COUNTY NEAR NILAND FROM SKANSKA USA CIVIL WEST HERNANDEZ, DANIEL $3,030,000 06/02/14 34%
11-2M4404 MAIN STREET TO IMPERIAL COUNTY LINE CALIFORNIA DISTRICT INC 722 E. BARIONI BLVD. $36,271 06/18/14 1%
STP-P111-(071)E $36,271 02/10/15 ’
> PROFILE GRIND AR CHIP SEAL AND WARM 1995 AGUA MANSA ROAD IMPERIAL, CA 92251 ’
O RIVERSIDE CA 92509 (760)355-8666
HM1
11-1MP-186-/.4 IN IMPERIAL COUNTY AT ANDRADE FROM  RSM2 CONTRACTORS, INC. HERNANDEZ, DANIEL $1,339,218 11/19/13 39%
é%;é?gfgg-(oo4)5 MEXICO BORDER TO 0.4 MILE NORTH OF 8191 CENTER STREET 722 E BARIONI BLVD $1,§2$,833 éé;;éjig 99%
MEX1CO BORDER. LA MESA, CA 91942 IMPERIAL, CA 92251 i
-0 BICYCLE AND PEDESTRAIN FACITIEIES (760)355-8666
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- IMP-5708-/0 IN IMPERIAL COUNTY IN EL CENTRO AT  HAL HAYS CONSTRUCTION INC HERNANDEZ, DANIEL $8,695,443 04/11/14 17%
11-076704 THE EL CENTRO MAINTENANCE STATION AT 4181 LATHAM STREET 722 E. BARIONI BLVD. $84,744  04/30/14 1%
1102 MONTENEGRO WAY RIVERSIDE CA 92501 IMPERIAL, CA 92251 $64,936  05/18/16
CONSTRUCT MAINTENANCE FACILITY (760)355-8666
HA12
11-SD-5-12.6/72.2 IN SAN DIEGO COUNTY AT VARIOUS GRANITE CONSTRUCTION COMPANY REYES, JULIO $7,580,000 10/02/13  100%
11-401404 LOCATIONS P O BOX 50085 2863 CARMEL VALLEY $7,002,874 10/22/13 0%
SNHP-X073-(102)E REMOVE EXISTING MBGR AND REPLACE WATSONVILLE CA 950775085 ROAD $408,350  10/14/15
-0 DEL MAR, CA 92014 OVER RUN
HB1 (858)688-1091
11-SD-5-19.9/21.2 IN SD COUNTY IN SD ON ROUTE 5 FROM LB CIVIL CONSTRUCTION INC TRAN, DUNG $6,264,192 03/17/14 20%
11-002704 0.1 MI SOUTH OF RTE 8/5 SEP & OVRHD 11585 SORRENTO VALLEY RD #104 5825 AVENIDA ENCINAS $2,571,712 04/09/14 1%
11MD-0051-(613)E TO 0.3 MI NORTH OF TECOLOTE CREEK  SAN DIEGO CA 92121 STE. 101 $578,697  09/07/16
LU62-11 1-(5E) BRIDGE & ON RTE 8 FM RTE CARLSBAD, CA 92008
;éiﬁ CONSTRUCT AUXILIARY LANES/ (858)688-1549
11-SD-5-23.9/25.5 IN SAN DIEGO COUNTY IN SAN DIEGO, HAZARD CONSTRUCTION COMPANY  TRAN, DUNG $2,963,616 08/16/13 71%
11-404304 FROM MISSION BAY DRIVE OVER CROSSING P O BOX 229000 5825 AVENIDA ENCINAS $2,876,679 08/29/13 99%
ACHS-0051-(624)E TO 0.5 MILE SOUTH OF LA JOLLA PARKWAY SAN DIEGO CA 921929000 STE 101 $3,100 04730715
P1G0-0516-(4E)
VIADUCT CARLSBAD, CA 92008
;éi) CONSTRUCT OUTER SEPARATION BARRIER (858)688-1549
11-SD-5-35.8/38.5 IN SAN DIEGO COUNTY IN SAN DIEGO, WESTERN RIM CONSTRUCTORS INC HURTZIG, JOHN $582,543 08/05/14 13%
11-2T1784 SOLANA BEACH, AND ENCINITAS FROM 0.1 912 S ANDREASEN DRIVE STE 108 7177 OPPORTUNITY ROAD $57,975 09/08/14 11%
M NORTH OF SAN DIEGUITO RIVER BRIDGE ESCONDIDO CA 92029 SAN DIEGO, CA 92110 $57,975 04/09/18
TO SAN ELIJO LAGOON BR (858)467-4086
I-5 LOMAS HWY PLANTING STAGE 2
HB32
11-SD-5-58.1/72.4 IN SAN DIEGO COUNTY NEAR OCEANSIDE  FLATIRON WEST INC KHAN, MOHAMMED $33,701,286 06/13/14 12%
11-406704 FROM COCKLEBURR OVERCROSSING TO THE 1770 LA COSTA MEADOWS DRIVE 2863 CARMEL VALLEY RD $4,664,511 06/26/14 14%
NHI:;—OOSl—(GZ?)E SAN DIEGO COUNTY LINE SAN MARCOS CA 92078 SAN DIEGO, CA 92014 $3,797,154  08/26/16
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-8-17.4/18.7 IN SAN DIEGO COUNTY IN EL CAJON FROM PACIFIC RESTORATION GROUP INC HURTZIG, JOHN $1,325,377 03/19/13 0%
ié;ﬁ?ggéi—(312)E SECOND STREET UNDERCROSSING TO P O BOX 429 7177 OPPORTUNITY ROAD $1,1;g,fgg 83;55;1? 0%
GREENFIELD DRIVE UNDERCROSSING PERRIS CA 92572 SAN DIEGO, CA 92111 ;
Y (858)467-4086 PLANT EST
HIGHWAY PLANTING/IRRIGATION SYSTEM SATIS
HB4N
11-SD-11-/1.6 IN SAN DIEGO COUNTY IN AND NEAR SAN COFFMAN SPECIALTIES INC JAVED, FARIDUN $50,930,183 10/02/13 31%
11-056324 DIEGO ON RTE 11 FROM RTE 11/905 SEP 9685 VIA EXCELENCIA STE 200 8863 AIRWAY RD $28,347,623 10/22/13 56
$2,815,543 11/09/15 ?
TO ENRICO FERMI AND ON RTE 905 FROM SAN DIEGO CA 92126 SAN DIEGO, CA 92154 052
0.1 M EAST OF LA MEDI (858)518-3423
CONSTRUCT FREEWAY TO FREEWAY
HE14
11-SD-15-11.2/M14.5 IN SAN DIEGO COUNTY IN SAN DIEGO ON CLEAN CUT LANDSCAPE SAGGESE, CARMINE $2,510,927 11/16/11 0%
11-270974 RTE 15 FROM 0.3 MILE SOUTH OF H AVE 8406 N ARMSTRONG AVE 13220 EVENING CREEK $2,4%§=%fg éi;;g;ié 0%
OVERCROSSING TO 0.2 MILE NORTH OF CLOVIS CA 93619 RD STE 112 ’
POMERADO ROAD OVERCROSSI SAN DIEGO, CA 92128 PLANT EST
PLANTING, EROSION CONTROL AND -
HB32 SWPPP (858)688-1542 SATIS
11-SD-15-14.5/M16.4 IN SAN DIEGO COUNTY IN SAN DIEGO FROM DIVERSIFIED LANDSCAPE COMPANY SAGGESE, CARMINE $1,670,433 07/17/12 0%
11-2T0984 0.2 MILE NORTH OF POMERADO ROAD 21730 BUNDY CANYON ROAD 13220 EVENING CREEK $1,4§g,ggg 82;%2;12 0%
OVERCROSSING TO 0.5 MILE NORTH OF WILDOMAR, CA 92595 DR. #112 ’
MIRA MESA BOULEVARD UNDER SAN DIEGO, CA 92128 PLANT EST
HIGHWAY PLANTING AND IRRIGATION -
HB4C SWPPP (858)688-1542 SATIS
11-SD-15-15.0/M16.4 IN SAN DIEGO COUNTY IN SAN DIEGO FROM GRANITE CONSTRUCTION COMPANY RIVAS, MANUEL $23,151,547 04/04/12 61%
11-2T0954 CARROLL CANYON ROAD OVERCROSSING TO P O BOX 50085 13220 EVENING CREEK $22éggg,éig gg;ig;ii 97%
0.5 MILE NORTH OF MIRA MESA BOULEVARD WATSONVILLE CA 950775085 DR.STE 112 ’
UNDERCROSSING SAN DIEGO, CA 92128
CONSTRUCT DAR AND TRANSIT STATION _
HBAC SWPPP (858)829-1020
11-SD-15-16.4/M19.5 IN SAN DIEGO COUNTY ROUTE 15 0.5 DIVERSIFIED LANDSCAPE CO. SAGGESE, CARMINE $2,695,631 10/11/11 0%
11-2T0994 MILES NORTH OF MIRA MESA BOULEVARD 21730 BUNDY CANYON ROAD 13220 EVENING CREEK $2,g§g,§jg égjgijié 0%
BLVD UNDERCROSSING TO ROUTE 56/15 WILDOMAR, CA 92595 DRIVE N. ’
SEPARATION AND ON ROUTE 56 A SAN DIEGO, CA 92128 PLANT EST
INSTALL AUTOMATIC IRRIGATION SYSTEM (858)688-1542 SATIS

HB32 SWPPP
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-15-20.3/M20.9 IN SAN DIEGO COUNTY IN SAN DIEGO FROM HAZARD CONSTRUCTION COMPANY  BAGUBE, JUN $600,520 05/30/14 43%
11-416104 0.3 MILE SOUTH TO 0.3 MILE NORTH OF 6465 MARINDUSTRY PLACE SAN 1463 BROADWAY AVE. $56,238 06;18;14 10%
CARMEL MOUNTAIN ROAD OVERCROSSING DIEGO, CA 92192 EL CAJON, CA 92021 $1,440  01/22/15
RAMP REHABILITATION P O BOX 229000 (619)588-9068
SAN DIEGO CA 921929000
HA22
11-SD-15-23.8/26.2 INSTALL HIGHWAY PLANTING AND 3D ENTERPRISES, INC. SAGGESE, CARMINE $481,720 08/02/12 65%
11-2607C4 AUTOMATIC IRRIGATION SYSTEMS. 7964 ARJONS DRIVE, SUITE I 304 ENTERPRISE ST., $377,657 08/30/12 78%
LANDSCAPE SAN DIEGO, CA 92126 STE B $25,368  12/03/15
ESCONDIDO, CA 92029
(858)688-1542
- - - - - ” k] ’ 0
11-SD-15-23_8/M26.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM NATIVE LANDSCAPE INC SAGGESE, CARMINE $1,025,574 11/24/10 oY%
11-260734 0.2 KM NORTH OF RANCHO BERNARDO ROAD 9746 TAMARACK LANE 304 ENTERPRISE STREET $776,992 01/11/11 0%
HPLU-6211-(098) UNDERCROSSING TO LAKE HODGES BRIDGE ESCONDIDO CA 92029 SUITE B $0
O INSTALL HIGHWAY PLANTING SYSTEMS ESCONDIDO, CA 92129 PLANT EST
HB4C SWPPP (858)688-1542 SATIS
11-SD-15-26.2/M27.8 IN SAN DIEGO COUNTY IN SAN DIEGO AND PACIFIC RESTORATION GROUP INC SAGGESE, CARMINE $1,373,144 06/27/11 0%
11-2T0864 ESCONDIDO FROM LAKE HODGES BRIDGE TO P O BOX 429 304 ENTERPRISE STREET $1,334,030 07/28/11 0%
CLARENCE LANE UNDERCROSSING PERRIS CA 92572 ESCONDIDO, CA 92029 $3.653 03/08/16
HWY PLANTING & AUTO IRRIGATION SYS (858)688-1542 PLANT EST
HB32 SWPPP SATIS
11-SD-15-27.8/30.1 IN SAN DIEGO COUNTY IN AND NEAR WESTERN RIM CONSTRUCTION INC SAGGESE, CARMINE $2,022,695 04/04/12 0%
11-2T0874 ESCONDIDO FROM CLARENCE LANE 912 S ANDREASEN DR STE 108 304 ENTERPRISE STREET $1,944,581 05/22/12 o%
CMLN-6211-(111) UNDERCROSSING TO NINTH AVENUE ESCONDIDO CA 92029 SUITE B $4.310 05/16/16
) UNDERCROSS ING ESCONDIDO, CA 92029 PLANT EST
PLANTING, EROSION AND IRRIGATION -
HB4C SWPPP (858)688-1542 SATIS
11-SD-15-30.1/31.5 IN SAN DIEGO COUNTY IN ESCONDIDO FROM PACIFIC RESTORATION GROUP INC SAGGESE, CARMINE $1,765,719 04/04/12 58%
11-2T0884 NINTH AVENUE UNDERCROSSING TO ROUTE P O BOX 429 304 ENTERPRISE STREET $1,618,928 06/20/12 91%
CMLN-6211-(110) 15/78 SEPARATION. PERRIS CA 92572 SUITE B $7,126  06/09/16
-0 INSTALL PLANTING AND IRRIGATION ESCONDIDO, CA 92029

HB4C SWPPP (858)688-1542
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-15-36.8/40.8 IN SAN DIEGO COUNTY ABOUT 5 MILES WESTERN RIM CONSTRUCTORS INC POUND, DAVID $3,088,695 04/22/14 99%
ﬁé&ﬁggig4- . NORTH OF ESCONDIDO FROM 0.2 MILE 912 S ANDREASEN DR SUITE 108 2863 CARMEL VALLEY $2§§§§'§§$ ggjigjij 924
(231) NORTH OF DEER SPRINGS ROAD OC TO ESCONDIDO CA 92029 ROAD ’
-0 GOPHER CANYON ROAD UC. DEL MAR, CA 92014 SUSPENDED
HB1L MEDIAN BARRIER (858)720-2112
11-SD-15-54.0/0 IN SD CNTY IN RAINBOW AT THE SB RAI  SHIPLEY CONSTRUCTION & LE, PHONG $375,205 04/07/14 99%
11-275604 NBOW TRUCK INSPECTION FACILITY. IN  PLUMBING 3485 EAST VISTA WAY iigg,igg ggjgi;ii 96%
STALL STANDBY GENERATOR, REPAIR SEP 5075 REDDING VISTA, CA 92084 ;
TIC LINE, UPGRADE SECUR YUCCA VALLEY CA 92284 (858)688-1603
UPGRADE ELECTRICAL AND MODIFY
HA42
11-SD-15-/4.7 IN THE CITIES OF SAN DIEGO AND LEMON WESTERN RIM CONSTRUCTORS INC ARINDUQUE, RAY $2,904,996 12/12/13 48%
ﬁﬁ;fig?gf LOD)E GROVE ON RTE 15 FROM RTE 5 TO MEADE 912 S ANDREASEN DR STE 108 4050 TAYLOR STREET $2§Z§f’é§§ géjggjig 91%
(103) AVE & ON RTE 94 FROM 28TH ST TO 0.2 ESCONDIDO CA 92029 MS-222 ’
-0 MILE EAST OF GROVE ST SAN DIEGO, CA 92110
CONSTRUCT SAND FILTERS (858)688-1511
HA23
11-SD-52-5.0/6.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM HAZARD CONSTRUCTION COMPANY  LE VINE, GARY $3,440,599 07/02/13 81%
é%;fggggf(017)E 0.5 MILE WEST OF CONVOY STREET P O BOX 229000 3485 EAST VISTA WAY $3,4§2’é§i ggjig;ig 99%
OVERCROSSING TO 0.4 MILE WEST OF SAN DIEGO CA 921929000 VISTA, CA 92084 ’
-0 ROUTE 163/52 SEPARATION (760)639-4430
PAVEMENT REHABILITATION
HA22
11-SD-52-14.5/15.5 IN SAN DIEGO COUNTY IN SANTEE ON MIDORI LANDSCAPE INC HURTZIG, JOHN $1,970,504 05/24/11 0%
é%;ffgggi_ 110%2 ROUTE 52 FROM .4 MILE WEST OF MISSION 3231 S MAIN STREET 7177 OPPORTUNITY ROAD $1’8§§’§§§ 88;;2;1% 0%
(110) GORGE ROAD UC TO FORESTER CREEK SANTA ANA CA 92707 SAN DIEGO, CA 92111 ’
-0 BRIDGE AND ON ROUTE 125 FRO (858)467-4086 PLANT EST
PLANTING AND EROSION WORK SATIS
HB32 SWPPP
11-SD-52-15.5/17.3 IN SAN DIEGO COUNTY IN SANTEE FROM  GRIFFITH COMPANY HURTZ1G, JOHN $2,076,864 05/20/11 0%
é%;ffg%ii_(101)N FORESTER CREEK BRIDGE TO MAGNOLIA 12200 BLOOMFIELD AVENUE 7177 APPORTUNITY ROAD $2,0;g,$%$ 82;12;1% 0%
AVENUE UNDERCROSSING SANTA FE SPRINGS CA 90670 SAN DIEGO, CA 92111 ’
Gi;‘l 10-O PLANTING, IRRIGATION,EROSION CONTROL (858)467-4086 PLANT EST

HB32 SWPPP SATIS
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N/0 RTE 76/15 SEPRTN & ON RTE 76 FROM BURNSVILLE, MN 55306
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-52-17.3/17.5 IN SAN DIEGO COUNTY IN SANTEE MIDORI LANDSCAPE INC HURTZIG, JOHN $1,083,633 04/08/11 0%
11-2T0014 EROSION CONTROL WORK 3231 S MAIN STREET 7177 OPPORTUNITY ROAD $1,015,355 05/12/11 o%
STPL-6211-(103)N $2,957 04/22/15
621-1 10-O SANTA ANA CA 92707 SAN DIEGO, CA 92111
(858)467-4086 PLANT EST
-0 SATIS
HB32 SWPPP
11-SD-75-9.0/0 IN SAN DIEGO COUNTY IN SAN DIEGO ON PETERSON-CHASE GENERAL ALSHEIKH, JASON $2,717,772 08/15/13 64%
éééi?gggé_(ogg)E ROUTE 75 AT E75-N5 CONNECTOR OC AND ENGINEERING CONSTRUCTION INC 817 SWEETWATER ROAD $2é;gf,gg§ gg;igjii 78%
ON ROUTE 805 AT KEARNY VILLA RD OC 1792 KAISER AVENUE SPRING VALLEY, CA 91977 i
-0 RETROFIT, CONCRETE BARRIER IRVINE CA 92614 (858)688-1473
HA21
11-SD-76-2.9/7.5 IN SAN DIEGO COUNTY NEAR OCEANSIDE ON TELFER OIL COMPANY DBA TELFER HSU, PAUL $1,833,758 05/07/14  100%
é%;ﬁvgggg—(OZS)E ROUTE 76 FROM MISSION AVENUE UC TO  HIGHWAY TECHNOLOGIES 817 SWEETWATER ROAD $1,440=4g§ ggjgj;ii 100%
o 0.3 MILE EAST OF GUAJOME LAKE RD 4522 PARKER AVENUE, SUITE 350 SPRING VALLEY, CA 91977 10724714
BWC OVERLAY MCCLELLAN, CA 95652 (858)688-1497 COMPLETED
HM1
11-SD-76-4.2/7.6 IN SAN DIEGO COUNTY IN OCEANSIDE FROM HAZARD CONSTRUCTION COMPANY  LE VINE, GARY $7,389,593 08/25/14 3%
11-406604 RANCHO DEL ORO DRIVE TO 0.2 MILE 6465 MARINDUSTRY PLACE 3485 EAST VISTA WAY $70,400 09/16/14 1%
HSNH-PO76-(029)E WEST OF MELROSE DRIVE. SAN DIEGO CA 92121 VISTA, CA 92084 $70,400  11/25/15
-0 MEDIAN BARRIER (858)688-1388
HB1
11-SD-76-7.3/12 IN SAN DIEGO COUNTY IN AND NEAR ACCU CONSTRUCTION, INC. $2,272,323 10/22/14 0%
11-080174 OCEANSIDE FROM 0.5 MILE WEST OF 2098 S. GRAND AVE. SUITE A $0 11/06/14 0%
HPLU-6211-(127) MELROSE DRIVE TO OLIVE HILL ROAD SANTA ANA CA 92705 $0
-0 PLANT ESTABLISHMENT EA
HB32
11-SD-76-12.1/17.7 IN SD CNTY NEAR BONSALL & FALLBROOK AMES CONSTRUCTION INC FITZGIBBON, EDWARD $76,947,842 08/04/14 4%
11-257154 ON RTE 15 FROM .3 MILE SO TO .3 MILE 2000 AMES DRIVE $342,097  08/19/14 0%
STPL-6211-(114)E $312,367 08/08/17
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-76-24.1/34.9 IN SAN DIEGO COUNTY, NEAR PALA AND  HAZARD CONSTRUCTION COMPANY  LE VINE, GARY $4,339,738 06/09/14 58%
11-2M6304 PAUMA VALLEY FROM PALA MISSION ROAD P O BOX 229000 3485 EAST VISTA WAY $1,551,559 06;18;14 36%
TO 2.0 MILES WEST OF RED GATE ROAD. SAN DIEGO CA 921929000 VISTA, CA 92084 $136,287  01/08/15
COLD IN-PLACE RECYCLING (858)688-1388
HM1
11-SD-78-15.3/16.3 IN SAN DIEGO COUNTY IN ESCONDIDO AND PACIFIC RESTORATION GROUP INC HURTZIG, JOHN $418,471 03/08/13 0%
11-2T2304 SAN MARCOS FROM 0.2 MILE WEST OF P O BOX 429 7177 OPPORTUNITY ROAD $312,383 04/17/13 0%
PLUN-6211-(117) NORDAHL ROAD OVERCROSSING TO 0.2 MILE PERRIS CA 925720429 SAN DIEGO, CA 92111 $3,593  08/03/17
-0 WEST OF ROUTE 15/78 SE (858)467-4086 PLANT EST
INSTALL HIGHWAY PLANTING
HB32 SATIS
11-SD-78-17.0/17.4 IN SAN DIEGO COUNTY IN ESCONDIDO FROM DREAMBUILDER LE VINE, GARY $759,061 05/08/14  100%
11-416404 0.3 MILE WEST TO 0.1 MILE EAST OF 1324 E LAWSON LN 3485 EAST VISTA WAY $703,5ég gijgijii 100%
CENTRE CITY PARKWAY UNDERCROSSING  PLACENTIA CA 92870 VISTA, CA 92084 11704714
COLD PLANE AND PLACE RHMA-G (858)688-1388 COMPLETED
HA22
11-SD-125-9.7/12.1 IN SAN DIEGO COUNTY NEAR SAN DIEGO  WESTERN RIM CONSTRUCTORS INC ALSHEIKH, JASON $1,401,304 08/04/14 15%
11-408504 AND IN LEMON GROVE FROM ELKELTON 912 S ANDREASEN DR STE 108 817 SWEETWATER ROAD $609,123 08/21/14 5%
HSNH-P125-(018)E PLACE UNDERCROSSING TO TROY STREET ESCONDIDO CA 92029 SPRING VALLEY, CA 91977 $270,880 01/22/16
-0 OVERCROSSING. (858)688-1473
INSTALL MEDIAN BARRIER
HB1
- - - - ” k] ’ 0
11-SD-163-.5/3.2 IN SAN DIEGO COUNTY IN SAN DIEGO ON CLEAN CUT LANDSCAPE HURTZIG, JOHN $3,801,166 03/21/14  100%
11-265014 RTE 5 FROM 0.1 MILE SOUTH OF PARK B 8406 N ARMSTRONG AVENUE 4050 TAYLOR STREET $1,962,870 04/10/14 58%
CNHP-0051-(626)E OULEVARD OVERCROSSING TO 6TH AVENUE CLOVIS CA 93619 SAN DIEGO, CA 92110 $73,612  11/21/17
-0 OC AND ON RTE 163 FROM (858)688-1510
RESTORE AND ENHANCE THE HISTORICAL
TEA4
11-SD-163-1.4/0 IN SAN DIEGO COUNTY IN SAN DIEGO AT DISNEY CONSTRUCTION INC MOEN, MIKE $21,713,923 07/15/13  100%
11-264114 LAUREL STREET BRIDGE OVERCROSSING 859 COWAN RD #3 9851 BUENA VISTA AVE $16,979,915 08/07/13 84%

BRLS-6211-(089) $455,168 12/31/14

BRIDGE SEISMIC RETROFIT BURLINGAME CA 94010 SANTEE, CA 92071
(619)995-7335
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-163-1.7/3.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM ACCU CONSTRUCTION, INC. ARINDUQUE, RAY $595,840 04/26/12 61%
11-2650A4 0.1 MILE SOUTH OF RICHMOND STREET OC 2098 S GRAND AVENUE, SUITE A 7177 OPPORTUNITY ROAD $448,1§g iéjiﬁ;ig 80%
TO 0.2 MILE NORTH OF 6TH AVENUE SANTA ANA, CA 92705 SAN DIEGO, CA 92111
UNDERCROSSING DIR®"S ORD (858)467-4084
PERFORM HIGHWAY PLANTING AND
000000000 IRRIGATION
000
11-SD-163-1.7/3.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM SIERRA LANDSCAPE COMPANY, INC_ARINDUQUE, RAY $1,139,186 10/08/09 0%
11-265004 0.1 MILE SOUTH OF RICHMOND STREET  73-771 DINAH SHORE DR STE 200 7177 OPPORTUNITY ROAD $970,868 11/24/09 o%
ACEI_Z;Gg_Egéi)E OVERCROSSING TO 0.2 MILE NORTH OF  PALM DESERT CA 92211 SAN DIEGO CA 92111 $0 12/17/13
6TH AVE UNDERCROSSING. (858)467-4084 PLANT EST
-0 INSTALL HIGHWAY PLANTING SATIS
TEA2 SWPPP
11-SD-805-.9/1.1 IN SD COUNTY IN SD FROM SAN YSIDRO  CLEAN CUT LANDSCAPE ARINDUQUE, RAY $1,741,879 06/11/14 6%
11-292304 UNDERPASS (LRT) TO BEYER BOULEVARD 8406 N ARMSTRONG AVE 7177 OPPORTUNITY RD. $3,006 06/26/14 0%
STP1-805 -(628)E OVERCROSSING & FROM 0.3 MILE NORTH OF CLOVIS CA 93619 SAN DIEGO, CA 92109 $0 12712717
-0 DEL SOL BOULEVARD UNDE (858)467-4084
STORM WATER MITIGATION SLOPE
HA23
11-SD-805-4.7/5.6 IN SAN DIEGO COUNTY IN CHULA VISTA  GRANITE CONSTRUCTION COMPANY DEYOE MARLA $39,636,191 01/03/13 49%
11-2T1824 FROM 0.4 MILE SOUTH OF EAST PALOMAR P O BOX 50085 8863 AIRWAY ROAD $§i,%ég-éég 81;52;13 56%
STREET OVERCROSSING TO 0.1 MILE WATSONVILLE CA 950775085 SAN DIEGO, CA 92154 PV
NORTH OF NAPLES ST UNDERCR (619)661-6342
REPLACE STRUCTURE AND CONSTRUC DAR
HBAC SWPPP
11-SD-805-5.8/13 IN SAN DIEGO CO AT VARIOUS LOCATIONS WESTERN RIM CONSTRUCTORS INC AMBLE, TOR $5,281,055 07/12/13 60%
11-2T1834 FROM 0.3M NORTH OF NAPLES ST 912 S ANDREASEN DRIVE SUITE10 817 SWEETWATER ROAD $5,237,9g§ ggjgg;ig 06%
UNDERCROSSING TO MARKET ST ESCONDIDO CA 92029 SPRING VALLEY, CA 91977
OVERCROSSING ***5_8-13.0*** (858)688-1509
CONSTRUCT SOUND WALLS
HB31
11-SD-805-7.7/9.1 IN SAN DIEGO COUNTY IN CHULA VISTA  MARINA LANDSCAPE INC ARINDUQUE, RAY $573,084 06/24/11 0%
11-081654 AND NATIONAL CITY FROM 0.1 MILE 1900 S LEWIS STREET 7177 OPPORTUNITY ROAD $506é222 ggjégjié o%
SOUTH OF BONITA ROAD UNDERCROSSING TO ANAHEIM CA 92805 SAN DIEGO, CA 92111
SWEETWATER ROAD UNDERCRO (858)467-4084 PLANT EST
LANDSCAPE AND INSTALL IRRIGATION SATIS
HB4N wPCP

State of California Department of Transportation
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District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-805-9.5/10.3 IN SAN DIEGO COUNTY IN AND NEAR HAZARD CONSTRUCTION COMPANY  DAVIS, THOMAS $5,538,159 08/11/14 4%
11-2T2504 NATIONAL CITY FROM PROSPECT AVE P 0 BOX 229000 13220 EVENING CREEK ggg-ggg 8?;%;;12 1%
OVERCROSSING TO PLAZA BLVD SAN DIEGO CA 921929000 DR. STE112 g
UNDERCROSSING PM ***9_5-10.3*** SAN DIEGO, CA 92128
B4 OUTSIDE WIDENING (858)688-1399
11-SD-805-23.7/27.6 IN SAN DIEGO COUNTY ON 1-805 FROM SKANSKA USA CIVIL WEST NICKERSON, NANCY $75,495,195 03/16/12 66%
11-272004 JUST NORTH OF SR52 TO JUST NORTH OF CALIFORNIA DISTRICT INC 7807 CONVOY COURT $45,314,788 03/30/12 60%
CMLN-6211-(106) MIRA MESA BOULEVARD 1995 AGUA MANSA ROAD SUITE 100 $2,529,572 01/27/17
-0 1 HOV LN IN EACH DIR AND A S FACING RIVERSIDE CA 92509 SAN DIEGO, CA 92111
HBS (858)688-1391
11-SD-805-26.5/28.9 IN SAN DIEGO COUNTY IN SAN DIEGO ON DIABLO CONTRACTORS INC POUND, DAVID $57,033,347 01/28/11 78%
11-2T0404 ROUTE 805 FROM 0.3 KM SOUTH OF 7 CROW CANYON COURT SUITE 100 2863 CARMEL VALLEY $56,688,886 02/08/11 ..,
ARRA-805 -(610)N SOLEDAD CANYON BRIDGE AND OVERHEAD TO SAN RAMON CA 94583 ROAD $213,744  12/19/14
ig_s 6-(0N) 0.6 KM NORTH OF ROUTE 5/8 DEL MAR, CA 92014
- CONSTRUCT HOV LANES _
HBS SWPPP (858)720-2112
11-SD-905-6.5/10.4 IN SAN DIEGO COUNTY IN AND NEAR SAN HAZARD CONSTRUCTION COMPANY  CORBITT, JARED $3,194,826 10/10/14 7%
11-298204 DIEGO FROM 0.2 MILE WEST OF CALIENTE 6465 MARINDUSTRY PLACE 8863 AIRWAY ROAD $10,786 10/28/14 0%
NHP-P905-(021)E AVENUE TO ROUTE 125. SAN DIEGO CA 92121 SAN DIEGO, CA 92154 $10,786  06/10/15
-0 ROADWAY REHABILITATION (858)220-3986
HA22
11-SD-5506-/0 IN SAN DIEGO COUNTY IN SAN DIEGO AT  KINSMAN CONSTRUCTION INC BABICKY, ALAN $1,886,721 10/24/13  100%
11-287704 THE KEARNY MESA MATERIALS LAB 6711 NANCY RIDGE DRIVE 7181 OPPORTUNITY ROAD $1§§f§’§f§ ii;;g;ij 98%
UPGRADE MATERIALS LAB FACILITY SAN DIEGO CA 92121 RM 4C ’
SAN DIEGO, CA 92111
AL (858)688-1526
Totals: Authorized Final Amt: $512,008,010 Completed to Date: $258,675,405  Work This Month: $15,421,456

State of California Department of Transportation
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12-0RA-1-17.6/18.1 IN ORANGE COUNTY IN NEWPORT BEACH PTM GENERAL ENGINEERING DAHN THAI $305,221 06/23/11 99%
12-0L2604 208,498 07/14/11
ACS?—POgl—(557)E FROM 0.1 MILE NORTH OF BAYSIDE DRIVE SERVICES INC 6533 MARINE WAY, $$56 %8 12;31§14 97%
TO 0.1 MILE SOUTH OF PROMONTORY P O BOX 7745 TRAILER #2 ’
ig'°1 5-(78) DRIVE. RIVERSIDE CA 925137745 IRVINE, CA 92618
- MODIFY SIGNALS AND LIGHTING AND _
HBAN PP (949)279-8801
12-0RA-1-25.8/29.9 N SR-1 FROM GOLDENWEST ST TO WARNER ALL AMERICAN ASPHALT PHAM, DAT $3,441,914 10/14/14 0%
STPoPOoL(583)E AVENUE PO BOX 2229 3251 1/4 UNIVERSITY A 0%
CAPITAL PREVENTIVE MAINTENANCE CORONA CA 92878 DRIVE
-0 IRVINE, CA 2912
HA? (949)509-5010
12-0RA-5-3.7/6.2 OC. I1-5 FROM SOUTH OF AVENIDA VISTA FLATIRON WEST INC KINALY, STEVE $44,372,578 06/17/14 7%
ﬁﬁ;?fggg4_ 06617 HERMOSA TO S OF PACIFIC COAST HWY. 1770 LA COSTA MEADOWS DRIVE 27271 LAS RAMBLAS, $1é22§’;§8 8;;82;13 20
(966) ADD HOV LANE IN EACH DIRECTION SAN MARCOS CA 92078 SUITE 340 :
CMLN-6212-(015)E
0 MISSION VIEJO, CA 92691
- (949)279-8800
12-0RA-5-4.4/44 OC. RTE 5 AT POSTMILES 4.4 TO 44.0  PETERSON-CHASE GENERAL NAJIM,ELIE $397,469 10/30/14 0%
ﬁﬁ:ggg;g?os4)E RTE 22 AT POSTMILES 4.6 TO 12.3 RTE ENGINEERING CONSTRUCTION, INC-6533 MARINE WAY, 28 11/18/14 0%
55 AT POSTMILES 2.6 TO 15.7 1792 KAISER AVENUE TRAILER #2
-0 UPGRADE AND RETROFIT CMS SIGNS WITH IRVINE CA 92614 IRVINE, CA 2618
HAG2 (949)279-8826
12-0RA-5-5.0/34 OC. RTE 5 BETWEEN POSTMILE 5/34. AUTOBAHN CONSTRUCTION INC T H WANG $894,040 04/10/14 0%
12-0M7304 METHACRYLATE SEAL BRIDGE DECKS P O BOX 11238 15700 TUSTIN VILLAGE 28 8;;82;12 0%
SANTA ANA CA 92711 WAY #2
TUSTIN, CA 92780
3 (714)558-4109
12-ORA-5-5.6/6.6 IN ORANGE COUNTY IN SAN CLEMENTE AND GRANITE CONSTRUCTION COMPANY KINALY, STEVE $4,331,761 02/24/12  100%
ig;ﬁfgggg_(960)7 DANA POINT FROM 0.1 MILE SOUTH OF P O BOX 50085 15700 TUSTIN VILLAGE $4,350,1§g 22;3?;12 97%
CAMINO DE ESTRELLA OVERCROSSING TO  WATSONVILLE CA 950775085 WAY #3 11717714
-0 0.2 MILES SOUTH OF VIA C TUSTIN, CA 92780 OVER RUN
WIDEN ROAD AND BRIDGE, PLACE HMA (949)279-8800

HB4N SWPPP
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District 12
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12-ORA-5-6.0/31.2 IN ORANGE COUNTY AT VARIOUS LOCATIONS YAKAR DICKSON,ERIC $1,938,487 06/16/10 0%
ig;ﬁfggg4_ 044y 7 FROM CAMINO DE ESTRELLA OVERCROSSING 689 E SAN BERNARDINO ROAD 3337 MICHELSON DRIVE, $1,7gi,g§g gg;g?;ig 0%
(944) TO FOURTH STREET OVERCROSSING COVINA, CA 91723 SUITE 100 ’
-0 PLANTING AND IRRIGATION IRVINE, CA 92612 PLANT EST
HAZS SupPP (949)279-8447 SATIS
12-0RA-5-6.2/8.7 OC. 1-5 FROM S OF PACIFIC COAST HWY SHIMMICK CONSTRUCTION COMPANY MAHDAVI, SAEED $35,913,869 12/04/13 23%
12-0F96E4 TO SAN JUAN CREEK ROAD. INC 3251 1/4 UNIVERSITY $10,2gg,g%2 éé;iﬁ;ig 20%
ADD ONE HOV LANE 16481 SCIENTIFIC WAY DRIVE #2 ’
IRVINE CA 92618 IRVINE, CA 92612
(949)509-5023
12-0RA-5-12.8/32.5 ON RTE 5, PM: 12.8/32.5 ON RTE 57 PM: R J NOBLE COMPANY WANG, TH $964,355 05/05/14 92%
12-0N2904 13.2/19.9 ON RTE 261 AT PM: 0.05 P O BOX 620 15700 TUSTIN VILLAGE $§1i,g%g ggjgijii 84%
REMOVE & REPLACE RUBBERIZED HMA ORANGE CA 92856 WAY, #2 ’
TUSTIN, CA 92780
L (714)558-4109
12-0RA-5-13.5/34 IN ORANGE COUNTY AT VARIOUS JFL ELECTRIC INC NAJM, ELIE $324,368 06/05/13 90%
12-0N0304 LOCATIONS. 8257 COMPTON AVENUE 6533 MARINE WAY, $300,728 ggjéi;ii 93%
MODIFTY LIGHTING & ELECTRIC SERVICE LOS ANGELES, CA 90001 TRAILER #2
IRVINE, CA 92618
4 (949)279-8826
12-0RA-5-16.5/42 OC. IN MISSION VIEJO, ANAHIEM AND STEINY AND COMPANY INC NAJIM,ELIE $304,820 04/29/14 0%
12-0M8404 ORANGE . PO BOX 8100 6533 MARINE WAY, T2 28 8?;;8;12 0%
MODIFY LIGHTING & SIGNAL & CCTV BALDWIN PARK CA 91706 IRVINE, CA 92618
(949)279-8826
HM4
12-0RA-5-19.2/22 .2 IN ORANGE COUNTY - ON RTE 5 FROM LAKE ACCU CONSTRUCTION INC YACOUB, MOHAMAD $4,759,072 08/12/14 5%
12-0J61U4 FOREST DR. TO ALTON PKWY AND ON RTE 2098 S GRAND AVE SUITE A $45,880 09/08/14 g
IM-X059- (055)E 15700 TUSTIN VILLAGE $45.880 11/09/18 1%

405 FROM RTE 5 TO 0.2M NORTH OF
IRVINE CENTER DRIVE
HIGHWAY PLANTING & EROSION CONTROL

SANTA ANA CA 92705

WAS, #1
TUSTIN, CA 92780
(949)279-8433
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 12
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12-ORA-5-42.1/44. IN ORANGE AND LOS ANGELES COUNTIES IN CLEAN CUT LANDSCAPE DICKSON, ERIC $737,551 02/07/11 0%
12-1016A4 BUENA PARK AND LA MIRADA FROM 8406 N ARMSTRONG 3347 MICHELSON DR., $8§§’§§8 82;%3;1; o%
ORANGETHORPE AVENUE OVERCROSSING TO CLOVIS CA 93619 STE. 100 ’
0.3 MILE NORTH OF THE LOS IRVINE, CA 92612 PLANT EST
HIGHWAY PLANTING AND IRRIGATION _
HB32 SWPPP (949)279-8447 SATIS
12-0RA-22-.6/.9 IN ORANGE COUNTY IN SEAL BEACH, LONG ATKINSON CONTRACTORS L P GILCHRIST,WILLIAM $116,101,270 10/12/10 78%
12-071634 BEACH AND LOS ALAMITOS ON ROUTES 22, 27422 PORTOLA PARKWAY STE 250 3030 OLD RANCH $112,571,472 11/05/10 o6%
CMLN-6071-(071)N $1,620,189 01/23/15 ?
405 AND 605 FOOTHILL RANCH CA 92610 PARKWAY, #375 »0eYs
6‘2;_1 07-0 RECONSTRUCT INTERCHANGE SEAL BEACH, CA 90740
HB5 HB5 SWPPP (949)279-8438
12-0RA-22-.7/.9 IN ORANGE COUNTY AT VARIOUS LOCATIONS ATKINSON CONSTRUCTION PIRZADEH, BEHROOZ $71,400,259 06/11/10  100%
12-071624 WIDEN FREEWAY AND CONSTRUCT BRIDGES 27422 PORTOLA PKWY 3020 OLD RANCH PKWY $71,540,939 06/25/10 97%
ARRA-X059-(051)N $915,962 12/19/14
FOOTHILL RANCH, CA 92610 SUITE #250
X0-59 0-(INCHM SEAL BEACH, CA 90740
6212- 013-O 949)279-8595 SUSPERDED
HB5 HB5 SWPPP (949)279-
12-0RA-22-1.9/12. IN ORANGE COUNTY AT VARIOUS LOCATIONS WESTERN STRUCTURES HAMIDI , FRED $1,263,151 04/07/14  100%
12-0M7404 SEAL DECKS AND REPLACE JOINT SEALS 6005 TYLER ST 3251 1/4 UNIVERSITY $1,247,179 04/30/14 ..
RIVERSIDE CA 92503 $0 11/18/14
DRIVE 11/18/14
IRVINE, CA. 92612 COMPLETED
L (949)509-5017
12-0RA-39-.7/1.1 OC. IN THE CITY OF HUNTINGTON BEACH FUTURE DB INTERNATIONAL INC  RAMADAN,KIFAH $806,707 05/02/14 89%
é%;?ggggf 027)E FROM 550" N OF ATLANTA AVE. TO 8707 RESEARCH DR 3251 1/4 UNIVERSITY $Sgé,giz ggjggjii 97%
(027) INDIANAPOLIS AVE. IRVINE CA 92618 DRIVE ’
-0 DRAINAGE IMPROVEMENT, INSTALL IRVINE, CA 92612
HAD2 (949)279-8625
12-0RA-39-1.1/19. ON SR-39 FROM INDIANAPOLIS TO HIGHLAND CONSTRUCTION, INC.  WANG,T H $1,944,251 10/17/13 69%
e N toa - poer st oo et e SUSIE LGS o
INSTALL NEW & UPGRADE CURB RAMPS AT ORANGE, CA 92868 WAY, #2 ’

TUSTIN, CA 92780
(714)558-4109
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 12
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12-0RA-39-2.1/6.1 OC. ON SR-39 AT YORKTOWN AVE (PM: TRAFFIC DEVELOPMENT SERVICES HAMIDI, FRED $605,220 12/13/13 99%
ﬁggg&g;gg—(OZG)E 2.1), MAIN/ELLIS ST. (PM: 3.1) 207 W LOS ANGELES AVE 3251 1/4 UNIVERSITY 2188,211 géjgg;ij 1%
MCFADDEN AVE (PM:6.1). MOORPARK CA 93021 DRIVE g
-0 MODIFY SIGNAL AND LIGHTING AT VARIO IRVINE, CA 92612
HB1 (949)509-5017
12-ORA-39-7.1/9.6 ON SR-39 @ HAZARD AVE, LAMPSON AVE  CALIFORNIA PROFESSIONAL NAIM, ELIE $546,216 03/11/13 98%
12-0L77U4 INSTALL ADDITIONAL SAFETY LIGHTING  ELECTRIC ENGINEERING 6533 MARINE WAY, $502,754 04/22/13 95%
ACHS-P039-(024)E $0 12/31/14
929 OTTERBEIN AVE UNIT E TRAILER #2
ff?g_sg 0-(4E) LA PUENTE CA 91748 IRVINE, CA 92618
HB1 (949)279-8826
12-0RA-55-2.0/11.8 OC. IN COSTA MESA, SANTA ANA AND ALL AMERICAN ASPHALT JAVAHERNESHAN, MAJID $15,283,678 10/14/13 26%
ﬁé@ﬂﬁﬁéﬁé_ 050 E TUSTIN, FR. 19TH ST. TO 17TH ST. P O BOX 2229 3251-1/4 UNIVERSITY gi,gg§=ggg iéjgg;ig 39%
(054) REHABILITATE PAVEMENT & CONSTRUCT CORONA CA 92878 DRIVE »EVOs
O IRVINE, CA 92612
HA22 (949)509-5031
12-0RA-55-4_6/5.9 IN ORANGE COUNTY ON ROUTE 55 FROM.  WESTCOAST PUBLIC WORKS, INC. EMAM,KAMRAN $1,065,520 09/02/14 0%
12-0H9004 BRISTOL ST. TO ROUTE 405 10101 ETON AVE 15700 TUSTIN VILLAGE $0 09/26/14 0%
NH-P055-(056)E IMPROVE OF PAVEMENT ACCESS CHATSWORTH CA 91311 WAY, #1 $0 05/18/15
-0 TUSTIN, CA 92780
HAS (949)279-8487
12-0RA-55-17.0/17.7 IN THE CITIES OF ORANGE AND ANAHEIM CHUMO CONSTRUCTION INC YACOUB , MOHAMAD $2,781,737 02/05/14 45%
ﬁﬁzgggg?éoss)E AT SANTIAGO BLVD AND NOHL RANCH 14425 JOANBRIDGE STREET 15700 TUSTIN VILLAGE $2’§Z§’2§2 85;?%;12 924
ROAD... REGRADE SLOPE AND INSTALL BALDWIN PARK CA 91706 WAY #1 ’
-0 DRAINAGE SYSTEM TUSTIN, CA 92780
FLATTEN THE SLOPE ABOVE THE -
HAZ3 SupPP (949)279-8433
12-0RA-57-12.3/15.2 IN ORANGE COUNTY IN ANAHEIM FROM 0.3 C. C. MYERS, INC. NGUYEN, IRVIN $18,160,450 10/26/11  100%
12-0F0404 MILE SOUTH OF KATELLA AVENUE PO BOX 2948 3020 SATURN STREET $18égié,g%g i;j;;jii o8k
UNDERCROSSING TO 0.3 MILE NORTH OF RANCHO CORDOVA CA 95741-2948 SUITE 100 ;
LINCOLN AVENUE OVERCROSSING BREA, CALIFORNIA 92821 OVER RUN
WIDEN NB ROUTE 57 AND BRIDGES -
HBAN SwPPP (949)279-8531

HB4N
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12-0RA-57-16.2/18.8 IN ORANGE COUNTY IN PLACENTIA AND BEADOR CONSTRUCTION CO., INC. WU, ADRIAN $30,242,718 10/12/10  100%
12-0F0314 FULLERTON FROM 0.2 MILES SOUTH OF 26320 LESTER CIRCLE 2020 SATURN STREET, $29,911,2gg ig;gg;ig 100%
ORANGETHORPE AVENUE TO 0.2 MILES CORONA, CA 92883 SUITE 100 11706714
NORTH OF YORBA LINDA BOULEVAR BREA, CA 92841 OVER RUN
WIDEN FREEWAY AND BRIDGES -
HBAN SwPPP (949)279-8488
HBAN
12-0RA-73-10.0/24.5 IN VARIOUS LOCATIONS SR73 STORM ORTIZ ENTERPRISES INCORPORATEDDICKSON, ERIC $11,397,909 10/30/13 59%
ﬁﬁ:83§gg4104 c WATER MITIGATION AND SLOPE ST 6 CUSHING WAY SUITE 200 3337 MICHELSON DR. $7§§8§’$§S ééjig;ig 74%
(104) STORM WATER MITIGATION & SLOPE STAB IRVINE CA 92618 STE. 100 ;
-0 IRVINE, CA. 92612
HA42 (949)279-8447
12-0RA-73-25.7/28 IN COSTA MESA FROM CAMPUS DRIVE TO I- AUTOBAHN CONSTRUCTION, INC.  RAMADAN, KIFAH $2,496,864 09/12/14 0%
R e 3 1. BTN ST DR o
NB/SB SLAB REPLACEMENT. ON/OFF ORANGE CA 92867 DRIVE
Y IRVINE, CA 92612
HA22 (949)279-8625
12-ORA-74-13.3/16.6 IN ORANGE COUNTY NEAR SAN JUAN HOT  PACIFIC RESTORATION GROUP INC DICKSON, ERIC $344,848 04/29/10 0%
ig;gfgg%i_ 051)E SPRING FROM SAN JUAN CANYON BRIDGE TOP.O. BOX 429 3337 MICHELSON DR., $3gg,ggi gijggjig o%
(051) RIVERSIDE COUNTY LINE PERRIS, CA 92752 STE 100 ’
__'22_74 0-(1E) ESTABLISH PLANTING AND INSTALL IRVINE, CA 92612 PLANT EST
HB1 SWPPP (949)279-8755 SATIS
12-ORA-74-/.2 ON RTE 74 FROM 0.1 MILE WEST OF I- FLATIRON WEST INC RAVANIPOUR, MOHAMMAD $25,390,037 08/22/12 53%
12-0E3104 5/SR-74 IC TO 0.1 MILE EAST OF I- 1770 LA COSTA MEADOWS DRIVE 6521 MARINE WAY #1 $15,§2g,ggg 82;3?;%% 59%
5/SR-74 1C. SAN MARCOS CA 92078 IRVINE, CA 92618 ’
REPLACE BRIDGE AND WIDEN RAMP (949)279-8407
HE12 SWPPP
12-0RA-90-11.8/12.5 IN ORANGE COUNTY IN YORBA LINDA AND GRIFFITH COMPANY DICKSON, ERIC $737,806 09/29/11 0%
12-056224 ANAHEIM ON ROUTE 90 FROM 0.6 MILE 12200 BLOOMFIELD AVENUE 3337 MICHELSON DR. $675,123 10/25/11 0%
ACST-P090-(012)E $3,243 12/29/15 ?
P0-90 0-(2E) EAST OF KELLOGG DRIVE UNDERCROSSING SANTA FE SPRINGS CA 90670 STE. 100 ’
o TO LA PALMA AVENUE IRVINE, CA 92612 PLANT EST
- HWY PLANTING INSTALL IRRIGATION SYS -
HB4N SWPPP (949)279-8447 SATIS

State of California Department of Transportation
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Statement of Ongoing Contracts as of 11/20/14 12/10/14
District 12
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12-0RA-91-.3/.3 IN ORANGE COUNTY IN LA PALMA AT PETERSON-CHASE GENERAL SHIEH, PETER $652,975 08/08/13 52%
ﬁg&gkgggi_(138)E ORANGETHORPE UC ENGINEERING CONSTRUCTION INC 3251 1/4 UNIVERSITY $ng,g§i 82;%;;13 93%
SHOULDER WIDENING, SIGNALS,PLANTING 1792 KAISER AVENUE DRIVE ’
-0 IRVINE CA 92614 IRVINE, CA. 92612
LBl (949)279-8636
12-0RA-91-.9/5.4 IN FULLERTON AND ANAHEIM WB DIRECTION C C MYERS INC HONG, JOHN $32,577,906 01/09/13 58%
12-0C5704 FROM SR-57 TO 1-5 PM .9/5.4 P O BOX 2948 200 N. HARBOR BLVD., $éi,ggg,ggi 2?;22;13 43%
CONVERT WB AUXILIARY LANES AT RANCHO CORDOVA CA 957412948  #210 »YeSs
ANAHEIM, CA 92805
HE13 SwPPP (949)279-8741
HE13
12-0RA-91-8.1/9.5 IN ORANGE COUNTY IN ANAHEIM FROM 0.3 OHL USA INC WU, ADRIAN $19,573,318 10/11/13 26%
12-0C5604 MILE WEST OF TUSTIN AVENUE OC TO 0.3 1920 MAIN STREET SUITE 310 22800 SAVI RANCH $9§§8§’§§S 3i;gi;i§ 47%
MILE E OF 91/55 SEPARATION AND AT IRVINE CA 92614 PKWY, STE.206 ’
LAKEVIEW AVE OC YORBA LINDA, CA 92887
WIDEN RDWY AND BRIDGE (949)279-8688
HBAN
HBAN
12-0RA-91-9.2/15.9 IN OC. CITIES OF ANAHEIM & YORBA PACIFIC RESTORATION GROUP INC DICKSON,ERIC $2,006,001 10/03/13 29%
éﬁ;ggggéi—(l39)E LINDA FROM 55/91 SEPARATION TO ROUTE P O BOX 429 3337 MICHELSON DRIVE, $1§f§§’?§§ 3%;23;%2 79%
241/91 SEPARATION PERRIS CA 92572 #100 ’
-0 HIGHWAY REPLACEMENT PLANTING IRVINE, CA 92612
HAZS (949)279-8755
12-ORA-91-18.0/18 IN ORANGE COUNTY IN ANAHEIM FROM 0.2 ACCU CONSTRUCTION INC DICKSON, ERIC $300,973 03/04/13 0%
é?;gfgggi_(137) MILE WEST TO 0.3 MILE EAST OF COAL 2098 SOUTH GRAND AVENUE STE A 3337 MICHELSON DR. $200,8§g 82;12;1? o%
CANYON ROAD UC SANTA ANA, CA 92705 STE. 100
-0 INSTALL VEGETATION & IRRIGATION SYS IRVINE, CA 92612 PLANT EST
TEA4 (949)724-2814 SATIS
12-0RA-133-4.1/8.1 IN ORANGE COUNTY IN LAGUNA BEACH AND PACIFIC RESTORATION GROUP, RAVANIPOUR , MOHAMMAD $1,496,206 01/07/09 98%
12-1072C4 IRVINE FROM ROUTE 73/133 SEPARATION INCJOHN RICHARDS 6521 MARINE WAY $1,394,171  02/04/09

HA22 SWPPP

TO 0.5 KM SOUTH OF ROUTE 405/133

SEPARATION

PLANTING AND IRRIGATION

P O BOX 77038
CORONA CA 92877

IRVINE, CA 92618
(949)279-8407

$0 04/15/15

92%
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Statement of Ongoing Contracts as of 11/20/14 12/10/14

District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12-0RA-241-17.3/25 OC. IN MISSION VIEJO, LAKE FOREST & ALL AMERICAN ASPHALT SHIEH, PETER $4,052,206 06/05/14 82%
12-0M7104 IRVINE FROM PORTOLA PKWY TO ANTONIO P O BOX 2229 3251 1/4 UNIVERSITY $3,119,128 06;18;14 77%
TTE§241—(004)E PKUY CORONA CA 92878 DRIVE $2,106,758 12/22/14

0.1" RHMA TYPE O. IRVINE, CA 92612
L (949)279-8636
12-0RA-405-6.4/7 .4 IN ORANGE COUNTY IN IRVINE FROM SAN Y A K A R DICKSON, ERIC $847,602 06/14/13 0%
12-0F5504 DIEGO CREEK TO VON KARMAN AVE 689 E SAN BERNARDINO ROAD 3337 MICHELSON DR. $8gi,igg gg;igjig 0%

OVERCROSSING. COVINA, CA 91723 STE. 100 ;

HIGHWAY PLANTING & IRRIGATION IRVINE, CA 92612 PLANT EST
B3 (949)724-2814 SATIS
12-0RA-405-/12_9 OC. ON RTE 405 FROM 1-5 TO NB EUCLID ALL AMERICAN ASPHALT PHAM, DAT $2,213,851 04/04/14 93%
12-0M3004 ON-RAMP . P O BOX 2229 3251 1/4 UNIVERSITY $2’2°1=6§é ggjégjii 96%

REMOVE & REPLACE RHMA TYPE G. CORONA CA 92878 DRIVE

IRVINE, CA 92612

L (949)509-5010

Totals: Authorized Final Amt: $462,975,185 Completed to Date: $322,508,082  Work This Month: $10,188,754




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
01-DN-101-17.5/0 01-0E4504
01-DN-101-21.8/0 01-0C7804
01-DN-101-4.0/0 01-476904
01-DN-199-20.5/25.7 01-479404
01-DN-199-/4.2 01-0B8404
01-HUM-96-7.8/0 01-0C7704
01-HUM-101-15.4/0 01-0E3104
01-HUM-101-60.3/0 01-496504
01-HUM-101-69.9/75.1 01-0C4804
01-HUM-101-72.5/0 01-0C2804
01-HUM-101-86.3/87.8 01-0B1004
01-HUM-101-12.9/13.1 01-451804
01-HUM-169-13.6/23.4 01-450904
01-HUM-200-.2/0 01-0E6904
01-HUM-211-73.2/74.4 01-0C4104
01-HUM-299-5.6/0 01-0E6104
01-HUM-299-8.5/0 01-0B6404
01-HUM-299-19.3/19.8 01-0A3604
01-HUM-299-20.2/20.5 01-423704
01-HUM-999-/0 01-0A4504
01-LAK-20-13.5/31.4 01-0B0004

01-LAK-20-31.6/46.5 01-0C6204

A DN A DN W W ®WWWWNNDNNNNIERPPRPR PP
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01-MEN-1-33.4/33.9
01-MEN-1-70.5/0
01-MEN-20-13.8/32
01-MEN-20-/.1
01-MEN-101-45.0/50.
01-MEN-101-50.7/51.
01-MEN-101-58.9/61.
01-MEN-101-43.1/49

01-MEN-101-100.1/103.8

01-MEN-128-14.3/40.
01-MEN-128-23.3/26.
01-MEN-128-34.5/35.
01-MEN-128-48.6/50.
01-MEN-162-11.6/0
01-MEN-271-7.2/0
01-MEN-999-/0
01-MEN-999-/0
02-LAS-139-30.0/40
02-LAS-395-56.5/61
02-LAS-395-61.6/76.
02-PLU-70-23.7/23.9
02-SHA-5-.1/0

8
2
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6

8
5
3

6

Statement of Ongoing Contracts - Index

Contract
01-310104
01-474904
01-364324
01-0A2304
01-262024
01-0C9004
01-0E1804
01-262004
01-0C9504
01-378164
01-0E4804
01-476604
01-378124
01-0C2304
01-497104
01-0A4204
01-0A8104
02-4F1304
02-3C0724
02-3C0714
02-4F1004
02-3E6504
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02-SHA-5-39.5/40.8
02-SHA-5-/.1
02-SHA-299-2.5/4_3
02-SHA-299-4.3/5.5
02-SHA-299-30.3/40.7
02-SHA-299-83.0/84
02-S1S-5-51.2/58.1
02-S1S-5-50.6/52.1
02-S1S-5-/0
02-S1S-96-37.3/37.7
02-S1S-96-56.0/0
02-S1S-96-/77.5
02-S1S-97-23.2/28
02-TEH-5-24.5/26.9
02-TEH-32-22.3/22.7
02-TRI-3-26.1/0
02-TRI1-299-.4/.8
02-TRI1-299-12.3/12.9
02-VAR--/0
02-VAR--/0
02-VAR--/0
02-VAR--/0

Statement of Ongoing Contracts - Index

Contract
02-378904
02-0H0504
02-1E10U4
02-2E5104
02-360704
02-2E74U4
02-3E7604
02-3C9204
02-4E2804
02-4G9404
02-4E6304
02-2E2914
02-0H4804
02-0H1204
02-0H1404
02-4F6304
02-2E3504
02-3E7904
02-4G1604
02-4E5304
02-4E5404
02-4F6904
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02-VAR--/0
02-VAR--/0
02-VAR--/0
03-BUT-32-76.7/0
03-BUT-70-26.7/27.1
03-BUT-70-/0
03-BUT-99-28.1/29.6
03-BUT-99-32.4/33.3
03-COL-5-22.3/0
03-ED-50-67.6/72.9
03-ED-50-31.3/0
03-ED-50-/80-4
03-ED-89-8.6/13.8
03-ED-89-18.0/24.9
03-ED-193-10.1/10.1
03-ED-193-25.8/25.8
03-ED-193-6.0/12.7
03-NEV-20-3.9/17.5
03-NEV-20-12.8/15.9
03-NEV-49-5.6/6
03-NEV-49-17.1/17.5
03-NEV-80-5.0/0

Statement of Ongoing Contracts - Index

Contract
02-0H5204
02-4E8114
02-4F7004
03-4M6804
03-3E1204
03-3M64A4
03-3E6204
03-3A0424
03-4M2004
03-1A7314
03-0F2204
03-4M5104
03-1A8424
03-1A8444
03-2F7204
03-2F6504
03-3M9204
03-2F35U4
03-3E0604
03-3F9504
03-1F8904
03-4M5004

Page
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12
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13
13
13
14
14
14
14
14
14
15
15
15
15
15
15
16
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03-NEV-80-21.2/28.1
03-NEV-80-28.0/0
03-NEV-80-29.5/0
03-PLA-49-2.5/7.6
03-PLA-80-8.1/37.8
03-PLA-80-34.6/34.9
03-PLA-89-8.6/12.8
03-PLA-89-/T8.5
03-SAC-5-23.67/0
03-SAC-50-1.67/0
03-SAC-51-2.6/44.7
03-SAC-51-6.0/8.3
03-SAC-80-/M10.4
03-SAC-80-7/18
03-SAC-99-32.1/36.9
03-SAC-160-44.5/47.1
03-S1E-89-26.6/29.5
03-SUT-99-11.0/14.3
03-SUT-99-11.0/14.3
03-SUT-99-13.6/26.1
03-SUT-99-30.6/32.7
03-SUT-99-/1.6

Statement of Ongoing Contracts - Index

Contract
03-4M8404
03-4M6104
03-4M7104
03-4M9604
03-3E1004
03-2F2504
03-3F4404
03-2A9204
03-2F21U4
03-0F2304
03-4M7304
03-1A1404
03-3797U4
03-4M5204
03-4M8204
03-4M5804
03-4M2604
03-1A43A4
03-1A4324
03-3F7704
03-1F5004
03-406604
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03-VAR-20-/17.1
03-VAR-20-/43.9
03-VAR-32-/37.7
03-VAR-50-7/23.1
03-VAR-51-5.5/8.1
03-VAR--/0
03-YOL-5-9.4/0
03-YOL-5-11.3/0

03-YUB-70-14.2/15.1

04-ALA-13-.1/0
04-ALA-13-5.3/5.6
04-ALA-13-7.4/0
04-ALA-13-9.0/9

04-ALA-13-13.2/13.

04-ALA-24-5.1/6.2
04-ALA-24-5.1/6.2
04-ALA-24-5.9/6.2
04-ALA-24-5.9/6.2
04-ALA-24-5.9/6.2
04-ALA-61-19.2/0

04-ALA-80-1.0/1.7
04-ALA-80-1.7/2.2

Statement of Ongoing Contracts - Index

Contract
03-4F5704
03-4F5504
03-4F5604
03-4F5404
03-3F4704
03-2F0004
03-4M7004
03-4M7404
03-0A5804
04-1J8004
04-4A8304
04-3E5104
04-1SS604
04-4G4004
04-294944
04-294914
04-4H8004
04-0J4004
04-0J4204
04-2G8404
04-0120M4
04-014074
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04-ALA-80-1.7/2.5
04-ALA-80-1.8/0
04-ALA-80-1.9/8
04-ALA-80-1.9/8
04-ALA-80-2.5/0
04-ALA-80-2.5/3.2
04-ALA-80-5.7/5.7
04-ALA-80-6.2/6.5
04-ALA-84-25.5/27.1
04-ALA-92-6.3/6.8
04-ALA-92-5.1/5.8
04-ALA-238-14.5/16.5
04-ALA-580-32.5/32.5
04-ALA-580-46.1/46_1
04-ALA-580-1.5/2.2
04-ALA-580-4.7/8.2
04-ALA-580-7.8/19.1
04-ALA-580-8.3/0
04-ALA-580-8.4/14.6
04-ALA-580-14.6/21.6
04-ALA-580-31.7/31.9
04-ALA-680-4.8/5.2

Statement of Ongoing Contracts - Index

Contract
04-292274
04-014104
04-3A7774
04-3A7764
04-014084
04-292264
04-2J1904
04-4A8204
04-297614
04-2G3614
04-2G3624
04-2490A4
04-1SS054
04-1A6714
04-4A2604
04-4A07U4
04-2908v4
04-172434
04-2908C4
04-2908E4
04-1SS044
04-253764
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04-ALA-680-20.8/21.
04-ALA-880-1.0/9.9
04-ALA-880-22.6/24
04-ALA-880-24.0/25.
04-ALA-880-28.4/29.
04-ALA-880-30.1/31.
04-ALA-880-32.9/33.
04-ALA-980-1.1/1.1
04-CC-4-27.5/29
04-CC-4-8.0/25
04-CC-4-26.6/27.5
04-CC-24-6.8/0
04-CC-580-6.1/6.3
04-CC-580-6.3/7.7
04-CC-580-/5.5
04-CC-680-1.0/9.9
04-CC-680-17.7/17.9
04-CC-680-24.3/0
04-MRN-1-1.0/0
04-MRN-1-31.2/0
04-MRN-1-37.1/37.1
04-MRN-101-.1/0

© r N O

Statement of Ongoing Contracts - Index

Contract
04-4G5004
04-4H6504
04-3A9214
04-3A9224
04-0A7104
04-1706U4
04-4A8104
04-0J7804
04-1G9404
04-152724
04-2285E4
04-232304
04-003944
04-3G4844
04-3E4404
04-4H6704
04-1SS464
04-3A8704
04-4S7704
04-454504
04-3S5704
04-1J8904
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04-MRN-101-22.2/24_1
04-MRN-101-23.3/27.6
04-MRN-101-/0
04-NAP-12-_.2/3.2
04-NAP-12-2.8/3.3
04-NAP-29-1.0/9.9
04-NAP-29-6.6/16.5
04-NAP-29-13.5/19.8
04-NAP-29-/3.1
04-NAP-29-/5.1
04-NAP-37-/7.4
04-NAP-121-_.3/2
04-NAP-121-3.1/3.1
04-NAP-121-20.2/20.4
04-NAP-121-/11.6
04-NAP-128-5.1/5.1
04-NAP-128-10.3/10.3
04-NAP-128-19.1/34.3
04-SCL-9-2.5/7
04-SCL-17-.1/0
04-SCL-17-1.0/99.9
04-SCL-84-12.0/12.1

Statement of Ongoing Contracts - Index

Contract
04-2640L4
04-264074
04-232904
04-264134
04-264144
04-4H6904
04-1E40A4
04-3E2204
04-3J0104
04-3E3704
04-3J0304
04-4442A4
04-2J9904
04-2A1104
04-3J0004
04-3E5204
04-4S0304
04-3E4004
04-2A4304
04-1J7904
04-4H6604
04-1J6504
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04-SCL-85-18.0/23.9
04-SCL-101-38.0/38.1
04-SCL-101-38.0/38.1
04-SCL-101-49.0/52.2
04-SCL-101-/26.7
04-SCL-152-6.1/6.5
04-SCL-152-16.2/19.5
04-SCL-152-/5.2
04-SCL-680-/9.9
04-SCL-880-2.1/2.1
04-SF-1-5.9/6.3
04-SF-80-4.9/5.9
04-SF-80-5.8/7.8
04-SF-80-8.2/8.7
04-SF-80-8.2/8.7
04-SF-80-12.6/13.9
04-SF-101-4.3/4.3
04-SF-280-4.1/4.4
04-SF-280-5.2/6
04-SM-0-/0
04-SM-1-13.6/13.8
04-SM-1-16.4/16.4

Statement of Ongoing Contracts - Index

Contract
04-154204
04-040604
04-0J0604
04-4A3304
04-153304
04-448834
04-2A4404
04-2A2504
04-153204
04-1J7704
04-1A9024
04-0435E4
04-3G4434
04-0120W4
04-0120F4
04-0120T4
04-3E4704
04-1A5514
04-4A5104
04-0G2224
04-4S4304
04-4H7904
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04-SM-1-16.8/17.1
04-SM-1-38.2/39.7
04-SM-1-39.6/40.1
04-SM-1-40.6/41
04-SM-1-/40.3
04-SM-35-21.0/23
04-SM-35-24.8/25.2
04-SM-92-2_.5/2.5
04-SM-101-.9/3.6
04-SM-101-16.3/17.1
04-SM-101-/6
04-SM-280-21.3/0
04-S0L-12-20.6/21.3
04-S0L-37-.1/7.4
04-S0L-37-9.8/10.6
04-S0L-80-1.0/9.9
04-S0L-80-1.1/43.5
04-S0L-80-4.0/4.3
04-S0L-80-11.3/12.9
04-S0L-80-14.3/14.4
04-S0L-80-30.6/38.7
04-S0L-80-24.8/25.2

Statement of Ongoing Contracts - Index

Contract
04-4H6204
04-1123H4
04-1123J4
04-265604
04-1J6604
04-3E2404
04-4S1204
04-3G7504
04-2356A4
04-235844
04-4A9254
04-0G7104
04-2A6204
04-3E3604
04-3J0204
04-4H7404
04-3E5004
04-1A2604
04-0A5344
04-0A5354
04-4A0104
04-0A0904
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04-S0L-80-/28.4
04-S0L-113-21.8/22.
04-S0L-128-.7/.7
04-S0L-680-/13.1
04-SON-1-21.7/0
04-SON-1-29.9/29.9
04-SON-1-31.9/31.9
04-SON-1-34.5/0
04-SON-1-40.1/0
04-SON-12-9.6/0
04-SON-12-18.8/21.7
04-SON-12-32.7/33
04-SON-37-3.2/0
04-SON-101-.9/3.6
04-SON-101-3.4/4.1
04-SON-101-7.1/8.1
04-SON-101-20.7/20.
04-SON-101-25.0/29.
04-SON-101-54.2/56.
04-SON-116-41.8/44.
04-SON-128-5.4/0
04-SON-128-17.1/24.

2

N N W N

Statement of Ongoing Contracts - Index

Contract
04-153504
04-0G7504
04-1E4004
04-3G6504
04-4S1604
04-3G7404
04-4H6004
04-4S6204
04-3S7524
04-1A2904
04-4H5704
04-3A3304
04-2J0204
04-2640U4
04-2640K4
04-0A1854
04-245444
04-3A23U4
04-2G6004
04-283824
04-2S59414
04-4A8824
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04-VAR--/0

05-MON-1-46.8/46.8

05-MON-1-67.9/0
05-MON-1-77.6/0

05-MON-28-28.6/28.6
05-MON-101-49.8/55.3
05-MON-101-57.1/60.8
05-MON-101-66.4/66.4
05-MON-101-85.0/85.8
05-MON-101-100.0/101.3
05-MON-101-91.2/100.4

05-SB-1-/0

05-SB-101-.3/7.5

05-SB-101-10.8/12.

05-SB-101-12.9/14

05-SB-101-13.
05-SB-101-22.
05-SB-101-26.
05-SB-101-46.
05-SB-101-83.
05-SB-101-84.
05-SB-166-25.

0/22.

3/23

5/27.

9/0

2/83.8
1/90.9
5/34.9

Statement of Ongoing Contracts - Index

Contract
04-4A6304
05-0S9404
05-1A8904
05-0T7604
05-1A9804
05-1A7304
05-1C3304
05-1C6404
05-349514
05-315804
05-0161E4
05-0S0304
05-462504
05-447814
05-1C4304
05-1F3204
05-0G0704
05-0M14Vv4
05-1A6204
05-463814
05-1A3904
05-1A4604
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05-SBT-101-.7/.7
05-SCR-0-/0
05-SCR-1-8.0/14.9
05-SCR-1-9.7/17.6
05-SCR-9-3.8/18.7
05-SCR-17-9.4/10.1
05-SCR-17-11.0/0
05-SCR-152-2.0/8.3
05-SL0-1-36.7/39.6
05-SL0-1-/0
05-SL0-46-32.1/36.7
05-SL0-46-37.6/40.4
05-SL0-46-40.7/46.3
05-SL0-46-50.2/60.9
05-SL0-58-20.0/0
05-SL0-101-45.3/45.7
05-SL0-101-21.6/23.9
05-SL0-101-/.8
05-SL0-166-39.9/40.3
06-FRE-0-/0
06-FRE-5-37.1/41.5
06-FRE-41-3.0/M6.1

Statement of Ongoing Contracts - Index

Contract
05-1A9304
05-1F2104
05-0C9014
05-0R9104
05-0Q5904
05-1C1804
05-1A7104
05-1A3804
05-0N4004
05-0R5304
05-330744
05-330764
05-330774
05-1C9004
05-1A0904
05-402824
05-0S7904
05-445904
05-0R3004
06-0Q5404
06-0R2404
06-0Q2404
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06-FRE-41-23.1/0
06-FRE-41-24.5/24._8
06-FRE-41-25.2/31.7
06-FRE-41-27.6/30.4
06-FRE-99-26.7/31.6
06-FRE-145-32.8/33.4
06-FRE-168-32.5/36.2
06-FRE-168-/0
06-FRE-180-77.2/0
06-FRE-180-58.4/60.4
06-FRE-180-62.6/66.3
06-FRE-180-71.8/74.5
06-KER-0-/0
06-KER-0-/0
06-KER-5-6.0/9
06-KER-5-10.4/15.8
06-KER-5-13.5/0
06-KER-14-39.3/40.3
06-KER-14-16.6/0
06-KER-46-54_.0/57.8
06-KER-58-31.8/39.7
06-KER-58-36.3/39.9

Statement of Ongoing Contracts - Index

Contract
06-0Q0104
06-0M4204
06-0M8204
06-0E9714
06-442624
06-0J9204
06-0Q6604
06-0Q5504
06-0H1704
06-0C1104
06-342564
06-342524
06-0P0504
06-0M6204
06-0Q4504
06-0N3604
06-0M2204
06-0H1804
06-0Q4204
06-0Q7904
06-0Q8004
06-0P5604
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06-KER-58-67.8/0
06-KER-58-108.9/0
06-KER-58-/0
06-KER-58-/0
06-KER-99-24.6/0
06-KER-99-46.9/48.6
06-KER-119-/0
06-KER-178-2.0/7.5
06-KER-204-/3.7
06-KER-223-4.8/17.2
06-KIN-43-18.2/27.2
06-KIN-198-8.9/10.1
06-KIN-198-14.7/17 .9
06-KIN-198-14.8/17.9
06-KIN-198-16.5/17.2
06-KIN-198-21.5/28_3
06-KIN-198-/7.4
06-MAD-99-.9/28_2
06-MAD-99-6.9/8.2
06-MAD-145-20.9/25.4
06-TUL-99-22.4/0
06-TUL-99-22.4/0

Statement of Ongoing Contracts - Index

Contract
06-0N4014
06-0G2704
06-0Q5804
06-0S0704
06-0L3904
06-0P3004
06-0Q8504
06-0Q8304
06-0Q8104
06-0P8404
06-0P6104
06-325504
06-0P1604
06-462204
06-487504
06-0L0504
06-0P1504
06-0E6804
06-471004
06-0P7004
06-0A9704
06-0Q2904

Page
57
57
57
57
57
58
58
58
58
58
58
59
59
59
59
59
59
60
60
60
60
60



Cnty Rt Pm
06-TUL-99-25.0/27.6
06-TUL-99-37.3/41.3
06-TUL-99-41.3/53.9
06-TUL-99-48.5/53.9
06-TUL-137-18.2/27 .4
06-TUL-198-/0
06-TUL-216-1.9/2.9
06-TUL-245-16.0/33
06-TUL-245-20.8/0
07-LA-0-/0
07-LA-1-8.7/0
07-LA-1-9.9/9.9
07-LA-1-20.7/20.8
07-LA-1-21.9/23.9
07-LA-1-35.6/37.1
07-LA-1-51.0/52
07-LA-2-14.5/23.2
07-LA-2-32.5/32.5
07-LA-2-23.4/82.3
07-LA-5-1.2/2.1
07-LA-5-1.8/3
07-LA-5-2.7/4

Statement of Ongoing Contracts - Index

Contract
06-0P1704
06-360214
06-324504
06-324514
06-0R2204
06-0S0804
06-430704
06-0P7204
06-0N3904
07-2w4304
07-3X3904
07-1W6204
07-4T5404
07-1W1404
07-2W4704
07-4L2214
07-1W6304
07-3X4104
07-4Y9304
07-215914
07-2159C4
07-215934

Page

60
61
61
61
61
61
61
62
62
62
62
63
63
63
63
63
63
64
64
64
64
64



Cnty Rt Pm

07-LA-5-4.0/5.8
07-LA-5-5.8/6.8

07-LA-5-6.8/13.8
07-LA-5-10.
07-LA-5-13.
07-LA-5-13.
07-LA-5-14.
07-LA-5-18.
07-LA-5-19.
07-LA-5-22.
07-LA-5-24.
07-LA-5-25.
07-LA-5-26.
07-LA-5-29.
07-LA-5-31.
07-LA-5-36.
07-LA-5-53.
07-LA-5-53.
07-LA-5-C 43.9/C46.4
07-LA-5-44.

4/10.
6/18.
6/18.
9/16.
2/26.
2/28.

5/0

6/88.
2/27.
7/29.
4/31.

6/36

0/39.
6/56.

7/0

2/46

© N 00 o o b
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07-LA-5-45.4/59.7

07-LA-5-46.

3/50

Statement of Ongoing Contracts - Index

Contract
07-215944
07-215954
07-294904
07-1Ww5204
07-2464E4
07-246404
07-272404
07-284204
07-295604
07-4X1004
07-1w3604
07-2777U4
07-121844
07-1218wW4
07-1218v4
07-1219U4
07-258804
07-4X0304
07-252614
07-168004
07-252634
07-2332A4
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07-LA-5-73.2/88.6
07-LA-10-17.
07-LA-10-18.
07-LA-10-18.
07-LA-10-31.
07-LA-10-31.
07-LA-10-33.
07-LA-10-40.
07-LA-10-41.
07-LA-10-4.9/14.8
07-LA-10-5.5/14.8

1/23.3
3/46.8

5/0

1/32.
2/33.
2/37.
5/740.
7/48.

07-LA-10-/748.2
07-LA-14-24.8/32.1

07-LA-14-56.

5/57

07-LA-19-/19.2

07-LA-39-41.

0744

07-LA-47-.8/.8
07-LA-47-_.9/2
07-LA-47-3.4/4.6
07-LA-60-11.6/23.6

07-LA-60-20.

670

07-LA-60-6.8/8.6

W o N bW

Statement of Ongoing Contracts - Index

Contract
07-252804
07-4X1704
07-278204
07-1w2204
07-245404
07-117074
07-1170U4
07-1W5904
07-295004
07-267504
07-259204
07-1w2804
07-4Y9204
07-284504
07-4Y7504
07-4X2304
07-3X1804
07-4Y5004
07-138204
07-286904
07-4H9004
07-4T6904
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07-LA-72-/6.8
07-LA-90-1.0/3.5
07-LA-91-6.0/21
07-LA-101-1.0/11
07-LA-101-1.8/8.4
07-LA-101-2.9/21
07-LA-101-8.0/11.5
07-LA-101-15.5/16.1
07-LA-103-/1
07-LA-105-.9/74.9
07-LA-105-7.0/13.1
07-LA-105-8.0/10.2
07-LA-105-14.1/14.6
07-LA-105-14.1/14.6
07-LA-105-16.3/17.8
07-LA-105-.5/0
07-LA-105-.5/6.3
07-LA-105-2.6/0
07-LA-107-4.1/4.1
07-LA-110-9.8/14
07-LA-110-22.4/30.3
07-LA-110-23.5/23.9

Statement of Ongoing Contracts - Index

Contract
07-1W6904
07-259104
07-1Ww6104
07-265904
07-295504
07-1Ww6504
07-4Y9704
07-199634
07-275704
07-4T6804
07-2W0804
07-4X3304
07-4S8404
07-4T6404
07-4X0204
07-4T5704
07-1Ww5804
07-3X3504
07-4T5604
07-273104
07-1Ww3404
07-2759U4

Page

72
72
72
72
72
73
73
73
73
73
73
74
74
74
74
74
74
75
75
75
75
75



Cnty Rt Pm

07-LA-118-11.5/13.7
07-LA-134-/10
07-LA-134-/13.3
07-LA-138-46.7/63.7
07-LA-170-17.7/20.3
07-LA-187-4.3/4.3
07-LA-210-15.6/20.3
07-LA-210-25.2/52.1
07-LA-210-.8/4.9
07-LA-210-6.8/7.2
07-LA-210-9.7/16.1
07-LA-210-15.0/36
07-LA-210-30.7/41.4
07-LA-405-3.4/4.5
07-LA-405-5.5/6.5
07-LA-405-11.7/11.7
07-LA-405-16.4/19.5
07-LA-405-24.4/25.8
07-LA-405-28.0/39
07-LA-405-39.4/48.6
07-LA-605-1.5/26
07-LA-605-/20.2

Statement of Ongoing Contracts - Index

Contract
07-2770U4
07-273404
07-266104
07-297004
07-2769U4
07-4T5904
07-4X2104
07-4X2004
07-2768U4
07-290904
07-288014
07-258934
07-267004
07-278304
07-1w3204
07-288504
07-3Y9404
07-241304
07-296804
07-252004
07-1W6804
07-295704

Page
75
76
76
76
76
76
76
77
77
77
77
77
77
78
78
78
78
78
78
79
79
79



Cnty Rt Pm
07-LA-710-6.1/9.1
07-LA-710-6.6/15.9
07-LA-710-17.2/26.4
07-LA-710-22.6/23
07-LA-710-26.5/27.4
07-LA-710-26.5/27.4
07-LA-710-30.9/731.8
07-VEN-1-22.4/26.7
07-VEN-23-17.8/20.9
07-VEN-23-20.9/24.2
07-VEN-23-3.5/T11.6
07-VEN-23-3.7/T12
07-VEN-33-55.0/57.5
07-VEN-34-6.3/12.8
07-VEN-101-5.2/5.2
07-VEN-101-.1/4.5
07-VEN-101-39.8/43.6
07-VEN-118-18.7/32.6
08-RIV-0-/0
08-RIV-10-71.8/72.3
08-RIV-10-57.6/60.9
08-RI1V-10-110.4/152_4

Statement of Ongoing Contracts - Index

Contract
07-4X1804
07-259014
07-202114
07-4X1304
07-1797A4
07-179704
07-1W7304
07-228204
07-1W0904
07-1W0804
07-4Y0404
07-1W5604
07-2X8304
07-1Ww1004
07-292504
07-1952U4
07-260704
07-296704
08-1F3204
08-0L9004
08-0K2304
08-1C8904

Page
79
79
79
80
80
80
80
80
80
81
81
81
81
81
81
82
82
82
82
82
83
83



Cnty Rt Pm
08-RI1V-15-40.0/41.3
08-RIV-60-13.3/16.6
08-RIV-60-/3
08-RIV-74-22.9/23.3
08-RI1V-74-35.9/0
08-RI1V-74-48.8/49
08-RIV-74-63.0/0
08-RIV-86-4.2/5.2
08-RIV-91-6.1/0
08-RI1V-91-15.6/21.6
08-RIV-111-1.1/1.9
08-RI1V-111-47.2/50
08-RIV-215-37.3/38.

08-RIV-215-38.6/39.7

08-RIV-215-39.7/43

08-RIV-215-43.1/43.9
08-RIV-215-43.2/45.3

08-R1V-215-15.0/0
08-R1V-215-38.0/38.
08-SBD-0-/0
08-SBD-2-/6.4
08-SBD-10-.3/29.8

Statement of Ongoing Contracts - Index

Contract
08-0C8204
08-0M3104
08-1F5704
08-0R1904
08-0R1804
08-1F1204
08-383504
08-1E2604
08-0R9704
08-448404
08-449104
08-1C1304
08-3348v4
08-334884
08-334874
08-334864
08-0M94U4
08-0R8104
08-449314
08-1F3104
08-0R4004
08-1C3904

Page
83
83
83
83
84
84
84
84
84
84
85
85
85
85
85
85
86
86
86
86
86
86



Cnty Rt Pm
08-SBD-10-9.9/24.5
08-SBD-10-12.0/19.8
08-SBD-10-/33.2
08-SBD-15-3.8/12.8
08-SBD-15-12.8/0
08-SBD-15-14.0/16.4
08-SBD-15-31.8/171.4
08-SBD-15-142.2/152.3
08-SBD-15-147.6/0
08-SBD-15-177.3/181.1
08-SBD-15-15.4/30.8
08-SBD-15-/75.1
08-SBD-18-59.7/65
08-SBD-18-17.8/34.5
08-SBD-18-6.0/9.1
08-SBD-38-15.0/49.5
08-SBD-38-26.6/26.8
08-SBD-38-51.9/0
08-SBD-40-73.0/89
08-SBD-40-85.2/0
08-SBD-40-119.0/138.3
08-SBD-40-138.3/154.5

Statement of Ongoing Contracts - Index

Contract
08-384344
08-497514
08-1F0604
08-472224
08-0G2904
08-0K7104
08-0R6504
08-1C4104
08-0J9304
08-368504
08-0Q7404
08-1F0804
08-0N4004
08-0R6704
08-1C9204
08-0G6204
08-336304
08-0R8604
08-0K2804
08-0N5904
08-0K2704
08-0K2604

Page
87
87
87
87
87
87
88
88
88
88
88
88
89
89
89
89
89
89
90
90
90
90



Cnty Rt Pm

08-SBD-60-/9.9
08-SBD-62-142.2/142.9
08-SBD-95-51.2/51.6
08-SBD-95-57.0/57.3
08-SBD-95-/21
08-SBD-138-2.3/15.2
08-SBD-138-24.1/0
08-SBD-210-/33.2
08-SBD-215-14.0/0
08-SBD-247-1.8/9.6
08-SBD-395-16.2/0
08-SBD-395-19.0/35.
08-SBD-395-38.3/42.
08-SBD-5719-/0
09-1INY-58-/0
09-1INY-178-60.0/62.2
09-1INY-190-18.5/24.6
09-MNO-6-26.5/32.3
09-MNO-266-2.2/2.6
09-MNO-395-34.1/0
09-MNO-395-6.9/9.9
09-MNO-395-12.6/36.

Statement of Ongoing Contracts - Index

Contract
08-1F0904
08-378704
08-0K3104
08-0M6904
08-1F8004
08-3401U4
08-0J8504
08-1F0504
08-0M4004
08-0F6604
08-0P3104
08-0C1214
08-1F0404
08-1F7204
09-352904
09-359104
09-359004
09-358504
09-346504
09-353304
09-353104
09-358904

Page
90
90
91
91
91
91
91
91
92
92
92
92
92
92
93
93
93
93
94
94
94
94



Cnty Rt Pm
10-ALP-88-/0
10-AMA-16-/2.5
10-CAL-4-28.0/49.6
10-MER-5-17.5/0
10-MER-5-32.2/32.5
10-MER-59-7.9/14.1
10-MER-59-7.9/15.2
10-MER-99-4.6/10.5
10-MER-99-13.1/36.7
10-MER-99-13.9/14 .4
10-MER-99-15.8/17.3
10-MER-99-24_.4/25.8
10-MER-99-/4.6
10-MER-140-40.7/0
10-MER-165-26.7/30
10-SCL-152-19.8/0
10-SJ-4-8.3/T14.3
10-SJ-4-15.7/16.6
10-SJ-4-19.5/20.1
10-SJ-4-/0
10-SJ-5-25.1/28.6
10-SJ-5-28.5/35.6

Statement of Ongoing Contracts - Index

Contract
10-0X2104
10-0X3504
10-0X4004
10-0F7404
10-0v6604
10-0Y1204
10-0X7704
10-415704
10-0S9504
10-481004
10-0K0214
10-414824
10-415804
10-0X3004
10-381514
10-0Q8004
10-0W1204
10-0W6904
10-3A1004
10-0S1104
10-0M7804
10-0G4704

Page

94
95
95
95
95
95
95
96
96
96
96
96
96
97
97
97
97
97
97
98
98
98



Cnty Rt Pm
10-SJ-5-39.0/39.4
10-SJ-5-19.6/23.9
10-SJ-12-.1/4.4
10-SJ-12-20.8/L23.2
10-SJ-12-4.4/0
10-SJ-12-/0
10-SJ-99-4.9/14 .2
10-SJ-99-6.9/10.6
10-SJ-99-10.6/15
10-SJ-120-.8/0
10-STA-99-2.3/20.2
10-STA-108-31.2/31.3
10-STA-120-6.1/11.3
10-STA-219-2.9/4.9
10-TUO-108-3.1/0
11-IMP-7-/1.2
11-1MP-8-38.7/39.3
11-1IMP-78-9.2/14
11-1MP-86-11.3/20.6
11-1MP-111-40.5/65.4
11-1MP-186-/.4
11-1MP-5708-/0

Statement of Ongoing Contracts - Index

Contract
10-0Y6904
10-0X7804
10-0G8004
10-0X4104
10-1C0204
10-0J92U4
10-0E6114
10-0E6134
10-0E6124
10-1C0104
10-0S7804
10-0C9004
10-0v6804
10-0A8724
10-0v4904
11-238404
11-263304
11-404404
11-2M5104
11-2M4404
11-294804
11-076704

Page
98
98
98
99
99
99
99
99
99

100
100
100
100
100
100
101
101
101
101
102
102
102



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
11-SD-5-35.8/38.5 11-2T1784 102
11-SD-5-12.6/72.2 11-401404 102
11-SD-5-19.9/21.2 11-002704 102
11-SD-5-23.9/25.5 11-404304 103
11-SD-5-58.1/72.4 11-406704 103
11-SD-8-17.4/18.7 11-063814 103
11-SD-11-/1.6 11-056324 103
11-SD-15-23.8/26.2 11-2607C4 103
11-SD-15-54.0/0 11-275604 103
11-SD-15-11.2/M14.5 11-2T0974 104
11-SD-15-14.5/M16.4 11-2T7T0984 104
11-SD-15-15.0/M16.4 11-2T0954 104
11-SD-15-16.4/M19.5 11-2T7T0994 104
11-SD-15-20.3/M20.9 11-416104 104
11-SD-15-23.8/M26.2 11-260734 104
11-SD-15-26.2/M27.8 11-2T7T0864 105
11-SD-15-27.8/30.1 11-2T70874 105
11-SD-15-30.1/31.5 11-27T0884 105
11-SD-15-36.8/40.8 11-406504 105
11-SD-15-/4_.7 11-282404 105
11-SD-52-5.0/6.2 11-402804 105

11-SD-52-14.5/15.5 11-2T0704 106



Cnty Rt Pm
11-SD-52-15.5/17.3
11-SD-52-17.3/17.5
11-SD-75-9.0/0
11-SD-76-12.1/17.7
11-SD-76-24.1/34.9
11-SD-76-2.9/7.5
11-SD-76-4.2/7.6
11-SD-76-7.3/12
11-SD-78-15.3/16.3
11-SD-78-17.0/17 .4
11-SD-125-9.7/12.1
11-SD-163-.5/3.2
11-SD-163-1.4/0
11-SD-163-1.7/3.2
11-SD-163-1.7/3.2
11-SD-805-.9/1.1
11-SD-805-4.7/5.6
11-SD-805-5.8/13
11-SD-805-7.7/9.1
11-SD-805-9.5/10.3
11-SD-805-23.7/27.6
11-SD-805-26.5/28.9

Statement of Ongoing Contracts - Index

Contract
11-270114
11-2T70014
11-290304
11-257154
11-2M6304
11-2M6704
11-406604
11-080174
11-2T72304
11-416404
11-408504
11-265014
11-264114
11-2650A4
11-265004
11-292304
11-271824
11-271834
11-081654
11-272504
11-2T72004
11-2T0404

Page
106
106
106
106
106
107
107
107
107
107
107
108
108
108
108
108
108
109
109
109
109
109



Cnty Rt Pm
11-SD-905-6.5/10.4
11-SD-5506-/0
12-0RA-1-17.6/18.1
12-0RA-1-25.8/29.9
12-0RA-5-3.7/6.2
12-0RA-5-4.4/44
12-0RA-5-5.0/34
12-0RA-5-5.6/6.6
12-0RA-5-6.0/31.2
12-0RA-5-6.2/8.7
12-0RA-5-12.8/32.5
12-0RA-5-13.5/34
12-0RA-5-16.5/42
12-0RA-5-19.2/22.2
12-0RA-5-42.1/44 .4
12-0RA-22-.6/.9
12-0RA-22-1.9/12.3
12-0RA-22-.7/.9
12-0RA-39-.7/1.1
12-0RA-39-1.1/19.2
12-0RA-39-2.1/6.1
12-0RA-39-7.1/9.6

Statement of Ongoing Contracts - Index

Contract
11-298204
11-287704
12-0L2604
12-0H1604
12-0F96C4
12-0M3704
12-0M7304
12-0F0604
12-0F9204
12-0F96E4
12-0N2904
12-0N0304
12-0M8404
12-0J61U4
12-1016A4
12-071634
12-0M7404
12-071624
12-0M5804
12-0L3804
12-0L9704
12-0L77U4

Page
109
110
110
110
110
110
111
111
111
111
111
111
112
112
112
112
112
112
113
113
113
113



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
12-0RA-55-2.0/11.8 12-0L74U4 113
12-0RA-55-4.6/5.9 12-0H9004 113
12-0RA-55-17.0/17.7 12-0H2084 114
12-0RA-57-12.3/15.2 12-0F0404 114
12-0RA-57-16.2/18.8 12-0F0314 114
12-0RA-73-10.0/24.5 12-0H4404 114
12-0RA-73-25.7/28 12-0H0344 114
12-0RA-74-13.3/16.6 12-043224 114
12-0RA-74-/.2 12-0E3104 115
12-0RA-90-11.8/12.5 12-056224 115
12-0RA-91-.9/5.4 12-0C5704 115
12-0RA-91-8.1/9.5 12-0C5604 115
12-0RA-91-9.2/15.9 12-0G3314 115
12-0RA-91-18.0/18 12-0K3304 115
12-0RA-91-.3/.3 12-0L7504 116
12-0RA-133-4.1/8.1 12-1072C4 116
12-0RA-241-17.3/25 12-0M7104 116
12-0RA-405-6.4/7.4 12-0F5504 116
12-0RA-405-/12.9 12-0M3004 116

Statement of Ongoing Contracts - Federal Aid



District
Federal Aid
—F-
-S-
—SH-
-ER-

District Total:

District
Federal Aid

District Total:

District
Federal Aid
-1-
—-F-

01

02

03

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL AID (PRIMARY)
FEDERAL AID (SECONDARY)
STATE HIGHWAY
STORM DAMAGE REPAIR

Category
FEDERAL AID (INTERSTATE)
FEDERAL AID (PRIMARY)
FEDERAL AID (SECONDARY)
STATE HIGHWAY

Category
FEDERAL AID (INTERSTATE)
FEDERAL AID (PRIMARY)

Bid + CCO
$16,960,713
$22,164,823

$156,687,601
$8,621,406
$39,002,700
$243,437,244

Bid + CCO
$48,548,346
$2,594,604
$28,828,320
$15,214,873
$210,596,068
$305,782,211

Work Comp
$14,861,644
$1,717,727
$93,172,808
$2,368,984
$21,430,245
$133,551,408

Bid + CCO
$104,256,290
$68,825,025

Work Comp
$44,768,204
$2,719,681
$22,059,302
$11,749,861
$152,762,987
$234,060,035

Work Comp
$67,884,224
$59,162,468



District
Federal Aid
-S-
—-SH-

District Total:

District
Federal Aid

District Total:

District
Federal Aid
—F-
-S-
—SH-

03

04

05

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL AID (SECONDARY)
STATE HIGHWAY

Category
FEDERAL AID (INTERSTATE)
FEDERAL AID (PRIMARY)
FEDERAL AID (SECONDARY)
STATE HIGHWAY
STORM DAMAGE REPAIR

Category
FEDERAL AID (PRIMARY)
FEDERAL AID (SECONDARY)
STATE HIGHWAY

Bid + CCO
$61,672,040
$58,336,696

$154,240,141
$447,330,193

Bid + CCO
$176,748,032
$48,500,726
$97,197,970
$4,913,200,329
$6,718,280
$669,482,147
$5,911,847,484

Bid + CCO
$144,394,572
$43,695,837
$49,449,879

Work Comp
$19,991,963
$52,017,705

$103,203,411
$302,259,771

Work Comp
$115,026,914
$48,568,735
$86,885,935
$4,592,216,126
$6,535,631
$456,338,345
$5,305,571,684

Work Comp
$125,208,888
$41,031,715
$28,277,691



District 05
Federal Aid

District Total:

District 06
Federal Aid

District Total:

District 07
Federal Aid

Statement of Ongoing Contracts - Federal Aid

Category

Category
FEDERAL AID (INTERSTATE)
FEDERAL AID (PRIMARY)
FEDERAL AID (SECONDARY)
STATE HIGHWAY

Category
FEDERAL AID (INTERSTATE)
FEDERAL AID (PRIMARY)
FEDERAL AID (SECONDARY)
STATE HIGHWAY
STORM DAMAGE REPAIR

Bid + CCO
$26,695,804
$264,236,092

Bid + CCO
$1,298,295
$78,185,680
$3,724,196
$180,703,967
$133,212,084
$397,124,222

Work Comp
$9,243,458
$203,761,752

Bid + CCO
$373,653,617
$252,377,784

$28,111,258
$360,939,955
$3,069,490
$1,164,805,031

Work Comp
$1,338,532
$71,659,027
$1,439,960
$137,626,711
$98,205,434
$310,269,665

Work Comp
$203,626,558
$175,252,023

$16,794,194
$221,926,976
$692,494
$643,806,052



District
Federal Aid

District Total:

District
Federal Aid

District Total:

District
Federal Aid
—SH-

District Total:

District
Federal Aid

07

08

09

10

Statement of Ongoing Contracts - Federal Aid

Category

Category
FEDERAL AID (INTERSTATE)
FEDERAL AID (PRIMARY)
FEDERAL AID (SECONDARY)
STATE HIGHWAY
STORM DAMAGE REPAIR

Category
STATE HIGHWAY

Category

Bid + CCO

$2,182,957,135

Bid + CCO
$248,568,111
$32,132,038
$335,558,955
$36,123,401
$5,838,000
$330,912,731
$989,133,237

Work Comp

$1,262,098,297

Bid + CCO
$5,350,430
$9,051,817

$14,402,247

Bid + CCO

Work Comp
$187,923,518
$27,260,556
$170,387,499
$26,875,538
$1,852,443
$258,024,618
$672,324,173

Work Comp
$4,974,182
$8,682,340

$13,656,522

Work Comp



District 10
Federal Aid

District Total:

District 11
Federal Aid
-1-
-S-
—SH-

District Total:

District 12
Federal Aid

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL AID (INTERSTATE)
FEDERAL AID (PRIMARY)
FEDERAL AID (SECONDARY)
STATE HIGHWAY

Category
FEDERAL AID (INTERSTATE)
FEDERAL AID (SECONDARY)
STATE HIGHWAY

Category
FEDERAL AID (INTERSTATE)
FEDERAL AID (PRIMARY)
FEDERAL AID (SECONDARY)

Bid + CCO
$136,687,605
$56,633,955
$15,590,276
$351,990,799
$69,198,997
$630,101,634

Bid + CCO
$1,325,377
$91,027,845
$154,914,839
$264,739,949
$512,008,010

Bid + CCO
$11,029,320
$19,694,841

$5,937,469

Work Comp
$93,477,152
$29,317,976
$10,468,095

$229,304,543
$14,425,731
$376,993,498

Work Comp
$1,175,487
$11,009,064
$93,641,662
$152,849,191
$258,675,405

Work Comp
$6,180,064
$13,494,976
$2,320,815



District 12
Federal Aid
—SH-

District Total:

Federal Aid
—1-

Statewide Totals

Statement of Ongoing Contracts - Federal Aid

Category Bid + CCO

STATE HIGHWAY $170,904,242
$255,409,313

$462,975,185

Statement of Ongoing Contracts —
Statewide Recap

Category Bid + CCO

FEDERAL AID (INTERSTATE) $1.102.114,993

$3,327,346,784
STORM DAMAGE REPAIR $24 .247 177
FEDERAL AID (SECONDARY) $733.,508,989
FEDERAL AID (PRIMARY) $720.299,939
STATE HIGHWAY $6.,453,817,011

$12,361,334,893

Statement of Ongoing Contracts -Summary

District Work Completed This Perio

Work Comp
$104,932,481
$195,579,746
$322,508,082

Work Comp
$721,400,654
$2,114,551,560
$11,449,552
$384,106,270
$567,505,973
$5,596,716,284

$9,395,730,292




District
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02
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09
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06

03

Work completed this Period:

Statement of Ongoing Contracts -Summary
Work Completed This Perio
$2,828,798

$35,837,631
$2,491,731
$2,592,819
$1,058,924
$13,112,399
$29,697,662
$6,695,228
$57,025,571
$14,490,758
$5,041,235
$43,782,272

$214,655,027
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