
   

 

 

 

 

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 10/20/10
11/03/10 

01District 

01-DN-199-18.2/18.6 

Fed Aid 

HB1 

Pgm Code 

01-482704 

Contract 

ACHS-P199-(032)E 

P1-99 0-(2E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN DEL NORTE COUNTY NEAR GASQUET FROM 

0.7 MILE SOUTH TO 0.3 MILE SOUTH OF 

GRASSY FLAT CAMPGROUND 

Description 

CONSTRUCT CABLE MESH DRAPERY 

Type Of Work 

HI TECH ROCKFALL CONSTRUCTION 

INC 

Contractor 

FOREST GROVE OR 971160674 

(503)357-6508 

SANDERS, KAREN 

Resident 
Engineer 

(707)464-9157 

P O BOX 674 
700 PARK PLACE 

CRESCENT CITY CA 95531 

$1,482,984

Bid + CCOs

 $847,776

Comp To date

 $276,768

This Month 

07/01/10 

Awarded 

07/29/10 

Approved 

11/10/10 

Est Comp
Accepted 

75%

%Time

 57%

% Work 
Message 

01-HUM-96-16.0/18.7 

HB1 

01-452404 
OTS- -( ) 

--() 

WPCP 

IN HUMBOLDT COUNTY NEAR HOOPA FROM 

0.8 MILE SOUTH OF ROCK CHUTE VIADUCT 

TO 1.9 MILES NORTH OF SIDEHILL 

VIADUCT 

PLACE HOT MIX ASPHALT OVERLAY 

STEWART ENGINEERING INC 

REDDING CA 96099 

(530)244-8464 

P O BOX 990010 

HAYLER, CHARLES 

(707)825-4895 

5065 BOYD ROAD STE. B 

ARCATA CA 95521 

$2,483,663
 $2,179,839
 $128,446

01/05/09 
01/14/09 
12/07/10 

81%

 92%

01-HUM-96-23.0/23.8 
01-472404 
ER-4318-(004)E 

--() 

IN HUMBOLDT COUNTY NEAR WEITCHPEC 

FROM 0.1 MILE TO 0.9 MILE EAST OF 

ROUTE 169 

INSTALL GALLERY DRAINAGE WALLS 

R BROWN CONSTRUCTION COMPANY 

INC 

WILLOW CREEK CA 95573 

P O BOX 406 

MULLEN, RICHARD 

(707)498-3516 

5065 BOYD RD., STE. B 

ARCATA CA 95521 

$665,734
 $653,483

 $0

11/12/09 
11/30/09 
09/17/10 

100%

 100%

COMPLETED 
09/27/10 

HA23 SWPPP (530)629-3702 

01-HUM-96-26.9/41.1 

HA23 

01-472304 
ER-43K4-(004) 

ER-43K4-(004) 

--() 

SWPPP 

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS FROM 0.7 MILE WEST OF 

BLUFF CREEK ROAD TO 4 MILES WEST OF 

THE HUMBOLDT SISKIYOU COUNTY LI 

HOT MIX ASPHALT OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

OSIER, JIM 

(707)834-1152 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$1,068,330
 $474,313
 $469,668

07/29/10 
08/12/10 
01/21/10 

33%

 45%

01-HUM-101-.2/126 

HB1 

01-464004 
HSN-Q101-(162)E

 Q1-01 1-(2E) 

--() 

WPCP 

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS 

RECONSTRUCT METAL BEAM GUARD RAIL 

WAHLUND CONSTRUCTION INC 

EUREKA CA 95503 

(707)845-0990 

830 HILMA DRIVE 

WRIGHT, GEOFFREY T. 

(707)725-1022 

1487 SANDY PRAIRIE 

COURT, STE. E 

FORTUNA CA 95540 

$4,223,739
 $33,675
 $31,820

06/17/10 
07/08/10 
06/20/10 

17%

 1%

01-HUM-101-12.9/13.1 

HM2 

01-451804 

WPCP 

IN HUMBOLDT COUNTY NEAR GARBERVILLE 

AT 0.2 MILE NORTH OF MONSCHKE 

UNDERCROSSING AND AT 1.2 MILES SOUTH 

OF DEAN CREEK BRIDGE 

REPAIR DRAINAGE SYSTEMS 

KICKIN ENTERPRISES 

BELLA VISTA CA 96008 

(530)549-5190 

12777 INDIAN OAKS DRIVE 

KAMPAS, NANCY 

(707)725-1023

1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA, CA 95540 

$141,778 
$0 
$0 

11/04/09 
12/07/09 
02/11/10 

0% 

0% 

SUSPENDED 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-101-40.9/42.2 IN HUMBOLDT COUNTY NEAR REDCREST FROM GORDON N BALL INC MCGEE, JAMES $6,042,981 08/19/08 96%

HA23 

01-470214 
ER-43F4-(004)E 

--() 

SWPPP 

2.1 MILES SOUTH TO 0.9 MILE SOUTH OF 

BEAR CREEK BRIDGE 

CONSTRUCT RETAINING WALL 
ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

(707)725-1021 

1487 SANDY PRAIRIE 

COURT SUITE E 

FORTUNA CA 95540 

$5,367,336
 $85,076

09/05/08 
11/08/10 

95%

SUSPENDED 

01-HUM-101-57.0/59.1 IN HUMBOLDT COUNTY NEAR ALTON ON GRANITE CONSTRUCTION COMPANY WRIGHT, GEOFFREY $15,233,256 10/08/08 99%
01-290304 ROUTE 101 AND ON ROUTE 36 

CONSTRUCT INTERCHANGE 
WATSONVILLE CA 95077 

P O BOX 50085 1487 SANDY PRAIRIE 

COURT, STE. E 

$15,595,357
 $351,620

10/23/08 
10/26/10 

96%

HE11 SWPPP 

(831)724-1011 
(707)725-1022 

FORTUNA CA 95540 

01-HUM-101-89.3/90.2 IN HUMBOLDT COUNTY NEAR GOLDEN STATE BRIDGE INC FITZGERALD, TOM $40,347,488 09/18/08 40%
01-296104 
ACNH-X023-(033)E 

BHX0-23 0-(3EN)H 

X023- 033-() 

MCKINLEYVILLE ON ROUTE 101 AND ON 

ROUTE 200 

REPLACE BRIDGES 
MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

(707)441-3989 

5601 S. BROADWAY 

EUREKA CA 95503 

$21,682,294
 $1,289,554

09/26/08 
12/25/12 

54%

HA21 SWPPP 

01-HUM-101-97.5/100.7 IN DEL NORTE AND HUMBOLDT COUNTIES ON GRANITE CONSTRUCTION COMPANY QUINTRELL, HEIDI $2,677,373 06/25/10 58%

HM1 

01-490504 
ACNH-Q101-(171)E 

--() 

WPCP 

ROUTE 101 NEAR CRESCENT CITY 

NEAR TRINIDAD 

PLACE BONDED WEARING COURSE 

AND 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(707)445-6649 

5601 SOUTH BROADWAY, 

STE. A 

EUREKA CA 95503 

$1,830,710
 $1,727,211

07/16/10 
11/15/10 

68%

01-HUM-101-112.5/114.5 IN HUMBOLDT COUNTY ABOUT 8.6 MILES GRANITE CONSTRUCTION COMPANY EITEL, CHARLY $1,072,844 05/05/10 84%
01-491304 SOUTH OF ORICK FROM 0.1 MILE SOUTH OF 

KANE ROAD TO MCDONALD CREEK BRIDGE 

HOT MIX ASPHALT OVERLAY 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(707)441-3943 

5601 S. BROADWAY 

EUREKA CA 95503 

$1,018,131
 $27,736

06/01/10 
10/26/10 

94%

HM1 WPCP 

01-HUM-169-13.2/31.2 IN HUMBOLDT COUNTY NEAR WEITCHPEC NORTHWEST PAVING MULLEN, RICHARD $517,966 04/15/10 66% 
01-491004 FROM JOHNSONS TO WEITCHPEC 

MAINTENANCE STATION 

SEAL COAT 
REDDING CA 96001 

(530)246-4388 

8115 SECLUDED VALLEY DRIVE 

(707)441-5877

5601 S. BROADWAY 

EUREKA CA 95503 

$474,714 
$394,695 

05/11/10 
11/09/10 

96% 

HM1 WPCP 



 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-169-18.0/19.8 IN HUMBOLDT COUNTY NEAR WEITCHPEC AT ENGINEERED SOIL REPAIRS INC MULLEN, RICHARD $1,373,021 06/21/10 0%

HA23 

01-478304 
ER-43J9-(004) 

--()

WPCP 

2.9 MILES AND 4.3 MILES WEST OF 

CAPPELL CREEK BRIDGE 

CONSTRUCT TIEBACK RETAINING WALL 
WALNUT CREEK CA 94597 

(925)210-2150 

1267 SPRINGBROOK ROAD 

(707)498-3516 

5065 BOYD ROAD, STE. 

B 

ARCATA CA 95521 

$0
 $0

07/13/10 
04/01/11 

0%

SUSPENDED 

01-HUM-169-22.2/30.2 IN HUMBOLDT COUNTY AT VARIOUS MERCER FRASER COMPANY MULLEN, RICHARD $8,346,463 03/04/09 63%
01-364604 
ACST-S169-(005)E 

S1-69 0-(5E) 

--() 

LOCATIONS FROM CAPPELL CREEK BRIDGE 

TO MARTINS FERRY SCHOOL CREEK BRIDGE 

REPLACE BRIDGES(#4-304,305,306,307) 
EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(707)498-3516 

5065 BOYD RD., STE. B 

ARCATA CA 95521 

$4,379,992
 $170,615

03/27/09 
05/31/11 

52%

HA21 SWPPP 

01-HUM-169-26.5/0 IN HUMBOLDT COUNTY AT 0.5 MILE WEST R BROWN CONSTRUCTION COMPANY MULLEN, RICHARD $231,624 11/18/09 100%
01-478204 
ER-4317-(004)E 

--() 

OF MINERS CREEK BRIDGE 

REPAIR STORM DAMAGE 

INC 

WILLOW CREEK CA 95573 

P O BOX 406 
5065 BOYD ROAD, STE. 

B 

ARCATA CA 95521 

$215,711
 $0

11/30/09 
09/17/10 

100%

COMPLETED 
09/27/10 

HA23 WPCP (530)629-3702 
(707)498-3516 

01-HUM-254-4.5/11.2 IN HUMBOLDT COUNTY NEAR MIRANDA AT MERCER FRASER COMPANY RODRIGUEZ, JOAQUIN S. $308,044 09/03/09 90%

HA23 

01-475304 
ER-43H4-(004)E 

--()

WPCP 

0.3 MILE SOUTH OF MIRANDA BRIDGE ROAD 

AND AT 0.4 MILE NORTH OF BRIDGE CREEK 

BRIDGE 

RESURFACE ROADWAY WITH HMA TYPE A 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(707)725-1020 

1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA, CA 95540 

$168,163
 $168,163

09/25/09 
10/25/10 

54%

01-HUM-299-7.1/43.1 IN HUMBOLDT COUNTY AT VARIOUS TRAFFIC SOLUTIONS INC OSIER, JIM $297,336 06/02/10 0%

HB1 

01-490404 
ACHS-P299-(160)E 

P2-99 1-(0E) 

--() 

WPCP 

LOCATIONS 

PLACE RUMBLE STRIPS 
REDDING CA 96002 

(530)222-8023 

8490 HARTMEYER LANE 

(707)834-1152 

5065 BOYD ROAD, STE. 

B 

ARCATA CA 95521 

$0
 $0

06/28/10 
09/07/10 

0%

SUSPENDED 

01-HUM-299-7.5/22.6 IN HUMBOLDT COUNTY NEAR BLUE LAKE R BROWN CONSTRUCTION COMPANY OSIER, JIM $361,216 03/18/10 87% 
01-439804 FROM 2.0 MILES EAST OF BLUE LAKE 

UNDERCROSSING TO 0.3 MI EAST OF 

INC 

P O BOX 406 
5065 BOYD ROAD, STE G 

ARCATA CA 95521 

$214,041 
$39,200 

04/07/10 
11/02/10 

76% 

REDWOOD CREEK BRIDGE _________ 

REHABILITATE CULVERTS 
WILLOW CREEK CA 95573 

(707)925-6403

HA42 WPCP (530)629-3702 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-299-36.9/39.2 IN HUMBOLDT COUNTY AT AND NEAR WILLOW MERCER FRASER COMPANY OSIER, JIM $591,719 03/08/10 0%
01-486724 CREEK AT VARIOUS LOCATIONS 

REPLACE ASPHALT CONCRETE SURFACING 
EUREKA CA 955021006 

P O BOX 1006 5065 BOYD ROAD, STE G 

ARCATA CA 95521 

$0
 $0

04/13/10 
0%

(707)443-6371 
(707)925-6403 

HM1 WPCP 

01-HUM-5506-/0 IN HUMBOLDT COUNTY IN EUREKA AT THE BUILDING CONSULTING ENGINEERS RUNNION, JOSH $348,900 06/03/10 0%
01-0AA004 DISTRICT 1 OFFICE BUILDING AT 1656 

UNION STREET 

INC 

14616 MCKENDREE AVENUE 
700 PARK PLACE 

CRESCENT CITY, CA 95531 

$26,168
 $26,168

06/30/10 
01/01/11 

8%

INSTALL PHOTOVOLTAIC PANELS 
CHINO CA 91710 

(707)496-5635 SUSPENDED 

(562)506-5853 

01-HUM-5708-/0 IN HUMBOLDT COUNTY ABOUT 4 MILES SOLEX ELECTRONICS INC RUNNION, JOSH $243,620 03/18/10 50%
01-0AA014 NORTH OF EUREKA AT THE BRACUT 

MAINTENANCE STATION AT 6100 HIGHWAY 

101 NORTH 

INSTALL PHOTOVOLTAIC PANELS 

TORRANCE CA 90501 

(310)856-3698 

19481 HARBORGATE WAY 

(707)496-5635 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$100,371
 $100,371

04/22/10 
11/03/10 

41%

01-LAK-29-/11.9 IN LAKE COUNTY AT AND NEAR MIDDLETON INTERNATIONAL SURFACING NARINE, OUNGKAR $1,354,862 04/21/10 97%
01-491204 FROM THE NAPA COUNTY LINE TO COYOTE 

CREEK BRIDGE 

SYSTEMS 

P O BOX 980430 
7663 S. HIGHWAY 29 

KELSEYVILLE CA 95451 

$908,102
 $0

05/24/10 
08/23/10 

67%

SEAL COAT 
WEST SACRAMENTO CA 95798 

(707)279-2468 

HM1 WPCP (916)373-1500 

01-LAK-175-19.5/28 IN LAKE COUNTY AT AND NEAR MIDDLETOWN INTERNATIONAL SURFACING NARINE, OUNGKAR $849,358 04/29/10 76%
01-467514 FROM KELSEY CREEK BRIDGE TO JUNCTION 

29/175 

SYSTEMS 

P O BOX 980430 
7663 S HWY 29 

KELSEYVILLE, CA 95451 

$565,025
 $0

05/24/10 
08/23/10 

66%

SEAL COAT 
WEST SACRAMENTO CA 95798 

(707)279-2468 SUSPENDED 

HM1 WPCP (916)373-2420 

01-MEN-1-59.8/62 IN MENDOCINO COUNTY IN FORT BRAGG AT REPUBLIC INTELLIGENT HILL, DARRON $124,765 05/24/10 0% 
01-492604 VARIOUS LOCATIONS FROM ROUTE 20 TO 

ELM STREET 

TRANSPORTATION SERVICES INC 

371 BEL MARIN KEYS BLVD NO 20 
925 N. FRANK STREET 

FORT BRAGG, CA 95437 

$0 
$0 

06/07/10 
10/25/10 

0% 

REPLACE TRAFFIC SIGNAL HEADS 
NOVATO CA 94949 

(707)961-1591

HM4 WPCP (415)884-3000 



 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-1-95.2/102.4 IN MENDOCINO COUNTY NEAR LEGGETT AT GREEN RIGHT O WAY LEES, CHARLES $742,128 11/23/09 100%

HA23 

01-472804 
ER-43JO-(004)E 

--() 

WPCP 

VARIOUS LOCATIONS FROM 4.6 MI NO OF 

COTTONEVA CREEK BRIDGE TO 2.6 MI SO 

OF SOUTH FORK EEL RIVE 

REPAIR STORM DAMAGE 

CONSTRUCTORSINC 

WILLITS CA 95490 

(707)459-3200 

P O BOX 1119 

(707)961-5413 

923B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$453,413
 $0

01/14/10 
10/04/10 
10/21/10 

90%

01-MEN-1-104.9/105 IN MENDOCINO COUNTY NEAR LEGGETT AT N Y BLASTCO INC KOSTRZEWA, LUCY $606,790 06/01/10 48%
01-485904 SOUTH FORK EEL RIVER BRIDGE 

CLEAN AND PAINT BRIDGE 
GARDENA CA 90248 

14710 S MAPLE AVENUE 1656 UNION STREET 

EUREKA CA 95501 

$5,444
 $5,444

07/08/10 
02/03/11 

1%

(310)515-0433 
(707)441-4664 SUSPENDED 

HM3 WPCP 

01-MEN-20-9.3/15 IN MENDOCINO COUNTY NEAR DUNLAP AT KAPEL CONSTRUCTION INC HILL, DARRON $341,551 05/03/10 100%

HA23 

01-477304 
ER-43J4-(004)E 

--()

WPCP 

4.5 MILES WEST OF THREE CHOP ROAD AND 

AT 1.3 MILES EAST OF THREE CHOP ROAD 

REPAIR STORM DAMAGE 
WILLOW CREEK CA 95573 

(530)629-2360 

P O BOX 437 

(707)496-5994 

925B NORTH FRANKLIN 

STREET 

FORT BRAGG CA 

$318,794
 $0

05/18/10 
10/12/10 

100%

COMPLETED 
10/18/10 

01-MEN-101-.1/101.6 IN MENDOCINO COUNTY AT VARIOUS WAHLUND CONSTRUCTION INC WRIGHT, GEOFFREY T. $4,298,189 06/10/10 33%

HB1 

01-464304 
SARR-Q101-(169)E 

Q1-01 1-(9E) 

--() 

SWPPP 

LOCATIONS FROM 0.3 MI SOUTH OF 

RUSSIAN RIVER BRIDGE TO 0.5 MI NORTH 

OF BEAR PEN UNDERCROSSING 

RECONSTRUCT METAL BEAM GUARD RAIL 

EUREKA CA 95503 

(707)845-0990 

830 HILMA DRIVE 

(707)725-1022 

1487 SANDY PRARIE 

COURT, STE. E 

FORTUNA CA 95540 

$1,638,833
 $518,647

06/30/10 
05/03/11 

38%

01-MEN-101-1.5/6.5 IN MENDOCINO COUNTY NEAR HOPLAND FROM NORTH BAY CONSTRUCTION INC NARINE, OUNGKAR $1,474,453 06/15/09 100%
01-478104 
ER-43H6-(004)E 

--() 

1.0 MILES SOUTH OF COMMISKEY SIDEHILL 

VIADUCT TO 0.6 MILES NORTH OF PIETA 

CREEK BRIDGE 

REPAIR STORM DAMAGE 

PETALUMA CA 94952 

(707)763-2891 

431 PAYRAN STREET 

(707)279-2492 

7663 S. HWY 29 

KELSEYVILLE, CA 95451 

$1,525,251
 $0

07/03/09 
09/27/10 

100%

COMPLETED 
10/18/10 

HA23 SWPPP 

01-MEN-101-21.1/33.7 IN MENDOCINO COUNTY NEAR UKIAH FROM GRANITE CONSTRUCTION COMPANY NANUGONDA, VEERA $10,508,474 07/23/10 21% 

HA22 

01-449404 
NH-Q101-(168)E 

RRQ1-01 1-(0EA) 

Q101- 170-() 

WPCP 

0.2 MILE NORTH OF ROBINSON CREEK 

BRIDGE TO 0.2 MILE SOUTH OF UVA 

DRIVE 

REPLACE PAVEMENT 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(707)485-0876

20 WEST SCHOOL WAY, 

P.O. BOX 9595 

REDWOOD VALLEY, CA 95470 

$3,417,484 
$2,158,835 

08/06/10 
05/16/11 

33% 



 

 

 

 

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 01 

01-MEN-101-34.9/35 

Fed Aid 

HA23 

Pgm Code 

01-477804 

Contract 

ER-43H5-(004)E 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN MENDOCINO COUNTY NEAR CALPELLA AT 

1.9 MILES NORTH OF WEST ROAD 

OVERCROSSING AND NEAR WILLITS AT 0.2 

MILES SOUTH OF HAEHL OC 

Description 

REPAIR AND REPLACE CULVERTS 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

NANUGONDA, VEERA 

Resident 
Engineer 

(707)496-4347 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$1,140,952

Bid + CCOs

 $1,165,681

Comp To date

 $35,391

This Month 

11/17/09 

Awarded 

12/09/09 

Approved 

10/22/10 

Est Comp
Accepted 

97%

%Time

 94%

% Work 
Message 

01-MEN-101-68.8/69.4 

HM1 

01-491104 
ACNH-Q101-(172)E 

--() 

WPCP 

IN MENDOCINO COUNTY NEAR LAYTONVILLE 

FROM 2.3 MILES NORTH OF TEN MILE 

CREEK BRIDGE TO 2.1 MILES SOUTH OF 

RATTLESNAKE SUMMIT 

PLACE BONDED WEARING COURSE 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

THANGAVELAUTHAM, RAGU 

(707)496-0437 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY CA 95470 

$1,407,410
 $989,650
 $930,290

06/21/10 
07/13/10 
11/19/10 

88%

 71%

01-MEN-101-98.9/100.8 

HA23 

01-397554 
ER-37B5-(004)E 

--() 

WPCP 

IN MENDOCINO COUNTY NEAR LEGGETT AT 

RED MOUNTAIN CREEK ARCH CULVERT 

CONSTRUCT CONCRETE BAFFLES 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

KOSTRZEWA, LUCY 

(707)834-1036 

1500 REDWOOD DRIVE 

GARBERVILLE CA 95542 

$198,455
 $189,740

 $0

05/25/10 
06/17/10 
10/15/10 

37%

 97%

01-MEN-162-19.7/30 

HA23 

01-476404 
ER-43J5-(004)E 

--()

WPCP 

IN MENDOCINO COUNTY NEAR COVELO 

VARIOUS LOCATIONS 

REPAIR STORM DAMAGE 

AT GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

KLEIBER, KATHERINE 

(707)485-5913 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY CA 95470 

$556,579
 $586,436

 $0

03/30/10 
04/20/10 
09/23/10 

100%

 100%

COMPLETED 
09/29/10 

01-MEN-222-1.0/0 

HA21 

01-380504 
SARR-P222-(001)E 

P2-22 0-(1E)

--() 

SWPPP 

IN MENDOCINO COUNTY NEAR UKIAH AT 

RUSSIAN RIVER BRIDGE 

REPLACE BRIDGE 

C C MYERS INC 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

THANGAVELAUTHAM, 

RAGUPARAN 

(707)496-0437 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$5,635,520
 $2,938,097
 $287,426

05/18/09 
06/18/09 
11/22/11 

37%

 52%

01-MEN-253-.5/3.5 

HA21 

01-3116U4 
ACST-X045-(020)E 

X0-45 0-(0EA)C 

X045- 020-() 

SWPPP 

IN MENDOCINO COUNTY ON ROUTE 162 AT 

OUTLET CREEK BRIDGE AND ON ROUTE 253 

AT ANDERSON CREEK BRIDGE AND SODA 

CREEK BRIDGE 

WIDEN BRIDGES AND UPGRADE RAIL 

VIKING CONSTRUCTION COMPANY 

INC 

RANCHO CORDOVA CA 95742 

(916)852-5530 

P O BOX 1508 

KLEIBER, KATHARINE 

(707)485-5913

20 W. SCHOOL WAY P O 

BOX 959 

REDWOOD VALLEY CA 95470 

$4,833,115 
$4,179,176 

$0 

01/29/08 
02/27/08 
09/20/10 

100% 

85% 

OVER RUN 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation 
10/20/10Statement of Ongoing Contracts as of 

Page 7 

11/03/10 

District 01 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-253-1.7/2.3 
01-476104 
ER-4311-(004)E 

--() 

IN MENDOCINO COUNTY NEAR BOONVILLE 

FROM SINGLEY CATTLEPASS TO 0.6 MI 

EAST OF SINGLEY CATTLEPASS 

REPAIR STORM DAMAGE 

MENDOCINO CONSTRUCTION 

SERVICES INC 

WILLITS CA 95490 

P O BOX 1517 

FAZAL, IMRAN 

(707)485-5495 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$1,126,744
 $1,059,746
 $274,102

07/20/09 
08/05/09 
12/07/10 

77%

 93%

HA23 SWPPP (707)459-2377 

01-MEN-999-/0 

HM3 

01-486204 

WPCP 

IN MENDOCINO COUNTY ON ROUTE 101 AT 

VARIOUS LOCATIONS 

CLEAN AND PAINT BRIDGES 

CERTIFIED COATINGS COMPANY 

FAIRFIELD CA 94534 

(707)639-4414 

2320 CORDELIA ROAD 

KOSTRZEWA, LUCY 

(707)834-1036 

1500 REDWOOD DRIVE 

GARBERVILLE CA 95542 

$1,164,112
 $121,701
 $121,701

06/17/10 
07/08/10 
03/11/11 

39%

 10%

01-VAR--/0 
01-482804 

IN DEL NORTE AND HUMBOLDT COUNTIES AT 

VARIOUS LOCATIONS 

REPAIR BRIDGE DECKS 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVE 

QUINTRELL, HEIDI 

5601 S. BROADWAY 

EUREKA CA 95503 

$433,989
 $139,511
 $102,746

06/09/10 
06/22/10 
12/28/10 

62%

 32%

IRVINE CA 92614 
(707)445-6649 

HA21 WPCP (949)252-0441 

01-VAR--/0 
01-488504 

IN HUMBOLDT AND MENDOCINO COUNTIES AT 

VARIOUS LOCATIONS 

REPAIR BRIDGE DECKS 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

TIMMONS, KELLY 

1487 SANDY PRAIRIE 

CT, STE E 

$217,979
 $156,255

 $0

05/05/10 
05/18/10 
09/27/10 

91%

 69%

HM3 WPCP 

IRVINE CA 92614 

(949)252-0441 
(707)962-0376 

FORTUNA CA 95540 

01-VAR--/0 

HM3 

01-482904 

WPCP 

IN HUMBOLDT AND MENDOCINO COUNTIES AT 

VARIOUS LOCATIONS 

REPAIR BRIDGE DECKS 

DEBRUIN CONSTRUCTION INC 

FRENCH CAMP CA 95231 

(209)462-5100 

P O BOX 1355 

RODRIGUEZ, JOAQUIN 

(707)725-1020

1487 SANDY PRAIRIE 

COURT, STE. E 

FORTUNA CA 95540 

$352,800 
$326,153 
$49,777 

02/27/09 
03/16/09 
10/26/10 

94% 

86% 

Totals: Authorized Final Amt: $125,428,302 Completed to Date: $75,946,565 Work This Month: $9,771,468



 
 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 10/20/10
11/03/10
 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-LAS-36-6.7/10.4 IN LASSEN COUNTY ABOUT 13.8 MILES OUTBACK DVBE INC TUHOLSKI, JEROME $613,355 01/06/10 88%
02-4C2904 WEST OF SUSANVILLE FROM 0.6 MILE WEST 

OF GOODRICH CREEK BRIDGE TO 1.5 MILES 

WEST OF FREDONYER PA 

REPLACE EXISTING CULVERT 

RED BLUFF CA 96080 

(530)528-2225 

P O BOX 1035 

(530)225-3419 

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$620,179
 $21,550

02/23/10 
10/22/10 

98%

SUSPENDED 

HB1 SWPPP 

02-LAS-44-14.9/37.2 IN LASSEN COUNTY ABOUT 15 MILES EAST STEVE MANNING CONSTRUCTION INCWING, KATHRYN $3,158,274 03/15/10 75%
02-1E8504 
ACNH-P044-(047)E 

--() 

OF OLD STATION FROM 0.1 MILE EAST OF 

CRATER LAKE ROAD TO ROUTE 36 

THIN BLANKET OVERLAY 
REDDING CA 96049 

(530)222-0810 

P O BOX 491660 28482 HWY 44, SUITE 

#1 

SHINGLETOWN CA 96088 

$2,986,907
 $1,814,569

04/13/10 
11/02/10 

95%

HM1 WPCP 

02-LAS-395-4.6/24.7 IN LASSEN COUNTY AT AND NEAR DOYLE GRANITE CONSTRUCTION COMPANY TUHOLSKI, JEROME $3,526,526 02/18/10 100%
02-1E8304 
ACNH-P395-(227)E 

--()

FROM ROUTE 70/395 SEPARATION TO 

WILLOW RANCH CREEK BRIDGE 

THIN BLANKET OVERLAY 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(530)225-3419 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$3,464,444
 $93,733

03/08/10 
11/01/10 

96%

SUSPENDED 

WPCP 

02-LAS-395-60.8/61.6 IN LASSEN COUNTY AT JOHNSTONVILLE SIERRA NEVADA CONSTRUCTION INCTUHOLSKI, JERRY $1,236,957 01/07/10 98%
02-390904 FROM ROUTE 36 TO JOHNSTONVILLE ROAD. 

CONSTRUCT TRUN LANES 
SPARKS NV 89435 

P O BOX 50760 4300 CATERPILLAR ROAD 

REDDING CA 96003 

$1,215,298
 $19,046

01/25/10 
10/22/10 

95%

(775)355-0420 
(530)225-3419 SUSPENDED 

HB4N SWPPP 

02-MOD-139-.2/6 IN SISKIYOU AND MODOC CO ON ROUTE 89 INTERNATIONAL SURFACING HINTON, JOHN $2,136,594 01/12/10 75%
02-1E8604 FROM 3.4 MILES NORTH OF DEAD HORSE 

CANYON ROAD AND VARIOUS LOCATIONS 

SYSTEMS 

P O BOX 4770 
1745 SOUTH MAIN 

STREET 

$1,518,471
 $0

02/02/10 
11/08/10 

76%

CHIP SEAL 
MODESTO CA 95352 

YREKA CA 96097 SUSPENDED 

HM1 WPCP (209)525-9065 
(530)841-0173 

02-MOD-395-/20.8 IN MODOC COUNTY NEAR ALTURAS FROM THE INTERNATIONAL SURFACING TUHOLSKI, JERRY $1,906,180 06/08/09 96% 
02-1E3204 
SARR-P395-(224)E 

P3-95 2-(4E) 

--() 

LASSEN/MODOC COUNTY LINE TO 

OVERHEAD 

PLACE SEAL COAT 

ALTURAS SYSTEMS 

MODESTO CA 95352 

P O BOX 4770 

(530)225-3419

4300 CATERPILLAR RAOD 

REDDING, CA 96003 

$1,727,790 
$45,113 

06/19/09 
10/26/10 

89% 

SUSPENDED 

HM1 WPCP (209)525-9065 



 

 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 10/20/10
11/03/10 

02District 

02-PLU-70-35.1/35.5 

Fed Aid 

HA21 

Pgm Code 

02-373104 

Contract 

SARR-P070-(099)E 

P0-70 0-(9E)

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN PLUMAS COUNTY NEAR KEDDIE FROM 0.3 

KM WEST TO 0.3 KM EAST OF THE SPANISH 

CREEK BRIDGE 

Description 

CONSTRUCT BRIDGE 

Type Of Work 

C C MYERS INC 

Contractor 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

COLLINS, RONALD 

Resident 
Engineer 

(530)283-2451 

1555 EAST MAIN STREET 

QUINCY CA 95971 

$12,967,324

Bid + CCOs

 $1,646,632

Comp To date

 $369,079

This Month 

05/03/10 

Awarded 

05/18/10 

Approved 

07/20/12 

Est Comp
Accepted 

16%

%Time

 13%

% Work 
Message 

02-PLU-70-78.4/91.2 

HM1 

02-1E8704 
ACST-P070-(097)E 

P0-70 0-(7E)

--() 

WPCP 

IN PLUMAS COUNTY NEAR PORTOLA FROM 

0.3 MILE WEST OF BIG GRIZZLY CREEK 

BRIDGE TO 0.1 MILE EAST OF SUMMIT 

SCHOOL DRIVE 

THIN BLANKET OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

COLLINS, RONALD 

(530)283-2451 

1555 EAST MAIN STREET 

QUINCY CA 95971 

$2,153,126
 $0
 $0

06/25/10 
07/12/10 

0%

 0%

02-PLU-70-79.1/0 
02-377814 

IN PLUMAS COUNTY NEAR BECKWOURTH AT 

THE LESTER T DAVIS SAFETY ROADSIDE 

REST AREA 

REPLACE SAFETY ROADSIDE REST AREA 

R E M CONSTRUCTION 

INCORPORATED 

PARADISE CA 95969 

6621 CLARK ROAD 

COLLINS, RONALD 

(530)283-2451 

1555 EAST MAIN STREET 

QUINCY, CA 95971 

$1,661,666
 $1,011,978
 $260,157

07/23/09 
08/19/09 
02/17/11 

67%

 60%

HA26 WPCP (530)876-1363 

02-SHA-5-.9/4.3 

HB4N 

02-371004 

SWPPP 

IN SHASTA COUNTY IN AND NEAR 

ANDERSON FROM FOURTH STREET 

OVERCROSSING TO DESCHUTES ROAD 

UNDERCROSSING 

WIDEN ROADWAY 

TULLIS INC 

REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

BLINE, JEFF 

(530)527-8418 

122 BELLE MILL ROAD 

RED BLUFF CA 96080 

$10,227,137
 $7,238,643
 $2,348,618

04/21/10 
05/24/10 
11/18/10 

75%

 70%

02-SHA-5-15.1/15.7 

HB4N 

02-328034 
ACST-P044-(044)E 

P0-44 0-(4E)

--() 

SWPPP 

IN SHASTA COUNTY IN REDDING FROM 

LIBERTY STREET TO ROUTE 5/44 

SEPARATION 

WIDEN HIGHWAY AND RAMPS 

GOLDEN STATE BRIDGE INC 

MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

WOOD, JAMES 

(530)225-3160 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$62,302,549
 $60,759,370
 $1,416,261

03/05/08 
03/14/08 
02/03/11 

75%

 97%

02-SHA-5-39.5/40.8 

HA21 

02-378904 
ACBR-0058-(337)N

 00-58 3-(7N) 

--() 

SWPPP 

IN SHASTA COUNTY NEAR LAKEHEAD FROM 

0.3 KM NORTH OF ANTLER SUMMIT 

OVERCROSSING TO 0.5 KM NORTH OF 

ANTLER UNDERPASS 

BRIDGE REPLACEMENT 

TUTOR SALIBA CORPORATION 

SYLMAR CA 91342 

(818)362-8391 

15901 OLDEN STREET 

DARNALL, MARK 

(530)225-3083

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$125,259,255 
$23,527,717 
$1,553,300 

09/25/09 
10/14/09 
03/03/15 

17% 

19% 



 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 02 

02-SHA-5-43.1/0 

Fed Aid 

HA26 

Pgm Code 

02-395804 

Contract 

ACSH-0058-(338)E 

00-58 3-(8E)

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SHASTA CO ABOUT 0.8 KM NORTH OF 

THE LAKEHEAD OVERCROSSING AT THE 

LAKEHEAD SAFETY ROADSIDE REST AREA 

Description 

REHABILITATE FACILITIES 

Type Of Work 

GIFFORD CONSTRUCTION INC 

Contractor 

REDDING CA 960492618 

(530)226-6000 

P O BOX 492618 

PASCAL, ANTHONY 

Resident 
Engineer 

(530)235-9814 

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$1,368,895

Bid + CCOs

 $1,358,085

Comp To date

 $8,542

This Month 

10/15/09 

Awarded 

11/09/09 

Approved 

11/18/10 

Est Comp

 0%

%Time

 0%

% Work 

PLANT EST 

SATIS 

MessageAccepted 

02-SHA-5-/0 

HM3 

02-1E6204 

WPCP 

IN SHASTA COUNTY AT VARIOUS LOCATIONS 

FROM RIVERSIDE AVENUE OVERCROSSING 

TO GABLES OVERCROSSING 

BRIDGE MAINTENANCE 

C C MYERS INC 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

BARNES, BILL 

(530)238-2970 

18300 ANTLERS SCHOOL 

ROAD 

LAKEHEAD CA 96051 

$1,213,974
 $580,994
 $277,713

05/05/10 
06/01/10 
10/29/10 

91%

 49%

02-SHA-44-46.6/48.3 

HB1 

02-4C94U4 
SARR-P044-(045)E 

P0-44 0-(5E)

--() 

SWPPP 

IN SHASTA COUNTY NEAR VIOLA FROM 2.8 

MILES TO 1.1 MILES WEST OF LASSEN 

PARK ENTRANCE 

IMPROVE CRUVE AND SHOULDER WIDENING 

J F SHEA CONSTRUCTION INC 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

WING, KATHRYN 

(530)474-4424 

28482 HWY 44, SUITE 

#1 

SHINGLETOWN, CA 96088 

$4,418,367
 $4,606,381
 $114,433

01/21/10 
02/02/10 
11/08/10 

90%

 97%

02-SHA-44-69.0/69.8 

HB1 

02-0E3904 
ACHS-P044-(046)E 

P0-44 0-(6E) 

--() 

SWPPP 

IN SHASTA COUNTY NEAR OLD STATION 

FROM 3.6 MILES EAST OF PLUM VALLEY 

ROAD TO 1.6 MILES WEST OF 

SHASTA/LASSEN COUNTY LINE 

SHOULDER WIDENING 

HAT CREEK CONSTRUCTION AND 

MATERIALS INC 

BURNEY CA 96013 

(530)335-5501 

24339 HWY 89N 

WING, KATHRYN 

(530)474-4424 

28482 HWY 44, SUITE 

#1 

SHINGETOWN, CA 96088 

$1,126,969
 $1,148,540

 $83,592

11/12/09 
12/07/09 
11/12/10 

82%

 99%

02-SHA-89-29.2/0 
02-1E6704 

IN SHASTA COUNTY ABOUT 12 MILES 

NORTH OF BURNEY AT LAKE BRITTON 

BRIDGE 

MUEHLHAN CERTIFIED COATINGS 

INC 

2320 CORDELIA ROAD 

BADE, TIM 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$2,861,148
 $359,440
 $298,624

06/02/10 
06/28/10 
08/01/11 

2%

 12%

BRIDGE MAINTENANCE 
FAIRFIELD CA 94534 

(530)265-3158 

HM3 WPCP (707)639-4414 

02-SHA-273-15.4/0 

HB1 

02-1E4404 
ACHS-P273-(009)E

PGP2-73 0-(9E) 

--() 

WPCP 

IN SHASTA COUNTY IN REDDING FROM 

WYNDHAM LANE TO ANGELO AVENUE 

INSTALL SIGNALS 

RICHARD A HEAPS ELECTRICAL 

CONTRACTOR INC 

SACRAMENTO CA 95829 

(916)386-8857 

8909 FLORIN ROAD 

HART, JOHN 

(530)225-2035

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$280,000 
$195,848 
$87,744 

04/29/10 
06/01/10 
11/11/10 

50% 

70% 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 11 

Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SHA-299-23.7/0 IN SHASTA COUNTY IN REDDING AT PACIFIC ELECTRICAL HART, JOHN $243,289 03/17/10 71%
02-1E4804 
ACHS-P299-(159)E 

G P2-99 1-(9E) 

--() 

ELEVENTH STREET 

INSTALL SIGNALS 

CONTRACTORSINC 

MEDFORD OR 97501 

P O BOX 1430 

(530)225-2035 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$233,268
 $63,779

05/06/10 
11/09/10 

94%

HB1 WPCP (541)773-7751 

02-SHA-299-75.6/0 IN SHASTA COUNTY IN BURNEY AT THE TOP HAT ENERGY CHAFFEE, ERIC $198,900 01/27/10 47%
02-0AA004 BURNEY MAINTENANCE STATION AT 37334 

MAIN STREET 

INSTALLATION PHOTOVOLTAIC PANELS 
MONTGOMERY CREEK CA 96065 

(530)337-6495 

32431 HIGHWAY 299 

(530)218-2266 

122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$179,010
 $0

02/24/10 
01/01/10 

90%

02-SIS-96-1.2/3 IN SISKIYOU COUNTY AT VARIOUS HAYES AND SONS INC HINTON, JOHN $1,046,292 12/11/08 100%
02-3C8104 
ER-43G3-(004)E 

--() 

LOCATIONS 

INSTALL PRECAST CULVERTS 
HAPPY CAMP CA 96039 

(530)493-2679 

P O BOX 258 

(530)841-0173 

1745 S. MAIN STREET 

YREKA CA 96097 

$1,018,853
 $0

01/05/09 
09/30/10 

100%

COMPLETED 
10/01/10 

HA23 WPCP 

02-SIS-96-20.0/20.1 IN SISKIYOU COUNTY ABOUT 19 KM EAST ROBERT J FRANK CONSTRUCTION $98,000 11/21/97 0%
02-340204 OF SOMES BAR AT 0.8 KM EAST OF TI 

CREEK BRIDGE 

INC 

2806 TARMAC ROAD 

$0
 $0

11/21/97 
0%

DRAINAGE AND SLOPE PROTECTION WORK 
REDDING CA 96003 

HA23 

02-SIS-263-55.0/0 IN SISKIYOU COUNTY ABOUT SIX MILES F D THOMAS INC HINTON, JOHN $1,986,755 06/01/10 25%
02-1E6504 NORTH OF YREKA AT SHASTA RIVER BRIDGE 

NO 2-13 

BRIDGE MAINTENANCE 
MEDFORD OR 97501 

(541)664-3010 

P O BOX 4663 

(530)841-0173 

1745 S. MAIN STREET 

YREKA CA 96097 

$822,676
 $521,154

06/17/10 
08/19/11 

41%

HM3 WPCP 

02-TEH-5-9.5/10.5 IN TEHAMA COUNTY IN AND NEAR CORNING SGC CONSTRUCTION GRANADOS, ANTHONY $620,913 05/25/10 82% 
02-0E8004 FROM 0.5 MILE SOUTH OF GALLAGHER 

OVERCROSSING TO AND AT CORNING SAFETY 

ROADSIDE REST AREA 

HOOK UP WATER AND SEWER SUPPLY 

YUBA CITY CA 95992 

(530)671-4738 

P O BOX 3329 

(530)527-8417

122 BELLE MILL ROAD 

RED BLUFF CA 96080 

$471,842 
$118,326 

06/15/10 
11/18/10 

76% 

HA26 WPCP 
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

02District 

02-TEH-5-12.2/0 

Fed Aid 
Pgm Code 

02-0C9704 

Contract 

ACIM-0005-(333)E 

--()

Location 
Storm Water 
Plan 

IN TEHAMA COUNTY NEAR CORNING FROM 

0.6 KM SOUTH TO 0.8 KM NORTH OF 

THOMES CREEK BRIDGE 

Description 

REPLACE BRIDGE 

Type Of Work 

SHASTA CONSTRUCTORS INC 

ALTERNATIVE 1 

Contractor 

REDDING CA 960491539 

P O BOX 491539 

BLINE, JEFF 

Resident 
Engineer 

(530)527-8418 

122 BELLE MILL ROAD 

RED BLUFF CA 96080 

$26,439,512

Bid + CCOs

 $23,257,217

Comp To date

 $0

This Month 

05/23/08 

Awarded 

06/17/08 

Approved 

10/21/10 

Est Comp
Accepted 

76%

%Time

 81%

% Work 
Message 

HA21 SWPPP (530)365-3930 

02-TEH-5-22.2/27.5 

HA22 

02-2C50U4 
SARR-0058-(336)E 

00-58 3-(6E)

--() 

SWPPP 

IN TEHAMA COUNTY IN AND NEAR RED 

BLUFF FROM 5.3 MILES SOUTH OF ADOBE 

ROAD OVERCROSSING TO ADOBE ROAD 

OVERCROSSING 

BRIDGE DECK MAINTENANCE 

C C MYERS INC 

RANCHO CORDOVA CA 957426811 

(916)635-9370 

3286 FITZGERALD ROAD 

BLINE, JEFF 

(530)527-8413 

122 BELLE MILL ROAD 

RED BLUFF CA 96080 

$29,738,926
 $23,773,183
 $3,500,186

06/26/09 
07/08/09 
11/12/10 

93%

 77%

02-TEH-99-11.6/12.6 

HB34 

02-4C5804 
ARRA-P099-(525)E 

P0-99 5-(5E) 

--() 

SWPPP 

IN TEHAMA COUNTY AT LOS MOLINOS FROM 

0.1 MILE SOUTH OF PALM STREET TO LOS 

MOLINOS CREEK BRIDGE 

INSTALL SIDEWALKS 

RON HALE CONSTRUCTION INC 

SHASTA LAKE CA 96019 

(530)275-7844 

P O BOX 795 

ROGERS, JIM 

(530)895-5245 

3881 BENATAR, SUITE C 

CHICO, CA 95928 

$1,459,333
 $825,754
 $568,917

05/05/10 
05/24/10 
11/29/10 

72%

 56%

02-TEH-99-13.9/14.2 

HA21 

02-2C1104 
ACNH-P099-(528)E 

--() 

SWPPP 

IN TEHAMA COUNTY NEAR DAIRYVILLE AT 

SUNSET CANAL BRIDGE AND CRAIG CREEK 

BRIDGE 

RECONSTRUCT BRIDGE 

BLAISDELL CONSTRUCTION INC 

ANDERSON CA 96007 

(530)365-4444 

P O BOX 938 

SHEPARD, SEAN E. 

(530)605-5865 

122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$1,710,818
 $499,825
 $499,825

08/06/10 
09/16/10 
09/30/11 

20%

 29%

SUSPENDED 

02-TRI-36-36.7/37.1 

HB1 

02-2E0604 
ACHS-P036-(088)E 

P P0-36 0-(8E) 

--() 

SWPPP 

IN TRINITY COUNTY ABOUT 18 MILES EAST 

OF FOREST GLEN FROM 1.3 MILES TO 0.9 

MILE WEST OF WILD MAD ROAD 

REALIGN AND WIDEN ROADWAY 

STEVE MANNING CONSTRUCTION INC 

REDDING CA 96049 

(530)222-0810 

RINARD, WAYNE 

(530)229-0531 

P O BOX 491660 4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$858,828
 $318,920
 $318,920

09/01/10 
09/21/10 
12/09/10 

20%

 37%

02-TRI-299-10.6/42.7 

HB4N 

02-1E4904 

SWPPP 

IN TRINITY COUNTY AT VARIOUS 

LOCATIONS FROM 0.1 MILE EAST OF 

HENNESSEY ROAD TO 0.6 MILE WEST OF 

CANYON CREEK BRIDGE 

PAVE TURNOUTS 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

RINARD, WAYNE 

(530)229-0531

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$610,662 
$548,349 

$0 

03/29/10 
04/20/10 
09/30/10 

98% 

91% 
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-TRI-299-13.3/13.8 IN TRINITY COUNTY NEAR BURNT RANCH R BROWN CONSTRUCTION COMPANY MENDOZA, SERGIO $4,667,851 04/01/09 67%
02-3C0804 
ACHS-P299-(155)E 

P2-99 1-(5E)

--() 

FROM 0.4 MI WEST TO 0.1 MILE EAST OF 

FRIEDRICH ROAD. 

SHOULDER WIDENING 

INC 

WILLOW CREEK CA 95573 

P O BOX 406 

(530)225-3193 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$3,238,817
 $274,908

04/20/09 
11/30/10 

84%

HB1 SWPPP (530)629-3702 

02-TRI-299-26.1/36.9 IN TRINITY COUNTY NEAR BIG BAR FROM PAVEMENT COATINGS CO RINARD, WAYNE $2,468,110 05/19/10 74%
02-2E2604 2.9 MILES WEST OF MANZANITA CREEK 

BRIDGE TO NORTH FORK TRINITY RIVER 

BRIDGE 

HOT IN PLACE RECYCLE 

MIRA LOMA CA 91752 

(714)826-3011 

10240 SAN SEVAINE WAY 

(530)229-0531 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$610,979
 $0

06/02/10 
10/01/10 

25%

SUSPENDED 

WPCP 

02-TRI-299-38.8/39.1 IN TRINITY COUNTY NEAR JUNCTION CITY STEVE MANNING CONSTRUCTION INCRINARD, WAYNE $623,575 09/01/10 17%
02-1E2104 
ACHS-P299-(161)E 

P2-99 1-(1E) 

--() 

FROM 1.4 TO 1.1 MILES WEST 

DRIVE 

REPLACE STRUCTURAL SECTION 

OF VALDOR 

REDDING CA 96049 

(530)222-0810 

P O BOX 491660 

(530)229-0531 

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$581,083
 $581,083

09/21/10 
12/23/10 

92%

HB1 SWPPP 

02-TRI-299-43.4/65.8 IN TRINITY COUNTY NEAR WEAVERVILLE AT MERCER FRASER COMPANY RINARD, WAYNE $944,850 05/24/10 88%
02-1E6004 VARIOUS LOCATIONS FROM CANYON CREEK 

BRIDGE TO GRASS VALLEY CREEK BRIDGE 

NO. 05-0010 

BRIDGE MAINTENANCE 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(530)229-0531 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$475,676
 $241,951

06/07/10 
10/26/10 

50%

HM3 WPCP 

02-TRI-299-50.7/51.5 IN TRINITY COUNTY AT WEAVERVILLE FROM MERCER FRASER COMPANY RINARD, WAYNE $258,744 04/29/10 100% 
02-4C9504 
SARR-STP -(299)1

A-STP -(299)1 

--() 

0.4 MILE WEST OF NORTH MINER STREET 

TO COURT STREET 

TRAFFIC CALMING ELEMENTS 
EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(530)515-4587

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$239,950 
$0 

06/24/10 
09/14/10 

91% 

SUSPENDED 
09/28/10 

HE11 WPCP 

Totals: Authorized Final Amt: $312,393,655 Completed to Date: $171,062,120 Work This Month: $15,501,124
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-BUT-32-23.5/37 IN BUTTE COUNTY ABOUT 12 MILES NORTH KNIFE RIVER CONSTRUCTION ROGERS, JIM $935,331 05/17/10 69%
03-3M2404 
ACST-P032-(040)P 

P03-2 04-() 

--() 

OF CHICO FROM 0.1 MILE SOUTH OF 

FOREST RANCH WAY TO HUMBOLDT ROAD 

REPLACE ASPHALT CONCRETE SURFACING 
CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

(530)895-5245 

3881 BENATAR, SUITE C 

CHICO CA 95928-7171 

$851,152
 $23,315

06/07/10 
10/27/10 

88%

HM1A WPCP 

03-BUT-32-/37.2 IN BUTTE AND GLENN COUNTIES AT PROFESSIONAL CONSTRUCTION $278,074 03/15/10 0%
03-3M3304 VARIOUS LOCATIONS 

BRIDGE DECK OVERLAY 

SERVICES 

4070 NELSON AVENUE SUITE A 

$0
 $0

04/07/10 
0%

CONCORD CA 94520 
(530)533-5610 

HM3 WPCP (925)288-1566 

03-BUT-70-11.6/13.6 IN BUTTE CO IN AND NEAR OROVILLE FROM DE SILVA GATES CONSTRUCTION HARGROVE, BEN $6,333,452 08/12/09 29%

HE13 

03-3A6314 

SWPPP 

01. MI NORTH OF OPHIR ROAD TO 0.6 KM 

SOUTH OF ROUTE 162 

WIDEN TO 4 LANES/EXTEND FREEWAY 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)533-4526 

2060 3RD STREET, 

SUITE B 

OROVILLE, CA 95965 

$2,290,177
 $147,471

09/02/09 
11/28/11 

36%

03-BUT-70-13.6/16.7 IN BUTTE CO ON ROUTE 70 IN AND NEAR FRANKLIN CONSTRUCTION INC GRANDY, DWAYNE $1,268,686 07/29/09 97%
03-4E1304 
ACHS-P070-(096)E 

P P0-70 0-(6E)

--() 

OROVILLE FROM 0.8 MILE SOUTH OF 

ROUTE 162 TO 0.4 MI NORTH OF GARDEN 

DRIVE OVERCROSSING 

UPGRADE GUARDRAIL AND GORE AREAS 

CHICO CA 95927 

(530)343-9600 

P O BOX 3100 

(530)713-7814 

2060 3RD ST., SUITE B 

OROVILLE, CA 95965 

$1,245,666
 $0

08/20/09 
10/22/10 

89%

SUSPENDED 

HB1 WPCP 

03-BUT-99-8.6/13.2 IN BUTTE CO NEAR GRIDLEY FROM 0.3KM GRANITE CONSTRUCTION COMPANY COBURN, AL $7,784,599 06/26/09 51%

HA22 

03-366904 
SARR-P099-(519)A

 P09-9 51-() 

--() 

SWPPP 

NORTH OF RIO BONITO ROAD TO 0.1 KM 

SOUTH OF ROUTE 162 EAST 

WIDEN SHOULDER 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(530)534-9046 

2060 3RD STREET, 

SUITE B 

OROVILLE CA 95965 

$2,998,232
 $633,352

07/07/09 
08/11/11 

38%

SUSPENDED 

03-BUT-162-/14 IN BUTTE CO NEAR OROVILLE FROM GLEN WEST COAST PAVING AND CHIP THOMAS, SHAHNA $765,437 03/01/10 66% 
03-3M1604 CO LINE TO 0.1 MI WEST OF SOUTH 

JUNCTION ROUTE 99 AND VARIOUS 

SEALING 

P O BOX 1231 
2060 3RD STREET 

OROVILLE CA 95965 

$731,852 
$0 

03/23/10 
10/04/10 

91% 

LOCATIONS 

CHIP SEAL TO BE APPLIED 
YREKA CA 96097 

(530)682-6517

HM1A WPCP (530)842-7283 
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

03District 

03-BUT-191-7.4/8.6 

Fed Aid 

HB1 

Pgm Code 

03-0F5304 

Contract 

HSST-000C-(317)E 

00-0C 3-(7E)

--() 

WPCP 

Location 
Storm Water 
Plan 

IN BUTTE AND PLACER COUNTIES ON 

ROUTE 191 FROM 2.6 MILES NORTH OF 

CLEAR CREEK CEMETERY ROAD TO AIRPORT 

WAY 

Description 

PLACE HOT MIX ASPHALT 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

THOMAS, SHAHNA 

Resident 
Engineer 

(530)682-6517 

2060 3RD ST, SUITE B, 

OROVILLE CA 95965 

$192,030

Bid + CCOs

 $161,619

Comp To date

 $0

This Month 

07/06/10 

Awarded 

07/21/10 

Approved 

09/09/10 

Est Comp

 100%

%Time

 100%

% Work 

COMPLETED 

MessageAccepted 

09/22/10 

03-COL-5-/0 

HB4N 

03-0C2814 
SARR-000C-(303)E 

00-0C 3-(3E)

--() 

WPCP 

IN COLUSA, PLACER AND SACRAMENTO 

COUNTIES AT VARIOUS LOCATIONS 

INSTALL CMS AND CCTV 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 926145706 

(949)252-0441 

1792 KAISER AVENUE 

LEE, SUSHMA 

(916)263-4926 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$3,396,187
 $3,228,998
 $209,681

06/17/09 
07/02/09 
10/29/10 

97%

 95%

03-COL-20-21.5/22.4 

HA42 

03-1E0304 
SARR-P020-(150)E 

P0-20 1-(0E)

--() 

SWPPP 

IN WILLIAMS FROM 0.3 MILE EAST TO 0.6 

MILE WEST OF INTERSTATE 5 

RECONSTRUCT EMBANKMENT SLOPE 

NORTH BAY CONSTRUCTION INC 

PETALUMA CA 949556004 

(707)763-2891 

P O BOX 6004 

KRAFT, DAN 

(707)994-5074 

P. O. BOX 457 

CLEARLAKE, CA 95457 

$5,637,272
 $5,616,568
 $759,864

07/31/09 
08/12/09 
11/01/10 

0%

 0%

PLANT EST 

SATIS 

03-ED-49-6.6/8.3 

HB1 

03-4C0904 
SARR-P049-(143)E 

P0-49 1-(3E)

--() 

SWPPP 

IN EL DORADO CO FROM 0.1 MILE SOUTH 

OF ORE COURT TO 0.1 MILE SOUTH OF 

CHINA HILL ROAD 

REALIGN AND WIDEN ROADWAY 

DOUG VEERKAMP GENERAL 

ENGINEERING INC 

PLACERVILLE CA 95667 

(916)933-7077 

2585 COLD SPRINGS ROAD 

NOVOTA, RYAN 

(916)858-8628 

11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$4,749,434
 $4,403,158
 $216,127

06/12/09 
06/26/09 
10/29/10 

58%

 91%

03-ED-50-22.1/0 

HB1 

03-0F6504 
RSIP-6203-(045)L

 620-3 04-() 

--() 

WPCP 

IN EL DORADO COUNTY NEAR PLACERVILLE 

FROM 1.3 MILES EAST OF NEW TOWN ROAD 

OVERCROSSING TO 1.2 MILES WEST OF 

CAMINO HEIGHTS DRIVE 

INSTALL MESSAGE SIGN 

RICHARD A HEAPS ELECTRICAL 

CONTRACTOR INC 

SACRAMENTO CA 95829 

(916)386-8857 

8909 FLORIN ROAD 

MILLER, BRANDON 

(530)621-0985 

3065 BLAIR AVE. P O 

BOX 2424 

PLACERVILLE, CA 95667 

$138,059
 $105,294

 $0

11/10/09 
12/09/09 
07/21/10 

100%

 75%

03-ED-50-27.9/28 

HA12 

03-3E4604 

WPCP 

IN EL DORADO COUNTY NEAR CAMINO AT 

CAMINO SAND STORAGE FACILITY 

CONSTRUCT SAND STORAGE FACILITY 

KOCH EXCAVATING INC 

PENN VALLEY CA 95946 

(530)432-4000 

P O BOX 909 

NOVOTA, RYAN 

(530)295-9439

5657 ORE COURT 

EL DORADO CA 95623-4917 

$456,458 
$453,526 

$0 

02/11/10 
03/04/10 
09/24/10 

100% 

100% 

COMPLETED 
09/29/10 
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-ED-50-39.7/57.8 IN EL DORADO COUNTY NEAR KYBURZ FROM GRANITE CONSTRUCTION COMPANY NOVOTA, RYAN $2,954,954 04/23/10 0%
03-3M5504 
ACNH-P050-(114)E 

--()

SOUTH FORK AMERICAN RIVER BRIDGE TO 

0.2 MILE EAST OF 42 MILE HOMES ROAD 

BONDED WEARING COURSE 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(530)295-9439 

5657 ORE COURT 

EL DORADO CA 95623-4917 

$0
 $0

05/11/10 
0%

HM1 WPCP 

03-ED-50-45.2/45.6 IN EL DORADO COUNTY IN PLACERVILLE B AND B DEVELOPERS NOVOTA, RYAN $154,217 05/03/10 90%
03-3M4704 AND NEAR WHITEHALL 

CLEAN, REPAIR AND RETROFIT CULVERTS 
VALLEY VILLAGE CA 91607 

4804 LAUREL CANYON BLVD NO 24 11323 SANDERS DRIVE 

RANCHO CORDOVA CA 95742 

$133,864
 $113,839

07/08/10 
10/26/10 

87%

(323)896-1822 
(916)416-2934 

HA42 WPCP 

03-ED-50-58.7/61.8 IN EL DORADO COUNTY AT AND NEAR TWIN ELITE LANDSCAPING INC NOVOTA, RYAN $367,599 05/20/10 91%
03-3M5104 BRIDGES AND CAMP SACRAMENTO 

CLEAN AND LINE CULVERTS 
CLOVIS CA 93612 

2972 LARKIN AVENUE 5657 ORE COURT 

EL DORADO, CA 95623 

$145,894
 $61,279

06/30/10 
10/27/10 

40%

(559)292-7760 
(530)295-9349 

HM2C WPCP 

03-ED-89-/8.6 IN ELDORADO COUNTY NEAR MEYERS FROM QUALCON CONTRACTORS INC MILLER, BRANDON $11,096,506 05/29/09 49%
03-1A8414 
SARR-P089-(094)E 

P0-89 0-(4E) 

--() 

THE ALPINE COUNTY LINE TO ROUTE 

50/89 SEPARATION 

INSTALL DRAINAGE FACILITIES 
MINDEN NV 89423 

(775)782-2006 

1645 ESMERALDA AVENUE 

(530)621-0986 

P O BOX 2424 

PLACERVILLE CA 95667 

$5,985,281
 $1,803,534

07/01/09 
04/22/11 

54%

HA42 SWPPP 

HA22 

HB4N 

03-GLE-32-4.1/10.8 IN GLENN COUNTY AT HAMILTON CITY KNIFE RIVER CONSTRUCTION ALLEN, JODY $859,654 03/15/10 17%
03-3M1904 RUBBERIZED HOT MIX ASPHALT OVERLAY 

CHICO CA 95928 

1764 SKYWAY 849 N. HUMBOLDT AVE 

WILLOWS CA 95988 

$816,157
 $33,981

04/01/10 
12/10/10 

92%

(530)891-6555 
(530)934-3520 

HM1A WPCP 

03-NEV-20-17.5/46.1 IN NEVADA AND PLACER COUNTIES FROM GRANITE CONSTRUCTION COMPANY DEMARTINI, MARK $4,464,330 04/23/10 100% 

HM1 

03-3M1404 
ACHN-P020-(152) 

--() 

WPCP 

0.1 MILE EAST OF THE 20/49 JUNCTION 

TO THE 80/20 SEPARATION 

APPLY HOT MIX ASPHALT 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(530)265-9869

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY CA 95959 

$4,101,449 
$201,394 

05/12/10 
10/27/10 

98% 

OVER RUN 
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 03 

03-NEV-49-9.7/11.2 

Fed Aid 

HE13 

Pgm Code 

03-2A6904 

Contract 

SARR-P049-(148)E 

P0-49 1-(8E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN NEVADA COUNTY NEAR GRASS VALLEY 

FROM 0.6 KM NORTH OF ALTA SIERRA 

DRIVE TO 0.9 KM SOUTH OF WELLSWOOD 

WAY 

Description 

WIDEN ROADWAY 

Type Of Work 

DE SILVA GATES CONSTRUCTION 

Contractor 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

DE MARTINI, MARK 

Resident 
Engineer 

(530)265-6969 

NEW MOHAWK ROAD, STE. 

B 

NEVADA CITY CA 95959 

$8,393,579

Bid + CCOs

 $500

Comp To date

 $0

This Month 

05/08/10 

Awarded 

06/22/10 

Approved 

12/12/14 

Est Comp

 0%

%Time

 0%

% Work 

SUSPENDED 

MessageAccepted 

03-NEV-80-2.5/5.6 

HA22 

03-0A6324 
ACIM-080 -(180)N 

--()

SWPPP 

IN NEVADA COUNTY NEAR TRUCKEE FROM 

0.4 KM WEST OF SODA SPRINGS 

OVERCROSSING TO THE DONNER SUMMIT 

SAFETY REST AREA 

REHABILATE BRIDGES AND ROADWAY 

TEICHERT CONSTRUCTION 

SACRAMENTO CA 958276830 

(916)386-5900 

P O BOX 276830 

CATANIA, DAVE 

(530)265-9864 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$67,972,146
 $68,315,158

 $43,636

03/16/07 
04/06/07 
08/31/11 

87%

 98%

03-NEV-80-5.2/13.3 

HA22 

03-0A6334 

SWPPP 

IN NEVADA COUNTY NEAR TRUCKEE FROM 

1.0 MILE EAST OF THE CASTLE PEAK ROAD 

UNDERCROSSING TO 2.1 MILES EAST OF 

DONNER LAKE UNDERCROS 

PORTLAND CEMENT CONCRETE OVERLAY 

R AND L BROSAMER INC 

WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

MURPHY, ROD 

(530)587-9827 

12047 DONNER PASS 

ROAD, SUITE B-4 

TRUCKEE CA 96161 

$56,750,138
 $25,998,686

 $66,324

07/28/08 
08/15/08 
12/25/12 

73%

 46%

SUSPENDED 

03-NEV-80-5.6/0 

HA26 

03-4A2404 
ACIM-0804-(189)E 

08-0441-(9E) 

--() 

SWPPP 

IN NEVADA COUNTY ABOUT 12.4 MILES 

WEST OF TRUCKEE AT DONNER SUMMIT 

SAFETY ROADSIDE REST AREA 

REPLACE BUILDING 

FLINTCO INC 

FOLSOM CA 95630 

(916)351-5400 

400 PLAZA DRIVE STE 205 

CLARK, MARTIN 

(916)624-2852 

12047 DONNER PASS 

ROAD 

TRUCKEE, CA 96060 

$4,511,808
 $1,758,451
 $418,105

07/27/09 
08/12/09 
09/22/11 

41%

 39%

03-NEV-80-9.2/13.6 

HA22 

03-0A6314 
ACIM-080 -(184)E 

--() 

SWPPP 

IN NEVADA COUNTY NEAR TRUCKEE FROM 

DONNER LAKE UNDERCROSSING TO TROUT 

CREEK UNDERCROSSING 

REHABILITATE ROADWAY 

TEICHERT CONSTRUCTION 

SACRAMENTO CA 958276830 

(916)386-5900 

P O BOX 276830 

CATANIA, DAVE 

(530)265-9864 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY, CA 95959 

$60,390,088
 $54,158,887
 $2,938,374

10/05/07 
11/13/07 
12/01/10 

63%

 89%

03-NEV-80-18.4/19.5 

HA42 

03-4C2204 
ACIM- 080-(193)E

--() 

WPCP 

IN NEVADA COUNTY NEAR TRUCKEE FROM 

0.9 MILE WEST OF UNION MILLS 

UNDERCROSSING TO 1.1 MILES WEST OF 

UNION MILLS UNDERCROSSING 

REPLACE HEATING SYSTEM 

Q AND D CONSTRUCTION CO 

RENO NV 89510 

(775)786-2677 

P O BOX 10865 

CLARK, MARTIN 

(530)225-0744

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY CA 95959 

$1,156,470 
$1,100,285 

$0 

02/09/10 
02/23/10 
09/01/10 

97% 

95% 
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-NEV-80-28.1/31.8 IN NEVADA AND SIERRA COUNTIES NEAR GRANITE CONSTRUCTION COMPANY HARTMAN, BRUCE $43,725,492 10/29/08 89%

HA22 

03-3A2204 
ACBI-GV08-(001) 

M-GV08-(001) 

--() 

SWPPP 

FLORISTON FROM THE TRUCKEE RIVER 

BRIDGE TO THE NEVADA STATE LINE 

REHABILITATE ROADWAY 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(916)996-0557 

10960 WEST RIVER 

STREET, STE. 101A 

TRUCKEE CA 96161 

$42,934,226
 $2,829,247

11/13/08 
10/27/10 

97%

03-NEV-89-.1/0 IN NEVADA COUNTY IN TRUCKEE AT DONNER KOCH EXCAVATING INC ISKIN, ROY $253,218 05/10/10 74%
03-4E6104 CREEK UNDERPASS 

INSTALL FLASHING BEACONS AND SIGNS 
PENN VALLEY CA 95946 

P O BOX 909 10960 WEST RIVER 

SREET 

$243,173
 $185,172

06/17/10 
10/22/10 

96%

HB4N WPCP 

(530)432-4000 
(530)583-7365 

TRUCKEE CA 96161 

03-NEV-5717-/0 IN NEVADA COUNTY IN NEVADA CITY AT HILBERS INC CLARK, MARTIN $1,336,630 04/21/10 51%

HA11 

03-318004 

WPCP 

THE NEVADA CITY MAINTENANCE STATION 

AT 10057 GOLD FLAT ROAD 

CONSTRUCT MECHANICS FACILITY 
YUBA CITY CA 95993 

(530)673-2947 

1210 STABLER LANE 

(530)265-0744 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY CA 95959 

$344,732
 $97,390

05/06/10 
03/10/11 

26%

03-PLA-28-.8/11 IN PLACER COUNTY FROM 0.1 KM WEST OF DIABLO CONTRACTORS INC BOUZID, SALAH $30,693,233 05/21/08 46%

HA42 

03-2A9404 
ACST-P028-(009)E 

P0-28 0-(9E) 

--() 

SWPPP 

TAHOE STATE PARK DRIVE TO 0.1 KM EAST 

OF ROUTE 267 AND AT KINGS BEACH 

RECONSTRUCT DRAINAGE FACILITIES 
SAN RAMON CA 94583 

(925)552-8250 
(530)587-6314 

7 CROW CANYON COURT SUITE 100 10960 WEST RIVER 

STREET 

TRUCKEE CA 96161 

$21,073,038
 $1,366,702

06/05/08 
05/13/11 

68%

SUSPENDED 

03-PLA-49-7.5/11 IN PLACER COUNTY NEAR AUBURN FROM 0.1 GRANITE CONSTRUCTION COMPANY VANDELL, SAM $967,167 06/28/10 50%

HA23 

03-4M1404 

WPCP 

MILE NORTH OF DRY CREEK ROAD TO 0.3 

MILE SOUTH OF THE NEVADA COUNTY LINE 

REPLACE ASPHALT CONCRETE 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(916)624-2852 

2520 WARREN DRIVE, 

STE. B 

ROCKLIN CA 95677 

$777,854
 $0

07/13/10 
11/01/10 

80%

SUSPENDED 

03-PLA-65-4.8/8.7 IN PLACER COUNTY IN AND NEAR DEBRUIN CONSTRUCTION INC VANDELL, SAM $586,293 02/08/10 35% 

HM3H 

03-3M2904 

WPCP 

ROSEVILLE AT VARIOUS LOCATIONS FROM 

ROUTE 65/80 SEPARATION TO PLEASANT 

GROVE CREEK BRIDGE 

REPLACE CONCRETE AND JOINT SEALS 

FRENCH CAMP CA 95231 

(209)462-5100 

P O BOX 1355 

(916)624-2852

2520 WARREN DRIVE, 

SUITE B 

ROCKLIN CA 95677 

$261,013 
$34,633 

03/10/10 
12/08/10 

42% 
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

03-PLA-65-12.2/23.8 IN PLACER COUNTY NEAR LINCOLN FROM DE SILVA GATES FCI A JOINT BEREXA, CARL $146,896,948 06/09/08 52%
03-3338U4 
HPLU-6208-(030)L 

0.6 KM NORTH OF TWELVE BRIDGES 

OVERCROSSING TO 1.3 KM SOUTH OF BEAR 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND F C I 
2520 WARREN DRIVE, 

STE. B 

$110,309,996
 $5,625,548

07/02/08 
06/12/12 

75%

 620-8 03-(DEM)O
RIVER CONSTRUCTORS INC ROCKLIN CA 95677 

HE14 

- -() 

SWPPP 
CONSTRUCT NEW FREEWAY AND BRIDGES P O BOX 2909 (916)624-2769 

HE14 DUBLIN CA 94568 

(925)829-9220 

03-PLA-80-1.5/2.3 IN PLACER COUNTY IN ROSEVILLE FROM PARKER LANDSCAPE DEVELOPMENT SAGER, JANET $372,934 09/29/08 0%
03-0E5904 0.5 MILE WEST OF DOUGLAS BOULEVARD 

OVERCROSSING TO 0.3 MILE EAST OF 

INC 

6251 SKY CREEK DRIVE SUITE A 
3855 NORTH FREEWAY 

BLVD. STE. 120 

$367,007
 $222

10/15/08 
02/02/11 

0%

HB4N SWPPP 

DOUGLAS BOULEVARD OVERCROSS 

HIGHWAY PLANTING AND IRRIGATION 
SACRAMENTO CA 95828 

(916)383-4071 
(916)263-4912 

SACRAMENTO CA 95834 PLANT EST 

SATIS 

03-PLA-80-2.9/5.1 IN PLACER COUNTY IN ROSEVILLE AND FLATIRON WEST INC SERRANO, MAURICIO $23,157,239 08/10/09 65%
03-367834 
HPLU-6203-(044)L 

620-3 04-(HPL)U 

03 0-25-() 

ROCKLIN FROM MINERS RAVINE BRIDGE TO 

1.6 KM EAST OF ROUTE 65/80 SEPARATION 

CONSTRUCT HOV LANES 
BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR ROAD 

(916)416-7547 

2520 WARREN DRIVE 

ROCKLIN CA 95677 

$11,247,913
 $1,312,003

09/10/09 
02/28/11 

49%

HB5 SWPPP 

03-PLA-80-56.1/66.3 IN PLACER AND NEVADA COUNTIES FROM TEICHERT CONSTRUCTION ZINK, PHIL $90,608,787 02/22/10 23%
03-2C8604 
ACIM-000C-(309)N 

CARPENTER FLAT UNDERCROSSING TO 

HAMPSHIRE ROCKS UNDERCROSSING 

P O BOX 276830 33 DEPOT STREET, P O 

BOX 1807 

$16,196,178
 $4,626,829

03/16/10 
12/05/11 

18%

--()
RECONSTRUCT ROADWAY 

SACRAMENTO CA 95827 
COLFAX CA 95713 

HA22 SWPPP 

(916)386-5900 
(530)346-7996 

03-PLA-80-/5.1 IN SACRAMENTO AND PLACER COUNTIES IN TEICHERT CONSTRUCTION SERRANO, MAURICIO $29,140,588 05/01/08 48%
03-367824 
NCII-6203-(024)P 

620-3 02-(HPL)U

03 0-25-() 

AND NEAR ROSEVILLE FROM 0.7 KM WEST 

OF SACRAMENTO/PLACER COUNTY LINE TO 

1.6 KM EAST OF ROUTE 

CONSTRUCT AUXILIARY AND HOV LANES 

SACRAMENTO CA 95851 

(916)386-6800 

P O BOX 15144 

(916)416-7547 

2520 WARREN DRIVE 

ROCKLIN CA 95677 

$22,265,820
 $1,432,865

05/22/08 
03/10/11 

76%

HB5 SWPPP 

03-PLA-89-8.6/13.7 IN PLACER COUNTY NEAR TAHOE CITY FROM MARTIN BROTHERS CONSTRUCTION ISKIN, ROY $14,310,102 12/18/07 100% 

HA42 

03-2A9214 
ACST-P089-(090)E

 P0-89 0-(0E) 

--() 

SWPPP 

ROUTE 89/28 JUNCTION TO SQUAW VALLEY 

ROAD 

ASPHALT CONCRETE SURFACING 
SACRAMENTO CA 95828 

(916)381-0911 

20 LIGHT SKY COURT 

(530)582-5070

10960 WEST RIVER 

STREET 

TRUCKEE CA 96161 

$13,405,825 
$0 

02/06/08 
10/11/10 

100% 

PLANT EST 

SATIS 

10/19/10 
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-PLA-267-8.7/9.9 IN PLACER COUNTY NEAR KINGS BEACH Q AND D CONSTRUCTION CO BOUZID, SALAH $3,814,676 03/19/09 91%

HA42 

03-1C9714 
ACST-P267-(018)E 

P2-67 0-(8E)

--() 

SWPPP 

FROM 1.2 KM NORTH OF ROUTE 28 TO 

ROUTE 28 

WATER QUALITY DRAINAGE IMPROVEMENT 
RENO NV 89510 

(775)786-2677 

P O BOX 10865 

(530)587-6314 

10960 WEST RIVER 

STREET 

TRUCKEE CA 96161 

$3,797,557
 $295,922

04/06/09 
11/11/10 

94%

03-SAC-5-.7/30.1 IN SACRAMENTO COUNTY AT VARIOUS C C MYERS INC GUTIERREZ, BOJANA $870,686 05/12/10 53%

HM 

03-3M3404 

WPCP 

LOCATIONS FROM MIDDLE SLOUGH BRIDGE 

TO ROUTE 5/99 CONNECTOR SEPARATION 

REPLACE JOINT SEALS 
RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

(916)263-4927 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$419,812
 $275,546

06/02/10 
02/01/11 

48%

03-SAC-5-23.0/0 IN SACRAMENTO COUNTY IN SACRAMENTO PETERSON CHASE GENERAL GUTIERREZ, BOJANA $375,373 05/25/10 0%
03-4E3404 FROM P STREET ONRAMPS TO O STREET 

OVERCROSSING 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
3855 NORTH FREEWAY 

BLVD, STE 120 

$0
 $0

06/09/10 
10/13/10 

0%

INSTALL RAMP METERS 
IRVINE CA 92614 

SACRAMENTO CA 95834 SUSPENDED 

HB4N WPCP (949)252-0441 
(916)263-4927 

03-SAC-16-6.2/24 IN BUTTE, GLENN, SACRAMENTO AND YUBA LINEAR OPTIONS INC LEE, SUSHMA $273,615 05/19/10 0%

HB1 

03-0F9104 
HSST-000C-(316)E 

00-0C 3-(6E)

--() 

WPCP 

COUNTIES AT VARIOUS LOCATIONS 

PLACE THERMOPLASTIC TRAFFIC STRIPE 
MENLO PARK CA 94025 

(650)833-1800 

1 KELLY COURT 

(916)263-4926 

3855 NORTH FREEWAY 

BLVD., STE. 120 

SACRAMENTO CA 95834 

$0
 $0

06/14/10 
0%

03-SAC-16-15.1/15.5 IN SACRAMENTO COUNTY NEAR RANCHO TEICHERT CONSTRUCTION LEE, SUSHMA $381,965 09/20/10 0%

HB1 

03-4E2204 
HSST-P016-(035)E

 P0-16 0-(5E) 

--() 

WPCP 

MURIETA FROM 1.0 MILE EAST OF MEISS 

ROAD TO 0.6 MILE WEST OF DILLARD ROAD 

HOT MIX ASPHALT SURFACING 
SACRAMENTO CA 958510144 

(916)386-6800 

P O BOX 15144 

(916)263-4926 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$0
 $0

10/12/10 
12/31/10 

0%

03-SAC-50-.6/3 IN SACRAMENTO CO IN SACRAMENTO AT BAY LINE CUTTING AND CORING PENG, MIN $1,944,098 05/21/09 71% 
03-2M9004 VARIOUS LOCATIONS FROM ROUTE 50/5 

SEPARTION TO 0.1 MI WEST OF FOLSOM 

INC 

1033 YERBA BUENA AVENUE 
2777 DEL MONTE STREET 

W. SACRAMENTO, CA 95691 

$1,812,905 
$50,078 

06/26/09 
01/03/11 

93% 

HA21 SWPPP 

BOULEVARD UNDERCROSSING 

METHACRYLATE / REPLACE JOINT SEALS 
OAKLAND CA 94608 

(510)420-8992 

(916)869-1745



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 21 

Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-50-5.3/12.8 IN SACRAMENTO COUNTY IN AND NEAR DE SILVA GATES MCM A JOINT OKPALA, MESHACK $60,377,724 10/26/09 0%
03-441614 
CMLN-6203-(033) 

--() 

RANCHO CORDOVA FROM WATT AVENUE 

OVERCROSSING TO SUNRISE BOULEVARD 

WIDEN FREEWAY 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND MCM 

CONSTRUCTION (916)372-0158 

2777 DEL MONTE STREET 

W. SACRAMENTO, CA 95691 

$33,866,437
 $0

11/18/09 
05/04/11 

0%

PLANT EST 

HB5 HB5 SWPPP 
P O BOX 2909 SATIS 

DUBLIN CA 94568 

(925)829-9220 

03-SAC-50-/L1.5 IN SACRAMENTO AND YOLO COUNTIES AT TRUESDELL CORPORATION OF LEE, SUSHMA $1,368,368 03/24/10 59%
03-3M3504 VARIOUS LOCATIONS FROM SACRAMENTO 

RIVER VIADUCT TO EAST BIDWELL ROAD 

CALIFORNIA INC 

1310 W 23RD STREET 
3855 NORTH FREEWAY 

BLVD, STE 120 

$1,395,949
 $969,697

04/13/10 
02/04/11 

93%

HM3 WPCP 

OVERCROSSING 

TREAT BRIDGE DECKS 
TEMPE AZ 85282 

(602)437-1711 
(916)263-4926 

SACRAMENTO CA 95834 

03-SAC-51-6.0/8.3 IN SACRAMENTO COUNTY IN SACRAMENTO WATKIN AND BORTOLUSSI INC SAGER, JANET $1,269,404 10/15/09 18%

HA25 

03-1A1404 

SWPPP 

FROM HOWE AVENUE TO 0.5 KM EAST OF 

WATT AVENUE 

PLANTING AND IRRIGATION 
SAN RAFAEL CA 949014820 

(415)453-4691 

77 LARKSPUR STREET 

(916)263-4912 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$1,009,787
 $243,820

11/02/09 
08/07/13 

74%

03-SAC-99-.8/22.6 IN SACRAMENTO COUNTY AT VARIOUS COFFMAN SPECIALTIES INC SCOTT, JEFF $299,251 04/12/10 93%

HA21 

03-3E5304 

WPCP 

LOCATIONS FROM SIMMERHORN ROAD 

OVERCROSSING TO 21ST AVENUE 

UNDERCROSSING 

TREAT BRIDGE DECKS 

SAN DIEGO CA 92126 

(858)536-3100 
(916)263-4931 

9685 VIA EXCELENCIA SUITE 200 3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$305,750
 $2,302

05/04/10 
10/27/10 

96%

03-SAC-99-3.7/0 IN SACRAMENTO COUNTY AT VARIOUS MARTIN GENERAL ENGINEERING INCGUTIERREZ, BOJANA $320,237 03/03/10 100%

HB1 

03-0F5204 
HSNH-X067-(070) 

--()

WPCP 

LOCATIONS 

PLACE OPEN GRADE ASPHALT CONCRETE 
RANCHO CORDOVA CA 95742 

(916)355-8101 

12485 QUICKSILVER DRIVE 

(916)263-4927 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$342,431
 $0

03/23/10 
09/23/10 

100%

COMPLETED 
09/28/10 

03-SAC-99-16.8/18.1 IN SACRAMENTO COUNTY IN AND NEAR TEICHERT CONSTRUCTION SCOTT, JEFF $4,633,531 06/23/10 11% 

HE13 

03-3E3904 
STPL-6203-(038)N 

620-3 03-() 

--() 

SWPPP 

SACRAMENTO FROM 0.9 MILE NORTH OF 

CALVINE ROAD TO 0.4 MILE NORTH OF 

MACK ROAD 

REALIGN RAMP 

SACRAMENTO CA 95851 

(916)386-6800 

P O BOX 15144 

(916)263-4931

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$779,632 
$670,148 

07/13/10 
09/28/11 

17% 
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-99-19.4/19.8 IN SACRAMENTO COUNTY IN SACRAMENTO PARKER LANDSCAPE DEVELOPMENT SAGER, JANET $1,345,343 12/14/07 0%
03-0C0004 FROM 0.3 KM SOUTH TO 0.3 KM NORTH OF 

FLORIN ROAD OVERCROSSING 

INC 

6251 SKY CREEK DR SUITE A 
3855 NORTH FREEWAY 

BLVD. STE. 120 

$1,439,163
 $3,719

01/16/08 
07/29/11 

0%

HIGHWAY PLANTING AND IRRIGATION 
SACRAMENTO CA 95828 

SACRAMENTO CA 95834 PLANT EST 

HA25 SWPPP (916)383-4071 
(916)263-4912 SATIS 

03-SAC-99-21.9/24.2 IN SACRAMENTO COUNTY IN AND NEAR PROFESSIONAL CONSTRUCTION SCOTT, JEFF $855,192 02/13/09 65%
03-3E8804 SACRAMENTO FROM FRUITRIDGE ROAD 

OVERCROSSING TO BROADWAY 

SERVICES 

3309 VINCENT ROAD 
3855 NORTH FREEWAY 

BLVD., STE. 120 

$137,653
 $76,176

02/27/09 
11/24/10 

16%

HA21 WPCP 

UNDERCROSSING 

SEAL BRIDGE DECKS 
PLEASANT HILL CA 94523 

(925)945-1052 
(916)847-4916 

SACRAMENTO CA 95834 

03-SAC-5501-/0 IN SACRAMENTO COUNTY IN SACRAMENTO D G GRANADE INC HENNEKE, LARRY $3,925,782 06/02/10 25%
03-2C8444 AT THE TRANSPORTATION LABORATORY AT 

5900 FOLSOM BOULEVARD 

CONSTRUCT STORAGE BUILDING 
SHINGLE SPRINGS CA 95682 

(530)677-7484 

4420 BUSINESS DRIVE 

(916)502-7582 

5900 FOLSOM BLVD. 

SACRAMENTO CA 95819 

$868,406
 $390,091

06/29/10 
08/11/11 

22%

HA13 WPCP 

03-SUT-70-.2/8.3 IN SUTTER AND YUBA COUNTIES NEAR DE SILVA GATES CONSTRUCTION TANVIR, RIZWAN $79,389,264 12/06/07 60%
03-3864U4 
ACNH-P070-(094)E 

--()

NICOLAUS FROM 70/99 SEPARATION TO 1.0 

KM NORTH OF FEATHER RIVER BOULEVARD 

WIDEN AND REALIGN ROADWAY 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(916)375-8025 

2777 DEL MONTE STREET 

WEST SACRAMENTO CA 95691 

$78,902,885
 $1,148,782

12/27/07 
01/17/12 

95%

HE14 SWPPP 

03-SUT-99-11.0/14.3 IN SUTTER COUNTY NEAR NICOLAUS FROM NEHEMIAH CONSTRUCTION INC TOLLISON, RON $30,436,534 07/14/10 0%
03-1A4324 
SARR-P099-(529)E 

P0-99 5-(9E) 

--() 

POWER LINE ROAD TO 0.1 MILE SOUTH OF 

LAUREL AVENUE 

WIDEN TO FOUR LANES 
BENICIA CA 94510 

(707)746-6870 

801 FIRST STREET SUITE G 

(530)822-4313 

379 COLUSA AVENUE 

YUBA CITY CA 95991 

$0
 $0

07/28/10 
09/23/13 

0%

HE13 SWPPP 

03-SUT-99-16.8/23 IN SUTTER COUNTY NEAR TUDOR FROM DE SILVA GATES CONSTRUCTION TOLLISON, RON $23,857,953 07/24/08 60% 
03-1A4614 CENTRAL AVENUE TO 0.7 KM NORTH OF 

O'BANION ROAD 

CONSTRUCT FOUR LANE EXPRESSWAY 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)822-4313

379 COLUSA HIGHWAY 

YUBA CITY CA 95991 

$20,629,488 
$1,502,949 

08/28/08 
06/09/11 

86% 

HE13 SWPPP 

HE13 
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
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Message 

03-SUT-99-30.9/T35.7 IN SUTTER COUNTY IN AND NEAR YUBA PROFESSIONAL CONSTRUCTION KNUDSON, CAMERON $1,644,127 05/13/10 95%
03-3M2504 
ACST-P099-(527)P 

P09-9 52-()

--() 

CITY FROM BUTTE HOUSE ROAD 

UNDERCROSSING TO LIVE OAK BOULEVARD 

REPLACE ASPHALT CONCRETE SURFACING 

SERVICES 

CONCORD CA 94520 

4070 NELSON AVENUE SUITE A 

(530)822-4431 

379 COLUSA AVENUE 

YUBA CITY CA 95993 

$1,443,856
 $424,881

06/02/10 
10/26/10 

84%

HM1 WPCP (925)288-1566 

03-YOL-50-.3/2 IN YOLO COUNTY IN WEST SACRAMENTO ARGONAUT CONSTRUCTORS AOUN, TONY $15,491,642 05/14/09 95%

HE11 

03-388004 
STPL-6203-(007)E 

62-03 0-(7E)

--() 

SWPPP 

FROM 1.1 KM WEST TO 1.0 KM EAST OF 

HARBOR BOULEVARD OVERCROSSING 

WIDEN CONCRETE BRIDGE 
SANTA ROSA CA 95402 

(707)542-4862 

P O BOX 639 

(916)296-9692 

3951 PERFORMANCE 

DRIVE #E 

SACRAMENTO CA 95838 

$13,925,093
 $1,393,630

06/04/09 
04/29/11 

89%

03-YOL-505-3.3/17.4 IN YOLO COUNTY NEAR MADISON AT TRUESDELL CORPORATION OF TRI, PRESTON $343,828 05/12/10 62%
03-3M3104 VARIOUS LOCATIONS FROM CHICKAHMNY 

SLOUGH BRIDGE TO COUNTY ROAD 14 

CALIFORNIA INC 

1310 W 23RD STREET 
3951 PERFORMANCE 

DRIVE, SUITE E 

$236,263
 $0

06/01/10 
10/04/10 

69%

HM3H WPCP 

OVERCROSSING 

OVERLAY BRIDGE DECKS 
TEMPE AZ 85282 

(602)437-1711 
(916)263-5705 

SACRAMENTO CA 95838 SUSPENDED 

03-YUB-65-4.7/8.7 IN YUBA COUNTY NEAR WHEATLAND FROM PROFESSIONAL CONSTRUCTION KNUDSON, CAMERON $1,189,311 04/27/10 97%
03-3M1504 
ACST-P065-(089)E

 P0-65 0-(9E) 

--() 

0.5 MILE NORTH OF MORRISON/RANCHO 

ROAD TO 0.3 MILE NORTH OF MCGOWAN 

ROAD OVERCROSSING 

REPLACE PAVEMENT 

SERVICES 

CONCORD CA 94520 

4070 NELSON AVENUE SUITE A 

(530)822-4431 

379 COLUSA AVENUE 

YUBA CITY, CA 95991 

$920,256
 $627,848

06/02/10 
11/05/10 

76%

HM1 WPCP (925)288-1566 

03-YUB-65-7.4/9.2 IN YUBA COUNTY AT VARIOUS LOCATIONS PROFESSIONAL CONSTRUCTION YATES, RICHARD $644,570 12/15/09 100%
03-3M3204 METHACRYLATE AND POLYESTER OVERLAY SERVICES 

4070 NELSON AVENUE SUITE A 
379 COLUSA AVE. 

YUBA CITY, CA 95991 

$531,035
 $0

01/06/10 
10/05/10 
10/07/10 

100%

CONCORD CA 94520 
(530)513-0584 COMPLETED 

HM3H WPCP (925)288-1566 

03-YUB-5714-/0 IN YUBA COUNTY IN MARYSVILLE AT THE SOLEX ELECTRONICS INC SOLANO, MATT $453,892 03/22/10 100% 
03-0AA014 EQUIPMENT REPAIR FACILITY AT 981 

NORTH BEALE ROAD 

INSTALL PHOTOVOLTAIC PANELS 
TORRANCE CA 90501 

(310)856-3698 

19481 HARBORGATE WAY 

(530)218-4810

2060 3RD STREET 

OROVILLE CA 95965 

$420,194 
$146,364 

04/22/10 
10/29/10 

93% 

SUSPENDED 

HA12 

Totals: Authorized Final Amt: $868,561,506 Completed to Date: $587,212,179 Work This Month: $33,402,837



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 24 

Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-ALA-13-6.4/8.3
 
04-2707A4
 
STPL-6204-(063)E
 

--()


HA25 WPCP
 

04-ALA-13-9.7/9.7
 
04-294924
 
ARRA-P024-(031)L
 

P02-4 03-()


--()
 

HE14 SWPPP
 

04-ALA-24-5.1/6.2
 
04-294914
 
SARR-P024-(030)N
 

P0-24 0-(0NH)P
 

6204- 083-()
 

HE14 SWPPP
 

04-ALA-80-1.8/0
 
04-014064
 

HA12 WPCP
 

04-ALA-84-3.7/27.1
 
04-1E4304
 

HM3 WPCP
 

04-ALA-84-4.9/5.9
 
04-444004
 

HB5 SWPPP
 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

Resident
 
Engineer
 

JOHN HOLLIS
 

3410 MANDELA PKWY
 

OAKLAND CA
 

(510)450-3996
 

SINGH, JATINDER
 

2727 SYSTRON DRIVE,
 

SUITE 150
 

CONCORD CA 94518
 

(510)715-7309
 

TSIGELMAN, IGOR
 

2727 SYSTRON DRIVE,
 

STE 150
 

CONCORD, CA 94521
 

(925)602-9004
 

GOLDGRUBER, RON
 

345 BURMA ROAD
 

OAKLAND CA 94607
 

(510)385-7004
 

AHMADZADEH, ALI
 

3410 MANDELA PARKWAY
 

OAKLAND CA 94608
 

(510)450-3990
 

ALBANO FLORANTE
 

3049 INDEPENDENCE
 

DRIVE
 

LIVERMORE CA 94551
 

(925)606-2038


Description
Type Of Work 

IN ALAMEDA COUNTY IN OAKLAND FROM
 

JOAQUIN MILLER ROAD OVERCROSSING TO
 

MORAGA AVENUE UNDERCROSSING
 

HIGHWAY PLANTING
 

AT THE ROUTE 13/ROUTE 24 CONNECTOR IN
 

ALAMEDA COUNTY
 

REALIGN WESTBOUND ROUTE 24
 

IN ALAMEDA AND CONTRA COSTA COUNTIES
 

FROM EAST TEMESCAL SEPARATION TO 0.8
 

KM EAST OF GATEWAY BOULEVARD
 

CONSTRUCT TUNNEL AND BUILDING
 

IN ALAMEDA COUNTY IN OAKLAND AT SAN
 

FRANCISCO OAKLAND BAY BRIDGE TOLL
 

PLAZA
 

CONSTRUCT BUILDING AND FUEL STATION
 

IN ALAMEDA COUNTY AT VARIOUS
 

LOCATIONS
 

TREAT BRIDGE DECKS
 

IN ALAMEDA COUNTY IN NEWARK FROM
 

NEWARK BOULEVARD UNDERCROSSING TO 0.2
 

KM WEST OF ROUTE 880/84 SEPARATION
 

WIDEN HIGHWAY
 

Contractor 

JJ NGUYEN, INC
 

3172 SALEM DR.
 

SAN JOSE CA 95127
 

RGW CONSTRUCTION
 

TUTOR-SALIBA CORPORATION
 

15901 OLDEN STREET
 

SYLMAR, CA 91342
 

SAUSAL CORPORATION JOSH WARD-


PROJECT MANAGER
 

422 WHITNEY STREET
 

SAN LEANDRO CA 94577
 

VICTORY ENGINEERS, INC
 

575 ALLUVIAL AVENUE, STE 106
 

FRESNO CA 93720
 

PAVEX CONSTRUCTION DIVISION
 

120 GRANITE ROCK WAY
 

SAN JOSE CA 95136
 

$364,626 10/12/07 0%
 $292,727

 $840
11/14/07 
11/07/11 

0%

PLANT EST 

SATIS 

$2,479,084 12/22/09 50%
 $2,154,728
 $307,599

01/14/10 
04/14/11 

83%

 $215,654,479 11/10/09 21%
 $41,474,523

 $0
11/19/09 
03/27/14 

19%

 $5,321,696 02/11/10 34%
 $582,773
 $138,912

03/10/10 
09/22/11 

11%

 $235,235 05/10/10 97%
 $214,823
 $44,057

06/02/10 
11/18/10 

87%

 $5,164,567 12/20/07 100% 
$5,112,434 

$0 
01/29/08 
09/30/09 

100% 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

04District 

04-ALA-84-21.0/23.1 

Fed Aid 

HB1 

Pgm Code 

04-172404 

Contract 

ACST-P084-(034)E 

P0-84 0-(4E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN ALAMEDA COUNTY IN AND NEAR 

LIVERMORE AND PLEASANTON FROM 4.3 KM 

EAST OF ROUTE 84 AND 680 SEPARATION 

TO RUBY HILLS DRIVE 

Description 

REALIGN CURVES AND SHOULDERS 

Type Of Work 

GRANITE CONSTRUCTION CO. 

Contractor 

SANTA CLARA CA 95054 

715 COMSTOCK STREET 

SCHNEIDER JOLIE 

Resident 
Engineer 

(925)606-2032 

3049 INDEPENDENCE 

DRIVE SUITE I 

LIVERMORE CA 94551-7673 

$21,737,942

Bid + CCOs

 $20,906,819

Comp To date

 $5,200

This Month 

12/21/06 

Awarded 

01/10/07 

Approved 

04/15/10 

Est Comp
Accepted 

58%

%Time

 97%

% Work 
Message 

04-ALA-92-4.8/6.7 
04-016014 

IN ALAMEDA COUNTY IN HAYWARD AT 

VARIOUS LOCATIONS 

RECONSTRUCT INTERCHANGE 

FCI/GRANITE 

HAYWARD CA 94544 

25050 SANTA CLARA ST. 

BALALLO RAYMUNDO 

(510)670-7825 

25100 SANTA CLARA ST. 

HAYWARD CA 94544 

$146,330,880
 $119,824,961

 $4,337,432

08/28/07 
09/28/07 
09/29/11 

71%

 81%

HE11 SWPPP 

04-ALA-238-14.3/16.3 
04-0E9904 

IN ALAMEDA COUNTY AT VARIOUS 

LOCATIONS 

TREAT BRIDGE DECKS 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$438,137
 $0
 $0

06/08/10 
06/22/10 

0%

 0%

IRVINE CA 92614 

HM3 WPCP (949)252-0441 

04-ALA-238-/12.6 
04-447904 
ACNH-P238-(009)E 

--()

IN ALAMEDA COUNTY IN FREMONT AND 

UNION CITY 

REHABILITATE ROADWAY 

TOP GRADE CONTRUCTION, INC 

LIVERMORE, CA 94551 

50 CONTRACTORS STREET 

COOPER, CHEE 

(510)450-2455 

3410 MANDELA PARKWAY 

OAKLAND, CA 94608 

$11,953,076
 $280,651
 $225,174

07/07/10 
07/22/10 
03/29/12 

13%

 2%

HA22 SWPPP 

04-ALA-580-13.1/14.9 

HE14 

04-171334 
HPLU-6204-(078)L 

620-4 07-(HP2)1

04 0-79-() 

SWPPP 

IN ALAMEDA CO IN LIVERMORE ON ROUTE 

580 FROM EAST OF PORTOLA AVENUE 

OVERCROSSING TO 0.1 MI E. OF AIRWAY 

BLVD OVERCROSSING . 

CONSTRUCT NEW INTERCHANGE 

RGW CONSTRUCTION, INC 

LIVERMORE, CA 94550-9235 

550 GREENVILLE ROAD 

PARDO T. ROMMEL 

(510)715-7920 

3049 INDEPENDENCE 

DRIVE SUITE I 

LIVERMORE, CA 94551-7671 

$25,379,838
 $14,288,638

 $219,972

07/23/09 
08/12/09 
08/25/11 

56%

 56%

04-ALA-580-13.2/19.1 
04-290834 
HPLU-6204-(071)L

 620-4 07-() 

--() 

SWPPP 

IN ALAMEDA COUNTY IN LIVERMORE, 

DUBLIN AND PLEASANTON FROM 0.4 KM E 

OF PORTOLA AVENUE OVERCROSSINGTO 0.5 

KM W OF HACIENDA DRIVE O 

CONSTRUCT HOV LANES 

GHILOTTI CONSTRUCTION COMPANY 

SANTA ROSA CA 95407 

GONZALEZ ALFONSO 

(925)606-2049

246 GHILOTTI AVENUE 3049 INDEPENDENCE 

DRIVE SUITE #1 

LIVERMORE CA 94531 

$32,994,612 
$31,381,655 
$2,252,313 

07/22/09 
08/05/09 
12/31/10 

56% 

92% 
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Statement of Ongoing Contracts as of 10/20/10
11/03/10
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-580-17.7/19.8 IN ALAMEDA COUNTY AT VARIOUS ST FRANCIS ELECTRIC COMPANY DUAN, FRANK $1,028,486 02/02/10 70%
04-1513C4 
ACIM-P001-(544) 

--() 

LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERAS 
SAN LEANDRO CA 

P O BOX 2057 

94577 
(510)385-7161 

3401 REGATTA BLVD. 

RICHMOND CA 94804 

$398,773
 $194,900

02/26/10 
01/08/11 

39%

HB4N WPCP 

04-ALA-680-3.3/6.4 IN ALAMEDA COUNTY IN FREMONT FROM 0.2 BAY CITIS PAVING AND GRADING ,GREWAL SATINDER $35,829,834 09/02/08 100%
04-253794 KM SOUTH OF GRIMMER BOULEVARD 

UNDERCROSSING TO 0.6 KM NORTH OF 

MISSION SAN JOSE SEPARATION 

WIDENING AND ROADWAY REHABILITATION 

INC 

CONCORD CA 94524 

P O BOX 6227 

(510)668-4924 

48499 MILMONT DRIVE 

FREMONT CA 94538 

$34,582,478
 $0

09/19/08 
09/27/10 

100%

OVER RUN 
09/28/10 

SWPPP 

04-ALA-680-4.8/5.2 IN ALAMEDA COUNTY IN FREMONT FROM 0.5 BAYCITIES PAVING & GRADING,INCSIAVOSH, MOGHADAM $1,469,021 07/07/10 0%
04-253764 MILE NORTH OF AUTO MALL PARKWAY 

OVERCROSSING TO 0.3 MILE SOUTH OF 

WASHINGTON BOULEVARD OVERC 
CONCORD, CA 94524 

P.O.BOX 6227 

(510)668-4923 

48499 MILMONT DRIVE 

FREMONT, CA 94538 

$8,357
 $8,357

07/22/10 
12/21/13 

1%

HIGHWAY PLANTING AND IRRIGATION 
HE14 SWPPP 

04-ALA-680-6.4/12.5 IN ALAMED CO. AT VARIOUS LOCATIONS BAY CITIS PAVING & GRADING,INCGREWAL SATINDER $37,131,827 04/17/09 96%
04-4A5204 
HP21-6204-(073) 

--() 

FROM 0.2 KM NORTH OF MISSION SAN JOSE 

SEPARTATION TO STONERIDGE DRIVE 

OVERCROSSING. 
CONCORD CA 94524 

P O BOX 6227 

(510)668-4924 

48499 MILMONT DRIVE 

FREMONT CA 94538 

$33,657,261
 $659,052

05/04/09 
11/08/10 

91%

WIDENING, ROADWAY REHABILITATION, 
SWPPP 

04-ALA-680-/303 IN SANTA CLARA AND ALAMEDA COUNTIES TOP GRADE CONSTRUCTION, INC MOGHADAM SIAVOSH $29,820,925 04/07/09 100%
04-253784 FROM 0.4 KM SOUTH OF ROUTE 237/680 

SEPARATION TO GRIMMER BOULEVARD 

UNDERCROSSING 
LIVERMORE CA 94551 

50 CONTRACTORS STREET 

(510)668-4923 

48499 MILMONT DRIVE 

FREMONT CA 94538 

$29,889,227
 $0

04/30/09 
10/15/10 

100%

WIDEN BRIDGES AND ROADWAY 
SWPPP 

04-ALA-880-27.4/28 IN ALAMEDA COUNTY IN OAKLAND FROM 0.9 FLATIRON WEST, INC BHARAT PATEL $51,291,386 08/20/09 40% 
04-165424 
ACIM-8801-(059)E 

BR88-01 0-(9EI)M 

8801- 059-() 

KM SOUTH OF HIGH STREET TO 0.2 KM 

SOUTH OF FRUITVALE AVENUE 

REPLACE BRIDGES / CONSTRUCT ROADWAY 
BENICIA CA 94510 

2100 GOODYEAR ROAD 

(510)670-4913

25100 SANTA CLARA ST. 

HAYWARD CA 94544 

$14,332,329 
$3,600,767 

09/15/09 
12/22/11 

27% 

HA4S2 SWPPP 
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Statement of Ongoing Contracts as of 10/20/10
11/03/10
 

District 04 

04-ALA-880-30.1/31.1 

Fed Aid 

HA21 

Pgm Code 

04-1706U4 

Contract 

ACBR-0880-(059)E 

08-8010-(9EA)C

0880-1059-() 

SWPPP 

Location 
Storm Water 
Plan 

IN ALAMEDA COUNTY IN OAKLAND ON 

ROUTE 880 FROM 0.8 KM NORTH OF 16TH 

AVENUE OVERCROSSING TO OAK MADISON 

STREET UNDERCROSSING 

Description 

REPLACE BRIDGE 

Type Of Work 

MCM CONSTRUCTION, INC 

Contractor 

OAKLAND CA 94607 

450 BURMA ROAD 

SENG, TA 

Resident 
Engineer 

(510)450-3993 

3410 MANDELA PKWY 

OAKLAND CA 94608 

$89,447,672

Bid + CCOs

 $31,333,444

Comp To date

 $692,208

This Month 

03/25/09 

Awarded 

04/20/09 

Approved 

04/30/13 

Est Comp
Accepted 

59%

%Time

 35%

% Work 
Message 

HB4N 

04-ALA-980-1.3/2 

HA22 

04-1A2414 

WPCP 

IN ALAMEDA COUNTY IN OAKLAND FROM 

27TH STREET UNDERCROSSING TO 0.1 MILE 

WEST OF GOLDEN GATE AVENUE 

UNDERCROSSING 

PAVE PLANTING STRIP 

COAST CONSTRUCTION, INC 

SAN RAFAEL CA 94903 

4460 REDWOOD HIGHWAY, STE 16 

AHMADZADEH, ALI 

(510)450-3990 

3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$386,890
 $368,864

 $0

05/25/10 
06/22/10 
10/08/10 

100%

 100%

04-ALA-5505-/0 
04-0AA014 

IN ALAMEDA COUNTY IN SAN LEANDRO AT 

THE SAN LEANDRO EQUIPMENT SHOP 4 AT 

1993 MARINA BOULEVARD 

INSTALL PHOTOVOLTAIC PANELS 

BUILDING CONSTRUCTING ENGINEER 

CHINO, CA 91710 

BUI, OANH 

(510)668-4931 

14616 MCKENDREE AVE. 48499 MILMONT DR. 

FREMONT, CA 94538 

$219,900
 $219,900
 $19,791

03/24/10 
04/22/10 
11/11/10 

100%

 100%

04-CC-4-10.3/13.5 
04-1E4604 

IN CONTRA COSTA COUNTY AT VARIOUS 

LOCATIONS 

TREAT BRIDGE DECKS 

DEBRUIN CONSTRUCTION, INC 

FRENCH CAMP, CA 95321 

P.O. BOX 1355 

SEALEY, HERMAN 

2727 SYSTRON DRIVE 

STE 150 

CONCORD, CA 94518 

$535,225
 $211,686
 $166,216

06/08/10 
06/25/10 
04/12/11 

15%

 39%

HM3 WPCP 
(510)714-7064 

04-CC-4-17.0/17.8 
04-0G1504 

IN CONTRA COSTA COUNTY NEAR CONCORD 

FROM 0.1 MILE TO 0.9 MILE EAST OF 

WILLOW PASS ROAD UNDERCROSSING 

REPLACE CULVERTS AND UNDERDRAINS 

CIMARRON, INC 

OAKDALE, CA 95361 

10554 RODDEN ROAD 

ASHGAR, REZAEI 

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$574,812
 $217,975
 $153,671

06/03/10 
06/30/10 
10/28/10 

68%

 39%

HA42 WPCP 
(925)602-9023 

04-CC-4-23.5/26.1 

HB4C 

04-228594 
HPLU-6204-(087)N

 62-04 0-(7NN)C 

6204- 088-() 

SWPPP 

IN CONTRA COSTA COUNTY IN PITTSBURG 

AND ANTIOCH FROM 0.9 KM WEST OF 

LOVERIDGE ROAD OVERCROSSING TO 0.3 KM 

WEST OF SOMERSVILLE ROA 

WIDEN HIGHWAY AND BRIDGE 

MIKE LOVELACE OC JONES AND 

SONS, INC 

BERKELEY CA 94710 

1520 FOURTH STREET 

SCHNEIDER, JOLIE 

(510)377-4171

2625 CROW COURT 

ANTIOCH CA 94509 

$66,573,056 
$8,057,776 
$1,606,390 

04/15/10 
05/06/10 
12/19/13 

10% 

12% 
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 04 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-CC-80-.8/1.2
 
04-2A8904
 

HB4N WPCP
 

04-CC-80-3.4/3.8
 
04-2A0304
 

HA25 WPCP
 

04-CC-80-5.9/0
 
04-1A2504
 
ACBR-080 -(108)E


 08-0 11-(8 E)A
 

M080- 110-(E)
 

HA21 SWPPP
 

04-CC-80-9.5/14.2
 
04-263724
 

HB5 SWPPP
 

04-CC-80-13.6/0
 
04-0130K4
 

HE2 WPCP
 

04-CC-160-.8/1.3
 
04-1A5214
 

HA14 SWPPP
 

Description

Type Of Work
 

IN CONTRA COST COUNTY IN THE CITY OF
 

RICHMOND ON ROUTE 80 AT CARLSON
 

BOULEVARD UNDERCROSSING.
 

INSTALL TRAFFIC SIGNALS
 

IN CONTRA COSTA COUNTY IN RICHMOND
 

FROM SOLANO AVENUE OVERCROSSING TO
 

MCBRYDE AVENUE OVERCROSSING
 

HIGHWAY PLANTING AND IRRIGATION
 

IN CONTRA COSTA COUNTY IN RICHMOND
 

FROM 0.2 MILE SOUTH TO 0.2 MILE
 

NORTH OF HILLTOP DRIVE OVERCROSSING
 

REPLACE BRIDGE
 

IN CONTRA COSTA COUNTY NEAR HERCULES
 

FROM 0.2 KM WEST OF ROUTE 80/4
 

SEPARATION TO 0.7 KM EAST OF CUMMINGS
 

SKYWAY OVERCROSSING
 

WIDEN FREEWAY AND BRIDGE
 

IN CONTRA COSTA AND SOLANO COUNTIES
 

AT CROCKETT AT THE ALFRED ZAMPA
 

MEMORIAL BRIDGE AND IN VALLEJO AT THE
 

CARQUINEZ BRIDGE TOLL P
 

HIGHWAY PLANTING AND IRRIGATION
 

IN CONTRA COSTA AND SACRAMENTO
 

COUNTIES IN AND NEAR ANTIOCH AT
 

ANTIOCH BRIDGE
 

BRIDGE SEISMIC RETROFIT
 

Contractor 

TERNO ELECTRICAL CONSTRUCTORS
 

2100 GOODYEAR RD.
 

BGNICIA CA 4510
 

WATKIN & BORTOLUSSI INC
 

77 LARKSPUR ST
 

SAN RAFAEL CA 94901 -4886
 

DISNEY CONSTRUCTION
 

875 MAHIER RD., STE 188
 

BURLINGAME CA 94010
 

GHILOTTI BROS INC
 

525 JACOBY STREET
 

SAN RAFAEL CA 94901
 

(415)454-7011
 

Resident 
Engineer 

DUAN FRANK
 

3401 GEGATTA BLVD.
 

RICHMOND CA 94804
 

(510)231-7139
 

HOLLIS JOHN
 

3410 MANDELA PKWY
 

OAKLAND CA 94608
 

(510)450-3996
 

HATEFI, A.
 

2727 SYSTRON DRIVE,
 

STE 150
 

CONCORD CA 94518
 

(510)231-7100
 

HATEFI, AMIR
 

2727 SYSTRON DRIVE,
 

STE. 150
 

CONCORD CA 94518
 

(510)867-6034
 

P & D LANDSCAPE MANAGEMENT SVSHANSON, JIM
 

999 TOWN & COUNTRY RD. 4TH FL
 

ORANGE CA 92868
 

CALIFORNIA ENGINEERING
 

CONTRACTORS
 

20 HAPPAY VALLEY ROAD
 

PLEASANTON, CVA 94566
 

3410 MANDELA PARKWY
 

OAKLAND CA 94608
 

(510)450-2450
 

HOWE, WILLIAM
 

1771 VINEYARD DRIVE
 

ANTIOCH CA 94509
 

(510)385-7084


 $416,355 04/15/09 0%
 $412,255
 $71,895

05/14/09 
10/04/10 

0%

PLANT EST 

SATIS 

$169,019 03/17/08 68%
 $123,962

 $3,080
04/23/08 
12/05/11 

73%

 $5,976,541 07/03/08 0%
 $5,859,330
 $240,567

08/06/08 
12/15/10 

0%

PLANT EST 

SATIS 

$20,979,387 10/22/09 60%
 $13,799,161

 $0
11/17/09 
12/01/11 

65%

 $365,553 04/08/08 0%
 $306,238

 $3,393
04/28/08 
03/08/12 

0%

PLANT EST 

SATIS 

$35,026,344 04/22/10 24% 
$6,646,250 
$988,838 

05/19/10 
09/20/11 

19% 



 

 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 29 

Statement of Ongoing Contracts as of 10/20/10
11/03/10 

04District 

04-CC-680-24.2/24.8 

Fed Aid 

HE2 

Pgm Code 

04-0060C4 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN CONTRA COSTA & SOLANO COUNTIES, IN 

MARTINEZ &BENICIA ON RTE680 FROM 

MOCCOCO OVERHEAD TO 0.3 MILES S OF 

BAYSHORE RD UNDERCROSSIN 

Description 

REPLACEMENT PLANTING 

Type Of Work 

FUNDS DISBURSEMENT SERVICES, 

INC C/O JJNGUYEN, INC 

Contractor 

SAN DIEGO CA 92103 

3033 5TH. AVE., SUITE 301 

HOLLIS, JOHN 

Resident 
Engineer 

(510)450-3996 

3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$851,177

Bid + CCOs

 $577,384

Comp To date

 $148,301

This Month 

12/21/09 

Awarded 

01/26/10 

Approved 

03/17/14 

Est Comp
Accepted 

61%

%Time

 76%

% Work 
Message 

04-MRN-1-.1/0 
04-3A8204 

IN MARIN COUNTY IN MILL VALLEY AT 

ROUTE 1/101 SEPARATION 

RECONSTRUCT SIDEWALK AND WALKWAY 

MAGGIORA & GHILOTTI, INC 

SAN RAFAEL CA 94901 

555 DUBOIS STREET 

BLUME, CHRISTOPHER 

756 FRANCISCO BLVD 

WEST 

SAN RAFAEL CA 94901 

$249,137
 $247,272

 $623

05/26/10 
06/15/10 
08/12/11 

23%

 98%

HA22 WPCP 
(510)385-6886 

04-MRN-1-9.1/9.1 

HA23 

04-3S5624 
ER-43J8-(004)E 

--()

SWPPP 

IN MARIN COUNTY NEAR MUIR BEACH 

ABOUT 3.2 MILES NORTH OF MUIR WOODS 

ROAD 

REBUILD SLOPE 

GHILOTTI BROS, INC 

SAN RAFAEL, CA 94901 

525 JACOBY STREET 

RUSSELL, STEVE 

(510)774-6297 

756 FRANCISCO BLVD 

WEST 

SAN RAFAEL, CA 94901 

$185,590
 $165,538

 $4,476

06/23/10 
07/12/10 
10/20/10 

100%

 87%

04-MRN-1-31.2/46 

HM1 

04-1E6004 
ACST-P001-(547)E 

P0-01 5-(7E) 

--() 

SWPPP 

IN MARIN COUNTY NEAR TOMALES AND 

POINT REYES STATION FROM 2.2 MILES 

NORTH OF POINT REYES STATION TO 0.6 

MILE NORTH OF TOMALES PETA 

BONDED WEARING COURSE OVERLAY 

WINDSOR FUEL CO. 

WINDSOR, CA 95492 

9498 WINNDSOR ROAD 

RUSSELL, STEVE 

(510)774-6297 

756 WEST FRANCISCO 

BLVD. 

SAN RAFAEL, CA 94901 

$2,302,755
 $1,625,630
 $267,217

06/16/10 
07/01/10 
10/25/10 

96%

 70%

04-MRN-1-/3.4 
04-1E7704 

IN MARIN COUNTY NEAR ALMONTE 

REPLACE ASPHALT CONCRETE SURFACING 

TEAM GHILOTTI RUSSELL, STEVE 

756 WEST FRANCISCO 

BLVD. 

$454,740
 $424,345

 $0

06/24/10 
07/13/10 
09/14/10 

100%

 100%

HM1 WPCP 
(510)774-6297 

SAN RAFAEL, CA 94901 

04-MRN-101-3.0/0 
04-3S9204 

IN MARIN COUNTY IN SAUSALITO 0.5 MILE 

SOUTH OF NORTH BRIDGE BOULEVARD 

UNDERCROSSING 

PLACE ROCK SLOPE PROTECTION 

MAGGIORA & GHILOTTI 

SAN RAFAEL CA 94901 

555 DOBOIS STREET 

RUSSELL, STEVE 

756 WEST FRACISCO 

BLVD. 

SAN RAFAEL CA 94901 

$60,275 
$56,778 

$0 

06/17/10 
06/30/10 
09/13/10 

100% 

100% 

HA23 WPCP 
(510)774-6297



 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 30 

Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-MRN-101-8.8/0 IN MARIN COUNTY AT LARKSPUR AT SIR TEAM GHILOTTI, INC RUSSELL, STEVE $119,655 05/12/10 100%
04-4S0004 FRANCIS DRAKE BOULEVARD OFF-RAMP 

PLACE ROCK SLOPE PROTECTION 
PETALUDA CA 94952 

2531 PETALUDA BLVD. SOUTH 756 WEST FRANCISCO 

BLVD. 

$113,437
 $0

06/02/10 
09/13/10 

100%

SAN RAFAEL CA 94901 

HA23 WPCP 
(510)774-6297 

04-MRN-101-11.2/12.8 IN MARIN COUNTY IN SAN RAFAEL FROM GHILOTTI BROS SARGISS, RAMSES $52,862,858 07/17/07 100%
04-226144 
ACST-Q101-(127)E

 Q1-01 1-(7EC)M 

6204- 043-() 

0.8 KM SOUTH OF COLEMAN SCHOOL 

PEDESTRIAN OVERCROSSING TO NORTH SAN 

PEDRO ROAD UNDERCROSSING 

WIDEN FREEWAY 

SAN RAFAEL CA 94901 

525 JACOBY STREET 

(415)257-3647 

576 W. FRANCISCO BLVD 

SAN RAFAEL CA 94901 

$53,909,986
 $100,051

08/15/07 
11/12/10 

96%

HB5 SWPPP 

04-MRN-580-3.0/5 IN MARIN COUNTY IN SAN RAFAEL ON GHILOTTI CONSTRUCTION CO INC MAHALLATI, SHAMS $9,713,388 11/04/09 88%
04-4A1404 ROUTE 580 AND ON ROUTE 101 

MODIFY INTERCHANGE 

$8,886,723
 $1,126,108

11/24/09 
11/05/10 

87%

(415)246-8765 

HE13 SWPPP 

04-NAP-29-6.0/0 IN NAPA COUNTY ABOUT 3.8 MILES SOUTH FIELDSTONE CONSTRUCTION CHANGIZI, DAVE $308,660 06/24/10 36%
04-2A5414 OF NAPA AT NAPA VISTA POINT 

RECONSTRUCT SIDEWALK 

COMPANY 

5915 FAUGHT ROAD 
370 CHADBOURNE DR. 

STE A 

$74,635
 $62,248

08/17/10 
01/13/11 

26%

HA26 WPCP 

SANTA ROSA, CA 95403 
(707)429-6222 

FAIRFIELD, CA 94534 

04-NAP-29-12.1/13.5 IN NAPA COUNTY IN NAPA ON ROUTE 29 WATKIN & BORTOLUSSI/FORSTER & HOLLIS JOHN $556,296 02/09/07 0%
04-120634 FROM 0.1 KM NORTH OF LINCOLN AVENUE 

TO 0.7 KM NORTH OF TRANCAS STREET AND 

KROEGER JOINT VENTURE 

77 LARKSPUR ST. 
3410 MANDELA PKWY 

OAKLAND CA 

$502,892
 $4,060

02/23/07 
04/18/11 

0%

HE14 SWPPP 

REDWOOD ROAD 

PLANTING AND IRRIGATION 
SAN RAFAEL CA 94901-4886 

(510)460-3996 PLANT EST 

SATIS 

04-NAP-29-37.0/37 IN NAPA, SOLANO AND SONOMA COUNTIES VICTORY ENGINEERS, INC CHANGIZI, DAVE $569,690 04/20/10 93% 
04-1E4704 AT VARIOUS LOCATIONS 

TREAT BRIDGE DECK WITH METHACRYLATE 
MADERA, CA 93636 

10266 HIGHWAY 41 370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$449,252 
$449,252 

06/02/10 
10/28/10 

79% 

HA21 WPCP 
(707)429-6222
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 04 

04-NAP-121-.3/2.1 

Fed Aid 
Pgm Code 

04-444214 

Contract 

ACHS-P121-(022)E 

P P1-21 0-(2E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN NAPA COUNTY ON ROUTE 121 FROM .5 

KM NORTH OF SONOMA COUNTY LINE TO 0.2 

KM EAST OF DUHIG ROAD 

Description 

REALIGN CURVES AND WIDEN SHOULDER 

Type Of Work 

NORTH BAY CONSTRUCTION, INC 

Contractor 

PETALUMA CA 94955 

431 PAYRAN STREET 

RON SANGALANG 

Resident 
Engineer 

(707)428-6220 

370 CHADBOURNE ROAD 

STE A 

FAIRFIELD CA 94534 

$7,628,802

Bid + CCOs

 $7,114,794

Comp To date

 $826,369

This Month 

12/10/08 

Awarded 

12/30/08 

Approved 

09/27/10 

Est Comp
Accepted 

99%

%Time

 88%

% Work 
Message 

04-NAP-121-6.0/9.4 
04-1E2904 

IN NAPA COUNTY IN NAPA FROM IMOLA 

AVENUE TO TRANCAS STREET 

RUBBERIZED BONDED WEARING COURSE 

WINDSOR FUEL COMPANY 

PITTSBURG, CA 

1150 WILLOW PASS ROAD 

DANILO, PATENIA 

370 CHADBOURNE ROAD, 

STE A 

FAIRFEILD, CA 94534 

$1,173,281
 $951,590
 $951,590

06/22/10 
07/12/10 
10/25/10 

58%

 80%

HM1 WPCP 
(510)224-6309 

04-NAP-128-9.5/0 

HA23 

04-2S3704 
ER-37B4-(004)E 

P P1-28 0-(5E) 

--() 

SWPPP 

IN NAPA COUNTY NEAR ST HELENA AT 2.0 

MILES EAST OF CONN CREEK BRIDGE 

STORM DAMAGE REPAIR 

JASON GRIFFON NORTH BAY 

CONSTRUCTION, INC 

PETALUMA CA 94955-6004 

P O BOX 6004 

RON SANGALANG 

(707)429-6220 

370 CHADBOURNE ROAD 

STE. A 

FAIRFIELD CA 94534 

$559,114
 $5,358

 $0

09/30/09 
10/22/09 
09/08/10 

0%

 1%

04-NAP-221-/2.7 
04-1E9904 

IN NAPA COUNTY NEAR NAPA FROM ROUTE 

29 TO IMOLA AVENUE 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

OC JONES & SONS, INC 

BERKELEY, CA 94710 

1520 FOYRTH STREET 

CHANGI, DAVE 

370 CHADBOURNE DR., 

STE A 

FAIRFIELD, CA 94534 

$1,326,795
 $1,176,442
 $874,456

07/08/10 
07/08/10 
11/01/10 

89%

 87%

HM1 WPCP 
(707)429-6222 

04-SCL-9-4.6/0 
04-0G4014 

IN SANTA CLARA COUNTY IN SARATOGA 1.5 

MILES WEST OF PIERCE ROAD 

REPAIR EMBANKMENT 

CIMARRON, INC 

OAKDALE, CA 95361 

10554 RODDEN ROAD 

PATEL, NIM 

(408)254-5705 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$479,011
 $316,985
 $292,295

09/02/10 
09/03/10 
10/29/10 

82%

 66%

HA23 SWPPP 

04-SCL-9-/0 

HA22 

04-0A7824 
ACHS-X085-(049)E 

G X0-85 0-(9E) 

--() 

WPCP 

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS 

UPGRADE GUARD RAIL 

MIDSTATE BARRIER, INC 

STOCKTON, CA 95213-0550 

P.O. BOX 30550 

PATEL, NIM 

(408)254-5705

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,684,900 
$1,396,933 
$708,258 

05/25/10 
06/25/10 
11/23/10 

76% 

74% 
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-SCL-17-6.2/13.9
 
04-1E4904
 

HM3 WPCP
 

04-SCL-25-/2.5
 
04-1E8804
 

HM1 WPCP
 

04-SCL-85-22.0/23.6
 
04-0A1304
 

HA25 SWPPP
 

04-SCL-87-1.2/4.4
 
04-151394
 
ACST-X085-(047)E
 

X0-85 0-(7E)
 

--()
 

HB4N WPCP
 

04-SCL-87-1.3/6
 
04-1E4804
 

HM3 WPCP
 

04-SCL-87-6.1/6.9
 
04-0A2714
 
STPL-6204-(067)E


--()
 

HE14 WPCP
 

Description

Type Of Work
 

IN SANTA CLARA COUNTY AT VARIOUS
 

LOCATIONS
 

TREAT BRIDGE DECKS
 

IN SANTA CLARA COUNTY ON ROUTE 25 AND
 

ON ROUTE 156
 

RUBBERIZED HOT MIX ASPHALT OVERLAY
 

IN SANTA CLARA COUNTY IN MOUNTAIN
 

VIEW AT VARIOUS LOCATIONS
 

PLANTING AND IRRIGATION
 

IN SANTA CLARA COUNTY AT VARIOUS
 

LOCATIONS
 

INSTALL CLOSED CIRCUIT TV CAMERAS
 

IN SANTA CLARA COUNTY AT VARIOUS
 

LOCATIONS (40 BRIDGES)
 

TREAT BRIDGE DECK WITH METHACRYLATE
 

IN SANTA CLARA COUNTY IN SAN JOSE ON
 

ROUTE 87 FROM JULIAN STREET TO TAYLOR
 

STREET
 

HIGHWAY PLANTING
 

Contractor 

VICTORY ENGINEERS, INC
 

10266 HIGHWAY 41
 

MADERA, CA 93636
 

GRANITE CONSTRUCTION COMPANY
 

P.O. BOX 50085
 

WATSONVILLE, CA 95077-5085
 

WATKINS & BORTOLUSSI FORSTER
 

AND KROEGER LANDSCAPE JOINT
 

VENTURE
 

77 LARKSPUR STREET
 

SAN RAFAEL CA 949014886
 

PACIFIC ELECTRIC CONTRACTING,
 

INC
 

330 PHELAN AVENUE
 

SAN JOSE CA 95112
 

PETERSON-CHASE GENERAL
 

ENGINEERIN COMPANY
 

1792 KAISER AVENUE
 

WATKIN & BORTOLUSSI
 

77 LARKSPUR STREET
 

SAN RAFAEL CA 949014886
 

Resident 
Engineer 

NGUYEN, HUNG V.
 

1007 KNOX AVE.
 

SAN JOSE, CA 95122
 

(408)254-5847
 

TAROKH, CASEY
 

1007 KNOX AVENUE
 

SAN JOSE, CA 95122
 

(408)254-5826
 

BRAIN MACKLE
 

1007 KNOX AVE
 

SAN JOSE CA 95122
 

(510)385-6991
 

BORRAYO, SALVADOR
 

1007 KNOX AVENUE
 

SAN JOSE CA 95122
 

(510)377-4186
 

PATEL, NIM
 

1007 KNOX AVENUE
 

(408)254-5704
 

BRIAN MACKLE
 

1007 KNOX AVENUE
 

SAN JOSE CA 95122
 

(510)385-6991


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$608,400

 $9,413

 $9,413


 $1,042,227

 $961,930

 $585,788


 $3,341,681

 $3,093,901


 $14,703


 $418,130

 $141,372


 $0


 $1,418,782

 $956,703

 $224,285


 $571,985
 
$442,879
 

$4,350
 

06/22/10
 
07/21/10
 
12/28/10
 

06/24/10
 
07/12/10
 
11/01/10
 

09/08/06
 
09/22/06
 
04/26/11
 

%Time
% Work 

Message 

54%


 2%


 88%


 89%


 0%


 0%


PLANT EST
 

SATIS
 

03/24/10 83%

04/23/10
 

34%

10/12/10
 

02/24/10 80%

03/18/10
 

97%

12/07/10
 

01/30/09 0%
 
02/23/09
 

0%

09/25/12
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-101-.7/17 IN SANTA CLARA COUNTY AT VARIOUS MODERN ALLOYS, INC NGUYEN, HUNG V. $1,614,920 02/09/10 90%
04-0A7814 
ACHS-X085-(048)E 

PGX0-85 0-(8E) 

--() 

LOCATIONS 

UPGRADE TRAFFIC BARRIER 
STANTON CA 90680 

11172 WESTERN AVE 

(408)254-5847 

1007 KNOX AVE. 

SAN JOSE CA 95122 

$1,475,998
 $4,847

04/01/10 
11/01/10 

87%

HA22 WPCP 

04-SCL-101-17.8/21.2 IN SANTA CLARA COUNTY IN SANTA CLARA, NO FAULT ASPHALT, INC LOWE THOMAS K. $202,012 05/31/07 100%
04-0E4304 SAN JOSE AND MORGAN HILL FROM 

COCHRANS ROAD OVERCROSSING TO 

SCHELLER AVENUE UNDERCROSSING 
MOUNTAIN VIEW CA 94043 

2211 OLD MIDDLE FIELD WAY 

(408)254-5816 

1007 KNOX AVENUE 

SAN JOSE CA 95122 

$194,236
 $0

07/16/07 
11/27/07 

100%

CRACK SEALING 
HM1 WPCP 

04-SCL-101-27.6/40.2 IN SANTA CLARA COUNTY ON ROUTE 101 IN GRANITE CONSTRUCTION COMPANY LAYMOUN, MOAID $23,904,954 11/12/09 98%
04-0C9014 
ACNH-Q101-(157)E 

--() 

SAN JOSE FROM 0.6 MILE NORTH OF 

SILICON VALLEY BOULEVARD TO GUADALUPE 

RIVER BRIDGE 
SANTA CLARA CA 95054 

715 COMSTOCK 

(408)254-5838 

1007 KNOX AVENUE 

SAN JOSE, 95122 

$22,257,741
 $1,001,639

12/02/09 
11/05/10 

92%

REHABILITATE PAVEMENT 
HA22 WPCP 

04-SCL-101-28.4/51.8 IN SANTA CLARA COUNTY AT VARIOUS ROYAL ELECTRIC COMPANY TRUONG, HENRY $798,739 01/04/10 85%
04-151374 
STP-X085-(046)E 

--() 

LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERA 

(510)670-7844 

1007 KNOX AVE. 

SAN JOSE CA 95122 

$796,893
 $12,402

01/25/10 
11/18/10 

100%

HB4N WPCP 

04-SCL-130-1.3/0 IN SANTA CLARA COUNTY AT VARIOUS AMLAND CORPORATION PATEL, NIM $345,739 02/03/09 100%
04-0E7304 LOCATIONS 

TREAT BRIDGE DECK 
SAN JOSE CA 95132 

3168 KNIGHTS ROAD 1007 KNOX AVENUE 

SAN JOSE CA 95122 

$260,130
 $0

02/23/09 
09/30/10 
09/30/10 

100%

(408)254-5705 COMPLETED 

HM3 WPCP 

04-SCL-152-6.1/6.7 IN SANTA CLARA COUNTY IN GILROY FROM RGW CONSTRUCTION, INC NILESH PANDYA $6,291,781 11/25/08 88% 
04-448804 
ACST-P152-(072)E 

CBP1-52 0-(2ER)S 

P152- 072-() 

0.4 KM WEST OF UVAS CREEK BRIDGE TO 

0.5 KM EAST OF UVAS CREEK BRIDGE 

REPLACE BRIDGE 
LIVERMORE CA 94550 

550 GREENVILLE ROAD 

(408)232-0224

2210 OTOOLE AVE 

SAN JOSE CA 95131 

$6,183,408 
$669,478 

12/12/08 
06/30/11 

96% 

HA21 SWPPP 
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 04 

04-SCL-152-13.8/14.8 

Fed Aid 

HB1 

Pgm Code 

04-2A0504 

Contract 

ACHS-P152-(073)E 

P1-52 0-(3E)

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SANTA CLARA COUNTY NEAR GILROY 

FROM 0.3 MILE WEST OF PRUNEDALE 

AVENUE TO 0.2 MILE WEST OF BLOOMFIELD 

AVENUE 

Description 

CONSTRUCT LEFT TURN POCKET 

Type Of Work 

TOP GRADE CONSTRUCTION 

Contractor 

LIVERMORE, CA 94551 

50 CONTRACTORS STREET 

CHOI, EUNMI 

Resident 
Engineer 

(408)232-3023 

2210 O'TOOLE AVE.,STE 

150 

SAN JOSE, CA 95131 

$822,896

Bid + CCOs

 $783,314

Comp To date

 $441,514

This Month 

01/07/10 

Awarded 

01/26/10 

Approved 

10/29/10 

Est Comp
Accepted 

96%

%Time

 93%

% Work 
Message 

04-SCL-280-1.0/L5 

HB4N 

04-151304 
ARRA- 280-(127)E 

2-8011-(7E)

--() 

WPCP 

IN SANTA CLARA COUNTY IN SAN JOSE AT 

VARIOUS LOCATIONS FROM 0.1 MILE SOUTH 

OF 10TH STREET UNDERCROSSING TO 

BASCOM AVENUE OVERCROSS 

INSTALL RAMP METERING SYSTEMS 

O.C. JONES AND SONS, INC ATT. 

PETE BENSON 

BERKELEY CA 94710 

WASSEF, WAGDY 

(408)254-5866 

1520 FOURTH STREET 
1007 KNOX AVE. 

SAN JOSE CA 95122 

$1,595,957
 $1,139,429
 $115,095

02/17/10 
03/04/10 
04/18/11 

46%

 71%

04-SCL-280-2.0/L5 

HB4N 

04-150344 
ARRA- 280-(126)E 

2-8011-(6E) 

--() 

WPCP 

IN SANTA CLARA COUNTY IN SAN JOSE AT 

VARIOUS LOCATIONS FROM 0.2 MILE SOUTH 

OF GUADALUPE RIVER BRIDGE TO BASCOM 

AVENUE OVERCROSSING 

INSTALL RAMP METERING SYSTEMS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC 

IRVING CA 92614-5706 

TRUONG, HENRY 

(510)670-7844 

1792 KAISER AVENUE 
1007 KNOX AVE. 

SAN JOSE CA 95122 

$1,694,672
 $637,669
 $91,017

02/22/10 
03/08/10 
05/05/11 

43%

 38%

04-SCL-680-.2/.9 
04-151384 
ACIM-0000-(311)E 

--() 

IN SANTA CLARA AND SAN MATEO 

COUNTIES AT VARIOUS LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERA 

PACIFIC ELECTRIC CONTRACTING 

ATTN: FRANK KAMACHO 

WASSEF, WAGDY 

(408)254-5866 

1007 KNOX AVE. 

SAN JOSE CA 95122 

$534,687
 $203,125

 $0

01/21/10 
02/17/10 
11/15/10 

66%

 38%

HB4N WPCP 

04-SCL-880-.2/4.4 
04-151364 
STP-X085-(E )

--() 

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERA 

PACIFIC ELECTRIC CONTRACTING, 

INC. ATTN. FRANK KAMACHO 

SAN JOSE CA 95112 

WASSEF, WAGDY 

(408)254-5866 

330 PHELAN AVE. 
1007 KNOX AVE. 

SAN JOSE CA 95122 

$352,381
 $310,746
 $171,549

01/07/10 
02/17/10 
11/18/10 

73%

 88%

HB4N WPCP 

04-SCL-5736-/0 
04-1247A4 

IN SANTA CLARA COUNTY IN SAN JOSE 

NORTH OF MONTEREY ROAD AND BERNAL 

ROAD INTERSECTION 

PLANTING AND IRRIGATION 

WATKINS & BORTOLUSSI 

SAN RAFAEL CA 94901 

77 LARKSPUR STREET 

BRIAN MACKLE 

(510)385-6991

1007 KNOX AVENUE 

SAN JOSE CA 95122 

$313,530 
$302,873 

$1,450 

07/18/07 
08/09/07 
01/10/11 

0% 

0% 

PLANT EST 

HA12 WPCP 
SATIS 
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SF-80-6.7/7.8 IN THE CITY AND COUNTY OF SAN BENTANCOURT BROS CONSTRUCTION $488,900 05/11/10 0%
04-040804 FRANCISCO AT THE SAN FRANCISCO 

OAKLAND BAY BRIDGE 

INC 

5933 NORTHFRONT ROAD 

$0
 $0

06/25/10 
0%

REPLACE 15KV CABLE 
LIVERMORE CA 94551 

HA21 WPCP (925)454-1521 

04-SF-80-7.8/8.2 IN THE CITY AND COUNTY OF SAN CC MYERS, INC BALDERRAMOS, JEANNIE $470,690,510 03/10/04 100%
04-0120R4 
ACBR-080 -(097)N 

08-0 10-(7N)

--() 

FRANCISCO AT YERBA BUENA ISLAND 

CONSTRUCT SOUTH DETOUR 
SAN FRANCISCO CA 

51 MACALLA ROAD 

94130 
(510)385-6915 

325 BURMA ROAD 

OAKLAND, CA94607 

$467,143,160
 $0

03/25/04 
10/19/10 

100%

COMPLETED 
10/20/10 

HA4S3 SWPPP 

04-SF-80-7.9/8.2 IN THE CITY AND COUNTY OF SAN MCM CONSTRUCTION, INC OBEROI, RAJESH $82,471,004 02/04/10 16%
04-0120S4 FRANCISCO FROM THE YERBA BUENA TUNNEL 

TO 0.6 KM EAST OF YERBA BUENA TUNNEL 

CONSTRUCT BRIDGES AND ROADWAY 
NORTH HIGHLANDS CA 95660 

P O BOX 620, 6413 32ND ST. 

(510)385-7626 

325 BURMA ROAD 

OAKLAND CA 94607 

$13,210,064
 $1,911,266

02/23/10 
12/28/13 

16%

HA4S3 SWPPP 

04-SF-80-8.2/8.7 IN SAN FRANCISCO COUNTY IN SAN AMERICAN BRIDGE FLOUR SIEGENTHALER, PETER $1,738,772,142 04/18/06 60%
04-0120F4 FRANCISCO FROM 0.6 KM TO 1.3 KM EAST 

OF YERBA BUENA TUNNEL EAST PORTAL 

ENTERPRISES, INC A JOINT 

VENTURE 
333 BURAM ROAD 

OKALAND, CA 94607 

$1,295,604,318
 $67,582,161

05/03/06 
10/24/13 

75%

CONSTRUCT SELF ANCHORED SUSPENSION 1000 AMERICAN BRIDGE WAY (510)622-5112 

HA4S3 SWPPP CORAOPOLIS, PA 15108 

04-SF-101-3.4/8.3 IN THE CITY AND COUNTY OF SAN BAY LINE CUTTING & CORING, INCHUPE, JEFFREY $1,106,801 03/15/10 53%
04-1E3004 
ACBR-Q101-(158)E 

Q1-01 1-(8E) 

--() 

FRANCISCO AND IN MARIN COUNTY AT 

VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 
OAKLAND,CA 94608 

1033 YERBA BUENA AVENUE 

(510)867-6726

295 SAN BRUNO AVE. 

SAN FRANCISCO CA 94103 

$121,498
 $113,523

04/13/10 
11/30/10 

11%

HM3 WPCP 

04-SF-101-4.1/5 IN THE CITY AND COUNTY OF SAN AMERICAN CIVIL CONSTRUCTORS $5,006,109 10/11/10 0% 
04-2A1404 
NH- -( )A

FRANCISCO ON ROUTE 80 AND ON 

101 

ROUTE WEST COAST INC 

3701 MALLARD DRIVE 

$0 
$0 

10/26/10 
0% 

HQ10-1 17-(ENH) 
REPLACE DRAINAGE SYSTEMS 

101-173E-() BENICIA CA 94510 

HA21 WPCP (707)746-8028 
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 04 

04-SF-101-8.8/9.2 

Fed Aid 

HE12 

Pgm Code 

04-163744 

Contract 

SARR-Q101-(153)E 

Q1-01 1-(3E)

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO FROM 1.3 MILE TO 0.3 MILE 

SOUTH OF THE ROUTE 1/101 SEPARATION 

Description 

CONSTRUCT TUNNNEL 

Type Of Work 

R & L BROSAMER, INC 

Contractor 

WALNUT CREEK CA 94596 

1777 OAKLAND BLVD, SUITE 300 

YAN, ANDREW 

Resident 
Engineer 

(415)720-4027 

603 MASON STREET 

(PRESIDIO) 

SAN FRANCISCO CA 94129­

0410 

$58,540,935

Bid + CCOs

 $13,311,794

Comp To date

 $3,394,108

This Month 

03/23/10 

Awarded 

04/08/10 

Approved 

06/06/12 

Est Comp
Accepted 

18%

%Time

 23%

% Work 
Message 

04-SF-101-9.2/9.8 

HE12 

04-163734 
ACBR-X075-(027)N 

X0-75 0-(7N) 

--() 

SWPPP 

IN CITY AND COUNTY OF SAN FRANCISCO 

AT THE ROUTE 101/1 SEPARATION TO 

GOLDEN GATE TOLL PLAZA 

RECONSTRUCT IC, CONSTRUCT VIADUCT 

CC MYERS, INC SHARMA, JYOTSNA 

(510)385-5732 

603 MASON AT HALLECK 

PRESIDIO 

SAN FRANCISCO CA 94105 

$57,991,787
 $31,628,904
 $1,554,063

10/23/09 
11/24/09 
12/15/11 

45%

 54%

04-SM-1-17.9/47.6 
04-1E4104 

IN SAN MATEO COUNTY ON VARIOUS ROUTES 

AT VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 

PAVE-TECH., INC 

CARLSBAD, CA 92008 

735 LAGUNA DRIVE 

SAIDIAN, JACOB 

(650)222-7489 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$432,220
 $373,974
 $232,147

03/10/10 
03/25/10 
12/09/10 

63%

 84%

HA21 WPCP 

04-SM-1-36.5/38.2 
04-1123G4 
ER-1187-(009)E 

--() 

IN SAN MATEO COUNTY IN MONTARA AT 

ROUTE 1 FROM 2ND STREET TO 2.1 KM 

NORTH OF 2ND STREET 

WETLAND CREATION AND RESTORATION 

HANFORD APPLIED RESTORATION 

AND CONSERVATION (ARC) 

SONOMA CA 95476 

23195 MAFFEI ROAD 

JENNIE NIELSON 

(510)502-4879 

585 LINDA MAR BLVD 

PACIFICA CA 94044 

$1,757,991
 $1,544,334

 $10,455

08/29/05 
09/09/05 
03/19/12 

76%

 88%

HE14 SWPPP 

04-SM-1-37.6/0 
04-2S6204 
ER-35M3-(004)E 

--()

IN SAN MATEO COUNTY NEAR PACIFICA AT 

GRAY WHALE COVE 

ROCK SLOPE PROTECTION 

JJ NGUYEN, INC 

SAN JOSE CA 95127 

3172 SALEM DRIVE 

MACKLE, BRIAN 

(510)385-6991 

$309,700
 $227,312
 $67,970

06/15/09 
07/28/09 
11/08/11 

21%

 73%

SUSPENDED 

HA23 WPCP 

04-SM-1-38.0/38.6 

HE14 

04-1123U4 
ACST-1187-(011)E

 11-87 0-(1EE)R 

1187- 011-() 

SWPPP 

IN SAN MATEO COUNTY NEAR PACIFICA 

FROM 4.7 KM TO 1.0 KM SOUTH OF 

LINDAMAR BOULEVARD 

CONSTRUCT TUNNELS, APPROACH ROADS 

KIEWIT INFRASTRUCTURE WEST CO 

OMAHA, NE 68131 

(402)346-8535 

MUENCH, JOHN 

(510)393-1785

3555 FARNAM STREET, STE E200 585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$298,553,537 
$204,172,142 

$5,202,287 

12/13/06 
01/03/07 
01/07/13 

82% 

68% 
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-1-39.6/40.1 IN SAN MATEO COUNTY IN PACIFICA ON HOLLIE CUN DAVID, JOSE $1,115,034 03/09/09 0%

HE14 

04-1123J4 
ACST-1187-(012)E 

11-87 0-(2E)

--() 

SWPPP 

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE 

SOUTH OF LINDA MAR BOULEVARD 

POND REPAIR AND REVEGETATION 
LODI CA 95242 

5400 WEST HIGHWAY 12 

(650)738-3827 

585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$586,923
 $11,008

03/20/09 
06/23/15 

0%

PLANT EST 

SATIS 

04-SM-82-8.6/12.1 IN SAN MATEO COUNTY IN SAN MATEO FROM GALLAGHER AND BURK, INC HINH, MINH $2,014,654 05/20/10 79%
04-1E7404 
ACST-S082-(016)E 

A0-82A0-(6E)

--() 

43RD AVENUE TO EL CERRITO 

AVENUE/TILTON AVENUE 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
OAKLAND, CA 94601 

344 HIGH STREET 

(408)254-5703 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$1,691,673
 $1,486,798

06/22/10 
11/18/10 

81%

WPCP 

04-SM-82-/15.9 IN SAN MATEO COUNTY AT VARIOUS MIKE BROWN ELECTRIC CO $4,826,859 07/20/10 0%
04-249924 
ACST-S082-(017)E 

LOCATIONS FROM MILLBRAE AVENUE TO 

CAMBRIDGE AVENUE IN MENLO PARK 

561 A MERCANTILE DRIVE $0
 $0

08/17/10 
0%

 S0-82 0-(7E) 
MODIFY TRAFFIC SIGNALS 

COTATI CA 949313040 

--() (707)792-8100 

HB4N WPCP 

04-SM-82-/2.7 IN SAN MATEO COUNTY IN ATHERTON AND GRANITE CONSTRUCTION FRED BOOSHEHRI $231,628 06/07/10 100%
04-1E2504 MENLO PARK FROM THE SANTA CLARA 

COUNTY LINE TO BERKSHIRE AVENUE 

PLACE HOT MIX ASPHALT 
SANTA CLARA CA 95054 

715 COMSTACK STREET 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO CA 94304 

$213,628
 $0

06/25/10 
10/04/10 

100%

COMPLETED 
10/04/10 

WPCP 

04-SM-84-29.0/30.2 IN SAN MATEO AND ALAMEDA COUNTIES IN SHIMMICK CONSTRUCTION COMPANY GHAFGHAZI, BEN $46,576,236 08/06/10 0%
04-1A5224 
NH- -( ) 

MENLO PARK AND FREMONT FROM 0.3 MILE 

WEST TO 0.5 MILE EAST OF DUMBARTON 

INC 

8201 EDGEWATER DRIVE #202 

$299,308
 $297,220

08/26/10 
08/21/12 

1%

--() 
BRIDGE 

DUMBARTON BRIDGE SEISMIC RETROFIT 
OAKLAND, CA 94621 

HA14 SWPPP 

04-SM-92-7.3/13.9 IN SAN MATEO COUNTY IN AND NEAR SAN PAVEX CONSTURCTION DIVISION ABELA, FERNANDO $3,098,439 06/22/10 75% 
04-1E7204 
ACNH-P092-(038)E

--() 

MATEO AND FOSTER CITY 

PLACE RUBBERIZED HOT MIX ASPHALT 
SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 

(650)573-3831

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$2,683,707 
$176,816 

07/08/10 
11/17/10 

86% 

WPCP 
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-92-13.4/13.4 IN SAN MATEO COUNTY IN FOSTER CITY PROVEN MANAGEMENT, INC FRED BOOSHEHRI $2,682,315 12/05/05 100%
04-1A0204 
ACNH-P092-(035)E 

--() 

AND SAN MATEO AT EAST 3RD AVENUE AND 

MARINERS ISLAND BOULEVARD 

PLANTING AND IRRIGATION (650)855-7777 

2350 PAGE MILL DD. 

PALO ALTO CA 94304 

$2,719,117
 $0

12/21/05 
09/29/10 

100%

PLANT EST 
09/29/10 

HA25 SWPPP 
SATIS 

04-SM-92-14.4/18.8 IN SAN MATEO AND ALAMEDA COUNTIES IN AMLAND BORRAYO, SALVADOR $2,418,670 01/05/10 1%
04-042244 FOSTER CITY AND HAYWARD ON THE SAN 

MATEO HAYWARD BRIDGE 

REPLACE 12KV ELECTRIC SWITCHGEARS 
SAN JOSE, CA 95132 

3168 KNIGHTS BRIDGE ROAD 25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$404,073
 $0

03/02/10 
10/16/11 

17%

HA21 WPCP 
(510)377-4186 

04-SM-92-/3.2 IN SAN MATEO COUNTY IN HALF MOON BAY G BORTOLLOTTO AND COMPANY INORI, DOUG $369,575 06/09/10 100%
04-1E2604 FROM ROUTE 1 TO PILARCITOS CREEK ROAD 

PLACE HOT MIX ASPHALT 
SAN CARLOS CA 94070 

582 BRAGATO ROAD 1101 CHESS DRIVE 

FOSTER CITY CA 94404 

$376,396
 $0

06/25/10 
08/23/10 

100%

(650)573-4329 

HM1 WPCP 

04-SM-101-5.4/5.4 IN SAN MATEO COUNTY AT VARIOUS COFFMAN SPECIALTIES, INC WASHINGTON, MARCUS $295,658 03/15/10 87%
04-1E0304 LOCATIONS 

TREAT BRIDGE DECK WITH METHACRYLATE 
SAN DIEGO CA 92126 

9685 VIA EXCELENCIA SUITE 200 295 SAN BRUNO AVENUE 

SAN FRANCISCO CA 94103 

$243,995
 $13,380

04/07/10 
11/30/10 

81%

(415)703-2426 

HM3 WPCP 

04-SM-101-9.6/11.9 IN SAN MATEO COUNTY IN SAN MATEO AND RGW CONSTRUCTION DOUG INORI $8,892,514 02/15/01 100%
04-235724 
ACNH-P101-(963)E 

--()

BELMONT FROM 0.1 KM NORTH OF RALSTON 

AVENUE OVERCROSSING TO 0.2 KM SOUTH 

OF HILLSDALE BOULEVA 
LIVERMORE CA 94551 

P O BOX 2910 

(650)333-4036 

2350 PAGE MILL RD 

PALO ALTO CA 94304 

$9,107,189
 $0

03/02/01 
09/20/05 

100%

PLANT EST 

HB4C SWPPP 
WIDEN HIGHWAY SATIS 

04-SM-101-13.5/17.9 IN SAN MATEO COUNTY IN SAN MATEO, DE SILLVA GATES-BROSAMER JV SHOKROLLAHI, MO $130,345,547 02/23/07 98% 
04-264204 
HPLU-6204-(060)L 

620-4 06-() 

--() 

BURLINGAME AND MILLBREA AT VARIOUS 

LOCATIONS 

CONSTRUCT LANES 
BUBLIN, CA 94568 

P.O. BOX 2909 

(650)573-4334

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$128,047,404 
$539,976 

03/16/07 
11/05/10 

96% 

HB4N SWPPP 
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-101-19.1/0 IN SAN FRANCISCO, SAN MATEO AND PETERSON-CHASE GENERAL MINH HINH $256,067 06/17/10 0%
04-0E9604 SANTA CLARA COUNTIES AT VARIOUS 

LOCATIONS 

ENGINEER CONSTRUCTION, INC 

1792 KAISER AVE. 
1007 KNOX AVE. 

SAN JOSE, CA 95122 

$0
 $0

06/30/10 
06/24/11 

0%

REPLACE DECK DRAINAGE SYSTEM 
IRVINE, CA 92614 

(408)254-5703 SUSPENDED 

HM3H WPCP 

04-SM-101-23.0/26.1 IN SAN MATEO COUNTY IN SOUTH SAN GALLAGHER & BURK, INC SAIDIAN, JACOB $2,400,770 07/20/09 77%
04-1E3204 
SARR-Q101-(152)E 

Q1-01 1-(2E) 

--() 

FRANCISCO AND BRISBANE ON ROUTE 101 

FROM OSTER POINT _______ BOULEVARD 

OVERCROSSING TO SAN MATEO 

RUBBERIZED HOT MIX ASPHALT 

OAKLAND, CA 

P.O.BOX 

(408)254-5823 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$2,246,487
 $242,783

08/04/09 
10/29/10 

93%

SWPPP 

04-SM-280-5.0/24.6 IN SAN MATEO AND SAN FRANCISCO TRUESDELL CORPORATION OF BADR, BASSAM $198,198 05/20/10 88%
04-1E0204 COUNTIES AT VARIOUS LOCAIONS 

TREAT BRIDGE DECKS 

CALIFORNIA, INC 

1310 W. 23RD STREET 
295 SAN BRUNO AVENUE 

SAN FRANCISCO CA 94103 

$181,026
 $15,686

06/07/10 
10/31/10 

86%

TEMPE, AZ 85282 
(415)703-2441 

HM3 WPCP 

04-SM-280-13.3/13.6 IN SAN MATEO COUNTY NEAR HILLSBOROUGH BRCO CONSTRUCTORS, INC INORI DOUG $2,736,600 07/23/09 79%
04-0A9204 
ACIM-2801-(117)E 

--()

AT THE CRYSTAL SPRINGS SAFETY 

ROADSIDE REST AREA 

REPLACE SAFETY ROADSIDE REST AREA 
LOOMIS CA 95650 

P O BOX 367 

(650)573-4329 

1101 CHESS DRIVE 

FOSTER CITY CA 94404 

$1,394,458
 $211,682

08/12/09 
01/13/11 

51%

HA26 SWPPP 

04-SM-280-20.3/27.3 IN SAN MATEO COUNTY AT VARIOUS TOP GRADE CONSTRUCTION, INC WASHINGTON, MARCUS $2,277,625 02/22/10 36%
04-153404 
ARRA-280 -(129)E

 28-0 11-(9E) 

--() 

LOCATIONS BETWEEN 0.3 MILE SOUTH OF 

SAN BRUNO AVENUE TO 0.3 MILE NORTH OF 

JOHN DALEY BOULEVARD 

INSTALL RAMP METERING SYSTEMS 

LIVERMORE CA 94551 

50 CONTRACTORS STREET 

(415)703-2426 

295 SAN BRUNO AVENUE 

SAN FRANCISCO CA 94103 

$1,062,707
 $176,605

03/08/10 
06/30/10 

46%

HB4N SWPPP 

04-SM-280-23.1/27.2 IN SAN MATEO COUNTY IN DALY CITY AT BAY LINE CUTTING & CORING, INCHUPE, JEFFREY $643,238 12/15/08 100% 
04-0E5404 KING DRIVE UNDERCROSSING AND AT 

JUNIPERO SERRA RAMP OVERCROSSING 

PLACE POLYESTER CONCRETE OVERLAY 
OAKLAND CA 94608 

1033 YERBA BUENA AVE. 

(415)356-6465

280 REALE STREET 

SAN FRANCISCO CA 94105 

$597,507 
$0 

01/20/09 
09/09/10 

100% 

HM3 WPCP 
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

Resident 
EngineerContractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

04-SM-280-/27.4 IN SAN MATEO COUNTY AT VARIOUS TRUONG, HENRYSTEINY AND CONPANY, INC $943,572 09/08/09 70%
04-150474 
SARR-2801-(122)E 

LOCATIONS FROM SANTA CLARA COUNTY 

LINE TO SAN FRANCISCO COUNTY LINE 
1007 KNOX AVE. 

SAN JOSE CA 95122 

27 SHERIDAN STREET $940,869
 $50,436

09/17/09 
02/09/11 

97%

 28-01 1-(2E)

--() 
INSTALL TRAFFIC MANAGEMENT SYSTEM (510)670-7844 

VALLEJO CA 94590 

HB4N WPCP 

04-SM-380-5.0/6.3 IN SAN MATEO COUNTY IN SAN BRUNO AT DAVID BARTELWATKIN & BORTOLUSSI/FORSTER & $2,026,487 08/14/06 100%

HA25 

04-294624 
IM- -( )P 

X08-1 02-(E)

--() 

SWPPP 

VARIOUS LOCATIONS 

PLANTING AND IRRIGATION 

(510)385-6755 

3410 MANDELA PKWY 

OAKLAND,CA 94608 

KROEGER JOINT VENTURE 

SAN RAFAEL CA 94901-4886 

77 LARKSPUR STREET 

$1,910,485
 $0

08/28/06 
09/30/10 

100%

PLANT EST 

SATIS 

09/30/10 

04-SOL-12-7.9/20.6 IN SOLANO COUNTY NEAR SUISUN CITY BUTTERS, CARLRGW CONSTRUCTION, INC $21,271,873 12/17/08 70%
04-0T10U4 
ACST-P012-(100)E 

FROM 1.1 KM EAST OF WALTERS ROAD TO 

CURRIE ROAD. 
2320 COURAGE DRIVE 

SUITE 106 

550 GREEN VILLE ROAD $19,435,221
 $3,302,936

01/05/09 
04/30/11 

88%

 P0-12 1-(0E) 
REHABILITATE ROADWAY AND WIDENING FAIRFIELD CA 94534 

LIVERMORE CA 94550 

HA22 

--() 

SWPPP 
(707)428-2060 

04-SOL-37-7.2/10.5 IN SOLANO COUNTY IN VALLEJO ON ROUTE JIM HANSONPARKER LANDSCAPE DEV, INC $958,332 01/14/10 13%
04-0T1454 
NH- -( )

--() 

37 FROM THE NAPA RIVER BRIDGE TO 

DIABLO STREET (KP R12.9/R16.9) 

HIGHWAY PLANTING AND LANDSCAPING (510)450-2450 

3410 MANDELA PARKWAY 

OAKLAND CA 94608 
SACRAMENTO CA 95828 

6251 SKY CREEK DR SUITE A $529,663
 $162,721

02/02/10 
01/16/14 

54%

HE14 SWPPP 

04-SOL-37-7.2/0 IN SOLANO COUNTY ON ROUTE 37 AT THE HANSON, JIMWATKIN & BORTOLUSSI, INC $132,200 06/01/09 0%
04-0G0004 WALNUT AVENUE OVERCROSSING 

ROADSIDE ENHANCEMENT 
3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$91,894
 $1,134

06/12/09 
02/18/13 

0%

(510)450-2450 PLANT EST 

HB34 WPCP 
SATIS 

04-SOL-37-8.0/10.5 IN SOLANO COUNTY IN VALLEJO AT HANSON, JIMWATKINS & BORTOLUSSI, INC $503,890 10/23/06 0% 
04-0T14F4 VARIOUS LOCATIONS 

HIGHWAY PLANTING AND IRRIGATION 
3410 MANDELA PARKWY 

OAKLAND CA 94609 

77 LARKSPUR ST. $455,632 
$0 

10/31/06 
11/19/10 

0% 

SAN RAFAEL CA 94901-4886 
(510)450-2450 PLANT EST 

HE14 WPCP 
SATIS 
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SOL-80-6.6/6.8 IN SOLANO COUNTY IN VALLEJO AT THE WEST BAY BUILDERS, INC MANGLO, PERPETUO $3,189,295 08/11/09 46%
04-299004 
ACIM-0802-(350)E 

--() 

HUNTER HILL SAFETY ROADSIDE REST AREA 

REHABILITATE ROADSIDE REST AREA 
NOVATO CA 94949 

250 BEL MARIN KEYS BLVD 2320 COURAGE DRIVE, 

SUITE 106 

FAIRFIELD CA 94533 

$2,260,565
 $439,403

08/26/09 
12/28/11 

71%

HA26 SWPPP 
(707)428-2029 

04-SOL-80-8.1/12.9 IN SOLANO COUNTY IN VALLEJO AND GHILOTTI BROS KISHIYAMA, DARIN $21,781,701 06/20/08 0%
04-2409U4 
ACIM- 080-(354)E 

--()

FAIRFIELD FROM AMERICAN CANYON ROAD 

OVERCROSSING TO GREEN VALLEY CREEK 

WIDEN FREEWAY AND BRIDGES 
FAIRFIELD CA 94534 

5199 FULTON DRIVE SUITE E 370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD CA 94534 

$22,251,997
 $0

07/21/08 
09/20/10 

0%

PLANT EST 

HA22 SWPPP 
(707)436-2210 SATIS 

04-SOL-80-15.4/20.1 IN SOLANO COUNTY IN FAIRFIELD FROM TOP GRADE CONSTRUCTION, INC DARIN KISHIYAMA $15,337,407 04/21/09 100%

HA22 

04-4C15U4 
SARR-0802-(356)E 

08-02 3-(6E) 

--() 

SWPPP 

0.4 MILE WEST OF ROUTE 80/12 

SEPARATION TO 0.9 MILE EAST OF AIR 

BASE PARKWAY OVERCROSSING 

ASPHALT CONCRETE OVERLAY 

LIVERMORE CA 94551 

50 CONTRACTORS STREET 

(707)436-2210 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD CA 94534 

$14,924,976
 $893,203

04/28/09 
10/31/10 

96%

OVER RUN 

04-SOL-80-38.3/44.7 IN SOLANO COUNTY FROM 1.4 MILE WEST GRANITE CONSTRUCTION COMPANY KISHIYAMA, DARIN $12,443,769 07/06/10 77%
04-3A3004 
ACIM-0080-(357)E 

--() 

OF PEDRICK ROAD OVERCROSSING TO 

COUNTY LINE 

REPLACE APPROACH SLAB 

YOLO 

SACRAMENTO, CA95827 

4001 BRADSHAW ROAD 370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$10,737,059
 $3,870,811

07/22/10 
11/09/10 

84%

HA22 WPCP 
(707)436-2210 

04-SOL-84-3.0/6 IN SOLANO COUNTY NEAR RIO VISTA FROM NORTHBAY CONSTRUCTION BUTTERS, CARL $1,186,215 06/09/10 100%
04-3S7104 
ACST-S084-(036) 

P-S084-(036) 

--() 

4.3 MILES SOUTH OF ROUTE 220 TO 1.3 

MILES SOUTH OF ROUTE 220 

HOT MIX ASPHALT RESURFACING 
PETALUMA, CA 94955-6004 

P.O. BOX 6004 

(925)260-5535 

2320 COURAGE DRIVE 

FAIRFIELD, CA 94533 

$1,199,690
 $0

06/28/10 
10/20/10 

100%

OVER RUN 
10/26/10 

HA23 SWPPP 

04-SOL-680-4.7/4.7 IN SOLANO COUNTY NEAR BENICIA AT 0.3 CIMARRON, INC TRAN, QUANG $290,930 06/02/10 100% 
04-3S7214 MILE WEST OF PARRISH ROAD 

OVERCROSSING 

REPLACE CULVERT 
OAKDALE CA 95361 

10554 RODDEN RD 

(510)773-8499

2320 COURAGE DRIVE 

FAIRFIELD CA 94533 

$289,061 
$0 

06/30/10 
10/29/10 

97% 

HA23 WPCP 
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Statement of Ongoing Contracts as of 10/20/10
11/03/10
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-1-16.1/19.7 IN SONOMA COUNTY FROM 0.8 MILE NORTH ARGONITE CONSTRUCTORS STREATER, HAL $342,705 06/17/10 62%
04-2A6304 OF SCOTTY CREEK BRIDGE TO 

RIVER BRIDGE 

IMPROVE ROADSIDE DRAINAGE 

RUSSIAN 

SANTA ROSA, CA 95401 

P.O. BOX 639 1009 CLEGG COURT, 

SUITE G 

PETALUMA, CA 94954 

$158,868
 $0

07/08/10 
10/25/10 

45%

HA22 WPCP 
(707)796-5693 

04-SON-1-19.7/0 IN MARIN AND SONOMA COUNTIES AT VICTORY ENGINEERS, INC YEO, JONATHAN $372,273 04/23/10 81%
04-0E9804 VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 
MADERA, CA 93636 

10266 HIGHWAY 41 4030 OCCIDENTAL ROAD 

BLDG. A 

SANTA ROSA, CA 95401 

$248,533
 $50,801

06/02/10 
11/15/10 

65%

HM3 WPCP 
(707)566-3956 

04-SON-1-50.6/58.5 IN SONOMA COUNTY NEAR GUALALA FROM GEORGE REED, INC VALEH, SYD $1,134,399 06/09/10 86%

HB4N 

04-1E7304 
ACST-P001-(546)E 

P0-01 5-(6E)

--() 

WPCP 

SEA WALK DRIVE TO GUALALA RIVER 

BRIDGE 

BONDED WEARING COURSE OVERLAY 
MODESTO CA 95354 

140 EMPIRE AVENUE 

(707)576-2310 

4030 OCCIDENTAL ROAD 

BLDG. A 

SANTA ROSA CA 95401 

$1,055,846
 $40,273

07/01/10 
11/01/10 

98%

04-SON-12-9.2/11 IN SONOMA COUNTY IN SEBASTOPOL AND M.B.SERVICES VALEH, SYD $517,840 05/11/09 100%
04-4C3704 SANTA ROSA FROM ROUTE 116 TO LLANO 

ROAD 

ASPHALT CONCRETE SURFACING 
MARTINEZ, CA 94553 

865 HOWE ROAD SUITE B 4030 OCCIDENTAL BLDG. 

A 

SANTA ROSA, CA 95401 

$549,316
 $0

05/22/09 
09/17/10 

100%

COMPLETED 
09/29/10 

HA22 WPCP 
(707)576-2310 

04-SON-12-29.7/30.9 IN SONOMA COUNTY NEAR GLEN ELLEN FROM GHILOTTI CONSTRUCTION, INC MONEMZADEH FAROKH $2,338,618 11/26/08 0%

HA22 

04-219864 
ACST-P012-(101)E

 P0-12 1-(1E) 

--() 

SWPPP 

0.5 KM WEST OF TRINITY ROAD TO 0.2 KM 

EAST OF ARNOLD DRIVE 

REALIGN ROADWAY 
SANTA ROSA CA 95401 

246 GHILOTTI AVE 

(707)769-5679 

1009 CLEGG COURT 

PETALUMA CA 94954 

$2,362,897
 $738

12/12/08 
12/09/10 

0%

PLANT EST 

SATIS 

04-SON-37-.9/2.6 IN SONOMA COUNTTY ABOUT 8 MILES EAST VICTORY ENGINEERS, INC MONEMZADH, FAROKH $213,211 06/21/10 96% 
04-4A2304 OF NOVATO AT VARIOUS LOCATIONS 

REPLACE DRAINAGE CULVERTS 
MADERA, CA 93636 

(559)439-7700 

10266 HIGHWAY 41 

(707)769-5676

1009 CLEGG CT. 

PETALUMA, CA 94954 

$163,870 
$163,870 

07/21/10 
10/20/10 

76% 

HA22 WPCP 
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Statement of Ongoing Contracts as of 10/20/10
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District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-101-8.9/13.9 IN SONOMA COUNTY IN AND NEAR COTATI GHILOTTI CONST., INC MONEMZADEH, FAROKH $49,557,512 12/23/09 50%
04-0A18U4 AND ROHNERT PARK FROM 2.8 KM SOUTH OF 

RAILROAD AVENUE UNDERCROSSING TO 

ROHNERT PARK EXPRESSWAY 
SANTA ROSA CA 95407 

246 GHILOTTI AVE 1009 CLEGG COURT, STE 

G 

PETALUMA CA 94954 

$17,322,469
 $4,369,321

01/06/10 
03/30/11 

35%

HB5 SWPPP 
WIDEN HIGHWAY AND BRIDGE (707)769-5685 

04-SON-101-13.6/23.1 IN SONOMA COUNTY IN AND NEAR ROHNERT MCGUIRE HESTER DAIVD BARTEL $2,378,218 09/10/07 0%
04-272434 PARK AND SANTA ROSA 

PLANTING AND IRRIGATION 
OAKLAND CA 94603 

9009 RAILROAD AVENUE 3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$2,081,916
 $9,720

10/04/07 
12/02/11 

0%

(510)385-6755 PLANT EST 

HB5 SWPPP 
SATIS 

04-SON-101-13.9/15.5 IN SONOMA COUNTY IN ROHNERT PARK FROM GHILOTTI BROS., INC STREATER, HAL $39,057,666 03/03/09 33%
04-129654 ROHNERT PARK EXPRESSWAY OVERCROSSING 

TO SANTA ROSA AVENUE OVERCROSSING. 

WIDEN AND RECONSTRUCT INTERCHANGE 
SAN RAFAEL CA 

454 JACOBY STREET 1009 CLEGG COURT, STE 

G 

PETALUMA CA 94954 

$21,095,480
 $1,869,395

03/20/09 
03/26/13 

54%

HB5 SWPPP 
(707)769-5695 

04-SON-101-21.7/29.3 IN SONOMA COUNTY IN AND NEAR SANTA O. C. JONES & SONS, INC S RAY NOZZARI $83,781,625 10/29/08 92%

HB5 

04-0A10U4 
ACNH-Q101-(148)E 

LU62-04 0-(9L ) 

204-069-() 

SWPPP 

ROSA AND AT WINDSOR FROM 0.5 KM N OF 

STEELE LANE UNDERCROSSING TO 0.5 KM N 

OF WINDSOR LANE UC 

WIDEN HIGHWAY 

1520 FOURTH STREET 

(707)566-3945 

4030 OCCIDENTAL ROAD 

BLDG A 

SANTA ROSA CA 95401 

$82,677,765
 $626,673

11/14/08 
11/18/10 

98%

04-SON-101-29.4/50.1 IN SONOMA COUNTY IN AND NEAR PROFESSIOAL CONSTRUCTION SERV.VALEH, SYD $406,388 07/12/10 93%
04-1E2804 WINDSOR, HEALDSBURG AND CLOVERDALE 

REPLACE CRACKED CONCRETE SLABS 
4030 OCCIDENTAL ROAD 

BLDG. A 

$374,575
 $374,575

07/12/10 
10/26/10 

89%

SANTA ROSA CA 95401 

HM1 WPCP 
(707)576-2310 

04-SON-116-26.7/26.7 IN SONOMA COUNTY IN SEBASTOPOL AT THE DREAMBUILDER VALEH, SYD $296,061 07/27/10 0% 
04-3A9904 INTERSECTION OF ROUTE 116 AND ROUTE 

12 

RECONSTRUCT CURB RAMPS 
PLACENTIA, CA 92870 

1361 E GARTEN DRIVE 4030 OCCIDENTAL ROAD 

BLDG. A 

SANTA ROSA, CA 95401 

$0 
$0 

08/26/10 
0% 

HA22 WPCP 
(707)576-2310
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

04District 

04-SON-116-41.8/44.7 

Fed Aid 

HB1 

Pgm Code 

04-283814 

Contract 

ACHS-P116-(042)E 

P P1-16 0-(2E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SONOMA COUNTY ABOUT 9 KM EAST OF 

PETALUMA FROM ADOBE ROAD TO 0.2 KM 

WEST OF ARNOLD DRIVE 

Description 

CONSTRUCT RETAINING WALLS 

Type Of Work 

ARGONAUT CONSTRUCTORS, INC 

Contractor 

SANTA ROSA CA 95402 

1236 CENTRAL AVENUE 

KISHIYAMA, DARIN 

Resident 
Engineer 

(707)362-2210 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD CA 94534 

$11,464,836

Bid + CCOs

 $7,314,488

Comp To date

 $2,453,169

This Month 

12/14/09 

Awarded 

01/06/10 

Approved 

02/15/12 

Est Comp
Accepted 

21%

%Time

 63%

% Work 
Message 

04-SON-116-/7 

HM1 

04-1E6704 

WPCP 

IN SONOMA COUNTY AT DUNCAN MILLS AND 

VILLA GRANDE FROM ROUTE 1 TO MONTE 

CRISTO AVENUE 

PLACE HOT MIX ASPHALT 

GHILOTTI CONSTRUCTION 

SANTA ROSA, CA 95407 

246 GHILOTTI AVE. 

STREATER, HAL 

(707)796-5693 

1009 CLEGG COURT, 

SUITE G 

PETALUMA, CA 94054 

$692,930
 $673,057

 $0

06/03/10 
07/29/10 
10/18/10 

100%

 92%

04-SON-128-5.4/0 
04-2S9414 
ER-43J1-(003)E 

--() 

IN SONOMA COUNTY NEAR GEYSERVILLE AT 

THE RUSSIAN RIVER BRIDGE 

RESTORE HIGHWAY PLANTING 

NORTH BAY CONSTRUCTION, INC 

PETALUMA CA 94953 

431 PAYRAN STREET 

BARTEL, DAVID 

(510)450-2413 

3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$334,030
 $188,613
 $74,904

04/08/10 
04/22/10 
10/23/13 

11%

 56%

WPCP 

04-SON-128-17.1/24.7 

HA21 

04-4A8704 
ACST-P128-(044)E 

CBP1-28 0-(4ER)S 

P128- 044-() 

SWPPP 

IN SONOMA CO AT AND NEAR KELLOGG AT 

MAACAMA CREEK BRIDGE AND FROM 0.3 MI 

WEST TO 0.4 MI EAST OF REDWOOD CREEK 

BRIDGE______________ 

BRIDGE REPLACEMENT 

VIKING CONSTRUCTION COMPANY 

RANCHO CORDOVA CA 95741­

1508 

P O BOX 1508 

VALEH, SYD 

(707)576-2310 

4030 OCCIDENTAL ROAD 

BLDG. A 

SANTA ROSA CA 95401 

$5,228,858
 $2,605,114
 $535,133

09/09/09 
09/29/09 
05/20/11 

47%

 50%

04-SON-128-21.7/0 
04-4A8814 

IN SONOMA COUNTY NEAR KELLOGG AT 0.1 

MILE WEST OF REDWOOD CREEK BRIDGE 

MITIGATION PLANTING 

RESTORATION RESOURCES 

ROCKLIN, CA 95765 

3888 CINCINNATI AVENUE 

BARTEL, DAVID 

(510)450-2413 

3410 MANDELA PKWY 

OAKLAND, CA 94608 

$149,808
 $90,317
 $47,259

05/26/10 
06/22/10 
10/07/13 

100%

 88%

HA21 SWPPP 

04-VAR--/0 
04-010904 

IN ALAMEDA, CONTRA COSTA, MARIN, SAN 

FRANCISCO, SOLANO, AND SAN MATEO 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE SCADA SYSTEM 

BLEYCO INCORPORATED 

CASTRO VALLEY CA 94552 

11425 CULL CANYON ROAD 

CHRENG, NICHOLAS 

(510)224-6311

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$5,490,980 
$5,524,123 

$0 

01/30/08 
03/05/08 
10/29/10 

98% 

100% 

HB1 WPCP 
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-VAR--/0 IN SANTA CLARA COUNTY AT VARIOUS AMLAND WASSEF WAGDY $1,758,478 02/08/06 100% 
04-151284 
ACST-X085-(038)E

 X0-85 0-(8E) 

--() 

LOCATIONS 

INSTALL TRAFFIC OPERATION SYSTEMS 
SAN JOSE CA 95132 

3168 KNIGHTS BRIDGE ROAD 

(408)254-5866

1007 KNOX AVENUE 

SAN JOSE CA 95122 

$1,751,478 
$0 

02/24/06 
11/20/07 

100% 

HB4N WPCP 

Totals: Authorized Final Amt: $4,185,339,366 Completed to Date: $2,935,546,666 Work This Month: $127,679,865
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-3.2/4.6 MONTEREY CNTY, STATE RTE 1, NORTH OF AIS CONSTRUCTION CO PASTORIUS, BRUCE $1,785,000 06/30/08 100%
05-0R9204 ESALON INSTITUTE & SOUTH OF BIG SUR 

RIVER MULTIPLE LOCATIONS 

CONST DEBRIS RACKS @ 
CARPENTERIA CA 93013 

6420 VIA REAL, STE 6 3230 RIVERSIDE AVE 

130 

PASO ROBLES CA 93446 

$1,592,793
 $0

06/30/08 
08/20/10 

89%

OVER RUN 

201130 
CULVERTS/EROSION CONT (831)761-7615 

05-MON-1-7.1/7.3 SEVERE STORMS & ACCOMPANYING HIGH WINSOR CONSTRUCTION INC HENCH, CHARLIE $1,985,000 01/21/10 75%
05-0S9504 SURF CAUSED AN EXISTING ROCK & GABION 

REVETMENTBELOW THE ROADWAY ON RTE 1 

IN MON CNTY TO FAIL. S 

REPAIR FAILED REVETMENT,PLACE 

CAMBRIA, CA 93428 

(805)927-3321 

PO BOX 556 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$1,120,523
 $0

01/21/10 
10/26/10 

56%

201130 
RSP/SLOPE 

05-MON-1-20.9/20.9 SEVERE STORMS/HIGH SURF BEGING WHITAKER CONSTRUCTION GROUP, HENCH, CHARLIE $1,485,000 03/30/10 45%
05-0T6504 01/15/2010 CAUSED AN EXISTG RETAING 

WALL BELOW RTE 1 TO FAIL. CONCRETE 

INC 

2752 CONCRETE COURT 
775 ARLINGTON ST 

CAMBRIA CA 93428 

$466,024
 $144,423

03/30/10 
01/24/11 

31%

CRIB WALL UNDERMINED AT THE 

REPAIR RETAING WALL @ LIMEKILN CRK 
PASO ROBLES CA 93446 

(805)927-4559 SUSPENDED 

201130 
BRIDGE 

05-MON-1-21.1/0 IN MONTEREY COUNTY NEAR LUCIA AT SOUZA CONSTRUCTION INC HENCH, CHARLIE $376,994 04/30/10 100%
05-0P3104 LIMEKILN CREEK BRIDGE 

REPAIR ROCK SLOPE PROTECTION 
SAN LUIS OBISPO CA 

934033810 

P O BOX 3810 775 ARLINGTON STREET 

CAMBRIA CA 93428 

$372,095
 $0

05/24/10 
10/05/10 
10/05/10 

100%

(805)546-8288 
(805)927-4559 COMPLETED 

HA42 WPCP 

05-MON-1-21.3/21.6 IN MONTEREY COUNTY NEAR LUCIA FROM GOLDEN STATE BRIDGE INC HENCH, CHARLIE $29,780,549 10/01/09 27%
05-0E9604 
ACST-P001-(542)E

 P0-01 5-(2E) 

--() 

0.6 MILE NORTH OF LIMEKILN CREEK 

BRIDGE TO 1.4 MILE SOUTH OF LUCIA 

CONSTRUCT NEW BRIDGE AND ROCK SHED 
MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$7,507,640
 $715,713

10/15/09 
02/20/13 

25%

HA23 SWPPP 

05-MON-1-22.5/22.9 STORM CAUSED SLIP OUT BELOW RTE 1 IN JOHN MADONNA CONSTRUCTIONCO HENCH, CHARLIE $2,385,000 02/09/10 32% 
05-0T5504 BIG SUR NEAR LUCIA. INSTALL TEMPORARY 

SIGNAL SYSTEM, RECONSTRUCT AND 

STABILIZE ROADWAY 
SAN LUIS OBISPO CA 

PO BOX 5310 

93403 
(805)927-4559

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$1,152,638 
$227,507 

02/09/10 
04/13/11 

48% 

SUSPENDED 
INSTALL TEMP SIGNAL SYSM,RECONST & 

201130 
STABLIZ 
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-22.6/22.8 IN MONTEREY COUNTY NEAR LUCIA FROM CONDON JOHNSON AND ASSOCIATES HENCH, CHARLIE $7,785,153 09/16/10 3%
05-0T5604 
ACST-4723-(004) 

P-4723-(004) 

--() 

1.6 MILES TO 1.8 MILES NORTH OF 

LIMEKILN CREEK BRIDGE 

CONSTRUCT RETAINING WALL 

INC 

OAKLAND CA 94621 

P O BOX 12368 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$80,180
 $80,180

09/23/10 
06/05/12 

1%

SUSPENDED 

HA23 WPCP (510)636-2100 

05-MON-1-26.1/26.1 IN MONTEREY COUNTY NEAR LUCIA FROM CALEX ENGINEERING COMPANY HENCH, CHARLIE $2,113,888 06/25/09 99%
05-0P3404 
ER-43G8-(004)E 

--() 

0.2 MILE TO 0.4 MILE NORTH OF VICENTE 

CREEK BRIDGE 

CONSTRUCT RETAINING WALL 
NEWHALL CA 91321 

(661)254-1866 

23651 PINE STREET 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$2,010,815
 $143,196

07/09/09 
10/24/11 

95%

HA42 SWPPP 

05-MON-1-34.6/38 IN MONTEREY COUNTY ABOUT 12 MILES GRANITE CONSTRUCTION CO DANIEL MILLER/ROSS $451,851 04/29/10 20%
05-0S1404 SOUTH OF BIG SUR FROM 0.4 MILE NORTH 

OF BURNS CREEK BRIDGE TO 0.7 MILE 

P O BOX 50085 MCGOWAN $439,711
 $439,711

05/24/10 
12/02/10 

92%

SOUTH OF PARTINGTON RIDGE 
WATSONVILLE CA 95077 

WPCP 
HOT MIX ASPHALT OVERLAY (805)610-6028 

05-MON-1-46.8/46.8 HWY 1 AT THE BIG SUR LODGE BIG SUR GRANITE CONSTRUCTION WILSON, JENNIFER $910,000 01/25/10 13%
05-0S9404 PARK CAMPGROUNDS 

PLACE ROCK SLOPE PROTECTION 
WATSONVILLE CA 

PO BOX 720 

95077 

150 WESTRIDGE DR STE 

140 

$76,763
 $0

01/25/10 
04/29/10 

8%

WATSONVILLE CA 95077 

201130 
(831)761-7616 

05-MON-1-46.9/0 IN MONTEREY COUNTY NEAR BIG SUR AT G B A ENGINEERING NAAS, ABDALLA $168,427 04/26/10 100%
05-0P6804 
ER-43J6-(004)E 

--() 

0.3 MILE NORTH OF BIG SUR RIVER 

BRIDGE AND AT 2.0 MILES NORTH OF JUAN 

HIGUERA CREEK BRIDGE 
FULLERTON,CA 92814 

2536 E. FENDER AVENUE 

(831)663-8902 

3075 EXECUTIVE DRIVE 

SALINAS,CA 93907 

$157,715
 $0

06/17/10 
10/05/10 

100%

COMPLETED 
10/05/10 

REPAIR LANDSLIDES 
HA23 WPCP 

05-MON-1-72.2/102 IN MONTEREY COUNTY AT VARIOUS LEE WILSON ELECTRIC FARSHAD KESHAVARZI $660,311 03/26/10 0% 
05-0N2604 LOCATIONS FROM 0.1 MI N OF CARMEL 

RIVER BRIDGE TO 0.4 MILE SOUTH OF 

SANTA CRUZ COUNTY LINE 
ARROYO GRANDE, CA 

P.O. BOX 250 

93421 

150 WESTRIDGE DRIVE, 

SUITE 140 

WATSONVILLE, CA 95077 

$0 
$0 

04/20/10 
11/03/10 

0% 

HB4N WPCP 
CONSTRUCT TRANSP. MANAGEMENT SYSTEM (831)761-7617
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-MON-1-74.9/T92 KESHAVARZI, FARSHADIN MONTEREY COUNTY AT VARIOUS J FLETCHER CREAMER & SON, INC $1,352,656 06/09/09 0%
05-0L8004 
SARR-X053-(022)E 

150 WESTRIDGE DR, STE 

150 

LOCATIONS 

INSTALL METAL BEAM GUARD RAIL 

12874 SAN FERNANDO RD $1,064,982
 $252

06/25/09 
09/15/11 

0%

HB1 

X0-53 0-(2E) 

--() 

WPCP 
(831)761-7617 

WATSONVILLE CA 95077 
SYLMAR CA 91342 

PLANT EST 

SATIS 

05-MON-1-99.9/101.5 WILSON, JENNIFERIN MONTEREY COUNTY NEAR WATSONVILLE DESILVA GATES CONSTRUCTION $12,113,477 10/07/09 22%
05-315924 150 WESTRIDGE DR, STE 

140 

FROM 0.1 KM SOUTH OF JENSEN ROAD TO 

TRAFTON ROAD UNDERCROSSING 

880 MITTEN RD, SUITE B $3,276,037
 $516,458

10/28/09 
07/12/13 

27%

WATSONVILLE CA 95077CONSTRUCT NEW INTERCHANGE 
BURLINGAME CA 94010 

SUSPENDED 

HE11 SWPPP 
(831)761-7615 

05-MON-68-4.0/6.8 TYLER LAVERINGIN MONTEREY COUNTY NEAR MONTEREY FROM PAVEX CONSTRUCTION $617,741 05/10/10 100%
05-0S0604 

(831)375-1621 

1529 HWY 68 

MONTEREY CA 93940 

ROUTE 1/68 SEPARATION (NORTH) TO 

ROUTE 218 

HOT MIX ASPHALT PAVING 
WATSONVILLE CA 95076 

411 WALKER ST $644,258
 $0

06/02/10 
09/21/10 

100%

OVER RUN 
09/22/10 

WPCP 

05-MON-68-16.3/0 FARSHAD KESHAVARZIIN MONTEREY AND SAN BENITO COUNTIES PETERSON CHASE GENERAL $473,988 06/09/10 0%
05-0C8824 
ACNH-000C-(312) 

150 WESTRIDGE DRIVE, 

SUITE 140 

AT VARIOUS LOCATIONS 

INSTALL CHANGEABLE MESSAGE SIGNS 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVE 

$0
 $0

06/22/10 
10/15/10 

0%

HB4N 

--() 

WPCP 
(831)761-7617 

WATSONVILLE, CA 95077
IRVINE, CA 92614 

05-MON-101-3.1/5.2 RICHARDS, TIMIN MONTEREY COUNTY NEAR BRADLEY AT DIANI BUILDING CORP $6,154,822 09/03/08 0%
05-464104 
ACHS-Q101-(146)E

4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

CAMP ROBERTS SAFETY ROADSIDE REST 

AREA 

P O BOX 5757 $6,204,778
 $5,208

09/26/08 
03/09/11 

0%

HA26 

HGQ1-01 1-(6E) 

--() 

SWPPP 

(805)542-4765REMODEL SAFETY ROADSIDE REST AREAS 
SANTA MARIA CA 934565757 

(805)925-9533 
PLANT EST 

SATIS 

05-MON-101-12.6/15.5 LANG, TIMIN MONTEREY COUNTY ABOUT 6 MILES SOUZA CONSTRUCTION INC $655,437 03/17/10 0% 
05-0Q2004 3230 RIVERSIDE AVE, 

SUITE 130 

NORTH OF BRADLEY FROM 2.9 MILES 

NORTH OF JOLON ROAD UNDERCROSSING TO 
SAN LUIS OBISPO CA 
P O BOX 3810 $593,982 

$18,267 
03/25/10 
07/14/11 

0% 

HA22 SWPPP 
(805)226-7450

PASO ROBLES, 93446ALVARADO ROAD OVERCROSSING 

WIDEN INSIDE SHOULDER 

934033810 

(805)546-8288 
PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 05 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-MON-101-41.3/0
 
05-0R8904
 

HM WPCP
 

05-MON-101-45.8/82.6
 
05-0E4704
 
SARR-Q101-(151)E
 

Q1-01 1-(1E)


--()
 

HB4N SWPPP
 

05-MON-101-66.4/0
 
05-0N8314
 

WPCP
 

05-MON-101-85.0/85.8
 
05-349504
 
HP21-6205-(003)E


 62-05 0-(3EH)P
 

6205- 013-()
 

HE11 SWPPP
 

05-MON-101-87.7/89.3
 
05-0R2104
 

HA25 WPCP
 

05-MON-183-.8/1.9
 
05-0E2424
 

HA22 WPCP
 

Description

Type Of Work
 

IN MONTEREY COUNTY IN AND NEAR KING
 

CITY AT SALINAS RIVER BRIDGE
 

PAINT EXISTING BRIDGE
 

IN MONTEREY CO AT VARIOUS LOCATIONS
 

FROM CENTRAL AVENUE NEAR KING CITY TO
 

HARTNELL ROAD NEAR SALINAS
 

CONSTRUCT MEDIAN ACCELERATION LANE
 

IN MONTEREY COUNTY NEAR SOLEDAD AT
 

SOLEDAD PRISON ROAD OVERCROSSING
 

MITIGATION PLANTING PROJECT
 

IN MONTEREY COUNTY IN AND NEAR
 

SALINAS FROM 0.6 MILE SOUTH TO 0.2
 

MILE NORTH OF AIRPORT BOULEVARD
 

OVERCROSSING
 

RECONSTRUCT INTERCHANGE
 

IN MONTEREY COUNTY IN AND NEAR
 

SALINAS FROM 0.3 MILE SOUTH OF
 

SHERWOOD DRIVE OVERCROSSING TO WEST
 

LAUREL DRIVE OVERCROSSING
 

PLANTING AND IRRIGATION
 

IN MONTEREY COUNTY IN SALINAS FROM
 

SALINAS STREET TO CLARK STREET
 

HIGHWAY PLANTING
 

Contractor 

SANTA MARGARITA CONSTRUCTION
 

CORP
 

PO BOX 537
 

TEMPLETON CA 93465
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

LONE STAR LANDSCAPE INC.
 

P O BOX 70
 

SAN MARTIN CA 95046
 

AIS CONSTRUCTION CO
 

6420 VIA REAL, STE 6
 

CARPINTERIA, CA 93013
 

WATKIN & BORTOLUSSI
 

77 LARKSPUR STREET
 

SAN RAFAEL CA 94901-4886
 

ODYSSEY LANDSCAPE CO., INC.
 

5400 W. HIGHWAY 12
 

LODI CA 95242
 

Resident 
Engineer 

KESHAVARZI, FARSHAD
 

150 WESTRIDGE DR, STE
 

140
 

WATSONVILLE CA 95077
 

(831)761-7617
 

TYLER LAVERING
 

1529 HWY 68
 

MONTEREY CA 93940
 

(831)375-1621
 

PASTORIUS, BRUCE-


PRUNEDALE
 

3075 EXECUTIVE DR
 

PRUNEDALE CA 93907
 

(805)610-8432
 

JENNIFER WILSON
 

150 WESTRIDGE DR
 

WATSONVILLE, CA 95077
 

(831)761-7615
 

NAAS, ABDALLA
 

3075 EXECUTIVE DRIVE
 

SALINAS CA 93907
 

(831)663-8902
 

LAVERING, TYLER
 

150 WESTRIDGE DR, STE
 

140
 

WATSONVILLE CA 95077
 

(831)761-7618


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$1,864,196

 $548,942

 $345,297


 $4,050,063

 $4,055,912

 $133,718


 $99,649

 $74,009

 $2,400


 $8,381,678

 $279,596

 $272,922


 $457,392

 $424,752


 $5,248


 $188,352
 
$173,850
 

$1,959
 

03/15/10 67%

03/26/10
 

29%

01/26/11
 

07/15/09 100%

07/30/09
 

97%

09/14/11
 

10/27/09 0%

12/14/09
 

0%

11/05/12
 

PLANT EST
 

SATIS
 

06/22/10 7%

07/21/10
 

3%

04/06/12
 

SUSPENDED
 

06/24/09 0%

07/07/09
 

0%

07/20/11
 

PLANT EST
 

SATIS
 

11/27/07 0%
 
12/17/07
 

0%

03/29/11
 

PLANT EST
 

SATIS
 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 50 

Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-SB-1-23.3/M29.9 STIMSON, PATRICKIN SANTA BARBARA COUNTY NEAR LOMPOC VALLEY SLURRY SEAL COMPANY $1,372,798 05/10/10 93%
05-0S2104 
SARR-P001-(545)E 

2053 PREISKER LN. 

SUITE E 

FROM HARRIS GRADE ROAD TO CALIFORNIA 

BOULEVARD 

P O BOX 981330 $1,326,991
 $25,524

06/01/10 
10/26/10 

92%

 P0-01 5-(5E) 
SANTA MARIA CA 93454PLACE MICROSURFACING SEAL COAT 

WEST SACRAMENTO CA 95798 

HM 

--() 

WPCP 
(805)348-3533

(916)373-1500 

05-SB-101-.3/7.5 CURTIS JOHNSON, R.E.IN SANTA BARBARA COUNTY IN AND NEAR AMERICA WEST LANDSCAPE INC $1,739,311 08/31/09 0%
05-462504 
ACNH-Q101-(143)E 

22 N. MILPAS ST., STE 

H 

CARPINTERIA AT VARIOUS LOCATIONS 

RESTORE HIGHWAY PLANTING 

15086 LA PALMA DRIVE $1,501,040
 $29,880

09/15/09 
11/15/13 

0%

HA25 

--() 

SWPPP 
(805)748-5218 

SANTA BARBARA CA 93103 
CHINO CA 91710 

(909)393-6300 
PLANT EST 

SATIS 

05-SB-101-10.8/12.8 IN SANTA BARBARA COUNTY IN SANTA CLEAN CUT LANDSCAPE $1,103,512 06/16/10 0%
05-447814 BARBARA FROM 0.3 MILE WEST OF OLIVE 

MILL ROAD OVERCROSSING TO MILPAS 

8406 N ARMSTRONG $0
 $0

07/15/10 
0%

STREET UNDERCROSSING 
CLOVIS CA 93619 

PLANTING AND IRRIGATION 
(559)322-2041 

SWPPP 

05-SB-101-10.8/12.8 KAUSI AMUTHIN SANTA BARBARA COUNTY IN SANTA SECURITY PAVING COMPANY, INC. $49,908,502 04/02/08 74%
05-447804 22 NORTH MILPAS 

STREET SUITE F 

BARBARA FROM 0.4 KM WEST OF OLIVE 

MILL ROAD OVERCROSSING TO THE MILPAS 

P O BOX 1489 SUN VALLEY CA 

91353 LIC. 116307 

$39,657,970
 $916,455

04/28/08 
02/01/12 

80%

SANTA BARBARA CA 93103STREET UNDERCROSSING 

HB4C SWPPP 
(805)610-8215RECONSTRUCT TWO INTERCHANGES 

(818)767-8418 

05-SB-101-12.7/20.9 ALAN HAAG- MICHAELIN SANTA BARBARA COUNTY IN AND NEAR GEORGE REED INC $5,688,192 05/25/10 64%
05-0S6104 
ACHN-Q101-(174)E 

MORTENSENSANTA BARBARA FROM MILPAS STREET 

UNDERCROSSING TO MARIA YGNACIO CREEK 

P O BOX 4760 $656,761
 $603,890

06/15/10 
03/31/11 

12%

--() 
BRIDGE 

MODESTO CA 95352 

WPCP 
(805)441-0187PLACE HOT MIX ASPHALT 

(209)523-0734 

05-SB-101-19.6/25.3 JOHNSON, CURTISIN SANTA BARBARA COUNTY IN AND NEAR VALLEYCREST LANDSCAPE $2,594,930 09/21/07 0% 
05-0G7704 
ACNH-Q101-(130)E

22 N. MILPAS ST., STE 

G 

GOLETA AT VARIOUS LOCATIONS FROM 0.8 

KM EAST OF TURNPIKE ROAD OC TO 0.8 KM 

DEVELOPMENT INC 

10855 BUSINESS CENTER DR STE 

$2,502,743 
$3,970 

10/11/07 
05/27/11 

0% 

HA25 

--() 

SWPPP 

SANTA BARBARA CA 93103WEST OF GLEN ANNIE 

HIGHWAY PLANTING AND IRRIGATION 
CYPRESS CA 90630 

(714)546-7975 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 05 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-101-26.5/27.1 

HE11 

05-0M14U4 
NHBR-Q101-(156)E 

Q1-01 1-(6EB)R 

6205- 019-() 

SWPPP 

IN SANTA BARBARA COUNTY IN THE CITY 

OF GOLETA AT THE HOLLISTER AVENUE 

OVERCROSSING 

REPLACE EXISTING BRIDGES 

SHASTA CONSTRUCTORS INC 

REDDING CA 96049 

(530)365-3930 

PO BOX 491539 

DAVID BALLENTINE, R.E. 

(805)748-1087 

35 S. LA PATERA LANE, 

STE E 

GOLETA CA 93117 

$7,129,912
 $3,938,387
 $159,433

12/22/09 
01/19/10 
05/27/11 

48%

 55%

HE11 

05-SB-101-82.1/84.3 

HB1 

05-0Q6504 
ACHS-Q101-(163)E 

G Q1-01 1-(3E) 

--() 

SWPPP 

IN SANTA BARBARA COUNTY NEAR SANTA 

MARIA FROM CLARK AVENUE OVERCROSSING 

TO SOUTH SANTA MARIA UNDERCROSSING 

CONSTRUCT MEDIAN BARRIER 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95076 

(831)724-1011 

585 WEST BEACH STREET 

BEECH, BARRY 

(805)347-1965 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA CA 93454 

$1,368,104
 $1,400,825
 $131,030

03/15/10 
04/08/10 
10/04/11 

0%

 0%

PLANT EST 

SATIS 

05-SB-154-8.1/32.1 

HB1 

05-0S4104 
ACHS-P154-(020)E 

P P1-54 0-(0E)

--() 

WPCP 

IN SANTA BARBARA COUNTY IN AND NEAR 

SANTA BARBARA FROM 0.2 MI EAST OF 

JUNCTION ROUTE 246 WEST TO 0.1 MI MI 

WEST OF ROUTE 154/101 S 

PLACE CENTERLINE RUMBLE STRIP 

CALPORTLAND CONSTRUCTION 

SANTA MARIA CA 93456 

(805)345-3581 

P O BOX 1280 

(805)748-1087 

$549,168
 $2,730
 $2,730

08/10/10 
08/30/10 
02/04/11 

0%

 0%

05-SB-154-22.9/23.1 

HB1 

05-0P9104 
ARRA-P154-(018)E 

P1-54 0-(8E)

--() 

WPCP 

IN SANTA BARBARA COUNTY ABOUT 9.0 

MILES WEST OF SANTA BARBARA AT COLD 

SPRING CANYON BRIDGE 

CONSTRUCT BRIDGE BARRIER 

BUGLER CONSTRUCTION 

PLEASANTON CA 94588 

(925)416-0700 

CURTIS JOHNSON, R.E. 

(805)884-9459 

4847 HOPYARD ROAD STE 4 NO 39 22 N. MILPAS ST., 

SUITE E 

SANTA BARBARA CA 93103 

$720,496
 $186,825

 $7,035

03/24/10 
04/15/10 
12/31/10 

47%

 26%

SUSPENDED 

05-SB-154-23.3/32.3 

HM 

05-0S2204 
SARR-P154-(019)E 

P1-54 0-(9E) 

--() 

WPCP 

IN SANTA BARBARA COUNTY IN AND NEAR 

SANTA BARBARA FROM COLD SPRING CANYON 

BRIDGE TO 0.1 MILE EAST OF LA COLINA 

UNDERCROSSING 

HOT MIX ASPHALT OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

ALAN HAAG-GOLETA 

OFFICE 

(805)692-6759 

$1,577,875
 $1,592,291

 $85,650

05/05/10 
05/18/10 
03/31/11 

83%

 97%

05-SB-166-6.9/6.9 

HB1 

05-0Q4204 
ACHS-P166-(028)E

PGP1-66 0-(8E) 

--() 

WPCP 

IN SANTA BARBARA COUNTY IN SANTA 

MARIA AT RUSSELL AVENUE 

INSTALL TRAFFIC SIGNALS 

LEE WILSON ELECTRIC COMPANY 

INC 

ARROYO GRANDE CA 93421 

(805)489-4216 

P O BOX 250 

BEECH, BARRY 

(805)347-1965

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA CA 93454 

$230,288 
$136,888 

$0 

03/10/10 
03/26/10 
11/09/10 

46% 

57% 
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 05 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-246-9.6/21 

HB1 

05-0S4004 
ACHS-P246-(015)E 

P P2-46 0-(5E)

--() 

WPCP 

IN SANTA BARBARA COUNTY IN AND NEAR 

LOMPOC FROM EAST JUNCTION ROUTE 1 TO 

0.8 MILE EAST OF DRUM CANYON ROAD 

PLACE HOT MIX ASPHALT OVERLAY 

R BURKE CORPORATION 

SAN LUIS OBISPO CA 93406 

(805)543-8568 

P O BOX 957 

LEW,MIKE 

(805)348-3105 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA CA 93454 

$648,771
 $541,783
 $102,893

06/30/10 
07/22/10 
11/04/10 

75%

 83%

05-SBT-156-3.0/18.4 

HB1 

05-0S3904 
ACHS-P156-(117)E 

P1-56 1-(7E) 

--() 

WPCP 

IN SAN BENITO COUNTY IN AND NEAR SAN 

JUAN BAUTISTA FROM THE ALAMEDA TO SAN 

BENITO/SANTA CLARA COUNTY LINE 

PLACE CENTERLINE RUMBLE STRIP 

GRANITE CONSTRUCTION 

WATSONVILLE, CA 95076 

580 W. BEACH STREET 

ABDALLA NAAS 

(831)663-8902 

3075 EXECUTIVE DRIVE 

PRUNEDALE, CA 93907 

$501,300
 $0
 $0

07/01/10 
07/22/10 
10/26/10 

0%

 0%

05-SCR-1-15.3/17.1 

HE11 

05-129114 

SWPPP 

IN SANTA CRUZ CO IN SANTA CRUZ ON RTE 

1 FROM LA FONDA AVE OC TO RTE 1/17 

SEPARATION AND ON RTE 17 FROM ROUTE 

1/17 SEPARATION TO PA 

HIGHWAY PLANTING 

WATKIN & BORTOLUSSI INC 

SAN RAFAEL CA 94901 

77 LARKSPUR ST 

BERTHA ROMAN 

(831)427-4706 

140 DUBOIS ST SUITE E 

SANTA CRUZ CA 95060 

$682,591
 $491,681
 $151,465

02/11/10 
03/04/10 
10/22/10 

98%

 80%

05-SCR-1-/8.3 
05-0N2504 

IN SANTA CRUZ COUNTY NEAR 

WATSONVILLE AT VARIOUS LOCATIONS 

CONSTRUCT TRANSP. MANAGEMENT SYSTEM 

LEE WILSON ELECTRICAL CO. 

ARROYO GRANDE CA 93421-0250 

PO BOX 250 

BERTHA ROMAN 

140 DUBOIS ST SUITE 

"E" 

SANTA CRUZ CA 95060 

$326,041
 $90,282
 $86,827

04/21/10 
05/11/10 
11/24/10 

48%

 30%

HB4N WPCP 
(831)427-4706 

05-SCR-9-1.8/1.8 
05-0P6504 
ER-43J2-(004)E 

--() 

IN SANTA CRUZ COUNTY NEAR SANTA CRUZ 

0.2 MILE SOUTH OF RINCON CREEK BRIDGE 

CONSTRUCT RETAINING WALL 

GORDON N BALL 

ALAMO CA 94507 

333 CAMILLE AVE 

BERTHA ROMAN 

140 DUBOIS STREET 

SUITE "E" 

SANTA CRUZ CA 95060 

$548,284
 $436,824
 $103,124

04/20/10 
05/04/10 
10/30/10 

100%

 85%

HA23 WPCP 
(831)427-4706

05-SCR-9-6.1/8.2 
05-0S1604 

WPCP 

IN SANTA CRUZ COUNTY AT FELTON AND 

BEN LOMOND FROM RUSSELL AVENUE TO 0.1 

MILE NORTH OF GLEN ARBOR ROAD 

MICROSURFACING 

VALLEY SLURRY SEAL COMPANY 

WEST SACRAMENTO CA 95798 

(916)373-1500 

P O BOX 981330 

$407,927 
$0 
$0 

04/13/10 
05/18/10 

0% 

0% 
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SCR-17-6.0/12.6 IN SANTA CRUZ CO IN AND NEAR SCOTTS KLM CONSTRUCTION INC. PATRICK DUSSELL $5,535,603 11/25/09 37%

HB1 

05-0L70U4 
HSST-P017-(103)E 

P0-17 1-(3E) 

--() 

SWPPP 

VALLEY AT VARIOUS LOCATIONS FROM 

SANTAS VILLAGE ROAD TO THE SANTA 

CLARA COUNTY LINE 

UPGRADE GUARDRAIL / CRASH CUSHIONS 

PUYAPPUP WA 98375 

15406 MERIDIAN E SUITE 200 

(831)427-4706 

140 DUBOISE ST SUITE 

"E 

SANTA CRUZ CA 95060 

$1,717,420
 $0

12/22/09 
02/17/11 

31%

05-SCR-17-7.0/7.3 IN SANTA CRUZ COUNTY NEAR SCOTTS HSR INC. PATRICK DUSSELL $1,554,425 03/20/09 51%
05-0P8104 
ACHS-P017-(102)E 

VALLEY FROM 0.1 MILE SOUTH OF WEST 

VINEHILL ROAD TO 0.1 MI SOUTH OF 

530 ALDO AVE. $1,489,243
 $0

05/14/09 
04/09/10 

93%

P P0-17 1-(2E) 

--() 
VINEHILL ROAD 

CONSTRUCT SOLDIER PILE WALL 

SANTA CLARA CA 95054 
(831)427-4706 

HB1 SWPPP 

05-SCR-129-1.2/.6 IN SANTA CRUZ COUNTY IN WATSONVILLE O'GRADY PAVING INC. BERTHA ROMAN $301,766 05/12/10 100%
05-0S0904 FROM WALKER STREET TO SALSIPUEDES 

CREEK BRIDGE 

HOT MIX ASPHALT PAVING 
MOUNTAIN VIEW CA 94043 

2513 WYANDOTTE STREET 140 DUBOIS STREET 

SUITE "E" 

SANTA CRUZ CA 94555 

$321,743
 $0

06/07/10 
10/04/10 

100%

COMPLETED 
10/04/10 

WPCP 
(831)427-4706 

05-SLO-1-9.5/10 IN SAN LUIS OBISPO COUNTY NEAR OCEANO ARTHURS CONTRACTING INC LEW, MIKE $274,983 08/24/10 30%

HB1 

05-0L2204 
ACHS-P001-(549)E

P P0-01 5-(9E) 

--() 

WPCP 

FROM 0.5 MILE NORTH OF HALCYON ROAD 

TO 0.3 MILE SOUTH OF LOS BERROS CREEK 

BRIDGE 

DRAINAGE IMPROVEMENTS 

ATASCADERO CA 93423 

(805)461-0140 

P O BOX 2650 

(805)348-3105 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA CA 93454 

$5,398
 $5,398

09/09/10 
12/22/10 

2%

05-SLO-1-56.4/58 IN SAN LUIS OBISPO COUNTY NEAR SAN SOUZA CONSTRUCTION, INC. DANIEL MILLER-ROSS $435,601 04/20/10 100%
05-0S1004 SIMEON FROM LITTLE PICO CREEK BRIDGE 

TO 0.2 MILE NORTH OF HEARST CASTLE 

ROAD 
SAN LUIS OBISPO CA 93403 

PO BOX 3810 MCGOWAN $391,700
 $0

05/06/10 
10/05/10 

100%

COMPLETED 
10/14/10 

WPCP 
HOT MIX ASPHALT PAVING (805)610-6028 

05-SLO-1-/10 IN SAN LUIS OBISPO COUNTY AT OCEANO VALLEY SLURRY SEAL COMPANY STIMSON, PATRICK $1,058,600 05/03/10 100% 
05-0S1704 

WPCP 

FROM SANTA MARIA RIVER BRIDGE TO 

GRACIA WAY 

MICROSURFACING 
WEST SACRAMENTO CA 95798 

(916)373-1500 

P O BOX 981330 

(805)348-3533

2053 PREISKER LN. 

SUITE E 

SANTA MARIA, CA. 93454 

$979,098 
$0 

05/24/10 
09/27/10 

100% 

COMPLETED 
09/27/10 
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-41-20.7/20.8 IN SAN LUIS OBISPO COUNTY NEAR SOUZA CONSTRUCTION INC LANG, TIM $649,577 06/17/10 11%

HB1 

05-0P7504 
ACHS-S041-(116)E 

P S0-41 1-(6E) 

--() 

SWPPP 

ATASCADERO AT 0.2 MILE EAST OF 

HOMESTEAD ROAD 

REALIGN ROADWAY 

SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

(805)226-7450 

3230 RIVERSIDE AVE., 

SUITE #130 

PASO ROBLES CA 93446 

$554,145
 $196,547

07/01/10 
01/09/12 

84%

05-SLO-41-41.2/43.8 IN SAN LUIS OBISPO COUNTY AT SHANDON CRUCO CONSTRUCTION GROUP MUTUTWA, PETER $507,772 04/08/10 57%
05-0S1804 FROM WEST CENTRE STREET TO WEST 

JUNCTION ROUTE 46 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
FRESNO CA 93706 

2443 FOUNDRY PARK AVENUE 3230 RIVERSIDE AVE, # 

130 

PASO ROBLES CA 93446 

$467,002
 $750

05/04/10 
11/04/10 

93%

WPCP 
(805)226-9217 

05-SLO-41-43.9/49.6 IN SAN LUIS OBISPO COUNTY ABOUT 25 W JAXON BAKER INC MUTUTWA, PETER $877,096 04/22/10 100%
05-0S2004 MILES EAST OF PASO ROBLES FROM EAST 

JUNCTION ROUTE 46 TO 5.7 MILES NORTH 

OF EAST JUNCTION ROUTE 
REDDING CA 96099 

P O BOX 994248 3230 RIVERSIDE AVE, 

SUITE # 130 

PASO ROBLES CA 93446 

$908,625
 $0

05/11/10 
10/01/10 

100%

WPCP 
PLACE HOT MIX ASPHALT (805)226-9217 

05-SLO-46-29.9/31.1 IN SAN LUIS OBISPO COUNTY IN PASO CALPORTLAND CONSTRUCTION BRIAN FULLER $803,619 06/23/10 53%
05-0S6204 
ACNH-P046-(044)E 

--() 

ROBLES 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
SANTA MARIA CA 93456 

P O BOX 1280 3230 RIVERSIDE 

AVENUE, SUITE 130 

PASO ROBLES CA 93446 

$613,189
 $46,148

07/08/10 
11/15/10 

71%

WPCP 
(805)550-1404 

05-SLO-46-32.2/37.2 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPACH CONSTRUCTION COMPANY RAMON HOPKINS $30,716,948 01/10/08 0%

HE13 

05-330714 
HPLU-6205-(010)H 

1620-5 01-(L ) 

05 0-12-() 

SWPPP 

PASO ROBLES FROM AIRPORT ROAD TO 

GENESEO ROAD 

CONVERT 2-LANE HWY TO 4 LANES 
PISMO BEACH CA 93448 

P O BOX 2210 

(805)226-9217 

3230 RIVERSIDE 

AVENUE, SUITE 130 

PASO ROBLES CA 93446 

$27,594,199
 $846,631

02/08/08 
01/20/11 

0%

PLANT EST 

SATIS 

HE13 

05-SLO-46-49.5/0 IN SAN LUIS OBISPO CO NEAR SHANDON AT SPECIALTY CONSTRUCTION INC RICHARDS, TIM $3,006,382 07/29/09 81% 
05-0F7104 
SARR-P046-(042)E 

P0-46 0-(2E) 

--() 

THE SHANDON SAFETY ROADSIDE REST AREA 

REHABILITATE ROADSIDE REST AREA 
SAN LUIS OBISPO CA 93401 

(805)543-1706 

645 CLARION COURT 

(805)542-4765

4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

$2,769,808 
$159,004 

08/12/09 
01/06/12 

91% 

HA26 SWPPP 
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 05 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-SLO-46-50.8/52.8
 
05-0S1904
 

WPCP
 

05-SLO-101-7.6/16.5
 
05-0N0604
 
ACNH-Q101-(177)E
 

--()
 

HA22 WPCP
 

05-SLO-101-13.2/18.3
 
05-485624
 

HB4N SWPPP
 

HB4N
 

05-SLO-101-24.0/32.3
 
05-0H1904
 
ACNH-Q101-(142)E
 

--()


HA22 SWPPP
 

05-SLO-101-35.7/46.3
 
05-0G0304
 
SARR-Q101-(159)N
 

Q1-01 1-(9N)
 

--()
 

HA22 SWPPP
 

05-SLO-101-45.2/45.7
 
05-402804
 

HE11 SWPPP
 

Description

Type Of Work
 

IN SAN LUIS OBISPO COUNTY NEAR
 

CHOLAME FROM 0.2 MILE EAST OF LUCY
 

BROWN ROAD TO BITTERWATER ROAD
 

PLACE MICRO SURFACING SEAL COAT
 

IN SAN LUIS OBISPO COUNTY IN AND NEAR
 

ARROYO GRANDE AND PISMO BEACH FROM
 

LOS BERROS UNDERCROSSING TO PISMO
 

CREEK BRIDGE
 

PLACE HOT MIX ASPHALT
 

IN SAN LUIS OBISPO COUNTY NEAR PISMO
 

BEACH AT VARIOUS LOCATIONS FROM 0.2
 

KM N OF ROUTE 227 TO 0.2 KM S OF
 

ROUTE 101/1 SEPARATION
 

CONSTRUCT RETAINING WALLS
 

IN SAN LUIS OBISPO COUNTY IN AND NEAR
 

SAN LUIS OBISPO FROM 0.5 KM SOUTH OF
 

SANTA FE UC TO 2.3 KM NORTH OF BUENA
 

VISTA OVERCROSSING
 

REHABILITATE ROADWAY
 

IN SAN LUIS OBISPO COUNTY IN AND NEAR
 

ATASCADERO FROM CUESTA GRADE OVERHEAD
 

TO 0.2 MI SOUTH OF 101/41 SEPARATION
 

HIGHWAY REHABILITATION
 

IN SAN LUIS OBISPO COUNTY IN
 

ATASCADERO AT VARIOUS LOCATIONS
 

INTERCHANGE IMPROVEMENTS
 

Contractor 

VALLEY SLURRY SEAL COMPANY
 

PO BOX 981330
 

WEST SACRAMENTO CA 95798
 

CALPORTLAND CONSTRUCTION
 

P O BOX 1280
 

SANTA MARIA CA 93456
 

(805)345-3581
 

R G W CONSTRUCTION INC
 

P O BOX 2910
 

LIVERMORE CA 94551
 

(925)606-2400
 

CALPORTLAND CONSTRUCTION
 

PAPICH CONSTRUCTION COMPANY
 

INC
 

P O BOX 2210
 

PISMO BEACH CA 93448
 

(805)473-3016
 

GRANITE CONSTRUCTION COMPANY
 

P. O. BOX 790
 

TEMPLETION CA 93465
 

Resident
 
Engineer
 

MUTUTWA, PETER
 

3230 RIVERSIDE AVE.,
 

SUITE 130
 

PASO ROBLES CA 93446
 

(805)471-2108
 

BEECH, BARRY
 

2053 PREISKER LANE,
 

SUITE E
 

SANTA MARIA CA 93454
 

(805)347-1965
 

LEW, MIKE
 

(805)348-3105
 

DANIEL MILLER
 

(805)549-3560
 

SILVA, RICK
 

3230 RIVERSIDE AVE.,
 

SUITE 130
 

PASO ROBLES CA 93446
 

(805)226-8279
 

SILVA, RICK
 

3230 RIVERSIDE AVENUE
 

#130
 

PASO ROBLES CA 93446
 

(805)226-8279


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$406,303

 $443,681


 $0


 $6,772,770

 $0

 $0


 $6,296,566

 $6,247,077


 $22,817


 $16,751,116

 $16,900,091


 $10,072


 $26,661,519

 $5,963,418

 $1,302,130


 $16,651,546
 
$16,599,641
 

$242,945
 

05/10/10 100%

07/09/10
 

100%

09/23/10
 
09/29/10
 

COMPLETED
 

10/12/10
 
10/26/10
 

10/01/08
 
10/15/08
 
06/10/11
 

PLANT EST
 

SATIS
 

09/03/08 0%

09/15/08
 

0%

12/24/10
 

PLANT EST
 

SATIS
 

12/31/09
 
01/19/10
 
01/23/11
 

09/10/07
 
09/24/07
 
12/06/10
 

0%


 0%


 0%


 0%


 29%


 22%


 96%
 

97%
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10/20/10Statement of Ongoing Contracts as of 

Page 56 

11/03/10 

District 05 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-101-46.1/50.8 
05-0N0504 
ACNH-Q101-(176)E 

NHQ1-01 1-(6 )E 

IN SAN LUIS OBISPO COUNTY IN 

ATASCADERO AND TEMPLETON 

PLACE HOT MIX ASPHALT 

PAPICH CONSTRUCTION COMPANY 

INC 

P O BOX 2210 

$3,777,778
 $0
 $0

10/12/10 
10/26/10 

0%

 0%

--() PISMO BEACH CA 93448 

HA22 WPCP (805)473-3016 

05-SLO-2501-/0 
05-0AA064 

IN SAN LUIS OBISPO COUNTY AT THE 

DEPARTMENT OF TRANSPORTATION SHOP 5 

AT 66 MADONNA ROAD 

INSTALL PHOTOVOLTAIC PANELS 

SOLEX ELECTRONICS, INC. 

TORRANCE, CA 90501 

19481 HARBORGATE WAY 

CHING 

CHUANG,STRUCTURES REP. 

22 N. MILPAS ST. STE. 

F 

$231,501 
$0 
$0 

03/22/10 
04/22/10 
09/01/10 

100% 

0% 

SANTA BARBARA, CA. 93035 

(818)415-5060

Totals: Authorized Final Amt: $286,666,097 Completed to Date: $170,747,492 Work This Month: $8,294,804
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-0-/0 IN FRESNO COUNTY IN FRESNO AT THE PAVE-TECH INC. WOLFE, CATHERINE $427,163 03/22/10 100%
06-0AA024 DISTRICT 6 OFFICE BUILDING AT 1352 

WEST OLIVE STREET 
3240 N. MILLBROOK 

AVENUE 

$417,941
 $0

04/13/10 
09/23/10 

98%

INSTALL PHOTOVOLTAIC PANELS 
(760)729-7592 

(559)999-5733 

FRESNO CA 93726 

06-FRE-5-1.4/0 IN FRESNO CO NEAR KETTLEMAN CITY AT SANTA MARGARITA CONST CORP ABOUZEDAN, RAAID $3,375,483 08/18/09 91%
06-0A9804 
ACHS-0055-(137)E 

THE COALINGA AVENAL SAFETY ROADSIDE 

REST AREA 

PO BOX 357 $3,425,472
 $220,804

08/28/09 
01/26/11 

99%

G 00-55 1-(7E)

--() 
CONSTRUCT NEW ROADSIDE REST AREA 

TEMPLETON CA 93465 
(559)243-3598 

HA26 SWPPP 

06-FRE-5-37.2/48.6 IN FRESNO COUNTY NEAR MENDOTA FROM W JAXON BAKER INC. OSCAR SHERRILL $2,560,961 06/28/10 100%
06-0L0904 1.2 MILES SOUTH OF KAMM AVENUE 

OVERCROSSING TO 0.4 MILE SOUTH OF 

PANOCHE ROAD OVERCROSSING 
REDDING, CA 96099-4248 

P.O. BOX 994248 

(559)243-3556 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$2,469,756
 $0

07/14/10 
09/28/10 

100%

COMPLETED 
09/30/10 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
HM1 WPCP 

06-FRE-41-25.3/26.5 IN FRESNO COUNTY IN FRESNO AT GRANITE CONSTRUCTION HADDADIN, HAIDAR $2,122,982 07/31/09 75%

HB4N 

06-432104 
SARR-P041-(110)E 

P0-41 1-(0E) 

--() 

SWPPP 

MCKINLEY AVENUE UNDERCROSSING AND 

FROM PRINCETON AVENUE UNDERCROSSING 

TO 0.1 MI NORTH OF SHIELDS AVE 

WIDEN RAMPS 

FRESNO CA 93706 

2716 GRANITE COURT 

(559)243-3599 

3240 N. MILLBROOK 

AVENUE 

FRESNO CA 93726 

$1,153,306
 $516,806

08/12/09 
06/06/11 

56%

06-FRE-41-27.6/29.8 IN FRESNO COUNTY IN FRESNO AT VARIOUS GRANITE CONSTRUCTION COMPANY MARK MENGONI $5,013,748 04/20/10 62%
06-0E9704 
NH-P041-(111)E 

--() 

LOCATIONS FROM ASHLAN AVENUE 

OVERCROSING TO 0.2 MILE NORTH OF 

BULLARD AVENUE OC 
WATSONVILLE CA 

P O BOX 50085 

95077-5085 
(559)243-3543 

3240 N. MILLBROOK 

FRESNO CA 93726-5866 

$2,442,522
 $698,992

05/12/10 
01/14/11 

49%

INSTALL RAMP METERS 
HB4N SWPPP 

06-FRE-41-29.8/30.4 IN FRESNO COUNTY FROM 0.3 MI NORTH OF VIKING CO. MARK MENGONI $3,368,319 03/30/10 38% 
06-447704 
NH-P041-(114)E 

--() 

BULLARD AVENUE OVERCROSSING TO 

HERNDON AVENUE UNDERCROSSING 

WIDEN OFF RAMP 
RANCHO CARDOVA CA 

P O BOX 

95741 
(559)243-3543

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$1,324,808 
$224,173 

04/21/10 
12/30/10 

39% 

HB4N SWPPP 
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-41-30.7/31.7 IN FRESNO COUNTY FROM 0.3 MILE NORTH ELITE LANDSCAPING VONG, ALAN $611,138 05/24/10 5%
06-0A4904 
SARR-P041-(115)E 

P0-41 1-(5E) 

--() 

OF HERNDON AVENUE UNDERCROSSING TO 

FRIANT ROAD UNDERCROSSING 

PLANTING AND IRRIGATION 
CLOVIS CA 93612 

2972 LARKIN 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$145,878
 $141,167

06/25/10 
11/16/10 

24%

SWPPP 

06-FRE-99-1.0/7.4 IN FRESNO CO IN AND NEAR KINGSBURG WATKIN & BORTOLUSSSI INC VONG, ALAN $503,855 12/23/09 14%
06-350714 AND SELMA FROM ROUTE 99/201 

SEPARATION TO NORTH OF FLORAL AVENUE 

UNDERCROSSING 
SAN RAFAEL CA 94901 

77 LARKSPUR STREET 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$294,969
 $0

01/19/10 
10/25/13 

59%

PERFORM HIGHWAY PLANTING 
HE13 SWPPP 

06-FRE-99-10.7/15.9 IN FRESNO COUNTY IN AND NEAR FOWLER WATKINS AND BORTOLUSSI, INC. ABOUZEDAN, RAAID $764,163 08/27/07 0%
06-420314 FROM 0.7 KM SOUTH OF MERCED STREET 

UNDERCROSSING TO 0.5 KM NORTH OF 

CLOVIS AVENUE UNDERCROSSIN 
SAN RAFAEL CA 94903 

77 LARKSPUR STREET 3240 N. MILLBROOK 

AVENUE 

FRESNO CA 93726 

$705,694
 $11,658

10/03/07 
06/02/11 

0%

PLANT EST 

HA22 SWPPP 
PLANTING AND IRRIGATION (559)243-3598 SATIS 

06-FRE-99-15.4/27.3 IN FRESNO COUNTY IN AND NEAR FRESNO CC MYERS ALAN VONG $371,178 04/22/10 100%
06-0G4304 AT VARIOUS LOCATIONS 

SEAL BRIDGE DECK 
RANCHO CORDOVA CA 

2948 

PO BOX 2948 
95741­

3240 N MILLBROOK 

FRESNO CA 93726 

$284,062
 $0

05/18/10 
09/27/10 
09/28/10 

100%

(559)243-3856 COMPLETED 

HM1 WPCP 

06-FRE-99-17.3/18 IN FRESNO COUNTY IN FRESNO FROM GRANITE CONSTRUCTION COMPANY WOLFE, CATHERINE $1,826,803 07/06/10 16%
06-0J1604 
ACNH-P099-(532)E

--() 

NORTH AVENUE OVERCROSSING TO 0.5 MILE 

SOUTH OF JENSEN AVENUE UNDERCROSSING 

STORM WATER IMPROVEMENT 
WATSONVILLE CA 

P O BOX 50085 

95077 

3240 N. MILLBROOK 

AVENUE 

FRESNO CA 93726 

$37,077
 $0

07/27/10 
11/23/10 

2%

SUSPENDED 

SWPPP 
(559)999-5733 

06-FRE-99-26.7/30.6 IN FRESNO COUNTY IN FRESNO FROM 0.2 DESILVA GATES CONSTRUCTION ABOUZEDAN, RAAID $15,112,341 08/10/10 0% 
06-442614 MILE NORTH OF ASHLAN AVENUE 

OVERCROSSING TO 0.1 MILE NORTH OF 

PO BOX 909 $0 
$0 

09/01/10 
0% 

GRANTLAND AVENUE UNDERCROSSING 
DUBLIN CA 94568 

(559)243-3598
WIDEN FREEWAY AND BRIDGES 

HE13 SWPPP 
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-145-34.1/35.2 IN FRESNO COUNTY IN KERMAN FROM W JAXON BAKER INC $1,379,340 10/12/10 0%
06-397904 
ACST-P145-(030)E 

CALIFORNIA AVENUE TO ROUTE 180 

PAVE ROADWAY 

P O BOX 994248 $0
 $0

10/26/10 
0%

 P1-45 0-(0E) REDDING CA 960994248 

--() (530)241-1086 

HA22 WPCP 

06-FRE-168-16.5/L29.7 IN FRESNO COUNTY NEAR PRATHER AT INSITUFORM TECHNOLOGIES INC. WOLFE, CATHERINE $531,432 05/13/10 98%
06-0K9904 VARIOUS LOCATIONS FROM 0.4 MILE EAST 

OF MENDOCINO AVENUE TO 2.5 MILES 

EAST OF PRATHER POND ROAD 
CHESTERFIELD, MO. 63006 

P.O. BOX 1026 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$106,849
 $0

06/01/10 
09/22/10 

22%

WPCP 
RELINE CULVERTS (559)999-5733 

06-FRE-168-36.0/0 IN FRESNO COUNTY ABOUT 11 MILES EAST DREAMBUILDER RAAID ABOUZEDAN $213,181 03/30/10 29%
06-0C0904 OF PRATHER AT MAYNARD MUNGER VISTA 

POINT 

UPGRADE VISTA POINT 
PLACENTIA CA 92870 

1361 E GARTEN DRIVE 

(559)243-3865 

3240 MILLBROOK ST 

FRESNO CA 93726 

$192,063
 $0

05/11/10 
10/14/10 

92%

HB34 WPCP 

06-FRE-168-58.6/65.8 IN FRESNO COUNTY ON ROUTE 168 NEAR C C MYERS INC. MARK MENGONI $1,365,604 03/08/10 77%
06-0F29U4 
ACST-P168-(052)E

 P1-68 0-(2E) 

--() 

HUNTINGTON LAKE AT VARIOUS LOCATIONS 

REPLACE METAL BEAM GUARD RAIL 
RANCHO CORDOVA, CA 

2948 

P.O. BOX 2948 
9574­

(559)243-3543 

3240 N. MILLBROOK 

FRESNO CA 93726-5866 

$1,061,395
 $345,497

03/25/10 
09/29/10 

76%

HA21 WPCP 

06-FRE-180-31.3/0 IN FRESNO COUNTY NEAR MENDOTA AT FOUR DAYLEN, INC ALLRED, LARRY $96,384 12/19/02 100%
06-478904 MILE SLOUGH BRIDGE 

MITIGATION PLANTING AND IRRIGATION 
FRESNO CA 93704 

1039 E. SANTA ANA 505 N STREET 

FRESNO CA 93723 

$94,611
 $0

12/27/02 
03/16/06 

100%

(559)445-5004 OVER RUN 

HA22 WPCP 

06-FRE-180-60.3/64 IN FRESNO COUNTY IN AND NEAR FRESNO WATKIN & BORTOLUSSI INC./ SAMIMI, MOHAMMAD $3,878,435 11/22/06 0% 
06-342444 FROM ROUTE 168 TO CLOVIS AVENUE 

HIGHWAY PLANTING AND IRRIGATION 

FORSTER & KROEGER LANDSCAPE 

INC., A JOINT VENTURE 
3240 N. MILLBROOK 

FRESNO CA 93726 

$3,587,208 
$22,470 

12/19/06 
04/08/11 

0% 

77 LARKSPUR STREET (559)243-3814 PLANT EST 

HE14 SWPPP SAN RAFAEL CA 94901 
SATIS 
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 06 

06-FRE-180-60.4/63 

Fed Aid 

HB1 

Pgm Code 

06-0J8904 

Contract 

ACHS-P180-(054)E 

G P1-80 0-(4E)

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN FRESNO COUNTY IN FRESNO FROM 

MAPLE AVENUE UNDERCROSSING TO CLOVIS 

AVENUE OVERCROSSING 

Description 

CONSTRUCT MEDIAN BARRIER 

Type Of Work 

BUSH ENGINEERING, INC. 

Contractor 

HANFORD CA 93232 

P O BOX 1323 

HADDADIN, HAIDAR 

Resident 
Engineer 

(559)243-3599 

3240 N. MILLBROOK 

AVENUE 

FRESNO CA 93726 

$1,146,493

Bid + CCOs

 $1,074,790

Comp To date

 $0

This Month 

03/03/10 

Awarded 

03/24/10 

Approved 

09/13/10 

Est Comp
Accepted 

10/29/10 

85%

%Time

 95%

% Work 
Message 

06-FRE-180-63.3/66.5 

HE14 

06-342434 

SWPPP 

IN FRESNO COUNTY IN AND NEAR FRESNO 

FROM 0.2 KM EAST OF CLOVIS AVENUE 

OVERCROSSING TO 1.3 KM EAST OF 

TEMPERANCE AVENUE 

CONSTRUCT FREEWAY AND BRIDGES 

SECURITY PAVING COMPANY, INC. 

SUN VALLEY CA 91353-1489 

OSCAR SHERRILL 

(559)243-3812 

P O BOX 1489 3240 N. MILLBROOK 

FRESNO CA 93726-5866 

$50,036,167
 $48,901,555

 $0

12/20/07 
01/08/08 
10/01/10 

100%

 96%

OVER RUN 

06-FRE-180-66.1/72.3 

HE14 

06-342514 
ARRA-P180-(053)E 

P1-80 0-(3E) 

--() 

SWPPP 

IN FRESNO COUNTY EAST OF THE CITY OF 

FRESNO FROM 0.8 KILOMETER EAST OF 

TEMPERANCE AVE TO QUALITY AVE 

CONSTRUCT 4 LANES CONCRETE PAVEMENT 

TEICHERT CONSTRUCTION 

FOWLER CA 93625-0520 

P O BOX 520 

OSCAR SHERRILL 

(559)243-3812 

3240 N. MILLBROOK 

FRESNO CA 93726-5866 

$27,604,475
 $15,111,695
 $3,295,315

09/10/09 
09/21/09 
05/02/11 

40%

 54%

06-FRE-180-81.7/82.1 

HA21 

06-472304 
ACNH-P180-(055)E 

BHP1-80 0-(5EN)H 

P180- 055-() 

SWPPP 

IN FRESNO COUNTY NEAR MINKLER FROM 

0.6 MILE EAST OF ALTA AVENUE TO 

CRAWFORD AVENUE 

REPLACE BRIDGE 

SOUZA CONSTRUCTION INC 

SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

$1,731,703
 $0
 $0

10/11/10 
10/26/10 

0%

 0%

06-FRE-5505-/0 
06-0AA014 

IN FRESNO COUNTY IN FRESNO AT THE 

FRESNO EQUIPMENT BUILDING 11 AT 1385 

NORTH WEST AVENUE 

SOLEX ELECTRONICS INC. WOLFE, CATHERINE 

3240 N. MILLBROOK 

AVENUE 

$177,223
 $148,867

 $0

03/22/10 
04/22/10 
10/14/10 

95%

 84%

INSTALL PHOTOVOLTAIC PANELS 
(310)856-3698 

(559)999-5733

FRESNO CA 93726 

06-KER-5-.8/0 

HA26 

06-0A9904 
ACHS-005 -(183)2 

IMG-005 -(183)2 

--() 

SWPPP 

IN KERN COUNTY NEAR LEBEC AT THE 

TEJON SAFETY ROADSIDE REST AREA 

RESTORE SAFETY ROADSIDE REST AREA 

J T S CONSTRUCTION 

BAKERSFIELD CA 93385 

(661)835-9270 

P O BOX 14765 

$4,382,666 
$0 
$0 

10/11/10 
10/27/10 

0% 

0% 



 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 61 

Statement of Ongoing Contracts as of 10/20/10
11/03/10 

06District 

06-KER-5-11.7/0 

Fed Aid 

HA42 

Pgm Code 

06-0H8604 

Contract 

ACIM-0005-(184)2 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN KERN COUNTY AT LEBEC AT GRAPEVINE 

COMMERCIAL VEHICLE ENFORCEMENT 

FACILITY 

Description 

CONSTRUCT TRUCK INSPECTION FACILITY 

Type Of Work 

BOWE CONTRACTORS INC 

Contractor 

LANCASTER CA 93535 

(661)940-0899 

42424 NORTH 4TH STREET EAST 

Resident 
Engineer 

$1,313,855

Bid + CCOs

 $0

Comp To date

 $0

This Month 

10/11/10 

Awarded 

10/26/10 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

06-KER-5-73.0/87 

HM 

06-0J4904 

WPCP 

IN KERN AND KINGS COUNTIES ABOUT 6 

MILES SOUTH OF KETTLEMAN CITY FROM 

ROUTE 46/5 SEPARATION TO 2.9 MILES 

NORTH OF WATERLOO AVENUE 

RUBBERIZED SLURRY SEAL AND FOG SEAL 

VALLEY SLURRY SEAL COMPANY 

WEST SACRAMENTO CA 95798 

(916)373-1500 

P O BOX 981330 

$2,735,381
 $0
 $0

06/25/10 
07/15/10 

0%

 0%

06-KER-14-59.9/64.6 
06-0L0804 

IN KERN COUNTY NEAR BRADYS FROM 0.7 

MILE SOUTH OF NORTH JUNCTION ROUTE 

178 TO INYO COUNTY LINE 

PLACE RUBBERIZED HOT MIX ASPHALT 

GRANITE CONSTRUCTION 

BAKERSFIELD,CA 93388 

P.O. BOX 5127 

SAM DHALIWAL 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$3,739,019
 $3,418,380
 $2,302,286

06/21/10 
07/12/10 
10/27/10 

100%

 91%

HM1 WPCP 

06-KER-33-63.0/68.8 

HM1 

06-0L1504 

WPCP 

IN KERN COUNTY NEAR DEVILS DEN ON 

ROUTE 33 AND NEAR MCKITTRICK ON ON 

ROUTE 58 

PLACE RUBBERIZED HOT MIX ASPHALT ON 

W JAXON BAKER INC 

REDDING CA 960994248 

(530)241-1086 

P O BOX 994248 

$1,598,318
 $0
 $0

05/25/10 
06/14/10 

0%

 0%

06-KER-43-25.1/38.8 
06-0K6804 

IN KERN COUNTY NEAR WASCO FROM ROUTE 

46 TO TULARE COUNTY LINE 

POLYMER MODIFIED SEAL COAT 

INTERNATIONAL SURFACING 

MODESTO, CA 95352 

P.O. BOX 4770 

OSCAR SHERRILL 

(559)243-3556 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$1,191,936
 $9,759

 $0

06/03/09 
06/24/09 
08/22/10 

0%

 1%

HM1 WPCP 

06-KER-46-19.3/27.5 

HE13 

06-442534 
HPLU-6206-(016)E 

--() 

SWPPP 

IN KERN CO NEAR LOST HILS ON ROUTE 46 

FROM 1.9 KM WEST OF ROUTE 33 TO 

BROWNS MATERIAL ROAD AND ON RTE 33 

AND VARIOUS LOCATIONS 

WIDEN ROUTE 46 AND REALIGN ROUTE 33 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

1128 CARRIER PARKWAY AVENUE 

AMARJIT DHALIWAL 

(661)720-0972

805 S. LEXINGTON ST. 

DELANO CA 93215 

$24,195,847 
$12,117,764 
$1,532,203 

09/01/09 
09/17/09 
05/19/11 

56% 

50% 

HE13 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 62 

Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-46-43.0/49 IN KERN COUNTY AT VARIOUS LOCATIONS SECURITY PAVING COMPANY INC PETER MULLALY $1,346,267 12/21/09 97%
06-0L1104 PLACE RUBBERIZED HOT MIX ASPHALT 

SUN VALLEY CA 913531489 

P O BOX 1489 805 S. LEXINGTON ST. 

DELANO CA 93215 

$1,272,448
 $0

01/19/10 
08/31/10 

92%

(818)767-8418 
(661)720-0971 

HM1 WPCP 

06-KER-46-/7.3 IN KERN COUNTY NEAR LOST HILLS FROM GRANITE CONSTRUCTION COMPANY PETER MULLALY $22,252,133 05/19/10 25%
06-353414 
HPLU-6206-(009)E 

--()

KERN COUNTY LINE TO 0.1 KM 

KECKS ROAD 

WIDEN HIGHWAY 

WEST OF 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO CA 93215 

$5,256,377
 $2,511,182

06/02/10 
10/27/11 

24%

HE13 SWPPP 

HE13 

06-KER-58-21.7/27.2 IN KERN COUNTY NEAR BUTTONWILLOW FROM GRIFFITH COMPANY PETER MULLALY $1,664,113 04/08/10 100%
06-463704 
ACST-P058-(107)E 

P0-58 1-(7E) 

--() 

1.3 MILES WEST OF CALIFORNIA AQUEDUCT 

TO 0.1 MILE WEST OF BUTTONWILLOW 

AVENUE 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
(661)392-6640 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO CA 93215 

$1,531,924
 $0

04/23/10 
10/05/10 

100%

COMPLETED 
10/07/10 

HA22 WPCP 

06-KER-58-114.6/0 IN KERN COUNTY NEAR MOJAVE ON ROUTE PACIFIC PARKS LANDSCAPING SAM DHALIWAL $1,054,632 10/06/09 7%
06-0E3704 
ACNH-X029-(106)E 

--() 

14 AT 0.9 MILE SOUTH OF SR 58/14 

SEPARATION AND ON ROUTE 58 AT 1.5 

MILES WEST OF SR 58/ BUSINE 
LOOMIS CA 95650 

5970 JETTON LANE SUITE E 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD CA 93308 

$164,443
 $159,399

11/09/09 
01/06/11 

17%

INSTALL EROSION CONTROL AND FENCING 
HB34 SWPPP 

06-KER-58-125.2/0 IN KERN COUNTY ABOUT 16 MILES WEST OF MILLER EQUIPMENT COMPANY INC SAM DHALIWAL $124,881 09/16/10 10%
06-328504 BORON AT THE MOJAVE EAST MATERIALS 

SITE NUMBER 252 

MATERIAL SITE RECLAMATION 
LANCASTER, CA 93539 

P.O BOX 2956 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$58,830
 $58,830

10/06/10 
11/18/10 
10/29/10 

47%

HB34 WPCP 

06-KER-65-6.1/25.2 IN KERN AND TULARE COUNTIES FROM 0.6 W JAXON BAKER INC SHELLEY MAGGARD $4,299,976 06/22/10 0% 
06-0L7404 MILE SOUTH OF MERCED AVENUE TO AVENUE 

95 

HOT MIX ASPHALT SURFACING 
REDDING CA 960994248 

PO BOX 994248 

(559)651-8319

8530 W. ROOSEVELT AVE 

VISALIA CA 93291 

$0 
$0 

07/14/10 
0% 

HM WPCP 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 63 

Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-99-21.6/24.7 IN KERN COUNTY IN AND NEAR ODYSSEY LANDSCAPE CO. INC. PETER MULLALY $682,035 04/08/08 100%
06-0G2204 BAKERSFIELD FROM PLANZ ROAD 

OVERCROSSING TO 0.1 MI NORTH OF 

CALIFORNIA AVENUE UNDERCROSSING 
LODI CA 95242 

5400 W. HIGHWAY 12 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO CA 93215 

$673,148
 $0

05/07/08 
10/05/10 

100%

SUSPENDED 
10/12/10 

INSTALL IRRIGATION SYSTEM 
HA25 WPCP 

06-KER-99-24.7/27.1 IN KERN COUNTY IN BAKERSFIELD FROM A C C U CONSTRUCTION INC PETER MULLALY $2,823,833 08/04/06 0%

HA25 

06-451604 
ACNH-P099-(479)E 

--()

SWPPP 

BAKERSFIELD YARD OVERHEAD TO 

AVENUE UNDERCROSSING 

PLANTING AND IRRIGATION 

GILMORE 

SANTA ANA CA 92705 

(714)641-4730 
(661)720-0971 

1526 BROOKHOLLOW DR. SUITE 76 805 S. LEXINGTON ST. 

DELANO CA 93215 

$2,750,552
 $0

08/22/06 
03/25/10 

0%

PLANT EST 

SATIS 

06-KER-99-28.2/29 IN KERN COUNTY IN AND NEAR ODYSSEY LANDSCAPING PETER MULLALY $310,761 11/06/08 54%
06-0A7204 
ACST-P099-(516)E 

P0-99 5-(6E)

--() 

BAKERSFIELD FROM 0.3 MILE NORTH OF 

OLIVE DRIVE OVERCROSSING TO 0.5 MILE 

NORTH OF ROBERTS LANE UC 

HIGHWAY PLANTING AND IRRIGATION 

LODI CA 95242 

5400 W HWY 12 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO CA 93215 

$294,923
 $917

11/19/08 
05/09/12 

93%

SWPPP 

06-KER-155-26.5/52.9 IN KERN COUNTY NEAR GLENNVILLE FROM NORTHWEST PAVING MARTINEZ, BLAS $1,070,455 05/13/10 0%
06-0L1404 DELANO WOODY ROAD TO RANCHERIA ROAD 

PLACE MODIFIED BINDER SEAL COAT 

8115 SECLUDED VALLEY DRIVE $0
 $0

07/09/10 
0%

REDDING CA 96001 
(559)657-8321 

HM1 WPCP 

06-KER-166-9.0/24.6 IN KERN COUNTY NEAR MARICOPA FROM 5.6 GRIFFITH COMPANY HISHAM ALNATOUR $16,589,458 09/30/08 100%
06-322104 
ACST-P166-(027)E 

P1-66 0-(7E) 

--() 

KM WEST OF SAN EMIGDIO CREEK BRIDGE 

TO ROUTE 166/99 SEPARATION 

ASPHALT CONCRETE OVERLAY 
BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD CA 93308 

$16,282,090
 $7,141

10/08/08 
11/26/10 

96%

OVER RUN 

HA22 SWPPP 

06-KER-178-100.1/101.6 IN KERN COUNTY IN RIDGECREST FROM TENNYSON ELECTRIC INC SAM DHALIWAL $287,574 06/21/10 16% 
06-0K4704 NORMA STREET TO WEST DRUMMOND AVENUE 

INSTALL SIGNAL AND LIGHTING 
LIVERMORE,CA 94550 

7275 NATIONAL DRIVE SUITE A2 

(661)391-4742

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$5,424 
$5,424 

07/16/10 
12/17/10 

2% 

HB4N WPCP 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 64 

Statement of Ongoing Contracts as of 10/20/10
11/03/10 

06District 

06-KER-184-7.8/0 

Fed Aid 

HB1 

Pgm Code 

06-475204 

Contract 

ACHS-P184-(013)E 

PGP1-84 0-(3E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN KERN COUNTY IN BAKERSFIELD AT 0.1 

MILE SOUTH OF ROUTE 58/184 SEPARATION 

Description 

INSTALL TRAFFIC SIGNALS 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

Resident 
Engineer 

$372,176

Bid + CCOs

 $0

Comp To date

 $0

This Month 

08/24/10 

Awarded 

09/13/10 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

06-KER-184-8.4/8.8 

HB1 

06-426304 
ACHS-P184-(012)E 

PGP1-84 0-(2E)

--() 

SWPPP 

IN KERN CO NEAR BAKERSFIELD AT ROUTE 

58/184 SEPARTATION AND FROM 0.3 KM 

SOUTH TO 0.3 KM NORTH OF MILLS DRIVE 

BRECKENRIDGE ROAD 

CHANNELIZATION AND SIGNALIZATION 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

PETER MULLALY 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO CA 93215 

$837,426
 $812,213

 $0

04/03/09 
04/20/09 
01/31/11 

0%

 0%

PLANT EST 

SATIS 

06-KER-204-4.6/5.1 

HA21 

06-430104 
SARR-S204-(004)E 

S2-04 0-(4E) 

--() 

WPCP 

IN KERN COUNTY IN BAKERSFIELD FROM M 

STREET TO F STREET 

REPLACE STEEL BRIDGE 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

1128 CARRIER PARKWAY AVENUE 

SAM DHALIWAL 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD CA 93308 

$12,017,951
 $8,433,594
 $1,569,732

06/09/09 
07/01/09 
08/10/11 

78%

 70%

06-KER-5701-/0 
06-0AA004 

IN KERN COUNTY IN BAKERSFIELD AT THE 

BAKERSFIELD SUBSHOP AT 1200 OLIVE 

DRIVE 

INSTALL PHOTOVOLTAIC PANELS 

SOLEX ENERGIES 

TORRANCE CA 90501 

19481 HARBORGATE WAY 

EDUARDO REYES 

1824 NORRIS ROAD 

BAKERSFIELD CA 93308 

$207,934
 $199,617
 $49,904

03/22/10 
04/22/10 
11/15/10 

62%

 96%

06-KER-5722-/0 
06-483404 

IN KERN COUNTY NEAR TAFT AT THE 

MAINTENANCE STATION 

CONSTRUCT EQUIPMENT SHOP 

TAFT J.T.S CONSTRUCTION 

BAKERSFIELD, CA 93384 

P.O. BOX 41765 

SAM DHALIWAL 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$3,322,673
 $192,359
 $95,030

06/02/10 
06/22/10 
10/25/11 

17%

 6%

HA12 SWPPP 

06-KIN-198-9.2/14.7 

HA22 

06-490004 
ACNH-P198-(052)E 

--() 

WPCP 

IN KINGS COUNTY IN AND NEAR LEMOORE 

FROM 0.3 MILE EAST OF ROUTE 41/198 

SEPARATION TO 14TH AVENUE 

UNDERCROSSING 

RUBBERIZED ASPHALT CONCRETE OVERLAY 

FLATIRON WEST INC 

BENICIA CA 94510 

MICHAEL WEBER 

(559)651-8333

8530 W ROOSEVELT AVE 

VISALIA CA 93291 

$1,878,322 
$1,664,841 
$460,942 

03/23/10 
04/20/10 
10/25/10 

97% 

88% 



 

 

 

 

 

 

 

 

  

  

  

  

  

State of California Department of Transportation Page 65 

Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 06 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

06-KIN-198-19.0/T21.7
 
06-0H7404
 
ACHS-P198-(053)E
 

G P1-98 0-(3E)
 

--()
 

HB1 SWPPP
 

06-KIN-198-21.5/28.3
 
06-3568U4
 
HPLU-6206-(015)E
 

--()


HE14 SWPPP
 

HE14
 

06-MAD-41-23.2/23.6
 
06-0E1004
 
ACHS-P041-(107)E
 

P0-41 1-(7E)
 

--()
 

HB1 SWPPP
 

06-MAD-145-8.8/9.1
 
06-407214
 
HPLU-6206-(013)E
 

--()
 

HB4 SWPPP
 

06-TUL-63-5.8/8
 
06-307004
 

HB4C SWPPP
 

06-TUL-99-3.1/0
 
06-471904
 
ACNH-P099-(533)E
 

BRP0-99 5-(3EN)H
 

P099- 533-()
 

HA21 SWPPP
 

Description

Type Of Work
 

IN KINGS COUNTY IN AND NEAR HANFORD
 

FROM EAST OF 10TH AVENUE OVERCROSSING
 

TO 0.7 MILE EAST OF ROUTE 43/198
 

SEPARATION
 

CONSTRUCT CONCRETE MEDIAN BARRIER
 

NEAR HANFORD FROM 0.8 KM E OF RTE 43
 

TO 0.6 KM W OF RTE 99 NEAR VISALIA
 

CONVERT A 2 LANE TO A 4 LANE HWY
 

IN MADERA COUNTY NEAR COARSEGOLD FROM
 

0.2 MILE SOUTH TO 0.2 MILE NORTH OF
 

ROAD 416
 

WIDENING ROADWAY
 

IN MADERA COUNTY IN MADERA ON ROUTE
 

99 AND ON ROUTE 145
 

WIDEN BRIDGE
 

IN TULARE COUNTY IN VISALIA FROM
 

PACKWOOD CREEK TO ROUTE 63/198
 

SEPARATION
 

WIDEN ROADWAY TO SIX LANES
 

IN TULARE COUNTY NEAR EARLIMART FROM
 

0.2 MILE SOUTH TO 0.2 MILE NORTH OF
 

AVENUE 24 UNDERCROSSING
 

BRIDGE REHABILITATION
 

Contractor 

BUSH ENGINEERING INC
 

518 N. REDINGTON STREET
 

HANFORD CA 93230
 

FLATIRON WEST INC.
 

2100 GOODYEAR ROAD
 

BENICIA CA 94510
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

FLATIRON WEST INC
 

2100 GOODYEAR ROAD
 

BENICIA CA 94510
 

(707)742-6000
 

TEICHERT CONSTRUCTION
 

PO BOX 520
 

FOWLER CA 93625-0520
 

GRIFFITH COMPANY
 

3050 E. BIRCH STREET
 

BREA CA 92821
 

Resident
 
Engineer
 

SHELLEY MAGGARD
 

8530 W. ROOSEVELT AVE
 

VISALIA CA 93291
 

(559)651-8319
 

MICHAEL WEBER
 

8530 W. ROOSEVELT
 

AVENUE
 

VISALIA CA 93291
 

(559)651-8314
 

HADDADIN, HAIDAR
 

3240 N. MILLBROOK
 

AVENUE
 

FRESNO CA 93726
 

(559)243-3599
 

DEALBA, FERNANDO
 

3240 N. MILLBROOK
 

AVENUE
 

FRESNO CA 93726
 

(559)243-3881
 

SHELLEY MAGGARD
 

8530 W ROOSEVELT AVE
 

VISALIA CA 93291
 

(559)651-8319
 

SHELLEY MAGGARD
 

8530 W. ROOSEVELT AVE
 

VISALIA CA 93291
 

(559)651-8319


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$1,556,681

 $1,273,639

 $908,625


 $45,645,789

 $18,973,523

 $3,719,542


 $1,411,794

 $1,404,832


 $0


 $4,510,145

 $4,189,677


 $81,144


 $11,007,048

 $10,013,231


 $0


 $4,617,948
 
$1,764,376
 
$275,122
 

05/04/10
 
06/14/10
 
10/21/10
 

09/01/09
 
09/22/09
 
03/07/12
 

11/25/08
 
12/16/08
 
12/17/10
 

05/01/09
 
05/20/09
 
10/21/10
 

%Time
% Work 

Message 

98%


 80%


 32%


 41%


 80%


 96%


 0%


 0%


PLANT EST
 

SATIS
 

04/10/08 0%

04/28/08
 

0%

10/04/10
 
10/14/10
 

PLANT EST
 

SATIS
 

06/24/10 11%
 
07/13/10
 

38%

02/14/12
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-TUL-99-5.6/7.3 IN TULARE COUNTY IN AND NEAR WATKINS & BORTOLUSSI INC PETER MULLALY $1,823,117 10/05/07 0%
06-431704 EARLIMART AND IN TIPTON 

HIGHWAY PLANTING AND IRRIGATION 
SAN RAFAEL CA 94901-4886 

77 LARKSPUR ST. 805 S. LEXINGTON ST. 

DELANO CA 93215 

$1,695,390
 $10,920

10/22/07 
08/30/11 

0%

(661)720-0971 PLANT EST 

HA25 SWPPP 
SATIS 

06-TUL-137-15.4/0 IN TULARE COUNTY IN TULARE AT SOUTH J DREAMBUILDER BLAS MARTINEZ $400,291 03/18/10 100%
06-0A5704 STREET 

UPGRADE TRAFFIC SIGNAL 
PLACENTA CA 92870 

1361 E GARTEN DRIVE 8530 WEST ROOSEVELT 

AVE 

$439,194
 $129,320

04/19/10 
10/25/10 
10/27/10 

99%

VISALIA CA 93291 

HB1 WPCP 
(559)651-8321 

06-TUL-198-8.7/9 IN TULARE COUNTY IN VISALIA AT ROUTE LEE'S PAVING INC 1212 N. BLAS MARTINEZ $270,786 06/16/10 8% 
06-0J9404 63/198 SEPARATION 

CONSTRUCT CONCRETE CURB 

PLAZA DRIVE VISALIA, CA 932918530 W. ROOSEVELT AVE 

VISALIA, CA 93291 

$100,699 
$100,699 

07/21/10 
11/23/10 

37% 

(559)651-8321

HA22 WPCP (559)651-1337 

Totals: Authorized Final Amt: $305,761,791 Completed to Date: $177,973,761 Work This Month: $19,455,244
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-1.9/4.1 IN LOS ANGELES COUNTY IN LONG BEACH LINCOLN PACIFIC BUILDERS, INC ALONZO, BERNARD $328,453 03/10/10 32%
07-4T1904 AND LAKEWOOD ON ROUTE 1 AT 7TH STREET 

AND REDONDO AVENUE AND ON ROUTE 19 AT 

ASHWORTH STREET 
BALDWIN PARK CA 91706 

4501 LITTLEJOHN STREET 

(562)926-2537 

14620 CARMENITA RD 

NORWALK, CA 90650 

$57,661
 $28,141

05/03/10 
12/13/10 

18%

UPGRADE TRAFFIC SIGNALS 
HB4N WPCP 

07-LA-1-10.4/10.4 IN LOS ANGELES COUNTY IN LOS ANGELES TRAFFIC DEVELOPMENT SERVICES, ALONZO, BERNARD $218,086 03/24/10 67%
07-4T1604 AT BROAD AVENUE INTERSECTION 

IMPROVE INTERSECTION 

INC. 

4215 TIERRA REJADA ROAD, #184 
14620 CARMENITA ROAD 

NORWALK CA 90650 

$187,532
 $0

04/13/10 
10/27/10 
10/29/10 

90%

MOORPARK CA 93021 
(562)926-2537 

HB4N WPCP 

07-LA-1-32.3/32.3 IN LA CO IN CITY OF LOS ANGELES AT CALIFORNIA PROFESSIONAL CASTILLO, ELOY $103,808 05/27/09 100%
07-4S9104 INTERSECTION OF LINCOLN BOULEVARD AND 

VICTORIA AVENUE 

INSTALL PEDESTRIAN SMART CROSSWALK 

ELECTRICAL ENGINEERING 

SOUTH EL MONTE CA 91733 

9316 MABEL AVENUE 

(310)345-6275 

12975 CULVER BLVD. 

LOS ANGELES CA 90066 

$92,808
 $0

07/07/09 
02/23/10 

100%

COMPLETED 
10/14/10 

HB4N WPCP (626)452-8658 

07-LA-1-34.5/35.6 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL TRAN, KELVIN $566,798 08/28/09 72%

HA42 

07-226524 
SARR-X037-(146)E

 X0-37 1-(6E) 

--() 

WPCP 

LOCATIONS 

INSTALL VERTICAL CLEARANCE 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614-5706 
(562)401-3333 

1792 KAISER AVENUE 
11229 S. WOODRUFF 

AVE. 

DOWNEY CA 90241 

$550,505
 $0

09/15/09 
10/30/10 

96%

07-LA-1-35.2/62.9 PCH, FROM PM 35.2 IN THE CITY OF DB GENERAL ENGINEERING AND CASTILLO, ELOY $3,485,000 02/16/10 100%
07-2X7904 MALIBU NORTH THROUGH THE CITY OF 

MALIBU TO PM 62.9 AT THE LA/VENTURA 

SITE DEVELOPMENT, INC. 

2158 SCENICPARK STREET 
12975 W. CULVER BLVD. 

LOS ANGELES CA 90066 

$1,482,816
 $184,267

02/16/10 
07/30/11 

43%

COUNTY LINE. DIR'S ORDER EME 

REMOVE ALL STORM DEBRIS AND FIX 
THOUSAND OAKS CA 91362 

(310)821-7459 OVER RUN 

20.10 201 
DRAINAGE 

07-LA-1-38.1/38.1 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE CONSTRUCTION SAYKALI, ZARIF $110,928 04/19/10 94% 
07-1P8804 AT TEMESCAL CANYON CREEK 

REPAIR BOX CULVERT 
IRVING CA 92614 

1792 KAISER AVE. 12975 CULVER BLVD. 

LOS ANGELES CA 90066 

$108,944 
$0 

05/04/10 
10/05/10 

98% 

(310)345-6274

HM3 WPCP 
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-38.7/56.8 IN LOS ANGELES COUNTY IN LOS ANGELES TRAFFIC DEVELOPMENT SERVICES, SAYKALI, ZARIF $460,069 03/25/10 42%
07-4T0604 AND MALIBU AT VARIOUS LOCATIONS FROM 

BEL AIR BAY CLUB DRIVE TO TRANCAS 

CANYON DRIVE 
MOORPARK CA 93021 

(310)345-6274 

4215 TIERRA REJADA RD,STE 184 12975 CULVER BLVD 

LOS ANGELES CA 90066 

$456,697
 $0

04/19/10 
12/20/10 

99%

INSTALL SURFACE MOUNTED CHANNELIZER 
HB4N WPCP 

07-LA-1-52.9/53 IN LOS ANGELES COUNTY IN MALIBU AT PETERSON CHASE GENERAL $221,192 10/20/10 0%
07-4S2504 0.1 MILE NORTH OF PARADISE COVE 

REPLACE CORRUGATED STEEL PIPES 

ROAD ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$0
 $0

11/02/10 
0%

IRVINE CA 92614 

HA23 WPCP (949)252-0441 

07-LA-2-15.0/22.8 IN LOS ANGELES CO IN LOS ANGELES ALL AMERICAN ASPHALT SHALVIRI, ALI $1,010,231 04/17/09 100%
07-3Y3404 GLENDALE AND LA CANADA FLINTRIDGE 

FROM ROUTE 2/5 SEPARATION TO 

FOOTHILL BOULEVARD 
CORONA CA 92878 

P O BOX 2229 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$893,773
 $0

05/04/09 
07/02/10 

100%

COLD PLAN AC PAVEMENT 
HM1B WPCP 

07-LA-2-26.5/64.1 LA COUNTY LA-2 ANGELES CREST ALCORN FENCE COMPANY RESLER, CEASAR $2,485,000 09/04/09 68%
07-2X6704 HWY.WITHEN ANGELES NATIONAL FOREST 

DIR'S EMERGENCY FA 

RPAIR GUARDRAIL INSTALLATNS DAMGED 
SUN VALLEY CA 91352 

9901 GLENOAKS BLVD. 

(818)209-6574 

2090 FERN LN. 

GLENDALE CA 91208 

$2,465,051
 $0

09/08/09 
04/30/10 

99%

BY FIRE 
20.10.201 

.13 

07-LA-2-26.5/54.5 ANGELES CREST HWY 2-BUILD SOLDIER BURNS-PACIFIC CONSTRUCTION INCRESLER, CAESAR $8,985,000 06/09/10 57%
07-2X8704 PILE RETAINING WALLS @PM 27.12 & 

35.42 POST STATION FIRE DAMAGES FROM 

STORMS DIR'S EMERGENCY F.A 
THOUSAND OAKS CA 91360 

505 THOUSAND OAKS BLVD. 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$6,346,839
 $2,384,865

06/10/10 
02/28/11 

71%

BUILD RETAINING WALLS 
201/ 130 

07-LA-2-26.5/54.5 LA-2 ANGELES CREST HWY, IN ANGELES BURNS PACIFIC CONST. INC. RESSLER, CAESAR $7,485,000 02/03/10 100% 
07-2X7204 NATL. FOREST. FROM PM 26.5 TO PM54.5 

AT 6000 FT ELEVATION CHAIN/SNOW 

CONTROL GATESDIR'S ORDER E 
THOUSAND OAKS CA 

505 THOUSAND OAKS BLVD. 

(818)637-2506

2090 FERN LANE 

GLENDALE CA 91208 

$6,524,154 
$88 

02/03/10 
10/30/10 

87% 

OVER RUN 
CLEAR, PROTECT & REPAIR DRAINAGE 

20.10 
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-2-26.5/64.1 LA-2, ANGELES CREST HWY WITHIN BALTAZAR CONSTRUCTION, INC. RESLER, CEASAR $6,485,000 09/04/09 100%
07-2X6804 ANGELES NATFOREST AT N EDGE OF THE 

CITY OF LA CANADA 

REPAIR SHOULDER & DRAINAGE DAMAGED 
COVINA CA 91722 

236 EAST ARROW HWY. 

(818)209-6574 

2090 FERN LN 

GLENDALE CA 91208 

$6,443,542
 $0

09/08/09 
11/30/10 

99%

OVER RUN 
BY FIRE 

SHA04220. 

10 

07-LA-2-49.7/0 THE CHILAO MAINTENANCE STATION, PAVE-TECH, INC. MCKENZIE, DARRELL $3,485,000 09/14/09 100%
07-2X6904 ADJACENT TO LA-2 AT PM 49.7, LA CREST 

HWY, AT PM 49.7 IN ANGELES NATL. 

FOREST AT 5500 ELEV.DIR'S O 
CARLSBAD CA 92008 

735 LAGUNA DRIVE 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$3,499,767
 $0

09/15/09 
07/30/10 

100%

OVER RUN 
REPAIR ALL DIRECT FIRE DAMAGE TO 

STATION 

07-LA-5-1.2/16.6 IN LOS ANGELES COUNTY FROM SANTA FE TRAFFIC SOLUTIONS, INC. TAWFIK, GAMAL $481,830 10/08/09 38%

HA42 

07-226534 
SARR-X037-(147)E 

X0-37 1-(7E) 

--() 

WPCP 

SPRINGS TO LOS ANGELES FROM VELLEY 

VIEW AVENUE TO SOTO STREET AND 

VARIOUS LOCATIONS 

INSTALL VERTICAL CLEARANCE 

REDDING CA 96002 

8490 HARTMEYER LANE 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY CA 90241 

$55,160
 $0

10/20/09 
03/01/11 

11%

07-LA-5-6.8/18.4 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS IZAPANAH, M. $3,887,307 06/05/08 82%

HA42 

07-235904 
ACNH-X037-(142)E 

IMX0-37 1-(2E) 

--() 

SWPPP 

LOCATIONS 

CONSTRUCT LITTER REMOVAL DEVICES 
FONTANA CA 92335-3019 

8555 BANANA AVENUE 

(626)572-6732 

3212 ROSEMEAD BLVD. 

SUITE 100 

EL MONTE CA 91731 

$3,854,022
 $4,950

07/02/08 
04/04/11 

99%

07-LA-5-9.9/9.9 IN LOS ANGELES COUNTY IN CITY OF O DONNELL CONSTRUCTION INC TRAN, KELVIN $1,307,317 09/28/09 95%

HA42 

07-258914 
ACNH-X037-(143)E 

--()

SWPPP 

COMMERCE, LYNWOOD AND VERNON ON 

ROUTE 5 AND ON ROUTE 710 AT VARIOUS 

LOCATIONS 

INSTALL AUSTIN VAULT SAND FILTER 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BOULEVARD 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY CA 90241 

$1,127,742
 $108,941

10/08/09 
11/03/10 

86%

07-LA-5-13.6/18.5 IN LOS ANGELES CO IN LOS ANGELES AND BELAIRE-WEST LANDSCAPE INC PATEL, PRAVIN $634,456 01/04/10 35% 
07-246404 
ACST-0053-(028)E

 00-53 0-(8E) 

--() 

CITY OF COMMERCE FROM ROUTE 5/710 

SEPARATION TO ROUTE 5/10 SEPARATION 

PERFORM HIGHWAY PLANTING 
91770 

POBOX 6270 BUENA PARK CA 

(626)572-6702

902 SANGABRIEL BLVD. 

ROSEMEAD CA 91770 

$8,413 
$0 

02/23/10 
04/23/14 

2% 

TEA1 WPCP 
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-15.3/17.2 IN LOS ANGELES COUNTY AT VARIOUS HIGHLAND CONSTRUCTION INC $504,348 10/12/10 0%
07-279404 LOCATIONS 

INSTALL SAFETY CABLE RAILINGS 

133 N PIXLEY STREET $0
 $0

10/26/10 
0%

ORANGE CA 92868 

(714)538-5156 

HA28 WPCP 

07-LA-5-16.9/28.7 IN LOS ANGELES COUNTY IN LOS F C I CONSTRUCTORS INC RESLER, CAESAR $46,196,724 10/24/05 99%
07-193104 
ACIM-005 -(064)E 

--() 

ANGELES, GLENDALE AND BURBANK AT 

VARIOUS LOCATIONS 

REHABILITATE PAVEMENT 
VISTA CA 92081-8831 

2585 BUSINESS PARK DRIVE 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$43,771,796
 $0

11/05/05 
10/31/10 

97%

HA22 WPCP 

07-LA-5-16.9/16.9 IN LOS ANGELES COUNTY IN LOS ANGELES O'DONNELL CONSTRUCTION, INC PATEL, PRAVIN $1,613,372 02/10/10 100%
07-248904 
ACIM- 005-(030)E 

--() 

AT THE ROUTE 10/5/101 SEPARATION 

CLEAN AND PAINT STRUCTURAL STEEL 
SAN DIMAS CA 91773 

559 W. COVINA BLVD. 

(626)572-6702 

902 SAN GABRIEL BLVD. 

ROSEMEAD CA 91770 

$1,684,585
 $5,142

03/04/10 
12/23/10 

98%

OVER RUN 

HA21 WPCP 

07-LA-5-24.3/24.3 IN LOS ANGELES CO IN LOS ANGELES AT PETERSON CHASE GENERAL YUE, WARREN $171,603 02/23/10 0%
07-3P1604 LOS FELIZ BOULEVARD ON RAMP 

INSTALL CHANGEABLE MESSAGE SIGN 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 
1041 W. BADILLO SUITE 

112 

$0
 $0

03/10/10 
10/22/10 

0%

IRVINE CA 92614-5706 
COVINA, CA 91722 SUSPENDED 

WPCP 
(626)339-1601 

07-LA-5-27.4/28.1 IN LOS ANGELES COUNTY IN GLENDALE C C MYERS INC $5,640,832 10/11/10 0%
07-1786A4 FROM SONORA AVENUE UNDERCROSSING TO 

ALLEN AVENUE UNDERCROSSING 

P O BOX 2948 $0
 $0

11/02/10 
0%

MODIFY INTERCHANGE 
RANCHO CORDOVA CA 957412948 

(916)635-9370 

HE11 SWPPP 

07-LA-5-29.4/56.3 IN LOS ANGELES COUNTY AT VARIOUS PAVE TECH, INC. MOHSENZADEH, ALI $1,119,773 04/20/10 51% 
07-4L4904 LOCATIONS FROM MAGNOLIA BOULEVARD 

OVERCROSSING TO CASTAIC CREEK 

UNDERCROSSING 
RIALTO CA 92376 

924 W. RIALTO AVE 13171 TELFAIR AVE., 

#101 

SYLMAR CA 91342 

$349,483 
$3,544 

05/11/10 
04/20/11 

31% 

SUSPENDED 

HM3 WPCP 
TREAT BRIDGE DECKS (213)792-8867
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-31.6/36 

HB5 

07-1218V4 
SARR-005 -(029)N 

00-5 30-(9NC)M

6207- 056-() 

SWPPP 

IN LOS ANGELES COUNTY IN BURBANK 0.3 

KM SOUTH OF COHASSET STREET 

UNDERCROSSING TO 0.1 KM NORTH OF 

SHELDON STREET OVERCROSSING 

CONSTRUCT HOV LANES 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

$52,682,731
 $0
 $0

10/14/10 
10/26/10 

0%

 0%

07-LA-5-36.0/39.4 

HB5 

07-1219U4 
SARR-0053-(033)N 

00-53 0-(3NC)M

6207- 054-() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELE S 

ON ROUTE 5 FR 0.1KM NORTH OF SHELDON 

STREET OVERCROSSING AND VARIOUS 

LOCATIONS 

CONSTRUCT HOV LANES 

FLATIRON WEST, INC. 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DR. 

EID, EMILE 

(818)788-3303 

5160 HASKELL AVE. 

ENCINO CA 91436 

$110,116,789
 $4,716,058
 $2,686,965

05/06/10 
05/24/10 
07/01/14 

4%

 4%

07-LA-5-39.4/43.9 

HA22 

07-252714 
SARR-0053-(014)E 

00-53 0-(4E) 

--() 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM ROUTE 118/5 SEPARATION TO 0.1 

MILE NORTH OF SAN FERNANDO ROAD 

OVERHEAD 

REPLACE CONCRETE PAVEMENT 

SECURITY PAVING COMPANY, INC. 

SUN VALLEY CA 91353-1489 

EID, EMILE 

(818)788-3303 

P O BOX 1489 5160 HASKELL AVENUE 

ENCINO CA 91436 

$8,355,271
 $4,487,014
 $1,145,319

09/28/09 
10/07/09 
08/25/11 

11%

 54%

07-LA-5-39.5/42.6 
07-235504 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM ROUTE 5/118 TO 0.2 KM SOUTH OF 

ROXFORD STREET UNDERCROSSING 

BALFOUR BEATTY 

INFRASTRUCTURE,INC. 

2333 COURAGE DRIVE, SUITE C 

AL-JAMAL, ABDUL 

13171 TELFAIR AVENUE, 

SUITE 102 

$15,290,020
 $14,362,795
 $1,253,129

05/14/09 
06/24/09 
11/17/10 

94%

 93%

HB5 SWPPP 

SOUNDWALLS CONSTRUCTION 
FAIRFIELD CA 94533 

(818)364-2760 

SYLMAR CA 91342 

07-LA-5-44.2/46 
07-168004 
CMLN-6207-(046)N 

--() 

IN LOS ANGELES COUNTY IN SANTA 

CLARITA ON ROUTE 5 AND ON ROUTE 14 

CONSTRUCT HOV LANES AND CONNECTORS 

MCM SECURITY PAVING JV 

BLOOMINGTON CA 92316 

P O BOX 867/19010 SLOVER AVE 

GURFINKEL, VLADIMIR Y. 

1317 TELFAIR AVENUE, 

SUITE 101 

SYLMAR CA 91342 

$124,412,219
 $81,918,005
 $1,854,436

03/27/08 
05/01/08 
11/26/12 

49%

 65%

HE13 SWPPP 
(818)364-2760 

07-LA-5-64.8/66.1 

HA23 

07-1X6504 
ACIM-4134-(004)E

--() 

SWPPP 

IN LOS ANGELES COUNTY AT TEMPLIN 

HIGHWAY UNDERCROSSING 

RESTORE ROADWAY ALIGNMENT 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

WIDJAJA, DANIEL 

(661)257-0273

25061 W. AVE STANFORD 

#70 

VALENCIA CA 91355 

$9,339,351 
$3,530,250 
$415,891 

08/28/09 
09/15/09 
05/11/13 

42% 

38% 
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-/0 IN LOS ANGELES COUNTY IN LOS ANGELES RSB GROUP, INC. KWAN, KIN $837,670 10/27/09 87%
07-258604 AT VARIOUS LOCATIONS 

STABILIZE AND PAVE SLOPE AREAS 
LAKE FOREST CA 92630 

22622 LAMBERT STREET, #304 2090 FERN LANE 

GLENDALE CA 91208 

$948,627
 $5,852

11/18/09 
10/26/11 

98%

(949)454-1999 
(818)637-2506 

HA42 SWPPP 

07-LA-7-1.0/0 IN LOS ANGELES AND VENTURA COUNTIES CROSSTOWN ELECTRICAL & DATA, YUE, WARREN $2,599,500 06/15/10 0%

HB4N 

07-256904 
ACST-00C -(315)E 

OO-C 3-(5E) 

--() 

WPCP 

AT VARIOUS LOCATIONS 

UPGRADE CLOSED CIRCUIT TELEVISION 

INC. 

IRWINDALE CA 

5463 DIAZ ST 

91706 
(626)339-1601 

1041 W. BADILLO, 

SUITE 112 

COVINA CA 91722 

$0
 $0

07/08/10 
11/21/10 

0%

07-LA-10-10.4/28.2 IN LOS ANGELES CO IN LOS ANGELES POWELL CONSTRUCTORS WANG, SIMON YEH-FU $593,424 02/25/10 100%
07-3Y3704 ALHAMBRA MONTEREY PARK ROSEMEAD AND 

EL MONTE AND VARIOUS LOCATIONS 

TREAT BRIDGEDECK WITH METHACRYLATE 
FONTANA CA 92335 

8555 BANANA AVE 

(626)572-6701 

902 SAN GABRIEL BLVD. 

ROSEMEAD CA 91770 

$591,235
 $60,989

03/16/10 
12/20/10 

96%

OVER RUN 

HM3 WPCP 

07-LA-10-18.3/31.3 IN LOS ANGELES COUNTY AT VARIOUS ATKINSON CONTRACTORS L P CHOU, MICHAEL $134,754,322 10/06/08 57%

HA22 

07-166814 
ER-ACIM-(010)7 

--() 

SWPPP 

LOCATIONS 

REHABILITATE ROADWAY AND RAMPS 
FOOTHILL RANCH CA 92610 

(949)855-9755 
(626)339-1601 

27422 PORTOLA PARKWAY STE 250 1041 W BADILLO, SUITE 

112 

COVINA CA 91722 

$78,474,530
 $7,716,271

10/23/08 
05/24/12 

58%

07-LA-10-C 28.5/C28.5 IN LOS ANGELES COUNTY IN EL MONTE AT RPI COATING, INC. WANG, SIMON YEH-FU $585,700 03/23/10 0%
07-3Y3804 RIO HONDO BUSWAY BRIDGE 

CLEAN AND PAINT STRUCTURAL STEEL 
SANTA FE SPRINGS CA 

10114 SHOEMAKER AVE 

90670 

902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$0
 $0

04/07/10 
06/24/11 

0%

(626)572-6701 

HM3 WPCP 

07-LA-10-31.2/33.4 IN LOS ANGELES COUNTY IN BALDWIN PARK FLATIRON WEST, INC. BOTROS, SHERIF $77,157,454 04/30/09 31% 
07-117074 
HP21-6207-(048)C

N620-7 04-() 

--() 

FROM ROUTE 605/10 SEPARATION TO 0.2 

KM WEST OF PUENTE AVENUE 

UNDERCROSSING 

CONSTRUCT HOV LANES 

BALDWIN PARK CA 91706 

1201 BALDWIN PARK BLVD. 

(310)924-5666

1201 BALDWIN PARK 

BALDWIN PARK, CA 91706 

$21,312,577 
$1,128,694 

05/18/09 
11/21/13 

27% 

HB5 SWPPP 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 73 

Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-14-54.6/60.7 

HM3 

07-3Y1404 

WPCP 

IN LOS ANGELES COUNTY IN AND NEAR 

PALMDALE FROM VINCENT RAMP 

UNDERCROSSING TO TECHNOLOGY DRIVE 

UNDERCROSSING 

TREAT BRIDGE DECKS 

O'DONNELL CONSTRUCTION, INC. 

SAN DIMAS, CA 91773 

559 W. COVINA BLVD. 

HARTANTO, HINDRAWAN 

(818)262-7120 

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$826,258
 $128,193
 $101,046

05/13/10 
06/01/10 
12/20/10 

64%

 16%

07-LA-14-61.9/61.9 
07-4Y4204 

IN LOS ANGELES COUNTY IN PALMDALE AT 

SOUTHBOUND 10TH STREET OFF RAMP 

INSTALL OVERHEAD SIGN STRUCTURE 

PETERSON CHASE 

IRVINE CA 92614 

1792 KAISER AVENUE 

VAZIRANI, MANSUKH 

45120 13TH STREET 

WEST 

LANCASTER CA 93534 

$112,933
 $10,950
 $2,220

03/24/10 
04/13/10 
11/30/10 

86%

 10%

HM4 WPCP 
(661)726-0148 

07-LA-19-4.0/7.9 

HM1 

07-3Y3304 

WPCP 

IN LOS ANGELES COUNTY FROM DELAMO 

BOULEVARD TO ROSECRANS AVENUE 

MICROSURFACING EXISTING ROADWAY 

ROY ALLAN SLURRY SEAL INC 

SANTA FE SPRINGS CA 90670 

(562)864-5363 

11922 BLOOMFIELD AVENUE 

SAAD, HUSSEIN 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY CA 90241 

$716,305
 $650,584

 $0

11/04/09 
12/22/09 
06/30/11 

100%

 91%

07-LA-22-1.1/1.4 
07-4T1504 

IN LOS ANGELES COUNTY IN LONG BEACH 

FROM NORTH STUDEBAKER ROAD TO SAN 

GABRIEL RIVER BRIDGE 

HIGHWAY PLANTING AND IRRIGATION 

TALCAL ENGINEERING, INC 

CANOGA PARK CA 91303 

7334 TOPANGA CANYON BLVD., 

TRAN, KELVIN 

11229 S. WOODRUFF 

AVE. 

DOWNEY CA 91303 

$296,638
 $0
 $0

04/19/10 
06/25/10 
03/30/13 

0%

 0%

HA25 SWPPP 
(562)401-3333 

07-LA-27-6.9/0 
07-4S3504 

IN LOS ANGELES COUNTY AT GLENVIEW AT 

0.2 KM NORTH OF HAPPY TRAIL 

RESURFACE ASPHALT CONCRETE 

HIGHLAND CONSTRUCTION, INC. 

ORANGE CA 92868 

133 N. PIXLEY STREET 

CASTILLO, ELOY 

9100 S. SEPULVEDA 

BLVD., SUITE 200 

LOS ANGELES CA 90045 

$526,290
 $519,048

 $0

12/11/06 
01/03/07 
09/14/07 

100%

 100%

HA42 WPCP 
(310)345-6275 

07-LA-27-11.0/15.9 
07-4T0204 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM MULHOLLAND DRIVE TO SCHOENBORN 

STREET 

INSTALL TRAFFIC SIGNALS 

HIGH LIGHT ELECTRIC INC. 

RIVERSIDE CA 92513 

P O BOX 7339 

CASTILLO, ELOY 

12975 WEST CULVER 

BLVD. 

LOS ANGELES CA 90066 

$340,751 
$133,510 

$0 

06/16/09 
07/09/09 
11/30/10 

50% 

39% 

HB4N WPCP 
(310)345-6275



 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 74 

Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-27-17.0/18.6 IN LOS ANGELES COUNTY IN LOS ANGELES SECURITY PAVING COMPANY, INC SAYKALI, ZARIF $575,000 03/24/10 95%
07-3Y8504 FROM NORDHOFF STREET TO DEVONSHIRE 

STREET 

PLACE RUBBERIZED HOT MIX ASPHALT 
SUN VALLEY CA 91352 

9050 NORRIS AVE 

(310)345-6274 

12975 CULVER BLVD. 

LOS ANGELES, CA 90066 

$469,100
 $0

04/15/10 
09/24/10 

81%

SUSPENDED 

HM1 WPCP 

07-LA-39-17.0/28 LA-39, IN ANGELES NATL. FOREST, FROM BMC ENTERPRISES, INC. PUNJABI, RAJ $1,485,000 09/11/09 100%
07-2X7004 PM17 AT THE NORTHERN EDGE OF THE CITY 

OF AZUSA TO PM 28.00 DIR'S ORDER 

EMERGENCY FA CONTRACT 
BALDWIN PARK CA 91706 

14510 JOANBRIDGE STREET 1041 W. BADILLO STE. 

112 

COVINA CA 91722 

$1,487,045
 $0

09/12/09 
09/15/10 

100%

OVER RUN 

SHA042 
REPAIR ROAD DAMAGE CAUSED BY MORRIS 

FIRE 
(626)339-1604 

07-LA-39-17.7/40 IN LOS ANGELES COUNTY NEAR AZUSA AT CHUMO CONSTRUCTION, INC. PUNJABI, RAJ $377,456 09/29/09 100%
07-1X3224 
ER-4135-(004)E 

--() 

1.7 MILES NORTH OF SAN GABRIEL RIVER 

BRIDGE AND AT 1.8 MILES NORTH OF SAN 

GABRIEL RIVER BRIDGE 
BALDWIN PARK CA 91706 

14425 JOANBRIDGE STREET 1041 W. BADILLO, 

SUITE 112 

COVINA CA 91722 

$360,252
 $4,586

10/20/09 
11/18/10 

94%

OVER RUN 

HA23 WPCP 
CONSTRUCT RETAINING WALL (626)339-1601 

07-LA-39-40.0/44.4 IN LOS ANGELES COUNTY NEAR AZUSA AT JOHN S. MEEK COMPANY, INC. PUNJABI, RAJ $2,908,375 10/05/09 87%
07-1X3214 
ER-4137-(004)E 

--() 

VARIOUS LOCATIONS FROM 5.5 MILES 

NORTH OF CRYSTAL LAKE ROAD TO 0.3 MI 

SOUTH OF ROUTE 2/39 SEPA 
GARDENA CA 90248 

14732 S. MAPLE AVENUE 1041 W. BADILLO 

STREET, SUITE 112 

COVINA CA 91722 

$1,498,261
 $288,664

10/29/09 
11/19/10 

51%

SUSPENDED 

HA23 WPCP 
CONSTRUCT RETAINING WALL (626)339-1601 

07-LA-47-.9/.9 IN LOS ANGELES COUNTY IN LOS ANGELES ADAMS AND SMITH, INC. AKBARIAN, MASSOD $494,208 06/22/10 0%
07-3Y5504 AT VINCENT THOMAS BRIDGE 

REHABILITATE SAFETY CABLES 
LINDON, UT 64042 

1380 WEST CENTER ST. 17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$0
 $0

07/12/10 
12/12/10 

0%

HM3 SWPPP 
(562)860-3085 

07-LA-47-.9/2 IN LOS ANGELES COUNTY IN LOS ANGELES SAFWAY SEERVICES LP AKBARIAN, MASSOD $1,989,358 06/16/10 10% 
07-4Y5004 AT VINCENT THOMAS BRIDGE 

RELOCATE PLATFORM SYSTEM 

601 WEST 140TH STREET $133,018 
$7,616 

07/13/10 
11/15/12 

7% 

GARDENA CA 90248 
(562)860-3085

HM3 SWPPP 
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-60-4.4/12.2 
07-258924 
ACNH-X037-(144)E 

--() 

IN LOS ANGELES COUNTY IN MONTEBELLO 

ON ROUTE 60 AND IN LOS ANGELES ON 

ROUTE 170 

CONSTRUCT AUSTIN VAULT SAND FILTERS 

O DONNELL CONSTRUCTION, INC. 

SAN DIMAS CA 91773 

559 W. COVINA BOULEVARD 

CASTILLO, ELOY 

(310)345-6275 

12975 CULVER BLVD. 

LOS ANGELES CA 90066 

$1,169,220
 $218,190
 $20,966

11/25/09 
12/14/09 
05/12/11 

7%

 19%

HA42 SWPPP 

07-LA-60-11.8/23.3 

HB5 HB5

07-1294V4 
ACNH-P060-(130)E 

LN62-07 0-(0E) 

--() 

SWPPP 

IN LOS ANGELES COUNTY AT HACIENDA 

HEIGHTS AND ROWLAND HEIGHTS AT 

VARIOUS LOCATIONS 

CONSTRUCT HOV LANE AND SOUNDWALLS 

SKANSKA USA CIVIL WEST CALIF 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 

BASHOURA, YANINA 

(909)594-3739 

721 BREA CANYON ROAD 

#6 

WALNUT CA 91789 

$118,625,651
 $118,319,983

 $473,685

03/13/07 
04/18/07 
12/30/11 

74%

 99%

 HB311 

07-LA-91-17.5/17.5 
07-3Y5904 

IN LA COUNTY IN CERRITOS LAKEWOOD AND 

VARIOUS LOCATIONS 

BRIDGE REPAIR 

KLM CONSTRUCTION INC. 

PUYALLUP, WA 98375 

JAHROMI, REZA 

15406 MERIDIAN EAST SUITE 200 11229 SOUTH WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$554,445
 $98,850

 $0

02/01/10 
02/17/10 
03/10/11 

51%

 18%

HM3 WPCP 
(562)401-3333 

07-LA-101-1.0/8.1 
07-3Y9204 

IN LOS ANGELES COUNTY LOS ANGELES 

FROM SPRING STREET OVERCROSSING TO 

PILGRIMAGE ROAD OVERCROSSING 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

RESLER, CAESAR 

1792 KAISER AVENUE 
2090 FERN LANE 

GLENDALE CA 91208 

$669,257
 $272,130
 $272,130

02/01/10 
02/16/10 
01/05/11 

11%

 39%

REPLACE CONCRETE PAVEMENT 
IRVINE CA 92614-5706 

(818)637-2506 

HM1 WPCP 

07-LA-101-16.5/16.5 
07-4Y4404 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT 0.1 MILE NORTH OF KESTER AVENUE 

OVERCROSSING 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

DORRI, MIKE 

1525 RANCHO CONEJO 

BLVD. SUITE 103 

$124,343
 $0
 $0

06/09/10 
06/22/10 

0%

 0%

HM4 WPCP 

REPLACE OVERHEAD SIGN 
IRVINE CA 92614 

(949)252-0441 
(805)480-4928 

THOUSAND OAKS CA 91320 

07-LA-103-/1.6 

HM1 

07-3Y9004 
ACHN-X037-(149)E 

--() 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AND LONG BEACH FROM SCHUYLER HEIM 

BRIDGE TO ROUTE 1/103 SEPARATION 

PLACE RUBBERIZED HOT MIX ASPHALT 

ALL AMERICAN ASPHALT 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

NJOYA, DAVID 

(310)609-0264

18730 S WILMINGTON 

AVE. SUITE 103 

RANCHO DOMINGUEZ CA 

90220 

$507,373 
$1,283 
$1,283 

06/16/10 
07/08/10 
01/31/11 

42% 

0% 
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-110-.9/9.1 IN LOS ANGELES COUNTY IN AND NEAR LOS PAVE TECH INC GALLARDO, SAM $3,477,136 06/28/10 1%

HM1 

07-3Y9104 
ACIM-0110-(797)E 

--() 

WPCP 

ANGELES FROM ROUTE 110/47 SEPARATION 

TO DOMINGUEZ CHANNEL 

REPLACE SLABS 
CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 18730 S. WILMINGTON 

AVE. SUITE 103 

RANCHO DOMINGUEZ CA 

90220 

$934
 $934

07/20/10 
09/15/11 

0%

(310)609-0264 

07-LA-110-21.2/22.8 IN LOS ANGELES COUNTY IN LOS ANGELES FLATIRON WEST INC. WANG, SIMON $19,373,825 11/12/09 9%
07-2411U4 
ACHN-P110-(017)E 

--()

FROM 0.1 KM SOUTH OF WASHINGTON 

BOULEVARD UC TO 0.2 KM NORTH OF 

WILSHIRE BOULEVARD OC 
BUENA PARK CA 90621 

6185 AUTO CENTER DRIVE 

(626)572-6701 

902 SAN GABRIEL BLVD. 

ROSEMEAD CA 91770 

$2,971,735
 $15,930

12/07/09 
07/19/13 

15%

CONSTRUCT AUXILIARY LANES 
HB4N SWPPP 

07-LA-110-23.7/31.9 IN LOS ANGELES COUNTY AT VARIOUS PETERSON-CHASE GENERAL WIDJAJA, DANIEL $320,363 06/24/09 88%

HA22 

07-4T0304 
HPLU-6207-(052)L 

620-7 05-() 

--() 

WPCP 

LOCATIONS 

INSTALL AND MODIFY SIGNS 

ENGINEERING CONSTRUCTION 

IRVINE CA 92614-5706 

1792 KAISER AVE. 

(310)478-7970 

1200 S. SEPULVEDA 

BLVD. 

LOS ANGELES CA 90025 

$272,892
 $0

07/03/09 
11/30/10 

85%

07-LA-110-25.9/31.9 IN LOS ANGELES COUNTY IN LOS ANGELES COOPER MYERS A JOINT VENTURE AZIMA, H. $15,308,061 07/22/09 57%

HA27 

07-2395U4 
ACHS-P110-(015)E 

PGP1-10 0-(5EA)C 

P110- 016-() 

SWPPP 

SOUTH PASADENA AND PASADENA FROM 

ROUTE 5/110 SEPARATION TO GLENARM 

STREET 

CONSTRUCT CONCRETE BARRIER 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

(626)572-6732 

3212 ROSEMEAD BLVD. 

SUITE 100 

EL MONTE CA 91731 

$10,208,016
 $1,488,306

08/12/09 
06/10/11 

66%

TEA1 HB1 

07-LA-134-1.9/2.3 IN LOS ANGELES COUNTY IN BURBANK AND GRIFFITH COMPANY WANG, SIMON YEH-FU $30,977,946 02/23/07 100%
07-188504 LOS ANGELES FROM 0.5 KM WEST OF PASS 

AVENUE OVERCROSSING TO 0.2 KM EAST OF 

OLIVE AVENUE OVERC 
SANTA FE SPRINGS CA 

P O BOX 2150 

90670 
(626)572-6701 

902 SAN GABRIEL BLVD. 

ROSEMEAD CA 91770 

$26,096,111
 $345,815

03/12/07 
08/29/11 

84%

OVER RUN 
MODIFY INTERCHANGE AND ON RAMP 

HE11 SWPPP 

07-LA-134-5.9/8.6 IN LOS ANGELES COUNTY IN GLENDALE BELAIRE-WEST LANDSCAPE, INC. KWAN, KIN $2,279,480 08/07/07 0% 
07-182704 FROM SAN FERNANDO ROAD UNDERCROSSING 

TO SINCLAIR AVENUE UNDERCROSSING 

PLANTING AND IRRIGATION 
BUENA PARK CA 

P O BOX 6270 

90622 
(818)637-2506

2090 FERN LANE 

GLENDALE CA 91208 

$2,170,904 
$13,677 

09/10/07 
11/07/11 

0% 

PLANT EST 

HA25 SWPPP 
SATIS 
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-134-8.6/13.3 IN LOS ANGELES COUNTY IN LOS TRUESDELL CORPORATION OF CA KWAN, KIN $573,748 03/24/10 100%
07-3Y1704 ANGELES, GLENDALE AND PASADENA AT 

VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 
TEMPE AZ 85282 

1310 WEST 23RD STREET 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$506,782
 $65,631

04/13/10 
11/30/10 

88%

OVER RUN 

HM3 WPCP 

07-LA-138-43.4/46.7 IN LOS ANGELES COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY HARTANTO, HIN $3,725,397 04/24/09 17%
07-3Y4904 LANCASTER AND PALMDALE ON ROUTE 14 

FROM ROUTE 14/138 SEPARATION TO 

AVENUE D 

GRIND EXITIG CONCRETE PAVEMENT 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(661)726-0148 

45120 13TH STREET W 

LANCASTER CA 93534 

$3,726,453
 $0

05/12/09 
09/20/10 

96%

HM1 WPCP 

07-LA-138-60.0/60.4 IN LOS ANGELES COUNTY AT PEARBLOSSOM CALIFORNIA ENGINEERING AND MANNAA, HASSAN $204,302 06/26/08 83%
07-4S2704 FROM 129TH STREET EAST TO 133RD 

STREET EAST 

CONTRACTING INC 

16027 BROOKHURST ST SUITE G24 
13171 TELFAIR AVENUE 

SYLMAR CA 91342 

$179,402
 $0

07/25/08 
12/01/10 

88%

INSTALL SIGNAL AND LIGHTING 
FOUNTAIN VALLEY CA 92708 

(818)364-2760 SUSPENDED 

HB4N WPCP (714)708-3544 

07-LA-138-69.3/75 IN LOS ANGELES COUNTY ABOUT 15 MI MAVERICK ASPHALT INC VAZIRANI, M. $757,182 11/04/09 0%
07-4Y1104 EAST OF PALMDALE FROM ROUTE 138/18 

JUCTION TO SAN BERNARDINO COUNTY 

PLACE RUBBERIZED HOT MIX ASPHALT 
BAKERSFIELD CA 93308 

(661)410-1134 

3131 WEAR STREET 

(661)726-0148 

45120 13TH ST W 

LANCASTER CA 93534 

$0
 $0

12/14/09 
0%

HM1 WPCP 

07-LA-187-4.0/4 IN LOS ANGELES COUNTY IN LOS ANGELES FREEWAY ELECTRIC SAYKALI, ZARIF $145,541 12/22/09 0%
07-4T1004 AT MAPLEWOOD AVENUE 

CONSTRUCT CURB RAMPS 
RIVERSIDE CA 

P O BOX 7745 

92513-7745 

12925 CULVER BLVD. 

LOS ANGELES CA 90066 

$0
 $0

01/12/10 
12/30/10 

0%

(310)345-6274 SUSPENDED 

HB71 WPCP 

07-LA-210-.4/5.9 IN LOS ANGELES COUNTY IN LOS ANGELES POWELL CONSTRUCTION CHAVEZ, EFRAIM $499,849 06/25/10 0% 
07-3Y6004 FROM FOOTHILL BOULEVARD 

UNDERCROSSING TO 0.1 MILE WEST OF 

PAXTON STREET 
ONTARIO CA 91762 

1355 BROOKS ST, UNIT F 13171 TELFAIR AVE., 

SUITE 101 

SYLMAR CA 91342 

$0 
$0 

07/16/10 
02/01/11 

0% 

SUSPENDED 

HM4 WPCP 
REPLACE OVERHEAD SIGN STRUCTURE (818)364-2760
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-210-6.1/14.2 IN LOS ANGELES COUNTY IN LOS ANGELES ALL AMERICAN ASPHALT CHAVEZ, EFRAIM $1,464,809 10/26/09 100%
07-3Y7804 FROM THE ROUTE 118/210 SEPARATION TO 

0.3 MILE EAST OF LA TUNA CANYON ROAD 

PLACE RUBBERIZED HOT MIX ASPHALT 
CORONA CA 92878-2229 

P O BOX 2229 13171 TELFAIR AVENUE, 

SUITE 101 

SYLMAR CA 91342 

$1,373,203
 $0

12/02/09 
09/21/10 

100%

COMPLETED 
10/04/10 

HM1 WPCP 
(818)364-2760 

07-LA-210-29.5/30.7 IN LOS ANGELES COUNTY IN AND NEAR DIABLO CONTRACTORS INC RESLER, CAESAR $8,344,951 01/22/08 75%
07-228104 ARCADIA FROM ROUTE 210/164 SEPARATION 

TO 0.1 KM WEST OF BALDWIN AVENUE 

UNDERCROSSING 
SAN RAMON CA 94583 

(818)637-2506 

7 CROW CANYON COURT SUITE 100 2090 FERN LANE 

GLENDALE CA 91208 

$8,413,176
 $34,109

02/05/08 
01/26/11 

99%

CONSTRUCT SOUNDWALLS 
HB311 SWPPP 

07-LA-210-35.5/35.9 IN LOS ANGELES COUNTY IN DUARTE FROM O'DONNEL CONTRUCTION INC. RESLER, CAESAR $2,326,616 06/10/10 14%
07-224504 DUNCANNON AVENUE UNDERCROSSING TO 

HIGHLAND AVENUE UNDERCROSSING 

CONSTRUCT SOUND WALL 
SAN DIMAS CA 91773 

559 W. COVINA BLVD 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$371,937
 $50,070

06/25/10 
01/10/12 

16%

HB311 SWPPP 

07-LA-210-40.6/42.1 IN LOS ANGELES COUNTY IN GLENDORA O DONNELL CONSTRUCTION INC KAROUT, REDA $8,532,597 11/20/07 100%

HB311 

07-231404 

SWPPP 

FROM CITRUS AVENUE OVERCROSSING TO 

GLENDORA AVENUE UNDERCROSSING 

CONSTRUCT SOUND WALL 
SAN DIMAS CA 917732911 

(909)394-4510 

559 W COVINA BLVD 

(626)338-3430 

12901 RAMONA BLVD. 

STE H 

IRWINDALE CA 91706 

$8,538,477
 $0

12/18/07 
08/27/10 

100%

07-LA-213-/.3 IN LOS ANGELES COUNTY IN LOS ANGELES AUTOBAHN CONSTRUCTION, INC. AKBARIAN, MASSOD $314,722 06/29/10 65%
07-4S7004 FROM 25TH STREET TO 19TH STREET 

PLACE RUBBERIZED HOT MIX ASPHALT 
SANTA ANA CA 

P O BOX 11238 

92711-1238 

17912 CRUSADER AVE., 

SUITE 101 

$306,557
 $306,557

07/21/10 
12/01/10 

92%

CERRITOS CA 90703 

HA22 WPCP 
(562)860-3085 

07-LA-405-7.6/9.3 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTION, INC. SOHELI, ANDY $276,027 10/12/10 0% 
07-260904 LOCATIONS ON ROUTE 405 AND ON ROUTE 

710 

CLEAN AND TREAT BRIDGE DECK 
ONTARIO, CA 91762 

1355 BROOKS STREET 18730 S. WILMINGTON 

AVE., SUITE 103 

RANCHO DOMINGUEZ, CA 

$0 
$0 

10/26/10 
0% 

HA21 WPCP 
90220 

(310)345-6204
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Statement of Ongoing Contracts as of 10/20/10
11/03/10
 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-405-13.4/17.1 
07-3Y9304 
ACIM-405 -(016)E 

--() 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM VERMONT AVENUE 

UNDERCROSSING TO 166TH STREET 

UNDERCROSSING 

ALL AMERICAN ASPHALT 

CORONA CA 92878-2229 

P O BOX 2229 

NJOYA, DAVID 

18730 S. WILMINGTON 

AVE. SUITE 103 

RANCHO DOMINGUEZ CA 

$1,582,245
 $2,380
 $2,380

06/14/10 
07/01/10 
02/28/11 

42%

 0%

HM1 WPCP 
PLACE RUBBERIZED HOT MIX ASPHALT 

(310)609-0264 

90220 

07-LA-405-39.0/39 
07-2X3504 

NB 405 TRANSITION TO BOTH NB & SB 101 

BRIDGE NO. 53-741G, IN THE SHERMAN 

OAKS AREA DIR'S EMERGENCY F.A. 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

EID, EMILE 

1792 KAISER AVE. 
5160 HASKELL AVENUE 

ENCINO CA 91436 

$735,000
 $424,575

 $0

03/27/09 
03/27/09 
11/30/10 

2%

 58%

SHA42T 

CONTRACT 

REPAIR FAILED APPROACH SLABS & FILL 

SLOPE 

IRVINE CA 92614 
(818)788-3303 

07-LA-405-/9.6 
07-3Y6404 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM SAN GABRIEL RIVER 

BRIDGE TO WILMINGTON AVENUE 

UNDERCROSSING 

POWELL CONSTRUCTORS, INC. 

ONTARIO CA 91762 

1355 BROOKS STREET, UNIT F 

TRAN, KELVIN 

11229 S. WOODRUFF 

AVENUE 

DOWNEY CA 90241 

$760,336
 $550,357
 $238,851

05/05/10 
06/01/10 
11/15/10 

84%

 72%

HM3 WPCP 
TREAT BRIDGE DECKS (562)401-3333 

07-LA-405-/0 

SHA42T 

07-2X6604 
REPLACE/RESTORE STOLEN OR DAMAGE 

ELECTRICASYSTEMS DUE TO THEFTS IN THE 

DISTRICT 7 AREA. DIR'S ORDER, 

EMERGENCY F.A. CONTRACT 

REPLACE/RESTORE DAMAGED SYSTEMS FROM 

THEFT 

FREEWAY ELECTRIC 

RIVERSIDE CA 92544 

5942 ACPRM STREET 

WANG, PAUL 

(562)926-2537 

14620 CARMENITA ROAD 

NORWALK CA 90650 

$3,485,000
 $3,110,729
 $243,537

03/11/10 
03/15/10 
12/20/10 

50%

 89%

07-LA-605-4.8/19.9 
07-2Y7704 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM ARTESIA BOULEVARD 

UNDERCROSSING TO WALNUT CREEK 

TREAT DECKS 

COFFMAN SPECIALTIES, INC 

SAN DIEGO CA 92126 

9685 EXCELENCIA STE. 200 

DOUGHLY, JOE 

721 BREA CANYON ROAD 

#6 

WALNUT CA 91766 

$698,598
 $150
 $150

06/30/10 
07/13/10 
01/30/11 

51%

 0%

HA21 WPCP 
(909)594-2350 

07-LA-605-9.0/17.7 
07-3Y7504 

IN LOS ANGELES COUNTY 605/5 RAMPS AND 

CONNECTORS AND 605/60 RAMPS AND 

SHOULDERS 

COLD PLANE AC OVERLAY 

ALL AMERICAN ASPHALT 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

SAAD, HUSSEIN 

(562)401-3333

11229 S. WOODRUFF AVE 

DOWNEY CA 90241 

$545,337 
$454,838 

$0 

01/14/10 
02/08/10 
06/30/11 

77% 

83% 

HM1 WPCP 
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-605-23.2/23.2 
07-4Y4704 

IN LOS ANGELES COUNTY IN IRWINDALE AT 

0.1 MILE SOUTH OF GRAHAM ACCESS ROAD 

OVERCROSSING 

TRAFFIC DEVELOPEMENT SERVICES 

INC. 

BOTROS, SHERIF 

4215 TIERRA REJADA RD STE 184 
1201 BALDWIN PARK 

BLVD. 

$122,546
 $1,000

 $0

06/09/10 
06/30/10 
01/05/11 

23%

 1%

HM4 WPCP 

REPLACE OVERHEAD SIGN 
MOORPARK, CA. 93021 

(310)924-5666 

BALDWIN PARK, CA. 91706 

07-LA-710-9.4/18.4 
07-183114 
ACNH-710 -(786)N 

--()

IN LOS ANGELES COUNTY IN LONG BEACH 

CARSON, COMPTON, PARAMOUNT, LYNWOOD 

AND SOUTH GATE AT VARIOUS LOCATIONS 

REHABILITATE ROADWAY 

ATKINSON CONSTRUCTION L.P. 

FOOTHILL RANCH CA 92610 

27422 PORTOLA PKWY., STE 250 

MOUSSA, NAZEM 

17912 CRUSADER AVE., 

SUITE 101 

CERRITOS CA 90703 

$153,703,356
 $142,085,445

 $443,636

05/31/07 
07/05/07 
12/17/12 

52%

 91%

HA22 SWPPP 
(562)860-3085 

07-LA-710-16.1/18.4 
07-259904 

IN LOS ANGELES COUNTY IN LYNWOOD AND 

SOUTH GATE FROM 0.7 KM NORTH OF ROUTE 

710/105 SEPARATION TO FIRESTONE 

SULLY MILLER CONTRACTING 

COMPANY 

SAAD, HUSSEIN 

135 S. STATE COLLEGE BL ST400 
11229 S. WOODRUFF 

AVE. 

$31,475,293
 $28,998,067
 $3,184,866

08/19/08 
09/16/08 
12/31/11 

70%

 91%

HA22 SWPPP 

BOULEVARD OVERCROSSING 

PLACE RUBBERIZED HOT MIX ASPHALT 
BREA, CA 92821 

(714)578-9652 
(562)401-3333 

DOWNEY CA 90241 

07-LA-710-18.1/20.8 

HA22 

07-269004 
SARR-P710-(014)E 

P7-10 0-(4E) 

--() 

SWPPP 

IN LA COUNTY IN SOUTH GATE BELL 

GARDENS BELL AND CITY OF COMMERCE 

FROM 0.3 MILES SOUTH OF FIRESTONE 

BOULEVARD OVERCROSSING TO 0.2 

LONG LIFE PAVEMENT REHABILITATION 

SEMA CONSTRUCTION, INC. 

LAKE FOREST CA 92630 

6 ORCHARD, SUITE 150 

JAHROMI, REZA 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY CA 90241 

$39,464,509
 $3,840,667
 $739,200

08/06/09 
09/22/09 
02/23/12 

37%

 10%

07-LA-710-21.9/21.9 
07-4S9904 

IN LOS ANGELES COUNTY AT VERNON AT 

ATLANTIC BOULEVARD UNDERCROSSING 

CONSTRUCT SLOPE PAVING 

O'DONNEL CONSTRUCTION, INC. 

SAN DIMAS CA 91773-2911 

559 W. COVINA BLVD. 

GALLARDO, SAM 

18730 S. WILMINGTON 

AVE., SUITE 103 

RANCHO DOMINGUEZ CA 

$136,950
 $148,322

 $0

04/16/09 
04/28/09 
09/30/10 

99%

 100%

HA42 SWPPP 
(310)609-0264 

90220 

07-LA-710-26.5/27.4 
07-179704 

IN LOS ANGELES COUNTY IN MONTEREY 

PARK AND ALHAMBRA FROM ROUTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING 

BELAIRE-WEST LANDSCAPE, INC. 

BUENA PARK CA 90622 

P O BOX 6270 

IZADPANAH, M. 

3212 ROSEMEAD BLVD. 

SUITE 100 

EL MONTE CA 91731 

$934,726 
$724,278 
$41,087 

07/09/09 
08/06/09 
07/23/13 

100% 

92% 

HA25 SWPPP 
ROADSIDE RESTORATION (626)572-6732
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 07 

07-LA-5953-/0 

Fed Aid 
Pgm Code 

07-0AA014 

Contract 
Location 

Storm Water 
Plan 

IN LOS ANGELES COUNTY IN COMMERCE AT 

CENTRAL MAINTENANCE STATION AT 7300 

EAST BANDINI BOULEVARD 

Description 

INSTALL PHOTOVOLTAIC PANELS 

Type Of Work 

STEINY AND COMPANY, INC. 

Contractor 

BALDWIN PARK CA 91706-0993 

P O BOX 8100 

KABBARA, BASSEM 

Resident 
Engineer 

11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$155,000

Bid + CCOs

 $0

Comp To date

 $0

This Month 

03/22/10 

Awarded 

04/20/10 

Approved 

12/20/10 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

(562)926-2537 

07-LA-5953-/0 
07-0AA024 

IN LOS ANGELES COUNTY IN VALENCIA AT 

THE NEWHALL MAINTENANCE STATION 

INSTALL PHOTOVOLTAIC PANELS 

MS NAVARRO ENGINEERING 

NORTHRIDGE CA 91326 

10741 VIKING AVE 

MAGHSOUDLOO, AZIZ 

13171 TELFAIR AVE. 

#101 

SYLMAR, CA 91342 

$150,000
 $147,900
 $147,900

04/05/10 
05/25/10 
10/22/10 

19%

 99%

(818)367-2760 

07-VEN-1-11.6/28.5 

HA42 

07-226514 
SARR-X037-(145)E

 X0-37 1-(5E) 

--() 

WPCP 

IN VENTURA CO IN AND NEAR OXNARD FROM 

WOOD ROAD TO MOBIL PIER ROAD AND 

VARIOUS LOCATIONS 

INSTALL SIGNS 

TRAFFIC SOLUTIONS, INC. 

REDDING CA 96002 

8490 HARTMEYER LANE 

CASTILLO, ELOY 

(310)345-6275 

12975 WEST CULVER 

BLVD. 

LOS ANGELES CA 90066 

$472,085
 $468,575
 $22,915

10/01/09 
10/15/09 
01/07/11 

44%

 95%

07-VEN-1-25.4/26.7 
07-2X8104 

HIGH SURF DAMAGE TO VEN-1 PCH FROM PM 

25.4TO 26.7 THIS IS NORTHERN VENTURA 

COUNTY, NORTH OF THE VEN-101/33 

JUNCTION DIR'S ORDER EM 

LA THOMPSON CONSTRUCTION, INC. 

OJAI CA 93023 

BOBBA, PRASAD 

1656 MCNELL ROAD 1525 RANCHO CONEJO 

BLVD., SUITE # 102 

THOUSAND OAKS CA 91320 

$735,000
 $421,533

 $0

02/19/10 
02/22/10 
04/30/11 

82%

 57%

20.10 

201130 

REPAIR STORM DAMAGE CAUSE BY HIGH 

SURF. 
(805)375-9247 

07-VEN-23-3.5/8.5 

HA25 

07-4S8804 

WPCP 

IN VENTURA COUNTY IN THOUSAND OAKS 

BET THOUSAND OAKS BOULEVARD TO OLSEN 

ROAD 

HIGHWAY PLANTING WITH IRRIGATION 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

ARROYO, HECTOR 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS CA 91320 

$281,863
 $208,798
 $37,285

01/20/10 
02/24/10 
05/30/11 

48%

 75%

07-VEN-23-12.9/17.8 

HM1A 

07-2Y5304 

WPCP 

IN VENTURA COUNTY IN AND NEAR 

MOORPARK FROM LOS ANGELES AVENUE TO 

SHEKELL ROAD 

PLACE RUBBERIZED HOT MIX ASPHALT 

ALL AMERICAN ASPHALT 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

HUSSAIN, MUSTAFA 

(805)375-9247

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS CA 91320 

$914,137 
$89,767 
$89,767 

04/07/10 
04/23/10 
11/15/10 

83% 

10% 
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-23-20.7/21.1 CLEAR STORM DEBRIS FROM BENEATH 2 ALLIANCE CONSTRUCTION, INC BOBBA, PRASAD $235,000 01/26/08 40%
07-1X8904 VEN-23 BRIDGES (BRIDGE #52-11 & 

BRIDGE #53-424 SECTIONS OF GRIMES 

CREEK CHANNEL DIR'S EMERGENCY 
OXNARD CA 93033 

2245 STATHAM BLVD 1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS CA 91320 

$135,035
 $0

01/28/08 
06/30/11 

57%

SUSPENDED 

201130 
CLEAR STORM DEBRIS TO MAINTAIN 

CHANNEL FLO 
(805)732-8004 

07-VEN-33-7.8/8 IN VENTURE COUNTY, VENTURA 33 FROM PM C.A. RASMUSSEN, INC. VALENCIA DORRI, MIKE $5,985,000 02/14/05 100%
07-4K6304 7.8 NORTHEAST TO PM 8.0, BOARDER OF 

THE OAK VIEW VILLAGE. DIR'S 

COMMERCE CENTER 

28548 LIVINGSTON AVENUE 
1525 RANCHO CONEJO 

BLVD., #102 

$5,902,915
 $0

02/14/05 
04/10/08 

100%

HA-23 

EMERGENCY F.A. CONTRACT 

STABILIZE & REPAIR A STORM DAMAGED 

ROADWAY 

VALENCIA CA 91355-4171 
(805)480-4928 

THOUSAND OAKS CA 91320 

07-VEN-33-20.8/29.6 IN VENTURA COUNTY NEAR OJAI FROM GRANITE CONSTRUCTION COMPANY BOBBA, PRASAD X-221 $1,373,210 02/08/10 62%
07-3Y4404 CANON CREEK TO TULE CREEK 

PLACE RUBBERIZED HOT MIX ASPHALT 
WATSONVILLE CA 95077 

P O BOX 50085 1525 RANCHO CONEJO 

BLVD., #102 

$1,283,674
 $1,158,266

03/04/10 
12/30/10 

88%

HM1 WPCP 

(831)724-1011 
(805)375-9247 

THOUSAND OAKS CA 91320 

07-VEN-101-8.9/11.5 IN VENTURA COUNTY IN THOUSAND OAKS NYE AND NELSON INC HUSSAIN, MUSTAFA $1,415,991 06/24/10 0%

HM1 

07-3Y4504 
ACNH-Q101-(161)E 

--() 

WPCP 

AND CAMARILLO FROM 1.1 MILES WEST OF 

WENDY DRIVE TO ARROYO CONEJO CREEK 

BRIDGE 

RUBBERIZED BONDED WEARING COURSE 

VENTURA CA 93003 

(805)654-1682 

1860 EASTMAN AVENUE NO 108 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS CA 91320 

$0
 $0

07/12/10 
12/10/11 

0%

07-VEN-101-12.5/12.5 IN VENTURA COUNTY IN CAMARILLO AT 0.1 TRAFFIC DEVELOPMENT SERVICES DORRI, MIKE $173,306 05/17/10 0%
07-4Y3904 MILE NORTH OF PLEASANT VALLEY ROAD 

REPLACE OVERHEAD SIGN STRUCTURE 

INC 

4215 TIERRA REJADA RD STE 184 
1525 RANCHO CONEJO 

BLVD. SUITE 103 

$0
 $0

06/02/10 
0%

MOORPARK CA 93021 
THOUSAND OAKS CA 91320 

HM4 WPCP (805)523-1914 
(805)480-4928 

07-VEN-101-22.0/23.7 IN VENTURA COUNTY IN OXNARD AND P & D LANDSCAPE MANAGEMENT DIPSIA, MIKE $1,847,727 09/06/07 0% 
07-234204 VENTURA AT VARIOUS LOCATIONS 

PLANTING AND IRRIGATION 

SERVICES 

999 TOWN AND COUNDTRY ROAD 
1525 RANCHO CONEJO 

BOULEVARD, SUITE 102 

$1,579,657 
$4,485 

09/21/07 
05/10/12 

0% 

ORANGE CA 92868 
THOUSAND OAKS CA 91320 PLANT EST 

HA21 SWPPP 
(805)375-9247 SATIS 
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-101-33.2/34.7 

HM2 

07-272604 

WPCP 

IN VENTURA COUNTY NEAR SOLIMAR BEACH 

AT VARIOUS LOCATIONS 

CLEAR AND LINE CULVERTS 

PIPENOLOGY INC 

ROCKLIN CA 95765 

(916)408-5038 

4253 DULUTH AVENUE 

DORRI, MIKE 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD. SUITE 103 

THOUSAND OAKS CA 91320 

$373,630
 $0
 $0

05/13/10 
06/01/10 

0%

 0%

07-VEN-101-70.2/0 

SHA042T 

07-2X8804 
VEN-101, PM 7.02 AT BORCHARD ROAD O/C 

(BRIDGE NO. 52-0274) IN THE CITY OF 

THOUSAND OAKS 3.9 MILES N/OF VEN 

101/23 DIR'S ORDER, EME 

REPAIR ALL DAMAGE CAUSED BY BRIDGE 

HIT 

BEADOR CONSTRUCTION, INC. 

CORONA CA 92883 

26320 LESTER CIRCLE 

ARROYO, HECTOR 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$1,162,560
 $646,820

 $0

04/20/10 
04/20/10 
08/06/10 

27%

 56%

07-VEN-118-.5/32.6 

HM3 

07-2M3904 

WPCP 

IN LOS ANGELES AND VENTURA COUNTIES 

AT VARIOUS LOCATIONS FROM ROUTE 

118/126 SEPARATION TO SAN FERNANDO 

ROAD OVERHEAD 

REPLACE JOINT SEALS 

PAVE TECH INC 

CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

ARROYO, HECTOR 

(805)375-3847 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS CA 91320 

$681,841
 $38,020
 $36,020

04/06/10 
04/23/10 
01/15/11 

69%

 6%

07-VEN-118-18.4/0 

HA22 

07-1P3804 

WPCP 

IN VENTURA COUNTY IN MOORPARK AT 

ARROYO SIMI BRIDGE 

POLYESTER CONCRETE OVERLAY 

O DONNELL CONSTRUCTION INC 

SAN DIMAS CA 917732911 

(909)394-4510 

559 W COVINA BLVD 

IRA, ALFRED 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD. SUITE 103 

THOUSAND OAKS CA 91320 

$196,855
 $191,715

 $0

06/04/07 
06/20/07 
11/01/07 

100%

 100%

07-VEN-118-21.8/21.8 

HA23 

07-1X3104 
ER-4129-(004)E 

--()

SWPPP 

IN VENTURA COUNTY IN SIMI VALLEY AT 

0.1 MILE WEST OF ALAMOS CANYON ROAD 

UNDERCROSSING 

REPAIR CULVERT 

NYE AND NELSON INC 

VENTURA CA 93003 

(805)654-1682 

1860 EASTMAN AVENUE NO 108 

IRA, ALFRED 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS CA 91320 

$1,536,079
 $1,505,139

 $0

09/29/08 
10/22/08 
09/15/10 

44%

 99%

07-VEN-118-27.0/32.5 

HE13 

07-266704 
ARRA-P118-(058)E 

P1-18 0-(8E) 

--() 

SWPPP 

IN VENTURA COUNTY IN SIMI VALLEY FROM 

ARROYO TAPO CHANNEL TO 5.0 KM WEST OF 

ROCKY PEAK ROAD OVERCROSSING 

FREEWAY WIDENING 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

TOUTOUNCHIAN, MOHAMMAD 

(805)480-4928

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS CA 91320 

$14,879,992 
$6,505,581 
$1,099,935 

11/25/09 
12/14/09 
02/17/11 

34% 

44% 
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-150-15.0/32 IN VENTURA COUNTY IN AND NEAR OJAI ROY ALLAN SLURRY SEAL INC BOBBA, PRASAD $1,423,201 01/21/10 48%

HM1 

07-3Y8304 

WPCP 

AND SANTA PAULA ON ROUTE 33 AND ON 

ROUTE 33 FROM OJAI DRIVE TO BALDWIN 

ROAD AND ON ROUTE 150 

SLURRY SEAL 

SANTA FE SPRINGS CA 90670 

(562)864-3363 

11922 BLOOMFIELD AVENUE 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD., # 102 

THOUSAND OAKS CA 91320 

$1,120,269
 $575,719

02/24/10 
12/30/10 

79%

07-VEN-150-18.8/18.8 IN VENTURA COUNTY IN OJAI AT SAN CA RASSMUSSEN, INC. IRA, ALFRED $3,571,544 08/11/08 46%

HA21 

07-1189G4 
ACST-P150-(025)E 

P1-50 0-(5E) 

--() 

SWPPP 

ANTONIO CREEK BRIDGE 

REPLACE BRIDGE 
VALENCIA CA 91355 

28548 LIVINGSTON AVENUE 

(805)804-4928 

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS CA 9130 

$3,607,322
 $1,017

08/15/08 
05/21/11 

100%

07-VEN-150-22.7/22.8 IN VENTURA COUNTY NEAR OJAI AT 0.5 MI SOUZA CONSTRUCTION INC HUSSAIN, MUSTAFA $1,165,362 10/01/09 91%

HA23 

07-1X6604 
ER-4136-(004)E

--() 

WPCP 

KM OF HAPPY VALLEY SCHOOL ROAD 

RECONSTRUCT ROADWAY AND SLOPE 
SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

(424)202-8056 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS CA 91320 

$1,144,830
 $0

10/20/09 
07/15/11 

95%

07-VEN-232-.4/4.1 IN VENTURA COUNTY IN AND NEAR OXNARD PAVEMENT COATINGS CO. BOBBA, PRASAD $694,768 01/12/10 71% 
07-3Y8704 FROM ROUTE 232/101 SEPARATION TO 

ROUTE 232/118 JUNCTION 

APPLY SLURRY SEAL 
MIRA LOMA CA 91752 

10240 SAN SEVAINE WAY 1525 RANCHO CORVEJO 

BLVD., #102 

THOUSAND OAKS CA 91320 

$684,213 
$0 

02/16/10 
07/01/10 

99% 

HM1 WPCP 
(805)375-9247

Totals: Authorized Final Amt: $1,137,981,037 Completed to Date: $685,761,928 Work This Month: $30,547,726
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-RIV-10-41.3/44.6
 
08-456004
 
ARRA-0103-(127)E
 

01-03 1-(7EA)C
 

0103- 127-()
 

HE11 SWPPP
 

08-RIV-10-/8.2
 
08-472304
 
ACIM-0102-(254)8
 

--()


HA22 SWPPP
 

08-RIV-15-40.0/40.7
 
08-452204
 
STPL-5104-(032)N
 

510-4 03-()
 

--()
 

HE11 SWPPP
 

08-RIV-60-2.8/2.9
 
08-1A3604
 

HB4N SWPPP
 

08-RIV-60-4.2/4.9
 
08-0M1404
 

HB4N WPCP
 

08-RIV-60-13.3/30.4
 
08-0N3004
 
ACNH-P060-(137)E


--()
 

HM1 SWPPP
 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

Resident
 
Engineer
 

SANTOS, JOHN
 

73-800 DINAH SHORE
 

DR. STE 101
 

PALM DESERT CA 92211­

0839
 

(951)538-5315
 

ALAM, MAHFUAL
 

2023 CHICAGO AVE.
 

SUITE B-6
 

RIVERSIDE CA 92507
 

(951)840-8240
 

ABUGHARBIEH, IMAD
 

9225 STELLER COURT
 

STE B
 

CORONA CA 92883
 

(951)232-3610
 

CALIXTO, MIGUEL
 

119 N. MAPLE SUITES A
 

& U
 

CORONA CA 92880
 

(951)232-8957
 

RAMOS, MOISES
 

1110-A RESEARCH DRIVE
 

REDLANDS, CA 92374-4562
 

(951)232-6293
 

CALIXTO, MIGUEL
 

119 N. MAPLE STE A &
 

U
 

CORONA CA 92880
 

(951)232-8957


Description

Type Of Work
 

IN RIVERSIDE COUNTY NEAR RANCHO
 

MIRAGE FROM 1.5 KM EAST OF DATE PALM
 

DRIVE TO MONTEREY AVENUE
 

CONSTRUCT INTERCHANGE
 

IN RIVERSIDE COUNTY IN CALIMESA AND
 

BEAUMONT FROM COUNTY LINE ROAD
 

UNDERCROSSING TO PENNSYLVANIA AVENUE
 

UNDERCROSSING
 

CONSTRUCT BRIDGE
 

IN RIVERSIDE COUNTY IN CORONA FROM
 

0.5 KM SOUTH OF MAGNOLIA AVENUE
 

OVERCROSSING TO 0.6 KM NORTH OF
 

MAGNOLIA AVENUE OVERCROSSING
 

CONSTRUCT NEW RAMP AND WIDEN BRIDGE
 

IN RIVERSIDE COUNTY AT GLEN AVON AT
 

COUNTRY VILLAGE ROAD EASTBOUND EXIT
 

RAMP
 

WIDEN RAMP TO 3 LANES
 

AT GLEN AVON FROM 0.31MI W/O PEDLEY
 

RD OC TO 0.4MI E/O PEDLEY RD OC
 

INSTALL CHANGEABLE MESSAGE SIGN __
 

SYSTEM & MTCE PAD ________
 

INSTALL CMS SIGN STRUCTURE AND MTCE
 

IN RIVERSIDE COUNTY IN MORENO VALLEY
 

AND BEAUMONT FROM DAY STREET
 

UNDERCROSSING TO ROUTE 10/60
 

SEPARATION
 

RUBBERIZED HOT MIX ASPHALT OVERLAY
 

Contractor 

SEMA CONSTRUCTION INC
 

6 ORCHARD SUITE 150
 

LAKE FOREST CA 92630
 

(949)470-0500
 

BEADOR CONSTRUCTION CO., INC.
 

ATTN: MR. WOLFGANG DEIGADO
 

26320 LESTER CIRCLE
 

CORONA CA 92883
 

BEADOR CONSTRUCTION CO. INC.
 

26320 LESTER CIRCLE
 

CORONA CA 92883
 

O DONNELL CONSTRUCTION INC
 

559 W COVINA BOULEVARD
 

SAN DIMAS CA 91773
 

(909)394-4510
 

TRAFFIC DEVELOPMENT SERVICES
 

INC
 

4215 TIERRA REJADA RD NO 184
 

MOORPARK CA 93021
 

(805)523-1914
 

BEADOR CONSTRUCTION COMPANY
 

INC
 

26320 LESTER CIRCLE
 

CORONA CA 92883
 

(951)674-7352
 

$22,772,936 11/16/09 41%
 $11,750,226

 $700,132
12/10/09 
10/12/11 

52%

 $42,969,404 11/21/08 0%
 $37,869,650
 $1,296,417

12/30/08 
12/20/10 

0%

PLANT EST 

SATIS 

$13,860,268 11/21/07 100%
 $13,773,532

 $0
12/13/07 
09/16/10 

100%

09/21/10 
PLANT EST 

SATIS 

$362,368 03/18/10 100%
 $361,892

 $0
04/07/10 
09/27/10 

100%

09/27/10 
COMPLETED 

$137,011 05/25/10 0%
 $750

 $0
06/15/10 
01/10/11 

1%

 $4,361,300 06/23/10 51% 
$2,417,963 
$1,822,301 

07/14/10 
11/17/10 

54% 

SUSPENDED 
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-74-71.8/92 IN RIVERSIDE COUNTY AT VARIOUS VALLEY SLURRY SEAL COMPANY MANASRAH, FATHI $1,637,357 05/26/10 90%
08-0N2704 LOCATIONS FROM 2.8 MILES WEST OF LIVE 

OAK STORE ROAD TO 1.3 MILES WEST OF 

CAHUILLA WAY 
WEST SACRAMENTO CA 

P O BOX 981330 

95798 
(951)277-8582 

9225 STELLAR CT. #B 

CORONA CA 92883 

$1,501,526
 $0

06/14/10 
09/24/10 

91%

SLURRY SEAL PAVEMENT 
HM1 SWPPP 

08-RIV-78-3.3/0 IN RIVERSIDE CO NEAR PALO VERDE AT WESTERN STRUCTURES ATTN: DAVE FATHI, ALI $1,055,379 08/03/09 100%

HA21 

08-422204 
SARR-P078-(108)E 

P0-78 1-(8E) 

--() 

SWPPP 

THE PALO VERDE DRAIN BRIDGE 

REPLACE CONCRETE BRIDGE 

APPLEGARTH 

RIVERSIDE CA 92503 

6005 TYLER STREET 

(951)232-7259 

73-800 DINAH SHORE 

DR. SUITE 101 

PALM DESERT CA 92211 

$1,054,154
 $0

09/02/09 
10/13/10 

100%

PLANT EST 

SATIS 

10/14/10 

08-RIV-86-4.4/0 IN RIVERSIDE COUNTY NEAR COACHELLA AT AMERICAN CIVIL CONSTRUCTORS GADALLA, AMGAD $344,682 07/07/10 0%
08-0M8104 KINGS STORMWATER CHANNEL 

REPLACE BRIDGE DECK TREATMENT 

WEST COAST INC 

3701 MALLARD DRIVE 
73-800 DINAH SHORE 

DR. STE 101 

$0
 $0

07/27/10 
10/29/10 

0%

BENICIA CA 94510 
PALM DESERT CA 92211 SUSPENDED 

HA21 SWPPP (707)746-8028 
(909)844-9731 

08-RIV-91-.1/5.9 CORONA ORANGE CO LINE TO 0.1 MI W/O ALL AMERICAN ASPHALT ABU-GHARBIEH, IMAD $6,061,803 01/26/10 77%
08-0A5504 
IM- -( 

--() 

)
WEST GRAND & TEMESCAL BR OH TO 0.2 MI 

W/O MCKINLEY ST 

OVERLAY AND SLAB REPLACEMENT 
CORONA CA 91718 

P O BOX 2229 9225 STELLAR COURT 

SUITE B 

CORONA CA 92883 

$5,763,638
 $0

02/16/10 
11/24/10 

91%

SUSPENDED 

HA22 SWPPP 
(951)232-3610 

08-RIV-91-5.3/6.6 IN RIVERSIDE COUNTY IN CORONA FROM P AND D LANDSCAPE MANAGEMENT BENSON, DAVID $2,034,243 11/03/06 0%
08-474104 0.2 KM WEST OF LINCOLN AVENUE 

OVERCROSSING TO EAST GRAND BOULEVARD 

SERVICES 

999 TOWN AND COUNTRY RD 4TH F 
464 WEST 4TH STREET 

MS 1104 

$1,946,720
 $8,001

12/05/06 
12/24/10 

0%

HA25 SWPPP 

UNDERCROSSING 

PLANTING AND IRRIGATION 
ORANGE CA 92868 

(714)835-4447 
(951)232-6478 

SAN BERNARDINO CA 92401­

1400 
PLANT EST 

SATIS 

08-RIV-243-13.8/13.9 IN RIVERSIDE COUNTY ABOUT 23.2 KM RSB GROUP INC. ATTN: SIMON VERLENGIA, ROMANO $318,121 02/09/07 100% 
08-0C4004 SOUTH OF BANNING AT INDIAN VISTA 

POINT 

SEPEHRI 

8 MCLAREN, SUITE #8 
2781 W. RAMSEY 

STREET, STE #7 

$317,669 
$0 

03/07/07 
07/03/07 

100% 

UPGRADE INDIAN VISTA POINT 
IRVINE CA 92318 

BANNING CA 92220 

HB71 WPCP 
(951)538-9810
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 08 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-371-69.7/69.9 

HB1 

08-0L8104 
ACHS-P371-(003)E 

PHP3-71 0-(3E) 

--() 

SWPPP 

IN RIVERSIDE COUNTY NEAR ANZA AND 

AGUANGA FROM 2.5 MILE MILES EAST OF 

HOWARD ROAD TO 0.9 MILE WEST OF 

BAHRMAN ROAD 

BRIDG REPLACEMENT AND WIDEN ROADWAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

QURESHI, MUJAHID 

(951)232-8642 

2023 CHICAGO AVE. 

SUITE B-6 

RIVERSIDE, CA 92507 

$371,233
 $0
 $0

08/23/10 
09/07/10 
12/28/10 

0%

 0%

08-RIV-371-77.0/77.2 

HB1 

08-0L7804 
ACHS-X065-(090)E 

PHX0-65 0-(0E) 

--() 

SWPPP 

IN RIVERSIDE COUNTY NEAR ANZA ON 

ROUTE 74 AND ON ROUTE 371 

CONSTRUCT LEFT TURN LANES 

HAZARD CONSTRUCTION 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

YOUSSEF, MAGED 

(951)538-3087 

9225 STELLAR COURT, 

SUITE B 

CORONA CA 92883 

$418,406
 $58,287
 $58,287

06/30/10 
07/16/10 
11/29/10 

38%

 14%

08-SBD-2-.9/2.4 

HB1 

08-0C0204 
ACHS-P002-(036)E 

PHP0-02 0-(6E) 

--() 

SWPPP 

IN SAN BERNARDINO COUNTY IN 

WRIGHTWOOD FROM 0.2 MILE EAST OF 

RIVERA DRIVE TO 0.1 MILE WEST OF 

SHEEP CREEK DRIVE 

CONSTRUCT LEFT TURN POCKET 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

$1,255,980
 $0
 $0

09/29/10 
10/18/10 

0%

 0%

08-SBD-10-12.0/19.8 

HB4N 

08-497504 

SWPPP 

IN SAN BERNARDINO COUNTY IN FONTANA 

AND RIALTO FROM 0.4 MILE EAST OF 

ETIWANDA AVENUE OVERCROSSING TO 0.2 

MILE WEST OF RIVERSIDE AV 

CONSTRUCT LANES 

C C MYERS INC 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

$10,705,651
 $0
 $0

10/12/10 
11/02/10 

0%

 0%

08-SBD-10-20.0/30.1 

HM3 

08-0J8804 

WPCP 

IN SAN BERNARDINO COUNTY FROM 

RIVERSIDE OVERCROSSING TO NEW YORK 

UNDERCROSSING 

REHABILITATE BRIDGE DECKS 

COFFMAN SPECIALTIES INC 

SAN DIEGO CA 92126 

(858)536-3100 

NGUYEN, VU 

(951)232-3784 

9685 VIA EXCELENCIA SUITE 200 850 S. VIA LATA STE 

100-A 

COLTON CA 92324 

$1,797,782
 $32,988
 $32,988

06/09/10 
06/28/10 
12/03/10 

20%

 2%

08-SBD-10-25.2/29.3 
08-0H9304 

IN SAN BERNARDINO COUNTY IN SAN 

BERNARDINO, LOMA LINDA AND REDLANDS 

FROM WATERMAN AVENUE UNDERCROSSING TO 

TRAFFIC DEVELOPMENT SERVICES 

INC 

BERGEVIN, MIKE 

4215 TIERRA REJADA RD STE 184 
119 N. MAPLE STE A & 

U 

$496,192 
$3,440 
$3,365 

06/28/10 
07/20/10 
11/17/10 

58% 

1% 

HB4N WPCP 

ALABAMA STREET OVERCROS 

INSTALL OVERHEAD SIGN STRUCTURES 
MOORPARK CA 93021 

(805)523-1914 
(951)232-3739

CORONA CA 92880 
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 08 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-15-169.8/181.9 

HA22 HB1 

08-4393U4 
ACIM-015 -(042)2 

--() 

SWPPP 

IN SAN BERNARDINO COUNTY NEAR WHEATON 

SPRINGS FROM 2.4 KM SOUTH OF BAILEY 

ROAD OVERCROSSING TO 1.2 KM NORTH OF 

YATES WELL ROAD 

CONSTRUCT TRUCK DESCENDING LANE 

LAS VEGAS PAVING CORPORATION 

LAS VEGAS NV 89103 

(702)251-5800 

4420 S DECATUR BLVD 

YUEN, MICHAEL 

(951)232-7522 

222 E. MAIN ST. STE 

208 

BARSTOW CA 92311-2366 

$63,076,844
 $64,965,437

 $0

10/26/07 
11/15/07 
09/24/10 

100%

 100%

COMPLETED 
10/01/10 

08-SBD-15-/3.8 

HA22 

08-472214 
ACIM-0151-(151)E 

L HI-HL 0-(1E)

--() 

SWPPP 

IN SAN BERNARDINO AND RIVERSIDE 

COUNTIES AT VARIOUS LOCATIONS FROM 

ROUTE 15/60 SEPARATION TO SEVENTH 

STREET UNDERCROSSING 

REHABILITATE PAVEMENT 

SECURITY PAVING COMPANY INC. 

SUN VALLEY CA 91353-1489 

P O BOX 1489 

SAOUD, NAHRO 

(951)232-3778 

790 S. VIA LATA SUITE 

100 

COLTON CA 92324 

$54,466,703
 $46,233,542

 $791,023

01/16/09 
02/09/09 
01/07/11 

86%

 85%

08-SBD-18-20.3/20.9 

HB1 

08-0K6404 

WPCP 

IN SAN BERNARDINO CO NEAR RIMFOREST 

FROM 0.2 MI WEST OF CREST FORREST 

DRIVE TO 0.3 MI EAST OF LAKE GREGORY 

DRIVE 

INSTALL TRAFFIC SIGNALS 

P T M GENERAL ENGINEERING 

SERVICES INC 

RIVERSIDE CA 925137745 

(951)710-1000 

P O BOX 7745 

OBADIKE, JOE 

(951)830-6821 

1110-A RESEARCH DRIVE 

REDLANDS CA 92374-4562 

$262,618
 $271,937

 $0

08/11/09 
08/28/09 
09/20/10 

100%

 100%

COMPLETED 
09/21/10 

08-SBD-18-30.0/32.5 

HE13 

08-0A7914 
ACST-X071-(054)E 

X0-71 0-(4E) 

--() 

WPCP 

IN SAN BERNARDINO COUNTY IN RUNNING 

SPRINGS ON ROUTE 18 AND ON ROUTE 330 

PLANTING AND IRRIGATION 

ROCK BOTTOM INC 

BAKERSFIELD CA 93308 

(661)859-1700 

2724 LANDCO DRIVE 

TRAN, KEN 

(909)844-3312 

236 ORANGE SHOW RD 

STE 109 

SAN BERNARDINO CA 92408 

$1,080,980
 $726,807
 $123,197

10/22/09 
12/14/09 
01/18/14 

100%

 63%

08-SBD-18-44.2/44.7 

HA21 

08-227004 
ACST-X071-(053)E 

CBX0-71 0-(3ER)S

X071- 053-() 

SWPPP 

IN SAN BERNARDINO COUNTY IN THE CITY 

OF BIG BEAR LAKE ON ROUTE 18 AT 

JUNCTION WITH ROUTE 38. 

REPLACE BRIDGE & REALIGN ROADWAY 

FLATIRON WEST INC. 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DR. 

PAIBUL, SENI 

(909)553-6234 

236 ORANGE SHOW RD 

SUITE 109 

SAN BERNARDINO CA 92408 

$34,322,281
 $25,692,774
 $2,588,275

12/03/08 
12/19/08 
04/05/11 

72%

 75%

08-SBD-18-53.0/72.1 

HM1 

08-0N1304 
ACST-P018-(040)E 

P0-18 0-(0E) 

--() 

WPCP 

IN SAN BERNARDINO COUNTY IN AND NEAR 

BIG BEAR LAKE FROM HOLCOMB VIEW 

DRIVE TO MERIDIAN ROAD 

PLACE RUBBERIZED HOT MIX ASPHALT 

GEORGE REED INC 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

TRAN, KEN 

(909)844-3312

236 ORANGE SHOW RD 

STE 109 

SAN BERNARDINO CA 92408 

$2,411,887 
$0 
$0 

06/25/10 
07/12/10 

0% 

0% 
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-18-66.6/67.1 IN SAN BERNARDINO CO NEAR LUCERNE SEMA CONSTRUCTION INC AL-KHATEEB, TAGHREED $2,642,884 09/25/09 100%
08-394704 
SARR-P018-(039)E 

P0-18 0-(9E) 

--() 

VALLEY FROM 1.3 MILES SOUTH OF ARTIC 

CANYON WASH TO 0.8 MI NORTH OF MARBLE 

CANYON ROAD__________ 

REPLACE BRIDGE AND REALIGN CURVE 

LAKE FOREST CA 92630 

(949)470-0500 

6 ORCHARD SUITE 150 

(951)232-7793 

15367 TAMARACK ROAD 

VICFTORVILLE CA 92392 

$2,287,503
 $516,972

10/07/09 
11/05/10 

88%

HA21 SWPPP 

08-SBD-18-87.9/115.9 IN SAN BERNARDINO COUNTY IN APPLE GRANITE CONSTRUCTION COMPANY AL-KHATEEB, TAGHREED $2,716,015 06/09/10 75%
08-0N7004 VALLEY AND VICTORVILLE FROM CENTRAL 

ROAD TO ROUTE 18/395 SEPARATION 

PLACE RUBBERIZED HOT MIX ASPHALT 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(951)232-7793 

15367 TAMARACK RD 

VICTORVILLE CA 92392 

$2,547,328
 $391,685

07/01/10 
11/05/10 

91%

SUSPENDED 

HM1 WPCP 

08-SBD-38-20.5/24 IN SAN BERNARDINO COUNTY NEAR ANGELUS D C HUBBS CONSTRUCTION TRAN, KEN $352,888 06/22/10 0%

HB1 

08-0M1304 
ACHS-P038-(017)E 

PHP0-38 0-(7E) 

--() 

WPCP 

OAKS FROM 0.2 MILE WEST OF MILL CREEK 

ROAD TO 0.3 WEST OF FORSEE CREEK 

INSTALL METAL BEAM GUARD RAIL 
YUCAIPA CA 92399 

37306 VISTA VIEW DRIVE 

(909)844-3312 

236 ORANGE SHOW ROAD 

SUITE 109 

SAN BERNARDINO, CA 92408 

$0
 $0

07/13/10 
0%

SUSPENDED 

08-SBD-40-142.2/142.6 IN SAN BERNARDINO COUNTY IN NEEDLES DIVERSIFIED LANDSCAPE SPRAY, MICHAEL $479,073 02/21/08 0%
08-0C5104 FROM L STREET TO 0.4 MILE WEST OF D 

STREET OVERCROSSING 

MANAGEMENT INC. 

23052-H ALICIA PARKWAY #385 
1110A RESEARCH DRIVE 

REDLANDS CA 92374 

$443,306
 $3,168

03/12/08 
08/26/11 

0%

HIGHWAY PLANTING AND IRRIGATION 
MISSION VIEJO CA 92692 

(951)232-6497 PLANT EST 

HA25 SWPPP 
SATIS 

08-SBD-40-/S.8 IN SAN BERNARDINO COUNTY IN BARSTOW AUTOBAHN CONSTRUCTION INC SHAHIDI, SHAINE $490,325 06/16/10 0%

HA22 

08-0M5004 

WPCP 

FROM 0.2 MILE WEST OF MAIN STREET 

OVERCROSSING TO EAST MAIN STREET 

PLACE RUBBERIZED HOT MIX ASPHALT 
SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

(951)232-7839 

222 E. MAIN STREET 

STE 208 

BARSTOW CA 92311-2366 

$0
 $0

07/13/10 
06/13/11 

0%

SUSPENDED 

08-SBD-62-7.6/8.5 IN SAN BERNARDINO COUNTY IN AND NEAR MODERN ALLOYS INC SANTOS, JOHN $557,071 06/03/10 100% 

HB1 

08-0K8804 
ACHS-PO62-(027)E

G P0-62 0-(7E) 

--() 

WPCP 

YUCCA VALLEY FROM YUCCA PARK ROAD TO 

SHAFTNER AVENUE 

INSTALL MEDIAN BARRIER 
STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

(951)538-5315

73-800 DINAH SHORE 

DR. SUITE 101 

PALM DESERT, CA 92211 

$541,012 
$0 

06/30/10 
10/04/10 

100% 

COMPLETED 
10/04/10 
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-62-18.2/79.5 IN JOSHUA TREE FROM ELWOOD TO SKANSKA USA CIVIL WEST MINA, EHAB $2,261,815 06/07/10 100%
08-0N1104 MANTONYA RD & FROM 10 MILES E/O IRON 

MOUNTAIN PUMPING PLANT RD TO 

RIVERSIDE COUNTY LINE PLACE RUBER 

REPLACE ASPHALT CONCRETE SURFACING 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 925092405 

1995 AGUA MANSA ROAD 

(951)232-6415 

15367 TAMARACK RD 

VICTORVILLE CA 92392 

$2,099,087
 $2,092,337

06/25/10 
10/25/10 
10/25/10 

93%

HM1 WPCP (951)684-5360 

08-SBD-62-55.0/79.5 IN SAN BERNARDINO COUNTY FROM IRONAGE SKANSKA USA CIVIL WEST GONZALEZ, ALFONZO $1,803,600 05/25/07 100%
08-0H6504 ROAD TO 8.8 KM WEST OF ROUTE 177 

JUNCTION 

CALIFORNIA DISTRICT INC 

1995 AGUA MANSA ROAD 
6690 LA CONTENTA ROAD 

YUCCA VALLEY CA 92284 

$1,812,973
 $0

06/14/07 
10/05/07 

100%

RESURFACE EXISTING PAVEMENT 
RIVERSIDE CA 925092405 

(951)538-5218 

HM1 WPCP (951)684-5360 

08-SBD-95-9.7/21.3 IN SAN BERNARDINO COUNTY AT AND NEAR INTERMOUNTAIN SLURRY SEAL DAVIS, DARCY $1,521,745 05/24/10 0%
08-0M9904 VIDAL JUNCTION AT VARIOUS LOCATIONS 

REPLACE ASPHALT CONCRETE SURFACING 

INC.ATTN: SCOTT YOUNGREN 

P.O. BOX 50085 
HCRI BOX 208 

NIPTON CA 92364 

$0
 $0

06/15/10 
11/24/10 

0%

WATSONVILLE, CA 95077 
(951)232-6000 

HM1 WPCP 

08-SBD-138-23.0/23.2 IN SAN BERNARDION COUTY NEAR GRANITE CONSTRUCTION COMPANY GADALLA, AMGAD $398,995 03/16/09 0%

HB1 

08-0F7804 

SWPPP 

HESPERIA FROM 2.1 MILES EAST OF 

SUMMIT VALLEY ROAD TO 0.7 MILE WEST 

OF ROUTE 173 JUNCTION 

CORRECT VERTICAL CURVES & SHOULDERS 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(909)844-9731 

236 ORANGE SHOW RD. 

STE 109 

SAN BERNAARDINO CA 92408 

$379,356
 $418

03/27/09 
11/10/10 

0%

PLANT EST 

SATIS 

08-SBD-210-9.4/11 IN SAN BERNARDINO COUNTY AT RANCHO JMA CONSTRUCTION CO. SPRAY, MICHAEL $829,605 09/21/07 0%
08-204324 CUCAMONGA ON ROUTE 15 AND ON ROUTE 

210 

MITIGATION PLANTING 
SEMI VALLEY CA 93063 

6143 HOPE STREET 

(951)232-6497 

1110A RESEARCH DRIVE 

REDLANDS CA 92374 

$791,632
 $1,240

11/14/07 
01/17/12 

0%

PLANT EST 

HE11 SWPPP 
SATIS 

08-SBD-210-23.5/31.1 IN SAN BERNARDINO COUNTY AT VARIOUS PETERSON CHASE GENERAL EMUH, GODWIN $741,934 06/29/10 0% 
08-0M3304 LOCATIONS 

REPAIR BRIDGE DECKS 

ENGIEERING CONSTRUCTION INC. 

1792 KAISER AVENUE 
790 S. VIA LATA SUITE 

100 

$0 
$0 

07/13/10 
01/13/11 

0% 

HM3 WPCP 

IRVINE, CA 92614-5706 
(951)232-3706

COLTON, CA 92324 
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-SBD-215-4.8/6.5
 

PNRS-6208-(013)N
 

L 62-08 0-(3N)


--()
 

HB5 SWPPP
 

HE11
 

08-SBD-215-8.8/11.6
 
08-4440U4
 

HB5 SWPPP
 

08-SBD-247-/8.5
 
08-0M8604
 
ACST-P247-(009)E
 

P2-47 0-(9E)
 

--()
 

HM1 WPCP
 

08-SBD-395-12.0/73.5
 
08-0N2504
 

HM1 WPCP
 

08-SBD-5708-/0
 
08-0M5604
 

HA12 SWPPP
 

08-SBD-5730-/0
 
08-0H2824
 

HA13 SWPPP
 

Description

Type Of Work
 

IN SAN BERNARDINO COUNTY IN SAN
 

BERNARDINO AT VARIOUS LOCATIONS
 

WIDEN FREEWAY AND OVERPASSES
 

IN SAN BERNARDINO COUNTY IN SAN
 

BERNARDINO ON ROUTE 210 AND ON ROUTE
 

215
 

CONSTRUCT BRIDGES
 

IN SAN BERNARDINO COUNTY NEAR YUCCA
 

VALLEY FROM ROUTE 62/247 SEPARATION
 

TO TRACEY BOULEVARD AND FROM DALLAS
 

ROAD TO CHUCKWAGON RO
 

PLACE OPEN GRADED FRICTION COURSE
 

IN SAN BERNARDINO COUNTY AT VARIOUS
 

LOCATIONS FROM 0.1 MILE SOUTH OF
 

VICTOR STREET TO 0.7 MILE NORTH OF
 

TRONA ROAD
 

REPLACE ASPHALT CONCRETE SURFACING
 

IN SAN BERNARDINO COUNTY AT ANGELUS
 

OAKS AT THE CAMP ANGELUS MAINTENANCE
 

STATION ON HIGHWAY 38
 

REPLACE PAVEMENT
 

IN SAN BERNARDINO COUNTY IN FONTANA
 

AT THE SOUTHERN REGIONAL LABORATORY
 

AT 13970 VICTORIA STREET
 

CONSTRUCT NEW MATERIAL LABORATORY
 

Contractor 

MCM CONSTRUCTION INC.
 

P O BOX 620
 

NORTH HIGHLANDS CA 95660
 

MCM CONSTRUCTION INC
 

P O BOX 620
 

NORTH HIGHLANDS CA 95660
 

MATICH CORPORATION
 

P O BOX 50000
 

SAN BERNARDINO CA 92412
 

(909)382-7400
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 95077
 

(831)724-1011
 

DREAMBUILDER
 

1361 E GARTEN DRIVE
 

PLACENTIA CA 92870
 

(714)646-3697
 

DJM CONSTRUCTION CO INC
 

1540 SOUTH LEWIS STREET
 

ANAHEIM CA 92805
 

Resident
 
Engineer
 

YOGARAJAH, MANNY
 

850 S. VIA LATA STE
 

100A
 

COLTON CA 92324
 

(951)830-6864
 

YOGARAJAH, MANNY
 

850 S. VIA LATA, STE
 

100A
 

COLTON CA 92324
 

(951)830-6864
 

PARVINJAH, MOHSEN
 

15367 TAMARACK RD
 

VICTORVILLE CA 92392
 

(951)232-7755
 

YUEN, MICHAEL
 

15367 TAMARACK ROAD
 

VICTORVILLE, CA 92392
 

(951)232-7522
 

BOULOS, IHAB
 

236 ORANGE SHOW RD
 

STE 109
 

SAN BERNARDINO CA 92408
 

(951)232-7582
 

LENART, ELVIRA
 

3474 NIKI WAY
 

RIVERSIDE CA 92507
 

(951)232-8949


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$83,843,745

 $83,171,092


 $87,698


 $65,989,134

 $25,158,599

 $3,218,180


 $4,364,071

 $4,293,602

 $737,031


 $4,707,145

 $2,263,193

 $2,183,880


 $329,061

 $272,829

 $22,778


 $28,899,977
 
$27,387,552
 

$212,300
 

11/21/07 0%

12/14/07
 

0%

08/10/11
 

PLANT EST
 

SATIS
 

10/23/09
 
11/17/09
 
02/11/13
 

06/16/10
 
07/09/10
 
10/26/10
 
10/21/10
 

06/24/10
 
07/13/10
 
12/01/10
 

05/24/10
 
06/15/10
 
06/07/11
 

23%


 38%


 88%


 98%


 62%


 48%


 0%


 0%


PLANT EST
 

SATIS
 

03/03/08 81%
 
03/21/08
 

95%

05/09/12
 



State of California Department of Transportation 
Statement of Ongoing Contracts as of 10/20/10

Page 92 

11/03/10 

District 08 

Fed Aid 
Pgm Code 

Contract 

Totals: 

Location 

DescriptionPlan Type Of Work 
Authorized Final Amt: 

Storm Water 

$469,510,509 
Contractor 

Completed to Date: $368,191,996

Resident 
Engineer 

Bid + CCOs 
Comp To date 

This Month 
Work This Month: $16,891,675

Awarded 
Approved %Time 
Est Comp % Work 

Accepted Message 
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 09 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-INY-6-.1/0 IN INYO COUNTY IN BISHOP AT THE SOLEX ELECTRONICS INC GEORGE BOULES/ ROB $177,223 03/18/10 100%
09-0AA034 BISHOP MAINTENANCE STATION AT 1250 

SPRUCE STREET 

INSTALL PHOTOVOLTAIC PANELS 
TORRANCE CA 90501 

(310)856-3698 

19481 HARBORGATE WAY SANCHEZ 

(760)937-2391 

500 S. MAIN STREET 

BISHOP CA 93514 

$143,196
 $0

04/22/10 
09/25/10 

81%

09-INY-190-9.8/24.5 IN INYO COUNTY NEAR OLANCHA FROM INTERNATIONAL SURFACING $765,338 04/05/10 0%
09-343104 ROUTE 395 TO ROUTE 136 

PLACE MODIFIED BINDER CHIP SEAL 

SYSTEMS 

PO BOX 4770 

$0
 $0

04/22/10 
06/01/11 

0%

MODESTO CA 95352 
(760)872-0794 SUSPENDED 

HM1 WPCP 

09-INY-395-65.0/76.1 IN INYO COUNTY AT AND NEAR GRANITE CONSTRUCTION C/0 JOSE KURT WEIERMAN $39,442,495 06/16/08 99%
09-2144U4 INDEPENDENCE FROM 1.0 KM SOUTH OF LA 

AQUEDUCT BRIDGE TO 0.7 KM NORTH OF 

HERNANDEZ 

PO BOX 5127 
500 SOUTH MAIN STREET 

BISHOP CA 93514 

$38,968,375
 $499,481

07/09/08 
10/26/10 

96%

SHABBELL LANE 

WIDEN TO FOUR-LANE EXPRESSWAY 
BAKERSFIELD CA 93388-5127 

(760)872-0781 

HE13 SWPPP 

09-INY-395-76.6/0 IN INYO COUNTY NEAR INDEPENDENCE AT HERBACK GENERAL ENGINEERING KURT WEIERMANN $99,099 01/05/10 100%
09-340504 WEST DUSTY LANE 

CONSTRUCT LEFT TURN LANE 
MINDEN NV 89423 

2531 NOWLIN ROAD $96,957
 $0

01/29/10 
09/27/10 
09/27/10 

100%

(775)267-6800 
COMPLETED 

HB1 WPCP 

09-INY-395-115.0/0 IN INYO COUNTY IN BISHOP AT THE SOLEX ELECTRONICS INC GEORGE BOULES/ ROB $422,547 03/18/10 100%
09-0AA014 CALTRANS DISTRICT 9 OFFICE BUILDING 

AT 500 SOUTH MAIN STREET 

INSTALL PHOTOVOLTAIC PANELS 
TORRANCE CA 90501 

(310)856-3698 

19481 HARBORGATE WAY SANCHEZ 

(760)937-2391 

500 S. MAIN STREET 

BISHOP CA 93514 

$380,292
 $0

04/22/10 
09/25/10 

90%

09-INY-5505-/0 IN INYO COUNTY IN BISHOP AT SHOP 29 RE COM DEVELOPMENT COMPANY HAKIM AL-FAYIZ/ ROB $1,073,764 04/22/10 60% 
09-310604 EQUIPMENT MAINTENANCE FACILITY AT 11 

JAY STREET 

REMODEL SHOP FACILITIES 
BISHOP CA 93514 

2488 DIXON LANE SANCHEZ 

500 S. MAIN STREET 

BISHOP CA 93514 

$563,006 
$96,487 

06/14/10 
12/28/10 

52% 

HA11 WPCP 
(760)937-3240
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Statement of Ongoing Contracts as of 10/20/10
11/03/10
 

District 09 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-MNO-6-17.5/26.5 IN MONO COUNTY AT AND NEAR BENTON INTERNATIONAL SURFACING DANIEL DEYO $856,282 05/20/10 100%
09-343004 FROM 2.1 MILES NORTH OF CINNAMON 

RANCH ROAD TO 0.8 MILE NORTH OF 

ROUTE 120 

PLACE MODIFIED BINDER CHIP SEAL 

SYSTEMS 

MODESTO CA 

PO BOX 4770 

95352 
(760)872-0794 

500 SOUTH MAIN STREET 

BISHOP CA 93514 

$764,698
 $0

06/02/10 
10/22/10 

88%

OVER RUN 
11/01/10 

HM1 WPCP 

09-MNO-203-/8.7 IN MONO COUNTY IN AND NEAR MAMMOTH GRANITE CONSTRUCTION CO., INC.H. J. BLOMMER $3,942,370 06/17/10 0%
09-346904 
ACST-P203-(010)E 

P2-03 0-(0E) 

--() 

LAKES FROM 1.1 MILE EAST OF MADERA 

COUNTY LINE TO 0.1 MILE EAST OF 

230/395 SEPARATION 

PLACE WARM MIX ASPHALT OVERLAY 

WATSONVILLE, CA 95077 

P.O. BOX 50085 

(760)648-7906 

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$0
 $0

07/12/10 
11/01/10 

0%

SUSPENDED 

HM1A WPCP 

09-MNO-395-32.4/0 IN MONO COUNTY SOUTH OF LEE VINING AT REYMAN BROTHERS CONSTRUCTION HAKIM AL-FAYIZ $794,970 07/20/09 63%
09-300704 THE CRESTVIEW SAFETY ROADSIDE REST 

AREA 

REHABILITATE FOR ADA COMPLIANCE 
SPARKS, NV 89431 

151 SOUTH 18TH STREET 

(760)937-3240 

500 SOUTH MAIN STREET 

BISHOP CA 93514 

$734,789
 $0

08/12/09 
08/26/10 

92%

HA26 WPCP 

09-MNO-395-84.4/106.3 IN MONO COUNTY NEAR WALKER FROM 7.6 NORTHWEST PAVING $1,254,734 06/25/10 0%
09-342804 
ACHN-P395-(229)E 

MILES SOUTH OF BURCHAM FLAT ROAD TO 

EASTSIDE LANE 

8115 SECLUDED VALLEY DR. $1,875
 $0

07/13/10 
06/10/11 

0%

--()
PLACE MODIFIED BINDER CHIP SEAL 

REDDING CA 96001 
(760)872-0794 SUSPENDED 

HM1 WPCP 

09-MNO-395-91.7/96.8 IN MONO COUNTY NEAR SONORA JUNCTION STEVE MANNING CONSTRUCTION INCANDREW BRANDT $1,497,525 04/27/10 19%
09-327104 
SARR-X051-(025)E

 X0-51 0-(5E) 

--() 

ON ROUTE 108 AT ROUTE 395 AND ON 

ROUTE 395 FROM BIRCHIM FLAT ROAD TO 

0.8 MI N OF WEST WALKER R 

INSTALL WILDLIFE CROSSINGS 

REDDING CA 96049 

(530)222-0810 

P O BOX 491660 

(760)937-8947 

500 S. MAIN ST 

BISHOP CA 93514 

$88,938
 $0

05/12/10 
11/02/10 

6%

SUSPENDED 

SWPPP 

09-MNO-395-106.3/120.4 IN MONO COUNTY NEAR WALKER FROM WEST COAST PAVING AND CHIP DANIEL DEYO $879,006 05/24/10 70% 
09-347104 EASTSIDE LANE TO THE NEVADA STATE 

LINE 

SEALING 

PO BOX 1231 
500 SOUTH MAIN STREET 

BISHOP CA 93514 

$632,899 
$0 

06/14/10 
09/28/10 

72% 

PLACE MODIFIED BINDER CHIP SEAL 
YREKA CA 96097 

(760)872-0794

HM1 WPCP 
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 09 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-MNO-5704-/0 IN MONO COUNTY ABOUT 11.8 MILES RE COM DEVELOPMENT COMPANY HAKIM AL-FAYIZ/ TIM $827,322 04/22/10 36%
09-334204 NORTH OF LEE VINING AT THE CONWAY 

SUMMIT MAINTENANCE STATION 

CONSTRUCT MAINTENANCE FACILITY 
BISHOP CA 93514 

2488 DIXON LANE SHULTZ 

500 S. MAIN STREET 

BISHOP CA 93514 

$418,951
 $124,350

06/14/10 
04/29/11 

51%

HA12 WPCP 
(760)937-3240 

09-MNO-5717-/0 IN MONO COUNTY NEAR SONORA JUNTION AT D. G. GARNADE GEORGE BOULES/ TIM $729,825 04/08/10 52%
09-315204 THE SONORA JUNCTION HIGHWAY 

MAINTENANCE STATION 

CONSTRUCT STEEL BUILDING 
SHIGAL SPRINGS CA 95682 

4420 BUSINESS DRIVE SHULTZ 

500 S. MAIN STREET 

BISHOP CA 93514 

$627,165
 $143,640

05/24/10 
11/20/10 

86%

HA12 WPCP 
(760)937-2391 

09-SBD-127-10.5/27.5 IN SAN BERNARDINO COUNTY ABOUT 10 GRAHAM CONTRACTORS, INC. DANIEL DEYO $955,741 05/18/10 23% 
09-347004 MILES NORTH OF BAKER FROM 2.3 MILES 

NORTH OF SILVER LAKE ROAD TO 10.7 

MILES NORTH OF RIGGS ROAD 
SAN JOSE CA 

PO BOX 26770 

95159 
(760)872-0794

500 SOUTH MAIN STREET 

BISHOP CA 93514 

$946,157 
$946,157 

06/02/10 
11/20/10 

96% 

PLACE MODIFIED BINDER CHIP SEAL 
HM1 WPCP 

Totals: Authorized Final Amt: $53,718,240 Completed to Date: $44,367,300 Work This Month: $1,810,116
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-ALP-4-18.5/29.5 IN ALPINE COUNTY ABOUT 14.6 MILES KINGSBOROUGH ATLAS TREE DORAN, COLIN $69,150 06/09/10 100%
10-0S5904 EAST OF LAKE ALPINE 

REMOVE TREES 

SURGERY, INC. 1344 LUDWIG 

AVENUE 

1544 LUDWIG AVENUE 

560 MOUNTAIN RANCH 

ROAD 

SAN ANDREAS, CA 95249 

$61,822
 $0

07/22/10 
10/12/10 

100%

COMPLETED 
10/14/10 

WPCP SANTA ROSA, CA CA 95407 
(209)754-1886 

(707)523-4399 

10-ALP-4-24.0/31.7 IN ALPINE COUNTY NEAR MARKLEEVILLE GRANITE CONSTRUCTION COMPANY COLIN DORAN $912,896 06/08/10 97%

HM1 

10-0U7004 
SARR-P004-(135)E 

P0-04 1-(5E)

--() 

WPCP 

FROM 0.1 MILE WEST OF RAYMOND MEADOW 

CREEK BRIDGE TO ROUTE 89 

HOT MIX ASPHALT RESURFACING 
SPARKS NV 89423 

PO BOX 2087 

(209)754-1886 

560 MOUNTAIN RANCH 

ROAD 

SAN ANDREAS CA 95249 

$829,105
 $29,625

06/25/10 
10/26/10 

91%

10-ALP-4-/9 IN ALPINE COUNTY AT AND NEAR LAKE GEORGE REED INC COLIN DORAN $1,353,657 06/08/10 76%
10-0S5004 
ACST-P004-(134)E 

P0-04 1-(4E)

--() 

WPCP 

ALPINE FROM CALAVERAS COUNTY LINE TO 

1.2 MILES EAST OF JACKASS GULCH 

BRIDGE 

HOT MIX ASPHALT RESURFACING 

SONORA CA 95370 

PO BOX 548 

(209)754-1886 

560 MOUNTAIN RANCH 

ROAD 

SAN ANDREAS CA 95249 

$1,330,189
 $348,710

06/30/10 
11/01/10 

95%

10-ALP-4-/0 IN ALPINE, AMADOR, CALAVERAS AND RICHARD A HEAPS ELECTRICAL ALFRED BLUM/KAREN­ $217,223 06/10/10 24%
10-0U6904 STANISLAUS COUNTIES AT VARIOUS 

LOCATIONS 

CONTRACTOR INC. 

8909 FLORIN ROAD 

BONNETTI-NELSON 

952 GOODWIN DRIVE 

$145,221
 $83,913

06/22/10 
11/30/10 

67%

INSTALL RADIO COMMUNICATION 
SACRAMENTO CA 95829 

RIPON,CA 95366 

WPCP 
(209)610-9363 

10-ALP-88-1.9/0 IN AMADOR AND ALPINE COUNTIES AT YOUNGER GENERAL CONTRACTOR INCEHAB A WAHED $6,445,561 03/18/08 35%
10-444204 PEDDLER HILL AND CAPLES LAKE 

MAINTENANCE STATIONS 

CONSTRUCT TWO NEW BUILDINGS 
RANCHO CORDOVA CA 95742 

3195 FITZGERALD ROAD 

(209)333-6922 

611 SAN JUAN AVENUE 

STOCKTON CA 95203 

$6,385,043
 $208,813

04/17/08 
11/30/10 

99%

SUSPENDED 

HA11 WPCP 

10-ALP-89-/10 IN ALPINE COUNTY NEAR MARKLEEVILLE QUALCON CONTRACTORS INC. COLIN DORAN $1,296,274 06/14/10 92% 

HA22 

10-0S5404 
ACST-P089-(097)E

 P0-89 0-(7E) 

--() 

WPCP 

FROM MONO COUNTY LINE TO WEST 

JUNCTION ROUTE 4 

HOT MIX ASPHALT RESURFACING 
MINDEN NV 89423 

1645 ESMERALDA AVENUE 

(209)754-1886

560 MOUNTAIN RANCH 

ROAD 

SAN ANDREAS CA 95249 

$1,032,803 
$811,318 

06/25/10 
10/27/10 

79% 
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11/03/10
 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-ALP-5725-/0 IN ALPINE COUNTY AT THE WOODFORDS ANDREW STURGEON CONSTRUCTION ALFRED BLUM $255,330 04/28/10 32%
10-0F1404 MAINTENANCE STATION 

INSTALL COVERED MATERIAL BINS 
SACRAMENTO CA 95826 

8259 ALPINE AVENUE 1110 KETTLEMAN LANE 

SUITE 35 

$89,094
 $57,238

06/15/10 
02/23/11 

35%

HA12 WPCP 

(916)452-6108 
(209)333-6922 

LODI CA 95240 

10-AMA-49-7.0/11 IN AMADOR COUNTY IN AND NEAR SUTTER ODYSSEY LANDSCAPE COMPANY, INCCOLE, BRAD / OSHITA, $1,961,803 11/20/06 0%
10-049954 CREEK FROM 0.5 KM NORTH OF SUTTER 

CREEK BRIDGE TO 1.8 KM SOUTH OF 

AMADOR CREEK BRIDGE 
STOCKTON CA 95209 

800 WEST EIGHT MILE ROAD STANLEY $1,896,461
 $0

12/26/06 
12/31/12 

0%

PLANT EST 
10/29/10 

HE14 SWPPP 
PLANTING AND IRRIGATION (209)333-6928 SATIS 

10-AMA-88-5.5/14.3 IN AMADOR COUNTY IN AND NEAR IONE ON GEORGE REED INC. PAWAN GARG $1,611,849 05/26/10 100%
10-0T9704 ROUTE 88 AND ON ROUTE 124 

RESURFACE ROAD 
LODI CA 95241 

P O BOX 1630 611 SAN JUAN AVENUE 

STOCKTON CA 95203 

$1,546,250
 $22,996

06/15/10 
10/31/10 

94%

(209)470-8777 OVER RUN 

HM WPCP 

10-CAL-4-53.5/58.1 IN CALAVERAS COUNTY NEAR COTTAGE WEST COAST PAVING AND CHIP COLIN DORAN $357,208 04/08/10 100%

HM1 

10-0S5204 

WPCP 

SPRINGS FROM 0.3 MILE EAST OF 

BEATRICE DRIVE TO 1.1 MILE EAST OF 

CONN OLD HIGHWAY 

APPLY CHIP SEAL 

SEALING INC. 

YREKA CA 96097 

PO BOX 1231 

(209)754-1886 

560 MOUNTAIN RANCH 

ROAD 

SAN ANDREAS CA 95249 

$313,417
 $0

04/23/10 
10/12/10 

100%

COMPLETED 
10/14/10 

10-CAL-12-3.0/9.9 IN CALAVERAS COUNTY AT AND NEAR TEICHERT CONSTRUCTION INC SHIVINDER SINGH $4,092,368 05/05/10 71%

HA22 

10-379304 
ACST-P012-(104)E

 P0-12 1-(4E) 

--() 

SWPPP 

VALLEY SPRINGS FROM 0.5 MILE EAST OF 

SOUTHWORTH ROAD TO CEDAR STREET 

PAVEMENT REHABILITATION 
STOCKTON, CA-59201 

P O BOX 1118 

(209)333-6972 

1110 W KETTLEMAN 

LANE, SUITE 35 

LODI, CA-95240 

$2,360,797
 $1,054,574

05/24/10 
12/13/10 

57%

10-MER-5-/0 IN MERCED COUNTY AT VARIOUS LOCATIONS VICTORY ENGINEERS, INC. JAKHAR, HASSAN $297,287 06/25/10 100% 
10-0T4204 TREAT BRIDGE DECKS 

MADERA, CA 93636 

10266 HIGHWAY 41 107 HERON WAY, 

MERCED, CA 95341 

$270,278 
$204,303 

07/21/10 
10/08/10 

85% 

HA21 WPCP 

(559)439-7700 
(209)724-9096

OVER RUN 
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-MER-99-10.8/13.1 IN MERCED CO IN AND NEAR MERCED FROM TAKEHARA LANDSCAPE, INC. COLE, BRAD / OSHITA, $969,214 02/10/10 13%
10-363124 MILES CREEK OVERFLOW TO CHILDS AVENUE 

OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 
SACRAMENTO CA 95827 

POST OFFICE BOX 277085 STANLEY 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

$612,902
 $109,857

03/10/10 
12/31/13 

63%

HE14 SWPPP 
LODI CA 95240 

10-MER-99-15.8/17.3 IN MERCED COUNTY IN AND NEAR MERCED RGW SIAMAK SIRANG $20,967,810 10/08/09 19%

HA21 

10-0K0204 
SARR-P099-(521)E 

P0-99 5-(1E)

--() 

SWPPP 

FROM 0.1 KM NORTH OF V STREET 

UNDERCROSSING TO BLACK RASCAL CANAL 

BRIDGE 

REPLACE BRIDGE 

LIVERMORE, CA. 94550-9297 

550 GREENVILLE RD. 

(209)610-3932 

3469 YEAGER DRIVE 

SUITE 109 

MADERA,CA 93637 

$4,145,789
 $491,406

10/22/09 
04/06/12 

20%

10-MER-99-26.8/27.6 IN MERCED COUNTY NEAR LIVINGSTON FROM ROLFE CONSTRUCTION COLE, BRAD / OSHITA, $310,553 02/11/10 96%
10-3169C4 0.3 MILE SOUTH TO 0.5 MILE NORTH OF 

SULTANA DRIVE OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 
ATWATER CA 95301 

3573 SOUTHERN PACIFIC AVE. STAN 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

$216,780
 $32,151

04/06/10 
12/31/13 

80%

HB4C SWPPP 
LODI CA 95240 

(209)333-6928 

10-MER-99-32.6/37.2 IN MERCED COUNTY NEAR DELHI FROM 0.9 ODYSSEY LANDSCAPE CO., INC. COLE, BRAD $622,471 08/19/08 49%
10-0L5804 
ACST-P099-(515)E 

P0-99 5-(5E)

--() 

SWPPP 

MILE SOUTH OF SOUTH AVENUE 

OVERCROSSING TO 0.5 MILE NORTH OF 

GRIFFITH ROAD OVERCROSSING 

HIGHWAY PLANTING 

LODI CA 95242 

5400 WEST HIGHWAY 12 

(209)724-9096 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

LODI CA 95240 

$483,879
 $4,719

09/10/08 
12/31/12 

78%

10-MER-140-11.9/24 IN MERCED COUNTY ABOUT 5.6 MILES EAST TEICHERT CONSTRUCTION PO BOX KEWAL VIRK $1,726,948 05/28/10 100%
10-0S5104 
ACST-P140-(032)E 

P1-40 0-(2E) 

--() 

WPCP 

OF GUSTINE FROM SAN JOAQUIN RIVER 

BRIDGE TO 0.6 MILE EAST OF LINCOLN 

BOULEVARD 

RESURFACE ROAD 

3367 TURLOCK CA 95381 

(209)632-6600 
(559)675-5272

3469 YEAGER DRIVE 

SUITE 109 

MADERA CA 93637 

$1,633,423
 $0

06/22/10 
09/16/10 

94%

OVER RUN 

10-MER-140-36.5/37.6 IN MERCED COUNTY IN AND NEAR MERCED R G W CONSTRUCTION INC $19,870,913 10/11/10 0% 
10-3A66U4 
ACNH-P140-(031)E

FROM MARTHELLA AVENUE TO 0.3 KM 

OF SANTA FE AVENUE 

EAST P O BOX 2910 $0 
$0 

10/26/10 
0% 

--() 
REPLACE BRIDGE AND WIDEN ROADWAY 

LIVERMORE CA 94551 

(925)606-2400 

SWPPP 
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

10District 

10-MER-165-30.0/36.7 

Fed Aid 

HM1 

Pgm Code 

10-0U0304 

Contract 

ACST-P165-(008)E 

P1-65 0-(8E)

--() 

WPCP 

Location 
Storm Water 
Plan 

IN MERCED COUNTY AT AND NEAR HILMAR 

FROM 0.2 MILE SOUTH OF WESTSIDE 

BOULEVARD TO STANISLAUS COUNTY LINE 

Description 

RESURFACING 

Type Of Work 

GEORGE REED INC. 

Contractor 

MODESTO, CA 95354 

140 EMPIRE AVE. 

OBAIDULLAH RASHID 

"ABDUL" 

Resident 
Engineer 

(209)610-0806 

611 SAN JUAN AVE., 

STOCKTON, CA 95203 

$1,113,453

Bid + CCOs

 $1,643

Comp To date

 $1,643

This Month 

05/27/10 

Awarded 

06/15/10 

Approved 

12/13/10 

Est Comp

 0%

%Time

 0%

% Work 

SUSPENDED 

MessageAccepted 

10-SJ-4-4.4/14.2 
10-0T4504 

IN SAN JOAQUIN AND MERCED COUNTIES AT 

VARIOUS LOCATIONS 

POLYESTER CONCRETE OVERLAY 

TRUESDELL CORPORATION OF 

CALIFORNIA INC 

1310 W 23RD STREET 

NOMER GUTIERREZ 

611 SAN JUAN AVENUE 

STOCKTON CA 95203 

$277,445
 $239,637

 $0

04/01/10 
04/20/10 
09/28/10 

47%

 86%

HM3 WPCP 

TEMPE, AZ 95282 
(209)942-6160 

10-SJ-4-5.4/6.9 

HB1 

10-0H04U4 
SARR-P004-(133)E 

P0-04 1-(3E)

--() 

SWPPP 

IN SAN JOAQUIN COUNTY NEAR HOLT FROM 

0.8 KM WEST OF TRACY BOULEVARD 

BOULEVARD TO 1.6 KM EAST OF TRACY 

BOULEVARD 

CURVE IMPROVEMENT 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

WAZIRI,MOHAMMAD 

(209)470-8970 

1110 W KETTLEMAN 

LANE, SUITE 35 

LODI CA 95240 

$6,465,330
 $2,673,700
 $170,483

09/03/09 
09/21/09 
06/12/12 

21%

 41%

10-SJ-4-/4.4 

HM1 

10-0T9604 
ACST-P004-(136)E 

P0-04 1-(6E)

--() 

WPCP 

IN SAN JOAQUIN COUNTY NEAR DISCOVERY 

BAY FROM OLD RIVER BRIDGE TO MIDDLE 

RIVER BRIDGE 

RUBBERIZED AC OVERLAY 

MB SERVICES 

CONCORD CA 94524 

P.O BOX 5697 

WAZIRI MOHAMMAD 

(209)470-8790 

1110 W KETTLEMAN LANE 

SUITE 35 

LODI CA 95240 

$1,209,670
 $497,243

 $0

05/13/10 
06/14/10 
09/20/10 

90%

 41%

COMPLETED 
10/19/10 

10-SJ-4-/5.4 

HB1 

10-0Q3704 
HSST-P004-(139)E

 P0-04 1-(9E) 

--() 

WPCP 

IN SAN JOAQUIN COUNTY NEAR HOLT 

INSTALL CENTERLINE RUMBLE STRIP 

TEICHERT CONSTRUCTION 

STOCKTON CA 95201 

(209)983-2300 

P O BOX 1118 

$154,701
 $0
 $0

10/01/10 
10/26/10 

0%

 0%

10-SJ-5-25.4/30 

HM1 

10-0T9904 

WPCP 

IN SAN JOAQUIN COUNTY IN AND NEAR 

STOCKTON FROM ROUTE 5/4 SEPARATION TO 

MARCH LANE UNDERCROSSING 

REPLACE SLABS 

ANOZIRA INCORPORATED 

SAN RAMON CA 94583 

(925)771-8400 

DEOL HARMINDER 

(209)599-8576

2415 SAN RAMON VLY BLVD 4 426 952 DOODWIN DR 

RIPON CA 95366 

$685,620 
$672,030 

$0 

05/25/10 
06/14/10 
09/27/10 

63% 

98% 
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Statement of Ongoing Contracts as of 10/20/10
11/03/10
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

10-SJ-12-/0 
10-0K0704 

HA21 WPCP
 

10-SJ-99-16.9/21.8
 
10-0T8304
 

WPCP
 

10-SJ-99-18.6/18.6
 
10-0T8704
 

HM3 WPCP
 

10-SJ-99-27.5/0
 
10-0N9104
 

HB1 SWPPP
 

10-SJ-99-/1.7
 
10-0L6304
 
HSNH-P099-(523)E


 P0-99 5-(3E)
 

--()
 

HB1 SWPPP
 

10-SJ-120-9.4/16.7
 
10-0U0204
 

HM1 WPCP
 

Description

Type Of Work
 

IN SAN JOAQUIN CO NEAR TERMINOUS AT
 

AT MOKELUMNE RIVER BRIDGE
 

REPLACE ELECTRICAL / CONTROL SYSTEM
 

IN SAN JOAQUIN COUNTY IN AND NEAR
 

STOCKTON AND LODI
 

TREAT BRIDGE DECKS
 

IN SAN JOAQUIN COUNTY NEAR STOCKTON
 

AT WESTBOUND ROUTE 4 CONNECTOR
 

OVERCROSSING AND AT VERNALIS AT
 

ROUTE 132/33 SEPARATION
 

REPAIR ABUTMENT WALL
 

IN SAN JOAQUIN COUNTY NEAR LODI AT
 

ARMSTRONG ROAD
 

REPLACE HIGHWAY PLANTING
 

IN STANISLAUS AND SAN JOAQUIN
 

COUNTIES IN AND NEAR RIPON FROM
 

HAMMETT ROAD OVERCROSSING TO MILGEO
 

AVENUE OVERCROSSING
 

UPGRADE MEDIAN BARRIER
 

IN SAN JOAQUIN COUNTY IN AND NEAR
 

ESCALON FROM 0.6 MILE EAST OF
 

JACKTONE ROAD TO 0.2 MILE EAST OF
 

IRWIN STREET
 

APPLY CHIP SEAL
 

Contractor 

WENHAM CONSTRUCTION
 

2707 CASTLEROCK COURT
 

PLACERVILLE CA 95667
 

(916)939-8332
 

DEBRUIN CONSTRUCTIN
 

P O BOX 1355
 

FRENCH CAMP CA 95206
 

VICTORY ENGINEERS, INC.
 

10266 HIGHWAY 41
 

MADERA, CA 93636
 

(559)439-7700
 

WATKIN & BORTOLUSSI, INC.
 

77 LARKSPUR STREET
 

SAN RAFAEL CA 94901
 

RGW CONSTRUCTION INC.
 

P O BOX 2910
 

LIVERMORE CA 94551
 

WINDSOR FUEL CO
 

P O BOX 1029
 

PITTSBURG CA 94565
 

Resident
 
Engineer
 

MARIO CASTILLO
 

611 SAN JUAN AVENUE
 

STOCKTON CA 95203
 

(209)941-1926
 

MARIO D CASTILLO
 

611 SAN JUAN AVENUE
 

STOCKTON, CA 95203
 

(209)941-1926
 

COLE, BRAD / STAN
 

OSHITA
 

1110 WEST KETTLEMAN
 

LANE, SUITE 35
 

LODI CA 95240
 

(209)333-6928
 

DAVID ABLEDU
 

952 GOODWIN DRIVE,
 

RIPON CA 95366
 

(209)599-7281
 

NOMER GUTIERREZ
 

611 SAN JUAN AVENUE
 

STOCKTON CA 95203
 

(209)942-6160


 $209,000 02/25/10 0%
 $0
 $0

04/20/10 
0%

 $341,079 05/24/10 93%
 $309,092
 $124,919

06/15/10 
10/29/10 

89%

 $167,945 05/20/10 90%
 $154,432

 $0
06/09/10 
08/25/10 

82%

SUSPENDED 

$412,600 01/28/09 0%
 $370,660

 $0
02/17/09 
12/31/12 

0%

PLANT EST 

SATIS 

$4,142,949 12/07/09 0%
 $1,493,678
 $502,419

12/22/09 
12/31/10 

0%

PLANT EST 

SATIS 

$420,986 05/20/10 20% 
$10,000 
$10,000 

06/28/10 
08/31/11 

2% 

SUSPENDED 
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-SJ-132-5.8/7.1 IN STANISLAUS AND SAN JOAQUIN GRANITE CONSTRUCTION COMPANY SUKHI DEOL $481,574 06/01/10 100%
10-0U0004 COUNTIES ON ROUTE 99 AND ON ROUTE 132 

REPAIR FAILED AREAS ON RAMPS 
STOCKTON CA 

P O BOX 151 

95201 

952 GOODWIN DRIVE, 

RIPON CA 95366 

$425,704
 $0

06/22/10 
10/11/10 
10/11/10 

100%

COMPLETED 

WPCP 
(209)988-2764 

10-SJ-205-1.7/12.6 IN SAN JOAQUIN COUNTY IN AND NEAR ELITE LANDSCAPING INC $714,658 04/05/10 0%
10-0L5704 
SARR-205 -(328)4 

TRACY AT VARIOUS LOCATIONS 

HIGHWAY PLANTING AND IRRIGATION 

2972 LARKIN AVENUE $0
 $0

05/28/10 
0%

A-205 -(328)4 CLOVIS CA 93612 

--() (559)292-7760 

HA25 SWPPP 

10-SJ-205-1.9/7.9 IN SAN JOAQUIN COUNTY NEAR TRACY AT BAY CITIES PAVING AND GRADING $10,385,685 10/12/10 0%
10-0Q2704 VARIOUS LOCATIONS 

CONSTRUCT ADDITIONAL LANES 

INC 

P O BOX 6227 

$0
 $0

11/02/10 
0%

CONCORD CA 94524 

SWPPP (925)687-6666 

10-STA-4-/8.9 IN STANISLAUS COUNTY ABOUT 5 MILES GRANITE CONSTRUCTION COMPANY BAL BAHADUR PAUL $1,057,394 06/10/10 67%
10-0S5504 EAST OF FARMINGTON FROM SAN JOAQUIN 

COUNTY LINE TO CALAVERAS COUNTY LINE 

APPLY RUBBERIZED HOT MIX ASPHALT 
WATSONVILLE CA 950775085 

P O BOX 50085 $1,016,688
 $1,016,688

06/25/10 
10/29/10 
10/25/10 

93%

(831)724-1011 

WPCP 

10-STA-5-/0 IN AMADOR, STANISLAUS AND TUOLUMNE DEBRUIN CONSTRUCTION INC PAWAN K GARG, $364,000 02/11/10 76%
10-0T4404 COUNTIES AT VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 
FRENCH CAMP CA 95231 

P O BOX 1355 611 SAN JUAN AVE 

STOCKTON CA 95203 

$301,599
 $8,579

03/10/10 
11/30/10 

77%

(209)470-8777 

HA21 WPCP 

10-STA-99-11.9/11.9 IN STANISLAUS COUNTY IN CERES FROM NEHEMIAH CONSTRUCTION INC DEOL HARMINDER $17,439,529 06/23/08 74% 
10-2A7704 0.5 KM SOUTH OF WHITMORE AVENUE 

OVERCROSSING TO 0.7 KM NORTH OF 

WHITMORE AVENUE OVERCROSSING 

RECONSTRUCT INTERCHANGE 

BENICIA CA 94510 

(707)746-6870 

801 FIRST STREET SUITE G 

(209)667-1869

PO BOX 1863 

TURLOCK CA 95381 

$16,453,593 
$775,456 

07/09/08 
07/13/11 

92% 

HE11 SWPPP 
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-STA-99-15.0/16.5 IN STANISLAUS COUNTY IN AND NEAR ODYSSEY LANDSCAPE COMPANY COLE, BRAD / OSHITA, $1,787,465 09/18/07 0%
10-0F7304 MODESTO FROM TUOLUMNE RIVER BRIDGE TO 

0.7 KM NORTH OF ROUTE 219 AND 99 

SEPARATION 
LODI CA 95242 

5400 WEST HIGHWAY 12 STAN 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

$1,690,576
 $5,616

10/16/07 
12/31/11 

0%

PLANT EST 

HA25 SWPPP 
PLANTING AND IRRIGATION LODI CA 95240 SATIS 

(209)948-7216 

10-STA-99-16.8/24.7 IN STANISLAUS CO IN AND NEAR THE CITY WATKIN AND BORTOLUSSI, INC. COLE, BRAD / OSHITA, $489,644 02/09/10 16%

HA25 

10-0L5904 
SARR-P099-(522)E 

P0-99 5-(2E)

--() 

SWPPP 

OF MODESTO AND THE COMMUNITY OF 

SALIDA AND VARIOUS LOCATIONS 

HIGHWAY PLANTING 
SAN RAFAEL CA 94901 

77 LARKSPUR STREET STANLEY 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

LODI CA 95240 

$316,816
 $3,943

02/23/10 
12/31/13 

65%

10-STA-99-21.9/22.3 IN STANISLAUS COUNTY AT SALIDA AT GRANITE CONSTRUCTION COMPANY SUTTI, RENEE' M. $757,618 07/15/09 70%
10-0K7004 ROUTE 99/219 SEPARATION 

WIDEN ROADWAY AND RAMPS 
WATSONVILLE CA 950775085 

P O BOX 50085 P O BOX 867 (952 

GOODWIN DRIVE) 

$598,382
 $430,124

07/28/09 
11/29/10 

76%

HB4N SWPPP 

(831)724-1011 
(209)599-3699

RIPON, CA. 95366 

10-STA-108-28.7/29.4 IN STANISLAUS COUNTY NEAR RIVERBANK GRANITE CONSTRUCTION COMPANY $745,673 04/20/10 0%
10-0N4404 
HSST-P108-(047)E

FROM 0.4 MILE NORTH OF SAINT FRANCIS 

AVENUE TO 0.1 MILE WEST OF SKITTONE 

P O BOX 50085 $0
 $0

05/12/10 
0%

 P1-08 0-(7E) 
ROAD 

WATSONVILLE CA 95077 

--() 
INSTALL SIGNALS 

(831)724-1011 

HB1 SWPPP 

10-STA-108-37.2/38.2 IN STANISLAUS COUNTY IN AND NEAR GEORGE REED INC BAL BAHADUR PAUL $1,132,595 06/08/10 100%
10-0U0404 OAKDALE ON ROUTE 108 AND ON ROUTE 120 

RESURFACE ROAD 

P O BOX 4760 $863,183
 $863,183

07/01/10 
10/20/10 

76%

MODESTO CA 95352 

(209)523-0734 

WPCP 

10-STA-120-11.0/T18.2 IN STANISLAUS COUNTY AT AND NEAR LINEAR OPTIONS INC $130,050 06/15/10 0% 
10-0Q3804 KNIGHTS FERRY FROM 0.4 MILE WEST OF 

LANCASTER ROAD TO TUOLUMNE COUNTY 

1 KELLY COURT $0 
$0 

07/08/10 
0% 

LINE 
MENLO PARK CA 94025 

CONSTRUCT RUMBLE STRIPS 
(650)833-1800 

HB1 WPCP 
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-STA-132-14.9/L16.8 IN STANISLAUS COUNTY ON ROUTE 132 IN TEICHERT CONSTRUCTION BAL BAHADUR PAUL $5,412,923 04/10/09 77%
10-3A6504 
NH- -( 

--() 

) 
MODESTO FROM L STREET TO SAN 

DRIVE 

PAVEMENT REHABILITATION 

JUAN 

TURLOCK CA 95380 

835 SOUTH KILROY ROAD 

(209)599-5264 

952 GOODWIN DRIVE 

RIPON CA 95366 

$4,758,034
 $0

04/24/09 
09/20/10 

85%

HA22 WPCP 

10-TUO-49-23.1/23.6 IN TUOLUMNE COUNTY NEAR TUTTLETOWN LADD AND ASSOCIATES ATTN: ALFRED BLUM/KAREN $1,470,165 09/17/09 80%

HB1 

10-0J1504 
ACHS-P049-(146)E 

P P0-49 1-(6E)

--() 

SWPPP 

FROM 0.2 KM SOUTH OF FRAGUERO ROAD TO 

0.1 KM SOUTH OF MORMON CREEK ROAD 

REALIGN ROADWAY AND WIDEN SHOULDERS 

MICK KORTGE 

REDDING CA 96099 

PO BOX 992750 

BONNETTI-NELSON 

(209)610-9363 

952 GOODWIN DIRVE 

RIPON CA 95366 

$1,329,874
 $102,558

10/01/09 
11/15/10 

94%

10-TUO-49-/6.4 IN TUOLUMNE COUNTY AT AND NEAR GEORGE REED INC. ATTN: GLENN ALFRED BLUM/KAREN $632,095 05/17/10 17%
10-0T9804 MOCCASIN FROM MARIPOSA COUNTY LINE TO 

ROUTE 120 

DORFLINGER 

140 EMPIRE AVE 

BONNETTI-NELSON 

952 GOODWIN DRIVE 

$482,778
 $482,778

06/02/10 
10/31/10 

87%

RESURFACE ROAD 
MODESTO CA 95354 

RIPON CA 95366 

WPCP 
(209)610-9363 

10-TUO-108-5.7/6.2 IN TUOLUMNE COUNTY NEAR SONORA FROM GEORGE REED INC. P.O. BOX 548PAWAN K GARG $591,247 11/24/09 0%
10-0H3204 
HSST-P108-(048)E 

P1-08 0-(8E) 

--() 

0.3 KM WEST OF VIA ESTE ROAD TO 0.4 

KM EAST OF VIA ESTE ROAD 

WIDEN HIGHWAY WITH HOT MIX ASPHALT 

SONORA CA 95370 

SONORA CA 95370 

P.O.BOX 548 

(209)470-8777 

611 SAN JUAN AVE 

STOCKTON CA 95203 

$175,711
 $162,803

12/14/09 
11/08/10 

30%

SUSPENDED 

HB1 SWPPP 

10-TUO-108-31.2/0 IN TUOLUMNE COUNTY NEAR STRAWBERRY AT COAST CONST. INC. PAWAN GARG $413,141 05/24/10 100% 
10-0N3704 SOUTH FORK STANISLAUS RIVER BRIDGE 

REPLACE BRIDGE RAIL 
SAN RAFAEL CA 94903 

4460 REDWOOD HIGHWAY SUITE 16 611 SAN JUAN AVENUE 

STOCKTON CA 95203 

$379,544 
$150,784 

06/22/10 
10/29/10 

92% 

(209)470-8777 OVER RUN 

HA21 WPCP 

Totals: Authorized Final Amt: $122,944,748 Completed to Date: $58,567,849 Work This Month: $8,271,598
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 11 
Awarded 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-IMP-7-3.7/6.9
 
11-068024
 

HE14 SWPPP
 

HE14
 

11-IMP-8-31.3/0
 
11-261514
 

HA26 SWPPP
 

11-IMP-8-31.3/0
 
11-261504
 
ACHS-X025-(028)S
 

GX02-5 02-()
 

--()
 

HA26 SWPPP
 

11-IMP-8-91.0/96.8
 
11-2M0004
 

HM3 WPCP
 

11-IMP-8-96.9/0
 
11-2M0604
 

HM3 WPCP
 

11-IMP-78-12.1/15.2
 
11-167884
 
HPLU-6211-(067)E
 

--()
 

HE14 SWPPP
 

Description

Type Of Work
 

IN IMPERIAL COUNTY NEAR CALEXICO ON
 

ROUTE 7 AND ON ROUTE 8
 

HIGHWAY PLANTING AND IRRIGATION
 

IN IMPERIAL COUNTY NEAR EL CENTRO AT
 

EASTBOUND AND WESTBOUND SUNBEAM REST
 

AREAS
 

INSTALL SEWAGE TREATMENT SYSTEM
 

IN IMPERIAL COUNTY NEAR EL CENTRO ON
 

ROUTE 8 AT SUNBEAM REST AREAS AND
 

NEAR CALIPATRIA ON ROUTE 111 AT TWO
 

RIVERS REST AREA
 

ROADSIDE REST AREA RESTORATION/ADA
 

IN IMPERIAL COUNTY AT VARIOUS
 

LOCATIONS
 

TREAT BRIDGE DECK WITH METHACRYLATE
 

IN IMPERIAL COUNTY NEAR WINTERHAVEN
 

AT COLORADO RIVER BRIDGE
 

PAINT BRIDGE
 

IN IMPERIAL COUNTY IN AND NEAR
 

BRAWLEY ON ROUTE 78 AND ON OLD ROUTE
 

111
 

CONSTRUCT FOUR-LANE EXPRESSWAY
 

Contractor 

SIERRA LANDSCAPE COMPANY
 

73-771 DINA SHORE DRIVE, 200
 

PALM DESERT CA 92211
 

UNITED ENGINEERING & CONST.
 

336-10A N. CENTRAL AVENUE
 

GLENDALE CA 91203
 

RSMW CONTRACTORS, INC.
 

8191 CENTER STREET
 

LA MESA,CA 91942
 

PAVE-TECH, INC.
 

924 W. RIALTO AVENUE
 

RIALTO CA 92376
 

Resident
 
Engineer
 

ARINDUQUE, RAY
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4084
 

BABICKY, ALAN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)688-1526
 

BABICKY, ALAN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO CA 92111
 

HERNANDEZ, DANIEL
 

722 E. BARIONI BLVD.
 

IMPERIAL CA
 

(760)594-2008
 

MURPHY INDUSTRIAL COATING, INCMONSALUD, LAWRENCE
 

2704 GUNDRY AVENUE
 722 E. BARIONI AVENUE
 

IMPERIAL,CA 92251

SIGNAL HILL CA 90755
 

(858)688-1425
 

SKANSKA RIZZUTTO, SHAWN
 

861 MAIN STREET
 722 E. BARIONI BLVD.
 

IMPERIAL,CA 92251

BRAWLEY,CA 92227
 

(760)355-8666


 $1,156,018 11/16/07 0%
 $1,152,252

 $2,107
12/21/07 
10/26/11 

0%

PLANT EST 

SATIS 

$961,427 05/26/10 13%
 $169,173
 $74,938

07/15/10 
04/19/12 

18%

 $3,093,222 07/29/09 100%
 $3,076,129

 $63,000
08/19/09 
09/19/11 

100%

 $463,330 02/23/10 100%
 $492,371

 $0
03/10/10 
10/12/10 

100%

10/12/10 
COMPLETED 

$894,800 04/06/10 18%
 $263,055
 $140,422

04/27/10 
12/17/10 

29%

SUSPENDED 

$70,190,133 03/11/08 0% 
$65,290,304 

$410,631 
03/27/08 
02/15/11 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-IMP-78-41.1/63 IN IMPERIAL COUNTY NEAR GLAMIS FROM WEST COAST PAVING AND CHIP HERNANDEZ, DANIEL $1,091,244 06/17/10 45%
11-278004 UNION PACIFIC RAILROAD CROSSING TO 

0.5 MILE EAST OF MIDWAY WELLS ROAD 

SEALING, INC. 

P O BOX 1231 
722 E. BARIONI BLVD. 

IMPERIAL,CA 92251 

$1,400
 $1,400

07/12/10 
12/09/10 

0%

APPLY POLYMER MODIFIED SEAL COAT 
YREKA CA 96097 

(760)355-8666 

HM1 WPCP 

11-IMP-86-6.5/0 IN IMPERIAL COUNTY IN EL CENTRO AT HAZARD CONSTRUCTION HERNANDEZ, DANIEL $429,916 06/28/10 58%
11-295604 ROSS AVENUE 

RECONSTRUCT PAVEMENT 
SAN DIEGO, CA 92121 

6465 MARINDUSTRY PLACE 

(760)355-8666 

722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$212,216
 $206,961

07/16/10 
12/09/10 

49%

HB71 WPCP 

11-IMP-111-61.2/65.4 IN IMPERIAL COUNTY NEAR BOMBAY BEACH HAZARD CONSTRUCTION HERNANDEZ, DANIEL $53,898 08/10/10 100%
11-299004 FROM 4.2 MILES SOUTH OF RIVERSIDE 

COUNTY LINE TO RIVERSIDE COUNTY LINE 

INSTALL GROUND IN CENTERLINE RUMBLE 
SAN DIEGO, CA 92121 

6465 MARINDUSTRY PLACE 

(760)355-8666 

722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$52,145
 $0

08/30/10 
10/12/10 

100%

COMPLETED 
10/12/10 

HB1 WPCP 

11-SD-5-1.2/23.5 IN SAN DIEGO COUNTY AT VARIOUS WIER CONSTRUCTION CORPORATION BAGUBE, JUN $562,336 07/15/10 35%
11-283404 
ACIM-0005-(614)E 

--() 

LOCATIONS FROM VIA DE SAN YSIDRO 

UNDERCROSSING TO ROUTE 5/274 

SEPARATION 
ESCONDIDO, CA 92029 

2255 BARHAM DRIVE 

(858)688-1438 

9851 BUENA VISTA ROAD 

SANTEE, CA 92071 

$277,572
 $164,906

08/10/10 
01/19/11 

49%

CONSTRUCT CURB RAMPS 
HB71 WPCP 

11-SD-5-8.6/10 IN SAN DIEGO COUNTY IN CHULA VISTA WESTERN RIM CONSTRUCTORS, INC.ARINDUQUE, RAY $5,871,810 06/02/06 0%

HA25 

11-0786U4 
ACIM-005 -(599)8 

CSTS-054 -(07E)P

 S05-4 00-(E) 

SWPPP 

AND NATIONAL CITY AT VARIOUS 

LOCATIONS 

PLANTING AND IRRIGATION 
ESCONDIDO,CA 92029 

912-108 S. ANDREASEN DRIVE 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$5,683,916
 $7,680

06/15/06 
02/14/11 

0%

PLANT EST 

SATIS 

HA25 

11-SD-5-19.9/23.9 IN SAN DIEGO COUNTY AT VARIOUS TRUESDELL CORP OF CALIFORNIA TRAN, DUNG $955,199 06/07/10 100% 
11-2M0504 LOCATIONS 

CLEAN AND TREAT BRIDGE DECKS 
TEMPE, AZ 85282 

1310 2. 23RD STREET 2863 CARMEL VALLEY 

ROAD 

DEL MAR,CA 92014 

$957,828 
$0 

06/22/10 
09/29/10 

100% 

COMPLETED 
09/29/10 

HM3 WPCP 
(858)688-1549
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-5-25.9/31.8 IN SAN DIEGO COUNTY AT VARIOUS COFFMAN SPECIALTIES, INC. RAFIQ, AHMAD $1,301,678 04/29/10 79%
11-2M0404 LOCATIONS 

CLEAN AND TREAT BRIDGE DECK 
SAN DIEGO,CA 92126 

9685-200 VIA EXCELENCIA 2863 CARMEL VALLEY 

ROAD 

DEL MAR,CA 92014 

$602,610
 $288,565

05/18/10 
11/23/10 

45%

HM3 WPCP 
(858)688-1415 

11-SD-5-32.7/42.7 IN SAN DIEGO COUNTY IN SAN DIEGO, PAVE TECH INC $4,118,696 06/25/10 0%
11-079804 
ACIM-0005-(612) 

SOLANA BEACH AND ENCINITAS 

GRIND PAVEMENT AND REPLACE SLABS 

735 LAGUNA DRIVE $0
 $0

07/20/10 
0%

--() CARLSBAD CA 92008 

(760)729-7592 

HM1 WPCP 

11-SD-5-39.8/54.4 IN SAN DIEGO COUNTY AT VARIOUS SUKUT CONSTRUCTION RAFIQ, AHMAD $2,369,625 04/08/10 36%
11-289304 LOCATIONS FROM BIRMINGHAM DRIVE 

OVERCROSSING TO 0.1 MILE NORTH OF 

CAMP PENDLETON UNDERCROSSING 
OCEANSIDE,CA 92056 

3156-205 VISTA WAY 2863 CARMEL VALLEY 

ROAD 

DEL MAR CA 92014 

$755,502
 $243,673

05/06/10 
03/13/12 

32%

HB4N SWPPP 
INSTALL RAMP METERS AND HOV LANES (858)688-1415 

11-SD-5-52.8/54.9 IN SAN DIEGO COUNTY IN OCEANSIDE FROM P&D LANDSCAPE MANAGEMENT HURTZIG, JOHN $1,307,372 08/09/07 0%
11-239504 BROOKS STREET OVERCROSSING TO 0.1 KM 

NORTH OF CAMP DEL MAR OVERCROSSING 

PLANTING AND IRRIGATION 
ORANGE,CA 92868 

(858)467-4086 

999 TOWN AND COUNTRY RD, FIR4 7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$1,126,620
 $15,725

09/18/07 
10/24/11 

0%

PLANT EST 

HA25 SWPPP 
SATIS 

11-SD-5-67.2/0 IN SAN DIEGO COUNTY IN CORONADO AND PRO-WEST ENGINEERING INC DOUGHERTY BOB $291,000 03/22/10 0%
11-0AA004 ABOUT 15 MILES NORTH OF OCEANSIDE 

INSTALL PHOTOVOLTAIC PANELS 
ORANGE CA 92865 

740 W. GROVE AVENUE 2863 CARMEL VALLEY 

ROAD 

$0
 $0

05/18/10 
10/31/10 

0%

DEL MAR CA 92014 

(858)688-1528

11-SD-8-1.2/0 IN SAN DIEGO COUNTY IN SAN DIEGO AT TRAFFIC DEVELOPMENT SERVICES $537,621 08/24/10 0% 
11-286604 
ACIM-0008-(306)E 

MIDWAY DRIVE UNDERCROSSING 

MODIFY INTERSECTION 

INC 

4215 TIERRA REJADA RD STE 184 

$0 
$0 

09/21/10 
0% 

--() 

MOORPARK CA 93021 

HB1 WPCP (805)523-1914 
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-8-2.4/67.8 IN SAN DIEGO COUNTY AT VARIOUS COFFMAN SPECIALTIES INC. TRAN, DUNG $548,988 06/24/10 75%
11-2M0104 LOCATIONS 

CLEAN AND TREAT BRIDGE DECKS 
SAN DIEGO, CA 92126 

9685 IA EXCELENCIA #200 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$453,983
 $64,161

07/13/10 
11/10/10 

79%

HM3 WPCP 
(858)688-1549 

11-SD-8-3.0/12.6 IN SAN DIEGO COUNTY IN SAN DIEGO AND PETERSON-CHASE GENERAL HURTZIG, JOHN $1,019,771 08/10/10 0%
11-261704 
ACIM-0008-(305)E 

--() 

LA MESA AT VARIOUS LOCATIONS FROM 

MISSION CENTER RD OVERCROSSING TO 

SEVERIN DRIVE OVERCROSSIN 

FREEWAY MAINTENANCE ACCESS PAVING 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92614 

1792 KAISER AVENUE 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$0
 $0

08/26/10 
08/19/11 

0%

SUSPENDED 

HA28 SWPPP 

11-SD-8-10.2/21.8 IN SAN DIEGO COUNTY IN AND NEAR LA COFFMAN SPECIALTIES, INC AKHONDZADEH, RAHIM $1,806,800 06/29/10 0%
11-2M0904 
ACIM-0081-(307)E 

--() 

MESA AND EL CAJON FROM 0.3 MILE WEST 

OF FLETCHER PARKWAY OC TO LAKE 

JENNINGS PARK ROAD OC 
SAN DIEGO, CA 92126 

9685 VIA EXCELENCIA, STE 200 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$0
 $0

07/13/10 
05/13/11 

0%

HM1 WPCP 
REPLACE SLABS (858)688-1318 

11-SD-8-17.4/18.7 IN SAN DIEGO COUNTY IN EL CAJON FROM SIM J HARRIS, INC. AKHONDZADEH, RAHIM $8,900,127 10/07/09 59%
11-063804 
ACIM-0081-(302)E 

--() 

THE SECOND STREET UNDERCROSSING TO 

THE GREENFIELD DRIVE UNDERCROSSSING 

_______________ 
SAN DIEGO,CA 92126 

9685-200 EXCELENCIA 2863 CARMEL VALLEY 

ROAD 

DEL MAR CA 92014 

$5,898,715
 $947,074

10/20/09 
04/26/10 

66%

HB4N SWPPP 
WIDEN FREEWAY AND BRIDGE (858)688-1318 

11-SD-8-31.8/39.7 IN SAN DIEGO COUNTY NEAR ALPINE FROM HAZARD CONSTRUCTION BAGUBE, JUN $3,733,555 06/24/10 50%
11-2M0804 
ACIM-008 -(304)E 

--()

VIEJAS CREEK BRIDGE TO HORSETHIEF 

CREEK UNDERCROSSING 

REPLACE CONCRETE SLABS 
SAN DIEGO, CA 92121 

6465 MARINDUSTRY PLACE 

(858)688-1438 

9851 BUENA VISTA ROAD 

SANTEE, CA 92071 

$1,863,441
 $1,802,247

07/16/10 
11/12/10 

50%

HM1 WPCP 

11-SD-8-49.0/0 IN SAN DIEGO COUNTY NEAR PINE VALLEY WHILLOCK CONTRACTING, INC. RAMIREZ, DANIEL $1,735,626 01/12/10 65% 
11-243204 
ACIM-0081-(303)E 

00-81 3-(3E) 

--() 

AT BUCKMAN SPRINGS REST AREA 

RESTORE SAFETY ROADSIDE REST 
LA MESA CA 91943 

P O BOX 2322 

(760)594-2011

1436 BROADWAY 

EL CAJON CA 92021 

$494,805 
$125,433 

02/16/10 
02/04/11 

29% 

HA26 SWPPP 
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-15-3.2/M4.1 IN SAN DIEGO COUNTY IN SAN DIEGO ON A C C U CONSTRUCTION INC ARINDUQUE, RAY $4,630,033 09/10/07 0%

HA25 

11-070404 
ACIM-X073-(083) 

--() 

SWPPP 

ROUTE 15 AND ON ROUTE 805 

PLANTING AND IRRIGATION 
SANTA ANA CA 92705 

(714)641-4730 

1526 BROOKHOLLOW DRIVE #76 

(858)467-4084 

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$4,430,098
 $9,880

10/25/07 
03/21/12 

0%

PLANT EST 

SATIS 

11-SD-15-8.9/9.7 IN SAN DIEGO COUNTY (SINK HOLE) ERRECAS INC $1,000,000 03/01/98 0%
11-233204 
ER- -( ) 

EMERGENCY EARTHWORK P O BOX 1161 $0
 $0

03/01/98 
0%

--() SPRING VALLEY CA 91979 

HA23 

11-SD-15-10.4/21.2 IN SAN DIEGO COUNTY IN SAN DIEGO ON COFFMAN SPECIALTIES INC. MCMILLAN, STEVE $64,327,053 07/25/08 51%
11-2T0924 ROUTE 15 AND ON ROUTE 163 

CONSTRUCT MANAGED LANES 

4375 JUTLAND DRIVE SUITE 260 13560 EVENING CREEK 

DRIVE N. 

$45,896,610
 $1,601,086

08/06/08 
09/06/12 

72%

SAN DIEGO CA 92117 
SAN DIEGO CA 92128 

HB4C SWPPP 
(858)688-1435 

11-SD-15-10.5/M15 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FCI CONSTRUCTORS INC MERCADO VICTOR $54,844,221 05/12/08 85%
11-2T0914 0.1 KM SOUTH OF ROUTE 52/15 

SEPARATION TO CARROLL CANYON ROAD 

10050 BLACK MOUNTAIN RD 13560 EVENING CREEK 

DRIVE NORTH 

$49,575,812
 $1,726,423

06/11/08 
03/07/11 

90%

OVERCROSSING 
SAN DIEGO CA 92126 

SAN DIEGO CA 92128 

HB4C SWPPP 
CONSTRUCT MANAGED LANES (858)688-1544 

11-SD-15-16.0/M19.3 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FCI CONSTRUCTORS, INC. BOBOTIS, MARK $70,745,140 02/08/08 80%
11-2T0934 MIRA MESA BOULEVARD UNDERCROSSING TO 

0.3 KM SOUTH OF ROUTE 56/15 

SEPARATION OVERCROSSING 
SAN DIEGO CA 92126 

10050 BLACK MOUNTAIN ROAD 13220 EVENING CREEK 

DRIVE SUITE 112 

SAN DIEGO, CA 92128 

$54,685,691
 $921,820

02/27/08 
06/03/11 

77%

HB4C SWPPP 
CONSTRUCT MANAGED LANES (858)688-1439 

11-SD-15-18.8/M21.9 IN SAN DIEGO COUNTY IN SAN DIEGO ON SIERRA LANDSCAPE COMPANY SAGGESE, CARMINE T. $2,581,596 05/12/08 0% 

HA25 

11-260714 
HPLU-6211-(064)N 

62-11 0-(4N) 

--() 

SWPPP 

ROUTE 15 FROM 1.4 KM SOUTH OF RTE 

15/56 SEPARATION TO CAMINO DEL NORTE 

UC AND ON RTE 56 FROM 0 

HIGHWAY PLANTING AND IRRIGATION 

PALM DESERT CA 92211 

73771 DINAH SHORE DRIVE 13560 EVENING CREEK 

DRIVE NORTH (NORTH 

TRLR) 

SAN DIEGO CA 92128 

$2,328,490 
$2,748 

06/10/08 
10/15/12 

0% 

PLANT EST 

SATIS 
(858)688-1497
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Statement of Ongoing Contracts as of 10/20/10
11/03/10
 

Resident 
EngineerContractor 

EAST BAY CONSTRUCTION CO., INCSAGGESE, CARMINE T
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-15-21.9/M23.9
 
11-260724
 
HPLU-6211-(080)
 

--()
 

HB4C SWPPP
 

11-SD-15-26.0/30.2
 
11-2T0814
 
ACIM-015 -(203)N
 

LN62-11 0-(2N)
 

--()
 

HB4C SWPPP
 

11-SD-15-27.3/0
 
11-2T0894
 
CMLN-6211-(059)
 

--()
 

HB4C WPCP
 

11-SD-15-30.0/31.5
 
11-2T0824
 
CIM-015 -(202)3
 

CMLN-6211-(053) 


--()
 

HB4C SWPPP
 

11-SD-52-2.6/5.9
 
11-288404
 

HA25 WPCP
 

11-SD-52-7.4/13.3
 
11-267304
 

HB4C SWPPP
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

CAMINO DEL NORTE UNDERCROSSING TO 0.4
 

KM NORTH OF RANCHO BERNARDO ROAD
 

UNDERCROSSING
 

INSTALL PLANTING AND WATER SYSTEM
 

IN SAN DIEGO COUNTY IN AND NEAR
 

ESCONDIDO AT VARIOUS LOCATIONS FROM
 

0.1 KM S OF HIGHLAND ROAD OC TO 0.2
 

KM N OF NINTH AVENUE UC
 

CONSTRUCT MANAGED LANES - NORTH
 

IN SAN DIEGO COUNTY IN ESCONDIDO AT
 

NORTH COUNTY FAIR OVERCROSSING
 

CONSTRUCT BARRIER TRANSFER MACHINE
 

IN SAN DIEGO COUNTY IN ESCONDIDO FROM
 

NINTH AVENUE UNDERCROSSING TO ROUTE
 

15/78 SEPARATION
 

CONSTRUCT MANAGED LANES
 

IN SAN DIEGO COUNTY IN SAN DIEGO ON
 

ROUTE 52 AND ON ROUTE 805
 

CONVERT IRRIGATION SYSTEM
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.1 MILE EAST OF ROUTE 52/15
 

SEPARATION TO MAST BLVD
 

UNDERCROSSING
 

CONSTRUCT AUXILIARY LANE
 

41120-G ELM STREET
 

MURRIETA CA 92562
 

FLATIRON CORP.
 

1770 LA COSTA MEADOWS DRIVE
 

SAN MARCOS CA 92078
 

WEIR CONSTRUCTION CORPORATION
 

2255 BARHAM DRIVE
 

ESCONDIDO,CA 92029
 

ATKINSON CONTRACTORS, LP
 

27422 PORTOLA PARKWAY
 

FOOTHILL RANCH CA 92610
 

NATURE'S IMAGE
 

20472-102 CRESCENT BAY DR.
 

LAKE FOREST CA 92630
 

HAZARD CONSTRUCTION COMPANY
 

6465 MARINDUSTRY PLACE
 

SAN DIEGO,CA 92192-9000
 

13560 EVENING CREEK
 

DRIVE
 

SAN DIEGO,CA 92128
 

(858)688-1542
 

BREYER, RICHARD
 

13560 EVENING CREEK
 

DRIVE NORTH
 

SAN DIEGO,CA 92128
 

(858)688-1430
 

CARDENAS, VICTOR
 

13560 EVENING CREEK
 

DRIVE
 

SAN DIEGO,CA 92128
 

(858)688-1524
 

JAVED, FARIDUN
 

304-B ENTERPRISE
 

STREET
 

ESCONDIDO,CA 92029
 

(760)735-5087
 

HURTZIG, JOHN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4086
 

GAYON, ALBERTO
 

817 SWEETWATER ROAD
 

SPRING VALLEY CA 91977
 

(619)697-0217


 $1,268,194

 $1,161,609


 $17,067


 $48,654,130

 $30,698,955


 $834,950


 $6,996,338

 $6,344,619

 $358,521


 $48,280,052

 $36,300,893


 $549,678


 $422,982

 $403,846


 $0


 $20,007,486
 
$18,758,662
 

$171,194
 

02/19/09 0%

03/20/09
 

0%

05/17/13
 

PLANT EST
 

SATIS
 

11/20/08
 
12/10/08
 
10/26/12
 

08/20/08
 
09/26/08
 
11/15/11
 

07/21/08
 
08/06/08
 
11/21/11
 

05/30/08
 
06/20/08
 
07/21/10
 

60%


 63%


 96%


 91%


 65%


 75%


 0%


 0%


PLANT EST
 

SATIS
 

01/16/08 0%
 
02/04/08
 

0%

12/27/10
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-52-14.1/16.3 IN SAN DIEGO COUNTY AT VARIOUS ERRECA'S, INC. FITZGIBBON, EDWARD $61,813,835 11/27/07 0%
11-010614 LOCATIONS 

CONSTRUCT FOUR-LANE FREEWAY 
LAKESIDE CA 92040 

12570 SLAUGHTERHOUSE CNY ROAD 9851 BUENA VISTA 

AVENUE 

$54,770,421
 $2,438,877

12/31/07 
01/18/11 

0%

SANTEE CA 92071 PLANT EST 

HE14 SWPPP 
(619)995-7334 SATIS 

11-SD-52-16.2/17.8 IN SAN DIEGO COUNTY IN SANTEE FROM FLATIRON WEST, INC. MOEN, MIKE $28,906,696 12/17/08 90%
11-2T0104 
STPL-6211-(077) 

--() 

CUYAMACA STREET OVERHEAD TO MAGNOLIA 

AVENUE UNDERCROSSING KP 26.1/28.6 

TO CONSTRUCT A FOUR LANE DIVIDED 
SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

(619)995-7335 

9851 BUENA VISTA AVE. 

SANTEE CA 92071 

$25,654,240
 $988,513

12/30/08 
12/23/10 

88%

HE14 SWPPP 

11-SD-52-17.0/17.7 IN SAN DIEGO COUNTY IN AND NEAR SKANSKA USA CIVIL WEST MOEN, MIKE $70,561,776 04/10/08 85%
11-2T0004 
HPLU-6211-(075)E 

LU62-11 0-(6E)

--() 

SANTEE ON ROUTE 52 AND ON ROUTE 67 

CONSTRUCT FREEWAY AND INTERCHANGE 
RIVERSIDE CA 92092-2405 

1995 AGUA MANSA ROAD 

(619)596-3226 

9851 BUENA VISTA AVE. 

SANTEE CA 92071 

$63,544,141
 $1,645,255

04/30/08 
03/15/11 

89%

HE14 SWPPP 

11-SD-56-.3/2.6 IN SAN DIEGO COUNTY AT VARIOUS PAVEMENT COATINGS CO TRAN, DUNG $1,720,712 06/25/10 80%
11-2M1204 LOCATIONS 

APPLY MICROSURFACING 
MIRA LOMA, CA 91752 

10240 SAN SEVAINE WAY 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$1,396,720
 $411,057

07/12/10 
11/05/10 

80%

HM1 WPCP 
(858)688-1549 

11-SD-56-6.8/8.7 IN SAN DIEGO COUNTY IN SAN DIEGO FROM PACIFIC RESTORATION GROUP INC HURTZIG JOHN $423,723 06/25/10 28%
11-402304 PENASQUITOS CREEK BRIDGE TO 0.3 MILE 

WEST OF ROUTE 56/15 SEPARATION 

RECYCLED WATER CONVERSION 
PERIS CA 92572 

P O BOX 429 

(858)467-4086 

7177 OPPORTUNITY RD 

SAN DIEGO CA 92111 

$44,397
 $44,397

07/20/10 
02/11/14 

11%

HA25 WPCP 

11-SD-76-7.3/13.1 IN SAN DIEGO COUNTY IN AND NEAR FLATIRON WEST INC. FITZGIBBON, EDWARD $62,013,717 12/23/09 25% 
11-080104 
ARRA-P076-(024)E 

P0-76 0-(4E) 

--() 

OCEANSIDE FROM 0.8 KM WEST OF MELROSE 

DRIVE TO 1.0 KM EAST OF SOUTH 

MISSION ROAD 

CONSTRUCT FOUR LANE HIGHWAY 

SAN MARCOS CA 92076 

1770 LA COSTA MEADOWS DRIVE 

(760)639-4430

3485 E. VISTA WAY 

VISTA CA 92084 

$18,602,067 
$4,162,611 

01/19/10 
10/09/13 

30% 

HE14 SWPPP 
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 11 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-76-32.9/52.3
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

HM1 WPCP
 

11-SD-78-5.0/12
 
11-274904
 
ACNH-P078-(110)E
 

--()
 

HA22 WPCP
 

11-SD-94-7.9/0
 
11-262604
 
ACHS-P094-(057)E
 

G P0-94 0-(7E)
 

--()
 

HB1 SWPPP
 

11-SD-94-11.3/13.8
 
11-276414
 

HA25 WPCP
 

11-SD-125-9.6/T20.8
 
11-296804
 

HM1A WPCP
 

11-SD-163-.9/0
 
11-401704
 

HA22 WPCP
 

Resident
 
Engineer
 

LEVINE, GARY
 

3485 EAST VISTA WAY
 

VISTA, CA 92084
 

(760)639-4430
 

REYES, JULIO
 

817 SWEETWATER ROAD
 

SPRING VALLEY,CA 91977
 

(858)688-1091
 

ARINDUQUE, RAY
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4084
 

REYES, JULIO
 

817 SWEETWATER ROAD
 

SPRING VALLEY CA 91977
 

(858)688-1091
 

ALSHEIKH, JASON
 

817 SWEETWATER ROAD
 

SPRING VALLEY, CA 91977
 

(858)688-1473


Description

Type Of Work
 

IN SAN DIEGO COUNTY AT RINCON, LAKE
 

HENSHAW AND MORETTIS FROM VALLEY
 

CENTER ROAD TO ROUTE 79
 

SLURRY SEAL
 

IN SAN DIEGO COUNTY IN VISTA AND SAN
 

MARCOS FROM 1.0 KM EAST OF EMERALD
 

DRIVE OVERCROSSING TO 0.2 KM WEST OF
 

SAN MARCOS BOULEVARD 


RUBBERIZED HOT MIX ASPHALT OVERLAY
 

IN SAN DIEGO COUNTY IN SAN DIEGO LA
 

MESA AND LEMON GROVE AT WEST BOUND
 

OFF RAMP TO COLLEGE AVENUE
 

INSTALL TRAFFIC SIGNAL / WIDEN RAMP
 

IN SAN DIEGO COUNTY NEAR LA MESA FROM
 

0.2 M EAST OF BANCROFT DRIVE
 

UNDERCROSSING TO VIA MERCADO
 

TREE PLANTING AND IRRIGATION
 

IN SAN DIEGO COUNTY AT VARIOUS
 

LOCATIONS FROM ELKELTON PLACE
 

UNDERCROSSING TO 0.4 MILE NORTH OF
 

GROSSMONT COLLEGE DRIVE
 

PLACE MICROSURFACING ON RAMPS
 

IN SAN DIEGO COUNTY IN SAN DIEGO AT
 

ROUTE 5/163 SEPARATION
 

REHABILITATE RAMP
 

Contractor 

INTERMOUNTAIN SLURRY SEAL INC
 

P O BOX 50085
 

WATSONVILLE CA 95077
 

(831)724-1011
 

SIM J. HARRIS
 

9685 VIA EXCELENCIA SUITE 200
 

SAN DIEGO, CA 92126
 

ERRECA'S, INC.
 

11790 HI RIDGE ROAD
 

LAKESIDE CA 92040
 

P & D LANDSCAPE MGMT SERVICES
 

999 TOWN AND COUNTRY RD, FL 4
 

ORANGE CA 92868
 

VALLEY SLURRY SEAL COMPANY,
 

INC
 

3785 CHANNEL DRIVE
 

WEST SACRAMENTO,CA 95691
 

HAZARD CONSTRUCTION
 

6465 MARINDUSTRY PLACE
 

SAN DIEGO, CA 92121
 

$1,188,542

 $0

 $0


 $7,609,608

 $1,840,675

 $1,820,072


 $1,462,588

 $1,454,711


 $840


 $521,723

 $517,121


 $0


 $849,490

 $710,418


 $0


 $216,449
 
$27,524
 
$27,524
 

06/28/10 0%

07/22/10
 

0%


08/10/10 0%

08/26/10
 

24%

12/27/10
 

08/28/09 0%

09/17/09
 

0%

07/07/11
 

PLANT EST
 

SATIS
 

05/21/07 0%

06/11/07
 

0%

09/21/10
 
09/21/10
 

PLANT EST
 

SATIS
 

06/01/09 86%

06/16/09
 

83%

06/04/10
 

06/25/10 8%
 
07/16/10
 

13%

11/23/10
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Statement of Ongoing Contracts as of 10/20/10
11/03/10
 

11District 

11-SD-163-1.7/3.2 

Fed Aid 

TEA2 

Pgm Code 

11-265004 

Contract 

ACST-P163-(026)E 

P1-63 0-(6E)

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.1 MILE SOUTH OF RICHMOND STREET 

OVERCROSSING TO 0.2 MILE NORTH OF 

6TH AVE UNDERCROSSING. 

Description 

INSTALL HIGHWAY PLANTING 

Type Of Work 

SIERRA LANDSCAPE COMPANY, INC. 

Contractor 

PALM DESERT CA 92211 

ARINDUQUE, RAY 

Resident 
Engineer 

(858)467-4084 

73-771, #200 DINAH SHORE DR. 7177 OPPORTUNITY ROAD 

SAN DIEGO CA 92111 

$1,142,486

Bid + CCOs

 $578,418

Comp To date

 $144,510

This Month 

10/08/09 

Awarded 

11/24/09 

Approved 

11/25/13 

Est Comp
Accepted 

87%

%Time

 55%

% Work 
Message 

11-SD-805-7.6/9.2 

HB4N 

11-081644 
SARR-8051-(608)E 

80-51 6-(8E) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN CHULA VISTA 

AND NATIONAL CITY ON ROUTE 805 FROM 

0.3 MILE NORTH OF H STREET 

OVERCROSSING AND VARIOUS LOCATIO 

CONSTRUCT TWO SOUTHBOUND AUX LANES 

SKANSKA USA CIVIL WEST CA 

RIVERSIDE,CA 92509 

1995 AGUA MANSO ROAD 

ALSHEIKH, JASON 

(858)688-1473 

817 SWEETWATER ROAD 

SPRING VALLEY,CA 91977 

$6,720,819
 $5,833,809
 $272,675

07/23/09 
08/10/09 
02/01/11 

99%

 87%

11-SD-805-18.2/20.4 

HM1 

11-2M0704 
ACIM-805 -(611)E 

--() 

WPCP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.7 MILE SOUTH OF MURRAY RIDGE ROAD 

OVERCROSSING TO 0.2 MILE SOUTH OF 

ROUTE 163/805 SEPARATI 

SHOULDER OVERLAY 

SIM J. HARRIS, INC. 

SAN DIEGO,CA 92126 

9685-200 EXCELENCIA 

AKHONDZADEH, RAHIM 

(858)688-1318 

2863 CARMEL VALLEY 

ROAD 

DEL MAR,CA 92014 

$1,698,888
 $1,463,989
 $217,450

06/09/10 
06/28/10 
11/02/10 

87%

 85%

11-SD-905-7.5/7.8 
11-402604 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.2 MILE WEST TO 0.1 MILE EAST OF 

HERITAGE ROAD 

REHABILITATE ROADWAY 

L.B. CIVIL CONSTRUCTION, INC. 

SAN DIEGO,CA 92121 

SAWAGED, HASSAN 

(858)688-1480 

11585-104 SORRENTO VALLEY RD. 8863 AIRWAY ROAD 

SAN DIEGO,CA 92154 

$254,297
 $255,318
 $49,323

06/14/10 
07/20/10 
09/30/10 
10/22/10 

90%

 98%

HA22 WPCP 

11-SD-905-8.6/11.6 

HE14 

11-091824 
HPLU-6211-(071)N 

LU62-11 0-(2NH)P 

6211- 073-() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.6 KM EAST OF CACTUS ROAD TO 0.3 KM 

WEST OF THE MEXICO BORDER 

CONSTRUCT NEW FREEWAY 

SKANKSA USA CIVIL WEST 

CALIFORNIA DISTRICT INC. 

SAN DIEGO,CA 92154 

9543-4 HEINRICH HERTZ DRIVE 

OLSON, TED 

(619)661-6406 

8863 AIRWAY ROAD 

SAN DIEGO,CA 92154 

$63,700,329
 $59,011,644
 $1,575,807

01/30/08 
02/27/08 
02/07/11 

0%

 0%

PLANT EST 

SATIS 

11-SD-905-9.5/15 

HE14 

11-288804 
SARR-A905-(019) 

A-A905-(019)N 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

1.2 KM EAST OF ROUTE 805/905 

SEPARATION TO 0.8 KM EAST OF 

BRITANNIA OVERCROSSING 

CONSTRUCT NEW FREEWAY - PHASE 1B 

FLATIRON WEST/SUKUT 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

DEYOE, MARLA 

(619)688-1342

8863 AIRWAY ROAD 

SAN DIEGO,CA 92154 

$59,114,148 
$21,497,652 

$789,501 

05/08/09 
05/20/09 
08/17/13 

39% 

36% 
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Statement of Ongoing Contracts as of 10/20/10
11/03/10
 

District 11 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

11-SD-5505-/0 IN SAN DIEGO COUNTY IN SAN DIEGO AT BUILDING CONSULTING ENGINEERS FARMER, BRANDON $374,898 06/28/10 14%

11-0AA024 $117,343 07/13/10
KEARNY MESA EQUIPMENT SHOP 11 AT 7179 14616 MCKENDREE AVE 304 ENTERPRISE, SUITE 31%


$117,343 11/30/10

OPPRTUNITY ROAD
 B
 

CHINO, CA 91710

INSTALL PHOTOVOLTAIC PANELS	 ESCONDIDO, CA 92029
 

(858)688-1375
 

11-SD-5722-/0	 IN SAN DIEGO COUNTY IN SAN DIEGO AT SOLEX ENGINEERING FARMER, BRANDON $171,673 03/23/10 40%
 

KEARNY MESA MAINTENANCE STATION AT 19481 HARBORGATE WAY
11-0AA014	 $135,965 07/08/10
304 ENTERPRISE SUITE	 79%

$135,965 11/30/10


7181 OPPORTUNITY ROAD
 B
 
TORRANCE, CA 90501


INSTALL PHOTOVOLTAIC PANELS	 ESCONDIDO, CA 92029
 

(858)688-1375


Totals: Authorized Final Amt: $807,617,808 Completed to Date: $596,865,898 Work This Month: $25,594,011
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-0-/0 IN ORANGE COUNTY IN ORANGE AT THE BEST ELECTRIC MCCOOK,ANDY $202,899 03/22/10 0%
12-0AA004 BATAVIA MAINTENANCE STATION AT 1808 

NORTH BATAVIA STREET 

INSTALL PHOTOVOLTAIC PANELS 
GARDENA CA 90247 

15305 S. NORMANDIE AVENUE 

(949)279-8747 

6521 MAINE WAY 

IRVINE CA 92618 

$0
 $0

05/18/10 
12/31/10 

0%

SUSPENDED 

HA12 

12-ORA-0-/0 IN COSTA MESA AT THE COSTA MESA DREAMBUILDER MCCOOK,ANDY $212,061 02/25/10 0%
12-0AA024 MAINTENANCE STATION AT 1090 SOUTH 

BRISTOL STREET 

INSTALLATION OF PHOTOVOLTAIC PANELS 
PLACENTIA CA 92870 

1361 E. GARTEN DRIVE 

(949)279-8747 

6521 MARINE WAY 

IRVINE CA 92618 

$0
 $0

04/06/10 
12/31/10 

0%

SUSPENDED 

HA12 

12-ORA-1-6.6/6.6 IN ORANGE COUNTY IN LAGUNA BEACH AT TECHNO COATINGS, INC. GHAFOURI, MAHMOUD $259,968 04/07/10 63%
12-0K2504 ALISO PEDESTRIAN OVERCROSSING 

REPAIR AND REPAINT STEEL PLATES 
ANAHEIM CA 92805 

1391 ALLEC STREET 6521 MARINE WAY 

IRVINE, CA 92618 

$102,504
 $100,765

04/22/10 
11/16/10 

39%

(949)279-8702 

HM3 WPCP 

12-ORA-1-11.5/0 IN ORANGE COUNTY NEAR LAGUNA BEACH AT PETERSON CHASE GENERAL $228,848 09/28/10 0%
12-0K3704 1.1 MILE SOUTH OF REEF POINT DRIVE 

BUILD SOLDIER PILE RETAINING WALLS 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$0
 $0

10/18/10 
0%

IRVINE CA 92614 

HA23 WPCP (949)252-0441 

12-ORA-5-6.0/31.2 IN ORANGE COUNTY AT VARIOUS LOCATIONS YAKAR DICKSON,ERIC $1,828,487 06/16/10 0%
12-0F9204 
ACIM-005 -(944)7 

--()

FROM CAMINO DE ESTRELLA OVERCROSSING 

TO FOURTH STREET OVERCROSSING 

PLANTING AND IRRIGATION 
SAN DIMAS, CA 91773 

113 E. ARROW HIGHWAY 3337 MICHELSON DRIVE, 

SUITE 100 

IRVINE, CA 92612 

$0
 $0

08/06/10 
10/06/14 

0%

HA25 SWPPP 
(949)279-8447 

12-ORA-5-6.1/31.2 IN ORANGE COUNTY AT VARIOUS LOCATIONS ROCK BOTTOM INC. DICKSON, ERIC $864,042 04/14/10 8% 

TEA4 

12-0G7304 
SARR- 005-(943)E 

0-0529-(3E) 

--() 

SWPPP 

FROM CAMINO DE ESTRELLA OVERCROSSING 

TO FOURTH STREET OVERCROSSING 

REMOVE AND PRUNE TREES 
BAKERSFIELD CA 

2724 LANDCO DR 

93308 

(949)279-8447

3347 MICHELSON DR, 

STE #100 

IRVINE CA 92612 

$35,250 
$20,250 

05/11/10 
07/10/14 

4% 
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-8.5/9.4 IN ORANGE COUNTY IN SAN JUAN BEADOR CONSTRUCTION CO. INC. JAVAHERNESHAN, MAJID $8,409,700 06/22/10 4%
12-0E5704 CAPISTRANO FROM 0.5 MI S OF SAN JUAN 

CREEK ROAD UNDERCROSSING TO 0.5 MI N 

OF SAN JUAN CREEK BRIDGE 
CORONA CA 92883 

26320 LESTER CIRCLE 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$13,200
 $5,100

07/13/10 
01/14/13 

0%

HB4N SWPPP 
WIDEN ROADWAY AND BRIDGES (949)509-5031 

12-ORA-5-15.1/16.4 IN ORANGE COUNTY IN LAGUNA HILLS AND ORTIZ ENETERPRISES GHAFOURI, MAHMOUD $13,420,347 07/22/08 0%
12-0E0704 MISSION VIEJO FROM 0.2 MILE SOUTH OF 

OSO PARKWAY OVERCROSSING TO 0.7 MILE 

NORTH OF OSO PARKW 
IRVINE CA 

6 CUSHING 

92618 
(949)279-8702 

6521 MARINE WAY 

IRVINE, CA 92618 

$11,943,340
 $14,134

07/29/08 
03/31/11 

0%

PLANT EST 

HB4N SWPPP 
WIDEN FREEWAY AND OVERHEAD SATIS 

12-ORA-5-22.2/28.5 IN ORANGE COUNTY IN IRVINE AND TUSTIN DIVERSIFIED LANDSCAPE MGMNT. DICKSON, ERIC $1,280,639 08/22/07 0%
12-0A7304 FROM 0.3 KM SOUTH OF ALTON PARKWAY 

OVERCROSSING TO 0.3 KM NORTH OF 

TUSTIN RANCH ROAD OVERCRO 
MISSION VIEJO CA 92692 

23052-H ALICIA PARKWAY STE385 15700 TUSTIN VILLAGE 

WAY 

TUSTIN CA 92780 

$1,159,106
 $3,276

09/21/07 
01/05/12 

0%

PLANT EST 

HA25 SWPPP 
PLANTING AND IRRIGATION (949)279-8741 SATIS 

12-ORA-5-23.0/24.8 IN ORANGE COUNTY IN IRVINE ON ROUTE 5 INSTITUFORM TECHNOLOGIES, INC.GHAFOURI, MAHMOUD $139,820 02/18/10 100%
12-0K5004 FROM ROUTE 5/133 SEPARATION TO 0.5 

MILE SOUTH OF JEFFRY ROAD 

ATTN: LEO CALVARIO, PM SO.CA 

P O BOX 1026 
6521 MARINE WAY 

IRVINE, CA 92618 

$103,905
 $13,860

03/16/10 
10/22/10 

69%

CLEAN AND LINE CULVERTS 
CHESTERFIELD, MO 93006 

(949)279-8702 OVER RUN 

HM2 WPCP 

12-ORA-5-23.8/0 IN ORANGE CO IN IRVINE AT R.I.C. CONSTRUCTION CO., INC. FAHRTASH, MORTEZA $1,298,083 08/10/09 92%
12-0H2354 TRANSPORTATION MANAGEMENT CENTER AT 

6681 MARINE WAY 

UPGRADE TMC BLDG EMERGENCY SYSTEM 
HESPERIA CA 92345 

10675 "E" AVENUE 

(949)993-0164

6681 MARINE WAY 

IRVINE CA 92618 

$1,184,762
 $17,057

09/03/09 
12/13/10 

91%

HB4N WPCP 

12-ORA-5-24.9/30.3 IN ORANGE COUNTY IN IRVINE AND SANTA CHRISTOPHER R MORALES INC $449,925 06/16/10 0% 
12-0K1504 ANA FROM SAND CANYON AVENUE 

UNDERCROSSING TO ROUTE 5/55 

SEPARATION 
SAN DIMAS CA 91773 

155 N EUCLA AVENUE $0 
$0 

07/27/10 
0% 

INSTALL FIBER OPTIC CABLES 
(909)599-2201 

HB4N WPCP 
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-33.2/34 IN ORANGE CO IN SANTA ANA AND ORANGE POWELL CONTRACTORS JAVARHERNESHAN, MAJID $376,895 01/12/10 72%
12-0H5504 
ACHS-X059-(050)E 

G X0-59 0-(0E) 

--() 

ON ROUTE 5 FROM MAIN STREET 

OVERCROSSING TO ROUTE 57 SEPARATION 

AND VARIOUS LOCATIONS 

PAVEMENT DELINEATION AND SIGNING 

FONTANA CA 92334 

8555 BANANA AVE 

(949)289-3551 

3251 UNIVERSITY DR. 

IRVINE, CA 92612 

$367,144
 $10,792

01/28/10 
11/29/10 

97%

HB1 WPCP 

12-ORA-5-42.1/44.4 IN ORANGE AND LOS ANGELES COUNTIES IN F C I CONSTRUCTORS/BALFOUR BUI, DA KEN G. $201,469,276 04/18/06 100%
12-101674 
ACNH-005 -(932)1 

I-005 -(932)N

--() 

BUENA PARK AND LA MIRADA FROM 

ORANGETHORPE AVENUE OVERCROSSING TO 

0.5 KM NORTH OF ARTESIA AV 

RECONSTRUCT AND WIDEN FREEWAY 

BEATTY A JOINT VENTURE 

VISTA CA 92081-8831 

2585 BUISNESS PARK DRIVE 

(714)367-2080 

6231 MANCHESTER BLVD. 

BUENA PARK CA 90621-2228 

$197,227,884
 $998,552

04/25/06 
10/29/10 

99%

HE13 SWPPP 

12-ORA-5-72.0/72.4 IN SAN DIEGO AND ORANGE COUNTIES IN AMERICA WEST LANDSCAPE, INC. DICKSON, ERIC $1,200,838 06/16/08 0%
12-0C8704 SAN CLEMENTE FROM 0.2 MILE SOUTH OF 

CRISTIANITOS ROAD OVERCROSSING TO EL 

ROY ANTHONY 

15086 LA PALMA DRIVE 
15700 TUSTIN VILLAGE 

WAY 

$1,081,333
 $1,733

07/23/08 
05/02/12 

0%

HA25 SWPPP 

CAMINO REAL UNDERCROS 

HIGHWAY PLANTING AND IRRIGATION 
CHINO CA 91710 

(949)279-8741 

TUSTIN CA 92780 PLANT EST 

SATIS 

12-ORA-22-.7/.9 IN ORANGE COUNTY AT VARIOUS LOCATIONS ATKINSON CONSTRUCTION PIRZADEH, BEHROOZ $66,231,399 06/11/10 3%

HB5 HB5 

12-071624 
ARRA-X059-(051)N 

X0-59 0-(1NC)M 

6212- 013-() 

SWPPP 

WIDEN FREEWAY AND CONSTRUCT BRIDGES 

FOOTHILL RANCH, CA 92610 

27422 PORTOLA PKWY 

(949)279-8595 

3020 OLD RANCH PKWY 

SUITE #250 

SEAL BEACH, CA 90740 

$804,750
 $520,513

06/25/10 
02/18/14 

1%

12-ORA-22-3.6/3.8 IN ORANGE COUNTY IN GARDEN GROVE, PETERSON CHASE GENERAL ZOKAI, FARID $1,186,981 04/13/10 71%
12-0J9604 ORANGE AND SANTA ANA AT VARIOUS 

LOCATIONS 

ENGINEERING CONSTRUCTION INC. 

1792 KAISER AVE. 
15700 TUSTIN VILLAGE 

WAY #1 

$330,615
 $55,650

04/23/10 
12/28/10 

28%

CONSTRUCT SOUNDWALLS 
IRVINE CA 92614 

TUSTIN CA 92807 

HB6 WPCP 
(949)279-8435 

12-ORA-22-12.6/0 IN ORANGE COUNTY IN ORANGE AT TUSTIN C T AND F, INC. CHAUDRY,MONAS $251,559 06/02/10 0% 
12-0K5804 STREET OVERCROSSING AND UNDERCROSSING 

CONSTRUCT SIDEWALK 
BELL GARDENS CA 90201 

7228 SCOUT AVENUE 6533 MARINE WAY 

IRVINE CA 92618 

$0 
$0 

07/20/10 
05/25/11 

0% 

(949)279-8803

HB4N WPCP 
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-39-3.6/0 IN ORANGE COUNTY IN HUNTINGTON BEACH CALIFORNIA PROFESSIONAL CHAUDRY,MONAS $352,936 07/09/10 0%
12-0K2604 
ACHS-P039-(022)E 

PHP0-39 0-(2E)

--() 

AT TALBERT AVENUE 

MODIFY SIGNAL 

ELECTRICAL ENGINEERING, INC. 

LA PUENTE CA 91748 

917 OTTERBEIN AVENUE, UNIT E 

(949)279-8803 

6533 MARINE WAY 

IRVINE CA 92618 

$0
 $0

07/22/10 
07/29/11 

0%

HB1 WPCP 

12-ORA-39-19.2/23.2 IN ORANGE CO IN LA HABRA ON ROUTE 39 R.J. NOBLE COMPANY JAVAHERNESHAN, MAJID $4,093,061 07/09/09 78%
12-085104 
SARR-P039-(021)E 

P0-39 0-(1E) 

--() 

FROM HARBOR BOULEVARD TO IMPERIAL 

HIGHWAY AND VARIOUS LOCATIONS 

PAVEMENT REHABILITATION 
ORANGE CA 92856 

15505 E. LINCOLN AVE 

(949)289-3551 

3251 UNIVERSITY DR. 

IRVINE, CA 92612 

$3,799,586
 $19,336

07/28/09 
11/24/10 

91%

HA22 WPCP 

12-ORA-55-4.5/17 IN ORANGE COUNTY IN COSTA MESA, PETERSON-CHASE ENGINEERING GHAFOURI, MAHMOUD $228,197 05/04/10 100%
12-0K3504 ORANGE AND ANAHEIM AT VARIOUS 

LOCATIONS 

TREAT BRIDGE DECKS 
IRVINE CA 92614 

1792 KAISER AVENUE 

(949)279-8702 

6521 MARINE WAY 

IRVINE, CA 92618 

$206,885
 $0

05/18/10 
10/11/10 

100%

OVER RUN 
10/11/10 

HM3 WPCP 

12-ORA-55-5.5/6.3 IN ORANGE COUNTY IN COSTA MESA, DIVERSIFIED LANDSCAPE CO. DICKSON, ERIC $1,551,313 09/10/07 0%
12-075604 SANTA ANA, AND IRVINE AT VARIOUS 

LOCATIONS 

PLANTING AND IRRIGATION 
WINCHESTER CA 92596 

33801 WASHINGTON ST. 15700 TUSTIN VILLAGE 

WAY 

TUSTIN CA 92780 

$1,514,242
 $11,509

10/11/07 
11/21/11 

0%

PLANT EST 

HA25 SWPPP 
(949)279-8741 SATIS 

12-ORA-55-7.0/7.9 IN ORANGE COUNTY IN SANTA ANA FROM BMC ENTERPRISES INC. JAVAHERNESHAN, MAJID $1,419,638 05/17/10 59%
12-0E2504 0.1 MILE NORTH OF MACARTHUR BOULEVARD 

UNDERCROSSING TO 0.2 MILE SOUTH OF 

DYER ROAD UNDERCROSSIN 
BALDWIN PARK CA 91706-1748 

14510 JOANBRIDGE STREET 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$1,155,751
 $144,948

06/02/10 
07/14/11 

79%

HB4N SWPPP 
WIDEN ROADWAY (949)509-5031 

12-ORA-55-16.0/16.8 IN ORANGE COUNTY FROM SOUTH OF MEAT CHUMO CONSTRUCTION, INC. UPDAHYAYA,NITA $1,734,148 11/05/09 89% 
12-0H9504 
HSNH-P055-(050)E 

--() 

AVENUE TO LINCOLN AVENUE SANTIAGO 

BOULEVARD OFF RAMP 

INSTALL CONCRETE BARRIERS 
BALDWIN PARK CA 91706-1747 

14425 JOANBRIDGE STREET 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$1,739,714 
$357,235 

11/30/09 
11/08/10 

100% 

HB1 WPCP 
(949)509-5018
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 12 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-57-11.1/22.1 

HB1 

12-0G0304 
SARR-P057-(053)E 

P0-57 0-(3E)

--() 

SWPPP 

IN ORANGE COUNTY IN ORANGE, ANAHEIM, 

FULLERTON, PLACENTIA AND BREA AT 

VARIOUS LOCATIONS 

REPLACE METAL BEAM GUARD RAIL 

POWELL CONSTRUCTORS 

FONTANA CA 92335 

8555 BANANA AVENUE 

HAMIDI, FRED 

(949)509-5017 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$2,079,708
 $2,079,825

 $8,963

07/21/09 
08/05/09 
01/24/11 

74%

 98%

12-ORA-57-16.2/18.8 
12-0F0314 

IN ORANGE COUNTY IN PLACENTIA AND 

FULLERTON FROM 0.2 MILES SOUTH OF 

ORANGETHORPE AVENUE TO 0.2 MILES 

BEADOR CONSTRUCTION COMPANY 

INC 

26320 LESTER CIRCLE 

$28,581,800
 $0
 $0

10/12/10 
10/26/10 

0%

 0%

HB4N SWPPP 

NORTH OF YORBA LINDA BOULEVAR 

WIDEN FREEWAY AND BRIDGES 
CORONA CA 92883 

(951)674-7352 

HB4N 

12-ORA-57-18.8/21.1 

HB4N 

12-0F0324 

SWPPP 

IN ORANGE COUNTY IN FULLERTON AND 

BREA FROM 0.1 MILE NORTH OF YORBA 

LINDA BOULEVARD OVERCROSSING TO 

LAMBERT ROAD UNDERCROSSING 

WIDEN LANES, RAMPS AND BRIDGES 

C C MYERS INC 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

$28,971,722
 $0
 $0

10/13/10 
11/02/10 

0%

 0%

HB4N 

12-ORA-73-10.2/22.5 

HM1 

12-0K2004 
SARR-P073-(086)E 

P0-73 0-(6E)

--() 

WPCP 

IN ORANGE CO IN CITY OF LAGUNA NIGUEL 

LAGUNA HILLS ALISO VIEJO LAGUNA 

BEACH AND IRVINE FROM RTE 05 TO FORD 

ROAD 

HOTMIX ASPHALT OVERLAY 

R J NOBLE COMPANY 

ORANGE CA 92856-9020 

P O BOX 620 

JAVAHENESHAN, MAJID 

(949)509-5031 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$7,101,547
 $6,468,195

 $51,195

06/25/09 
08/04/09 
12/17/10 

74%

 91%

12-ORA-73-21.5/21.5 
12-0G2704 

IN ORANGE COUNTY IN IRVINE AT NEWPORT 

COAST DRIVE UNDERCROSSING 

MITIGATION PLANTING AND IRRIGATION 

P & D LANDSCAPE MANAGEMENT 

CLIFFORD BRICE 

999 TOWN AND COUNTRY FLR 4 

DICKSON, ERIC 

15700 TUSTIN VILLAGE 

WAY 

$191,258
 $173,718

 $691

02/17/05 
02/25/05 
12/09/10 

0%

 0%

HA25 WPCP 

ORANGE CA 92868 
(949)279-8741 

TUSTIN CA 92780 PLANT EST 

SATIS 

12-ORA-74-13.3/16.6 

HB1 

12-043224 
ACST-P074-(051)E

 P0-74 0-(1E) 

--() 

SWPPP 

IN ORANGE COUNTY NEAR SAN JUAN HOT 

SPRING FROM SAN JUAN CANYON BRIDGE TO 

RIVERSIDE COUNTY LINE 

ESTABLISH PLANTING AND INSTALL 

PACIFIC RESTORATION GROUP INC 

PERRIS, CA 92752 

DICKSON, ERIC 

(949)279-8755

P.O. BOX 429 3337 MICHELSON DR., 

STE 100 

IRVINE, CA 92612 

$344,848 
$11,804 
$8,929 

04/29/10 
05/24/10 
11/03/15 

5% 

3% 
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-90-.5/2.8 IN ORANGE COUNTY IN LA HABRA AND R J NOBLE COMPANY ZOKAI, FARID $756,475 06/14/10 24%
12-0K2304 FULLERTON FROM BEACH BOULEVARD TO 0.3 

MILE EAST OF HARBOR BOULEVARD 

PLACE RUBBERIZED HOT MIX ASPHALT 
ORANGE CA 928569020 

P O BOX 620 15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN CA 92780 

$5,050
 $5,050

07/09/10 
12/02/10 

1%

HM1 WPCP 
(949)279-8435 

12-ORA-91-.2/11.5 IN ORANGE COUNTY AT VARIOUS LOCATIONS BLANCO CONSTRUCTION T.H. WANG $165,040 05/05/10 100%
12-0K3604 TREAT BRIDGE DECKS 

RIVERSIDE CA 92503-3023 

4435 CARLSON PLACE 15700 TUSTIN VILLAGE 

WAY,#2 

$148,842
 $0

05/24/10 
11/30/10 

88%

TUSTIN CA 92780 SUSPENDED 

HM3 WPCP 
(714)558-4109 

12-ORA-91-15.9/18.9 IN ORANGE AND RIVERSIDE CO IN ANAHEIM BRUTOCO ENGINEERING AND LINDQUIST, KARL $36,674,910 08/28/09 46%

HB4 HB4

12-0G0404 
ARRA-P091-(127)E 

P0-91 1-(7E) 

--() 

SWPPP 

AND YORBA LINDA NEAR CORONA FROM 1.0 

MI EAST OF ROUTE 91/241 SEPARATION 

AND VARIOUS LOCATION 

WIDEN FREEWAY AND BRIDGES 

CONSTRUCTION, INC. 

FONTANA CA 92331 

P O BOX 310189 

(949)279-8531 

22800 SAVI RANCH 

PKWY., SUITE 206 

YORBA LINDA CA 92887 

$32,430,902
 $2,004,754

09/16/09 
11/15/10 

86%

 HB4 

12-ORA-133-4.1/8.1 IN ORANGE COUNTY IN LAGUNA BEACH AND PACIFIC RESTORATION GROUP, GHAFOURI, MAHMOUD $1,496,206 01/07/09 26%
12-1072C4 IRVINE FROM ROUTE 73/133 SEPARATION 

TO 0.5 KM SOUTH OF ROUTE 405/133 

INCJOHN RICHARDS 

P O BOX 77038 
6521 MARINE WAY 

IRVINE, CA 92618 

$1,140,094
 $5,920

02/04/09 
04/14/15 

76%

SEPARATION 

PLANTING AND IRRIGATION 
CORONA CA 92877 

(949)279-8702 

HA22 SWPPP 

12-ORA-241-27.9/39 IN ORANGE COUNTY IN IRVINE AND IN AND ALL AMERICAN ASPHALT UPADHYAYA,NITA $5,760,861 06/14/10 42%
12-0K5904 
ACNH-P241-(001)E 

--() 

NEAR ANAHEIM AND YORBA LINDA 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
CORONA, CA 9287-2229 

P.O. BOX 2229 3251 1/4 UNIERSITY 

DRIVE 

IRVINE, CA 92612 

$2,078,934
 $1,634,938

06/28/10 
02/15/11 

36%

HM1 WPCP 
(949)509-5018 

12-ORA-405-1.7/20.6 IN ORANGE COUNTY AT VARIOUS LOCATIONS USS CAL BUILDERS, INC. JAVAHERNESHAN, MAJID $3,539,294 10/01/09 90% 
12-0C5404 
OTS- -( 

--() 

)
FROM ROUTE 405/133 SEPARATION TO 

BOLSA CHICA ROAD OVERCROSSING 

INSTALL CONCRETE BARRIERS 
STANTON CA 90680 

8051 MAIN STREET 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$3,243,444 
$469,689 

10/20/09 
11/22/10 

89% 

HB1 SWPPP 
(949)509-5031
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Statement of Ongoing Contracts as of 10/20/10
11/03/10
 

12District

12-ORA-405-8.7/12.6 

Fed Aid 
Pgm Code 

12-0K0604 

Contract 
Location 

Storm Water 
Plan 

IN ORANGE COUNTY IN COSTA MESA FROM 

ROUTE 55 TO 0.4 MILE NORTH OF EUCLID 

STREET UNDERCROSSING 

Description
Type Of Work 

MOORE ELECTRICAL CONTRACTING 

INC 

Contractor 

463 N SMITH AVENUE 

Resident 
Engineer 

$585,021

Bid + CCOs

 $0

Comp To date

 $0

This Month 

04/26/10 

Awarded 

05/24/10 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

INSTALL FIBER OPTIC CABLE AND CCTV 
CORONA CA 92880 

HB4N WPCP (951)371-4202 

12-ORA-405-9.0/10.8 

HA25 

12-0J9904 

SWPPP 

IN ORANGE CO IN COSTA MESA ON ROUTE 

73 0.4 MILE SOUTH OF ROUTE 73/405 

SEPARATION TO ROUTE 73/405 AND 

VARIOUS LOCATIONS 

PLANTING AND IRRAGITION WORK 

YAKAR GENERAL CONTRACTORS 

SAN DIMAS CA 91773 

113 E. ARROW HWY. 

DICKSON, ERIC 

(949)279-8755 

3337 MICHELSON DR. 

STE.380 

IRVINE CA 92612-8894 

$326,602
 $332,045

 $120

06/15/09 
07/14/09 
03/10/11 

0%

 0%

PLANT EST 

SATIS 

12-ORA-405-10.7/12.1 

HA42 

12-0J2604 

SWPPP 

IN ORANGE COUNTY IN COSTA MESA FROM 

0.4 MILE SOUTH OF FAIRVIEW STREET 

OVERCROSSING TO 0.5 MILE NORTH OF 

HARBOR BOULEVARD UNDERCROS 

REPAIR EMBANKMENT 

AUTOBAHN CONSTRUCTION, INC. 

SANTA ANA CA 92711-1238 

P O BOX 11238 

HAMIDI, FRED 

(949)509-5017 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$201,505
 $225,757

 $0

02/19/09 
03/04/09 
10/05/10 

100%

 100%

COMPLETED 
10/05/10 

12-ORA-405-13.6/0 

HB1 

12-0K6304 
ACIM-0405-(947) 

CIM0-4052-(06E) 

--() 

WPCP 

IN ORANGE COUNTY IN FOUNTAIN VALLEY 

AT BROOKHURST STREET 

RELOCATE METAL BEAM GUARD RAIL 

R S B GROUP, INC. 

LAKE FOREST CA 92630 

22622 LAMBERT STREET, #304 

HAMIDI,FRED 

(949)509-5017 

3251 1/4 INIVERSITY 

DRIVE 

IRVINE CA 92612 

$248,868
 $116,018
 $108,068

06/29/10 
07/20/10 
12/22/11 

2%

 47%

12-ORA-405-22.7/0 
12-0J5704 

IN ORANGE COUNTY IN SEAL BEACH AT 

SOUTHBOUND SEAL BEACH BOULEVARD 

OFFRAMP 

ASPHALT CONCRETE OVERLAY 

AUTOBAHN 

SANTA ANA CA 92711 

P O BOX 11238 

WANG, T.H. 

15700 TUSTIN VILLAGE 

WAY#2 

TUSTIN CA 92780 

$105,875
 $96,187
 $9,768

05/20/10 
06/14/10 
11/09/10 
10/25/10 

59%

 85%

HB1 WPCP 
(714)558-4109 

12-ORA-405-/11.4 
12-0L0604 
ACIM-405 -(946)9 

--() 

IN ORANGE COUNTY IN IRVINE AND COSTA 

MESA FROM ROUTE 5/405 SEPARATION TO 

HARBOR BOULEVARD UNDERCROSSING 

ASPHALT CONCRETE OVERLAY 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

P O BOX 2229 

HAMIDI, FRED 

3251 1/4 UNIVERSITY 

DR. 

IRVINE CA 92612 

$4,766,791 
$581,799 
$562,872 

06/14/10 
07/01/10 
02/18/11 

45% 

12% 

HM1 WPCP 
(949)509-5017

Totals: Authorized Final Amt: $430,589,389 Completed to Date: $271,902,583 Work This Month: $7,165,664



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-DN-199-18.2/18.6 01-482704 

01-HUM-96-16.0/18.7 01-452404 

01-HUM-96-23.0/23.8 01-472404 

01-HUM-96-26.9/41.1 01-472304 

01-HUM-101-57.0/59.1 01-290304 

01-HUM-101-89.3/90.2 01-296104 

01-HUM-101-112.5/114.5 01-491304 

01-HUM-101-12.9/13.1 01-451804 

01-HUM-101-40.9/42.2 01-470214 

01-HUM-101-97.5/100.7 01-490504 

01-HUM-101-.2/126 01-464004 

01-HUM-169-13.2/31.2 01-491004 

01-HUM-169-18.0/19.8 01-478304 

01-HUM-169-22.2/30.2 01-364604 

01-HUM-169-26.5/0 01-478204 

01-HUM-254-4.5/11.2 01-475304 

01-HUM-299-36.9/39.2 01-486724 

01-HUM-299-7.1/43.1 01-490404 

01-HUM-299-7.5/22.6 01-439804 

01-HUM-5506-/0 01-0AA004 

01-HUM-5708-/0 01-0AA014 

01-LAK-29-/11.9 01-491204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-LAK-175-19.5/28 01-467514 

01-MEN-1-59.8/62 01-492604 

01-MEN-1-95.2/102.4 01-472804 

01-MEN-1-104.9/105 01-485904 

01-MEN-20-9.3/15 01-477304 

01-MEN-101-1.5/6.5 01-478104 

01-MEN-101-68.8/69.4 01-491104 

01-MEN-101-.1/101.6 01-464304 

01-MEN-101-21.1/33.7 01-449404 

01-MEN-101-34.9/35 01-477804 

01-MEN-101-98.9/100.8 01-397554 

01-MEN-162-19.7/30 01-476404 

01-MEN-222-1.0/0 01-380504 

01-MEN-253-.5/3.5 01-3116U4 

01-MEN-253-1.7/2.3 01-476104 

01-MEN-999-/0 01-486204 

01-VAR--/0 01-482804 

01-VAR--/0 01-488504 

01-VAR--/0 01-482904 

02-LAS-36-6.7/10.4 02-4C2904 

02-LAS-44-14.9/37.2 02-1E8504 

02-LAS-395-4.6/24.7 02-1E8304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-LAS-395-60.8/61.6 02-390904 

02-MOD-139-.2/6 02-1E8604 

02-MOD-395-/20.8 02-1E3204 

02-PLU-70-35.1/35.5 02-373104 

02-PLU-70-78.4/91.2 02-1E8704 

02-PLU-70-79.1/0 02-377814 

02-SHA-5-.9/4.3 02-371004 

02-SHA-5-15.1/15.7 02-328034 

02-SHA-5-39.5/40.8 02-378904 

02-SHA-5-43.1/0 02-395804 

02-SHA-5-/0 02-1E6204 

02-SHA-44-46.6/48.3 02-4C94U4 

02-SHA-44-69.0/69.8 02-0E3904 

02-SHA-89-29.2/0 02-1E6704 

02-SHA-273-15.4/0 02-1E4404 

02-SHA-299-23.7/0 02-1E4804 

02-SHA-299-75.6/0 02-0AA004 

02-SIS-96-1.2/3 02-3C8104 

02-SIS-96-20.0/20.1 02-340204 

02-SIS-263-55.0/0 02-1E6504 

02-TEH-5-9.5/10.5 02-0E8004 

02-TEH-5-12.2/0 02-0C9704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-TEH-5-22.2/27.5 02-2C50U4 

02-TEH-99-11.6/12.6 02-4C5804 

02-TEH-99-13.9/14.2 02-2C1104 

02-TRI-36-36.7/37.1 02-2E0604 

02-TRI-299-10.6/42.7 02-1E4904 

02-TRI-299-13.3/13.8 02-3C0804 

02-TRI-299-26.1/36.9 02-2E2604 

02-TRI-299-38.8/39.1 02-1E2104 

02-TRI-299-43.4/65.8 02-1E6004 

02-TRI-299-50.7/51.5 02-4C9504 

03-BUT-32-23.5/37 03-3M2404 

03-BUT-32-/37.2 03-3M3304 

03-BUT-70-11.6/13.6 03-3A6314 

03-BUT-70-13.6/16.7 03-4E1304 

03-BUT-99-8.6/13.2 03-366904 

03-BUT-162-/14 03-3M1604 

03-BUT-191-7.4/8.6 03-0F5304 

03-COL-5-/0 03-0C2814 

03-COL-20-21.5/22.4 03-1E0304 

03-ED-49-6.6/8.3 03-4C0904 

03-ED-50-27.9/28 03-3E4604 

03-ED-50-39.7/57.8 03-3M5504 

Page 

12 

12 

12 

12 

12 

13 

13 

13 

13 

13 

14 

14 

14 

14 

14 

15 

15 

15 

15 

15 

15 

16 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-ED-50-45.2/45.6 03-3M4704 

03-ED-50-58.7/61.8 03-3M5104 

03-ED-50-22.1/0 03-0F6504 

03-ED-89-/8.6 03-1A8414 

03-GLE-32-4.1/10.8 03-3M1904 

03-NEV-20-17.5/46.1 03-3M1404 

03-NEV-49-9.7/11.2 03-2A6904 

03-NEV-80-18.4/19.5 03-4C2204 

03-NEV-80-28.1/31.8 03-3A2204 

03-NEV-80-2.5/5.6 03-0A6324 

03-NEV-80-5.2/13.3 03-0A6334 

03-NEV-80-5.6/0 03-4A2404 

03-NEV-80-9.2/13.6 03-0A6314 

03-NEV-89-.1/0 03-4E6104 

03-NEV-5717-/0 03-318004 

03-PLA-28-.8/11 03-2A9404 

03-PLA-49-7.5/11 03-4M1404 

03-PLA-65-4.8/8.7 03-3M2904 

03-PLA-65-12.2/23.8 03-3338U4 

03-PLA-80-1.5/2.3 03-0E5904 

03-PLA-80-2.9/5.1 03-367834 

03-PLA-80-56.1/66.3 03-2C8604 

Page 

16 

16 

16 

16 

16 

17 

17 

17 

17 

17 

17 

18 

18 

18 

18 

18 

18 

19 

19 

19 

19 

19 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-PLA-80-/5.1 03-367824 

03-PLA-89-8.6/13.7 03-2A9214 

03-PLA-267-8.7/9.9 03-1C9714 

03-SAC-5-.7/30.1 03-3M3404 

03-SAC-5-23.0/0 03-4E3404 

03-SAC-16-6.2/24 03-0F9104 

03-SAC-16-15.1/15.5 03-4E2204 

03-SAC-50-.6/3 03-2M9004 

03-SAC-50-5.3/12.8 03-441614 

03-SAC-50-/L1.5 03-3M3504 

03-SAC-51-6.0/8.3 03-1A1404 

03-SAC-99-.8/22.6 03-3E5304 

03-SAC-99-3.7/0 03-0F5204 

03-SAC-99-16.8/18.1 03-3E3904 

03-SAC-99-19.4/19.8 03-0C0004 

03-SAC-99-21.9/24.2 03-3E8804 

03-SAC-5501-/0 03-2C8444 

03-SUT-70-.2/8.3 03-3864U4 

03-SUT-99-11.0/14.3 03-1A4324 

03-SUT-99-16.8/23 03-1A4614 

03-SUT-99-30.9/T35.7 03-3M2504 

03-YOL-50-.3/2 03-388004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-YOL-505-3.3/17.4 03-3M3104 

03-YUB-65-4.7/8.7 03-3M1504 

03-YUB-65-7.4/9.2 03-3M3204 

03-YUB-5714-/0 03-0AA014 

04-ALA-13-6.4/8.3 04-2707A4 

04-ALA-13-9.7/9.7 04-294924 

04-ALA-24-5.1/6.2 04-294914 

04-ALA-80-1.8/0 04-014064 

04-ALA-84-21.0/23.1 04-172404 

04-ALA-84-3.7/27.1 04-1E4304 

04-ALA-84-4.9/5.9 04-444004 

04-ALA-92-4.8/6.7 04-016014 

04-ALA-238-14.3/16.3 04-0E9904 

04-ALA-238-/12.6 04-447904 

04-ALA-580-13.1/14.9 04-171334 

04-ALA-580-13.2/19.1 04-290834 

04-ALA-580-17.7/19.8 04-1513C4 

04-ALA-680-4.8/5.2 04-253764 

04-ALA-680-3.3/6.4 04-253794 

04-ALA-680-6.4/12.5 04-4A5204 

04-ALA-680-/303 04-253784 

04-ALA-880-27.4/28 04-165424 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-880-30.1/31.1 04-1706U4 

04-ALA-980-1.3/2 04-1A2414 

04-ALA-5505-/0 04-0AA014 

04-CC-4-23.5/26.1 04-228594 

04-CC-4-10.3/13.5 04-1E4604 

04-CC-4-17.0/17.8 04-0G1504 

04-CC-80-.8/1.2 04-2A8904 

04-CC-80-3.4/3.8 04-2A0304 

04-CC-80-5.9/0 04-1A2504 

04-CC-80-9.5/14.2 04-263724 

04-CC-80-13.6/0 04-0130K4 

04-CC-160-.8/1.3 04-1A5214 

04-CC-680-24.2/24.8 04-0060C4 

04-MRN-1-.1/0 04-3A8204 

04-MRN-1-9.1/9.1 04-3S5624 

04-MRN-1-31.2/46 04-1E6004 

04-MRN-1-/3.4 04-1E7704 

04-MRN-101-3.0/0 04-3S9204 

04-MRN-101-8.8/0 04-4S0004 

04-MRN-101-11.2/12.8 04-226144 

04-MRN-580-3.0/5 04-4A1404 

04-NAP-29-6.0/0 04-2A5414 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-NAP-29-12.1/13.5 04-120634 

04-NAP-29-37.0/37 04-1E4704 

04-NAP-121-.3/2.1 04-444214 

04-NAP-121-6.0/9.4 04-1E2904 

04-NAP-128-9.5/0 04-2S3704 

04-NAP-221-/2.7 04-1E9904 

04-SCL-9-4.6/0 04-0G4014 

04-SCL-9-/0 04-0A7824 

04-SCL-17-6.2/13.9 04-1E4904 

04-SCL-25-/2.5 04-1E8804 

04-SCL-85-22.0/23.6 04-0A1304 

04-SCL-87-1.2/4.4 04-151394 

04-SCL-87-1.3/6 04-1E4804 

04-SCL-87-6.1/6.9 04-0A2714 

04-SCL-101-.7/17 04-0A7814 

04-SCL-101-17.8/21.2 04-0E4304 

04-SCL-101-28.4/51.8 04-151374 

04-SCL-101-27.6/40.2 04-0C9014 

04-SCL-130-1.3/0 04-0E7304 

04-SCL-152-6.1/6.7 04-448804 

04-SCL-152-13.8/14.8 04-2A0504 

04-SCL-280-1.0/L5 04-151304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SCL-280-2.0/L5 04-150344 

04-SCL-680-.2/.9 04-151384 

04-SCL-880-.2/4.4 04-151364 

04-SCL-5736-/0 04-1247A4 

04-SF-80-6.7/7.8 04-040804 

04-SF-80-7.8/8.2 04-0120R4 

04-SF-80-7.9/8.2 04-0120S4 

04-SF-80-8.2/8.7 04-0120F4 

04-SF-101-3.4/8.3 04-1E3004 

04-SF-101-4.1/5 04-2A1404 

04-SF-101-8.8/9.2 04-163744 

04-SF-101-9.2/9.8 04-163734 

04-SM-1-17.9/47.6 04-1E4104 

04-SM-1-36.5/38.2 04-1123G4 

04-SM-1-37.6/0 04-2S6204 

04-SM-1-38.0/38.6 04-1123U4 

04-SM-1-39.6/40.1 04-1123J4 

04-SM-82-8.6/12.1 04-1E7404 

04-SM-82-/15.9 04-249924 

04-SM-82-/2.7 04-1E2504 

04-SM-84-29.0/30.2 04-1A5224 

04-SM-92-7.3/13.9 04-1E7204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SM-92-13.4/13.4 04-1A0204 

04-SM-92-14.4/18.8 04-042244 

04-SM-92-/3.2 04-1E2604 

04-SM-101-5.4/5.4 04-1E0304 

04-SM-101-9.6/11.9 04-235724 

04-SM-101-13.5/17.9 04-264204 

04-SM-101-19.1/0 04-0E9604 

04-SM-101-23.0/26.1 04-1E3204 

04-SM-280-23.1/27.2 04-0E5404 

04-SM-280-5.0/24.6 04-1E0204 

04-SM-280-13.3/13.6 04-0A9204 

04-SM-280-20.3/27.3 04-153404 

04-SM-280-/27.4 04-150474 

04-SM-380-5.0/6.3 04-294624 

04-SOL-12-7.9/20.6 04-0T10U4 

04-SOL-37-7.2/10.5 04-0T1454 

04-SOL-37-7.2/0 04-0G0004 

04-SOL-37-8.0/10.5 04-0T14F4 

04-SOL-80-6.6/6.8 04-299004 

04-SOL-80-8.1/12.9 04-2409U4 

04-SOL-80-15.4/20.1 04-4C15U4 

04-SOL-80-38.3/44.7 04-3A3004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SOL-84-3.0/6 04-3S7104 

04-SOL-680-4.7/4.7 04-3S7214 

04-SON-1-16.1/19.7 04-2A6304 

04-SON-1-19.7/0 04-0E9804 

04-SON-1-50.6/58.5 04-1E7304 

04-SON-12-9.2/11 04-4C3704 

04-SON-12-29.7/30.9 04-219864 

04-SON-37-.9/2.6 04-4A2304 

04-SON-101-8.9/13.9 04-0A18U4 

04-SON-101-13.6/23.1 04-272434 

04-SON-101-13.9/15.5 04-129654 

04-SON-101-21.7/29.3 04-0A10U4 

04-SON-101-29.4/50.1 04-1E2804 

04-SON-116-26.7/26.7 04-3A9904 

04-SON-116-41.8/44.7 04-283814 

04-SON-116-/7 04-1E6704 

04-SON-128-5.4/0 04-2S9414 

04-SON-128-17.1/24.7 04-4A8704 

04-SON-128-21.7/0 04-4A8814 

04-VAR--/0 04-010904 

04-VAR--/0 04-151284 

05-MON-1-3.2/4.6 05-0R9204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-1-7.1/7.3 05-0S9504 

05-MON-1-20.9/20.9 05-0T6504 

05-MON-1-21.1/0 05-0P3104 

05-MON-1-21.3/21.6 05-0E9604 

05-MON-1-22.5/22.9 05-0T5504 

05-MON-1-22.6/22.8 05-0T5604 

05-MON-1-26.1/26.1 05-0P3404 

05-MON-1-34.6/38 05-0S1404 

05-MON-1-46.8/46.8 05-0S9404 

05-MON-1-46.9/0 05-0P6804 

05-MON-1-72.2/102 05-0N2604 

05-MON-1-99.9/101.5 05-315924 

05-MON-1-74.9/T92 05-0L8004 

05-MON-68-16.3/0 05-0C8824 

05-MON-68-4.0/6.8 05-0S0604 

05-MON-101-45.8/82.6 05-0E4704 

05-MON-101-66.4/0 05-0N8314 

05-MON-101-85.0/85.8 05-349504 

05-MON-101-87.7/89.3 05-0R2104 

05-MON-101-3.1/5.2 05-464104 

05-MON-101-12.6/15.5 05-0Q2004 

05-MON-101-41.3/0 05-0R8904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-183-.8/1.9 05-0E2424 

05-SB-1-23.3/M29.9 05-0S2104 

05-SB-101-.3/7.5 05-462504 

05-SB-101-10.8/12.8 05-447804 

05-SB-101-10.8/12.8 05-447814 

05-SB-101-12.7/20.9 05-0S6104 

05-SB-101-19.6/25.3 05-0G7704 

05-SB-101-26.5/27.1 05-0M14U4 

05-SB-101-82.1/84.3 05-0Q6504 

05-SB-154-22.9/23.1 05-0P9104 

05-SB-154-23.3/32.3 05-0S2204 

05-SB-154-8.1/32.1 05-0S4104 

05-SB-166-6.9/6.9 05-0Q4204 

05-SB-246-9.6/21 05-0S4004 

05-SBT-156-3.0/18.4 05-0S3904 

05-SCR-1-15.3/17.1 05-129114 

05-SCR-1-/8.3 05-0N2504 

05-SCR-9-1.8/1.8 05-0P6504 

05-SCR-9-6.1/8.2 05-0S1604 

05-SCR-17-6.0/12.6 05-0L70U4 

05-SCR-17-7.0/7.3 05-0P8104 

05-SCR-129-1.2/.6 05-0S0904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SLO-1-9.5/10 05-0L2204 

05-SLO-1-56.4/58 05-0S1004 

05-SLO-1-/10 05-0S1704 

05-SLO-41-20.7/20.8 05-0P7504 

05-SLO-41-41.2/43.8 05-0S1804 

05-SLO-41-43.9/49.6 05-0S2004 

05-SLO-46-29.9/31.1 05-0S6204 

05-SLO-46-32.2/37.2 05-330714 

05-SLO-46-49.5/0 05-0F7104 

05-SLO-46-50.8/52.8 05-0S1904 

05-SLO-101-7.6/16.5 05-0N0604 

05-SLO-101-13.2/18.3 05-485624 

05-SLO-101-35.7/46.3 05-0G0304 

05-SLO-101-45.2/45.7 05-402804 

05-SLO-101-46.1/50.8 05-0N0504 

05-SLO-101-24.0/32.3 05-0H1904 

05-SLO-2501-/0 05-0AA064 

06-FRE-0-/0 06-0AA024 

06-FRE-5-1.4/0 06-0A9804 

06-FRE-5-37.2/48.6 06-0L0904 

06-FRE-41-25.3/26.5 06-432104 

06-FRE-41-27.6/29.8 06-0E9704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-FRE-41-29.8/30.4 06-447704 

06-FRE-41-30.7/31.7 06-0A4904 

06-FRE-99-10.7/15.9 06-420314 

06-FRE-99-15.4/27.3 06-0G4304 

06-FRE-99-17.3/18 06-0J1604 

06-FRE-99-26.7/30.6 06-442614 

06-FRE-99-1.0/7.4 06-350714 

06-FRE-145-34.1/35.2 06-397904 

06-FRE-168-16.5/L29.7 06-0K9904 

06-FRE-168-36.0/0 06-0C0904 

06-FRE-168-58.6/65.8 06-0F29U4 

06-FRE-180-31.3/0 06-478904 

06-FRE-180-81.7/82.1 06-472304 

06-FRE-180-60.3/64 06-342444 

06-FRE-180-60.4/63 06-0J8904 

06-FRE-180-63.3/66.5 06-342434 

06-FRE-180-66.1/72.3 06-342514 

06-FRE-5505-/0 06-0AA014 

06-KER-5-.8/0 06-0A9904 

06-KER-5-11.7/0 06-0H8604 

06-KER-5-73.0/87 06-0J4904 

06-KER-14-59.9/64.6 06-0L0804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KER-33-63.0/68.8 06-0L1504 

06-KER-43-25.1/38.8 06-0K6804 

06-KER-46-19.3/27.5 06-442534 

06-KER-46-43.0/49 06-0L1104 

06-KER-46-/7.3 06-353414 

06-KER-58-21.7/27.2 06-463704 

06-KER-58-125.2/0 06-328504 

06-KER-58-114.6/0 06-0E3704 

06-KER-65-6.1/25.2 06-0L7404 

06-KER-99-21.6/24.7 06-0G2204 

06-KER-99-24.7/27.1 06-451604 

06-KER-99-28.2/29 06-0A7204 

06-KER-155-26.5/52.9 06-0L1404 

06-KER-166-9.0/24.6 06-322104 

06-KER-178-100.1/101.6 06-0K4704 

06-KER-184-7.8/0 06-475204 

06-KER-184-8.4/8.8 06-426304 

06-KER-204-4.6/5.1 06-430104 

06-KER-5701-/0 06-0AA004 

06-KER-5722-/0 06-483404 

06-KIN-198-9.2/14.7 06-490004 

06-KIN-198-19.0/T21.7 06-0H7404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KIN-198-21.5/28.3 06-3568U4 

06-MAD-41-23.2/23.6 06-0E1004 

06-MAD-145-8.8/9.1 06-407214 

06-TUL-63-5.8/8 06-307004 

06-TUL-99-3.1/0 06-471904 

06-TUL-99-5.6/7.3 06-431704 

06-TUL-137-15.4/0 06-0A5704 

06-TUL-198-8.7/9 06-0J9404 

07-LA-1-1.9/4.1 07-4T1904 

07-LA-1-10.4/10.4 07-4T1604 

07-LA-1-32.3/32.3 07-4S9104 

07-LA-1-34.5/35.6 07-226524 

07-LA-1-35.2/62.9 07-2X7904 

07-LA-1-38.1/38.1 07-1P8804 

07-LA-1-38.7/56.8 07-4T0604 

07-LA-1-52.9/53 07-4S2504 

07-LA-2-15.0/22.8 07-3Y3404 

07-LA-2-26.5/64.1 07-2X6704 

07-LA-2-26.5/54.5 07-2X8704 

07-LA-2-26.5/54.5 07-2X7204 

07-LA-2-26.5/64.1 07-2X6804 

07-LA-2-49.7/0 07-2X6904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5-1.2/16.6 07-226534 

07-LA-5-6.8/18.4 07-235904 

07-LA-5-9.9/9.9 07-258914 

07-LA-5-13.6/18.5 07-246404 

07-LA-5-15.3/17.2 07-279404 

07-LA-5-16.9/28.7 07-193104 

07-LA-5-16.9/16.9 07-248904 

07-LA-5-24.3/24.3 07-3P1604 

07-LA-5-27.4/28.1 07-1786A4 

07-LA-5-29.4/56.3 07-4L4904 

07-LA-5-31.6/36 07-1218V4 

07-LA-5-36.0/39.4 07-1219U4 

07-LA-5-39.4/43.9 07-252714 

07-LA-5-39.5/42.6 07-235504 

07-LA-5-44.2/46 07-168004 

07-LA-5-64.8/66.1 07-1X6504 

07-LA-5-/0 07-258604 

07-LA-7-1.0/0 07-256904 

07-LA-10-18.3/31.3 07-166814 

07-LA-10-31.2/33.4 07-117074 

07-LA-10-C 28.5/C28.5 07-3Y3804 

07-LA-10-10.4/28.2 07-3Y3704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-14-54.6/60.7 07-3Y1404 

07-LA-14-61.9/61.9 07-4Y4204 

07-LA-19-4.0/7.9 07-3Y3304 

07-LA-22-1.1/1.4 07-4T1504 

07-LA-27-6.9/0 07-4S3504 

07-LA-27-11.0/15.9 07-4T0204 

07-LA-27-17.0/18.6 07-3Y8504 

07-LA-39-17.0/28 07-2X7004 

07-LA-39-17.7/40 07-1X3224 

07-LA-39-40.0/44.4 07-1X3214 

07-LA-47-.9/2 07-4Y5004 

07-LA-47-.9/.9 07-3Y5504 

07-LA-60-11.8/23.3 07-1294V4 

07-LA-60-4.4/12.2 07-258924 

07-LA-91-17.5/17.5 07-3Y5904 

07-LA-101-1.0/8.1 07-3Y9204 

07-LA-101-16.5/16.5 07-4Y4404 

07-LA-103-/1.6 07-3Y9004 

07-LA-110-21.2/22.8 07-2411U4 

07-LA-110-23.7/31.9 07-4T0304 

07-LA-110-25.9/31.9 07-2395U4 

07-LA-110-.9/9.1 07-3Y9104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-134-1.9/2.3 07-188504 

07-LA-134-5.9/8.6 07-182704 

07-LA-134-8.6/13.3 07-3Y1704 

07-LA-138-43.4/46.7 07-3Y4904 

07-LA-138-60.0/60.4 07-4S2704 

07-LA-138-69.3/75 07-4Y1104 

07-LA-187-4.0/4 07-4T1004 

07-LA-210-6.1/14.2 07-3Y7804 

07-LA-210-29.5/30.7 07-228104 

07-LA-210-35.5/35.9 07-224504 

07-LA-210-40.6/42.1 07-231404 

07-LA-210-.4/5.9 07-3Y6004 

07-LA-213-/.3 07-4S7004 

07-LA-405-7.6/9.3 07-260904 

07-LA-405-13.4/17.1 07-3Y9304 

07-LA-405-39.0/39 07-2X3504 

07-LA-405-/9.6 07-3Y6404 

07-LA-405-/0 07-2X6604 

07-LA-605-9.0/17.7 07-3Y7504 

07-LA-605-23.2/23.2 07-4Y4704 

07-LA-605-4.8/19.9 07-2Y7704 

07-LA-710-9.4/18.4 07-183114 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-710-16.1/18.4 07-259904 

07-LA-710-18.1/20.8 07-269004 

07-LA-710-21.9/21.9 07-4S9904 

07-LA-710-26.5/27.4 07-179704 

07-LA-5953-/0 07-0AA014 

07-LA-5953-/0 07-0AA024 

07-VEN-1-11.6/28.5 07-226514 

07-VEN-1-25.4/26.7 07-2X8104 

07-VEN-23-3.5/8.5 07-4S8804 

07-VEN-23-20.7/21.1 07-1X8904 

07-VEN-23-12.9/17.8 07-2Y5304 

07-VEN-33-7.8/8 07-4K6304 

07-VEN-33-20.8/29.6 07-3Y4404 

07-VEN-101-8.9/11.5 07-3Y4504 

07-VEN-101-12.5/12.5 07-4Y3904 

07-VEN-101-22.0/23.7 07-234204 

07-VEN-101-70.2/0 07-2X8804 

07-VEN-101-33.2/34.7 07-272604 

07-VEN-118-.5/32.6 07-2M3904 

07-VEN-118-27.0/32.5 07-266704 

07-VEN-118-21.8/21.8 07-1X3104 

07-VEN-118-18.4/0 07-1P3804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-VEN-150-15.0/32 07-3Y8304 

07-VEN-150-18.8/18.8 07-1189G4 

07-VEN-150-22.7/22.8 07-1X6604 

07-VEN-232-.4/4.1 07-3Y8704 

08-RIV-10-41.3/44.6 08-456004 

08-RIV-10-/8.2 08-472304 

08-RIV-15-40.0/40.7 08-452204 

08-RIV-60-4.2/4.9 08-0M1404 

08-RIV-60-13.3/30.4 08-0N3004 

08-RIV-60-2.8/2.9 08-1A3604 

08-RIV-74-71.8/92 08-0N2704 

08-RIV-78-3.3/0 08-422204 

08-RIV-86-4.4/0 08-0M8104 

08-RIV-91-5.3/6.6 08-474104 

08-RIV-91-.1/5.9 08-0A5504 

08-RIV-243-13.8/13.9 08-0C4004 

08-RIV-371-69.7/69.9 08-0L8104 

08-RIV-371-77.0/77.2 08-0L7804 

08-SBD-2-.9/2.4 08-0C0204 

08-SBD-10-12.0/19.8 08-497504 

08-SBD-10-25.2/29.3 08-0H9304 

08-SBD-10-20.0/30.1 08-0J8804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-15-169.8/181.9 08-4393U4 

08-SBD-15-/3.8 08-472214 

08-SBD-18-20.3/20.9 08-0K6404 

08-SBD-18-30.0/32.5 08-0A7914 

08-SBD-18-44.2/44.7 08-227004 

08-SBD-18-53.0/72.1 08-0N1304 

08-SBD-18-66.6/67.1 08-394704 

08-SBD-18-87.9/115.9 08-0N7004 

08-SBD-38-20.5/24 08-0M1304 

08-SBD-40-142.2/142.6 08-0C5104 

08-SBD-40-/S.8 08-0M5004 

08-SBD-62-7.6/8.5 08-0K8804 

08-SBD-62-18.2/79.5 08-0N1104 

08-SBD-62-55.0/79.5 08-0H6504 

08-SBD-95-9.7/21.3 08-0M9904 

08-SBD-138-23.0/23.2 08-0F7804 

08-SBD-210-9.4/11 08-204324 

08-SBD-210-23.5/31.1 08-0M3304 

08-SBD-215-4.8/6.5 08-007174 

08-SBD-215-8.8/11.6 08-4440U4 

08-SBD-247-/8.5 08-0M8604 

08-SBD-395-12.0/73.5 08-0N2504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-5708-/0 08-0M5604 

08-SBD-5730-/0 08-0H2824 

09-INY-6-.1/0 09-0AA034 

09-INY-190-9.8/24.5 09-343104 

09-INY-395-65.0/76.1 09-2144U4 

09-INY-395-76.6/0 09-340504 

09-INY-395-115.0/0 09-0AA014 

09-INY-5505-/0 09-310604 

09-MNO-6-17.5/26.5 09-343004 

09-MNO-203-/8.7 09-346904 

09-MNO-395-32.4/0 09-300704 

09-MNO-395-84.4/106.3 09-342804 

09-MNO-395-91.7/96.8 09-327104 

09-MNO-395-106.3/120.4 09-347104 

09-MNO-5704-/0 09-334204 

09-MNO-5717-/0 09-315204 

09-SBD-127-10.5/27.5 09-347004 

10-ALP-4-18.5/29.5 10-0S5904 

10-ALP-4-24.0/31.7 10-0U7004 

10-ALP-4-/9 10-0S5004 

10-ALP-4-/0 10-0U6904 

10-ALP-88-1.9/0 10-444204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-ALP-89-/10 10-0S5404 

10-ALP-5725-/0 10-0F1404 

10-AMA-49-7.0/11 10-049954 

10-AMA-88-5.5/14.3 10-0T9704 

10-CAL-4-53.5/58.1 10-0S5204 

10-CAL-12-3.0/9.9 10-379304 

10-MER-5-/0 10-0T4204 

10-MER-99-10.8/13.1 10-363124 

10-MER-99-15.8/17.3 10-0K0204 

10-MER-99-26.8/27.6 10-3169C4 

10-MER-99-32.6/37.2 10-0L5804 

10-MER-140-11.9/24 10-0S5104 

10-MER-140-36.5/37.6 10-3A66U4 

10-MER-165-30.0/36.7 10-0U0304 

10-SJ-4-4.4/14.2 10-0T4504 

10-SJ-4-5.4/6.9 10-0H04U4 

10-SJ-4-/4.4 10-0T9604 

10-SJ-4-/5.4 10-0Q3704 

10-SJ-5-25.4/30 10-0T9904 

10-SJ-12-/0 10-0K0704 

10-SJ-99-16.9/21.8 10-0T8304 

10-SJ-99-18.6/18.6 10-0T8704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-SJ-99-27.5/0 10-0N9104 

10-SJ-99-/1.7 10-0L6304 

10-SJ-120-9.4/16.7 10-0U0204 

10-SJ-132-5.8/7.1 10-0U0004 

10-SJ-205-1.7/12.6 10-0L5704 

10-SJ-205-1.9/7.9 10-0Q2704 

10-STA-4-/8.9 10-0S5504 

10-STA-5-/0 10-0T4404 

10-STA-99-16.8/24.7 10-0L5904 

10-STA-99-11.9/11.9 10-2A7704 

10-STA-99-15.0/16.5 10-0F7304 

10-STA-99-21.9/22.3 10-0K7004 

10-STA-108-28.7/29.4 10-0N4404 

10-STA-108-37.2/38.2 10-0U0404 

10-STA-120-11.0/T18.2 10-0Q3804 

10-STA-132-14.9/L16.8 10-3A6504 

10-TUO-49-23.1/23.6 10-0J1504 

10-TUO-49-/6.4 10-0T9804 

10-TUO-108-5.7/6.2 10-0H3204 

10-TUO-108-31.2/0 10-0N3704 

11-IMP-7-3.7/6.9 11-068024 

11-IMP-8-96.9/0 11-2M0604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-IMP-8-31.3/0 11-261504 

11-IMP-8-31.3/0 11-261514 

11-IMP-8-91.0/96.8 11-2M0004 

11-IMP-78-41.1/63 11-278004 

11-IMP-78-12.1/15.2 11-167884 

11-IMP-86-6.5/0 11-295604 

11-IMP-111-61.2/65.4 11-299004 

11-SD-5-8.6/10 11-0786U4 

11-SD-5-1.2/23.5 11-283404 

11-SD-5-19.9/23.9 11-2M0504 

11-SD-5-25.9/31.8 11-2M0404 

11-SD-5-32.7/42.7 11-079804 

11-SD-5-39.8/54.4 11-289304 

11-SD-5-52.8/54.9 11-239504 

11-SD-5-67.2/0 11-0AA004 

11-SD-8-3.0/12.6 11-261704 

11-SD-8-10.2/21.8 11-2M0904 

11-SD-8-17.4/18.7 11-063804 

11-SD-8-1.2/0 11-286604 

11-SD-8-2.4/67.8 11-2M0104 

11-SD-8-31.8/39.7 11-2M0804 

11-SD-8-49.0/0 11-243204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-15-10.4/21.2 11-2T0924 

11-SD-15-16.0/M19.3 11-2T0934 

11-SD-15-18.8/M21.9 11-260714 

11-SD-15-21.9/M23.9 11-260724 

11-SD-15-26.0/30.2 11-2T0814 

11-SD-15-27.3/0 11-2T0894 

11-SD-15-3.2/M4.1 11-070404 

11-SD-15-8.9/9.7 11-233204 

11-SD-15-10.5/M15 11-2T0914 

11-SD-15-30.0/31.5 11-2T0824 

11-SD-52-2.6/5.9 11-288404 

11-SD-52-7.4/13.3 11-267304 

11-SD-52-14.1/16.3 11-010614 

11-SD-52-16.2/17.8 11-2T0104 

11-SD-52-17.0/17.7 11-2T0004 

11-SD-56-.3/2.6 11-2M1204 

11-SD-56-6.8/8.7 11-402304 

11-SD-76-32.9/52.3 11-277804 

11-SD-76-7.3/13.1 11-080104 

11-SD-78-5.0/12 11-274904 

11-SD-94-7.9/0 11-262604 

11-SD-94-11.3/13.8 11-276414 

Page 

106 

106 

106 

106 

106 

107 

107 

107 

107 

107 

107 

108 

108 

108 

108 

108 

108 

109 

109 

109 

109 

109 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-125-9.6/T20.8 11-296804 

11-SD-163-.9/0 11-401704 

11-SD-163-1.7/3.2 11-265004 

11-SD-805-7.6/9.2 11-081644 

11-SD-805-18.2/20.4 11-2M0704 

11-SD-905-7.5/7.8 11-402604 

11-SD-905-8.6/11.6 11-091824 

11-SD-905-9.5/15 11-288804 

11-SD-5505-/0 11-0AA024 

11-SD-5722-/0 11-0AA014 

12-ORA-0-/0 12-0AA004 

12-ORA-0-/0 12-0AA024 

12-ORA-1-6.6/6.6 12-0K2504 

12-ORA-1-11.5/0 12-0K3704 

12-ORA-5-6.0/31.2 12-0F9204 

12-ORA-5-6.1/31.2 12-0G7304 

12-ORA-5-8.5/9.4 12-0E5704 

12-ORA-5-15.1/16.4 12-0E0704 

12-ORA-5-22.2/28.5 12-0A7304 

12-ORA-5-23.0/24.8 12-0K5004 

12-ORA-5-24.9/30.3 12-0K1504 

12-ORA-5-33.2/34 12-0H5504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-5-42.1/44.4 12-101674 

12-ORA-5-72.0/72.4 12-0C8704 

12-ORA-5-23.8/0 12-0H2354 

12-ORA-22-.7/.9 12-071624 

12-ORA-22-3.6/3.8 12-0J9604 

12-ORA-22-12.6/0 12-0K5804 

12-ORA-39-3.6/0 12-0K2604 

12-ORA-39-19.2/23.2 12-085104 

12-ORA-55-4.5/17 12-0K3504 

12-ORA-55-5.5/6.3 12-075604 

12-ORA-55-7.0/7.9 12-0E2504 

12-ORA-55-16.0/16.8 12-0H9504 

12-ORA-57-11.1/22.1 12-0G0304 

12-ORA-57-16.2/18.8 12-0F0314 

12-ORA-57-18.8/21.1 12-0F0324 

12-ORA-73-10.2/22.5 12-0K2004 

12-ORA-73-21.5/21.5 12-0G2704 

12-ORA-74-13.3/16.6 12-043224 

12-ORA-90-.5/2.8 12-0K2304 

12-ORA-91-.2/11.5 12-0K3604 

12-ORA-91-15.9/18.9 12-0G0404 

12-ORA-133-4.1/8.1 12-1072C4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-241-27.9/39 12-0K5904 

12-ORA-405-1.7/20.6 12-0C5404 

12-ORA-405-8.7/12.6 12-0K0604 

12-ORA-405-9.0/10.8 12-0J9904 

12-ORA-405-10.7/12.1 12-0J2604 

12-ORA-405-13.6/0 12-0K6304 

12-ORA-405-22.7/0 12-0J5704 

12-ORA-405-/11.4 12-0L0604 

Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

-F­

-S­

-SH­

-ER­

01 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

STORM DAMAGE REPAIR 

Category

Page 

117 

117 

117 

117 

118 

118 

118 

118 

Bid + CCO  Work Comp 

$54,940,745  $27,920,138

 $13,179,578  $8,559,168

 $23,615,953  $19,650,971

 $15,270,596  $12,178,067

 $18,421,431  $7,638,221

District Total: $125,428,302  $75,946,565 

District 02 



Statement of Ongoing Contracts - Federal Aid 

District 02 

Federal Aid Category Bid + CCO  Work Comp

-I- FEDERAL AID (INTERSTATE) $26,439,512  $23,257,217

-F- FEDERAL AID (PRIMARY) $8,395,618  $6,951,176

-S- FEDERAL AID (SECONDARY) $64,455,675  $60,759,370

-SH- STATE HIGHWAY $26,879,022  $15,653,536

-ER- STORM DAMAGE REPAIR $1,046,292  $1,018,853

 $185,177,536  $63,421,968

District Total: $312,393,655  $171,062,120

District 03 

Federal Aid Category Bid + CCO  Work Comp

-I- FEDERAL AID (INTERSTATE) $224,639,299  $141,528,959

-F- FEDERAL AID (PRIMARY) $82,344,218  $78,902,885

-S- FEDERAL AID (SECONDARY) $72,711,953  $56,196,408

-SH- STATE HIGHWAY $107,035,010  $61,770,339

 $381,831,026  $248,813,588

District Total: $868,561,506  $587,212,179 

District 04 

Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $95,032,411  $53,488,791



Statement of Ongoing Contracts - Federal Aid 

District 04 

Federal Aid Category Bid + CCO  Work Comp

-F- FEDERAL AID (PRIMARY) $186,853,599  $120,555,141

-S- FEDERAL AID (SECONDARY) $425,129,723  $319,471,445

-SH- STATE HIGHWAY $2,233,398,165  $1,592,402,355

-ER- STORM DAMAGE REPAIR $3,146,425  $2,131,154

 $1,241,779,045  $847,497,779

District Total: $4,185,339,366  $2,935,546,666

District 05 

Federal Aid Category Bid + CCO  Work Comp

-F- FEDERAL AID (PRIMARY) $32,913,511  $21,517,063

-S- FEDERAL AID (SECONDARY) $37,565,702  $7,587,820

-SH- STATE HIGHWAY $105,230,724  $77,554,876

-ER- STORM DAMAGE REPAIR $2,830,600  $2,605,353

 $108,125,560  $61,482,380

District Total: $286,666,097  $170,747,492 

District 06 

Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $1,313,855  $0

-F- FEDERAL AID (PRIMARY) $22,315,307  $10,148,618



Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

-S­

-SH­

06 

District 

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

-ER­

07 

District

Federal Aid 

District Total: 

-I­

-F­

-S­

08 

Category 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

Category 

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

STORM DAMAGE REPAIR
 

Category

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

Bid + CCO

 $21,309,275


 $108,780,175


 $152,043,179


 $305,761,791


 Bid + CCO

 $62,208,828


 $280,108,841


 $6,805,500


 $184,016,974


 $140,741,594


 $464,099,300


 $1,137,981,037


 Bid + CCO

 $166,574,754


 $4,361,300


 $56,039,486


 Work Comp

 $19,170,331


 $75,282,053


 $73,372,759


 $177,973,761


 Work Comp

 $48,989,945


 $265,605,383


 $3,615,735


 $147,259,784


 $82,983,012


 $137,308,069


 $685,761,928
 

Work Comp 

$154,832,268


 $2,417,963


 $44,486,715




District 

Federal Aid 

-SH­

08 

District 

Federal Aid 

District Total: 

-S­

-SH­

09 

District 

Federal Aid 

District Total: 

-F­

-S­

-SH­

10 

District Total: 

District 11 

Statement of Ongoing Contracts - Federal Aid 

Category Bid + CCO

STATE HIGHWAY $129,264,448

 $113,270,522

 $469,510,509

Category Bid + CCO

FEDERAL AID (SECONDARY) $3,942,370


STATE HIGHWAY $47,023,611


 $2,752,259


 $53,718,240


Category  Bid + CCO

FEDERAL AID (PRIMARY) $25,283,836


FEDERAL AID (SECONDARY) $11,414,841


STATE HIGHWAY $49,590,999


 $36,655,072


 $122,944,748


 Work Comp

 $67,592,777


 $98,862,274


 $368,191,996


 Work Comp

 $0


 $44,276,487


 $90,813


 $44,367,300


 Work Comp 

$4,758,034


 $7,339,977


 $35,505,168


 $10,964,671


 $58,567,849
 



District 

Federal Aid 

-I­

-F­

-S­

-SH­

-ER­

11 

District Total: 

District

Federal Aid 

-I­

-F­

-S­

-SH­

12 

District Total: 

Statement of Ongoing Contracts - Federal Aid 

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

STORM DAMAGE REPAIR 

Category 

$807,617,808

 $83,269,392

 $7,609,608

 $30,049,181

 $289,706,717

 $1,000,000

 $395,982,909

 Bid + CCO

 $596,865,898

 $50,811,491

 $1,840,675

 $26,232,659

 $233,535,003

 $0

 $284,446,070

 Work Comp

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Category

 $430,589,389

 $6,844,145

 $207,230,137

 $344,848

 $93,122,320

 $123,047,939

 Bid + CCO

 $271,902,583 

$697,817

 $199,306,818

 $11,804

 $20,917,335

 $50,968,810

 Work Comp 

Statement of Ongoing Contracts -

Statewide Recap
 



Federal Aid 
-I­

-ER­

-S­

-F­

-SH-


Statewide Totals 

Statement of Ongoing Contracts -

Statewide Recap
 

Category 
FEDERAL AID (INTERSTATE)
 

STORM DAMAGE REPAIR
 

FEDERAL AID (SECONDARY)
 

FEDERAL AID (PRIMARY)
 

STATE HIGHWAY


Bid + CCO

 $666,322,195


 $3,223,185,778


 $164,035,506


 $742,948,131


 $912,356,721


 $3,397,664,118
 

$9,106,512,448


 Statement of Ongoing Contracts -Summary

District Work Completed This Perio

05 $3,365,432

11 $1,994,150

12 $429,701

10 $2,117,602

02 $1,305,036

01 $3,269,941

08 $79,174,546 

Work Comp 

$473,606,488


 $1,884,867,401


 $100,916,439


 $553,431,431


 $739,923,895


 $2,391,400,683
 

$6,144,146,336




 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

09 $99,099


04 $512,324,352


06 $16,285,335


07 $1,568,617


03 $15,923,397
 

$637,857,210
Work completed this Period:


	01
	02
	03
	04
	05
	06
	07
	08
	09
	10
	11
	12

