
 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-DN-101-2.2/0 IN DEL NORTE COUNTY NEAR KLAMATH HEMMINGSEN CONTRACTING CO INC SANDERS, KAREN $5,485,000 07/25/14 0%
01-0E7104 1.34 MILES SOUTH OF SOUTH BANK ROAD 

DIR'S EMERGENCY L.B. CRESCENT CITY, CA 95531 

P.O. BOX 215 700 PARK PLACE 

CRESCENT CITY, CA 95531 

$5,280,699
 $254,746

12/04/14 
12/30/16 

96%

ROADWAY AND CULVERT REPAIR (707)464-9157 

20.20 

201130 

01-DN-101-12.5/15.5 IN DEL NORTE COUNTY NEAR KLAMATH FROM G R SUNDBERG, INC. SANDERS, KAREN $3,985,000 02/16/16 0%
01-0G1004 0.4 MILE SOUTH OF WILSON CREEK BRIDGE 

TO 1.7 MILES NORTH OF RUDISIL ROAD ARCATA, CA 95521 

5211 BOYD ROAD 207 PRICE MALL 

CRESCENT CITY, CA 95531 

$884,390
 $22,107

05/04/16 
12/31/16 

22%

DIR'S EMERGENCY F. (707)498-4009 
ROADWAY STABILIZATION AND RETAINING 

20.20 
WALL R 

201130 

01-DN-101-14.9/15.3 IN DEL NORTE COUNTY ABOUT 10 MILES STEWART ENGINEERING INC SANDERS, KAREN $3,746,737 05/11/16 33%
01-0B27U4 
STPE-R19C-(400)4 

TPER-215 -(004)E 

--() 

NORTH OF KLAMATH FROM 2.2 MILES TO 

2.6 MILES NORTH OF WILSON CREEK 

BRIDGE 

REPAIR STORM DAMAGE 

REDDING CA 96003 

4839 CATERPILLAR ROAD 

(707)498-4009 

207 PRICE MALL 

CRESCENT CITY, CA 95531 

$1,422,444
 $189,557

05/26/16 
12/15/16 

38%

HA23 

01-DN-101-17.4/0 IN DEL NORTE COUNTY ABOUT 10 MILES J.F. SHEA CONSTRUCTION, INC. MERGUPS, JURIS $3,098,901 06/08/16 0%
01-0B2804 
STP-ER -( )1 

6004-E -() 

SOUTH OF CRESCENT CITY AT 2.8 MILES 

NORTH OF MILL CREEK PARK ENTRANCE 

RD#8068 

REDDING CA 96049 

17400 CLEAR CREEK ROAD 

(707)464-4618 

204 PRICE MALL 

CRESCENT CITY, CA 95531 

$0
 $0

06/23/16 
03/20/17 

0%

SUSPENDED 
RECONSTRUCT ROADWAY 

HA23 

01-DN-101-21.2/0 IN DEL NORTE COUNTY NEAR CRESCENT MERCER-FRASER COMPANY SANDERS, KAREN $1,985,000 01/15/16 0%
01-0G0304 CITY AT 0.22 MILES NORTH OF CUSHING 

CREEK VIADUCT 01-0076 DIR'S EMERGENCY EUREKA, CA 95502 

P.O. BOX 1006 700 PARK PLACE 

CRESCENT CITY, CA 95531 

$447,019
 $0

03/28/16 
12/30/16 

23%

F.A. (707)498-4009 
STABILIZE ROADWAY 

20.20 

201130 

01-DN-101-22.0/0 IN DEL NORTE COUNTY NEAR CRESCENT J. F. SHEA CONSTRUCTION, INC. SANDERS, KAREN $3,518,659 10/02/15 69% 
01-0B3004 
STP-ER -( )1 

7004- E -() 

CITY AT 0.6 MI SOUTH OF HAMILTON ROAD 

#8070 

STABILIZE ROADWAY 

REDDING CA 96049 

P.O. BOX 494519 

(707)498-4009

700 PARK PLACE 

CRESCENT CITY CA 95531 

$2,130,954 
$227,620 

10/14/15 
01/12/17 

59% 

HA23 



 

 

 

 

 
 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 10/20/16
11/01/16 

01District 

01-DN-101-22.9/22.9 

Fed Aid 
Pgm Code 

01-0B2904 

Contract 

STP-ER -( )1 

5004-E -() 

Location 
Storm Water 
Plan 

IN DEL NORTE COUNTY NEAR CRESCENT 

CITY AT 0.2 MI NORTH OF HAMILTON ROAD 

Description 

CONSTRUCT SOLDIER PILE WALL 

Type Of Work 

SHASTA SERVICES, INC. DBA 

TIMBERWORKS 

Contractor 

MT. SHASTA CA 96067 

509 S. MT SHASTA BLVD. 

KING, ROBERT 

Resident 
Engineer 

(707)498-5107 

207 PRICE MALL 

CRESCENT CITY, CA 95531 

$2,238,350

Bid + CCOs

 $855,029

Comp To date

 $412,540

This Month 

07/11/16 

Awarded 

07/26/16 

Approved 

01/04/17 

Est Comp
Accepted 

28%

%Time

 38%

% Work 
Message 

HA23 

01-DN-197-6.1/6.1 
01-0G2704 

IN DEL NORTE COUNTY AT 6.15 MILES 

NORTH OF JCT ROUTE 199 DIR'S 

EMERGENCY L.B. 

CONSTRUCT BRIDGE 

GOLDEN STATE BRIDGE, INC. 

BENICIA, CA 94510 

3701 MALLARD DRIVE 

MALMBERG, CLAYTON 

(707)496-5581 

270 PRICE MALL 

CRESCENT CITY, CA 95531 

$5,235,000
 $2,637,087
 $235,096

05/13/16 
06/30/16 
11/15/16 

0%

 50%

20.20 

201131 

01-DN-199-8.7/0 

HA23 

01-0B3104 
STP-ER -( )1 

9004- E -() 

IN DEL NORTE COUNTY NEAR GASQUET AT 

1.6 MILES NORTH OF MYRTLE CREEK 

BRIDGE AND ABOUT 8 MILES NORTH OF 

GASQUET AT 0.4 MILE SOUTH O 

CONSTRUCT BUTTRESSES 

FLATIRON WEST INC 

BENICIA CA 94510 

2100 GOODYEAR RD 

SANDERS, KAREN 

(707)498-4009 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$1,823,411
 $1,458,045
 $310,841

01/04/16 
01/26/16 
03/03/17 

49%

 80%

01-DN-199-24.6/0 
01-0B3204 
STP-ER -( )1 

8004- E -() 

IN DEL NORTE COUNTY NEAR PATRICK 

CREEK AT 2.6 MILES NORTH OF PATRICK 

CREEK ROAD 

CONSTRUCT SOLDIER PILE WALL 

STEWART ENGINEERING INC 

REDDING CA 96099 

P.O. BOX 990010 

SANDERS, KAREN 

(707)498-4009 

207 PRICE MALL 

CRESCENT CITY, CA 95531 

$1,997,517
 $1,350,843
 $402,854

03/18/16 
03/29/16 
12/07/16 

79%

 67%

HA23 

01-DN-999-/0 
01-0A1004 
NHP-Q101-(288)E 

--() 

IN DEL NORTE COUNTY AT VARIOUS 

LOCATIONS 

BRIDGE SEISMIC RETROFIT 

STEELHEAD CONSTRUCTION, INC. 

REDDING CA 96003 

2940 INNSBRUCK DRIVE 

MERGUPS, JURIS 

(707)464-4618 

204 PRICE MALL 

CRESCENT CITY, CA 95531 

$1,111,229
 $508,414
 $77,047

04/28/16 
05/10/16 
12/02/16 

68%

 46%

HA21 

01-HUM-36-22.8/27.7 

HA23 

01-0B3404 
STP-ER -( )1 

6004- E -() 

IN HUMBOLDT COUNTY NEAR BRIDGEVILLE 

AT VARIOUS LOCATIONS FROM 1.1 MILES 

WEST TO 3.7 MILES EAST OF VAN DUZEN 

RIVER BRIDGE #04-0293 

RECONSTRUCT ROADWAY & DRAINAGE 

MERCER FRASER COMPANY 

EUREKA CA 95502 

PO BOX 1006 

RODRIGUEZ, JOAQUIN 

(707)725-1020

1487 SANDY PRAIRIE 

CT. STE E 

FORTUNA, CA 95540 

$1,519,626 
$1,177,388 

$84,082 

08/20/15 
09/11/15 
12/16/16 

57% 

77% 



  

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 10/20/16
11/01/16 

01District 

01-HUM-36-32.2/32.3 

Fed Aid 
Pgm Code 

01-0F9404 

Contract 
Location 

Storm Water 
Plan 

IN HUMBOLDT COUNTY ABOUT 9 MILES EAST 

OF BRIDGEVILLE AT 1.3 AND 1.2 MILES 

WEST OF LARABEE VALLEY RD. 

Description 

REPAIR DRAINAGE AND SLIPOUTS 

Type Of Work 

MERCER FRASER COMPANY 

Contractor 

EUREKA CA 95502 

P.O. BOX 1006 

RODRIGUEZ, JOAQUIN S 

Resident 
Engineer 

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA CA 95540 

$585,000

Bid + CCOs

 $485,673

Comp To date

 $0

This Month 

12/22/15 

Awarded 

02/12/16 

Approved 

10/31/16 

Est Comp
Accepted 

0%

%Time

 83%

% Work 
Message 

20.20 
(707)621-0000 

201130 

01-HUM-36-35.9/35.9 

HA23 

01-0B3604 
STP-ER19-(500)4 

--() 

--() 

IN HUMBOLDT COUNTY NEAR DINSMORE AT 

0.5 MILE EAST OF SOUTH FORK VAN 

DUZEN RIVER BRIDGE 

RECONSTRUCT ROADWAY & DRAINAGE 

MERCER FRASER COMPANY 

EUREKA CA 95502 

PO BOX 1006 

RODRIGUEZ, JOAQUIN 

(707)725-1020 

1487 SANDY PRARIE 

CT., STE. E 

FORTUNA, CA 95540 

$1,096,950
 $1,046,428
 $356,053

10/07/15 
10/23/15 
10/28/16 

92%

 92%

SUSPENDED 

01-HUM-96-3.4/35.9 
01-0E3604 

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS FROM 4.1 MILES EAST OF 

BRANNAN MOUNTAIN ROAD TO 0.9 MILES 

ROLL'N ROCK CONSTRUCTION INC. 

MOUNT SHASTA CA 96067 

5527 TRUCK VILLAGE DR. 

$271,977
 $0
 $0

06/27/16 
07/26/16 

0%

 0%

HM2 

EAST OF CEDAR CAMP ROAD 

REPAIR DRAINAGE SYSTEMS 
SUSPENDED 

01-HUM-96-6.2/6.6 

HB1 

01-0A9904 
HSST-P -( )P 

6058- E -() 

IN HUMBOLDT COUNTY 6.2 MILES EAST OF 

WILLOW CREEK TO 2.6 MILES WEST OF 

TISH-TANG CAMPGROUND 

CURVE IMPROVEMENT 

MERCER FRASER COMPANY 

EUREKA CA 95501 

77 WEST SECOND STREET 

QUINTRELL, HEIDI 

(707)496-4358 

5065 BOYD ROAD, STE. 

H 

ARCATA, CA 95521 

$2,420,122
 $720,062

 $7,283

04/27/16 
05/18/16 
11/23/16 

33%

 30%

SUSPENDED 

01-HUM-96-7.8/8 
01-0G0804 

IN HUMBOLDT COUNTY NEAR HOOPA FROM 

0.27 TO 0.07 MILE WEST OF TISH TANG 

CAMPGROUND DIR'S EMERGENCY F.A. 

SLIDE REMOVAL AND STABILIZATION 

R. BROWN CONSTRUCTION CO. INC 

WILLOW CREEK, CA 95573 

QUINTRELL, HEIDI 

(707)496-4358 

P.O. BOX 406 P.O. BOX 760 

WILLOW CREEK, CA 95573 

$1,635,000
 $1,196,235

 $0

01/28/16 
03/17/16 
11/30/16 

0%

 73%

20.20 

201130 

01-HUM-96-8.3/8.9 

HB1 

01-0B03U4 
HSST-RERP-(96 )0 

E--() 

--() 

IN HUMBOLDT COUNTY FROM 8.3 MILES 

EAST OF WILLOW CREEK TO 0.3 MILES 

WEST OF SHOEMAKER ROAD 

PILE WALL/HMA/GABION WALL/DRAINAGE 

R. BROWN CONSTRUCTION COMPANY, 

INC. 

WILLOW CREEK CA 955730406 

QUINTRELL, HEIDI 

(707)496-4358

P.O. BOX 406 
5065 BOYD RD., SUITE 

H 

ARCATA, CA 95521 

$5,558,610 
$1,839,210 
$188,275 

10/13/15 
11/02/15 
05/15/17 

42% 

33% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-96-11.0/13.2 IN HUMBOLDT COUNTY IN HOOPA FROM LOOP MERCER-FRASER COMPANY QUINTRELL, HEIDI $2,007,180 06/09/15 90%
01-493704 
HSST-P096-(056)E 

--() 

ROAD TO 0.1 MILES WEST OF HOSTLER 

CREEK BRIDGE #4-294 

SHOULDER WIDENING/LIGHT GUARD 

EUREKA CA 95502 

P.O. BOX 1006 5065 BOYD ROAD, SUITE 

H 

ARCATA, CA 95521 

$1,210,811
 $359,509

06/25/15 
10/28/16 

59%

HB1 
(707)496-4358 

01-HUM-96-43.7/0 US HWY 99 IN HUMBOLDT COUNTY AT PM TT CONSTRUCTION QUINTRELL, HEIDI $265,415 07/20/16 0%
01-0G4704 4.78, A LOCATION KNOWN LOCALLY AS 

LIKE FALLS DIR'S EMERGENCY F.A. ORLEANS, CA 95556 

P.O. BOX 349 P.O. BOX 760 

WILLOW CREEK, CA 95573 

$0
 $0

10/18/16 
0%

MATERIALS DISPOSAL PROJECT (707)496-4358 

20.10 

201130 

01-HUM-101-11.0/103.5 IN HUMBOLDT COUNTY AT VARIOUS MYERS AND SONS CONSTRUCTION, RODRIGUEZ, JOAQUIN S. $767,878 06/16/15 78%
01-0E2104 LOCATIONS 

BRIDGE DECK REPAIR 

LP 

4600 NORTHGATE BLVD. SUITE 10 
1487 SANDY PRAIRIE 

CT., STE. E 

$538,058
 $0

07/23/15 
10/20/16 

69%

SACRAMENTO CA 95834 FORTUNA, CA 95540 

HM 
(707)725-1020 

01-HUM-101-15.0/0 IN HUMBOLDT COUNTY NEAR REDWAY AT 1.5 MERCER FRASER COMPANY RODRIGUEZ, SHERI $1,623,735 07/10/15 100%
01-0B4004 
NHP-ER -(19B)3 

4 E- -() 

MILES SOUTH OF HURLBUTT UC AND NEAR 

MYERS FLAT AT 1.1 MILES SOUTH OF 

WILLIFORD ROAD UC 

EUREKA CA 95502 

PO BOX 1006 

(707)498-5252 

P.O. BOX 130 

GARBERVILLE, CA 95542 

$1,522,463
 $0

08/04/15 
10/07/16 

100%

COMPLETED 
10/17/16 

RECONSTRUCT ROADWAY & DRAINAGE 
HA23 

01-HUM-254-22.1/22.1 IN HUMBOLDT COUNTY NEAR WEOTT AT 1.35 G R SUNDBERG, INC. GORONA, MARK $285,000 02/20/15 100%
01-0F1504 MILES NORTH OF BULL CREEK ROAD DIR'S 

EMERGENCY F.A. ARCATA, CA 95521 

5211 BOYD ROAD 5065 BOYD ROAD, STE G 

ARCATA, CA 95521 

$176,658
 $0

04/08/15 
03/06/15 

62%

REPLACE CULVERT AND REPAIR SINKHOLE (707)496-4359 

20.20 

201130 

01-HUM-299-10.7/26.1 IN HUMBOLDT COUNTY NEAR BLUE LAKE MCCULLOUGH CONSTRUCTION INC GORONA, MARK $1,720,653 02/01/16 67% 
01-0B4504 
NH-ER -( )1 

2004- E -() 

FROM 0.5 MILE WEST TO 0.3 MILE WEST 

OF NORTH FORK MAD RIVER BRIDGE AND 

FROM 1.9 MILES WEST TO 1. 

ARCATA CA 95521 

57 ALDER GROVE ROAD 5065 BOYD ROAD, STE. 

G 

ARCATA, CA 95521 

$1,585,108 
$403,079 

02/25/16 
12/16/16 

90% 

HA23 
REPAIR SLIDES & SLIPOUTS (707)825-4887



  

  

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 10/20/16
11/01/16
 

District 01 

01-HUM-299-21.1/21.5 

Fed Aid 
Pgm Code 

01-0A5204 

Contract 

HSST-P -( )P 

9191- E -() 

Location 
Storm Water 
Plan 

IN HUMBOLDT COUNTY ABOUT 16 MILES 

EAST OF BLUE LAKE FROM 0.5 TO 0.9 

MILE EAST OF CHEZEM ROAD 

Description 

CURVE IMPROVEMENT 

Type Of Work 

R. BROWN CONSTRUCTION COMPANY, 

INC. 

Contractor 

WILLOW CREEK, CA 955730406 

ZIMMERER, JEFFREY 

Resident 
Engineer 

P.O. BOX 406 
5065 BOYD ROAD, STE. 

H 

ARCATA, CA 95521 

$2,658,626

Bid + CCOs

 $2,554,752

Comp To date

 $308,691

This Month 

07/10/15 

Awarded 

07/28/15 

Approved 

10/28/16 

Est Comp
Accepted 

89%

%Time

 91%

% Work 
Message 

HB1 
(707)498-3207 

01-HUM-299-23.0/24 

HB1 

01-0A3704 
HSST-P -( )P 

9197-E -() 

IN HUMBOLDT COUNTY 15 MILES WEST OF 

WILLOW CREEK FROM 0.6 MILES EAST TO 

1.6 MILES EAST OF REDWOOD CREEK 

BRIDGE 

SHOULDER WIDENING 

STEVE MANNING CONSTRUCTION, 

INC. 

REDDING CA 96001 

1939 PINE STREET STE. B 

GORONA, MARK 

(707)825-4887 

5065 BOYD ROAD, STE. 

H 

ARCATA, CA 95521 

$1,834,749
 $1,572,506
 $471,992

06/20/16 
07/21/16 
10/28/16 

77%

 84%

01-HUM-299-25.0/25.9 
01-0A4904 
HSST-PNH -( )P 

9196- E -() 

IN HUMBOLDT COUNTY ABOUT 13 MILES 

WEST OF WILLOW CREEK FROM 0.4 MILES 

EAST TO 1.3 MILES EAST OF CHEZEM ROAD 

CURVE IMPROVEMENT 

STEVE MANNING CONSTRUCTION, 

INC. 

REDDING CA 96049 

P.O. BOX 491660 

ZIMMERER, JEFFREY 

5065 BOYD ROAD, STE. 

H 

ARCATA, CA 95521 

$3,687,165
 $3,019,951
 $1,647,381

03/18/16 
04/05/16 
11/17/16 

73%

 86%

HB1 
(707)498-3207 

01-HUM-299-29.2/38.6 
01-487404 
NHP-P299-(194)E 

--() 

IN HUMBOLDT COUNTY NEAR WILLOW CREEK 

0.1 MILE EAST OF TITLOW HILL ROAD TO 

0.2 MILES WEST OF ROUTE 96 

PAVEMENT REHABILITATION 

MERCER FRASER COMPANY 

EUREKA CA 95502 

PO BOX 1006 

GORONA, MARK 

(707)496-4359 

5065 BOYD ROAD, STE G 

ARCATA, CA 95521 

$5,825,925
 $5,750

 $0

09/23/15 
10/14/15 
12/08/16 

1%

 0%

HA22 

01-HUM-299-30.2/30.6 
01-0A3204 
HSNH-P299-(193)E 

--() 

IN HUMBOLDT COUNTY ABOUT 9 MI WEST OF 

WILLOW CREEK FROM 0.3 MILE WEST TO 

0.1 MILE EAST OF CEDAR CREEK ROAD 

CURVE IMPROVEMENT 

R. BROWN CONSTRUCTION COMPANY, 

INC. 

WILLOW CREEK, CA 955730406 

ZIMMERER, JEFFREY 

P.O. BOX 406 
5065 BOYD STREET, 

STE. H 

ARCATA, CA 95521 

$1,836,443
 $1,135,160
 $291,690

08/19/15 
09/02/15 
10/27/16 

89%

 62%

HB1 
(707)498-3207 

01-HUM-299-39.1/43 

HM1 

01-0E5204 
IN HUMBOLDT COUNTY ON ROUTE 299 NEAR 

WILLOW CREEK FROM .3 MILES EAST OF 

ROUTE 96 TO SOUTH FORK TRINITY RIVER 

BRIDGE 

OVERLAY 

MERCER FRASER COMPANY 

EUREKA CA 95501 

77 W SECOND ST 

ZIMMERER, JEFFREY 

(707)498-3207

5065 BOYD ROAD, SUITE 

H 

ARCATA, CA 95521 

$1,297,244 
$210,007 
$210,007 

03/16/16 
04/12/16 
11/01/16 

57% 

16% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 01 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

01-HUM-999-/0
 
01-463924
 
HSST-PG -( )X
 

3035- E -()
 

HB1
 

01-HUM-999-/0
 
01-0E5704
 

HM3
 

01-HUM-999-/0
 
01-0B2404
 

HM
 

01-LAK-20-13.5/31.4
 
01-0B0004
 
STP-P020-(170)E
 

--()
 

HA22
 

01-LAK-20-35.5/46.5
 
01-0F8004
 

20.20
 

201130
 

01-LAK-175-16.0/28
 
01-0F6704
 

20.20
 

201130
 

Description

Type Of Work
 

IN HUMBOLDT COUNTY AT VARIOUS
 

LOCATIONS ON ROUTES 36, 96, 169, 211,
 

254 & 255
 

RECONSTRUCT GUARD RAILING
 

IN HUMBOLDT COUNTY VARIOUS LOCATIONS
 

BRIDGE REPAIR
 

IN HUMBOLDT COUNTY AT VARIOUS
 

LOCATIONS
 

REHAB BRIDGE DECK
 

IN LAKE COUNTY IN & NEAR LUCERNE FROM
 

0.1 MI WEST OF SAYRE AVE TO 0.2 MI
 

WEST OF JUNCTION ROUTE 53
 

REPLACE HOT MIX ASPHALT
 

IN LAKE COUNTY ON ROUTE 20 FROM 0.48
 

MILE WEST OF GRAVEL PLANT ROAD TO THE
 

COLUSA/LAKE COUNTY LINE DIR'S
 

EMERGENCY F.A.
 

FIRE DAMAGE REPAIR
 

IN LAKE COUNTY IN MIDDLETOWN ON RTE
 

29 FROM THE NAPA/LAKE COUNTY LINE TO
 

MURPHY SPRINGS RD AND ON ROUTE 175
 

FROM LOCH LOMODIR'S EM
 

ROADWAY REPAIR
 

Contractor 

APEX FENCE COMPANY INC
 

19896 ALEXANDER AVE
 

ANDERSON CA 96007
 

J.F. SHEA CONSTRUCTION, INC.
 

17400 CLEAR CREEK ROAD
 

REDDING CA 96049
 

TRUESDELL CORPORATION OF
 

CALIFORNIA, INC.
 

1310 W. 23RD STREET
 

TEMPE AZ 85282
 

O.C. JONES & SONS, INC.
 

1520 FOURTH STREET
 

BERKELEY CA 94710
 

MENDOCINO CONSTRUCTION
 

SERVICES, INC.
 

P.O. BOX 1517
 

WILLITS, CA 95490
 

GRANITE CONSTRUCTION COMPANY
 

P.O. BOX 50085
 

WATSONVILLE, CA 95077
 

Resident
 
Engineer
 

RODRIGUEZ, JOAQUIN
 

1487 SANDY PRAIRIE
 

CT. STE E
 

FORTUNA CA 95540
 

(707)725-1020
 

GORONA, MARK
 

5065 BOYD ROAD,SUITE
 

G
 

ARCATA CA 95521
 

(707)825-4887
 

GORONA, MARK
 

5065 BOYD ROAD, STE.
 

G
 

ARCATA, CA 95521
 

(707)825-4887
 

KRAFT, DAN
 

1401A WILL S. GREEN
 

AVENUE
 

COLUSA, CA 95932
 

(707)994-5074
 

KRAFT, DAN
 

P.O. BOX 457
 

LOWERLAKE, CA 95457
 

(530)713-7864
 

GRIFFITH, GARRETT
 

7663 HIGHWAY 29
 

KELSEYVILLE, CA 95451
 

(530)635-1829


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$4,341,029

 $1,963,745

 $388,511


 $786,414

 $475,813

 $475,813


 $915,084

 $727,850

 $218,517


 $22,135,525

 $18,124,213


 $191,284


 $1,685,000

 $790,356


 $0


 $14,885,000
 
$14,147,443
 

$0
 

08/25/15 44%

10/06/15
 

45%

02/27/17
 

SUSPENDED
 

06/08/16
 
06/23/16
 
01/03/17
 

06/16/15
 
07/01/15
 
12/22/16
 

08/20/14
 
09/16/14
 
11/01/16
 

10/26/15
 
12/16/15
 
11/30/16
 

09/16/15
 
11/06/15
 
02/28/17
 

27%


 61%


 55%


 77%


 100%


 99%


 0%


 47%


 0%
 

95%
 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 01 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

01-MEN-1-31.3/0
 
01-0G1804
 

20.20
 

201130
 

01-MEN-1-43.6/70
 
01-0E2004
 
ST-P001-(611)E
 

--()
 

HM
 

01-MEN-1-70.5/0
 
01-474904
 
ER-43M6-(004)E
 

--()
 

HA23
 

01-MEN-1-75.5/76.5
 
01-0G4504
 

20.20
 

201130
 

01-MEN-1-82.0/82
 
01-0G1904
 

20.20
 

201130
 

01-MEN-1-/55
 
01-0F9504
 

20.20
 

201130
 

Description

Type Of Work
 

IN MENDOCINO COUNTY NEAR ELK AT ELK
 

CREEK BRIDGE DIR'S EMERGENCY F.A.
 

REPAIR ABUTMENT AND PIER EROSION
 

IN MENDOCINO COUNTY AT VARIOUS
 

LOCATIONS FROM ALBION RIVER BRIDGE TO
 

TEN MILE RIVER BRIDGE
 

REHAB BRIDGES
 

IN MENDOCINO COUNTY NEAR WESTPORT
 

FROM 0.8 MI NORTH OF TEN MILE RIVER
 

BRIDGE TO 4.2 MI SOUTH OF BLUE SLIDE
 

GULCH BRIDGE
 

REPAIR STORM DAMAGE
 

IN MENDOCINO COUNTY NEAR WESTPORT,
 

FROM 0.6 TO 1.4 MILES NORTH OF BLUE
 

SLIDE GULCH BRIDGE DIR'S EMERGENCY
 

L.B.
 

RECONSTRUCT ROADWAY
 

IN MENDOCINO COUNTY NEAR WESTPORT AT
 

THE UNION LANDING SIDEHILL VIADUCT
 

DIR'S EMERGENCY F.A.
 

SLIDE REMOVAL, STABILIZATION AND
 

VIADUCT R
 

IN MENDOCINO COUNTY ON ROUTE 1 FROM
 

THE SONOMA/MENDOCINO COUNTY LINE TO
 

CASPAR VISTA POINT DIR'S EMERGENCY
 

F.A.
 

REMOVE AND DISPOSE OF HAZARD TREES
 

Contractor 

REGE CONSTRUCTION, INC.
 

600 SANTANA DRIVE
 

CLOVERDALE, CA 95425
 

BUGLER CONSTRUCTION
 

4847 HOPYARD RD.SUITE 4 NO.39
 

PLEASANTON CA 94588
 

GRANITE CONSTRUCTION COMPANY
 

1324 S. STATE STREET
 

UKIAH CA 95482
 

GRANITE CONSTRUCTION COMPANY
 

1324 S. STATE STREET
 

UKIAH, CA 95482
 

BUD GARMAN CONSTRUCTION, INC.
 

389 N MAIN STREET
 

WILLITS, CA 95490
 

WYLATTI RESOURCE MANAGEMENT,
 

INC.
 

P.O. BOX 575
 

COVELO, CA 95428
 

Resident
 
Engineer
 

KRUEGER, GRANT
 

925 B NORTH FRANKLIN
 

STREET
 

FORT BRAGG, CA 95437
 

(707)498-3067
 

KRUEGER, GRANT MICHAEL
 

925 NORTH FRANKLIN ST
 

FORT BRAGG CA 95437
 

(707)498-3067
 

ORTIZ, AL
 

925B NORTH FRANKLIN
 

STREET
 

FORT BRAGG, CA 95437
 

(707)498-5978
 

ORTIZ, AL
 

925B NORTH FRANKLIN
 

STREET
 

FORT BRAGG, CA 95437
 

(707)498-5978
 

ORTIZ, AL
 

925 B NORTH FRANKLIN
 

STREET
 

FORT BRAGG, CA 95437
 

(707)498-5978
 

MALMBERG, CLAYTON
 

6301 N. STATE
 

REDWOOD VALLEY, CA 95482
 

(707)485-1841


Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

$885,000 03/11/16 100%
 $379,335

 $0
05/23/16 
05/13/16 

43%

 $1,192,262 09/14/16 100%
 $3,000
 $3,000

10/06/16 
11/28/16 

0%

 $5,310,552 07/24/14 97%
 $5,270,512
 $502,729

08/06/14 
10/27/16 

98%

 $4,235,000 07/29/16 0%
 $0
 $0

10/27/16 
06/30/17 

0%

 $985,000 03/11/16 100%
 $528,914
 $23,965

05/10/16 
11/30/16 

54%

 $835,000 01/07/16 100% 
$691,847 

$0 
03/15/16 
03/07/16 

83% 



  

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 10/20/16
11/01/16
 

01District 

01-MEN-20-33.6/38.5 

Fed Aid 
Pgm Code 

01-0G0904 

Contract 
Location 

Storm Water 
Plan 

IN MENDOCINO COUNTY NEAR CALPELLA 

FROM RUSSIAN RIVER BRIDGE AND 

OVERHEAD TO 0.2 MILE EAST OF COLD 

Description
Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

UKIAH CA 95482 

1324 S. STATE STREET 

Resident 
Engineer 

$2,148,479

Bid + CCOs

 $0

Comp To date

 $0

This Month 

09/16/16 

Awarded 

10/06/16 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HM1 

CREEK (#2) BRIDGE NO 10-0041 

RHMA OVERLAY 

01-MEN-20-33.6/38.5 
01-0G0704 

IN MENDOCINO COUNTY NEAR UKIAH FROM 

THE RUSSIAN RIVER OH TO ROAD 260 

DIR'S EMERGENCY F.A. 

REPAIR ROADWAY 

DARREN TAYLOR CONSTRUCTION, 

INC. 

ANDERSON, CA 96007 

5750 PLEASANT VIEW DRIVE 

PERRIN, KATHARINE 

(707)496-5840 

6301 N STATE ST. 

REDWOOD VALLEY, CA 95470 

$805,000
 $767,569

 $0

01/29/16 
05/09/16 
03/17/16 

100%

 95%

20.20 

201130 

01-MEN-101-34.0/99.2 
01-0E2804 
HSNH-000C-(423)E 

--() 

IN HUMBOLDT & MENDOCINO COUNTIES ON 

ROUTE 101 AT VARIOUS LOCATIONS 

INSTALL CENTERLINE & SHOULDER 

CENTRAL STRIPING SERVICE, INC. 

RANCHO CORDOVA CA 95742 

RODRIGUEZ, SHERI 

(707)498-5252 

3489 LUYUNG DR. P.O. BOX 130 

GARBERVILLE, CA 95542 

$726,577
 $437,014
 $151,443

03/01/16 
03/29/16 
11/07/16 

73%

 59%

HB1 

01-MEN-101-42.1/42.1 
01-293024 
STP-Q101-(295)E 

--() 

IN MENDOCINO COUNTY ABOUT 4.0 MILES 

SOUTH OF WILLITS AT THE SOUTH WILLITS 

OVERHEAD 

UPGRADE BRIDGE RAIL 

M.C.M. CONSTRUCTION, INC. 

NORTH HIGHLANDS CA 95660 

6413 32ND STREET 

FAZAL, IMRAN 

(707)485-8562 

6301 N. STATE STREET 

REDWOOD VALLEY, CA 95470 

$797,777
 $87,329
 $87,329

07/12/16 
08/03/16 
02/10/16 

11%

 11%

HA21 

01-MEN-101-43.1/49 

HE14 

01-262004 

SWPPP 

IN MENDOCINO COUNTY IN AND NEAR 

WILLITS FROM 1.3 KM SOUTH OF HAEHL 

OVERHEAD TO 2.9 KM SOUTH OF REYNOLDS 

HIGHWAY 

CONSTRUCT 2 LANE HIGHWAY 

DESILVA GATES - FLATIRON 

WEST,A JOINT VENTURE 

BENICIA CA 94510 

2100 GOODYEAR RD 

WRIGHT, GEOFFREY 

(707)496-4355 

6301 NORTH STATE 

STREET 

UKIAH, CA 95482 

$177,742,088
 $168,554,640

 $4,574,094

07/26/12 
08/31/12 
04/18/17 

84%

 97%

01-MEN-101-45.0/50.8 
01-262064 
NHP-Q101-(266)E 

--() 

IN MENDOCINO COUNTY IN AND NEAR 

WILLITS FROM HAEHL CREEK OVERHEAD TO 

REYNOLDS HIGHWAY 

WILLITS MITIGATION 

BORTOLUSSI & WATKIN, INC. 

SAN RAFAEL CA 94901 

77 LARKSPUR STREET 

MUNES, NASH 

(707)223-0791

6301 NORTH STATE 

STREET 

REDWOOD VALLEY, CA 95470 

$4,547,427 
$1,498,961 
$239,353 

07/01/15 
07/16/15 
03/21/21 

12% 

33% 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 10/20/16
11/01/16
 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-101-45.0/50.8 IN MENDOCINO COUNTY IN AND NEAR IN HANFORD APPLIED RESTORATION & MUNES, NASH $18,057,043 04/15/15 26%
01-262054 
NHP-Q101-(263)E 

--() 

MENDOCINO COUNTY IN AND NEAR WILLITS 

FROM HAEHL CREEK OVERHEAD TO REYNOLDS 

HIGHWAY 

CONSERVATION 

SONOMA CA 95476 

23195 MAFFEI RD. 
6301 NORTH STATE 

STREET 

REDWOOD VALLEY, CA 95470 

$8,139,008
 $997,220

05/07/15 
07/14/20 

45%

WILLITS MITIGATION (707)223-0791 

01-MEN-101-64.7/81.4 IN MENDOCINO COUNTY NEAR LAYTONVILLE MERCER-FRASER COMPANY FAZAL, IMRAN $8,365,045 12/24/14 100%
01-4154U4 
NHP-Q101-(259)E 

--() 

FROM LONG VALLEY CREEK BRIDGE #10-099 

TO RAMSEY RD & FROM 4.1 MI NORTH OF 

HUNTSMAN WAY TO 0.2 

EUREKA CA 95502 

P.O. BOX 1006 6301 NORTH STATE 

STREET 

UKIAH, CA 95482 

$8,216,710
 $0

01/16/15 
09/19/16 

100%

COMPLETED 
09/22/16 

HA22 
COLD PLANE AC, RHMA OVERLY, STRIPNG (707)834-1151 

01-MEN-101-93.4/93.5 IN MENDOCINO COUNTY ABOUT 10 MILES GHILOTTI CONSTRUCTION CO. INC.RODRIGUEZ, SHERI $5,560,000 06/03/16 0%
01-0G3404 SOUTH OF PIERCY AT 0.4 MILE NORTH OF 

JITNEY GULCH BRIDGE DIR'S EMERGENCY SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE P.O. BOX 130 

GARBERVILLE, CA 95542 

$415,747
 $250,322

06/30/16 
12/31/16 

7%

L.B. (707)498-5252 
REPAIR SLIPOUT 

20.20 

201130 

01-MEN-101-/106.8 IN MENDOCINO COUNTY AT VARIOUS GRANITE CONSTRUCTION COMPANY PERRIN, KATHARINE $951,718 03/10/16 100%
01-0F1804 LOCATIONS 

REPLACE AC SURFACING UKIAH CA 95482 

1324 S. STATE STREET 6301 N. STATE STREET 

REDWOOD VALLEY, CA 95470 

$946,576
 $0

03/22/16 
08/22/16 
09/22/16 

100%

(707)485-8623 COMPLETED 

HM1 

01-MEN-128-.2/11.1 IN MENDOCINO COUNTY NEAR NAVARRO FROM WYLATTI RESOURCE MANAGEMENT, KRUEGER, GRANT MICHAEL $1,647,753 12/18/15 43%
01-378174 
STP-P128-(056)E 

--() 

EAST OF ROUTE 1 TO WEST OF FLYNN 

CREEK BRIDGE REHAB CULVERTS 

CULVERT REHABILITATION 

INC. 

COVELO CA 95428 

PO BOX 575 
925 NORTH FRANKLIN 

ST. 

FORT BRAGG, CA 95437 

$1,530,496
 $30,827

01/29/16 
03/02/17 

91%

HA42 
(707)498-3067 

01-MEN-128-30.1/48.4 IN MENDOCINO COUNTY NEAR BOONVILLE WYLATTI RESOURCE MANAGEMENT FAZAL, IMRAN $846,605 06/24/16 44% 
01-378134 FROM 0.5 MILE EAST OF THE ROUTE 253 

/128 JUNCTION TO MOUNTAIN HOUSE RD COVELO CA 95428 

23601 CEMETERY LN 6301 N. STATE STREET 

REDWOOD VALLEY, CA 95470 

$310,601 
$50,654 

07/15/16 
12/14/16 

37% 

CULVERT REHABILITATION (707)485-8562 SUSPENDED 

HA42 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 01 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

01-MEN-162-.1/9
 
01-0F0204
 

20.20
 

201130
 

01-MEN-162-29.8/34
 
01-0F2604
 

01-MEN-253-6.9/0
 
01-0B5704
 
ER-19B4-(004)E
 

--()
 

HA23
 

01-MEN-999-/0
 
01-0E5804
 

HM3
 

01-TRI-299-8.0/15
 
01-0F0904
 
STP-NH -( )P
 

9195-E -()
 

HM1
 

01-VAR--/0
 
01-0G1104
 

Description

Type Of Work
 

IN MENDOCINO COUNTY NEAR DOS RIOS
 

ABOUT 1.02 MILES WEST OF RODEO CREEK
 

BRIDGE EMERGENCY F.A.
 

REPLACE CULVERT AND SLOPE REPAIR
 

IN MENDOCINO COUNTY NEAR COVELO FROM
 

0.5 MILE WEST OF MILL CREEK BRIDGE TO
 

SHORT CREEK BRIDGE
 

COVELO CIR
 

IN MENDOCINO COUNTY ABOUT 7 MILES
 

EAST OF BOONVILLE AT 3.4 MILES EAST
 

OF SODA CREEK BRIDGE
 

CONSTRUCT SOLDIER PILE WALL
 

IN MENDOCINO COUNTY AT VARIOUS
 

LOCATIONS
 

BRIDGE REPAIR
 

IN TRINITY COUNTY NEAR BURNT RANCH
 

FROM 1.6 MILES EAST OF GRAY CREEK
 

BRIDGE TO 0.9 MILE EAST OF TRINITY
 

RIVER BRIDGE NO 05-0006
 

OVERLAY
 

IN LAKE AND MENDOCINO COUNTY AT
 

VARIOUS LOCATIONS DIR'S EMERGENCY
 

F.A.
 

INSTALLATION AND REPLACE OF DATA
 

COMMUNICA
 

Contractor 

VAN METER LOGGING, INC. DBA
 

VAN METER CONSTRUCTION
 

649 BEAR CREEK ROAD
 

GARBERVILLE CA, 95542
 

MERCER FRASER COMPANY
 

77 WEST SECOND STREET
 

EUREKA CA 95501
 

MENDOCINO CONSTRUCTION
 

SERVICES, INC.
 

P.O. BOX 1517
 

WILLITS CA 95490
 

TRUESDELL CORPORATION OF
 

CALIFORNIA
 

1310 W. 23RD STREET
 

TEMPE AZ 85282
 

MERCER FRASER COMPANY
 

77 W SECOND ST
 

EUREKA CA 95501
 

TRAFFIC DEVELOPMENT SERVICES,
 

INC.
 

207 W LOS ANGELES AVE, STE252
 

MOORPARK, CA 93021
 

Resident 
Engineer 

FAZAL, IMRAN
 

6301 NORTH STATE ST.
 

UKIAH, CA 95482
 

(707)485-8562
 

FAZAL, IMRAN
 

6301 N. STATE STREET
 

REDWOOD VALLEY, CA 95470
 

(707)485-8562
 

GRIFFITH, GARRETT
 

7663 HWY 29
 

KELSEYVILLE, CA 95451
 

(707)485-8623
 

KRAFT,DAN
 

1401A WILL S. GREEN
 

COLUSA, CA 95932
 

(530)458-2444
 

ZIMMERER, JEFFREY
 

5065 BOYD ROAD, SUITE
 

H
 

ARCATA, CA 95521
 

(707)498-3207
 

GRIFFITH, GARRETT
 

7663 S HWY 29
 

KELSEYVILLE, CA 95451
 

(530)635-1829


Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

$560,000 01/07/15 0%
 $276,567

 $0
03/09/15 
02/19/15 

49%

 $2,738,996 05/04/16 80%
 $17,825

 $0
06/02/16 
11/09/16 

1%

 $2,626,231 08/13/15 97%
 $2,268,620

 $82,650
09/02/15 
10/24/16 

86%

 $635,467 05/17/16 70%
 $413,431
 $402,431

06/14/16 
11/30/16 

65%

 $2,155,670 03/10/16 80%
 $108,807
 $108,807

04/12/16 
10/25/16 

5%

 $265,000 02/25/16 45% 
$234,191 

$4,696 
05/13/16 
11/30/16 

88% 

20.10 

201130 



State of California Department of Transportation 
Statement of Ongoing Contracts as of 10/20/16

Page 11 

11/01/16 

District 01 

Fed Aid 
Pgm Code 

Contract 

Totals: 

Location 

DescriptionPlan Type Of Work 
Authorized Final Amt: 

Storm Water 

$360,489,844 
Contractor 

Completed to Date: $274,298,265

Resident 
Engineer 

Bid + CCOs 
Comp To date 

This Month 
Work This Month: $15,244,092

Awarded 
Approved %Time 
Est Comp % Work 

Accepted Message 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 12 

Statement of Ongoing Contracts as of 10/20/16
11/01/16
 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-LAS-70-/3.8 IN LASSEN COUNTY ABOUT 8 MILES EAST SIERRA NEVADA CONSTRUCTION INCCOLLINS, RONALD $290,000 05/05/16 20%
02-2H6104 OF CHILCOOT FROM PLUMAS COUNTY LINE 

TO ROUTE 395 DIR'S EMERGENCY L.B. SPARKS, NV 89431 

2055 E. GREG STREET 1555 E. MAIN ST. 

QUINCY, CA 95971 

$290,000
 $0

07/14/16 
05/11/16 

100%

OVERLAY AC TRAVEL-WAY (530)605-5866 

20.80 

010010 

02-LAS-299-12.2/18.5 IN LASSEN COUNTY AT AND NEAR BIEBER EAGLE PEAK ROCK & PAVING ZDENEK, MIKE $1,141,782 03/15/16 100%
02-1H0404 FROM PIT RIVER OVERFLOW BRIDGE 07­

0002 TO 0.3 MILE WEST OF BOYD HILL 

LOOKOUT ROAD. 

ALTURAS CA 96101 

886 FITCH RD 1031 BUTTE ST, STE. 

205 

REDDING, CA 96001 

$1,066,167
 $0

04/05/16 
09/30/16 

100%

COMPLETED 
10/07/16 

AC OVERLAY (530)229-0559 

02-LAS-395-49.6/0 * CAL ELECTRO, INC. YOLTON, JOHN $1,897,029 01/08/16 37%
02-4E6904 
NHPG-000C-(421)E 

--() 

REHABILILATE WASTE WATER SYSTEM 

REDDING CA 96002 

3710 ELECTRO WAY 

(530)257-7382 

471-800 DIANE DRIVE 

SUSANVILLE, CA 96130 

$731,512
 $0

02/04/16 
12/16/16 

39%

SUSPENDED 

02-MOD-139-10.7/28 IN MODOC COUNTY ABOUT 17 MILES SOUTH HAT CREEK CONSTRUCTION & STEPPAT, JEFF $18,699,875 11/24/15 89%
02-4E4404 
NHP-P139-(021)E 

--() 

OF NEWELL FROM 0.1 MILE NORTH OF 

BOLES ROAD TO 0.1 MILE SOUTH OF 

PEREZ ROAD. 

MATERIALS, INC. 

BURNEY CA 96013 

24339 STSTE HWY 89 N 

(530)227-7336 

1625 MOTT ROAD 

MT. SHASTA CA 96067 

$18,702,025
 $651,998

12/10/15 
11/03/16 

96%

PAVEMENT REHABILATION 

02-MOD-299-52.2/54.7 IN MODOC COUNTY NEAR CEDARVILLE FROM HAT CREEK CONSTRUCTION & STEPPAT, JEFF $1,164,601 02/24/16 87%
02-4G2204 4.7 MILES WEST TO 2.1 MILES WEST OF 

PATTERSON STREET. 

MATERIALS, INC. 

24339 HWY 89 N. 
1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$773,912
 $0

03/08/16 
09/26/16 

67%

PAVEMENT REHAB BURNEY CA 96013 (530)227-7336 

02-PLU-70-46.2/53.5 IN PLUMAS COUNTY NEAR QUINCY FROM 0.1 SIERRA NEVADA CONSTRUCTION COLLINS, RON $2,287,513 03/30/16 100% 
02-1H0104 
STPP-070 -(131)E 

--() 

MILE WEST OF CLOUGH STREET TO 0.3 

MILE WEST OF QUINCY-LAPORTE ROAD. 

AC OVERLAY 

SPARKS NE 89431 

2055 E. GREG STREET 

(530)605-5866

1555 E. MAIN STREET 

QUINCY, CA 95971 

$2,301,463 
$0 

04/12/16 
10/04/16 

100% 

COMPLETED 
10/11/16 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-PLU-89-8.7/12.9 IN PLUMAS COUNTY NEAR CRESCENT MILLS DIG IT CONSTRUCTION, INC. COLLINS, RON $1,233,036 03/11/16 93%
02-1H0504 FROM ROUTE 70 TO 0.7 MILE 

DIXIE CANYON ROAD. 

SOUTH OF 

CHESTER CA 96020 

803 LORRAINE DRIVE 1555 E. MAIN ST. 

QUINCY, CA 95971 

$1,145,966
 $135,154

03/29/16 
10/26/16 

91%

REPLACE AC SURFACING (530)283-2451 

02-PLU-89-19.8/20.8 IN PLUMAS COUNTY AT GREENVILLE FROM KNIFE RIVER CONSTRUCTION $5,119,400 07/11/16 12%
02-0E24U4 
STP-P089-(118)E 

0.1 MILE SOUTH OF SOUTH GREENVILLE 

OVERHEAD TO 01. SOUTH OF HILLSIDE CHICO CA 95928 

1764 SKYWAY $667,037
 $667,037

07/26/16 
04/03/17 

13%

--() 
DRIVE 

SIDEWALKS AND PAVEMENT 

02-PLU-147-8.9/9.3 IN PLUMAS COUNTY ABOUT 9 MILES NORTH VIKING CONSTRUCTION COMPANY, $5,747,451 05/10/16 0%
02-4E6404 
STP-P147-(003)E 

OF CANYON DAM FROM 0.1 MILE SOUTH TO 

0.4 MILE NORTH OF HAMILTON BRANCH 

INC. 

11315 SUNRISE GOLD CIR STE A 

$0
 $0

06/02/16 
07/26/17 

0%

--()
BRIDGE RANCHO CORDOVA CA 95742 SUSPENDED 
REPLACE BRIDGE 

02-PLU-147-/1 IN PLUMAS COUNTY NEAR CANYON DAM FROM DIG IT CONSTRUCTION, INC. JOHNSON, RYAN $979,844 06/24/16 83%
02-4G2604 ROUTE 89 TO 1.0 MILES NORTH OF ROUTE 

89. CHESTER CA 96020 

803 LORRAINE DRIVE 2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$862,601
 $833,263

07/19/16 
10/27/16 

90%

ROADWAY REHABILITATION (530)895-5245 

02-SHA-5-.1/0 IN SHASTA COUNTY ABT 8 MI N OF SHASTA GOLDEN STATE BRIDGE, INC. CHAFFEE, ERIC $25,874,401 02/03/16 21%
02-0E0904 
NHPI-005 -( 

355- E -()

)8 
LAKE CTY AND NEAR LAKEHEAD FRM 

TURNTABLE BAY O/C TO 0.1 MI N OF 

O'BRIEN SRRA & FRM 0.4 MI S 

BENICIA CA 945101195 

3701 MALLARD DRIVE 

(530)218-2266 

1031 BUTTE STREET 

REDDING, CA 96001 

$9,701,142
 $1,328,899

02/17/16 
09/10/18 

37%

HA21 
BRIDGE REPLACEMENT/SEISMIC RETROFIT 

02-SHA-5-39.5/40.8 IN SHASTA COUNTY NEAR LAKEHEAD FROM TUTOR SALIBA CORPORATION RE, SHARI $131,628,417 09/25/09 100% 

HA21 

02-378904 
ACBR-0058-(337)N 

00-58 3-(7N) 

--() 

SWPPP 

0.3 KM NORTH OF ANTLER SUMMIT 

OVERCROSSING TO 0.5 KM NORTH OF 

ANTLER UNDERPASS 

BRIDGE REPLACEMENT 

SYLMAR CA 91342 

15901 OLDEN STREET 

(530)238-2971

18300 ANTLER SCHOOL 

RD, BLDG D 

LAKEHEAD, CA 96051 

$122,322,113 
$1,098,918 

10/14/09 
04/13/17 

93% 

OVER RUN 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 14 

Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 02 
Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

02-SHA-5-54.6/54.6 IN SHASTA COUNTY ABOUT 12 MILES 
02-2H6704 NORTH OF LAKEHEAD AT 1.3 MILES NORTH 

OF GIBSON ROAD OVERCROSSING DIR'S 

EMERGENCY L.B. 

REPAIR LANDSLIDE 
20.20 

201130 

02-SHA-299-.3/7.1 IN SHASTA COUNTY ABOUT 20 MILES WEST 
02-3E4104 OF REDDING FROM 0.3 MILE EAST OF 
NHP-P299-(185)E 

TRINITY COUNTY LINE TO 0.9 MILES WEST 
--() 

OF CRYSTAL CREEK ROAD 

HIGHWAY REALIGNMENT 

02-SHA-910-/0 IN SHASTA COUNTY IN ANDERSON AND 
02-4G8404 REDDING AT VARIOUS LOCATIONS. 

CONSTRUCT HUB 

02-SHA-911-/0 IN SHASTA AND SISKIYOU COUNTIES AT 
02-0H2904 VARIOUS LOCATIONS. 

INSTALL RUMBLE STRIPS 

02-SIS-3-.4/6.9 IN SISKIYOU COUNTY NEAR CALLAHAN FROM 
02-0H9604 TRINITY COUNTY LINE TO EAST FORK 

SCOTT RIVER BRIDGE. 

CHIP SEAL 

02-SIS-5-7.2/0 IN SISKIYOU COUNTY NEAR DUNSMUIR AT 
02-2E8004 DUNSMUIR GRADE COMMERCIAL VEHICLE 

ENFORCEMENT FACILITY. 

IMPROVE TRUCK INSPECTION FACILITY 

Contractor 

Resident 
Engineer 

STIMPEL-WIEBELHAUS 

ASSOCIATES,INC. 

REDDING, CA 96049 

P.O. BOX 492335 

NATHAN, ALEXANDER 

(530)604-5102 

1031 BUTTE STREET 

REDDING, CA 96001 

STEVE MANNING CONSTRUCTION, 

INC. 

REDDING CA 96049 

PO BOX 491660 

MENDOZA, SERGIO 

(530)945-2437 

1031 BUTTE STREET 

REDDING, CA 96001 

CAL ELECTRO, INC. 

REDDING CA 96002 

3710 ELECTRO WAY 

ALEXANDER, NATHAN 

1031 BUTTE STREET, 

SUITE 205 

(530)225-2922 

REDDING, CA 96001 

CENTRAL STRIPING SERVICE, INC.STEPPAT, JEFF O.
 

3489 LUYUNG DR.
 

RANCHO CORDOVA CA 95742
 

AMERICAN PAVEMENT SYSTEMS,
 

INC.
 

1012 11TH STREET STE 1000
 

MODESTO CA 95354
 

RANDY HILL CONSTRUCTION, INC
 

5237 MALLARD ESTATES ROAD
 

CHICO CA 95973
 

1625 MOTT ROAD
 

MT. SHASTA, CA 96067
 

(530)227-7336
 

LOADER, MARK
 

1625 MOTT ROAD
 

MT. SHASTA, CA 96067
 

(530)941-9542
 

MALLORY, NICOLE
 

1625 MOTT ROAD
 

MT. SHASTA, CA 96067
 

(530)235-9814


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$1,285,000

 $0

 $0


 $30,549,882

 $30,676,778

 $1,023,909


 $989,748

 $269,473

 $257,244


 $571,453

 $542,470


 $0


 $702,789

 $649,837


 $0


 $6,000,908
 
$630,225
 
$35,676
 

07/29/16
 
08/08/16
 
09/30/16
 

12/22/14
 
01/12/15
 
12/28/16
 

04/04/16
 
04/25/16
 
12/08/16
 

08/13/15
 
09/03/15
 
09/14/16
 
10/11/16
 

%Time
% Work 

Message 

0%


 0%


 53%


 93%


 62%


 27%


 100%


 100%


COMPLETED
 

02/18/16 100%

03/03/16
 

100%

08/22/16
 
10/03/16
 

COMPLETED
 

02/11/16 51%
 
02/25/16
 

11%

04/21/17
 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 15 

Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SIS-5-10.7/19.5 IN SISKIYOU COUNTY IN AND NEAR WEED J.F. SHEA CONSTRUCTION, INC. MALLORY, NICOLE $26,005,933 12/18/15 46%
02-4G8204 
STPI-005 -( 

175- E -() 

)9 
FROM 0.2 MILE NORTH OF LAKE STREET 

OVERCROSSING TO 0.3 MILE SOUTH OF 

ROUTE 265. 

REDDING CA 96049 

P.O. BOX 494519 

(530)235-9814 

1625 MOTT ROAD, 

MT. SHASTA, CA 96067 

$10,874,332
 $830,598

01/07/16 
04/26/17 

42%

SUSPENDED 
ROADWAY REHABILITATION 

02-SIS-5-68.3/0 IN SISKIYOU COUNTY ABOUT 19 MILES J. F. SHEA CONSTRUCTION, INC. LOADER, MARK $4,796,959 05/15/15 98%
02-3E7304 
STPI-005 -(173)E

--() 

NORTH OF YREKA AT HILT ROAD OVER­

CROSSING. 

REPLACE BRIDGE 

REDDING CA 96049 

P.O. BOX 494519 

(530)276-7541 

1031 BUTTE STREET 

REDDING CA 96001 

$4,699,176
 $0

06/09/15 
10/13/16 

96%

02-SIS-96-27.0/42.9 IN SISKIYOU CO. AT & NEAR HAPPY CAMP HAYES & SON'S, INC. LOADER, MARK $485,000 05/12/16 100%
02-0H7704 AT 1.5 MILES W OF INDEPENDENCE BRIDGE 

AND AT 1.2 MILES WEST OF DAVIS ROAD HAPPY CAMP, CA 96039 

P.O. BOX 258 1745 S. MAIN STREET 

YREKA, CA 96097 

$295,672
 $0

07/05/16 
07/30/16 

61%

DIR'S EMERGENCY L. (530)941-9542 
REPLACE CULVERTS & RESTORE SHOULDER 

20.20 

201130 

02-SIS-96-65.6/65.8 IN SISKIYOU COUNTY NEAR HAMBURG FROM STEELHEAD CONSTRUCTORS, INC. MALLORY, NICOLE $1,735,000 01/29/16 100%
02-2H1204 4.4 MILES EAST TO 4.7 MILES EAST OF 

KLAMMATH RIVER BRIDGE DIR'S EMERGENCY PALO CEDRO, CA 96073 

P.O. BOX 997 1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$1,716,890
 $0

05/10/16 
10/28/16 

99%

L.B. (530)235-9814 OVER RUN 
RE-ESTABLISH ROADWAY AND TRAFFIC 

20.20 
CONTROL 

201130 

02-SIS-161-2.7/4.5 IN SISKIYOU COUNTY ABOUT 5 MILES EAST HAT CREEK CONSTRUCTION & STEPPAT, JEFF $1,199,761 02/24/16 100%
02-4E8004 OF DORRIS FROM 2.7 MILES EAST TO 4.5 

MILES EAST OF ROUTE 97. 

PAVEMENT REHABILATION 

MATERIALS, INC. 

BURNEY CA 96013 

24339 HWY 89 N. 

(530)227-7336 

1625 MOTT RD. 

MT. SHASTA, CA 96067 

$1,120,098
 $0

03/08/16 
09/06/16 

100%

COMPLETED 
10/03/16 

02-SIS-161-9.0/15 IN SISKIYOU COUNTY ABOUT 6 MILES WEST HAT CREEK CONSTRUCTION & STEPPAT, JEFF $2,040,995 03/01/16 0% 
02-1H0304 OF TULELAKE FROM 2.2 MILES WEST TO 

3.9 MILE EAST OF FUGATE ROAD. 

MATERIALS, INC. 

24339 STATE HWY 89 N 
1625 MOTT RD. 

MT. SHASTA, CA 96067 

$0 
$0 

03/17/16 
0% 

COLD IN PLACE RECYCLE BURNEY CA 96013 (530)227-7336 SUSPENDED 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation	 Page 16 

Statement of Ongoing Contracts as of 10/20/16	
11/01/16 

District 02 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

02-SIS-910-/0 IN SISKIYOU COUNTY ON ROUTE 96 FROM TELFER PAVEMENT TECHNOLOGIES, LOADER, MARK $1,641,953 03/11/16 100%

02-0H9504 $1,408,446 03/22/16
0.2 MI WEST OF KLAMATH RIVER BRIDGE LLC.
 1625 MOTT ROAD	 100%

STP-X093-(008)E	 $0 07/29/16


TO 1.0 MI W. OF LUMGREY CREEK AND ON 4522 PARKER AVE BD 700 STE 35 MT. SHASTA, CA 96067­ 10/03/16
--()
 
RTE 97 FROM 0.1 MI S.	 MCCLELLAN CA 95652
 9628 COMPLETED
 
RUBBER SEAL COAT/REPLACE SURFACING (530)941-9542
 

02-TEH-5-10.5/0	 IN TEHAMA COUNTY NEAR CORNING AT RANDY HILL CONSTRUCTION, INC GRANADOS, ANTHONY $5,728,179 07/08/15 54%


CORNING SAFETY ROADSIDE REST AREA 5237 MALLARD ESTATES ROAD
02-0E3604	 $4,885,961 08/19/15
13700 HIGHWAY 36E	 80%

HSI-PIG -(05 )8	 $21,194 03/28/17


REBUILD N/B & S/B FACILITIES AT CHICO CA 95973 RED BLUFF, CA 96080

4E--()
 

(530)527-8417

--()
 

02-TRI-3-40.0/41.5	 IN TRINITY COUNTY ABOUT 10 MILES N. TULLIS, INC. GREWAL, MANDHIR $9,985,000 03/16/16 100%


OF WEAVERVILLE ON ROUTE 3 FROM 1.4 P.O. BOX 493416
02-2H5604	 $8,080,335 05/19/16
1031 BUTTE STREET	 81%

$0 08/15/16


MILES SOUTH TO 02 MILES N. OF SLATE REDDING, CA 96049 REDDING, CA 96001
 
CREEK RD DIR'S EMERGENC (530)604-5107
 
RE-ESTABLISH HIGHWAY
 

20.20
 

201130
 

02-TRI-3-/4.8 IN TRINITY COUNTY AT AND NEAR PEANUT TULLIS, INC. ANWAR,TOFAEL $1,136,754 02/18/16 100%

02-0H9904 $1,314,356 03/03/16
FROM ROUTE 36 TO 0.1 MILE NORTH OF 16951 CLEAR CREEK ROAD
 1031 BUTTE STREET	 100%


$0 09/28/16

DOBBINS GULCH BRIDGE.	 REDDING CA 96001 REDDING, CA 96001
 10/04/16

AC OVERLAY (530)605-5862 COMPLETED
 

02-TRI-36-9.2/15.8 IN TRINITY COUNTY NEAR FOREST GLEN J.F. SHEA CONSTRUCTION, INC. ANWAR, TOFAEL $2,235,869 04/13/16 93%

02-1H0204 $974,488 05/02/16
FROM 0.2 MILE WEST OF SOUTH FORK 17400 CLEAR CREEK ROAD
 1031 BUTTE STREET	 42%


$251,706 10/25/16

MOUNTAIN ROAD TO 0.9 MILE WEST OF REDDING CA 96049 REDDING, CA 96001
 
GLEN CREEK ROAD. (530)605-5862
 
AC OVERLAY
 

02-TRI-299-12.3/12.9 IN TRINITY COUNTY NEAR BURNT RANCH J.F. SHEA CONSTRUCTION, INC. CROSBY, TIM $5,405,324 09/24/14 87%
 
02-3E7904 $5,424,327 10/08/14
FROM 1.4 MILES TO 0.9 MILE WEST OF P. O. BOX 494519
 1031 BUTTE STREET	 90%

HSNH-P299-(182)E	 $535,154 12/14/16


MILL CREEK ROAD. REDDING CA 96049 REDDING, CA 96001

--()
 

CURVE IMPROVEMENT	 (530)320-6460 SUSPENDED
 

HB1
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-TRI-299-12.3/12.9 IN TRINITY COUNTY NEAR BURNT RANCH J.F. SHEA CONSTRUCTION, INC. CROSBY, TIM $7,435,000 01/15/16 40%
02-2H4504 FROM 1.4 MILES TO 0.9 MILE WEST OF 

MILL CREEK ROAD DIR'S EMERGENCY F.A. REDDING, CA 96049 

P.O. BOX 494519 10960 WEST RIVER ST. 

TRUCKEE, CA 96161 

$1,308,217
 $0

05/05/16 
12/31/16 

18%

REMOVE LOOSE SOIL FROM FAILED SLOPE (530)949-2984 

20.20 

201130 

02-TRI-299-12.3/12.9 IN TRINITY COUNTY NEAR BURNT RANCH J.F. SHEA CONSTRUCTION, INC BLINE, JEFF $1,285,000 11/20/15 100%
02-2H2304 FROM 1.4 MILES TO 0.9 MILE WEST OF 

MILL CREEK ROAD DIR'S EMERGENCY F.A. REDDING, CA 96002 

17400 CLEAR CREEK ROAD 1635 UNDERWOOD MTN 

BURNT RANCH, CA 95527 

$1,049,561
 $0

02/16/16 
07/31/16 

82%

REMOVE LOOSE SOIL GRADE SLOPE (530)629-3135 OVER RUN 

20.20 

201130 

02-TRI-299-23.3/0 IN TRINITY COUNTY NEAR DEL LOMA AT STEVE MANNING CONSTURCT, INC. ANWAR, TOFAEL $4,435,000 06/30/16 0%
02-2H7404 BIG FRENCH CREEK ROAD DIR'S EMERGENCY 

L.B. REDDING, CA 96049 

P.O. BOX 491660 1031 BUTTE STREET 

REDDING, CA 96001 

$0
 $0

07/14/16 
11/01/16 

0%

CREATE CATCHMENT AREA NEAR HIGHWAY (530)605-5862 
CONSTRU 

20.20 

201130 

02-TRI-299-23.3/23.3 IN TRINITY COUNTY NEAR DEL LOMA AT STIMPEL-WIEBELHAUS ANWAR, TOFAEL $2,460,000 01/28/16 100%
02-2H0904 BIG FRENCH CREEK ROAD DIR'S EMERGENCY 

L.B. 

ASSOCIATES,INC. 

P.O. BOX 492335 
1031 BUTTE STREET 

REDDING, CA 96001 

$1,085,674
 $0

04/18/16 
07/11/16 

44%

REMOVE ROCKS AND SOIL FROM ROADWAY REDDING, CA 96049 (530)605-5862 OVER RUN 

20.20 

201130 

02-TRI-299-36.9/53.5 IN TRINITY COUNTY AT AND NEAR MERCER-FRASER COMPANY GREWAL, MANDHIR $9,771,194 06/25/15 78%
02-3E7714 
STP-P299-(189)E 

--() 

JUNCTION CITY AND WEAVERVILLE FROM 

NORTH FORK TRINITY RIVER BRIDGE TO 

0.1 MILE EAST OF INDUSTRIAL PA 

EUREKA CA 95502 

P.O. BOX 1006 

(530)229-0542 

1031 BUTTE STREET 

REDDING, CA 96001 

$5,014,224
 $2,198,936

07/16/15 
12/01/16 

49%

HMA PAVING, ADA RAMPS, POLY CONCRTE 

02-VAR--/0 IN SHASTA AND SISKIYOU COUNTIES ON J. F. SHEA CONSTRUCTION, INC. LOADER, MARK $4,080,569 07/06/15 71% 
02-4F6104 
NHP-000C-(397)E 

--() 

ROUTE 5 FROM HARTNELL AVENUE 

OVERCROSSING TO GIBSON ROAD 

OVERCROSSING AND ON ROUTE 5 FROM SISK 

REDDING CA 96049 

P.O. BOX 494519 1745 SOUTH MAIN 

STREET 

YREKA CA 96097 

$3,246,282 
$0 

07/23/15 
12/23/16 

79% 

POLYESTER CONCRETE OVERLAY (530)941-9542
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 02 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

02-VAR--/0 IN SHASTA, SISKIYOU, AND TEHAMA CAL ELECTRO, INC. BAILEY, JOHN $735,000 09/22/14 100%

02-0H5204 $471,093 11/06/14
COUNTIES AT VARIOUS LOCATIONS DIR'S 3710 ELECTRO WAY
 1625 MOTT ROAD 64%


$0 10/28/16

EMERGENCY L.B. REDDING, CA 96002 MT. SHASTA, CA 96067
 
INSTALL WELLS, PUMPS, FILTERS (530)235-9806 OVER RUN
 

20.20
 

201130
 

02-VAR--/0 IN BUTTE, LASSEN, PLUMAS, AND SHASTA TULLIS, INC. GRANADOS, ANTHONY $2,963,548 06/30/15 99%

02-4E8124 $2,935,973 08/04/15
COUNTIES AT VARIOUS P.O. BOX 493416 13700 HWY 36E 97%

ACST-P000-(396)E $0 09/29/16


WIDEN, PAVE & LIGHTING REDDING CA 96049 RED BLUFF, CA 96080
 10/07/16
--()
 
(530)527-8417 COMPLETED
 

02-VAR--/0 IN SHASTA, SISKIYOU AND TEHAMA CORAL CONSTRUCTION COMPANY ALEXANDER, NATHAN $1,959,002 02/05/16 74%

02-0H2104 $1,318,550 02/25/16
COUNTIES AT VARIOUS LOCATIONS. PO BOX 347 1031 BUTTE STREET, 67%

HSST-PG -( )0 $75,015 11/10/16


INSTALL OVERHEAD/ROADSIDE SIGNS WILSONVILLE OR 97070 STE. 205
 
C417- E -()
 

REDDING, CA 96001
 

(530)225-2922
 

02-VAR--/0 IN SHASTA, SISKIYOU, AND TEHAMA TULLIS, INC. GRANADOS, ANTHONY $935,000 01/29/16 100%
 
02-2H0804 $943,750 04/06/16
COUNTIES AT VARIOUS LOCATIONS DIR'S P.O. BOX 493416
 13700 HWY 36E 100%


$0 08/18/16

EMERGENCY F.A. REDDING, CA 96049 RED BLUFF, CA 96080
 
GRIND BRIDGE SURFACE (530)949-1611


20.80
 

315000
 

Totals: Authorized Final Amt: $334,619,170 Completed to Date: $249,500,124 Work This Month: $9,944,700
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-BUT-32-.4/4.6 IN GLENN AND BUTTE COUNTIES FROM 0.4 APPLY-A-LINE, INC. KNUDSON, CAMERON $137,044 07/20/16 0%
03-0H7104 
HSNH-P032-(045) 

--() 

MILE WEST OF COUNTY RD RR TO GLENN­

COLUSA CANAL BRIDGE AND FROM 0.1 MILE 

EAST OF GIANELLA RD 

ANDERSON CA 96007 

19652 N HIRSCH CT 

(530)682-3842 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$0
 $0

08/16/16 
10/28/16 

0%

INSTALL EDGELINE/SHOULDER RUMBLE 

03-BUT-32-6.0/10.2 IN BUTTE COUNTY NEAR CHICO FROM FRANKLIN CONSTRUCTION, INC. JOHNSON, RYAN $1,491,320 05/20/16 47%
03-1F9904 
NHP-P032-(044) 

--() 

POPLAR STREET TO ROUTE 99/32 

SEPARATION 

ADA COMPLIANCE CURB RAMPS, SIGNAL, 

CHICO CA 95928 

217 FLUME STREET, SUITE 200 

(530)895-5245 

2707 NOTRE DAME BLVD. 

CHICO, CA 95973 

$851,167
 $400,730

06/14/16 
01/10/17 

57%

HB71 

03-BUT-32-19.0/23.9 NEAR CHICO FROM LA CASTANA DRIVE TO BALDWIN CONTRACTING COMPANY, GRANDY, DWAYNE $2,686,618 03/10/16 100%
03-0G1104 
STP-P032-(043) 

--() 

NOPEL AVE 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

INC. DBA KNIFE RIVER 

CONSTRUCTION 

1764 SKYWAY (530)713-7814 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$2,261,924
 $233,353

03/22/16 
10/21/16 

92%

SUSPENDED 
10/25/16 

CHICO CA 95928 

03-BUT-70-14.8/14.8 IN BUTTE COUNTY IN OROVILLE AT F.D. THOMAS, INC. CRETE, MATT $1,284,575 03/25/16 58%
03-0G2904 FEATHER RIVER BRIDGE 

PAINT 2 BRIDGES CENTRAL POINT OR 97502 

217 BATEMAN DR. 2707 NOTRE DAME BLVD. 

CHICO, CA 95938 

$949,407
 $624,697

04/15/16 
01/27/17 

74%

(530)682-3759 

03-BUT-70-24.3/0 ABOUT 9.5 MILES EAST OF OROVILLE AT VIKING CONSTRUCTION COMPANY, HARGROVE, BEN $2,699,966 05/18/15 88%
03-0F6904 
BRST-P070-(100)E 

--() 

FLAG CANYON CREEK BRIDGE 12-140 

REPLACE BRIDGE 

INC. 

RANCHO CORDOVA 

PO BOX 1508 

CA 95741 (530)218-4831

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$2,202,115
 $169,544

06/11/15 
11/14/16 

81%

HA21 

03-BUT-99-30.8/30.8 IN SACRAMENTO, PLACER, YOLO, AND YUBA TIM PAXIN'S PACIFIC $5,785,595 06/17/16 0% 
03-3F8404 
STP-000C-(429) 

COUNTIES ON ROUTES 5, 50, 51, 65, 70, 

80, 99, AND 113 AT VARIOUS LOCATIONS 

EXCAVATION, INC 

9796 KENT STREET 

$0 
$0 

07/05/16 
0% 

--() 
UPDATE EXISTING TRAFFIC MONITORING ELK GROVE CA 95624 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-BUT-99-33.8/35.3 IN BUTTE COUNTY ON ROUTE 99 FROM 0.05 AERCO PACIFIC, INC. SAGER, JANET $795,000 08/17/15 0%
03-0H9404 MILE SOUTH OF LINDO CHANNEL TO E 

LASSEN AVENUE UNDERCORSSING DIR'S RANCHO CORDOVA, CA 95670 

11370-J AMALGAM WAY 3855 N. FREEWAY BLVD. 

STE 120 

$789,144
 $0

10/27/15 
11/19/16 

99%

EMERGENCY L.B. SACRAMENTO, CA 95834 

20.20 
INSTALL IRRIGATION LINES (916)263-4912 

201130 

03-BUT-162-18.0/22.7 IN BUTTE COUNTY IN AND NEAR OROVILLE VINTAGE PAVING COMPANY, INC KNUDSON, CAMERON $1,411,582 02/05/16 88%
03-0G3604 FROM LOWER WYANDOTTE ROAD TO SADDLE 

DRIVE WINTERS CA 95694 

119 MAIN ST 379 COLUSA AVE 

YUBA CITY, CA 95991 

$1,230,922
 $515,228

02/18/16 
10/26/16 

87%

RUBBERIZED HOT MIX ASPHALT (GAP (530)822-4431 

03-COL-5-22.3/0 IN COLUSA, BUTTE, AND GLENN COUNTIES BLAISDELL CONSTRUCTION INC. CRETE, MATT $634,745 07/02/14 32%
03-4M2004 ON ROUTES 5, 20, 32,149, AND 162 AT 

VARIOUS LOCATIONS ANDERSON CA 96007 

PO BOX 938 2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$221,281
 $0

07/21/14 
12/10/16 

34%

SUB-SCOUR MITIGATION-7 BRIDGES (530)682-3759 

HM3H 

03-COL-45-24.6/28.8 IN COLUSA COUNTY ABOUT 4.4 MILES BALDWIN CONTRACTING COMPANY, $2,164,637 03/22/16 60%
03-0G4704 NORTH OF COLUSA FROM MAXWELL ROAD TO 

0.5 MILE NORTH OF PACKER ROAD 

COLD IN-PLACE RECYCLING & 

INC. DBA KNIFE RIVER 

CONSTRUCTION 

1764 SKYWAY 

$1,855,422
 $0

04/05/16 
09/12/16 

88%

COMPLETED 
10/18/16 

CHICO CA 95928 

03-ED-49-9.6/9.7 IN EL DORADO COUNTY ON ROUTE 49 AT DOUG VEERKAMP GENERAL WOODRUFF, JARRETT $270,000 06/10/16 0%
03-1H7204 PLEASANT VALLEY ROAD 

F.A. 

DIR'S EMERGENCY ENGINEERING, INC 

2585 COLD SPRINGS ROAD 
11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$0
 $0

07/05/16 
0%

REPLACE 560' OF CMP CULVERT AND PLACERVILLE, CA 95667 (916)416-7548 
REPAIR 

20.20 

201130 

03-ED-49-14.9/15.1 IN PLACERVILLE, AT THE INTERSECTION ROBERT J. FRANK CONSTRUCTION NANUGONDA, VEERA $896,989 09/04/15 94% 
03-2F6004 OF SPRING STREET AND ROUTE 50; ALSO 

AT THE INTERSECTION OF SPRING STREET REDDING CA 96003 

2806 TARMAC ROAD 3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$852,864 
$164,253 

09/23/15 
10/14/16 

91% 

AND COLOMA STREET. (530)218-4803
UPGRADE CURB RAMPS, SIDEWALK AND 

HB71 



   

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 21 

Statement of Ongoing Contracts as of 10/20/16
11/01/16 

03District 

03-ED-50-22.3/66.5 

Fed Aid 

20.20 

Pgm Code 

03-1H6904 

Contract 
Location 

Storm Water 
Plan 

IN EL DORADO COUNTY NEAR CAMINO FROM 

BRAEBURN LANE TO ECHO SUMMIT DIR'S 

EMERGENCY L.B. 

Description 

FELL & DISPOSE THE DEAD, DYING & 

HAZARD TR 

Type Of Work 

DOUG VEERKAMP GENERAL 

ENGINEERING, INC. 

Contractor 

PLACERVILLE, CA 95667 

2585 COLD SPRINGS ROAD 

NANUGONDA, VEERA 

Resident 
Engineer 

(530)218-4803 

3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$3,285,000

Bid + CCOs

 $0

Comp To date

 $0

This Month 

06/30/16 

Awarded 

10/14/16 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

201130 

03-ED-50-58.0/67.6 
03-0G3704 
NHP-P050-(138) 

--() 

IN EL DORADO COUNTY AT AND NEAR 

STRAWBERRY FROM STRAWBERRY LANE TO 

0.1 MILE WEST OF JOHNSON PASS ROAD 

BONDED WEARING COURSE-GAP GRADED 

TELFER PAVEMENT TECHNOLOGIES, 

LLC 

MCCLELLAN CA 95652 

WOODRUFF, JARRETT 

(916)416-7548 

4522 PARKER AVE BLD700 STE 35 
11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$2,527,501
 $2,061,002
 $1,420,578

03/16/16 
03/28/16 
11/17/16 

57%

 76%

03-ED-89-8.6/13.8 
03-1A8424 
STP-P089-(109)E 

--() 

IN AND NEAR SOUTH LAKE TAHOE FROM 

ROUTE 50 TO CASCADE ROAD 

STORM WATER QUALITY IMPROVEMENTS 

QUALCON CONTRACTORS INC. 

MINDEN NV 89423 

1645 ESMERALDA AVENUE 

ALTERTON, NATHAN 

(530)957-1110 

3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$12,154,189
 $11,714,507

 $0

09/26/14 
10/10/14 
10/18/16 

92%

 92%

HA42 

HA22 

HB4N 

03-ED-89-13.8/18 

HA42 

03-1A8434 
STP-P089-(112) 

--() 

NEAR SOUTH LAKE TAHOE FROM CASCADE 

ROAD TO UPPER EMERALD BAY ROAD 

COLD PLAN AC/HMA CONCRETE/CULVERT 

DON GARCIA EXCAVATING & 

PAVING, INC. 

SOUTH LAKE TAHOE CA 96158 

P O BOX 7176 

MONTPLAISIR, JARET 

(530)682-5837 

10960 WEST RIVER ST. 

STE 101A 

TRUCKEE, CA 96161 

$8,356,903
 $7,457,137
 $1,875,519

09/09/15 
10/14/15 
01/13/17 

64%

 88%

HA22 

HB4N 

03-ED-193-10.1/10.1 
03-2F7204 
STP- -( ) 

--() 

IN EL DORADO COUNTY, NEAR GEORGETOWN, 

ABOUT 0.6 MILE WEST OF GRAYBAR MINE 

ROAD DIR'S EMERGENCY F.A. 

REPAIR EB SHOULDER AND SLOPE BELOW 

DOUG VEERKAMP GENERAL ENG. INC 

PLACERVILLE, CA 95667 

NANUGONDA, VEERA 

(530)621-0986 

2585 COLD SPRINGS ROAD 3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$370,000
 $181,787

 $0

05/13/11 
11/03/11 
06/23/11 

67%

 100%

20.20 

201130 

03-ED-193-23.4/23.3 

20.20 

201130 

03-1H4804 
IN EL DORADO COUNTY NEAR PLACERVILLE 

2.0 MILES NORTH OF THE SOUTH FORK 

AMERICAL RIVER BRIDGE DIR'S EMERGENY 

F.A. 

REPLACE FAILED GABION WALL WITH 

SOLDIER PI 

DOUG VEERKAMP GENERAL 

ENGINEERING, INC. 

PLACERVILLE, CA 95667 

2585 COLD SPRINGS ROAD 

ALTERTON, NATHAN 

(530)957-1110

P.O. BOX 2424 

PLACERVILLE, CA 95667 

$2,704,000 
$2,475,025 

$0 

01/30/16 
05/11/16 
08/15/16 

100% 

92% 



  

  

  

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 22 

Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-GLE-5-24.8/28.6 IN GLENN COUNTY NEAR ORLAND AT BALDWIN CONTRACTING COMPANY, STEINER, BRIAN $4,713,672 12/02/15 61%
03-0F3704 
IMNH-P -( 

7097- -() 

)0 
VARIOUS LOCATIONS FROM COUNTY ROAD 16 

OVERCROSSING TO COUNTY ROAD 3 

OVERCROSSING 

INC. DBA KNIFE RIVER 

CONSTRUCTION 

1764 SKYWAY (530)218-3679 

2707 NOTRE DAME BLVD. 

CHICO CA 95928 

$4,657,456
 $17,257

12/17/15 
11/06/17 

95%

SUSPENDED 
LOWER ROADWAY PROFILE TO IMPROVE CHICO CA 95928 

HA42 

03-GLE-5-/20 IN GLENN COUNTY FROM COLUSA COUNTY A. TEICHERT & SON, INC DBA $20,695,000 10/19/16 0%
03-4F0604 
ACNH-I005-(098) 

LINE TO 0.2 MILE NORTH OF COUNTY ROAD 

28 

TEICHERT CONSTRUCTION 

400 SUNRISE AVE, SUITE 300 

$0
 $0

10/28/16 
0%

--() 
HMA OVERLAY ROSEVILLE CA 95661 

03-GLE-32-1.3/4.3 IN GLENN COUNTY IN AND NEAR ORLAND BALDWIN CONTRACTING COMPANY, GRANDY, DWAYNE $945,822 03/10/16 40%
03-0G3804 FROM M1/2 TO 0.3 MILE WEST OF COUNTY 

RR. 

RHMA OVERLAY 

INC. DBA KNIFE RIVER 

CONSTRUCT 

1764 SKYWAY (530)713-7814 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$223,568
 $0

03/22/16 
10/20/16 
10/27/16 

25%

CHICO CA 95928 
HM1 

03-NEV-20-25.8/32 IN NEVADA COUNTY NEAR NEVADA CITY AT MICHELS CORPORATION DBA PUSTOV, MICHAEL $398,543 03/14/16 100%
03-4M4504 VARIOUS LOCATIONS FROM 2.5 MILES EAST 

OF SCOTTS FLAT ROAD TO 0.2 MILE EAST 

OF WASHINGTON ROA 

MICHELS PIPELINE CONSTRUCTION 

SALEM OR 97302 

1715 16TH STREET SE 
138 NEW MOHAWK RD, 

STE B 

NEVADA CITY, CA 95959 

$378,156
 $0

04/05/16 
10/12/16 

100%

COMPLETED 
10/18/16 

HM2C 
CULVERT REHABILITATION (916)208-9974 

03-NEV-20-/0 IN NEVADA COUNTY ON ROUTE 20 FROM CENTRAL STRIPING SERVICE, INC.JOHNSON, JEFF $327,268 07/26/16 40%
03-0H9904 
HSST-P000-(439) 

--() 

NEVADA COUNTY LINE TO PENN VALLEY 

ROAD AND IN PLACER COUNTY ON ROUTE 

267 FROM CARNELIAN BAY AVEN 

RANCHO CORDOVA CA 95742 

3489 LUYUNG DRIVE 137 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY,. CA 95959 

$143,163
 $143,163

08/24/16 
11/01/16 

43%

INSTALL CENTERLINE RUMBLE STRIPS (530)632-6714 

03-NEV-80-19.3/19.3 THE DONNER PASS CHP TRUCK INSPECTION CAL ELECTRO, INC. ROSS, JIMMER $663,755 06/17/16 64% 
03-0H1804 FACILITY 

REHAB INSPECTION FACILITY AND ADD REDDING CA 96002 

3710 ELECTRO WAY 33 DEPOT STREET 

COLFAX, CA 95713 

$267,075 
$246,440 

07/15/16 
11/28/16 

40% 

(530)701-4595
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

03District 

03-PLA-80-8.1/37.8 

Fed Aid 

HA21 

Pgm Code 

03-3E1004 

Contract 

BHIM-0803-(243)E 

--() 

Location 
Storm Water 
Plan 

IN AND NEAR LOOMIS AT VARIOUS 

LOCATIONS FROM BRACE ROAD 

OVERCROSSING TO MAGRA ROAD 

OVERCROSSING MAGRA OVERCROSSING 

Description 

VERTICAL CLEARANCE FOR PERMIT VEH 

Type Of Work 

RGW CONSTRUCTION INC 

Contractor 

LIVERMORE CA 94550 

550 GREENVILLE ROAD 

CLARK, MARTIN 

Resident 
Engineer 

(530)218-4832 

2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$23,609,962

Bid + CCOs

 $23,718,621

Comp To date

 $332,671

This Month 

01/28/14 

Awarded 

02/21/14 

Approved 

10/24/16 

Est Comp
Accepted 

86%

%Time

 98%

% Work 
Message 

03-PLA-80-29.6/29.6 

20.20 

201130 

03-1H8904 
IN PLACER COUNTY ON ROUTE 80 JUST 

EAST OF WEIMAR OVERHEAD DIR'S 

EMERGENCY F.A. 

REPLACE 246' OF CULVERT PIPE VIA 

PIPE REMM 

DRILL TECH DRILLING AND 

SHORING, INC. 

ANTIOCH, CA 94509 

2200 WYMORE WAY 

THANGAVELAUTHAM, 

RAGUPAREN 

(707)496-0437 

6301 N STATE ST.-2ND 

FLOOR 

UKIAH, CA 95470 

$1,645,000
 $0
 $0

09/01/16 
10/19/16 
11/10/16 

0%

 0%

03-PLA-80-34.6/34.9 

20.10 

201130 

03-2F2504 
IN PLACER COUNTY NEAR COLFAX, FROM 

1.8 MILES EAST OF ROUTE 174/80 

SEPARATION TO 0.2 MILES WEST OF LONG 

RAVINE BRIDGE 

REMOVE MAT'L, PLACE K-RAIL, 

SIDESLOPE RPR 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE, CA 95077-5085 

P O BOX 50085 

SCHEIBER, TROY 

(530)346-7513 

33 DEPOT STREET 

COLFAX, CA 95713 

$355,000
 $138,197

 $0

12/20/10 
06/16/11 
01/25/11 

100%

 39%

03-PLA-80-35.1/38 

HB4N 

03-1F4004 
NHIM-D -( )0 

4194- -() 

IN PLACER COUNTY NEAR COLFAX FROM 

LONG RAVINE UP TO 0.4 MILES EAST OF 

MAGRA ROAD OVERCROSSING 

WIDENING EASTBOUND ROADWAY 

A. TEICHERT & SON INC. DBA 

TEICHERT CONSTRUCTION 

ROSEVILLE CA 95661 

400 SUNRISE AVE. 

CLARK, MARTIN 

(530)218-4832 

33 DEPOT STREET, P.O. 

BOX 1807 

COLFAX, CA 95713 

$32,576,810
 $10,335,943
 $1,872,249

03/10/16 
04/05/16 
08/08/17 

33%

 32%

03-PLA-80-53.3/53.3 
03-3F8104 
STP-000C-(430) 

--() 

IN EL DORADO, NEVADA, PLACER, 

SACRAMENTO AND YOLO COUNTIES AT 

VARIOUS COUNTIES/VARIOUS LOCATIONS 

REPAIR AND UPGRADE ROADSIDE WEATHER 

TIM PAXIN'S PACIFIC 

EXCAVATION, INC 

ELK GROVE CA 95624 

9796 KENT STREET 

$1,053,398
 $0
 $0

08/01/16 
08/15/16 

0%

 0%

03-PLA-80-54.7/54.7 

20.20 

03-1H4904 
IN PLACER COUNTY NEAR EMIGRANT GAP 

AT PUTTS LAKE UNDERCROSSING DIR'S 

EMERGNECY F.A. 

REPLACE CROSS CULVERT 

LORANG BROTHERS CONSTRUCTION, 

INC. 

COLFAX, CA 95713 

ZINK, PHIL 

(530)628-7747

1175 S. AUBURN STREET 
33 DEPOT ST. P.O. 

1807 

COLFAX, CA 95713 

$295,000 
$152,995 

$0 

02/11/16 
04/20/16 
03/01/16 

88% 

52% 

201130 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

03District 

03-PLA-89-9.0/12.5 

Fed Aid 
Pgm Code 

03-0G4504 

Contract 

STP-P089-(117) 

--()

Location 
Storm Water 
Plan 

IN PLACER COUNTY NEAR TAHOE CITY FROM 

0.5 MILE NORTH OF ROUTE 28 TO 0.1 

MILE NORTH OF ALPINE MEADOWS ROAD 

Description 

COLD PLANE ASPHALT CONCRETE 

Type Of Work 

A. TEICHERT & SON, INC. DBA 

TEICHERT CONSTRUCTION 

Contractor 

STOCKTON CA 95206 

265 VAL DERVIN PARKWAY 

JOHNSON, JEFF 

Resident 
Engineer 

(916)632-6714 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY, CA 95959 

$1,368,530

Bid + CCOs

 $1,195,110

Comp To date

 $220,504

This Month 

03/25/16 

Awarded 

04/15/16 

Approved 

10/21/16 

Est Comp

 100%

%Time

 90%

% Work 

OVER RUN 

MessageAccepted 

03-PLA-89-/T8.5 

HA23 

03-2A9204 
ACST-P089-(102)E 

P0-89 1-(2E) 

--() 

SWPPP 

IN EL DORADO AND PLACER COUNTIES AT 

AND NEAR TAHOE CITY FROM 0.2 MILE 

SOUTH OF THE EL DORADO/PLACER COUNTY 

LINE TO THE TRUCKEE RIV 

REHAB PAVEMENT AND DRAINAGE SYSTEM 

ROAD AND HIGHWAY BUILDERS LLC 

RENO NV 89570 

ISKIN, ROY 

(530)682-7172 

PO BOX 70846 10960 WEST RIVER ST, 

STE 101A 

TRUCKEE, CA 96161 

$35,118,932
 $29,462,875
 $1,748,308

04/10/12 
04/27/12 
12/09/16 

91%

 86%

03-PLA-193-4.4/5.4 

HB1 

03-4E8604 
HSST-P -(193) 

2--() 

--() 

NEAR LINCOLN FROM 0.1 MILE WEST TO 

0.9 MILE EAST OF CLARK TUNNEL ROAD 

CURVE IMPROVEMENTS AND WIDENING 

A. TEICHERT & SON, INC DBA 

TEICHERT CONSTRUCTION 

ROCKLIN CA 95765 

4401 DULUTH AVE 

OULAD-DAOUD, BRAHIM 

(916)624-2851 

2520 WARREN DRIVE, 

SUITE A 

ROCKLIN CA 95677 

$5,661,262
 $4,133,111
 $618,939

09/08/15 
09/23/15 
01/11/17 

72%

 73%

03-SAC-5-1.0/1 
03-3F8304 
STP-000C-(428) 

--() 

IN NINE COUNTIES (BUTTE, COLUSA, EL 

DORADO, NEVADA, PLACER, SACRAMENTO, 

SUTTER, YUBA AND YOLO) AND ON ELEVEN 

ROUTES (5,28,32,50,51 

MAY-HAN ELECTRIC INC., DBA M & 

M ELECTRIC 

SACRAMENTO CA 95815 

1600 AUBURN BLVD 

$2,618,010
 $539,985
 $539,985

03/25/16 
04/25/16 
04/11/17 

12%

 21%

03-SAC-5-1.0/1 
03-3F8204 
CST-000C-(440) 

--() 

IN BUTTE, EL DORADO, NEVADA, PLACER, 

SACRAMENTO, SOLANO, AND YOLO 

COUNTIES AT VARIOUS LOCATIONS 

UPDATE HIGHWAY ADVISORY RADIOS 

GD LONG ELECTRIC COMPANY 

NAPA CA 94558 

630 AIRPARK RD SUITE A 

$1,604,234
 $0
 $0

09/22/16 
10/28/16 

0%

 0%

03-SAC-5-13.0/13.2 

20.20 

201130 

03-1H7504 
IN SACRAMENTO COUNTY ON ROUTE 5 AT 

BEACH LAKE BR. TO 1.6 MILE SOUTH OF 

COSUMNES RIVER BLVD OC DIR'S 

EMERGENCY L.B. 

REPLACE CTPB AND PCC IN THE #3 LANE 

MYERS & SONS CONSTRUCTION, LP 

SACRAMENTO, CA 95834 

GREYDANUS, WILLIAM 

(916)710-0286

4600 NORTHGATE BLVD #100 2777 DEL MONTE ST, 

W. SACRAMENTO, CA 95691 

$695,000 
$0 
$0 

07/14/16 
09/22/16 

0% 

0% 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 03 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

03-SAC-5-18.7/18.7
 
03-2F4604
 

03-SAC-5-20.0/25
 
03-3F1704
 
NH-000C-(392)
 

--()
 

HB1
 

03-SAC-5-/0
 
03-2F5404
 

03-SAC-5-/0
 
03-4F0904
 
NHPI-X067-(075)
 

--()
 

03-SAC-5-/0
 
03-0G0404
 

03-SAC-50-2.3/16.8
 
03-4F1304
 
HSNH-000 -(389)
 

--()
 

HB1
 

Description

Type Of Work
 

IN SACRAMENTO COUNTY IN SACRAMENTO
 

AT 43RD AVENUE UNDERCROSSING
 

MODIFY, UPGRADE SIGNALS
 

IN SACRAMENTO COUNTY AT VARIOUS
 

LOCATIONS
 

ROADSIDE PAVEMENT AND SAFE ACCESS
 

IN SACRAMENTO COUNTY AT VARIOUS
 

LOCATIONS
 

ADD/RELOCATE/REPLACE FRWY LIGHTING
 

IN SACRAMENTO ON ROUTE 5 AT FLORIN
 

ROAD OVERCROSSING AND ON ROUTE 80 AT
 

DEL PASO PARK OVERHEAD
 

REHABILITATE BRIDGE DECKS
 

IN SACRAMENTO COUNTY AT VARIOUS
 

LOCATIONS
 

REHABILITATE BRIDGE DECKS
 

IN THE CITY AND COUNTY AT VARIOUS
 

LOCATIONS ON ROUTES 5, 50, AND 80.
 

ALSO IN BUTTE COUNTY ON ROUTE 191
 

PLACE HIGH FRICTION SURFACE
 

Contractor 

ST FRANCIS ELECTRIC
 

1001 CARDEN STREET
 

SAN LEANDRO CA 94577
 

MARTIN BROTHERS CONSTRUCTION
 

8801 FOLSOM BLVD SUITE 260
 

SACRAMENTO CA 95826
 

TIM PAXIN'S PACIFIC
 

EXCAVATION, INC
 

9796 KENT STREET
 

ELK GROVE CA 95624
 

MYERS AND SONS CONSTRUCTION,
 

LP
 

4600 NORTHGATE BLVD. SUITE 10
 

SACRAMENTO CA 95834
 

TRUESDELL CORPORATION OF
 

CALIFORNIA, INC.
 

1310 W. 23RD STREET
 

TEMPE AZ 85282
 

WEST COAST STRUCTURES INC DBA
 

WESTERN STRUCTURES
 

6005 TYLER STREET
 

RIVERSIDE CA 92503
 

Resident
 
Engineer
 

CHANDER, RAKESH
 

3855 N.FREEWAY BLVD.,
 

STE 120
 

SACRAMENTO, CA 95834
 

(916)263-4919
 

SCOTT, JEFF
 

3855 N. FREEWAY BLVD.
 

STE. 120
 

SACRAMENTO, CA 95834
 

(916)263-4931
 

KAMAL, BALBIR
 

3855 N.FREEWAY BLVD.,
 

STE. 120
 

SACRAMENTO, CA 95747
 

(916)263-4920
 

EISSA, HANI
 

3855 N. FREEWAY BLVD.
 

SACRAMENTO, CA 95834
 

(916)416-7513
 

LEE, SUSHMA
 

3855 N. FREEWAY
 

BLVD., STE 120
 

SACRAMENTO, CA 95834
 

(916)718-8055


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$380,880

 $127,442

 $127,442


 $2,757,024

 $2,509,139


 $0


 $514,466

 $514,466


 $0


 $2,390,655

 $0

 $0


 $844,947

 $858,335


 $0


 $1,364,806
 
$1,350,449
 

$0
 

04/19/16 69%

05/05/16
 

33%

11/04/16
 

SUSPENDED
 

07/16/15 100%

08/04/15
 

100%

09/20/16
 
09/22/16
 

COMPLETED
 

04/05/16 100%

04/15/16
 

100%

09/28/16
 
10/03/16
 

COMPLETED
 

09/20/16 0%

10/28/16
 

0%


03/25/16 100%

04/12/16
 

100%

09/22/16
 
10/03/16
 

COMPLETED
 

03/02/15 100%
 
03/26/15
 

100%

09/23/16
 
10/04/16
 

COMPLETED
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-50-16.9/17.4 IN RANCHO CORDOVA AT NATOMA OVERHEAD DESILVA GATES CONSTRUCTION LP DELONG, ERIC $5,432,971 10/31/14 100%
03-4F0704 
NH-P050-(135) 

--() 

WIDEN STRUCTURE, EXTEND WEAVE LANE 

DUBLIN CA 94568 

11555 DUBLIN BLVD. 2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$5,349,095
 $0

11/24/14 
10/11/16 

100%

COMPLETED 
10/17/16 

(916)624-2932 

03-SAC-51-4.0/0 IN SACRAMENTO COUNTY ON ROUTE 51 AT PRESTON PIPELINES, INC. LEE, SUSHMA $785,000 12/05/14 0%
03-0H2504 POST MILE 4.0 DIR'S EMERGENEY F.A. 

BORE AND JACK A 36' REINFORCED MILPITAS, CA 95035 

133 BOTHELO AVE 3855 N. FREEWAY BLVD, 

STE 120 

$309,478
 $0

02/20/15 
01/22/15 

39%

CONCRETE SACRAMENTO, CA 95834 

20.20 
(916)718-8055 

201130 

03-SAC-51-4.2/4.2 IN SACRAMENTO COUNTY IN SACRAMENTO WESTERN STRUCTURES ELGHASSEIN, DEAN $846,989 07/26/16 21%
03-4F9804 
HSNH-G -( 

1030- -() 

)P 
FROM ARDEN WAY RAMP UNDERCROSSING TO 

0.3 MILE WEST OF EL CAMINO AVENUE 

CONSTRUCT CONCRETE MEDIAN BARRIER 

RIVERSIDE CA 92503 

6005 TYLER STREET 3855 N. FREEWAY BLVD 

#120 

SACRAMENTO, CA 95834 

$211,414
 $0

08/15/16 
11/10/16 

25%

(916)263-4929 

03-SAC-80-/M10.4 IN YOLO AND SACRAMENTO COUNTIES BAY CITIES PAVING & GRADING, OKPALA, MESHACK $102,081,738 07/29/11 75%
03-3797U4 
ACIM-0803-(237)E 

HR- -( ) 

REPLACE PCCP AND PLACE HMA INC. 

CONCORD, CA 94524 

P.O. BOX 6227 
2777 DEL MONTE STREET 

WEST SACRAMENTO, CA 

95691 

$95,825,252
 $1,773,416

08/24/11 
12/23/16 

95%

HB5 SWPPP 
(916)718-8051 

03-SAC-99-8.5/22.2 IN SACRAMENTO COUNTY FROM COSUMNES VINTAGE PAVING COMPANY, INC $1,956,955 08/26/16 0%
03-3F9404 
NHP-P099-(598)E 

RIVER BRIDGE TO 0.4 MILE NORTH OF 

FRUITRIDGE OVERCROSSING. FRUITRIDGE WINTERS CA 95694 

119 MAIN ST $0
 $0

09/19/16 
0%

--() 
ROAD 

ROADSIDE PAVING, SLOPE PAVING, 

03-SAC-99-20.1/20.2 IN SACRAMENTO COUNTY ON ROUTE 99 VIKING CONSTRUCTION COMPANY, SCOTT, JEFF $885,000 02/02/16 0% 
03-1H4504 0.57 MILE NORTH OF FLORIN ROAD 

OVERCROSSING DIR'S EMERGENCY F.A. 

INC. 

P.O. BOX 1508 
3855 N. FREEWAY BLVD, 

STE 120 

$0 
$0 

05/09/16 
09/30/16 

0% 

REPLACE FENCE RANCHO CORDOVA, CA 95741 SACRAMENTO, CA 95834 

20.20 
(916)847-4916

201130 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-160-4.2/L10.8 IN SACRAMENTO COUNTY NEAR RIO VISTA GEORGE REED INC $3,584,786 09/16/16 0%
03-0F3204 
NH-P160-(026) 

FROM WEST SHERMAN ISLAND RD TO ROUTE 

12 MODESTO CA 95354 

140 EMPIRE AVE $0
 $0

10/07/16 
0%

--() 
COLD PLANE AC PAVEMENT AND RHMA-G 

HA22 

03-SAC-160-44.5/N47.1 IN SACRAMENTO ON RTE 160 FROM A. TEICHERT & SON, INC DBA $6,859,000 10/18/16 0%
03-0H11U4 
ACNH-P160-(25 ) 

AMERICAN RIVER BRIDGE TO RTE 51 

CROSSING. 

TEICHERT CONSTRUCTION 

400 SUNRISE AVE, SUITE 300 

$0
 $0

10/28/16 
0%

--() 
CAPM AND BRIDGE OVERLAY ON SR 160 ROSEVILLE CA 95661 

03-SAC-999-/0 IN EL DORADO, PLACER, SACRAMENTO IN PETERSON-CHASE GENERAL TECLE, DANIEL $2,531,634 01/12/16 91%
03-4F7104 
NHP-000C-(413) 

--() 

EL DORADO, PLACER, SACRAMENTO AND 

YOLO COUNTIES AT VARIOUS LOCATIONS 

REPLACE SIGN PANELS AND UPGRADE 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

1792 KAISER AVENUE 
2777 DEL MONTE STREET 

WEST SACRAMENTO, CA 

95691 

$2,431,707
 $0

02/02/16 
09/19/16 

96%

COMPLETED 
10/17/16 

(916)919-4252 

03-SIE-49-3.1/3.1 IN SIERRA COUNTY ABOUT 7 MILES NORTH MYERS & SONS CONSTRUCTION, L.PCROSBY, TIM $1,585,000 05/13/16 100%
03-1H6704 OF CAMPTONVILLE AND 0.6 MILE SOUTH OF 

THE NORTH FORK YUBA RIVER BRIDGE SACRAMENTO, CA 95834 

4600 NORTHGATE BLVD, SUITE100 10960 WEST RIVER ST. 

TRUCKEE, CA 96161 

$87,983
 $0

06/28/16 
08/26/16 

6%

DIR'S EMERGENCY L.B. (530)320-6460 
CONSTRUCT A SOLDIER PILE RETAINING 

20.20 
WALL 

201130 

03-SUT-113-6.6/6.7 IN SUTTER COUNTY NEAR ROBBINS AT A. TEICHERT & SON, INC. DBA KNUDSON, CAMERON $485,000 04/29/16 0%
03-1H6604 VARNEY ROAD. DIR'S EMERGENCY F.A. 

REMOVE AND REPLACE CULVERT UNDER 

TEICHERT CONSTRUCTION 

P.O. BOX 13557 
379 COLUSA AVE. 

YUBA CITY, CA 95991 

$0
 $0

06/29/16 
11/10/16 

0%

SINKHOLE SACRAMENTO, CA 95853 (530)628-3842 

20.20 

201130 

03-VAR-51-4.1/4.1 IN NEVADA, SACRAMENTO, AND PLACER AERCO PACIFIC, INC. SAGER, JANET $1,601,000 08/17/15 0% 
03-0H9504 COUNTIES AT VARIOUS LOCATIONS 

EMERGENCY L.B. 

DIR'S 

RANCHO CORDOVA, CA 95690 

11370-J AMALGAM WAY 3855 N. FREEWAY BLVD, 

STE 120 

$193,732 
$0 

10/26/15 
12/29/16 

12% 

INSTALL IRRIGATION LINES SACRAMENTO, CA 95834 

20.20 
(916)825-2272

201130 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 03 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

03-VAR-70-16.1/16.1
 
03-1H2104
 

20.20
 

201130
 

03-VAR-99-29.7/29.7
 
03-0H6204
 

20.20
 

201130
 

03-VAR--/0
 
03-0H6004
 

20.20
 

201130
 

03-VAR--/0
 
03-4F2704
 
HSNH-000C-(393)
 

--()
 

03-VAR--/0
 
03-0H5904
 

20.20
 

201130
 

03-VAR--/0
 
03-0G0304
 
STP-000C-(404)
 

--()
 

Description

Type Of Work
 

IN BUTTE AND SACRAMENTO COUNITES AT
 

VARIOUS LOCATIONS DIR'S EMERGENCY
 

L.B.
 

INSTALL RECLAIMED WATER SERVICE
 

HYDRANT
 

IN BUTTE, NEVADA, SUTTER AND YUBA
 

COUNTIESON STATE ROUTES 20 AND 99 AT
 

VARIOUS LOCATIONS DIR'S EMERGENCY
 

L.B.
 

INSTALL SMART CONTROLLERS
 

IN BUTTE, NEVADA, AND SACRAMENTO
 

COUNTIES ON ROUTES 20,50, AND 99 AT
 

VARIOUS LOCATIONS INSTALL SMALLER
 

HORSEPOWER PUMPS
 

DIR'S EMERGENCY L.B.
 

IN GLENN AND SACRAMENTO COUNTIES AT
 

VARIOUS LOCATIONS
 

INSTALL AND/OR MODIFY SIGNALS AND
 

IN SACRAMENTO AND PLACER COUNTIES ON
 

ROUTES 50, 80, AND 99 AT VARIOUS
 

LOCATIONS DIR'S EMERGENCY L.B.
 

INSTALL SMART CONTROLLERS
 

IN EL DORADO AND PLACER COUNTIES AT
 

VARIOUS LOCATIONS (FED SPES NUMBER
 

00PE015)
 

BRIDGE DECK REHABILITATION WORK AT
 

Contractor 

CLEARWATER CONSTRUCTION
 

SERVICES, INC. DBA CLEARWATER
 

LANDSCAPE SERVICES
 

3908 PLACITAS DRIVE
 

CAMERON PARK, CA 95682
 

WABO LANDSCAPE &
 

CONSTRUCTION,INC.
 

726 ALFRED NOBEL DRIVE
 

HERCULES, CA 94547
 

AERCO PACIFIC, INC.
 

11370-J AMALGAM WAY
 

RANCHO CORDOVA, CA 95670
 

Resident
 
Engineer
 

SAGER, JANET
 

3855 N. FREEWAY BLVD.
 

STE 210
 

SACRAMENTO, CA 95834
 

(916)825-2272
 

SAGER, JANET
 

3855 N. FREEWAY BLVD,
 

STE 120
 

SACRAMENTO, CA 95834
 

(916)825-2272
 

SAGER, JANET
 

3855 N. FREEWAY BLVD,
 

STE 120
 

SACRAMANETO, CA 95834
 

(916)825-2272
 

STUDEBAKER BROWN ELECTRIC, INCDIAZ, PEDRO
 

6643 32ND STREET
 

NORTH HIGHLANDS CA 95660
 

WABO LANDSCAPE &
 

CONSTRUCTION.INC.
 

726 ALFRED NOBEL DRIVE
 

HERCULES, CA 94547
 

VIKING CONSTRUCTION COMPANY,
 

INC.
 

P. O. BOX 1508
 

RANCHO CORDOVA CA 95741
 

3855 NORTH FREEWAY
 

BLVD, ST120
 

SACRAMENTO, CA 95834
 

(530)682-5440
 

SAGER, JANET
 

3855 N. FREEWAY BLVD,
 

STE 120
 

SACRAMENTO, CA 95834
 

(916)825-2272
 

NANUGONDA, VEERA
 

3065 BLAIRS LANE
 

PLACERVILLE
 

(530)218-4803


Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

$271,000 09/01/15 0%
 $170,850

 $0
12/10/15 
12/18/16 

63%

 $1,705,000 06/05/15 0%
 $207,380

 $0
08/07/15 
12/30/16 

12%

 $1,265,000 06/05/15 0%
 $797,923

 $0
08/21/15 
12/02/16 

63%

 $208,101 06/02/15 71%
 $153,476
 $21,527

06/25/15 
11/01/16 

74%

 $830,000 06/05/15 100%
 $300,532

 $0
08/07/15 
08/31/16 

36%

 $2,726,780 02/10/16 72% 
$2,193,263 
$246,516 

03/03/16 
12/28/16 

80% 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

03-VAR--/0 THANGAVELAUTHAM, RAGUIN NEVAFA AND PLACER COUNTIES FROM A. TEICHERT & SON INC., DBA $4,385,000 06/30/16 0%
03-1H7604 33 DEPOT STREET, P.O 

BOX 1807 

MAGRA OC TO THE NEV/PLA COUNTY LINE 

DIR'S EMERGENCY L.B. 

TEICHERT CONSTRUCTION 

P.O. BOX 13557 

$0
 $0

10/14/16 
12/30/16 

0%

COLFAX, CA 95713FELL & DISPOSE THE DEAD, DYING & SACRAMENTO, CA 95853 

20.20 
(530)682-5504HAZARD TR 

201130 

03-YOL-5-/0 GHASSEMI, MOHSSENIN YOLO COUNTY AT VARIOUS LOCATIONS AMERICAN CIVIL CONSTRUCTORS $2,643,927 09/25/15 42%
03-0G0504 
NHP-000C-(403) 

3951 PERFORMANCE DR., 

STE. C 

PLACE BRIDGE DECK PREVENTATIVE WEST COAST, INC. 

2990 BAY VISTA COURT, SUITE D 

$2,094,096
 $0

10/14/15 
01/04/17 

90%

--() 
SACRAMENTO, CA 95838BENICIA CA 94510 SUSPENDED 
(916)263-5648 

03-YOL-16-23.2/23.5 CHOY, WINGIN YOLO COUNTY NEAR CAPAY, FROM 0.3 O.C. JONES & SONS, INC. $1,197,741 06/02/16 100%
03-0C4714 
HSST-P -( )P 

3951 PERFORMANCE DR., 

STE E 

MILE WEST OF COUNTY ROAD 82B TO 

COUNTY ROAD 82B. BERKELEY CA 94710 

1520 FOURTH STREET $1,142,649
 $232,373

06/23/16 
09/27/16 

95%

6039- -() 
SACRAMENTO, CA 95838SHOULDER WIDENING AND CURVE OVER RUN 

HB1 
(530)682-6814 

03-YOL-80-/0 IN YOLO COUNTY ON ROUTES 16 AND 80 AT LINEAR OPTIONS, INC. $238,585 07/26/16 0%
03-0H7304 
HSST-000C-(437) 

VARIOUS LOCATIONS; ALSO, IN COLUSA 

AND SUTTER COUNTIES ON ROUTE 20 AT DURHAM CA 95938 

792 DURHAM DAYTON HWY. $0
 $0

08/16/16 
0%

--() 
VARIOUS LOCATIONS. 

INSTALL GROUND-IN CENTERLINE AND 

03-YOL-84-13.3/15.7 TRI, PRESTONIN YOLO COUNTY ON ROUTE 84 AT LEVEE A. TEICHERT & SON, INC. DBA $1,210,000 09/29/16 0%
03-2H2604 3951 PERFORMANCE DR. 

SUITE E 

ROAD (SOUTH) TO END OF ROUTE 84 DIR'S 

EMERGENCY L.B. 

TEICHERT CONSTRUCTION 

P.O. BOX 15002 

$0
 $0 

11/02/16 
11/14/16 

0%

SACRAMENTO, CA 95838REPAIR SLIPOUTS SACRAMENTO, CA 95851 

20.20 
(916)416-5572 

201130 

03-YUB-65-/4.8 TRI, PRESTONIN AND NEAR WHEATLAND FROM THE BEAR DESILVA GATES CONSTRUCTION LP $3,391,694 09/10/15 89% 
03-4F0404 
STP-P065-(102) 

3951 PERFORMANCE DR., 

STE. E 

RIVER BRIDGE 19-0013 TO 0.3 MILE 

NORTH OF SOUTH BEALE ROAD DUBLIN CA 94568 

11555 DUBLIN BLVD $3,088,583 
-$18,514 

10/06/15 
10/21/16 

91% 

--() 
SACRAMENTO, CA 95838HMA OVERLAY 

(916)416-5572



State of California Department of Transportation 
Statement of Ongoing Contracts as of 10/20/16

Page 30 

11/01/16 

District 03 

Fed Aid 
Pgm Code 

Contract 

Totals: 

Location 

DescriptionPlan Type Of Work 
Authorized Final Amt: 

Storm Water 

$340,961,538 
Contractor 

Completed to Date: $230,367,200

Resident 
Engineer 

Bid + CCOs 
Comp To date 

This Month 
Work This Month: $13,526,181

Awarded 
Approved %Time 
Est Comp % Work 

Accepted Message 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-13-4.3/9.6 IN ALA COUNTY IN OAKLAND FROM RTE GRANITE CONSTRUCTION COMPANY AHMADZADEH, ALI $4,145,586 09/28/15 100%
04-1J1904 
NHP-P013-(027)E 

--() 

13/580 SEPARATION TO RTE 13/24 

SEPARATION. 

RUBBERIZED HOT MIX ASPHALT 

SANTA CLARA CA 95054 

715 COMSTOCK STREET 

(510)231-7119 

3401 REGATTA BLVD 

RICHMOND, CA 94808 

$3,930,330
 $0

10/14/15 
09/06/16 

100%

COMPLETED 
09/30/16 

04-ALA-13-4.9/4.9 IN ALAMEDA IN OAKLAND AT 0.1 MILE GORDON N. BALL, INC. TRINH, JASON $1,691,153 10/26/15 100%
04-1SS414 
NHP-P013-(026)E 

--() 

SOUTH OF CARSON STREET UNDERCROSSING 

SOLDIER PILE RETAINING WALL WITH ALAMO CA 94507 

333 CAMILLE AVENUE 

(510)774-6007 

3401 REGATTA BLVD 

RICHMOND, CA 94504 

$1,674,000
 $6,430

11/05/15 
05/08/17 

96%

OVER RUN 

04-ALA-13-5.3/13.9 IN ALAMEDA COUNTY AT VARIOUS TREAT TRUESDELL CORPORATION OF $1,028,028 06/13/16 77%
04-1J3504 BRIDGE DECK WITH METHACRYLATE 

TREAT BRIDGE DECK WITH METHACRYLATE 

CALIFORNIA 

1310 W. 23RD STREET 

$330,629
 $330,629

07/05/16 
11/17/16 

32%

TEMPE AZ 85282 

HM 

04-ALA-13-8.3/8.3 IN ALAMEDA COUNTY IN OAKLAND NEAR RGW CONSTRUCTION, INC. TRINH, JASON $3,405,112 03/14/16 80%
04-1SS024 
STP-P013-(033)E 

--() 

MORAGA AVENUE NORTHBOUND ON-RAMP 

CONSTRUCT TIE-BACK RETAINING WALL. LIVERMORE CA 94550 

550 GREENVILLE RD 

(510)774-6007 

3401 REGATTA BLVD 

RICHMOND CA 94804 

$2,747,851
 $778,828

04/05/16 
12/06/16 

81%

HA23 

04-ALA-13-8.8/0 IN ALAMEDA COUNTY, IN OAKLAND, ON GRANITE CONSTRUCTION COMPANY TRINH, JASON $1,394,674 11/20/15 100%
04-2G8304 
STP- ER-( )1 

1 00-4E -() 

ROUTE 13 NEAR BROADWAY TERRACE 

REPAIR SLOPE SLIDE WITH SOLDIER 

COASTAL REGION 

SANTA CLARA CA 95054 

715 COMSTOCK STREET 

(510)774-6007 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$1,390,691
 $65,911

12/17/15 
05/25/17 

98%

OVER RUN 
10/27/16 

04-ALA-13-/0 IN ALAMEDA COUNTY AT VARIOUS BC TRAFFIC SPECIALIST BC BEHNIWAL, NACHHATAR $3,202,254 02/24/16 45% 
04-2J1404 
NHP-X001-(599)E 

--() 

LOCATIONS 

REPLACE OVERHEAD SIGN PANELS 

TENTALS INC. DBA 

ORANGE CA 92865 

638 W SOUTHERN AVE 
25100 SANTA CLARA 

STREET 

HAYWARD, CA 94545 

$1,717,462 
$537,760 

03/16/16 
05/15/17 

54% 

(510)867-6032
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-ALA-13-/0
 
04-1K4804
 

20.20.201
 

130
 

04-ALA-24-5.1/6.2
 
04-294944
 

04-ALA-24-5.9/6.2
 
04-0J4004
 

20.20.201
 

130
 

04-ALA-24-/0
 
04-4H8304
 
BHNH-P -( )X
 

1603- E -()
 

HM
 

04-ALA-80-1.7/2.2
 
04-014074
 

HA12 WPCP
 

04-ALA-80-1.8/0
 
04-014104
 

HA12
 

Awarded 

Description
Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

IN ALAMEDA AND CONTRA COSTA COUNTIES, BAY AREA TREE SPECIALISTS DAVID BARTEL $695,000 06/17/16 13%

AT VARIOUS LOCATIONS ALONG VARIOUS 

ROUTES SAN JOSE, CA 95136 

541 W. CAPITOL EXPWY #287 3401 REGATTA BLVD 

RICHMEND, CA 94804 

$63,061
 $0

06/17/16 
03/01/17 

9%

REMOVE AND DISPOSE OF TREES (510)385-6755 

IN ALAMEDA & CONTRA COSTA COUNTIES MARINA LANDSCAPE INC HOLLIS, JOHN $2,291,280 08/06/14 0%

ROADWAY PLANTING 

ANAHEIM CA 92805 

1900 SOUTH LEWIS STREET 3401 REGATTA BLVD 

RICHMOND, CA 94804 

$1,731,329
 $3,780

08/21/14 
03/14/19 

0%

(510)774-5911 PLANT EST 

SATIS 

INSTALL BAY AREA SECURITY ENHANCEMENT ROSENDIN ELECTRIC, INC TSIGELMAN, IGOR $2,585,000 01/13/14 100%

(BASE) SYSTEM 

INSTALL SECURITY SYSTEM SAN JOSE, CA 95161 

PO BOX 49070 2727 SYSTRON DRIVE, 

SUTIE 150 

$2,531,397
 $0

01/13/14 
09/30/16 

98%

CONCORD, CA 94518 OVER RUN 
(925)602-9004 

IN ALAMEDA COUNY AT VARIOUS LOCATIONS WESTERN STRUCTURES AHMADZADEH, ALI $2,962,035 10/15/15 90%

ON ROUTES 24,580,680,880, AND 980 

BRIDGE REPAIR WORK RIVERSIDE CA 92503 

6005 TYLER STREET 3401 REGATTA BLVD 

RICHMOND, CA 94804 

$1,478,995
 $226,744

11/04/15 
11/10/16 

49%

(510)231-7119 

SFOBB TOLL PLAZA MEDIAN LANDSCAPE EMPIRE LANDSCAPING, INC. GORHAM, FRANCIS $865,655 12/19/12 100%

PLANTING. 

PLANTING AND IRRIGATION SYSTEM DAVIS, CA 94617 

PO BOX 35 3401 REGATTA 

BOULEVARD 

$766,920
 $0

02/13/13 
10/17/16 

100%

10/17/16 
RICHMOND, CA 94804 PLANT EST 
(510)385-6756 SATIS 

ON RTE 80 IN ALAMEDA COUNTY IN THE TABER CONSTRUCTION, INC. HALALI, BEHZAD $15,445,746 07/29/14 53% 

CTY OF OAKLAND AT THE SAN FRANSISCO 

/OAKLAND BAY BRIDGE TOLL PLAZA MARTINEZ, CA 94553 

PO BOX 1309 . 171 BURMA ROAD, BLDG 

#3 

$14,397,268 
$72,600 

08/19/14 
12/30/16 

93% 

SFOBB MAINTENANCE WAREHOUSE PHASE 2 OAKLAND, CA 94607 

(510)867-6107



 

 

___________________ 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 04 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-ALA-80-2.5/3.2
 

ER-15A3-(004)E
 

--()
 

HA42 SWPPP
 

04-ALA-80-6.2/6.5
 
04-4A8204
 

HA22
 

04-ALA-84-10.8/18
 
04-2A3314
 
NHSN-HP -( )P 

4043-E -() 

HB4 

04-ALA-84-18.0/22.9
 
04-1J2504
 
NHP-P084-(045)E
 

--()
 

04-ALA-84-22.9/25.7
 
04-297624
 
STP-P084-(042)E
 

--()
 

HB4C
 

04-ALA-92-5.1/5.8
 
04-2G3624
 
HPLU-6204-(118)E
 

--()
 

HM2E
 

Description
Type Of Work 

IN ALAMEDA COUNTY IN OAKLAND AND
 

EMERYVILLE FROM MARITIME STREET /
 

BURMA ROAD INTERSECTION TO 0.4 MILE
 

NORTH OF 40TH STREET / HUBB
 

CONSTRUCT BIKEWAY
 

IN ALAMEDA COUNTY IN BERKELEY ON
 

ROUTE 80 FROM 0.4 MILE TO 0.2 MILE
 

SOUTH OF GILMAN ST UNDERCROSSING
 

STORM WATER MITIGATION
 

IN ALAMEDA COUNTY FROM ROUTE 238 IN
 

FREMONT TO ROUTE 680 IN SUNOL
 

CONSTRUCT MINOR SAFETY IMPROVEMENTS
 

IN ALAMEDA COUNTY NEAR LIVERMORE FROM
 

ROUTE 680/84 SEPARATION TO 0.1 MILE
 

SOUTH OF RUBY HILL DRIVE
 

ASPHALT CONCRETE RESURFACING
 

IN ALAMEDA COUNTY IN AND NEAR LIVER
 

MORE AND PLEASANTON FROM .1 MILE SO
 

TH OF RUBY HILL DRIVE TO 0.6 MILE
 

NORTH OF CONCANNON BLVD.
 

EXPRESSWAY WIDENING - SEGMENT 2 SOU
 

IN ALAMEDA COUNTY IN THE CITY OF
 

HAYWARD ON ROUTE 92 FROM INDUSTRIAL
 

BOULEVARD TO HESPERIAN BOULEVARD
 

OVERCROSSING
 

REPLACEMENT PLANTING ANG IRRIGATION
 

Contractor 

GOODFELLOW TOP GRADE
 

CONSTRUCTION, LLC
 

50 CONTRACTORS STREET
 

LIVERMORE, CA 94551
 

GORDON N BALL INC
 

333 CAMILLE AVENUE
 

ALAMO CA 94507
 

AMERICAN CIVIL CONSTRUCTORS
 

WEST COAST LLC
 

2990 BAY VISTA COURT, SUITE D
 

BENICIA CA 94510
 

BAY CITIES PAVING & GRADING,
 

INC.
 

PO BOX NO. 6227
 

CONCORD, CA 94520
 

Resident 
Engineer 

GOLDGRUBER, RONALD
 

3401 REGATTA
 

BOULEVARD
 

RICHMOND, CA 94804
 

(510)385-7004
 

BAILEY, JESSICA
 

3401 REGATTA BLVD.
 

RICHMOND, CA 94804-4594
 

(510)385-8163
 

MOGHADAM, SIAVOSH
 

5675 - B GIBRALTAR
 

DRIVE
 

PLEASONTON, CA 94588
 

(510)385-8168
 

GREWAL, SATINDER
 

5675-B GIBRALTAR
 

DRIVE
 

PLEASANTON, CA 94588
 

(510)224-6040
 

DESILVA GATES CONSTRUCTION PATPARDO, ROMMEL
 

GERHARDS 5675-B GIBRALTAR 
11555 DUBLIN BLVD DRIVE 
DUBLIN CA 94568-2909 PLEASANTON, CA 94588 

(510)715-7920 

BORTOLUSSI & WATKIN, INC. MACKLE, BRIAN 

77 LARKSPUR STREET 1007 KNOX AVENUE 
SAN RAFAEL CA 94901 SAN JOSE, CA 95122 

(831)325-4872

 $6,185,492 05/31/12 0%
 $6,194,779

 $0
06/27/12 
10/04/16 

0%

PLANT EST 

SATIS 

$305,915 09/19/14 58%
 $288,849

 $650
10/02/14 
02/05/18 

100%

 $1,471,215 05/11/16 100%
 $1,412,431

 $0
06/02/16 
08/23/16 

100%

09/22/16 
COMPLETED 

$2,095,265 06/03/16 100%
 $1,601,738
 $1,426,237

06/23/16 
10/28/16 

76%

OVER RUN 

$35,356,855 09/30/15 20%
 $10,837,310
 $2,523,915

10/20/15 
04/25/18 

31%

 $626,818 10/09/14 0% 
$586,561 

$1,734 
10/22/14 
05/03/18 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-92-6.3/6.8 IN ALAMEDA CTY IN HAYWARD ON RTE 92 BORTOLUSSI AND WATKIN MACKLE, BRIAN $1,300,086 05/20/13 0%
04-2G3614 FROM .2 M WEST OF RTE 92/880 SEPARA 

TION TO SATA CLARA ST. & ON RTE 880 SAN RAFAEL, CA 94904-4886 

77 LARKSPUR STREET 1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,229,417
 $2,030

06/13/13 
04/14/17 

0%

FROM .1 M SOUTH OF TEN (831)325-4875 PLANT EST 

HB32 
REPLACEMENT PLANTING AND IRRIGATION SATIS 

04-ALA-260-.8/2 IN ALAMEDA COUNTY, ROUTE 260 IN AND GORDON N. BALL, INC. RUZIC, JOHN $8,506,488 10/20/15 99%
04-4A4804 
NHP-P260-(005)E 

--() 

NEAR ALAMEDA AND OAKLAND FROM 0.1 

MILE WEST OF POSEY AND WEBSTER ST T 

UBES TO 0.1 MILE EAST OF 

ALAMO CA 94507 

333 CAMILLE AVENUE 

(510)714-7056 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$8,255,090
 $171,198

11/02/15 
10/24/16 

97%

REPAIR HANDRAIL AND SIDEWALK ALONG 
HA21 

04-ALA-580-4.7/8.2 IN ALAMEDA COUNTY IN AND NEAR DESILVA GATES CONSTRUCTION GREWAL, SATINDER $42,670,336 06/18/12 100%
04-4A07U4 
ACIM-5801-(051)E 

--()

LIVERMORE FROM 1.0 MILE EAST OF 

NORTH FLYNN ROAD TO GREENVILLE ROAD 

UNDERCROSSING 

MATHEW P. MASCARO 

LIVERMORE, CA 94550 

8638 PATTERSON PASS ROAD 
5675 B. GIBRALTAR 

DRIVE 

PLEASANTON, CA 94588 

$41,604,132
 $0

07/16/12 
08/09/16 

96%

OVER RUN 

HB4N SWPPP 
CONST TRUCK CLIMBING LN & RET WALLS (925)460-3502 

04-ALA-580-4.9/5 IN ALAMEDA COUNTY, ON WESTBOUND OF GHILOTTI CONSTRUCTION CO. INC.DIKE, EDDIE $7,101,977 12/18/15 83%
04-1SS034 
NHPI-580 -( 

064- E -() 

)1 
ROUTE 580. AT PM 5.0 

CONSTRUCT SOLDIER PILE WALL SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 5675 B. GIBRALTAR 

DRIVE 

LIVERMORE, CA 94588 

$6,107,385
 $213,958

01/14/16 
11/21/16 

85%

HA23 
(925)250-5611 

04-ALA-580-8.4/14.6 IN ALAMEDA COUNTY IN LIVERMORE FROM GHILOTTI CONSTRUCTION COMPANY DIKE, EDDIE $71,562,612 11/20/12 100%
04-2908C4 
ACIM-5801-(105)5 

--() 

0.1 MILE WEST OF GREENVILLE ROAD UC 

TO 0.5 MILE WEST OF 84/580 SEPARATION 

ROADWAY WIDENING AND REHABILITATION 

SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 

(925)460-3504 

5675B GIBRALTAR DRIVE 

PLEASANTON, CA 94588 

$72,832,287
 $182,538

12/20/12 
10/20/16 

100%

OVER RUN 

HB5 SWPPP 

04-ALA-580-19.4/46 IN ALAMEDA COUNTY DIRT AND AGGREGATE ALEMAYEHU, WONDWOSEN $2,620,109 09/30/15 100% 

HC153 

04-2G5214 
HSNH-PIG -(001) 

3E--() 

--() 

UPGRADE TRANSITION RAILING INTERCHANGE, INC. 

FAIRVIEW OR 97024 

20905 NE SANDY BLVD. 

(510)385-5768

5675 B GIBRALTAR 

DRIVE 

PLEASANTON, CA 94588 

$2,616,358 
$60,621 

10/15/15 
10/11/16 

97% 

OVER RUN 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-580-32.4/32.5 IN ALAMEDA COUNTY, IN SAN LEANDRO AT GORDON N. BALL, INC. KAMKAR, REZA $1,724,713 08/31/15 47%
04-2G8604 
NHPI- 580-(059)E 

--()

THE BENEDICT DRIVE OFFRAMP ON ROUTE 

580 

CONSTRUCT RETAINING WALL/PLANTING 

ALAMO CA 94507 

333 CAMILLE AVENUE 5675-B GIBRALTAR 

DRIVE 

PLEASANTON, CA 94588 

$1,674,515
 $0

09/18/15 
08/18/17 

94%

HA23 
(510)385-8001 

04-ALA-580-46.0/46.8 IN ALAMEDA COUNTY IN OAKLAND AT CERTIFIED COATINGS COMPANY LOI, LAWRENCE $13,182,808 12/14/15 34%
04-1A6724 
NHPI-580 -( 

065- E -()

)1 
ROUTE 80/580/880 SEPARATION 

CLEAN AND PAINT STRUCTURAL STEEL FAIRFIELD CA 94534 

2320 CORDELIA RD 

(510)867-6035 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$4,602,998
 $639,386

12/22/15 
01/03/18 

35%

HA21 

04-ALA-880-2.9/27.3 IN ALAMEDA COUNTY, IN FREMONT, UNION BAY CITIES PAVING & GRADING, SINGH, BAHADUR $51,084,881 03/15/16 22%
04-2J0704 
HSNH-PI -( 

1- 07-(E) 

--() 

)8 
CITY, HAYWARD, SAN LEANDRO, AND 

OAKLAND, FROM 0.4 MILES SOUTH OF 

FREMONT BOULEVARD OVERCROSSI 

INSTALL MEDIAN CONCRETE BARRIER 

INC. DAVID NOTT 

CONCORD CA 94520 

1450 CIVIC CT #400 BLDG B 

(510)670-7831 

25100 SANTA CLARA ST. 

HAYWARD, CA 94544 

$17,859,943
 $2,100,732

03/29/16 
10/29/18 

35%

04-ALA-880-8.5/8.5 IN ALAMEDA COUNTY IN FREMONT NEAR AMERICA PACIFIC CONSTRUCTION ZHANG, RUI $240,822 03/08/16 100%
04-0J3504 THORNTON AVENUE AT EAST NEWARK 

UNDERPASS 

INSTALL ROCK SLOPE PROTECTION 

EASTVALE CA 92880 

7161 CITRUS VALLEY AVE 25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$234,945
 $0

03/16/16 
09/30/16 

100%

COMPLETED 
09/30/16 

(510)867-6031 

04-ALA-880-18.4/18.4 IN HAYWARD, 1.7 MILES NORTHEAST OF A JOHN SEMSEN LANDSCAPING BAILEY, JESSICA $476,766 12/16/15 15%
04-172454 
IM- -( 

--() 

) 
STREET UNDERCROSSING AND ROCKAWAY 

LANE 

ENVIRONMENTAL MITIGATION (SITE 1) 

COMPANY 

SONORA CA 95370 

21161 LYONS BALD MT RD 

(510)385-8163 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$384,780
 $12,269

01/26/16 
08/22/19 

80%

04-ALA-880-28.2/28.2 IN ALAMEDA COUNTY IN OAHLAND AT CERTIFIED COATINGS COMPANY CHAHAL, HARPAL $3,387,212 06/09/16 17% 
04-1J5804 FRUITVALE AVENUE OVERHEAD 

SPOT BLAST CLEAN AND PAINT STEEL FAIRFIELD CA 94534 

2320 CORDELIA RD 25100 SANTA CLARA ST 

HAYWARD, CA 94544 

$630,445 
$630,445 

06/23/16 
04/13/17 

19% 

(510)867-6091 SUSPENDED 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-880-28.4/29.2 IN OAKLAND FROM 0.2 MILE SOUTH OF RGW CONSTRUCTION, INC CHEUNG, JOY $57,765,796 04/30/14 40%
04-0A7104 
NHPA-8801-(070)E 

--() 

29TH AVE OC TO 0.3 MI. NORTH OF___ 

23RD AVE OC. MODIFY INTERCHANGE AND 

CONSTRUCT SOUNDWALLS. ___ 

LIVERMORE CA 94550 

550 GREENVILLE ROAD 

(408)591-5122 

25100 SANTA CLARA ST. 

HAYWARD, CA 94544 

$26,829,244
 $1,037,507

05/13/14 
09/14/18 

46%

MODIFY INTERCHANGE AND CONSTRUCT 
HB4N 

04-ALA-880-28.9/29 23RD AVENUE OVER CROSSING BRIDGES RGW CONSTRUCTION, INC. CHEUNG, JOY $565,000 10/27/15 100%
04-0K9104 REMOVE BRIDGE RAILING AND FENCING, 

PLACE TEMPORARY K-RAIL, PLACE FENCING LIVERMORE, CA 94542 

550 GREENVILLE ROAD, 25100 SANTA CLARA 

STREET, 

$574,054
 $0

10/28/15 
08/30/16 

99%

ALONG RIGHT EDGE-OF-DEC HAYWARD, CA 94542 

20.20.201 
REMOVE BRIDGE RAILING, PLACE FENCING (408)591-5122 

130 

04-ALA-880-32.9/33.9 IN ALAMEDA COUNTY IN OAKLAND FROM 0.3 GALLAGHER & BURK INC TRINH, JASON $1,627,891 09/12/14 52%
04-4A8104 
NHPI- 880-(071)E 

--() 

MILE SOUTH OF 7TH STREET TO 

SOUTH OF WEST GRAND AVENUE 

STORM WATER MITIGATION 

0.4 MILE 

LIVERMORE, CA 94551 

8638 PATTERSON PASS RD 

(510)231-7914 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$1,554,961
 $2,520

10/08/14 
03/13/18 

100%

HA22 

04-ALA-980-.3/1.7 IN ALAMEDA COUNTY IN OAKLAND ON RTE BAY CITIES PAVING & GRADING, AHMADZADEH, ALI $2,389,081 06/23/16 100%
04-4J6104 
NHPI-0980-(005) 

--() 

980 0.2 MILES WEST OF 11TH STREET 

OVERCROSSING TO 30TH STREET 

UNDERCROSSING 

INC. 

CONCORD CA 94520 

1450 CIVIC CT. BLDG. B #400 

(510)231-7119 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$1,945,648
 $1,160,605

07/18/16 
11/15/16 

81%

OVER RUN 
COLD PLANE AC PAVMT/RHMA OVERLAY 

04-ALA-980-1.1/1.1 REPLACE FIRE LIFE SYSTEM AND BUILDING HONEYWELL INTERNATIONAL INC KENNEDY, KEN $7,272,905 11/07/13 100%
04-0J7804 MANAGEMENT SYSTEM @ DISTRICT 4 OFFICE 

IN THE CITY OF OAKLAND. 

REPLACE FIRE LIFE/BUILDING 

CHICAGO IL 60693 

12490 COLLECTIONS CENTER DR 

(510)385-6887 

111 GRAND AVENUE 

OAKLAND, CA 94612 

$7,270,431
 $0

11/07/13 
09/14/16 

100%

OVER RUN 
09/22/16 

MANAGEMENT SYS 
SHOPP 353 

04-CC-4-8.0/25 IN CONTRA COSTA COUNTY ON ROUTE 4 AND BAY CITIES PAVING & GRADING SINGH, RANJEET $11,853,654 08/12/14 100% 
04-152724 
CML-6204-(114) 

--() 

242 NEAR 4/242 INTERCHANGE 

INSTALL RAMP METERS AND TOS ELEMENT 

INC 

CONCORD CA 94520 

1450 CIVIC CT, BUILDING B#400 
2727 SYSTRON DR, 

SUITE 150 

CONCORD, CA 94518 

$11,326,669 
$46,407 

09/02/14 
11/02/16 

98% 

OVER RUN 
(510)943-2923
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Statement of Ongoing Contracts as of 10/20/16
11/01/16
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-4-11.0/0 COUNTIES ON VARIOUS ROUTES AND FBD VANGUARD CONSTRUCTION HATEFI, AMIR $1,863,142 10/13/15 100%
04-286804 
NHP-000C-(406)E 

--() 

LOCATIONS. 

WEIGH IN MOTION LIVERMORE CA 94550 

651 ENTERPRISE COURT 2727 SYSTRON DR. 

SUITE 150 

CONCORD, CA 94518 

$1,822,774
 $8,441

10/23/15 
12/30/16 

98%

HA42 
(925)602-9011 

04-CC-4-22.8/23.8 INSTALL & RETROFIT IRRIGATION SYSTEM SUAREZ & MONOZ CONSTRUCTION HOLLIS, JOHN $695,000 10/27/15 100%
04-0K8704 FOR CONNECTION TO RECYCLED WATER 

SYPPLY AT RAILROAD AV. INTERCHANGE IN 

INC 

20975 CABOT BLVD 
3401 REGATTA BLVD 

RICHMOND, CA 94804 

$636,456
 $0

02/10/16 
10/30/16 

92%

PITTSBURG HAYWARD, CA 94545 (510)867-4515 OVER RUN 
EMERGENCY DROUGHT MITIGATION 

20.20.201 
CONTRACT 

130 

04-CC-4-27.5/29 IN CONTRA COSTA COUNTY IN ANTIOCH CALE SHERMAN BAY CITIES PAVINGHATEFI, AMIR $56,754,718 05/25/12 100%
04-1G9404 FROM THE G STREET OVERCROSSING TO 0.1 

MILE EAST OF HILLCREST AVENUE 

& GRADING, INC. 

1450 CIVIC CT., BLDG B STE400 
2727 SYSTRON DRIVE, 

STE 150 

$55,457,475
 $200,777

07/03/12 
11/30/16 

98%

OVERCROSSING CONCORD, CA 94520 CONCORD, CA 945189 

HB4C SWPPP 
WIDEN ROADWAY AND RECONSTRUCT (510)867-6034 

04-CC-4-/0 IN CONTRA COSTA COUNTY AT VARIOUS CORAL CONSTRUCTION COMPANY REZAEI, ASGHAR $2,523,200 01/28/16 0%
04-2J1504 
NHP-X013-(029)E 

--() 

LOCATIONS 

REPLACE OVERHEAD SIGN PANELS WILSONVILLE 

PO BOX 347 

OR 97070 
2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$0
 $0

02/18/16 
06/01/17 

0%

(925)602-9023 

04-CC-24-5.2/5.6 IN CONTRA COSTA COUNTY,IN LAFAYETTE RGW CONSTRUCTION, INC. KOREY HATEFI, AMIR $3,533,178 12/12/14 34%
04-3G1604 
NHP-P024-(033)E 

--() 

ON EASTBOUND ROUTE 24 NEAR HAPPY 

VALLEY ROAD UNDERCROSSING 

MULTI-TIERED SLOPE STRESSING SYSTEM 

MARR, PM 

LIVERMORE, CA 94550 

550 GREENVILLE ROAD 
2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$3,560,393
 $2,650

01/15/15 
10/30/16 

99%

HA4 
(510)867-6034 

04-CC-80-.2/8.5 IN CC COUNTY, IN RICHMOND AND PINOLE, O. C. JONES AND SONS INC. SCHNEIDER, JOLIE $3,895,000 05/31/16 100% 
04-2K0504 FROM CENTRAL AVE. TO BARRETT AVE, AND

 AT PINOLE VALLEY ROAD BERKLEY, CA 94710 

1520 FOURTH STREET, 2727 SYSTRON DRIVE, 

SUITE 150, 

$1,442,709 
$0 

05/31/16 
10/31/16 

37% 

RESURFACE BRIDGE DECKS CONCORD, CA 94509 

20.80,315 
(925)602-9402

000 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-80-13.4/14.1 IN CONTRA COSTA AND SOLANO COUNTIES AMERICAN CIVIL CONSTRUCTORS LOGRASSO, CASSAUNDRA $7,054,346 01/05/16 100%
04-3G4034 ON THE CARQUINEZ BRIDGE (1958) 

REPLACE JOINT SEALS AND DECK 

WEST COAST, INC. 

2990 BAY VISTA COURT, SUITE D 
2727 SYSTRON DRIVE, 

SUITE 150 

$6,762,244
 $0

01/29/16 
12/16/16 

94%

BENICIA CA 94510 CONCORD, CA 94521 OVER RUN 

HA21 
(925)602-9087 

04-CC-580-6.1/7.8 IN CONTRA COSTA, MARIN, AND SAN MYERS AND SONS CONSTRUCTION, SINGH, RANJEET $5,205,555 10/21/15 93%
04-3G4574 FRANCISCO COUNTIES ON THE SAN 

FRANCISCO-OAKLAND BAY BRIDGE AND 

LP 

4600 NORTHGATE BLVD,SUITE 100 
2727 SYSTRON DR. 

SUITE 150 

$4,537,891
 $11,325

11/16/15 
11/03/16 

91%

RICHMOND -SAN RAFAEL BRIDGE SACRAMENTO CA 95834 CONCORD CA 94518 

HA21 
REPLACE JOINT SEALS AND RELATED (510)385-6886 

04-CC-580-6.3/7.7 IN CONTRA COSTA AND MARIN COUNTIES ON CERTIFIED COATINGS COMPANY GOLDGRUBER, RONALD $28,877,671 04/10/14 79%
04-3G4844 ROUTE 580 AT THE RICHMOND SAN 

CLEAN AND PAINT BRIDGE FAIRFIELD CA 94534 

2320 CORDELIA ROAD 3401 REGATTA BLVD 

RICHMOND, CA 94804-4594 

$28,437,374
 $524,672

05/05/14 
05/02/17 

98%

(510)774-4372 

04-CC-680-22.2/23.9 IN CONTRA COSTA COUNTY ON ROUTE 680 DIRT AND AGGREGATE ARSHAD, M $264,444 03/04/16 36%

HM3J 

04-2G4524 
HSNH-PIG -( 

1- 07-(E) 

--() 

)6 
AT VARIOUS LOCATIONS BETWEEN EAST 

MARTINEZ UNDERPASS AND 0.2 MILE 

SOUTH OF MARIN VISTA AVENUE 

CONCRETE BARRIER TRANSITIONS/MGS 

INTERCHANGE, INC. 

FAIRVIEW OR 97024 

20905 NE SANDY BLVD. 

(925)602-9021 

2727 SYSTRON DR., 

SUITE 150 

CONCORD, CA 94518 

$82,550
 $82,550

03/22/16 
02/01/17 

34%

04-CC-680-22.7/24.8 NEAR MARINA VISTA,REHABILITATE MOCOCO GOLDEN STATE BRIDGE INC SEGOBIA, MONICA $13,948,950 04/16/14 0%
04-3A8704 
NHPI-6801-(071)E 

--() 

OH BRIDGE AND SB MOCOCO OFF- RAMP. 

BRIDGE REHABILITATION BENICIA CA 94510 

3701 MALLARD DR. 2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$13,897,632
 $7,600

04/30/14 
01/01/17 

0%

PLANT EST 

HA21 
(925)602-9024 SATIS 

04-CC-680-/0 IN CONTRA COSTA COUNTY ON ROUTES 160, DREAMBUILDER CONSTRUCTION ARSHAD, MIAN $2,758,660 11/24/15 66% 
04-2G4514 
HSNH- PG -( 

3030- E -() 

)X
242 AND 680 AT VARIOUS LOCATIONS 

UPGRADE TRANSITION RAILING 

CORP. 

PLACENTIA, CA 92870 

1324 E. LAWSON LN. 
2727 SYSTRON DR., 

SUITE 150 

CONCORD, CA 94518 

$2,307,354 
$598,000 

12/18/15 
03/01/17 

82% 

(925)602-9021
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Statement of Ongoing Contracts as of 10/20/16
11/01/16
 

04District 

04-LAK-29-/25.8 

Fed Aid 
Pgm Code 

04-2K2504 

Contract 
Location 

Storm Water 
Plan 

IN LAKE, MARIN, NAPA, SOLONO, AND 

SONOMA COUNTIES, AT VARIOUS LOCATIONS 

Description 

REMOVE AND DISPOSE OF TREES 

Type Of Work 

THE PROFESSIONAL TREE CARE CO 

Contractor 

BERKELEY, CA 94710 

HOLLIS, JOHN 

Resident 
Engineer 

(510)867-4515 

2828 8TH STREET 3401 REGATTA BLVD 

RICHMOND, CA 94804 

$3,275,000

Bid + CCOs

 $666,141

Comp To date

 $0

This Month 

06/20/16 

Awarded 

06/20/16 

Approved 

01/30/17 

Est Comp
Accepted 

52%

%Time

 20%

% Work 
Message 

20.20.201 

130 

04-MRN-1-10.9/0 
04-4S2204 
STP-P001-(589)E 

--() 

IN MARIN COUNTY NEAR STINSON BEACH AT 

1.2 MILES SOUTH OF NORTH PANORAMIC 

HIGHWAY 

CONSTRUCT RETAINING WALL/ROAD 

GHILOTTI CONSTRUCTION CO. INC. 

SANTA ROSA, CA 95407 

RUSSELL, STEVE 

(510)774-6297 

246 GHILOTTI AVENUE 756 W FRANCISCO BLVD 

SAN RAFAEL,CA 94901 

$1,718,553
 $1,529,001

 $14,029

08/05/15 
08/19/15 
03/23/20 

10%

 88%

HA23 

04-MRN-1-14.4/14.5 

20.20.201 

04-2K5104 
IN MARIN COUNTY, NEAR STINSON BEACH, 

AT 2.2 MILES NORTH OF PANORAMIC 

HIGHWAY 

SHIFT PAVEMENT 

ARGONAUT CONSTRUCTORS 

SANTA ROSA, CA 95401 

1236 CENTRAL AVENUE 

RUSSELL, STEVE 

(510)774-6297 

756 WEST FRANCISCO 

BLVD. 

SAN RAFAEL, CA 94901 

$1,025,000
 $0
 $0

08/01/16 
08/01/16 

0%

 0%

130 

04-MRN-1-17.0/19 

HM1 

04-3E3404 
IN MARIN COUNTY, NEAR BOLINAS, FROM 

0.1 MILE SOUTH OF BOLINAS FAIRFAX 

ROAD TO 1.5 MILES NORTH OF HORSESHOE 

HILL ROAD 

PLACE RUBBERIZED HMA (GAP GRADED) 

VINTAGE PAVING COMPANY, INC 

WINTERS CA 95694 

119 MAIN ST 

RUSSELL, STEVE 

(510)774-6297 

756 WEST FRANCISCO 

BLVD 

SAN RAFAEL, CA 94901 

$910,747
 $813,667

 $0

05/12/15 
06/08/15 
10/20/16 

87%

 89%

04-MRN-1-22.8/28.5 
04-3J4704 

IN MARIN COUNTY OLEMA CK BRIDGE TO 

LAGUNITAS CK BRIDGE AND NEAR TOMALES 

FR 0.4 MI NORTH OF 2ND STREET TO 

SONOMA CO. 

COLD PLANE AC PAVEMENT & PLACE HMA 

ARGONAUT CONSTRUCTORS 

SANTA ROSA CA 95402 

P.O. BOX 639 

RUSSELL, STEVE 

(510)774-6297 

756 W FRANCISCO BLVD 

SAN RAFAEL CA 94901 

$943,181
 $939,997
 $37,461

06/09/16 
06/23/16 
11/20/16 

90%

 98%

04-MRN-101-12.7/14.7 

HA21 

04-4A0004 
NHPG-Q101-(284)E 

--() 

IN MARIN COUNTY IN SAN RAFAEL AT 

VARIOUS LOCATIONS FROM NORTH SAN 

PEDRO ROAD UNDERCROSSING TO LUCAS 

VALLEY ROAD UNDERCROSSING 

REPLACE BRIDGE RAILINGS AND 

GHILOTTI CONSTRUCTION CO. INC. 

SANTA ROSA CA 95407 

RUSSELL, STEVE 

(510)774-6297

246 GHILOTTI AVENUE 756 WEST FRANCISCO 

BLVD 

SAN RAFAEL CA 

$1,888,276 
$1,902,228 
$160,607 

03/17/16 
04/05/16 
10/20/16 

76% 

99% 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16
 

04District 

04-MRN-101-18.6/27.7 

Fed Aid 
Pgm Code 

04-264H34 

Contract 
Location 

Storm Water 
Plan 

IN MARIN COUNTY IN NOVATO AND NEAR 

BURDELL AT VARIOUS LOCATIONS FROM 

SOUTH NOVATO BOULEVARD OVERCROSSING 

TO 0.3 MILE NORTH OF REDW 

Description 

SOUND WALL AND HIGHWAY PLANTING 

Type Of Work 

GHILOTTI BROS/RM HARRIS JV 

Contractor 

SAN RAFAEL CA 94901 

525 JACOBY STREET 

CHOI, GINA 

Resident 
Engineer 

(510)385-8178 

756 FRANCISCO BLVD 

WEST 

SAN RAFAEL CA 94901 

$2,628,549

Bid + CCOs

 $2,409,460

Comp To date

 $38,991

This Month 

11/05/15 

Awarded 

12/02/15 

Approved 

06/18/19 

Est Comp
Accepted 

100%

%Time

 90%

% Work 
Message 

04-MRN-101-26.5/27.6 

HB5 

04-264094 
NHP-Q101-(261)N 

21L- -( ) 

IN MARIN AND SONOMA COUTIES, ON 

REALIGN HIGHWAY/CONSTRUCT BRIDGE 

GHILOTTI BROS / RM HARRIS JV 

SAN RAFAEL CA 94901 

525 JACOBY STREET 

SHARMA, JYOTSNA 

(510)385-5732 

1009 CLEGG COURT, STE 

G, 

PETALUMA, CA 94954 

$44,651,417
 $13,495,899
 $3,296,789

01/21/16 
02/18/16 
04/18/18 

23%

 30%

04-MRN-101-/0 
04-2J1804 
NHP-000C-(415)E 

--() 

IN MARIN, NAPA, AND SONOMA COUNTIES 

AT VARIOUS LOCATIONS 

REPLACE OVERHEAD SIGN PANELS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

VALEH, SYD 

(707)576-2310 

1792 KAISER AVENUE 
4030 OCCIDENTAL ROAD 

UNIT A 

SANTA ROSA, CA 95401 

$1,481,990
 $0
 $0

01/12/16 
02/02/16 
10/14/16 

0%

 0%

04-MRN-101-/0 
04-4G4604 
NHP-Q101-(277)E 

--() 

IN MARIN COUNTY, AT VARIOUS LOCATION, 

FROM SPENCER AVE OVERCROSSING TO 

NORTH BRANCH GALLINAS CREEK BRIDGE 

UPGRADE BRIDGE RAIL 

GHILOTTI BROS/RM HARRIS JV 

SAN RAFAEL CA 94901 

525 JACOBY STREET 

STREATER, HAL 

(707)769-5695 

1009 CLEGG CT, STE G 

PETALUMA, CA 94954 

$7,482,264
 $3,939,845
 $319,898

01/28/16 
03/03/16 
04/30/17 

60%

 53%

HA21 

04-MRN-580-2.7/2.7 
04-1SS594 

IN MRN CO, NEAR SAN QUENTIN EB ROUTE 

580 OFF RAMP TO SAN QUENTIN 

RE-GRADE SLOPE AND REPAIR DOWN 

GHILOTTI BROS., INC. 

SAN RAFAEL CA 94901 

525 JACOBY STREET 

STREATER, HAL 

(707)249-9601 

1009 CLEGG CT 

PETALUMA, CA 94954 

$446,648
 $301,776
 $301,776

08/10/16 
09/01/16 
02/28/17 

22%

 67%

04-NAP-12-/3.3 
04-2641A4 

IN NAPA AND SOLANO COUNTIES FROM 

ROUTE 29 TO RED TOP ROAD 

HIGHWAY PLANTING REPLACEMENT 

BORTOLUSSI & WATKIN, INC. 

SAN RAFAEL CA 94901 

77 LARKSPUR STREET 

BAILEY, JESSICA 

(510)385-8163

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$595,166 
$343,357 

$3,789 

07/31/15 
08/19/15 
03/03/20 

17% 

59% 

HB4C 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-NAP-29-1.0/9.9 IN MARIN, NAPA, SOLANO AND SONOMA ST. FRANCIS ELECTRIC, INC. BORRAYO, SALVADOR $3,910,000 01/14/13 100%
04-4H6904 COUNTIESAT VARIOUS LOCATIONS. REPAIR 

DAMAGED TRAFFIC OPERATION SYSTEMS SAN LEANDRO, CA 94577 

975 CARDEN STREET 21339 CABOT BLVD. 

HAYWARD, CA 94545 

$3,891,957
 $0

01/14/13 
09/30/16 

99%

(TOS) DUE TO THEFT, HARDW (510)377-4186 OVER RUN 

20.20.201 
REPAIR DAMAGED ELECT SYSTEMS (TOS) 

130 

04-NAP-29-25.5/28.4 IN NAPA COUNTY IN AND NEAR ST. HELENA MARTY MURPHY GHILOTTI SANTOS, BRIAN $10,865,954 03/17/15 91%
04-259404 
STP-P029-(014)E 

--() 

FROM MEE LANE TO 0.1 MILE SOUTH OF 

SULPHUR CREEK BRIDGE 

OVERLAY, WIDEN, 2-WAY TURN LANES 

BROTHERS, INC. 

SAN RAFAEL CA 94901 

525 JACOBY STREET 
324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$10,445,411
 $448,271

04/02/15 
11/22/16 

93%

HA22 
(510)774-4386 

04-NAP-29-47.0/47.2 IN NAPA COUNTY ON ROUTE 29 AT THE GORDON N. BALL, INC. VALEH, SYD $4,918,860 02/23/15 85%
04-4A0904 
STP-P029-(117)E 

--() 

TROUTDALE CREEK BRIDGE (#21-0004) 

BRIDGE REPLACEMENT ALAMO CA 94507 

333 CAMILLE AVENUE 403 OCCIDENTAL ROAD, 

UNIT A 

SANTA ROSA, CA 95401 

$4,761,150
 $0

03/04/15 
12/12/16 

96%

HA21 
(707)576-2310 

04-NAP-121-16.7/16.9 IN NAPA COUNTY, NEAR NAPA, AT 0.6 GORDON N BALL INC. . . PATENIA, DANILO $5,409,000 03/18/16 73%
04-1K8004 TO 0.8 MILES NORTH OF 

ROAD 

WOODEN VALLEY 

ALAMO, CA 94507 

333 CAMILLE AVE, 324 CAMPUS LANE, 

FAIRFIELD, CA 94534 

$3,182,434
 $0

03/18/16 
11/30/16 

59%

CONSTRUCT SOLIDER PILE WALL (510)224-6309 SUSPENDED 

20.20.201 

130 

04-NAP-128-17.9/17.9 IN NAPA COUNTY, AT 1.1 MILES WEST OF GORDON N. BALL, INC. PATENIA, DANILO $844,148 06/03/16 91%
04-2G9404 
STP-P128-(058)E 

--() 

KNOXVILLE ROAD 

CONSTRUCT ROADWAY RETAINING SYSTEM ALAMO CA 94507 

333 CAMILLE AVENUE 

(510)863-5144 

324 CAMPUS LANE STE T 

FAIRFIELD, CA 94534 

$811,745
 $95,620

06/14/16 
11/04/16 

95%

HA23 

04-NAP-128-20.2/20.2 IN NAPA COUNTY,ON ROUTE 128 AT POST GHILOTTI CONSTRUCTION COMPANY,SHARMA, JYOTSNA $450,583 12/18/14 100% 
04-3G7604 
STP-P128-(055)E 

--() 

MILE 20.2 AT CAPEL CREEK BRIDGE 

INSTALL DRAINS, SLOPE INDICATORS 

INC. 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 
324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$526,951 
$149,815 

01/12/15 
10/28/16 

100% 

HA23 
(570)386-5732
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-NAP-128-29.7/29.7 IN NAPA COUNTY- ROUTE 128-PM 29.7 STEELHEAD CONSTRUCTORS, INC. PATENIA, DANILO $1,019,932 12/10/15 100%
04-2G9504 
NHP-P128-(057)E 

--() 

NEAR WINTERS, 1.8 MILES EAST OF 

WRAGG CANYON ROAD. 

CONSTRUCT ROADWAY RETAINING SYSTEM 

REDDING, CA 96003 

2940 INNSBRUCK DRIVE 324 CAMPUS LANE SUITE 

T 

FAIRFIELD, CA 94534 

$970,536
 $0

01/07/16 
10/06/16 

100%

HA23 
(510)224-6309 

04-SCL-9-3.6/11.4 IN SANTA CLARA COUNTY IN SARATOGA AND GRANITE ROCK COMPANY CHOI, EUNMI $1,812,440 01/19/16 56%
04-1A3404 
STP-P009-(022)E 

--() 

LOS GATOS AT WEST BRANCH SARATOGA 

CREEK BRIDGE AND AT SARATOGA AVENUE 

SEPARATION 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

(408)210-8203 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$1,732,137
 $463,806

02/04/16 
10/30/16 

95%

BRIDGE RAIL REPLACEMENT 
HA21 

04-SCL-17-1.0/99.9 IN SANTA CLARA CONTY, ON ROUTES 17, ROSENDIN ELECTRIC, INC. BORRAYO, SALVADOR $3,475,000 01/22/13 76%
04-4H6604 85, 87101, 237, 680, 880 AT VARIOUS 

LOCATIONS. REPAIR DAMAGED TRAFFIC 

OPERATION SYSTEMS DUE TO 

SAN JOSE, CA 95133 

880 MABURY ROAD 

(510)377-4186 

21339 CABOT BLVD. 

HAYWARD, CA 94545 

$3,454,923
 $0

01/22/13 
06/30/16 

99%

COMPLETED 
10/17/16 

REPAIR DAMAGED TRAFFIC OPERATION 
20.20.201 

SYSTEMS 
130 

04-SCL-17-5.4/5.4 IN SANTA CLARA COUNTY AT VARIOUS TECHNO COATINGS INC. CHOI, EUNMI $1,404,337 06/03/16 17%
04-1J5704 LOCATION 

BLAST CLEAN/PAINT STEEL GIRDERS ANAEHEIM CA 92805 

1391 S. ALLEC ST. 1007 KNOX AVE 

SAN JOSE, CA 95122 

$271,031
 $252,109

07/05/16 
04/30/17 

19%

(408)254-5823 

HM3H 

04-SCL-17-7.7/0 IN SANTA CLARA COUNTY IN LOS GATOS AT FBD VANGUARD CONSTRUCTION $1,207,272 09/15/16 0%
04-445004 
NHP-P017-(111)E 

0.1 MILE NORTH OF BLOSSOM HILL ROAD 

OVERCROSSING LIVERMORE CA 94550 

651 ENTERPRISE COURT $0
 $0

09/28/16 
0%

--() 
INSTALL WEIGH-IN-MOTION SYSTEMS IN 

HA42 

04-SCL-17-/0 IN SANTA CLARA COUNTY AT VARIOUS CORAL CONSTRUCTION COMPANY NIKZAD, ALI $4,315,290 12/01/15 65% 
04-2J1704 
NHP-X085-(057)E 

--() 

LOCATIONS 

REPLACE OVERHEAD SIGN PANELS WILSONVILLE 

PO BOX 347 

OR 97070 

(408)254-5849

1007 KNOX AVE 

SAN JOSE, CA 96122 

$127,500 
$127,500 

12/10/15 
03/08/17 

3% 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-17-/1.6 CHEMEKETA PARK, AT 1.6 MILES NORTH GRANITE CONSTRUCTION COMPANY LAYMOUN, MOAID $1,865,000 09/17/15 100%
04-0K7004 OF SANTA CRUZ COUNTY LINE 

DIRECTOR'S ORDER EMERGENCY F.A. SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$563,205
 $0

09/17/15 
10/15/16 

30%

INSTALL RSP, EXTEND DS @ ERODED (408)254-5838 OVER RUN 
EMBANKMENT 

20.20.201 

130 

04-SCL-82-14.8/18.1 IN SANTA CLARA COUNTY, IN SUNNYVALE O'GRADY PAVING INC. NIKZAD, ALI $4,850,799 01/06/16 100%
04-2G5404 
HSNH-P082-(025)E 

--() 

AT VARIOUS LOCATIONS. 

DRAINAGE IMPROVEMENTS, CURB RAMP MOUNTAIN VIEW CA 94043 

2513 WYANDOTTE ST. 

(408)254-5849 

1007 KNOX AVE 

SAN JOSE, CA 96122 

$3,089,326
 $394,149

01/26/16 
10/05/16 

63%

OVER RUN 

04-SCL-85-4.5/4.5 SOUTHBOUND RIGHT SHOULDER 0.2 MILES RGW CONSTRUCTION INC CHAMPANERIA, VINAY $457,000 10/26/15 97%
04-0K4604 NORTH OF BLOSSOM HILL ROAD IN CITY OF 

SAN JOSE DIRECTOR'S ORDER EMERGENCY LIVERMORE, CA 94550 

550 GREENVILLE ROAD 1007 KNOX AVE 

SAN JOSE, CA 95122 

$169,807
 $0

01/13/16 
08/30/16 

37%

F.A. (510)714-7091 
REPAIR SINKHOLE AND DRAINAGE SYSTEM 

20.20.201 

130 

04-SCL-101-.1/0 IN SANTA CLARA COUNTY AT VARIOUS ETIC LE, ROBERT $1,270,900 06/20/16 46%
04-2J2504 LOCATIONS 

TREAT BRIDGE DECKS PLEASANT HILL CA 94523 

2285 MORELLO AVENUE 25100 SANTA CLARA ST. 

HAYWRD, CA 94542 

$680,329
 $425,852

07/18/16 
01/26/17 

54%

(408)595-4007 

04-SCL-101-16.0/27.9 IN SANTA CLARA COUNTY IN MORGAN HILL GRANITE CONSTRUCTION COMPANY LAYMOUN, MOAID $15,470,811 03/01/16 91%
04-1J6304 
NHP-Q101-(283)E 

--() 

AND SAN JOSE ON US-101 FROM EAST 

DUNNE AVENUE TO 0.9 MILE NORTH OF 

SILICON VALLEY BOULEVARD 

SANTA CLARA CA 95054 

715 COMSTOCK STREET 

(408)254-5838 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$14,313,841
 $1,970,424

03/22/16 
11/29/16 

83%

REPLACE PCC SLABS, REPAIR JOINTS, 

04-SCL-101-52.0/52.6 IN SANTA CLARA AND SAN MATEO GHILOTTI BROS/RM HARRIS JV ABELA, FERNANDO $16,033,666 04/28/15 54% 
04-235624 
CNHP-000C-(366)E 

--() 

COUNTIES IN PALO ALTO AND EAST PALO 

REPLACE BRIDGE STRUCTURE MARTINEZ, CA 94553 

901 HOWE ROAD 

(650)573-3831

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$7,965,037 
$646,368 

05/15/15 
04/19/18 

50% 

HA21
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

04District 

04-SCL-152-1.7/1.8 

Fed Aid 
Pgm Code 

04-1K6404 

Contract 
Location 

Storm Water 
Plan 

IN SANTA CLARA COUNTY, NEAR GILROY, 

AT 1.3MILES WEST OF BLACK HAWK CANYON 

ROAD 

Description 

CONSTRUCT LAUNCHED SOIL NAIL WALL 

Type Of Work 

BAY CITIES PAVING & GRADING 

INC. 

Contractor 

CONCORD, CA 94520 

1450 CIVIC CT, BLDG B, #400 

PANDYA, NILESH 

Resident 
Engineer 

(408)592-3433 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$985,000

Bid + CCOs

 $263,226

Comp To date

 $0

This Month 

05/27/16 

Awarded 

05/27/16 

Approved 

11/15/16 

Est Comp
Accepted 

75%

%Time

 27%

% Work 
Message 

20.20.201 

130 

04-SCL-152-11.9/11.9 

HB1 

04-0G7204 
HSNH- -( )P 

P15-2 08-(E) 

--() 

IN SANTA CLARA COUNTY AT FRAZIER LAKE 

RD INTERSECTION 

UPGRADE INTERSECTION/INSTALL SIGNAL 

BAY CITIES PAVING & GRADING, 

INC. 

CONCORD CA 94520 

1450 CIVIC CT BLDG B #400 

PANDYA, NILESH 

(408)254-5847 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,704,259
 $739,392
 $193,757

07/20/16 
08/11/16 
02/28/17 

49%

 43%

04-SCL-152-16.2/19.5 

HB1 

04-2A4404 
HSNH-P152-(082) 

--() 

SWPPP 

IN SANTA CLARA COUNTY ON ROUTE 152 

FROM 0.7 MILE EAST OF OLD LAKE RD TO 

0.3 MILE EAST OF DUNNE LANE 

IMPROVE SIGHT DISTANCE, 

PAVEX CONSTRUCTION DIVISION 

SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 

NGUYEN, VERNON 

(408)232-3024 

2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$9,603,868
 $9,447,113

 $0

03/22/13 
04/18/13 
12/10/15 

100%

 100%

04-SCL-152-26.9/26.9 
04-1A2004 
NHP-P152-(088)E 

--() 

IN SANTA CLARA COUNTY ON SR 152 AT 

PACHECO STATION APPROXIMATELY 1.8 

MILES EAST OF CASA DE FRUTA UC NEAR 

GILROY. (KP R40.6) 

CONSTRUCT CONCRETE PAVEMENT 

GRANITE ROCK COMPANY 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

$1,150,293
 $0
 $0

09/15/16 
09/28/16 

0%

 0%

04-SCL-152-/5.2 

HB1 

04-2A2504 
SSTP-S152-(080)E 

--() 

ON ROUTE 152 SANTA CRUZ COUNTY LINE 

TO 0.17 MILES EAST OF INTERSECTION 

WATSONVILLE ROAD 

ROAD REALIGN & CONSTRUCT RET WALLS 

BAY CITIES PAVING & GRADING 

INC 

CONCORD CA 94524 

P O BOX 6227 

PANDYA, NILESH 

(408)232-0224 

2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$14,079,051
 $13,072,232

 $596,678

05/29/14 
06/18/14 
05/30/17 

93%

 91%

04-SCL-237-6.9/9.2 
04-3J5304 
ACHS-P029-(124)E

P P0-29 1-(4E) 

--() 

IN SANTA CLARA COUNTY IN SAN JOSE & 

MILPITAS FR NO. FIST ST. OC TO 0.1 

MILE WEST OF ROUTE 237/880 SEPARATION 

RHMA GAP GRADED RESURFACING 

O.C. JONES & SONS, INC. ERIC 

RONNING, PROJECT MANAGER 

BERKELEY, CA 94710 

1520 FOURTH STREET 

NGUYEN, VERNON 

(510)867-6119

25100 SANTA CLARA ST. 

HAYWARD, CA 94542 

$2,493,700 
$2,113,182 
$1,814,970 

06/24/16 
07/15/16 
11/21/16 

53% 

83% 



 

  
 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 45 

Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-280-7.5/11.5 IN SANTA CLARA FROM TANTAU AVENUE DESILVA GATES CONSTRUCTION LP NGUYEN, HUNG $1,653,575 11/24/15 100%
04-272054 
NHPI-280 -( 

143- -() 

)1 
OVERCROSSING TO FOOTHILL EXPRESSWAY 

EXPRESSWAY UNDERCROSSING 

REHABILITATE EXISTING PAVEMENT ON 

DUBLIN CA 94568 

11555 DUBLIN BLVD 

(408)254-5700 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,307,823
 $155

12/17/15 
11/30/16 

78%

HA 

04-SCL-880-8.6/10.5 IN SANTA CLARA COUNTY IN MILPITAS DESILVA GATES CONSTRUCTION LP NGUYEN, HUNG $3,363,111 06/13/16 100%
04-3J5204 
NHPI- 880-(075)E

--() 

FROM ROUTE 237/880 SEPARATION TO 

ALAMEDA COUNTY LINE 

AC RESURFACING 

DUBLIN CA 94568 

11555 DUBLIN BLVD. 

(408)254-5700 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$3,155,546
 $533,135

07/05/16 
10/31/16 

93%

HM 

04-SF-1-/0 IN SAN FRANCISCO, SAN MATEO AND SANTA KINGSBOROUGH ATLAS TREE HOLLIS, JOHN $1,365,000 06/21/16 20%
04-1K8404 CLARA COUNTIES ALONG VARIOUS ROUTES 

TRIM OR REMOVE AND DISPOSE OF TREES 

SURGERY, INC. 

1544 LUDWIG AVENUE 
1007 KNOX AVENUE 

SAN JOSE CA 95122 

$305,371
 $0

06/21/16 
02/16/17 

22%

SANTA ROSA, CA 95407 (510)867-4515 

20.20.201 

130 

04-SF-80-8.2/8.6 EASTERN SPAN OF SFOBB (SAS) IN THE GOLDEN STATE BRIDGE INC SHEDD, BILL $2,945,000 12/11/15 85%
04-0K6914 CITY & COUNTY OF SAN FRANCISCO 

INSTALL GREASE CAPS RPR PRESTRESS BENICIA, CA 94501 

3701 MALLARD DRIVE 171 BURMA ROAD, BLDG 

#3 

$496,968
 $133,628

05/10/16 
12/30/16 

17%

TENDONS OAKLAND, CA 94607 

TOLL....B 
(510)385-6912 

ATA 

04-SF-80-8.3/8.3 IN THE CITY OF SAN FRANCISCO AT THE CALIFORNIA ENGINEERING SCHRAM, DARRYL $735,000 12/09/15 100%
04-0K9404 SAN FRANCISCO-OAKLAND BAY BRIDGE 

SELF-ANCHOREDSUSPENSION TOWER 

CONSTRUCT AND TEST ANCHOR RODS 

CONTRACTORS INC 

PLEASANTON, CA 94566 

20 HAPPY VALLEY ROAD 

(650)222-7242 

171 BURMA ROAD 

OAKLAND, CA 94607 

$388,596
 $0

06/10/16 
10/05/16 

100%

COMPLETED 
10/05/16 

TOLL....B 

ATA 

04-SF-80-8.5/8.9 IN SAN FRANCISCO/ALAMEDA COUNTY KIEWIT/MASON AJV BOAL, BRIAN $105,494,067 03/18/16 19% 
04-013574 DISMANTLING OF MARINE FOUNDATION OF 

FAIRFIELD, CA 94534 

4650 BUSINESS CENTER DRIVE 171 BURMA ROAD BLDG 1 

OAKLAND, CA 94607 

$36,606,166 
$0 

03/30/16 
12/28/18 

35% 

(510)714-7074
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Statement of Ongoing Contracts as of 10/20/16
11/01/16
 

04District 

04-SF-80-8.6/8.9 

Fed Aid 

HA4S3 

Pgm Code 

04-013524 

Contract 
Location 

Storm Water 
Plan 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO AND ALAMEDA COUNTY FROM 0.8 

MILE EAST OF THE YERBA BUENA TUNNEL 

TO 0.8 MILE WEST OF THE TO 

Description 

REMOVE BRIDGE & SALVAGE BRDG ELEMEN 

Type Of Work 

CALIFORNIA ENGINEERING 

CONTRACTORS INC/SILVERADO 

CONTRACTORS INC JV 

Contractor 

PLEASANTON CA 94566 

20 HAPPY VALLEY ROAD 

SCHRAM, DARRYL 

Resident 
Engineer 

(650)222-7242 

333 BURMA ROAD 

OAKLAND, CA 94607 

$74,376,836

Bid + CCOs

 $54,331,829

Comp To date

 $1,339,792

This Month 

03/19/15 

Awarded 

04/08/15 

Approved 

03/29/18 

Est Comp
Accepted 

49%

%Time

 73%

% Work 
Message 

04-SF-80-12.6/13.9 

HA4S3 

04-0120T4 

SWPPP 

IN SAN FRANCISCO COUNTY FROM THE 

YERBA BUENA TUNNEL TO 1.3 KM EAST OF 

THE YERBA BUENA TUNNEL 

CONSTRUCT & REMOVE BRIDGE, ROADWAYS 

CALIFORNIA ENGINEERING 

CONTRACTORS INC/SILVERADO 

CONTRACTORS INC JV 

PLEASANTON, CA 94566 

20 HAPPY VALLEY ROAD 

HOWE, WILLIAM 

(510)385-7084 

325 BURMA ROAD 

OAKLAND, CA 94607 

$162,168,781
 $143,818,370

 $1,531,702

11/27/12 
01/10/13 
06/02/17 

83%

 89%

04-SF-101-1.1/1.1 
04-2J2604 

IN SAN FRANCISCO & SAN MATEO 

COUNTIES ON ROUTES 101 & 280 AT 

VARIUS LOCATIONS 

TREAT BRIDGE DECKS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92606 

DAVID, JOSE 

(510)754-0001 

16351 CONSTRUCTION CIRCLE WES 
585 LINDA MAR BLVD 

PACIFICA, CA 94044 

$1,602,478
 $130,436
 $130,436

06/27/16 
07/26/16 
02/09/17 

43%

 8%

HM3 

04-SF-101-1.6/4.1 

HA21 

04-3G7004 
NHP-000C-(412)E 

--() 

IN MARIN COUNTY AND IN THE CITY AND 

COUNTY OF SAN FRANCISCO AT VARIOUS 

LOCATIONS 

ROADSIDE SAFETY IMPROVEMENTS 

GHILOTTI BROS., INC. 

SAN RAFAEL CA 94901 

525 JACOBY STREET 

STREATER, HAL 

(707)769-5695 

1009 CLEGG COURT, STE 

G 

PETALUMA, CA 94901 

$2,036,109
 $1,751,175
 $394,508

12/14/15 
01/26/16 
12/30/16 

89%

 86%

04-SF-101-1.6/4.1 
04-1J6904 

IN SAN FRANCISCO COUNTY ROUTE 101 

FROM 22ND ST POC TO 18TH POC AND ON 

ROUTE280 AT 0.1 MILE NORTH OF 20TH 

ST POC 

UPGRADE FENCES AND GATES 

ARROW FENCING 

CALPELLA CA 95418 

P.O. BOX 385 

WASHINGTON, MARCUS 

(650)738-3804 

585 LINDA MAR BLVD. 

PACIFICA, CA 94044 

$453,900
 $181,829
 $161,510

06/24/16 
07/26/16 
11/30/16 

67%

 39%

04-SF-101-1.7/1.8 
04-1K3304 

SILVER AVE OVERCROSSING BR. NO. 34­

0032 SAN FRANCISCO 

RECONSTRUCT BRIDGE RAILING 

DISNEY CONSTRUCTION, INC. 

BURLINGAME, CA 94010 

859 COWAN ROAD, SUITE 3 

KOOS, CHARLES 

(650)738-3858

585 LINDA MAR 

PACIFICA, CA 94044 

$1,679,000 
$282,876 

$0 

03/24/16 
05/26/16 
10/31/16 

60% 

17% 

20.20.201 

130 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SF0-80-/7.8 INSTALL BASE (BAY AREA SECURITY ROSENDIN ELECTRIC, INC WONG, DUDLEY $9,075,000 03/16/15 100%
04-2J8704 ENHANCEMENT) SYSTEM @ SFOBB WEST SPAN 

IN CITY AND COUNTY OF SAN FRANCISCO SAN JOSE, CA 

PO BOX 49070 

95161-9070 
325 BURMA ROAD 

OAKLAND, CA 94607 

$7,571,545
 $528,370

03/16/15 
11/21/16 

83%

INSTALL SECURITY SYSTEM (510)385-7628 OVER RUN 

20.20.201 

130 

04-SM-1-3.3/10.6 IN SAN MATEO COUNTY FROM 1.4 MILES GRANITE CONSTRUCTION COMPANY BOOSHEHRI, FRED $704,740 04/18/16 100%
04-1J2204 NORTH OF GREEN OAKS WAY TO 0.1 MILE 

SOUTH OF BEAN HOLLOW ROAD 

COLD PLACE AC AND PLACE HMA 

WATSONVILLE CA 95076 

580 WEST BEACH STREET 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$643,021
 $27,423

05/05/16 
11/30/16 

91%

OVER RUN 
10/17/16 

04-SM-1-10.6/21.5 IN SAN MATEO COUNTY ABOUT 7.5 MILES GRANITE CONSTRUCTION COMPANY BOOSHEHRI, FRED $3,540,440 05/04/16 91%
04-3J5104 SOUTH OF HALFMOON BAY FROM 0.1 MILES 

SOUTH OF BEAN HOLLOW ROAD TO 0.5 WATSONVILLE CA 95076 

580 WEST BEACH STREET 2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$3,226,796
 $453,171

06/02/16 
11/30/16 

90%

MILES NORTH OF TUNITAS C (650)855-7777 

HM 
COLD PLANE RESURFACING/RMHA OVERLAY 

04-SM-1-32.0/32 IN SAN MATEO COUNTY, NEAR HALF MOON GRANITE ROCK COMPANY ABDI, ABDOLREZA $817,791 10/20/15 100%
04-1J5904 
NHP-P001-(598)E 

--() 

BAY, AT SURFER'S BEACH, FROM 0.3 MILE 

NORTH OF SANTA ANA STREET TO SANTA 

ANA STREET/WASHOUT 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 603 MASON ST, PARK 

PRESIDIO 

SAN FRANCISCO CA 94129 

$827,341
 $0

11/04/15 
07/15/16 

99%

HA 
CONSTRUCT RETAINING WAL, ROCK SLOPE (510)867-6023 

04-SM-1-36.2/36.2 AT 10TH STREET, IN MONTARA, GRANITE ROCK COMPANY WASHINGTON, MARCUS $907,000 02/29/16 89%
04-1K6504 PACIFICA, CA 

SHIFT TRAFFIC LANES AND CONSTRUCT SAN JOSE, CA 95136 

120 GRANITE ROCK WAY, 585 LINDA MAR, 

PACIFICA, CA 94044 

$470,686
 $0

02/29/16 
09/30/16 

52%

RSP (650)222-7516 

20.20.201 

130 

04-SM-1-38.2/39.7 IN SAN MATEO COUNTY NEAR PACIFICA ON EMPIRE LANDSCAPING INC BAILEY, JESSICA $1,840,637 07/01/13 0% 
04-1123H4 
SM-9790-(13 ) 

--() 

ROUTE 1 FROM 4.7 MILES TO 0.6 MILE 

SOUTH OF LINDA MAR BOULEVARD 

INSTALL IRRIGATION SYS, HWY PLANTS 

DAVIS CA 95616 

118 HICKORY LANE 

(510)385-8163

3401 REGATTA BLVD 

RICHMOND, CA 94804-4594 

$1,328,760 
$10,543 

08/07/13 
10/16/19 

0% 

PLANT EST 

HE14 
SATIS 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 48 

Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-1-39.6/40.1 IN SAN MATEO COUNTY IN PACIFICA ON HOLLIE CUN DAVID, JOSE $1,248,070 03/09/09 100%

HE14 

04-1123J4 
ACST-1187-(012)E 

11-87 0-(2E) 

--() 

SWPPP 

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE 

SOUTH OF LINDA MAR BOULEVARD 

POND REPAIR AND REVEGETATION 

LODI CA 95242 

5400 WEST HIGHWAY 12 

(650)738-3827 

585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$1,226,526
 $0

03/20/09 
04/28/15 

100%

PLANT EST 

SATIS 

04-SM-1-39.6/40.1 IN CITY OF PACIFICA IN THE COUNTY OF PACIFIC STATES ENVIRONMENTAL JESSICA BAILEY $1,960,000 08/18/16 0%
04-2K9104 SAN MATEO NEAR THE DEVILS SLIDE 

BYPASS TUNNEL 

CONTRACTORS, INC. 

11555 DUBLIN BLVD 
3401 REGATTA BLVD 

RICHMOND, CA 94804 

$0
 $0

08/18/16 
0%

ENVIRONMENTAL MITIGATION MANDATES DUBLIN, CA, 94568 (510)385-8163 

20.20.201 

131 

04-SM-1-40.6/41 IN SAN MATEO IN PACIFICA ON ROUTE 1 GRANITE ROCK COMPANY KOOS, CHARLES $7,969,100 03/10/14 67%
04-265604 
LCMC-6204-(111) 

--() 

BETWEEN THE OLD HWY 1/SAN PEDRO AVE 

INTERSECTION AND THE HWY 1/LINDA MAR 

BLVD INTERSECTION. 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

(650)738-3828 

585 LINDA MAR BLVD 

PACIFICA, CA 94044 

$8,235,084
 $13,109

03/24/14 
10/20/16 

98%

REPLACE 2-LANE BRIDGE 
HE11 

04-SM-1-47.2/47.2 CLARINADA AVE, OFF-RAMP, DALY CITY, ROBERT J. FRANK CONSTRUCTION, WASHINGTON, MARCUS $545,000 01/11/16 90%
04-1K4904 CONSTRUCT RSP AND DRAINAGE SYSTEM 

DIRECTOR'S ORDER EMERGENCY F.A. 

INC. 

2806 TARMAC ROAD, 
585 LINDA MAR, 

PACIFICA, CA 94044 

$248,952
 $0

01/11/16 
10/31/16 

46%

CONSTRUCT RSP AND DRAINAGE SYSTEM REDDING, CA 96003 (650)222-7516 

20.20.201 

130 

04-SM-1-/0 IN SAN MATEO COUNTY AT VARIOUS FBD VANGUARD CONSTRUCTION NGUYEN, HUNG $2,124,414 12/18/15 100%
04-4A3614 
HSNH-PG -( 

1028- E -() 

)X
LOCATIONS 

REPLACE METAL BEAM GUARDRAIL WITH LIVERMORE CA 94550 

651 ENTERPRISE COURT 

(408)254-5700 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,986,968
 $0

01/07/16 
09/22/16 

100%

COMPLETED 
09/22/16 

04-SM-1-/0 AT 10TH STREET IN MONTARA CA GRANITE ROCK COMPANY MARCUS WASHINGTON $3,000 02/29/16 0% 
04-1K5604 SHIFT TRAFFIC LANES AND CONSTRUCT 

RSP SAN JOSE, CA 95136 

120 GRANITE ROCK WAY, 585 LINDA MAR, 

PACIFICA, CA 94044 

$0 
$0 

02/29/16 
06/30/16 

0% 

(650)222-7516

20.20.201 

130 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-82-1.4/25.1 IN SAN MATEO COUNTY AT VARIOUS ST FRANCIS ELECTRIC COMPANY FRED BOOSHEHRI $4,095,894 07/28/16 15%
04-4G5514 
HSNH-PP08-(029)E 

--() 

LOCATIONS 

INSTALL CROSSWALK SAFETY SAN LEANDRO CA 94577 

975 CARDEN STREET 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$380,281
 $380,281

08/24/16 
06/30/17 

9%

04-SM-84-17.0/21.5 IN SAN MATEO COUNTY IN WOODSIDE FROM TELFER PAVEMENT TECHNOLOGIES, BOOSHEHRI, FRED $1,151,070 06/13/16 78%
04-4J1104 
NHP-P084-(046)E 

--() 

1.0 MILES NORTH FRIARS LANE TO ROUTE 

280 

AC RESURFACING 

LLC 

MCCLELAN CA 95652 (650)855-7777 

4522 PARKER AVE BLDG 700STE35 
2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$1,301,489
 $25,520

06/23/16 
11/30/16 

99%

04-SM-84-21.6/0 IN SAN MATEO COUNTY IN WOODSIDE, AT GHILOTTI CONSTRUCTION CO. INC.CHOI, EUNMI $3,585,238 12/11/15 77%
04-4G6404 
NHP-P084-(044)E 

--() 

ROUTE 84/280 SEPARATION. 

ROUTES 84/280 SEPARATION CONSTRUCT SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 2210 O'TOOLE AVE. 

SUITE 150 

SAN JOSE, CA 95131 

$3,053,893
 $363,183

12/22/15 
12/30/16 

84%

(408)232-0223 

04-SM-84-28.8/29.3 IN SAN MATEO AND ALAMEDA COUNTY IN GORDON N. BALL, INC. CHAHAL, HARPAL $928,405 03/18/15 0%
04-1J5204 MENLO PARK AND FREMONT FROM 0.6 

MILES EAST OF ROUTE 109 TO BEGINING ALAMO CA 94507 

333 CAMILLE AVENUE 25100 SANTA CLARA 

STREET 

$870,131
 $3,920

04/02/15 
09/06/18 

0%

OF DUMBARTON BRIDGE AND AT HAYWARD, CA 94544 PLANT EST 
COSTRUCT PUBLIC ACCESS (510)867-6091 SATIS 

04-SM-92-14.4/18.8 IN SAN MATEO AND ALAMEDA COUNTIES ON LIBERTY MAINTENANCE, INC. DBA HINH, MINH $45,186,915 12/18/15 17%
04-3G4864 ROUTE 92 AT SAN MATEO HAYWARD 

STRUCTURAL STEEL PAINTING 

OHIO LIBERTY MAINTENANCE, INC. 

777 N. MERIDIAN RD. 
25100 SANTA CLARA ST. 

HAYWARD, CA 94544-2108 

$6,209,697
 $3,072,031

01/15/16 
08/23/19 

14%

YOUNGSTOWN OH 44509 (408)592-3785 

04-SM-101-.9/3.6 IN SAN MATEO COUNTY FROM UNIVERSITY BORTOLUSSI & WATKIN MACKLE, BRIAN $1,039,334 09/18/13 76% 
04-2356A4 AVENUE TO MARSH ROAD 

REPLACEMENT LANDSCAPING SAN RAFAEL CA 94904-4886 

77 LARKSPUR STREET 1007 KNOX AVE 

SAN JOSE, CA 95122 

$918,711 
$1,943 

10/03/13 
10/18/17 

88% 

(831)325-4872
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-101-16.3/17.1 IN SAN MATEO COUNTY ON ROUTE 101 AT GHILOTTI CONSTRUCTION COMPANY INORI, DOUGLAS $48,196,809 06/25/14 54%
04-235844 
NHP-Q101-(237)E 

L 62-04 1-(3) 

--() 

THE BROADWAY INTERCHANGE IN 

BURLINGAME 

RECONSTRUCT INTERCHANGE BROADWAY IC 

INC 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 

(650)573-4329 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$37,556,131
 $2,005,960

07/17/14 
08/20/18 

77%

HE11 

04-SM-101-20.0/26.1 IN SAN MATEO ON VAR ROUTES AT VARIOUS GRANITE ROCK COMPANY KOOS, CHARLES $851,593 09/16/15 78%
04-3G6804 
HSNH-PX08-( 02)7 

--()

--() 

LOCATIONS 

CONSTRUCT ROADSIDE PAVEMENT SAN JOSE CA 94136 

120 GRANITE ROCK WAY 

(650)738-3828 

585 LINDA MAR BLVD 

PACIFICA CA 94044 

$780,840
 $0

10/07/15 
06/30/16 

88%

SUSPENDED 

HA22 

04-SM-101-/3 HENDERSON PUMP HOUSE, EAST PALO ALTO, ARNAUDO CONSTRUCTION INC. BOOSHEHRI, FRED $1,495,000 07/08/15 100%
04-4J4304 0.5 MILES SOUTH OF MARSH ROAD 

DIRECTOR'S ORDER EMERGENCY F.A. TRACY, CA 95378 

P. O. BOX 174, 2350 PAGE MILL ROAD, 

PALO ALTO, CA 94304 

$1,297,104
 $0

07/08/15 
11/30/16 

87%

CLEAN PUMP HOUSE DS, REPLACE PUMPS (650)222-7241 OVER RUN 
AND CPS 

20.20.201 

130 

04-SM-101-/6 IN SAN MATEO COUNTY IN STATE HIGHWAY GREAT AMERICAN INSURANCE CO. TRUONG, HENRY $5,421,779 01/28/13 100%
04-4A9254 IN SAN MATEO AND SANTA CLARA COUNTIES 

AT VARIOUS LOCATIONS 

BOND CLAIM DIVISION 

3017 DOUGLAS BLVD. SUITE 300 
1007 KNOX AVE. 

SAN JOSE, CA 95122 

$5,173,257
 $0

02/21/13 
09/30/16 

95%

INSTALL TRAFFIC SYSTEM ROSEVILLE, CA 95661 (510)385-7053 OVER RUN 

WPCP 

04-SM-280-2.1/10.8 IN SAN MATEO COUNTY IN AND NEAR GRANITE ROCK COMPANY BOOSHEHRI, FRED $16,991,504 11/24/15 100%
04-2J0804 
NHPI-2801-( 

144- E -() 

)1 
WOODSIDE FROM 0.5 MILE NORTH OF 

HILL ROAD OVERCROSSING TO ROUTE 

280/92 SEPARATION 

SAND 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$14,074,869
 $0

12/17/15 
09/15/16 
10/24/16 

100%

RESURFACE ASPHALT CONCRETE 

04-SM-280-9.4/0 IN SAN MATEO COUNTY, IN THE CITY OF RGW CONSTRUCTION, INC. BOOSHEHRI, FRED $810,461 06/24/15 25% 
04-4G5914 BELMONT, AT 1.4 MILES SOUTH OF ROUTE 

92 LIVERMORE CA 94550 

550 GREENVILLE ROAD 2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$772,351 
$1,100 

07/13/15 
05/31/20 

95% 

REPAIR PIPE SYSTEM AND BACKFILL (650)855-7777
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Statement of Ongoing Contracts as of 10/20/16
11/01/16
 

04District 

04-SM-280-10.8/10.8 

Fed Aid 
Pgm Code 

04-3J4304 

Contract 
Location 

Storm Water 
Plan 

IN SAN MATEO COUNTY NEAR BELMONT AT 

ROUTE 280/92 SEPARATION 

Description 

REMOVE AND REPLACE HPS WITH LED 

Type Of Work 

NORCAL GENERAL CONSTRUCTION 

CORPORATION 

Contractor 

SAN JOSE CA 95132 

1950 MAJESTIC CT 

Resident 
Engineer 

$646,645

Bid + CCOs

 $0

Comp To date

 $0

This Month 

06/20/16 

Awarded 

07/18/16 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

04-SM-280-18.6/18.3 
04-3J6904 

IN SAN MATEO COUNTY, IN THE CITY OF 

MILBRAE, WEST AND 0.1 MILES NORTH OF 

UNDERCROSSING OF LARKSPUR DRIVE ON 

HIGHWAY 280. REPLACE A 

REPLACE AND UPGRADE PUMPS AND. 

ALTA ENGINEERING GROUP, INC 

SAN FRANCISCO CA 94124 

1485 BAYSHORE BLVD #191 

$470,796
 $0
 $0

06/22/16 
07/18/16 

0%

 0%

04-SM-280-/12.7 
04-0K0504 

DORAN BRIDGE NEAR HILLSBOROUGH 

DIRECTOR'S ORDER EMERGENCY F.A. 

ABANDON EXISTING AND INSTALL NEW 

DRAINAGE 

YERBA BUENA ENGG & CONSTN INC. 

SAN FRANCISCO, CA 

NIKZAD, ALI 

(408)254-5849 

1340 EGBERT AVENUE, 1007 KNOX AVE, 

SAN JOSE, CA 95122 

$815,000
 $713,901

 $0

09/01/15 
09/01/15 
10/18/16 
10/25/16 

0%

 88%

20.20.201 

130 

04-SOL-12-23.5/25.5 
04-3J4404 

IN SOLANO COUNTY IN RIO VISTA FROM 

0.3 MILE WEST OF SUMMERSET ROAD TO 

0.7 MILE EAST OF CHURCH ROAD/ AMERADA 

ROAD 

COLD PLANE AC PAVEMENT/RHMA OVRLAY 

GEORGE REED, INC. 

MODESTO CA 95354 

140 EMPIRE AVENUE 

TRAN, QUANG 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$1,050,848
 $881,797
 $86,520

06/14/16 
07/05/16 
11/08/16 

80%

 81%

04-SOL-29-.8/3 
04-4G5524 
HSNH-PP02-(124)E 

--() 

IN SOLANO COUNTY AT VARIOUS LOCATIONS 

INSTALL CROSSWALK SAFETY 

ST FRANCIS ELECTRIC 

SAN LEANDRO CA 94577 

975 CARDEN STREET 

$1,119,686
 $0
 $0

09/19/16 
10/05/16 

0%

 0%

04-SOL-80-11.3/12.9 

HA42 

04-0A5344 
NHP-X095-(025)N 

--() 

IN SOLANO COUNTY, IN THE CITY OF 

FAIRFIELD, ON INTERSTATE 80 AT THE 

CONNECTOR FROM INTERSTATE 80 WEST 

BOUND TO STATE ROUTE 12 WEST 

RECONSTRUCT 1-80 WB/SR WB CONNECTOR 

DESILVA GATES-VIKING JV 

DUBLIN CA 94568 

11555 DUBLIN BLVD 

AQUINO, NOEL 

(707)580-4429

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$51,478,358 
$45,819,831 
$1,440,465 

03/19/14 
04/09/14 
04/03/17 

57% 

89% 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SOL-80-17.2/17.2 IN SOLANO COUNTY IN FAIRFIELD AT THE NORTHSTATE EARTH & WATER, INC QUANG, TRAN $364,905 06/28/16 38%
04-4J6304 FAIRFIELD MAINTENANCE STATION 2019 

WEST TEXAS STREET REDDING, CA 96049 

P.O. BOX 494130 324 CAMPUS ;ANE, 

SUITE T 

$64,717
 $64,717

07/26/16 
01/31/17 

18%

BUILD STORAGE BINS WITH CANOPY FAIRFIELD, CA 94534 

(041)500-0150 

04-SOL-80-39.8/39.8 IN SOLANO COUNTY IN DIXON AT THE CE GREEN INC TRAN, QUANG $438,600 06/17/15 100%
04-1J7604 DIXON MAINTENANCE STATION 8628 

SPARLING LANE 

BUILD MATERIALS STORAGE BINS 

ORANGEVALE CA 95662 

6105 MAIN AVENUE, SUITE 4 324 CAMPUS LANE SUITE 

T 

FAIRFIELD, CA 94534 

$438,644
 $0

07/16/15 
100%

COMPLETED 
09/23/16 

(510)773-8499 

04-SOL-80-/4.5 IN SOLANO COUNTY NEAR FAIRFIELD AT DESILVA GATES CONSTRUCTION LP SHARMA, JYOTSNA $695,000 10/05/15 44%
04-0K3304 GREEN VALLEY BRIDGE (23-004) REPAIR 

ABUTMENT EROSION, DRAINAGE & DAMAGED 

. . . 

11555 DUBLIN BLVD. 
324 CAMPUS LANE 

FAIRFIELD CA 94534 

$281,790
 $0

12/21/15 
02/23/16 

41%

SLOPE PAVING DIRECTOR' DUBLIN CA 94568 (510)385-5732 
REPAIR ABUT EROSION, DRAINAGE & 

20.20.201 
SLOPE PAV. 

130 

04-SOL-113-2.0/7 IN SOLANO COUNTY NEAR DIXON FROM VINTAGE PAVING COMPANY, INC TRAN, QUANG $443,791 04/13/16 100%
04-3J4504 FLANNERY ROAD TO HASTINGS ISLAND RD 

COLD PLANE AC PAVEMENT, HMA TYPE A WINTERS CA 95694 

119 MAIN ST 324 COMPUS LANE SUITE 

T 

$512,513
 $0

04/25/16 
07/13/16 
09/23/16 

100%

FAIRFIELD, CA 94534 COMPLETED 

HM 
(510)773-8499 

04-SOL-113-20.4/21.2 IN SOLANO COUNTY IN DIXON AT VARIOUS MARTIN BROTHERS CONSTRUCTION BUTTERS, CARL $744,416 06/24/16 90%
04-3J6804 LOCATIONS FROM ATKINSON ROAD TO ROUTE 

80 SACRAMENTO CA 95826 

8801 FOLSOM BOULEVARD STE 260 324 CAMPUS LANE, 

SUITE T 

$584,127
 $286,985

07/18/16 
11/18/16 

78%

REPLACE AC PAVEMENT FAIRFIELD, CA 94533 

(925)260-5535

04-SOL-680-7.7/7.8 IN SOLANO COUNTY NEAR FAIRFIELD, FROM CCFG CONSTRUCTION $479,450 10/06/16 0% 
04-3G0604 
ACIM-6801-(78E) 

0.4 MILE NORTH OF MARSHVIEW ROAD 

OVERCROSSING TO 1.9 MILES SOUTH OF SONORA CA 95370 

393 MORNING STAR DR $0 
$0 

10/28/16 
0% 

--() 
GOLD HILL ROAD OVERCROSS 

CONSTRUCT DRAINAGE SYSTEM 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SOL-780-1.2/1.6 IN BENICIA, 0.2 MILE EAST OF EAST 5TH VINTAGE PAVING COMPANY, INC BRAR, PARAMDEEP $793,750 06/09/16 86%
04-1J7104 STREET UNDERCROSSING 

INSTALL DRAINAGE SYSTEM WINTERS CA 95694 

119 MAIN ST 324 CAMPUS LANE SUITE 

T 

$767,850
 $291,926

06/23/16 
10/19/16 

95%

FAIRFIELD, CA 94534 

HA21 
(925)260-6460 

04-SON-1-15.3/15.6 IN SONOMA COUNTY, NEAR JENNER, AT 0.4 GHILOTTI CONSTRUCTION COMPANY HISLOP, SCOTT $2,409,000 05/19/16 100%
04-1K7904 MILENORTH OF CALLE DEL SOL INSTALL 

ONE WAY SIGNALIZATION DIR'S ORDER 

INC. 

246 GHILOTTI AVENUE 
4030 OCCIDENTAL ROAD, 

SUITE A 

$477,269
 $0

05/19/16 
11/04/16 

20%

EMERGENCY F.A. SANTA ROSA, CA 95407 SANTA ROSA, CA 95401 OVER RUN 

20.20.201 
INSTALL ONE WAY SIGNALIZATION (707)576-3482 

130 

04-SON-12-9.6/0 IN SONOMA COUNTY NEAR SEBASTOPOL ON GHILOTTI CONSTRUCTION COMPANY VALEH, SYD $8,611,917 03/11/14 62%
04-1A2904 
STP-P012-(113)E 

--() 

ROUTE 12 AT LAGUNA DE SANTA ROSA 

BRIDGE NO. 20-0035 

REPLACE BRIDGE FOR SCOUR 

INC. 

SANTA ROSA, CA 95407 

246 GHILOTTI AVE 
4030 OCCIDENTAL ROAD 

UNIT A 

SANTA ROSA, CA 95401 

$7,130,529
 $261,150

03/24/14 
05/12/17 

82%

HA21 
(707)576-2310 

04-SON-101-.7/2.6 IN SONOMA COUNTY, NEAR PETALUMA, FROM GHILOTTI BROS., INC. DUNCAN, RICHARD $4,125,000 07/20/16 42%
04-2K2304 0.2 MILE NORTH OF SKINNER ROAD TO 

KASTANIA ROAD SAN RAFAEL, CA 94901 

525 JACOBY STREET 1009 CLEGG CT. STE. G 

PETALUMA, CA 94954 

$128,857
 $0

07/20/16 
12/30/16 

3%

CONSTRUCT ROCK SLOPE PROTECTION (510)812-6444 

20.20.201 
(RSP) 

130 

04-SON-101-.9/3.6 IN SONOMA COUNTY IN AND NEAR GHILOTTI - MYERS JV DUNCAN, RICHARD $76,102,042 11/02/12 94%
04-2640U4 PETALUMA FROM GUNN DRIVE TO ROUTE 

101-116 SEPARATION AND OVERHEAD SAN RAFAEL CA 94901 

525 JACOBY STREET 1009 CLEGG COURT, STE 

G 

$76,196,867
 $645,489

01/11/13 
12/30/16 

99%

CONSTRUCT I/C, REPLACE BR PETALUMA, CA 94952 

HE11 SWPPP 
(707)769-5695 

04-SON-101-3.4/4.1 IN SONOMA COUNTY IN AND NEAR GHILOTTI-MYERS JV DUNCAN, RICHARD $24,432,359 11/02/12 87% 
04-2640K4 PETALUMA FROM AT ROUTE 101/116 

INTERCHANGE______________________ SAN RAFAEL, CA 94901 

525 JACOBY STREET 1009 CLEGG COURT, STE 

G 

$24,376,466 
$116,000 

01/10/13 
12/30/16 

100% 

WIDEN ROUTE 101, RECONSTRUCT HWY PETALUMA, CA 94954 

HB4C SWPPP 
(707)769-5695
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Statement of Ongoing Contracts as of 10/20/16
11/01/16
 

04District 

04-SON-101-3.6/3.7 

Fed Aid 

20.20.201 

130 

Pgm Code 

04-4J7204 

Contract 
Location 

Storm Water 
Plan 

IN SONOMA COUNTY, IN PETALUMA AT 

ROUTE 101/116 SEPARATION . . 

Description 

REPLACE JT SEAL, RECONST JT SL 

ASSMBLY 

Type Of Work 

GHILOTTI-MYERS, JV . 

Contractor 

SAN RAFAEL, CA 94901 

525 JACOBY ST 

. . DUNCAN, RICHARD 

Resident 
Engineer 

(707)781-2236 

1009 CLEGG COURT, STE 

G 

PETALUMA, CA 94954 

$425,000

Bid + CCOs

 $380,720

Comp To date

 $0

This Month 

09/08/15 

Awarded 

09/08/15 

Approved 

10/30/16 

Est Comp
Accepted 

79%

%Time

 90%

% Work 
Message 

04-SON-101-7.1/8.1 

HA21 

04-0A1854 

SWPPP 

IN SONOMA COUNTY IN PETALUMA FROM 0.6 

MILE SOUTH TO 0.4 MILE NORTH OF OLD 

REDWOOD HIGHWAY OVERCROSSING 

RECONSTRUCT INTERCHANGE 

GHILOTTI CONSTRUCTION COMPANY 

INC 

SANTA ROSA CA 95407 

STREATER, HAL 

(707)769-5695 

246 GHILOTTI AVENUE 
1009 CLEGG COURT, STE 

G 

PETALUMA, CA 94954 

$22,195,895
 $21,566,244

 $0

02/12/13 
03/12/13 
08/30/16 

98%

 98%

04-SON-101-20.1/20.1 

HM3 

04-1J3804 
IN SONOMA COUNTY AT VARIOUS 

LOCATIONS 

TREAT BRIDGE DECKS 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST LLC 

BENICIA CA 94510 

VALEH, SYD 

(707)576-2310 

2990 BAY VISTA COURT, SUITE D 
4030 OCCIDENTAL ROAD, 

UNIT A 

SANTA ROSA, CA 95401 

$336,250
 $301,233
 $301,233

06/09/16 
07/05/16 
12/07/16 

61%

 85%

04-SON-101-20.7/20.7 
04-245444 
CNHP-Q101-(236)E 

--() 

IN SONOMA COUNTY IN SANTA ROSA ON RTE 

101 AT COLLEGE AVENUE UNDERCROSSING 

COLLEGE AVENUE WIDENING PROJECT 

GHILOTTI CONSTRUCTION COMPANY 

INC 

SANTA ROSA CA 95407 

STREATER, HAL 

(707)585-1221 

246 GHILOTTI AVENUE 
1009 CLEGG CT., STE G 

PETALUMA, CA 94954 

$3,051,656
 $3,138,053

 $0

02/07/14 
02/21/14 
12/14/16 

92%

 97%

HE13 

04-SON-116-10.4/10.5 
04-0G6414 

NEAR GUERNEWOOD, AT RUSSIAN RIVER 

VIADUCTS # 20-0071 AND # 20-0072. 

VIADUCTS # 20-0071 AND # 20-0072. 

REPAIR SEISMIC DEFICIENCIES OF 

BUGLER CONSTRUCTION 

PLEASANTON CA 94588 

4847 HOPYARD RD.SUITE 4 NO.39 

$186,220
 $0
 $0

09/06/16 
09/19/16 

0%

 0%

04-SON-116-13.7/0 
04-1J3204 
STP-47C6-(004)E 

--() 

IN SONOMA COUNTY NEAR GUERNEVILLE 

ABOUT 1.1 MILES EAST OF MAYS CANYON 

ROAD 

CONSTRUCT RETAINING WALLS, PLACE 

GORDON N. BALL, INC. 

ALAMO CA 94507 

333 CAMILLE AVENUE 

HISLOP, SCOTT 

(707)576-3482

4030 OCCIDENTAL RD, 

SUITE A 

SANTA ROSA, CA 94507 

$1,454,578 
$1,255,727 
$186,126 

03/08/16 
04/05/16 
11/07/17 

24% 

86% 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-116-39.0/40 IN SONOMA COUNTY NEAR PETALUMA, AT GHILOTTI CONSTRUCTION CO. INC.STREATER, HAL $603,767 11/10/15 98%
04-3G1104 
STP-P116-(047)E 

--() 

0.5 MILE EAST OF LAKEVILLE HIGHWAY 

PLACE ROCK SLOPE PROTECTION SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 

(707)769-5695 

1009 CLEGG CT STE G 

PETALUMA, CA 94954 

$411,749
 $0

11/25/15 
10/30/16 

66%

04-SON-116-41.8/44.7	 IN SONOMA COUNTY NEAR SCHELLVILLE AT GHILOTTI CONSTRUCTION HOLLIS, JOHN $1,979,746 10/04/12 0%


VARIOUS LOCATIONS FROM 0.2 MILE EAST COMPANY,INC. 340 REGATTA BOULEVARD 0%

04-283824 $1,782,716 11/06/12
 
ACHS-P116-(044)E $5,603 05/16/19


OF ADOBE ROAD TO 0.4 MILE WEST OF 246 GHILOTTI AVENUE RICHMOND, CA 94804

P- -( )
 

ARNOLD DRIVE SANTA ROSA, CA 95407 (510)774-5911 PLANT EST
 
INSTALL PLANTS AND IRRIGATION
 SATIS


HB1 SWPPP
 

04-SON-121-/7.3	 IN SONOMA COUNTY NEAR SCHELLVILLE ARGONAUT CONSTRUCTORS STREATER, HAL $2,399,214 06/09/15 99%


FROM RT 37 TO SONOMA CREEK BRIDGE P.O. BOX 639
04-1J1504	 $2,374,500 06/25/15
1009 CLEGG COURT	 98%

$0 10/30/16


RHMA OVERLAY	 SANTA ROSA CA 95402 PETALUMA, CA 94954
 

(707)796-5693
 

04-SON-128-17.1/24.7	 IN SONOMA COUNTY NEAR NAPA AT MAACAMA FIELDSTONE CONSTRUCTION, INC. BARTEL, DAVID $216,669 02/27/12 85%
 

CREEK BRIDGE AND AT REDWOOD CREEK 5915 FRAUGHT ROAD
04-4A8824	 $201,383 03/22/12
3401 REGATTA	 93%

$1,556 08/02/17


BRIDGE SANTA ROSA, CA 94403 BOULEVARD
 
PLANT ESTABLISHMENT, INSTALL PLANTS RICHMOND, CA 94804
 

(510)385-6755

HA21 WPCP
 

Totals: Authorized Final Amt: $1,401,536,644 Completed to Date: $1,019,792,487 Work This Month: $40,223,301
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-28.0/28.4 IN MONTEREY COUNTY NEAR LUCIA FROM RGW CONSTRUCTION, INC. TYLER LAVERING $3,961,589 05/13/15 65%
05-1F8904 
STP-P001-(591)E 

--() 

0.1 MILE SOUTH OF BIG CREEK BRIDGE TO 

2.8 MILES SOUTH OF DOLAN CREEK BRIDGE 

CONSTRUCT VIADUCT 

LIVERMORE CA 94550 

550 GREENVILLE RD 

(831)375-1621 

1529 SALINAS HWY 

MONTEREY, CA 93940 

$3,848,358
 $333,610

06/10/15 
10/20/16 

97%

HA23 

05-MON-1-40.8/62.5 IN MONTEREY COUNTY ABOUT 10 MILES GRANITE ROCK COMPANY TYLER LAVERING $1,442,943 02/22/16 0%
05-1G6704 SOUTH OF CARMEL AT VARIOUS LOCATIONS 

FROM 1 MILE NORTH OF TORRE CANYON SAN JOSE CA 95136 

120 GRANITE ROCK WAY 1529 HWY 68 

MONTEREY, CA 93940 

$2,010
 $0

03/16/16 
09/26/16 

0%

BRIDGE TO 0.5 MILE SOUTH (831)375-1621 
COLD PLANE ROADWAY AND RESURFACE 

HM1 

05-MON-1-77.6/85.3 IN MONTEREY COUNTY, IN AND NEAR \RANITE CONSTRUCTION COMPANY TYLER LAVERING $7,264,626 08/12/15 100%
05-1A7604 
NHP-P001-(596)E 

--() 

MONTEREY, FROM SLOAT AVENUE 

UNDERCROSSING TO SOUTH MARINA 

OVERHEAD 

SANTA CLARA CA 95054 

715 COMSTOCK STREET 

(831)375-1621 

1529 SALINAS HWY 

MONTEREY, CA 93940 

$6,936,071
 $108,948

09/03/15 
10/20/16 

95%

OVER RUN 

HA22 
PAVEMENT PRESERVATION (CAP M) 

05-MON-1-/0 IN MONTEREY, SAN BENITO AND SANTA AMERICAN CIVIL CONSTRUCTORS BERTHA ROMAN $902,444 04/19/16 24%
05-1G3304 CRUZ COUNTIES AT VARIOUS LOCATIONS 

SEAL BRIDGE DECK/REPLACE JOINT SEAL 

WEST COAST LLC 

2990 BAY VISTA COURT, SUITE D 
140 DUBOIS STREET 

SUITE E 

$167,840
 $167,840

05/05/16 
02/02/17 

19%

BENICIA CA 94510 SANTA CRUZ, CA 95060 

(831)427-4706 

05-MON-68-15.0/T18.5 IN MONTEREY COUNTY AT VARIOUS CLEAN CUT LANDSCAPE FARSHAD KESHAVARZI $2,252,367 10/30/15 96%
05-1C0904 
NHP-X053-(029)E 

--() 

LOCATIONS 

CONTRAST SURFACE TREATMENTS CLOVIS CA 93619 

8406 N. ARMSTRONG AVE. 8115 PRUNEDALE NORTH 

ROAD 

PRUNEDALE,CA 93907 

$1,569,362
 $294,454

11/13/15 
10/28/16 

70%

HB1 
(831)235-3120 

05-MON-68-17.4/18 IN MONTEREY COUNTY ON ROUTE 68 NEAR VIKING CONSTRUCTION COMPANY ROMAN, BERTHA $18,067,193 01/22/16 20% 
05-0F7004 
NHP-P068-(024)E 

--() 

SALINAS FROM 0.2 MILE EAST OF 

RESERVATION ROAD UNDERCROSSING TO 

SPRECKELS BOULEVARD UNDERCROSS 

RANCHO CORDOVA 

PO BOX 1508 

CA 95741 

(831)375-7804

1529 HWY 68 

MONTEREY, CA 93640 

$8,473,018 
$2,953,259 

02/12/16 
05/15/19 

45% 

BRIDGE WIDENING 
HA21 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-68-/1.1 IN MONTEREY COUNTY IN PACIFIC GROVE GRANITE CONSTRUCTION COMPANY TYLER LAVERING $657,891 01/05/16 100%
05-1F5704 FROM SINEX AVENUE TO FOREST AVENUE 

COLD PLANE AND RHMA-G OVERLAY WATSONVILLE CA 95076 

580 WEST BEACH STREET 1529 HWY 68 

MONTEREY, CA 93940 

$613,119
 $0

01/29/16 
10/06/16 
10/07/16 

100%

(831)375-1621 OVER RUN 

05-MON-101-47.7/53.9 IN AND NEAR GREENFIELD FROM TEAGUE GRANITE CONSTRUCTION COMPANY NORRIS, AMY $4,993,790 10/30/15 85%
05-1E0604 
HSNH-P -( 

1282- E -() 

)Q 
AVENUE TO WALNUT AVENUE OC 

CONCRETE MEDIAN BARRIER, INSIDE SANTA CLARA, CA 95054 

715 COMSTOCK STREET 102 WHITLEY GARDENS 

DRIVE 

PASO ROBLES, CA 93446 

$4,482,853
 $1,636,545

11/20/15 
11/15/16 

89%

HB1 
(805)550-1306 

05-MON-101-52.4/55.2 IN MONTEREY COUNTY NEAR GREENFIELD & DREAMBUILDER CONSTRUCTION CORPFARSHAD KESHAVARZI $1,180,701 06/13/16 0%
05-1E0504 
HSNH-P -( 

1292-E -() 

)Q 
SOLEDAD 0.3 MI S OF S GREENFIELD 

OC/0.4 MI N OF N GREENFIELD OC/0.1 MI 

N ARROYO SECO RD OC TO 

PLACENTIA CA 92870 

1324 E LAWSON LANE 8115 PRUNEDALE NORTH 

ROAD 

PRUNEDALE, CA 93907 

$0
 $0

07/05/16 
0%

HB1 
IMPROVE ROADSIDE CLEAR RECOVERY (831)235-3120 

05-MON-101-55.2/73.8 IN MONTEREY COUNTY IN AND NEAR GRANITE ROCK COMPANY NORRIS, AMY $22,780,698 10/12/15 64%
05-1F69U4 
NHP-Q101-(276)E 

--() 

SOLEDAD FROM 0.4 MILE NORTH OF NORTH 

GREENFIELD OVERCROSSING TO 1.2 MILES 

NORTH OF NORTH GONZALES O 

SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 102 WHITLEY GARDENS 

DRIVE 

PASO ROBLES, CA 93446 

$22,546,676
 $6,661,883

11/02/15 
01/31/17 

92%

HA22 
PAVEMENT PRESERVATION (805)550-1306 

05-MON-156-.1/1.6 IN MONTEREY COUNTY IN AND NEAR CORAL CONSTRUCTION COMPANY SANTIAGO GARCIA $786,031 04/13/16 97%
05-1F7304 
HSNH-PG -( 

6019-E -() 

)P 
CASTROVILLE FROM JUNCTION OF ROUTE 1 

TO CASTROVILLE OVERHEAD 

MEDIAN BARRIER AND RUMBLE STRIP 

SHERWOOD OR 97140 

10780 SW CLUTTER RD 8115 PRUNEDALE NORTH 

ROAD 

PRUNEDALE, CA 93907 

$772,678
 $299,464

05/02/16 
10/24/16 

97%

HB1 
(831)455-5466 

05-SB-0-/0 IN SANTA BARBARA, MONTEREY, SAN PETERSON-CHASE GENERAL DEVIN PORR $1,225,580 11/10/15 59% 
05-1G1904 
STP-000C-(408)E 

--() 

BENITO, SAN LUIS OBISPO, AND SANTA 

CRUZ COUNTIES AT VARIOUS LOCATIONS 

REMOVE AND REPLACE SIGN PANELS 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92606 (813)427-4706

16351 CONSTRUCTION CIRCLE WES 
140 DUBOIS ST, #E 

SANTA CRUZ, CA 95060 

$1,092,816 
$296,014 

12/07/15 
01/24/17 

89% 

HA22 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-1-/50.6 IN SANTA BARBARA, MONTEREY, SAN FBD VANGUARD CONSTRUCTION KARL MIKEL $5,810,500 01/13/16 51%
05-0J4904 
NHP-000C-(409)E 

--() 

BENITO, SANTA CRUZ AND SAN LUIS 

OBISPO COUNTIES AT VARIOUS LOCATIONS. 

REPLACE ROADSIDE SIGN PANELS 

LIVERMORE CA 94550 

651 ENTERPRISE COURT 102 WHITLEY GARDENS 

DRIVE 

PASO ROBLES, CA 93446 

$1,840,247
 $586,710

01/26/16 
02/15/17 

32%

HA22 
(805)440-7630 

05-SB-101-2.2/3.3 IN SANTA BARBARA COUNTY IN SECURITY PAVING COMPANY, INC. KLINE, JASON $53,222,689 06/20/16 2%
05-4482U4 
NHP-Q101-(290)E 

--() 

CARPINTERIA FROM 0.2 MILE SOUTH OF 

CARPINTERIA CREEK BRIDGE TO 0.3 MILE 

NORTH OF LINDEN AVENUE OVERCR 

SYLMAR CA 91342 

13170 TELFAIR AVE 

(805)698-2393 

3561 FOOTHILL RD 

CARPINTERIA, CA 93013 

$601,695
 $601,695

07/15/16 
09/18/20 

1%

HE11 
RECONSTRUCT INTERCHANGES (2) AND 

05-SB-101-10.8/22.5 REPAIR CONTROLLERS AND IRRIGATION PACIFIC RESTORATION GROUP INC JOHNSON, CURTIS $485,000 08/06/15 56%
05-1G7904 SYSTEMSAT VARIOUS LOCATIONS IN SANTA 

BARBARA AND GOLETA ON HWY 101 & 154 PERRIS, CA 

PO BOX 429 

92572 
35 S LA PATERA LN STE 

E 

$435,872
 $0

08/12/15 
10/25/16 

90%

REPAIR CONTROLLERS AND IRRIGATION GOLETA, CA 93117 

20.20.201 
SYSTEMS (805)692-6862 

130 

05-SB-101-12.9/14 IN SANTA BARBARA COUNTY IN SANTA SPIESS CONSTRUCTION CO INC CURTIS JOHNSON $795,299 06/10/13 100%
05-1C4304 BARBARA FROM GARDEN STREET 

UNDERCROSSING TO MISSION CREEK BRIDGE SANTA MARIA CA 93457 

P O BOX 2849 35 S. LA PATERA LANE 

STE E 

$768,836
 $15,036

06/27/13 
11/18/16 

96%

HIGHWAY PLANTING REHABILITATION GOLETA, CA 93117 OVER RUN 

HA25 
(805)692-6862 

05-SB-101-21.0/27.1 IN SANTA BARBARA COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY DAVID BALLENTINE $10,100,015 05/12/15 100%
05-1A7204 
NHP-Q101-(262)E 

--() 

GOLETA FROM MARIA YGNACIO CREEK 

BRIDGE TO 0.2 MILE NORTH OF CATHEDRAL 

OAKS OVERCROSSING 

SANTA BARBAA 

PO BOX 6744 

CA 93160 
35 S PATERA LN. SUITE 

E 

GOLETA, CA 93117 

$8,140,532
 $1,434,985

06/10/15 
10/27/16 

80%

HA22 
PAVEMENT PRESERVATION (CAP M) (805)692-6820 

05-SB-101-22.3/23 IN SANTA BARBARA COUNTY IN GOLETA FLATIRON WEST INC MICHAEL MORTENSEN $18,022,062 11/21/13 76% 
05-0G0704 
NH-Q101-(233)E 

--() 

FROM 0.2 MILE EAST TO 0.7 MILE WEST 

OF FAIRVIEW AVENUE OVERCROSSING 

UPGRADE DRAINAGE CULVERTS 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 35 S. LA PATERA LANE 

STE E 

GOLETA, CA 93117 

$17,145,414 
$86,877 

12/12/13 
07/11/17 

97% 

HA22 
(805)692-6759
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-101-27.0/36 IN SANTA BARBARA COUNTY NEAR GOLETA GRANITE CONSTRUCTION COMPANY DAVID BALLENTINE $4,833,103 05/12/16 53%
05-1G6204 
NHP-Q101-(293)E 

--() 

FROM 0.1 MILE NORTH OF CATHEDRAL OAKS 

OVERCROSSING TO 0.6 MILE SOUTH OF 

REFUGIO RD UC 

2023 PREISKER LANE 

SANTA BARBARA CA 93111 

5335 DEBBIE LAND 
270 E. HWY 246,STE 

#203 

BUELLTON, CA 93427 

$1,571,592
 $1,476,830

06/02/16 
12/09/16 

33%

HM 
COLD PLANE ROADBED/RHMA OPEN GRADED (805)688-5920 

05-SB-101-45.6/46.4 IN SANTA BARBARA COUNTY NEAR GAVIOTA SOUZA CONSTRUCTION, INC. MICHAEL MORTENSEN $6,521,900 02/24/16 56%
05-0T6304 
HSNH-P -( 

1 28-6 E -() 

)Q 
FROM 0.7 MILE NORTH OF BECKSTEAD 

OVERCROSSING TO 0.8 MILE SOUTH OF 

GAVIOTA TUNNEL 

SAN LUIS OBISPO CA 93401 

4027 SANTA FE ROAD 35 S LA PATERA LN 

SUITE E 

GOLETA, CAL. 93117 

$2,945,884
 $885,146

03/16/16 
03/30/17 

45%

HB1 
CURVE REALIGNMENT (805)692-6765 

05-SB-101-83.2/83.8 ON ROUTE 101 IN SANTA BARBARA COUNTY EMPIRE LANDSCAPING INC. BENNETZEN, LILIAN $501,048 10/25/13 0%
05-463814 FROM 0.9 MILE NORTH OF CLARK AVENUE 

OVERCROSSING TO 0.7 MILE SOUTH OF DAVIS CA 95617 

P O BOX 35 2053 PREISKER LANE, 

SUITE E 

$473,815
 $2,700

11/15/13 
05/12/17 

0%

SANTA MARIA UNDERCROSS SANTA MARIA, CA 93454 PLANT EST 
IRRIGATION,PLANTING,EROSION CONTROL (805)441-6935 SATIS 

05-SB-154-5.9/22.9 NEAR SANTA YNEZ, FROM BASELINE AVENUE CALPORTLAND CONSTRUCTION MURDOCK, KEVIN $11,561,753 07/12/16 19%
05-1C8304 
STP-P154-(022)E 

--() 

TO COLD SPRINGS CANYON BRIDGE. 

PAVEMENT PRESERVATION SANTA MARIA CA 93454 

1625 EAST DONOVAN RD 2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$2,076,443
 $1,841,086

07/29/16 
04/18/17 

18%

HA22 
(805)441-8439 

05-SB-246-12.3/16.7 ON ROUTE 246 IN SANTA BARBARA COUNTY PAPICH CONSTRUCTION CO. INC. MURDOCK, KEVIN $15,174,762 02/27/15 49%
05-0C6404 NEAR LOMPOC, FROM CEBADA 

TO HAPGOOD ROAD 

CANYON ROAD 

PISMO BEACH 

PO BOX 2210 

CA 93448 
2053 PREISKER LANE, 

SUITE E 

$5,005,854
 $149,452

03/26/15 
08/13/17 

33%

________________________________ SANTA MARIA, CA 93454 

HE13 
PASSING LANES AND OPERATIONAL (805)441-8439

05-SB-246-20.7/26.3 IN SANTA BARBARA COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY $6,219,346 10/05/16 0% 
05-1A7504 
ACST-PP24-(018)E 

--() 

BUELLTON FROM 0.4 MILE EAST OF SANTA 

ROSA CREEK BRIDGE TO ROUTE 101/246 

SEPARATION 

SANTA BARBARA CA 93111 

5335 DEBBIE LAND $0 
$0 

10/28/16 
0% 

HA22 
PAVEMENT PRESERVATION (CAP M) 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

05District 

05-SCR-1-3.9/4.2 

Fed Aid 

20.20.201 

Pgm Code 

05-1H7004 

Contract 
Location 

Storm Water 
Plan 

IN SANTA CRUZ CNTY ON ROUTE 1 AT 

BUENA VISTA UNDERCROSSING. REPAIR 

FAILED DRAINAGSYS AND INSTALL EROSION 

CONTROL DIRS EMERGENCY F

Description 

REPAIR FAILED DRAINAGE SYSTEM 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE, CA 95076 

580 WEST BEACH STREET 

WILSON, JENNIFER 

Resident 
Engineer 

(805)471-2103 

140 DUBOISE STREET 

STE E 

SANTA CRUZ, CA 95060 

$735,000

Bid + CCOs

 $0

Comp To date

 $0

This Month 

07/22/16 

Awarded 

07/22/16 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

130 

05-SCR-1-/0 

HB71 

05-0R5104 
STP-000C-(400)E 

--() 

ON STATE ROUTE 1, 68 AND 218 IN 

MONTEREY COUNTY AND STATE ROUTE 1 AND 

9 IN SANTA CRUZ COUNTY AT VARIOUS 

LOCATIONS VARIOUS 

ADA CURB RAMPS AND MINOR SIDEWALKS 

PACIFIC INFRASTRUCTURE 

CONSTRUCTION, LLC 

VACAVILLE CA 95688 

871 COTTING COURT, SUITE A 

BERTHA ROMAN 

(831)427-4706 

140 DUBOIS STREET 

SUITE E 

SANT CRUZ, CA 95060 

$1,142,624
 $996,221

 $7,481

08/26/15 
09/22/15 
01/17/17 

82%

 87%

05-SCR-9-3.8/18.7 
05-0Q5904 
STP-S009-(020)E 

--() 

IN SANTA CRUZ COUNTY AT AND NEAR 

BOULDER CREEK AT VARIOUS LOCATIONS 

FROM 0.9 MILE SOUTH OF GLENGARRY ROAD 

TO 0.2 MILE NORTH OF MCG 

POLLUTION SOURCE CONTROL 

GRANITE ROCK COMPANY 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

BEACH, KATIE 

(831)455-5707 

140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$2,056,443
 $2,000,049

 $1,040

09/30/14 
10/21/14 
12/22/16 

0%

 0%

PLANT EST 

SATIS 

05-SCR-17-.7/1.4 
05-0Q6004 
ACNH-PP01-(112)E 

--() 

IN SANTA CRUZ COUNTY, ON ROUTE 17 IN 

SANTA CRUZ BETWEEN 0.74 MI NORTH 

ROUTE 1/17 SEPARATION AND SIMS ROAD 

BEULAH PARK UNDERCROSSIN 

GRANITE ROCK COMPANY 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

$5,664,664
 $0
 $0

09/30/16 
10/28/16 

0%

 0%

STORM WATER MITIGATION 

05-SCR-17-8.3/9.4 

HB1 

05-0T9804 
HSNH-PG -( )P 

7110- E -() 

IN SANTA CRUZ COUNTY NEAR SCOTTS 

VALLEY FROM 0.4 MILE SOUTH OF 

SUGARLOAF ROAD TO 0.1 MILE SOUTH OF 

LAUREL ROAD 

SHOULDER WIDENING AND CONCRETE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95076 

580 WEST BEACH STREET 

DEVIN PORR 

(831)427-4706 

140 DUBOIS ST #E 

SANTA CRUZ, CA 95060 

$5,192,184
 $2,650,416
 $410,544

12/22/15 
01/13/16 
02/14/17 

56%

 51%

SUSPENDED 

05-SCR-101-/0 

20.20.201 

05-1G8004 
DIRS ORDER EMERGENCY F.A. IN 

MONTEREY AND SANTA CRUZ COUNTIES ON 

ROUTE 101, 1 AND 17 

REPLACE CONTROLLERS,REPAIR 

IRRIGATION SYST 

KCI INVIRONMENTAL INC 

SAN LUIS OBISPO, CA 93403 

PO BOX 3307 

GARCIA, SANTIAGO 

(831)455-5466

8115 PRUNEDALE NORTH 

RD 

PRUNEDALE, CA 93907 

$585,000 
$358,328 

$0 

02/02/16 
02/02/16 
10/26/16 

42% 

61% 

SUSPENDED 

130 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

05District 

05-SCR-129-9.5/10 

Fed Aid 

HB1 

Pgm Code 

05-0T5404 

Contract 

HSST-PG -(129) 

6E--() 

--() 

Location 
Storm Water 
Plan 

ON ROUTE 129 BETWEEN 0.4 MILE WEST OF 

OLD CHITTENDON ROAD AND 0.1 MILE EAST 

OF CHITTENDON UNDERPASS 

Description 

CURVE REALIGNMENT 

Type Of Work 

GRANITE ROCK COMPANY 

Contractor 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

BEACH, KATIE 

Resident 
Engineer 

(831)455-5707 

SANTA CRUZ, CA 

$4,799,481

Bid + CCOs

 $3,646,959

Comp To date

 $600,098

This Month 

07/21/15 

Awarded 

08/07/15 

Approved 

01/13/17 

Est Comp
Accepted 

31%

%Time

 76%

% Work 
Message 

05-SCR-152-3.7/8.3 
05-1G4004 
HSST-PG -( )S 

2 09-0 E -() 

IN SANTA CRUZ COUNTY FROM THE 

CASSERLY/CARLTON ROAD INTERSECTION TO 

THE SCR/SCL COUNTY LINE 

CENTERLINE RUMBLE STRIP 

CHRISP COMPANY 

FREMONT CA 94539 

43650 OSGOOD RD. 

$204,445
 $0
 $0

08/15/16 
09/01/16 

0%

 0%

HB1 

05-SCR-236-.1/17.7 
05-1F3404 
STP-P236-(001)E 

--() 

IN SANTA CRUZ COUNTY AT AND NEAR 

BOULDER CREEK FROM PINE STREET TO OLD 

MILL ROAD 

RESURFACE WITH HMA OVERLAY/RHMA G 

GRANITE ROCK COMPANY 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

BEACH, KATIE 

(831)455-5707 

140 DUBOIS STREET, 

STE E 

SANTA CRUZ, CA 95060 

$3,508,896
 $2,291,230
 $2,291,230

06/08/16 
07/05/16 
12/16/16 

38%

 63%

05-SLO-1-64.0/66.9 

HA42 

05-492804 
STP-P001-(590)E 

--() 

IN SAN LUIS OBISPO COUNTY ABOUT 9 

MILES NORTH OF SAN SIMEON FROM 0.3 

MILE NORTH OF PIEDRAS BLANCAS 

LIGHTHOUSE ROAD TO ARROYO DE LA 

REALIGN ROADWAY PIEDRAS BLANCAS 

PAPICH CONSTRUCTION CO. INC 

PISMO BEACH CA 93448 

P O BOX 2210 

RICK SILVA, RE 

(805)927-4559 

775 ARLINGTON ST 

CAMBRIA CA 93428 

$20,023,555
 $10,384,310
 $1,529,126

05/27/15 
06/15/15 
10/11/17 

29%

 52%

05-SLO-1-73.7/74 

HA23 

05-1A7004 
STP-19A5-(004)E 

--() 

IN SAN LUIS OBISPO COUNTY ABOUT 19 

MILES NORTH OF SAN SIMEON FROM 0.7 

MILE TO 1.0 MILE NORTH OF RAGGED 

POINT VIADUCT 

CONSTRUCT SOLDIER PILE WALL WITH 

JOHN MADONNA CONSTRUCTION CO., 

INC. 

SAN LUIS OBISPO CA 93403 

RICK SILVA 

(805)927-4559 

P.O. BOX 5310 
775 ARLINGTON ST 

CAMBRIA CA 93428 

$9,566,642
 $9,507,371
 $202,586

12/24/14 
01/08/15 
09/26/17 

59%

 99%

05-SLO-1-/0 
05-1G3504 

IN SAN LUIS OBISPO AND SANTA BARBARA 

COUNTIES AT VARIOUS LOCATIONS 

TREAT BRIDGE DECK/REPLACE SEALS 

STOUDENMIRE CORPORATION 

ATASCADERO CA 93422 

1680 EL CAMINO REAL SUITE 4 

DE ANDA, ANTHONY 

2053 PREISKER LANE, 

SUITE E 

$1,185,109 
$1,125 

$0 

04/12/16 
05/02/16 
01/10/17 

19% 

0% 

HM3 
(805)748-6095

SANTA MARIA, CA 93454 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-41-49.6/50.4 IN SAN LUIS OBISPO COUNTY ABOUT 30 GRANITE CONSTRUCTION COMPANY KARL MIKEL $523,322 03/14/16 88%
05-1G6404 MILES EAST OF PASO ROBLES FROM 5.8 

MILES NORTH OF EAST JUNCTION ROUTE 46 SANTA BARBARA CA 93111 

5335 DEBBIE LAND 102 WHITLEY GARDENS 

DRIVE 

$437,237
 $437,237

03/29/16 
10/27/16 

83%

TO 6.6 MILES NORTH OF PASO ROBLES, CA 93446 

HM 
REPLACE RHMA ON EXISTING ROADWAY (805)440-7630 

05-SLO-41-/0 IN MONTEREY AND SAN LUIS OBISPO STOUDENMIRE CORPORATION DEANDA, ANTHONY $295,245 03/14/16 77%
05-1G3204 COUNTIES AT VARIOUS LOCATIONS 

SEAL BRIDGE DECK WITH METHACRYLATE ATASCADERO, CA 93422 

7536 MORRO ROAD 2053 PREISKER LANE, 

SUITE E 

$195,324
 $0

04/07/16 
09/16/16 

71%

SANTA MARIA, CA 93454 

(805)542-4765 

05-SLO-46-37.6/40.4 IN SAN LUIS OBISPO COUNTY NEAR PASO PACIFIC RESTORATION GROUP, MIKEL, KARL $947,084 10/09/14 0%
05-330764 
NHP-P046-(050)E 

--() 

ROBLES FROM 0.5 MILE EAST OF GENESEO 

ROAD TO 0.2 MILE WEST OF ALMOND DRIVE 

LANDSCAPE MITIGATION 

INC. 

PERRIS CA 92572 

PO BOX 429 
102 S. WHITLEY 

GARDENS DR. 

PASO ROBLES, CA 93446 

$818,952
 $5,115

11/14/14 
07/16/18 

0%

PLANT EST 

HE14 
(805)440-7630 SATIS 

05-SLO-46-46.0/50.2 NEAR SHANDON FROM 0.2 MILE EAST OF BROSAMER & WALL, INC KARL MIKEL $42,910,528 02/10/16 16%
05-330784 MCMILLIAN CANYON ROAD TO 0.4 MILE 

WEST OF LUCY BROWN ROAD WALNUT CREEK, CA 94596 

1777 OAKLAND BOULEVARD STE300 102 WHITLEY GARDEN 

DRIVE 

$12,916,281
 $3,880,909

02/25/16 
07/09/18 

30%

CONVERT TO 4-LANE EXPRESSWAY PASO ROBLES, CA 93446 

HE13 
(805)440-7630 

05-SLO-101-12.4/29.7 IN SAN LUIS OBISPO COUNTY AT VARIOUS SOUZA CONSTRUCTION, INC. BENNETZEN, LILIAN $1,824,310 09/14/16 0%
05-1C1104 
NHP-Q101-(302)E 

--() 

LOCATIONS FROM 0.1 MILE SOUTH OF 

BRIDGE STREET UNDERCROSSING TO GRAND 

AVENUE UNDERCROSSING 

SAN LUIS OBISPO CA 93401 

4027 SANTA FE ROAD 2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$0
 $0

09/28/16 
0%

HB1 
ROADSIDE SAFETY IMPROVEMENTS (805)441-6935 

05-SLO-101-23.9/32.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR TELFER HIGHWAY TECHNOLOGIES LEW, MIKE $6,344,608 06/08/15 100% 
05-1G3404 
NHP-Q101-(268)E 

--() 

SAN LUIS OBISPO FROM 0.3 MILE SOUTH 

OF SANTA FE UNDERCROSSING TO 1.2 

MILES NORTH OF RESERVOI 

MCCLELLAN CA 95652 

4522 PARKER AVE BLDG700 STE35 4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$4,797,675 
$0 

07/16/15 
09/26/16 

100% 

OVER RUN 
09/26/16 

OVERLAY WITH RHMA GAP GRADED (805)542-4765
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-101-24.3/24.3 IN SAN LUIS OBISPO COUNTY NEAR SAN SOUZA CONSTRUCTION, INC. LILIAN BENNETZEN $1,088,296 06/13/16 17%
05-1G4604 
NHP-P099-(294)E 

--() 

LUIS OBISPO AT SANTA FE 

UNDERCROSSING 

REPLACE BRIDGE RAILS 

SAN LUIS OBISPO CA 93401 

4027 SANTA FE ROAD 

(805)922-1611 

2053 PREISKER LN 

SANTA MARIA CA 93454 

$179,866
 $168,753

07/21/16 
05/09/17 

16%

HA23 

05-SLO-101-44.8/59.7 IN SAN LUIS OBISPO COUNTY AT VARIOUS SOUZA CONSTRUCTION, INC. LEW, MIKE $2,378,186 04/20/16 57%
05-1C0804 
NHP-Q101-(298)E 

--() 

LOCATIONS FROM CURBARIL AVENUE 

OVERCROSSING TO 0.7 MILE NORTH OF 

NORTH PASO ROBLES OVERHEA 

SAN LUIS OBISPO CA 93401 

4027 SANTA FE ROAD 4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$1,031,661
 $328,867

05/02/16 
01/13/17 

43%

HB1 
ROADSIDE SAFETY IMPROVEMENTS (805)542-4765 

05-SLO-166-21.0/25.5 IN SAN LUIS OBISPO AND SANTA BARARA CALPORTLAND CONSTRUCTION DE ANDA, ANTHONY $2,965,526 02/09/16 87%
05-1G6304 COUNTY ABOUT 12 MILES EAST OF SANTA 

MARIA FROM 3.2 MILE EAST OF ALAMO SANTA MARIA CA 93454 

1625 EAST DONOVAN RD 2053 PREISKER LANE, 

SUITE E 

$2,429,102
 $246,130

02/25/16 
11/02/16 

81%

CREEK BRIDGE TO ALISOS SANTA MARIA, CA 93454 SUSPENDED 

HM 
COLD IN PLACE RECYCLING OVERLAY (805)748-6095 

05-VAR--/0 IN MONTEREY, SAN LUIS OBISPO, SANTA PTM GENERAL ENGINEERING BENNETZEN, LILIAN $1,136,887 11/13/15 85% 
05-1G2804 
HSST-P -( 

C414- E -() 

)0 
IN MONTEREY, SAN LUIS OBISPO, SANTA 

BARBARA AND SANTA CRUZ COUNTIES AT 

VARIOUS LOCATIONS 

SERVICES INC. 

RIVERSIDE CA 92504 

5942 ACORN ST. 
2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$949,408 
$340,888 

12/02/15 
11/30/16 

84% 

INSTALL COUNTDOWN PEDESTRIAN SIGNAL (805)441-6935

Totals: Authorized Final Amt: $313,841,363 Completed to Date: $147,102,501 Work This Month: $30,282,539
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-0-/0 IN FRESNO AT THE CALTRANS DISTRICT CENTRAL VALLEY ASPHALT HAIDAR HADDADIN $677,355 04/25/16 48%
06-0S4304 OFFICE 

RECONSTRUCT PARKING LOT LINDSAY CA 93247 

23494 ROAD 196 3240 N.MILLBROOK 

FRESNO, CA 

$633,195
 $157,101

05/10/16 
10/26/16 

93%

(559)243-3556 

HA13 

06-FRE-5-37.2/48.6 IN FRESNO COUNTY NEAR MENDOTA FROM TELFER PAVEMENT TECHNOLOGIES, MOHAMMAD SAMIMI $3,232,947 05/13/16 58%
06-0V1404 1.2 MILES SOUTH OF KAMM AVENUE 

OVERCROSSING TO 0.4 MILE SOUTH OF 

LLC 

4522 PARKER AVENUE BLDG 700 S 
3240 N. MILLBROOK 

AVENUE 

$2,742,545
 $0

05/24/16 
10/18/16 

86%

PANOCHE ROAD OVERCROSSING MCCLELLAN CA 95652 FRESNO, CA 93726 
COLD PLANE PAVEMENT/RHMA RESURFACE (559)243-3814 

06-FRE-33-11.1/14.8 FROM 0.1 MILE WEST OF JACALITOS GRANITE CONSTRUCTION COMPANY CARY CRUZ $1,872,214 03/08/16 84%
06-0T6204 
STP-P033-( 

E- -() 

)0 
CREEK BRIDGE TO 0.1 MILE WEST OF 

MERCED AVENUE AND FROM 0.1 MILE 

NORTH OF PHELPS AVENUE TO 0.8 M 

FRESNO CA 93706 

2716 S. GRANITE COURT 

(559)341-3377 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$1,780,815
 $455,970

03/16/16 
10/28/16 
10/24/16 

94%

BONDED WEARING COURSE RESURFACING 
HM1 

06-FRE-41-20.7/32.5 BOOSTER PUMP UPGRADES, VALVES, FLOW WABO LANDSCAPE & CONSTRUCTION SAMIMI, MOHAMMAD $4,285,000 08/18/15 100%
06-0U3604 SENSORS, CONTROLLER CABINETS, AND 

SYSTEM REPAIRS 

INC 

726 ALFRED NOGLE DRIVE 
3240 N MILLBROOK AVE 

FRESNO, CA 93726 

$4,235,334
 $0

08/18/15 
12/30/16 

99%

IRRIGATION UPGRADES HERCULES, CA 94547 (559)250-6305 OVER RUN 

20.20.201 

130 

06-FRE-41-/0 IN FRESNO COUNTY ROUTES 41, 99, 168 MYERS AND SONS CONSTRUCTION, MARK MENGONI $1,753,551 07/11/16 69%
06-0R2304 
HSNH- P-( 

9030-E -() 

)X 
& 180 ON FREEWAY ONRAMPS AT VARIOUS 

LOCATIONS 

HIGH FRICTION SURFACE TREATMENT 

LP 

SACRAMENTO CA 95834 (559)243-3543 

4600 NORTHGATE BLVD. SUITE 10 
3240 N.MILLBROOK 

FRESNO, CA 93726 

$1,467,437
 $1,028,882

07/26/16 
11/10/16 

83%

HB1 

06-FRE-99-23.5/26.7 IN FRESNO COUNTY FROM 0.2 MILES GRANITE CONSTRUCTION COMPANY FOSTER, DALLIA $28,630,070 10/16/15 98% 
06-2HT114 NORTH OF O IVE AVENUE OC TO 0.2 MILES 

NORTH OF ASHLAN AVE OC WATSONVILLE CA 95077 

PO BOX 50085 2750 N. PARKWAY DRIVE 

FRESNO, CA 93722 

$26,999,467 
$1,225,833 

12/04/15 
10/27/16 

93% 

REALIGNMENT FREEWAY (559)246-9536
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-99-23.5/26.7 IN THE CITY OF FRESNO, ON ROUTE 99 GRANITE CONSTRUCTION COMPANY FOSTER, DALLIA $128,208,909 06/30/16 10%
06-2HT104 FROM CLINTON AVENUE TO ASHLAN AVENUE 

ROUTE 99 REALIGNMENT WATSONVILLE CA 95077 

PO BOX 50085 2750 N. PARKWAY DRIVE 

FRESNO, CA 93722 

$11,627,911
 $8,706,682

07/25/16 
08/31/18 

9%

(559)917-4185 

HM1 

06-FRE-99-/0 REPAIR 110 ACRES OF EXISTING CLEAN CUT LANDSCAPE DHALIWAL, AMARJIT $2,422,000 03/04/15 100%
06-0T4104 IRRIGATION SYSTEMS THAT HAVE BEEN 

DEFECTIVE, BROKEN, AND VANDALIZED CLOVIS, CA 93619 

8406 N ARMSTRONG AVE 1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$2,048,960
 $0

03/04/15 
08/30/16 

85%

UPGRADE IRRIGATION SYSTEMS (661)391-4767 OVER RUN 

20.20.201 

131 

06-FRE-99-/30.5 UPDATE IRRIGATION SYSTEM AND ISOLATE WABO LANDSCAPE CONSTRUCTION KIMURA, JUSTIN $3,185,000 08/04/15 100%
06-0U6904 NEEDED REPAIRS TO REDUCE WASTE 

IRRIGATION SYSTEM UPGRADES 

INC 

726 ALFRED NOBLE DRIVE 
183 W VENTURA CT 

KINGSBURG, CA 93631 

$2,821,949
 $0

08/04/15 
11/11/16 

89%

HERCULES, CA 94547 (559)897-3118 OVER RUN 

20.20.201 

130 

06-FRE-145-40.2/41.2 IN FRESNO AND MADERA COUNTIES NEAR TEICHERT CONSTRUCTION HAIDAR HADDADIN $1,058,470 03/02/16 100%
06-0T5804 MADERA FROM W. SHAW AVENUE TO AVENUE 

7 AND FROM TOZER STREET TO RIVER ROAD 

HOT MIX ASPHALT/REPAIR FAILED AREAS 

FRESNO CA 93725 

5771 S TOYOTA AVE 

(559)243-3856 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$972,735
 $0

03/16/16 
09/21/16 

100%

COMPLETED 
09/21/16 

HM1 

06-FRE-168-.7/9.1 UPGRADE 97 BOOSTER PUMPS TO HIGH WABO LANDSCAPE CONSTRUCTION, MENGONI, MARK $4,885,000 08/03/15 99%
06-0U3304 EFFICENCYVARIABLE FREQUENCY DRIVE, 

REPLACE 87 COMMUNICATION FLOW SENSORS 

INC 

726 ALFRED NOBEL DRIVE 
3240 N MILLBROOK AVE 

FRESNO, CA 93726 

$4,713,092
 $0

08/03/15 
10/26/16 

96%

AND MASTER VALVES THAT D HERCULES, CA 94547 (559)243-3543 
IRRIGATION SYSTEM UPGRADES 

20.20.201 

130 

06-FRE-168-29.0/T29.4 IN FRESNO COUNTY, NEAR PRATHER, FROM LEE'S PAVING, INC. MARK MENGONI $2,356,892 09/11/15 100% 
06-0M0504 
STP-P168-(060)E 

--() 

1.2 MILES WEST OF AUBERRY ROAD TO 0.8 

MILE WEST OF AUBERRY ROAD 

REALIGN 2-LANE ROADWAY 

VISALIA CA 93291 

1212 NORTH PLAZA DRIVE 

(559)243-3543

3240 N. MILLBROOK 

FRESNO CA 93726 

$1,603,684 
$373,346 

10/06/15 
10/21/16 

69% 

OVER RUN 

HB1 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16
 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-168-30.1/30.4 IN FRESNO CO ON STATE ROUTE 168 AT GRANITE CONSTRUCTION COMPANY $2,749,067 06/20/16 0%
06-0L3404 
HSST-P -( )P 

THE AUBERRY ROAD INTERSECTION PM 

T30.201 FRESNO CA 93706 

2716 S. GRANITE COURT $0
 $0

07/15/16 
0%

8062-E -() 
INTERSECTION IMPROVEMENT 

HB1 

06-FRE-168-/0 REPAIR/REPLACE/UPGRADE IRRIGATION STOCKBRIDGE GENERAL CONST INC SAMIMI, MOHAMMAD $3,297,000 03/30/15 100%
06-0T4204 SYSTEMS IN FRESNO COUNTY AT VARIOUS 

LOCATIONS CLOVIS, CA 93726 

2972 LARKIN AVE SUITE #101 3240 N. MILLBROOK AVE 

FRESNO, CA 93726 

$2,490,484
 $173,061

03/30/15 
12/30/16 

76%

UPGRADE IRRIGATION SYSTEMS (559)243-3814 OVER RUN 

06-FRE-180-57.9/62.4 IN FRESNO FROM 0.7 MI WEST OF ROUTE WABO LANDSCAPE & CONSTRUCTION,HAIDAR HADDADIN $4,117,312 03/19/15 19%
06-0Q2104 180S/41 SEPARATION TO 0.1 MI EAST OF 

PEACH AVE OC 

INC. 

726 ALFRED NOBEL DRIVE 
3240 N.MILLBROOK 

FRESNO, CA 93726 

$2,638,377
 $326,242

06/22/15 
02/23/17 

64%

FREEWAY LANDSCAPING HERCULES CA 94547 (559)897-7223 

06-FRE-180-62.6/66.3 IN FRESNO COUNTY IN FRESNO FROM 0.3 CLEAN CUT LANDSCAPE MOHAMMAD SAMIMI $4,924,447 08/23/12 0%
06-342564 
ACNH-P180-(057)E 

--() 

MILE WEST OF CLOVIS AVE OC TO 0.8 

MILE EAST OF TEMPERANCE AVE 

HIGHWAY PLANTING AND IRRIGATION 

CLOVIS CA 93619 

8406 N ARMSTRONG 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726-5866 

$4,625,381
 $30,130

09/27/12 
02/28/18 

0%

PLANT EST 

WPCP 
(559)917-2487 SATIS 

06-FRE-198-35.3/35.6 IN FRESNO COUNTY NEAR HURON FROM 0.1 MYERS AND SONS CONSTRUCTION, $2,334,067 10/06/16 0%
06-0M2504 
ACNH-PP19-(070)E 

MILE WEST TO 0.1 MILE EAST OF 

CALIFORNIA AQUEDUCT BRIDGE 

LP 

4600 NORTHGATE BLVD, STE 100 

$0
 $0

10/28/16 
0%

--() 
BRIDGE DECK REPLACEMENT SACRAMENTO CA 95834 

HA21 

06-FRE-198-/3.5 IN FRESNO COUNTY NEAR COALINGA_FROM PAPICH CONSTRUCTION COMPANY, CARY CRUZE $802,564 05/05/16 100% 
06-0T5504 MONTEREY COUNTY LINE TO 0.8 MILE WEST 

OF HANS GRIEVE CANYON ROAD 

INC. 

616 PRINTZ ROAD 
3240 N. MILLBROOK 

FRESNO, CA 93726 

$754,841 
$0 

05/24/16 
09/26/16 

100% 

REPAIR FAILED AREAS/HMA RESURFACE ARROYO GRANDE CA 93420 (559)243-3881

HM1 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-0-/0 IN KERN AND TULARE COUNTIES AT ETIC CLAY LOMAX $535,945 05/04/16 100%
06-0S6004 VARIOUS LOCATIONS 

JOINT SEAL/REMOVE CHIP SEAL PLEASANT HILL CA 94523 

2285 MORELLO AVENUE 1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$524,643
 $0

05/24/16 
09/21/16 
09/21/16 

100%

(661)391-4767 COMPLETED 

HM1 

06-KER-5-36.1/41.2 IN KERN COUNTY FROM BUENA VISTA BRM CLAY LOMAX $1,338,406 05/13/16 97%
06-0S6504 
HSNH-PIG -(005)4 

7241-E -() 

CANAL RD. OC TO RTE 43/I5 

INSTALL MEDIAN BARRIER 

SEPARATION 

HOLLISTER CA 95023 

50 MARQUERITE DR. 

(661)391-4767 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,293,109
 $10,077

06/20/16 
10/24/16 

97%

HB1 

06-KER-5-62.5/73.1 ON ROUTE 5 BETWEEN LERDO OVERCROSSING GRIFFITH/COFFMAN JOINT VENTURESAM DHALIWAL $40,668,111 12/03/14 88%
06-0P1404 
NHPI-005 -(195)E 

--() 

AND ROUTE 5/46 SEPARATION #1 

REPLACE PCC PANELS, GRIND CONCRETE BAKERSFIELD CA 93308 

1128 CARRIER PARKWAY AVE 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$34,034,205
 $1,689,682

12/18/14 
01/04/17 

84%

HA22 

06-KER-5-73.0/82.5 IN KERN COUNTY ON ROUTE 5 FROM ROUTE GRIFFITH COMPANY MOHAMMAD SAMIMI $4,892,476 03/01/16 12%
06-0T6004 
STP-X029-(123)E 

--() 

43 TO TWISSELMAN ROAD OVERCROSSING 

AND ON ROUTE 43 FROM ROUTE 58 TO 

SANTA FE WAY 

BAKERSFIELD CA 93308 

1128 CARRIER PARKWAY AVE 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$321,108
 $0

03/21/16 
10/25/16 

7%

HM1 
COLD PLANE/OVERLAY/RHMA GAP GRADED (559)243-3814 

06-KER-43-16.1/25.1 IN KERN COUNTY IN THE CITIES OF DREAMBUILDER CONSTRUCTION CORP $1,626,061 09/21/16 0%
06-0P2704 
STP-P043-(047)E 

SHAFTER AND WASCO FROM VARIOUS 

LOCATIONS EUCLID AVENUE TO SECOND PM PLACENTIA CA 92870 

1324 LAWSON LN $0
 $0

10/10/16 
0%

--() 
16.14 TO PM 25.19 

ADA CURB RAMPS 
HB71 

06-KER-58-52.1/52.3 IN BAKERSFIELD FROM REAL ROAD TO THE ROBERT J. FRANK CONSTRUCTION, CLAY LOMAX $330,488 06/22/16 0% 
06-0R0204 
HSNH-P -( 

8125- E -() 

)P 
ROUTE 58/99 SEPARATION 

INSTALL TEMPORARY K-RAIL AND 

INC. 

REDDING CA 96003 

2806 TARMAC ROAD 

(661)391-4767

1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$0 
$0 

07/18/16 
12/07/16 

0% 

HB1 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16
 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-58-88.5/99.8 IN AND NEAR TEHACHAPI FROM 0.1 MI. PAVE-TECH INC. AMARJIT DHALIWAL $13,525,736 09/30/15 64%
06-0R1504 
NHP-P058-(124)E 

--() 

WEST OF TEHACHAPI CREEK TO CACHE 

CREEK 

PAVEMENT PRESERVATION (CAPM) 

VISTA CA 92081 

2231 LA MIRADA DRIVE 

(661)391-4766 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$5,799,340
 $1,045,329

10/20/15 
12/20/16 

41%

HA22 

06-KER-99-19.7/57.5 BOOSTER PUMP UPGRADES KCI ENVIRONMENTAL DHALIWAL AMARJIT $2,785,000 08/10/15 100%
06-0U6004 REDUCE WATER USE BY 50%. UPGRADE 

IRRIGATIN SAN LUIS OBISPO, CA 93403 

P.O. BOX 3307 1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$2,178,486
 $0

08/10/15 
08/30/16 

78%

(661)391-4755 OVER RUN 

20.20.201 

130 

06-KER-99-/56.7 IN KERN COUNTY AND TULARE COUNTIES AT BENTANCOURT BROS. CONSTRUCTIONAMARJIT DHALIWAL $724,005 05/13/16 82%
06-0T3304 VARIOUS LOCATIONS 

INSTALL TRAFFIC MONTORING STATIONS 

INC. 

8015 WEST 11TH STREET 
1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$473,011
 $179,245

06/02/16 
11/14/16 

65%

TRACY, CA 95304-9303 (661)391-4766 

HB4N 

06-KER-119-10.0/13.3 IN KERN COUNTY NEAR TAFT FROM ELK GRANITE CONSTRUCTION COMPANY HISHAM ALNATOUR $5,808,475 09/01/15 96%
06-424714 
STP-P119-(018)E 

--() 

HILLS ROAD TO TUPMAN ROAD. 

ADD TRUCK CLIMBING LANES BAKERSFEILD CA 93308 

3005 JAMES ROAD 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$4,518,771
 $819,864

10/14/15 
10/28/16 

78%

HB4N 

06-KER-204-5.4/6.7 ON ROUTE 204 GOLDEN STATE AVENUE AMERICAN CIVIL CONSTRUCTORS SAM DHALIWAL $7,238,005 09/24/15 58%
06-0N9604 
NHP-P204-(005)E 

--() 

BETWEEN SR-99 AND SR-178 IN KERN 

COUNTY AT VARIOUS LOCATIONS 

PLACE DECK OVERLAY, REPLACE JOINT 

WEST COAST, INC. 

BENICIA CA 94510 (661)391-4742 

2990 BAY VISTA COURT, SUITE D 
1824 NORRIS ROAD 

BAKERSFEILD, CA 93308 

$4,146,781
 $406,847

10/06/15 
03/19/17 

57%

HM1 

06-KIN-5-16.6/26.7 IN KINGS COUNTY NEAR AVENAL FROM PAPICH CONSTRUCTION COMPANY, BLANCAS, CARLOS $2,395,400 06/13/16 64% 
06-0T6104 
NHPI-0054-(196)3 

E- -() 

ROUTE 41 TO FRESNO COUNTY LINE 

COLD PLANE PAVEMENT/RESURFACE RHMA 

INC. 

ARROYO GRANDE CA 93420 

616 PRINTZ RD 

(559)341-2721

183 W. VENTURA COURT 

KINGSBURG, CA 93631 

$2,143,938 
$2,076,221 

06/28/16 
11/15/16 

89% 

HM1 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

06District 

06-KIN-5-21.6/26.7 

Fed Aid 

HB1 

Pgm Code

06-0S3504 

Contract 

HSIM-G -( )0 

5- 14-(E) 

--() 

Location 
Storm Water 
Plan 

IN KINGS AND FRESNO COUNTIES NEAR 

KETTLEMAN CITY FROM 2.6 MI N OF 

MILHAM AVE OC TO 3.2 MI S OF JAYNE 

AVE OC AND FROM EL DORADO AV 

Description 

CONSTRUCT HIGH TENSION CABLE MEDIAN 

Type Of Work 

CORAL CONSTRUCTION COMPANY 

Contractor 

SHERWOOD OR 97140 

10780 SW CLUTTER RD 

MOHAMMAD SAMIMI 

Resident 
Engineer 

(559)250-6305 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$4,415,514

Bid + CCOs

 $105,516

Comp To date

 $105,516

This Month 

07/20/16 

Awarded 

08/03/16 

Approved 

04/20/17 

Est Comp
Accepted 

7%

%Time

 2%

% Work 
Message 

06-KIN-43-1.3/1.7 
06-0M3704 
HSST-P -( )P 

3 04-6 E -() 

IN KINGS COUNTY NEAR CORCORAN ON 

ROUTE 43 FROM 0.2 MILES SOUTH TO 0.2 

MILES NORTH OF ROUTE 137 AND ON ROUTE 

137 FROM ROUTE 43 TO 0 

GRANITE CONSTRUCTION COMPANY 

FRESNO CA 93706 

2716 S. GRANITE COURT 

$3,184,184
 $0
 $0

08/10/16 
09/16/16 

0%

 0%

HB1 
CONSTRUCT ROUNDABOUT 

06-KIN-137-/7.2 
06-0T5304 

IN KING AND TULARE COUNTIES NEAR 

CORCORAN FROM 0.1 MILE EAST OF ROUTE 

43 TO AVE 228 

COLD PLANE AC PAVEMENT 

TELFER PAVEMENT TECHNOLOGIES, 

LLC 

MCCLELLAN CA 95652 

BLANCAS, CARLOS 

(559)341-2721 

4522 PARKER AVE BLDG 700 ST35 
183 W. VENTURA COURT 

KINGSBURG, CA 93631 

$1,638,341
 $42,935
 $42,935

03/15/16 
03/25/16 
10/25/16 

97%

 3%

HM1 

06-KIN-198-8.9/10.1 

HE11 

06-325514 
NHP-P198-(064)E 

--() 

IN LEMOORE, ON ROUTE 198 AT 19TH 

AVENUE 

LANDSCAPING AND PLANT ESTABLISHMENT 

WABO LANDSCAPE & CONSTRUCTION, 

INC. 

HERCULES CA 94547 

MOHAMMAD SAMIMI 

(559)250-6305 

726 ALFRED NOBEL DRIVE 
3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$692,295
 $394,566

 $0

01/02/15 
01/26/15 
12/30/16 

52%

 68%

06-KIN-198-21.5/28.3 

HE14 

06-0L0504 
ACNH-P198-(059)E 

--() 

WPCP 

IN KINGS AND TULARE COUNTIES NEAR 

HANFORD FROM 0.5 MILE E OF RTE 43 TO 

0.4 MILE OF RTE 99 

HIGHWAY PLANTING 

WABO LANDSCAPE & CONSTRUCTION 

INC 

HERCULES CA 94547-1805 

DALLIA FOSTER 

(559)897-7080

726 ALFRED NOBEL DRIVE 
8530 W. ROOSEVELT 

AVE. 

VISALIA, CA. 93291 

$1,416,340
 $1,386,901

 $4,200

05/22/12 
06/20/12 
03/14/17 

0%

 0%

PLANT EST 

SATIS 

06-MAD-41-5.2/34.7 
06-0T5004 
NHP-P041-(129)E

--() 

IN MADERA COUNTY NEAR COARSEGOLD AT 

VARIOUS LOCATION FROM 0.3 MILES SOUTH 

OF AVE 14 TO 0.8 MILES SOUTH OF SR 49 

CONSTRUCT CENTER LINE RUMBLE STRIP 

CENTRAL STRIPING SERVICE, INC. 

RANCHO CORDOVA CA 95742 

3489 LUYUNG DR. 

$352,950 
$0 
$0 

07/20/16 
08/11/16 

0% 

0% 

HB1 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-MAD-41-11.7/13.4 IN MADERA COUNTY NEAR COARSEGOLD FROM A. TEICHERT & SON INC. DBA HAIDAR HADDADIN $8,646,217 10/08/15 100%
06-0G9004 
NHP-P041-(128)E 

--() 

0.3 MILES NORTH OF ROAD 208 TO 2.0 

MILES NORTH OF ROAD 208 

CONSTRUCT PASSING LANES 

TEICHERT CONSTRUCTION 

FRESNO CA 93725 

5771 S. TOYOTA AVE 

(559)243-3599 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$8,167,736
 $0

10/23/15 
09/21/16 

100%

COMPLETED 
09/29/16 

06-MAD-41-29.0/45.7 IN MADERA AND MARIPOSA COUNTIES, TEICHART CONSTRUCTION, INC SAMIMI, MOHAMMAD $4,985,000 07/11/16 6%
06-0V6404 REMOVE AND DISPOSE OF 2,400 HAZARDOUS 

TREES AND CLEAR 100' FOR FOREST FIRE ROSEVILLE, CA 95661 

400 SUNRISE AVE, SUITE 400 3240 N MILLBROOK AVE 

FRESNO, CA 93726 

$15,000
 $0

07/11/16 
03/24/17 

0%

REDUCTION MAD/MPA LINE (559)243-3814 
REMOVE AND DISPOSE OF TREES AND FIRE 

20.20.201 
FUELS 

130 

06-MAD-99-1.5/9.5 IN MADERA COUNTY NEAR MADERA FROM GRANITE CONSTRUCTION COMPANY $8,038,966 09/06/16 0%
06-0R0704 
NHP-P099-(601)E 

0.5 MI. NORTH OF AVE 7 OC TO 0.2 MI. 

SOUTH OF GATEWAY DRIVE OVERCROSSING FRESNO CA 93706 

2716 S. GRANITE COURT $0
 $0

09/30/16 
0%

--() 
PAVEMENT PRESERVATION (CAPM) 

HA22 

06-TUL-65-9.3/14 IN TULARE COUNTY NEAR PORTERVILLE CAL VALLEY CONSTRUCTION $4,049,392 08/01/16 0%
06-0S4804 
NHP-P065-(105)E 

FROM 0.7 MILES SOUTH OF AVENUE 80 TO 

AVENUE 112 AVENUE 112 FRESNO CA 93722 

6275 W BULLARD AVE. $0
 $0

08/24/16 
0%

--() 
PAVEMENT REHABLITATION 

HA22 

06-TUL-99-5.1/53.9 IMPLEMENT WATER CONSERVATION MEASURES STOCKBRIDGE GENERAL CONST INC ALICIA RODRIGUEZ $2,385,000 08/17/15 0%
06-0U5904 IN ACCORDANCE WITH EMERGENCY DROUGHT 

DECLARATION 

ATTN: GUY STOCKBRIDGE 

2972 LARKIN AVE 
8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

$1,782,640
 $0

08/18/15 
10/28/16 

75%

EMERGENCY IRRIGATIOIN UPGRADES CLOVIS, CA (559)341-3953 

20.20.201 

130 

06-TUL-99-18.7/22.5 IN MADERA, FRESNO, TULARE COUNTIES AT BENTANCOURT BROS. CONSTRUCTIONCARY CRUZ $772,430 05/17/16 50% 
06-0T0804 VARIOUS LOCATIONS 

INSTALL TRAFFIC MONITORING STATIONS 

INC. 

8015 WEST 11TH STREET 
3240 N. MILLBROOK 

AVENUE 

$144,221 
$3,450 

06/14/16 
01/02/17 

19% 

TRACY, CA 95304-9303 FRESNO, CA 93726 

HB4N 
(559)243-3881
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-TUL-99-35.2/37.3 ON ROUTE 99 IN TULARE COUNTY NEAR A. TEICHERT & SON INC. DBA BLAS MARTINEZ $15,838,956 10/15/15 68%
06-360234 
NH-P099-(587)E 

--() 

VISALIA FROM 1.2 MILE SOUTH OF AVENUE 

280 OC (BR NO.46-195) TO 0.9 MILE 

SOUTH OF WEST VISALIA OH 

TEICHERT CONSTRUCTION 

FRESNO CA 93725 

5771 S. TOYOTA AVE 

(559)651-8321 

8530 W ROOSEVELT AVE 

VISALIA CA 93291 

$7,609,493
 $2,086,068

11/04/15 
01/04/17 

48%

4 LANE FREEWAY TO 6 LANE FREEWAY 

06-TUL-99-41.3/52 IN TULARE COUNTY, NEAR GOSHEN FROM GRANITE CONSTRUCTION COMPANY $2,807,017 05/06/15 0%
06-0T1804 0.17 MILES NORTH OF NORTH GOSHEN 

OVERHEAD TO 0.2 MILES NORTH OF DOGDGE FRESNO CA 93706 

2716 S. GRANITE COURT 183 W. VENTURA COURT 

KINGSBURG, CA 93631 

$0
 $0

06/08/15 
0%

AVENUE OVERCROSSING (559)288-8603 
RHMA-O BONDED WEARING COURSE 

HM1 

06-TUL-99-48.5/53.9 ON SR 99 IN TULARE AND FRESNO W A B O LANDSCAPE & ENQUANHONE, GASHU $3,219,737 10/01/12 0%
06-324514 COUNTIES, AT VARIOUS LOCATIONS FROM 

0.3 MILE SOUTH OF MERRITT DRIVE 

CONSTRUCTION INC 

726 ALFRED NOBEL DRIVE 
183 W VENTURA COURT 

KINGSBURG CA 93631 

$2,591,550
 $214,621

11/06/12 
10/12/18 

0%

INTERCHANGE, TO 0.7 MILE NORTH O HERCULES CA 94547 (559)246-7655 PLANT EST 

WPCP 
IRRIGATION, PLANTING AND PAVING SATIS 

06-TUL-99-51.3/52.3 NEAR KINGSBURG FROM 0.5 MI SOUTH OF SECURITY PAVING COMPANY, INC. MOUA,PETER $3,358,233 06/17/16 42%
06-0T8704 
NHP-P099-(597)E 

--() 

DODGE AVE OC TO 0.2 MI SOUTH OF 

KINGS RIVER (NORTHBOUND ONLY) 

ROADWAY REHABILITATION 

SYLMAR CA 91342 

13170 TELFAIR AVE 

(559)288-8603 

183 W VENTURA COURT 

KINGSBURG, CA 93631 

$2,022,410
 $1,437,263

07/15/16 
12/23/16 

60%

HA22 

06-TUL-137-7.2/13.2 IN TULARE COUNTY NEAR TULARE FROM GRANITE CONSTRUCTION COMPANY SHELLEY MAGGARD $1,339,900 04/22/16 100%
06-0T6404 ROAD 36 TO ROAD 84 

COLD PLANE/RHMA GAP GRADED BWC FRESNO CA 93706 

2716 S. GRANITE COURT 8530 W ROOSEVELT AVE 

VISALIA CA 93291 

$1,207,878
 $0

05/05/16 
09/16/16 
09/21/16 

100%

(559)651-8319 COMPLETED 

HM1 

06-TUL-190-20.9/21.2 ON ROUTE 190, IN TULARE COUNTY, NEAR LEE'S PAVING, INC. SHELLEY MAGGARD $2,875,297 09/23/15 21% 
06-0J5304 
SSTP-P190-(020)E 

PL62-06 0-(3E) 

--() 

PORTERVILLE BETWEEN 0.2 MILE WEST OF 

ROAD 284 AND 0.1 MILE EAST OF ROAD 

284 

INTERSECTION IMPROVEMENT 

VISALIA CA 93291 

1212 NORTH PLAZA DRIVE 

(559)651-8319

8530 W ROOSEVELT AVE 

VISALIA CA 93291 

$2,130,652 
$470,711 

10/07/15 
06/23/17 

73% 

HB1 
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Statement of Ongoing Contracts as of 10/20/16

District 06 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

06-TUL-216-1.9/2.9 IN TULARE COUNTY IN AND NEAR VISALIA WABO LANDSCAPE & CONSTRUCTION,BLAS MARTINEZ JR. $306,329 06/25/15 30%
 
06-430714 $213,558 07/16/15
FROM LOVERS LANE TO 0.1 MILE EAST OF INC.
 8530 W ROOSEVELT AVE 77%


$0 11/19/18

COMSTOCK STREET 726 ALFRED NOBEL DRIVE
 VISALIA CA 93291
 
INSTALL LANDSCAPING HERCULES CA 94547 (559)651-8321


HB4C
 

Totals: Authorized Final Amt: $352,982,069 Completed to Date: $155,404,655 Work This Month: $23,069,278
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-8.7/0 IN LOS ANGELES 0.1 MILE WEST OF PETERSON CHASE GENERAL GALLARDO, SAM $2,301,529 01/30/14 1%
07-3X3904 
ER-17E1-(004)E 

--() 

DOMINQUEZ CHANNEL 

CONSTRUCT STEEL SOLDIER PILE WALL 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92606 

16351 CONSTRUCTION CIRCLEWEST 
18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA 

$87,154
 $0

02/21/14 
02/28/17 

4%

SUSPENDED 

HA23 
90220 

(310)609-0264 

07-LA-1-35.2/59.9 IN LOS ANGELES COUNTY, ON ROUTE 1 CAL STRIPE INC. SAYKALI,ZARIF $295,295 03/22/16 0%
07-3W1204 BETWEEN I-10 AND SR-23 ROAD 

INSTALL PAVEMENT DELINEATORS & COLTON CA 92324 

2040 E. STEEL ROAD 12975 W. CULVER BLVD 

LOS ANGELES, CA. 90066 

$0
 $0

04/12/16 
0%

(310)821-1847 

HM4 

07-LA-1-35.6/37.1 IN LOS ANGELES AND VENTURA COUNTIES DREAMBUILDER CONSTRUCTION RAM, MAHINDA $1,842,886 03/26/14 100%
07-2W4704 AT VARIOUS LOCATIONS 

REPLACE CRASH CUSHIONS 

CORPDBA DREAMBUILDER 

1324 E LAWSON LANE 
12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$1,707,016
 $0

04/09/14 
09/25/16 

98%

PLACENTIA CA 92870 (310)821-1847 

HM4 

07-LA-1-40.0/40.4 LA-1 PCH IN MALIBU/L.A. COUNTY TO BURNS PACIFIC CONSTRUCTION INCTRUJILLO, GILBERT $735,000 03/11/16 100%
07-4X7904 REPAIR/RESTORE COMPROMISED SUPPORT 

SLOPW/RSP & GEOTEXTILE FABRIC DIR'S 

EMERGENCY FORCE ACCOUNT 

THOUSAND OAKS, CA 91360 

505 E THOUSAND OAKS BLVD 

(310)821-1847 

12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$704,990
 $0

04/21/16 
06/21/16 

100%

COMPLETED 
10/20/16 

20.20 
REPAIR/RESTORE SLOPE & REPAIR 

DRAINAGE SYS 
201130 

07-LA-1-44.4/44.4 IN LA @ LA 1 @ PM 44.45 FLEMING ENVIRONMENTAL INC. SAYKALI, ZARIF $841,938 06/17/15 77%
07-1W5104 RECTIFY CLARIFIER DISCHARGE PROBLEM 

FULLERTON CA 92831 

1372 E VALENCIA DRIVE 12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$765,288
 $0

07/02/15 
07/17/17 

91%

(310)345-6274 

HM2 

07-LA-1-46.9/62.9 IN LOS ANGELES COUNTY, IN THE CITY OF ALL AMERICAN ASPHALT DIPSIA, M. $1,108,620 03/30/16 0% 
07-4Y6704 MALIBU AND LOS ANGELES COUNTY, 

BETWEEN MALIBU LAGOON AND LA/VEN CORONA CA 92879 

400 E. 6TH STREET 12975 W CULVER BLVD 

LOS ANGELES CA 90066 

$0 
$0 

04/12/16 
04/30/17 

0% 

COUNTY LINE. (310)821-1847
PAVEMENT PRESERVATION 

HM1 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16
 

07District 

07-LA-1-51.0/52 

Fed Aid 
Pgm Code 

07-4L2214 

Contract 

ACST-P414-(100)4 

--() 

Location 
Storm Water 
Plan 

IN MALIBU FROM NORTH OF SEA VISTA 

DRIVE TO VIA ESCONDIDO 

Description 

CONSTRUCT TIEBACKS, MICROPILES, 

Type Of Work 

C A RASMUSSEN INC 

Contractor 

VALENCIA CA 91355 

28548 LIVINGSTON AVE 

DIPSIA, MICHAEL 

Resident 
Engineer 

(310)345-6270 

12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$4,164,956

Bid + CCOs

 $210,295

Comp To date

 $0

This Month 

12/04/12 

Awarded 

01/10/13 

Approved 

09/30/17 

Est Comp
Accepted 

9%

%Time

 5%

% Work 
Message 

HA23 WPCP 

07-LA-1-/0 

20.20 

201130 

07-4X9304 
LA & VEN COUNTIES VARIOUS LOCS IN 

1,101, 103,150&118 TO FELL/CHIP&HAUL 

AWAY 718 DAMAGED INFESTED TREES 

DIR'S EMERGENCY FORCE ACCO 

FELL,CHIP&HAUL DAMAGED DISEASED 

TREES 

ARBORWELL INC. 

HAYWARD, CA 94545 

2337 AMERICAN AVENUE 

ARROYO, HECTOR 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD. SUITE 102 

THOUSAND OAKS, CA 91320 

$1,780,000
 $27,806

 $0

05/12/16 
07/06/16 
04/03/17 

18%

 2%

07-LA-2-14.1/15.1 

HB4N 

07-2055A4 
21L-6207-(071)E 

--() 

IN LA COUNTY IN LOS ANGELES FROM 

ALLESANDRO STREET TO I-5/SR-2 INTER 

CHANGE 

CONSTRUCT SOUNDWALLS, CURB RAMP 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92606 

WIDJAJA, DANIEL 

(661)257-0273 

16351 CONSTRUCTION CIRCLEWEST 
25061 AVENUE STANFORD 

#70 

VALENCIA, CA 91355 

$3,421,602
 $3,005,433

 $45,953

01/09/15 
02/10/15 
12/30/15 

66%

 88%

07-LA-2-14.2/24.3 

20.20 

07-4X5104 
L.A. COUNTY ON RTE 2 TO REPLACE 48 

EXISTNGIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT 

PROCLAMATION DIR'S EMER 

REPLACE IRRIGATION CONTROLLERS 

CAMPBELL LANDSCAPES INC 

SAN DIMAS, CA 91773 

740 N AMELIA AVE 

ATASSI, KEVIN 

(310)909-4131 

601 S. GLEANOAKS BLVD 

#310 

BURBANK, CA 91502 

$2,485,000
 $678,748

 $0

07/22/15 
12/14/15 
12/31/16 

82%

 27%

201130 

07-LA-2-15.8/18.5 
07-2W7804 

IN THE CITY OF LOS ANGELES, AT 

VARIOUS BRIDGES BETWEEN I-5 AND 

134 

BRIDGE PRESERVATION 

SR­

STOUDENMIRE CORPORATION 

ATASCADERO, CA 93423 

P.O. BOX 2827 

EID, EMILE 

(818)768-1939 

9225 CRANFORD AVE. 

PACOIMA, CA 91331 

$462,462
 $447,784

 $0

05/14/15 
06/19/15 
04/20/16 

78%

 97%

HM3 

07-LA-2-15.8/25.5 
07-3W0704 

IN LOS ANGELES COUNTY ON ROUTES 2, 

210, 134 AND 5. FR PM 15.81/R25.51 

PLACE METHACRYLATE ON BRIDGE DECK, 

J. FRANCIS COMPANY 

RIVERSIDE CA 92504 

16197 KRAMERIA AVE. 

SHALVIRI, ALI 

(818)254-7383

2090 FERN LANE 

GLENDALE, CA 91208 

$979,654 
$471,038 
$68,973 

05/05/16 
05/24/16 
11/03/16 

77% 

48% 

HM3 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 07 

07-LA-2-17.8/19.5 

Fed Aid 
Pgm Code 

07-292204 

Contract 

NHP-X037-(181)E 

--() 

Location 
Storm Water 
Plan 

IN LOS ANGELES AT ROUTE 2/134 

INTERCHANGE 

Description 

MAINTENANCE SAFETY 

Type Of Work 

DREAMBUILDER CONSTRUCTION 

CORP. 

Contractor 

PLACENTIA CA 92870 

1324 E LAWSON LANE 

SHALVIRI, ALI 

Resident 
Engineer 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$1,784,115

Bid + CCOs

 $1,334,918

Comp To date

 $33,300

This Month 

10/02/15 

Awarded 

10/20/15 

Approved 

12/04/17 

Est Comp
Accepted 

38%

%Time

 71%

% Work 
Message 

HB34 

07-LA-2-26.4/82.3 
07-2W8304 
STP-P002-(038)E 

--() 

IN LOS ANGELES COUNTY, BETWEEN LA 

CANADA FLINTRIDGE AND WRIGHTWOOD 

PAVEMENT PRESERVATION - MAINLINE 

INTERMOUNTAIN SLURRY SEAL, 

INC. 

RENO NV 89502 

1005 TERMINAL WAY STE. 220 

EL-JAMAL, JAMAL 

(818)254-7455 

2090 FERN LANE 

GLENDALE, CA 91208 

$2,771,721
 $2,326,299
 $831,277

06/18/15 
08/11/15 
06/29/17 

25%

 84%

HM1 

07-LA-2-/0 

20.20 

201130 

07-4X9204 
LA COUNTY VARIOUS LOCS ON 

2,10,57,60,71, 101&210 TO 

FELL/CHIP&HAUL AWAY 1,378 

DAMAGINFESTED TREES DIR'S EMERGENCY 

FORCE ACCOUNT 

FELL,CHIP&HAUL DAMAGED DISEASED 

TREES 

UTILITY TREE SERVICE INC 

CHICAGO, IL 60677 

1700 SOLUTIONS CTR 

KOURY, PETER 

(909)322-6107 

1201 BALDWIN PARK 

BLVD 

BALDWIN PARK, CA 91706 

$3,485,000
 $490,358

 $0

05/16/16 
07/12/16 
12/21/16 

46%

 14%

07-LA-5-1.8/3 

HB5 

07-2159C4 
IMOO-5294-(9N ) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN SANTA FE 

SPRINGS AND NORWALK FROM ALONDRA 

BOULEVARD OVERCROSSING TO SHOEMAKER 

AVENUE OVERCROSSING 

WIDEN AND REALIGH FREEWAY WITH PCC 

FLATIRON WEST INC 

SAN MAROCS CA 90278 

1770 LA COSTA MEADOWS DRIVE 

LEE, PETER 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$92,490,697
 $86,716,654
 $1,344,631

08/19/11 
09/13/11 
10/24/17 

82%

 93%

07-LA-5-2.7/4 

HB5 

07-215934 

SWPPP 

IN LOS ANGELES COUNTY IN SANTA FE 

SPRINGS AND NORWALK FROM 0.1 MILE 

NORTH OF CARMENITA ROAD OVERCROSSING 

TO 0.1 MILE NORTH OF SIL 

WIDEN AND REALIGN FREEWAY 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

FREMPONG, SAM 

(562)345-9865 

13230 S FIRESTONE 

BLVD SUITE A 

SANTA FE SPRINGS, CA 

90670 

$79,441,793
 $63,722,991
 $1,297,246

08/14/12 
09/18/12 
08/31/17 

80%

 80%

07-LA-5-4.0/5.8 

HB5 

07-215944 

SWPPP 

IN LOS ANGELES COUNTY IN NORWALK FROM 

0.4 MILE SOUTH OF SAN ANTONIO DRIVE 

UNDERCROSSING TO 0.7 MILE NORTH OF 

PIONEER BOULEVARD UN 

ROADWAY WIDENING (SEG 4) 

SECURITY PAVING COMPANY INC 

SYLMAR, CA 91342 

13170 TELFAIR AVENUE 

SAKER, GEORGE 

(562)345-3125

13230 FIRESTONE BLVD 

SUITE A-2 

SANTA FE SPRINGS CA 

90670 

$125,474,403 
$83,721,602 

$945,625 

08/23/12 
09/18/12 
06/08/17 

69% 

67% 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 76 

Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 07 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

07-LA-5-5.8/6.8
 
07-215954
 
CMLN-6207-(068)N
 

--()
 

HB5
 

07-LA-5-6.8/13.8
 
07-294904
 
NHPI-005 -(968)E
 

--()
 

HA22
 

07-LA-5-13.8/19.2
 
07-300704
 
NHPI-0052-(979)E
 

--()
 

HA22
 

07-LA-5-13.8/28.2
 
07-2W6904
 

HM3
 

07-LA-5-14.9/16.8
 
07-272404
 
NHPI-005 -(965)E
 

--()
 

HA42
 

07-LA-5-18.2/26.7
 
07-284204
 
STPE-005 -(093)E
 

--()
 

TEA10
 

Description

Type Of Work
 

IN SANTA FE SPRIRINGS FROM NORTH OF
 

ORR AND DAY OVERHEAD TO ROUTE 605
 

INTERCHANGE
 

ROADWAY WIDENING & STRIPING (SEG 5)
 

ALONG I-5, 0.1 M SOUTH OF JCT SEP FAI
 

53-1660, IN SANTA FE SPRING AND
 

DOWNEY TO THE JCT 710/5, SEP 53-785 ­

88, IN THE CITY OF COMM
 

PCC PAVE AND COLD PLANE W/OVERLAY
 

IN LOS ANGELES COUNTY LA-5 PAVEMENT
 

REHAB FROM ROUTE 5/710 SEPERATION TO
 

MAIN STREET UNDERCROSSING
 

PVMT REHAB
 

IN LOS ANGELES COUNTY, AT VARIOUS
 

BRIDGES BETWEEN I-5 AND SR-134
 

FREEWAYS
 

BRIDGE PRESERVATION
 

IN LA COUNTY IN LOS ANGELES ON ROUTE
 

5 FROM INDIANA STREET UNDERCROSSING
 

TO BOYLE STREET OVERCROSSING
 

REPLACE PLANTING AND IRRIGATION SYS
 

IN LOS ANGELES COUNTY IN LOS
 

ANGELES, GLENDALE, AND BURBANK FROM
 

ROUTE 5/10 SEPARATION TO ROUTE 5/134
 

SEPARATION
 

IMPROVE IRRIGATION AND PLANTING
 

Contractor 

SECURITY PAVING COMPANY INC
 

13170 TELFAIR AVENUE
 

SYLMAR CA 91342
 

SECURITY PAVING COMPANY INC
 

13170 TELFAIR AVENUE
 

SYLMAR CA 91342
 

SECURITY PAVING COMPANY, INC.
 

13170 TELFAIR AVE
 

SYLMAR CA 91342
 

AUTOBAHN CONSTRUCTION INC.
 

933 N. BATAVIA ST.
 

ORANGE CA 92867
 

FUTURE DB INTERNATIONAL INC
 

8707 RESEARCH DRIVE
 

IRVINE CA 92618
 

Y A K A R
 

689 EAST SAN BERNARDINO ROAD
 

COVINA CA 91723
 

Resident 
Engineer 

FAYAD, HASSAN
 

17912 CRUSADER AVE
 

SUITE 101
 

CERRITOS CA 90703
 

(562)860-3085
 

BUI, KEVIN
 

11229 S WOODRUFF AVE
 

DOWNEY CA 90241
 

(562)401-3333
 

SAMY, RAGY
 

902 SAN GABRIEL BLVD
 

ROSEMEAD, CA 91770
 

(626)572-6700
 

SAMY, RAGY
 

902 SAN GABRIEL BLVD
 

ROSEMEAD, CA 91770
 

(626)572-6700
 

PATEL, PRAVIN
 

902 SAN GABRIEL
 

BOULEVARD
 

ROSEMEAD, CA 91770
 

(626)572-6700
 

TRAN, DANGLONG
 

2090 FERN LANE
 

GLENDALE, CA 91208
 

(818)637-2506


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$82,115,179

 $28,101,662

 $1,374,041


 $10,575,556

 $9,945,195


 $97,057


 $14,465,952

 $0

 $0


 $745,523

 $760,576

 $27,294


 $1,307,845

 $1,285,431


 $0


 $738,476
 
$716,175
 

$2,016
 

04/24/14
 
05/13/14
 
12/18/18
 

07/07/14
 
07/24/14
 
10/30/16
 

05/31/16
 
06/20/16
 

04/23/15
 
05/15/15
 
12/30/16
 

12/04/13
 
01/09/14
 
11/30/17
 

%Time
% Work 

Message 

34%


 34%


 100%


 93%


 0%


 0%


 78%


 98%


 0%


 0%


PLANT EST
 

SATIS
 

03/26/14 0%
 
04/17/14
 

0%

08/20/18
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

07District 

07-LA-5-18.4/23.2 

Fed Aid 

HA42 

Pgm Code 

07-258404 

Contract 

NHPI-005 -(3 )1 

--() 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY, AT VARIOUS 

LOCATIONS FROM ROUTE 5/10 SEPARATION 

TO 0.2 MILES NORTH OF FLECTCHER DRIVE 

UNDERCROSSING 

Description 

STORM WATER MITIGATION, CONSTRUCT 

Type Of Work 

POWELL CONSTRUCTORS, INC. 

Contractor 

FONTANA CA 92335 

8555 BANANA AVENUE 

AMADI, PATRICIA 

Resident 
Engineer 

(818)364-2760 

13171 TELFAIR AVENUE 

STE 101 

SYLMAR, CA 91342 

$4,008,070

Bid + CCOs

 $2,466,657

Comp To date

 $151,731

This Month 

01/20/16 

Awarded 

01/28/16 

Approved 

10/19/18 

Est Comp
Accepted 

24%

%Time

 61%

% Work 
Message 

07-LA-5-19.2/28.9 
07-295604 
NHPI-005 -(095)E 

--() 

IN LA COUNTY FROM BROADWAY TO SR-13 

4/5 SEPARATION 

PVMT PRESERVATION,SLAB REPL,SHLDR 

C A RASMUSSEN INC 

VALENCIA CA 91355 

28548 LIVINGSTON AVENUE 

ELJAMAL, J. 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91226 

$25,994,985
 $23,487,195

 $660,353

07/31/14 
08/19/14 
12/30/16 

100%

 88%

HA22 

07-LA-5-20.3/20.3 
07-1W2404 
NHPI-000 -(107)E 

--() 

IN LOS ANGELES, ROUTE 005 PM 20.31 

PAINT BRIDGE 

CL COATINGS, INC. DBA CL 

INDUSTRIAL COATINGS, INC. 

STANTON CA 90680 

11650 WESTERN AVE. 

EL JAMAL, JAMAL 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$16,691,000
 $9,055,316
 $1,546,844

06/30/15 
07/15/15 
02/01/19 

27%

 54%

HA21 

07-LA-5-25.2/27.5 

HA42 

07-2777U4 
NHPI- 005-(086)E 

--()

IN LOS ANGELES ON ROUTE 5 FROM 

COLORADO EXTENSION TO HAZEL STREET 

PUC AND ON ROUTE 134 FROM VICTORY 

BOULEVARD/RIVERSIDE DRIVE TO S 

EROSION CONTROL AND SLOPE PAVING 

YAKAR 

COVINA, CA 91723 

689 EAST SAN BERNARDINO ROAD 

AZIMA, HASSAN 

(626)572-6732 

3212 ROSEMEAD BLVD, 

SUITE 100 

EL MONTE, CA 91731 

$2,574,723
 $2,287,788

 $2,464

11/07/13 
12/09/13 
12/05/17 

0%

 0%

PLANT EST 

SATIS 

07-LA-5-25.2/25.9 

HB1 

07-293404 
HSNH-PIG -( )0 

310-9E -() 

IN THE CITIES OF LOS ANGELES AND 

GLENDALE, ON THE COLARADO FREEWAY 

EXTENSION, FROM SOUTHBOUND ROUTE 5 

ON-RAMP TO WEST COLORADO STR 

CONSTRUCT MEDIAN BARRIER 

WEST COAST PUBLIC WORKS, INC. 

CHATSWORTH CA 91311 

EL JAMAL, J. 

(818)637-2509 

10101 ETON AVE 2090 FERN LANE 

GLENDALE, CA 91208 

$3,055,497
 $853,329
 $165,655

12/07/15 
01/12/16 
04/06/17 

45%

 28%

07-LA-5-26.7/29.4 

HB5 

07-121844 
CMLN-6207-(055) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS 

ANGELES, GLENDALE AND BURBANK FROM 

ROUTE 5/134 SEPARATION TO MAGNOLIA 

BOULEVARD OVERCROSSING 

CONSTRUCT HOV LANES 

SECURITY PAVING COMPANY, INC 

SYLMAR, CA 91342 

13170 TELFAIR AVENUE 

SHIH, JAMES 

(818)333-9876

601 S GLENOAKS BLVD 

SUITE 310 

BURBANK, CA 91502 

$64,186,821 
$46,228,037 
$2,825,446 

12/06/10 
12/20/10 
06/29/18 

91% 

71% 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-29.4/31.6 IN LOS ANGELES COUNTY IN BURBANK FROM SECURITY PAVING COMPANY INC GURFINKEL, VLADIMIR $191,853,758 11/29/12 49%
07-1218W4 
IM- 005-(078) 

--()

WEST MAGNOLIA BOULEVARD OVERCROSSING 

TO 0.3 MILE NORTH OF BUENA VISTA 

STREET/WINONA AVENUE 

SYLMAR, CA 91342 

13170 TELFAIR AVENUE 13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$101,102,291
 $3,517,561

12/20/12 
01/03/20 

52%

HB5 SWPPP 
REALIGN ROUTE 5 AND RAILROAD TRACKS (562)572-5538 

07-LA-5-31.4/39.4 L.A. COUNTY ON RTE 5 & 170 TO REPLACE SIERRA LANDSCAPE DEVELOPMENT, EID, EMILE $1,185,000 05/28/15 100%
07-308704 35 IRRIGATION CONTROLLERS W/NEW SMART 

CNTRLLRPER EXEC ORDER DROUGHT 

INC. 

2209 1/2 CHICO AVE 
9225 CRANFORD AVE 

PACOIMA, CA 91331 

$887,669
 $0

10/21/15 
11/26/16 

75%

PROCLAMATION DIR'S EMERG SOUTH EL MONTE, CA 91733 (818)768-1939 OVER RUN 
REPLACE IRRIGATION CONTROLLERS 

20.20 

201131 

07-LA-5-39.4/88.6 IN LOS ANGELES COUNTY, BETWEEN SR-170 STATEWIDE TRAFFIC SAFETY & SALMAN, RIDWAN $2,448,553 12/23/15 62%
07-243204 
NHPI-005 -( 

112- E -()

)3 
AND KERN COUNTY LINE 

REPLACE OVERHEAD & GROUND SIGN 

SIGNS INC. 

NIPOMO, CA 93444 

522 LINDON LANE 
25061 W AVENUE 

STANFORD, #70 

VALENCIA, CA 91355 

$1,203,640
 $872,466

01/12/16 
12/21/16 

49%

HB1 
(661)257-0273 

07-LA-5-C 43.9/C46.3 IN LA, RT 5 TRUCK LANES CNTY LN ROAD SECURITY PAVING COMPANY, INC. AL-JAMAL, ABDUL $16,126,130 01/13/16 19%
07-302904 
NHPI-005 -( 

115- E -() 

)3 
OVERHEAD TO 0.2 MILE SOUTH OF WELDON 

CANYON OVERCROSSING 

ROADWAY REHAB 

SYLMAR CA 91342 

13170 TELFAIR AVE 13171 TELFAIR AVE 

#101 

SYLMAR, CA 91342 

$6,242,071
 $2,525,104

02/01/16 
03/19/18 

39%

HA22 
(805)797-1348 

07-LA-5-47.7/47.9 IN LOS ANGELES COUNTY NEAR SANTA AMERICAN CIVIL CONSTRUCTORS SALMAN, RIDWAN $444,440 09/20/16 0%
07-309404 
IM00-53 -(120)E 

--() 

CLARITA AT GAVIN CANYON 

UNDERCROSSING 

INSTALL HIGH FRICTION SURFACE 

WEST COAST LLC 

BENICIA CA 94510 

2990 BAY VISTA COURT, SUITE D 
25061 W AVE STANFORD 

#70 

VALENCIA, CA 91355 

$0
 $0

10/07/16 
02/06/17 

0%

HB1 
(661)257-0273 

07-LA-5-59.7/73.9 IN LA RTE 5 BOTH DIRECTION FR PM R5 DREAMBUILDER CONSTRUCTION CORPWIDJAJA, DANIEL $917,061 09/22/16 0% 
07-307304 
HSNH-PG -( 

7 18-9 E -() 

)X 
9.7/73.19 & RTE 14 FR 35.5/77.1 

INST RIGHT &LEFT SHLDR RUMBLE STRIP PLACENTIA CA 92870 

1324 LAWSON LN 25061 WEST AVENUE 

STANFORD #70 

VALENCIA, CA 91355 

$0 
$0 

10/05/16 
05/02/17 

0% 

HB1 
(661)257-0273
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 07 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

07-LA-5-/0
 
07-259024
 
NHP-X037-(168)E
 

--()
 

HA42
 

07-LA-5-/0
 
07-4X9104
 

20.20
 

201130
 

07-LA-5-/1.5
 
07-2159U4
 
NHPI-0052-(981)N
 

MO06-62 0-(062)N
 

--()
 

HB5
 

07-LA-5-/0
 
07-3X9204
 
NHP-X037-(174)E
 

--()
 

HA23
 

07-LA-5-/0
 
07-4X9504
 

20.20
 

201130
 

07-LA-10-1.0/31.2
 
07-4X6504
 

Description

Type Of Work
 

IN THE CITY OF LOS ANGELES, AT LOS
 

ANGELES RIVER DRAINAGE SYSTEM
 

SAND FILTERS AND BIOFILTRATION
 

IN LOS ANGELES COUNTY TO FELL, CHIP,
 

AND/ OR HAUL AWAY DISEASED TREES AND
 

CATALOGUE THEM WITH GPS LOC.,
 

SPECIES, ETC. DIR'S EMERGE
 

REMOVAL OF DISEASED,HIGH RISK TREES
 

IN LOS ANGELES AND ORANGE COUNTIES IN
 

BUENO PARK, LA MIRADA, CERRITOS SANTA
 

FE SPRINGS FROM ARTESIA BLVD
 

UNDERCROSSING TO NORTH FO
 

WIDEN AND REALIGN FREEWAY (SEGMENT
 

IN LOS ANGELES COUNTY, ON US-101, I­

5, AND SR-47, AT VARIOUS LOCATIONS
 

REPAIR & REPLACE STOLEN ELECTRICAL
 

LA COUNTY VARIOUS LOCS ON
 

5,47,91,105,110,405,605,710 TO
 

FELL/CHIP&HAUL AWAY 1,010 DAMAGED
 

INFESTED TREES DIR'S EMERGENCY FORCE
 

A
 

FELL,CHIP&HAUL DAMAGED DISEASED
 

TREES
 

L.A. COUNTY ON RTE 10 TO REPLACE 36
 

IRRIGATION CONTROLLERS W/NEW SMART
 

CNTRLLRPER EXEC ORDER DROUGHT
 

PROCLAMATION DIR'S EMERGENCY 


REPLACE IRRIGATION CONTROLLERS
 

Contractor 

ORTIZ ENTERPRISES, INC.
 

6 CUSHING SUITE 200
 

IRVINE CA 92618
 

URBAN TREE CARE INC
 

16654 SOLEDAD CANYON ROAD
 

CANYON COUNTRY
 

SECURITY PAVING COMPANY, INC.
 

13170 TELFAIR AVE
 

SYLMAR CA 91342
 

YAKAR
 

689 EAST SAN BERNARDINO RD
 

COVINA CA 91723
 

DAVEY TREE SURGERY COMPANY
 

P.O. BOX 5015
 

LIVERMORE, CA 94551
 

SIERRA LANDSCAPE DEVELOPMENT,
 

INC.
 

2209 1/2 CHICO AVE
 

SOUTH EL MONTE, CA 91733
 

Resident
 
Engineer
 

GALLARDO, SAM
 

18730 S WILMINGTON
 

AVE STE 103
 

RANCHO DOMINGUEZ CA
 

90220
 

(310)609-0264
 

EID, EMILE
 

9225 CRANFORD AVE.
 

PACOIMA, CA 91331
 

(818)768-1939
 

SAKER, G.
 

13230 FIRESTONE BLVD
 

SANTA FE SPRINGS, CA
 

90670
 

(562)345-3125
 

WANG, PAUL
 

13230 FIRESTONE BLVD
 

SUITE E-2
 

SANTA FE SPRINGS, CA
 

90670
 

(562)345-3144
 

OREGEL, MARTIN
 

11229 S. WOODRUFF
 

AVE.
 

DOWNEY, CA 90241
 

(562)401-3333
 

SAMY, RAGY
 

902 SAN GABRIEL BLVD.
 

ROSEMEAD, CA 91770
 

(213)804-0498


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$16,245,827

 $15,913,937


 $46,119


 $2,000,000

 $634,632


 $0


 $139,567,930

 $0

 $0


 $8,422,155

 $7,922,607

 $283,911


 $2,585,000

 $355,509


 $0


 $1,285,000
 
$783,469
 

$0
 

12/31/14 100%

01/29/15
 

97%

11/30/16
 

SUSPENDED
 

05/10/16
 
07/05/16
 
01/20/17
 

05/27/16
 
07/15/16
 

01/23/15
 
02/27/15
 
02/23/17
 

05/26/16
 
07/12/16
 
03/10/17
 

08/11/15
 
11/02/15
 
12/30/16
 

54%


 32%


 0%


 0%


 90%


 94%


 34%


 14%


 100%
 

61%
 

OVER RUN
 

20.20 

201130 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-10-2.0/18 IN LOS ANGELES COUNTY, ON I-10, SR­ CROSSTOWN ELECTRICAL & DATA, FARDOUN, MIKE $6,089,026 12/03/14 95%
07-3X9104 
NHP-X037-(171)E 

--() 

90, AND I-110 AT VARIOUS LOCATIONS 

REPAIR & REPLACE STOLEN ELECTRICAL 

INC. 

IRWINDALE CA 91706 

5463 DIAZ ST. 
1041 W BADILLO SUITE 

112 

COVINA CA 91722 

$4,858,027
 $198,592

12/24/14 
11/21/16 

80%

HA23 
(626)339-1601 

07-LA-10-2.1/14.8 IN LOS ANGELES COUNTY, FROM SR-1 TO CROSSTOWN ELECTRICAL & DATA, ALONZO, BERNARD $2,694,946 11/30/15 44%
07-308604 
NHPI-X037-(187)E 

--() 

I-110 

UPGRADE RAMP METERING SYSTEM 

INC. 

IRWINDALE CA 91706 

5463 DIAZ ST. 
13230 FIRESTONE BLVD 

STE E-2 

SANTA FE SPRINGS, CA 

$477,343
 $182,293

12/17/15 
05/15/17 

18%

HB4N 
90670 

(562)345-3145 

07-LA-10-5.5/14.8 IN LA COUNTY IN LOS ANGELES AT BALTAZAR CONSTRUCTION INC RAM, MAHINDA $2,167,982 03/10/14 42%
07-259204 
NHPI-010 -(819)E 

--() 

BALLONA CREEK 

SAND FILTERS & INFILTRATION DEVICES COVINA CA 91722 

236 E ARROW HWY 

(310)821-1847 

12975 CULVER BLVD 

LOS ANGELES CA 90066 

$2,148,263
 $0

03/19/14 
02/03/17 

99%

SUSPENDED 

HA42 

07-LA-10-18.5/0 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL SAMY, RAGY $1,955,906 03/24/14 63%
07-1W2204 LOCATIONS 

REPLACE OVERHEAD SIGNS 

ENGINEERING CONSTRUCTION INC 

16351 CONSTRUCTION CIRCLEWEST 
902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$1,857,147
 $0

04/09/14 
12/30/16 

95%

IRVINE, CA 92606 (213)804-0498 

HM4 

07-LA-10-20.2/23.6 IN LOS ANGELES COUNTY AT VARIOUS O'DONNEL CONSTRUCTION, INC. AZIMA, HASSAN $486,159 03/22/16 71%
07-2W6404 LOCATIONS 

JOINT SEALS, METH DECK, MINOR PAINT SAN DIMAS, CA 91773 

559 W. COVINA BLVD. 3212 ROSEMEAD 

BOULEVARD STE100 

$422,573
 $15,835

04/18/16 
01/01/17 

86%

EL MONTE, CA 91731 

HM3 
(626)572-6732 

07-LA-10-26.8/30.8 IN ROSEMEAD AND EL MONTE, BETWEEN ODONNELL CONSTRUCTION, INC. IZADPANAH, MOE $885,228 09/06/16 0% 
07-2W6604 
NHPI-0101-(832)E 

--() 

ROSEMEAD BLVD AND I-605 FREEWAY 

AVENUE OFF RAMP UNDERCROSSING 

BRIDGE PRESERVATION/JOINT SEALS, 

SAN DIMAS CA 91773 

559 W COVINA BLVD 3212 ROSEMEAD BLVD., 

SUITE 100 

EL MONTE, CA 91731 

$0 
$0 

09/28/16 
0% 

HA21 
(626)572-6732
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-10-31.1/32.3 IN LA COUNTY IN SAN GABRIEL RIVER FWY M C M CONSTRUCTION AZIMA, HASSAN $59,355,975 02/29/12 45%
07-245404 
NHI-X037-(154)N 

--() 

(RTE 605) & SAN BERNARDINO FWY (RTE 

10) FR10 & 605 INTER TO 0.8 M E/RTE 

10&605 INTERAT RTE 1 

NORTH HIGHLANDS, CA 945603001 

(626)572-6732 

P.O. BOX 620 11310 VALLEY BLVD 

EL MONTE, CA 91731 

$59,274,718
 $0

04/20/12 
08/20/16 

99%

COMPLETED 
10/20/16 

INTERCHANGE IMPROVEMENTS DESIGN 
HB4N 

BUILD 

07-LA-10-31.1/42.5 IN LOS ANGELES COUNTY ON ROUTES 10, ODONNELL CONSTRUCTION, INC. AZIMA, HASSAN $594,774 05/27/16 63%
07-2W9504 210, 605, 71 AND 39. 

BRIDGE PRESERVATION/PATCH SPALLS, SAN DIMAS CA 91773 

559 W COVINA BLVD 3212 ROSEMEAD BLVD 

SUITE 100 

$372,920
 $262,701

06/20/16 
12/30/16 

63%

EL MONTE CA 91731 

HM3 
(626)572-6732 

07-LA-10-33.2/37.2 LA COUNTY IN CITY OF BALDWIN PARK AND AMES CONSTRUCTION, INC. PUNJABI, RAJ $94,051,835 02/10/14 45%
07-1170U4 
CMLN-6207-(059) 

--() 

WEST COVINA FROM PUENTE AVENUE TO 

CITRUS STREET 

CONSTRUCT HOV LANES & SOUNDWALLS 

BURNSVILLE, MN 55306 

2000 AMES DRIVE 1041 W. BADILLO, 

SUITE 112 

COVINA, CA 91722 

$43,402,528
 $1,885,739

02/27/14 
06/28/19 

46%

HB5 
(626)339-1601 

07-LA-10-37.2/42.4 IN LA COUNTY FROM CITRUS STREET IN GUY F. ATKINSON CAO, RUDY $173,042,812 11/16/15 8%

HB5 

07-1193U4 
NHPI- 010-(829)E 

LN62-07 0-(0) 

--() 

WEST COVINA TO ROUTE 57 IN POMONA 

WIDEN FREEWAY, CONSTRUCT HOV LANES IRVINE CA 92612 

18201 VON KARMAN AVE STE 800 

(909)594-3739 

721 BREA CANYON RD 

STE 6 

WALNUT, CA 91789 

$20,908,363
 $3,593,143

12/08/15 
06/30/22 

12%

07-LA-10-/0 IN LA @ VAR LOCS PETERSON-CHASE GENERAL SAYKALI, ZARIF $1,010,378 07/10/15 100%
07-2W7004 
NHP-X037-(176)E 

--() 

JT SEAL,METH DECK,SPALL REPR,EPOXY ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92606 (310)345-6274 

16351 CONSTRUCTION CIRCLEWEST 
12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$1,007,348
 $0

07/29/15 
07/28/16 

100%

COMPLETED 
10/05/16 

HA21 

07-LA-14-24.9/69.9 IN LOS ANGELES COUNTY ON ROUTES 14, VELARDE CONCRETE CONSTRUCTION,SALMAN, RIDWAN $618,772 05/18/16 81% 
07-3W0804 5, 138 AND 210. 

PATCH DECK SPALLS, METHACRYLATE 

INC. 

523 S. BRAND BLVD. 
25061 W AVENUE 

STANFORD #70 

$557,841 
$326,335 

06/15/16 
01/30/17 

89% 

SAN FERNANDO CA 91340 VALENCIA CA 91355 

HM3 
(661)257-0273
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-14-28.7/30.9 IN LOS ANGELES COUNTY, IN SANTA ALL AMERICAN ASPHALT WIDJAJA, DANIEL $1,512,488 05/11/16 95%
07-1W8204 
NHP-P014-(075)E 

--() 

CLARITA FROM 1.0 MILE SOUTH OF GOLDEN 

VALLEY ROAD OVERCROSSING TO VIA 

PRINCESSA UNDERCROSSING 

CORONA CA 92879 

400 EAST 6TH ST 25061 AVENUE 

STANFORD, #70 

VALENCIA, CA 91355 

$1,370,291
 $0

05/26/16 
09/26/16 

90%

HM1 
0.1 FT OVERLAY, RHMA - G. (661)257-0273 

07-LA-14-32.5/36.5 IN LA COUNTY ON LA-14 LOST CANYON RD O'DONNELL CONSTRUCTION, INC. WIDJAJA, DANIEL $985,000 07/26/16 63%
07-1XA204 UC TOSPRING CANYON RD UC IN CITY OF 

SANTA CLARIREPAIR RDWAY FIRE DAMAGE, SAN DIMAS, CA 91773 

559 W. COVINA BLVD. 25061 W. AVE 

STANFORD, #70 

$85,628
 $0

09/28/16 
02/27/17 

9%

GUARD RAIL,FENCEDIR' VALENCIA, CA 91355 

20.20 
REPAIR SAND FIRE DAMAGE TO ROADWAY (661)257-0273 

201130 

07-LA-14-56.5/57 IN LOS ANGELES COUNTY NEAR PALMDALE STL LANDSCAPE INC VAZIRANI, MANSUKH $594,400 04/17/14 0%
07-284504 
STP-P014-(073)E 

--() 

FROM 0.3 MILE NORTH OF COURSON RANCH 

ROAD TO 0.3 MILE SOUTH OF BARREL 

SPRINGS ROAD 

LOS ANGELES CA 90001 

8122 COMPTON AVE 45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$499,730
 $0

05/13/14 
07/09/18 

0%

PLANT EST 

TEA10 
TRANSPORTATION ENHANCEMENT (661)726-0148 SATIS 

07-LA-18-.1/.1 IN LOS ANGELES COUNTY ON ROUTE 18 MCM CONSTRUCTION, INC. VAZIRANI, MANSUKH $2,991,451 12/09/14 96%
07-274804 
NHP-P018-(047)E 

--() 

REPLACE BRIDGE DECK AND RAIL 

NORTH HIGHLANDS CA 95660 

6413 32ND STREET 45120 13TH STREET 

WEST 

LANCASTER CA 93534 

$1,964,721
 $673,197

12/31/14 
04/15/17 

65%

HA21 
(661)726-0148 

07-LA-23-/8.9 IN LOS ANGELES COUNTY, BETWEEN DECKER PAVEMENT COATINGS CO. ARROYO, HECTOR $777,905 05/17/16 60%
07-1W8704 
STP-P023-(036)E 

--() 

EDISON ROAD AND SYCAMORE CANYON 

ROAD, SLURRY SEAL AND SHOULDER 

BACKING 

JURUPA VALLEY CA 91752 

10240 SAN SEVAINE WAY 1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS CA 91320 

$799,769
 $18,100

06/02/16 
11/28/16 

98%

HM1 
SLURRY SEAL, SHOULDER BACKING (805)480-4928 

07-LA-39-21.6/21.9 IN LOS ANGELES COUNTY, IN ANGELES CHUMO CONSTRUCTION INC. CHOU, MICHAEL $1,798,406 11/25/14 65% 
07-3X8204 
ER-45Y5-(004)E 

--() 

NATIONAL FOREST, ON SAN GABRIEL 

CANYON ROAD AT PM 21.67 AND PM 21.97 

REPAIR SLOPE FAILURE *DIRECTOR'S 

BALDWIN PARK CA 91706 

14425 JOANBRIDGE STREET 1041 W. BADILLO SUITE 

112 

COVINA, CA 91722 

$1,769,175 
$141,409 

12/18/14 
01/06/17 

96% 

HA23 
(626)339-1601
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

07District 

07-LA-39-28.0/31 

Fed Aid 

20.20 

201130 

Pgm Code 

07-4X8104 

Contract 
Location 

Storm Water 
Plan 

L.A. COUTNY RTE 39 ANGELES NATIONAL 

FORESTREPAIR & RESTORATION OF 

DRAINAGE SYSTEMS &ADJACENT FACILITIES 

DUE TO FIRE & EL NINO DIR' 

Description 

REPAIR & RESTORE DRAINAGE SYSTEMS & 

SLOPES 

Type Of Work 

O'DONNELL CONSTRUCTION INC. 

Contractor 

SAN DIMAS, CA 91773 

559 W. COVINA BLVD. 

RAMIN, SIXTO 

Resident 
Engineer 

(626)339-1601 

1041 W. BADILLO STE 

112 

COVINA, CA 91722 

$1,985,000

Bid + CCOs

 $837,511

Comp To date

 $0

This Month 

02/01/16 

Awarded 

04/07/16 

Approved 

11/30/16 

Est Comp

 97%

%Time

 42%

% Work 

SUSPENDED 

MessageAccepted 

07-LA-47-.9/2 
07-290704 
NHP-P047-(011)E 

--() 

IN THE CITY OF LOS ANGELES AT TERM 

INAL ISLAND,VINCENT THOMAS BRIDGE 53 

1471 

BRIDGE SEISMIC RESTORATION 

GOLDEN STATE BRIDGE, INC. 

BENICIA CA 945101195 

3701 MALLARD DRIVE 

AKBARIAN, MASSOD 

17912 CRUSADER AVE 

SUITE 101 

CERRITOS CA 90703 

$15,204,505
 $241,200

 $0

04/06/16 
04/18/16 
02/01/19 

0%

 2%

HA21 
(562)860-3085 

07-LA-47-3.4/4.6 

HA21 

07-138204 
NHBR-P047-(010)N 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LONG BEACH 

AND LOS ANGELES ON ROUTE 47 FROM 

OCEAN BOULEVARD TO ROUTE 103 

JUNCTION AND ON ROUTE 103 FROM 

REPLACE STEEL BRIDGE WITH CIP 

M C M CONSTRUCTION INC 

WILMIMGTON, CA 90744 

460 N. HENRY FORD AVENUE 

SUI, HAMMER 

(562)216-5940 

450 N. HENRY FORD 

AVENUE 

WILMIMGTON, CA 90744 

$231,565,944
 $157,413,074
 $12,324,584

06/30/11 
07/13/11 
09/02/16 

76%

 68%

07-LA-57-1.7/6.2 

20.20 

07-4X6104 
IN LA COUNTY RTE 57 & 10 TO REPLACE 6 

EXISIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT 

PROCLAMATION DIR'S EMER 

REPLACE IRRIGATION CONTROLLERS 

DIVERSIFIED LANDSCAPE COMPANY 

WILDOMAR, CA 92595 

AZIMA, HASSAN 

(626)572-6732

21730 BUNDY CANYON ROAD 3212 ROSEMEAD BLVD 

#100 

EL MONTE, CA 91731 

$2,285,000
 $848,147

 $0

09/28/15 
10/26/15 
11/15/16 

100%

 37%

OVER RUN 

201130 

07-LA-57-4.4/12.1 
07-302604 
STP-P057-(062)E 

--() 

IN LOS ANGELES COUNTY, IN THE CITIES 

OF DIAMOND BAR, POMONA, AND SAN 

DIMAS, BETWEEN SR-60 AND I-210 

PAVEMENT REHABILITATION 

MYERS AND SONS CONSTRUCTION, 

LP 

SACRAMENTO CA 95834 

KAROUT, REDA 

4600 NORTHGATE BLVD. SUITE 10 

$11,819,669
 $0
 $0

07/22/16 
08/11/16 

0%

 0%

HA22 

07-LA-60-.3/3.1 
07-288204 
NHP-X037-(191)E 

--() 

IN LOS ANGELES COUNTY IN AND NEAR LOS 

ANGELES FROM BOYLE AVENUE 

UNDERCROSSING TO EASTERN AVENUE 

OVERCROSSING FROM EYCLID UNDER CR 

GRIFFITH COMPANY 

BREA CA 92821 

3050 E. BIRCH ST. 

AZIMA, HASSAN $2,508,000 
$0 
$0 

09/06/16 
09/28/16 

0% 

0% 

HA42 
STORM WATER SOURCE CONTROL 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-60-2.6/6.3 L.A. COUNTY ON RTE 60 TO REPLACE 18 GUILLS INC PATEL, PRAVIN $1,200,000 09/25/15 100%
07-4X7004 EXIST IRRIGATION CONTROLLERS W/NEW 

SMART CONTRLLPER EXEC ORDER DROUGHT PASADENA, CA 91104 

313 ORANGE GROVE BLVD 290 902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$883,665
 $0

12/12/15 
12/30/16 

74%

PROCLAMATION DIR'S EMER (626)572-6700 OVER RUN 
REPLACE IRRIGATION CONTROLLERS 

20.20 

201130 

07-LA-60-7.4/8.1 IN LA COUNTY, IN CITY OF MONTEBELLO POWELL CONSTRUCTORS, INC. SAMY, RAGY $6,595,624 11/16/15 36%
07-3X7114 
STP-19P1-(004)E 

--() 

AT PARAMOUNT BOULEVARD OVERCROSSING 

REALIGN RAMP & APPROACHES TO NEW BR FONTANA CA 92335 

8555 BANANA AVENUE 

(213)804-0498 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$3,138,970
 $252,970

12/01/15 
02/21/17 

47%

HA23 

07-LA-60-11.3/23.3 IN LOS ANGELES COUNTY ON ROUTES 164, WESTERN STRUCTURES BUI, KEVIN $1,057,832 03/22/16 93%
07-2W9604 605, 91, 60 AND 19 

PATCH DECK SPALLS; METHACRYLATE RIVERSIDE CA 92503 

6005 TYLER STREET 11229 S. WOODRUFF 

AVE. 

$603,177
 $176,791

04/12/16 
11/30/16 

54%

DOWNEY, CA 90241 

HM3 
(562)401-3333 

07-LA-60-23.8/24.5 LA COUNTY, IN DIMOND BAR AND POWELL CONSTRUCTORS, INC. SANDOVAL, MARTIN $5,090,084 01/08/16 13%
07-255104 INDUSTRY AT GRAND AVENUE/SR 57/60 IC 

CONTRUCT ON-RAMPS *PHASE 1 FONTANA CA 92335 

8555 BANANA AVENUE 721 BREA CANYON RD #6 

WALNUT, CA 91789 

$896,324
 $313,883

01/25/16 
03/30/18 

18%

(909)594-9311 

HE11 

07-LA-60-24.4/25.3 IN LOS ANGELES COUNTY IN DIAMOND BAR ORTIZ ENTERPRISES, INC. SANDOVAL, MARTIN $15,018,747 09/19/16 0%
07-279114 
TTDG-6204-(076) 

--() 

AND CITY OF INDUSTRY FROM GRAND 

AVENUE OVERCROSSING TO 0.1 MILE WEST 

OF PROSPECTOR ROAD UNDER 

IRVINE CA 92618 

6 CUSHING SUITE 200 721 BREA CANYON ROAD, 

SUITE 6 

WALNUT, CA 92789 

$0
 $0

09/28/16 
0%

CONSTRUCT RAMPS/AUXILIARY LANE (909)594-3720 

07-LA-66-2.9/2.9 IN LOS ANGELES COUNTY AT FOOTHILL FERREIRA CONSTRUCTION CO,, FARDOUN, MIKE $403,921 06/17/16 0% 
07-4T7104 
HSST-PG -( 

6009-E -() 

)S 
BOULEVARD AND SUMNER AVENUE, IN THE 

CITY OF POMONA 

INSTALL TRAFFIC SIGNAL 

INC. 

CHINO CA 91710 

15188 VISTA DEL RIO AVE 
1041 W. BADILLO ST 

SUITE 112 

COVINA, CA 91722 

$0 
$0 

07/05/16 
0% 

SUSPENDED 

HB4N 
(626)339-1601
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-91-6.0/13.8 IN LOS ANGELES COUNTY AT VARIOUS MYERS AND SONS CONSTRUCTION, AKBARIAN, MASSOD $932,877 05/05/16 69%
07-3W0504 LOCATIONS FR PM 6.03/R13.86 

PATCH DECK SPALLS; METHACRYLATE 

LP 

4600 NORTHGATE BLVD. SUITE 10 
17912 CRUSADER AVE 

SUITE 101 

$666,690
 $127,880

06/02/16 
12/08/16 

68%

SACRAMENTO CA 95834 CERRITOS CA 90703 

HM3 
(562)860-3085 

07-LA-91-6.0/21 IN LA COUNTY AT VARIOUS LOCATIONS VELARDE CONCRETE CONSTRUCTION GALLARDO, SAM $1,246,831 06/10/14 94%
07-1W6104 DECK METH, APPROACH SLAB, JNT SEAL INC 

523 S BRAND BLVD SUITE 201 
18730 S WILMINGTON 

AVE STE 103 

$1,551,285
 $0

06/25/14 
10/31/16 

99%

SAN FERNANDO CA 91340 RANCHO DOMINGUEZ CA SUSPENDED 

HM3 
90220 

(310)609-0264 

07-LA-91-6.1/11.4 IN LOS ANGELES COUNTY ON ROUTE 91 SECURITY PAVING COMPANY, INC. FREMPONG, S. $4,689,689 05/19/16 47%
07-1W9804 
NHP-X037-(193)E 

FROM 0.1 MILE EAST OF VERMONT AVE TO 

BUTLER AVE UNDERCROSSING AND ON ROUTE SYLMAR CA 91342 

13170 TELFAIR AVE $1,859,807
 $294,531

06/13/16 
01/26/17 

40%

--() 
110 FROM 0.3 MILE SOU 

PCC GRIND, SLABS REPAIR, GRIND 
HM1 

07-LA-91-6.5/11 IN LOS ANGELES COUNTY ON ROUTES 91 AUTOBAHN CONSTRUCTION INC. AKBARIAN, MASSOD $7,950,688 12/30/15 14%
07-290104 
HSNH-PG -( 

7184- E -() 

)X 
AND 105 AT VARIOUS LOCATIONS 

INSTALL CONCRETE BARRIERS & ORANGE CA 92867 

933 N. BATAVIA ST. 17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$719,591
 $153,909

01/25/16 
12/30/17 

9%

HB1 
(562)860-3085 

07-LA-91-11.3/20.7 IN LOS ANGELES COUNTY, BETWEEN I-710 USS CAL BUILDERS TRAN, KELVIN $15,304,506 01/13/16 29%
07-306204 
NHP-P091-(142)E 

--() 

IN LONG BEACH AND 183RD STREET IN 

CERRITOS 

MAJOR ROADWAY REHABILITATION 

STANTON CA 90680 

8051 MAIN STREET 11229 S WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$1,460,095
 $938,975

02/03/16 
10/20/17 

10%

HA22 
(562)401-3333 

07-LA-91-12.4/16.6 L.A. COUNTY ON RTE 91 TO REPLACE 25 ROCK BOTTOM INC. SOHEILI, ANDY $1,985,000 09/25/15 82% 
07-4X6904 EXIST IRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT BAKERSFIELD, CA 93308 

2724 LANDCO DR 18730 S. WILMINGTON 

AVE. SUITE 103 

$1,057,664 
$0 

11/17/15 
12/07/16 

53% 

PROCLAMATION DIR'S EMER RANCHO DOMINGUEZ, CA 

20.20 
REPLACE IRRIGATION CONTROLLERS 90220 

201130 
(310)609-0264
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Statement of Ongoing Contracts as of 10/20/16
11/01/16
 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-91-12.9/13.7 
07-4T7704 

IN LOS ANGELES COUNTY LONG BEACH WB 

91 ONRAMP FROM NB CHERRY AVE EB 91 

ONRAMP FROM SB PARAMOUNT BLVD 

CALPROMAX ENGINEERING, INC 

PLACENTIA CA 92870 

650 N. ROSE DR.#186 

HERRERA, EDGAR 

18730 S. WILMINGTON 

AVE #103 

$345,096
 $0
 $0

09/12/16 
10/13/16 

0%

 0%

MODIFY SIGNAL/LIGHTING RANCHO DOMINGUEZ, CA 

HB4N 
(310)609-0264 

90220 

07-LA-101-1.4/6.7 
07-4X7304 

L.A. COUNTY ON RTE 101 TO REPLACE 1 

EXIST IRRIGATION CONTROLLER W/NEW 

SMART CONTRLLRPER EXEC ORDER DROUGHT 

LANDSCAPE SUPPORT SERVICES INC 

SHERMAN OAKS, CA 91403 

PATEL, PRAVIN 

15260 VENTURA BLVD #1150 902 S SAN GABRIEL 

BLVD 

$1,185,000
 $973,604

 $0

09/25/15 
01/06/16 
12/30/16 

100%

 82%

20.20 

PROCLAMATION DIR'S EMER 

REPLACE IRRIGATION CONTROLLER (626)572-6700 

ROSEMEAD, CA 91770 OVER RUN 

201130 

07-LA-101-1.8/8.4 
07-295504 
NHP-Q101-(250)E 

--() 

IN LA CITY ON US-101 BETWEEN JCT110 

STREET UP TO PILGRIMAGE OC 

ROADSIDE SAFETY IMPROVEMENTS 

OHL USA, INC. 

IRVINE CA 92614 

1920 MAIN STREET SUITE 310 

IZADPANAH, MOE 

3212 ROSEMEAD 

BOULEVARD STE100 

EL MONTE CA 91731 

$19,154,608
 $17,645,106

 $0

09/15/14 
09/30/14 
11/28/16 

88%

 87%

HA22 
(626)572-6734 

07-LA-101-1.8/15.6 
07-2838U4 
STPE-X037-(173)E 

--() 

IN LA CNTY IN LA AT VAR LOCS FROM 

BEAUDRY AVE TO HAZELTINE AVE AVENUE 

PLANTING AND IRRIGATION 

YAKAR 

COVINA CA 91723 

689 EAST SAN BERNARDINO RD 

PATEL, PRAVIN 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$898,460
 $789,260

 $2,700

12/23/14 
01/29/15 
05/22/19 

0%

 0%

PLANT EST 

HB34 
SATIS 

07-LA-101-8.5/9.5 

HB1 

07-287604 
HSNH-PG -( )Q 

1279- E -() 

LA COUNTY FROM BARHAM BOULEVARD 

OVERCROSSING BRIDGE TO 720 FEET 

SOUTH OF MULHALLAND DRIVE 

OVERCROSSING BRIDGE 

INSTALL SAFETY LIGHT & MBGR BARRIER 

HIGHLAND CONSTRUCTION, INC. 

ORANGE CA 92868 

133 N. PIXLEY STREET 

MOHSENZADEH, ALI 

(818)364-2760 

13171 TELFAIR AVE 

SUITE 101 

SYLMAR, CA 91342 

$1,535,214
 $1,221,256
 $389,303

12/30/15 
01/19/16 
05/15/17 

34%

 79%

07-LA-101-11.4/11.8 
07-292104 
NHP-X037-(182)E 

--() 

IN LOS ANGELES AT ROUTE 101/134/170 

INTERCHANGE 

MAINTENANCE SAFETY *2012 SHOPP 

MARTINEZ LANDSCAPE CO., INC. 

SYLMAR CA 91342 

12357 SAN FERNANDO ROAD 

AMADI, PATRICIA 

13171 TELFAIR AVE 

SUITE 101 

SYLMAR, CA 91342 

$1,278,755 
$800,768 
$295,040 

09/29/15 
10/14/15 
12/30/17 

44% 

63% 

HB34 
(818)364-2760
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

07District 

07-LA-101-11.8/35.3 

Fed Aid 
Pgm Code 

07-294704 

Contract 

NHP-Q101-(247)E 

--() 

Location 
Storm Water 
Plan 

IN LA COUNTY FROM JUNCTION 170 TO 

VIRGENES CANYON ROAD 

Description 

SLAB REPLACEMENT/COLDPLANE AC O/L 

Type Of Work 

MYERS AND SONS CONSTRUCTION, 

LP 

Contractor 

SACRAMENTO CA 95834 

4600 NORTHGATE BLVD 

EID, EMILE 

Resident 
Engineer 

(818)768-1939 

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$54,300,285

Bid + CCOs

 $39,558,392

Comp To date

 $3,921,818

This Month 

11/19/14 

Awarded 

12/10/14 

Approved 

01/20/17 

Est Comp
Accepted 

82%

%Time

 72%

% Work 
Message 

HA22 

07-LA-101-16.7/16.7 
07-4T6104 

IN LOS ANGELES NORTHBOUND 101 OFF­

RAMP AT SEPULVEDA BOULEVARD 

CURB RAMPS/MODIFY SIGNAL/LIGHTING 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 62606 

SAYKALI, ZARIF 

(310)345-6274 

16351 CONSTRUCTION CIRCLEWEST 
12975 CULVER BLVD. 

LOS ANGELES, CA.90066 

$286,977
 $109,505
 $29,030

05/11/15 
06/09/15 
12/14/16 

16%

 38%

HB4N 

07-LA-101-/17.2 

HB4N 

07-207604 
NHP-Q101-(281)E 

--() 

IN THE CITY OF LOS ANGELES, FROM 

ROUTE 5 TO ROUTE 405 

INSTALL HIGH INTENSITY 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92606 

CHAVEZ, EFRAIM 

(818)364-2760 

16351 CONSTRUCTION CIRCLEWEST 
13171 TELFAIR AVE STE 

101 

SYLMAR, CA 91342 

$3,013,717
 $2,356,901
 $299,778

12/30/15 
01/19/16 
10/28/16 

95%

 78%

07-LA-101-/25.9 

HB1 

07-2827U4 
NHP-X037-(192)E 

--() 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT VARIOUS LOCATIONS FROM ROUTE 5/60 

SEPARATION TO 0.1 MILE WEST OF 

VENTURA BLVD OC AND ON R 

ROADSIDE SAFETY IMPROVMENTS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92606 

EID, EMILE 

(818)768-1939 

16351 CONSTRUCTION CIRCLE WES 
9225 CRANFORD AVE. 

PACOIMA, CA 91331 

$11,499,402
 $1,981,414
 $1,099,691

05/12/16 
05/26/16 
05/19/17 

12%

 17%

07-LA-101-/7.3 
07-3W0904 

IN L A COUNTY AT VARIOUS LOCATIONS ON 

ROUTES 101, 60, 5 AND 10. 

PLACE METHACRYLATE ON BRIDGE DECK, 

VELARDE CONCRETE CONSTRUCTION, 

INC. 

SAN FERNANDO CA 91340 

AZIMA, HASSAN 

523 S. BRAND BLVD STE 201 
3212 ROSEMEAD 

BOULEVARD STE100 

EL MONTE CA 91731 

$785,840
 $199,753
 $37,853

04/19/16 
05/06/16 
12/10/16 

74%

 25%

HM3 
(626)572-6732 

07-LA-101-/.1 

HB1 

07-287104 
HSNH-PG -( )Q 

1280- E -() 

LA COUNTY IN LA FROM SOUTHBOUND 

ROUTE 101 TO EASTBOUND ROUTE 10 

CONNECTOR AND WESTBOUND ROUTE 10 TO 

NORTHBOUND ROUTE 101 

INSTALL CONCRETE BARRIER, FLASHING 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92606 

PATEL, PRAVIN 

(626)572-6700

16351 CONSTRUCTION CIRCLEWEST 
902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$2,380,064 
$804,004 
$59,003 

12/22/15 
01/12/16 
02/06/17 

29% 

33% 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-103-.9/1.2 IN LOS ANGELES COUNTY ON ROUTE 103 AT CL COATINGS, INC. DBA CL BUI, KEVIN $2,932,356 04/13/16 20%
07-4Y8504 
NHP-P103-(004)E 

--() 

ANAHEIM STREET OVERHEAD 

CLEAN AND PAINT STEEL BRIDGE 

INDUSTRIAL COATINGS, INC. 

STANTON CA 90680 

11650 WESTERN AVE. 
11229 S. WOODRUFF 

AVENUE 

DPWMEU. CA/ 90241 

$295,059
 $277,664

05/02/16 
03/30/18 

10%

HA21 
(562)401-3333 

07-LA-105-.9/13.1 IN LOS ANGELES COUNTY AT VARIOUS TRUESDELL CORPORATION OF FAYAD, HASSAN $1,420,858 05/09/16 100%
07-3W1004 LOCATIONS ON ROUTES 405, 105, 110 AND 

1. 

CALIFORNIA, INC. 

1310 W. 23RD STREET 
17912 CRUSADER AVE. 

SUITE 101 

$1,215,883
 $23,193

05/26/16 
12/30/16 

84%

PATCH DECK SPALLS; METHACRYLATE TEMPE AZ 85282 CERRITOS, CA 90702 OVER RUN 

HM3 
(562)860-3085 

07-LA-105-1.7/14.1 IN LA COUNTY RTE 105 TO REPLACE 33 DIVERSIFIED LANDSCAPE COMPANY YOHANNES, BIZEN $2,085,000 08/05/15 100%
07-4X6004 EXISTNGIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGH WILDOMAR, CA 92595 

21730 BUNDY CANYON ROAD 11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$1,649,219
 $0

10/07/15 
11/30/16 

79%

PROCLAMATION DIR'S EMERG (562)401-3333 
REPLACE IRRIGATION CONTROLLERS ALONG 

20.20 
RT105 

201130 

07-LA-105-12.7/14.1 IN LOS ANGELES COUNTY AT ROUTE 105 PTM GENERAL ENGINEERING HERRERA, EDGAR $3,244,199 12/11/15 1%
07-297204 
NHPG-X037-(185)E 

--() 

AND 710 INTERCHANGE 

INSTALL SAFETY LIGHTING/SIGNING 

SERVICES INC. 

RIVERSIDE CA 92504 

5942 ACORN ST. 
18730 S. WILMINGTON 

AVE #103 

RANCHO DOMINGUEZ, CA 

$2,500
 $0

12/22/15 
01/31/17 

0%

SUSPENDED 

HB1 
90220 

(310)609-0264 

07-LA-105-13.5/18 IN LA, RTE 105 FR PM 13.14/17.88 J. FRANCIS COMPANY FAYAD, HASSAN $1,128,105 02/25/15 88%
07-2W0604 DECH METH, DECK SPALL, JOINT SEAL 

RIVERSIDE CA 925045730 

16197 KRAMERIA AVE. 17912 CRUSADER AVE. 

SUITE 101 

$1,161,671
 $0

03/10/15 
12/20/16 

99%

CERRITOS CA 90703 

HM3 
(562)860-3085 

07-LA-105-14.1/18.1 L.A. COUNTY ON RTE 105 TO REPLACE 16 LANDSCAPE SUPPORT SERVICES INCYOHANNES, BIZEN $1,485,000 10/14/15 100% 
07-4X6804 EXISTIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT SHERMAN OAKS, CA 91403 

14900 MAGNOLIA BLVD #55307 11229 S. WOODRUFF 

AVE. 

$1,356,637 
$0 

12/18/15 
10/20/16 

91% 

PROCLAMATION DIR'S EMER DOWNEY, CA 90241 

20.20 
REPLACE IRRIGATION CONTROLLERS (562)401-3333

201130 
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Contract Storm Water 
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Resident 
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Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-110-1.2/21.4 IN LA COUNTY RTE 110 TO REPLACE 36 DIVERSIFIED LANDSCAPE COMPANY SOHEILI, ANDY $2,585,000 08/05/15 100%
07-4X6604 EXISTNGIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT WILDOMAR, CA 92595 

21730 BUNDY CANYON ROAD 18730 S. WILMINGTON 

AVENUE SUITE 103 

$1,910,252
 $0

09/03/15 
10/27/16 

74%

PROCLAMATION DIR'S EMER RANCHO DOMINGUEZ, CA OVER RUN 

20.20 
REPLACE IRRIGATION CONTROLLERS 90220 

201130 
(310)609-0264 

07-LA-110-8.6/14 LA COUNTY ON NORTHBOUND I-405 OFF CROSSTOWN ELECTRICAL & DATA, WANG, PAUL $2,160,866 09/08/15 68%
07-293804 RAMP AT ARTESIA BLVD, SOUTHBOUND I­

110 OFF RAMP AT PCH 

INC. 

5463 DIAZ ST. 
13230 FIRESTONE BLVD 

STE. E-2 

$1,495,256
 $85,508

09/23/15 
02/23/17 

69%

RAMP/ARTERIAL SIGNALILIZED INTERSEC IRWINDALE CA 91706 SANTA FE SPRINGS, CA 

HB4N 
90670 

(562)345-3144 

07-LA-110-16.9/23.6 IN LA @ PM 16.98/23.69 J. MCLOUGHLIN ENGINEERING CO.,PATEL, PRAVIN $974,785 08/31/15 94%
07-2W7404 
NHPI- 110-(826)E 

--() 

JT SEAL,METH DECK,SPALL REPR,APP SL INC. 

RANCHO CUCAMONGA CA 91730 

10641 FULTON COURT 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$951,938
 $167,251

10/23/15 
11/18/16 

93%

HA21 

07-LA-110-23.5/23.9 LA COUNTY IN CITY OF LOS ANGELES ON YAKAR SAMY, RAGY $1,393,291 10/29/13 0%
07-2759U4 
NHP-X037-(164)E 

--() 

SOUTHBOUND AND NORTHBOUND OF ROUTE 

110 AT THE ROUTE 101 INTERCHANGE 

INSTALL IRRIGATION AND PLANTS 

COVINA, CA 91723 

689 EAST SAN BERNARDINO RD 

(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$1,377,316
 $1,800

11/15/13 
02/02/18 

0%

PLANT EST 

HA42 
SATIS 

07-LA-118-4.2/11.5 IN LOS COUNTY AT VARIOUS LOCATIONS ON J. MCLOUGHLIN ENGINEERING CO.,EID, EMILE $1,097,737 05/10/16 0%
07-3W0604 ROUTES 118, 5, 101, 170 AND 405 

PATCH SPALLS, METH BRIDGE, J SEALS 

INC. 

10641 FULTON COURT 
9225 CRANFORD AVE 

PACOIMA, CA 91304 

$0
 $0

05/24/16 
0%

RANCHO CUCAMONGA CA 91730 (818)768-1939 

HM3 

07-LA-118-4.6/13.7 L.A. COUNTY ON RTE 118 TO REPLACE 63 MARTINEZ LANDSCAPE CO INC CHAVEZ, EFRAIM $2,185,000 07/22/15 96% 
07-4X5604 EXISTIRRIGATION CONTROLLERS W/NEW 

SMART CONTRLLPER EXEC ORDER DROUGHT SYLMAR, CA 91342 

12357 SAN FERNANDO ROAD 13171 TELFAIR AVE 

SUITE 101 

$717,967 
$0 

09/04/15 
12/31/16 

33% 

PROCLAMATION DIR'S EMER SYLMAR, CA 91342 

20.20 
REPLACE IRRIGATION CONTROLLERS (818)364-2760

201130 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 07 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

07-LA-118-4.8/4.8
 
07-2849U4
 

HB4C
 

07-LA-118-11.5/13.7
 
07-2770U4
 
NH-P118-(063)
 

--()
 

HA42 SWPPP
 

07-LA-118-/0
 
07-3X9304
 
NHPX-037 -(175)E
 

--()
 

HA23
 

07-LA-134-1.6/2.7
 
07-287204
 
NHP-P134-(037)E
 

--()
 

HA42
 

07-LA-134-5.6/9
 
07-4X5504
 

20.20
 

201130
 

07-LA-134-/0
 
07-4X9404
 

Resident
 
Engineer
 

MOHSENZADEH, ALI
 

13171 TELFAIR AVE.
 

SYLMAR, CA 91342
 

(818)746-0669
 

CHAVEZ, EFRAIM
 

13171 TELFAIR AVE,
 

STE 101
 

SYLMAR, CA 91342
 

(818)364-2760
 

MANNAA, HASSAN
 

13171 TELFAIR AVENUE,
 

STE 101
 

SYLMAR,CA. 91342
 

(818)364-2760
 

SHALVIRI, ALI
 

2090 FERN LANE
 

GLENDALE, CA 91208
 

(818)637-2506
 

ATASSI, KEVIN
 

601 S GLENOAKS BLVD
 

#310
 

BURBANK, CA 91502
 

(310)909-4131
 

DAABOUL, ABDULRAOUF
 

2090 FERN LANE
 

GLENDALE, CA 91208
 

(818)637-2506


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message

Description
Type Of Work 

IN LOS ANGELES COUNTY IN LOS ANGELES
 

ON WESTBOUND ROUTE 118 AT TAMPA
 

AVENUE OFF-RAMP
 

WIDENING WESTBOUND OFF-RAMP
 

IN LOS ANGELES COUNTY IN LOS ANGELES
 

FROM ROUTE 5 INTERCHANGE TO ROUTE 210
 

INTERCHANGE EAST AND WESTBOUND
 

EROSION CONTROL
 

IN LA,ON LA-118,LA-170,LA-405 AT
 

VARIOUS LOCATIONS
 

REPAIR&REPLACE STOLEN ELECT WIRING
 

IN LOS ANGELES COUNTY IN BURBANK FROM
 

0.1 MILE WEST OF PASS AVENUE
 

OVERCROSSING TO BOB HOPE DRIVE
 

UNDERCROSSING
 

STORM WATER SOURCE CONTROL
 

L.A. COUNTY ON RTE 134 & 110 TO
 

REPLACE 66IRRIGATION CONTROLLERS
 

W/NEW SMART CNTRLLRPER EXEC ORDER
 

DROUGHT PROCLAMATION DIR'S EMER
 

REPLACE IRRIGATION CONTROLLERS
 

LA COUNTY VARIOUS LOCS ON 134, 210 TO
 

FELL/CHIP&HAUL AWAY 914 DAMAGED
 

INFESTED TREESDUE TO DRAUGHT
 

CONDITIONS DIR'S EMERGENCY FOR
 

FELL,CHIP&HAUL DAMAGED DISEASED
 

TREES
 

Contractor 

BEADOR CONSTRUCTION COMPANY,
 

INC.
 

26320 LESTER CIRCLE
 

CORONA CA 92883
 

CLEAN CUT LANDSCAPE
 

8406 N ARMSTRONG AVE
 

CLOVIS CA 93619
 

DBX, INC.
 

42024 AVENIDA ALVARADO, SUITE
 

TEMECULA CA 92590
 

MARTINEZ LANDSCAPE CO., INC.
 

12357 SAN FERNANDO ROAD
 

SYLMAR CA 91342
 

GRIFFITH COMPANY
 

3050 E BIRCH STREET
 

BREA, CA 92821
 

MARTINEZ LANDSCAPE CO INC
 

12357 SAN FERNANDO ROAD
 

SYLMAR, CA 91342
 

$1,388,300

 $441,423

 $207,077


 $1,319,842

 $1,317,607


 $4,433


 $8,741,113

 $7,029,676

 $276,656


 $976,732

 $939,925


 $1,950


 $2,585,000

 $685,762


 $0


 $2,285,000
 
$325,291
 

$0
 

06/27/16 8%

07/21/16
 

32%

04/17/17
 

12/12/12 0%

01/11/13
 

0%

03/17/17
 

PLANT EST
 

SATIS
 

12/29/14
 
01/21/15
 
10/31/17
 

11/21/14
 
12/31/14
 
11/02/18
 

PLANT EST
 

SATIS
 

06/29/15
 
09/04/15
 
12/31/16
 

05/09/16
 
06/28/16
 
12/23/16
 

56%


 80%


 0%


 0%


 89%


 27%


 61%
 

14%
 

20.20 

201130 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

07-LA-138-2.1/36.7 NEAR LANCASTER, FROM EAST OF ROUTE 5 DREAMBUILDER CONSTRUCTION HARTANTO, HIN $865,189 01/08/16 100%
07-297804 
NHP-P138-(054)E 

--() 

TO WEST OF ROUTE 14 

INSTALL RUMBLE STRIPS 

CORP. 

PLACENTIA CA 92870 

1324 LAWSON LANE 
45120 13TH STREET 

WEST 

LANCASTER, CA. 93534 

$846,526
 $0

01/25/16 
09/01/16 

100%

COMPLETED 
09/27/16 

HB1 
(661)726-0148 

07-LA-138-44.9/44.9 IN LA INTERSECTION OF PALMDALE AND V A P CONSTRUCTION INC $323,575 06/22/16 0%
07-4P0204 12TH ST 

INSTALL TRAFFIC SIGNAL LA MIRADA CA 90638 

15705 BIRCHWOOD ST $0
 $0

09/28/16 
0%

SUSPENDED 

HB4N 

07-LA-138-69.9/75 IN LA IN PINION HILLS FR 0.5 M EO RTE GRANITE CONSTRUCTION COMPANY TIEU, FRED $9,102,297 02/25/15 47%
07-2656U4 
STPG-P138-(052)E 

18/ SAN BERNARDINO CNTY LN 

CP PVMT & OVERLAY WITH HOT MIX AC LANCASTER CA 93552 

213 E. COLUMBIA WAY 45120 13TH STREET 

WEST 

$5,978,593
 $167,319

03/10/15 
03/06/17 

66%

--() 
LANCASTER CA 93534 

HB1 
(661)726-0148 

07-LA-170-17.7/20.3 IN LOS ANGELES COUNTY IN NORTH Y A K A R IZADPANAH, MOE $1,799,153 12/11/12 0%
07-2769U4 
NH-P170-(004) 

--() 

HOLLYWOOD NORTH AND SOUTHBOUND FROM 

VANOWEN STREET TO SHELDON STREET 

PLANTING, INSTALL IRRIGATION, SLOPE 

COVINA, CA 91723 

689 EAST SAN BERNARDINO ROAD 3212 ROSEMEAD 

BOULEVARD, #100 

EL MONTE, CA 91731 

$1,694,564
 $1,758

01/10/13 
06/10/17 

0%

PLANT EST 

HA42 SWPPP 
(626)572-6732 SATIS 

07-LA-210-.8/4.9 IN LOS ANGELES COUNTY IN LOS ANGELES STL LANDSCAPE INC CHOU, MICHAEL $1,699,000 09/23/13 0%
07-2768U4 
NHPI-2101-(815)E 

FROM MACLAY AVENUE TO YARNELL STREET 

EROSION CONTROL LOS ANGELES CA 90001 

8122 COMPTON AVENUE 1041 W. BADILLO SUITE 

112 

$1,584,857
 $3,750

10/15/13 
08/16/17 

0%

--() 
COVINA, CA 91722 PLANT EST 

HA42 
(626)339-1601 SATIS 

07-LA-210-9.7/16.1 IN LOS ANGELES AND GLENDALE FROM 0.2 SECURITY PAVING COMPANY INC KAROUT, REDA $43,379,092 10/18/13 100% 
07-288014 
NHPI-2101-(816)E 

MILE WEST OF BIG TUJUNGA WASH BRIDGE 

TO DUNSMORE AVENUE UNDERCROSSING SYLMAR CA 91342 

13170 TELFAIR AVENUE 1041 W. BADILLO, 

SUITE 112 

$40,281,279 
$67,846 

11/06/13 
12/31/16 

91% 

--() 
ROADWAY REHABILITATION COVINA, CA 91722 

HA22 
(626)339-1601
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Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 
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Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
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Message 

07-LA-210-9.7/16.1 IN LOS ANGELES AND GLENDALE FROM 0.2 POWELL CONSTRUCTORS, INC. AMADI, PATRICIA $1,914,396 01/05/16 100%
07-288024 
NHPI-210 -( 

828- E -() 

)1 
MILE WEST OF BIG TUJUNGA WASH BRIDGE 

TO DUNSMORE AVENUE UNDERCROSSING 

CONSTRUCT STORM WATER TREATMENT 

FONTANA CA 92335 

8555 BANANA AVENUE 13171 TELFAIR AVE 

SUITE 101 

SYLMAR, CA 91342 

$1,903,059
 $57,121

01/14/16 
12/30/16 

97%

OVER RUN 

HA22 
(818)364-2760 

07-LA-210-16.1/25.8 IN & NR GLENDALE & LA CANADA FLINTR FLATIRON WEST, INC. CHAUDHARI, SUSHILKUMAR $106,126,466 02/06/15 34%
07-2881U4 
NHPI- 210-(823)E 

--()

IDGE FR DUNSMORE AV/N LOS ROBLES AV 

ROADWAY REHABILITATION SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 1201 BALDWIN PARK 

BLVD. 

BALDWIN PARK, CA 91706 

$42,551,493
 $3,794,280

02/27/15 
02/28/18 

40%

HA22 
(213)453-7555 

07-LA-210-18.8/24.9 IN LOS ANGELES COUNTY, IN THE CITIES FERREIRA CONSTRUCTION CO,, MANNAA, HASSAN $5,016,321 12/30/15 24%
07-129974 
NHPI-210 -( 

831- E -()

)1 
OF PASADENA AND LA CANADA FLINTRIDGE, 

BETWEEN JUNCTION I-210/SR-134 AND 

JUNCTION I-210/SR-2 

INC. 

CHINO CA 91710 

15188 VISTA DEL RIO AVE 
13171 TELFAIR AVE. 

STE 101 

SYLMAR, CA 91342 

$3,221,569
 $801,116

01/19/16 
01/31/18 

64%

HB4N 
INSTALL COMMUNICATION LINKS FOR (818)364-2760 

07-LA-210-22.3/25.8 L.A. COUNTY ON RTE 210, 134 & 710 GRIFFITH COMPANY MCKENZIE, DARRELL $2,985,000 07/29/15 94%
07-4X6304 CONNECTRTO REPLACE 12 EXIST 

IRRIGATION CONTROLLERSW/NEW SMART BREA, CA 92821 

3050 E BIRCH STREET 2090 FERN LANE 

GLENDALE, CA 91208 

$1,148,472
 $0

11/19/15 
12/14/16 

38%

CONTRLLR PER DROUGHT EXEC ORDRDIR' (818)254-7455 
REPLACE IRRIGATION CONTROLLERS 

20.20 

201130 

07-LA-210-24.7/44.9 IN LOS ANGELES COUNTY, IN VARIOUS SELECT ELECTRIC, INC. YUE, WARREN $11,841,203 01/06/16 18%
07-306404 
NHPI-210 -( 

830- E -() 

)1 
CITIES ALONG I-210 CORRIDOR, BETWEEN 

SR-134 & SR-57 

INSTALL & UPGRADE TRANSPORTATION 

POWAY CA 92064 

13250-B KIRKHAM WAY 1041 W BADILLO STE 

112 

COVINA, CA 91722 

$1,428,939
 $226,849

02/24/16 
08/29/18 

12%

HB4N 
(626)339-1601 

07-LA-210-39.8/42.2 IN LOS ANGELES COUNTY IN AZUSA FROM YAKAR CAO, RODOLFO $1,502,715 12/29/14 0% 
07-287304 
NHPI-210 -(824)E

--() 

LITTLE DALTON WASH TO GLENDORA AVE 

STORM WATER SOURCE CONTROL *2012 COVINA CA 91723 

689 EAST SAN BERNARDINO RD 721 BREA CANYON ROAD, 

STE 6 

WALNUT, CA 91789 

$1,452,707 
$3,866 

01/29/15 
02/01/19 

0% 

PLANT EST 

HA42 
(213)712-4785 SATIS 
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Approved
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07-LA-405-.1/7.9 IN LA COUNTY RTE 405 TO REPLACE 28 DIVERSIFIED LANDSCAPE COMPANY ARIAS, JUAN $2,085,000 08/05/15 100%
07-4X5704 EXISTNGIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT 

PROCLAMATION DIR'S EMER 

WILDOMAR, CA 92595 

21730 BUNDY CANYON ROAD 

(562)401-3333 

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$1,703,281
 $0

10/08/15 
10/31/16 

82%

OVER RUN 
10/27/16 

REPLACE IRRIGATION CONTROLLERS ALONG 
20.20 

RT405 
201130 

07-LA-405-7.9/12.7 IN LOS ANGELES COUNTY RTE 405 SEVERAL SIERRA LANDSCAPE DEVELOPMENT, AKBARIAN, MASSOD $2,485,000 07/07/15 100%
07-4X5804 LOCSWILL BE UPGRADED 2/SMART 

IRRIGATION TECH DUE TO STATE 

EMERGENCY DROUGHT CONDITIONS DIR'S 

INC. 

SOUTH EL MONTE, CA 91733 

2209 1/2 CHICO AVE 
17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$1,020,924
 $0

08/13/15 
09/20/16 

100%

COMPLETED 
09/29/16 

20.20 
INSTALL "SMART"IRRIGATION CONTROLLER 

TECHN 
(562)860-3085 

201130 

07-LA-405-8.7/11.2 IN LOS ANGELES COUNTY, IN CARSON, ODONNELL CONSTRUCTION, INC. HERRERA, EDGAR $2,152,942 12/30/15 27%

HB1 

07-287404 
HSNH-PIG -( 

2- 97-(E)

--() 

)4 
FROM ALAMEDA STREET TO AVALON 

BOULEVARD 

INSTALL CONCRETE BARRIERS & METAL 

SAN DIMAS CA 91773 

559 W COVINA BLVD 18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA. 

90220 

$1,349,137
 $165,155

01/14/16 
12/30/17 

62%

SUSPENDED 

(310)609-0264 

07-LA-405-8.8/8.8 IN LOS ANGELES COUNTY, IN CARSON, AT MURPHY INDUSTRIAL COATINGS, FREMPONG, SAM $5,696,175 10/12/15 36%
07-4Y7004 
NHPI-405 -( 

975- E -() 

)2 
DOLORES YARD OH BRIDGE STRUCTURE) 

BRIDGE PRESERVATION - PAINT STEEL 

INC. 

SIGNAL HILL CA 90755 

2704 GUNDRY AVE 
13230 FIRESTONE BLVD 

UNIT A 

SANTA FE SPRINGS, CA 

$26,400
 $0

10/30/15 
07/03/17 

0%

HA21 
90670 

(562)345-3122 

07-LA-405-11.7/11.7 IN LOS ANGELES COUNTY ON NORTH BOUND POWELL CONSTRUCTORS, INC. GALLARDO, SAM $5,008,552 11/13/14 89%
07-288504 
NHPI-405 -(970)E 

--()

DIRECTION AT CARSON COMMERCIAL 

ENFORCEMENT VEHICLE FACILITY, 

ADJACENT TO DEL AMO BOULEVARD O 

FONTANA CA 92335 

8555 BANANA AVENUE 18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA. 

$4,752,868
 $112,659

11/24/14 
11/30/16 

97%

SUSPENDED 

HB4N 
REHAB COMM VEHICLE ENFCMNT FACILITY 90220 

(310)609-0264 

07-LA-405-12.6/21.2 IN LOS ANGELES COUNTY, FROM I-110 TO PETERSON-CHASE GENERAL GALLARDO, SAM $13,710,851 04/06/16 13% 
07-290004 
NHPI-405 -( 

977- E -() 

)2
I-105 

INSTALL CONCRETE BARRIERS & UPGRADE 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

1792 KAISER AVENUE 
18730 S. WILMINGTON 

AVE #103 

RANCHO DOMINGUEZ, CA 

$677,903 
$340,797 

04/26/16 
07/31/18 

5% 

HB1 
90220 

(310)609-0264



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 94 
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Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-405-12.7/29.9 L.A. COUNTY ON RTE 405 & 90 TO SIERRA LANDSCAPE DEVELOPMENT, DIPSIA, MICHAEL $2,985,000 08/10/15 74%
07-4X5904 REPLACE 42 IRRIGATION CONTROLLERS 

W/NEW SMART CNTRLLRPER EXEC ORDER 

INC. 

2209 1/2 CHICO AVE 
12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$325,358
 $0

10/28/15 
03/31/17 

11%

DROUGHT PROCLAMATION DIR'S EMER SOUTH EL MONTE, CA 91733 (310)821-1847 
REPLACE IRRIGATION CONTROLLERS 

20.20 

201130 

07-LA-405-16.4/19.5 IN LOS ANGELES COUNTY, IN TORRANCE, ALL AMERICAN ASPHALT ABUMUHOR, ISSAM $933,189 06/12/12 67%
07-3Y9404 LAWNDALE, REDONDO BEACH AND HAWTHORNE 

FROM 0.2 MILE SOUTH OF RTE 405/91 SEP CORONA CA 928782229 

P O BOX 2229 13230 FIRESTONE BLVD 

SANTA FE SPRINGS, CA 

$945,555
 $0

07/03/12 
06/30/15 

97%

TO 0.2 MILE SOUTH 90670 

HM1 WPCP 
WARM MIX ASPHALT OVERLAY (562)345-2905 

07-LA-405-20.5/28 IN LOS ANGELES COUNTY IN HAWTHORNE, SECURITY PAVING COMPANY, INC. RAM, MAHINDA $12,177,136 03/01/16 41%
07-300604 
NHPI- 405-( 

025- E -() 

)3 
INGLEWOOD AND CULVER CITY FROM 0.2 

MILE NORTH OF EL SEGUNDO BOULEVARD 

UNDERCROSSING TO VENICE 

SYLMAR CA 91342 

13170 TELFAIR AVE 

(310)920-7449 

12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$4,944,340
 $675,416

03/17/16 
04/27/17 

40%

PAVEMENT REHABILITATION 
HA22 

07-LA-405-29.8/39.4 IN LOS ANGELES COUNTY AT VARIOUS MYERS AND SONS CONSTRUCTION, SAYKALI, ZARIF $856,993 05/05/16 49%
07-2W9804 LOCATIONS ON ROUTES 405, 101 AND 1. 

PATCH DECK SPALLS, APPLY 

LP 

4600 NORTHGATE BLVD, SUITE 10 
12975 W CULVER BLVD 

LOS ANGELES CA 90066 

$171,515
 $84,335

06/02/16 
03/28/17 

20%

SACRAMENTO CA 95834 (310)345-6274 

HM3 

07-LA-405-39.0/44.7 LA COUNTY ON RTE 405 TO REPLACE 15 MARTINEZ LANDSCAPE CO INC CHAVEZ, EFRAIM $1,285,000 08/10/15 53%
07-4X6204 EXISTNGIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT SYLMAR, CA 91342 

12357 SAN FERNANDO ROAD 13171 TELFAIR AVE 

#101 

$245,514
 $0

09/08/15 
12/31/16 

19%

PROCLAMATION DIR'S EMER SYLMAR, CA 91342 

20.20 
REPLACE IRRIGATION CONTROLLERS (818)364-2760 

201130 

07-LA-405-41.6/41.6 IN LA, SB OFF-RAMP TO VICTORY BL HIGHLAND CONSTRUCTION, INC. MOHSENZADEH, ALI $796,733 06/03/15 85% 
07-4T7304 
HSNH-405 -(024) 

--() 

RE-ALIGN SW & INSTL CONCRTE BARRIER 

ORANGE CA 92868 

133 N. PIXLEY STREET 

(818)746-0669

13171 TELFAIR AVE 

SYLMAR, CA. 91342 

$840,060 
$1,373 

06/22/15 
12/20/16 

98% 

SUSPENDED 

HB1
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Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-605-/21.3 
07-4X7204 

L.A. COUNTY ON RTE 605 TO REPLACE 52 

EXISTING IRRIGATION CONTROLLER W/NEW 

SMARTCONTRLLRS PER EXEC ORDER DROUGHT 

LANDSCAPE SUPPORT SERVICES INC 

SHERMAN OAKS, CA 91403 

ALI, MASHHUR 

15260 VENTURA BLVD #1150 13230 FIRESTONE BLVD 

A 

$2,385,000
 $905,580

 $0

10/14/15 
01/20/16 
12/31/16 

100%

 38%

20.20 

201130 

PROCLAMATDIR'S EME 

REPLACE IRRIGATION CONTROLLERS 

(562)345-3122 

SANTA FE SPRINGS, CA 

90670 
OVER RUN 

07-LA-605-/20.2 
07-295704 
NHPI-605 -(967)E 

--() 

SLAB REPLACEMENT AND GRINDING 

PAV PRESERVATION,SLAB REPL/GRNDNG 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92606 

WANG, MIKE 

16351 CONSTRUCTION CIRCLEWEST 
11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$22,669,648
 $8,550,636
 $571,239

07/21/14 
08/06/14 
06/30/17 

82%

 37%

HA22 
(213)798-5970 

07-LA-710-9.4/18.4 
07-183124 
NHPI- 710-(822) 

--() 

IN LA COUNTY IN LONG BEACH AND SOUTH 

GATE ROUTE 405 TO FIRESTONE BLVD­

REQUIRED LANDSCAPE MITIGATION 

LANDSCAPE *POR OF 18310 

MARTINEZ LANDSCAPE CO., INC. 

SYLMAR CA 91342 

12357 SAN FERNANDO ROAD 

AKBARIAN, MASSOD 

17912 CRUSADER AVE., 

SUITE 101 

CERRITOS, CA 90703 

$1,517,160
 $1,450,652

 $1,800

05/29/15 
07/02/15 
12/30/19 

0%

 0%

PLANT EST 

HA22 
(562)860-3085 SATIS 

07-LA-710-15.8/24.4 

HA42 

07-289204 
NHPI-710 -(101)5 

--() 

IN LOS ANGELES COUNTY IN THE CITIES 

OF SOUTH GATE,BELL GARDENS,CITY OF 

COMMERCE ON NORTHBOUND 710 FROM LOS 

ANGELES RIVER TO SLAUSO 

STORMWATER SOURCE CONTROL 

STL LANDSCAPE, INC. 

LOS ANGELES CA 90001 

8122 COMPTON AVE. 

ARIAS, JUAN 

(562)401-3333 

11229 SOUTH WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$2,232,750
 $4,500
 $4,500

08/01/16 
08/15/16 
05/24/17 

4%

 0%

07-LA-710-17.2/26.4 

HA22 

07-202114 
ACNH-7101-(809)N 

--() 

SWPPP 

IN LA COUNTY ON ROUTE 710 AT VARIOUS 

LOCATIONS FROM LOS ANGELES RIVER 

BRIDGE TO RAMONA BOULEVARD 

UNDERCROSSING. 

LONG LIFE PAVEMENT & WIDEN BRIDGES 

SHIMMICK/MYERS & SONS J V 

IRVINE CA 92618 

16481 SCIENTIFIC WAY 

WANG, MIKE 

(562)401-3333 

11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$109,268,436
 $90,391,731
 $1,677,791

04/04/12 
04/30/12 
10/26/17 

78%

 82%

07-LA-710-17.3/26.3 
07-2W9404 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS ON ROUTES 710, 60 AND 10. 

PLACE METHACRYLATE ON BRIDGE DECK, 

VELARDE CONCRETE CONSTRUCTION, 

INC. 

WANG, MIKE 

523 S. BRAND BLVD. STE 201 
11229 S. WOODRUFF 

AVENUE 

$848,795 
$683,788 

$0 

03/30/16 
04/18/16 
02/24/17 

26% 

78% 

SAN FERNANDO CA 91340 DOWNEY, CA 90241 

HM3 
(213)798-5970
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District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA0-710-9.8/27.5 IN L.A. COUNTY ON RTE 710 TO REPLACE LANDSCAPE SUPPORT SERVICES INCARIAS, JUAN $2,385,000 09/25/15 100%
07-4X7104 21 EXISTING IRRIGATION CONTROLLERS 

W/SMART CONTROLLERS PER EXEC ORDER SHERMAN OAKS, CA 91403 

15260 VENTURA BLVD #1150 11229 S. WOODRUFF 

AVE. 

$1,720,985
 $0

01/22/16 
12/30/16 

72%

DROUGHT PROCLAMDIR'S EM DOWNEY, CA 90241 OVER RUN 

20.20 
REPLACE IRRIGATION CONTROLLERS (562)401-3333 

201130 

07-VEN-1-1.0/10.6 VEN-1 PCH BETWEEN YERBA BUENA & LAS UNION ENGINEERING COMPANY INC.DAVIS, ALAN $6,985,000 12/05/14 100%
07-4X3704 POSAS REMOVE/CLEAR MUD AND DEBRIS 

FROM THE ROAD WAY AND DRAINAGE VENTURA, CA. 93001 

P.O. BOX 1000 1525 RANCHO CONEJO 

BLVD, SUITE 102 

$4,423,901
 $0

01/20/15 
08/30/16 

63%

SYSTEMS DIR'S EMERGENCY FORCE THOUSAND OAKS CA 91320 OVER RUN 

20.10 
REMOVE/CLEAR MUD AND DEBRIS (805)480-4928 

201130 

07-VEN-1-4.0/5 VEN COUNTY ON PCH REPAIR/RESTORE UNION ENGINEERING COMPANY, INCDAVIS, ALAN $2,785,000 10/22/15 69%
07-4X7604 SLOPE & SHOULDER EROSION DUE TO HIGH 

TIDE & STORMSREPAIR FAILED DRAINAGE VENTURA, CA 93002 

P.O. BOX 1000 1525 RANCHO CONEJO 

BLVD STE 102 

$733,090
 $0

01/22/16 
07/31/16 

26%

SYSTEMS DIR'S EMERGENCY THOUSAND OAKS, CA 91320 SUSPENDED 

20.20 
REPAIR SLOPE/SHOULDERS/FACILITIES (805)480-4928 

201130 

07-VEN-1-21.2/27.2 IN VENTURA COUNTY, RTE 1, PM 21.25 TO TORO ENTERPRISES, INC. DAVIS, ALAN $1,566,117 03/15/16 99%
07-3W1504 27.15 , FROM N JCT 101 SOLIMAR UC TO 

HOBSON CO PARK RD-LT, DIGOUTS CPOL OXNARD CA 93031 

PO BOX 6285. 1525 RANCHO CONEJO 

BLVD STE102 

$1,637,187
 $0

04/06/16 
11/30/16 

92%

FOG SEAL SHOULDERS A THOUSAND OAKS CA 91320 

HM1 
DIGOUTS CPOL FOG SEAL SHOULDERS AT (805)480-4928 

07-VEN-23-4.8/11.4 IN VEN,ON RTE 23 IN MRPK@ NEW LA_AV & SERVITEK SOLUTIONS INC MANNAA, HASSAN $2,217,624 01/05/16 57%
07-308504 
NHP-X111-(074)E 

--() 

RTE 118 IN MRPK& SIMV FR PRINCETN 

UPGRADE RAMP METERING SYSTEM CITY OF INDUSTRY CA 91789 

618 BREA CANYON ROAD SUITE J 13171 TELFAIR AVE., 

STE 101 

SYLMAR, CA. 91342 

$1,044,377
 $99,610

01/28/16 
03/30/17 

48%

HB4N 
(818)364-2760 

07-VEN-33-11.3/11.3 IN VENTURA COUNTY IN CITY OF OJAI AT MGP CONSTRUCTION BURAN, HUSSAM $1,157,687 05/15/15 94% 
07-3P7004 1116 MARICOPA HWY 

1116 MARIC MAINTENANCE STATION UPLAND CA 91786 

111 N. GROVE AVE. 1525 RANCHO CONEJO 

BLVD STE102 

$1,009,275 
$0 

06/10/15 
09/09/16 

87% 

THOUSAND OAKS, CA 91320 

HA12 
(805)480-4928
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Fed Aid 
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Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-33-12.3/57.5 IN VEN, PM 12.3/20.8 & PM 48.5/57.5 ALL AMERICAN ASPHALT ARROYO, HECTOR $3,480,106 04/23/15 100%
07-2W8704 
STP-P033-(080)E 

--() 

OL, DIGOUTS 

CORONA CA 92878 

PO BOX 2229 1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS, CA 91320 

$3,420,710
 $0

05/07/15 
08/22/16 

95%

OVER RUN 

HM1 
(805)480-4928 

07-VEN-33-40.0/42 IN VENTURA COUNTY ON RTE 33 FROM 1.0 GRIFFITH COMPANY DAVIS, ALAN $1,095,124 03/25/16 99%
07-2W9304 MILE NORTH OF ADOBE CANYON BRIDGE TO 

0.7 MILE SOUTH OF PINE MOUNTAIN RIDGE BAKERSFIELD CA 93308 

1128 CARRIER PARKWAY AVE 1525 RANCHO CONEJO 

BLVD STE102 

$1,063,919
 $35,732

04/12/16 
10/31/16 

94%

ROAD THOUSAND OAKS CA 91320 

HM1 
COLD IN PLACE RECYCLING AND HMA (805)480-4928 

07-VEN-33-/0 IN VENTURA COUNTY AT VARIOUS LOCATI AUTOBAHN CONSTRUCTION INC. DAVIS, ALAN $954,737 05/15/15 100%
07-2W7104 ONS 

METHACRYLATE DECK/REPAIR SPALLS ORANGE CA 92867 

933 N. BATAVIA ST. 1525 RANCHO CONEJO 

BLVD #102 

$943,103
 $0

06/10/15 
08/30/16 

98%

THOUSAND OAKS, CA 91320 SUSPENDED 

HM3 
(805)480-4928 

07-VEN-33-/6 ON ROUTE 33, BETWEEN 101 AND 0.4 MILE ORTIZ ENTERPRISES, INC. DAVIS, ALAN $7,924,375 03/14/16 24%
07-2750U4 
NHP-X037-(186)E 

--() 

NORTH OF CASITAS VISTA ROAD AND ON 

ROUTE 101 BETWEEN NORTH OF WESTLAKE 

BOULEVARD AND NORTH O 

IRVINE CA 92618 

6 CUSHING SUITE 200 1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS, 91320 

$2,510,849
 $239,406

03/29/16 
03/19/18 

32%

HA42 
STORMWATER MITIGATION THROUGH (805)480-4928 

07-VEN-101-.1/4.5 IN VENTURA COUNTY NEAR THOUSAND OAKS SECURITY PAVING COMPANY INC IRA, ALFRED $28,709,025 11/21/13 65%
07-1952U4 
CNHP-X037-(165)E 

--() 

FROM VENTURA COUNTY LINE TO ROUTE 

101/23 INTERCHANGE 

WIDEN FREEWAY, RAMPS, RECONSTR MED 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 1525 RANCHO CONEJO 

BLVD #102 

THOUSAND OAKS, CA 93065 

$27,606,355
 $667,131

12/12/13 
08/31/17 

94%

HB4C 
(805)480-4928 

07-VEN-101-3.8/16.2 VENTURA COUNTY ON RTE 101 TO REPLACE MARTINEZ LANDSCAPE CO., INC. RAM, MAHINDA $2,985,000 06/25/15 42% 
07-4X4904 32 EXISTNG IRRIGATION CONTROLLERS 

W/NEW SMARTCONTROLLERS PER EXEC ORDER SYLMAR, CA 91342 

12357 SAN FERNANDO ROAD 12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$379,359 
$0 

08/10/15 
09/27/17 

13% 

DROUGHT PROCLAMDIR'S (310)821-1847
REPLACE IRRIGATION CONTROLLERS 

20.20 

201130 
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Fed Aid 
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Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-101-14.0/21 IN VENTURA COUNTY, 15 LOCATIONS ON GRANITE CONSTRUCTION COMPANY ­ARROYO, HECTOR $1,735,269 09/01/15 22%
07-276004 
NHP-Q101-(270)E 

--() 

ROUTE 101 TMDL IMPROVEMENT. PROVIDE 

STRUCTURAL BMP'S ROUTE 101 TO MEET 

20% OF TRASH REDUCTION 

PALMDALE OFFICE 

LANCASTER CA 93535 

213 COLUMBIA WAY 
1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS, CA 91320 

$1,624,413
 $143,473

09/16/15 
03/22/18 

93%

HA42 
PSSR FOR BMP'S IN VEN TRASH TMDL (805)480-4928 

07-VEN-101-21.6/31 IN VENTURA COUNTY ON RTE 101 TO DIVERSIFIED LANDSCAPE COMPANY ARROYO, HECTOR $2,985,000 06/29/15 99%
07-4X5304 REPLACE 41IRRIGATION CONTROLLERS 

W/NEW SMART CNTRLLRPER EXEC ORDER WILDOMAR, CA 92595 

21730 BUNDY CANYON ROAD 1525 RANCHO CONEJO 

BLVD. SUITE 102 

$1,404,675
 $0

08/12/15 
10/28/16 

47%

DROUGHT PROCLAMATION DIR'S EMER THOUSAND OAKS, CA 91320 

20.20 
REPLACE IRRIGATION CONTROLLERS (805)480-4928 

201130 

07-VEN-101-30.9/38.9 IN VENTURA COUNTY ON ROUTES 101, 33, TRUESDELL CORPORATION OF RILEY, JAMES $1,171,158 05/09/16 76%
07-2W9704 232, 126 AND 150 

PLACE METHACRYLATE ON BRIDGE DECK, 

CALIFORNIA 

1310 W. 23RD STREET 
1525 RANCHO CONEJO 

BLVD STE102 

$1,062,899
 $10,396

05/26/16 
10/28/16 

91%

TEMPE AZ 85282 THOUSAND OAKS CA 91320 

HM3 
(805)480-4928 

07-VEN-101-32.2/34.8 VEN COUNTY ON PCH NORTH OF MAIN ST UC SUMMER CONSTRUCTION INC. DAVIS, ALAN $3,485,000 01/07/16 100%
07-4X8004 TO NORTH OF DULAH RD UC TO REPAIR 

WILDFIRE DAMAGE & PROTECT HWYS AND SANTA PAULA, CA 93060 

15245 TELEGRAPH RD. 1525 RANCHO CONEJO 

BLVD SUITE 102 

$2,996,449
 $0

03/04/16 
11/30/16 

86%

BIKE PATH DIR'S EMERGEN THOUSAND OAKS, CA 91320 OVER RUN 

20.20 
REPAIR WILDFIRE DAMAGE (805)480-4928 

201130 

07-VEN-101-39.8/43.6 IN VENTURA & SANTA BARBARA COUNTIES GRANITE CONSTRUCTION COMPANY ARROYO, HECTOR $58,812,380 01/03/12 80%
07-260704 FROM MOBILE PIER UNDERCROSSING TO 0.4 

MILE SOUTH OF CASITAS PASS ROAD WATSONVILLE CA 950775085 

P O BOX 50085 1525 RANCHO CONEJO 

BL,STE 102 

$58,778,310
 $0

01/18/12 
10/27/16 

98%

WIDEN RDWY W/JPCP OVER THOUSAND OAKS, CA 91320 

HB5 SWPPP 
(805)375-9247 

07-VEN-101-40.4/43.6 IN VENTURA COUNTY FROM .6 MILE NORTH C. A. RASMUSSEN, INC. RILEY, JAMES $3,644,542 03/30/16 35% 
07-251904 
NHP-Q101-(285)E 

--() 

OF MOBIL PIER UNDERCROSSING TO 

VENTURA/SANTA BARBARA COUNTY LINE 

PAVEMENT REHABILITATION 

VALENCIA CA 91355 

28548 LIVINGSTON AVENUE 1525 RANCHO CONEJO 

BLVD #102 

THOUSAND OAKS, CA 91320 

$2,598,529 
$534,773 

04/26/16 
04/12/17 

69% 

HA22 
(805)480-4926
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Approved
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Message 

07-VEN-118-18.2/30.9 VENTURA COUNTY ON RTE 101 & 23 TO STL LANDSCAPE, INC. RAM, MAHINDA $2,985,000 06/29/15 97%
07-4X5004 REPLACE 25 IRRIGATION CONTROLLERS 

W/NEW SMART CONTROLLERS PER EXEC LOS ANGELES, CA 90001 

8122 COMPTON AVE 12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$1,496,583
 $0

08/12/15 
10/27/17 

50%

ORDER DROUGHT PROCLMTDIR'S EM (310)821-1847 
REPLACE IRRIGATION CONTROLLERS 

20.20 

201130 

07-VEN-126-/13.2 IN VENTURA COUNTY ON RTE 126 TO DIVERSIFIED LANDSCAPE COMPANY ARROYO, HECTOR $1,835,000 07/20/15 95%
07-4X5204 REPLACE 23IRRIGATION CONTROLLERS 

W/NEW SMART CNTRLLRPER EXEC ORDER WILDOMAR, CA 92595 

21730 BUNDY CANYON ROAD 1525 RANCHO CONEJO 

BLVD. SUITE 102 

$1,642,643
 $0

08/10/15 
11/01/16 

90%

DROUGHT PROCLAMATION DIR'S EMER THOUSAND OAKS, CA 91320 

20.20 
REPLACE IRRIGATION CONTROLLERS (805)480-4928 

201130 

07-VEN-150-27.4/29.4 IN VENTURA COUNTY NEAR SANTA PAULA C. A. RASMUSSEN, INC. DAVIS, ALAN $3,384,213 06/30/16 9%
07-3X0214 
STP-47C5-(004)E 

--() 

AT 1.1 MILES WEST OF SISAR CREEK AND 

AT 0.8 MILE SOUTH OF SANTA PAULA 

CREEK. 

VALENCIA CA 91355 

28548 LIVINGSTON AVENUE 1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS CA 91320 

$607,068
 $551,918

07/15/16 
03/31/18 

18%

HA23 
REPAIR SLOPE FAILURE (805)480-4928 

07-VEN-150-/13.3 IN VENTURA COUNTY, IN OJAI AND C. A. RASMUSSEN, INC. IRA, ALFRED $3,257,520 05/19/16 63% 
07-2W0104 
STP-P150-(026)E 

--() 

VENTURA FROM THE SANTA BARBARA COUNTY 

LINE TO 0.1 MILE WEST OF BRIDGE 

ROAD. 

VALENCIA CA 91355 

28548 LIVINGSTON AVENUE 1525 RANCHO CONEJO 

BLVD #102 

THOUSAND OAKS, CA 91320 

$1,751,997 
$1,741,797 

06/15/16 
12/31/16 

54% 

HM1 
RUBBERIZED HOT MIX ASPHALT OVERLAY (805)480-4928

Totals: Authorized Final Amt: $2,271,704,754 Completed to Date: $1,251,456,969 Work This Month: $60,508,885
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-10-6.3/7 IN BEAUMONT AT RTE 10/60 IC TO VEILE YAKAR SIMPSON, JOHN $1,292,900 01/05/16 94%
08-0R4704 
NHP-X065-(104)E 

--()

AVENUE UNDERCROSSING AND ON RTE 60 

FROM 0.19 MI W/O RTE 10 TO RTE 10 

BETWEEN PM 30.3 AND 30.5 

COVINA, CA 91723 

689 EAST SAN BERNARDINO RD 790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$846,985
 $172,010

02/03/16 
12/04/16 

66%

HA28 
IMPROVE WORKER SAFETY CONDITIONS, (951)232-8950 

08-RIV-10-74.0/105.4 IN RIVERSIDE COUNTY NEAR DESERT GRANITE CONSTRUCTION COMPANY QUACH, MAX $63,615,196 03/02/16 26%
08-1E8604 
NHPI-010 -( 

049- E -() 

)5 
CENTER FROM 1.9 MI E/O CACTUS CITY 

REST AREA TO 0.4 MI E/O STATE RTE 177 

JCT 

INDIO CA 92203 

38000 MONROE STREET 73-800 DINAH SHORE DR 

#104 

PALM DESERT, CA 92211 

$22,688,505
 $4,995,597

03/17/16 
01/29/18 

35%

REHABILITATE PAVEMENT (951)232-7674 

08-RIV-10-134.3/144.1 IN RIVERSIDE COUNTY FROM 0.76 MILES PAVE-TECH INC. QUACH, MAX $5,707,663 04/27/16 0%
08-1G0804 
NHP-0105-(050)E 

--() 

W/O WELL ROAD TO 0.27 MILES E/O 

DRACKER DRIVE 

REHABILITATE PAVEMENT 

VISTA CA 92081 

2231 LA MIRADA DRIVE 73800 DINAH SHORE DR. 

#104/105 

PALM DESERT, CA 92211 

$0
 $0

05/24/16 
07/03/17 

0%

(951)232-7674 

08-RIV-15-33.1/35.8 NEAR CORONA FR TEMESCAL CANYON RD TO V A P CONSTRUCTION INC $634,575 06/30/16 0%
08-1E3004 WEIRICK RD (NB AND SB ENTRANCE RAMPS) 

INSTALL RAMP METERING SYSTEMS LA MIRADA CA 90638 

15705 BIRCHWOOD ST $0
 $0

07/15/16 
0%

08-RIV-15-/13.8 SLAB REPLACEMENT, TRAFFIC CONTROL RIVERSIDE CONSTRUCTION ABUGHARBIEH, IMAD $276,000 06/20/16 100%
08-1H2504 POTENTIAL BASE WORK AND PAVEMENT 

DELINEATION DIR'S ORDER EMERGENCY 

F.A. 

COMPANY, INC. 

RIVERSIDE, CA 92501 

4225 GARNER ROAD 

(951)277-8579 

9225 STELLAR COURT 

CORONA, CA 92883 

$289,264
 $0

08/24/16 
08/24/16 

100%

COMPLETED 
10/07/16 

SLABS REPLACEMENT 
20.20 

201130 

08-RIV-60-.5/16.3 IN/NEAR CORONA, RIVERSIDE, MORENO J. FRANCIS COMPANY AVILA, XAVIER $528,693 03/16/16 100% 
08-1F6504 VALLEY AND PERRIS @ VARIOUS LOCATIONS 

ON RTES 60, 91 & 215 RIVERSIDE, CA 92504 

16197 KRAMERIA AVE. 119 N. MAPLE SUITE A 

& U 

$518,415 
$0 

03/29/16 
10/01/16 

96% 

METHACRYLATE DECK, REPLACE JOINT CORONA, CA 92880-1793 

(951)830-6837
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-60-12.2/22.1 IN RIVERSIDE COUNTY; IN & NEAR MORENO ALL AMERICAN ASPHALT CALIXTO, MIGUEL $18,340,490 03/30/16 53%
08-1C0914 
NHP-P060-(147)E 

--() 

VALLEY & BEAUMONT FROM RTE 60/215 SEP 

TO GILMAN SPRINGS RD & FR 1.47 MI W/O 

JACK RABBIT TRAI 

CORONA CA 92879 

400 EAST 6TH STREET 119 N. MAPLE STREET, 

SUITE A 

CORONA, CA 92880 

$11,017,515
 $3,077,941

04/12/16 
07/20/17 

60%

MILL AND OVERLAY MAINLINE PAVEMENT, (951)232-8957 

08-RIV-74-16.1/71.8 IN RIVERSIDE COUNTY AT VARIOUS SERVITEK SOLUTIONS, INC. HARIKA, INDERJEET $283,756 08/06/15 0%
08-465524 LOCATIONS 

CONSTRUCT CENSUS LOOP STATIONS CITY OF INDUSTRY, CA 

636 BREA CANYON ROAD 

91789 
790 VIA LATA SUITE 

100 

$0
 $0

08/25/15 
0%

COLTON, CA 92324 

000000000 
(951)232-9010 

000 

08-RIV-74-27.5/32.3 NR PERRIS FR 74/215 JCT TO 0.03 MI VSS INTERNATIONAL, INC. YANG, CHAD $849,913 04/07/16 100%
08-1C3404 E/O GUTHRIDGE LN 

PREVENTATIVE MAINTENANCE TREATMENT WEST SACRAMENTO, CA 95691 

3785 CHANNEL DRIVE 9225 STELLAR COURT, 

SUITE B 

$822,582
 $0

04/26/16 
09/20/16 
09/22/16 

100%

CORONA, CA 92883 COMPLETED 
(951)232-7638 

08-RIV-74-34.3/45.2 IN RIVERSIDE & SAN BERNARDINO CNTY JFL ELECTRIC,INC IBRAHIM, MAJED $264,960 02/24/16 10%
08-1F4804 
HSST-PG -( 

C424- E -() 

)0 
INSTALL APS PUSH BUTTONS, SIGNALS 

LOS ANGELES CA 90001 

8257 COMPTON AVENUE 790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$88,412
 $88,412

03/29/16 
12/07/16 

33%

(951)538-5248 

08-RIV-74-43.2/43.4 IN HEMET @ HEMET ST INTERSECTION JFL ELECTRIC,INC HARIKA, INDERJEET $249,451 03/03/16 70%
08-1C7404 
HSST-PG -( 

4061- E -() 

)P 
INSTALL TRAFFIC SIGNALS 

LOS ANGELES CA 90001 

8257 COMPTON AVENUE 790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$207,501
 $167,244

03/29/16 
11/02/16 

83%

HB1 
(951)232-6293 

08-RIV-74-63.0/0 ON ROUTE 74 IN GARNER VALLEY. 3.7 MI GRANITE CONSTRUCTION COMPANY QUACH, MAX $2,319,102 10/10/14 0% 
08-383504 
STP-P074-(059)E 

--() 

E/O MOUNTAIN CENTER AT POST MILE 63.0 

REPLACE BRIDGE VISTA CA 92081 

440 SOUTH MELROSE DRIVE 200 73-800 DINAH SHORE 

DR. STE 104 

PALM DESERT, CA 92211 

$2,319,024 
$1,462 

10/28/14 
04/18/17 

0% 

PLANT EST 

HA21 
(951)232-7674 SATIS 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-74-71.8/80.3 NEAR ANZA FROM RTE 371 TO PINYON ALL AMERICAN ASPHALT CHEN, MICHAEL $1,443,970 02/18/15 84%
08-1E3304 DRIVE 

REHAB PAVEMENT CORONA, CA 92878 

PO BOX 2229 2455 ANSELMO DRIVE 

CORONA, CA 92879 

$1,455,370
 $0

03/11/15 
11/20/15 

97%

(951)276-3949 

HM1 

08-RIV-79-40.4/0 ALSO SBD 10-22.6, 29.6 & R38.5 & ALSO TRUESDELL CORPORATION OF GAYED, EZZ $453,453 04/28/16 93%
08-1F6404 SBD 10-22.6, 29.6 & R38.5 & SBD-259­

0.5, 0.8 & 1.0; NEAR BEAUMONT, 

CALIFORNIA, INC. 

1310 W. 23RD STREET 
850 VIA LATA SUITE 

104/105 

$463,531
 $0

05/24/16 
10/14/16 

97%

COLTON, REDLANDS AND SAN TEMPE AZ 85282 COLTON, CA 92324 
METHACRYLATE DECK, REPLACE JOINT (951)830-6954 

08-RIV-91-10.8/12.9 IN RIVERSIDE FROM E/O PIERCE AVE TO YAKAR BENSON, DAVID $1,247,381 11/17/15 100%
08-0R4604 
NHP-P091-(141)E 

--() 

APROX. 3 MI W/O TYLER AVE 

IMPROVE WORKER SAFETY CONDITIONS. COVINA CA 91723 

689 EAST SANBERNARDINO RD 790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$1,194,959
 $0

12/08/15 
10/12/16 

95%

COMPLETED 
10/19/16 

(951)232-6478 

08-RIV-91-15.6/21.6 IN RIVERSIDE COUNTY IN RIVERSIDE FROM SEMA CONSTRUCTION INC LOPEZ, JOSEPH $116,142,220 02/10/12 100%
08-448404 
CMLN-6208-(009)E 

--() 

ADAMS STREET TO THE ROUTE 60/215 

SEPARATION 

CONSTRUCT HOV LANDS, WIDEN BRIDGES 

IRVINE, CA 92618 

320 GODDARD WAY, SUITE 150 119 N. MAPLE, SUITE A 

& U 

CORONA, CA 92880-1793 

$114,156,381
 $140,853

03/08/12 
11/30/16 

96%

HB5 WPCP 
(951)232-6052 

08-RIV-91-15.6/15.6 IN THE CITY OF RIVERSIDE AT THE PUMP CWS SYSTEMS, INC. DUNN, RODNEY $1,135,000 10/13/15 46%
08-1G6804 HOUSEAT ADAMS ST. AND IN THE CITY OF 

COLTON AT THE PUMP HOUSE AT MT. PASADENA, CA 91107 

3814 E. COLORADO BLVD STE 102 790 VIA LATA SUITE 

100 

$173,574
 $0

10/13/15 
12/30/16 

15%

VERNON AVE. OC DIR'S ORD COLTON, CA 92324 

20.20 
REPAIR PUMPS (951)232-3917 

201130 

08-RIV-91-17.4/0 ALSO SBD-10-11.5; IN RIVERSIDE ON RTE CL COATINGS, INC. SOSTROM, DENISE $1,279,799 02/04/16 100% 
08-1C8404 
BRNH-P -( 

5100- E -() 

)X 
91 @ BROCKTON (PM 17.43 )& MISSION 

INN AVE UC (PM 20.53) & NEAR ONTARIO 

ON RTE 10 @ VALLEY 

MOKENA IL 60448 

8450 W 191ST STREET UNIT 19 119 N. MAPLE STREET 

SUITE A 

CORONA, CA 92880 

$1,281,954 
$0 

02/18/16 
09/29/16 

100% 

COMPLETED 
10/12/16 

HM3 
PRESSURE WASH, SPOT BLAST CLEAN AND (951)232-7608
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-95-/36.2 HMA OVERLAY, UPGRADE CURB RAMP, AND SKANSKA USA CIVIL WEST EMUH, GODWIN $13,924,698 12/30/14 100%
08-1C3704 
STP-P095-(027)E 

--()

UPDGRADE METAL BEAM GRAUD RAILING 

HMA OVERLAY UPGRADE CURB RAMP 

CALIFORNIA DISTRICT INC. 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 
4295 E. JURUPA AVE. 

SUITE 207 

ONTARIO, CA 91761 

$12,738,974
 $0

01/29/15 
09/30/16 

91%

OVER RUN 

HA22 
(951)232-3706 

08-RIV-177-/27 IN RIVERSIDE COUNTY FROM DESERT VSS INTERNATIONAL, INC. VU, KHOI $2,634,532 06/24/16 40%
08-1G0604 CENTER RICE ROAD TO TWENTY NINE 

PALMS HIGHWAY ROADWAY WEST SACRAMENTO CA 95691 

3785 CHANNEL DRIVE 73800 DINAH SHORE 

DRIVE 

$880,404
 $2,416

07/15/16 
01/11/17 

33%

PREVENTATIVE MAINTENANCE TREATMENT PALM DESERT, CA 92211 

(951)232-6263 

08-RIV-215-8.4/38.8 IN MURRIETA FR 0.5 MI S/O 215/15 JCT DYNALECTRIC HARIKA, INDERJEET $5,933,888 03/02/16 25%
08-0G7804 
NHPI-215 -( 

239- E -()

)1 
TO 0.2 MI N/O 215/60 JCT IN MORENO 

VALLEY 

INSTALL CCTV, CMS, CENSUS STATIONS, 

LOS ALAMITOS CA 90720 

4462 CORPORATE CENTER DR. 790 S. VIA LATA, 

SUITE 100 

COLTON, CA 92324 

$1,188,496
 $427,894

03/30/16 
07/17/17 

20%

HB4N 
(951)232-6293 

08-RIV-215-22.3/43.2 NEAR PERRIS FROM ROMOLAND FLOOD J. FRANCIS COMPANY ABU-GHARBIEH, IMAD $849,931 04/04/16 100%
08-1C4004 
NHPI-215 -( 

238- E -() 

)1 
CONTROL CHANNEL TO SB 215 TO EB 215 

CONNECTOR IN RIVERSIDE 

SANDBLAST/CLEAN AND APPLY 

RIVERSIDE, CA 92504 

16197 KRAMERIA AVE. 9225 STELLAR COURT, 

SUITE B 

CORONA, CA 92883 

$861,863
 $0

04/18/16 
07/12/16 

100%

COMPLETED 
10/07/16 

HM3 
(951)232-3610 

08-RIV-215-37.3/38.4 ALSO RIV-60-12.4/14.0; IN RIV ON RT PACIFIC RESTORATION GROUP INC BENSON, DAVID $1,277,918 04/22/14 0%
08-3348V4 215 FROM EUCALYPTUS AVE TO 215/60 

INTERCHANGE, AND ON ROUTE 60 E/O PERRIS CA 92572 

P O BOX 429 790 VIA LATA SUITE 

100 

$1,191,409
 $2,490

05/23/14 
02/23/18 

0%

215/60 INTERCHANGE TO W/O 2 COLTON, CA 92324 PLANT EST 

HE11 
REPLACEMENT HIGHWAY PLANTING (951)232-6478 SATIS 

08-RIV-371-56.0/61.9 IN AGUANGA & ANZA FROM JCT RTE 79 TO ALL AMERICAN ASPHALT CHEN, MICHAEL $1,737,161 06/12/15 75% 
08-1C1104 
STP-P371-(006)E 

--() 

RTE 74 (POR) ALSO POST MILES 

72.9/77.2 

TREATMENT TO PRESERVE PAVEMENT 

CORONA CA 92878 

PO BOX 2229 2455 ANSELMO DR. 

SUITE 202 

CORONA, CA 92879 

$1,506,991 
$0 

07/02/15 
11/20/15 

86% 

(951)276-3949
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-371-67.7/72.9 ON RTE 371 IN RIV CO. FR 0.1 MI E/O GRANITE CONSTRUCTION COMPANY QUACH, MAX $6,909,902 01/28/15 0%
08-0M2004 
HSST-P371-(004)E 

--() 

CARY ROAD TO 0.1 MI E/O KIRBY RD

CONSTRUCT 4 FT RIGHT SHOULDER CARLSBAD, CA 92008 

5860 EL CAMINO REAL SUITE 200 73800 DINAH SHORE 

DRIVE #104 

PALM DESERT, CA 92211 

$6,427,667
 $0

02/18/15 
11/01/16 

0%

PLANT EST 

HB1 
(951)232-7674 SATIS 

08-RIV-371-70.6/71 IN RIVERSIDE COUNTY IN ANZA FROM ALL AMERICAN ASPHALT TRUONG, NICK $526,134 02/22/16 95%
08-0R9504 
HSST-P -( 

1007- E -()

)P 
0.2 MI W/O BAHRMAN RD TO BAILIFF RD 

TO BAILIFF RD 

CONSTRUCT LEFT TURN LANE 

CORONA, CA 92879 

400 EAST SIXTH STREET 

(951)830-6835 

9225 STELLAR COURT 

CORONA, CA 92883 

$433,525
 $76,130

03/09/16 
10/25/16 

81%

HB1 

08-SBD-10-3.3/6.7 IN SAN BERNARDINO COUNTY ON VARIOUS DIVERSIFIED LANDSCAPE COMPANY ROBINSON, KERRY $1,912,000 09/25/15 100%
08-1G5704 ROUTESAT VARIOUS POST MILES AND 

RIVERSIDE COUNTYON VARIOUS ROUTES AT WILDOMAR, CA 92595 

21730 BUNDY CANYON ROAD 790 VIA LATA, SUITE 

100 

$760,857
 $0

09/25/15 
12/30/16 

42%

VARIOUS POST MILES DIR'S COLTON, CA 92324 

20.20 
UPGRADE IRRIGATION SYSTEM (951)232-3929 

201130 

08-SBD-10-32.9/37.4 IN/NEAR REDLANDS FROM 0.2 MILE W/O J. MCLOUGHLIN ENGINEERING CO.,YOUSSEF, MAGED $26,309,626 10/30/15 36%

HA22 

08-0K2924 
NHPI- 010-( 

263- 78-() 

--() 

)2 
FORD STREET TO 0.4 MILE E/O LIVE OAK 

CANYON ROAD. 

LANE REPLACEMENT 

INC. 

RANCHO CUCAMONGA CA 91730 

10641 FULTON COURT 

(951)538-3087 

850 S. VIA LATA #100­

A 

COLTON, CA 92324 

$11,189,369
 $14,828

11/16/15 
04/27/17 

42%

SUSPENDED 

08-SBD-10-/100 IN SAN BERNARDINO COUNTY ON VARIOUS DIVERSIFIED LANDSCAPE COMPANY ROBINSON, KERRY $1,285,000 09/25/15 100%
08-1G0304 ROUTESAT VARIOUS POST MILES AND IN 

RIVERSIDE COUNTY ON VARIOUS ROUTES AT WILDOMAR, CA 92595 

21730 BUNDY CANYON ROAD 790 VIA LATA, SUITE 

100 

$1,007,898
 $0

09/25/15 
04/30/17 

85%

VARIOUS POST MILES DI COLTON, CA 92324 

20.20 
UPGRADE IRRIGATION SYSTEM (951)232-3929 

201130 

08-SBD-10-/.1 IN SAN BERNARDINO AND RIVERSIDE KANAAN CONSTRUCTION INC. IBRAHIM, MAJED $1,875,000 09/01/15 100% 
08-1G5404 COUNTIES ON ROUTES 10, 15, 40, 60, 

62, 71, 91, 111,210, 215, AND 259 IRWINDALE, CA 91706 

1438 ARROW HIGHWAY, SUITE I 790 VIA LATA SUITE 

100 

$1,169,308 
$0 

09/01/15 
12/30/16 

62% 

DIR'S ORDER EMERGENCY F.A. COLTON, CA 92324 

20.20 
UPGRADE IRRIGATION SYSTEMS NETWORK (951)538-5248

201130 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16
 

08District 

08-SBD-10-/30.9 

Fed Aid 

HA22 

Pgm Code 

08-0Q7604 

Contract 

NHPI-010 -(262)4 

--() 

Location 
Storm Water 
Plan 

IN SBD CO IN VARIOUS CITIES ON I-10 

FROM LA CO LINE TO JCT RTE 38 

Description 

REPLACE PCC SLABS, MBGR, COLD PLANE 

Type Of Work 

J. MCLOUGHLIN ENGINEERING CO., 

INC. 

Contractor 

RANCHO CUCAMONGA CA 91730 

ALIPANAH, FEREYDOON 

Resident 
Engineer 

(909)289-2020 

10641 FULTON COURT 
4295 E. JURUPA STREET 

#207/208 

ONTARIO, CA 91761 

$38,762,186

Bid + CCOs

 $33,148,507

Comp To date

 $617,955

This Month 

12/19/14 

Awarded 

01/15/15 

Approved 

05/01/17 

Est Comp
Accepted 

75%

%Time

 84%

% Work 
Message 

08-SBD-15-7.0/20 

HA28 

08-0R5104 
STP-X071-(067)E 

PH- -( )

ALSO SBD-210-10.75/12.35; IN & NR 

FONTANA AND RANCHO CUCAMONGA, FR N/O 

VICTORIA ST TO W/O CHERRY AVE & ON 

RTE 210 FR E/O EAST AVE 

INSTALL VEGETATION CONTROL UNDER­

WEST COAST PUBLIC WORKS, INC. 

WOODLAND HILLS CA 91364 

BENSON, DAVID 

(951)232-6478 

20058 VENTURA BLVD, #318 790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$977,780
 $1,386

 $0

06/03/16 
06/29/16 

11%

 0%

08-SBD-15-11.1/0 
08-0K5214 

CONSTRUCT MASTER PLANNED STORM DRAIN 

FACILITY IN THE CITY OF FONTANA AT 

0.1 MI N/O DUNCAN CYN RD OC AT I-15 

CONTRUCT MASTER PLANNED STORM DRAIN 

SEMA CONSTRUCTION, INC 

IRVINE CA 92618 

320 GODDARD SUITE 150 

OOI, KEE $1,866,568
 $0
 $0

09/21/16 
10/13/16 

0%

 0%

08-SBD-15-14.0/16.4 

HB4C 

08-0K7104 
STPL-6208-(016)N 

620-8 01-(ACI)M 

71 0-63-() 

I-15 GLEN HELEN PKWY IC THRU I-215 IC 

TO KENWOOD IC AND I-215 FROM S/O 

DEVORE IC THRU I-15 IC REALIGN I-15 

AND RECONFIGURE WITH I 

REALIGN AND RECONFIGURE CONNECTORS 

ATKINSON CONTRACTORS LP 

IRVINE, CA 92612 

SPENCER, OWEN 

(909)844-0619 

18201 VON KARMAN AVE., STE800 505 N. ARROWHEAD AVE 

SUITE 400 

SAN BERNARDINO, CA 92401 

$227,460,331
 $225,936,029

 $0

11/13/12 
11/26/12 
07/05/17 

83%

 99%

08-SBD-15-15.4/30.8 
08-0Q7404 
IM- 015-(230)1 

--() 

IN SAN BERNARDINO COUNTY IN DEVORE 

AND HESPERIA FROM 0.76 MI S/O KENWOOD 

AVE TO 1.2 MI S/O WEST HESPERIA OH 

PAVEMENT REHAB & SLAB REPLACEMENT 

COFFMAN/PARSONS A JOINT 

VENTURE 

SAN DIEGO CA 92126 

YOUSSEF, MAGED 

(951)538-3087 

9685 VIA EXCELENCIA SUITE 200 
15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$118,655,670
 $114,037,042

 $0

10/17/13 
10/29/13 
11/30/16 

87%

 96%

HA22 

08-SBD-15-20.0/23 
08-0R4504 
NHP- 015-(241)E 

--() 

IN SAN BERNARDINO CO FROM CLEGHORN RD 

UC TO 0.3 MI N/O NORTH ALRAY OH 

VEGETATION CONTROL 

A. M. CONCRETE, INC. 

SYLMAR CA 91342 

13170 TELFAIR AVE 

SIMPSON, JOHN 

(951)232-8950

790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$851,825 
$372,265 
$372,265 

06/24/16 
07/15/16 
02/16/17 

37% 

44% 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16
 

08District 

08-SBD-15-23.0/26.2 

Fed Aid 
Pgm Code 

08-0R4404 

Contract 

NHPI-0151-(240)E 

--() 

Location 
Storm Water 
Plan 

IN SBD CO FR 0.3 MI N/O N. ALRAY OH 

TO 0.3 MI S/O OAK HILL RD OH 

Description 

INSTALL VEGETATION CONTROL UNDER-

Type Of Work 

DREAMBUILDER CONSTRUCTION CORP 

Contractor 

PLACENTIA CA 92870 

SKEITH, JONATHAN 

Resident 
Engineer 

(909)383-7461 

1324 E LAWSON LANE 464 W. 4TH STREET 

SAN BERNARDINO, CA 92401 

$797,061

Bid + CCOs

 $15,855

Comp To date

 $0

This Month 

06/29/16 

Awarded 

07/15/16 

Approved 

03/15/17 

Est Comp
Accepted 

0%

%Time

 2%

% Work 
Message 

08-SBD-15-32.5/42.2 
08-0R5404 
STPI-015 -(242)E 

--() 

IN HESPERIA & VICTORILLE FROM 0.2 MI 

N/O JOSHUA ST OC TO 0.2 MI N/O MOJAVE 

DR OC 

INSTALL ROCK BLANKET 

ARAMEXX CONSTRUCTION 

UPLAND CA 91786 

123 E. 9TH STREET SUITE 100D 

BENSON, DAVID 

(951)232-6478 

790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$837,864
 $5,287
 $5,287

08/10/16 
09/01/16 
01/25/17 

23%

 1%

08-SBD-15-37.4/41.4 

20.20 

201130 

08-1H2704 
JCT 15/18 IN THE CITY OF VICTORVILLE 

CLEARING AND GRUBBING, TRAFFIC 

CONTROL REMOVAL OF BURNED TREES, 

EROSION CONTROL DIR'S ORDER E 

REMOVE BURNED TREES; CLEARING AND 

GRUBBING 

PACIFIC RESTORATION GROUP INC. 

PERRIS, CA 92570 

ROBINSON, KERRY 

(951)783-6946 

325 E. ELLIS AVENUE 790 S. VIA LATA 

COLTON, CA 92324 

$885,000
 $205,566

 $0

07/08/16 
08/24/16 
10/17/16 

100%

 23%

08-SBD-15-37.8/40.2 
08-1E0104 
IMG-015 -(243)E 

--() 

IN VICTORVILLE NB I-15 BETWEEN BEAR 

VALLEY RD AND PALMDALE RD 

INSTALL OUTER SEPARATION BARRIER 

CHUMO CONSTRUCTION INC 

BALDWIN PARK CA 91706 

14425 JOANBRIGE STREET 

PHAM, THANH 

(951)232-7262 

222 E. MAIN STREET 

BARSTOW, CA 92311 

$1,222,101
 $0
 $0

09/20/16 
10/10/16 
05/08/17 

0%

 0%

HB1 

08-SBD-15-42.5/46 
08-3555V4 
NHPI-015 -(237)1 

E- -(STP)L 

IN SAN BERNARDINO COUNTY IN 

VICTORVILLE FROM 0.5 MI N/O MOJAVE 

DRIVE TO 1.5 MI N/O STODDARD WELLS 

ROAD OVERCROSSING 

WIDEN I-15 

AMES CONSTRUCTION INC. 

BURSNVILLE, CA 55306 

2000 AMES DRIVE 

AL-KHATEEB, TAGHREED 

(951)232-7793 

15255 BEAR VALLEY 

ROAD 

HESPERIA, CA 92345 

$71,983,133
 $12,701,779
 $1,571,052

11/05/15 
11/25/15 
12/06/18 

19%

 18%

08-SBD-15-171.8/173.8 

HA21 

08-0M2804 
BRNH-PI -(015)3 

7 2-75E -( ) 

IN SBD CO AT MOUNTAIN PASS FROM 0.3 

MI S/O CENDA DITCH BRIDGE TO WHEATON 

WASH BRIDGE 

REPLACE CENDA DITCH BRIDGE AND 

M.C.M. CONSTRUCTION, INC. 

NORTH HIGHLANDS CA 95660 

6413 32ND STREET 

SANTOS, JOHN 

(951)538-5315

94200 CLARK MOUNTAIN 

ROAD 

NIPTON, CA 92364 

$10,620,000 
$3,324,803 
$571,040 

11/04/15 
11/16/15 
11/17/17 

36% 

31% 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-15-177.3/181.1 FR 0.6 MI N/O YERMO RD OC TO 1.0 MI LAS VEGAS PAVING CORPORATION SANTOS, JOHN $40,869,277 10/14/13 60%
08-368504 
CNHI-0153-(280)E 

HI01-53 0-(5E) 

--() 

S/O MINNEOLA RD & FR 1.2 MI N/O 

NIPTON RD OC TO 0.5 MI S/O YATES WELL 

ROAD OC CONSTRCUCT COMM 

CONST COMM VEH ENFORCEMENT FACILITY 

LAS VEGAS NV 89103 

4420 SOUTH DECATUR BLVD 

(951)538-5315 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$40,216,657
 $58

11/01/13 
10/31/16 

100%

SUSPENDED 

HA42 

08-SBD-18-7.5/7.7 CONSTRUCTION ON STATE HIGHWAY IN SAN VAP CONSTRUCTION, INC. QUACH, ANDY $163,659 06/27/16 47%
08-1E0404 BERNARDINO COUNTY ON STATE ROUTE 18 

ON WATERMAN AVENUE FROM 40TH STREET LA MIRADA, CA 90638 

15705 BIRCHWOOD STREET 850 VIA LATA, SUITE 

104 

$165,424
 $0

07/11/16 
10/03/16 

96%

TO 43RD STREET COLTON, CA 92324 

000000000 
UPGRADE EXISTING PEDESTRIAN 

FACILITIES 
(951)232-6235 

000 

08-SBD-18-8.3/17.7 ON ROUTE 18 IN SAN BERNARDINO COUNTY ALCORN FENCE COMPANY NGUYEN, NHAN $4,255,815 09/24/15 100%
08-0R2204 
HSST-PG -( 

8 04-9E -() 

)P 
BETWEEN 0.02 MILES N/O SOUTHBOUND 

OFF-RAMP TO SIERRA WAY AND STATE 

ROUTE 18/ROUTE 138 

SUN VALLEY CA 91352 

9901 GLENOAKS BOULEVARD 850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$4,255,813
 $0

10/14/15 
10/05/16 

100%

COMPLETED 
10/06/16 

INSTALL DOUBLE THRIE BEAM MEDIAN (909)821-8164 

08-SBD-18-31.9/38.5 IN SAN BERNARDINO COUNTY FROM HILLTOP ALL AMERICAN ASPHALT SKEITH, JONATHAN $3,161,996 04/27/16 27%
08-1G0704 
STP-P018-(052)E 

--() 

BLVD CON TO 0.5 MI S/O LAKEVIEW POINT 

PLACE A PREVENTATIVE TREATMENT ON CORONA CA 92879 

400 EAST 6TH STREET 850 VIA LATA ROAD, 

SUITE 104 

COLTON, CA 92324 

$1,415,279
 $1,415,279

05/06/16 
12/29/16 

45%

SUSPENDED 
(909)844-3312 

08-SBD-18-35.7/35.7 IN SAN BERNARDINO COUNTY IN VARIOUS SERVITEK SOLUTIONS, INC. TAHA, ISSA $245,510 08/25/15 0%
08-464904 
NH- -( 

--() 

) 
CITIESROUTES AND POST MILES 

INSTALL SOLAR POWERED TRAFFIC 

MONITOR STA 

CITY OF INDUSTRY, CA 

636 BREA CANYON ROAD 

91789 
790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$0
 $0

08/25/15 
0%

201315HB4 
(951)840-8234 

N 

08-SBD-18-49.1/51.6 IN CITY OF BIG BEAR LAKE BETWEEN PINE STL LANDSCAPE, INC. TRAN, KEN $2,720,000 04/13/16 43% 
08-0J9904 
STP-P018-(051)E 

--() 

KNOT AVE AND STANDFIELD CUTOFF 

REPAIR & REPLACED SIDEWALKS, CURB LOS ANGELES CA 90001 

8122 COMPTON AVE. 850 VIA LATA ROAD, 

SUITE 104 

COLTON, CA 92324 

$1,311,864 
$526,157 

05/06/16 
01/06/17 

48% 

HB71 
(909)844-3312
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Statement of Ongoing Contracts as of 10/20/16
11/01/16
 

08District 

08-SBD-18-58.8/73.4 

Fed Aid 
Pgm Code 

08-1F9004 

Contract 

HSST-PG01-(054)E 

--() 

Location 
Storm Water 
Plan 

BETWEEN BIG BEAR AND LUCERNE VALLEY 

BETWEEN BIG BEAR AND LUCERNE VALLEY 

FROM DELTA AVE TO 0.1 MI S/O BARSTOW 

ROAD (SR 247) JCT 

Description 

PLACE CENTERLINE RUMBLE STRIPS 

Type Of Work 

JABRE CONTRACTING INC. 

Contractor 

MANHATTAN BEACH CA 90266 

1813 MANZANITA LANE 

NGUYEN, KHOA 

Resident 
Engineer 

(951)232-8611 

222 EAST MAIN STREET 

BARSTOW, CA 92311 

$258,142

Bid + CCOs

 $217,784

Comp To date

 $0

This Month 

08/10/16 

Awarded 

08/24/16 

Approved 

09/30/16 

Est Comp
Accepted 

73%

%Time

 87%

% Work 
Message 

08-SBD-18-101.9/0 

HB1 

08-0P9804 
HSNH-P018-(048)E 

--() 

IN ADELANTO AT BELLFLOWER STREET 

SIGNALIZE INTERSECTION. ADA 

DREAMBUILDER CONSTRUCTION CORP 

PLACENTIA, CA 92870 

RUIZ, MANUEL 

(951)377-6902 

1324 E LAWSON LANE 790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$451,061
 $437,144

 $0

06/19/15 
07/08/15 
09/28/16 

82%

 97%

08-SBD-18-110.8/0 
08-0Q2304 
HSNH-PG -( )P 

8050- E -() 

IN SAN BERNARDINO COUNTY IN PHELAN AT 

SHEEP CREEK ROAD. 

INSTALL TRAFFIC SIGNAL 

HIGHLAND CONSTRUCTION, INC. 

ORANGE CA 92868 

133 N. PIXLEY STREET 

$805,893
 $0
 $0

04/04/16 
04/26/16 

0%

 0%

HB1 

08-SBD-38-38.6/0 
08-1F1104 

IN SAN BERNARDINO COUNTY ONYX SUMMIT 

0.7 MILES SOUTH OF PIPES ROAD 

BUILD CINDER BARN 

BRM 

HOLLISTER CA 95023 

50 MARQUERITE DR. 

QUACH, ANDY 

850 VIA LATA, SUITE 

104 

$722,500
 $153,593
 $153,593

06/30/16 
07/15/16 
02/28/17 

32%

 21%

(951)232-6235 

COLTON, CA 92324 

08-SBD-40-.4/0 

20.20 

201130 

08-1H3004 
IN SAN BERNARDINO COUNTY, ROUTE 40, 

PM 0.4IN BARSTOW AT BLAIR WASH; 

REMOVAL OF CONCRETE, SITE GRADING, 

PLACE CONCRETE DIR'S ORDER 

REMOVE CONCRETE AND DEBRIS, PLACE 

CONCRETE 

RIVERSIDE CONSTRUCTION 

COMPANYINC. 

RIVERSIDE, CA 92501 

4225 GARNER ROAD 

NGUYEN, KHOA 

(951)232-8611 

222 EAST MAIN STREET 

BARSTOW, CA 92311 

$6,356
 $0
 $0

08/02/16 
10/05/16 
12/30/16 

0%

 0%

08-SBD-40-93.1/94.2 
08-0Q7904 
NHPI- 040-(206)4 

--() 

IN SAN BERNARDINO COUNTY NEAR ESSEX 

AT HOFF WASH (BR #54 0889 LT/RT) 

APPROX. 39 MI W/O JCT RTE 95 

BRIDGE REPLACEMENT (BR #54 0889L&R) 

ORTIZ ENTERPRISES, INC. 

IRVINE CA 92618 

6 CUSHING SUITE 200 

DAVIS, DARCY 

(760)326-4884

1044 EAST BROADWAY 

NEEDLES, CA 92363 

$6,734,874 
$1,428,537 
$745,531 

06/03/16 
06/20/16 
10/02/17 

16% 

21% 

HA21 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

08District 

08-SBD-40-94.7/99.7 

Fed Aid 

HA21 

Pgm Code 

08-0N56U4 

Contract 

NHPI-040 -(062)9 

--() 

Location 
Storm Water 
Plan 

NR ESSEX AT HALLER WASH BRIDGE #54­

0891 LT & RT, ROJO WASH BR 54-0894 LT 

& RT & CLIPPER VALLEY WASH BR 54-0895 

LT & RT 

Description 

BRIDGE REPLACEMENT 

Type Of Work 

OHL USA, INC. 

Contractor 

IRVINE CA 92614 

1920 MAIN ST. SUITE 310 

DAVIS, DARCY 

Resident 
Engineer 

(760)326-4684 

1044 E. BROADWAY 

STREET 

NEEDLES, CA 92363 

$20,773,283

Bid + CCOs

 $16,598,911

Comp To date

 $589,629

This Month 

01/22/15 

Awarded 

02/10/15 

Approved 

04/12/17 

Est Comp
Accepted 

78%

%Time

 80%

% Work 
Message 

08-SBD-40-105.2/106.5 
08-0N5504 
NHPI-040 -(063)E 

--() 

IN SAN BERNARDINO COUNTY NEAR GOFFS 

RD AT WATSON WASH BRIDGE BR #54-0805 

L 

BRIDGE REPLACEMENT 

M.C.M. CONSTRUCTION, INC. 

NORTH HIGHLANDS, CA 95660 

6413 32ND STREET 

DAVIS, DARCY 

(760)326-4684 

1044 EAST BROADWAY 

NEEDLES, CA 92363 

$7,542,772
 $2,292,569
 $529,717

04/21/16 
05/06/16 
10/10/17 

24%

 30%

HA21 

08-SBD-40-105.8/149.9 
08-1F6304 

IN SAN BERNARDINO COUNTY IN/NEAR 

NEEDLES AT VAR LOCS FROM WATSON WASH 

(54-1282R) TO BEAL WASH (54-0502R) 

REMOVE ASPHALT, PLACE CONCRETE 

TRUESDELL CORPORATION OF 

CALIFORNIA, INC. 

TEMPE AZ 85282 

1310 W. 23RD STREET 

DAVIS, DARCY 

(760)236-4684 

1044 EAST BROADWAY 

NEEDLES, CA 92363 

$838,838
 $3,750
 $3,750

03/30/16 
04/18/16 
06/06/17 

0%

 0%

08-SBD-40-/10 
08-1F5204 
STP-I -( )0 

1081- E -() 

NEAR BARSTOW FROM E/O I-15/40 

SEPARATION TO 2.2 MI W/O HIDDEN 

SPRINGS ROAD 

PAVEMENT PRESERVATION TREATMENT 

CALMEX ENGINEERING INC 

BLOOMINGTON, CA 92316 

2764 S VISTA AVE 

PHAM, THANH 

(951)323-7262 

222 E. MAIN STREET, 

SUITE 202 

BARSTOW, CA 92311 

$5,565,095
 $5,532,157

 $0

03/21/16 
04/12/16 
09/06/16 

46%

 99%

08-SBD-58-22.2/31.1 

HE14 

08-043514 
NHP-P058-(119)E 

--() 

NEAR HINKLEY FROM FR 2.4 MI W/O 

HIDDEN RIVER RD TO 0.7 MI E/O LENWOOD 

RD 

REALIGN & WIDEN SR-58 TO 4 LANE 

SKANSKA-TEICHERT A JOINT 

VENTURE JOHN MATICH SENIOR 

PROJECT MANAGER 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 

SHAHIDI, SHAINE 

(951)232-7839 

222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311 

$118,018,255
 $85,050,011
 $5,047,696

12/30/14 
01/29/15 
05/08/17 

64%

 72%

08-SBD-58-/13 
08-1G1304 

IN SAN BERNARDINO COUNTY AT AND NEAR 

KRAMER FROM KERN COUNTY AT AND NEAR 

KRAMER FROM KERN COUNT LINE TO 8.6 

MILES E/O RTE 058/395 

REPLACE ASPHALT CONCRETE SURFACING, 

SECURITY PAVING COMPANY, INC. 

SYLMAR CA 91342 

SANTOS, JOHN 

(951)538-5315

13170 TELFAIR AVE HCR BOX 213 

NIPTON, CA 92364 

$1,969,000 
$319,423 
$319,423 

04/13/16 
05/02/16 
12/19/16 

13% 

16% 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 08 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

08-SBD-60-4.4/9.7 IN SBD COUNTY, ON EASTBOUND I-60, RIVERSIDE CONSTRUCTION ABU-GHARBIEH, IMAD $276,000 08/04/16 100%

08-1H3304 $240,985 09/22/16
FROM PM R4.4 - R9.76, FROM EUCLID TO COMPANYINC. 9225 STELLAR COURT,
 100%


$0 09/09/16

MILLIKEN AVENUE DIR'S ORDER 4225 GARNER ROAD
 SUITE B
 10/07/16
 
EMERGENCY F.A. RIVERSIDE, CA 92501 CORONA, CA 92883 COMPLETED
 
POTENTIAL BASEWORK & PAVEMENT (951)232-3610


20.20
 
DELINEATION
 

201130
 

08-SBD-60-4.4/9.7 IN SBD COUNTY FROM EUCLID AVENUE TO J MCLOUGHLIN ENGINEERING CO NGUYEN, VU $276,000 06/10/16 100%

08-1H2404 $290,974 06/10/16
MILLIKEN AVENUE. SLAB REPLACEMENT, INC 4295 E. JURUPA 100%


$0 09/26/16

TRAFFICCONTROL, AND PAVEMENT 10641 FULTON COURT STREET, UNIT 208
 10/03/16

DELINEATION DIRECTORS ORDER EM RANCHO CUCAMONGA, CA 91730 ONTARIO, CA 91761 COMPLETED
 
SLABS REPLACEMENT (951)232-3784


20.20
 

201130
 

08-SBD-66-21.3/21.3 IN SAN BERNARDINO COUNTY IN THE CITY PTM GENERAL ENGINEERING RUIZ, MANUEL $265,000 03/30/16 0%

08-1H0804 $0 03/30/16
OF SAN BERNARDINO AT THE INTERSECTION SERVICES, INC. 790 VIA LATA SUITE
 0%


$0

OF ROUTE 66 AND FOURTH STREET DIR'S 5942 ACORN STREET
 100
 
ORDER EMERGENCY F.A RIVERSIDE, CA 92504 COLTON, CA 92324
 
REPLACE TRAFFIC SIGNAL SYSTEM (951)377-6902


20.20
 

201130
 

08-SBD-138-2.3/15.2 IN SAN BERNARDINO COUNTY ON RTE 138 FLATIRON/HARDY & HARPER A LENART, ELVIRA $48,108,558 09/10/14 83%

08-3401U4 $26,729,080 10/10/14
NEAR PHELAN FR 0.6 MI W/O PHELAN RD JOINT VENTURE 850 VIA LATA SUITE 57%

STP-P138-(049)E $2,167,492 03/01/17


WIDEN TO 4-LNS FR PHELAN RD TO JCT 1770 LA COSTA MEADOWS DRIVE
 #104
 
--()
 

SAN MARCOS CA 92078 COLTON, CA 92324
 

(951)232-8949

HE13
 

08-SBD-138-17.1/19.2 NEAR HESPERIA FROM 1.9 MI E/O RTE 15 SKANSKA USA CIVIL WEST BENJAMIN, AMGAD $21,561,825 04/18/16 1%

08-0Q3004 $160,422 05/06/16
TO 0.1 MI W/O SUMMIT POST OFFICE ROAD CALIFORNIA DISTRICT INC. 850 VIA LATA, SUITE 1%

HSNH-P -( )P $109,447 08/07/18


REALIGN AND CONSTRUCT TWO LANE 1995 AGUA MANSA ROAD
 104
 
8055- E -()
 

RIVERSIDE CA 92509 COLTON, CA 92324
 

(909)844-9731

HB1
 

08-SBD-138-24.1/0 NEAR CRESTLINE AT HORSETHIEF CREEK STEVE P RADOS INC BENJAMIN, AMGAD $6,150,543 07/01/14 97%
 
08-0J8504 $6,024,943 07/21/14
BRIDGE #54-0816 P O BOX 15128 850 VIA LATA SUITE 98%

STP-P138-(048)E $125,652 11/01/16


REPLACE EXISTING BRIDGE SANTA ANA CA 92735
 104
 
--()
 

COLTON, CA 92324
 

(909)844-9731

HA21
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Statement of Ongoing Contracts as of 10/20/16
11/01/16
 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-210-2.6/4.9 IN THE CITY OF RANCHO CUCAMONGA ON STL LANDSCAPE INC. BENSON, DAVID $1,325,000 09/25/15 100%
08-1G5604 ROUTES 210 AND 15 - TIE INTO ADJACENT 

RECYCLED WATER TRANSMISSION LINES LOS ANGELES, CA 90001 

8122 COMPTON AVE. 790 VIA LATA, SUITE 

100 

$1,059,959
 $0

09/25/15 
11/15/16 

80%

DIR'S ORDER EMERGENCY F COLTON, CA 92324 

20.20 
TIE INTO RECYCLED WATER TRANSMISSION 

LINES 
(951)232-6478 

201130 

08-SBD-215-2.6/2.6 IN SAN BERNARDINO COUNTY ON I-215 AT RIVERSIDE CONSTRUCTION SOSTROM, DENISE $185,000 07/18/16 0%
08-1H2804 PM 2.69 IN COLTON AT WASHINGTON AVE. 

OC (BR #54 0530) DIR'S ORDER 

COMPANYINC. 

4225 GARNER ROAD 
119 N. MAPLE STREET, 

SUITE A 

$0
 $0

09/08/16 
0%

EMERGENCY F.A. RIVERSIDE, CA 92501 CORONA, CA 92880 

20.20 
REPAIRING GIRDERS AND TRAFFIC 

CONTROL 
(951)232-7608 

201130 

08-SBD-247-9.6/20.3 IN SAN BERNARDINO COUNTY IN LANDERS GRIFFITH COMPANY GEORGES, SAMER $9,502,082 04/14/16 0%
08-0G9004 
HSST-P -( 

7012- E -() 

)P 
FROM HANDLEY RD TO 0.1 MILES N/O 

BOONE AVE 

CONSTRUCT STANDARD PAVED SHOULDER 

MONTCLAIR CA 91762 

4756 MISSION BLVD. 15255 BEAR VALLEY 

ROAD 

HESPERIA, CA 92345 

$2,154,330
 $1,815,105

05/06/16 
04/23/18 

0%

PLANT EST 

HB1 
(951)232-3748 SATIS 

08-SBD-330-29.0/44.1 IN HIGHLAND FROM 0.3 MI N/O RTE 210 CALMEX ENGINEERING INC NGUYEN, NHAN $4,755,746 03/03/16 38%
08-1F4604 
NHP-P330-(009)E 

--() 

TO RTE 18 

REHABILITATE PAVEMENT BLOOMINGTON CA 92316 

2764 S VISTA AVE 790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$4,390,367
 $2,419,169

04/06/16 
01/11/17 

89%

(909)821-8164 

08-SBD-330-30.7/39.3 NR SBD FR 1.8 MILES S/O CITY CREEK TO DREAMBUILDER CONSTRUCTION CORP $570,661 06/03/16 0%
08-0J8104 2.5 MI S/O LIVE OAK DR BRIDGE TO 205 

MILES SOUTH OF LIVE OAK DRIVE. PLACENTIA CA 92870 

1324 LAWSON LANE $0
 $0

07/15/16 
0%

CLEAR INLET AND OUTLET AND LINE 

HM2 

08-SBD-330-32.4/43.8 NEAR SAN BERNARDINO FR 2.7 MI N/O DANNY C. HUBBS CONSTRUCTION, TRAN, KEN $369,935 05/17/16 26% 
08-1E9904 
ACN-P330-(010)E 

- -( ) 

HIGHLAND AVE TO NEAR JCT SR 18/SR 330 

INSTALL MGS GUARDRAIL 

INC 

YUCAIPA CA 92399 

37306 VISTA VIEW DR. 
790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$223,795 
$146,934 

06/15/16 
11/22/16 

60% 

(909)844-3312
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-SBD-395-46.0/73.5
 
08-1E8704
 
NHP-P395-(257)E
 

--()
 

08-SBD-5726-/0
 
08-0K8414
 

ResidentDescription EngineerType Of Work Contractor 

IN SAN BERNARDINO COUNTY NEAR KRAMER SULLY-MILLER CONTRACTING NGUYEN, KHOA
 

JCT FROM 0.1 MI N/O RTE 58 TO KERN COMPANY 222 EAST MAIN STREET
 
COUNTY LINE 135 S. STATE COLLEGE BLVD.#40 BARSTOW, CA 92311
 
COLD PLANE & OVERLAY MAINLINE & BREA, CA 92821 (951)232-8611
 

IN SAN BERNARDINO COUNTY MAINTENANCE RE COM DEVELOPMENT COMPANY EL-ZAYNAB, ALI 

STATION (REGIONAL OFFICE) AT 175 2488 DIXON LANE 9225 STELLAR COURT ­
CLUSTER STREET BISHOP CA 93514 SUITE B 
CONSTRUCT OFFICE BUILDING B CORONA, CA 92883 

(951)232-3781

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

$12,808,147 02/09/16 40%
 $8,017,376
 $5,830,284

02/23/16 
01/11/17 

63%

 $940,206 06/22/16 32% 
$222,088 

$0 
07/15/16 
04/03/17 

24% 

Totals: Authorized Final Amt: $1,078,356,858 Completed to Date: $795,542,492 Work This Month: $34,249,790



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 113 

Statement of Ongoing Contracts as of 10/20/16
11/01/16
 

District 09 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-INY-6-/0 IN INYO AND MONO COUNTIES AT VARIOUS PETERSON-CHASE GENERAL H. J. BLOMMER $2,088,291 01/04/16 65%
09-356904 
HSST-PG -( 

C 41-6 E -() 

)0 
LOCATIONS 

CONSTRUCT BARRIER/GUARDRAIL SYSTEM 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92606 (760)648-7906 

16351 CONSTRUCTION CIRCLEWEST 
500 SOUTH MAIN ST 

BISHOP, CA 93514 

$949,421
 $47,579

01/25/16 
01/06/17 

45%

HB1 

09-INY-127-/21 IN INYO COUNTY NEAR SHOSHONE FROM THE PAVE-TECH INC. CHRIS TALBOT $10,493,168 01/08/16 84%
09-355304 
STP-P127-(002)E 

--() 

INYO/SAN BERNARDINO COUNTY LINE TO 

4.6 MILES NORTH OF STATE ROUTE 178 

WEST 

VISTA CA 92081 

2231 LA MIRADA DRIVE 

(760)937-8948 

500 SOUTH MAIN STREET 

BISHOP CA 93514 

$4,844,524
 $664,023

01/25/16 
11/23/16 

46%

SUSPENDED 
COLD IN PLACE RECYCLE/HMA OVERLAY 

09-INY-178-48.6/60 IN INYO COUNTY ABOUT 6.0 MILES EAST QUALCON CONTRACTORS, INC. CHRIS TALBOT $1,883,400 03/03/16 90%
09-361104 OF SHOSHONE FROM 0.2 MILE EAST OF 

CHICAGO VALLEY ROAD TO 2.2 MILES WEST MINDEN NV 89423 

1645 ESMERALDA AVENUE 500 SOUTH MAIN STREET 

BISHOP CA 93514 

$1,735,432
 $0

03/22/16 
10/15/16 

92%

OF NEVADA STATE LINE (760)937-8948 
CONSTRUCT RUBBERIZED HMA OVERLAY 

HM1 

09-INY-190-14.0/18.5 IN INYO COUNTY NEAR OLANCHA FROM 4.2 SULLY-MILLER CONTRACTING CHRIS TALBOT $2,078,540 01/28/16 100%
09-361604 MILES EAST TO 8.7 MILES EAST OF ROUTE 

395 

COLD IN PLACE RECYCLING/HMA OVERLAY 

COMPANY 

BREA CA 92821 (760)937-8948 

135 S. STATE COLLEGE BLVD #40 
500 SOUTH MAIN STREET 

BISHOP CA 93514 

$1,971,061
 $0

02/09/16 
10/06/16 

100%

COMPLETED 
10/04/16 

HM 

09-INY-395-75.1/0 IN INYO COUNTY AT INDEPENDENCE AT WILLIAM KANAYAN CONSTRUCTION $617,900 04/13/16 0%
09-333404 FORT INDEPENDENCE ROAD 

EARTHWORK,GRADING, EROSION CONTROL RIMFOREST CA 92378 

26385 PINE AVE $0
 $0

05/06/16 
0%

HB34 

09-INY-395-76.0/77 IN INYO COUNTY NEAR INDEPENDENCE FROM QUALCON CONTRACTORS, INC. LEE.SCOTESE@DOT.CA.GOV $402,308 06/07/16 100% 
09-362104 0.3 MILE NORTH OF SHABBELL LANE TO 

FORT INDEPENDENCE ROAD 

CONSTRUCT HOT MIX ASPHALT MEDIAN 

MINDEN NV 89423 

1645 ESMERALDA AVENUE 

(760)937-8955

500 S. MAIN ST 

BISHOP, CA 93514 

$440,351 
$0 

06/24/16 
09/29/16 

100% 

COMPLETED 
09/28/16 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16
 

09District 

09-INY-395-122.3/129.5 

Fed Aid 
Pgm Code 

09-361304 

Contract 

NHP-P395-(260)E 

--() 

Location 
Storm Water 
Plan 

IN INYO COUNTY ABOUT 9 MILES NORTH OF 

BISHOP FROM 0.3 MILE SOUTH OF 

PLEASANT VALLEY DAM ROAD TO MONO 

COUNTY LINE 

Description
Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

BAKERSFIELD CA 93308 

3005 JAMES ROAD 

Resident 
Engineer 

$5,626,837

Bid + CCOs

 $0

Comp To date

 $0

This Month 

06/22/16 

Awarded 

07/15/16 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HM1 
CONSTRUCT HMA OVERLAY 

09-INY-395-/8.4 
09-361404 
NHP-P395-(254)E 

--() 

IN INYO COUNTY FROM THE KERN COUNTY 

LINE TO 1.2 MILES SOUTH OF SOUTH 

LITTLE LAKE ROAD 

THE PROJECT WILL PLACE AN HMA 

PAVE-TECH INC. 

VISTA CA 92081 

2231 LA MIRADA DRIVE 

LEE.SCOTESE@DOT.CA.GOV 

(760)937-8955 

500 S. MAIN 

STT.CA.GOV 

BISHOP, CA 93514 

$2,703,500
 $2,244,816

 $36,844

09/16/15 
11/04/15 
10/05/16 

100%

 83%

09-KER-14-11.6/0 
09-364504 
NHP-000C-(420)E 

--() 

IN INYO AND KERN COUNTIES AT 

LOCATIONS 

INSTALL CMS SIGNS 

VARIOUS PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92606-4414 

CHRIS TALBOT 

(760)937-8948 

16351 CONSTRUCTION CIRCLE WES 
500 SOUTH MAIN STREET 

BISHOP CA 93514 

$843,706
 $432,324
 $126,529

12/18/15 
01/12/16 
11/11/16 

100%

 51%

HB4N 

09-MNO-6-17.5/26.5 

HM1 

09-361804 
IN MONO COUNTY NEAR BENTON ON ROUTE 6 

FROM 1.8 MI S OF MATHIEU RANCH RD TO 

0.8 MI N OF ROUTE 120 AND ON RTE 120 

FROM 3.4 MI E TO 1 

CONSTRUCT SEAL COAT 

VSS INTERNATIONAL, INC 

WEST SACRAMENTO CA 95691 

3785 CHANNEL DRIVE 

BRAD.LARSON@DOT.CA.GOV 

(760)937-8955 

500 S. MAIN ST 

BISHOP, CA 93514 

$743,113
 $802,756

 $0

02/22/16 
03/17/16 
09/15/16 

100%

 100%

09-MNO-270-/9.8 
09-361904 
STPX-051 -(029)E 

--() 

IN MONO COUNTY AT VARIOUS LOCATIONS 

CONSTRUCT ASPHALT RUBBER SEAL COAT 

AMERICAN PAVEMENT SYSTEMS, 

INC. 

MODESTO CA 95354 

1012 11TH STREET SUITE 1000 

H. J. BLOMMER 

(760)648-7906 

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$1,942,729
 $1,839,931

 $0

04/19/16 
05/02/16 
09/30/16 

100%

 96%

HM1 

09-MNO-395-52.3/53.7 
09-335004 
HSNH-P395-(249)E 

--() 

IN MONO COUNTY NEAR LEE VINING FROM 

0.4 MILES N OF VISITOR CENTER ROAD TO 

0.7 MILES N OF PICNIC GROUNDS RD 

MITIGATE MONO LAKE ROCKFALL 

PAPICH CONSTURCTION CO. INC. 

PISMO BEACH CA 93448 

PO BOX 2210 

H. J. BLOMMER 

(760)648-7906

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$5,806,133 
$4,556,589 
$718,051 

03/09/15 
03/26/15 
11/04/21 

90% 

78% 

HB34 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 09 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-MNO-395-69.8/76 IN MONO COUNTY NEAR BRIDGEPORT FROM HERBACK GENERAL ENGINEERING H. J. BLOMMER $4,429,131 10/27/15 56%
09-360604 
NHP-P395-(255)E 

--() 

ROUTE 270 TO 0.1 MILE NORTH OF JACK 

SAWYER ROAD 

COLD PLANE ASPHALT PAVEMENT/HMA 

MINDEN NV 89423 

2531 NOWLIN ROAD 

(760)648-7906 

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$1,447,146
 $1,114,297

11/12/15 
11/14/16 

33%

SUSPENDED 

HA22 

09-MNO-395-72.5/86 IN MONO COUNTY AT AND NEAR BRIDGEPORT WILLIAM KANAYAN CONSTRUCTION H. J. BLOMMER $1,102,351 04/18/16 100%
09-340904 
NHP-P395-(259)E 

--()

FROM 0.6 MILE NORTH OF GREEN CREEK 

ROAD TO 0.1 MILE SOUTH OF DRESSLER 

CREEK BRIDGE 

RIMFOREST CA 92378 

26385 PINE AVE 

(760)648-7906

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$1,038,733
 $0

05/09/16 
10/13/16 

100%

COMPLETED 
10/13/16 

HA42 
REHAB/REPLACE CULVERTS 

09-MNO-395-106.3/118.7 IN MONO COUNTY AT AND NEAR COLEVILLE ROAD AND HIGHWAY BUILDERS LLC $10,757,757 07/12/16 0% 
09-364304 
NHP-P395-( )2 

FROM EAST SIDE LANE TO 1.7 MI N OF 

ROUTE 89 AND 0.9 MI S OF THE NEVADA RENO NV 89431 

96 GLEN CARREN CIRCLE #106 $0 
$0 

07/26/16 
0% 

E- -() 
STATE LINE TO THE NEVA 

HA22 
COLD PLANE/RECYCLING/HMA 

Totals: Authorized Final Amt: $51,518,864 Completed to Date: $22,303,083 Work This Month: $2,707,323
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Statement of Ongoing Contracts as of 10/20/16
11/01/16
 

District 10 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-ALP-88-7.5/25.3 
10-0Y9204 
NHP-P088-(062)E 

--() 

IN ALPINE COUNTY NEAR WOODFORDS FROM 

0.2 MILE EAST OF RED VISTA ROAD TO 

NEVADA STATE LINE 

REPAIR AREA WITH HMA RESUFACING 

CHESTER BROSS CONSTRUCTION 

COMPANY 

HANNIBAL MO 63401 

P.O. BOX 430 

OSHITA / BLUM, STANLEY 

1110 WEST KETTLEMAN 

LANE, #35 

LODI, CA 95240 

$3,503,110
 $3,640,252

 $41,512

02/18/15 
03/02/15 
12/31/16 

100%

 97%

SUSPENDED 

HM1 
(209)333-6928 

10-AMA-49-3.6/0 
10-0W3604 
HSST-PG -( )P 

9167- E -() 

IN AMADOR COUNTY IN JACKSON ON STATE 

ROUTE 49 AT FRENCH BAR ROAD 

INSTALL TRAFFIC SIGNALS AND 

MAY-HAN ELECTRIC INC., DBA M & 

M ELECTRIC 

SACRAMENTO CA 95815 

IQBAL AULAKH 

1600 AUBURN BLVD 
1110 WEST KETTLEMAN 

LANE #35 

LODI,CA 95240 

$342,535
 $35,518
 $35,518

12/14/15 
01/14/16 
11/30/16 

54%

 10%

HB1 
(209)479-3608 

10-AMA-49-4.0/7 
10-0S7204 
STP-P049-(166)E 

--() 

IN AMADOR COUNTY IN AND NEAR JACKSON 

FROM SOUTH JUNCTION ROUTE 88 TO WEST 

JUNCTION ROUTE 104 

ASPHALT CONCRETE OVERLAY (CAPM) 

GEORGE REED, INC. 

MODESTO CA 95354 

140 EMPIRE AVE. 

IQBAL AULAKH 

1110 W. KETTLEMAN LN 

#35 

LODI, CA, 95240 

$2,654,634
 $2,682,575
 $137,854

09/11/15 
09/23/15 
10/30/16 

93%

 94%

HA22 
(209)479-3608 

10-AMA-88-15.0/32.3 

HM1 

10-0V9004 
NHP-P088-(067)E 

--() 

IN AMADOR COUNTY AT AND NEAR PINE 

GROVE FROM 0.1 MILE EAST OF COURT 

STREET TO 0.2 MILE EAST OF WAGON 

WHEEL DRIVE 

RUBBERIZED HOT MIX ASPHALT 

CHESTER BROSS CONSTRUCTION 

COMPANY 

HANNIBAL, MO 63401 

PO BOX 430 

PAWAN K GARG 

(209)333-6972 

1110 W KETTLEMAN LANE 

LODI CA 95240 

$3,943,888
 $830,958
 $124,937

06/23/15 
07/08/15 
12/31/16 

100%

 20%

OVER RUN 

10-AMA-88-46.9/54.7 
10-0Q2204 
NHP-P088-(066)E 

--() 

IN AMADOR COUNTY ON STATE ROUTE 88 

FROM 0.9 MILES EAST OF CAT CREEK ROAD 

TO 0.1 MILES WEST OF FOSTER MEADOW 

ROAD AT LUMBER YARD 

GEORGE REED INC. 

MODESTO CA 95354 

140 EMPIRE AVE 

PAWAN K GARG 

1110 W KETTLEMAN LANE 

#35 

LODI CA 95240 

$6,531,395
 $6,250,094
 $524,672

07/17/15 
07/31/15 
10/31/16 

98%

 92%

HA22 
AC OVERLAY AND DIGOUTS (209)333-6970 

10-AMA-88-54.7/60.8 

HA22 

10-0W5904 
NHP-P088-(065)E 

--() 

IN AMADOR COUNTY NEAR SILVER LAKE ON 

STATE ROUTE 88 FROM 0.3 MILE EAST OF 

PEDDLER HILL ROAD TO 2.0 MILES WEST 

OF TRAGEDY SPRINGS 

DIGOUT AND REPAIR LOCALIZED AREAS 

CHESTER BROSS CONSTRUCTION 

COMPANY 

HANNIBAL MO 63401 

P.O. BOX 430 

OSHITA, STAN 

(209)333-6928

1110 WEST KETTLEMAN 

LANE #35 

LODI, CA 95240 

$5,904,000 
$1,362,881 
$866,182 

06/25/15 
07/15/15 
12/31/16 

93% 

23% 

SUSPENDED 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

10District 

10-AMA-88-60.8/66.6 

Fed Aid 
Pgm Code 

10-1E4304 

Contract 
Location 

Storm Water 
Plan 

IN AMADOR COUNTY NEAR PLASSE FROM 

2.0 MI WEST OF TRAGEDY SPRINGS RD TO 

0.1 MI EAST OF KIT CARSON LODGE ROAD 

Description 

HOT MIX ASPHALT OVERLAY 

Type Of Work 

GEORGE REED INC 

Contractor 

MODESTO CA 95354 

140 EMPIRE AVE 

Resident 
Engineer 

$1,401,131

Bid + CCOs

 $0

Comp To date

 $0

This Month 

06/22/16 

Awarded 

07/15/16 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HM1 

10-AMA-88-66.6/71.7 

HA22 

10-0W6004 
NHP-P088-(063)E 

--() 

IN AMADOR COUNTY NEAR CARSON SPUR ON 

STATE ROUTE 88 FROM SILVER LAKE 

CAMPGROUND TO ALPINE COUNTY LINE 

PAVEMENT REPAIR 

CHESTER BROSS CONSTRUCTION 

COMPANY 

HANNIBAL MO 63401 

P.O. BOX 430 

OSHITA, STAN 

(209)333-6928 

1110 WEST KETTLEMAN 

LANE, #35 

LODI, CA 95240 

$4,359,350
 $1,009,374
 $1,002,849

04/28/15 
05/08/15 
12/31/16 

73%

 38%

10-CAL-4-27.7/63 

20.20.201 

130 

10-1G5604 
CALAVERAS COUNTY ON STATE RTE 4 FROM 

PM 27.7 TO 63.0 REMOVE & DISPOSE OF 

HAZARDOUS TREES DIR'S ORDER EMERGENCY 

F.A. 

REMOVE & DISPOSE OF HAZARDOUS TREES 

SIERRA MOUNTAIN CONSTRUCTION 

INC 

SONORA, CA 95370 

16355 YOSEMITE RD 

KEISTER, KEVIN 

(831)455-5160 

3469 YEAGER DR STE 

109 

MADERA, CA 93637 

$1,316,800
 $0
 $0

07/05/16 
08/31/16 

0%

 0%

10-CAL-4-29.6/0 
10-0V3004 
ACST-P000-(441)E 

--() 

IN CALAVERAS COUNTY IN MURPHYS AT BIG 

TREES ROAD AND IN MARIPOSA COUNTY ON 

STATE ROUTES 49 AND 140 

PEDESTRIAN ACCESS IMPROVEMENTS 

GEORGE REED IN 

MODESTO CA 95354 

140 EMPIRE AVE 

$1,418,058
 $0
 $0

10/04/16 
10/28/16 

0%

 0%

10-CAL-4-49.6/58 

HM1 

10-1E4404 
IN CALAVERAS COUNTY AT AND NEAR 

COTTAGE SPRINGS FROM MEKO DRIVE TO 1 

MILE EAST OF CONNECTION OLD HIGHWAY 

HMA RESURFACING 

CHESTER BROSS CONSTRUCTION 

COMPANY 

VALLEY SPRINGS CA 95252 

39 CALIFORNIA ST PMB118 

PAWAN K GARG 

(209)333-6972 

1110 W KETTLEMAN LANE 

#35 

LODI CA 95240 

$2,179,159
 $3,203

 $0

03/11/16 
03/29/16 
11/30/16 

29%

 0%

10-CAL-4-/21.1 

HA22 

10-0X3904 
STP-P004-(148)E 

--() 

IN CALAVERAS COUNTY AT AND NEAR 

COPPEROPOLIS FROM STANISLAUS COUNTY 

LINE TO ROUTE 49 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

GEORGE REED, INC. 

MODESTO CA 95354 

140 EMPIRE AVE. 

COLIN DORAN 

(209)754-1017

560 MOUNTAIN RANCH 

ROAD 

SAN ANDREAS, CA. 95249 

$4,237,898 
$3,507,415 
$2,481,114 

07/17/15 
07/31/15 
11/02/16 

80% 

76% 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16
 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-MER-0-/0 IN MERCED, STANISLAUS AND TUOLUMNE MYERS AND SONS CONSTRUCTION, JOHNNY REYES $779,570 02/22/16 100%
10-1E1304 COUNTIES AT VARIOUS LOCATIONS 

REPAIR BRIDGE DECKS/HMA SHOULDERS 

LP 

SACRAMENTO CA 95834 (209)479-0643 

4600 NORTHGATE BLVD. SUITE 10 
2374 INDUSTRIAL ROWE 

TURLOCK CA 95380 

$750,240
 $0

03/09/16 
10/10/16 

100%

COMPLETED 
10/11/16 

HM3 

10-MER-5-13.9/27.4 IN MERCED COUNTY AT AND NEAR SANTA TRUESDELL CORPORATION OF BRENT HAROLDSEN $655,552 03/25/16 77%
10-1E0904 NELLA AT VARIOUS LOCATIONS FROM 

VOLTA ROAD UNDERCROSSING TO ALLEN 

CALIFORNIA, INC. 

1310 W. 23RD STREET 
3469 YEAGER DR SUITE 

109 

$244,130
 $0

04/12/16 
12/19/16 

37%

ROAD UNDERCROSSING TEMPE AZ 85282 MADERA CA 93637 
TREAT BRIDGE DECK/REPLACE SLABS (559)675-5261 

10-MER-5-32.1/0 IN MERCED AND STANISLAUS COUNTIES AT PETERSON-CHASE GENERAL JOHNNY REYES $251,307 02/04/16 100%
10-1E1204 VARIOUS LOCATIONS 

TREAT BRIDGE DECK WITH METHACRYLATE 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92606 (209)656-6803 

16351 CONSTRUCTION CIRCLE WES 
2374 INDUSTRIAL ROWE 

TURLOCK, CA 95380 

$237,620
 $0

03/09/16 
10/11/16 

100%

COMPLETED 
10/11/16 

HM3 

10-MER-5-32.2/32.5 IN MERCED, STANISLAUS, AND SAN BAY CITIES PAVING & GRADING, SUTTI,RENEE M. $40,621,870 10/08/14 91%
10-0V6604 
NHPI- 005-(143)4 

--() 

JOAQUIN COUNTIES NEAR LATHROP FROM 

GARZAS CREEK BRIDGE TO TOM PAINE 

SLOUGH BRIDGE 

INC. 

CONCORD CA 94520 

1450 CIVIC CT. BLDG B #400 

(209)607-8741 

952 GOODWIN DRIVE 

RIPON CA 95366 

$32,722,482
 $152,054

10/22/14 
12/31/16 

83%

DIGOUT AND REPAIR FAILED AREAS AND 
HA22 

10-MER-59-/12.6 IN MERCED COUNTY ON STATE ROUTES 59 BAY CITIES PAVING & GRADING, ANDREW BRANDT $2,256,614 02/11/16 100%
10-1C4504 
HSST-P -( 

7012- E -() 

)X 
AND 152 AT VARIOUS LOCATIONS 

INSTALL CENTERLINE RUMBLE STRIPS, 

INC. 

CONCORD CA 94520 

1450 CIVIC CT 
3469 YEAGER DRIVE, 

SUITE #109 

MADERA, CA 93637 

$1,917,711
 $0

03/03/16 
10/13/16 

100%

COMPLETED 
10/13/16 

HB1 
(760)937-8947 

10-MER-99-13.1/36.7 IN MERCED COUNTY AT VARIOUS LOCATIONS STOUDENMIRE CORPORATION DEOL, SUKHI $503,889 03/11/16 55% 
10-1E2704 IN AND NEAR MERCED FROM CHILDS AVENUE 

OVERCROSSING TO GRIFFITH ROAD ATASCADERO CA 93422 

1680 EL CAMINO REAL SUITE 4 2374 INDUSTRIAL ROWE 

TURLOCK, CA 95380 

$6,250 
$0 

04/12/16 
11/23/16 

1% 

OVERCROSSING (209)656-6862
TREAT BRIDGE DECKS 

HM3 



 

  

  
 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 119 

Statement of Ongoing Contracts as of 10/20/16
11/01/16
 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-MER-99-15.1/16 IN MERCED COUNTY CITY OF MERCED FROM GRANITE CONSTRUCTION COMPANY BRENT HAROLDSEN $1,467,872 06/24/16 15%
10-0X6304 
NHP-P099-( 

E- -() 

)5 
0 STREET TO NORTH OF JUNCTION ROUTE 

140/59 

PLACE MVP/STAIR CASES/WEED BARRIER 

FRESNO CA 93706 

2716 S. GRANITE COURT 3469 YEAGER DRIVE, 

SUITE 109 

MADERA CA 93637 

$644,314
 $394,685

07/15/16 
11/29/16 

44%

HB1 
(559)675-5261 

10-MER-99-15.8/17.3 IN MERCED COUNTY IN MERCED ON STATE WABO LANDSCAPE & CONSTRUCTION,ALFRED BLUM / STAN $619,421 08/20/14 0%
10-0K0214 ROUTE 99 FROM NORTH OF V STREET TO 

BLACK RASCAL CANAL BRIDGE 

INC. 

726 ALFRED NOBEL DRIVE 

OSHITA 

1110 WEST KETTLEMAN 

$612,464
 $1,680

09/08/14 
12/31/18 

0%

INSTALL ABOUT 220 TREES AND 800 HERCULES CA 94547 LANE, #35 PLANT EST 

HA21 
LODI, CA 95240 SATIS 
(209)333-6928 

10-MER-99-23.7/30.4 IN MERCED COUNTY IN AND NEAR MIDSTATE BARRIER, INC. SUKHI DEOL $2,532,745 06/23/16 70%
10-0Y6304 
HSNH- PG -(099) 

--() 

LIVINGSTON FROM 0.2 MILE NORTH OF 

WEST ATWATER OVERHEAD TO WINTON 

PARKWAY OVERCROSSING 

STOCKTON CA 95215 

3291 SOUTH HIGHWAY 99 

(209)656-6862 

2374 INDUSTRIAL ROWE 

TURLOCK, CA 95380 

$2,469,891
 $1,117,805

07/15/16 
11/17/16 

96%

INSTALL DOUBLE THRIE BEAM MEDIAN 
HB1 

10-MER-99-/0 IN MERCED, SAN JOAQUIN, STANISLAUS ST. FRANCIS ELECTRIC, LLC QUAN H. TRINH $3,305,693 11/17/15 70%
10-1C2204 
STP-000C-(410)E 

--() 

AND TUOLUMNE COUNTIES ON STATE ROUTES 

99, 108, 120, 152 AND ON INTERSTATES 

5 AND 205 

SAN LEANDRO CA 94577 

975 CARDEN STREET 

(209)471-4008 

611 SAN JUAN AVE 

STOCKTON, CA 95203 

$2,357,407
 $605,783

12/08/15 
01/25/17 

71%

TMS ELEMENT UPGRADES 
HB4N 

10-MER-152-/2.4 IN SANTA CLARA AND MERCED COUNTIES BAY CITIES PAVING & GRADING, ANDREW BRANDT $2,780,152 06/24/15 99%
10-0W1404 
HSNH-P152-(085)E 

--() 

ABOUT 16.0 MILES WEST OF LOS BANOS 

FROM 0.1 MILE EAST OF FIFIELD ROAD TO 

0.1 MILE WEST OF VISTA 

INC. 

CONCORD CA 94520 

1450 CIVIC CT #400 BLDG B 
3469 YEAGER DRIVE 

SUITE#109 

MADERA, CA 93637 

$2,557,737
 $0

07/13/15 
10/21/16 
10/21/16 

94%

HB1 
CONSTRUCT MEDIAN BARRIER (760)937-8947 

10-MER-165-29.8/30.3 IN MERCED COUNTY NORTH OF LOS BANOS GEORGE REED, INC. DEOL, SUKHMINDER $1,219,048 07/29/16 0% 
10-0Q2904 
HSST- P-( 

--() 

)
ON STATE ROUTE 165 BETWEEN MERCED 

RIVER BRIDGE (#39-217) AND 0.2 MILES 

SOUTH OF WESTSIDE BOULE 

MODESTO CA 95354 

140 EMPIRE AVE. 

(209)656-6862

2374 INDUSTRIAL ROWE 

TURLOCK, CA 95380 

$0 
$0 

08/15/16 
03/09/17 

0% 

SUSPENDED 
IMPROVE CURVE RADIUS, 

HA23 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16
 

10District 

10-MPA-49-.3/9 

Fed Aid 

20.20.201 

Pgm Code 

10-1G4304 

Contract 
Location 

Storm Water 
Plan 

MARIPOSA COUNTY STATE ROUTE 49 FROM 

PM 0.3 TO 9.0 AND STATE ROUTE 140 

FROM PM 20.0 TO 21.5 AND FROM 22.0 TO 

51.8 

Description 

REMOVE DROUGHT-STRESSED TREES 

Type Of Work 

SIERRA MOUNTAIN CONSTRUCTION 

INC 

Contractor 

SONORA, CA 95370 

13919 MONO WAY 

KEISTER, KEVIN 

Resident 
Engineer 

(559)675-5261 

3469 YEAGER DR SUITE 

109 

MADERA, CA 93637 

$4,116,500

Bid + CCOs

 $339,636

Comp To date

 $0

This Month 

05/19/16 

Awarded 

05/19/16 

Approved 

11/17/16 

Est Comp
Accepted 

83%

%Time

 8%

% Work 
Message 

130 

10-MPA-140-42.0/42.7 

HA23 

10-0P9224 
STP-43M7-(004)E 

--() 

IN MARIPOSA COUNTY IN MARIPOSA ON 

STATE ROUTE 140 NEAR EL PORTAL ROAD 

BRIDGE TO 0.5 MILES WEST OF SOUTH 

FORK MERCED RIVER BRIDGE 

TALUS REMOVAL 

MYERS AND SONS/RL WADSWORTH JV 

SACRAMENTO CA 95834 

COREY CASEY 

(209)532-2947 

4600 NORTHGATE BLVD STE 100 19596 MONO WAY 

SONORA, CA 95370 

$18,350,667
 $12,663,747

 $594,956

12/10/14 
01/20/15 
04/03/17 

52%

 86%

10-SJ-4-16.0/18.5 
10-1E1004 

IN SAN JOAQUIN COUNTY AT VARIOUS 

LOCATIONS 

BRDGE DECK TREATMENT 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92606 

DAVID ABLEDU 

(209)483-5812 

16351 CONSTRUCTION CIRCLE WES 
611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$668,605
 $485,911
 $113,935

02/25/16 
03/17/16 
11/07/16 

83%

 71%

HM3 

10-SJ-4-16.0/19.4 

HB4N 

10-0X9704 
NHP-X077-(024)E 

--() 

IN SAN JOAQUIN COUNTY IN STOCKTON ON 

ROUTE 4 FROM UNION STREET 

UNDERCROSSING TO ROUTE 99 AND ON 

ROUTE 99 AT ROUTE 4/99 SEPARATION 

INSTALL AUTOMATED WARNING SYSTEM 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST, INC. 

BENICIA CA 94510 

QUAN H. TRINH 

(209)471-4008 

2990 BAY VISTA COURT, SUITE D 
611 SAN JUAN AVE 

STOCKTON, CA 95203 

$2,540,163
 $2,029,539
 $278,006

01/29/16 
02/16/16 
12/08/16 

98%

 79%

10-SJ-4-16.6/17.4 
10-1C0904 
NHP-P004-(151)E 

--() 

IN SAN JOAQUIN COUNTY IN STOCKTON 

FROM CENTER STREET TO UNION STREET 

REPAIR HINGES AND BEARING PADS 

GOLDEN STATE BRIDGE, INC. 

BENICIA CA 945101195 

3701 MALLARD DRIVE 

ARIEL MENDOZA 

(209)639-4686 

611 SAN JUAN AVE 

STOCKTON, CA 95203 

$5,375,806
 $4,265,467
 $512,134

10/09/15 
10/23/15 
02/17/17 

67%

 79%

10-SJ-4-19.5/20.1 

HE13 

10-3A1004 

SWPPP 

IN SAN JOAQUIN COUNTY, IN AND NEAR 

STOCKTON, ON RTE 4 FROM ADELBERT AVE 

TO 0.1 MI W OF GOLDEN GATE AVE OC, 

AND ON RTE 99 FROM 0.4 

WIDEN TO 6 LANES 

MYERS AND SONS CONSTRUCTION LP 

SACRAMENTO, CA 95834 

TROY SCHEIBER 

(209)948-3966

4600 NORTHGATE BLVD., STE 100 3663 ARCH RD SUITE 

500 

STOCKTON CA 95215 

$94,292,906 
$89,528,325 
$1,631,355 

10/16/12 
12/03/12 
01/10/17 

94% 

92% 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 

10-SJ-4-/0 

Fed Aid 

HB1 

Pgm Code 

10-0S1104 

Contract 
Location 

10 

Storm Water 
Plan 

ON STATE ROUTE 4 BETWEEN GARFIELD ST 

OH (PM R15.7) AND NAVY DR (PM 14.6) 

AND W CHARTER WY BETWEEN ARMY COURT 

(PM14.4) AND TILLIE L 

Description 

EXTEND FREEWAY 

Type Of Work 

BROSAMER & WALL INC 

Contractor 

WALNUT CREEK CA 94596 

SHIVINDER SINGH 

Resident 
Engineer 

(209)948-3734 

1777 OAKLAND BLVD., SUITE 110 611SAN JUAN AVE 

STOCKTON, CA-95203 

$60,796,614

Bid + CCOs

 $50,116,706

Comp To date

 $915,169

This Month 

12/16/13 

Awarded 

01/06/14 

Approved 

04/05/17 

Est Comp
Accepted 

84%

%Time

 82%

% Work 
Message 

10-SJ-5-1.4/10.5 
10-1E1804 

IN SAN JOAQUIN COUNTY NEAR BANTA ON 

RTE 5 AT SB 1-5/I-580 SEPARATION & IN 

TRACY ON RTE 205 FROM MOUNTAIN HOUSE 

PARKWAY OVERCROSSIN 

BRIDGE DECKS/REPLACE JOINT SEALS 

STOUDENMIRE CORPORATION 

ATASCADERO CA 93422 

1680 EL CAMINO REAL SUITE 4 

QUAN H. TRINH 

(209)471-4008 

611 SAN JUAN AVE 

STOCKTON, CA 95203 

$449,329
 $85,948

 $0

02/22/16 
03/09/16 
09/28/16 

75%

 19%

10-SJ-5-6.3/6.3 
10-1G5404 

IN SAN JOAQUIN ON I-5, SOUTH OF ROUTE 

33 OC IN DISTRICT 10 

EXCAVATE AND REMOVE THE ABANDONED 

36" CSP 

BAY CITIES PAVING AND GRADING 

INC. 

CONCORD, CA 94520 

SUTTI, RENEE 

(209)607-8741 

1450 CIVIC CT #400 
952 GOODWIN DRIVE 

RIPON, CA 95366 

$1,485,000
 $968,186

 $0

05/30/16 
05/30/16 
08/31/16 

57%

 65%

20.20.201 

130 

10-SJ-5-12.4/17.5 

HM1 

10-1C9904 
NHPI-005 -( )6 

345- 47-(E) 

--() 

IN SAN JOAQUIN COUNTY IN AND NEAR 

LATHROP FROM TOM PAINE SLOUGH BRIDGE 

TO LATHROP ROAD UC 

RESURFACE EXISTING ROADWAY 

BAY CITIES PAVING & GRADING, 

INC. 

CONCORD CA 94520 

1450 CIVIC CT BLDG B #400 

ARIEL MENDOZA 

(209)639-4686 

611 SAN JUAN AVE. 

STOCKTON, CA 95203 

$3,649,496
 $2,954,604
 $1,678,319

05/16/16 
06/13/16 
11/30/16 

97%

 80%

10-SJ-5-25.1/28.6 

HA22 

10-0M7804 
ACIM-0056-(338)E 

0- 3-(8E) 

--() 

SWPPP 

IN SAN JOAQUIN COUNTY NEAR AND IN THE 

CITY OF STOCKTON ON I-5 FROM CHARTER 

WAY TO COUNTRY CLUB BLVD 

ROADWAY REHABILITATION 

DESILVA GATES CONSTRUCTION LP 

DUBLIN CA 94568 

WALI WAZIRI 

(470)-87-90 

P O BOX 2909 611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$48,908,406
 $47,876,311
 $1,907,425

12/10/12 
01/10/13 
02/14/17 

89%

 96%

10-SJ-5-28.5/35.6 

HE13 

10-0G4704 
ACIM- 005-(633)E

--() 

SWPPP 

IN SAN JOAQUIN COUNTY IN STOCKTON 

FROM 0.4 MILE NORTH OF 8TH STREET 

UNDERCROSSING TO HAMMER LANE 

UNDERCROSING 

WIDEN BRIDGES AND FREEWAY LANES 

R & L BROSAMER INC 

CONCORD, CA 94520 

DEOL, HARMINDER 

(209)948-7185

1390 WILLOW PASS ROAD, STE950 611 SAN JUAN AVE. 

STOCKTON, CA 95203 

$95,137,813 
$92,227,663 

$219,116 

06/02/11 
06/15/11 
11/14/16 

99% 

97% 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16
 

District 10 

10-SJ-5-/0 

Fed Aid 
Pgm Code 

10-1C2104 

Contract 

NHP-000C-(419)E 

--() 

Location 
Storm Water 
Plan 

IN ALAMEDA AND SAN JOAQUIN COUNTIES 

AT VARIOUS LOCATIONS 

Description 

INSTALL RAMP METERS, CMS, CCTV, 

Type Of Work 

ST. FRANCIS ELECTRIC 

Contractor 

SAN LEANDRO CA 94577 

975 CARDEN ST 

RANBIR BHULLAR 

Resident 
Engineer 

3663 ARCH RD, SUITE 

500 

STOCKTON, CA 95215-8315 

$3,044,727

Bid + CCOs

 $2,464,204

Comp To date

 $99,064

This Month 

11/18/15 

Awarded 

12/08/15 

Approved 

11/09/16 

Est Comp

 82%

%Time

 81%

% Work 

SUSPENDED 

MessageAccepted 

(209)639-4306 

10-SJ-12-.1/4.4 
10-0G8004 
NH-P012-(112)E 

--() 

IN SAN JOAQUIN COUNTY NEAR TERMINOUS 

FROM MOKELUMNE RIVER BRIDGE TO LITTLE 

POTATO SLOUGH BRIDGE 

ROADWAY REHABILITATION 

OC JONES & SONS, INC 

BERKELEY CA 94710 

1520 FOURTH STREET 

BERRY GREG / OSHITA, 

STAN 

1110 WEST KETTLEMAN 

LANE, #35 

$37,811,371
 $31,743,036

 $130,400

08/13/13 
08/28/13 
12/31/18 

59%

 83%

HA22 
(209)333-6928 

LODI, CA 95240 

10-SJ-12-19.1/27.6 
10-0Y6504 
HSST-P000-(407)E 

--() 

IN SAN JOAQUIN, CALAVERAS AND AMADOR 

COUNTIES ON STATE ROUTE 26 

CONSTRUCT RUMBLE STRIPS 

CENTRAL STRIPING SERVICE, INC. 

RANCHO CORDOVA CA 95742 

QUAN H. TRINH 

(209)471-4008 

3489 LUYUNG DR. 611 SAN JUAN AVE 

STOCKTON, CA 95203 

$679,054
 $542,020
 $112,467

08/26/15 
09/11/15 
11/10/16 

82%

 80%

SUSPENDED 

HB1 

10-SJ-99-18.4/23 
10-0Y90U4 
NHP-P099-(588)E 

--() 

SJ 99 18.4/23.0 IN AND NEAR STOCKTON, 

FROM 0.1 MILE SOUTH OF MARSH STREET 

PEDESTRIAN OVERCROSSING TO HAMMER 

LANE OVERCROSSING 

PLACE JPCP, COLD PLANE AC, METERING 

BAY CITIES PAVING & GRADING, 

INC. 

CONCORD CA 94520 

1450 CIVIC CT #400 BLDG B 

CHRIS HANSON 

(209)479-4053 

3663 ARCH ROAD, SUITE 

500 

STOCKTON, CA 95215 

$5,085,750
 $4,408,822
 $340,771

12/04/15 
12/22/15 
10/20/16 

100%

 85%

OVER RUN 

10-SJ-120-1.3/3.9 
10-1E5204 
HSNH-P -( )P 

0060-E -() 

IN SAN JOAQUIN COUNTY NEAR MANTECA AT 

VARIOUS LOCATIONS FROM GUTHMILLER 

ROAD UNDERCROSSING TO 0.5 MILE EAST 

OF AIRPORT WAY OVERCR 

CORAL CONSTRUCTION COMPANY 

SHERWOOD OR 97140 

10780 SW CLUTTER RD 

$444,444
 $0
 $0

05/26/16 
06/15/16 

0%

 0%

HB1 
INSTALL AN AUTOMATIC WARNING SYSTEM 

10-SJ-132-.2/0 
10-0Q17U4 
NHP-X077-(023)E 

--() 

IN SAN JOAQIN COUUNTY NEAR TRACEY 

FROM STANISLAUS COUNTY LINE TO 

ALAMEDA COUNTY LINE 

RESURFACE PAVEMENT/ITS ELEMENTS 

DESILVA GATES CONSTRUCTION LP 

DUBLIN CA 94568 

DEOL,HARMINDER 

(209)941-1926

11555 DUBLIN BLVD 611 SAN JUAN AVE 

STOCKTON, CA 95203 

$27,060,644 
$17,769,000 
$3,629,178 

01/27/16 
02/16/16 
06/22/17 

44% 

65% 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

10District 

10-SJ-132-.4/7.1 

Fed Aid 
Pgm Code 

10-0G8204 

Contract 

NHP-P132-(050)E 

--() 

Location 
Storm Water 
Plan 

IN SAN JOAQUIN COUNTY NEAR VERNALIS 

ON SR 132 FROM I-580 TO STANISLAUS 

COUNTY LINE 

Description 

REPAIR PCC PAVEMENT 

Type Of Work 

BAY CITIES PAVING & GRADING, 

INC. 

Contractor 

CONCORD CA 94520 

1450 CIVIC CT #400 BLDG B 

Resident 
Engineer 

$21,624,561

Bid + CCOs

 $0

Comp To date

 $0

This Month 

07/20/16 

Awarded 

08/11/16 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HA22 

10-STA-5-.1/27.4 
10-0K3404 
NHP-X099-(590)E 

--()

ON ROUTES 5 AND 99 INSTALL TRAFFIC 

MONITORING STATIONS AT VARIOUS 

LOCATIONS IN STANISLAUS COUNTY (TMS) 

INSTALL TRAFFIC MONITORING STATIONS 

TIM PAXIN'S PACIFIC 

EXCAVATION, INC 

ELK GROVE CA 95624 

9796 KENT STREET 

TONY CIPPONERI 

(209)599-1940 

952 GOODWIN DRIVE 

RIPON CA 95366 

$2,442,739
 $2,170,443
 $308,046

11/18/15 
12/01/15 
12/06/16 

83%

 89%

HB4N 

10-STA-99-2.3/20.2 

TEA1 

10-0S7804 
ACST-P099-(564)E 

P0-99 5-(4E) 

--() 

WPCP 

IN STANISLAUS COUNTY IN AND NEAR 

TURLOCK, CERES AND MODESTO AT VARIOUS 

LOCATIONS FROM LINWOOD AVENUE 

OVERCROSSING TO BECKWITH ROAD 

CONCRETE SLOPE PAVING, RAILING 

WESTERN STRUCTURES 

RIVERSIDE CA 92503 

6005 TYLER STREET 

TONY CIPPONERI 

(209)599-1940 

952 GOODWIN DRIVE 

RIPON CA 95366 

$944,362
 $0
 $0

12/27/12 
02/20/13 

0%

 0%

10-STA-99-11.7/15 

HB1 

10-0Y1004 
HSNH-P -( )P 

9594- E -() 

IN STANISLAUS COUNTY IN AND NEAR 

CERES FROM NORTH STREET 

UNDERCROSSING TO TUOLUMNE RIVER 

BRIDGE 

INSTALL CONVENTIONAL HIGHWAY 

TIM PAXIN'S PACIFIC 

EXCAVATION, INC 

ELK GROVE CA 95624 

9796 KENT STREET 

TONY CIPPONERI 

(209)599-1940 

952 GOODWIN DRIVE 

RIPON CA 95366 

$2,014,845
 $1,157,422
 $240,787

02/22/16 
03/04/16 
02/01/17 

55%

 57%

10-STA-132-/0 
10-1E2004 
HSST-PGS1-(205)1 

--() 

INSTALLING RUMBLE STRIPS ALONG SR 132 

IN STANISLAUS AND MARIPOSA COUNTIES 

INSTALLING RUMBLE STRIPS 

CENTRAL STRIPING SERVICE, INC. 

RANCHO CORDOVA CA 95742 

3489 LUYUNG DR. 

$743,050
 $0
 $0

09/21/16 
10/28/16 

0%

 0%

HB1 

10-TUO-108-7.5/32 
10-1G3504 

IN TUOLUMNE CO. ROUTE 108 

DSPOSE OF HAZARD TREES 

REMOVE HAZARD TREES 

REMOVE AND SIERRA MOUNTAIN CONSTRUCTION 

SONORA CA 95370 

16355 YOSEMITE RD. 

COREY CASEY 

19596 MONO WAY 

SONORA CA 95370 

$6,112,500 
$3,865,670 

$0 

03/30/16 
03/30/16 
12/21/16 

70% 

66% 

(209)532-2947

20.20.201 

.13 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 10 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

10-TUO-108-21.0/27
 
10-1E4104
 

HM1
 

10-TUO-120-19.4/20
 
10-0L9704
 
NHP-P120-(058)E
 

--()
 

HA21
 

10-TUO-120-29.0/56.5
 
10-1G3704
 

20.20.201
 

.30
 

10-TUO-5724-/0
 
10-0P6704
 

Description

Type Of Work
 

IN TUOLUMNE COUNTY ON RTE 108 AT &
 

NEAR LONG BARN FROM 0.6 MI W OF
 

STODDARD SPRINGS RD TO 0.1 MI W OF
 

MONO RD & FROM 1.2 MI E OF
 

COLD PLANE AND RESURFACE WITH HMA
 

IN TUOLUMNE COUNTY ON STATE ROUTE 120
 

FROM 7.6 MILES EAST OF YOSEMITE
 

JUNCTION TO 4.8 MILES WEST OF THE
 

TOWN OF MOCCASIN AT TUOLUM
 

REPLACE BRIDGE DECK
 

IDENTIFY, FALL & REMOVE DEAD AND
 

DYING TREES 100' FROM ROAD CENTER
 

LINE
 

REMOVE AND DISPOSE OF HAZARDOUS
 

TREES
 

IN TUOLUMNE COUNTY AT THE OLD SONORA
 

MAINTENANCE STATION AT 785 MONO WAY
 

CLEANUP SOIL & GROUNDWATER
 

Contractor 

GEORGE REED INC
 

140 EMPIRE AVE
 

MODESTO CA 95354
 

GOLDEN STATE BRIDGE, INC.
 

3701 MALLARD DRIVE
 

BENICIA CA 945101195
 

Resident 
Engineer 

COLIN DORAN
 

560 MOUNTAIN RANCH
 

ROAD
 

SAN ANDREAS, CA. 95249
 

(209)754-1017
 

COREY CASEY
 

19596 MONO WAY
 

SONORA, CA 95370
 

(209)607-8789
 

WOOLERY TIMBER MANAGEMENT INC.CASEY, COREY
 

P.O. BOX 1615	 19596 MONO WAY,
 
TUOLUMNE, CA 95379	 SONORA, CA 95370
 

(209)532-2947
 

SCS FIELD SERVICES COREY CASEY
 

6601 KOLL CENTER PKWY STE 140
 19596 MONO WAY
 
PLEASANTON CA 94566 SONORA, CA 95370
 

(209)532-2947


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$2,049,120 11/20/15
 
$2,093,517 12/08/15
 
$692,303 10/21/16
 

10/21/16
 

$16,828,930 02/22/16
 
$2,986,656 03/03/16
 
$427,563 12/07/17
 

$6,001,000 05/04/16
 
$2,418,981 05/04/16
 
$1,288,124 12/07/16
 

$252,055 12/30/15
 
$228,124 02/03/16
 

$0 10/13/16
 

%Time
% Work 

Message 

98%


 98%


 8%


 18%


 76%


 67%


 76%
 

93%
 

Totals: Authorized Final Amt: $563,696,147 Completed to Date: $439,232,450 Work This Month: $22,605,762
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

11District 

11-0SD-15-/0 

Fed Aid 

20.20.201 

Pgm Code 

11-426204 

Contract 
Location 

Storm Water 
Plan 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS WEST OF I-15 AND SOUTH OF 

I-8 REMOVAL OF DEAD AND HAZARDOUS 

TREES DIRECTORS EMERGENCY ORD 

Description 

REMOVE DEAD HAZARDOUS TREES 

Type Of Work 

CALIFORNIA TREE SERVICE, INC. 

Contractor 

SAN MARCOS CA 92079 

HURTZIG,JOHN 

Resident 
Engineer 

(858)467-4086 

PO BOX 2019 7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$8,840

Bid + CCOs

 $0

Comp To date

 $0

This Month 

06/21/16 

Awarded 

06/21/16 

Approved 

12/20/16 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

130 

11-0SD-15-/0 

20.20.201 

11-426004 
IN SAN DIEGO AND IMPERIAL COUNTY @ 

VARIOUSLOCATIONS EAST OF I-15 AND 

SOUTH OF I-8 REMOVAL OF DEAD AND 

HAZARDOUS TREES DIRECTORS EM 

REMOVE DEAD HAZARDOUS TREES 

CALIFORNIA TREE SERVICE, INC. 

SAN MARCOS, CA 92079 

HURTZIG,JOHN 

(858)467-4086 

PO BOX 2019 7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$9,860
 $0
 $0

06/21/16 
06/21/16 
12/20/16 

0%

 0%

130 

11-IMP-8-38.7/39.3 

HE11 

11-263304 
NHPI-0081-(313)E 

LU62-11 1-(2E) 

--() 

IN IMPERIAL COUNTY IN EL CENTRO FROM 

0.2 MILE WEST TO 0.1 MILE EAST OF 

DOGWOOD ROAD OVERCROSSING 

REVISE INTERCHANGE 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 921929000 

PO BOX 229000 

HERNANDEZ, DANIEL 

(760)355-8666 

722 E BARIONI BLVD 

IMPERIAL, CA 92251 

$12,459,041
 $11,665,678
 $1,165,607

07/30/14 
08/15/14 
11/01/16 

98%

 92%

11-IMP-8-38.8/39.2 
11-263314 
STBG-I008-(108)E 

--()

IN EL CENTRO FROM 0.2 MILE WEST TO 

0.2 MILE EAST OF DOGWOOD ROAD OC 

LANDSCAPE MITIGATION 

MARINA LANDSCAPE INC. 

ORANGE CA 92705 

3707 W. GARDEN GROVE BLVD 

$1,463,237
 $0
 $0

08/16/16 
09/01/16 

0%

 0%

HE14 

11-IMP-8-38.9/38.9 
11-076714 

IN IMPERIAL COUNTY IN EL CENTRO AT 

THE EL CENTRO MAINTENANCE STATION. 

CONSTRUCT OFFICE/EQUIPMENT BUILDING 

HAL HAYS CONSTRUCTION INC. 

RIVERSIDE CA 92501 

4181 LATHAM STREET 

BALCE, ALEX 

722 E BARIONI BLVD 

IMPERIAL CA 92251 

$3,100,846
 $565,508

 $9,014

12/14/15 
01/07/16 
02/02/17 

70%

 18%

(858)688-2125 

11-IMP-8-45.5/55 
11-413604 
NHPI- 008-(2 )1 

E- -() 

IN IMPERIAL COUNTY NEAR EL CENTRO 

FROM 0.6 MILE WEST OF ANDERHOLT ROAD 

OVERCROSSING TO 0.5 MILE EAST OF EAST 

HIGHLINE CANAL BRIDG 

PAVEMENT REHABILITATION. 

COFFMAN SPECIALTIES, INC. 

SAN DIEGO CA 92126 

9685 VIA EXCELENCIA STE 200 

JUAREZ, DANIEL 

(858)688-1501

722 E BARIONI BLVD 

IMPERIAL CA 92251 

$52,350,845 
$30,728,099 
$1,403,000 

11/18/15 
12/01/15 
01/22/18 

38% 

59% 

HA22
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-IMP-8-65.0/74.5 IN IMPERIAL COUNTY ABOUT 26 MILES COFFMAN SPECIALTIES, INC. JUAREZ, DANIEL $48,743,302 12/15/15 28%
11-413704 
NHPI-008 -(106)E 

--()

EAST OF EL CENTRO FROM 0.8 MILE WEST 

OF EAST JUNCTION ROUTE 98/ ROUTE 8 

SEPARATION TO 0.6 MILE 

SAN DIEGO CA 92126 

9685 VIA EXCELENCIA 

(858)688-1501 

722 EAST BARIONI BLVD 

IMPERIAL CA 92251 

$22,265,002
 $8,160,583

01/07/16 
07/06/18 

46%

PAVEMENT REHABILITATION 
HA22 

11-IMP-8-90.0/96.8 IN IMPERIAL COUNTY, NEAR WINTERHAVEN SECURITY PAVING COMPANY, INC. JUAREZ, DANIEL $34,984,562 12/22/15 41%
11-416904 
NHPI-008 -( 

107- E -() 

)2 
FROM 0.7 MILE WEST OF ROUTE 186/8 

SEPARATION TO 0.3 MILE EAST OF FOURTH 

AVENUE OC. 

SYLMAR CA 91342 

13170 TELFAIR AVE 

(858)688-1501 

722 E BARIONI BLVD 

IMPERIAL CA 92251 

$8,920,267
 $2,225,180

01/14/16 
08/23/17 

26%

PAVEMENT REHABILITATION 
HA22 

11-IMP-78-9.2/14 IN IMPERIAL COUNTY IN AND NEAR CLEAN CUT LANDSCAPE HERNANDEZ, DANIEL $1,244,685 09/08/14 0%
11-404404 
DEMO-6211-(125)E 

--() 

BRAWLEY ON ROUTE 78 AT VARIOUS 

LOCATIONS FROM ROUTE 86 TO 0.1 MILE 

EAST OF BEST ROAD AND ON OLD ROU 

CLOVIS CA 93619 

8406 N. ARMSTRONG AVE. 

(760)355-8666 

722 EAST BARIONI BLVD 

IMPERIAL, CA 92251 

$1,214,852
 $5,962

09/30/14 
03/05/18 

0%

PLANT EST 

HE14 
REQUIRED LANDSCAPE MITIGATION. SATIS 

11-IMP-78-50.0/80.7 IN IMPERIAL COUNTY NEAR GLAMIS FROM AMERICAN PAVEMENT SYSTEMS, HERNANDEZ, DANIEL $3,448,394 05/03/16 43%
11-2M8604 
STP-P078-(115)E 

--() 

2.3 MILES WEST OF OGILBY ROAD TO 

RIVERSIDE COUNTY LINE. 

APPLY ASPHALT RUBBER BINDER SEAL 

INC. 

MODESTO CA 95354 

1012 11TH STREET 

(760)594-2008 

722 EAST BARIONI BLVD 

IMPERIAL CA 92251 

$981,126
 $885,061

05/24/16 
12/09/16 

28%

HM 

11-IMP-86-8.8/11.4 IN IMPERIAL COUNTY IN IMPERIAL FROM HAZARD CONSTRUCTION COMPANY HERNANDEZ, DANIEL $1,603,476 05/03/16 70%
11-2M9204 TRESHILL ROAD TO 15TH STREET. 

PLACE ASPHALT-RUBBER BINDER SEAL SAN DIEGO CA 92121 

6465 MARINDUSTRY DR. 722 E BARIONI BLVD 

IMPERIAL, CA 92251 

$961,159
 $596,949

05/24/16 
11/10/16 

57%

(760)594-2008 

HM1 

11-IMP-86-43.1/67.8 IN IMPERIAL COUNTY NEAR SALTON CITY AMERICAN PAVEMENT SYSTEMS, HERNANDEZ, DANIEL $5,696,730 02/17/16 100% 
11-2M6504 
STP-P086-(074)E 

--() 

FROM 0.5 MILE SOUTH OF NORTH JUNCTI 

ON ROUTE 78 TO RIVERSIDE COUNTY LINE 

APPLY ASPHALT RUBBER CHIP SEAL 

INC. 

MODESTO CA 95354 

1012 11TH STREET STE 1000 
722 EAST BARIONI 

BOULEVARD 

IMPERIAL CA 92251 

$5,496,497 
$0 

03/03/16 
10/03/16 

100% 

COMPLETED 
10/03/16 

HM1 
(760)594-2008
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 11 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-IMP-111-56.0/65.4
 
11-2M8404
 

HM1
 

11-IMP-5708-/0
 
11-076704
 

HA12
 

11-OSD-15-5.0/10
 
11-425904
 

20.20.201
 

130
 

11-OSD-15-/0
 
11-426104
 

20.20.201
 

130
 

11-SD-5-4.0/22.3
 
11-261604
 
NHPI-005 -(629) 


--()
 

HA28
 

11-SD-5-20.3/21.4
 
11-002714
 
STPI-005 -(631)E
 

--()
 

HB4N
 

Description
Type Of Work 

IN IMPERIAL COUNTY NEAR BOMBAY BEACH
 

ON ROUTE 111 FROM 9.4 MILES SOUTH OF
 

IMPERIAL COUNTY LINE TO IMPERIAL
 

COUNTY LINE AND AT ANRA
 

ASPHALT-RUBBER SEAL COAT AND RHMA
 

IN IMPERIAL COUNTY IN EL CENTRO AT
 

THE EL CENTRO MAINTENANCE STATION AT
 

1102 MONTENEGRO WAY
 

CONSTRUCT MAINTENANCE FACILITY
 

IN SAN DIEGO COUNTY AT VARIOUS
 

LOCATIONS EAST OF I-15 AND NORTH OF
 

I-8 REMOVAL OF DEAD AND HAZARDOUS
 

TREES DIRECTOR'S EMERGENCY OR
 

REMOVAL OF DEAD AND HAZARDOUS TREES
 

IN SAN DIEGO COUNTY AT VARIOUS
 

LOCATIONS WEST OF I-15 AND NORTH OF
 

I-8 REMOVAL OF DEAD AND HAZARDOUS
 

TREES DIRECTORS EMERGENCY ORD
 

REMOVAL OF DEAD AND HAZARDOUS TREES
 

IN SAN DIEGO COUNTY AT VARIOUS
 

LOCATIONS FROM CORONADO AVENUE
 

OVERCROSSING TO CLAIREMONT DRIVE
 

OVERCROSSING
 

GORE PAVING, INSTALL CRASH CUSHIONS
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.3 MILE SOUTH OF FIESTA ISLAND ROAD
 

OVERCROSSING TO 0.5 MILE NORTH OF
 

TECOLOTE CREEK BRIDG
 

LANDSCAPE MITIGATION.
 

Contractor 

HAZARD CONSTRUCTION COMPANY
 

6465 MARINDUSTRY DR.
 

SAN DIEGO CA 92121
 

HAL HAYS CONSTRUCTION INC
 

4181 LATHAM STREET
 

RIVERSIDE CA 92501
 

CALIFORNIA TREE SERVICE INC
 

PO BOX 2019
 

SAN MARCOS CA 92079
 

CALIFORNIA TREE SERVICE, INC.
 

PO BOX 2019
 

SAN MARCOS CA 92079
 

LB CIVIL CONSTRUCTION INC
 

11585 SORRENTO VALLEY RD 104
 

SAN DIEGO CA 92121
 

CLEAN CUT LANDSCAPE
 

8406 N. ARMSTRONG AVE.
 

CLOVIS CA 93619
 

Resident 
Engineer 

HERNANDEZ, DANIEL
 

722 E BARIONI BLVD
 

IMPERIAL CA 92251
 

(760)594-2008
 

HERNANDEZ, DANIEL
 

722 E. BARIONI BLVD.
 

IMPERIAL, CA 92251
 

(760)355-8666
 

HURTZIG JOHN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO CA 92111
 

(858)467-4086
 

HURTZIG,JOHN
 

7177 OPPORTUNITY RD
 

SAN DIEGO, CA 92111
 

(858)467-4086
 

ALSHEIKH, JASON
 

817 SWEETWATER ROAD
 

SPRING VALLEY, CA 91977
 

(858)688-1473
 

ARINDUQUE, RAY
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO, CA 92111
 

(858)467-4084


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$3,098,884

 $3,009,405


 $0


 $9,918,582

 $8,682,801

 $253,107


 $13,610

 $0

 $0


 $10,600

 $0

 $0


 $5,125,797

 $4,289,133


 $0


 $818,161
 
$358,493
 
$203,412
 

03/15/16 100%

04/06/16
 

100%

10/03/16
 
10/03/16
 

OVER RUN
 

04/11/14
 
04/30/14
 
10/21/16
 

07/20/16
 
07/20/16
 
12/20/16
 
12/20/16
 

06/21/16
 
06/21/16
 
12/20/16
 

01/28/15
 
02/27/15
 
08/21/17
 

10/26/15
 
11/12/15
 
11/22/19
 

95%


 87%


 0%


 0%


 0%


 0%


 61%


 84%


 12%
 

44%
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Statement of Ongoing Contracts as of 10/20/16	
11/01/16 

District 11 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

11-SD-5-25.5/26.3 IN SAN DIEGO COUNTY IN SAN DIEGO AT HAZARD CONSTRUCTION COMPANY $764,236 06/20/16 0%

11-419704 $0 07/15/16
ROUTE 5/52 SEPARATION.	 6465 MARINDUSTRY DR.
 0%


$0

REPLACE AC SURFACING, COLD PLANE SAN DIEGO CA 92121
 

HA22
 

11-SD-5-29.1/30.5	 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FLATIRON WEST, INC. POUND, DAVID M $62,773,328 12/18/14 40%

11-0223U4	 $40,769,550 01/12/15
0.4 MI SOUTH OF GENESEE AVE 1770 LA COSTA MEADOWS DRIVE
 2863 CARMEL VALLEY	 65%

NHPI-0051-(625)E	 $1,699,886 02/18/18


OVERCROSSING TO SORRENTO VIADUCT SAN MARCOS CA 92078
 ROAD
 
LU62-11 1-(9E)
 

REPLACE BRIDGE/RECONSTRUCT RAMPS DEL MAR, CA 92014

--()
 

(858)720-2112

HE11
 

11-SD-5-31.7/31.7	 IN SAN DIEGO COUNTY IN SAN DIEGO AT HAZARD CONSTRUCTION COMPANY HURTZIG, JOHN $836,710 07/21/15 28%

11-282304	 $742,682 08/04/15
0.1 MILE SOUTH OF CARMEL MOUNTAIN 6465 MARINDUSTRY DR.
 7177 OPPORTUNITY ROAD	 87%

STPI-005 -(630)E	 $1,970 04/03/19


ROAD UNDERCROSSING. SAN DIEGO CA 92121 SAN DIEGO, CA 92111

--()
 

SLOPE STABILIZATION.	 (858)467-4086
 

HA23
 

11-SD-5-35.8/38.5	 IN SAN DIEGO COUNTY IN SAN DIEGO, WESTERN RIM CONSTRUCTORS INC HURTZIG, JOHN $625,762 08/05/14 0%


SOLANA BEACH, AND ENCINITAS FROM 0.1 621 SOUTH ANDREASEN DR. STE B 7177 OPPORTUNITY ROAD 0%

11-2T1784 $574,940 09/08/14
 

$2,492 05/04/18

M NORTH OF SAN DIEGUITO RIVER BRIDGE ESCONDIDO, CA 92029 SAN DIEGO, CA 92110
 
TO SAN ELIJO LAGOON BR (858)467-4086 PLANT EST
 
I-5 LOMAS HWY PLANTING STAGE 2
 SATIS


HB32
 

11-SD-5-48.7/59.6	 IN SAN DIEGO COUNTY IN CARLBAD AT SPECTRUM CONSTRUCTION GROUP, ROSAL PURISIMO $1,219,022 08/24/16 5%


AGUA HEDIONDA LAGOON BRIDGE AND IN INC.
11-299304	 $526,463 09/19/16
3485 E. VISTA WAY	 43%

NHPI- 005-(633)E	 $526,463 09/13/17


OCEANSIDE AT ALISO CREEK BRIDGE. 32 EDELMAN
 VISTA CA 92084
 
--()
 

REPAIR PILE CAP AND COLUMNS, TREAT IRVINE CA 92618 (858)688-1384
 

HA21
 

11-SD-5-58.1/72.4	 IN SAN DIEGO COUNTY NEAR OCEANSIDE FLATIRON WEST INC MERCADO, VICTOR $38,370,558 06/13/14 91%
 

FROM COCKLEBURR OVERCROSSING TO THE 1770 LA COSTA MEADOWS DRIVE
11-406704	 $36,487,456 06/26/14
2863 CARMEL VALLEY RD	 96%

NHPI-0051-(627)E	 $526,682 10/28/16


SAN DIEGO COUNTY LINE SAN MARCOS CA 92078 SAN DIEGO, CA 92014

--()
 

PAVEMENT REHABILITATION	 (619)770-0067


HA22
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Statement of Ongoing Contracts as of 10/20/16
11/01/16
 

District 11 

11-SD-5-/54.8 

Fed Aid 
Pgm Code 

11-416004 

Contract 

STP-000C-(422)E 

--() 

Location 
Storm Water 
Plan 

IN SAN DIEGO AND IMPERIAL COUNTIES, 

ON VARIOUS ROUTES AT VARIOUS 

LOCATIONS. 

Description 

REPLACE AND UPGRADE TMS FIELD 

Type Of Work 

SELECT ELECTRIC, INC. 

Contractor 

VISTA, CA 92081 

2790 BUSINESS PARK DRIVE 

AMTEY, SHRIKANT 

Resident 
Engineer 

(858)688-1575 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$2,070,367

Bid + CCOs

 $435,227

Comp To date

 $167,324

This Month 

02/03/16 

Awarded 

03/03/16 

Approved 

04/12/17 

Est Comp
Accepted 

57%

%Time

 21%

% Work 
Message 

HB4N 

11-SD-5-/0 
11-407604 
HSNH-PX07-(112)E 

--() 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS 

UPGRADE BRIDGE RAIL END TREATMENTS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92606 

COVARRUBIAS, CARLOS 

(760)410-8119 

16351 CONSTRUCTION CIRCLEWEST 
3485 EAST VISTA WAY 

VISTA CA 92084 

$2,367,585
 $2,158,758

 $61,347

09/16/15 
10/06/15 
10/21/16 

97%

 86%

SUSPENDED 

HB1 

11-SD-5-/0 

20.20.201 

130 

11-422804 
IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS SD­

5,8,15,52,54,56,67,75,76,78,94,125,16 

3 805,905 

INSTALL SMART IRRIGATION CONTROLLER 

SYSTEM 

PACIFIC RESTORATION GROUP 

PERRIS, CA 92572 

PO BOX 429 

ARINDUQUE, RAY 

(858)688-1511 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$3,485,000
 $1,784,129

 $0

09/28/15 
12/31/15 
12/30/16 

100%

 51%

OVER RUN 

11-SD-5-/72.3 
11-424204 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS SD­

5,8,15,54,52,75,78,94,125,163,805,905 

VALLEYCREST LANDSCAPE 

DEVELOPMENT INC 

8450 MIRAMAR PLACE 

ARINDUQUE, RAY 

7177 OPPORTUNITY ROAD 

SAN DIEGO CA 92111 

$1,785,000
 $1,633,209

 $0

09/28/15 
12/31/15 
10/30/16 

100%

 91%

20.20.201 

30 

,V 

INSTALL SMART IRRIGATION CONTROLLER 

SYSTEM 

SAN DIEGO CA 92121 (858)688-1511 OVER RUN 

11-SD-8-.2/23.6 
11-409704 
NHP-X073-(119)E 

--() 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS 

ROADSIDE SAFETY IMPROVEMENTS 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 92121 

6465 MARINDUSTRY DR. 

NABIZADEH MEHRDAD 

(858)688-1518

2863 CARMEL VALLEY RD 

DEL MAR CA 92014 

$1,497,817
 $22,350
 $22,350

07/29/16 
08/15/16 
09/20/17 

3%

 1%

HA28 

11-SD-8-5.4/10.6 
11-237964 
NHPI- 008-(321)E 

--() 

IN SAN DIEGO COUNTY IN SAN DIEGO, LA 

MESA, AND NEAR EL CAJON FROM 0.2 MILE 

WEST OF FAIRMOUNT AVENUE 

UNDERCROSSING TO FLETCHER PARK 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 92121 

6465 MARINDUSTRY DR. 

$5,164,927 
$0 
$0 

09/26/16 
10/13/16 

0% 

0% 

HB4N 
EXTEND FO COMMUNICATIONS; INSTALL 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 11 

11-SD-8-6.9/8.2 

Fed Aid 

HB1 

Pgm Code 

11-405504 

Contract 

HSNH-008 -(316)E 

--() 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.1 MILE WEST OF WARING ROAD 

UNDERCROSSING TO 0.1 MILE WEST OF 

COLLEGE AVENUE OVERCROSSING 

Description 

UPGRADE EXISTING MEDIAN MBGR TO 

Type Of Work 

HAZARD CONSTRUCTION COMPANY 

Contractor 

SAN DIEGO CA 92121 

6465 MARINDUSTRY DRIVE 

GHAZIALAM, SULTAN 

Resident 
Engineer 

(619)602-0333 

817 SWEETWATER ROAD 

SPRING VALLEY CA 91977 

$5,448,765

Bid + CCOs

 $3,528,799

Comp To date

 $304,609

This Month 

05/07/15 

Awarded 

06/09/15 

Approved 

11/23/16 

Est Comp
Accepted 

90%

%Time

 65%

% Work 
Message 

11-SD-8-15.3/21.6 

HA22 

11-413504 
NHPI- 008-(319)E 

--()

IN SAN DIEGO COUNTY ON ROUTE 8 FROM 

JOHNSON AVENUE UNDERCROSSING TO 0.2 

MILE WEST OF LAKE JENNINGS PARK ROAD 

UNDERCROSSING 

PAVEMENT REHABILITATION 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95076 

585 W. BEACH STREET 

FIGUEROA, RENE 

(858)688-1551 

1463 BROADWAY 

EL CAJON CA 92021 

$11,058,799
 $216,044
 $184,244

06/23/16 
07/15/16 
09/26/17 

11%

 2%

11-SD-8-16.0/30.5 

HB1 

11-415404 
HSNH-PIG -( )0 

1- 31-(E) 

--() 

IN SAN DIEGO COUNTY IN AND NEAR EL 

CAJON FROM BALLANTYNE LANE 

UNDERCROSSING TO 0.4 MILE EAST OF 

EAST VICTORIA DRIVE UNDERCROSSING 

ENHANCE STRIPING AND UPGRADE BRIDGE 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 92121 

6465 MARINDUSTRY DRIVE 

FIGUEROA, RENE 

(619)750-5327 

1463 BROADWAY 

EL CAJON CA 92021 

$1,577,048
 $1,435,582

 $0

09/30/15 
10/20/15 
10/24/16 

99%

 90%

11-SD-8-17.4/18.7 

HB4N 

11-063814 
ACIM-0081-(312)E 

--() 

IN SAN DIEGO COUNTY IN EL CAJON FROM 

SECOND STREET UNDERCROSSING TO 

GREENFIELD DRIVE UNDERCROSSING 

_______________ 

HIGHWAY PLANTING/IRRIGATION SYSTEM 

PACIFIC RESTORATION GROUP INC 

PERRIS CA 92572 

HURTZIG, JOHN 

(858)467-4086 

P O BOX 429 7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$1,325,377
 $1,283,740

 $4,684

03/19/13 
04/22/13 
03/03/17 

0%

 0%

PLANT EST 

SATIS 

11-SD-8-25.9/32.2 

HA22 

11-406904 
STPI-008 -(314)E 

--() 

IN SAN DIEGO COUNTY NEAR ALPINE FROM 

0.2 MILE EAST OF HARBISON CANYON ROAD 

UNDERCROSSING TO 0.4 MILE EAST OF 

VIEJAS CREEK BRIDGE 

PAVEMENT REHABILITATION 

DALEY CORPORATION 

LAKESIDE CA 92040 

12570 HIGHWAY 67 

FIGUEROA, RENE 

(858)688-1551

1463 BROADWAY 

EL CAJON, CA 92021 

$9,975,533
 $8,937,710

 $0

11/25/14 
12/31/14 
10/31/16 

88%

 98%

SUSPENDED 

11-SD-8-26.7/40.8 
11-417804 
ACST-PX07-(120)E 

--() 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS. 

CLEAN/TREAT BRIDGE DECKS/APP. SLAB 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92606 

16351 CONSTRUCTION CIRCLE WES 

$984,494 
$0 
$0 

09/26/16 
10/14/16 

0% 

0% 

HA21 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 11 

11-SD-8-37.8/39.1 

Fed Aid 

HA23 

Pgm Code 

11-260414 

Contract 

STPI-008 -( )1 

318- E -() 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY NEAR DESCANSO 

JUNCTION AT VARIOUS LOCATIONS FROM 

ROUTE 8/79 SEPARATION TO 1.3 MILES 

EAST OF ROUTE 8/79 SEPARAT 

Description 

CONSTRUCT DRAINAGE IMPROVEMENTS. 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 95077 

PO BOX 50085 

ALSHEIKH, JASON 

Resident 
Engineer 

(858)688-1473 

817 SWEETWATER ROAD 

SPRING VALLEY CA 91977 

$2,382,579

Bid + CCOs

 $2,046,062

Comp To date

 $742,020

This Month 

01/11/16 

Awarded 

01/28/16 

Approved 

03/10/17 

Est Comp
Accepted 

61%

%Time

 84%

% Work 
Message 

11-SD-8-61.2/77.8 

HA22 

11-407004 
NHPI-008 -(315)E 

--() 

IN SAN DIEGO COUNTY NEAR BOULEVARD 

AND JACUMBA FROM 0.1 MILE EAST OF 

CRESTWOOD ROAD UNDERCROSSING TO THE 

IMPERIAL COUNTY LINE 

PAVEMENT REHABILITATION 

COFFMAN SPECIALTIES, INC 

SAN DIEGO CA 92126 

9685 VIA EXCELENCIA 

HERNANDEZ, DANIEL 

(760)594-2008 

722 E BARIONI BLVD 

IMPERIAL, CA 92251 

$33,656,177
 $22,777,345
 $3,939,085

02/04/15 
02/18/15 
12/30/16 

70%

 69%

11-SD-8-/54.6 
11-415504 
STP-X073-(114)E 

--() 

IN SAN DIEGO COUNTY ON VARIOUS ROUTES 

AT VARIOUS LOCATIONS. 

REPLACE AND UPGRADE TMS FIELD 

CROSSTOWN ELECTRICAL & DATA, 

INC. 

IRWINDALE CA 91706 

5463 DIAZ ST. 

AMTEY, SHRIKANT 

(858)688-1575 

7177 OPPORTUNITY ROAD 

SAN DIEGO CA 92111 

$2,981,137
 $1,873,773

 $54,900

01/22/16 
02/03/16 
03/13/17 

48%

 63%

HB4N 

11-SD-11-/1.6 

HE14 

11-056324 
IN SAN DIEGO COUNTY IN AND NEAR SAN 

DIEGO ON RTE 11 FROM RTE 11/905 SEP 

TO ENRICO FERMI AND ON RTE 905 FROM 

0.1 M EAST OF LA MEDI 

CONSTRUCT FREEWAY TO FREEWAY 

COFFMAN SPECIALTIES INC 

SAN DIEGO CA 92126 

9685 VIA EXCELENCIA STE 200 

CORBITT, JARED 

(858)220-3986 

8863 AIRWAY RD 

SAN DIEGO, CA 92154 

$53,450,824
 $52,531,070

 $0

10/02/13 
10/22/13 
11/23/16 

88%

 100%

11-SD-15-5.6/6 
11-2T1904 
ATPL-6211-(129) 

--()

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

ADAMS AVE OVERCROSSING TO CAMINO DEL 

RIO SOUTH UNDERCROSSING 

CONSTRUCT COMMUTER BIKE FACILITY 

COFFMAN SPECIALTIES, INC. 

SAN DIEGO CA 92126 

9685 VIA EXCELENCIA, STE 200 

HODZIC, SEID 

4001 EL CAJON BLVD, 

SUITE 206 

SAN DIEGO, CA 92105 

$9,332,733
 $4,990,570
 $375,881

12/15/15 
01/07/16 
05/03/17 

29%

 53%

HA22 
(858)688-1429 

11-SD-15-6.5/10.9 

HA22 

11-413304 
NHPI-015 -( )4

 207- E -() 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.2 MILE SOUTH OF SAN DIEGO MISSION 

ROAD OC TO 0.3 MILE NORTH OF ROUTE 

52/15 SEPARATION 

GRIND PCC PAVEMEMENT AND SLAB 

COFFMAN SPECIALTIES, INC. 

SAN DIEGO CA 92126 

9685 VIA EXCELENCIA STE 200 

PANNU, ARASHDEEP 

(858)688-1433

817 SWEETWATER ROAD 

SPRING VALLEY CA 91977 

$10,729,000 
$5,204,614 
$1,267,533 

12/29/15 
01/14/16 
03/03/17 

62% 

49% 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16
 

11District 

11-SD-15-/0 

Fed Aid 
Pgm Code 

11-282504 

Contract 

NHP-X073-(109)E 

--() 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY ON ROUTES 15, 94 

AND 805, AT VARIOUS LOCATIONS. 

Description 

STORM WATER MITIGATION, BIOSWALES 

Type Of Work 

WESTERN RIM CONSTRUCTORS, INC. 

Contractor 

ESCONDIDO, CA 92029 

REYES, JULIO 

Resident 
Engineer 

(858)688-1091 

621 SOUTH ANDREASEN DR. STE B 1463 BROADWAY 

EL CAJON, CA 92021 

$4,885,066

Bid + CCOs

 $4,438,980

Comp To date

 $4,407

This Month 

12/16/14 

Awarded 

12/31/14 

Approved 

03/27/17 

Est Comp
Accepted 

82%

%Time

 94%

% Work 
Message 

HA23 

11-SD-54-1.8/1.9 
11-406404 
HSNH-PGX -( )0 

116E- -() 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS 

UPGRADE BRIDGE RAIL END TREATMENTS 

LB CIVIL CONSTRUCTION, INC. 

SAN DIEGO CA 92121 

WILLIAMSON, JOHN 

(858)688-1580 

11585 SORRENTO VALLEY RD #104 1463 BROADWAY 

EL CAJON, CA 92021 

$4,024,103
 $1,104,877
 $348,392

04/22/16 
05/06/16 
01/08/18 

20%

 27%

HB1 

11-SD-54-/13 
11-409604 
NHP-X073-(117)E 

--() 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATION. 

ROADSIDE SAFETY IMPROVEMENTS 

WESTERN RIM CONSTRUCTORS, INC. 

ESCONDIDO CA 92029 

WILLIAMSON, JOHN 

(858)688-1580 

621 S ANDREASEN DRIVE STE B 1463 BROADWAY 

EL CAJON, CA 92021 

$1,443,690
 $1,109,879
 $114,462

04/22/16 
05/06/16 
06/07/17 

32%

 77%

HA28 

11-SD-56-/3.1 
11-423204 

IN SAN DIEGO COUNTY IN SAN DIEGO AT 

SR 56 AND I-5. 

INSTALL RECYCLED WATERLINE 

CASS CONSTRUCTION INC 

EL CAJON CA 92022 

PO BOX 309 

HURTZIG, JOHN 

(858)688-1510 

7177 OPPORTUNITY ROAD 

SAN DIEGO CA 92111 

$2,185,000
 $1,766,988

 $0

10/09/15 
12/31/15 
11/30/16 

100%

 81%

OVER RUN 

20.20.201 

130 

11-SD-67-9.3/11.2 

HB1 

11-414704 
HSNH-PG -( )P 

7074- E -() 

IN SAN DIEGO COUNTY NEAR POWAY FROM 

SLAUGHTERHOUSE CANYON ROAD TO 1.9 

MILES NORTH OF SLAUGHTERHOUSE CANYON 

ROAD 

DRAINAGE IMPROVEMENTS AND HIGH 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 92121 

6465 MARINDUSTRY DR. 

LEVINE, GARY 

(760)639-4430 

3485 EAST VISTA WAY 

VISTA, CA 92084 

$2,648,176
 $2,424,084
 $1,201,822

03/03/16 
03/22/16 
11/30/16 

74%

 91%

11-SD-67-21.0/21.6 
11-414904 
STP-P067-(073)E 

--() 

IN SAN DIEGO COUNTY NEAR RAMONA FROM 

0.4 MILE SOUTH TO O.3 MILE NORTH OF 

HIGHLAND VALLEY ROAD/DYE ROAD. 

WIDEN INTERSECTION, ADD LANES AND 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 92121 

6465 MARINDUSTRY DRIVE 

FIGUEROA, RENE 

(858)688-1551

1463 BROADWAY 

EL CAJON CA 92021 

$3,704,975 
$1,079,755 
$274,624 

02/24/16 
03/17/16 
06/01/18 

22% 

29% 

HB4N 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-67-/5.9 ALSHEIKH, JASONIN SAN DIEGO COUNTY IN AND NEAR EL HAZARD CONSTRUCTION COMPANY $11,906,677 12/23/14 100%
11-275504 
STPN-P067-(071)E 

--() 
(858)688-1473 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

CAJON AND SANTEE FROM ROUTE 8/67 

SEPARATION TO SAN DIEGO RIVER BRIDGE 

PAVEMENT REHABILITATION OF MAINLINE 

SAN DIEGO, CA 92192-9000 

PO BOX 229000 $10,401,823
 $201,360

01/12/15 
12/30/16 

91%

HA22 

11-SD-75-21.0/21.6 TIONGCO, NIKKIIN SAN DIEGO COUNTY IN SAN DIEGO FROM ABHE & SVOBODA, INC. $17,568,710 09/01/15 31%
11-409304 
STPN-H -( )P 

5044-E -() 
(858)688-1526 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

0.9 MILE NORTH TO 1.5 MILES NORTH OF 

GLORIETTA BOULEVARD 

PAINT STEEL SURFACES AND BUILD 

JORDAN MN 55352 

18100 DAIRY LANE $5,549,345
 $1,297,512

09/14/15 
11/15/18 

32%

HA21 

11-SD-76-7.3/12 HURTZIG, JOHNIN SAN DIEGO COUNTY IN AND NEAR ACCU CONSTRUCTION, INC. $2,357,754 10/22/14 0%
11-080174 
HPLU-6211-(127) 

--() 
(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

OCEANSIDE FROM 0.5 MILE WEST OF 

MELROSE DRIVE TO OLIVE HILL ROAD 

PLANT ESTABLISHMENT EA 

SANTA ANA CA 92705 

2098 S. GRAND AVE. SUITE A $1,812,455
 $12,418

11/06/14 
05/31/18 

0%

PLANT EST 

HB32 
SATIS 

11-SD-76-12.1/17.7 CORTEZ, DAVIDIN SD CNTY NEAR BONSALL & FALLBROOK AMES CONSTRUCTION INC $80,351,042 08/04/14 0%

HA21 

11-257154 
STPL-6211-(114)E 

F 20-12 0-(1E) 

--() 
(760)639-4430 

3485 EAST VISTA WAY 

VISTA, CA 92084 

ON RTE 15 FROM .3 MILE SO TO .3 MILE 

N/O RTE 76/15 SEPRTN & ON RTE 76 FROM 

.4 MILE W/O SO MIS 

CONSTRUCT 4 LANE HIGHWAY 

BURNSVILLE, MN 55306 

2000 AMES DRIVE $60,133,557
 $3,519,612

08/19/14 
04/19/18 

0%

PLANT EST 

SATIS 

11-SD-78-1.5/12.2 LE VINE, GARYIN SAN DIEGO COUNTY AT VARIOUS PAL GENERAL ENGINEERING INC $1,698,298 07/22/16 5%
11-409804 
NHP-P078-(116)E 

--() 
(760)639-4430 

3485 EAST VISTA WAY 

VISTA, CA 92084 

LOCATIONS FROM EL CAMINO REAL 

OVERCROSSING TO 0.1 MILE EAST OF SAN 

MARCOS BOULEVARD UNDERCROSSING. 

SAN DIEGO CA 92121 

5374 EASTGATE MALL $4,375
 $4,375

08/11/16 
08/31/17 

0%

ROADSIDE SAFETY IMPROVEMENTS 
HA28 

11-SD-78-15.3/16.3 HURTZIG, JOHNIN SAN DIEGO COUNTY IN ESCONDIDO AND PACIFIC RESTORATION GROUP INC $433,471 03/08/13 0% 
11-2T2304 
PLUN-6211-(117) 

--() 
(858)467-4086

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

SAN MARCOS FROM 0.2 MILE WEST OF 

NORDAHL ROAD OVERCROSSING TO 0.2 MILE 

WEST OF ROUTE 15/78 SE 

PERRIS CA 925720429 

P O BOX 429 $394,539 
$3,646 

04/17/13 
11/04/16 

0% 

PLANT EST 

HB32 
INSTALL HIGHWAY PLANTING SATIS 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16
 

11District 

11-SD-78-66.0/95.3 

Fed Aid 

HM1 

Pgm Code 

11-2M7604 

Contract 

NHP-000C-(425)E 

--() 

Location 
Storm Water 
Plan 

IN SAN DIEGO AND IMPERIAL COUNTIES 

NEAR BANNER FROM 3.7 MILES WEST OF 

GREAT SOUTHERN OVERLAND STAGE ROUTE 

OF 1849 TO NORTH JUNCTIO 

Description 

APPLY ASPHALT-RUBBER SEAL COAT 

Type Of Work 

MANHOLE ADJUSTING INC 

Contractor 

PICO RIVERA CA 90660 

9500 BEVERLY RD STE 1000 

HERNANDEZ, DANIEL 

Resident 
Engineer 

(760)355-8666 

722 EAST BARIONI 

BOULEVARD 

IMPERIAL, CA 92250 

$4,365,538

Bid + CCOs

 $3,622,459

Comp To date

 $2,729,312

This Month 

04/04/16 

Awarded 

04/18/16 

Approved 

11/10/16 

Est Comp
Accepted 

77%

%Time

 86%

% Work 
Message 

11-SD-79-/29.6 

HA21 

11-408004 
STP-P079-(038)E 

--() 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS FROM 0.1 MILE SOUTH OF 

SAMAGATUMA CREEK BRIDGE TO 0.1 MILE 

NORTH OF MATAGUAL CREEK BRIDGE 

BRIDGE RAIL UPGRADES, REPLACEMENTS 

PAL GENERAL ENGINEERING INC 

SAN DIEGO CA 92121 

5374 EASTGATE MALL 

CORTEZ, ADRIAN 

(619)208-6382 

2863 CARMEL VALLEY 

ROAD 

DEL MAR CA 92014 

$1,362,094
 $1,038,431
 $260,365

11/24/15 
12/17/15 
11/01/16 

95%

 75%

11-SD-94-1.4/24.7 
11-2M7304 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS: 11-SD-5, 8, 15, 94, 125, 

805, & 905. 

CLEAN AND TREAT BRIDGE DECKS WITH 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92606-4414 

ROSAL, PURISIMO 

(858)688-1384 

16351 CONSTRUCTION CIRCLEWEST 
3485 EAST VISTA WAY 

VISTA, CA 92084 

$1,752,154
 $1,714,717
 $237,342

12/22/15 
01/12/16 
11/18/16 

88%

 90%

HM3 

11-SD-94-12.7/0 
11-299204 
STP-X073-(113)E 

--() 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS 

SEISMIC RETROFIT 4 BRIDGES 

FUTURE DB INTERNATIONAL INC. 

IRVINE CA 92618 

8707 RESEARCH DR. 

MARTIN, BRIAN 

(858)688-1444 

1463 BROADWAY 

EL CAJON CA 92021 

$2,714,680
 $1,897,507
 $106,473

10/13/15 
10/30/15 
11/15/16 

41%

 71%

HA21 

11-SD-94-59.6/60.2 
11-295204 
HSST-BGP0-(406) 

--() 

IN SAN DIEGO COUNTY NEAR MANZANITA 

FROM CHURCH ROAD TO 0.1 MILE WEST OF 

KUMEYAAY ROAD. 

CURVE REALIGNMENT 

GRANITE CONSTRUCTION COMPANY 

CARLSBAD CA 92008 

5860 EL CAMINO REAL 

$3,496,193
 $0
 $0

09/07/16 
09/28/16 

0%

 0%

HB1 

11-SD-163-.5/3.2 

TEA4 

11-265014 
CNHP-0051-(626)E 

--() 

IN SAN DIEGO COUNTY IN SAN DIEGO ON 

RTE 5 FROM 0.1 MILE SOUTH OF PARK B 

OULEVARD OVERCROSSING TO 6TH AVENUE 

OC AND ON RTE 163 FROM 

RESTORE AND ENHANCE THE HISTORICAL 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

8406 N ARMSTRONG AVENUE 

HURTZIG, JOHN 

(858)688-1510

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$3,825,033 
$3,424,833 

$15,048 

03/21/14 
04/10/14 
12/05/17 

0% 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-163-4.1/6.5 IN SAN DIEGO COUNTY IN SAN DIEGO AT ARRIETA CONSTRUCTION INC HURTZIG, JOHN $2,485,000 10/05/15 100%
11-423004 SR163 JUST NORTH OF INTERSTATE 8 

INSTALL RECLAIMED WATERLINE EL CAJON CA 92022 

PO BOX 1299 7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$923,245
 $0

12/31/15 
01/27/17 

37%

(858)467-4086 OVER RUN 

20.20.201 

130 

11-SD-163-6.9/8.9 IN SAN DIEGO COUNTY IN SAN DIEGO AT CASS CONSTRUCTION INC HURTZIG, JOHN $1,985,000 10/09/15 100%
11-423104 SR 163JUST NORTH OF I-8 

INSTALL RECYCLED WATERLINE EL CAJON CA 92022 

PO BOX 309 7177 OPPORTUNITY ROAD 

SAN DIEGO CA 92111 

$887,843
 $0

12/31/15 
01/27/17 

45%

(858)688-1510 OVER RUN 

20.20.201 

130 

11-SD-163-8.4/9.4 IN SAN DIEGO COUNTY, IN SAN DIEGO HAZARD CONSTRUCTION COMPANY COVARRUBIAS, CARLOS $8,383,838 01/28/15 47%
11-241514 FROM 0.4 MILE SOUTH TO 0.6 MILE 

NORTH OF CLAIREMONT MESA BLVD SAN DIEGO CA 92121 

6465 MARINDUSTRY DRIVE 3485 EAST VISTA WAY 

VISTA, CA 92084 

$5,913,063
 $514,102

02/17/15 
03/02/18 

71%

OVERCROSSING (760)410-8119 
RECONSTRUCT INTERCHANGE 

HA22 

11-SD-805-.9/1.1 IN SD COUNTY IN SD FROM SAN YSIDRO CLEAN CUT LANDSCAPE ARINDUQUE, RAY $1,877,090 06/11/14 0%
11-292304 
STPI-805 -(628)E 

--() 

UNDERPASS (LRT) TO BEYER BOULEVARD 

OVERCROSSING & FROM 0.3 MILE NORTH OF 

DEL SOL BOULEVARD UNDE 

CLOVIS CA 93619 

8406 N ARMSTRONG AVE 

(858)467-4084 

7177 OPPORTUNITY RD. 

SAN DIEGO, CA 92111 

$1,306,456
 $8,326

06/26/14 
09/20/18 

0%

PLANT EST 

HA23 
STORM WATER MITIGATION SLOPE SATIS 

11-SD-805-4.4/5.5 IN SAN DIEGO COUNTY IN CHULA VISTA CLEAN CUT LANDSCAPE DEYOE, MARLA $980,497 12/17/14 0%
11-2T2514 FROM ORANGE AVENUE OVERCROSSING TO 

NAPLES STREET UNDERCROSSING CLOVIS CA 93619 

8406 N. ARMSTRONG AVE. 8863 AIRWAY ROAD 

SAN DIEGO, CA 92154 

$4,140
 $0

01/09/15 
10/16/20 

0%

LANDSCAPE MITIGATION (619)661-6342 

HA25 

11-SD-805-4.7/5.6 IN SAN DIEGO COUNTY IN CHULA VISTA GRANITE CONSTRUCTION COMPANY DEYOE MARLA $42,880,000 01/03/13 100% 
11-2T1824 FROM 0.4 MILE SOUTH OF EAST PALOMAR 

STREET OVERCROSSING TO 0.1 MILE WATSONVILLE CA 950775085 

P O BOX 50085 8863 AIRWAY ROAD 

SAN DIEGO, CA 92154 

$40,742,458 
$254,307 

01/29/13 
10/21/16 

95% 

NORTH OF NAPLES ST UNDERCR (619)661-6342 OVER RUN 
REPLACE STRUCTURE AND CONSTRUC DAR 

HB4C SWPPP 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16
 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-805-9.5/10.3 IN SAN DIEGO COUNTY IN AND NEAR HAZARD CONSTRUCTION COMPANY DAVIS, THOMAS $5,585,939 08/11/14 49%
11-2T2504 NATIONAL CITY FROM PROSPECT AVE 

OVERCROSSING TO PLAZA BLVD SAN DIEGO CA 921929000 

P O BOX 229000 4001 EL CAJON BLVD 

SUITE 208 

$5,430,115
 $31,405

08/27/14 
05/01/17 

96%

UNDERCROSSING PM ***9.5-10.3*** SAN DIEGO, CA 92105 SUSPENDED 

HB4 
OUTSIDE WIDENING (858)688-1399 

11-SD-805-19.0/21 IN SAN DIEGO COUNTY IN SAN DIEGO AT TC CONSTRUCTION HURTZIG, JOHN $2,085,000 10/02/15 100%
11-422904 I-805 AND SR-163 

CONSTRUCT RECYCLED WATER CONVERSION SANTEE, CA 92071 

10540 PROSPECT AVENUE 7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$1,581,112
 $0

12/31/15 
12/30/16 

76%

SYSTEM (858)688-1510 OVER RUN 

20.20.201 

130 

11-SD-805-23.7/27.6 IN SAN DIEGO COUNTY ON I-805 FROM SKANSKA USA CIVIL WEST MCMILLAN, STEVE $79,834,521 03/16/12 100%
11-2T2004 
CMLN-6211-(106) 

--() 

JUST NORTH OF SR52 TO JUST NORTH OF 

MIRA MESA BOULEVARD 

1 HOV LN IN EACH DIR AND A S FACING 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 
6480 WEATHERS PLACE, 

SUITE 235 

SAN DIEGO, CA 92121 

$78,105,542
 $513,497

03/30/12 
06/24/17 

97%

OVER RUN 

HB5 
(858)688-1435 

11-SD-805-26.8/27.3 IN SAN DIEGO COUNTY IN SAN DIEGO FROM CLEAN CUT LANDSCAPE ARINDUQUE, RAY $1,223,839 06/22/15 32%
11-2T0414 CARROLL CANYON ROAD BRIDGE TO 0.2 

MILE NORTH OF MIRA MESA BOULEVARD CLOVIS CA 93619 

8406 N. ARMSTRONG AVE. 7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$536,444
 $4,955

07/13/15 
02/26/19 

44%

UNDERCROSSING HWY PLANTI (858)467-4084 
HWY PLANTING & LONG TERM PLANT 

HB32 

11-SD-905-10.6/0 IN SAN DIEGO COUNTY, IN AND NEAR SAN FLATIRON WEST, INC. CORBITT, JARED $12,113,104 07/31/15 46% 
11-288814 
CBI-X073-(111)N 

--() 

DIEGO AT ROUTE 11/125/905 SEPARATION. 

CONSTRUCT NORTH BOUND CONNECTORS. SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

(858)220-3986

8863 AIRWAY ROAD 

SAN DIEGO CA 92154 

$9,983,422 
$711,989 

08/19/15 
11/18/16 

83% 

HE11 

Totals: Authorized Final Amt: $758,118,711 Completed to Date: $536,430,539 Work This Month: $37,159,097
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

12District 

12-ORA-0-/0 

Fed Aid 

HB1 

Pgm Code 

12-0N0704 

Contract 

HSNH-P -( )X 

9072-E -()

Location 
Storm Water 
Plan 

IN LAGUNA HILLS, LAKE FOREST, IRVINE, 

COSTA MESA, TUSTIN, & ORANGE - 6 

LOCATIONS. 

Description 

OGFC, GROOVE, HFST, POLYESTER 

Type Of Work 

CHUMO CONSTRUCTION INC. 

Contractor 

BALDWIN PARK CA 91706 

14425 JOANBRIDGE STREET 

HONG, JOHN 

Resident 
Engineer 

(949)279-8741 

15700 TUSTIN VILLAGE 

WAY #3 

TUSTIN, CA 92780 

$2,322,778

Bid + CCOs

 $937,131

Comp To date

 $624,401

This Month 

06/30/16 

Awarded 

07/26/16 

Approved 

06/01/17 

Est Comp
Accepted 

25%

%Time

 39%

% Work 
Message 

12-ORA-1-19.8/33.7 

HM 

12-0P4704 
IN NEWPORT BEACH, HUNTINGTON BEACH 

AND SEAL BEACH AT VARIOUS LOCATIONS. 

ROUTE 39, PM 0.0/1.1 

REPAIR SIDEWALKS ON VARIOUS 

V A P CONSTRUCTION INC 

LA MIRADA CA 90638 

15705 BIRCHWOOD ST 

YACOUB,MOHAMAD 

(949)279-8433 

15700 TUSTIN VILLAGE 

WAY, #1 

TUSTIN, CA 92780 

$301,475
 $268,100

 $0

02/22/16 
03/09/16 
09/30/16 

60%

 89%

COMPLETED 
10/13/16 

12-ORA-5-1.2/2.2 

HB1 

12-0M4904 
HSNH-PI -( )0 

1- 63-(E) 

--() 

IN ORANGE COUNTY IN SAN CLEMENTE 0.1 

MI N OF AVE MENDOCINO OC TO 0.2 MI S 

OF AVE PRESIDIO UC 

ENHANCE CURVE/INSTALL OVERHEAD SIGN 

POWELL COINSTRUCTORS INC 

FONTANA CA 92335 

8555 BANANA AVENUE 

$10,562,457
 $0
 $0

09/20/16 
10/13/16 

0%

 0%

12-ORA-5-3.0/3.7 

HB5 

12-0F96A4 
NHPI-005 -(972)7 

PLN-6212-(016)E 

--() 

OC. I-5 FROM SOUTH OF AVENIDA PICO TO 

SOUTH OF AVENIDA VISTA HERMOSA 

ADD ONE HOV LANE 

FLATIRON WEST, INC. 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

PIRZADEH, BEHROOZ 

(949)279-8595 

910 CALLE NEGOCIO 

SUITE 205 

SAN CLEMENTE, CA 92673 

$50,402,666
 $29,085,849
 $1,418,801

11/25/14 
12/22/14 
07/30/18 

41%

 58%

12-ORA-5-3.7/6.2 

HB5 

12-0F96C4 
NHPI-005 -(966)7 

CMLN-6212-(015)E 

--() 

OC. I-5 FROM SOUTH OF AVENIDA VISTA 

HERMOSA TO S OF PACIFIC COAST HWY. 

ADD HOV LANE IN EACH DIRECTION 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

KINALY,STEVE 

(949)279-8800 

27271 LAS RAMBLAS, 

SUITE 340 

MISSION VIEJO, CA 92691 

$46,224,180
 $39,591,664
 $1,927,640

06/17/14 
07/03/14 
11/21/16 

64%

 85%

12-ORA-5-6.2/8.7 
12-0F96E4 
CMLN-6212-(014) 

--() 

OC. I-5 FROM S OF PACIFIC COAST HWY 

TO SAN JUAN CREEK ROAD. 

ADD ONE HOV LANE 

SHIMMICK CONSTRUCTION COMPANY 

INC 

IRVINE CA 92618 

NGUYEN, IRVIN 

(949)279-8590

16481 SCIENTIFIC WAY 
27261 LAS RAMBLAS 

SUITE 160 

MISSION VIEJO, CA 92691 

$41,570,584 
$34,120,531 

$214,246 

12/04/13 
12/20/13 
03/08/17 

65% 

84% 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-7.0/15.3 IN ORANGE COUNTY IN ANAHEIM, DANA PRO TECH ENGINEERING CORP NAJM,ELIE $532,396 06/25/15 100%
12-0N3504 POINT, IRVINE, LAGUNA HILLS, MISSION 

VIEJO AND SAN JUAN CAPISTRANO AT ANAHEIM CA 92801 

1051 N. PATT STREET 6533 MARINE WAY, 

TRAILER #2 

$509,033
 $0

08/04/15 
11/30/16 

96%

VARIOUS LOCATION. IRVINE, CA 92618 OVER RUN 

HM4K 
LIGHTING REPAIRS. (949)279-8826 

12-ORA-5-12.8/21.6 NB & SB RTE 5 FROM NB AVERY PARKWAY SECURITY PAVING COMPANY, INC. EMAM, KAMRAN $7,867,463 01/06/16 58%
12-0N3304 
NHPI-005 -( 

980- E -() 

)2 
GORE POINT (PM 12.8) TO I-5/405 

SEPARATION (PM 21.6). ROUTE 5/405 

SEPARATION 

SYLMAR CA 91342 

13170 TELFAIR AVE 15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN, CA 92780 

$7,298,285
 $699,122

01/25/16 
03/24/17 

85%

HA22 
REPLACE CONC. SLABS, OVERLAY RAMPS (949)279-8487 

12-ORA-5-19.2/22.2 IN ORANGE COUNTY - ON RTE 5 FROM LAKE ACCU CONSTRUCTION INC YACOUB, MOHAMAD $4,946,256 08/12/14 0%
12-0J61U4 
IM-X059-(055)E 

--() 

FOREST DR. TO ALTON PKWY AND ON RTE 

405 FROM RTE 5 TO 0.2M NORTH OF 

IRVINE CENTER DRIVE 

SANTA ANA CA 92705 

2098 S GRAND AVE SUITE A 15700 TUSTIN VILLAGE 

WAS, #1 

TUSTIN, CA 92780 

$4,670,711
 $6,720

09/08/14 
11/09/18 

0%

PLANT EST 

HA25 
HIGHWAY PLANTING & EROSION CONTROL (949)279-8433 SATIS 

12-ORA-5-22.8/27.6 IN OC AT VARIOUS LOCATIONS ON RTE 90 PETERSON-CHASE GENERAL ZIAEIAN, GHASSEM $937,344 04/22/16 100%
12-0N9604 (PM 10.1) ON RTE 91 (PM R16.3/18.0) 

ON RTE 241 (PM 18.7/28.7) ON RTE 405 

(PM 2.2/2.9) 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92606 

16351 CONSTRUCTION CIRCLE WES 
6521 MARINE WAY, 

TRAILER #1 

IRVINE, CA 92618 

$874,531
 $0

05/11/16 
09/30/16 

100%

COMPLETED 
09/30/16 

METHACRYLATE TREATMENT AND JOINT (949)279-8468 

12-ORA-5-23.8/23.8 IN ORANGE COUNTY I-5 AT SAND CANYON, SPINITAR THAI, DANH $1,917,715 04/14/16 46%
12-0N2204 
NHP-X059-(068)E

--() 

D12, TMC 

UPGRADE EXISTING AUDIO-VISUAL LA MIRADA CA 90638 

16751 KNOTT AVENUE 6533 MARINE WAY, 

TRAILER #2 

IRVINE, CA 92618 

$91,150
 $91,150

05/06/16 
03/10/20 

5%

SUSPENDED 

HB4N 
(949)297-8803

12-ORA-5-24.9/24.9 IN IRVINE COUNTY SB 5 ON-RAMP FROM ALL AMERICAN ASPHALT $952,187 06/17/16 0% 
12-0P2604 WALNUT AVENUE 

EXPAND PARK AND RIDGE FACILITY CORONA CA 92879 

400 EAST 6TH STREET $0 
$0 

07/05/16 
0% 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16
 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-29.1/42.5 IN OC AT VARIOUS LOCATIONS ON I5 FR PETERSON-CHASE GENERAL WU, ADRIAN $1,705,738 04/22/16 81%
12-0N9504 RED HILL TO ORANGETHORPE ON RTE 22 AT 

RTE 22/5 SEPARATION 

ENGINEERING CONSTRUCTION, INC. 

16351 CONSTRUCTION CIRCLE WES 
3251 1/4 UNIVERSITY 

DRIVE 

$1,386,295
 $680,473

05/24/16 
11/30/16 

81%

METHACRYLATE TREATMENT AND JOINT IRVINE CA 92606 IRVINE, CA 92612 

(949)279-8488 

12-ORA-5-/.1 IN ORANGE COUNTY AT VARIOUS KDC INC., DBA DYNALECTRIC NAJM, ELIE $9,269,674 03/08/16 35%
12-0N78U4 
NHP-X059-(067)E 

--() 

LOCATIONS. 5,22,57,73,133 AND 405 

UPGRADE EXISTING FIBER OPTIC LOS ALAMITOS CA 90720 

4462 CORPORATE CENTER DR. 6533 MARINE WAY, 

TRAILER 2 

IRVINE, CA 92618 

$1,690,690
 $827,731

03/29/16 
08/04/17 

18%

(949)279-8826 

12-ORA-5-/.1 IN ORANGE COUNTY AT VARIOUS AEGIS ITS, INC. NAJM,ELIE $2,710,067 12/18/15 64%
12-0N7904 
NHP-X059-(066)E 

--() 

LOCATIONS. 

INSTALL ITS EQUIPMENT IN THE FIELD ANAHEIM CA 92806 

3360 EAST LA PALMA AVENUE 6533 MARINE WAY, 

TRAILER #2 

IRVINE, CA 92618 

$1,627,104
 $553,692

01/14/16 
01/30/17 

60%

(949)279-8826 

12-ORA-22-.3/2.9 IN ORANGE COUNTY SEAL BCH/GARDEN GRIFFITH COMPANY GILCHRIST, WILLIAM $2,864,000 07/12/16 7%
12-0716U4 
LM-6212-(019) 

--() 

GROVE/LOS ALAMITOS WESTMINISTER I-405 

PM 20.4/24.0 I- 605 PM 3.0/R1.6 SR22 

PM R0.3/R2.9 

BREA CA 92821 

3050 E. BIRCH ST. 15700 TUSTIN VILLAGE 

WAY 

TUSTIN, CA 92780 

$26,395
 $26,395

07/29/16 
12/15/20 

1%

HB4 
HIGHWAY REPLACEMENT PLANTING (949)279-8438 

12-ORA-39-3.6/7.2 IN HUNTINGTON BEACH AND WESTMINSTER AMERICA PACIFIC CONSTRUCTION PHAM,DAT $488,524 04/22/16 100%
12-0P4604 FROM TALBERT AVE TO 11TH ST 

CLEAN, LINE, REMOVE AND PLACE EASTVALE, CA 92880 

7161 CITRUS VALLEY AVENUE 15700 TUSTIN VILLAGE 

WAY, #2 

$178,708
 $5,008

05/24/16 
10/30/16 

36%

TUSTIN, CA 92780 OVER RUN 
(949)279-8586 

12-ORA-39-11.6/12.6 IN ORANGE COUNTY ON ROUTE 39 FROM YAKAR THAI, DANH $647,819 08/29/16 0% 
12-0N5904 
ACHS-NHPP-(390)3 

--() 

BALL ROAD TO LINCOLN AVENUE 

INSTALL NEW TRAFFIC SIGNAL, CENTER COVINA CA 91723 

689 EAST SAN BERNARDINO RD 6533 MARINE WAY, 

TRAILER 2 

IRVINE, CA 92618 

$0 
$0 

09/28/16 
12/21/17 

0% 

HB1 
(949)936-3588
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-55-2.0/5.9 IN ORANGE COUNTY ON RTE 55 FROM 17 TH WESTCOAST PUBLIC WORK INC DICKSON, ERIC $3,536,910 09/04/14 0%
12-0H20U4 
NHP-X059-(056)E 

--() 

STREET TO RTE 405 AND ON RTE 73 (PM 

10.0/15.20,23.4/27.8) FROM RTE5 TO 

GLENWOOD DRIVE AND FR 

WOODLAND HILLS CA 91364 

20058 VENTURA BLVD #318 3337 MICHELSON DRIVE, 

SUITE100 

IRVINE, CA 92612 

$3,376,018
 $3,240

09/30/14 
12/04/18 

0%

PLANT EST 

HA25 
HIGHWAY PLANTING/IRRIGATION (949)724-2814 SATIS 

12-ORA-57-11.0/22.5 OC. IN ORANGE, FULLERTON, ANAHEIM, AUTOBAHN CONSTRUCTION INC. YII,JAMES $2,760,571 11/06/15 71%
12-0L0904 
NHP-P057-(060)E 

--() 

PLACENTIA & BREA FROM SOUTH OF 

CHAPMAN AVENUE TO LA COUNTY LINE 

PCC PROFILE GRINDING AND SLAB 

ORANGE CA 92867 

933 N. BATAVIA ST. 15700 TUSTIN VILLAGE 

WAY, #2 

TUSTIN, CA 92780 

$2,953,924
 $70,866

12/01/15 
11/10/16 

93%

HM1 
(949)279-8560 

12-ORA-57-11.0/22.5 IN ORANGE COUNTY IN ORANGE, AUTOBAHN CONSTRUCTION INC. WU, ADRIAN $3,908,270 06/03/16 24%
12-0P4504 
NHP-P057-(063)E 

--()

FULLERTON, ANAHEIM, PLACENTIA & BREA 

FROM SOUTH OF CHAPMAN AVENUE TO LA 

COUNTY LINE. 

ORANGE CA 92867 

933 N. BATAVIA ST. 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$1,141,371
 $25,500

06/24/16 
05/22/17 

29%

PCC GROOVE AND SLAB REPLACEMENT. (949)279-8488 

12-ORA-57-20.7/20.7 ON SR-57 SB ON-RAMP FROM LAMBERT RD. ALL AMERICAN ASPHALT MUJTABA, ADIL $1,031,248 09/08/15 83%
12-0N1404 
HSNH- P -(057)0 

E- -() 

SHOULDER WIDENING, MODIFY CURBS, 

CORONA CA 92878 

PO BOX 2229 15700 TUSTIN VILLAGE 

WAY 

TUSTIN, CA 92780 

$966,237
 $20,089

09/22/15 
12/07/16 

93%

HB1 
(949)279-8397 

12-ORA-57-/0 IN ORANGE COUNTY CONTRA MESA,SR55 R.J. NOBLE COMPANY SHIEH, PETER $1,148,961 06/03/16 87%
12-0P4904 @SB55/SB405IN CON, IRVINE, 405 @ 

MACARTHUR 55/405 IC, SB55/AIRPORT ORANGE CA 92865 

15505 EAST LINCOLN 3251 1/4 UNIVERSITY 

DRIVE 

$816,278
 $0

06/20/16 
10/14/16 

73%

EXIT. ORANGE, ANAHEIM ON 57 IRVINE, CA 92612 
RESURFACE AT VAR. RAMPS. (949)279-8636 

12-ORA-72-11.9/0 IN ROUTE 72 AT VALLEY HOME AVENUE, IN CALIFORNIA PROFESSIONAL NAJM, ELIE $312,964 08/16/16 0% 
12-0N6804 
HSNH-P -( 

2003- E -() 

)P 
THE CITY OF LA HABRA 

MODIFY SIGNALS. ADD SAFETY 

ENGINEERING, INC. 

LA PUENTE CA 91748 

929 OTTERBEIN AVENUE, UNIT E 
6533 MARINE WAY , 

TRAILER #2 

IRVINE, CA 92618 

$0 
$0 

09/01/16 
07/06/17 

0% 

HB1 
(949)279-8826
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Statement of Ongoing Contracts as of 10/20/16
11/01/16
 

12District 

12-ORA-73-8.7/12.6 

Fed Aid 

HB4N 

Pgm Code 

12-0H2254 

Contract 

NHP-P073-(115)E 

--() 

Location 
Storm Water 
Plan 

IN CITY OF COSTA MESA ROUTE 73 

Description 

INSTALL FIBER OPTIC CABLES & CCTVS 

Type Of Work 

SMART TECH GROUP INC 

Contractor 

IRVINE CA 92606 

NAJM,ELIE 

Resident 
Engineer 

(949)279-8826 

3972 BARRANCA PARKWAY STE J28 6533 MARINE 

WAY,TRAILER#2 

IRVINE, CA 92618 

$833,255

Bid + CCOs

 $411,950

Comp To date

 $0

This Month 

01/20/16 

Awarded 

02/11/16 

Approved 

03/03/17 

Est Comp
Accepted 

22%

%Time

 49%

% Work 
Message 

12-ORA-73-10.0/24.5 

HA42 

12-0H4404 
NH-P073-(104)E 

--() 

IN VARIOUS LOCATIONS SR73 STORM 

WATER MITIGATION AND SLOPE ST 

STORM WATER MITIGATION & SLOPE STAB 

ORTIZ ENTERPRISES INCORPORATED 

IRVINE CA 92618 

DICKSON, ERIC 

(949)279-8447 

6 CUSHING WAY SUITE 200 3337 MICHELSON DR. 

STE. 100 

IRVINE, CA. 92612 

$11,897,909
 $10,845,136

 $40,896

10/30/13 
11/15/13 
05/15/18 

0%

 0%

PLANT EST 

SATIS 

12-ORA-73-16.4/16.6 

HB1 

12-0M3404 
HSNH-PG -( )P 

3114- E -() 

IN OC. COLLECTOR ROAD BETWEEN EL TORO 

ROAD/SR-73 NB ON-RAMP AND SR-133 

WIDEN RDWY TO IMPROVE CHANNELIZA­

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

WU, ADRIAN 

(949)279-8488 

1792 KAISER AVENUE 
3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$2,279,115
 $47,860
 $47,860

03/29/16 
04/18/16 
08/01/17 

15%

 2%

12-ORA-74-2.9/5 

HB1 

12-0L7204 
HSST-P -( )P 

4 06-2 E -() 

SR-74 BETWEEN EAST OF ANTONIA PKWY/ 

LA PATA RD. (PM 2.93) AND EAST OF 

CONROCK ENTRANCE (PM 5.06) 

CONSTRUCT 4-FOOT RIGHT SHOULDER, 

CHUMO CONSTRUCTION INC 

BALDWIN PARK CA 91706 

14425 JOANBRIGE STREET 

NANJAPPA, BEN 

(949)279-8840 

6521 MARINE WAY, 

TRAILER #1 

IRVINE, CA 92618 

$4,406,407
 $0
 $0 

09/06/16 
09/28/16 
11/28/18 

0%

 0%

12-ORA-74-/.2 
12-0E3104 

ON RTE 74 FROM 0.1 MILE WEST OF I­

5/SR-74 IC TO 0.1 MILE EAST OF I­

5/SR-74 IC. 

REPLACE BRIDGE AND WIDEN RAMP 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

RAVANIPOUR, MOHAMMAD 

(949)279-8407 

6521 MARINE WAY #1 

IRVINE, CA 92618 

$25,626,464
 $25,004,948

-$145,785

08/22/12 
09/18/12 
11/30/16 

80%

 95%

HE12 SWPPP 

12-ORA-74-/1.6 

HE12 

12-0E31A4 
NHP-IMP -( )X 

9062- E -() 

IN SAN JUAN CAPISTRANO FROM I-5/ EAST 

CITY LIMIT 

HIGHWAY REPLACEMMENT PLANTING 

STL LANDSCAPE, INC. 

LOS ANGELES CA 90001 

8122 COMPTON AVE. 

NADERI, ARSALAN 

(949)279-8447

15700 TUSTIN VILLAGE 

WAY TR#4 

TUSTIN, CA 92780 

$818,022 
$634,685 
$17,932 

09/22/15 
10/14/15 
07/23/19 

21% 

77% 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 12 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

12-ORA-91-1.0/5.4
 
12-0N3604
 
HSNH-P -( )P
 

1144-E -()
 

HB1
 

12-ORA-91-7.5/18.9
 
12-0N0404
 

HB4N
 

12-ORA-91-8.1/9.5
 
12-0C5604
 

HB4N
 

HB4N
 

12-ORA-91-9.2/15.9
 
12-0G3314
 
CNHP-P091-(139)E
 

--()
 

HA25
 

12-ORA-91-18.0/18
 
12-0K3304
 
STPE-P091-(137)
 

--()
 

TEA4
 

12-ORA-91-/2.8
 
12-0M4004
 
NHP-P091-(143)E
 

--()
 

HA23
 

Description

Type Of Work
 

IN ORANGE COUNTY ROUTE 91 AT VALLEY
 

VIEW STREET EASTBOUND ON-RAMP
 

OVERLAY WITH OGAC/MBGR,LIGHTING
 

IN ORANGE AND RIVERSIDE COUNTIES ON
 

RTE 55 FROM LINCOLN AVENUE 0.7 M S OF
 

LINCOLN AVENUE UC IN ORANGE CO ON RTE
 

91 FROM 0.3 MILE E
 

COLD PLANE/GRIND EXIST PVMT/CMS SYS
 

IN ORANGE COUNTY IN ANAHEIM FROM 0.3
 

MILE WEST OF TUSTIN AVENUE OC TO 0.3
 

MILE E OF 91/55 SEPARATION AND AT
 

LAKEVIEW AVE OC
 

WIDEN RDWY AND BRIDGE
 

IN OC. CITIES OF ANAHEIM & YORBA
 

LINDA FROM 55/91 SEPARATION TO ROUTE
 

241/91 SEPARATION
 

HIGHWAY REPLACEMENT PLANTING
 

IN ORANGE COUNTY IN ANAHEIM FROM 0.2
 

MILE WEST TO 0.3 MILE EAST OF COAL
 

CANYON ROAD UC_______________
 

INSTALL VEGETATION & IRRIGATION SYS
 

IN ORANGE COUNTY OC. IN LA PALMA &
 

BUENA PARK ON RTE 91 FROM THE LOS
 

ANGELES CO. LINE TO TO STANTON AVE.
 

IMPROVE MAINTENANCE ACCESS & PAVING
 

Contractor 

ODONNELL CONSTRUCTION, INC.
 

559 W COVINA BLVD
 

SAN DIMAS CA 91773
 

R.J. NOBLE COMPANY
 

15505 EAST LINCOLN AVE
 

ORANGE CA 92865
 

OHL USA INC
 

1920 MAIN STREET SUITE 310
 

IRVINE CA 92614
 

PACIFIC RESTORATION GROUP INC
 

P O BOX 429
 

PERRIS CA 92572
 

ACCU CONSTRUCTION INC
 

2098 SOUTH GRAND AVENUE STE A
 

SANTA ANA, CA 92705
 

Resident
 
Engineer
 

HONG, JOHN
 

15700 TUSTIN VILLAGE
 

WAY #3
 

TUSTIN,CA 92780
 

(949)279-8741
 

WU, ADRIAN
 

3251-1/4 UNIVERSITY
 

DRIVE
 

IRVINE, CA 92612
 

(949)279-8688
 

DICKSON,ERIC
 

3337 MICHELSON DRIVE,
 

#100
 

IRVINE, CA 92612
 

(949)279-8755
 

DICKSON, ERIC
 

3337 MICHELSON DR.
 

STE. 100
 

IRVINE, CA 92612
 

(949)724-2814
 

DREAMBUILDER CONSTRUCTION CORPGILCHRIST, WILLIAM
 

1324 E. LAWSON LANE
 15700 TUSTIN VILLAGE
 
PLACENTIA CA 92870
 WAY #4
 

TUSTIN, CA 92780
 

(949)279-8438


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$1,241,742

 $0

 $0


 $12,287,219

 $7,363,195

 $4,368,712


 $20,007,647

 $20,073,561


 $7,744


 $2,006,001

 $1,911,056


 $4,050


 $300,973

 $232,869


 $1,610


 $645,496
 
$190,878
 
$58,656
 

06/30/16
 
07/21/16
 

05/27/16
 
06/20/16
 
05/22/17
 

10/11/13
 
11/01/13
 
01/31/17
 

10/03/13
 
11/01/13
 
01/10/18
 

%Time
% Work 

Message 

0%


 0%


 44%


 60%


 83%


 99%


 0%


 0%


PLANT EST
 

SATIS
 

03/04/13 0%

04/18/13
 

0%

05/16/17
 

PLANT EST
 

SATIS
 

05/06/16 49%
 
05/26/16
 

30%

03/06/17
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-91-/2.8 FR LOS ANGELES COUNTY LINE TO STANTON YAKAR THAI, DAN $1,673,845 06/15/16 0%
12-0H2434 
NHP-000C-( 

E- -() 

)4 
AVE UNDERCROSSING IN OC 

INSTALL FIBER OPTICS & CCTV COVINA CA 91723 

689 EAST SAN BERNARDINO RD 6533 MARINE WAY, 

TRAILER 2 

IRVINE, CA 92618 

$0
 $0

07/15/16 
05/23/17 

0%

HB4N 
(949)297-8803 

12-ORA-133-9.5/9.5 IN ORANGE COUNTY IN IRVINE AT ROUTE USS CAL BUILDERS INC MATINPOUR,HAMID $15,124,342 01/05/16 16%
12-0N1104 
NHP-X059-(064)E 

--()

133 / 5 SEPARATION. 

DEEP INJECTION GROUTING. STANTON CA 90680 

8051 MAIN STREET 

(949)279-8601 

6521 MARINE WAY #1 

IRVINE, CA 92618 

$3,516,781
 $1,233,492

02/03/16 
01/09/18 

23%

HA23 

12-ORA-241-14.5/32.5 IN ORANGE COUNTY IN IRVINE, LAKE LANDSCAPE SUPPORT SERVICES $1,946,325 08/25/16 0%
12-0J6604 FOREST, MISSION VIEJO, AND RANCH 

SANTA MARGARITA FROM OSO PARKWAY TO SANTA CLARITA CA 91390 

143000 DAVENPORT ROAD $0
 $0

09/19/16 
0%

SANTIAGO CANYON ROAD OVERCRO 

REVEGETATION OF EXPOSED SLOPES FOR 
HA25 

12-ORA-261-/6.2 IN ORANGE COUNTY - FROM WALNUT AVE TO ORTIZ ENTERPRISES, INC. GILCHRIST,BILL $1,588,934 06/17/16 7%
12-0J6504 
NHP-P261-( 

E- -() 

)0
ROUTE 241 

REVEGETATION OF EXPOSED SLOPES FOR IRVINE CA 92618 

6 CUSHING SUITE 200 15700 TUSTIN VILLAGE 

WAY, T-4 

TUSTIN, CA 92780 

$277,281
 $230,281

07/05/16 
08/31/18 

17%

HA25 
(949)279-8438 

12-ORA-405-3.7/3.9 IN IRVINE ON SB RTE 405 AT THE BMC ENTERPRISES INC $899,228 05/17/16 0%
12-0P2504 UNIVERSITY DR. ON-RAMP. 

WIDEN THE EXISTING ON-RAMP FROM 2 BALDWIN PARK CA 91706 

14510 JOANBRIDGE STREET $0
 $0

06/13/16 
0%

12-ORA-405-6.4/7.4 IN ORANGE COUNTY IN IRVINE FROM SAN Y A K A R DICKSON, ERIC $847,602 06/14/13 0% 
12-0F5504 DIEGO CREEK TO VON KARMAN AVE 

OVERCROSSING. COVINA, CA 91723 

689 E SAN BERNARDINO ROAD 3337 MICHELSON DR. 

STE. 100 

$879,604 
$1,190 

07/15/13 
09/18/17 

0% 

HIGHWAY PLANTING & IRRIGATION IRVINE, CA 92612 PLANT EST 

HB32 
(949)724-2814 SATIS 
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Page 144 

11/01/16 

District 12 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-405-8.4/8.4 

HB1 

12-0N5404 
BRNH-PI -( )4 

297-8 10-(E) 

--() 

IN ORANGE COUNTY IN COSTA MESA AT RED 

HILL AVE. OC 

STABILIZE EMBANKMENT IN RED HILL 

ORTIZ ENTERPRISES, INC. 

IRVINE CA 92618 

6 CUSHING SUITE 200 

JOUBEEN, JAY 

(949)279-8638 

3251-1/4 UNIVERSITY 

DR.TRLR#3 

IRVINE, CA 92612 

$9,567,048
 $5,628,229
 $1,058,348

10/14/15 
10/30/15 
05/29/18 

32%

 59%

12-ORA-405-13.7/22.5 

HB1 

12-0N2504 
HSNH-P -( )X 

9071- E -() 

IN IRVINE, FOUNTAIN VALLEY AND SEAL 

BEACH AT VARIOUS LOCATIONS, AT ROUTE 

133, BROOKHURST STREET, WARNER 

AVENUE, AND SEAL BEACH BOU 

OVERLAY AND WIDEN RAMPS WITH OPEN 

CHUMO CONSTRUCTION INC 

BALDWIN PARK CA 91706 

14425 JOANBRIDGE STREET 

HONG, JOHN 

(949)279-8741 

15700 TUSTIN VILLAGE 

WAY #3 

TUSTIN, CA 92780 

$935,564
 $0
 $0

04/13/16 
05/02/16 
05/18/17 

0%

 0%

12-ORA-999-/0 
12-0N8214 
NHP-X059-(065)E

--() 

IN ORANGE COUNTY IN ROUTES 01, 133, 

142 AND 74 

INSTALL TMS EQUIPMENT AND TRAFFIC 

SERVITEK SOLUTIONS INC 

CITY OF INDUSTRY CA 91789 

636 BREA CANYON ROAD 

THAI, DANH 

6533 MARINE WAY, 

TRAILER#2 

IRVINE, CA 92618 

$839,712 
$0 
$0 

12/29/15 
01/25/16 
05/17/17 

0% 

0% 

(949)279-8803

Totals: Authorized Final Amt: $314,695,096 Completed to Date: $208,628,035 Work This Month: $14,120,061



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-DN-101-2.2/0 01-0E7104 

01-DN-101-12.5/15.5 01-0G1004 

01-DN-101-14.9/15.3 01-0B27U4 

01-DN-101-17.4/0 01-0B2804 

01-DN-101-21.2/0 01-0G0304 

01-DN-101-22.0/0 01-0B3004 

01-DN-101-22.9/22.9 01-0B2904 

01-DN-197-6.1/6.1 01-0G2704 

01-DN-199-8.7/0 01-0B3104 

01-DN-199-24.6/0 01-0B3204 

01-DN-999-/0 01-0A1004 

01-HUM-36-22.8/27.7 01-0B3404 

01-HUM-36-32.2/32.3 01-0F9404 

01-HUM-36-35.9/35.9 01-0B3604 

01-HUM-96-3.4/35.9 01-0E3604 

01-HUM-96-7.8/8 01-0G0804 

01-HUM-96-8.3/8.9 01-0B03U4 

01-HUM-96-11.0/13.2 01-493704 

01-HUM-96-43.7/0 01-0G4704 

01-HUM-96-6.2/6.6 01-0A9904 

01-HUM-101-11.0/103.5 01-0E2104 

01-HUM-101-15.0/0 01-0B4004 

Page 
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1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 
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4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-HUM-254-22.1/22.1 01-0F1504 

01-HUM-299-30.2/30.6 01-0A3204 

01-HUM-299-39.1/43 01-0E5204 

01-HUM-299-10.7/26.1 01-0B4504 

01-HUM-299-21.1/21.5 01-0A5204 

01-HUM-299-23.0/24 01-0A3704 

01-HUM-299-25.0/25.9 01-0A4904 

01-HUM-299-29.2/38.6 01-487404 

01-HUM-999-/0 01-463924 

01-HUM-999-/0 01-0E5704 

01-HUM-999-/0 01-0B2404 

01-LAK-20-13.5/31.4 01-0B0004 

01-LAK-20-35.5/46.5 01-0F8004 

01-LAK-175-16.0/28 01-0F6704 

01-MEN-1-31.3/0 01-0G1804 

01-MEN-1-43.6/70 01-0E2004 

01-MEN-1-70.5/0 01-474904 

01-MEN-1-75.5/76.5 01-0G4504 

01-MEN-1-82.0/82 01-0G1904 

01-MEN-1-/55 01-0F9504 

01-MEN-20-33.6/38.5 01-0G0904 

01-MEN-20-33.6/38.5 01-0G0704 

Page 

4 

4 

5 

5 

5 

5 

5 

5 

6 

6 

6 

6 

6 

6 

7 

7 

7 

7 

7 

7 

8 

8 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-MEN-101-34.0/99.2 01-0E2804 

01-MEN-101-42.1/42.1 01-293024 

01-MEN-101-45.0/50.8 01-262064 

01-MEN-101-45.0/50.8 01-262054 

01-MEN-101-64.7/81.4 01-4154U4 

01-MEN-101-93.4/93.5 01-0G3404 

01-MEN-101-43.1/49 01-262004 

01-MEN-101-/106.8 01-0F1804 

01-MEN-128-.2/11.1 01-378174 

01-MEN-128-30.1/48.4 01-378134 

01-MEN-162-.1/9 01-0F0204 

01-MEN-162-29.8/34 01-0F2604 

01-MEN-253-6.9/0 01-0B5704 

01-MEN-999-/0 01-0E5804 

01-TRI-299-8.0/15 01-0F0904 

01-VAR--/0 01-0G1104 

02-LAS-70-/3.8 02-2H6104 

02-LAS-299-12.2/18.5 02-1H0404 

02-LAS-395-49.6/0 02-4E6904 

02-MOD-139-10.7/28 02-4E4404 

02-MOD-299-52.2/54.7 02-4G2204 

02-PLU-70-46.2/53.5 02-1H0104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-PLU-89-8.7/12.9 02-1H0504 

02-PLU-89-19.8/20.8 02-0E24U4 

02-PLU-147-8.9/9.3 02-4E6404 

02-PLU-147-/1 02-4G2604 

02-SHA-5-.1/0 02-0E0904 

02-SHA-5-54.6/54.6 02-2H6704 

02-SHA-5-39.5/40.8 02-378904 

02-SHA-299-.3/7.1 02-3E4104 

02-SHA-910-/0 02-4G8404 

02-SHA-911-/0 02-0H2904 

02-SIS-3-.4/6.9 02-0H9604 

02-SIS-5-68.3/0 02-3E7304 

02-SIS-5-7.2/0 02-2E8004 

02-SIS-5-10.7/19.5 02-4G8204 

02-SIS-96-27.0/42.9 02-0H7704 

02-SIS-96-65.6/65.8 02-2H1204 

02-SIS-161-2.7/4.5 02-4E8004 

02-SIS-161-9.0/15 02-1H0304 

02-SIS-910-/0 02-0H9504 

02-TEH-5-10.5/0 02-0E3604 

02-TRI-3-40.0/41.5 02-2H5604 

02-TRI-3-/4.8 02-0H9904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-TRI-36-9.2/15.8 02-1H0204 

02-TRI-299-12.3/12.9 02-3E7904 

02-TRI-299-12.3/12.9 02-2H4504 

02-TRI-299-12.3/12.9 02-2H2304 

02-TRI-299-23.3/0 02-2H7404 

02-TRI-299-23.3/23.3 02-2H0904 

02-TRI-299-36.9/53.5 02-3E7714 

02-VAR--/0 02-4F6104 

02-VAR--/0 02-0H5204 

02-VAR--/0 02-4E8124 

02-VAR--/0 02-0H2104 

02-VAR--/0 02-2H0804 

03-BUT-32-.4/4.6 03-0H7104 

03-BUT-32-6.0/10.2 03-1F9904 

03-BUT-32-19.0/23.9 03-0G1104 

03-BUT-70-14.8/14.8 03-0G2904 

03-BUT-70-24.3/0 03-0F6904 

03-BUT-99-33.8/35.3 03-0H9404 

03-BUT-99-30.8/30.8 03-3F8404 

03-BUT-162-18.0/22.7 03-0G3604 

03-COL-5-22.3/0 03-4M2004 

03-COL-45-24.6/28.8 03-0G4704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-ED-49-9.6/9.7 03-1H7204 

03-ED-49-14.9/15.1 03-2F6004 

03-ED-50-22.3/66.5 03-1H6904 

03-ED-50-58.0/67.6 03-0G3704 

03-ED-89-8.6/13.8 03-1A8424 

03-ED-89-13.8/18 03-1A8434 

03-ED-193-10.1/10.1 03-2F7204 

03-ED-193-23.4/23.3 03-1H4804 

03-GLE-5-24.8/28.6 03-0F3704 

03-GLE-5-/20 03-4F0604 

03-GLE-32-1.3/4.3 03-0G3804 

03-NEV-20-25.8/32 03-4M4504 

03-NEV-20-/0 03-0H9904 

03-NEV-80-19.3/19.3 03-0H1804 

03-PLA-80-8.1/37.8 03-3E1004 

03-PLA-80-29.6/29.6 03-1H8904 

03-PLA-80-34.6/34.9 03-2F2504 

03-PLA-80-35.1/38 03-1F4004 

03-PLA-80-53.3/53.3 03-3F8104 

03-PLA-80-54.7/54.7 03-1H4904 

03-PLA-89-9.0/12.5 03-0G4504 

03-PLA-89-/T8.5 03-2A9204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-PLA-193-4.4/5.4 03-4E8604 

03-SAC-5-1.0/1 03-3F8304 

03-SAC-5-1.0/1 03-3F8204 

03-SAC-5-13.0/13.2 03-1H7504 

03-SAC-5-18.7/18.7 03-2F4604 

03-SAC-5-20.0/25 03-3F1704 

03-SAC-5-/0 03-2F5404 

03-SAC-5-/0 03-4F0904 

03-SAC-5-/0 03-0G0404 

03-SAC-50-2.3/16.8 03-4F1304 

03-SAC-50-16.9/17.4 03-4F0704 

03-SAC-51-4.0/0 03-0H2504 

03-SAC-51-4.2/4.2 03-4F9804 

03-SAC-80-/M10.4 03-3797U4 

03-SAC-99-8.5/22.2 03-3F9404 

03-SAC-99-20.1/20.2 03-1H4504 

03-SAC-160-4.2/L10.8 03-0F3204 

03-SAC-160-44.5/N47.1 03-0H11U4 

03-SAC-999-/0 03-4F7104 

03-SIE-49-3.1/3.1 03-1H6704 

03-SUT-113-6.6/6.7 03-1H6604 

03-VAR-51-4.1/4.1 03-0H9504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-VAR-70-16.1/16.1 03-1H2104 

03-VAR-99-29.7/29.7 03-0H6204 

03-VAR--/0 03-0H6004 

03-VAR--/0 03-4F2704 

03-VAR--/0 03-0H5904 

03-VAR--/0 03-0G0304 

03-VAR--/0 03-1H7604 

03-YOL-5-/0 03-0G0504 

03-YOL-16-23.2/23.5 03-0C4714 

03-YOL-80-/0 03-0H7304 

03-YOL-84-13.3/15.7 03-2H2604 

03-YUB-65-/4.8 03-4F0404 

04-ALA-13-4.3/9.6 04-1J1904 

04-ALA-13-4.9/4.9 04-1SS414 

04-ALA-13-5.3/13.9 04-1J3504 

04-ALA-13-8.3/8.3 04-1SS024 

04-ALA-13-8.8/0 04-2G8304 

04-ALA-13-/0 04-2J1404 

04-ALA-13-/0 04-1K4804 

04-ALA-24-5.1/6.2 04-294944 

04-ALA-24-5.9/6.2 04-0J4004 

04-ALA-24-/0 04-4H8304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-80-1.7/2.2 04-014074 

04-ALA-80-1.8/0 04-014104 

04-ALA-80-2.5/3.2 04-292264 

04-ALA-80-6.2/6.5 04-4A8204 

04-ALA-84-10.8/18 04-2A3314 

04-ALA-84-22.9/25.7 04-297624 

04-ALA-84-18.0/22.9 04-1J2504 

04-ALA-92-6.3/6.8 04-2G3614 

04-ALA-92-5.1/5.8 04-2G3624 

04-ALA-260-.8/2 04-4A4804 

04-ALA-580-4.9/5 04-1SS034 

04-ALA-580-19.4/46 04-2G5214 

04-ALA-580-32.4/32.5 04-2G8604 

04-ALA-580-46.0/46.8 04-1A6724 

04-ALA-580-4.7/8.2 04-4A07U4 

04-ALA-580-8.4/14.6 04-2908C4 

04-ALA-880-2.9/27.3 04-2J0704 

04-ALA-880-8.5/8.5 04-0J3504 

04-ALA-880-18.4/18.4 04-172454 

04-ALA-880-28.2/28.2 04-1J5804 

04-ALA-880-28.4/29.2 04-0A7104 

04-ALA-880-28.9/29 04-0K9104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-880-32.9/33.9 04-4A8104 

04-ALA-980-.3/1.7 04-4J6104 

04-ALA-980-1.1/1.1 04-0J7804 

04-CC-4-22.8/23.8 04-0K8704 

04-CC-4-27.5/29 04-1G9404 

04-CC-4-8.0/25 04-152724 

04-CC-4-11.0/0 04-286804 

04-CC-4-/0 04-2J1504 

04-CC-24-5.2/5.6 04-3G1604 

04-CC-80-.2/8.5 04-2K0504 

04-CC-80-13.4/14.1 04-3G4034 

04-CC-580-6.1/7.8 04-3G4574 

04-CC-580-6.3/7.7 04-3G4844 

04-CC-680-22.2/23.9 04-2G4524 

04-CC-680-22.7/24.8 04-3A8704 

04-CC-680-/0 04-2G4514 

04-LAK-29-/25.8 04-2K2504 

04-MRN-1-10.9/0 04-4S2204 

04-MRN-1-14.4/14.5 04-2K5104 

04-MRN-1-17.0/19 04-3E3404 

04-MRN-1-22.8/28.5 04-3J4704 

04-MRN-101-12.7/14.7 04-4A0004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-MRN-101-18.6/27.7 04-264H34 

04-MRN-101-26.5/27.6 04-264094 

04-MRN-101-/0 04-2J1804 

04-MRN-101-/0 04-4G4604 

04-MRN-580-2.7/2.7 04-1SS594 

04-NAP-12-/3.3 04-2641A4 

04-NAP-29-1.0/9.9 04-4H6904 

04-NAP-29-25.5/28.4 04-259404 

04-NAP-29-47.0/47.2 04-4A0904 

04-NAP-121-16.7/16.9 04-1K8004 

04-NAP-128-17.9/17.9 04-2G9404 

04-NAP-128-20.2/20.2 04-3G7604 

04-NAP-128-29.7/29.7 04-2G9504 

04-SCL-9-3.6/11.4 04-1A3404 

04-SCL-17-1.0/99.9 04-4H6604 

04-SCL-17-5.4/5.4 04-1J5704 

04-SCL-17-7.7/0 04-445004 

04-SCL-17-/0 04-2J1704 

04-SCL-17-/1.6 04-0K7004 

04-SCL-82-14.8/18.1 04-2G5404 

04-SCL-85-4.5/4.5 04-0K4604 

04-SCL-101-.1/0 04-2J2504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SCL-101-16.0/27.9 04-1J6304 

04-SCL-101-52.0/52.6 04-235624 

04-SCL-152-1.7/1.8 04-1K6404 

04-SCL-152-11.9/11.9 04-0G7204 

04-SCL-152-16.2/19.5 04-2A4404 

04-SCL-152-26.9/26.9 04-1A2004 

04-SCL-152-/5.2 04-2A2504 

04-SCL-237-6.9/9.2 04-3J5304 

04-SCL-280-7.5/11.5 04-272054 

04-SCL-880-8.6/10.5 04-3J5204 

04-SF-1-/0 04-1K8404 

04-SF-80-8.2/8.6 04-0K6914 

04-SF-80-8.3/8.3 04-0K9404 

04-SF-80-8.5/8.9 04-013574 

04-SF-80-8.6/8.9 04-013524 

04-SF-80-12.6/13.9 04-0120T4 

04-SF-101-1.1/1.1 04-2J2604 

04-SF-101-1.6/4.1 04-3G7004 

04-SF-101-1.6/4.1 04-1J6904 

04-SF-101-1.7/1.8 04-1K3304 

04-SF0-80-/7.8 04-2J8704 

04-SM-1-3.3/10.6 04-1J2204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SM-1-10.6/21.5 04-3J5104 

04-SM-1-32.0/32 04-1J5904 

04-SM-1-36.2/36.2 04-1K6504 

04-SM-1-38.2/39.7 04-1123H4 

04-SM-1-39.6/40.1 04-1123J4 

04-SM-1-39.6/40.1 04-2K9104 

04-SM-1-40.6/41 04-265604 

04-SM-1-47.2/47.2 04-1K4904 

04-SM-1-/0 04-4A3614 

04-SM-1-/0 04-1K5604 

04-SM-82-1.4/25.1 04-4G5514 

04-SM-84-17.0/21.5 04-4J1104 

04-SM-84-21.6/0 04-4G6404 

04-SM-84-28.8/29.3 04-1J5204 

04-SM-92-14.4/18.8 04-3G4864 

04-SM-101-.9/3.6 04-2356A4 

04-SM-101-16.3/17.1 04-235844 

04-SM-101-20.0/26.1 04-3G6804 

04-SM-101-/3 04-4J4304 

04-SM-101-/6 04-4A9254 

04-SM-280-9.4/0 04-4G5914 

04-SM-280-10.8/10.8 04-3J4304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SM-280-18.6/18.3 04-3J6904 

04-SM-280-2.1/10.8 04-2J0804 

04-SM-280-/12.7 04-0K0504 

04-SOL-12-23.5/25.5 04-3J4404 

04-SOL-29-.8/3 04-4G5524 

04-SOL-80-11.3/12.9 04-0A5344 

04-SOL-80-17.2/17.2 04-4J6304 

04-SOL-80-39.8/39.8 04-1J7604 

04-SOL-80-/4.5 04-0K3304 

04-SOL-113-2.0/7 04-3J4504 

04-SOL-113-20.4/21.2 04-3J6804 

04-SOL-680-7.7/7.8 04-3G0604 

04-SOL-780-1.2/1.6 04-1J7104 

04-SON-1-15.3/15.6 04-1K7904 

04-SON-12-9.6/0 04-1A2904 

04-SON-101-.7/2.6 04-2K2304 

04-SON-101-.9/3.6 04-2640U4 

04-SON-101-3.4/4.1 04-2640K4 

04-SON-101-3.6/3.7 04-4J7204 

04-SON-101-7.1/8.1 04-0A1854 

04-SON-101-20.1/20.1 04-1J3804 

04-SON-101-20.7/20.7 04-245444 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SON-116-10.4/10.5 04-0G6414 

04-SON-116-13.7/0 04-1J3204 

04-SON-116-39.0/40 04-3G1104 

04-SON-116-41.8/44.7 04-283824 

04-SON-121-/7.3 04-1J1504 

04-SON-128-17.1/24.7 04-4A8824 

05-MON-1-28.0/28.4 05-1F8904 

05-MON-1-40.8/62.5 05-1G6704 

05-MON-1-77.6/85.3 05-1A7604 

05-MON-1-/0 05-1G3304 

05-MON-68-15.0/T18.5 05-1C0904 

05-MON-68-17.4/18 05-0F7004 

05-MON-68-/1.1 05-1F5704 

05-MON-101-47.7/53.9 05-1E0604 

05-MON-101-52.4/55.2 05-1E0504 

05-MON-101-55.2/73.8 05-1F69U4 

05-MON-156-.1/1.6 05-1F7304 

05-SB-0-/0 05-1G1904 

05-SB-1-/50.6 05-0J4904 

05-SB-101-2.2/3.3 05-4482U4 

05-SB-101-10.8/22.5 05-1G7904 

05-SB-101-12.9/14 05-1C4304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SB-101-21.0/27.1 05-1A7204 

05-SB-101-22.3/23 05-0G0704 

05-SB-101-27.0/36 05-1G6204 

05-SB-101-45.6/46.4 05-0T6304 

05-SB-101-83.2/83.8 05-463814 

05-SB-154-5.9/22.9 05-1C8304 

05-SB-246-12.3/16.7 05-0C6404 

05-SB-246-20.7/26.3 05-1A7504 

05-SCR-1-3.9/4.2 05-1H7004 

05-SCR-1-/0 05-0R5104 

05-SCR-9-3.8/18.7 05-0Q5904 

05-SCR-17-.7/1.4 05-0Q6004 

05-SCR-17-8.3/9.4 05-0T9804 

05-SCR-101-/0 05-1G8004 

05-SCR-129-9.5/10 05-0T5404 

05-SCR-152-3.7/8.3 05-1G4004 

05-SCR-236-.1/17.7 05-1F3404 

05-SLO-1-64.0/66.9 05-492804 

05-SLO-1-73.7/74 05-1A7004 

05-SLO-1-/0 05-1G3504 

05-SLO-41-49.6/50.4 05-1G6404 

05-SLO-41-/0 05-1G3204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SLO-46-37.6/40.4 05-330764 

05-SLO-46-46.0/50.2 05-330784 

05-SLO-101-12.4/29.7 05-1C1104 

05-SLO-101-44.8/59.7 05-1C0804 

05-SLO-101-23.9/32.3 05-1G3404 

05-SLO-101-24.3/24.3 05-1G4604 

05-SLO-166-21.0/25.5 05-1G6304 

05-VAR--/0 05-1G2804 

06-FRE-0-/0 06-0S4304 

06-FRE-5-37.2/48.6 06-0V1404 

06-FRE-33-11.1/14.8 06-0T6204 

06-FRE-41-20.7/32.5 06-0U3604 

06-FRE-41-/0 06-0R2304 

06-FRE-99-23.5/26.7 06-2HT114 

06-FRE-99-23.5/26.7 06-2HT104 

06-FRE-99-/0 06-0T4104 

06-FRE-99-/30.5 06-0U6904 

06-FRE-145-40.2/41.2 06-0T5804 

06-FRE-168-.7/9.1 06-0U3304 

06-FRE-168-30.1/30.4 06-0L3404 

06-FRE-168-29.0/T29.4 06-0M0504 

06-FRE-168-/0 06-0T4204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-FRE-180-57.9/62.4 06-0Q2104 

06-FRE-180-62.6/66.3 06-342564 

06-FRE-198-35.3/35.6 06-0M2504 

06-FRE-198-/3.5 06-0T5504 

06-KER-0-/0 06-0S6004 

06-KER-5-36.1/41.2 06-0S6504 

06-KER-5-62.5/73.1 06-0P1404 

06-KER-5-73.0/82.5 06-0T6004 

06-KER-43-16.1/25.1 06-0P2704 

06-KER-58-88.5/99.8 06-0R1504 

06-KER-58-52.1/52.3 06-0R0204 

06-KER-99-19.7/57.5 06-0U6004 

06-KER-99-/56.7 06-0T3304 

06-KER-119-10.0/13.3 06-424714 

06-KER-204-5.4/6.7 06-0N9604 

06-KIN-5-16.6/26.7 06-0T6104 

06-KIN-5-21.6/26.7 06-0S3504 

06-KIN-43-1.3/1.7 06-0M3704 

06-KIN-137-/7.2 06-0T5304 

06-KIN-198-8.9/10.1 06-325514 

06-KIN-198-21.5/28.3 06-0L0504 

06-MAD-41-5.2/34.7 06-0T5004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-MAD-41-11.7/13.4 06-0G9004 

06-MAD-41-29.0/45.7 06-0V6404 

06-MAD-99-1.5/9.5 06-0R0704 

06-TUL-65-9.3/14 06-0S4804 

06-TUL-99-5.1/53.9 06-0U5904 

06-TUL-99-18.7/22.5 06-0T0804 

06-TUL-99-35.2/37.3 06-360234 

06-TUL-99-41.3/52 06-0T1804 

06-TUL-99-51.3/52.3 06-0T8704 

06-TUL-99-48.5/53.9 06-324514 

06-TUL-137-7.2/13.2 06-0T6404 

06-TUL-190-20.9/21.2 06-0J5304 

06-TUL-216-1.9/2.9 06-430714 

07-LA-1-8.7/0 07-3X3904 

07-LA-1-35.2/59.9 07-3W1204 

07-LA-1-35.6/37.1 07-2W4704 

07-LA-1-40.0/40.4 07-4X7904 

07-LA-1-44.4/44.4 07-1W5104 

07-LA-1-46.9/62.9 07-4Y6704 

07-LA-1-51.0/52 07-4L2214 

07-LA-1-/0 07-4X9304 

07-LA-2-14.1/15.1 07-2055A4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-2-14.2/24.3 07-4X5104 

07-LA-2-15.8/18.5 07-2W7804 

07-LA-2-15.8/25.5 07-3W0704 

07-LA-2-26.4/82.3 07-2W8304 

07-LA-2-17.8/19.5 07-292204 

07-LA-2-/0 07-4X9204 

07-LA-5-1.8/3 07-2159C4 

07-LA-5-2.7/4 07-215934 

07-LA-5-4.0/5.8 07-215944 

07-LA-5-5.8/6.8 07-215954 

07-LA-5-6.8/13.8 07-294904 

07-LA-5-13.8/28.2 07-2W6904 

07-LA-5-13.8/19.2 07-300704 

07-LA-5-14.9/16.8 07-272404 

07-LA-5-18.2/26.7 07-284204 

07-LA-5-18.4/23.2 07-258404 

07-LA-5-19.2/28.9 07-295604 

07-LA-5-20.3/20.3 07-1W2404 

07-LA-5-25.2/25.9 07-293404 

07-LA-5-25.2/27.5 07-2777U4 

07-LA-5-26.7/29.4 07-121844 

07-LA-5-29.4/31.6 07-1218W4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5-31.4/39.4 07-308704 

07-LA-5-39.4/88.6 07-243204 

07-LA-5-59.7/73.9 07-307304 

07-LA-5-C 43.9/C46.3 07-302904 

07-LA-5-47.7/47.9 07-309404 

07-LA-5-/0 07-4X9504 

07-LA-5-/0 07-259024 

07-LA-5-/0 07-4X9104 

07-LA-5-/1.5 07-2159U4 

07-LA-5-/0 07-3X9204 

07-LA-10-1.0/31.2 07-4X6504 

07-LA-10-2.0/18 07-3X9104 

07-LA-10-18.5/0 07-1W2204 

07-LA-10-20.2/23.6 07-2W6404 

07-LA-10-26.8/30.8 07-2W6604 

07-LA-10-31.1/32.3 07-245404 

07-LA-10-31.1/42.5 07-2W9504 

07-LA-10-33.2/37.2 07-1170U4 

07-LA-10-37.2/42.4 07-1193U4 

07-LA-10-2.1/14.8 07-308604 

07-LA-10-5.5/14.8 07-259204 

07-LA-10-/0 07-2W7004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-14-32.5/36.5 07-1XA204 

07-LA-14-24.9/69.9 07-3W0804 

07-LA-14-28.7/30.9 07-1W8204 

07-LA-14-56.5/57 07-284504 

07-LA-18-.1/.1 07-274804 

07-LA-23-/8.9 07-1W8704 

07-LA-39-21.6/21.9 07-3X8204 

07-LA-39-28.0/31 07-4X8104 

07-LA-47-.9/2 07-290704 

07-LA-47-3.4/4.6 07-138204 

07-LA-57-1.7/6.2 07-4X6104 

07-LA-57-4.4/12.1 07-302604 

07-LA-60-.3/3.1 07-288204 

07-LA-60-2.6/6.3 07-4X7004 

07-LA-60-11.3/23.3 07-2W9604 

07-LA-60-7.4/8.1 07-3X7114 

07-LA-60-23.8/24.5 07-255104 

07-LA-60-24.4/25.3 07-279114 

07-LA-66-2.9/2.9 07-4T7104 

07-LA-91-6.0/13.8 07-3W0504 

07-LA-91-6.0/21 07-1W6104 

07-LA-91-6.1/11.4 07-1W9804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-91-6.5/11 07-290104 

07-LA-91-12.4/16.6 07-4X6904 

07-LA-91-12.9/13.7 07-4T7704 

07-LA-91-11.3/20.7 07-306204 

07-LA-101-1.4/6.7 07-4X7304 

07-LA-101-1.8/8.4 07-295504 

07-LA-101-1.8/15.6 07-2838U4 

07-LA-101-8.5/9.5 07-287604 

07-LA-101-11.4/11.8 07-292104 

07-LA-101-11.8/35.3 07-294704 

07-LA-101-16.7/16.7 07-4T6104 

07-LA-101-/7.3 07-3W0904 

07-LA-101-/25.9 07-2827U4 

07-LA-101-/17.2 07-207604 

07-LA-101-/.1 07-287104 

07-LA-103-.9/1.2 07-4Y8504 

07-LA-105-1.7/14.1 07-4X6004 

07-LA-105-12.7/14.1 07-297204 

07-LA-105-14.1/18.1 07-4X6804 

07-LA-105-.9/13.1 07-3W1004 

07-LA-105-13.5/18 07-2W0604 

07-LA-110-1.2/21.4 07-4X6604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-110-8.6/14 07-293804 

07-LA-110-16.9/23.6 07-2W7404 

07-LA-110-23.5/23.9 07-2759U4 

07-LA-118-4.6/13.7 07-4X5604 

07-LA-118-11.5/13.7 07-2770U4 

07-LA-118-4.2/11.5 07-3W0604 

07-LA-118-4.8/4.8 07-2849U4 

07-LA-118-/0 07-3X9304 

07-LA-134-1.6/2.7 07-287204 

07-LA-134-5.6/9 07-4X5504 

07-LA-134-/0 07-4X9404 

07-LA-138-2.1/36.7 07-297804 

07-LA-138-44.9/44.9 07-4P0204 

07-LA-138-69.9/75 07-2656U4 

07-LA-170-17.7/20.3 07-2769U4 

07-LA-210-22.3/25.8 07-4X6304 

07-LA-210-24.7/44.9 07-306404 

07-LA-210-39.8/42.2 07-287304 

07-LA-210-.8/4.9 07-2768U4 

07-LA-210-9.7/16.1 07-288014 

07-LA-210-9.7/16.1 07-288024 

07-LA-210-16.1/25.8 07-2881U4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-210-18.8/24.9 07-129974 

07-LA-405-.1/7.9 07-4X5704 

07-LA-405-7.9/12.7 07-4X5804 

07-LA-405-8.7/11.2 07-287404 

07-LA-405-8.8/8.8 07-4Y7004 

07-LA-405-11.7/11.7 07-288504 

07-LA-405-12.7/29.9 07-4X5904 

07-LA-405-16.4/19.5 07-3Y9404 

07-LA-405-20.5/28 07-300604 

07-LA-405-29.8/39.4 07-2W9804 

07-LA-405-39.0/44.7 07-4X6204 

07-LA-405-41.6/41.6 07-4T7304 

07-LA-405-12.6/21.2 07-290004 

07-LA-605-/21.3 07-4X7204 

07-LA-605-/20.2 07-295704 

07-LA-710-9.4/18.4 07-183124 

07-LA-710-15.8/24.4 07-289204 

07-LA-710-17.2/26.4 07-202114 

07-LA-710-17.3/26.3 07-2W9404 

07-LA0-710-9.8/27.5 07-4X7104 

07-VEN-1-1.0/10.6 07-4X3704 

07-VEN-1-4.0/5 07-4X7604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-VEN-1-21.2/27.2 07-3W1504 

07-VEN-23-4.8/11.4 07-308504 

07-VEN-33-11.3/11.3 07-3P7004 

07-VEN-33-12.3/57.5 07-2W8704 

07-VEN-33-40.0/42 07-2W9304 

07-VEN-33-/6 07-2750U4 

07-VEN-33-/0 07-2W7104 

07-VEN-101-3.8/16.2 07-4X4904 

07-VEN-101-14.0/21 07-276004 

07-VEN-101-21.6/31 07-4X5304 

07-VEN-101-30.9/38.9 07-2W9704 

07-VEN-101-32.2/34.8 07-4X8004 

07-VEN-101-.1/4.5 07-1952U4 

07-VEN-101-39.8/43.6 07-260704 

07-VEN-101-40.4/43.6 07-251904 

07-VEN-118-18.2/30.9 07-4X5004 

07-VEN-126-/13.2 07-4X5204 

07-VEN-150-27.4/29.4 07-3X0214 

07-VEN-150-/13.3 07-2W0104 

08-RIV-10-6.3/7 08-0R4704 

08-RIV-10-74.0/105.4 08-1E8604 

08-RIV-10-134.3/144.1 08-1G0804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-15-33.1/35.8 08-1E3004 

08-RIV-15-/13.8 08-1H2504 

08-RIV-60-.5/16.3 08-1F6504 

08-RIV-60-12.2/22.1 08-1C0914 

08-RIV-74-16.1/71.8 08-465524 

08-RIV-74-27.5/32.3 08-1C3404 

08-RIV-74-34.3/45.2 08-1F4804 

08-RIV-74-43.2/43.4 08-1C7404 

08-RIV-74-63.0/0 08-383504 

08-RIV-74-71.8/80.3 08-1E3304 

08-RIV-79-40.4/0 08-1F6404 

08-RIV-91-10.8/12.9 08-0R4604 

08-RIV-91-15.6/21.6 08-448404 

08-RIV-91-15.6/15.6 08-1G6804 

08-RIV-91-17.4/0 08-1C8404 

08-RIV-95-/36.2 08-1C3704 

08-RIV-177-/27 08-1G0604 

08-RIV-215-22.3/43.2 08-1C4004 

08-RIV-215-37.3/38.4 08-3348V4 

08-RIV-215-8.4/38.8 08-0G7804 

08-RIV-371-56.0/61.9 08-1C1104 

08-RIV-371-67.7/72.9 08-0M2004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-371-70.6/71 08-0R9504 

08-SBD-10-3.3/6.7 08-1G5704 

08-SBD-10-32.9/37.4 08-0K2924 

08-SBD-10-/100 08-1G0304 

08-SBD-10-/30.9 08-0Q7604 

08-SBD-10-/.1 08-1G5404 

08-SBD-15-7.0/20 08-0R5104 

08-SBD-15-11.1/0 08-0K5214 

08-SBD-15-14.0/16.4 08-0K7104 

08-SBD-15-32.5/42.2 08-0R5404 

08-SBD-15-37.4/41.4 08-1H2704 

08-SBD-15-37.8/40.2 08-1E0104 

08-SBD-15-42.5/46 08-3555V4 

08-SBD-15-171.8/173.8 08-0M2804 

08-SBD-15-177.3/181.1 08-368504 

08-SBD-15-15.4/30.8 08-0Q7404 

08-SBD-15-20.0/23 08-0R4504 

08-SBD-15-23.0/26.2 08-0R4404 

08-SBD-18-7.5/7.7 08-1E0404 

08-SBD-18-31.9/38.5 08-1G0704 

08-SBD-18-35.7/35.7 08-464904 

08-SBD-18-49.1/51.6 08-0J9904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-18-58.8/73.4 08-1F9004 

08-SBD-18-101.9/0 08-0P9804 

08-SBD-18-110.8/0 08-0Q2304 

08-SBD-18-8.3/17.7 08-0R2204 

08-SBD-38-38.6/0 08-1F1104 

08-SBD-40-.4/0 08-1H3004 

08-SBD-40-93.1/94.2 08-0Q7904 

08-SBD-40-94.7/99.7 08-0N56U4 

08-SBD-40-105.2/106.5 08-0N5504 

08-SBD-40-105.8/149.9 08-1F6304 

08-SBD-40-/10 08-1F5204 

08-SBD-58-/13 08-1G1304 

08-SBD-58-22.2/31.1 08-043514 

08-SBD-60-4.4/9.7 08-1H3304 

08-SBD-60-4.4/9.7 08-1H2404 

08-SBD-66-21.3/21.3 08-1H0804 

08-SBD-138-2.3/15.2 08-3401U4 

08-SBD-138-17.1/19.2 08-0Q3004 

08-SBD-138-24.1/0 08-0J8504 

08-SBD-210-2.6/4.9 08-1G5604 

08-SBD-215-2.6/2.6 08-1H2804 

08-SBD-247-9.6/20.3 08-0G9004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-330-30.7/39.3 08-0J8104 

08-SBD-330-32.4/43.8 08-1E9904 

08-SBD-330-29.0/44.1 08-1F4604 

08-SBD-395-46.0/73.5 08-1E8704 

08-SBD-5726-/0 08-0K8414 

09-INY-6-/0 09-356904 

09-INY-127-/21 09-355304 

09-INY-178-48.6/60 09-361104 

09-INY-190-14.0/18.5 09-361604 

09-INY-395-75.1/0 09-333404 

09-INY-395-76.0/77 09-362104 

09-INY-395-122.3/129.5 09-361304 

09-INY-395-/8.4 09-361404 

09-KER-14-11.6/0 09-364504 

09-MNO-6-17.5/26.5 09-361804 

09-MNO-270-/9.8 09-361904 

09-MNO-395-52.3/53.7 09-335004 

09-MNO-395-69.8/76 09-360604 

09-MNO-395-72.5/86 09-340904 

09-MNO-395-106.3/118.7 09-364304 

10-ALP-88-7.5/25.3 10-0Y9204 

10-AMA-49-3.6/0 10-0W3604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-AMA-49-4.0/7 10-0S7204 

10-AMA-88-15.0/32.3 10-0V9004 

10-AMA-88-46.9/54.7 10-0Q2204 

10-AMA-88-54.7/60.8 10-0W5904 

10-AMA-88-60.8/66.6 10-1E4304 

10-AMA-88-66.6/71.7 10-0W6004 

10-CAL-4-27.7/63 10-1G5604 

10-CAL-4-29.6/0 10-0V3004 

10-CAL-4-49.6/58 10-1E4404 

10-CAL-4-/21.1 10-0X3904 

10-MER-0-/0 10-1E1304 

10-MER-5-13.9/27.4 10-1E0904 

10-MER-5-32.1/0 10-1E1204 

10-MER-5-32.2/32.5 10-0V6604 

10-MER-59-/12.6 10-1C4504 

10-MER-99-13.1/36.7 10-1E2704 

10-MER-99-15.1/16 10-0X6304 

10-MER-99-15.8/17.3 10-0K0214 

10-MER-99-23.7/30.4 10-0Y6304 

10-MER-99-/0 10-1C2204 

10-MER-152-/2.4 10-0W1404 

10-MER-165-29.8/30.3 10-0Q2904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-MPA-49-.3/9 10-1G4304 

10-MPA-140-42.0/42.7 10-0P9224 

10-SJ-4-16.0/19.4 10-0X9704 

10-SJ-4-16.0/18.5 10-1E1004 

10-SJ-4-16.6/17.4 10-1C0904 

10-SJ-4-19.5/20.1 10-3A1004 

10-SJ-4-/0 10-0S1104 

10-SJ-5-1.4/10.5 10-1E1804 

10-SJ-5-6.3/6.3 10-1G5404 

10-SJ-5-25.1/28.6 10-0M7804 

10-SJ-5-28.5/35.6 10-0G4704 

10-SJ-5-12.4/17.5 10-1C9904 

10-SJ-5-/0 10-1C2104 

10-SJ-12-.1/4.4 10-0G8004 

10-SJ-12-19.1/27.6 10-0Y6504 

10-SJ-99-18.4/23 10-0Y90U4 

10-SJ-120-1.3/3.9 10-1E5204 

10-SJ-132-.2/0 10-0Q17U4 

10-SJ-132-.4/7.1 10-0G8204 

10-STA-5-.1/27.4 10-0K3404 

10-STA-99-2.3/20.2 10-0S7804 

10-STA-99-11.7/15 10-0Y1004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-STA-132-/0 10-1E2004 

10-TUO-108-7.5/32 10-1G3504 

10-TUO-108-21.0/27 10-1E4104 

10-TUO-120-29.0/56.5 10-1G3704 

10-TUO-120-19.4/20 10-0L9704 

10-TUO-5724-/0 10-0P6704 

11-0SD-15-/0 11-426204 

11-0SD-15-/0 11-426004 

11-IMP-8-38.7/39.3 11-263304 

11-IMP-8-38.8/39.2 11-263314 

11-IMP-8-38.9/38.9 11-076714 

11-IMP-8-45.5/55 11-413604 

11-IMP-8-65.0/74.5 11-413704 

11-IMP-8-90.0/96.8 11-416904 

11-IMP-78-9.2/14 11-404404 

11-IMP-78-50.0/80.7 11-2M8604 

11-IMP-86-8.8/11.4 11-2M9204 

11-IMP-86-43.1/67.8 11-2M6504 

11-IMP-111-56.0/65.4 11-2M8404 

11-IMP-5708-/0 11-076704 

11-OSD-15-5.0/10 11-425904 

11-OSD-15-/0 11-426104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-5-4.0/22.3 11-261604 

11-SD-5-31.7/31.7 11-282304 

11-SD-5-35.8/38.5 11-2T1784 

11-SD-5-20.3/21.4 11-002714 

11-SD-5-25.5/26.3 11-419704 

11-SD-5-29.1/30.5 11-0223U4 

11-SD-5-48.7/59.6 11-299304 

11-SD-5-58.1/72.4 11-406704 

11-SD-5-/54.8 11-416004 

11-SD-5-/72.3 11-424204 

11-SD-5-/0 11-407604 

11-SD-5-/0 11-422804 

11-SD-8-5.4/10.6 11-237964 

11-SD-8-6.9/8.2 11-405504 

11-SD-8-15.3/21.6 11-413504 

11-SD-8-16.0/30.5 11-415404 

11-SD-8-17.4/18.7 11-063814 

11-SD-8-25.9/32.2 11-406904 

11-SD-8-26.7/40.8 11-417804 

11-SD-8-37.8/39.1 11-260414 

11-SD-8-61.2/77.8 11-407004 

11-SD-8-.2/23.6 11-409704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-8-/54.6 11-415504 

11-SD-11-/1.6 11-056324 

11-SD-15-5.6/6 11-2T1904 

11-SD-15-6.5/10.9 11-413304 

11-SD-15-/0 11-282504 

11-SD-54-1.8/1.9 11-406404 

11-SD-54-/13 11-409604 

11-SD-56-/3.1 11-423204 

11-SD-67-9.3/11.2 11-414704 

11-SD-67-/5.9 11-275504 

11-SD-67-21.0/21.6 11-414904 

11-SD-75-21.0/21.6 11-409304 

11-SD-76-12.1/17.7 11-257154 

11-SD-76-7.3/12 11-080174 

11-SD-78-1.5/12.2 11-409804 

11-SD-78-15.3/16.3 11-2T2304 

11-SD-78-66.0/95.3 11-2M7604 

11-SD-79-/29.6 11-408004 

11-SD-94-1.4/24.7 11-2M7304 

11-SD-94-59.6/60.2 11-295204 

11-SD-94-12.7/0 11-299204 

11-SD-163-.5/3.2 11-265014 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-163-4.1/6.5 11-423004 

11-SD-163-6.9/8.9 11-423104 

11-SD-163-8.4/9.4 11-241514 

11-SD-805-.9/1.1 11-292304 

11-SD-805-4.4/5.5 11-2T2514 

11-SD-805-4.7/5.6 11-2T1824 

11-SD-805-9.5/10.3 11-2T2504 

11-SD-805-19.0/21 11-422904 

11-SD-805-23.7/27.6 11-2T2004 

11-SD-805-26.8/27.3 11-2T0414 

11-SD-905-10.6/0 11-288814 

12-ORA-0-/0 12-0N0704 

12-ORA-1-19.8/33.7 12-0P4704 

12-ORA-5-1.2/2.2 12-0M4904 

12-ORA-5-3.0/3.7 12-0F96A4 

12-ORA-5-3.7/6.2 12-0F96C4 

12-ORA-5-6.2/8.7 12-0F96E4 

12-ORA-5-7.0/15.3 12-0N3504 

12-ORA-5-12.8/21.6 12-0N3304 

12-ORA-5-19.2/22.2 12-0J61U4 

12-ORA-5-22.8/27.6 12-0N9604 

12-ORA-5-23.8/23.8 12-0N2204 

Page 

131 

132 

132 

132 

132 

132 

132 

133 

133 

133 

133 

133 

134 

134 

134 

134 

134 

134 

135 

135 

135 

135 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-5-24.9/24.9 12-0P2604 

12-ORA-5-29.1/42.5 12-0N9504 

12-ORA-5-/.1 12-0N7904 

12-ORA-5-/.1 12-0N78U4 

12-ORA-22-.3/2.9 12-0716U4 

12-ORA-39-3.6/7.2 12-0P4604 

12-ORA-39-11.6/12.6 12-0N5904 

12-ORA-55-2.0/5.9 12-0H20U4 

12-ORA-57-11.0/22.5 12-0L0904 

12-ORA-57-11.0/22.5 12-0P4504 

12-ORA-57-20.7/20.7 12-0N1404 

12-ORA-57-/0 12-0P4904 

12-ORA-72-11.9/0 12-0N6804 

12-ORA-73-8.7/12.6 12-0H2254 

12-ORA-73-10.0/24.5 12-0H4404 

12-ORA-73-16.4/16.6 12-0M3404 

12-ORA-74-2.9/5 12-0L7204 

12-ORA-74-/1.6 12-0E31A4 

12-ORA-74-/.2 12-0E3104 

12-ORA-91-7.5/18.9 12-0N0404 

12-ORA-91-8.1/9.5 12-0C5604 

12-ORA-91-9.2/15.9 12-0G3314 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

12-ORA-91-18.0/18 12-0K3304 139
 

12-ORA-91-/2.8 12-0H2434 139
 

12-ORA-91-1.0/5.4 12-0N3604 139
 

12-ORA-91-/2.8 12-0M4004 139
 

12-ORA-133-9.5/9.5 12-0N1104 140
 

12-ORA-241-14.5/32.5 12-0J6604 140
 

12-ORA-261-/6.2 12-0J6504 140
 

12-ORA-405-3.7/3.9 12-0P2504 140
 

12-ORA-405-6.4/7.4 12-0F5504 140
 

12-ORA-405-8.4/8.4 12-0N5404 140
 

12-ORA-405-13.7/22.5 12-0N2504 141
 

12-ORA-999-/0 12-0N8214 141
 

Statement of Ongoing Contracts - Federal Aid 

District 01 

Federal Aid Category  Bid + CCO  Work Comp 

-F- FEDERAL AID (PRIMARY) $1,720,653  $1,585,108


-S- FEDERAL AID (SECONDARY) $45,776,876  $29,291,975


-SH- STATE HIGHWAY $239,262,366  $201,534,532


-ER- STORM DAMAGE REPAIR $7,936,782  $7,539,133




District 

Federal Aid 

01 

District 

Federal Aid 

District Total: 

-S­

-SH­

02 

District 

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

03 

District Total: 

District 04 

Statement of Ongoing Contracts - Federal Aid 

Category Bid + CCO

 $65,793,167


 $360,489,844


Category Bid + CCO

FEDERAL AID (SECONDARY) $25,243,546


STATE HIGHWAY $50,462,540


 $258,913,084


 $334,619,170


Category  Bid + CCO

FEDERAL AID (INTERSTATE) $102,081,738


FEDERAL AID (PRIMARY) $39,328,781


FEDERAL AID (SECONDARY) $75,630,647


STATE HIGHWAY $35,191,941


 $88,728,431


 $340,961,538


 Work Comp

 $34,347,517


 $274,298,265


 Work Comp

 $10,025,680


 $24,590,784


 $214,883,661


 $249,500,124


 Work Comp 

$95,825,252


 $7,858,234


 $58,095,170


 $13,102,175


 $55,486,369


 $230,367,200
 



Statement of Ongoing Contracts - Federal Aid 

District 04 

Federal Aid Category Bid + CCO  Work Comp

-I­ FEDERAL AID (INTERSTATE) $115,189,165  $114,821,200

-F­ FEDERAL AID (PRIMARY) $2,962,035  $1,478,995

-S­ FEDERAL AID (SECONDARY) $72,685,510  $44,806,778

-SH­ STATE HIGHWAY $728,794,001  $539,467,769

-ER­ STORM DAMAGE REPAIR $6,185,492  $6,194,779

 $475,720,442  $313,022,966

District Total: $1,401,536,644  $1,019,792,487

District 05 

Federal Aid Category Bid + CCO  Work Comp

-F­ FEDERAL AID (PRIMARY) $23,686,726  $17,145,414

-S­ FEDERAL AID (SECONDARY) $59,266,428  $32,196,798

-SH­ STATE HIGHWAY $69,159,117  $23,804,743

 $161,729,093  $73,955,546

District Total: $313,841,363  $147,102,501 

District 06 

Federal Aid Category  Bid + CCO  Work Comp 

-F­ FEDERAL AID (PRIMARY) $24,513,810  $13,621,774

-S­ FEDERAL AID (SECONDARY) $16,556,118  $8,224,378



Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

-SH­

06 

District 

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

-ER­

07 

District

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

08 

Category 

STATE HIGHWAY
 

Category 

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

STORM DAMAGE REPAIR
 

Category

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

Bid + CCO

 $206,300,330


 $105,611,811


 $352,982,069


 Bid + CCO

 $191,853,758


 $171,743,406


 $47,585,347


 $378,524,339


 $4,099,935


 $1,477,897,970


 $2,271,704,754


 Bid + CCO

 $119,877,770


 $12,145,309


 $312,125,264


 $24,879,597


 Work Comp

 $71,852,813


 $61,705,690


 $155,404,655


 Work Comp

 $101,102,291


 $152,678,620


 $20,238,865


 $265,484,637


 $1,856,329


 $710,096,227


 $1,251,456,969
 

Work Comp 

$114,037,042


 $4,606,757


 $283,515,727


 $11,394,374




District 

Federal Aid 

08 

District 

Federal Aid 

District Total: 

-S­

-SH­

09 

District 

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

10 

District Total: 

District 11 

Statement of Ongoing Contracts - Federal Aid 

Category Bid + CCO

 $609,328,917


 $1,078,356,858


Category Bid + CCO

FEDERAL AID (SECONDARY) $10,493,168


STATE HIGHWAY $5,725,261


 $35,300,435


 $51,518,864


Category  Bid + CCO

FEDERAL AID (INTERSTATE) $144,046,219


FEDERAL AID (PRIMARY) $37,811,371


FEDERAL AID (SECONDARY) $30,911,312


STATE HIGHWAY $183,930,458


 $166,996,788


 $563,696,147


 Work Comp

 $381,988,591


 $795,542,492


 Work Comp

 $4,844,524


 $4,949,600


 $12,508,960


 $22,303,083


 Work Comp 

$140,103,974


 $31,743,036


 $21,211,144


 $151,984,910


 $94,189,387


 $439,232,450
 



District 11 

Federal Aid 

-I­

-S­

-SH-


District Total: 

District 12 

Federal Aid 

-I­

-F­

-S­

-SH-


District Total: 

Statement of Ongoing Contracts - Federal Aid 

Category Bid + CCO

FEDERAL AID (INTERSTATE) $1,325,377

FEDERAL AID (SECONDARY) $103,313,913

STATE HIGHWAY $147,421,785

 $506,057,636

 $758,118,711

Category  Bid + CCO

FEDERAL AID (INTERSTATE) $4,946,256

FEDERAL AID (PRIMARY) $21,464,957

FEDERAL AID (SECONDARY) $300,973

STATE HIGHWAY $67,681,110

 $220,301,800


 $314,695,096


Statement of Ongoing Contracts ­
Statewide Recap 

Category Bid + CCO
FEDERAL AID (INTERSTATE)
  $679,320,283
 

Work Comp

 $1,283,740


 $72,935,874


 $129,242,347


 $332,968,579


 $536,430,539


 Work Comp 

$4,670,711


 $16,473,364


 $232,869


 $57,354,253


 $129,896,839


 $208,628,035
 

Work Comp 

$571,844,210
 

Federal Aid 
-I­



Statement of Ongoing Contracts ­
Statewide Recap
 

Federal Aid Category Bid + CCO Work Comp 

$4,172,379,575  $2,415,050,331

-ER­ STORM DAMAGE REPAIR $18,222,209  $15,590,240

-S­ FEDERAL AID (SECONDARY) $799,889,102  $585,619,781

-F­ FEDERAL AID (PRIMARY) $335,377,048  $247,191,302

-SH­ STATE HIGHWAY  $2,137,332,842 $1,494,762,936 

Statewide Totals $8,142,521,059  $5,330,058,800

 Statement of Ongoing Contracts -Summary

District Work Completed This Perio

05 $7,002,500

12 $1,238,819

10 $3,287,491

11 $8,795,614

02 $11,645,553

01 $10,940,499

08 $9,310,838

09 $3,583,199 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

07 $64,451,541


04 $21,917,728


06 $11,580,531


03 $16,009,029
 

$169,763,340
Work completed this Period:


	01
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	04
	05
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	08
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	12
	Untitled

