
   

 

 

 

 

 

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 01 

01-DN-199-18.2/18.6 

Fed Aid 

HB1 

Pgm Code 

01-482704 

Contract 

ACHS-P199-(032)E 

P1-99 0-(2E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN DEL NORTE COUNTY NEAR GASQUET FROM 

0.7 MILE SOUTH TO 0.3 MILE SOUTH OF 

GRASSY FLAT CAMPGROUND 

Description 

CONSTRUCT CABLE MESH DRAPERY 

Type Of Work 

HI TECH ROCKFALL CONSTRUCTION 

INC 

Contractor 

FOREST GROVE OR 971160674 

(503)357-6508 

SANDERS, KAREN 

Resident 
Engineer 

(707)464-9157 

P O BOX 674 
700 PARK PLACE 

CRESCENT CITY CA 95531 

$1,474,841

Bid + CCOs

 $571,008

Comp To date

 $0

This Month 

07/01/10 

Awarded 

07/29/10 

Approved 

11/09/10 

Est Comp
Accepted 

38%

%Time

 39%

% Work 
Message 

01-HUM-96-16.0/18.7 

HB1 

01-452404 
OTS- -( ) 

--() 

WPCP 

IN HUMBOLDT COUNTY NEAR HOOPA FROM 

0.8 MILE SOUTH OF ROCK CHUTE VIADUCT 

TO 1.9 MILES NORTH OF SIDEHILL 

VIADUCT 

PLACE HOT MIX ASPHALT OVERLAY 

STEWART ENGINEERING INC 

REDDING CA 96099 

(530)244-8464 

P O BOX 990010 

HAYLER, CHARLES 

(707)825-4895 

5065 BOYD ROAD STE. B 

ARCATA CA 95521 

$2,457,294
 $2,051,393

 $0

01/05/09 
01/14/09 
08/31/10 

71%

 90%

01-HUM-96-23.0/23.8 
01-472404 
ER-4318-(004)E 

--() 

IN HUMBOLDT COUNTY NEAR WEITCHPEC 

FROM 0.1 MILE TO 0.9 MILE EAST OF 

ROUTE 169 

INSTALL GALLERY DRAINAGE WALLS 

R BROWN CONSTRUCTION COMPANY 

INC 

WILLOW CREEK CA 95573 

P O BOX 406 

MULLEN, RICHARD 

(707)498-3516 

5065 BOYD RD., STE. B 

ARCATA CA 95521 

$665,734
 $650,321

 $0

11/12/09 
11/30/09 
10/07/10 

89%

 95%

HA23 SWPPP (530)629-3702 

01-HUM-96-26.9/41.1 

HA23 

01-472304 
ER-43K4-(004) 

ER-43K4-(004) 

--() 

SWPPP 

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS FROM 0.7 MILE WEST OF 

BLUFF CREEK ROAD TO 4 MILES WEST OF 

THE HUMBOLDT SISKIYOU COUNTY LI 

HOT MIX ASPHALT OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

OSIER, JIM 

(707)834-1152 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$1,011,830
 $4,645

 $0

07/29/10 
08/12/10 
01/21/10 

16%

 0%

01-HUM-101-.2/126 

HB1 

01-464004 
HSN-Q101-(162)E

 Q1-01 1-(2E) 

--() 

WPCP 

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS 

RECONSTRUCT METAL BEAM GUARD RAIL 

WAHLUND CONSTRUCTION INC 

EUREKA CA 95503 

(707)845-0990 

830 HILMA DRIVE 

WRIGHT, GEOFFREY T. 

(707)725-1022 

1487 SANDY PRAIRIE 

COURT, STE. E 

FORTUNA CA 95540 

$4,223,739
 $1,855

 $0

06/17/10 
07/08/10 
06/20/11 

6%

 0%

01-HUM-101-12.9/13.1 

HM2 

01-451804 

WPCP 

IN HUMBOLDT COUNTY NEAR GARBERVILLE 

AT 0.2 MILE NORTH OF MONSCHKE 

UNDERCROSSING AND AT 1.2 MILES SOUTH 

OF DEAN CREEK BRIDGE 

REPAIR DRAINAGE SYSTEMS 

KICKIN ENTERPRISES 

BELLA VISTA CA 96008 

(530)549-5190 

12777 INDIAN OAKS DRIVE 

KAMPAS, NANCY 

(707)725-1023

1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA, CA 95540 

$141,778 
$0 
$0 

11/04/09 
12/07/09 
02/11/10 

0% 

0% 

SUSPENDED 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-101-40.9/42.2 IN HUMBOLDT COUNTY NEAR REDCREST FROM GORDON N BALL INC MCGEE, JAMES $6,042,981 08/19/08 87%

HA23 

01-470214 
ER-43F4-(004)E 

--() 

SWPPP 

2.1 MILES SOUTH TO 0.9 MILE SOUTH OF 

BEAR CREEK BRIDGE 

CONSTRUCT RETAINING WALL 
ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

(707)725-1021 

1487 SANDY PRAIRIE 

COURT SUITE E 

FORTUNA CA 95540 

$5,282,261
 $0

09/05/08 
11/08/10 

94%

SUSPENDED 

01-HUM-101-57.0/59.1 IN HUMBOLDT COUNTY NEAR ALTON ON GRANITE CONSTRUCTION COMPANY WRIGHT, GEOFFREY $15,233,256 10/08/08 99%
01-290304 ROUTE 101 AND ON ROUTE 36 

CONSTRUCT INTERCHANGE 
WATSONVILLE CA 95077 

P O BOX 50085 1487 SANDY PRAIRIE 

COURT, STE. E 

$15,243,737
 $0

10/23/08 
09/23/10 

94%

HE11 SWPPP 

(831)724-1011 
(707)725-1022 

FORTUNA CA 95540 

01-HUM-101-89.3/90.2 IN HUMBOLDT COUNTY NEAR GOLDEN STATE BRIDGE INC FITZGERALD, TOM $40,347,488 09/18/08 38%
01-296104 
ACNH-X023-(033)E 

BHX0-23 0-(3EN)H 

X023- 033-() 

MCKINLEYVILLE ON ROUTE 101 AND ON 

ROUTE 200 

REPLACE BRIDGES 
MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

(707)441-3989 

5601 S. BROADWAY 

EUREKA CA 95503 

$20,392,740
 $0

09/26/08 
12/25/10 

51%

HA21 SWPPP 

01-HUM-101-97.5/100.7 IN DEL NORTE AND HUMBOLDT COUNTIES ON GRANITE CONSTRUCTION COMPANY QUINTRELL, HEIDI $2,677,373 06/25/10 15%

HM1 

01-490504 
ACNH-Q101-(171)E 

--() 

WPCP 

ROUTE 101 NEAR CRESCENT CITY 

NEAR TRINIDAD 

PLACE BONDED WEARING COURSE 

AND 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(707)445-6649 

5601 SOUTH BROADWAY, 

STE. A 

EUREKA CA 95503 

$103,499
 $0

07/16/10 
11/02/10 

4%

01-HUM-101-112.5/114.5 IN HUMBOLDT COUNTY ABOUT 8.6 MILES GRANITE CONSTRUCTION COMPANY EITEL, CHARLY $1,072,844 05/05/10 80%
01-491304 SOUTH OF ORICK FROM 0.1 MILE SOUTH OF 

KANE ROAD TO MCDONALD CREEK BRIDGE 

HOT MIX ASPHALT OVERLAY 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(707)441-3943 

5601 S. BROADWAY 

EUREKA CA 95503 

$990,395
 $0

06/01/10 
09/30/10 

98%

HM1 WPCP 

01-HUM-169-13.2/31.2 IN HUMBOLDT COUNTY NEAR WEITCHPEC NORTHWEST PAVING MULLEN, RICHARD $517,966 04/15/10 11% 
01-491004 FROM JOHNSONS TO WEITCHPEC 

MAINTENANCE STATION 

SEAL COAT 
REDDING CA 96001 

(530)246-4388 

8115 SECLUDED VALLEY DRIVE 

(707)441-5877

5601 S. BROADWAY 

EUREKA CA 95503 

$80,019 
$0 

05/11/10 
11/03/10 

15% 

HM1 WPCP 



 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 01 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-169-18.0/19.8 

HA23 

01-478304 
ER-43J9-(004) 

--()

WPCP 

IN HUMBOLDT COUNTY NEAR WEITCHPEC AT 

2.9 MILES AND 4.3 MILES WEST OF 

CAPPELL CREEK BRIDGE 

CONSTRUCT TIEBACK RETAINING WALL 

ENGINEERED SOIL REPAIRS INC 

WALNUT CREEK CA 94597 

(925)210-2150 

1267 SPRINGBROOK ROAD 

MULLEN, RICHARD 

(707)498-3516 

5065 BOYD ROAD, STE. 

B 

ARCATA CA 95521 

$1,373,021
 $0
 $0

06/21/10 
07/13/10 
04/01/11 

0%

 0%

01-HUM-169-22.2/30.2 

HA21 

01-364604 
ACST-S169-(005)E 

S1-69 0-(5E) 

--() 

SWPPP 

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS FROM CAPPELL CREEK BRIDGE 

TO MARTINS FERRY SCHOOL CREEK BRIDGE 

REPLACE BRIDGES(#4-304,305,306,307) 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

MULLEN, RICHARD 

(707)498-3516 

5065 BOYD RD., STE. B 

ARCATA CA 95521 

$8,316,463
 $4,209,377

 $0

03/04/09 
03/27/09 
06/01/11 

58%

 50%

01-HUM-169-26.5/0 

HA23 

01-478204 
ER-4317-(004)E 

--() 

WPCP 

IN HUMBOLDT COUNTY AT 0.5 MILE WEST 

OF MINERS CREEK BRIDGE 

REPAIR STORM DAMAGE 

R BROWN CONSTRUCTION COMPANY 

INC 

WILLOW CREEK CA 95573 

(530)629-3702 

P O BOX 406 

MULLEN, RICHARD 

(707)498-3516 

5065 BOYD ROAD, STE. 

B 

ARCATA CA 95521 

$231,624
 $178,736

 $0

11/18/09 
11/30/09 
11/18/10 

100%

 88%

01-HUM-254-4.5/11.2 

HA23 

01-475304 
ER-43H4-(004)E 

--()

WPCP 

IN HUMBOLDT COUNTY NEAR MIRANDA AT 

0.3 MILE SOUTH OF MIRANDA BRIDGE ROAD 

AND AT 0.4 MILE NORTH OF BRIDGE CREEK 

BRIDGE 

RESURFACE ROADWAY WITH HMA TYPE A 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

RODRIGUEZ, JOAQUIN S. 

(707)725-1020 

1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA, CA 95540 

$308,044
 $0
 $0

09/03/09 
09/25/09 
11/24/09 

0%

 0%

01-HUM-299-7.1/43.1 

HB1 

01-490404 
ACHS-P299-(160)E 

P2-99 1-(0E) 

--() 

WPCP 

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS 

PLACE RUMBLE STRIPS 

TRAFFIC SOLUTIONS INC 

REDDING CA 96002 

(530)222-8023 

8490 HARTMEYER LANE 

OSIER, JIM 

(707)834-1152 

5065 BOYD ROAD, STE. 

B 

ARCATA CA 95521 

$297,336
 $0
 $0

06/02/10 
06/28/10 
09/07/10 

0%

 0%

SUSPENDED 

01-HUM-299-7.5/22.6 
01-439804 

IN HUMBOLDT COUNTY NEAR BLUE LAKE 

FROM 2.0 MILES EAST OF BLUE LAKE 

UNDERCROSSING TO 0.3 MI EAST OF 

R BROWN CONSTRUCTION COMPANY 

INC 

P O BOX 406 

OSIER, JIM 

5065 BOYD ROAD, STE G 

ARCATA CA 95521 

$361,216 
$174,841 

$0 

03/18/10 
04/07/10 
10/19/10 

56% 

79% 

HA42 WPCP 

REDWOOD CREEK BRIDGE _________ 

REHABILITATE CULVERTS 
WILLOW CREEK CA 95573 

(530)629-3702 

(707)925-6403



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-299-36.9/39.2 IN HUMBOLDT COUNTY AT AND NEAR WILLOW MERCER FRASER COMPANY OSIER, JIM $591,719 03/08/10 0%
01-486724 CREEK AT VARIOUS LOCATIONS 

REPLACE ASPHALT CONCRETE SURFACING 
EUREKA CA 955021006 

P O BOX 1006 5065 BOYD ROAD, STE G 

ARCATA CA 95521 

$0
 $0

04/13/10 
0%

(707)443-6371 
(707)925-6403 

HM1 WPCP 

01-HUM-5506-/0 IN HUMBOLDT COUNTY IN EUREKA AT THE BUILDING CONSULTING ENGINEERS POWDRELL, DOUGLAS $348,900 06/03/10 0%
01-0AA004 DISTRICT 1 OFFICE BUILDING AT 1656 

UNION STREET 

INC 

14616 MCKENDREE AVENUE 
1656 UNION STREET 

EUREKA CA 95502 

$0
 $0

06/30/10 
10/08/10 

0%

INSTALL PHOTOVOLTAIC PANELS 
CHINO CA 91710 

(707)272-5444 

(562)506-5853 

01-HUM-5708-/0 IN HUMBOLDT COUNTY ABOUT 4 MILES SOLEX ELECTRONICS INC POWDRELL, DOUGLAS $243,620 03/18/10 0%
01-0AA014 NORTH OF EUREKA AT THE BRACUT 

MAINTENANCE STATION AT 6100 HIGHWAY 

101 NORTH 

INSTALL PHOTOVOLTAIC PANELS 

TORRANCE CA 90501 

(310)856-3698 

19481 HARBORGATE WAY 

(707)825-4891 

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA CA 95540 

$0
 $0

04/22/10 
06/21/10 

0%

SUSPENDED 

01-LAK-20-16.8/17.9 IN LAKE COUNTY AT LUCERNE FROM LAKE QUIMU CONTRACTING INC BAKER, SCOTT V. $91,300 04/13/10 100%
01-493104 STREET TO COUNTRY CLUB DRIVE 

RECONSTRUCT SIDEWALKS 
DIXON CA 95620 

P O BOX 1177 2617 E. HIGHWAY 20 

NICE CA 95464 

$93,135
 $0

04/27/10 
08/27/10 
09/03/10 

100%

(707)693-0289 
(707)274-9451 COMPLETED 

HM2 WPCP 

01-LAK-29-40.6/48.4 IN LAKE COUNTY IN AND NEAR LAKEPORT GRANITE CONSTRUCTION COMPANY BAKER, SCOTT V. $4,274,737 06/14/10 100%
01-0A0704 FROM 0.5 MILE NORTH OF ROUTE 175 TO 

0.5 MILE NORTH OF LUCERNE 

UNDERCROSSING 

PLACE HOT MIX ASPHALT 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(707)274-9451 

2617 E. HIGHWAY 20 

NICE CA 95464 

$3,893,257
 $0

07/08/10 
09/10/10 

100%

COMPLETED 
09/14/10 

HA23 WPCP 

01-LAK-29-/11.9 IN LAKE COUNTY AT AND NEAR MIDDLETON INTERNATIONAL SURFACING NARINE, OUNGKAR $1,354,862 04/21/10 97% 
01-491204 FROM THE NAPA COUNTY LINE TO COYOTE 

CREEK BRIDGE 

SYSTEMS 

P O BOX 980430 
7663 S. HIGHWAY 29 

KELSEYVILLE CA 95451 

$908,102 
$0 

05/24/10 
08/23/10 

67% 

SEAL COAT 
WEST SACRAMENTO CA 95798 

(707)279-2468

HM1 WPCP (916)373-1500 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-LAK-175-19.5/28 IN LAKE COUNTY AT AND NEAR MIDDLETOWN INTERNATIONAL SURFACING NARINE, OUNGKAR $849,358 04/29/10 76%
01-467514 FROM KELSEY CREEK BRIDGE TO JUNCTION 

29/175 

SYSTEMS 

P O BOX 980430 
7663 S HWY 29 

KELSEYVILLE, CA 95451 

$565,025
 $0

05/24/10 
08/23/10 

66%

SEAL COAT 
WEST SACRAMENTO CA 95798 

(707)279-2468 SUSPENDED 

HM1 WPCP (916)373-2420 

01-MEN-1-43.7/50.7 IN MENDOCINO COUNTY NEAR ALBION FROM GRANITE CONSTRUCTION COMPANY LEES, CHARLES $1,217,087 05/12/10 100%

HM1 

01-490104 

WPCP 

ALBION RIVER BRIDGE TO 0.5 MILE 

NORTH OF BIG RIVER BRIDGE 

OPEN GRADED FRICTION COURSE OVERLAY 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(707)961-5413 

925B NORTH FRANKLIN 

STREET 

FORT BRAGG CA 

$1,207,033
 $0

06/01/10 
08/09/10 

100%

COMPLETED 
09/03/10 

01-MEN-1-59.8/62 IN MENDOCINO COUNTY IN FORT BRAGG AT REPUBLIC INTELLIGENT HILL, DARRON $124,765 05/24/10 0%
01-492604 VARIOUS LOCATIONS FROM ROUTE 20 TO 

ELM STREET 

TRANSPORTATION SERVICES INC 

371 BEL MARIN KEYS BLVD NO 20 
925 N. FRANK STREET 

FORT BRAGG, CA 95437 

$0
 $0

06/07/10 
10/25/10 

0%

REPLACE TRAFFIC SIGNAL HEADS 
NOVATO CA 94949 

(707)961-1591 

HM4 WPCP (415)884-3000 

01-MEN-1-95.2/102.4 IN MENDOCINO COUNTY NEAR LEGGETT AT GREEN RIGHT O WAY LEES, CHARLES $725,128 11/23/09 100%

HA23 

01-472804 
ER-43JO-(004)E 

--() 

WPCP 

VARIOUS LOCATIONS FROM 4.6 MI NO OF 

COTTONEVA CREEK BRIDGE TO 2.6 MI SO 

OF SOUTH FORK EEL RIVE 

REPAIR STORM DAMAGE 

CONSTRUCTORSINC 

WILLITS CA 95490 

(707)459-3200 

P O BOX 1119 

(707)961-5413 

923B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$453,413
 $0

01/14/10 
10/04/10 

90%

01-MEN-1-104.9/105 IN MENDOCINO COUNTY NEAR LEGGETT AT N Y BLASTCO INC KOSTRZEWA, LUCY $606,790 06/01/10 0%
01-485904 SOUTH FORK EEL RIVER BRIDGE 

CLEAN AND PAINT BRIDGE 
GARDENA CA 90248 

14710 S MAPLE AVENUE 1656 UNION STREET 

EUREKA CA 95501 

$0
 $0

07/08/10 
0%

(310)515-0433 
(707)441-4664 

HM3 WPCP 

01-MEN-20-9.3/15 IN MENDOCINO COUNTY NEAR DUNLAP AT KAPEL CONSTRUCTION INC HILL, DARRON $357,450 05/03/10 51% 

HA23 

01-477304 
ER-43J4-(004)E 

--() 

WPCP 

4.5 MILES WEST OF THREE CHOP ROAD AND 

AT 1.3 MILES EAST OF THREE CHOP ROAD 

REPAIR STORM DAMAGE 
WILLOW CREEK CA 95573 

(530)629-2360 

P O BOX 437 

(707)496-5994

925B NORTH FRANKLIN 

STREET 

FORT BRAGG CA 

$318,788 
$0 

05/18/10 
09/16/10 

86% 



 

 

 

 

 

 

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 01 

01-MEN-101-.1/101.6 

Fed Aid 

HB1 

Pgm Code 

01-464304 

Contract 

SARR-Q101-(169)E 

Q1-01 1-(9E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN MENDOCINO COUNTY AT VARIOUS 

LOCATIONS FROM 0.3 MI SOUTH OF 

RUSSIAN RIVER BRIDGE TO 0.5 MI NORTH 

OF BEAR PEN UNDERCROSSING 

Description 

RECONSTRUCT METAL BEAM GUARD RAIL 

Type Of Work 

WAHLUND CONSTRUCTION INC 

Contractor 

EUREKA CA 95503 

(707)845-0990 

830 HILMA DRIVE 

WRIGHT, GEOFFREY T. 

Resident 
Engineer 

(707)725-1022 

1487 SANDY PRARIE 

COURT, STE. E 

FORTUNA CA 95540 

$4,197,752

Bid + CCOs

 $1,120,186

Comp To date

 $0

This Month 

06/10/10 

Awarded 

06/30/10 

Approved 

04/29/11 

Est Comp
Accepted 

23%

%Time

 27%

% Work 
Message 

01-MEN-101-1.5/6.5 

HA23 

01-478104 
ER-43H6-(004)E 

--() 

SWPPP 

IN MENDOCINO COUNTY NEAR HOPLAND FROM 

1.0 MILES SOUTH OF COMMISKEY SIDEHILL 

VIADUCT TO 0.6 MILES NORTH OF PIETA 

CREEK BRIDGE 

REPAIR STORM DAMAGE 

NORTH BAY CONSTRUCTION INC 

PETALUMA CA 94952 

(707)763-2891 

431 PAYRAN STREET 

NARINE, OUNGKAR 

(707)279-2492 

7663 S. HWY 29 

KELSEYVILLE, CA 95451 

$1,391,453
 $1,384,376

 $0

06/15/09 
07/03/09 
04/20/10 

83%

 94%

01-MEN-101-21.1/33.7 

HA22 

01-449404 
NH-Q101-(168)E 

RRQ1-01 1-(0EA) 

Q101- 170-() 

WPCP 

IN MENDOCINO COUNTY NEAR UKIAH FROM 

0.2 MILE NORTH OF ROBINSON CREEK 

BRIDGE TO 0.2 MILE SOUTH OF UVA 

DRIVE 

REPLACE PAVEMENT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

NANUGONDA, VEERA 

(707)485-0876 

20 WEST SCHOOL WAY, 

P.O. BOX 9595 

REDWOOD VALLEY, CA 95470 

$10,483,474
 $1,258,649

 $0

07/23/10 
08/06/10 
05/13/11 

9%

 12%

01-MEN-101-34.9/35 

HA23 

01-477804 
ER-43H5-(004)E 

--() 

SWPPP 

IN MENDOCINO COUNTY NEAR CALPELLA AT 

1.9 MILES NORTH OF WEST ROAD 

OVERCROSSING AND NEAR WILLITS AT 0.2 

MILES SOUTH OF HAEHL OC 

REPAIR AND REPLACE CULVERTS 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

NANUGONDA, VEERA 

(707)496-4347 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$1,137,951
 $1,130,290

 $0

11/17/09 
12/09/09 
09/28/10 

90%

 92%

01-MEN-101-68.8/69.4 

HM1 

01-491104 
ACNH-Q101-(172)E 

--() 

WPCP 

IN MENDOCINO COUNTY NEAR LAYTONVILLE 

FROM 2.3 MILES NORTH OF TEN MILE 

CREEK BRIDGE TO 2.1 MILES SOUTH OF 

RATTLESNAKE SUMMIT 

PLACE BONDED WEARING COURSE 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

THANGAVELAUTHAM, RAGU 

(707)496-0437 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY CA 95470 

$1,339,410
 $59,360

 $0

06/21/10 
07/13/10 
10/19/10 

45%

 5%

01-MEN-101-98.9/100.8 

HA23 

01-397554 
ER-37B5-(004)E

--() 

WPCP 

IN MENDOCINO COUNTY NEAR LEGGETT AT 

RED MOUNTAIN CREEK ARCH CULVERT 

CONSTRUCT CONCRETE BAFFLES 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

KOSTRZEWA, LUCY 

(707)834-1036

1500 REDWOOD DRIVE 

GARBERVILLE CA 95542 

$198,455 
$189,740 

$0 

05/25/10 
06/17/10 
10/15/10 

37% 

97% 



 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 01 

01-MEN-162-19.7/30 

Fed Aid 

HA23 

Pgm Code 

01-476404 

Contract 

ER-43J5-(004)E 

--()

WPCP 

Location 
Storm Water 
Plan 

IN MENDOCINO COUNTY NEAR COVELO 

VARIOUS LOCATIONS 

Description 

REPAIR STORM DAMAGE 

Type Of Work 

AT GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

KLEIBER, KATHERINE 

Resident 
Engineer 

(707)485-5913 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY CA 95470 

$545,079

Bid + CCOs

 $523,039

Comp To date

 $0

This Month 

03/30/10 

Awarded 

04/20/10 

Approved 

10/04/10 

Est Comp
Accepted 

80%

%Time

 87%

% Work 
Message 

01-MEN-222-1.0/0 

HA21 

01-380504 
SARR-P222-(001)E 

P2-22 0-(1E)

--() 

SWPPP 

IN MENDOCINO COUNTY NEAR UKIAH AT 

RUSSIAN RIVER BRIDGE 

REPLACE BRIDGE 

C C MYERS INC 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

THANGAVELAUTHAM, 

RAGUPARAN 

(707)496-0437 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$5,620,520
 $2,650,671

 $0

05/18/09 
06/18/09 
11/22/11 

31%

 47%

01-MEN-253-.5/3.5 

HA21 

01-3116U4 
ACST-X045-(020)E 

X0-45 0-(0EA)C 

X045- 020-() 

SWPPP 

IN MENDOCINO COUNTY ON ROUTE 162 AT 

OUTLET CREEK BRIDGE AND ON ROUTE 253 

AT ANDERSON CREEK BRIDGE AND SODA 

CREEK BRIDGE 

WIDEN BRIDGES AND UPGRADE RAIL 

VIKING CONSTRUCTION COMPANY 

INC 

RANCHO CORDOVA CA 95742 

(916)852-5530 

P O BOX 1508 

KLEIBER, KATHARINE 

(707)485-5913 

20 W. SCHOOL WAY P O 

BOX 959 

REDWOOD VALLEY CA 95470 

$4,833,115
 $4,179,176

 $0

01/29/08 
02/27/08 
09/20/10 

100%

 85%

OVER RUN 

01-MEN-253-1.7/2.3 
01-476104 
ER-4311-(004)E 

--() 

IN MENDOCINO COUNTY NEAR BOONVILLE 

FROM SINGLEY CATTLEPASS TO 0.6 MI 

EAST OF SINGLEY CATTLEPASS 

REPAIR STORM DAMAGE 

MENDOCINO CONSTRUCTION 

SERVICES INC 

WILLITS CA 95490 

P O BOX 1517 

FAZAL, IMRAN 

(707)485-5495 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$1,116,744
 $785,644

 $0

07/20/09 
08/05/09 
12/07/10 

61%

 71%

HA23 SWPPP (707)459-2377 

01-MEN-253-7.7/11 

HA23 

01-476004 
ER-43J3-(004)E 

--() 

SWPPP 

IN MENDOCINO COUNTY AT VARIOUS 

LOCATIONS FROM 4.2 MILES EAST OF SODA 

CREEK BRIDGE TO 4.1 MILES WEST OF 

ROBINSON CREEK BRIDGE 

PLACE HOT MIX ASPHALT 

MENDOCINO CONSTRUCTION 

SERVICES INC 

WILLITS CA 95490 

(707)459-2377 

P O BOX 1517 

FAZAL, IMRAN 

(707)485-5495 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$468,936
 $441,596

 $0

02/02/10 
02/24/10 
09/10/10 

100%

 100%

COMPLETED 
09/14/10 

01-MEN-999-/0 

HM3 

01-486204 

WPCP 

IN MENDOCINO COUNTY ON ROUTE 101 AT 

VARIOUS LOCATIONS 

CLEAN AND PAINT BRIDGES 

CERTIFIED COATINGS COMPANY 

FAIRFIELD CA 94534 

(707)639-4414 

2320 CORDELIA ROAD 

KOSTRZEWA, LUCY 

(707)834-1036

1500 REDWOOD DRIVE 

GARBERVILLE CA 95542 

$1,144,112 
$0 
$0 

06/17/10 
07/08/10 

0% 

0% 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-VAR--/0 IN HUMBOLDT AND MENDOCINO COUNTIES AT PETERSON CHASE GENERAL TIMMONS, KELLY $217,979 05/05/10 91%
01-488504 VARIOUS LOCATIONS 

REPAIR BRIDGE DECKS 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
1487 SANDY PRAIRIE 

CT, STE E 

$156,255
 $0

05/18/10 
09/27/10 

69%

IRVINE CA 92614 
FORTUNA CA 95540 

HM3 WPCP (949)252-0441 
(707)962-0376 

01-VAR--/0 IN DEL NORTE AND HUMBOLDT COUNTIES AT PETERSON CHASE GENERAL QUINTRELL, HEIDI $433,989 06/09/10 43%
01-482804 VARIOUS LOCATIONS 

REPAIR BRIDGE DECKS 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVE 
5601 S. BROADWAY 

EUREKA CA 95503 

$36,765
 $0

06/22/10 
12/28/10 

9%

IRVINE CA 92614 
(707)445-6649 

HA21 WPCP (949)252-0441 

01-VAR--/0 IN LAKE AND HUMBOLDT COUNTIES AT ARROW FENCING BAKER, SCOTT V. $77,299 04/19/10 100%
01-488704 VARIOUS LOCATIONS 

RECONSTRUCT FENCE 
CALPELLA CA 95418 

P O BOX 385 2617 E HWY 20 

NICE CA 95464 

$77,299
 $0

05/06/10 
08/20/10 
09/03/10 

100%

(707)485-1128 
(707)274-9451 COMPLETED 

HM2 WPCP 

01-VAR--/0 IN HUMBOLDT AND MENDOCINO COUNTIES AT DEBRUIN CONSTRUCTION INC RODRIGUEZ, JOAQUIN $352,800 02/27/09 58% 
01-482904 VARIOUS LOCATIONS 

REPAIR BRIDGE DECKS 
FRENCH CAMP CA 95231 

P O BOX 1355 1487 SANDY PRAIRIE 

COURT, STE. E 

$276,375 
$0 

03/16/09 
08/19/10 

73% 

HM3 WPCP 

(209)462-5100 
(707)725-1020

FORTUNA CA 95540 

Totals: Authorized Final Amt: $131,099,611 Completed to Date: $71,643,000 Work This Month: $0



 
 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 09/20/10
10/05/10
 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-LAS-36-6.7/10.4 IN LASSEN COUNTY ABOUT 13.8 MILES OUTBACK DVBE INC TUHOLSKI, JEROME $613,355 01/06/10 88%
02-4C2904 WEST OF SUSANVILLE FROM 0.6 MILE WEST 

OF GOODRICH CREEK BRIDGE TO 1.5 MILES 

WEST OF FREDONYER PA 

REPLACE EXISTING CULVERT 

RED BLUFF CA 96080 

(530)528-2225 

P O BOX 1035 

(530)225-3419 

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$598,629
 $0

02/23/10 
02/27/10 

97%

SUSPENDED 

HB1 SWPPP 

02-LAS-44-14.9/37.2 IN LASSEN COUNTY ABOUT 15 MILES EAST STEVE MANNING CONSTRUCTION INCWING, KATHRYN $3,110,274 03/15/10 25%
02-1E8504 
ACNH-P044-(047)E 

--() 

OF OLD STATION FROM 0.1 MILE EAST OF 

CRATER LAKE ROAD TO ROUTE 36 

THIN BLANKET OVERLAY 
REDDING CA 96049 

(530)222-0810 

P O BOX 491660 28482 HWY 44, SUITE 

#1 

SHINGLETOWN CA 96088 

$1,172,338
 $1,172,338

04/13/10 
10/28/10 

38%

HM1 WPCP 

02-LAS-395-4.6/24.7 IN LASSEN COUNTY AT AND NEAR DOYLE GRANITE CONSTRUCTION COMPANY TUHOLSKI, JEROME $3,526,526 02/18/10 91%
02-1E8304 
ACNH-P395-(227)E 

--()

FROM ROUTE 70/395 SEPARATION TO 

WILLOW RANCH CREEK BRIDGE 

THIN BLANKET OVERLAY 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(530)225-3419 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$3,370,711
 $0

03/08/10 
10/01/10 

94%

SUSPENDED 

WPCP 

02-LAS-395-60.8/61.6 IN LASSEN COUNTY AT JOHNSTONVILLE SIERRA NEVADA CONSTRUCTION INCTUHOLSKI, JERRY $1,236,957 01/07/10 93%
02-390904 FROM ROUTE 36 TO JOHNSTONVILLE ROAD. 

CONSTRUCT TRUN LANES 
SPARKS NV 89435 

P O BOX 50760 4300 CATERPILLAR ROAD 

REDDING CA 96003 

$1,196,252
 $0

01/25/10 
10/11/10 

94%

(775)355-0420 
(530)225-3419 SUSPENDED 

HB4N SWPPP 

02-MOD-139-.2/6 IN SISKIYOU AND MODOC CO ON ROUTE 89 INTERNATIONAL SURFACING HINTON, JOHN $1,936,726 01/12/10 67%
02-1E8604 FROM 3.4 MILES NORTH OF DEAD HORSE 

CANYON ROAD AND VARIOUS LOCATIONS 

SYSTEMS 

P O BOX 4770 
1745 SOUTH MAIN 

STREET 

$1,518,471
 $0

02/02/10 
09/30/10 

77%

CHIP SEAL 
MODESTO CA 95352 

YREKA CA 96097 SUSPENDED 

HM1 WPCP (209)525-9065 
(530)841-0173 

02-MOD-395-/20.8 IN MODOC COUNTY NEAR ALTURAS FROM THE INTERNATIONAL SURFACING TUHOLSKI, JERRY $1,906,180 06/08/09 96% 
02-1E3204 
SARR-P395-(224)E 

P3-95 2-(4E) 

--() 

LASSEN/MODOC COUNTY LINE TO 

OVERHEAD 

PLACE SEAL COAT 

ALTURAS SYSTEMS 

MODESTO CA 95352 

P O BOX 4770 

(530)225-3419

4300 CATERPILLAR RAOD 

REDDING, CA 96003 

$1,682,677 
$0 

06/19/09 
09/01/10 

87% 

SUSPENDED 

HM1 WPCP (209)525-9065 
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Statement of Ongoing Contracts as of 09/20/10	
10/05/10 

District 02 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

02-PLU-36-4.0/6.5 IN PLUMAS COUNTY NEAR CHESTER FROM DIG IT CONSTRUCTION INC ROGERS, JIM $796,874 02/11/10 100%

02-1E5004 $780,112 03/04/10
2.1 MILES WEST OF COUNTY ROAD 324 TO	 P O BOX 494 3881 BENATAR, SUITE C 100%


$0 08/26/10

CHESTER FLOOD CONTROL CHANNEL BRIDGE	 CHICO, CA 95928-7171
 09/03/10
CHESTER CA 96020

REHABILITATE ASPHALT PAVEMENT (530)895-5245 COMPLETED


(530)258-3306
 

HA22 WPCP
 

02-PLU-70-35.1/35.5	 IN PLUMAS COUNTY NEAR KEDDIE FROM 0.3 C C MYERS INC COLLINS, RONALD $12,995,300 05/03/10 12%


KM WEST TO 0.3 KM EAST OF THE SPANISH P O BOX 2948
02-373104	 $1,277,553 05/18/10
1555 EAST MAIN STREET	 10%

SARR-P070-(099)E	 $0 07/19/12


CREEK BRIDGE	 QUINCY CA 95971

P0-70 0-(9E)	 RANCHO CORDOVA CA 957412948


CONSTRUCT BRIDGE (530)283-2451

--() (916)635-9370
 

HA21 SWPPP
 

02-PLU-70-78.4/91.2	 IN PLUMAS COUNTY NEAR PORTOLA FROM GRANITE CONSTRUCTION COMPANY COLLINS, RONALD $2,153,126 06/25/10 0%

02-1E8704	 $0 07/12/10
0.3 MILE WEST OF BIG GRIZZLY CREEK P O BOX 50085
 1555 EAST MAIN STREET	 0%

ACST-P070-(097)E	 $0


BRIDGE TO 0.1 MILE EAST OF SUMMIT QUINCY CA 95971

P0-70 0-(7E) WATSONVILLE CA 95077


SCHOOL DRIVE	 (530)283-2451

--()	 (831)724-1011


THIN BLANKET OVERLAY
 
HM1 WPCP
 

02-PLU-70-79.1/0	 IN PLUMAS COUNTY NEAR BECKWOURTH AT R E M CONSTRUCTION COLLINS, RONALD $1,661,666 07/23/09 58%


THE LESTER T DAVIS SAFETY ROADSIDE INCORPORATED
02-377814	 $751,821 08/19/09
1555 EAST MAIN STREET	 45%

$0 12/31/10


REST AREA 6621 CLARK ROAD QUINCY, CA 95971
 
REPLACE SAFETY ROADSIDE REST AREA (530)283-2451


PARADISE CA 95969
 

HA26 WPCP (530)876-1363
 

02-SHA-5-.9/4.3	 IN SHASTA COUNTY IN AND NEAR TULLIS INC BLINE, JEFF $10,180,759 04/21/10 56%


ANDERSON FROM FOURTH STREET P O BOX 493416
02-371004	 $3,912,078 05/24/10
122 BELLE MILL ROAD	 39%

$0 10/30/10


OVERCROSSING TO DESCHUTES ROAD
 RED BLUFF CA 96080
 
REDDING CA 96049


UNDERCROSSING (530)527-8418

(530)241-5105


WIDEN ROADWAY
 
HB4N SWPPP
 

02-SHA-5-15.1/15.7	 IN SHASTA COUNTY IN REDDING FROM GOLDEN STATE BRIDGE INC WOOD, JAMES $62,302,549 03/05/08 72%
 

LIBERTY STREET TO ROUTE 5/44 901 HOWE ROAD 4300 CATERPILLAR ROAD 95%

02-328034 $59,343,108 03/14/08
 
ACST-P044-(044)E  $0 02/03/11


SEPARATION
 REDDING CA 96003
 
P0-44 0-(4E)	 MARTINEZ CA 94553


WIDEN HIGHWAY AND RAMPS (530)225-3160

--() (925)372-8000
 

HB4N SWPPP
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SHA-5-39.5/40.8 IN SHASTA COUNTY NEAR LAKEHEAD FROM TUTOR SALIBA CORPORATION DARNALL, MARK $125,259,255 09/25/09 15%
02-378904 
ACBR-0058-(337)N 

00-58 3-(7N)

--() 

0.3 KM NORTH OF ANTLER SUMMIT 

OVERCROSSING TO 0.5 KM NORTH OF 

ANTLER UNDERPASS 

BRIDGE REPLACEMENT 

SYLMAR CA 91342 

(818)362-8391 

15901 OLDEN STREET 

(530)225-3083 

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$21,974,416
 $0

10/14/09 
03/03/15 

18%

HA21 SWPPP 

02-SHA-5-43.1/0 IN SHASTA CO ABOUT 0.8 KM NORTH OF GIFFORD CONSTRUCTION INC PASCAL, ANTHONY $1,368,563 10/15/09 0%

HA26 

02-395804 
ACSH-0058-(338)E 

00-58 3-(8E)

--() 

WPCP 

THE LAKEHEAD OVERCROSSING AT THE 

LAKEHEAD SAFETY ROADSIDE REST AREA 

REHABILITATE FACILITIES 
REDDING CA 960492618 

(530)226-6000 

P O BOX 492618 

(530)235-9814 

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$1,349,543
 $0

11/09/09 
10/21/10 

0%

PLANT EST 

SATIS 

02-SHA-5-/0 IN SHASTA COUNTY AT VARIOUS LOCATIONS C C MYERS INC BARNES, BILL $1,171,779 05/05/10 63%

HM3 

02-1E6204 

WPCP 

FROM RIVERSIDE AVENUE OVERCROSSING 

TO GABLES OVERCROSSING 

BRIDGE MAINTENANCE 
RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

(530)238-2970 

18300 ANTLERS SCHOOL 

ROAD 

LAKEHEAD CA 96051 

$303,281
 $0

06/01/10 
10/27/10 

26%

02-SHA-44-46.6/48.3 IN SHASTA COUNTY NEAR VIOLA FROM 2.8 J F SHEA CONSTRUCTION INC WING, KATHRYN $4,378,367 01/21/10 72%

HB1 

02-4C94U4 
SARR-P044-(045)E 

P0-44 0-(5E)

--() 

SWPPP 

MILES TO 1.1 MILES WEST OF LASSEN 

PARK ENTRANCE 

IMPROVE CRUVE AND SHOULDER WIDENING 
REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

(530)474-4424 

28482 HWY 44, SUITE 

#1 

SHINGLETOWN, CA 96088 

$4,491,948
 $0

02/02/10 
11/08/10 

95%

02-SHA-44-69.0/69.8 IN SHASTA COUNTY NEAR OLD STATION HAT CREEK CONSTRUCTION AND WING, KATHRYN $1,126,969 11/12/09 87%

HB1 

02-0E3904 
ACHS-P044-(046)E

 P0-44 0-(6E) 

--() 

SWPPP 

FROM 3.6 MILES EAST OF PLUM VALLEY 

ROAD TO 1.6 MILES WEST OF 

SHASTA/LASSEN COUNTY LINE 

SHOULDER WIDENING 

MATERIALS INC 

BURNEY CA 96013 

(530)335-5501 

24339 HWY 89N 

(530)474-4424 

28482 HWY 44, SUITE 

#1 

SHINGETOWN, CA 96088 

$1,064,948
 $0

12/07/09 
09/27/10 

94%

02-SHA-89-4.0/10.7 IN SHASTA COUNTY NEAR OLD STATION SUPERIOR DVBE INC MENDOZA, SERGIO $187,777 05/10/10 100% 
02-4C8304 FROM 0.1 MILE NORTH OF HAT CREEK 

BRIDGE NO. 06-0085 TO 0.4 MILE SOUTH 

OF DOTY ROAD 

EXTEND CULVERTS AND WIDEN SHOULDERS 

RED BLUFF CA 96080 

(530)527-8648 

508 MAIN STREET 

(530)225-3193

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$159,190 
$0 

06/17/10 
09/02/10 

100% 

COMPLETED 
09/08/10 

HB1 WPCP 
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SHA-89-29.2/0 IN SHASTA COUNTY ABOUT 12 MILES MUEHLHAN CERTIFIED COATINGS BADE, TIM $2,861,148 06/02/10 0%
02-1E6704 NORTH OF BURNEY AT LAKE BRITTON 

BRIDGE 

INC 

2320 CORDELIA ROAD 
4300 CATERPILLAR ROAD 

REDDING CA 96003 

$60,817
 $0

06/28/10 
08/01/11 

2%

BRIDGE MAINTENANCE 
FAIRFIELD CA 94534 

(530)265-3158 

HM3 WPCP (707)639-4414 

02-SHA-273-15.4/0 IN SHASTA COUNTY IN REDDING FROM RICHARD A HEAPS ELECTRICAL HART, JOHN $280,000 04/29/10 0%
02-1E4404 
ACHS-P273-(009)E 

PGP2-73 0-(9E) 

--() 

WYNDHAM LANE TO ANGELO AVENUE 

INSTALL SIGNALS 

CONTRACTOR INC 

SACRAMENTO CA 95829 

8909 FLORIN ROAD 

(530)225-2035 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$108,104
 $0

06/01/10 
11/11/10 

39%

HB1 WPCP (916)386-8857 

02-SHA-299-23.7/0 IN SHASTA COUNTY IN REDDING AT PACIFIC ELECTRICAL HART, JOHN $243,289 03/17/10 20%
02-1E4804 
ACHS-P299-(159)E 

G P2-99 1-(9E) 

--() 

ELEVENTH STREET 

INSTALL SIGNALS 

CONTRACTORSINC 

MEDFORD OR 97501 

P O BOX 1430 

(530)225-2035 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$169,489
 $0

05/06/10 
11/09/10 

68%

HB1 WPCP (541)773-7751 

02-SHA-299-75.6/0 IN SHASTA COUNTY IN BURNEY AT THE TOP HAT ENERGY CHAFFEE, ERIC $198,900 01/27/10 47%
02-0AA004 BURNEY MAINTENANCE STATION AT 37334 

MAIN STREET 

INSTALLATION PHOTOVOLTAIC PANELS 
MONTGOMERY CREEK CA 96065 

(530)337-6495 

32431 HIGHWAY 299 

(530)218-2266 

122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$179,010
 $0

02/24/10 
01/01/10 

90%

02-SIS-96-1.2/3 IN SISKIYOU COUNTY AT VARIOUS HAYES AND SONS INC HINTON, JOHN $1,046,292 12/11/08 100%
02-3C8104 
ER-43G3-(004)E 

--() 

LOCATIONS 

INSTALL PRECAST CULVERTS 
HAPPY CAMP CA 96039 

(530)493-2679 

P O BOX 258 

(530)841-0173

1745 S. MAIN STREET 

YREKA CA 96097 

$885,645
 $0

01/05/09 
09/27/10 

86%

OVER RUN 
10/01/10 

HA23 WPCP 

02-SIS-96-20.0/20.1 IN SISKIYOU COUNTY ABOUT 19 KM EAST ROBERT J FRANK CONSTRUCTION $98,000 11/21/97 0% 
02-340204 OF SOMES BAR AT 0.8 KM EAST OF TI 

CREEK BRIDGE 

INC 

2806 TARMAC ROAD 

$0 
$0 

11/21/97 
0% 

DRAINAGE AND SLOPE PROTECTION WORK 
REDDING CA 96003 

HA23 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 13 

Statement of Ongoing Contracts as of 09/20/10
10/05/10
 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SIS-97-28.7/30 IN SISKIYOU COUNTY ABOUT 10.4 MILES STEVE MANNING CONSTRUCTION INCHINTON, JOHN $687,353 04/06/10 100%
02-1E1204 
ACHS-P097-(038) 

NH-P097-(038) 

--() 

SOUTH OF MACDOEL FROM 0.1 MILE SOUTH 

OF HORSE THIEF ROAD TO 0.1 MILE NORTH 

OF MOUNT HEBRON SUM 

WIDEN SHOULDERS 

REDDING CA 96049 

(530)222-0810 

P O BOX 491660 

(530)841-0173 

1745 S. MAIN STREET 

YREKA CA 96097 

$633,150
 $0

04/22/10 
08/31/10 

100%

COMPLETED 
09/03/10 

HB1 SWPPP 

02-SIS-263-55.0/0 IN SISKIYOU COUNTY ABOUT SIX MILES F D THOMAS INC HINTON, JOHN $1,986,755 06/01/10 14%
02-1E6504 NORTH OF YREKA AT SHASTA RIVER BRIDGE 

NO 2-13 

BRIDGE MAINTENANCE 
MEDFORD OR 97501 

(541)664-3010 

P O BOX 4663 

(530)841-0173 

1745 S. MAIN STREET 

YREKA CA 96097 

$301,521
 $0

06/17/10 
08/26/11 

15%

HM3 WPCP 

02-TEH-5-9.5/10.5 IN TEHAMA COUNTY IN AND NEAR CORNING SGC CONSTRUCTION GRANADOS, ANTHONY $620,913 05/25/10 57%
02-0E8004 FROM 0.5 MILE SOUTH OF GALLAGHER 

OVERCROSSING TO AND AT CORNING SAFETY 

ROADSIDE REST AREA 

HOOK UP WATER AND SEWER SUPPLY 

YUBA CITY CA 95992 

(530)671-4738 

P O BOX 3329 

(530)527-8417 

122 BELLE MILL ROAD 

RED BLUFF CA 96080 

$326,442
 $0

06/15/10 
11/15/10 

53%

HA26 WPCP 

02-TEH-5-12.2/0 IN TEHAMA COUNTY NEAR CORNING FROM SHASTA CONSTRUCTORS INC BLINE, JEFF $26,439,512 05/23/08 76%
02-0C9704 
ACIM-0005-(333)E 

--()

0.6 KM SOUTH TO 0.8 KM NORTH OF 

THOMES CREEK BRIDGE 

REPLACE BRIDGE 

ALTERNATIVE 1 

REDDING CA 960491539 

P O BOX 491539 

(530)527-8418 

122 BELLE MILL ROAD 

RED BLUFF CA 96080 

$23,257,217
 $0

06/17/08 
10/21/10 

81%

HA21 SWPPP (530)365-3930 

02-TEH-5-22.2/27.5 IN TEHAMA COUNTY IN AND NEAR RED C C MYERS INC BLINE, JEFF $29,738,926 06/26/09 87%
02-2C50U4 
SARR-0058-(336)E 

00-58 3-(6E) 

--() 

BLUFF FROM 5.3 MILES SOUTH OF ADOBE 

ROAD OVERCROSSING TO ADOBE ROAD 

OVERCROSSING 

BRIDGE DECK MAINTENANCE 

RANCHO CORDOVA CA 957426811 

(916)635-9370 

3286 FITZGERALD ROAD 

(530)527-8413 

122 BELLE MILL ROAD 

RED BLUFF CA 96080 

$20,272,996
 $0

07/08/09 
10/27/10 

67%

HA22 SWPPP 

02-TEH-5-40.6/0 IN TEHAMA COUNTY ABOUT 9 MILES NORTH TULLIS INC GRANADOS, ANTHONY $1,110,525 07/13/09 100% 
02-4C7904 OF RED BLUFF AT COTTONWOOD TRUCK 

SCALES 

CONSTRUCT WEIGH IN MOTION SCALES 
REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

(530)527-8417

122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$1,100,235 
$0 

07/28/09 
08/13/10 

100% 

COMPLETED 
09/03/10 

HA42 WPCP 
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-TEH-99-11.6/12.6 IN TEHAMA COUNTY AT LOS MOLINOS FROM RON HALE CONSTRUCTION INC ROGERS, JIM $1,440,587 05/05/10 47%
02-4C5804 
ARRA-P099-(525)E 

P0-99 5-(5E)

--() 

0.1 MILE SOUTH OF PALM STREET TO LOS 

MOLINOS CREEK BRIDGE 

INSTALL SIDEWALKS 
SHASTA LAKE CA 96019 

(530)275-7844 

P O BOX 795 

(530)895-5245 

3881 BENATAR, SUITE C 

CHICO, CA 95928 

$256,837
 $0

05/24/10 
11/29/10 

17%

HB34 SWPPP 

02-TRI-299-10.6/42.7 IN TRINITY COUNTY AT VARIOUS MERCER FRASER COMPANY RINARD, WAYNE $610,662 03/29/10 98%
02-1E4904 LOCATIONS FROM 0.1 MILE EAST OF 

HENNESSEY ROAD TO 0.6 MILE WEST OF 

CANYON CREEK BRIDGE 

PAVE TURNOUTS 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(530)229-0531 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$548,349
 $0

04/20/10 
09/30/10 

91%

HB4N SWPPP 

02-TRI-299-13.3/13.8 IN TRINITY COUNTY NEAR BURNT RANCH R BROWN CONSTRUCTION COMPANY MENDOZA, SERGIO $4,633,145 04/01/09 70%
02-3C0804 
ACHS-P299-(155)E 

P2-99 1-(5E) 

--() 

FROM 0.4 MI WEST TO 0.1 MILE EAST OF 

FRIEDRICH ROAD. 

SHOULDER WIDENING 

INC 

WILLOW CREEK CA 95573 

P O BOX 406 

(530)225-3193 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$2,963,909
 $0

04/20/09 
10/23/10 

81%

HB1 SWPPP (530)629-3702 

02-TRI-299-26.1/36.9 IN TRINITY COUNTY NEAR BIG BAR FROM PAVEMENT COATINGS CO RINARD, WAYNE $2,468,110 05/19/10 74%
02-2E2604 2.9 MILES WEST OF MANZANITA CREEK 

BRIDGE TO NORTH FORK TRINITY RIVER 

BRIDGE 

HOT IN PLACE RECYCLE 

MIRA LOMA CA 91752 

(714)826-3011 

10240 SAN SEVAINE WAY 

(530)229-0531 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$610,979
 $0

06/02/10 
10/01/10 

25%

WPCP 

02-TRI-299-43.4/65.8 IN TRINITY COUNTY NEAR WEAVERVILLE AT MERCER FRASER COMPANY RINARD, WAYNE $944,850 05/24/10 44%
02-1E6004 VARIOUS LOCATIONS FROM CANYON CREEK 

BRIDGE TO GRASS VALLEY CREEK BRIDGE 

NO. 05-0010 

BRIDGE MAINTENANCE 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(530)229-0531 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$233,725
 $0

06/07/10 
10/26/10 

25%

HM3 WPCP 

02-TRI-299-50.7/51.5 IN TRINITY COUNTY AT WEAVERVILLE FROM MERCER FRASER COMPANY RINARD, WAYNE $258,744 04/29/10 100% 
02-4C9504 
SARR-STP -(299)1

A-STP -(299)1 

--() 

0.4 MILE WEST OF NORTH MINER STREET 

TO COURT STREET 

TRAFFIC CALMING ELEMENTS 
EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(530)515-4587

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$239,950 
$0 

06/24/10 
09/14/10 

91% 

SUSPENDED 
09/28/10 

HE11 WPCP 

Totals: Authorized Final Amt: $311,580,713 Completed to Date: $157,095,452 Work This Month: $1,172,338
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-BUT-32-23.5/37 IN BUTTE COUNTY ABOUT 12 MILES NORTH KNIFE RIVER CONSTRUCTION ROGERS, JIM $935,331 05/17/10 60%
03-3M2404 
ACST-P032-(040)P 

P03-2 04-() 

--() 

OF CHICO FROM 0.1 MILE SOUTH OF 

FOREST RANCH WAY TO HUMBOLDT ROAD 

REPLACE ASPHALT CONCRETE SURFACING 
CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

(530)895-5245 

3881 BENATAR, SUITE C 

CHICO CA 95928-7171 

$827,837
 $0

06/07/10 
10/07/10 

85%

HM1A WPCP 

03-BUT-32-/37.2 IN BUTTE AND GLENN COUNTIES AT PROFESSIONAL CONSTRUCTION $278,074 03/15/10 0%
03-3M3304 VARIOUS LOCATIONS 

BRIDGE DECK OVERLAY 

SERVICES 

4070 NELSON AVENUE SUITE A 

$0
 $0

04/07/10 
0%

CONCORD CA 94520 
(530)533-5610 

HM3 WPCP (925)288-1566 

03-BUT-70-11.6/13.6 IN BUTTE CO IN AND NEAR OROVILLE FROM DE SILVA GATES CONSTRUCTION HARGROVE, BEN $6,328,052 08/12/09 24%

HE13 

03-3A6314 

SWPPP 

01. MI NORTH OF OPHIR ROAD TO 0.6 KM 

SOUTH OF ROUTE 162 

WIDEN TO 4 LANES/EXTEND FREEWAY 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)533-4526 

2060 3RD STREET, 

SUITE B 

OROVILLE, CA 95965 

$2,142,706
 $0

09/02/09 
11/28/11 

34%

03-BUT-70-13.6/16.7 IN BUTTE CO ON ROUTE 70 IN AND NEAR FRANKLIN CONSTRUCTION INC GRANDY, DWAYNE $1,268,686 07/29/09 97%
03-4E1304 
ACHS-P070-(096)E 

P P0-70 0-(6E)

--() 

OROVILLE FROM 0.8 MILE SOUTH OF 

ROUTE 162 TO 0.4 MI NORTH OF GARDEN 

DRIVE OVERCROSSING 

UPGRADE GUARDRAIL AND GORE AREAS 

CHICO CA 95927 

(530)343-9600 

P O BOX 3100 

(530)713-7814 

2060 3RD ST., SUITE B 

OROVILLE, CA 95965 

$1,173,131
 $0

08/20/09 
10/22/10 

89%

HB1 WPCP 

03-BUT-99-8.6/13.2 IN BUTTE CO NEAR GRIDLEY FROM 0.3KM GRANITE CONSTRUCTION COMPANY COBURN, AL $7,784,599 06/26/09 46%

HA22 

03-366904 
SARR-P099-(519)A

 P09-9 51-() 

--() 

SWPPP 

NORTH OF RIO BONITO ROAD TO 0.1 KM 

SOUTH OF ROUTE 162 EAST 

WIDEN SHOULDER 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(530)534-9046 

2060 3RD STREET, 

SUITE B 

OROVILLE CA 95965 

$1,776,620
 $0

07/07/09 
08/11/11 

31%

SUSPENDED 

03-BUT-162-/14 IN BUTTE CO NEAR OROVILLE FROM GLEN WEST COAST PAVING AND CHIP THOMAS, SHAHNA $765,437 03/01/10 66% 
03-3M1604 CO LINE TO 0.1 MI WEST OF SOUTH 

JUNCTION ROUTE 99 AND VARIOUS 

SEALING 

P O BOX 1231 
2060 3RD STREET 

OROVILLE CA 95965 

$731,852 
$0 

03/23/10 
10/04/10 

91% 

LOCATIONS 

CHIP SEAL TO BE APPLIED 
YREKA CA 96097 

(530)682-6517

HM1A WPCP (530)842-7283 
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-BUT-191-7.4/8.6 IN BUTTE AND PLACER COUNTIES ON GRANITE CONSTRUCTION COMPANY THOMAS, SHAHNA $192,530 07/06/10 0%
03-0F5304 
HSST-000C-(317)E 

00-0C 3-(7E)

--() 

ROUTE 191 FROM 2.6 MILES NORTH OF 

CLEAR CREEK CEMETERY ROAD TO AIRPORT 

WAY 

PLACE HOT MIX ASPHALT 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(530)682-6517 

2060 3RD ST, SUITE B, 

OROVILLE CA 95965 

$0
 $0

07/21/10 
09/09/10 
09/22/10 

0%

HB1 WPCP 

03-BUT-191-8.1/8.2 IN BUTTE, EL DORADO AND PLACER MEYERS EARTHWORK INC PETERSON, DALE $404,105 04/29/10 100%

HB1 

03-0F7704 
HSST-000C-(314)E 

00-0C 3-(4E)

--() 

WPCP 

COUNTIES AT VARIOUS LOCATIONS 

INSTALL METAL BEAM GUARD RAIL 
REDDING CA 96049 

(530)365-8858 

P O BOX 493730 

(530)265-0746 

138 NEW MOHAWK, STE. 

B 

NEVADA CITY CA 95959 

$362,371
 $0

06/09/10 
08/27/10 

100%

COMPLETED 
09/01/10 

03-COL-5-/0 IN COLUSA, PLACER AND SACRAMENTO PETERSON CHASE GENERAL LEE, SUSHMA $3,354,187 06/17/09 87%

HB4N 

03-0C2814 
SARR-000C-(303)E 

00-0C 3-(3E)

--() 

WPCP 

COUNTIES AT VARIOUS LOCATIONS 

INSTALL CMS AND CCTV 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 926145706 

(949)252-0441 

1792 KAISER AVENUE 

(916)263-4926 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$3,019,317
 $0

07/02/09 
10/25/10 

89%

03-COL-16-/7.3 IN COLUSA CO ABOUT 7 MILES WEST OF OUTBACK DVBE INC KRAFT, DAN $412,798 02/11/10 100%
03-3M1704 RUMSEY FROM 0.1 MI SOUTH OF ROUTE_ 20 

TO THE YOL0 COUNTY LINE 

CHIP SEAL 
RED BLUFF CA 96080 

(530)528-2225 

P O BOX 1035 

(530)713-7864 

1401A WILL S. GREEN 

COLUSA CA 95932 

$398,835
 $0

03/10/10 
09/09/10 

100%

COMPLETED 
09/14/10 

HM1A WPCP 

03-COL-20-21.5/22.4 IN WILLIAMS FROM 0.3 MILE EAST TO 0.6 NORTH BAY CONSTRUCTION INC KRAFT, DAN $5,561,272 07/31/09 81%
03-1E0304 
SARR-P020-(150)E 

P0-20 1-(0E)

--() 

MILE WEST OF INTERSTATE 5 

RECONSTRUCT EMBANKMENT SLOPE 
PETALUMA CA 949556004 

(707)763-2891 

P O BOX 6004 

(707)994-5074 

P. O. BOX 457 

CLEARLAKE, CA 95457 

$4,856,704
 $0

08/12/09 
10/14/10 

86%

HA42 SWPPP 

03-ED-49-6.6/8.3 IN EL DORADO CO FROM 0.1 MILE SOUTH DOUG VEERKAMP GENERAL NOVOTA, RYAN $4,749,434 06/12/09 49% 
03-4C0904 
SARR-P049-(143)E

 P0-49 1-(3E) 

--() 

OF ORE COURT TO 0.1 MILE SOUTH OF 

CHINA HILL ROAD 

REALIGN AND WIDEN ROADWAY 

ENGINEERING INC 

PLACERVILLE CA 95667 

2585 COLD SPRINGS ROAD 

(916)858-8628

11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$4,028,708 
$0 

06/26/09 
03/23/11 

86% 

HB1 SWPPP (916)933-7077 
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 03 

03-ED-50-22.1/0 

Fed Aid 

HB1 

Pgm Code 

03-0F6504 

Contract 

RSIP-6203-(045)L 

620-3 04-() 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN EL DORADO COUNTY NEAR PLACERVILLE 

FROM 1.3 MILES EAST OF NEW TOWN ROAD 

OVERCROSSING TO 1.2 MILES WEST OF 

CAMINO HEIGHTS DRIVE 

Description 

INSTALL MESSAGE SIGN 

Type Of Work 

RICHARD A HEAPS ELECTRICAL 

CONTRACTOR INC 

Contractor 

SACRAMENTO CA 95829 

(916)386-8857 

8909 FLORIN ROAD 

MILLER, BRANDON 

Resident 
Engineer 

(530)621-0985 

3065 BLAIR AVE. P O 

BOX 2424 

PLACERVILLE, CA 95667 

$138,059

Bid + CCOs

 $105,294

Comp To date

 $0

This Month 

11/10/09 

Awarded 

12/09/09 

Approved 

07/21/10 

Est Comp
Accepted 

100%

%Time

 75%

% Work 
Message 

03-ED-50-27.9/28 

HA12 

03-3E4604 

WPCP 

IN EL DORADO COUNTY NEAR CAMINO AT 

CAMINO SAND STORAGE FACILITY 

CONSTRUCT SAND STORAGE FACILITY 

KOCH EXCAVATING INC 

PENN VALLEY CA 95946 

(530)432-4000 

P O BOX 909 

NOVOTA, RYAN 

(530)295-9439 

5657 ORE COURT 

EL DORADO CA 95623-4917 

$456,458
 $445,566

 $0

02/11/10 
03/04/10 
09/20/10 

94%

 98%

03-ED-50-39.7/57.8 

HM1 

03-3M5504 
ACNH-P050-(114)E 

--()

WPCP 

IN EL DORADO COUNTY NEAR KYBURZ FROM 

SOUTH FORK AMERICAN RIVER BRIDGE TO 

0.2 MILE EAST OF 42 MILE HOMES ROAD 

BONDED WEARING COURSE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

NOVOTA, RYAN 

(530)295-9439 

5657 ORE COURT 

EL DORADO CA 95623-4917 

$2,954,954
 $0
 $0

04/23/10 
05/11/10 

0%

 0%

03-ED-50-45.2/45.6 

HA42 

03-3M4704 

WPCP 

IN EL DORADO COUNTY IN PLACERVILLE 

AND NEAR WHITEHALL 

CLEAN, REPAIR AND RETROFIT CULVERTS 

B AND B DEVELOPERS 

VALLEY VILLAGE CA 91607 

(323)896-1822 

NOVOTA, RYAN 

(916)416-2934 

4804 LAUREL CANYON BLVD NO 24 11323 SANDERS DRIVE 

RANCHO CORDOVA CA 95742 

$154,217
 $20,025

 $0

05/03/10 
07/08/10 
10/22/10 

38%

 13%

03-ED-50-58.7/61.8 

HM2C 

03-3M5104 

WPCP 

IN EL DORADO COUNTY AT AND NEAR 

BRIDGES AND CAMP SACRAMENTO 

CLEAN AND LINE CULVERTS 

TWIN ELITE LANDSCAPING INC 

CLOVIS CA 93612 

(559)292-7760 

2972 LARKIN AVENUE 

NOVOTA, RYAN 

(530)295-9349 

5657 ORE COURT 

EL DORADO, CA 95623 

$361,599
 $84,614

 $0

05/20/10 
06/30/10 
10/22/10 

55%

 23%

03-ED-89-/8.6 

HA42 

03-1A8414 
SARR-P089-(094)E

 P0-89 0-(4E) 

--() 

SWPPP 

IN ELDORADO COUNTY NEAR MEYERS FROM 

THE ALPINE COUNTY LINE TO ROUTE 

50/89 SEPARATION 

INSTALL DRAINAGE FACILITIES 

QUALCON CONTRACTORS INC 

MINDEN NV 89423 

(775)782-2006 

1645 ESMERALDA AVENUE 

MILLER, BRANDON 

(530)621-0986

P O BOX 2424 

PLACERVILLE CA 95667 

$11,096,506 
$4,181,747 

$0 

05/29/09 
07/01/09 
04/20/11 

41% 

38% 

HA22 

HB4N 
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-GLE-32-4.1/10.8 IN GLENN COUNTY AT HAMILTON CITY KNIFE RIVER CONSTRUCTION ALLEN, JODY $859,654 03/15/10 46%
03-3M1904 RUBBERIZED HOT MIX ASPHALT OVERLAY 

CHICO CA 95928 

1764 SKYWAY 849 N. HUMBOLDT AVE 

WILLOWS CA 95988 

$782,176
 $0

04/01/10 
11/05/10 

88%

(530)891-6555 
(530)934-3520 

HM1A WPCP 

03-NEV-20-17.5/46.1 IN NEVADA AND PLACER COUNTIES FROM GRANITE CONSTRUCTION COMPANY DEMARTINI, MARK $4,464,330 04/23/10 80%

HM1 

03-3M1404 
ACHN-P020-(152) 

--()

WPCP 

0.1 MILE EAST OF THE 20/49 JUNCTION 

TO THE 80/20 SEPARATION 

APPLY HOT MIX ASPHALT 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(530)265-9869 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY CA 95959 

$3,900,055
 $0

05/12/10 
10/27/10 

96%

03-NEV-20-37.4/41.2 IN NEVADA COUNTY ABOUT 22 MILES EAST QUIMU CONTRACTING INC DE MARTINI, MARK $313,078 03/15/10 100%
03-3M5204 OF NEVADA CITY AT VARIOUS LOCATIONS 

CLEAN AND LINE CULVERTS 
DIXON CA 95620 

P O BOX 1177 138 NEW MOHAWK ROAD, 

STE. B 

$301,963
 $0

04/21/10 
08/23/10 
08/23/10 

100%

HM2C WPCP 

(707)693-0289 
(530)265-6969 

NEVADA CITY CA 95959 SUSPENDED 

03-NEV-49-9.7/11.2 IN NEVADA COUNTY NEAR GRASS VALLEY DE SILVA GATES CONSTRUCTION DE MARTINI, MARK $8,393,579 05/08/10 0%

HE13 

03-2A6904 
SARR-P049-(148)E 

P0-49 1-(8E) 

--() 

SWPPP 

FROM 0.6 KM NORTH OF ALTA SIERRA 

DRIVE TO 0.9 KM SOUTH OF WELLSWOOD 

WAY 

WIDEN ROADWAY 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)265-6969 

NEW MOHAWK ROAD, STE. 

B 

NEVADA CITY CA 95959 

$500
 $0

06/22/10 
12/12/14 

0%

SUSPENDED 

03-NEV-80-2.5/5.6 IN NEVADA COUNTY NEAR TRUCKEE FROM TEICHERT CONSTRUCTION CATANIA, DAVE $67,947,146 03/16/07 83%

HA22 

03-0A6324 
ACIM-080 -(180)N 

--() 

SWPPP 

0.4 KM WEST OF SODA SPRINGS 

OVERCROSSING TO THE DONNER SUMMIT 

SAFETY REST AREA 

REHABILATE BRIDGES AND ROADWAY 

SACRAMENTO CA 958276830 

(916)386-5900 

P O BOX 276830 

(530)265-9864 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$68,271,521
 $0

04/06/07 
08/31/11 

98%

03-NEV-80-5.2/13.3 IN NEVADA COUNTY NEAR TRUCKEE FROM R AND L BROSAMER INC MURPHY, ROD $56,652,398 07/28/08 48% 

HA22 

03-0A6334 

SWPPP 

1.0 MILE EAST OF THE CASTLE PEAK ROAD 

UNDERCROSSING TO 2.1 MILES EAST OF 

DONNER LAKE UNDERCROS 

PORTLAND CEMENT CONCRETE OVERLAY 

WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

(530)587-9827

12047 DONNER PASS 

ROAD, SUITE B-4 

TRUCKEE CA 96161 

$25,932,362 
$0 

08/15/08 
12/25/12 

45% 

SUSPENDED 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 19 

Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-NEV-80-5.6/0 

HA26 

03-4A2404 
ACIM-0804-(189)E 

08-0441-(9E) 

--() 

SWPPP 

IN NEVADA COUNTY ABOUT 12.4 MILES 

WEST OF TRUCKEE AT DONNER SUMMIT 

SAFETY ROADSIDE REST AREA 

REPLACE BUILDING 

FLINTCO INC 

FOLSOM CA 95630 

(916)351-5400 

400 PLAZA DRIVE STE 205 

CLARK, MARTIN 

(916)624-2852 

12047 DONNER PASS 

ROAD 

TRUCKEE, CA 96060 

$4,511,808
 $906,986

 $0

07/27/09 
08/12/09 
09/14/11 

36%

 30%

03-NEV-80-9.2/13.6 

HA22 

03-0A6314 
ACIM-080 -(184)E 

--() 

SWPPP 

IN NEVADA COUNTY NEAR TRUCKEE FROM 

DONNER LAKE UNDERCROSSING TO TROUT 

CREEK UNDERCROSSING 

REHABILITATE ROADWAY 

TEICHERT CONSTRUCTION 

SACRAMENTO CA 958276830 

(916)386-5900 

P O BOX 276830 

CATANIA, DAVE 

(530)265-9864 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY, CA 95959 

$59,921,108
 $51,220,513

 $0

10/05/07 
11/13/07 
12/01/10 

59%

 85%

03-NEV-80-18.4/19.5 

HA42 

03-4C2204 
ACIM- 080-(193)E 

--() 

WPCP 

IN NEVADA COUNTY NEAR TRUCKEE FROM 

0.9 MILE WEST OF UNION MILLS 

UNDERCROSSING TO 1.1 MILES WEST OF 

UNION MILLS UNDERCROSSING 

REPLACE HEATING SYSTEM 

Q AND D CONSTRUCTION CO 

RENO NV 89510 

(775)786-2677 

P O BOX 10865 

CLARK, MARTIN 

(530)225-0744 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY CA 95959 

$1,156,470
 $1,100,285

 $0

02/09/10 
02/23/10 
09/01/10 

97%

 95%

03-NEV-80-28.1/31.8 

HA22 

03-3A2204 
ACBI-GV08-(001) 

M-GV08-(001) 

--() 

SWPPP 

IN NEVADA AND SIERRA COUNTIES NEAR 

FLORISTON FROM THE TRUCKEE RIVER 

BRIDGE TO THE NEVADA STATE LINE 

REHABILITATE ROADWAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

HARTMAN, BRUCE 

(916)996-0557 

10960 WEST RIVER 

STREET, STE. 101A 

TRUCKEE CA 96161 

$43,411,021
 $40,104,979

 $0

10/29/08 
11/13/08 
10/20/10 

82%

 91%

03-NEV-89-.1/0 

HB4N 

03-4E6104 

WPCP 

IN NEVADA COUNTY IN TRUCKEE AT DONNER 

CREEK UNDERPASS 

INSTALL FLASHING BEACONS AND SIGNS 

KOCH EXCAVATING INC 

PENN VALLEY CA 95946 

(530)432-4000 

P O BOX 909 

ISKIN, ROY 

(530)583-7365 

10960 WEST RIVER 

SREET 

TRUCKEE CA 96161 

$251,066
 $0
 $0

05/10/10 
06/17/10 
10/12/10 

32%

 23%

03-NEV-5717-/0 

HA11 

03-318004 

WPCP 

IN NEVADA COUNTY IN NEVADA CITY AT 

THE NEVADA CITY MAINTENANCE STATION 

AT 10057 GOLD FLAT ROAD 

CONSTRUCT MECHANICS FACILITY 

HILBERS INC 

YUBA CITY CA 95993 

(530)673-2947 

1210 STABLER LANE 

CLARK, MARTIN 

(530)265-0744

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY CA 95959 

$1,336,630 
$146,953 

$0 

04/21/10 
05/06/10 
03/03/11 

42% 

19% 
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-PLA-28-.8/11 IN PLACER COUNTY FROM 0.1 KM WEST OF DIABLO CONTRACTORS INC BOUZID, SALAH $30,669,233 05/21/08 43%

HA42 

03-2A9404 
ACST-P028-(009)E 

P0-28 0-(9E)

--() 

SWPPP 

TAHOE STATE PARK DRIVE TO 0.1 KM EAST 

OF ROUTE 267 AND AT KINGS BEACH 

RECONSTRUCT DRAINAGE FACILITIES 
SAN RAMON CA 94583 

(925)552-8250 
(530)587-6314 

7 CROW CANYON COURT SUITE 100 10960 WEST RIVER 

STREET 

TRUCKEE CA 96161 

$19,706,336
 $0

06/05/08 
05/09/11 

64%

SUSPENDED 

03-PLA-49-7.5/11 IN PLACER COUNTY NEAR AUBURN FROM 0.1 GRANITE CONSTRUCTION COMPANY VANDELL, SAM $967,167 06/28/10 50%

HA23 

03-4M1404 

WPCP 

MILE NORTH OF DRY CREEK ROAD TO 0.3 

MILE SOUTH OF THE NEVADA COUNTY LINE 

REPLACE ASPHALT CONCRETE 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(916)624-2852 

2520 WARREN DRIVE, 

STE. B 

ROCKLIN CA 95677 

$3,578
 $0

07/13/10 
11/01/10 

80%

SUSPENDED 

03-PLA-65-4.8/8.7 IN PLACER COUNTY IN AND NEAR DEBRUIN CONSTRUCTION INC VANDELL, SAM $586,293 02/08/10 32%

HM3H 

03-3M2904 

WPCP 

ROSEVILLE AT VARIOUS LOCATIONS FROM 

ROUTE 65/80 SEPARATION TO PLEASANT 

GROVE CREEK BRIDGE 

REPLACE CONCRETE AND JOINT SEALS 

FRENCH CAMP CA 95231 

(209)462-5100 

P O BOX 1355 

(916)624-2852 

2520 WARREN DRIVE, 

SUITE B 

ROCKLIN CA 95677 

$226,380
 $0

03/10/10 
12/08/10 

39%

03-PLA-65-12.2/23.8 IN PLACER COUNTY NEAR LINCOLN FROM DE SILVA GATES FCI A JOINT BEREXA, CARL $146,656,530 06/09/08 49%

HE14 

03-3338U4 
HPLU-6208-(030)L 

620-8 03-(DEM)O

- -() 

SWPPP 

0.6 KM NORTH OF TWELVE BRIDGES 

OVERCROSSING TO 1.3 KM SOUTH OF BEAR 

RIVER 

CONSTRUCT NEW FREEWAY AND BRIDGES 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND F C I 

CONSTRUCTORS INC 

P O BOX 2909 (916)624-2769 

2520 WARREN DRIVE, 

STE. B 

ROCKLIN CA 95677 

$100,228,153
 $0

07/02/08 
06/12/12 

71%

HE14 DUBLIN CA 94568 

(925)829-9220 

03-PLA-80-1.5/2.3 IN PLACER COUNTY IN ROSEVILLE FROM PARKER LANDSCAPE DEVELOPMENT SAGER, JANET $372,934 09/29/08 0%
03-0E5904 0.5 MILE WEST OF DOUGLAS BOULEVARD 

OVERCROSSING TO 0.3 MILE EAST OF 

INC 

6251 SKY CREEK DRIVE SUITE A 
3855 NORTH FREEWAY 

BLVD. STE. 120 

$366,785
 $0

10/15/08 
02/02/11 

0%

HB4N SWPPP 

DOUGLAS BOULEVARD OVERCROSS 

HIGHWAY PLANTING AND IRRIGATION 
SACRAMENTO CA 95828 

(916)383-4071 
(916)263-4912 

SACRAMENTO CA 95834 PLANT EST 

SATIS 

03-PLA-80-2.9/5.1 IN PLACER COUNTY IN ROSEVILLE AND FLATIRON WEST INC SERRANO, MAURICIO $23,116,596 08/10/09 59% 
03-367834 
HPLU-6203-(044)L

 620-3 04-(HPL)U 

03 0-25-() 

ROCKLIN FROM MINERS RAVINE BRIDGE TO 

1.6 KM EAST OF ROUTE 65/80 SEPARATION 

CONSTRUCT HOV LANES 
BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR ROAD 

(916)416-7547

2520 WARREN DRIVE 

ROCKLIN CA 95677 

$8,328,404 
$0 

09/10/09 
02/24/11 

43% 

HB5 SWPPP 



 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 21 

Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-PLA-80-56.1/66.3 

HA22 

03-2C8604 
ACIM-000C-(309)N 

--()

SWPPP 

IN PLACER AND NEVADA COUNTIES FROM 

CARPENTER FLAT UNDERCROSSING TO 

HAMPSHIRE ROCKS UNDERCROSSING 

RECONSTRUCT ROADWAY 

TEICHERT CONSTRUCTION 

SACRAMENTO CA 95827 

(916)386-5900 

P O BOX 276830 

ZINK, PHIL 

(530)346-7996 

33 DEPOT STREET, P O 

BOX 1807 

COLFAX CA 95713 

$90,543,787
 $11,569,349

 $0

02/22/10 
03/16/10 
11/23/11 

18%

 13%

03-PLA-80-/5.1 

HB5 

03-367824 
NCII-6203-(024)P 

620-3 02-(HPL)U

03 0-25-() 

SWPPP 

IN SACRAMENTO AND PLACER COUNTIES IN 

AND NEAR ROSEVILLE FROM 0.7 KM WEST 

OF SACRAMENTO/PLACER COUNTY LINE TO 

1.6 KM EAST OF ROUTE 

CONSTRUCT AUXILIARY AND HOV LANES 

TEICHERT CONSTRUCTION 

SACRAMENTO CA 95851 

(916)386-6800 

P O BOX 15144 

SERRANO, MAURICIO 

(916)416-7547 

2520 WARREN DRIVE 

ROCKLIN CA 95677 

$29,127,616
 $20,162,162

 $0

05/01/08 
05/22/08 
03/10/11 

45%

 72%

03-PLA-89-8.6/13.7 

HA42 

03-2A9214 
ACST-P089-(090)E 

P0-89 0-(0E)

--() 

SWPPP 

IN PLACER COUNTY NEAR TAHOE CITY FROM 

ROUTE 89/28 JUNCTION TO SQUAW VALLEY 

ROAD 

ASPHALT CONCRETE SURFACING 

MARTIN BROTHERS CONSTRUCTION 

SACRAMENTO CA 95828 

(916)381-0911 

20 LIGHT SKY COURT 

ISKIN, ROY 

(530)582-5070 

10960 WEST RIVER 

STREET 

TRUCKEE CA 96161 

$14,405,235
 $12,812,416

 $0

12/18/07 
02/06/08 
10/01/10 

96%

 88%

03-PLA-267-8.7/9.9 

HA42 

03-1C9714 
ACST-P267-(018)E 

P2-67 0-(8E) 

--() 

SWPPP 

IN PLACER COUNTY NEAR KINGS BEACH 

FROM 1.2 KM NORTH OF ROUTE 28 TO 

ROUTE 28 

WATER QUALITY DRAINAGE IMPROVEMENT 

Q AND D CONSTRUCTION CO 

RENO NV 89510 

(775)786-2677 

P O BOX 10865 

BOUZID, SALAH 

(530)587-6314 

10960 WEST RIVER 

STREET 

TRUCKEE CA 96161 

$3,810,676
 $3,501,635

 $0

03/19/09 
04/06/09 
11/04/10 

81%

 88%

03-SAC-5-.7/30.1 

HM 

03-3M3404 

WPCP 

IN SACRAMENTO COUNTY AT VARIOUS 

LOCATIONS FROM MIDDLE SLOUGH BRIDGE 

TO ROUTE 5/99 CONNECTOR SEPARATION 

REPLACE JOINT SEALS 

C C MYERS INC 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

GUTIERREZ, BOJANA 

(916)263-4927 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$870,686
 $144,266

 $0

05/12/10 
06/02/10 
01/28/11 

39%

 17%

03-SAC-5-23.0/0 

HB4N 

03-4E3404 

WPCP 

IN SACRAMENTO COUNTY IN SACRAMENTO 

FROM P STREET ONRAMPS TO O STREET 

OVERCROSSING 

INSTALL RAMP METERS 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

GUTIERREZ, BOJANA 

(916)263-4927

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$375,373 
$0 
$0 

05/25/10 
06/09/10 
10/13/10 

0% 

0% 
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 03 

03-SAC-16-6.2/24 

Fed Aid 

HB1 

Pgm Code 

03-0F9104 

Contract 

HSST-000C-(316)E 

00-0C 3-(6E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN BUTTE, GLENN, SACRAMENTO AND YUBA 

COUNTIES AT VARIOUS LOCATIONS 

Description 

PLACE THERMOPLASTIC TRAFFIC STRIPE 

Type Of Work 

LINEAR OPTIONS INC 

Contractor 

MENLO PARK CA 94025 

(650)833-1800 

1 KELLY COURT 

LEE, SUSHMA 

Resident 
Engineer 

(916)263-4926 

3855 NORTH FREEWAY 

BLVD., STE. 120 

SACRAMENTO CA 95834 

$273,615

Bid + CCOs

 $0

Comp To date

 $0

This Month 

05/19/10 

Awarded 

06/14/10 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

03-SAC-50-.6/3 

HA21 

03-2M9004 

SWPPP 

IN SACRAMENTO CO IN SACRAMENTO AT 

VARIOUS LOCATIONS FROM ROUTE 50/5 

SEPARTION TO 0.1 MI WEST OF FOLSOM 

BOULEVARD UNDERCROSSING 

METHACRYLATE / REPLACE JOINT SEALS 

BAY LINE CUTTING AND CORING 

INC 

OAKLAND CA 94608 

(510)420-8992 

1033 YERBA BUENA AVENUE 

PENG, MIN 

(916)869-1745 

2777 DEL MONTE STREET 

W. SACRAMENTO, CA 95691 

$1,944,098
 $1,762,827

 $0

05/21/09 
06/26/09 
12/30/10 

58%

 92%

03-SAC-50-5.3/12.8 

HB5 HB5 

03-441614 
CMLN-6203-(033)

--() 

SWPPP 

IN SACRAMENTO COUNTY IN AND NEAR 

RANCHO CORDOVA FROM WATT AVENUE 

OVERCROSSING TO SUNRISE BOULEVARD 

WIDEN FREEWAY 

DE SILVA GATES MCM A JOINT 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND MCM 

CONSTRUCTION 

P O BOX 2909 

OKPALA, MESHACK 

(916)372-0158 

2777 DEL MONTE STREET 

W. SACRAMENTO, CA 95691 

$60,012,914
 $23,668,194

 $0

10/26/09 
11/18/09 
05/04/11 

40%

 45%

DUBLIN CA 94568 

(925)829-9220 

03-SAC-50-/L1.5 

HM3 

03-3M3504 

WPCP 

IN SACRAMENTO AND YOLO COUNTIES AT 

VARIOUS LOCATIONS FROM SACRAMENTO 

RIVER VIADUCT TO EAST BIDWELL ROAD 

OVERCROSSING 

TREAT BRIDGE DECKS 

TRUESDELL CORPORATION OF 

CALIFORNIA INC 

TEMPE AZ 85282 

(602)437-1711 

1310 W 23RD STREET 

LEE, SUSHMA 

(916)263-4926 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$1,368,368
 $426,252

 $0

03/24/10 
04/13/10 
02/01/11 

48%

 31%

03-SAC-51-6.0/8.3 

HA25 

03-1A1404 

SWPPP 

IN SACRAMENTO COUNTY IN SACRAMENTO 

FROM HOWE AVENUE TO 0.5 KM EAST OF 

WATT AVENUE 

PLANTING AND IRRIGATION 

WATKIN AND BORTOLUSSI INC 

SAN RAFAEL CA 949014820 

(415)453-4691 

77 LARKSPUR STREET 

SAGER, JANET 

(916)263-4912 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$1,269,404
 $765,967

 $0

10/15/09 
11/02/09 
08/07/13 

15%

 60%

03-SAC-99-.8/22.6 

HA21 

03-3E5304 

WPCP 

IN SACRAMENTO COUNTY AT VARIOUS 

LOCATIONS FROM SIMMERHORN ROAD 

OVERCROSSING TO 21ST AVENUE 

UNDERCROSSING 

TREAT BRIDGE DECKS 

COFFMAN SPECIALTIES INC 

SAN DIEGO CA 92126 

(858)536-3100 

SCOTT, JEFF 

(916)263-4931

9685 VIA EXCELENCIA SUITE 200 3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$299,251 
$303,448 

$0 

04/12/10 
05/04/10 
11/15/10 

91% 

96% 
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Statement of Ongoing Contracts as of 09/20/10
10/05/10
 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-99-3.7/0 IN SACRAMENTO COUNTY AT VARIOUS MARTIN GENERAL ENGINEERING INCGUTIERREZ, BOJANA $332,007 03/03/10 64%

HB1 

03-0F5204 
HSNH-X067-(070) 

--()

WPCP 

LOCATIONS 

PLACE OPEN GRADE ASPHALT CONCRETE 
RANCHO CORDOVA CA 95742 

(916)355-8101 

12485 QUICKSILVER DRIVE 

(916)263-4927 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$294,099
 $0

03/23/10 
09/14/10 
09/28/10 

91%

03-SAC-99-16.8/18.1 IN SACRAMENTO COUNTY IN AND NEAR TEICHERT CONSTRUCTION SCOTT, JEFF $4,633,531 06/23/10 2%

HE13 

03-3E3904 
STPL-6203-(038)N 

620-3 03-() 

--() 

SWPPP 

SACRAMENTO FROM 0.9 MILE NORTH OF 

CALVINE ROAD TO 0.4 MILE NORTH OF 

MACK ROAD 

REALIGN RAMP 

SACRAMENTO CA 95851 

(916)386-6800 

P O BOX 15144 

(916)263-4931 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$109,484
 $0

07/13/10 
09/28/11 

2%

03-SAC-99-19.4/19.8 IN SACRAMENTO COUNTY IN SACRAMENTO PARKER LANDSCAPE DEVELOPMENT SAGER, JANET $1,345,343 12/14/07 0%
03-0C0004 FROM 0.3 KM SOUTH TO 0.3 KM NORTH OF 

FLORIN ROAD OVERCROSSING 

INC 

6251 SKY CREEK DR SUITE A 
3855 NORTH FREEWAY 

BLVD. STE. 120 

$1,435,444
 $0

01/16/08 
07/29/11 

0%

HIGHWAY PLANTING AND IRRIGATION 
SACRAMENTO CA 95828 

SACRAMENTO CA 95834 PLANT EST 

HA25 SWPPP (916)383-4071 
(916)263-4912 SATIS 

03-SAC-99-21.9/24.2 IN SACRAMENTO COUNTY IN AND NEAR PROFESSIONAL CONSTRUCTION SCOTT, JEFF $855,192 02/13/09 38%
03-3E8804 SACRAMENTO FROM FRUITRIDGE ROAD 

OVERCROSSING TO BROADWAY 

SERVICES 

3309 VINCENT ROAD 
3855 NORTH FREEWAY 

BLVD., STE. 120 

$61,477
 $0

02/27/09 
11/24/10 

7%

HA21 WPCP 

UNDERCROSSING 

SEAL BRIDGE DECKS 
PLEASANT HILL CA 94523 

(925)945-1052 
(916)847-4916 

SACRAMENTO CA 95834 

03-SAC-5501-/0 IN SACRAMENTO COUNTY IN SACRAMENTO D G GRANADE INC HENNEKE, LARRY $3,869,311 06/02/10 16%
03-2C8444 AT THE TRANSPORTATION LABORATORY AT 

5900 FOLSOM BOULEVARD 

CONSTRUCT STORAGE BUILDING 
SHINGLE SPRINGS CA 95682 

(530)677-7484 

4420 BUSINESS DRIVE 

(916)502-7582 

5900 FOLSOM BLVD. 

SACRAMENTO CA 95819 

$396,344
 $0

06/29/10 
08/11/11 

12%

HA13 WPCP 

03-SUT-70-.2/8.3 IN SUTTER AND YUBA COUNTIES NEAR DE SILVA GATES CONSTRUCTION TANVIR, RIZWAN $79,367,494 12/06/07 57% 
03-3864U4 
ACNH-P070-(094)E 

--() 

NICOLAUS FROM 70/99 SEPARATION TO 1.0 

KM NORTH OF FEATHER RIVER BOULEVARD 

WIDEN AND REALIGN ROADWAY 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(916)375-8025

2777 DEL MONTE STREET 

WEST SACRAMENTO CA 95691 

$76,396,600 
$0 

12/27/07 
03/15/11 

94% 

HE14 SWPPP 
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SUT-99-11.0/14.3 IN SUTTER COUNTY NEAR NICOLAUS FROM NEHEMIAH CONSTRUCTION INC TOLLISON, RON $30,436,534 07/14/10 0%
03-1A4324 
SARR-P099-(529)E 

P0-99 5-(9E)

--() 

POWER LINE ROAD TO 0.1 MILE SOUTH OF 

LAUREL AVENUE 

WIDEN TO FOUR LANES 
BENICIA CA 94510 

(707)746-6870 

801 FIRST STREET SUITE G 

(530)822-4313 

379 COLUSA AVENUE 

YUBA CITY CA 95991 

$0
 $0

07/28/10 
09/23/13 

0%

HE13 SWPPP 

03-SUT-99-16.8/23 IN SUTTER COUNTY NEAR TUDOR FROM DE SILVA GATES CONSTRUCTION TOLLISON, RON $23,857,953 07/24/08 55%
03-1A4614 CENTRAL AVENUE TO 0.7 KM NORTH OF 

O'BANION ROAD 

CONSTRUCT FOUR LANE EXPRESSWAY 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)822-4313 

379 COLUSA HIGHWAY 

YUBA CITY CA 95991 

$19,126,539
 $0

08/28/08 
06/09/11 

80%

HE13 SWPPP 

HE13 

03-SUT-99-30.9/T35.7 IN SUTTER COUNTY IN AND NEAR YUBA PROFESSIONAL CONSTRUCTION KNUDSON, CAMERON $1,659,827 05/13/10 79%
03-3M2504 
ACST-P099-(527)P 

P09-9 52-()

--() 

CITY FROM BUTTE HOUSE ROAD 

UNDERCROSSING TO LIVE OAK BOULEVARD 

REPLACE ASPHALT CONCRETE SURFACING 

SERVICES 

CONCORD CA 94520 

4070 NELSON AVENUE SUITE A 

(530)822-4431 

379 COLUSA AVENUE 

YUBA CITY CA 95993 

$1,018,975
 $0

06/02/10 
10/14/10 

61%

HM1 WPCP (925)288-1566 

03-YOL-5-5.5/28.5 IN YOLO CO AT VARIOUS LOCATIONS FROM PROFESSIONAL CONSTRUCTION GHASSEMI, MOHSSEN $745,377 12/09/09 100%
03-3M3604 0.6 MI NORTH OF 5/113 SEPARTAION TO 

0.3 MI SOUTH OF COUNTY LINE ROAD 

REPLACE JOINT SEALS 

SERVICES 

CONCORD CA 94520 

4070 NELSON AVENUE SUITE A 
3951 PERFORMANCE 

DRIVE, SUITE E 

SACRAMENTO, CA 95838 

$687,312
 $0

12/30/09 
08/25/10 

100%

COMPLETED 
09/01/10 

HM3 WPCP (925)288-1566 
(916)263-5648 

03-YOL-50-.3/2 IN YOLO COUNTY IN WEST SACRAMENTO ARGONAUT CONSTRUCTORS AOUN, TONY $15,029,088 05/14/09 90%

HE11 

03-388004 
STPL-6203-(007)E

 62-03 0-(7E) 

--() 

SWPPP 

FROM 1.1 KM WEST TO 1.0 KM EAST OF 

HARBOR BOULEVARD OVERCROSSING 

WIDEN CONCRETE BRIDGE 
SANTA ROSA CA 95402 

(707)542-4862 

P O BOX 639 

(916)296-9692 

3951 PERFORMANCE 

DRIVE #E 

SACRAMENTO CA 95838 

$10,795,759
 $0

06/04/09 
10/26/10 

82%

03-YOL-505-3.3/17.4 IN YOLO COUNTY NEAR MADISON AT TRUESDELL CORPORATION OF TRI, PRESTON $343,828 05/12/10 62% 
03-3M3104 VARIOUS LOCATIONS FROM CHICKAHMNY 

SLOUGH BRIDGE TO COUNTY ROAD 14 

CALIFORNIA INC 

1310 W 23RD STREET 
3951 PERFORMANCE 

DRIVE, SUITE E 

$236,263 
$0 

06/01/10 
10/04/10 

69% 

HM3H WPCP 

OVERCROSSING 

OVERLAY BRIDGE DECKS 
TEMPE AZ 85282 

(602)437-1711 
(916)263-5705

SACRAMENTO CA 95838 
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-YUB-65-4.7/8.7 IN YUBA COUNTY NEAR WHEATLAND FROM PROFESSIONAL CONSTRUCTION KNUDSON, CAMERON $1,189,311 04/27/10 67%
03-3M1504 
ACST-P065-(089)E

 P0-65 0-(9E) 

--() 

0.5 MILE NORTH OF MORRISON/RANCHO 

ROAD TO 0.3 MILE NORTH OF MCGOWAN 

ROAD OVERCROSSING 

REPLACE PAVEMENT 

SERVICES 

CONCORD CA 94520 

4070 NELSON AVENUE SUITE A 

(530)822-4431 

379 COLUSA AVENUE 

YUBA CITY, CA 95991 

$292,408
 $0

06/02/10 
10/13/10 

25%

HM1 WPCP (925)288-1566 

03-YUB-65-7.4/9.2 IN YUBA COUNTY AT VARIOUS LOCATIONS PROFESSIONAL CONSTRUCTION YATES, RICHARD $619,570 12/15/09 98%
03-3M3204 METHACRYLATE AND POLYESTER OVERLAY SERVICES 

4070 NELSON AVENUE SUITE A 
379 COLUSA AVE. 

YUBA CITY, CA 95991 

$506,335
 $0

01/06/10 
09/23/10 

75%

CONCORD CA 94520 
(530)513-0584 

HM3H WPCP (925)288-1566 

03-YUB-5714-/0 IN YUBA COUNTY IN MARYSVILLE AT THE SOLEX ELECTRONICS INC SOLANO, MATT $453,892 03/22/10 70% 
03-0AA014 EQUIPMENT REPAIR FACILITY AT 981 

NORTH BEALE ROAD 

INSTALL PHOTOVOLTAIC PANELS 
TORRANCE CA 90501 

(310)856-3698 

19481 HARBORGATE WAY 

(530)218-4810

2060 3RD STREET 

OROVILLE CA 95965 

$273,830 
$0 

04/22/10 
09/29/10 

61% 

SUSPENDED 

HA12 

Totals: Authorized Final Amt: $867,822,620 Completed to Date: $532,430,645 Work This Month: $0



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 26 

Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-ALA-13-6.4/8.3
 
04-2707A4
 
STPL-6204-(063)E
 

--()


HA25 WPCP
 

04-ALA-13-9.7/9.7
 
04-294924
 
ARRA-P024-(031)L
 

P02-4 03-()


--()
 

HE14 SWPPP
 

04-ALA-24-5.1/6.2
 
04-294914
 
SARR-P024-(030)N
 

P0-24 0-(0NH)P
 

6204- 083-()
 

HE14 SWPPP
 

04-ALA-80-1.8/0
 
04-014064
 

HA12 WPCP
 

04-ALA-84-3.7/27.1
 
04-1E4304
 

HM3 WPCP
 

04-ALA-84-4.9/5.9
 
04-444004
 

HB5 SWPPP
 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

Resident
 
Engineer
 

JOHN HOLLIS
 

3410 MANDELA PKWY
 

OAKLAND CA
 

(510)450-3996
 

SINGH, JATINDER
 

2727 SYSTRON DRIVE,
 

SUITE 150
 

CONCORD CA 94518
 

(510)715-7309
 

TSIGELMAN, IGOR
 

2727 SYSTRON DRIVE,
 

STE 150
 

CONCORD, CA 94521
 

(925)602-9004
 

GOLDGRUBER, RON
 

345 BURMA ROAD
 

OAKLAND CA 94607
 

(510)385-7004
 

AHMADZADEH, ALI
 

3410 MANDELA PARKWAY
 

OAKLAND CA 94608
 

(510)450-3990
 

ALBANO FLORANTE
 

3049 INDEPENDENCE
 

DRIVE
 

LIVERMORE CA 94551
 

(925)606-2038


Description
Type Of Work 

IN ALAMEDA COUNTY IN OAKLAND FROM
 

JOAQUIN MILLER ROAD OVERCROSSING TO
 

MORAGA AVENUE UNDERCROSSING
 

HIGHWAY PLANTING
 

AT THE ROUTE 13/ROUTE 24 CONNECTOR IN
 

ALAMEDA COUNTY
 

REALIGN WESTBOUND ROUTE 24
 

IN ALAMEDA AND CONTRA COSTA COUNTIES
 

FROM EAST TEMESCAL SEPARATION TO 0.8
 

KM EAST OF GATEWAY BOULEVARD
 

CONSTRUCT TUNNEL AND BUILDING
 

IN ALAMEDA COUNTY IN OAKLAND AT SAN
 

FRANCISCO OAKLAND BAY BRIDGE TOLL
 

PLAZA
 

CONSTRUCT BUILDING AND FUEL STATION
 

IN ALAMEDA COUNTY AT VARIOUS
 

LOCATIONS
 

TREAT BRIDGE DECKS
 

IN ALAMEDA COUNTY IN NEWARK FROM
 

NEWARK BOULEVARD UNDERCROSSING TO 0.2
 

KM WEST OF ROUTE 880/84 SEPARATION
 

WIDEN HIGHWAY
 

Contractor 

JJ NGUYEN, INC
 

3172 SALEM DR.
 

SAN JOSE CA 95127
 

RGW CONSTRUCTION
 

TUTOR-SALIBA CORPORATION
 

15901 OLDEN STREET
 

SYLMAR, CA 91342
 

SAUSAL CORPORATION JOSH WARD-


PROJECT MANAGER
 

422 WHITNEY STREET
 

SAN LEANDRO CA 94577
 

VICTORY ENGINEERS, INC
 

575 ALLUVIAL AVENUE, STE 106
 

FRESNO CA 93720
 

PAVEX CONSTRUCTION DIVISION
 

120 GRANITE ROCK WAY
 

SAN JOSE CA 95136
 

$364,626 10/12/07 0%
 $291,077

 $810
11/14/07 
11/07/11 

0%

PLANT EST 

SATIS 

$2,469,084 12/22/09 49%
 $1,527,312
 $319,816

01/14/10 
03/24/11 

73%

 $215,374,279 11/10/09 19%
 $24,359,463
 $3,525,270

11/19/09 
03/27/14 

13%

 $5,321,696 02/11/10 28%
 $295,097
 $148,765

03/10/10 
09/22/11 

8%

 $235,235 05/10/10 80%
 $118,123
 $52,643

06/02/10 
10/12/10 

73%

 $5,164,567 12/20/07 100% 
$5,112,434 

$0 
01/29/08 
09/30/09 

100% 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-84-21.0/23.1 IN ALAMEDA COUNTY IN AND NEAR GRANITE CONSTRUCTION CO. SCHNEIDER JOLIE $21,396,947 12/21/06 57%

HB1 

04-172404 
ACST-P084-(034)E 

P0-84 0-(4E) 

--() 

SWPPP 

LIVERMORE AND PLEASANTON FROM 4.3 KM 

EAST OF ROUTE 84 AND 680 SEPARATION 

TO RUBY HILLS DRIVE 

REALIGN CURVES AND SHOULDERS 

SANTA CLARA CA 95054 

715 COMSTOCK STREET 

(925)606-2032 

3049 INDEPENDENCE 

DRIVE SUITE I 

LIVERMORE CA 94551-7673 

$20,897,384
 $4,235

01/10/07 
04/15/10 

97%

04-ALA-92-4.8/6.7 IN ALAMEDA COUNTY IN HAYWARD AT FCI/GRANITE BALALLO RAYMUNDO $146,330,880 08/28/07 69%
04-016014 VARIOUS LOCATIONS 

RECONSTRUCT INTERCHANGE 
HAYWARD CA 94544 

25050 SANTA CLARA ST. 25100 SANTA CLARA ST. 

HAYWARD CA 94544 

$112,794,691
 $2,692,838

09/28/07 
09/20/11 

77%

(510)670-7825 

HE11 SWPPP 

04-ALA-238-14.3/16.3 IN ALAMEDA COUNTY AT VARIOUS PETERSON CHASE GENERAL $438,137 06/08/10 0%
04-0E9904 LOCATIONS 

TREAT BRIDGE DECKS 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$0
 $0

06/22/10 
0%

IRVINE CA 92614 

HM3 WPCP (949)252-0441 

04-ALA-238-/12.6 IN ALAMEDA COUNTY IN FREMONT AND TOP GRADE CONTRUCTION, INC COOPER, CHEE $11,898,076 07/07/10 8%
04-447904 
ACNH-P238-(009)E 

--()

UNION CITY 

REHABILITATE ROADWAY 
LIVERMORE, CA 94551 

50 CONTRACTORS STREET 

(510)450-2455 

3410 MANDELA PARKWAY 

OAKLAND, CA 94608 

$13,800
 $41,677

07/22/10 
03/29/12 

0%

HA22 SWPPP 

04-ALA-580-9.0/9 IN ALAMEDA COUNTY ON ROUTE 580 KUDSK CONSTRUCTION, INC BOUZAR CYRUS $746,159 07/09/09 100%
04-3A9704 WESTBOUND IN LIVERMORE AT THE 

LIVERMORE WEIGH STATION 

IMPROVE WEIGH STATION 
BERKELEY CA 94710 

928 CARLETON STREET 

(510)377-4171 

$704,105
 $0

08/06/09 
09/13/10 

100%

COMPLETED 
09/14/10 

HA42 WPCP 

04-ALA-580-13.1/14.9 IN ALAMEDA CO IN LIVERMORE ON ROUTE RGW CONSTRUCTION, INC PARDO T. ROMMEL $26,070,986 07/23/09 52% 

HE14 

04-171334 
HPLU-6204-(078)L

 620-4 07-(HP2)1 

04 0-79-() 

SWPPP 

580 FROM EAST OF PORTOLA AVENUE 

OVERCROSSING TO 0.1 MI E. OF AIRWAY 

BLVD OVERCROSSING . 

CONSTRUCT NEW INTERCHANGE 

LIVERMORE, CA 94550-9235 

550 GREENVILLE ROAD 

(510)715-7920

3049 INDEPENDENCE 

DRIVE SUITE I 

LIVERMORE, CA 94551-7671 

$11,443,742 
$1,150,720 

08/12/09 
08/25/11 

48% 
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Statement of Ongoing Contracts as of 09/20/10	
10/05/10 

District 04 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

04-ALA-580-13.2/19.1 IN ALAMEDA COUNTY IN LIVERMORE, GHILOTTI CONSTRUCTION COMPANY GONZALEZ ALFONSO $32,087,122 07/22/09 51%

04-290834 $26,666,570 08/05/09
DUBLIN AND PLEASANTON FROM 0.4 KM E 246 GHILOTTI AVENUE
 3049 INDEPENDENCE	 87%

HPLU-6204-(071)L	 $2,462,773 12/31/10


OF PORTOLA AVENUE OVERCROSSINGTO 0.5
 DRIVE SUITE #1
 
620-4 07-()	 SANTA ROSA CA 95407


KM W OF HACIENDA DRIVE O
 LIVERMORE CA 94531
 
--()
 

CONSTRUCT HOV LANES (925)606-2049

SWPPP
 

04-ALA-580-17.7/19.8	 IN ALAMEDA COUNTY AT VARIOUS ST FRANCIS ELECTRIC COMPANY DUAN, FRANK $1,028,486 02/02/10 58%


LOCATIONS P O BOX 2057
04-1513C4	 $100,727 02/26/10
3401 REGATTA BLVD.	 20%

ACIM-P001-(544) 	 $117,337 01/08/11


INSTALL CLOSED CIRCUIT TV CAMERAS
 RICHMOND CA 94804
 
--()	 SAN LEANDRO CA 94577
 

(510)385-7161
 

HB4N WPCP
 

04-ALA-680-3.3/6.4	 IN ALAMEDA COUNTY IN FREMONT FROM 0.2 BAY CITIS PAVING AND GRADING ,GREWAL SATINDER $35,749,834 09/02/08 100%


KM SOUTH OF GRIMMER BOULEVARD INC
04-253794	 $34,443,492 09/19/08
48499 MILMONT DRIVE	 100%

$0 09/27/10


UNDERCROSSING TO 0.6 KM NORTH OF P O BOX 6227
 FREMONT CA 94538
 09/28/10

MISSION SAN JOSE SEPARATION (510)668-4924 OVER RUN


CONCORD CA 94524

WIDENING AND ROADWAY REHABILITATION
 

SWPPP
 

04-ALA-680-4.8/5.2	 IN ALAMEDA COUNTY IN FREMONT FROM 0.5 BAY CITIES PAVING AND GRADING $1,469,021 07/07/10 0%


MILE NORTH OF AUTO MALL PARKWAY INC
04-253764	 $0 07/22/10
 
0%


$0

OVERCROSSING TO 0.3 MILE SOUTH OF P O BOX 6227
 

WASHINGTON BOULEVARD OVERC
 
CONCORD CA 94524


HIGHWAY PLANTING AND IRRIGATION
 
HE14 SWPPP (925)687-6666
 

04-ALA-680-6.4/12.5	 IN ALAMED CO. AT VARIOUS LOCATIONS BAY CITIS PAVING & GRADING,INCGREWAL SATINDER $36,278,189 04/17/09 87%


FROM 0.2 KM NORTH OF MISSION SAN JOSE P O BOX 6227
04-4A5204	 $29,311,065 05/04/09
48499 MILMONT DRIVE	 90%

HP21-6204-(073)	  $3,687,143 11/03/10


SEPARTATION TO STONERIDGE DRIVE
 FREMONT CA 94538
 
--()	 CONCORD CA 94524


OVERCROSSING.	 (510)668-4924
 
WIDENING, ROADWAY REHABILITATION,
 

SWPPP
 

04-ALA-680-/303	 IN SANTA CLARA AND ALAMEDA COUNTIES TOP GRADE CONSTRUCTION, INC MOGHADAM SIAVOSH $29,807,725 04/07/09 95%
 

FROM 0.4 KM SOUTH OF ROUTE 237/680 50 CONTRACTORS STREET 48499 MILMONT DRIVE 97%

04-253784 $29,019,671 04/30/09
 

$407,311 09/30/10

SEPARATION TO GRIMMER BOULEVARD
 FREMONT CA 94538
 

LIVERMORE CA 94551

UNDERCROSSING	 (510)668-4923

WIDEN BRIDGES AND ROADWAY
 

SWPPP
 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 29 

Statement of Ongoing Contracts as of 09/20/10
10/05/10 

04District 

04-ALA-880-27.4/28 

Fed Aid 

HA4S2 

Pgm Code 

04-165424 

Contract 

ACIM-8801-(059)E 

BR88-01 0-(9EI)M

8801- 059-() 

SWPPP 

Location 
Storm Water 
Plan 

IN ALAMEDA COUNTY IN OAKLAND FROM 0.9 

KM SOUTH OF HIGH STREET TO 0.2 KM 

SOUTH OF FRUITVALE AVENUE 

Description 

REPLACE BRIDGES / CONSTRUCT ROADWAY 

Type Of Work 

FLATIRON WEST, INC 

Contractor 

BENICIA CA 94510 

2100 GOODYEAR ROAD 

BHARAT PATEL 

Resident 
Engineer 

(510)670-4913 

25100 SANTA CLARA ST. 

HAYWARD CA 94544 

$51,611,110

Bid + CCOs

 $9,325,315

Comp To date

 $1,406,247

This Month 

08/20/09 

Awarded 

09/15/09 

Approved 

12/22/11 

Est Comp
Accepted 

35%

%Time

 21%

% Work 
Message 

04-ALA-880-30.1/31.1 

HA21 

04-1706U4 
ACBR-0880-(059)E 

08-8010-(9EA)C 

0880-1059-() 

SWPPP 

IN ALAMEDA COUNTY IN OAKLAND ON 

ROUTE 880 FROM 0.8 KM NORTH OF 16TH 

AVENUE OVERCROSSING TO OAK MADISON 

STREET UNDERCROSSING 

REPLACE BRIDGE 

MCM CONSTRUCTION, INC 

OAKLAND CA 94607 

450 BURMA ROAD 

SENG, TA 

(510)450-3993 

3410 MANDELA PKWY 

OAKLAND CA 94608 

$89,447,672
 $29,640,819
 $1,000,417

03/25/09 
04/20/09 
04/30/13 

55%

 34%

HB4N 

04-ALA-980-1.3/2 

HA22 

04-1A2414 

WPCP 

IN ALAMEDA COUNTY IN OAKLAND FROM 

27TH STREET UNDERCROSSING TO 0.1 MILE 

WEST OF GOLDEN GATE AVENUE 

UNDERCROSSING 

PAVE PLANTING STRIP 

COAST CONSTRUCTION, INC 

SAN RAFAEL CA 94903 

4460 REDWOOD HIGHWAY, STE 16 

AHMADZADEH, ALI 

(510)450-3990 

3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$386,890
 $166,293
 $195,506

05/25/10 
06/22/10 
09/20/10 

100%

 93%

04-ALA-5505-/0 
04-0AA014 

IN ALAMEDA COUNTY IN SAN LEANDRO AT 

THE SAN LEANDRO EQUIPMENT SHOP 4 AT 

1993 MARINA BOULEVARD 

INSTALL PHOTOVOLTAIC PANELS 

BUILDING CONSTRUCTING ENGINEER 

CHINO, CA 91710 

BUI, OANH 

(510)668-4931 

14616 MCKENDREE AVE. 48499 MILMONT DR. 

FREMONT, CA 94538 

$219,900
 $200,109
 $200,109

03/24/10 
04/22/10 
11/11/10 

90%

 91%

04-CC-4-10.3/13.5 

HM3 

04-1E4604 

WPCP 

IN CONTRA COSTA COUNTY AT VARIOUS 

LOCATIONS 

TREAT BRIDGE DECKS 

DEBRUIN CONSTRUCTION, INC 

FRENCH CAMP, CA 95321 

P.O. BOX 1355 

SEALEY, HERMAN 

(510)714-7064 

2727 SYSTRON DRIVE 

STE 150 

CONCORD, CA 94518 

$531,225
 $0

 $45,470

06/08/10 
06/25/10 
11/30/10 

4%

 9%

04-CC-4-17.0/17.8 

HA42 

04-0G1504 

WPCP 

IN CONTRA COSTA COUNTY NEAR CONCORD 

FROM 0.1 MILE TO 0.9 MILE EAST OF 

WILLOW PASS ROAD UNDERCROSSING 

REPLACE CULVERTS AND UNDERDRAINS 

CIMARRON, INC 

OAKDALE, CA 95361 

10554 RODDEN ROAD 

ASHGAR, REZAEI 

(925)602-9023

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$552,943 
$16,272 
$48,032 

06/03/10 
06/30/10 
10/28/10 

0% 

12% 
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-4-23.5/26.1 IN CONTRA COSTA COUNTY IN PITTSBURG MIKE LOVELACE OC JONES AND SCHNEIDER, JOLIE $66,357,713 04/15/10 8%
04-228594 
HPLU-6204-(087)N 

62-04 0-(7NN)C

6204- 088-() 

AND ANTIOCH FROM 0.9 KM WEST OF 

LOVERIDGE ROAD OVERCROSSING TO 0.3 KM 

WEST OF SOMERSVILLE ROA 

WIDEN HIGHWAY AND BRIDGE 

SONS, INC 

BERKELEY CA 94710 

1520 FOURTH STREET 

(510)377-4171 

2625 CROW COURT 

ANTIOCH CA 94509 

$899,746
 $5,551,641

05/06/10 
12/19/13 

10%

HB4C SWPPP 

04-CC-4-31.1/31.1 IN CONTRA COSTA COUNTY IN ANTIOCH AT GRANITE CONSTRUCTION COMPANY ASHAD, MIAN $226,079 05/17/10 100%
04-0G4904 ROUTE 4/160 SEPARATION 

PLACE HOT MIX ASPHALT 
STOCKTON, CA 

P.O. BOX 151 

95201 

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$223,043
 $0

06/02/10 
09/30/10 

100%

OVER RUN 
09/09/10 

WPCP 
(925)602-9021 

04-CC-80-.8/1.2 IN CONTRA COST COUNTY IN THE CITY OF TERNO ELECTRICAL CONSTRUCTORS DUAN FRANK $416,355 04/15/09 100%
04-2A8904 RICHMOND ON ROUTE 80 AT CARLSON 

BOULEVARD UNDERCROSSING. 

INSTALL TRAFFIC SIGNALS 
BGNICIA CA 4510 

2100 GOODYEAR RD. 

(510)231-7139 

3401 GEGATTA BLVD. 

RICHMOND CA 94804 

$340,360
 $0

05/14/09 
06/10/10 

83%

HB4N WPCP 

04-CC-80-3.4/3.8 IN CONTRA COSTA COUNTY IN RICHMOND WATKIN & BORTOLUSSI INC HOLLIS JOHN $169,019 03/17/08 65%
04-2A0304 FROM SOLANO AVENUE OVERCROSSING TO 

MCBRYDE AVENUE OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 
SAN RAFAEL CA 94901 -4886 

77 LARKSPUR ST 

(510)450-3996 

3410 MANDELA PKWY 

OAKLAND CA 94608 

$117,912
 $2,970

04/23/08 
12/05/11 

71%

HA25 WPCP 

04-CC-80-5.9/0 IN CONTRA COSTA COUNTY IN RICHMOND DISNEY CONSTRUCTION HATEFI, A. $5,976,541 07/03/08 0%

HA21 

04-1A2504 
ACBR-080 -(108)E

 08-0 11-(8 E)A 

M080- 110-(E) 

SWPPP 

FROM 0.2 MILE SOUTH TO 0.2 MILE 

NORTH OF HILLTOP DRIVE OVERCROSSING 

REPLACE BRIDGE 
BURLINGAME CA 94010 

875 MAHIER RD., STE 188 

(510)231-7100 

2727 SYSTRON DRIVE, 

STE 150 

CONCORD CA 94518 

$5,616,763
 $2,000

08/06/08 
12/15/10 

0%

PLANT EST 

SATIS 

04-CC-80-9.5/14.2 IN CONTRA COSTA COUNTY NEAR HERCULES GHILOTTI BROS INC HATEFI, AMIR $20,773,387 10/22/09 74% 

HB5 

04-263724 

SWPPP 

FROM 0.2 KM WEST OF ROUTE 80/4 

SEPARATION TO 0.7 KM EAST OF CUMMINGS 

SKYWAY OVERCROSSING 

WIDEN FREEWAY AND BRIDGE 

SAN RAFAEL CA 94901 

(415)454-7011 

525 JACOBY STREET 

(510)867-6034

2727 SYSTRON DRIVE, 

STE. 150 

CONCORD CA 94518 

$10,633,638 
$1,507,242 

11/17/09 
12/01/11 

59% 
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Statement of Ongoing Contracts as of 09/20/10
10/05/10
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-80-13.6/0 IN CONTRA COSTA AND SOLANO COUNTIES P & D LANDSCAPE MANAGEMENT SVSHANSON, JIM $365,553 04/08/08 0%
04-0130K4 AT CROCKETT AT THE ALFRED ZAMPA 

MEMORIAL BRIDGE AND IN VALLEJO AT THE 

CARQUINEZ BRIDGE TOLL P 
ORANGE CA 92868 

(510)450-2450 

999 TOWN & COUNTRY RD. 4TH FL 3410 MANDELA PARKWY 

OAKLAND CA 94608 

$299,453
 $3,393

04/28/08 
03/08/12 

0%

PLANT EST 

HE2 WPCP 
HIGHWAY PLANTING AND IRRIGATION SATIS 

04-CC-160-.8/1.3 IN CONTRA COSTA AND SACRAMENTO CALIFORNIA ENGINEERING HOWE, WILLIAM $34,996,344 04/22/10 16%
04-1A5214 COUNTIES IN AND NEAR ANTIOCH AT 

ANTIOCH BRIDGE 

CONTRACTORS 

20 HAPPAY VALLEY ROAD 
1771 VINEYARD DRIVE 

ANTIOCH CA 94509 

$3,930,986
 $1,726,426

05/19/10 
09/20/11 

16%

BRIDGE SEISMIC RETROFIT 
PLEASANTON, CVA 94566 

(510)385-7084 

HA14 SWPPP 

04-CC-680-24.2/24.8 IN CONTRA COSTA & SOLANO COUNTIES, IN FUNDS DISBURSEMENT SERVICES, HOLLIS, JOHN $851,177 12/21/09 52%
04-0060C4 MARTINEZ &BENICIA ON RTE680 FROM 

MOCCOCO OVERHEAD TO 0.3 MILES S OF 

INC C/O JJNGUYEN, INC 

3033 5TH. AVE., SUITE 301 
3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$429,083
 $52,323

01/26/10 
03/17/14 

57%

BAYSHORE RD UNDERCROSSIN 

REPLACEMENT PLANTING 
SAN DIEGO CA 92103 

(510)450-3996 

HE2 WPCP 

04-MRN-1-.1/0 IN MARIN COUNTY IN MILL VALLEY AT MAGGIORA & GHILOTTI, INC BLUME, CHRISTOPHER $249,137 05/26/10 14%
04-3A8204 ROUTE 1/101 SEPARATION 

RECONSTRUCT SIDEWALK AND WALKWAY 
SAN RAFAEL CA 94901 

555 DUBOIS STREET 756 FRANCISCO BLVD 

WEST 

$231,567
 $15,082

06/15/10 
08/12/11 

89%

SAN RAFAEL CA 94901 

HA22 WPCP 
(510)385-6886 

04-MRN-1-9.1/9.1 IN MARIN COUNTY NEAR MUIR BEACH GHILOTTI BROS, INC RUSSELL, STEVE $185,590 06/23/10 100%
04-3S5624 
ER-43J8-(004)E 

--()

ABOUT 3.2 MILES NORTH OF MUIR WOODS 

ROAD 

REBUILD SLOPE 
SAN RAFAEL, CA 94901 

525 JACOBY STREET 756 FRANCISCO BLVD 

WEST 

SAN RAFAEL, CA 94901 

$160,559
 $503

07/12/10 
08/23/10 

86%

HA23 SWPPP 
(510)774-6297 

04-MRN-1-31.2/46 IN MARIN COUNTY NEAR TOMALES AND WINDSOR FUEL CO. RUSSELL, STEVE $2,217,755 06/16/10 63% 

HM1 

04-1E6004 
ACST-P001-(547)E 

P0-01 5-(7E) 

--() 

SWPPP 

POINT REYES STATION FROM 2.2 MILES 

NORTH OF POINT REYES STATION TO 0.6 

MILE NORTH OF TOMALES PETA 

BONDED WEARING COURSE OVERLAY 

WINDSOR, CA 95492 

9498 WINNDSOR ROAD 

(510)774-6297

756 WEST FRANCISCO 

BLVD. 

SAN RAFAEL, CA 94901 

$208,938 
$1,149,475 

07/01/10 
10/25/10 

61% 
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-MRN-1-/3.4 IN MARIN COUNTY NEAR ALMONTE TEAM GHILOTTI RUSSELL, STEVE $454,740 06/24/10 100%
04-1E7704 REPLACE ASPHALT CONCRETE SURFACING 756 WEST FRANCISCO 

BLVD. 

$424,345
 $0

07/13/10 
09/14/10 

100%

SAN RAFAEL, CA 94901 

HM1 WPCP 
(510)774-6297 

04-MRN-101-3.0/0 IN MARIN COUNTY IN SAUSALITO 0.5 MILE MAGGIORA & GHILOTTI RUSSELL, STEVE $60,275 06/17/10 100%
04-3S9204 SOUTH OF NORTH BRIDGE BOULEVARD 

UNDERCROSSING 

PLACE ROCK SLOPE PROTECTION 
SAN RAFAEL CA 94901 

555 DOBOIS STREET 756 WEST FRACISCO 

BLVD. 

SAN RAFAEL CA 94901 

$56,778
 $0

06/30/10 
09/13/10 

100%

HA23 WPCP 
(510)774-6297 

04-MRN-101-8.8/0 IN MARIN COUNTY AT LARKSPUR AT SIR TEAM GHILOTTI, INC RUSSELL, STEVE $119,655 05/12/10 100%
04-4S0004 FRANCIS DRAKE BOULEVARD OFF-RAMP 

PLACE ROCK SLOPE PROTECTION 
PETALUDA CA 94952 

2531 PETALUDA BLVD. SOUTH 756 WEST FRANCISCO 

BLVD. 

$113,437
 $0

06/02/10 
09/13/10 

100%

SAN RAFAEL CA 94901 

HA23 WPCP 
(510)774-6297 

04-MRN-101-11.2/12.8 IN MARIN COUNTY IN SAN RAFAEL FROM GHILOTTI BROS SARGISS, RAMSES $52,862,858 07/17/07 100%
04-226144 
ACST-Q101-(127)E

 Q1-01 1-(7EC)M 

6204- 043-() 

0.8 KM SOUTH OF COLEMAN SCHOOL 

PEDESTRIAN OVERCROSSING TO NORTH SAN 

PEDRO ROAD UNDERCROSSING 

WIDEN FREEWAY 

SAN RAFAEL CA 94901 

525 JACOBY STREET 

(415)257-3647 

576 W. FRANCISCO BLVD 

SAN RAFAEL CA 94901 

$53,631,815
 $178,120

08/15/07 
11/12/10 

96%

HB5 SWPPP 

04-MRN-580-3.0/5 IN MARIN COUNTY IN SAN RAFAEL ON GHILOTTI CONSTRUCTION CO INC MAHALLATI, SHAMS $9,581,822 11/04/09 74%
04-4A1404 ROUTE 580 AND ON ROUTE 101 

MODIFY INTERCHANGE 

$6,773,820
 $986,794

11/24/09 
10/23/10 

79%

(415)246-8765 

HE13 SWPPP 

04-NAP-29-12.1/13.5 IN NAPA COUNTY IN NAPA ON ROUTE 29 WATKIN & BORTOLUSSI/FORSTER & HOLLIS JOHN $556,296 02/09/07 0% 
04-120634 FROM 0.1 KM NORTH OF LINCOLN AVENUE 

TO 0.7 KM NORTH OF TRANCAS STREET AND 

KROEGER JOINT VENTURE 

77 LARKSPUR ST. 
3410 MANDELA PKWY 

OAKLAND CA 

$498,832 
$3,915 

02/23/07 
04/18/11 

0% 

HE14 SWPPP 

REDWOOD ROAD 

PLANTING AND IRRIGATION 
SAN RAFAEL CA 94901-4886 

(510)460-3996 PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

04District 

04-NAP-121-.3/2.1 

Fed Aid 
Pgm Code 

04-444214 

Contract 

ACHS-P121-(022)E 

P P1-21 0-(2E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN NAPA COUNTY ON ROUTE 121 FROM .5 

KM NORTH OF SONOMA COUNTY LINE TO 0.2 

KM EAST OF DUHIG ROAD 

Description 

REALIGN CURVES AND WIDEN SHOULDER 

Type Of Work 

NORTH BAY CONSTRUCTION, INC 

Contractor 

PETALUMA CA 94955 

431 PAYRAN STREET 

RON SANGALANG 

Resident 
Engineer 

(707)428-6220 

370 CHADBOURNE ROAD 

STE A 

FAIRFIELD CA 94534 

$7,628,802

Bid + CCOs

 $5,805,159

Comp To date

 $390,461

This Month 

12/10/08 

Awarded 

12/30/08 

Approved 

09/27/10 

Est Comp
Accepted 

98%

%Time

 81%

% Work 
Message 

04-NAP-121-6.0/9.4 
04-1E2904 

IN NAPA COUNTY IN NAPA FROM IMOLA 

AVENUE TO TRANCAS STREET 

RUBBERIZED BONDED WEARING COURSE 

WINDSOR FUEL CO 

PITTSBURG CA 94565 

P O BOX 1029 

$1,188,281
 $0
 $0

06/22/10 
07/12/10 

0%

 0%

HM1 WPCP 

(925)427-5266 

04-NAP-128-9.5/0 

HA23 

04-2S3704 
ER-37B4-(004)E 

P P1-28 0-(5E) 

--() 

SWPPP 

IN NAPA COUNTY NEAR ST HELENA AT 2.0 

MILES EAST OF CONN CREEK BRIDGE 

STORM DAMAGE REPAIR 

JASON GRIFFON NORTH BAY 

CONSTRUCTION, INC 

PETALUMA CA 94955-6004 

P O BOX 6004 

RON SANGALANG 

(707)429-6220 

370 CHADBOURNE ROAD 

STE. A 

FAIRFIELD CA 94534 

$559,114
 $5,358

 $0

09/30/09 
10/22/09 
09/08/10 

0%

 1%

04-NAP-221-/2.7 

HM1 

04-1E9904 

WPCP 

IN NAPA COUNTY NEAR NAPA FROM ROUTE 

29 TO IMOLA AVENUE 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

OC JONES & SONS, INC 

BERKELEY, CA 94710 

1520 FOYRTH STREET 

CHANGI, DAVE 

(707)429-6222 

370 CHADBOURNE DR., 

STE A 

FAIRFIELD, CA 94534 

$1,326,795
 $0

 $301,986

07/08/10 
07/08/10 
11/01/10 

56%

 23%

04-SCL-9-4.6/0 
04-0G4014 

IN SANTA CLARA COUNTY IN SARATOGA 1.5 

MILES WEST OF PIERCE ROAD 

REPAIR EMBANKMENT 

CIMARRON, INC 

OAKDALE, CA 95361 

10554 RODDEN ROAD 

PATEL, NIM 

(408)254-5705 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$469,011
 $24,690
 $24,690

09/02/10 
09/03/10 
10/19/10 

33%

 5%

HA23 SWPPP 

04-SCL-9-/0 

HA22 

04-0A7824 
ACHS-X085-(049)E 

G X0-85 0-(9E) 

--() 

WPCP 

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS 

UPGRADE GUARD RAIL 

MIDSTATE BARRIER, INC 

STOCKTON, CA 95213-0550 

P.O. BOX 30550 

PATEL, NIM 

(408)254-5705

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,642,000 
$688,675 
$686,425 

05/25/10 
06/25/10 
10/06/10 

81% 

42% 
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-17-6.2/13.9 IN SANTA CLARA COUNTY AT VARIOUS VICTORY ENGINEERS INC $608,400 06/22/10 0%
04-1E4904 LOCATIONS 

TREAT BRIDGE DECKS 

575 E ALLUVIAL AVENUE STE 106 $0
 $0

07/21/10 
0%

FRESNO CA 93720 

(559)439-7700 

HM3 WPCP 

04-SCL-25-/2.5 IN SANTA CLARA COUNTY ON ROUTE 25 AND GRANITE CONSTRUCTION COMPANY TAROKH, CASEY $1,042,227 06/24/10 63%
04-1E8804 ON ROUTE 156 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
WATSONVILLE, CA 

P.O. BOX 50085 

95077-5085 
(408)254-5826 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$0
 $376,142

07/12/10 
10/22/10 

36%

HM1 WPCP 

04-SCL-82-/25.9 IN SANTA CLARA,SAN MATEO COUNTIES ON CONTRACTORS CHEMICAL, INC TAROKH, CASEY $1,013,827 03/11/09 100%
04-0E7404 VARIOUS ROUTES AT VARIOUS LOCATIONS 

TREAT BRIDGE DECK WITH METHACRYLATE 
HAYWARD CA 94545 

3130 DEPOST ROAD 1007 KNOX AVE. 

SAN JOSE CA 95122 

$898,356
 $0

04/20/09 
08/26/10 
08/30/10 

100%

(408)254-5826 COMPLETED 

HA21 WPCP 

04-SCL-85-22.0/23.6 IN SANTA CLARA COUNTY IN MOUNTAIN WATKINS & BORTOLUSSI FORSTER BRAIN MACKLE $3,341,681 09/08/06 0%
04-0A1304 VIEW AT VARIOUS LOCATIONS 

PLANTING AND IRRIGATION 

AND KROEGER LANDSCAPE JOINT 

VENTURE 
1007 KNOX AVE 

SAN JOSE CA 95122 

$3,079,198
 $14,387

09/22/06 
04/26/11 

0%

77 LARKSPUR STREET (510)385-6991 PLANT EST 

HA25 SWPPP SAN RAFAEL CA 949014886 
SATIS 

04-SCL-87-1.2/4.4 IN SANTA CLARA COUNTY AT VARIOUS PACIFIC ELECTRIC CONTRACTING, BORRAYO, SALVADOR $418,130 03/24/10 83%
04-151394 
ACST-X085-(047)E

 X0-85 0-(7E) 

--() 

LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERAS 

INC 

SAN JOSE CA 95112 

330 PHELAN AVENUE 

(510)377-4186 

1007 KNOX AVENUE 

SAN JOSE CA 95122 

$141,372
 $69,904

04/23/10 
10/12/10 

34%

HB4N WPCP 

04-SCL-87-1.3/6 IN SANTA CLARA COUNTY AT VARIOUS PETERSON-CHASE GENERAL PATEL, NIM $1,418,782 02/24/10 52% 
04-1E4804 LOCATIONS (40 BRIDGES) 

TREAT BRIDGE DECK WITH METHACRYLATE 

ENGINEERIN COMPANY 

1792 KAISER AVENUE 
1007 KNOX AVENUE $732,418 

$0 
03/18/10 
12/07/10 

49% 

(408)254-5704

HM3 WPCP 
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-87-6.1/6.9 IN SANTA CLARA COUNTY IN SAN JOSE ON WATKIN & BORTOLUSSI BRIAN MACKLE $571,985 01/30/09 0%
04-0A2714 
STPL-6204-(067)E 

--() 

ROUTE 87 FROM JULIAN STREET TO TAYLOR 

STREET 

HIGHWAY PLANTING 
SAN RAFAEL CA 949014886 

77 LARKSPUR STREET 

(510)385-6991 

1007 KNOX AVENUE 

SAN JOSE CA 95122 

$438,529
 $3,900

02/23/09 
09/25/12 

0%

PLANT EST 

HE14 WPCP 
SATIS 

04-SCL-101-.7/17 IN SANTA CLARA COUNTY AT VARIOUS MODERN ALLOYS, INC NGUYEN, HUNG V. $1,614,920 02/09/10 89%
04-0A7814 
ACHS-X085-(048)E 

PGX0-85 0-(8E) 

--() 

LOCATIONS 

UPGRADE TRAFFIC BARRIER 
STANTON CA 90680 

11172 WESTERN AVE 

(408)254-5847 

1007 KNOX AVE. 

SAN JOSE CA 95122 

$1,471,151
 $143,560

04/01/10 
09/30/10 

87%

HA22 WPCP 

04-SCL-101-17.8/21.2 IN SANTA CLARA COUNTY IN SANTA CLARA, NO FAULT ASPHALT, INC LOWE THOMAS K. $202,012 05/31/07 100%
04-0E4304 SAN JOSE AND MORGAN HILL FROM 

COCHRANS ROAD OVERCROSSING TO 

SCHELLER AVENUE UNDERCROSSING 
MOUNTAIN VIEW CA 94043 

2211 OLD MIDDLE FIELD WAY 

(408)254-5816 

1007 KNOX AVENUE 

SAN JOSE CA 95122 

$194,236
 $0

07/16/07 
11/27/07 

100%

CRACK SEALING 
HM1 WPCP 

04-SCL-101-27.6/40.2 IN SANTA CLARA COUNTY ON ROUTE 101 IN GRANITE CONSTRUCTION COMPANY LAYMOUN, MOAID $23,904,954 11/12/09 97%
04-0C9014 
ACNH-Q101-(157)E 

--() 

SAN JOSE FROM 0.6 MILE NORTH OF 

SILICON VALLEY BOULEVARD TO GUADALUPE 

RIVER BRIDGE 
SANTA CLARA CA 95054 

715 COMSTOCK 

(408)254-5838 

1007 KNOX AVENUE 

SAN JOSE, 95122 

$21,256,103
 $4,397,684

12/02/09 
09/29/10 

88%

REHABILITATE PAVEMENT 
HA22 WPCP 

04-SCL-101-28.4/51.8 IN SANTA CLARA COUNTY AT VARIOUS ROYAL ELECTRIC COMPANY TRUONG, HENRY $798,739 01/04/10 62%
04-151374 
STP-X085-(046)E 

--() 

LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERA 

(510)670-7844 

1007 KNOX AVE. 

SAN JOSE CA 95122 

$784,491
 $0

01/25/10 
11/01/10 

98%

HB4N WPCP 

04-SCL-130-1.3/0 IN SANTA CLARA COUNTY AT VARIOUS AMLAND CORPORATION PATEL, NIM $668,374 02/03/09 88% 
04-0E7304 LOCATIONS 

TREAT BRIDGE DECK 
SAN JOSE CA 95132 

3168 KNIGHTS ROAD 1007 KNOX AVENUE 

SAN JOSE CA 95122 

$197,585 
$0 

02/23/09 
09/20/10 
09/30/10 

30% 

(408)254-5705

HM3 WPCP 
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-152-6.1/6.7 

HA21 

04-448804 
ACST-P152-(072)E 

CBP1-52 0-(2ER)S

P152- 072-() 

SWPPP 

IN SANTA CLARA COUNTY IN GILROY FROM 

0.4 KM WEST OF UVAS CREEK BRIDGE TO 

0.5 KM EAST OF UVAS CREEK BRIDGE 

REPLACE BRIDGE 

RGW CONSTRUCTION, INC 

LIVERMORE CA 94550 

550 GREENVILLE ROAD 

NILESH PANDYA 

(408)232-0224 

2210 OTOOLE AVE 

SAN JOSE CA 95131 

$6,246,781
 $4,965,950
 $547,980

11/25/08 
12/12/08 
06/30/11 

81%

 88%

04-SCL-152-13.8/14.8 

HB1 

04-2A0504 
ACHS-P152-(073)E 

P1-52 0-(3E)

--() 

WPCP 

IN SANTA CLARA COUNTY NEAR GILROY 

FROM 0.3 MILE WEST OF PRUNEDALE 

AVENUE TO 0.2 MILE WEST OF BLOOMFIELD 

AVENUE 

CONSTRUCT LEFT TURN POCKET 

TOP GRADE CONSTRUCTION DARREN 

WILHOIT 

LIVERMORE CA 94551 

CHOI, EUMI 

(408)232-3023 

50 CONTRACTORS STREET 
2210 O'TOOLE AVE., 

#150 

SAN JOSE CA 95131 

$822,896
 $311,920
 $29,880

01/07/10 
01/26/10 
10/14/10 

83%

 40%

04-SCL-280-1.0/L5 

HB4N 

04-151304 
ARRA- 280-(127)E 

2-8011-(7E)

--() 

WPCP 

IN SANTA CLARA COUNTY IN SAN JOSE AT 

VARIOUS LOCATIONS FROM 0.1 MILE SOUTH 

OF 10TH STREET UNDERCROSSING TO 

BASCOM AVENUE OVERCROSS 

INSTALL RAMP METERING SYSTEMS 

O.C. JONES AND SONS, INC ATT. 

PETE BENSON 

BERKELEY CA 94710 

WASSEF, WAGDY 

(408)254-5866 

1520 FOURTH STREET 
1007 KNOX AVE. 

SAN JOSE CA 95122 

$1,595,957
 $1,024,334
 $156,178

02/17/10 
03/04/10 
04/18/11 

35%

 64%

04-SCL-280-2.0/L5 

HB4N 

04-150344 
ARRA- 280-(126)E 

2-8011-(6E) 

--() 

WPCP 

IN SANTA CLARA COUNTY IN SAN JOSE AT 

VARIOUS LOCATIONS FROM 0.2 MILE SOUTH 

OF GUADALUPE RIVER BRIDGE TO BASCOM 

AVENUE OVERCROSSING 

INSTALL RAMP METERING SYSTEMS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC 

IRVING CA 92614-5706 

TRUONG, HENRY 

(510)670-7844 

1792 KAISER AVENUE 
1007 KNOX AVE. 

SAN JOSE CA 95122 

$1,694,672
 $546,652
 $74,766

02/22/10 
03/08/10 
04/21/11 

39%

 32%

04-SCL-680-.2/.9 
04-151384 
ACIM-0000-(311)E 

--() 

IN SANTA CLARA AND SAN MATEO 

COUNTIES AT VARIOUS LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERA 

PACIFIC ELECTRIC CONTRACTING 

ATTN: FRANK KAMACHO 

WASSEF, WAGDY 

(408)254-5866 

1007 KNOX AVE. 

SAN JOSE CA 95122 

$534,687
 $177,612
 $25,513

01/21/10 
02/17/10 
11/15/10 

66%

 38%

HB4N WPCP 

04-SCL-880-.2/4.4 
04-151364 
STP-X085-(E ) 

--() 

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERA 

PACIFIC ELECTRIC CONTRACTING, 

INC. ATTN. FRANK KAMACHO 

SAN JOSE CA 95112 

WASSEF, WAGDY 

(408)254-5866

330 PHELAN AVE. 
1007 KNOX AVE. 

SAN JOSE CA 95122 

$352,381 
$133,610 

$5,587 

01/07/10 
02/17/10 
10/28/10 

58% 

40% 

HB4N WPCP 
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-5736-/0 IN SANTA CLARA COUNTY IN SAN JOSE WATKINS & BORTOLUSSI BRIAN MACKLE $313,530 07/18/07 0%
04-1247A4 NORTH OF MONTEREY ROAD AND BERNAL 

ROAD INTERSECTION 

PLANTING AND IRRIGATION 
SAN RAFAEL CA 94901 

77 LARKSPUR STREET 

(510)385-6991 

1007 KNOX AVENUE 

SAN JOSE CA 95122 

$301,423
 $1,300

08/09/07 
01/10/11 

0%

PLANT EST 

HA12 WPCP 
SATIS 

04-SF-80-6.7/7.8 IN THE CITY AND COUNTY OF SAN BENTANCOURT BROS CONSTRUCTION $488,900 05/11/10 0%
04-040804 FRANCISCO AT THE SAN FRANCISCO 

OAKLAND BAY BRIDGE 

INC 

5933 NORTHFRONT ROAD 

$0
 $0

06/25/10 
0%

REPLACE 15KV CABLE 
LIVERMORE CA 94551 

HA21 WPCP (925)454-1521 

04-SF-80-7.8/8.2 IN THE CITY AND COUNTY OF SAN CC MYERS, INC BALDERRAMOS, JEANNIE $469,995,510 03/10/04 95%
04-0120R4 
ACBR-080 -(097)N 

08-0 10-(7N)

--() 

FRANCISCO AT YERBA BUENA ISLAND 

CONSTRUCT SOUTH DETOUR 
SAN FRANCISCO CA 

51 MACALLA ROAD 

94130 
(510)385-6915 

325 BURMA ROAD 

OAKLAND, CA94607 

$464,025,203
 $2,385,813

03/25/04 
12/10/10 

99%

HA4S3 SWPPP 

04-SF-80-7.9/8.2 IN THE CITY AND COUNTY OF SAN MCM CONSTRUCTION, INC OBEROI, RAJESH $81,164,337 02/04/10 14%
04-0120S4 FRANCISCO FROM THE YERBA BUENA TUNNEL 

TO 0.6 KM EAST OF YERBA BUENA TUNNEL 

CONSTRUCT BRIDGES AND ROADWAY 
NORTH HIGHLANDS CA 95660 

P O BOX 620, 6413 32ND ST. 

(510)385-7626 

325 BURMA ROAD 

OAKLAND CA 94607 

$8,574,828
 $2,723,970

02/23/10 
12/28/13 

14%

HA4S3 SWPPP 

04-SF-80-8.2/8.7 IN SAN FRANCISCO COUNTY IN SAN AMERICAN BRIDGE FLOUR SIEGENTHALER, PETER $1,737,634,696 04/18/06 58%
04-0120F4 FRANCISCO FROM 0.6 KM TO 1.3 KM EAST 

OF YERBA BUENA TUNNEL EAST PORTAL 

ENTERPRISES, INC A JOINT 

VENTURE 
333 BURAM ROAD 

OKALAND, CA 94607 

$1,106,031,500
 $110,893,142

05/03/06 
10/24/13 

71%

CONSTRUCT SELF ANCHORED SUSPENSION 1000 AMERICAN BRIDGE WAY (510)622-5112 

HA4S3 SWPPP CORAOPOLIS, PA 15108 

04-SF-101-3.4/8.3 IN THE CITY AND COUNTY OF SAN BAY LINE CUTTING & CORING, INCHUPE, JEFFREY $1,106,801 03/15/10 27% 
04-1E3004 
ACBR-Q101-(158)E

 Q1-01 1-(8E) 

--() 

FRANCISCO AND IN MARIN COUNTY AT 

VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 
OAKLAND,CA 94608 

1033 YERBA BUENA AVENUE 

(510)867-6726

295 SAN BRUNO AVE. 

SAN FRANCISCO CA 94103 

$7,975 
$0 

04/13/10 
10/31/10 

1% 

HM3 WPCP 
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 04 

04-SF-101-8.8/9.2 

Fed Aid 

HE12 

Pgm Code 

04-163744 

Contract 

SARR-Q101-(153)E 

Q1-01 1-(3E)

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO FROM 1.3 MILE TO 0.3 MILE 

SOUTH OF THE ROUTE 1/101 SEPARATION 

Description 

CONSTRUCT TUNNNEL 

Type Of Work 

R & L BROSAMER, INC 

Contractor 

WALNUT CREEK CA 94596 

1777 OAKLAND BLVD, SUITE 300 

YAN, ANDREW 

Resident 
Engineer 

(415)720-4027 

603 MASON STREET 

(PRESIDIO) 

SAN FRANCISCO CA 94129­

0410 

$58,397,535

Bid + CCOs

 $9,917,687

Comp To date

 $3,314,795

This Month 

03/23/10 

Awarded 

04/08/10 

Approved 

06/06/12 

Est Comp
Accepted 

15%

%Time

 17%

% Work 
Message 

04-SF-101-9.2/9.8 

HE12 

04-163734 
ACBR-X075-(027)N 

X0-75 0-(7N) 

--() 

SWPPP 

IN CITY AND COUNTY OF SAN FRANCISCO 

AT THE ROUTE 101/1 SEPARATION TO 

GOLDEN GATE TOLL PLAZA 

RECONSTRUCT IC, CONSTRUCT VIADUCT 

CC MYERS, INC SHARMA, JYOTSNA 

(510)385-5732 

603 MASON AT HALLECK 

PRESIDIO 

SAN FRANCISCO CA 94105 

$57,941,787
 $26,745,055
 $5,274,627

10/23/09 
11/24/09 
12/15/11 

39%

 51%

04-SM-1-17.9/47.6 
04-1E4104 

IN SAN MATEO COUNTY ON VARIOUS ROUTES 

AT VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 

PAVE-TECH., INC 

CARLSBAD, CA 92008 

735 LAGUNA DRIVE 

SAIDIAN, JACOB 

(650)222-7489 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$422,220
 $0

 $141,827

03/10/10 
03/25/10 
12/06/10 

38%

 33%

HA21 WPCP 

04-SM-1-36.5/38.2 
04-1123G4 
ER-1187-(009)E 

--() 

IN SAN MATEO COUNTY IN MONTARA AT 

ROUTE 1 FROM 2ND STREET TO 2.1 KM 

NORTH OF 2ND STREET 

WETLAND CREATION AND RESTORATION 

HANFORD APPLIED RESTORATION 

AND CONSERVATION (ARC) 

SONOMA CA 95476 

23195 MAFFEI ROAD 

JENNIE NIELSON 

(510)502-4879 

585 LINDA MAR BLVD 

PACIFICA CA 94044 

$1,757,991
 $1,533,878

 $9,957

08/29/05 
09/09/05 
03/19/12 

75%

 88%

HE14 SWPPP 

04-SM-1-37.6/0 
04-2S6204 
ER-35M3-(004)E 

--()

IN SAN MATEO COUNTY NEAR PACIFICA AT 

GRAY WHALE COVE 

ROCK SLOPE PROTECTION 

JJ NGUYEN, INC 

SAN JOSE CA 95127 

3172 SALEM DRIVE 

MACKLE, BRIAN 

(510)385-6991 

$309,700
 $159,342
 $143,165

06/15/09 
07/28/09 
11/08/11 

14%

 51%

SUSPENDED 

HA23 WPCP 

04-SM-1-38.0/38.6 

HE14 

04-1123U4 
ACST-1187-(011)E

 11-87 0-(1EE)R 

1187- 011-() 

SWPPP 

IN SAN MATEO COUNTY NEAR PACIFICA 

FROM 4.7 KM TO 1.0 KM SOUTH OF 

LINDAMAR BOULEVARD 

CONSTRUCT TUNNELS, APPROACH ROADS 

KIEWIT INFRASTRUCTURE WEST CO 

OMAHA, NE 68131 

MUENCH, JOHN 

(510)393-1785

3555 FARNAM STREET, STE E200 585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$298,553,537 
$198,969,855 

$4,802,952 

12/13/06 
01/03/07 
01/07/13 

80% 

66% 
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Statement of Ongoing Contracts as of 09/20/10
10/05/10
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

04-SM-1-39.6/40.1 IN SAN MATEO COUNTY IN PACIFICA ON 
04-1123J4 ROUTE 1 FROM 1.3 MILES TO 0.8 MILE 
ACST-1187-(012)E 

SOUTH OF LINDA MAR BOULEVARD 
11-87 0-(2E)

POND REPAIR AND REVEGETATION 
--() 

HE14 SWPPP 

04-SM-82-8.6/12.1 IN SAN MATEO COUNTY IN SAN MATEO FROM 
04-1E7404 43RD AVENUE TO EL CERRITO 
ACST-S082-(016)E 

A0-82A0-(6E)
AVENUE/TILTON AVENUE 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
--() 

WPCP 

04-SM-82-/2.7 IN SAN MATEO COUNTY IN ATHERTON AND 
04-1E2504 MENLO PARK FROM THE SANTA CLARA 

COUNTY LINE TO BERKSHIRE AVENUE 

PLACE HOT MIX ASPHALT 

WPCP 

04-SM-82-/15.9 IN SAN MATEO COUNTY AT VARIOUS 
04-249924 LOCATIONS FROM MILLBRAE AVENUE TO 
ACST-S082-(017)E 

CAMBRIDGE AVENUE IN MENLO PARK 
S0-82 0-(7E) 

MODIFY TRAFFIC SIGNALS 
--() 

HB4N WPCP 

04-SM-92-7.3/13.9 IN SAN MATEO COUNTY IN AND NEAR SAN 
04-1E7204 MATEO AND FOSTER CITY 
ACNH-P092-(038)E 

PLACE RUBBERIZED HOT MIX ASPHALT 
--() 

WPCP 

04-SM-92-13.4/13.4 IN SAN MATEO COUNTY IN FOSTER CITY 
04-1A0204 AND SAN MATEO AT EAST 3RD AVENUE AND 
ACNH-P092-(035)E

MARINERS ISLAND BOULEVARD 
--() 

PLANTING AND IRRIGATION 

HA25 SWPPP 

Contractor 

HOLLIE CUN
 

5400 WEST HIGHWAY 12
 

LODI CA 95242
 

GALLAGHER AND BURK, INC
 

344 HIGH STREET
 

OAKLAND, CA 94601
 

GRANITE CONSTRUCTION
 

715 COMSTACK STREET
 

SANTA CLARA CA 95054
 

MIKE BROWN ELECTRIC CO
 

561 A MERCANTILE DRIVE
 

COTATI CA 949313040
 

(707)792-8100
 

PAVEX CONSTURCTION DIVISION
 

120 GRANITE ROCK WAY
 

SAN JOSE, CA 95136
 

PROVEN MANAGEMENT, INC
 

Resident 
Engineer 

DAVID, JOSE
 

585 LINDA MAR BLVD.
 

PACIFICA CA 94044
 

(650)738-3827
 

HINH, MINH
 

1007 KNOX AVE.
 

SAN JOSE, CA 95122
 

(408)254-5703
 

FRED BOOSHEHRI
 

2350 PAGE MILL ROAD
 

PALO ALTO CA 94304
 

(650)855-7777
 

ABELA, FERNANDO
 

1101 CHESS DRIVE
 

FOSTER CITY, CA 94404
 

(650)573-3831
 

FRED BOOSHEHRI
 

2350 PAGE MILL DD.
 

PALO ALTO CA 94304
 

(650)855-7777


 $1,115,034 03/09/09 0%
 $575,915

 $6,608
03/20/09 
06/23/15 

0%

PLANT EST 

SATIS 

$2,014,654 05/20/10 57%
 $10,550

 $194,325
06/22/10 
11/16/10 

10%

 $231,628 06/07/10 100%
 $150

 $203,291
06/25/10 
10/30/10 

88%

 $4,826,859 07/20/10 0%
 $0
 $0

08/17/10 
0%

 $3,090,439 06/22/10 51%
 $706,508

 $1,800,382
07/08/10 
11/16/10 

80%

 $2,682,315 12/05/05 0% 
$2,715,437 

$1,280 
12/21/05 
10/30/10 

0% 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-92-14.4/18.8 IN SAN MATEO AND ALAMEDA COUNTIES IN AMLAND BORRAYO, SALVADOR $2,418,670 01/05/10 1%
04-042244 FOSTER CITY AND HAYWARD ON THE SAN 

MATEO HAYWARD BRIDGE 

REPLACE 12KV ELECTRIC SWITCHGEARS 
SAN JOSE, CA 95132 

3168 KNIGHTS BRIDGE ROAD 25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$404,073
 $0

03/02/10 
10/16/11 

17%

HA21 WPCP 
(510)377-4186 

04-SM-92-/3.2 IN SAN MATEO COUNTY IN HALF MOON BAY G BORTOLLOTTO AND COMPANY INORI, DOUG $369,575 06/09/10 100%
04-1E2604 FROM ROUTE 1 TO PILARCITOS CREEK ROAD 

PLACE HOT MIX ASPHALT 
SAN CARLOS CA 94070 

582 BRAGATO ROAD 1101 CHESS DRIVE 

FOSTER CITY CA 94404 

$376,396
 $0

06/25/10 
08/23/10 

100%

(650)573-4329 

HM1 WPCP 

04-SM-101-5.4/5.4 IN SAN MATEO COUNTY AT VARIOUS COFFMAN SPECIALTIES, INC WASHINGTON, MARCUS $295,658 03/15/10 60%
04-1E0304 LOCATIONS 

TREAT BRIDGE DECK WITH METHACRYLATE 
SAN DIEGO CA 92126 

9685 VIA EXCELENCIA SUITE 200 295 SAN BRUNO AVENUE 

SAN FRANCISCO CA 94103 

$177,674
 $52,941

04/07/10 
10/31/10 

76%

(415)703-2426 

HM3 WPCP 

04-SM-101-9.6/11.9 IN SAN MATEO COUNTY IN SAN MATEO AND RGW CONSTRUCTION DOUG INORI $8,892,514 02/15/01 100%
04-235724 
ACNH-P101-(963)E 

--()

BELMONT FROM 0.1 KM NORTH OF RALSTON 

AVENUE OVERCROSSING TO 0.2 KM SOUTH 

OF HILLSDALE BOULEVA 
LIVERMORE CA 94551 

P O BOX 2910 

(650)333-4036 

2350 PAGE MILL RD 

PALO ALTO CA 94304 

$9,107,189
 $0

03/02/01 
09/20/05 

100%

PLANT EST 

HB4C SWPPP 
WIDEN HIGHWAY SATIS 

04-SM-101-13.5/17.9 IN SAN MATEO COUNTY IN SAN MATEO, DE SILLVA GATES-BROSAMER JV SHOKROLLAHI, MO $129,970,547 02/23/07 100%
04-264204 
HPLU-6204-(060)L 

620-4 06-() 

--() 

BURLINGAME AND MILLBREA AT VARIOUS 

LOCATIONS 

CONSTRUCT LANES 
BUBLIN, CA 94568 

P.O. BOX 2909 

(650)573-4334

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$126,868,482
 $638,945

03/16/07 
11/05/10 

96%

HB4N SWPPP 

04-SM-101-19.1/0 IN SAN FRANCISCO, SAN MATEO AND PETERSON CHASE GENERAL $256,067 06/17/10 0% 
04-0E9604 SANTA CLARA COUNTIES AT VARIOUS 

LOCATIONS 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$0 
$0 

06/30/10 
0% 

REPLACE DECK DRAINAGE SYSTEM 
IRVINE CA 92614 

HM3H WPCP (949)252-0441 
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

04District 

04-SM-101-23.0/26.1 

Fed Aid 
Pgm Code 

04-1E3204 

Contract 

SARR-Q101-(152)E 

Q1-01 1-(2E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN MATEO COUNTY IN SOUTH SAN 

FRANCISCO AND BRISBANE ON ROUTE 101 

FROM OSTER POINT _______ BOULEVARD 

OVERCROSSING TO SAN MATEO 

Description 

RUBBERIZED HOT MIX ASPHALT 

Type Of Work 

GALLAGHER & BURK, INC 

Contractor 

OAKLAND, CA 

P.O.BOX 

SAIDIAN, JACOB 

Resident 
Engineer 

(408)254-5823 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$2,315,770

Bid + CCOs

 $18,950

Comp To date

 $1,984,754

This Month 

07/20/09 

Awarded 

08/04/09 

Approved 

10/15/10 

Est Comp
Accepted 

76%

%Time

 87%

% Work 
Message 

04-SM-280-5.0/24.6 
04-1E0204 

IN SAN MATEO AND SAN FRANCISCO 

COUNTIES AT VARIOUS LOCAIONS 

TREAT BRIDGE DECKS 

TRUESDELL CORPORATION OF 

CALIFORNIA, INC 

1310 W. 23RD STREET 

BADR, BASSAM 

295 SAN BRUNO AVENUE 

SAN FRANCISCO CA 94103 

$198,198
 $153,915
 $11,425

05/20/10 
06/07/10 
10/31/10 

53%

 82%

HM3 WPCP 

TEMPE, AZ 85282 
(415)703-2441 

04-SM-280-13.3/13.6 
04-0A9204 
ACIM-2801-(117)E 

--()

IN SAN MATEO COUNTY NEAR HILLSBOROUGH 

AT THE CRYSTAL SPRINGS SAFETY 

ROADSIDE REST AREA 

REPLACE SAFETY ROADSIDE REST AREA 

BRCO CONSTRUCTORS, INC 

LOOMIS CA 95650 

P O BOX 367 

INORI DOUG 

(650)573-4329 

1101 CHESS DRIVE 

FOSTER CITY CA 94404 

$2,736,600
 $1,182,777
 $341,947

07/23/09 
08/12/09 
01/13/11 

71%

 44%

HA26 SWPPP 

04-SM-280-20.3/27.3 

HB4N 

04-153404 
ARRA-280 -(129)E 

28-0 11-(9E)

--() 

SWPPP 

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS BETWEEN 0.3 MILE SOUTH OF 

SAN BRUNO AVENUE TO 0.3 MILE NORTH OF 

JOHN DALEY BOULEVARD 

INSTALL RAMP METERING SYSTEMS 

TOP GRADE CONSTRUCTION, INC 

LIVERMORE CA 94551 

50 CONTRACTORS STREET 

WASHINGTON, MARCUS 

(415)703-2426 

295 SAN BRUNO AVENUE 

SAN FRANCISCO CA 94103 

$2,277,625
 $886,102
 $320,417

02/22/10 
03/08/10 
05/31/11 

29%

 39%

04-SM-280-23.1/27.2 
04-0E5404 

IN SAN MATEO COUNTY IN DALY CITY AT 

KING DRIVE UNDERCROSSING AND AT 

JUNIPERO SERRA RAMP OVERCROSSING 

PLACE POLYESTER CONCRETE OVERLAY 

BAY LINE CUTTING & CORING, INC 

OAKLAND CA 94608 

HUPE, JEFFREY 

(415)356-6465 

1033 YERBA BUENA AVE. 280 REALE STREET 

SAN FRANCISCO CA 94105 

$643,238
 $493,951

 $0

12/15/08 
01/20/09 
09/09/10 

100%

 100%

HM3 WPCP 

04-SM-280-/27.4 

HB4N 

04-150474 
SARR-2801-(122)E

 28-01 1-(2E) 

--() 

WPCP 

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS FROM SANTA CLARA COUNTY 

LINE TO SAN FRANCISCO COUNTY LINE 

INSTALL TRAFFIC MANAGEMENT SYSTEM 

STEINY AND CONPANY, INC 

VALLEJO CA 94590 

27 SHERIDAN STREET 

TRUONG, HENRY 

(510)670-7844

1007 KNOX AVE. 

SAN JOSE CA 95122 

$943,572 
$890,433 
$81,498 

09/08/09 
09/17/09 
02/09/11 

61% 

94% 
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

04-SM-380-5.0/6.3 DAVID BARTELIN SAN MATEO COUNTY IN SAN BRUNO AT WATKIN & BORTOLUSSI/FORSTER & $2,026,487 08/14/06 100%

HA25 

04-294624 
IM- -( )P 

X08-1 02-(E)

--() 

SWPPP 

(510)385-6755 

3410 MANDELA PKWY 

OAKLAND,CA 94608 

VARIOUS LOCATIONS 

PLANTING AND IRRIGATION 

KROEGER JOINT VENTURE 

SAN RAFAEL CA 94901-4886 

77 LARKSPUR STREET 

$1,890,915
 $0

08/28/06 
09/30/10 

100%

PLANT EST 

SATIS 

09/30/10 

04-SOL-12-7.9/20.6 BUTTERS, CARLIN SOLANO COUNTY NEAR SUISUN CITY RGW CONSTRUCTION, INC $21,266,873 12/17/08 65%
04-0T10U4 
ACST-P012-(100)E 

2320 COURAGE DRIVE 

SUITE 106 

FROM 1.1 KM EAST OF WALTERS ROAD TO 

CURRIE ROAD. 

550 GREEN VILLE ROAD $16,132,286
 $1,251,470

01/05/09 
04/30/11 

75%

 P0-12 1-(0E) 
FAIRFIELD CA 94534REHABILITATE ROADWAY AND WIDENING 

LIVERMORE CA 94550 

HA22 

--() 

SWPPP 
(707)428-2060 

04-SOL-37-7.2/10.5 JIM HANSONIN SOLANO COUNTY IN VALLEJO ON ROUTE PARKER LANDSCAPE DEV, INC $957,057 01/14/10 12%
04-0T1454 
NH- -( ) 

--() 
(510)450-2450 

3410 MANDELA PARKWAY 

OAKLAND CA 94608 

37 FROM THE NAPA RIVER BRIDGE TO 

DIABLO STREET (KP R12.9/R16.9) 

HIGHWAY PLANTING AND LANDSCAPING 
SACRAMENTO CA 95828 

6251 SKY CREEK DR SUITE A $366,943
 $29,843

02/02/10 
12/19/13 

38%

HE14 SWPPP 

04-SOL-37-7.2/0 HANSON, JIMIN SOLANO COUNTY ON ROUTE 37 AT THE WATKIN & BORTOLUSSI, INC $132,200 06/01/09 0%
04-0G0004 3410 MANDELA PARKWAY 

OAKLAND CA 94608 

WALNUT AVENUE OVERCROSSING 

ROADSIDE ENHANCEMENT 

$90,760
 $1,134

06/12/09 
02/18/13 

0%

(510)450-2450 PLANT EST 

HB34 WPCP 
SATIS 

04-SOL-37-8.0/10.5 HANSON, JIMIN SOLANO COUNTY IN VALLEJO AT WATKINS & BORTOLUSSI, INC $503,890 10/23/06 0%
04-0T14F4 3410 MANDELA PARKWY 

OAKLAND CA 94609 

VARIOUS LOCATIONS 

HIGHWAY PLANTING AND IRRIGATION 

77 LARKSPUR ST. $455,632
 $3,602

10/31/06 
11/19/10 

0%

SAN RAFAEL CA 94901-4886 
(510)450-2450 PLANT EST 

HE14 WPCP 
SATIS 

04-SOL-80-6.6/6.8 MANGLO, PERPETUOIN SOLANO COUNTY IN VALLEJO AT THE WEST BAY BUILDERS, INC $3,189,295 08/11/09 42% 
04-299004 
ACIM-0802-(350)E

2320 COURAGE DRIVE, 

SUITE 106 

HUNTER HILL SAFETY ROADSIDE REST AREA 

REHABILITATE ROADSIDE REST AREA 

250 BEL MARIN KEYS BLVD $1,629,914 
$191,248 

08/26/09 
12/28/11 

58% 

--() 
FAIRFIELD CA 94533 

NOVATO CA 94949 

HA26 SWPPP 
(707)428-2029
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SOL-80-8.1/12.9 IN SOLANO COUNTY IN VALLEJO AND GHILOTTI BROS KISHIYAMA, DARIN $21,781,701 06/20/08 0%
04-2409U4 
ACIM- 080-(354)E 

--()

FAIRFIELD FROM AMERICAN CANYON ROAD 

OVERCROSSING TO GREEN VALLEY CREEK 

WIDEN FREEWAY AND BRIDGES 
FAIRFIELD CA 94534 

5199 FULTON DRIVE SUITE E 370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD CA 94534 

$21,893,825
 $358,172

07/21/08 
09/20/10 

0%

PLANT EST 

HA22 SWPPP 
(707)436-2210 SATIS 

04-SOL-80-15.4/20.1 IN SOLANO COUNTY IN FAIRFIELD FROM TOP GRADE CONSTRUCTION, INC DARIN KISHIYAMA $15,137,407 04/21/09 100%

HA22 

04-4C15U4 
SARR-0802-(356)E 

08-02 3-(6E) 

--() 

SWPPP 

0.4 MILE WEST OF ROUTE 80/12 

SEPARATION TO 0.9 MILE EAST OF AIR 

BASE PARKWAY OVERCROSSING 

ASPHALT CONCRETE OVERLAY 

LIVERMORE CA 94551 

50 CONTRACTORS STREET 

(707)436-2210 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD CA 94534 

$11,968,666
 $2,063,107

04/28/09 
10/31/10 

92%

OVER RUN 

04-SOL-80-38.3/44.7 IN SOLANO COUNTY FROM 1.4 MILE WEST GRANITE CONSTRUCTION COMPANY KISHIYAMA, DARIN $12,399,669 07/06/10 45%
04-3A3004 
ACIM-0080-(357)E 

--() 

OF PEDRICK ROAD OVERCROSSING TO 

COUNTY LINE 

REPLACE APPROACH SLAB 

YOLO 

SACRAMENTO, CA95827 

4001 BRADSHAW ROAD 370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$1,331,610
 $5,534,638

07/22/10 
11/09/10 

54%

HA22 WPCP 
(707)436-2210 

04-SOL-84-3.0/6 IN SOLANO COUNTY NEAR RIO VISTA FROM NORTHBAY CONSTRUCTION BUTTERS, CARL $1,153,215 06/09/10 100%
04-3S7104 
ACST-S084-(036) 

P-S084-(036) 

--() 

4.3 MILES SOUTH OF ROUTE 220 TO 1.3 

MILES SOUTH OF ROUTE 220 

HOT MIX ASPHALT RESURFACING 
PETALUMA, CA 94955-6004 

P.O. BOX 6004 

(925)260-5535 

2320 COURAGE DRIVE 

FAIRFIELD, CA 94533 

$60,916
 $519,620

06/28/10 
08/31/10 

50%

OVER RUN 

HA23 SWPPP 

04-SOL-680-4.7/4.7 IN SOLANO COUNTY NEAR BENICIA AT 0.3 CIMARRON, INC TRAN, QUANG $290,930 06/02/10 100%
04-3S7214 MILE WEST OF PARRISH ROAD 

OVERCROSSING 

REPLACE CULVERT 
OAKDALE CA 95361 

10554 RODDEN RD 

(510)773-8499 

2320 COURAGE DRIVE 

FAIRFIELD CA 94533 

$285,761
 $3,300

06/30/10 
10/29/10 

97%

HA23 WPCP 

04-SON-1-16.1/19.7 IN SONOMA COUNTY FROM 0.8 MILE NORTH ARGONITE CONSTRUCTORS STREATER, HAL $342,705 06/17/10 62% 
04-2A6304 OF SCOTTY CREEK BRIDGE TO 

RIVER BRIDGE 

IMPROVE ROADSIDE DRAINAGE 

RUSSIAN 

SANTA ROSA, CA 95401 

P.O. BOX 639 1009 CLEGG COURT, 

SUITE G 

PETALUMA, CA 94954 

$127,563 
$31,305 

07/08/10 
10/25/10 

45% 

HA22 WPCP 
(707)796-5693
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Statement of Ongoing Contracts as of 09/20/10
10/05/10
 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-SON-1-50.6/58.5
 
04-1E7304
 
ACST-P001-(546)E
 

P0-01 5-(6E)


--()
 

HB4N WPCP
 

04-SON-12-9.2/11
 
04-4C3704
 

HA22 WPCP
 

04-SON-12-29.7/30.9
 
04-219864
 
ACST-P012-(101)E


 P0-12 1-(1E)
 

--()
 

HA22 SWPPP
 

04-SON-37-.9/2.6
 
04-4A2304
 

HA22 WPCP
 

04-SON-101-8.9/13.9
 
04-0A18U4
 

HB5 SWPPP
 

04-SON-101-13.6/23.1
 
04-272434
 

HB5 SWPPP
 

Description

Type Of Work
 

IN SONOMA COUNTY NEAR GUALALA FROM
 

SEA WALK DRIVE TO GUALALA RIVER
 

BRIDGE
 

BONDED WEARING COURSE OVERLAY
 

IN SONOMA COUNTY IN SEBASTOPOL AND
 

SANTA ROSA FROM ROUTE 116 TO LLANO
 

ROAD
 

ASPHALT CONCRETE SURFACING
 

IN SONOMA COUNTY NEAR GLEN ELLEN FROM
 

0.5 KM WEST OF TRINITY ROAD TO 0.2 KM
 

EAST OF ARNOLD DRIVE
 

REALIGN ROADWAY
 

IN SONOMA COUNTTY ABOUT 8 MILES EAST
 

OF NOVATO AT VARIOUS LOCATIONS
 

REPLACE DRAINAGE CULVERTS
 

IN SONOMA COUNTY IN AND NEAR COTATI
 

AND ROHNERT PARK FROM 2.8 KM SOUTH OF
 

RAILROAD AVENUE UNDERCROSSING TO
 

ROHNERT PARK EXPRESSWAY
 

WIDEN HIGHWAY AND BRIDGE
 

IN SONOMA COUNTY IN AND NEAR ROHNERT
 

PARK AND SANTA ROSA
 

PLANTING AND IRRIGATION
 

Contractor 

GEORGE REED, INC
 

140 EMPIRE AVENUE
 

MODESTO CA 95354
 

M.B.SERVICES
 

865 HOWE ROAD SUITE B
 

MARTINEZ, CA 94553
 

GHILOTTI CONSTRUCTION, INC
 

246 GHILOTTI AVE
 

SANTA ROSA CA 95401
 

VICTORY ENGINEERS, INC.
 

10266 HIGHWAY 41
 

MADERA, CA 93636
 

(559)439-7700
 

GHILOTTI CONST., INC
 

246 GHILOTTI AVE
 

SANTA ROSA CA 95407
 

MCGUIRE HESTER
 

9009 RAILROAD AVENUE
 

OAKLAND CA 94603
 

Resident
 
Engineer
 

VALEH, SYD
 

4030 OCCIDENTAL ROAD
 

BLDG. A
 

SANTA ROSA CA 95401
 

(707)576-2310
 

VALEH, SYD
 

4030 OCCIDENTAL BLDG.
 

A
 

SANTA ROSA, CA 95401
 

(707)576-2310
 

MONEMZADEH FAROKH
 

1009 CLEGG COURT
 

PETALUMA CA 94954
 

(707)769-5679
 

MONEMZADEH, FAROKH
 

1009 CLEGG COURT,
 

SUITE G
 

PETALUMA CA 94954
 

(707)769-5685
 

MONEMZADEH, FAROKH
 

1009 CLEGG COURT, STE
 

G
 

PETALUMA CA 94954
 

(707)769-5685
 

DAIVD BARTEL
 

3410 MANDELA PARKWAY
 

OAKLAND CA 94608
 

(510)385-6755


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$1,134,399

 $166,243

 $849,331


 $517,840

 $519,937

 $22,852


 $2,338,618

 $2,361,281


 $878


 $213,211

 $0

 $0


 $49,557,512

 $8,904,050

 $4,049,099


 $2,378,218
 
$2,062,476
 

$9,720
 

06/09/10
 
07/01/10
 
10/05/10
 

05/11/09
 
05/22/09
 
11/18/10
 
09/29/10
 

11/26/08
 
12/12/08
 
12/25/10
 

%Time
% Work 

Message 

78%


 94%


 93%


 97%


 0%


 0%


PLANT EST
 

SATIS
 

06/21/10 0%

07/21/10
 

0%

10/07/10
 

12/23/09 41%

01/06/10
 

26%

03/18/11
 

09/10/07 0%
 
10/04/07
 

0%

12/02/11
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-101-13.9/15.5 
04-129654 

IN SONOMA COUNTY IN ROHNERT PARK FROM 

ROHNERT PARK EXPRESSWAY OVERCROSSING 

TO SANTA ROSA AVENUE OVERCROSSING. 

WIDEN AND RECONSTRUCT INTERCHANGE 

GHILOTTI BROS., INC 

SAN RAFAEL CA 

454 JACOBY STREET 

STREATER, HAL 

1009 CLEGG COURT, STE 

G 

PETALUMA CA 94954 

$39,057,666
 $19,226,085
 $1,357,681

03/03/09 
03/20/09 
03/26/13 

30%

 49%

HB5 SWPPP 
(707)769-5695 

04-SON-101-21.7/29.3 

HB5 

04-0A10U4 
ACNH-Q101-(148)E 

LU62-04 0-(9L ) 

204-069-() 

SWPPP 

IN SONOMA COUNTY IN AND NEAR SANTA 

ROSA AND AT WINDSOR FROM 0.5 KM N OF 

STEELE LANE UNDERCROSSING TO 0.5 KM N 

OF WINDSOR LANE UC 

WIDEN HIGHWAY 

O. C. JONES & SONS, INC 

1520 FOURTH STREET 

S RAY NOZZARI 

(707)566-3945 

4030 OCCIDENTAL ROAD 

BLDG A 

SANTA ROSA CA 95401 

$83,753,425
 $82,051,092
 $2,974,826

10/29/08 
11/14/08 
11/02/10 

82%

 97%

04-SON-116-26.7/26.7 

HA22 

04-3A9904 

WPCP 

IN SONOMA COUNTY IN SEBASTOPOL AT THE 

INTERSECTION OF ROUTE 116 AND ROUTE 

12 

RECONSTRUCT CURB RAMPS 

DREAMBUILDER 

PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

$296,061
 $0
 $0

07/27/10 
08/26/10 

0%

 0%

04-SON-116-41.8/44.7 

HB1 

04-283814 
ACHS-P116-(042)E 

P P1-16 0-(2E) 

--() 

SWPPP 

IN SONOMA COUNTY ABOUT 9 KM EAST OF 

PETALUMA FROM ADOBE ROAD TO 0.2 KM 

WEST OF ARNOLD DRIVE 

CONSTRUCT RETAINING WALLS 

ARGONAUT CONSTRUCTORS, INC 

SANTA ROSA CA 95402 

1236 CENTRAL AVENUE 

KISHIYAMA, DARIN 

(707)362-2210 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD CA 94534 

$11,289,810
 $3,655,761
 $1,205,557

12/14/09 
01/06/10 
02/15/10 

18%

 43%

04-SON-116-/7 
04-1E6704 

IN SONOMA COUNTY AT DUNCAN MILLS AND 

VILLA GRANDE FROM ROUTE 1 TO MONTE 

CRISTO AVENUE 

PLACE HOT MIX ASPHALT 

GHILOTTI CONSTRUCTION 

SANTA ROSA, CA 95407 

246 GHILOTTI AVE. 

STREATER, HAL 

1009 CLEGG COURT, 

SUITE G 

PETALUMA, CA 94054 

$692,930
 $660,250
 $12,807

06/03/10 
07/29/10 
10/18/10 

100%

 92%

HM1 WPCP 
(707)796-5693 

04-SON-128-5.4/0 
04-2S9414 
ER-43J1-(003)E 

--() 

IN SONOMA COUNTY NEAR GEYSERVILLE AT 

THE RUSSIAN RIVER BRIDGE 

RESTORE HIGHWAY PLANTING 

NORTH BAY CONSTRUCTION, INC 

PETALUMA CA 94953 

431 PAYRAN STREET 

BARTEL, DAVID 

(510)450-2413

3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$334,030 
$103,527 
$10,182 

04/08/10 
04/22/10 
10/23/13 

8% 

34% 

WPCP 
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Statement of Ongoing Contracts as of 09/20/10
10/05/10
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-128-17.1/24.7 IN SONOMA CO AT AND NEAR KELLOGG AT VIKING CONSTRUCTION COMPANY VALEH, SYD $5,228,858 09/09/09 38%

HA21 

04-4A8704 
ACST-P128-(044)E 

CBP1-28 0-(4ER)S

P128- 044-() 

SWPPP 

MAACAMA CREEK BRIDGE AND FROM 0.3 MI 

WEST TO 0.4 MI EAST OF REDWOOD CREEK 

BRIDGE______________ 

BRIDGE REPLACEMENT 

RANCHO CORDOVA CA 

1508 

P O BOX 1508 
95741­

(707)576-2310 

4030 OCCIDENTAL ROAD 

BLDG. A 

SANTA ROSA CA 95401 

$1,612,379
 $457,602

09/29/09 
05/20/11 

39%

04-SON-128-21.7/0 IN SONOMA COUNTY NEAR KELLOGG AT 0.1 RESTORATION RESOURCES BARTEL, DAVID $149,808 05/26/10 60%
04-4A8814 MILE WEST OF REDWOOD CREEK BRIDGE 

MITIGATION PLANTING 
ROCKLIN, CA 95765 

3888 CINCINNATI AVENUE 

(510)450-2413 

3410 MANDELA PKWY 

OAKLAND, CA 94608 

$0
 $43,058

06/22/10 
10/07/13 

42%

HA21 SWPPP 

04-VAR--/0 IN ALAMEDA, CONTRA COSTA, MARIN, SAN BLEYCO INCORPORATED CHRENG, NICHOLAS $5,490,980 01/30/08 98%
04-010904 FRANCISCO, SOLANO, AND SAN MATEO 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE SCADA SYSTEM 
CASTRO VALLEY CA 94552 

11425 CULL CANYON ROAD 

(510)224-6311 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$5,486,151
 $37,973

03/05/08 
10/29/10 

100%

HB1 WPCP 

04-VAR--/0 IN SANTA CLARA COUNTY AT VARIOUS AMLAND WASSEF WAGDY $1,758,478 02/08/06 100% 
04-151284 
ACST-X085-(038)E 

X0-85 0-(8E) 

--() 

LOCATIONS 

INSTALL TRAFFIC OPERATION SYSTEMS 
SAN JOSE CA 95132 

3168 KNIGHTS BRIDGE ROAD 

(408)254-5866

1007 KNOX AVENUE 

SAN JOSE CA 95122 

$1,751,478 
$0 

02/24/06 
11/20/07 

100% 

HB4N WPCP 

Totals: Authorized Final Amt: $4,127,805,267 Completed to Date: $2,609,546,785 Work This Month: $192,284,406
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-3.2/4.6 MONTEREY CNTY, STATE RTE 1, NORTH OF AIS CONSTRUCTION CO PASTORIUS, BRUCE $1,785,000 06/30/08 100%
05-0R9204 ESALON INSTITUTE & SOUTH OF BIG SUR 

RIVER MULTIPLE LOCATIONS 

CONST DEBRIS RACKS @ 
CARPENTERIA CA 93013 

6420 VIA REAL, STE 6 3230 RIVERSIDE AVE 

130 

PASO ROBLES CA 93446 

$1,592,793
 $0

06/30/08 
08/20/10 

89%

OVER RUN 

201130 
CULVERTS/EROSION CONT (831)761-7615 

05-MON-1-7.1/7.3 SEVERE STORMS & ACCOMPANYING HIGH WINSOR CONSTRUCTION INC HENCH, CHARLIE $1,985,000 01/21/10 75%
05-0S9504 SURF CAUSED AN EXISTING ROCK & GABION 

REVETMENTBELOW THE ROADWAY ON RTE 1 

IN MON CNTY TO FAIL. S 
CAMBRIA CA 93428 

1022 SAN SIMEON CREEK RD 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$883,206
 $237,317

01/21/10 
10/26/10 

56%

REPAIR FAILED REVETMENT,PLACE 
201130 

RSP/SLOPE 

05-MON-1-20.9/20.9 SEVERE STORMS/HIGH SURF BEGING WHITAKER CONSTRUCTION GROUP, HENCH, CHARLIE $1,485,000 03/30/10 38%
05-0T6504 01/15/2010 CAUSED AN EXISTG RETAING 

WALL BELOW RTE 1 TO FAIL. CONCRETE 

INC 

2752 CONCRETE COURT 
775 ARLINGTON ST 

CAMBRIA CA 93428 

$320,860
 $741

03/30/10 
12/31/10 

22%

CRIB WALL UNDERMINED AT THE 

REPAIR RETAING WALL @ LIMEKILN CRK 
PASO ROBLES CA 93446 

(805)927-4559 

201130 
BRIDGE 

05-MON-1-21.1/0 IN MONTEREY COUNTY NEAR LUCIA AT SOUZA CONSTRUCTION INC HENCH, CHARLIE $294,854 04/30/10 85%
05-0P3104 LIMEKILN CREEK BRIDGE 

REPAIR ROCK SLOPE PROTECTION 
SAN LUIS OBISPO CA 

934033810 

P O BOX 3810 775 ARLINGTON STREET 

CAMBRIA CA 93428 

$259,375
 $51,784

05/24/10 
09/28/10 

99%

(805)546-8288 
(805)927-4559 SUSPENDED 

HA42 WPCP 

05-MON-1-21.3/21.6 IN MONTEREY COUNTY NEAR LUCIA FROM GOLDEN STATE BRIDGE INC HENCH, CHARLIE $29,780,549 10/01/09 24%
05-0E9604 
ACST-P001-(542)E

 P0-01 5-(2E) 

--() 

0.6 MILE NORTH OF LIMEKILN CREEK 

BRIDGE TO 1.4 MILE SOUTH OF LUCIA 

CONSTRUCT NEW BRIDGE AND ROCK SHED 
MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$6,329,698
 $462,229

10/15/09 
02/20/13 

23%

HA23 SWPPP 

05-MON-1-22.5/22.9 STORM CAUSED SLIP OUT BELOW RTE 1 IN JOHN MADONNA CONSTRUCTIONCO HENCH, CHARLIE $2,385,000 02/09/10 32% 
05-0T5504 BIG SUR NEAR LUCIA. INSTALL TEMPORARY 

SIGNAL SYSTEM, RECONSTRUCT AND 

STABILIZE ROADWAY 
SAN LUIS OBISPO CA 

PO BOX 5310 

93403 
(805)927-4559

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$916,536 
$8,595 

02/09/10 
03/14/11 

39% 

SUSPENDED 
INSTALL TEMP SIGNAL SYSM,RECONST & 

201130 
STABLIZ 
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-26.1/26.1 IN MONTEREY COUNTY NEAR LUCIA FROM CALEX ENGINEERING COMPANY HENCH, CHARLIE $2,185,121 06/25/09 100%
05-0P3404 
ER-43G8-(004)E 

--() 

0.2 MILE TO 0.4 MILE NORTH OF VICENTE 

CREEK BRIDGE 

CONSTRUCT RETAINING WALL 
NEWHALL CA 91321 

(661)254-1866 

23651 PINE STREET 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$1,566,101
 $301,518

07/09/09 
08/25/11 

89%

HA42 SWPPP 

05-MON-1-34.6/38 IN MONTEREY COUNTY ABOUT 12 MILES GRANITE CONSTRUCTION COMPANY $451,851 04/29/10 0%
05-0S1404 SOUTH OF BIG SUR FROM 0.4 MILE NORTH 

OF BURNS CREEK BRIDGE TO 0.7 MILE 

P O BOX 50085 $0
 $0

05/24/10 
0%

SOUTH OF PARTINGTON RIDGE 
WATSONVILLE CA 950775085 

HOT MIX ASPHALT OVERLAY 
(831)724-1011 

WPCP 

05-MON-1-46.8/46.8 HWY 1 AT THE BIG SUR LODGE BIG SUR GRANITE CONSTRUCTION WILSON, JENNIFER $910,000 01/25/10 13%
05-0S9404 PARK CAMPGROUNDS 

PLACE ROCK SLOPE PROTECTION 
WATSONVILLE CA 

PO BOX 720 

95077 

150 WESTRIDGE DR STE 

140 

$76,763
 $0

01/25/10 
04/29/10 

8%

WATSONVILLE CA 95077 

201130 
(831)761-7616 

05-MON-1-46.9/0 IN MONTEREY COUNTY NEAR BIG SUR AT G B A ENGINEERING NAAS, ABDALLA $158,427 04/26/10 70%
05-0P6804 
ER-43J6-(004)E 

--()

0.3 MILE NORTH OF BIG SUR RIVER 

BRIDGE AND AT 2.0 MILES NORTH OF JUAN 

HIGUERA CREEK BRIDGE 
FULLERTON,CA 92814 

2536 E. FENDER AVENUE 

(831)663-8902 

3075 EXECUTIVE DRIVE 

SALINAS,CA 93907 

$157,715
 $0

06/17/10 
09/13/10 

95%

REPAIR LANDSLIDES 
HA23 WPCP 

05-MON-1-72.2/102 IN MONTEREY COUNTY AT VARIOUS LEE WILSON ELECTRIC FARSHAD KESHAVARZI $660,311 03/26/10 0%
05-0N2604 LOCATIONS FROM 0.1 MI N OF CARMEL 

RIVER BRIDGE TO 0.4 MILE SOUTH OF 

SANTA CRUZ COUNTY LINE 
ARROYO GRANDE, CA 

P.O. BOX 250 

93421 

150 WESTRIDGE DRIVE, 

SUITE 140 

WATSONVILLE, CA 95077 

$0
 $0

04/20/10 
11/03/10 

0%

HB4N WPCP 
CONSTRUCT TRANSP. MANAGEMENT SYSTEM (831)761-7617 

05-MON-1-74.9/T92 IN MONTEREY COUNTY AT VARIOUS J FLETCHER CREAMER & SON, INC KESHAVARZI, FARSHAD $1,352,656 06/09/09 0% 

HB1 

05-0L8004 
SARR-X053-(022)E 

X0-53 0-(2E) 

--() 

WPCP 

LOCATIONS 

INSTALL METAL BEAM GUARD RAIL 
SYLMAR CA 91342 

12874 SAN FERNANDO RD 

(831)761-7617

150 WESTRIDGE DR, STE 

150 

WATSONVILLE CA 95077 

$1,063,052 
$1,678 

06/25/09 
09/15/11 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-MON-1-99.9/101.5 IN MONTEREY COUNTY NEAR WATSONVILLE DESILVA GATES CONSTRUCTION WILSON, JENNIFER $12,113,477 10/07/09 18%
05-315924 FROM 0.1 KM SOUTH OF JENSEN ROAD TO 

TRAFTON ROAD UNDERCROSSING 

880 MITTEN RD, SUITE B 150 WESTRIDGE DR, STE 

140 

$2,521,674
 $237,905

10/28/09 
07/10/13 

23%

CONSTRUCT NEW INTERCHANGE 
BURLINGAME CA 94010 

WATSONVILLE CA 95077 SUSPENDED 

HE11 SWPPP 
(831)761-7615 

05-MON-68-4.0/6.8 IN MONTEREY COUNTY NEAR MONTEREY FROM PAVEX CONSTRUCTION TYLER LAVERING $617,741 05/10/10 83%
05-0S0604 ROUTE 1/68 SEPARATION (NORTH) TO 

ROUTE 218 

HOT MIX ASPHALT PAVING 
WATSONVILLE CA 95076 

411 WALKER ST 

(831)375-1621 

1529 HWY 68 

MONTEREY CA 93940 

$635,259
 $0

06/02/10 
08/24/10 
09/22/10 

97%

WPCP 

05-MON-68-16.3/0 IN MONTEREY AND SAN BENITO COUNTIES PETERSON CHASE GENERAL FARSHAD KESHAVARZI $473,988 06/09/10 0%
05-0C8824 
ACNH-000C-(312) 

AT VARIOUS LOCATIONS 

INSTALL CHANGEABLE MESSAGE SIGNS 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVE 
150 WESTRIDGE DRIVE, 

SUITE 140 

$0
 $0

06/22/10 
10/15/10 

0%

HB4N 

--() 

WPCP 

IRVINE, CA 92614 
(831)761-7617 

WATSONVILLE, CA 95077 

05-MON-101-3.1/5.2 IN MONTEREY COUNTY NEAR BRADLEY AT DIANI BUILDING CORP RICHARDS, TIM $6,154,822 09/03/08 0%
05-464104 
ACHS-Q101-(146)E 

CAMP ROBERTS SAFETY ROADSIDE REST 

AREA 

P O BOX 5757 4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

$6,194,610
 $4,960

09/26/08 
03/09/11 

0%

HA26 

HGQ1-01 1-(6E) 

--() 

SWPPP 

REMODEL SAFETY ROADSIDE REST AREAS 
SANTA MARIA CA 934565757 

(805)925-9533 
(805)542-4765 PLANT EST 

SATIS 

05-MON-101-12.6/15.5 IN MONTEREY COUNTY ABOUT 6 MILES SOUZA CONSTRUCTION INC LANG, TIM $649,470 03/17/10 0%
05-0Q2004 NORTH OF BRADLEY FROM 2.9 MILES 

NORTH OF JOLON ROAD UNDERCROSSING TO 
SAN LUIS OBISPO CA 
P O BOX 3810 3230 RIVERSIDE AVE, 

SUITE 130 

$572,610
 $3,105

03/25/10 
07/14/11 

0%

HA22 SWPPP 

ALVARADO ROAD OVERCROSSING 

WIDEN INSIDE SHOULDER 

934033810 

(805)546-8288 
(805)226-7450 

PASO ROBLES, 93446 PLANT EST 

SATIS 

05-MON-101-41.3/0 IN MONTEREY COUNTY IN AND NEAR KING SANTA MARGARITA CONSTRUCTION KESHAVARZI, FARSHAD $1,864,196 03/15/10 57% 
05-0R8904 CITY AT SALINAS RIVER BRIDGE 

PAINT EXISTING BRIDGE 

CORP 

PO BOX 537 
150 WESTRIDGE DR, STE 

140 

$0 
$203,645 

03/26/10 
01/26/11 

11% 

WATSONVILLE CA 95077 
TEMPLETON CA 93465 

HM WPCP 
(831)761-7617
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-MON-101-45.8/82.6 IN MONTEREY CO AT VARIOUS LOCATIONS GRANITE CONSTRUCTION COMPANY TYLER LAVERING $4,030,063 07/15/09 100%
05-0E4704 
SARR-Q101-(151)E 

FROM CENTRAL AVENUE NEAR KING CITY TO 

HARTNELL ROAD NEAR SALINAS 

P O BOX 50085 1529 HWY 68 

MONTEREY CA 93940 

$3,654,357
 $267,837

07/30/09 
09/14/10 

94%

 Q1-01 1-(1E)

--() 
CONSTRUCT MEDIAN ACCELERATION LANE 

WATSONVILLE CA 950775085 

(831)724-1011 
(831)375-1621 

HB4N SWPPP 

05-MON-101-66.4/0 IN MONTEREY COUNTY NEAR SOLEDAD AT LONE STAR LANDSCAPE INC. PASTORIUS, BRUCE­ $99,649 10/27/09 0%
05-0N8314 SOLEDAD PRISON ROAD OVERCROSSING 

MITIGATION PLANTING PROJECT 

P O BOX 70 PRUNEDALE 

3075 EXECUTIVE DR 

$71,609
 $0

12/14/09 
06/14/11 

0%

SAN MARTIN CA 95046 
PRUNEDALE CA 93907 PLANT EST 

WPCP 
(805)610-8432 SATIS 

05-MON-101-85.0/85.8 IN MONTEREY COUNTY IN AND NEAR AIS CONSTRUCTION CO JENNIFER WILSON $8,341,678 06/22/10 1%
05-349504 
HP21-6205-(003)E 

62-05 0-(3EH)P

6205- 013-() 

SALINAS FROM 0.6 MILE SOUTH TO 0.2 

MILE NORTH OF AIRPORT BOULEVARD 

OVERCROSSING 

RECONSTRUCT INTERCHANGE 

CARPINTERIA, CA 93013 

6420 VIA REAL, STE 6 

(831)761-7615 

150 WESTRIDGE DR 

WATSONVILLE, CA 95077 

$0
 $6,674

07/21/10 
09/24/10 

0%

SUSPENDED 

HE11 SWPPP 

05-MON-101-87.7/89.3 IN MONTEREY COUNTY IN AND NEAR WATKIN & BORTOLUSSI NAAS, ABDALLA $457,392 06/24/09 0%
05-0R2104 SALINAS FROM 0.3 MILE SOUTH OF 

SHERWOOD DRIVE OVERCROSSING TO WEST 

77 LARKSPUR STREET 3075 EXECUTIVE DRIVE 

SALINAS CA 93907 

$419,504
 $0

07/07/09 
07/20/11 

0%

LAUREL DRIVE OVERCROSSING 
SAN RAFAEL CA 94901-4886 

(831)663-8902 PLANT EST 

HA25 WPCP 
PLANTING AND IRRIGATION SATIS 

05-MON-183-.8/1.9 IN MONTEREY COUNTY IN SALINAS FROM ODYSSEY LANDSCAPE CO., INC. LAVERING, TYLER $188,352 11/27/07 0%
05-0E2424 SALINAS STREET TO CLARK STREET 

HIGHWAY PLANTING 

5400 W. HIGHWAY 12 150 WESTRIDGE DR, STE 

140 

$169,859
 $2,032

12/17/07 
03/29/11 

0%

LODI CA 95242 
WATSONVILLE CA 95077 PLANT EST 

HA22 WPCP 
(831)761-7618 SATIS 

05-SB-1-23.3/M29.9 IN SANTA BARBARA COUNTY NEAR LOMPOC VALLEY SLURRY SEAL COMPANY STIMSON, PATRICK $1,372,798 05/10/10 100% 
05-0S2104 
SARR-P001-(545)E

FROM HARRIS GRADE ROAD TO CALIFORNIA 

BOULEVARD 

P O BOX 981330 2053 PREISKER LN. 

SUITE E 

$1,297,937 
$3,530 

06/01/10 
09/22/10 

91% 

HM 

P0-01 5-(5E) 

--() 

WPCP 

PLACE MICROSURFACING SEAL COAT 
WEST SACRAMENTO CA 95798 

(916)373-1500 
(805)348-3533

SANTA MARIA CA 93454 OVER RUN 
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-101-.3/7.5 IN SANTA BARBARA COUNTY IN AND NEAR AMERICA WEST LANDSCAPE INC CURTIS JOHNSON, R.E. $1,739,311 08/31/09 84%

HA25 

05-462504 
ACNH-Q101-(143)E 

--() 

SWPPP 

CARPINTERIA AT VARIOUS LOCATIONS 

RESTORE HIGHWAY PLANTING 
CHINO CA 91710 

(909)393-6300 

15086 LA PALMA DRIVE 

(805)748-5218 

22 N. MILPAS ST., STE 

H 

SANTA BARBARA CA 93103 

$1,344,363
 $126,797

09/15/09 
11/15/13 

91%

05-SB-101-10.8/12.8 IN SANTA BARBARA COUNTY IN SANTA SECURITY PAVING COMPANY, INC. KAUSI AMUTH, SR. $49,581,937 04/02/08 73%
05-447804 BARBARA FROM 0.4 KM WEST OF OLIVE 

MILL ROAD OVERCROSSING TO THE MILPAS 

P O BOX 1489 SUN VALLEY CA 

91353 LIC. 116307 
22 MILPAS ST. 

SANTA BARBARA CA 93103 

$37,937,017
 $804,499

04/28/08 
02/15/12 

78%

STREET UNDERCROSSING (805)962-4752 
RECONSTRUCT TWO INTERCHANGES 

HB4C SWPPP 

(818)767-8418 

05-SB-101-10.8/12.8 IN SANTA BARBARA COUNTY IN SANTA CLEAN CUT LANDSCAPE $1,103,512 06/16/10 0%
05-447814 BARBARA FROM 0.3 MILE WEST OF OLIVE 

MILL ROAD OVERCROSSING TO MILPAS 

8406 N ARMSTRONG $0
 $0

07/15/10 
0%

STREET UNDERCROSSING 
CLOVIS CA 93619 

PLANTING AND IRRIGATION 
(559)322-2041 

SWPPP 

05-SB-101-12.7/20.9 IN SANTA BARBARA COUNTY IN AND NEAR GEORGE REED INC ALAN HAAG- MICHAEL $5,668,892 05/25/10 53%
05-0S6104 
ACHN-Q101-(174)E 

SANTA BARBARA FROM MILPAS STREET 

UNDERCROSSING TO MARIA YGNACIO CREEK 

P O BOX 4760 MORTENSEN $34,771
 $18,100

06/15/10 
03/31/11 

1%

--() 
BRIDGE 

MODESTO CA 95352 

WPCP 
PLACE HOT MIX ASPHALT 

(209)523-0734 
(805)441-0187 

05-SB-101-19.6/25.3 IN SANTA BARBARA COUNTY IN AND NEAR VALLEYCREST LANDSCAPE JOHNSON, CURTIS $2,594,930 09/21/07 0%

HA25 

05-0G7704 
ACNH-Q101-(130)E 

--()

SWPPP 

GOLETA AT VARIOUS LOCATIONS FROM 0.8 

KM EAST OF TURNPIKE ROAD OC TO 0.8 KM 

WEST OF GLEN ANNIE 

HIGHWAY PLANTING AND IRRIGATION 

DEVELOPMENT INC 

CYPRESS CA 90630 

(714)546-7975 

10855 BUSINESS CENTER DR STE 
22 N. MILPAS ST., STE 

G 

SANTA BARBARA CA 93103 

$2,480,312
 $18,461

10/11/07 
05/27/11 

0%

PLANT EST 

SATIS 

05-SB-101-26.5/27.1 IN SANTA BARBARA COUNTY IN THE CITY SHASTA CONSTRUCTORS INC DAVID BALLENTINE, R.E. $7,119,912 12/22/09 41% 

HE11 

05-0M14U4 
NHBR-Q101-(156)E 

Q1-01 1-(6EB)R 

6205- 019-() 

SWPPP 

OF GOLETA AT THE HOLLISTER AVENUE 

OVERCROSSING 

REPLACE EXISTING BRIDGES 
REDDING CA 96049 

(530)365-3930 

PO BOX 491539 

(805)748-1087

35 S. LA PATERA LANE, 

STE E 

GOLETA CA 93117 

$3,412,025 
$366,930 

01/19/10 
05/25/11 

53% 

HE11 
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 05 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-101-82.1/84.3 

HB1 

05-0Q6504 
ACHS-Q101-(163)E 

G Q1-01 1-(3E) 

--() 

SWPPP 

IN SANTA BARBARA COUNTY NEAR SANTA 

MARIA FROM CLARK AVENUE OVERCROSSING 

TO SOUTH SANTA MARIA UNDERCROSSING 

CONSTRUCT MEDIAN BARRIER 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95076 

(831)724-1011 

585 WEST BEACH STREET 

BEECH, BARRY 

(805)347-1965 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA CA 93454 

$1,358,859
 $994,954
 $274,841

03/15/10 
04/08/10 
09/22/10 

98%

 92%

SUSPENDED 

05-SB-154-8.1/32.1 

HB1 

05-0S4104 
ACHS-P154-(020)E 

P P1-54 0-(0E)

--() 

WPCP 

IN SANTA BARBARA COUNTY IN AND NEAR 

SANTA BARBARA FROM 0.2 MI EAST OF 

JUNCTION ROUTE 246 WEST TO 0.1 MI MI 

WEST OF ROUTE 154/101 S 

PLACE CENTERLINE RUMBLE STRIP 

CALPORTLAND CONSTRUCTION 

SANTA MARIA CA 93456 

(805)345-3581 

P O BOX 1280 

$549,168
 $0
 $0

08/10/10 
08/30/10 

0%

 0%

05-SB-154-22.9/23.1 

HB1 

05-0P9104 
ARRA-P154-(018)E 

P1-54 0-(8E)

--() 

WPCP 

IN SANTA BARBARA COUNTY ABOUT 9.0 

MILES WEST OF SANTA BARBARA AT COLD 

SPRING CANYON BRIDGE 

CONSTRUCT BRIDGE BARRIER 

BUGLER CONSTRUCTION 

PLEASANTON CA 94588 

(925)416-0700 

CURTIS JOHNSON, R.E. 

(805)884-9459 

4847 HOPYARD ROAD STE 4 NO 39 22 N. MILPAS ST., 

SUITE E 

SANTA BARBARA CA 93103 

$720,496
 $156,541
 $23,250

03/24/10 
04/15/10 
11/19/10 

47%

 25%

SUSPENDED 

05-SB-154-23.3/32.3 

HM 

05-0S2204 
SARR-P154-(019)E 

P1-54 0-(9E) 

--() 

WPCP 

IN SANTA BARBARA COUNTY IN AND NEAR 

SANTA BARBARA FROM COLD SPRING CANYON 

BRIDGE TO 0.1 MILE EAST OF LA COLINA 

UNDERCROSSING 

HOT MIX ASPHALT OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

ALAN HAAG-GOLETA 

OFFICE 

(805)692-6759 

$1,577,875
 $1,451,866

 $54,775

05/05/10 
05/18/10 
10/30/10 

94%

 95%

05-SB-166-6.9/6.9 

HB1 

05-0Q4204 
ACHS-P166-(028)E 

PGP1-66 0-(8E) 

--() 

WPCP 

IN SANTA BARBARA COUNTY IN SANTA 

MARIA AT RUSSELL AVENUE 

INSTALL TRAFFIC SIGNALS 

LEE WILSON ELECTRIC COMPANY 

INC 

ARROYO GRANDE CA 93421 

(805)489-4216 

P O BOX 250 

BEECH, BARRY 

(805)347-1965 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA CA 93454 

$230,288
 $106,655
 $30,233

03/10/10 
03/26/10 
11/09/10 

46%

 57%

05-SB-246-9.6/21 

HB1 

05-0S4004 
ACHS-P246-(015)E 

P P2-46 0-(5E) 

--() 

WPCP 

IN SANTA BARBARA COUNTY IN AND NEAR 

LOMPOC FROM EAST JUNCTION ROUTE 1 TO 

0.8 MILE EAST OF DRUM CANYON ROAD 

PLACE HOT MIX ASPHALT OVERLAY 

R BURKE CORPORATION 

SAN LUIS OBISPO CA 93406 

(805)543-8568 

P O BOX 957 

LEW,MIKE 

(805)348-3105

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA CA 93454 

$648,771 
$0 

$438,890 

06/30/10 
07/22/10 
10/26/10 

55% 

67% 



 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 53 

Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 05 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SBT-156-3.0/18.4 

HB1 

05-0S3904 
ACHS-P156-(117)E 

P1-56 1-(7E) 

--() 

WPCP 

IN SAN BENITO COUNTY IN AND NEAR SAN 

JUAN BAUTISTA FROM THE ALAMEDA TO SAN 

BENITO/SANTA CLARA COUNTY LINE 

PLACE CENTERLINE RUMBLE STRIP 

GRANITE CONSTRUCTION 

WATSONVILLE, CA 95076 

580 W. BEACH STREET 

ABDALLA NAAS 

(831)663-8902 

3075 EXECUTIVE DRIVE 

PRUNEDALE, CA 93907 

$501,300
 $0
 $0

07/01/10 
07/22/10 
10/26/10 

0%

 0%

05-SCR-1-15.3/17.1 

HE11 

05-129114 

SWPPP 

IN SANTA CRUZ CO IN SANTA CRUZ ON RTE 

1 FROM LA FONDA AVE OC TO RTE 1/17 

SEPARATION AND ON RTE 17 FROM ROUTE 

1/17 SEPARATION TO PA 

HIGHWAY PLANTING 

WATKIN & BORTOLUSSI INC 

SAN RAFAEL CA 94901 

77 LARKSPUR ST 

BERTHA ROMAN 

(831)427-4706 

140 DUBOIS ST SUITE E 

SANTA CRUZ CA 95060 

$679,880
 $329,566
 $10,650

02/11/10 
03/04/10 
10/06/10 

90%

 57%

05-SCR-1-/8.3 
05-0N2504 

IN SANTA CRUZ COUNTY NEAR 

WATSONVILLE AT VARIOUS LOCATIONS 

CONSTRUCT TRANSP. MANAGEMENT SYSTEM 

LEE WILSON ELECTRICAL CO. 

ARROYO GRANDE CA 93421-0250 

PO BOX 250 

BERTHA ROMAN 

140 DUBOIS ST SUITE 

"E" 

SANTA CRUZ CA 95060 

$301,041
 $0

 $3,455

04/21/10 
05/11/10 
11/24/10 

12%

 1%

HB4N WPCP 
(831)427-4706 

05-SCR-9-1.8/1.8 
05-0P6504 
ER-43J2-(004)E 

--()

IN SANTA CRUZ COUNTY NEAR SANTA CRUZ 

0.2 MILE SOUTH OF RINCON CREEK BRIDGE 

CONSTRUCT RETAINING WALL 

GORDON N BALL 

ALAMO CA 94507 

333 CAMILLE AVE 

BERTHA ROMAN 

140 DUBOIS STREET 

SUITE "E" 

SANTA CRUZ CA 95060 

$490,725
 $263,345
 $70,355

04/20/10 
05/04/10 
09/28/10 

94%

 68%

HA23 WPCP 
(831)427-4706 

05-SCR-9-6.1/8.2 
05-0S1604 

WPCP 

IN SANTA CRUZ COUNTY AT FELTON AND 

BEN LOMOND FROM RUSSELL AVENUE TO 0.1 

MILE NORTH OF GLEN ARBOR ROAD 

MICROSURFACING 

VALLEY SLURRY SEAL COMPANY 

WEST SACRAMENTO CA 95798 

(916)373-1500 

P O BOX 981330 

$407,927
 $0
 $0

04/13/10 
05/18/10 

0%

 0%

05-SCR-17-6.0/12.6 

HB1 

05-0L70U4 
HSST-P017-(103)E

 P0-17 1-(3E) 

--() 

SWPPP 

IN SANTA CRUZ CO IN AND NEAR SCOTTS 

VALLEY AT VARIOUS LOCATIONS FROM 

SANTAS VILLAGE ROAD TO THE SANTA 

CLARA COUNTY LINE 

UPGRADE GUARDRAIL / CRASH CUSHIONS 

KLM CONSTRUCTION INC. 

PUYAPPUP WA 98375 

15406 MERIDIAN E SUITE 200 

PATRICK DUSSELL 

(831)427-4706

140 DUBOISE ST SUITE 

"E 

SANTA CRUZ CA 95060 

$5,535,603 
$1,717,420 

$0 

11/25/09 
12/22/09 
02/17/11 

37% 

31% 
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10/05/10 
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Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SCR-17-7.0/7.3 IN SANTA CRUZ COUNTY NEAR SCOTTS HSR INC. PATRICK DUSSELL $1,554,425 03/20/09 51%
05-0P8104 
ACHS-P017-(102)E 

VALLEY FROM 0.1 MILE SOUTH OF WEST 

VINEHILL ROAD TO 0.1 MI SOUTH OF 

530 ALDO AVE. $1,489,243
 $0

05/14/09 
04/09/10 

93%

P P0-17 1-(2E) 

--() 
VINEHILL ROAD 

CONSTRUCT SOLDIER PILE WALL 

SANTA CLARA CA 95054 
(831)427-4706 

HB1 SWPPP 

05-SCR-129-1.2/.6 IN SANTA CRUZ COUNTY IN WATSONVILLE O'GRADY PAVING INC. BERTHA ROMAN $279,035 05/12/10 69%
05-0S0904 FROM WALKER STREET TO SALSIPUEDES 

CREEK BRIDGE 

HOT MIX ASPHALT PAVING 
MOUNTAIN VIEW CA 94043 

2513 WYANDOTTE STREET 140 DUBOIS STREET 

SUITE "E" 

SANTA CRUZ CA 94555 

$62,005
 $206,017

06/07/10 
10/16/10 
10/04/10 

83%

WPCP 
(831)427-4706 

05-SLO-1-12.6/0 IN SAN LUIS OBISPO COUNTY AT VARIOUS TRUESDELL CORPORATION OF WELLER, NEIL $230,584 04/01/10 100%
05-0R8804 LOCATIONS 

SEAL BRIDGE DECKS 

CALIFORNIA INC 

1310 W 23RD STREET 

$218,135
 $0

04/20/10 
09/03/10 
09/07/10 

100%

TEMPE AZ 85282 
(805)471-2109 SUSPENDED 

HM3H WPCP (602)437-1711 

05-SLO-1-56.4/58 IN SAN LUIS OBISPO COUNTY NEAR SAN SOUZA CONSTRUCTION, INC. DANIEL MILLER-ROSS $435,601 04/20/10 93%
05-0S1004 SIMEON FROM LITTLE PICO CREEK BRIDGE 

TO 0.2 MILE NORTH OF HEARST CASTLE 

PO BOX 3810 MCGOWAN $339,425
 $18,125

05/06/10 
09/30/10 

82%

ROAD 
SAN LUIS OBISPO CA 93403 

WPCP 
HOT MIX ASPHALT PAVING (805)610-6028 

05-SLO-1-/10 IN SAN LUIS OBISPO COUNTY AT OCEANO VALLEY SLURRY SEAL COMPANY STIMSON, PATRICK $1,058,600 05/03/10 100%
05-0S1704 

WPCP 

FROM SANTA MARIA RIVER BRIDGE TO 

GRACIA WAY 

MICROSURFACING 
WEST SACRAMENTO CA 95798 

(916)373-1500 

P O BOX 981330 

(805)348-3533 

2053 PREISKER LN. 

SUITE E 

SANTA MARIA, CA. 93454 

$691,566
 $0

05/24/10 
09/27/10 
09/27/10 

100%

05-SLO-41-20.7/20.8 IN SAN LUIS OBISPO COUNTY NEAR SOUZA CONSTRUCTION INC LANG, TIM $641,766 06/17/10 5% 

HB1 

05-0P7504 
ACHS-S041-(116)E 

P S0-41 1-(6E) 

--() 

SWPPP 

ATASCADERO AT 0.2 MILE EAST OF 

HOMESTEAD ROAD 

REALIGN ROADWAY 

SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

(805)226-7450

3230 RIVERSIDE AVE., 

SUITE #130 

PASO ROBLES CA 93446 

$88,818 
$268,780 

07/01/10 
01/05/12 

57% 
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Statement of Ongoing Contracts as of 09/20/10

District 05 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

05-SLO-41-41.2/43.8 IN SAN LUIS OBISPO COUNTY AT SHANDON CRUCO CONSTRUCTION GROUP MUTUTWA, PETER $470,438 04/08/10 57%

05-0S1804 $348,076 05/04/10
FROM WEST CENTRE STREET TO WEST 2443 FOUNDRY PARK AVENUE 3230 RIVERSIDE AVE, # 93%


$118,176 10/07/10

JUNCTION ROUTE 46
 130
 

FRESNO CA 93706

RUBBERIZED HOT MIX ASPHALT OVERLAY
 PASO ROBLES CA 93446
 

(805)226-9217

WPCP
 

05-SLO-41-43.9/49.6	 IN SAN LUIS OBISPO COUNTY ABOUT 25 W JAXON BAKER INC MUTUTWA, PETER $877,096 04/22/10 100%


MILES EAST OF PASO ROBLES FROM EAST P O BOX 994248 3230 RIVERSIDE AVE,
05-0S2004	 $748,433 05/11/10
 
100%


$160,192 10/01/10

JUNCTION ROUTE 46 TO 5.7 MILES NORTH
 SUITE # 130
 

REDDING CA 96099

OF EAST JUNCTION ROUTE
 PASO ROBLES CA 93446
 
PLACE HOT MIX ASPHALT (805)226-9217


WPCP
 

05-SLO-46-29.9/31.1	 IN SAN LUIS OBISPO COUNTY IN PASO CALPORTLAND CONSTRUCTION BRIAN FULLER $803,619 06/23/10 50%


ROBLES P O BOX 1280
05-0S6204	 $0 07/08/10
3230 RIVERSIDE	 68%

ACNH-P046-(044)E	 $567,041 10/20/10


RUBBERIZED HOT MIX ASPHALT OVERLAY AVENUE, SUITE 130

--() SANTA MARIA CA 93456
 

PASO ROBLES CA 93446
 

(805)550-1404

WPCP
 

05-SLO-46-32.2/37.2	 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPACH CONSTRUCTION COMPANY RAMON HOPKINS $30,705,679 01/10/08 0%


PASO ROBLES FROM AIRPORT ROAD TO P O BOX 2210
05-330714	 $24,564,294 02/08/08
3230 RIVERSIDE	 0%

HPLU-6205-(010)H	 $2,183,274 01/20/11


GENESEO ROAD	 AVENUE, SUITE 130

1620-5 01-(L ) 	 PISMO BEACH CA 93448


CONVERT 2-LANE HWY TO 4 LANES PASO ROBLES CA 93446 PLANT EST

05 0-12-()
 

(805)226-9217	 SATIS

HE13 SWPPP
 

HE13
 

05-SLO-46-49.5/0 IN SAN LUIS OBISPO CO NEAR SHANDON AT SPECIALTY CONSTRUCTION INC RICHARDS, TIM $3,003,394 07/29/09 74%

05-0F7104 $2,252,239 08/12/09
THE SHANDON SAFETY ROADSIDE REST AREA 645 CLARION COURT
 4485 VACHELL LANE	 86%

SARR-P046-(042)E	 $358,566 01/06/12


REHABILITATE ROADSIDE REST AREA
 SAN LUIS OBISPO CA 93401
 
P0-46 0-(2E)	 SAN LUIS OBISPO CA 93401
 

(805)542-4765

--() (805)543-1706
 

HA26 SWPPP
 

05-SLO-46-50.8/52.8 IN SAN LUIS OBISPO COUNTY NEAR VALLEY SLURRY SEAL COMPANY MUTUTWA, PETER $406,303 05/10/10 93%
 
05-0S1904 $431,809 07/09/10
CHOLAME FROM 0.2 MILE EAST OF LUCY PO BOX 981330	 3230 RIVERSIDE AVE.,
 96%


$10,236 09/22/10

BROWN ROAD TO BITTERWATER ROAD
 SUITE 130
 

WEST SACRAMENTO CA 95798

PLACE MICRO SURFACING SEAL COAT
 PASO ROBLES CA 93446
 

(805)471-2108

WPCP
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 05 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

05-SLO-101-13.2/18.3 IN SAN LUIS OBISPO COUNTY NEAR PISMO 
05-485624 BEACH AT VARIOUS LOCATIONS FROM 0.2 

KM N OF ROUTE 227 TO 0.2 KM S OF 

ROUTE 101/1 SEPARATION 

CONSTRUCT RETAINING WALLS 
HB4N SWPPP 

HB4N 

05-SLO-101-24.0/32.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR 
05-0H1904 SAN LUIS OBISPO FROM 0.5 KM SOUTH OF 
ACNH-Q101-(142)E 

SANTA FE UC TO 2.3 KM NORTH OF BUENA 
--()

VISTA OVERCROSSING 

REHABILITATE ROADWAY 
HA22 SWPPP 

05-SLO-101-35.7/46.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR 
05-0G0304 ATASCADERO FROM CUESTA GRADE OVERHEAD 
SARR-Q101-(159)N 

Q1-01 1-(9N) 
TO 0.2 MI SOUTH OF 101/41 SEPARATION 

HIGHWAY REHABILITATION 
--() 

HA22 SWPPP 

05-SLO-101-45.2/45.7 IN SAN LUIS OBISPO COUNTY IN 
05-402804 ATASCADERO AT VARIOUS LOCATIONS 

INTERCHANGE IMPROVEMENTS 

HE11 SWPPP 

05-SLO-101-/0 IN MONTEREY AND SAN LUIS OBISPO 
05-0R9804 COUNTIES AT VARIOUS LOCATIONS 

SEAL BRIDGE DECKS 

WPCP 

05-SLO-2501-/0 IN SAN LUIS OBISPO COUNTY AT THE 
05-0AA064 DEPARTMENT OF TRANSPORTATION SHOP 5 

AT 66 MADONNA ROAD 

INSTALL PHOTOVOLTAIC PANELS 

Contractor 

R G W CONSTRUCTION INC
 

P O BOX 2910
 

LIVERMORE CA 94551
 

(925)606-2400
 

CALPORTLAND CONSTRUCTION
 

PAPICH CONSTRUCTION COMPANY
 

INC
 

P O BOX 2210
 

PISMO BEACH CA 93448
 

(805)473-3016
 

GRANITE CONSTRUCTION COMPANY
 

P. O. BOX 790
 

TEMPLETION CA 93465
 

DEBRUIN CONSTRUCTION, INC P O
 

Resident 
Engineer 

LEW, MIKE
 

(805)348-3105
 

DANIEL MILLER
 

(805)549-3560
 

SILVA, RICK
 

3230 RIVERSIDE AVE.,
 

SUITE 130
 

PASO ROBLES CA 93446
 

(805)226-8279
 

SILVA, RICK
 

3230 RIVERSIDE AVENUE
 

#130
 

PASO ROBLES CA 93446
 

(805)226-8279
 

FULLER, BRIAN
 

BOX 1355 FRENCH CAMP CA 95231
3230 RIVERSIDE STE
 

(209)462-5100
 

SOLEX ELECTRONICS, INC.
 

19481 HARBORGATE WAY
 

TORRANCE, CA 90501
 

130
 

PASO ROBLES CA 93446
 

(805)550-1404
 

CHING
 

CHUANG,STRUCTURES REP.
 

22 N. MILPAS ST. STE.
 

F
 

SANTA BARBARA, CA. 93035
 

(818)415-5060


 $6,296,566 10/01/08 0%
 $6,163,375

 $60,884
10/15/08 
05/25/11 

0%

PLANT EST 

SATIS 

$16,751,116 09/03/08 0%
 $16,868,629

 $21,389
09/15/08 
12/24/10 

0%

PLANT EST 

SATIS 

$26,651,519 12/31/09 25%
 $3,082,197
 $1,579,091

01/19/10 
01/18/12 

17%

 $16,581,546 09/10/07 93%
 $16,238,329

 $118,368
09/24/07 
12/06/10 

96%

 $232,339 04/07/10 100%
 $213,506

 $0
04/23/10 
09/03/10 

100%

09/03/10 
COMPLETED 

$231,501 03/22/10 100% 
$0 
$0 

04/22/10 
09/01/10 

0% 
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10/05/10 

District 05 

Fed Aid 
Pgm Code 

Contract 

Totals: 

Location 

DescriptionPlan Type Of Work 
Authorized Final Amt: 

Storm Water 

$267,818,948 
Contractor 

Completed to Date: $152,732,430

Resident 
Engineer 

Bid + CCOs 
Comp To date 

This Month 
Work This Month: $9,704,923

Awarded 
Approved %Time 
Est Comp % Work 

Accepted Message 
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 06 

06-FRE-0-/0 

Fed Aid 
Pgm Code 

06-0AA024 

Contract 
Location 

Storm Water 
Plan 

IN FRESNO COUNTY IN FRESNO AT THE 

DISTRICT 6 OFFICE BUILDING AT 1352 

WEST OLIVE STREET 

Description 

INSTALL PHOTOVOLTAIC PANELS 

Type Of Work 

PAVE-TECH INC. 

Contractor 

(760)729-7592 

WOLFE, CATHERINE 

Resident 
Engineer 

(559)999-5733 

3240 N. MILLBROOK 

AVENUE 

FRESNO CA 93726 

$427,163

Bid + CCOs

 $413,298

Comp To date

 $4,644

This Month 

03/22/10 

Awarded 

04/13/10 

Approved 

09/23/10 

Est Comp
Accepted 

100%

%Time

 98%

% Work 
Message 

06-FRE-5-1.4/0 

HA26 

06-0A9804 
ACHS-0055-(137)E 

G 00-55 1-(7E)

--() 

SWPPP 

IN FRESNO CO NEAR KETTLEMAN CITY AT 

THE COALINGA AVENAL SAFETY ROADSIDE 

REST AREA 

CONSTRUCT NEW ROADSIDE REST AREA 

SANTA MARGARITA CONST CORP 

TEMPLETON CA 93465 

PO BOX 357 

ABOUZEDAN, RAAID 

(559)243-3598 

$3,370,563
 $2,994,627
 $169,213

08/18/09 
08/28/09 
01/26/11 

92%

 92%

06-FRE-5-37.2/48.6 

HM1 

06-0L0904 

WPCP 

IN FRESNO COUNTY NEAR MENDOTA FROM 

1.2 MILES SOUTH OF KAMM AVENUE 

OVERCROSSING TO 0.4 MILE SOUTH OF 

PANOCHE ROAD OVERCROSSING 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

W JAXON BAKER INC. 

REDDING, CA 96099-4248 

P.O. BOX 994248 

OSCAR SHERRILL 

(559)243-3556 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$2,560,961
 $729,221

 $1,458,642

06/28/10 
07/14/10 
09/27/10 
09/30/10 

73%

 87%

06-FRE-41-25.3/26.5 

HB4N 

06-432104 
SARR-P041-(110)E 

P0-41 1-(0E) 

--() 

SWPPP 

IN FRESNO COUNTY IN FRESNO AT 

MCKINLEY AVENUE UNDERCROSSING AND 

FROM PRINCETON AVENUE UNDERCROSSING 

TO 0.1 MI NORTH OF SHIELDS AVE 

WIDEN RAMPS 

GRANITE CONSTRUCTION 

FRESNO CA 93706 

2716 GRANITE COURT 

HADDADIN, HAIDAR 

(559)243-3599 

3240 N. MILLBROOK 

AVENUE 

FRESNO CA 93726 

$2,058,622
 $429,933
 $206,567

07/31/09 
08/12/09 
06/06/11 

58%

 31%

06-FRE-41-27.6/29.8 

HB4N 

06-0E9704 
NH-P041-(111)E 

--() 

SWPPP 

IN FRESNO COUNTY IN FRESNO AT VARIOUS 

LOCATIONS FROM ASHLAN AVENUE 

OVERCROSING TO 0.2 MILE NORTH OF 

BULLARD AVENUE OC 

INSTALL RAMP METERS 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077-5085 

P O BOX 50085 

MARK MENGONI 

(559)243-3543 

3240 N. MILLBROOK 

FRESNO CA 93726-5866 

$5,031,284
 $1,467,886
 $275,644

04/20/10 
05/12/10 
01/14/11 

49%

 35%

06-FRE-41-29.8/30.4 
06-447704 
NH-P041-(114)E 

--() 

IN FRESNO COUNTY FROM 0.3 MI NORTH OF 

BULLARD AVENUE OVERCROSSING TO 

HERNDON AVENUE UNDERCROSSING 

WIDEN OFF RAMP 

VIKING CO. 

RANCHO CARDOVA CA 

P O BOX 

95741 

MARK MENGONI 

(559)243-3543

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$3,368,319 
$469,201 
$631,434 

03/30/10 
04/21/10 
12/30/10 

28% 

33% 

HB4N SWPPP 
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-41-30.7/31.7 IN FRESNO COUNTY FROM 0.3 MILE NORTH ELITE LANDSCAPING RAAID ABOUZEDAN $611,138 05/24/10 3%
06-0A4904 
SARR-P041-(115)E 

P0-41 1-(5E) 

--() 

OF HERNDON AVENUE UNDERCROSSING TO 

FRIANT ROAD UNDERCROSSING 

PLANTING AND IRRIGATION 
CLOVIS CA 93612 

2972 LARKIN 

(559)243-3598 

3240 N MILLBROOK 

FRESNO CA 93726 

$0
 $4,712

06/25/10 
11/16/10 

1%

SWPPP 

06-FRE-99-1.0/7.4 IN FRESNO CO IN AND NEAR KINGSBURG WATKIN & BORTOLUSSSI INC VONG, ALAN $503,855 12/23/09 14%
06-350714 AND SELMA FROM ROUTE 99/201 

SEPARATION TO NORTH OF FLORAL AVENUE 

UNDERCROSSING 
SAN RAFAEL CA 94901 

77 LARKSPUR STREET 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$251,632
 $43,338

01/19/10 
10/25/13 

59%

PERFORM HIGHWAY PLANTING 
HE13 SWPPP 

06-FRE-99-10.7/15.9 IN FRESNO COUNTY IN AND NEAR FOWLER WATKINS AND BORTOLUSSI, INC. ABOUZEDAN, RAAID $764,163 08/27/07 0%
06-420314 FROM 0.7 KM SOUTH OF MERCED STREET 

UNDERCROSSING TO 0.5 KM NORTH OF 

CLOVIS AVENUE UNDERCROSSIN 
SAN RAFAEL CA 94903 

77 LARKSPUR STREET 3240 N. MILLBROOK 

AVENUE 

FRESNO CA 93726 

$678,988
 $15,048

10/03/07 
06/02/11 

0%

PLANT EST 

HA22 SWPPP 
PLANTING AND IRRIGATION (559)243-3598 SATIS 

06-FRE-99-15.4/27.3 IN FRESNO COUNTY IN AND NEAR FRESNO CC MYERS ALAN VONG $361,178 04/22/10 50%
06-0G4304 AT VARIOUS LOCATIONS 

SEAL BRIDGE DECK 
RANCHO CORDOVA CA 

2948 

PO BOX 2948 
95741­

3240 N MILLBROOK 

FRESNO CA 93726 

$278,102
 $1,865

05/18/10 
09/22/10 
09/28/10 

83%

(559)243-3856 

HM1 WPCP 

06-FRE-99-17.3/18 IN FRESNO COUNTY IN FRESNO FROM GRANITE CONSTRUCTION COMPANY WOLFE, CATHERINE $1,801,803 07/06/10 16%
06-0J1604 
ACNH-P099-(532)E

--() 

NORTH AVENUE OVERCROSSING TO 0.5 MILE 

SOUTH OF JENSEN AVENUE UNDERCROSSING 

STORM WATER IMPROVEMENT 
WATSONVILLE CA 

P O BOX 50085 

95077 

3240 N. MILLBROOK 

AVENUE 

FRESNO CA 93726 

$22,876
 $14,201

07/27/10 
11/23/10 

2%

SUSPENDED 

SWPPP 
(559)999-5733 

06-FRE-168-16.5/L29.7 IN FRESNO COUNTY NEAR PRATHER AT INSITUFORM TECHNOLOGIES INC. WOLFE, CATHERINE $531,432 05/13/10 98% 
06-0K9904 VARIOUS LOCATIONS FROM 0.4 MILE EAST 

OF MENDOCINO AVENUE TO 2.5 MILES 

EAST OF PRATHER POND ROAD 
CHESTERFIELD, MO. 63006 

P.O. BOX 1026 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$92,231 
$14,617 

06/01/10 
09/22/10 

22% 

WPCP 
RELINE CULVERTS (559)999-5733
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-168-36.0/0 IN FRESNO COUNTY ABOUT 11 MILES EAST DREAMBUILDER RAAID ABOUZEDAN $213,181 03/30/10 29%
06-0C0904 OF PRATHER AT MAYNARD MUNGER VISTA 

POINT 

UPGRADE VISTA POINT 
PLACENTIA CA 92870 

1361 E GARTEN DRIVE 

(559)243-3865 

3240 MILLBROOK ST 

FRESNO CA 93726 

$159,994
 $32,069

05/11/10 
10/14/10 

92%

HB34 WPCP 

06-FRE-168-58.6/65.8 IN FRESNO COUNTY ON ROUTE 168 NEAR C C MYERS INC. MARK MENGONI $1,387,301 03/08/10 58%
06-0F29U4 
ACST-P168-(052)E 

P1-68 0-(2E) 

--() 

HUNTINGTON LAKE AT VARIOUS LOCATIONS 

REPLACE METAL BEAM GUARD RAIL 
RANCHO CORDOVA, CA 

2948 

P.O. BOX 2948 
9574­

(559)243-3543 

3240 N. MILLBROOK 

FRESNO CA 93726-5866 

$441,658
 $274,240

03/25/10 
09/29/10 

51%

HA21 WPCP 

06-FRE-180-31.3/0 IN FRESNO COUNTY NEAR MENDOTA AT FOUR DAYLEN, INC ALLRED, LARRY $96,384 12/19/02 100%
06-478904 MILE SLOUGH BRIDGE 

MITIGATION PLANTING AND IRRIGATION 
FRESNO CA 93704 

1039 E. SANTA ANA 505 N STREET 

FRESNO CA 93723 

$94,611
 $0

12/27/02 
03/16/06 

100%

(559)445-5004 OVER RUN 

HA22 WPCP 

06-FRE-180-60.3/64 IN FRESNO COUNTY IN AND NEAR FRESNO WATKIN & BORTOLUSSI INC./ SAMIMI, MOHAMMAD $3,878,435 11/22/06 0%
06-342444 FROM ROUTE 168 TO CLOVIS AVENUE 

HIGHWAY PLANTING AND IRRIGATION 

FORSTER & KROEGER LANDSCAPE 

INC., A JOINT VENTURE 
3240 N. MILLBROOK 

FRESNO CA 93726 

$3,542,268
 $22,470

12/19/06 
04/08/11 

0%

77 LARKSPUR STREET (559)243-3814 PLANT EST 

HE14 SWPPP SAN RAFAEL CA 94901 
SATIS 

06-FRE-180-60.4/63 IN FRESNO COUNTY IN FRESNO FROM BUSH ENGINEERING, INC. HADDADIN, HAIDAR $1,141,638 03/03/10 85%

HB1 

06-0J8904 
ACHS-P180-(054)E

G P1-80 0-(4E) 

--() 

SWPPP 

MAPLE AVENUE UNDERCROSSING TO CLOVIS 

AVENUE OVERCROSSING 

CONSTRUCT MEDIAN BARRIER 
HANFORD CA 93232 

P O BOX 1323 

(559)243-3599 

3240 N. MILLBROOK 

AVENUE 

FRESNO CA 93726 

$1,074,790
 $0

03/24/10 
09/13/10 

95%

06-FRE-180-63.3/66.5 IN FRESNO COUNTY IN AND NEAR FRESNO SECURITY PAVING COMPANY, INC. OSCAR SHERRILL $50,036,167 12/20/07 100% 
06-342434 FROM 0.2 KM EAST OF CLOVIS AVENUE 

OVERCROSSING TO 1.3 KM EAST OF 

TEMPERANCE AVENUE 
SUN VALLEY CA 

P O BOX 1489 

91353-1489 
(559)243-3812

3240 N. MILLBROOK 

FRESNO CA 93726-5866 

$48,896,292 
$5,263 

01/08/08 
10/01/10 

96% 

OVER RUN 
CONSTRUCT FREEWAY AND BRIDGES 

HE14 SWPPP 
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

06District 

06-FRE-180-66.1/72.3 

Fed Aid 

HE14 

Pgm Code 

06-342514 

Contract 

ARRA-P180-(053)E

 P1-80 0-(3E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN FRESNO COUNTY EAST OF THE CITY OF 

FRESNO FROM 0.8 KILOMETER EAST OF 

TEMPERANCE AVE TO QUALITY AVE 

Description 

CONSTRUCT 4 LANES CONCRETE PAVEMENT 

Type Of Work 

TEICHERT CONSTRUCTION 

Contractor 

FOWLER CA 93625-0520 

P O BOX 520 

OSCAR SHERRILL 

Resident 
Engineer 

(559)243-3812 

3240 N. MILLBROOK 

FRESNO CA 93726-5866 

$27,604,475

Bid + CCOs

 $10,134,630

Comp To date

 $1,681,750

This Month 

09/10/09 

Awarded 

09/21/09 

Approved 

05/02/11 

Est Comp
Accepted 

40%

%Time

 42%

% Work 
Message 

06-FRE-5505-/0 
06-0AA014 

IN FRESNO COUNTY IN FRESNO AT THE 

FRESNO EQUIPMENT BUILDING 11 AT 1385 

NORTH WEST AVENUE 

INSTALL PHOTOVOLTAIC PANELS 

SOLEX ELECTRONICS INC. 

(310)856-3698 

WOLFE, CATHERINE 

(559)999-5733 

3240 N. MILLBROOK 

AVENUE 

FRESNO CA 93726 

$177,223
 $14,178

 $134,689

03/22/10 
04/22/10 
10/14/10 

95%

 84%

06-KER-5-73.0/87 

HM 

06-0J4904 

WPCP 

IN KERN AND KINGS COUNTIES ABOUT 6 

MILES SOUTH OF KETTLEMAN CITY FROM 

ROUTE 46/5 SEPARATION TO 2.9 MILES 

NORTH OF WATERLOO AVENUE 

RUBBERIZED SLURRY SEAL AND FOG SEAL 

VALLEY SLURRY SEAL COMPANY 

WEST SACRAMENTO CA 95798 

(916)373-1500 

P O BOX 981330 

$2,735,381
 $0
 $0

06/25/10 
07/15/10 

0%

 0%

06-KER-14-59.9/64.6 
06-0L0804 

IN KERN COUNTY NEAR BRADYS FROM 0.7 

MILE SOUTH OF NORTH JUNCTION ROUTE 

178 TO INYO COUNTY LINE 

PLACE RUBBERIZED HOT MIX ASPHALT 

GRANITE CONSTRUCTION 

BAKERSFIELD,CA 93388 

P.O. BOX 5127 

SAM DHALIWAL 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$3,705,276
 $0

 $1,116,094

06/21/10 
07/12/10 
10/19/10 

65%

 32%

HM1 WPCP 

06-KER-33-63.0/68.8 

HM1 

06-0L1504 

WPCP 

IN KERN COUNTY NEAR DEVILS DEN ON 

ROUTE 33 AND NEAR MCKITTRICK ON ON 

ROUTE 58 

PLACE RUBBERIZED HOT MIX ASPHALT ON 

W JAXON BAKER INC 

REDDING CA 960994248 

(530)241-1086 

P O BOX 994248 

$1,598,318
 $0
 $0

05/25/10 
06/14/10 

0%

 0%

06-KER-43-25.1/38.8 
06-0K6804 

IN KERN COUNTY NEAR WASCO FROM ROUTE 

46 TO TULARE COUNTY LINE 

POLYMER MODIFIED SEAL COAT 

INTERNATIONAL SURFACING 

MODESTO, CA 95352 

P.O. BOX 4770 

OSCAR SHERRILL 

(559)243-3556

3240 N. MILLBROOK 

FRESNO, CA 93726 

$1,191,936 
$9,759 

$0 

06/03/09 
06/24/09 
08/22/10 

0% 

1% 

HM1 WPCP 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 62 

Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 06 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-46-19.3/27.5 

HE13 

06-442534 
HPLU-6206-(016)E 

--() 

SWPPP 

IN KERN CO NEAR LOST HILS ON ROUTE 46 

FROM 1.9 KM WEST OF ROUTE 33 TO 

BROWNS MATERIAL ROAD AND ON RTE 33 

AND VARIOUS LOCATIONS 

WIDEN ROUTE 46 AND REALIGN ROUTE 33 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

1128 CARRIER PARKWAY AVENUE 

AMARJIT DHALIWAL 

(661)720-0972 

805 S. LEXINGTON ST. 

DELANO CA 93215 

$24,195,847
 $9,945,708
 $639,853

09/01/09 
09/17/09 
05/16/11 

50%

 44%

HE13 

06-KER-46-43.0/49 
06-0L1104 

IN KERN COUNTY AT VARIOUS LOCATIONS 

PLACE RUBBERIZED HOT MIX ASPHALT 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

PETER MULLALY 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO CA 93215 

$1,346,267
 $1,272,448

 $0

12/21/09 
01/19/10 
08/31/10 

97%

 92%

HM1 WPCP 

06-KER-46-/7.3 
06-353414 
HPLU-6206-(009)E 

--()

IN KERN COUNTY NEAR LOST HILLS FROM 

KERN COUNTY LINE TO 0.1 KM WEST OF 

KECKS ROAD 

WIDEN HIGHWAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

PETER MULLALY 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO CA 93215 

$22,246,604
 $1,920,100
 $825,095

05/19/10 
06/02/10 
10/24/11 

19%

 12%

HE13 SWPPP 

HE13 

06-KER-58-21.7/27.2 

HA22 

06-463704 
ACST-P058-(107)E 

P0-58 1-(7E) 

--() 

WPCP 

IN KERN COUNTY NEAR BUTTONWILLOW FROM 

1.3 MILES WEST OF CALIFORNIA AQUEDUCT 

TO 0.1 MILE WEST OF BUTTONWILLOW 

AVENUE 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

GRIFFITH COMPANY 

(661)392-6640 

PETER MULLALY 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO CA 93215 

$1,624,995
 $1,529,674

 $0

04/08/10 
04/23/10 
08/31/10 

98%

 94%

06-KER-58-114.6/0 

HB34 

06-0E3704 
ACNH-X029-(106)E 

--() 

SWPPP 

IN KERN COUNTY NEAR MOJAVE ON ROUTE 

14 AT 0.9 MILE SOUTH OF SR 58/14 

SEPARATION AND ON ROUTE 58 AT 1.5 

MILES WEST OF SR 58/ BUSINE 

INSTALL EROSION CONTROL AND FENCING 

PACIFIC PARKS LANDSCAPING 

LOOMIS CA 95650 

5970 JETTON LANE SUITE E 

SAM DHALIWAL 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD CA 93308 

$980,632
 $5,044

 $0

10/06/09 
11/09/09 
11/29/10 

0%

 1%

06-KER-58-139.0/0 

HA26 

06-463004 
ACHS-P058-(105)E 

G P0-58 1-(5E) 

--() 

SWPPP 

IN KERN COUNTY NEAR BORON AT THE 

BORON SAFETY ROADSIDE REST AREA 

CONSTRUCT NEW BUILDINGS 

BOWE CONTRACTORS INC. 

LANCASTER CA 93535 

42424 N. 4TH ST. EAST 

PETER MULLAY 

(661)720-0972

805 S. LEXINGTON ST. 

DELANO CA 93215 

$6,917,358 
$6,998,885 

$0 

09/04/08 
09/23/08 
09/10/10 

100% 

100% 

PLANT EST 

SATIS 

09/16/10 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 63 

Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-65-6.1/25.2 IN KERN AND TULARE COUNTIES FROM 0.6 W JAXON BAKER INC SHELLEY MAGGARD $4,299,976 06/22/10 0%
06-0L7404 MILE SOUTH OF MERCED AVENUE TO AVENUE 

95 

HOT MIX ASPHALT SURFACING 
REDDING CA 960994248 

PO BOX 994248 

(559)651-8319 

8530 W. ROOSEVELT AVE 

VISALIA CA 93291 

$0
 $0

07/14/10 
0%

HM WPCP 

06-KER-99-5.3/0 IN KERN COUNTY IN AND NEAR VICTORY ENGINEERS INC. HISHAM ALNATOUR $313,652 04/29/10 100%
06-0G4704 BAKERSFIELD AT DAVID ROAD 

OVERCROSSING AND PACHECO ROAD 

UNDERCROSSING 
FRESNO CA 93720 

(661)391-4747 

575 E. ALLUVIAL AVE SUITE 106 1824 NORRIS ROAD 

BAKERSFIELD CA 93308 

$227,139
 $0

06/02/10 
08/27/10 

100%

COMPLETED 
08/27/10 

POLYESTER CONCRETE OVERLAY 
HM1 WPCP 

06-KER-99-21.6/24.7 IN KERN COUNTY IN AND NEAR ODYSSEY LANDSCAPE CO. INC. PETER MULLALY $682,035 04/08/08 99%
06-0G2204 BAKERSFIELD FROM PLANZ ROAD 

OVERCROSSING TO 0.1 MI NORTH OF 

CALIFORNIA AVENUE UNDERCROSSING 
LODI CA 95242 

5400 W. HIGHWAY 12 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO CA 93215 

$686,594
 $0

05/07/08 
03/02/10 

97%

SUSPENDED 
INSTALL IRRIGATION SYSTEM 

HA25 WPCP 

06-KER-99-24.7/27.1 IN KERN COUNTY IN BAKERSFIELD FROM A C C U CONSTRUCTION INC PETER MULLALY $2,823,833 08/04/06 0%

HA25 

06-451604 
ACNH-P099-(479)E 

--()

SWPPP 

BAKERSFIELD YARD OVERHEAD TO 

AVENUE UNDERCROSSING 

PLANTING AND IRRIGATION 

GILMORE 

SANTA ANA CA 92705 

(714)641-4730 
(661)720-0971 

1526 BROOKHOLLOW DR. SUITE 76 805 S. LEXINGTON ST. 

DELANO CA 93215 

$2,750,552
 $0

08/22/06 
03/25/10 

0%

PLANT EST 

SATIS 

06-KER-99-28.2/29 IN KERN COUNTY IN AND NEAR ODYSSEY LANDSCAPING PETER MULLALY $310,761 11/06/08 51%
06-0A7204 
ACST-P099-(516)E 

P0-99 5-(6E)

--() 

BAKERSFIELD FROM 0.3 MILE NORTH OF 

OLIVE DRIVE OVERCROSSING TO 0.5 MILE 

NORTH OF ROBERTS LANE UC 

HIGHWAY PLANTING AND IRRIGATION 

LODI CA 95242 

5400 W HWY 12 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO CA 93215 

$293,089
 $917

11/19/08 
05/09/12 

93%

SWPPP 

06-KER-166-9.0/24.6 IN KERN COUNTY NEAR MARICOPA FROM 5.6 GRIFFITH COMPANY HISHAM ALNATOUR $16,589,458 09/30/08 100% 
06-322104 
ACST-P166-(027)E 

P1-66 0-(7E) 

--() 

KM WEST OF SAN EMIGDIO CREEK BRIDGE 

TO ROUTE 166/99 SEPARATION 

ASPHALT CONCRETE OVERLAY 
BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

(661)391-4747

1824 NORRIS ROAD 

BAKERSFIELD CA 93308 

$16,195,795 
$79,154 

10/08/08 
09/26/10 

96% 

OVER RUN 

HA22 SWPPP 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 64 

Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-178-100.1/101.6 IN KERN COUNTY IN RIDGECREST FROM TENNYSON ELECTRIC INC $287,574 06/21/10 0%
06-0K4704 NORMA STREET TO WEST DRUMMOND AVENUE 

INSTALL SIGNAL AND LIGHTING 

7275 NATIONAL DRIVE SUITE A2 $0
 $0

07/16/10 
0%

LIVERMORE CA 94550 

(925)606-1038 

HB4N WPCP 

06-KER-184-8.4/8.8 IN KERN CO NEAR BAKERSFIELD AT ROUTE GRIFFITH COMPANY PETER MULLALY $837,426 04/03/09 0%

HB1 

06-426304 
ACHS-P184-(012)E 

PGP1-84 0-(2E)

--() 

SWPPP 

58/184 SEPARTATION AND FROM 0.3 KM 

SOUTH TO 0.3 KM NORTH OF MILLS DRIVE 

BRECKENRIDGE ROAD 

CHANNELIZATION AND SIGNALIZATION 

BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO CA 93215 

$812,213
 $0

04/20/09 
01/31/11 

0%

PLANT EST 

SATIS 

06-KER-204-4.6/5.1 IN KERN COUNTY IN BAKERSFIELD FROM M GRIFFITH COMPANY SAM DHALIWAL $12,017,951 06/09/09 72%
06-430104 
SARR-S204-(004)E 

S2-04 0-(4E) 

--() 

STREET TO F STREET 

REPLACE STEEL BRIDGE 
BAKERSFIELD CA 93308 

1128 CARRIER PARKWAY AVENUE 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD CA 93308 

$6,412,305
 $451,557

07/01/09 
08/10/11 

57%

HA21 WPCP 

06-KER-5701-/0 IN KERN COUNTY IN BAKERSFIELD AT THE SOLEX ENERGIES EDUARDO REYES $207,934 03/22/10 62%
06-0AA004 BAKERSFIELD SUBSHOP AT 1200 

DRIVE 

INSTALL PHOTOVOLTAIC PANELS 

OLIVE 

TORRANCE CA 90501 

19481 HARBORGATE WAY 1824 NORRIS ROAD 

BAKERSFIELD CA 93308 

$149,712
 $0

04/22/10 
09/07/10 

72%

06-KER-5722-/0 IN KERN COUNTY NEAR TAFT AT THE TAFT J.T.S CONSTRUCTION SAM DHALIWAL $3,322,673 06/02/10 11%
06-483404 MAINTENANCE STATION 

CONSTRUCT EQUIPMENT SHOP 
BAKERSFIELD, CA 93384 

P.O. BOX 41765 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$0
 $97,329

06/22/10 
10/25/11 

3%

HA12 SWPPP 

06-KIN-5-/10 IN KER AND KINGS CO NEAR BUTTON PETERSON-CHASE GENERAL BLAS MARTINEZ $748,110 12/23/09 100% 
06-0L1604 WILLOW FR 0.1M S/OF BUENA VISTA 

CANAL ROAD O/C TO 2.0M N/OF ROUTE 

5/58 SEP AND ABOUT 6M S/OF KET 

REMOVE EXISTING CONCRETE PAVEMENT 

ENGINEERING CONSTRUCTION INC. 

IRVINE CA 926145706 
(559)651-8321

1792 KAISER AVE 
8530 W. ROOSEVELT AVE 

VISALIA CA 93291 

$752,686 
$0 

01/12/10 
08/20/10 

100% 

OVER RUN 
08/23/10 

HM1 WPCP 
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 06 

06-KIN-198-9.2/14.7 

Fed Aid 

HA22 

Pgm Code 

06-490004 

Contract 

ACNH-P198-(052)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN KINGS COUNTY IN AND NEAR LEMOORE 

FROM 0.3 MILE EAST OF ROUTE 41/198 

SEPARATION TO 14TH AVENUE 

UNDERCROSSING 

Description 

RUBBERIZED ASPHALT CONCRETE OVERLAY 

Type Of Work 

FLATIRON WEST INC 

Contractor 

BENICIA CA 94510 

MICHAEL WEBER 

Resident 
Engineer 

(559)651-8333 

8530 W ROOSEVELT AVE 

VISALIA CA 93291 

$1,878,322

Bid + CCOs

 $310,633

Comp To date

 $893,266

This Month 

03/23/10 

Awarded 

04/20/10 

Approved 

09/29/10 

Est Comp
Accepted 

78%

%Time

 65%

% Work 
Message 

06-KIN-198-19.0/T21.7 

HB1 

06-0H7404 
ACHS-P198-(053)E 

G P1-98 0-(3E) 

--() 

SWPPP 

IN KINGS COUNTY IN AND NEAR HANFORD 

FROM EAST OF 10TH AVENUE OVERCROSSING 

TO 0.7 MILE EAST OF ROUTE 43/198 

SEPARATION 

CONSTRUCT CONCRETE MEDIAN BARRIER 

BUSH ENGINEERING INC 

HANFORD CA 93230 

518 N. REDINGTON STREET 

SHELLEY MAGGARD 

(559)651-8319 

8530 W. ROOSEVELT AVE 

VISALIA CA 93291 

$1,526,607
 $58,995

 $306,018

05/04/10 
06/14/10 
10/21/10 

62%

 24%

06-KIN-198-21.5/28.3 
06-3568U4 
HPLU-6206-(015)E 

--()

NEAR HANFORD FROM 0.8 KM E OF RTE 43 

TO 0.6 KM W OF RTE 99 NEAR VISALIA 

CONVERT A 2 LANE TO A 4 LANE HWY 

FLATIRON WEST INC. 

BENICIA CA 94510 

2100 GOODYEAR ROAD 

MICHAEL WEBER 

8530 W. ROOSEVELT 

AVENUE 

VISALIA CA 93291 

$45,554,657
 $13,418,875
 $1,835,105

09/01/09 
09/22/09 
03/07/12 

27%

 33%

HE14 SWPPP 
(559)651-8314 

HE14 

06-MAD-41-23.2/23.6 

HB1 

06-0E1004 
ACHS-P041-(107)E 

P0-41 1-(7E)

--() 

SWPPP 

IN MADERA COUNTY NEAR COARSEGOLD FROM 

0.2 MILE SOUTH TO 0.2 MILE NORTH OF 

ROAD 416 

WIDENING ROADWAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

HADDADIN, HAIDAR 

(559)243-3599 

3240 N. MILLBROOK 

AVENUE 

FRESNO CA 93726 

$1,411,794
 $1,404,832

 $0

11/25/08 
12/16/08 
12/17/10 

80%

 96%

06-MAD-145-.8/6.8 

HA22 

06-416104 
SARR-P145-(029)E 

P1-45 0-(9E) 

--() 

SWPPP 

IN MADERA CO AT AND NEAR RIPPERDAN 

FROM 0.3 KM SOUTH OF AVENUE 6 TO 0.4 

KM SOUTH OF AVENUE 12 

ASPHALT CONCRETE OVERLAY 

W JAXON BAKER INC 

REDDING CA 960994248 

(530)241-1086 

P O BOX 994248 

DEALBA, FERNANDO 

(559)243-3881 

3240 N. MILLBROOK 

AVENUE 

FRESNO CA 93726 

$8,405,114
 $8,017,049

 $20,118

06/08/09 
06/17/09 
10/01/10 

88%

 97%

COMPLETED 
09/20/10 

06-MAD-145-8.8/9.1 

HB4 

06-407214 
HPLU-6206-(013)E 

--() 

SWPPP 

IN MADERA COUNTY IN MADERA ON ROUTE 

99 AND ON ROUTE 145 

WIDEN BRIDGE 

FLATIRON WEST INC 

BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR ROAD 

DEALBA, FERNANDO 

(559)243-3881

3240 N. MILLBROOK 

AVENUE 

FRESNO CA 93726 

$4,510,145 
$4,088,950 

$19,584 

05/01/09 
05/20/09 
10/15/10 

0% 

0% 

PLANT EST 

SATIS 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 66 

Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 06 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

06-MAD-233-2.4/3.8
 
06-0L1304
 

WPCP
 

06-TUL-63-5.8/8
 
06-307004
 

HB4C SWPPP
 

06-TUL-99-3.1/0
 
06-471904
 
ACNH-P099-(533)E
 

BRP0-99 5-(3EN)H
 

P099- 533-()
 

HA21 SWPPP
 

06-TUL-99-5.6/7.3
 
06-431704
 

HA25 SWPPP
 

06-TUL-137-15.4/0
 
06-0A5704
 

HB1 WPCP
 

Description

Type Of Work
 

IN MADERA AND FRESNO COUNTIES IN
 

CHOWCHILLA ON ROUTE 233 AND IN HURON
 

ON ROUTE 269
 

SLURRY SEAL AND DIGOUTS
 

IN TULARE COUNTY IN VISALIA FROM
 

PACKWOOD CREEK TO ROUTE 63/198
 

SEPARATION
 

WIDEN ROADWAY TO SIX LANES
 

IN TULARE COUNTY NEAR EARLIMART FROM
 

0.2 MILE SOUTH TO 0.2 MILE NORTH OF
 

AVENUE 24 UNDERCROSSING
 

BRIDGE REHABILITATION
 

IN TULARE COUNTY IN AND NEAR
 

EARLIMART AND IN TIPTON
 

HIGHWAY PLANTING AND IRRIGATION
 

IN TULARE COUNTY IN TULARE AT SOUTH J
 

STREET
 

UPGRADE TRAFFIC SIGNAL
 

Contractor 

GRANITE CONST CO
 

PO BOX 50085
 

WATSONVILLE CA 95077
 

TEICHERT CONSTRUCTION
 

PO BOX 520
 

FOWLER CA 93625-0520
 

GRIFFITH COMPANY
 

3050 E. BIRCH STREET
 

BREA CA 92821
 

WATKINS & BORTOLUSSI INC
 

77 LARKSPUR ST.
 

SAN RAFAEL CA 94901-4886
 

DREAMBUILDER
 

1361 E GARTEN DRIVE
 

PLACENTA CA 92870
 

Resident 
Engineer 

RAAID ABOUZEDAN
 

3240 N MILLBROOK ST
 

FRESNO CA 93726
 

(559)243-3598
 

SHELLEY MAGGARD
 

8530 W ROOSEVELT AVE
 

VISALIA CA 93291
 

(559)651-8319
 

SHELLEY MAGGARD
 

8530 W. ROOSEVELT AVE
 

VISALIA CA 93291
 

(559)651-8319
 

PETER MULLALY
 

805 S. LEXINGTON ST.
 

DELANO CA 93215
 

(661)720-0971
 

BLAS MARTINEZ
 

8530 WEST ROOSEVELT
 

AVE
 

VISALIA CA 93291
 

(559)651-8321


 $361,805 05/24/10 100%
 $204,154

 $0
06/14/10 
09/09/10 

100%

09/14/10 
OVER RUN 

$10,982,048 04/10/08 0%
 $9,897,000
 $116,231

04/28/08 
10/04/10 

0%

PLANT EST 

SATIS 

$4,592,948 06/24/10 11%
 $1,013,840
 $475,414

07/13/10 
02/14/12 

32%

 $1,823,117 10/05/07 0%
 $1,673,940

 $10,530
10/22/07 
08/30/11 

0%

PLANT EST 

SATIS 

$392,097 03/18/10 89% 
$166,813 
$143,061 

04/19/10 
09/27/10 

76% 

Totals: Authorized Final Amt: $296,347,938 Completed to Date: $162,403,195 Work This Month: $12,019,732
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-1.9/4.1 IN LOS ANGELES COUNTY IN LONG BEACH LINCOLN PACIFIC BUILDERS, INC ALONZO, BERNARD $328,453 03/10/10 32%
07-4T1904 AND LAKEWOOD ON ROUTE 1 AT 7TH STREET 

AND REDONDO AVENUE AND ON ROUTE 19 AT 

ASHWORTH STREET 
BALDWIN PARK CA 91706 

4501 LITTLEJOHN STREET 

(562)926-2537 

14620 CARMENITA ROAD 

NORWALK CA 90650 

$2,290
 $27,230

05/03/10 
11/15/10 

9%

UPGRADE TRAFFIC SIGNALS 
HB4N WPCP 

07-LA-1-10.4/10.4 IN LOS ANGELES COUNTY IN LOS ANGELES TRAFFIC DEVELOPMENT SERVICES, ALONZO, BERNARD $218,086 03/24/10 67%
07-4T1604 AT BROAD AVENUE INTERSECTION 

IMPROVE INTERSECTION 

INC. 

4215 TIERRA REJADA ROAD, #184 
14620 CARMENITA ROAD 

NORWALK CA 90650 

$187,532
 $0

04/13/10 
08/23/10 

90%

MOORPARK CA 93021 
(562)926-2537 

HB4N WPCP 

07-LA-1-27.4/30.9 IN LOS ANGELES COUNTY IN LOS ANGELES EXCEL PAVING COMPANY TRUJILLO JR., GILBERT $11,918,833 05/04/05 100%
07-1660U4 AT VARIOUS LOCATIONS 

WIDEN AND REALIGN ROADWAY 
LONG BEACH CA 90806 

2230 LEMON AVENUE 9100 S. SEPULVEDA 

BLVD., SUITE 200 

$11,914,191
 $0

05/17/05 
08/31/10 
08/31/10 

99%

WESTCHESTER CA 90045 OVER RUN 

HE13 SWPPP 
(310)821-1847 

07-LA-1-32.3/32.3 IN LA CO IN CITY OF LOS ANGELES AT CALIFORNIA PROFESSIONAL CASTILLO, ELOY $103,808 05/27/09 93%
07-4S9104 INTERSECTION OF LINCOLN BOULEVARD AND 

VICTORIA AVENUE 

ELECTRICAL ENGINEERING 

9316 MABEL AVENUE 
12975 CULVER BLVD. 

LOS ANGELES CA 90066 

$92,808
 $0

07/07/09 
06/30/10 

89%

INSTALL PEDESTRIAN SMART CROSSWALK 
SOUTH EL MONTE CA 91733 

(310)345-6275 

HB4N WPCP (626)452-8658 

07-LA-1-34.5/35.6 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL TRAN, KELVIN $566,798 08/28/09 72%

HA42 

07-226524 
SARR-X037-(146)E

 X0-37 1-(6E) 

--() 

WPCP 

LOCATIONS 

INSTALL VERTICAL CLEARANCE 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614-5706 
(562)401-3333 

1792 KAISER AVENUE 
11229 S. WOODRUFF 

AVE. 

DOWNEY CA 90241 

$550,505
 $0

09/15/09 
10/15/10 

96%

07-LA-1-35.2/62.9 PCH, FROM PM 35.2 IN THE CITY OF DB GENERAL ENGINEERING AND CASTILLO, ELOY $3,485,000 02/16/10 92% 
07-2X7904 MALIBU NORTH THROUGH THE CITY OF 

MALIBU TO PM 62.9 AT THE LA/VENTURA 

SITE DEVELOPMENT, INC. 

2158 SCENICPARK STREET 
12975 W. CULVER BLVD. 

LOS ANGELES CA 90066 

$1,298,549 
$0 

02/16/10 
07/30/10 

37% 

COUNTY LINE. DIR'S ORDER EME 

REMOVE ALL STORM DEBRIS AND FIX 
THOUSAND OAKS CA 91362 

(310)821-7459

20.10 201 
DRAINAGE 
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-38.1/38.1 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE CONSTRUCTION SAYKALI, ZARIF $110,928 04/19/10 94%
07-1P8804 AT TEMESCAL CANYON CREEK 

REPAIR BOX CULVERT 
IRVING CA 92614 

1792 KAISER AVE. 12975 CULVER BLVD. 

LOS ANGELES CA 90066 

$106,800
 $0

05/04/10 
10/05/10 

98%

(310)345-6274 

HM3 WPCP 

07-LA-1-38.7/56.8 IN LOS ANGELES COUNTY IN LOS ANGELES TRAFFIC DEVELOPMENT SERVICES, SAYKALI, ZARIF $460,069 03/25/10 42%
07-4T0604 AND MALIBU AT VARIOUS LOCATIONS FROM 

BEL AIR BAY CLUB DRIVE TO TRANCAS 

CANYON DRIVE 
MOORPARK CA 93021 

(310)345-6274 

4215 TIERRA REJADA RD,STE 184 12975 CULVER BLVD 

LOS ANGELES CA 90066 

$456,697
 $0

04/19/10 
07/10/10 

99%

INSTALL SURFACE MOUNTED CHANNELIZER 
HB4N WPCP 

07-LA-2-15.0/22.8 IN LOS ANGELES CO IN LOS ANGELES ALL AMERICAN ASPHALT SHALVIRI, ALI $1,011,241 04/17/09 100%
07-3Y3404 GLENDALE AND LA CANADA FLINTRIDGE 

FROM ROUTE 2/5 SEPARATION TO 

FOOTHILL BOULEVARD 
CORONA CA 92878 

P O BOX 2229 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$839,318
 $0

05/04/09 
07/02/10 

100%

COLD PLAN AC PAVEMENT 
HM1B WPCP 

07-LA-2-26.5/54.5 ANGELES CREST HWY 2-BUILD SOLDIER BURNS-PACIFIC CONSTRUCTION INCRESLER, CAESAR $8,985,000 06/09/10 42%
07-2X8704 PILE RETAINING WALLS @PM 27.12 & 

35.42 POST STATION FIRE DAMAGES FROM 

STORMS DIR'S EMERGENCY F.A 
THOUSAND OAKS CA 91360 

505 THOUSAND OAKS BLVD. 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$1,963,100
 $1,998,874

06/10/10 
02/28/11 

44%

BUILD RETAINING WALLS 
201/ 130 

07-LA-2-26.5/64.1 LA COUNTY LA-2 ANGELES CREST ALCORN FENCE COMPANY RESLER, CEASAR $2,485,000 09/04/09 68%
07-2X6704 HWY.WITHEN ANGELES NATIONAL FOREST 

DIR'S EMERGENCY FA 

RPAIR GUARDRAIL INSTALLATNS DAMGED 
SUN VALLEY CA 91352 

9901 GLENOAKS BLVD. 

(818)209-6574 

2090 FERN LN. 

GLENDALE CA 91208 

$2,465,051
 $0

09/08/09 
04/30/10 

99%

BY FIRE 
20.10.201 

.13 

07-LA-2-26.5/64.1 LA-2, ANGELES CREST HWY WITHIN BALTAZAR CONSTRUCTION, INC. RESLER, CEASAR $6,485,000 09/04/09 100% 
07-2X6804 ANGELES NATFOREST AT N EDGE OF THE 

CITY OF LA CANADA 

REPAIR SHOULDER & DRAINAGE DAMAGED 
COVINA CA 91722 

236 EAST ARROW HWY. 

(818)209-6574

2090 FERN LN 

GLENDALE CA 91208 

$6,392,242 
$51,300 

09/08/09 
09/30/10 

99% 

OVER RUN 
BY FIRE 

SHA04220. 

10 
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-2-26.5/54.5 LA-2 ANGELES CREST HWY, IN ANGELES BURNS PACIFIC CONST. INC. RESSLER, CAESAR $7,485,000 02/03/10 93%
07-2X7204 NATL. FOREST. FROM PM 26.5 TO PM54.5 

AT 6000 FT ELEVATION CHAIN/SNOW 

CONTROL GATESDIR'S ORDER E 
THOUSAND OAKS CA 

505 THOUSAND OAKS BLVD. 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$6,524,067
 $0

02/03/10 
08/30/10 

87%

CLEAR, PROTECT & REPAIR DRAINAGE 
20.10 

07-LA-2-49.7/0 THE CHILAO MAINTENANCE STATION, PAVE-TECH, INC. MCKENZIE, DARRELL $3,485,000 09/14/09 100%
07-2X6904 ADJACENT TO LA-2 AT PM 49.7, LA CREST 

HWY, AT PM 49.7 IN ANGELES NATL. 

FOREST AT 5500 ELEV.DIR'S O 
CARLSBAD CA 92008 

735 LAGUNA DRIVE 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$3,499,767
 $0

09/15/09 
07/30/10 

100%

OVER RUN 
REPAIR ALL DIRECT FIRE DAMAGE TO 

STATION 

07-LA-5-1.2/16.6 IN LOS ANGELES COUNTY FROM SANTA FE TRAFFIC SOLUTIONS, INC. TAWFIK, GAMAL $481,830 10/08/09 38%

HA42 

07-226534 
SARR-X037-(147)E 

X0-37 1-(7E) 

--() 

WPCP 

SPRINGS TO LOS ANGELES FROM VELLEY 

VIEW AVENUE TO SOTO STREET AND 

VARIOUS LOCATIONS 

INSTALL VERTICAL CLEARANCE 

REDDING CA 96002 

8490 HARTMEYER LANE 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY CA 90241 

$55,160
 $0

10/20/09 
03/01/11 

11%

07-LA-5-6.8/18.4 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS IZAPANAH, M. $3,887,307 06/05/08 79%

HA42 

07-235904 
ACNH-X037-(142)E 

IMX0-37 1-(2E) 

--() 

SWPPP 

LOCATIONS 

CONSTRUCT LITTER REMOVAL DEVICES 
FONTANA CA 92335-3019 

8555 BANANA AVENUE 

(626)572-6732 

3212 ROSEMEAD BLVD. 

SUITE 100 

EL MONTE CA 91731 

$3,844,672
 $4,400

07/02/08 
04/04/11 

99%

07-LA-5-9.9/9.9 IN LOS ANGELES COUNTY IN CITY OF O DONNELL CONSTRUCTION INC TRAN, KELVIN $1,277,317 09/28/09 93%

HA42 

07-258914 
ACNH-X037-(143)E

--() 

SWPPP 

COMMERCE, LYNWOOD AND VERNON ON 

ROUTE 5 AND ON ROUTE 710 AT VARIOUS 

LOCATIONS 

INSTALL AUSTIN VAULT SAND FILTER 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BOULEVARD 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY CA 90241 

$932,779
 $86,022

10/08/09 
10/06/10 

80%

07-LA-5-11.8/12.8 IN LOS ANGELES COUNTY FROM 0.2 MILE AUTOBAHN CONSTRUCTION INC SAAD, HUSSEIN $499,729 12/08/09 100% 

HM1 

07-3Y7104 

WPCP 

WASHINGTON BOULEVARD UNDERCROSSING TO 

ATLANTIC BOULEVARD OVERCROSSING 

COLD PLANE AC PAVEMENT 
SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

(562)401-3333

11229 S. WOODRUFF 

AVE. 

DOWNEY CA 90241 

$442,026 
$0 

12/30/09 
08/23/10 

100% 

COMPLETED 
08/24/10 
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-13.6/18.5 IN LOS ANGELES CO IN LOS ANGELES AND BELAIRE-WEST LANDSCAPE INC PATEL, PRAVIN $634,456 01/04/10 35%
07-246404 
ACST-0053-(028)E 

00-53 0-(8E) 

--() 

CITY OF COMMERCE FROM ROUTE 5/710 

SEPARATION TO ROUTE 5/10 SEPARATION 

PERFORM HIGHWAY PLANTING 
91770 

POBOX 6270 BUENA PARK CA 

(626)572-6702 

902 SANGABRIEL BLVD. 

ROSEMEAD CA 91770 

$8,413
 $0

02/23/10 
04/23/14 

2%

TEA1 WPCP 

07-LA-5-16.9/16.9 IN LOS ANGELES COUNTY IN LOS ANGELES O'DONNELL CONSTRUCTION, INC PATEL, PRAVIN $1,613,372 02/10/10 100%
07-248904 
ACIM- 005-(030)E 

--() 

AT THE ROUTE 10/5/101 SEPARATION 

CLEAN AND PAINT STRUCTURAL STEEL 
SAN DIMAS CA 91773 

559 W. COVINA BLVD. 

(626)572-6702 

902 SAN GABRIEL BLVD. 

ROSEMEAD CA 91770 

$1,652,913
 $26,530

03/04/10 
10/29/10 

98%

OVER RUN 

HA21 WPCP 

07-LA-5-16.9/28.7 IN LOS ANGELES COUNTY IN LOS F C I CONSTRUCTORS INC RESLER, CAESAR $46,096,724 10/24/05 99%
07-193104 
ACIM-005 -(064)E 

--()

ANGELES, GLENDALE AND BURBANK AT 

VARIOUS LOCATIONS 

REHABILITATE PAVEMENT 
VISTA CA 92081-8831 

2585 BUSINESS PARK DRIVE 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$43,726,928
 $44,868

11/05/05 
10/31/10 

97%

HA22 WPCP 

07-LA-5-24.3/24.3 IN LOS ANGELES CO IN LOS ANGELES AT PETERSON CHASE GENERAL FARDOUN, MIKE $171,603 02/23/10 0%
07-3P1604 LOS FELIZ BOULEVARD ON RAMP 

INSTALL CHANGEABLE MESSAGE SIGN 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 
1041 W. BADILLO, 

SUITE 112 

$0
 $0

03/10/10 
10/22/10 

0%

IRVINE CA 92614-5706 
COVINA CA 91722 SUSPENDED 

WPCP 
(626)339-1601 

07-LA-5-29.4/56.3 IN LOS ANGELES COUNTY AT VARIOUS PAVE TECH, INC. MOHSENZADEH, ALI $1,119,773 04/20/10 51%
07-4L4904 LOCATIONS FROM MAGNOLIA BOULEVARD 

OVERCROSSING TO CASTAIC CREEK 

UNDERCROSSING 
RIALTO CA 92376 

924 W. RIALTO AVE 13171 TELFAIR AVE., 

#101 

SYLMAR CA 91342 

$344,163
 $1,776

05/11/10 
10/03/10 

31%

SUSPENDED 

HM3 WPCP 
TREAT BRIDGE DECKS (213)792-8867 

07-LA-5-36.0/39.4 IN LOS ANGELES COUNTY IN LOS ANGELE S FLATIRON WEST, INC. EID, EMILE $110,116,789 05/06/10 4% 
07-1219U4 
SARR-0053-(033)N

 00-53 0-(3NC)M 

6207- 054-() 

ON ROUTE 5 FR 0.1KM NORTH OF SHELDON 

STREET OVERCROSSING AND VARIOUS 

LOCATIONS 

CONSTRUCT HOV LANES 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DR. 

(818)788-3303

5160 HASKELL AVE. 

ENCINO CA 91436 

$941,954 
$1,087,139 

05/24/10 
06/24/14 

2% 

HB5 SWPPP 
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-39.4/43.9 

HA22 

07-252714 
SARR-0053-(014)E 

00-53 0-(4E) 

--() 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM ROUTE 118/5 SEPARATION TO 0.1 

MILE NORTH OF SAN FERNANDO ROAD 

OVERHEAD 

REPLACE CONCRETE PAVEMENT 

SECURITY PAVING COMPANY, INC. 

SUN VALLEY CA 91353-1489 

EID, EMILE 

(818)788-3303 

P O BOX 1489 5160 HASKELL AVENUE 

ENCINO CA 91436 

$8,355,271
 $2,870,803
 $470,892

09/28/09 
10/07/09 
08/18/11 

8%

 40%

07-LA-5-39.5/42.6 
07-235504 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM ROUTE 5/118 TO 0.2 KM SOUTH OF 

ROXFORD STREET UNDERCROSSING 

BALFOUR BEATTY 

INFRASTRUCTURE,INC. 

2333 COURAGE DRIVE, SUITE C 

AL-JAMAL, ABDUL 

13171 TELFAIR AVENUE, 

SUITE 102 

$15,290,020
 $12,240,689

 $868,977

05/14/09 
06/24/09 
09/22/10 

88%

 85%

HB5 SWPPP 

SOUNDWALLS CONSTRUCTION 
FAIRFIELD CA 94533 

(818)364-2760 

SYLMAR CA 91342 

07-LA-5-44.2/46 
07-168004 
CMLN-6207-(046)N 

--() 

IN LOS ANGELES COUNTY IN SANTA 

CLARITA ON ROUTE 5 AND ON ROUTE 14 

CONSTRUCT HOV LANES AND CONNECTORS 

MCM SECURITY PAVING JV 

BLOOMINGTON CA 92316 

P O BOX 867/19010 SLOVER AVE 

GURFINKEL, VLADIMIR Y. 

1317 TELFAIR AVENUE, 

SUITE 101 

SYLMAR CA 91342 

$124,387,219
 $79,253,508

 $810,061

03/27/08 
05/01/08 
11/20/12 

47%

 64%

HE13 SWPPP 
(818)364-2760 

07-LA-5-64.8/66.1 

HA23 

07-1X6504 
ACIM-4134-(004)E 

--()

SWPPP 

IN LOS ANGELES COUNTY AT TEMPLIN 

HIGHWAY UNDERCROSSING 

RESTORE ROADWAY ALIGNMENT 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

WIDJAJA, DANIEL 

(661)257-0273 

25061 W. AVE STANFORD 

#70 

VALENCIA CA 91355 

$9,339,351
 $2,752,180
 $362,180

08/28/09 
09/15/09 
05/11/13 

36%

 33%

07-LA-5-/0 
07-258604 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT VARIOUS LOCATIONS 

STABILIZE AND PAVE SLOPE AREAS 

RSB GROUP, INC. 

LAKE FOREST CA 92630 

(949)454-1999 

22622 LAMBERT STREET, #304 

KWAN, KIN 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$825,670
 $871,275
 $71,500

10/27/09 
11/18/09 
10/26/11 

78%

 98%

HA42 SWPPP 

07-LA-7-1.0/0 

HB4N 

07-256904 
ACST-00C -(315)E

 OO-C 3-(5E) 

--() 

WPCP 

IN LOS ANGELES AND VENTURA COUNTIES 

AT VARIOUS LOCATIONS 

UPGRADE CLOSED CIRCUIT TELEVISION 

CROSSTOWN ELECTRICAL & DATA, 

INC. 

IRWINDALE CA 91706 

5463 DIAZ ST 

YUE, WARREN 

(626)339-1601

1041 W. BADILLO, 

SUITE 112 

COVINA CA 91722 

$2,599,500 
$0 
$0 

06/15/10 
07/08/10 
11/21/11 

0% 

0% 
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-10-10.4/28.2 IN LOS ANGELES CO IN LOS ANGELES POWELL CONSTRUCTORS WANG, SIMON YEH-FU $593,424 02/25/10 100%
07-3Y3704 ALHAMBRA MONTEREY PARK ROSEMEAD AND 

EL MONTE AND VARIOUS LOCATIONS 

TREAT BRIDGEDECK WITH METHACRYLATE 
FONTANA CA 92335 

8555 BANANA AVE 

(626)572-6701 

902 SAN GABRIEL BLVD. 

ROSEMEAD CA 91770 

$495,582
 $34,664

03/16/10 
10/27/10 

88%

OVER RUN 

HM3 WPCP 

07-LA-10-18.3/31.3 IN LOS ANGELES COUNTY AT VARIOUS ATKINSON CONTRACTORS L P CHOU, MICHAEL $134,277,770 10/06/08 55%

HA22 

07-166814 
ER-ACIM-(010)7 

--() 

SWPPP 

LOCATIONS 

REHABILITATE ROADWAY AND RAMPS 
FOOTHILL RANCH CA 92610 

(949)855-9755 
(626)339-1601 

27422 PORTOLA PARKWAY STE 250 1041 W BADILLO, SUITE 

112 

COVINA CA 91722 

$64,767,958
 $5,990,301

10/23/08 
05/15/12 

53%

07-LA-10-C 28.5/C28.5 IN LOS ANGELES COUNTY IN EL MONTE AT RPI COATING, INC. WANG, SIMON YEH-FU $585,700 03/23/10 0%
07-3Y3804 RIO HONDO BUSWAY BRIDGE 

CLEAN AND PAINT STRUCTURAL STEEL 
SANTA FE SPRINGS CA 

10114 SHOEMAKER AVE 

90670 

902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$0
 $0

04/07/10 
10/05/10 

0%

(626)572-6701 

HM3 WPCP 

07-LA-10-31.2/33.4 IN LOS ANGELES COUNTY IN BALDWIN PARK FLATIRON WEST, INC. BOTROS, SHERIF $77,157,454 04/30/09 29%
07-117074 
HP21-6207-(048)C 

N620-7 04-() 

--() 

FROM ROUTE 605/10 SEPARATION TO 0.2 

KM WEST OF PUENTE AVENUE 

UNDERCROSSING 

CONSTRUCT HOV LANES 

BALDWIN PARK CA 91706 

1201 BALDWIN PARK BLVD. 

(310)924-5666 

1201 BALDWIN PARK 

BALDWIN PARK, CA 91706 

$17,298,593
 $2,885,291

05/18/09 
11/18/13 

26%

HB5 SWPPP 

07-LA-14-54.6/60.7 IN LOS ANGELES COUNTY IN AND NEAR O'DONNELL CONSTRUCTION, INC. HARTANTO, HINDRAWAN $795,958 05/13/10 44%
07-3Y1404 PALMDALE FROM VINCENT RAMP 

UNDERCROSSING TO TECHNOLOGY DRIVE 

UNDERCROSSING 
SAN DIMAS, CA 91773 

559 W. COVINA BLVD. 45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$0
 $27,146

06/01/10 
11/30/10 

3%

HM3 WPCP 
TREAT BRIDGE DECKS (818)262-7120 

07-LA-14-61.9/61.9 IN LOS ANGELES COUNTY IN PALMDALE AT PETERSON CHASE VAZIRANI, MANSUKH $112,933 03/24/10 51% 
07-4Y4204 SOUTHBOUND 10TH STREET OFF RAMP 

INSTALL OVERHEAD SIGN STRUCTURE 
IRVINE CA 92614 

1792 KAISER AVENUE 45120 13TH STREET 

WEST 

$0 
$8,730 

04/13/10 
11/02/10 

8% 

LANCASTER CA 93534 

HM4 WPCP 
(661)726-0148
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-19-4.0/7.9 IN LOS ANGELES COUNTY FROM DELAMO ROY ALLAN SLURRY SEAL INC SAAD, HUSSEIN $716,805 11/04/09 100%
07-3Y3304 BOULEVARD TO ROSECRANS AVENUE 

MICROSURFACING EXISTING ROADWAY 
SANTA FE SPRINGS CA 90670 

11922 BLOOMFIELD AVENUE 11229 S. WOODRUFF 

AVE. 

$650,584
 $0

12/22/09 
12/26/10 

91%

HM1 WPCP 

(562)864-5363 
(562)401-3333 

DOWNEY CA 90241 

07-LA-22-1.1/1.4 IN LOS ANGELES COUNTY IN LONG BEACH TALCAL ENGINEERING, INC TRAN, KELVIN $296,638 04/19/10 0%
07-4T1504 FROM NORTH STUDEBAKER ROAD TO SAN 

GABRIEL RIVER BRIDGE 

HIGHWAY PLANTING AND IRRIGATION 
CANOGA PARK CA 91303 

7334 TOPANGA CANYON BLVD., 11229 S. WOODRUFF 

AVE. 

DOWNEY CA 91303 

$0
 $0

06/25/10 
03/30/13 

0%

HA25 SWPPP 
(562)401-3333 

07-LA-27-6.9/0 IN LOS ANGELES COUNTY AT GLENVIEW AT HIGHLAND CONSTRUCTION, INC. CASTILLO, ELOY $526,290 12/11/06 100%
07-4S3504 0.2 KM NORTH OF HAPPY TRAIL 

RESURFACE ASPHALT CONCRETE 
ORANGE CA 92868 

133 N. PIXLEY STREET 9100 S. SEPULVEDA 

BLVD., SUITE 200 

$519,048
 $0

01/03/07 
09/14/07 

100%

LOS ANGELES CA 90045 

HA42 WPCP 
(310)345-6275 

07-LA-27-11.0/15.9 IN LOS ANGELES COUNTY IN LOS ANGELES HIGH LIGHT ELECTRIC INC. CASTILLO, ELOY $340,751 06/16/09 50%
07-4T0204 FROM MULHOLLAND DRIVE TO SCHOENBORN 

STREET 

INSTALL TRAFFIC SIGNALS 
RIVERSIDE CA 

P O BOX 7339 

92513 

12975 WEST CULVER 

BLVD. 

LOS ANGELES CA 90066 

$117,780
 $15,730

07/09/09 
01/30/11 

39%

HB4N WPCP 
(310)345-6275 

07-LA-27-17.0/18.6 IN LOS ANGELES COUNTY IN LOS ANGELES SECURITY PAVING COMPANY, INC SAYKALI, ZARIF $575,000 03/24/10 95%
07-3Y8504 FROM NORDHOFF STREET TO DEVONSHIRE 

STREET 

PLACE RUBBERIZED HOT MIX ASPHALT 
SUN VALLEY CA 91352 

9050 NORRIS AVE 

(310)345-6274 

12975 CULVER BLVD. 

LOS ANGELES, CA 90066 

$434,367
 $0

04/15/10 
09/24/10 

81%

SUSPENDED 

HM1 WPCP 

07-LA-39-17.0/28 LA-39, IN ANGELES NATL. FOREST, FROM BMC ENTERPRISES, INC. PUNJABI, RAJ $1,485,000 09/11/09 100% 
07-2X7004 PM17 AT THE NORTHERN EDGE OF THE CITY 

OF AZUSA TO PM 28.00 DIR'S ORDER 

EMERGENCY FA CONTRACT 
BALDWIN PARK CA 91706 

14510 JOANBRIDGE STREET 1041 W. BADILLO STE. 

112 

COVINA CA 91722 

$1,487,045 
$0 

09/12/09 
09/15/10 

100% 

OVER RUN 

SHA042 
REPAIR ROAD DAMAGE CAUSED BY MORRIS 

FIRE 
(626)339-1604
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 07 

07-LA-39-17.7/40 

Fed Aid 

HA23 

Pgm Code 

07-1X3224 

Contract 

ER-4135-(004)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY NEAR AZUSA AT 

1.7 MILES NORTH OF SAN GABRIEL RIVER 

BRIDGE AND AT 1.8 MILES NORTH OF SAN 

GABRIEL RIVER BRIDGE 

Description 

CONSTRUCT RETAINING WALL 

Type Of Work 

CHUMO CONSTRUCTION, INC. 

Contractor 

BALDWIN PARK CA 91706 

14425 JOANBRIDGE STREET 

PUNJABI, RAJ 

Resident 
Engineer 

(626)339-1601 

1041 W. BADILLO, 

SUITE 112 

COVINA CA 91722 

$377,456

Bid + CCOs

 $355,666

Comp To date

 $0

This Month 

09/29/09 

Awarded 

10/20/09 

Approved 

09/10/10 

Est Comp
Accepted 

89%

%Time

 94%

% Work 
Message 

07-LA-39-40.0/44.4 

HA23 

07-1X3214 
ER-4137-(004)E 

--() 

WPCP 

IN LOS ANGELES COUNTY NEAR AZUSA AT 

VARIOUS LOCATIONS FROM 5.5 MILES 

NORTH OF CRYSTAL LAKE ROAD TO 0.3 MI 

SOUTH OF ROUTE 2/39 SEPA 

CONSTRUCT RETAINING WALL 

JOHN S. MEEK COMPANY, INC. 

GARDENA CA 90248 

14732 S. MAPLE AVENUE 

PUNJABI, RAJ 

(626)339-1601 

1041 W. BADILLO 

STREET, SUITE 112 

COVINA CA 91722 

$2,908,375
 $1,017,830
 $191,767

10/05/09 
10/29/09 
11/17/10 

74%

 41%

SUSPENDED 

07-LA-47-.9/2 
07-4Y5004 

IN LOS ANGELES COUNTY IN LOS 

AT VINCENT THOMAS BRIDGE 

RELOCATE PLATFORM SYSTEM 

ANGELES SAFWAY SEERVICES LP 

GARDENA CA 90248 

601 WEST 140TH STREET 

MASSOD, AKBARIAN 

17912 CRUSADER AVE., 

SUITE 101 

CERRITOS CA 90703 

$1,989,358
 $40,076
 $85,326

06/16/10 
07/13/10 
11/15/12 

7%

 6%

HM3 SWPPP 
(562)860-3085 

07-LA-47-.9/.9 
07-3Y5504 

IN LOS ANGELES COUNTY IN LOS 

AT VINCENT THOMAS BRIDGE 

REHABILITATE SAFETY CABLES 

ANGELES ADAMS AND SMITH INC 

LINDON UT 84042 

1380 W CENTER STREET 

$494,208
 $0
 $0

06/22/10 
07/12/10 

0%

 0%

HM3 SWPPP 

(801)785-6900 

07-LA-60-4.4/12.2 
07-258924 
ACNH-X037-(144)E 

--() 

IN LOS ANGELES COUNTY IN MONTEBELLO 

ON ROUTE 60 AND IN LOS ANGELES ON 

ROUTE 170 

CONSTRUCT AUSTIN VAULT SAND FILTERS 

O DONNELL CONSTRUCTION, INC. 

SAN DIMAS CA 91773 

559 W. COVINA BOULEVARD 

CASTILLO, ELOY 

(310)345-6275 

12975 CULVER BLVD. 

LOS ANGELES CA 90066 

$1,169,220
 $197,224

 $0

11/25/09 
12/14/09 
02/03/11 

1%

 17%

HA42 SWPPP 

07-LA-60-11.8/23.3 

HB5 HB5

07-1294V4 
ACNH-P060-(130)E 

LN62-07 0-(0E) 

--() 

SWPPP 

IN LOS ANGELES COUNTY AT HACIENDA 

HEIGHTS AND ROWLAND HEIGHTS AT 

VARIOUS LOCATIONS 

CONSTRUCT HOV LANE AND SOUNDWALLS 

SKANSKA USA CIVIL WEST CALIF 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 

BASHOURA, YANINA 

(909)594-3739

721 BREA CANYON ROAD 

#6 

WALNUT CA 91789 

$118,622,106 
$116,874,223 

$972,075 

03/13/07 
04/18/07 
12/30/11 

73% 

98% 

HB311 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 75 

Statement of Ongoing Contracts as of 09/20/10
10/05/10
 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-91-17.5/17.5 
07-3Y5904 

IN LA COUNTY IN CERRITOS LAKEWOOD AND 

VARIOUS LOCATIONS 

BRIDGE REPAIR 

KLM CONSTRUCTION INC. 

PUYALLUP, WA 98375 

JAHROMI, REZA 

15406 MERIDIAN EAST SUITE 200 11229 SOUTH WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$554,445
 $98,850

 $0

02/01/10 
02/17/10 
02/22/11 

51%

 18%

HM3 WPCP 
(562)401-3333 

07-LA-101-1.0/8.1 
07-3Y9204 

IN LOS ANGELES COUNTY LOS ANGELES 

FROM SPRING STREET OVERCROSSING TO 

PILGRIMAGE ROAD OVERCROSSING 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

RESLER, CAESAR 

1792 KAISER AVENUE 
2090 FERN LANE 

GLENDALE CA 91208 

$669,257
 $0
 $0

02/01/10 
02/16/10 
08/30/10 

0%

 0%

REPLACE CONCRETE PAVEMENT 
IRVINE CA 92614-5706 

(818)637-2506 

HM1 WPCP 

07-LA-101-16.5/16.5 
07-4Y4404 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT 0.1 MILE NORTH OF KESTER AVENUE 

OVERCROSSING 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

DORRI, MIKE 

1525 RANCHO CONEJO 

BLVD. SUITE 103 

$124,343
 $0
 $0

06/09/10 
06/22/10 

0%

 0%

HM4 WPCP 

REPLACE OVERHEAD SIGN 
IRVINE CA 92614 

(949)252-0441 
(805)480-4928 

THOUSAND OAKS CA 91320 

07-LA-103-/1.6 

HM1 

07-3Y9004 
ACHN-X037-(149)E 

--() 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AND LONG BEACH FROM SCHUYLER HEIM 

BRIDGE TO ROUTE 1/103 SEPARATION 

PLACE RUBBERIZED HOT MIX ASPHALT 

ALL AMERICAN ASPHALT 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

NJOYA, DAVID 

(310)609-0264 

18730 S WILMINGTON 

AVE. SUITE 103 

RANCHO DOMINGUEZ CA 

90220 

$502,373
 $0
 $0

06/16/10 
07/08/10 
01/13/11 

0%

 0%

07-LA-105-4.2/0 
07-2X7504 

REPAIR STORM RUNOFF EROSION DAMAGE, 

WB LA -105 PM 4.22 AT YUKON AVE (53­

2598) IN THECITY OF HAWTHORNE. DIR'S 

ORDER, EMERGENCY FA C 

POWELL CONSTRUCTORS INC. 

ONTARIO CA 91762 

1355 BROOKS STREET 

NJOYA, DAVID 

18730 S. WILMINGTON 

AVE., SUITE 103 

RANCHO DOMINGUEZ CA 

$985,000
 $548,712

 $0

02/24/10 
02/25/10 
09/09/10 

100%

 100%

COMPLETED 
09/13/10 

2010 

201130 

REPAIR ALL STORM DAMAGE TO RESTORE 

TRAFFIC (310)609-0264 

90220 

07-LA-110-.9/9.1 

HM1 

07-3Y9104 
ACIM-0110-(797)E 

--() 

WPCP 

IN LOS ANGELES COUNTY IN AND NEAR LOS 

ANGELES FROM ROUTE 110/47 SEPARATION 

TO DOMINGUEZ CHANNEL 

REPLACE SLABS 

PAVE TECH INC 

CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

GALLARDO, SAM 

(310)609-0264

18730 S. WILMINGTON 

AVE. SUITE 103 

RANCHO DOMINGUEZ CA 

90220 

$3,477,136 
$0 
$0 

06/28/10 
07/20/10 

0% 

0% 
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-110-21.2/22.8 IN LOS ANGELES COUNTY IN LOS ANGELES FLATIRON WEST INC. WANG, SIMON $19,373,825 11/12/09 9%
07-2411U4 
ACHN-P110-(017)E 

--()

FROM 0.1 KM SOUTH OF WASHINGTON 

BOULEVARD UC TO 0.2 KM NORTH OF 

WILSHIRE BOULEVARD OC 
BUENA PARK CA 90621 

6185 AUTO CENTER DRIVE 

(626)572-6701 

902 SAN GABRIEL BLVD. 

ROSEMEAD CA 91770 

$2,624,541
 $331,264

12/07/09 
11/29/12 

15%

CONSTRUCT AUXILIARY LANES 
HB4N SWPPP 

07-LA-110-23.7/31.9 IN LOS ANGELES COUNTY AT VARIOUS PETERSON-CHASE GENERAL WIDJAJA, DANIEL $320,363 06/24/09 88%

HA22 

07-4T0304 
HPLU-6207-(052)L 

620-7 05-() 

--() 

WPCP 

LOCATIONS 

INSTALL AND MODIFY SIGNS 

ENGINEERING CONSTRUCTION 

IRVINE CA 92614-5706 

1792 KAISER AVE. 

(310)478-7970 

1200 S. SEPULVEDA 

BLVD. 

LOS ANGELES CA 90025 

$272,892
 $0

07/03/09 
09/03/10 

85%

07-LA-110-25.9/31.9 IN LOS ANGELES COUNTY IN LOS ANGELES COOPER MYERS A JOINT VENTURE AZIMA, H. $15,228,822 07/22/09 52%

HA27 

07-2395U4 
ACHS-P110-(015)E 

PGP1-10 0-(5EA)C 

P110- 016-() 

SWPPP 

SOUTH PASADENA AND PASADENA FROM 

ROUTE 5/110 SEPARATION TO GLENARM 

STREET 

CONSTRUCT CONCRETE BARRIER 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

(626)572-6732 

3212 ROSEMEAD BLVD. 

SUITE 100 

EL MONTE CA 91731 

$7,934,737
 $784,974

08/12/09 
05/27/11 

57%

TEA1 HB1 

07-LA-134-1.9/2.3 IN LOS ANGELES COUNTY IN BURBANK AND GRIFFITH COMPANY WANG, SIMON YEH-FU $30,960,946 02/23/07 100%
07-188504 LOS ANGELES FROM 0.5 KM WEST OF PASS 

AVENUE OVERCROSSING TO 0.2 KM EAST OF 

OLIVE AVENUE OVERC 
SANTA FE SPRINGS CA 

P O BOX 2150 

90670 
(626)572-6701 

902 SAN GABRIEL BLVD. 

ROSEMEAD CA 91770 

$25,302,119
 $448,177

03/12/07 
08/29/11 

83%

OVER RUN 
MODIFY INTERCHANGE AND ON RAMP 

HE11 SWPPP 

07-LA-134-5.9/8.6 IN LOS ANGELES COUNTY IN GLENDALE BELAIRE-WEST LANDSCAPE, INC. KWAN, KIN $2,279,480 08/07/07 0%
07-182704 FROM SAN FERNANDO ROAD UNDERCROSSING 

TO SINCLAIR AVENUE UNDERCROSSING 

PLANTING AND IRRIGATION 
BUENA PARK CA 

P O BOX 6270 

90622 
(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$2,146,027
 $11,200

09/10/07 
11/07/11 

0%

PLANT EST 

HA25 SWPPP 
SATIS 

07-LA-134-8.6/13.3 IN LOS ANGELES COUNTY IN LOS TRUESDELL CORPORATION OF CA KWAN, KIN $536,529 03/24/10 100% 
07-3Y1704 ANGELES, GLENDALE AND PASADENA AT 

VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 
TEMPE AZ 85282 

1310 WEST 23RD STREET 

(818)637-2506

2090 FERN LANE 

GLENDALE CA 91208 

$293,389 
$450 

04/13/10 
10/21/10 

82% 

OVER RUN 

HM3 WPCP 
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-138-43.4/46.7 IN LOS ANGELES COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY HARTANTO, HIN $3,718,397 04/24/09 17%
07-3Y4904 LANCASTER AND PALMDALE ON ROUTE 14 

FROM ROUTE 14/138 SEPARATION TO 

AVENUE D 

GRIND EXITIG CONCRETE PAVEMENT 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(661)726-0148 

45120 13TH STREET W 

LANCASTER CA 93534 

$3,726,453
 $0

05/12/09 
09/20/10 

96%

HM1 WPCP 

07-LA-138-60.0/60.4 IN LOS ANGELES COUNTY AT PEARBLOSSOM CALIFORNIA ENGINEERING AND MANNAA, HASSAN $204,302 06/26/08 83%
07-4S2704 FROM 129TH STREET EAST TO 133RD 

STREET EAST 

CONTRACTING INC 

16027 BROOKHURST ST SUITE G24 
13171 TELFAIR AVENUE 

SYLMAR CA 91342 

$179,402
 $0

07/25/08 
06/30/09 

88%

INSTALL SIGNAL AND LIGHTING 
FOUNTAIN VALLEY CA 92708 

(818)364-2760 SUSPENDED 

HB4N WPCP (714)708-3544 

07-LA-138-69.3/75 IN LOS ANGELES COUNTY ABOUT 15 MI MAVERICK ASPHALT INC VAZIRANI, M. $757,182 11/04/09 0%
07-4Y1104 EAST OF PALMDALE FROM ROUTE 138/18 

JUCTION TO SAN BERNARDINO COUNTY 

PLACE RUBBERIZED HOT MIX ASPHALT 
BAKERSFIELD CA 93308 

(661)410-1134 

3131 WEAR STREET 

(661)726-0148 

45120 13TH ST W 

LANCASTER CA 93534 

$0
 $0

12/14/09 
0%

HM1 WPCP 

07-LA-187-4.0/4 IN LOS ANGELES COUNTY IN LOS ANGELES FREEWAY ELECTRIC SAYKALI, ZARIF $145,541 12/22/09 0%
07-4T1004 AT MAPLEWOOD AVENUE 

CONSTRUCT CURB RAMPS 
RIVERSIDE CA 

P O BOX 7745 

92513-7745 

12925 CULVER BLVD. 

LOS ANGELES CA 90066 

$0
 $0

01/12/10 
06/01/10 

0%

(310)345-6274 SUSPENDED 

HB71 WPCP 

07-LA-210-.4/5.9 IN LOS ANGELES COUNTY IN LOS ANGELES POWELL CONSTRUCTION CHAVEZ, EFRAIM $499,849 06/25/10 0%
07-3Y6004 FROM FOOTHILL BOULEVARD 

UNDERCROSSING TO 0.1 MILE WEST OF 

PAXTON STREET 
ONTARIO CA 91762 

1355 BROOKS ST, UNIT F 13171 TELFAIR AVE., 

SUITE 101 

SYLMAR CA 91342 

$0
 $0

07/16/10 
01/24/11 

0%

HM4 WPCP 
REPLACE OVERHEAD SIGN STRUCTURE (818)364-2760 

07-LA-210-6.1/14.2 IN LOS ANGELES COUNTY IN LOS ANGELES ALL AMERICAN ASPHALT CHAVEZ, EFRAIM $1,464,809 10/26/09 98% 
07-3Y7804 FROM THE ROUTE 118/210 SEPARATION TO 

0.3 MILE EAST OF LA TUNA CANYON ROAD 

PLACE RUBBERIZED HOT MIX ASPHALT 
CORONA CA 92878-2229 

P O BOX 2229 13171 TELFAIR AVENUE, 

SUITE 101 

SYLMAR CA 91342 

$1,191,748 
$115,600 

12/02/09 
10/22/09 
10/04/10 

90% 

HM1 WPCP 
(818)364-2760
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-210-9.4/24.8 IN LOS ANGELES COUNTY AT VARIOUS DREAMBUILDER WIDJAJA, DANIEL $455,052 10/13/09 100%

HA42 

07-258504 

SWPPP 

LOCATIONS FROM WHEATLAND AVENUE 

UNDERCROSSING TO ROUTE 210/710 

SEPARATION 

SLOPE PAVING 

PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

(661)257-0273 

25061 W. AVE STANFORD 

#70 

VALENCIA CA 91355 

$503,844
 $0

10/29/09 
08/23/10 

100%

COMPLETED 
09/16/10 

07-LA-210-29.5/30.7 IN LOS ANGELES COUNTY IN AND NEAR DIABLO CONTRACTORS INC RESLER, CAESAR $8,311,756 01/22/08 71%
07-228104 ARCADIA FROM ROUTE 210/164 SEPARATION 

TO 0.1 KM WEST OF BALDWIN AVENUE 

UNDERCROSSING 
SAN RAMON CA 94583 

(818)637-2506 

7 CROW CANYON COURT SUITE 100 2090 FERN LANE 

GLENDALE CA 91208 

$8,377,986
 $1,082

02/05/08 
01/26/11 

99%

CONSTRUCT SOUNDWALLS 
HB311 SWPPP 

07-LA-210-35.5/35.9 IN LOS ANGELES COUNTY IN DUARTE FROM O'DONNEL CONTRUCTION INC. RESLER, CAESAR $2,287,519 06/10/10 3%
07-224504 DUNCANNON AVENUE UNDERCROSSING TO 

HIGHLAND AVENUE UNDERCROSSING 

CONSTRUCT SOUND WALL 
SAN DIMAS CA 91773 

559 W. COVINA BLVD 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$202,709
 $119,158

06/25/10 
01/10/12 

14%

HB311 SWPPP 

07-LA-210-40.6/42.1 IN LOS ANGELES COUNTY IN GLENDORA O DONNELL CONSTRUCTION INC KAROUT, REDA $8,532,597 11/20/07 100%

HB311 

07-231404 

SWPPP 

FROM CITRUS AVENUE OVERCROSSING TO 

GLENDORA AVENUE UNDERCROSSING 

CONSTRUCT SOUND WALL 
SAN DIMAS CA 917732911 

(909)394-4510 

559 W COVINA BLVD 

(626)338-3430 

12901 RAMONA BLVD. 

STE H 

IRWINDALE CA 91706 

$8,481,953
 $0

12/18/07 
08/27/10 

100%

07-LA-213-/.3 IN LOS ANGELES COUNTY IN LOS ANGELES AUTOBAHN CONSTRUCTION, INC. AKBARIAN, MASSOD $314,722 06/29/10 0%
07-4S7004 FROM 25TH STREET TO 19TH STREET 

PLACE RUBBERIZED HOT MIX ASPHALT 
SANTA ANA CA 

P O BOX 11238 

92711-1238 

17912 CRUSADER AVE., 

SUITE 101 

$0
 $0

07/21/10 
0%

CERRITOS CA 90703 

HA22 WPCP 
(562)860-3085 

07-LA-405-13.4/17.1 IN LOS ANGELES COUNTY AT VARIOUS ALL AMERICAN ASPHALT NJOYA, DAVID $1,545,945 06/14/10 0% 
07-3Y9304 
ACIM-405 -(016)E 

--() 

LOCATIONS FROM VERMONT AVENUE 

UNDERCROSSING TO 166TH STREET 

UNDERCROSSING 
CORONA CA 92878-2229 

P O BOX 2229 18730 S. WILMINGTON 

AVE. SUITE 103 

RANCHO DOMINGUEZ CA 

$0 
$0 

07/01/10 
01/21/11 

0% 

HM1 WPCP 
PLACE RUBBERIZED HOT MIX ASPHALT 90220 

(310)609-0264
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Statement of Ongoing Contracts as of 09/20/10
10/05/10
 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-405-39.0/39 
07-2X3504 

NB 405 TRANSITION TO BOTH NB & SB 101 

BRIDGE NO. 53-741G, IN THE SHERMAN 

OAKS AREA DIR'S EMERGENCY F.A. 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

EID, EMILE 

1792 KAISER AVE. 
5160 HASKELL AVENUE 

ENCINO CA 91436 

$735,000
 $252,868
 $171,707

03/27/09 
03/27/09 
11/30/10 

2%

 58%

SHA42T 

CONTRACT 

REPAIR FAILED APPROACH SLABS & FILL 

SLOPE 

IRVINE CA 92614 
(818)788-3303 

07-LA-405-/0 

SHA42T 

07-2X6604 
REPLACE/RESTORE STOLEN OR DAMAGE 

ELECTRICASYSTEMS DUE TO THEFTS IN THE 

DISTRICT 7 AREA. DIR'S ORDER, 

EMERGENCY F.A. CONTRACT 

REPLACE/RESTORE DAMAGED SYSTEMS FROM 

THEFT 

FREEWAY ELECTRIC 

RIVERSIDE CA 92544 

5942 ACPRM STREET 

WANG, PAUL 

(562)926-2537 

14620 CARMENITA ROAD 

NORWALK CA 90650 

$3,485,000
 $1,639,224
 $1,227,968

03/11/10 
03/15/10 
12/20/10 

51%

 82%

07-LA-405-/9.6 
07-3Y6404 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM SAN GABRIEL RIVER 

BRIDGE TO WILMINGTON AVENUE 

UNDERCROSSING 

POWELL CONSTRUCTORS, INC. 

ONTARIO CA 91762 

1355 BROOKS STREET, UNIT F 

TRAN, KELVIN 

11229 S. WOODRUFF 

AVENUE 

DOWNEY CA 90241 

$760,336
 $67,531

 $243,975

05/05/10 
06/01/10 
11/08/10 

65%

 41%

HM3 WPCP 
TREAT BRIDGE DECKS (562)401-3333 

07-LA-605-4.8/19.9 
07-2Y7704 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM ARTESIA BOULEVARD 

UNDERCROSSING TO WALNUT CREEK 

TREAT DECKS 

COFFMAN SPECIALTIES, INC 

SAN DIEGO CA 92126 

9685 EXCELENCIA STE. 200 

DOUGHLY, JOE 

721 BREA CANYON ROAD 

#6 

WALNUT CA 91766 

$698,598
 $0
 $0

06/30/10 
07/13/10 
01/04/11 

0%

 0%

HA21 WPCP 
(909)594-2350 

07-LA-605-9.0/17.7 

HM1 

07-3Y7504 

WPCP 

IN LOS ANGELES COUNTY 605/5 RAMPS AND 

CONNECTORS AND 605/60 RAMPS AND 

SHOULDERS 

COLD PLANE AC OVERLAY 

ALL AMERICAN ASPHALT 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

SAAD, HUSSEIN 

(562)401-3333 

11229 S. WOODRUFF AVE 

DOWNEY CA 90241 

$545,837
 $454,838

 $0

01/14/10 
02/08/10 
12/31/10 

77%

 83%

07-LA-605-23.2/23.2 
07-4Y4704 

IN LOS ANGELES COUNTY IN IRWINDALE AT 

0.1 MILE SOUTH OF GRAHAM ACCESS ROAD 

OVERCROSSING 

TRAFFIC DEVELOPEMENT SERVICES 

INC. 

BOTROS, SHERIF 

4215 TIERRA REJADA RD STE 184 
1201 BALDWIN PARK 

BLVD. 

$122,546 
$1,000 

$0 

06/09/10 
06/30/10 
01/05/11 

23% 

1% 

HM4 WPCP 

REPLACE OVERHEAD SIGN 
MOORPARK, CA. 93021 

(310)924-5666

BALDWIN PARK, CA. 91706 
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-605-/4.3 IN LOS ANGELES COUNTY IN LONG BEACH, PENHALL COMPANY TRAN, KELVIN $701,488 05/10/10 100%
07-3Y7704 
ACIM-605 -(945)E 

--() 

HAWAIIAN GARDENS, LAKEWOOD AND 

CERRITOS FROM ORANGE COUNTY LINE TO 

183RD STREET UNDERCROSSIN 
RIVERSIDE CA 92507 

841 IOWA AVENUE 11229 S. WOODRUFF 

AVENUE 

DOWNEY CA 90241 

$670,377
 $0

06/02/10 
08/23/10 

100%

COMPLETED 
09/02/10 

HM1 WPCP 
PROFILE GRIND CONCRETE PAVEMENT (562)401-3333 

07-LA-710-9.4/18.4 IN LOS ANGELES COUNTY IN LONG BEACH ATKINSON CONSTRUCTION L.P. MOUSSA, NAZEM $153,373,010 05/31/07 51%
07-183114 
ACNH-710 -(786)N 

--()

CARSON, COMPTON, PARAMOUNT, LYNWOOD 

AND SOUTH GATE AT VARIOUS LOCATIONS 

REHABILITATE ROADWAY 
FOOTHILL RANCH CA 92610 

27422 PORTOLA PKWY., STE 250 17912 CRUSADER AVE., 

SUITE 101 

CERRITOS CA 90703 

$141,203,579
 $438,230

07/05/07 
12/17/12 

91%

HA22 SWPPP 
(562)860-3085 

07-LA-710-16.1/18.4 IN LOS ANGELES COUNTY IN LYNWOOD AND SULLY MILLER CONTRACTING SAAD, HUSSEIN $31,017,067 08/19/08 66%
07-259904 SOUTH GATE FROM 0.7 KM NORTH OF ROUTE 

710/105 SEPARATION TO FIRESTONE 

COMPANY 

1100 E ORANGETHORPE SUITE 200 
11229 S. WOODRUFF 

AVE. 

$20,166,687
 $5,646,514

09/16/08 
12/31/11 

83%

HA22 SWPPP 

BOULEVARD OVERCROSSING 

PLACE RUBBERIZED HOT MIX ASPHALT 
ANAHEIM CA 92801 

(714)578-9600 
(562)401-3333 

DOWNEY CA 90241 

07-LA-710-18.1/20.8 IN LA COUNTY IN SOUTH GATE BELL SEMA CONSTRUCTION, INC. JAHROMI, REZA $39,464,509 08/06/09 34%

HA22 

07-269004 
SARR-P710-(014)E 

P7-10 0-(4E) 

--() 

SWPPP 

GARDENS BELL AND CITY OF COMMERCE 

FROM 0.3 MILES SOUTH OF FIRESTONE 

BOULEVARD OVERCROSSING TO 0.2 

LONG LIFE PAVEMENT REHABILITATION 

LAKE FOREST CA 92630 

6 ORCHARD, SUITE 150 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY CA 90241 

$2,846,244
 $255,223

09/22/09 
02/12/12 

8%

07-LA-710-21.9/21.9 IN LOS ANGELES COUNTY AT VERNON AT O'DONNEL CONSTRUCTION, INC. GALLARDO, SAM $136,950 04/16/09 99%
07-4S9904 ATLANTIC BOULEVARD UNDERCROSSING 

CONSTRUCT SLOPE PAVING 
SAN DIMAS CA 91773-2911 

559 W. COVINA BLVD. 18730 S. WILMINGTON 

AVE., SUITE 103 

$148,066
 $256

04/28/09 
09/30/10 

100%

RANCHO DOMINGUEZ CA SUSPENDED 

HA42 SWPPP 
90220 

(310)609-0264 

07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY BELAIRE-WEST LANDSCAPE, INC. IZADPANAH, M. $934,726 07/09/09 100% 
07-179704 PARK AND ALHAMBRA FROM ROUTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING 
BUENA PARK CA 

P O BOX 6270 

90622 

3212 ROSEMEAD BLVD. 

SUITE 100 

EL MONTE CA 91731 

$597,716 
$85,475 

08/06/09 
07/23/13 

87% 

HA25 SWPPP 
ROADSIDE RESTORATION (626)572-6732
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 07 

07-LA-5953-/0 

Fed Aid 
Pgm Code 

07-0AA014 

Contract 
Location 

Storm Water 
Plan 

IN LOS ANGELES COUNTY IN COMMERCE AT 

CENTRAL MAINTENANCE STATION AT 7300 

EAST BANDINI BOULEVARD 

Description 

INSTALL PHOTOVOLTAIC PANELS 

Type Of Work 

STEINY AND COMPANY, INC. 

Contractor 

BALDWIN PARK CA 91706-0993 

P O BOX 8100 

KABBARA, BASSEM 

Resident 
Engineer 

11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$155,000

Bid + CCOs

 $0

Comp To date

 $0

This Month 

03/22/10 

Awarded 

04/20/10 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

(562)926-2537 

07-LA-5953-/0 
07-0AA024 

IN LOS ANGELES COUNTY IN VALENCIA AT 

THE NEWHALL MAINTENANCE STATION 

INSTALL PHOTOVOLTAIC PANELS 

MS NAVARRO ENGINEERING 

NORTHRIDGE CA 91326 

10741 VIKING AVE 

MAGHSOUDLOO, AZIZ 

13171 TELFAIR AVE. 

#101 

SYLMAR, CA 91342 

$150,000
 $0
 $0

04/05/10 
05/25/10 
10/15/10 

0%

 0%

(818)367-2760 

07-VEN-1-11.6/28.5 

HA42 

07-226514 
SARR-X037-(145)E

 X0-37 1-(5E) 

--() 

WPCP 

IN VENTURA CO IN AND NEAR OXNARD FROM 

WOOD ROAD TO MOBIL PIER ROAD AND 

VARIOUS LOCATIONS 

INSTALL SIGNS 

TRAFFIC SOLUTIONS, INC. 

REDDING CA 96002 

8490 HARTMEYER LANE 

CASTILLO, ELOY 

(310)345-6275 

12975 WEST CULVER 

BLVD. 

LOS ANGELES CA 90066 

$472,085
 $345,685
 $99,975

10/01/09 
10/15/09 
01/07/11 

34%

 90%

07-VEN-1-25.4/26.7 
07-2X8104 

HIGH SURF DAMAGE TO VEN-1 PCH FROM PM 

25.4TO 26.7 THIS IS NORTHERN VENTURA 

COUNTY, NORTH OF THE VEN-101/33 

JUNCTION DIR'S ORDER EM 

LA THOMPSON CONSTRUCTION, INC. 

OJAI CA 93023 

BOBBA, PRASAD 

1656 MCNELL ROAD 1525 RANCHO CONEJO 

BLVD., SUITE # 102 

THOUSAND OAKS CA 91320 

$735,000
 $421,533

 $0

02/19/10 
02/22/10 
08/30/10 

82%

 57%

20.10 

201130 

REPAIR STORM DAMAGE CAUSE BY HIGH 

SURF. 
(805)375-9247 

07-VEN-23-3.5/8.5 

HA25 

07-4S8804 

WPCP 

IN VENTURA COUNTY IN THOUSAND OAKS 

BET THOUSAND OAKS BOULEVARD TO OLSEN 

ROAD 

HIGHWAY PLANTING WITH IRRIGATION 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

ARROYO, HECTOR 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS CA 91320 

$263,873
 $146,194
 $25,319

01/20/10 
02/24/10 
04/26/11 

40%

 66%

07-VEN-23-12.9/17.8 

HM1A 

07-2Y5304 

WPCP 

IN VENTURA COUNTY IN AND NEAR 

MOORPARK FROM LOS ANGELES AVENUE TO 

SHEKELL ROAD 

PLACE RUBBERIZED HOT MIX ASPHALT 

ALL AMERICAN ASPHALT 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

HUSSAIN, MUSTAFA 

(805)375-9247

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS CA 91320 

$914,137 
$0 
$0 

04/07/10 
04/23/10 

0% 

0% 
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-23-20.7/21.1 

201130 

07-1X8904 
CLEAR STORM DEBRIS FROM BENEATH 2 

VEN-23 BRIDGES (BRIDGE #52-11 & 

BRIDGE #53-424 SECTIONS OF GRIMES 

CREEK CHANNEL DIR'S EMERGENCY 

CLEAR STORM DEBRIS TO MAINTAIN 

CHANNEL FLO 

ALLIANCE CONSTRUCTION, INC 

OXNARD CA 93033 

2245 STATHAM BLVD 

BOBBA, PRASAD 

(805)732-8004 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS CA 91320 

$235,000
 $135,035

 $0

01/26/08 
01/28/08 
05/25/09 

40%

 57%

SUSPENDED 

07-VEN-33-7.8/8 

HA-23 

07-4K6304 
IN VENTURE COUNTY, VENTURA 33 FROM PM 

7.8 NORTHEAST TO PM 8.0, BOARDER OF 

THE OAK VIEW VILLAGE. DIR'S 

EMERGENCY F.A. CONTRACT 

STABILIZE & REPAIR A STORM DAMAGED 

ROADWAY 

C.A. RASMUSSEN, INC. VALENCIA 

COMMERCE CENTER 

VALENCIA CA 91355-4171 

DORRI, MIKE 

(805)480-4928 

28548 LIVINGSTON AVENUE 
1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS CA 91320 

$5,985,000
 $5,902,915

 $0

02/14/05 
02/14/05 
04/10/08 

100%

 100%

07-VEN-33-20.8/29.6 

HM1 

07-3Y4404 

WPCP 

IN VENTURA COUNTY NEAR OJAI FROM 

CANON CREEK TO TULE CREEK 

PLACE RUBBERIZED HOT MIX ASPHALT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

BOBBA, PRASAD X-221 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS CA 91320 

$1,358,210
 $0

 $125,408

02/08/10 
03/04/10 
12/01/10 

41%

 9%

07-VEN-101-8.9/11.5 

HM1 

07-3Y4504 
ACNH-Q101-(161)E 

--() 

WPCP 

IN VENTURA COUNTY IN THOUSAND OAKS 

AND CAMARILLO FROM 1.1 MILES WEST OF 

WENDY DRIVE TO ARROYO CONEJO CREEK 

BRIDGE 

RUBBERIZED BONDED WEARING COURSE 

NYE AND NELSON INC 

VENTURA CA 93003 

(805)654-1682 

1860 EASTMAN AVENUE NO 108 

HUSSAIN, MUSTAFA 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS CA 91320 

$1,415,991
 $0
 $0

06/24/10 
07/12/10 

0%

 0%

07-VEN-101-12.5/12.5 
07-4Y3904 

IN VENTURA COUNTY IN CAMARILLO AT 0.1 

MILE NORTH OF PLEASANT VALLEY ROAD 

REPLACE OVERHEAD SIGN STRUCTURE 

TRAFFIC DEVELOPMENT SERVICES 

INC 

DORRI, MIKE 

4215 TIERRA REJADA RD STE 184 
1525 RANCHO CONEJO 

BLVD. SUITE 103 

$173,306
 $0
 $0

05/17/10 
06/02/10 

0%

 0%

HM4 WPCP 

MOORPARK CA 93021 

(805)523-1914 
(805)480-4928 

THOUSAND OAKS CA 91320 

07-VEN-101-22.0/23.7 
07-234204 

IN VENTURA COUNTY IN OXNARD AND 

VENTURA AT VARIOUS LOCATIONS 

PLANTING AND IRRIGATION 

P & D LANDSCAPE MANAGEMENT 

SERVICES 

999 TOWN AND COUNDTRY ROAD 

DIPSIA, MIKE 

1525 RANCHO CONEJO 

BOULEVARD, SUITE 102 

$1,847,727 
$1,570,687 

$4,485 

09/06/07 
09/21/07 
05/10/12 

0% 

0% 

HA21 SWPPP 

ORANGE CA 92868 
(805)375-9247

THOUSAND OAKS CA 91320 PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-101-33.2/34.7 

HM2 

07-272604 

WPCP 

IN VENTURA COUNTY NEAR SOLIMAR BEACH 

AT VARIOUS LOCATIONS 

CLEAR AND LINE CULVERTS 

PIPENOLOGY INC 

ROCKLIN CA 95765 

(916)408-5038 

4253 DULUTH AVENUE 

DORRI, MIKE 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD. SUITE 103 

THOUSAND OAKS CA 91320 

$373,630
 $0
 $0

05/13/10 
06/01/10 

0%

 0%

07-VEN-101-70.2/0 

SHA042T 

07-2X8804 
VEN-101, PM 7.02 AT BORCHARD ROAD O/C 

(BRIDGE NO. 52-0274) IN THE CITY OF 

THOUSAND OAKS 3.9 MILES N/OF VEN 

101/23 DIR'S ORDER, EME 

REPAIR ALL DAMAGE CAUSED BY BRIDGE 

HIT 

BEADOR CONSTRUCTION, INC. 

CORONA CA 92883 

26320 LESTER CIRCLE 

ARROYO, HECTOR 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$1,162,560
 $646,820

 $0

04/20/10 
04/20/10 
08/06/10 

27%

 56%

07-VEN-118-.5/32.6 

HM3 

07-2M3904 

WPCP 

IN LOS ANGELES AND VENTURA COUNTIES 

AT VARIOUS LOCATIONS FROM ROUTE 

118/126 SEPARATION TO SAN FERNANDO 

ROAD OVERHEAD 

REPLACE JOINT SEALS 

PAVE TECH INC 

CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

ARROYO, HECTOR 

(805)375-3847 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS CA 91320 

$671,841
 $2,000

 $0

04/06/10 
04/23/10 
07/20/10 

31%

 0%

07-VEN-118-18.4/0 

HA22 

07-1P3804 

WPCP 

IN VENTURA COUNTY IN MOORPARK AT 

ARROYO SIMI BRIDGE 

POLYESTER CONCRETE OVERLAY 

O DONNELL CONSTRUCTION INC 

SAN DIMAS CA 917732911 

(909)394-4510 

559 W COVINA BLVD 

IRA, ALFRED 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD. SUITE 103 

THOUSAND OAKS CA 91320 

$196,855
 $191,715

 $0

06/04/07 
06/20/07 
11/01/07 

100%

 100%

07-VEN-118-21.8/21.8 

HA23 

07-1X3104 
ER-4129-(004)E 

--()

SWPPP 

IN VENTURA COUNTY IN SIMI VALLEY AT 

0.1 MILE WEST OF ALAMOS CANYON ROAD 

UNDERCROSSING 

REPAIR CULVERT 

NYE AND NELSON INC 

VENTURA CA 93003 

(805)654-1682 

1860 EASTMAN AVENUE NO 108 

IRA, ALFRED 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS CA 91320 

$1,540,939
 $1,505,139

 $0

09/29/08 
10/22/08 
09/15/10 

44%

 99%

07-VEN-118-27.0/32.5 

HE13 

07-266704 
ARRA-P118-(058)E 

P1-18 0-(8E) 

--() 

SWPPP 

IN VENTURA COUNTY IN SIMI VALLEY FROM 

ARROYO TAPO CHANNEL TO 5.0 KM WEST OF 

ROCKY PEAK ROAD OVERCROSSING 

FREEWAY WIDENING 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

TOUTOUNCHIAN, MOHAMMAD 

(805)480-4928

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS CA 91320 

$14,455,873 
$4,837,188 
$568,458 

11/25/09 
12/14/09 
02/09/11 

31% 

37% 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 84 

Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-150-9.6/9.6 IN VENTURA COUNTY NEAR RANCHO SANTA NCCI, INC. IRA, ALFRED $1,997,798 01/23/08 100%
07-1189A4 ANA AT COYOTE CREEK BRIDGE 

UPGRADE BRIDGE RAILS 
PARAMOUNT CA 

P O BOX 1422 

90723 

1525 RANCHO CONEJO 

BLVD., SUITE 103 

$2,093,539
 $0

02/07/08 
07/30/10 
09/02/10 

100%

THOUSAND OAKS CA 91320 COMPLETED 

HA21 SWPPP 
(805)480-4928 

07-VEN-150-15.0/32 IN VENTURA COUNTY IN AND NEAR OJAI ROY ALLAN SLURRY SEAL INC BOBBA, PRASAD $1,423,201 01/21/10 28%

HM1 

07-3Y8304 

WPCP 

AND SANTA PAULA ON ROUTE 33 AND ON 

ROUTE 33 FROM OJAI DRIVE TO BALDWIN 

ROAD AND ON ROUTE 150 

SLURRY SEAL 

SANTA FE SPRINGS CA 90670 

(562)864-3363 

11922 BLOOMFIELD AVENUE 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD., # 102 

THOUSAND OAKS CA 91320 

$0
 $544,551

02/24/10 
12/01/10 

38%

07-VEN-150-18.8/18.8 IN VENTURA COUNTY IN OJAI AT SAN CA RASSMUSSEN, INC. IRA, ALFRED $3,571,544 08/11/08 46%

HA21 

07-1189G4 
ACST-P150-(025)E 

P1-50 0-(5E) 

--() 

SWPPP 

ANTONIO CREEK BRIDGE 

REPLACE BRIDGE 
VALENCIA CA 91355 

28548 LIVINGSTON AVENUE 

(805)804-4928 

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS CA 9130 

$3,605,401
 $904

08/15/08 
05/21/11 

100%

07-VEN-150-22.7/22.8 IN VENTURA COUNTY NEAR OJAI AT 0.5 MI SOUZA CONSTRUCTION INC HUSSAIN, MUSTAFA $1,165,362 10/01/09 91%

HA23 

07-1X6604 
ER-4136-(004)E

--() 

WPCP 

KM OF HAPPY VALLEY SCHOOL ROAD 

RECONSTRUCT ROADWAY AND SLOPE 
SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

(424)202-8056 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS CA 91320 

$1,144,830
 $0

10/20/09 
05/01/11 

95%

07-VEN-232-.4/4.1 IN VENTURA COUNTY IN AND NEAR OXNARD PAVEMENT COATINGS CO. BOBBA, PRASAD $694,768 01/12/10 71% 
07-3Y8704 FROM ROUTE 232/101 SEPARATION TO 

ROUTE 232/118 JUNCTION 

APPLY SLURRY SEAL 
MIRA LOMA CA 91752 

10240 SAN SEVAINE WAY 1525 RANCHO CORVEJO 

BLVD., #102 

THOUSAND OAKS CA 91320 

$684,213 
$0 

02/16/10 
07/01/10 

99% 

HM1 WPCP 
(805)375-9247

Totals: Authorized Final Amt: $1,093,033,551 Completed to Date: $643,652,739 Work This Month: $27,373,129
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-RIV-10-41.3/44.6
 
08-456004
 
ARRA-0103-(127)E
 

01-03 1-(7EA)C
 

0103- 127-()
 

HE11 SWPPP
 

08-RIV-10-/8.2
 
08-472304
 
ACIM-0102-(254)8
 

--()


HA22 SWPPP
 

08-RIV-15-40.0/40.7
 
08-452204
 
STPL-5104-(032)N
 

510-4 03-()
 

--()
 

HE11 SWPPP
 

08-RIV-60-2.8/2.9
 
08-1A3604
 

HB4N SWPPP
 

08-RIV-60-4.2/4.9
 
08-0M1404
 

HB4N WPCP
 

08-RIV-60-13.3/30.4
 
08-0N3004
 
ACNH-P060-(137)E


--()
 

HM1 SWPPP
 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

Resident
 
Engineer
 

SANTOS, JOHN
 

73-800 DINAH SHORE
 

DR. STE 101
 

PALM DESERT CA 92211­

0839
 

(951)538-5315
 

ALAM, MAHFUAL
 

2023 CHICAGO AVE.
 

SUITE B-6
 

RIVERSIDE CA 92507
 

(951)840-8240
 

ABUGHARBIEH, IMAD
 

9225 STELLER COURT
 

STE B
 

CORONA CA 92883
 

(951)232-3610
 

CALIXTO, MIGUEL
 

119 N. MAPLE SUITES A
 

& U
 

CORONA CA 92880
 

(951)232-8957
 

RAMOS, MOISES
 

1110-A RESEARCH DRIVE
 

REDLANDS, CA 92374-4562
 

(951)232-6293
 

CALIXTO, MIGUEL
 

119 N. MAPLE STE A &
 

U
 

CORONA CA 92880
 

(951)232-8957


Description

Type Of Work
 

IN RIVERSIDE COUNTY NEAR RANCHO
 

MIRAGE FROM 1.5 KM EAST OF DATE PALM
 

DRIVE TO MONTEREY AVENUE
 

CONSTRUCT INTERCHANGE
 

IN RIVERSIDE COUNTY IN CALIMESA AND
 

BEAUMONT FROM COUNTY LINE ROAD
 

UNDERCROSSING TO PENNSYLVANIA AVENUE
 

UNDERCROSSING
 

CONSTRUCT BRIDGE
 

IN RIVERSIDE COUNTY IN CORONA FROM
 

0.5 KM SOUTH OF MAGNOLIA AVENUE
 

OVERCROSSING TO 0.6 KM NORTH OF
 

MAGNOLIA AVENUE OVERCROSSING
 

CONSTRUCT NEW RAMP AND WIDEN BRIDGE
 

IN RIVERSIDE COUNTY AT GLEN AVON AT
 

COUNTRY VILLAGE ROAD EASTBOUND EXIT
 

RAMP
 

WIDEN RAMP TO 3 LANES
 

AT GLEN AVON FROM 0.31MI W/O PEDLEY
 

RD OC TO 0.4MI E/O PEDLEY RD OC
 

INSTALL CHANGEABLE MESSAGE SIGN __
 

SYSTEM & MTCE PAD ________
 

INSTALL CMS SIGN STRUCTURE AND MTCE
 

IN RIVERSIDE COUNTY IN MORENO VALLEY
 

AND BEAUMONT FROM DAY STREET
 

UNDERCROSSING TO ROUTE 10/60
 

SEPARATION
 

RUBBERIZED HOT MIX ASPHALT OVERLAY
 

Contractor 

SEMA CONSTRUCTION INC
 

6 ORCHARD SUITE 150
 

LAKE FOREST CA 92630
 

(949)470-0500
 

BEADOR CONSTRUCTION CO., INC.
 

ATTN: MR. WOLFGANG DEIGADO
 

26320 LESTER CIRCLE
 

CORONA CA 92883
 

BEADOR CONSTRUCTION CO. INC.
 

26320 LESTER CIRCLE
 

CORONA CA 92883
 

O DONNELL CONSTRUCTION INC
 

559 W COVINA BOULEVARD
 

SAN DIMAS CA 91773
 

(909)394-4510
 

TRAFFIC DEVELOPMENT SERVICES
 

INC
 

4215 TIERRA REJADA RD NO 184
 

MOORPARK CA 93021
 

(805)523-1914
 

BEADOR CONSTRUCTION COMPANY
 

INC
 

26320 LESTER CIRCLE
 

CORONA CA 92883
 

(951)674-7352
 

$22,772,936 11/16/09 35%
 $10,165,923

 $0
12/10/09 
10/12/11 

48%

 $42,969,404 11/21/08 0%
 $34,352,183

 $0
12/30/08 
12/10/10 

0%

PLANT EST 

SATIS 

$13,860,268 11/21/07 100%
 $13,763,836

 $0
12/13/07 
09/16/10 

100%

09/21/10 
PLANT EST 

SATIS 

$357,536 03/18/10 100%
 $316,932

 $0
04/07/10 
09/24/10 

91%

09/27/10 

$137,011 05/25/10 0%
 $750

 $0
06/15/10 
01/10/11 

1%

 $4,459,300 06/23/10 11% 
$0 
$0 

07/14/10 
11/01/10 

13% 
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-RIV-60-19.1/20.4
 
08-0L2104
 

HM3 WPCP
 

08-RIV-74-71.8/92
 
08-0N2704
 

HM1 SWPPP
 

08-RIV-78-3.3/0
 
08-422204
 
SARR-P078-(108)E
 

P0-78 1-(8E)
 

--()
 

HA21 SWPPP
 

08-RIV-86-4.4/0
 
08-0M8104
 

HA21 SWPPP
 

08-RIV-91-.1/5.9
 
08-0A5504
 
IM- -( )


--()
 

HA22 SWPPP
 

08-RIV-91-5.3/6.6
 
08-474104
 

HA25 SWPPP
 

Description

Type Of Work
 

IN RIVERSIDE COUNTY IN MORENO VALLEY
 

AT MORENO BEACH DRIVE OVERCROSSING
 

AND AT REDLANDS BOULEVARD
 

OVERCROSSING
 

REPLACE ASPHALT CONCRETE SURFACING
 

IN RIVERSIDE COUNTY AT VARIOUS
 

LOCATIONS FROM 2.8 MILES WEST OF LIVE
 

OAK STORE ROAD TO 1.3 MILES WEST OF
 

CAHUILLA WAY
 

SLURRY SEAL PAVEMENT
 

IN RIVERSIDE CO NEAR PALO VERDE AT
 

THE PALO VERDE DRAIN BRIDGE
 

REPLACE CONCRETE BRIDGE
 

IN RIVERSIDE COUNTY NEAR COACHELLA AT
 

KINGS STORMWATER CHANNEL
 

REPLACE BRIDGE DECK TREATMENT
 

CORONA ORANGE CO LINE TO 0.1 MI W/O
 

WEST GRAND & TEMESCAL BR OH TO 0.2 MI
 

W/O MCKINLEY ST
 

OVERLAY AND SLAB REPLACEMENT
 

IN RIVERSIDE COUNTY IN CORONA FROM
 

0.2 KM WEST OF LINCOLN AVENUE
 

OVERCROSSING TO EAST GRAND BOULEVARD
 

UNDERCROSSING
 

PLANTING AND IRRIGATION
 

Contractor 

VICTORY ENGINEERS INC
 

575 E ALLUVIAL AVENUE STE 106
 

FRESNO CA 93720
 

(559)439-7700
 

VALLEY SLURRY SEAL COMPANY
 

P O BOX 981330
 

WEST SACRAMENTO CA 95798
 

WESTERN STRUCTURES ATTN: DAVE
 

APPLEGARTH
 

6005 TYLER STREET
 

RIVERSIDE CA 92503
 

AMERICAN CIVIL CONSTRUCTORS
 

WEST COAST INC
 

3701 MALLARD DRIVE
 

BENICIA CA 94510
 

(707)746-8028
 

ALL AMERICAN ASPHALT
 

P O BOX 2229
 

CORONA CA 91718
 

P AND D LANDSCAPE MANAGEMENT
 

SERVICES
 

999 TOWN AND COUNTRY RD 4TH F
 

ORANGE CA 92868
 

(714)835-4447
 

Resident
 
Engineer
 

BERGEVIN, MIKE
 

119 N. MAPLE STE A &
 

U
 

CORONA CA 92880
 

(951)232-3739
 

MANASRAH, FATHI
 

9225 STELLAR CT. #B
 

CORONA CA 92883
 

(951)277-8582
 

FATHI, ALI
 

73-800 DINAH SHORE
 

DR. SUITE 101
 

PALM DESERT CA 92211
 

(951)232-7259
 

GADALLA, AMGAD
 

73-800 DINAH SHORE
 

DR. STE 101
 

PALM DESERT CA 92211
 

(909)844-9731
 

ABU-GHARBIEH, IMAD
 

9225 STELLAR COURT
 

SUITE B
 

CORONA CA 92883
 

(951)232-3610
 

BENSON, DAVID
 

464 WEST 4TH STREET
 

MS 1104
 

SAN BERNARDINO CA 92401­

1400
 

(951)232-6478


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$172,153

 $135,781


 $0


 $1,637,357

 $428,740


 $0


 $1,055,379

 $1,052,200


 $0


 $344,682

 $0

 $0


 $5,834,929

 $5,241,653


 $0


 $2,034,243
 
$1,933,257
 

$0
 

04/20/10 100%

05/25/10
 

100%

08/28/10
 
08/30/10
 

COMPLETED
 

05/26/10 90%

06/14/10
 

91%

09/24/10
 

08/03/09 0%

09/02/09
 

0%

02/07/11
 

PLANT EST
 

SATIS
 

07/07/10 0%

07/27/10
 

0%

10/29/10
 

SUSPENDED
 

01/26/10 77%

02/16/10
 

91%

11/24/10
 

11/03/06 0%
 
12/05/06
 

0%

12/24/10
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-243-13.8/13.9 IN RIVERSIDE COUNTY ABOUT 23.2 KM RSB GROUP INC. ATTN: SIMON VERLENGIA, ROMANO $318,121 02/09/07 100%
08-0C4004 SOUTH OF BANNING AT INDIAN VISTA 

POINT 

SEPEHRI 

8 MCLAREN, SUITE #8 
2781 W. RAMSEY 

STREET, STE #7 

$317,669
 $0

03/07/07 
07/03/07 

100%

UPGRADE INDIAN VISTA POINT 
IRVINE CA 92318 

BANNING CA 92220 

HB71 WPCP 
(951)538-9810 

08-RIV-371-77.0/77.2 IN RIVERSIDE COUNTY NEAR ANZA ON HAZARD CONSTRUCTION YOUSSEF, MAGED $418,406 06/30/10 0%

HB1 

08-0L7804 
ACHS-X065-(090)E 

PHX0-65 0-(0E) 

--() 

SWPPP 

ROUTE 74 AND ON ROUTE 371 

CONSTRUCT LEFT TURN LANES 
SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

(951)538-3087 

9225 STELLAR COURT, 

SUITE B 

CORONA CA 92883 

$0
 $0

07/16/10 
11/04/10 

0%

08-SBD-10-20.0/30.1 IN SAN BERNARDINO COUNTY FROM COFFMAN SPECIALTIES INC NGUYEN, VU $1,797,782 06/09/10 0%

HM3 

08-0J8804 

WPCP 

RIVERSIDE OVERCROSSING TO NEW YORK 

UNDERCROSSING 

REHABILITATE BRIDGE DECKS 
SAN DIEGO CA 92126 

(858)536-3100 
(951)232-3784 

9685 VIA EXCELENCIA SUITE 200 850 S. VIA LATA STE 

100-A 

COLTON CA 92324 

$0
 $0

06/28/10 
0%

08-SBD-10-25.2/29.3 IN SAN BERNARDINO COUNTY IN SAN TRAFFIC DEVELOPMENT SERVICES BERGEVIN, MIKE $473,626 06/28/10 9%
08-0H9304 BERNARDINO, LOMA LINDA AND REDLANDS 

FROM WATERMAN AVENUE UNDERCROSSING TO 

INC 

4215 TIERRA REJADA RD STE 184 
119 N. MAPLE STE A & 

U 

$0
 $0

07/20/10 
11/16/10 

0%

HB4N WPCP 

ALABAMA STREET OVERCROS 

INSTALL OVERHEAD SIGN STRUCTURES 
MOORPARK CA 93021 

(805)523-1914 
(951)232-3739 

CORONA CA 92880 

08-SBD-15-16.0/0 IN SAN BERNARDINO COUNTY NEAR DEVORE VICTORY ENGINEERS INC AL-KHATEEB, TAGHREED $267,618 05/19/10 100%
08-0J9204 AT CAJON CREEK BRIDGE 

BRIDGE DECK OVERLAY 
FRESNO CA 93720 

575 E ALLUVIAL AVENUE STE 106 15367 TAMARACK ROAD 

VICTORVILLE CA 92392 

$240,808
 $0

06/02/10 
08/19/10 
08/23/10 

100%

(559)439-7700 
(951)232-7793 COMPLETED 

HM3 WPCP 

08-SBD-15-169.8/181.9 IN SAN BERNARDINO COUNTY NEAR WHEATON LAS VEGAS PAVING CORPORATION YUEN, MICHAEL $63,076,844 10/26/07 98% 

HA22 HB1 

08-4393U4 
ACIM-015 -(042)2 

--() 

SWPPP 

SPRINGS FROM 2.4 KM SOUTH OF BAILEY 

ROAD OVERCROSSING TO 1.2 KM NORTH OF 

YATES WELL ROAD 

CONSTRUCT TRUCK DESCENDING LANE 

LAS VEGAS NV 89103 

(702)251-5800 

4420 S DECATUR BLVD 

(951)232-7522

222 E. MAIN ST. STE 

208 

BARSTOW CA 92311-2366 

$64,851,388 
$0 

11/15/07 
09/28/10 
10/01/10 

97% 
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 08 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-15-/3.8 

HA22 

08-472214 
ACIM-0151-(151)E 

L HI-HL 0-(1E)

--() 

SWPPP 

IN SAN BERNARDINO AND RIVERSIDE 

COUNTIES AT VARIOUS LOCATIONS FROM 

ROUTE 15/60 SEPARATION TO SEVENTH 

STREET UNDERCROSSING 

REHABILITATE PAVEMENT 

SECURITY PAVING COMPANY INC. 

SUN VALLEY CA 91353-1489 

P O BOX 1489 

SAOUD, NAHRO 

(951)232-3778 

790 S. VIA LATA SUITE 

100 

COLTON CA 92324 

$54,466,703
 $45,031,633

 $0

01/16/09 
02/09/09 
01/06/11 

80%

 85%

08-SBD-18-20.3/20.9 

HB1 

08-0K6404 

WPCP 

IN SAN BERNARDINO CO NEAR RIMFOREST 

FROM 0.2 MI WEST OF CREST FORREST 

DRIVE TO 0.3 MI EAST OF LAKE GREGORY 

DRIVE 

INSTALL TRAFFIC SIGNALS 

P T M GENERAL ENGINEERING 

SERVICES INC 

RIVERSIDE CA 925137745 

(951)710-1000 

P O BOX 7745 

OBADIKE, JOE 

(951)830-6821 

1110-A RESEARCH DRIVE 

REDLANDS CA 92374-4562 

$253,053
 $259,373

 $0

08/11/09 
08/28/09 
09/02/10 
09/21/10 

98%

 97%

08-SBD-18-30.0/32.5 

HE13 

08-0A7914 
ACST-X071-(054)E 

X0-71 0-(4E) 

--() 

WPCP 

IN SAN BERNARDINO COUNTY IN RUNNING 

SPRINGS ON ROUTE 18 AND ON ROUTE 330 

PLANTING AND IRRIGATION 

ROCK BOTTOM INC 

BAKERSFIELD CA 93308 

(661)859-1700 

2724 LANDCO DRIVE 

TRAN, KEN 

(909)844-3312 

236 ORANGE SHOW RD 

STE 109 

SAN BERNARDINO CA 92408 

$1,096,623
 $525,083

 $0

10/22/09 
12/14/09 
01/28/14 

82%

 55%

SUSPENDED 

08-SBD-18-44.2/44.7 

HA21 

08-227004 
ACST-X071-(053)E 

CBX0-71 0-(3ER)S

X071- 053-() 

SWPPP 

IN SAN BERNARDINO COUNTY IN THE CITY 

OF BIG BEAR LAKE ON ROUTE 18 AT 

JUNCTION WITH ROUTE 38. 

REPLACE BRIDGE & REALIGN ROADWAY 

FLATIRON WEST INC. 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DR. 

PAIBUL, SENI 

(909)553-6234 

236 ORANGE SHOW RD 

SUITE 109 

SAN BERNARDINO CA 92408 

$33,892,355
 $20,474,102

 $0

12/03/08 
12/19/08 
04/01/11 

66%

 69%

08-SBD-18-53.0/72.1 

HM1 

08-0N1304 
ACST-P018-(040)E 

P0-18 0-(0E)

--() 

WPCP 

IN SAN BERNARDINO COUNTY IN AND NEAR 

BIG BEAR LAKE FROM HOLCOMB VIEW 

DRIVE TO MERIDIAN ROAD 

PLACE RUBBERIZED HOT MIX ASPHALT 

GEORGE REED INC 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

TRAN, KEN 

(909)844-3312 

236 ORANGE SHOW RD 

STE 109 

SAN BERNARDINO CA 92408 

$2,411,887
 $0
 $0

06/25/10 
07/12/10 

0%

 0%

08-SBD-18-66.6/67.1 

HA21 

08-394704 
SARR-P018-(039)E 

P0-18 0-(9E) 

--() 

SWPPP 

IN SAN BERNARDINO CO NEAR LUCERNE 

VALLEY FROM 1.3 MILES SOUTH OF ARTIC 

CANYON WASH TO 0.8 MI NORTH OF MARBLE 

CANYON ROAD__________ 

REPLACE BRIDGE AND REALIGN CURVE 

SEMA CONSTRUCTION INC 

LAKE FOREST CA 92630 

(949)470-0500 

6 ORCHARD SUITE 150 

AL-KHATEEB, TAGHREED 

(951)232-7793

15367 TAMARACK ROAD 

VICFTORVILLE CA 92392 

$2,609,429 
$1,416,114 

$0 

09/25/09 
10/07/09 
09/20/10 

99% 

68% 
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-18-87.9/115.9 IN SAN BERNARDINO COUNTY IN APPLE GRANITE CONSTRUCTION COMPANY AL-KHATEEB, TAGHREED $2,716,015 06/09/10 97%
08-0N7004 VALLEY AND VICTORVILLE FROM CENTRAL 

ROAD TO ROUTE 18/395 SEPARATION 

PLACE RUBBERIZED HOT MIX ASPHALT 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(951)232-7793 

15367 TAMARACK RD 

VICTORVILLE CA 92392 

$71,849
 $0

07/01/10 
09/17/10 

82%

HM1 WPCP 

08-SBD-38-20.5/24 IN SAN BERNARDINO COUNTY NEAR ANGELUS D C HUBBS CONSTRUCTION BOULOS, IHAB $352,888 06/22/10 0%

HB1 

08-0M1304 
ACHS-P038-(017)E 

PHP0-38 0-(7E) 

--() 

WPCP 

OAKS FROM 0.2 MILE WEST OF MILL CREEK 

ROAD TO 0.3 WEST OF FORSEE CREEK 

INSTALL METAL BEAM GUARD RAIL 
YUCAIPA CA 92399 

37306 VISTA VIEW DRIVE 

(951)232-7582 

236 ORANGE SHOW RD. 

SUITE 109 

SAN BERNARDINO CA 92408 

$0
 $0

07/13/10 
0%

SUSPENDED 

08-SBD-40-142.2/142.6 IN SAN BERNARDINO COUNTY IN NEEDLES DIVERSIFIED LANDSCAPE SPRAY, MICHAEL $479,073 02/21/08 0%
08-0C5104 FROM L STREET TO 0.4 MILE WEST OF D 

STREET OVERCROSSING 

MANAGEMENT INC. 

23052-H ALICIA PARKWAY #385 
1110A RESEARCH DRIVE 

REDLANDS CA 92374 

$438,657
 $0

03/12/08 
08/26/11 

0%

HIGHWAY PLANTING AND IRRIGATION 
MISSION VIEJO CA 92692 

(951)232-6497 PLANT EST 

HA25 SWPPP 
SATIS 

08-SBD-40-/S.8 IN SAN BERNARDINO COUNTY IN BARSTOW AUTOBAHN CONSTRUCTION INC SHAHIDI, SHAINE $480,325 06/16/10 0%

HA22 

08-0M5004 

WPCP 

FROM 0.2 MILE WEST OF MAIN STREET 

OVERCROSSING TO EAST MAIN STREET 

PLACE RUBBERIZED HOT MIX ASPHALT 
SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

(951)232-7839 

222 E. MAIN STREET 

STE 208 

BARSTOW CA 92311-2366 

$0
 $0

07/13/10 
0%

08-SBD-62-7.6/8.5 IN SAN BERNARDINO COUNTY IN AND NEAR MODERN ALLOYS INC SANTOS, JOHN $556,071 06/03/10 100%

HB1 

08-0K8804 
ACHS-PO62-(027)E 

G P0-62 0-(7E) 

--() 

WPCP 

YUCCA VALLEY FROM YUCCA PARK ROAD TO 

SHAFTNER AVENUE 

INSTALL MEDIAN BARRIER 
STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

(951)538-5315 

73-800 DINAH SHORE 

DR. SUITE 101 

PALM DESERT, CA 92211 

$120,095
 $0

06/30/10 
10/01/10 
10/04/10 

91%

08-SBD-62-18.2/79.5 IN JOSHUA TREE FROM ELWOOD TO SKANSKA USA CIVIL WEST MINA, EHAB $2,184,815 06/07/10 40% 
08-0N1104 MANTONYA RD & FROM 10 MILES E/O 

MOUNTAIN PUMPING PLANT RD TO 

IRON CALIFORNIA DISTRICT INC 

1995 AGUA MANSA ROAD 
15367 TAMARACK RD 

VICTORVILLE CA 92392 

$0 
$0 

06/25/10 
10/19/10 

0% 

RIVERSIDE COUNTY LINE PLACE RUBER 

REPLACE ASPHALT CONCRETE SURFACING 
RIVERSIDE CA 925092405 

(951)232-6415

HM1 WPCP (951)684-5360 
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-SBD-62-55.0/79.5
 
08-0H6504
 

HM1 WPCP
 

08-SBD-66-20.8/21.3
 
08-0E5704
 
ACHS-X071-(005)E
 

PHX0-71 0-(5EG) 


X071- 005-()
 

HB1 WPCP
 

08-SBD-95-9.7/21.3
 
08-0M9904
 

HM1 WPCP
 

08-SBD-138-23.0/23.2
 
08-0F7804
 

HB1 SWPPP
 

08-SBD-210-9.4/11
 
08-204324
 

HE11 SWPPP
 

08-SBD-210-23.5/31.1
 
08-0M3304
 

HM3 WPCP
 

Description

Type Of Work
 

IN SAN BERNARDINO COUNTY FROM IRONAGE
 

ROAD TO 8.8 KM WEST OF ROUTE 177
 

JUNCTION
 

RESURFACE EXISTING PAVEMENT
 

IN SAN BERNARDINO COUNTY AT VARIOUS
 

LOCATIONS
 

REPLACE METAL BEAM GUARD RAIL
 

IN SAN BERNARDINO COUNTY AT AND NEAR
 

VIDAL JUNCTION AT VARIOUS LOCATIONS
 

REPLACE ASPHALT CONCRETE SURFACING
 

IN SAN BERNARDION COUTY NEAR
 

HESPERIA FROM 2.1 MILES EAST OF
 

SUMMIT VALLEY ROAD TO 0.7 MILE WEST
 

OF ROUTE 173 JUNCTION
 

CORRECT VERTICAL CURVES & SHOULDERS
 

IN SAN BERNARDINO COUNTY AT RANCHO
 

CUCAMONGA ON ROUTE 15 AND ON ROUTE
 

210
 

MITIGATION PLANTING
 

IN SAN BERNARDINO COUNTY AT VARIOUS
 

LOCATIONS
 

REPAIR BRIDGE DECKS
 

Contractor 

SKANSKA USA CIVIL WEST
 

CALIFORNIA DISTRICT INC
 

1995 AGUA MANSA ROAD
 

RIVERSIDE CA 925092405
 

(951)684-5360
 

J MC LOUGHLIN ENGINEERING CO.
 

10641 FULTON COURT
 

RANCHO CUCAMONGA CA 91730
 

INTERMOUNTAIN SLURRY SEAL INC
 

P O BOX 50085
 

WATSONVILLE CA 95077
 

(831)724-1011
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 95077
 

(831)724-1011
 

JMA CONSTRUCTION CO.
 

6143 HOPE STREET
 

SEMI VALLEY CA 93063
 

PETERSON CHASE GENERAL
 

ENGINEERING CONSTRUCTION INC
 

1792 KAISER AVENUE
 

IRVINE CA 92614
 

(949)252-0441
 

Resident
 
Engineer
 

GONZALEZ, ALFONZO
 

6690 LA CONTENTA ROAD
 

YUCCA VALLEY CA 92284
 

(951)538-5218
 

BOULOS, IHAB
 

236 ORANGE SHOW RD
 

STE 109
 

SAN BERNARDINO CA 92408
 

(951)232-7582
 

DAVIS, DARCY
 

HCRI BOX 208
 

NIPTON CA 92364
 

(951)232-6000
 

GADALLA, AMGAD
 

236 ORANGE SHOW RD.
 

STE 109
 

SAN BERNAARDINO CA 92408
 

(909)844-9731
 

SPRAY, MICHAEL
 

1110A RESEARCH DRIVE
 

REDLANDS CA 92374
 

(951)232-6497
 

EMUH, GODWIN
 

790 S. VIA LATA SUITE
 

100
 

COLTON CA 92324
 

(951)232-3706


Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

$1,803,600 05/25/07 100%
 $1,812,973

 $0
06/14/07 
10/05/07 

100%

 $1,287,204 12/24/09 100%

 $1,086,155 01/19/10
 

100%

$0 09/09/10
 

09/14/10
 
COMPLETED
 

$1,501,945 05/24/10 0%

 $0 06/15/10
 

0%

$0


 $398,995 03/16/09 0%

 $378,211 03/27/09
 

0%

$0 11/10/10
 

PLANT EST
 

SATIS
 

$829,605 09/21/07 0%

 $789,196 11/14/07
 

0%

$0 01/17/12
 

PLANT EST
 

SATIS
 

$741,934 06/29/10 0%
 
$0 07/13/10
 

0%

$0 01/13/11
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-215-4.8/6.5 IN SAN BERNARDINO COUNTY IN SAN MCM CONSTRUCTION INC. YOGARAJAH, MANNY $83,818,745 11/21/07 0%

HB5 

08-007174 
PNRS-6208-(013)N 

L 62-08 0-(3N) 

--() 

SWPPP 

BERNARDINO AT VARIOUS LOCATIONS 

WIDEN FREEWAY AND OVERPASSES 
NORTH HIGHLANDS CA 

P O BOX 620 

95660 

(951)830-6864 

850 S. VIA LATA STE 

100A 

COLTON CA 92324 

$82,610,054
 $0

12/14/07 
08/10/11 

0%

PLANT EST 

SATIS 

HE11 

08-SBD-215-8.8/11.6 IN SAN BERNARDINO COUNTY IN SAN MCM CONSTRUCTION INC YOGARAJAH, MANNY $65,989,134 10/23/09 21%
08-4440U4 BERNARDINO ON ROUTE 210 AND ON ROUTE 

215 

CONSTRUCT BRIDGES 
NORTH HIGHLANDS CA 

P O BOX 620 

95660 

850 S. VIA LATA, STE 

100A 

COLTON CA 92324 

$20,230,430
 $0

11/17/09 
02/07/13 

33%

HB5 SWPPP 
(951)830-6864 

08-SBD-215-12.8/17.1 IN SAN BERNARDINO FR 1.2MI N/O UNIV D C HUBBS CONSTRUCTION BERGEVIN, MIKE $335,984 05/13/10 100%

HB1 

08-0K8504 
ACHS- 215-(226)1 

IMG- 215-(226)1

--() 

WPCP 

PKWY UC TO 0.2MI S/O PALM AVE UC & FR 

1.5MI N/O LITTLE LEAGUE DR OC TO 

0.2MI S/O DEVORE RD OC 

INSTALL METAL BEAM GUARD RAIL 

YUCAIPA CA 92399 

(909)790-2215 

37306 VISTA VIEW DRIVE 

(951)232-3739 

119 N. MAPLE STE A & 

U 

CORONA CA 92880 

$130,263
 $0

06/07/10 
09/15/10 

100%

COMPLETED 
09/15/10 

08-SBD-247-/8.5 IN SAN BERNARDINO COUNTY NEAR YUCCA MATICH CORPORATION PARVINJAH, MOHSEN $4,366,234 06/16/10 47%
08-0M8604 
ACST-P247-(009)E 

P2-47 0-(9E) 

--() 

VALLEY FROM ROUTE 62/247 SEPARATION 

TO TRACEY BOULEVARD AND FROM DALLAS 

ROAD TO CHUCKWAGON RO 

PLACE OPEN GRADED FRICTION COURSE 

SAN BERNARDINO CA 92412 

(909)382-7400 

P O BOX 50000 

(951)232-7755 

15367 TAMARACK RD 

VICTORVILLE CA 92392 

$574,867
 $0

07/09/10 
10/19/10 

81%

HM1 WPCP 

08-SBD-330-35.0/37.5 IN SAN BERNARDINO COUNTY NEAR RUNNING J. MC LOUGHLIN ENGINEERING PAIBUL, SENI $6,010,000 03/11/10 100%
08-0P6604 SPRINGS FROM 2.5 MILE NORTH OF CITY 

CREEK BRIDGE TO 4.3 MILE SOUTH OF 

LIVE OAK DRIVE 

REMOVE, REPLACE 11' CSP 

COMPANY INC. 

RANCHO CUCAMONGA CA 

10641 FULTON CT. 

91730 
(909)553-6234 

4627 VIAGGIO CIRCLE 

RIVERSIDE CA 92509 

$3,751,469
 $0

03/11/10 
09/03/10 

100%

COMPLETED 
09/03/10 

2010 

201130 
CULVERT/RESTORE AC 

08-SBD-395-12.0/73.5 IN SAN BERNARDINO COUNTY AT VARIOUS GRANITE CONSTRUCTION COMPANY YUEN, MICHAEL $4,658,725 06/24/10 37% 
08-0N2504 LOCATIONS FROM 0.1 MILE SOUTH OF 

VICTOR STREET TO 0.7 MILE NORTH OF 

TRONA ROAD 

REPLACE ASPHALT CONCRETE SURFACING 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(951)232-7522

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$0 
$0 

07/13/10 
11/16/10 

2% 

HM1 WPCP 
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Statement of Ongoing Contracts as of 09/20/10
10/05/10
 

District 08 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

08-SBD-5708-/0 IN SAN BERNARDINO COUNTY AT ANGELUS DREAMBUILDER BOULOS, IHAB $322,061 05/24/10 71%

08-0M5604 $125,666 06/15/10
OAKS AT THE CAMP ANGELUS MAINTENANCE 1361 E GARTEN DRIVE
 236 ORANGE SHOW RD	 79%


$0 10/06/10

STATION ON HIGHWAY 38
 STE 109
 

PLACENTIA CA 92870

REPLACE PAVEMENT
 SAN BERNARDINO CA 92408
 

(714)646-3697
 
(951)232-7582


HA12 SWPPP
 

08-SBD-5730-/0	 IN SAN BERNARDINO COUNTY IN FONTANA DJM CONSTRUCTION CO INC LENART, ELVIRA $28,899,977 03/03/08 79%
 

AT THE SOUTHERN REGIONAL LABORATORY 1540 SOUTH LEWIS STREET
08-0H2824	 $26,967,949 03/21/08
3474 NIKI WAY	 94%

$0 05/09/12


AT 13970 VICTORIA STREET
 RIVERSIDE CA 92507
 
ANAHEIM CA 92805


CONSTRUCT NEW MATERIAL LABORATORY	 (951)232-8949


HA13 SWPPP
 

Totals: Authorized Final Amt: $464,450,973 Completed to Date: $339,595,253 Work This Month: 	 $0
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 09 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-INY-6-.1/0 IN INYO COUNTY IN BISHOP AT THE SOLEX ELECTRONICS INC GEORGE BOULES/ ROB $177,223 03/18/10 100%
09-0AA034 BISHOP MAINTENANCE STATION AT 1250 

SPRUCE STREET 

INSTALL PHOTOVOLTAIC PANELS 
TORRANCE CA 90501 

(310)856-3698 

19481 HARBORGATE WAY SANCHEZ 

(760)937-2391 

500 S. MAIN STREET 

BISHOP CA 93514 

$116,790
 $0

04/22/10 
09/25/10 

81%

09-INY-168-13.5/15 IN INYO COUNTY NEAR BIHSOP FROM ED GRANITE CONSTRUCTION COMPANY CHRIS TALBOT $818,551 04/21/10 100%
09-345104 
SARR-S168-(053)E

 S1-68 0-(3E) 

--() 

POWERS ROAD TO RED HILL ROAD 

SHOULDER WIDENING 
BAKERSFIELD CA 93388 

PO BOX 5127 

(760)872-0794 

500 S MAIN ST 

BISHOP CA 93514 

$709,906
 $0

05/12/10 
09/16/10 

100%

COMPLETED 
09/16/10 

HA22 SWPPP 

09-INY-190-9.8/24.5 IN INYO COUNTY NEAR OLANCHA FROM INTERNATIONAL SURFACING $765,338 04/05/10 0%
09-343104 ROUTE 395 TO ROUTE 136 

PLACE MODIFIED BINDER CHIP SEAL 

SYSTEMS 

PO BOX 4770 

$0
 $0

04/22/10 
07/30/10 

0%

MODESTO CA 95352 
(760)872-0794 

HM1 WPCP 

09-INY-395-65.0/76.1 IN INYO COUNTY AT AND NEAR GRANITE CONSTRUCTION C/0 JOSE KURT WEIERMAN $40,336,645 06/16/08 96%
09-2144U4 INDEPENDENCE FROM 1.0 KM SOUTH OF LA 

AQUEDUCT BRIDGE TO 0.7 KM NORTH OF 

HERNANDEZ 

PO BOX 5127 
500 SOUTH MAIN STREET 

BISHOP CA 93514 

$37,838,601
 $630,293

07/09/08 
10/13/10 

96%

SHABBELL LANE 

WIDEN TO FOUR-LANE EXPRESSWAY 
BAKERSFIELD CA 93388-5127 

(760)872-0781 

HE13 SWPPP 

09-INY-395-76.6/0 IN INYO COUNTY NEAR INDEPENDENCE AT HERBACK GENERAL ENGINEERING KURT WEIERMANN $99,099 01/05/10 100%
09-340504 WEST DUSTY LANE 

CONSTRUCT LEFT TURN LANE 
MINDEN NV 89423 

2531 NOWLIN ROAD $96,452
 $0

01/29/10 
09/27/10 
09/27/10 

100%

(775)267-6800 

HB1 WPCP 

09-INY-395-115.0/0 IN INYO COUNTY IN BISHOP AT THE SOLEX ELECTRONICS INC GEORGE BOULES/ ROB $422,547 03/18/10 100% 
09-0AA014 CALTRANS DISTRICT 9 OFFICE BUILDING 

AT 500 SOUTH MAIN STREET 

INSTALL PHOTOVOLTAIC PANELS 
TORRANCE CA 90501 

(310)856-3698 

19481 HARBORGATE WAY SANCHEZ 

(760)937-2391

500 S. MAIN STREET 

BISHOP CA 93514 

$242,542 
$0 

04/22/10 
09/25/10 

90% 
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 09 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-INY-5505-/0 IN INYO COUNTY IN BISHOP AT SHOP 29 RE COM DEVELOPMENT COMPANY HAKIM AL-FAYIZ/ ROB $1,067,614 04/22/10 100%
09-310604 EQUIPMENT MAINTENANCE FACILITY AT 11 

JAY STREET 

REMODEL SHOP FACILITIES 
BISHOP CA 93514 

2488 DIXON LANE SANCHEZ 

500 S. MAIN STREET 

BISHOP CA 93514 

$322,044
 $0

06/14/10 
12/28/12 

44%

HA11 WPCP 
(760)937-3240 

09-MNO-6-17.5/26.5 IN MONO COUNTY AT AND NEAR BENTON INTERNATIONAL SURFACING DANIEL DEYO $856,282 05/20/10 100%
09-343004 FROM 2.1 MILES NORTH OF CINNAMON 

RANCH ROAD TO 0.8 MILE NORTH OF 

SYSTEMS 

PO BOX 4770 
500 SOUTH MAIN STREET 

BISHOP CA 93514 

$734,596
 $0

06/02/10 
10/22/10 

88%

ROUTE 120 

PLACE MODIFIED BINDER CHIP SEAL 
MODESTO CA 95352 

(760)872-0794 OVER RUN 

HM1 WPCP 

09-MNO-203-/8.7 IN MONO COUNTY IN AND NEAR MAMMOTH GRANITE CONSTRUCTION CO., INC.H. J. BLOMMER $3,942,370 06/17/10 0%
09-346904 
ACST-P203-(010)E 

P2-03 0-(0E)

--() 

LAKES FROM 1.1 MILE EAST OF MADERA 

COUNTY LINE TO 0.1 MILE EAST OF 

230/395 SEPARATION 

PLACE WARM MIX ASPHALT OVERLAY 

WATSONVILLE, CA 95077 

P.O. BOX 50085 

(760)648-7906 

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$0
 $0

07/12/10 
11/01/10 

0%

SUSPENDED 

HM1A WPCP 

09-MNO-395-32.4/0 IN MONO COUNTY SOUTH OF LEE VINING AT REYMAN BROTHERS CONSTRUCTION HAKIM AL-FAYIZ $794,970 07/20/09 63%
09-300704 THE CRESTVIEW SAFETY ROADSIDE REST 

AREA 

REHABILITATE FOR ADA COMPLIANCE 
SPARKS, NV 89431 

151 SOUTH 18TH STREET 

(760)937-3240 

500 SOUTH MAIN STREET 

BISHOP CA 93514 

$734,789
 $0

08/12/09 
08/26/10 

92%

HA26 WPCP 

09-MNO-395-84.0/85.6 IN MONO COUNTY NEAR BRIDGEPORT FROM CRUCO CONSTRUCTION GROUP, INC.ANDREW BRANDT $616,668 04/07/10 100%
09-326804 
ACHS-P395-(228)E 

P3-95 2-(8E) 

--() 

4.6 MILES NORTH OF BUCKEYE ROAD TO 

1.4 MILES SOUTH OF SWAUGER CANYON 

ROAD 

WIDEN SHOULDER 

FRESNO CA 93706 

2443 FOUNDRY PARK AVENUE 

(760)872-8036 

500 S. MAIN ST. 

BISHOP CA 93514 

$566,439
 $0

05/04/10 
07/26/10 

92%

OVER RUN 

HB4N WPCP 

09-MNO-395-84.4/106.3 IN MONO COUNTY NEAR WALKER FROM 7.6 NORTHWEST PAVING $1,254,734 06/25/10 0% 
09-342804 
ACHN-P395-(229)E

MILES SOUTH OF BURCHAM FLAT ROAD TO 

EASTSIDE LANE 

8115 SECLUDED VALLEY DR. $0 
$0 

07/13/10 
06/10/11 

0% 

--() 
PLACE MODIFIED BINDER CHIP SEAL 

REDDING CA 96001 
(760)872-0794 SUSPENDED 

HM1 WPCP 
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 09 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-MNO-395-91.7/96.8 IN MONO COUNTY NEAR SONORA JUNCTION STEVE MANNING CONSTRUCTION INCANDREW BRANDT $1,497,525 04/27/10 19%
09-327104 
SARR-X051-(025)E 

X0-51 0-(5E)

--() 

ON ROUTE 108 AT ROUTE 395 AND ON 

ROUTE 395 FROM BIRCHIM FLAT ROAD TO 

0.8 MI N OF WEST WALKER R 

INSTALL WILDLIFE CROSSINGS 

REDDING CA 96049 

(530)222-0810 

P O BOX 491660 

(760)937-8947 

500 S. MAIN ST 

BISHOP CA 93514 

$88,938
 $0

05/12/10 
11/02/10 

6%

SUSPENDED 

SWPPP 

09-MNO-395-106.3/120.4 IN MONO COUNTY NEAR WALKER FROM WEST COAST PAVING AND CHIP DANIEL DEYO $879,006 05/24/10 70%
09-347104 EASTSIDE LANE TO THE NEVADA STATE 

LINE 

SEALING 

PO BOX 1231 
500 SOUTH MAIN STREET 

BISHOP CA 93514 

$190,166
 $0

06/14/10 
09/28/10 

72%

PLACE MODIFIED BINDER CHIP SEAL 
YREKA CA 96097 

(760)872-0794 

HM1 WPCP 

09-MNO-5704-/0 IN MONO COUNTY ABOUT 11.8 MILES RE COM DEVELOPMENT COMPANY HAKIM AL-FAYIZ/ TIM $815,424 04/22/10 29%
09-334204 NORTH OF LEE VINING AT THE CONWAY 

SUMMIT MAINTENANCE STATION 

CONSTRUCT MAINTENANCE FACILITY 
BISHOP CA 93514 

2488 DIXON LANE SHULTZ 

500 S. MAIN STREET 

BISHOP CA 93514 

$195,313
 $0

06/14/10 
02/24/11 

36%

HA12 WPCP 
(760)937-3240 

09-MNO-5717-/0 IN MONO COUNTY NEAR SONORA JUNTION AT D. G. GARNADE GEORGE BOULES/ TIM $729,825 04/08/10 53%
09-315204 THE SONORA JUNCTION HIGHWAY 

MAINTENANCE STATION 

CONSTRUCT STEEL BUILDING 
SHIGAL SPRINGS CA 95682 

4420 BUSINESS DRIVE SHULTZ 

500 S. MAIN STREET 

BISHOP CA 93514 

$277,906
 $0

05/24/10 
12/21/10 

66%

HA12 WPCP 
(760)937-2391 

09-SBD-127-.1/3.2 IN INYO AND SAN BERNARDINO COUNTIES QUALCON CONTRACTORS INC CHRIS TALBOT $1,487,280 11/24/09 100%
09-339604 
SARR-000C-(307)E

 00-0C 3-(7E) 

--() 

AT VARIOUS LOCATIONS 

PLACE HOT MIX ASPHALT 
MINDEN NV 89423 

1645 ESMERALDA AVENUE 

(760)872-0794 

500 S. MAIN ST. 

BISHOP CA 93514 

$1,422,291
 $0

01/25/10 
09/07/10 

100%

COMPLETED 
09/07/10 

HM1 WPCP 

09-SBD-127-10.5/27.5 IN SAN BERNARDINO COUNTY ABOUT 10 GRAHAM CONTRACTORS, INC. DANIEL DEYO $955,741 05/18/10 0% 
09-347004 MILES NORTH OF BAKER FROM 2.3 MILES 

NORTH OF SILVER LAKE ROAD TO 10.7 

MILES NORTH OF RIGGS ROAD 
SAN JOSE CA 

PO BOX 26770 

95159 
(760)872-0794

500 SOUTH MAIN STREET 

BISHOP CA 93514 

$0 
$0 

06/02/10 
10/29/10 

0% 

PLACE MODIFIED BINDER CHIP SEAL 
HM1 WPCP 

Totals: Authorized Final Amt: $57,516,841 Completed to Date: $43,536,772 Work This Month: $630,293
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-ALP-4-18.5/29.5 IN ALPINE COUNTY ABOUT 14.6 MILES KINGSBOROUGH ATLAS TREE DORAN, COLIN $69,150 06/09/10 44%
10-0S5904 EAST OF LAKE ALPINE 

REMOVE TREES 

SURGERY, INC. 1344 LUDWIG 

AVENUE SANTA ROSA, CA 95407 
560 MOUNTAIN RANCH 

ROAD 

$0
 $0

07/22/10 
10/07/10 

25%

SAN ANDREAS, CA 95249 

WPCP 
(209)754-1886 

(707)523-4399 

10-ALP-4-24.0/31.7 IN ALPINE COUNTY NEAR MARKLEEVILLE GRANITE CONSTRUCTION COMPANY COLIN DORAN $912,896 06/08/10 60%

HM1 

10-0U7004 
SARR-P004-(135)E 

P0-04 1-(5E)

--() 

WPCP 

FROM 0.1 MILE WEST OF RAYMOND MEADOW 

CREEK BRIDGE TO ROUTE 89 

HOT MIX ASPHALT RESURFACING 
SPARKS NV 89423 

PO BOX 2087 

(209)754-1886 

560 MOUNTAIN RANCH 

ROAD 

SAN ANDREAS CA 95249 

$0
 $0

06/25/10 
10/05/10 

88%

10-ALP-4-/9 IN ALPINE COUNTY AT AND NEAR LAKE GEORGE REED INC COLIN DORAN $1,353,657 06/08/10 52%
10-0S5004 
ACST-P004-(134)E 

P0-04 1-(4E)

--() 

WPCP 

ALPINE FROM CALAVERAS COUNTY LINE TO 

1.2 MILES EAST OF JACKASS GULCH 

BRIDGE 

HOT MIX ASPHALT RESURFACING 

SONORA CA 95370 

PO BOX 548 

(209)754-1886 

560 MOUNTAIN RANCH 

ROAD 

SAN ANDREAS CA 95249 

$0
 $0

06/30/10 
10/05/10 

71%

10-ALP-4-/0 IN ALPINE, AMADOR, CALAVERAS AND RICHARD A HEAPS ELECTRICAL ALFRED BLUM/KAREN­ $217,223 06/10/10 22%
10-0U6904 STANISLAUS COUNTIES AT VARIOUS 

LOCATIONS 

CONTRACTOR INC. 

8909 FLORIN ROAD 

BONNETTI-NELSON 

952 GOODWIN DRIVE 

$0
 $0

06/22/10 
11/12/10 

28%

INSTALL RADIO COMMUNICATION 
SACRAMENTO CA 95829 

RIPON,CA 95366 

WPCP 
(209)610-9363 

10-ALP-88-1.9/0 IN AMADOR AND ALPINE COUNTIES AT YOUNGER GENERAL CONTRACTOR INCEHAB A WAHED $6,445,561 03/18/08 51%
10-444204 PEDDLER HILL AND CAPLES LAKE 

MAINTENANCE STATIONS 

CONSTRUCT TWO NEW BUILDINGS 
RANCHO CORDOVA CA 95742 

3195 FITZGERALD ROAD 

(209)333-6922 

611 SAN JUAN AVENUE 

STOCKTON CA 95203 

$5,961,557
 $0

04/17/08 
10/23/10 

96%

SUSPENDED 

HA11 WPCP 

10-ALP-89-/10 IN ALPINE COUNTY NEAR MARKLEEVILLE QUALCON CONTRACTORS INC. COLIN DORAN $1,296,274 06/14/10 40% 

HA22 

10-0S5404 
ACST-P089-(097)E

 P0-89 0-(7E) 

--() 

WPCP 

FROM MONO COUNTY LINE TO WEST 

JUNCTION ROUTE 4 

HOT MIX ASPHALT RESURFACING 
MINDEN NV 89423 

1645 ESMERALDA AVENUE 

(209)754-1886

560 MOUNTAIN RANCH 

ROAD 

SAN ANDREAS CA 95249 

$31,620 
$0 

06/25/10 
10/08/10 

17% 
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Statement of Ongoing Contracts as of 09/20/10
10/05/10
 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-ALP-5725-/0 IN ALPINE COUNTY AT THE WOODFORDS ANDREW STURGEON CONSTRUCTION ALFRED BLUM $255,330 04/28/10 16%
10-0F1404 MAINTENANCE STATION 

INSTALL COVERED MATERIAL BINS 
SACRAMENTO CA 95826 

8259 ALPINE AVENUE 1110 KETTLEMAN LANE 

SUITE 35 

$0
 $0

06/15/10 
02/22/11 

12%

HA12 WPCP 

(916)452-6108 
(209)333-6922 

LODI CA 95240 

10-AMA-49-7.0/11 IN AMADOR COUNTY IN AND NEAR SUTTER ODYSSEY LANDSCAPE COMPANY, INCCOLE, BRAD / OSHITA, $1,961,803 11/20/06 0%
10-049954 CREEK FROM 0.5 KM NORTH OF SUTTER 

CREEK BRIDGE TO 1.8 KM SOUTH OF 

800 WEST EIGHT MILE ROAD STANLEY $1,894,696
 $0

12/26/06 
12/31/12 

0%

AMADOR CREEK BRIDGE 
STOCKTON CA 95209 

PLANT EST 

HE14 SWPPP 
PLANTING AND IRRIGATION (209)333-6928 SATIS 

10-AMA-88-5.5/14.3 IN AMADOR COUNTY IN AND NEAR IONE ON GEORGE REED INC. PAWAN GARG $1,581,849 05/26/10 100%
10-0T9704 ROUTE 88 AND ON ROUTE 124 

RESURFACE ROAD 
LODI CA 95241 

P O BOX 1630 611 SAN JUAN AVENUE 

STOCKTON CA 95203 

$1,420,918
 $0

06/15/10 
09/23/10 

95%

(209)470-8777 

HM WPCP 

10-CAL-4-53.5/58.1 IN CALAVERAS COUNTY NEAR COTTAGE WEST COAST PAVING AND CHIP COLIN DORAN $357,208 04/08/10 100%
10-0S5204 SPRINGS FROM 0.3 MILE EAST OF 

BEATRICE DRIVE TO 1.1 MILE EAST OF 

SEALING INC. 

PO BOX 1231 
560 MOUNTAIN RANCH 

ROAD 

$218,372
 $0

04/23/10 
09/20/10 

75%

HM1 WPCP 

CONN OLD HIGHWAY 

APPLY CHIP SEAL 
YREKA CA 96097 

(209)754-1886 

SAN ANDREAS CA 95249 

10-CAL-12-3.0/9.9 IN CALAVERAS COUNTY AT AND NEAR TEICHERT CONSTRUCTION INC SHIVINDER SINGH $4,090,118 05/05/10 52%

HA22 

10-379304 
ACST-P012-(104)E

 P0-12 1-(4E) 

--() 

SWPPP 

VALLEY SPRINGS FROM 0.5 MILE EAST OF 

SOUTHWORTH ROAD TO CEDAR STREET 

PAVEMENT REHABILITATION 
STOCKTON, CA-59201 

P O BOX 1118 

(209)333-6972 

1110 W KETTLEMAN 

LANE, SUITE 35 

LODI, CA-95240 

$839,398
 $0

05/24/10 
12/13/10 

32%

10-MER-5-/0 IN MERCED COUNTY AT VARIOUS LOCATIONS VICTORY ENGINEERS, INC. HASSAN JAKHAR $297,287 06/25/10 71% 
10-0T4204 TREAT BRIDGE DECKS 

MADERA, CA 93636 

10266 HIGHWAY 41 107 HERON WAY, 

MERCED, CA 95341 

$0 
$0 

07/21/10 
10/08/10 

23% 

HA21 WPCP 

(559)439-7700 
(209)724-9096
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-MER-99-10.8/13.1 IN MERCED CO IN AND NEAR MERCED FROM TAKEHARA LANDSCAPE, INC. COLE, BRAD / OSHITA, $969,214 02/10/10 11%
10-363124 MILES CREEK OVERFLOW TO CHILDS AVENUE 

OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 
SACRAMENTO CA 95827 

POST OFFICE BOX 277085 STANLEY 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

$243,751
 $0

03/10/10 
12/31/13 

52%

HE14 SWPPP 
LODI CA 95240 

10-MER-99-15.8/17.3 IN MERCED COUNTY IN AND NEAR MERCED RGW SIAMAK SIRANG $20,927,810 10/08/09 15%

HA21 

10-0K0204 
SARR-P099-(521)E

 P0-99 5-(1E) 

--() 

SWPPP 

FROM 0.1 KM NORTH OF V STREET 

UNDERCROSSING TO BLACK RASCAL CANAL 

BRIDGE 

REPLACE BRIDGE 

LIVERMORE, CA. 94550-9297 

550 GREENVILLE RD. 

(209)610-3932 

3469 YEAGER DRIVE 

SUITE 109 

MADERA,CA 93637 

$3,407,123
 $0

10/22/09 
04/06/12 

17%

10-MER-99-20.5/20.5 IN MERCED COUNTY NEAR ATWATER AT JEFFCO PAINTING & COATING, KEWAL VIRK $483,203 04/20/10 100%
10-0T8804 BUHACH ROAD OVERCROSSING 

REPAINT BRIDGE 

INCPO BOX 1888 

94590 

VALLEJO CA 3469 YEAGER DRIVE 

SUITE 109 

$395,953
 $0

05/12/10 
09/01/10 
09/01/10 

100%

MADERA CA 93637 OVER RUN 

WPCP 
(559)675-5272 

(707)562-1900 

10-MER-99-22.0/37.3 IN MERCED AND MARIPOSA COUNTIES AT CENTRAL STRIPING SERVICE, INC.TONY CIPPONERI $95,624 05/18/10 100%
10-0S3604 VARIOUS LOCATIONS 

REPLACE PAVEMENT MARKERS 
RANCHO CORDOVA, CA 95742 

3489 LUYUNG DR. 952 GOODWIN DR. 

RIPON, CA 95366 

$95,886
 $0

06/24/10 
08/24/10 
08/24/10 

100%

COMPLETED 

WPCP 

10-MER-99-23.8/26.5 IN MERCED COUNTY IN AND NEAR ATWATER BAY CITIES PAVING AND GRADING VIRK, KEWAL $31,947,820 03/20/08 100%
10-414814 FROM 0.4 KM NORTH OF ATWATER 

OVERHEAD TO 0.4 KM SOUTH OF ARENA WAY 

CONSTRUCT FREEWAY AND BRIDGES 

INC. 

CONCORD CA 94524 

P O BOX 6227 
3469 YEAGER DR STE 

109 

MADERA CA 93637-8748 

$31,257,203
 $0

04/07/08 
08/25/10 

100%

PLANT EST 
08/25/10 

HE14 SWPPP 
SATIS 

10-MER-99-26.8/27.6 IN MERCED COUNTY NEAR LIVINGSTON FROM ROLFE CONSTRUCTION COLE, BRAD / OSHITA, $310,553 02/11/10 92% 
10-3169C4 0.3 MILE SOUTH TO 0.5 MILE NORTH OF 

SULTANA DRIVE OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 
ATWATER CA 95301 

3573 SOUTHERN PACIFIC AVE. STAN 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

$135,150 
$0 

04/06/10 
12/31/13 

68% 

HB4C SWPPP 
LODI CA 95240 

(209)333-6928
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Statement of Ongoing Contracts as of 09/20/10
10/05/10
 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-MER-99-32.6/37.2 IN MERCED COUNTY NEAR DELHI FROM 0.9 ODYSSEY LANDSCAPE CO., INC. COLE, BRAD $622,471 08/19/08 47%
10-0L5804 
ACST-P099-(515)E 

P0-99 5-(5E)

--() 

SWPPP 

MILE SOUTH OF SOUTH AVENUE 

OVERCROSSING TO 0.5 MILE NORTH OF 

GRIFFITH ROAD OVERCROSSING 

HIGHWAY PLANTING 

LODI CA 95242 

5400 WEST HIGHWAY 12 

(209)724-9096 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

LODI CA 95240 

$474,440
 $0

09/10/08 
12/31/12 

77%

10-MER-140-11.9/24 IN MERCED COUNTY ABOUT 5.6 MILES EAST TEICHERT CONSTRUCTION PO BOX KEWAL VIRK $1,726,948 05/28/10 100%
10-0S5104 
ACST-P140-(032)E 

P1-40 0-(2E)

--() 

WPCP 

OF GUSTINE FROM SAN JOAQUIN RIVER 

BRIDGE TO 0.6 MILE EAST OF LINCOLN 

BOULEVARD 

RESURFACE ROAD 

3367 TURLOCK CA 95381 

(209)632-6600 
(559)675-5272 

3469 YEAGER DRIVE 

SUITE 109 

MADERA CA 93637 

$571,998
 $0

06/22/10 
09/16/10 

94%

OVER RUN 

10-MER-152-11.5/16.1 IN MERCED COUNTY NEAR LOS BANOS FROM TOM MAYO CONSTRUCTION INC 4735KEWAL VIRK $825,095 05/27/10 100%
10-0S5304 0.2 MILE EAST OF ROUTE 152/33 

SEPARATION TO 0.1 MILE WEST OF VOLTA 

ROAD 

E FREMONT STREET STOCKTON CA 

95215 
3469 YEAGER DRIVE 

SUITE 109 

MADERA CA 93637 

$662,727
 $0

06/14/10 
08/26/10 

100%

COMPLETED 
08/26/10 

WPCP 
APPLY RUBBERIZED HOT MIX ASPHALT (559)675-5272 

(209)943-6248 

10-MER-165-30.0/36.7 IN MERCED COUNTY AT AND NEAR HILMAR GEORGE REED INC. OBAIDULLAH "ABDUL" $1,113,453 05/27/10 0%
10-0U0304 
ACST-P165-(008)E 

P1-65 0-(8E)

--() 

FROM 0.2 MILE SOUTH OF WESTSIDE 

BOULEVARD TO STANISLAUS COUNTY LINE 

RESURFACING 
MODESTO, CA 95354 

140 EMPIRE AVE. RASHID 

611 SAN JUAN AVE., 

STOCKTON, CA 95203 

$0
 $0

06/15/10 
0%

HM1 WPCP 

10-SJ-4-4.4/14.2 IN SAN JOAQUIN AND MERCED COUNTIES AT TRUESDELL CORPORATION OF NOMER GUTIERREZ $277,445 04/01/10 47%
10-0T4504 VARIOUS LOCATIONS 

POLYESTER CONCRETE OVERLAY 

CALIFORNIA INC 

1310 W 23RD STREET 
611 SAN JUAN AVENUE 

STOCKTON CA 95203 

$239,637
 $0

04/20/10 
09/28/10 

86%

TEMPE, AZ 95282 
(209)942-6160 

HM3 WPCP 

10-SJ-4-5.4/6.9 IN SAN JOAQUIN COUNTY NEAR HOLT FROM DE SILVA GATES CONSTRUCTION WAZIRI,MOHAMMAD $6,450,330 09/03/09 17% 

HB1 

10-0H04U4 
SARR-P004-(133)E

 P0-04 1-(3E) 

--() 

SWPPP 

0.8 KM WEST OF TRACY BOULEVARD 

BOULEVARD TO 1.6 KM EAST OF TRACY 

BOULEVARD 

CURVE IMPROVEMENT 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(209)470-8970

1110 W KETTLEMAN 

LANE, SUITE 35 

LODI CA 95240 

$1,733,989 
$0 

09/21/09 
06/12/12 

39% 
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-SJ-4-8.1/T14.3 IN SAN JOAQUIN CO NEAR STOCKTON 0.2 TOP GRADE CONSTRUCTION INC. MARQUEZ, PAMELA J $4,929,465 07/23/09 100%
10-283204 
ACST-P004-(132)E 

P0-04 1-(2E)

--() 

MI EAST OF BACON ISLAND ROAD TO SAN 

JOAQUIN RIVER BRIDGE 

PAVEMENT REHABILITATION 
(209)467-4102 

(209)221-6585 

157 SLOAN CT. 

TRACY CA 95304 

$0
 $0

08/10/09 
09/14/10 

100%

SUSPENDED 
09/14/10 

HA22 SWPPP 

10-SJ-4-/4.4 IN SAN JOAQUIN COUNTY NEAR DISCOVERY MB SERVICES WAZIRI MOHAMMAD $1,209,670 05/13/10 90%

HM1 

10-0T9604 
ACST-P004-(136)E

 P0-04 1-(6E) 

--() 

WPCP 

BAY FROM OLD RIVER BRIDGE TO MIDDLE 

RIVER BRIDGE 

RUBBERIZED AC OVERLAY 
CONCORD CA 94524 

P.O BOX 5697 

(209)470-8790 

1110 W KETTLEMAN LANE 

SUITE 35 

LODI CA 95240 

$0
 $0

06/14/10 
09/20/10 

41%

10-SJ-5-25.4/30 IN SAN JOAQUIN COUNTY IN AND NEAR ANOZIRA INCORPORATED DEOL HARMINDER $685,620 05/25/10 63%
10-0T9904 STOCKTON FROM ROUTE 5/4 SEPARATION TO 

MARCH LANE UNDERCROSSING 

REPLACE SLABS 
SAN RAMON CA 94583 

(925)771-8400 
(209)599-8576 

2415 SAN RAMON VALLEY BL 4 42 952 DOODWIN DR 

RIPON CA 95366 

$83,680
 $0

06/14/10 
09/27/10 

98%

HM1 WPCP 

10-SJ-5-/0 IN SAN JOAQUIN COUNTY AT VARIOUS DEBRUIN CONSTRUCTION INC SUTTI, RENEE $161,063 03/30/10 100%
10-0T4304 LOCATIONS 

TREAT BRIDGE DECKS 
FRENCH CAMP CA 95231 

P O BOX 1355 P O BOX 867 

RIPON CA 95366-0867 

$152,108
 $0

04/21/10 
09/01/10 
09/01/10 

100%

(209)462-5100 
(209)607-8741 COMPLETED 

HM3 WPCP 

10-SJ-12-/0 IN SAN JOAQUIN CO NEAR TERMINOUS AT WENHAM CONSTRUCTION $209,000 02/25/10 0%
10-0K0704 AT MOKELUMNE RIVER BRIDGE 

REPLACE ELECTRICAL / CONTROL SYSTEM 
PLACERVILLE CA 95667 

2707 CASTLEROCK COURT $0
 $0

04/20/10 
0%

(916)939-8332 

HA21 WPCP 

10-SJ-33-/5 IN SAN JOAQUIN COUNTY IN AND NEAR TOM MAYO CONSTRUCTION INC HARMINDER DEOL $808,494 05/04/10 100% 
10-0S4804 VERNALIS FROM STANISLAUS COUNTY LINE 

TO LEHMAN ROAD 

HOT MIX ASPHALT RESURFACING 
STOCKTON CA 95215 

(209)943-6248 

4735 E FREMONT STREET 

(209)599-8576

952 GOODWIN DR 

RIPON CA 95366 

$705,836 
$0 

06/01/10 
08/25/10 

100% 

COMPLETED 
08/25/10 

WPCP 
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 10 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

10-SJ-99-16.9/21.8
 
10-0T8304
 

WPCP
 

10-SJ-99-18.6/18.6
 
10-0T8704
 

HM3 WPCP
 

10-SJ-99-27.5/0
 
10-0N9104
 

HB1 SWPPP
 

10-SJ-99-/1.7
 
10-0L6304
 
HSNH-P099-(523)E


 P0-99 5-(3E)
 

--()
 

HB1 SWPPP
 

10-SJ-120-9.4/16.7
 
10-0U0204
 

HM1 WPCP
 

10-SJ-132-5.8/7.1
 
10-0U0004
 

WPCP
 

Description

Type Of Work
 

IN SAN JOAQUIN COUNTY IN AND NEAR
 

STOCKTON AND LODI
 

TREAT BRIDGE DECKS
 

IN SAN JOAQUIN COUNTY NEAR STOCKTON
 

AT WESTBOUND ROUTE 4 CONNECTOR
 

OVERCROSSING AND AT VERNALIS AT
 

ROUTE 132/33 SEPARATION
 

REPAIR ABUTMENT WALL
 

IN SAN JOAQUIN COUNTY NEAR LODI AT
 

ARMSTRONG ROAD
 

REPLACE HIGHWAY PLANTING
 

IN STANISLAUS AND SAN JOAQUIN
 

COUNTIES IN AND NEAR RIPON FROM
 

HAMMETT ROAD OVERCROSSING TO MILGEO
 

AVENUE OVERCROSSING
 

UPGRADE MEDIAN BARRIER
 

IN SAN JOAQUIN COUNTY IN AND NEAR
 

ESCALON FROM 0.6 MILE EAST OF
 

JACKTONE ROAD TO 0.2 MILE EAST OF
 

IRWIN STREET
 

APPLY CHIP SEAL
 

IN STANISLAUS AND SAN JOAQUIN
 

COUNTIES ON ROUTE 99 AND ON ROUTE 132
 

REPAIR FAILED AREAS ON RAMPS
 

Contractor 

DEBRUIN CONSTRUCTIN
 

P O BOX 1355
 

FRENCH CAMP CA 95206
 

VICTORY ENGINEERS, INC.
 

10266 HIGHWAY 41
 

MADERA, CA 93636
 

(559)439-7700
 

WATKIN & BORTOLUSSI, INC.
 

77 LARKSPUR STREET
 

SAN RAFAEL CA 94901
 

RGW CONSTRUCTION INC.
 

P O BOX 2910
 

LIVERMORE CA 94551
 

WINDSOR FUEL CO
 

PO BOX 1029
 

PITTSBURG, CA, 94565
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 151
 

STOCKTON CA 95201
 

Resident 
Engineer 

MARIO CASTILLO
 

611 SAN JUAN AVENUE
 

STOCKTON CA 95203
 

(209)941-1926
 

MARIO D CASTILLO
 

611 SAN JUAN AVENUE
 

STOCKTON, CA 95203
 

(209)941-1926
 

COLE, BRAD / STAN
 

OSHITA
 

1110 WEST KETTLEMAN
 

LANE, SUITE 35
 

LODI CA 95240
 

(209)333-6928
 

DAVID ABLEDU
 

952 GOODWIN DRIVE,
 

RIPON CA 95366
 

(209)599-7281
 

RANBIR BHULLAR
 

611 SAN JUAN AVENUE
 

STOCKTON, CA, 95203
 

(209)639-4306
 

SUKHI DEOL
 

952 GOODWIN DRIVE,
 

RIPON CA 95366
 

(209)988-2764


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$341,079

 $69,085


 $0


 $167,945

 $154,432


 $0


 $412,600

 $370,010


 $0


 $4,128,201

 $897,987


 $0


 $420,986

 $0

 $0


 $484,074
 
$165,512
 

$0
 

05/24/10 83%

06/15/10
 

56%

10/01/10
 

05/20/10 90%

06/09/10
 

82%

08/25/10
 

SUSPENDED
 

01/28/09 0%

02/17/09
 

0%

12/31/12
 

PLANT EST
 

SATIS
 

12/07/09 0%

12/22/09
 

0%

12/29/10
 

PLANT EST
 

SATIS
 

05/20/10
 
06/28/10
 

06/01/10
 
06/22/10
 
09/30/10
 

0%


 0%


 92%
 

81%
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-SJ-205-1.7/12.6 IN SAN JOAQUIN COUNTY IN AND NEAR ELITE LANDSCAPING INC $714,658 04/05/10 0%
10-0L5704 
SARR-205 -(328)4 

TRACY AT VARIOUS LOCATIONS 

HIGHWAY PLANTING AND IRRIGATION 

2972 LARKIN AVENUE $0
 $0

05/28/10 
0%

A-205 -(328)4 CLOVIS CA 93612 

--() (559)292-7760 

HA25 SWPPP 

10-STA-4-/8.9 IN STANISLAUS COUNTY ABOUT 5 MILES GRANITE CONSTRUCTION COMPANY $1,057,394 06/10/10 0%
10-0S5504 EAST OF FARMINGTON FROM SAN JOAQUIN 

COUNTY LINE TO CALAVERAS COUNTY LINE 

P O BOX 50085 $0
 $0

06/25/10 
0%

APPLY RUBBERIZED HOT MIX ASPHALT 
WATSONVILLE CA 950775085 

(831)724-1011 

WPCP 

10-STA-5-/0 IN AMADOR, STANISLAUS AND TUOLUMNE DEBRUIN CONSTRUCTION INC PAWAN K GARG, $364,000 02/11/10 74%
10-0T4404 COUNTIES AT VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 
FRENCH CAMP CA 95231 

P O BOX 1355 611 SAN JUAN AVE 

STOCKTON CA 95203 

$293,020
 $0

03/10/10 
09/27/10 

75%

(209)470-8777 

HA21 WPCP 

10-STA-99-11.9/11.9 IN STANISLAUS COUNTY IN CERES FROM NEHEMIAH CONSTRUCTION INC DEOL HARMINDER $17,439,529 06/23/08 71%
10-2A7704 0.5 KM SOUTH OF WHITMORE AVENUE 

OVERCROSSING TO 0.7 KM NORTH OF 

WHITMORE AVENUE OVERCROSSING 

RECONSTRUCT INTERCHANGE 

BENICIA CA 94510 

(707)746-6870 

801 FIRST STREET SUITE G 

(209)667-1869 

PO BOX 1863 

TURLOCK CA 95381 

$15,504,424
 $0

07/09/08 
07/13/11 

88%

HE11 SWPPP 

10-STA-99-15.0/16.5 IN STANISLAUS COUNTY IN AND NEAR ODYSSEY LANDSCAPE COMPANY COLE, BRAD / OSHITA, $1,787,465 09/18/07 0%
10-0F7304 MODESTO FROM TUOLUMNE RIVER BRIDGE TO 

0.7 KM NORTH OF ROUTE 219 AND 99 

SEPARATION 
LODI CA 95242 

5400 WEST HIGHWAY 12 STAN 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

$1,679,344
 $0

10/16/07 
12/31/11 

0%

PLANT EST 

HA25 SWPPP 
PLANTING AND IRRIGATION LODI CA 95240 SATIS 

(209)948-7216

10-STA-99-16.8/24.7 IN STANISLAUS CO IN AND NEAR THE CITY WATKIN AND BORTOLUSSI, INC. COLE, BRAD / OSHITA, $489,644 02/09/10 14% 

HA25 

10-0L5904 
SARR-P099-(522)E 

P0-99 5-(2E) 

--() 

SWPPP 

OF MODESTO AND THE COMMUNITY OF 

SALIDA AND VARIOUS LOCATIONS 

HIGHWAY PLANTING 
SAN RAFAEL CA 94901 

77 LARKSPUR STREET STANLEY 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

LODI CA 95240 

$308,930 
$0 

02/23/10 
12/31/13 

64% 
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 10 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-STA-99-21.9/22.3 

HB4N 

10-0K7004 

SWPPP 

IN STANISLAUS COUNTY AT SALIDA AT 

ROUTE 99/219 SEPARATION 

WIDEN ROADWAY AND RAMPS 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

SUTTI, RENEE' M. 

(209)599-3699 

P O BOX 867 (952 

GOODWIN DRIVE) 

RIPON, CA. 95366 

$757,618
 $58,779

 $0

07/15/09 
07/28/09 
11/29/10 

41%

 21%

10-STA-108-28.7/29.4 

HB1 

10-0N4404 
HSST-P108-(047)E 

P1-08 0-(7E) 

--() 

SWPPP 

IN STANISLAUS COUNTY NEAR RIVERBANK 

FROM 0.4 MILE NORTH OF SAINT FRANCIS 

AVENUE TO 0.1 MILE WEST OF SKITTONE 

ROAD 

INSTALL SIGNALS 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

$745,673
 $0
 $0

04/20/10 
05/12/10 

0%

 0%

10-STA-108-37.2/38.2 
10-0U0404 

IN STANISLAUS COUNTY IN AND NEAR 

OAKDALE ON ROUTE 108 AND ON ROUTE 120 

RESURFACE ROAD 

GEORGE REED INC 

MODESTO CA 95352 

P O BOX 4760 

$1,132,595
 $0
 $0

06/08/10 
07/01/10 

0%

 0%

WPCP 

(209)523-0734 

10-STA-120-11.0/T18.2 

HB1 

10-0Q3804 

WPCP 

IN STANISLAUS COUNTY AT AND NEAR 

KNIGHTS FERRY FROM 0.4 MILE WEST OF 

LANCASTER ROAD TO TUOLUMNE COUNTY 

LINE 

CONSTRUCT RUMBLE STRIPS 

LINEAR OPTIONS INC 

MENLO PARK CA 94025 

(650)833-1800 

1 KELLY COURT 

$130,050
 $0
 $0

06/15/10 
07/08/10 

0%

 0%

10-STA-132-14.9/L16.8 
10-3A6504 
NH- -( ) 

--() 

IN STANISLAUS COUNTY ON ROUTE 132 IN 

MODESTO FROM L STREET TO SAN JUAN 

DRIVE 

PAVEMENT REHABILITATION 

TEICHERT CONSTRUCTION 

TURLOCK CA 95380 

835 SOUTH KILROY ROAD 

BAL BAHADUR PAUL 

(209)599-5264 

952 GOODWIN DRIVE 

RIPON CA 95366 

$5,412,923
 $4,186,315

 $0

04/10/09 
04/24/09 
09/20/10 

77%

 85%

HA22 WPCP 

10-TUO-49-23.1/23.6 

HB1 

10-0J1504 
ACHS-P049-(146)E

P P0-49 1-(6E) 

--() 

SWPPP 

IN TUOLUMNE COUNTY NEAR TUTTLETOWN 

FROM 0.2 KM SOUTH OF FRAGUERO ROAD TO 

0.1 KM SOUTH OF MORMON CREEK ROAD 

REALIGN ROADWAY AND WIDEN SHOULDERS 

LADD AND ASSOCIATES 

MICK KORTGE 

REDDING CA 96099 

PO BOX 992750 

ATTN: ALFRED BLUM/KAREN 

BONNETTI-NELSON 

(209)610-9363

952 GOODWIN DIRVE 

RIPON CA 95366 

$1,342,607 
$1,199,087 

$0 

09/17/09 
10/01/09 
10/15/10 

61% 

96% 
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-TUO-49-/6.4 IN TUOLUMNE COUNTY AT AND NEAR GEORGE REED INC. ATTN: GLENN ALFRED BLUM/KAREN $557,095 05/17/10 0%
10-0T9804 MOCCASIN FROM MARIPOSA COUNTY LINE TO 

ROUTE 120 

DORFLINGER 

140 EMPIRE AVE 

BONNETTI-NELSON 

952 GOODWIN DRIVE 

$0
 $0

06/02/10 
10/31/10 

0%

RESURFACE ROAD 
MODESTO CA 95354 

RIPON CA 95366 

WPCP 
(209)610-9363 

10-TUO-108-5.7/6.2 IN TUOLUMNE COUNTY NEAR SONORA FROM GEORGE REED INC. P.O. BOX 548PAWAN K GARG $561,247 11/24/09 16%
10-0H3204 
HSST-P108-(048)E

 P1-08 0-(8E) 

--() 

0.3 KM WEST OF VIA ESTE ROAD TO 0.4 

KM EAST OF VIA ESTE ROAD 

WIDEN HIGHWAY WITH HOT MIX ASPHALT 

SONORA CA 95370 

SONORA CA 95370 

P.O.BOX 548 

(209)470-8777 

611 SAN JUAN AVE 

STOCKTON CA 95203 

$0
 $0

12/14/09 
11/08/10 

2%

SUSPENDED 

HB1 SWPPP 

10-TUO-108-31.2/0 IN TUOLUMNE COUNTY NEAR STRAWBERRY AT COAST CONST. INC. PAWAN GARG $388,141 05/24/10 98% 
10-0N3704 SOUTH FORK STANISLAUS RIVER BRIDGE 

REPLACE BRIDGE RAIL 
SAN RAFAEL CA 94903 

4460 REDWOOD HIGHWAY SUITE 16 611 SAN JUAN AVENUE 

STOCKTON CA 95203 

$175,056 
$0 

06/22/10 
09/30/10 

59% 

(209)470-8777

HA21 WPCP 

Totals: Authorized Final Amt: $131,427,157 Completed to Date: $75,588,022 Work This Month: $0
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 11 
Awarded 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-IMP-7-3.7/6.9
 
11-068024
 

HE14 SWPPP
 

HE14
 

11-IMP-8-31.3/0
 
11-261504
 
ACHS-X025-(028)S
 

GX02-5 02-()
 

--()
 

HA26 SWPPP
 

11-IMP-8-31.3/0
 
11-261514
 

HA26 SWPPP
 

11-IMP-8-91.0/96.8
 
11-2M0004
 

HM3 WPCP
 

11-IMP-8-96.9/0
 
11-2M0604
 

HM3 WPCP
 

11-IMP-78-12.1/15.2
 
11-167884
 
HPLU-6211-(067)E
 

--()
 

HE14 SWPPP
 

Description

Type Of Work
 

IN IMPERIAL COUNTY NEAR CALEXICO ON
 

ROUTE 7 AND ON ROUTE 8
 

HIGHWAY PLANTING AND IRRIGATION
 

IN IMPERIAL COUNTY NEAR EL CENTRO ON
 

ROUTE 8 AT SUNBEAM REST AREAS AND
 

NEAR CALIPATRIA ON ROUTE 111 AT TWO
 

RIVERS REST AREA
 

ROADSIDE REST AREA RESTORATION/ADA
 

IN IMPERIAL COUNTY NEAR EL CENTRO AT
 

EASTBOUND AND WESTBOUND SUNBEAM REST
 

AREAS
 

INSTALL SEWAGE TREATMENT SYSTEM
 

IN IMPERIAL COUNTY AT VARIOUS
 

LOCATIONS
 

TREAT BRIDGE DECK WITH METHACRYLATE
 

IN IMPERIAL COUNTY NEAR WINTERHAVEN
 

AT COLORADO RIVER BRIDGE
 

PAINT BRIDGE
 

IN IMPERIAL COUNTY IN AND NEAR
 

BRAWLEY ON ROUTE 78 AND ON OLD ROUTE
 

111
 

CONSTRUCT FOUR-LANE EXPRESSWAY
 

Contractor 

SIERRA LANDSCAPE COMPANY
 

73-771 DINA SHORE DRIVE, 200
 

PALM DESERT CA 92211
 

RSMW CONTRACTORS, INC.
 

8191 CENTER STREET
 

LA MESA,CA 91942
 

UNITED ENGINEERING & CONST.
 

336-10A N. CENTRAL AVENUE
 

GLENDALE CA 91203
 

PAVE-TECH, INC.
 

924 W. RIALTO AVENUE
 

RIALTO CA 92376
 

Resident
 
Engineer
 

ARINDUQUE, RAY
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4084
 

BABICKY, ALAN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO CA 92111
 

BABICKY, ALAN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)688-1526
 

HERNANDEZ, DANIEL
 

722 E. BARIONI BLVD.
 

IMPERIAL CA
 

(760)594-2008
 

MURPHY INDUSTRIAL COATING, INCMONSALUD, LAWRENCE
 

2704 GUNDRY AVENUE
 722 E. BARIONI AVENUE
 

IMPERIAL,CA 92251

SIGNAL HILL CA 90755
 

(858)688-1425
 

SKANSKA RIZZUTTO, SHAWN
 

861 MAIN STREET
 722 E. BARIONI BLVD.
 

IMPERIAL,CA 92251

BRAWLEY,CA 92227
 

(760)355-8666


 $1,156,018 11/16/07 0%
 $1,148,146

 $1,999
12/21/07 
10/26/11 

0%

PLANT EST 

SATIS 

$3,093,222 07/29/09 100%
 $3,001,848

 $11,281
08/19/09 
09/19/11 

98%

 $961,427 05/26/10 8%
 $37,618
 $56,617

07/15/10 
04/19/12 

10%

 $463,330 02/23/10 77%
 $464,091
 $16,226

03/10/10 
10/14/10 

99%

 $894,800 04/06/10 6%
 $625

 $122,008
04/27/10 
12/17/10 

14%

SUSPENDED 

$70,180,133 03/11/08 0% 
$64,659,218 

$153,845 
03/27/08 
02/08/11 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 09/20/10	
10/05/10 

District 11 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

11-IMP-78-41.1/63 IN IMPERIAL COUNTY NEAR GLAMIS FROM WEST COAST PAVING AND CHIP HERNANDEZ, DANIEL $1,080,744 06/17/10 0%

11-278004 $0 07/12/10
UNION PACIFIC RAILROAD CROSSING TO SEALING, INC. 722 E. BARIONI BLVD. 0%


$0 12/28/10

0.5 MILE EAST OF MIDWAY WELLS ROAD P O BOX 1231 IMPERIAL,CA 92251
 
APPLY POLYMER MODIFIED SEAL COAT (760)355-8666


YREKA CA 96097
 

HM1 WPCP
 

11-IMP-86-6.5/0	 IN IMPERIAL COUNTY IN EL CENTRO AT HAZARD CONSTRUCTION HERNANDEZ, DANIEL $419,116 06/28/10 16%


ROSS AVENUE 6465 MARINDUSTRY PLACE
11-295604	 $0 07/16/10
722 E. BARIONI BLVD.	 1%

$5,255 11/19/10


RECONSTRUCT PAVEMENT IMPERIAL, CA 92251

SAN DIEGO, CA 92121
 

(760)355-8666
 

HB71 WPCP
 

11-IMP-111-61.2/65.4	 IN IMPERIAL COUNTY NEAR BOMBAY BEACH HAZARD CONSTRUCTION HERNANDEZ, DANIEL $59,938 08/10/10 25%


FROM 4.2 MILES SOUTH OF RIVERSIDE 6465 MARINDUSTRY PLACE
11-299004	 $0 08/30/10
722 E. BARIONI BLVD.	 3%

$2,000 10/12/10


COUNTY LINE TO RIVERSIDE COUNTY LINE IMPERIAL, CA 92251

SAN DIEGO, CA 92121


INSTALL GROUND IN CENTERLINE RUMBLE	 (760)355-8666
 

HB1 WPCP
 

11-SD-5-1.2/23.5	 IN SAN DIEGO COUNTY AT VARIOUS WIER CONSTRUCTION CORPORATION BAGUBE, JUN $562,336 07/15/10 18%


LOCATIONS FROM VIA DE SAN YSIDRO 2255 BARHAM DRIVE
11-283404	 $0 08/10/10
9851 BUENA VISTA ROAD	 20%

ACIM-0005-(614)E	 $112,665 01/19/11


UNDERCROSSING TO ROUTE 5/274 SANTEE, CA 92071

--() ESCONDIDO, CA 92029


SEPARATION	 (858)688-1438
 
CONSTRUCT CURB RAMPS
 

HB71 WPCP
 

11-SD-5-8.6/10	 IN SAN DIEGO COUNTY IN CHULA VISTA WESTERN RIM CONSTRUCTORS, INC.ARINDUQUE, RAY $5,871,810 06/02/06 0%


AND NATIONAL CITY AT VARIOUS 912-108 S. ANDREASEN DRIVE
11-0786U4	 $5,669,017 06/15/06
7177 OPPORTUNITY ROAD	 0%

ACIM-005 -(599)8	 $7,220 02/14/11


LOCATIONS	 SAN DIEGO,CA 92111

CSTS-054 -(07E)P	 ESCONDIDO,CA 92029


PLANTING AND IRRIGATION (858)467-4086 PLANT EST

S05-4 00-(E)
 

SATIS

HA25 SWPPP
 

HA25
 

11-SD-5-19.9/23.9 IN SAN DIEGO COUNTY AT VARIOUS TRUESDELL CORP OF CALIFORNIA TRAN, DUNG $895,574 06/07/10 88%
 
11-2M0504 $778,747 06/22/10
LOCATIONS	 1310 2. 23RD STREET
 2863 CARMEL VALLEY	 90%


$61,285 09/29/10

CLEAN AND TREAT BRIDGE DECKS
 ROAD
 

TEMPE, AZ 85282
 
DEL MAR,CA 92014
 

(858)688-1549

HM3 WPCP
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Statement of Ongoing Contracts as of 09/20/10	
10/05/10 

District 11 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

11-SD-5-25.9/31.8 IN SAN DIEGO COUNTY AT VARIOUS COFFMAN SPECIALTIES, INC. RAFIQ, AHMAD $1,301,678 04/29/10 69%

11-2M0404 $256,175 05/18/10
LOCATIONS	 9685-200 VIA EXCELENCIA
 2863 CARMEL VALLEY	 24%


$57,870 11/08/10

CLEAN AND TREAT BRIDGE DECK
 ROAD
 

SAN DIEGO,CA 92126
 
DEL MAR,CA 92014
 

(858)688-1415

HM3 WPCP
 

11-SD-5-32.7/42.7	 IN SAN DIEGO COUNTY IN SAN DIEGO, PAVE TECH INC $4,118,696 06/25/10 0%


SOLANA BEACH AND ENCINITAS 735 LAGUNA DRIVE
11-079804	 $0 07/20/10
 
0%


ACIM-0005-(612) 	 $0

GRIND PAVEMENT AND REPLACE SLABS
 

--() CARLSBAD CA 92008
 

(760)729-7592
 

HM1 WPCP
 

11-SD-5-39.8/54.4	 IN SAN DIEGO COUNTY AT VARIOUS SUKUT CONSTRUCTION RAFIQ, AHMAD $2,369,625 04/08/10 25%


LOCATIONS FROM BIRMINGHAM DRIVE 3156-205 VISTA WAY
11-289304	 $38,566 05/06/10
2863 CARMEL VALLEY	 22%

$473,263 03/07/12


OVERCROSSING TO 0.1 MILE NORTH OF
 ROAD
 
OCEANSIDE,CA 92056


CAMP PENDLETON UNDERCROSSING
 DEL MAR CA 92014
 
INSTALL RAMP METERS AND HOV LANES (858)688-1415


HB4N SWPPP
 

11-SD-5-52.8/54.9	 IN SAN DIEGO COUNTY IN OCEANSIDE FROM P&D LANDSCAPE MANAGEMENT HURTZIG, JOHN $1,307,372 08/09/07 0%


BROOKS STREET OVERCROSSING TO 0.1 KM 999 TOWN AND COUNTRY RD, FIR4 7177 OPPORTUNITY ROAD 0%

11-239504 $1,097,021 09/18/07
 

$13,874 10/24/11

NORTH OF CAMP DEL MAR OVERCROSSING SAN DIEGO,CA 92111


ORANGE,CA 92868

PLANTING AND IRRIGATION	 (858)467-4086 PLANT EST
 

SATIS

HA25 SWPPP
 

11-SD-5-67.2/0	 IN SAN DIEGO COUNTY IN CORONADO AND PRO-WEST ENGINEERING INC DOUGHERTY BOB $291,000 03/22/10 0%


ABOUT 15 MILES NORTH OF OCEANSIDE 740 W. GROVE AVENUE
11-0AA004	 $0 05/18/10
2863 CARMEL VALLEY	 0%

$0 10/31/10


INSTALL PHOTOVOLTAIC PANELS
 ROAD
 
ORANGE CA 92865
 

DEL MAR CA 92014
 

(858)688-1528
 

11-SD-8-2.4/67.8	 IN SAN DIEGO COUNTY AT VARIOUS COFFMAN SPECIALTIES INC. TRAN, DUNG $523,468 06/24/10 62%
 

LOCATIONS 9685 IA EXCELENCIA #200
11-2M0104	 $51,220 07/13/10
2863 CARMEL VALLEY	 75%

$338,602 10/22/10


CLEAN AND TREAT BRIDGE DECKS
 ROAD
 
SAN DIEGO, CA 92126
 

DEL MAR, CA 92014
 

(858)688-1549

HM3 WPCP
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 11 

11-SD-8-3.0/12.6 

Fed Aid 

HA28 

Pgm Code 

11-261704 

Contract 

ACIM-0008-(305)E 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY IN SAN DIEGO AND 

LA MESA AT VARIOUS LOCATIONS FROM 

MISSION CENTER RD OVERCROSSING TO 

SEVERIN DRIVE OVERCROSSIN 

Description 

FREEWAY MAINTENANCE ACCESS PAVING 

Type Of Work 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

Contractor 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

Resident 
Engineer 

$1,019,771

Bid + CCOs

 $0

Comp To date

 $0

This Month 

08/10/10 

Awarded 

08/26/10 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

11-SD-8-10.2/21.8 

HM1 

11-2M0904 
ACIM-0081-(307)E 

--() 

WPCP 

IN SAN DIEGO COUNTY IN AND NEAR LA 

MESA AND EL CAJON FROM 0.3 MILE WEST 

OF FLETCHER PARKWAY OC TO LAKE 

JENNINGS PARK ROAD OC 

REPLACE SLABS 

COFFMAN SPECIALTIES, INC 

SAN DIEGO, CA 92126 

9685 VIA EXCELENCIA, STE 200 

AKHONDZADEH, RAHIM 

(858)688-1318 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$1,806,800
 $0
 $0

06/29/10 
07/13/10 
05/13/11 

0%

 0%

11-SD-8-17.4/18.7 

HB4N 

11-063804 
ACIM-0081-(302)E 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN EL CAJON FROM 

THE SECOND STREET UNDERCROSSING TO 

THE GREENFIELD DRIVE UNDERCROSSSING 

_______________ 

WIDEN FREEWAY AND BRIDGE 

SIM J HARRIS, INC. 

SAN DIEGO,CA 92126 

9685-200 EXCELENCIA 

AKHONDZADEH, RAHIM 

(858)688-1318 

2863 CARMEL VALLEY 

ROAD 

DEL MAR CA 92014 

$8,824,818
 $4,254,444
 $697,196

10/07/09 
10/20/09 
04/19/11 

54%

 56%

11-SD-8-31.8/39.7 
11-2M0804 
ACIM-008 -(304)E 

--()

IN SAN DIEGO COUNTY NEAR ALPINE FROM 

VIEJAS CREEK BRIDGE TO HORSETHIEF 

CREEK UNDERCROSSING 

REPLACE CONCRETE SLABS 

HAZARD CONSTRUCTION 

SAN DIEGO, CA 92121 

6465 MARINDUSTRY PLACE 

BAGUBE, JUN 

(858)688-1438 

9851 BUENA VISTA ROAD 

SANTEE, CA 92071 

$3,733,555
 $0

 $61,194

06/24/10 
07/16/10 
11/02/10 

12%

 2%

HM1 WPCP 

11-SD-8-49.0/0 

HA26 

11-243204 
ACIM-0081-(303)E 

00-81 3-(3E) 

--() 

SWPPP 

IN SAN DIEGO COUNTY NEAR PINE VALLEY 

AT BUCKMAN SPRINGS REST AREA 

RESTORE SAFETY ROADSIDE REST 

WHILLOCK CONTRACTING, INC. 

LA MESA CA 91943 

P O BOX 2322 

RAMIREZ, DANIEL 

(760)594-2011 

1436 BROADWAY 

EL CAJON CA 92021 

$1,728,626
 $264,026
 $105,346

01/12/10 
02/16/10 
01/31/11 

52%

 21%

11-SD-15-3.2/M4.1 

HA25 

11-070404 
ACIM-X073-(083) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO ON 

ROUTE 15 AND ON ROUTE 805 

PLANTING AND IRRIGATION 

A C C U CONSTRUCTION INC 

SANTA ANA CA 92705 

(714)641-4730 

1526 BROOKHOLLOW DRIVE #76 

ARINDUQUE, RAY 

(858)467-4084

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$4,630,033 
$4,410,688 

$9,530 

09/10/07 
10/25/07 
03/21/12 

0% 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 11 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-15-8.9/9.7
 
11-233204
 
ER- -( )
 

--()


HA23
 

11-SD-15-10.4/21.2
 
11-2T0924
 

HB4C SWPPP
 

11-SD-15-10.5/M15
 
11-2T0914
 

HB4C SWPPP
 

11-SD-15-16.0/M19.3
 
11-2T0934
 

HB4C SWPPP
 

11-SD-15-18.8/M21.9
 
11-260714
 
HPLU-6211-(064)N
 

62-11 0-(4N)
 

--()
 

HA25 SWPPP
 

11-SD-15-21.9/M23.9
 
11-260724
 
HPLU-6211-(080)
 

--()
 

HB4C SWPPP
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY (SINK HOLE)
 

EMERGENCY EARTHWORK
 

IN SAN DIEGO COUNTY IN SAN DIEGO ON
 

ROUTE 15 AND ON ROUTE 163
 

CONSTRUCT MANAGED LANES
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.1 KM SOUTH OF ROUTE 52/15
 

SEPARATION TO CARROLL CANYON ROAD
 

OVERCROSSING
 

CONSTRUCT MANAGED LANES
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

MIRA MESA BOULEVARD UNDERCROSSING TO
 

0.3 KM SOUTH OF ROUTE 56/15
 

SEPARATION OVERCROSSING
 

CONSTRUCT MANAGED LANES
 

IN SAN DIEGO COUNTY IN SAN DIEGO ON
 

ROUTE 15 FROM 1.4 KM SOUTH OF RTE
 

15/56 SEPARATION TO CAMINO DEL NORTE
 

UC AND ON RTE 56 FROM 0
 

HIGHWAY PLANTING AND IRRIGATION
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

CAMINO DEL NORTE UNDERCROSSING TO 0.4
 

KM NORTH OF RANCHO BERNARDO ROAD
 

UNDERCROSSING
 

INSTALL PLANTING AND WATER SYSTEM
 

Contractor 

ERRECAS INC
 

P O BOX 1161
 

SPRING VALLEY CA 91979
 

COFFMAN SPECIALTIES INC.
 

4375 JUTLAND DRIVE SUITE 260
 

SAN DIEGO CA 92117
 

FCI CONSTRUCTORS INC
 

10050 BLACK MOUNTAIN RD
 

SAN DIEGO CA 92126
 

FCI CONSTRUCTORS, INC.
 

10050 BLACK MOUNTAIN ROAD
 

SAN DIEGO CA 92126
 

SIERRA LANDSCAPE COMPANY
 

73771 DINAH SHORE DRIVE
 

PALM DESERT CA 92211
 

Resident
 
Engineer
 

MCMILLAN, STEVE
 

13560 EVENING CREEK
 

DRIVE N.
 

SAN DIEGO CA 92128
 

(858)688-1435
 

MERCADO VICTOR
 

13560 EVENING CREEK
 

DRIVE NORTH
 

SAN DIEGO CA 92128
 

(858)688-1544
 

BOBOTIS, MARK
 

13220 EVENING CREEK
 

DRIVE SUITE 112
 

SAN DIEGO, CA 92128
 

(858)688-1439
 

SAGGESE, CARMINE T.
 

13560 EVENING CREEK
 

DRIVE NORTH (NORTH
 

TRLR)
 

SAN DIEGO CA 92128
 

(858)688-1497
 

EAST BAY CONSTRUCTION CO., INCSAGGESE, CARMINE T
 

41120-G ELM STREET
 13560 EVENING CREEK
 

DRIVE
 
MURRIETA CA 92562
 

SAN DIEGO,CA 92128
 

(858)688-1542


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$1,000,000

 $0

 $0


 $64,264,691

 $43,311,723


 $983,801


 $54,141,350

 $47,269,026


 $580,362


 $70,690,793

 $52,072,101

 $1,691,771


 $2,581,596

 $2,322,118


 $3,625


 $1,268,194
 
$1,140,702
 

$3,840
 

03/01/98
 
03/01/98
 

07/25/08
 
08/06/08
 
09/04/12
 

05/12/08
 
06/11/08
 
11/29/10
 

02/08/08
 
02/27/08
 
05/26/11
 

05/12/08
 
06/10/08
 
10/15/12
 

%Time
% Work 

Message 

0%


 0%


 49%


 69%


 82%


 88%


 78%


 76%


 0%


 0%


PLANT EST
 

SATIS
 

02/19/09 0%
 
03/20/09
 

0%

05/17/13
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 11 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-15-26.0/30.2
 
11-2T0814
 
ACIM-015 -(203)N
 

LN62-11 0-(2N)
 

--()
 

HB4C SWPPP
 

11-SD-15-27.3/0
 
11-2T0894
 
CMLN-6211-(059)
 

--()
 

HB4C WPCP
 

11-SD-15-30.0/31.5
 
11-2T0824
 
CIM-015 -(202)3
 

CMLN-6211-(053) 


--()
 

HB4C SWPPP
 

11-SD-52-2.6/5.9
 
11-288404
 

HA25 WPCP
 

11-SD-52-7.4/13.3
 
11-267304
 

HB4C SWPPP
 

11-SD-52-14.1/16.3
 
11-010614
 

HE14 SWPPP
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY IN AND NEAR
 

ESCONDIDO AT VARIOUS LOCATIONS FROM
 

0.1 KM S OF HIGHLAND ROAD OC TO 0.2
 

KM N OF NINTH AVENUE UC
 

CONSTRUCT MANAGED LANES - NORTH
 

IN SAN DIEGO COUNTY IN ESCONDIDO AT
 

NORTH COUNTY FAIR OVERCROSSING
 

CONSTRUCT BARRIER TRANSFER MACHINE
 

IN SAN DIEGO COUNTY IN ESCONDIDO FROM
 

NINTH AVENUE UNDERCROSSING TO ROUTE
 

15/78 SEPARATION
 

CONSTRUCT MANAGED LANES
 

IN SAN DIEGO COUNTY IN SAN DIEGO ON
 

ROUTE 52 AND ON ROUTE 805
 

CONVERT IRRIGATION SYSTEM
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.1 MILE EAST OF ROUTE 52/15
 

SEPARATION TO MAST BLVD
 

UNDERCROSSING
 

CONSTRUCT AUXILIARY LANE
 

IN SAN DIEGO COUNTY AT VARIOUS
 

LOCATIONS
 

CONSTRUCT FOUR-LANE FREEWAY
 

Contractor 

FLATIRON CORP.
 

1770 LA COSTA MEADOWS DRIVE
 

SAN MARCOS CA 92078
 

WEIR CONSTRUCTION CORPORATION
 

2255 BARHAM DRIVE
 

ESCONDIDO,CA 92029
 

ATKINSON CONTRACTORS, LP
 

27422 PORTOLA PARKWAY
 

FOOTHILL RANCH CA 92610
 

NATURE'S IMAGE
 

20472-102 CRESCENT BAY DR.
 

LAKE FOREST CA 92630
 

HAZARD CONSTRUCTION COMPANY
 

6465 MARINDUSTRY PLACE
 

SAN DIEGO,CA 92192-9000
 

ERRECA'S, INC.
 

12570 SLAUGHTERHOUSE CNY ROAD
 

LAKESIDE CA 92040
 

Resident 
Engineer 

BREYER, RICHARD
 

13560 EVENING CREEK
 

DRIVE NORTH
 

SAN DIEGO,CA 92128
 

(858)688-1430
 

CARDENAS, VICTOR
 

13560 EVENING CREEK
 

DRIVE
 

SAN DIEGO,CA 92128
 

(858)688-1524
 

JAVED, FARIDUN
 

304-B ENTERPRISE
 

STREET
 

ESCONDIDO,CA 92029
 

(760)735-5087
 

HURTZIG, JOHN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4086
 

GAYON, ALBERTO
 

817 SWEETWATER ROAD
 

SPRING VALLEY CA 91977
 

(619)697-0217
 

FITZGIBBON, EDWARD
 

9851 BUENA VISTA
 

AVENUE
 

SANTEE CA 92071
 

(619)995-7334


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$48,641,918

 $27,854,067

 $2,009,938


 $6,996,338

 $4,998,616

 $987,482


 $48,389,445

 $35,067,824


 $683,391


 $422,982

 $403,846


 $0


 $19,962,486

 $18,526,630


 $60,839


 $61,803,835
 
$51,528,351
 

$803,193
 

11/20/08
 
12/10/08
 
10/25/12
 

08/20/08
 
09/26/08
 
07/28/11
 

07/21/08
 
08/06/08
 
11/21/11
 

05/30/08
 
06/20/08
 
07/21/10
 

%Time
% Work 

Message 

58%


 62%


 100%


 86%


 62%


 74%


 0%


 0%


PLANT EST
 

SATIS
 

01/16/08 0%

02/04/08
 

0%

12/27/10
 

PLANT EST
 

SATIS
 

11/27/07 0%
 
12/31/07
 

0%

01/18/11
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

11District 

11-SD-52-16.2/17.8 

Fed Aid 
Pgm Code 

11-2T0104 

Contract 

STPL-6211-(077) 

--() 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY IN SANTEE FROM 

CUYAMACA STREET OVERHEAD TO MAGNOLIA 

AVENUE UNDERCROSSING KP 26.1/28.6 

Description 

TO CONSTRUCT A FOUR LANE DIVIDED 

Type Of Work 

FLATIRON WEST, INC. 

Contractor 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

MOEN, MIKE 

Resident 
Engineer 

(619)995-7335 

9851 BUENA VISTA AVE. 

SANTEE CA 92071 

$28,906,696

Bid + CCOs

 $23,631,454

Comp To date

 $1,034,274

This Month 

12/17/08 

Awarded 

12/30/08 

Approved 

12/22/10 

Est Comp
Accepted 

86%

%Time

 85%

% Work 
Message 

HE14 SWPPP 

11-SD-52-17.0/17.7 

HE14 

11-2T0004 
HPLU-6211-(075)E 

LU62-11 0-(6E)

--() 

SWPPP 

IN SAN DIEGO COUNTY IN AND NEAR 

SANTEE ON ROUTE 52 AND ON ROUTE 67 

CONSTRUCT FREEWAY AND INTERCHANGE 

SKANSKA USA CIVIL WEST 

RIVERSIDE CA 92092-2405 

1995 AGUA MANSA ROAD 

MOEN, MIKE 

(619)596-3226 

9851 BUENA VISTA AVE. 

SANTEE CA 92071 

$70,561,969
 $61,026,223

 $872,662

04/10/08 
04/30/08 
02/15/11 

84%

 88%

11-SD-56-.3/2.6 

HM1 

11-2M1204 

WPCP 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS 

APPLY MICROSURFACING 

PAVEMENT COATINGS CO 

MIRA LOMA, CA 91752 

10240 SAN SEVAINE WAY 

TRAN, DUNG 

(858)688-1549 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$1,629,234
 $69,558

 $916,105

06/25/10 
07/12/10 
10/21/10 

63%

 60%

11-SD-56-6.8/8.7 
11-402304 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

PENASQUITOS CREEK BRIDGE TO 0.3 MILE 

WEST OF ROUTE 56/15 SEPARATION 

RECYCLED WATER CONVERSION 

PACIFIC RESTORATION GROUP INC 

PERIS CA 92572 

HURTZIG JOHN 

(858)467-4086 

P O BOX 429 7177 OPPORTUNITY RD 

SAN DIEGO CA 92111 

$423,723
 $0
 $0

06/25/10 
07/20/10 
02/11/14 

0%

 0%

HA25 WPCP 

11-SD-76-7.3/13.1 

HE14 

11-080104 
ARRA-P076-(024)E 

P0-76 0-(4E) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN AND NEAR 

OCEANSIDE FROM 0.8 KM WEST OF MELROSE 

DRIVE TO 1.0 KM EAST OF SOUTH 

MISSION ROAD 

CONSTRUCT FOUR LANE HIGHWAY 

FLATIRON WEST INC. 

SAN MARCOS CA 92076 

1770 LA COSTA MEADOWS DRIVE 

FITZGIBBON, EDWARD 

(760)639-4430

3485 E. VISTA WAY 

VISTA CA 92084 

$61,912,936
 $11,854,100
 $2,585,356

12/23/09 
01/19/10 
10/02/13 

22%

 23%

11-SD-76-32.9/52.3 

HM1 

11-277804 

WPCP 

IN SAN DIEGO COUNTY AT RINCON, LAKE 

HENSHAW AND MORETTIS FROM VALLEY 

CENTER ROAD TO ROUTE 79 

SLURRY SEAL 

INTERMOUNTAIN SLURRY SEAL INC 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

$1,188,542 
$0 
$0 

06/28/10 
07/22/10 

0% 

0% 
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 11 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-78-5.0/12
 
11-274904
 
ACNH-P078-(110)E
 

--()
 

HA22 WPCP
 

11-SD-94-1.5/13.4
 
11-261714
 

HA28 WPCP
 

11-SD-94-7.9/0
 
11-262604
 
ACHS-P094-(057)E
 

G P0-94 0-(7E)
 

--()
 

HB1 SWPPP
 

11-SD-94-11.3/13.8
 
11-276414
 

HA25 WPCP
 

11-SD-125-9.6/T20.8
 
11-296804
 

HM1A WPCP
 

11-SD-163-.9/0
 
11-401704
 

HA22 WPCP
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY IN VISTA AND SAN
 

MARCOS FROM 1.0 KM EAST OF EMERALD
 

DRIVE OVERCROSSING TO 0.2 KM WEST OF
 

SAN MARCOS BOULEVARD 


RUBBERIZED HOT MIX ASPHALT OVERLAY
 

IN SAN DIEGO COUNTY IN AND NEAR SAN
 

DIEGO, LEMON GROVE AND LA MESA AT
 

VARIOUS LOCATIONS
 

MAINTENANCE VEHICLE PULLOUTS
 

IN SAN DIEGO COUNTY IN SAN DIEGO LA
 

MESA AND LEMON GROVE AT WEST BOUND
 

OFF RAMP TO COLLEGE AVENUE
 

INSTALL TRAFFIC SIGNAL / WIDEN RAMP
 

IN SAN DIEGO COUNTY NEAR LA MESA FROM
 

0.2 M EAST OF BANCROFT DRIVE
 

UNDERCROSSING TO VIA MERCADO
 

TREE PLANTING AND IRRIGATION
 

IN SAN DIEGO COUNTY AT VARIOUS
 

LOCATIONS FROM ELKELTON PLACE
 

UNDERCROSSING TO 0.4 MILE NORTH OF
 

GROSSMONT COLLEGE DRIVE
 

PLACE MICROSURFACING ON RAMPS
 

IN SAN DIEGO COUNTY IN SAN DIEGO AT
 

ROUTE 5/163 SEPARATION
 

REHABILITATE RAMP
 

Contractor 

SIM J. HARRIS
 

9685 VIA EXCELENCIA SUITE 200
 

SAN DIEGO, CA 92126
 

AMERICAN WEST LANDSCAPE, INC.
 

15085 LA PALMA DRIVE
 

CHINO CA 91710
 

ERRECA'S, INC.
 

11790 HI RIDGE ROAD
 

LAKESIDE CA 92040
 

P & D LANDSCAPE MGMT SERVICES
 

999 TOWN AND COUNTRY RD, FL 4
 

ORANGE CA 92868
 

VALLEY SLURRY SEAL COMPANY,
 

INC
 

3785 CHANNEL DRIVE
 

WEST SACRAMENTO,CA 95691
 

HAZARD CONSTRUCTION
 

6465 MARINDUSTRY PLACE
 

SAN DIEGO, CA 92121
 

Resident 
Engineer 

LEVINE, GARY
 

3485 EAST VISTA WAY
 

VISTA, CA 92084
 

(760)639-4430
 

HURTZIG, JOHN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4086
 

REYES, JULIO
 

817 SWEETWATER ROAD
 

SPRING VALLEY,CA 91977
 

(858)688-1091
 

ARINDUQUE, RAY
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4084
 

REYES, JULIO
 

817 SWEETWATER ROAD
 

SPRING VALLEY CA 91977
 

(858)688-1091
 

ALSHEIKH, JASON
 

817 SWEETWATER ROAD
 

SPRING VALLEY, CA 91977
 

(858)688-1473


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$7,609,608

 $0


 $20,603


 $951,275

 $882,806


 $0


 $1,462,588

 $1,453,071


 $800


 $521,723

 $515,238


 $1,884


 $849,490

 $710,418


 $0


 $199,199
 
$0
 
$0
 

08/10/10 0%

08/26/10
 

0%

12/27/10
 

06/24/09 100%

07/20/09
 

100%

08/24/10
 
08/31/10
 

PLANT EST
 

SATIS
 

08/28/09 0%

09/17/09
 

0%

07/07/11
 

PLANT EST
 

SATIS
 

05/21/07 0%

06/11/07
 

0%

09/21/10
 
09/21/10
 

PLANT EST
 

SATIS
 

06/01/09 86%

06/16/09
 

83%

06/04/10
 

06/25/10 0%
 
07/16/10
 

0%

11/18/10
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Statement of Ongoing Contracts as of 09/20/10
10/05/10
 

11District 

11-SD-163-1.7/3.2 

Fed Aid 

TEA2 

Pgm Code 

11-265004 

Contract 

ACST-P163-(026)E 

P1-63 0-(6E)

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.1 MILE SOUTH OF RICHMOND STREET 

OVERCROSSING TO 0.2 MILE NORTH OF 

6TH AVE UNDERCROSSING. 

Description 

INSTALL HIGHWAY PLANTING 

Type Of Work 

SIERRA LANDSCAPE COMPANY, INC. 

Contractor 

PALM DESERT CA 92211 

ARINDUQUE, RAY 

Resident 
Engineer 

(858)467-4084 

73-771, #200 DINAH SHORE DR. 7177 OPPORTUNITY ROAD 

SAN DIEGO CA 92111 

$1,138,986

Bid + CCOs

 $383,450

Comp To date

 $50,458

This Month 

10/08/09 

Awarded 

11/24/09 

Approved 

11/25/13 

Est Comp
Accepted 

79%

%Time

 42%

% Work 
Message 

11-SD-805-7.6/9.2 

HB4N 

11-081644 
SARR-8051-(608)E 

80-51 6-(8E) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN CHULA VISTA 

AND NATIONAL CITY ON ROUTE 805 FROM 

0.3 MILE NORTH OF H STREET 

OVERCROSSING AND VARIOUS LOCATIO 

CONSTRUCT TWO SOUTHBOUND AUX LANES 

SKANSKA USA CIVIL WEST CA 

RIVERSIDE,CA 92509 

1995 AGUA MANSO ROAD 

ALSHEIKH, JASON 

(858)688-1473 

817 SWEETWATER ROAD 

SPRING VALLEY,CA 91977 

$6,720,819
 $4,289,071
 $1,272,063

07/23/09 
08/10/09 
11/02/10 

91%

 83%

11-SD-805-18.2/20.4 

HM1 

11-2M0704 
ACIM-805 -(611)E 

--() 

WPCP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.7 MILE SOUTH OF MURRAY RIDGE ROAD 

OVERCROSSING TO 0.2 MILE SOUTH OF 

ROUTE 163/805 SEPARATI 

SHOULDER OVERLAY 

SIM J. HARRIS, INC. 

SAN DIEGO,CA 92126 

9685-200 EXCELENCIA 

AKHONDZADEH, RAHIM 

(858)688-1318 

2863 CARMEL VALLEY 

ROAD 

DEL MAR,CA 92014 

$1,661,875
 $633,564
 $177,172

06/09/10 
06/28/10 
10/06/10 

80%

 75%

11-SD-905-7.5/7.8 
11-402604 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.2 MILE WEST TO 0.1 MILE EAST OF 

HERITAGE ROAD 

REHABILITATE ROADWAY 

L.B. CIVIL CONSTRUCTION, INC. 

SAN DIEGO,CA 92121 

SAWAGED, HASSAN 

(858)688-1480 

11585-104 SORRENTO VALLEY RD. 8863 AIRWAY ROAD 

SAN DIEGO,CA 92154 

$245,180
 $45,150

 $160,845

06/14/10 
07/20/10 
09/29/10 

80%

 84%

HA22 WPCP 

11-SD-905-8.6/11.6 

HE14 

11-091824 
HPLU-6211-(071)N 

LU62-11 0-(2NH)P 

6211- 073-() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.6 KM EAST OF CACTUS ROAD TO 0.3 KM 

WEST OF THE MEXICO BORDER 

CONSTRUCT NEW FREEWAY 

SKANKSA USA CIVIL WEST 

CALIFORNIA DISTRICT INC. 

SAN DIEGO,CA 92154 

9543-4 HEINRICH HERTZ DRIVE 

OLSON, TED 

(619)661-6406 

8863 AIRWAY ROAD 

SAN DIEGO,CA 92154 

$63,512,940
 $55,573,673
 $1,862,164

01/30/08 
02/27/08 
02/07/11 

0%

 0%

PLANT EST 

SATIS 

11-SD-905-9.5/15 

HE14 

11-288804 
SARR-A905-(019) 

A-A905-(019)N 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

1.2 KM EAST OF ROUTE 805/905 

SEPARATION TO 0.8 KM EAST OF 

BRITANNIA OVERCROSSING 

CONSTRUCT NEW FREEWAY - PHASE 1B 

FLATIRON WEST/SUKUT 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

DEYOE, MARLA 

(619)688-1342

8863 AIRWAY ROAD 

SAN DIEGO,CA 92154 

$59,112,649 
$19,982,577 

$725,575 

05/08/09 
05/20/09 
08/16/13 

36% 

35% 
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10/05/10 

District 11 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-5505-/0 
11-0AA024 

IN SAN DIEGO COUNTY IN SAN DIEGO AT 

KEARNY MESA EQUIPMENT SHOP 11 AT 7179 

OPPRTUNITY ROAD 

BUILDING CONSULTING ENGINEERS 

INC 

14616 MCKENDREE AVENUE 

$374,898
 $0
 $0

06/28/10 
07/13/10 

0%

 0%

INSTALL PHOTOVOLTAIC PANELS 
CHINO CA 91710 

(562)506-5853 

11-SD-5722-/0 
11-0AA014 

IN SAN DIEGO COUNTY IN SAN DIEGO AT 

KEARNY MESA MAINTENANCE STATION AT 

7181 OPPORTUNITY ROAD 

INSTALL PHOTOVOLTAIC PANELS 

SOLEX ELECTRONICS INC 

TORRANCE CA 90501 

(310)856-3698 

19481 HARBORGATE WAY 

$171,673 
$0 
$0 

03/23/10 
07/08/10 

0% 

0% 

Totals: Authorized Final Amt: $806,613,518 Completed to Date: $551,676,810 Work This Month: $19,795,477
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-0-/0 IN ORANGE COUNTY IN ORANGE AT THE BEST ELECTRIC MCCOOK,ANDY $202,899 03/22/10 0%
12-0AA004 BATAVIA MAINTENANCE STATION AT 1808 

NORTH BATAVIA STREET 

INSTALL PHOTOVOLTAIC PANELS 
GARDENA CA 90247 

15305 S. NORMANDIE AVENUE 

(949)279-8747 

6521 MAINE WAY 

IRVINE CA 92618 

$0
 $0

05/18/10 
12/31/10 

0%

SUSPENDED 

HA12 

12-ORA-0-/0 IN COSTA MESA AT THE COSTA MESA DREAMBUILDER MCCOOK,ANDY $212,061 02/25/10 0%
12-0AA024 MAINTENANCE STATION AT 1090 SOUTH 

BRISTOL STREET 

INSTALLATION OF PHOTOVOLTAIC PANELS 
PLACENTIA CA 92870 

1361 E. GARTEN DRIVE 

(949)279-8747 

6521 MARINE WAY 

IRVINE CA 92618 

$0
 $0

04/06/10 
12/31/10 

0%

SUSPENDED 

HA12 

12-ORA-1-6.6/6.6 IN ORANGE COUNTY IN LAGUNA BEACH AT TECHNO COATINGS, INC. GHAFOURI, MAHMOUD $259,968 04/07/10 23%
12-0K2504 ALISO PEDESTRIAN OVERCROSSING 

REPAIR AND REPAINT STEEL PLATES 
ANAHEIM CA 92805 

1391 ALLEC STREET 6521 MARINE WAY 

IRVINE, CA 92618 

$0
 $1,739

04/22/10 
11/02/10 

1%

(949)279-8702 SUSPENDED 

HM3 WPCP 

12-ORA-5-6.0/31.2 IN ORANGE COUNTY AT VARIOUS LOCATIONS Y A K A R $1,828,487 06/16/10 0%
12-0F9204 
ACIM-005 -(944)7 

FROM CAMINO DE ESTRELLA OVERCROSSING 

TO FOURTH STREET OVERCROSSING 

113 E ARROW HIGHWAY $0
 $0

08/06/10 
0%

--()
PLANTING AND IRRIGATION 

SAN DIMAS CA 91773 

(909)599-1612 

HA25 SWPPP 

12-ORA-5-6.1/31.2 IN ORANGE COUNTY AT VARIOUS LOCATIONS ROCK BOTTOM INC. DICKSON, ERIC $864,042 04/14/10 5%

TEA4 

12-0G7304 
SARR- 005-(943)E 

0-0529-(3E) 

--() 

SWPPP 

FROM CAMINO DE ESTRELLA OVERCROSSING 

TO FOURTH STREET OVERCROSSING 

REMOVE AND PRUNE TREES 
BAKERSFIELD CA 

2724 LANDCO DR 

93308 

(949)279-8447 

3347 MICHELSON DR, 

STE #100 

IRVINE CA 92612 

$4,950
 $10,050

05/11/10 
07/10/14 

2%

12-ORA-5-8.5/9.4 IN ORANGE COUNTY IN SAN JUAN BEADOR CONSTRUCTION CO. INC. JAVAHERNESHAN, MAJID $8,409,700 06/22/10 3% 
12-0E5704 CAPISTRANO FROM 0.5 MI S OF SAN JUAN 

CREEK ROAD UNDERCROSSING TO 0.5 MI N 

OF SAN JUAN CREEK BRIDGE 
CORONA CA 92883 

26320 LESTER CIRCLE 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$0 
$8,100 

07/13/10 
01/08/13 

0% 

HB4N SWPPP 
WIDEN ROADWAY AND BRIDGES (949)509-5031
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 12 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

12-ORA-5-15.1/16.4
 
12-0E0704
 

HB4N SWPPP
 

12-ORA-5-20.7/42
 
12-0K6404
 

HM3H WPCP
 

12-ORA-5-22.2/28.5
 
12-0A7304
 

HA25 SWPPP
 

12-ORA-5-23.0/24.8
 
12-0K5004
 

HM2 WPCP
 

12-ORA-5-23.8/0
 
12-0H2354
 

HB4N WPCP
 

12-ORA-5-24.9/30.3
 
12-0K1504
 

HB4N WPCP
 

Description

Type Of Work
 

IN ORANGE COUNTY IN LAGUNA HILLS AND
 

MISSION VIEJO FROM 0.2 MILE SOUTH OF
 

OSO PARKWAY OVERCROSSING TO 0.7 MILE
 

NORTH OF OSO PARKW
 

WIDEN FREEWAY AND OVERHEAD
 

IN ORANGE COUNTY AT VARIOUS LOCATIONS
 

REPLACE JOINT SEAL ASSEMBLIES
 

IN ORANGE COUNTY IN IRVINE AND TUSTIN
 

FROM 0.3 KM SOUTH OF ALTON PARKWAY
 

OVERCROSSING TO 0.3 KM NORTH OF
 

TUSTIN RANCH ROAD OVERCRO
 

PLANTING AND IRRIGATION
 

IN ORANGE COUNTY IN IRVINE ON ROUTE 5
 

FROM ROUTE 5/133 SEPARATION TO 0.5
 

MILE SOUTH OF JEFFRY ROAD
 

CLEAN AND LINE CULVERTS
 

IN ORANGE CO IN IRVINE AT
 

TRANSPORTATION MANAGEMENT CENTER AT
 

6681 MARINE WAY
 

UPGRADE TMC BLDG EMERGENCY SYSTEM
 

IN ORANGE COUNTY IN IRVINE AND SANTA
 

ANA FROM SAND CANYON AVENUE
 

UNDERCROSSING TO ROUTE 5/55
 

SEPARATION
 

INSTALL FIBER OPTIC CABLES
 

Contractor 

ORTIZ ENETERPRISES
 

6 CUSHING
 

IRVINE CA 92618
 

PETERSON-CHASE GENERAL
 

ENGINEERING CONSTRUCTION INC.
 

1792 KAISER AVENUE
 

IRVINE CA 92614
 

DIVERSIFIED LANDSCAPE MGMNT.
 

23052-H ALICIA PARKWAY STE385
 

MISSION VIEJO CA 92692
 

Resident
 
Engineer
 

GHAFOURI, MAHMOUD
 

6521 MARINE WAY
 

IRVINE, CA 92618
 

(949)279-8702
 

UPADHYAYA, NITA
 

3251 1/4 UNIVERSITY
 

DR.
 

IRVINE CA 92612
 

(949)505-5018
 

DICKSON, ERIC
 

15700 TUSTIN VILLAGE
 

WAY
 

TUSTIN CA 92780
 

(949)279-8741
 

INSTITUFORM TECHNOLOGIES, INC.GHAFOURI, MAHMOUD
 

ATTN: LEO CALVARIO, PM SO.CA6521 MARINE WAY
 
P O BOX 1026
 

CHESTERFIELD, MO 93006
 

R.I.C. CONSTRUCTION CO., INC.
 

10675 "E" AVENUE
 

HESPERIA CA 92345
 

CHRISTOPHER R MORALES INC
 

155 N EUCLA AVENUE
 

SAN DIMAS CA 91773
 

(909)599-2201
 

IRVINE, CA 92618
 

(949)279-8702
 

FAHRTASH, MORTEZA
 

6681 MARINE WAY
 

IRVINE CA 92618
 

(949)993-0164


 $13,370,347 07/22/08 0%
 $11,884,141

 $45,065
07/29/08 
03/31/11 

0%

PLANT EST 

SATIS 

$142,685 03/24/10 94%
 $34,505

 $0
04/13/10 
09/30/10 

24%

09/09/10 
COMPLETED 

$1,280,639 08/22/07 0%
 $1,152,554

 $3,276
09/21/07 
01/05/12 

0%

PLANT EST 

SATIS 

$139,820 02/18/10 100%
 $29,353
 $60,693

03/16/10 
08/06/10 

64%

OVER RUN 

$1,298,083 08/10/09 88%
 $1,086,374

 $81,331
09/03/09 
11/24/10 

90%

 $449,925 06/16/10 0% 
$0 
$0 

07/27/10 
0% 
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-31.4/42.5 IN ORANGE COUNTY IN SANTA ANA, STERNDAHL ENTERPRISES, INC. ZOKAI, FARID $578,850 05/17/10 100%
12-0K4504 ANAHEIM AND BUENA PARK 

REPLACE PAVEMENT DELINEATION 
SUN VALLEY CA 91652-1032 

11861 BRANFORD STREET 15700 TUSTIN VILLAGE 

WAY #1 

$402,321
 $0

06/01/10 
08/30/10 
08/30/10 

100%

TUSTIN CA 92780 OVER RUN 

HM4 WPCP 
(949)279-8435 

12-ORA-5-33.2/34 IN ORANGE CO IN SANTA ANA AND ORANGE POWELL CONTRACTORS JAVARHERNESHAN, MAJID $376,895 01/12/10 54%
12-0H5504 
ACHS-X059-(050)E 

G X0-59 0-(0E) 

--() 

ON ROUTE 5 FROM MAIN STREET 

OVERCROSSING TO ROUTE 57 SEPARATION 

AND VARIOUS LOCATIONS 

PAVEMENT DELINEATION AND SIGNING 

FONTANA CA 92334 

8555 BANANA AVE 

(949)289-3551 

3251 UNIVERSITY DR. 

IRVINE, CA 92612 

$302,028
 $54,325

01/28/10 
11/18/10 

94%

HB1 WPCP 

12-ORA-5-42.1/44.4 IN ORANGE AND LOS ANGELES COUNTIES IN F C I CONSTRUCTORS/BALFOUR BUI, DA KEN G. $201,519,010 04/18/06 100%
12-101674 
ACNH-005 -(932)1 

I-005 -(932)N

--() 

BUENA PARK AND LA MIRADA FROM 

ORANGETHORPE AVENUE OVERCROSSING TO 

0.5 KM NORTH OF ARTESIA AV 

RECONSTRUCT AND WIDEN FREEWAY 

BEATTY A JOINT VENTURE 

VISTA CA 92081-8831 

2585 BUISNESS PARK DRIVE 

(714)367-2080 

6231 MANCHESTER BLVD. 

BUENA PARK CA 90621-2228 

$195,130,748
 $1,098,583

04/25/06 
10/15/10 

98%

HE13 SWPPP 

12-ORA-5-72.0/72.4 IN SAN DIEGO AND ORANGE COUNTIES IN AMERICA WEST LANDSCAPE, INC. DICKSON, ERIC $1,200,838 06/16/08 0%
12-0C8704 SAN CLEMENTE FROM 0.2 MILE SOUTH OF 

CRISTIANITOS ROAD OVERCROSSING TO EL 

ROY ANTHONY 

15086 LA PALMA DRIVE 
15700 TUSTIN VILLAGE 

WAY 

$1,077,867
 $1,733

07/23/08 
05/02/12 

0%

HA25 SWPPP 

CAMINO REAL UNDERCROS 

HIGHWAY PLANTING AND IRRIGATION 
CHINO CA 91710 

(949)279-8741 

TUSTIN CA 92780 PLANT EST 

SATIS 

12-ORA-22-.7/.9 IN ORANGE COUNTY AT VARIOUS LOCATIONS ATKINSON CONSTRUCTION PIRZADEH, BEHROOZ $65,804,399 06/11/10 1%

HB5 HB5 

12-071624 
ARRA-X059-(051)N 

X0-59 0-(1NC)M 

6212- 013-() 

SWPPP 

WIDEN FREEWAY AND CONSTRUCT BRIDGES 

FOOTHILL RANCH, CA 92610 

27422 PORTOLA PKWY 

(949)279-8595 

3020 OLD RANCH PKWY 

SUITE #250 

SEAL BEACH, CA 90740 

$0
 $284,237

06/25/10 
01/29/14 

0%

12-ORA-22-3.6/3.8 IN ORANGE COUNTY IN GARDEN GROVE, PETERSON CHASE GENERAL ZOKAI, FARID $1,186,981 04/13/10 58% 
12-0J9604 ORANGE AND SANTA ANA AT VARIOUS 

LOCATIONS 

ENGINEERING CONSTRUCTION INC. 

1792 KAISER AVE. 
15700 TUSTIN VILLAGE 

WAY #1 

$262,215 
$12,750 

04/23/10 
12/28/10 

23% 

CONSTRUCT SOUNDWALLS 
IRVINE CA 92614 

TUSTIN CA 92807 

HB6 WPCP 
(949)279-8435
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-22-12.6/0 IN ORANGE COUNTY IN ORANGE AT TUSTIN C T AND F, INC. CHAUDRY,MONAS $251,559 06/02/10 0%
12-0K5804 STREET OVERCROSSING AND UNDERCROSSING 

CONSTRUCT SIDEWALK 
BELL GARDENS CA 90201 

7228 SCOUT AVENUE 6533 MARINE WAY 

IRVINE CA 92618 

$0
 $0

07/20/10 
05/25/11 

0%

(949)279-8803 

HB4N WPCP 

12-ORA-39-3.6/0 IN ORANGE COUNTY IN HUNTINGTON BEACH CALIFORNIA PROFESSIONAL CHAUDRY,MONAS $352,936 07/09/10 0%
12-0K2604 
ACHS-P039-(022)E 

PHP0-39 0-(2E)

--() 

AT TALBERT AVENUE 

MODIFY SIGNAL 

ELECTRICAL ENGINEERING, INC. 

LA PUENTE CA 91748 

917 OTTERBEIN AVENUE, UNIT E 

(949)279-8803 

6533 MARINE WAY 

IRVINE CA 92618 

$0
 $0

07/22/10 
07/29/11 

0%

HB1 WPCP 

12-ORA-39-19.2/23.2 IN ORANGE CO IN LA HABRA ON ROUTE 39 R.J. NOBLE COMPANY JAVAHERNESHAN, MAJID $4,093,061 07/09/09 78%
12-085104 
SARR-P039-(021)E 

P0-39 0-(1E) 

--() 

FROM HARBOR BOULEVARD TO IMPERIAL 

HIGHWAY AND VARIOUS LOCATIONS 

PAVEMENT REHABILITATION 
ORANGE CA 92856 

15505 E. LINCOLN AVE 

(949)289-3551 

3251 UNIVERSITY DR. 

IRVINE, CA 92612 

$3,770,724
 $9,525

07/28/09 
10/20/10 

91%

HA22 WPCP 

12-ORA-55-4.5/17 IN ORANGE COUNTY IN COSTA MESA, PETERSON-CHASE ENGINEERING GHAFOURI, MAHMOUD $228,197 05/04/10 100%
12-0K3504 ORANGE AND ANAHEIM AT VARIOUS 

LOCATIONS 

TREAT BRIDGE DECKS 
IRVINE CA 92614 

1792 KAISER AVENUE 

(949)279-8702 

6521 MARINE WAY 

IRVINE, CA 92618 

$106,057
 $46,346

05/18/10 
10/01/10 

65%

OVER RUN 

HM3 WPCP 

12-ORA-55-5.5/6.3 IN ORANGE COUNTY IN COSTA MESA, DIVERSIFIED LANDSCAPE CO. DICKSON, ERIC $1,531,313 09/10/07 0%
12-075604 SANTA ANA, AND IRVINE AT VARIOUS 

LOCATIONS 

PLANTING AND IRRIGATION 
WINCHESTER CA 92596 

33801 WASHINGTON ST. 15700 TUSTIN VILLAGE 

WAY 

TUSTIN CA 92780 

$1,498,413
 $4,320

10/11/07 
11/21/11 

0%

PLANT EST 

HA25 SWPPP 
(949)279-8741 SATIS 

12-ORA-55-7.0/7.9 IN ORANGE COUNTY IN SANTA ANA FROM BMC ENTERPRISES INC. JAVAHERNESHAN, MAJID $1,409,638 05/17/10 46% 
12-0E2504 0.1 MILE NORTH OF MACARTHUR BOULEVARD 

UNDERCROSSING TO 0.2 MILE SOUTH OF 

DYER ROAD UNDERCROSSIN 
BALDWIN PARK CA 91706-1748 

14510 JOANBRIDGE STREET 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$463,221 
$547,582 

06/02/10 
07/14/11 

71% 

HB4N SWPPP 
WIDEN ROADWAY (949)509-5031
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-55-16.0/16.8 IN ORANGE COUNTY FROM SOUTH OF MEAT CHUMO CONSTRUCTION, INC. UPDAHYAYA,NITA $1,404,148 11/05/09 79%
12-0H9504 
HSNH-P055-(050)E 

--()

AVENUE TO LINCOLN AVENUE SANTIAGO 

BOULEVARD OFF RAMP 

INSTALL CONCRETE BARRIERS 
BALDWIN PARK CA 91706-1747 

14425 JOANBRIDGE STREET 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$1,326,042
 $56,437

11/30/09 
11/08/10 

96%

HB1 WPCP 
(949)509-5018 

12-ORA-57-11.1/22.1 IN ORANGE COUNTY IN ORANGE, ANAHEIM, POWELL CONSTRUCTORS HAMIDI, FRED $2,079,708 07/21/09 67%

HB1 

12-0G0304 
SARR-P057-(053)E 

P0-57 0-(3E)

--() 

SWPPP 

FULLERTON, PLACENTIA AND BREA AT 

VARIOUS LOCATIONS 

REPLACE METAL BEAM GUARD RAIL 
FONTANA CA 92335 

8555 BANANA AVENUE 

(949)509-5017 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$1,970,197
 $100,665

08/05/09 
01/24/11 

98%

12-ORA-73-10.2/22.5 IN ORANGE CO IN CITY OF LAGUNA NIGUEL R J NOBLE COMPANY JAVAHENESHAN, MAJID $7,019,893 06/25/09 67%

HM1 

12-0K2004 
SARR-P073-(086)E 

P0-73 0-(6E)

--() 

WPCP 

LAGUNA HILLS ALISO VIEJO LAGUNA 

BEACH AND IRVINE FROM RTE 05 TO FORD 

ROAD 

HOTMIX ASPHALT OVERLAY 

ORANGE CA 92856-9020 

P O BOX 620 

(949)509-5031 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$4,740,204
 $1,676,796

08/04/09 
12/03/10 

91%

12-ORA-73-21.5/21.5 IN ORANGE COUNTY IN IRVINE AT NEWPORT P & D LANDSCAPE MANAGEMENT DICKSON, ERIC $191,258 02/17/05 0%
12-0G2704 COAST DRIVE UNDERCROSSING 

MITIGATION PLANTING AND IRRIGATION 

CLIFFORD BRICE 

999 TOWN AND COUNTRY FLR 4 
15700 TUSTIN VILLAGE 

WAY 

$172,337
 $691

02/25/05 
12/09/10 

0%

ORANGE CA 92868 
TUSTIN CA 92780 PLANT EST 

HA25 WPCP 
(949)279-8741 SATIS 

12-ORA-74-13.3/16.6 IN ORANGE COUNTY NEAR SAN JUAN HOT PACIFIC RESTORATION GROUP INC DICKSON, ERIC $344,848 04/29/10 3%

HB1 

12-043224 
ACST-P074-(051)E 

P0-74 0-(1E) 

--() 

SWPPP 

SPRING FROM SAN JUAN CANYON BRIDGE TO 

RIVERSIDE COUNTY LINE 

ESTABLISH PLANTING AND INSTALL 
PERRIS, CA 92752 

P.O. BOX 429 

(949)279-8755 

3337 MICHELSON DR., 

STE 100 

IRVINE, CA 92612 

$0
 $2,875

05/24/10 
09/09/15 

1%

12-ORA-90-.5/2.8 IN ORANGE COUNTY IN LA HABRA AND R J NOBLE COMPANY ZOKAI, FARID $756,475 06/14/10 0% 
12-0K2304 FULLERTON FROM BEACH BOULEVARD TO 0.3 

MILE EAST OF HARBOR BOULEVARD 

PLACE RUBBERIZED HOT MIX ASPHALT 
ORANGE CA 928569020 

P O BOX 620 15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN CA 92780 

$0 
$0 

07/09/10 
09/27/10 

0% 

HM1 WPCP 
(949)279-8435
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Statement of Ongoing Contracts as of 09/20/10
10/05/10 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-91-.2/11.5 IN ORANGE COUNTY AT VARIOUS LOCATIONS BLANCO CONSTRUCTION T.H. WANG $165,040 05/05/10 100%
12-0K3604 TREAT BRIDGE DECKS 

RIVERSIDE CA 92503-3023 

4435 CARLSON PLACE 15700 TUSTIN VILLAGE 

WAY,#2 

$51,418
 $97,423

05/24/10 
09/30/10 

88%

TUSTIN CA 92780 

HM3 WPCP 
(714)558-4109 

12-ORA-91-15.9/18.9 IN ORANGE AND RIVERSIDE CO IN ANAHEIM BRUTOCO ENGINEERING AND LINDQUIST, KARL $36,608,976 08/28/09 42%

HB4 HB4

12-0G0404 
ARRA-P091-(127)E 

P0-91 1-(7E) 

--() 

SWPPP 

AND YORBA LINDA NEAR CORONA FROM 1.0 

MI EAST OF ROUTE 91/241 SEPARATION 

AND VARIOUS LOCATION 

WIDEN FREEWAY AND BRIDGES 

CONSTRUCTION, INC. 

FONTANA CA 92331 

P O BOX 310189 

(949)279-8531 

22800 SAVI RANCH 

PKWY., SUITE 206 

YORBA LINDA CA 92887 

$27,077,943
 $3,348,205

09/16/09 
11/15/10 

81%

 HB4 

12-ORA-133-4.1/8.1 IN ORANGE COUNTY IN LAGUNA BEACH AND PACIFIC RESTORATION GROUP, GHAFOURI, MAHMOUD $1,496,206 01/07/09 25%
12-1072C4 IRVINE FROM ROUTE 73/133 SEPARATION 

TO 0.5 KM SOUTH OF ROUTE 405/133 

INCJOHN RICHARDS 

P O BOX 77038 
6521 MARINE WAY 

IRVINE, CA 92618 

$1,128,254
 $5,920

02/04/09 
04/14/15 

75%

SEPARATION 

PLANTING AND IRRIGATION 
CORONA CA 92877 

(949)279-8702 

HA22 SWPPP 

12-ORA-241-27.9/39 IN ORANGE COUNTY IN IRVINE AND IN AND ALL AMERICAN ASPHALT UPADHYAYA,NITA $5,760,861 06/14/10 31%
12-0K5904 
ACNH-P241-(001)E 

--() 

NEAR ANAHEIM AND YORBA LINDA 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
CORONA, CA 9287-2229 

P.O. BOX 2229 3251 1/4 UNIERSITY 

DRIVE 

IRVINE, CA 92612 

$7,854
 $436,142

06/28/10 
02/15/11 

8%

HM1 WPCP 
(949)509-5018 

12-ORA-405-.2/24.2 IN ORANGE COUNTY ROUTE 5 TO THE LOS AUTOBAHN CONSTRUCTION INC. ZOKAI, FARID $294,810 07/27/09 100%
12-0F9004 ANGELES CO LINE ALSO ON ROUTE 605 

FROM LA COUNTY LINE TO ROUTE 605 AND 

ON ROUTE 22 
SANTA ANA CA 92711-1238 

P O BOX 11238 15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN CA 92780 

$318,444
 $0

08/05/09 
08/23/10 

100%

COMPLETED 
08/23/10 

HA25 WPCP 
HIGHWAY PLANTING RESTORATION (949)279-8435 

12-ORA-405-1.7/20.6 IN ORANGE COUNTY AT VARIOUS LOCATIONS USS CAL BUILDERS, INC. JAVAHERNESHAN, MAJID $3,494,294 10/01/09 85% 
12-0C5404 
OTS- -( 

--() 

)
FROM ROUTE 405/133 SEPARATION TO 

BOLSA CHICA ROAD OVERCROSSING 

INSTALL CONCRETE BARRIERS 
STANTON CA 90680 

8051 MAIN STREET 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$2,527,302 
$246,454 

10/20/09 
11/08/10 

78% 

HB1 SWPPP 
(949)509-5031



 

 

 

 

 

  

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 121 

Statement of Ongoing Contracts as of 09/20/10
10/05/10
 

District 12 

12-ORA-405-8.7/12.6 

Fed Aid 
Pgm Code 

12-0K0604 

Contract 
Location 

Storm Water 
Plan 

IN ORANGE COUNTY IN COSTA MESA FROM 

ROUTE 55 TO 0.4 MILE NORTH OF EUCLID 

STREET UNDERCROSSING 

Description
Type Of Work 

MOORE ELECTRICAL CONTRACTING 

INC 

Contractor 

463 N SMITH AVENUE 

Resident 
Engineer 

$585,021

Bid + CCOs

 $0

Comp To date

 $0

This Month 

04/26/10 

Awarded 

05/24/10 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

INSTALL FIBER OPTIC CABLE AND CCTV 
CORONA CA 92880 

HB4N WPCP (951)371-4202 

12-ORA-405-9.0/10.8 

HA25 

12-0J9904 

SWPPP 

IN ORANGE CO IN COSTA MESA ON ROUTE 

73 0.4 MILE SOUTH OF ROUTE 73/405 

SEPARATION TO ROUTE 73/405 AND 

VARIOUS LOCATIONS 

PLANTING AND IRRAGITION WORK 

YAKAR GENERAL CONTRACTORS 

SAN DIMAS CA 91773 

113 E. ARROW HWY. 

DICKSON, ERIC 

(949)279-8755 

3337 MICHELSON DR. 

STE.380 

IRVINE CA 92612-8894 

$316,602
 $326,557

 $5,368

06/15/09 
07/14/09 
03/10/11 

0%

 0%

PLANT EST 

SATIS 

12-ORA-405-10.7/12.1 

HA42 

12-0J2604 

SWPPP 

IN ORANGE COUNTY IN COSTA MESA FROM 

0.4 MILE SOUTH OF FAIRVIEW STREET 

OVERCROSSING TO 0.5 MILE NORTH OF 

HARBOR BOULEVARD UNDERCROS 

REPAIR EMBANKMENT 

AUTOBAHN CONSTRUCTION, INC. 

SANTA ANA CA 92711-1238 

P O BOX 11238 

HAMIDI, FRED 

(949)509-5017 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$201,505
 $225,757

 $0

02/19/09 
03/04/09 
06/20/10 

100%

 99%

SUSPENDED 

12-ORA-405-13.6/0 

HB1 

12-0K6304 
ACIM-0405-(947) 

CIM0-4052-(06E) 

--() 

WPCP 

IN ORANGE COUNTY IN FOUNTAIN VALLEY 

AT BROOKHURST STREET 

RELOCATE METAL BEAM GUARD RAIL 

R S B GROUP, INC. 

LAKE FOREST CA 92630 

22622 LAMBERT STREET, #304 

HAMIDI,FRED 

(949)509-5017 

3251 1/4 INIVERSITY 

DRIVE 

IRVINE CA 92612 

$248,868
 $0

 $7,950

06/29/10 
07/20/10 
11/16/11 

0%

 3%

SUSPENDED 

12-ORA-405-22.7/0 
12-0J5704 

IN ORANGE COUNTY IN SEAL BEACH AT 

SOUTHBOUND SEAL BEACH BOULEVARD 

OFFRAMP 

ASPHALT CONCRETE OVERLAY 

AUTOBAHN 

SANTA ANA CA 92711 

P O BOX 11238 

WANG, T.H. 

15700 TUSTIN VILLAGE 

WAY#2 

TUSTIN CA 92780 

$94,889
 $83,481
 $2,938

05/20/10 
06/14/10 
09/27/10 

80%

 88%

HB1 WPCP 
(714)558-4109 

12-ORA-405-/11.4 
12-0L0604 
ACIM-405 -(946)9 

--() 

IN ORANGE COUNTY IN IRVINE AND COSTA 

MESA FROM ROUTE 5/405 SEPARATION TO 

HARBOR BOULEVARD UNDERCROSSING 

ASPHALT CONCRETE OVERLAY 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

P O BOX 2229 

HAMIDI, FRED 

3251 1/4 UNIVERSITY 

DR. 

IRVINE CA 92612 

$4,766,791 
$0 

$18,927 

06/14/10 
07/01/10 
02/18/11 

31% 

0% 

HM1 WPCP 
(949)509-5017

Totals: Authorized Final Amt: $372,822,523 Completed to Date: $257,161,262 Work This Month: $8,276,445



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-DN-199-18.2/18.6 01-482704 

01-HUM-96-16.0/18.7 01-452404 

01-HUM-96-23.0/23.8 01-472404 

01-HUM-96-26.9/41.1 01-472304 

01-HUM-101-57.0/59.1 01-290304 

01-HUM-101-89.3/90.2 01-296104 

01-HUM-101-112.5/114.5 01-491304 

01-HUM-101-12.9/13.1 01-451804 

01-HUM-101-40.9/42.2 01-470214 

01-HUM-101-97.5/100.7 01-490504 

01-HUM-101-.2/126 01-464004 

01-HUM-169-13.2/31.2 01-491004 

01-HUM-169-18.0/19.8 01-478304 

01-HUM-169-22.2/30.2 01-364604 

01-HUM-169-26.5/0 01-478204 

01-HUM-254-4.5/11.2 01-475304 

01-HUM-299-36.9/39.2 01-486724 

01-HUM-299-7.1/43.1 01-490404 

01-HUM-299-7.5/22.6 01-439804 

01-HUM-5506-/0 01-0AA004 

01-HUM-5708-/0 01-0AA014 

01-LAK-20-16.8/17.9 01-493104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-LAK-29-40.6/48.4 01-0A0704 

01-LAK-29-/11.9 01-491204 

01-LAK-175-19.5/28 01-467514 

01-MEN-1-43.7/50.7 01-490104 

01-MEN-1-59.8/62 01-492604 

01-MEN-1-95.2/102.4 01-472804 

01-MEN-1-104.9/105 01-485904 

01-MEN-20-9.3/15 01-477304 

01-MEN-101-1.5/6.5 01-478104 

01-MEN-101-68.8/69.4 01-491104 

01-MEN-101-.1/101.6 01-464304 

01-MEN-101-21.1/33.7 01-449404 

01-MEN-101-34.9/35 01-477804 

01-MEN-101-98.9/100.8 01-397554 

01-MEN-162-19.7/30 01-476404 

01-MEN-222-1.0/0 01-380504 

01-MEN-253-.5/3.5 01-3116U4 

01-MEN-253-1.7/2.3 01-476104 

01-MEN-253-7.7/11 01-476004 

01-MEN-999-/0 01-486204 

01-VAR--/0 01-488504 

01-VAR--/0 01-482804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-VAR--/0 01-488704 

01-VAR--/0 01-482904 

02-LAS-36-6.7/10.4 02-4C2904 

02-LAS-44-14.9/37.2 02-1E8504 

02-LAS-395-4.6/24.7 02-1E8304 

02-LAS-395-60.8/61.6 02-390904 

02-MOD-139-.2/6 02-1E8604 

02-MOD-395-/20.8 02-1E3204 

02-PLU-36-4.0/6.5 02-1E5004 

02-PLU-70-35.1/35.5 02-373104 

02-PLU-70-78.4/91.2 02-1E8704 

02-PLU-70-79.1/0 02-377814 

02-SHA-5-.9/4.3 02-371004 

02-SHA-5-15.1/15.7 02-328034 

02-SHA-5-39.5/40.8 02-378904 

02-SHA-5-43.1/0 02-395804 

02-SHA-5-/0 02-1E6204 

02-SHA-44-46.6/48.3 02-4C94U4 

02-SHA-44-69.0/69.8 02-0E3904 

02-SHA-89-4.0/10.7 02-4C8304 

02-SHA-89-29.2/0 02-1E6704 

02-SHA-273-15.4/0 02-1E4404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-SHA-299-23.7/0 02-1E4804 

02-SHA-299-75.6/0 02-0AA004 

02-SIS-96-1.2/3 02-3C8104 

02-SIS-96-20.0/20.1 02-340204 

02-SIS-97-28.7/30 02-1E1204 

02-SIS-263-55.0/0 02-1E6504 

02-TEH-5-9.5/10.5 02-0E8004 

02-TEH-5-40.6/0 02-4C7904 

02-TEH-5-12.2/0 02-0C9704 

02-TEH-5-22.2/27.5 02-2C50U4 

02-TEH-99-11.6/12.6 02-4C5804 

02-TRI-299-10.6/42.7 02-1E4904 

02-TRI-299-13.3/13.8 02-3C0804 

02-TRI-299-26.1/36.9 02-2E2604 

02-TRI-299-43.4/65.8 02-1E6004 

02-TRI-299-50.7/51.5 02-4C9504 

03-BUT-32-23.5/37 03-3M2404 

03-BUT-32-/37.2 03-3M3304 

03-BUT-70-11.6/13.6 03-3A6314 

03-BUT-70-13.6/16.7 03-4E1304 

03-BUT-99-8.6/13.2 03-366904 

03-BUT-162-/14 03-3M1604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-BUT-191-7.4/8.6 03-0F5304 

03-BUT-191-8.1/8.2 03-0F7704 

03-COL-5-/0 03-0C2814 

03-COL-16-/7.3 03-3M1704 

03-COL-20-21.5/22.4 03-1E0304 

03-ED-49-6.6/8.3 03-4C0904 

03-ED-50-27.9/28 03-3E4604 

03-ED-50-39.7/57.8 03-3M5504 

03-ED-50-45.2/45.6 03-3M4704 

03-ED-50-58.7/61.8 03-3M5104 

03-ED-50-22.1/0 03-0F6504 

03-ED-89-/8.6 03-1A8414 

03-GLE-32-4.1/10.8 03-3M1904 

03-NEV-20-37.4/41.2 03-3M5204 

03-NEV-20-17.5/46.1 03-3M1404 

03-NEV-49-9.7/11.2 03-2A6904 

03-NEV-80-18.4/19.5 03-4C2204 

03-NEV-80-28.1/31.8 03-3A2204 

03-NEV-80-2.5/5.6 03-0A6324 

03-NEV-80-5.2/13.3 03-0A6334 

03-NEV-80-5.6/0 03-4A2404 

03-NEV-80-9.2/13.6 03-0A6314 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-NEV-89-.1/0 03-4E6104 

03-NEV-5717-/0 03-318004 

03-PLA-28-.8/11 03-2A9404 

03-PLA-49-7.5/11 03-4M1404 

03-PLA-65-4.8/8.7 03-3M2904 

03-PLA-65-12.2/23.8 03-3338U4 

03-PLA-80-1.5/2.3 03-0E5904 

03-PLA-80-2.9/5.1 03-367834 

03-PLA-80-56.1/66.3 03-2C8604 

03-PLA-80-/5.1 03-367824 

03-PLA-89-8.6/13.7 03-2A9214 

03-PLA-267-8.7/9.9 03-1C9714 

03-SAC-5-.7/30.1 03-3M3404 

03-SAC-5-23.0/0 03-4E3404 

03-SAC-16-6.2/24 03-0F9104 

03-SAC-50-.6/3 03-2M9004 

03-SAC-50-5.3/12.8 03-441614 

03-SAC-50-/L1.5 03-3M3504 

03-SAC-51-6.0/8.3 03-1A1404 

03-SAC-99-.8/22.6 03-3E5304 

03-SAC-99-3.7/0 03-0F5204 

03-SAC-99-16.8/18.1 03-3E3904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-SAC-99-19.4/19.8 03-0C0004 

03-SAC-99-21.9/24.2 03-3E8804 

03-SAC-5501-/0 03-2C8444 

03-SUT-70-.2/8.3 03-3864U4 

03-SUT-99-11.0/14.3 03-1A4324 

03-SUT-99-16.8/23 03-1A4614 

03-SUT-99-30.9/T35.7 03-3M2504 

03-YOL-5-5.5/28.5 03-3M3604 

03-YOL-50-.3/2 03-388004 

03-YOL-505-3.3/17.4 03-3M3104 

03-YUB-65-4.7/8.7 03-3M1504 

03-YUB-65-7.4/9.2 03-3M3204 

03-YUB-5714-/0 03-0AA014 

04-ALA-13-6.4/8.3 04-2707A4 

04-ALA-13-9.7/9.7 04-294924 

04-ALA-24-5.1/6.2 04-294914 

04-ALA-80-1.8/0 04-014064 

04-ALA-84-21.0/23.1 04-172404 

04-ALA-84-3.7/27.1 04-1E4304 

04-ALA-84-4.9/5.9 04-444004 

04-ALA-92-4.8/6.7 04-016014 

04-ALA-238-14.3/16.3 04-0E9904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-238-/12.6 04-447904 

04-ALA-580-13.1/14.9 04-171334 

04-ALA-580-13.2/19.1 04-290834 

04-ALA-580-17.7/19.8 04-1513C4 

04-ALA-580-9.0/9 04-3A9704 

04-ALA-680-4.8/5.2 04-253764 

04-ALA-680-3.3/6.4 04-253794 

04-ALA-680-6.4/12.5 04-4A5204 

04-ALA-680-/303 04-253784 

04-ALA-880-27.4/28 04-165424 

04-ALA-880-30.1/31.1 04-1706U4 

04-ALA-980-1.3/2 04-1A2414 

04-ALA-5505-/0 04-0AA014 

04-CC-4-23.5/26.1 04-228594 

04-CC-4-31.1/31.1 04-0G4904 

04-CC-4-10.3/13.5 04-1E4604 

04-CC-4-17.0/17.8 04-0G1504 

04-CC-80-.8/1.2 04-2A8904 

04-CC-80-3.4/3.8 04-2A0304 

04-CC-80-5.9/0 04-1A2504 

04-CC-80-9.5/14.2 04-263724 

04-CC-80-13.6/0 04-0130K4 

Page 

27 

27 

27 

27 

28 

28 

28 

28 

28 

28 

29 

29 

29 

29 

29 

29 

30 

30 

30 

30 

30 

30 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-CC-160-.8/1.3 04-1A5214 

04-CC-680-24.2/24.8 04-0060C4 

04-MRN-1-.1/0 04-3A8204 

04-MRN-1-9.1/9.1 04-3S5624 

04-MRN-1-31.2/46 04-1E6004 

04-MRN-1-/3.4 04-1E7704 

04-MRN-101-3.0/0 04-3S9204 

04-MRN-101-8.8/0 04-4S0004 

04-MRN-101-11.2/12.8 04-226144 

04-MRN-580-3.0/5 04-4A1404 

04-NAP-29-12.1/13.5 04-120634 

04-NAP-121-.3/2.1 04-444214 

04-NAP-121-6.0/9.4 04-1E2904 

04-NAP-128-9.5/0 04-2S3704 

04-NAP-221-/2.7 04-1E9904 

04-SCL-9-4.6/0 04-0G4014 

04-SCL-9-/0 04-0A7824 

04-SCL-17-6.2/13.9 04-1E4904 

04-SCL-25-/2.5 04-1E8804 

04-SCL-82-/25.9 04-0E7404 

04-SCL-85-22.0/23.6 04-0A1304 

04-SCL-87-1.2/4.4 04-151394 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SCL-87-1.3/6 04-1E4804 

04-SCL-87-6.1/6.9 04-0A2714 

04-SCL-101-.7/17 04-0A7814 

04-SCL-101-17.8/21.2 04-0E4304 

04-SCL-101-28.4/51.8 04-151374 

04-SCL-101-27.6/40.2 04-0C9014 

04-SCL-130-1.3/0 04-0E7304 

04-SCL-152-6.1/6.7 04-448804 

04-SCL-152-13.8/14.8 04-2A0504 

04-SCL-280-1.0/L5 04-151304 

04-SCL-280-2.0/L5 04-150344 

04-SCL-680-.2/.9 04-151384 

04-SCL-880-.2/4.4 04-151364 

04-SCL-5736-/0 04-1247A4 

04-SF-80-6.7/7.8 04-040804 

04-SF-80-7.8/8.2 04-0120R4 

04-SF-80-7.9/8.2 04-0120S4 

04-SF-80-8.2/8.7 04-0120F4 

04-SF-101-3.4/8.3 04-1E3004 

04-SF-101-8.8/9.2 04-163744 

04-SF-101-9.2/9.8 04-163734 

04-SM-1-17.9/47.6 04-1E4104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SM-1-36.5/38.2 04-1123G4 

04-SM-1-37.6/0 04-2S6204 

04-SM-1-38.0/38.6 04-1123U4 

04-SM-1-39.6/40.1 04-1123J4 

04-SM-82-8.6/12.1 04-1E7404 

04-SM-82-/15.9 04-249924 

04-SM-82-/2.7 04-1E2504 

04-SM-92-7.3/13.9 04-1E7204 

04-SM-92-13.4/13.4 04-1A0204 

04-SM-92-14.4/18.8 04-042244 

04-SM-92-/3.2 04-1E2604 

04-SM-101-5.4/5.4 04-1E0304 

04-SM-101-9.6/11.9 04-235724 

04-SM-101-13.5/17.9 04-264204 

04-SM-101-19.1/0 04-0E9604 

04-SM-101-23.0/26.1 04-1E3204 

04-SM-280-23.1/27.2 04-0E5404 

04-SM-280-5.0/24.6 04-1E0204 

04-SM-280-13.3/13.6 04-0A9204 

04-SM-280-20.3/27.3 04-153404 

04-SM-280-/27.4 04-150474 

04-SM-380-5.0/6.3 04-294624 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SOL-12-7.9/20.6 04-0T10U4 

04-SOL-37-7.2/10.5 04-0T1454 

04-SOL-37-7.2/0 04-0G0004 

04-SOL-37-8.0/10.5 04-0T14F4 

04-SOL-80-6.6/6.8 04-299004 

04-SOL-80-8.1/12.9 04-2409U4 

04-SOL-80-15.4/20.1 04-4C15U4 

04-SOL-80-38.3/44.7 04-3A3004 

04-SOL-84-3.0/6 04-3S7104 

04-SOL-680-4.7/4.7 04-3S7214 

04-SON-1-16.1/19.7 04-2A6304 

04-SON-1-50.6/58.5 04-1E7304 

04-SON-12-9.2/11 04-4C3704 

04-SON-12-29.7/30.9 04-219864 

04-SON-37-.9/2.6 04-4A2304 

04-SON-101-8.9/13.9 04-0A18U4 

04-SON-101-13.6/23.1 04-272434 

04-SON-101-13.9/15.5 04-129654 

04-SON-101-21.7/29.3 04-0A10U4 

04-SON-116-26.7/26.7 04-3A9904 

04-SON-116-41.8/44.7 04-283814 

04-SON-116-/7 04-1E6704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SON-128-5.4/0 04-2S9414 

04-SON-128-17.1/24.7 04-4A8704 

04-SON-128-21.7/0 04-4A8814 

04-VAR--/0 04-010904 

04-VAR--/0 04-151284 

05-MON-1-3.2/4.6 05-0R9204 

05-MON-1-7.1/7.3 05-0S9504 

05-MON-1-20.9/20.9 05-0T6504 

05-MON-1-21.1/0 05-0P3104 

05-MON-1-21.3/21.6 05-0E9604 

05-MON-1-22.5/22.9 05-0T5504 

05-MON-1-26.1/26.1 05-0P3404 

05-MON-1-34.6/38 05-0S1404 

05-MON-1-46.8/46.8 05-0S9404 

05-MON-1-46.9/0 05-0P6804 

05-MON-1-72.2/102 05-0N2604 

05-MON-1-99.9/101.5 05-315924 

05-MON-1-74.9/T92 05-0L8004 

05-MON-68-16.3/0 05-0C8824 

05-MON-68-4.0/6.8 05-0S0604 

05-MON-101-45.8/82.6 05-0E4704 

05-MON-101-66.4/0 05-0N8314 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-101-85.0/85.8 05-349504 

05-MON-101-87.7/89.3 05-0R2104 

05-MON-101-3.1/5.2 05-464104 

05-MON-101-12.6/15.5 05-0Q2004 

05-MON-101-41.3/0 05-0R8904 

05-MON-183-.8/1.9 05-0E2424 

05-SB-1-23.3/M29.9 05-0S2104 

05-SB-101-.3/7.5 05-462504 

05-SB-101-10.8/12.8 05-447814 

05-SB-101-10.8/12.8 05-447804 

05-SB-101-12.7/20.9 05-0S6104 

05-SB-101-19.6/25.3 05-0G7704 

05-SB-101-26.5/27.1 05-0M14U4 

05-SB-101-82.1/84.3 05-0Q6504 

05-SB-154-22.9/23.1 05-0P9104 

05-SB-154-23.3/32.3 05-0S2204 

05-SB-154-8.1/32.1 05-0S4104 

05-SB-166-6.9/6.9 05-0Q4204 

05-SB-246-9.6/21 05-0S4004 

05-SBT-156-3.0/18.4 05-0S3904 

05-SCR-1-15.3/17.1 05-129114 

05-SCR-1-/8.3 05-0N2504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SCR-9-1.8/1.8 05-0P6504 

05-SCR-9-6.1/8.2 05-0S1604 

05-SCR-17-6.0/12.6 05-0L70U4 

05-SCR-17-7.0/7.3 05-0P8104 

05-SCR-129-1.2/.6 05-0S0904 

05-SLO-1-56.4/58 05-0S1004 

05-SLO-1-12.6/0 05-0R8804 

05-SLO-1-/10 05-0S1704 

05-SLO-41-20.7/20.8 05-0P7504 

05-SLO-41-41.2/43.8 05-0S1804 

05-SLO-41-43.9/49.6 05-0S2004 

05-SLO-46-29.9/31.1 05-0S6204 

05-SLO-46-32.2/37.2 05-330714 

05-SLO-46-49.5/0 05-0F7104 

05-SLO-46-50.8/52.8 05-0S1904 

05-SLO-101-13.2/18.3 05-485624 

05-SLO-101-35.7/46.3 05-0G0304 

05-SLO-101-45.2/45.7 05-402804 

05-SLO-101-24.0/32.3 05-0H1904 

05-SLO-101-/0 05-0R9804 

05-SLO-2501-/0 05-0AA064 

06-FRE-0-/0 06-0AA024 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-FRE-5-1.4/0 06-0A9804 

06-FRE-5-37.2/48.6 06-0L0904 

06-FRE-41-25.3/26.5 06-432104 

06-FRE-41-27.6/29.8 06-0E9704 

06-FRE-41-29.8/30.4 06-447704 

06-FRE-41-30.7/31.7 06-0A4904 

06-FRE-99-10.7/15.9 06-420314 

06-FRE-99-15.4/27.3 06-0G4304 

06-FRE-99-17.3/18 06-0J1604 

06-FRE-99-1.0/7.4 06-350714 

06-FRE-168-16.5/L29.7 06-0K9904 

06-FRE-168-36.0/0 06-0C0904 

06-FRE-168-58.6/65.8 06-0F29U4 

06-FRE-180-31.3/0 06-478904 

06-FRE-180-60.3/64 06-342444 

06-FRE-180-60.4/63 06-0J8904 

06-FRE-180-63.3/66.5 06-342434 

06-FRE-180-66.1/72.3 06-342514 

06-FRE-5505-/0 06-0AA014 

06-KER-5-73.0/87 06-0J4904 

06-KER-14-59.9/64.6 06-0L0804 

06-KER-33-63.0/68.8 06-0L1504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KER-43-25.1/38.8 06-0K6804 

06-KER-46-19.3/27.5 06-442534 

06-KER-46-43.0/49 06-0L1104 

06-KER-46-/7.3 06-353414 

06-KER-58-21.7/27.2 06-463704 

06-KER-58-114.6/0 06-0E3704 

06-KER-58-139.0/0 06-463004 

06-KER-65-6.1/25.2 06-0L7404 

06-KER-99-5.3/0 06-0G4704 

06-KER-99-21.6/24.7 06-0G2204 

06-KER-99-24.7/27.1 06-451604 

06-KER-99-28.2/29 06-0A7204 

06-KER-166-9.0/24.6 06-322104 

06-KER-178-100.1/101.6 06-0K4704 

06-KER-184-8.4/8.8 06-426304 

06-KER-204-4.6/5.1 06-430104 

06-KER-5701-/0 06-0AA004 

06-KER-5722-/0 06-483404 

06-KIN-5-/10 06-0L1604 

06-KIN-198-9.2/14.7 06-490004 

06-KIN-198-19.0/T21.7 06-0H7404 

06-KIN-198-21.5/28.3 06-3568U4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-MAD-41-23.2/23.6 06-0E1004 

06-MAD-145-8.8/9.1 06-407214 

06-MAD-145-.8/6.8 06-416104 

06-MAD-233-2.4/3.8 06-0L1304 

06-TUL-63-5.8/8 06-307004 

06-TUL-99-3.1/0 06-471904 

06-TUL-99-5.6/7.3 06-431704 

06-TUL-137-15.4/0 06-0A5704 

07-LA-1-1.9/4.1 07-4T1904 

07-LA-1-10.4/10.4 07-4T1604 

07-LA-1-27.4/30.9 07-1660U4 

07-LA-1-32.3/32.3 07-4S9104 

07-LA-1-34.5/35.6 07-226524 

07-LA-1-35.2/62.9 07-2X7904 

07-LA-1-38.1/38.1 07-1P8804 

07-LA-1-38.7/56.8 07-4T0604 

07-LA-2-15.0/22.8 07-3Y3404 

07-LA-2-26.5/54.5 07-2X8704 

07-LA-2-26.5/64.1 07-2X6704 

07-LA-2-26.5/64.1 07-2X6804 

07-LA-2-26.5/54.5 07-2X7204 

07-LA-2-49.7/0 07-2X6904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5-1.2/16.6 07-226534 

07-LA-5-6.8/18.4 07-235904 

07-LA-5-9.9/9.9 07-258914 

07-LA-5-11.8/12.8 07-3Y7104 

07-LA-5-13.6/18.5 07-246404 

07-LA-5-16.9/16.9 07-248904 

07-LA-5-16.9/28.7 07-193104 

07-LA-5-24.3/24.3 07-3P1604 

07-LA-5-29.4/56.3 07-4L4904 

07-LA-5-36.0/39.4 07-1219U4 

07-LA-5-39.4/43.9 07-252714 

07-LA-5-39.5/42.6 07-235504 

07-LA-5-44.2/46 07-168004 

07-LA-5-64.8/66.1 07-1X6504 

07-LA-5-/0 07-258604 

07-LA-7-1.0/0 07-256904 

07-LA-10-18.3/31.3 07-166814 

07-LA-10-31.2/33.4 07-117074 

07-LA-10-C 28.5/C28.5 07-3Y3804 

07-LA-10-10.4/28.2 07-3Y3704 

07-LA-14-54.6/60.7 07-3Y1404 

07-LA-14-61.9/61.9 07-4Y4204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-19-4.0/7.9 07-3Y3304 

07-LA-22-1.1/1.4 07-4T1504 

07-LA-27-6.9/0 07-4S3504 

07-LA-27-11.0/15.9 07-4T0204 

07-LA-27-17.0/18.6 07-3Y8504 

07-LA-39-17.0/28 07-2X7004 

07-LA-39-17.7/40 07-1X3224 

07-LA-39-40.0/44.4 07-1X3214 

07-LA-47-.9/.9 07-3Y5504 

07-LA-47-.9/2 07-4Y5004 

07-LA-60-11.8/23.3 07-1294V4 

07-LA-60-4.4/12.2 07-258924 

07-LA-91-17.5/17.5 07-3Y5904 

07-LA-101-1.0/8.1 07-3Y9204 

07-LA-101-16.5/16.5 07-4Y4404 

07-LA-103-/1.6 07-3Y9004 

07-LA-105-4.2/0 07-2X7504 

07-LA-110-21.2/22.8 07-2411U4 

07-LA-110-23.7/31.9 07-4T0304 

07-LA-110-25.9/31.9 07-2395U4 

07-LA-110-.9/9.1 07-3Y9104 

07-LA-134-1.9/2.3 07-188504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-134-5.9/8.6 07-182704 

07-LA-134-8.6/13.3 07-3Y1704 

07-LA-138-43.4/46.7 07-3Y4904 

07-LA-138-60.0/60.4 07-4S2704 

07-LA-138-69.3/75 07-4Y1104 

07-LA-187-4.0/4 07-4T1004 

07-LA-210-6.1/14.2 07-3Y7804 

07-LA-210-9.4/24.8 07-258504 

07-LA-210-29.5/30.7 07-228104 

07-LA-210-35.5/35.9 07-224504 

07-LA-210-40.6/42.1 07-231404 

07-LA-210-.4/5.9 07-3Y6004 

07-LA-213-/.3 07-4S7004 

07-LA-405-13.4/17.1 07-3Y9304 

07-LA-405-39.0/39 07-2X3504 

07-LA-405-/0 07-2X6604 

07-LA-405-/9.6 07-3Y6404 

07-LA-605-9.0/17.7 07-3Y7504 

07-LA-605-23.2/23.2 07-4Y4704 

07-LA-605-4.8/19.9 07-2Y7704 

07-LA-605-/4.3 07-3Y7704 

07-LA-710-9.4/18.4 07-183114 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-710-16.1/18.4 07-259904 

07-LA-710-18.1/20.8 07-269004 

07-LA-710-21.9/21.9 07-4S9904 

07-LA-710-26.5/27.4 07-179704 

07-LA-5953-/0 07-0AA014 

07-LA-5953-/0 07-0AA024 

07-VEN-1-11.6/28.5 07-226514 

07-VEN-1-25.4/26.7 07-2X8104 

07-VEN-23-3.5/8.5 07-4S8804 

07-VEN-23-20.7/21.1 07-1X8904 

07-VEN-23-12.9/17.8 07-2Y5304 

07-VEN-33-7.8/8 07-4K6304 

07-VEN-33-20.8/29.6 07-3Y4404 

07-VEN-101-8.9/11.5 07-3Y4504 

07-VEN-101-12.5/12.5 07-4Y3904 

07-VEN-101-22.0/23.7 07-234204 

07-VEN-101-70.2/0 07-2X8804 

07-VEN-101-33.2/34.7 07-272604 

07-VEN-118-.5/32.6 07-2M3904 

07-VEN-118-27.0/32.5 07-266704 

07-VEN-118-21.8/21.8 07-1X3104 

07-VEN-118-18.4/0 07-1P3804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-VEN-150-9.6/9.6 07-1189A4 

07-VEN-150-15.0/32 07-3Y8304 

07-VEN-150-18.8/18.8 07-1189G4 

07-VEN-150-22.7/22.8 07-1X6604 

07-VEN-232-.4/4.1 07-3Y8704 

08-RIV-10-41.3/44.6 08-456004 

08-RIV-10-/8.2 08-472304 

08-RIV-15-40.0/40.7 08-452204 

08-RIV-60-4.2/4.9 08-0M1404 

08-RIV-60-13.3/30.4 08-0N3004 

08-RIV-60-19.1/20.4 08-0L2104 

08-RIV-60-2.8/2.9 08-1A3604 

08-RIV-74-71.8/92 08-0N2704 

08-RIV-78-3.3/0 08-422204 

08-RIV-86-4.4/0 08-0M8104 

08-RIV-91-5.3/6.6 08-474104 

08-RIV-91-.1/5.9 08-0A5504 

08-RIV-243-13.8/13.9 08-0C4004 

08-RIV-371-77.0/77.2 08-0L7804 

08-SBD-10-25.2/29.3 08-0H9304 

08-SBD-10-20.0/30.1 08-0J8804 

08-SBD-15-16.0/0 08-0J9204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-15-169.8/181.9 08-4393U4 

08-SBD-15-/3.8 08-472214 

08-SBD-18-20.3/20.9 08-0K6404 

08-SBD-18-30.0/32.5 08-0A7914 

08-SBD-18-44.2/44.7 08-227004 

08-SBD-18-53.0/72.1 08-0N1304 

08-SBD-18-66.6/67.1 08-394704 

08-SBD-18-87.9/115.9 08-0N7004 

08-SBD-38-20.5/24 08-0M1304 

08-SBD-40-142.2/142.6 08-0C5104 

08-SBD-40-/S.8 08-0M5004 

08-SBD-62-7.6/8.5 08-0K8804 

08-SBD-62-18.2/79.5 08-0N1104 

08-SBD-62-55.0/79.5 08-0H6504 

08-SBD-66-20.8/21.3 08-0E5704 

08-SBD-95-9.7/21.3 08-0M9904 

08-SBD-138-23.0/23.2 08-0F7804 

08-SBD-210-9.4/11 08-204324 

08-SBD-210-23.5/31.1 08-0M3304 

08-SBD-215-4.8/6.5 08-007174 

08-SBD-215-8.8/11.6 08-4440U4 

08-SBD-215-12.8/17.1 08-0K8504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-247-/8.5 08-0M8604 

08-SBD-330-35.0/37.5 08-0P6604 

08-SBD-395-12.0/73.5 08-0N2504 

08-SBD-5708-/0 08-0M5604 

08-SBD-5730-/0 08-0H2824 

09-INY-6-.1/0 09-0AA034 

09-INY-168-13.5/15 09-345104 

09-INY-190-9.8/24.5 09-343104 

09-INY-395-65.0/76.1 09-2144U4 

09-INY-395-76.6/0 09-340504 

09-INY-395-115.0/0 09-0AA014 

09-INY-5505-/0 09-310604 

09-MNO-6-17.5/26.5 09-343004 

09-MNO-203-/8.7 09-346904 

09-MNO-395-32.4/0 09-300704 

09-MNO-395-84.0/85.6 09-326804 

09-MNO-395-84.4/106.3 09-342804 

09-MNO-395-91.7/96.8 09-327104 

09-MNO-395-106.3/120.4 09-347104 

09-MNO-5704-/0 09-334204 

09-MNO-5717-/0 09-315204 

09-SBD-127-.1/3.2 09-339604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

09-SBD-127-10.5/27.5 09-347004 

10-ALP-4-18.5/29.5 10-0S5904 

10-ALP-4-24.0/31.7 10-0U7004 

10-ALP-4-/9 10-0S5004 

10-ALP-4-/0 10-0U6904 

10-ALP-88-1.9/0 10-444204 

10-ALP-89-/10 10-0S5404 

10-ALP-5725-/0 10-0F1404 

10-AMA-49-7.0/11 10-049954 

10-AMA-88-5.5/14.3 10-0T9704 

10-CAL-4-53.5/58.1 10-0S5204 

10-CAL-12-3.0/9.9 10-379304 

10-MER-5-/0 10-0T4204 

10-MER-99-10.8/13.1 10-363124 

10-MER-99-15.8/17.3 10-0K0204 

10-MER-99-20.5/20.5 10-0T8804 

10-MER-99-22.0/37.3 10-0S3604 

10-MER-99-23.8/26.5 10-414814 

10-MER-99-26.8/27.6 10-3169C4 

10-MER-99-32.6/37.2 10-0L5804 

10-MER-140-11.9/24 10-0S5104 

10-MER-152-11.5/16.1 10-0S5304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-MER-165-30.0/36.7 10-0U0304 

10-SJ-4-4.4/14.2 10-0T4504 

10-SJ-4-5.4/6.9 10-0H04U4 

10-SJ-4-8.1/T14.3 10-283204 

10-SJ-4-/4.4 10-0T9604 

10-SJ-5-25.4/30 10-0T9904 

10-SJ-5-/0 10-0T4304 

10-SJ-12-/0 10-0K0704 

10-SJ-33-/5 10-0S4804 

10-SJ-99-16.9/21.8 10-0T8304 

10-SJ-99-18.6/18.6 10-0T8704 

10-SJ-99-27.5/0 10-0N9104 

10-SJ-99-/1.7 10-0L6304 

10-SJ-120-9.4/16.7 10-0U0204 

10-SJ-132-5.8/7.1 10-0U0004 

10-SJ-205-1.7/12.6 10-0L5704 

10-STA-4-/8.9 10-0S5504 

10-STA-5-/0 10-0T4404 

10-STA-99-16.8/24.7 10-0L5904 

10-STA-99-11.9/11.9 10-2A7704 

10-STA-99-15.0/16.5 10-0F7304 

10-STA-99-21.9/22.3 10-0K7004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-STA-108-28.7/29.4 10-0N4404 

10-STA-108-37.2/38.2 10-0U0404 

10-STA-120-11.0/T18.2 10-0Q3804 

10-STA-132-14.9/L16.8 10-3A6504 

10-TUO-49-23.1/23.6 10-0J1504 

10-TUO-49-/6.4 10-0T9804 

10-TUO-108-5.7/6.2 10-0H3204 

10-TUO-108-31.2/0 10-0N3704 

11-IMP-7-3.7/6.9 11-068024 

11-IMP-8-96.9/0 11-2M0604 

11-IMP-8-31.3/0 11-261504 

11-IMP-8-31.3/0 11-261514 

11-IMP-8-91.0/96.8 11-2M0004 

11-IMP-78-41.1/63 11-278004 

11-IMP-78-12.1/15.2 11-167884 

11-IMP-86-6.5/0 11-295604 

11-IMP-111-61.2/65.4 11-299004 

11-SD-5-8.6/10 11-0786U4 

11-SD-5-1.2/23.5 11-283404 

11-SD-5-19.9/23.9 11-2M0504 

11-SD-5-25.9/31.8 11-2M0404 

11-SD-5-32.7/42.7 11-079804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-5-39.8/54.4 11-289304 

11-SD-5-52.8/54.9 11-239504 

11-SD-5-67.2/0 11-0AA004 

11-SD-8-3.0/12.6 11-261704 

11-SD-8-10.2/21.8 11-2M0904 

11-SD-8-17.4/18.7 11-063804 

11-SD-8-2.4/67.8 11-2M0104 

11-SD-8-31.8/39.7 11-2M0804 

11-SD-8-49.0/0 11-243204 

11-SD-15-10.4/21.2 11-2T0924 

11-SD-15-16.0/M19.3 11-2T0934 

11-SD-15-18.8/M21.9 11-260714 

11-SD-15-21.9/M23.9 11-260724 

11-SD-15-26.0/30.2 11-2T0814 

11-SD-15-27.3/0 11-2T0894 

11-SD-15-3.2/M4.1 11-070404 

11-SD-15-8.9/9.7 11-233204 

11-SD-15-10.5/M15 11-2T0914 

11-SD-15-30.0/31.5 11-2T0824 

11-SD-52-2.6/5.9 11-288404 

11-SD-52-7.4/13.3 11-267304 

11-SD-52-14.1/16.3 11-010614 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-52-16.2/17.8 11-2T0104 

11-SD-52-17.0/17.7 11-2T0004 

11-SD-56-.3/2.6 11-2M1204 

11-SD-56-6.8/8.7 11-402304 

11-SD-76-32.9/52.3 11-277804 

11-SD-76-7.3/13.1 11-080104 

11-SD-78-5.0/12 11-274904 

11-SD-94-1.5/13.4 11-261714 

11-SD-94-7.9/0 11-262604 

11-SD-94-11.3/13.8 11-276414 

11-SD-125-9.6/T20.8 11-296804 

11-SD-163-.9/0 11-401704 

11-SD-163-1.7/3.2 11-265004 

11-SD-805-7.6/9.2 11-081644 

11-SD-805-18.2/20.4 11-2M0704 

11-SD-905-7.5/7.8 11-402604 

11-SD-905-8.6/11.6 11-091824 

11-SD-905-9.5/15 11-288804 

11-SD-5505-/0 11-0AA024 

11-SD-5722-/0 11-0AA014 

12-ORA-0-/0 12-0AA004 

12-ORA-0-/0 12-0AA024 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-1-6.6/6.6 12-0K2504 

12-ORA-5-6.0/31.2 12-0F9204 

12-ORA-5-6.1/31.2 12-0G7304 

12-ORA-5-8.5/9.4 12-0E5704 

12-ORA-5-15.1/16.4 12-0E0704 

12-ORA-5-20.7/42 12-0K6404 

12-ORA-5-22.2/28.5 12-0A7304 

12-ORA-5-23.0/24.8 12-0K5004 

12-ORA-5-24.9/30.3 12-0K1504 

12-ORA-5-31.4/42.5 12-0K4504 

12-ORA-5-33.2/34 12-0H5504 

12-ORA-5-42.1/44.4 12-101674 

12-ORA-5-72.0/72.4 12-0C8704 

12-ORA-5-23.8/0 12-0H2354 

12-ORA-22-.7/.9 12-071624 

12-ORA-22-3.6/3.8 12-0J9604 

12-ORA-22-12.6/0 12-0K5804 

12-ORA-39-3.6/0 12-0K2604 

12-ORA-39-19.2/23.2 12-085104 

12-ORA-55-4.5/17 12-0K3504 

12-ORA-55-5.5/6.3 12-075604 

12-ORA-55-7.0/7.9 12-0E2504 
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Cnty Rt Pm 

12-ORA-55-16.0/16.8 

12-ORA-57-11.1/22.1 

12-ORA-73-10.2/22.5 

12-ORA-73-21.5/21.5 

12-ORA-74-13.3/16.6 

12-ORA-90-.5/2.8 

12-ORA-91-.2/11.5 

12-ORA-91-15.9/18.9 

12-ORA-133-4.1/8.1 

12-ORA-241-27.9/39 

12-ORA-405-.2/24.2 

12-ORA-405-1.7/20.6 

12-ORA-405-8.7/12.6 

12-ORA-405-9.0/10.8 

12-ORA-405-10.7/12.1 

12-ORA-405-13.6/0 

12-ORA-405-22.7/0 

12-ORA-405-/11.4 

Statement of Ongoing Contracts - Index 
Contract 

12-0H9504
 

12-0G0304
 

12-0K2004
 

12-0G2704
 

12-043224
 

12-0K2304
 

12-0K3604
 

12-0G0404
 

12-1072C4
 

12-0K5904
 

12-0F9004
 

12-0C5404
 

12-0K0604
 

12-0J9904
 

12-0J2604
 

12-0K6304
 

12-0J5704
 

12-0L0604
 

Statement of Ongoing Contracts - Federal Aid 
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Statement of Ongoing Contracts - Federal Aid 

District 01 

Federal Aid Category Bid + CCO  Work Comp

-F- FEDERAL AID (PRIMARY) $54,847,745  $21,814,249

-S- FEDERAL AID (SECONDARY) $13,149,578  $8,388,553

-SH- STATE HIGHWAY $29,256,375  $23,702,237

-ER- STORM DAMAGE REPAIR $15,574,430  $11,342,848

 $18,271,482  $6,395,113

District Total: $131,099,611  $71,643,000

District 02 

Federal Aid Category Bid + CCO  Work Comp

-I- FEDERAL AID (INTERSTATE) $26,439,512  $23,257,217

-F- FEDERAL AID (PRIMARY) $6,636,800  $4,543,049

-S- FEDERAL AID (SECONDARY) $64,455,675  $59,343,108

-SH- STATE HIGHWAY $28,685,757  $12,580,911

-ER- STORM DAMAGE REPAIR $1,046,292  $885,645

 $184,316,678  $56,485,521

District Total: $311,580,713  $157,095,452 

District 03 

Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $224,080,319  $133,068,655



Statement of Ongoing Contracts - Federal Aid 

District 03 

Federal Aid Category Bid + CCO  Work Comp

-F- FEDERAL AID (PRIMARY) $82,322,448  $76,396,600

-S- FEDERAL AID (SECONDARY) $72,332,232  $49,064,851

-SH- STATE HIGHWAY $108,313,501  $57,710,100

 $380,774,121  $216,190,438

District Total: $867,822,620  $532,430,645

District 04 

Federal Aid Category Bid + CCO  Work Comp

-I- FEDERAL AID (INTERSTATE) $95,308,034  $37,532,695

-F- FEDERAL AID (PRIMARY) $135,178,780  $116,217,072

-S- FEDERAL AID (SECONDARY) $424,620,728  $303,134,070

-SH- STATE HIGHWAY $2,231,114,105  $1,366,402,598

-ER- STORM DAMAGE REPAIR $3,146,425  $1,962,664

 $1,238,437,195  $784,297,687

District Total: $4,127,805,267  $2,609,546,785 

District 05 

Federal Aid Category  Bid + CCO  Work Comp 

-F- FEDERAL AID (PRIMARY) $22,362,964  $20,693,304

-S- FEDERAL AID (SECONDARY) $29,780,549  $6,329,698



Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

-SH­

-ER­

05 

District 

Federal Aid 

District Total: 

-F­

-S­

-SH­

06 

District

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

-ER­

07 

Category 

STATE HIGHWAY
 

STORM DAMAGE REPAIR
 

Category 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

Category

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

STORM DAMAGE REPAIR
 

Bid + CCO

 $105,121,198


 $2,834,273


 $107,719,964


 $267,818,948


 Bid + CCO

 $20,477,141


 $19,912,514


 $93,548,342


 $162,409,940


 $296,347,938


 Bid + CCO

 $62,774,015


 $279,744,951


 $6,805,500


 $192,555,971


 $140,269,902


 Work Comp

 $72,161,288


 $1,987,161


 $51,560,979


 $152,732,430


 Work Comp

 $6,040,031


 $18,460,215


 $70,191,057


 $67,711,892


 $162,403,195
 

Work Comp 

$48,802,397


 $263,052,478


 $3,613,814


 $139,560,818


 $68,791,423




District 

Federal Aid 

07 

District 

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

08 

District 

Federal Aid 

District Total: 

-S­

-SH­

09 

District Total: 

District 10 

Statement of Ongoing Contracts - Federal Aid 

Category Bid + CCO

 $410,883,211


 $1,093,033,551


Category Bid + CCO

FEDERAL AID (INTERSTATE) $166,347,880


FEDERAL AID (PRIMARY) $4,459,300


FEDERAL AID (SECONDARY) $55,627,366


STATE HIGHWAY $124,809,385


 $113,207,042


 $464,450,973


Category  Bid + CCO

FEDERAL AID (SECONDARY) $3,942,370


STATE HIGHWAY $47,899,714


 $5,674,758


 $57,516,841


 Work Comp

 $119,831,809


 $643,652,739


 Work Comp

 $149,476,857


 $0


 $35,337,887


 $58,199,707


 $96,580,802


 $339,595,253


 Work Comp 

$0


 $40,749,198


 $2,787,574


 $43,536,772
 



Statement of Ongoing Contracts - Federal Aid 

District 10 

Federal Aid Category Bid + CCO  Work Comp

-F- FEDERAL AID (PRIMARY) $5,412,923  $4,186,315

-S- FEDERAL AID (SECONDARY) $16,342,056  $1,917,456

-SH- STATE HIGHWAY $73,399,113  $61,937,136

 $36,273,065  $7,547,115

District Total: $131,427,157  $75,588,022

District 11 

Federal Aid Category Bid + CCO  Work Comp

-I- FEDERAL AID (INTERSTATE) $82,600,238  $43,085,807

-F- FEDERAL AID (PRIMARY) $7,609,608  $0

-S- FEDERAL AID (SECONDARY) $30,045,681  $24,014,904

-SH- STATE HIGHWAY $289,565,162  $219,207,057

-ER- STORM DAMAGE REPAIR $1,000,000  $0

 $395,792,828  $265,369,042

District Total: $806,613,518  $551,676,810 

District 12 

Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $6,844,145  $0

-F- FEDERAL AID (PRIMARY) $207,279,871  $195,138,602



District 12 

Federal Aid 

-S­

-SH-


District Total: 

Federal Aid 
-I­

-ER­

-S­

-F­

-SH-


Statewide Totals 

Statement of Ongoing Contracts - Federal Aid 

Category  Bid + CCO

FEDERAL AID (SECONDARY) $344,848

STATE HIGHWAY $36,255,308

 $122,098,351

 $372,822,523

Statement of Ongoing Contracts -
Statewide Recap 

Category Bid + CCO
FEDERAL AID (INTERSTATE)
 $664,394,144


 $3,175,858,636


STORM DAMAGE REPAIR
 $163,871,323


FEDERAL AID (SECONDARY)
 $737,359,096


FEDERAL AID (PRIMARY)
 $826,332,531


STATE HIGHWAY
  $3,360,523,931
 

$8,928,339,661


 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

 Work Comp 

$0


 $20,303,270


 $41,719,390


 $257,161,262
 

Work Comp 

$435,223,627


 $1,716,477,364


 $84,969,741


 $509,604,556


 $708,081,700


 $2,142,705,378
 

$5,597,062,366




District

05
 

10
 

11
 

12
 

02
 

01
 

08
 

09
 

07
 

06
 

04
 

03
 

Statement of Ongoing Contracts -Summary 

Work Completed This Perio

 $462,923

 $39,250,764

 $951,275

 $1,016,345

 $2,782,529

 $6,129,359

 $8,072,959

 $2,305,831

 $16,557,900


 $16,746,039


 $1,986,065


 $1,875,358
 

$98,137,346
Work completed this Period:


	01
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