
 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-DN-101-4.0/0 IN DEL NORTE COUNTY NEAR KLAMATH AT BUGLER CONSTRUCTION SANDERS, KAREN $3,848,126 04/16/13 26%
01-476904 
ACBH-Q101-(226)E

 Q1-01 2-(6E) 

--() 

THE KLAMATH RIVER BRIDGE 

REMOVE & RECONSTRUCT HINGES 
PLEASANTON CA 94588 

(925)416-0700 

4847 HOPYARD RD, STE 4 #395 

(707)498-4009 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$1,793,413
 $0

05/24/13 
11/15/14 

47%

HA21 

01-DN-101-15.2/0 IN DEL NORTE COUNTY NEAR CRESCENT ROBERT J. FRANK CONSTRUCTION SANDERS, KAREN $385,000 04/23/12 100%
01-0C3804 CITY 1.45 MILES NORTH OF RUDISILL 

ROAD DIR'S EMERGENCY F.A. 

INC. 

2806 TARMAC ROAD 
700 PARK PLACE 

CRESCENT CITY, CA 95531 

$350,745
 $0

06/15/12 
12/30/12 

91%

REPAIR SLIPOUT 
REDDING, CA 96003 

(707)464-9157 OVER RUN 

20.20 

201120 

01-DN-101-15.2/0 IN DEL NORTE COUNTY NEAR CRESCENT CALEX ENGINEERING CO. SANDERS, KAREN $4,785,000 05/04/12 100%
01-0C3904 CITY 1.45 MILES NORTH OF RUDISILL 

ROAD DIR'S EMERGENCY L.B. 

REPAIR SLIPOUT 
NEWHALL, CA 91321 

(661)254-1866 

23651 PINE STREET 

(707)464-9157 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$3,935,831
 $0

10/26/12 
11/01/13 

82%

OVER RUN 

20.20 

201130 

01-DN-101-17.5/0 IN DEL NORTE COUNTY ABOUT 10 MILES HEMMINGSEN CONTRACTING, INC. MERGUPS, JURIS $305,000 04/04/12 0%
01-0C2604 SOUTH OF CRESCENT CITY AT 2.8 MILES 

NORTH OF MILL CREEK PARK ENTRANCE RD 

#8068 DIR'S EMERGENCY 
CRESCENT CITY, CA 95531 

P.O. BOX 215 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$253,817
 $0

05/02/12 
12/30/13 

83%

RETREAT 
20.20 

201130 

01-DN-101-21.8/0 IN DEL NORTE COUNTY NEAR CRESCENT R BROWN CONSTRUCTION CO., INC.MERGUPS, JURIS $985,000 12/01/12 0%
01-0C7804 CITY AT 0.9 MILES SOUTH OF HAMILTON 

ROAD DIR'S EMERGENCY F.A. 

SLIDE REPAIR 
WILLOW CREEK, CA 95573 

(530)629-3702 

P.O. BOX 406 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$728,028
 $0

01/16/13 
09/30/13 

74%

20.20 

201130 

01-DN-197-2.1/0 IN DEL NORTE COUNTY AT 2.1 MILES DANIELSON CONSTRUCTION, INC. SANDERS, KAREN $485,000 01/07/13 100% 
01-0C8004 NORTH OF THE INTERSECTION OF HIGHWAY 

199 AND 197 DIR'S EMERGENCY L.B. 

REPAIR SINKHOLE 
EUREKA, CA 95502 

(707)444-2948 

P.O. BOX 3598 

(707)464-9157

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$310,044 
$0 

03/18/13 
08/23/13 

64% 

OVER RUN 

20.20
 

201130
 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-36-1.7/13.5 NEAR ALTON FROM RIVER BAR ROAD TO 0.2 MERCER-FRASER COMPANY RODRIGUEZ, JOAQUIN $9,371,668 11/30/11 100%

HA22 

01-399104 
ACST-PP03-(609)3 

--() 

WPCP 

MILE EAST OF VAN DUZEN BRIDGE NO 04­

0094 AND NEAR BRIDGEVILLE FROM VAN 

DUZEN BRIDGE NO 04-0 

HMA OVERLAY AND RUMBLE STRIP 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(707)621-0000 

1487 SANDY PRAIRIE 

CT., STE E 

FORTUNA, CA 95540 

$9,029,790
 $0

12/21/11 
08/27/13 

100%

SUSPENDED 
08/29/13 

01-HUM-36-5.8/7.6 IN HUMBOLDT COUNTY AT CARLOTTA FROM G R SUNDBERG INC RODRIGUEZ, JOAQUIN $423,273 10/26/12 100%

HB4N 

01-323304 

WPCP 

WILSON LANE TO 0.5 MILE WEST OF 

CUMMINGS CREEK ROAD 

WIDEN FOR LEFT-TURN CHANNELIZATION 
ARCATA CA 95527 

(707)825-6565 

5211 BOYD ROAD 

(707)621-0000 

1487 SANDY PRAIRIE 

CT, SUITE E 

FORTUNA, CA 95540 

$434,525
 $0

12/03/12 
08/21/13 

100%

COMPLETED 
08/28/13 

01-HUM-36-21.9/0 IN HUMBOLDT COUNTY NEAR BRIDGEVILLE WAHLUND CONSTRUCTION, INC. KUYKENDALL, NANCY $385,000 12/10/12 100%
01-0C7904 AT 2.0 MILES WEST OF VAN DUZEN RIVER 

BRIDGE #04-293 DIR'S EMERGENCY F.A. 

CULVERT REPAIR 
EUREKA, CA 95503 

830 HILMA DRIVE 1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA, CA 95540 

$189,060
 $0

02/06/13 
06/30/13 

49%

OVER RUN 

20.20 
(707)725-7197 

201130 

01-HUM-96-7.8/0 IN HUMBOLDT COUNTY ON ROUTE 96 NEAR 6 RIVERS CONSTRUCTION, INC. OSIER, JIM $885,000 11/25/12 100%
01-0C7704 HOOPA DIR'S EMERGENCY F.A. 

SLIDE REPAIR 
HOOPA, CA 95546 

(530)625-4716 

P.O. BOX 1431 

(707)834-1152 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$888,270
 $0

01/16/13 
07/25/13 

100%

OVER RUN 

20.20 

201130 

01-HUM-96-13.3/16.8 IN HUMBOLDT COUNTY NEAR HOOPA FROM TIDEWATER CONTRACTORS INC OSIER, JIM $1,561,122 06/05/13 24%

HM1 

01-0C7304 HOSTLER CREEK BRIDGE TO ROCK CHUTE 

VIADUCT 

COLD IN PLACE RECYCLE W/HMA OVERLAY 
BROOKINGS OR 97415 

(541)469-5341 

P O BOX 1956 

(707)834-1152 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$71,279
 $0

06/27/13 
11/18/13 

4%

01-HUM-96-23.1/29.9 IN HUMBOLDT COUNTY NEAR WEITCHPEC INTERMOUNTAIN SLURRY SEAL INC OSIER, JIM $607,282 04/10/13 0% 

HM1 

01-0B7704 FROM KLAMATH RIVER BRIDGE 04-144 TO 

SLATE CREEK BRIDGE 

PLACE SEAL COAT 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(707)834-1152

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$0 
$0 

05/06/13 
0% 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13
 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-101-2.3/66.3 IN HUMBOLDT COUNTY AT VARIOUS KEN'S WATER TENDER INC KOSTRZEWA, LUCY $393,052 04/03/12 83%
01-431704 LOCATIONS 

CULVERT REHABILITATION 
WILLOW CREEK CA 95573 

P O BOX 931 1500 REDWOOD DRIVE 

GARBERVILLE, CA 95542 

$332,080
 $0

04/27/12 
10/07/13 

83%

(530)629-4397 
(707)834-1036 SUSPENDED 

HA22 WPCP 

01-HUM-101-12.9/13.1 IN HUMBOLDT COUNTY NEAR GARBERVILLE KICKIN ENTERPRISES KAMPAS, NANCY $141,778 11/04/09 100%

HM2 

01-451804 

WPCP 

AT 0.2 MILE NORTH OF MONSCHKE 

UNDERCROSSING AND AT 1.2 MILES SOUTH 

OF DEAN CREEK BRIDGE 

REPAIR DRAINAGE SYSTEMS 

BELLA VISTA CA 96008 

(530)549-5190 

12777 INDIAN OAKS DRIVE 

(707)725-1023 

1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA CA 95540 

$0
 $0

12/07/09 
05/20/11 

100%

SUSPENDED 

01-HUM-101-54.3/56.8 IN HUMBOLDT COUNTY NEAR RIO DELL FROM DIRT AND AGGREGATE RODRIGUEZ, JOAQUIN $955,555 08/15/13 0%
01-0B1904 
HSNH-Q101-(228)E 

--() 

THE EEL RIVER BRIDGE #4-16 TO 0.3 

MILE SOUTH OF VAN DUZEN RIVER BRIDGE 

INSTALL MEDIAN BARRIER 

INTERCHANGEINC 

FAIRVIEW OR 97024 

20905 NE SANDY BLVD 
1487 SANDY PRAIRIE 

CT, SUITE E 

FORTUNA, CA 95540 

$0
 $0

08/28/13 
0%

HB1 (503)661-5093 
(707)621-0000 

01-HUM-101-72.5/0 IN HUMBOLDT COUNTY 0.2 MILES SOUTH R. P. RICE CONSTRUCTION QUINTRELL, HEIDI $285,000 04/09/12 100%
01-0C2804 OF ORCHARD ST. UNDER CROSSING #4-122 

DIR'S EMERGENCY F.A. 

SLIDE REPAIR 
FORTUNA, CA 95540 

P. O. BOX 817 

(707)496-4358 

2355 BONGIO CT 

EUREKA, CA 95503 

$282,090
 $0

06/06/12 
06/15/12 

99%

OVER RUN 

20.20 

201130 

01-HUM-101-79.9/87.8 IN HUMBOLDT COUNTY IN AND NEAR EUREKA MERCER FRASER COMPANY QUINTRELL, HEIDI $11,884,687 10/18/12 66%

HA22 

01-3633U4 
ACNH-Q101-(223)E 

--() 

WPCP 

AND ARCATA FROM EUREKA SLOUGH BRIDGE 

TO ARCATA OVERHEAD 

HMA OVERLAY & RECONSTRUCT MBGR 
EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(707)496-4358 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$1,024,016
 $0

11/06/12 
11/13/13 

9%

01-HUM-101-89.3/90.2 IN HUMBOLDT COUNTY NEAR GOLDEN STATE BRIDGE INC FITZGERALD, TOM $41,541,408 09/18/08 93% 
01-296104 
ACNH-X023-(033)E 

BHX0-23 0-(3EN)H 

X023- 033-() 

MCKINLEYVILLE ON ROUTE 101 AND ON 

ROUTE 200 

REPLACE BRIDGES 
BENICIA, CA 94510 

(925)372-8000 

2990 BAY VISTA COURT,SUITE D 

(707)441-3989

5601 S. BROADWAY 

EUREKA CA 95503 

$40,873,019 
$0 

09/26/08 
09/05/13 

98% 

HA21 SWPPP 



  

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 09/20/13
10/01/13 

01District 

01-HUM-101-98.1/100.7 

Fed Aid 

HA21 

Pgm Code 

01-459704 

Contract 

NH-Q101-(231)E 

--() 

Location 
Storm Water 
Plan 

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS FROM WESTHAVEN DRIVE UC TO 

TRINIDAD ROAD UNDERCROSSING 

Description 

SEISMIC RETROFIT 

Type Of Work 

GOLDEN STATE BRIDGE INC 

Contractor 

BENICIA CA 94510 

(925)372-8000 

2990 BAY VISTA COURT SUITE D 

Resident 
Engineer 

$2,114,143

Bid + CCOs

 $0

Comp To date

 $0

This Month 

08/28/13 

Awarded 

09/17/13 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

01-HUM-211-74.4/79.2 

HM1 

01-0A1504 
STP-S211-(002)E 

--()

IN HUMBOLDT COUNTY NEAR FERNDALE FROM 

0.2 MILE SOUTH OF SALT RIVER OVERFLOW 

TO ROUTE 101 

RUBBERIZED HOT MIX ASPHALT 

MERCER FRASER COMPANY 

EUREKA CA 95502 

(707)443-6371 

P O BOX 1006 

KUYKENDALL, NANCY 

(707)498-0345 

1487 SANDY PRAIRIE 

CT., STE E 

FORTUNA, CA 95540 

$1,979,165
 $0
 $0

05/23/13 
06/13/13 

0%

 0%

01-HUM-254-5.8/5.9 

HA23 

01-475014 
ACST-43M0-(004)E 

43-M0 0-(4E) 

--() 

WPCP 

IN HUMBOLDT COUNTY NEAR MIRANDA AT 

0.5 MILE SOUTH OF POST OFFICE 

CONST SOLDIER PILE RETAINING WALL 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

KUYKENDALL, NANCY 

(707)725-7197 

1487 SANDY PRAIRIE 

CT, SUITE E 

FORTUNA, CA 95540 

$1,479,881
 $1,422,484

 $0

01/27/12 
02/17/12 
08/09/13 

100%

 100%

COMPLETED 
08/22/13 

01-HUM-254-11.0/11.1 

HA23 

01-475024 
ER-43M4-(004) 

--() 

WPCP 

IN HUMBOLDT COUNTY NEAR MIRANDA AT 

0.2 MILE NORTH OF BRIDGE CREEK 

REPAIR STORM DAMAGE 

PACIFIC EARTHSCAPE 

MCKINLEYVILLE CA 95519 

(707)840-9442 

1225 CENTRAL AVE, SUITE 11 

KUYKENDALL, NANCY 

(707)498-0345 

1487 SANDY PRAIRIE 

CT, SUITE E 

FORTUNA, CA 95540 

$636,964
 $62,389

 $0

11/19/12 
02/13/13 
11/15/13 

15%

 10%

01-HUM-254-12.7/20.6 

HM1 

01-498404 
ACST-PS25-(400)7 

--() 

WPCP 

IN HUMBOLDT COUNTY NEAR MYERS FLAT 

FROM 0.2 MILE NORTH OF MYERS FLAT 

ROAD TO SOUTH FORK EEL RIVER BRIDGE 

HOT MIX ASPHAL OVERLAY 

MERCER-FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

KAMPAS, NANCY 

(707)725-7197 

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA CA 95540 

$1,232,386
 $56,077

 $0

05/31/11 
06/14/11 
10/31/13 

78%

 5%

01-HUM-254-22.3/40 

HA23 

01-475204 
ACST-P43L-(800)4 

--() 

WPCP 

IN HUMBOLDT COUNTY NEAR REDCREST 

PLACE HMA OVER CL2 AB REPLACE CSP 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

KUYKENDALL, NANCY 

(707)725-7197

1487 SANDY PRAIRIE 

CT,SUITE E 

FORTUNA, CA 95540 

$597,855 
$5,625 

$0 

10/14/11 
11/18/11 
10/15/13 

51% 

1% 

SUSPENDED 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-255-.2/1.8 IN HUMBOLDT COUNTY IN AND NEAR EUREKA AMERICAN CIVIL CONSTRUCTORS QUINTRELL, HEIDI $1,678,323 09/13/12 22%

HA21 

01-0A3804 
ACST-P255-(007)E 

- -( ) 

WPCP 

AT VARIOUS LOCATIONS FROM EUREKA 

CHANNEL BRIDGE TO SAMOA CHANNEL 

BRIDGE 

REHABILITATE BRIDGE 

WEST COAST INC 

BENICIA CA 94510 

(707)746-8028 

3701 MALLARD DRIVE 

(707)496-4358 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$4,000
 $0

11/06/12 
03/18/14 

0%

01-HUM-299-4.2/0 IN HUMBOLDT COUNTY NEAR BLUE LAKE AT DESERT CONCEPTS CONSTRUCTION HURLBURT, GLENN $548,410 08/23/12 73%
01-296124 MILL CREEK BRIDGE #4-188 

FISH PASSAGE MITIGATION 

INC 

77-770 COUNTRY CLUB DR STE D 
5065 BOYD ROAD 

ARCATA, CA 95521 

$453,310
 $0

09/18/12 
09/09/13 

99%

PALM DESERT CA 92211 
(707)496-5563 

HA21 WPCP (760)200-9007 

01-HUM-299-8.5/0 IN HUMBOLDT COUNTY NEAR BLUE LAKE AT G R SUNDBERG INC OSIER, JIM $4,694,541 06/18/12 90%

HA23 

01-474414 
ER43-M300-(4E ) 

--() 

SWPPP 

1.8 MILES EAST OF BUCKLEY ROAD 

REPAIR SLIDE & REPLACE DRAINAGE 
ARCATA CA 95521 

(707)825-6565 

5211 BOYD ROAD 

(707)834-1152 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$4,167,403
 $0

07/23/12 
10/08/13 

90%

01-HUM-299-8.5/0 IN HUMBOLDT COUNTY NEAR BLUE LAKE AT GR SUNDBERG INC. OSIER, JIM $783,931 09/16/11 100%
01-0B6404 1.8 MILES EAST OF BUCKLEY RAOD 

EMERGENCY F.A. 

REPAIR SLIPOUT 

DIR'S 

ARCATA, CA 95521 

5211 BOYD ROAD 

(707)834-1152 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$783,371
 $0

09/16/11 
06/15/13 

100%

OVER RUN 

20.20 

201130 

01-HUM-299-20.2/20.5 IN HUMBOLDT COUNTY ABOUT 14 MILES MERCER FRASER COMPANY ZIMMERER, JEFFREY $8,845,338 12/19/12 33%

HA23 

01-423704 
NH-P299-(173) 

--() 

SWPPP 

EAST OF BLUE LAKE FROM 0.2 TO 0.5 MI 

WEST OF CHEZEM ROAD #6L200 

RECONSTRUCT ROADWAY WITH HMA 
EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(707)498-3207 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$3,732,651
 $0

01/10/13 
06/04/14 

42%

01-HUM-299-30.7/0 IN HUMBOLDT COUNTY ABOUT 8 MI WEST OF G R SUNDBERG INC ZIMMERER, JEFFREY $322,670 06/13/13 60% 

HA42 

01-437404 WILLOW CREEK AT 2.5 MI WEST OF E FORK 

WILLOW CREEK BRIDGE 

BUTTRESS SLOPE & RECONSTRUCT RDWY 
ARCATA CA 95521 

(707)825-6565 

5211 BOYD ROAD 

(707)498-3207

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$178,650 
$0 

07/22/13 
09/27/13 

53% 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-299-/42.9 IN HUMBOLDT COUNTY AT VARIOUS APEX FENCE COMPANY INC ZIMMERER, JEFFREY $2,177,395 12/13/12 44%

HB1 

01-463914 
NHG-P299-(172) 

--() 

WPCP 

LOCATIONS FROM ROUTE 299/101 

SEPARATION TO TRINITY COUNTY LINE 

RECONSTRUCT METAL GUARD RAILING 
ANDERSON CA 96007 

(530)365-3316 

P O BOX 545 

(707)498-3207 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$1,129,580
 $0

01/10/13 
02/28/14 

48%

01-HUM-999-/0 IN HUMBOLDT COUNTY ON VARIOUS ROUTES F D THOMAS INC OSIER, JIM $3,274,893 06/13/13 0%
01-0A4504 AND AT VARIOUS LOCATIONS 

REHABILITATE BRIDGES 
MEDFORD OR 97501 

P O BOX 4663 5065 BOYD ROAD 

ARCATA, CA 95521 

$0
 $0

07/08/13 
0%

(541)664-3010 
(707)834-1152 

HA21 

01-HUN-96-27.0/0 IN HUMBOLDT COUNTY, 1.1 MILES WEST ENGINEERED SOIL REPAIRS, INC. OSIER, JIM $5,085,000 04/20/12 100%
01-0C3004 OF AIKEN CREEK BRIDGE #4-59 

EMERGENCY F.A. 

REPAIR SLIPOUT 

DIR'S 

WALNUT CREEK, CA 94597 

1267 SPRINGBROOK ROAD 

(707)834-1152 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$5,099,226
 $0

06/01/12 
06/30/13 

100%

OVER RUN 

20.20 

201130 

01-LAK-20-31.6/46.5 IN LAKE COUNTY ON ROUTE 20, FROM TEICHERT CONSTRUCTION DBA A. KRAFT, DAN $1,185,000 08/16/12 0%
01-0C6204 JUNCTION 20/53 TO LAKE/COLUSA COUNTY 

LINE DIR'S EMERGENCY F.A. 

TEICHERT & SON, INC 

P.O. BOX 1890 
P.O. BOX 457 

LOWERLAKE, CA 95457 

$415,011
 $0

11/15/12 
11/01/13 

35%

FIRE DAMAGE REPAIR 
DAVIS, CA 95617-1890 

(707)994-5074 

20.20 (530)406-4200 

201130 

01-LAK-29-11.9/19.1 IN LAKE COUNTY NEAR LOWER LAKE FROM WINDSOR FUEL CO BAKER, SCOTT $1,411,667 05/22/13 82%
01-491214 COYOTE CREEK BRIDGE TO 1.2 

SOUTH OF JUNCTION ROUTE 53 

BONDED WEARING COURSE 

MILES 

PITTSBURG CA 94565 

(925)427-5266 

P O BOX 1029 

(707)272-5831 

2617 E HWY 20 

NICE, CA 95464 

$1,074,891
 $0

06/13/13 
08/23/13 

74%

HM1 

01-LAK-53-2.8/7.5 IN LAKE COUNTY IN AND NEAR CLEARLAKE SIERRA EQUIPMENT RENTAL INC KRAFT, DAN $12,178,957 01/05/11 50% 
01-3986U4 
NH-P053-(024)3 

--() 

FROM 0.1 MILE SOUTH OF 40TH 

AVENUE/LAKESHORE DRIVE TO ROUTE 20/53 

JUNCTION 

WIDEN ROADWAY WITH HMA OVER AB 

GLENN CA 95943 

(877)503-6300 

8176 ROAD 44 

(707)994-5074

P. O. BOX 457 

LOWERLAKE CA 95457 

$2,895,844 
$0 

02/15/11 
12/01/12 

24% 

HA22 SWPPP 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-LAK-53-2.8/7.5 IN LAKE COUNTY IN AND NEAR CLEARLAKE TEICHERT CONSTRUCTION KRAFT, DAN $12,989,991 07/23/12 100%

HA22 

01-3986A4 
NH-P053-(024)3 

--()

SWPPP 

FROM 0.1 MILE SOUTH OF 40TH 

AVENUE/LAKESHORE DRIVE TO ROUTE 20/53 

JUNCTION 

WIDEN ROADWAY WITH HMA OVER AB 

ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVENUE 

(530)713-7864 

1401 WILL S GREEN 

AVENUE 

COLUSA CA 95932 

$10,446,503
 $0

07/23/12 
11/01/13 

89%

01-LAK-999-/0 IN LAKE AND MENDOCINO COUNTIES AT J MC LOUGHLIN ENGINEERING CO FAZAL, IMRAN $1,088,323 03/25/13 44%
01-0A4304 VARIOUS LOCATIONS 

REPAIR BRIDGE DECKS 

INC 

10641 FULTON CT 
6301 NORTH STATE 

STREET 

$959,764
 $0

04/18/13 
11/22/13 

82%

RANCHO CUCAMONGA CA 91730 
UKIAH, CA 95482 SUSPENDED 

HA21 (909)944-1037 
(707)834-1151 

01-MEN-1-33.4/33.9 IN MENDOCINO COUNTY NEAR ELK AT THE GOLDEN STATE BRIDGE INC YOLTON, JOHN $9,587,850 11/08/11 64%

HA21 

01-310104 
BRST-POO1-(559)E 

P0-01 5-(9E) 

--() 

SWPPP 

GREENWOOD CREEK BRIDGE 

REPLACE BRIDGE (SCOUR) 
BENICIA, CA 94510 

(925)372-8000 
(707)877-1112 

2990 BAY VISTA COURT, SUITE D 925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$6,642,861
 $0

11/17/11 
07/14/14 

69%

01-MEN-1-40.9/43.7 IN MENDOCINO COUNTY NEAR ALBION FROM GRANITE CONSTRUCTION COMPANY ORTIZ, AL $858,442 05/29/13 7%

HM1 

01-0B8004 
STP-P001-(577)E 

--() 

0.6 MILE NORTH OF NAVARRO RIVER 

BRIDGE TO ALBION RIVER BRIDGE 

RHMA OVERLAY 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(707)498-5978 

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$43,900
 $0

06/27/13 
10/28/13 

5%

01-MEN-1-42.5/44.4 IN MENDOCINO COUNTY NEAR ALBION AT JEFFCO PAINTING AND COATING ORTIZ, AL $3,667,588 10/26/12 79%

HA21 

01-0A5904 
ACBH-P001-(569)E 

P- -( ) 

WPCP 

SALMON CREEK BRIDGE AND AT ALBION 

RIVER BRIDGE 

CLEAN AND PAINT BRIDGES 
VALLEJO CA 94590 

(707)562-1900 

P O BOX 1888 

(707)498-5978 

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$3,215,366
 $0

12/03/12 
11/07/13 

88%

01-MEN-1-88.7/92.8 IN MENDOCINO COUNTY NEAR ROCKPORT, SHASTA CONSTRUCTORS INC KRUEGER, GRANT MICHAEL $4,198,626 12/20/12 45% 

HA23 

01-385724 
STP-P001-(573) 

--() 

SWPPP 

2.0 MILES NORTH OF USAL ROAD 

CONSTRUCT BRIDGE, ROCK FISH WEIR 
REDDING CA 960491539 

(530)365-3930 

P O BOX 491539 

(707)498-3067

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$2,840,947 
$0 

01/23/13 
03/13/14 

67% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 09/20/13
10/01/13 

01District 

01-MEN-20-13.8/32 

Fed Aid 

HA42 

Pgm Code 

01-364324 

Contract 

CSTP-X045-(023)E 

--() 

Location 
Storm Water 
Plan 

IN MENDOCINO COUNTY NEAR WHISKEY 

SPRINGS AND WILLITS FROM SOUTH OF 

SOUTH FORK NOYO RIVER TO WEST OF 

CROPLEY LANE; ALSO ON ROUTE 1 

Description 

REHABILITATE DRAINAGE 

Type Of Work 

KEN'S WATER TENDER INC 

Contractor 

WILLOW CREEK CA 95573 

(530)629-4397 

PO BOX 931 

KRUEGER, GRANT 

Resident 
Engineer 

(707)498-3067 

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$1,231,898

Bid + CCOs

 $0

Comp To date

 $0

This Month 

08/15/13 

Awarded 

09/10/13 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

01-MEN-20-/.1 
01-0A2304 

IN MENDOCINO COUNTY NEAR FORT BRAGG 

FROM ROUTE 1 TO BOATYARD DRIVE 

CONSTRUCT SIDEWALK, CURB-RAMPS & 

ROBERT J FRANK CONSTRUCTION 

INC 

2806 TARMAC RD 

ORTIZ, AL 

925 N. FRANKLIN 

STREET 

$484,157
 $0
 $0

09/05/13 
09/24/13 

0%

 0%

HB1 

REDDING CA 96003 

(530)222-1408 
(707)962-0691 

FORT BRAGG, CA 95437 

01-MEN-101-43.1/49 

HE14 

01-262004 

SWPPP 

IN MENDOCINO COUNTY IN AND NEAR 

WILLITS FROM 1.3 KM SOUTH OF HAEHL 

OVERHEAD TO 2.9 KM SOUTH OF REYNOLDS 

HIGHWAY 

CONSTRUCT 2 LANE HIGHWAY 

DESILVA GATES - FLATIRON 

WEST,A JOINT VENTURE 

BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR RD 

WRIGHT, GEOFFREY 

(707)496-4355 

6301 NORTH STATE 

STREET 

UKIAH, CA 95482 

$113,113,005
 $29,759,560

 $0

07/26/12 
08/31/12 
12/05/14 

42%

 26%

01-MEN-101-84.0/0 

HA21 

01-412214 
IN MENDOCINO COUNTY ABOUT 7.1 MILES 

SOUTH OF LEGGETT AT RATTLESNAKE 

CREEK BRIDGE 

REPAIR CULVERT & PLACE SCOUR 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

PO BOX 50085 

KOSTRZEWA, LUCY 

(707)834-1036 

1500 REDWOOD DRIVE 

GARBERVILLE, CA 95542 

$657,925
 $572,377

 $0

05/29/13 
06/27/13 
10/15/13 

20%

 87%

01-MEN-101-84.7/T91.3 

HM1 

01-0B8104 
NH-Q101-(225) 

--() 

IN MENDOCINO COUNTY NEAR LEGGETT FROM 

CUMMINGS ROAD UNDERCROSSING TO 0.6 

MILE SOUTH OF JITNEY GULCH BRIDGE 

OPEN GRADED BONDED WEARING COURSE 

SYNERGY PROJECT MANAGEMENT INC 

SAN FRANCISCO CA 94134 

(415)467-3000 

KOSTRZEWA, LUCY 

(707)834-1036 

150 EXECUTIVE PARK BLVD ST410 1500 REDWOOD DRIVE 

GARBERVILLE, CA 95542 

$2,554,280
 $2,156,629

 $0

03/07/13 
04/11/13 
10/10/13 

78%

 84%

01-MEN-162-11.6/0 

20.20 

201130 

01-0C2304 
IN MENDOCINO COUNTY 1.5 MILES EAST OF 

THE RODEO CREEK BRIDGE # 10-237 

DIR'S EMERGENCY F.A. 

REPAIR SLIPOUT 

MENDOCINO CONSTRUCTION 

SERVICES, INC 

WILLITS, CA 95490 

(707)459-2377 

P.O. BOX 1517 

KRAFT, DAN 

(530)713-7864

P.O. BOX 457 

LOWERLAKE, CA 95457 

$1,485,000 
$798,231 

$0 

03/30/12 
06/24/12 
05/21/12 

62% 

54% 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-253-7.2/8.3 IN MENDOCINO COUNTY ABOUT 8 MILES MENDOCINO CONSTRUCTION FAZAL, IMRAN $1,534,157 12/21/11 97%
01-476204 
ACST-P43L-(900)4 

--() 

EAST OF BOONVILLE FROM 4.1 TO 4.3 

MILES EAST OF SODA CREEK BRIDGE 

CONSTRUCT TIE BACK WALL, MBGR, HMA 

SERVICES INC 

WILLITS CA 95490 

P O BOX 1517 
6301 NORTH STATE 

STREET 

REDWOOD VALLEY, CA 95470 

$1,436,804
 $0

01/18/12 
09/20/13 

100%

SUSPENDED 

HA23 WPCP (707)459-2377 
(707)834-1151 

01-MEN-271-16.1/22.7 IN HUMBOLDT AND MENDOCINO COUNTIES NORTHWEST PAVING FAZAL, IMRAN $704,327 06/14/13 100%

HM1 

01-0C1304 NEAR PIERCY FROM BEAR PEN ROAD TO 

ROUTE 101 

SEAL COAT 
REDDING CA 96001 

(530)246-4388 

8115 SECLUDED VALLEY DR 

(707)834-1151 

6301 NORTH STATE 

STREET 

UKIAH, CA 95482 

$622,722
 $0

07/08/13 
09/03/13 

100%

COMPLETED 
09/06/13 

01-MEN-999-/0 IN MENDOCINO COUNTY AT VARIOUS CORAL CONSTRUCTION COMPANY KLEIBER, KATHARINE $6,440,708 02/28/12 90%
01-464204 
ACHS-X045-(022)E 

PGX0-45 0-(2E) 

--() 

LOCATIONS 

RECONSTRUCT GUARD RAILING 
WILSONVILLE OR 97070 

(503)682-2252 

P O BOX 347 

(707)496-5840 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$5,905,607
 $0

03/22/12 
10/04/13 

90%

HB1 WPCP 

01-MEN-999-/0 IN MENDOCINO COUNTY AT VARIOUS PENHALL COMPANY KOSTRZEWA, LUCY $1,655,965 05/23/13 0%
01-0A4204 LOCATIONS 

REHABILITATE BRIDGES 
ROGERS MN 55374 

P O BOX 310 1500 REDWOOD DRIVE 

GARBERVILLE, CA 95542 

$0
 $0

06/13/13 
0%

(763)428-2244 
(707)834-1036 SUSPENDED 

HA21 

01-VAR--/0 IN DEL NORTE, HUMBOLDT, LAKE & TRAFFIC DEVELOPMENT SERVICES LEES, CHUCK $248,411 05/30/13 0%

HM4 

01-0B7904 MENDOCINO COUNTIES AT VARIOUS 

LOCATIONS 

REPAIR CHANGEABLE MESSAGE SIGNS 
MOORPARK, CA 93021 

(805)523-1914 

207 W LOS ANGELES AVE 

(707)496-4351 

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$0
 $0

06/27/13 
0%

01-VAR--/0 IN HUMBOLDT AND MENDOCINO COUNTIES AT TRUESDELL CORPORATION OF RODRIGUEZ, JOAQUIN $711,243 04/30/12 40% 
01-496604 VARIOUS LOCATIONS 

BRIDGE DECK REPAIR 

CALIFORNIA INC 

1310 W 23RD STREET 
1487 SANDY PRAIRIE 

CT., STE E 

$500,672 
$0 

05/22/12 
06/24/13 

70% 

TEMPE AZ 85282 
FORTUNA, CA 95540 

HM3 WPCP (602)437-1711 
(707)621-0000

Totals: Authorized Final Amt: $292,666,365 Completed to Date: $147,878,464 Work This Month: $0



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-LAS-139-30.0/40 IN LASSEN AND SHASTA COUNTIES AT NORTHWEST PAVING COLLINS, RON $1,490,524 06/11/13 17%
02-4F1304 VARIOUS LOCATIONS. 

AR CHIP SEAL 
REDDING CA 96001 

8115 SECLUDED VALLEY DRIVE 1031 BUTTE STREET 

REDDING, CA 96001 

$100,894
 $0

07/08/13 
09/20/13 

7%

(530)246-4388 
(530)949-0697 

02-LAS-147-.5/1.2 IN LASSEN COUNTY NEAR WESTWOOD FROM DIG IT CONSTRUCTION INC COLLINS, RON $981,852 05/17/13 84%
02-4E3404 0.3 MILE NORTH TO 0.5 MILE SOUTH OF 

SPRING CREEK DRIVE. 

ROADWAY REHABILITATION 
CHESTER CA 96020 

(530)258-3306 

P O BOX 494 

(530)283-2451 

1555 EAST MAIN STREET 

QUINCY , CA 95971 

$854,302
 $0

06/10/13 
09/25/13 

94%

SUSPENDED 

02-LAS-395-56.5/61 IN LASSEN COUNTY AT AND NEAR JOHN HAT CREEK CONSTRUCTION & BLINE, JEFF $2,525,754 05/24/13 67%
02-3C0724 
NH-S395-(240)E 

--() 

STONVILLE FROM 0.1 MILE NORTH OF 

SUNNYSIDE ROAD TO 0.1 MILE SOUTH OF 

ROUTE 36. 

PAVEMENT REHAB. 

MATERIALS INC 

BURNEY CA 96013 

24339 HIGHWAY 89 N 

(530)949-2984 

471-800 DIANE DRIVE 

SUSANVILLE, CA 96130 

$1,477,031
 $0

06/13/13 
09/20/13 

57%

HA23 (530)335-5501 

02-MOD-299-8.8/14.7 IN MODOC COUNTY ABOUT 8 MILES WEST OF HAT CREEK CONSTRUCTION & RE, SHARI $2,266,932 06/03/13 90%
02-4G1304 CANBY FROM 0.1 MILE WEST OF TWO 

SPRINGS ROAD TO 0.1 MILE EAST OF 

MATERIALS INC 

24339 HIGHWAY 89N 
18300 ANTLER SCHOOL 

RD, BLDG D 

$2,269,402
 $0

06/27/13 
08/23/13 

93%

COUNTY ROAD 85. 

COLD IN-PLACE RECYCLE & HMA 
BURNEY CA 96013 

(530)335-5501 
(530)604-4836 

LAKEHEAD, CA 96051 

02-MOD-299-35.7/36.2 IN MODOC COUNTY NEAR ALTURAS FROM 1.2 HAT CREEK CONSTRUCTION AND ESTES, RODDY $1,072,974 02/12/13 100%
02-3E6904 
HSNH-P299-(174)E 

--() 

MILES TO 0.9 MILES WEST OF CROWDER 

FLAT ROAD. SHOULDER WIDENING. 

SHOULDER WIDENING WITH HMA OVER AB 

MATERIAL INC 

BURNEY CA 96013 

23449 HIGHWAY 89N 
18300 ANTLER SCHOOL 

RD.,BLDG D 

LAKEHEAD, CA 96051 

$1,008,894
 $0

03/01/13 
08/22/13 

100%

COMPLETED 
08/28/13 

(530)335-5501 
(530)941-4998 

02-PLU-70-.1/35.1 IN PLUMAS COUNTY AT VARIOUS LOCATIONS STEWART ENGINEER INC JOHNSON, RYAN $6,640,041 06/20/12 46% 
02-3C3004 
ACHS-P070-(102)E 

P- -( ) 

FROM GRIZZLY CREEK BRIDGE TO 0.1 MILE 

WEST OF SPANISH CREEK BRIDGE. 

INSTALL MBGR, CONCRETE BARRIER 
REDDING, CA 96099 

(530)244-8464 

PO BOX 990010 

(530)604-5118

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$5,416,012 
$0 

07/16/12 
05/14/14 

81% 

HB1 SWPPP 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-PLU-70-37.5/46.2 IN PLUMAS COUNTY IN AND NEAR QUINCY HAT CREEK CONSTRUCTION & COLLINS, RONALD $1,901,899 06/12/13 53%
02-4E9804 
STP-P070-(127)E 

--() 

FROM 0.1 MILE EAST OF OLD COUNTY ROAD 

TO 0.2 MILE EAST OF ELM STREET 

MICROSURFACING & HMA OVERLAY 

MATERIALS INC 

BURNEY CA 96013 

24339 HIGHWAY 89N 

(530)605-5866 

1031 BUTTE STREET 

REDDING, CA 96001 

$465,882
 $0

07/22/13 
10/07/13 

24%

(530)335-5501 

02-PLU-70-90.5/96 IN LASSEN AND PLUMAS COUNTIES ON RTE HAT CREEK CONSTRUCTION & BLINE, JEFF $868,299 04/05/13 20%
02-4E9904 36 FROM RUSSEL AVENUE TO 0.1 MILE 

WEST OF SUSAN RIVER BRIDGEAND ON 

MATERIALS INC 

24339 STATE HWY 89 N 
471-800 DIANE DRIVE 

SUSANVILLE, CA 96130 

$550,608
 $0

04/26/13 
08/26/13 

62%

ROUTE 70 FROM 0.7 MILE WES 

HMA THIN BLANKET WITH DIGOUTS 
BURNEY CA 96013 

(530)949-0697 

(530)335-5501 

02-SHA-5-.1/0 IN SISKIYOU AND SHASTA COUNTIES AT TRUESDELL CORPORATION OF TRENT, BRANDON $3,429,180 04/11/13 62%
02-3E6504 
BHIM-000C-(357)E 

--()

VARIOUS LOCATIONS 

BRIDGE MAINTENANCE 

CALIFORNIA INC 

TEMPE AZ 85282 

1310 W 23RD STREET 

(530)440-9554 

1031 BUTTE STREET 

REDDING, CA 96001 

$2,483,976
 $0

05/06/13 
11/04/13 

72%

(602)437-1711 

02-SHA-5-39.5/40.8 IN SHASTA COUNTY NEAR LAKEHEAD FROM TUTOR SALIBA CORPORATION DARNALL, MARK $127,849,374 09/25/09 71%
02-378904 
ACBR-0058-(337)N 

00-58 3-(7N) 

--() 

0.3 KM NORTH OF ANTLER SUMMIT 

OVERCROSSING TO 0.5 KM NORTH OF 

ANTLER UNDERPASS 

BRIDGE REPLACEMENT 

SYLMAR CA 91342 

(818)362-8391 

15901 OLDEN STREET 

(530)225-3083 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$66,159,245
 $0

10/14/09 
04/01/15 

52%

HA21 SWPPP 

02-SHA-5-44.4/58 IN SHASTA COUNTY NEAR LAKEHEAD FROM MERCER FRASER COMPANY BADE, TIM $32,944,030 11/29/10 94%

HA22 

02-2C4504 
ACIM-0058-(341)E 

IM00-58 3-(1E) 

--() 

WPCP 

1.5 MILES SOUTH OF DOG CREEK BRIDGE 

TO 0.6 MILE NORTH OF SIMS ROAD 

UNDERCROSSING 

ASPHALT CONCRETE RESURFACING 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(530)225-3888 

18300 ANTLERS SCHOOL 

RD 

LAKEHEAD, CA 96051 

$32,224,495
 $0

01/12/11 
11/01/13 

96%

SUSPENDED 

02-SHA-44-.3/1.8 IN SHASTA COUNTY IN REDDING AUBURN GARDENING AND LANDSCAPEALEXANDER, NATHAN $590,677 04/07/11 0% 

HB4N 

02-328044 
STPE-PO44-(049)E 

--() 

WPCP 

INSTALL LANDSCAPING AND IRRIGATION 

SACRAMENTO CA 95835 

(530)344-8169 

2701 DEL PASO ROAD SUITE 130 

(530)225-2922

1031 BUTTE STREET 

REDDING CA 96001 

$555,178 
$0 

06/06/11 
10/16/15 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13
 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SHA-44-4.3/7.4 IN SHASTA COUNTY AT AND NEAR PALO TULLIS INC ALEXANDER, NATHAN $1,296,600 01/24/13 100%
02-4E9504 
ACNH-P044-(050)E 

--() 

CEDRO FROM STILLWATER CREEK BRIDGE TO 

COW CREEK BRIDGE. 

THIN BLANKET OVERLAY 
REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

(530)604-5102 

1031 BUTTE STREET 

REDDING, CA 96001 

$1,276,842
 $0

02/13/13 
09/24/13 

97%

OVER RUN 

02-SHA-44-21.0/21.4 IN SHASTA COUNTY ABOUT 6 MILES WEST FLAT TOP GRADING INC ALEXANDER, NATHAN $721,000 04/25/13 100%
02-4E5204 OF SHINGLETOWN FROM 0.2 MILE WEST TO 

0.3 MILE EAST OF BLACK BUTTE ROAD. 

WIDEN ROADWAY FOR LEFT TURN LANE 
MONTAGUE CA 96064 

(530)459-3956 

P O BOX 161 

(530)604-5102 

1031 BUTTE STREET 

REDDING, CA 96001 

$664,605
 $0

05/24/13 
09/27/13 

91%

OVER RUN 

02-SHA-299-2.5/4.3 IN SHASTA COUNTY ABOUT 17 MILES WEST MERCER FRASER COMPANY MENDOZA, SERGIO $12,282,993 07/12/11 43%
02-1E10U4 
ACHS-NH -(929)9 

HSNH- 1-(2E) 

--() 

OF REDDING FROM 2.5 TO 4.3 MILES 

EAST OF TRINITY COUNTY LINE. 

INCREASE CURVE RADII, WIDEN 
EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(530)945-2437 

1031 BUTTE STREET 

REDDING, CA 96001 

$10,531,850
 $0

08/10/11 
12/12/13 

84%

SWPPP 

02-SHA-299-4.3/5.5 IN SHASTA COUNTY ABOUT 17.3 MILES NORDIC INDUSTRIES INC MENDOZA, SERGIO $11,183,491 11/29/12 38%
02-2E5104 
ACHS- 299-(171) 

NHP-299 -(171)E

--() 

WEST OF REDDING FROM 4.3 TO 5.5 

MILES EAST OF TRINITY COUNTY 

CURVE IMPROVEMENT WITH HMA OVER AB 
OLIVEHURST CA 95961 

(530)742-7124 

1437 FURNEAUX ROAD 

(530)225-3193 

1031 BUTTE STREET 

REDDING, CA 96001 

$3,912,114
 $0

01/10/13 
06/10/14 

35%

HB1 SWPPP 

02-SHA-299-74.8/0 IN SHASTA COUNTY AT BURNEY AT BURNEY TIMBERWORKS CHAFFEE, ERIC $2,764,168 12/08/11 100%
02-2C2224 
BRST-P299-(165)E 

P2-99 1-(5E) 

--() 

CREEK BRIDGE 

REPLACE CONCRETE BRIDGE PC PS SLAB 
MT SHASTA CA 96067 

(530)926-4093 

P O BOX 1240 

(530)218-2266 

122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$2,559,367
 $0

01/04/12 
10/26/13 

92%

SUSPENDED 

HA21 SWPPP 

02-SIS-3-47.7/48.5 IN SISKIYOU COUNTY IN YREKA FROM 0.1 CUSTOM CRUSHING INDUSTRIES INCHINTON, JOHN $743,488 11/30/12 100% 
02-0E8404 MILE SOUTH OF JASPER PLACE TO 0.5 

MILE NORTH OF JUNIPER DRIVE. 

ROADWAY WIDENING, DRAINAGE,LIGHTING 
GRENADA CA 96038 

(530)436-0332 

P O BOX 357 

(530)604-4847

1745 S. MAIN STREET 

YREKA, CA 96097 

$749,394 
$0 

01/16/13 
08/27/13 

100% 

COMPLETED 
09/03/13 

HB4N WPCP 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 13 

Statement of Ongoing Contracts as of 09/20/13
10/01/13 

02District 

02-SIS-3-48.3/53.1 

Fed Aid 
Pgm Code 

02-4F1604 

Contract 
Location 

Storm Water 
Plan 

IN SISKIYOU COUNTY IN AND NEAR YREKA 

FROM 0.2 MILE NORTH OF JUNIPER DRIVE 

TO 13TH STREET. 

Description 

ASPHALT RUBBER CHIP SEAL 

Type Of Work 

TIMBERWORKS 

Contractor 

MT SHASTA CA 96067 

(530)926-4093 

P O BOX 1240 

MCLAUGHLIN, ROBERTA 

Resident 
Engineer 

(530)841-0173 

1745 S. MAIN STREET 

YREKA, CA 96097 

$772,904

Bid + CCOs

 $366,241

Comp To date

 $0

This Month 

05/14/13 

Awarded 

06/10/13 

Approved 

10/16/13 

Est Comp
Accepted 

33%

%Time

 47%

% Work 
Message 

02-SIS-5-19.0/25.3 
02-3E7504 
IM00-5916-(9E ) 

--() 

SWPPP 

IN SISKIYOU COUNTY IN AND NEAR WEED 

FROM ROUTE 97 TO 0.3 MILE SOUTH OF 

WEED ROADSIDE REST AREA. 

RECONSTRUCT ROADWAY WITH HMA 

J F SHEA CONSTRUCTION INC 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

BAILEY, JOHN 

(530)604-4864 

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$18,430,516
 $16,634,740

 $0

11/22/11 
12/13/11 
09/26/13 

97%

 88%

02-SIS-5-50.6/52.1 

HA21 

02-3C9204 
ACBR-IM00-(591)7 

--() 

SWPPP 

IN SISKIYOU COUNTY NEAR YREKA FROM 

0.6 MILE SOUTH OF SHASTA RIVER 

BRIDGES TO 0.2 MILE SOUTH OF VISTA 

POINT 

DECK REPLACEMENT, SEISMIC RETROFIT 

J F SHEA CONSTRUCTION INC 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

BAILEY, JOHN 

(530)604-4847 

1031 BUTTE STREET 

REDDING, CA 96001 

$9,156,163
 $3,690,149

 $0

11/08/12 
12/14/12 
08/08/14 

37%

 42%

02-SIS-5-51.2/58.1 
02-3E7604 
ACIM-0059-(170)E 

--() 

SWPPP 

IN SISKIYOU COUNTY NEAR YREKA FROM 

0.3 MILE SOUTH OF SHASTA RIVER BRIDGE 

TO 0.1 MILE NORTH OF KLAMATH RIVER 

ROAD UNDERCROSSING 

RECONSTRUCT ROAD WITH CONCRETE PAV 

ROAD AND HIGHWAY BUILDERS OF 

CALIFORNIA INC 

RENO NV 89570 

(775)852-7283 

P O BOX 70846 

HINTON, JOHN 

(530)604-4847 

1745 S. MAIN STREET 

YREKA, CA 96097 

$46,294,907
 $23,404,991

 $0

12/22/11 
01/18/12 
03/21/14 

66%

 51%

02-SIS-96-20.0/20.1 
02-340204 

IN SISKIYOU COUNTY ABOUT 19 KM EAST 

OF SOMES BAR AT 0.8 KM EAST OF TI 

CREEK BRIDGE 

ROBERT J FRANK CONSTRUCTION 

INC 

2806 TARMAC ROAD 

$98,000
 $0
 $0

11/21/97 
11/21/97 

0%

 0%

DRAINAGE AND SLOPE PROTECTION WORK 
REDDING CA 96003 

HA23 

02-SIS-96-68.7/69.1 
02-3E0804 

IN SISKIYOU COUNTY AT HAMBURG FROM 

2.6 MILES TO 2.1 MILES WEST OF SCOTT 

RIVER BRIDGE. 

SHOULDER WIDENING 

TIMBERWORKS 

MT SHASTA CA 96067 

(530)926-4093 

P O BOX 1240 

CLEMENTS, BRENT 

(530)604-7369

1031 BUTTE STREET 

REDDING, CA 96001 

$487,416 
$480,096 

$0 

05/03/13 
05/31/13 
09/23/13 

97% 

97% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 14 

Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SIS-96-/77.5 IN SISKIYOU COUNTY AT VARIOUS SANTA MARGARITA CONSTRUCTION COX, RUSSELL $6,622,328 02/22/13 36%
02-2E2914 
HSTP-P096-(051)E 

--() 

LOCATIONS FROM SHASTA COUNTY LINE TO 

0.2 MILE NORTH OF KLAMATH RIVER 

BRIDGE 02-0117. 

BRIDGE MAINTENANCE 

CORPORATION 

TEMPLETON CA 93465 

P O BOX 357 

(530)440-5157 

1555 E MAIN STREET 

QUINCY, CA 95971 

$839,327
 $0

03/12/13 
07/16/14 

13%

WPCP (805)237-1186 

02-SIS-97-.5/11.5 IN SISKIYOU COUNTY ON ROUTE 3 FROM NORTHWEST PAVING MALLORY, NICOLE $2,889,094 04/15/13 100%
02-4F1504 
STP-X093-(007)E 

--()

0.1 MILE SOUTH OF KIDDER CREEK BRIDGE 

TO 0.2 MILE NORTH OF REIDEL RANCH RD 

AND ON RTE 97 FROM 0 

HMA OVERLAY & ASPHALT RUBBER SEAL C 

REDDING, CA 96001 

(530)246-4388 

8115 SECLUDED VALLEY DRIVE 

(530)605-5871 

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$2,695,345
 $0

05/06/13 
08/29/13 

100%

COMPLETED 
09/05/13 

02-TEH-5-5.6/41.7 IN TEHAMA COUNTY AT VARIOUS LOCATIONS ROBERT J FRANK CONSTRUCTION GRANADOS, ANTHONY $917,685 12/19/12 68%
02-0E4504 
ACST-0058-(350)E 

00-58 3-(0E) 

--() 

FROM 0.2 MILE SOUTH OF LIBERAL AVENUE 

OVERCROSSING TO 0.1 MILE NORTH OF 

BOWMAN ROAD OVERCROS 

PLACE MULCH AND CONSTRUCT PULLOUTS 

INC 

REDDING CA 96003 

2806 TARMAC ROAD 

(530)949-1611 

13700 HWY 36E 

RED BLUFF, CA 96080 

$706,609
 $0

01/11/13 
10/25/13 

76%

WPCP (530)222-1408 

02-TEH-5-27.1/42.1 IN TEHAMA AND SHASTA COUNTIES IN AND TULLIS INC SHEPARD, SEAN $32,293,363 12/14/11 93%
02-3E8104 
ACIM-0058-(346)E 

--() 

NEAR RED BLUFF FROM 0.4 MILES SOUTH 

OF ADOBE ROAD OVER- CROSSING TO 

FOURTH STREET OVERCROSSI 

ROADWAY REHABILITATION 

REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

(530)527-8412 

13700 HWY 36E 

RED BLUFF, CA 96080 

$30,844,582
 $0

01/04/12 
10/15/13 

95%

SWPPP 

02-TEH-32-22.3/22.8 IN TEHAMA COUNTY ABOUT 35 MILES EAST DIG IT CONSTRUCTION INC JOHNSON, RYAN $1,890,603 05/20/13 77%
02-2E7304 
HSST-P032-(041)E 

--() 

OF FOREST RANCH FROM 0.6 MILE WEST TO 

0.1 MILE WEST OF DEER CREEK BRIDGE 

08-0072. 

CURVE IMPROVEMENT, SHOULDER WIDEN 

CHESTER CA 96020 

(530)258-3306 

PO BOX 494 

(530)604-5118 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$1,038,769
 $0

06/10/13 
10/07/13 

55%

HB1 

02-TEH-36-6.0/11.5 IN TRINITY & REHAMA COUNTIES ON RTE 3 VSS INTERNATIONAL INC GREWAL, MANDHIR $1,115,524 06/05/13 84% 
02-4F1804 FR SCORPION CREEK BRIDGE TO .4 MI N 

OF TRINITY RIVER BRIDGE & ON RTE 36 

FR 1.3 MI E OF WILD 

ASPHAL RUBBER CHIP SEAL W DIGOUTS 

WEST SACRAMENTO CA 95798 

(916)373-1500 

P O BOX 981330 

(530)515-4587

1031 BUTTE STREET 

REDDING, CA 96001 

$1,115,636 
$0 

06/27/13 
09/23/13 

94% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

 

State of California Department of Transportation Page 15 

Statement of Ongoing Contracts as of 09/20/13
10/01/13
 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-TEH-36-39.7/40.3 IN TEHAMA COUNTY ON ROUTE 5 AT HESS J F SHEA CONSTRUCTION INC GRANADOS, ANTHONY $1,842,553 05/07/13 82%
02-2E6204 
HSST-S036-(097)E 

--() 

ROAD MAINTENANCE STATION AND ON ROUTE 

36 FROM FROM BAKER ROAD TO 0.6 MILE 

EAST OF BAKER ROAD. 

RECONSTRUCT AND WIDEN ROADWAY, HMA 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

(530)949-1611 

13700 HWY 36E 

RED BLUFF, CA 96080 

$1,875,705
 $0

06/05/13 
09/30/13 

96%

HB1 

02-TEH-36-55.2/67.5 IN TEHAMA COUNTY AT AND NEAR PAYNES SIERRA NEVADA CONSTRUCTION INCGRANADOS, ANTHONY $1,108,007 06/03/13 39%
02-4E9704 
STP-P036-(094)E 

--() 

CREEK FROM 0.1 MILE WEST OF MANTON 

ROAD TO 0.2 MILE EAST OF LATKA ROAD 

ASPHALT RUBBER SEAL COAT 
SPARKS NV 89435 

(775)355-0420 

P O BOX 50760 

(530)949-1611 

13700 HWY 36E 

RED BLUFF, CA 96080 

$899,404
 $0

06/27/13 
10/30/13 

80%

02-TEH-36-91.5/0 IN TEHAMA COUNTY ABOUT 8 MILES EAST STEELHEAD CONSTRUCTORS INC GRANADOS, ANTHONY $712,777 04/03/13 43%
02-2C2254 
BHST-P036-(095)E 

--() 

OF MINERAL AT MILL CREEK BRIDGE 

BRIDGE SCOUR & POLYESTER CONC OVRLY 
PALO CEDRO CA 96073 

(530)226-6400 

P O BOX 997 

(530)949-1611 

13700 HWY 36E 

RED BLUFF, CA 96080 

$516,817
 $0

04/22/13 
12/06/13 

72%

02-TEH-99-13.9/14.3 IN TEHAMA COUNTY NEAR LOS MOLINOS PROVEN MANAGEMENT INC JOHNSON, RYAN $1,862,321 08/20/12 62%
02-2C1124 
ACBR- NH-(562)E 

99- 5-(2E) 

--() 

FROM 0.1 MILE SOUTH OF SOUTH FORK 

MILL CREEK TO 0.1 MILE NORTH OF OF 

NORTH FORK MILL CREEK. 

REPLACE BRIDGE 

SAN FRANCISCO CA 941111704 

(415)421-9500 

712 SANSOME STREET 

(530)604-5118 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$1,169,251
 $0

09/27/12 
10/23/13 

63%

HA21 WPCP 

02-TEH-172-/8.9 IN TEHAMA COUNTY AT AND NEAR MINERAL INTERMOUNTAIN SLURRY SEAL INC JOHNSON, RYAN $499,375 06/04/13 44%
02-4E9604 FROM 0.2 MILE WEST OF MARTIN CREEK 

BRIDGE TO ROUTE 36. 

ASPHALT RUBBER CHIP SEAL 
SPARKS NV 89432 

(775)358-1355 

P O BOX 1841 

(530)604-5118 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$120,047
 $0

06/27/13 
10/07/13 

24%

02-TRI-3-.5/6.6 IN TRINITY COUNTY AT AND NEAR PEANUT TULLIS INC ZDENEK, MICHAEL $1,120,761 03/12/13 100% 
02-4F1704 FROM DOBBINS GULCH BRIDGE TO 0.3 MILE 

NORTH OF MORGAN HILL ROAD. 

HOT MIX ASPHALT OVERLAY 
REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

(530)356-7818

1031 BUTTE STREET 

REDDING,CA 96001 

$1,221,592 
$0 

04/04/13 
09/05/13 

100% 

COMPLETED 
09/06/13 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 16 

Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-TRI-3-7.1/8.3 IN TRINITY COUNTY AT HAYFORK FROM TULLIS INC ZDENEK, MIKE $626,262 12/06/12 100%
02-4C9604 
STPE-P003-(032) 

--()

MAIN STREET TO 0.1 MILE NORTH OF 

FOREST AVENUE. 

CONSTRUCT BIKE LANES 
REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

(530)229-0559 

1031 BUTTE STREET 

REDDING, CA 96001 

$573,517
 $0

12/27/12 
09/06/13 

100%

COMPLETED 
09/09/13 

WPCP 

02-TRI-3-68.5/0 IN TRINITY COUNTY AT TRINITY RIVER GOLDEN STATE BRIDGE INC O'SULLIVAN, ANDY $4,875,638 02/24/11 57%
02-2C9904 
BRST-X033-(030)E 

X0-33 0-(0E) 

--() 

BRIDGE AND AT MINNEHAHA CREEK BRIDGE 

REPLACE BRIDGE WITH PS CONCRETE 
BENICIA, CA 94510 

(925)372-8000 
(530)235-2657 

2990 BAY VISTA COURT, SUITE D 1625 MOTT ROAD 

MT. SHASTA CA 96067 

$4,822,072
 $0

03/15/11 
11/02/13 

99%

HA21 SWPPP 

02-TRI-3-/0 IN TRINITY COUNTY AT VARIOUS TIMBERWORKS GREWAL, MANDHIR $690,886 06/05/13 48%
02-4E5604 LOCATIONS. 

BRIDGE MAINTENANCE 
MT SHASTA CA 96067 

P O BOX 1240 1031 BUTTE STREET 

REDDING, CA 96001 

$350,541
 $0

06/27/13 
10/29/13 

51%

(530)926-2118 
(530)515-4587 

02-TRI-36-30.4/30.7 IN TRINITY COUNTY ABOUT 12 MILES EAST STEVE MANNING CONSTRUCTION INCRINARD, WAYNE $736,521 04/15/13 73%
02-3E7104 
HSST-S036-(096)E 

--() 

OF FOREST GLEN FROM 1.7 MILES TO 2.1 

MILES EAST OF ROUTE 3 

PLACE HMA AND HORIZONTAL CURVE 
REDDING CA 96049 

(530)222-0810 

P O BOX 491660 

(530)515-4587 

1031 BUTTE STREET 

REDDING, CA 96001 

$621,104
 $0

05/06/13 
10/03/13 

84%

02-TRI-299-.4/.8 IN TRINITY COUNTY NEAR SALYER FROM STEELHEAD CONSTRUCTORS INC OSIER, JIM $3,962,664 07/19/13 0%

HB1 

02-2E3504 
HSNH-P299-(175)E 

--() 

0.7 MILE TO 0.2 MILE WEST OF 

CAMPBELL RIDGE ROAD 

CURVE IMPROVEMENT WITH HMA OVER AB 
PALO CEDRO CA 96073 

(530)226-6400 

P O BOX 997 

(707)834-1152 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$0
 $0

08/07/13 
0%

02-TRI-299-19.2/19.6 IN TRINITY COUNTY ABOUT 8 MILES EAST R BROWN CONSTRUCTION CO INC RINARD, WAYNE $1,281,117 09/08/11 95% 
02-2E2004 
HSNH-P299-(166)E 

--() 

OF BURNT RANCH FROM 0.3 MILE WEST TO 

0.2 MILE EAST OF SWEDE CREEK ROAD 

CONSTRUCT RETAINING WALL PLACE HMA 
WILLOW CREEK CA 95573 

(530)629-3702 

P O BOX 406 

(530)515-4587

1031 BUTTE STREET 

REDDING, CA 96001 

$1,252,175 
$0 

09/28/11 
09/23/13 

96% 

SUSPENDED 

HB1 WPCP 
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State of California Department of Transportation Page 17 

Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 02 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

02-TRI-299-23.3/0
 

ACNH-P299-(168)E
 

--()
 

HA21 WPCP
 

02-VAR--/0
 
02-3E6304
 

02-VAR--/0
 
02-4E5404
 

Description

Type Of Work
 

IN TRINITY COUNTY NEAR DEL LOMA AT
 

BIG FRENCH CREEK BRIDGE (NO. 5.8)
 

RAIL UPGRADE, WIDEN
 

IN LASSEN, PLUMAS, AND TEHAMA
 

COUNTIES AT VARIOUS LOCATION.
 

BRIDGE & GUARD RAILING MAINTENANCE
 

IN SHASTA AND SISKIYOU COUNTIES AT
 

VARIOUS LOCATIONS.
 

BRIDGE MAINTENANCE
 

Totals: Authorized Final Amt: $356,011,277 

Contractor 

STEWART ENGINEERING INC
 

P O BOX 990010
 

REDDING CA 96099
 

(530)244-8464
 

SANTA MARGARITA CONSTRUCTION
 

CORP
 

PO BOX 357
 

TEMPLETON CA 93465
 

(805)237-1186
 

TRUESDELL CORPORATION OF
 

CALIFORNIA INC
 

1310 W 23RD STREET
 

TEMPE AZ 85282
 

(602)437-1711
 

Resident 
Engineer 

RINARD, WAYNE
 

1031 BUTTE STREET
 

REDDING, CA 96001
 

(530)515-4587
 

COLLINS, RON
 

1031 BUTTE STREET
 

REDDING, CA 96001
 

(530)949-0697
 

MALLORY, NICOLE
 

1625 MOTT ROAD
 

MT. SHASTA, CA 96067
 

(530)605-5871


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$977,199 11/02/12
 
$229,635 12/03/12
 

$0 12/27/13
 

Completed to Date: $229,989,081 Work This Month: 

%Time
% Work 

Message 

43%


 23%


 53%


 49%


 31%
 

33%
 

$0


 $1,294,568

 $639,902


 $0


 $1,898,848
 
$620,744
 

$0
 

05/03/13
 
05/24/13
 
11/06/13
 

05/10/13
 
06/04/13
 
01/13/14
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Statement of Ongoing Contracts as of 09/20/13
10/01/13
 

03District 

03-BUT-32-11.3/15.5 

Fed Aid 

HM1A 

Pgm Code 

03-4M1604 

Contract 

MTCE- -( ) 

--() 

Location 
Storm Water 
Plan 

IN AND NEAR CHICO FROM EL MONTE 

AVENUE TO 0.3 MILE EAST OF HUMBOLDT 

ROAD 

Description 

COLD IN PLACE RECYCLING WITH AC 

Type Of Work 

KNIFE RIVER CONSTRUCTION 

Contractor 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

STEINER, BRIAN 

Resident 
Engineer 

(530)218-3679 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$1,894,398

Bid + CCOs

 $911,149

Comp To date

 $0

This Month 

06/05/13 

Awarded 

06/27/13 

Approved 

10/28/13 

Est Comp
Accepted 

38%

%Time

 48%

% Work 
Message 

03-BUT-70-9.2/17 

HA22 

03-2F3004 
NH-P070-(104) 

--() 

WPCP 

IN AND NEAR OROVILLE FROM 0.2 MILE 

NORTH OF PALERMO ROAD TO 0.1 MILE 

NORTH OF OPHIR ROAD AND 0.4 MILE 

SOUTH OF 70/162 SEPARATATION 

PAVEMENT REHABILITATION 

DE SILVA GATES CONSTRUCTION LP 

DUBLIN CA 94568 

(925)829-9220 

GRANDY, DWAYNE 

(530)713-7814 

P O BOX 2909 2060 THIRD STREET, 

SUITE B 

OROVILLE, CA 95965 

$6,840,454
 $5,605,780

 $0

12/05/12 
01/10/13 
10/04/13 

80%

 78%

03-BUT-70-28.2/0 

HA21 

03-1E5104 
ACST-P070-(103)E 

H P0-70 1-(3E) 

--() 

WPCP 

IN BUTTE COUNTY NEAR CHEROKEE AT WEST 

BRANCH FEATHER RIVER BRIDGE 

RETROFIT STEEL MEMBERS, BRIDGE DECK 

GOLDEN STATE BRIDGE INC 

BENICIA CA 94510 

(925)372-8000 

2990 BAY VISTA COURT #D 

WOOD, JUSTIN 

(530)682-3831 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$6,073,168
 $1,612,143

 $0

03/20/13 
04/11/13 
08/07/14 

20%

 27%

03-BUT-99-13.0/20.6 

HM1A 

03-4M5304 
STP-P099-(566)E 

--() 

IN BUTTE COUNTY ABOUT 10 MILES NORTH 

OF GRIDLEY FROM 0.2 MILE SOUTH OF 

NORTH JUNCTION ROUTE 162 TO DRY CREEK 

BRIDGE 

PAVEMENT REHABLITATION 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

COBORN, AL 

(530)713-7863 

2060 THIRD STREET, 

SUITE B 

OROVILLE, CA 95965 

$1,753,478
 $1,573,978

 $0

04/29/13 
05/24/13 
08/27/13 

88%

 90%

03-BUT-99-28.1/29.6 

HA21 

03-3E6204 
NHBR-P099-(536) 

--() 

NEAR CHICO FROM ESTATES DRIVE TO 0.4 

MILE NORTH OF BUTTE CREEK BRIDGE 12­

126R 

REPLACE BRIDGE (SCOUR) 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

HARGROVE, BEN 

(530)218-4831 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$7,434,505
 $1,421,298

 $0

04/03/13 
04/22/13 
06/01/15 

18%

 19%

03-BUT-99-32.4/33.3 
03-3A0424 

IN BUTTE COUNTY IN CHICO FROM ROUTE 

32 UNDERCROSSING TO EAST FIRST AVENUE 

UNDERCROSSING 

WIDEN ROADWAY AND BRIDGES 

VIKING CONSTRUCTION COMPANY 

INC 

RANCHO CORDOVA CA 95741 

P O BOX 1508 

THOMAS, SHAHNA 

(530)533-4526

2707 NOTRE DAME BLVD 

CHICO, CA 95928 

$24,417,831 
$16,486,820 

$0 

07/08/11 
08/05/11 
08/05/14 

47% 

67% 

HB4N SWPPP (916)852-5530 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 19 

Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-BUT-99-44.4/46 IN BUTTE COUNTY NEAR CHICO FROM 0.1 GEORGE REED INC HARGROVE, BEN $669,985 04/23/13 100%
03-3M5804 MILE NORTH OF BROYLES ROAD TO THE 

TEHAMA COUNTY LINE 

AC OVERLAY,RUMBLE STRIPS,COLD PLANE 
MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

(530)218-4831 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$672,114
 $0

05/16/13 
09/05/13 

100%

COMPLETED 
09/06/13 

HM1A 

03-BUT-191-4.6/0 IN BUTTE COUNTY AT VARIOUS LOCATIONS COAST CONSTRUCTION INC WOOD, JUSTIN $639,491 04/12/11 64%
03-3M6404 REHABILITATE SIX BRIDGE DECKS 

SAN RAFAEL CA 94903 

4460 REDWOOD HWY STE 16 2060 3RD STREET 

OROVILLE CA 95965 

$511,045
 $0

05/04/11 
10/04/11 

83%

(415)444-0716 
(530)682-3831 

HM3H WPCP 

03-BUT-191-/11.4 IN BUTTE COUNTY IN AND NEAR PARADISE KNIFE RIVER CONSTRUCTION GRANDY, DWAYNE $2,326,085 06/12/13 98%

HM1A 

03-4M2704 
STP-P191-(005)E 

--() 

FR 0.2 MI N OF RTE 70 TO PEARSON ROAD 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
CHICO, CA 95928 

(530)891-6555 

1764 SKYWAY 

(530)713-7814 

2060 THIRD STREET, 

SUITE B 

OROVILLE, CA 95965 

$2,129,113
 $0

06/27/13 
09/30/13 

90%

03-COL-5-21.0/34.4 IN COLUSA COUNTY NEAR WILLIAMS FROM DESILVA GATES CONSTRUCTION LP TOLLISON, RON $5,567,226 05/04/12 90%
03-4M1204 1.7 MILES NORTH OF FRESHWATER ROAD 

OVERCROSSING TO THE GLENN COUNTY LINE 

PAVEMENT REHABILITATION 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)682-3995 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$5,384,379
 $0

06/12/12 
09/06/13 

94%

SUSPENDED 

HM1B WPCP 

03-COL-5-/34.4 IN COLUSA AND GLENN COUNTIES AT AMERICAN CIVIL CONSTRUCTORS STEINER, BRIAN $984,231 03/05/13 59%
03-4M4804 VARIOUS LOCATIONS 

METHACRYLATE AND POLYESTER BRIDGE 

WEST COAST INC 

3701 MALLARD DRIVE 
2060 THIRD STREET, 

SUITE B 

$844,807
 $0

04/04/13 
10/16/13 

85%

BENICIA CA 94510 
OROVILLE, CA 95965 

HM3 (707)746-8028 
(530)218-3679 

03-COL-20-/10.2 IN COLUSA COUNTY 20 MILES WEST OF GEORGE REED INC KRAFT, DAN $7,808,727 11/19/12 100% 
03-1F7404 
ACNH-P020-(166) 

--() 

WILLIAMS FROM THE LAKE COUNTY LINE TO 

0.5 MILE WEST OF ROUTE 16 & FROM 0.1 

MILE EAST OF ROUTE 16 

PAVEMENT REHABILITATION 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

(530)713-7864

15533 40TH AVENUE 

CLEARLAKE, CA 95422 

$6,874,760 
$0 

12/20/12 
10/01/13 

92% 

OVER RUN 

HA22 WPCP 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-ED-49-3.7/3.9 IN EL DORADO COUNTY NEAR NASHVILLE AT LORANG BROTHERS CONSTRUCTION WOODRUFF, JARRETT $701,024 06/21/13 40%
03-4E5904 
STP-P049-(153) 

--() 

0.7 MI N OF UNION MINE ROAD 

INCREASE SUPERELEVATION OF CURVE 

INC 

COLFAX CA 95713 

1175 S AUBURN STREET 

(916)416-7548 

11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$230,494
 $0

07/24/13 
10/24/13 

33%

HB1 (530)346-8150 

03-ED-49-9.6/10.1 IN EL DORADO COUNTY FROM MISSOURI DOUG VEERKAMP GENERAL ALTERTON, NATHAN $838,845 05/21/12 100%
03-3E6304 STREET NORTH TO 4.8 MILES SOUTH OF 

JUNCTION ROUTE 49/50 SEPARATION 

ENGINEERING INC 

2585 COLD SPRINGS ROAD 
3065 BLAIR AVE. 

PLACERVILLE, CA 95667 

$487,317
 $0

06/20/12 
10/01/13 

57%

PLACE HMA, REPLACE ASPHALT CONCRETE 
PLACERVILLE CA 95667 

(530)957-1110 OVER RUN 

HA22 WPCP (530)676-0825 

03-ED-50-15.4/0 IN EL DORADO COUNTY NEAR PLACERVILLE JEFFCO PAINTING AND COATING WOODRUFF, JARRETT $1,127,031 02/16/12 57%
03-4M2304 AT WEBER CREEK BRIDGE 

PREP AND PAINT TWO BRIDGES 

INC 

P O BOX 1888 
11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$1,008,890
 $0

04/02/12 
01/29/14 

90%

VALLEJO CA 94590 
(916)858-8628 

HM3 WPCP (707)562-1900 

03-ED-50-16.4/18.3 IN EL DORADO COUNTY IN PLACERVILLE J M SLOVER INC SAGER, JANET $281,033 11/03/10 0%

HB4N 

03-355534 
NH-P050-(122)E 

--() 

WPCP 

FROM 0.1 MILE WEST OF WEST 

PLACERVILLE UNDERCROSSING TO CLAY 

STREET UNDERCROSSING 

HIGHWAY PLANTING 

PLACERVILLE CA 95667 

(530)621-4815 

1630 LOTUS ROAD 

(916)263-4912 

3855 N. FREEWAY BLVD, 

STE. 120 

SACRAMENTO CA 95834 

$252,633
 $0

12/01/10 
09/11/14 

0%

PLANT EST 

SATIS 

HB4N 

03-ED-50-17.8/19.6 IN PLACERVILLE AT COLOMA STREET PROVEN MANAGEMENT INC $1,398,754 09/05/13 0%
03-0F3004 
BH-P050-(121)E 

OVERCROSSING AND AT SMITH FLAT ROAD 

UNDERCROSSING 

712 SANSOME STREET $0
 $0

09/17/13 
0%

--() 
RETROFIT COLUMNS AND ADD BRACING 

SAN FRANCISCO CA 941111704 

(415)421-9500 

HA21 

03-ED-50-19.1/0 IN EL DORADO, PLACER, NEVADA, AND LEGG INC ALTERTON, NATHAN $1,357,423 03/27/12 95% 
03-4M1904 YOLO COUNTIES AT VARIOUS LOCATIONS 

BRIDGE DECK PRESERVATION 
LIVERMORE CA 94550 

2551 2ND STREET 3065 BLAIR AVENUE 

PLACERVILLE, CA 95667 

$1,185,175 
$0 

04/25/12 
03/04/13 

69% 

(925)605-4500 
(530)957-1110 SUSPENDED 

HM3H WPCP 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

   

State of California Department of Transportation Page 21 

Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 03 

03-ED-50-28.8/39.6 

Fed Aid 

HA22 

Pgm Code 

03-1A6804 

Contract 

NH-P050-(124)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN EL DORADO COUNTY FROM SAWMILL 

UNDERCROSSING TO SOUTH FORK AMERICAN 

RIVER BRIDGE 

Description 

APPLY HOT MIX ASPHALT 

Type Of Work 

TEICHERT CONSTRUCTION 

Contractor 

DAVIS, CA 95617-1890 

(530)406-4200 

P.O. BOX 1890 

WESTOVER, MARK 

Resident 
Engineer 

(916)858-8628 

11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$13,361,522

Bid + CCOs

 $11,983,139

Comp To date

 $0

This Month 

11/29/10 

Awarded 

12/16/10 

Approved 

11/05/13 

Est Comp
Accepted 

82%

%Time

 95%

% Work 
Message 

03-ED-50-51.6/53.2 

HM3H 

03-4M0804 
IN EL DORADO COUNTY NEAR KYBURZ AT 

VARIOUS LOCATIONS FROM 0.3 MILE WEST 

OF 36 MILE STONE ROAD TO 0.6 MILE 

WEST OF WRIGHTS LAKE RO 

REHABILITATE CULVERTS 

C W FOX CONSTRUCTION INC 

COOL CA 95614 

(530)823-0591 

2701 SECRET LAKE TRAIL 

NANUGONDA, VEERA 

(530)218-4803 

3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$431,135
 $399,351

 $0

04/09/13 
05/06/13 
09/30/13 

80%

 92%

03-ED-50-67.6/72.9 
03-1A7314 
NH-P050-(131)E 

--() 

IN EL DORADO COUNTY IN AND NEAR 

MYERS FR JOHNSON PASS ROAD TO INCLINE 

ROAD 

STORM WATER QUALITY IMPROVEMENTS 

DON GARCIA EXCAVATING AND 

PAVING INC 

SOUTH LAKE TAHOE, CA 96158 

P O BOX 7176 

ALTERTON, NATHAN 

(530)957-1110 

3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$5,371,038
 $0
 $0

08/08/13 
08/27/13 

0%

 0%

HA42 

HA22 

(530)577-0558 

HB4N 

03-ED-50-73.7/75.4 

HA42 

03-1A7324 
ACNH-P050-(129) 

--() 

SWPPP 

IN EL DORADO COUNTY IN AND NEAR 

SOUTH LAKE TAHOE FROM 0.1 MILE SOUTH 

OF AIRPORT ROAD TO ROUTE 50/89 

SEPARATION 

HMA CONCRETE SUFACING AND DRAINAGE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

MATYE, BENJAMIN 

(530)682-3562 

10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$4,560,283
 $1,590,988

 $0

03/28/13 
04/18/13 
11/08/13 

63%

 35%

HA22 

HB4N 

03-ED-50-77.3/79.3 

HA42 

03-1A73U4 
NH- -( ) 

--() 

SWPPP 

IN SOUTH LAKE TAHOE FROM TROUT CREEK 

TO SKI RUN BOULEVARD 

STORM WATER QUALITY IMPROVEMENTS 

DISNEY CONSTRUCTION INC 

BURLINGAME CA 94513 

(650)259-9545 

859 COWAN RDAD STE 3 

MONTPLAISIR, JARET 

(530)218-4803 

2489 LAKE TAHOE BLVD 

SOUTH LAKE TAHOE, CA 

96150 

$16,316,845
 $15,699,773

 $0

02/10/11 
03/01/11 
10/24/13 

52%

 93%

HA22 

HB4N 

03-ED-50-78.9/79.5 

HA42 

03-1A7344 
ACNH-P050-(128)E 

--() 

SWPPP 

IN EL DORADO COUNTY IN SOUTH LAKE 

TAHOE FROM 0.2 MILE WEST OF SKI RUN 

BOULEVARD TO WILDWOOD AVENUE 

COLD PLANE & HMA OVERLAY, DRAINAGE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

MONTPLAISIR, JARET 

(530)218-4803

2489 LAKE TAHOE BLVD, 

SUITE 6 

SOUTH LAKE TAHOE, CA 

96150 

$3,236,653 
$2,408,733 

$0 

04/06/12 
04/25/12 
11/18/13 

66% 

75% 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

   

   

State of California Department of Transportation Page 22 

Statement of Ongoing Contracts as of 09/20/13
10/01/13
 

District 03 

03-ED-50-/80.4 

Fed Aid 

HM3H 

Pgm Code 

03-4M5104 

Contract 
Location 

Storm Water 
Plan 

IN EL DORADO, SACRAMENTO, AND YOLO 

COUNTIES AT VARIOUS LOCATIONS ON 

ROUTES 50, 51, AND 193 

Description 

METHACRYLATE AND POLYESTER BRIDGE 

Type Of Work 

PENHALL COMPANY 

Contractor 

ROGERS MN 55374 

(763)428-2244 

P O BOX 310 

GUTIERREZ, BOJANA 

Resident 
Engineer 

(916)801-3455 

3855 N. FREEWAY BLVD, 

STE. 120 

SACRAMENTO, CA 95834 

$2,282,990

Bid + CCOs

 $306,699

Comp To date

 $0

This Month 

05/31/13 

Awarded 

06/27/13 

Approved 

12/23/13 

Est Comp
Accepted 

41%

%Time

 13%

% Work 
Message 

03-ED-89-18.0/24.9 

HA42 

03-1A8444 
ACST-P089-(105)P 

P08-9 10-() 

--() 

IN EL DORADO COUNTY ABOUT 8.3 MILES 

NORTH OF SOUTH LAK TAHOE FROM 0.1 

MILE NORTH OF EAGLE FALLS SIDEHILL 

VIADUCT NO 5 TO MEEKS CRE 

HMA OVERLAY AND WIDEN ROADWAY 

DIABLO CONTRACTORS INC 

SAN RAMON CA 94583 

(925)522-8250 

MONTPLAISIR, JARET 

(530)682-5837 

7 CROW CANYON COURT, SUITE 10 10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$11,487,997
 $0
 $0

06/19/13 
07/22/13 

0%

 0%

HB4N 

HA22 

03-ED-193-10.1/10.1 
03-2F7204 
STP- -( ) 

--() 

IN EL DORADO COUNTY, NEAR GEORGETOWN, 

ABOUT 0.6 MILE WEST OF GRAYBAR MINE 

ROAD DIR'S EMERGENCY F.A. 

REPAIR EB SHOULDER AND SLOPE BELOW 

DOUG VEERKAMP GENERAL ENG. INC 

PLACERVILLE, CA 95667 

NANUGONDA, VEERA 

(530)621-0986 

2585 COLD SPRINGS ROAD 3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$370,000
 $181,787

 $0

05/13/11 
11/03/11 
06/23/11 

67%

 100%

20.20 

201130 

03-ED-193-25.8/25.8 

20.20 

201130 

03-2F6504 
STP- -( ) 

--() 

IN EL DORADO COUNTY, NEAR 

PLACERVILLE, ABOUT 1.2 MILES EAST OF 

THE SOUTH FORK AMERICAN RIVER BRIDGE 

DIR'S EMERGENCY F.A. 

PLACE ROCK SLOPE PROTECTION IN THE 

FAILED 

DOUG VEERKAMP GENERAL 

ENGINEERING, INC. 

PLACERVILLE, CA 95667 

2585 COLD SPRINGS ROAD 

NANUGONDA, VEERA 

(530)621-0986 

3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE, CA 95667 

$300,000
 $88,255

 $0

03/28/11 
03/28/11 
05/13/11 

100%

 29%

03-GLE-162-67.2/84.6 

HM1 

03-4M5504 
IN GLENN COUNTY NEAR WILLOWS FROM 

CENTRAL IRRIGATION CANAL BRIDGE TO TO 

NORTH JUNCTION ROUTE 162/45 AND FROM 

SOUTH JUNCTION ROUTE 

APPLIED HOT CHIP SEAL 

TIMBERWORKS 

MT SHASTA CA 96067 

(530)926-4093 

P O BOX 1240 

HARGROVE, BEN 

(530)218-4831 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$1,609,246
 $1,569,390

 $0

05/02/13 
05/31/13 
09/20/13 

95%

 96%

SUSPENDED 

03-NEV-20-3.9/17.5 

HA22 

03-2F35U4 
ACNH-P020-(167)

--() 

WPCP 

IN AND NEAR GRASS VALLEY AND NEVADA 

CITY FROM 0.3 MILE EAST OF INDIAN 

SPRING ROAD TO JCT RT 49 

PAVEMENT REHABILITATION 

TEICHERT CONSTRUCTION 

ROCKLIN CA 95765 

(916)645-4800 

4401 DULUTH AVE 

CULLEY, STEVEN 

(916)952-7196

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$8,134,423 
$7,461,210 

$0 

12/21/12 
01/23/13 
10/18/13 

12% 

91% 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-NEV-20-12.8/15.9 IN GRASS VALLEY AND IN NEVADA CITY AT DEBRUIN CONSTRUCTION INC CATANIA, DAVID $1,031,882 08/24/11 0%

HA21 

03-3E0604 
BHNH-SP02-(016)2 

--()

WPCP 

ROUTE 20/174 SEPARATION AND AT GOLD 

FLAT ROAD OVERCROSSING 

POLYESTER CONCRETE AND HMA OVERLAY 
STOCKTON CA 95231 

(209)462-5100 

P O BOX 1355 

(530)218-1752 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$0
 $0

10/03/11 
0%

SUSPENDED 

03-NEV-20-12.8/15.9 174/20 AND GOLD FLAT POLYESTER WESTERN STRUCTURES JEFF D JOHNSON $1,055,321 04/26/13 66%
03-3E06A4 OVERLAY 

PLACE POLYESTER CONCRETE, COLD PLANE 
CA 92503 

6005 TYLER STREET, RIVERSIDE 138 NEW MOHAWK, SUITE 

A 

$817,619
 $0

04/26/13 
09/27/13 

85%

NEVADA CITY, CA 95959 

WPCP 
(530)632-6714 

03-NEV-20-36.1/44.5 IN NEVADA AND PLACER COUNTIES AT QUIMU CONTRACTING INC JOHNSON, JEFF D $416,015 04/05/13 70%
03-4M0704 VARIOUS LOCATIONS 

CULVERT REHABILITATION 
DIXON CA 95620 

P O BOX 1177 138 NEW MOHAWK ROAD, 

SUITE B 

$363,729
 $0

05/16/13 
10/08/13 

86%

HM2C 

(707)693-0289 
(530)632-6714 

NEVADA CITY, CA 95959 

03-NEV-49-9.7/11.2 IN NEVADA COUNTY NEAR GRASS VALLEY DE SILVA GATES CONSTRUCTION CLARK, MARTIN $9,865,480 05/08/10 55%

HE13 

03-2A6904 
SARR-P049-(148)E 

P0-49 1-(8E) 

--() 

SWPPP 

FROM 0.6 KM NORTH OF ALTA SIERRA 

DRIVE TO 0.9 KM SOUTH OF WELLSWOOD 

WAY 

WIDEN ROADWAY 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)218-4832 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY CA 95959 

$9,582,478
 $0

06/22/10 
09/20/13 

96%

03-NEV-49-11.6/11.6 IN NEVADA COUNTY, ON ROUTE 49, AT STEWART ENGINEERING, INC. JOHNSON, JEFF D. $1,325,000 12/05/12 93%

20.20 

03-3F7304 POST MILE 11.64 DIR'S EMERGENCY F.A 

REPAIR EMBANKMENT AND LINE EXISTING 

48-INC 
REDDING, CA 96099 

(530)244-8464 

P.O. BOX 990010 

(916)825-7697 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY, CA 95959 

$558,503
 $0

01/16/13 
04/20/13 

68%

201130 

03-NEV-49-31.3/32.6 NEAR NORTH SAN JUAN FROM 1.3 MILES HANSEN BROS ENTERPRISES CLARK, MARTIN $581,886 04/15/13 86% 

HA42 

03-1F6204 SOUTH OF MIDDLE YUBA RIVER BRIDGE 17­

09 TO MIDDLE YUBA RIVER BRIDGE 17-09 

RECONSTRUCT EMBANKMENT AND OVERLAY 
GRASS VALLEY CA 95945 

(530)273-3381 

P O BOX 1599 

(530)218-4832

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$546,713 
$0 

05/16/13 
10/01/13 

92% 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13
 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-NEV-80-5.0/0 IN NEVADA AND PLACER COUNTIES AT J MCLOUGHLIN ENGINEERING CO VANDELL, SAM $1,042,993 06/12/13 0%
03-4M5004 VARIOUS LOCATIONS 

METHACRYLATE AND POLYESTER DECKS 

INC 

10641 FULTON COURT 
2520 WARREN DR., 

SUITE A 

$26,310
 $0

06/27/13 
01/06/14 

3%

RANCHO CUCAMONGA CA 91730 
ROCKLIN, CA 95677 SUSPENDED 

HM3H (909)944-1037 
(916)869-1867 

03-NEV-80-12.3/13.3 IN NEVADA COUNTY NEAR TRUCKEE FROM SIERRA NEVADA CONSTRUCTION INCCROSBY, TIM $1,275,109 04/29/13 83%

HB1 

03-3F0304 
HSNH-0804-(198) 

--()

0.4 MILE WEST OF DONNER PASS ROAD OC 

TO 0.1 MILE EAST OF DONNER PASS OC 

INSTALL CONCRETE MEDIAN BARRIER 
SPARKS NV 89435 

(775)355-0420 

P O BOX 50760 

(530)320-6460 

10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$895,699
 $0

05/24/13 
09/19/13 

70%

03-PLA-65-15.0/23.8 IN PLACER COUNTY NEAR LINCOLN FROM DE SILVA GATES CONSTRUCTION LPFREDRICKSON, SCOTT $18,646,743 05/21/12 58%

HB4C 

03-333824 
HPLU-6203-(031)L 

620-3 03-() 

--() 

SWPPP 

2.6 MILES NORTH OF TWELVE BRIDGES 

OVERCROSSING TO 5.1 MILES SOUTH OF 

BEAR RIVER BRIDGE 

CONSTRUCT SOUTHBOUND LANES 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(916)416-3011 

2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$13,523,158
 $0

06/19/12 
06/16/14 

72%

03-PLA-80-4.1/19.5 IN PLACER COUNTY AT VARIOUS LOCATIONS MC GUIRE PACIFIC CONSTRUCTOR'SDELONG, ERIC $884,763 05/21/13 0%
03-3F2404 REPLACE AND INSTALL NEW SIGNS P O BOX 4072 2520 WARREN DRIVE, $0

 $0
06/10/13 

0%

AUBURN CA 95604 
SUITE A 

HA22 

(530)888-0527 
(916)996-0601 

ROCKLIN, CA 95677 

03-PLA-80-34.6/34.9 IN PLACER COUNTY NEAR COLFAX, FROM GRANITE CONSTRUCTION COMPANY SCHEIBER, TROY $355,000 12/20/10 100%
03-2F2504 1.8 MILES EAST OF ROUTE 174/80 

SEPARATION TO 0.2 MILES WEST OF LONG 

RAVINE BRIDGE 
WATSONVILLE, CA 

P O BOX 50085 

95077-5085 
(530)346-7513 

33 DEPOT STREET 

COLFAX, CA 95713 

$138,197
 $0

06/16/11 
01/25/11 

39%

REMOVE MAT'L, PLACE K-RAIL, 
20.10 

SIDESLOPE RPR 
201130 

03-PLA-80-56.1/66.3 IN PLACER AND NEVADA COUNTIES FROM TEICHERT CONSTRUCTION ZINK, PHIL $93,925,236 02/22/10 100% 

HA22 

03-2C8604 
ACIM-000C-(309)N 

--() 

SWPPP 

CARPENTER FLAT UNDERCROSSING TO 

HAMPSHIRE ROCKS UNDERCROSSING 

RECONSTRUCT ROADWAY 
ROCKLIN, CA 95765 

(916)645-4800 

4401 DULUTH AVENUE 

(530)346-7996

33 DEPOT STREET, P O 

BOX 1807 

COLFAX CA 95713 

$89,000,477 
$0 

03/16/10 
10/17/13 

93% 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 25 

Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-PLA-89-8.6/12.4 IN PLACER COUNTY AT AND NEAR TAHOE CIMARRON INC DANIELS, AARON $811,780 05/21/13 69%

HA42 

03-3F4204 CITY FROM JUNCTION RTE 89/28 TO 1.4 

MILES SOUTH OF ALPINE MEADOWS ROAD 

DRAINAGE IMPROVEMENTS 
COPPEROPOLIS CA 95228 

(209)522-1655 

929 O'BYRNES FERRY ROAD 

(530)682-5504 

10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$525,054
 $0

06/10/13 
10/15/13 

64%

03-PLA-89-13.7/19 IN EL DORADO, NEVADA AND PLACER AEGIS ITS INC MATYE, BENJAMIN $1,121,546 07/26/11 92%

HB4N 

03-1C1124 
STP0-000C-(342)E 

--()

WPCP 

COUNTIES AT VARIOUS LOCATIONS ON 

ROUTES 50, 80,89, AND 267 (OUTSIDE 

TAHOE BASIN) 

INSTALL ITS AND TOS MICROWAVE 

ANAHEIM, CA 92806 

(714)630-3700 

3360 E. LA PALMA AVENUE 

(530)682-3562 

10960 WEST RIVER 

ST,SUITE 101A 

TRUCKEE, CA 96161 

$929,335
 $0

08/16/11 
05/03/13 

85%

SUSPENDED 

03-PLA-89-/T8.5 IN EL DORADO AND PLACER COUNTIES AT ROAD AND HIGHWAY BUILDERS LLC ISKIN, ROY $34,803,553 04/10/12 9%

HA23 

03-2A9204 
ACST-P089-(102)E 

P0-89 1-(2E) 

--() 

SWPPP 

AND NEAR TAHOE CITY FROM 0.2 MILE 

SOUTH OF THE EL DORADO/PLACER COUNTY 

LINE TO THE TRUCKEE RIV 

REHAB PAVEMENT AND DRAINAGE SYSTEM 

RENO NV 89570 

(775)852-7283 

PO BOX 70846 

(530)682-7172 

10960 WEST RIVER ST, 

STE 101A 

TRUCKEE, CA 96161 

$863,337
 $0

04/27/12 
02/26/15 

2%

03-PLA-174-/2.8 IN PLACER COUNTY IN AND NEAR COLFAX GEORGE REED INC BOKOVA, MARY $722,019 05/09/13 49%
03-4M5704 174/80 SEPARATION TO BEAR RIVER 

BRIDGE____________________________ 

REPLACE AC AND HMA OVERLAY 
MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

(530)330-2727 

33 DEPOT STREET 

COLFAX, CA 95713 

$483,626
 $0

06/04/13 
09/16/13 

70%

HM1 

03-SAC-5-1.5/0 IN PLACER AND SACRAMENTO COUNTIES AT STUDEBAKER BROWN ELECTRIC INC KAMAL, BALBIR $234,740 06/05/13 0%
03-4M3704 VARIOUS LOCATIONS 

REPLACE DAMAGED LIGHTING POLES 
ROSEVILLE CA 95678 

2008 OPPORTUNITY DR SUITE 140 3855 N FREEWAY BLVD. 

SUITE 120 

$0
 $0

07/15/13 
0%

HM4 

(530)333-3423 
(916)799-0878 

SACRAMENTO, CA 95834 

03-SAC-5-22.0/0 IN PLACER, SACRAMENTO, SUTTER, AND INDEPENDENT STRUCTURES INC YEUNG, KIN $447,980 04/29/13 100% 
03-4M7704 YUBA COUNTIES AT VARIOUS LOCATIONS 

REPLACE CRASH CUSHION ATTENUATORS 
REDDING CA 96049 

P O BOX 491655 2366 MARITIME DRIVE 

ELK GROVE, CA 95758 

$452,452 
$0 

05/31/13 
08/23/13 

98% 

(530)223-5238 
(916)416-7827 OVER RUN 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 03 

03-SAC-12-.3/6.1 

Fed Aid 

HA22 

Pgm Code 

03-3C9004 

Contract 

ACNH-P012-(110) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SACRAMENTO COUNTY NEAR RIO VISTA 

AT VARIOUS LOCATIONS FROM EAST OF THE 

SACRAMENTO RIVER BRIDGE TO THE 

MOKELUMNE RIVER BRIDGE 

Description 

REHABILITATE PAVEMENT OVERLAY 

Type Of Work 

TEICHERT CONSTRUCTION 

Contractor 

STOCKTON CA 95201 

(209)983-2300 

P O BOX 1118 

SCOTT, JEFF 

Resident 
Engineer 

(916)847-4916 

3855 N. FREEWAY 

BLVD., STE 120 

SACRAMENTO, CA 95834 

$3,662,751

Bid + CCOs

 $3,452,511

Comp To date

 $0

This Month 

10/31/12 

Awarded 

12/03/12 

Approved 

11/20/13 

Est Comp
Accepted 

58%

%Time

 88%

% Work 
Message 

03-SAC-16-2.6/23.9 

HM1 

03-4M2804 
STP-P016-(036)E 

--() 

IN SACRAMENTO COUNTY IN AND NEAR 

SACRAMENTO FROM 0.3 MILE EAST OF 

FOLSOM BLVD TO THE AMADOR COUNTY LINE 

PAVEMENT REHABILITION 

WINDSOR FUEL CO 

PITTSBURG CA 94565 

(925)427-5266 

P O BOX 1029 

TECLE, DANIEL 

(916)919-4252 

2366 MARITIME DRIVE 

ELK GROVE, CA 95758 

$4,349,095
 $699,365

 $0

06/05/13 
06/27/13 
12/10/13 

49%

 16%

03-SAC-50-.6/17 

HB4N 

03-1C12U4 
NH-P050-(116)E 

--() 

SWPPP 

IN AND NEAR SACRAMENTO COUNTY AT 

VARIOUS LOCATIONS FROM STOCKTON 

BOULEVARD UNDERCROSSING TO NATOMA 

OVERHEAD 

WIDEN RAMPS WITH HMA OVER AB 

BAY CITIES PAVING & GRADING 

INC 

CONCORD CA 94524 

(925)687-6666 

P O BOX 6227 

LEE, SUSHMA 

(916)718-8055 

3855 NORTH FWY BLVD, 

SUITE 120 

SACRAMENTO, CA 95834 

$3,788,511
 $3,483,975

 $0

07/22/11 
08/12/11 
12/06/13 

82%

 91%

03-SAC-50-1.6/0 

HA21 

03-0F2304 
BHNH-P050-(132)E 

--() 

IN SACRAMENTO COUNTY AT CAMELLIA CITY 

VIADUCT FR 0.3 MI E OF RIVERSIDE BLVD 

UC TO 26TH UC 

BRIDGE WIDENING, PCC OVERLAY 

MYERS AND SONS CONSTRUCTION LP 

SACRAMENTO CA 95833 

(916)649-4504 

2554 MILLCREEK DRIVE 

$17,322,575
 $0
 $0

08/26/13 
09/17/13 

0%

 0%

03-SAC-50-5.0/16.7 

HB1 

03-3F3204 
HSST-000C-(358) 

--() 

IN SACRAMENTO AND EL DORADO COUNTIES 

AT VARIOUS LOCATIONS 

OPEN-GRADED ASPHALT 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST INC 

BENICIA CA 94510 

(707)746-8028 

3701 MALLARD DRIVE 

LEE, SUSHMA 

(916)718-8055 

3855 N FREEWAY BLVD., 

STE. 120 

SACRAMENTO, CA 95834 

$798,231
 $253,667

 $0

06/03/13 
06/27/13 
10/23/13 

67%

 32%

03-SAC-51-6.0/8.3 

HA25 

03-1A1404 

SWPPP 

IN SACRAMENTO COUNTY IN SACRAMENTO 

FROM HOWE AVENUE TO 0.5 KM EAST OF 

WATT AVENUE 

PLANTING AND IRRIGATION 

WABO LANDSCAPE & CONSTRUCTION 

INC 

HERCULES, CA 94547 

(510)741-9226 

SAGER, JANET 

(916)263-4912

726 ALFRED NOBEL DRIVE 
3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$1,365,464 
$1,317,985 

$0 

10/15/09 
11/02/09 
03/18/15 

0% 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

03District 

03-SAC-80-8.1/11.1 

Fed Aid 

HA21 

Pgm Code 

03-0F6804 

Contract 

BHIM-0803-(242) 

--() 

Location 
Storm Water 
Plan 

IN AND NEAR SACRAMENTO AT VARIOUS 

LOCATIONS FROM NORTH AVENUE 

OVERCROSSING TO ROUTE 80/244 

SEPARATION 

Description 

REHABILITATE THREE BRIDGE DECKS 

Type Of Work 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST INC 

Contractor 

BENICIA CA 94510 

(707)746-8028 

3701 MALLARD DRIVE 

GUTIERREZ, BOJANA 

Resident 
Engineer 

(916)801-3455 

3855 N. FREEWAY 

BLVD., STE 120 

SACRAMENTO, CA 95834 

$837,721

Bid + CCOs

 $647,050

Comp To date

 $0

This Month 

04/10/13 

Awarded 

05/06/13 

Approved 

10/07/13 

Est Comp
Accepted 

81%

%Time

 77%

% Work 
Message 

03-SAC-80-/M10.4 

HB5 

03-3797U4 
ACIM-0803-(237)E 

HR- -( ) 

SWPPP 

IN YOLO AND SACRAMENTO COUNTIES 

REPLACE PCCP AND PLACE HMA 

BAY CITIES / MYERS JV 

RANCHO CORDOVA, CA 95742­

6811 

(916)635-9370 

3286 FITZGERALD ROAD 

TANVIR, RIZWAN 

(530)945-8921 

2777 DEL MONTE STREET 

WEST SACRAMENTO, CA 

95691 

$92,937,000
 $47,172,306

 $0

07/29/11 
08/24/11 
08/19/15 

28%

 50%

03-SAC-80-/18 
03-4M5204 

IN AND NEAR SACRAMENTO ON ROUTES 80 , 

99, AND 160 AT VARIOUS LOCATIONS 

REHABILITATE 13 BRIDGE DECKS 

TRUESDELL CORPORATION OF 

CALIFORNIA INC 

1310 W 23RD STREET 

ELGHASSEIN, DEAN 

3855 N. FREEWAY 

BLVD.SUITE 120 

$2,328,324
 $1,156,809

 $0

05/10/13 
06/04/13 
06/12/14 

24%

 51%

HM3H 

TEMPE AZ 85282 

(602)437-1711 
(916)768-3597 

SACRAMENTO, CA 95834 

03-SAC-160-5.9/L7 
03-3M7204 

IN SACRAMENTO COUNTY NEAR RIO VISTA 

AT THREE MILE SLOUGH BRIDE 

PREP AND PAINT 2 BRIDGES 

CALIFORNIA ENGINEERING 

CONTRACTORS INC 

PLEASANTON CA 94566 

20 HAPPY VALLEY ROAD 

TECLE, DANIEL 

(916)919-4252 

2366 MARITIME DRIVE 

ELK GROVE, CA 95758 

$2,508,388
 $10,775

 $0

05/10/13 
06/04/13 
11/26/13 

49%

 0%

HM3 (925)461-1500 

03-SIE-80-.7/.7 
03-4F0304 
NHS- -( ) 

--() 

IN SIERRA COUNTY, ON ROUTE 80, AT 

PSOT MILE 0.7 DIR'S EMERGENCY F.A. 

REPLACE DAMAGED CONCRETE HEADWALL 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE, CA 95077 

P.O. BOX 50085 

CROSBY, TIM 

(530)587-6314 

10960 WEST RIVER ST. 

TRUCKEE, CA 96161 

$535,000
 $0
 $0

07/17/13 
09/04/13 

0%

 0%

20.20 

201130 

03-SIE-89-4.5/5.5 

HB4C 

03-4E5004 
STPE-P089-(106)E 

--() 

IN SIERRA COUNTY ABOUT 12 MI OF 

TRUCKEE FR 1.6 MI NORTH LITTLE 

TRUCKEE RIVER BRIDGE TO 1.0 MILE 

SOUTH OF COTTONWOOD ROAD 

CONSTRUCT WILDLIFE CROSSING 

STEELHEAD CONSTRUCTORS INC 

PALO CEDRO CA 96073 

(530)226-6400 

P O BOX 997 

CROSBY, TIM 

(530)320-6460

10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$404,908 
$94,163 

$0 

06/18/13 
07/22/13 
11/04/13 

13% 

23% 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

03District 

03-SUT-99-11.0/14.3 

Fed Aid 

HE13 

Pgm Code 

03-1A43A4 

Contract 

SARR-P099-(529)E 

P0-99 5-(9E)

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SUTTER COUNTY NEAR NICOLAUS FROM 

POWER LINE ROAD TO 0.1 MILE SOUTH OF 

LAUREL AVENUE 

Description 

WIDEN TO FOUR LANES 

Type Of Work 

DE SILVA GATES MCM A JNT VNTR 

OF DE SILVA GATES 

Contractor 

NORTH HIGHLANDS, CA 

956600620 

(916)334-1221 

TOLLISON, RON 

Resident 
Engineer 

(530)822-4313 

PO BOX 620 
379 COLUSA AVENUE 

YUBA CITY CA 95991 

$28,351,836

Bid + CCOs

 $17,359,870

Comp To date

 $0

This Month 

09/04/12 

Awarded 

09/04/12 

Approved 

03/24/15 

Est Comp
Accepted 

49%

%Time

 63%

% Work 
Message 

03-SUT-99-11.0/14.3 

HE13 

03-1A4324 
SARR-P099-(529)E 

P0-99 5-(9E) 

--() 

SWPPP 

IN SUTTER COUNTY NEAR NICOLAUS FROM 

POWER LINE ROAD TO 0.1 MILE SOUTH OF 

LAUREL AVENUE 

WIDEN TO FOUR LANES 

NEHEMIAH CONSTRUCTION INC 

GOLD RIVER, CA 95670 

(916)608-1500 

TOLLISON, RON 

(530)822-4313 

12150 TRIBUTARY PT DR. STE120 379 COLUSA AVENUE 

YUBA CITY CA 95991 

$35,257,348
 $18,108,727

 $0

07/14/10 
07/28/10 
02/05/14 

37%

 52%

03-SUT-99-19.5/20.5 

HB4C 

03-1A4644 

SWPPP 

IN SUTTER COUNTY IN TUDOR AT ROUTE 

99/113 SEPARATION 

CONSTRUCT 99/113 INTERCHANGE 

TEICHERT CONSTRUCTION 

ROCKLIN CA 95765 

(916)645-4800 

4401 DULUTH AVE 

KNUDSON, CAMERON 

(530)682-3842 

379 COLUSA AVENUE 

YUBA CITY, CA 95991 

$12,876,959
 $8,473,697

 $0

10/16/12 
12/20/12 
03/10/14 

48%

 66%

SUSPENDED 

03-SUT-99-30.6/32.7 

HA25 

03-1F5004 
STP-P099-(536)E 

--() 

WPCP 

IN SUTTER COUNTY IN AND NEAR YUBA 

CITY FROM ROUTE 20 TO 1.4 KM NORTH OF 

QUEENS AVENUE OVERCROSSING 

PERFORM HIGHWAY PLANTING AND 

ELITE LANDSCAPING INC 

CLOVIS CA 93612 

(559)292-7760 

2972 LARKIN AVENUE 

SAGER, JANET 

(916)263-4912 

3855 N FREEWAY BLVD, 

STE 120 

SACRAMENTO CA 95834 

$1,829,997
 $1,752,057

 $0

12/10/10 
02/07/11 
12/11/14 

0%

 0%

PLANT EST 

SATIS 

03-SUT-99-/1.6 

HE11 

03-406604 
HP21-L620-(304)8 

--() 

SWPPP 

IN SACRAMENTO AND SUTTER COUNTIES 

FROM 0.6 MILES SOUTH OF SUTTER COUNTY 

LINE TO 0.7 MILES NORTH OF RIEGO ROAD 

MITIGATED NEGATIVE D 

CONSTRUCT INTERCHANGE WITH HMA 

TEICHERT CONSTRUCTION 

ROCKLIN CA 95765 

(916)645-4800 

4401 DULUTH AVE 

TRI, PRESTON 

(916)416-5572 

3951 PERFORMANCE 

DR.,SUITE E 

SACRAMENTO, CA 95838 

$18,784,292
 $6,671,158

 $0

10/01/12 
11/06/12 
07/23/14 

17%

 35%

03-SUT-113-4.5/4.5 
03-3F9804 
STP- -( )

--() 

IN SUTTER COUNTY, ON ROUTE 113, AT 

POST MILE 4.56 DIR'S EMERGENCY F.A. 

REPLACE FAILED 42" CMP 

A. TEICHERT & SON, INC., 

TEICHERT CONSTRUCTION 

DAVIS CA 95617 

P.O. BOX 1890 

RIVERA, FERNANDO 

(530)822-5355

379 COLUSA AVE. 

YUBA CITY, CA 95991 

$435,000 
$0 
$0 

06/26/13 
08/28/13 
07/12/13 

0% 

0% 

20.20 

201130 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13
 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-VAR-50-.2/21 

20.20 

03-4F0104 
NHS- -( ) 

--() 

IN EL DORADO, NEVADA, PLACER AND 

SACRAMENTO COUNTIES, ON VARIOUS 

ROUTES ANDAT VARIOUS POST MILES DIR'S 

EMERGENCY L.B. 

REPLACE DAMAGED WIRING FOR LIGHTING 

STUDEBAKER BROWN ELECTRIC, INC 

ROSEVILLE, CA 95678 

CHOHAN, MOHAN 

(916)263-4922 

2008 OPPORTUNITY DRIVE, #140 3855 N. FREEWAY BLVD, 

STE 100 

SACRAMENTO, CA 95834 

$785,000
 $123,025

 $0

08/01/13 
09/04/13 
01/03/14 

31%

 16%

201130 

03-VAR-51-5.5/8.1 

20.20 

03-3F4704 
IN EL DORADO, NEVADA AND SACRAMENTO 

COUNTIES, ON VARIOUS AND VARIOUS POST 

MILES DIR'S EMERGENCY L.B. 

REPLACE ELECTRICAL SYSTEMS 

STUDEBAKER BROWN ELECTRIC, INC 

ROSEVILLE, CA 95678 

(530)333-3423 

CHOHAN, MOHAN 

(916)801-6092 

2008 OPPORTUNITY DR., #140 3855 N. FRRRWAY BLVD, 

STE 120 

SACRAMENTO, CA 95834 

$331,803
 $346,798

 $0

08/15/12 
09/19/12 
02/08/13 

100%

 100%

201130 

03-YOL-50-2.5/3.1 
03-3F9704 
N- -( ) 

--() 

IN YOLO COUNTY, ON ROUTE 50, ON THE 

SACRAMENTO RIVER VIADUCT, AT POST 

MILE 2.561/3.156 DIR'S EMERGENCY F.A. 

INSTALL SHORING 

GOLDEN STATE BRIDGE, INC. 

BENICIA, CA 94510 

ELGHASSEIN, DEYA DEAN 

2990 BAY VISTA COURT, SUITE D 3855 N. FREEWAY BLVD, 

STE 120 

SACRAMENTO, CA 95834 

$285,000
 $205,711

 $0

06/11/13 
06/26/13 
08/10/13 

100%

 72%

20.20 
(916)768-3597 

201130 

03-YOL-80-.1/22.1 

HM3H 

03-4M4904 
IN SUTTER AND YOLO COUNTIES ON ROUTES 

113/45/80 AT VARIOUS LOCATIONS 

METHACRYLATE AND POLYESTER DECKS 

WESTERN STRUCTURES 

RIVERSIDE CA 92503 

(951)352-4300 

6005 TYLER ST 

RANDHAWA, AMARJIT 

(916)825-7628 

3951 PERFORMANCE DR., 

SUITE C 

SACRAMENTO, CA 95838 

$1,715,818
 $714,978

 $0

06/18/13 
07/08/13 
02/03/14 

31%

 42%

03-YOL-80-2.5/2.9 

HA23 

03-2F7004 

WPCP 

IN YOLO COUNTY IN DAVIS FROM 0.2 

MILES WEST TO 0.2 MILES EAST OF MACE 

BLVD OC______________________ 

RECONSTRUCT EMBANKMENT, ELECTRICAL 

VINTAGE PAVING CO INC 

WINTERS CA 95694 

(530)795-0132 

P O BOX 461 

GHASSEMI, MOHSSEN 

(916)869-6087 

3951 PERFORMANCE 

DRIVE, STE C 

SACRAMENTO, CA 95838 

$1,219,405
 $1,167,215

 $0

10/16/12 
11/06/12 
09/25/13 

97%

 94%

03-YUB-70-14.2/15.1 

HA22 

03-0A5804 
NHX1-1501-(0E ) 

--() 

SWPPP 

IN MARYSVILLE ON ROUTE 20 FROM F 

STREET TO BUCHANAN STREET AND ON 

ROUTE 70 FROM SIXTH STREET TO 0.2 

MILES SOUTH OF BINNEY JUNCTION 

COLD PLANE AC, EXCAVATE ROADWAY AND 

TEICHERT CONSTRUCTION 

DAVIS CA 956171890 

(530)406-4200 

P O BOX 1890 

KNUDSON, CAMERON 

(530)682-3842

379 COLUSA HWY 

YUBA CITY, CA 95991 

$27,127,243 
$11,341,231 

$0 

01/13/12 
01/31/12 
10/06/15 

33% 

42% 
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Page 30 

10/01/13 

District 03 

Fed Aid 
Pgm Code 

Contract 

Totals: 

Location 

DescriptionPlan Type Of Work 
Authorized Final Amt: 

Storm Water 

$567,960,533 
Contractor 

Completed to Date: $332,140,978

Resident 
Engineer 

Bid + CCOs 
Comp To date 

This Month 
Work This Month: 

Awarded 
Approved
Est Comp

Accepted 
$0

%Time 
% Work 

Message 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 04 
Awarded 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-ALA-13-9.0/9
 
04-1SS604
 

20.20.201
 

130
 

04-ALA-24-5.1/6.2
 
04-294914
 
SARR-P024-(030)N
 

P0-24 0-(0NH)P
 

6204- 083-()
 

HE14 SWPPP
 

04-ALA-80-1.0/1.7
 
04-0120M4
 

HA4S3 SWPPP
 

04-ALA-80-1.7/2.2
 
04-014074
 

HA12 WPCP
 

04-ALA-80-1.7/2.5
 
04-292274
 
ER15-A200-(4E )


--()
 

HA23 WPCP
 

04-ALA-80-1.9/8
 
04-3A7774
 

SWPPP
 

Description

Type Of Work
 

IN ALAMEDA COUNTY, IN OAKLAND, AT 0.1
 

MILESOUTH OF BROADWAY TERRACE,
 

CONSTRUCT MICROPILE WALL AND SLOPE
 

STRESSING SYSTEM. DIR'S OR
 

CONST MICROPILE WALL & SLOPE
 

STRESSING SYS
 

IN ALAMEDA AND CONTRA COSTA COUNTIES
 

FROM EAST TEMESCAL SEPARATION TO 0.8
 

KM EAST OF GATEWAY BOULEVARD
 

CONSTRUCT TUNNEL AND BUILDING
 

IN ALAMEDA COUNTY, IN OAKLAND, FROM
 

1.6 KM WEST OF THE TOLL PLAZA TO 0.3
 

KM WEST OF THE TOLL PLAZA
 

BRIDGES, ROADWAY AND ELECTRICAL
 

SFOBB TOLL PLAZA MEDIAN LANDSCAPE
 

PLANTING.
 

PLANTING AND IRRIGATION SYSTEM
 

IN OAKLAND, FROM T0.3 MILE WEST TO
 

0.5 EAST OF THE SAN FRANCISCO­

OAKLAND PAY BRIDGE TOLL PLAZA
 

CONSTRUCT BIKEWAY
 

TOS ACTIVE TRAFFIC MANAGEMENT IN
 

ALAMEDA AND CONTRA COSTA COUNTY ON I­

80 FROM THE SFOBB TOLL PLAZA TO THE
 

CARQUINEZ BRIDGE
 

INSTALL OVERHEAD SIGN AND TOS
 

Contractor 

DRILL TECH DRILLING & SHORING
 

2200 WYMORE WAY
 

ANTIOCH, CA 94509
 

(925)978-2060
 

TUTOR-SALIBA CORPORATION
 

15901 OLDEN STREET
 

SYLMAR, CA 91342
 

FLATIRON WEST, INC.
 

2100 GOODYEAR ROAD
 

BENICIA, CA 94510
 

(707)310-1798
 

EMPIRE LANDSCAPING, INC.
 

PO BOX 35
 

DAVIS, CA 94617
 

(530)400-3943
 

BAY CITIES PAVING AND
 

GRADING,INC.
 

5029 FORNI DRIVE
 

CONCORD, CA 94520
 

(925)687-6666
 

PETERSON-CHASE GENERAL
 

Resident
 
Engineer
 

LOI, LAWRENCE
 

3401 REGATTA
 

BOULEVARD
 

RICHMOND, CA 94704-4594
 

(510)867-6035
 

TSIGELMAN, IGOR
 

3390 MOUNT DIABLO
 

BLVD STE 200
 

LAFAYETTE, CA 94549
 

(925)602-9004
 

BALDERRAMOS, JEANNIE
 

345 BURMA ROAD
 

OAKLAND, CA 94607
 

(510)385-6915
 

HANSON, JIM
 

3401 REGATTA
 

BOULEVARD
 

RICHMOND, CA 94804
 

(510)385-6756
 

LOI, LAWRENCE
 

3401 REGATTA
 

BOULEVARD
 

RICHMOND, CA 94804
 

(510)231-7117
 

RAHMANI, MOHAMMAD
 

ENGINEERING CONSTRUCTION, INC.3401 REGATTA
 
1792 KAISER AVENUE
 BOULEVARD
 

RICHMOND, CA 94804

IRVINE, CA 92614
 

(510)231-7139

(949)252-0441
 

$6,585,000 08/20/12 78%
 $4,883,054

 $0
08/21/12 
10/22/13 

74%

 $270,069,864 11/10/09 0%
 $254,339,307

 $4,822,618
11/19/09 
05/09/14 

0%

PLANT EST 

SATIS 

$38,435,539 03/29/12 58%
 $28,438,959
 $4,150,785

05/01/12 
08/08/15 

72%

 $762,319 12/19/12 0%
 $483,489
 $109,300

02/13/13 
09/06/16 

0%

PLANT EST 

SATIS 

$1,995,229 11/14/11 26%
 $1,761,243
 $251,097

12/02/11 
09/27/13 

85%

 $13,490,449 10/12/12 37% 
$790,710 
$333,750 

11/06/12 
11/14/14 

6% 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-80-1.9/8 IN ALAMEDA AND CONTRA COSTA COUNTIES TABER CONSTRUCTION CHRENG, NICHOLAS $5,916,964 09/10/12 46%
04-3A7764 

SWPPP 

AT VARIOUS LOCATIONS FROM POWELL 

STREET UNDERCROSSING TO 0.1 MILE WEST 

OF THE CARQUINEZ BRIDG 

WIDEN RAMPS AND INSTALL RAMP 

CONCORD, CA 94520 

(925)682-6133 

2278 PIKE COURT 

(510)224-6311 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$2,310,710
 $248,510

10/25/12 
08/22/14 

39%

04-ALA-80-2.5/0 IN ALAMEDA COUNTY AT THE SAN F & H CONSTRUCTION ANIGOL, MAHANTESH $33,664,000 03/13/13 19%
04-014084 FRANSISCO-OAKLAND BAY BRIDGE 

MAINTENANCE YARD 

CONSTRUCT SFOBB MAINTENANCE COMPLEX 
LODI CA 95241 

(209)931-3738 

P O BOX 2329 

(510)224-6529 

345 BURMA ROAD 

OAKLAND, CA 94607 

$4,857,215
 $2,020,440

04/11/13 
10/27/14 

14%

HA12 

04-ALA-80-2.5/8 IN OAKLAND, EMERYVILLE, BERKELEY AND O.C. JONES AND SONS, INC. AHMADZADEH, ALI $13,493,925 02/17/11 98%
04-1G3104 
ACIM-0801-(112)E 

--() 

ALBANY FROM PORT OF OAKLAND 

OVERCROSSING TO THE ALAMEDA CONTRA 

COSTA COUNTY LINE 

REHABILITATE PAVEMENT 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(510)622-1930 

355 BURMA ROAD 

OAKLAND, CA 94607 

$13,248,501
 $31,552

03/15/11 
09/20/13 

99%

HA22 WPCP 

04-ALA-80-2.5/3.2 IN ALAMEDA COUNTY IN OAKLAND AND GOODFELLOW TOP GRADE COOPER, CHEE $4,965,862 05/31/12 100%

HA42 

04-292264 
ER-15A3-(004)E 

--() 

SWPPP 

EMERYVILLE FROM MARITIME STREET / 

BURMA ROAD INTERSECTION TO 0.4 MILE 

NORTH OF 40TH STREET / HUBB 

CONSTRUCT BIKEWAY 

CONSTRUCTION, LLC 

LIVERMORE, CA 94551 

(925)449-5764 

50 CONTRACTORS STREET 

(510)231-7111 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$4,645,244
 $502,225

06/27/12 
09/26/13 

89%

04-ALA-84-20.7/23.1 IN ALAMEDA COUNTY NEAR PLEASANTON DECKER LANDSCAPING, INC KHANUM, TASLIMA $142,031 02/02/11 0%

HB1 

04-172414 

WPCP 

FROM 3.0 TO 5.1 MILES EAST OF ROUTE 

680 

INSTALL EROSION CONTROL 
ROCKLIN CA 95765 

(916)652-1780 

3650 CINCINNATI AVENUE 

(925)606-4447 

3049 INDEPENDENCE 

DRIVE STE #1 

LIVERMORE, CA 94551 

$138,403
 $0

02/24/11 
09/13/13 

0%

PLANT EST 

SATIS 

04-ALA-84-25.5/27.1 IN ALAMEDA COUNTY IN AND NEAR LIVER BAY CITIES PAVING AND PARDO, ROMMEL $23,109,665 03/21/12 74% 
04-297614 MORE FROM .4 MILE NORTH OF CON CANNON 

BLVD. TO JACK LONDON BLVD. 

GRADING,INC 

P.O. BOX 6227 
3049 INDEPENDENCE 

DRIVE 

$16,188,801 
$839,555 

04/13/12 
02/18/14 

70% 

HB4C SWPPP 

WIDEN EXISTING HWY AND BRIDGE 
CONCORD, CA 94524 

(925)687-6666 
(925)606-2048

LIVERMORE, CA 94551 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-ALA-92-4.1/6
 
04-153004
 
ACNH-X001-(567)E
 

--()
 

HB4N SWPPP
 

04-ALA-92-6.3/6.8
 
04-2G3614
 

HB32
 

04-ALA-238-14.5/16.5
 
04-2490A4
 
IM-X001-(551)E
 

--()
 

HA25 SWPPP
 

04-ALA-580-4.7/8.2
 
04-4A07U4
 
ACIM-5801-(051)E
 

--()
 

HB4N SWPPP
 

04-ALA-580-7.8/19.1
 
04-2908V4
 

HB5 SWPPP
 

04-ALA-580-8.3/0
 
04-172434
 

SWPPP
 

Description

Type Of Work
 

ON ROUTES 92 AND 880 AT VARIOUS
 

LOCATIONS IN ALAMEDA COUNTY BETWEEN
 

ROUTE 84 AND THE DISTRIB- UTION
 

STRUCTURE IN OAKLAND.
 

INSTALL RAMP METERING, WIDEN RAMPS
 

IN ALAMEDA CTY IN HAYWARD ON RTE 92
 

FROM .2 M WEST OF RTE 92/880 SEPARA
 

TION TO SATA CLARA ST. & ON RTE 880
 

FROM .1 M SOUTH OF TEN
 

REPLACEMENT PLANTING AND IRRIGATION
 

IN ALAMEDA COUNTY IN HAYWARD, SAN
 

LEANDRO AND ASHLAND ON ROUTE 880 AND
 

ON ROUTE 238
 

HIGHWAY PLANTING AND IRRIGATION
 

IN ALAMEDA COUNTY IN AND NEAR
 

LIVERMORE FROM 1.0 MILE EAST OF
 

NORTH FLYNN ROAD TO GREENVILLE ROAD
 

UNDERCROSSING
 

CONST TRUCK CLIMBING LN & RET WALLS
 

IN ALAMEDA COUNTY IN LIVERMORE,
 

DUBLIN AND PLEASANTON FROM 0.2 MILE
 

EAST OF GREENVILLE ROAD OVERHEAD TO
 

0.3 MILE WEST OF HACIENDA
 

WIDEN FREEWAY, BRIDGES AND HMA
 

IN ALAMEDA COUNTY NEAR LIVERMORE EAST
 

OF CROSS ROAD 2.2 MILES SOUTHEAST OF
 

ROUTE 580/GREENVILLE ROAD
 

UNDERCROSSING
 

ENVIRONMENTAL MITIGATION
 

Contractor 

GHILOTTI CONSTRUCTION COMPANY
 

246 GHILOTTI AVENUE
 

SANTA ROSA CA 95407
 

(707)585-1221
 

BORTOLUSSI AND WATKIN
 

77 LARKSPUR STREET
 

SAN RAFAEL, CA 94904-4886
 

(415)453-4675
 

JJ NGUYEN INC
 

3172 SALEM DRIVE
 

SAN JOSE, CA 95127
 

(408)259-7982
 

DESILVA-GATES CONSTRUCTION
 

8638 PATTERSON PASS ROAD
 

LIVERMORE, CA 94550
 

(925)294-5669
 

OC JONES AND SONS, INC.
 

1520 FOURTH STREET
 

BERKELEY, CA 94710
 

(510)526-3424
 

ENVIRONMENTAL LANDSCAPE
 

SOLUTIONS
 

8380 ROVANA CIRCLE
 

SACRAMENTO, CA 95828
 

(916)388-0308
 

Resident 
Engineer 

LIVINGSTON, VICTOR
 

25100 SANTA CLARA
 

STREET
 

HAYWARD, CA 94544
 

(510)385-6909
 

MACKLE, BRIAN
 

1007 KNOX AVENUE
 

SAN JOSE, CA 95122
 

(831)325-4875
 

HOLLIS, JOHN
 

3401 REGATTA
 

BOULEVARD
 

RICHMOND, CA 94804
 

(510)774-5911
 

MOGHADAM, SIAVOSH
 

477 NORTH CANYONS
 

PKWY, STE A
 

LIVERMORE, CA 94551
 

(925)606-2029
 

PARDO, ROMMEL
 

3049 INDEPENDENCE
 

DRIVE
 

LIVERMORE, CA 94551
 

(925)606-2048
 

HANSON, JIM
 

3401 REGATTA
 

BOULEVARD
 

RICHMOND, CA 94804
 

(510)385-6756


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$4,922,160

 $2,183,516

 $530,538


 $1,211,986

 $283,094

 $159,486


 $1,473,443

 $1,254,372


 $3,375


 $38,516,650

 $11,476,762

 $1,704,440


 $28,069,122

 $8,510,763

 $1,777,915


 $658,291
 
$392,799
 

$3,996
 

10/15/12
 
11/06/12
 
03/05/14
 

05/20/13
 
06/13/13
 
03/21/17
 

12/21/10
 
02/15/11
 
04/21/15
 

%Time
% Work 

Message 

44%


 44%


 33%


 25%


 0%


 0%


PLANT EST
 

SATIS
 

06/18/12 30%

07/16/12
 

30%

06/16/15
 

11/16/12 35%

12/20/12
 

30%

08/13/14
 

09/29/11 0%
 
11/17/11
 

0%

11/25/15
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

04District 

04-ALA-580-8.4/14.6 

Fed Aid 

HB5 

Pgm Code 

04-2908C4 

Contract 

ACIM-5801-(105)5 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN ALAMEDA COUNTY IN LIVERMORE FROM 

0.1 MILE WEST OF GREENVILLE ROAD UC 

TO 0.5 MILE WEST OF 84/580 SEPARATION 

Description 

ROADWAY WIDENING AND REHABILITATION 

Type Of Work 

GHILOTTI CONSTRUCTION COMPANY 

Contractor 

SANTA ROSA, CA 95407 

(707)303-2393 

246 GHILOTTI AVENUE 

DIKE, EDDIE 

Resident 
Engineer 

(925)606-2044 

477 NORTH CANYONS 

PKWY, STE A 

LIVERMORE, CA 94551-9490 

$53,513,281

Bid + CCOs

 $10,540,459

Comp To date

 $1,186,880

This Month 

11/20/12 

Awarded 

12/20/12 

Approved 

05/21/15 

Est Comp
Accepted 

21%

%Time

 20%

% Work 
Message 

04-ALA-580-9.5/31 

HB4N 

04-151134 
ACIM-X001-(568)E 

--() 

SWPPP 

IN ALAMEDA COUNTY, AT VARIOUS 

LOCATIONS ON ROUTES 238 & 580. 

INSTALL RAMP METERING AND TOS 

GOODFELLOW TOP GRADE 

CONSTRUCTION, LLC JOB #32-067 

JEFF RAMIREZ, PROJECT MANAGER 

LIVERMORE, CA 94551 

(925)449-5764 

50 CONTRACTORS STREET 

KAMKAR, REZA 

(925)606-2035 

477 NORTH CANYON 

PKWY, SUITE A 

LIVERMORE, CA 94551 

$5,448,903
 $2,359,925
 $507,940

10/24/12 
12/14/12 
09/09/14 

32%

 43%

04-ALA-580-10.7/10.7 

HA23 

04-4S3704 

WPCP 

IN ALAMEDA COUNTY IN LIVERMORE ABOUT 

0.4 MILE WEST OF ROUTE 580 AND FIRST 

STREET OVERCROSSING 

__________________________ _________ 

CONSTRUCT TANGENT PILE WALL 

ANVIL BUILDERS, INC. 

SAN FRANCISCO, CA 94124 

(415)285-5000 

1475 DONNER AVENUE, 2ND FLOOR 

DIKE, EDDIE 

(925)250-5611 

477 NORTH CANYONS 

PRKWY, STE A 

LIVERMORE, CA 94551-9440 

$528,375
 $465,938

 $0

11/05/12 
12/03/12 
08/26/13 

72%

 88%

04-ALA-580-14.6/21.6 

HB5 

04-2908E4 
ACIM-5801-(054)E 

--() 

SWPPP 

IN ALAMEDA COUNTY IN LIVERMORE, 

PLEASANTON, AND DUBLIN FROM 0.3 MILE 

EAST OF AIRWAY BOULEVARD OVERCROSSING 

TO 0.2 MILE WEST OF S 

ROADWAY WIDENING AND REHABILITATION 

DESILVA GATES CONSTRUCTION LP 

DUBLIN, CA 94568 

(925)829-9220 

11555 DUBLIN BOULEVARD 

GREWAL, SATINDER 

(925)606-2045 

477 NORTH CANYONS 

PKWY, STE A 

LIVERMORE, CA 94551 

$39,320,290
 $12,298,235

 $836,406

10/29/12 
12/13/12 
09/17/14 

32%

 31%

04-ALA-580-30.6/30.6 

HM3 

04-2E7404 
IN ALAMEDA AND CONTRA COSTA COUNTIES 

AT VARIOUS LOCATIONS 

TREAT BRIDGE WITH METHACRYLATE 

BAY LINE CUTTING CORING, INC 

BERKELEY, CA 94710 

(510)527-1000 

1635 4TH STREET 

HRISHIKESH KATTI 

(RISHI) 

(510)714-7086 

477 NORTH CANYONS 

PKWY, STE A 

LIVERMORE, CA 94551 

$772,110
 $624,005

 $0

03/19/13 
04/11/13 
08/23/13 

98%

 79%

04-ALA-580-46.0/46 

20.80.030 

04-1A6734 
IN ALAMEDA COUNTY, CITY OF OAKLAND AT 

THE DISTRIBUTION STRUCTURE AT 

EASTBOUND 80/580REPAIR DECK AND 

REPLACE BRIDGE JOINTS PER DIRE 

REHABILITATE BRIDGE DECK 

FLATIRON WEST, INC. 

BENICIA, CA 94510 

(707)742-6000 

2100 GOODYEAR ROAD 

AHMADZADEH, ALI 

(510)231-7119

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$7,485,000 
$2,994,535 
$1,401,880 

04/26/13 
04/26/13 
10/22/13 

64% 

40% 

115 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-680-1.0/9.9 IN ALAMEDA COUNTY, ON ROUTES 580, NORCAL GENERAL CONSTRUCTION BORRAYO, SALVADOR C. $1,485,000 11/26/12 100%
04-4H4104 680, 880, AT VARIOUS LOCATIONS. 

REPAIR DAMAGED ELECT SYS DUE TO WIRE 

CORPORATION 

1950 MAJESTIC COURT 
25100 SANTA CLARA 

STREET 

$1,401,118
 $0

11/26/12 
09/30/13 

94%

20.20.201 

130 

THEFTAND VANDALISM. DIR'S E 

REPAIR DAMAGED ELECT SYSTEMS 

(VARIOUS LOC) 

SAN JOSE, CA 95132 

(408)886-0335 
(510)377-4186 

HAYWARD, CA 94544 OVER RUN 

04-ALA-680-4.8/5.2 IN ALAMEDA COUNTY IN FREMONT FROM 0.5 BAYCITIES PAVING & GRADING,INCSIAVOSH, MOGHADAM $1,515,244 07/07/10 0%
04-253764 MILE NORTH OF AUTO MALL PARKWAY 

OVERCROSSING TO 0.3 MILE SOUTH OF 

WASHINGTON BOULEVARD OVERC 
CONCORD, CA 94524 

P.O.BOX 6227 

(510)668-4923 

48499 MILMONT DRIVE 

FREMONT, CA 94538 

$1,502,458
 $7,926

07/22/10 
01/02/15 

0%

PLANT EST 

HE14 SWPPP 
HIGHWAY PLANTING AND IRRIGATION SATIS 

04-ALA-680-20.8/21.5 FROM AMADOR VALLEY BOULEVARD TO AMLAND CORPORATION BORRAYO, SALVADOR C. $1,485,000 05/17/12 100%

20.80.040 

04-4G5004 BENICIA - MATINEZ BRIDGE, REPAIR 

DAMAGED ELECTRICAL SYSTEMS DUE TO 

WIRE THEFT AND VANDALISM DIR'S 

REPAIR DAMAGED ELECTRICAL SYSTEMS 

SAN JOSE, CA 95132 

(408)786-6816 

3168 KNIGHTS BRIDGE ROAD 

(510)377-4186 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$1,443,155
 $0

05/17/12 
08/30/13 

97%

OVER RUN 

110 

04-ALA-880-.1/10 IN ALAMEDA AND SANTA CLARA COUNTIES, NORCAL GENERAL CONSTRUCTION BORRAYO, SALVADOR C. $335,000 08/21/12 100%
04-4H0404 ON VARIOUS ROUTES AT VARIOUS 

LOCATIONS, REPAIR DAMAGED ELECT SYS 

CORPORATION 

1950 MAJESTIC COURT 
25100 SANTA CLARA 

STREET 

$341,626
 $0

08/21/12 
08/30/13 

98%

20.20.201 

DUE TO WIRE THEFT& VANDALISM 

REPAIR DAMAGED ELECTRICAL SYSTEMS 
SAN JOSE, CA 95132 

(408)886-0335 
(510)377-4186 

HAYWARD, CA 94544 OVER RUN 

130 

04-ALA-880-1.0/9.9 IN ALAMEDA COUNTY, ON ROUTES MIKE BROWN ELECTRIC TRUONG, HENRY $3,885,000 01/22/13 85%

20.20.201 

04-4H6504 24,80,84,92, 580,880, AT VARIOUS 

POSTMILES. REPAIR DAMAGED TRAFFIC 

OPERATION SYSTEMS (TOS) DUE TO THE 

REPAIR DAMAGED TRAFFIC OPERATION 

SYSTEMS 

COTATI, CA 94931 

(707)792-8100 

561-A MERCANTILE DRIVE 

(510)670-7844 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$1,680,757
 $180,626

01/22/13 
12/31/12 

43%

130 

04-ALA-880-18.3/22.8 IN ALAMEDA COUNTY AT SAN LORENZO AND GALLAGHER & BURK INC BRAR, PARAMDEEP $2,743,096 04/29/13 71% 
04-3E5904 
ACIM-880 -(068)E 

--() 

IN SAN LEANDRO FROM A STREET 

UNDERCROSSING TO MARINA BOULEVARD 

OVERCROSSING 

HOT MIX ASPHALT OPEN GRADED SURFACE 

DUBLIN, CA 94568 

(925)361-1396 

11555 DUBLIN BLVD 

(925)260-6460

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$2,365,920 
$5,005 

06/05/13 
11/01/13 

86% 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13
 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-880-18.3/20.7 

HM1 

04-3E6304 
ACIM-8801-(067)E 

--() 

IN ALAMEDA COUNTY AT SAN LORENZO AND 

IN SAN LEANDRO FROM A STREET 

UNDERCROSSING TO 0.10 MILE SOUTH OF 

WASHINGTON AVENUE OVERCROSSI 

HOT MIX ASPHALT (OPEN GRADED) 

RGW CONSTRUCTION INC 

LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

SINGH, JASMANINDER 

(510)867-6079 

25100 SANTA CLARA ST. 

HAYWARD, CA 94544 

$1,560,018
 $1,414,212
 $817,325

04/26/13 
05/24/13 
10/09/13 

81%

 89%

04-ALA-880-22.6/24 

HB4N 

04-3A9214 

SWPPP 

IN ALAMEDA COUNTY IN SAN LEANDRO FROM 

0.4 MILE SOUTH OF MARINA BLVD. 

OVERCROSSING TO 0.3 MILE NORTH OF 

ROUTE 112/880 SEPARATION 

WIDEN FREEWAY, REPLACE OVERCROSSING 

RGW CONSTRUCTION, INC. 

LIVERMORE, CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

SINGH, BAHADUR 

(510)670-7831 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$40,247,188
 $12,879,159
 $1,529,712

09/14/12 
10/17/12 
05/29/15 

28%

 31%

04-ALA-880-24.0/25.5 

HB4N 

04-3A9224 

SWPPP 

IN ALAMEDA COUNTY FROM 0.2 MILE 

NORTH OF ROUTE 112/880 SEPARATION TO 

HEGENBERGER ROAD OVERCROSSING 

RGW CONSTRUCTION, INC. 

LIVERMORE, CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

MEHARENA, EPHREM 

(510)719-7179 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$20,827,667
 $6,726,276
 $1,449,484

11/08/12 
12/03/12 
08/04/15 

26%

 32%

04-ALA-880-27.4/28 

HA4S2 

04-165424 
ACIM-8801-(059)E 

BR88-01 0-(9EI)M 

8801- 059-() 

SWPPP 

IN ALAMEDA COUNTY IN OAKLAND FROM 0.9 

KM SOUTH OF HIGH STREET TO 0.2 KM 

SOUTH OF FRUITVALE AVENUE 

REPLACE BRIDGES / CONSTRUCT ROADWAY 

FLATIRON WEST, INC. 

REKER 

OAKLAND, CA 94621 

(707)310-1798 

717 KEVIN COURT 

NICK CHEUNG, JOY 

(408)591-5122 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$62,559,652
 $61,690,381

 $67,894

08/20/09 
09/15/09 
02/25/13 

100%

 98%

OVER RUN 

04-ALA-880-28.2/29.9 

HA22 

04-1A6824 
ACIM-8801-(064)E 

--()

WPCP 

IN ALAMEDA COUNTY IN OAKLAND FROM 0.5 

MILE NORTH OF THE HIGH STREET 

SEPARATION OVERHEAD TO 0.5 MILE __ 

SOUTH OF THE FIFTH AVENUE O 

ROADWAY REHABILITATION 

GALLAGHER & BURK, INC. 

HAYWARD, CA 94545 

(510)921-3006 

22991 CLAWITER ROAD 

CHAHAL, HARPAL 

(510)670-4918 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$14,267,363
 $12,886,606
 $1,614,548

12/02/11 
01/04/12 
03/15/14 

81%

 89%

04-ALA-880-30.1/31.1 

HA21 

04-1706U4 
ACBR-0880-(059)E 

08-8010-(9EA)C 

0880-1059-() 

SWPPP 

IN ALAMEDA COUNTY IN OAKLAND ON 

ROUTE 880 FROM 0.8 KM NORTH OF 16TH 

AVENUE OVERCROSSING TO OAK MADISON 

STREET UNDERCROSSING 

REPLACE BRIDGE 

MCM CONSTRUCTION, INC 

OAKLAND CA 94607 

450 BURMA ROAD 

SENG, TA 

(510)450-3993

3410 MANDELA PKWY 

OAKLAND CA 94608 

$97,620,445 
$74,097,760 
$2,069,783 

03/25/09 
04/20/09 
05/22/14 

100% 

76% 

HB4N 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-4-.1/100 IN CONTRA COSTA AND SOLANO COUNTIES, COLUMBIA ELECTRIC, INC. MOHAMMAD (MAZIAR) $865,000 08/21/12 100%

20.20.201 

04-3E6904 ON VARIOUS ROUTES AND LOCATIONS, TO 

REPAIR DAMAGED ELECTRICAL SYSTEMS DUE 

TO WIRE THEFT & VAN 

REPAIR DAMAGED ELECTRICAL SYSTEMS 

SAN LEANDRO, CA 94577 

(510)430-9505 

1980 DAVIS STREET RAHMANI 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$671,359
 $172,825

08/21/12 
03/22/13 

78%

OVER RUN 

130 
(510)867-6136 

04-CC-4-.2/31.5 IN ALAMEDA AND CONTRA COSTA COUNTIES DIRT AND AGGREGATE MIAN, ARSHAD $5,084,365 03/14/13 14%

HA4 

04-0A7904 
HSTP-G000-(353) 

--() 

WPCP 

AT VARIOUS LOCATIONS 

UPGRADE BARRIERS (MBGR & CONCRETE) 

INTERCHANGEINC 

FAIRVIEW, OR 97024 

(503)661-5093 

20905 NE SANDY BOULEVARD 

(925)602-9021 

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$942,240
 $71,435

04/11/13 
04/19/16 

19%

04-CC-4-16.8/20.3 IN CONTRA COSTA COUNTY IN PITTSBURG VANGUARD CONSTRUCTION, INC. ARSHAD, MIAN $643,990 04/30/13 83%

HM1 

04-3E2004 FROM 0.3 MILE WEST OF WILLOW PASS 

ROAD UNDERCROSSING TO 0.2 MILE EAST 

OF BAILEY ROAD UNDERCROS 

PCCP REPLACEMENT 

LIVERMORE, CA 94550 

(925)245-1300 

651 ENTERPRISE CT 

(925)602-9021 

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$618,428
 $329,160

05/24/13 
10/07/13 

92%

04-CC-4-20.1/45.6 IN CONTRA COSTA COUNTY AT VARIOUS PACIFIC STATES ENVIRONMENTAL SEALEY, HERMAN $1,545,705 08/30/12 95%
04-2E2304 
ACBR-X013-(024)N 

- -()

WPCP 

LOCATIONS 

REPLACE APPROACH SLABS AND JOINT 

CONTRACTORS, INC. 

DUBLIN, CA 94568 

(925)803-4333 

11555 DUBLIN BLVD 

(925)602-9016 

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$1,583,209
 $85,827

10/04/12 
09/30/13 

94%

04-CC-4-23.5/26.1 IN CONTRA COSTA COUNTY IN PITTSBURG MIKE LOVELACE OC JONES AND SCHNEIDER, JOLIE $73,945,863 04/15/10 86%
04-228594 
HPLU-6204-(087)N 

62-04 0-(7NN)C 

6204- 088-() 

AND ANTIOCH FROM 0.9 KM WEST OF 

LOVERIDGE ROAD OVERCROSSING TO 0.3 KM 

WEST OF SOMERSVILLE ROA 

WIDEN HIGHWAY AND BRIDGE 

SONS, INC 

BERKELEY CA 94710 

1520 FOURTH STREET 

(510)377-4171 

2625 CROW COURT 

ANTIOCH CA 94509 

$68,439,854
 $862,805

05/06/10 
02/28/14 

91%

HB4C SWPPP 

04-CC-4-25.6/26.6 IN CONTRA COSTA COUNTY IN ANTIOCH AND R AND L BROSAMER INC HATEFI, AMIR $43,000,635 12/23/10 99% 
04-2285C4 
NH-P004-(138)N 

LU62-04 0-(2L ) 

204-092-() 

PITTSBURG FROM 0.4 MILE WEST TO 0.6 

MILE EAST OF SOMERSVILLE ROAD 

UNDERCROSSING 

HIGHWAY WIDENING AND RECONSTRUCT 

WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

(925)756-0601

2625 CROW COURT 

ANTIOCH, CA 94509 

$40,647,280 
$691,732 

01/19/11 
09/26/13 

93% 

HB4C SWPPP 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 04 

04-CC-4-26.6/27.5 

Fed Aid 

HB4C 

Pgm Code 

04-2285E4 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN CONTRA COSTA COUNTY IN ANTIOCH 

FROM 0.3 MILE WEST OF CONTRA LOMA 

BOULEVARD UNDERCROSSING TO 0.2 MILE 

EAST OF G STREET OVERCROSS 

Description 

WIDEN ROADWAY AND RECONSTRUCT 

Type Of Work 

C.C. MYERS, INC. 

Contractor 

RANCHO CORDOVA, CA 95741 

(916)635-9370 

3286 FITZGERALD ROAD 

GONZALEZ, ALFONSO 

Resident 
Engineer 

(925)756-0601 

2625 CROW COURT 

ANTIOCH, CA 94509 

$44,713,860

Bid + CCOs

 $22,996,886

Comp To date

 $1,496,124

This Month 

10/11/11 

Awarded 

11/03/11 

Approved 

06/30/15 

Est Comp
Accepted 

49%

%Time

 51%

% Work 
Message 

04-CC-4-27.5/29 

HB4C 

04-1G9404 

SWPPP 

IN CONTRA COSTA COUNTY IN ANTIOCH 

FROM THE G STREET OVERCROSSING TO 0.1 

MILE EAST OF HILLCREST AVENUE 

OVERCROSSING

WIDEN ROADWAY AND RECONSTRUCT 

DAN BAKER BAY CITIES/MYERS JV 

ANTIOCH, CA 94509 

(916)919-1750 

CARNEY, VICKY 

(510)385-6774 

1204 W 10TH STREET 2625 CROW COURT 

ANTIOCH, CA 94509 

$53,394,913
 $19,727,084
 $1,259,686

05/25/12 
07/03/12 
07/31/15 

38%

 37%

04-CC-24-1.4/0 
04-4S2704 

IN CONTRA COSTA COUNTY IN ORINDA AT 

GATEWAY BOULEVARD OVERCROSSING 

INSTALL DOWNDRAIN, GRADING AND 

DREAMBUILDER 

PLACENTIA CA 92870 

1324 E LAWSON LN 

$391,390
 $0
 $0

11/19/12 
12/14/12 

0%

 0%

HA23 WPCP 

(714)646-3697 

04-CC-80-7.3/7.6 

HB1 

04-1G5504 
HSNH-P004-(145)N 

- -() 

WPCP 

IN CC CO, IN CONCORD AND PINOLE, ON 

RTE 4 FR PORT CHICAGO HWY UC TO 0.1 

MILE W. OF WILLOW PASS RD UC AND ON 

RTE 80 FR 0.3 MILE W. 

INSTALL MBGR AND HMA SURFACING 

CORAL CONSTRUCTION COMPANY 

WILSONVILLE OR 97070 

(503)682-2258 

P O BOX 347 

SEALEY, HERMAN 

(925)602-9016 

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$914,143
 $661,731
 $195,314

11/16/12 
02/13/13 
10/15/13 

79%

 72%

04-CC-80-10.7/10.7 

HA 

04-4G3904 
IN CONTRA COSTA COUNTY IN HERCULES ON 

WILLOW AVE FR HAWTHRONE DRIVE TO 0.05 

MI E OF THE ON-RAMP TO EB RTE 80 

RESURFACE ROADWAY AND UPGRADE RAMPS 

FONSECA/ MC ELROY GRINDING CO 

INC 

SAN JOSE CA 95112 

(408)573-9364 

SEALEY, HERMAN 

(925)602-9016 

336 E GISH ROAD 
2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$452,222
 $56,334
 $56,334

06/06/13 
07/15/13 
10/24/13 

62%

 12%

04-CC-580-5.5/6.1 

HA21 

04-1A3204 
BHIM- 580-(052)2 

--() 

WPCP 

IN CONTRA COSTA COUNTY ON ROUTE 580 

AT THE SCOFIELD AVENUE UC AND WESTERN 

DRIVE ON-RAMP UC (BRIDGES # 28-0140 

L/R, 28-0141 R) 

BRIDGE DECK REPLACEMENT 

MYERS AND SONS CONSTRUCTION LP 

SACRAMENTO, CA 95833 

(916)649-4504 

KHANUM, TASLIMA 

(510)224-6667

2554 MILLCREEK DRIVE 3401 RAGATTA BLVD 

RICHMOND, CA 94804 

$16,719,871 
$11,793,465 
$3,594,892 

02/22/13 
03/14/13 
12/12/13 

69% 

71% 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 04 

04-CC-580-6.1/6.3 

Fed Aid 

HA14 

Pgm Code 

04-003944 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN CONTRA COSTA COUNTY IN RICHMOND AT 

RICHMOND-SAN RAFAEL BRIDGE 

MAINTENANCE STATION 

Description 

REPLACE MAINTENANCE BUILDINGS 

Type Of Work 

WEST BAY BUILDERS, INC. 

Contractor 

NOVATO, CA 94949 

(415)456-8972 

250 BEL MARIN KEYS BLVD BLDG 

AHMADZADEH, ALI 

Resident 
Engineer 

(510)231-7119 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$4,262,676

Bid + CCOs

 $1,470,022

Comp To date

 $166,081

This Month 

12/05/12 

Awarded 

02/13/13 

Approved 

08/24/15 

Est Comp
Accepted 

23%

%Time

 34%

% Work 
Message 

04-CC-580-/5.5 

HM 

04-3E4404 
IM-580 -(057)E 

--() 

IN CONTRA COSTA COUNTY ON ROUTE 580 

FROM ALAMEDA COUNTY LINE TO 0.6 MILE 

EAST OF RICHMOND-SAN RAFAEL BRIDGE 

TOLL PLAZA 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

GALLAGHER & BURK INC 

OAKLAND CA 94601 

(510)261-0466 

344 HIGH STREET 

TRINH, JASON 

(510)231-7193 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$6,766,766
 $0
 $0

06/05/13 
07/22/13 
03/14/14 

0%

 0%

04-CC-680-1.0/9.9 

20.20.201 

130 

04-4H6704 
IN CONTRA COSTA COUNTY, ON ROUTES 4, 

24, 80, 242, 680, AT VARIOUS 

POSTMILES. REPAIRDAMAGED TRAFFIC 

OPERATIONS SYSTEMS (TOS) DUE TO 

REPAIR TRAFFIC OPERATIONS SYSTEMS 

(TOS) 

STEINY & COMPANY, INC. 

VALLEJO, CA 94590 

(707)552-6900 

27 SHERIDAN STREET 

CHRENG, NICHOLAS 

(510)224-6311 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$4,885,000
 $1,117,400

 $0

01/22/13 
01/22/13 
12/13/13 

52%

 23%

04-CC-680-4.0/6.8 
04-2285H4 
ACIM-6801-(069)A 

T620-4 10-(PL ) 

04 1-07-() 

SWPPP 

IN CONTRA COSTA COUNTY IN SAN RAMON 

AND DANVILLE FROM 0.1 MILE NORTH OF 

CROW CANYON OVERCROSSING TO 0.1 MILE 

SOUTH OF SYCAMORE VAL 

WIDEN FREEWAY, RETAINING WALLS 

BAY CITIES/ MYERS JV 

RANCHO CORDOVA CA 957412948 

(916)919-1809 

P O BOX 2948 

SHARMA, JYOTSNA 

(510)385-5732 

2727 SYSTRON DRIVE, 

STE #150 

CONCORD, CA 94518 

$21,552,585
 $11,115,777
 $1,721,361

12/24/12 
01/25/13 
04/01/14 

64%

 51%

04-CC-680-12.7/17.5 
04-3E4304 
ACIM- 680-(070)E 

--() 

IN CONTRA COSTA COUNTY IN WALNUT 

CREEK AND PLEASANT HILL FROM RUDGEAR 

ROAD UNDERCROSSING TO 0.2 MILE SOUTH 

OF MONUMENT BOULEVARD 

COLD PLANE ASPHALT PAVEMENT & HMA 

BAY CITIES PAVING & GRADING 

INC 

CONCORD CA 94524 

(925)687-6666 

P O BOX 6227 

SEALEY, HERMAN 

(925)602-9016 

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$2,632,299
 $1,344,338
 $995,632

05/06/13 
06/05/13 
11/25/13 

56%

 51%

04-CC-680-17.5/18.8 
04-1E82A4 

WPCP 

IN CONTRA COSTA COUNTY IN PLEASANT 

HILL FROM 0.2 MILE SOUTH OF MONUMENT 

BOULEVARD UNDERCROSSING TO 0.1 MILE 

NORTH OF 242/680 SEPAR 

PCC SLAB REPLACE, GRIND, AND GROOVE 

DIVERSIFIED CONCRETE CUTTING 

SPARKS, NEVADA 89431 

(775)331-1411 

59 CONEY ISLAND WAY 

REZAEI, ASGHAR 

(925)602-9023

2727 SYSTRON DRIVE 

STE 150 

CONCORD, CA 94518 

$1,444,679 
$148,215 
$147,090 

01/23/13 
02/06/13 
10/29/13 

66% 

10% 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-680-17.5/18.8 IN CONTRA COSTA COUNTY IN PLEASANT PROFESSIONAL CONSTRUCTION $1,183,720 06/19/12 0%
04-1E8204 HILL FROM 0.2 MILE SOUTH OF MONUMENT 

BOULEVARD UNDERCROSSING TO 0.1 MILE 

SERVICES INC 

4070 NELSON AVE SUITE A 

$0
 $0

07/20/12 
0%

NORTH OF 242/680 SEPA 

PCC SLAB REPLACE, GRIND, AND GROOVE 
CONCORD CA 94520 

HM1 WPCP (925)288-1566 

04-CC-680-24.2/24.8 IN CONTRA COSTA & SOLANO COUNTIES, IN JJ NGUYEN, INC. HOLLIS, JOHN $993,366 12/21/09 0%

HE2 

04-0060C4 

WPCP 

MARTINEZ &BENICIA ON RTE680 FROM 

MOCCOCO OVERHEAD TO 0.3 MILES S OF 

BAYSHORE RD UNDERCROSSIN 

REPLACEMENT PLANTING 

SAN JOSE, CA 95127 

(408)259-7982 

3172 SALEM DRIVE 

(510)774-5911 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$951,605
 $2,700

01/26/10 
07/11/14 

0%

PLANT EST 

SATIS 

04-MRN-1-11.0/0 IN MARIN COUNTY NEAR STINSON BEACH AT ETIC MONEMZADEH, FAROKH $267,205 10/01/12 12%

HA23 

04-4S5304 

WPCP 

1.2 MILES SOUTH OF PANORAMIC 

INSTALL SLOPE PROTECTION AND 

HIGHWAY 

PLEASANT HILL, CA 94523 

(925)602-4720 

2285 MORELLO AVENUE 

(510)385-7079 

756 WEST FRANCISCO 

BLVD 

SAN RAFAEL, CA 94901 

$257,771
 $219,239

11/06/12 
09/25/14 

96%

04-MRN-1-37.1/37.1 NEAR MARSHALL, 1.5 MILES SOUTH OF MAGGIORA & GHILOTTI, INC. MONEMZADEH, FAROKH $262,345 11/02/12 12%

HA23 

04-3S5704 

WPCP 

MARSHALL PETALUMA ROAD. 

REPLACE CULVERT AND INSTALL ROCK 
SAN RAFAEL, CA 94901 

(415)459-8640 

555 DUBOIS STREET 

(510)774-6297 

756 WEST FRANCISCO 

BOULEVARD 

SAN RAFAEL, CA 94901 

$239,576
 $22,115

12/03/12 
06/05/14 

91%

04-MRN-101-20.5/20.9 IN MARIN COUNTY IN NOVATO FROM NOVATO GBI MONEMZADEH, FAROKH $2,802,413 11/08/12 86%

HE13 

04-2640G4 

SWPPP 

CREEK BRIDGE TO FRANKLIN AVENUE 

OVERHEAD 

WIDEN BRIDGE AND HMA ROADWAY 
SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

(510)385-7079 

756 W. FRANCISCO 

BOULEVARD 

SAN RAFAEL, CA 94901 

$1,827,332
 $508,736

12/20/12 
10/07/13 

65%

04-MRN-101-22.2/24.1 IN MARIN COUNTY IN AND NEAR NOVATO GHILOTTI BROS / R M HARRIS JV MONEMZADEH, FAROKH $12,619,871 11/01/12 62% 

HB5 

04-2640L4 

SWPPP 

FROM 0.2 MILE NORTH OF ATHERTON AVE 

OC TO 1.4 MILES SOUTH OF REDWOOD 

LANDFILL OC 

PLACE HMA BASE, CONSTRUCT BRIDGE 

SAN RAFAEL CA 94901 

(415)454-7011 

525 JACOBY STREET 

(510)385-7079

756 W. FRANCISCO 

BOULEVARD 

SAN RAFAEL, CA 94901 

$6,178,490 
$963,209 

12/20/12 
01/08/14 

49% 

SUSPENDED 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

04District 

04-MRN-101-23.3/27.6 

Fed Aid 

HB5 

Pgm Code 

04-264074 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

CONSTRUCT INTERCHANGE AT REDWOOD 

LANDFILL ROAD & ROUTE 101 INCLUDING 

FRONTAGE ROADS & PEDESTRIN/BICYCLE 

FACILITY. 

Description 

CONSTRUCT INTERCHANGE ON RTE 101 AT 

Type Of Work 

GHILOTTI CONSTRUCTION COMPANY 

Contractor 

SAN RAFAEL, CA 94901 

(415)747-6057 

CHOI, GINA 

Resident 
Engineer 

(510)385-8178 

2301 KERNER BLVD., SUITE E 756 FRANCISCO BLVD 

WEST 

SAN RAFAEL, CA 94901 

$23,557,444

Bid + CCOs

 $11,007,209

Comp To date

 $1,808,886

This Month 

09/14/12 

Awarded 

10/17/12 

Approved 

05/11/15 

Est Comp
Accepted 

20%

%Time

 47%

% Work 
Message 

04-MRN-101-/8.5 

HA22 

04-0C7404 
ACNH-Q101-(211)E 

--()

WPCP 

IN MARIN COUNTY IN & NEAR SAUSALITO 

,CORTE MADERA AND LARKSPUR ON ROUTE 

101 FROM THE GOLDEN GATE BRIDGE TO 

CORTE MADERA CREEK 

ASPHALT CONCRETE SURFACING 

GHILOTTI BROTHERS, INC. 

SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

RUSSELL, STEVE 

(510)774-6297 

756 FRANCISCO 

BOULEVARD WEST 

SAN RAFAEL, CA 94901 

$22,698,767
 $20,333,959

 $0

02/03/12 
02/29/12 
09/20/13 

36%

 100%

04-NAP-12-.2/3.2 

HB4C 

04-264134 
ACST-P012-(106)E 

P0-12 1-(6E)

--() 

SWPPP 

IN NAPA COUNTY NEAR NAPA FROM ROUTE 

29 TO 0.1 MILE WEST OF SOLANO COUNTY 

LINE 

WIDEN HWY AND CONSTRUCT RET WALLS 

TROY SIMNING GHILOTTI 

BROTHERS, INC. 

SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

CHANGIZI, DAVE 

(707)429-6222 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$22,552,070
 $18,202,638

 $678,436

01/26/12 
02/17/12 
10/21/13 

100%

 75%

04-NAP-12-2.8/3.3 

HB4C 

04-264144 
ACST-P102-(107)E 

P1-02 1-(7E) 

--() 

SWPPP 

IN NAPA AND SOLANO COUNTIES, FROM 0.5 

MILES WEST OF NAPA COUNTY TO RED TOP 

ROAD IN SOLANO COUNTY 

CONSTRUCT TWO ADDITIONAL LANES 

GHILOTTI CONSTRUCTION, INC. 

SANTA ROSA CA 95407 

(707)585-1221 

246 GHILOTTI AVE 

MOUSSA, ELIAS 

(707)436-2200 

370 CHADBOURNE ROAD 

FAIRFIELD, CA 94534 

$38,780,091
 $25,889,741

 $807,813

01/11/12 
02/03/12 
05/01/14 

68%

 66%

04-NAP-29-1.0/9.9 

20.20.201 

04-4H6904 
IN MARIN, NAPA, SOLANO AND SONOMA 

COUNTIESAT VARIOUS LOCATIONS. REPAIR 

DAMAGED TRAFFIC OPERATION SYSTEMS 

(TOS) DUE TO THEFT, HARDW 

REPAIR DAMAGED ELECT SYSTEMS (TOS) 

ST. FRANCIS ELECTRIC, INC. 

SAN LEANDRO, CA 94577 

(510)639-0639 

975 CARDEN STREET 

CARTY, RODOLFO 

(510)231-7131 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$3,910,000
 $666,734
 $113,119

01/14/13 
01/14/13 
10/01/13 

53%

 17%

130 

04-NAP-29-6.6/16.5 
04-1E40A4 

WPCP 

CONSTRUCTION ON STATE HIGHWAY IN NAPA 

AND SOLANO COUNTIES AT VARIOUS 

LOCATIONS 

POLYESTER CONCRETE AND BRIDGE 

METHACRYLATE 

LEGG, INC. 

LIVERMORE, CA 94550 

(925)605-4500 

2551 2ND STREET 

TENOSO, PRINCIPE 

(707)429-6263

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$900,779 
$778,985 

$0 

04/30/12 
05/11/12 
11/27/12 

100% 

89% 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-NAP-29-40.9/41.4 IN NAPA COUNTY NEAR CALISTOGA FROM GORDON N BALL, INC. PATENIA, DANILO $2,418,434 12/27/12 73%
04-4S0204 
STP-P029-( 

--() 

) 
1.4 MILES TO 1.9 MILES NORTH OF 

TUBBS LANE 

RECONSTRUCT SLOPE AND REPLACE 
ALAMO, CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

(707)863-5144 

324 CAMPUS LANE, 

FAIRFIELD, CA 94534 

$1,643,612
 $342,599

01/25/13 
11/07/13 

67%

HA1 WPCP 

04-NAP-121-.3/2 IN NAPA COUNTY ON ROUTE 121 FROM 0.3 PARKER LANDSCAPE DEVELOPMENT HANSON, JIM $409,143 09/23/11 0%
04-4442A4 

WPCP 

MILE NORTH OF SONOMA COUNTY LINE TO 

0.1 MILE NORTH OF DUHIG ROAD 

PERFORM HIGHWAY PLANTING 
SACRAMENTO, CA 95828 

(916)383-4071 
(510)385-6756 

6251 SKY CREEK DRIVE, SUITE A 3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804-4594 

$215,865
 $4,779

10/18/11 
06/18/15 

0%

PLANT EST 

SATIS 

04-NAP-128-10.3/10.3 IN NAPA COUNTY ON ROUTE 128 NEAR LAKE GORDON N BALL, INC. SANTOS, BRIAN $1,031,774 02/06/13 22%

HA1 

04-4S0304 
STP-S128-(051) 

--() 

WPCP 

HENESSEY, 2.8 MILES EAST OF SILVERADO 

TRAIL 

REPLACE ROADWAY SECTION WITH LIGHT 
ALAMO, CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

(707)863-5141 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$896,797
 $77,995

03/12/13 
09/24/13 

87%

04-SCL-9-4.8/4.9 IN SANTA CLARA COUNTY, AT SARATOGA GOLDEN STATE BRIDGE, INC. NGUYEN, HUNG V. $1,685,000 02/13/12 0%
04-4G1704 CREEK BRIDGE ON ROUTE 9, TO 

RECONSTRUCT DAMAGED BRIDGE RAIL. 

DIR'S ORDER EMERGENCY F.A. 

RECONSTRUCT BRIDGE RAILING 

BENICIA, CA 94510 

(925)372-8000 
(408)254-5847 

2990 BAY VISTA COURT, SUITE D 1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,628,728
 $53,410

02/13/12 
10/31/13 

97%

20.20.201 

130 

04-SCL-9-/7 IN SANTA CLARA COUNTY ON STATE ROUTE STEVENS CREEK QUARRY INC $684,210 06/14/13 0%
04-1G0704 
HSST-P009-(017)E 

9, IN AND NEAR THE CITY OF SARATOGA 

BETWEEN ROUTE 35 JUNCTION AND 0.1 

12100 STEVENS CANYON ROAD $0
 $0

08/13/13 
0%

--() 
MILE SOUTH OF THE 6TH S 

CUPERTINO CA 95014 

SHOULDER WIDENING 
(408)253-2512 

HB1 

04-SCL-17-1.0/99.9 IN SANTA CLARA CONTY, ON ROUTES 17, ROSENDIN ELECTRIC, INC. BORRAYO, SALVADOR $3,385,000 01/22/13 59% 

20.20.201 

04-4H6604 85, 87101, 237, 680, 880 AT VARIOUS 

LOCATIONS. REPAIR DAMAGED TRAFFIC 

OPERATION SYSTEMS DUE TO 

REPAIR DAMAGED TRAFFIC OPERATION 

SYSTEMS 

SAN JOSE, CA 95133 

(408)286-2800 

880 MABURY ROAD 

(510)377-4186

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$2,571,675 
$0 

01/22/13 
10/30/13 

76% 

130 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-17-/2.8 IN SANTA CLARA COUNTY ON ROUTE 17 PAVEX CONSTRUCTION DIVISION LAYMOUN, MOAID $15,725,102 03/30/11 2%
04-264904 
NH-P017-(106)E 

--()

FROM 0.1 MILE SOUTH OF SUMMIT ROAD 

SEPARATION TO 2.8 MILES NORTH OF 

SUMMIT ROAD 

DRAINAGE SYSTEM TO BE REPLACED 

WATSONVILLE, CA 95076 

(831)768-2700 

411 WALKER STREET 

(408)254-5838 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$14,621,064
 $462,257

04/25/11 
10/15/13 

93%

HB1 SWPPP 

04-SCL-82-14.3/19.2 IN SANTA CLARA COUNTY IN AND NEAR M C K SERVICES INC TAROKH, CASEY $2,004,181 06/18/13 20%
04-3E2904 
ACST-P082-(023)E 

P0-82 0-(3E) 

--() 

SANTA CLARA, SUNNYVALE AND MOUNTAIN 

VIEW FROM LAWRENCE EXPRESSWAY TO 0.4 

MILE WEST OF ROUTE 82 

COLD PLANE AC PAVEMENT AND HMA 

CONCORD CA 94524 

(925)957-9200 

P O BOX 5697 

(408)254-5826 

1007 KNOX AVE 

SAN JOSE, CA 95122 

$10,744
 $10,744

07/22/13 
01/08/14 

1%

HM 

04-SCL-82-20.9/0 IN SANTA CLARA COUNTY, IN CITY OF DREAMBUILDER CONSTRUCTION WASSEF, WAGDY $619,505 11/16/12 86%
04-0G1304 
ACHS-P082-(022)E 

P P0-82 0-(2E) 

--() 

MOUNTAIN VIEW, ON ROUTE 82 AT CLARK 

AVENUE INTERSECTION 

INSTALL NEW SIGNALS & UPGRADE RAMPS 
PLACENTIA, CA 92870 

(714)646-3697 

1324 E. LAWSON LANE 

(408)254-5860 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$605,201
 $73,567

12/14/12 
10/22/13 

97%

HB1 WPCP 

04-SCL-82-/14.3 IN SANTA CLARA COUNTY AT VARIOUS AMERICAN CIVIL CONSTRUCTORS NGUYEN, HUNG $1,524,134 05/20/13 15%
04-2E7104 LOCATIONS 

METHACRYLATE BRIDGE DECKS,REPLACE 
BENICIA CA 94510 

3701 MALLARD DRIVE 1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$148,858
 $148,858

06/13/13 
01/22/14 

10%

(707)746-8028 
(408)254-5847 

HM 

04-SCL-85-1.0/9.9 IN SANTA CLARA AND SAN MATEO BENTANCOURT BROS CONTRUCTION TRUONG, HENRY $1,470,000 11/26/12 100%

20.20.201 

04-4H4204 COUNTIES, ON ROUTES 85, 87, 101, 280, 

680, AND 880 AT VARIOUS LOCATIONS. 

REPAIR DAMAGED ELECTSYSTEMS 

REPAIR DAMAGED ELECT SYSTEMS 

LIVERMORE, CA 94551 

(925)454-1521 

5933 NORTHFRONT ROAD 

(510)385-7053 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$1,419,363
 $0

11/26/12 
10/30/13 

97%

OVER RUN 

230 

04-SCL-85-18.0/23.9 ON ROUTE 85, IN SANTA CLARA COUNTY PAVEX CONSTRUCTION DIVISION TRUONG, HENRY $6,000,974 08/28/12 33% 
04-154204 
ACST-PP08-(505)3 

--() 

BETWEEN 0.4 MILE SOUTH OF ROUTE 85/ 

280 SEPARATION AND ROUTE 85/101 

SEPARATION (NORTH) 

INSTALL RAMP METERING AND TRAFFIC 

SAN JOSE, CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

(510)385-7053

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$4,328,951 
$172,864 

10/04/12 
03/25/15 

72% 

HB4N SWPPP 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-101-40.2/41.2 IN SANTA CLARA COUNTY IN SAN JOSE ENVIRONMENTAL LANDSCAPE MACKLE, BRIAN $340,304 12/23/10 0%
04-4876A4 FROM 0.1 MILE EAST OF GUADALUPE 

PARKWAY TO 0.1 MILE EAST OF DE LA 

SOLUTIONS 

8380 ROVANA CIRCLE 
1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$322,270
 $1,041

01/13/11 
09/11/14 

0%

HB4C SWPPP 

CRUZ BOULEVARD OVERCROSSING 

REPLACEMENT HIGHWAY PLANTING 
SACRAMENTO CA 95828 

(916)388-0308 

(510)385-6991 PLANT EST 

SATIS 

04-SCL-101-49.0/52.2 IN SANTA CLARA COUNTY IN MOUNTAIN OC JONES AND SONS, INC. LAYMOUN, MOAID $37,884,379 11/17/11 47%
04-4A3304 VIEW AND PALO ALTO FROM 0.1 MILE 

NORTH OF SHORELINE BOULEVARD 

OVERCROSSING TO OREGON EXPRESSWAY 

CONSTRUCT AUXILIARY LANES 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(408)254-5838 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$26,731,791
 $326,135

12/13/11 
02/03/15 

69%

HB4C SWPPP 

04-SCL-152-6.1/6.5 IN SANTA CLARA COUNTY IN GILROY FROM SUAREZ & MUNOZ CONSTRUCTION MACKLE, BRIAN $699,401 12/14/11 41%
04-448834 
STP-S152-(077)E 

--() 

0.3 MILE WEST OF UVAS CREEK BRIDGE TO 

0.1 MILE EAST OF UVAS CREEK BRIDGE. 

HWY PLANTING AND INSTALL IRRIGATION 
HAYWARD, CA 94545 

(510)782-6065 

20975 CABOT BOULEVARD 

(408)254-5701 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$586,544
 $4,864

01/18/12 
11/02/13 

84%

SWPPP 

04-SCL-152-16.2/19.5 IN SANTA CLARA COUNTY ON ROUTE 152 PAVEX CONSTRUCTION DIVISION NGUYEN, VERNON $7,939,557 03/22/13 16%

HB1 

04-2A4404 
HSNH-P152-(082) 

--() 

SWPPP 

FROM 0.7 MILE EAST OF OLD LAKE RD TO 

0.3 MILE EAST OF DUNNE LANE 

IMPROVE SIGHT DISTANCE, 
WATERSONVILLE, CA 95076 

(408)574-1400 

411 WALKER STREET 

(408)232-3024 

2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$1,571,270
 $384,248

04/18/13 
03/06/14 

20%

04-SCL-680-/9.9 IN ALAMEDA AND SANTA CLARA COUNTIES BAY CITIES PAVING & GRADING NGUYEN, HUNG V. $11,021,655 11/26/12 65%
04-153204 
IM-680 -(068)8 

--() 

IN MILPITAS AND SAN JOSE FROM RTE 

280-680/ 101 SEPARATION TO SCOTT 

CREEK ROAD OC 

WIDEN RAMP & INSTALL TRAFFIC SYSTEM 

INC 

CONCORD, CA 94524 

P O BOX 6227 

(408)254-5847 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$7,284,685
 $862,824

12/27/12 
01/07/14 

65%

HB4N SWPPP (925)687-6666 

04-SCL-880-4.4/8.7 IN SANTA CLARA COUNTY IN SAN JOSE A BAY CITIES PAVING & GRADING, PANDYA, NILESH $32,598,438 12/14/11 73% 
04-298304 AND MILPITAS FROM 0.1 MILE NORTH OF 

ROUTE 101 TO 0.3 MILE NORTH OF ROUTE 

INC 

5029 FORNI DRIVE 
2210 O'TOOLE AVENUE, 

SUITE 150 

$31,160,064 
$68,267 

01/05/12 
06/30/14 

95% 

HB5 SWPPP 

237._______ 

WIDEN I-880 ONE LANE EACH DIRECTION 
CONCORD, CA 94520 

(925)687-6666 
(405)232-0224

SAN JOSE, CA 95131 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SF-1-.1/.1 IN SAN FRANCISCO AND SAN MATEO TRUESDELL CORPORATION OF ABELA, FERNANDO $487,487 03/19/13 68%
04-2E7604 COUNTIES, ON ROUTE 1 AND 280 AT 

VARIOUS LOCATIONS 

CALIFORNIA INC 

1310 W 23RD STREET 
1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$271,205
 $0

04/18/13 
10/02/13 

56%

TREAT BRIDGE DECK WITH METHACRYLATE 
TEMPE AZ 85282 

(650)573-3831 

HM3 (602)437-1711 

04-SF-1-5.9/6.3 ON RTE 1 AT MOUNTAIN LAKE, IN GHILOTTI BROTHERS, INC. KENNEDY, KEN $3,465,000 05/14/12 100%
04-1A9024 PRESIDIO NAT'L PARK, SFO, STABILIZE 

RDWY EMBANKMENTWITH STONE COLUMNS, 

INSTALL DRAINAGE DIR'S ORDER 

ROADWAY EMBANKMENT STABILIZATION 

SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

(510)385-6887 

603 OLD MASON STREET 

SAN FRANCISCO, CA 94129 

$3,451,417
 $157,284

05/14/12 
12/23/12 

100%

OVER RUN 

20.10.201 

335 

04-SF-80-4.9/5.9 IN THE COUNTY AND CITY OF SAN GORDON N BALL INC LARWIN, TOM $3,778,335 11/29/10 0%

HA4S3 

04-0435E4 

SWPPP 

FRANCISCO FROM FIFTH STREET TO THE 

SAN FRANCISCO OAKLAND BAY BRIDGE 

LANDSCAPING AND LIGHTING 
ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

(510)867-4545 

345 BURMA ROAD 

OAKLAND, CA 94607 

$3,696,166
 $12,150

12/14/10 
02/01/13 

0%

PLANT EST 

SATIS 

04-SF-80-5.4/0 IN THE CITY AND COUNTY OF SAN HARRIS ELECTRIC CHRENG, NICHOLAS $809,509 08/10/11 93%

HA21 

04-040824 

WPCP 

FRANCISCO ON ROUTE 80 AT SFOBB 

REPLACE SUSTATION ELECTRICAL GEAR 
DUBLIN, CA 94568 

(925)560-9880 

6681 A SIERRA LANE 

(510)231-7149 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$771,009
 $110,009

09/14/11 
09/30/13 

95%

04-SF-80-7.9/8.2 IN THE CITY AND COUNTY OF SAN MCM CONSTRUCTION, INC HOWE, WILLIAM $236,853,686 02/04/10 93%
04-0120S4 FRANCISCO FROM THE YERBA BUENA TUNNEL 

TO 0.6 KM EAST OF YERBA BUENA TUNNEL 

CONSTRUCT BRIDGES AND ROADWAY 
OAKLAND, CA 94607 

450 BURMA ROAD 

(510)385-7084 

325 BURMA ROAD 

OAKLAND CA 94607 

$216,704,297
 $5,567,376

02/23/10 
12/30/13 

92%

HA4S3 SWPPP 

04-SF-80-8.2/8.7 IN SAN FRANCISCO COUNTY IN SAN AMERICAN BRIDGE / FLOUR CASEY, WILLIAM $1,939,045,628 04/18/06 89% 
04-0120F4 FRANCISCO FROM 0.6 KM TO 1.3 KM EAST 

OF YERBA BUENA TUNNEL EAST PORTAL 

ENTERPRISES, INC. A JOINT 

VENTURE 
345 BURMA ROAD 

OAKLAND, CA 94607 

$1,846,043,874 
$8,142,537 

05/03/06 
08/24/14 

95% 

CONSTRUCT SELF ANCHORED SUSPENSION 1000 AMERICAN BRIDGE WAY (510)455-1798

HA4S3 SWPPP CORAOPOLIS, PA 15108 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

04District 

04-SF-80-12.6/13.9 

Fed Aid 
Pgm Code 

04-0120T4 

Contract 
Location 

Storm Water 
Plan 

IN SAN FRANCISCO COUNTY FROM THE 

YERBA BUENA TUNNEL TO 1.3 KM EAST OF 

THE YERBA BUENA TUNNEL 

Description 

CONSTRUCT & REMOVE BRIDGE, ROADWAYS 

Type Of Work 

CALIFORNIA ENGINEERING 

CONTRACTORS INC/SILVERADO 

CONTRACTORS INC JV 

Contractor 

20 HAPPY VALLEY ROAD 

HOWE, WILLIAM 

Resident 
Engineer 

(510)385-7084 

325 BURMA ROAD 

OAKLAND, CA 94607 

$87,637,134

Bid + CCOs

 $12,038,919

Comp To date

 $490,246

This Month 

11/27/12 

Awarded 

01/10/13 

Approved 

03/29/16 

Est Comp
Accepted 

18%

%Time

 14%

% Work 
Message 

HA4S3 SWPPP PLEASANTON, CA 94566 

(925)461-1500 

04-SF-101-1.0/9.9 

20.20.201 

130 

04-4H6804 
IN SAN FRANCISCO AND SAN MATEO 

COUNTIES, AT VARIOUS LOCATIONS. 

REPAIR DAMAGED TRAFFIC OPERATIONS 

SYSTEMS (TOS) DUE TO THEFT. DIR'S 

REPAIR DAMAGED TRAFFIC OPERATIONS 

SYSTEMS 

SIEMENS INDUSTRY, INC. 

WEST SACRAMENTO, CA 95691 

(415)475-6121 

1585 PARKWAY BLVD 

RAHMANI, MOHAMMAD 

(510)231-7139 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$2,935,000
 $405,306

 $0

01/23/13 
01/23/13 
07/08/14 

76%

 14%

04-SF-101-4.1/5 

HA21 

04-2A1404 
NH- -( )A 

HQ10-1 17-(ENH) 

101-173E-() 

WPCP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO ON ROUTE 80 AND ON ROUTE 

101 

REPLACE DRAINAGE SYSTEMS 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST, INC. 

BENICIA CA, 94510 

(707)746-8028 

3701 MALLARD DRIVE 

KOOS, CHARLES 

(510)715-6644 

295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$5,715,107
 $5,830,635

 $13,300

10/11/10 
10/26/10 
10/31/13 

96%

 100%

04-SF-101-4.1/4.1 
04-4G1604 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO AT BAYSHORE VIADUCT 

RECONSTRUCT BRIDGE RAILING AND DECK 

CALIFORNIA ENGINEERING 

CONTRACTORS, INC 

PLEASANTON CA 94566 

20 HAPPY VALLEY ROAD 

KOOS, CHARLES 

(415)923-4242 

603 MASON STREET 

SAN FRANCISCO, CA 94129 

$287,666
 $261,288

 $0

11/16/12 
12/20/12 
08/28/13 

100%

 100%

WPCP (925)461-1500 

04-SM-1-13.6/13.8 

HA23 

04-4S4304 
ACST-37B6-(004)E 

37-B6 0-(4E) 

--() 

WPCP 

IN SAN MATEO COUNTY ABOUT 14 MILES 

SOUTH OF HALF MOON BAY AT VARIOUS 

LOCATIONS AT THE SOUTHERN APPROACH OF 

PESCADERO CREEK BRIDGE 

EROSION CONTROL 

PAVEX CONSTRUCTION DIVISION 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

FRED, BOOSHEHRI 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$424,094
 $425,341

 $1,350

06/23/11 
07/15/11 
12/31/14 

66%

 96%

04-SM-1-16.4/16.4 

20.20.201 

04-4H7904 
IN SAN MATEO COUNTY, AT 1.7 MILES 

SOUTH OFROUTE 84. TO REPAIR DRAINAGE 

SYSTEM AND RECONSTRUCT EMBANKMENT. 

DIR'S ORDER EMERGENCY F 

REPAIR DRAINAGE SYS AND RECONSTRUCT 

EMBANK 

YERBA BUENA ENGINEERING AND 

CONSTRUCTION, INC. 

SAN FRANCISCO, CA 94124 

(415)822-4400 

1340 EGBERT AVENUE 

BOOSHERI, FRED 

(650)222-7241

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$535,000 
$0 
$0 

04/08/13 
04/08/13 

0% 

0% 

130 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-1-16.8/17.1 IN SAN MATEO COUNTY, NEAR SAN REDWOOD ENGINEERING BOOSHEHRI, FRED $935,000 02/19/13 100%
04-4H6204 GREGORI, FROM 0.4 TO 0.7 MILE NORTH 

OF POMPONIO CREEK. REPAIR WASHED OUT 

CONSTRUCTION, INC. 

2336 EL CAMINO REAL 
2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$818,961
 $0

02/19/13 
09/30/13 

88%

EMBANKMENTS. DIR'S ORDER EM 

REPAIR WASHED OUT EMBANKMENTS 
REDWOOD CITY, CA 94063 

(650)222-7241 OVER RUN 

20.20.201 (925)819-2960 

130 

04-SM-1-28.2/0 IN SAN MATEO COUNTY IN HALF MOON BAY COLUMBIA ELECTRIC INC WASSEF, WAGDY $267,577 11/02/12 68%
04-0G1704 
HSST-P001-(572) 

--()

AT POPLAR STREET 

INSTALL SIGNAL AND LIGHTING 
SAN LEANDRO CA 94577 

(510)430-9505 

1980 DAVIS STREET 

(408)254-5866 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$215,692
 $159,824

12/13/12 
10/15/13 

81%

HB1 WPCP 

04-SM-1-38.0/38.6 IN SAN MATEO COUNTY NEAR PACIFICA KIEWIT INFRASTRUCTURE WEST CO MUENCH, JOHN $422,135,819 12/13/06 100%
04-1123U4 
ACST-1187-(011)E 

11-87 0-(1EE)R 

1187- 011-() 

FROM 4.7 KM TO 1.0 KM SOUTH OF 

LINDAMAR BOULEVARD 

CONSTRUCT TUNNELS, APPROACH ROADS 
OMAHA, NE 68131 

(402)346-8535 
(510)393-1785 

302 SOUTH 36TH STREET, STE400 585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$414,323,190
 $0

01/03/07 
08/27/13 

100%

COMPLETED 
08/27/13 

HE14 SWPPP 

04-SM-1-38.2/39.7 IN SAN MATEO COUNTY NEAR PACIFICA ON EMPIRE LANDSCAPING INC HANSON, JIM $1,729,894 07/01/13 0%
04-1123H4 
SM-9790-(13 ) 

--()

ROUTE 1 FROM 4.7 MILES TO 0.6 MILE 

SOUTH OF LINDA MAR BOULEVARD 

INSTALL IRRIGATION SYS, HWY PLANTS 
DAVIS CA 95616 

(530)400-3943 

118 HICKORY LANE 

(510)385-6756 

3401 REGATTA BLVD 

RICHMOND, CA 94804-4594 

$0
 $0

08/07/13 
08/20/19 

0%

HE14 

04-SM-1-39.6/40.1 IN SAN MATEO COUNTY IN PACIFICA ON HOLLIE CUN DAVID, JOSE $1,120,167 03/09/09 0%

HE14 

04-1123J4 
ACST-1187-(012)E 

11-87 0-(2E) 

--() 

SWPPP 

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE 

SOUTH OF LINDA MAR BOULEVARD 

POND REPAIR AND REVEGETATION 
LODI CA 95242 

5400 WEST HIGHWAY 12 

(650)738-3827 

585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$899,248
 $0

03/20/09 
03/05/15 

0%

PLANT EST 

SATIS 

04-SM-35-24.8/25.2 IN SAN MATEO COUNTY ON ROUTE 35 AT CONDON-JOHNSON & ASSOCIATES, KOOS, CHARLES $528,553 10/29/12 61% 
04-4S1204 SNEATH LANE 

TANGENT WALL EMBANKMENT REPAIR 

INC. 

P O BOX 12368 
603 MASON STREET 

SAN FRANCISCO, CA 94129 

$465,606 
$135,989 

12/03/12 
10/16/13 

87% 

OAKLAND CA 94604 
(415)923-4242

HA1 WPCP (510)636-2100 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

04District 

04-SM-82-4.8/18.9 

Fed Aid 

HB4N 

Pgm Code 

04-4A9234 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN SAN MATEO COUNTY ON RTE 82 FROM 

WHIPPLE AVENUE IN REDWOOD CITY TO RTE 

380 IN SAN BRUNO AND AT VARIOUS 

LOCATIONS ON AND ADJANCEN 

Description 

INSTALL TRAFFIC OPERATION SYSTEM 

Type Of Work 

MIKE BROWN ELECTRIC CO 

Contractor 

COTATI CA 949313040 

(707)792-8100 

561-A MERCHANTILE DRIVE 

WASSEF, WAGDY 

Resident 
Engineer 

(408)254-5866 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$5,881,137

Bid + CCOs

 $5,209,449

Comp To date

 $161,210

This Month 

04/25/12 

Awarded 

06/01/12 

Approved 

12/16/13 

Est Comp
Accepted 

83%

%Time

 89%

% Work 
Message 

04-SM-82-20.8/22.4 
04-3E3804 

IN SAN MATEO COUNTY IN SOUTH SAN 

FRANCISCO AND COLMA FROM ARROY DRIVE 

TO 0.2 MILE NORTH OF ARLINGTON DRIVE 

CENTRAL VALLEY ENGNEERING & 

ASPHALT INC 

216 KENROY LANE 

$547,123
 $0
 $0

06/11/13 
07/15/13 

0%

 0%

PLACE MICRO SURFACING 
ROSEVILLE CA 95678 

(916)791-1609 

04-SM-84-8.3/17 

HM 

04-3E3004 
STP-S084-(41E) 

--()

IN SAN MATEO COUNTY AT LA HONDA, SKY 

LONDA AND IN AND NEAR WOODSIDE FROM 

PESCADERO ROAD TO 1.0 MILE NORTH OF 

FRIARS LANE 

RESURFACING 

WINDSOR FUEL COMPANY 

PITTSBURG, CA 94565 

(925)427-5266 

1150 WILLOW PASS ROAD 

ORDOUBADI, SHAWN 

(408)232-3026 

2210 OTOOLE AVE, 

SUITE 150 

SAN JOSE, CA 95131 

$2,062,043
 $306,379
 $306,379

05/30/13 
06/27/13 
11/30/13 

34%

 15%

04-SM-84-22.0/22.1 

HA23 

04-4S5904 
ACST-P084-(039)E 

P0-84 0-(9E) 

--() 

WPCP 

IN SAN MATEO COUNTY IN WOODSIDE AT 

0.6 MILE NORTH OF ROUTE 280/84 

SEPARATION 

CONSTRUCT TIEBACK WALL 

ROBERT A BOTHMAN, INC. 

SAN JOSE, CA 95112 

(408)279-2277 

650 QUINN AVENUE 

BOOSHEHRI, FRED 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$1,413,122
 $1,359,035

 $7,673

04/25/12 
06/06/12 
04/30/14 

62%

 96%

04-SM-84-25.8/27.6 
04-2E7504 

IN SAN MATEO COUNTY_AT VARIOUS __ 

LOCATIONS_(11 BRIDGES) 

TREAT BRIDGE DECK WITH METHACRYLATE 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

KOOS, CHARLES 

(415)923-4242 

603 MASON STREET 

SAN FRANCISCO, CA 94129 

$1,000,063
 $309,283
 $211,540

04/03/13 
04/26/13 
12/31/13 

32%

 31%

HM3 (949)252-0441 

04-SM-92-14.4/18.8 

HA21 

04-042244 

WPCP 

IN SAN MATEO AND ALAMEDA COUNTIES IN 

FOSTER CITY AND HAYWARD ON THE SAN 

MATEO HAYWARD BRIDGE 

REPLACE 12KV ELECTRIC SWITCHGEARS 

AMLAND 

SAN JOSE, CA 95132 

(408)298-4343 

3168 KNIGHTS BRIDGE ROAD 

BORRAYO, SALVADOR 

(510)377-4186

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$2,661,782 
$2,177,623 

$0 

01/05/10 
03/02/10 
10/18/12 

97% 

89% 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-101-13.5/17.7 ESTABLISH EXISTING PLANTING IN SAN ENVIRONMENTAL LANDSCAPE MACKLE, BRIAN $113,980 10/14/11 82%
04-2642A4 MATEO IN SAN MATEO COUNTY AND 

BURLINGGAME ON ROUTE 101 FROM 0.2 

SOLUTIONS 

8380 ROVANA CIRCLE 
1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$85,009
 $2,239

12/13/11 
02/07/14 

75%

MILE SOUTH OF MILLBRAE AVENUE O 

ESTABLISH EXISTING PLANTING 
SACRAMENTO, CA 95828 

(408)254-5701 

HB4N WPCP (916)388-0308 

04-SM-101-17.9/0 IN SAN MATEO COUNTY IN MILBRAE AT CERTIFIED COATINGS COMPANY INORI, DOUGLAS $1,072,115 03/21/13 100%
04-2E7004 MILBRAE AVENUE OVERCROSSING 

CLEAN & PAINT STL GIRDERS-SPOT PREP 
FAIRFIELD, CA 94534 

(707)639-4414 

2320 CORDELIA ROAD 

(650)573-4329 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$1,021,206
 $72,639

04/11/13 
12/20/13 

95%

04-SM-101-/.9 IN SAN MATEO AND SANTA CLARA GRANITE CONSTRUCTION COMPANY ABELA, FERNANDO $6,627,802 05/21/12 100%
04-235644 
HPLU-L620-(409)6 

--() 

COUNTIES FROM EMBARCADERO ROAD 

OVERCROSSING TO UNIVERSITY AVENUE 

OVERCROSSING 

WIDENING ROADWAY WITH AC & OVERLAY 

SANTA CLARA, CA 95054 

(408)327-7000 

715 COMSTOCK STREET 

(650)573-3831 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$6,278,950
 $1,320

06/19/12 
11/09/13 

96%

HB4N SWPPP 

04-SM-101-/6 IN SAN MATEO COUNTY IN STATE HIGHWAY ROADWAY ENGINEERING WORKS INC WASSEF, WAGDY $5,061,779 01/28/13 13%
04-4A9254 IN SAN MATEO AND SANTA CLARA COUNTIES 

AT VARIOUS LOCATIONS 

INSTALL TRAFFIC SYSTEM 
CERES, CA 95307 

(209)541-0920 

3442 6TH STREET 

(408)254-5866 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$369,530
 $0

02/21/13 
04/07/14 

7%

WPCP 

04-SM-101-/26.2 IN SAN MATEO COUNTY ON ROUTE 101 PM REPUBLIC INTELLIGENT CIARDIELLO, RICARDO $10,841,045 12/22/11 100%

HB4C 

04-2A7904 
ACNH-Q101-(202)N 

--() 

(0.0/26.21) 

INSTALL NEW RAMP METERING AND UP 

TRANSPORTATION SERVICES, INC. 

FREMONT, CA 94538 

(510)440-8127 
(510)231-7140 

3765 YALE WAY 
3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$10,340,960
 $0

02/17/12 
08/30/13 

98%

OVER RUN 

04-SM-280-9.6/10.8 IN SAN MATEO COUNTY ON ROUTE 280 NEAR PAVEX CONSTRUCTION DIVISION INORI DOUG $881,484 05/17/13 100% 
04-4G4104 BELMONT FROM 0.2 MILE NORTH OF RANCHO 

PULGAS UNDERCROSSING TO ROUTE 280/92 

SEPARATION 

RESURFACE ASPHALT CONCRETE PAVEMENT 

SAN JOSE, CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

(650)573-4329

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$788,584 
$636,056 

06/10/13 
12/06/13 

89% 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

04District 

04-SM-280-/0 

Fed Aid 

HB1 

Pgm Code 

04-4A3204 

Contract 

HSNG-X081-(026) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS ON ROUTES 101 AND 280 

Description 

INSTALL MBGR AND VEGETATION CONTROL 

Type Of Work 

CORAL CONSTRUCTION COMPANY 

Contractor 

SHERWOOD, OR 97140 

(503)682-2252 

10780 SW CLUTTER ROAD 

ABELA, FERNANDO 

Resident 
Engineer 

(650)577-3831 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$3,678,350

Bid + CCOs

 $2,549,872

Comp To date

 $606,603

This Month 

03/12/13 

Awarded 

04/04/13 

Approved 

10/22/13 

Est Comp
Accepted 

82%

%Time

 69%

% Work 
Message 

04-SOL-37-7.2/10.5 

HE14 

04-0T1454 
NH- -( ) 

--() 

SWPPP 

IN SOLANO COUNTY IN VALLEJO ON ROUTE 

37 FROM THE NAPA RIVER BRIDGE TO 

DIABLO STREET (KP R12.9/R16.9) 

HIGHWAY PLANTING AND LANDSCAPING 

PARKER LANDSCAPE DEV, INC 

SACRAMENTO CA 95828 

(916)383-4071 

6251 SKY CREEK DR SUITE A 

JIM HANSON 

(510)450-2450 

3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$964,232
 $934,982

 $3,876

01/14/10 
02/02/10 
01/16/14 

92%

 96%

04-SOL-80-1.0/9.9 

20.20.201 

130 

04-4H7404 
IN SOLANO, SONOMA, SAN FRANCISCO, 

MARIN, ALAMEDA, CONTRA COSTA, SANTA 

CLARA, ON ON VARIOUS POSTMILES. 

REPAIR DAMAGED TOS DUE TO TH 

REPAIR DAMAGED TOS WIRELESS 

DETECTION SYS 

NORCAL GENERAL CONSTRUCTION 

CORPORATION 

SAN JOSE, CA 95132 

(408)886-0335 

1950 MAJESTIC COURT 

BORRAYO, SALVADOR 

(510)377-4186 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$1,485,000
 $1,322,775

 $0

01/29/13 
01/29/13 
10/01/13 

37%

 89%

04-SOL-80-14.3/14.4 

HA42 

04-0A5354 
ACNH-X095-(023)E 

--() 

SWPPP 

IN SOLANO COUNTY IN FAIRFIELD ON 

ROUTE 12 FROM 80/12 EAST JUNCTION TO 

0.2 MILE WEST OF CHADBOURNE ROAD 

UNDERCROSSING AND ROUTE 80 

CONSTRUCT BR & RW, RECONSTRUCT 

OC JONES & SONS, INC. 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

MANGLO, PERPETUO 

(707)428-2029 

2320 COURAGE DRIVE, 

SUITE 106 

FAIRFIELD, CA 94533 

$47,858,719
 $45,522,413
 $1,536,520

01/25/12 
02/13/12 
08/11/14 

38%

 94%

04-SOL-80-24.8/25.2 

HB4N 

04-0A0904 
IM-080 -(364) 

--() 

SWPPP 

IN SOLANO COUNTY IN AND NEAR 

VACAVILLE FROM 0.2 MILE WEST OF 

ALAMO CREEK BRIDGE 

WIDEN BRIDGE, CONSTRUCT DRAINAGE 

GHILOTTI BROTHERS, INC 

SAN RAFAEL CA 94901 

(415)454-7011 

525 JACOBY STREET 

TRAN, QUANG 

(707)863-5102 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$1,406,476
 $555,565
 $147,090

05/21/13 
06/10/13 
11/22/13 

40%

 39%

04-SOL-80-30.6/38.7 

HA22 

04-4A0104 

SWPPP 

IN SOLANO COUNTY IN VACAVILLE AND 

DIXON FROM 0.6 MILE EAST OF LEISURE 

TOWN ROAD OVERCROSSING TO 1.0 MILE 

WEST OF PEDRICK ROAD OVER 

REPLACE EXIST CONC PVMT AND HMA 

TEICHERT CONSTRUCTION 

WOODLAND, CA 95616 

(530)406-4200 

2407 COUNTY ROAD 100A 

BUTTERS, CARL 

(707)863-5123

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$39,953,273 
$21,695,083 
$5,584,474 

10/26/12 
12/03/12 
02/06/14 

53% 

54% 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SOL-80-/28.4 ON ROUTE 80 IN SOLANO COUNTY _____ BAY CITIES PAVING & GRADING RASTEGAPOUR, HAMED $12,894,845 08/31/12 48%

HB4N 

04-153504 

SWPPP 

BETWEEN CONTRA COSTA COUNTY LINE AND 

ROUTE 80/505 JUNCTION 

INSTALL RAMP METERING AND TRAFFIC 
CONCORD, CA 94524 

(925)687-6666 

5029 FORNI DRIVE 

(707)863-5119 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$5,440,981
 $1,079,522

10/04/12 
01/31/14 

42%

04-SOL-84-.1/3 IN SOLANO COUNTY IN AND NEAR RIO WINDSOR FUEL CO TRAN, QUANG $883,792 04/11/13 100%

HM 

04-3E2804 VISTA FROM ROUTE 12 TO 0.4 MILE 

NORTH OF CACHE SLOUGH FERRY 

BONDED WEARING COURSE (GAP GRADED) 
PITTSBURG CA 94565 

(925)427-5266 

P O BOX 1029 

(510)773-8499 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$473,727
 $473,727

04/26/13 
10/18/13 

54%

04-SON-1-31.9/31.8 IN SONOMA COUNTY, AT FORT ROSS, AT VALENTINE CORPORATION HISLOP, SCOTT $485,000 12/20/12 3%

20.20.201 

04-4H6304 1.1 MILES SOUTH OF FORT ROSS ROAD. 

INSTALL TEMP ONE-WAY TRAFFIC SIGNALS. 

DIR'S EMERGENCY F.A. 

INSTALL TEMP ONE-WAY TRAFFIC SIGNALS 

SAN RAFAEL, CA 94901 

(415)453-3732 

111 PELICAN WAY 

(707)576-3482 

4030 OCCIDENTAL ROAD, 

SUITE A 

SANTA ROSA, CA 95401 

$413,093
 $0

12/20/12 
05/10/13 

85%

130 

04-SON-1-31.9/31.9 IN SONOMA COUNTY, AT FORT ROSS, AT TEAM GHILOTTI, INC. HISLOP, SCOTT $4,635,000 01/22/13 3%
04-4H6004 1.1 MI SOUTH OF FORT ROSS ROAD, 

CONSTRUCT SOLDIERPILE WALL AND ROCK 

SLOPE PROTECTION. DIR'S EME 

CONSTRUCT SOLDIER PILE WALL AND RSP 

PETALUMA, CA 94952 

(707)763-8700 

2531 PETALUMA BLVD SOUTH 

(707)249-4732 

4030 OCCIDENTAL ROAD 

SANTA ROSA, CA 95401 

$299,191
 $0

01/23/13 
04/30/14 

6%

20.20.201 

130 

04-SON-1-33.1/33.2 IN SONOMA COUNTY ABOUT 13 MILES E T I C ENGINEERING NGUYEN, NGHIA T. $259,319 10/15/12 58%
04-4S9604 NORTH OF ROUTE 116 NEAR FORT ROSS 

ROAD 

REPLACE CULVERT AND ROCK SLOPE 
PLEASANT HILL, CA 94523 

(925)602-4710 

2285 MORELLO AVENUE 

(707)774-6005 

4030 OCCIDENTAL ROAD 

SANTA ROSA, CA 95401 

$237,702
 $0

12/03/12 
09/19/13 

92%

SUSPENDED 

HA23 WPCP 

04-SON-1-40.1/0 IN SONOMA COUNTY ABOUT 19 MILES KEN'S WATER TENDER INC NGUYEN, NGHIA T. $344,555 07/09/13 0% 
04-3S7524 
ER-43L4-(004)E 

--() 

NORTH OF JENNER AT WARREN CREEK. 

REPL CULVERT &ND ROCK SLOPE PROTECT 
WILLOW CREEK, CA 95573 

(530)629-4397 

39509 HIGHWAY 299 

(510)774-6005

4030 OCCIDENTAL ROAD 

SANTA ROSA, CA 95401 

$0 
$0 

07/30/13 
10/16/13 

0% 

HA23 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-12-32.7/33 IN SONOMA CTY IN ELDRIDGE FRM 0.2 VINTAGE PAVING COMPANY, INC. STREATER, HAL $946,701 12/14/12 9%
04-3A3304 
HSST-P012-(111) 

--() 

MILE NTH TO 0.1 MILE STH MADRONE RD 

AND HIGHWAY PLANTING IN SANTA ROSA ON 

SUMMERFIELD RD, LOCAL 

INSTALL TRAFFIC SIGNALS AND WIDEN 

WINTERS, CA 95694 

(530)795-0132 

119 MAIN STREET 

(707)796-5693 

1009 CLEGG COURT 

PETALUMA, CA 94954 

$83,910
 $0

01/11/13 
04/07/14 

9%

HB1 WPCP 

04-SON-12-38.9/41.2 IN SONOMA COUNTY FROM 0.2 MILE SOUTH WINDSOR FUEL CO STREATER, HAL $706,242 05/20/13 65%
04-3E6104 OF NAPA ROAD TO 0.1 MILE NORTH OF 

JUNCTION ROUTE 121 

RESURFACING 
PITTSBURG CA 94565 

(925)427-5266 

P O BOX 1029 

(707)769-5693 

1009 CLEGG COURT 

PETALUMA, CA 94954 

$599,983
 $0

06/13/13 
09/03/13 

84%

HM1 

04-SON-12-41.2/41.3 IN SONOMA COUNTY AT SCHELLVILLE O.C. JONES & SONS, INC. STREATER, HAL $2,696,208 10/06/11 0%

HB1 

04-1A6204 
HSST-PX09-(704) 

--() 

SWPPP 

INSTALL TRAFFIC SIGNAL 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(707)796-5693 

1009 CLEGG COURT, 

UNIT G 

PETALUMA, CA 94954 

$2,467,549
 $0

10/25/11 
12/12/13 

0%

PLANT EST 

SATIS 

04-SON-101-.9/3.6 IN SONOMA COUNTY IN AND NEAR GHILOTTI - MYERS JV DUNCAN, RICHARD $67,190,303 11/02/12 15%

HE11 

04-2640U4 

SWPPP 

PETALUMA FROM GUNN DRIVE TO ROUTE 

101-116 SEPARATION AND OVERHEAD 

CONSTRUCT I/C, REPLACE BR 
SAN RAFAEL CA 94901 

(415)454-7011 

525 JACOBY STREET 

(707)769-5695 

1009 CLEGG COURT, STE 

G 

PETALUMA, CA 94952 

$15,779,287
 $3,246,379

01/11/13 
08/30/13 

23%

04-SON-101-3.4/4.1 IN SONOMA COUNTY IN AND NEAR GHILOTTI-MYERS JV DUNCAN, RICHARD $21,020,251 11/02/12 31%

HB4C 

04-2640K4 

SWPPP 

PETALUMA FROM AT ROUTE 101/116 

INTERCHANGE______________________ 

WIDEN ROUTE 101, RECONSTRUCT HWY 
SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

(707)769-5695 

1009 CLEGG COURT, STE 

G 

PETALUMA, CA 94954 

$6,598,239
 $1,755,527

01/10/13 
09/30/14 

31%

04-SON-101-4.0/5.2 IN SONOMA COUNTY IN PETALUMA ROUTE GHILOTTI CONSTRUCTION HISLOP, SCOTT $8,553,068 11/01/11 65% 

HB4N 

04-264044 
HPLU-L620-(410)1 

ULL6-20 4-(02) 

--() 

SWPPP 

101 FROM 0.4 KM SOUTH TO 0.7 KM 

NORTH OF EAST WASHINGTON STREET 

OVERCROSSING 

CONSTRUCT BRIDGE RETAINING WALLS 

COMPANY,INC. 

SAN RAFAEL, CA 94901 

(415)256-1525 

2301 KERNER BOULEVARD, SUITE 

(707)576-3482

4030 OCCIDENTAL ROAD, 

SUITE A 

SANTA ROSA, CA 95401 

$7,341,264 
$0 

11/17/11 
09/25/14 

85% 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

04District 

04-SON-101-7.1/8.1 

Fed Aid 

HA21 

Pgm Code 

04-0A1854 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN SONOMA COUNTY IN PETALUMA FROM 0.6 

MILE SOUTH TO 0.4 MILE NORTH OF OLD 

REDWOOD HIGHWAY OVERCROSSING 

Description 

RECONSTRUCT INTERCHANGE 

Type Of Work 

GHILOTTI CONSTRUCTION COMPANY 

INC 

Contractor 

SANTA ROSA CA 95407 

(707)585-1221 

STREATER, HAL 

Resident 
Engineer 

(707)769-5695 

246 GHILOTTI AVENUE 
1009 CLEGG COURT, STE 

G 

PETALUMA, CA 94954 

$20,034,978

Bid + CCOs

 $4,080,684

Comp To date

 $0

This Month 

02/12/13 

Awarded 

03/12/13 

Approved 

02/15/14 

Est Comp
Accepted 

22%

%Time

 20%

% Work 
Message 

04-SON-101-25.0/29.3 

HB1 

04-3A23U4 

SWPPP 

ON ROUTE 101, BETWEEN AIRPORT BLVD 

INTERCHANGE AND WINDSOR RIVER ROAD 

UNDERCROSSING IN SONOMA COUNTY 

RECONSTRUCT THE EXISTING AIRPORT 

GHILOTTI CONSTRUCTION COMPANY 

INC 

SANTA ROSA, CA 95407 

(707)585-1221 

VALEH, SYD 

(707)576-2310 

246 GHILOTTI AVENUE 
4030 OCCIDENTAL ROAD, 

UNIT A 

SANTA ROSA, CA 95401 

$29,042,304
 $12,676,348
 $3,011,581

12/03/12 
12/27/12 
02/20/14 

43%

 44%

04-SON-116-34.1/34.5 

HB1 

04-1G2404 
HSST-P116-(045) 

--() 

WPCP 

IN SONOMA COUNTY IN COTATI FROM 0.5 

MILE EAST OF STONY POINT ROAD TO 0.2 

MILE WEST OF ALDER AVENUE 

LEFT TURN CHANNELIZATION 

GHILOTTI CONSTRUCTION INC 

SANTA ROSA, CA 95407 

(707)585-1221 

246 GHILOTTI AVENUE 

VALEH, SYD 

(707)573-2310 

4030 OCCIDENTAL ROAD 

SANTA ROSA, CA 95401 

$613,151
 $550,097

 $8,147

12/14/12 
01/10/13 
09/25/13 

50%

 89%

04-SON-116-41.8/44.7 

HB1 

04-283824 
ACHS-P116-(044)E 

P- -( ) 

SWPPP 

IN SONOMA COUNTY NEAR SCHELLVILLE AT 

VARIOUS LOCATIONS FROM 0.2 MILE EAST 

OF ADOBE ROAD TO 0.4 MILE WEST OF 

ARNOLD DRIVE 

INSTALL PLANTS AND IRRIGATION 

GHILOTTI CONSTRUCTION 

COMPANY,INC. 

SANTA ROSA, CA 95407 

(707)585-1221 

246 GHILOTTI AVENUE 

HOLLIS, JOHN L. 

(510)774-5911 

340 REGATTA BOULEVARD 

RICHMOND, CA 94804 

$1,902,440
 $948,622

 $0

10/04/12 
11/06/12 
11/09/18 

42%

 54%

04-SON-121-7.3/11.6 

HM1 

04-3E8204 
IN SONOMA COUNTY NEAR SONOMA CREEK TO 

NAPA COUNTY LINE 

RUBBERIZED ASPHAL CONCRETE OVERLAY 

FONSECA/MCELROY GRINDING CO 

INC 

SAN JOSE, CA 95112 

(408)573-9364 

336 E GISH ROAD 

STREATER, HAL J. 

(707)769-5693 

1009 CLEGG COURT 

PETALUMA, CA 94954 

$1,247,777
 $0
 $0

06/06/13 
07/15/13 
10/04/13 

0%

 0%

04-SON-121-/7.3 
04-3E3204 

IN SONOMA COUNTY NEAR SCHELLVILLE 

FROM ROUTE 37 TO SONOMA CREEK BRIDGE 

COLD PLANE ASPHALT AND HMA 

WINDSOR FUEL CO 

PITTSBURG CA 94565 

(925)427-5266 

PO BOX 1029 

STREATER, HAL 

(707)769-5693

1009 CLEGG COURT 

PETALUMA, CA 94954 

$443,607 
$381,445 

$0 

05/03/13 
05/31/13 
10/03/13 

54% 

86% 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-128-5.4/0 IN SONOMA COUNTY NEAR GEYSERVILLE AT ATLAS TREE SURGERY, INC. HANSON, JIM $371,479 04/08/10 98%
04-2S9414 
ER-43J1-(003)E 

--() 

WPCP 

THE RUSSIAN RIVER BRIDGE 

RESTORE HIGHWAY PLANTING 
SANTA ROSA, CA 95407 

(707)523-4399 

1544 LUDWIG AVENUE 

(510)385-6756 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$315,165
 $3,468

04/22/10 
09/05/14 

88%

04-SON-128-17.1/24.7 IN SONOMA COUNTY NEAR NAPA AT MAACAMA FIELDSTONE CONSTRUCTION, INC. BARTEL, DAVID $216,669 02/27/12 26%

HA21 

04-4A8824 

WPCP 

CREEK BRIDGE AND AT REDWOOD CREEK 

BRIDGE 

PLANT ESTABLISHMENT, INSTALL PLANTS 
SANTA ROSA, CA 94403 

(707)836-0669 

5915 FRAUGHT ROAD 

(510)385-6755 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$134,241
 $840

03/22/12 
08/31/17 

62%

04-SON-128-21.7/0 IN SONOMA COUNTY NEAR KELLOGG AT 0.1 RESTORATION RESOURCES HANSON, JIM $150,808 05/26/10 0% 

HA21 

04-4A8814 

SWPPP 

MILE WEST OF REDWOOD CREEK BRIDGE 

MITIGATION PLANTING 
ROCKLIN, CA 95765 

(916)408-2990 

3888 CINCINNATI AVENUE 

(510)385-6756

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$140,461 
$1,250 

06/22/10 
10/17/13 

0% 

PLANT EST 

SATIS 

Totals: Authorized Final Amt: $4,401,105,031 Completed to Date: $3,595,725,448 Work This Month: $82,778,114
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-20.9/20.9 SEVERE STORMS/HIGH SURF BEGING WHITAKER CONSTRUCTION GROUP, HENCH, CHARLIE $1,485,000 03/30/10 61%
05-0T6504 01/15/2010 CAUSED AN EXISTG RETAING 

WALL BELOW RTE 1 TO FAIL. CONCRETE 

INC 

2752 CONCRETE COURT 
775 ARLINGTON ST 

CAMBRIA CA 93428 

$539,016
 $0

03/30/10 
11/06/13 

36%

CRIB WALL UNDERMINED AT THE 

REPAIR RETAING WALL @ LIMEKILN CRK 
PASO ROBLES CA 93446 

(805)927-4559 SUSPENDED 

201130 
BRIDGE 

05-MON-1-21.0/21.2 01/22/12 SEVERE STORM CAUSED GOLDEN STATE BRIDGE INC HENCH, CHARLIE $1,485,000 01/30/12 56%
05-1A9604 ROCK/PANELS TO COLLAPSE AT BASE DUE 

TO STRENGTH LIMITATIONS BEING 

EXCEEDED DIR'S ORDER EMERGENCY F.A. 

CLEAR ROCK SLIDE, RECONST 

BENICIA, CA 94510 

(925)372-8000 
(805)927-4559 

2990 BAY VISTA COURT, SUITE D 775 ARLINGTON ST 

CAMBRIA, CA 93428 

$1,011,744
 $0

02/01/12 
11/05/13 

68%

SUSPENDED 

20.20.201 

130 
MESH/DRAPERY SYS 

05-MON-1-21.3/21.6 IN MONTEREY COUNTY NEAR LUCIA FROM GOLDEN STATE BRIDGE INC HENCH, CHARLIE $33,610,920 10/01/09 98%
05-0E9604 
ACST-P001-(542)E 

P0-01 5-(2E) 

--() 

0.6 MILE NORTH OF LIMEKILN CREEK 

BRIDGE TO 1.4 MILE SOUTH OF LUCIA 

CONSTRUCT NEW BRIDGE AND ROCK SHED 
BENICIA CA 94510-1195 

(925)372-8000 

2990 BAY VISTA CT SUITE D 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$31,603,756
 $632,240

10/15/09 
10/17/13 

94%

HA23 SWPPP 

05-MON-1-21.5/21.6 MON CNTY NEAR LUCIA. CONSTRUCT GOLDEN STATE BRIDGE INC HENCH, CHARLIE $5,435,000 06/15/11 88%
05-1A5704 SOLDIER PILE TIE-BACK RETAINING WALL 

AND RECONSTRUCT LANE AND SHOULDER 

DIR'S ORDER EMERGENCY F.A. 

CONST SOLDIER PILE TIEBK WALL & 

BENICIA, CA 94510 

(925)372-8000 
(805)927-4559 

2990 BAY VISTA COURT, SUITE D 775 ARLINGTON ST 

CAMBRIA, CA 93428 

$5,382,739
 $0

06/15/11 
08/22/13 

99%

SUSPENDED 

20.20 
RECONST LN 

201130 

05-MON-1-46.8/46.8 HWY 1 AT THE BIG SUR LODGE BIG SUR GRANITE CONSTRUCTION WILSON, JENNIFER $910,000 01/25/10 63%
05-0S9404 PARK CAMPGROUNDS 

PLACE ROCK SLOPE PROTECTION 
WATSONVILLE CA 95077 

PO BOX 720 8115 PRUNEDALE NORTH 

ROAD 

$205,710
 $0

01/25/10 
08/31/13 

23%

PRUNEDALE, CA 93907 

201130 
(831)669-8928 

05-MON-1-58.3/0 IN MONTEREY COUNTY ABOUT 15 MILES GOLDEN STATE BRIDGE INC TYLER LAVERING $11,083,399 07/26/12 49% 
05-1A6904 
ACST-P19A-(200)4

--() 

SOUTH OF CARMEL AT 0.1 MILE SOUTH OF 

ROCKY CREEK BRIDGE AND AT 1.1 MILE 

SOUTH OF BIXBY CREEK BRI 

CONSTRUCT VIADUCT 

BENICIA, CA 94510 

(925)372-8000 
(831)375-1621

2990 BAY VISTA COURT, SUITE D 1529 HWY 68 

MONTEREY, CA 93940 

$10,484,438 
$657,852 

08/23/12 
07/24/14 

94% 

SUSPENDED 

HA23 WPCP 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-74.9/77.6 IN MONTEREY COUNTY IN AND NEAR M C K SERVICES INC TYLER LAVERING $633,623 04/09/13 65%
05-1A4304 MONTEREY AT VARIOUS LOCATIONS FROM 

0.2 MILE SOUTH OF SOUTH JUNCTION 68 

P O BOX 5697 1529 SALINAS HWY $8,424
 $8,424

05/06/13 
10/22/13 

1%

TO 0.6 MILE SOUTH OF NORTH J 

COLD PLANE & HMA OVERLAY RAMPS 

CONCORD CA 94524 

(925)957-9200 
(831)375-1621 

05-MON-1-99.9/101.5 IN MONTEREY COUNTY NEAR WATSONVILLE DESILVA GATES CONSTRUCTION DUSSELL, PATRICK $14,421,231 10/07/09 0%
05-315924 FROM 0.1 KM SOUTH OF JENSEN ROAD TO 

TRAFTON ROAD UNDERCROSSING

CONSTRUCT NEW INTERCHANGE 
BURLINGAME CA 94010 

880 MITTEN RD, SUITE B 

(831)427-4706 

140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$14,254,578
 $116,225

10/28/09 
09/23/14 

0%

PLANT EST 

HE11 SWPPP 
SATIS 

05-MON-1-/0 IN MONTEREY COUNTY AT VARIOUS AMERICAN PAVING COMPANY MEYER, ANN $713,257 05/16/12 39%
05-1A4804 LOCATIONSS 

POLYESTER CONCRETE OVERLAY, 
FRESNO CA 93744 

P O BOX 4348 140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$475,236
 $0

06/20/12 
09/09/13 

65%

(559)268-9886 
(831)427-4706 

WPCP 

05-MON-68-/0 IN MONTEREY, SAN BENITO AND SANTA TRUESDELL COPORATION OF TYLER LAVERING $485,465 02/20/13 91%
05-1A8004 CRUZ COUNTIES AT VARIOUS LOCATIONS 

REPLACE JOINT SEALS, SEAL BRIDGE 

CALIFORNIA INC 

1310 W 23RD STREET 
1529 SALINAS HWY 

MONTEREY, CA 93940 

$472,013
 $95,649

03/14/13 
10/01/13 

95%

TEMPE AZ 85282 
(831)375-1621 

HA21 (602)437-1711 

05-MON-101-39.0/39.7 IN MONTEREY COUNTY IN AND NEAR KING FBD VANGUARD CONSTRUCTION INC FARSHAD KESHAVARZI $454,429 04/23/13 44%
05-1C5404 CITY FROM 0.7 MILE SOUTH OF FIRST 

STREET O.C. TO FIRST STREET O.C. AND 

AT JOLON ROAD U.C. 

CONCRETE SLAB REPLACEMENT 

LIVERMORE, CA 94550 

(925)245-1300 

651 ENTERPRISE CT 

(831)375-1621 

1529 SALINAS HWY 

MONTEREY, CA 93940 

$321,444
 $321,444

05/24/13 
10/29/13 

70%

05-MON-101-61.0/64.6 ON HIGHWAY 101 IN SOLEDAD AND GRANITE CONSTRUCTION COMPANY FARSHAD KESHAVARZI $6,363,315 04/05/13 40% 
05-0Q5704 
HSNH- Q10-(224) 

--() 

GONZALES BETWEEN THE SALINAS RIVER 

BRIDGE (NO 44-02) AND SOUTH GONZALES 

OVERCROSSING 

INSTALL MEDIAN BARRIER 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(831)375-1242

1529 SALINAS HWY 

MONTEREY, CA 93940 

$1,194,105 
$626,686 

05/06/13 
02/13/14 

19% 

HB1 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-MON-101-66.4/66.4 SOLEDAD PRISON OVERCROSSING BRIDGE AMERICAN CIVIL CONSTRUCTORS LAVERING, TYLER $585,000 01/31/13 100%
05-1C6404 #44-116REMOVE UNSOUND CONCRETE; 

STRAIGHTEN/REPLACDAMAGED TENSIONS 

WEST, INC 

3701 MALLARD DR 
1529 SALINAS HWY 

MONTEREY, CA 93940 

$276,154
 $0

01/31/13 
04/05/13 

100%

BARS; REPLACE BROKEN STIRRUPS 

REMOVE UNSOUND CONCRETE 
BENICIA, CA 94510 

(831)375-1621 

20.20.201 

130 

05-MON-101-85.0/85.8 IN MONTEREY COUNTY IN AND NEAR BORTOLUSSI & WATKIN INC JENNIFER WILSON $501,084 02/28/12 0%
05-349514 SALINAS FROM 0.6 MILE SOUTH TO 0.2 

MILE NORTH OF AIRPORT BOULEVARD 

77 LARKSPUR STREET 8115 PRUNEDALE NORTH 

ROAD 

$439,241
 $1,218

03/22/12 
10/14/15 

0%

WPCP 

OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 

SAN RAFAEL CA 94901 

(415)453-4675 
(805)471-2103 

PRUNEDALE,CA 93907 PLANT EST 

SATIS 

05-MON-101-91.2/100.4 IN MONTEREY COUNTY IN AND NEAR GCC/MCM A JV MUTUTWA, PETER $80,964,694 01/25/11 0%
05-0161E4 
NH-Q101-(187)E 

PRUNEDALE AT VARIOUS LOCATIONS FROM 

0.3 KM NORHT OF LITTLE BEAR CREEK 

P O BOX 50085 8115 PRUNEDALE NORTH 

ROAD 

$67,634,632
 $2,784,638

02/24/11 
07/31/14 

0%

HE14 

--() 

SWPPP 

UNDERCROSSING TO 0.5 KM NORTH 

CONSTRUCT INTERCHANGES AND 

WATSONVILLE CA 950775085 

(831)724-1011 
(805)471-2108 

PRUNEDALE, CA 93907 PLANT EST 

SATIS 

HE14 

05-MON-101-100.0/101.3 IN MONTEREY AND SAN BENITO COUNTIES GCC/MCM, A JV JENNIFER WILSON $42,330,924 09/27/12 19%
05-315804 
NH-P101-( ) 

NEAR PRUNDALE AT VARIOUS LOCATIONS 

FROM 0.4 MILE SOUTH OF DUNBARTO IN 

P O BOX 50085 8115 PRUNEDALE NORTH 

RD 

$14,706,184
 $1,869,888

11/06/12 
01/07/16 

35%

HE11 

--() 

SWPPP 

ROAD (NORTH) TO CANNON R 

CONSTRUCT INTERCHANGE 

WATSONVILLE CA 950775085 

(831)724-1011 
(805)471-2103 

PRUNEDALE, CA 93907 

05-SB-101-.3/7.5 SB CNTY & NEAR CARPINTERIA VARIOUS SPIESS CONSTRUCTION CO., INC JOHNSON, CURTIS $105,000 05/22/13 100%
05-4625A4 LOC FROM 0.3 MILES SOUTH RTE 150/101 

SEPARTION0.3 MILES NORTH PADARO LANE 

PO BOX 2849 35 S LA PATERA LANE 

STE E 

$30,050
 $6,230

05/22/13 
07/28/14 

29%

OVERCROSSING REPLACEM 
SANTA MARIA, CA 93457 

GOLETA, CA 93117 OVER RUN 

20.20 
HW PLANTING/RESTORATION/CONST SAFETY 

FEATU 
(805)692-6862 

201210 

05-SB-101-.3/7.5 IN SANTA BARBARA COUNTY IN AND NEAR AMERICA WEST LANDSCAPE INC CURTIS JOHNSON, R.E. $1,753,944 08/31/09 0% 
05-462504 
ACNH-Q101-(143)E 

CARPINTERIA AT VARIOUS LOCATIONS 

RESTORE HIGHWAY PLANTING 

15086 LA PALMA DRIVE 22 N. MILPAS ST., STE 

H 

$1,634,620 
$0 

09/15/09 
10/24/13 

0% 

HA25 

--() 

SWPPP 

CHINO CA 91710 

(909)393-6300 
(805)748-5218

SANTA BARBARA CA 93103 PLANT EST 

SATIS 
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State of California Department of Transportation Page 58 

Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 05 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-SB-101-10.8/12.8
 

SWPPP
 

05-SB-101-12.9/14
 
05-1C4304
 

HA25
 

05-SB-101-26.5/27.1
 
05-0M14V4
 

HE11 WPCP
 

05-SB-101-72.7/75
 
05-1A3004
 

HA22
 

05-SB-101-78.4/82.2
 
05-1A2204
 
ACNH-Q101-(216)E
 

--()
 

HA22 SWPPP
 

05-SB-101-83.1/83.9
 

HE11 WPCP
 

Description

Type Of Work
 

IN SANTA BARBARA COUNTY IN SANTA
 

BARBARA FROM 0.3 MILE WEST OF OLIVE
 

MILL ROAD OVERCROSSING TO MILPAS
 

STREET UNDERCROSSING
 

PLANTING AND IRRIGATION
 

IN SANTA BARBARA COUNTY IN SANTA
 

BARBARA FROM GARDEN STREET
 

UNDERCROSSING TO MISSION CREEK BRIDGE
 

HIGHWAY PLANTING REHABILITATION
 

IN SANTA BARBARA COUNTY IN GOLETA
 

FROM 0.3 MILE SOUTH TO 0.3 MILE
 

NORTH OF CATHEDRAL OAKS ROAD
 

OVERCROSSING
 

PERFORM HIGHWAY PLANTING
 

IN SANTA BARBARA CO NEAR LOS ALAMOS
 

FROM 0.1 MILE NORTH OF CAT CANYON
 

ROAD TO 0.9 MILE SOUTH OF PALMER ROAD
 

SHOULDER WIDENING AND RUMBLE STRIP
 

IN SANTA BARBARA COUNTY NEAR SANTA
 

MARIA FROM 0.3 MILE SOUTH OF SOLOMON
 

SUMMIT UNDERCROSSING TO CLARK AVENUE
 

OVERCROSSING
 

SHOULDER WIDENING AND RUMBLE STRIP
 

IN SANTA BARBARA COUNTY NEAR ORCUTT
 

FROM 0.8 MILES NORTH OF CLARK AVENUE
 

OVERCROSSING TO 0.6 MILE SOUTH OF
 

SANTA MARIA UNDERCROSS
 

CONSTRUCT INTERCHANGE
 

Contractor 

CLEAN CUT LANDSCAPE
 

8406 N ARMSTRONG
 

CLOVIS CA 93619
 

(559)322-2041
 

SPIESS CONSTRUCTION CO INC
 

P O BOX 2849
 

SANTA MARIA CA 93457
 

(805)937-5859
 

SPIESS CONSTRUCTION CO INC
 

PO BOX 2849
 

SANTA MARIA CA 93457
 

(805)937-5859
 

R BURKE CORPORATION
 

P.O. BOX 957
 
SAN LUIS OBISPO CA 93406­

0609
 

(805)543-8568
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

Resident
 
Engineer
 

CURTIS JOHNSON, R.E.
 

22 N MILPAS ST STE
 

F,G & H
 

SANTA BARBARA, CA 93103
 

(805)884-9459
 

CURTIS JOHNSON
 

35 S. LA PATERA LANE
 

STE E
 

GOLETA, CA 93117
 

(805)692-6862
 

CURTIS JOHNSON, R.E.
 

22 N. MILPAS ST., STE
 

G
 

SANTA BARBARA, CA 93103
 

(805)748-5218
 

DAVID BALLENTINE
 

270 E. HWY 246, STE
 

#203 MB 10
 

(805)688-5920
 

BALLENTINE, DAVID
 

270 E HWY 246 SUITE
 

203
 

BUELLTON, CA 93427
 

(805)688-5920
 

LEW, MIKE
 

2053 PREISKER LANE,
 

SUITE E
 

SANTA MARIA, CA
 

(805)348-3105


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$1,164,241

 $1,155,824


 $3,190


 $722,197

 $385,303

 $246,432


 $788,762

 $715,200


 $2,349


 $628,504

 $599,637

 $53,811


 $652,555

 $671,150


 $0


 $8,484,440
 
$7,379,537
 
$1,308,247
 

06/16/10 0%

07/15/10
 

0%

10/28/14
 

PLANT EST
 

SATIS
 

06/10/13 69%

06/27/13
 

53%

10/22/13
 

10/26/11 0%

11/08/11
 

0%

06/18/15
 

PLANT EST
 

SATIS
 

04/03/13
 
05/16/13
 
07/17/14
 

05/16/12
 
06/12/12
 
09/03/13
 
09/09/13
 

19%


 93%


 100%


 100%


COMPLETED
 

07/26/12 85%
 
08/23/12
 

86%

11/21/13
 

05-463804 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-101-/0 IN SANTA BARBARA COUNTY AT VARIOUS O'DONNELL CONSTRUCTION INC MORTENSEN, MICHAEL $696,058 03/28/13 88%
05-1A7904 LOCATIONS 

DECK SEAL,POLYESTER CONC,JOINT SEAL 
SAN DIMAS CA 91773 

559 W COVINA BLVD 35E S. LA PATERA LANE 

GOLETA, CA 93117 

$571,487
 $26,960

04/22/13 
10/04/13 

81%

(909)394-4510 
(805)692-6759 

HA21 

05-SB-166-.9/2.4 IN SANTA BARBARA COUNTY NEAR RAMINHA CONSTRUCTION INC MURDOCK, KEVIN $1,603,599 03/13/13 75%

HB1 

05-0G1604 
STP-P166-(031)E 

--() 

SWPPP 

GUADALUPE FROM SIMAS STREET TO 1.5 

MILES EAST OF SIMAS STREET AND FROM 

BONITA SCHOOL ROAD TO BLACK R 

RELOCATE DRAINAGE DITCHES 

ATASCADERO CA 93422 

(805)461-0052 

6805 SYCAMORE ROAD 

(805)441-8439 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$1,154,368
 $477,797

04/11/13 
01/11/14 

71%

05-SB-246-31.4/34.6 IN SANTA BARBARA COUNTY, NEAR CALPORTLAND CONSTRUCTION DAVID BALLENTINE $1,162,310 04/24/13 100%
05-1A4004 SOLVANG, FROM ENTRANCE ROAD TO ROUTE 

154 

P O BOX 1280 $710,540
 $391,642

05/16/13 
09/18/13 

62%

RUBBERIZED HMA OVERLAY 
SANTA MARIA CA 93456 

(805)345-3581 
(805)688-5920 

05-SBT-101-.7/.7 SAN BENITO CNTY NEAR PRUNEDALE, SB GRANITE CONSTRUCTION COMPANY WILSON, JENNIFER $1,080,000 01/22/13 100%
05-1A9304 HWY 101@ .2 MILE NORTH OF COLE RD. 

REMOVE APPROX 13000CY OF 

ROCKERY/SLIDE MATERIAL, FLATTENSLOP 
WATSONVILLE, CA 95076 

585 WEST BEACH ST 8115 PRUNEDALE NORTH 

RD 

PRUNEDALE, CA 93907 

$424,551
 $0

01/22/13 
04/28/14 

39%

OVER RUN 
INSTALL EROSION CONTROL & LANDSCAPE (831)663-8965 

20.202011 

30 

05-SCR-1-15.3/17.1 IN SANTA CRUZ CO IN SANTA CRUZ ON RTE BORTOLUSSI & WATKIN, INC GARCIA, SANTIAGO $786,400 02/11/10 0%

HE11 

05-129114 

SWPPP 

1 FROM LA FONDA AVE OC TO RTE 1/17 

SEPARATION AND ON RTE 17 FROM ROUTE 

1/17 SEPARATION TO PA 

HIGHWAY PLANTING 

SAN RAFAEL CA 94901 

(415)453-4675 

77 LARKSPUR STREET 

(831)455-5466 

8115 PRUNDALE NORTH 

RD. 

PRUNEDALE, CA 93907 

$758,143
 $3,045

03/04/10 
10/29/13 

0%

PLANT EST 

SATIS 

05-SCR-1-17.4/26 ON ROUTE 1 IN AND NEAR SANTA CRUZ CORAL CONSTRUCTION COMPANY BEACH, KATIE $1,572,153 02/14/13 69% 
05-0M9704 
STPG-P001-(566)6 

--() 

BETWEEN SAN LORENZO RIVER BRIDGE PM 

17.4 AND LAGUNA ROAD PM 26.00 

RECONSTRUCT METAL BEAM GUARDRAILING 
WILSONVILLE CA 97070 

(503)682-2252 

P O BOX 347 

(831)472-4706

140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$599,441 
$172,564 

03/01/13 
10/09/13 

38% 

HB1 WPCP 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 05 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SCR-1-26.8/36.3 
05-0M9804 
STPG-P001-(575)E 

--() 

IN SANTA CRUZ COUNTY AT VARIOUS 

LOCATIONS FROM 0.9 MILE N OF LAGUNA 

RD TO WADDELL CREEK BRIDGE 

INSTALL MBGR & UPGRADE DRAINAGE SYS 

DREAMBUILDER 

PLACENTIA CA 92870 

(714)646-3697 

1324 E LAWSON LANE 

BEACH, KATIE 

(831)427-4706 

140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$1,096,216
 $983,810
 $257,919

03/27/13 
04/22/13 
10/28/13 

79%

 88%

HB1 WPCP 

05-SCR-9-8.4/8.6 

HB1 

05-0K2304 
ACHS-P009-(016)E 

P- -( )

WPCP 

IN SANTA CRUZ COUNTY NEAR BEN LOMOND 

FROM 0.2 MILE NORTH OF GLEN ARBOR 

ROAD TO HIGHLAND COUNTY PARK. 

CONSTRUCT CONCRETE VIADUCT 

PAVEX CONSTRUCTION DIVISION 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

JENNIFER WILSON, R.E. 

(831)663-8928 

8115 PRUNEDALE NORTH 

RD. 

PRUNEDALE, CA 93907 

$1,029,497
 $1,010,835

 $9,342

05/23/12 
06/19/12 
06/11/14 

51%

 97%

05-SCR-17-6.0/12.6 

HB1 

05-0L70U4 
HSST-P017-(103)E 

P0-17 1-(3E) 

--() 

SWPPP 

IN SANTA CRUZ CO IN AND NEAR SCOTTS 

VALLEY AT VARIOUS LOCATIONS FROM 

SANTAS VILLAGE ROAD TO THE SANTA 

CLARA COUNTY LINE 

UPGRADE GUARDRAIL / CRASH CUSHIONS 

KLM CONSTRUCTION INC. 

PUYAPPUP WA 98375 

15406 MERIDIAN E SUITE 200 

PATRICK DUSSELL 

(831)427-4706 

140 DUBOISE ST SUITE 

"E 

SANTA CRUZ CA 95060 

$5,535,603
 $1,717,420

 $0

11/25/09 
12/22/09 
02/17/11 

37%

 31%

05-SCR-17-6.0/12.6 

HB1 

05-0L7014 
ACHS-P017-(107)E 

PGP0-17 1-(7E) 

--() 

WPCP 

IN SANTA CRUZ COUNTY IN AND NEAR 

SCOTTS VALLEY AT VARIOUS LOCATIONS 

FROM SANTAS VILLAGE ROAD TO THE 

SANTA CLARA COUNTY LINE 

UPGRADE GUARD RAIL 

PAVEX CONSTRUCTION DIVISION 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

DUSSELL, PATRICK 

(831)427-4706 

140 DUBOIS ST., SUITE 

E 

SANTA CRUZ, CA 95060 

$8,122,527
 $2,353,243
 $836,298

04/05/13 
05/01/13 
04/10/14 

31%

 29%

05-SCR-17-11.0/0 

HA23 

05-1A7104 
ACST-P19A-(100)4 

--()

WPCP 

IN SANTA CRUZ COUNTY NEAR SCOTTS 

VALLEY AT 0.2 MILE NORTH OF GLENWOOD 

DRIVE 

CONSTRUCT RETAINING WALL 

CONDON-JOHNSON & ASSOCIATES 

INC 

OAKLAND CA 94621 

(510)636-2100 

P O BOX 12368 

DUSSELL, PATRICK 

(831)427-4706 

140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060­

2109 

$2,766,847
 $1,807,851
 $195,015

07/24/12 
08/23/12 
02/04/15 

25%

 65%

05-SLO-1-36.7/39.6 

HB4N 

05-0N4004 
ACST-P001-(570)E 

P0-01 5-(0E) 

--() 

WPCP 

IN SAN LUIS OBISPO COUNTY NEAR 

CAYUCOS FROM 0.1 MILE SOUTH OF NORTH 

OCEAN AVENUE TO 0.8 MILE SOUTH OF 

VILLA CREEK ROAD 

TEARTHWORK, PAVING, EROSION CONTROL 

PACIFIC RESTORATION GROUP INC 

PERRIS CA 92572 

(951)940-6069 

TIM RICHARDS 

(805)542-4765

P O BOX 429 4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

$1,288,683 
$1,113,955 

$2,500 

10/22/12 
12/03/12 
05/11/16 

20% 

86% 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-1-73.0/74.3 MARCH 27, 2011 LANDSLIDE OCCURRED RTE WINSOR CONSTRUCTION INC CHARLIE HENCH $4,885,000 03/30/11 92%
05-1A4904 01 NEAR ALDER CREEK & SEVERAL 

LOCATIONS IN MONTEREY CNTY & SLO CNTY 

REPAIR SLIDE DAMAGE 
CAMBRIA, CA 93428 

1022 SAN SIMEON CREEK RD 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$4,842,861
 $0

03/30/11 
10/20/13 

99%

SUSPENDED 

20.20.201 

130 

05-SLO-46-4.1/0 IN SAN LUIS OBISPO COUNTY NEAR SOUZA CONSTRUCTION INC CHARLES HENCH $1,043,533 01/09/13 71%
05-0C3304 CAMBRIA AT 1.8 MILES EAST OF GREEN 

VALLEY CREEK BRIDGE 

CONST SOLDIER PILE RETAINING WALL 
SAN LUIS OBISPO 93403 

(805)546-8288 

PO BOX 3810 

(805)927-4559 

775 ARLINGTON ST 

CAMBRIA CA 93428 

$883,957
 $22,426

01/30/13 
11/20/13 

85%

HA42 WPCP 

05-SLO-46-32.1/36.7 IN SAN LUIS OBISOP COUNTY IN AND NEAR ELITE LANDSCAPING INC RICHARDS, TIM $388,538 12/07/10 0%

HE13 

05-330744 
NH-P046-(046)E 

--()

WPCP 

PASO ROBLES FROM AIRPORT ROAD TO 0.5 

MILE WEST OF GENESEO ROAD 

PERFORM HIGHWAY PLANTING AND 
CLOVIS CA 93612 

(559)292-7760 

2972 LARKIN AVENUE 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$317,212
 $1,188

02/07/11 
12/10/14 

0%

PLANT EST 

SATIS 

05-SLO-46-36.6/41.2 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY MIKEL, KARL $49,429,026 10/25/10 80%

HE13 

05-330724 
ACST-P046-(043)E 

P0-46 0-(3EH)P 

6205- 015-() 

SWPPP 

PASO ROBLES FROM 0.5 MILE WEST OF 

GENESEO ROAD TO 0.6 MILE EAST OF 

ALMOND DRIVE 

WIDEN HIGHWAY TO FOUR LANES 

INC 

PISMO BEACH CA 93448 

(805)473-3016 

P O BOX 2210 

(805)226-9860 

102 WHITLEY GARDENS 

DRIVE 

PASO ROBLES CA 93446 

$40,378,498
 $774,135

11/05/10 
04/22/14 

81%

HE13 

05-SLO-46-40.0/0 IN SAN LUIS OBISPO COUNTY NEAR PASO SOUZA CONSTRUCTION INC MIKEL, KARL $3,982,429 02/27/13 46%

HE13 

05-330754 
STP-P046-(047)E 

--() 

ROBLES AT ESTRELLA 

BRIDGE REPLACEMENT 

RIVER BRIDGE 

SAN LUIS OBISPO CA 93403 

(805)546-8288 

P O BOX 3810 

(805)226-9860 

102 WHITLEY GARDENS 

DRIVE 

PASO ROBLES, CA 93446 

$3,146,146
 $654,349

03/25/13 
04/14/04 

79%

05-SLO-46-40.7/46.3 IN SAN LUIS OBISPO COUNTY NEAR PASO PAPICH CONSTRUCTION COMPANY TIM LANG $33,325,988 05/18/12 45% 
05-330774 ROBLES FROM 0.1 MILE EAST OF ALMOND 

DRIVE TO 0.8 MILE EAST OF MCMILLAN 

INC 

PO BOX 2210 
102 WHITLEY GARDENS 

DRIVE 

$7,850,895 
$448,780 

06/12/12 
10/30/14 

24% 

HE13 SWPPP 

CANYON ROAD 

CONVERT TO 4-LANE EXPRESSWAY 
PISMO BEACH, CA 93448 

(805)473-3016 
(805)748-5513

PASO ROBLES, CA 93446 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-SLO-101-35.7/46.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY SILVA, RICK $34,311,848 12/31/09 0%

HA22 

05-0G0304 
SARR-Q101-(159)N 

Q1-01 1-(9N) 

--() 

SWPPP 

ATASCADERO FROM CUESTA GRADE OVERHEAD 

TO 0.2 MI SOUTH OF 101/41 SEPARATION 

HIGHWAY REHABILITATION 

INC 

PISMO BEACH CA 93448 

(805)473-3016 

P O BOX 2210 

(805)226-8279 

3230 RIVERSIDE AVE., 

SUITE 130 

PASO ROBLES CA 93446 

$35,079,416
 $222,081

01/19/10 
03/24/14 

0%

PLANT EST 

SATIS 

05-SLO-101-36.0/37.5 IN SAN LUIS OBISPO COUNTY NEAR SANTA CALPORTLAND CONSTRUCTION SILVA, RICK $1,559,502 08/02/12 62%
05-0Q6304 
ACNH-GQ10-(222)E 

MARGARITA FROM 0.8 MI SOUTH OF 

TASSAJARA CREEK ROAD TO 0.4 MILE 

P O BOX 1280 3230 RIVERSIDE AVE, 

SUITE 130 

$607,432
 $278,450

08/23/12 
10/24/13 

39%

HB1 

--() 

SWPPP 

SOUTH OF ROUTE 101/58 SEPARAT 

CONSTRUCT MEDIAN BARRIER 

SANTA MARIA CA 93456 

(805)345-3581 
(805)226-8279 

PASO ROBLES, CA 93446 

05-SLO-101-45.3/45.7 IN SAN LUIS OBISPO COUNTY IN CLEAN CUT LANDSCAPE RICHARDS, TIM $565,825 11/09/11 0%
05-402824 

WPCP 

ATASCADERO FROM 0.5 MILE NORTH OF 

CURBARIL AVENUE TO ATASCADERO CREEK 

BRIDGE 

HIGHWAY PLANTING,INSTALL IRRIGATION 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVE 

(805)542-4765 

4485 VACHELL LN 

SAN LUIS OBISPO, CA 

93401 

$388,392
 $2,125

12/02/11 
07/30/15 

PLANT EST 

SATIS 

0%

05-SLO-101-/.8 IN SANTA BARBARA AND SAN LUIS OBISPO FLATIRON WEST INC STIMSON, PATRICK $33,080,647 06/21/11 57%
05-445904 
ACST-PEQ1-(011)7 

COUNTIES IN AND NEAR SANTA MARIA FROM 

0.5 MILE NORTH OF SANTA MARIA 

1770 LA COSTA MEADOWS DRIVE 2053 PREISKER LANE, 

SUITE E 

$30,846,638
 $549,205

07/15/11 
02/19/14 

93%

HE13 

--() 

SWPPP 

CONNECTOR TO ROUTE 101/16 

REPLACE SUTRUCTURE, ADD LAND AND 

SAN MARCOS CA 92078 

(760)916-9100 
(805)748-6733 

SANTA MARIA, CA 93454 

HE13 

05-SLO-166-35.0/44 IN SAN LUIS OBISPO COUNTY ABOUT 25 CALPORTLAND CONSTRUCTION LEW, MIKE $2,083,565 06/05/13 37%
05-1F0104 MILES EAST OF SANTA MARIA FROM CUYAMA 

RIVER BRIDGE TO 0.3 MILE WEST OF 

P O BOX 1280 2053 PREISKER LANE, 

SUITE E 

$1,543,477
 $1,526,279

06/27/13 
11/13/13 

74%

CARRIZO CANYON BRIDGE 

COLD IN-PLACE RECYCLING AND OVERLAY 

SANTA MARIA CA 93456 

(805)345-3581 
(805)348-3105 

SANTA MARIA, CA 93454 

05-SLO-166-39.9/40.3 IN SAN LUIS OBISPO COUNTY ABOUT 25 SOUZA CONSTRUCTION INC LEW, MIKE $2,159,290 10/25/12 35% 
05-0R3004 
ACST-P166-(030)E

MILES WEST OF NEW CUYAMA FROM 1.6 

MILES EAST OF CUYAMA RIVER BRIDGE TO 

PO BOX 3810 2053 PREISKER LANE, 

SUITE E 

$1,397,913 
$390,809 

12/03/12 
12/16/14 

65% 

HB1 

--() 

SWPPP 

4.0 MILES WEST OF CARRIZ 

CONSTRUCT NEW BRIDGE 

SAN LUIS OBISPO CA 93403 

(805)546-8288 
(805)348-3105

SANTA MARIA, CA 93454 
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Page 63 

10/01/13 

District 05 

Fed Aid 
Pgm Code 

Contract 

Totals: 

Location 

DescriptionPlan Type Of Work 
Authorized Final Amt: 

Storm Water 

$409,317,067 
Contractor 

Completed to Date: $302,069,214

Resident 
Engineer 

Bid + CCOs 
Comp To date 

This Month 
Work This Month: $15,977,431

Awarded 
Approved %Time 
Est Comp % Work 

Accepted Message 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-0-/0 IN FRESNO, KERN AND TULARE COUNTIES TRAFFIC DEVELOPMENT SERVICES AMARJIT DHALIWAL $272,186 04/30/13 0%
06-0Q3504 AT VARIOUS LOCATIONS 

INSTALLING COMPRESSOR AND SMART 

INC 

207 W LOS ANGELES AVE # 252 
1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$0
 $0

05/31/13 
10/11/13 

0%

MOORPARK CA 93021 
(661)391-4766 

HM4 (805)523-1914 

06-FRE-33-22.7/59.5 IN FRESNO COUNTY ON ROUTE 33 & ROUTE INTERMOUNTAIN SLURRY SEAL INC CARY CRUZ $2,830,685 04/29/13 34%

HM1 

06-0P7404 198 & IN TULARE COUNTY ON ROUTE 198 

AT VARIOUS LOCATIONS 

PME CHIPSEAL (MEDIUM CHIP) 
SPARKS NV 89432 

(775)358-1355 

P O BOX 1841 

(559)341-3377 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$342,559
 $342,559

05/24/13 
11/08/13 

12%

06-FRE-33-/0 IN FRESNO, MADERA, KERN AND TULARE VIKING CONSTRUCTION COMPANY GANDRATHI, SUNIL $3,200,091 01/15/13 75%
06-0C1304 
BHNH-000C-(354)E 

--() 

COUNTIES AT VARIOUS LOCATIONS 

RETROFIT BRIDGES WITH COMPOSITE 

INC 

RANCHO CORDOVA CA 95741 

P O BOX 1508 

(559)897-7617 

183 W VENTURA COURT 

KINGSBURG, CA 93631 

$1,724,619
 $284,928

02/06/13 
11/20/13 

53%

HA21 WPCP (916)852-5530 

06-FRE-41-1.0/3 IN FRESNO COUNTY NEAR FRESNO ON WINDSOR FUEL COMPANY CARY CRUZ $1,752,867 04/03/13 100%
06-0N7904 
STP-X019-(024)E 

--()

ROUTE 41 FROM LAGUNA AVENUE TO HARLAN 

AVENUE AND ON ROUTE 43 FROM 

KINGS/FRESNO COUNTY LINE TO NEB 

HMA OVERLAY 

PITTSBURG CA 94565 

(925)427-5266 

P O BOX 1029 

(559)341-3377 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$1,782,644
 $0

05/16/13 
08/21/13 

100%

06-FRE-41-27.6/30.4 IN FRESNO FROM ASHLAN AVENUE CLEAN CUT LANDSCAPE MENGONI, MARK $597,550 03/19/12 0%

HB4N 

06-0E9714 

WPCP 

OVERCROSSING TO HERNDON AVENUE 

UNDERCROSSING 

REPLACEMENT PLANTING 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVE 

(243)-35-43 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$491,035
 $3,161

04/16/12 
01/11/16 

0%

PLANT EST 

SATIS 

06-FRE-41-30.7/31.7 IN FRESNO COUNTY FROM 0.3 MILE NORTH ELITE LANDSCAPING VONG, ALAN $632,638 05/24/10 100% 
06-0A4904 
SARR-P041-(115)E 

P0-41 1-(5E) 

--() 

OF HERNDON AVENUE UNDERCROSSING TO 

FRIANT ROAD UNDERCROSSING 

PLANTING AND IRRIGATION 
CLOVIS CA 93612 

2972 LARKIN 

(559)243-3856

3240 N MILLBROOK 

FRESNO CA 93726 

$636,851 
$0 

06/25/10 
09/16/13 

100% 

SWPPP 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-63-3.8/8.4 IN FRESNO COUNTY AT SQUAW VALLEY & GRANITE CONSTRUCTION COMPANY MOHAMMAD SAMMI $4,507,206 06/13/13 34%

HM1 

06-0P9304 
STP-X019-(026)E 

--() 

DUNLAP ON ROUTE 63 FROM 1.2 MILE 

SOUTH OF ANCHOR AVENUE TO ROUTE 180 & 

ON ROUTE 180 FROM FRIANT 

HMA OVERLAY 

FRESNO CA 93706 

(559)441-5700 

2716 GRANITE COURT 

(559)250-6305 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$1,114,081
 $1,114,081

07/22/13 
10/29/13 

25%

06-FRE-99-1.0/7.4 IN FRESNO CO IN AND NEAR KINGSBURG WABO LANDSCAPE & CONSTRUCTION VONG, ALAN $548,692 12/23/09 100%
06-350714 AND SELMA FROM ROUTE 99/201 

SEPARATION TO NORTH OF FLORAL AVENUE 

UNDERCROSSING 

PERFORM HIGHWAY PLANTING 

INC 

HERCULES, CA 94547 

726 ALFRED NOBEL DRIVE 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$531,061
 $0

01/19/10 
08/28/13 

100%

COMPLETED 
09/04/13 

HE13 SWPPP (510)741-9226 

06-FRE-99-26.7/31.6 IN FRESNO AND MADERA COUNTIES IN AND MCM CONSTRUCTION INC HATTON, CURT $41,029,741 10/10/12 16%

HE13 

06-442624 

SWPPP 

NEAR FRESNO FROM 0.2 MILE NORTH OF 

ASHLAN AVENUE OVERCROSSING TO 0.6 

MILE NORTH OF ASHLAN AVE 

WIDEN FREEWAY AND REPLACE BRIDGE 

NORTH HIGHLANDS CA 

956600620 

(916)334-1221 

P O BOX 620 

(559)243-3598 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$14,622,088
 $1,077,640

11/06/12 
07/26/16 

36%

06-FRE-168-7.8/8.2 IN FRESNO COUNTY IN CLOVIS FROM 0.2 TAYLOR BACKHOE SERVICE INC MARK MENGONI $689,636 11/30/12 100%
06-0M9904 MILE WEST OF FOWLER AVENUE 

OVERCROSSING TO 0.2 MILE EAST OF 

FOWLER AVENUE OVERCROSSING 

RAMP METERING AND DRAINAGE SYSTEM 

MERCED CA 95341 

(209)384-8424 

1600 FALCON WAY 

(559)243-3543 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$622,136
 $0

01/10/13 
07/26/13 

100%

COMPLETED 
08/28/13 

HB4N WPCP 

06-FRE-168-25.5/32.9 IN FRESNO COUNTY AT AND NEAR PRATHER TEICHERT CONSTRUCTION MARK MENGONI $2,091,549 02/05/13 100%
06-0H1004 
CSTP-P168-(057)E 

--() 

FROM 0.1 MILE NORTH OF OAK CREEK ROAD 

TO 0.1 MILE NORTH OF SJ AND E ROAD 

AC OVERLAY AND RECONSTRUCT MBGR 
FOWLER CA 93625 

(559)813-3100 

P O BOX 520 

(559)243-3543 

3240 N. MILLBROOK 

FRESNO CA 93726 

$1,826,616
 $0

03/01/13 
07/15/13 

100%

HA22 WPCP 

06-FRE-180-58.4/60.4 ON ROUTE 180 IN FRESNO COUNTY BETWEEN R AND L BROSAMER INC VONG, ALAN $40,903,957 01/12/12 87% 
06-0C1104 
ACNH-P180-(056)N 

--() 

ROUTE 41 AND ROUTE 168 

BRAIDED RAMPS 
WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

(559)243-3856

3240 N MILLBROOK 

FRESNO CA 93726 

$30,615,157 
$1,423,682 

01/20/12 
12/20/13 

75% 

HE14 
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Statement of Ongoing Contracts as of 09/20/13	
10/01/13 

District 06 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

06-FRE-180-62.6/66.3 IN FRESNO COUNTY IN FRESNO FROM 0.3 CLEAN CUT LANDSCAPE MOHAMMAD SAMIMI $4,669,751 08/23/12 55%

06-342564 $2,283,268 09/27/12
MILE WEST OF CLOVIS AVE OC TO 0.8 8406 N ARMSTRONG
 3240 N. MILLBROOK	 49%

ACNH-P180-(057)E	 $112,699 05/15/14


MILE EAST OF TEMPERANCE AVE
 AVENUE
 
--()	 CLOVIS CA 93619


HIGHWAY PLANTING AND IRRIGATION FRESNO, CA 93726-5866

(559)322-2041
 

(559)917-2487

WPCP
 

06-FRE-180-71.8/74.5	 IN FRESNO COUNTY ABOUT 6.3 MILES EAST AMERICAN PAVING CO MARK MENGONI $15,343,663 04/23/13 17%


OF FRESNO FROM 0.6 MILE WEST OF P O BOX 4348
06-342524	 $1,483,511 05/16/13
3240 N. MILLBROOK	 10%

$1,417,746 10/14/14


QUALITY AVENUE TO 0.2 MILE WEST OF FRESNO, CA 93726-5866

FRESNO CA 93744


SMITH AVENUE	 (559)243-3543

(559)268-9886


NEW EXPRESS HIGHWAY
 
HE14
 

06-KER-0-/0	 IN KERN COUNTY AT VARIOUS LOCATIONS J MCLOUGHLIN ENGINEERING CO PETER MULLALY $1,919,321 05/21/13 59%


REMOVE DECK SURFACE,PLACE DECK SEAL INC 1824 NORRIS RD 62%

06-0M6204 $1,180,989 06/13/13
 

$482,667 11/06/13

10641 FULTON COURT	 BAKERSFIELD, CA 93308
 

(661)391-4767

RANCHO CUCAMONGA CA 91730
 

HM1 (909)944-1037
 

06-KER-5-.5/62.6	 IN KERN CO AT VARIOUS BRIDGES ON DEBRUIN CONSTRUCTION MICHAEL ROBBINS $664,416 06/14/11 77%


ROUTES 5, 46, 155 & 178 939 W. CHARTER 183 W. VENTURA 57%

06-0G6804 $384,569 07/13/11
 

$0 04/30/13

REPLACE JOINT SEALS AND SEAL BRIDGE KINGSBURG, CA 93631


STOCKTON, CA 95206
 
(559)246-9429


(209)462-5100
 

HM1 WPCP
 

06-KER-5-4.1/0	 NEAR WHEELER RIDGE, AT BRIDGE NO. 50- ABHE & SVOBODA INC CARY J. CRUZ $2,172,515 04/23/12 100%


0271 AND NO. 50-0240R; ALSO IN FRESNO P O BOX 251 183 W. VENTURA 100%

06-0N0704 $2,150,375 05/14/12
 
ACST-P005-(419)1 $0 07/09/13


COUNTY NEAR MENDOTA AT BRIDGE NO. 42- KINGSBURG, CA 93631

9E- -( ) PRIOR LAKE MINNESOTA 55372


0253	 (559)341-3377

--()	 (952)447-6025


MAINTENANCE
 
HM3 WPCP
 

06-KER-5-13.5/0	 IN KERN COUNTY AT VARIOUS LOCATIONS F D THOMAS INC PETER MULLALY $1,789,000 12/05/12 83%
 

PAINT STRUCTURAL STEEL & JOINT SEAL P O BOX 4663
06-0M2204	 $1,520,932 12/27/12
1824 NORRIS ROAD	 84%

$495,572 10/21/13


BAKERSFIELD, CA 93308

MEDFORD OR 97504
 

(661)391-4767	 SUSPENDED

(541)664-3010
 

HM1 WPCP
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Statement of Ongoing Contracts as of 09/20/13
10/01/13
 

District 06 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

06-KER-14-39.3/40.3 ON ROUTE 14 IN KERN COUNTY AT PM GRANITE CONSTRUCTION COMPANY AMARJIT DHALIWAL $7,927,099 05/22/13 13%

06-0H1804 $308,788 06/10/13
39.9, 24 MILES NORTH OF MOJAVE AT RED P O BOX 5127
 4%

BRNH-P014-(072)E	 $110,113 09/04/14


ROCK CANYON BRIDGE #50-0178
 
--() BAKERFIELD CA 93388


BRIDGE REPLACEMENT (SCOUR) (661)391-4766

(661)399-3361
 

HA21 SWPPP
 

06-KER-33-19.6/27	 IN KERN COUNTY IN AND NEAR TAFT FROM GRANITE CONSTRUCTION COMPANY AMARJIT DHALIWAL $1,954,306 05/06/13 100%

06-0Q0704	 $1,777,684 05/24/13
0.5 MILE NORTH OF 10TH STREET TO 0.2	 P O BOX 5127
 1824 NORRIS RD.	 100%


$0 08/30/13

MILE SOUTH OF SHALE ROAD BAKERSFIELD, CA 93308


BAKERSFIELD CA 93388
 09/04/13

COLD IN-PLACE RECYCLING AND OVERLAY (661)391-4766 COMPLETED


(661)399-3361
 

HB1
 

06-KER-33-34.3/45.5	 IN KERN COUNTY NEAR MCKITTRICK FROM W JAXON BAKER INC MICHAEL ROBBINS $1,967,720 06/13/13 33%


ROUTE 58 TO 1.4 MILES NORTH OF LOST P O BOX 994248
06-0N2704	 $147,307 07/08/13
3240 N. MILLBROOK	 7%

$147,307 10/21/13


HILLS ROAD AND FROM 0.5 MILE SOUTH OF
 AVENUE
 
REDDING CA 960994248


TWISSELMAN ROAD TO K FRESNO, CA 93726

(530)241-1086


PLACE HMA	 (559)259-4817

HM1
 

06-KER-46-32.8/37.5	 IN KERN COUNTY NEAR LOST HILLS ON RTE W JAXON BAKER INC PETER MULLALY $1,957,558 03/19/13 100%


46 FROM 0.3 MILE EAST OF ROUTE 5 TO P O BOX 994248
06-0P7104	 $1,950,940 04/18/13
1824 NORRIS RD	 100%

$0 09/06/13


0.6 MILE EAST OF CORCORAN ROAD AND	 BAKERSFIELD, CA 93312

REDDING CA 960994248
 09/09/13


NEAR DELANO ON ROUTE (661)391-4767 COMPLETED

(530)241-1086


RHMA AC OVERLAY
 
HM1
 

06-KER-46-/7.3	 IN KERN CO NEAR LOST HILLS FROM KERN W JAXON BAKER INC $4,954,681 06/27/13 0%


CO LINE TO KECKS RD & FROM 1.2 MILES P O BOX 994248
06-0P9204	 $0 07/24/13
 
0%


ACNH-P046-(048)E	 $0

WEST OF ROUTE 33 TO 0.5 MILE WEST OF
 

--() REDDING CA 960994248

BROWN MATERIAL RD
 

(530)241-1086

RHMA TYPE G OVERLAY
 

HM1
 

06-KER-58-15.4/21.4	 IN KERN COUNTY ON ROUTE 58, FROM JCT W JAXON BAKER INC PETER MULLALY $2,410,780 05/02/13 49%
 

ROUTE 33 TO ROAD TO LOKERN PUMP P O BOX 994248
06-0P7304	 $1,906,333 05/31/13
1824 NORIS ROAD	 77%

$1,906,333 10/24/13


STATION & IN KINGS COUNTY ON ROUTE BAKERSFIELD, CA 93308

REDDING CA 960994248


269, FROM 0.2 MI NORTH OF (661)391-4767

(530)841-1086


AC OVERLAY
 
HM1
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Statement of Ongoing Contracts as of 09/20/13
10/01/13
 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-58-59.6/64.4 IN KERN CO NEAR BAKERSFIELD FROM RTE SYNERGY PROJECT MANAGEMENT INCAMARJIT DHALIWAL $2,938,374 01/15/13 100%
06-0N1504 
ACNH-P058-(115)E 

--() 

58/184 SEPARATION TO 0.2 MILE WEST OF 

TEJON HIGHWAY OC & FROM 0.3 MILE WEST 

OF CALIENTE CREEK 

OVERLAY WITH HOT MIX ASPHALT 

SAN FRANCISCO CA 94134 

(415)467-3000 
(661)391-4766 

150 EXECUTIVE PARK BLVD #4100 1824 NORRIS RD. 

BAKERSFIELD, CA 93308 

$2,381,038
 $609,468

02/14/13 
10/15/13 

81%

OVER RUN 

HM 

06-KER-58-67.8/0 IN KERN COUNTY NEAR EDISON AT GRIFFITH COMPANY HISHAM ALNATOUR $394,783 05/22/13 100%
06-0N4014 
NH-17D5-(004)E 

--() 

NEUMARKLE ROAD UC 

CONSTRUCT ROCK SLOPE PROTECTION 
BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$384,250
 $0

06/13/13 
08/05/13 

100%

HA23 

06-KER-58-99.3/99.7 ON ROUTE 58 IN KERN COUNTY BETWEEN AMERICAN PAVING CO AMARJIT DHALIWAL $1,627,939 12/20/12 69%
06-0K3904 
NH-P058-(114) 

--() 

POSTMILE R99.3 AND POSTMILE R99.7 

BRIDGE REPLACEMENT 
FRESNO CA 93744 

(559)268-9886 

P O BOX 4348 

(661)391-4766 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$759,576
 $33,072

01/10/13 
12/12/13 

47%

WPCP 

06-KER-58-108.9/0 IN KERN COUNTY NEAR MOJAVE AT C A RASMUSSEN INC PETER MULLALY $1,533,427 08/14/12 100%
06-0G2704 
ACHS-P058-(113)E 

G P0-58 1-(3E) 

--() 

BUSINESS 58 WEST OVERCROSSING 

CONCRETE BARRIER AND WINDSCREEN 
VALENCIA CA 91355 

(661)367-9040 

28548 LIVINGSTON AVENUE 

(661)720-0970 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$1,518,536
 $0

09/18/12 
06/14/13 

100%

OVER RUN 

HB1 WPCP 

06-KER-99-17.0/22.1 IN KERN COUNTY IN BAKERSFIELD FROM SECURITY PAVING COMPANY INC HISHAM ALNATOUR $20,517,710 10/24/12 48%
06-0G8304 0.5 MILE SOUTH OF ROUTE 119 TO WILSON 

ROAD 

WIDEN FREEWAY FROM 6 TO 8 LANES 
SUN VALLEY CA 91353-1489 

(818)362-9200 

PO BOX 1489 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$5,952,551
 $1,933,122

12/03/12 
03/12/14 

29%

SWPPP 

06-KER-99-17.5/29.9 IN KER CO IN BAKERSFIELD AT VAR CLEANCUT LANDSCAPE AMARJIT DHALIWAL $673,112 07/19/13 22% 
06-0E6604 
ACNH-P099-(569)E 

--() 

LOCATIONS FROM THE RTE 119/99 SEP TO 

THE RTE 65/99 SEP 

99 CORRIDOR-BRIDGE ENHANCEMENT 
CLOVIS, CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(661)391-4766

1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$61,139 
$61,139 

08/21/13 
11/22/13 

9% 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

06District 

06-KER-99-19.5/0 

Fed Aid 
Pgm Code 

06-0N6904 

Contract 
Location 

Storm Water 
Plan 

IN KERN COUNTY IN BAKERSFIELD AT 

PANAMA LANE OVERCROSSING 

Description 

WIDEN OFF-RAMP & CONSTRUCT RIGHT 

Type Of Work 

C A RASMUSSEN INC 

Contractor 

VALENCIA CA 91355 

28548 LIVINGSTON AVENUE 

Resident 
Engineer 

$1,063,865

Bid + CCOs

 $0

Comp To date

 $0

This Month 

06/19/13 

Awarded 

07/22/13 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HB4N 

(661)367-9040 

06-KER-99-24.6/0 

HB1 

06-0L3904 
HSNH-P099-(568)E 

--() 

IN KERN COUNTY IN BAKERSFIELD AT 

CALIFORNIA AVENUE UNDERCROSSING 

RELOCATE RIGHT TURN LANE 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

PETER MULLALY 

(661)391-7467 

1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$1,027,735
 $260,814
 $256,259

06/24/13 
07/22/13 
02/02/15 

9%

 25%

06-KER-99-27.0/28.4 
06-0G8404 

SWPPP 

ON ROUTE 99 IN KERN COUNTY FROM 

STATE ROUTE 99/204 OVERHEAD TO 

BEARDSLEY CANAL 

WIDEN FREEWAY FROM 6 TO 8 LANES 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 91353-1489 

(818)362-9200 

POBOX 1489 

SAM DHALIWAL 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$7,486,426
 $0
 $0

02/20/13 
03/14/13 
08/24/14 

0%

 0%

06-KER-99-28.4/43.9 

HA22 

06-0L6404 
ACNH-P099-(551)E 

--() 

SWPPP 

IN KERN COUNTY IN BAKERSFIELD FROM 

BEARDSLEY CANAL BRIDGE TO ROUTE 

46/99 SEPARATION 

REPLACE EXISTING PAVEMENT 

SECURITY PAVING COMPANY INC 

SYLMAR CA 91342 

(818)362-9200 

13170 TELFAIR AVE 

SAM DHALIWAL 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$85,640,565
 $73,572,974
 $2,206,666

01/18/12 
02/14/12 
09/26/13 

99%

 86%

06-KER-119-19.7/30.4 

HM1 

06-0Q3604 
IN KERN COUNTY NEAR BAKERSFIELD FROM 

ROUTE 5/119 SEPARATION TO WIBLE ROAD 

COLD IN PLACE RECYCLE, HMA OVERLAY, 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

PETER MULLALY 

(661)391-4767 

1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$2,855,208
 $2,589,142
 $1,605,157

06/14/13 
07/08/13 
09/21/13 

96%

 89%

06-KER-155-14.0/41 

HM2C 

06-0P6304 
IN KERN COUNTY, FROM 2.98 MILES EAST 

OF JUNCTION RTE 65 TO .075 MILE EAST 

OF PASCOE ROAD 

REPLACE CULVERTS/END TREATMENTS & 

BROUGH CONSTRUCTION INC 

ARROYO GRANDE CA 93420 

(805)489-7779 

634 PRINTZ RD 

AMARJIT DHALIWAL 

(661)391-4766

1824 NORRIS RD. 

BAKERSFIELD, CA 93308 

$523,952 
$20,641 
$20,641 

06/10/13 
07/08/13 
10/22/13 

58% 

4% 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 06 

06-KER-178-14.3/15.7 

Fed Aid 

HA23 

Pgm Code 

06-0N3804 

Contract 

CSTP-17D6-(000)4 

--() 

Location 
Storm Water 
Plan 

IN KERN COUNTY ABOUT 9 MILES EAST OF 

BAKERSFIELD AT 06. MILE EAST OF 

SIDEHILL VIADUCT AND AT 0.6 MILE EAST 

OF EDISON POWERHOUSE 

Description 

CONSTRUCT CONCRETE SLAB STRUCTURES 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

BAKERSFIELD CA 93388 

(661)399-3361 

P O BOX 5127 

Resident 
Engineer 

$465,675

Bid + CCOs

 $0

Comp To date

 $0

This Month 

08/05/13 

Awarded 

08/21/13 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

06-KER-178-93.2/103.8 

HM 

06-0N1604 
NH-P178-(062)E 

--() 

IN KERN COUNTY IN AND NEAR RIDGECREST 

FROM RTE 178/395 SEP TO CHINA LAKE 

BLVD 

COLD PLANE & OVERLAY WITH RHMA 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

AMARJIT DHALIWAL 

(661)391-4766 

1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$2,890,010
 $2,687,497
 $2,497,754

05/17/13 
06/10/13 
09/30/13 

88%

 91%

06-KIN-41-42.1/44.9 

HA22 

06-416004 
NH-P041-(122)E 

--() 

SWPPP 

IN KINGS COUNTY NEAR LEMOORE FROM 0.1 

MILE SOUTH OF HANDFORD-ARMONA ROAD TO 

0.7 MILE NORTH OF GRANGEVILLE 

BOULEVARD 

REHAB ROADWAY AND WIDEN SHOULDERS 

TEICHERT CONSTRUCTION 

ROSEVILLE CA 95678 

(916)645-4800 

4401 DULUTH AVE 

HAIDAR HADDADIN 

(559)917-2487 

183 W. VENTURA 

KINGSBURG, CA 93631 

$7,053,381
 $6,214,604
 $467,252

04/06/12 
04/27/12 
12/24/13 

75%

 88%

06-KIN-43-18.2/27.2 

HM1 

06-0P6104 
CSTP-P043-(043)E 

--() 

IN TULARE AND KINGS COUNTIES NEAR 

CORCORAN AND HANFORD FROM 0.6 MILE 

SOUTH OF DEER CREEK BRIDGE TO KINGS 

COUNTY LINE AND FROM ROUT 

RHMA OVERLAY TYPE "G" 

CHESS BROSS CONSTRUCTION 

VALLEY SPRINGS CA 95252 

(209)747-3595 

39 CALIFORNIA ST PMB 118 

JUSTIN KIMURA 

(559)897-3118 

183 W. VENTURA COURT 

KINGSBURG, CA 93631 

$3,410,653
 $4,480
 $2,552

06/06/13 
06/27/13 
10/22/13 

53%

 0%

06-KIN-198-8.9/10.1 

HE11 

06-325504 

SWPPP 

ON ROUTE 198 IN KINGS COUNTY IN 

KINGS COUNTY FROM ROUTE 41 TO 18 1/2 

AVENUE (VINE STREET) (KP 15.1/16.3) 

CONSTRUCT INTERCHANGE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

JUSTIN KIMURA 

(559)651-8315 

8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

$19,010,189
 $5,669,969
 $617,582

10/24/12 
12/03/12 
11/03/14 

31%

 30%

06-KIN-198-21.5/28.3 

HE14 

06-0L0504 
ACNH-P198-(059)E 

--() 

WPCP 

IN KINGS AND TULARE COUNTIES NEAR 

HANFORD FROM 0.5 MILE E OF RTE 43 TO 

0.4 MILE OF RTE 99 

HIGHWAY PLANTING 

WABO LANDSCAPE & CONSTRUCTION 

INC 

HERCULES CA 94547-1805 

(510)741-9226 

JUSTIN KIMURA 

(559)651-8315

726 ALFRED NOBEL DRIVE 
8530 W. ROOSEVELT 

AVE. 

VISALIA, CA. 93291 

$1,407,635 
$1,103,948 

$2,713 

05/22/12 
06/20/12 
02/10/14 

73% 

85% 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-MAD-0-/0 IN MADERA AND TULARE COUNTIES AT BEADOR CONSTRUCTION COMPANY CARY CRUZ $461,700 03/20/13 49%
06-0N7704 VARIOUS LOCATIONS 

POLYESTER OVERLAY & JOINT SEAL 

INC 

26320 LESTER CIRCLE 
3240 N. MILLBROOK 

AVENUE 

$338,967
 $175,102

04/11/13 
11/06/13 

72%

CORONA CA 92883 
FRESNO, CA 93726 

HM3 (951)674-7352 
(559)341-3377 

06-MAD-41-9.3/15.4 IN MAD CO AT & NEAR COARSEGOLD FROM CENTRAL STRIPING SERVICE INC $320,002 03/27/13 0%
06-0P7604 0.1 MI NORTH OF RTE 145 TO 0.2 MI 

SOUTH OF ROAD 406 & FROM 0.9 MI NORTH 

3489 LUYUNG DRIVE $0
 $0

05/16/13 
0%

OF YOSEMITE SPRINGS PA 
RANCHO CORDOVA CA 95742 

REPLACE PAVEMENT DELINEATION 
(916)635-5175 

HM4 

06-MAD-99-6.9/8.2 IN MADERA COUNTY NEAR MADERA FROM 0.6 SECURITY PAVING COMPANY INC OSCAR SHERRILL $44,020,820 12/07/12 23%
06-471004 MILE SOUTH OF AVENUE 12 OC TO 0.7 

MILE NORTH OF AVENUE 12 OC 

RECONSTRUCT INTERCHANGE 
SLYMAR, CA 91342 

(818)362-9200 

13170 TELFAIR AVENUE 

(559)243-3812 

3240 N. MILLBROOK 

FRESNO, CA 93726-8566 

$5,932,400
 $0

01/10/13 
08/04/15 

13%

HE11 SWPPP 

06-MAD-99-9.5/13.1 IN MADERA COUNTY IN AND NEAR MADERA GRANITE CONSTRUCTION COMPANY OSCAR SHERRILL $27,983,886 06/28/11 100%
06-0E0404 
NH-P099-(538)N 

--() 

FROM 0.3 MILE SOUTH OF SOUTH MADERA 

OVERCROSSING TO 0.4 MILE NORTH OF 

AVENUE 16 OVERCROSSING 

PAVEMENT REHABILITATION 

ATTN JEFF GRIMM 

WATSONVILLE CA 95077 

P O BOX 50085 

(559)243-3812 

3240 N MILLBROOK 

FRESNO, CA 93726 

$27,012,635
 $90,326

08/22/11 
10/20/13 

97%

HA22 (559)441-5715 

06-MAD-145-12.5/25.5 IN MADERA COUNTY NEAR MADERA AT CALIFORNIA TRENCHLESS INC OSCAR SHERRILL $350,385 04/29/13 100%
06-0P6404 VARIOUS LOCATIONS FROM 0.1 MILE EAST 

OF ROAD 29 TO 0.2 MILE WEST OF ROUTE 

41 

REPAIR CULVERTS & PIPELINER 

DUBLIN CA 94568 

(925)361-7046 

11875 DUBLIN BLVD STE C-240 

(559)243-3812 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$346,926
 $0

05/16/13 
09/13/13 

100%

COMPLETED 
09/16/13 

HM2 

06-MAD-145-20.9/25.4 IN MADERA COUNTY ABOUT 9 MILES EAST AGEE CONSTRUCTION CORPORATION MARK MENGONI $735,287 04/18/13 100% 
06-0P7004 OF MADERA FROM ROAD 37 TO ROUTE 41 

COLD PLANE AND HMA OVERLAY 
CLOVIS CA 93613 

P O BOX 629 3240 N. MILLBROOK 

FRESNO CA 93726 

$703,146 
$0 

05/16/13 
07/02/13 

100% 

(559)299-3290 
(559)243-3543

HM1 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-TUL-63-2.9/3.2 IN TULARE COUNTY NEAR VISALIA FROM LEE'S PAVING INC SHELLEY MAGGARD $626,404 11/26/12 2%

HB1 

06-0K5404 
ACST-P063-(022)E 

P0-63 0-(2E) 

--() 

SWPPP 

0.1 MILE SOUTH TO 0.2 MILE NORTHOF 

AVENUE 256 

REALIGN INTERSECT & INSTALL SIGNAL 
VISALIA CA 93291 

(559)651-1337 

1212 N PLAZA DR 

(559)651-8319 

8530 WEST ROOSEVELT 

AVE 

VISALIA, CA 93291 

$164,306
 $10,814

12/20/12 
12/09/13 

26%

SUSPENDED 

06-TUL-65-21.8/29.6 IN TULARE COUNTY IN AND NEAR LINDSAY PAPICH CONSTRUCTION COMPANY BLAS MARTINEZ $2,755,647 06/10/13 0%
06-0P9404 
ACNH-P065-(097)E 

--() 

FROM LINDA VISTA AVENUE TO 0.1 MILE 

NORTH OF HERMOSA STREET 

RHMA TYPE "G" OVERLAY 

INC 

PISMO BEACH, CA 93448 

P O BOX 2210 

(559)651-8321 

8530 W.ROOSEVELT AVE 

VISALIA, CA 93291 

$0
 $0

06/27/13 
0%

HM1 (805)473-3016 

06-TUL-99-6.1/29.9 IN TULARE COUNTY IN AND NEAR TULARE RSB GROUP INC BLAS MARTINEZ $333,962 07/03/13 17%
06-0E6704 
STPE-P099-(067)E 

--() 

FROM AVENUE 48 TO CROSS AVENUE 

99 CORRIDOR-BRIDGE ENHANCEMENT 
LAKE FOREST CA 92630 

(949)454-1999 

20331 LAKE FOREST DR.#C-13 

(559)651-8321 

8530 W. ROOSEVELT AVE 

VISALIA, CA 93291 

$50,745
 $50,745

07/24/13 
10/29/13 

16%

06-TUL-99-22.4/0 IN TULARE COUNTY NEAR TIPTON AT THE GRANITE CONSTRUCTION COMPANY DANIEL CHAPA $8,892,010 04/06/11 100%

HA26 

06-0A9704 
NH-SARR-(STP)E

TPES-AR R-(E) 

--() 

SWPPP 

PHILIP S RAINE SAFETY ROADSIDE REST 

AREA 

CONSTRUCT NEW FACILITES REST AREA 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(559)651-8312 

8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

$9,104,925
 $0

04/25/11 
02/27/13 

100%

PLANT EST 

SATIS 

06-TUL-99-23.5/0 IN TULARE COUNTY NEAR TULARE AT PAPICH CONSTRUCTION COMPANY BLAS MARTINEZ $250,884 12/20/12 100%
06-0N5404 AVENUE 184 OVERCROSSING 

RAMP OVERLAY 

INC 

P O BOX 2210 
8530 W ROOSEVELET AVE 

VISALIA, CA 93291 

$264,870
 $0

01/11/13 
09/30/13 

97%

PISMO BEACH CA 93448 
(559)651-8321 

HA22 WPCP (805)473-3016 

06-TUL-99-23.5/0 IN TULARE COUNTY IN TULARE AT AVENUE PETERSON-CHASE GENERAL BLAS MARTINEZ $761,451 10/12/12 100% 
06-0N8504 184 OVERCROSSING 

REPAIR BRIDGE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
8530 WEST ROOSEVELT 

AVE 

$715,123 
$0 

11/06/12 
08/23/13 
09/03/13 

100% 

IRVINE CA 92614 
VISALIA, CA 93291 COMPLETED 

HA23 WPCP (949)252-0441 
(559)651-8321
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 06 

06-TUL-99-37.3/41.3 

Fed Aid 
Pgm Code 

06-360214 

Contract 
Location 

Storm Water 
Plan 

IN TULARE COUNTY NEAR GOSHEN FROM 0.9 

MI SOUTH OF WEST VISALIA OVERHEAD TO 

0.2 MI NORTH OF NORTH GOSHEN OVERHEAD 

Description
Type Of Work 

PAPICH CONSTRUCTION COMPANY 

INC 

Contractor 

P O BOX 2210 

SHELLEY MAGGARD 

Resident 
Engineer 

8530 WEST ROOSEVELT 

AVE 

$32,864,185

Bid + CCOs

 $6,755,044

Comp To date

 $0

This Month 

12/07/12 

Awarded 

12/27/12 

Approved 

07/22/14 

Est Comp
Accepted 

32%

%Time

 21%

% Work 
Message 

HE13 

HE13 

SWPPP 

WIDEN FREEWAY 4-LN FWY TO 6-LN FWY 
PISMO BEACH CA 93448 

(805)473-3016 
(559)651-8319 

VISALIA, CA 93291 

06-TUL-99-41.3/53.9 

HE13 

06-324504 
HPLU-6206-(010)E

 62-06 0-(0E) 

--() 

SWPPP 

IN TULARE AND FRESNO COUNTIES IN AND 

NEAR KINGSBURG FROM 0.2 MILE NORTH OF 

NORTH GOSHEN OVERHEAD TO 0.2 MILE 

NORTH OF ROUTE 99/201 

WIDEN ROAD WITH HOT MIX ASPHALT 

DIABLO CONTRACTORS INC 

SAN RAMON CA 94583 

(925)552-8250 

DEALBA, FERNANDO 

(559)243-3881 

7 CROW CANYON COURT SUITE 100 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$69,651,792
 $43,670,719

 $0

01/04/11 
01/19/11 
05/01/14 

74%

 63%

06-TUL-99-48.5/53.9 
06-324514 

WPCP 

ON SR 99 IN TULARE AND FRESNO 

COUNTIES, AT VARIOUS LOCATIONS FROM 

0.3 MILE SOUTH OF MERRITT DRIVE 

INTERCHANGE, TO 0.7 MILE NORTH O 

IRRIGATION, PLANTING AND PAVING 

W A B O LANDSCAPE & 

CONSTRUCTION INC 

HERCULES CA 94547 

(510)741-9226 

726 ALFRED NOBEL DRIVE 

ENQUANHONE, GASHU 

(559)246-7655 

183 W VENTURA COURT 

KINGSBURG CA 93631 

$3,194,915
 $1,415,754
 $226,093

10/01/12 
11/06/12 
07/03/17 

47%

 51%

06-TUL-216-1.9/2.9 

HB4C 

06-430704 

SWPPP 

IN TULARE COUNTY IN AND NEAR VISALIA 

FROM LOVERS LANE TO 0.1 MILE EAST OF 

COMSTOCK STREET 

WIDEN AND REALIGNMENT OF ROUTE 216 

GRANITE CONSTRUCTION COMPANY 

FRESNO, CA 93706 

(559)441-5700 

2716 GRANITE COUNT 

BLAS MARTINEZ 

(559)651-8321 

8530 W.ROOSEVELT AVE 

VISALIA, CA 93291 

$4,279,689
 $104,131
 $36,224

04/26/13 
05/24/13 
08/26/14 

11%

 2%

06-TUL-245-16.0/33 

HM1 

06-0P7204 
IN TULARE COUNTY NEAR BADGER FROM 0.2 

MILES NORTH OF AVENUE 404 TO 2.6 

MILES SOUTH OF DRUM VALLEY ROAD AND 

FROM 2.4 MILES NORTH OF 

HMA OVERLAY 

GRANITE CONSTRUCTION COMPANY 

FRESNO CA 93706 

(559)441-5700 

2716 GRANITE COURT 

JAVIER HUERTA 

(559)651-8321

8530 W.ROOSEVELT AVE 

VISALIA, CA 93291 

$1,168,065 
$1,590 
$1,590 

04/18/13 
05/16/13 
11/01/13 

7% 

0% 

Totals: Authorized Final Amt: $505,959,328 Completed to Date: $269,165,984 Work This Month: $19,822,759
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-11.1/11.1 ROUTE 1 AT RONAN AVENUE IN THE CITY RAKAN INC SAAD, HUSSEIN $191,649 02/06/13 98%
07-4T3904 OF LA/WILMINTON 

TRAFFIC SIGNAL & ROADWAY IMPROVEMEN 
TUSTIN CA 92782 

2312 PARK AVE SUITE 116 17912 CRUSADER AVE 

#101 

$106,042
 $0

04/03/13 
10/30/13 

60%

HB4N WPCP 

(949)698-9872 
(562)860-3085 

CERRITOS CA 90707 

07-LA-1-17.8/39.8 IN LOS ANGELES COUNTY AT VARIOUS UNIQUE PERFORMANCE WANG, PAUL $270,226 11/10/11 100%

HB71 

07-277804 

WPCP 

LOCATIONS FROM CAMINO DE LAS COLINAS 

TO SUNSET BOULEVARD 

INSTALL SIDEWALK AND CURB RAMPS 

CONSTRUCTION INC 

ANAHEIM, CA 92807 

(714)528-2220 

1321 N JEFFERSON ST 

(562)926-2537 

13230 FIRESTONE BLVD. 

E2/F2 

SANTA FE SPRINGS, CA 

90670 

$296,820
 $0

12/21/11 
09/30/13 

92%

SUSPENDED 
09/24/13 

07-LA-1-20.7/20.8 IN LOS ANGELES COUNTY IN HERMOSA JFL ELECTRIC INC ALONZO, BERNARD $313,236 06/20/13 0%

HB4N 

07-4T5404 BEACH AT 2ND STREET 

SIGNAL UPGRADE, ADA CURB RAMP 
LOS ANGELES, CA 90001 

(323)581-4400 

8257 COMPTON AVENUE 13230 FIRESTONE BLVD 

SUITE E-2 

SANTA FE SPRINGS, CA 

90670 

$0
 $0

07/15/13 
0%

(562)345-3145 

07-LA-1-32.6/32.6 IN LOS ANGELES COUNTY IN LOS ANGELES SULLY-MILLER CONTRACTING SAYKALI, ZARIF $182,295 04/12/12 97%
07-4T4204 AT PALMS BOULEVARD 

INSTALL TRAFFIC SIGNAL & CURB RAMPS 

COMPANY 

135 S STATE COLLEGE STE 400 
12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$195,983
 $0

07/23/12 
06/30/13 

100%

BREA CA 92821 
(310)822-2396 

HB4N WPCP (714)449-8775 

07-LA-1-34.6/35.2 IN LOS ANGELES COUNTY, IN SANTA TRUESDELL CORPORATION OF SAYKALI, ZARIF $1,973,943 04/12/12 95%
07-4Y7404 MONICA AND LOS ANGELES, ON ROUTE 1 

FROM MCCLURE TUNNEL TO ROUTE 1/10 

CALIFORNIA INC 

1310 W 23RD STREET 
12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$2,051,995
 $84,132

05/09/12 
10/21/13 

98%

SEPARATION AND ON ROUTE 10 F 

CLEAN BRIDGE DECK AND REPLACE SEALS 
TEMPE AZ 85282 

(310)821-1847 

HM3 WPCP (602)437-1711 

07-LA-1-51.0/52 IN MALIBU FROM NORTH OF SEA VISTA C A RASMUSSEN INC TRUJILLO, GILBERT, JR $4,134,319 12/04/12 9% 
07-4L2214 
ACST-P414-(100)4 

DRIVE TO VIA ESCONDIDO 

CONSTRUCT TIEBACKS, MICROPILES, 

28548 LIVINGSTON AVE $210,295 
$0 

01/10/13 
08/30/14 

5% 

--() VALENCIA CA 91355 

(661)367-9040 
(310)345-6270

HA23 WPCP 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-/28.6 IN LOS ANGELES COUNTY,AT VARIOUS PETERSON-CHASE GENERAL RAM, MAHINDA $2,727,763 07/13/12 78%
07-4Y1504 
ACBR-STPX-(156)E 

7- 1-(6E) 

--() 

LOCATION IN LA-1, LA-90, LA-405 

BRIDGE PRESERVATION 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

(310)821-1847 

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$1,154,597
 $3,594

08/16/12 
03/30/14 

42%

HA21 WPCP (949)252-0441 

07-LA-2-15.3/23 IN LOS ANGELES COUNTY AT VARIOUS WESTERN STRUCTURES MOHSENZADEH, ALI $807,667 03/26/12 85%
07-4Y9104 LOCATIONS 

TREAT DECK & REPLACE JOINT SEALS 
RIVERSIDE CA 92503 

6005 TYLER ST 13171 TELFAIR ST. 

SYLMAR, CA 91342 

$634,253
 $26,207

04/16/12 
09/21/13 

78%

(951)352-4300 
(213)792-8867 SUSPENDED 

HM3 WPCP 

07-LA-2-15.9/20.4 IN LA COUNTY IN VARIOUS CITIES AT A M CONCRETE INC IRA, ALFRED $2,608,988 04/19/12 94%

HB1 

07-266904 
ACST-P000-(C34)9 

--() 

SWPPP 

VARIOUS LOCATIONS 

GORE AREA CLEAN-UP/UPGRADES (CURE) 
SUN VALLEY CA 913530579 

(818)768-4757 

P O BOX 579 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD. 102 

THOUSAND OAKS, CA 91320 

$2,521,132
 $0

05/16/12 
08/22/13 

94%

07-LA-2-23.4/82.3 IN LOS ANGELES COUNTY IN AND NEAR LA MANHOLE ADJUSTING INC RESLER, CAESAR $6,870,660 06/20/12 39%
07-4Y9304 CANADA FLINTRIDGE FROM 0.2 MILE WEST 

OF ROUTE 2/210 SEP TO SAN BERNARDINO 

LINE 

APPLY CHIP SEAL 

PICO RIVERA CA 90660 

(323)558-8000 

9500 BEVERLY ROAD 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$7,014,863
 $704,561

07/30/12 
12/31/13 

96%

HM1 WPCP 

07-LA-5-.7/.7 IN KERN COUNTY NEAR LEBEC AT THE KOCH & KOCH INC HARTANTO, HINDRAWAN $786,518 01/02/13 0%
07-4T3504 FRAZIER SAND-SALT SHED 

CONSTRUCT SAND-SALT SHED 
PENN VALLEY CA 95946 

P O BOX 909 45120 13TH STREET 

WEST 

$575,186
 $0

01/24/13 
10/30/13 

71%

HA12 SWPPP 

(530)432-4000 
(661)726-0148 

LANCASTER, CA 93535 

07-LA-5-1.0/18.4 IN LOS ANGELES, ROUTE 5, 105, & 405 HIGHLAND CONSTRUCTION INC NJOYA, DAVID $607,023 01/07/13 27% 
07-1W2004 AT VARIOUS LOCATIONS 

REPLACE OVERHEAD SIGN PANELS 
ORANGE CA 92868 

133 N PIXLEY STREET 18730 S. WILMINGTON 

AVE STE103 

$559,465 
$235,860 

01/29/13 
10/16/13 

92% 

HM4 

(714)538-5156 
RANCHO DOMINGUEZ, CA 

90220 
SUSPENDED 

(310)609-0264
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-1.2/2.1 IN LOS ANGELES COUNTY IN SANTA FE C C MYERS INC TRAN, KELVIN $38,989,262 11/28/11 38%
07-215914 SPRINGS FROM 0.3 MILE SOUTH OF NORTH 

FORK COYOTE CREEK BRIDGE TO 0.3 MILE 

NORTH OF MARQUARDT AVE 

WIDEN AND REALIGN FREEWAY 

ANAHEIM, CA 92805 

(714)978-2726 

1822 S. LEWIS STREET 

(562)401-3333 

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$13,672,801
 $2,470,810

12/21/11 
09/05/14 

35%

HB5 SWPPP 

07-LA-5-1.8/3 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC LEE, PETER $88,892,848 08/19/11 34%

HB5 

07-2159C4 
IMOO-5294-(9N ) 

--() 

SWPPP 

SPRINGS AND NORWALK FROM ALONDRA 

BOULEVARD OVERCROSSING TO SHOEMAKER 

AVENUE OVERCROSSING 

WIDEN AND REALIGH FREEWAY WITH PCC 

SAN MAROCS CA 90278 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$29,019,245
 $1,158,632

09/13/11 
01/10/17 

33%

07-LA-5-2.7/4 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC OBEID, AMJAD $74,739,726 08/14/12 17%
07-215934 SPRINGS AND NORWALK FROM 0.1 MILE 

NORTH OF CARMENITA ROAD OVERCROSSING 

TO 0.1 MILE NORTH OF SIL 

WIDEN AND REALIGN FREEWAY 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$12,840,152
 $898,074

09/18/12 
08/31/17 

17%

HB5 SWPPP 

07-LA-5-4.0/5.8 IN LOS ANGELES COUNTY IN NORWALK FROM SECURITY PAVING COMPANY INC SAKER, GEORGE $121,609,150 08/23/12 11%

HB5 

07-215944 

SWPPP 

0.4 MILE SOUTH OF SAN ANTONIO DRIVE 

UNDERCROSSING TO 0.7 MILE NORTH OF 

PIONEER BOULEVARD UN 

ROADWAY WIDENING (SEG 4) 

SUN VALLEY CA 91353 

(818)767-8418 

P O BOX 1489 13230 FIRESTONE BLVD 

SUITE A-2 

SANTA FE SPRINGS CA 

90670 

$16,445,095
 $2,827,816

09/18/12 
05/30/18 

14%

(562)345-3125 

07-LA-5-6.8/11.6 LOS ANGELES COUNTY IN DOWNEY FROM FBD VANGUARD CONSTRUCTION INC FAYAD, HASSAN $11,514,798 12/23/11 100%

HA27 

07-253504 
HSIM-G005-(295)4 

--() 

SWPPP 

ROUTE 5/605 TO WASHINGTON BLVD 

UNDERCROSSING 

REPLACE BEAM WITH TYPE 60 BARRIER 
LIVERMORE CA 94550 

(925)245-1300 

651 ENTERPRISE CT 

(562)860-3085 

17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$11,078,951
 $0

01/24/12 
08/21/13 

100%

COMPLETED 
08/29/13 

07-LA-5-9.0/11.5 IN LA COUNTY AT VARIOUS ROUTE:LA 5, LATCO CONSTRUCTION INC WANG, PAUL $326,529 06/12/12 100% 

HB71 

07-4T4404 
ACST-X037-(155)E 

- -( ) 

WPCP 

PM 9.03/11.5, LA 110, PM 6.36/6.66, 

LA 405, PM 8, LA 605, PM 0.48, AND LA 

57, PM R1.78/R2.2 

CONSTRUCT CURB RAMP, MODIFY SIGNALS 

SAN DIEGO, CA 92111 

(619)341-9515 

7710 BALBOA AVE. STE. 210A 13230 FIRESTONE BLV 

UNIT E2/F2 

SANTA FE SPRINGS, CA 

90670 

$306,012 
$0 

07/05/12 
08/30/13 

94% 

OVER RUN 

(562)926-2537
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Statement of Ongoing Contracts as of 09/20/13
10/01/13
 

07District 

07-LA-5-9.7/18.4 

Fed Aid 

HM3 

Pgm Code 

07-1W3904 

Contract 
Location 

Storm Water 
Plan 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AND COMMERCE ON RTE 5 FROM SLAUSON 

AVENUE OVERHEAD TO S5-S10 OVERHEAD 

AND RTE 10 FROM E10-N5 

Description 

JOINT SEAL,POLYESTER OL,METH DECK 

Type Of Work 

AUTOBAHN CONSTRUCTION INC 

Contractor 

SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

SAMY, RAGY 

Resident 
Engineer 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$1,359,574

Bid + CCOs

 $0

Comp To date

 $0

This Month 

05/22/13 

Awarded 

06/13/13 

Approved 

03/27/14 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

07-LA-5-13.6/18.5 

26.700 

07-2464E4 

WPCP 

RTE 5/710 SEPARATION IN LA&CITY OF 

COMMERCPERFORM HIGHWAY PLANTING, HMA 

PAVING AND INSTALL IRRIGATION SYSTEM 

INSTALL IRRIGATION SYSTEM, HWY 

PLANTING 

YAKAR GENERAL CONTRACTORS, INC 

SAN DIMAS, CA 91773 

(909)599-1612 

PATEL, PRAVIN 

(626)572-6700 

113 E. ARROW HWY 902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$792,570
 $716,032

 $0

04/28/11 
05/17/11 
07/27/15 

52%

 90%

07-LA-5-13.6/18.5 

TEA1 

07-246404 
ACST-0053-(028)E 

00-53 0-(8E) 

--() 

WPCP 

IN LOS ANGELES CO IN LOS ANGELES AND 

CITY OF COMMERCE FROM ROUTE 5/710 

SEPARATION TO ROUTE 5/10 SEPARATION 

PERFORM HIGHWAY PLANTING 

BELAIRE-WEST LANDSCAPE INC 

BUENA PARK, CA 91770 

PO BOX 6270 

PATEL, PRAVIN 

(626)572-6702 

902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$649,456
 $8,413

 $0

01/04/10 
02/23/10 
04/23/14 

35%

 2%

07-LA-5-15.1/18.2 

HB1 

07-274504 
ACNH-X037-(159)E 

--() 

IN LOS ANGELES IN LOS ANGELES AT 

VARIOUS LOCATIONS 

UPDGRADE MBGR & CRASH CUSHIONS 

O'DONNELL CONSTRUCTION, INC. 

SAN DIMAS CA 91773 

(909)394-4510 

559 W. COVINA BLVD. 

PATEL, PRAVIN 

(626)572-2700 

902 S. SAN GABRIEL 

BOULEVARD 

ROSEMEAD, CA 91770 

$992,277
 $662,869
 $165,910

03/06/13 
03/21/13 
11/29/13 

90%

 69%

07-LA-5-15.8/16.9 

HA27 

07-184104 
ACHS-0052-(948)E

G 00-52 9-(8E) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM 0.1 MILE N0RTH OF LORENA STREET 

OVERCROSSING TO ROUTE 10/5/101 

SEPARATION 

UPGRADE MEDIAN CONCRETE BARRIER 

PETERSON CHASE GEN ENG, INC. 

IRVINE, CA 92614 

(949)252-0441 

1792 KAISER AVE 

WANG, SIMON YEH-FU 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$5,031,830
 $4,940,367

 $1,175

02/08/11 
02/28/11 
01/15/14 

95%

 96%

07-LA-5-18.5/31.2 
07-1W3304 

IN LOS ANGELES, AT LA-5, AT POSTMILE 

18.5 TO 31.2 

JOINT SEAL,METH DECK,SPALL REPAIR 

J MCLOUGHLIN ENGINEERING CO 

INC 

RANCHO CUCAMONGA CA 91730 

10641 FULTON COURT 

SHALVIRI, ALI 

(818)254-7383

2090 FERN LANE 

GLENDALE, CA 91208 

$847,176 
$31,000 
$31,000 

05/24/13 
06/13/13 
01/31/14 

39% 

4% 

HM3 (909)944-1037 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-22.5/0 IN CITY OF LOS ANGELES LA-5 LA-2 C A RASMUSSEN INC. RESLER, CAESAR $4,985,000 07/16/13 24%
07-4X1004 SEPARTN PM22.5 BR 53-0577 NORTH OF 

DOWNTOWN AREA CONSTRUCT SUPPORT 

SHORING INSIDE TUNNEL DIR'S EM 

PERFORM EMERGENCY REPAIRS ON BRIDGE 

VALENCIA, CA 91355 

(661)367-9097 

28548 LIVINGSTONE AVENUE 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$982,698
 $982,698

08/05/13 
01/13/14 

20%

20.201130 

07-LA-5-24.6/88.6 IN LOS ANGELES, LA-110 AT POSTMILE PETERSON-CHASE GENERAL AMADI, PATRICIA $1,182,736 05/28/13 0%
07-1W3604 24.6 TO 88.56 

CLEAN AND TREAT BRIDGE DECKS 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
13171 TELFAIR AVE. 

STE 101 

$0
 $0

06/13/13 
12/23/13 

0%

IRVINE CA 92614 
SYLMAR, CA 91342 

HM3 (949)252-0441 
(818)364-2760 

07-LA-5-26.7/29.4 IN LOS ANGELES COUNTY IN LOS SECURITY PAVING COMPANY, INC KWAN, KIN $55,164,631 12/06/10 73%
07-121844 
CMLN-6207-(055) 

--() 

ANGELES, GLENDALE AND BURBANK FROM 

ROUTE 5/134 SEPARATION TO MAGNOLIA 

BOULEVARD OVERCROSSING 

CONSTRUCT HOV LANES 

SUN VALLEY,CA 91353-1489 

(818)767-8418 

PO BOX 1489 

(818)637-2506 

2090 FERN LN 

GLENDALE, CA 91208 

$25,750,294
 $619,219

12/20/10 
08/17/15 

46%

HB5 SWPPP 

07-LA-5-27.4/28.1 IN LOS ANGELES COUNTY IN GLENDALE C A RASMUSSEN, INC. RESLER, CAESAR $6,401,617 10/11/10 100%
07-1786A4 FROM SONORA AVENUE UNDERCROSSING TO 

ALLEN AVENUE UNDERCROSSING 

MODIFY INTERCHANGE 
VALENCIA, CA 91355 

28548 LIVINGSTON AVE 

(818)637-2506 

2090 FERN LN 

GLENDALE, CA 91208 

$6,642,456
 $0

11/02/10 
08/31/13 

98%

OVER RUN 

HE11 SWPPP 

07-LA-5-29.4/31.6 IN LOS ANGELES COUNTY IN BURBANK FROM SECURITY PAVING COMPANY INC GURFINKEL, VLADIMIR $162,648,823 11/29/12 9%

HB5 

07-1218W4 
IM- 005-(078) 

--()

SWPPP 

WEST MAGNOLIA BOULEVARD OVERCROSSING 

TO 0.3 MILE NORTH OF BUENA VISTA 

STREET/WINONA AVENUE 

REALIGN ROUTE 5 AND RAILROAD TRACKS 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(562)572-5538 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$998,157
 $252,483

12/20/12 
01/31/18 

1%

07-LA-5-31.6/36 IN LOS ANGELES COUNTY IN BURBANK 0.3 SECURITY PAVING COMPANY, INC. CAO, RODOLFO $56,826,044 10/14/10 71% 
07-1218V4 
SARR-005 -(029)N 

00-5 30-(9NC)M 

6207- 056-() 

KM SOUTH OF COHASSET STREET 

UNDERCROSSING TO 0.1 KM NORTH OF 

SHELDON STREET OVERCROSSING 

CONSTRUCT HOV LANES 

SUN VALLEY, CA 91351-1489 

(818)767-8418 

PO BOX 1489 

(951)538-8922

5200 W IMPERIAL HWY 

LOS ANGELES, CA 90045 

$49,331,280 
$1,679,292 

10/26/10 
12/30/14 

86% 

HB5 SWPPP 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

07District 

07-LA-5-36.0/39.4 

Fed Aid 

HB5 

Pgm Code 

07-1219U4 

Contract 

SARR-0053-(033)N 

00-53 0-(3NC)M 

6207- 054-() 

SWPPP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN LOS ANGELE S 

ON ROUTE 5 FR 0.1KM NORTH OF SHELDON 

STREET OVERCROSSING AND VARIOUS 

LOCATIONS 

Description 

CONSTRUCT HOV LANES 

Type Of Work 

FLATIRON WEST, INC. 

Contractor 

PACOIMA, CA 91331 

9215 CRANFORD AVE 

EID, EMILE 

Resident 
Engineer 

(818)768-1939 

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$114,574,368

Bid + CCOs

 $83,247,217

Comp To date

 $1,115,460

This Month 

05/06/10 

Awarded 

05/24/10 

Approved 

09/30/14 

Est Comp
Accepted 

59%

%Time

 72%

% Work 
Message 

07-LA-5-39.2/78 

HA21 

07-4Y2304 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM PACOIMA WASH TO SMOKEY 

BEAR ROAD UNDERCROSSING 

REPLACE JOINT SEAL 

CINIUM RISK MANAGEMENT, LLC 

M&T BANK LOCKBOX 

BUFFALO, NY 14267 

(845)791-6700 

PO BOX 8000 DEPT #717 

AL-JAMAL, ABDUL 

(805)797-1348 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$607,200
 $584,934

 $0

07/21/11 
09/12/11 
06/21/13 

215%

 99%

07-LA-5-C 43.9/C46.4 

HA22 

07-252614 
IM-005 -(081) 

--() 

WPCP 

IN LOS ANGELES COUNTY IN AND NEAR LOS 

ANGELES FROM SAN FERNANDO ROAD 

OVERHEAD TO 0.2 MILE SOUTH OF WELDON 

CANYON OVERCROSSING 

ROADWAY REHABILITATION 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913532617 

(818)767-1489 

P O BOX 1489 

TIEU, FRED 

(661)726-0148 

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$11,327,142
 $29,610
 $21,910

12/12/12 
01/10/13 
08/06/14 

0%

 0%

SUSPENDED 

07-LA-5-44.2/46 

HE13 

07-168004 
CMLN-6207-(046)N 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN SANTA 

CLARITA ON ROUTE 5 AND ON ROUTE 14 

CONSTRUCT HOV LANES AND CONNECTORS 

MCM SECURITY PAVING, JV 

BLOOMINGTON, CA 92316 

(909)875-0533 

19010 SLOVER AVE/PO BOX 867 

GURFINKEL, VLADIMIR Y. 

(818)364-2760 

1317 TELFAIR AVE, STE 

101 

SYLMAR, CA 91342 

$135,498,603
 $133,430,677

 $22,204

03/27/08 
05/01/08 
01/21/14 

78%

 97%

SUSPENDED 

07-LA-5-45.4/59.7 

HA22 

07-252634 
ACIM-0053-(080)E 

--() 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AND SANTA CLARITA FROM 0.2 MILE SOUTH 

OF 5/14 SEPARATION TO 0.2 MILE NORTH 

OF LAKE HUGHES RO 

ROADWAY REHABILITATION 

C A RASMUSSEN, INC 

VALENCIA CA 91355 

(661)367-9040 

28548 LIVINGSTON AVE 

TIEU, FRED 

(661)726-0148 

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$9,498,652
 $0
 $0

06/03/13 
06/27/13 

0%

 0%

07-LA-5-46.3/50 

HB4N 

07-2332A4 
ACIM-0053-(044)E

--() 

SWPPP 

IN LOS ANGELES COUNTY IN SANTA 

CLARITA FROM 0.3 MILE SOUTH OF WELDON 

CANYON OVERCROSSING TO 0.4 MILE SOUTH 

OF PICO CANYON ROAD LYO 

WIDEN ROADWAY AND BRIDGES WITH PCC 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

AL-JAMAL, ABDUL 

(805)797-1348

13171 TELFAIR AVE 

SYLMAR, CA 91342 

$44,148,982 
$25,803,680 
$2,245,938 

02/27/12 
03/22/12 
10/09/14 

92% 

58% 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

07District 

07-LA-5-53.6/56.3 

Fed Aid 

HA42 

Pgm Code 

07-258804 

Contract 

ACST-X037-(162)E 

X0-37 1-(2E) 

--() 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

Description 

CONSTRUCT SLOPE PAVING AND DRAINAGE 

Type Of Work 

WESTCOAST PUBLIC WORK INC 

Contractor 

WOODLAND HILLS CA 91364 

(818)206-9990 

20058 VENTURA BLVD #318 

WANG, SIMON YEH-FU 

Resident 
Engineer 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$1,392,583

Bid + CCOs

 $293,911

Comp To date

 $138,499

This Month 

03/25/13 

Awarded 

05/01/13 

Approved 

01/30/15 

Est Comp
Accepted 

13%

%Time

 21%

% Work 
Message 

07-LA-5-54.4/54.4 

HB4N 

07-285004 
IMG- 005-(073) 

--() 

WPCP 

IN LOS ANGELES COUNTY IN SANTA 

CLARITA AT THE SOUTHBOUND ON-RAMP 

FROM RYE CANYON ROAD 

INSTALL AND UPGRADE SIGNAL AND HMA 

O'DONNELL CONSTRUCTION INC 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

WIDJAJA, DANIEL 

(661)257-0273 

25061 W. AVENUE 

STANFORD #70 

VALENCIA, CA 91355 

$440,597
 $452,954

 $0

12/11/12 
01/10/13 
09/16/13 

90%

 98%

07-LA-5-64.8/66.1 

HA23 

07-1X6504 
ACIM-4134-(004)E 

--() 

SWPPP 

IN LOS ANGELES COUNTY AT TEMPLIN 

HIGHWAY UNDERCROSSING 

RESTORE ROADWAY ALIGNMENT 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

WIDJAJA, DANIEL 

(661)257-0273 

25061 W. AVE STANFORD 

#70 

VALENCIA CA 91355 

$10,352,960
 $10,249,413

 $0

08/28/09 
09/15/09 
05/14/14 

98%

 98%

07-LA-5-73.2/88.6 

HA22 

07-252804 
ACIM-0053-(047)E 

--() 

SWPPP 

IN LOS ANGELES COUNTY ABOUT 13 MILES 

NORTH OF CASTAIC FROM 1.2 MILE SOUTH 

OF VISTA DEL LAGO ROAD OVERCROSSING 

TO KERN COUNTY LINE 

PCC PAVEMENT,WIDEN MEDIAN SHOULDER 

GRIFFITH/COFFMAN JOINT VENTURE 

SANTA FE SPRINGS CA 90670 

(562)929-1128 

WIDJAJA, DANIEL 

(661)257-0273 

12200 BLOOMFIELD AVENUE 25061 W. AVE. 

STANFORD, #70 

VALENCIA, CA 91355 

$89,657,559
 $60,237,760
 $3,702,549

01/12/12 
02/17/12 
08/22/14 

55%

 67%

07-LA-10-.4/0 

HA23 

07-3X3004 
ACIM-17D3-(004)E

--() 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT 0.4 MILE EAST OF ROUTE 10/101 

SEPARATION 

RECONST FAILED SLOPE & RETAIN WALL 

HIGHLAND CONSTRUCTION INC 

ORANGE CA 92868 

(714)538-5156 

133 N PIXLEY STREET 

SAMY, RAGY 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$236,470
 $234,792

 $2,170

10/31/12 
01/03/13 
07/10/14 

40%

 95%

07-LA-10-3.9/13.9 

HM2 

07-1W4504 
IN LOS ANGELES COUNTY ROUTE 10 POST 

MILES 3.9 TO 13.9 

REPAIR,LINE,REPLACE CULVERTS 

HIGHLAND CONSTRUCTION INC 

ORANGE, CA 92868 

(714)538-5156 

133 N PIXLEY STREET 

RAM, MAHINDA 

(310)821-1847

12975 WEST CULVER 

BLVD 

LOS ANGELES, CA 90066 

$246,570 
$204,983 
$15,153 

03/04/13 
04/03/13 
11/12/13 

97% 

85% 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-10-4.9/14.8 IN THE CITY OF LOS ANGELES FROM PETERSON-CHASE GENERAL SAYKALI, ZARIF $2,201,910 12/21/12 27%
07-267504 
HSIM-X037-(161) 

--() 

GATEWAY BLVD TO RTE 110 AND ON RTE 

110 A VARIOUS LOCATIONS. INSTALL 

METAL BEAM GUARDRAIL AND CONC 

INSTALL MBGR AND CONCRETE BARRIER 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

(310)345-6274 

12975 CULVER BLVD. 

CULVER CITY, CA 90066 

$909,406
 $274,955

01/11/13 
10/30/14 

41%

HB1 WPCP (949)252-0441 

07-LA-10-14.3/18 IN LA COUNTY IN LA ON ROUTE 10 FROM HIGHLAND CONSTRUCTION INC PATEL, PRAVIN $1,641,830 05/07/13 0%

HM3 

07-1W2504 HOOVER ST UNDERCROSSING TO LA RIVER 

BRIDGE AND OVERHEAD AND ON ROUTE 60 

FROM LA RIVER BRIDGE A 

JOINT SEAL REPLACEMENT 

ORANGE CA 92868 

(714)538-5156 

133 N PIXLEY STREET 

(626)572-6700 

902 S. SAN GABRIEL 

BLVD 

ROSEMEAD, CA 91770 

$0
 $0

06/04/13 
11/01/13 

0%

07-LA-10-20.4/21.5 IN LA COUNTY IN MONTEREY PARK AT CITY WESTCOAST PUBLIC WORK INC AZIMA, HASSAN $1,086,629 03/21/12 0%

HA28 

07-279804 

SWPPP 

TERRACE ON RT 10 FROM .3 MILE WEST OF 

EASTERN AVE TO RT 10/710 SEP ON RT 

710 FROM RAMONA TO 

CONST MAINTENANCE VEHICLE PULLOUTS 

WOODLAND HILLS CA 91364 

(818)206-9990 

20058 VENTURA BOULEVARD #318 

(626)572-6732 

3212 ROSEMEAD BLVD., 

SUITE 100 

EL MONTE, CA 91731 

$1,070,392
 $1,125

05/09/12 
06/01/14 

0%

PLANT EST 

SATIS 

07-LA-10-24.3/0 IN LOS ANGELES COUNTY IN ALHAMBRA AT MURPHY INDUSTRIAL COATINGS,INCPUNJABI, RAJ $833,750 01/10/11 45%

HM3 

07-3Y7004 

WPCP 

ALMANSOR AVENUE OVERCROSSING 

CLEAN AND PAINT BRIDGE GIRDERS 
SIGNAL HILL, CA 90755 

(562)427-7720 

2704 GUNDRY AVE 

(626)339-1604 

1041 W BADILLO, STE 

112 

COVINA, CA 91722 

$452,070
 $217,795

02/08/11 
12/12/13 

54%

SUSPENDED 

07-LA-10-28.5/46.7 IN LOS ANGELES COUNTY AT VARIOUS J MCLOUGHLIN ENGINEERING CO PUNJABI, RAJ $629,561 04/24/12 70%
07-4Y8104 LOCATIONS ON ROUTE 10 FROM RIO HONDO 

BUSWAY TO SAN ANTONIO AVENUE 

INC 

10641 FULTON CA 
1041 W BADILLO STE 

112 

$518,327
 $0

05/16/12 
09/12/13 

19%

HM3 WPCP 

UNDERCROSSING AND ON ROUTE 164 

TREAT BRIDGE DECK, REPLACE SEALS 
RANCHO CUCAMONGA CA 91730 

(909)944-1037 
(626)339-1601 

COVINA, CA 91722 

07-LA-10-31.1/32.3 IN LA COUNTY IN SAN GABRIEL RIVER FWY M C M CONSTRUCTION BOTROS, SHERIF $50,104,780 02/29/12 38% 

HB4N 

07-245404 
NHI-X037-(154)N 

--() 

(RTE 605) & SAN BERNARDINO FWY (RTE 

10) FR10 & 605 INTER TO 0.8 M E/RTE 

10&605 INTERAT RTE 1 

INTERCHANGE IMPROVEMENTS DESIGN 

BUILD 

NORTH HIGHLANDS, CA 

945603001 

(..)­

P.O. BOX 620 

(626)337-8252

1201 BALDWIN PARK 

BLVD 

BALDWIN PARK, CA 91706 

$19,209,991 
$1,311,586 

04/20/12 
07/31/15 

38% 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-10-31.2/33.4 IN LOS ANGELES COUNTY IN BALDWIN PARK FLATIRON WEST, INC. BOTROS, SHERIF $80,936,786 04/30/09 100%
07-117074 
HP21-6207-(048)C 

N620-7 04-() 

--() 

FROM ROUTE 605/10 SEPARATION TO 0.2 

KM WEST OF PUENTE AVENUE 

UNDERCROSSING 

CONSTRUCT HOV LANES 

BALDWIN PARK CA 91706 

1201 BALDWIN PARK BLVD. 

(310)924-5666 

1201 BALDWIN PARK 

BALDWIN PARK, CA 91706 

$72,619,554
 $2,071,227

05/18/09 
09/01/14 

90%

HB5 SWPPP 

07-LA-10-42.1/42.1 IN LOS ANGELES COUNTY AT VARIOUS RSB GROUP INC SAAD, HUSSEIN $404,758 01/31/13 99%
07-258704 LOCATIONS 

PLACE HMA TEXTURED PAVING & SLOPE 
LAKE FOREST CA 92630 

20331 LAKE FOREST DR. #C13 17912 CRUSADER AVE 

#101 

$422,407
 $0

02/22/13 
10/30/13 
09/24/13 

99%

HA42 WPCP 

(949)454-1999 
(562)860-3085 

CERRITOS CA 90703 

07-LA-10-42.8/42.8 IN LOS ANGELES COUNTY IN POMONA AND O'DONNELL CONSTRUCTION INC PUNJABI, RAJ $92,495 09/19/12 74%

HA23 

07-3X3204 
ACIM-17D2-(004)E 

--() 

WPCP 

SAN DIMAS AT ROUTE 10/27 SEPARTION 

CONST DEBRIS BARRIER SYSTEM 
SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

(626)339-1601 

1041 W. BADILLO, 

SUITE 112 

COVINA, CA 91722 

$90,145
 $280

11/06/12 
12/18/13 

97%

07-LA-10-/48.2 IN LOS ANGELES COUNTIES AT VARIOUS J MCLOUGHLIN ENGINEERING CO PUNJABI, RAJ $2,570,719 06/05/13 50%
07-1W2804 LOCATIONS 

TREAT BRIDGE DECKS, REPL JOINT SEAL 

INC 

10641 FULTON COURT 
1041 W. BADILLO SUITE 

112 

$710,014
 $625,810

06/27/13 
12/05/13 

28%

RANCHO CUCAMONGA CA 91730 
COVINA, CA 91722 

HM3 (909)944-1037 
(626)339-1601 

07-LA-14-32.1/52.6 IN LOS ANGELES COUNTY IN SANTA LE SECURITY PAVING COMPANY INC WIDJAJA, DANIEL $31,324,699 01/19/12 100%

HA22 

07-251604 
NH-P014-(069)E 

--() 

WPCP 

CLARITA FROM 0.3 MILE NORTH OF SANTA 

CLARA RIVER BRIDGE TO 0.4 MILE NORTH 

OF SIERRA HIGHWAY OVE 

SLAB REPLACEMENT GRINDING & HMA 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(661)257-0273 

25061 W. AVE. 

STANFORD, #70 

VALENCIA, CA 91355 

$29,533,735
 $0

02/14/12 
11/22/13 

93%

OVER RUN 

07-LA-14-52.6/59.2 IN LOS ANGELES COUNTY IN AND NEAR SECURITY PAVING COMPANY INC WIDJAJA, DANIEL $9,248,899 02/10/12 100% 

HA22 

07-254904 
NHP0-1406-(8E ) 

--() 

WPCP 

PALMDALE FROM 0.4 MILE NORTH OF 

SIERRA HIGHWAY OVERCROSSING TO 

ANAVERDE CREEK 

PLANE & PLACE HMA & REPLACE SLABS 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(661)257-0273

25061 W. AVE. 

STANFORD, #70 

VALENCIA, CA 91355 

$8,233,313 
$0 

03/06/12 
12/31/13 

97% 

OVER RUN 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-14-58.2/77 LA COUNTY IN CITY OF PALMDALE AND DREAMBUILDER VAZIRANI, MANSUKH $1,099,700 12/27/12 68%

HA23 

07-2X9804 
NH-47B9-(004) 

--() 

SWPPP 

LANCASTER BETWEEN AVENUE S UNDER­

CROSSING AND AVENUE A OVERCROSSING 

REPAIR SLOPE AND EROSION CONTROL 
PLACENTIA CA 92870 

(714)646-3697 

1324 E LAWSON LN 

(661)726-0148 

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$1,072,854
 $73,300

01/10/13 
10/01/13 

98%

07-LA-19-/19.2 IN LOS ANGELES COUNTY IN LOS TRUESDELL CORPORATION OF NJOYA, DAVID $1,128,118 12/12/12 61%
07-4Y7504 
ACBR-X037-(157)E 

P- -( ) 

ANGELES, LA-19,22,47,91,110, 

405,605,710,VARIOUS LOCATIONS 

TREAT BRIDGE DECK, REPLACE SEALS 

CALIFORNIA INC 

TEMPE AZ 85282 

1310 W 23RD STREET 
18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA 

$454,620
 $226,701

01/10/13 
12/18/13 

40%

HA21 WPCP (602)437-1711 
(310)609-0264 

90220 

07-LA-22-1.1/1.4 IN LOS ANGELES COUNTY IN LONG BEACH AMERICA WEST LANDSCAPE INC TRAN, KELVIN $305,638 04/19/10 0%

HA25 

07-4T1504 

SWPPP 

FROM NORTH STUDEBAKER ROAD TO SAN 

GABRIEL RIVER BRIDGE 

HIGHWAY PLANTING AND IRRIGATION 
CHINO, CA 91710 

(909)393-6300 

15086 LA PALMA DRIVE 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 91303 

$291,484
 $0

06/25/10 
07/26/13 

0%

PLANT EST 

SATIS 

07-LA-22-1.1/1.4 IN LOS ANGELES COUNTY IN LONG BEACH PACIFIC RESTORATION GROUP, INCTRAN, KELVIN $40,310 04/01/13 78%
07-4T15A4 FROM NORTH STUDEBAKER ROAD TO SAN 

GABRIEL RIVER BRIDGE 

HIGHWAY PLANTING AND IRRIGATION WORK 
PERRIS, CA 92572 

P.O. BOX 429 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$32,035
 $0

04/08/13 
09/16/13 

79%

201.21 

07-LA-47-.8/.8 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON-CHASE GENERAL AKBARIAN, MASSOD $293,476 05/15/13 19%
07-3X1804 
NH-47C0-(004) 

--() 

AT PARK & RIDE LOT ADJACENTS TO WB 

LA-47 HARBOR BLVD OFF-RAMP 

SLOPE DAMAGE REPAIRS 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 
17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$595
 $595

06/05/13 
12/31/13 

0%

HA23 (949)252-0441 
(562)860-3085 

07-LA-47-.9/2 IN LOS ANGELES COUNTY IN LOS ANGELES SAFWAY SEERVICES LP AKBARIAN, MASSOD $2,320,196 06/16/10 100% 
07-4Y5004 AT VINCENT THOMAS BRIDGE 

RELOCATE PLATFORM SYSTEM 

601 WEST 140TH STREET $1,838,289 
$0 

07/13/10 
02/28/15 

79% 

GARDENA CA 90248 
(562)860-3085 OVER RUN 

HM3 SWPPP 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-47-2.3/0 

HB1 

07-274304 
ACHS-X037-(160)E 

PGX0-37 1-(0E) 

--() 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

UPGRADE MBGR, TRTMNTS & CRSH CUSHNS 

TRAFFIC DEVELOPMENT SERVICES 

MOORPARK CA 93021 

(805)523-1914 

207 W LOS ANGELES AVE #252 

GALLARDO, SAM 

(310)609-0264 

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

90220 

$654,465
 $622,093
 $18,619

01/30/13 
02/20/13 
10/31/13 

94%

 94%

SUSPENDED 

07-LA-47-3.4/4.6 

HA21 

07-138204 
NHBR-P047-(010)N 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LONG BEACH 

AND LOS ANGELES ON ROUTE 47 FROM 

OCEAN BOULEVARD TO ROUTE 103 

JUNCTION AND ON ROUTE 103 FROM 

REPLACE STEEL BRIDGE WITH CIP 

M C M CONSTRUCTION INC 

WILMIMGTON, CA 90744 

(562)432-4343 

460 N. HENRY FORD AVENUE 

SUI, HAMMER 

(562)216-5940 

450 N. HENRY FORD 

AVENUE 

WILMIMGTON, CA 90744 

$187,062,303
 $52,981,008
 $2,988,478

06/30/11 
07/13/11 
01/17/17 

29%

 28%

07-LA-57-.9/11.6 
07-4Y8304 

IN LOS ANGELES COUNTY AT VARIOUS LO 

CATIONS 

METH DECK,JOINT SEAL,SPALL REPAIR, 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

PUNJABI, RAJ 

1041 W. BADILLO SUITE 

112 

$1,018,381
 $947,622

 $0

03/26/12 
04/13/12 
09/30/13 

96%

 92%

HM3 WPCP 

IRVINE CA 92614 

(949)252-0441 
(626)339-1601 

COVINA, CA 91722 

07-LA-60-11.6/23.6 

HA22 

07-286904 
ACNH-P060-(140)E 

--() 

SWPPP 

IN LA COUNTY IN CITY OF INDUSTRY AND 

DIAMOND BAR FROM ROUTE 60/605 

SEPARATION TO S57/60 SEPARATION 

REPLACE PCC SLAB, GRIND PAVEMENT 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

DOUGHLY JOE 

(909)594-2350 

721 BREA CANYON ROAD 

STE A 

WALNUT, CA 91789 

$70,764,690
 $34,020,239
 $3,102,806

12/22/11 
01/18/12 
07/30/14 

60%

 48%

07-LA-90-1.0/3.5 

HWM 

07-259104 
STP-P090-(014) 

--()

SWPPP 

IN LOS ANGELES COUNTY AT BALLONA 

CREEK 

CONSTRUCT STORM WATER TREATMENT BMP 

POWELL CONSTRUCTORS INC 

FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

RAM, MAHINDA 

(310)920-7449 

12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$1,753,093
 $826,600
 $35,900

12/12/12 
01/10/13 
03/25/14 

39%

 47%

07-LA-91-9.7/11.7 

HA23 

07-2X9204 
ACST-47B2-(004)E 

47-B2 0-(4E) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN COMPTON AND 

LONG BEACH AT VARIOUS LOCATIONS FROMA 

ACACIA AVENUE UNDERCROSSING TO LOS 

ANGELES RIVER 

HIGHWAY PLANTING AND IRRIGATION 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA, CA 927111238 

(714)769-7025 

P O BOX 11238 

SAAD, HUSSEIN 

(562)860-3085

17912 CRUSADER AVE., 

SUITE 101 

CERRITOS, CA 90703 

$1,213,340 
$1,231,661 
$120,055 

05/02/12 
06/12/12 
07/31/14 

51% 

96% 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-101-6.3/8.3 IN LA COUNTY IN LOS ANGELES FROM Y A K A R PATEL, PRAVIN $901,919 06/13/11 0%

HA25 

07-4T2304 
ACNH-Q101-(201)E 

--() 

SWPPP 

SUNSET BLVD OVERCROSSING TO 0.3 MILE 

NORTH OF PILGRIMAGE OVERCROSSING 

WATER CONSERVATION MEASURES 
SAN DIMAS CA 91773 

(909)599-1612 

113 E ARROW HWY 

(626)572-6700 

902 S. SAN GABRIEL 

BOULEVARD 

ROSEMEAD, CA 91770 

$857,554
 $0

08/05/11 
08/31/13 

0%

PLANT EST 

SATIS 

07-LA-101-15.5/16.1 IN LOS ANGELES COUNTY IN LOS ANGELES SEMA CONSTRUCTION, INC. TRUJILLO, GILBERT $5,093,748 01/13/11 87%
07-199634 
NH-Q101-(185)E 

--() 

FROM 0.7KM EAST OF VAN NUYS BOULEVARD 

UNDERCROSSING TO 0.4KM WEST OF VAN 

NUYS BOULEVARD UNDE 

WIDEN OFF RAMPS 

LAKE FOREST, CA 92630 

(949)470-0500 

6 ORCHARD, STE 150 

(310)821-1847 

12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$5,027,598
 $600

02/10/11 
12/31/13 

99%

HB4C SWPPP 

07-LA-105-14.1/14.6 IN LOS ANGELES COUNTY IN PARAMOUNT AT BEADOR CONSTRUCTION COMPANY ARIAS, JUAN $803,238 06/06/12 87%
07-4S8404 0.1 MILE WEST OF FACADE AVENUE 

OVERCROSSING 

INC 

26320 LESTER CIRCLE 
11229 SOUTH WOODRUFF 

AVENUE 

$35,250
 $0

07/03/12 
06/28/13 

4%

MODIFY PUMPING STATION 
CORONA CA 92883 

DOWNEY, CA 90241 

HA42 WPCP (951)674-7352 
(562)401-3333 

07-LA-107-2.1/3.7 IN LOS ANGELES COUNTY IN TORRANCE ALL AMERICAN ASPHALT $959,651 04/17/13 0%
07-1W5504 FROM FASHION WAY TO EL NIDO UNDERPASS 

COLD PLANE AC PAVEMENT AND OVERLAY 

P O BOX 2229 $0
 $0

05/16/13 
0%

CORONA CA 928782229 

(951)736-7600 

HM1 

07-LA-110-1.1/8.8 IN LOS ANGELES COUNTY FROM MCARTHUR O'DONNELL CONSTRUCTION INC GALLARDO, SAMUEL $283,516 11/30/12 66%

HA23 

07-2X9404 
IM-47B6-(004) 

--() 

WPCP 

AVENUE OVERCROOSING TO LA-110/405 

SEPARATION 

REPAIR SLOPE EROSIONS 
SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 18730 S WILMINGTON 

AVE 

RANCHO DOMINGUEZ CA 

90220 

$284,771
 $975

12/27/12 
01/31/14 

96%

(310)609-0264 

07-LA-110-6.5/20.7 IN LOS ANGELES COUNTY AT VARIOUS WESTERN STRUCTURES GALLARDO, SAM $2,184,276 06/10/13 27% 

HM3 

07-1W2904 LOCATIONS 

TREAT BRIDGE DECK, REPL JOINT SEALS 
RIVERSIDE, CA 92503 

(951)352-4300 

6005 TYLER ST 18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

90220 

$2,063 
$2,063 

07/08/13 
03/31/14 

0% 

(310)609-0264
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-110-21.2/22.8 IN LOS ANGELES COUNTY IN LOS ANGELES FLATIRON WEST, INC. SAMY, RAGY $22,790,420 11/12/09 78%
07-2411U4 
ACHN-P110-(017)E 

--() 

FROM 0.1 KM SOUTH OF WASHINGTON 

BOULEVARD UC TO 0.2 KM NORTH OF 

WILSHIRE BOULEVARD OC 
BUENA PARK, CA 90621 

6185 AUTO CENTER DR 

(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$22,596,689
 $19,518

12/07/09 
12/11/14 

98%

CONSTRUCT AUXILIARY LANES 
HB4N SWPPP 

07-LA-110-22.4/30.3 IN LOS ANGELES COUNTY AT VARIOUS J MCLOUGHLIN ENGINEERING CO CHOU, MICHAEL $3,095,368 05/22/13 37%
07-1W3404 LOCATIONS 

METH DECK,SPALL REPAIR,JOINT SEAL,A 

INC 

10641 FULTON COURT 
1041 W. BADILLO SUITE 

112 

$4,500
 $2,250

06/13/13 
02/21/14 

0%

RANCHO CUCAMONGA CA 91730 
COVINA, CA 91722 

HM3 (909)944-1037 
(626)339-1601 

07-LA-110-24.1/30.5 IN LOS ANGELES COUNTY IN LOS ANGELES ALL AMERICAN ASPHALT AZIMA, HASSAN $3,000,619 06/11/12 88%

HM1B 

07-3Y3004 

WPCP 

AND SOUTH PASADENA FROM 0.1 MILE 

SOUTH OF COLLEGE STREET OVERCROSSING 

TO ORANGE GROVE AVENU 

COLD PLANE AND AC OVERLAY 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(626)572-6732 

3212 ROSEMEAD 

BOULEVARD,#100 

EL MONTE, CA 91731 

$2,265,087
 $0

07/03/12 
08/30/13 

75%

07-LA-110-30.5/31.9 IN LOS ANGELES COUNTY ROUTE 2, 5, 110 ALL AMERICAN ASPHALT WANG, SIMON YEH-FU $830,543 04/23/13 24%
07-1W6004 AT VARIOUS LOCATIONS 

COLD PLANE EXISTING PAVEMENT & RHMA 
CORONA, CA 928782229 

(951)736-7600 

P O BOX 2229 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$682,967
 $682,967

05/16/13 
01/02/14 

82%

HM1 

07-LA-118-7.8/7.8 IN LOS ANGELES COUNTY AT VARIOUS PETERSON-CHASE GENERAL SAMY, RAGY $608,813 06/06/12 100%
07-4Y4604 LOCATIONS 

REPLACE LIGHTWEIGHT OH SIGN 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$613,538
 $34,404

06/27/12 
10/15/13 

99%

IRVINE CA 92614 
(626)572-6700 OVER RUN 

HM4 WPCP (949)252-0441 

07-LA-118-11.5/13.7 IN LOS ANGELES COUNTY IN LOS ANGELES CLEAN CUT LANDSCAPE CHAVEZ, EFRAIM $1,610,222 12/12/12 100% 

HA42 

07-2770U4 
NH-P118-(063) 

--() 

SWPPP 

FROM ROUTE 5 INTERCHANGE TO ROUTE 210 

INTERCHANGE EAST AND WESTBOUND 

EROSION CONTROL 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVE 

(818)364-2760

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$638,466 
$284,866 

01/11/13 
12/19/13 

42% 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 07 

07-LA-134-/11.4 

Fed Aid 
Pgm Code 

07-4Y7904 

Contract 
Location 

Storm Water 
Plan 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

Description 

TREAT BRIDGE DECK AND JOINT SEALS 

Type Of Work 

J MCLOUGHLIN ENGINEERING CO 

INC 

Contractor 

10641 FULTON CT 

RESLER, CAESAR 

Resident 
Engineer 

2090 FERN LANE 

GLENDALE, CA 91208 

$2,509,927

Bid + CCOs

 $3,327,529

Comp To date

 $0

This Month 

05/17/12 

Awarded 

06/12/12 

Approved 

07/30/13 

Est Comp
Accepted 

100%

%Time

 98%

% Work 
Message 

RANCHO CUCAMONGA CA 91730 
(818)637-2506 

HM3 WPCP (909)944-1037 

07-LA-134-/13.3 

HB1 

07-266104 
HSNH-P134-(036)E 

--() 

IN LOS ANGELES COUNTY IN VARIOUS 

CITIES BETWEEN ROUTE 170 AND ROUTE 

210 

INSTALL MBGR 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

AZIMA, HASSAN 

(626)572-6732 

1792 KAISER AVENUE 
3212 ROSEMEAD BLVD., 

SUITE 100 

EL MONTE, CA 91731 

$3,361,665
 $149,407
 $147,957

03/04/13 
03/20/13 
05/01/14 

28%

 4%

07-LA-134-/10 

HA21 

07-273404 
ACNH-X037-(158)E 

--() 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM WB 134 TO NB 170 

CONNECTOR OC TO FIGUEROA STREET OC 

BRIDGE RAIL REPLACEMENT 

POWELL CONSTRUCTORS INC 

FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

IZADPANAH, MOE 

(626)572-6732 

3212 ROSEMEAD BLVD., 

SUITE 100 

EL MONTE CA 91731 

$2,321,211
 $1,212,323

 $79,383

09/13/12 
10/17/12 
02/01/14 

59%

 52%

07-LA-138-48.9/51.8 

HM1 

07-1W5704 
IN LA COUNTY IN PALMDALE FROM AVE R 

RT TO 60TH STREET E 

RHMA OVERLAY 

CA RASMUSSEN INC 

VALENCIA CA 91355 

(661)367-9040 

28548 LIVINGSTON AVENUE 

HARTANTO, HIN 

(661)726-0148 

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$674,020
 $0
 $0

05/24/13 
06/13/13 

0%

 0%

07-LA-138-63.4/66 

HE13 

07-127274 
ACNH-P138-(046)E 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LLANO FROM 

0.5 KM WEST OF 165TH STREET EAST TO 

0.6 KM WEST OF 190TH STREET EAST 

WIDEN ROAD FROM 2 TO 4 LANES 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

HARTANTO, HIN 

(818)262-7120 

45120 13TH ST W 

LANCASTER, CA 93534 

$10,747,960
 $10,863,517

 $0

12/15/11 
01/05/12 
01/28/14 

30%

 99%

07-LA-170-17.7/20.3 

HA42 

07-2769U4 
NH-P170-(004) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN NORTH 

HOLLYWOOD NORTH AND SOUTHBOUND FROM 

VANOWEN STREET TO SHELDON STREET 

PLANTING, INSTALL IRRIGATION, SLOPE 

Y A K A R 

SAN DIMAS CA 91733 

(909)599-1612 

113 E ARROW HIGHWAY 

IZADPANAH, MOE 

(626)572-6732

3212 ROSEMEAD 

BOULEVARD, #100 

EL MONTE, CA 91731 

$1,799,153 
$242,515 

$0 

12/11/12 
01/10/13 
12/30/16 

44% 

14% 
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07-LA-187-3.5/5.7 IN LOS ANGELES COUNTY IN MAR VISTA AUTOBAHN CONSTRUCTION INC RAM, MAHINDA $1,356,940 06/03/13 56%

HM1 

07-1W4904 
STP-P187-(003)E 

--()

AND LOS ANGELES FROM LINCOLN BLVD TO 

SAWTELL BLVD 

CPOL, RHMA, DIGOUTS 124 PROGRAM 
ORANGE CA 92867 

(714)769-7025 

933 N BATAVIA ST 

(310)821-1847 

12975 WEST CULVER 

BLVD 

LOS ANGELES, CA 90066 

$1,199,584
 $614,403

06/27/13 
11/12/13 

95%

07-LA-210-5.7/5.7 IN LOS ANGELES COUNTY NEAR LOS O'DONNELL CONSTRUCTION INC MOHSENZADEH, ALI $382,315 04/05/12 90%

HB1 

07-4T3704 
ACIM-2101-(811)E 

21-01 8-(1E) 

--() 

WPCP 

ANGELES AT ROUTE 118/210 SEPARATION 

INSTALL CONCRETE BARRIER RAILING 
SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

(818)364-2760 

13171 TELFAIR AVE. 

101 & 102 

SYLMAR, CA 91342 

$375,639
 $0

04/25/12 
09/06/13 

98%

SUSPENDED 

07-LA-210-9.0/48.1 IN LOS ANGELES COUNTY FROM POSTMILE J FRANCIS COMPANY SHALVIRI, ALI $1,184,099 12/04/12 66%
07-1W0504 R9.0 TO R48.1 

METH DECK,JOINT SEALS SPALL REPAIR 
RIVERSIDE CA 92504 

16197 KRAMERIA AVE P.O. BOX 9819 

GLENDALE, CA 91226 

$839,098
 $0

02/06/13 
09/24/13 

70%

(951)776-9100 
(818)637-2506 

HM3 WPCP 

07-LA-210-14.2/22.6 IN LOS ANGELES COUNTY AT VARIOUS C A RASMUSSEN INC RESLER, CAESAR $2,021,077 06/26/12 100%
07-4Y0104 LOCATIONS FR LA TUNA CANYON RD UC TO 

0.1 MILE EAST OF ARROY BLVD OC 

PLACE RHMA 
VALENCIA CA 91355 

(661)367-9040 

28548 LIVINGSTON AVENUE 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$2,095,717
 $0

07/20/12 
08/30/13 

99%

OVER RUN 

HM1 WPCP 

07-LA-210-15.0/36 IN LA COUNTY IN LOS ANGELES AT POWELL CONSTRUCTORS INC KAROUT, REDA $8,756,304 11/14/12 26%

HA42 

07-258934 
ACIM- 210-(812) 

--() 

SWPPP 

VARIOUS LOCATIONS 

SAND FILTERS & INFILTRATION DEVICES 
FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

(626)339-1601 

1041 W. BADILLO SUITE 

112 

COVINA, CA 91722 

$3,514,006
 $353,285

12/20/12 
05/16/15 

40%

07-LA-210-17.8/0 IN LOS ANGELES COUNTY AT PICKENS POWELL CONSTRUCTORS INC RESLER, CAESAR $480,414 09/17/12 77% 
07-2X8404 
ACST-47B3-(004)E 

- -( ) 

CANYON FLUME OVERCROSSING 

REPLACE FLUME PROTECTIVE LINER 
FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVE 

(818)637-2509

2090 FERN LANE 

GLENDALE, CA 92108 

$202,084 
$10,845 

10/17/12 
10/30/13 

39% 

HA23 WPCP 



 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 89 

Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-210-24.2/24.2 IN PASADENA AT WESTBOUND MOUNTAIN TRAFFIC DEVELOPMENT SERVICES YUE, WARREN $265,792 07/18/13 0%

HB1 

07-4T5804 
NHPI-G210-(814)E 

--()

STREET OFFRAMP. INSTALL TRAFFIC 

SIGNAL AND CONSTRUCT ADA CURB RAMPS. 

INSTALL TRAFFIC SIGNAL,ADA RAMPS 
MOORPARK CA 93021 

(805)523-1914 

207 W LOS ANGELES AVE 

(626)339-1601 

1041 W BADILLO 

STREET, STE 112 

COVINA, CA 91722 

$0
 $0

08/13/13 
11/18/13 

0%

SUSPENDED 

07-LA-210-30.7/41.4 IN LA COUNTY ON ROUTE 210 AT VARIOUS PETERSON-CHASE GENERAL AZIMA, HASSAN $578,594 03/27/12 100%
07-267004 LOCATIONS FROM HUNTINGTON DRIVE TO 

AZUSA AVENUE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
3212 ROSEMEAD BLVD., 

SUITE 100 

$545,403
 $0

04/13/12 
04/22/13 

100%

CONSTRUCT VEHICLE PULLOUTS AND PAVE 
IRVINE CA 92614 

EL MONTE, CA 91731 

HA28 WPCP (949)252-0441 
(626)572-6732 

07-LA-210-49.1/52.1 IN LOS ANGELES COUNTY IN CLAREMONT STL LANDSCAPE AVE PUNJABI, RAJ $290,292 03/26/12 0%

HA25 

07-4T4604 
ACST-P210-(013)E 

P2-10 0-(3E) 

--() 

SWPPP 

FROM THOMPSON CREEK BRIDGE 

UNDERCROSSING TO BASELINE ROAD 

OVERCROSSING 

PLACE HIGHWAY PLANTING 

LOS ANGELES CA 90001 

(323)581-8200 

8122 COMPTON AVE 

(626)339-1601 

1041 W BADILLO STE 

112 

COVINA, CA 91722 

$286,726
 $0

05/09/12 
09/19/13 

0%

PLANT EST 

SATIS 

07-LA-405-.4/10.5 IN LOS ANGELES COUNTY IN LONG BEACH CHUMO CONSTRUCTION INC GALLARDO, SAM $792,390 11/07/12 100%

HA23 

07-2X9504 
ACIM-47B4-(004)E 

--() 

SWPPP 

SIGNAL HILL AND CARSON FROM 

STUDEBAKER ROAD UNDERCROSSING TO 

CARSON STREET UNDERCROSSING 

REPAIR SLOPE EROSIONS 

BALDWIN PARK CA 91706 

(626)960-9502 

14425 JOANBRIDGE STREET 18730 S. WILMINGTON 

AVE.STE103 

RANCHO DOMINGUEZ, CA 

90220 

$746,846
 $0

12/03/12 
08/21/13 

100%

COMPLETED 
09/10/13 

(310)609-0264 

07-LA-405-.8/6.9 IN LOS ANGELES COUNTY IN LONG BEACH O'DONNELL CONSTRUCTION INC GALLARDO, SAM $1,148,509 06/10/13 27%

HM3 

07-1W3104 ON RTE 405 FR LOS CERRITOS CHANNEL UC 

TO RTE 405/710 SEP & ON RTE 710 FROM 

PICO AVE ON-RAMP OV 

JOINT REPL,SPALL REPAIR & METH DECK 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA 

90220 

$4,500
 $4,500

07/08/13 
03/31/14 

0%

(310)609-0264 

07-LA-405-16.1/20.7 IN LOS ANGELES COUNTY IN HAWTHORNE, ALL AMERICAN ASPHALT NJOYA, DAVID $4,527,130 05/09/11 100% 

HM1 

07-4Y5304 

WPCP 

LAWNDALE, REDONDO BEACH AND TORRANCE 

FROM 0.1 MILE NORTH OF YUKON AVENUE 

UNDERCROSSING TO 120 

REPLACE AND GRING PAVEMENT 

CORONA, CA 92878-2229 

(951)736-7600 

PO BOX 2229 18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$4,315,353 
$0 

06/01/11 
08/30/13 

90% 

SUSPENDED 

(310)609-0264
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07-LA-405-16.4/19.5 IN LOS ANGELES COUNTY, IN TORRANCE, ALL AMERICAN ASPHALT ABUMUHOR, ISSAM $918,189 06/12/12 34%

HM1 

07-3Y9404 

WPCP 

LAWNDALE, REDONDO BEACH AND HAWTHORNE 

FROM 0.2 MILE SOUTH OF RTE 405/91 SEP 

TO 0.2 MILE SOUTH 

WARM MIX ASPHALT OVERLAY 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(562)345-2905 

13230 FIRESTONE BLVD 

SANTA FE SPRINGS, CA 

90670 

$856,258
 $0

07/03/12 
09/30/13 

92%

07-LA-405-24.4/25.8 IN LOS ANGELES COUNTY IN IN LOS ORTIZ ENTERPRISES INCORPORATEDTRUJILLO, GILBERT $18,937,830 05/31/11 76%
07-241304 
IM4-0530-(20E) 

--() 

ANGELES AND CULVER CITY FROM 0.8 KM 

NORTH OF LA TIJERA BOULEVARD 

OVERCROSSING TO 0.4 KM SOUTH OF 

WIDEN RC SLAB 

IRVINE CA 92618 

(949)753-1414 

6 CUSHING WAY SUITE 200 

(310)345-6270 

12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$17,114,377
 $432,014

06/09/11 
09/30/14 

91%

HB4N SWPPP 

07-LA-405-39.4/48.6 IN LOS COUNTY IN CITIES OF SHERMAN MYERS AND SONS CONSTRUCTION LPEID, EMILE $28,478,486 06/28/13 0%
07-252004 
ACIM-4053-(005)E 

--() 

OAKS, VAN NUYS, AND NORTH HILLS ON 

ROUTE 405 BETWEEN 101 AND ROUTE 5 

REHABILITATE PAVEMENT 
SACRAMENTO CA 95833 

(916)649-4504 

2554 MILLCREEK DR 

(818)768-1939 

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$0
 $0

07/30/13 
0%

HA22 

07-LA-405-/0 IN LOS ANGELES COUNTIES AT VARIOUS PETERSON-CHASE GENERAL SAAD, HUSSEIN $1,579,425 05/30/13 22%
07-1W4004 LOCATIONS 

TREAT BRIDGE DECK W METHACRYLATE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
17912 CRUSADER AVE 

SUITE 101 

$595
 $0

06/27/13 
01/20/14 

0%

HM3 

IRVINE, CA 92614 

(949)252-0441 
(562)860-3085 

CERRITOS, CA 90703 

07-LA-605-.1/16.6 IN LA COUNTY IN LOS ANGELES AT ROUTE MODERN ALLOYS INC WANG, SIMON YEH-FU $1,446,451 07/05/12 100%
07-250504 
ACIM-G605-(296)2 

--() 

605 FROM COYOTE CR BRIDGE TO N/B OFF 

PECK ROAD 

INST MBGR AND WIDEN SHOULDER 
STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$1,262,763
 $60,430

07/30/12 
10/30/13 

86%

OVER RUN 

HB1 WPCP 

07-LA-605-.8/25.9 IN LOS ANGELES AT VARIOUS LOCATIONS VELARDE CONCRETE CONSTRUCTION WANG, MIKE $1,724,295 03/28/12 99% 
07-4Y9004 TREAT BRIDGE DECK & REPLACE JOINT INC 

523 S BRAND BLVD SUITE 201 
11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$1,613,596 
$22,770 

04/13/12 
10/04/13 

92% 

SAN FERNANDO CA 91340 
(562)401-3333

HM3 WPCP (818)898-2300 
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07-LA-605-1.7/6.8 IN LOS ANGELES COUNTY FROM CARSON CLEAN CUT LANDSCAPE FAYAD, HASSAN $449,017 08/05/11 0%
07-4T3204 STREET UNDERCROSSING TO ROSECRANS 

AVENUE UNDERCROSSING 

8406 N ARMSTRONG AVENUE 17912 CRUSADER AVE. 

STE 101 

$410,335
 $1,392

08/18/11 
09/17/14 

0%

HA25 WPCP 

HIGHWAY PLANTING AND IRRIGATION 
CLOVIS CA 93619 

(559)322-2041 
(562)860-3085 

CERRITOS, CA 90703 PLANT EST 

SATIS 

07-LA-605-3.4/25.8 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL ARIAS, JUAN $2,195,989 12/06/11 89%
07-4Y1804 
IT60-5295-(5E ) 

--() 

LOCATIONS FROM 195TH STREET 

OVERCROSSING TO ROUTE 605/210 

SEPARATION 

TREAT BRIDGE DECKS AND REPLACE SLAB 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

(562)572-6016 

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$2,074,901
 $1,219

12/21/11 
10/31/13 

91%

HM3 WPCP (949)252-0441 

07-LA-710-5.8/12 IN LA COUNTY IN LONG BEACH FROM HAR HIGHLAND CONSTRUCTION INC FAYAD, HASSAN $522,155 02/12/13 26%
07-2X9604 
NH-47B7-(004) 

--() 

BOR SCENIC DRIVE OVERHEAD TO ROUTE 

91/710 SEPARATION 

CONSTRUCT ROCK BLANKET,INLETS,PLANT 
ORANGE CA 92868 

133 N PIXLEY STREET 17912 CRUSADER AVE 

SUITE #101 

CERRITOS CA 90703 

$435,172
 $1,162

03/12/13 
03/11/15 

90%

HA23 WPCP 

(714)538-5156 
(562)860-3085 

07-LA-710-6.1/6.8 IN LOS ANGELES COUNTY IN LONG BEACH S T L LANDSCAPE INC ARIAS, JUAN $548,700 06/20/12 0%
07-4T4804 FROM SHOEMAKER BRIDGE TO ROUTE 1/710 

SEPARATION 

8122 COMPTON AVE 11229 SOUTH WOODRUFF 

AVENUE 

$509,998
 $4,320

07/16/12 
04/04/14 

0%

HA25 WPCP 

HIGHWAY PLANTING, HARDSCAPE 
LOS ANGELES CA 90001 

(323)581-8200 
(562)401-3333 

DOWNEY, CA 90241 PLANT EST 

SATIS 

07-LA-710-17.2/26.4 IN LA COUNTY ON ROUTE 710 AT VARIOUS SHIMMICK/MYERS & SONS J V JAHROMI, REZA $104,821,040 04/04/12 27%
07-202114 
ACNH-7101-(809)N 

LOCATIONS FROM LOS ANGELES RIVER 

BRIDGE TO RAMONA BOULEVARD 

16481 SCIENTIFIC WAY 11229 S. WOODRUFF 

AVENUE 

$30,406,806
 $1,971,412

04/30/12 
05/18/16 

29%

HA22 

--() 

SWPPP 

UNDERCROSSING. 

LONG LIFE PAVEMENT & WIDEN BRIDGES 

IRVINE CA 92618 

(949)333-1500 
(562)401-3333 

DOWNEY, CA 90241 

07-LA-710-22.5/22.7 IN LOS ANGELES COUNTY IN THE CITY OF WESTERN STRUCTURES GALLARDO, SAM $2,575,826 02/15/11 100% 
07-002344 
NH-7101-(801)E 

--() 

COMMERCE AT WASHINGTON BOULEVARD 

UNDERCROSSING 

CONSTRUCT SOUND WALL 
RIVERSIDE, CA 92503 

(951)362-4300 

6005 TYLER ST 18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$2,498,649 
$627 

03/01/11 
10/31/13 

94% 

SUSPENDED 

HB311 SWPPP 
(310)609-0264
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07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY BELAIRE-WEST LANDSCAPE, INC. IZADPANAH, MOE $934,726 07/09/09 100%
07-179704 PARK AND ALHAMBRA FROM ROUTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING 
BUENA PARK CA 90622 

PO BOX 6270 3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE CA 91731 

$726,578
 $0

08/06/09 
06/24/13 

92%

HA25 SWPPP 
ROADSIDE RESTORATION (626)572-6732 

07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY CLEAN CUT LANDSCAPE IZADPANAH, MOE $334,613 08/31/11 0%
07-1797A4 PARK & ALHAMBRA FROM RTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING TAKEOVER CONTRACT F 
CLOVIS, CA 93619 

8406 N. ARMSTRONG 3212 ROSEMEAD BLVD, 

SUITE 100 

EL MONTE, CA 91731 

$263,732
 $2,725

09/09/11 
04/15/15 

0%

PLANT EST 

SHOPP 
HIGHWAY PLANTING IRRIGATION REPAIRS (626)572-6732 SATIS 

07-VEN-1-2.6/10.2 IN VENTURA COUNTY ROUTE 1 PM 2.6 TO UNION ENGINEERING COMPANY, INCIRA, ALFRED $2,485,000 05/04/13 26%
07-4X0604 10.2 TO REPAIR FIRE DAMAGE AND 

PROTECT THE HIGHWAY FROM ROCK FALL AS 

DIRECTED BY R.E.DIR'S EME 
VENTURA, CA 93002 

P.O. BOX 1000 1525 RANCHO CONEJO 

BLVD SUITE 102 

THOUSAND OAKS, CA 91320 

$1,316,739
 $391,975

06/19/13 
07/15/14 

53%

20.20 
REPAIR FIRE DAMAGE (805)480-4928 

07-VEN-1-10.2/15.9 IN LOS ANGELES AND VENTURA COUNTIES PETERSON-CHASE GENERAL IRA, ALFRED $820,387 02/28/13 82%
07-1W3804 AT VARIOUS LOCATIONS 

TREAT DECK,JOINT SEAL,SPALL REPAIR 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
1525 RANCHO CONEJO 

BLVD STE102 

$783,817
 $28,535

03/19/13 
10/31/13 

91%

IRVINE CA 92614 
THOUSAND OAKS, CA 93065 

HM3 (949)252-0114 
(805)480-4928 

07-VEN-1-22.4/26.7 IN VENTURA COUNTY NEAR VENTURA FROM GRANITE CONSTRUCTION COMPANY DAVIS, ALAN $12,272,457 03/27/13 26%

HA42 

07-228204 
STP-P001-(574) 

--() 

SWPPP 

1.0 MILE NORTH OF VENTURA OVERHEAD TO 

4.8 MILE SOUTH OF SEACLIFF OVERHEAD 

AND SEPARATION 

STRUCTURE (SEAWALL) RESTORATION 

WATSONVILLE CA 95077-5085 

(805)450-1085 

P O BOX 50085 

(805)480-4928

1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS CA 91320 

$4,358,465
 $1,602,328

04/18/13 
06/14/14 

36%

07-VEN-23-3.5/T11.6 IN VENTURA COUNTY IN THOUSAND OAKS ALL AMERICAN ASPHALT $3,455,416 06/05/13 0% 
07-4Y0404 
NH-P023-(034)E 

AND MOORPARK FROM THOUSAND OAKS 

BOULEVARD TO 0.2 MILE NORTH OF LOS 

P O BOX 2229 $0 
$0 

06/27/13 
0% 

--() 
ANGELES AVENUE UNDERCROSSIN 

CORONA CA 928782229 

PCC PROFILE GRINDING 
(951)736-7600 

HM1 
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07-VEN-23-6.0/6 IN VENTURA COUNTY IN THOUSAND OAKS AUTOBAHN CONSTRUCTION INC DAVIS, ALAN $799,500 05/07/13 32%

HM2 

07-1W5304 AND OXNARD ON ROUTE 23 AT AVENIDA DE 

LOS ARBOLES UC AND ROUTE 34 FROM 0.1 

MILE WEST OF RICE AV 

REPAIR & REPLACE CULVERTS 

ORANGE, CA 92867 

(714)769-7025 

933 N BATAVIA ST 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS, CA 91320 

$533,989
 $36,852

06/04/13 
03/31/14 

64%

07-VEN-23-20.9/24.2 IN VENTURA COUNTY, IN AND NEAR GRANITE CONSTRUCTION COMPANY DAVIS, ALAN $1,356,641 06/11/13 0%

HM1 

07-1W0804 FILLMORE, FROM GRIMES CANYON ROAD TO 

TELEGRAPH ROAD 

COLD INPLACE RECYCLING - CIR 
SANTA BARBARA CA 93160 

(805)964-9951 

P O BOX 6744 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS, CA 91320 

$0
 $0

07/08/13 
10/17/13 

0%

07-VEN-33-6.3/11.1 IN VENTURA COUNTY IN VENTURA FROM 0.1 GRANITE CONSTRUCTION COMPANY DAVIS, ALAN $1,555,691 06/04/12 99%
07-1W1204 MILE SOUTH OF PARK VIEW DRIVE TO 0.1 

MILE SOUTH OF ROUTE 150 

COLD PLANE AC PVMT AND PLACE RHMA 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS, CA 91320 

$1,632,292
 $0

06/21/12 
08/31/13 

98%

HM1 WPCP 

07-VEN-33-55.0/57.5 VEN 33 NO.OF VEN CO AT PM 55.5 & PM SUMMER CONSTRUCTION IRA, ALFRED $3,235,000 04/08/11 100%

20.20.201 

07-2X8304 57.0 REPAIR MULTIPLE SLIP-OUTS. RSP 

PLACEMENT & INSTALLATION DUE TO STORM 

DAMAGE DIRECTORS EME 

REPAIR STORM DAMAGED HWY-SUPT SLOPE 

SANTA PAULA, CA 93060 

(805)933-9364 

15245 TELEGRAPH ROAD 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$2,468,626
 $15,058

04/11/11 
12/30/13 

76%

OVER RUN 

.13 

07-VEN-33-/48.7 IN VENTURA COUNTY AT VARIOUS VELARDE CONCRETE CONSTRUCTION IRA, ALFRED $1,414,350 06/05/13 39%
07-1W2704 LOCATIONS 

TREAT BRIDGE DECKS, REPLACE SLABS 

INC GUD VELARDE 

523 S BRAND BLVD SUITE 201 
1525 RANCHO CONEJO 

BLVD STE102 

$901,527
 $697,586

06/27/13 
12/15/13 

61%

SAN FERNANDO CA 91340 
THOUSAND OAKS, CA 91320 

HM3 (818)898-2300 
(805)857-7070 

07-VEN-101-9.1/9.1 IN VENTURA COUNTY IN THOUSAND OAKS/ SANTA MARGARITA CONSTRUCTION CHAVEZ, EFRAIM $556,052 12/19/12 89% 
07-278904 CAMARILLO BETWEEN WENDY DRIVE AND 

PLEASANT VALLEY ROAD 

CORP 

P O BOX 357 
13171 TELFAIR AVENUE 

SUITE 101 

$539,078 
$0 

01/10/13 
09/30/13 

96% 

UPGRADE WEIGH STATION 
TEMPLETON CA 93465 

SYLMAR, CA 91342 SUSPENDED 

HA42 WPCP (805)237-1186 
(818)364-2760
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Statement of Ongoing Contracts as of 09/20/13

District 07 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

07-VEN-101-39.8/43.6 IN VENTURA & SANTA BARBARA COUNTIES GRANITE CONSTRUCTION COMPANY ARROYO, HECTOR $54,650,576 01/03/12 29%

07-260704 $32,243,078 01/18/12
FROM MOBILE PIER UNDERCROSSING TO 0.4 P O BOX 50085
 1525 RANCHO CONEJO	 59%


$3,016,337 11/19/15

MILE SOUTH OF CASITAS PASS ROAD BL,STE 102


WATSONVILLE CA 950775085

WIDEN RDWY W/JPCP OVER	 THOUSAND OAKS, CA 91320


(831)724-1011
 
(805)375-9247


HB5 SWPPP
 

07-VEN-150-28.6/28.7	 IN VENTURA COUNTY ON ROUTE 33 ABOUT C A RASMUSSEN INC DAVIS, ALAN $4,016,827 12/06/10 82%
 

20 KM NORTH OF WHEELER SPRINGS AND ON 28548 LIVINGSTON AVE
07-4L5704	 $4,034,333 12/22/10
1525 RANCHO CONEJO	 99%

ACST-4138-(004)E	  $1,800 01/08/14


ROUTE 150 NEAR SANTA PAULA BLVD, 102

41-38 0-(4E) VALENCIA, CA 91355


CONSTRUCT ROCK WEIR SYSTEM THOUSAND OAKS, CA 91320

--() (661)367-9040
 

(805)480-4928

HA23 SWPPP
 

Totals: Authorized Final Amt: $1,858,585,309 Completed to Date: $901,519,270 Work This Month: $41,001,136
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 08 

08-RIV-10-5.7/53.1 

Fed Aid 
Pgm Code 

08-0R6404 

Contract 
Location 

Storm Water 
Plan 

IN RIVERSIDE COUNTY AT VARIOUS 

LOCATIONS 

Description 

REPLACE JOINT SEALS & SLOPE PAVING 

Type Of Work 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

Contractor 

1792 KAISER AVENUE 

SANTOS, JOHN 

Resident 
Engineer 

2351 W. LUGONIA AVE. 

SUITE F 

$1,466,893

Bid + CCOs

 $0

Comp To date

 $0

This Month 

06/18/13 

Awarded 

07/15/13 

Approved 

01/23/14 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

HM3 

IRVINE CA 92614 

(949)252-0441 
(951)538-5315 

REDLANDS, CA 92374 

08-RIV-10-15.2/0 

HB4N 

08-0R5804 
IN RIVERSIDE COUNTY AT VARIOUS LOC 

FROM 1.1 MI E OF HARGRAVE STR UC TO 

1.2 MI W OF RTE 10/62 SEPARATION 

INSTALL MEDIAN GATE BARRIERS 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

$980,514
 $0
 $0

05/17/13 
06/13/13 

0%

 0%

08-RIV-10-15.7/0 

HA42 

08-0L9304 

WPCP 

NEAR BANNING AT DESERT HILLS TRUCK 

INSPECTION FACILITY BUILD A NEW 

ADMINSTRATIVE BLDG & INSTALL A NEW 

SEPTIC TANK AND NEW_ LEACH 

BUILD A NEW ADMISTRATIVE BLDG & 

HAL HAYS CONSTRUCTION INC 

RIVERSIDE CA 92501 

(951)788-0703 

4181 LATHAM STREET 

BENJAMIN, AMGAD 

(909)844-9731 

2351 W. LUGONIA AVE. 

SUITE F 

REDLANDS, CA 92374 

$2,216,256
 $774,004

 $0

11/09/12 
01/10/13 
03/07/14 

56%

 35%

08-RIV-10-17.8/16.3 

20.20 

08-1C8704 
IN RIVERSIDE COUNTY IN CITY OF 

BANNING BETWEEN RAMSEY STREET AND 

FIELDS ROAD TRUCK INSPECTION STATION 

DIR'S ORDER EMERGENCY F.A. 

UPGRADE AND REPLACE EXISTING CMS 

CALIFORNIA PROFESSIONAL 

ENGINEERING 

LA PUENTE, CA 91748 

929 OTTERBEIN AVENUE UNIT E 

RAMOS, MOISES 

(951)232-6293 

790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$255,000
 $152,227

 $0

11/05/12 
11/05/12 
01/31/14 

100%

 60%

201130 

08-RIV-10-24.0/24.3 

20.10 

201110 

08-0E41A4 

SWPPP 

IN RIVERSIDE COUNTY NEAR CABAZON FROM 

4.8 MILES EAST OF MAIN STREET TO 1.0 

MILE WEST OF 10/111 SEPARATION 

STUBBY WASH BRIDGE NO. 

REPAIR BRIDGE DECK, UPGRADE BRIDGE 

RAILING 

PETERSON/CHASE GENERAL 

ENGINEERING CONSTRUCTION 

IRVINE, CA 92614-5706 

(949)252-0441 

1792 KAISER AVENUE 

SOSTROM, DENISE 

(951)232-7608 

850 VIA LATA, SUITE 

104 

COLTON, CA 92324 

$2,464,503
 $1,111,215

 $0

02/05/13 
02/05/13 
11/20/13 

73%

 45%

08-RIV-10-24.0/24.3 

HA21 

08-0E4104 
IM-0103-(106)1 

--() 

SWPPP 

IN RIVERSIDE COUNTY NEAR CABAZON FROM 

4.8 MILES EAST OF MAIN STREET TO 1.0 

MILE WEST OF 10/111 SEPARATION. 

WIDENING REPAIR BRIDGE DECK/RAILING 

BUILDING CONSULTING ENGINEERS 

INC 

CHINO CA 91710 

(213)400-8078 

SOSTROM, DENISE P. 

(951)232-7608

14616 MCKENDREE AVENUE 
850 VIA LATA, SUITE 

104 

COLTON, CA 92324 

$1,939,509 
$103,675 

$0 

01/12/12 
02/13/12 
01/11/13 

100% 

100% 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-10-44.5/52.2 IN RIVERSIDE COUNTY IN AND NEAR PALM GRANITE CONSTRUCTION COMPANY EMUH, GODWIN $5,752,520 03/21/13 67%
08-0P8604 
IM-010 -(107)3 

--() 

DESERT FROM MONTEREY AVENUE TO 0.1 

MILE WEST OF JEFFERSON STREET 

PAVEMENT REHABILITATION 
INDIO, CA 92203 

38000 MONROE STREET 4295 E. JURUPA AVE, 

SUITE 205 

ONTARIO, CA 92761 

$2,924,383
 $0

04/18/13 
10/22/13 

51%

HM1 
(951)232-3706 

08-RIV-10-44.5/50.4 IN RIVERSIDE COUNTY NEAR THOUSAND CHUMO CONSTRUCTION INC BENJAMIN, AMGAD $2,664,536 06/03/13 0%

HB1 

08-0Q1104 
HSIM-0101-(063)1 

--() 

PALMS FROM 0.1 MILE E OF MONTEREY AVE 

OC TO 0.2 MILE WEST OF WASHINGTON ST 

OC 

CONSTRUCT CONCRETE BARRIER 

BALDWIN PARK CA 91706 

(626)960-9502 

14425 JOANBRIDGE STREET 

(909)844-9731 

2351 W. LUGONIA AVE., 

SUITE F 

REDLANDS, CA 92374 

$600
 $0

06/27/13 
03/29/14 

0%

SUSPENDED 

08-RIV-10-46.7/0 IN RIVERSIDE AND SAN BERNARDINO TRAFFIC DEVELOPMENT SERVICES $285,912 05/21/13 0%
08-1C8104 COUNTIES AT VARIOUS LOCATIONS 

REPLACING CRASH CUSHIONS 

207 W LOS ANGELES AVE $0
 $0

06/13/13 
0%

MOORPARK CA 93021 

(805)523-1914 

HM4 

08-RIV-10-135.0/0 IN RIVERSIDE COUNTY 17.5 MILES MILES DALKE AND SONS CONSTRUCTION SANTOS, JOHN $561,780 03/01/13 58%
08-0F3604 WEST OF BLYTHE AT WILEY'S WELL 

SAFETY ROADSIDE REST AREA BUILDING 

INC 

4585 ALLSTATE DRIVE 
2351 W. LUGONIA AVE. 

SUITE F 

$103,198
 $0

04/17/13 
12/30/13 

18%

HA26 WPCP 

CONSTRUCTION 

RESTSIDE AREA ADA COMPLIANT 
RIVERSIDE CA 92501 

(951)274-9880 
(951)538-5315 

REDLANDS, CA 92374 

08-RIV-15-31.9/52.2 IN RIVERSIDE COUNTY ON RTE 15 FROM PETERSON-CHASE GENERAL ABUGHARBIEH, IMAD $1,069,833 06/18/13 26%
08-0Q8504 TEMESCAL CANYON RD UC TO PHILADELPHIA 

ST UC 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVE 
9225 STELLAR COURT 

SUITE B 

$1,338
 $0

07/15/13 
02/14/14 

0%

BRIDGE REHABILITATION 
IRVINE CA 92614 

CORONA, CA 92883 

HM3 (949)252-0441 
(951)232-3610 

08-RIV-15-33.4/38.4 IN & NR CORONA 1.3 KM S/O GLEN IVY R J NOBLE COMPANY ABUGHARBIEH, IMAD $11,247,410 11/19/12 87% 

HA22 

08-448304 
IM- 015-(157) 

--() 

WPCP 

UC TO 0.6 KM S/O ONTARIO AVE UC 

COLD PLANE, HMA, POLYESTER CONCRETE 
ORANGE CA 92865 

(714)637-1550 

P O BOX 620 

(951)232-3610

9225 STELLAR COURT 

SUITE B 

CORONA, CA 92883 

$8,564,772 
$0 

01/11/13 
09/10/13 

75% 

COMPLETED 
09/16/13 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-15-40.0/41.3 IN RIVERSIDE COUNTY IN CORONA .4 MILE CLEAN CUT LANDSCAPE BENSON, DAVID $716,473 06/20/11 0%

HA25 

08-0C8204 

WPCP 

SOUTH OF MAGNOLIA AVENUE OVERCROSSING 

TO TEMESCAL WASH. 

REPLACEMENT PLANTING, INSTALL 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

(951)232-6478 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$687,495
 $0

07/14/11 
04/02/15 

0%

PLANT EST 

SATIS 

08-RIV-60-.1/9.5 IN RIVERSIDE AND SAN BERNARDINO WESTERN STRUCTURES YANG, CHAD $982,809 06/12/13 44%
08-0R6604 COUNTIES AT VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 
RIVERSIDE CA 92503 

6005 TYLER STREET 9225 STELLAR COURT 

SUITE B 

$17,972
 $0

07/08/13 
12/02/13 

2%

HM3 

(951)352-4300 
(951)232-7638 

CORONA, CA 92883 

08-RIV-60-13.3/16.6 FREDERICK ST, HEACOCK ST AND PERRIS RAKAN INC $185,560 08/23/13 0%
08-0M3104 BLVD IN MORENO VALLEY, ADAMS ST, 

MADISON ST AND DAY ST IN RIVERSIDE. 

2312 PARK AVE SUITE 116 $0
 $0

09/19/13 
0%

AND WATERMAN AVE IN SAN B 
TUSTIN CA 92782 

UPGRADE PEDESTRIAN FACILITIES 
(949)698-9872 

HB71 

08-RIV-62-.5/1 NEAR PALM SPRINGS AT INTERSECTION OF GRANITE CONSTRUCTION COMPANY TAHA, ISSA $886,150 01/23/13 18%

HB1 

08-0N9104 
HSNH-P062-(034)E 

--() 

SWPPP 

SR-62 AND DILLION ROAD INSTALL 

TRAFFIC SIGNALS 

INSTALL TRAFFIC SIGNALS 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(951)840-8234

790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$58,581
 $0

02/20/13 
01/07/14 

7%

08-RIV-62-1.2/2.2 VARIOUS LOCATIONS IN PAINTED HILLS, TRAFFIC DEVELOPMENT SERVICES $447,493 06/12/13 0%
08-0Q9204 COACHELLA AND PALM SPRINGS 

INSTALL CHANGEABLE MESSAGE SIGNS 

207 W LOS ANGELES AVE $0
 $0

07/15/13 
0%

MOORPARK CA 93021 

(805)523-1914 

HB4N 

08-RIV-62-/6.7 IN UNINCORPORATED AREA FROM ROUTE MATICH CORPORATION $10,560,000 08/15/13 0% 
08-491804 
ACNH-P062-(036)E 

10/62 SEPARATION TO INDIAN AVENUE 

PAVEMENT REHAB INCLUDING SHOULDERS, 

P O BOX 10 $0 
$0 

09/17/13 
0% 

--() HIGHLAND CA 92346 

(909)382-7400 

HA22 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-74-5.3/11.8 IN RIVERSIDE COUNTY IN AND NEAR LAKE BEADOR CONSTRUCTION COMPANY ABUGHARBIEH, IMAD $14,400 08/07/13 0%
08-1E5204 ELSINORE FROM EL CARISO ROAD TO 

GRAND AVENUE DIR'S ORDER EMERGENCY 

F.A. 
CORONA, CA 92883 

26320 LESTER CIRCLE 9225 STELLAR COURT, 

SUITE B 

CORONA, CA 92883 

$0
 $0

08/07/13 
10/04/13 

0%

20.20 
REPAIR FIRE DAMAGE (951)232-3610 

201130 

08-RIV-74-29.6/29.9 IN RIVERSIDE COUNTY NEAR PERRIS AT AUTOBAHN CONSTRUCTION INC QURESHI, MUJAHID $775,944 08/20/12 81%

HB1 

08-0J1404 
ACHS-P074-(055)E 

- -( ) 

WPCP 

STATE ROUTE 74/MENIFEE INTERSECTION 

WIDEN INTERSECTION, MODIFY TRAFFIC 
SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

(951)232-8642 

2023 CHICAGO AVE. 

SUITE B-6 

RIVERSIDE, CA 92507 

$768,722
 $0

09/18/12 
10/02/13 

96%

SUSPENDED 

08-RIV-74-35.9/0 IN RIVERSIDE COUNTY IN AND NEAR TRAFFIC DEVELOPMENT SERVICES $235,785 06/19/13 0%
08-0R1804 HEMET AT CALIFORNIA AVE 

INSTALL TRAFFIC SIGNAL 

207 W LOS ANGELES AVE $0
 $0

07/22/13 
0%

MOORPARK CA 92302 

(805)523-1914 

HB4N 

08-RIV-74-40.3/0 IN THE CITY OF HEMET, INTERSECTION OF PTM GENERAL ENGINEERING $219,752 01/23/13 0%
08-0M2104 
HSNH-P074-(057)E 

SR-74 AND GILBERT STREET 

INSTALL TRAFFIC SIGNALS 

SERVICES INC 

PO BOX 7745 

$0
 $0

02/22/13 
0%

--() 

RIVERSIDE CA 92504 

HB1 WPCP (951)710-1000 

08-RIV-74-42.6/47.9 IN RIVERSIDE COUNTY IN AND NEAR ALL AMERICAN ASPHALT QURESHI, MUJAHID $1,848,937 05/20/13 16%

HM1 

08-1C3604 HEMET FR DARTMOUTH STR TO 0.7 MI E OF 

WILLOWBROOK ROAD 

COLD PLANE, OVERLAY WITH RHMA-G, 
CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(951)232-8642 

2023 CHICAGO AVENUE 

SUITE B-6 

RIVERSIDE, CA 92507 

$173,101
 $0

06/13/13 
11/12/13 

9%

08-RIV-74-63.0/67.5 IN RIVERSIDE COUNTY NEAR IDYLLWILD GRANITE CONSTRUCTION COMPANY CHEN, MICHAEL $2,454,520 05/21/13 29% 

HM1 

08-1C4304 AND PALM DESERT FROM HURKEY CREEK 

BRIDGE TO 0.5 MI W OF MORRIS RANCH RD 

FROM 0.2 MI W OF PINYON 

OVERLAY HMA-A & PERFORM DIGOUT 

INDIO, CA 92203 

(760)775-7500 

38000 MONROE STREET 

(951)830-6017

2023 CHICAGO AVE. 

SUITE B-6 

RIVERSIDE, CA 92507 

$891,578 
$0 

06/10/13 
10/16/13 

36% 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-78-10.6/10.9 IN RIVERSIDE COUNTY AT RIPLEY FROM GRANITE CONSTRUCTION COMPANY OOI, KEE $1,270,520 05/07/13 87%

HM1 

08-1C1204 RIVERSIDE COUNTY LINE TO 0.3 MILE 

SOUTH OF 28TH AVENUE AND FROM 0.3 

MILE SOUTH OF 24TH AVENUE T 

COLD PLANE HMA OVERLAY W/ DIGOUTS 

INDIO CA 92203 

(760)775-7500 

38000 MONROE STREET 

(951)840-8323 

4295 E. JURUPA ST. 

SUITE 207 

ONTARIO, CA 91761 

$1,265,706
 $0

05/31/13 
09/23/13 

99%

08-RIV-91-.6/1.2 IN RIVERSIDE COUNTY IN CORONA FROM CLEAN CUT LANDSCAPE BENSON, DAVID $717,865 07/20/11 0%

HE11 

08-456624 
ACST-P091-(131)E 

P0-91 1-(1E) 

--() 

SWPPP 

0.4 MILE SOUTH TO 0.2 MILE NORTH OF 

GREEN RIVER ROAD OC 

PLANTS AND MULCH WITH IRRIGATION 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

(951)232-6478 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$634,632
 $0

08/05/11 
05/18/15 

0%

PLANT EST 

SATIS 

08-RIV-91-15.6/21.6 IN RIVERSIDE COUNTY IN RIVERSIDE FROM SEMA CONSTRUCTION INC LOPEZ, JOSEPH $112,324,907 02/10/12 60%

HB5 

08-448404 
CMLN-6208-(009)E 

--() 

WPCP 

ADAMS STREET TO THE ROUTE 60/215 

SEPARATION 

CONSTRUCT HOV LANDS, WIDEN BRIDGES 
IRVINE, CA 92618 

(949)470-0500 

320 GODDARD WAY, SUITE 150 

(951)232-6052 

119 N. MAPLE, SUITE A 

& U 

CORONA, CA 92880-1793 

$51,654,754
 $0

03/08/12 
08/15/14 

46%

08-RIV-95-/36.2 IN RIVERSIDE COUNTY NEAR BLYTHE FR VSS INTERNATIONAL $1,716,078 04/18/13 0%
08-0P7904 0.2 MI S/O RTE 10/95 SEPARATION TO 

0.7MI S/O LYE ROAD 

DIGOUTS, COLD PLANE, OVERLAY, SEAL 
WEST SACRAMENTO CA 95798 

P O BOX 981330 $0
 $0

05/16/13 
0%

(916)373-1500 

HM1 

08-RIV-111-8.0/10 IN RIVERSIDE COUNTY NEAR DESRET SKANSKA USA CIVIL WEST SANTOS, JOHN $1,107,925 05/21/13 0%
08-1C8304 BEACH & N SHORE FR 0.3 MI N OF 

PARKSIDE DR TO 1.6 MI S OF CLEVELAND 

CALIFORNIA DISTRICT INC 

1995 AGUA MANSA ROAD 
2351 WEST LUGONIA AVE 

SUITE F 

$0
 $0

06/13/13 
0%

HM1 

STR 

CONDUCT PAVEMENT REHABILITATION 
RIVERSIDE CA 92509 

(951)684-5360 
(951)538-5315 

REDLANDS, CA 92374 SUSPENDED 

08-RIV-215-38.0/38.9 IN RIVERSIDE COUNTY IN MORENO VALLEY COFFMAN SPECIALTIES INC CALIXTO, MIGUEL $24,271,987 04/11/11 81% 

HE11 

08-449314 
ACNH-X065-(095)N

LN62-08 0-(7) 

--() 

SWPPP 

ON ROUTE 215 FROM 0.9KM NORTH OF 

EUCALYPTUS AVENUE UNDERCROSSING TO 

0.5 KM WEST OF BOX SPRING 

CONSTRUCT HOV IN EACH DIRECTION 

SAN DIEGO CA 92126 

(858)536-3100 
(951)232-8957

9685 VIA EXCELENCIA SUITE 200 119 N. MAPLE SUITES A 

& U 

CORONA, CA 92880 

$21,000,441 
$0 

05/04/11 
03/27/14 

86% 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-RIV-215-38.6/39.7
 

HE11 WPCP
 

08-RIV-215-39.7/43
 
08-334874
 

HE11 WPCP
 

08-RIV-215-43.1/43.9
 
08-334864
 

HE11 SWPPP
 

08-RIV-215-43.2/45.3
 
08-0M94U4
 
OTHR- -( )S
 

L620-8 01-(11P)L
 

6208- 018-(1)
 

HE13 SWPPP
 

08-RIV-243-18.0/28.3
 
08-1E5404
 

20.20
 

201130
 

08-RIV-243-/2.2
 
08-1E5304
 

20.20
 

201130
 

Description

Type Of Work
 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM
 

0.3 MILE W/O CENTRAL AVENUE
 

UNDERCROSSING TO 0.3 MILE E/O FAIR
 

ISLE DRIVE UNDERCROSSING
 

PLANTING AND IRRIGATION
 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM
 

0.8 MILE EAST OF MARTIN LUTHER KING
 

BOULEVARD TO DOWN STREET OVERHEAD.
 

REPLACE PLANTING, IRRIGATION, PUMP
 

IN RIVERSIDE COUNTY IN RIVERSIDE ON
 

ROUTE 215 FROM DOWN STREET OVERHEAD
 

TO COLOMBIA AVENUE OVERCROSSING ON
 

ROUTE 60 FROM 0.2 MILE 


REPLACE HIGHWAY PLANTING
 

IN RIVERSIDE & SAN BERNARDINO CTIES
 

ON RTE 91 FROM SPRUCEST TO 60/91/ 215
 

SEPARATION & ON RTE 215 FROM
 

60/91/215 SEPARATION TO ORA
 

WIDEN ROADWAY WITH HMA
 

IN RIVERSIDE COUNTY NEAR TWIN PINES
 

FROM 0.7 MILES SOUTH OF HURLEY FLATS
 

ROAD TO SAN GORGONIO AVE DIR'S ORDER
 

EMERGENCY F.A.
 

REPAIR FIRE DAMAGE
 

REPAIR FIRE DAMAGE, REMOVE AND
 

REPLACE ROADSIDE ITEMS &
 

APPURTENANCES, SLOPE STABILIZATION,
 

CLEAR EXISTING DRAINAGE SYSDIR'S
 

ORDER
 

REPAIR FIRE DAMAGE
 

Contractor 

CLEAN CUT LANDSCAPE
 

8406 N AMRSTRONG AVENUE
 

CLOVIS, CA 93619
 

(559)322-2041
 

YAKAR
 

113 E ARROW HIGHWAY
 

SAN DIMAS CA 91773
 

(909)599-1612
 

O DONNELL CONSTRUCTION INC
 

559 W COVINA BLVD
 

SAN DIMAS CA 91773
 

(909)394-4510
 

AMES CONSTRUCTION INC
 

2000 AMES DRIVE
 

BURNSVILLE, MN 55306
 

(952)435-7106
 

GRIFFITH COMPANY
 

12200 BLOOMFIELD AVENUE
 

SANTA FE SPRINGS, CA 90670
 

GRIFFITH COMPANY
 

12200 BLOOMFIELD AVENUE
 

SANTA FE SPRINGS, CA 90670
 

Resident 
Engineer 

SPRAY, MICHAEL
 

790 VIA LATA, SUITE
 

100
 

COLTON, CA 92324
 

(951)232-6497
 

SPRAY, MICHAEL
 

1110-A RESEARCH DRIVE
 

REDLANDS, CA 92374-4562
 

(951)232-6497
 

BENSON, DAVID
 

1110-A RESEARCH DRIVE
 

REDLANDS, CA 92374-4562
 

(951)232-6478
 

YOGARAJAH, MANNY
 

850 S. VIA LATA STE
 

100-A
 

COLTON, CA 92324
 

(951)830-6864
 

CHEN, MICHAEL
 

2023 CHICAGO AVENUE
 

SUITE B-6
 

RIVERSIDE, CA 92507
 

(951)830-6017
 

CHEN, MICHAEL
 

2023 CHICAGO AVENUE
 

SUITE B-6
 

RIVERSIDE, CA 92507
 

(951)830-6017


 $535,064

 $370,847


 $0


 $1,376,881

 $1,181,451


 $0


 $3,828,682

 $3,606,183


 $0


 $133,600,405

 $27,055,146


 $0


 $1,500

 $0

 $0


 $1,500
 
$0
 
$0
 

06/28/12 0%

07/16/12
 

0%

05/12/16
 

PLANT EST
 

SATIS
 

03/21/12 0%

04/13/12
 

0%

05/19/16
 

PLANT EST
 

SATIS
 

04/01/11 0%

04/19/11
 

0%

09/11/15
 

PLANT EST
 

SATIS
 

12/03/12
 
01/10/13
 
12/18/15
 

08/08/13
 
08/08/13
 
10/31/13
 

08/08/13
 
08/08/13
 
10/30/13
 

30%


 20%


 0%


 0%


 0%
 

0%
 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

 

State of California Department of Transportation Page 101 

Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-243-/1.1 IN RIVERSIDE COUNTY AT VARIOUS CALMEX ENGINEERING INC ALAM, MAHFUAL $1,062,425 05/07/13 100%
08-1C4404 LOCATIONS 

COLD PLANE & PAVE HMA, AC SURFACE 
BLOOMINGTON CA 92316 

2764 S VISTA AVE 2023 CHICAGO AVE. 

SUITE B-6 

$1,059,305
 $0

05/31/13 
08/23/13 
08/23/13 

100%

HM1 

(909)546-1311 
(951)840-8240 

RIVERSIDE, CA 92507 COMPLETED 

08-RIV-5701-/0 IN RIVERSIDE AND SAN BERNARDINO M C ALYEA CONSTRUCTION SANTOS, JOHN $218,895 06/18/13 0%

HM5 

08-0R9004 COUNTIES AT THE VIDAL AND BLYTHE 

MAINTENANCE STATION 

CONSTRUCT FUEL CANOPY 
RIVERSIDE CA 92505 

(951)227-3131 

5161 HEDRICK AVE 

(951)538-5315 

2351 W. LUGONIA AVE. 

SUITE F 

REDLANDS, CA 92374 

$0
 $0

07/15/13 
02/06/14 

0%

08-RIV-5728-/0 IN RIVERSIDE COUNTY ADJACENT TO RTE HAL HAYS CONSTRUCTION INC ALAM, MAHFUAL $938,707 02/07/13 80%

HM5 

08-499804 

WPCP 

10 IN BANNING @ BANNING MAINT STATION 

@ 2033 RAMSEY ST, BANNING CA, 92220 

CONSTRUCT STORAGE BUILDING, 
RIVERSIDE CA 92501 

(951)788-0703 

4181 LATHAM STREET 

(951)840-8240 

2023 CHICAGO AVENUE 

SUITE B-6 

RIVERSIDE, CA 92507 

$574,479
 $0

02/27/13 
10/28/13 

61%

08-SBD-10-9.9/24.5 FROM 0.1 MI E/O ROUTE 15 SEPARATION PETERSON-CHASE GENERAL TRAN, KEN $7,325,654 03/26/12 90%
08-384344 TO 0.3 MI E/O ROUTE 215 SEPARATION 

WIDEN RAMPS, INSTALL RAMP METERING, 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
850 VIA LATA SUITE 

104 

$5,955,030
 $0

04/13/12 
11/08/13 

81%

IRVINE CA 92614 
COLTON, CA 92324 

HB4N SWPPP (949)252-0441 
(909)844-3312 

08-SBD-10-12.0/19.8 IN SAN BERNARDINO COUNTY IN FONTANA NATURES IMAGE INC. SIMPSON, JOHN $255,210 09/14/12 25%
08-497514 AT CHERRY AVENUE, CITRUS AVENUE AND 

CEDAR AVENUE INTERCHANGES 

3-YEAR PLANT ESTABLISHMENT 
LAKE FOREST, CA 92630 

20361 HERMANA CIRCLE 790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$66,883
 $0

09/14/12 
12/18/15 

26%

201310HB4 
(951)232-8950 

N 

08-SBD-15-3.8/12.8 IN SAN BERNARDINO COUNTY IN RANCHO GRIFFITH/COFFMAN JOINT VENTUREALIPANAH, FRED $79,151,725 02/16/12 0% 

HA22 

08-472224 
ACIM-0155-(155)E 

0- 1-(5E) 

--() 

SWPPP 

CUCAMONGA, FONTANA AND RIALTO FROM 

7TH STREET UNDERCROSSING TO SIERRA 

AVENUE UNDERCROSING 

PAVEMENT REHABILITATION, SLAB 

SAN DIEGO CA 92126 

(858)536-3100 
(909)289-2020

9685 VIA EXCELENCIA SUITE 200 790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$75,562,757 
$0 

03/22/12 
08/26/13 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 08 

08-SBD-15-14.0/16.4 

Fed Aid 

HB4C 

Pgm Code 

08-0K7104 

Contract 

STPL-6208-(016)N 

620-8 01-(ACI)M 

71 0-63-() 

Location 
Storm Water 
Plan 

I-15 GLEN HELEN PKWY IC THRU I-215 IC 

TO KENWOOD IC AND I-215 FROM S/O 

DEVORE IC THRU I-15 IC REALIGN I-15 

AND RECONFIGURE WITH I 

Description 

REALIGN AND RECONFIGURE CONNECTORS 

Type Of Work 

ATKINSON CONTRACTORS LP 

Contractor 

FOOTHILL RANCH CA 92610 

(949)855-9755 

RAOUF, MUSTAPHA 

Resident 
Engineer 

(909)383-6722 

27422 PORTOLA PARKWAY STE 250 464 WEST 4TH STREET, 

MS 1164 

SAN BERNARDINO, CA 92401 

$209,187,488

Bid + CCOs

 $34,557,500

Comp To date

 $0

This Month 

11/13/12 

Awarded 

11/26/12 

Approved 

10/04/16 

Est Comp
Accepted 

21%

%Time

 17%

% Work 
Message 

08-SBD-15-14.6/0 

HB1 

08-0M8804 
HSIM-0155-(158)E 

IM01-55 1-(2E) 

--() 

WPCP 

IN SAN BERNARDINO COUNTY NEAR RIALTO 

AT ROUTE 15 NORTHBOUND RAMPS AND GLEN 

HELEN PARKWAY 

INSTALL TRAFFIC SIGNALS AND 

TRAFFIC DEVELOPMENT SERVICES 

MOORPARK CA 93021 

(805)523-1914 

207 W LOS ANGLES AVE 

$229,500
 $0
 $0

03/12/13 
04/18/13 

0%

 0%

08-SBD-15-31.8/171.4 

HM3 

08-0R6504 
IN SAN BERNARDINO AT VARIOUS 

LOCATIONS 

REPAIR BRIDGE DECKS, PLACE HMA 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA CA 92711 

(714)769-7025 

P O BOX 11238 

ADODO, EFE 

(951)232-7471 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$1,338,541
 $0
 $0

06/12/13 
07/15/13 

0%

 0%

SUSPENDED 

08-SBD-15-70.6/74.9 

HA22 

08-0K1504 
ACIM-0151-(229)1 

--()

WPCP 

IN SAN BERNARDINO COUNTY IN AND NEAR 

BARSTOW FROM 0.5 MILE NORTH OF ROUTE 

15/58 SEPARATION TO EAST MAIN STREET 

UNDERCROSSING. 

COLD PLANE AND OVERLAY 

PAVE - TECH INC 

CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

AL-KHATEEB, TAGHREED 

(951)232-7793 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$6,289,880
 $3,624,662

 $0

01/05/12 
02/03/12 
09/24/13 

97%

 57%

08-SBD-18-6.1/31.6 
08-0Q6504 

IN SAN BERNARDINO COUNTY ON RTE 18 AT 

VAR LOCATIONS FROM STATE RTE 18/330 

SEPARATION 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

NGUYEN, NHAN 

850 S. VIA LATA SUITE 

#104 

$1,863,123
 $324,207

 $0

06/16/13 
07/15/13 
12/27/13 

3%

 18%

HM3 

METHACRYLATE,JOINT SEAL,AC SURFACE 
IRVINE CA 92614 

(949)252-0441 
(909)821-8164 

COLTON, CA 92324 

08-SBD-18-30.0/32.5 

HE13 

08-0A7914 
ACST-X071-(054)E

 X0-71 0-(4E) 

--() 

WPCP 

IN SAN BERNARDINO COUNTY IN RUNNING 

SPRINGS ON ROUTE 18 AND ON ROUTE 330 

PLANTING AND IRRIGATION 

ROCK BOTTOM INC 

BAKERSFIELD CA 93308 

(661)859-1700 

2724 LANDCO DRIVE 

TRAN, KEN 

(909)844-3312

236 ORANGE SHOW RD 

STE 109 

SAN BERNARDINO CA 92408 

$1,084,009 
$1,120,515 

$0 

10/22/09 
12/14/09 
12/03/13 

0% 

0% 

PLANT EST 

SATIS 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 103 

Statement of Ongoing Contracts as of 09/20/13
10/01/13
 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-38-51.9/0 SAN BERNARDINO COUNTY, AT FAWNSKIN, MGP CONSTRUCTION TRAN, KEN $1,507,527 06/20/13 3%

HM 

08-0R8604 AT THE FAWNSKIN MAINTENANCE STATION 

BUILD A SANDHOUSE, STORAGE BINS, 
UPLAND, CA 91785 

(909)982-2364 

P O BOX 355 

(909)821-8164 

850 S. VIA LATA, 

SUITE 104 

COLTON, CA 92324 

$224,352
 $0

07/31/13 
05/13/14 

15%

08-SBD-40-2.0/39 IN SAN BERNARDINO COUNTY FROM 1.2 WESTERN STRUCTURES ROBERT SHAHIDI, SHAINE $1,085,000 05/22/13 15%
08-0Q7804 MILE WEST OF SOUTH MONTARA AVENUE 

UNDERCROSSING TO 1.7 MILE WEST OF 

DRUCKENMILLER PROJECT MANAGER 

6005 TYLER STREET 
222 E. MAIN STREET, 

SUITE 208 

$3,132
 $0

06/13/13 
12/03/13 

0%

HM3 

PISGAH CRATER ROAD UNDERCROS 

PLACE POLYESTER CONCRETE OVERLAY. 
RIVERSIDE CA 92503 

(909)721-3120 
(951)232-7839 

BARSTOW, CA 92311-2366 

08-SBD-40-3.0/28.1 FROM 0.25 MILES W/O PELELIU DITCH TO SKANSKA USA CIVIL WEST SHAHIDI, SHAINE $17,831,153 12/06/12 55%
08-0K2504 
IM-040 -(080) 

--() 

DESERT RSR NEAR BARSTOW 

HMA OVERLAY AND MBGR 

CALIFORNIA DISTRIC INC DENNIS 

PUTNAM SENIOR PROJECT MANAGER 

1995 AGUA MANSA ROAD 

222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311-2366 

$8,209,044
 $0

01/10/13 
01/30/14 

46%

HA22 WPCP RIVERSIDE CA 92509 
(951)232-7839 

(951)684-5360 

08-SBD-40-28.1/51 SAN BERNARDINO COUNTY FROM 0.2 MI W/O SECURITY PAVING COMPANY INC SHAHIDI, SHAINE $25,622,167 02/10/12 92%

HA22 

08-0K2404 
ACIM-0401-(078)2 

--() 

WPCP 

DESERT OASIS ROADSIDE REST AREA TO 

1.0 MI E/O CRUCERO ROAD 

COLD PLANE, OVERLAY AND MBGR 
SYLMAR CA 91342 

(818)362-9300 

13170 TELFAIR AVENUE 

(951)232-7839 

222 E. MAIN ST., 

SUITE 208 

BARSTOW, CA 92311-2366 

$24,111,558
 $0

03/06/12 
10/17/13 

94%

08-SBD-40-85.2/0 IN SAN BERNARDINO COUNTY NEAR ESSEX GRANITE CONSTRUCTION COMPANY NGUYEN,KHOA $7,830,617 02/07/13 44%

HA21 

08-0N5904 
ACIM-040 -(060) 

--() 

SWPPP 

AT VAN WINKLE WASH BRIDGE 

BRIDGE REPLACEMENT 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(951)232-8611 

222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311-2366 

$2,941,797
 $0

02/28/13 
02/06/14 

38%

SUSPENDED 

08-SBD-40-119.0/138.3 FROM 0.5 MI W/O TANK TOWER DITCH TO LAS VEGAS PAVING CORPORATION DAVIS, DARCY $23,499,501 12/21/12 56% 

HA22 

08-0K2704 
IM-0402-(058) 

--() 

WPCP 

BUZZARD WASH NEAR NEEDLES 

MILL,OVERLAY AC, MBGR, DIKES,DRAINS 
LAS VEGAS NEVADA 89103 

(702)251-5800 

4420 SOUTH DECATUR BLVD 

(951)232-6000

1044 EAST BROADAY 

STREET 

NEEDLES, CA 92363 

$13,386,026 
$0 

01/11/13 
02/10/14 

57% 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 08 

08-SBD-40-138.3/154.5 

Fed Aid 

HA22 

Pgm Code 

08-0K2604 

Contract 

IM-040 -(059) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN/NEAR NEEDLES FROM BUZZARD WASH TO 

ARIZONA STATE LINE 

Description 

MILL & OVERLAY THE EXISTING ASPHALT 

Type Of Work 

LAS VEGAS PAVING CORPORATION 

Contractor 

LAS VEGAS NV 89103 

(702)251-5800 

4420 SOUTH DECATUR BLVD 

DAVIS, DARCY 

Resident 
Engineer 

(951)232-6000 

1044 EAST BROADWAY 

STREET 

NEEDLES, CA 92363 

$17,030,783

Bid + CCOs

 $4,355,227

Comp To date

 $0

This Month 

12/19/12 

Awarded 

01/11/13 

Approved 

02/10/14 

Est Comp
Accepted 

56%

%Time

 26%

% Work 
Message 

08-SBD-40-140.7/0 

HA21 

08-0N5704 
BRIM-040 -(061)1 

--() 

IN SAN BERNANRDINO COUNTY IN 

AT ROADRUNNER WASH BRIDGE. 

BRIDGE SIESMIC RETROFIT 

NEEDLES O'DONNELL CONSTRUCTION INC 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

$180,380
 $0
 $0

08/23/13 
09/10/13 

0%

 0%

08-SBD-62-15.1/29.3 

HM1 

08-0Q7304 
NH-P062-(033) 

--()

WPCP 

IN YUCCA VALLEY TO 29 PALMS. ON ST 

62 FR YUCCA MESA RD TO BERMUDA AVENUE 

PAVEMENT REHABILITATION 

MATICH CORPORATION 

HIGHLAND CA 92346 

(909)382-7400 

P O BOX 10 

BENJAMIN, AMGAD 

(909)844-9731 

2351 WEST LUGONIA 

AVE. SUITE F 

REDLANDS, CA 92374 

$12,824,000
 $13,391,326

 $0

12/28/12 
02/14/13 
09/25/13 

76%

 100%

08-SBD-62-38.5/106 

HM1 

08-0N1204 
ACST-P062-(035)E 

P0-62 0-(5E) 

--() 

IN SAN BERNARDINO COUNTY NEAR 

TWENTYNINE PALMS AND RICE FROM GOPHER 

GROVE LANE TO 11 MILES EAST OF 

IRONAGE ROAD AND FROM 0.8 MILE 

OVERLAY EXISTING PAVEMENT 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 92509 

(951)684-5360 

1995 AGUA MANSA ROAD 

YOUSSEF, MAGED 

(951)277-8580 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$6,351,071
 $4,171,962

 $0

04/05/13 
05/01/13 
10/25/13 

74%

 66%

08-SBD-62-142.2/142.9 

HA21 

08-378704 
STP-BRST-(PP0)6 

STP-BRST-(PP0)0 

BR- S95-(A20)0 

SWPPP 

IN SAN BERNARDINO COUNTY CALIFORNIA 

AND IN LA PAZ COUNTY ARIZONA FROM THE 

INTERSECTION OF LPARKER DAM ROAD AT 

EARP TO THIRD STREE 

BRIDGE TO BE REPLACED 

M C M CONSTRUCTION INC 

NORTH HIGHLANDS CA 

956600620 

(916)334-1221 

P O BOX 620 

YAP, SIONG 

(951)232-3922 

790 S. VIA LATA STE 

100 

COLTON, CA 92324 

$25,158,634
 $19,264,312

 $0

02/15/11 
02/28/11 
10/20/14 

68%

 76%

08-SBD-71-4.8/8.5 

HB34 

08-0F1004 
SARR-STPE-(P07)E 

STPE-P0 7-(0E) 

--() 

WPCP 

IN SBD & RIV COUNTIES NEAR CHINO 

HILLS FROM CENTRAL AVE OC SANTA ANA 

RIVER BRIDGE 

HIGHWAY PLANTING AND IRRIGATION 

PACIFIC RESTORATION GROUP INC 

PERRIS CA 92572 

(951)940-6069 

SPRAY, MIKE 

(951)232-6497

P O BOX 429 1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$558,857 
$496,957 

$0 

01/26/11 
02/15/11 
09/26/14 

0% 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13
 

District 08 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-95-57.0/57.3 
08-0M6904 

IN NEEDLES FROM SAFARI DR TO I-40 

/USR95 CONSTRUCT SIDEWALK & 18 CRUB 

RAMPS 

CONSTRUCT SIDEWALKS &18 CRUB RAMPS 

V A P CONSTRUCTION INC 

LA MIRADA CA 90638 

(714)253-3270 

16425 ILLUSION WAY 

$369,575
 $0
 $0

08/16/13 
09/05/13 

0%

 0%

HB71 

08-SBD-95-57.3/60.4 

20.20 

08-1E6804 
NH- -( )S 

H- -() 

IN SAN BERNARDINO COUNTY ON SR 95 

BETWEEN JCT 40/95 TO 3 MILES SOUTH OF 

GOFFS ROAD DIR'S ORDER EMERGENCY 

F.A. 

REPAIR DAMAGED ROADWAY 

LAS VEGAS PAVING 

LAS VEGAS, NV 89103 

4420 S. DECATUR BLVD 

DAVIS, DARCY 

(760)326-4684 

1044 E. BROADWAY 

NEEDLES, CA 92363 

$6,400
 $0
 $0

08/26/13 
08/26/13 
09/13/13 

0%

 0%

201130 

08-SBD-138-24.1/37.8 

HM1 

08-0P9204 

WPCP 

IN SAN BERNARDINO COUNTY AT VARIOUS 

LOCATIONS 

COLD PLANE & PAVE, REPLACE DETECTOR 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

TRAN, KEN 

(909)844-3312 

850 VIA LATA ROAD 

SUITE 104 

COLTON, CA 92324 

$5,562,885
 $6,449,542

 $0

05/23/12 
06/20/12 
10/02/13 

90%

 94%

08-SBD-138-27.5/28.5 

20.20 

201130 

08-0Q2404 
STP-17D4-(004)E 

--() 

IN SAN BERNARDINO COUNTY NEAR 

CEDARPINES PARK AT 1.0 MILE EAST AND 

AT 2.0 MILE EASTOF CLEGHORN ROAD 

DIR'S ORDER EMERGENCY F.A. 

REPAIR/REPLACE 42" CULVERTS & 

EMBANKMENT 

JABRE CONTRACTING 

MANHATTAN BEACH, CA 

1813 MANZANITA LANE 

90266 

NGUYEN, NHAN 

(909)821-8164 

850 VIA LATA, SUITE 

104 

COLTON, CA 92324 

$1,447,800
 $1,332,067

 $0

01/04/13 
01/07/13 
09/03/13 

100%

 93%

COMPLETED 
08/23/13 

08-SBD-210-9.9/12.5 

HB1 

08-0N4104 
HSIM- 210-(813)E 

--() 

WPCP 

IN SAN BERNARDINO COUNTY IN RANCHO 

CUCAMONGA AND FONTANA FR ETIWANDA AVE 

OC TO SAN SEVAINE ROAD UC 

CONSTRUCT CONCRETE BARRIER 

CHUMO CONSTRUCTION INC 

BALDWIN PARK CA 91706 

(626)960-9502 

14425 JOANBRIDGE STREET 

OOI, KEE 

(951)840-8323 

4295 E. JURUPA ST. 

SUITE 207 

ONTARIO, CA 91761 

$983,321
 $603,404

 $0

06/18/13 
07/22/13 
12/13/13 

26%

 61%

08-SBD-210-30.2/33.2 

HM1 

08-0P3804 
NH-X071-(064) 

--() 

IN SBD CO IN CHINO, ONTARIO, 

HIGHLAND AND REDLANDS ON RTE 83 FR 

71/83 SEP TO RTE 60/83 SEP AND ON RTE 

210 FROM FIFTH STREET OC TO 

OVERLAY AND LOCALIZED DIGOUTS 

ALL AMERICAN ASPHALT 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

NGUYEN, VU 

(951)232-3784

4295 E. JURUPA ST. 

SUITE 207 

ONTARIO, CA 91761 

$3,575,365 
$2,394,280 

$0 

03/21/13 
04/18/13 
09/17/13 

73% 

63% 

SUSPENDED 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-215-14.0/0 IN SAN BERNARDINO COUNTY IN SAN P T M GENERAL ENGINEERING RUIZ, MANUEL $394,493 06/18/12 91%
08-0M4004 BERNARDINO AT PALM AVE DR. 

INSTALL TRAFFIC SIGNALS 

SERVICES INC 

P O BOX 7745 
790 VIA LATA SUITE 

100 

$242,639
 $0

07/16/12 
10/01/13 

62%

RIVERSIDE CA 925137745 
COLTON, CA 92324 

HB4N WPCP (951)710-1000 
(909)783-6947 

08-SBD-395-19.0/35.6 IN SAN BERNARDINO COUNTY FROM 7.9 SULLY-MILLER CONTRACTING AL-KHATEEB, TAGHREED $22,369,535 10/31/12 34%
08-0C1214 
ACHS-P395-(236)E

 P3-95 2-(6E) 

--() 

MILES NORTH OF STATE ROUTE 18 TO 10.4 

MILES SOUTH OF STATE ROUTE 58 

WIDEN MEDIAN & SHOULDER,RUMBLE STRP 

COMPANY 

BREA CA 92821 

135 S STATE COLLEGE BLVD 400 

(951)232-7793

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$5,108,920
 $0

12/03/12 
07/14/14 

23%

SUSPENDED 

HB1 SWPPP (714)578-9600 

08-SBD-5712-/0 IN SAN BERNARDINO COUNTY IN AMTEK CONSTRUCTION $591,435 06/03/13 0% 
08-0M0204 BLOOMINGTON AT MAGANA-ORTEGA 

MAINTENANCE STATION AT 451 WEST 

12409 SLAUSON AVE SUITE I $0 
$0 

06/27/13 
0% 

SLOVER AVENUE 
WHITTIER CA 90606 

CONSTRUCT CNG FUELING STATION 
(562)696-7111 

HA12 

Totals: Authorized Final Amt: $814,711,455 Completed to Date: $352,633,902 Work This Month: $0
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 09 
Awarded 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

09-INY-6-/0 
09-348104 

WPCP
 

09-INY-58-/0
 
09-352904
 

HM3
 

09-INY-127-/49.2
 
09-356504
 

HM2
 

09-INY-178-/62.1
 
09-356204
 

HM2
 

09-INY-190-40.0/57.9
 
09-354704
 

HM1
 

09-INY-190-65.9/66.5
 
09-287504
 
ACGS- STP-(017) 


P190- -(017)E
 

--()
 

HB1 SWPPP
 

Description

Type Of Work
 

IN INYO AND MONO COUNTIES AT 


LOCATIONS
 

THIN BLANKET OVERLAY
 

IN INYO AND KERN COUNTIES AT 


LOCATIONS
 

BRDIGE DECK MAINTENANCE
 

VARIOUS
 

VARIOUS
 

IN INYO COUNTY AT AND NEAR SHOSHONE
 

AT VARIOUS LOCATIONS
 

REPLACE REHABILITATE CULVERTS
 

IN INYO COUNTY NEAR SHOSHONE AT
 

VARIOUS LOCATIONS FROM 0.7 MILE EAST
 

OF ROUTE 127 TO 0.8 MILE WEST OF
 

NEVADA STATE LINE
 

REMOVE AND REPLACE CULVERTS
 

IN INYO COUNTY NEAR PANAMINT SPRINGS
 

FROM 1.6 MILES WEST OF SALINE VALLEY
 

ROAD TO TRONA ROAD
 

CONSTRUCT THIN BLANKET OVERLAY
 

IN INYO COUNTY ABOUT 10.5 MILES EAST
 

OF PANAMINT SPRINGS FROM 8.0 MILES
 

EAST OF PANAMINT VALLEY ROAD TO 10.0
 

MILES WEST OF WILDRO
 

CONSTRUCT ROADWAY REALIGNMENT
 

Contractor 

W JAXON BAKER INC
 

P O BOX 994248
 

REDDING CA 960994248
 

(530)241-1086
 

J MCLOUGHLIN ENGINEERING CO
 

INC
 

10641 FULTON COURT
 

RANCHO CUCAMONGA CA 91730
 

(909)944-1037
 

DREAMBUILDER
 

1324 E LAWSON LANE
 

PLACENTIA CA 92870
 

(714)646-3697
 

WILLIAM KANAYAN CONSTRUCTION
 

P O BOX 643
 

RIMFOREST CA 92378
 

(909)337-5428
 

QUALCON CONTRACTORS INC
 

1645 ESMERALDA AVE
 

MINDEN NV 89423
 

(775)782-2006
 

Resident
 
Engineer
 

CHRIS TALBOT
 

500 S MAIN ST
 

BISHOP CA 93514
 

(760)872-0794
 

AMARJIT DHALIWAL
 

1824 NORRIS RD
 

BAKERSFIELD, CA 93308
 

(661)391-4766
 

ANDREW BRANDT
 

500 S. MAIN ST.
 

BISHOP, CA 93514
 

(760)937-8947
 

CHRIS TALBOT
 

500 S MAIN ST
 

BISHOP CA 93514
 

(760)872-0794
 

STEVE MANNING CONSTRUCTION INCCHRIS TALBOT
 

P O BOX 491660
 500 S MAIN ST
 

BISHOP CA 93514
 
REDDING CA 96049
 

(760)872-0794

(530)222-0810
 

$5,322,121 10/10/12 100%
 $5,233,666

 $0
11/06/12 
09/18/13 

100%

09/18/13 
SUSPENDED 

$1,044,944 05/17/13 67%
 $789,478
 $392,706

06/10/13 
11/04/13 

73%

SUSPENDED 

$642,061 05/02/13 100%
 $611,749

 $0
05/31/13 
09/06/13 

100%

09/06/13 
COMPLETED 

$460,266 05/03/13 0%
 $0
 $0

05/31/13 
0%

 $2,562,310 04/29/13 26%
 $566,196

 $0
05/24/13 
10/24/13 

22%

 $2,636,337 07/27/12 99% 
$2,526,686 

$0 
08/16/12 
09/20/13 

95% 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 09 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-KER-14-35.4/0 IN KERN COUNTY AT VARIOUS LOCATIONS TRUESDELL CORPORATION OF CARY J. CRUZ $1,038,038 05/22/12 32%
09-349104 REHAB FIVE BRIDGE DECKS CALIFORNIA INC 

1310 W. 23RD STREET 
183 W. VENTURA CRT. 

KINGSBURG, CA 93631 

$470,338
 $454,088

06/19/12 
11/25/13 

45%

TEMPE AZ 85282 
(559)341-3377 SUSPENDED 

HM3 WPCP (602)437-1711 

09-MNO-203-7.1/0 IN MONO COUNTY NEAR THE TOWN OF TRAFFIC DEVELOPMENT SERVICES H. J. BLOMMER $155,552 06/11/12 35%
09-352704 
ACST-P203-(011)E 

- -( ) 

MAMMOTH LAKES 0.2 MILES EAST OF 

MERIDIAN BOULEVARD 

INSTALL CMS 
MOORPARK CA 93021 

(805)523-1914 

207 W LOS ANGELES AVE 

(760)648-7906 

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$52,288
 $30,949

07/03/12 
10/29/13 

34%

SUSPENDED 

HB4N WPCP 

09-MNO-395-1.0/100 IN MONO COUNTY NEAR LEE VINING ON V GRANITE CONSTRUCTION COMPANY H. J. BLOMMER $4,264,324 04/30/13 67%
09-357404 
CSTP-X051-(027)E 

--() 

ARIOUS ROUTES AT VARIOUS LOCATIONS 

THIN BLANKET HMA OVERLAY 
BAKERSFIELD CA 93380 

(661)399-3361 

P O BOX 5127 

(760)648-7906 

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$4,030,972
 $3,896,296

05/24/13 
10/16/13 

94%

09-MNO-395-40.0/45 IN MONO COUNTY ABOUT 6 MILES SOUTH OF INTERNATIONAL SURFACING H. J. BLOMMER $1,070,593 12/20/12 90%
09-354504 
NH-P395-(239) 

--() 

LEE VINING FROM 0.2 MILE SOUTH 

JUNCTION ROUTE 158 TO OLD WEST PORTAL 

ROAD 

CONSTRUCT ASPHALT RUBBER CHIP SEAL 

SYSTEMS 

WEST SACRAMENTO CA 95798 

P O BOX 980430 

(760)648-7906 

500 SOUTH MAIN ST $948,556
 $0

01/11/13 
09/20/13 

88%

SUSPENDED 
09/26/13 

WPCP (916)373-2420 

09-MNO-395-51.5/51.5 IN MONO COUNTY IN THE TOWN OF LEE RE COM DEVELOPMENT COMPANY H. J. BLOMMER $710,248 06/10/13 21%
09-354404 VINING AT THE LEE VINING MAINTENANCE 

STATION (L5710) 

CONSTRUCT CREW ROOM BUILDING 
BISHOP CA 93514 

(760)446-3576 

2488 DIXON LANE 

(760)648-7906

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$193,000
 $118,689

07/22/13 
03/20/14 

27%

09-MNO-395-63.9/65.1 IN MONO COUNTY NEAR LEE VINING FROM GRANITE CONSTRUCTION COMPANY $2,282,029 08/28/13 0% 
09-354104 
CNHP-P395-(242)E 

0.4 MILE NORTH OF VIRGINIA LAKES ROAD 

TO 1.6 MILES NORTH OF VIRGINIA LAKES 

P O BOX 5127 $0 
$0 

09/17/13 
0% 

--() 
ROAD 

BAKERSFIELD CA 93388 

COLD INPLACE PAVEMENT, HMA OVERLAY 
(661)399-3361 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 09 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-MNO-395-65.1/69.6 IN MONO COUNTY AT VARIOUS LOCATIONS GRANITE CONSTRUCTION COMPANY H. J. BLOMMER $3,300,738 05/13/11 100% 
09-343204 
ACNH-ACST-(026)E 

015- 0-(6E) 

--() 

(395-65.1/69.6, 395-76.0/77.0, 182­

0.0/6.2) 

PLACE HOT MIX ASPHALT OVERLAY 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(760)648-7906

500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$2,381,879 
$0 

06/01/11 
09/20/13 

72% 

SUSPENDED 

HM1 WPCP 

Totals: Authorized Final Amt: $25,489,561 Completed to Date: $17,804,806 Work This Month: $4,892,728
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-010-99-2.3/20.2 STANISLAUS COUNTY IN ANDNEAR TURLOCK, WESTERN STRUCTURES TONY CIPPONERI $999,155 12/27/12 23%
10-0S78A4 CERES AND MODESTO AT VARIOUS 

LOCATIONS FROM LINWOOD AVENUE 

OVERCROSSING TO BECKWITH ROAD OVE 
CA 92503 

6005 TYLER STREET RIVERSIDE 952 GOODWIN DRIVE, 

RIPON CA 95366 

$361,885
 $350,914

02/20/13 
36%

WPCP 
BRIDGE ENHANCEMENT (209)559-4892 

10-AMA-49-6.1/0 IN AMADOR COUNTY AT MARTELL AT TIM PAXIN'S PACIFIC PAWAN K GARG $469,811 01/09/13 92%
10-0T1404 
HSST-P049-(152)E 

--() 

MARTELL/JACKSON GATE ROAD 

INSTALL TRAFFIC SIGNAL 

EXCAVATIONINC 

ELK GROVE CA 95624 

9796 KENT STREET 
1110 W KEKKLEMAN LANE 

LODI CA 

95240 

$500,928
 $3,638

01/25/13 
10/15/13 

99%

HB1 WPCP (916)686-2800 
(209)333-6972 

10-AMA-88-/5.5 IN AMADOR COUNTY ABOUT 7 MILES EAST GEORGE REED INC - MYERS AND BLUM, ALFRED / OSHITA, $11,487,856 04/10/12 45%
10-264444 
ACNH-P088-(058) 

--() 

OF CLEMENTS FROM SAN JOAQUIN COUNTY 

LINE TO 0.1 MILE WEST OF RTE 124 

ROADWAY REHABILITATION 

SONS CONSTRUCTION LP JV 

MODESTO CA 95352 

P O BOX 4760 

STANLEY 

1110 WEST KETTLEMAN 

LANE, #35 

$7,880,520
 $1,158,230

05/15/12 
12/31/15 

67%

HA22 SWPPP (209)523-0734 
(209)333-6928 

LODI, CA 95240 

10-CAL-4-32.2/0 IN CALAVERAS COUNTY NEAR MURPHYS AT K W EMERSON INC IQBAL AULAKH $267,231 04/05/13 5%

HB4N 

10-0K6304 0.9 MILE EAST OF UPPER UTICA 

POWERHOUSE ROAD 

CONSTRUCT TURNOUT/RCK SLOPE PROTECT 
SAN ANDREAS CA 95249 

(209)754-3839 

P O BOX 549 

(209)479-3608 

1110 W. KETTLEMAN 

LANE #35 

LODI, CA., 95240 

$227,623
 $0

04/26/13 
09/11/14 

84%

10-CAL-26-/3.1 IN SAN JOAQUIN AND CALAVERAS RGW CONSTRUCTION INC ALFRE BLUM $8,000,255 06/27/11 100%
10-2A4204 
STP-P026-(026)E 

--() 

COUNTIES NEAR VALLEY SPRINGS FROM 

WIMER HOSPITAL ROAD TO SAVAGE WAY 

PLACE HMA, AB AND WIDEN ROADWAY 
LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

(209)333-6972 

1110 W KETTLEMAN LANE 

LODI, CA-95240 

$8,098,091
 $0

07/15/11 
09/29/13 

100%

COMPLETED 
08/30/13 

HA22 SWPPP 

10-CAL-49-/0 IN CALAVERAS COUNTY IN AND NEAR VINTAGE PAVING COMPANY INC PAWAN GARG $2,415,657 04/08/13 100% 

HM1 

10-0V9404 ANGELS CAMP AT VARIOUS LOCATIONS FROM 

0.1 MILE SOUTH OF ROUTE 4 TO 0.5 MILE 

SOUTH OF CORRAL FLAT 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

WINTERS CA 95694 

(530)795-0132 

P O BOX 461 

(209)333-6933

1110 W KETTLEMAN LANE 

LODI 

CA 95240 

$2,097,594 
$1,673,056 

04/26/13 
10/05/13 

84% 

OVER RUN 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-MER-5-23.1/24 IN MERCED COUNTY NEAR SANTA NELLA AMLAND CORPORATION DEOL, SUKHI $982,375 02/27/12 100%
10-0S1904 
IM00-5513-(840)8 

--() 

FROM 0.5 MILE NORTH OF MCCABE ROAD 

OVERCROSSING TO 0.2 MILE NORTH OF 

WHITWORTH ROAD OVERCROSSING 

REMODEL WEIGH STATION AND RAMPS 

SAN JOSE CA 95132 

(408)772-3979 

3168 KNIGHTS BRIDGE ROAD 

(209)656-6862 

2374 INDUSTRIAL ROWE 

TURLOCK, CA 95380 

$136,125
 $0

04/13/12 
10/07/13 

14%

OVER RUN 

WPCP 

10-MER-33-27.1/30.3 IN MERCED COUNTY IN AND NEAR GUSTINE GRANITE CONSTRUCTION COMPANY MOHAMMAD SAMMI $1,148,564 04/23/13 87%

HM1 

10-0X9004 FROM ROUTE 140 TO STANISLAUS COUNTY 

LINE 

COLD IN PLACE RECYCLE 
FRESNO CA 93706 

(559)441-5700 

2716 GRANITE COURT 

(559)243-3814 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$1,055,124
 $530,569

05/24/13 
09/23/13 

90%

10-MER-59-.2/7.9 IN MERCED COUNTY IN AND NEAR EL NIDO GRANITE CONSTRUCTION COMPANY MOHAMMAD SAMIMI $2,755,191 04/29/13 100%

HM1 

10-0X8504 FROM 0.1 MILE SOUTH OF RED TOP ROAD 

TO DEADMAN'S CREEK BRIDGE 

COLD IN PLACE RECYCLE 
FRESNO CA 93706 

(559)441-5700 

2716 GRANITE COURT 

(559)243-3814 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$2,650,557
 $0

05/24/13 
09/06/13 

100%

OVER RUN 

10-MER-99-4.6/10.5 IN MERCED COUNTY NEAR MERCED FROM TEICHERT/FLATIRON WEST A VIRK,KEWAL $66,213,760 04/06/12 30%
10-415704 BUCHANAN HOLLOW ROAD TO 0.3 MILE 

NORTH OF MCHENRY ROAD 

JOINTVENTURE 

P O BOX 1118 
3469 YEAGER DR SU 109 

MADERA CA 93637 

$42,940,372
 $1,760,807

05/14/12 
04/08/16 

65%

CONST. FREEWAY, INTERCHANGE, BRIDGE 
STOCKTON CA 95201 

(559)675-5272 

HE14 SWPPP (209)983-2300 

10-MER-99-10.8/13.1 IN MERCED CO IN AND NEAR MERCED FROM TAKEHARA LANDSCAPE, INC. BLUM, ALFRED / OSHITA, $1,054,798 02/10/10 85%

HE14 

10-363124 

SWPPP 

MILES CREEK OVERFLOW TO CHILDS AVENUE 

OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 
SACRAMENTO CA 95827 

(916)386-9487 

POST OFFICE BOX 277085 STANLEY 

1110 WEST KETTLEMAN 

LANE, #35 

LODI CA 95240 

$965,105
 $4,385

03/10/10 
12/31/13 

90%

(209)333-6928 

10-MER-99-13.9/14.4 IN MERCED COUNTY IN MERCED FROM 0.3 RGW CONSTRUCTION INC DAVID ABLEDU $23,973,277 01/19/12 30% 
10-481004 
ACNH-P099-(550)E 

--() 

MILE SOUTH OF ROUTE 99/140 SEPARATION 

TO G STREET UNDER CROSSING AND ON 

ROUTE 140 AT MAIN STR 

WIDEN UNDERCROSSING AND WIDEN RDWY 

LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

(209)483-5812

2374 INDUSTRIAL ROWE 

TURLOCK CA 95380-9517 

$8,863,643 
$227,417 

02/03/12 
10/13/15 

37% 

HA21 SWPPP 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

10-MER-99-15.8/17.3 IN MERCED COUNTY IN AND NEAR MERCED RGW BAL BAHADUR PAUL $22,708,531 10/08/09 100%
10-0K0204 
SARR-P099-(521)E 

FROM 0.1 KM NORTH OF V STREET 

UNDERCROSSING TO BLACK RASCAL CANAL 

550 GREENVILLE RD. 2374 INDUSTRIAL ROWE 

TURLOCK CA 95380 

$22,448,255
 $0

10/22/09 
09/16/13 

100%

 P0-99 5-(1E) 

--() 
BRIDGE 

REPLACE BRIDGE 

LIVERMORE, CA. 94550-9297 

(925)606-2400 
(209)656-6783 OVER RUN 

HA21 SWPPP 

10-MER-99-24.4/25.8 IN MERCED COUNTY IN AND NEAR ATWATER ENVIRONMENTAL LANDSCAPE BLUM, ALFRED / OSHITA, $718,198 11/09/11 0%
10-414824 FROM 0.7 MILE NORTH OF ATWATER 

OVERHEAD TO 0.7 MILE SOUTH OF ARENA 

SOLUTIONS 

8380 ROVANA CIRCLE 

STANLEY 

1110 WEST KETTLEMAN 

$674,604
 $1,102

11/22/11 
12/31/15 

0%

HE14 SWPPP 

WAY 

HIGHWAY PLANTING AND IRRIGATION 
SACRAMENTO CA 95828 

(916)388-0308 
(209)333-6928 

LANE, #35 

LODI, CA 95240 
PLANT EST 

SATIS 

10-MER-99-26.8/27.6 IN MERCED COUNTY NEAR LIVINGSTON FROM ROLFE CONSTRUCTION BLUM, ALFRED / OSHITA, $322,753 02/11/10 0%
10-3169C4 0.3 MILE SOUTH TO 0.5 MILE NORTH OF 

SULTANA DRIVE OVERCROSSING 

3573 SOUTHERN PACIFIC AVE. STANLEY 

1110 WEST KETTLEMAN 

$289,283
 $0

04/06/10 
12/31/13 

0%

HB4C SWPPP 

HIGHWAY PLANTING AND IRRIGATION 
ATWATER CA 95301 

(209)358-5548 
LANE, #35 

LODI CA 95240 
PLANT EST 

SATIS 
(209)333-6928 

10-MER-99-/4.6 IN MERCED COUNTY NEAR CHOWCHILLA FROM SECURITY PAVING COMPANY INC KEWAL VIRK $44,340,446 07/12/12 32%
10-415804 CHOWCHILLA RIVER BRIDGE TO BUCHANAN 

HOLLOW ROAD 

13170 TELFAIR AVENUE 3469 YEAGER DRIVE 

SUIT 109 

$12,125,655
 $1,077,160

08/31/12 
04/22/16 

27%

CONSTRUCT FREEWAY AND INTERCHANGE 
SYLMAR CA 91342 

MADERA CA 93637 

HE14 SWPPP 

(818)362-9200 
(559)675-5272 

10-MER-140-36.5/37.6 IN MERCED COUNTY IN AND NEAR MERCED R G W CONSTRUCTION INC BRENT HAROLDSEN $22,831,612 10/11/10 55%
10-3A66U4 
ACNH-P140-(031)E

--() 

SWPPP 

FROM MARTHELLA AVENUE TO 0.3 KM EAST 

OF SANTA FE AVENUE 

REPLACE BRIDGE AND WIDEN ROADWAY 
LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

(559)246-6410 

3469 YEAGER 

DRIVE,SUITE 109 

MADERA,CA.93637 

$16,378,915
 $483,152

10/26/10 
05/28/14 

72%

10-MPA-49-44.7/0 IN AMADOR, MARIPOSA & TUOLUMNES TRICON CONSTRUCTION, INC ABDELFATAH, MOHSEN $2,377,186 06/20/12 100% 
10-0W5404 COUNTIES AT VARIOUS LOCATIONS 

INSTALL WASHRACK 
RANCHO CORDOVA, CA 95742 

(916)638-9866 

11419 SUNRISE GOLD CIR STE 6 

(209)610-9267

611 SAN JUAN AVE. 

STOCKTON, CA 95203 

$2,342,479 
$30,861 

08/16/12 
09/30/13 

99% 

SUSPENDED 

HB1 WPCP 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13
 

District 10 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-SJ-4-14.1/0 
10-0V5904 

IN SAN JOAQUIN COUNTY NEAR STOCKTON 

AT SAN JOAQUIN RIVER BRIDGE 

REPAINT BRIDGE 

MURPHY INDUSTRIAL COATINGS INC 

SIGNAL HILL CA 90755 

(562)427-7720 

RICHARD ONOCHI 

(209)599-0834 

2704 GUNDRY AVENUE 952 GOODWIN DR. 

RIPON,CA 95366 

$1,887,523
 $1,127,511
 $496,375

04/27/12 
06/12/12 
10/27/13 

63%

 60%

HM3 WPCP 

10-SJ-4-19.5/20.1 

HE13 

10-3A1004 

SWPPP 

IN SAN JOAQUIN COUNTY, IN AND NEAR 

STOCKTON, ON RTE 4 FROM ADELBERT AVE 

TO 0.1 MI W OF GOLDEN GATE AVE OC, 

AND ON RTE 99 FROM 0.4 

WIDEN TO 6 LANES 

MYERS AND SONS CONSTRUCTION LP 

SACRAMENTO CA 95833 

(916)649-4504 

TROY SCHEIBER 

(209)948-3966 

2554 MILLCREEK DRIVE 3663 ARCH RD SUITE 

500 

STOCKTON CA 95215 

$87,184,152
 $21,899,706
 $3,723,606

10/16/12 
12/03/12 
01/29/16 

19%

 25%

10-SJ-5-.1/47.8 
10-0K3304 
ACNH-X077-(019)E 

--() 

IN SAN JOAQUIN COUNTY AT VARIOUS 

LOCATIONS 

INSTALL TRAFFIC MONITORING STATIONS 

ROADWAY ENGINEERING WORKS INC 

CERES CA 95307 

(209)541-0920 

TONY CIPPONERI 

(209)599-1940 

3442 6TH ST 952 GOODWIN DRIVE 

RIPON CA 95366 

$1,848,021
 $1,200,553
 $130,620

01/09/13 
01/30/13 
12/11/13 

65%

 65%

HB4N WPCP 

10-SJ-5-25.1/28.6 
10-0M7804 
ACIM-0056-(338)E 

0- 3-(8E) 

--() 

IN SAN JOAQUIN COUNTY NEAR AND IN THE 

CITY OF STOCKTON ON I-5 FROM CHARTER 

WAY TO COUNTRY CLUB BLVD 

ROADWAY REHABILITATION 

DESILVA GATES CONSTRUCTION LP 

DUBLIN CA 94568 

(925)829-9220 

WALI WAZIRI 

(470)-87-90 

P O BOX 2909 611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$40,353,729
 $6,709,999
 $1,620,517

12/10/12 
01/10/13 
12/31/14 

20%

 17%

HA22 SWPPP 

10-SJ-5-28.5/35.6 

HE13 

10-0G4704 
ACIM- 005-(633)E 

--() 

SWPPP 

IN SAN JOAQUIN COUNTY IN STOCKTON 

FROM 0.4 MILE NORTH OF 8TH STREET 

UNDERCROSSING TO HAMMER LANE 

UNDERCROSING 

WIDEN BRIDGES AND FREEWAY LANES 

R & L BROSAMER INC 

WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

DEOL, HARMINDER 

(209)948-7185

611 SAN JUAN AVE. 

STOCKTON, CA 95203 

$90,179,891
 $43,420,561

 $788,090

06/02/11 
06/15/11 
07/17/15 

52%

 48%

10-SJ-5-32.7/49.8 

HB1 

10-0T7904 
ACHS-005 -(340)4 

IM-005 -(340)4 

--() 

IN SAN JOAQUIN COUNTY IN AND NEAR 

STOCKTON FROM HAMMER LANE 

UNDERCROSSING TO SACRAMENTO COUNTY 

LINE 

INSTALL SHOULDER RUMBLE STRIP 

DREAMBUILDER 

PLACENTIA CA 92870 

(714)646-3697 

1324 E LAWSON LANE 

$309,061 
$0 
$0 

06/06/13 
06/27/13 

0% 

0% 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 10 

10-SJ-12-.1/4.4 

Fed Aid 

HA22 

Pgm Code 

10-0G8004 

Contract 

NH-P012-(112)E 

--() 

Location 
Storm Water 
Plan 

IN SAN JOAQUIN COUNTY NEAR TERMINOUS 

FROM MOKELUMNE RIVER BRIDGE TO LITTLE 

POTATO SLOUGH BRIDGE 

Description 

ROADWAY REHABILITATION 

Type Of Work 

OC JONES & SONS, INC 

Contractor 

BERKELEY CA 94710 

(510)526-3424 

1520 FOURTH STREET 

Resident 
Engineer 

$29,049,024

Bid + CCOs

 $0

Comp To date

 $0

This Month 

08/13/13 

Awarded 

08/28/13 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

10-SJ-12-5.0/10.2 

HB4N 

10-0A8404 
ACNH-000C-(348)E 

--() 

SWPPP 

IN SACRAMENTO, SAN JOAQUIN, AND 

SOLANO COUNTIES ON ROUTES 5 AND 12 AT 

VARIOUS LOCATIONS. 

PLACE HMA W/CLASS 2 AGGREGATE BASE 

DE SILVA GATES CONTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

PO BOX 2909 

SHIVINDER SINGH 

(209)365-7150 

$11,305,200
 $10,303,314

 $279,547

02/08/12 
03/06/12 
11/19/13 

87%

 90%

10-SJ-26-1.1/4.6 

HM1 

10-0V9204 
STP-P026-(027)E 

--() 

IN SAN JOAQUIN COUNTY IN AND NEAR 

STOCKTON FROM ROUTE 26/99 SEPARATION 

TO NORD AVENUE AND FROM THOMPSON ROAD 

TO WIMER ROAD 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

GEORGE REED INC 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

QUAN H.TRINH 

(209)471-4008 

611 SAN JUAN AVE 

STOCKTON, CA 95203 

$3,037,037
 $2,385,861
 $2,139,628

06/20/13 
07/24/13 
10/07/13 

73%

 77%

10-SJ-26-1.1/0 
10-0W7204 

IN SAN JOAQUIN COUNTY NEAR STOCKTON 

AT ROUTE 26/99 SEPARATION 

HEAT STRAIGHTEN BRIDGE GIRDER 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST INC 

3701 MALLARD DRIVE 

QUAN H. TRINH 

611 SAN JUAN AVE 

STOCKTON, CA 95203 

$321,878
 $283,702
 $283,702

05/22/13 
06/13/13 
10/16/13 

77%

 88%

BENICIA CA 94510 
(209)941-1995 

HM1 (707)746-8028 

10-SJ-99-4.9/14.2 

HE13 

10-0E6114 

SWPPP 

IN SAN JOAQUIN COUNTY IN AND NEAR 

MANTECA FROM AUSTIN ROAD OVERCROSSING 

TO 0.4 MILE SOUTH OF ARCH ROAD 

UNDERCROSSING 

WIDEN EXISTING FREEWAY WITH HMA 

BAY CITIES PAVING AND GRADING 

INC 

CONCORD CA 94524 

(925)687-6666 

OBAIDULLAH RASHID 

"ABDUL" 

(209)470-8782 

P O BOX 6227 3663 ARCH ROAD,SUITE 

500., 

STOCKTON, CA 95215 

$27,561,739
 $15,544,647
 $1,663,869

03/27/12 
04/19/12 
07/14/14 

55%

 56%

10-SJ-99-6.9/10.6 

HE13 

10-0E6134 

SWPPP 

IN SAN JOAQUIN COUNTY IN AND NEAR 

MANTECA FROM 0.2 MILE NORTH OF 

YOSEMITE AVE UC TO 0.9 MILE SOUTH OF 

FRENCH CAMP ROAD UC 

LATHROP INTERCHANGE (PHASE 3) 

BAY CITIES/MYERS JV 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

OBAIDULLAH RASHID 

"ABDUL" 

(209)470-8782

3663 ARCH RD,SUITE 

500F 

STOCKTON, CA 95215-8315 

$25,465,392 
$7,370,335 
$1,558,651 

10/11/12 
11/06/12 
07/15/14 

31% 

29% 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-SJ-99-10.6/15 IN MANTECA, ON ROUTE 99 FROM 1.4 MILE BAY CITIES PAVING & GRADING OBAIDULLAH RASHID $25,383,952 06/27/12 37%
10-0E6124 NORTH OF LATHROP ROAD TO 0.4 MILE 

NORTH OF ARCH ROAD 

INC 

P O BOX 6227 

"ABDUL" 

3663 ARCH RD, SUITE 

$7,466,982
 $1,514,431

07/20/12 
03/02/15 

29%

FRENCH CAMP INTERCHANGE (PHASE 2) 
CONCORD CA 94524 

500 

HE13 SWPPP (925)687-6666 
(209)470-8782 

STOCKTON, CA 95215 

10-SJ-99-32.0/32.6 IN SAN JOAQUIN COUNTY NEAR LODI FROM GEORGE REED INC NHAN CAO $577,117 08/22/12 100%
10-0S8604 
ACNH-P099-(561)E 

--() 

0.4 MILE NORTH OF TURNER ROAD 

OVERCROSSING TO WOODBRIDGE ROAD 

OVERCROSSING 

HOTMIX ASPHALT OVERLAY 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

(209)471-3879 

$565,139
 $0

09/27/12 
09/11/13 

100%

COMPLETED 
09/12/13 

HB1 WPCP 

10-SJ-205-1.7/12.6 IN SAN JOAQUIN COUNTY IN AND NEAR ELITE LANDSCAPING, INC. BLUM, ALFRED / OSHITA, $739,658 04/05/10 79%

HA25 

10-0L5704 
SARR-205 -(328)4 

A-205 -(328)4

--() 

SWPPP 

TRACY AT VARIOUS LOCATIONS 

HIGHWAY PLANTING AND IRRIGATION 
CLOVIS, CA 93612 

(559)292-7760 

2972 LARKIN AVENUE STANLEY 

1110 WEST KETTLEMAN 

LANE, #35 

LODI, CA 95240 

$679,021
 $1,595

05/28/10 
12/31/14 

92%

(209)333-6928 

10-SJ-205-/.1 IN SAN JOAQUIN COUNTY NEAR TRACY AT AMERICAN CIVIL CONSTRUCTORS ARIEL MENDOZA $1,064,362 05/20/13 2%
10-0W7104 AQUEDUCT SERVICE RD UC AND AT DELTA 

MENDOTA CANAL BRIDGE 

WEST COAST INC 

3701 MALLARD DRIVE 
952 GOODWIN DRIVE 

RIPON, CA 95366 

$34,724
 $14,238

06/13/13 
01/17/14 

4%

REPLACE APPROACH SLABS 
BENICIA CA 94510 

(209)639-4686 SUSPENDED 

(707)746-8028 

10-STA-99-2.3/20.2 IN STANISLAUS COUNTY IN AND NEAR WESTERN STRUCTURES TONY CIPPONERI $944,362 12/27/12 0%
10-0S7804 
ACST-P099-(564)E 

P0-99 5-(4E) 

--() 

TURLOCK, CERES AND MODESTO AT VARIOUS 

LOCATIONS FROM LINWOOD AVENUE 

OVERCROSSING TO BECKWITH ROAD 

CONCRETE SLOPE PAVING, RAILING 

RIVERSIDE CA 92503 

(951)352-4300 

6005 TYLER STREET 

(209)599-1940 

952 GOODWIN DRIVE 

RIPON CA 95366 

$0
 $0

02/20/13 
0%

TEA1 WPCP 

10-STA-99-15.1/17 IN STANISLAUS COUNTY IN MODESTO AT TEICHERT CONSTRUCTION BAL BAHADUR PAUL $5,903,146 04/13/11 36% 
10-0A6714 
ACNH-PO99-(544)E 

--() 

VARIOUS LOCATIONS FROM 0.2 MILE SOUTH 

OF TUOLUMNE BOULEVARD UNDERCROSSING 

TO 0.2 MILE NORTH OF 

RECONSTRUCT RAMPS 

STOCKTON CA 95201 

(209)983-2300 

PO BOX 1118 

(209)599-5264

952 GOODWIN DRIVE 

RIPON CA 95366 

$5,703,486 
$39,215 

05/05/11 
09/25/13 
09/26/13 

98% 

HA22 SWPPP 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13
 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-STA-99-/24.7 IN STANISLAUS COUNTY IN AND NEAR MYERS AND SONS CONSTRUCTION LPRENEE SUTTI $79,853,428 02/13/12 100%
10-0M8004 
ACNH-P099-(549)E 

--()

TURLOCK, CERES AND MODESTO FROM 

MERCED COUNTY LINE TO SAN JOAQUIN 

COUNTY LINE 

REHABILITATE CONCRETE PAVEMENT 

SACRAMENTO CA 95833 

(916)649-4504 

2554 MILLCREEK DRIVE 

(209)607-8741 

952 GOODWIN DRIVE 

RIPON, CA. 95366 

$78,393,216
 $446,247

03/06/12 
09/30/13 

95%

HA22 WPCP 

10-STA-132-16.9/27.9 IN STANISLAUS COUNTY IN AND NEAR TEICHERT CONSTRUCTION TONY CIPPONERI $1,992,453 03/25/13 100%
10-0V9704 
ACST-P132-(049)E 

P1-32 0-(9E)

--() 

MODESTO AT VARIOUS LOCATIONS FROM 

PHOENIX AVENUE TO G STREET / 

RIVERSIDE ROAD 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

STOCKTON CA 95201 

(209)983-2300 

P O BOX 1118 

(209)599-1940 

952 GOODWIN DRIVE 

RIPON CA 95366 

$2,019,006
 $0

04/22/13 
08/20/13 

100%

COMPLETED 
08/22/13 

10-STA-132-27.7/27.7 IN STANISLAUS COUNTY IN WATERFORD AT GEORGE REED INC TONY CIPPONERI $380,134 06/18/13 23%
10-0N1804 BENTLEY STREET 

CONSTRUCT LEFT TURN POCKET 
MODESTO CA 95352 

P O BOX 4760 952 GOODWIN DRIVE 

RIPON CA 95366 

$68,892
 $0

07/15/13 
11/06/13 

18%

(209)523-0734 
(209)599-1940 

HB4N 

10-STA-219-2.9/4.9 IN STANISLAUS COUNTY NEAR MODESTO ON BAY CITIES PAVING AND GRADING SUTTI,RENEE' M. $15,790,611 08/30/12 27%
10-0A8724 
HPLU-6210-(009)E 

62-10 0-(9E) 

--() 

ROUTE 219 FROM 0.4 KM EAST OF DALE 

ROAD TO ROUTE 108 AND ON ROUTE 108 

FROM 0.7 KM NORTH OF BA 

WIDEN TO 4 LANES 

INC 

CONCORD CA 94524 

PO BOX 6227 

(209)607-8741 

952 GOODWIN DRIVE 

RIPON, CA 95366 

$2,443,637
 $383,601

09/18/12 
10/22/14 

15%

SUSPENDED 

HB4C SWPPP (925)687-6666 

10-TUO-49-18.0/18.3 IN TUOLUMNE COUNTY IN SONORA FROM S. GEORGE REED INC COREY CASEY $575,813 06/18/13 23%
10-0K1504 WASHINGTON STREET TO SNELL RD./ ELKIN 

ST. (KP 29.01/29.46) 

COLD PLANE & RESURFACE ROADWAY 
MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

(209)532-2947 

19596 MONO WAY 

SONORA CA 95370 

$78,700
 $78,700

07/15/13 
12/26/13 

14%

HA22 

10-TUO-108-4.0/6 IN TUOLUMNE COUNTY NEAR SONORA 0.3 TEICHERT/MCM A JOINT VENTURE COLIN DORAN $24,500,682 12/16/11 77% 
10-340424 MILE WEST OF PEACEFUL OAK ROAD TO VIA 

ESTE ROAD 

REALIGN HIGHWAY BY PAVINGWITH HMA 
STOCKTON CA 95201 

(209)983-2300 

P O BOX 1118 

(209)815-1075

19596 MONO WAY 

SONORA, CA. 95370 

$21,439,049 
$1,390,796 

01/24/12 
03/25/14 

87% 

HE11 SWPPP 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-TUO-108-58.8/58.8 IN TUOLUMNE COUNTY ON ROUTE 108 ONE C W FOX CONSTRUCTION INC COREY CASEY $835,087 04/04/12 83%
10-0S2404 MILE EAST OF KENNEDY MEADOWS 

CONSTRUCT SOLDIER PILE WALL 
COOL CA 95614 

2701 SECRET LAKE TRAIL 19596 MONO WAY 

SONORA, CA 95370 

$722,698
 $0

04/25/12 
09/26/13 
09/17/13 

85%

(530)823-0591 
(559)341-2018 COMPLETED 

HA42 WPCP 

10-TUO-120-44.8/44.8 IN TUOLUMNE COUNTY NEAR BUCK MEADOWS GOLDEN STATE BRIDGE INC COREY CASEY $2,775,430 01/24/13 54%
10-0W0704 
ACBH- 120-(055) 

NHP-120 -(055)E 

--() 

AT BIG OAK SIDEHILL VIADUCT 

REPLACE BRIDGE DECK 
BENICIA, CA 94510 

(925)372-8000 
(559)341-2018 

2990 BAY VISTA COURT, SUITE D 19596 MONO WAY 

SONORA, CA 95370 

$2,756,105
 $50,933

02/14/13 
01/27/14 

99%

WPCP 

10-VAR--/0 IN ALPINE, AMADOR, CALAVERAS, WESTERN STRUCTURES COREY CASEY $858,503 05/21/13 11% 
10-0W7004 MARIPOSA, MERCED, STANISLAUS, AND 

TUOLUMNE COUNTIES AT VARIOUS 

LOCATIONS 

TREAT BRIDGE DECKS 

RIVERSIDE CA 92503 

(951)352-4300 

6005 TYLER STREET 

(209)532-2947

19596 MONO WAY 

SONORA, CA 

$33,312 
$33,312 

06/10/13 
12/31/13 

4% 

HM1 

Totals: Authorized Final Amt: $693,744,039 Completed to Date: $362,686,910 Work This Month: $23,938,964
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Statement of Ongoing Contracts as of 09/20/13	
10/01/13 

District 11 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

11-IMP-8-68.5/69.1 IN IMPERIAL COUNTY AT MIDWAY WELL HAZARD CONSTRUCTION COMPANY REYES, JULIO $599,730 02/06/13 0%

11-410204 $0 02/22/13
FROM 0.3 MILE WEST TO 0.3 MILE EAST P O BOX 229000
 722 EAST BARIONI	 0%


$0

OF BROCK CENTER ROAD OVER- CROSSING
 BLVD.
 

SAN DIEGO CA 921929000

PAVEMENT REHABILITATION IMPERIAL, CA 92251 SUSPENDED


(858)587-3600
 
(858)688-1091


HA22
 

11-IMP-8-73.1/73.9	 IN IMPERIAL COUNTY AT GORDON'S WELL HAZARD CONSTRUCTION COMPANY REYES, JULIO $579,890 06/07/13 0%


FROM 0.4 MILE WEST TO 0.4 MILE EAST P O BOX 229000
11-410004	 $0 06/27/13
722 EAST BARIONI BLVD	 0%

$0 11/30/13


OF GORDON'S WELL OVERCROSSING IMPERIAL, CA 92251

SAN DIEGO CA 921929000


REMOVE AC STRUCTURAL SECTION (858)688-1091 SUSPENDED

(858)587-3600
 

HA22
 

11-IMP-8-80.5/80.9	 IN IMPERIAL COUNTY ABOUT 15 MILES W HAZARD CONSTRUCTION COMPANY REYES, JULIO $682,102 03/19/13 0%


EST OF WINTERHAVEN FROM 0.3 MILE WE P O BOX 229000
11-410704	 $0 04/11/13
722 EAST BARIONI BLVD	 0%

$0


ST OF SAND HILLS OVERCROSSING TO 0. 1 IMPERIAL, CA 92251

SAN DIEGO CA 921929000


MILE EAST OF SAND HI (858)688-1091 SUSPENDED

(858)587-3600


PAVEMENT REHABILITATION
 
HA22
 

11-IMP-98-21.8/31.3	 IN IMPERIAL COUNTY IN AND NEAR CALE HAZARD CONSTRUCTION COMPANY HERNANDEZ, DANIEL $3,427,519 03/19/13 58%


XICO FROM 0.2 MILE WEST OF WESTSIDE P O BOX 229000
11-275204	 $562,562 04/11/13
722 E. BARIONI BLVD.	 17%

STP-P098-(024)	 $482,867 11/29/13


MAIN CANAL BRIDGE TO KLOKE ROAD IMPERIAL, CA 92251

--() SAN DIEGO CA 921929000


PAVEMENT REHABILITATION (760)355-8666

(858)587-3600
 

HA22
 

11-SD-5-4.6/0	 IN SAN DIEGO COUNTY AT VARIOUS NEWEST CONSTRUCTION COMPANY BALCE, ALEX $934,566 02/20/13 44%


LOCATIONS 7847 DUNBROOK ROAD STE C
11-297104	 $47,895 04/03/13
9851 BUENA VISTA	 5%

$15,922 02/27/14


REHABILITATE PUMP STATIONS
 AVENUE
 
SAN DIEGO CA 92126
 

SANTEE, CA 92071

(858)537-0774
 

(858)688-2125

HA22
 

11-SD-5-5.0/63.7	 IN SAN DIEGO COUNTY AT VARIOUS FLATIRON WEST INC JUAREZ, DAN $14,221,256 10/25/12 47%
 

LOCATIONS 1770 LA COSTA MEADOWS DRIVE
11-238604	 $7,742,230 12/03/12
2863 CARMEL VALLEY	 54%

ACST-X073-(098)E	 $1,191,382 05/12/14


PAVEMENT REHABILITATION
 ROAD
 
- -( )	 SAN MARCOS CA 92078
 

DEL MAR, CA 92014

(760)916-9100
 

(858)688-1501

HA22 WPCP
 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 119 

Statement of Ongoing Contracts as of 09/20/13
10/01/13 

11District 

11-SD-5-10.0/10 

Fed Aid 
Pgm Code 

11-2976U4 

Contract 

HPLU-6211-(115) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY IN NATIONAL CITY 

AT 24TH STREET UNDERCROSSING AND AT 

CIVIC CENTER DRIVE UNDERCROSSING 

Description 

WIDEN AND REALIGN RAMP WITH HMA 

Type Of Work 

L B CIVIL CONSTRUCTION INC 

Contractor 

SAN DIEGO CA 92121 

(858)481-5222 

LEVINE, GARY 

Resident 
Engineer 

(760)639-4430 

11585 SORRENTO VALLEY RD #104 3485 EAST VISTA WAY 

VISTA, CA 92084 

$1,762,979

Bid + CCOs

 $1,882,550

Comp To date

 $2,968

This Month 

06/21/12 

Awarded 

08/07/12 

Approved 

06/05/14 

Est Comp
Accepted 

54%

%Time

 98%

% Work 
Message 

11-SD-5-13.9/50.9 
11-2M1504 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS 

CLEAN & TREAT BRIDGE DECKS 

TRUESDELL CORPORATION OF 

CALIFORNIA INC 

1310 W 23RD STREET 

TRAN, DUNG 

5825 AVENIDA ENCINAS 

STE. 101 

$1,058,033
 $18,750
 $18,750

06/10/13 
07/08/13 
12/30/13 

27%

 2%

HM3 

TEMPE AZ 85282 

(602)437-1711 
(858)688-1549 

CARLSBAD, CA 92008 

11-SD-5-23.9/25.5 

HB1 

11-404304 
ACHS-0051-(624)E 

PIG0-0516-(4E)

--() 

IN SAN DIEGO COUNTY IN SAN DIEGO, 

FROM MISSION BAY DRIVE OVER CROSSING 

TO 0.5 MILE SOUTH OF LA JOLLA PARKWAY 

VIADUCT 

CONSTRUCT OUTER SEPARATION BARRIER 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

TRAN, DUNG 

(858)688-1549 

5825 AVENIDA ENCINAS 

STE 101 

CARLSBAD, CA 92008 

$2,848,440
 $4,022
 $4,022

08/16/13 
08/29/13 
02/10/14 

2%

 0%

11-SD-5-62.6/0 

HA22 

11-270804 
ACST-X073-(094)E 

X0-73 0-(4E)

--() 

WPCP 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS 

CULVERT REHABILITATION 

L B CIVIL CONSTRUCTION INC 

SAN DIEGO CA 92121 

(858)481-5222 

LEVINE, GARY 

(760)639-4430 

11585 SORRENTO VALLEY RD #104 3485 EAST VISTA WAY 

VISTA, CA 92084 

$1,703,876
 $1,524,876

 $0

09/27/12 
11/06/12 
08/08/14 

36%

 93%

11-SD-8-10.5/12.6 

HB1 

11-298604 
ACIM-0081-(311)E 

00-81 3-(1E) 

--() 

WPCP 

IN SAN DIEGO COUNTY IN LA MESA AND 

ABOUT 6 M E OF EL CAJON FROM 0.1 M W 

OF FLETCHER PKWY OC TO SEVERIN DRIVE 

OC AND FROM HARBISON 

CONCRETE BARRIER AND MBGR 

L B CIVIL CONSTRUCTION INC 

SAN DIEGO CA 92121 

(858)481-5222 

TRAN, DUNG 

(858)688-1549 

11585 SORRENTO VALLEY RD #104 5825 AVENIDA ENCINAS 

SUITE 101 

CARLSBAD, CA 92008 

$2,412,993
 $2,383,248

 $29,402

12/18/12 
01/10/13 
05/16/14 

49%

 99%

11-SD-8-16.8/37.8 
11-2M5204 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS 

CLEAN & TREAT BRIDGE DECKS 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

RAMIREZ, DANIEL 

(760)594-2011

1463 BROADWAY 

EL CAJON, CA 92021 

$494,240 
$109,568 
$58,003 

05/10/13 
06/04/13 
10/03/13 

88% 

23% 

HM3 (949)252-0441 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-8-17.4/18.7 HURTZIG, JOHNIN SAN DIEGO COUNTY IN EL CAJON FROM PACIFIC RESTORATION GROUP INC $1,298,610 03/19/13 43%

HB4N 

11-063814 
ACIM-0081-(312)E 

--() 
(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

SECOND STREET UNDERCROSSING TO 

GREENFIELD DRIVE UNDERCROSSING 

_______________ 

HIGHWAY PLANTING/IRRIGATION SYSTEM 

PERRIS CA 92572 

(951)940-6069 

P O BOX 429 $199,458
 $190,928

04/22/13 
02/15/17 

18%

11-SD-15-8.9/9.7 IN SAN DIEGO COUNTY (SINK HOLE) ERRECAS INC $1,000,000 03/01/98 0%
11-233204 
ER- -( ) 

EMERGENCY EARTHWORK P O BOX 1161 $0
 $0

03/01/98 
0%

--() SPRING VALLEY CA 91979 

HA23 

11-SD-15-11.2/M14.5 CALVI, CHRISIN SAN DIEGO COUNTY IN SAN DIEGO ON CLEAN CUT LANDSCAPE $2,456,927 11/16/11 0%
11-2T0974 13220 EVENING CREEK 

RD STE 112 

RTE 15 FROM 0.3 MILE SOUTH OF H AVE 

OVERCROSSING TO 0.2 MILE NORTH OF 

8406 N ARMSTRONG AVE $2,320,680
 $5,931

12/13/11 
01/28/16 

0%

HB32 SWPPP 
(858)688-1508 

SAN DIEGO, CA 92128POMERADO ROAD OVERCROSSI 

PLANTING, EROSION CONTROL AND 

CLOVIS CA 93619 

(559)322-2041 
PLANT EST 

SATIS 

11-SD-15-14.5/M16.4 CALVI, CHRISIN SAN DIEGO COUNTY IN SAN DIEGO FROM DIVERSIFIED LANDSCAPE COMPANY $1,665,533 07/17/12 0%
11-2T0984 13220 EVENING CREEK 

DR. #112 

0.2 MILE NORTH OF POMERADO ROAD 

OVERCROSSING TO 0.5 MILE NORTH OF 

33801 WASHINGTON STREET $1,433,907
 $23,324

08/16/12 
09/07/16 

0%

HB4C SWPPP 
(858)688-1508 

SAN DIEGO, CA 92128MIRA MESA BOULEVARD UNDER 

HIGHWAY PLANTING AND IRRIGATION 

WINCHESTER CA 92596 

(951)926-7444 
PLANT EST 

SATIS 

11-SD-15-15.0/M16.4 BOBOTIS, MARKIN SAN DIEGO COUNTY IN SAN DIEGO FROM GRANITE CONSTRUCTION COMPANY $22,191,982 04/04/12 36%
11-2T0954 13220 EVENING CREEK 

DR.STE 112 

CARROLL CANYON ROAD OVERCROSSING TO 

0.5 MILE NORTH OF MIRA MESA BOULEVARD 

P O BOX 50085 $10,661,119
 $638,289

04/30/12 
09/11/14 

48%

HB4C SWPPP 
(858)688-1439 

SAN DIEGO, CA 92128UNDERCROSSING 

CONSTRUCT DAR AND TRANSIT STATION 

WATSONVILLE CA 950775085 

(831)724-1011 

11-SD-15-16.4/M19.5 CALVI, CHRISIN SAN DIEGO COUNTY ROUTE 15 0.5 DIVERSIFIED LANDSCAPE CO. $2,709,838 10/11/11 0% 

HB32 

11-2T0994 

SWPPP 
(858)688-1508

13220 EVENING CREEK 

DRIVE N. 

SAN DIEGO, CA 92128 

MILES NORTH OF MIRA MESA BOULEVARD 

BLVD UNDERCROSSING TO ROUTE 56/15 

SEPARATION AND ON ROUTE 56 A 

INSTALL AUTOMATIC IRRIGATION SYSTEM 

WINCHESTER CA 92596 

(951)926-7444 

33801 WASHINGTON STREET $2,559,710 
$11,040 

10/25/11 
02/04/16 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-15-21.9/23.9
 
11-2607D4
 

000000000
 

000
 

11-SD-15-21.9/M23.9
 
11-260724
 
HPLU-6211-(080)
 

--()
 

HB4C SWPPP
 

11-SD-15-23.8/M26.2
 
11-260734
 
HPLU-6211-(098)
 

--()
 

HB4C SWPPP
 

11-SD-15-23.8/26.2
 
11-2607C4
 

11-SD-15-26.2/M27.8
 
11-2T0864
 

HB32 SWPPP
 

11-SD-15-27.8/30.1
 
11-2T0874
 
CMLN-6211-(111)
 

--()
 

HB4C SWPPP
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY IN DISTRICT 11 ON
 

RTE FROM CAMINO DEL NORTE UC TO 0.4KM
 

NORTH OF NORTH RANCHO BERNARDO RD UC
 

DIR'S ORDER EMERG
 

PERFORM HIGHWAY IRRIGATION AND
 

PLANTING
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

CAMINO DEL NORTE UNDERCROSSING TO 0.4
 

KM NORTH OF RANCHO BERNARDO ROAD
 

UNDERCROSSING
 

INSTALL PLANTING AND WATER SYSTEM
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.2 KM NORTH OF RANCHO BERNARDO ROAD
 

UNDERCROSSING TO LAKE HODGES BRIDGE
 

INSTALL HIGHWAY PLANTING SYSTEMS
 

INSTALL HIGHWAY PLANTING AND
 

AUTOMATIC IRRIGATION SYSTEMS.
 

LANDSCAPE
 

IN SAN DIEGO COUNTY IN SAN DIEGO AND
 

ESCONDIDO FROM LAKE HODGES BRIDGE TO
 

CLARENCE LANE UNDERCROSSING
 

HWY PLANTING & AUTO IRRIGATION SYS
 

IN SAN DIEGO COUNTY IN AND NEAR
 

ESCONDIDO FROM CLARENCE LANE
 

UNDERCROSSING TO NINTH AVENUE
 

UNDERCROSSING
 

PLANTING, EROSION AND IRRIGATION
 

Resident 
EngineerContractor 

PACIFIC RESTORATION GROUP INC.SAGGESE, CARMINE
 

325 E. ELLIS AVENUE
 304 ENTERPRISE STREET
 

SUITE B
 
PERRIS, CA 92570
 

ESCONDIDO, CA 92029

(951)940-6069
 

(858)688-1542
 

EAST BAY CONSTRUCTION CO., INCSAGGESE, CARMINE T
 

41120 ELM STREET SUITE G
 

MURRIETA CA 92562
 

NATIVE LANDSCAPE INC
 

9746 TAMARACK LANE
 

ESCONDIDO CA 92029
 

(760)735-8700
 

3D ENTERPRISES, INC.
 

7964 ARJONS DRIVE, SUITE I
 

SAN DIEGO, CA 92126
 

(858)530-2202
 

PACIFIC RESTORATION GROUP INC
 

P O BOX 429
 

PERRIS CA 92572
 

(951)940-6069
 

WESTERN RIM CONSTRUCTION INC
 

912 S ANDREASEN DR STE 108
 

ESCONDIDO CA 92029
 

(760)489-4328
 

13560 EVENING CREEK
 

DRIVE
 

SAN DIEGO,CA 92128
 

(858)688-1542
 

SAGGESE, CARMINE
 

304 ENTERPRISE STREET
 

SUITE B
 

ESCONDIDO, CA 92129
 

(858)688-1542
 

SAGGESE, CARMINE
 

304 ENTERPRISE ST.,
 

STE B
 

ESCONDIDO, CA 92029
 

(858)688-1542
 

SAGGESE, CARMINE
 

304 ENTERPRISE STREET
 

ESCONDIDO, CA 92029
 

(858)688-1542
 

SAGGESE, CARMINE
 

304 ENTERPRISE STREET
 

SUITE B
 

ESCONDIDO, CA 92029
 

(858)688-1542


 $296,425 08/29/12 47%
 $228,433
 $11,336

09/28/12 
06/17/14 

75%

 $1,283,194 02/19/09 0%
 $1,225,407

 $0
03/20/09 
05/17/13 

0%

PLANT EST 

SATIS 

$1,025,574 11/24/10 0%
 $776,992

 $0
01/11/11 

0%

PLANT EST 

SATIS 

$461,720 08/02/12 23%
 $148,674
 $13,852

08/30/12 
12/03/15 

32%

 $1,373,144 06/27/11 0%
 $1,272,513

 $2,932
07/28/11 
03/08/16 

0%

PLANT EST 

SATIS 

$2,022,695 04/04/12 0% 
$1,839,453 

$12,175 
05/22/12 
05/16/16 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-15-30.1/31.5 SAGGESE, CARMINEIN SAN DIEGO COUNTY IN ESCONDIDO FROM PACIFIC RESTORATION GROUP INC $1,734,499 04/04/12 26%

HB4C 

11-2T0884 
CMLN-6211-(110) 

--() 

SWPPP 
(858)688-1542 

304 ENTERPRISE STREET 

SUITE B 

ESCONDIDO, CA 92029 

NINTH AVENUE UNDERCROSSING TO ROUTE 

15/78 SEPARATION. 

INSTALL PLANTING AND IRRIGATION 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 $1,485,033
 $3,252

06/20/12 
06/09/16 

85%

11-SD-52-5.0/6.2 LE VINE, GARYIN SAN DIEGO COUNTY IN SAN DIEGO FROM HAZARD CONSTRUCTION COMPANY $3,188,923 07/02/13 8%
11-402804 
STP-P052-(017)E 

--() 
(760)639-4430 

3485 EAST VISTA WAY 

VISTA, CA 92084 

0.5 MILE WEST OF CONVOY STREET 

OVERCROSSING TO 0.4 MILE WEST OF 

ROUTE 163/52 SEPARATION 

PAVEMENT REHABILITATION 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 $1,340,102
 $1,316,088

07/24/13 
01/07/14 

42%

HA22 

11-SD-52-14.5/15.5 HURTZIG, JOHNIN SAN DIEGO COUNTY IN SANTEE ON MIDORI LANDSCAPE INC $1,989,935 05/24/11 0%

HB32 

11-2T0704 
STPL-N621-(110)2 

--()

SWPPP 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

ROUTE 52 FROM .4 MILE WEST OF MISSION 

GORGE ROAD UC TO FORESTER CREEK 

BRIDGE AND ON ROUTE 125 FRO 

PLANTING AND EROSION WORK 

SANTA ANA CA 92707 

(714)751-8792 

3231 S MAIN STREET $1,840,365
 $2,501

06/10/11 
09/21/15 

0%

PLANT EST 

SATIS 

11-SD-52-15.5/17.3 HURTZIG, JOHNIN SAN DIEGO COUNTY IN SANTEE FROM GRIFFITH COMPANY $2,076,864 05/20/11 0%

HB32 

11-2T0114 
STPL-6211-(101)N 

621-1 10-()

--() 

SWPPP 

(858)467-4086 

7177 APPORTUNITY ROAD 

SAN DIEGO, CA 92111 

FORESTER CREEK BRIDGE TO MAGNOLIA 

AVENUE UNDERCROSSING 

PLANTING,IRRIGATION,EROSION CONTROL 
SANTA FE SPRINGS CA 90670 

(562)929-1128 

12200 BLOOMFIELD AVENUE $1,986,095
 $2,220

06/10/11 
08/11/15 

0%

PLANT EST 

SATIS 

11-SD-52-17.3/17.5 HURTZIG, JOHNIN SAN DIEGO COUNTY IN SANTEE MIDORI LANDSCAPE INC $1,089,100 04/08/11 0%

HB32 

11-2T0014 
STPL-6211-(103)N 

621-1 10-() 

--() 

SWPPP 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

EROSION CONTROL WORK 

SANTA ANA CA 92707 

(714)751-8792 

3231 S MAIN STREET $993,848
 $0

05/12/11 
04/22/15 

0%

PLANT EST 

SATIS 

11-SD-56-3.5/3.5 HURTZIG, JOHNIN SAN DIEGO COUNTY IN SAN DIEGO AT PACIFIC RESTORATION GROUP INC $1,300,536 10/14/11 0% 

HA22 

11-2E0064 

SWPPP 

(858)467-4086

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92110 

0.2 MILE SOUTHEAST OF CAMINO SANTA FE 

OVERCROSSING _____________ 

MITIGATION PLANTING AND IRRIGATION 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 $1,253,776 
$8,095 

11/15/11 
09/17/14 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-56-6.8/8.7 IN SAN DIEGO COUNTY IN SAN DIEGO FROM PACIFIC RESTORATION GROUP INC HURTZIG JOHN $505,825 06/25/10 0%
11-402304 PENASQUITOS CREEK BRIDGE TO 0.3 MILE 

WEST OF ROUTE 56/15 SEPARATION 

RECYCLED WATER CONVERSION 
PERIS CA 92572 

P O BOX 429 

(858)467-4086 

7177 OPPORTUNITY RD 

SAN DIEGO CA 92111 

$498,796
 $1,080

07/20/10 
03/17/14 

0%

PLANT EST 

HA25 WPCP 
SATIS 

11-SD-56-/8.9 IN SAN DIEGO COUNTY IN SAN DIEGO ON DBX INC AMTEY, SHRIKANT $4,572,744 12/19/12 65%
11-269304 
STP-X073-(101) 

--() 

ROUTE 5 FROM SORRENTO VIADUCT TO RO 

UTE 5/56 SEPARATION AND ON ROUTE 56 

FROM ROUTE 5/56 SEPARA 

INSTALL CCTV, RAMP METERING, SIGNAL 

TEMECULA CA 92590 

(951)296-9909 

42024 AVENIDA ALVARADO SUITE 

(858)688-1575 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$3,101,275
 $344,794

01/11/13 
12/30/13 

68%

HB4N WPCP 

11-SD-75-9.0/0 IN SAN DIEGO COUNTY IN SAN DIEGO ON PETERSON-CHASE GENERAL $2,833,423 08/15/13 0%
11-290304 
BRST-X073-(099)E 

ROUTE 75 AT E75-N5 CONNECTOR OC AND 

ON ROUTE 805 AT KEARNY VILLA RD OC 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$0
 $0

08/28/13 
0%

--()
RETROFIT, CONCRETE BARRIER 

IRVINE CA 92614 

HA21 (949)252-0441 

11-SD-75-21.8/0 IN SAN DIEGO COUNTY IN SAN DIEGO AT CERTIFIED COATINGS COMPANY BAGUBE, JUN $2,322,748 12/13/12 65%
11-409504 SAN DIEGO-CORONADO BAY BRIDGE 1.3 

MILES FROM BEGINNING OF BRIDGE. 

PAINT CORONADO BRIDGE SPANS 26-29 
FAIRFIELD CA 94534 

(707)639-4414 

2320 CORDELIA ROAD 

(858)688-1438 

9851 BUENA VISTA AVE 

SANTEE, CA 92071 

$961,681
 $457,181

01/10/13 
12/26/13 

41%

HA21 WPCP 

11-SD-76-7.3/13.1 IN SAN DIEGO COUNTY IN AND NEAR FLATIRON WEST INC. FITZGIBBON, EDWARD $71,335,376 12/23/09 100%
11-080104 
ARRA-P076-(024)E 

P0-76 0-(4E) 

--() 

OCEANSIDE FROM 0.8 KM WEST OF MELROSE 

DRIVE TO 1.0 KM EAST OF SOUTH 

MISSION ROAD 

CONSTRUCT FOUR LANE HIGHWAY 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

(760)639-4430 

3485 E. VISTA WAY 

VISTA CA 92084 

$69,468,695
 $397,488

01/19/10 
02/27/14 

99%

HE14 SWPPP 

11-SD-76-16.7/17.7 IN SD CNTY NEAR BONSALL & FALLBROOK FLATIRON WEST INC FITZGIBBON, EDWARD T. $24,009,301 08/01/12 44% 
11-257144 ON RTE 15 FROM .4 MILE SO TO .8 MILE 

N/O RTE 76/15 SEPARATION AND ON RTE 

76 FROM .5 MILE WEST 

MODIFY AND WIDEN INTERCHANGE 

SAN MARCOS CA 92078 

(760)916-9100 
(760)639-4430

1770 LA COSTA MESA MEADOWS DR 3485 EAST VISTA WAY 

VISTA, CA 92084 

$20,864,745 
$744,591 

08/31/12 
09/17/14 

86% 

HA21 SWPPP 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-76-23.1/23.5 IN SAN DIEGO COUNTY AT PALA FROM 0.1 COFFMAN SPECIALTIES INC AKHONDZADEH, RAHIM $3,291,315 12/28/10 100%

HA21 

11-273404 
ACST-ACBR-(STP)P 

P-ACBR-(STP)P 

--() 

SWPPP 

MILE WEST TO 0.3 MILE EAST OF PALA 

CREEK BRIDGE 

BRIDGE REPLACEMENT 
SAN DIEGO CA 92126 

(858)536-3100 
(858)688-1318 

9685 VIA EXCELENCIA SUITE 200 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$3,167,228
 $0

01/13/11 
08/23/13 

100%

COMPLETED 
08/23/13 

11-SD-78-15.3/15.7 IN SAN DIEGO COUNTY IN ESCONDIDO AND FLATIRON WEST INC JAVED, FARIDUN $9,668,933 01/17/12 100%

HE13 

11-259804 
6211-107E-( ) 

--() 

SWPPP 

SAN MARCOS FROM 0.2 MILE WEST TO 0.2 

MILE EAST OF NORDAHL ROAD 

OVERCROSSING. 

REPLACE NORDAHL BRIDGE AND WIDEN 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(760)735-5089 

304 ENTERPRISE STREET 

SUITE B 

ESCONDIDO, CA 92029 

$9,425,950
 $0

02/13/12 
08/30/13 

100%

COMPLETED 
08/30/13 

11-SD-78-15.3/16.3 IN SAN DIEGO COUNTY IN ESCONDIDO AND PACIFIC RESTORATION GROUP INC HURTZIG, JOHN $415,720 03/08/13 4%
11-2T2304 
PLUN-6211-(117) 

--() 

SAN MARCOS FROM 0.2 MILE WEST OF 

NORDAHL ROAD OVERCROSSING TO 0.2 MILE 

WEST OF ROUTE 15/78 SE 

INSTALL HIGHWAY PLANTING 

PERRIS CA 925720429 

(951)940-6069 

P O BOX 429 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$103,003
 $72,873

04/17/13 
11/04/16 

25%

HB32 

11-SD-94-14.9/30 IN SAN DIEGO COUNTY NEAR JAMUL FROM GRANITE CONSTRUCTION COMPANY $12,025,379 07/31/13 0%
11-290404 
ACNH-P094-(059)E 

ROUTE 54 TO 0.2 MILE EAST OF MARRON 

VALLEY ROAD 

P O BOX 50085H STREET $0
 $0

08/21/13 
0%

--() 
PAVEMENT REHABILITATION 

WATSONVILLE CA 950775085 

(760)732-0915 
SUSPENDED 

HA22 

11-SD-94-30.0/39 IN SAN DIEGO COUNTY NEAR DULZURA ON HAZARD CONSTRUCTION COMPANY BAGUBE, JUN $978,130 06/10/13 71%
11-2M4104 ROUTE 94 FROM 0.9 MILE EAST OF GRANDE 

CREEK BRIDGE TO ROUTE 188 AND ON 

ROUTE 188 FROM 0.2 MILE 

SLURRY SEAL,COLD PLANE,HMA OVERLAY 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

(858)688-1438 

9851 BUENA VISTA AVE. 

SANTEE, CA 92071 

$146,959
 $146,959

06/27/13 
10/21/13 

15%

HM1 

11-SD-163-1.4/0 IN SAN DIEGO COUNTY IN SAN DIEGO AT DISNEY CONSTRUCTION INC MOEN, MIKE $13,989,443 07/15/13 11% 
11-264114 
BRLS-6211-(089) 

--() 

LAUREL STREET BRIDGE OVERCROSSING 

BRIDGE SEISMIC RETROFIT 
BURLINGAME CA 94010 

(650)259-9545 

875 MAHLER ROAD #188 

(619)995-7335

9851 BUENA VISTA AVE 

SANTEE, CA 92071 

$156,420 
$156,420 

08/07/13 
06/13/14 

1% 

HA21 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13
 

District 11 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-163-1.7/3.2 

TEA2 

11-265004 
ACST-P163-(026)E 

P1-63 0-(6E) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.1 MILE SOUTH OF RICHMOND STREET 

OVERCROSSING TO 0.2 MILE NORTH OF 

6TH AVE UNDERCROSSING. 

INSTALL HIGHWAY PLANTING 

SIERRA LANDSCAPE COMPANY, INC. 

PALM DESERT CA 92211 

(760)328-8900 

ARINDUQUE, RAY 

(858)467-4084 

73-771 DINAH SHORE DR STE 200 7177 OPPORTUNITY ROAD 

SAN DIEGO CA 92111 

$1,139,186
 $970,868

 $0

10/08/09 
11/24/09 
12/17/13 

0%

 0%

PLANT EST 

SATIS 

11-SD-163-1.7/3.2 

000000000 

000 

11-2650A4 
IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.1 MILE SOUTH OF RICHMOND STREET OC 

TO 0.2 MILE NORTH OF 6TH AVENUE 

UNDERCROSSING DIR'S ORD 

PERFORM HIGHWAY PLANTING AND 

IRRIGATION 

ACCU CONSTRUCTION, INC. 

SANTA ANA, CA 92705 

1526 BROOKHOLLOW DR. STE. 76 

ARINDUQUE, RAY 

(858)467-4084 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$607,960
 $287,949
 $57,179

04/26/12 
11/26/12 
10/14/15 

25%

 47%

11-SD-163-5.8/8.8 

HB1 

11-403704 
HSST-P163-(028)E

--() 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

GENESEE AVENUE UNDERCROSSING TO MESA 

COLLEGE DRIVE OVERCROSSING AND FROM 

0.5 MILE NORTH OF B 

INSTALL OUTER SEPARATION BARRIER 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

TRAN, DUNG 

(858)688-1549 

5825 AVENIDA ENCINAS 

SUITE 101 

CARLSBAD, CA 92008 

$1,470,988
 $1,297,375
 $157,446

03/28/13 
04/18/13 
09/25/14 

23%

 88%

11-SD-805-4.7/5.6 

HB4C 

11-2T1824 

SWPPP 

IN SAN DIEGO COUNTY IN CHULA VISTA 

FROM 0.4 MILE SOUTH OF EAST PALOMAR 

STREET OVERCROSSING TO 0.1 MILE 

NORTH OF NAPLES ST UNDERCR 

REPLACE STRUCTURE AND CONSTRUC DAR 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

DEYOE MARLA 

(619)661-6342 

8863 AIRWAY ROAD 

SAN DIEGO, CA 92154 

$38,120,810
 $6,946,614
 $1,984,841

01/03/13 
01/29/13 
07/07/14 

22%

 18%

11-SD-805-5.5/9.4 

HB5 

11-2T1814 

SWPPP 

IN SAN DIEGO CNTY, IN CHULA VISTA & 

NATIONAL CITY ON RTE 54 AT RTE 805/ 

54 SEP & ON RTE 805 FR 0.4 MI N OF 

PALOMAR ST OC TO 0.6 MI 

CONSTRUCT HOV LANES 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

HSU, PAUL 

(619)697-0217 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$32,694,451
 $22,932,901
 $1,742,345

04/27/12 
05/22/12 
09/17/14 

87%

 70%

11-SD-805-5.8/13 

HB31 

11-2T1834 
IN SAN DIEGO CO AT VARIOUS LOCATIONS 

FROM 0.3M NORTH OF NAPLES ST 

UNDERCROSSING TO MARKET ST 

OVERCROSSING ***5.8-13.0*** 

CONSTRUCT SOUND WALLS 

WESTERN RIM CONSTRUCTORS INC 

ESCONDIDO CA 92029 

(760)489-4328 

ALSHEIKH, JASON 

(858)688-1473

912 S ANDREASEN DRIVE SUITE10 817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$5,210,987 
$3,769 
$3,769 

07/12/13 
08/07/13 
05/29/15 

0% 

0% 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-805-7.7/9.1 ARINDUQUE, RAYIN SAN DIEGO COUNTY IN CHULA VISTA MARINA LANDSCAPE INC $573,084 06/24/11 0%

HB4N 

11-081654 

WPCP 

(858)467-4084 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

AND NATIONAL CITY FROM 0.1 MILE 

SOUTH OF BONITA ROAD UNDERCROSSING TO 

SWEETWATER ROAD UNDERCRO 

LANDSCAPE AND INSTALL IRRIGATION 

ANAHEIM CA 92805 

(714)939-6600 

1900 S LEWIS STREET $497,630
 $0

07/14/11 
10/09/15 

0%

PLANT EST 

SATIS 

11-SD-805-9.4/13.8 HSU, PAULIN SAN DIEGO COUNTY,IN SAN DIEGO AND GRANITE CONSTRUCTION COMPANY $18,386,122 03/27/12 100%
11-2T1804 

(858)688-1497 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

NATIONAL CITY, FROM 0.6 MILE NORTH OF 

ROUTE 805/54 SEPARATION TO 0.2 MILE 

NORTH OF FEDERAL BL 

CONSTRUCT HOV LANES 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 $16,451,413
 $465,216

04/19/12 
10/22/13 

89%

HB5 SWPPP 

11-SD-805-23.7/27.6 NICKERSON, NANCYIN SAN DIEGO COUNTY ON I-805 FROM SKANSKA USA CIVIL WEST $72,040,000 03/16/12 37%
11-2T2004 
CMLN-6211-(106) 

7807 CONVOY COURT 

SUITE 100 

JUST NORTH OF SR52 TO JUST NORTH OF 

MIRA MESA BOULEVARD 

CALIFORNIA DISTRICT INC 

1995 AGUA MANSA ROAD 

$19,565,919
 $1,040,727

03/30/12 
09/18/15 

27%

--()
SAN DIEGO, CA 921111 HOV LN IN EACH DIR AND A S FACING 

RIVERSIDE CA 92509 

HB5 
(858)688-1391

(951)684-5360 

11-SD-805-26.5/28.9 POUND, DAVIDIN SAN DIEGO COUNTY IN SAN DIEGO ON DIABLO CONTRACTORS INC $53,235,282 01/28/11 72%
11-2T0404 
ARRA-805 -(610)N 

2863 CARMEL VALLEY 

ROAD 

ROUTE 805 FROM 0.3 KM SOUTH OF 

SOLEDAD CANYON BRIDGE AND OVERHEAD TO 

7 CROW CANYON COURT SUITE 100 $47,712,903
 $1,186,702

02/08/11 
12/31/14 

90%

HB5 

80-5 6-(0N) 

--() 

SWPPP 
(858)720-2112 

DEL MAR, CA 920140.6 KM NORTH OF ROUTE 5/8 

CONSTRUCT HOV LANES 

SAN RAMON CA 94583 

(925)552-8250 

11-SD-905-9.5/15 DEYOE, MARLAIN SAN DIEGO COUNTY IN SAN DIEGO FROM FLATIRON WEST/SUKUT $63,410,947 05/08/09 0% 

HE14 

11-288804 
SARR-A905-(019) 

A-A905-(019)N 

--() 

SWPPP 

(619)688-1477

8863 AIRWAY ROAD 

SAN DIEGO,CA 92154 

1.2 KM EAST OF ROUTE 805/905 

SEPARATION TO 0.8 KM EAST OF 

BRITANNIA OVERCROSSING 

CONSTRUCT NEW FREEWAY - PHASE 1B 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE $61,782,201 
$81,676 

05/20/09 
09/30/13 

0% 

PLANT EST 

SATIS 

Totals: Authorized Final Amt: $512,729,272 Completed to Date: $332,185,559 Work This Month: $13,086,561
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 12 

12-ORA-1-17.6/18.1 

Fed Aid 

HB4N 

Pgm Code 

12-0L2604 

Contract 

ACST-P001-(557)E 

P0-01 5-(7E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN ORANGE COUNTY IN NEWPORT BEACH 

FROM 0.1 MILE NORTH OF BAYSIDE DRIVE 

TO 0.1 MILE SOUTH OF PROMONTORY 

DRIVE. 

Description 

MODIFY SIGNALS AND LIGHTING AND 

Type Of Work 

PTM GENERAL ENGINEERING 

SERVICES INC 

Contractor 

RIVERSIDE CA 925137745 

(951)710-1000 

P O BOX 7745 

CHAUDRY, MONAS 

Resident 
Engineer 

(949)279-8801 

6533 MARINE WAY 

IRVINE, CA 92618 

$225,021

Bid + CCOs

 $64,408

Comp To date

 $0

This Month 

06/23/11 

Awarded 

07/14/11 

Approved 

07/23/12 

Est Comp

 76%

%Time

 29%

% Work 

SUSPENDED 

MessageAccepted 

12-ORA-1-/1.1 

HM1 

12-0M2904 
IN ORANGE COUNTY IN DANA POINT AND 

SAN JUAN CAPISTRANO FROM ROUTE 5 

CAMINO LAS RAMBLAS OFF-RAMP TO SAN 

JUAN CREEK BRIDGE 

REMOVE & REPLACE RHMA TYPE G. 

ALL AMERICAN ASPHALT 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

HAMIDI,FRED 

(949)509-5017 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$898,396
 $0
 $0

02/14/13 
03/11/13 

0%

 0%

12-ORA-5-.3/0 

HB4N 

12-0H2324 
HSST-X059-(053)E 

G X0-59 0-(3E) 

--() 

WPCP 

IN ORANGE COUNTY AT VARIOUS LOCATION 

INSTALL CHANGEABLE MS AND MBGR 

SULLY-MILLER CONTRACTING 

COMPANY 

BREA CA 92821 

(714)578-9600 

135 S STATE COLLEGE BLVD 400 

CHAUDRY, MONAS 

(949)936-3586 

6533 MARINE WAY 

IRVINE, CA 92618 

$1,222,057
 $1,233,070

 $24,570

11/30/11 
12/21/11 
10/22/13 

100%

 100%

OVER RUN 

12-ORA-5-5.6/6.6 

HB4N 

12-0F0604 
ACIM-0052-(960)7 

--() 

SWPPP 

IN ORANGE COUNTY IN SAN CLEMENTE AND 

DANA POINT FROM 0.1 MILE SOUTH OF 

CAMINO DE ESTRELLA OVERCROSSING TO 

0.2 MILES SOUTH OF VIA C 

WIDEN ROAD AND BRIDGE, PLACE HMA 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

MERKWAN, KRYSTAL 

(949)558-4402 

15700 TUSTIN VILLAGE 

WAY #3 

TUSTIN, CA 92780 

$4,145,230
 $4,065,032

 $64,401

02/24/12 
03/22/12 

62%

 94%

12-ORA-5-6.0/31.2 
12-0F9204 
ACIM-005 -(944)7 

--()

IN ORANGE COUNTY AT VARIOUS LOCATIONS 

FROM CAMINO DE ESTRELLA OVERCROSSING 

TO FOURTH STREET OVERCROSSING 

PLANTING AND IRRIGATION 

YAKAR 

SAN DIMAS, CA 91773 

113 E. ARROW HIGHWAY 

DICKSON,ERIC 

3337 MICHELSON DRIVE, 

SUITE 100 

IRVINE, CA 92612 

$1,938,487
 $1,740,795

 $1,620

06/16/10 
08/06/10 
10/27/14 

0%

 0%

PLANT EST 

HA25 SWPPP 
(949)279-8447 SATIS 

12-ORA-5-6.1/31.2 

TEA4 

12-0G7304 
SARR- 005-(943)E

 0-0529-(3E) 

--() 

SWPPP 

IN ORANGE COUNTY AT VARIOUS LOCATIONS 

FROM CAMINO DE ESTRELLA OVERCROSSING 

TO FOURTH STREET OVERCROSSING 

REMOVE AND PRUNE TREES 

ROCK BOTTOM INC. 

BAKERSFIELD CA 93308 

2724 LANDCO DR 

DICKSON, ERIC 

(949)279-8447

3347 MICHELSON DR, 

STE #100 

IRVINE CA 92612 

$919,042 
$860,720 

$3,669 

04/14/10 
05/11/10 
08/19/14 

78% 

93% 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-8.5/9.4 IN ORANGE COUNTY IN SAN JUAN BEADOR CONSTRUCTION CO. INC. JAVAHERNESHAN, MAJID $9,343,627 06/22/10 85%
12-0E5704 CAPISTRANO FROM 0.5 MI S OF SAN JUAN 

CREEK ROAD UNDERCROSSING TO 0.5 MI N 

OF SAN JUAN CREEK BRIDGE 
CORONA CA 92883 

26320 LESTER CIRCLE 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$9,647,615
 $7,451

07/13/10 
06/25/14 

98%

HB4N SWPPP 
WIDEN ROADWAY AND BRIDGES (949)509-5031 

12-ORA-5-13.5/34 IN ORANGE COUNTY AT VARIOUS JFL ELECTRIC INC CHAUDRY,MONAS $319,368 06/05/13 0%
12-0N0304 LOCATIONS. 

MODIFTY LIGHTING & ELECTRIC SERVICE 
LOS ANGELES, CA 90001 

(323)581-4400 

8257 COMPTON AVENUE 

(949)936-3594 

6533 MARINE WAY 

IRVINE, CA 92618 

$0
 $0

07/15/13 
02/26/14 

0%

HM4 

12-ORA-5-19.5/19.5 IN ORANGE COUNTY IN LAKE FOREST, DREAMBULDER CHAUDRY,MONAS $400,061 02/21/13 0%

HB1 

12-0L8704 
SIMG-005 -(964)E 

--()

IRVINE AND LAGUNA HILLS FROM 

ROCKFIELD BLVD TO AVENIDA DE LA 

CARLOTA 

MODIFY TRAFFIC SIGNALS & EXTEND 

PLACENTIA CA 92870 

(714)646-3697 

1324 E LAWSON LANE 

(949)279-8801 

6533 MARINE WAY, 

TRAILER #2 

IRVINE, CA 92618 

$0
 $0

03/19/13 
12/12/13 

0%

12-ORA-5-42.1/44.4 IN ORANGE AND LOS ANGELES COUNTIES IN CLEAN CUT LANDSCAPE DICKSON, ERIC $737,551 02/07/11 0%

HB32 

12-1016A4 

SWPPP 

BUENA PARK AND LA MIRADA FROM 

ORANGETHORPE AVENUE OVERCROSSING TO 

0.3 MILE NORTH OF THE LOS 

HIGHWAY PLANTING AND IRRIGATION 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(949)279-8447 

3347 MICHELSON DR., 

STE. 100 

IRVINE, CA 92612 

$737,530
 $1,260

02/24/11 
04/29/15 

0%

PLANT EST 

SATIS 

12-ORA-22-.6/.9 IN ORANGE COUNTY IN SEAL BEACH, LONG ATKINSON CONTRACTORS L P GILCHRIST,WILLIAM $110,559,766 10/12/10 56%

HB5 HB5 

12-071634 
CMLN-6071-(071)N 

607-1 07-()

--() 

SWPPP 

BEACH AND LOS ALAMITOS ON ROUTES 22, 

405 AND 605 

RECONSTRUCT INTERCHANGE 
FOOTHILL RANCH CA 92610 

(949)855-9755 
(949)279-8438 

27422 PORTOLA PARKWAY STE 250 3030 OLD RANCH 

PARKWAY, #375 

SEAL BEACH, CA 90740 

$72,767,931
 $2,265,452

11/05/10 
10/27/14 

66%

12-ORA-22-.7/.9 IN ORANGE COUNTY AT VARIOUS LOCATIONS ATKINSON CONSTRUCTION PIRZADEH, BEHROOZ $70,403,155 06/11/10 77% 

HB5 HB5 

12-071624 
ARRA-X059-(051)N 

X0-59 0-(1NC)M 

6212- 013-() 

SWPPP 

WIDEN FREEWAY AND CONSTRUCT BRIDGES 

FOOTHILL RANCH, CA 92610 

27422 PORTOLA PKWY 

(949)279-8595

3020 OLD RANCH PKWY 

SUITE #250 

SEAL BEACH, CA 90740 

$50,577,857 
$1,568,234 

06/25/10 
08/09/14 

72% 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-22-1.1/13.2 IN ORANGE COUNTY IN WEST MINISTER, ACME CONCRETE PAVING INC HAMIDI,FRED $3,700,000 04/17/13 72%

HM1 

12-0L6504 
NH-P022-(024)E 

--() 

WPCP 

GARDEN GROVE, SANTA ANA & ORANGE FROM 

VALLEY VIEW STREET TO RTE 55 

DIAMOND GRINDING 
SPOKANE WA 99202 

(509)242-1234 

4124 E BROADWAY AVE 

(949)509-5017 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$1,741,487
 $1,166,912

05/06/13 
11/08/13 

47%

12-ORA-39-7.1/9.6 ON SR-39 @ HAZARD AVE, LAMPSON AVE CALIFORNIA PROFESSIONAL CHAUDRY,MONAS $498,903 03/11/13 0%
12-0L77U4 
ACHS-P039-(024)E 

PFP0-39 0-(4E) 

--() 

INSTALL ADDITIONAL SAFETY LIGHTING ELECTRIC ENGINEERING 

LA PUENTE CA 91748 

929 OTTERBEIN AVE UNIT E 

(949)936-3594 

6533 MARINE WAY 

IRVINE, CA 92618 

$0
 $0

04/22/13 
07/01/14 

0%

HB1 (626)810-1338 

12-ORA-39-20.7/22.7 IN ORANGE COUNTY IN IRVINE AND LA RAKAN INC T H WANG $202,882 04/09/13 100%
12-0M4504 HABRA AT VARIOUS LOCATIONS 

REPAIR SIDEWALK, CURB & GUTTER 
TUSTIN CA 92782 

2312 PARK AVE SUITE 116 15700 TUSTIN VILLAGE 

WAY #2 

$170,195
 $0

05/06/13 
08/21/13 
08/21/13 

100%

HM2 

(949)698-9872 
(949)279-8405 

TUSTIN, CA 92780 COMPLETED 

12-ORA-57-11.0/15.6 IN OC - ANAHEIM, COSTA MESA, IRVINE , AUTOBAHN CONSTRUCTION INC $1,056,655 06/11/13 0%
12-0M9304 ORANGE, PLACENTIA, & SANTA ANA ON RTE 

5, 55, 57, 91 & 405 AT VARIOUS 

P O BOX 11238 $0
 $0

07/08/13 
0%

LOCATIONS. 
SANTA ANA CA 927111238 

REMOVE & REPLACE CRASH CUSHIONA 
(714)769-7025 

HM4 

12-ORA-57-11.8/13.4 IN ORANGE COUNTY IN ANAHEIM AT V A P CONSTRUCTION INC CHAUDRY, MONAS $251,720 06/11/12 100%
12-0M2204 
ACNH-P057-(058)E 

--() 

ORANGEWOOD AVE OC AND AT KATELLA AVE 

OC 

ADA IMPROVEMENTS ON ROUTE 57. 
LA MIRADA CA 90638 

(714)253-3270 

16425 ILLUSION WAY 

(949)936-3594 

6533 MARINE WAY 

IRVINE, CA 92618 

$198,758
 $0

07/03/12 
10/30/13 

96%

OVER RUN 

HB71 WPCP 

12-ORA-57-11.9/12.9 IN ORANGE COUNTY AT VARIOUS LOCATIONS AUTOBAHN CONSTRUCTION INC TH WANG $1,275,186 06/03/13 50% 

HM3 

12-0M3804 TREAT BRIDGE DECK W METHACRYLATE 

SANTA ANA, CA 927111238 

(714)769-7025 

P O BOX 11238 

(714)558-4109

15700 TUSTIN VILLAGE 

WAY #2 

TUSTIN, CA. 92780 

$664,401 
$382,024 

06/27/13 
12/05/13 

52% 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 12 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

12-ORA-57-12.3/15.2
 
12-0F0404
 

HB4N SWPPP
 

HB4N
 

12-ORA-57-13.4/14.8
 
12-0M1604
 
ACNH-P057-(057)E
 

--()
 

HB71 WPCP
 

12-ORA-57-16.2/18.8
 
12-0F0314
 

HB4N SWPPP
 

HB4N
 

12-ORA-57-18.8/21.1
 
12-0F0324
 

HB4N SWPPP
 

HB4N
 

12-ORA-73-10.6/11
 
12-0M5504
 
ACNH-P073-(100)E
 

--()


HA23 WPCP
 

12-ORA-74-13.3/16.6
 

ACST-P074-(051)E
 

P0-74 0-(1E)
 

--()
 

HB1 SWPPP
 

Description

Type Of Work
 

IN ORANGE COUNTY IN ANAHEIM FROM 0.3
 

MILE SOUTH OF KATELLA AVENUE
 

UNDERCROSSING TO 0.3 MILE NORTH OF
 

LINCOLN AVENUE OVERCROSSING
 

WIDEN NB ROUTE 57 AND BRIDGES
 

IN ORANGE COUNTY IN ANAHEIM AT BALL
 

RD OC AND AT LINCOLN AVE OC
 

ADA IMPROVEMENTS
 

IN ORANGE COUNTY IN PLACENTIA AND
 

FULLERTON FROM 0.2 MILES SOUTH OF
 

ORANGETHORPE AVENUE TO 0.2 MILES
 

NORTH OF YORBA LINDA BOULEVAR
 

WIDEN FREEWAY AND BRIDGES
 

IN ORANGE COUNTY IN FULLERTON AND
 

BREA FROM 0.1 MILE NORTH OF YORBA
 

LINDA BOULEVARD OVERCROSSING TO
 

LAMBERT ROAD UNDERCROSSING
 

WIDEN LANES, RAMPS AND BRIDGES
 

OC. RTE-73 AT CROWN VALLEY PKWY.
 

BUILD SHEAR PILE WALLS WITH
 

IN ORANGE COUNTY NEAR SAN JUAN HOT
 

SPRING FROM SAN JUAN CANYON BRIDGE TO
 

RIVERSIDE COUNTY LINE
 

ESTABLISH PLANTING AND INSTALL
 

Contractor 

C. C. MYERS, INC.
 

PO BOX 2948
 
RANCHO CORDOVA CA 95741­

2948
 

(916)635-9370
 

VAP CONSTRUCTION INC
 

16425 ILLUSION WAY
 

LA MIRADA CA 90638
 

(714)253-3270
 

BEADOR CONSTRUCTION CO., INC.
 

26320 LESTER CIRCLE
 

CORONA, CA 92883
 

C C MYERS INC
 

1822 SOUTH LEWIS STREET
 

BREA, CA 92805
 

(916)919-1809
 

Resident
 
Engineer
 

LINDQUIST, KARL
 

3020 SATURN STREET
 

SUITE 100
 

BREA, CALIFORNIA 92821
 

(949)279-8531
 

CHAUDRY, MONAS
 

6533 MARINE WAY
 

IRVINE, CA 92618
 

(949)936-3586
 

LINDQUIST,KARL
 

3010 SATURN STREET,
 

SUITE 200
 

BREA, CA 92841
 

(949)279-8531
 

LINDQUIST, KARL
 

3020 SATURN STREET
 

#100
 

BREA, CA 92821
 

(949)279-8531
 

ORTIZ ENTERPRISES INCORPORATEDRAVANIPOUR,MOHAMMAD
 

6 CUSHING STE 200
 

IRVINE CA 92618
 

(949)231-7291
 

PACIFIC RESTORATION GROUP INC
 

P.O. BOX 429
 

PERRIS, CA 92752
 

6521 MARINE WAY T#1
 

IRVINE, CA 92618
 

(949)279-8407
 

DICKSON, ERIC
 

3337 MICHELSON DR.,
 

STE 100
 

IRVINE, CA 92612
 

(949)279-8755


 $17,540,193

 $7,824,422

 $556,051


 $333,037

 $318,025


 $0


 $29,705,102

 $23,656,644


 $906,863


 $30,878,672

 $29,156,327


 $503,644


 $13,092,111

 $12,992,292


 $7,062


 $344,848
 
$268,787
 

$2,224
 

10/26/11 63%

11/17/11
 

45%

09/05/14
 

06/11/12 100%

07/05/12
 

92%

10/30/13
 

OVER RUN
 

10/12/10
 
10/26/10
 
12/31/13
 

10/13/10
 
11/02/10
 
02/07/14
 

07/09/12
 
07/09/12
 
11/26/13
 

04/29/10
 
05/24/10
 
11/03/15
 

90%


 79%


 88%


 93%


 56%


 99%


 60%
 

78%
 
12-043224 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-74-/.2 ON RTE 74 FROM 0.1 MILE WEST OF I­ FLATIRON WEST INC RAVANIPOUR, MOHAMMAD $25,023,125 08/22/12 18%
12-0E3104 5/SR-74 IC TO 0.1 MILE EAST OF I­

5/SR-74 IC. 

REPLACE BRIDGE AND WIDEN RAMP 
SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(949)279-8407 

6521 MARINE WAY #1 

IRVINE, CA 92618 

$3,653,265
 $357,311

09/18/12 
05/05/15 

15%

HE12 SWPPP 

12-ORA-90-11.8/12.5 IN ORANGE COUNTY IN YORBA LINDA AND GRIFFITH COMPANY DICKSON, ERIC $737,806 09/29/11 0%

HB4N 

12-056224 
ACST-P090-(012)E 

P0-90 0-(2E) 

--() 

SWPPP 

ANAHEIM ON ROUTE 90 FROM 0.6 MILE 

EAST OF KELLOGG DRIVE UNDERCROSSING 

TO LA PALMA AVENUE 

HWY PLANTING INSTALL IRRIGATION SYS 

SANTA FE SPRINGS CA 90670 

(562)929-1128 

12200 BLOOMFIELD AVENUE 

(949)279-8447 

3337 MICHELSON DR. 

STE. 100 

IRVINE, CA 92612 

$627,726
 $3,243

10/25/11 
01/07/16 

0%

PLANT EST 

SATIS 

12-ORA-91-.9/5.4 IN FULLERTON AND ANAHEIM WB DIRECTION C C MYERS INC AMUTH,KAUSI $32,145,755 01/09/13 14%
12-0C5704 FROM SR-57 TO I-5 PM .9/5.4 

CONVERT WB AUXILIARY LANES AT 
RANCHO CORDOVA CA 957412948 

P O BOX 2948 200 N. HARBOR BLVD., 

#210 

$3,182,038
 $1,924,454

02/06/13 
12/22/15 

10%

HE13 SWPPP 

(916)635-9370 
(949)279-8741 

ANAHEIM, CA 92805 

HE13 

12-ORA-91-2.4/2.9 IN ORANGE COUNTY IN BUENA PARK FROM LATCO CONSTRUCTION INC AMUTH, KAUSI $446,424 06/11/12 100%

HB1 

12-0K5204 
ACHS-P091-(135)E 

- -( ) 

WPCP 

BLVD UNDERCROSSING TO STANTON AVE 

UNDERCROSSING 

OGAC OVERLAY, UPGRADE ADA GUARDRAIL 
SAN CLEMENTE CA 92673 

(619)341-9515 

940 CALLE NEGOCIO STE 200 

(949)279-8688 

22800 SAVI RANCH 

PKWY. STE.206 

YORBA LINDA, CA 92887 

$450,407
 $128,120

07/05/12 
09/30/13 

99%

OVER RUN 

12-ORA-91-3.1/4.2 IN OC, CITY OF ANAHEIM. WB 91 FROM CHUMO CONSTRUCTION INC AMUTH, KAUSI $2,219,106 01/07/13 100%

HB1 

12-0K5304 
HSNH-P091-(136)

--() 

WPCP 

EAST ST. TO EUCLID AVE. 

RHMA AND POLYESTER CONCRETE OVERLAY 
BALDWIN PARK CA 91706 

(626)960-9502 

14425 JOANBRIDGE STREET 

(949)279-8688 

22800 SAVI RANCH 

PKWY. STE.206 

YORBA LINDA, CA 92887 

$1,955,294
 $100,872

01/24/13 
09/30/13 

99%

OVER RUN 

12-ORA-91-9.1/15.6 IN ORANGE COUNTY IN ANAHEIM AND SEMA CONSTRUCTION INC AMUTH, KAUSI $52,609,673 05/03/11 72% 

HB4 

12-0G3304 

SWPPP 

YORBA LINDA FROM ROUTE 55/91 

SEPARATION TO ROUTE 91/241 SEPARATION 

WIDEN FREEWAY AND BRIDGES 
IRVINE, CA 92618 

(949)407-0500 

320 GODDARD WAY, SUITE 150 

(949)279-8741

22800 SAVI RANCH PRWY 

#206 

ANAHEIN, CA 92887 

$52,883,990 
$129,203 

05/27/11 
10/31/13 

100% 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-91-18.0/18 IN ORANGE COUNTY IN ANAHEIM FROM 0.2 ACCU CONSTRUCTION INC DICKSON, ERIC $300,973 03/04/13 39%

TEA4 

12-0K3304 
STPE-P091-(137) 

--() 

MILE WEST TO 0.3 MILE EAST OF COAL 

CANYON ROAD UC_______________ 

INSTALL VEGETATION & IRRIGATION SYS 
SANTA ANA CA 92705 

(714)641-4730 

1526 BROOKHOLLOW DR SUITE 76 

(949)724-2814 

3337 MICHELSON DR. 

STE. 100 

IRVINE, CA 92612 

$765
 $765

04/18/13 
05/12/17 

0%

12-ORA-91-/10.1 IN ORANGE COUNTY IN LA PALMA, BUENA ALL AMERICAN ASPHALT ZOKAI, FARID $17,588,886 03/26/12 73%

HA22 

12-0H0294 
ACNH-P091-(134)E 

--() 

WPCP 

PARK, FULLERTON AND ANAHEIM FROM LOS 

ANGELES COUNTY LINE TO LAKEVIEW 

AVENUE OVERCROSSING 

REPLACE CONCRETE PAVEMENT 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(949)279-8435 

15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN, CA 92780 

$12,515,129
 $1,667,329

04/27/12 
03/28/14 

71%

12-ORA-133-4.1/8.1 IN ORANGE COUNTY IN LAGUNA BEACH AND PACIFIC RESTORATION GROUP, RAVANIPOUR,MOHAMMAD $1,496,206 01/07/09 82%
12-1072C4 IRVINE FROM ROUTE 73/133 SEPARATION 

TO 0.5 KM SOUTH OF ROUTE 405/133 

INCJOHN RICHARDS 

P O BOX 77038 
6521 MARINE WAY 

IRVINE, CA 92618 

$1,322,874
 $3,700

02/04/09 
04/15/15 

88%

SEPARATION 

PLANTING AND IRRIGATION 
CORONA CA 92877 

(949)279-8407 

HA22 SWPPP 

12-ORA-241-32.5/39 IN ORANGE COUNTY - FROM SANTIAGO BEADOR CONSTRUCTION COMPANY DICKSON, ERIC $753,300 03/19/13 100%
12-0J6704 
ACNH-P241-(003)E 

--() 

CANYON ROAD TO RTE 91 

REVEGETATION OF EXPOSED SLOPES FOR 

INC 

CORONA CA 92883 

26320 LESTER CIRCLE 
3337 MICHELSON DR. 

STE. 100 

IRVINE, CA 92612 

$658,041
 $218,790

04/11/13 
10/31/13 

81%

OVER RUN 

HA25 WPCP (951)674-7352 
(949)724-2814 

12-ORA-405-1.5/24.1 IN ORANGE COUNTY AT VARIOUS LOCATIONS PETERSON-CHASE GENERAL WANG, T H $1,500,544 04/05/12 100%
12-0L7604 DECK SEAL, CONCRETE OVERLAY, SEALS ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
15700 TUSTIN VILLAGE 

WAY #2 

$1,324,153
 $18,415

04/25/12 
10/30/13 

85%

IRVINE CA 92614 
TUSTIN, CA 92780 OVER RUN 

HM3 WPCP (949)252-0441 
(714)558-4109 

12-ORA-405-5.0/5.6 IN ORANGE COUNTY IN IRVINE FROM 0.1 BMC ENTERPRISES INC MERKWAN, KRYSTAL $1,624,765 10/11/12 34% 

HB4N 

12-0M1304 

SWPPP 

MILE NORTH OF JEFFREY ROAD OF JEFFREY 

ROAD OC TO CULVER DRIVE OC 

WIDEN RAMP FOR DECELERATION LANE 
BALDWIN PARK CA 91706 

(626)813-1027 

14510 JOANSBRIDGE STREET 

(949)279-8708

15700 TUSTIN VILLAGE 

WAY, #3 

TUSTIN, CA 92780 

$1,188,163 
$282,826 

11/06/12 
05/22/14 

72% 
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Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 12 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

12-ORA-405-6.4/7.4
 
12-0F5504
 

HB32
 

12-ORA-405-8.7/12.6
 
12-0K0604
 

HB4N WPCP
 

12-ORA-405-17.9/0
 
12-0L3004
 

HB4N
 

Description
Type Of Work Contractor 

Resident 
Engineer 

IN ORANGE COUNTY IN IRVINE FROM SAN YAKAR DICKSON, ERIC 

DIEGO CREEK TO VON KARMAN AVE 113 E ARROW HWY 3337 MICHELSON DR. 
OVERCROSSING. 

HIGHWAY PLANTING & IRRIGATION 
SAN DIMAS CA 91773 

(909)599-1612 
(949)724-2814 

STE. 100 

IRVINE, CA 92612 

IN ORANGE COUNTY IN COSTA MESA FROM MOORE ELECTRICAL CONTRACTING CHAUDRY MONAS
 

ROUTE 55 TO 0.4 MILE NORTH OF EUCLID INC
 6533 MARINE WAY
 
STREET UNDERCROSSING 463 N SMITH AVENUE IRVINE, CA 92618
 
INSTALL FIBER OPTIC CABLE AND CCTV (949)936-3586


CORONA CA 92880
 

(951)371-4202
 

OC. CITY OF WESTMINSTER AT SB I-405 RAKAN INC
 

ON/OFF RAMPS AND AT GOLDEN WEST ST. 2312 PARK AVE SUITE 116
 

UPDGRADE TRAFFIC SIGNAL SYSTEMS
 
TUSTIN CA 92782
 

(949)698-9872
 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

$847,602 06/14/13 2%
 $18,875
 $18,875

07/15/13 
09/18/17 

2%

 $585,021 04/26/10 0%

 $0 05/24/10
 

0%

$0 05/09/12
 

SUSPENDED
 

$260,658 02/22/13 0%
 
$0 04/11/13
 

0%

$0
 

Totals: Authorized Final Amt: $438,130,913 Completed to Date: $298,467,015 Work This Month: $12,315,341



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-DN-101-15.2/0 01-0C3804 

01-DN-101-15.2/0 01-0C3904 

01-DN-101-17.5/0 01-0C2604 

01-DN-101-21.8/0 01-0C7804 

01-DN-101-4.0/0 01-476904 

01-DN-197-2.1/0 01-0C8004 

01-HUM-36-1.7/13.5 01-399104 

01-HUM-36-21.9/0 01-0C7904 

01-HUM-36-5.8/7.6 01-323304 

01-HUM-96-7.8/0 01-0C7704 

01-HUM-96-23.1/29.9 01-0B7704 

01-HUM-96-13.3/16.8 01-0C7304 

01-HUM-101-2.3/66.3 01-431704 

01-HUM-101-54.3/56.8 01-0B1904 

01-HUM-101-72.5/0 01-0C2804 

01-HUM-101-79.9/87.8 01-3633U4 

01-HUM-101-89.3/90.2 01-296104 

01-HUM-101-98.1/100.7 01-459704 

01-HUM-101-12.9/13.1 01-451804 

01-HUM-211-74.4/79.2 01-0A1504 

01-HUM-254-5.8/5.9 01-475014 

01-HUM-254-11.0/11.1 01-475024 

Page 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-HUM-254-12.7/20.6 01-498404 

01-HUM-254-22.3/40 01-475204 

01-HUM-255-.2/1.8 01-0A3804 

01-HUM-299-8.5/0 01-0B6404 

01-HUM-299-20.2/20.5 01-423704 

01-HUM-299-30.7/0 01-437404 

01-HUM-299-4.2/0 01-296124 

01-HUM-299-8.5/0 01-474414 

01-HUM-299-/42.9 01-463914 

01-HUM-999-/0 01-0A4504 

01-HUN-96-27.0/0 01-0C3004 

01-LAK-20-31.6/46.5 01-0C6204 

01-LAK-29-11.9/19.1 01-491214 

01-LAK-53-2.8/7.5 01-3986U4 

01-LAK-53-2.8/7.5 01-3986A4 

01-LAK-999-/0 01-0A4304 

01-MEN-1-33.4/33.9 01-310104 

01-MEN-1-40.9/43.7 01-0B8004 

01-MEN-1-42.5/44.4 01-0A5904 

01-MEN-1-88.7/92.8 01-385724 

01-MEN-20-13.8/32 01-364324 

01-MEN-20-/.1 01-0A2304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-MEN-101-43.1/49 01-262004 

01-MEN-101-84.0/0 01-412214 

01-MEN-101-84.7/T91.3 01-0B8104 

01-MEN-162-11.6/0 01-0C2304 

01-MEN-253-7.2/8.3 01-476204 

01-MEN-271-16.1/22.7 01-0C1304 

01-MEN-999-/0 01-464204 

01-MEN-999-/0 01-0A4204 

01-VAR--/0 01-0B7904 

01-VAR--/0 01-496604 

02-LAS-139-30.0/40 02-4F1304 

02-LAS-147-.5/1.2 02-4E3404 

02-LAS-395-56.5/61 02-3C0724 

02-MOD-299-8.8/14.7 02-4G1304 

02-MOD-299-35.7/36.2 02-3E6904 

02-PLU-70-.1/35.1 02-3C3004 

02-PLU-70-37.5/46.2 02-4E9804 

02-PLU-70-90.5/96 02-4E9904 

02-SHA-5-.1/0 02-3E6504 

02-SHA-5-39.5/40.8 02-378904 

02-SHA-5-44.4/58 02-2C4504 

02-SHA-44-.3/1.8 02-328044 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-SHA-44-4.3/7.4 02-4E9504 

02-SHA-44-21.0/21.4 02-4E5204 

02-SHA-299-2.5/4.3 02-1E10U4 

02-SHA-299-4.3/5.5 02-2E5104 

02-SHA-299-74.8/0 02-2C2224 

02-SIS-3-47.7/48.5 02-0E8404 

02-SIS-3-48.3/53.1 02-4F1604 

02-SIS-5-19.0/25.3 02-3E7504 

02-SIS-5-51.2/58.1 02-3E7604 

02-SIS-5-50.6/52.1 02-3C9204 

02-SIS-96-20.0/20.1 02-340204 

02-SIS-96-68.7/69.1 02-3E0804 

02-SIS-96-/77.5 02-2E2914 

02-SIS-97-.5/11.5 02-4F1504 

02-TEH-5-27.1/42.1 02-3E8104 

02-TEH-5-5.6/41.7 02-0E4504 

02-TEH-32-22.3/22.8 02-2E7304 

02-TEH-36-6.0/11.5 02-4F1804 

02-TEH-36-39.7/40.3 02-2E6204 

02-TEH-36-55.2/67.5 02-4E9704 

02-TEH-36-91.5/0 02-2C2254 

02-TEH-99-13.9/14.3 02-2C1124 

Page 

12 

12 

12 

12 

12 

13 

13 

13 

13 

13 

13 

14 

14 

14 

14 

14 

14 

15 

15 

15 

15 

15 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-TEH-172-/8.9 02-4E9604 

02-TRI-3-.5/6.6 02-4F1704 

02-TRI-3-7.1/8.3 02-4C9604 

02-TRI-3-68.5/0 02-2C9904 

02-TRI-3-/0 02-4E5604 

02-TRI-36-30.4/30.7 02-3E7104 

02-TRI-299-.4/.8 02-2E3504 

02-TRI-299-19.2/19.6 02-2E2004 

02-TRI-299-23.3/0 02-374304 

02-VAR--/0 02-3E6304 

02-VAR--/0 02-4E5404 

03-BUT-32-11.3/15.5 03-4M1604 

03-BUT-70-9.2/17 03-2F3004 

03-BUT-70-28.2/0 03-1E5104 

03-BUT-99-13.0/20.6 03-4M5304 

03-BUT-99-28.1/29.6 03-3E6204 

03-BUT-99-44.4/46 03-3M5804 

03-BUT-99-32.4/33.3 03-3A0424 

03-BUT-191-4.6/0 03-3M6404 

03-BUT-191-/11.4 03-4M2704 

03-COL-5-21.0/34.4 03-4M1204 

03-COL-5-/34.4 03-4M4804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-COL-20-/10.2 03-1F7404 

03-ED-49-3.7/3.9 03-4E5904 

03-ED-49-9.6/10.1 03-3E6304 

03-ED-50-15.4/0 03-4M2304 

03-ED-50-16.4/18.3 03-355534 

03-ED-50-17.8/19.6 03-0F3004 

03-ED-50-19.1/0 03-4M1904 

03-ED-50-51.6/53.2 03-4M0804 

03-ED-50-67.6/72.9 03-1A7314 

03-ED-50-73.7/75.4 03-1A7324 

03-ED-50-77.3/79.3 03-1A73U4 

03-ED-50-78.9/79.5 03-1A7344 

03-ED-50-28.8/39.6 03-1A6804 

03-ED-50-/80.4 03-4M5104 

03-ED-89-18.0/24.9 03-1A8444 

03-ED-193-10.1/10.1 03-2F7204 

03-ED-193-25.8/25.8 03-2F6504 

03-GLE-162-67.2/84.6 03-4M5504 

03-NEV-20-12.8/15.9 03-3E06A4 

03-NEV-20-36.1/44.5 03-4M0704 

03-NEV-20-3.9/17.5 03-2F35U4 

03-NEV-20-12.8/15.9 03-3E0604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-NEV-49-9.7/11.2 03-2A6904 

03-NEV-49-11.6/11.6 03-3F7304 

03-NEV-49-31.3/32.6 03-1F6204 

03-NEV-80-5.0/0 03-4M5004 

03-NEV-80-12.3/13.3 03-3F0304 

03-PLA-65-15.0/23.8 03-333824 

03-PLA-80-4.1/19.5 03-3F2404 

03-PLA-80-34.6/34.9 03-2F2504 

03-PLA-80-56.1/66.3 03-2C8604 

03-PLA-89-13.7/19 03-1C1124 

03-PLA-89-8.6/12.4 03-3F4204 

03-PLA-89-/T8.5 03-2A9204 

03-PLA-174-/2.8 03-4M5704 

03-SAC-5-1.5/0 03-4M3704 

03-SAC-5-22.0/0 03-4M7704 

03-SAC-12-.3/6.1 03-3C9004 

03-SAC-16-2.6/23.9 03-4M2804 

03-SAC-50-.6/17 03-1C12U4 

03-SAC-50-1.6/0 03-0F2304 

03-SAC-50-5.0/16.7 03-3F3204 

03-SAC-51-6.0/8.3 03-1A1404 

03-SAC-80-/M10.4 03-3797U4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-SAC-80-8.1/11.1 03-0F6804 

03-SAC-80-/18 03-4M5204 

03-SAC-160-5.9/L7 03-3M7204 

03-SIE-80-.7/.7 03-4F0304 

03-SIE-89-4.5/5.5 03-4E5004 

03-SUT-99-11.0/14.3 03-1A43A4 

03-SUT-99-11.0/14.3 03-1A4324 

03-SUT-99-19.5/20.5 03-1A4644 

03-SUT-99-30.6/32.7 03-1F5004 

03-SUT-99-/1.6 03-406604 

03-SUT-113-4.5/4.5 03-3F9804 

03-VAR-50-.2/21 03-4F0104 

03-VAR-51-5.5/8.1 03-3F4704 

03-YOL-50-2.5/3.1 03-3F9704 

03-YOL-80-.1/22.1 03-4M4904 

03-YOL-80-2.5/2.9 03-2F7004 

03-YUB-70-14.2/15.1 03-0A5804 

04-ALA-13-9.0/9 04-1SS604 

04-ALA-24-5.1/6.2 04-294914 

04-ALA-80-1.0/1.7 04-0120M4 

04-ALA-80-1.7/2.5 04-292274 

04-ALA-80-1.7/2.2 04-014074 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-80-1.9/8 04-3A7764 

04-ALA-80-1.9/8 04-3A7774 

04-ALA-80-2.5/3.2 04-292264 

04-ALA-80-2.5/8 04-1G3104 

04-ALA-80-2.5/0 04-014084 

04-ALA-84-20.7/23.1 04-172414 

04-ALA-84-25.5/27.1 04-297614 

04-ALA-92-4.1/6 04-153004 

04-ALA-92-6.3/6.8 04-2G3614 

04-ALA-238-14.5/16.5 04-2490A4 

04-ALA-580-9.5/31 04-151134 

04-ALA-580-10.7/10.7 04-4S3704 

04-ALA-580-30.6/30.6 04-2E7404 

04-ALA-580-46.0/46 04-1A6734 

04-ALA-580-4.7/8.2 04-4A07U4 

04-ALA-580-7.8/19.1 04-2908V4 

04-ALA-580-8.3/0 04-172434 

04-ALA-580-8.4/14.6 04-2908C4 

04-ALA-580-14.6/21.6 04-2908E4 

04-ALA-680-1.0/9.9 04-4H4104 

04-ALA-680-4.8/5.2 04-253764 

04-ALA-680-20.8/21.5 04-4G5004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-880-.1/10 04-4H0404 

04-ALA-880-1.0/9.9 04-4H6504 

04-ALA-880-18.3/20.7 04-3E6304 

04-ALA-880-18.3/22.8 04-3E5904 

04-ALA-880-22.6/24 04-3A9214 

04-ALA-880-24.0/25.5 04-3A9224 

04-ALA-880-27.4/28 04-165424 

04-ALA-880-28.2/29.9 04-1A6824 

04-ALA-880-30.1/31.1 04-1706U4 

04-CC-4-.1/100 04-3E6904 

04-CC-4-.2/31.5 04-0A7904 

04-CC-4-23.5/26.1 04-228594 

04-CC-4-27.5/29 04-1G9404 

04-CC-4-16.8/20.3 04-3E2004 

04-CC-4-20.1/45.6 04-2E2304 

04-CC-4-25.6/26.6 04-2285C4 

04-CC-4-26.6/27.5 04-2285E4 

04-CC-24-1.4/0 04-4S2704 

04-CC-80-7.3/7.6 04-1G5504 

04-CC-80-10.7/10.7 04-4G3904 

04-CC-580-5.5/6.1 04-1A3204 

04-CC-580-6.1/6.3 04-003944 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-CC-580-/5.5 04-3E4404 

04-CC-680-1.0/9.9 04-4H6704 

04-CC-680-4.0/6.8 04-2285H4 

04-CC-680-17.5/18.8 04-1E82A4 

04-CC-680-17.5/18.8 04-1E8204 

04-CC-680-24.2/24.8 04-0060C4 

04-CC-680-12.7/17.5 04-3E4304 

04-MRN-1-11.0/0 04-4S5304 

04-MRN-1-37.1/37.1 04-3S5704 

04-MRN-101-20.5/20.9 04-2640G4 

04-MRN-101-22.2/24.1 04-2640L4 

04-MRN-101-23.3/27.6 04-264074 

04-MRN-101-/8.5 04-0C7404 

04-NAP-12-.2/3.2 04-264134 

04-NAP-12-2.8/3.3 04-264144 

04-NAP-29-1.0/9.9 04-4H6904 

04-NAP-29-6.6/16.5 04-1E40A4 

04-NAP-29-40.9/41.4 04-4S0204 

04-NAP-121-.3/2 04-4442A4 

04-NAP-128-10.3/10.3 04-4S0304 

04-SCL-9-4.8/4.9 04-4G1704 

04-SCL-9-/7 04-1G0704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SCL-17-1.0/99.9 04-4H6604 

04-SCL-17-/2.8 04-264904 

04-SCL-82-14.3/19.2 04-3E2904 

04-SCL-82-20.9/0 04-0G1304 

04-SCL-82-/14.3 04-2E7104 

04-SCL-85-1.0/9.9 04-4H4204 

04-SCL-85-18.0/23.9 04-154204 

04-SCL-101-40.2/41.2 04-4876A4 

04-SCL-101-49.0/52.2 04-4A3304 

04-SCL-152-6.1/6.5 04-448834 

04-SCL-152-16.2/19.5 04-2A4404 

04-SCL-680-/9.9 04-153204 

04-SCL-880-4.4/8.7 04-298304 

04-SF-1-.1/.1 04-2E7604 

04-SF-1-5.9/6.3 04-1A9024 

04-SF-80-4.9/5.9 04-0435E4 

04-SF-80-5.4/0 04-040824 

04-SF-80-7.9/8.2 04-0120S4 

04-SF-80-8.2/8.7 04-0120F4 

04-SF-80-12.6/13.9 04-0120T4 

04-SF-101-1.0/9.9 04-4H6804 

04-SF-101-4.1/5 04-2A1404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SF-101-4.1/4.1 04-4G1604 

04-SM-1-13.6/13.8 04-4S4304 

04-SM-1-16.4/16.4 04-4H7904 

04-SM-1-16.8/17.1 04-4H6204 

04-SM-1-28.2/0 04-0G1704 

04-SM-1-38.0/38.6 04-1123U4 

04-SM-1-38.2/39.7 04-1123H4 

04-SM-1-39.6/40.1 04-1123J4 

04-SM-35-24.8/25.2 04-4S1204 

04-SM-82-4.8/18.9 04-4A9234 

04-SM-82-20.8/22.4 04-3E3804 

04-SM-84-8.3/17 04-3E3004 

04-SM-84-22.0/22.1 04-4S5904 

04-SM-84-25.8/27.6 04-2E7504 

04-SM-92-14.4/18.8 04-042244 

04-SM-101-13.5/17.7 04-2642A4 

04-SM-101-17.9/0 04-2E7004 

04-SM-101-/.9 04-235644 

04-SM-101-/6 04-4A9254 

04-SM-101-/26.2 04-2A7904 

04-SM-280-9.6/10.8 04-4G4104 

04-SM-280-/0 04-4A3204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SOL-37-7.2/10.5 04-0T1454 

04-SOL-80-1.0/9.9 04-4H7404 

04-SOL-80-14.3/14.4 04-0A5354 

04-SOL-80-30.6/38.7 04-4A0104 

04-SOL-80-24.8/25.2 04-0A0904 

04-SOL-80-/28.4 04-153504 

04-SOL-84-.1/3 04-3E2804 

04-SON-1-31.9/31.8 04-4H6304 

04-SON-1-31.9/31.9 04-4H6004 

04-SON-1-33.1/33.2 04-4S9604 

04-SON-1-40.1/0 04-3S7524 

04-SON-12-32.7/33 04-3A3304 

04-SON-12-38.9/41.2 04-3E6104 

04-SON-12-41.2/41.3 04-1A6204 

04-SON-101-.9/3.6 04-2640U4 

04-SON-101-3.4/4.1 04-2640K4 

04-SON-101-4.0/5.2 04-264044 

04-SON-101-7.1/8.1 04-0A1854 

04-SON-101-25.0/29.3 04-3A23U4 

04-SON-116-34.1/34.5 04-1G2404 

04-SON-116-41.8/44.7 04-283824 

04-SON-121-7.3/11.6 04-3E8204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SON-121-/7.3 04-3E3204 

04-SON-128-5.4/0 04-2S9414 

04-SON-128-17.1/24.7 04-4A8824 

04-SON-128-21.7/0 04-4A8814 

05-MON-1-20.9/20.9 05-0T6504 

05-MON-1-21.0/21.2 05-1A9604 

05-MON-1-21.3/21.6 05-0E9604 

05-MON-1-21.5/21.6 05-1A5704 

05-MON-1-46.8/46.8 05-0S9404 

05-MON-1-58.3/0 05-1A6904 

05-MON-1-74.9/77.6 05-1A4304 

05-MON-1-99.9/101.5 05-315924 

05-MON-1-/0 05-1A4804 

05-MON-68-/0 05-1A8004 

05-MON-101-39.0/39.7 05-1C5404 

05-MON-101-61.0/64.6 05-0Q5704 

05-MON-101-66.4/66.4 05-1C6404 

05-MON-101-85.0/85.8 05-349514 

05-MON-101-100.0/101.3 05-315804 

05-MON-101-91.2/100.4 05-0161E4 

05-SB-101-.3/7.5 05-4625A4 

05-SB-101-.3/7.5 05-462504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SB-101-10.8/12.8 05-447814 

05-SB-101-12.9/14 05-1C4304 

05-SB-101-26.5/27.1 05-0M14V4 

05-SB-101-72.7/75 05-1A3004 

05-SB-101-78.4/82.2 05-1A2204 

05-SB-101-83.1/83.9 05-463804 

05-SB-101-/0 05-1A7904 

05-SB-166-.9/2.4 05-0G1604 

05-SB-246-31.4/34.6 05-1A4004 

05-SBT-101-.7/.7 05-1A9304 

05-SCR-1-15.3/17.1 05-129114 

05-SCR-1-17.4/26 05-0M9704 

05-SCR-1-26.8/36.3 05-0M9804 

05-SCR-9-8.4/8.6 05-0K2304 

05-SCR-17-6.0/12.6 05-0L70U4 

05-SCR-17-6.0/12.6 05-0L7014 

05-SCR-17-11.0/0 05-1A7104 

05-SLO-1-73.0/74.3 05-1A4904 

05-SLO-1-36.7/39.6 05-0N4004 

05-SLO-46-4.1/0 05-0C3304 

05-SLO-46-32.1/36.7 05-330744 

05-SLO-46-36.6/41.2 05-330724 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SLO-46-40.0/0 05-330754 

05-SLO-46-40.7/46.3 05-330774 

05-SLO-101-35.7/46.3 05-0G0304 

05-SLO-101-36.0/37.5 05-0Q6304 

05-SLO-101-45.3/45.7 05-402824 

05-SLO-101-/.8 05-445904 

05-SLO-166-35.0/44 05-1F0104 

05-SLO-166-39.9/40.3 05-0R3004 

06-FRE-0-/0 06-0Q3504 

06-FRE-33-22.7/59.5 06-0P7404 

06-FRE-33-/0 06-0C1304 

06-FRE-41-1.0/3 06-0N7904 

06-FRE-41-27.6/30.4 06-0E9714 

06-FRE-41-30.7/31.7 06-0A4904 

06-FRE-63-3.8/8.4 06-0P9304 

06-FRE-99-26.7/31.6 06-442624 

06-FRE-99-1.0/7.4 06-350714 

06-FRE-168-7.8/8.2 06-0M9904 

06-FRE-168-25.5/32.9 06-0H1004 

06-FRE-180-58.4/60.4 06-0C1104 

06-FRE-180-62.6/66.3 06-342564 

06-FRE-180-71.8/74.5 06-342524 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KER-0-/0 06-0M6204 

06-KER-5-4.1/0 06-0N0704 

06-KER-5-13.5/0 06-0M2204 

06-KER-5-.5/62.6 06-0G6804 

06-KER-14-39.3/40.3 06-0H1804 

06-KER-33-19.6/27 06-0Q0704 

06-KER-33-34.3/45.5 06-0N2704 

06-KER-46-32.8/37.5 06-0P7104 

06-KER-46-/7.3 06-0P9204 

06-KER-58-15.4/21.4 06-0P7304 

06-KER-58-67.8/0 06-0N4014 

06-KER-58-108.9/0 06-0G2704 

06-KER-58-59.6/64.4 06-0N1504 

06-KER-58-99.3/99.7 06-0K3904 

06-KER-99-17.0/22.1 06-0G8304 

06-KER-99-17.5/29.9 06-0E6604 

06-KER-99-19.5/0 06-0N6904 

06-KER-99-24.6/0 06-0L3904 

06-KER-99-27.0/28.4 06-0G8404 

06-KER-99-28.4/43.9 06-0L6404 

06-KER-119-19.7/30.4 06-0Q3604 

06-KER-155-14.0/41 06-0P6304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KER-178-14.3/15.7 06-0N3804 

06-KER-178-93.2/103.8 06-0N1604 

06-KIN-41-42.1/44.9 06-416004 

06-KIN-43-18.2/27.2 06-0P6104 

06-KIN-198-8.9/10.1 06-325504 

06-KIN-198-21.5/28.3 06-0L0504 

06-MAD-0-/0 06-0N7704 

06-MAD-41-9.3/15.4 06-0P7604 

06-MAD-99-9.5/13.1 06-0E0404 

06-MAD-99-6.9/8.2 06-471004 

06-MAD-145-20.9/25.4 06-0P7004 

06-MAD-145-12.5/25.5 06-0P6404 

06-TUL-63-2.9/3.2 06-0K5404 

06-TUL-65-21.8/29.6 06-0P9404 

06-TUL-99-6.1/29.9 06-0E6704 

06-TUL-99-22.4/0 06-0A9704 

06-TUL-99-23.5/0 06-0N5404 

06-TUL-99-23.5/0 06-0N8504 

06-TUL-99-37.3/41.3 06-360214 

06-TUL-99-41.3/53.9 06-324504 

06-TUL-99-48.5/53.9 06-324514 

06-TUL-216-1.9/2.9 06-430704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-TUL-245-16.0/33 06-0P7204 

07-LA-1-11.1/11.1 07-4T3904 

07-LA-1-17.8/39.8 07-277804 

07-LA-1-20.7/20.8 07-4T5404 

07-LA-1-32.6/32.6 07-4T4204 

07-LA-1-51.0/52 07-4L2214 

07-LA-1-34.6/35.2 07-4Y7404 

07-LA-1-/28.6 07-4Y1504 

07-LA-2-15.3/23 07-4Y9104 

07-LA-2-15.9/20.4 07-266904 

07-LA-2-23.4/82.3 07-4Y9304 

07-LA-5-.7/.7 07-4T3504 

07-LA-5-1.0/18.4 07-1W2004 

07-LA-5-1.2/2.1 07-215914 

07-LA-5-1.8/3 07-2159C4 

07-LA-5-2.7/4 07-215934 

07-LA-5-4.0/5.8 07-215944 

07-LA-5-6.8/11.6 07-253504 

07-LA-5-9.0/11.5 07-4T4404 

07-LA-5-9.7/18.4 07-1W3904 

07-LA-5-13.6/18.5 07-246404 

07-LA-5-13.6/18.5 07-2464E4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5-15.1/18.2 07-274504 

07-LA-5-15.8/16.9 07-184104 

07-LA-5-18.5/31.2 07-1W3304 

07-LA-5-22.5/0 07-4X1004 

07-LA-5-24.6/88.6 07-1W3604 

07-LA-5-26.7/29.4 07-121844 

07-LA-5-27.4/28.1 07-1786A4 

07-LA-5-29.4/31.6 07-1218W4 

07-LA-5-31.6/36 07-1218V4 

07-LA-5-36.0/39.4 07-1219U4 

07-LA-5-39.2/78 07-4Y2304 

07-LA-5-53.6/56.3 07-258804 

07-LA-5-54.4/54.4 07-285004 

07-LA-5-C 43.9/C46.4 07-252614 

07-LA-5-44.2/46 07-168004 

07-LA-5-45.4/59.7 07-252634 

07-LA-5-46.3/50 07-2332A4 

07-LA-5-64.8/66.1 07-1X6504 

07-LA-5-73.2/88.6 07-252804 

07-LA-10-3.9/13.9 07-1W4504 

07-LA-10-14.3/18 07-1W2504 

07-LA-10-20.4/21.5 07-279804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-10-24.3/0 07-3Y7004 

07-LA-10-28.5/46.7 07-4Y8104 

07-LA-10-31.1/32.3 07-245404 

07-LA-10-31.2/33.4 07-117074 

07-LA-10-42.1/42.1 07-258704 

07-LA-10-42.8/42.8 07-3X3204 

07-LA-10-4.9/14.8 07-267504 

07-LA-10-.4/0 07-3X3004 

07-LA-10-/48.2 07-1W2804 

07-LA-14-32.1/52.6 07-251604 

07-LA-14-52.6/59.2 07-254904 

07-LA-14-58.2/77 07-2X9804 

07-LA-19-/19.2 07-4Y7504 

07-LA-22-1.1/1.4 07-4T15A4 

07-LA-22-1.1/1.4 07-4T1504 

07-LA-47-.8/.8 07-3X1804 

07-LA-47-.9/2 07-4Y5004 

07-LA-47-2.3/0 07-274304 

07-LA-47-3.4/4.6 07-138204 

07-LA-57-.9/11.6 07-4Y8304 

07-LA-60-11.6/23.6 07-286904 

07-LA-90-1.0/3.5 07-259104 

Page 

79 

79 

79 

80 

80 

80 

80 

80 

80 

81 

81 

81 

81 

81 

81 

82 

82 

82 

82 

82 

82 

83 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-91-9.7/11.7 07-2X9204 

07-LA-101-6.3/8.3 07-4T2304 

07-LA-101-15.5/16.1 07-199634 

07-LA-105-14.1/14.6 07-4S8404 

07-LA-107-2.1/3.7 07-1W5504 

07-LA-110-1.1/8.8 07-2X9404 

07-LA-110-6.5/20.7 07-1W2904 

07-LA-110-21.2/22.8 07-2411U4 

07-LA-110-22.4/30.3 07-1W3404 

07-LA-110-24.1/30.5 07-3Y3004 

07-LA-110-30.5/31.9 07-1W6004 

07-LA-118-7.8/7.8 07-4Y4604 

07-LA-118-11.5/13.7 07-2770U4 

07-LA-134-/10 07-273404 

07-LA-134-/11.4 07-4Y7904 

07-LA-134-/13.3 07-266104 

07-LA-138-48.9/51.8 07-1W5704 

07-LA-138-63.4/66 07-127274 

07-LA-170-17.7/20.3 07-2769U4 

07-LA-187-3.5/5.7 07-1W4904 

07-LA-210-5.7/5.7 07-4T3704 

07-LA-210-14.2/22.6 07-4Y0104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-210-49.1/52.1 07-4T4604 

07-LA-210-9.0/48.1 07-1W0504 

07-LA-210-15.0/36 07-258934 

07-LA-210-17.8/0 07-2X8404 

07-LA-210-24.2/24.2 07-4T5804 

07-LA-210-30.7/41.4 07-267004 

07-LA-405-.4/10.5 07-2X9504 

07-LA-405-.8/6.9 07-1W3104 

07-LA-405-16.1/20.7 07-4Y5304 

07-LA-405-16.4/19.5 07-3Y9404 

07-LA-405-24.4/25.8 07-241304 

07-LA-405-39.4/48.6 07-252004 

07-LA-405-/0 07-1W4004 

07-LA-605-.1/16.6 07-250504 

07-LA-605-.8/25.9 07-4Y9004 

07-LA-605-1.7/6.8 07-4T3204 

07-LA-605-3.4/25.8 07-4Y1804 

07-LA-710-5.8/12 07-2X9604 

07-LA-710-6.1/6.8 07-4T4804 

07-LA-710-17.2/26.4 07-202114 

07-LA-710-22.5/22.7 07-002344 

07-LA-710-26.5/27.4 07-179704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-710-26.5/27.4 07-1797A4 

07-VEN-1-2.6/10.2 07-4X0604 

07-VEN-1-10.2/15.9 07-1W3804 

07-VEN-1-22.4/26.7 07-228204 

07-VEN-23-6.0/6 07-1W5304 

07-VEN-23-20.9/24.2 07-1W0804 

07-VEN-23-3.5/T11.6 07-4Y0404 

07-VEN-33-6.3/11.1 07-1W1204 

07-VEN-33-55.0/57.5 07-2X8304 

07-VEN-33-/48.7 07-1W2704 

07-VEN-101-9.1/9.1 07-278904 

07-VEN-101-39.8/43.6 07-260704 

07-VEN-150-28.6/28.7 07-4L5704 

08-RIV-10-15.2/0 08-0R5804 

08-RIV-10-15.7/0 08-0L9304 

08-RIV-10-17.8/16.3 08-1C8704 

08-RIV-10-24.0/24.3 08-0E41A4 

08-RIV-10-44.5/50.4 08-0Q1104 

08-RIV-10-44.5/52.2 08-0P8604 

08-RIV-10-46.7/0 08-1C8104 

08-RIV-10-5.7/53.1 08-0R6404 

08-RIV-10-24.0/24.3 08-0E4104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-10-135.0/0 08-0F3604 

08-RIV-15-31.9/52.2 08-0Q8504 

08-RIV-15-33.4/38.4 08-448304 

08-RIV-15-40.0/41.3 08-0C8204 

08-RIV-60-13.3/16.6 08-0M3104 

08-RIV-60-.1/9.5 08-0R6604 

08-RIV-62-1.2/2.2 08-0Q9204 

08-RIV-62-.5/1 08-0N9104 

08-RIV-62-/6.7 08-491804 

08-RIV-74-5.3/11.8 08-1E5204 

08-RIV-74-29.6/29.9 08-0J1404 

08-RIV-74-35.9/0 08-0R1804 

08-RIV-74-40.3/0 08-0M2104 

08-RIV-74-42.6/47.9 08-1C3604 

08-RIV-74-63.0/67.5 08-1C4304 

08-RIV-78-10.6/10.9 08-1C1204 

08-RIV-91-.6/1.2 08-456624 

08-RIV-91-15.6/21.6 08-448404 

08-RIV-95-/36.2 08-0P7904 

08-RIV-111-8.0/10 08-1C8304 

08-RIV-215-38.6/39.7 08-334884 

08-RIV-215-39.7/43 08-334874 

Page 

94 

94 

94 

94 

95 

95 

95 

95 

95 

95 

96 

96 

96 

96 

96 

96 

97 

97 

97 

97 

97 

97 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-215-43.1/43.9 08-334864 

08-RIV-215-43.2/45.3 08-0M94U4 

08-RIV-215-38.0/38.9 08-449314 

08-RIV-243-18.0/28.3 08-1E5404 

08-RIV-243-/2.2 08-1E5304 

08-RIV-243-/1.1 08-1C4404 

08-RIV-5701-/0 08-0R9004 

08-RIV-5728-/0 08-499804 

08-SBD-10-9.9/24.5 08-384344 

08-SBD-10-12.0/19.8 08-497514 

08-SBD-15-3.8/12.8 08-472224 

08-SBD-15-14.0/16.4 08-0K7104 

08-SBD-15-14.6/0 08-0M8804 

08-SBD-15-31.8/171.4 08-0R6504 

08-SBD-15-70.6/74.9 08-0K1504 

08-SBD-18-30.0/32.5 08-0A7914 

08-SBD-18-6.1/31.6 08-0Q6504 

08-SBD-38-51.9/0 08-0R8604 

08-SBD-40-2.0/39 08-0Q7804 

08-SBD-40-3.0/28.1 08-0K2504 

08-SBD-40-28.1/51 08-0K2404 

08-SBD-40-85.2/0 08-0N5904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-40-119.0/138.3 08-0K2704 

08-SBD-40-138.3/154.5 08-0K2604 

08-SBD-40-140.7/0 08-0N5704 

08-SBD-62-15.1/29.3 08-0Q7304 

08-SBD-62-38.5/106 08-0N1204 

08-SBD-62-142.2/142.9 08-378704 

08-SBD-71-4.8/8.5 08-0F1004 

08-SBD-95-57.0/57.3 08-0M6904 

08-SBD-95-57.3/60.4 08-1E6804 

08-SBD-138-24.1/37.8 08-0P9204 

08-SBD-138-27.5/28.5 08-0Q2404 

08-SBD-210-9.9/12.5 08-0N4104 

08-SBD-210-30.2/33.2 08-0P3804 

08-SBD-215-14.0/0 08-0M4004 

08-SBD-395-19.0/35.6 08-0C1214 

08-SBD-5712-/0 08-0M0204 

09-INY-6-/0 09-348104 

09-INY-58-/0 09-352904 

09-INY-127-/49.2 09-356504 

09-INY-178-/62.1 09-356204 

09-INY-190-40.0/57.9 09-354704 

09-INY-190-65.9/66.5 09-287504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

09-KER-14-35.4/0 09-349104 

09-MNO-203-7.1/0 09-352704 

09-MNO-395-1.0/100 09-357404 

09-MNO-395-40.0/45 09-354504 

09-MNO-395-51.5/51.5 09-354404 

09-MNO-395-63.9/65.1 09-354104 

09-MNO-395-65.1/69.6 09-343204 

10-010-99-2.3/20.2 10-0S78A4 

10-AMA-49-6.1/0 10-0T1404 

10-AMA-88-/5.5 10-264444 

10-CAL-4-32.2/0 10-0K6304 

10-CAL-26-/3.1 10-2A4204 

10-CAL-49-/0 10-0V9404 

10-MER-5-23.1/24 10-0S1904 

10-MER-33-27.1/30.3 10-0X9004 

10-MER-59-.2/7.9 10-0X8504 

10-MER-99-4.6/10.5 10-415704 

10-MER-99-10.8/13.1 10-363124 

10-MER-99-13.9/14.4 10-481004 

10-MER-99-15.8/17.3 10-0K0204 

10-MER-99-24.4/25.8 10-414824 

10-MER-99-26.8/27.6 10-3169C4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-MER-99-/4.6 10-415804 

10-MER-140-36.5/37.6 10-3A66U4 

10-MPA-49-44.7/0 10-0W5404 

10-SJ-4-14.1/0 10-0V5904 

10-SJ-4-19.5/20.1 10-3A1004 

10-SJ-5-.1/47.8 10-0K3304 

10-SJ-5-25.1/28.6 10-0M7804 

10-SJ-5-28.5/35.6 10-0G4704 

10-SJ-5-32.7/49.8 10-0T7904 

10-SJ-12-.1/4.4 10-0G8004 

10-SJ-12-5.0/10.2 10-0A8404 

10-SJ-26-1.1/4.6 10-0V9204 

10-SJ-26-1.1/0 10-0W7204 

10-SJ-99-4.9/14.2 10-0E6114 

10-SJ-99-6.9/10.6 10-0E6134 

10-SJ-99-10.6/15 10-0E6124 

10-SJ-99-32.0/32.6 10-0S8604 

10-SJ-205-1.7/12.6 10-0L5704 

10-SJ-205-/.1 10-0W7104 

10-STA-99-/24.7 10-0M8004 

10-STA-99-2.3/20.2 10-0S7804 

10-STA-99-15.1/17 10-0A6714 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-STA-132-16.9/27.9 10-0V9704 

10-STA-132-27.7/27.7 10-0N1804 

10-STA-219-2.9/4.9 10-0A8724 

10-TUO-49-18.0/18.3 10-0K1504 

10-TUO-108-58.8/58.8 10-0S2404 

10-TUO-108-4.0/6 10-340424 

10-TUO-120-44.8/44.8 10-0W0704 

10-VAR--/0 10-0W7004 

11-IMP-8-80.5/80.9 11-410704 

11-IMP-8-68.5/69.1 11-410204 

11-IMP-8-73.1/73.9 11-410004 

11-IMP-98-21.8/31.3 11-275204 

11-SD-5-4.6/0 11-297104 

11-SD-5-5.0/63.7 11-238604 

11-SD-5-10.0/10 11-2976U4 

11-SD-5-13.9/50.9 11-2M1504 

11-SD-5-23.9/25.5 11-404304 

11-SD-5-62.6/0 11-270804 

11-SD-8-10.5/12.6 11-298604 

11-SD-8-16.8/37.8 11-2M5204 

11-SD-8-17.4/18.7 11-063814 

11-SD-15-21.9/23.9 11-2607D4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-15-23.8/26.2 11-2607C4 

11-SD-15-11.2/M14.5 11-2T0974 

11-SD-15-14.5/M16.4 11-2T0984 

11-SD-15-15.0/M16.4 11-2T0954 

11-SD-15-16.4/M19.5 11-2T0994 

11-SD-15-21.9/M23.9 11-260724 

11-SD-15-23.8/M26.2 11-260734 

11-SD-15-26.2/M27.8 11-2T0864 

11-SD-15-27.8/30.1 11-2T0874 

11-SD-15-8.9/9.7 11-233204 

11-SD-15-30.1/31.5 11-2T0884 

11-SD-52-5.0/6.2 11-402804 

11-SD-52-14.5/15.5 11-2T0704 

11-SD-52-15.5/17.3 11-2T0114 

11-SD-52-17.3/17.5 11-2T0014 

11-SD-56-3.5/3.5 11-2E0064 

11-SD-56-6.8/8.7 11-402304 

11-SD-56-/8.9 11-269304 

11-SD-75-9.0/0 11-290304 

11-SD-75-21.8/0 11-409504 

11-SD-76-23.1/23.5 11-273404 

11-SD-76-7.3/13.1 11-080104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-76-16.7/17.7 11-257144 

11-SD-78-15.3/15.7 11-259804 

11-SD-78-15.3/16.3 11-2T2304 

11-SD-94-14.9/30 11-290404 

11-SD-94-30.0/39 11-2M4104 

11-SD-163-1.4/0 11-264114 

11-SD-163-1.7/3.2 11-265004 

11-SD-163-1.7/3.2 11-2650A4 

11-SD-163-5.8/8.8 11-403704 

11-SD-805-4.7/5.6 11-2T1824 

11-SD-805-5.5/9.4 11-2T1814 

11-SD-805-5.8/13 11-2T1834 

11-SD-805-7.7/9.1 11-081654 

11-SD-805-9.4/13.8 11-2T1804 

11-SD-805-23.7/27.6 11-2T2004 

11-SD-805-26.5/28.9 11-2T0404 

11-SD-905-9.5/15 11-288804 

12-ORA-1-17.6/18.1 12-0L2604 

12-ORA-1-/1.1 12-0M2904 

12-ORA-5-.3/0 12-0H2324 

12-ORA-5-5.6/6.6 12-0F0604 

12-ORA-5-6.0/31.2 12-0F9204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-5-6.1/31.2 12-0G7304 

12-ORA-5-8.5/9.4 12-0E5704 

12-ORA-5-13.5/34 12-0N0304 

12-ORA-5-19.5/19.5 12-0L8704 

12-ORA-5-42.1/44.4 12-1016A4 

12-ORA-22-.6/.9 12-071634 

12-ORA-22-.7/.9 12-071624 

12-ORA-22-1.1/13.2 12-0L6504 

12-ORA-39-7.1/9.6 12-0L77U4 

12-ORA-39-20.7/22.7 12-0M4504 

12-ORA-57-11.0/15.6 12-0M9304 

12-ORA-57-11.8/13.4 12-0M2204 

12-ORA-57-11.9/12.9 12-0M3804 

12-ORA-57-12.3/15.2 12-0F0404 

12-ORA-57-13.4/14.8 12-0M1604 

12-ORA-57-16.2/18.8 12-0F0314 

12-ORA-57-18.8/21.1 12-0F0324 

12-ORA-73-10.6/11 12-0M5504 

12-ORA-74-13.3/16.6 12-043224 

12-ORA-74-/.2 12-0E3104 

12-ORA-90-11.8/12.5 12-056224 

12-ORA-91-.9/5.4 12-0C5704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

12-ORA-91-3.1/4.2 12-0K5304 128
 

12-ORA-91-9.1/15.6 12-0G3304 128
 

12-ORA-91-18.0/18 12-0K3304 128
 

12-ORA-91-2.4/2.9 12-0K5204 128
 

12-ORA-91-/10.1 12-0H0294 129
 

12-ORA-133-4.1/8.1 12-1072C4 129
 

12-ORA-241-32.5/39 12-0J6704 129
 

12-ORA-405-1.5/24.1 12-0L7604 129
 

12-ORA-405-5.0/5.6 12-0M1304 129
 

12-ORA-405-6.4/7.4 12-0F5504 129
 

12-ORA-405-8.7/12.6 12-0K0604 130
 

12-ORA-405-17.9/0 12-0L3004 130
 

Statement of Ongoing Contracts - Federal Aid 

District 01 

Federal Aid Category  Bid + CCO  Work Comp 

-F- FEDERAL AID (PRIMARY) $101,801,913  $67,267,021


-S- FEDERAL AID (SECONDARY) $22,930,503  $14,839,628


-SH- STATE HIGHWAY $144,386,433  $48,993,554


-ER- STORM DAMAGE REPAIR $636,964  $62,389




Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

01 

District Total: 

District 

Federal Aid 

-I­

-F­

-S­

-SH­

02 

District Total: 

District

Federal Aid 

-I­

-F­

-S­

-SH­

03 

District Total: 

Category 

Category 

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Category

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Bid + CCO

 $22,910,551


 $292,666,365


 Bid + CCO

 $111,532,301


 $4,799,553


 $8,033,625


 $15,050,377


 $216,595,421


 $356,011,277


 Bid + CCO

 $186,862,235


 $91,716,696


 $64,834,304


 $70,149,090


 $154,398,206


 $567,960,533


 Work Comp

 $16,715,871


 $147,878,464


 Work Comp

 $86,474,068


 $2,983,508


 $5,895,935


 $10,104,003


 $124,531,567


 $229,989,081


 Work Comp 

$136,172,784


 $58,813,502


 $9,224,693


 $45,956,446


 $81,973,554


 $332,140,978
 



Statement of Ongoing Contracts - Federal Aid 

District 04 

Federal Aid Category Bid + CCO  Work Comp

-I­ FEDERAL AID (INTERSTATE) $276,276,401  $149,835,740

-F­ FEDERAL AID (PRIMARY) $151,725,766  $140,414,809

-S­ FEDERAL AID (SECONDARY) $500,642,171  $468,872,221

-SH­ STATE HIGHWAY $2,962,624,850  $2,395,411,032

-ER­ STORM DAMAGE REPAIR $5,681,896  $4,960,410

 $504,153,948  $436,231,236

District Total: $4,401,105,031  $3,595,725,448

District 05 

Federal Aid Category Bid + CCO  Work Comp

-F­ FEDERAL AID (PRIMARY) $127,650,157  $85,571,229

-S­ FEDERAL AID (SECONDARY) $141,673,211  $123,516,812

-SH­ STATE HIGHWAY $84,630,911  $51,626,153

 $55,362,789  $41,355,020

District Total: $409,317,067  $302,069,214 

District 06 

Federal Aid Category  Bid + CCO  Work Comp 

-F­ FEDERAL AID (PRIMARY) $203,912,921  $158,214,419

-S­ FEDERAL AID (SECONDARY) $9,392,954  $5,262,152



Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

-SH­

06 

District 

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

07 

District

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

08 

Category 

STATE HIGHWAY
 

Category 

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Category

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Bid + CCO

 $213,839,985


 $78,813,468


 $505,959,328


 Bid + CCO

 $368,543,142


 $288,428,271


 $30,495,237


 $372,103,596


 $799,015,063


 $1,858,585,309


 Bid + CCO

 $196,195,265


 $51,237,752


 $243,946,867


 $48,538,285


 $274,793,287


 Work Comp

 $57,771,397


 $47,918,016


 $269,165,984


 Work Comp

 $104,280,536


 $136,682,882


 $15,479,216


 $129,368,640


 $515,707,996


 $901,519,270
 

Work Comp 

$143,783,900


 $36,786,047


 $61,080,989


 $25,235,883


 $85,747,083




Statement of Ongoing Contracts - Federal Aid 

District 

District 

Federal Aid 

Federal Aid 

District Total: 

-F­

-S­

-SH­

08 

09 

District 

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

10 

District Total: 

District 11 

Category 

Category 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Category

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Bid + CCO

 $814,711,455


 Bid + CCO

 $4,371,331


 $155,552


 $11,779,988


 $9,182,690


 $25,489,561


 Bid + CCO

 $130,533,620


 $189,604,110


 $13,974,107


 $318,632,156


 $41,000,047


 $693,744,039


 Work Comp

 $352,633,902


 Work Comp

 $3,330,435


 $52,288


 $7,864,425


 $6,557,657


 $17,804,806


 Work Comp 

$50,130,559


 $132,044,891


 $12,502,958


 $141,800,536


 $26,207,965


 $362,686,910
 



District 

Federal Aid 

-I­

-F­

-S­

-SH­

-ER­

11 

District Total: 

District

Federal Aid 

-I­

-F­

-S­

-SH­

12 

District Total: 

Statement of Ongoing Contracts - Federal Aid 

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

STORM DAMAGE REPAIR 

Category 

$512,729,272

 $3,711,602

 $12,025,379

 $36,700,718

 $160,214,083

 $1,000,000

 $299,077,491

 Bid + CCO

 $332,185,559

 $2,582,706

 $0

 $23,229,449

 $89,647,481

 $0

 $216,725,923

 Work Comp

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Category

 $438,130,913

 $6,083,717

 $35,719,054

 $1,608,648

 $208,050,980

 $186,668,514

 Bid + CCO

 $298,467,015 

$5,805,827

 $28,423,732

 $961,685

 $135,430,491

 $127,845,279

 Work Comp 

Statement of Ongoing Contracts ­
Statewide Recap
 



Federal Aid 
-I­

-ER­

-S­

-F­

-SH-


Statewide Totals 

Statement of Ongoing Contracts ­
Statewide Recap
 

Category 
FEDERAL AID (INTERSTATE)
 

STORM DAMAGE REPAIR
 

FEDERAL AID (SECONDARY)
 

FEDERAL AID (PRIMARY)
 

STATE HIGHWAY


Bid + CCO

 $1,279,738,283


 $2,641,971,475


 $7,318,860


 $1,074,387,895


 $1,262,992,903


 $4,610,000,734
 

$10,876,410,151


 Statement of Ongoing Contracts -Summary

District Work Completed This Perio

05 $652,555

11 $12,960,248

10 $11,404,912

12 $202,882

02 $6,452,579

01 $11,979,149

09 $5,964,182 

Work Comp 

$679,066,120


 $1,727,517,167


 $5,022,799


 $740,918,026


 $850,532,477


 $3,139,210,043
 

$7,142,266,631




 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

08 $13,757,636


04 $422,135,819


06 $6,262,028


07 $12,307,188


03 $669,985
 

$504,749,164
Work completed this Period:


	01
	02
	03
	04
	05
	06
	07
	08
	09
	10
	11
	12

