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09/20/16 Statement of Ongoing Contracts as of 10/03/16

01District

01-DN-101-2.2/0

01-DN-101-12.5/15.5

01-DN-101-14.9/15.3

01-DN-101-17.4/0

01-DN-101-21.2/0

01-DN-101-22.0/0

Fed Aid

20.20

201130

20.20

201130

HA23

HA23

20.20

201130

HA23

Pgm Code

IN DEL NORTE COUNTY  NEAR KLAMATH

1.34 MILES  SOUTH OF SOUTH BANK ROAD

DIR'S EMERGENCY L.B.

IN DEL NORTE COUNTY NEAR KLAMATH FROM

0.4 MILE SOUTH OF WILSON CREEK BRIDGE

TO 1.7 MILES NORTH OF RUDISIL ROAD

DIR'S EMERGENCY F.

IN DEL NORTE COUNTY ABOUT 10 MILES

NORTH OF KLAMATH FROM 2.2 MILES TO

2.6 MILES NORTH OF WILSON CREEK

BRIDGE

IN DEL NORTE COUNTY ABOUT 10 MILES

SOUTH OF CRESCENT CITY AT 2.8 MILES

NORTH OF MILL CREEK PARK ENTRANCE

RD#8068

IN DEL NORTE COUNTY NEAR CRESCENT

CITY AT 0.22 MILES NORTH OF CUSHING

CREEK VIADUCT 01-0076 DIR'S EMERGENCY

F.A.

IN DEL NORTE COUNTY NEAR CRESCENT

CITY AT 0.6 MI SOUTH OF HAMILTON ROAD

#8070

Description 

ROADWAY AND CULVERT REPAIR

ROADWAY STABILIZATION AND RETAINING

WALL R

REPAIR STORM DAMAGE

RECONSTRUCT ROADWAY

STABILIZE ROADWAY

STABILIZE ROADWAY

Type Of Work

HEMMINGSEN CONTRACTING CO INC

G R SUNDBERG, INC.

STEWART ENGINEERING INC

J.F. SHEA CONSTRUCTION, INC.

MERCER-FRASER COMPANY

J. F. SHEA CONSTRUCTION, INC.

Contractor

CRESCENT CITY, CA 95531

ARCATA, CA 95521

REDDING  CA 96003

REDDING  CA 96049

EUREKA, CA 95502

REDDING CA 96049

SANDERS, KAREN

SANDERS, KAREN

SANDERS, KAREN

SANDERS, KAREN

SANDERS, KAREN

Resident
Engineer

(707)464-9157

(707)498-4009

(707)498-4009

 

(707)498-4009

(707)498-4009

 $5,485,000

 $3,985,000

 $3,746,737

 $3,098,901

 $1,985,000

 $3,518,659

Bid + CCOs

 $4,588,093

 $524,134

 $1,232,887

 $0

 $447,019

 $1,903,334

Comp To  date

 $88,183

 $97,439

 $407,851

 $0

 $0

 $404,217

This Month

07/25/14

02/16/16

05/11/16

06/08/16

01/15/16

10/02/15

Awarded

12/04/14

05/04/16

05/26/16

06/23/16

03/28/16

10/14/15

Approved

07/30/17

12/31/16

12/03/16

11/23/17

07/30/16

01/12/17

Est Comp

 0%

 0%

 17%

 0%

 0%

 63%

%Time

 84%

 13%

 33%

 0%

 23%

 53%

% Work 

 

 

 

SUSPENDED

 

 

Message

01-0E7104

01-0G1004

01-0B27U4

01-0B2804

01-0G0304

01-0B3004

Contract 

  

  

STPE-R19C-(400)4

STP-ER  -(   )1

  

STP-ER  -(   )1

  

  

TPER-215 -(004)E

6004-E   -()

  

7004-  E -()

  

  

--()

  

  

  

  

  

  

  

  

  

P.O. BOX 215

5211 BOYD ROAD

4839 CATERPILLAR ROAD

17400 CLEAR CREEK ROAD

P.O. BOX 1006

P.O. BOX 494519

700 PARK PLACE

207 PRICE MALL

207 PRICE MALL

700 PARK PLACE

700 PARK PLACE

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY CA 95531

Accepted

Location
Storm Water
Plan
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09/20/16 Statement of Ongoing Contracts as of 10/03/16

01District

01-DN-101-22.9/22.9

01-DN-197-6.1/6.1

01-DN-199-8.7/0

01-DN-199-24.6/0

01-DN-999-/0

01-HUM-36-22.8/27.7

Fed Aid

HA23

20.20

201131

HA23

HA23

HA21

HA23

Pgm Code

IN DEL NORTE COUNTY NEAR CRESCENT

CITY AT 0.2 MI NORTH OF HAMILTON ROAD

IN DEL NORTE COUNTY  AT 6.15 MILES

NORTH OF  JCT ROUTE 199  DIR'S

EMERGENCY L.B.

IN DEL NORTE COUNTY NEAR GASQUET AT

1.6 MILES NORTH OF MYRTLE CREEK

BRIDGE AND ABOUT 8 MILES NORTH OF

GASQUET AT 0.4 MILE SOUTH O

IN DEL NORTE COUNTY NEAR PATRICK

CREEK AT 2.6 MILES NORTH OF PATRICK

CREEK ROAD

IN DEL NORTE COUNTY AT VARIOUS

LOCATIONS

IN HUMBOLDT COUNTY NEAR BRIDGEVILLE

AT VARIOUS LOCATIONS FROM 1.1 MILES

WEST TO 3.7 MILES EAST OF VAN DUZEN

RIVER BRIDGE #04-0293

Description 

CONSTRUCT SOLDIER PILE WALL

CONSTRUCT BRIDGE

CONSTRUCT BUTTRESSES

CONSTRUCT SOLDIER PILE WALL

BRIDGE SEISMIC RETROFIT

RECONSTRUCT ROADWAY & DRAINAGE

Type Of Work

SHASTA SERVICES, INC. DBA

TIMBERWORKS

GOLDEN STATE BRIDGE, INC.

FLATIRON WEST INC

STEWART ENGINEERING INC

STEELHEAD CONSTRUCTION, INC.

MERCER FRASER COMPANY

Contractor

MT. SHASTA  CA 96067

BENICIA, CA 94510

BENICIA  CA 94510

REDDING  CA 96099

REDDING  CA 96003

EUREKA CA 95502

KING, ROBERT

MALMBERG, CLAYTON

SANDERS, KAREN

SANDERS, KAREN

MERGUPS, JURIS

RODRIGUEZ, JOAQUIN

Resident
Engineer

(707)498-5107

(707)496-5581

(707)498-4009

(707)498-4009

(707)464-4618

(707)725-1020

 $2,233,350

 $5,235,000

 $1,823,411

 $1,997,517

 $1,111,229

 $1,519,626

Bid + CCOs

 $442,489

 $2,065,457

 $1,147,204

 $947,989

 $431,367

 $1,093,306

Comp To  date

 $442,489

 $0

 $331,258

 $118,568

 $157,817

 $478,334

This Month

07/11/16

05/13/16

01/04/16

03/18/16

04/28/16

08/20/15

Awarded

07/26/16

06/30/16

01/26/16

03/29/16

05/10/16

09/11/15

Approved

01/04/17

11/15/16

03/03/17

12/07/16

11/28/16

12/16/16

Est Comp

 7%

 0%

 49%

 68%

 52%

 46%

%Time

 20%

 39%

 63%

 47%

 39%

 72%

% Work 

 

 

 

 

 

 

Message

01-0B2904

01-0G2704

01-0B3104

01-0B3204

01-0A1004

01-0B3404

Contract 

STP-ER  -(   )1

  

STP-ER  -(   )1

STP-ER  -(   )1

NHP-Q101-(288)E

STP-ER  -(   )1

5004-E   -()

  

9004-  E -()

8004-  E -()

--()

6004- E  -()

  

  

  

  

  

  

  

  

  

  

  

  

509 S. MT SHASTA BLVD.

3701 MALLARD DRIVE

2100 GOODYEAR RD

P.O. BOX 990010

2940 INNSBRUCK DRIVE

PO BOX 1006

207 PRICE MALL

270 PRICE MALL

700 PARK PLACE

207 PRICE MALL

204 PRICE MALL

1487 SANDY PRAIRIE

CT. STE E

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

FORTUNA, CA 95540

Accepted

Location
Storm Water
Plan
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09/20/16 Statement of Ongoing Contracts as of 10/03/16

01District

01-HUM-36-32.2/32.3

01-HUM-36-35.9/35.9

01-HUM-96-3.4/35.9

01-HUM-96-6.2/6.6

01-HUM-96-7.8/8

01-HUM-96-8.3/8.9

Fed Aid

20.20

201130

HA23

HM2

HB1

20.20

201130

HB1

Pgm Code

IN HUMBOLDT COUNTY ABOUT 9 MILES EAST

OF BRIDGEVILLE AT 1.3 AND 1.2 MILES

WEST OF LARABEE VALLEY RD.

IN HUMBOLDT COUNTY NEAR DINSMORE AT

0.5 MILE EAST OF SOUTH FORK VAN

DUZEN RIVER BRIDGE

IN HUMBOLDT COUNTY AT VARIOUS

LOCATIONS FROM 4.1 MILES EAST OF

BRANNAN MOUNTAIN ROAD TO 0.9 MILES

EAST OF CEDAR CAMP ROAD

IN HUMBOLDT COUNTY 6.2 MILES EAST OF

WILLOW CREEK TO 2.6 MILES WEST OF

TISH-TANG CAMPGROUND

IN HUMBOLDT COUNTY NEAR  HOOPA FROM

0.27 TO 0.07 MILE  WEST OF TISH TANG

CAMPGROUND  DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY FROM 8.3 MILES

EAST OF WILLOW CREEK TO 0.3 MILES

WEST OF SHOEMAKER ROAD

Description 

REPAIR DRAINAGE AND SLIPOUTS

RECONSTRUCT ROADWAY & DRAINAGE

REPAIR DRAINAGE SYSTEMS

CURVE IMPROVEMENT

SLIDE REMOVAL AND STABILIZATION

PILE WALL/HMA/GABION WALL/DRAINAGE

Type Of Work

MERCER FRASER COMPANY

MERCER FRASER COMPANY

ROLL'N ROCK CONSTRUCTION INC.

MERCER FRASER COMPANY

R. BROWN CONSTRUCTION CO. INC

R. BROWN CONSTRUCTION COMPANY,

INC.

Contractor

EUREKA CA 95502

EUREKA CA 95502

MOUNT SHASTA  CA 96067

EUREKA  CA 95501

WILLOW CREEK, CA 95573

WILLOW CREEK CA 955730406

RODRIGUEZ, JOAQUIN S

RODRIGUEZ, JOAQUIN

QUINTRELL, HEIDI

QUINTRELL, HEIDI

QUINTRELL, HEIDI

Resident
Engineer

(707)621-0000

(707)725-1020

 

(707)496-4358

(707)496-4358

(707)496-4358

 $585,000

 $1,096,950

 $271,977

 $2,420,122

 $1,635,000

 $5,558,610

Bid + CCOs

 $485,673

 $690,375

 $0

 $712,780

 $1,196,235

 $1,650,935

Comp To  date

 $0

 $554,225

 $0

 $47,235

 $0

 $196,433

This Month

12/22/15

10/07/15

06/27/16

04/27/16

01/28/16

10/13/15

Awarded

02/12/16

10/23/15

07/26/16

05/18/16

03/17/16

11/02/15

Approved

10/31/16

10/03/16

10/26/16

11/30/16

05/15/17

Est Comp

 0%

 78%

 0%

 34%

 0%

 36%

%Time

 83%

 63%

 0%

 29%

 73%

 30%

% Work 

 

SUSPENDED

SUSPENDED

SUSPENDED

 

 

Message

01-0F9404

01-0B3604

01-0E3604

01-0A9904

01-0G0804

01-0B03U4

Contract 

  

STP-ER19-(500)4

  

HSST-P   -(   )P

  

HSST-RERP-(96 )0

  

--()

  

6058-  E -()

  

E--()

  

--()

  

  

  

--()

  

  

  

  

  

  

P.O. BOX 1006

PO BOX 1006

5527 TRUCK VILLAGE DR.

77 WEST SECOND STREET

P.O. BOX 406

P.O. BOX 406

1487 SANDY PRAIRIE

CT, STE E

1487 SANDY PRARIE

CT., STE. E

5065 BOYD ROAD, STE.

H

P.O. BOX 760

5065 BOYD RD., SUITE

H

FORTUNA CA 95540

FORTUNA, CA 95540

ARCATA, CA 95521

WILLOW CREEK, CA 95573

ARCATA, CA 95521

Accepted

Location
Storm Water
Plan
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09/20/16 Statement of Ongoing Contracts as of 10/03/16

01District

01-HUM-96-11.0/13.2

01-HUM-101-11.0/103.5

01-HUM-101-15.0/0

01-HUM-101-25.5/28.5

01-HUM-101-48.7/0

01-HUM-254-22.1/22.1

Fed Aid

HB1

HM

HA23

HM1

HM

20.20

201130

Pgm Code

IN HUMBOLDT COUNTY IN HOOPA FROM LOOP

ROAD TO 0.1 MILES WEST OF HOSTLER

CREEK BRIDGE #4-294

IN HUMBOLDT COUNTY AT VARIOUS

LOCATIONS

IN HUMBOLDT COUNTY NEAR REDWAY AT 1.5

MILES SOUTH OF HURLBUTT UC AND NEAR

MYERS FLAT AT 1.1 MILES SOUTH OF

WILLIFORD ROAD UC

IN HUMBOLDT COUNTY NEAR MYERS FLAT

FROM 2.4 MILES SOUTH TO 0.6 MILE

NORTH OF MYERS FLAT SEPARATION

IN HUMBOLDT COUNTY NEAR SCOTIA AT EEL

RIVER BOH NO 04-0014

IN HUMBOLDT COUNTY NEAR WEOTT AT 1.35

MILES NORTH OF BULL CREEK ROAD DIR'S

EMERGENCY F.A.

Description 

SHOULDER WIDENING/LIGHT GUARD

BRIDGE DECK REPAIR

RECONSTRUCT ROADWAY & DRAINAGE

HOT MIX ASPHALT

REHABILITATE BRIDGE DECK

REPLACE CULVERT AND REPAIR SINKHOLE

Type Of Work

MERCER-FRASER COMPANY

MYERS AND SONS CONSTRUCTION,

LP

MERCER FRASER COMPANY

MERCER FRASER COMPANY

STEWART ENGINEERING INC

G R SUNDBERG, INC.

Contractor

EUREKA CA 95502

SACRAMENTO CA 95834

EUREKA CA 95502

EUREKA  CA 95501

REDDING CA 96099

ARCATA, CA 95521

QUINTRELL, HEIDI

RODRIGUEZ, JOAQUIN S.

RODRIGUEZ, SHERI

RODRIGUEZ, JOAQUIN S.

RODRIGUEZ, JOAQUIN

GORONA, MARK

Resident
Engineer

(707)496-4358

(707)725-1020

(707)498-5252

(707)725-1020

(707)725-1020

(707)496-4359

 $2,007,180

 $767,878

 $1,623,735

 $1,547,633

 $1,555,499

 $285,000

Bid + CCOs

 $851,302

 $538,058

 $1,485,941

 $1,566,343

 $1,540,147

 $176,658

Comp To  date

 $9,350

 $0

 $140,681

 $0

 $0

 $0

This Month

06/09/15

06/16/15

07/10/15

03/25/16

11/16/15

02/20/15

Awarded

06/25/15

07/23/15

08/04/15

04/15/16

12/02/15

04/08/15

Approved

10/07/16

07/07/16

09/23/16

08/24/16

10/28/16

03/06/15

Est Comp

 76%

 78%

 95%

 100%

 63%

 100%

%Time

 42%

 69%

 92%

 100%

 98%

 62%

% Work 

 

 

 

COMPLETED

COMPLETED

 

Message

01-493704

01-0E2104

01-0B4004

01-0E4904

01-0E2304

01-0F1504

Contract 

HSST-P096-(056)E

  

NHP-ER  -(19B)3

STP-Q101-(291)E

STP-NH  -(   )Q

  

--()

  

4 E-  -()

--()

1275-E   -()

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 1006

4600 NORTHGATE BLVD. SUITE 10

PO BOX 1006

77 WEST SECOND STREET

P.O. BOX 990010

5211 BOYD ROAD

5065 BOYD ROAD, SUITE

H

1487 SANDY PRAIRIE

CT., STE. E

P.O. BOX 130

1487 SANDY PRAIRIE

CT, STE. E

1487 SANDY PRAIRIE

COURT STE E

5065 BOYD ROAD, STE G

ARCATA, CA 95521

FORTUNA, CA 95540

GARBERVILLE, CA 95542

FORTUNA, CA 95501

FORTUNA, CA 95540

ARCATA, CA 95521

Accepted

08/30/16

09/19/16

Location
Storm Water
Plan
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09/20/16 Statement of Ongoing Contracts as of 10/03/16

01District

01-HUM-299-5.5/11

01-HUM-299-10.7/26.1

01-HUM-299-21.1/21.5

01-HUM-299-23.0/24

01-HUM-299-24.0/24

01-HUM-299-25.0/25.9

Fed Aid

HA22

HA23

HB1

HB1

20.20

201130

HB1

Pgm Code

IN HUMBOLDT COUNTY NEAR BLUE LAKE

FROM BLUE LAKE UNDERCROSSING #4-193

TO NORTH FORK MAD RIVER BRIDGE #4-

194

IN HUMBOLDT COUNTY NEAR BLUE LAKE

FROM 0.5 MILE WEST TO 0.3 MILE WEST

OF NORTH FORK MAD RIVER BRIDGE AND

FROM 1.9 MILES WEST TO 1.

IN HUMBOLDT COUNTY ABOUT 16 MILES

EAST OF BLUE LAKE FROM 0.5 TO 0.9

MILE EAST OF CHEZEM ROAD

IN HUMBOLDT COUNTY 15 MILES WEST OF

WILLOW CREEK FROM 0.6 MILES EAST TO

1.6 MILES EAST OF REDWOOD CREEK

BRIDGE

IN HUMBOLDT COUNTY ABOUT 15 MILES

WEST OF WILLOW CREEK AT 0.6 MILE WEST

OF CHEZEM ROAD  DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY ABOUT 13 MILES

WEST OF WILLOW CREEK FROM 0.4 MILES

EAST TO 1.3 MILES EAST OF CHEZEM ROAD

Description 

COLD PLANE AC/DIGOUTS/MGBR/STRIPING

REPAIR SLIDES & SLIPOUTS

CURVE IMPROVEMENT

SHOULDER WIDENING

STABILIZE SLOPE AND RECONSTRUCT

ROADWAY

CURVE IMPROVEMENT

Type Of Work

MERCER-FRASER COMPANY

MCCULLOUGH CONSTRUCTION INC

R. BROWN CONSTRUCTION COMPANY,

INC.

STEVE MANNING CONSTRUCTION,

INC.

MCCULLOUGH CONSTRUCTION, INC.

STEVE MANNING CONSTRUCTION,

INC.

Contractor

EUREKA CA 95502

ARCATA  CA 95521

WILLOW CREEK, CA 955730406

REDDING  CA 96001

ARCATA, CA 95521

REDDING  CA 96049

GORONA, MARK

GORONA, MARK

ZIMMERER, JEFFREY

GORONA, MARK

ZIMMERER, JEFFREY

ZIMMERER, JEFFREY

Resident
Engineer

(707)496-4359

(707)825-4887

(707)498-3207

(707)825-4887

(707)498-3207

(707)498-3207

 $4,900,700

 $1,720,653

 $2,658,626

 $1,834,749

 $1,235,000

 $3,604,415

Bid + CCOs

 $4,734,210

 $1,182,029

 $2,246,061

 $1,100,514

 $997,419

 $1,372,571

Comp To  date

 $0

 $352,893

 $790,480

 $695,613

 $0

 $676,895

This Month

12/09/14

02/01/16

07/10/15

06/20/16

03/22/16

03/18/16

Awarded

01/12/15

02/25/16

07/28/15

07/21/16

06/08/16

04/05/16

Approved

08/02/16

12/16/16

09/28/16

10/28/16

05/11/16

11/17/16

Est Comp

 100%

 54%

 86%

 50%

 100%

 46%

%Time

 93%

 68%

 82%

 60%

 81%

 38%

% Work 

OVER RUN

 

 

 

COMPLETED

 

Message

01-0C4604

01-0B4504

01-0A5204

01-0A3704

01-0G2304

01-0A4904

Contract 

NHP-P299-(184)E

NH-ER  -(   )1

HSST-P   -(   )P

HSST-P   -(   )P

  

HSST-PNH -(   )P

--()

2004-  E -()

9191- E  -()

9197-E   -()

  

9196-  E -()

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 1006

57 ALDER GROVE ROAD

P.O. BOX 406

1939 PINE STREET STE. B

57 ALDERGROVE ROAD

P.O. BOX 491660

5065 BOYD ROAD, SUITE

G

5065 BOYD ROAD, STE.

G

5065 BOYD ROAD, STE.

H

5065 BOYD ROAD, STE.

H

700 HUGHS WAY

5065 BOYD ROAD, STE.

H

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

MCKINLEYVILLE, CA 95519

ARCATA, CA 95521

Accepted

09/15/16

09/01/16

Location
Storm Water
Plan
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01District

01-HUM-299-26.2/26.3

01-HUM-299-29.2/38.6

01-HUM-299-30.2/30.6

01-HUM-299-39.1/43

01-HUM-999-/0

01-HUM-999-/0

Fed Aid

20.20

201130

HA22

HB1

HM1

HB1

HM3

Pgm Code

IN HUMBOLDT COUNTY ABOUT 13 MILES

WEST OF WILLOW CREEK AT  1.7 MILES

EAST OF CHEZEM ROAD DIR'S EMERGENCY

F.A.

IN HUMBOLDT COUNTY NEAR WILLOW CREEK

0.1 MILE EAST OF TITLOW HILL ROAD TO

0.2 MILES WEST OF ROUTE 96

IN HUMBOLDT COUNTY ABOUT 9 MI WEST OF

WILLOW CREEK FROM 0.3 MILE WEST TO

0.1 MILE EAST OF CEDAR CREEK  ROAD

IN HUMBOLDT COUNTY ON ROUTE 299  NEAR

WILLOW CREEK FROM .3 MILES  EAST OF

ROUTE 96 TO SOUTH FORK TRINITY RIVER

BRIDGE

IN HUMBOLDT COUNTY AT VARIOUS

LOCATIONS ON ROUTES 36, 96, 169, 211,

254 & 255

IN HUMBOLDT COUNTY VARIOUS LOCATIONS

Description 

REPAIR DRAINAGE AND SLIPOUT

PAVEMENT REHABILITATION

CURVE IMPROVEMENT

OVERLAY

RECONSTRUCT GUARD RAILING

BRIDGE REPAIR

Type Of Work

6 RIVERS CONSTRUCTION, INC.

MERCER FRASER COMPANY

R. BROWN CONSTRUCTION COMPANY,

INC.

MERCER FRASER COMPANY

APEX FENCE COMPANY INC

J.F. SHEA CONSTRUCTION, INC.

Contractor

HOOPA, CA 95546

EUREKA CA 95502

WILLOW CREEK, CA 955730406

EUREKA  CA 95501

ANDERSON CA 96007

REDDING  CA 96049

ZIMMERER, JEFFREY

GORONA, MARK

ZIMMERER, JEFFREY

ZIMMERER, JEFFREY

RODRIGUEZ, JOAQUIN

Resident
Engineer

(707)498-3207

(707)496-4359

(707)498-3207

(707)498-3207

(707)725-1020

 

 $735,000

 $5,825,925

 $1,836,443

 $1,240,954

 $4,326,029

 $724,014

Bid + CCOs

 $235,667

 $5,750

 $843,470

 $0

 $1,575,235

 $0

Comp To  date

 $0

 $0

 $81,406

 $0

 $397,446

 $0

This Month

03/22/16

09/23/15

08/19/15

03/16/16

08/25/15

06/08/16

Awarded

06/01/16

10/14/15

09/02/15

04/12/16

10/06/15

06/23/16

Approved

05/12/16

12/08/16

10/03/16

11/01/16

01/17/17

11/11/16

Est Comp

 100%

 1%

 98%

 0%

 35%

 0%

%Time

 32%

 0%

 46%

 0%

 36%

 0%

% Work 

COMPLETED

 

 

SUSPENDED

SUSPENDED

 

Message

01-0G2404

01-487404

01-0A3204

01-0E5204

01-463924

01-0E5704

Contract 

  

NHP-P299-(194)E

HSNH-P299-(193)E

  

HSST-PG  -(   )X

  

  

--()

--()

  

3035- E  -()

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 1431

PO BOX 1006

P.O. BOX 406

77 W SECOND ST

19896 ALEXANDER AVE

17400 CLEAR CREEK ROAD

5065 BOYD ROAD, SUITE

H

5065 BOYD ROAD, STE G

5065 BOYD STREET,

STE. H

5065 BOYD ROAD, SUITE

H

1487 SANDY PRAIRIE

CT. STE E

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

FORTUNA CA 95540

Accepted

09/01/16

Location
Storm Water
Plan



State of California Department of Transportation Page 7
09/20/16 Statement of Ongoing Contracts as of 10/03/16

01District

01-HUM-999-/0

01-LAK-20-13.5/31.4

01-LAK-20-35.5/46.5

01-LAK-175-16.0/28

01-MEN-1-2.3/2.5

01-MEN-1-31.3/0

Fed Aid

HM

HA22

20.20

201130

20.20

201130

HA23

20.20

201130

Pgm Code

IN HUMBOLDT COUNTY AT VARIOUS

LOCATIONS

IN LAKE COUNTY IN & NEAR LUCERNE FROM

0.1 MI WEST OF SAYRE AVE TO 0.2 MI

WEST OF JUNCTION ROUTE 53

IN LAKE COUNTY ON ROUTE 20 FROM 0.48

MILE WEST OF GRAVEL PLANT ROAD TO THE

COLUSA/LAKE COUNTY LINE  DIR'S

EMERGENCY F.A.

IN LAKE COUNTY IN MIDDLETOWN ON RTE

29 FROM THE NAPA/LAKE COUNTY LINE TO

MURPHY SPRINGS RD AND ON ROUTE 175

FROM LOCH LOMODIR'S EM

IN MENDOCINO COUNTY NEAR GUALALA FROM

0.1 TO 0.3 MI NORTH OF BIG  GULCH

ROAD RD #543

IN MENDOCINO  COUNTY NEAR ELK AT ELK

CREEK BRIDGE  DIR'S EMERGENCY F.A.

Description 

REHAB BRIDGE DECK

REPLACE HOT MIX ASPHALT

FIRE DAMAGE REPAIR

ROADWAY REPAIR

PERMANENT RESTORATION

REPAIR ABUTMENT AND PIER EROSION

Type Of Work

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

O.C. JONES & SONS, INC.

MENDOCINO CONSTRUCTION

SERVICES, INC.

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

REGE CONSTRUCTION, INC.

Contractor

TEMPE  AZ 85282

BERKELEY CA 94710

WILLITS, CA 95490

WATSONVILLE, CA 95077

UKIAH  CA 95482

CLOVERDALE, CA 95425

GORONA, MARK

KRAFT, DAN

KRAFT, DAN

GRIFFITH, GARRETT

KRUEGER, GRANT MICHAEL

KRUEGER, GRANT

Resident
Engineer

(707)825-4887

(707)994-5074

(530)713-7864

(530)635-1829

(707)498-3067

(707)498-3067

 $877,884

 $22,085,525

 $1,685,000

 $14,885,000

 $804,990

 $885,000

Bid + CCOs

 $509,333

 $17,932,929

 $790,356

 $14,056,693

 $807,500

 $379,335

Comp To  date

 $502,598

 $267,693

 $0

 $0

 $0

 $0

This Month

06/16/15

08/20/14

10/26/15

09/16/15

12/14/15

03/11/16

Awarded

07/01/15

09/16/14

12/16/15

11/06/15

12/22/15

05/23/16

Approved

12/22/16

09/01/16

08/01/16

11/30/16

08/18/16

05/13/16

Est Comp

 40%

 100%

 0%

 0%

 100%

 100%

%Time

 57%

 98%

 47%

 94%

 100%

 43%

% Work 

 

 

 

 

COMPLETED

 

Message

01-0B2404

01-0B0004

01-0F8004

01-0F6704

01-497714

01-0G1804

Contract 

  

STP-P020-(170)E

  

  

STP-P001-(604)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1310 W. 23RD STREET

1520 FOURTH STREET

P.O. BOX 1517

P.O. BOX 50085

1324 S. STATE STREET

600 SANTANA DRIVE

5065 BOYD ROAD, STE.

G

1401A WILL S. GREEN

AVENUE

P.O. BOX 457

7663 HIGHWAY 29

925 NORTH FRANKLIN

STREET

925 B NORTH FRANKLIN

STREET

ARCATA, CA 95521

COLUSA, CA 95932

LOWERLAKE, CA 95457

KELSEYVILLE, CA 95451

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

Accepted

09/09/16

Location
Storm Water
Plan
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09/20/16 Statement of Ongoing Contracts as of 10/03/16

01District

01-MEN-1-70.5/0

01-MEN-1-82.0/82

01-MEN-1-/55

01-MEN-20-33.6/38.5

01-MEN-101-34.0/99.2

01-MEN-101-42.1/42.1

Fed Aid

HA23

20.20

201130

20.20

201130

20.20

201130

HB1

HA21

Pgm Code

IN MENDOCINO COUNTY NEAR WESTPORT

FROM 0.8 MI NORTH OF TEN MILE RIVER

BRIDGE TO 4.2 MI SOUTH OF BLUE SLIDE

GULCH BRIDGE

IN MENDOCINO COUNTY NEAR WESTPORT AT

THE UNION LANDING SIDEHILL VIADUCT

DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY ON ROUTE 1 FROM

THE SONOMA/MENDOCINO COUNTY LINE TO

CASPAR VISTA POINT DIR'S EMERGENCY

F.A.

IN MENDOCINO COUNTY  NEAR UKIAH FROM

THE  RUSSIAN RIVER OH TO ROAD 260

DIR'S EMERGENCY F.A.

IN HUMBOLDT & MENDOCINO COUNTIES ON

ROUTE 101 AT VARIOUS LOCATIONS

IN MENDOCINO COUNTY  ABOUT 4.0 MILES

SOUTH OF WILLITS AT THE SOUTH WILLITS

OVERHEAD

Description 

REPAIR STORM DAMAGE

SLIDE REMOVAL, STABILIZATION AND

VIADUCT R

REMOVE AND DISPOSE OF HAZARD TREES

REPAIR ROADWAY

INSTALL CENTERLINE & SHOULDER

UPGRADE BRIDGE RAIL

Type Of Work

GRANITE CONSTRUCTION COMPANY

BUD GARMAN CONSTRUCTION, INC.

WYLATTI RESOURCE MANAGEMENT,

INC.

DARREN TAYLOR CONSTRUCTION,

INC.

CENTRAL STRIPING SERVICE, INC.

M.C.M. CONSTRUCTION, INC.

Contractor

UKIAH CA 95482

WILLITS, CA 95490

COVELO, CA 95428

ANDERSON, CA 96007

RANCHO CORDOVA CA 95742

NORTH HIGHLANDS  CA 95660

ORTIZ, AL

ORTIZ, AL

MALMBERG, CLAYTON

PERRIN, KATHARINE

RODRIGUEZ, SHERI

Resident
Engineer

(707)498-5978

(707)498-5978

(707)485-1841

(707)496-5840

(707)498-5252

 

 $5,295,552

 $985,000

 $835,000

 $805,000

 $726,577

 $777,777

Bid + CCOs

 $4,767,783

 $504,949

 $691,847

 $767,569

 $285,571

 $0

Comp To  date

 $219,864

 $0

 $0

 $0

 $221,827

 $0

This Month

07/24/14

03/11/16

01/07/16

01/29/16

03/01/16

07/12/16

Awarded

08/06/14

05/10/16

03/15/16

05/09/16

03/29/16

08/03/16

Approved

10/03/16

08/30/16

03/07/16

03/17/16

10/31/16

Est Comp

 97%

 100%

 100%

 100%

 57%

 0%

%Time

 89%

 51%

 83%

 95%

 41%

 0%

% Work 

SUSPENDED

 

 

 

 

 

Message

01-474904

01-0G1904

01-0F9504

01-0G0704

01-0E2804

01-293024

Contract 

ER-43M6-(004)E

  

  

  

HSNH-000C-(423)E

STP-Q101-(295)E

--()

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

1324 S. STATE STREET

389 N MAIN STREET

P.O. BOX 575

5750 PLEASANT VIEW DRIVE

3489 LUYUNG DR.

6413 32ND STREET

925B NORTH FRANKLIN

STREET

925 B NORTH FRANKLIN

STREET

6301 N. STATE

6301 N STATE ST.

P.O. BOX 130

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

REDWOOD VALLEY, CA 95482

REDWOOD VALLEY, CA 95470

GARBERVILLE, CA 95542

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 9
09/20/16 Statement of Ongoing Contracts as of 10/03/16

01District

01-MEN-101-43.1/49

01-MEN-101-45.0/50.8

01-MEN-101-45.0/50.8

01-MEN-101-64.7/81.4

01-MEN-101-93.4/93.5

01-MEN-101-/106.8

Fed Aid

HE14

HA22

20.20

201130

HM1

Pgm Code

IN MENDOCINO COUNTY IN AND NEAR

WILLITS FROM 1.3 KM SOUTH OF HAEHL

OVERHEAD TO 2.9 KM SOUTH OF REYNOLDS

HIGHWAY

IN MENDOCINO COUNTY IN AND NEAR  IN

MENDOCINO COUNTY IN AND NEAR  WILLITS

FROM HAEHL CREEK OVERHEAD TO REYNOLDS

HIGHWAY

IN MENDOCINO COUNTY IN AND NEAR

WILLITS FROM HAEHL CREEK OVERHEAD TO

REYNOLDS HIGHWAY

IN MENDOCINO COUNTY NEAR LAYTONVILLE

FROM LONG VALLEY CREEK BRIDGE #10-099

TO RAMSEY RD & FROM 4.1 MI NORTH OF

HUNTSMAN WAY TO 0.2

IN MENDOCINO COUNTY ABOUT  10 MILES

SOUTH OF PIERCY AT 0.4  MILE NORTH OF

JITNEY GULCH BRIDGE DIR'S EMERGENCY

L.B.

IN MENDOCINO COUNTY AT VARIOUS

LOCATIONS

Description 

CONSTRUCT 2 LANE HIGHWAY

WILLITS MITIGATION

WILLITS MITIGATION

COLD PLANE AC, RHMA OVERLY, STRIPNG

REPAIR SLIPOUT

REPLACE AC SURFACING

Type Of Work

DESILVA GATES - FLATIRON

WEST,A JOINT VENTURE

HANFORD APPLIED RESTORATION &

CONSERVATION

BORTOLUSSI & WATKIN, INC.

MERCER-FRASER COMPANY

GHILOTTI CONSTRUCTION CO. INC.

GRANITE CONSTRUCTION COMPANY

Contractor

BENICIA CA 94510

SONOMA CA 95476

SAN RAFAEL CA 94901

EUREKA CA 95502

SANTA ROSA, CA 95407

UKIAH  CA 95482

WRIGHT, GEOFFREY

MUNES, NASH

MUNES, NASH

FAZAL, IMRAN

RODRIGUEZ, SHERI

PERRIN, KATHARINE

Resident
Engineer

(707)496-4355

(707)223-0791

(707)223-0791

(707)834-1151

(707)498-5252

(707)485-8623

 $174,844,640

 $18,036,443

 $4,547,427

 $8,280,045

 $5,560,000

 $919,718

Bid + CCOs

 $162,991,964

 $7,141,788

 $1,259,608

 $8,109,469

 $165,425

 $920,619

Comp To  date

 $1,045,509

 $516,661

 $376,438

 $0

 $165,425

 $0

This Month

07/26/12

04/15/15

07/01/15

12/24/14

06/03/16

03/10/16

Awarded

08/31/12

05/07/15

07/16/15

01/16/15

06/30/16

03/22/16

Approved

04/18/17

07/14/20

03/20/18

09/09/16

12/31/16

08/22/16

Est Comp

 82%

 24%

 11%

 90%

 0%

 98%

%Time

 94%

 39%

 28%

 95%

 3%

 98%

% Work 

 

 

 

 

 

 

Message

01-262004

01-262054

01-262064

01-4154U4

01-0G3404

01-0F1804

Contract 

  

NHP-Q101-(263)E

NHP-Q101-(266)E

NHP-Q101-(259)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

SWPPP

  

  

  

  

  

2100 GOODYEAR RD

23195 MAFFEI RD.

77 LARKSPUR STREET

P.O. BOX 1006

246 GHILOTTI AVENUE

1324 S. STATE STREET

6301 NORTH STATE

STREET

6301 NORTH STATE

STREET

6301 NORTH STATE

STREET

6301 NORTH STATE

STREET

P.O. BOX 130

6301 N. STATE STREET

UKIAH, CA 95482

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

UKIAH, CA 95482

GARBERVILLE, CA 95542

REDWOOD VALLEY, CA 95470

Accepted

09/22/16

09/22/16

Location
Storm Water
Plan
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09/20/16 Statement of Ongoing Contracts as of 10/03/16

01District

01-MEN-128-.2/11.1

01-MEN-128-30.1/48.4

01-MEN-162-.1/9

01-MEN-162-29.8/34

01-MEN-253-6.9/0

01-MEN-999-/0

Fed Aid

HA42

HA42

20.20

201130

HA23

HM3

Pgm Code

IN MENDOCINO COUNTY NEAR NAVARRO FROM

EAST OF ROUTE 1 TO WEST OF  FLYNN

CREEK BRIDGE REHAB CULVERTS

IN MENDOCINO COUNTY NEAR BOONVILLE

FROM 0.5 MILE EAST OF THE ROUTE 253

/128 JUNCTION TO MOUNTAIN HOUSE RD

IN MENDOCINO COUNTY NEAR DOS RIOS

ABOUT 1.02  MILES WEST OF RODEO CREEK

BRIDGE EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR COVELO  FROM

0.5 MILE WEST OF MILL CREEK BRIDGE TO

SHORT CREEK BRIDGE

IN MENDOCINO COUNTY ABOUT 7 MILES

EAST OF BOONVILLE AT 3.4 MILES EAST

OF SODA CREEK BRIDGE

IN MENDOCINO COUNTY AT VARIOUS

LOCATIONS

Description 

CULVERT REHABILITATION

CULVERT REHABILITATION

REPLACE CULVERT AND SLOPE REPAIR

COVELO CIR

CONSTRUCT SOLDIER PILE WALL

BRIDGE REPAIR

Type Of Work

WYLATTI RESOURCE MANAGEMENT,

INC.

WYLATTI RESOURCE MANAGEMENT

VAN METER LOGGING, INC. DBA

VAN METER CONSTRUCTION

MERCER FRASER COMPANY

MENDOCINO CONSTRUCTION

SERVICES, INC.

TRUESDELL CORPORATION OF

CALIFORNIA

Contractor

COVELO  CA 95428

COVELO  CA 95428

GARBERVILLE CA, 95542

EUREKA  CA 95501

WILLITS CA 95490

TEMPE  AZ 85282

KRUEGER, GRANT MICHAEL

FAZAL, IMRAN

FAZAL, IMRAN

FAZAL, IMRAN

GRIFFITH, GARRETT

KRAFT,DAN

Resident
Engineer

(707)498-3067

(707)485-8562

(707)485-8562

(707)485-8562

(707)485-8623

(530)458-2444

 $1,647,753

 $796,605

 $560,000

 $2,738,996

 $2,576,231

 $587,242

Bid + CCOs

 $1,499,669

 $259,947

 $276,567

 $17,825

 $1,911,665

 $11,000

Comp To  date

 $427,413

 $259,947

 $0

 $0

 $357,825

 $11,000

This Month

12/18/15

06/24/16

01/07/15

05/04/16

08/13/15

05/17/16

Awarded

01/29/16

07/15/16

03/09/15

06/02/16

09/02/15

06/14/16

Approved

03/02/17

12/08/16

02/19/15

11/09/16

10/19/16

12/31/16

Est Comp

 33%

 24%

 0%

 80%

 84%

 56%

%Time

 91%

 33%

 49%

 1%

 74%

 2%

% Work 

 

 

 

 

 

 

Message

01-378174

01-378134

01-0F0204

01-0F2604

01-0B5704

01-0E5804

Contract 

STP-P128-(056)E

  

  

  

ER-19B4-(004)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 575

23601 CEMETERY LN

649 BEAR CREEK ROAD

77 WEST SECOND STREET

P.O. BOX 1517

1310 W. 23RD STREET

925 NORTH FRANKLIN

ST.

6301 N. STATE STREET

6301 NORTH STATE ST.

6301 N. STATE STREET

7663 HWY 29

1401A WILL S. GREEN

FORT BRAGG, CA 95437

REDWOOD VALLEY, CA 95470

UKIAH, CA 95482

REDWOOD VALLEY, CA 95470

KELSEYVILLE, CA 95451

COLUSA, CA 95932

Accepted

Location
Storm Water
Plan
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09/20/16 Statement of Ongoing Contracts as of 10/03/16

01District

 $10,841,012 $266,779,391 $360,674,826

01-TRI-299-8.0/15

01-VAR--/0

01-VAR--/0

Fed Aid

HM1

20.20

201131

20.10

201130

Pgm Code

IN TRINITY COUNTY NEAR BURNT RANCH

FROM 1.6 MILES EAST OF GRAY CREEK

BRIDGE TO 0.9 MILE EAST OF TRINITY

RIVER BRIDGE NO 05-0006

IN DEL NORTE, HUMBOLDT, MENDOCINO,

AND LAKE COUNTIES, AT VARIOUS

MAINTENANCE STATIONS AND REST AREAS

THROUGHOUT DIST 1 DIR'S EMERG

IN LAKE AND  MENDOCINO COUNTY AT

VARIOUS LOCATIONS  DIR'S EMERGENCY

F.A.

Description 

OVERLAY

REPLACE LEAKING WATER STORAGE TANKS

INSTALLATION AND REPLACE OF DATA

COMMUNICA

Type Of Work

MERCER FRASER COMPANY

WHITSON, INC,

TRAFFIC DEVELOPMENT SERVICES,

INC.

Contractor

EUREKA  CA 95501

WILLOW CREEK, CA 95573

MOORPARK, CA 93021

ZIMMERER, JEFFREY

RODRIGUEZ, JOAQUIN, S.

GRIFFITH, GARRETT

Resident
Engineer

(707)498-3207

(707)725-1020

(530)635-1829

 $2,125,670

 $804,230

 $265,000

Bid + CCOs

 $0

 $479,835

 $229,496

Comp To  date

 $0

 $0

 $0

This Month

03/10/16

03/30/15

02/25/16

Awarded

04/12/16

06/19/15

05/13/16

Approved

10/25/16

09/12/16

11/30/16

Est Comp

 0%

 100%

 45%

%Time

 0%

 60%

 87%

% Work 

SUSPENDED

COMPLETED

 

Message

01-0F0904

01-0E5404

01-0G1104

Contract 

STP-NH  -(   )P

  

  

9195-E   -()

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

77 W SECOND ST

P.O. BOX 240

207 W LOS ANGELES AVE, STE252

5065 BOYD ROAD, SUITE

H

1487 SANDY PRAIRIE

CT, STE E

7663 S HWY 29

ARCATA, CA 95521

FORTUNA, CA 95540

KELSEYVILLE, CA 95451

Accepted

09/14/16

Location
Storm Water
Plan



State of California Department of Transportation Page 12
09/20/16 Statement of Ongoing Contracts as of 10/03/16

02District

02-LAS-70-/3.8

02-LAS-139-20.0/30

02-LAS-299-12.2/18.5

02-LAS-395-36.4/47

02-LAS-395-49.6/0

02-MOD-139-10.7/28

Fed Aid

20.80

010010

Pgm Code

IN LASSEN COUNTY ABOUT 8 MILES EAST

OF CHILCOOT FROM PLUMAS COUNTY LINE

TO ROUTE 395  DIR'S EMERGENCY L.B.

IN LASSEN COUNTY ABOUT 20 MILES

NORTH OF SUSANVILLE FROM 3.0 MILES

NORTH OF WILLOW CREEK BRIDGE TO  0.8

MILE SOUTH OF SPAULDING-E

IN LASSEN COUNTY AT AND NEAR BIEBER

FROM PIT RIVER OVERFLOW BRIDGE 07-

0002 TO 0.3 MILE WEST OF BOYD HILL

LOOKOUT ROAD.

IN LASSEN COUNTY AT AND NEAR  MILFORD

FROM 3.0 MILES SOUTH OF  MILFORD

GRADE ROAD TO 1.8 MILES  SOUTH OF

LAKECREST DRIVE.

*

IN MODOC COUNTY ABOUT 17 MILES SOUTH

OF NEWELL FROM 0.1 MILE NORTH OF

BOLES ROAD TO 0.1 MILE SOUTH  OF

PEREZ ROAD.

Description 

OVERLAY AC TRAVEL-WAY

CHIP SEAL

AC OVERLAY

REHABILILATE WASTE WATER SYSTEM

PAVEMENT REHABILATION

Type Of Work

SIERRA NEVADA CONSTRUCTION INC

AMERICAN PAVEMENT SYSTEMS,

INC.

EAGLE PEAK ROCK & PAVING

Q & D CONSTRUCTION, INC.

CAL ELECTRO, INC.

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

Contractor

SPARKS, NV 89431

MODESTO  CA 95354

ALTURAS  CA 96101

SPARKS  NV 89431

REDDING  CA 96002

BURNEY  CA 96013

COLLINS, RONALD

YOLTON, JOHN

ZDENEK, MIKE

YOLTON, JOHN

YOLTON, JOHN

STEPPAT, JEFF

Resident
Engineer

(530)605-5866

(530)257-7382

(530)229-0559

(530)257-7382

(530)257-7382

(530)227-7336

 $290,000

 $915,770

 $1,141,782

 $3,316,000

 $1,897,029

 $18,911,536

Bid + CCOs

 $290,000

 $875,137

 $980,607

 $2,927,669

 $731,512

 $18,050,028

Comp To  date

 $0

 $0

 $401,525

 $0

 $254,728

 $3,525,285

This Month

05/05/16

12/10/15

03/15/16

03/04/16

01/08/16

11/24/15

Awarded

07/14/16

12/22/15

04/05/16

04/15/16

02/04/16

12/10/15

Approved

05/11/16

08/23/16

09/30/16

09/14/16

12/16/16

10/19/16

Est Comp

 20%

 93%

 83%

 100%

 37%

 79%

%Time

 100%

 91%

 85%

 100%

 39%

 93%

% Work 

 

COMPLETED

 

COMPLETED

 

 

Message

02-2H6104

02-0H9304

02-1H0404

02-1H0004

02-4E6904

02-4E4404

Contract 

  

  

  

STPN-H   -(   )P

NHPG-000C-(421)E

NHP-P139-(021)E

  

  

  

5258-  E -()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

2055 E. GREG STREET

1012 11TH STREET

886 FITCH RD

1050 S. 21ST STREET

3710 ELECTRO WAY

24339 STSTE HWY 89 N

1555 E. MAIN ST.

471-800 DIANE DRIVE

1031 BUTTE ST, STE.

205

471-800 DIANE DRIVE

471-800 DIANE DRIVE

1625 MOTT ROAD

QUINCY, CA 95971

SUSANVILLE CA 96130

REDDING, CA 96001

SUSANVILLE, CA 96130

SUSANVILLE, CA 96130

MT. SHASTA CA 96067

Accepted

08/24/16

09/19/16

Location
Storm Water
Plan



State of California Department of Transportation Page 13
09/20/16 Statement of Ongoing Contracts as of 10/03/16

02District

02-MOD-299-52.2/54.7

02-PLU-70-46.2/53.5

02-PLU-89-8.7/12.9

02-PLU-89-19.8/20.8

02-PLU-147-8.9/9.3

02-PLU-147-/1

Fed Aid
Pgm Code

IN MODOC COUNTY NEAR CEDARVILLE  FROM

4.7 MILES WEST TO 2.1 MILES WEST OF

PATTERSON STREET.

IN PLUMAS COUNTY NEAR QUINCY FROM 0.1

MILE WEST OF CLOUGH STREET TO 0.3

MILE WEST OF QUINCY-LAPORTE  ROAD.

IN PLUMAS COUNTY NEAR CRESCENT MILLS

FROM ROUTE 70 TO 0.7 MILE  SOUTH OF

DIXIE CANYON ROAD.

IN PLUMAS COUNTY AT GREENVILLE FROM

0.1 MILE SOUTH OF SOUTH GREENVILLE

OVERHEAD TO 01. SOUTH OF HILLSIDE

DRIVE

IN PLUMAS COUNTY ABOUT 9 MILES NORTH

OF CANYON DAM FROM 0.1 MILE SOUTH TO

0.4 MILE NORTH OF HAMILTON BRANCH

BRIDGE

IN PLUMAS COUNTY NEAR CANYON DAM FROM

ROUTE 89 TO 1.0 MILES NORTH OF ROUTE

89.

Description 

PAVEMENT REHAB

AC OVERLAY

REPLACE AC SURFACING

SIDEWALKS AND PAVEMENT

REPLACE BRIDGE

ROADWAY REHABILITATION

Type Of Work

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

SIERRA NEVADA CONSTRUCTION

DIG IT CONSTRUCTION, INC.

KNIFE RIVER CONSTRUCTION

VIKING CONSTRUCTION COMPANY,

INC.

DIG IT CONSTRUCTION, INC.

Contractor

BURNEY  CA 96013

SPARKS  NE 89431

CHESTER  CA 96020

CHICO  CA 95928

RANCHO CORDOVA  CA 95742

CHESTER  CA 96020

STEPPAT, JEFF

COLLINS, RON

COLLINS, RON

JOHNSON, RYAN

Resident
Engineer

(530)227-7336

(530)605-5866

(530)283-2451

 

 

(530)895-5245

 $1,167,875

 $2,287,513

 $1,139,550

 $5,104,400

 $5,747,451

 $919,893

Bid + CCOs

 $773,912

 $1,990,731

 $988,009

 $0

 $0

 $29,338

Comp To  date

 $457,983

 $1,177,957

 $721,563

 $0

 $0

 $29,338

This Month

02/24/16

03/30/16

03/11/16

07/11/16

05/10/16

06/24/16

Awarded

03/08/16

04/12/16

03/29/16

07/26/16

06/02/16

07/19/16

Approved

09/26/16

10/17/16

09/22/16

07/26/17

10/26/16

Est Comp

 87%

 52%

 95%

 0%

 0%

 29%

%Time

 67%

 84%

 86%

 0%

 0%

 3%

% Work 

 

 

 

 

SUSPENDED

 

Message

02-4G2204

02-1H0104

02-1H0504

02-0E24U4

02-4E6404

02-4G2604

Contract 

  

STPP-070 -(131)E

  

STP-P089-(118)E

STP-P147-(003)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

24339 HWY 89 N.

2055 E. GREG STREET

803 LORRAINE DRIVE

1764 SKYWAY

11315 SUNRISE GOLD CIR STE A

803 LORRAINE DRIVE

1625 MOTT ROAD

1555 E. MAIN STREET

1555 E. MAIN ST.

2707 NOTRE DAME BLVD.

MT. SHASTA, CA 96067

QUINCY, CA 95971

QUINCY, CA 95971

CHICO, CA 95928

Accepted

Location
Storm Water
Plan
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09/20/16 Statement of Ongoing Contracts as of 10/03/16

02District

02-SHA-5-.1/0

02-SHA-5-39.5/40.8

02-SHA-5-54.6/54.6

02-SHA-299-.3/7.1

02-SHA-299-47.5/48.1

02-SHA-910-/0

Fed Aid

HA21

HA21

20.20

201130

Pgm Code

IN SHASTA COUNTY ABT 8 MI N OF SHASTA

LAKE CTY AND NEAR LAKEHEAD FRM

TURNTABLE BAY O/C TO 0.1 MI N OF

O'BRIEN SRRA & FRM 0.4 MI S 

IN SHASTA COUNTY NEAR LAKEHEAD FROM

0.3 KM NORTH OF ANTLER SUMMIT

OVERCROSSING TO 0.5 KM NORTH OF

ANTLER UNDERPASS

IN SHASTA COUNTY ABOUT 12 MILES

NORTH OF LAKEHEAD AT 1.3 MILES NORTH

OF GIBSON ROAD OVERCROSSING DIR'S

EMERGENCY L.B.

IN SHASTA COUNTY ABOUT 20 MILES  WEST

OF REDDING FROM 0.3 MILE EAST OF

TRINITY COUNTY LINE TO 0.9 MILES WEST

OF CRYSTAL CREEK ROAD

IN SHASTA COUNTY NEAR INGOT FROM 5.0

MILES TO 4.3 MILES WEST OF BUZZARD

ROOST ROAD.

IN SHASTA COUNTY IN ANDERSON AND

REDDING AT VARIOUS LOCATIONS.

Description 

BRIDGE REPLACEMENT/SEISMIC RETROFIT

BRIDGE REPLACEMENT

REPAIR LANDSLIDE

HIGHWAY REALIGNMENT

CURVE IMPROVEMENT

CONSTRUCT HUB

Type Of Work

GOLDEN STATE BRIDGE, INC.

TUTOR SALIBA CORPORATION

STIMPEL-WIEBELHAUS

ASSOCIATES,INC.

STEVE MANNING CONSTRUCTION,

INC.

J. F. SHEA CONSTRUCTION, INC.

CAL ELECTRO, INC.

Contractor

BENICIA  CA 945101195

SYLMAR CA 91342

REDDING, CA 96049

REDDING CA 96049

REDDING CA 96049

REDDING  CA 96002

CHAFFEE, ERIC

RE, SHARI

NATHAN, ALEXANDER

MENDOZA, SERGIO

ZDENEK, MICHAEL

ALEXANDER, NATHAN

Resident
Engineer

(530)218-2266

(530)238-2971

(530)604-5102

(530)945-2437

(530)229-0559

(530)225-2922

 $25,857,254

 $131,479,385

 $1,285,000

 $30,426,462

 $2,058,830

 $989,748

Bid + CCOs

 $8,372,243

 $121,223,195

 $0

 $29,652,869

 $2,003,131

 $12,228

Comp To  date

 $2,195,218

 $2,224,016

 $0

 $2,437,188

 $0

 $12,228

This Month

02/03/16

09/25/09

07/29/16

12/22/14

08/20/15

04/04/16

Awarded

02/17/16

10/14/09

08/08/16

01/12/15

09/02/15

04/25/16

Approved

09/10/18

01/01/17

09/30/16

12/28/16

08/30/16

12/05/16

Est Comp

 17%

 100%

 0%

 49%

 100%

 46%

%Time

 32%

 92%

 0%

 92%

 100%

 1%

% Work 

 

OVER RUN

 

 

COMPLETED

 

Message

02-0E0904

02-378904

02-2H6704

02-3E4104

02-4E8904

02-4G8404

Contract 

NHPI-005 -(   )8

ACBR-0058-(337)N

  

NHP-P299-(185)E

HSST-P   -(   )P

  

 355-  E -()

  00-58 3-(7N)

  

--()

9192- E  -()

  

  

--()

  

  

  

  

  

SWPPP

  

  

  

  

3701 MALLARD DRIVE

15901 OLDEN STREET

P.O. BOX 492335

PO BOX 491660

P. O. BOX 494519

3710 ELECTRO WAY

1031 BUTTE STREET

18300 ANTLER SCHOOL

RD, BLDG D

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET,

SUITE 205

REDDING, CA 96001

LAKEHEAD, CA 96051

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

Accepted

09/01/16

Location
Storm Water
Plan
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09/20/16 Statement of Ongoing Contracts as of 10/03/16

02District

02-SHA-911-/0

02-SHA-999-999.0/999

02-SIS-3-.4/6.9

02-SIS-5-7.2/0

02-SIS-5-10.7/19.5

02-SIS-5-68.3/0

Fed Aid
Pgm Code

IN SHASTA AND SISKIYOU COUNTIES  AT

VARIOUS LOCATIONS.

IN SHASTA COUNTY AT VARIOUS

LOCATIONS.

IN SISKIYOU COUNTY NEAR CALLAHAN FROM

TRINITY COUNTY LINE TO EAST FORK

SCOTT RIVER BRIDGE.

IN SISKIYOU COUNTY NEAR DUNSMUIR AT

DUNSMUIR GRADE COMMERCIAL VEHICLE

ENFORCEMENT FACILITY.

IN SISKIYOU COUNTY IN AND NEAR WEED

FROM 0.2 MILE NORTH OF LAKE STREET

OVERCROSSING TO 0.3 MILE SOUTH OF

ROUTE 265.

IN SISKIYOU COUNTY ABOUT 19 MILES

NORTH OF YREKA AT HILT ROAD OVER-

CROSSING.

Description 

INSTALL RUMBLE STRIPS

ASPHALT RUBBER SEAL COAT

CHIP SEAL

IMPROVE TRUCK INSPECTION FACILITY

ROADWAY REHABILITATION

REPLACE BRIDGE

Type Of Work

CENTRAL STRIPING SERVICE, INC.

TELFER PAVEMENT TECHNOLOGIES,

LLC.

AMERICAN PAVEMENT SYSTEMS,

INC.

RANDY HILL CONSTRUCTION, INC

J.F. SHEA CONSTRUCTION, INC.

J. F. SHEA CONSTRUCTION, INC.

Contractor

RANCHO CORDOVA CA 95742

MCCLELLAN  CA 95652

MODESTO  CA 95354

CHICO  CA 95973

REDDING  CA 96049

REDDING CA 96049

STEPPAT, JEFF O.

ZDENEK, MIKE

LOADER, MARK

MALLORY, NICOLE

MALLORY, NICOLE

LOADER, MARK

Resident
Engineer

(530)227-7336

(530)229-0559

(530)941-9542

(530)235-9814

(530)235-9814

(530)276-7541

 $571,453

 $2,134,315

 $702,789

 $6,000,908

 $26,005,933

 $4,784,459

Bid + CCOs

 $465,245

 $1,801,867

 $649,837

 $594,549

 $10,043,734

 $4,699,176

Comp To  date

 $0

 $0

 $0

 $93,713

 $3,415,820

 $297,788

This Month

08/13/15

02/18/16

02/18/16

02/11/16

12/18/15

05/15/15

Awarded

09/03/15

03/03/16

03/03/16

02/25/16

01/07/16

06/09/15

Approved

09/12/16

09/01/16

08/26/16

04/21/17

04/20/17

09/30/16

Est Comp

 88%

 100%

 75%

 43%

 38%

 98%

%Time

 80%

 100%

 91%

 10%

 39%

 96%

% Work 

 

COMPLETED

 

 

SUSPENDED

 

Message

02-0H2904

02-0H9704

02-0H9604

02-2E8004

02-4G8204

02-3E7304

Contract 

  

STP-X002-(039)E

  

  

STPI-005 -(   )9

STPI-005 -(173)E

  

--()

  

  

 175-  E -()

--()

  

  

  

  

  

  

  

  

  

  

  

  

3489 LUYUNG DR.

4522 PARKER AVE BLDG700 #350

1012 11TH STREET STE 1000

5237 MALLARD ESTATES ROAD

P.O. BOX 494519

P.O. BOX 494519

1625 MOTT ROAD

1031 BUTTE ST., STE.

205

1625 MOTT ROAD

1625 MOTT ROAD

1625 MOTT ROAD,

1031 BUTTE STREET

MT. SHASTA, CA 96067

REDDING, CA 96001

MT. SHASTA, CA 96067

MT. SHASTA, CA 96067

MT. SHASTA, CA 96067

REDDING CA 96001

Accepted

09/07/16

Location
Storm Water
Plan
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09/20/16 Statement of Ongoing Contracts as of 10/03/16

02District

02-SIS-96-27.0/42.9

02-SIS-96-65.6/65.8

02-SIS-161-2.7/4.5

02-SIS-161-9.0/15

02-SIS-910-/0

02-TEH-5-10.5/0

Fed Aid

20.20

201130

20.20

201130

Pgm Code

IN SISKIYOU CO. AT & NEAR HAPPY CAMP

AT 1.5 MILES W OF INDEPENDENCE BRIDGE

AND AT 1.2 MILES WEST OF DAVIS ROAD

DIR'S EMERGENCY L.

IN SISKIYOU COUNTY NEAR HAMBURG  FROM

4.4 MILES EAST TO 4.7 MILES EAST OF

KLAMMATH RIVER BRIDGE DIR'S EMERGENCY

L.B.

IN SISKIYOU COUNTY ABOUT 5 MILES EAST

OF DORRIS FROM 2.7 MILES EAST TO 4.5

MILES EAST OF ROUTE  97.

IN SISKIYOU COUNTY ABOUT 6 MILES WEST

OF TULELAKE FROM 2.2 MILES  WEST TO

3.9 MILE EAST OF FUGATE  ROAD.

IN SISKIYOU COUNTY ON ROUTE 96 FROM

0.2 MI WEST OF KLAMATH RIVER BRIDGE

TO 1.0 MI W. OF LUMGREY CREEK AND ON

RTE 97 FROM 0.1 MI S.

IN TEHAMA COUNTY NEAR CORNING AT

CORNING SAFETY ROADSIDE REST AREA

Description 

REPLACE CULVERTS & RESTORE SHOULDER

RE-ESTABLISH ROADWAY AND TRAFFIC

CONTROL

PAVEMENT REHABILATION

COLD IN PLACE RECYCLE

RUBBER SEAL COAT/REPLACE SURFACING

REBUILD N/B & S/B FACILITIES AT

Type Of Work

HAYES & SON'S, INC.

STEELHEAD CONSTRUCTORS, INC.

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

TELFER PAVEMENT TECHNOLOGIES,

LLC.

RANDY HILL CONSTRUCTION, INC

Contractor

HAPPY CAMP, CA 96039

PALO CEDRO, CA 96073

BURNEY  CA 96013

BURNEY  CA 96013

MCCLELLAN  CA 95652

CHICO CA 95973

LOADER, MARK

MALLORY, NICOLE

STEPPAT, JEFF

STEPPAT, JEFF

LOADER, MARK

GRANADOS, ANTHONY

Resident
Engineer

(530)941-9542

(530)235-9814

(530)227-7336

(530)227-7336

(530)941-9542

(530)527-8417

 $485,000

 $1,735,000

 $1,199,761

 $1,995,995

 $1,641,953

 $5,725,619

Bid + CCOs

 $0

 $1,716,890

 $1,078,268

 $0

 $1,335,935

 $4,332,397

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $37,989

This Month

05/12/16

01/29/16

02/24/16

03/01/16

03/11/16

07/08/15

Awarded

07/05/16

05/10/16

03/08/16

03/17/16

03/22/16

08/19/15

Approved

06/30/16

08/17/16

09/15/16

08/02/16

03/24/17

Est Comp

 0%

 100%

 60%

 0%

 74%

 50%

%Time

 0%

 99%

 89%

 0%

 82%

 72%

% Work 

 

OVER RUN

 

SUSPENDED

 

 

Message

02-0H7704

02-2H1204

02-4E8004

02-1H0304

02-0H9504

02-0E3604

Contract 

  

  

  

  

STP-X093-(008)E

HSI-PIG -(05 )8

  

  

  

  

--()

4E--()

  

  

  

  

  

--()

  

  

  

  

  

  

P.O. BOX 258

P.O. BOX 997

24339 HWY 89 N.

24339 STATE HWY 89 N

4522 PARKER AVE BD 700 STE 35

5237 MALLARD ESTATES ROAD

1745 S. MAIN STREET

1625 MOTT ROAD

1625 MOTT RD.

1625 MOTT RD.

1625 MOTT ROAD

13700 HIGHWAY 36E

YREKA, CA 96097

MT. SHASTA, CA 96067

MT. SHASTA, CA 96067

MT. SHASTA, CA 96067

MT. SHASTA, CA 96067-

9628

RED BLUFF, CA 96080

Accepted

Location
Storm Water
Plan
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09/20/16 Statement of Ongoing Contracts as of 10/03/16

02District

02-TRI-3-40.0/41.5

02-TRI-3-/4.8

02-TRI-36-9.2/15.8

02-TRI-299-12.3/12.9

02-TRI-299-12.3/12.9

02-TRI-299-12.3/12.9

Fed Aid

20.20

201130

20.20

201130

20.20

201130

HB1

Pgm Code

IN TRINITY COUNTY ABOUT 10 MILES N.

OF WEAVERVILLE ON ROUTE 3 FROM 1.4

MILES SOUTH TO 02 MILES N. OF SLATE

CREEK RD DIR'S EMERGENC

IN TRINITY COUNTY AT AND NEAR PEANUT

FROM ROUTE 36 TO 0.1 MILE NORTH OF

DOBBINS GULCH BRIDGE.

IN TRINITY COUNTY NEAR FOREST GLEN

FROM 0.2 MILE WEST OF SOUTH FORK

MOUNTAIN ROAD TO 0.9 MILE WEST OF

GLEN CREEK ROAD.

IN TRINITY COUNTY NEAR BURNT RANCH

FROM 1.4 MILES TO 0.9 MILE WEST OF

MILL CREEK ROAD  DIR'S EMERGENCY F.A.

IN TRINITY COUNTY NEAR BURNT RANCH

FROM 1.4 MILES TO 0.9 MILE WEST OF

MILL CREEK ROAD  DIR'S EMERGENCY F.A.

IN TRINITY COUNTY NEAR BURNT RANCH

FROM 1.4 MILES TO 0.9 MILE WEST OF

MILL CREEK ROAD.

Description 

RE-ESTABLISH HIGHWAY

AC OVERLAY

AC OVERLAY

REMOVE LOOSE SOIL FROM FAILED SLOPE

REMOVE LOOSE SOIL GRADE SLOPE

CURVE IMPROVEMENT

Type Of Work

TULLIS, INC.

TULLIS, INC.

J.F. SHEA CONSTRUCTION, INC.

J.F. SHEA CONSTRUCTION, INC.

J.F. SHEA CONSTRUCTION, INC

J.F. SHEA CONSTRUCTION, INC.

Contractor

REDDING, CA 96049

REDDING  CA 96001

REDDING  CA 96049

REDDING, CA 96049

REDDING, CA 96002

REDDING CA 96049

GREWAL, MANDHIR

ANWAR,TOFAEL

ANWAR, TOFAEL

CROSBY, TIM

BLINE, JEFF

BRACE, CHRIS

Resident
Engineer

(530)604-5107

(530)605-5862

(530)605-5862

(530)949-2984

(530)629-3135

(530)629-3836

 $9,985,000

 $1,136,754

 $2,204,809

 $7,435,000

 $1,285,000

 $5,405,324

Bid + CCOs

 $7,859,169

 $1,132,646

 $722,782

 $1,308,217

 $1,049,561

 $4,889,173

Comp To  date

 $0

 $835,038

 $463,532

 $508,251

 $0

 $0

This Month

03/16/16

02/18/16

04/13/16

01/15/16

11/20/15

09/24/14

Awarded

05/19/16

03/03/16

05/02/16

05/05/16

02/16/16

10/08/14

Approved

08/15/16

09/21/16

10/04/16

12/31/16

07/31/16

11/30/16

Est Comp

 100%

 97%

 71%

 40%

 100%

 89%

%Time

 79%

 90%

 31%

 18%

 82%

 81%

% Work 

 

 

 

 

OVER RUN

SUSPENDED

Message

02-2H5604

02-0H9904

02-1H0204

02-2H4504

02-2H2304

02-3E7904

Contract 

  

  

  

  

  

HSNH-P299-(182)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 493416

16951 CLEAR CREEK ROAD

17400 CLEAR CREEK ROAD

P.O. BOX 494519

17400 CLEAR CREEK ROAD

P. O. BOX 494519

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

10960 WEST RIVER ST.

1635 UNDERWOOD MTN

1635 UNDERWOOD MTN.

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

TRUCKEE, CA 96161

BURNT RANCH, CA 95527

BURNT RANCH, CA 95527

Accepted

Location
Storm Water
Plan
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09/20/16 Statement of Ongoing Contracts as of 10/03/16

02District

02-TRI-299-23.3/23.3

02-TRI-299-23.3/0

02-TRI-299-36.9/53.5

02-VAR--/0

02-VAR--/0

02-VAR--/0

Fed Aid

20.20

201130

20.20

201130

20.20

201131

20.20

201130

Pgm Code

IN TRINITY COUNTY  NEAR DEL LOMA AT

BIG FRENCH CREEK ROAD DIR'S EMERGENCY

L.B.

IN TRINITY COUNTY  NEAR DEL LOMA AT

BIG FRENCH CREEK ROAD DIR'S EMERGENCY

L.B.

IN TRINITY COUNTY AT AND NEAR

JUNCTION CITY AND WEAVERVILLE FROM

NORTH FORK TRINITY RIVER BRIDGE TO

0.1 MILE EAST OF INDUSTRIAL PA

IN SHASTA AND SISKIYOU COUNTIES ON

ROUTE 5 FROM HARTNELL AVENUE

OVERCROSSING TO GIBSON ROAD

OVERCROSSING AND ON ROUTE 5 FROM SISK

VARIOUS COUNTIES,  VARIOUS

LOCATIONS  DIR'S EMERGENCY L.B.

IN SHASTA, SISKIYOU, AND TEHAMA

COUNTIES AT VARIOUS LOCATIONS  DIR'S

EMERGENCY L.B.

Description 

REMOVE ROCKS AND SOIL FROM ROADWAY

CREATE CATCHMENT AREA NEAR HIGHWAY

CONSTRU

HMA PAVING, ADA RAMPS, POLY CONCRTE

POLYESTER CONCRETE OVERLAY

REPLACE IRRIGATION SYSTEMS

INSTALL WELLS, PUMPS, FILTERS

Type Of Work

STIMPEL-WIEBELHAUS

ASSOCIATES,INC.

STEVE MANNING CONSTURCT, INC.

MERCER-FRASER COMPANY

J. F. SHEA CONSTRUCTION, INC.

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

CAL ELECTRO, INC.

Contractor

REDDING, CA 96049

REDDING, CA 96049

EUREKA CA 95502

REDDING CA 96049

BURNEY, CA 96013

REDDING, CA 96002

ANWAR, TOFAEL

ANWAR, TOFAEL

GREWAL, MANDHIR

LOADER, MARK

LOADER, MARK

BAILEY, JOHN

Resident
Engineer

(530)605-5862

(530)605-5862

(530)229-0542

(530)941-9542

(530)225-3073

(530)235-9806

 $2,460,000

 $4,485,000

 $9,771,194

 $4,070,569

 $555,000

 $735,000

Bid + CCOs

 $1,031,459

 $0

 $2,815,288

 $3,246,282

 $517,397

 $471,093

Comp To  date

 $0

 $0

 $214,252

 $38,063

 $0

 $0

This Month

01/28/16

06/30/16

06/25/15

07/06/15

04/08/15

09/22/14

Awarded

04/18/16

07/14/16

07/16/15

07/23/15

06/08/15

11/06/14

Approved

07/11/16

11/01/16

09/30/16

12/23/16

03/28/16

06/29/16

Est Comp

 100%

 0%

 91%

 71%

 100%

 100%

%Time

 42%

 0%

 28%

 79%

 93%

 64%

% Work 

OVER RUN

 

 

 

OVER RUN

OVER RUN

Message

02-2H0904

02-2H7404

02-3E7714

02-4F6104

02-0H7004

02-0H5204

Contract 

  

  

STP-P299-(189)E

NHP-000C-(397)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 492335

P.O. BOX 491660

P.O. BOX 1006

P.O. BOX 494519

24339 STATE HWY 89N

3710 ELECTRO WAY

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

1745 SOUTH MAIN

STREET

1745 S. MAIN STREET

1625 MOTT ROAD

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

YREKA CA 96097

YREKA, CA 96097

MT. SHASTA, CA 96067

Accepted

Location
Storm Water
Plan
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02District

 $19,620,067 $245,644,935 $343,304,864

02-VAR--/0

02-VAR--/0

02-VAR--/0

Fed Aid

20.80

315000

Pgm Code

IN BUTTE, LASSEN, PLUMAS, AND SHASTA

COUNTIES AT VARIOUS

IN SHASTA, SISKIYOU AND TEHAMA

COUNTIES AT VARIOUS LOCATIONS.

IN SHASTA, SISKIYOU, AND TEHAMA

COUNTIES AT VARIOUS LOCATIONS  DIR'S

EMERGENCY F.A.

Description 

WIDEN, PAVE & LIGHTING

INSTALL OVERHEAD/ROADSIDE SIGNS

GRIND BRIDGE SURFACE

Type Of Work

TULLIS, INC.

CORAL CONSTRUCTION COMPANY

TULLIS, INC.

Contractor

REDDING CA 96049

WILSONVILLE  OR 97070

REDDING, CA 96049

GRANADOS, ANTHONY

ALEXANDER, NATHAN

GRANADOS, ANTHONY

Resident
Engineer

(530)527-8417

(530)225-2922

(530)949-1611

 $2,963,548

 $1,959,002

 $935,000

Bid + CCOs

 $2,935,973

 $1,243,535

 $803,853

Comp To  date

 $186,831

 $91,761

 $0

This Month

06/30/15

02/05/16

01/29/16

Awarded

08/04/15

02/25/16

04/06/16

Approved

09/29/16

11/09/16

08/18/16

Est Comp

 99%

 70%

 100%

%Time

 97%

 63%

 86%

% Work 

SUSPENDED

 

 

Message

02-4E8124

02-0H2104

02-2H0804

Contract 

ACST-P000-(396)E

HSST-PG  -(   )0

  

--()

C417-  E -()

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

P.O. BOX 493416

PO BOX 347

P.O. BOX 493416

13700 HWY 36E

1031 BUTTE STREET,

STE. 205

13700 HWY 36E

RED BLUFF, CA 96080

REDDING, CA 96001

RED BLUFF, CA 96080

Accepted

Location
Storm Water
Plan
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03District

03-BUT-32-.4/4.6

03-BUT-32-6.0/10.2

03-BUT-32-19.0/23.9

03-BUT-32-30.9/31

03-BUT-70-14.8/14.8

03-BUT-70-24.3/0

Fed Aid

HB71

20.20

201130

HA21

Pgm Code

IN GLENN AND BUTTE COUNTIES FROM 0.4

MILE WEST OF COUNTY RD RR TO GLENN-

COLUSA CANAL BRIDGE AND FROM 0.1 MILE

EAST OF GIANELLA RD 

IN BUTTE COUNTY NEAR CHICO FROM

POPLAR STREET TO ROUTE 99/32

SEPARATION

NEAR CHICO FROM LA CASTANA DRIVE TO

NOPEL AVE

IN BUTTE COUNTY NEAR CHICO AT 2.8

MILES EAST OF  PLATT MOUNTAIN ROAD

DIR'S EMERGENCY F.A.

IN BUTTE COUNTY IN OROVILLE AT

FEATHER RIVER BRIDGE

ABOUT 9.5 MILES EAST OF OROVILLE AT

FLAG CANYON CREEK BRIDGE 12-140

Description 

INSTALL EDGELINE/SHOULDER RUMBLE

ADA COMPLIANCE CURB RAMPS, SIGNAL,

RUBBERIZED HOT MIX ASPHALT OVERLAY

REMOVE AND REPLACE FAILED EASTBOUND

LANE

PAINT 2 BRIDGES

REPLACE BRIDGE

Type Of Work

APPLY-A-LINE, INC.

FRANKLIN CONSTRUCTION, INC.

BALDWIN CONTRACTING COMPANY,

INC. DBA KNIFE RIVER

CONSTRUCTION

BALDWIN CONTRACTING CO. INC

DBA KNIFE RIVER CONSTRUCTION

F.D. THOMAS, INC.

VIKING CONSTRUCTION COMPANY,

INC.

Contractor

ANDERSON  CA 96007

CHICO  CA 95928

CHICO  CA 95928

CHICO, CA 95928

CENTRAL POINT  OR 97502

RANCHO CORDOVA  CA 95741

JOHNSON, RYAN

GRANDY, DWAYNE

STEINER, BRIAN

CRETE, MATT

HARGROVE, BEN

Resident
Engineer

 

(530)895-5245

(530)713-7814

(530)218-3679

(530)682-3759

(530)218-4831

 $137,044

 $1,458,742

 $2,520,609

 $385,000

 $1,284,575

 $2,699,966

Bid + CCOs

 $0

 $450,437

 $2,028,570

 $0

 $324,709

 $2,032,571

Comp To  date

 $0

 $320,644

 $873,224

 $0

 $286,276

 $125,705

This Month

07/20/16

05/20/16

03/10/16

03/21/16

03/25/16

05/18/15

Awarded

08/16/16

06/14/16

03/22/16

06/08/16

04/15/16

06/11/15

Approved

01/03/17

10/12/16

07/20/16

01/27/17

11/14/16

Est Comp

 0%

 30%

 73%

 0%

 45%

 75%

%Time

 0%

 31%

 78%

 0%

 25%

 75%

% Work 

 

 

SUSPENDED

 

 

 

Message

03-0H7104

03-1F9904

03-0G1104

03-1H5104

03-0G2904

03-0F6904

Contract 

HSNH-P032-(045)

NHP-P032-(044)

STP-P032-(043)

  

  

BRST-P070-(100)E

--()

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

19652 N HIRSCH CT

217 FLUME STREET, SUITE 200

1764 SKYWAY

1764 SKYWAY ROAD

217 BATEMAN DR.

PO BOX 1508

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD.

CHICO, CA 95973

CHICO, CA 95928

CHICO, CA 95928

CHICO, CA 95938

CHICO, CA 95928

Accepted

Location
Storm Water
Plan
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03District

03-BUT-99-30.1/T37.5

03-BUT-99-30.8/30.8

03-BUT-99-33.8/35.3

03-BUT-162-18.0/22.7

03-COL-5-22.3/0

03-COL-45-24.6/28.8

Fed Aid

HA22

20.20

201130

HM3H

Pgm Code

IN AND NEAR CHICO FROM 0.5 MILE

SOUTH OF SKYWAY OVERCROSSING TO 0.2

MILE SOUTH OF GARNER LANE

IN SACRAMENTO, PLACER, YOLO, AND YUBA

COUNTIES ON ROUTES 5, 50, 51, 65, 70,

80, 99, AND 113 AT VARIOUS LOCATIONS

IN BUTTE COUNTY ON ROUTE 99 FROM 0.05

MILE SOUTH OF LINDO CHANNEL TO E

LASSEN AVENUE UNDERCORSSING  DIR'S

EMERGENCY L.B.

IN BUTTE COUNTY IN AND NEAR OROVILLE

FROM LOWER WYANDOTTE ROAD TO SADDLE

DRIVE

IN COLUSA, BUTTE, AND GLENN COUNTIES

ON ROUTES 5, 20, 32,149, AND 162 AT

VARIOUS LOCATIONS

IN COLUSA COUNTY ABOUT 4.4 MILES

NORTH OF COLUSA FROM MAXWELL ROAD TO

0.5 MILE NORTH OF PACKER ROAD

Description 

RHMA-O (OGFC) AND HMA-A OVERLAY

UPDATE EXISTING TRAFFIC MONITORING

INSTALL IRRIGATION LINES

RUBBERIZED HOT MIX ASPHALT (GAP

SUB-SCOUR MITIGATION-7 BRIDGES

COLD IN-PLACE RECYCLING &

Type Of Work

BALDWIN CONTRACTING COMPANY,

INC. DBA KNIFE RIVER

CONSTRUCTION

TIM PAXIN'S PACIFIC

EXCAVATION, INC

AERCO PACIFIC, INC.

VINTAGE PAVING COMPANY, INC

BLAISDELL CONSTRUCTION INC.

BALDWIN CONTRACTING COMPANY,

INC. DBA KNIFE RIVER

CONSTRUCTION

Contractor

CHICO  CA 95928

ELK GROVE  CA 95624

RANCHO CORDOVA, CA 95670

WINTERS  CA 95694

ANDERSON  CA 96007

CHICO  CA 95928

HARGROVE, BEN

SAGER, JANET

KNUDSON, CAMERON

CRETE, MATT

Resident
Engineer

(530)218-4831

 

(916)263-4912

(530)822-4431

(530)682-3759

 

 $9,331,606

 $5,686,095

 $795,000

 $1,147,082

 $634,745

 $2,095,413

Bid + CCOs

 $8,951,136

 $0

 $781,213

 $704,106

 $221,281

 $1,855,422

Comp To  date

 $0

 $0

 $0

 $500,316

 $0

 $0

This Month

09/29/15

06/17/16

08/17/15

02/05/16

07/02/14

03/22/16

Awarded

10/14/15

07/05/16

10/27/15

02/18/16

07/21/14

04/05/16

Approved

08/26/16

11/19/16

10/18/16

12/10/16

09/12/16

Est Comp

 95%

 0%

 0%

 47%

 32%

 60%

%Time

 92%

 0%

 98%

 61%

 34%

 88%

% Work 

COMPLETED

 

 

 

 

 

Message

03-2F3304

03-3F8404

03-0H9404

03-0G3604

03-4M2004

03-0G4704

Contract 

NHP-P099-(586)

STP-000C-(429)

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1764 SKYWAY

9796 KENT STREET

11370-J AMALGAM WAY

119 MAIN ST

PO BOX 938

1764 SKYWAY

2707 NOTRE DAME BLVD.

3855 N. FREEWAY BLVD.

STE 120

379 COLUSA AVE

2707 NOTRE DAME BLVD.

CHICO, CA 95928

SACRAMENTO, CA 95834

YUBA CITY, CA 95991

CHICO, CA 95928

Accepted

09/14/16

Location
Storm Water
Plan
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03District

03-ED-49-9.6/9.7

03-ED-49-14.9/15.1

03-ED-50-58.0/67.6

03-ED-89-8.6/13.8

03-ED-89-13.8/18

03-ED-193-10.1/10.1

Fed Aid

20.20

201130

HB71

HA42

HA22

HB4N

HA42

HA22

HB4N

20.20

201130

Pgm Code

IN EL DORADO COUNTY  ON ROUTE 49 AT

PLEASANT VALLEY ROAD  DIR'S EMERGENCY

F.A.

IN PLACERVILLE, AT THE INTERSECTION

OF SPRING STREET AND ROUTE 50; ALSO

AT THE INTERSECTION OF SPRING STREET

AND COLOMA STREET.

IN EL DORADO COUNTY AT AND NEAR

STRAWBERRY FROM STRAWBERRY LANE TO

0.1 MILE WEST OF JOHNSON PASS ROAD

IN AND NEAR SOUTH LAKE TAHOE FROM

ROUTE 50 TO CASCADE ROAD

NEAR SOUTH LAKE TAHOE FROM CASCADE

ROAD TO UPPER EMERALD BAY ROAD

IN EL DORADO COUNTY, NEAR GEORGETOWN,

ABOUT 0.6 MILE WEST OF  GRAYBAR MINE

ROAD  DIR'S EMERGENCY F.A.

Description 

REPLACE 560' OF CMP CULVERT AND

REPAIR

UPGRADE CURB RAMPS, SIDEWALK AND

BONDED WEARING COURSE-GAP GRADED

STORM WATER QUALITY IMPROVEMENTS

COLD PLAN AC/HMA CONCRETE/CULVERT

REPAIR EB SHOULDER AND SLOPE BELOW

Type Of Work

DOUG VEERKAMP GENERAL

ENGINEERING, INC

ROBERT J. FRANK CONSTRUCTION

TELFER PAVEMENT TECHNOLOGIES,

LLC

QUALCON CONTRACTORS INC.

DON GARCIA EXCAVATING &

PAVING, INC.

DOUG VEERKAMP GENERAL ENG. INC

Contractor

PLACERVILLE, CA 95667

REDDING  CA 96003

MCCLELLAN  CA 95652

MINDEN  NV 89423

SOUTH LAKE TAHOE  CA 96158

PLACERVILLE, CA 95667

WOODRUFF, JARRETT

NANUGONDA, VEERA

WOODRUFF, JARRETT

ALTERTON, NATHAN

MONTPLAISIR, JARET

NANUGONDA, VEERA

Resident
Engineer

(916)416-7548

(530)218-4803

(916)416-7548

(530)957-1110

(530)682-5837

(530)621-0986

 $270,000

 $879,989

 $2,527,501

 $12,061,189

 $8,282,535

 $370,000

Bid + CCOs

 $0

 $688,611

 $640,424

 $11,714,507

 $5,581,618

 $181,787

Comp To  date

 $0

 $113,730

 $640,424

 $974,728

 $1,872,065

 $0

This Month

06/10/16

09/04/15

03/16/16

09/26/14

09/09/15

05/13/11

Awarded

07/05/16

09/23/15

03/28/16

10/10/14

10/14/15

11/03/11

Approved

09/26/16

11/14/16

10/13/16

01/12/17

06/23/11

Est Comp

 0%

 92%

 22%

 92%

 52%

 67%

%Time

 0%

 75%

 24%

 92%

 67%

 100%

% Work 

 

 

 

 

 

 

Message

03-1H7204

03-2F6004

03-0G3704

03-1A8424

03-1A8434

03-2F7204

Contract 

  

  

NHP-P050-(138)

STP-P089-(109)E

STP-P089-(112)

STP-    -(   )

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

2585 COLD SPRINGS ROAD

2806 TARMAC ROAD

4522 PARKER AVE BLD700 STE 35

1645 ESMERALDA AVENUE

P O BOX 7176

2585 COLD SPRINGS ROAD

11323 SANDERS DRIVE

3065 BLAIRS LANE

11323 SANDERS DRIVE

3065 BLAIRS LANE

10960 WEST RIVER ST.

STE 101A

3065 BLAIRS LANE

RANCHO CORDOVA, CA 95742

PLACERVILLE, CA 95667

RANCHO CORDOVA, CA 95742

PLACERVILLE, CA 95667

TRUCKEE, CA 96161

PLACERVILLE, CA 95667

Accepted

Location
Storm Water
Plan
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03District

03-ED-193-23.4/23.3

03-GLE-5-24.8/28.6

03-GLE-32-1.3/4.3

03-NEV-20-25.8/32

03-NEV-20-/0

03-NEV-80-19.3/19.3

Fed Aid

20.20

201130

HA42

HM1

HM2C

Pgm Code

IN EL DORADO COUNTY NEAR PLACERVILLE

2.0 MILES NORTH OF THE  SOUTH FORK

AMERICAL RIVER BRIDGE DIR'S EMERGENY

F.A.

IN GLENN COUNTY NEAR ORLAND AT

VARIOUS LOCATIONS FROM COUNTY ROAD 16

OVERCROSSING TO COUNTY ROAD 3

OVERCROSSING

IN GLENN COUNTY IN AND NEAR ORLAND

FROM M1/2 TO 0.3 MILE WEST OF COUNTY

RR.

IN NEVADA COUNTY NEAR NEVADA CITY AT

VARIOUS LOCATIONS FROM 2.5 MILES EAST

OF SCOTTS FLAT ROAD TO 0.2  MILE EAST

OF WASHINGTON ROA

IN NEVADA COUNTY ON ROUTE 20 FROM

NEVADA COUNTY LINE TO PENN VALLEY

ROAD AND IN PLACER COUNTY ON ROUTE

267 FROM CARNELIAN BAY AVEN

THE DONNER PASS CHP TRUCK  INSPECTION

FACILITY

Description 

REPLACE FAILED GABION WALL WITH

SOLDIER PI

LOWER ROADWAY PROFILE TO IMPROVE

RHMA OVERLAY

CULVERT REHABILITATION

INSTALL CENTERLINE RUMBLE STRIPS

REHAB INSPECTION FACILITY AND ADD

Type Of Work

DOUG VEERKAMP GENERAL

ENGINEERING, INC.

BALDWIN CONTRACTING COMPANY,

INC. DBA KNIFE RIVER

CONSTRUCTION

BALDWIN CONTRACTING COMPANY,

INC.  DBA KNIFE RIVER

CONSTRUCT

MICHELS CORPORATION DBA

MICHELS PIPELINE CONSTRUCTION

CENTRAL STRIPING SERVICE, INC.

CAL ELECTRO, INC.

Contractor

PLACERVILLE, CA 95667

CHICO  CA 95928

CHICO  CA 95928

SALEM  OR 97302

RANCHO CORDOVA  CA 95742

REDDING  CA 96002

ALTERTON, NATHAN

STEINER, BRIAN

GRANDY, DWAYNE

PUSTOV, MICHAEL

JOHNSON, JEFF

ROSS, JIMMER

Resident
Engineer

(530)957-1110

(530)218-3679

(530)713-7814

(916)208-9974

(530)632-6714

(530)701-4595

 $2,704,000

 $4,713,672

 $945,822

 $396,043

 $312,268

 $663,755

Bid + CCOs

 $1,710,373

 $4,640,199

 $223,568

 $77,492

 $0

 $20,635

Comp To  date

 $0

 $0

 $220,364

 $1,551

 $0

 $20,635

This Month

01/30/16

12/02/15

03/10/16

03/14/16

07/26/16

06/17/16

Awarded

05/11/16

12/17/15

03/22/16

04/05/16

08/24/16

07/15/16

Approved

08/15/16

10/28/16

10/20/16

10/05/16

11/21/16

Est Comp

 86%

 62%

 40%

 83%

 0%

 43%

%Time

 63%

 95%

 25%

 20%

 0%

 3%

% Work 

 

SUSPENDED

 

 

 

 

Message

03-1H4804

03-0F3704

03-0G3804

03-4M4504

03-0H9904

03-0H1804

Contract 

  

IMNH-P   -(   )0

  

  

HSST-P000-(439)

  

  

7097-    -()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

2585 COLD SPRINGS ROAD

1764 SKYWAY

1764 SKYWAY

1715 16TH STREET SE

3489 LUYUNG DRIVE

3710 ELECTRO WAY

P.O. BOX 2424

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD.

138 NEW MOHAWK RD,

STE B

137 NEW MOHAWK ROAD,

STE. B

33 DEPOT STREET

PLACERVILLE, CA 95667

CHICO CA 95928

CHICO, CA 95928

NEVADA CITY, CA 95959

NEVADA CITY,. CA 95959

COLFAX, CA 95713

Accepted

Location
Storm Water
Plan
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03District

03-PLA-65-4.8/12.5

03-PLA-80-8.1/37.8

03-PLA-80-29.6/29.6

03-PLA-80-34.6/34.9

03-PLA-80-35.1/38

03-PLA-80-53.3/53.3

Fed Aid

HA21

20.20

201130

20.10

201130

HB4N

Pgm Code

IN PLACER COUNTY FROM ROUTE 65/80

SEPARATION IN ROSEVILLE TO 0.3 MILE

NORTH OF TWELVE BRIDGES DRIVE

OVERCROSSING IN LINCOLN

IN AND NEAR LOOMIS AT VARIOUS

LOCATIONS FROM BRACE ROAD

OVERCROSSING TO MAGRA ROAD

OVERCROSSING MAGRA OVERCROSSING

IN PLACER COUNTY ON  ROUTE 80 JUST

EAST OF WEIMAR OVERHEAD  DIR'S

EMERGENCY F.A.

IN PLACER COUNTY NEAR COLFAX, FROM

1.8 MILES EAST OF ROUTE 174/80

SEPARATION TO 0.2 MILES WEST OF LONG

RAVINE BRIDGE

IN PLACER COUNTY NEAR COLFAX FROM

LONG RAVINE UP TO 0.4 MILES EAST OF

MAGRA ROAD OVERCROSSING

IN EL DORADO, NEVADA, PLACER,

SACRAMENTO AND YOLO COUNTIES AT

VARIOUS COUNTIES/VARIOUS LOCATIONS

Description 

RHMA-O (OGFC) AND HMA-A OVERLAY

VERTICAL CLEARANCE FOR PERMIT VEH

REPLACE 246' OF CULVERT PIPE VIA

PIPE REMM

REMOVE MAT'L, PLACE K-RAIL,

SIDESLOPE RPR

WIDENING EASTBOUND ROADWAY

REPAIR AND UPGRADE ROADSIDE WEATHER

Type Of Work

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

RGW CONSTRUCTION INC

DRILL TECH DRILLING AND

SHORING, INC.

GRANITE CONSTRUCTION COMPANY

A. TEICHERT & SON INC. DBA

TEICHERT CONSTRUCTION

TIM PAXIN'S PACIFIC

EXCAVATION, INC

Contractor

STOCKTON  CA 95206

LIVERMORE CA 94550

ANTIOCH, CA 94509

WATSONVILLE, CA 95077-5085

ROSEVILLE  CA 95661

ELK GROVE  CA 95624

DELONG, ERIC

CLARK, MARTIN

THANGAVELAUTHAM,

RAGUPAREN

SCHEIBER, TROY

CLARK, MARTIN

Resident
Engineer

(916)624-2932

(530)218-4832

(707)496-0437

(530)346-7513

(530)218-4832

 

 $6,622,652

 $23,609,962

 $1,645,000

 $355,000

 $32,519,418

 $1,053,398

Bid + CCOs

 $5,808,044

 $23,385,950

 $0

 $138,197

 $8,463,695

 $0

Comp To  date

 $0

 $365,812

 $0

 $0

 $1,414,990

 $0

This Month

12/16/15

01/28/14

09/01/16

12/20/10

03/10/16

08/01/16

Awarded

01/07/16

02/21/14

10/19/16

06/16/11

04/05/16

08/15/16

Approved

08/12/16

09/19/16

11/10/16

01/25/11

08/07/17

Est Comp

 100%

 86%

 0%

 100%

 28%

 0%

%Time

 100%

 97%

 0%

 39%

 26%

 0%

% Work 

COMPLETED

 

 

 

 

 

Message

03-4F0204

03-3E1004

03-1H8904

03-2F2504

03-1F4004

03-3F8104

Contract 

NHP-PO65-(103)

BHIM-0803-(243)E

  

  

NHIM-D   -(   )0

STP-000C-(430)

--()

--()

  

  

4194-    -()

--()

  

  

  

  

  

  

  

  

  

  

  

  

265 VAL DERVIN PARKWAY

550 GREENVILLE ROAD

2200 WYMORE WAY

P O BOX 50085

400 SUNRISE AVE.

9796 KENT STREET

2520 WARREN DRIVE,

STE. A

2520 WARREN DRIVE,

SUITE A

6301 N STATE ST.-2ND

FLOOR

33 DEPOT STREET

33 DEPOT STREET, P.O.

BOX 1807

ROCKLIN, CA 95677

ROCKLIN, CA 95677

UKIAH, CA 95470

COLFAX, CA 95713

COLFAX, CA 95713

Accepted

08/29/16

Location
Storm Water
Plan
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09/20/16 Statement of Ongoing Contracts as of 10/03/16

03District

03-PLA-80-54.7/54.7

03-PLA-89-9.0/12.5

03-PLA-89-/T8.5

03-PLA-193-4.4/5.4

03-SAC-5-1.0/1

03-SAC-5-13.0/13.2

Fed Aid

20.20

201130

HA23

HB1

20.20

201130

Pgm Code

IN PLACER COUNTY  NEAR EMIGRANT GAP

AT  PUTTS LAKE UNDERCROSSING DIR'S

EMERGNECY F.A.

IN PLACER COUNTY NEAR TAHOE CITY FROM

0.5 MILE NORTH OF ROUTE 28 TO 0.1

MILE NORTH OF ALPINE MEADOWS ROAD

IN EL DORADO AND PLACER COUNTIES AT

AND NEAR TAHOE CITY FROM 0.2 MILE

SOUTH OF THE EL DORADO/PLACER COUNTY

LINE TO THE TRUCKEE RIV

NEAR LINCOLN FROM 0.1 MILE WEST TO

0.9 MILE EAST OF CLARK TUNNEL ROAD

IN NINE COUNTIES (BUTTE, COLUSA, EL

DORADO, NEVADA, PLACER, SACRAMENTO,

SUTTER, YUBA AND YOLO) AND ON ELEVEN

ROUTES (5,28,32,50,51

IN SACRAMENTO COUNTY ON ROUTE 5 AT

BEACH LAKE BR. TO 1.6 MILE SOUTH OF

COSUMNES RIVER BLVD OC  DIR'S

EMERGENCY L.B.

Description 

REPLACE CROSS CULVERT

COLD PLANE ASPHALT CONCRETE

REHAB PAVEMENT AND DRAINAGE SYSTEM

CURVE IMPROVEMENTS AND WIDENING

REPLACE CTPB AND PCC IN THE #3 LANE

Type Of Work

LORANG BROTHERS CONSTRUCTION,

INC.

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

ROAD AND HIGHWAY BUILDERS LLC

A. TEICHERT & SON, INC DBA

TEICHERT CONSTRUCTION

MAY-HAN ELECTRIC INC., DBA M &

M ELECTRIC

MYERS & SONS CONSTRUCTION, LP

Contractor

COLFAX, CA 95713

STOCKTON  CA 95206

RENO NV 89570

ROCKLIN  CA 95765

SACRAMENTO  CA 95815

SACRAMENTO, CA 95834

ZINK, PHIL

JOHNSON, JEFF

ISKIN, ROY

OULAD-DAOUD, BRAHIM

GREYDANUS, WILLIAM

Resident
Engineer

(530)628-7747

(916)632-6714

(530)682-7172

(916)624-2851

 

(916)710-0286

 $295,000

 $1,332,419

 $35,092,133

 $5,661,262

 $2,598,010

 $695,000

Bid + CCOs

 $152,995

 $974,606

 $27,714,567

 $3,514,172

 $0

 $0

Comp To  date

 $0

 $516,195

 $1,837,709

 $424,423

 $0

 $0

This Month

02/11/16

03/25/16

04/10/12

09/08/15

03/25/16

07/14/16

Awarded

04/20/16

04/15/16

04/27/12

09/23/15

04/25/16

09/22/16

Approved

03/01/16

09/21/16

12/09/16

01/11/17

04/07/17

Est Comp

 88%

 93%

 86%

 63%

 0%

 0%

%Time

 52%

 73%

 81%

 62%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

03-1H4904

03-0G4504

03-2A9204

03-4E8604

03-3F8304

03-1H7504

Contract 

  

STP-P089-(117)

ACST-P089-(102)E

HSST-P   -(193) 

STP-000C-(428)

  

  

--()

  P0-89 1-(2E)

2--()

--()

  

  

  

--()

--()

  

  

  

  

SWPPP

  

  

  

1175 S. AUBURN STREET

265 VAL DERVIN PARKWAY

PO BOX 70846

4401 DULUTH AVE

1600 AUBURN BLVD

4600 NORTHGATE BLVD #100

33 DEPOT ST. P.O.

1807

138 NEW MOHAWK ROAD,

STE. B

10960 WEST RIVER ST,

STE 101A

2520 WARREN DRIVE,

SUITE A

2777 DEL MONTE ST,

COLFAX, CA 95713

NEVADA CITY, CA 95959

TRUCKEE, CA 96161

ROCKLIN CA 95677

W. SACRAMENTO, CA 95691

Accepted

Location
Storm Water
Plan
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09/20/16 Statement of Ongoing Contracts as of 10/03/16

03District

03-SAC-5-18.7/18.7

03-SAC-5-20.0/25

03-SAC-5-/0

03-SAC-5-/0

03-SAC-50-2.3/16.8

03-SAC-50-16.9/17.4

Fed Aid

HB1

HB1

Pgm Code

IN SACRAMENTO COUNTY  IN SACRAMENTO

AT 43RD AVENUE  UNDERCROSSING

______________________________

IN SACRAMENTO COUNTY AT VARIOUS

LOCATIONS

IN SACRAMENTO COUNTY AT VARIOUS

LOCATIONS

IN SACRAMENTO COUNTY AT VARIOUS

LOCATIONS

IN THE CITY AND COUNTY AT VARIOUS

LOCATIONS ON ROUTES 5, 50, AND 80.

ALSO IN BUTTE COUNTY ON ROUTE 191

IN RANCHO CORDOVA AT NATOMA OVERHEAD

Description 

MODIFY, UPGRADE SIGNALS

ROADSIDE PAVEMENT AND SAFE ACCESS

ADD/RELOCATE/REPLACE FRWY LIGHTING

REHABILITATE BRIDGE DECKS

PLACE HIGH FRICTION SURFACE

WIDEN STRUCTURE, EXTEND WEAVE LANE

Type Of Work

ST FRANCIS ELECTRIC

MARTIN BROTHERS CONSTRUCTION

TIM PAXIN'S PACIFIC

EXCAVATION, INC

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

WEST COAST STRUCTURES INC DBA

WESTERN STRUCTURES

DESILVA GATES CONSTRUCTION LP

Contractor

SAN LEANDRO  CA 94577

SACRAMENTO  CA 95826

ELK GROVE  CA 95624

TEMPE  AZ 85282

RIVERSIDE  CA 92503

DUBLIN  CA 94568

CHANDER, RAKESH

SCOTT, JEFF

KAMAL, BALBIR

EISSA, HANI

LEE, SUSHMA

DELONG, ERIC

Resident
Engineer

(916)263-4919

(916)263-4931

(916)263-4920

(916)416-7513

(916)718-8055

(916)624-2932

 $380,880

 $2,757,024

 $520,521

 $824,472

 $1,364,806

 $5,432,971

Bid + CCOs

 $0

 $2,370,382

 $431,319

 $853,968

 $964,665

 $5,273,823

Comp To  date

 $0

 $0

 $269,642

 $362,618

 $0

 $0

This Month

04/19/16

07/16/15

04/05/16

03/25/16

03/02/15

10/31/14

Awarded

05/05/16

08/04/15

04/15/16

04/12/16

03/26/15

11/24/14

Approved

11/03/16

08/25/16

09/26/16

09/23/16

09/23/16

09/20/16

Est Comp

 0%

 96%

 92%

 70%

 100%

 78%

%Time

 0%

 92%

 85%

 98%

 80%

 96%

% Work 

SUSPENDED

 

 

 

 

 

Message

03-2F4604

03-3F1704

03-2F5404

03-0G0404

03-4F1304

03-4F0704

Contract 

  

NH-000C-(392)

  

  

HSNH-000 -(389)

NH-P050-(135)

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

1001 CARDEN STREET

8801 FOLSOM BLVD SUITE 260

9796 KENT STREET

1310 W. 23RD STREET

6005 TYLER STREET

11555 DUBLIN BLVD.

3855 N.FREEWAY BLVD.,

STE 120

3855 N. FREEWAY BLVD.

STE. 120

3855 N.FREEWAY BLVD.,

STE. 120

3855 N. FREEWAY BLVD.

3855 N. FREEWAY

BLVD., STE 120

2520 WARREN DRIVE,

SUITE A

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95747

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

ROCKLIN, CA 95677

Accepted

09/22/16

Location
Storm Water
Plan
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09/20/16 Statement of Ongoing Contracts as of 10/03/16

03District

03-SAC-51-4.0/0

03-SAC-51-4.2/4.2

03-SAC-80-/M10.4

03-SAC-99-8.5/22.2

03-SAC-99-20.1/20.2

03-SAC-160-7.0/0

Fed Aid

20.20

201130

HB5

20.20

201130

HA21

Pgm Code

IN SACRAMENTO COUNTY  ON ROUTE 51 AT

POST MILE 4.0  DIR'S EMERGENEY F.A.

IN SACRAMENTO COUNTY IN SACRAMENTO

FROM ARDEN WAY RAMP UNDERCROSSING TO

0.3 MILE WEST OF EL CAMINO AVENUE

IN YOLO AND SACRAMENTO COUNTIES

IN SACRAMENTO COUNTY FROM COSUMNES

RIVER BRIDGE TO 0.4 MILE NORTH OF

FRUITRIDGE OVERCROSSING. FRUITRIDGE

ROAD

IN SACRAMENTO COUNTY ON  ROUTE 99

0.57 MILE NORTH OF FLORIN ROAD

OVERCROSSING DIR'S EMERGENCY F.A.

NEAR ISLETON AT THREE MILE SLOUGH

BRIDGE 24-121

Description 

BORE AND JACK A 36' REINFORCED

CONCRETE

CONSTRUCT CONCRETE MEDIAN BARRIER

REPLACE PCCP AND PLACE HMA

ROADSIDE PAVING, SLOPE PAVING,

REPLACE FENCE

PAINT ENTIRE BRIDGE

Type Of Work

PRESTON PIPELINES, INC.

WESTERN STRUCTURES

BAY CITIES PAVING & GRADING,

INC.

VINTAGE PAVING COMPANY, INC

VIKING CONSTRUCTION COMPANY,

INC.

FD THOMAS, INC

Contractor

MILPITAS, CA 95035

RIVERSIDE  CA 92503

CONCORD, CA 94524

WINTERS  CA 95694

RANCHO CORDOVA, CA 95741

CENTRAL POINT OR 97502

LEE, SUSHMA

ELGHASSEIN, DEAN

OKPALA, MESHACK

SCOTT, JEFF

TECLE, DANIEL

Resident
Engineer

(916)718-8055

(916)263-4929

(916)718-8051

 

(916)847-4916

(916)919-4252

 $785,000

 $842,393

 $102,070,324

 $1,956,955

 $885,000

 $9,406,722

Bid + CCOs

 $309,478

 $211,414

 $94,051,836

 $0

 $0

 $9,133,431

Comp To  date

 $0

 $211,414

 $1,481,315

 $0

 $0

 $0

This Month

12/05/14

07/26/16

07/29/11

08/26/16

02/02/16

06/17/15

Awarded

02/20/15

08/15/16

08/24/11

09/19/16

05/09/16

07/13/15

Approved

01/22/15

11/10/16

12/23/16

09/30/16

08/26/16

Est Comp

 0%

 21%

 73%

 0%

 0%

 100%

%Time

 39%

 25%

 93%

 0%

 0%

 100%

% Work 

 

 

 

 

 

COMPLETED

Message

03-0H2504

03-4F9804

03-3797U4

03-3F9404

03-1H4504

03-3F3404

Contract 

  

HSNH-G   -(   )P

ACIM-0803-(237)E

NHP-P099-(598)E

  

BHNH-P160-(024)E

  

1030-    -()

HR-    -( )

--()

  

--()

  

  

  

  

  

  

  

  

SWPPP

  

  

  

133 BOTHELO AVE

6005 TYLER STREET

P.O. BOX 6227

119 MAIN ST

P.O. BOX 1508

217 BATEMAN DR

3855 N. FREEWAY BLVD,

STE 120

3855 N. FREEWAY BLVD

#120

2777 DEL MONTE STREET

3855 N. FREEWAY BLVD,

STE 120

2777 DEL MONTE STREET

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

WEST SACRAMENTO, CA

95691

SACRAMENTO, CA 95834

WEST SACRAMENTO, CA

95691

Accepted

08/30/16

Location
Storm Water
Plan
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09/20/16 Statement of Ongoing Contracts as of 10/03/16

03District

03-SAC-999-/0

03-SIE-49-3.1/3.1

03-SIE-89-/2.3

03-SUT-113-6.6/6.7

03-VAR-51-4.1/4.1

03-VAR-70-16.1/16.1

Fed Aid

20.20

201130

HB1

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN EL DORADO, PLACER, SACRAMENTO IN

EL DORADO, PLACER, SACRAMENTO AND

YOLO COUNTIES AT VARIOUS  LOCATIONS

IN SIERRA COUNTY ABOUT 7 MILES NORTH

OF CAMPTONVILLE AND 0.6 MILE SOUTH OF

THE NORTH FORK YUBA RIVER BRIDGE

DIR'S EMERGENCY L.B.

IN SIERRA COUNTY NEAR SIERRAVILLE

FROM 0.8 MILE NORTH OF NEVADA COUNTY

LINE TO 1.4 MILES NORTH OF NEVADA

COUNTY LINE

IN SUTTER COUNTY  NEAR ROBBINS AT

VARNEY ROAD.  DIR'S EMERGENCY F.A.

IN NEVADA, SACRAMENTO,  AND PLACER

COUNTIES AT  VARIOUS LOCATIONS  DIR'S

EMERGENCY L.B.

IN BUTTE AND  SACRAMENTO COUNITES  AT

VARIOUS LOCATIONS  DIR'S EMERGENCY

L.B.

Description 

REPLACE SIGN PANELS AND UPGRADE

CONSTRUCT A SOLDIER PILE RETAINING

WALL

CONSTRUCT CONCRETE BOX CULVERT

REMOVE AND REPLACE CULVERT UNDER

SINKHOLE

INSTALL IRRIGATION LINES

INSTALL RECLAIMED WATER SERVICE

HYDRANT

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

MYERS & SONS CONSTRUCTION, L.P

MEYERS EARTHWORK INC.

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

AERCO PACIFIC, INC.

CLEARWATER CONSTRUCTION

SERVICES, INC. DBA CLEARWATER

LANDSCAPE SERVICES

Contractor

IRVINE  CA 92614

SACRAMENTO, CA 95834

REDDING CA 96049

SACRAMENTO, CA 95853

RANCHO CORDOVA, CA 95690

CAMERON PARK, CA 95682

TECLE, DANIEL

CROSBY, TIM

CROSBY, TIM

KNUDSON, CAMERON

SAGER, JANET

SAGER, JANET

Resident
Engineer

(916)919-4252

(530)320-6460

(530)320-6460

(530)628-3842

(916)825-2272

(916)825-2272

 $2,539,719

 $1,585,000

 $1,671,434

 $485,000

 $1,601,000

 $271,000

Bid + CCOs

 $2,431,707

 $87,983

 $1,669,957

 $0

 $172,544

 $170,850

Comp To  date

 $1,417,842

 $0

 $0

 $0

 $0

 $1,546

This Month

01/12/16

05/13/16

01/12/16

04/29/16

08/17/15

09/01/15

Awarded

02/02/16

06/28/16

02/11/16

06/29/16

10/26/15

12/10/15

Approved

09/19/16

08/26/16

09/08/16

11/10/16

12/29/16

12/18/16

Est Comp

 91%

 100%

 100%

 0%

 0%

 0%

%Time

 96%

 6%

 100%

 0%

 11%

 63%

% Work 

 

 

COMPLETED

 

 

 

Message

03-4F7104

03-1H6704

03-1F2604

03-1H6604

03-0H9504

03-1H2104

Contract 

NHP-000C-(413)

  

HSST-P   -(   )P

  

  

  

--()

  

9113-    -()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1792 KAISER AVENUE

4600 NORTHGATE BLVD, SUITE100

P.O. BOX 493730

P.O. BOX 13557

11370-J AMALGAM WAY

3908 PLACITAS DRIVE

2777 DEL MONTE STREET

10960 WEST RIVER ST.

10960 WEST RIVER ST,

STE 101A

379 COLUSA AVE.

3855 N. FREEWAY BLVD,

STE 120

3855 N. FREEWAY BLVD.

STE 210

WEST SACRAMENTO, CA

95691

TRUCKEE, CA 96161

TRUCKEE, CA 96161

YUBA CITY, CA 95991

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

Accepted

09/10/16

Location
Storm Water
Plan
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09/20/16 Statement of Ongoing Contracts as of 10/03/16

03District

03-VAR-99-29.7/29.7

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN BUTTE, NEVADA, SUTTER AND YUBA

COUNTIESON STATE ROUTES 20 AND 99 AT

VARIOUS LOCATIONS  DIR'S EMERGENCY

L.B.

IN NEVAFA AND PLACER COUNTIES FROM

MAGRA OC TO THE  NEV/PLA COUNTY LINE

DIR'S EMERGENCY L.B.

IN BUTTE, NEVADA, AND SACRAMENTO

COUNTIES ON ROUTES 20,50, AND 99 AT

VARIOUS LOCATIONS  INSTALL SMALLER

HORSEPOWER PUMPS

IN EL DORADO AND PLACER COUNTIES AT

VARIOUS LOCATIONS (FED SPES NUMBER

00PE015)

IN GLENN AND SACRAMENTO COUNTIES AT

VARIOUS LOCATIONS

IN SACRAMENTO AND PLACER COUNTIES ON

ROUTES 50, 80, AND 99 AT VARIOUS

LOCATIONS  DIR'S EMERGENCY L.B.

Description 

INSTALL SMART CONTROLLERS

FELL & DISPOSE THE DEAD, DYING &

HAZARD TR

DIR'S EMERGENCY L.B.

BRIDGE DECK REHABILITATION WORK AT

INSTALL AND/OR MODIFY SIGNALS AND

INSTALL SMART CONTROLLERS

Type Of Work

WABO LANDSCAPE &

CONSTRUCTION,INC.

A. TEICHERT & SON INC., DBA

TEICHERT CONSTRUCTION

AERCO PACIFIC, INC.

VIKING CONSTRUCTION COMPANY,

INC.

STUDEBAKER BROWN ELECTRIC, INC

WABO LANDSCAPE &

CONSTRUCTION.INC.

Contractor

HERCULES, CA 94547

SACRAMENTO, CA 95853

RANCHO CORDOVA, CA 95670

RANCHO CORDOVA  CA 95741

NORTH HIGHLANDS  CA 95660

HERCULES, CA 94547

SAGER, JANET

THANGAVELAUTHAM, RAGU

SAGER, JANET

NANUGONDA, VEERA

DIAZ, PEDRO

SAGER, JANET

Resident
Engineer

(916)825-2272

(530)682-5504

(916)825-2272

(530)218-4803

(530)682-5440

(916)825-2272

 $1,705,000

 $4,385,000

 $1,265,000

 $2,716,780

 $208,101

 $830,000

Bid + CCOs

 $207,380

 $0

 $797,633

 $1,946,747

 $131,949

 $300,532

Comp To  date

 $0

 $0

 $0

 $549,374

 $0

 $0

This Month

06/05/15

06/30/16

06/05/15

02/10/16

06/02/15

06/05/15

Awarded

08/07/15

10/14/16

08/21/15

03/03/16

06/25/15

08/07/15

Approved

09/30/16

12/30/16

12/02/16

12/09/16

10/18/16

08/31/16

Est Comp

 0%

 0%

 0%

 63%

 60%

 100%

%Time

 12%

 0%

 63%

 72%

 66%

 36%

% Work 

 

 

 

 

 

 

Message

03-0H6204

03-1H7604

03-0H6004

03-0G0304

03-4F2704

03-0H5904

Contract 

  

  

  

STP-000C-(404)

HSNH-000C-(393)

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

726 ALFRED NOBEL DRIVE

P.O. BOX 13557

11370-J AMALGAM WAY

P. O. BOX 1508

6643 32ND STREET

726 ALFRED NOBEL DRIVE

3855 N. FREEWAY BLVD,

STE 120

33 DEPOT STREET, P.O

BOX 1807

3855 N. FREEWAY BLVD,

STE 120

3065 BLAIRS LANE

3855 NORTH FREEWAY

BLVD, ST120

3855 N. FREEWAY BLVD,

STE 120

SACRAMENTO, CA 95834

COLFAX, CA 95713

SACRAMANETO, CA 95834

PLACERVILLE

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

Accepted

Location
Storm Water
Plan
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09/20/16 Statement of Ongoing Contracts as of 10/03/16

03District

 $15,651,907 $240,893,466 $328,073,033

03-YOL-5-/0

03-YOL-16-23.2/23.5

03-YOL-80-/0

03-YUB-65-/4.8

03-YUB-70-3.9/3.9

Fed Aid

HB1

Pgm Code

IN YOLO COUNTY AT VARIOUS LOCATIONS

IN YOLO COUNTY NEAR CAPAY, FROM 0.3

MILE WEST OF COUNTY ROAD 82B TO

COUNTY ROAD 82B.

IN YOLO COUNTY ON ROUTES 16 AND 80 AT

VARIOUS LOCATIONS; ALSO, IN COLUSA

AND SUTTER COUNTIES ON ROUTE 20 AT

VARIOUS LOCATIONS.

IN AND NEAR WHEATLAND FROM THE BEAR

RIVER BRIDGE 19-0013 TO 0.3 MILE

NORTH OF SOUTH BEALE ROAD

IN BUTTE, COLUSA AND YUBA COUNTIES AT

VARIOUS LOCATIONS

Description 

PLACE BRIDGE DECK PREVENTATIVE

SHOULDER WIDENING AND CURVE

INSTALL GROUND-IN CENTERLINE AND

HMA OVERLAY

REPAIR AND RESURFACE BRIDGE DECKS

Type Of Work

AMERICAN CIVIL CONSTRUCTORS

WEST COAST, INC.

O.C. JONES & SONS, INC.

LINEAR OPTIONS, INC.

DESILVA GATES CONSTRUCTION LP

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

Contractor

BENICIA  CA 94510

BERKELEY  CA 94710

DURHAM  CA 95938

DUBLIN  CA 94568

TEMPE  AZ 85282

GHASSEMI, MOHSSEN

CHOY, WING

TRI, PRESTON

THURMAN, ANTHONY

Resident
Engineer

(916)263-5648

(530)682-6814

 

(916)416-5572

(530)682-3791

 $2,643,927

 $1,219,617

 $238,585

 $3,390,605

 $308,293

Bid + CCOs

 $2,094,096

 $910,276

 $0

 $3,107,096

 $283,520

Comp To  date

 $23,640

 $825,726

 $0

 $0

 $0

This Month

09/25/15

06/02/16

07/26/16

09/10/15

02/12/16

Awarded

10/14/15

06/23/16

08/16/16

10/06/15

02/25/16

Approved

01/04/17

09/27/16

09/23/16

08/03/16

Est Comp

 42%

 86%

 0%

 89%

 100%

%Time

 90%

 75%

 0%

 90%

 100%

% Work 

SUSPENDED

 

 

 

COMPLETED

Message

03-0G0504

03-0C4714

03-0H7304

03-4F0404

03-0G0204

Contract 

NHP-000C-(403)

HSST-P   -(   )P

HSST-000C-(437)

STP-P065-(102)

  

--()

6039-    -()

--()

--()

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

  

2990 BAY VISTA COURT, SUITE D

1520 FOURTH STREET

792 DURHAM DAYTON HWY.

11555 DUBLIN BLVD

1310 W. 23RD STREET

3951 PERFORMANCE DR.,

STE. C

3951 PERFORMANCE DR.,

STE E

3951 PERFORMANCE DR.,

STE. E

379 COLUSA AVENUE

SACRAMENTO, CA 95838

SACRAMENTO, CA 95838

SACRAMENTO, CA 95838

YUBA CITY, CA 95991

Accepted

08/30/16

Location
Storm Water
Plan
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09/20/16 Statement of Ongoing Contracts as of 10/03/16

04District

04-ALA-0-/0

04-ALA-13-4.3/9.6

04-ALA-13-4.9/4.9

04-ALA-13-5.3/13.9

04-ALA-13-8.3/8.3

04-ALA-13-8.8/0

Fed Aid

HM

HA23

Pgm Code

IN ALAMEDA COUNTY, ON VARIOUS ROUTES

AT VARIOUS LOCATIONS

IN ALA COUNTY IN OAKLAND FROM RTE

13/580 SEPARATION TO RTE 13/24

SEPARATION.

IN ALAMEDA IN OAKLAND AT 0.1 MILE

SOUTH OF CARSON STREET  UNDERCROSSING

IN ALAMEDA COUNTY AT VARIOUS  TREAT

BRIDGE DECK WITH METHACRYLATE

IN ALAMEDA COUNTY IN OAKLAND NEAR

MORAGA AVENUE NORTHBOUND ON-RAMP

IN ALAMEDA COUNTY, IN OAKLAND, ON

ROUTE 13 NEAR BROADWAY TERRACE

Description 

UPGRADE TRANSITION RAILING

RUBBERIZED HOT MIX ASPHALT

SOLDIER PILE RETAINING WALL WITH

TREAT BRIDGE DECK WITH METHACRYLATE

CONSTRUCT TIE-BACK RETAINING WALL.

REPAIR SLOPE SLIDE WITH SOLDIER

Type Of Work

MIDSTATE BARRIER, INC.

GRANITE CONSTRUCTION COMPANY

GORDON N. BALL, INC.

TRUESDELL CORPORATION OF

CALIFORNIA

RGW CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

Contractor

STOCKTON  CA 95213

SANTA CLARA  CA 95054

ALAMO  CA 94507

TEMPE  AZ 85282

LIVERMORE  CA 94550

SANTA CLARA  CA 95054

ROBERT LE

AHMADZADEH, ALI

JASON TRINH

TRINH, JASON

TRINH, JASON

Resident
Engineer

(408)595-4007

(510)231-7119

(510)774-6007

 

(510)774-6007

(510)774-6007

 $4,367,222

 $4,036,351

 $1,691,153

 $1,028,028

 $3,405,112

 $1,394,674

Bid + CCOs

 $3,790,092

 $3,819,945

 $1,667,570

 $0

 $1,969,023

 $1,324,780

Comp To  date

 $0

 $0

 $5,295

 $0

 $193,928

 $33,360

This Month

11/03/15

09/28/15

10/26/15

06/13/16

03/14/16

11/20/15

Awarded

11/16/15

10/14/15

11/05/15

07/05/16

04/05/16

12/17/15

Approved

08/25/16

08/31/16

10/07/16

12/01/16

10/17/16

Est Comp

 100%

 100%

 100%

 0%

 68%

 81%

%Time

 100%

 93%

 95%

 0%

 58%

 98%

% Work 

COMPLETED

 

OVER RUN

 

 

 

Message

04-2G5014

04-1J1904

04-1SS414

04-1J3504

04-1SS024

04-2G8304

Contract 

HSNH-PG  -(   )X

NHP-P013-(027)E

NHP-P013-(026)E

  

STP-P013-(033)E

STP-  ER-(   )1

1595-  E -()

--()

--()

  

--()

1 00-4E  -()

  

  

  

  

  

  

  

  

  

  

  

  

3291 SOUTH HWY 99

715 COMSTOCK STREET

333 CAMILLE AVENUE

1310 W. 23RD STREET

550 GREENVILLE RD

715 COMSTOCK STREET

25100 SANTA CLARA

STREET

3401 REGATTA BLVD

3401 REGATTA BLVD

3401 REGATTA BLVD

3401 REGATTA BLVD.

HAYWARD, CA 94542

RICHMOND, CA 94808

RICHMOND, CA 94504

RICHMOND CA 94804

RICHMOND, CA 94804

Accepted

08/25/16

Location
Storm Water
Plan
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09/20/16 Statement of Ongoing Contracts as of 10/03/16

04District

04-ALA-13-/0

04-ALA-13-/0

04-ALA-24-5.1/6.2

04-ALA-24-5.9/6.2

04-ALA-24-/0

04-ALA-80-1.7/2.2

Fed Aid

20.20.201

130

20.20.201

130

HM

HA12

Pgm Code

IN ALAMEDA AND CONTRA COSTA COUNTIES,

AT VARIOUS LOCATIONS ALONG VARIOUS

ROUTES

IN ALAMEDA COUNTY AT VARIOUS

LOCATIONS

IN ALAMEDA & CONTRA COSTA COUNTIES

INSTALL BAY AREA SECURITY ENHANCEMENT

(BASE) SYSTEM

IN ALAMEDA COUNY AT VARIOUS LOCATIONS

ON ROUTES 24,580,680,880, AND 980

SFOBB TOLL PLAZA MEDIAN LANDSCAPE

PLANTING.

Description 

REMOVE AND DISPOSE OF TREES

REPLACE OVERHEAD SIGN PANELS

ROADWAY PLANTING

INSTALL SECURITY SYSTEM

BRIDGE REPAIR WORK

PLANTING AND IRRIGATION SYSTEM

Type Of Work

BAY AREA TREE SPECIALISTS

BC TRAFFIC SPECIALIST BC

TENTALS INC. DBA

MARINA LANDSCAPE INC

ROSENDIN ELECTRIC, INC

WESTERN STRUCTURES

EMPIRE LANDSCAPING, INC.

Contractor

SAN JOSE, CA 95136

ORANGE  CA 92865

ANAHEIM CA 92805

SAN JOSE, CA 95161

RIVERSIDE  CA 92503

DAVIS, CA 94617

DAVID BARTEL

BEHNIWAL, NACHHATAR

(NEIL)

HOLLIS, JOHN

TSIGELMAN, IGOR

AHMADZADEH, ALI

GORHAM, FRANCIS

Resident
Engineer

(510)385-6755

(510)867-6032

(510)774-5911

(925)602-9004

(510)231-7119

(510)385-6756

 $695,000

 $3,157,254

 $2,291,280

 $2,585,000

 $2,962,035

 $865,655

Bid + CCOs

 $0

 $1,179,701

 $1,727,549

 $2,531,397

 $1,252,251

 $762,661

Comp To  date

 $0

 $470,062

 $3,780

 $0

 $249,083

 $1,890

This Month

06/17/16

02/24/16

08/06/14

01/13/14

10/15/15

12/19/12

Awarded

06/17/16

03/16/16

08/21/14

01/13/14

11/04/15

02/13/13

Approved

05/12/17

03/14/19

09/30/16

11/02/16

10/08/16

Est Comp

 0%

 37%

 0%

 100%

 80%

 0%

%Time

 0%

 37%

 0%

 98%

 42%

 0%

% Work 

 

 

PLANT EST

SATIS

OVER RUN

 

PLANT EST

SATIS

Message

04-1K4804

04-2J1404

04-294944

04-0J4004

04-4H8304

04-014074

Contract 

  

NHP-X001-(599)E

  

  

BHNH-P   -(   )X

  

  

--()

  

  

1603-  E -()

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

541 W. CAPITOL EXPWY #287

638 W SOUTHERN AVE

1900 SOUTH LEWIS STREET

PO BOX 49070

6005 TYLER STREET

PO BOX 35

3401 REGATTA BLVD

25100 SANTA CLARA

STREET

3401 REGATTA BLVD

2727 SYSTRON DRIVE,

SUTIE 150

3401 REGATTA BLVD

3401 REGATTA

BOULEVARD

RICHMEND, CA 94804

HAYWARD, CA 94545

RICHMOND, CA 94804

CONCORD, CA 94518

RICHMOND, CA 94804

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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09/20/16 Statement of Ongoing Contracts as of 10/03/16

04District

04-ALA-80-1.8/0

04-ALA-80-2.5/3.2

04-ALA-80-6.2/6.5

04-ALA-84-10.5/10.5

04-ALA-84-10.8/18

04-ALA-84-18.0/22.9

Fed Aid

HA12

HA42

HA22

HM5

HB4

Pgm Code

ON RTE 80 IN ALAMEDA COUNTY IN THE

CTY OF OAKLAND AT THE SAN FRANSISCO

/OAKLAND BAY BRIDGE TOLL PLAZA

IN ALAMEDA COUNTY IN OAKLAND AND

EMERYVILLE FROM MARITIME STREET /

BURMA ROAD INTERSECTION TO 0.4 MILE

NORTH OF 40TH STREET / HUBB

IN ALAMEDA COUNTY IN BERKELEY ON

ROUTE 80 FROM 0.4 MILE TO 0.2 MILE

SOUTH OF GILMAN ST UNDERCROSSING

IN ALAMEDA COUNTY IN FREMONT

MAINTENENCE STATION NO. 5706 AT 245

MOWRY AVENUE

IN ALAMEDA COUNTY FROM ROUTE 238 IN

FREMONT TO ROUTE 680 IN SUNOL

IN ALAMEDA COUNTY NEAR LIVERMORE FROM

ROUTE 680/84 SEPARATION TO 0.1 MILE

SOUTH OF RUBY HILL DRIVE

___________________

Description 

SFOBB MAINTENANCE WAREHOUSE PHASE 2

CONSTRUCT BIKEWAY

STORM WATER MITIGATION

CONSTRUCT VEHICLE RINSE STATION

CONSTRUCT MINOR SAFETY IMPROVEMENTS

ASPHALT CONCRETE RESURFACING

Type Of Work

TABER CONSTRUCTION, INC.

GOODFELLOW TOP GRADE

CONSTRUCTION, LLC

GORDON N BALL INC

MCGUIRE AND HESTER

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

BAY CITIES PAVING & GRADING,

INC.

Contractor

MARTINEZ, CA 94553

LIVERMORE, CA 94551

ALAMO CA 94507

OAKLAND CA 94603

BENICIA  CA 94510

CONCORD, CA 94520

HALALI, BEHZAD

GOLDGRUBER, RONALD

BAILEY, JESSICA

CHAHAL, HARPAL

MOGHADAM SIAVOSH

GREWAL, SATINDER

Resident
Engineer

(510)867-6107

(510)385-7004

(510)385-8163

(510)867-6091

(510)385-8168

(510)224-6040

 $15,311,754

 $6,185,492

 $305,915

 $573,184

 $1,471,215

 $2,095,265

Bid + CCOs

 $14,085,535

 $6,194,779

 $288,199

 $567,704

 $1,412,431

 $175,501

Comp To  date

 $70,182

 $2,970

 $650

 $0

 $0

 $93,048

This Month

07/29/14

05/31/12

09/19/14

12/23/15

05/11/16

06/03/16

Awarded

08/19/14

06/27/12

10/02/14

01/07/16

06/02/16

06/23/16

Approved

07/29/16

10/04/16

02/05/18

09/16/16

08/23/16

10/31/16

Est Comp

 51%

 0%

 55%

 100%

 100%

 34%

%Time

 93%

 0%

 100%

 100%

 100%

 8%

% Work 

 

PLANT EST

SATIS

 

COMPLETED

 

 

Message

04-014104

04-292264

04-4A8204

04-0J9404

04-2A3314

04-1J2504

Contract 

  

ER-15A3-(004)E

  

  

NHSN-HP  -(   )P

NHP-P084-(045)E

  

--()

  

  

4043-E   -()

--()

  

  

  

  

  

  

  

SWPPP

  

  

  

  

PO BOX 1309 .

50 CONTRACTORS STREET

333 CAMILLE AVENUE

9009 RAILROAD AVENUE

2990 BAY VISTA COURT, SUITE D

PO BOX NO. 6227

171 BURMA ROAD, BLDG

#3

3401 REGATTA

BOULEVARD

3401 REGATTA BLVD.

25100 SANTA CLARA

STREET

5675 - B GIBRALTAR

DRIVE

5675-B GIBRALTAR

DRIVE

OAKLAND, CA 94607

RICHMOND, CA 94804

RICHMOND, CA 94804-4594

HAYWARD, CA 94544

PLEASONTON, CA 94588

PLEASANTON, CA 94588

Accepted

09/16/16

09/22/16

Location
Storm Water
Plan
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09/20/16 Statement of Ongoing Contracts as of 10/03/16

04District

04-ALA-84-22.9/25.7

04-ALA-92-5.1/5.8

04-ALA-92-6.3/6.8

04-ALA-260-.8/2

04-ALA-580-4.7/8.2

04-ALA-580-4.9/5

Fed Aid

HB4C

HM2E

HB32

HA21

HB4N

HA23

Pgm Code

IN ALAMEDA COUNTY IN AND NEAR LIVER

MORE AND PLEASANTON FROM .1 MILE SO

TH OF RUBY HILL DRIVE TO 0.6 MILE

NORTH OF CONCANNON BLVD.

IN ALAMEDA COUNTY IN THE CITY OF

HAYWARD ON ROUTE 92 FROM INDUSTRIAL

BOULEVARD TO HESPERIAN BOULEVARD

OVERCROSSING

IN ALAMEDA CTY IN HAYWARD ON RTE 92

FROM .2 M WEST OF RTE 92/880 SEPARA

TION TO SATA CLARA ST. & ON RTE 880

FROM .1 M SOUTH OF TEN

IN ALAMEDA COUNTY, ROUTE 260 IN AND

NEAR ALAMEDA AND OAKLAND FROM 0.1

MILE WEST OF POSEY AND WEBSTER ST T

UBES TO 0.1 MILE EAST OF

IN ALAMEDA COUNTY IN AND NEAR

LIVERMORE FROM 1.0 MILE EAST OF

NORTH FLYNN ROAD TO GREENVILLE ROAD

UNDERCROSSING

IN ALAMEDA COUNTY, ON WESTBOUND OF

ROUTE 580. AT PM 5.0

Description 

EXPRESSWAY WIDENING - SEGMENT 2 SOU

REPLACEMENT PLANTING ANG IRRIGATION

REPLACEMENT PLANTING AND IRRIGATION

REPAIR HANDRAIL AND SIDEWALK ALONG

CONST TRUCK CLIMBING LN & RET WALLS

CONSTRUCT SOLDIER PILE WALL

Type Of Work

DESILVA GATES CONSTRUCTION PAT

GERHARDS

BORTOLUSSI & WATKIN, INC.

BORTOLUSSI AND WATKIN

GORDON N. BALL, INC.

DESILVA GATES CONSTRUCTION

MATHEW P. MASCARO

GHILOTTI CONSTRUCTION CO. INC.

Contractor

DUBLIN  CA 94568-2909

SAN RAFAEL  CA 94901

SAN RAFAEL, CA 94904-4886

ALAMO  CA 94507

LIVERMORE, CA 94550

SANTA ROSA  CA 95407

PARDO, ROMMEL

MACKLE, BRIAN

MACKLE, BRIAN

RUZIC, JOHN

GREWAL, SATINDER

DIKE, EDDIE

Resident
Engineer

(510)715-7920

(831)325-4872

(831)325-4875

(510)714-7056

(925)460-3502

(925)250-5611

 $35,268,817

 $626,818

 $1,300,086

 $8,506,488

 $42,658,336

 $6,976,811

Bid + CCOs

 $8,313,395

 $584,827

 $1,227,387

 $8,083,892

 $41,604,132

 $5,893,426

Comp To  date

 $1,931,984

 $1,674

 $1,960

 $567,807

 $0

 $454,369

This Month

09/30/15

10/09/14

05/20/13

10/20/15

06/18/12

12/18/15

Awarded

10/20/15

10/22/14

06/13/13

11/02/15

07/16/12

01/14/16

Approved

04/20/18

05/03/18

04/14/17

10/19/16

08/09/16

11/17/16

Est Comp

 17%

 0%

 0%

 88%

 100%

 57%

%Time

 24%

 0%

 0%

 95%

 96%

 82%

% Work 

 

PLANT EST

SATIS

PLANT EST

SATIS

 

OVER RUN

 

Message

04-297624

04-2G3624

04-2G3614

04-4A4804

04-4A07U4

04-1SS034

Contract 

STP-P084-(042)E

HPLU-6204-(118)E

  

NHP-P260-(005)E

ACIM-5801-(051)E

NHPI-580 -(   )1

--()

--()

  

--()

--()

 064-  E -()

  

  

  

  

  

  

  

  

  

  

SWPPP

  

11555 DUBLIN BLVD

77 LARKSPUR STREET

77 LARKSPUR STREET

333 CAMILLE AVENUE

8638 PATTERSON PASS ROAD

246 GHILOTTI AVENUE

5675-B GIBRALTAR

DRIVE

1007 KNOX AVENUE

1007 KNOX AVENUE

3401 REGATTA BLVD.

5675 B. GIBRALTAR

DRIVE

5675 B. GIBRALTAR

DRIVE

PLEASANTON, CA 94588

SAN JOSE, CA 95122

SAN JOSE, CA 95122

RICHMOND, CA 94804

PLEASANTON, CA 94588

LIVERMORE, CA 94588

Accepted

Location
Storm Water
Plan
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09/20/16 Statement of Ongoing Contracts as of 10/03/16

04District

04-ALA-580-8.4/14.6

04-ALA-580-19.4/46

04-ALA-580-32.4/32.5

04-ALA-580-46.0/46.8

04-ALA-680-12.0/16

04-ALA-880-2.9/27.3

Fed Aid

HB5

HC153

HA23

HA21

Pgm Code

IN ALAMEDA COUNTY IN LIVERMORE FROM

0.1 MILE WEST OF GREENVILLE ROAD UC

TO 0.5 MILE WEST OF 84/580 SEPARATION

IN ALAMEDA COUNTY

IN ALAMEDA COUNTY, IN SAN LEANDRO AT

THE BENEDICT DRIVE OFFRAMP ON ROUTE

580

IN ALAMEDA COUNTY IN OAKLAND AT

ROUTE 80/580/880 SEPARATION

IN ALAMEDA COUNTY AT SUNOL AND IN

PLEASANTON FROM 0.1 MILE NORTH OF

EAST JUNCTION ROUTE 84 TO LAGUNA

CREEK LANE UNDERCROSSING

IN ALAMEDA COUNTY, IN FREMONT, UNION

CITY, HAYWARD, SAN LEANDRO, AND

OAKLAND, FROM 0.4 MILES SOUTH OF

FREMONT BOULEVARD OVERCROSSI

Description 

ROADWAY WIDENING AND REHABILITATION

UPGRADE TRANSITION RAILING

CONSTRUCT RETAINING WALL/PLANTING

CLEAN AND PAINT STRUCTURAL STEEL

SLAB REPLACEMENT

INSTALL MEDIAN CONCRETE BARRIER

Type Of Work

GHILOTTI CONSTRUCTION COMPANY

DIRT AND AGGREGATE

INTERCHANGE, INC.

GORDON N. BALL, INC.

CERTIFIED COATINGS COMPANY

FBD VANGUARD CONSTRUCTION

BAY CITIES PAVING & GRADING,

INC.  DAVID NOTT

Contractor

SANTA ROSA, CA 95407

FAIRVIEW  OR 97024

ALAMO  CA 94507

FAIRFIELD  CA 94534

LIVERMORE  CA 94550

CONCORD  CA 94520

DIKE, EDDIE

ALEMAYEHU, WONDWOSEN

KAMKAR, REZA

LOI, LAWRENCE

ALEMAYEHU, WONDWOSEN

SINGH, BAHADUR

Resident
Engineer

(925)460-3504

(510)385-5768

(510)385-8001

(510)867-6035

(510)385-5768

(510)670-7831

 $71,383,610

 $2,620,109

 $1,730,611

 $13,182,808

 $813,216

 $50,915,506

Bid + CCOs

 $72,649,749

 $2,555,737

 $1,674,515

 $3,963,612

 $890,628

 $15,759,211

Comp To  date

 $126,824

 $218,052

 $515

 $1,380,092

 $0

 $4,438,421

This Month

11/20/12

09/30/15

08/31/15

12/14/15

05/05/16

03/15/16

Awarded

12/20/12

10/15/15

09/18/15

12/22/15

05/24/16

03/29/16

Approved

09/30/16

10/11/16

08/18/17

12/29/17

08/25/16

10/29/18

Est Comp

 100%

 100%

 47%

 30%

 100%

 19%

%Time

 100%

 95%

 94%

 30%

 100%

 31%

% Work 

OVER RUN

OVER RUN

 

 

COMPLETED

 

Message

04-2908C4

04-2G5214

04-2G8604

04-1A6724

04-3J4604

04-2J0704

Contract 

ACIM-5801-(105)5

HSNH-PIG -(001) 

NHPI- 580-(059)E

NHPI-580 -(   )1

  

HSNH-PI  -(   )8

--()

3E--()

--()

 065-  E -()

  

 1-  07-(E)

  

--()

  

  

  

--()

SWPPP

  

  

  

  

  

246 GHILOTTI AVENUE

20905 NE SANDY BLVD.

333 CAMILLE AVENUE

2320 CORDELIA RD

651 ENTERPRISE COURT

1450 CIVIC CT #400 BLDG B

5675B GIBRALTAR DRIVE

5675 B GIBRALTAR

DRIVE

5675-B GIBRALTAR

DRIVE

3401 REGATTA BLVD

5675 B. GIBRALTAR

DRIVE

25100 SANTA CLARA ST.

PLEASANTON, CA 94588

PLEASANTON, CA 94588

PLEASANTON, CA 94588

RICHMOND, CA 94804

PLEASANTON, CA 94588

HAYWARD, CA 94544

Accepted

09/02/16

Location
Storm Water
Plan
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09/20/16 Statement of Ongoing Contracts as of 10/03/16

04District

04-ALA-880-8.5/8.5

04-ALA-880-18.4/18.4

04-ALA-880-28.2/28.2

04-ALA-880-28.4/29.2

04-ALA-880-28.9/29

04-ALA-880-32.9/33.9

Fed Aid

HB4N

20.20.201

130

HA22

Pgm Code

IN ALAMEDA COUNTY IN FREMONT NEAR

THORNTON AVENUE AT EAST NEWARK

UNDERPASS

IN HAYWARD, 1.7 MILES NORTHEAST OF A

STREET UNDERCROSSING AND ROCKAWAY

LANE

IN ALAMEDA COUNTY IN OAHLAND AT

FRUITVALE AVENUE OVERHEAD

IN OAKLAND FROM 0.2 MILE SOUTH OF

29TH AVE OC TO 0.3 MI. NORTH OF___

23RD AVE OC. MODIFY INTERCHANGE AND

CONSTRUCT SOUNDWALLS. ___

23RD AVENUE OVER CROSSING BRIDGES

REMOVE BRIDGE RAILING AND FENCING,

PLACE TEMPORARY K-RAIL, PLACE FENCING

ALONG RIGHT EDGE-OF-DEC

IN ALAMEDA COUNTY IN OAKLAND FROM 0.3

MILE SOUTH OF 7TH STREET TO  0.4 MILE

SOUTH OF WEST GRAND AVENUE

Description 

INSTALL ROCK SLOPE PROTECTION

ENVIRONMENTAL MITIGATION (SITE 1)

SPOT BLAST CLEAN AND PAINT STEEL

MODIFY INTERCHANGE AND CONSTRUCT

REMOVE BRIDGE RAILING, PLACE FENCING

STORM WATER MITIGATION

Type Of Work

AMERICA PACIFIC CONSTRUCTION

JOHN SEMSEN LANDSCAPING

COMPANY

CERTIFIED COATINGS COMPANY

RGW CONSTRUCTION, INC

RGW CONSTRUCTION, INC.

GALLAGHER & BURK INC

Contractor

EASTVALE CA 92880

SONORA  CA 95370

FAIRFIELD  CA 94534

LIVERMORE CA 94550

LIVERMORE, CA 94542

LIVERMORE, CA 94551

ZHANG, RUI

BAILEY, JESSICA

CHAHAL, HARPAL

CHEUNG, JOY

JOY CHEUNG

TRINH, JASON

Resident
Engineer

(510)867-6031

(510)385-8163

(510)867-6091

(408)591-5122

(408)591-5122

(510)231-7914

 $240,822

 $476,766

 $3,387,212

 $57,449,191

 $565,000

 $1,627,891

Bid + CCOs

 $224,322

 $372,511

 $0

 $25,791,737

 $574,054

 $1,552,441

Comp To  date

 $0

 $16,411

 $0

 $762,720

 $0

 $2,520

This Month

03/08/16

12/16/15

06/09/16

04/30/14

10/27/15

09/12/14

Awarded

03/16/16

01/26/16

06/23/16

05/13/14

10/28/15

10/08/14

Approved

09/07/16

08/22/19

04/12/17

09/12/18

08/30/16

03/13/18

Est Comp

 73%

 13%

 0%

 38%

 100%

 47%

%Time

 100%

 75%

 0%

 45%

 99%

 100%

% Work 

 

 

SUSPENDED

 

 

 

Message

04-0J3504

04-172454

04-1J5804

04-0A7104

04-0K9104

04-4A8104

Contract 

  

IM-    -(   )

  

NHPA-8801-(070)E

  

NHPI- 880-(071)E

  

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

7161 CITRUS VALLEY AVE

21161 LYONS BALD MT RD

2320 CORDELIA RD

550 GREENVILLE ROAD

550 GREENVILLE ROAD,

8638 PATTERSON PASS RD

25100 SANTA CLARA

STREET

3401 REGATTA BLVD.

25100 SANTA CLARA ST

25100 SANTA CLARA ST.

25100 SANTA CLARA

STREET,

3401 REGATTA BLVD

HAYWARD, CA 94544

RICHMOND, CA 94804

HAYWARD, CA 94544

HAYWARD, CA 94544

HAYWARD, CA 94542

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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09/20/16 Statement of Ongoing Contracts as of 10/03/16

04District

04-ALA-980-.3/1.7

04-ALA-980-1.1/1.1

04-CC-4-8.0/25

04-CC-4-11.0/0

04-CC-4-22.8/23.8

04-CC-4-27.5/29

Fed Aid

SHOPP 353

HA42

20.20.201

130

HB4C

Pgm Code

IN ALAMEDA COUNTY  IN OAKLAND ON RTE

980 0.2 MILES  WEST OF 11TH STREET

OVERCROSSING TO 30TH STREET

UNDERCROSSING

REPLACE FIRE LIFE SYSTEM AND BUILDING

MANAGEMENT SYSTEM @ DISTRICT 4 OFFICE

IN THE CITY OF OAKLAND.

IN CONTRA COSTA COUNTY ON ROUTE 4 AND

242 NEAR 4/242 INTERCHANGE

COUNTIES ON VARIOUS ROUTES AND

LOCATIONS.

INSTALL & RETROFIT IRRIGATION SYSTEM

FOR CONNECTION TO RECYCLED WATER

SYPPLY AT RAILROAD AV. INTERCHANGE IN

PITTSBURG

IN CONTRA COSTA COUNTY IN ANTIOCH

FROM THE G STREET OVERCROSSING TO 0.1

MILE EAST OF HILLCREST AVENUE

OVERCROSSING

Description 

COLD PLANE AC PAVMT/RHMA OVERLAY

REPLACE FIRE LIFE/BUILDING

MANAGEMENT SYS

INSTALL RAMP METERS AND TOS ELEMENT

WEIGH IN MOTION

EMERGENCY DROUGHT MITIGATION

CONTRACT

WIDEN ROADWAY AND RECONSTRUCT

Type Of Work

BAY CITIES PAVING & GRADING,

INC.

HONEYWELL INTERNATIONAL INC

BAY CITIES PAVING & GRADING

INC

FBD VANGUARD CONSTRUCTION

SUAREZ & MONOZ CONSTRUCTION

INC

CALE SHERMAN BAY CITIES PAVING

& GRADING, INC.

Contractor

CONCORD  CA 94520

CHICAGO IL 60693

CONCORD CA 94520

LIVERMORE  CA 94550

HAYWARD, CA 94545

CONCORD, CA 94520

AHMADZADEH, ALI

KENNEDY, KEN

SINGH, RANJEET

AMIR HATEFI

HOLLIS, JOHN

HATIFI, AMIR

Resident
Engineer

(510)231-7119

(510)385-6887

(510)943-2923

(925)602-9011

(510)867-4515

(510)867-6034

 $2,389,081

 $7,272,905

 $11,853,654

 $1,863,142

 $695,000

 $56,548,260

Bid + CCOs

 $785,043

 $7,270,431

 $11,280,262

 $1,814,333

 $636,456

 $55,150,731

Comp To  date

 $785,043

 $0

 $27,313

 $91,255

 $0

 $23,558

This Month

06/23/16

11/07/13

08/12/14

10/13/15

10/27/15

05/25/12

Awarded

07/18/16

11/07/13

09/02/14

10/23/15

02/10/16

07/03/12

Approved

10/04/16

09/14/16

11/02/16

12/30/16

10/30/16

11/30/16

Est Comp

 78%

 100%

 100%

 100%

 100%

 100%

%Time

 33%

 100%

 97%

 97%

 92%

 98%

% Work 

 

OVER RUN

OVER RUN

 

OVER RUN

 

Message

04-4J6104

04-0J7804

04-152724

04-286804

04-0K8704

04-1G9404

Contract 

NHPI-0980-(005) 

  

CML-6204-(114)

NHP-000C-(406)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

1450 CIVIC CT. BLDG. B #400

12490 COLLECTIONS CENTER DR

1450 CIVIC CT, BUILDING B#400

651 ENTERPRISE COURT

20975 CABOT BLVD

1450 CIVIC CT., BLDG B STE400

3401 REGATTA BLVD

111 GRAND AVENUE

2727 SYSTRON DR,

SUITE 150

2727 SYSTRON DR.

SUITE 150

3401 REGATTA BLVD

2727 SYSTRON DRIVE,

STE 150

RICHMOND, CA 94804

OAKLAND, CA 94612

CONCORD, CA 94518

CONCORD, CA 94518

RICHMOND, CA 94804

CONCORD, CA 945189

Accepted

09/22/16

Location
Storm Water
Plan
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09/20/16 Statement of Ongoing Contracts as of 10/03/16

04District

04-CC-4-/0

04-CC-24-5.2/5.6

04-CC-80-.2/8.5

04-CC-80-13.4/14.1

04-CC-580-6.1/7.8

04-CC-580-6.3/7.7

Fed Aid

HA4

20.80,315

000

HA21

HA21

Pgm Code

IN CONTRA COSTA COUNTY AT VARIOUS

LOCATIONS

IN CONTRA COSTA COUNTY,IN LAFAYETTE

ON EASTBOUND ROUTE 24 NEAR HAPPY

VALLEY ROAD UNDERCROSSING

IN CC COUNTY, IN RICHMOND AND PINOLE,

FROM CENTRAL AVE. TO BARRETT AVE, AND

 AT PINOLE VALLEY ROAD

IN CONTRA COSTA AND SOLANO COUNTIES

ON THE CARQUINEZ BRIDGE (1958)

IN CONTRA COSTA, MARIN, AND SAN

FRANCISCO COUNTIES ON THE SAN

FRANCISCO-OAKLAND BAY BRIDGE AND

RICHMOND -SAN RAFAEL BRIDGE

IN CONTRA COSTA AND MARIN COUNTIES ON

ROUTE 580 AT THE RICHMOND SAN

Description 

REPLACE OVERHEAD SIGN PANELS

MULTI-TIERED SLOPE STRESSING SYSTEM

RESURFACE BRIDGE DECKS

REPLACE JOINT SEALS AND DECK

REPLACE JOINT SEALS AND RELATED

CLEAN AND PAINT BRIDGE

Type Of Work

CORAL CONSTRUCTION COMPANY

RGW CONSTRUCTION, INC. KOREY

MARR, PM

O. C. JONES AND SONS INC.

AMERICAN CIVIL CONSTRUCTORS

WEST COAST, INC.

MYERS AND SONS CONSTRUCTION,

LP

CERTIFIED COATINGS COMPANY

Contractor

WILSONVILLE  OR 97070

LIVERMORE, CA 94550

BERKLEY, CA 94710

BENICIA  CA 94510

SACRAMENTO  CA 95834

FAIRFIELD CA 94534

REZAEI, ASGHAR

HATEFI, AMIR

JOLIE SCHNEIDER

CASSAUNDRA LOGRASSO

SINGH, RANJEET

GOLDGRUBER, RONALD

Resident
Engineer

(925)602-9023

(510)867-6034

(925)602-9402

(925)602-9087

(510)385-6886

(510)774-4372

 $2,523,200

 $3,533,178

 $3,895,000

 $6,974,346

 $4,617,837

 $28,877,671

Bid + CCOs

 $0

 $3,557,743

 $1,126,458

 $6,489,253

 $4,116,874

 $27,892,885

Comp To  date

 $0

 $17,800

 $0

 $89,061

 $188,086

 $578,735

This Month

01/28/16

12/12/14

05/31/16

01/05/16

10/21/15

04/10/14

Awarded

02/18/16

01/15/15

05/31/16

01/29/16

11/16/15

05/05/14

Approved

06/01/17

12/30/17

10/05/16

10/30/16

09/21/16

05/01/17

Est Comp

 0%

 34%

 82%

 100%

 99%

 76%

%Time

 0%

 99%

 29%

 92%

 90%

 96%

% Work 

 

 

 

OVER RUN

 

 

Message

04-2J1504

04-3G1604

04-2K0504

04-3G4034

04-3G4574

04-3G4844

Contract 

NHP-X013-(029)E

NHP-P024-(033)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 347

550 GREENVILLE ROAD

1520 FOURTH STREET,

2990 BAY VISTA COURT, SUITE D

4600 NORTHGATE BLVD,SUITE 100

2320 CORDELIA ROAD

2727 SYSTRON DRIVE,

SUITE 150

2727 SYSTRON DRIVE,

SUITE 150

2727 SYSTRON DRIVE,

SUITE 150,

2727 SYSTRON DRIVE,

SUITE 150

2727 SYSTRON DR.

SUITE 150

3401 REGATTA BLVD

CONCORD, CA 94518

CONCORD, CA 94518

CONCORD, CA 94509

CONCORD, CA 94521

CONCORD CA 94518

RICHMOND, CA 94804-4594

Accepted

Location
Storm Water
Plan
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09/20/16 Statement of Ongoing Contracts as of 10/03/16

04District

04-CC-680-22.2/23.9

04-CC-680-22.7/24.8

04-CC-680-/0

04-LAK-29-/25.8

04-MRN-1-10.9/0

04-MRN-1-13.1/15

Fed Aid

HM3J

HA21

20.20.201

130

HA23

Pgm Code

IN CONTRA COSTA COUNTY ON ROUTE 680

AT VARIOUS LOCATIONS BETWEEN EAST

MARTINEZ UNDERPASS AND 0.2 MILE

SOUTH OF MARIN VISTA AVENUE

NEAR MARINA VISTA,REHABILITATE MOCOCO

OH BRIDGE AND SB MOCOCO OFF- RAMP.

IN CONTRA COSTA COUNTY ON ROUTES 160,

242 AND 680 AT VARIOUS LOCATIONS

IN LAKE, MARIN, NAPA, SOLONO, AND

SONOMA COUNTIES, AT VARIOUS LOCATIONS

IN MARIN COUNTY NEAR STINSON BEACH AT

1.2 MILES SOUTH OF NORTH PANORAMIC

HIGHWAY

IN MARIN COUNTY ON ROUTE 1 FROM 0.2

MILE NORTH OF CALLE DEL ARROYO TO 1.0

MILE SOUTH OF AUDOBON CANYON RANCH.

Description 

CONCRETE BARRIER TRANSITIONS/MGS

BRIDGE REHABILITATION

UPGRADE TRANSITION RAILING

REMOVE AND DISPOSE OF TREES

CONSTRUCT RETAINING WALL/ROAD

AC RESURFACING

Type Of Work

DIRT AND AGGREGATE

INTERCHANGE, INC.

GOLDEN STATE BRIDGE INC

DREAMBUILDER CONSTRUCTION

CORP.

THE PROFESSIONAL TREE CARE CO

GHILOTTI CONSTRUCTION CO. INC.

GHILOTTI CONSTRUCTION CO. INC.

Contractor

FAIRVIEW  OR 97024

BENICIA CA 94510

PLACENTIA, CA 92870

BERKELEY, CA 94710

SANTA ROSA, CA 95407

SANTA ROSA  CA 95407

MONICA SEGOBIA

MIAN ARSHAD

JOHN HOLLIS

STEVE RUSSELL

RUSSELL, STEVE

Resident
Engineer

 

(925)602-9024

(925)602-9021

(510)867-4515

(510)774-6297

(510)774-6297

 $244,444

 $13,948,950

 $2,574,337

 $3,275,000

 $1,718,553

 $807,047

Bid + CCOs

 $0

 $13,890,032

 $1,709,354

 $465,167

 $1,514,972

 $723,251

Comp To  date

 $0

 $6,711

 $245,044

 $0

 $3,240

 $0

This Month

03/04/16

04/16/14

11/24/15

06/20/16

08/05/15

05/07/15

Awarded

03/22/16

04/30/14

12/18/15

06/20/16

08/19/15

06/08/15

Approved

01/01/17

03/01/17

01/30/17

03/17/20

08/31/16

Est Comp

 0%

 0%

 56%

 43%

 8%

 100%

%Time

 0%

 0%

 67%

 14%

 87%

 100%

% Work 

 

PLANT EST

SATIS

 

 

 

COMPLETED

Message

04-2G4524

04-3A8704

04-2G4514

04-2K2504

04-4S2204

04-1J8404

Contract 

HSNH-PIG -(   )6

NHPI-6801-(071)E

HSNH- PG -(   )X

  

STP-P001-(589)E

  

 1-  07-(E)

--()

3030-  E -()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

20905 NE SANDY BLVD.

3701 MALLARD DR.

1324 E. LAWSON LN.

2828 8TH STREET

246 GHILOTTI AVENUE

246 GHILOTTI AVENUE

2727 SYSTRON DRIVE,

SUITE 150

2727 SYSTRON DR.,

SUITE 150

3401 REGATTA BLVD

756 W FRANCISCO BLVD

756 WEST FRANCISCO

BLVD

CONCORD, CA 94518

CONCORD, CA 94518

RICHMOND, CA 94804

SAN RAFAEL,CA 94901

SAN RAFAEL, CA 94901

Accepted

09/01/16

Location
Storm Water
Plan
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09/20/16 Statement of Ongoing Contracts as of 10/03/16

04District

04-MRN-1-14.4/14.5

04-MRN-1-17.0/19

04-MRN-1-22.8/28.5

04-MRN-101-12.7/14.7

04-MRN-101-18.6/27.7

04-MRN-101-26.5/27.6

Fed Aid

20.20.201

130

HM1

HA21

HB5

Pgm Code

IN MARIN COUNTY, NEAR STINSON BEACH,

AT 2.2 MILES NORTH OF PANORAMIC

HIGHWAY

IN MARIN COUNTY, NEAR BOLINAS, FROM

0.1 MILE SOUTH OF BOLINAS FAIRFAX

ROAD TO 1.5 MILES NORTH OF HORSESHOE

HILL ROAD

IN MARIN COUNTY  OLEMA CK BRIDGE TO

LAGUNITAS CK  BRIDGE AND NEAR TOMALES

FR 0.4 MI NORTH OF 2ND STREET TO

SONOMA CO.

IN MARIN COUNTY IN SAN RAFAEL AT

VARIOUS LOCATIONS FROM NORTH SAN

PEDRO ROAD UNDERCROSSING TO LUCAS

VALLEY ROAD UNDERCROSSING

IN MARIN COUNTY IN NOVATO AND NEAR

BURDELL AT VARIOUS LOCATIONS FROM

SOUTH NOVATO BOULEVARD OVERCROSSING

TO 0.3 MILE NORTH OF REDW

IN MARIN AND SONOMA COUTIES, ON

Description 

SHIFT PAVEMENT

PLACE RUBBERIZED HMA (GAP GRADED)

COLD PLANE AC PAVEMENT & PLACE HMA

REPLACE BRIDGE RAILINGS AND

SOUND WALL AND HIGHWAY PLANTING

REALIGN HIGHWAY/CONSTRUCT BRIDGE

Type Of Work

ARGONAUT CONSTRUCTORS

VINTAGE PAVING COMPANY, INC

ARGONAUT CONSTRUCTORS

GHILOTTI CONSTRUCTION CO. INC.

GHILOTTI BROS/RM HARRIS JV

GHILOTTI BROS / RM HARRIS JV

Contractor

SANTA ROSA, CA 95401

WINTERS  CA 95694

SANTA ROSA  CA 95402

SANTA ROSA  CA 95407

SAN RAFAEL  CA 94901

SAN RAFAEL  CA 94901

RUSSELL, STEVE

RUSSELL, STEVE

STEVE RUSSELL

RUSSELL STEVE

CHOI, GINA

JYOTSNA (JOY) SHARMA

Resident
Engineer

(510)774-6297

(510)774-6297

(510)774-6297

(510)774-6297

(510)385-8178

(510)385-5732

 $1,025,000

 $894,298

 $943,181

 $1,839,340

 $2,628,549

 $44,466,417

Bid + CCOs

 $0

 $813,667

 $902,536

 $1,741,620

 $2,191,669

 $10,199,110

Comp To  date

 $0

 $437,480

 $862,080

 $332,434

 $34,562

 $1,768,670

This Month

08/01/16

05/12/15

06/09/16

03/17/16

11/05/15

01/21/16

Awarded

08/01/16

06/08/15

06/23/16

04/05/16

12/02/15

02/18/16

Approved

10/20/16

10/20/16

10/20/16

06/18/19

04/18/18

Est Comp

 0%

 87%

 90%

 76%

 100%

 19%

%Time

 0%

 89%

 95%

 93%

 88%

 23%

% Work 

 

 

 

 

 

 

Message

04-2K5104

04-3E3404

04-3J4704

04-4A0004

04-264H34

04-264094

Contract 

  

  

  

NHPG-Q101-(284)E

  

NHP-Q101-(261)N

  

  

  

--()

  

21L-    -( )

  

  

  

  

  

  

  

  

  

  

  

  

1236 CENTRAL AVENUE

119 MAIN ST

P.O. BOX 639

246 GHILOTTI AVENUE

525 JACOBY STREET

525 JACOBY STREET

756 WEST FRANCISCO

BLVD.

756 WEST FRANCISCO

BLVD

756 W FRANCISCO BLVD

756 WEST FRANCISCO

BLVD

756 FRANCISCO BLVD

WEST

1009 CLEGG COURT, STE

G,

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL CA 94901

SAN RAFAEL CA

SAN RAFAEL CA 94901

PETALUMA, CA 94954

Accepted

Location
Storm Water
Plan
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09/20/16 Statement of Ongoing Contracts as of 10/03/16

04District

04-MRN-101-/0

04-MRN-101-/0

04-MRN-580-2.7/2.7

04-NAP-12-/3.3

04-NAP-29-1.0/9.9

04-NAP-29-25.5/28.4

Fed Aid

HA21

HB4C

20.20.201

130

HA22

Pgm Code

IN MARIN COUNTY, AT VARIOUS LOCATION,

FROM SPENCER AVE OVERCROSSING TO

NORTH BRANCH  GALLINAS CREEK BRIDGE

IN MARIN, NAPA, AND SONOMA COUNTIES

AT VARIOUS LOCATIONS

IN MRN CO, NEAR SAN QUENTIN EB ROUTE

580 OFF RAMP TO SAN QUENTIN

IN NAPA AND SOLANO COUNTIES FROM

ROUTE 29 TO RED TOP ROAD

IN MARIN, NAPA, SOLANO AND SONOMA

COUNTIESAT VARIOUS LOCATIONS. REPAIR

DAMAGED TRAFFIC OPERATION SYSTEMS

(TOS) DUE TO THEFT, HARDW

IN NAPA COUNTY IN AND NEAR ST. HELENA

FROM MEE LANE TO 0.1 MILE SOUTH OF

SULPHUR CREEK BRIDGE

Description 

UPGRADE BRIDGE RAIL

REPLACE OVERHEAD SIGN PANELS

RE-GRADE SLOPE AND REPAIR DOWN

HIGHWAY PLANTING REPLACEMENT

REPAIR DAMAGED ELECT SYSTEMS (TOS)

OVERLAY, WIDEN, 2-WAY TURN LANES

Type Of Work

GHILOTTI BROS/RM HARRIS JV

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

GHILOTTI BROS., INC.

BORTOLUSSI & WATKIN, INC.

ST. FRANCIS ELECTRIC, INC.

MARTY MURPHY GHILOTTI

BROTHERS, INC.

Contractor

SAN RAFAEL  CA 94901

IRVINE  CA 92614

SAN RAFAEL  CA 94901

SAN RAFAEL  CA 94901

SAN LEANDRO, CA 94577

SAN RAFAEL  CA 94901

STREATER, HAL

VALEH, SYD

STREATER, HAL

JESSICA BAILEY

BORRAYO, SALVADOR

SANTOS, BRIAN

Resident
Engineer

(707)769-5695

(707)576-2310

(707)249-9601

(510)385-8163

(510)377-4186

(510)774-4386

 $7,482,264

 $1,481,990

 $386,648

 $595,166

 $3,910,000

 $10,547,860

Bid + CCOs

 $3,618,401

 $0

 $0

 $339,568

 $3,891,957

 $9,997,139

Comp To  date

 $358,645

 $0

 $0

 $3,621

 $0

 $835,529

This Month

01/28/16

01/12/16

08/10/16

07/31/15

01/14/13

03/17/15

Awarded

03/03/16

02/02/16

09/01/16

08/19/15

01/14/13

04/02/15

Approved

12/30/16

10/14/16

02/28/17

03/03/20

09/30/16

11/21/16

Est Comp

 45%

 0%

 0%

 15%

 100%

 81%

%Time

 49%

 0%

 0%

 58%

 99%

 92%

% Work 

 

 

 

 

OVER RUN

 

Message

04-4G4604

04-2J1804

04-1SS594

04-2641A4

04-4H6904

04-259404

Contract 

NHP-Q101-(277)E

NHP-000C-(415)E

  

  

  

STP-P029-(014)E

--()

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

525 JACOBY STREET

1792 KAISER AVENUE

525 JACOBY STREET

77 LARKSPUR STREET

975 CARDEN STREET

525 JACOBY STREET

1009 CLEGG CT, STE G

4030 OCCIDENTAL ROAD

UNIT A

1009 CLEGG CT

3401 REGATTA BLVD

21339 CABOT BLVD.

324 CAMPUS LANE,

SUITE T

PETALUMA, CA 94954

SANTA ROSA, CA 95401

PETALUMA, CA 94954

RICHMOND, CA 94804

HAYWARD, CA 94545

FAIRFIELD, CA 94534

Accepted

Location
Storm Water
Plan
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09/20/16 Statement of Ongoing Contracts as of 10/03/16

04District

04-NAP-29-47.0/47.2

04-NAP-121-16.7/16.9

04-NAP-128-17.9/17.9

04-NAP-128-20.2/20.2

04-NAP-128-29.7/29.7

04-NAP-128-32.9/34.2

Fed Aid

HA21

20.20.201

130

HA23

HA23

HA23

20.20.201

130

Pgm Code

IN NAPA COUNTY ON ROUTE 29 AT THE

TROUTDALE CREEK BRIDGE (#21-0004)

IN NAPA COUNTY,  NEAR NAPA,  AT 0.6

TO 0.8 MILES NORTH OF  WOODEN VALLEY

ROAD

IN NAPA COUNTY, AT 1.1 MILES WEST OF

KNOXVILLE ROAD

IN NAPA COUNTY,ON ROUTE 128 AT POST

MILE 20.2 AT CAPEL CREEK BRIDGE

IN NAPA COUNTY- ROUTE 128-PM 29.7

NEAR WINTERS, 1.8 MILES EAST OF

WRAGG CANYON ROAD.

IN NAPA & SOLANO COUNTIES, FROM 1.4

MILES WEST TO 0.5 MILES EAST OF

NAPA/SOLANO COUNTY LINE  DIR'S ORDER

EMERGENCY F.A.

Description 

BRIDGE REPLACEMENT

CONSTRUCT SOLIDER PILE WALL

CONSTRUCT ROADWAY RETAINING SYSTEM

INSTALL DRAINS, SLOPE INDICATORS

CONSTRUCT ROADWAY RETAINING SYSTEM

REPAIR FIRE DAMAGE, INSTL DEBRS FLOW

FENCE

Type Of Work

GORDON N. BALL, INC.

GORDON N BALL  INC.  .  .

GORDON N. BALL, INC.

GHILOTTI CONSTRUCTION COMPANY,

INC.

STEELHEAD CONSTRUCTORS, INC.

A TEICHERT & SON INC (DBA

TEICHERT CONSTRUCTION)

Contractor

ALAMO  CA 94507

ALAMO, CA 94507

ALAMO  CA 94507

SANTA ROSA  CA 95407

REDDING, CA 96003

SACRAMENTO, CA 95853

VALEH, SYD

PATENIA, DANILO

PATENIA, DANILO

SHARMA, JYOTSNA

PANTENIA, DANILO

PATENIA, DANILO

Resident
Engineer

(707)576-2310

(510)224-6309

(510)863-5144

(570)386-5732

(510)224-6309

(510)224-6309

 $4,918,860

 $5,409,000

 $844,148

 $610,648

 $1,019,932

 $1,585,000

Bid + CCOs

 $4,761,150

 $2,196,248

 $716,125

 $377,136

 $970,536

 $1,592,749

Comp To  date

 $4,691

 $0

 $166,735

 $0

 $49,232

 $0

This Month

02/23/15

03/18/16

06/03/16

12/18/14

12/10/15

10/28/15

Awarded

03/04/15

03/18/16

06/14/16

01/12/15

01/07/16

10/28/15

Approved

12/12/16

11/30/16

09/26/16

09/30/16

08/24/16

06/24/16

Est Comp

 85%

 61%

 87%

 95%

 100%

 6%

%Time

 96%

 41%

 85%

 100%

 93%

 100%

% Work 

 

SUSPENDED

 

 

 

COMPLETED

Message

04-4A0904

04-1K8004

04-2G9404

04-3G7604

04-2G9504

04-0K8804

Contract 

STP-P029-(117)E

  

STP-P128-(058)E

STP-P128-(055)E

NHP-P128-(057)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

333 CAMILLE AVENUE

333 CAMILLE AVE,

333 CAMILLE AVENUE

246 GHILOTTI AVENUE

2940 INNSBRUCK DRIVE

PO BOX 13557

403 OCCIDENTAL ROAD,

UNIT A

324 CAMPUS LANE,

324 CAMPUS LANE STE T

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE SUITE

T

324 CAMPUS LANE,

SUITE T

SANTA ROSA, CA 95401

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

Accepted

09/14/16

Location
Storm Water
Plan



State of California Department of Transportation Page 43
09/20/16 Statement of Ongoing Contracts as of 10/03/16

04District

04-SCL-9-3.6/11.4

04-SCL-17-1.0/99.9

04-SCL-17-5.4/5.4

04-SCL-17-7.7/0

04-SCL-17-/0

04-SCL-17-/1.6

Fed Aid

HA21

20.20.201

130

HM3H

HA42

20.20.201

130

Pgm Code

IN SANTA CLARA COUNTY IN SARATOGA AND

LOS GATOS AT WEST BRANCH  SARATOGA

CREEK BRIDGE AND AT  SARATOGA AVENUE

SEPARATION

IN SANTA CLARA CONTY, ON ROUTES 17,

85, 87101, 237, 680, 880 AT VARIOUS

LOCATIONS. REPAIR DAMAGED TRAFFIC

OPERATION SYSTEMS DUE TO

IN SANTA CLARA COUNTY AT VARIOUS

LOCATION

IN SANTA CLARA COUNTY IN LOS GATOS AT

0.1 MILE NORTH OF BLOSSOM HILL ROAD

OVERCROSSING

IN SANTA CLARA COUNTY AT VARIOUS

LOCATIONS

CHEMEKETA PARK,  AT 1.6 MILES NORTH

OF SANTA CRUZ COUNTY LINE

DIRECTOR'S ORDER EMERGENCY F.A.

Description 

BRIDGE RAIL REPLACEMENT

REPAIR DAMAGED TRAFFIC OPERATION

SYSTEMS

BLAST CLEAN/PAINT STEEL GIRDERS

INSTALL WEIGH-IN-MOTION SYSTEMS IN

REPLACE OVERHEAD SIGN PANELS

INSTALL RSP, EXTEND DS @ ERODED

EMBANKMENT

Type Of Work

GRANITE ROCK COMPANY

ROSENDIN ELECTRIC, INC.

TECHNO COATINGS INC.

FBD VANGUARD CONSTRUCTION

CORAL CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

SAN JOSE  CA 95136

SAN JOSE, CA 95133

ANAEHEIM  CA 92805

LIVERMORE  CA 94550

WILSONVILLE  OR 97070

SAN JOSE, CA 95136

CHOI, EUNMI

BORRAYO, SALVADOR

CHOI, EUNMI

NIKZAD, ALI

MOAID LAYMOUN

Resident
Engineer

(408)210-8203

(510)377-4186

(408)254-5823

 

(408)254-5849

(408)254-5838

 $1,812,440

 $3,475,000

 $1,404,337

 $1,207,272

 $4,315,290

 $1,865,000

Bid + CCOs

 $1,268,331

 $3,454,923

 $18,921

 $0

 $0

 $563,205

Comp To  date

 $556,912

 $0

 $18,921

 $0

 $0

 $0

This Month

01/19/16

01/22/13

06/03/16

09/15/16

12/01/15

09/17/15

Awarded

02/04/16

01/22/13

07/05/16

09/28/16

12/10/15

09/17/15

Approved

10/30/16

06/30/16

04/30/17

03/07/17

10/15/16

Est Comp

 54%

 76%

 1%

 0%

 56%

 100%

%Time

 70%

 99%

 1%

 0%

 0%

 30%

% Work 

 

 

 

 

 

OVER RUN

Message

04-1A3404

04-4H6604

04-1J5704

04-445004

04-2J1704

04-0K7004

Contract 

STP-P009-(022)E

  

  

NHP-P017-(111)E

NHP-X085-(057)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

120 GRANITE ROCK WAY

880 MABURY ROAD

1391 S. ALLEC ST.

651 ENTERPRISE COURT

PO BOX 347

120 GRANITE ROCK WAY

1007 KNOX AVE.

21339 CABOT BLVD.

1007 KNOX AVE

1007 KNOX AVE

1007 KNOX AVENUE

SAN JOSE, CA 95122

HAYWARD, CA 94545

SAN JOSE, CA 95122

SAN JOSE, CA 96122

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan
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09/20/16 Statement of Ongoing Contracts as of 10/03/16

04District

04-SCL-82-14.8/18.1

04-SCL-85-4.5/4.5

04-SCL-101-.1/0

04-SCL-101-16.0/27.9

04-SCL-101-52.0/52.6

04-SCL-152-1.7/1.8

Fed Aid

20.20.201

130

HA21

20.20.201

130

Pgm Code

IN SANTA CLARA COUNTY, IN SUNNYVALE

AT VARIOUS LOCATIONS.

SOUTHBOUND RIGHT SHOULDER  0.2 MILES

NORTH OF BLOSSOM HILL ROAD IN CITY OF

SAN JOSE  DIRECTOR'S ORDER EMERGENCY

F.A.

IN SANTA CLARA COUNTY AT VARIOUS

LOCATIONS

IN SANTA CLARA COUNTY IN MORGAN  HILL

AND SAN JOSE ON US-101 FROM EAST

DUNNE AVENUE TO 0.9 MILE NORTH OF

SILICON VALLEY BOULEVARD

IN SANTA CLARA AND SAN MATEO

COUNTIES IN PALO ALTO AND EAST PALO

IN SANTA CLARA COUNTY, NEAR GILROY,

AT 1.3MILES WEST OF BLACK HAWK CANYON

ROAD

Description 

DRAINAGE IMPROVEMENTS, CURB RAMP

REPAIR SINKHOLE AND DRAINAGE SYSTEM

TREAT BRIDGE DECKS

REPLACE PCC SLABS, REPAIR JOINTS,

REPLACE BRIDGE STRUCTURE

CONSTRUCT LAUNCHED SOIL NAIL WALL

Type Of Work

O'GRADY PAVING INC.

RGW CONSTRUCTION INC

ETIC

GRANITE CONSTRUCTION COMPANY

GHILOTTI BROS/RM HARRIS JV

BAY CITIES PAVING & GRADING

INC.

Contractor

MOUNTAIN VIEW  CA 94043

LIVERMORE, CA 94550

PLEASANT HILL  CA 94523

SANTA CLARA  CA 95054

MARTINEZ, CA 94553

CONCORD, CA 94520

NIKZAD, ALI

VINAY CHAMPANERIA

LE, ROBERT

LAYMOUN, MOAID

ABELA, FERNANDO

PANDYA, NILESH

Resident
Engineer

(408)254-5849

(510)714-7091

(408)595-4007

(408)254-5838

(650)573-3831

(408)592-3433

 $4,804,299

 $457,000

 $1,270,900

 $15,044,331

 $16,033,666

 $985,000

Bid + CCOs

 $2,695,178

 $169,807

 $254,478

 $12,343,417

 $7,318,670

 $263,226

Comp To  date

 $238,114

 $0

 $226,150

 $3,527,957

 $536,791

 $0

This Month

01/06/16

10/26/15

06/20/16

03/01/16

04/28/15

05/27/16

Awarded

01/26/16

01/13/16

07/18/16

03/22/16

05/15/15

05/27/16

Approved

08/30/16

08/30/16

01/26/17

11/02/16

04/19/18

11/15/16

Est Comp

 100%

 97%

 29%

 75%

 43%

 75%

%Time

 56%

 37%

 20%

 77%

 46%

 27%

% Work 

OVER RUN

 

 

 

 

 

Message

04-2G5404

04-0K4604

04-2J2504

04-1J6304

04-235624

04-1K6404

Contract 

HSNH-P082-(025)E

  

  

NHP-Q101-(283)E

CNHP-000C-(366)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

2513 WYANDOTTE ST.

550 GREENVILLE ROAD

2285 MORELLO AVENUE

715 COMSTOCK STREET

901 HOWE ROAD

1450 CIVIC CT, BLDG B, #400

1007 KNOX AVE

1007 KNOX AVE

25100 SANTA CLARA ST.

1007 KNOX AVENUE

1101 CHESS DRIVE

1007 KNOX AVE.

SAN JOSE, CA 96122

SAN JOSE, CA 95122

HAYWRD, CA 94542

SAN JOSE, CA 95122

FOSTER CITY, CA 94404

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan
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09/20/16 Statement of Ongoing Contracts as of 10/03/16

04District

04-SCL-152-11.9/11.9

04-SCL-152-16.2/19.5

04-SCL-152-30.4/35.2

04-SCL-152-/5.2

04-SCL-237-6.9/9.2

04-SCL-280-7.5/11.5

Fed Aid

HB1

HB1

HB1

HA

Pgm Code

IN SANTA CLARA COUNTY AT FRAZIER LAKE

RD INTERSECTION

IN SANTA CLARA COUNTY ON ROUTE 152

FROM 0.7 MILE EAST OF OLD LAKE RD TO

0.3 MILE EAST OF DUNNE LANE

IN SANTA CLARA COUNTY ABOUT 20 MILE

EAST OF GILROY FROM PACHECO CREEK TO

SANTA CLARA/MERCED COUNTY LINE

ON ROUTE 152 SANTA CRUZ COUNTY LINE

TO 0.17 MILES EAST OF INTERSECTION

WATSONVILLE ROAD

IN SANTA CLARA COUNTY IN SAN JOSE &

MILPITAS FR NO. FIST ST. OC TO 0.1

MILE WEST OF ROUTE 237/880 SEPARATION

IN SANTA CLARA FROM TANTAU AVENUE

OVERCROSSING TO FOOTHILL EXPRESSWAY

EXPRESSWAY UNDERCROSSING

Description 

UPGRADE INTERSECTION/INSTALL SIGNAL

IMPROVE SIGHT DISTANCE,

COLD PLANE AC PAVEMENT/PLACE RHMA

ROAD REALIGN & CONSTRUCT RET WALLS

RHMA GAP GRADED RESURFACING

REHABILITATE EXISTING PAVEMENT ON

Type Of Work

BAY CITIES PAVING & GRADING,

INC.

PAVEX CONSTRUCTION DIVISION

BAY CITIES PAVING & GRADING,

INC.

BAY CITIES PAVING & GRADING

INC

O.C. JONES & SONS, INC.

DESILVA GATES CONSTRUCTION LP

Contractor

CONCORD  CA 94520

SAN JOSE, CA 95136

CONCORD, CA 94520

CONCORD CA 94524

BERKELEY, CA 94710

DUBLIN  CA 94568

PANDYA, NILESH

NGUYEN, VERNON

PANDYA, NILESH

PANDYA, NILESH

NGUYEN, VERNON

NUGYEN, HUNG

Resident
Engineer

(408)254-5847

(408)232-3024

(408)592-3433

(408)232-0224

(510)867-6119

(408)254-5700

 $1,704,259

 $9,603,868

 $3,483,197

 $14,079,051

 $2,493,700

 $1,653,575

Bid + CCOs

 $545,636

 $9,447,113

 $3,021,484

 $12,475,554

 $298,212

 $1,307,668

Comp To  date

 $545,636

 $0

 $0

 $835,329

 $298,212

 $96,767

This Month

07/20/16

03/22/13

05/29/15

05/29/14

06/24/16

11/24/15

Awarded

08/11/16

04/18/13

06/22/15

06/18/14

07/15/16

12/17/15

Approved

01/30/17

12/10/15

08/23/16

05/30/17

11/30/16

09/16/16

Est Comp

 21%

 100%

 100%

 89%

 13%

 100%

%Time

 33%

 100%

 100%

 88%

 12%

 78%

% Work 

 

 

COMPLETED

 

 

 

Message

04-0G7204

04-2A4404

04-2J2004

04-2A2504

04-3J5304

04-272054

Contract 

HSNH-    -(   )P

HSNH-P152-(082)

NHP-P152-(086)E

SSTP-S152-(080)E

ACHS-P029-(124)E

NHPI-280 -(   )1

 P15-2 08-(E)

--()

--()

--()

P P0-29 1-(4E)

 143-    -()

--()

  

  

  

--()

  

  

SWPPP

  

  

  

  

1450 CIVIC CT BLDG B #400

120 GRANITE ROCK WAY

1450 CIVIC CT, BLDG B-400

P O BOX 6227

1520 FOURTH STREET

11555 DUBLIN BLVD

1007 KNOX AVENUE

2210 O'TOOLE AVENUE,

SUITE 150

1007 KNOX AVE.

2210 O'TOOLE AVENUE,

SUITE 150

25100 SANTA CLARA ST.

1007 KNOX AVENUE

SAN JOSE, CA 95122

SAN JOSE, CA 95131

SAN JOSE, CA 95122

SAN JOSE, CA 95131

HAYWARD, CA 94542

SAN JOSE, CA 95122

Accepted

08/23/16

Location
Storm Water
Plan
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09/20/16 Statement of Ongoing Contracts as of 10/03/16

04District

04-SCL-880-8.6/10.5

04-SF-1-/0

04-SF-80-8.2/8.6

04-SF-80-8.3/8.3

04-SF-80-8.5/8.9

04-SF-80-8.6/8.9

Fed Aid

HM

20.20.201

130

TOLL....B

ATA

TOLL....B

ATA

HA4S3

Pgm Code

IN SANTA CLARA COUNTY IN MILPITAS

FROM ROUTE 237/880 SEPARATION TO

ALAMEDA COUNTY LINE

IN SAN FRANCISCO, SAN MATEO AND SANTA

CLARA COUNTIES ALONG VARIOUS ROUTES

EASTERN SPAN OF SFOBB (SAS) IN THE

CITY & COUNTY OF SAN FRANCISCO

IN THE CITY OF SAN FRANCISCO AT THE

SAN FRANCISCO-OAKLAND BAY BRIDGE

SELF-ANCHOREDSUSPENSION TOWER

IN SAN FRANCISCO/ALAMEDA COUNTY

IN THE CITY AND COUNTY OF SAN

FRANCISCO AND ALAMEDA COUNTY FROM 0.8

MILE EAST OF THE YERBA BUENA TUNNEL

TO 0.8 MILE WEST OF THE TO

Description 

AC RESURFACING

TRIM OR REMOVE AND DISPOSE OF TREES

INSTALL GREASE CAPS RPR PRESTRESS

TENDONS

CONSTRUCT AND TEST ANCHOR RODS

DISMANTLING OF MARINE FOUNDATION OF

REMOVE BRIDGE & SALVAGE BRDG ELEMEN

Type Of Work

DESILVA GATES CONSTRUCTION LP

KINGSBOROUGH ATLAS TREE

SURGERY, INC.

GOLDEN STATE BRIDGE INC

CALIFORNIA ENGINEERING

CONTRACTORS INC

KIEWIT/MASON AJV

CALIFORNIA ENGINEERING

CONTRACTORS INC/SILVERADO

CONTRACTORS INC JV

Contractor

DUBLIN  CA 94568

SANTA ROSA, CA 95407

BENICIA, CA 94501

PLEASANTON, CA 94566

FAIRFIELD, CA 94534

PLEASANTON CA 94566

NUGYEN, HUNG

JOHN HOLLIS

BILL SHEDD

DARRYL SCHRAM

BOAL, BRIAN

SCHRAM, DARRYL

Resident
Engineer

(408)254-5700

(510)867-4515

(510)385-6912

(650)222-7242

(510)714-7074

(650)222-7242

 $3,363,111

 $1,365,000

 $2,945,000

 $735,000

 $104,411,650

 $74,076,836

Bid + CCOs

 $2,622,412

 $77,296

 $363,341

 $373,622

 $29,823,456

 $52,703,644

Comp To  date

 $2,611,912

 $0

 $163,239

 $0

 $12,281,362

 $1,833,982

This Month

06/13/16

06/21/16

12/11/15

12/09/15

03/18/16

03/19/15

Awarded

07/05/16

06/21/16

05/10/16

06/10/16

03/30/16

04/08/15

Approved

10/31/16

02/16/17

12/30/16

04/05/16

12/28/18

03/29/18

Est Comp

 75%

 8%

 76%

 100%

 16%

 46%

%Time

 78%

 6%

 12%

 51%

 29%

 71%

% Work 

 

 

 

 

 

 

Message

04-3J5204

04-1K8404

04-0K6914

04-0K9404

04-013574

04-013524

Contract 

NHPI- 880-(075)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

11555 DUBLIN BLVD.

1544 LUDWIG AVENUE

3701 MALLARD DRIVE

20 HAPPY VALLEY ROAD

4650 BUSINESS CENTER DRIVE

20 HAPPY VALLEY ROAD

1007 KNOX AVENUE

1007 KNOX AVENUE

171 BURMA ROAD, BLDG

#3

171 BURMA ROAD

171 BURMA ROAD BLDG 1

333 BURMA ROAD

SAN JOSE, CA 95122

SAN JOSE CA 95122

OAKLAND, CA 94607

OAKLAND, CA 94607

OAKLAND, CA 94607

OAKLAND, CA 94607

Accepted

Location
Storm Water
Plan
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09/20/16 Statement of Ongoing Contracts as of 10/03/16

04District

04-SF-80-12.6/13.9

04-SF-101-1.1/1.1

04-SF-101-1.6/4.1

04-SF-101-1.6/4.1

04-SF-101-1.7/1.8

04-SF-280-.1/1.5

Fed Aid

HA4S3

HM3

HA21

20.20.201

130

Pgm Code

IN SAN FRANCISCO COUNTY FROM THE

YERBA BUENA TUNNEL TO 1.3 KM EAST OF

THE YERBA BUENA TUNNEL

IN SAN FRANCISCO & SAN MATEO

COUNTIES ON ROUTES 101 & 280 AT

VARIUS LOCATIONS

IN SAN FRANCISCO COUNTY  ROUTE 101

FROM 22ND ST POC TO 18TH POC AND ON

ROUTE280 AT 0.1 MILE  NORTH OF 20TH

ST POC

IN MARIN COUNTY AND IN THE CITY AND

COUNTY OF SAN FRANCISCO AT VARIOUS

LOCATIONS

SILVER AVE OVERCROSSING  BR. NO. 34-

0032  SAN FRANCISCO

IN THE CITY AND COUNTY OF SAN

FRANCISCO AT ROUTE 280 SOUTHBOUND

OFF-RAMP TO JOHN DALY BOULEVARD AND

AT SAN JOSE AVENUE OVERCROSSIN

Description 

CONSTRUCT & REMOVE BRIDGE, ROADWAYS

TREAT BRIDGE DECKS

UPGRADE FENCES AND GATES

ROADSIDE SAFETY IMPROVEMENTS

RECONSTRUCT BRIDGE RAILING

CONSTRUCT CONCRETE BARRIER AND

Type Of Work

CALIFORNIA ENGINEERING

CONTRACTORS INC/SILVERADO

CONTRACTORS INC JV

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

ARROW FENCING

GHILOTTI BROS., INC.

DISNEY CONSTRUCTION, INC.

GRANITE ROCK COMPANY

Contractor

PLEASANTON, CA 94566

IRVINE, CA 92606

CALPELLA  CA 95418

SAN RAFAEL  CA 94901

BURLINGAME, CA 94010

SAN JOSE  CA 95136

HOWE, WILLIAM

DAVID, JOSE

WASHINGTON, MARCUS

STREATER, HAL

CHARLES KOOS

DAVID, JOSE

Resident
Engineer

(510)385-7084

(510)754-0001

(650)738-3804

(707)769-5695

(650)738-3858

(510)754-0001

 $161,587,448

 $1,573,587

 $453,900

 $1,978,580

 $1,679,000

 $1,412,150

Bid + CCOs

 $140,800,690

 $0

 $20,319

 $1,356,667

 $282,876

 $1,388,657

Comp To  date

 $1,617,986

 $0

 $20,319

 $560,113

 $0

 $0

This Month

11/27/12

06/27/16

06/24/16

12/14/15

03/24/16

12/14/15

Awarded

01/10/13

07/26/16

07/26/16

01/26/16

05/26/16

01/07/16

Approved

06/02/17

10/31/16

12/30/16

10/31/16

08/18/16

Est Comp

 82%

 0%

 33%

 67%

 60%

 100%

%Time

 88%

 0%

 4%

 69%

 17%

 100%

% Work 

 

 

 

 

 

OVER RUN

Message

04-0120T4

04-2J2604

04-1J6904

04-3G7004

04-1K3304

04-4H9004

Contract 

  

  

  

NHP-000C-(412)E

  

HSNH-PI  -(   )2

  

  

  

--()

  

11-  14-(E)

  

  

  

  

  

--()

SWPPP

  

  

  

  

  

20 HAPPY VALLEY ROAD

16351 CONSTRUCTION CIRCLE WES

P.O. BOX 385

525 JACOBY STREET

859 COWAN ROAD, SUITE 3

120 GRANITE ROCK WAY

325 BURMA ROAD

585 LINDA MAR BLVD

585 LINDA MAR BLVD.

1009 CLEGG COURT, STE

G

585 LINDA MAR

585 LINDA MAR BLVD

OAKLAND, CA 94607

PACIFICA, CA 94044

PACIFICA, CA 94044

PETALUMA, CA 94901

PACIFICA, CA 94044

PACIFICA, CA 94044

Accepted

08/23/16

Location
Storm Water
Plan



State of California Department of Transportation Page 48
09/20/16 Statement of Ongoing Contracts as of 10/03/16

04District

04-SF0-80-/7.8

04-SM-1-3.3/10.6

04-SM-1-10.6/21.5

04-SM-1-15.8/15.8

04-SM-1-32.0/32

04-SM-1-36.2/36.2

Fed Aid

20.20.201

130

HM

20.20.201

130

HA

20.20.201

130

Pgm Code

INSTALL BASE (BAY AREA SECURITY

ENHANCEMENT) SYSTEM @ SFOBB WEST SPAN

IN CITY AND COUNTY OF SAN FRANCISCO

IN SAN MATEO COUNTY FROM 1.4 MILES

NORTH OF GREEN OAKS WAY TO 0.1 MILE

SOUTH OF BEAN HOLLOW ROAD

IN SAN MATEO COUNTY ABOUT 7.5 MILES

SOUTH OF HALFMOON BAY FROM 0.1 MILES

SOUTH OF BEAN HOLLOW ROAD TO 0.5

MILES NORTH OF TUNITAS C

NEAR PESCADERO AT 2.3 MILES SOUTH OF

ROUTE 84

IN SAN MATEO COUNTY, NEAR HALF MOON

BAY, AT SURFER'S BEACH, FROM 0.3 MILE

NORTH OF SANTA ANA STREET TO SANTA

ANA STREET/WASHOUT

AT 10TH STREET,  IN  MONTARA,

PACIFICA, CA

Description 

INSTALL SECURITY SYSTEM

COLD PLACE AC AND PLACE HMA

COLD PLANE RESURFACING/RMHA OVERLAY

CONSTRUCT ROCK SLOPE PROTECTION

CONSTRUCT RETAINING WAL, ROCK SLOPE

SHIFT TRAFFIC LANES AND CONSTRUCT

RSP

Type Of Work

ROSENDIN ELECTRIC, INC

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

REDWOOD CONSTRUCTION AND

EQUIPMENT, INC. DBA  REDWOOD

ENGINEERING

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

Contractor

SAN JOSE, CA  95161-9070

WATSONVILLE  CA 95076

WATSONVILLE  CA 95076

REDWOOD CITY, CA 94063

SAN JOSE  CA 95136

SAN JOSE, CA 95136

WONG, DUDLEY

FRED BOOSHEHR

BOOSHEHRI, FRED

FRED BOOSHEHRI

ABDOLREZA, ABDI

MARCUS WASHINGTON

Resident
Engineer

(510)385-7628

(650)855-7777

(650)855-7777

(650)222-7241

(510)867-6023

(650)222-7516

 $9,075,000

 $704,740

 $3,540,440

 $455,000

 $817,791

 $907,000

Bid + CCOs

 $7,043,175

 $597,948

 $2,746,585

 $142,566

 $827,341

 $470,686

Comp To  date

 $1,021,858

 $29,832

 $2,721,588

 $0

 $251,132

 $0

This Month

03/16/15

04/18/16

05/04/16

03/07/16

10/20/15

02/29/16

Awarded

03/16/15

05/05/16

06/02/16

03/07/16

11/04/15

02/29/16

Approved

09/30/16

10/31/16

10/31/16

08/31/16

07/15/16

09/30/16

Est Comp

 85%

 100%

 66%

 88%

 100%

 89%

%Time

 78%

 85%

 78%

 31%

 99%

 52%

% Work 

 

OVER RUN

 

COMPLETED

 

 

Message

04-2J8704

04-1J2204

04-3J5104

04-1K6604

04-1J5904

04-1K6504

Contract 

  

  

  

  

NHP-P001-(598)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 49070

580 WEST BEACH STREET

580 WEST BEACH STREET

2336 EL CAMINO REAL,

120 GRANITE ROCK WAY

120 GRANITE ROCK WAY,

325 BURMA ROAD

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD,

603 MASON ST, PARK

PRESIDIO

585 LINDA MAR,

OAKLAND, CA 94607

PALO ALTO, CA 94304

PALO ALTO, CA 94304

PALO ALTO, CA 94304

SAN FRANCISCO CA 94129

PACIFICA, CA 94044

Accepted

09/09/16

Location
Storm Water
Plan
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09/20/16 Statement of Ongoing Contracts as of 10/03/16

04District

04-SM-1-38.2/39.7

04-SM-1-39.6/40.1

04-SM-1-39.6/40.1

04-SM-1-40.6/41

04-SM-1-47.2/47.2

04-SM-1-/0

Fed Aid

HE14

HE14

20.20.201

131

HE11

20.20.201

130

20.20.201

130

Pgm Code

IN SAN MATEO COUNTY NEAR PACIFICA ON

ROUTE 1 FROM 4.7 MILES TO 0.6 MILE

SOUTH OF LINDA MAR BOULEVARD

IN SAN MATEO COUNTY IN PACIFICA ON

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE

SOUTH OF LINDA MAR BOULEVARD

IN CITY OF PACIFICA IN THE COUNTY OF

SAN MATEO NEAR THE DEVILS SLIDE

BYPASS TUNNEL

IN SAN MATEO IN PACIFICA ON ROUTE 1

BETWEEN THE OLD HWY 1/SAN PEDRO AVE

INTERSECTION AND THE HWY 1/LINDA MAR

BLVD INTERSECTION.

CLARINADA AVE, OFF-RAMP, DALY CITY,

CONSTRUCT RSP AND DRAINAGE SYSTEM

DIRECTOR'S ORDER EMERGENCY F.A.

AT 10TH STREET  IN  MONTARA   CA

Description 

INSTALL IRRIGATION SYS, HWY PLANTS

POND REPAIR AND REVEGETATION

ENVIRONMENTAL MITIGATION MANDATES

REPLACE 2-LANE BRIDGE

CONSTRUCT RSP AND DRAINAGE SYSTEM

SHIFT TRAFFIC LANES AND CONSTRUCT

RSP

Type Of Work

EMPIRE LANDSCAPING INC

HOLLIE CUN

PACIFIC STATES ENVIRONMENTAL

CONTRACTORS, INC.

GRANITE ROCK COMPANY

ROBERT J. FRANK CONSTRUCTION,

INC.

GRANITE ROCK COMPANY

Contractor

DAVIS CA 95616

LODI CA  95242

DUBLIN, CA, 94568

SAN JOSE CA 95136

REDDING, CA 96003

SAN JOSE, CA 95136

BAILEY, JESSICA

DAVID, JOSE

JESSICA BAILEY

KOOS, CHARLES

MARCUS WASHINGTON

MARCUS WASHINGTON

Resident
Engineer

(510)385-8163

(650)738-3827

(510)385-8163

(650)738-3828

(650)222-7516

(650)222-7516

 $1,840,637

 $1,248,070

 $1,960,000

 $7,899,250

 $545,000

 $3,000

Bid + CCOs

 $1,318,217

 $1,226,526

 $0

 $8,221,975

 $248,952

 $0

Comp To  date

 $10,762

 $0

 $0

 $17,994

 $0

 $0

This Month

07/01/13

03/09/09

08/18/16

03/10/14

01/11/16

02/29/16

Awarded

08/07/13

03/20/09

08/18/16

03/24/14

01/11/16

02/29/16

Approved

10/16/19

04/28/15

01/05/18

10/31/16

06/30/16

Est Comp

 0%

 100%

 0%

 65%

 90%

 0%

%Time

 0%

 100%

 0%

 99%

 46%

 0%

% Work 

PLANT EST

SATIS

PLANT EST

SATIS

 

 

 

 

Message

04-1123H4

04-1123J4

04-2K9104

04-265604

04-1K4904

04-1K5604

Contract 

SM-9790-(13 )

ACST-1187-(012)E

  

LCMC-6204-(111)

  

  

--()

  11-87 0-(2E)

  

--()

  

  

  

--()

  

  

  

  

  

SWPPP

  

  

  

  

118 HICKORY LANE

5400 WEST HIGHWAY 12

11555 DUBLIN BLVD

120 GRANITE ROCK WAY

2806 TARMAC ROAD,

120 GRANITE ROCK WAY,

3401 REGATTA BLVD

585 LINDA MAR BLVD.

3401 REGATTA BLVD

585 LINDA MAR BLVD

585 LINDA MAR,

585 LINDA MAR,

RICHMOND, CA 94804-4594

PACIFICA CA 94044

RICHMOND, CA 94804

PACIFICA, CA 94044

PACIFICA, CA 94044

PACIFICA, CA 94044

Accepted

Location
Storm Water
Plan
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09/20/16 Statement of Ongoing Contracts as of 10/03/16

04District

04-SM-1-/0

04-SM-82-1.4/25.1

04-SM-84-17.0/21.5

04-SM-84-21.6/0

04-SM-84-28.8/29.3

04-SM-92-14.4/18.8

Fed Aid
Pgm Code

IN SAN MATEO COUNTY AT VARIOUS

LOCATIONS

IN SAN MATEO COUNTY AT VARIOUS

LOCATIONS

IN SAN MATEO COUNTY  IN WOODSIDE FROM

1.0 MILES NORTH FRIARS LANE TO ROUTE

280

IN SAN MATEO COUNTY IN WOODSIDE, AT

ROUTE 84/280 SEPARATION.

IN SAN MATEO AND ALAMEDA COUNTY IN

MENLO PARK AND FREMONT FROM 0.6

MILES EAST OF ROUTE 109 TO BEGINING

OF DUMBARTON BRIDGE AND AT

IN SAN MATEO AND ALAMEDA COUNTIES ON

ROUTE 92 AT SAN MATEO HAYWARD

Description 

REPLACE METAL BEAM GUARDRAIL WITH

INSTALL CROSSWALK SAFETY

AC RESURFACING

ROUTES 84/280 SEPARATION CONSTRUCT

COSTRUCT PUBLIC ACCESS

STRUCTURAL STEEL PAINTING

Type Of Work

FBD VANGUARD CONSTRUCTION

ST FRANCIS ELECTRIC COMPANY

TELFER PAVEMENT TECHNOLOGIES,

LLC

GHILOTTI CONSTRUCTION CO. INC.

GORDON N. BALL, INC.

LIBERTY MAINTENANCE, INC. DBA

OHIO LIBERTY MAINTENANCE, INC.

Contractor

LIVERMORE  CA 94550

SAN LEANDRO  CA 94577

MCCLELAN  CA 95652

SANTA ROSA  CA 95407

ALAMO  CA 94507

YOUNGSTOWN  OH 44509

NGUYEN, HUNG

FRED BOOSHEHRI

FRED BOOSHEHRI

CHOIE, EUNMI

HARPAL CHAHAL

HINH, MINH

Resident
Engineer

(408)254-5700

(650)855-7777

(650)855-7777

(408)232-0223

(510)867-6091

(408)592-3785

 $2,068,527

 $3,980,894

 $1,151,070

 $3,577,238

 $928,405

 $45,186,915

Bid + CCOs

 $1,970,761

 $0

 $1,275,969

 $2,690,709

 $866,211

 $3,137,666

Comp To  date

 $0

 $0

 $294,906

 $348,583

 $0

 $192,169

This Month

12/18/15

07/28/16

06/13/16

12/11/15

03/18/15

12/18/15

Awarded

01/07/16

08/24/16

06/23/16

12/22/15

04/02/15

01/15/16

Approved

06/30/17

10/31/16

12/30/16

09/06/18

08/23/19

Est Comp

 100%

 0%

 64%

 74%

 0%

 15%

%Time

 95%

 0%

 97%

 75%

 0%

 7%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

04-4A3614

04-4G5514

04-4J1104

04-4G6404

04-1J5204

04-3G4864

Contract 

HSNH-PG  -(   )X

HSNH-PP08-(029)E

NHP-P084-(046)E

NHP-P084-(044)E

  

  

1028-  E -()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

651 ENTERPRISE COURT

975 CARDEN STREET

4522 PARKER AVE BLDG 700STE35

246 GHILOTTI AVENUE

333 CAMILLE AVENUE

777 N. MERIDIAN RD.

1007 KNOX AVENUE

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

2210 O'TOOLE AVE.

SUITE 150

25100 SANTA CLARA

STREET

25100 SANTA CLARA ST.

SAN JOSE, CA 95122

PALO ALTO, CA 94304

PALO ALTO, CA 94304

SAN JOSE, CA 95131

HAYWARD, CA 94544

HAYWARD, CA 94544-2108

Accepted

09/22/16

Location
Storm Water
Plan



State of California Department of Transportation Page 51
09/20/16 Statement of Ongoing Contracts as of 10/03/16

04District

04-SM-101-.9/3.6

04-SM-101-16.3/17.1

04-SM-101-20.0/26.1

04-SM-101-23.6/23.6

04-SM-101-/6

04-SM-101-/3

Fed Aid

HE11

HA22

20.20.201

130

Pgm Code

IN SAN MATEO COUNTY FROM UNIVERSITY

AVENUE TO MARSH ROAD

IN SAN MATEO COUNTY ON ROUTE 101 AT

THE BROADWAY INTERCHANGE IN

BURLINGAME

IN SAN MATEO ON VAR ROUTES AT VARIOUS

LOCATIONS

IN SAN MATEO COUNTY ON ROUTE 101 AT

SIERRA POINT OVERHEAD BRIDGE NO. 35-

0130

IN SAN MATEO COUNTY IN STATE  HIGHWAY

IN SAN MATEO AND SANTA CLARA COUNTIES

AT VARIOUS LOCATIONS

HENDERSON PUMP HOUSE, EAST PALO ALTO,

0.5 MILES SOUTH OF MARSH ROAD

DIRECTOR'S ORDER EMERGENCY F.A.

Description 

REPLACEMENT LANDSCAPING

RECONSTRUCT INTERCHANGE BROADWAY IC

CONSTRUCT ROADSIDE PAVEMENT

SPOT BLAST AND PAINT

INSTALL TRAFFIC SYSTEM

CLEAN PUMP HOUSE DS, REPLACE PUMPS

AND CPS

Type Of Work

BORTOLUSSI & WATKIN

GHILOTTI CONSTRUCTION COMPANY

INC

GRANITE ROCK COMPANY

CERTIFIED COATINGS COMPANY

GREAT AMERICAN INSURANCE CO.

BOND CLAIM DIVISION

ARNAUDO CONSTRUCTION INC.

Contractor

SAN RAFAEL CA 94904-4886

SANTA ROSA CA 95407

SAN JOSE CA 94136

FAIRFIELD  CA 94534

ROSEVILLE, CA 95661

TRACY, CA 95378

MACKLE, BRIAN

INORI, DOUGLAS

CHARLES KOOS

KOOS CHARLES

TRUONG, HENRY

FRED BOOSHEHRI

Resident
Engineer

(831)325-4872

(650)573-4329

(650)738-3828

(650)738-3828

(510)385-7053

(650)222-7241

 $1,039,334

 $47,931,809

 $851,593

 $4,113,268

 $5,421,779

 $1,495,000

Bid + CCOs

 $916,768

 $35,550,171

 $780,840

 $4,047,902

 $5,173,257

 $1,201,326

Comp To  date

 $1,876

 $956,990

 $0

 $0

 $0

 $0

This Month

09/18/13

06/25/14

09/16/15

07/31/15

01/28/13

07/08/15

Awarded

10/03/13

07/17/14

10/07/15

08/19/15

02/21/13

07/08/15

Approved

10/18/17

08/20/18

06/30/16

09/14/16

09/30/16

10/31/16

Est Comp

 73%

 52%

 78%

 100%

 100%

 100%

%Time

 88%

 73%

 88%

 100%

 95%

 80%

% Work 

 

 

SUSPENDED

COMPLETED

OVER RUN

OVER RUN

Message

04-2356A4

04-235844

04-3G6804

04-3E7904

04-4A9254

04-4J4304

Contract 

  

NHP-Q101-(237)E

HSNH-PX08-( 02)7

NHP-Q101-(265)E

  

  

  

L 62-04 1-(3)

--()

--()

  

  

  

--()

--()

  

  

  

  

  

  

  

WPCP

  

77 LARKSPUR STREET

246 GHILOTTI AVENUE

120 GRANITE ROCK WAY

2320 CORDELIA RD

3017 DOUGLAS BLVD. SUITE 300

P. O. BOX 174,

1007 KNOX AVE

1101 CHESS DRIVE

585 LINDA MAR BLVD

585 LINDA MAR BLVD

1007 KNOX AVE.

2350 PAGE MILL ROAD,

SAN JOSE, CA 95122

FOSTER CITY, CA 94404

PACIFICA CA 94044

PACIFICA CA 94044

SAN JOSE, CA 95122

PALO ALTO, CA 94304

Accepted

09/14/16

Location
Storm Water
Plan



State of California Department of Transportation Page 52
09/20/16 Statement of Ongoing Contracts as of 10/03/16

04District

04-SM-280-2.1/10.8

04-SM-280-9.4/0

04-SM-280-10.8/10.8

04-SM-280-18.6/18.3

04-SM-280-/12.7

04-SOL-12-23.5/25.5

Fed Aid

20.20.201

130

Pgm Code

IN SAN MATEO COUNTY IN AND NEAR

WOODSIDE FROM 0.5 MILE NORTH OF  SAND

HILL ROAD OVERCROSSING TO ROUTE

280/92 SEPARATION

IN SAN MATEO COUNTY, IN THE CITY OF

BELMONT, AT 1.4 MILES SOUTH OF ROUTE

92

IN SAN MATEO COUNTY  NEAR BELMONT AT

ROUTE 280/92  SEPARATION

IN SAN MATEO COUNTY, IN THE CITY OF

MILBRAE, WEST AND 0.1 MILES NORTH OF

UNDERCROSSING OF LARKSPUR DRIVE ON

HIGHWAY 280. REPLACE A

DORAN BRIDGE  NEAR   HILLSBOROUGH

DIRECTOR'S ORDER EMERGENCY F.A.

IN SOLANO COUNTY IN RIO VISTA FROM

0.3 MILE WEST OF SUMMERSET ROAD TO

0.7 MILE EAST OF CHURCH ROAD/ AMERADA

ROAD

Description 

RESURFACE ASPHALT CONCRETE

REPAIR PIPE SYSTEM AND BACKFILL

REMOVE AND REPLACE HPS WITH LED

REPLACE AND UPGRADE PUMPS AND.

ABANDON EXISTING AND INSTALL NEW

DRAINAGE

COLD PLANE AC PAVEMENT/RHMA OVRLAY

Type Of Work

GRANITE ROCK COMPANY

RGW CONSTRUCTION, INC.

NORCAL GENERAL CONSTRUCTION

CORPORATION

ALTA ENGINEERING GROUP, INC

YERBA BUENA ENGG & CONSTN INC.

GEORGE REED, INC.

Contractor

SAN JOSE  CA 95136

LIVERMORE  CA 94550

SAN JOSE  CA 95132

SAN FRANCISCO  CA 94124

SAN FRANCISCO, CA

MODESTO  CA 95354

FRED BOOSHEHRI

BOOSHEHRI, FRED

ALI NIKZAD

QUANG, TRAN

Resident
Engineer

(650)855-7777

(650)855-7777

 

 

(408)254-5849

 

 $16,991,504

 $810,461

 $646,645

 $470,796

 $815,000

 $1,050,848

Bid + CCOs

 $14,025,486

 $771,251

 $0

 $0

 $662,366

 $795,276

Comp To  date

 $655,123

 $1,100

 $0

 $0

 $0

 $795,276

This Month

11/24/15

06/24/15

06/20/16

06/22/16

09/01/15

06/14/16

Awarded

12/17/15

07/13/15

07/18/16

07/18/16

09/01/15

07/05/16

Approved

10/31/16

05/31/20

06/30/16

11/08/16

Est Comp

 95%

 23%

 0%

 0%

 0%

 43%

%Time

 82%

 95%

 0%

 0%

 81%

 73%

% Work 

 

 

 

 

 

 

Message

04-2J0804

04-4G5914

04-3J4304

04-3J6904

04-0K0504

04-3J4404

Contract 

NHPI-2801-(   )1

  

  

  

  

  

 144-  E -()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

120 GRANITE ROCK WAY

550 GREENVILLE ROAD

1950 MAJESTIC CT

1485 BAYSHORE BLVD #191

1340 EGBERT AVENUE,

140 EMPIRE AVENUE

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

1007 KNOX AVE,

324 CAMPUS LANE,

SUITE T

PALO ALTO, CA 94304

PALO ALTO, CA 94304

SAN JOSE, CA 95122

FAIRFIELD, CA 94534

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 53
09/20/16 Statement of Ongoing Contracts as of 10/03/16

04District

04-SOL-80-11.3/12.9

04-SOL-80-17.2/17.2

04-SOL-80-39.8/39.8

04-SOL-80-/4.5

04-SOL-113-2.0/7

04-SOL-113-20.4/21.2

Fed Aid

HA42

20.20.201

130

HM

Pgm Code

IN SOLANO COUNTY, IN THE CITY OF

FAIRFIELD, ON INTERSTATE 80 AT THE

CONNECTOR FROM INTERSTATE 80 WEST

BOUND TO STATE ROUTE 12 WEST

IN SOLANO COUNTY  IN FAIRFIELD AT THE

FAIRFIELD MAINTENANCE STATION 2019

WEST TEXAS STREET

IN SOLANO COUNTY IN DIXON AT THE

DIXON MAINTENANCE STATION 8628

SPARLING LANE

IN SOLANO COUNTY NEAR FAIRFIELD AT

GREEN VALLEY BRIDGE (23-004) REPAIR

ABUTMENT EROSION, DRAINAGE & DAMAGED

SLOPE PAVING DIRECTOR'

IN SOLANO COUNTY NEAR DIXON FROM

FLANNERY ROAD TO HASTINGS ISLAND RD

IN SOLANO COUNTY  IN DIXON AT VARIOUS

LOCATIONS FROM ATKINSON ROAD TO ROUTE

80

Description 

RECONSTRUCT 1-80 WB/SR WB CONNECTOR

BUILD STORAGE BINS WITH CANOPY

BUILD MATERIALS STORAGE BINS

REPAIR ABUT EROSION, DRAINAGE &

SLOPE PAV.

COLD PLANE AC PAVEMENT, HMA TYPE A

REPLACE AC PAVEMENT

Type Of Work

DESILVA GATES-VIKING JV

NORTHSTATE EARTH AND WATER

INC.

CE GREEN INC

DESILVA GATES CONSTRUCTION LP

.  .  .

VINTAGE PAVING COMPANY, INC

MARTIN BROTHERS CONSTRUCTION

Contractor

DUBLIN CA 94568

REDING  CA 96002

ORANGEVALE  CA 95662

DUBLIN CA 94568

WINTERS  CA 95694

SACRAMENTO  CA 95826

AQUINO, NOEL

QUANG, TRAN

JYOTSNA SHARMA

TRAN, QUANG

CARL BUTTERS

Resident
Engineer

(707)580-4429

 

(510)773-8499

(510)385-5732

(510)773-8499

(925)260-5535

 $51,378,358

 $364,905

 $438,600

 $695,000

 $433,524

 $734,416

Bid + CCOs

 $44,379,366

 $0

 $438,644

 $281,790

 $512,513

 $297,142

Comp To  date

 $734,166

 $0

 $0

 $0

 $0

 $297,142

This Month

03/19/14

06/28/16

06/17/15

10/05/15

04/13/16

06/24/16

Awarded

04/09/14

07/26/16

07/16/15

12/21/15

04/25/16

07/18/16

Approved

03/30/18

02/23/16

07/13/16

10/28/16

Est Comp

 55%

 0%

 100%

 44%

 100%

 90%

%Time

 87%

 0%

 100%

 41%

 100%

 40%

% Work 

 

 

 

 

 

 

Message

04-0A5344

04-4J6304

04-1J7604

04-0K3304

04-3J4504

04-3J6804

Contract 

NHP-X095-(025)N

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

11555 DUBLIN BLVD

21413 KIRKWOOD MANOR DR

6105 MAIN AVENUE, SUITE 4

11555 DUBLIN BLVD.

119 MAIN ST

8801 FOLSOM BOULEVARD STE 260

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE SUITE

T

324 CAMPUS LANE

324 COMPUS LANE SUITE

T

324 CAMPUS LANE,

SUITE T

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94533

Accepted

09/23/16

09/23/16

Location
Storm Water
Plan
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04District

04-SOL-780-.5/7.4

04-SOL-780-1.2/1.6

04-SON-1-15.3/15.6

04-SON-1-45.4/45.4

04-SON-1-/7.1

04-SON-12-9.6/0

Fed Aid

HA21

20.20.201

130

20.20.201

130

HA21

Pgm Code

IN SOLANO COUNTY IN BENICIA AND

VALLEJO ON ROUTE 780 FROM PARK ROAD

UC TO LEMON STREET

IN BENICIA, 0.2 MILE EAST OF EAST 5TH

STREET UNDERCROSSING

IN SONOMA COUNTY, NEAR JENNER, AT 0.4

MILENORTH OF CALLE DEL SOL  INSTALL

ONE WAY SIGNALIZATION DIR'S ORDER

EMERGENCY F.A.

IN SON COUNTY AT 0.05 MILE NORTH OF

TOMALES-PETALUMA ROAD.

IN SONOMA COUNTY NEAR BODEGA BAY FROM

MARIN/SONOMA COUNTY LINE TO 0.8 MILE

NORTH OF BAY HILL ROAD. 0.1' RHMA

OVERLAY.

IN SONOMA COUNTY NEAR SEBASTOPOL ON

ROUTE 12 AT LAGUNA DE SANTA ROSA

BRIDGE NO. 20-0035

Description 

RHMA CONCRETE SURFACING

INSTALL DRAINAGE SYSTEM

INSTALL ONE WAY SIGNALIZATION

PERFORM MINOR ASPHALT CONCRETE

REPLACE BRIDGE FOR SCOUR

Type Of Work

BAY CITIES PAVING & GRADING,

INC.

VINTAGE PAVING COMPANY, INC

GHILOTTI CONSTRUCTION COMPANY

INC.

ARGONAUT CONSTRUCTORS

O.C. JONES & SONS, INC.

GHILOTTI CONSTRUCTION COMPANY

INC.

Contractor

CONCORD  CA 94520

WINTERS  CA 95694

SANTA ROSA, CA 95407

SANTA ROSA, CA 95402

BERKELEY  CA 94710

SANTA ROSA, CA 95407

TENOSO, PRINCIPE

PARAMDEEP BRAR

HISLOP, SCOTT

SCOTT HISLOP

STREATER, HAL

VALEH, SYD

Resident
Engineer

(510)385-6917

(925)260-6460

(707)576-3482

(707)249-4732

(707)769-5695

(707)576-2310

 $3,704,792

 $793,750

 $459,000

 $631,000

 $2,072,131

 $8,611,917

Bid + CCOs

 $3,699,730

 $472,624

 $275,641

 $295,552

 $2,043,362

 $6,869,379

Comp To  date

 $46,506

 $292,680

 $0

 $0

 $0

 $706,758

This Month

05/29/15

06/09/16

05/19/16

07/27/15

09/16/15

03/11/14

Awarded

06/22/15

06/23/16

05/19/16

07/27/15

10/07/15

03/24/14

Approved

09/20/16

10/05/16

10/26/16

03/18/16

10/30/16

05/12/17

Est Comp

 96%

 82%

 75%

 75%

 100%

 56%

%Time

 96%

 60%

 60%

 47%

 97%

 80%

% Work 

COMPLETED

 

 

COMPLETED

OVER RUN

 

Message

04-2J2804

04-1J7104

04-1K7904

04-0K1704

04-1J1704

04-1A2904

Contract 

NHPI-780 -(366)E

  

  

  

STP-P001-(597)E

STP-P012-(113)E

--()

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

1450 CIVIC CT #400 BLDG B

119 MAIN ST

246 GHILOTTI AVENUE

P. O. BOX 639

1520 FOURTH STREET

246 GHILOTTI AVE

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE SUITE

T

4030 OCCIDENTAL ROAD,

SUITE A

4030 OCCIDENTAL ROAD,

UNIT A

1009 CLEGG CT STE G

4030 OCCIDENTAL ROAD

UNIT A

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

PETALUMA, CA

SANTA ROSA, CA 95401

Accepted

09/01/16

09/14/16

09/02/16

Location
Storm Water
Plan
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04District

04-SON-101-.7/2.6

04-SON-101-.9/3.6

04-SON-101-3.4/4.1

04-SON-101-3.6/3.7

04-SON-101-7.1/8.1

04-SON-101-20.1/20.1

Fed Aid

20.20.201

130

HE11

HB4C

20.20.201

130

HA21

HM3

Pgm Code

IN SONOMA COUNTY, NEAR PETALUMA, FROM

0.2 MILE NORTH OF SKINNER ROAD TO

KASTANIA ROAD

IN SONOMA COUNTY IN AND NEAR

PETALUMA FROM GUNN DRIVE TO ROUTE

101-116 SEPARATION AND OVERHEAD

IN SONOMA COUNTY IN AND NEAR

PETALUMA FROM AT ROUTE 101/116

INTERCHANGE______________________

IN SONOMA COUNTY, IN PETALUMA AT

ROUTE 101/116 SEPARATION .   .

IN SONOMA COUNTY IN PETALUMA FROM 0.6

MILE SOUTH TO 0.4 MILE NORTH OF OLD

REDWOOD HIGHWAY OVERCROSSING

IN SONOMA COUNTY  AT VARIOUS

LOCATIONS

Description 

CONSTRUCT ROCK SLOPE PROTECTION

(RSP)

CONSTRUCT I/C, REPLACE BR

WIDEN ROUTE 101, RECONSTRUCT HWY

REPLACE JT SEAL, RECONST JT SL

ASSMBLY

RECONSTRUCT INTERCHANGE

TREAT BRIDGE DECKS

Type Of Work

GHILOTTI BROS., INC.

GHILOTTI - MYERS JV

GHILOTTI-MYERS JV

GHILOTTI-MYERS, JV .  .  .

GHILOTTI CONSTRUCTION COMPANY

INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

Contractor

SAN RAFAEL, CA 94901

SAN RAFAEL CA 94901

SAN RAFAEL, CA  94901

SAN RAFAEL, CA 94901

SANTA ROSA CA 95407

BENICIA  CA 94510

DUNCAN, RICHARD

DUNCAN, RICHARD

DUNCAN, RICHARD

DUNCAN, RICHARD

STREATER, HAL

Resident
Engineer

(510)812-6444

(707)769-5695

(707)769-5695

(707)781-2236

(707)769-5695

 

 $4,125,000

 $76,093,459

 $24,432,359

 $425,000

 $22,195,895

 $326,250

Bid + CCOs

 $24,078

 $75,543,954

 $24,278,278

 $380,720

 $21,566,244

 $0

Comp To  date

 $0

 $59,372

 $0

 $0

 $0

 $0

This Month

07/20/16

11/02/12

11/02/12

09/08/15

02/12/13

06/09/16

Awarded

07/20/16

01/11/13

01/10/13

09/08/15

03/12/13

07/05/16

Approved

12/30/16

12/30/16

09/30/16

10/30/16

08/30/16

Est Comp

 17%

 94%

 99%

 79%

 98%

 0%

%Time

 1%

 98%

 100%

 90%

 98%

 0%

% Work 

 

 

 

 

 

 

Message

04-2K2304

04-2640U4

04-2640K4

04-4J7204

04-0A1854

04-1J3804

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

  

SWPPP

  

525 JACOBY STREET

525 JACOBY STREET

525 JACOBY STREET

525 JACOBY ST

246 GHILOTTI AVENUE

2990 BAY VISTA COURT, SUITE D

1009 CLEGG CT. STE. G

1009 CLEGG COURT, STE

G

1009 CLEGG COURT, STE

G

1009 CLEGG COURT, STE

G

1009 CLEGG COURT, STE

G

PETALUMA, CA 94954

PETALUMA, CA 94952

PETALUMA, CA 94954

PETALUMA, CA 94954

PETALUMA, CA 94954

Accepted

Location
Storm Water
Plan
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04District

04-SON-101-20.7/20.7

04-SON-116-10.4/10.5

04-SON-116-13.7/0

04-SON-116-22.1/22.1

04-SON-116-39.0/40

04-SON-116-41.8/44.7

Fed Aid

HE13

20.20.201

130

HB1

Pgm Code

IN SONOMA COUNTY IN SANTA ROSA ON RTE

101 AT COLLEGE AVENUE  UNDERCROSSING

NEAR GUERNEWOOD, AT RUSSIAN RIVER

VIADUCTS # 20-0071 AND # 20-0072.

VIADUCTS # 20-0071 AND # 20-0072.

IN SONOMA COUNTY NEAR GUERNEVILLE

ABOUT 1.1 MILES EAST OF MAYS CANYON

ROAD

IN SONOMA COUNTY, NEAR THE TOWN OF

GRATON,AT GREEN VALLEY ROAD  REPLACE

CULVERT AND REPAIR SINKHOLE DIR'S

ORDER EMERGENCY F.A.

IN SONOMA COUNTY NEAR PETALUMA, AT

0.5 MILE EAST OF LAKEVILLE HIGHWAY

IN SONOMA COUNTY NEAR SCHELLVILLE AT

VARIOUS LOCATIONS FROM 0.2 MILE EAST

OF ADOBE ROAD TO 0.4 MILE WEST OF

ARNOLD DRIVE

Description 

COLLEGE AVENUE WIDENING PROJECT

REPAIR SEISMIC DEFICIENCIES OF

CONSTRUCT RETAINING WALLS, PLACE

REPLACE CULVERT AND REPAIR SINKHOLE

PLACE ROCK SLOPE PROTECTION

INSTALL PLANTS AND IRRIGATION

Type Of Work

GHILOTTI CONSTRUCTION COMPANY

INC

BUGLER CONSTRUCTION

GORDON N. BALL, INC.

PIAZZA CONSTRUCTION

GHILOTTI CONSTRUCTION CO. INC.

GHILOTTI CONSTRUCTION

COMPANY,INC.

Contractor

SANTA ROSA CA 95407

PLEASANTON  CA 94588

ALAMO  CA 94507

PENNGROVE, CA 94951

SANTA ROSA  CA 95407

SANTA ROSA, CA 95407

STREATER, HAL

HISLOP, SCOTT

HISLOP, SCOTT

STREATER, HAL

HOLLIS, JOHN L.

Resident
Engineer

(707)585-1221

 

(707)576-3482

(707)249-4732

(707)769-5695

(510)774-5911

 $3,051,656

 $186,220

 $1,454,578

 $945,000

 $603,767

 $1,979,746

Bid + CCOs

 $3,138,053

 $0

 $1,069,601

 $593,333

 $411,749

 $1,777,113

Comp To  date

 $400

 $0

 $102,976

 $0

 $7,156

 $6,510

This Month

02/07/14

09/06/16

03/08/16

04/15/16

11/10/15

10/04/12

Awarded

02/21/14

09/19/16

04/05/16

04/15/16

11/25/15

11/06/12

Approved

12/14/16

11/14/17

09/02/16

10/30/16

05/16/19

Est Comp

 92%

 0%

 18%

 100%

 98%

 0%

%Time

 97%

 0%

 73%

 100%

 66%

 0%

% Work 

 

 

 

COMPLETED

 

PLANT EST

SATIS

Message

04-245444

04-0G6414

04-1J3204

04-2K0404

04-3G1104

04-283824

Contract 

CNHP-Q101-(236)E

  

STP-47C6-(004)E

  

STP-P116-(047)E

ACHS-P116-(044)E

--()

  

--()

  

--()

P-    -( )

  

  

  

  

  

  

  

  

  

  

  

SWPPP

246 GHILOTTI AVENUE

4847 HOPYARD RD.SUITE 4 NO.39

333 CAMILLE AVENUE

P.O. BOX 573

246 GHILOTTI AVENUE

246 GHILOTTI AVENUE

1009 CLEGG CT., STE G

4030 OCCIDENTAL RD,

SUITE A

4030 OCCIDENTAL ROAD,

SUITE A

1009 CLEGG CT STE G

340 REGATTA BOULEVARD

PETALUMA, CA 94954

SANTA ROSA, CA 94507

SANTA ROSA, CA 95401

PETALUMA, CA 94954

RICHMOND, CA 94804

Accepted

09/20/16

Location
Storm Water
Plan
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04District

 $53,460,520 $990,686,607 $1,416,534,635

04-SON-121-10.2/0

04-SON-121-/7.3

04-SON-128-17.1/24.7

Fed Aid

HA21

Pgm Code

AT 0.6 MILE NORTH OF RAMAL ROAD  NEAR

SCHELLVILLE IN SONOMA COUNTY,

IN SONOMA COUNTY NEAR SCHELLVILLE

FROM RT 37 TO SONOMA CREEK BRIDGE

IN SONOMA COUNTY NEAR NAPA AT MAACAMA

CREEK BRIDGE AND AT REDWOOD CREEK

BRIDGE

Description 

CONSTRUCT CIDH PILE WALL TO RESIST

RHMA OVERLAY

PLANT ESTABLISHMENT, INSTALL PLANTS

Type Of Work

GRANITE CONSTRUCTION COMPANY

ARGONAUT CONSTRUCTORS

FIELDSTONE CONSTRUCTION, INC.

Contractor

UKIAH, CA 95482

SANTA ROSA  CA 95402

SANTA ROSA, CA 94403

HISLOP, SCOTT

STREATER, HAL

BARTEL, DAVID

Resident
Engineer

(707)576-3482

(707)796-5693

(510)385-6755

 $630,375

 $2,399,214

 $216,669

Bid + CCOs

 $597,138

 $2,374,500

 $199,827

Comp To  date

 $0

 $0

 $840

This Month

01/25/16

06/09/15

02/27/12

Awarded

02/04/16

06/25/15

03/22/12

Approved

07/29/16

10/30/16

08/02/17

Est Comp

 100%

 99%

 83%

%Time

 100%

 98%

 92%

% Work 

COMPLETED

 

 

Message

04-1SS374

04-1J1504

04-4A8824

Contract 

STP-P121-(027)E

  

  

--()

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

WPCP

1324 S. STATE STREET

P.O. BOX 639

5915 FRAUGHT ROAD

4030 OCCIDENTAL RD.,

SUITE A

1009 CLEGG COURT

3401 REGATTA

BOULEVARD

SANTA ROSA, CA 95401

PETALUMA, CA 94954

RICHMOND, CA 94804

Accepted

09/01/16

Location
Storm Water
Plan
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05District

05-MON-1-28.0/28.4

05-MON-1-40.8/62.5

05-MON-1-77.6/85.3

05-MON-1-/0

05-MON-68-15.0/T18.5

05-MON-68-17.4/18

Fed Aid

HA23

HM1

HA22

HB1

HA21

Pgm Code

IN MONTEREY COUNTY NEAR LUCIA FROM

0.1 MILE SOUTH OF BIG CREEK BRIDGE TO

2.8 MILES SOUTH OF DOLAN CREEK BRIDGE

IN MONTEREY COUNTY ABOUT 10 MILES

SOUTH OF CARMEL AT VARIOUS LOCATIONS

FROM 1 MILE NORTH OF TORRE CANYON

BRIDGE TO 0.5 MILE SOUTH 

IN MONTEREY COUNTY, IN AND NEAR

MONTEREY, FROM SLOAT AVENUE

UNDERCROSSING TO SOUTH MARINA

OVERHEAD

IN MONTEREY, SAN BENITO AND SANTA

CRUZ COUNTIES AT VARIOUS LOCATIONS

IN MONTEREY COUNTY AT VARIOUS

LOCATIONS

IN MONTEREY COUNTY ON ROUTE 68 NEAR

SALINAS FROM 0.2 MILE EAST OF

RESERVATION ROAD UNDERCROSSING TO

SPRECKELS BOULEVARD UNDERCROSS

Description 

CONSTRUCT VIADUCT

COLD PLANE ROADWAY AND RESURFACE

PAVEMENT PRESERVATION (CAP M)

SEAL BRIDGE DECK/REPLACE JOINT SEAL

CONTRAST SURFACE TREATMENTS

BRIDGE WIDENING

Type Of Work

RGW CONSTRUCTION, INC.

GRANITE ROCK COMPANY

\RANITE CONSTRUCTION COMPANY

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

CLEAN CUT LANDSCAPE

VIKING CONSTRUCTION COMPANY

Contractor

LIVERMORE  CA 94550

SAN JOSE  CA 95136

SANTA CLARA  CA 95054

BENICIA  CA 94510

CLOVIS  CA 93619

RANCHO CORDOVA  CA 95741

TYLER LAVERING

TYLER LAVERING

TYLER LAVERING

BERTHA ROMAN

FARSHAD KESHAVARZI

ROMAN, BERTHA

Resident
Engineer

(831)375-1621

(831)375-1621

(831)375-1621

(831)427-4706

(831)235-3120

(831)375-7804

 $3,961,589

 $1,442,943

 $7,264,626

 $902,444

 $2,252,367

 $18,067,193

Bid + CCOs

 $3,514,747

 $2,010

 $6,827,123

 $0

 $1,274,909

 $5,519,758

Comp To  date

 $406,876

 $0

 $414,211

 $0

 $172,519

 $690,760

This Month

05/13/15

02/22/16

08/12/15

04/19/16

10/30/15

01/22/16

Awarded

06/10/15

03/16/16

09/03/15

05/05/16

11/13/15

02/12/16

Approved

10/19/16

09/26/16

08/10/16

01/30/17

10/05/16

05/15/19

Est Comp

 93%

 0%

 100%

 0%

 90%

 17%

%Time

 89%

 0%

 93%

 0%

 57%

 29%

% Work 

 

 

OVER RUN

 

 

 

Message

05-1F8904

05-1G6704

05-1A7604

05-1G3304

05-1C0904

05-0F7004

Contract 

STP-P001-(591)E

  

NHP-P001-(596)E

  

NHP-X053-(029)E

NHP-P068-(024)E

--()

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

550 GREENVILLE RD

120 GRANITE ROCK WAY

715 COMSTOCK STREET

2990 BAY VISTA COURT, SUITE D

8406 N. ARMSTRONG AVE.

PO BOX 1508

1529 SALINAS HWY

1529 HWY 68

1529 SALINAS HWY

140 DUBOIS STREET

SUITE E

8115 PRUNEDALE NORTH

ROAD

1529 HWY 68

MONTEREY, CA 93940

MONTEREY, CA 93940

MONTEREY, CA 93940

SANTA CRUZ, CA 95060

PRUNEDALE,CA 93907

MONTEREY, CA 93640

Accepted

Location
Storm Water
Plan
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05District

05-MON-68-/1.1

05-MON-101-47.7/53.9

05-MON-101-52.4/55.2

05-MON-101-55.2/73.8

05-MON-156-.1/1.6

05-SB-0-/0

Fed Aid

HB1

HB1

HA22

HB1

HA22

Pgm Code

IN MONTEREY COUNTY IN PACIFIC GROVE

FROM SINEX AVENUE TO FOREST AVENUE

IN AND NEAR GREENFIELD FROM TEAGUE

AVENUE TO WALNUT AVENUE OC

IN MONTEREY COUNTY NEAR GREENFIELD &

SOLEDAD 0.3 MI S OF S GREENFIELD

OC/0.4 MI N OF N GREENFIELD OC/0.1 MI

N ARROYO SECO RD OC TO

IN MONTEREY COUNTY IN AND NEAR

SOLEDAD FROM 0.4 MILE NORTH OF NORTH

GREENFIELD OVERCROSSING TO 1.2 MILES

NORTH OF NORTH GONZALES O

IN MONTEREY COUNTY IN AND NEAR

CASTROVILLE FROM JUNCTION OF ROUTE 1

TO CASTROVILLE OVERHEAD

IN SANTA BARBARA, MONTEREY, SAN

BENITO, SAN LUIS OBISPO, AND SANTA

CRUZ COUNTIES AT VARIOUS LOCATIONS

Description 

COLD PLANE AND RHMA-G OVERLAY

CONCRETE MEDIAN BARRIER, INSIDE

IMPROVE ROADSIDE CLEAR RECOVERY

PAVEMENT PRESERVATION

MEDIAN BARRIER AND RUMBLE STRIP

REMOVE AND REPLACE SIGN PANELS

Type Of Work

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

DREAMBUILDER CONSTRUCTION CORP

GRANITE ROCK COMPANY

CORAL CONSTRUCTION COMPANY

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

WATSONVILLE  CA 95076

SANTA CLARA, CA 95054

PLACENTIA  CA 92870

SAN JOSE, CA 95136

SHERWOOD OR 97140

IRVINE  CA 92606

TYLER LAVERING

NORRIS, AMY

FARSHAD KESHAVARZI

NORRIS, AMY

SANTIAGO GARCIA

DEVIN PORR

Resident
Engineer

(831)375-1621

(805)550-1306

(831)235-3120

(805)550-1306

(831)455-5466

(813)427-4706

 $656,350

 $4,983,790

 $1,180,701

 $23,314,480

 $786,031

 $1,225,580

Bid + CCOs

 $608,516

 $2,846,308

 $0

 $15,884,794

 $473,214

 $796,802

Comp To  date

 $3,810

 $735,667

 $0

 $4,384,677

 $332,509

 $13,170

This Month

01/05/16

10/30/15

06/13/16

10/12/15

04/13/16

11/10/15

Awarded

01/29/16

11/20/15

07/05/16

11/02/15

05/02/16

12/07/15

Approved

09/20/16

02/01/17

11/15/16

10/18/16

01/23/17

Est Comp

 100%

 65%

 0%

 53%

 68%

 49%

%Time

 90%

 57%

 0%

 71%

 60%

 65%

% Work 

OVER RUN

 

 

 

 

 

Message

05-1F5704

05-1E0604

05-1E0504

05-1F69U4

05-1F7304

05-1G1904

Contract 

  

HSNH-P   -(   )Q

HSNH-P   -(   )Q

NHP-Q101-(276)E

HSNH-PG  -(   )P

STP-000C-(408)E

  

1282-  E -()

1292-E   -()

--()

6019-E   -()

--()

  

  

  

  

  

  

  

  

  

  

  

  

580 WEST BEACH STREET

715 COMSTOCK STREET

1324 E LAWSON LANE

120 GRANITE ROCK WAY

10780 SW CLUTTER RD

16351 CONSTRUCTION CIRCLE WES

1529 HWY 68

102 WHITLEY GARDENS

DRIVE

8115 PRUNEDALE NORTH

ROAD

102 WHITLEY GARDENS

DRIVE

8115 PRUNEDALE NORTH

ROAD

140 DUBOIS ST, #E

MONTEREY, CA 93940

PASO ROBLES, CA 93446

PRUNEDALE, CA 93907

PASO ROBLES, CA 93446

PRUNEDALE, CA 93907

SANTA CRUZ, CA 95060

Accepted

Location
Storm Water
Plan
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05District

05-SB-1-/50.6

05-SB-101-2.2/3.3

05-SB-101-10.8/22.5

05-SB-101-12.9/14

05-SB-101-21.0/27.1

05-SB-101-22.3/23

Fed Aid

HA22

HE11

20.20.201

130

HA25

HA22

HA22

Pgm Code

IN SANTA BARBARA, MONTEREY, SAN

BENITO, SANTA CRUZ AND SAN LUIS

OBISPO COUNTIES AT VARIOUS LOCATIONS.

IN SANTA BARBARA COUNTY  IN

CARPINTERIA FROM 0.2 MILE  SOUTH OF

CARPINTERIA CREEK BRIDGE TO 0.3 MILE

NORTH OF LINDEN AVENUE OVERCR

REPAIR CONTROLLERS AND IRRIGATION

SYSTEMSAT VARIOUS LOCATIONS IN SANTA

BARBARA AND GOLETA ON HWY 101 & 154

IN SANTA BARBARA COUNTY IN SANTA

BARBARA FROM GARDEN STREET

UNDERCROSSING TO MISSION CREEK BRIDGE

IN SANTA BARBARA COUNTY IN AND NEAR

GOLETA FROM MARIA YGNACIO CREEK

BRIDGE TO 0.2 MILE NORTH OF CATHEDRAL

OAKS OVERCROSSING

IN SANTA BARBARA COUNTY IN GOLETA

FROM 0.2 MILE EAST TO 0.7 MILE WEST

OF FAIRVIEW AVENUE OVERCROSSING

Description 

REPLACE ROADSIDE SIGN PANELS

RECONSTRUCT INTERCHANGES (2) AND

REPAIR CONTROLLERS AND IRRIGATION

SYSTEMS

HIGHWAY PLANTING REHABILITATION

PAVEMENT PRESERVATION (CAP M)

UPGRADE DRAINAGE CULVERTS

Type Of Work

FBD VANGUARD CONSTRUCTION

SECURITY PAVING COMPANY, INC.

PACIFIC RESTORATION GROUP INC

SPIESS CONSTRUCTION CO INC

GRANITE CONSTRUCTION COMPANY

FLATIRON WEST INC

Contractor

LIVERMORE CA 94550

SYLMAR  CA 91342

PERRIS, CA  92572

SANTA MARIA CA 93457

SANTA BARBAA  CA 93160

SAN MARCOS CA 92078

KARL MIKEL

JOHNSON, CURTIS

CURTIS JOHNSON

DAVID BALLENTINE

MICHAEL MORTENSEN

Resident
Engineer

(805)440-7630

 

(805)692-6862

(805)692-6862

(805)692-6820

(805)692-6759

 $5,810,500

 $52,953,740

 $485,000

 $795,299

 $10,100,015

 $18,013,386

Bid + CCOs

 $1,253,536

 $0

 $435,872

 $753,800

 $6,705,548

 $17,058,536

Comp To  date

 $229,664

 $0

 $0

 $4,680

 $1,961,515

 $43,505

This Month

01/13/16

06/20/16

08/06/15

06/10/13

05/12/15

11/21/13

Awarded

01/26/16

07/15/16

08/12/15

06/27/13

06/10/15

12/12/13

Approved

02/15/17

10/25/16

11/18/16

10/03/16

07/11/17

Est Comp

 41%

 0%

 56%

 100%

 94%

 73%

%Time

 22%

 0%

 90%

 95%

 66%

 96%

% Work 

 

 

 

OVER RUN

 

 

Message

05-0J4904

05-4482U4

05-1G7904

05-1C4304

05-1A7204

05-0G0704

Contract 

NHP-000C-(409)E

NHP-Q101-(290)E

  

  

NHP-Q101-(262)E

NH-Q101-(233)E

--()

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

651 ENTERPRISE COURT

13170 TELFAIR AVE

PO BOX 429

P O BOX 2849

PO BOX 6744

1770 LA COSTA MEADOWS DRIVE

102 WHITLEY GARDENS

DRIVE

35 S LA PATERA LN STE

E

35 S. LA PATERA LANE

STE E

35 S PATERA LN. SUITE

E

35 S. LA PATERA LANE

STE E

PASO ROBLES, CA 93446

GOLETA, CA 93117

GOLETA, CA 93117

GOLETA, CA 93117

GOLETA, CA 93117

Accepted

Location
Storm Water
Plan
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05District

05-SB-101-27.0/36

05-SB-101-45.6/46.4

05-SB-101-83.2/83.8

05-SB-154-5.9/22.9

05-SB-246-12.3/16.7

05-SCR-1-3.9/4.2

Fed Aid

HM

HB1

HA22

HE13

20.20.201

130

Pgm Code

IN SANTA BARBARA COUNTY NEAR GOLETA

FROM 0.1 MILE NORTH OF CATHEDRAL OAKS

OVERCROSSING TO 0.6 MILE SOUTH OF

REFUGIO RD UC

IN SANTA BARBARA COUNTY NEAR  GAVIOTA

FROM 0.7 MILE NORTH OF BECKSTEAD

OVERCROSSING TO 0.8 MILE SOUTH OF

GAVIOTA TUNNEL

ON ROUTE 101 IN SANTA BARBARA COUNTY

FROM 0.9 MILE NORTH OF CLARK AVENUE

OVERCROSSING TO 0.7 MILE  SOUTH OF

SANTA MARIA UNDERCROSS

NEAR SANTA YNEZ, FROM BASELINE AVENUE

TO COLD SPRINGS CANYON BRIDGE.

ON ROUTE 246 IN SANTA BARBARA COUNTY

NEAR LOMPOC, FROM CEBADA  CANYON ROAD

TO HAPGOOD ROAD

________________________________

IN SANTA CRUZ CNTY ON ROUTE 1 AT

BUENA VISTA UNDERCROSSING. REPAIR

FAILED DRAINAGSYS AND INSTALL EROSION

CONTROL  DIRS EMERGENCY F

Description 

COLD PLANE ROADBED/RHMA OPEN GRADED

CURVE REALIGNMENT

IRRIGATION,PLANTING,EROSION CONTROL

PAVEMENT PRESERVATION

PASSING LANES AND OPERATIONAL

REPAIR FAILED DRAINAGE SYSTEM

Type Of Work

GRANITE CONSTRUCTION COMPANY

2023 PREISKER LANE

SOUZA CONSTRUCTION, INC.

EMPIRE LANDSCAPING INC.

CALPORTLAND CONSTRUCTION

PAPICH CONSTRUCTION CO. INC.

GRANITE CONSTRUCTION COMPANY

Contractor

SANTA BARBARA  CA 93111

SAN LUIS OBISPO  CA 93401

DAVIS CA 95617

SANTA MARIA  CA 93454

PISMO BEACH  CA 93448

WATSONVILLE, CA 95076

DAVID BALLENTINE

MICHAEL MORTENSEN

BENNETZEN, LILIAN

MURDOCK, KEVIN

MURDOCK, KEVIN

WILSON, JENNIFER

Resident
Engineer

(805)688-5920

(805)692-6765

(805)441-6935

(805)441-8439

(805)441-8439

(805)471-2103

 $4,727,677

 $6,521,900

 $501,048

 $11,249,678

 $15,174,762

 $735,000

Bid + CCOs

 $94,761

 $2,060,738

 $471,115

 $235,357

 $4,850,071

 $0

Comp To  date

 $94,761

 $507,882

 $3,200

 $235,357

 $366,535

 $0

This Month

05/12/16

02/24/16

10/25/13

07/12/16

02/27/15

07/22/16

Awarded

06/02/16

03/16/16

11/15/13

07/29/16

03/26/15

07/22/16

Approved

12/01/16

03/30/17

08/12/17

04/10/17

08/31/17

Est Comp

 18%

 47%

 0%

 8%

 43%

 0%

%Time

 2%

 32%

 0%

 2%

 32%

 0%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

05-1G6204

05-0T6304

05-463814

05-1C8304

05-0C6404

05-1H7004

Contract 

NHP-Q101-(293)E

HSNH-P   -(   )Q

  

STP-P154-(022)E

  

  

--()

1 28-6 E -()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

5335 DEBBIE LAND

4027 SANTA FE ROAD

P O BOX 35

1625 EAST DONOVAN RD

PO BOX 2210

580 WEST BEACH STREET

270 E. HWY 246,STE

#203

35 S LA PATERA LN

SUITE E

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE,

SUITE E

140 DUBOISE STREET

STE E

BUELLTON, CA 93427

GOLETA, CAL. 93117

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

SANTA CRUZ, CA 95060

Accepted

Location
Storm Water
Plan
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05District

05-SCR-1-/0

05-SCR-9-3.8/18.7

05-SCR-17-8.3/9.4

05-SCR-101-/0

05-SCR-129-9.5/10

05-SCR-152-3.7/8.3

Fed Aid

HB71

HB1

20.20.201

130

HB1

HB1

Pgm Code

 ON STATE ROUTE 1, 68 AND 218 IN

MONTEREY COUNTY AND STATE ROUTE 1 AND

9 IN SANTA CRUZ COUNTY AT VARIOUS

LOCATIONS VARIOUS

IN SANTA CRUZ COUNTY AT AND NEAR

BOULDER CREEK AT VARIOUS LOCATIONS

FROM 0.9 MILE SOUTH OF GLENGARRY ROAD

TO 0.2 MILE NORTH OF MCG

IN SANTA CRUZ COUNTY NEAR SCOTTS

VALLEY FROM 0.4 MILE SOUTH OF

SUGARLOAF ROAD TO 0.1 MILE SOUTH OF

LAUREL ROAD

DIRS ORDER EMERGENCY F.A.  IN

MONTEREY AND SANTA CRUZ COUNTIES ON

ROUTE 101, 1 AND 17

ON ROUTE 129 BETWEEN 0.4 MILE WEST OF

OLD CHITTENDON ROAD AND 0.1 MILE EAST

OF CHITTENDON UNDERPASS

IN SANTA CRUZ COUNTY FROM THE

CASSERLY/CARLTON ROAD INTERSECTION TO

THE SCR/SCL COUNTY LINE

Description 

ADA CURB RAMPS AND MINOR SIDEWALKS

POLLUTION SOURCE CONTROL

SHOULDER WIDENING AND CONCRETE

REPLACE CONTROLLERS,REPAIR

IRRIGATION SYST

CURVE REALIGNMENT

CENTERLINE RUMBLE STRIP

Type Of Work

PACIFIC INFRASTRUCTURE

CONSTRUCTION, LLC

GRANITE ROCK COMPANY

GRANITE CONSTRUCTION COMPANY

KCI INVIRONMENTAL INC

GRANITE ROCK COMPANY

CHRISP COMPANY

Contractor

VACAVILLE  CA 95688

SAN JOSE  CA 95136

WATSONVILLE  CA 95076

SAN LUIS OBISPO, CA  93403

SAN JOSE  CA 95136

FREMONT  CA 94539

BERTHA ROMAN

BEACH, KATIE

DEVIN PORR

GARCIA, SANTIAGO

BEACH, KATIE

Resident
Engineer

(831)427-4706

(831)455-5707

(831)427-4706

(831)455-5466

(831)455-5707

 

 $1,142,624

 $2,056,443

 $5,192,184

 $585,000

 $4,799,481

 $204,445

Bid + CCOs

 $988,740

 $1,999,009

 $2,239,872

 $339,672

 $3,046,861

 $0

Comp To  date

 $0

 $840

 $395,788

 $0

 $299,935

 $0

This Month

08/26/15

09/30/14

12/22/15

02/02/16

07/21/15

08/15/16

Awarded

09/22/15

10/21/14

01/13/16

02/02/16

08/07/15

09/01/16

Approved

08/20/16

12/22/16

02/09/17

09/21/16

01/12/17

Est Comp

 100%

 0%

 46%

 42%

 26%

 0%

%Time

 86%

 0%

 43%

 58%

 66%

 0%

% Work 

 

PLANT EST

SATIS

SUSPENDED

SUSPENDED

 

 

Message

05-0R5104

05-0Q5904

05-0T9804

05-1G8004

05-0T5404

05-1G4004

Contract 

STP-000C-(400)E

STP-S009-(020)E

HSNH-PG  -(   )P

  

HSST-PG  -(129) 

HSST-PG  -(   )S

--()

--()

7110-  E -()

  

6E--()

2 09-0 E -()

  

  

  

  

--()

  

  

  

  

  

  

  

871 COTTING COURT, SUITE A

120 GRANITE ROCK WAY

580 WEST BEACH STREET

PO BOX 3307

120 GRANITE ROCK WAY

43650 OSGOOD RD.

140 DUBOIS STREET

SUITE E

140 DUBOIS ST, STE E

140 DUBOIS ST #E

8115 PRUNEDALE NORTH

RD

SANT CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

PRUNEDALE, CA 93907

SANTA CRUZ, CA

Accepted

Location
Storm Water
Plan
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05District

05-SCR-236-.1/17.7

05-SLO-1-17.7/59

05-SLO-1-64.0/66.9

05-SLO-1-73.7/74

05-SLO-1-/0

05-SLO-41-49.6/50.4

Fed Aid

HB1

HA42

HA23

HM3

HM

Pgm Code

IN SANTA CRUZ COUNTY AT AND NEAR

BOULDER CREEK FROM PINE STREET TO OLD

MILL ROAD

IN SAN LUIS OBISPO COUNTY IN AND NEAR

SAN LUIS OBISPO AND SAN SIMEON FROM

HIGHLAND DRIVE TO 1.2 MILES NORTH OF

HEARST CASTLE ROAD.

IN SAN LUIS OBISPO COUNTY ABOUT 9

MILES NORTH OF SAN SIMEON FROM 0.3

MILE NORTH OF PIEDRAS BLANCAS

LIGHTHOUSE ROAD TO ARROYO DE LA

IN SAN LUIS OBISPO COUNTY ABOUT 19

MILES NORTH OF SAN SIMEON FROM 0.7

MILE TO 1.0 MILE NORTH OF RAGGED

POINT VIADUCT

IN SAN LUIS OBISPO AND SANTA  BARBARA

COUNTIES AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO COUNTY ABOUT 30

MILES EAST OF PASO ROBLES FROM 5.8

MILES NORTH OF EAST JUNCTION ROUTE 46

TO 6.6 MILES NORTH OF 

Description 

RESURFACE WITH HMA OVERLAY/RHMA G

INSTALL RUMBLE STRIP

REALIGN ROADWAY PIEDRAS BLANCAS

CONSTRUCT SOLDIER PILE WALL WITH

TREAT BRIDGE DECK/REPLACE SEALS

REPLACE RHMA ON EXISTING ROADWAY

Type Of Work

GRANITE ROCK COMPANY

SOUZA CONSTRUCTION, INC.

PAPICH CONSTRUCTION CO. INC

JOHN MADONNA CONSTRUCTION CO.,

INC.

STOUDENMIRE CORPORATION

GRANITE CONSTRUCTION COMPANY

Contractor

SAN JOSE  CA 95136

SAN LUIS OBISPO  CA 93403

PISMO BEACH CA 93448

SAN LUIS OBISPO  CA 93403

ATASCADERO  CA 93422

SANTA BARBARA  CA 93111

BEACH, KATIE

LEW, MIKE

RICK SILVA, RE

RICK SILVA

DE ANDA, ANTHONY

KARL MIKEL

Resident
Engineer

(831)455-5707

(805)226-9217

(805)927-4559

(805)927-4559

(805)748-6095

(805)440-7630

 $3,508,896

 $1,915,175

 $19,978,996

 $9,566,642

 $1,185,109

 $523,322

Bid + CCOs

 $0

 $1,853,753

 $8,855,184

 $9,304,785

 $1,125

 $0

Comp To  date

 $0

 $0

 $1,702,661

 $390,535

 $0

 $0

This Month

06/08/16

10/30/15

05/27/15

12/24/14

04/12/16

03/14/16

Awarded

07/05/16

11/20/15

06/15/15

01/08/15

05/02/16

03/29/16

Approved

09/08/16

10/11/17

10/07/16

01/10/17

Est Comp

 0%

 100%

 26%

 57%

 19%

 0%

%Time

 0%

 100%

 44%

 97%

 0%

 0%

% Work 

 

COMPLETED

 

 

 

 

Message

05-1F3404

05-1C2404

05-492804

05-1A7004

05-1G3504

05-1G6404

Contract 

STP-P236-(001)E

HSST-P   -(   )P

STP-P001-(590)E

STP-19A5-(004)E

  

  

--()

1600-  E -()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

120 GRANITE ROCK WAY

P.O. BOX 3810

P O BOX 2210

P.O. BOX 5310

1680 EL CAMINO REAL SUITE 4

5335 DEBBIE LAND

140 DUBOIS STREET,

STE E

3230 RIVERSIDE AVE,

#130

775 ARLINGTON ST

775 ARLINGTON ST

2053 PREISKER LANE,

SUITE E

102 WHITLEY GARDENS

DRIVE

SANTA CRUZ, CA 95060

PASO ROBLES, CA 93446

CAMBRIA CA 93428

CAMBRIA CA 93428

SANTA MARIA, CA 93454

PASO ROBLES, CA 93446

Accepted

09/08/16

Location
Storm Water
Plan
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05District

05-SLO-41-/0

05-SLO-46-37.6/40.4

05-SLO-46-46.0/50.2

05-SLO-101-23.9/32.3

05-SLO-101-24.3/24.3

05-SLO-101-44.8/59.7

Fed Aid

HE14

HE13

HA23

HB1

Pgm Code

IN MONTEREY AND SAN LUIS OBISPO

COUNTIES AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO COUNTY NEAR PASO

ROBLES FROM 0.5 MILE EAST OF  GENESEO

ROAD TO 0.2 MILE WEST OF ALMOND DRIVE

NEAR SHANDON FROM 0.2 MILE EAST OF

MCMILLIAN CANYON ROAD TO 0.4 MILE

WEST OF LUCY BROWN ROAD

IN SAN LUIS OBISPO COUNTY IN AND NEAR

SAN LUIS OBISPO FROM 0.3 MILE SOUTH

OF SANTA FE UNDERCROSSING TO 1.2

MILES NORTH OF RESERVOI

IN SAN LUIS OBISPO COUNTY NEAR SAN

LUIS OBISPO AT SANTA FE

UNDERCROSSING

IN SAN LUIS OBISPO COUNTY AT  VARIOUS

LOCATIONS FROM CURBARIL  AVENUE

OVERCROSSING TO 0.7 MILE  NORTH OF

NORTH PASO ROBLES OVERHEA

Description 

SEAL BRIDGE DECK WITH METHACRYLATE

LANDSCAPE MITIGATION

CONVERT TO 4-LANE EXPRESSWAY

OVERLAY WITH RHMA GAP GRADED

REPLACE BRIDGE RAILS

ROADSIDE SAFETY IMPROVEMENTS

Type Of Work

STOUDENMIRE CORPORATION

PACIFIC RESTORATION GROUP,

INC.

BROSAMER & WALL, INC

TELFER HIGHWAY TECHNOLOGIES

SOUZA CONSTRUCTION, INC.

SOUZA CONSTRUCTION, INC.

Contractor

ATASCADERO, CA 93422

PERRIS  CA 92572

WALNUT CREEK, CA 94596

MCCLELLAN  CA 95652

SAN LUIS OBISPO  CA 93401

SAN LUIS OBISPO  CA 93401

DEANDA, ANTHONY

MIKEL, KARL

KARL MIKEL

LEW, MIKE

LILIAN BENNETZEN

LEW, MIKE

Resident
Engineer

(805)542-4765

(805)440-7630

(805)440-7630

(805)542-4765

(805)922-1611

(805)542-4765

 $295,245

 $947,084

 $42,910,528

 $5,551,727

 $1,088,296

 $2,363,186

Bid + CCOs

 $195,324

 $813,837

 $8,989,732

 $4,769,368

 $11,114

 $702,793

Comp To  date

 $0

 $4,950

 $3,823,388

 $0

 $11,114

 $339,309

This Month

03/14/16

10/09/14

02/10/16

06/08/15

06/13/16

04/20/16

Awarded

04/07/16

11/14/14

02/25/16

07/16/15

07/21/16

05/02/16

Approved

09/16/16

07/16/18

07/09/18

08/20/16

05/09/17

01/13/17

Est Comp

 77%

 0%

 12%

 100%

 3%

 37%

%Time

 71%

 0%

 21%

 94%

 1%

 30%

% Work 

 

PLANT EST

SATIS

 

OVER RUN

 

 

Message

05-1G3204

05-330764

05-330784

05-1G3404

05-1G4604

05-1C0804

Contract 

  

NHP-P046-(050)E

  

NHP-Q101-(268)E

NHP-P099-(294)E

NHP-Q101-(298)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

7536 MORRO ROAD

PO BOX 429

1777 OAKLAND BOULEVARD STE300

4522 PARKER AVE BLDG700 STE35

4027 SANTA FE ROAD

4027 SANTA FE ROAD

2053 PREISKER LANE,

SUITE E

102 S. WHITLEY

GARDENS DR.

102 WHITLEY GARDEN

DRIVE

4485 VACHELL LANE

2053 PREISKER LN

4485 VACHELL LANE

SANTA MARIA, CA 93454

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

SAN LUIS OBISPO, CA

93401

SANTA MARIA CA 93454

SAN LUIS OBISPO, CA

93401

Accepted

Location
Storm Water
Plan
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05District

 $18,176,960 $118,498,667 $300,923,966

05-SLO-166-21.0/25.5

05-VAR--/0

Fed Aid

HM

Pgm Code

IN SAN LUIS OBISPO AND SANTA  BARARA

COUNTY ABOUT 12 MILES EAST OF SANTA

MARIA FROM 3.2 MILE EAST OF ALAMO

CREEK BRIDGE TO ALISOS 

IN MONTEREY, SAN LUIS OBISPO, SANTA

IN MONTEREY, SAN LUIS OBISPO, SANTA

BARBARA AND SANTA CRUZ COUNTIES AT

VARIOUS LOCATIONS

Description 

COLD IN PLACE RECYCLING OVERLAY

INSTALL COUNTDOWN PEDESTRIAN SIGNAL

Type Of Work

CALPORTLAND CONSTRUCTION

PTM GENERAL ENGINEERING

SERVICES INC.

Contractor

SANTA MARIA  CA 93454

RIVERSIDE  CA 92504

DE ANDA, ANTHONY

BENNETZEN, LILIAN

Resident
Engineer

(805)748-6095

(805)441-6935

 $2,866,068

 $1,137,419

Bid + CCOs

 $2,111,460

 $608,520

Comp To  date

 $554,563

 $52,580

This Month

02/09/16

11/13/15

Awarded

02/25/16

12/02/15

Approved

10/17/16

11/28/16

Est Comp

 74%

 72%

%Time

 74%

 54%

% Work 

SUSPENDED

 

Message

05-1G6304

05-1G2804

Contract 

  

HSST-P   -(   )0

  

C414-  E -()

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

1625 EAST DONOVAN RD

5942 ACORN ST.

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE,

SUITE E

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

Accepted

Location
Storm Water
Plan
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09/20/16 Statement of Ongoing Contracts as of 10/03/16

06District

06-FRE-0-/0

06-FRE-5-37.2/48.6

06-FRE-33-11.1/14.8

06-FRE-41-20.7/32.5

06-FRE-41-/0

06-FRE-99-23.5/26.7

Fed Aid

HA13

HM1

20.20.201

130

HB1

HM1

Pgm Code

IN FRESNO AT THE CALTRANS DISTRICT

OFFICE

IN FRESNO COUNTY NEAR MENDOTA FROM

1.2 MILES SOUTH OF KAMM AVENUE

OVERCROSSING TO 0.4 MILE SOUTH OF

PANOCHE ROAD OVERCROSSING

FROM 0.1 MILE WEST OF JACALITOS

CREEK BRIDGE TO 0.1 MILE WEST OF

MERCED AVENUE AND FROM 0.1 MILE

NORTH OF PHELPS AVENUE TO 0.8 M

BOOSTER PUMP UPGRADES, VALVES, FLOW

SENSORS, CONTROLLER CABINETS, AND

SYSTEM REPAIRS

IN FRESNO COUNTY  ROUTES 41, 99, 168

& 180 ON FREEWAY ONRAMPS AT VARIOUS

LOCATIONS

IN THE CITY OF FRESNO, ON ROUTE 99

FROM CLINTON AVENUE TO ASHLAN AVENUE

Description 

RECONSTRUCT PARKING LOT

COLD PLANE PAVEMENT/RHMA RESURFACE

BONDED WEARING COURSE RESURFACING

IRRIGATION UPGRADES

HIGH FRICTION SURFACE TREATMENT

ROUTE 99 REALIGNMENT

Type Of Work

CENTRAL VALLEY ASPHALT

TELFER PAVEMENT TECHNOLOGIES,

LLC

GRANITE CONSTRUCTION COMPANY

WABO LANDSCAPE & CONSTRUCTION

INC

MYERS AND SONS CONSTRUCTION,

LP

GRANITE CONSTRUCTION COMPANY

Contractor

LINDSAY  CA 93247

MCCLELLAN  CA 95652

FRESNO  CA 93706

HERCULES, CA 94547

SACRAMENTO  CA 95834

WATSONVILLE CA 95077

HAIDAR HADDADIN

MOHAMMAD SAMIMI

CARY CRUZ

SAMIMI, MOHAMMAD

MARK MENGONI

FOSTER, DALLIA

Resident
Engineer

(559)243-3556

(559)243-3814

(559)341-3377

(559)250-6305

(559)243-3543

(559)917-4185

 $666,175

 $3,232,947

 $1,872,214

 $4,285,000

 $1,752,426

 $127,911,409

Bid + CCOs

 $464,914

 $2,742,545

 $1,324,846

 $4,229,282

 $438,556

 $0

Comp To  date

 $0

 $2,199,301

 $1,324,846

 $0

 $438,556

 $0

This Month

04/25/16

05/13/16

03/08/16

08/18/15

07/11/16

06/30/16

Awarded

05/10/16

05/24/16

03/16/16

08/18/15

07/26/16

07/25/16

Approved

10/13/16

10/18/16

10/20/16

09/30/16

12/09/16

Est Comp

 44%

 58%

 56%

 100%

 22%

 0%

%Time

 69%

 86%

 71%

 99%

 25%

 0%

% Work 

 

 

 

OVER RUN

 

 

Message

06-0S4304

06-0V1404

06-0T6204

06-0U3604

06-0R2304

06-2HT104

Contract 

  

  

STP-P033-(   )0

  

HSNH-   P-(   )X

  

  

  

E-    -()

  

9030-E   -()

  

  

  

  

  

  

  

  

  

  

  

  

  

23494 ROAD 196

4522 PARKER AVENUE BLDG 700 S

2716 S. GRANITE COURT

726 ALFRED NOGLE DRIVE

4600 NORTHGATE BLVD. SUITE 10

PO BOX 50085

3240 N.MILLBROOK

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

3240 N MILLBROOK AVE

3240 N.MILLBROOK

2750 N. PARKWAY DRIVE

FRESNO, CA

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93722

Accepted

Location
Storm Water
Plan
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09/20/16 Statement of Ongoing Contracts as of 10/03/16

06District

06-FRE-99-23.5/26.7

06-FRE-99-/30.5

06-FRE-99-/0

06-FRE-145-40.2/41.2

06-FRE-168-.7/9.1

06-FRE-168-29.0/T29.4

Fed Aid

20.20.201

130

20.20.201

131

HM1

20.20.201

130

HB1

Pgm Code

IN FRESNO COUNTY FROM 0.2  MILES

NORTH OF O IVE AVENUE OC TO 0.2 MILES

NORTH OF ASHLAN AVE OC

UPDATE IRRIGATION SYSTEM AND ISOLATE

NEEDED REPAIRS TO REDUCE WASTE

REPAIR 110 ACRES OF EXISTING

IRRIGATION SYSTEMS THAT HAVE BEEN

DEFECTIVE, BROKEN, AND VANDALIZED

IN FRESNO AND MADERA COUNTIES NEAR

MADERA FROM W. SHAW AVENUE TO AVENUE

7 AND FROM TOZER STREET TO RIVER ROAD

UPGRADE 97 BOOSTER PUMPS TO HIGH

EFFICENCYVARIABLE FREQUENCY DRIVE,

REPLACE 87 COMMUNICATION FLOW SENSORS

AND MASTER VALVES THAT D

IN FRESNO COUNTY, NEAR PRATHER,  FROM

1.2 MILES WEST OF AUBERRY ROAD TO 0.8

MILE WEST OF AUBERRY ROAD

Description 

REALIGNMENT FREEWAY

IRRIGATION SYSTEM UPGRADES

UPGRADE IRRIGATION SYSTEMS

HOT MIX ASPHALT/REPAIR FAILED AREAS

IRRIGATION SYSTEM UPGRADES

REALIGN 2-LANE ROADWAY

Type Of Work

GRANITE CONSTRUCTION COMPANY

WABO LANDSCAPE CONSTRUCTION

INC

CLEAN CUT LANDSCAPE

TEICHERT CONSTRUCTION

WABO LANDSCAPE CONSTRUCTION,

INC

LEE'S PAVING, INC.

Contractor

WATSONVILLE CA 95077

HERCULES, CA 94547

CLOVIS, CA 93619

FRESNO  CA 93725

HERCULES, CA 94547

VISALIA  CA 93291

FOSTER, DALLIA

KIMURA, JUSTIN

DHALIWAL, AMARJIT

HAIDAR HADDADIN

MENGONI, MARK

MARK MENGONI

Resident
Engineer

(559)246-9536

(559)897-3118

(661)391-4767

(559)243-3856

(559)243-3543

(559)243-3543

 $28,630,070

 $3,185,000

 $2,422,000

 $1,058,470

 $4,885,000

 $2,311,092

Bid + CCOs

 $25,765,927

 $2,604,844

 $2,048,960

 $868,799

 $4,436,677

 $1,230,338

Comp To  date

 $1,566,682

 $0

 $0

 $0

 $0

 $177,995

This Month

10/16/15

08/04/15

03/04/15

03/02/16

08/03/15

09/11/15

Awarded

12/04/15

08/04/15

03/04/15

03/16/16

08/03/15

10/06/15

Approved

10/26/16

10/11/16

08/30/16

08/26/16

08/26/16

09/26/16

Est Comp

 88%

 100%

 100%

 83%

 99%

 85%

%Time

 89%

 82%

 85%

 83%

 91%

 53%

% Work 

 

OVER RUN

OVER RUN

 

 

 

Message

06-2HT114

06-0U6904

06-0T4104

06-0T5804

06-0U3304

06-0M0504

Contract 

  

  

  

  

  

STP-P168-(060)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 50085

726 ALFRED NOBLE DRIVE

8406 N ARMSTRONG AVE

5771 S TOYOTA AVE

726 ALFRED NOBEL DRIVE

1212 NORTH PLAZA DRIVE

2750 N. PARKWAY DRIVE

183 W VENTURA CT

1824 NORRIS ROAD

3240 N. MILLBROOK

3240 N MILLBROOK AVE

3240 N. MILLBROOK

FRESNO, CA 93722

KINGSBURG, CA 93631

BAKERSFIELD, CA 93308

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO CA 93726

Accepted

09/21/16

Location
Storm Water
Plan
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09/20/16 Statement of Ongoing Contracts as of 10/03/16

06District

06-FRE-168-30.1/30.4

06-FRE-168-/0

06-FRE-180-57.9/62.4

06-FRE-180-62.6/66.3

06-FRE-198-/3.5

06-FRE-245-/5.3

Fed Aid

HB1

HM1

HM2

Pgm Code

IN FRESNO CO ON STATE ROUTE 168 AT

THE AUBERRY ROAD INTERSECTION PM

T30.201

REPAIR/REPLACE/UPGRADE IRRIGATION

SYSTEMS IN FRESNO COUNTY AT VARIOUS

LOCATIONS

IN FRESNO FROM 0.7 MI WEST OF ROUTE

180S/41 SEPARATION TO 0.1 MI EAST OF

PEACH AVE OC

IN FRESNO COUNTY IN FRESNO FROM 0.3

MILE WEST OF CLOVIS AVE OC TO 0.8

MILE EAST OF TEMPERANCE AVE

IN FRESNO COUNTY NEAR COALINGA_FROM

MONTEREY COUNTY LINE TO 0.8 MILE WEST

OF HANS GRIEVE CANYON ROAD

IN FRESNO COUNTY NEAR PINEHURST  AT

VARIOUS LOCATIONS FROM 0.2 MILE NORTH

OF TULARE COUNTY LINE TO 0.1 MILE

SOUTH OF HOGBACK ROAD

Description 

INTERSECTION IMPROVEMENT

UPGRADE IRRIGATION SYSTEMS

FREEWAY LANDSCAPING

HIGHWAY PLANTING AND IRRIGATION

REPAIR FAILED AREAS/HMA RESURFACE

REPLACE AND ABANDON CULVERTS

Type Of Work

GRANITE CONSTRUCTION COMPANY

STOCKBRIDGE GENERAL CONST INC

WABO LANDSCAPE & CONSTRUCTION,

INC.

CLEAN CUT LANDSCAPE

PAPICH CONSTRUCTION COMPANY,

INC.

ROBERT J. FRANK CONSTRUCTION,

INC.

Contractor

FRESNO  CA 93706

CLOVIS, CA 93726

HERCULES  CA 94547

CLOVIS CA 93619

ARROYO GRANDE CA 93420

REDDING  CA 96003

SAMIMI, MOHAMMAD

HAIDAR HADDADIN

MOHAMMAD SAMIMI

CARY CRUZE

BLANCAS, CARLOS

Resident
Engineer

 

(559)243-3814

(559)897-7223

(559)917-2487

(559)243-3881

(559)341-2721

 $2,749,067

 $3,297,000

 $4,051,096

 $4,924,447

 $790,564

 $259,574

Bid + CCOs

 $0

 $2,317,423

 $2,249,860

 $4,595,250

 $754,841

 $233,131

Comp To  date

 $0

 $37,457

 $470,392

 $10,909

 $754,841

 $0

This Month

06/20/16

03/30/15

03/19/15

08/23/12

05/05/16

05/10/16

Awarded

07/15/16

03/30/15

06/22/15

09/27/12

05/24/16

05/26/16

Approved

09/30/16

10/24/16

02/28/16

09/26/16

09/23/16

Est Comp

 0%

 100%

 25%

 0%

 76%

 52%

%Time

 0%

 70%

 56%

 0%

 94%

 88%

% Work 

 

OVER RUN

 

PLANT EST

SATIS

 

 

Message

06-0L3404

06-0T4204

06-0Q2104

06-342564

06-0T5504

06-0S1204

Contract 

HSST-P   -(   )P

  

  

ACNH-P180-(057)E

  

  

8062-E   -()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

WPCP

  

  

2716 S. GRANITE COURT

2972 LARKIN AVE SUITE #101

726 ALFRED NOBEL DRIVE

8406 N ARMSTRONG

616 PRINTZ ROAD

2806 TARMAC ROAD

3240 N. MILLBROOK AVE

3240 N.MILLBROOK

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

183 W VENTURA COURT

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726-5866

FRESNO, CA 93726

KINGSBURG, CA 93631

Accepted

Location
Storm Water
Plan
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09/20/16 Statement of Ongoing Contracts as of 10/03/16

06District

06-KER-0-/0

06-KER-5-36.1/41.2

06-KER-5-62.5/73.1

06-KER-5-73.0/82.5

06-KER-58-52.1/52.3

06-KER-58-88.5/99.8

Fed Aid

HM1

HB1

HA22

HM1

HB1

HA22

Pgm Code

IN KERN AND TULARE COUNTIES AT

VARIOUS LOCATIONS

IN KERN COUNTY FROM BUENA VISTA

CANAL RD. OC TO RTE 43/I5  SEPARATION

ON ROUTE 5 BETWEEN LERDO OVERCROSSING

AND ROUTE 5/46 SEPARATION  #1

IN KERN COUNTY ON ROUTE 5 FROM ROUTE

43 TO TWISSELMAN ROAD OVERCROSSING

AND ON ROUTE 43 FROM ROUTE 58 TO

SANTA FE WAY

IN BAKERSFIELD FROM REAL ROAD TO THE

ROUTE 58/99 SEPARATION

IN AND NEAR TEHACHAPI FROM 0.1 MI.

WEST OF TEHACHAPI CREEK TO CACHE

CREEK

Description 

JOINT SEAL/REMOVE CHIP SEAL

INSTALL MEDIAN BARRIER

REPLACE PCC PANELS, GRIND CONCRETE

COLD PLANE/OVERLAY/RHMA GAP GRADED

INSTALL TEMPORARY K-RAIL AND

PAVEMENT PRESERVATION (CAPM)

Type Of Work

ETIC

BRM

GRIFFITH/COFFMAN JOINT VENTURE

GRIFFITH COMPANY

ROBERT J. FRANK CONSTRUCTION,

INC.

PAVE-TECH INC.

Contractor

PLEASANT HILL  CA 94523

HOLLISTER  CA 95023

BAKERSFIELD  CA 93308

BAKERSFIELD  CA 93308

REDDING  CA 96003

VISTA  CA 92081

CLAY LOMAX

CLAY LOMAX

SAM DHALIWAL

MOHAMMAD SAMIMI

AMARJIT DHALIWAL

Resident
Engineer

(661)391-4767

(661)391-4767

(661)391-4742

(559)243-3814

 

(661)391-4766

 $535,945

 $1,323,326

 $40,618,111

 $4,892,476

 $330,488

 $13,525,736

Bid + CCOs

 $506,445

 $1,283,031

 $32,344,523

 $321,108

 $0

 $4,754,011

Comp To  date

 $99,624

 $384,118

 $2,198,616

 $0

 $0

 $1,122,733

This Month

05/04/16

05/13/16

12/03/14

03/01/16

06/22/16

09/30/15

Awarded

05/24/16

06/20/16

12/18/14

03/21/16

07/18/16

10/20/15

Approved

11/21/16

09/30/16

01/04/17

10/25/16

12/01/16

Est Comp

 63%

 84%

 83%

 12%

 0%

 54%

%Time

 93%

 97%

 80%

 7%

 0%

 33%

% Work 

 

 

 

 

 

 

Message

06-0S6004

06-0S6504

06-0P1404

06-0T6004

06-0R0204

06-0R1504

Contract 

  

HSNH-PIG -(005)4

NHPI-005 -(195)E

STP-X029-(123)E

HSNH-P   -(   )P

NHP-P058-(124)E

  

7241-E   -()

--()

--()

8125-  E -()

--()

  

  

  

  

  

  

  

  

  

  

  

  

2285 MORELLO AVENUE

50 MARQUERITE DR.

1128 CARRIER PARKWAY AVE

1128 CARRIER PARKWAY AVE

2806 TARMAC ROAD

2231 LA MIRADA DRIVE

1824 NORRIS RD

1824 NORRIS ROAD

1824 NORRIS ROAD

3240 N. MILLBROOK

AVENUE

1824 NORRIS ROAD

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

FRESNO, CA 93726

BAKERSFIELD, CA 93308

Accepted

09/21/16

Location
Storm Water
Plan
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09/20/16 Statement of Ongoing Contracts as of 10/03/16

06District

06-KER-99-8.9/10.7

06-KER-99-19.7/57.5

06-KER-99-/56.7

06-KER-119-10.0/13.3

06-KER-204-5.4/6.7

06-KIN-5-16.6/26.7

Fed Aid

HM1

20.20.201

130

HB4N

HB4N

HM1

HM1

Pgm Code

IN KERN COUNTY NEAR BAKERSFIELD  FROM

0.4 MILE SOUTH OF HERRING ROAD

OVERCROSSING TO 0.2 MILE SOUTH OF OLD

US ROUTE 99 OVERCROSSIN

BOOSTER PUMP UPGRADES

IN KERN COUNTY AND TULARE COUNTIES AT

VARIOUS LOCATIONS

IN KERN COUNTY NEAR TAFT FROM ELK

HILLS ROAD TO TUPMAN ROAD.

ON ROUTE 204 GOLDEN STATE AVENUE

BETWEEN SR-99 AND SR-178 IN KERN

COUNTY AT VARIOUS LOCATIONS

IN KINGS COUNTY NEAR AVENAL FROM

ROUTE 41 TO FRESNO COUNTY LINE

Description 

COLD PLANE/CRACK SEAL AC WITH RHMA

REDUCE WATER USE BY 50%. UPGRADE

IRRIGATIN

INSTALL TRAFFIC MONTORING STATIONS

ADD TRUCK CLIMBING LANES

PLACE DECK OVERLAY, REPLACE JOINT

COLD PLANE PAVEMENT/RESURFACE RHMA

Type Of Work

GRANITE CONSTRUCTION COMPANY

KCI ENVIRONMENTAL

BENTANCOURT BROS. CONSTRUCTION

INC.

GRANITE CONSTRUCTION COMPANY

AMERICAN CIVIL CONSTRUCTORS

WEST COAST, INC.

PAPICH CONSTRUCTION COMPANY,

INC.

Contractor

BAKERSFIELD  CA 93308

SAN LUIS OBISPO, CA 93403

TRACY, CA 95304-9303

BAKERSFEILD  CA 93308

BENICIA  CA 94510

ARROYO GRANDE CA 93420

HISHAM ALNATOUR

DHALIWAL AMARJIT

AMARJIT DHALIWAL

HISHAM ALNATOUR

SAM DHALIWAL

BLANCAS, CARLOS

Resident
Engineer

(661)391-4747

(661)391-4755

(661)391-4766

(661)391-4747

(661)391-4742

(559)341-2721

 $666,423

 $2,785,000

 $724,005

 $5,824,225

 $7,207,143

 $2,425,000

Bid + CCOs

 $651,217

 $2,178,486

 $293,765

 $3,698,907

 $3,739,934

 $67,717

Comp To  date

 $0

 $0

 $131,677

 $1,089,788

 $289,070

 $67,717

This Month

12/18/15

08/10/15

05/13/16

09/01/15

09/24/15

06/13/16

Awarded

01/07/16

08/10/15

06/02/16

10/14/15

10/06/15

06/28/16

Approved

09/14/16

08/30/16

11/08/16

10/28/16

03/19/17

11/15/16

Est Comp

 100%

 100%

 66%

 79%

 50%

 24%

%Time

 100%

 78%

 42%

 63%

 52%

 3%

% Work 

 

OVER RUN

 

 

 

 

Message

06-0T5604

06-0U6004

06-0T3304

06-424714

06-0N9604

06-0T6104

Contract 

  

  

  

STP-P119-(018)E

NHP-P204-(005)E

NHPI-0054-(196)3

  

  

  

--()

--()

E-    -()

  

  

  

  

  

  

  

  

  

  

  

  

3005 JAMES ROAD

P.O. BOX 3307

8015 WEST 11TH STREET

3005 JAMES ROAD

2990 BAY VISTA COURT, SUITE D

616 PRINTZ RD

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS RD

1824 NORRIS ROAD

1824 NORRIS ROAD

183 W. VENTURA COURT

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFEILD, CA 93308

KINGSBURG, CA 93631

Accepted

Location
Storm Water
Plan
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09/20/16 Statement of Ongoing Contracts as of 10/03/16

06District

06-KIN-5-21.6/26.7

06-KIN-43-1.3/1.7

06-KIN-137-/7.2

06-KIN-198-8.9/10.1

06-KIN-198-21.5/28.3

06-MAD-41-5.2/34.7

Fed Aid

HB1

HB1

HM1

HE11

HE14

HB1

Pgm Code

 IN KINGS AND FRESNO COUNTIES NEAR

KETTLEMAN CITY FROM 2.6 MI N OF

MILHAM AVE OC TO 3.2 MI S OF JAYNE

AVE OC AND FROM EL DORADO AV

IN KINGS COUNTY NEAR CORCORAN ON

ROUTE 43 FROM 0.2 MILES SOUTH TO 0.2

MILES NORTH OF ROUTE 137 AND ON ROUTE

137 FROM ROUTE 43 TO 0

IN KING AND TULARE COUNTIES NEAR

CORCORAN FROM 0.1 MILE EAST OF ROUTE

43 TO AVE 228

IN LEMOORE, ON ROUTE 198 AT 19TH

AVENUE

IN KINGS AND TULARE COUNTIES  NEAR

HANFORD FROM 0.5 MILE E OF RTE 43 TO

0.4 MILE OF RTE 99

IN MADERA COUNTY  NEAR COARSEGOLD AT

VARIOUS LOCATION FROM 0.3 MILES SOUTH

OF AVE 14 TO 0.8 MILES SOUTH OF SR 49

Description 

CONSTRUCT HIGH TENSION CABLE MEDIAN

CONSTRUCT ROUNDABOUT

COLD PLANE AC PAVEMENT

LANDSCAPING AND PLANT ESTABLISHMENT

HIGHWAY PLANTING

CONSTRUCT CENTER LINE RUMBLE STRIP

Type Of Work

CORAL CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

TELFER PAVEMENT TECHNOLOGIES,

LLC

WABO LANDSCAPE & CONSTRUCTION,

INC.

WABO LANDSCAPE & CONSTRUCTION

INC

CENTRAL STRIPING SERVICE, INC.

Contractor

SHERWOOD OR 97140

FRESNO  CA 93706

MCCLELLAN  CA 95652

HERCULES CA 94547

HERCULES CA 94547-1805

RANCHO CORDOVA  CA 95742

BLANCAS, CARLOS

MOHAMMAD SAMIMI

DALLIA FOSTER

Resident
Engineer

 

 

(559)341-2721

(559)250-6305

(559)897-7080

 

 $4,410,514

 $3,184,184

 $1,638,341

 $692,295

 $1,416,340

 $352,950

Bid + CCOs

 $0

 $0

 $0

 $394,566

 $1,382,701

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $4,200

 $0

This Month

07/20/16

08/10/16

03/15/16

01/02/15

05/22/12

07/20/16

Awarded

08/03/16

09/16/16

03/25/16

01/26/15

06/20/12

08/11/16

Approved

12/30/16

03/14/17

Est Comp

 0%

 0%

 0%

 52%

 0%

 0%

%Time

 0%

 0%

 0%

 68%

 0%

 0%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

06-0S3504

06-0M3704

06-0T5304

06-325514

06-0L0504

06-0T5004

Contract 

HSIM-G   -(   )0

HSST-P   -(   )P

  

NHP-P198-(064)E

ACNH-P198-(059)E

NHP-P041-(129)E

 5-  14-(E)

3 04-6 E -()

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

WPCP

  

10780 SW CLUTTER RD

2716 S. GRANITE COURT

4522 PARKER AVE BLDG 700 ST35

726 ALFRED NOBEL DRIVE

726 ALFRED NOBEL DRIVE

3489 LUYUNG DR.

183 W. VENTURA COURT

3240 N. MILLBROOK

AVENUE

8530 W. ROOSEVELT

AVE.

KINGSBURG, CA 93631

FRESNO, CA 93726

VISALIA, CA. 93291

Accepted

Location
Storm Water
Plan
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06District

06-MAD-41-11.7/13.4

06-MAD-41-29.0/45.7

06-MAD-99-1.5/9.5

06-TUL-65-9.3/14

06-TUL-99-5.1/53.9

06-TUL-99-18.7/22.5

Fed Aid

20.20.201

130

HA22

HA22

20.20.201

130

HB4N

Pgm Code

IN MADERA COUNTY NEAR COARSEGOLD FROM

0.3 MILES NORTH OF ROAD 208 TO 2.0

MILES NORTH OF ROAD 208

IN MADERA AND MARIPOSA COUNTIES,

REMOVE AND DISPOSE OF 2,400 HAZARDOUS

TREES AND CLEAR 100' FOR FOREST FIRE

REDUCTION MAD/MPA LINE

IN MADERA COUNTY  NEAR MADERA FROM

0.5 MI. NORTH OF AVE 7 OC TO 0.2 MI.

SOUTH OF  GATEWAY DRIVE OVERCROSSING

IN TULARE COUNTY  NEAR PORTERVILLE

FROM 0.7 MILES  SOUTH OF AVENUE 80 TO

AVENUE 112 AVENUE 112

IMPLEMENT WATER CONSERVATION MEASURES

IN ACCORDANCE WITH EMERGENCY DROUGHT

DECLARATION

IN MADERA, FRESNO, TULARE COUNTIES AT

VARIOUS LOCATIONS

Description 

CONSTRUCT PASSING LANES

REMOVE AND DISPOSE OF TREES AND FIRE

FUELS

PAVEMENT PRESERVATION (CAPM)

PAVEMENT REHABLITATION

EMERGENCY IRRIGATIOIN UPGRADES

INSTALL TRAFFIC MONITORING STATIONS

Type Of Work

A. TEICHERT & SON INC. DBA

TEICHERT CONSTRUCTION

TEICHART CONSTRUCTION, INC

GRANITE CONSTRUCTION COMPANY

CAL VALLEY CONSTRUCTION

STOCKBRIDGE GENERAL CONST INC

ATTN: GUY STOCKBRIDGE

BENTANCOURT BROS. CONSTRUCTION

INC.

Contractor

FRESNO  CA 93725

ROSEVILLE, CA 95661

FRESNO  CA 93706

FRESNO CA 93722

CLOVIS, CA

TRACY, CA 95304-9303

HAIDAR HADDADIN

SAMIMI, MOHAMMAD

ALICIA RODRIGUEZ

CARY CRUZ

Resident
Engineer

(559)243-3599

(559)243-3814

 

 

(559)341-3953

(559)243-3881

 $8,646,217

 $25,000

 $8,038,966

 $4,049,392

 $2,385,000

 $772,430

Bid + CCOs

 $7,913,728

 $0

 $0

 $0

 $1,653,775

 $140,771

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $96,726

This Month

10/08/15

07/11/16

09/06/16

08/01/16

08/17/15

05/17/16

Awarded

10/23/15

07/11/16

09/30/16

08/24/16

08/18/15

06/14/16

Approved

08/26/16

03/27/16

10/20/16

01/02/17

Est Comp

 95%

 0%

 0%

 0%

 0%

 30%

%Time

 88%

 0%

 0%

 0%

 69%

 18%

% Work 

 

 

 

 

 

 

Message

06-0G9004

06-0V6404

06-0R0704

06-0S4804

06-0U5904

06-0T0804

Contract 

NHP-P041-(128)E

  

NHP-P099-(601)E

NHP-P065-(105)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

5771 S. TOYOTA AVE

400 SUNRISE AVE, SUITE 400

2716 S. GRANITE COURT

6275 W BULLARD AVE.

2972 LARKIN AVE

8015 WEST 11TH STREET

3240 N. MILLBROOK

3240 N MILLBROOK AVE

8530 W ROOSEVELT AVE

3240 N. MILLBROOK

AVENUE

FRESNO, CA 93726

FRESNO, CA 93726

VISALIA, CA 93291

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan
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06District

06-TUL-99-35.2/37.3

06-TUL-99-41.3/52

06-TUL-99-48.5/53.9

06-TUL-99-51.3/52.3

06-TUL-137-7.2/13.2

06-TUL-190-20.9/21.2

Fed Aid

HM1

HA22

HM1

HB1

Pgm Code

ON ROUTE 99 IN TULARE COUNTY NEAR

VISALIA FROM 1.2 MILE SOUTH OF AVENUE

280 OC (BR NO.46-195) TO 0.9 MILE

SOUTH OF WEST VISALIA OH

IN TULARE COUNTY, NEAR GOSHEN FROM

0.17 MILES NORTH OF NORTH GOSHEN

OVERHEAD TO 0.2 MILES NORTH OF DOGDGE

AVENUE OVERCROSSING

ON SR 99 IN TULARE AND FRESNO

COUNTIES, AT VARIOUS LOCATIONS FROM

0.3 MILE SOUTH OF MERRITT DRIVE

INTERCHANGE, TO 0.7 MILE NORTH O

NEAR KINGSBURG FROM 0.5 MI SOUTH OF

DODGE AVE OC TO 0.2 MI SOUTH OF

KINGS RIVER (NORTHBOUND ONLY)

IN TULARE COUNTY NEAR TULARE FROM

ROAD 36 TO ROAD 84

ON ROUTE 190, IN TULARE COUNTY,  NEAR

PORTERVILLE BETWEEN 0.2 MILE WEST OF

ROAD 284 AND 0.1 MILE EAST OF ROAD

284

Description 

4 LANE FREEWAY TO 6 LANE FREEWAY

RHMA-O BONDED WEARING COURSE

IRRIGATION, PLANTING AND PAVING

ROADWAY REHABILITATION

COLD PLANE/RHMA GAP GRADED BWC

INTERSECTION IMPROVEMENT

Type Of Work

A. TEICHERT & SON INC. DBA

TEICHERT CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

W A B O LANDSCAPE &

CONSTRUCTION INC

SECURITY PAVING COMPANY, INC.

GRANITE CONSTRUCTION COMPANY

LEE'S PAVING, INC.

Contractor

FRESNO CA 93725

FRESNO  CA 93706

HERCULES CA 94547

SYLMAR  CA 91342

FRESNO  CA 93706

VISALIA  CA 93291

BLAS MARTINEZ

DEALBA, FERNANDO

ENQUANHONE, GASHU

DEALBA, FERNANDO

SHELLEY MAGGARD

SHELLEY MAGGARD

Resident
Engineer

(559)651-8321

(559)288-8603

(559)246-7655

(559)288-8603

(559)651-8319

(559)651-8319

 $15,838,956

 $2,707,017

 $3,219,737

 $3,350,598

 $1,339,900

 $2,875,297

Bid + CCOs

 $5,523,425

 $0

 $2,376,929

 $585,146

 $370,433

 $1,659,941

Comp To  date

 $481,618

 $0

 $13,024

 $308,291

 $0

 $216,544

This Month

10/15/15

05/06/15

10/01/12

06/17/16

04/22/16

09/23/15

Awarded

11/04/15

06/08/15

11/06/12

07/15/16

05/05/16

10/07/15

Approved

01/04/17

10/12/18

12/23/16

09/15/16

06/23/17

Est Comp

 55%

 0%

 0%

 28%

 46%

 38%

%Time

 35%

 0%

 0%

 17%

 28%

 58%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

06-360234

06-0T1804

06-324514

06-0T8704

06-0T6404

06-0J5304

Contract 

NH-P099-(587)E

  

  

NHP-P099-(597)E

  

SSTP-P190-(020)E

--()

  

  

--()

  

PL62-06 0-(3E)

  

  

  

  

  

--()

  

  

WPCP

  

  

  

5771 S. TOYOTA AVE

2716 S. GRANITE COURT

726 ALFRED NOBEL DRIVE

13170 TELFAIR AVE

2716 S. GRANITE COURT

1212 NORTH PLAZA DRIVE

8530 W ROOSEVELT AVE

183 W. VENTURA COURT

183 W VENTURA COURT

183 W VENTURA COURT

8530 W ROOSEVELT AVE

8530 W ROOSEVELT AVE

VISALIA CA 93291

KINGSBURG, CA 93631

KINGSBURG CA 93631

KINGSBURG, CA 93631

VISALIA CA 93291

VISALIA CA 93291

Accepted

Location
Storm Water
Plan
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06District

 $13,485,474 $128,360,311 $344,390,890

06-TUL-216-1.9/2.9

Fed Aid

HB4C

Pgm Code

IN TULARE COUNTY IN AND NEAR  VISALIA

FROM LOVERS LANE TO 0.1  MILE EAST OF

COMSTOCK STREET

Description 

INSTALL LANDSCAPING

Type Of Work

WABO LANDSCAPE & CONSTRUCTION,

INC.

Contractor

HERCULES  CA 94547

BLAS MARTINEZ JR.

Resident
Engineer

(559)651-8321

 $306,329

Bid + CCOs

 $213,558

Comp To  date

 $750

This Month

06/25/15

Awarded

07/16/15

Approved

11/19/18

Est Comp

 30%

%Time

 77%

% Work 

 

Message

06-430714

Contract 

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

726 ALFRED NOBEL DRIVE
8530 W ROOSEVELT AVE

VISALIA CA 93291

Accepted

Location
Storm Water
Plan
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07District

07-LA-1-8.7/0

07-LA-1-35.2/59.9

07-LA-1-35.6/37.1

07-LA-1-40.0/40.4

07-LA-1-41.8/42.1

07-LA-1-44.4/44.4

Fed Aid

HA23

HM4

HM4

20.20

201130

HA23

HM2

Pgm Code

IN LOS ANGELES 0.1 MILE WEST OF

DOMINQUEZ CHANNEL

IN LOS ANGELES COUNTY, ON ROUTE 1

BETWEEN I-10 AND SR-23  ROAD

IN LOS ANGELES AND VENTURA COUNTIES

AT VARIOUS LOCATIONS

LA-1 PCH IN MALIBU/L.A. COUNTY TO

REPAIR/RESTORE COMPROMISED SUPPORT

SLOPW/RSP & GEOTEXTILE FABRIC  DIR'S

EMERGENCY FORCE ACCOUNT

IN LA,IN MALIBU 1MILE N/O TOPANGE CNY

RD

IN LA @ LA 1 @ PM 44.45

Description 

CONSTRUCT STEEL SOLDIER PILE WALL

INSTALL PAVEMENT DELINEATORS &

REPLACE CRASH CUSHIONS

REPAIR/RESTORE SLOPE & REPAIR

DRAINAGE SYS

REPAIR FAILED SLOPE

RECTIFY CLARIFIER DISCHARGE PROBLEM

Type Of Work

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

CAL STRIPE INC.

DREAMBUILDER CONSTRUCTION

CORPDBA DREAMBUILDER

BURNS PACIFIC CONSTRUCTION INC

NORDIC INDUSTRIES, INC.

FLEMING ENVIRONMENTAL INC.

Contractor

IRVINE, CA 92606

COLTON  CA 92324

PLACENTIA CA 92870

THOUSAND OAKS, CA 91360

OLIVEHURST  CA 95961

FULLERTON  CA 92831

GALLARDO, SAM

SAYKALI,ZARIF

RAM, MAHINDA

TRUJILLO, GILBERT

DIPSIA, MICHAEL

SAYKALI, ZARIF

Resident
Engineer

(310)609-0264

(310)821-1847

(310)821-1847

(310)821-1847

(310)821-1847

(310)345-6274

 $2,301,529

 $295,295

 $1,842,886

 $735,000

 $8,358,314

 $841,938

Bid + CCOs

 $87,154

 $0

 $1,707,016

 $661,224

 $8,319,488

 $765,288

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

01/30/14

03/22/16

03/26/14

03/11/16

10/02/15

06/17/15

Awarded

02/21/14

04/12/16

04/09/14

04/21/16

10/14/15

07/02/15

Approved

02/28/17

09/25/16

06/15/16

06/22/16

07/17/17

Est Comp

 1%

 0%

 100%

 100%

 100%

 77%

%Time

 4%

 0%

 98%

 90%

 99%

 91%

% Work 

SUSPENDED

 

 

OVER RUN

OVER RUN

 

Message

07-3X3904

07-3W1204

07-2W4704

07-4X7904

07-316604

07-1W5104

Contract 

ER-17E1-(004)E

  

  

  

ER-17E4-(004)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLEWEST

2040 E. STEEL ROAD

1324 E LAWSON LANE

505 E THOUSAND OAKS BLVD

1437 FURNEAUX ROAD

1372 E VALENCIA DRIVE

18730 S WILMINGTON

AVE STE 103

12975 W. CULVER BLVD

12975 CULVER BLVD

12975 W. CULVER BLVD.

12975 W. CULVER BLVD

12975 CULVER BLVD

RANCHO DOMINGUEZ, CA

90220

LOS ANGELES, CA. 90066

LOS ANGELES, CA 90066

LOS ANGELES, CA 90066

LOS ANGELES, CA 90066

LOS ANGELES, CA 90066

Accepted

Location
Storm Water
Plan
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07District

07-LA-1-46.9/62.9

07-LA-1-51.0/52

07-LA-1-/0

07-LA-2-14.1/15.1

07-LA-2-14.2/24.3

07-LA-2-15.8/18.5

Fed Aid

HM1

HA23

20.20

201130

HB4N

20.20

201130

HM3

Pgm Code

IN LOS ANGELES COUNTY, IN THE CITY OF

MALIBU AND LOS ANGELES COUNTY,

BETWEEN MALIBU LAGOON AND LA/VEN

COUNTY LINE.

IN MALIBU FROM NORTH OF SEA VISTA

DRIVE TO VIA ESCONDIDO

LA & VEN COUNTIES VARIOUS LOCS IN

1,101, 103,150&118 TO FELL/CHIP&HAUL

AWAY 718 DAMAGED INFESTED TREES

DIR'S EMERGENCY FORCE ACCO

IN LA COUNTY IN LOS ANGELES FROM

ALLESANDRO STREET TO I-5/SR-2 INTER

CHANGE

L.A. COUNTY ON RTE 2 TO REPLACE 48

EXISTNGIRRIGATION CONTROLLERS W/NEW

SMART CNTRLLRPER EXEC ORDER DROUGHT

PROCLAMATION DIR'S EMER

IN THE CITY OF LOS ANGELES, AT

VARIOUS BRIDGES BETWEEN I-5 AND  SR-

134

Description 

PAVEMENT PRESERVATION

CONSTRUCT TIEBACKS, MICROPILES,

FELL,CHIP&HAUL DAMAGED DISEASED

TREES

CONSTRUCT SOUNDWALLS, CURB RAMP

REPLACE IRRIGATION CONTROLLERS

BRIDGE PRESERVATION

Type Of Work

ALL AMERICAN ASPHALT

C A RASMUSSEN INC

ARBORWELL INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

CAMPBELL LANDSCAPES INC

STOUDENMIRE CORPORATION

Contractor

CORONA  CA 92879

VALENCIA CA 91355

HAYWARD, CA 94545

IRVINE, CA 92606

SAN DIMAS, CA 91773

ATASCADERO, CA 93423

DIPSIA, M.

DIPSIA, MICHAEL

ARROYO, HECTOR

WIDJAJA, DANIEL

ATASSI, KEVIN

EID, EMILE

Resident
Engineer

(310)821-1847

(310)345-6270

(805)480-4928

(661)257-0273

(310)909-4131

(818)768-1939

 $1,108,620

 $4,164,956

 $1,785,000

 $3,421,602

 $2,485,000

 $462,462

Bid + CCOs

 $0

 $210,295

 $0

 $2,959,480

 $558,420

 $447,784

Comp To  date

 $0

 $0

 $0

 $54,514

 $0

 $0

This Month

03/30/16

12/04/12

05/12/16

01/09/15

07/22/15

05/14/15

Awarded

04/12/16

01/10/13

07/06/16

02/10/15

12/14/15

06/19/15

Approved

04/30/17

09/30/17

09/30/16

12/08/16

04/20/16

Est Comp

 0%

 9%

 0%

 61%

 71%

 78%

%Time

 0%

 5%

 0%

 86%

 22%

 97%

% Work 

 

 

 

 

 

 

Message

07-4Y6704

07-4L2214

07-4X9304

07-2055A4

07-4X5104

07-2W7804

Contract 

  

ACST-P414-(100)4

  

21L-6207-(071)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

WPCP

  

  

  

  

400 E. 6TH STREET

28548 LIVINGSTON AVE

2337 AMERICAN AVENUE

16351 CONSTRUCTION CIRCLEWEST

740 N AMELIA AVE

P.O. BOX 2827

12975 W CULVER BLVD

12975 W. CULVER BLVD

1525 RANCHO CONEJO

BLVD. SUITE 102

25061 AVENUE STANFORD

#70

601 S. GLEANOAKS BLVD

#310

9225 CRANFORD AVE.

LOS ANGELES CA 90066

LOS ANGELES, CA 90066

THOUSAND OAKS, CA 91320

VALENCIA, CA 91355

BURBANK, CA 91502

PACOIMA, CA 91331

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 77
09/20/16 Statement of Ongoing Contracts as of 10/03/16

07District

07-LA-2-15.8/25.5

07-LA-2-17.8/19.5

07-LA-2-26.4/82.3

07-LA-2-/0

07-LA-5-1.8/3

07-LA-5-2.7/4

Fed Aid

HM3

HB34

HM1

20.20

201130

HB5

HB5

Pgm Code

IN LOS ANGELES COUNTY ON ROUTES 2,

210, 134 AND 5. FR PM 15.81/R25.51

IN LOS ANGELES AT ROUTE 2/134

INTERCHANGE

IN LOS ANGELES COUNTY, BETWEEN LA

CANADA FLINTRIDGE AND WRIGHTWOOD

LA COUNTY VARIOUS LOCS ON

2,10,57,60,71, 101&210 TO

FELL/CHIP&HAUL AWAY 1,378

DAMAGINFESTED TREES  DIR'S EMERGENCY

FORCE ACCOUNT

IN LOS ANGELES COUNTY IN SANTA FE

SPRINGS AND NORWALK FROM ALONDRA

BOULEVARD OVERCROSSING TO SHOEMAKER

AVENUE OVERCROSSING

IN LOS ANGELES COUNTY IN SANTA FE

SPRINGS AND NORWALK FROM 0.1 MILE

NORTH OF CARMENITA ROAD  OVERCROSSING

TO 0.1 MILE NORTH OF SIL

Description 

PLACE METHACRYLATE ON BRIDGE DECK,

MAINTENANCE SAFETY

PAVEMENT PRESERVATION - MAINLINE

FELL,CHIP&HAUL DAMAGED DISEASED

TREES

WIDEN AND REALIGH FREEWAY WITH PCC

WIDEN AND REALIGN FREEWAY

Type Of Work

J. FRANCIS COMPANY

DREAMBUILDER CONSTRUCTION

CORP.

INTERMOUNTAIN SLURRY SEAL,

INC.

UTILITY TREE SERVICE INC

FLATIRON WEST INC

FLATIRON WEST INC

Contractor

RIVERSIDE  CA 92504

PLACENTIA CA 92870

RENO  NV 89502

CHICAGO, IL 60677

SAN MAROCS CA 90278

SAN MARCOS CA 92078

SHALVIRI, ALI

SHALVIRI, ALI

EL-JAMAL, JAMAL

KOURY, PETER

LEE, PETER

FREMPONG, SAM

Resident
Engineer

(818)254-7383

(818)637-2506

(818)254-7455

(909)322-6107

(562)401-3333

(562)345-9865

 $964,654

 $1,784,115

 $2,721,721

 $3,485,000

 $92,148,225

 $79,089,593

Bid + CCOs

 $402,065

 $1,301,618

 $1,495,022

 $255,451

 $85,372,022

 $62,396,462

Comp To  date

 $223,291

 $14,567

 $210,332

 $0

 $1,357,702

 $1,188,698

This Month

05/05/16

10/02/15

06/18/15

05/16/16

08/19/11

08/14/12

Awarded

05/24/16

10/20/15

08/11/15

07/12/16

09/13/11

09/18/12

Approved

06/29/18

12/04/17

06/30/17

12/21/16

10/24/17

08/31/17

Est Comp

 54%

 33%

 13%

 28%

 81%

 78%

%Time

 42%

 70%

 55%

 7%

 92%

 79%

% Work 

 

 

 

 

 

 

Message

07-3W0704

07-292204

07-2W8304

07-4X9204

07-2159C4

07-215934

Contract 

  

NHP-X037-(181)E

STP-P002-(038)E

  

IMOO-5294-(9N )

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

16197 KRAMERIA AVE.

1324 E LAWSON LANE

1005 TERMINAL WAY STE. 220

1700 SOLUTIONS CTR

1770 LA COSTA MEADOWS DRIVE

1770 LA COSTA MEADOWS DRIVE

2090 FERN LANE

2090 FERN LANE

2090 FERN LANE

1201 BALDWIN PARK

BLVD

11229 S. WOODRUFF

AVE.

13230 S FIRESTONE

BLVD SUITE A

GLENDALE, CA 91208

GLENDALE, CA 91208

GLENDALE, CA 91208

BALDWIN PARK, CA 91706

DOWNEY, CA 90241

SANTA FE SPRINGS, CA

90670

Accepted

Location
Storm Water
Plan
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07District

07-LA-5-4.0/5.8

07-LA-5-5.8/6.8

07-LA-5-6.8/13.8

07-LA-5-9.5/9.5

07-LA-5-13.8/19.2

07-LA-5-13.8/28.2

Fed Aid

HB5

HB5

HA22

20.20

201130

HA22

HM3

Pgm Code

IN LOS ANGELES COUNTY IN NORWALK FROM

0.4 MILE SOUTH OF SAN ANTONIO DRIVE

UNDERCROSSING TO 0.7 MILE  NORTH OF

PIONEER BOULEVARD UN

IN SANTA FE SPRIRINGS FROM NORTH OF

ORR AND DAY OVERHEAD TO ROUTE 605

INTERCHANGE

ALONG I-5, 0.1 M SOUTH OF JCT SEP FAI

53-1660, IN SANTA FE SPRING AND

DOWNEY TO THE JCT 710/5, SEP 53-785 -

88, IN THE CITY OF COMM

IN LA COUNTY CITY OF COMMERCE @ RIO

HONDO BRIDGE(53-0639) REPAIR/REPLACE

BRIDGE FIREDAMAGE TO STRUCTURE &

ADJACENT FACILITIES DIR'

IN LOS ANGELES COUNTY LA-5 PAVEMENT

REHAB  FROM ROUTE 5/710 SEPERATION TO

MAIN STREET UNDERCROSSING

IN LOS ANGELES COUNTY, AT VARIOUS

BRIDGES BETWEEN I-5 AND SR-134

FREEWAYS

Description 

ROADWAY WIDENING (SEG 4)

ROADWAY WIDENING & STRIPING (SEG 5)

PCC PAVE AND COLD PLANE W/OVERLAY

REPAIR BRIDGE FIRE DAMAGE

PVMT REHAB

BRIDGE PRESERVATION

Type Of Work

SECURITY PAVING COMPANY INC

SECURITY PAVING COMPANY INC

SECURITY PAVING COMPANY INC

FLATIRON WEST, INC.

SECURITY PAVING COMPANY, INC.

AUTOBAHN CONSTRUCTION INC.

Contractor

SYLMAR, CA 91342

SYLMAR CA 91342

SYLMAR CA 91342

SAN MARCOS, CA 92078

SYLMAR  CA 91342

ORANGE  CA 92867

SAKER, GEORGE

FAYAD, HASSAN

BUI, KEVIN

BUI, KEVIN

SAMY, RAGY

SAMY, RAGY

Resident
Engineer

(562)345-3125

(562)860-3085

(562)401-3333

(562)401-3333

(626)572-6700

(626)572-6700

 $125,454,403

 $82,115,179

 $10,533,556

 $2,985,000

 $14,465,952

 $745,523

Bid + CCOs

 $82,551,530

 $26,721,605

 $9,848,138

 $2,887,605

 $0

 $727,448

Comp To  date

 $440,460

 $4,883

 $49,313

 $0

 $0

 $58,193

This Month

08/23/12

04/24/14

07/07/14

07/07/15

05/31/16

04/23/15

Awarded

09/18/12

05/13/14

07/24/14

08/19/15

06/20/16

05/15/15

Approved

06/08/17

12/18/18

10/30/16

06/30/16

12/30/16

Est Comp

 67%

 32%

 99%

 100%

 0%

 65%

%Time

 66%

 33%

 94%

 99%

 0%

 96%

% Work 

 

 

 

OVER RUN

 

 

Message

07-215944

07-215954

07-294904

07-4X6404

07-300704

07-2W6904

Contract 

  

CMLN-6207-(068)N

NHPI-005 -(968)E

  

NHPI-0052-(979)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

SWPPP

  

  

  

  

  

13170 TELFAIR AVENUE

13170 TELFAIR AVENUE

13170 TELFAIR AVENUE

1770 LA COSTA MEADOWS DRIVE

13170 TELFAIR AVE

933 N. BATAVIA ST.

13230 FIRESTONE BLVD

SUITE A-2

17912 CRUSADER AVE

SUITE 101

11229 S WOODRUFF AVE

11229 S. WOODRUFF

AVE.

902 SAN GABRIEL BLVD

902 SAN GABRIEL BLVD

SANTA FE SPRINGS CA

90670

CERRITOS CA 90703

DOWNEY CA 90241

DOWNEY, CA 90241

ROSEMEAD, CA 91770

ROSEMEAD, CA 91770

Accepted

Location
Storm Water
Plan
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07District

07-LA-5-14.9/16.8

07-LA-5-18.2/26.7

07-LA-5-18.4/23.2

07-LA-5-19.2/28.9

07-LA-5-20.3/20.3

07-LA-5-25.2/25.9

Fed Aid

HA42

TEA10

HA42

HA22

HA21

HB1

Pgm Code

IN LA COUNTY IN LOS ANGELES ON ROUTE

5 FROM INDIANA STREET UNDERCROSSING

TO BOYLE STREET OVERCROSSING

IN LOS ANGELES COUNTY IN LOS

ANGELES, GLENDALE, AND BURBANK FROM

ROUTE 5/10 SEPARATION TO ROUTE 5/134

SEPARATION

IN LOS ANGELES COUNTY, AT VARIOUS

LOCATIONS FROM ROUTE 5/10  SEPARATION

TO 0.2 MILES NORTH OF FLECTCHER DRIVE

UNDERCROSSING

IN LA COUNTY FROM BROADWAY TO SR-13

4/5 SEPARATION

IN LOS ANGELES, ROUTE 005 PM 20.31

IN THE CITIES OF LOS ANGELES AND

GLENDALE, ON THE COLARADO FREEWAY

EXTENSION, FROM SOUTHBOUND ROUTE 5

ON-RAMP TO WEST COLORADO STR

Description 

REPLACE PLANTING AND IRRIGATION SYS

IMPROVE IRRIGATION AND PLANTING

STORM WATER MITIGATION, CONSTRUCT

PVMT PRESERVATION,SLAB REPL,SHLDR

PAINT BRIDGE

CONSTRUCT MEDIAN BARRIER

Type Of Work

FUTURE DB INTERNATIONAL INC

Y A K A R

POWELL CONSTRUCTORS, INC.

C A RASMUSSEN INC

CL COATINGS, INC. DBA CL

INDUSTRIAL COATINGS, INC.

WEST COAST PUBLIC WORKS, INC.

Contractor

IRVINE CA 92618

COVINA CA  91723

FONTANA  CA 92335

VALENCIA CA 91355

STANTON  CA 90680

CHATSWORTH  CA 91311

PATEL, PRAVIN

TRAN, DANGLONG

AMADI, PATRICIA

ELJAMAL, J.

EL JAMAL, JAMAL

AL JAMAL, ABDUL

Resident
Engineer

(626)572-6700

(818)637-2506

(818)364-2760

(818)637-2506

(818)637-2506

(805)797-1348

 $1,307,845

 $738,476

 $4,008,070

 $25,940,364

 $16,691,000

 $3,010,497

Bid + CCOs

 $1,285,431

 $714,159

 $2,314,927

 $22,826,842

 $7,508,472

 $687,674

Comp To  date

 $0

 $2,016

 $286,137

 $388,180

 $1,087,028

 $227,050

This Month

12/04/13

03/26/14

01/20/16

07/31/14

06/30/15

12/07/15

Awarded

01/09/14

04/17/14

01/28/16

08/19/14

07/15/15

01/12/16

Approved

11/30/17

08/20/18

10/19/18

12/30/16

02/01/19

04/05/17

Est Comp

 0%

 0%

 20%

 100%

 24%

 35%

%Time

 0%

 0%

 58%

 86%

 45%

 23%

% Work 

PLANT EST

SATIS

PLANT EST

SATIS

 

 

 

 

Message

07-272404

07-284204

07-258404

07-295604

07-1W2404

07-293404

Contract 

NHPI-005 -(965)E

STPE-005 -(093)E

NHPI-005 -(3  )1

NHPI-005 -(095)E

NHPI-000 -(107)E

HSNH-PIG -(   )0

--()

--()

--()

--()

--()

 310-9E  -()

  

  

  

  

  

  

  

  

  

  

  

  

8707 RESEARCH DRIVE

689 EAST SAN BERNARDINO ROAD

8555 BANANA AVENUE

28548 LIVINGSTON AVENUE

11650 WESTERN AVE.

10101 ETON AVE

902 SAN GABRIEL

BOULEVARD

2090 FERN LANE

13171 TELFAIR AVENUE

STE 101

2090 FERN LANE

2090 FERN LANE

13171 TELFAIR AVE.

#101

ROSEMEAD, CA 91770

GLENDALE, CA 91208

SYLMAR, CA 91342

GLENDALE CA 91226

GLENDALE, CA 91208

SYLMAR, CA 91342

Accepted

Location
Storm Water
Plan
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07District

07-LA-5-25.2/27.5

07-LA-5-26.7/29.4

07-LA-5-29.4/31.6

07-LA-5-31.4/39.4

07-LA-5-39.4/88.6

07-LA-5-C 43.9/C46.3

Fed Aid

HA42

HB5

HB5

20.20

201131

HB1

HA22

Pgm Code

IN LOS ANGELES ON ROUTE 5 FROM

COLORADO EXTENSION TO HAZEL STREET

PUC AND ON ROUTE 134 FROM VICTORY

BOULEVARD/RIVERSIDE DRIVE TO S

IN LOS ANGELES COUNTY IN LOS

ANGELES, GLENDALE AND BURBANK FROM

ROUTE 5/134 SEPARATION TO MAGNOLIA

BOULEVARD OVERCROSSING

IN LOS ANGELES COUNTY IN BURBANK FROM

WEST MAGNOLIA BOULEVARD  OVERCROSSING

TO 0.3 MILE NORTH OF BUENA VISTA

STREET/WINONA AVENUE 

L.A. COUNTY ON RTE 5 & 170 TO REPLACE

35 IRRIGATION CONTROLLERS W/NEW SMART

CNTRLLRPER EXEC ORDER DROUGHT

PROCLAMATION DIR'S EMERG

IN LOS ANGELES COUNTY, BETWEEN SR-170

AND KERN COUNTY LINE

IN LA, RT 5 TRUCK LANES CNTY LN  ROAD

OVERHEAD TO 0.2 MILE SOUTH OF WELDON

CANYON OVERCROSSING

Description 

EROSION CONTROL AND SLOPE PAVING

CONSTRUCT HOV LANES

REALIGN ROUTE 5 AND RAILROAD TRACKS

REPLACE IRRIGATION CONTROLLERS

REPLACE OVERHEAD & GROUND SIGN

ROADWAY REHAB

Type Of Work

YAKAR

SECURITY PAVING COMPANY, INC

SECURITY PAVING COMPANY INC

SIERRA LANDSCAPE DEVELOPMENT,

INC.

STATEWIDE TRAFFIC SAFETY &

SIGNS INC.

SECURITY PAVING COMPANY, INC.

Contractor

COVINA, CA 91723

SYLMAR, CA 91342

SYLMAR, CA 91342

SOUTH EL MONTE, CA 91733

NIPOMO  CA 93444

SYLMAR CA 91342

AZIMA, HASSAN

SHIH, JAMES

GURFINKEL, VLADIMIR

EID, EMILE

SALMAN, RIDWAN

AL-JAMAL, ABDUL

Resident
Engineer

(626)572-6732

(818)333-9876

(562)572-5538

(818)768-1939

(661)257-0273

(805)797-1348

 $2,574,723

 $63,816,521

 $191,822,704

 $1,185,000

 $2,448,553

 $16,062,582

Bid + CCOs

 $2,285,324

 $43,402,591

 $97,584,730

 $845,510

 $331,173

 $3,716,967

Comp To  date

 $2,464

 $284,901

 $2,587,459

 $0

 $137,188

 $1,994,046

This Month

11/07/13

12/06/10

11/29/12

05/28/15

12/23/15

01/13/16

Awarded

12/09/13

12/20/10

12/20/12

10/21/15

01/12/16

02/01/16

Approved

12/05/17

02/15/19

01/03/20

09/26/16

10/21/16

03/19/18

Est Comp

 0%

 100%

 47%

 100%

 86%

 16%

%Time

 0%

 67%

 51%

 71%

 14%

 23%

% Work 

PLANT EST

SATIS

OVER RUN

 

OVER RUN

 

 

Message

07-2777U4

07-121844

07-1218W4

07-308704

07-243204

07-302904

Contract 

NHPI- 005-(086)E

CMLN-6207-(055)

IM- 005-(078)

  

NHPI-005 -(   )3

NHPI-005 -(   )3

--()

--()

--()

  

 112-  E -()

 115-  E -()

  

  

  

  

  

  

  

SWPPP

SWPPP

  

  

  

689 EAST SAN BERNARDINO ROAD

13170 TELFAIR AVENUE

13170 TELFAIR AVENUE

2209 1/2 CHICO AVE

522 LINDON LANE

13170 TELFAIR AVE

3212 ROSEMEAD BLVD,

SUITE 100

601 S GLENOAKS BLVD

SUITE 310

13171 TELFAIR AVE,

STE 101

9225 CRANFORD AVE

25061 W AVENUE

STANFORD, #70

13171 TELFAIR AVE

#101

EL MONTE, CA 91731

BURBANK, CA 91502

SYLMAR, CA 91342

PACOIMA, CA 91331

VALENCIA, CA 91355

SYLMAR, CA 91342

Accepted

Location
Storm Water
Plan
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07District

07-LA-5-/0

07-LA-5-/1.5

07-LA-5-/0

07-LA-5-/0

07-LA-5-/0

07-LA-10-1.0/31.2

Fed Aid

20.20

201130

HB5

HA42

20.20

201130

HA23

20.20

201130

Pgm Code

IN LOS ANGELES COUNTY TO FELL, CHIP,

AND/ OR HAUL AWAY DISEASED TREES AND

CATALOGUE THEM WITH GPS LOC.,

SPECIES, ETC. DIR'S EMERGE

IN LOS ANGELES AND ORANGE COUNTIES IN

BUENO PARK, LA MIRADA, CERRITOS SANTA

FE SPRINGS FROM ARTESIA BLVD

UNDERCROSSING TO NORTH FO

IN THE CITY OF LOS ANGELES, AT LOS

ANGELES RIVER DRAINAGE SYSTEM

LA COUNTY VARIOUS LOCS ON

5,47,91,105,110,405,605,710 TO

FELL/CHIP&HAUL AWAY 1,010 DAMAGED

INFESTED TREES  DIR'S EMERGENCY FORCE

A

IN LOS ANGELES COUNTY, ON US-101, I-

5, AND SR-47, AT VARIOUS LOCATIONS

L.A. COUNTY ON RTE 10 TO REPLACE 36

IRRIGATION CONTROLLERS W/NEW SMART

CNTRLLRPER EXEC ORDER DROUGHT

PROCLAMATION DIR'S EMERGENCY 

Description 

REMOVAL OF DISEASED,HIGH RISK TREES

WIDEN AND REALIGN FREEWAY (SEGMENT

SAND FILTERS AND BIOFILTRATION

FELL,CHIP&HAUL DAMAGED DISEASED

TREES

REPAIR & REPLACE STOLEN ELECTRICAL

REPLACE IRRIGATION CONTROLLERS

Type Of Work

URBAN TREE CARE INC

SECURITY PAVING COMPANY, INC.

ORTIZ ENTERPRISES, INC.

DAVEY TREE SURGERY COMPANY

YAKAR

SIERRA LANDSCAPE DEVELOPMENT,

INC.

Contractor

CANYON COUNTRY

SYLMAR  CA 91342

IRVINE  CA 92618

LIVERMORE, CA 94551

COVINA  CA 91723

SOUTH EL MONTE, CA 91733

EID, EMILE

SAKER, G.

GALLARDO, SAM

OREGEL, MARTIN

WANG, PAUL

SAMY, RAGY

Resident
Engineer

(818)768-1939

(562)345-3125

(310)609-0264

(562)401-3333

(562)345-3144

(213)804-0498

 $2,000,000

 $139,567,930

 $16,215,827

 $2,585,000

 $8,172,155

 $1,285,000

Bid + CCOs

 $421,165

 $0

 $15,867,818

 $153,655

 $7,638,696

 $710,203

Comp To  date

 $0

 $0

 $0

 $0

 $1,337,312

 $0

This Month

05/10/16

05/27/16

12/31/14

05/26/16

01/23/15

08/11/15

Awarded

07/05/16

07/15/16

01/29/15

07/12/16

02/27/15

11/02/15

Approved

01/20/17

10/31/16

03/10/17

02/23/17

12/30/16

Est Comp

 37%

 0%

 100%

 19%

 84%

 100%

%Time

 21%

 0%

 96%

 6%

 93%

 55%

% Work 

 

 

SUSPENDED

 

 

OVER RUN

Message

07-4X9104

07-2159U4

07-259024

07-4X9504

07-3X9204

07-4X6504

Contract 

  

NHPI-0052-(981)N

NHP-X037-(168)E

  

NHP-X037-(174)E

  

  

MO06-62 0-(062)N

--()

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

16654 SOLEDAD CANYON ROAD

13170 TELFAIR AVE

6 CUSHING SUITE 200

P.O. BOX 5015

689 EAST SAN BERNARDINO RD

2209 1/2 CHICO AVE

9225 CRANFORD AVE.

13230 FIRESTONE BLVD

18730 S WILMINGTON

AVE STE 103

11229 S. WOODRUFF

AVE.

13230 FIRESTONE BLVD

SUITE E-2

902 SAN GABRIEL BLVD.

PACOIMA, CA 91331

SANTA FE SPRINGS, CA

90670

RANCHO DOMINGUEZ CA

90220

DOWNEY, CA 90241

SANTA FE SPRINGS, CA

90670

ROSEMEAD, CA 91770

Accepted

Location
Storm Water
Plan
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07District

07-LA-10-2.0/18

07-LA-10-2.1/14.8

07-LA-10-5.5/14.8

07-LA-10-18.5/0

07-LA-10-20.2/23.6

07-LA-10-26.8/30.8

Fed Aid

HA23

HB4N

HA42

HM4

HM3

HA21

Pgm Code

IN LOS ANGELES COUNTY, ON I-10,  SR-

90, AND I-110 AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY, FROM SR-1 TO

I-110

IN LA COUNTY IN LOS ANGELES AT

BALLONA CREEK

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN ROSEMEAD AND EL MONTE, BETWEEN

ROSEMEAD BLVD AND I-605 FREEWAY

AVENUE OFF RAMP UNDERCROSSING

Description 

REPAIR & REPLACE STOLEN ELECTRICAL

UPGRADE RAMP METERING SYSTEM

SAND FILTERS & INFILTRATION DEVICES

REPLACE OVERHEAD SIGNS

JOINT SEALS, METH DECK, MINOR PAINT

BRIDGE PRESERVATION/JOINT SEALS,

Type Of Work

CROSSTOWN ELECTRICAL & DATA,

INC.

CROSSTOWN ELECTRICAL & DATA,

INC.

BALTAZAR CONSTRUCTION INC

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

O'DONNEL CONSTRUCTION, INC.

ODONNELL CONSTRUCTION, INC.

Contractor

IRWINDALE  CA 91706

IRWINDALE  CA 91706

COVINA CA 91722

IRVINE, CA 92606

SAN DIMAS, CA 91773

SAN DIMAS  CA 91773

FARDOUN, MIKE

ALONZO, BERNARD

RAM, MAHINDA

SAMY, RAGY

AZIMA, HASSAN

IZADPANAH, MOE

Resident
Engineer

(626)339-1601

(562)345-3145

(310)821-1847

(213)804-0498

(626)572-6732

(626)572-6732

 $6,089,026

 $2,694,946

 $2,167,982

 $1,955,906

 $486,159

 $885,228

Bid + CCOs

 $4,659,435

 $295,050

 $2,148,263

 $1,857,147

 $402,754

 $0

Comp To  date

 $152,217

 $127,750

 $0

 $0

 $26,915

 $0

This Month

12/03/14

11/30/15

03/10/14

03/24/14

03/22/16

09/06/16

Awarded

12/24/14

12/17/15

03/19/14

04/09/14

04/18/16

09/28/16

Approved

11/17/16

05/01/17

02/03/17

12/30/16

12/30/16

Est Comp

 89%

 36%

 42%

 63%

 58%

 0%

%Time

 76%

 11%

 99%

 95%

 82%

 0%

% Work 

 

 

SUSPENDED

 

 

 

Message

07-3X9104

07-308604

07-259204

07-1W2204

07-2W6404

07-2W6604

Contract 

NHP-X037-(171)E

NHPI-X037-(187)E

NHPI-010 -(819)E

  

  

NHPI-0101-(832)E

--()

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

5463 DIAZ ST.

5463 DIAZ ST.

236 E ARROW HWY

16351 CONSTRUCTION CIRCLEWEST

559 W. COVINA BLVD.

559 W COVINA BLVD

1041 W BADILLO SUITE

112

13230 FIRESTONE BLVD

STE E-2

12975 CULVER BLVD

902 SAN GABRIEL BLVD

3212 ROSEMEAD

BOULEVARD STE100

3212 ROSEMEAD BLVD.,

SUITE 100

COVINA CA 91722

SANTA FE SPRINGS, CA

90670

LOS ANGELES CA 90066

ROSEMEAD, CA 91770

EL MONTE, CA 91731

EL MONTE, CA 91731

Accepted

Location
Storm Water
Plan
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07District

07-LA-10-31.1/42.5

07-LA-10-31.1/32.3

07-LA-10-33.2/37.2

07-LA-10-37.2/42.4

07-LA-10-/0

07-LA-14-24.9/69.9

Fed Aid

HM3

HB4N

HB5

HB5

HA21

HM3

Pgm Code

IN LOS ANGELES COUNTY ON ROUTES 10,

210, 605, 71 AND 39.

IN LA COUNTY IN SAN GABRIEL RIVER FWY

(RTE 605) & SAN BERNARDINO FWY (RTE

10) FR10 & 605 INTER TO 0.8 M E/RTE

10&605 INTERAT RTE 1

LA COUNTY IN CITY OF BALDWIN PARK AND

WEST COVINA FROM PUENTE AVENUE TO

CITRUS STREET

IN LA COUNTY FROM CITRUS STREET IN

WEST COVINA TO ROUTE 57 IN POMONA

IN LA @ VAR LOCS

IN LOS ANGELES COUNTY ON ROUTES 14,

5, 138 AND 210.

Description 

BRIDGE PRESERVATION/PATCH SPALLS,

INTERCHANGE IMPROVEMENTS DESIGN

BUILD

CONSTRUCT HOV LANES & SOUNDWALLS

WIDEN FREEWAY, CONSTRUCT HOV LANES

JT SEAL,METH DECK,SPALL REPR,EPOXY

PATCH DECK SPALLS, METHACRYLATE

Type Of Work

ODONNELL CONSTRUCTION, INC.

M C M CONSTRUCTION

AMES CONSTRUCTION, INC.

GUY F. ATKINSON

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

VELARDE CONCRETE CONSTRUCTION,

INC.

Contractor

SAN DIMAS  CA 91773

NORTH HIGHLANDS, CA 945603001

BURNSVILLE, MN 55306

IRVINE  CA 92612

IRVINE, CA 92606

SAN FERNANDO  CA 91340

AZIMA, HASSAN

AZIMA, HASSAN

PUNJABI, RAJ

CAO, RUDY

SAYKALI, ZARIF

SALMAN, RIDWAN

Resident
Engineer

(626)572-6732

(626)572-6732

(626)339-1601

(909)594-3739

(310)345-6274

(661)257-0273

 $594,774

 $59,469,349

 $94,051,835

 $172,973,009

 $1,010,378

 $618,772

Bid + CCOs

 $110,219

 $59,274,718

 $41,516,789

 $17,315,220

 $1,007,348

 $219,643

Comp To  date

 $99,019

 $0

 $1,248,610

 $10,853,218

 $0

 $218,199

This Month

05/27/16

02/29/12

02/10/14

11/16/15

07/10/15

05/18/16

Awarded

06/20/16

04/20/12

02/27/14

12/08/15

07/29/15

06/15/16

Approved

12/30/16

08/20/16

06/28/19

06/30/22

09/18/16

12/05/16

Est Comp

 46%

 45%

 43%

 7%

 76%

 61%

%Time

 19%

 99%

 44%

 10%

 100%

 37%

% Work 

 

 

 

 

 

 

Message

07-2W9504

07-245404

07-1170U4

07-1193U4

07-2W7004

07-3W0804

Contract 

  

NHI-X037-(154)N

CMLN-6207-(059)

NHPI- 010-(829)E

NHP-X037-(176)E

  

  

--()

--()

LN62-07 0-(0)

--()

  

  

  

  

--()

  

  

  

  

  

  

  

  

559 W COVINA BLVD

P.O. BOX 620

2000 AMES DRIVE

18201 VON KARMAN AVE STE 800

16351 CONSTRUCTION CIRCLEWEST

523 S. BRAND BLVD.

3212 ROSEMEAD BLVD

SUITE 100

11310 VALLEY BLVD

1041 W. BADILLO,

SUITE 112

721 BREA CANYON RD

STE 6

12975 CULVER BLVD

25061 W AVENUE

STANFORD #70

EL MONTE CA 91731

EL MONTE, CA 91731

COVINA, CA 91722

WALNUT, CA 91789

LOS ANGELES, CA 90066

VALENCIA CA 91355

Accepted

Location
Storm Water
Plan
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07District

07-LA-14-28.7/30.9

07-LA-14-56.5/57

07-LA-18-.1/.1

07-LA-23-/8.9

07-LA-39-21.6/21.9

07-LA-39-28.0/31

Fed Aid

HM1

TEA10

HA21

HM1

HA23

20.20

201130

Pgm Code

IN LOS ANGELES COUNTY, IN SANTA

CLARITA FROM 1.0 MILE SOUTH OF GOLDEN

VALLEY ROAD OVERCROSSING TO VIA

PRINCESSA UNDERCROSSING

IN LOS ANGELES COUNTY NEAR PALMDALE

FROM 0.3 MILE NORTH OF COURSON RANCH

ROAD TO 0.3 MILE SOUTH OF  BARREL

SPRINGS ROAD

IN LOS ANGELES COUNTY ON ROUTE 18

IN LOS ANGELES COUNTY, BETWEEN DECKER

EDISON ROAD AND SYCAMORE  CANYON

ROAD, SLURRY SEAL AND  SHOULDER

BACKING

IN LOS ANGELES COUNTY, IN ANGELES

NATIONAL FOREST, ON SAN GABRIEL

CANYON ROAD AT PM 21.67 AND PM 21.97

L.A. COUTNY RTE 39 ANGELES NATIONAL

FORESTREPAIR & RESTORATION OF

DRAINAGE SYSTEMS &ADJACENT FACILITIES

DUE TO FIRE & EL NINO DIR'

Description 

0.1 FT OVERLAY, RHMA - G.

TRANSPORTATION ENHANCEMENT

REPLACE BRIDGE DECK AND RAIL

SLURRY SEAL, SHOULDER BACKING

REPAIR SLOPE FAILURE *DIRECTOR'S

REPAIR & RESTORE DRAINAGE SYSTEMS &

SLOPES

Type Of Work

ALL AMERICAN ASPHALT

STL LANDSCAPE INC

MCM CONSTRUCTION, INC.

PAVEMENT COATINGS CO.

CHUMO CONSTRUCTION INC.

O'DONNELL CONSTRUCTION INC.

Contractor

CORONA  CA 92879

LOS ANGELES CA 90001

NORTH HIGHLANDS  CA 95660

JURUPA VALLEY  CA 91752

BALDWIN PARK  CA 91706

SAN DIMAS, CA 91773

WIDJAJA, DANIEL

VAZIRANI, MANSUKH

VAZIRANI, MANSUKH

ARROYO, HECTOR

CHOU, MICHAEL

RAMIN, SIXTO

Resident
Engineer

(661)257-0273

(661)726-0148

(661)726-0148

(805)480-4928

(626)339-1601

(626)339-1601

 $1,496,945

 $594,400

 $2,991,451

 $770,905

 $1,646,406

 $1,985,000

Bid + CCOs

 $1,370,291

 $499,730

 $1,291,524

 $781,669

 $1,627,766

 $811,790

Comp To  date

 $771,658

 $2,840

 $102,951

 $91,715

 $57,907

 $0

This Month

05/11/16

04/17/14

12/09/14

05/17/16

11/25/14

02/01/16

Awarded

05/26/16

05/13/14

12/31/14

06/02/16

12/18/14

04/07/16

Approved

09/26/16

07/09/18

04/15/17

09/23/16

01/06/17

10/31/16

Est Comp

 95%

 0%

 97%

 60%

 55%

 100%

%Time

 90%

 0%

 43%

 98%

 96%

 41%

% Work 

 

PLANT EST

SATIS

 

 

 

SUSPENDED

Message

07-1W8204

07-284504

07-274804

07-1W8704

07-3X8204

07-4X8104

Contract 

NHP-P014-(075)E

STP-P014-(073)E

NHP-P018-(047)E

STP-P023-(036)E

ER-45Y5-(004)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

400 EAST 6TH ST

8122 COMPTON AVE

6413 32ND STREET

10240 SAN SEVAINE WAY

14425 JOANBRIDGE STREET

559 W. COVINA BLVD.

25061 AVENUE

STANFORD, #70

45120 13TH STREET

WEST

45120 13TH STREET

WEST

1525 RANCHO CONEJO

BLVD STE102

1041 W. BADILLO SUITE

112

1041 W. BADILLO STE

112

VALENCIA, CA 91355

LANCASTER, CA 93534

LANCASTER CA 93534

THOUSAND OAKS CA 91320

COVINA, CA 91722

COVINA, CA 91722

Accepted

Location
Storm Water
Plan
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07District

07-LA-47-.9/2

07-LA-47-3.4/4.6

07-LA-57-1.7/6.2

07-LA-57-4.4/12.1

07-LA-60-.3/3.1

07-LA-60-2.6/6.3

Fed Aid

HA21

HA21

20.20

201130

HA22

HA42

20.20

201130

Pgm Code

IN THE CITY OF LOS ANGELES AT TERM

INAL ISLAND,VINCENT THOMAS BRIDGE 53

1471

IN LOS ANGELES COUNTY IN LONG BEACH

AND LOS ANGELES ON ROUTE 47 FROM

OCEAN BOULEVARD TO ROUTE 103

JUNCTION AND ON ROUTE 103 FROM 

IN LA COUNTY RTE 57 & 10 TO REPLACE 6

EXISIRRIGATION CONTROLLERS W/NEW

SMART CNTRLLRPER EXEC ORDER DROUGHT

PROCLAMATION DIR'S EMER

IN LOS ANGELES COUNTY, IN THE CITIES

OF DIAMOND BAR, POMONA, AND SAN

DIMAS, BETWEEN SR-60 AND I-210

IN LOS ANGELES COUNTY IN AND NEAR LOS

ANGELES FROM BOYLE AVENUE

UNDERCROSSING TO EASTERN AVENUE

OVERCROSSING FROM EYCLID UNDER CR

L.A. COUNTY ON RTE 60 TO REPLACE 18

EXIST IRRIGATION CONTROLLERS W/NEW

SMART CONTRLLPER EXEC ORDER DROUGHT

PROCLAMATION DIR'S EMER

Description 

BRIDGE SEISMIC RESTORATION

REPLACE STEEL BRIDGE WITH CIP

REPLACE IRRIGATION CONTROLLERS

PAVEMENT REHABILITATION

STORM WATER SOURCE CONTROL

REPLACE IRRIGATION CONTROLLERS

Type Of Work

GOLDEN STATE BRIDGE, INC.

M C M CONSTRUCTION INC

DIVERSIFIED LANDSCAPE COMPANY

MYERS AND SONS CONSTRUCTION,

LP

GRIFFITH COMPANY

GUILLS INC

Contractor

BENICIA  CA 945101195

WILMIMGTON, CA  90744

WILDOMAR, CA 92595

SACRAMENTO  CA 95834

BREA  CA 92821

PASADENA, CA 91104

AKBARIAN, MASSOD

SUI, HAMMER

AZIMA, HASSAN

KAROUT, REDA

AZIMA, HASSAN

PATEL, PRAVIN

Resident
Engineer

(562)860-3085

(562)216-5940

(626)572-6732

 

 

(626)572-6700

 $15,204,505

 $215,481,589

 $2,285,000

 $11,749,669

 $2,508,000

 $1,200,000

Bid + CCOs

 $241,200

 $145,088,490

 $750,513

 $0

 $0

 $805,729

Comp To  date

 $238,300

 $8,278,249

 $0

 $0

 $0

 $0

This Month

04/06/16

06/30/11

09/28/15

07/22/16

09/06/16

09/25/15

Awarded

04/18/16

07/13/11

10/26/15

08/11/16

09/28/16

12/12/15

Approved

02/01/19

09/02/18

10/15/16

12/30/16

Est Comp

 0%

 75%

 100%

 0%

 0%

 100%

%Time

 2%

 67%

 33%

 0%

 0%

 67%

% Work 

 

 

OVER RUN

 

 

OVER RUN

Message

07-290704

07-138204

07-4X6104

07-302604

07-288204

07-4X7004

Contract 

NHP-P047-(011)E

NHBR-P047-(010)N

  

STP-P057-(062)E

NHP-X037-(191)E

  

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

SWPPP

  

  

  

  

3701 MALLARD DRIVE

460 N. HENRY FORD AVENUE

21730 BUNDY CANYON ROAD

4600 NORTHGATE BLVD. SUITE 10

3050 E. BIRCH ST.

313 ORANGE GROVE BLVD 290

17912 CRUSADER AVE

SUITE 101

450 N. HENRY FORD

AVENUE

3212 ROSEMEAD BLVD

#100

902 SAN GABRIEL BLVD

CERRITOS CA 90703

WILMIMGTON, CA 90744

EL MONTE, CA 91731

ROSEMEAD, CA 91770

Accepted

Location
Storm Water
Plan
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07District

07-LA-60-7.4/8.1

07-LA-60-11.3/23.3

07-LA-60-23.8/24.5

07-LA-66-2.9/2.9

07-LA-91-6.0/21

07-LA-91-6.0/13.8

Fed Aid

HA23

HM3

HE11

HB4N

HM3

HM3

Pgm Code

IN LA COUNTY, IN CITY OF MONTEBELLO

AT PARAMOUNT BOULEVARD OVERCROSSING

IN LOS ANGELES COUNTY ON ROUTES  164,

605, 91, 60 AND 19

LA COUNTY, IN DIMOND BAR AND

INDUSTRY AT GRAND AVENUE/SR 57/60 IC

IN LOS ANGELES COUNTY AT FOOTHILL

BOULEVARD AND SUMNER AVENUE, IN THE

CITY OF POMONA

IN LA COUNTY AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FR PM 6.03/R13.86

Description 

REALIGN RAMP & APPROACHES TO NEW BR

PATCH DECK SPALLS; METHACRYLATE

CONTRUCT ON-RAMPS *PHASE 1

INSTALL TRAFFIC SIGNAL

DECK METH, APPROACH SLAB, JNT SEAL

PATCH DECK SPALLS; METHACRYLATE

Type Of Work

POWELL CONSTRUCTORS, INC.

WESTERN STRUCTURES

POWELL CONSTRUCTORS, INC.

FERREIRA CONSTRUCTION CO,,

INC.

VELARDE CONCRETE CONSTRUCTION

INC

MYERS AND SONS CONSTRUCTION,

LP

Contractor

FONTANA  CA 92335

RIVERSIDE  CA 92503

FONTANA  CA 92335

CHINO  CA 91710

SAN FERNANDO CA 91340

SACRAMENTO  CA 95834

SAMY, RAGY

BUI, KEVIN

SANDOVAL, MARTIN

FARDOUN, MIKE

GALLARDO, SAM

AKBARIAN, MASSOD

Resident
Engineer

(213)804-0498

(562)401-3333

(909)594-9311

(626)339-1601

(310)609-0264

(562)860-3085

 $6,595,624

 $1,057,832

 $5,080,084

 $403,921

 $1,246,831

 $889,092

Bid + CCOs

 $2,886,000

 $426,387

 $550,695

 $0

 $1,551,285

 $495,025

Comp To  date

 $327,532

 $95,438

 $0

 $0

 $15,640

 $402,175

This Month

11/16/15

03/22/16

01/08/16

06/17/16

06/10/14

05/05/16

Awarded

12/01/15

04/12/16

01/25/16

07/05/16

06/25/14

06/02/16

Approved

02/21/17

10/30/16

03/30/18

10/31/16

12/08/16

Est Comp

 31%

 85%

 6%

 0%

 94%

 55%

%Time

 43%

 40%

 11%

 0%

 99%

 56%

% Work 

 

 

 

SUSPENDED

SUSPENDED

 

Message

07-3X7114

07-2W9604

07-255104

07-4T7104

07-1W6104

07-3W0504

Contract 

STP-19P1-(004)E

  

  

HSST-PG  -(   )S

  

  

--()

  

  

6009-E   -()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

8555 BANANA AVENUE

6005 TYLER STREET

8555 BANANA AVENUE

15188 VISTA DEL RIO AVE

523 S BRAND BLVD SUITE 201

4600 NORTHGATE BLVD. SUITE 10

902 SAN GABRIEL BLVD

11229 S. WOODRUFF

AVE.

721 BREA CANYON RD #6

1041 W. BADILLO ST

SUITE 112

18730 S WILMINGTON

AVE STE 103

17912 CRUSADER AVE

SUITE 101

ROSEMEAD, CA 91770

DOWNEY, CA 90241

WALNUT, CA 91789

COVINA, CA 91722

RANCHO DOMINGUEZ CA

90220

CERRITOS CA 90703

Accepted

Location
Storm Water
Plan
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07District

07-LA-91-6.1/11.4

07-LA-91-6.5/11

07-LA-91-11.3/20.7

07-LA-91-12.4/16.6

07-LA-101-1.4/6.7

07-LA-101-1.8/15.6

Fed Aid

HM1

HB1

HA22

20.20

201130

20.20

201130

HB34

Pgm Code

IN LOS ANGELES COUNTY ON ROUTE 91

FROM 0.1 MILE EAST OF VERMONT AVE TO

BUTLER AVE UNDERCROSSING AND ON ROUTE

110 FROM 0.3 MILE SOU

IN LOS ANGELES COUNTY ON ROUTES 91

AND 105 AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY, BETWEEN I-710

IN LONG BEACH AND 183RD STREET IN

CERRITOS

L.A. COUNTY ON RTE 91 TO REPLACE 25

EXIST IRRIGATION CONTROLLERS W/NEW

SMART CNTRLLRPER EXEC ORDER DROUGHT

PROCLAMATION DIR'S EMER

L.A. COUNTY ON RTE 101 TO REPLACE 1

EXIST IRRIGATION CONTROLLER W/NEW

SMART CONTRLLRPER EXEC ORDER DROUGHT

PROCLAMATION DIR'S EMER

IN LA CNTY IN LA AT VAR LOCS FROM

BEAUDRY AVE TO HAZELTINE AVE  AVENUE

Description 

PCC GRIND, SLABS REPAIR, GRIND

INSTALL CONCRETE BARRIERS &

MAJOR ROADWAY REHABILITATION

REPLACE IRRIGATION CONTROLLERS

REPLACE IRRIGATION CONTROLLER

PLANTING AND IRRIGATION

Type Of Work

SECURITY PAVING COMPANY, INC.

AUTOBAHN CONSTRUCTION INC.

USS CAL BUILDERS

ROCK BOTTOM INC.

LANDSCAPE SUPPORT SERVICES INC

YAKAR

Contractor

SYLMAR  CA 91342

ORANGE  CA 92867

STANTON  CA 90680

BAKERSFIELD, CA 93308

SHERMAN OAKS, CA 91403

COVINA  CA 91723

FREMPONG, S.

AKBARIAN, MASSOD

TRAN, KELVIN

SOHEILI, ANDY

PATEL, PRAVIN

PATEL, PRAVIN

Resident
Engineer

 

(562)860-3085

(562)401-3333

(310)609-0264

(626)572-6700

(626)572-6700

 $4,689,689

 $7,950,688

 $15,242,986

 $1,985,000

 $1,185,000

 $898,460

Bid + CCOs

 $1,565,276

 $565,682

 $521,121

 $975,195

 $891,528

 $786,560

Comp To  date

 $1,466,536

 $129,400

 $326,189

 $0

 $0

 $2,700

This Month

05/19/16

12/30/15

01/13/16

09/25/15

09/25/15

12/23/14

Awarded

06/13/16

01/25/16

02/03/16

11/17/15

01/06/16

01/29/15

Approved

01/26/17

12/30/17

10/20/17

11/21/16

12/30/16

05/22/19

Est Comp

 29%

 9%

 22%

 76%

 100%

 0%

%Time

 33%

 7%

 3%

 49%

 75%

 0%

% Work 

 

 

 

 

OVER RUN

PLANT EST

SATIS

Message

07-1W9804

07-290104

07-306204

07-4X6904

07-4X7304

07-2838U4

Contract 

NHP-X037-(193)E

HSNH-PG  -(   )X

NHP-P091-(142)E

  

  

STPE-X037-(173)E

--()

7184-  E -()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

13170 TELFAIR AVE

933 N. BATAVIA ST.

8051 MAIN STREET

2724 LANDCO DR

15260 VENTURA BLVD #1150

689 EAST SAN BERNARDINO RD

17912 CRUSADER AVE.

SUITE 101

11229 S WOODRUFF

AVENUE

18730 S. WILMINGTON

AVE. SUITE 103

902 S SAN GABRIEL

BLVD

902 SAN GABRIEL BLVD

CERRITOS, CA 90703

DOWNEY, CA 90241

RANCHO DOMINGUEZ, CA

90220

ROSEMEAD, CA 91770

ROSEMEAD CA 91770

Accepted

Location
Storm Water
Plan
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07District

07-LA-101-1.8/8.4

07-LA-101-8.5/9.5

07-LA-101-9.2/38.2

07-LA-101-11.4/11.8

07-LA-101-11.8/35.3

07-LA-101-16.7/16.7

Fed Aid

HA22

HB1

20.20

201130

HB34

HA22

HB4N

Pgm Code

IN LA CITY ON US-101 BETWEEN JCT110

STREET UP TO PILGRIMAGE OC

LA COUNTY FROM BARHAM BOULEVARD

OVERCROSSING BRIDGE TO 720 FEET

SOUTH OF MULHALLAND DRIVE

OVERCROSSING BRIDGE

IN LA COUNTY RTE 101 TO REPLACE 37

EXISTNGIRRIGATION CONTROLLERS W/NEW

SMART CNTRLLRPER EXEC ORDER DROUGHT

PROCLAMATION DIR'S EMER

IN LOS ANGELES AT ROUTE 101/134/170

INTERCHANGE

IN LA COUNTY FROM JUNCTION 170 TO

VIRGENES CANYON ROAD

IN LOS ANGELES NORTHBOUND 101 OFF-

RAMP AT SEPULVEDA BOULEVARD

Description 

ROADSIDE SAFETY IMPROVEMENTS

INSTALL SAFETY LIGHT & MBGR BARRIER

REPLACE IRRIGATION CONTROLLERS

MAINTENANCE SAFETY *2012 SHOPP

SLAB REPLACEMENT/COLDPLANE AC O/L

CURB RAMPS/MODIFY SIGNAL/LIGHTING

Type Of Work

OHL USA, INC.

HIGHLAND CONSTRUCTION, INC.

LANDSCAPE SUPPORT SERVICES

MARTINEZ LANDSCAPE CO., INC.

MYERS AND SONS CONSTRUCTION,

LP

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

IRVINE CA 92614

ORANGE  CA 92868

SHERMAN OAKS, CA 91403

SYLMAR  CA 91342

SACRAMENTO  CA 95834

IRVINE, CA 62606

IZADPANAH, MOE

MOHSENZADEH, ALI

EID, EMILE

AMADI, PATRICIA

EID, EMILE

SAYKALI, ZARIF

Resident
Engineer

(626)572-6734

(818)364-2760

(818)768-1939

(818)364-2760

(818)768-1939

(310)345-6274

 $19,154,608

 $1,535,214

 $2,985,000

 $1,278,755

 $54,300,285

 $286,977

Bid + CCOs

 $17,645,106

 $831,953

 $2,510,924

 $505,728

 $35,356,646

 $80,475

Comp To  date

 $34,009

 $247,875

 $0

 $168,450

 $4,735,178

 $54,300

This Month

09/15/14

12/30/15

07/15/15

09/29/15

11/19/14

05/11/15

Awarded

09/30/14

01/19/16

08/13/15

10/14/15

12/10/14

06/09/15

Approved

11/28/16

05/15/17

07/21/16

12/30/17

02/24/17

12/14/16

Est Comp

 88%

 24%

 100%

 39%

 77%

 6%

%Time

 87%

 54%

 100%

 40%

 65%

 28%

% Work 

 

 

COMPLETED

 

 

 

Message

07-295504

07-287604

07-4X5404

07-292104

07-294704

07-4T6104

Contract 

NHP-Q101-(250)E

HSNH-PG  -(   )Q

  

NHP-X037-(182)E

NHP-Q101-(247)E

  

--()

1279-  E -()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1920 MAIN STREET SUITE 310

133 N. PIXLEY STREET

15260 VENTURA BLVD #1150

12357 SAN FERNANDO ROAD

4600 NORTHGATE BLVD

16351 CONSTRUCTION CIRCLEWEST

3212 ROSEMEAD

BOULEVARD STE100

13171 TELFAIR AVE

SUITE 101

9225 CRANFORD AVE

13171 TELFAIR AVE

SUITE 101

9225 CRANFORD AVE

12975 CULVER BLVD.

EL MONTE CA 91731

SYLMAR, CA 91342

PACOIMA, CA 91331

SYLMAR, CA 91342

PACOIMA, CA 91331

LOS ANGELES, CA.90066

Accepted

08/23/16

Location
Storm Water
Plan
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07District

07-LA-101-/7.3

07-LA-101-/17.2

07-LA-101-/.1

07-LA-101-/25.9

07-LA-103-.9/1.2

07-LA-105-.9/13.1

Fed Aid

HM3

HB4N

HB1

HB1

HA21

HM3

Pgm Code

IN L A COUNTY AT VARIOUS LOCATIONS ON

ROUTES 101, 60, 5 AND 10.

IN THE CITY OF LOS ANGELES, FROM

ROUTE 5 TO ROUTE 405

LA COUNTY IN LA FROM SOUTHBOUND

ROUTE 101 TO EASTBOUND ROUTE 10

CONNECTOR AND WESTBOUND ROUTE 10 TO

NORTHBOUND ROUTE 101

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT VARIOUS LOCATIONS FROM ROUTE 5/60

SEPARATION TO 0.1 MILE WEST OF

VENTURA BLVD OC AND ON R

IN LOS ANGELES COUNTY ON ROUTE 103 AT

ANAHEIM STREET OVERHEAD

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS ON ROUTES 405, 105, 110 AND

1.

Description 

PLACE METHACRYLATE ON BRIDGE DECK,

INSTALL HIGH INTENSITY

INSTALL CONCRETE BARRIER, FLASHING

ROADSIDE SAFETY IMPROVMENTS

CLEAN AND PAINT STEEL BRIDGE

PATCH DECK SPALLS; METHACRYLATE

Type Of Work

VELARDE CONCRETE CONSTRUCTION,

INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

CL COATINGS, INC. DBA CL

INDUSTRIAL COATINGS, INC.

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

Contractor

SAN FERNANDO  CA 91340

IRVINE, CA 92606

IRVINE, CA 92606

IRVINE  CA 92606

STANTON  CA 90680

TEMPE  AZ 85282

AZIMA, HASSAN

CHAVEZ, EFRAIM

PATEL, PRAVIN

EID, EMILE

BUI, KEVIN

FAYAD, HASSAN

Resident
Engineer

(626)572-6732

(818)364-2760

(626)572-6700

(818)768-1939

(562)401-3333

(562)860-3085

 $785,840

 $3,013,717

 $2,380,064

 $11,499,402

 $2,932,356

 $1,420,858

Bid + CCOs

 $161,899

 $2,057,123

 $745,002

 $881,723

 $17,394

 $1,179,901

Comp To  date

 $109,346

 $370,556

 $140,060

 $634,357

 $4,404

 $169,474

This Month

04/19/16

12/30/15

12/22/15

05/12/16

04/13/16

05/09/16

Awarded

05/06/16

01/19/16

01/12/16

05/26/16

05/02/16

05/26/16

Approved

12/05/16

10/13/16

02/02/17

05/18/17

03/30/18

12/30/16

Est Comp

 54%

 85%

 24%

 7%

 15%

 79%

%Time

 21%

 68%

 31%

 8%

 1%

 82%

% Work 

 

 

 

 

 

 

Message

07-3W0904

07-207604

07-287104

07-2827U4

07-4Y8504

07-3W1004

Contract 

  

NHP-Q101-(281)E

HSNH-PG  -(   )Q

NHP-X037-(192)E

NHP-P103-(004)E

  

  

--()

1280-  E -()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

523 S. BRAND BLVD STE 201

16351 CONSTRUCTION CIRCLEWEST

16351 CONSTRUCTION CIRCLEWEST

16351 CONSTRUCTION CIRCLE WES

11650 WESTERN AVE.

1310 W. 23RD STREET

3212 ROSEMEAD

BOULEVARD STE100

13171 TELFAIR AVE STE

101

902 SAN GABRIEL BLVD

9225 CRANFORD AVE.

11229 S. WOODRUFF

AVENUE

17912 CRUSADER AVE.

SUITE 101

EL MONTE CA 91731

SYLMAR, CA 91342

ROSEMEAD, CA 91770

PACOIMA, CA 91331

DPWMEU. CA/ 90241

CERRITOS, CA 90702

Accepted

Location
Storm Water
Plan
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07District

07-LA-105-1.7/14.1

07-LA-105-12.7/14.1

07-LA-105-13.5/18

07-LA-105-14.1/18.1

07-LA-110-1.2/21.4

07-LA-110-7.0/16.7

Fed Aid

20.20

201130

HB1

HM3

20.20

201130

20.20

201130

HA21

Pgm Code

IN LA COUNTY RTE 105 TO REPLACE 33

EXISTNGIRRIGATION CONTROLLERS W/NEW

SMART CNTRLLRPER EXEC ORDER DROUGH

PROCLAMATION DIR'S EMERG

IN LOS ANGELES COUNTY AT ROUTE 105

AND 710 INTERCHANGE

IN LA, RTE 105 FR PM 13.14/17.88

L.A. COUNTY ON RTE 105 TO REPLACE 16

EXISTIRRIGATION CONTROLLERS W/NEW

SMART CNTRLLRPER EXEC ORDER DROUGHT

PROCLAMATION DIR'S EMER

IN LA COUNTY RTE 110 TO REPLACE 36

EXISTNGIRRIGATION CONTROLLERS W/NEW

SMART CNTRLLRPER EXEC ORDER DROUGHT

PROCLAMATION DIR'S EMER

IN LOS ANGELES, BETWEEN W. CARSON

STREET AND W. 76TH STREET

Description 

REPLACE IRRIGATION CONTROLLERS ALONG

RT105

INSTALL SAFETY LIGHTING/SIGNING

DECH METH, DECK SPALL, JOINT SEAL

REPLACE IRRIGATION CONTROLLERS

REPLACE IRRIGATION CONTROLLERS

BRIDGE PRESERVATION / MINOR BRIDGE

Type Of Work

DIVERSIFIED LANDSCAPE COMPANY

PTM GENERAL ENGINEERING

SERVICES INC.

J. FRANCIS COMPANY

LANDSCAPE SUPPORT SERVICES INC

DIVERSIFIED LANDSCAPE COMPANY

AUTOBAHN CONSTRUCTION INC.

Contractor

WILDOMAR, CA 92595

RIVERSIDE  CA 92504

RIVERSIDE  CA 925045730

SHERMAN OAKS, CA 91403

WILDOMAR, CA 92595

ORANGE  CA 92867

YOHANNES, BIZEN

HERRERA, EDGAR

SAAD, HUSSEIN

YOHANNES, BIZEN

SOHEILI, ANDY

HERRERA, EDGAR

Resident
Engineer

(562)401-3333

(310)609-0264

(562)860-3085

(562)401-3333

(310)609-0264

(310)609-0264

 $2,085,000

 $3,244,199

 $1,128,105

 $1,485,000

 $2,585,000

 $1,019,117

Bid + CCOs

 $1,434,160

 $2,500

 $1,105,474

 $1,353,069

 $1,778,573

 $1,082,128

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

08/05/15

12/11/15

02/25/15

10/14/15

08/05/15

07/29/15

Awarded

10/07/15

12/22/15

03/10/15

12/18/15

09/03/15

08/14/15

Approved

10/31/16

01/31/17

10/30/16

09/30/16

10/06/16

08/19/16

Est Comp

 100%

 1%

 91%

 100%

 100%

 100%

%Time

 69%

 0%

 97%

 91%

 69%

 100%

% Work 

 

SUSPENDED

 

 

OVER RUN

COMPLETED

Message

07-4X6004

07-297204

07-2W0604

07-4X6804

07-4X6604

07-2W7304

Contract 

  

NHPG-X037-(185)E

  

  

  

NHPI- 110-(825)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

21730 BUNDY CANYON ROAD

5942 ACORN ST.

16197 KRAMERIA AVE.

14900 MAGNOLIA BLVD #55307

21730 BUNDY CANYON ROAD

933 N. BATAVIA ST.

11229 S. WOODRUFF AVE

18730 S. WILMINGTON

AVE #103

17912 CRUSADER AVE.

SUITE 101

11229 S. WOODRUFF

AVE.

18730 S. WILMINGTON

AVENUE SUITE 103

18730 S. WILMINGTON

AVE. #103

DOWNEY, CA 90241

RANCHO DOMINGUEZ, CA

90220

CERRITOS CA 90703

DOWNEY, CA 90241

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ, CA

90220

Accepted

08/25/16

Location
Storm Water
Plan
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07District

07-LA-110-8.6/14

07-LA-110-16.9/23.6

07-LA-110-23.5/23.9

07-LA-118-4.2/11.5

07-LA-118-4.6/13.7

07-LA-118-4.8/4.8

Fed Aid

HB4N

HA21

HA42

HM3

20.20

201130

HB4C

Pgm Code

LA COUNTY ON NORTHBOUND I-405 OFF

RAMP AT ARTESIA BLVD, SOUTHBOUND I-

110 OFF RAMP AT PCH

IN LA @ PM 16.98/23.69

LA COUNTY IN CITY OF LOS ANGELES ON

SOUTHBOUND AND NORTHBOUND OF ROUTE

110 AT THE ROUTE 101 INTERCHANGE

IN LOS COUNTY AT VARIOUS LOCATIONS ON

ROUTES 118, 5, 101, 170 AND 405

L.A. COUNTY ON RTE 118 TO REPLACE 63

EXISTIRRIGATION CONTROLLERS W/NEW

SMART CONTRLLPER EXEC ORDER DROUGHT

PROCLAMATION DIR'S EMER

IN LOS ANGELES COUNTY IN LOS  ANGELES

ON WESTBOUND ROUTE 118 AT TAMPA

AVENUE OFF-RAMP

Description 

RAMP/ARTERIAL SIGNALILIZED INTERSEC

JT SEAL,METH DECK,SPALL REPR,APP SL

INSTALL IRRIGATION AND PLANTS

PATCH SPALLS, METH BRIDGE, J SEALS

REPLACE IRRIGATION CONTROLLERS

WIDENING WESTBOUND OFF-RAMP

Type Of Work

CROSSTOWN ELECTRICAL & DATA,

INC.

J. MCLOUGHLIN ENGINEERING CO.,

INC.

YAKAR

J. MCLOUGHLIN ENGINEERING CO.,

INC.

MARTINEZ LANDSCAPE CO INC

BEADOR CONSTRUCTION COMPANY,

INC.

Contractor

IRWINDALE  CA 91706

RANCHO CUCAMONGA  CA 91730

COVINA, CA  91723

RANCHO CUCAMONGA  CA 91730

SYLMAR, CA 91342

CORONA  CA 92883

WANG, PAUL

PATEL, PRAVIN

SAMY, RAGY

EID, EMILE

CHAVEZ, EFRAIM

MOHSENZADEH, ALI

Resident
Engineer

(562)345-3144

(626)572-6700

(626)572-6700

(818)768-1939

(818)364-2760

(818)746-0669

 $2,159,566

 $974,785

 $1,393,291

 $1,097,737

 $2,185,000

 $1,388,300

Bid + CCOs

 $1,409,749

 $784,687

 $1,375,516

 $0

 $514,295

 $234,346

Comp To  date

 $225,925

 $111,242

 $3,600

 $0

 $0

 $234,346

This Month

09/08/15

08/31/15

10/29/13

05/10/16

07/22/15

06/27/16

Awarded

09/23/15

10/23/15

11/15/13

05/24/16

09/04/15

07/21/16

Approved

12/31/16

10/11/16

02/02/18

10/30/16

04/14/17

Est Comp

 90%

 90%

 0%

 0%

 93%

 2%

%Time

 65%

 79%

 0%

 0%

 24%

 17%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

07-293804

07-2W7404

07-2759U4

07-3W0604

07-4X5604

07-2849U4

Contract 

  

NHPI- 110-(826)E

NHP-X037-(164)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

5463 DIAZ ST.

10641 FULTON COURT

689 EAST SAN BERNARDINO RD

10641 FULTON COURT

12357 SAN FERNANDO ROAD

26320 LESTER CIRCLE

13230 FIRESTONE BLVD

STE. E-2

902 SAN GABRIEL BLVD

902 SAN GABRIEL BLVD.

9225 CRANFORD AVE

13171 TELFAIR AVE

SUITE 101

13171 TELFAIR AVE.

SANTA FE SPRINGS, CA

90670

ROSEMEAD, CA 91770

ROSEMEAD, CA 91770

PACOIMA, CA 91304

SYLMAR, CA 91342

SYLMAR, CA 91342

Accepted

Location
Storm Water
Plan
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07District

07-LA-118-11.5/13.7

07-LA-118-/0

07-LA-134-1.6/2.7

07-LA-134-5.6/9

07-LA-134-/0

07-LA-138-2.1/36.7

Fed Aid

HA42

HA23

HA42

20.20

201130

20.20

201130

HB1

Pgm Code

IN LOS ANGELES COUNTY IN LOS ANGELES

FROM ROUTE 5 INTERCHANGE TO ROUTE 210

INTERCHANGE EAST AND WESTBOUND

IN LA,ON LA-118,LA-170,LA-405 AT

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN BURBANK FROM

0.1 MILE WEST OF PASS AVENUE

OVERCROSSING TO BOB HOPE DRIVE

UNDERCROSSING

L.A. COUNTY ON RTE 134 & 110 TO

REPLACE 66IRRIGATION CONTROLLERS

W/NEW SMART CNTRLLRPER EXEC ORDER

DROUGHT PROCLAMATION DIR'S EMER

LA COUNTY VARIOUS LOCS ON 134, 210 TO

FELL/CHIP&HAUL AWAY 914 DAMAGED

INFESTED TREESDUE TO DRAUGHT

CONDITIONS  DIR'S EMERGENCY FOR

NEAR LANCASTER, FROM EAST OF ROUTE 5

TO WEST OF ROUTE 14

Description 

EROSION CONTROL

REPAIR&REPLACE STOLEN ELECT WIRING

STORM WATER SOURCE CONTROL

REPLACE IRRIGATION CONTROLLERS

FELL,CHIP&HAUL DAMAGED DISEASED

TREES

INSTALL RUMBLE STRIPS

Type Of Work

CLEAN CUT LANDSCAPE

DBX, INC.

MARTINEZ LANDSCAPE CO., INC.

GRIFFITH COMPANY

MARTINEZ LANDSCAPE CO INC

DREAMBUILDER CONSTRUCTION

CORP.

Contractor

CLOVIS CA 93619

TEMECULA  CA 92590

SYLMAR  CA 91342

BREA, CA 92821

SYLMAR, CA 91342

PLACENTIA  CA 92870

CHAVEZ, EFRAIM

MANNAA, HASSAN

SHALVIRI, ALI

ATASSI, KEVIN

DAABOUL, ABDULRAOUF

HARTANTO, HIN

Resident
Engineer

(818)364-2760

(818)364-2760

(818)637-2506

(310)909-4131

(818)637-2506

(661)726-0148

 $1,319,842

 $8,736,113

 $976,732

 $2,585,000

 $2,285,000

 $865,189

Bid + CCOs

 $1,313,174

 $6,753,021

 $937,975

 $547,372

 $143,413

 $812,021

Comp To  date

 $4,433

 $603,198

 $5,850

 $0

 $0

 $0

This Month

12/12/12

12/29/14

11/21/14

06/29/15

05/09/16

01/08/16

Awarded

01/11/13

01/21/15

12/31/14

09/04/15

06/28/16

01/25/16

Approved

03/17/17

10/30/17

11/02/18

11/18/16

12/23/16

08/31/16

Est Comp

 0%

 53%

 0%

 77%

 42%

 72%

%Time

 0%

 77%

 0%

 21%

 6%

 55%

% Work 

PLANT EST

SATIS

 

PLANT EST

SATIS

 

 

 

Message

07-2770U4

07-3X9304

07-287204

07-4X5504

07-4X9404

07-297804

Contract 

NH-P118-(063)

NHPX-037 -(175)E

NHP-P134-(037)E

  

  

NHP-P138-(054)E

--()

--()

--()

  

  

--()

  

  

  

  

  

  

SWPPP

  

  

  

  

  

8406 N ARMSTRONG AVE

42024 AVENIDA ALVARADO, SUITE

12357 SAN FERNANDO ROAD

3050 E BIRCH STREET

12357 SAN FERNANDO ROAD

1324 LAWSON LANE

13171 TELFAIR AVE,

STE 101

13171 TELFAIR AVENUE,

STE 101

2090 FERN LANE

601 S GLENOAKS BLVD

#310

2090 FERN LANE

45120 13TH STREET

WEST

SYLMAR, CA 91342

SYLMAR,CA. 91342

GLENDALE, CA 91208

BURBANK, CA 91502

GLENDALE, CA 91208

LANCASTER, CA. 93534

Accepted

09/27/16

Location
Storm Water
Plan
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07District

07-LA-138-44.9/44.9

07-LA-138-69.9/75

07-LA-170-17.7/20.3

07-LA-210-.8/4.9

07-LA-210-9.7/16.1

07-LA-210-9.7/16.1

Fed Aid

HB4N

HB1

HA42

HA42

HA22

HA22

Pgm Code

IN LA INTERSECTION OF PALMDALE AND

12TH ST

IN LA IN PINION HILLS FR 0.5 M EO RTE

18/ SAN BERNARDINO CNTY LN

IN LOS ANGELES COUNTY IN NORTH

HOLLYWOOD NORTH AND SOUTHBOUND FROM

VANOWEN STREET TO SHELDON STREET

IN LOS ANGELES COUNTY IN LOS ANGELES

FROM MACLAY AVENUE TO YARNELL STREET

IN LOS ANGELES AND GLENDALE FROM 0.2

MILE WEST OF BIG TUJUNGA WASH BRIDGE

TO DUNSMORE AVENUE  UNDERCROSSING

IN LOS ANGELES AND GLENDALE FROM 0.2

MILE WEST OF BIG TUJUNGA WASH BRIDGE

TO DUNSMORE AVENUE  UNDERCROSSING

Description 

INSTALL TRAFFIC SIGNAL

CP PVMT & OVERLAY WITH HOT MIX AC

PLANTING, INSTALL IRRIGATION, SLOPE

EROSION CONTROL

ROADWAY REHABILITATION

CONSTRUCT STORM WATER TREATMENT

Type Of Work

V A P CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

Y A K A R

STL LANDSCAPE INC

SECURITY PAVING COMPANY INC

POWELL CONSTRUCTORS, INC.

Contractor

LA MIRADA  CA 90638

LANCASTER  CA 93552

COVINA, CA 91723

LOS ANGELES CA 90001

SYLMAR CA 91342

FONTANA  CA 92335

TIEU, FRED

IZADPANAH, MOE

CHOU, MICHAEL

KAROUT, REDA

AMADI, PATRICIA

Resident
Engineer

 

(661)726-0148

(626)572-6732

(626)339-1601

(626)339-1601

(818)364-2760

 $323,575

 $9,002,297

 $1,799,153

 $1,699,000

 $43,379,092

 $1,914,396

Bid + CCOs

 $0

 $5,811,274

 $1,692,806

 $1,581,107

 $40,213,433

 $1,845,938

Comp To  date

 $0

 $2,800

 $1,551

 $3,750

 $396,689

 $467,719

This Month

06/22/16

02/25/15

12/11/12

09/23/13

10/18/13

01/05/16

Awarded

09/28/16

03/10/15

01/10/13

10/15/13

11/06/13

01/14/16

Approved

03/06/17

06/10/17

08/16/17

10/31/16

10/30/16

Est Comp

 0%

 47%

 0%

 0%

 100%

 100%

%Time

 0%

 65%

 0%

 0%

 91%

 94%

% Work 

 

 

PLANT EST

SATIS

PLANT EST

SATIS

 

OVER RUN

Message

07-4P0204

07-2656U4

07-2769U4

07-2768U4

07-288014

07-288024

Contract 

  

STPG-P138-(052)E

NH-P170-(004)

NHPI-2101-(815)E

NHPI-2101-(816)E

NHPI-210 -(   )1

  

--()

--()

--()

--()

 828-  E -()

  

  

  

  

  

  

  

  

SWPPP

  

  

  

15705 BIRCHWOOD ST

213 E. COLUMBIA WAY

689 EAST SAN BERNARDINO ROAD

8122 COMPTON AVENUE

13170 TELFAIR AVENUE

8555 BANANA AVENUE

45120 13TH STREET

WEST

3212 ROSEMEAD

BOULEVARD, #100

1041 W. BADILLO SUITE

112

1041 W. BADILLO,

SUITE 112

13171 TELFAIR AVE

SUITE 101

LANCASTER CA 93534

EL MONTE, CA 91731

COVINA, CA 91722

COVINA, CA 91722

SYLMAR, CA 91342

Accepted

Location
Storm Water
Plan
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07District

07-LA-210-16.1/25.8

07-LA-210-18.8/24.9

07-LA-210-22.3/25.8

07-LA-210-24.7/44.9

07-LA-210-30.7/41.4

07-LA-210-39.8/42.2

Fed Aid

HA22

HB4N

20.20

201130

HB4N

HA28

HA42

Pgm Code

IN & NR GLENDALE & LA CANADA FLINTR

IDGE FR DUNSMORE AV/N LOS ROBLES AV

IN LOS ANGELES COUNTY, IN THE CITIES

OF PASADENA AND LA CANADA FLINTRIDGE,

BETWEEN JUNCTION  I-210/SR-134 AND

JUNCTION I-210/SR-2

L.A. COUNTY ON RTE 210, 134 & 710

CONNECTRTO REPLACE 12 EXIST

IRRIGATION CONTROLLERSW/NEW SMART

CONTRLLR PER DROUGHT EXEC ORDRDIR'

IN LOS ANGELES COUNTY, IN VARIOUS

CITIES ALONG I-210 CORRIDOR,  BETWEEN

SR-134 & SR-57

IN LA COUNTY ON ROUTE 210 AT  VARIOUS

LOCATIONS FROM HUNTINGTON DRIVE TO

AZUSA AVENUE

IN LOS ANGELES COUNTY IN AZUSA FROM

LITTLE DALTON WASH TO GLENDORA AVE

Description 

ROADWAY REHABILITATION

INSTALL COMMUNICATION LINKS FOR

REPLACE IRRIGATION CONTROLLERS

INSTALL & UPGRADE TRANSPORTATION

CONSTRUCT VEHICLE PULLOUTS AND PAVE

STORM WATER SOURCE CONTROL *2012

Type Of Work

FLATIRON WEST, INC.

FERREIRA CONSTRUCTION CO,,

INC.

GRIFFITH COMPANY

SELECT ELECTRIC, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

YAKAR

Contractor

SAN MARCOS  CA 92078

CHINO  CA 91710

BREA, CA 92821

POWAY  CA 92064

IRVINE CA 92614

COVINA  CA 91723

CHAUDHARI, SUSHILKUMAR

MANNAA, HASSAN

MCKENZIE, DARRELL

YUE, WARREN

AZIMA, HASSAN

CAO, RODOLFO

Resident
Engineer

(213)453-7555

(818)364-2760

(818)254-7455

(626)339-1601

(626)572-6732

(213)712-4785

 $105,923,288

 $5,011,321

 $2,985,000

 $11,841,203

 $578,594

 $1,502,715

Bid + CCOs

 $38,757,212

 $2,420,453

 $916,812

 $1,202,091

 $545,403

 $1,448,841

Comp To  date

 $1,789,616

 $362,440

 $0

 $847,861

 $0

 $1,344

This Month

02/06/15

12/30/15

07/29/15

01/06/16

03/27/12

12/29/14

Awarded

02/27/15

01/19/16

11/19/15

02/24/16

04/13/12

01/29/15

Approved

11/16/17

09/24/18

12/14/16

08/30/18

04/22/13

02/01/19

Est Comp

 37%

 21%

 83%

 14%

 100%

 0%

%Time

 36%

 48%

 31%

 10%

 100%

 0%

% Work 

 

 

 

 

 

PLANT EST

SATIS

Message

07-2881U4

07-129974

07-4X6304

07-306404

07-267004

07-287304

Contract 

NHPI- 210-(823)E

NHPI-210 -(   )1

  

NHPI-210 -(   )1

  

NHPI-210 -(824)E

--()

 831-  E -()

  

 830-  E -()

  

--()

  

  

  

  

  

  

  

  

  

  

WPCP

  

1770 LA COSTA MEADOWS DRIVE

15188 VISTA DEL RIO AVE

3050 E BIRCH STREET

13250-B KIRKHAM WAY

1792 KAISER AVENUE

689 EAST SAN BERNARDINO RD

1201 BALDWIN PARK

BLVD.

13171 TELFAIR AVE.

STE 101

2090 FERN LANE

1041 W BADILLO STE

112

3212 ROSEMEAD BLVD.,

SUITE 100

721 BREA CANYON ROAD,

STE 6

BALDWIN PARK, CA 91706

SYLMAR, CA 91342

GLENDALE, CA 91208

COVINA, CA 91722

EL MONTE, CA 91731

WALNUT, CA 91789

Accepted

Location
Storm Water
Plan
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07District

07-LA-405-.1/7.9

07-LA-405-7.9/12.7

07-LA-405-8.7/11.2

07-LA-405-8.8/8.8

07-LA-405-11.7/11.7

07-LA-405-12.6/21.2

Fed Aid

20.20

201130

20.20

201130

HB1

HA21

HB4N

HB1

Pgm Code

IN LA COUNTY RTE 405 TO REPLACE 28

EXISTNGIRRIGATION CONTROLLERS W/NEW

SMART CNTRLLRPER EXEC ORDER DROUGHT

PROCLAMATION DIR'S EMER

IN LOS ANGELES COUNTY RTE 405 SEVERAL

LOCSWILL BE UPGRADED 2/SMART

IRRIGATION TECH DUE TO STATE

EMERGENCY DROUGHT CONDITIONS DIR'S

IN LOS ANGELES COUNTY, IN CARSON,

FROM ALAMEDA STREET TO AVALON

BOULEVARD

IN LOS ANGELES COUNTY, IN CARSON, AT

DOLORES YARD OH BRIDGE  STRUCTURE)

IN LOS ANGELES COUNTY ON NORTH BOUND

DIRECTION AT CARSON  COMMERCIAL

ENFORCEMENT VEHICLE FACILITY,

ADJACENT TO DEL AMO BOULEVARD O

IN LOS ANGELES COUNTY, FROM I-110 TO

I-105

Description 

REPLACE IRRIGATION CONTROLLERS ALONG

RT405

INSTALL "SMART"IRRIGATION CONTROLLER

TECHN

INSTALL CONCRETE BARRIERS & METAL

BRIDGE PRESERVATION - PAINT STEEL

REHAB COMM VEHICLE ENFCMNT FACILITY

INSTALL CONCRETE BARRIERS & UPGRADE

Type Of Work

DIVERSIFIED LANDSCAPE COMPANY

SIERRA LANDSCAPE DEVELOPMENT,

INC.

ODONNELL CONSTRUCTION, INC.

MURPHY INDUSTRIAL COATINGS,

INC.

POWELL CONSTRUCTORS, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

WILDOMAR, CA 92595

SOUTH EL MONTE, CA 91733

SAN DIMAS  CA 91773

SIGNAL HILL CA 90755

FONTANA  CA 92335

IRVINE CA 92614

ARIAS, JUAN

AKBARIAN, MASSOD

HERRERA, EDGAR

FREMPONG, SAM

GALLARDO, SAM

GALLARDO, SAM

Resident
Engineer

(562)401-3333

(562)860-3085

(310)609-0264

(562)345-3122

(310)609-0264

(310)609-0264

 $2,085,000

 $2,485,000

 $2,066,797

 $5,696,175

 $4,918,552

 $13,710,851

Bid + CCOs

 $1,703,281

 $873,676

 $1,183,982

 $26,400

 $4,640,209

 $337,106

Comp To  date

 $0

 $0

 $154,150

 $0

 $257,129

 $75,330

This Month

08/05/15

07/07/15

12/30/15

10/12/15

11/13/14

04/06/16

Awarded

10/08/15

08/13/15

01/14/16

10/30/15

11/24/14

04/26/16

Approved

10/31/16

09/30/16

11/30/17

07/03/17

10/31/16

07/31/18

Est Comp

 100%

 97%

 26%

 36%

 87%

 11%

%Time

 82%

 35%

 57%

 0%

 95%

 2%

% Work 

OVER RUN

 

SUSPENDED

 

 

SUSPENDED

Message

07-4X5704

07-4X5804

07-287404

07-4Y7004

07-288504

07-290004

Contract 

  

  

HSNH-PIG -(   )4

NHPI-405 -(   )2

NHPI-405 -(970)E

NHPI-405 -(   )2

  

  

 2-  97-(E)

 975-  E -()

--()

 977-  E -()

  

  

--()

  

  

  

  

  

  

  

  

  

21730 BUNDY CANYON ROAD

2209 1/2 CHICO AVE

559 W COVINA BLVD

2704 GUNDRY AVE

8555 BANANA AVENUE

1792 KAISER AVENUE

11229 S. WOODRUFF AVE

17912 CRUSADER AVE.

SUITE 101

18730 S WILMINGTON

AVE STE 103

13230 FIRESTONE BLVD

UNIT A

18730 S WILMINGTON

AVE STE 103

18730 S. WILMINGTON

AVE #103

DOWNEY, CA 90241

CERRITOS, CA 90703

RANCHO DOMINGUEZ, CA.

90220

SANTA FE SPRINGS, CA

90670

RANCHO DOMINGUEZ, CA.

90220

RANCHO DOMINGUEZ, CA

90220

Accepted

Location
Storm Water
Plan
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07District

07-LA-405-12.7/29.9

07-LA-405-16.4/19.5

07-LA-405-20.5/28

07-LA-405-29.8/39.4

07-LA-405-39.0/44.7

07-LA-405-41.6/41.6

Fed Aid

20.20

201130

HM1

HA22

HM3

20.20

201130

HB1

Pgm Code

L.A. COUNTY ON RTE 405 & 90 TO

REPLACE 42 IRRIGATION CONTROLLERS

W/NEW SMART CNTRLLRPER EXEC ORDER

DROUGHT PROCLAMATION DIR'S EMER

IN LOS ANGELES COUNTY, IN TORRANCE,

LAWNDALE, REDONDO BEACH AND HAWTHORNE

FROM 0.2 MILE SOUTH OF RTE 405/91 SEP

TO 0.2 MILE SOUTH 

IN LOS ANGELES COUNTY IN HAWTHORNE,

INGLEWOOD AND CULVER CITY FROM 0.2

MILE NORTH OF EL SEGUNDO BOULEVARD

UNDERCROSSING TO VENICE 

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS ON ROUTES 405, 101 AND 1.

LA COUNTY ON RTE 405 TO REPLACE 15

EXISTNGIRRIGATION CONTROLLERS W/NEW

SMART CNTRLLRPER EXEC ORDER DROUGHT

PROCLAMATION DIR'S EMER

IN LA, SB OFF-RAMP TO VICTORY BL

Description 

REPLACE IRRIGATION CONTROLLERS

WARM MIX ASPHALT OVERLAY

PAVEMENT REHABILITATION

PATCH DECK SPALLS, APPLY

REPLACE IRRIGATION CONTROLLERS

RE-ALIGN SW & INSTL CONCRTE BARRIER

Type Of Work

SIERRA LANDSCAPE DEVELOPMENT,

INC.

ALL AMERICAN ASPHALT

SECURITY PAVING COMPANY, INC.

MYERS AND SONS CONSTRUCTION,

LP

MARTINEZ LANDSCAPE CO INC

HIGHLAND CONSTRUCTION, INC.

Contractor

SOUTH EL MONTE, CA 91733

CORONA CA 928782229

SYLMAR  CA 91342

SACRAMENTO  CA 95834

SYLMAR, CA 91342

ORANGE  CA 92868

DIPSIA, MICHAEL

ABUMUHOR, ISSAM

RAM, MAHINDA

SAYKALI, ZARIF

CHAVEZ, EFRAIM

MOHSENZADEH, ALI

Resident
Engineer

(310)821-1847

(562)345-2905

 

(310)345-6274

(818)364-2760

(818)746-0669

 $2,985,000

 $933,189

 $12,133,136

 $856,993

 $1,285,000

 $796,733

Bid + CCOs

 $187,293

 $945,555

 $4,268,925

 $87,180

 $103,238

 $838,687

Comp To  date

 $0

 $0

 $2,081,524

 $73,980

 $0

 $0

This Month

08/10/15

06/12/12

03/01/16

05/05/16

08/10/15

06/03/15

Awarded

10/28/15

07/03/12

03/17/16

06/02/16

09/08/15

06/22/15

Approved

02/28/17

06/30/15

03/27/17

03/28/17

03/17/17

10/20/16

Est Comp

 62%

 67%

 30%

 34%

 46%

 85%

%Time

 6%

 97%

 35%

 10%

 8%

 98%

% Work 

 

 

 

 

 

SUSPENDED

Message

07-4X5904

07-3Y9404

07-300604

07-2W9804

07-4X6204

07-4T7304

Contract 

  

  

NHPI- 405-(   )3

  

  

HSNH-405 -(024) 

  

  

 025-  E -()

  

  

--()

  

  

  

  

  

  

  

WPCP

  

  

  

  

2209 1/2 CHICO AVE

P O BOX 2229

13170 TELFAIR AVE

4600 NORTHGATE BLVD, SUITE 10

12357 SAN FERNANDO ROAD

133 N. PIXLEY STREET

12975 W. CULVER BLVD

13230 FIRESTONE BLVD

12975 W. CULVER BLVD

12975 W CULVER BLVD

13171 TELFAIR AVE

#101

13171 TELFAIR AVE

LOS ANGELES, CA 90066

SANTA FE SPRINGS, CA

90670

LOS ANGELES, CA 90066

LOS ANGELES CA 90066

SYLMAR, CA 91342

SYLMAR, CA. 91342

Accepted

Location
Storm Water
Plan
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07District

07-LA-605-/20.2

07-LA-605-/21.3

07-LA-710-9.4/18.4

07-LA-710-15.8/24.4

07-LA-710-17.2/26.4

07-LA-710-17.3/26.3

Fed Aid

HA22

20.20

201130

HA22

HA42

HA22

HM3

Pgm Code

SLAB REPLACEMENT AND GRINDING

L.A. COUNTY ON RTE 605 TO REPLACE 52

EXISTING IRRIGATION CONTROLLER W/NEW

SMARTCONTRLLRS PER EXEC ORDER DROUGHT

PROCLAMATDIR'S EME

IN LA COUNTY IN LONG BEACH AND SOUTH

GATE ROUTE 405 TO FIRESTONE BLVD-

REQUIRED LANDSCAPE MITIGATION

IN LOS ANGELES COUNTY IN THE CITIES

OF SOUTH GATE,BELL GARDENS,CITY OF

COMMERCE ON NORTHBOUND 710 FROM LOS

ANGELES RIVER TO SLAUSO

IN LA COUNTY ON ROUTE 710 AT  VARIOUS

LOCATIONS FROM LOS ANGELES RIVER

BRIDGE TO RAMONA BOULEVARD

UNDERCROSSING.

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS ON ROUTES 710, 60 AND 10.

Description 

PAV PRESERVATION,SLAB REPL/GRNDNG

REPLACE IRRIGATION CONTROLLERS

LANDSCAPE *POR OF 18310

STORMWATER SOURCE CONTROL

LONG LIFE PAVEMENT & WIDEN BRIDGES

PLACE METHACRYLATE ON BRIDGE DECK,

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

LANDSCAPE SUPPORT SERVICES INC

MARTINEZ LANDSCAPE CO., INC.

STL LANDSCAPE, INC.

SHIMMICK/MYERS & SONS J V

VELARDE CONCRETE CONSTRUCTION,

INC.

Contractor

IRVINE, CA 92606

SHERMAN OAKS, CA 91403

SYLMAR  CA 91342

LOS ANGELES  CA 90001

IRVINE CA 92618

SAN FERNANDO  CA 91340

WANG, MIKE

ALI, MASHHUR

AKBARIAN, MASSOD

ARIAS, JUAN

WANG, MIKE

WANG, MIKE

Resident
Engineer

(213)798-5970

(562)345-3122

(562)860-3085

(562)401-3333

(562)401-3333

(213)798-5970

 $22,669,648

 $2,385,000

 $1,517,160

 $2,250,000

 $109,268,436

 $848,795

Bid + CCOs

 $7,979,397

 $729,128

 $1,448,852

 $0

 $88,713,940

 $683,788

Comp To  date

 $907,454

 $0

 $3,780

 $0

 $857,283

 $0

This Month

07/21/14

10/14/15

05/29/15

08/01/16

04/04/12

03/30/16

Awarded

08/06/14

01/20/16

07/02/15

08/15/16

04/30/12

04/18/16

Approved

06/30/17

10/31/16

12/30/19

10/25/17

02/24/17

Est Comp

 79%

 100%

 0%

 0%

 77%

 26%

%Time

 35%

 31%

 0%

 0%

 80%

 78%

% Work 

 

OVER RUN

PLANT EST

SATIS

 

 

 

Message

07-295704

07-4X7204

07-183124

07-289204

07-202114

07-2W9404

Contract 

NHPI-605 -(967)E

  

NHPI- 710-(822) 

NHPI-710 -(101)5

ACNH-7101-(809)N

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

SWPPP

  

16351 CONSTRUCTION CIRCLEWEST

15260 VENTURA BLVD #1150

12357 SAN FERNANDO ROAD

8122 COMPTON AVE.

16481 SCIENTIFIC WAY

523 S. BRAND BLVD. STE 201

11229 S. WOODRUFF

AVENUE

13230 FIRESTONE BLVD

A

17912 CRUSADER AVE.,

SUITE 101

11229 SOUTH WOODRUFF

AVENUE

11229 S. WOODRUFF

AVENUE

11229 S. WOODRUFF

AVENUE

DOWNEY, CA 90241

SANTA FE SPRINGS, CA

90670

CERRITOS, CA 90703

DOWNEY, CA 90241

DOWNEY, CA 90241

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan
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07District

07-LA0-710-9.8/27.5

07-VEN-1-1.0/10.6

07-VEN-1-4.0/5

07-VEN-1-21.2/27.2

07-VEN-23-4.8/11.4

07-VEN-33-11.3/11.3

Fed Aid

20.20

201130

20.10

201130

20.20

201130

HM1

HB4N

HA12

Pgm Code

IN L.A. COUNTY ON RTE 710 TO REPLACE

21 EXISTING IRRIGATION CONTROLLERS

W/SMART CONTROLLERS PER EXEC ORDER

DROUGHT PROCLAMDIR'S EM

VEN-1 PCH BETWEEN YERBA BUENA & LAS

POSAS REMOVE/CLEAR MUD AND DEBRIS

FROM THE ROAD WAY AND DRAINAGE

SYSTEMS DIR'S EMERGENCY FORCE

VEN COUNTY ON PCH REPAIR/RESTORE

SLOPE & SHOULDER EROSION DUE TO HIGH

TIDE & STORMSREPAIR FAILED DRAINAGE

SYSTEMS DIR'S EMERGENCY 

IN VENTURA COUNTY, RTE 1, PM 21.25 TO

27.15 , FROM N JCT 101 SOLIMAR UC TO

HOBSON CO PARK RD-LT, DIGOUTS CPOL

FOG SEAL SHOULDERS A

IN VEN,ON RTE 23 IN MRPK@ NEW LA_AV &

RTE 118 IN MRPK& SIMV FR PRINCETN

IN VENTURA COUNTY IN CITY OF OJAI AT

1116 MARICOPA HWY

Description 

REPLACE IRRIGATION CONTROLLERS

REMOVE/CLEAR MUD AND DEBRIS

REPAIR SLOPE/SHOULDERS/FACILITIES

DIGOUTS CPOL FOG SEAL SHOULDERS AT

UPGRADE RAMP METERING SYSTEM

1116 MARIC MAINTENANCE STATION

Type Of Work

LANDSCAPE SUPPORT SERVICES INC

UNION ENGINEERING COMPANY INC.

UNION ENGINEERING COMPANY, INC

TORO ENTERPRISES, INC.

SERVITEK SOLUTIONS INC

MGP CONSTRUCTION

Contractor

SHERMAN OAKS, CA 91403

VENTURA, CA.  93001

VENTURA, CA 93002

OXNARD  CA 93031

CITY OF INDUSTRY  CA 91789

UPLAND  CA 91786

ARIAS, JUAN

DAVIS, ALAN

DAVIS, ALAN

DAVIS, ALAN

MANNAA, HASSAN

BURAN, HUSSAM

Resident
Engineer

(562)401-3333

(805)480-4928

(805)480-4928

(805)480-4928

(818)364-2760

(805)480-4928

 $2,385,000

 $6,985,000

 $2,785,000

 $1,521,117

 $2,217,624

 $1,157,687

Bid + CCOs

 $1,470,932

 $4,423,901

 $733,090

 $1,592,261

 $944,767

 $1,009,275

Comp To  date

 $0

 $0

 $0

 $87,014

 $65,723

 $0

This Month

09/25/15

12/05/14

10/22/15

03/15/16

01/05/16

05/15/15

Awarded

01/22/16

01/20/15

01/22/16

04/06/16

01/28/16

06/10/15

Approved

12/30/16

08/30/16

07/31/16

09/30/16

03/29/17

09/09/16

Est Comp

 100%

 100%

 69%

 100%

 49%

 94%

%Time

 62%

 63%

 26%

 92%

 43%

 87%

% Work 

OVER RUN

OVER RUN

SUSPENDED

 

 

 

Message

07-4X7104

07-4X3704

07-4X7604

07-3W1504

07-308504

07-3P7004

Contract 

  

  

  

  

NHP-X111-(074)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

15260 VENTURA BLVD #1150

P.O. BOX 1000

P.O. BOX 1000

PO BOX 6285.

618 BREA CANYON ROAD SUITE J

111 N. GROVE AVE.

11229 S. WOODRUFF

AVE.

1525 RANCHO CONEJO

BLVD, SUITE 102

1525 RANCHO CONEJO

BLVD STE 102

1525 RANCHO CONEJO

BLVD STE102

13171 TELFAIR AVE.,

STE 101

1525 RANCHO CONEJO

BLVD STE102

DOWNEY, CA 90241

THOUSAND OAKS CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS CA 91320

SYLMAR, CA. 91342

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

07-VEN-33-12.3/57.5

07-VEN-33-40.0/42

07-VEN-33-/0

07-VEN-33-/6

07-VEN-101-.1/4.5

07-VEN-101-3.8/16.2

Fed Aid

HM1

HM1

HM3

HA42

HB4C

20.20

201130

Pgm Code

IN VEN, PM 12.3/20.8 & PM 48.5/57.5

IN VENTURA COUNTY ON RTE 33 FROM 1.0

MILE NORTH OF ADOBE CANYON BRIDGE TO

0.7 MILE SOUTH OF PINE MOUNTAIN RIDGE

ROAD

IN VENTURA COUNTY AT VARIOUS LOCATI

ONS

ON ROUTE 33, BETWEEN 101 AND 0.4 MILE

NORTH OF CASITAS VISTA ROAD AND ON

ROUTE 101 BETWEEN NORTH OF WESTLAKE

BOULEVARD AND NORTH O

IN VENTURA COUNTY NEAR THOUSAND  OAKS

FROM VENTURA COUNTY LINE TO ROUTE

101/23 INTERCHANGE

VENTURA COUNTY ON RTE 101 TO REPLACE

32 EXISTNG IRRIGATION CONTROLLERS

W/NEW SMARTCONTROLLERS PER EXEC ORDER

DROUGHT PROCLAMDIR'S 

Description 

OL, DIGOUTS

COLD IN PLACE RECYCLING AND HMA

METHACRYLATE DECK/REPAIR SPALLS

STORMWATER MITIGATION THROUGH

WIDEN FREEWAY, RAMPS, RECONSTR MED

REPLACE IRRIGATION CONTROLLERS

Type Of Work

ALL AMERICAN ASPHALT

GRIFFITH COMPANY

AUTOBAHN CONSTRUCTION INC.

ORTIZ ENTERPRISES, INC.

SECURITY PAVING COMPANY INC

MARTINEZ LANDSCAPE CO., INC.

Contractor

CORONA  CA 92878

BAKERSFIELD  CA 93308

ORANGE  CA 92867

IRVINE  CA 92618

SYLMAR CA 91342

SYLMAR, CA 91342

ARROYO, HECTOR

DAVIS, ALAN

DAVIS, ALAN

DAVIS, ALAN

IRA, ALFRED

RAM, MAHINDA

Resident
Engineer

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

(310)821-1847

 $3,480,106

 $1,095,124

 $954,737

 $7,924,375

 $28,705,060

 $2,985,000

Bid + CCOs

 $3,420,710

 $1,028,187

 $943,103

 $2,271,443

 $26,939,225

 $379,359

Comp To  date

 $0

 $133,141

 $2,375

 $198,868

 $726,613

 $0

This Month

04/23/15

03/25/16

05/15/15

03/14/16

11/21/13

06/25/15

Awarded

05/07/15

04/12/16

06/10/15

03/29/16

12/12/13

08/10/15

Approved

08/22/16

09/30/16

08/30/16

03/19/18

08/31/17

09/27/17

Est Comp

 100%

 100%

 100%

 19%

 65%

 42%

%Time

 95%

 91%

 98%

 29%

 93%

 13%

% Work 

OVER RUN

 

SUSPENDED

 

 

 

Message

07-2W8704

07-2W9304

07-2W7104

07-2750U4

07-1952U4

07-4X4904

Contract 

STP-P033-(080)E

  

  

NHP-X037-(186)E

CNHP-X037-(165)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 2229

1128 CARRIER PARKWAY AVE

933 N. BATAVIA ST.

6 CUSHING SUITE 200

13170 TELFAIR AVENUE

12357 SAN FERNANDO ROAD

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD #102

12975 CULVER BLVD

THOUSAND OAKS, CA 91320

THOUSAND OAKS CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, 91320

THOUSAND OAKS, CA 93065

LOS ANGELES, CA 90066

Accepted

Location
Storm Water
Plan
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07District

07-VEN-101-14.0/21

07-VEN-101-21.6/31

07-VEN-101-30.9/38.9

07-VEN-101-32.2/34.8

07-VEN-101-39.8/43.6

07-VEN-101-40.4/43.6

Fed Aid

HA42

20.20

201130

HM3

20.20

201130

HB5

HA22

Pgm Code

IN VENTURA COUNTY, 15 LOCATIONS ON

ROUTE 101 TMDL IMPROVEMENT. PROVIDE

STRUCTURAL BMP'S ROUTE 101 TO MEET

20% OF TRASH REDUCTION

IN VENTURA COUNTY ON RTE 101 TO

REPLACE 41IRRIGATION CONTROLLERS

W/NEW SMART CNTRLLRPER EXEC ORDER

DROUGHT PROCLAMATION DIR'S EMER

IN VENTURA COUNTY ON ROUTES 101, 33,

232, 126 AND 150

VEN COUNTY ON PCH NORTH OF MAIN ST UC

TO NORTH OF DULAH RD UC TO REPAIR

WILDFIRE DAMAGE & PROTECT HWYS AND

BIKE PATH DIR'S EMERGEN

IN VENTURA & SANTA BARBARA COUNTIES

FROM MOBILE PIER UNDERCROSSING TO 0.4

MILE SOUTH OF CASITAS PASS ROAD

IN VENTURA COUNTY FROM .6 MILE NORTH

OF MOBIL PIER UNDERCROSSING TO

VENTURA/SANTA BARBARA COUNTY  LINE

Description 

PSSR FOR BMP'S IN VEN TRASH TMDL

REPLACE IRRIGATION CONTROLLERS

PLACE METHACRYLATE ON BRIDGE DECK,

REPAIR WILDFIRE DAMAGE

WIDEN RDWY W/JPCP OVER

PAVEMENT REHABILITATION

Type Of Work

GRANITE CONSTRUCTION COMPANY -

PALMDALE OFFICE

DIVERSIFIED LANDSCAPE COMPANY

TRUESDELL CORPORATION OF

CALIFORNIA

SUMMER CONSTRUCTION INC.

GRANITE CONSTRUCTION COMPANY

C. A. RASMUSSEN, INC.

Contractor

LANCASTER  CA 93535

WILDOMAR, CA 92595

TEMPE  AZ 85282

SANTA PAULA, CA 93060

WATSONVILLE CA 950775085

VALENCIA  CA 91355

ARROYO, HECTOR

ARROYO, HECTOR

RILEY, JAMES

DAVIS, ALAN

ARROYO, HECTOR

RILEY, JAMES

Resident
Engineer

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

(805)375-9247

(805)480-4926

 $1,717,573

 $2,985,000

 $1,171,158

 $3,485,000

 $58,812,380

 $3,644,542

Bid + CCOs

 $1,480,940

 $1,160,763

 $1,052,503

 $2,872,988

 $58,759,886

 $2,063,756

Comp To  date

 $145,321

 $0

 $460,699

 $0

 $0

 $813,489

This Month

09/01/15

06/29/15

05/09/16

01/07/16

01/03/12

03/30/16

Awarded

09/16/15

08/12/15

05/26/16

03/04/16

01/18/12

04/26/16

Approved

03/22/18

10/27/16

11/23/16

10/30/16

10/21/16

04/12/17

Est Comp

 17%

 26%

 49%

 100%

 80%

 22%

%Time

 85%

 39%

 90%

 82%

 98%

 56%

% Work 

 

 

 

OVER RUN

 

 

Message

07-276004

07-4X5304

07-2W9704

07-4X8004

07-260704

07-251904

Contract 

NHP-Q101-(270)E

  

  

  

  

NHP-Q101-(285)E

--()

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

SWPPP

  

213 COLUMBIA WAY

21730 BUNDY CANYON ROAD

1310 W. 23RD STREET

15245 TELEGRAPH RD.

P O BOX 50085

28548 LIVINGSTON AVENUE

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD. SUITE 102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD SUITE 102

1525 RANCHO CONEJO

BL,STE 102

1525 RANCHO CONEJO

BLVD #102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

 $55,799,632 $1,201,264,496 $2,251,247,575

07-VEN-118-18.2/30.9

07-VEN-126-/13.2

07-VEN-150-27.4/29.4

07-VEN-150-/13.3

Fed Aid

20.20

201130

20.20

201130

HA23

HM1

Pgm Code

VENTURA COUNTY ON RTE 101 & 23 TO

REPLACE 25 IRRIGATION CONTROLLERS

W/NEW SMART CONTROLLERS PER EXEC

ORDER DROUGHT PROCLMTDIR'S EM

IN VENTURA COUNTY ON RTE 126 TO

REPLACE 23IRRIGATION CONTROLLERS

W/NEW SMART CNTRLLRPER EXEC ORDER

DROUGHT PROCLAMATION DIR'S EMER

IN VENTURA COUNTY  NEAR SANTA PAULA

AT 1.1 MILES WEST OF SISAR CREEK AND

AT 0.8 MILE SOUTH OF SANTA PAULA

CREEK.

IN VENTURA COUNTY, IN OJAI AND

VENTURA FROM THE SANTA BARBARA COUNTY

LINE TO 0.1 MILE WEST OF  BRIDGE

ROAD.

Description 

REPLACE IRRIGATION CONTROLLERS

REPLACE IRRIGATION CONTROLLERS

REPAIR SLOPE FAILURE

RUBBERIZED HOT MIX ASPHALT OVERLAY

Type Of Work

STL LANDSCAPE, INC.

DIVERSIFIED LANDSCAPE COMPANY

C. A. RASMUSSEN, INC.

C. A. RASMUSSEN, INC.

Contractor

LOS ANGELES, CA 90001

WILDOMAR, CA 92595

VALENCIA  CA 91355

VALENCIA  CA 91355

RAM, MAHINDA

ARROYO, HECTOR

DAVIS, ALAN

IRA, ALFRED

Resident
Engineer

(310)821-1847

(805)480-4928

(805)480-4928

(805)480-4928

 $2,985,000

 $1,835,000

 $3,357,213

 $3,257,520

Bid + CCOs

 $1,297,088

 $1,353,120

 $55,150

 $10,200

Comp To  date

 $0

 $0

 $54,500

 $0

This Month

06/29/15

07/20/15

06/30/16

05/19/16

Awarded

08/12/15

08/10/15

07/15/16

06/15/16

Approved

09/06/16

10/07/16

03/31/18

12/31/16

Est Comp

 100%

 92%

 4%

 28%

%Time

 43%

 74%

 2%

 0%

% Work 

OVER RUN

 

 

 

Message

07-4X5004

07-4X5204

07-3X0214

07-2W0104

Contract 

  

  

STP-47C5-(004)E

STP-P150-(026)E

  

  

--()

--()

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

8122 COMPTON AVE

21730 BUNDY CANYON ROAD

28548 LIVINGSTON AVENUE

28548 LIVINGSTON AVENUE

12975 CULVER BLVD

1525 RANCHO CONEJO

BLVD. SUITE 102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD #102

LOS ANGELES, CA 90066

THOUSAND OAKS, CA 91320

THOUSAND OAKS CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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08District

08-RIV-10-6.3/7

08-RIV-10-74.0/105.4

08-RIV-10-134.3/144.1

08-RIV-15-33.1/35.8

08-RIV-15-/13.8

08-RIV-60-.5/16.3

Fed Aid

HA28

20.20

201130

Pgm Code

IN BEAUMONT AT RTE 10/60 IC TO VEILE

AVENUE UNDERCROSSING AND ON RTE 60

FROM 0.19 MI W/O RTE 10 TO RTE 10

BETWEEN PM 30.3 AND 30.5

IN RIVERSIDE COUNTY  NEAR DESERT

CENTER FROM 1.9 MI E/O CACTUS CITY

REST AREA TO 0.4 MI E/O STATE RTE 177

JCT

IN RIVERSIDE COUNTY FROM 0.76 MILES

W/O WELL ROAD TO 0.27 MILES E/O

DRACKER DRIVE

NEAR CORONA FR TEMESCAL CANYON RD TO

WEIRICK RD (NB AND SB ENTRANCE RAMPS)

SLAB REPLACEMENT, TRAFFIC CONTROL

POTENTIAL BASE WORK AND PAVEMENT

DELINEATION  DIR'S ORDER EMERGENCY

F.A.

IN/NEAR CORONA, RIVERSIDE, MORENO

VALLEY AND PERRIS @ VARIOUS LOCATIONS

ON RTES 60, 91 & 215

Description 

IMPROVE WORKER SAFETY CONDITIONS,

REHABILITATE PAVEMENT

REHABILITATE PAVEMENT

INSTALL RAMP METERING SYSTEMS

SLABS REPLACEMENT

METHACRYLATE DECK, REPLACE JOINT

Type Of Work

YAKAR

GRANITE CONSTRUCTION COMPANY

PAVE-TECH INC.

V A P CONSTRUCTION INC

RIVERSIDE CONSTRUCTION

COMPANY, INC.

J. FRANCIS COMPANY

Contractor

COVINA, CA 91723

INDIO  CA 92203

VISTA  CA 92081

LA MIRADA  CA 90638

RIVERSIDE, CA 92501

RIVERSIDE, CA 92504

SIMPSON, JOHN

QUACH, MAX

QUACH, MAX

ABUGHARBIEH, IMAD

AVILA, XAVIER

Resident
Engineer

(951)232-8950

(951)232-7674

(951)232-7674

 

(951)277-8579

(951)830-6837

 $1,292,900

 $62,618,077

 $5,707,663

 $634,575

 $276,000

 $528,693

Bid + CCOs

 $674,976

 $17,692,908

 $0

 $0

 $289,264

 $405,484

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

01/05/16

03/02/16

04/27/16

06/30/16

06/20/16

03/16/16

Awarded

02/03/16

03/17/16

05/24/16

07/15/16

08/24/16

03/29/16

Approved

11/04/16

01/25/18

07/18/16

10/03/16

Est Comp

 80%

 20%

 0%

 0%

 100%

 89%

%Time

 52%

 28%

 0%

 0%

 100%

 75%

% Work 

 

 

 

 

 

 

Message

08-0R4704

08-1E8604

08-1G0804

08-1E3004

08-1H2504

08-1F6504

Contract 

NHP-X065-(104)E

NHPI-010 -(   )5

NHP-0105-(050)E

  

  

  

--()

 049-  E -()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

689 EAST SAN BERNARDINO RD

38000 MONROE STREET

2231 LA MIRADA DRIVE

15705 BIRCHWOOD ST

4225 GARNER ROAD

16197 KRAMERIA AVE.

790 VIA LATA SUITE

100

73-800 DINAH SHORE DR

#104

73800 DINAH SHORE DR.

#104/105

9225 STELLAR COURT

119 N. MAPLE SUITE A

& U

COLTON, CA 92324

PALM DESERT, CA 92211

PALM DESERT, CA 92211

CORONA, CA 92883

CORONA, CA 92880-1793

Accepted

Location
Storm Water
Plan
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08District

08-RIV-60-12.2/22.1

08-RIV-74-16.1/71.8

08-RIV-74-27.5/32.3

08-RIV-74-34.3/45.2

08-RIV-74-36.5/42.6

08-RIV-74-43.2/43.4

Fed Aid

000000000

000

HB1

Pgm Code

IN RIVERSIDE COUNTY; IN & NEAR MORENO

VALLEY & BEAUMONT FROM RTE 60/215 SEP

TO GILMAN SPRINGS RD & FR 1.47 MI W/O

JACK RABBIT TRAI

IN RIVERSIDE COUNTY  AT VARIOUS

LOCATIONS

NR PERRIS FR 74/215 JCT TO 0.03 MI

E/O GUTHRIDGE LN

IN RIVERSIDE & SAN BERNARDINO CNTY

IN HEMET FROM 0.5 MILE W/O WARREN

ROAD TO DARTMOUTH STREET

IN HEMET @ HEMET ST INTERSECTION

Description 

MILL AND OVERLAY MAINLINE PAVEMENT,

CONSTRUCT CENSUS LOOP STATIONS

PREVENTATIVE MAINTENANCE TREATMENT

INSTALL APS PUSH BUTTONS, SIGNALS

PREVENTATIVE MAINTENANCE TREATMENT

INSTALL TRAFFIC SIGNALS

Type Of Work

ALL AMERICAN ASPHALT

SERVITEK SOLUTIONS, INC.

VSS INTERNATIONAL, INC.

JFL ELECTRIC,INC

PAVEMENT COATINGS CO.

JFL ELECTRIC,INC

Contractor

CORONA  CA 92879

CITY OF INDUSTRY, CA  91789

WEST SACRAMENTO, CA 95691

LOS ANGELES  CA 90001

JURUPA VALLEY, CA 91752

LOS ANGELES  CA 90001

CALIXTO, MIGUEL

HARIKA, INDERJEET

YANG, CHAD

YANG, CHAD

HARIKA, INDERJEET

Resident
Engineer

(951)232-8957

(951)232-9010

(951)232-7638

 

(951)232-7638

(951)232-6293

 $17,768,600

 $283,756

 $849,913

 $264,960

 $1,487,226

 $249,451

Bid + CCOs

 $7,939,575

 $0

 $819,826

 $0

 $1,463,178

 $40,257

Comp To  date

 $0

 $0

 $11,997

 $0

 $0

 $0

This Month

03/30/16

08/06/15

04/07/16

02/24/16

02/25/16

03/03/16

Awarded

04/12/16

08/25/15

04/26/16

03/29/16

03/09/16

03/29/16

Approved

02/22/17

09/20/16

08/24/16

11/02/16

Est Comp

 41%

 0%

 100%

 0%

 100%

 20%

%Time

 44%

 0%

 100%

 0%

 100%

 16%

% Work 

 

 

 

 

COMPLETED

 

Message

08-1C0914

08-465524

08-1C3404

08-1F4804

08-1G1004

08-1C7404

Contract 

NHP-P060-(147)E

  

  

HSST-PG  -(   )0

  

HSST-PG  -(   )P

--()

  

  

C424-  E -()

  

4061-  E -()

  

  

  

  

  

  

  

  

  

  

  

  

400 EAST 6TH STREET

636 BREA CANYON ROAD

3785 CHANNEL DRIVE

8257 COMPTON AVENUE

10240 SAN SEVAINE WAY

8257 COMPTON AVENUE

119 N. MAPLE STREET,

SUITE A

790 VIA LATA SUITE

100

9225 STELLAR COURT,

SUITE B

9225 STELLAR COURT

SUITE B

790 S. VIA LATA SUITE

100

CORONA, CA 92880

COLTON, CA 92324

CORONA, CA 92883

CORONA, CA 92883

COLTON, CA 92324

Accepted

09/22/16

09/13/16

Location
Storm Water
Plan
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08District

08-RIV-74-63.0/0

08-RIV-74-71.8/80.3

08-RIV-79-40.4/0

08-RIV-91-6.0/7

08-RIV-91-10.8/12.9

08-RIV-91-15.6/21.6

Fed Aid

HA21

HM1

20.20

201130

HB5

Pgm Code

ON ROUTE 74 IN GARNER VALLEY. 3.7 MI

E/O MOUNTAIN CENTER AT POST MILE 63.0

NEAR ANZA FROM RTE 371 TO PINYON

DRIVE

ALSO SBD 10-22.6, 29.6 & R38.5 & ALSO

SBD 10-22.6, 29.6 & R38.5 & SBD-259-

0.5, 0.8 & 1.0; NEAR  BEAUMONT,

COLTON, REDLANDS AND SAN

IN CITY OF CORONA REMOVAL OF

ABANDONED UNDERGROUND FUEL TANK

IN RIVERSIDE FROM E/O PIERCE AVE TO

APROX. 3 MI W/O TYLER AVE

IN RIVERSIDE COUNTY IN RIVERSIDE FROM

ADAMS STREET TO THE ROUTE 60/215

SEPARATION

Description 

REPLACE BRIDGE

REHAB PAVEMENT

METHACRYLATE DECK, REPLACE JOINT

HAZARDOUS WASTE AND REMOVAL OF FUEL

TANK

IMPROVE WORKER SAFETY CONDITIONS.

CONSTRUCT HOV LANDS, WIDEN BRIDGES

Type Of Work

GRANITE CONSTRUCTION COMPANY

ALL AMERICAN ASPHALT

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

GEOCON CONSULTANTS INC.

YAKAR

SEMA CONSTRUCTION INC

Contractor

VISTA  CA 92081

CORONA, CA 92878

TEMPE  AZ 85282

SAN DIEGO, CA 92121-2974

COVINA  CA 91723

IRVINE, CA 92618

QUACH, MAX

CHEN, MICHAEL

GAYED, EZZ

BROWN, PAUL

BENSON, DAVID

LOPEZ, JOSEPH

Resident
Engineer

(951)232-7674

(951)276-3949

(951)830-6954

(951)840-7498

(951)232-6478

(951)232-6052

 $2,319,102

 $1,443,970

 $453,453

 $480

 $1,222,429

 $116,207,832

Bid + CCOs

 $2,317,562

 $1,455,370

 $309,418

 $0

 $1,085,498

 $114,015,528

Comp To  date

 $0

 $0

 $0

 $0

 $353,513

 $0

This Month

10/10/14

02/18/15

04/28/16

04/28/16

11/17/15

02/10/12

Awarded

10/28/14

03/11/15

05/24/16

06/30/16

12/08/15

03/08/12

Approved

04/04/17

11/20/15

10/18/16

10/05/16

10/31/16

Est Comp

 0%

 84%

 30%

 0%

 94%

 100%

%Time

 0%

 97%

 67%

 0%

 88%

 96%

% Work 

PLANT EST

SATIS

 

 

 

 

 

Message

08-383504

08-1E3304

08-1F6404

08-1H1304

08-0R4604

08-448404

Contract 

STP-P074-(059)E

  

  

  

NHP-P091-(141)E

CMLN-6208-(009)E

--()

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

WPCP

440 SOUTH MELROSE DRIVE 200

PO BOX 2229

1310 W. 23RD STREET

6960 FLANDERS DR

689 EAST SANBERNARDINO RD

320 GODDARD WAY, SUITE 150

73-800 DINAH SHORE

DR. STE 104

2455 ANSELMO DRIVE

850 VIA LATA SUITE

104/105

2455 ANSELMO DRIVE

#202

790 VIA LATA SUITE

100

119 N. MAPLE, SUITE A

& U

PALM DESERT, CA 92211

CORONA, CA 92879

COLTON, CA 92324

CORONA, CA 92879

COLTON, CA 92324

CORONA, CA 92880-1793

Accepted

Location
Storm Water
Plan
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08District

08-RIV-91-15.6/15.6

08-RIV-91-17.4/0

08-RIV-95-/36.2

08-RIV-177-/27

08-RIV-215-8.4/38.8

08-RIV-215-22.3/43.2

Fed Aid

20.20

201130

HM3

HA22

HB4N

HM3

Pgm Code

IN THE CITY OF RIVERSIDE AT THE PUMP

HOUSEAT ADAMS ST. AND IN THE CITY OF

COLTON AT THE PUMP HOUSE AT MT.

VERNON AVE. OC DIR'S ORD

ALSO SBD-10-11.5; IN RIVERSIDE ON RTE

91 @ BROCKTON (PM 17.43 )& MISSION

INN AVE UC (PM 20.53) &  NEAR ONTARIO

ON RTE 10 @ VALLEY 

HMA OVERLAY, UPGRADE CURB RAMP, AND

UPDGRADE METAL BEAM GRAUD RAILING

IN RIVERSIDE COUNTY FROM DESERT

CENTER RICE ROAD TO TWENTY NINE

PALMS HIGHWAY ROADWAY

IN MURRIETA FR 0.5 MI S/O 215/15 JCT

TO 0.2 MI N/O 215/60 JCT IN  MORENO

VALLEY

NEAR PERRIS FROM ROMOLAND FLOOD

CONTROL CHANNEL TO SB 215 TO EB 215

CONNECTOR IN RIVERSIDE

Description 

REPAIR PUMPS

PRESSURE WASH, SPOT BLAST CLEAN AND

HMA OVERLAY UPGRADE CURB RAMP

PREVENTATIVE MAINTENANCE TREATMENT

INSTALL CCTV, CMS, CENSUS STATIONS,

SANDBLAST/CLEAN AND APPLY

Type Of Work

CWS SYSTEMS, INC.

CL COATINGS, INC.

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC.

VSS INTERNATIONAL, INC.

DYNALECTRIC

J. FRANCIS COMPANY

Contractor

PASADENA, CA  91107

MOKENA IL 60448

RIVERSIDE  CA 92509

WEST SACRAMENTO  CA 95691

LOS ALAMITOS  CA 90720

RIVERSIDE, CA 92504

DUNN, RODNEY

SOSTROM, DENISE

EMUH, GODWIN

VU, KHOI

HARIKA, INDERJEET

ABU-GHARBIEH, IMAD

Resident
Engineer

(951)232-3917

(951)232-7608

(951)232-3706

(951)232-6263

(951)232-6293

(951)232-3610

 $1,135,000

 $1,285,849

 $13,924,698

 $2,634,532

 $5,933,888

 $849,931

Bid + CCOs

 $173,574

 $1,281,233

 $12,738,974

 $877,988

 $760,602

 $861,488

Comp To  date

 $0

 $0

 $63,838

 $0

 $622,617

 $0

This Month

10/13/15

02/04/16

12/30/14

06/24/16

03/02/16

04/04/16

Awarded

10/13/15

02/18/16

01/29/15

07/15/16

03/30/16

04/18/16

Approved

12/30/16

09/17/16

09/30/16

01/11/17

07/17/17

07/12/16

Est Comp

 46%

 57%

 100%

 13%

 15%

 82%

%Time

 15%

 99%

 91%

 33%

 13%

 99%

% Work 

 

 

OVER RUN

 

 

 

Message

08-1G6804

08-1C8404

08-1C3704

08-1G0604

08-0G7804

08-1C4004

Contract 

  

BRNH-P   -(   )X

STP-P095-(027)E

  

NHPI-215 -(   )1

NHPI-215 -(   )1

  

5100-  E -()

--()

  

 239-  E -()

 238-  E -()

  

  

  

  

  

  

  

  

  

  

  

  

3814 E. COLORADO BLVD STE 102

8450 W 191ST STREET UNIT 19

1995 AGUA MANSA ROAD

3785 CHANNEL DRIVE

4462 CORPORATE CENTER DR.

16197 KRAMERIA AVE.

790 VIA LATA SUITE

100

119 N. MAPLE STREET

SUITE A

4295 E. JURUPA AVE.

SUITE 207

73800 DINAH SHORE

DRIVE

790 S. VIA LATA,

SUITE 100

9225 STELLAR COURT,

SUITE B

COLTON, CA 92324

CORONA, CA 92880

ONTARIO, CA 91761

PALM DESERT, CA 92211

COLTON, CA 92324

CORONA, CA 92883

Accepted

Location
Storm Water
Plan
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08District

08-RIV-215-37.3/38.4

08-RIV-371-56.0/61.9

08-RIV-371-67.7/72.9

08-RIV-371-70.6/71

08-SBD-2-2.8/6.3

08-SBD-10-3.3/6.7

Fed Aid

HE11

HB1

HB1

000000000

000

20.20

201130

Pgm Code

ALSO RIV-60-12.4/14.0; IN RIV ON RT

215 FROM EUCALYPTUS AVE TO 215/60

INTERCHANGE, AND ON ROUTE 60 E/O

215/60 INTERCHANGE TO W/O 2

IN AGUANGA & ANZA FROM JCT RTE 79 TO

RTE 74 (POR)  ALSO POST MILES

72.9/77.2

ON RTE 371 IN RIV CO. FR 0.1 MI E/O

CARY ROAD TO 0.1 MI E/O KIRBY RD

 IN RIVERSIDE COUNTY  IN ANZA FROM

0.2 MI W/O BAHRMAN RD TO BAILIFF RD

TO BAILIFF RD

INSTALL NEW ROAD SIGNS, SHOULDER

RUMBLE STRIP ON EXISITNG ASPHALT

CONCRETE GROUND IN INDENTATIONS

METHOD

IN SAN BERNARDINO COUNTY ON VARIOUS

ROUTESAT VARIOUS POST MILES AND

RIVERSIDE COUNTYON VARIOUS ROUTES AT

VARIOUS POST MILES DIR'S 

Description 

REPLACEMENT HIGHWAY PLANTING

TREATMENT TO PRESERVE PAVEMENT

CONSTRUCT 4 FT RIGHT SHOULDER

CONSTRUCT LEFT TURN LANE

WRIGHT MOUNTAIN INTERSECTION TO SR

138

UPGRADE IRRIGATION SYSTEM

Type Of Work

PACIFIC RESTORATION GROUP INC

ALL AMERICAN ASPHALT

GRANITE CONSTRUCTION COMPANY

ALL AMERICAN ASPHALT

JABRE CONTRACTING, INC.

DIVERSIFIED LANDSCAPE COMPANY

Contractor

PERRIS CA 92572

CORONA  CA 92878

CARLSBAD, CA 92008

CORONA, CA 92879

MANHATTAN BEACH, CA 90266

WILDOMAR, CA  92595

BENSON, DAVID

CHEN, MICHAEL

QUACH, MAX

TRUONG, NICK

BOULOS, IHAB

ROBINSON, KERRY

Resident
Engineer

(951)232-6478

(951)276-3949

(951)232-7674

(951)830-6835

(951)232-7582

(951)232-3929

 $1,277,918

 $1,737,161

 $6,907,249

 $534,015

 $86,462

 $1,912,000

Bid + CCOs

 $1,188,919

 $1,506,991

 $6,427,667

 $357,395

 $75,728

 $758,873

Comp To  date

 $2,490

 $0

 $0

 $0

 $0

 $0

This Month

04/22/14

06/12/15

01/28/15

02/22/16

05/18/16

09/25/15

Awarded

05/23/14

07/02/15

02/18/15

03/09/16

06/17/16

09/25/15

Approved

08/23/18

11/20/15

11/01/16

10/13/16

08/30/16

12/30/16

Est Comp

 0%

 75%

 0%

 53%

 100%

 100%

%Time

 0%

 86%

 0%

 66%

 100%

 42%

% Work 

PLANT EST

SATIS

 

PLANT EST

SATIS

 

COMPLETED

 

Message

08-3348V4

08-1C1104

08-0M2004

08-0R9504

08-1F8804

08-1G5704

Contract 

  

STP-P371-(006)E

HSST-P371-(004)E

HSST-P   -(   )P

  

  

  

--()

--()

1007-  E -()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

P O BOX 429

PO BOX 2229

5860 EL CAMINO REAL SUITE 200

400 EAST SIXTH STREET

1813 MANZANITA LANE

21730 BUNDY CANYON ROAD

790 VIA LATA SUITE

100

2455 ANSELMO DR.

SUITE 202

73800 DINAH SHORE

DRIVE #104

9225 STELLAR COURT

15255 BEAR VALLEY

ROAD

790 VIA LATA, SUITE

100

COLTON, CA 92324

CORONA, CA 92879

PALM DESERT, CA 92211

CORONA, CA 92883

HESPERIA, CA 92345

COLTON, CA 92324

Accepted

09/02/16

Location
Storm Water
Plan
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08District

08-SBD-10-32.9/37.4

08-SBD-10-/.1

08-SBD-10-/30.9

08-SBD-10-/100

08-SBD-15-7.0/20

08-SBD-15-14.0/16.4

Fed Aid

HA22

20.20

201130

HA22

20.20

201130

HA28

HB4C

Pgm Code

IN/NEAR REDLANDS FROM 0.2 MILE W/O

FORD STREET TO 0.4 MILE E/O LIVE OAK

CANYON ROAD.

IN SAN BERNARDINO AND RIVERSIDE

COUNTIES ON ROUTES 10, 15, 40, 60,

62, 71, 91, 111,210, 215, AND 259

DIR'S ORDER EMERGENCY F.A.

IN SBD CO IN VARIOUS CITIES ON I-10

FROM LA CO LINE TO JCT RTE 38

IN SAN BERNARDINO COUNTY ON VARIOUS

ROUTESAT VARIOUS POST MILES AND IN

RIVERSIDE COUNTY ON VARIOUS ROUTES AT

VARIOUS POST MILES DI

ALSO SBD-210-10.75/12.35; IN & NR

FONTANA AND RANCHO CUCAMONGA, FR N/O

VICTORIA ST TO W/O CHERRY AVE & ON

RTE 210 FR E/O EAST AVE 

I-15 GLEN HELEN PKWY IC THRU I-215 IC

TO KENWOOD IC AND I-215 FROM S/O

DEVORE IC THRU I-15 IC  REALIGN I-15

AND RECONFIGURE WITH I

Description 

LANE REPLACEMENT

UPGRADE IRRIGATION SYSTEMS NETWORK

REPLACE PCC SLABS, MBGR, COLD PLANE

UPGRADE IRRIGATION SYSTEM

INSTALL VEGETATION CONTROL UNDER-

REALIGN AND RECONFIGURE CONNECTORS

Type Of Work

J. MCLOUGHLIN ENGINEERING CO.,

INC.

KANAAN CONSTRUCTION INC.

J. MCLOUGHLIN ENGINEERING CO.,

INC.

DIVERSIFIED LANDSCAPE COMPANY

WEST COAST PUBLIC WORKS, INC.

ATKINSON CONTRACTORS LP

Contractor

RANCHO CUCAMONGA  CA 91730

IRWINDALE, CA 91706

RANCHO CUCAMONGA  CA 91730

WILDOMAR, CA  92595

WOODLAND HILLS  CA 91364

IRVINE, CA 92612

YOUSSEF, MAGED

IBRAHIM, MAJED

ALIPANAH, FEREYDOON

ROBINSON, KERRY

BENSON, DAVID

SPENCER, OWEN

Resident
Engineer

(951)538-3087

(951)538-5248

(909)289-2020

(951)232-3929

(951)232-6478

(909)844-0619

 $26,215,626

 $1,875,000

 $38,762,186

 $1,285,000

 $977,780

 $227,156,101

Bid + CCOs

 $11,174,540

 $1,063,964

 $32,530,552

 $875,576

 $1,386

 $225,936,029

Comp To  date

 $0

 $0

 $0

 $0

 $1,386

 $666,002

This Month

10/30/15

09/01/15

12/19/14

09/25/15

06/03/16

11/13/12

Awarded

11/16/15

09/01/15

01/15/15

09/25/15

06/29/16

11/26/12

Approved

04/16/17

12/30/16

05/01/17

12/30/16

05/22/17

07/05/17

Est Comp

 30%

 100%

 70%

 100%

 11%

 83%

%Time

 43%

 57%

 83%

 74%

 0%

 99%

% Work 

 

 

 

 

 

 

Message

08-0K2924

08-1G5404

08-0Q7604

08-1G0304

08-0R5104

08-0K7104

Contract 

NHPI- 010-(   )2

  

NHPI-010 -(262)4

  

STP-X071-(067)E

STPL-6208-(016)N

 263-  78-()

  

--()

  

PH-    -( )

 620-8 01-(ACI)M

--()

  

  

  

  

71 0-63-()

  

  

  

  

  

  

10641 FULTON COURT

1438 ARROW HIGHWAY, SUITE I

10641 FULTON COURT

21730 BUNDY CANYON ROAD

20058 VENTURA BLVD, #318

18201 VON KARMAN AVE., STE800

850 S. VIA LATA #100-

A

790 VIA LATA SUITE

100

4295 E. JURUPA STREET

#207/208

790 VIA LATA, SUITE

100

790 VIA LATA SUITE

100

505 N. ARROWHEAD AVE

SUITE 400

COLTON, CA 92324

COLTON, CA 92324

ONTARIO, CA 91761

COLTON, CA 92324

COLTON, CA 92324

SAN BERNARDINO, CA 92401

Accepted

Location
Storm Water
Plan
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08District

08-SBD-15-15.4/30.8

08-SBD-15-20.0/23

08-SBD-15-42.5/46

08-SBD-15-171.8/173.8

08-SBD-15-177.3/181.1

08-SBD-18-7.5/7.7

Fed Aid

HA22

HA21

HA42

000000000

000

Pgm Code

IN SAN BERNARDINO COUNTY IN DEVORE

AND HESPERIA FROM 0.76 MI S/O KENWOOD

AVE TO 1.2 MI S/O WEST HESPERIA OH

IN SAN BERNARDINO CO FROM CLEGHORN RD

UC TO 0.3 MI N/O NORTH ALRAY OH

IN SAN BERNARDINO COUNTY IN

VICTORVILLE FROM 0.5 MI N/O MOJAVE

DRIVE TO 1.5 MI N/O STODDARD WELLS

ROAD OVERCROSSING

IN SBD CO AT MOUNTAIN PASS FROM 0.3

MI S/O CENDA DITCH BRIDGE TO  WHEATON

WASH BRIDGE

FR 0.6 MI N/O YERMO RD OC TO 1.0 MI

S/O MINNEOLA RD & FR 1.2 MI N/O

NIPTON RD OC TO 0.5 MI S/O YATES WELL

ROAD OC CONSTRCUCT COMM

CONSTRUCTION ON STATE HIGHWAY IN SAN

BERNARDINO COUNTY ON STATE ROUTE 18

ON WATERMAN AVENUE FROM 40TH STREET

TO 43RD STREET

Description 

PAVEMENT REHAB & SLAB REPLACEMENT

VEGETATION CONTROL

WIDEN I-15

REPLACE CENDA DITCH BRIDGE AND

CONST COMM VEH ENFORCEMENT FACILITY

UPGRADE EXISTING PEDESTRIAN

FACILITIES

Type Of Work

COFFMAN/PARSONS A JOINT

VENTURE

A. M. CONCRETE, INC.

AMES CONSTRUCTION INC.

M.C.M. CONSTRUCTION, INC.

LAS VEGAS PAVING CORPORATION

VAP CONSTRUCTION, INC.

Contractor

SAN DIEGO CA 92126

SYLMAR  CA 91342

BURSNVILLE, CA 55306

NORTH HIGHLANDS  CA 95660

LAS VEGAS NV 89103

LA MIRADA, CA 90638

YOUSSEF, MAGED

AL-KHATEEB, TAGHREED

SANTOS, JOHN

SANTOS, JOHN

QUACH, ANDY

Resident
Engineer

(951)538-3087

 

(951)232-7793

(951)538-5315

(951)538-5315

(951)232-6235

 $118,655,670

 $851,825

 $71,827,030

 $10,620,000

 $40,869,219

 $163,659

Bid + CCOs

 $114,139,205

 $0

 $11,130,728

 $2,753,763

 $40,216,599

 $74,843

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

10/17/13

06/24/16

11/05/15

11/04/15

10/14/13

06/27/16

Awarded

10/29/13

07/15/16

11/25/15

11/16/15

11/01/13

07/11/16

Approved

07/06/16

12/06/18

11/17/17

09/25/16

10/24/16

Est Comp

 84%

 0%

 11%

 31%

 60%

 17%

%Time

 96%

 0%

 15%

 26%

 100%

 44%

% Work 

 

 

 

 

 

 

Message

08-0Q7404

08-0R4504

08-3555V4

08-0M2804

08-368504

08-1E0404

Contract 

IM- 015-(230)1

NHP- 015-(241)E

NHPI-015 -(237)1

BRNH-PI  -(015)3

CNHI-0153-(280)E

  

--()

--()

E-    -(STP)L

7  2-75E -( )

HI01-53 0-(5E)

  

  

  

  

  

--()

  

  

  

  

  

  

  

9685 VIA EXCELENCIA SUITE 200

13170 TELFAIR AVE

2000 AMES DRIVE

6413 32ND STREET

4420 SOUTH DECATUR BLVD

15705 BIRCHWOOD STREET

15367 TAMARACK ROAD

15255 BEAR VALLEY

ROAD

94200 CLARK MOUNTAIN

ROAD

15367 TAMARACK ROAD

850 VIA LATA, SUITE

104

VICTORVILLE, CA 92392

HESPERIA, CA 92345

NIPTON, CA 92364

VICTORVILLE, CA 92392

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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08District

08-SBD-18-8.3/17.7

08-SBD-18-31.9/38.5

08-SBD-18-35.7/35.7

08-SBD-18-49.1/51.6

08-SBD-18-58.8/73.4

08-SBD-18-75.5/87.6

Fed Aid

201315HB4

N

HB71

000000000

000

Pgm Code

ON ROUTE 18 IN SAN BERNARDINO COUNTY

BETWEEN 0.02 MILES N/O SOUTHBOUND

OFF-RAMP TO SIERRA WAY AND STATE

ROUTE 18/ROUTE 138

IN SAN BERNARDINO COUNTY FROM HILLTOP

BLVD CON TO 0.5 MI S/O LAKEVIEW POINT

IN SAN BERNARDINO COUNTY IN VARIOUS

CITIESROUTES AND POST MILES

IN CITY OF BIG BEAR LAKE BETWEEN PINE

KNOT AVE AND STANDFIELD CUTOFF

BETWEEN BIG BEAR AND LUCERNE VALLEY

BETWEEN BIG BEAR AND LUCERNE VALLEY

FROM DELTA AVE TO 0.1 MI S/O  BARSTOW

ROAD (SR 247) JCT

IN SAN BERNARDINO COUNTY NR APPLE

VALLEY AND LUCERNE VALLEY FR CUSTOR

AVE TO PAUHASKA ROAD

Description 

INSTALL DOUBLE THRIE BEAM MEDIAN

PLACE A PREVENTATIVE TREATMENT ON

INSTALL SOLAR POWERED TRAFFIC

MONITOR STA

REPAIR & REPLACED SIDEWALKS, CURB

PLACE CENTERLINE RUMBLE STRIPS

INSTALL GROUND-IN CENTERLINE RUMBLE

STRIPS

Type Of Work

ALCORN FENCE COMPANY

ALL AMERICAN ASPHALT

SERVITEK SOLUTIONS, INC.

STL LANDSCAPE, INC.

JABRE CONTRACTING INC.

JABRE CONTRACTING, INC.

Contractor

SUN VALLEY  CA 91352

CORONA  CA 92879

CITY OF INDUSTRY, CA  91789

LOS ANGELES CA 90001

MANHATTAN BEACH  CA 90266

MANHATTAN BEACH, CA 90266

NGUYEN, NHAN

TRAN, KEN

TAHA, ISSA

TRAN, KEN

NGUYEN, KHOA

QUACH, BACSON

Resident
Engineer

(909)821-8164

(909)844-3312

(951)840-8234

(909)844-3312

(951)232-8611

(951)830-6017

 $4,223,862

 $3,161,996

 $245,510

 $2,720,000

 $243,142

 $251,925

Bid + CCOs

 $4,036,871

 $0

 $0

 $785,706

 $0

 $226,859

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

09/24/15

04/27/16

08/25/15

04/13/16

08/10/16

06/22/16

Awarded

10/14/15

05/06/16

08/25/15

05/06/16

08/24/16

06/30/16

Approved

09/30/16

12/15/16

01/06/17

11/22/16

08/26/16

Est Comp

 91%

 0%

 0%

 27%

 0%

 100%

%Time

 95%

 0%

 0%

 29%

 0%

 100%

% Work 

 

SUSPENDED

 

 

 

COMPLETED

Message

08-0R2204

08-1G0704

08-464904

08-0J9904

08-1F9004

08-1E0204

Contract 

HSST-PG  -(   )P

STP-P018-(052)E

NH-    -(   )

STP-P018-(051)E

HSST-PG01-(054)E

IM-    -(   )

8 04-9E  -()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

9901 GLENOAKS BOULEVARD

400 EAST 6TH STREET

636 BREA CANYON ROAD

8122 COMPTON AVE.

1813 MANZANITA LANE

1813 MANZANITA LANE

850 VIA LATA SUITE

104

850 VIA LATA ROAD,

SUITE 104

790 VIA LATA SUITE

100

850 VIA LATA ROAD,

SUITE 104

222 EAST MAIN STREET

15255 BEAR VALLEY

ROAD

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

BARSTOW, CA 92311

HESPERIA, CA 92345

Accepted

09/02/16

Location
Storm Water
Plan
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08District

08-SBD-18-101.9/0

08-SBD-18-110.8/0

08-SBD-38-38.6/0

08-SBD-40-93.1/94.2

08-SBD-40-94.7/99.7

08-SBD-40-105.8/149.9

Fed Aid

HB1

HB1

HA21

HA21

Pgm Code

IN ADELANTO AT BELLFLOWER STREET

IN SAN BERNARDINO COUNTY IN PHELAN AT

SHEEP CREEK ROAD.

IN SAN BERNARDINO COUNTY ONYX SUMMIT

0.7 MILES SOUTH OF PIPES ROAD

IN SAN BERNARDINO COUNTY NEAR ESSEX

AT HOFF WASH (BR #54  0889 LT/RT)

APPROX. 39 MI W/O JCT RTE 95

NR ESSEX AT HALLER WASH BRIDGE #54-

0891 LT & RT, ROJO WASH BR 54-0894 LT

& RT & CLIPPER VALLEY WASH BR 54-0895

LT & RT

IN SAN BERNARDINO COUNTY IN/NEAR

NEEDLES AT VAR LOCS FROM WATSON WASH

(54-1282R) TO BEAL WASH (54-0502R)

Description 

SIGNALIZE INTERSECTION. ADA

INSTALL TRAFFIC SIGNAL

BUILD CINDER BARN

BRIDGE REPLACEMENT (BR #54 0889L&R)

BRIDGE REPLACEMENT

REMOVE ASPHALT, PLACE CONCRETE

Type Of Work

DREAMBUILDER CONSTRUCTION CORP

HIGHLAND CONSTRUCTION, INC.

BRM

ORTIZ ENTERPRISES, INC.

OHL USA, INC.

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

Contractor

PLACENTIA, CA 92870

ORANGE  CA 92868

HOLLISTER  CA 95023

IRVINE  CA 92618

IRVINE  CA 92614

TEMPE  AZ 85282

RUIZ, MANUEL

QUACH, ANDY

DAVIS, DARCY

DAVIS, DARCY

DAVIS, DARCY

Resident
Engineer

(951)377-6902

 

(951)232-6235

(760)326-4884

(760)326-4684

(760)236-4684

 $451,061

 $805,893

 $722,500

 $6,734,874

 $20,773,283

 $838,838

Bid + CCOs

 $224,055

 $0

 $0

 $683,006

 $16,009,283

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/19/15

04/04/16

06/30/16

06/03/16

01/22/15

03/30/16

Awarded

07/08/15

04/26/16

07/15/16

06/20/16

02/10/15

04/18/16

Approved

08/30/16

02/28/17

04/11/17

05/15/17

01/07/17

Est Comp

 48%

 0%

 0%

 8%

 73%

 0%

%Time

 50%

 0%

 0%

 10%

 77%

 0%

% Work 

 

 

 

 

 

 

Message

08-0P9804

08-0Q2304

08-1F1104

08-0Q7904

08-0N56U4

08-1F6304

Contract 

HSNH-P018-(048)E

HSNH-PG  -(   )P

  

NHPI- 040-(206)4

NHPI-040 -(062)9

  

--()

8050-  E -()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1324 E LAWSON LANE

133 N. PIXLEY STREET

50 MARQUERITE DR.

6 CUSHING SUITE 200

1920 MAIN ST. SUITE 310

1310 W. 23RD STREET

790 VIA LATA SUITE

100

850 VIA LATA, SUITE

104

1044 EAST BROADWAY

1044 E. BROADWAY

STREET

1044 EAST BROADWAY

COLTON, CA 92324

COLTON, CA 92324

NEEDLES, CA 92363

NEEDLES, CA 92363

NEEDLES, CA 92363

Accepted

Location
Storm Water
Plan
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08District

08-SBD-40-/10

08-SBD-58-22.2/31.1

08-SBD-58-/13

08-SBD-60-4.4/9.7

08-SBD-60-4.4/9.7

08-SBD-66-21.3/21.3

Fed Aid

HE14

20.20

201130

20.20

201130

20.20

201130

Pgm Code

NEAR BARSTOW FROM E/O I-15/40

SEPARATION TO 2.2 MI W/O HIDDEN

SPRINGS ROAD

NEAR HINKLEY FROM FR 2.4 MI W/O

HIDDEN RIVER RD TO 0.7 MI E/O LENWOOD

RD

IN SAN BERNARDINO COUNTY AT AND NEAR

KRAMER FROM KERN COUNTY AT AND NEAR

KRAMER FROM KERN COUNT LINE TO 8.6

MILES E/O RTE 058/395 

IN SBD COUNTY, ON EASTBOUND I-60,

FROM PM R4.4 - R9.76, FROM EUCLID TO

MILLIKEN AVENUE  DIR'S ORDER

EMERGENCY F.A.

IN SBD COUNTY FROM EUCLID AVENUE TO

MILLIKEN AVENUE. SLAB REPLACEMENT,

TRAFFICCONTROL, AND PAVEMENT

DELINEATION DIRECTORS ORDER EM

IN SAN BERNARDINO COUNTY IN THE CITY

OF SAN BERNARDINO AT THE INTERSECTION

OF ROUTE 66 AND FOURTH STREET DIR'S

ORDER EMERGENCY F.A

Description 

PAVEMENT PRESERVATION TREATMENT

REALIGN & WIDEN SR-58 TO 4 LANE

REPLACE ASPHALT CONCRETE SURFACING,

POTENTIAL BASEWORK & PAVEMENT

DELINEATION

SLABS REPLACEMENT

REPLACE TRAFFIC SIGNAL SYSTEM

Type Of Work

CALMEX ENGINEERING INC

SKANSKA-TEICHERT A JOINT

VENTURE  JOHN MATICH  SENIOR

PROJECT MANAGER

SECURITY PAVING COMPANY, INC.

RIVERSIDE CONSTRUCTION

COMPANYINC.

J MCLOUGHLIN ENGINEERING CO

INC

PTM GENERAL ENGINEERING

SERVICES, INC.

Contractor

BLOOMINGTON, CA 92316

RIVERSIDE  CA 92509

SYLMAR  CA 91342

RIVERSIDE, CA 92501

RANCHO CUCAMONGA, CA 91730

RIVERSIDE, CA  92504

PHAM, THANH

SHAHIDI, SHAINE

ABU-GHARBIEH, IMAD

NGUYEN, VU

RUIZ, MANUEL

Resident
Engineer

(951)323-7262

(951)232-7839

 

(951)232-3610

(951)232-3784

(951)377-6902

 $5,565,095

 $117,757,820

 $1,969,000

 $1,490

 $276,000

 $265,000

Bid + CCOs

 $5,477,073

 $80,002,316

 $0

 $0

 $0

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/21/16

12/30/14

04/13/16

08/04/16

06/10/16

03/30/16

Awarded

04/12/16

01/29/15

05/02/16

09/22/16

06/10/16

03/30/16

Approved

09/07/16

05/01/17

Est Comp

 47%

 60%

 0%

 0%

 0%

 0%

%Time

 99%

 68%

 0%

 0%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

08-1F5204

08-043514

08-1G1304

08-1H3304

08-1H2404

08-1H0804

Contract 

STP-I   -(   )0

NHP-P058-(119)E

  

  

  

  

1081-  E -()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

2764 S VISTA AVE

1995 AGUA MANSA ROAD

13170 TELFAIR AVE

4225 GARNER ROAD

10641 FULTON COURT

5942 ACORN STREET

222 E. MAIN STREET,

SUITE 202

222 E. MAIN STREET

SUITE 208

9225 STELLAR COURT,

SUITE B

4295 E. JURUPA

STREET, UNIT 208

790 VIA LATA SUITE

100

BARSTOW, CA 92311

BARSTOW, CA 92311

CORONA, CA 92883

ONTARIO, CA 91761

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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09/20/16 Statement of Ongoing Contracts as of 10/03/16

08District

08-SBD-71-1.6/0

08-SBD-138-2.3/15.2

08-SBD-138-17.1/19.2

08-SBD-138-24.1/0

08-SBD-210-2.6/4.9

08-SBD-215-2.6/2.6

Fed Aid

HB4N

HE13

HB1

HA21

20.20

201130

20.20

201130

Pgm Code

IN THE CITY OF CHINO HILLS SB OFF=

RAMP TO GRAND AVE.

IN SAN BERNARDINO COUNTY ON RTE 138

NEAR PHELAN FR 0.6 MI W/O PHELAN RD

NEAR HESPERIA FROM 1.9 MI E/O RTE 15

TO 0.1 MI W/O SUMMIT POST OFFICE ROAD

NEAR CRESTLINE AT HORSETHIEF CREEK

BRIDGE #54-0816

IN THE CITY OF RANCHO CUCAMONGA ON

ROUTES 210 AND 15 - TIE INTO ADJACENT

RECYCLED WATER TRANSMISSION LINES

DIR'S ORDER EMERGENCY F

IN SAN BERNARDINO COUNTY ON I-215 AT

PM 2.69 IN COLTON AT WASHINGTON AVE.

OC (BR #54 0530)  DIR'S ORDER

EMERGENCY F.A.

Description 

WIDEN OFFRAMP FROM OUTSIDESHOULDER

WIDEN TO 4-LNS FR PHELAN RD TO JCT

REALIGN AND CONSTRUCT TWO LANE

REPLACE EXISTING BRIDGE

TIE INTO RECYCLED WATER TRANSMISSION

LINES

REPAIRING GIRDERS AND TRAFFIC

CONTROL

Type Of Work

ODONNELL CONSTRUCTION, INC.

FLATIRON/HARDY & HARPER A

JOINT VENTURE

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC.

STEVE P RADOS INC

STL LANDSCAPE INC.

RIVERSIDE CONSTRUCTION

COMPANYINC.

Contractor

SAN DIMAS  CA 91773

SAN MARCOS CA 92078

RIVERSIDE  CA 92509

SANTA ANA CA 92735

LOS ANGELES, CA  90001

RIVERSIDE, CA 92501

EHIRIM, DOMINIC

LENART, ELVIRA

BENJAMIN, AMGAD

BENJAMIN, AMGAD

BENSON, DAVID

SOSTROM, DENISE

Resident
Engineer

(951)232-3523

(951)232-8949

(909)844-9731

(909)844-9731

(951)232-6478

(951)232-7608

 $708,389

 $47,938,953

 $21,521,825

 $6,139,831

 $1,325,000

 $1,146

Bid + CCOs

 $721,757

 $24,561,588

 $50,975

 $5,899,291

 $1,015,731

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/17/15

09/10/14

04/18/16

07/01/14

09/25/15

07/18/16

Awarded

07/08/15

10/10/14

05/06/16

07/21/14

09/25/15

09/08/16

Approved

06/24/16

03/01/17

07/11/18

11/01/16

09/30/16

Est Comp

 100%

 79%

 0%

 94%

 100%

 0%

%Time

 100%

 52%

 0%

 96%

 77%

 0%

% Work 

OVER RUN

 

SUSPENDED

 

 

 

Message

08-0N6804

08-3401U4

08-0Q3004

08-0J8504

08-1G5604

08-1H2804

Contract 

  

STP-P138-(049)E

HSNH-P   -(   )P

STP-P138-(048)E

  

  

  

--()

8055-  E -()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

559 W COVINA BLVD

1770 LA COSTA MEADOWS DRIVE

1995 AGUA MANSA ROAD

P O BOX 15128

8122 COMPTON AVE.

4225 GARNER ROAD

4295 E. JURUPA ST.

SUITE 207

850 VIA LATA SUITE

#104

850 VIA LATA, SUITE

104

850 VIA LATA SUITE

104

790 VIA LATA, SUITE

100

119 N. MAPLE STREET,

SUITE A

ONTARIO, CA 91761

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

CORONA, CA 92880

Accepted

09/13/16

Location
Storm Water
Plan
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09/20/16 Statement of Ongoing Contracts as of 10/03/16

08District

08-SBD-247-9.6/20.3

08-SBD-247-68.6/78

08-SBD-330-29.0/44.1

08-SBD-330-30.7/39.3

08-SBD-330-32.4/43.8

08-SBD-395-46.0/73.5

Fed Aid

HB1

HM2

Pgm Code

IN SAN BERNARDINO COUNTY IN LANDERS

FROM HANDLEY RD TO 0.1 MILES N/O

BOONE AVE

IN SAN BERNARDINO COUNTY, NEAR

BARSTOW AT VARIOUS LOCATIONS FR 0.1

MI E/O PONY RD TO 0.7 MI S/O ROUTE 15

IN HIGHLAND FROM 0.3 MI N/O RTE 210

TO RTE 18

NR SBD FR 1.8 MILES S/O CITY CREEK TO

2.5 MI S/O LIVE OAK DR  BRIDGE TO 205

MILES SOUTH OF LIVE OAK DRIVE.

NEAR SAN BERNARDINO FR 2.7 MI N/O

HIGHLAND AVE TO NEAR JCT SR 18/SR 330

IN SAN BERNARDINO COUNTY NEAR KRAMER

JCT FROM 0.1 MI N/O RTE 58 TO KERN

COUNTY LINE

Description 

CONSTRUCT STANDARD PAVED SHOULDER

PREVENTATIVE MAINTENANCE TREATMENT

REHABILITATE PAVEMENT

CLEAR INLET AND OUTLET AND LINE

INSTALL MGS GUARDRAIL

COLD PLANE & OVERLAY MAINLINE &

Type Of Work

GRIFFITH COMPANY

VSS INTERNATIONAL, INC

CALMEX ENGINEERING INC

DREAMBUILDER CONSTRUCTION CORP

DANNY C. HUBBS CONSTRUCTION,

INC

SULLY-MILLER CONTRACTING

COMPANY

Contractor

MONTCLAIR  CA 91762

WEST SACRAMENTO  CA 95691

BLOOMINGTON  CA 92316

PLACENTIA  CA 92870

YUCAIPA  CA 92399

BREA, CA 92821

GEORGES, SAMER

PHAM, THANH

NGUYEN, NHAN

TRAN, KEN

NGUYEN, KHOA

Resident
Engineer

(951)232-3748

(951)232-7262

 

 

(909)844-3312

(951)232-8611

 $9,502,082

 $1,043,749

 $4,669,144

 $560,661

 $374,900

 $12,808,147

Bid + CCOs

 $339,225

 $1,140,305

 $1,971,198

 $0

 $76,861

 $2,187,092

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/14/16

04/12/16

03/03/16

06/03/16

05/17/16

02/09/16

Awarded

05/06/16

04/26/16

04/06/16

07/15/16

06/15/16

02/23/16

Approved

05/15/17

07/22/16

12/21/16

11/04/16

01/05/17

Est Comp

 19%

 92%

 19%

 0%

 0%

 20%

%Time

 4%

 100%

 42%

 0%

 19%

 17%

% Work 

 

 

 

 

 

 

Message

08-0G9004

08-1F4904

08-1F4604

08-0J8104

08-1E9904

08-1E8704

Contract 

HSST-P   -(   )P

  

NHP-P330-(009)E

  

ACN-P330-(010)E

NHP-P395-(257)E

7012-  E -()

  

--()

  

-    -( )

--()

  

  

  

  

  

  

  

  

  

  

  

  

4756 MISSION BLVD.

3785 CHANNEL DRIVE

2764 S VISTA AVE

1324 LAWSON LANE

37306 VISTA VIEW DR.

135 S. STATE COLLEGE BLVD.#40

15255 BEAR VALLEY

ROAD

222 E. MAIN STREET

SUITE 208

222 EAST MAIN STREET

HESPERIA, CA 92345

BARSTOW, CA 92311-2366

BARSTOW, CA 92311

Accepted

Location
Storm Water
Plan
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09/20/16 Statement of Ongoing Contracts as of 10/03/16

08District

 $1,721,843 $760,971,022 $1,065,628,199

08-SBD-5726-/0

Fed Aid
Pgm Code

IN SAN BERNARDINO COUNTY MAINTENANCE

STATION (REGIONAL OFFICE) AT 175

CLUSTER STREET

Description 

CONSTRUCT OFFICE BUILDING B

Type Of Work

RE COM DEVELOPMENT COMPANY

Contractor

BISHOP  CA 93514

EL-ZAYNAB, ALI

Resident
Engineer

(951)232-3781

 $940,206

Bid + CCOs

 $146,366

Comp To  date

 $0

This Month

06/22/16

Awarded

07/15/16

Approved

04/03/17

Est Comp

 21%

%Time

 16%

% Work 

 

Message

08-0K8414

Contract 

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

2488 DIXON LANE 9225 STELLAR COURT -

SUITE B

CORONA, CA 92883

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 115
09/20/16 Statement of Ongoing Contracts as of 10/03/16

09District

09-INY-6-/0

09-INY-127-34.5/41.8

09-INY-127-/21

09-INY-178-48.6/60

09-INY-190-14.0/18.5

09-INY-395-75.1/0

Fed Aid

HB1

HM1

HM

HB34

Pgm Code

IN INYO AND MONO COUNTIES AT  VARIOUS

LOCATIONS

IN INYO AND MONO COUNTIES ON RT 127

FROM 7.6 MILES S OF RT 190 TO 0.3

MILE S OF RT 190 AND ON RT 120 FROM

0.8 MILE E OF RIVER SPRI

IN INYO COUNTY NEAR SHOSHONE FROM THE

INYO/SAN BERNARDINO COUNTY LINE TO

4.6 MILES NORTH OF STATE ROUTE 178

WEST

IN INYO COUNTY ABOUT 6.0 MILES EAST

OF SHOSHONE FROM 0.2 MILE EAST OF

CHICAGO VALLEY ROAD TO 2.2 MILES WEST

OF NEVADA STATE LINE

IN INYO COUNTY NEAR OLANCHA FROM 4.2

MILES EAST TO 8.7 MILES EAST OF ROUTE

395

IN INYO COUNTY AT INDEPENDENCE AT

FORT INDEPENDENCE ROAD

Description 

CONSTRUCT BARRIER/GUARDRAIL SYSTEM

COLD IN PLACE RECYCLE PAVEMENT/HMA

COLD IN PLACE RECYCLE/HMA OVERLAY

CONSTRUCT RUBBERIZED HMA OVERLAY

COLD IN PLACE RECYCLING/HMA OVERLAY

EARTHWORK,GRADING, EROSION CONTROL

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

PAVE-TECH INC.

PAVE-TECH INC.

QUALCON CONTRACTORS, INC.

SULLY-MILLER CONTRACTING

COMPANY

WILLIAM KANAYAN CONSTRUCTION

Contractor

IRVINE, CA 92606

VISTA  CA 92081

VISTA  CA 92081

MINDEN  NV 89423

BREA  CA 92821

RIMFOREST  CA 92378

H. J. BLOMMER

CHRIS TALBOT

CHRIS TALBOT

CHRIS TALBOT

CHRIS TALBOT

Resident
Engineer

(760)648-7906

(760)872-0794

(760)937-8948

(760)937-8948

(760)937-8948

 

 $2,088,291

 $4,062,365

 $10,493,168

 $1,883,400

 $2,078,540

 $617,900

Bid + CCOs

 $901,842

 $3,718,188

 $4,180,501

 $1,735,432

 $1,969,561

 $0

Comp To  date

 $0

 $0

 $7,977

 $1,638,682

 $0

 $0

This Month

01/04/16

04/20/15

01/08/16

03/03/16

01/28/16

04/13/16

Awarded

01/25/16

05/07/15

01/25/16

03/22/16

02/09/16

05/06/16

Approved

11/21/16

09/19/16

11/09/16

10/15/16

10/11/16

Est Comp

 43%

 100%

 59%

 90%

 64%

 0%

%Time

 44%

 100%

 40%

 92%

 94%

 0%

% Work 

 

COMPLETED

SUSPENDED

 

 

 

Message

09-356904

09-359904

09-355304

09-361104

09-361604

09-333404

Contract 

HSST-PG  -(   )0

  

STP-P127-(002)E

  

  

  

C 41-6 E -()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLEWEST

2231 LA MIRADA DRIVE

2231 LA MIRADA DRIVE

1645 ESMERALDA AVENUE

135 S. STATE COLLEGE BLVD #40

26385 PINE AVE

500 SOUTH MAIN ST

500 S MAIN ST

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

BISHOP, CA 93514

BISHOP CA 93514

BISHOP CA 93514

BISHOP CA 93514

BISHOP CA 93514

Accepted

09/19/16

Location
Storm Water
Plan
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09District

09-INY-395-76.0/77

09-INY-395-122.3/129.5

09-INY-395-/8.4

09-KER-14-11.6/0

09-MNO-6-17.5/26.5

09-MNO-270-/9.8

Fed Aid

HM1

HB4N

HM1

HM1

Pgm Code

IN INYO COUNTY NEAR INDEPENDENCE FROM

0.3 MILE NORTH OF SHABBELL  LANE TO

FORT INDEPENDENCE ROAD

IN INYO COUNTY ABOUT 9 MILES NORTH OF

BISHOP FROM 0.3 MILE SOUTH OF

PLEASANT VALLEY DAM ROAD TO MONO

COUNTY LINE

IN INYO COUNTY FROM THE KERN COUNTY

LINE TO 1.2 MILES SOUTH OF SOUTH

LITTLE LAKE ROAD

IN INYO AND KERN COUNTIES AT  VARIOUS

LOCATIONS

IN MONO COUNTY NEAR BENTON ON ROUTE 6

FROM 1.8 MI S OF MATHIEU RANCH RD TO

0.8 MI N OF ROUTE 120 AND ON RTE 120

FROM 3.4 MI E TO 1

IN MONO COUNTY AT VARIOUS LOCATIONS

Description 

CONSTRUCT HOT MIX ASPHALT MEDIAN

CONSTRUCT HMA OVERLAY

THE PROJECT WILL PLACE AN HMA

INSTALL CMS SIGNS

CONSTRUCT SEAL COAT

CONSTRUCT ASPHALT RUBBER SEAL COAT

Type Of Work

QUALCON CONTRACTORS, INC.

GRANITE CONSTRUCTION COMPANY

PAVE-TECH INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

VSS INTERNATIONAL, INC

AMERICAN PAVEMENT SYSTEMS,

INC.

Contractor

MINDEN  NV 89423

BAKERSFIELD  CA 93308

VISTA  CA 92081

IRVINE CA 92606-4414

WEST SACRAMENTO  CA 95691

MODESTO  CA 95354

LEE.SCOTESE@DOT.CA.GOV

LEE.SCOTESE@DOT.CA.GOV

CHRIS TALBOT

BRAD.LARSON@DOT.CA.GOV

H. J. BLOMMER

Resident
Engineer

(760)937-8955

 

(760)937-8955

(760)937-8948

(760)937-8955

(760)648-7906

 $397,558

 $5,626,837

 $2,703,500

 $843,706

 $743,113

 $1,942,729

Bid + CCOs

 $0

 $0

 $2,207,972

 $305,795

 $802,756

 $1,839,931

Comp To  date

 $0

 $0

 $862,545

 $305,795

 $0

 $0

This Month

06/07/16

06/22/16

09/16/15

12/18/15

02/22/16

04/19/16

Awarded

06/24/16

07/15/16

11/04/15

01/12/16

03/17/16

05/02/16

Approved

09/09/16

10/15/16

09/15/16

09/30/16

Est Comp

 0%

 0%

 100%

 95%

 100%

 100%

%Time

 0%

 0%

 82%

 36%

 100%

 96%

% Work 

 

 

 

 

 

 

Message

09-362104

09-361304

09-361404

09-364504

09-361804

09-361904

Contract 

  

NHP-P395-(260)E

NHP-P395-(254)E

NHP-000C-(420)E

  

STPX-051 -(029)E

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1645 ESMERALDA AVENUE

3005 JAMES ROAD

2231 LA MIRADA DRIVE

16351 CONSTRUCTION CIRCLE WES

3785 CHANNEL DRIVE

1012 11TH STREET SUITE 1000

500 S. MAIN ST

500 S. MAIN

STT.CA.GOV

500 SOUTH MAIN STREET

500 S. MAIN ST

500 SOUTH MAIN ST

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

Accepted

Location
Storm Water
Plan
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09/20/16 Statement of Ongoing Contracts as of 10/03/16

09District

 $3,970,372 $22,516,418 $55,551,479

09-MNO-395-52.3/53.7

09-MNO-395-69.8/76

09-MNO-395-72.5/86

09-MNO-395-106.3/118.7

Fed Aid

HB34

HA22

HA42

HA22

Pgm Code

IN MONO COUNTY NEAR LEE VINING FROM

0.4 MILES N OF VISITOR CENTER ROAD TO

0.7 MILES N OF PICNIC GROUNDS RD

IN MONO COUNTY NEAR BRIDGEPORT FROM

ROUTE 270 TO 0.1 MILE NORTH OF JACK

SAWYER ROAD

IN MONO COUNTY AT AND NEAR BRIDGEPORT

FROM 0.6 MILE NORTH OF GREEN CREEK

ROAD TO 0.1 MILE SOUTH OF DRESSLER

CREEK BRIDGE

IN MONO COUNTY AT AND NEAR COLEVILLE

FROM EAST SIDE LANE TO 1.7 MI N OF

ROUTE 89 AND 0.9 MI S OF THE NEVADA

STATE LINE TO THE NEVA

Description 

MITIGATE MONO LAKE ROCKFALL

COLD PLANE ASPHALT PAVEMENT/HMA

REHAB/REPLACE CULVERTS

COLD PLANE/RECYCLING/HMA

Type Of Work

PAPICH CONSTURCTION CO. INC.

HERBACK GENERAL ENGINEERING

WILLIAM KANAYAN CONSTRUCTION

ROAD AND HIGHWAY BUILDERS LLC

Contractor

PISMO BEACH  CA 93448

MINDEN  NV 89423

RIMFOREST  CA 92378

RENO  NV 89431

H. J. BLOMMER

H. J. BLOMMER

H. J. BLOMMER

Resident
Engineer

(760)648-7906

(760)648-7906

(760)648-7906

 

 $5,806,133

 $4,429,131

 $1,077,351

 $10,757,757

Bid + CCOs

 $3,838,538

 $332,849

 $683,053

 $0

Comp To  date

 $471,177

 $332,849

 $351,348

 $0

This Month

03/09/15

10/27/15

04/18/16

07/12/16

Awarded

03/26/15

11/12/15

05/09/16

07/26/16

Approved

11/04/21

11/02/16

10/19/16

Est Comp

 73%

 31%

 60%

 0%

%Time

 66%

 8%

 63%

 0%

% Work 

 

 

 

 

Message

09-335004

09-360604

09-340904

09-364304

Contract 

HSNH-P395-(249)E

NHP-P395-(255)E

NHP-P395-(259)E

NHP-P395-(   )2

--()

--()

--()

 E-    -()

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

PO BOX 2210

2531 NOWLIN ROAD

26385 PINE AVE

96 GLEN CARREN CIRCLE #106

500 SOUTH MAIN ST

500 SOUTH MAIN ST

500 SOUTH MAIN ST

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

Accepted

Location
Storm Water
Plan
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09/20/16 Statement of Ongoing Contracts as of 10/03/16

10District

10-ALP-88-7.5/25.3

10-AMA-49-3.6/0

10-AMA-49-4.0/7

10-AMA-88-15.0/32.3

10-AMA-88-46.9/54.7

10-AMA-88-54.7/60.8

Fed Aid

HM1

HB1

HA22

HM1

HA22

HA22

Pgm Code

IN ALPINE COUNTY NEAR WOODFORDS  FROM

0.2 MILE EAST OF RED VISTA  ROAD TO

NEVADA STATE LINE

IN AMADOR COUNTY IN JACKSON ON STATE

ROUTE 49 AT FRENCH BAR ROAD

IN AMADOR COUNTY IN AND NEAR  JACKSON

FROM SOUTH JUNCTION ROUTE 88 TO WEST

JUNCTION ROUTE 104

IN AMADOR COUNTY AT AND NEAR PINE

GROVE FROM 0.1 MILE EAST OF COURT

STREET TO 0.2 MILE EAST OF WAGON

WHEEL DRIVE

IN AMADOR COUNTY ON STATE ROUTE 88

FROM 0.9 MILES EAST OF CAT CREEK ROAD

TO 0.1 MILES WEST OF FOSTER MEADOW

ROAD AT LUMBER YARD

IN AMADOR COUNTY NEAR SILVER LAKE ON

STATE ROUTE 88 FROM 0.3 MILE  EAST OF

PEDDLER HILL ROAD TO 2.0 MILES WEST

OF TRAGEDY SPRINGS 

Description 

REPAIR AREA WITH HMA RESUFACING

INSTALL TRAFFIC SIGNALS AND

ASPHALT CONCRETE OVERLAY (CAPM)

RUBBERIZED HOT MIX ASPHALT

AC OVERLAY AND DIGOUTS

DIGOUT AND REPAIR LOCALIZED AREAS

Type Of Work

CHESTER BROSS CONSTRUCTION

COMPANY

MAY-HAN ELECTRIC INC., DBA M &

M ELECTRIC

GEORGE REED, INC.

CHESTER BROSS CONSTRUCTION

COMPANY

GEORGE REED INC.

CHESTER BROSS CONSTRUCTION

COMPANY

Contractor

HANNIBAL  MO 63401

SACRAMENTO  CA 95815

MODESTO  CA 95354

HANNIBAL  MO 63401

MODESTO  CA 95354

HANNIBAL  MO 63401

OSHITA / BLUM, STANLEY

IQBAL AULAKH

PAWAN K GARG

PAWAN K GARG

OSHITA, STAN

Resident
Engineer

(209)333-6928

 

(209)479-3608

(209)333-6972

(209)333-6970

(209)333-6928

 $3,503,110

 $342,535

 $2,687,663

 $3,943,888

 $6,531,395

 $5,904,000

Bid + CCOs

 $3,598,740

 $0

 $2,544,721

 $706,021

 $5,725,422

 $496,698

Comp To  date

 $85,401

 $0

 $0

 $0

 $610,523

 $429,851

This Month

02/18/15

12/14/15

09/11/15

06/23/15

07/17/15

06/25/15

Awarded

03/02/15

01/14/16

09/23/15

07/08/15

07/31/15

07/15/15

Approved

12/31/16

09/30/16

11/30/16

10/31/16

12/31/16

Est Comp

 100%

 0%

 93%

 50%

 75%

 56%

%Time

 96%

 0%

 94%

 18%

 85%

 8%

% Work 

SUSPENDED

 

 

 

 

SUSPENDED

Message

10-0Y9204

10-0W3604

10-0S7204

10-0V9004

10-0Q2204

10-0W5904

Contract 

NHP-P088-(062)E

HSST-PG  -(   )P

STP-P049-(166)E

NHP-P088-(067)E

NHP-P088-(066)E

NHP-P088-(065)E

--()

9167-  E -()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 430

1600 AUBURN BLVD

140 EMPIRE AVE.

P.O. BOX 430

140 EMPIRE AVE

P.O. BOX 430

1110 WEST KETTLEMAN

LANE, #35

1110 W. KETTLEMAN LN

#35

1110 W KETTLEMAN LANE

1110 W KETTLEMAN LANE

#35

1110 WEST KETTLEMAN

LANE #35

LODI, CA 95240

LODI, CA, 95240

LODI CA 95240

LODI CA 95240

LODI, CA 95240

Accepted

Location
Storm Water
Plan
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10District

10-AMA-88-60.8/66.6

10-AMA-88-66.6/71.7

10-CAL-4-49.6/58

10-CAL-4-/21.1

10-CAL-12-9.9/18.2

10-MER-0-/0

Fed Aid

HM1

HA22

HM1

HA22

HM3

Pgm Code

IN AMADOR COUNTY  NEAR PLASSE FROM

2.0 MI WEST OF  TRAGEDY SPRINGS RD TO

0.1 MI EAST OF KIT CARSON LODGE ROAD

IN AMADOR COUNTY NEAR CARSON SPUR ON

STATE ROUTE 88 FROM SILVER LAKE

CAMPGROUND TO ALPINE COUNTY LINE

IN CALAVERAS COUNTY AT AND NEAR

COTTAGE SPRINGS FROM MEKO DRIVE  TO 1

MILE EAST OF CONNECTION OLD HIGHWAY

IN CALAVERAS COUNTY AT AND NEAR

COPPEROPOLIS FROM STANISLAUS  COUNTY

LINE TO ROUTE 49

IN CAL CO IN & NEAR VALLEY SPRINGS ON

RTE 12 FROM 0.1 MI EAST OF PINE

STREET TO RTE 49 & ON RTE 26 FROM 0.6

MI EAST OF BURSON RD T

IN MERCED, STANISLAUS AND TUOLUMNE

COUNTIES AT VARIOUS LOCATIONS

Description 

HOT MIX ASPHALT OVERLAY

PAVEMENT REPAIR

HMA RESURFACING

RUBBERIZED HOT MIX ASPHALT OVERLAY

RHMA OVERLAY

REPAIR BRIDGE DECKS/HMA SHOULDERS

Type Of Work

GEORGE REED INC

CHESTER BROSS CONSTRUCTION

COMPANY

CHESTER BROSS CONSTRUCTION

COMPANY

GEORGE REED, INC.

GEORGE REED INC.

MYERS AND SONS CONSTRUCTION,

LP

Contractor

MODESTO  CA 95354

HANNIBAL  MO 63401

VALLEY SPRINGS CA 95252

MODESTO  CA 95354

MODESTO  CA 95354

SACRAMENTO  CA 95834

OSHITA, STAN

PAWAN K GARG

COLIN DORAN

COLIN DORAN

JOHNNY REYES

Resident
Engineer

 

(209)333-6928

(209)333-6972

(209)754-1017

(209)754-1017

(209)479-0643

 $1,401,131

 $4,359,350

 $2,179,159

 $4,237,898

 $3,956,533

 $780,320

Bid + CCOs

 $0

 $721,742

 $3,203

 $999,481

 $3,446,058

 $643,323

Comp To  date

 $0

 $715,217

 $3,203

 $0

 $0

 $70,001

This Month

06/22/16

04/28/15

03/11/16

07/17/15

05/15/15

02/22/16

Awarded

07/15/16

05/08/15

03/29/16

07/31/15

06/09/15

03/09/16

Approved

12/31/16

11/30/16

11/01/16

09/02/16

12/15/16

Est Comp

 0%

 45%

 29%

 29%

 100%

 59%

%Time

 0%

 17%

 0%

 23%

 100%

 82%

% Work 

 

 

 

 

COMPLETED

 

Message

10-1E4304

10-0W6004

10-1E4404

10-0X3904

10-1E0104

10-1E1304

Contract 

  

NHP-P088-(063)E

  

STP-P004-(148)E

STP-X009-(021)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

140 EMPIRE AVE

P.O. BOX 430

39 CALIFORNIA ST PMB118

140 EMPIRE AVE.

140 EMPIRE AVE

4600 NORTHGATE BLVD. SUITE 10

1110 WEST KETTLEMAN

LANE, #35

1110 W KETTLEMAN LANE

#35

560 MOUNTAIN RANCH

ROAD

560 MOUNTAIN RANCH

ROAD

2374 INDUSTRIAL ROWE

LODI, CA 95240

LODI CA 95240

SAN ANDREAS, CA. 95249

SAN ANDREAS CA. 95249

TURLOCK CA 95380

Accepted

09/02/16

Location
Storm Water
Plan
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10District

10-MER-5-13.9/27.4

10-MER-5-32.1/0

10-MER-5-32.2/32.5

10-MER-59-/12.6

10-MER-99-13.1/36.7

10-MER-99-15.1/16

Fed Aid

HM3

HA22

HB1

HM3

HB1

Pgm Code

IN MERCED COUNTY AT AND NEAR SANTA

NELLA AT VARIOUS LOCATIONS FROM

VOLTA ROAD UNDERCROSSING TO ALLEN

ROAD UNDERCROSSING

IN MERCED AND STANISLAUS COUNTIES AT

VARIOUS LOCATIONS

IN MERCED, STANISLAUS, AND SAN

JOAQUIN COUNTIES NEAR LATHROP FROM

GARZAS CREEK BRIDGE TO TOM PAINE

SLOUGH BRIDGE

IN MERCED COUNTY ON STATE ROUTES 59

AND 152 AT VARIOUS LOCATIONS

IN MERCED COUNTY AT VARIOUS LOCATIONS

IN AND NEAR MERCED FROM CHILDS AVENUE

OVERCROSSING TO GRIFFITH ROAD

OVERCROSSING

IN MERCED COUNTY  CITY OF MERCED FROM

0 STREET TO  NORTH OF JUNCTION ROUTE

140/59

Description 

TREAT BRIDGE DECK/REPLACE SLABS

TREAT BRIDGE DECK WITH METHACRYLATE

DIGOUT AND REPAIR FAILED AREAS AND

INSTALL CENTERLINE RUMBLE STRIPS,

TREAT BRIDGE DECKS

PLACE MVP/STAIR CASES/WEED BARRIER

Type Of Work

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

BAY CITIES PAVING & GRADING,

INC.

BAY CITIES PAVING & GRADING,

INC.

STOUDENMIRE CORPORATION

GRANITE CONSTRUCTION COMPANY

Contractor

TEMPE  AZ 85282

IRVINE CA 92606

CONCORD  CA 94520

CONCORD  CA 94520

ATASCADERO  CA 93422

FRESNO  CA 93706

BRENT HAROLDSEN

JOHNNY REYES

SUTTI,RENEE M.

ANDREW BRANDT

DEOL, SUKHI

BRENT HAROLDSEN

Resident
Engineer

(559)675-5261

(209)656-6803

(209)607-8741

(760)937-8947

(209)656-6862

(559)675-5261

 $655,552

 $241,501

 $40,621,870

 $2,256,614

 $503,889

 $1,473,614

Bid + CCOs

 $243,008

 $226,523

 $32,570,428

 $1,701,010

 $6,250

 $249,629

Comp To  date

 $0

 $5,393

 $499,930

 $132,985

 $0

 $86,339

This Month

03/25/16

02/04/16

10/08/14

02/11/16

03/11/16

06/24/16

Awarded

04/12/16

03/09/16

10/22/14

03/03/16

04/12/16

07/15/16

Approved

12/02/16

10/20/16

10/07/16

10/17/16

11/23/16

11/29/16

Est Comp

 23%

 78%

 92%

 76%

 55%

 10%

%Time

 35%

 91%

 83%

 77%

 1%

 17%

% Work 

 

 

 

 

 

 

Message

10-1E0904

10-1E1204

10-0V6604

10-1C4504

10-1E2704

10-0X6304

Contract 

  

  

NHPI- 005-(143)4

HSST-P   -(   )X

  

NHP-P099-(   )5

  

  

--()

7012-  E -()

  

 E-    -()

  

  

  

  

  

  

  

  

  

  

  

  

1310 W. 23RD STREET

16351 CONSTRUCTION CIRCLE WES

1450 CIVIC CT. BLDG B #400

1450 CIVIC CT

1680 EL CAMINO REAL SUITE 4

2716 S. GRANITE COURT

3469 YEAGER DR SUITE

109

2374 INDUSTRIAL ROWE

952 GOODWIN DRIVE

3469 YEAGER DRIVE,

SUITE #109

2374 INDUSTRIAL ROWE

3469 YEAGER DRIVE,

SUITE 109

MADERA CA 93637

TURLOCK, CA 95380

RIPON CA 95366

MADERA, CA 93637

TURLOCK, CA 95380

MADERA CA 93637

Accepted

Location
Storm Water
Plan
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10District

10-MER-99-15.8/17.3

10-MER-99-23.7/30.4

10-MER-99-/0

10-MER-152-/2.4

10-MER-165-29.8/30.3

10-MPA-140-42.0/42.7

Fed Aid

HA21

HB1

HB4N

HB1

HA23

HA23

Pgm Code

IN MERCED COUNTY IN MERCED ON STATE

ROUTE 99 FROM NORTH OF V STREET TO

BLACK RASCAL CANAL BRIDGE

IN MERCED COUNTY IN AND NEAR

LIVINGSTON FROM 0.2 MILE NORTH OF

WEST ATWATER OVERHEAD TO WINTON

PARKWAY OVERCROSSING

IN MERCED, SAN JOAQUIN, STANISLAUS

AND TUOLUMNE COUNTIES ON STATE ROUTES

99, 108, 120, 152 AND ON  INTERSTATES

5 AND 205

IN SANTA CLARA AND MERCED COUNTIES

ABOUT 16.0 MILES WEST OF LOS BANOS

FROM 0.1 MILE EAST OF FIFIELD ROAD TO

0.1 MILE WEST OF VISTA

IN MERCED COUNTY NORTH OF LOS BANOS

ON STATE ROUTE 165 BETWEEN MERCED

RIVER BRIDGE (#39-217) AND 0.2 MILES

SOUTH OF WESTSIDE BOULE

IN MARIPOSA COUNTY IN MARIPOSA ON

STATE ROUTE 140 NEAR EL PORTAL ROAD

BRIDGE TO 0.5 MILES WEST OF SOUTH

FORK MERCED RIVER BRIDGE

Description 

INSTALL ABOUT 220 TREES AND 800

INSTALL DOUBLE THRIE BEAM MEDIAN

TMS ELEMENT UPGRADES

CONSTRUCT MEDIAN BARRIER

IMPROVE CURVE RADIUS,

TALUS REMOVAL

Type Of Work

WABO LANDSCAPE & CONSTRUCTION,

INC.

MIDSTATE BARRIER, INC.

ST. FRANCIS ELECTRIC, LLC

BAY CITIES PAVING & GRADING,

INC.

GEORGE REED, INC.

MYERS AND SONS/RL WADSWORTH JV

Contractor

HERCULES  CA 94547

STOCKTON  CA 95215

SAN LEANDRO  CA 94577

CONCORD  CA 94520

MODESTO  CA 95354

SACRAMENTO CA 95834

ALFRED BLUM / STAN

OSHITA

SUKHI DEOL

QUAN H. TRINH

ANDREW BRANDT

DEOL, SUKHMINDER

COREY CASEY

Resident
Engineer

(209)333-6928

(209)656-6862

(209)471-4008

(760)937-8947

(209)656-6862

(209)532-2947

 $619,421

 $2,499,245

 $3,305,693

 $2,780,152

 $1,219,048

 $18,350,667

Bid + CCOs

 $610,784

 $1,352,086

 $1,751,623

 $2,557,737

 $0

 $12,068,791

Comp To  date

 $1,740

 $1,352,086

 $425,828

 $154,447

 $0

 $259,330

This Month

08/20/14

06/23/16

11/17/15

06/24/15

07/29/16

12/10/14

Awarded

09/08/14

07/15/16

12/08/15

07/13/15

08/15/16

01/20/15

Approved

12/31/16

11/16/16

01/19/17

09/23/16

03/09/17

04/01/17

Est Comp

 0%

 35%

 61%

 99%

 0%

 52%

%Time

 0%

 54%

 53%

 94%

 0%

 82%

% Work 

PLANT EST

SATIS

 

 

SUSPENDED

SUSPENDED

 

Message

10-0K0214

10-0Y6304

10-1C2204

10-0W1404

10-0Q2904

10-0P9224

Contract 

  

HSNH- PG -(099)

STP-000C-(410)E

HSNH-P152-(085)E

HSST-   P-(   )

STP-43M7-(004)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

726 ALFRED NOBEL DRIVE

3291 SOUTH HIGHWAY 99

975 CARDEN STREET

1450 CIVIC CT #400 BLDG B

140 EMPIRE AVE.

4600 NORTHGATE BLVD STE 100

1110 WEST KETTLEMAN

LANE, #35

2374 INDUSTRIAL ROWE

611 SAN JUAN AVE

3469 YEAGER DRIVE

SUITE#109

2374 INDUSTRIAL ROWE

19596 MONO WAY

LODI, CA 95240

TURLOCK, CA 95380

STOCKTON, CA 95203

MADERA, CA 93637

TURLOCK, CA 95380

SONORA, CA 95370

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 122
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10District

10-SJ-4-16.0/19.4

10-SJ-4-16.0/18.5

10-SJ-4-16.6/17.4

10-SJ-4-19.5/20.1

10-SJ-4-/0

10-SJ-5-1.4/10.5

Fed Aid

HB4N

HM3

HE13

HB1

Pgm Code

IN SAN JOAQUIN COUNTY IN STOCKTON ON

ROUTE 4 FROM UNION STREET

UNDERCROSSING TO ROUTE 99 AND ON

ROUTE 99 AT ROUTE 4/99 SEPARATION

IN SAN JOAQUIN COUNTY AT VARIOUS

LOCATIONS

IN SAN JOAQUIN COUNTY IN STOCKTON

FROM CENTER STREET TO UNION STREET

IN SAN JOAQUIN COUNTY, IN AND NEAR

STOCKTON, ON RTE 4 FROM ADELBERT AVE

TO 0.1 MI W OF GOLDEN GATE AVE OC,

AND ON RTE 99 FROM 0.4 

ON STATE ROUTE 4 BETWEEN GARFIELD ST

OH (PM R15.7) AND NAVY DR (PM 14.6)

AND W CHARTER WY BETWEEN ARMY COURT

(PM14.4) AND TILLIE L

IN SAN JOAQUIN COUNTY NEAR BANTA ON

RTE 5 AT SB 1-5/I-580 SEPARATION & IN

TRACY ON RTE 205 FROM MOUNTAIN HOUSE

PARKWAY OVERCROSSIN

Description 

INSTALL AUTOMATED WARNING SYSTEM

BRDGE DECK TREATMENT

REPAIR HINGES AND BEARING PADS

WIDEN TO 6 LANES

EXTEND FREEWAY

BRIDGE DECKS/REPLACE JOINT SEALS

Type Of Work

AMERICAN CIVIL CONSTRUCTORS

WEST COAST, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

GOLDEN STATE BRIDGE, INC.

MYERS AND SONS CONSTRUCTION LP

BROSAMER & WALL INC

STOUDENMIRE CORPORATION

Contractor

BENICIA  CA 94510

IRVINE  CA 92606

BENICIA  CA 945101195

SACRAMENTO, CA 95834

WALNUT CREEK CA 94596

ATASCADERO  CA 93422

QUAN H. TRINH

DAVID ABLEDU

ARIEL MENDOZA

TROY SCHEIBER

SHIVINDER SINGH

QUAN H. TRINH

Resident
Engineer

(209)471-4008

(209)483-5812

(209)639-4686

(209)948-3966

(209)948-3734

(209)471-4008

 $2,540,163

 $668,605

 $5,168,021

 $93,952,899

 $60,796,614

 $449,329

Bid + CCOs

 $1,751,533

 $371,976

 $3,753,333

 $87,064,966

 $49,174,179

 $85,948

Comp To  date

 $390,025

 $140,452

 $732,214

 $3,645,472

 $1,895,426

 $0

This Month

01/29/16

02/25/16

10/09/15

10/16/12

12/16/13

02/22/16

Awarded

02/16/16

03/17/16

10/23/15

12/03/12

01/06/14

03/09/16

Approved

10/17/16

11/07/16

02/17/17

01/09/17

04/05/17

09/28/16

Est Comp

 68%

 75%

 65%

 92%

 81%

 75%

%Time

 68%

 55%

 73%

 90%

 81%

 19%

% Work 

 

 

 

 

 

 

Message

10-0X9704

10-1E1004

10-1C0904

10-3A1004

10-0S1104

10-1E1804

Contract 

NHP-X077-(024)E

  

NHP-P004-(151)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

  

  

2990 BAY VISTA COURT, SUITE D

16351 CONSTRUCTION CIRCLE WES

3701 MALLARD DRIVE

4600 NORTHGATE BLVD., STE 100

1777 OAKLAND BLVD., SUITE 110

1680 EL CAMINO REAL SUITE 4

611 SAN JUAN AVE

611 SAN JUAN AVENUE

611 SAN JUAN AVE

3663 ARCH RD SUITE

500

611SAN JUAN AVE

611 SAN JUAN AVE

STOCKTON, CA 95203

STOCKTON, CA 95203

STOCKTON, CA 95203

STOCKTON CA 95215

STOCKTON, CA-95203

STOCKTON, CA 95203

Accepted

Location
Storm Water
Plan
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10District

10-SJ-5-6.3/6.3

10-SJ-5-12.4/17.5

10-SJ-5-25.1/28.6

10-SJ-5-28.5/35.6

10-SJ-5-/0

10-SJ-12-.1/4.4

Fed Aid

20.20.201

130

HM1

HA22

HE13

HA22

Pgm Code

IN SAN JOAQUIN ON I-5, SOUTH OF ROUTE

33 OC IN DISTRICT 10

IN SAN JOAQUIN COUNTY IN AND NEAR

LATHROP FROM TOM PAINE SLOUGH BRIDGE

TO LATHROP ROAD UC

IN SAN JOAQUIN COUNTY NEAR AND IN THE

CITY OF STOCKTON ON I-5 FROM CHARTER

WAY TO COUNTRY CLUB BLVD

IN SAN JOAQUIN COUNTY IN STOCKTON

FROM 0.4 MILE NORTH OF 8TH STREET

UNDERCROSSING TO HAMMER LANE

UNDERCROSING

IN ALAMEDA AND SAN JOAQUIN COUNTIES

AT VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY NEAR TERMINOUS

FROM MOKELUMNE RIVER BRIDGE TO LITTLE

POTATO SLOUGH BRIDGE

Description 

EXCAVATE AND REMOVE THE ABANDONED

36" CSP

RESURFACE EXISTING ROADWAY

ROADWAY REHABILITATION

WIDEN BRIDGES AND FREEWAY LANES

INSTALL RAMP METERS, CMS, CCTV,

ROADWAY REHABILITATION

Type Of Work

BAY CITIES PAVING AND GRADING

INC.

BAY CITIES PAVING & GRADING,

INC.

DESILVA GATES CONSTRUCTION LP

R & L BROSAMER INC

ST. FRANCIS ELECTRIC

OC JONES & SONS, INC

Contractor

CONCORD, CA 94520

CONCORD  CA 94520

DUBLIN CA 94568

CONCORD, CA 94520

SAN LEANDRO  CA 94577

BERKELEY CA 94710

SUTTI, RENEE

ARIEL MENDOZA

WALI WAZIRI

DEOL, HARMINDER

RANBIR BHULLAR

BERRY GREG / OSHITA,

STAN

Resident
Engineer

(209)607-8741

(209)639-4686

(470)-87-90

(209)948-7185

(209)639-4306

(209)333-6928

 $1,485,000

 $3,649,496

 $48,720,392

 $95,137,813

 $3,044,727

 $37,811,371

Bid + CCOs

 $968,186

 $1,276,285

 $45,949,459

 $92,008,547

 $2,365,140

 $31,612,636

Comp To  date

 $0

 $959,218

 $0

 $0

 $0

 $1,631,016

This Month

05/30/16

05/16/16

12/10/12

06/02/11

11/18/15

08/13/13

Awarded

05/30/16

06/13/16

01/10/13

06/15/11

12/08/15

08/28/13

Approved

08/31/16

10/04/16

02/10/17

09/16/16

10/05/16

12/31/18

Est Comp

 57%

 84%

 86%

 100%

 82%

 57%

%Time

 65%

 35%

 93%

 96%

 78%

 83%

% Work 

 

 

 

 

 

 

Message

10-1G5404

10-1C9904

10-0M7804

10-0G4704

10-1C2104

10-0G8004

Contract 

  

NHPI-005 -(   )6

ACIM-0056-(338)E

ACIM- 005-(633)E

NHP-000C-(419)E

NH-P012-(112)E

  

 345-  47-(E)

0-   3-(8E)

--()

--()

--()

  

--()

--()

  

  

  

  

  

SWPPP

SWPPP

  

  

1450 CIVIC CT #400

1450 CIVIC CT BLDG B #400

P O BOX 2909

1390 WILLOW PASS ROAD, STE950

975 CARDEN ST

1520 FOURTH STREET

952 GOODWIN DRIVE

611 SAN JUAN AVE.

611 SAN JUAN AVENUE

611 SAN JUAN AVE.

3663 ARCH RD, SUITE

500

1110 WEST KETTLEMAN

LANE, #35

RIPON, CA 95366

STOCKTON, CA 95203

STOCKTON, CA 95203

STOCKTON, CA 95203

STOCKTON, CA 95215-8315

LODI, CA 95240

Accepted

Location
Storm Water
Plan
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10District

10-SJ-12-19.1/27.6

10-SJ-99-18.4/23

10-SJ-120-1.3/3.9

10-SJ-132-.2/0

10-SJ-132-.4/7.1

10-STA-5-.1/27.4

Fed Aid

HB1

HB1

HA22

HB4N

Pgm Code

IN SAN JOAQUIN, CALAVERAS AND AMADOR

COUNTIES ON STATE ROUTE 26

SJ 99 18.4/23.0 IN AND NEAR STOCKTON,

FROM 0.1 MILE SOUTH OF MARSH STREET

PEDESTRIAN  OVERCROSSING TO HAMMER

LANE OVERCROSSING

IN SAN JOAQUIN COUNTY NEAR MANTECA AT

VARIOUS LOCATIONS FROM  GUTHMILLER

ROAD UNDERCROSSING TO 0.5 MILE EAST

OF AIRPORT WAY OVERCR

IN SAN JOAQIN COUUNTY NEAR TRACEY

FROM STANISLAUS COUNTY LINE TO

ALAMEDA COUNTY LINE

IN SAN JOAQUIN COUNTY NEAR VERNALIS

ON SR 132 FROM I-580 TO STANISLAUS

COUNTY LINE

ON ROUTES 5 AND 99 INSTALL TRAFFIC

MONITORING STATIONS AT VARIOUS

LOCATIONS IN STANISLAUS COUNTY (TMS)

Description 

CONSTRUCT RUMBLE STRIPS

PLACE JPCP, COLD PLANE AC, METERING

INSTALL AN AUTOMATIC WARNING SYSTEM

RESURFACE PAVEMENT/ITS ELEMENTS

REPAIR PCC PAVEMENT

INSTALL TRAFFIC MONITORING STATIONS

Type Of Work

CENTRAL STRIPING SERVICE, INC.

BAY CITIES PAVING & GRADING,

INC.

CORAL CONSTRUCTION COMPANY

DESILVA GATES CONSTRUCTION LP

BAY CITIES PAVING & GRADING,

INC.

TIM PAXIN'S PACIFIC

EXCAVATION, INC

Contractor

RANCHO CORDOVA  CA 95742

CONCORD  CA 94520

SHERWOOD  OR 97140

DUBLIN CA 94568

CONCORD  CA 94520

ELK GROVE  CA 95624

QUAN H. TRINH

CHRIS HANSON

DEOL,HARMINDER

TONY CIPPONERI

Resident
Engineer

(209)471-4008

(209)479-4053

 

(209)941-1926

 

(209)599-1940

 $679,054

 $5,026,900

 $444,444

 $26,900,844

 $21,624,561

 $2,362,739

Bid + CCOs

 $429,553

 $4,068,051

 $0

 $14,139,822

 $0

 $1,862,398

Comp To  date

 $0

 $0

 $0

 $3,486,308

 $0

 $54,679

This Month

08/26/15

12/04/15

05/26/16

01/27/16

07/20/16

11/18/15

Awarded

09/11/15

12/22/15

06/15/16

02/16/16

08/11/16

12/01/15

Approved

10/25/16

10/21/16

06/21/17

12/06/16

Est Comp

 68%

 83%

 0%

 37%

 0%

 73%

%Time

 63%

 81%

 0%

 52%

 0%

 78%

% Work 

SUSPENDED

 

 

 

 

 

Message

10-0Y6504

10-0Y90U4

10-1E5204

10-0Q17U4

10-0G8204

10-0K3404

Contract 

HSST-P000-(407)E

NHP-P099-(588)E

HSNH-P   -(   )P

NHP-X077-(023)E

NHP-P132-(050)E

NHP-X099-(590)E

--()

--()

0060-E   -()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

3489 LUYUNG DR.

1450 CIVIC CT #400 BLDG B

10780 SW CLUTTER RD

11555 DUBLIN BLVD

1450 CIVIC CT #400 BLDG B

9796 KENT STREET

611 SAN JUAN AVE

3663 ARCH ROAD, SUITE

500

611 SAN JUAN AVE

952 GOODWIN DRIVE

STOCKTON, CA 95203

STOCKTON, CA 95215

STOCKTON, CA 95203

RIPON CA 95366

Accepted

Location
Storm Water
Plan
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10-STA-33-18.0/27.1

10-STA-99-2.3/20.2

10-STA-99-11.7/15

10-TUO-108-7.5/32

10-TUO-108-21.0/27

10-TUO-120-19.4/20

Fed Aid

HM1

TEA1

HB1

20.20.201

.13

HM1

HA21

Pgm Code

IN STANISLAUS AND SAN JOAQUIN

COUNTIES AT AND NEAR WESTLEY FROM

ROGERS ROAD TO LEHMAN ROAD

IN STANISLAUS COUNTY IN AND NEAR

TURLOCK, CERES AND MODESTO AT VARIOUS

LOCATIONS FROM LINWOOD AVENUE

OVERCROSSING TO BECKWITH ROAD

IN STANISLAUS COUNTY IN AND NEAR

CERES FROM NORTH STREET

UNDERCROSSING TO TUOLUMNE RIVER

BRIDGE

IN TUOLUMNE CO. ROUTE 108  REMOVE AND

DSPOSE OF HAZARD TREES

IN TUOLUMNE COUNTY ON RTE 108 AT &

NEAR LONG BARN FROM 0.6 MI W OF

STODDARD SPRINGS RD TO 0.1 MI W  OF

MONO RD & FROM 1.2 MI E OF

IN TUOLUMNE COUNTY ON STATE ROUTE 120

FROM 7.6 MILES EAST OF YOSEMITE

JUNCTION TO 4.8 MILES WEST OF THE

TOWN OF MOCCASIN AT TUOLUM

Description 

RHMA OVERLAY

CONCRETE SLOPE PAVING, RAILING

INSTALL CONVENTIONAL HIGHWAY

REMOVE HAZARD TREES

COLD PLANE AND RESURFACE WITH HMA

REPLACE BRIDGE DECK

Type Of Work

GEORGE REED, INC.

WESTERN STRUCTURES

TIM PAXIN'S PACIFIC

EXCAVATION, INC

SIERRA MOUNTAIN CONSTRUCTION

GEORGE REED INC

GOLDEN STATE BRIDGE, INC.

Contractor

MODESTO  CA 95354

RIVERSIDE CA 92503

ELK GROVE  CA 95624

SONORA CA 95370

MODESTO  CA 95354

BENICIA  CA 945101195

TONY CIPPONERI

TONY CIPPONERI

TONY CIPPONERI

COREY CASEY

COLIN DORAN

COREY CASEY

Resident
Engineer

(209)599-1940

(209)599-1940

(209)599-1940

(209)532-2947

(209)754-1017

(209)607-8789

 $1,992,188

 $944,362

 $1,984,845

 $6,112,500

 $2,049,120

 $16,802,496

Bid + CCOs

 $1,846,818

 $0

 $838,532

 $3,448,635

 $1,382,748

 $2,559,093

Comp To  date

 $0

 $0

 $228,974

 $0

 $0

 $927,320

This Month

05/19/16

12/27/12

02/22/16

03/30/16

11/20/15

02/22/16

Awarded

06/15/16

02/20/13

03/04/16

03/30/16

12/08/15

03/03/16

Approved

08/31/16

01/30/17

12/19/16

10/12/16

11/01/17

Est Comp

 100%

 0%

 42%

 60%

 55%

 0%

%Time

 100%

 0%

 42%

 56%

 66%

 15%

% Work 

COMPLETED

 

 

 

 

 

Message

10-1E0004

10-0S7804

10-0Y1004

10-1G3504

10-1E4104

10-0L9704

Contract 

STP-P033-(083)E

ACST-P099-(564)E

HSNH-P   -(   )P

  

  

NHP-P120-(058)E

--()

  P0-99 5-(4E)

9594-  E -()

  

  

--()

  

--()

  

  

  

  

  

WPCP

  

  

  

  

140 EMPIRE AVE.

6005 TYLER STREET

9796 KENT STREET

16355 YOSEMITE RD.

140 EMPIRE AVE

3701 MALLARD DRIVE

952 GOODWIN DRIVE

952 GOODWIN DRIVE

952 GOODWIN DRIVE

19596 MONO WAY

560 MOUNTAIN RANCH

ROAD

19596 MONO WAY

RIPON CA 95366

RIPON CA 95366

RIPON CA 95366

SONORA CA 95370

SAN ANDREAS, CA. 95249

SONORA, CA 95370

Accepted

08/31/16

Location
Storm Water
Plan



State of California Department of Transportation Page 126
09/20/16 Statement of Ongoing Contracts as of 10/03/16

10District

 $19,608,533 $420,540,096 $560,955,785

10-TUO-120-29.0/56.5

10-TUO-5724-/0

Fed Aid

20.20.201

.30

Pgm Code

IDENTIFY, FALL & REMOVE DEAD AND

DYING TREES 100' FROM ROAD CENTER

LINE

IN TUOLUMNE COUNTY AT THE OLD SONORA

MAINTENANCE STATION AT 785 MONO WAY

Description 

REMOVE AND DISPOSE OF HAZARDOUS

TREES

CLEANUP SOIL & GROUNDWATER

Type Of Work

WOOLERY TIMBER MANAGEMENT INC.

SCS FIELD SERVICES

Contractor

TUOLUMNE, CA 95379

PLEASANTON  CA 94566

CASEY, COREY

COREY CASEY

Resident
Engineer

(209)532-2947

(209)532-2947

 $6,001,000

 $252,055

Bid + CCOs

 $1,130,857

 $228,124

Comp To  date

 $680,899

 $4,258

This Month

05/04/16

12/30/15

Awarded

05/04/16

02/03/16

Approved

12/05/16

10/13/16

Est Comp

 58%

 76%

%Time

 31%

 93%

% Work 

 

 

Message

10-1G3704

10-0P6704

Contract 

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

P.O. BOX 1615

6601 KOLL CENTER PKWY STE 140

19596 MONO WAY,

19596 MONO WAY

SONORA, CA 95370

SONORA, CA 95370

Accepted

Location
Storm Water
Plan
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11District

11-IMP-8-38.7/39.3

11-IMP-8-38.8/39.2

11-IMP-8-38.9/38.9

11-IMP-8-45.5/55

11-IMP-8-65.0/74.5

11-IMP-8-90.0/96.8

Fed Aid

HE11

HE14

HA22

HA22

HA22

Pgm Code

IN IMPERIAL COUNTY IN EL CENTRO  FROM

0.2 MILE WEST TO 0.1 MILE EAST OF

DOGWOOD ROAD OVERCROSSING

IN EL CENTRO FROM 0.2 MILE WEST TO

0.2 MILE EAST OF DOGWOOD ROAD OC

IN IMPERIAL COUNTY IN EL CENTRO AT

THE EL CENTRO MAINTENANCE STATION.

IN IMPERIAL COUNTY NEAR EL CENTRO

FROM 0.6 MILE WEST OF ANDERHOLT  ROAD

OVERCROSSING TO 0.5 MILE EAST OF EAST

HIGHLINE CANAL BRIDG

IN IMPERIAL COUNTY ABOUT 26 MILES

EAST OF EL CENTRO FROM 0.8 MILE  WEST

OF EAST JUNCTION ROUTE 98/  ROUTE 8

SEPARATION TO 0.6 MILE

IN IMPERIAL COUNTY, NEAR WINTERHAVEN

FROM 0.7 MILE WEST OF ROUTE 186/8

SEPARATION TO 0.3 MILE EAST OF FOURTH

AVENUE OC.

Description 

REVISE INTERCHANGE

LANDSCAPE MITIGATION

CONSTRUCT OFFICE/EQUIPMENT BUILDING

PAVEMENT REHABILITATION.

PAVEMENT REHABILITATION

PAVEMENT REHABILITATION

Type Of Work

HAZARD CONSTRUCTION COMPANY

MARINA LANDSCAPE INC.

HAL HAYS CONSTRUCTION INC.

COFFMAN SPECIALTIES, INC.

COFFMAN SPECIALTIES, INC.

SECURITY PAVING COMPANY, INC.

Contractor

SAN DIEGO CA 921929000

ORANGE  CA 92705

RIVERSIDE  CA 92501

SAN DIEGO  CA 92126

SAN DIEGO  CA 92126

SYLMAR  CA 91342

HERNANDEZ, DANIEL

BALCE, ALEX

JUAREZ, DANIEL

JUAREZ, DANIEL

JUAREZ, DANIEL

Resident
Engineer

(760)355-8666

 

(858)688-2125

(858)688-1501

(858)688-1501

(858)688-1501

 $12,449,041

 $1,463,237

 $3,096,919

 $52,344,277

 $48,715,652

 $34,955,825

Bid + CCOs

 $10,500,071

 $0

 $556,493

 $29,325,100

 $14,104,419

 $6,695,087

Comp To  date

 $291,085

 $0

 $144,232

 $1,867,950

 $4,823,596

 $947,065

This Month

07/30/14

08/16/16

12/14/15

11/18/15

12/15/15

12/22/15

Awarded

08/15/14

09/01/16

01/07/16

12/01/15

01/07/16

01/14/16

Approved

11/02/16

02/01/17

01/22/18

07/06/18

08/23/17

Est Comp

 93%

 0%

 61%

 34%

 24%

 36%

%Time

 83%

 0%

 18%

 56%

 29%

 19%

% Work 

 

 

 

 

 

 

Message

11-263304

11-263314

11-076714

11-413604

11-413704

11-416904

Contract 

NHPI-0081-(313)E

STBG-I008-(108)E

  

NHPI- 008-(2  )1

NHPI-008 -(106)E

NHPI-008 -(   )2

LU62-11 1-(2E)

--()

  

 E-    -()

--()

 107-  E -()

--()

  

  

  

  

  

  

  

  

  

  

  

PO BOX 229000

3707 W. GARDEN GROVE BLVD

4181 LATHAM STREET

9685 VIA EXCELENCIA STE 200

9685 VIA EXCELENCIA

13170 TELFAIR AVE

722 E BARIONI BLVD

722 E BARIONI BLVD

722 E BARIONI BLVD

722 EAST BARIONI BLVD

722 E BARIONI BLVD

IMPERIAL, CA 92251

IMPERIAL CA 92251

IMPERIAL CA 92251

IMPERIAL CA 92251

IMPERIAL CA 92251

Accepted

Location
Storm Water
Plan
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11-IMP-78-9.2/14

11-IMP-78-50.0/80.7

11-IMP-86-8.8/11.4

11-IMP-86-43.1/67.8

11-IMP-111-56.0/65.4

11-IMP-5708-/0

Fed Aid

HE14

HM

HM1

HM1

HM1

HA12

Pgm Code

IN IMPERIAL COUNTY IN AND NEAR

BRAWLEY ON ROUTE 78 AT VARIOUS

LOCATIONS FROM ROUTE 86 TO 0.1 MILE

EAST OF BEST ROAD AND ON OLD ROU

IN IMPERIAL COUNTY NEAR GLAMIS FROM

2.3 MILES WEST OF OGILBY ROAD TO

RIVERSIDE COUNTY LINE.

IN IMPERIAL COUNTY IN IMPERIAL FROM

TRESHILL ROAD TO 15TH STREET.

IN IMPERIAL COUNTY NEAR SALTON CITY

FROM 0.5 MILE SOUTH OF NORTH JUNCTI

ON ROUTE 78 TO RIVERSIDE COUNTY  LINE

IN IMPERIAL COUNTY NEAR BOMBAY BEACH

ON ROUTE 111 FROM 9.4 MILES SOUTH OF

IMPERIAL COUNTY LINE TO IMPERIAL

COUNTY LINE AND AT ANRA

IN IMPERIAL COUNTY IN EL CENTRO AT

THE EL CENTRO MAINTENANCE STATION AT

1102 MONTENEGRO WAY

Description 

REQUIRED LANDSCAPE MITIGATION.

APPLY ASPHALT RUBBER BINDER SEAL

PLACE ASPHALT-RUBBER BINDER SEAL

APPLY ASPHALT RUBBER CHIP SEAL

ASPHALT-RUBBER SEAL COAT AND RHMA

CONSTRUCT MAINTENANCE FACILITY

Type Of Work

CLEAN CUT LANDSCAPE

AMERICAN PAVEMENT SYSTEMS,

INC.

HAZARD CONSTRUCTION COMPANY

AMERICAN PAVEMENT SYSTEMS,

INC.

HAZARD CONSTRUCTION COMPANY

HAL HAYS CONSTRUCTION INC

Contractor

CLOVIS  CA 93619

MODESTO  CA 95354

SAN DIEGO  CA 92121

MODESTO  CA 95354

SAN DIEGO  CA 92121

RIVERSIDE CA 92501

HERNANDEZ, DANIEL

HERNANDEZ, DANIEL

HERNANDEZ, DANIEL

HERNANDEZ, DANIEL

HERNANDEZ, DANIEL

HERNANDEZ, DANIEL

Resident
Engineer

(760)355-8666

(760)594-2008

(760)594-2008

(760)594-2008

(760)594-2008

(760)355-8666

 $1,244,685

 $3,348,444

 $1,549,476

 $5,546,861

 $3,098,884

 $9,738,702

Bid + CCOs

 $1,208,890

 $96,065

 $364,210

 $5,294,655

 $2,770,724

 $8,292,264

Comp To  date

 $5,961

 $96,065

 $364,210

 $37,756

 $1,565,954

 $331,808

This Month

09/08/14

05/03/16

05/03/16

02/17/16

03/15/16

04/11/14

Awarded

09/30/14

05/24/16

05/24/16

03/03/16

04/06/16

04/30/14

Approved

03/07/18

12/02/16

11/09/16

09/30/16

09/20/16

09/30/16

Est Comp

 0%

 18%

 30%

 98%

 100%

 67%

%Time

 0%

 3%

 24%

 99%

 89%

 86%

% Work 

PLANT EST

SATIS

SUSPENDED

 

 

OVER RUN

 

Message

11-404404

11-2M8604

11-2M9204

11-2M6504

11-2M8404

11-076704

Contract 

DEMO-6211-(125)E

STP-P078-(115)E

  

STP-P086-(074)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

8406 N. ARMSTRONG AVE.

1012 11TH STREET

6465 MARINDUSTRY DR.

1012 11TH STREET STE 1000

6465 MARINDUSTRY DR.

4181 LATHAM STREET

722 EAST BARIONI BLVD

722 EAST BARIONI BLVD

722 E BARIONI BLVD

722 EAST BARIONI

BOULEVARD

722 E BARIONI BLVD

722 E. BARIONI BLVD.

IMPERIAL, CA 92251

IMPERIAL CA 92251

IMPERIAL, CA 92251

IMPERIAL CA 92251

IMPERIAL CA 92251

IMPERIAL, CA 92251

Accepted

Location
Storm Water
Plan
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11-SD-5-4.0/22.3

11-SD-5-20.3/21.4

11-SD-5-25.5/26.3

11-SD-5-29.1/30.5

11-SD-5-31.7/31.7

11-SD-5-35.8/38.5

Fed Aid

HA28

HB4N

HA22

HE11

HA23

HB32

Pgm Code

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM CORONADO AVENUE

OVERCROSSING TO CLAIREMONT DRIVE

OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.3 MILE SOUTH OF FIESTA ISLAND ROAD

OVERCROSSING TO 0.5  MILE NORTH OF

TECOLOTE CREEK BRIDG

IN SAN DIEGO COUNTY IN SAN DIEGO AT

ROUTE 5/52 SEPARATION.

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.4 MI SOUTH OF GENESEE AVE

OVERCROSSING TO SORRENTO VIADUCT

IN SAN DIEGO COUNTY IN SAN DIEGO AT

0.1 MILE SOUTH OF CARMEL MOUNTAIN

ROAD UNDERCROSSING.

IN SAN DIEGO COUNTY IN SAN DIEGO,

SOLANA BEACH, AND ENCINITAS FROM 0.1

M NORTH OF SAN DIEGUITO RIVER BRIDGE

TO SAN ELIJO LAGOON BR

Description 

GORE PAVING, INSTALL CRASH CUSHIONS

LANDSCAPE MITIGATION.

REPLACE AC SURFACING, COLD PLANE

REPLACE BRIDGE/RECONSTRUCT RAMPS

SLOPE STABILIZATION.

I-5 LOMAS HWY PLANTING STAGE 2

Type Of Work

LB CIVIL CONSTRUCTION INC

CLEAN CUT LANDSCAPE

HAZARD CONSTRUCTION COMPANY

FLATIRON WEST, INC.

HAZARD CONSTRUCTION COMPANY

WESTERN RIM CONSTRUCTORS INC

Contractor

SAN DIEGO  CA 92121

CLOVIS  CA 93619

SAN DIEGO  CA 92121

SAN MARCOS  CA 92078

SAN DIEGO  CA 92121

ESCONDIDO, CA 92029

ALSHEIKH, JASON

ARINDUQUE, RAY

POUND, DAVID M

HURTZIG, JOHN

HURTZIG, JOHN

Resident
Engineer

(858)688-1473

(858)467-4084

 

(858)720-2112

(858)467-4086

(858)467-4086

 $5,142,912

 $798,801

 $764,236

 $62,698,328

 $836,710

 $625,762

Bid + CCOs

 $4,259,093

 $155,081

 $0

 $39,069,664

 $740,712

 $572,448

Comp To  date

 $46,615

 $97,763

 $0

 $1,395,870

 $1,970

 $2,533

This Month

01/28/15

10/26/15

06/20/16

12/18/14

07/21/15

08/05/14

Awarded

02/27/15

11/12/15

07/15/16

01/12/15

08/04/15

09/08/14

Approved

08/17/17

11/22/19

02/16/18

04/03/19

05/04/18

Est Comp

 58%

 10%

 0%

 38%

 25%

 0%

%Time

 83%

 19%

 0%

 62%

 86%

 0%

% Work 

 

 

 

 

 

PLANT EST

SATIS

Message

11-261604

11-002714

11-419704

11-0223U4

11-282304

11-2T1784

Contract 

NHPI-005 -(629) 

STPI-005 -(631)E

  

NHPI-0051-(625)E

STPI-005 -(630)E

  

--()

--()

  

LU62-11 1-(9E)

--()

  

  

  

  

--()

  

  

  

  

  

  

  

  

11585 SORRENTO VALLEY RD 104

8406 N. ARMSTRONG AVE.

6465 MARINDUSTRY DR.

1770 LA COSTA MEADOWS DRIVE

6465 MARINDUSTRY DR.

621 SOUTH ANDREASEN DR. STE B

817 SWEETWATER ROAD

7177 OPPORTUNITY ROAD

2863 CARMEL VALLEY

ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

SPRING VALLEY, CA 91977

SAN DIEGO, CA 92111

DEL MAR, CA 92014

SAN DIEGO, CA 92111

SAN DIEGO, CA 92110

Accepted

Location
Storm Water
Plan
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11-SD-5-48.7/59.6

11-SD-5-58.1/72.4

11-SD-5-/0

11-SD-5-/0

11-SD-5-/54.8

11-SD-5-/72.3

Fed Aid

HA21

HA22

20.20.201

130

HB1

HB4N

20.20.201

30

Pgm Code

IN SAN DIEGO COUNTY IN CARLBAD AT

AGUA HEDIONDA LAGOON BRIDGE AND IN

OCEANSIDE AT ALISO CREEK BRIDGE.

IN SAN DIEGO COUNTY NEAR OCEANSIDE

FROM COCKLEBURR OVERCROSSING TO  THE

SAN DIEGO COUNTY LINE

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS SD-

5,8,15,52,54,56,67,75,76,78,94,125,16

3 805,905

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO AND IMPERIAL COUNTIES,

ON VARIOUS ROUTES AT VARIOUS

LOCATIONS.

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS SD-

5,8,15,54,52,75,78,94,125,163,805,905

,V

Description 

REPAIR PILE CAP AND COLUMNS, TREAT

PAVEMENT REHABILITATION

INSTALL SMART IRRIGATION CONTROLLER

SYSTEM

UPGRADE BRIDGE RAIL END TREATMENTS

REPLACE AND UPGRADE TMS FIELD

INSTALL SMART IRRIGATION CONTROLLER

SYSTEM

Type Of Work

SPECTRUM CONSTRUCTION GROUP,

INC.

FLATIRON WEST INC

PACIFIC RESTORATION GROUP

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

SELECT ELECTRIC, INC.

VALLEYCREST LANDSCAPE

DEVELOPMENT INC

Contractor

IRVINE  CA 92618

SAN MARCOS CA 92078

PERRIS, CA 92572

IRVINE, CA 92606

VISTA, CA 92081

SAN DIEGO CA 92121

MERCADO, VICTOR

ARINDUQUE, RAY

COVARRUBIAS, CARLOS

AMTEY, SHRIKANT

ARINDUQUE, RAY

Resident
Engineer

 

(619)770-0067

(858)688-1511

(760)410-8119

(858)688-1575

(858)688-1511

 $1,219,022

 $38,084,408

 $3,485,000

 $2,367,585

 $2,070,367

 $1,785,000

Bid + CCOs

 $0

 $35,960,774

 $1,422,486

 $2,097,411

 $267,903

 $1,486,775

Comp To  date

 $0

 $1,012,926

 $0

 $0

 $0

 $0

This Month

08/24/16

06/13/14

09/28/15

09/16/15

02/03/16

09/28/15

Awarded

09/19/16

06/26/14

12/31/15

10/06/15

03/03/16

12/31/15

Approved

09/30/16

10/30/16

09/16/16

04/12/17

10/30/16

Est Comp

 0%

 87%

 100%

 77%

 41%

 100%

%Time

 0%

 94%

 41%

 84%

 13%

 83%

% Work 

 

 

OVER RUN

 

 

OVER RUN

Message

11-299304

11-406704

11-422804

11-407604

11-416004

11-424204

Contract 

NHPI- 005-(633)E

NHPI-0051-(627)E

  

HSNH-PX07-(112)E

STP-000C-(422)E

  

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

32 EDELMAN

1770 LA COSTA MEADOWS DRIVE

PO BOX 429

16351 CONSTRUCTION CIRCLEWEST

2790 BUSINESS PARK DRIVE

8450 MIRAMAR PLACE

2863 CARMEL VALLEY RD

7177 OPPORTUNITY ROAD

3485 EAST VISTA WAY

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

SAN DIEGO, CA 92014

SAN DIEGO, CA 92111

VISTA CA 92084

SAN DIEGO, CA 92111

SAN DIEGO CA 92111

Accepted

Location
Storm Water
Plan
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11District

11-SD-8-.2/23.6

11-SD-8-6.9/8.2

11-SD-8-15.3/21.6

11-SD-8-16.0/30.5

11-SD-8-17.4/18.7

11-SD-8-25.9/32.2

Fed Aid

HA28

HB1

HA22

HB1

HB4N

HA22

Pgm Code

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.1 MILE WEST OF WARING ROAD

UNDERCROSSING TO 0.1 MILE WEST OF

COLLEGE AVENUE OVERCROSSING

IN SAN DIEGO COUNTY ON ROUTE 8 FROM

JOHNSON AVENUE UNDERCROSSING TO  0.2

MILE WEST OF LAKE JENNINGS PARK ROAD

UNDERCROSSING

IN SAN DIEGO COUNTY IN AND NEAR EL

CAJON FROM BALLANTYNE LANE

UNDERCROSSING TO 0.4 MILE EAST OF

EAST VICTORIA DRIVE UNDERCROSSING

IN SAN DIEGO COUNTY IN EL CAJON  FROM

SECOND STREET UNDERCROSSING TO

GREENFIELD DRIVE UNDERCROSSING

_______________

IN SAN DIEGO COUNTY NEAR ALPINE  FROM

0.2 MILE EAST OF HARBISON CANYON ROAD

UNDERCROSSING TO 0.4 MILE EAST OF

VIEJAS CREEK BRIDGE

Description 

ROADSIDE SAFETY IMPROVEMENTS

UPGRADE EXISTING MEDIAN MBGR TO

PAVEMENT REHABILITATION

ENHANCE STRIPING AND UPGRADE BRIDGE

HIGHWAY PLANTING/IRRIGATION SYSTEM

PAVEMENT REHABILITATION

Type Of Work

HAZARD CONSTRUCTION COMPANY

HAZARD CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

HAZARD CONSTRUCTION COMPANY

PACIFIC RESTORATION GROUP INC

DALEY CORPORATION

Contractor

SAN DIEGO  CA 92121

SAN DIEGO  CA 92121

WATSONVILLE  CA 95076

SAN DIEGO  CA 92121

PERRIS CA 92572

LAKESIDE CA 92040

GHAZIALAM, SULTAN

FIGUEROA, RENE

FIGUEROA, RENE

HURTZIG, JOHN

FIGUEROA, RENE

Resident
Engineer

 

(619)602-0333

(858)688-1551

(619)750-5327

(858)467-4086

(858)688-1551

 $1,497,817

 $5,448,765

 $11,058,799

 $1,564,048

 $1,325,377

 $9,941,972

Bid + CCOs

 $0

 $3,224,190

 $31,800

 $1,435,582

 $1,279,056

 $8,937,710

Comp To  date

 $0

 $514,488

 $31,800

 $221,013

 $4,684

 $14,555

This Month

07/29/16

05/07/15

06/23/16

09/30/15

03/19/13

11/25/14

Awarded

08/15/16

06/09/15

07/15/16

10/20/15

04/22/13

12/31/14

Approved

11/23/16

09/25/17

09/22/16

03/03/17

10/31/16

Est Comp

 0%

 83%

 3%

 99%

 0%

 88%

%Time

 0%

 59%

 0%

 91%

 0%

 98%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

11-409704

11-405504

11-413504

11-415404

11-063814

11-406904

Contract 

NHP-X073-(119)E

HSNH-008 -(316)E

NHPI- 008-(319)E

HSNH-PIG -(   )0

ACIM-0081-(312)E

STPI-008 -(314)E

--()

--()

--()

 1-  31-(E)

--()

--()

  

  

  

--()

  

  

  

  

  

  

  

  

6465 MARINDUSTRY DR.

6465 MARINDUSTRY DRIVE

585 W. BEACH STREET

6465 MARINDUSTRY DRIVE

P O BOX 429

12570 HIGHWAY 67

817 SWEETWATER ROAD

1463 BROADWAY

1463 BROADWAY

7177 OPPORTUNITY ROAD

1463 BROADWAY

SPRING VALLEY CA 91977

EL CAJON CA 92021

EL CAJON CA 92021

SAN DIEGO, CA 92111

EL CAJON, CA 92021

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 132
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11District

11-SD-8-37.8/39.1

11-SD-8-61.2/77.8

11-SD-8-/54.6

11-SD-11-/1.6

11-SD-15-5.6/6

11-SD-15-6.5/10.9

Fed Aid

HA23

HA22

HB4N

HE14

HA22

HA22

Pgm Code

IN SAN DIEGO COUNTY NEAR DESCANSO

JUNCTION AT VARIOUS LOCATIONS FROM

ROUTE 8/79 SEPARATION TO 1.3 MILES

EAST OF ROUTE 8/79 SEPARAT

IN SAN DIEGO COUNTY NEAR BOULEVARD

AND JACUMBA FROM 0.1 MILE EAST OF

CRESTWOOD ROAD UNDERCROSSING TO THE

IMPERIAL COUNTY LINE

IN SAN DIEGO COUNTY ON VARIOUS ROUTES

AT VARIOUS LOCATIONS.

IN SAN DIEGO COUNTY IN AND NEAR SAN

DIEGO ON RTE 11 FROM RTE 11/905  SEP

TO ENRICO FERMI AND ON RTE 905 FROM

0.1 M EAST OF LA MEDI

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

ADAMS AVE OVERCROSSING TO CAMINO DEL

RIO SOUTH  UNDERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.2 MILE SOUTH OF SAN DIEGO MISSION

ROAD OC TO 0.3 MILE NORTH OF ROUTE

52/15 SEPARATION

Description 

CONSTRUCT DRAINAGE IMPROVEMENTS.

PAVEMENT REHABILITATION

REPLACE AND UPGRADE TMS FIELD

CONSTRUCT FREEWAY TO FREEWAY

CONSTRUCT COMMUTER BIKE FACILITY

GRIND PCC PAVEMEMENT AND SLAB

Type Of Work

GRANITE CONSTRUCTION COMPANY

COFFMAN SPECIALTIES, INC

CROSSTOWN ELECTRICAL & DATA,

INC.

COFFMAN SPECIALTIES INC

COFFMAN SPECIALTIES, INC.

COFFMAN SPECIALTIES, INC.

Contractor

WATSONVILLE  CA 95077

SAN DIEGO  CA 92126

IRWINDALE  CA 91706

SAN DIEGO CA 92126

SAN DIEGO  CA 92126

SAN DIEGO  CA 92126

ALSHEIKH, JASON

HERNANDEZ, DANIEL

AMTEY, SHRIKANT

CORBITT, JARED

HODZIC, SEID

PANNU, ARASHDEEP

Resident
Engineer

(858)688-1473

(760)594-2008

(858)688-1575

(858)220-3986

(858)688-1429

(858)688-1433

 $2,322,579

 $33,121,177

 $2,981,137

 $53,450,824

 $9,432,759

 $10,729,000

Bid + CCOs

 $1,304,042

 $18,838,261

 $1,818,874

 $52,531,070

 $4,614,690

 $3,937,080

Comp To  date

 $353,465

 $3,786,416

 $164,962

 $11,415

 $304,735

 $878,502

This Month

01/11/16

02/04/15

01/22/16

10/02/13

12/15/15

12/29/15

Awarded

01/28/16

02/18/15

02/03/16

10/22/13

01/07/16

01/14/16

Approved

03/10/17

12/30/16

03/17/17

11/23/16

05/01/17

03/10/17

Est Comp

 53%

 100%

 42%

 88%

 25%

 54%

%Time

 56%

 54%

 61%

 100%

 48%

 37%

% Work 

 

 

 

 

 

 

Message

11-260414

11-407004

11-415504

11-056324

11-2T1904

11-413304

Contract 

STPI-008 -(   )1

NHPI-008 -(315)E

STP-X073-(114)E

  

ATPL-6211-(129)

NHPI-015 -(   )4

 318-  E -()

--()

--()

  

--()

 207-  E -()

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 50085

9685 VIA EXCELENCIA

5463 DIAZ ST.

9685 VIA EXCELENCIA STE 200

9685 VIA EXCELENCIA, STE 200

9685 VIA EXCELENCIA STE 200

817 SWEETWATER ROAD

722 E BARIONI BLVD

7177 OPPORTUNITY ROAD

8863 AIRWAY RD

4001 EL CAJON BLVD,

SUITE 206

817 SWEETWATER ROAD

SPRING VALLEY CA 91977

IMPERIAL, CA 92251

SAN DIEGO CA 92111

SAN DIEGO, CA 92154

SAN DIEGO, CA 92105

SPRING VALLEY CA 91977

Accepted

Location
Storm Water
Plan
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11District

11-SD-15-14.5/M16.4

11-SD-15-/0

11-SD-54-1.8/1.9

11-SD-54-/13

11-SD-56-/3.1

11-SD-67-9.3/11.2

Fed Aid

HB4C

HA23

HB1

HA28

20.20.201

130

HB1

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.2 MILE NORTH OF POMERADO  ROAD

OVERCROSSING TO 0.5 MILE NORTH OF

MIRA MESA BOULEVARD UNDER

IN SAN DIEGO COUNTY ON ROUTES 15, 94

AND 805, AT VARIOUS LOCATIONS.

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY AT VARIOUS

LOCATION.

IN SAN DIEGO COUNTY IN SAN DIEGO AT

SR 56 AND I-5.

IN SAN DIEGO COUNTY NEAR POWAY FROM

SLAUGHTERHOUSE CANYON ROAD TO 1.9

MILES NORTH OF SLAUGHTERHOUSE CANYON

ROAD

Description 

HIGHWAY PLANTING AND IRRIGATION

STORM WATER MITIGATION, BIOSWALES

UPGRADE BRIDGE RAIL END TREATMENTS

ROADSIDE SAFETY IMPROVEMENTS

INSTALL RECYCLED WATERLINE

DRAINAGE IMPROVEMENTS AND HIGH

Type Of Work

DIVERSIFIED LANDSCAPE COMPANY

WESTERN RIM CONSTRUCTORS, INC.

LB CIVIL CONSTRUCTION, INC.

WESTERN RIM CONSTRUCTORS, INC.

CASS CONSTRUCTION INC

HAZARD CONSTRUCTION COMPANY

Contractor

WILDOMAR, CA 92595

ESCONDIDO, CA 92029

SAN DIEGO  CA 92121

ESCONDIDO  CA 92029

EL CAJON CA 92022

SAN DIEGO  CA 92121

SAGGESE, CARMINE

REYES, JULIO

WILLIAMSON, JOHN

WILLIAMSON, JOHN

HURTZIG, JOHN

LEVINE, GARY

Resident
Engineer

(858)688-1542

(858)688-1091

(858)688-1580

(858)688-1580

(858)688-1510

(760)639-4430

 $1,698,996

 $4,775,066

 $4,013,303

 $1,443,690

 $2,185,000

 $2,625,690

Bid + CCOs

 $1,588,978

 $4,434,573

 $756,485

 $994,763

 $1,569,989

 $1,222,262

Comp To  date

 $0

 $13,375

 $197,654

 $212,830

 $0

 $422,253

This Month

07/17/12

12/16/14

04/22/16

04/22/16

10/09/15

03/03/16

Awarded

08/16/12

12/31/14

05/06/16

05/06/16

12/31/15

03/22/16

Approved

08/30/16

03/27/17

01/04/18

06/06/17

11/30/16

11/28/16

Est Comp

 100%

 77%

 15%

 23%

 100%

 55%

%Time

 100%

 96%

 19%

 71%

 72%

 46%

% Work 

OVER RUN

 

 

 

OVER RUN

 

Message

11-2T0984

11-282504

11-406404

11-409604

11-423204

11-414704

Contract 

  

NHP-X073-(109)E

HSNH-PGX -(   )0

NHP-X073-(117)E

  

HSNH-PG  -(   )P

  

--()

116E-    -()

--()

  

7074-  E -()

  

  

  

  

  

  

SWPPP

  

  

  

  

  

21730 BUNDY CANYON ROAD

621 SOUTH ANDREASEN DR. STE B

11585 SORRENTO VALLEY RD #104

621 S ANDREASEN DRIVE STE B

PO BOX 309

6465 MARINDUSTRY DR.

4001 EL CAJON BLVD

SUITE 208

1463 BROADWAY

1463 BROADWAY

1463 BROADWAY

7177 OPPORTUNITY ROAD

3485 EAST VISTA WAY

SAN DIEGO, CA 92105

EL CAJON, CA 92021

EL CAJON, CA 92021

EL CAJON, CA 92021

SAN DIEGO CA 92111

VISTA, CA 92084

Accepted

08/30/16

Location
Storm Water
Plan
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11District

11-SD-67-21.0/21.6

11-SD-67-/5.9

11-SD-75-21.0/21.6

11-SD-76-7.3/12

11-SD-76-12.1/17.7

11-SD-76-34.9/40.8

Fed Aid

HB4N

HA22

HA21

HB32

HA21

HM1

Pgm Code

IN SAN DIEGO COUNTY NEAR RAMONA  FROM

0.4 MILE SOUTH TO O.3 MILE  NORTH OF

HIGHLAND VALLEY ROAD/DYE ROAD.

IN SAN DIEGO COUNTY IN AND NEAR EL

CAJON AND SANTEE FROM ROUTE 8/67

SEPARATION TO SAN DIEGO RIVER BRIDGE

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.9 MILE NORTH TO 1.5 MILES NORTH OF

GLORIETTA BOULEVARD

IN SAN DIEGO COUNTY IN AND NEAR

OCEANSIDE FROM 0.5 MILE WEST OF

MELROSE DRIVE TO OLIVE HILL ROAD

IN SD CNTY NEAR BONSALL & FALLBROOK

ON RTE 15 FROM .3 MILE SO TO .3  MILE

N/O RTE 76/15 SEPRTN & ON RTE 76 FROM

.4 MILE W/O SO MIS

IN SAN DIEGO COUNTY NEAR RINCON AND

LA JOLLA AMAGO FROM 2.0 MILES EAST OF

VALLEY CENTER ROAD TO 0.7 MILE EAST

OF CHURCH ROAD.

Description 

WIDEN INTERSECTION, ADD LANES AND

PAVEMENT REHABILITATION OF MAINLINE

PAINT STEEL SURFACES AND BUILD

PLANT ESTABLISHMENT EA

CONSTRUCT 4 LANE HIGHWAY

COLD PLANE, PAVE WITH RHMA AND

Type Of Work

HAZARD CONSTRUCTION COMPANY

HAZARD CONSTRUCTION COMPANY

ABHE & SVOBODA, INC.

ACCU CONSTRUCTION, INC.

AMES CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

Contractor

SAN DIEGO  CA 92121

SAN DIEGO, CA 92192-9000

JORDAN  MN 55352

SANTA ANA  CA 92705

BURNSVILLE, MN 55306

WATSONVILLE  CA 95076

FIGUEROA, RENE

ALSHEIKH, JASON

TIONGCO, NIKKI

HURTZIG, JOHN

CORTEZ, DAVID

LEVINE, GARY

Resident
Engineer

(858)688-1551

(858)688-1473

(858)688-1526

(858)467-4086

(760)639-4430

(760)639-4430

 $3,704,975

 $11,817,164

 $17,568,710

 $2,357,754

 $80,145,620

 $1,462,865

Bid + CCOs

 $805,131

 $10,200,464

 $4,251,833

 $1,800,036

 $56,613,945

 $1,353,270

Comp To  date

 $117,353

 $292,557

 $1,156,766

 $12,755

 $2,157,324

 $0

This Month

02/24/16

12/23/14

09/01/15

10/22/14

08/04/14

03/11/16

Awarded

03/17/16

01/12/15

09/14/15

11/06/14

08/19/14

03/29/16

Approved

05/30/18

10/28/16

11/15/18

05/31/18

04/17/18

09/13/16

Est Comp

 18%

 100%

 29%

 0%

 62%

 100%

%Time

 22%

 90%

 24%

 0%

 70%

 100%

% Work 

 

 

 

PLANT EST

SATIS

 

COMPLETED

Message

11-414904

11-275504

11-409304

11-080174

11-257154

11-2M8504

Contract 

STP-P067-(073)E

STPN-P067-(071)E

STPN-H   -(   )P

HPLU-6211-(127)

STPL-6211-(114)E

  

--()

--()

5044-E   -()

--()

F 20-12 0-(1E)

  

  

  

  

  

--()

  

  

  

  

  

  

  

6465 MARINDUSTRY DRIVE

PO BOX 229000

18100 DAIRY LANE

2098 S. GRAND AVE. SUITE A

2000 AMES DRIVE

585 W. BEACH STREET

1463 BROADWAY

817 SWEETWATER ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

3485 EAST VISTA WAY

3485 EAST VISTA WAY

EL CAJON CA 92021

SPRING VALLEY, CA 91977

SAN DIEGO, CA 92111

SAN DIEGO, CA 92111

VISTA, CA 92084

VISTA, CA 92084

Accepted

09/13/16

Location
Storm Water
Plan
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11District

11-SD-78-1.5/12.2

11-SD-78-15.3/16.3

11-SD-78-66.0/95.3

11-SD-79-/29.6

11-SD-94-1.4/24.7

11-SD-94-12.7/0

Fed Aid

HA28

HB32

HM1

HA21

HM3

HA21

Pgm Code

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM EL CAMINO REAL

OVERCROSSING TO 0.1 MILE EAST OF SAN

MARCOS BOULEVARD UNDERCROSSING.

IN SAN DIEGO COUNTY IN ESCONDIDO AND

SAN MARCOS FROM 0.2 MILE WEST OF

NORDAHL ROAD OVERCROSSING TO 0.2 MILE

WEST OF ROUTE 15/78 SE

IN SAN DIEGO AND IMPERIAL COUNTIES

NEAR BANNER FROM 3.7 MILES WEST OF

GREAT SOUTHERN OVERLAND STAGE ROUTE

OF 1849 TO NORTH JUNCTIO

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM 0.1 MILE SOUTH OF

SAMAGATUMA CREEK BRIDGE TO 0.1 MILE

NORTH OF MATAGUAL CREEK BRIDGE

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS: 11-SD-5, 8, 15, 94, 125,

805, & 905.

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

Description 

ROADSIDE SAFETY IMPROVEMENTS

INSTALL HIGHWAY PLANTING

APPLY ASPHALT-RUBBER SEAL COAT

BRIDGE RAIL UPGRADES, REPLACEMENTS

CLEAN AND TREAT BRIDGE DECKS WITH

SEISMIC RETROFIT 4 BRIDGES

Type Of Work

PAL GENERAL ENGINEERING INC

PACIFIC RESTORATION GROUP INC

MANHOLE ADJUSTING INC

PAL GENERAL ENGINEERING INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

FUTURE DB INTERNATIONAL INC.

Contractor

SAN DIEGO  CA 92121

PERRIS CA 925720429

PICO RIVERA  CA 90660

SAN DIEGO  CA 92121

IRVINE, CA 92606-4414

IRVINE  CA 92618

HURTZIG, JOHN

HERNANDEZ, DANIEL

CORTEZ, ADRIAN

ROSAL, PURISIMO

MARTIN, BRIAN

Resident
Engineer

 

(858)467-4086

(760)355-8666

(619)208-6382

(858)688-1384

(858)688-1444

 $1,668,298

 $418,471

 $4,248,393

 $1,346,646

 $1,722,154

 $2,664,680

Bid + CCOs

 $0

 $390,893

 $881,442

 $778,066

 $1,476,990

 $1,791,033

Comp To  date

 $0

 $3,619

 $854,823

 $65,593

 $4,838

 $215,287

This Month

07/22/16

03/08/13

04/04/16

11/24/15

12/22/15

10/13/15

Awarded

08/11/16

04/17/13

04/18/16

12/17/15

01/12/16

10/30/15

Approved

11/04/16

11/15/16

10/14/16

11/18/16

11/10/16

Est Comp

 0%

 0%

 47%

 100%

 74%

 37%

%Time

 0%

 0%

 21%

 57%

 80%

 68%

% Work 

 

PLANT EST

SATIS

 

OVER RUN

 

 

Message

11-409804

11-2T2304

11-2M7604

11-408004

11-2M7304

11-299204

Contract 

NHP-P078-(116)E

PLUN-6211-(117)

NHP-000C-(425)E

STP-P079-(038)E

  

STP-X073-(113)E

--()

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

5374 EASTGATE MALL

P O BOX 429

9500 BEVERLY RD STE 1000

5374 EASTGATE MALL

16351 CONSTRUCTION CIRCLEWEST

8707 RESEARCH DR.

7177 OPPORTUNITY ROAD

722 EAST BARIONI

BOULEVARD

2863 CARMEL VALLEY

ROAD

3485 EAST VISTA WAY

1463 BROADWAY

SAN DIEGO, CA 92111

IMPERIAL, CA 92250

DEL MAR CA 92014

VISTA, CA 92084

EL CAJON CA 92021

Accepted

Location
Storm Water
Plan
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11District

11-SD-163-.5/3.2

11-SD-163-4.1/6.5

11-SD-163-6.9/8.9

11-SD-163-8.4/9.4

11-SD-805-.9/1.1

11-SD-805-4.4/5.5

Fed Aid

TEA4

20.20.201

130

20.20.201

130

HA22

HA23

HA25

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO ON

RTE 5 FROM 0.1 MILE SOUTH OF PARK B

OULEVARD OVERCROSSING TO 6TH AVENUE

OC AND ON RTE 163 FROM

IN SAN DIEGO COUNTY IN SAN DIEGO AT

SR163 JUST NORTH OF INTERSTATE 8

IN SAN DIEGO COUNTY IN SAN DIEGO AT

SR 163JUST NORTH OF I-8

IN SAN DIEGO COUNTY, IN SAN DIEGO

FROM 0.4 MILE SOUTH TO 0.6 MILE

NORTH OF CLAIREMONT MESA BLVD

OVERCROSSING

IN SD COUNTY IN SD FROM SAN YSIDRO

UNDERPASS (LRT) TO BEYER BOULEVARD

OVERCROSSING & FROM 0.3 MILE NORTH OF

DEL SOL BOULEVARD UNDE

IN SAN DIEGO COUNTY IN CHULA VISTA

FROM ORANGE AVENUE OVERCROSSING TO

NAPLES STREET UNDERCROSSING

Description 

RESTORE AND ENHANCE THE HISTORICAL

INSTALL RECLAIMED WATERLINE

INSTALL RECYCLED WATERLINE

RECONSTRUCT INTERCHANGE

STORM WATER MITIGATION SLOPE

LANDSCAPE MITIGATION

Type Of Work

CLEAN CUT LANDSCAPE

ARRIETA CONSTRUCTION INC

CASS CONSTRUCTION INC

HAZARD CONSTRUCTION COMPANY

CLEAN CUT LANDSCAPE

CLEAN CUT LANDSCAPE

Contractor

CLOVIS CA 93619

EL CAJON CA 92022

EL CAJON CA 92022

SAN DIEGO  CA 92121

CLOVIS CA 93619

CLOVIS  CA 93619

HURTZIG, JOHN

HURTZIG, JOHN

HURTZIG, JOHN

COVARRUBIAS, CARLOS

ARINDUQUE, RAY

DEYOE, MARLA

Resident
Engineer

(858)688-1510

(858)467-4086

(858)688-1510

(760)410-8119

(858)467-4084

(619)661-6342

 $3,825,033

 $2,485,000

 $1,985,000

 $8,383,838

 $1,877,090

 $980,497

Bid + CCOs

 $3,409,785

 $742,231

 $759,434

 $5,398,960

 $1,298,129

 $4,140

Comp To  date

 $13,572

 $0

 $0

 $435,572

 $8,331

 $4,140

This Month

03/21/14

10/05/15

10/09/15

01/28/15

06/11/14

12/17/14

Awarded

04/10/14

12/31/15

12/31/15

02/17/15

06/26/14

01/09/15

Approved

12/05/17

11/30/16

11/30/16

02/21/18

09/20/18

10/16/20

Est Comp

 0%

 100%

 100%

 45%

 0%

 0%

%Time

 0%

 30%

 38%

 66%

 0%

 0%

% Work 

PLANT EST

SATIS

OVER RUN

OVER RUN

 

PLANT EST

SATIS

 

Message

11-265014

11-423004

11-423104

11-241514

11-292304

11-2T2514

Contract 

CNHP-0051-(626)E

  

  

  

STPI-805 -(628)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

8406 N ARMSTRONG AVENUE

PO BOX 1299

PO BOX 309

6465 MARINDUSTRY DRIVE

8406 N ARMSTRONG AVE

8406 N. ARMSTRONG AVE.

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

3485 EAST VISTA WAY

7177 OPPORTUNITY RD.

8863 AIRWAY ROAD

SAN DIEGO, CA 92111

SAN DIEGO, CA 92111

SAN DIEGO CA 92111

VISTA, CA 92084

SAN DIEGO, CA 92111

SAN DIEGO, CA 92154

Accepted

Location
Storm Water
Plan
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11District

11-SD-805-4.7/5.6

11-SD-805-9.5/10.3

11-SD-805-19.0/21

11-SD-805-23.7/27.6

11-SD-805-26.8/27.3

11-SD-905-10.6/0

Fed Aid

HB4C

HB4

20.20.201

130

HB5

HB32

HE11

Pgm Code

IN SAN DIEGO COUNTY IN CHULA VISTA

FROM 0.4 MILE SOUTH OF EAST PALOMAR

STREET OVERCROSSING TO 0.1 MILE

NORTH OF NAPLES ST UNDERCR

IN SAN DIEGO COUNTY IN AND NEAR

NATIONAL CITY FROM PROSPECT AVE

OVERCROSSING TO PLAZA BLVD

UNDERCROSSING PM ***9.5-10.3***

IN SAN DIEGO COUNTY IN SAN DIEGO AT

I-805 AND SR-163

IN SAN DIEGO COUNTY ON I-805 FROM

JUST NORTH OF SR52 TO JUST NORTH OF

MIRA MESA BOULEVARD

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

CARROLL CANYON ROAD BRIDGE TO 0.2

MILE NORTH OF MIRA MESA BOULEVARD

UNDERCROSSING HWY PLANTI

IN SAN DIEGO COUNTY, IN AND NEAR SAN

DIEGO AT ROUTE 11/125/905 SEPARATION.

Description 

REPLACE STRUCTURE AND CONSTRUC DAR

OUTSIDE WIDENING

CONSTRUCT RECYCLED WATER CONVERSION

SYSTEM

1 HOV LN IN EACH DIR AND A S FACING

HWY PLANTING & LONG TERM PLANT

CONSTRUCT NORTH BOUND CONNECTORS.

Type Of Work

GRANITE CONSTRUCTION COMPANY

HAZARD CONSTRUCTION COMPANY

TC CONSTRUCTION

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

CLEAN CUT LANDSCAPE

FLATIRON WEST, INC.

Contractor

WATSONVILLE CA 950775085

SAN DIEGO CA 921929000

SANTEE, CA 92071

RIVERSIDE CA 92509

CLOVIS  CA 93619

SAN MARCOS CA 92078

DEYOE MARLA

DAVIS, THOMAS

HURTZIG, JOHN

MCMILLAN, STEVE

ARINDUQUE, RAY

CORBITT, JARED

Resident
Engineer

(619)661-6342

(858)688-1399

(858)688-1510

(858)688-1435

(858)467-4084

(858)220-3986

 $42,816,949

 $5,585,939

 $2,085,000

 $79,257,088

 $1,223,839

 $12,107,907

Bid + CCOs

 $40,295,505

 $5,398,709

 $1,312,439

 $77,592,045

 $531,489

 $9,271,433

Comp To  date

 $419,206

 $18,458

 $0

 $109,295

 $4,951

 $657,282

This Month

01/03/13

08/11/14

10/02/15

03/16/12

06/22/15

07/31/15

Awarded

01/29/13

08/27/14

12/31/15

03/30/12

07/13/15

08/19/15

Approved

10/05/16

12/08/16

10/30/16

06/24/17

02/26/19

11/08/16

Est Comp

 99%

 49%

 100%

 100%

 29%

 42%

%Time

 94%

 93%

 63%

 98%

 43%

 78%

% Work 

 

SUSPENDED

OVER RUN

OVER RUN

 

 

Message

11-2T1824

11-2T2504

11-422904

11-2T2004

11-2T0414

11-288814

Contract 

  

  

  

CMLN-6211-(106)

  

CBI-X073-(111)N

  

  

  

--()

  

--()

  

  

  

  

  

  

SWPPP

  

  

  

  

  

P O BOX 50085

P O BOX 229000

10540 PROSPECT AVENUE

1995 AGUA MANSA ROAD

8406 N. ARMSTRONG AVE.

1770 LA COSTA MEADOWS DRIVE

8863 AIRWAY ROAD

4001 EL CAJON BLVD

SUITE 208

7177 OPPORTUNITY ROAD

6480 WEATHERS PLACE,

SUITE 235

7177 OPPORTUNITY ROAD

8863 AIRWAY ROAD

SAN DIEGO, CA 92154

SAN DIEGO, CA 92105

SAN DIEGO, CA 92111

SAN DIEGO, CA 92121

SAN DIEGO, CA 92111

SAN DIEGO CA 92154

Accepted

Location
Storm Water
Plan
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 $26,717,226 $500,117,135 $748,785,042

Fed Aid
Pgm Code

Description 
Type Of Work Contractor

Resident
Engineer

Bid + CCOs
Comp To  date

This Month

Awarded
Approved
Est Comp

%Time
% Work 

Message

Contract 

Totals: Work This Month: Completed to Date:Authorized Final Amt: 
Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 139
09/20/16 Statement of Ongoing Contracts as of 10/03/16

12District

12-ORA-0-/0

12-ORA-1-19.8/33.7

12-ORA-5-3.0/3.7

12-ORA-5-3.7/6.2

12-ORA-5-6.2/8.7

12-ORA-5-7.0/15.3

Fed Aid

HB1

HM

HB5

HB5

HM4K

Pgm Code

IN LAGUNA HILLS, LAKE FOREST, IRVINE,

COSTA MESA, TUSTIN, & ORANGE - 6

LOCATIONS.

IN NEWPORT BEACH, HUNTINGTON BEACH

AND SEAL BEACH AT VARIOUS  LOCATIONS.

ROUTE 39, PM 0.0/1.1

OC. I-5 FROM SOUTH OF AVENIDA PICO TO

SOUTH OF AVENIDA VISTA HERMOSA

OC. I-5 FROM SOUTH OF AVENIDA VISTA

HERMOSA TO S OF PACIFIC COAST HWY.

OC. I-5 FROM S OF PACIFIC COAST HWY

TO SAN JUAN CREEK ROAD.

IN ORANGE COUNTY IN ANAHEIM, DANA

POINT, IRVINE, LAGUNA HILLS,  MISSION

VIEJO AND SAN JUAN CAPISTRANO AT

VARIOUS LOCATION.

Description 

OGFC, GROOVE, HFST, POLYESTER

REPAIR SIDEWALKS ON VARIOUS

ADD ONE HOV LANE

ADD HOV LANE IN EACH DIRECTION

ADD ONE HOV LANE

LIGHTING REPAIRS.

Type Of Work

CHUMO CONSTRUCTION INC.

V A P CONSTRUCTION INC

FLATIRON WEST, INC.

FLATIRON WEST INC

SHIMMICK CONSTRUCTION COMPANY

INC

PRO TECH ENGINEERING CORP

Contractor

BALDWIN PARK  CA 91706

LA MIRADA  CA 90638

SAN MARCOS  CA 92078

SAN MARCOS CA 92078

IRVINE CA 92618

ANAHEIM  CA 92801

HONG, JOHN

YACOUB,MOHAMAD

PIRZADEH, BEHROOZ

KINALY,STEVE

NGUYEN, IRVIN

NAJM,ELIE

Resident
Engineer

(949)279-8741

(949)279-8433

(949)279-8595

(949)279-8800

(949)279-8590

(949)279-8826

 $2,288,678

 $301,475

 $50,392,666

 $46,124,180

 $42,160,584

 $532,396

Bid + CCOs

 $312,730

 $268,100

 $27,667,047

 $37,664,024

 $33,906,285

 $509,033

Comp To  date

 $312,730

 $0

 $1,484,734

 $1,945,258

 $730,673

 $29,258

This Month

06/30/16

02/22/16

11/25/14

06/17/14

12/04/13

06/25/15

Awarded

07/26/16

03/09/16

12/22/14

07/03/14

12/20/13

08/04/15

Approved

06/01/17

09/30/16

07/30/18

11/21/16

03/08/17

10/31/16

Est Comp

 15%

 60%

 39%

 61%

 63%

 100%

%Time

 14%

 89%

 55%

 81%

 83%

 96%

% Work 

 

 

 

 

 

OVER RUN

Message

12-0N0704

12-0P4704

12-0F96A4

12-0F96C4

12-0F96E4

12-0N3504

Contract 

HSNH-P   -(   )X

  

NHPI-005 -(972)7

NHPI-005 -(966)7

CMLN-6212-(014)

  

9072-E   -()

  

PLN-6212-(016)E

CMLN-6212-(015)E

--()

  

  

  

--()

--()

  

  

  

  

  

  

  

  

14425 JOANBRIDGE STREET

15705 BIRCHWOOD ST

1770 LA COSTA MEADOWS DRIVE

1770 LA COSTA MEADOWS DRIVE

16481 SCIENTIFIC WAY

1051 N. PATT STREET

15700 TUSTIN VILLAGE

WAY #3

15700 TUSTIN VILLAGE

WAY, #1

910 CALLE NEGOCIO

SUITE 205

27271 LAS RAMBLAS,

SUITE 340

27261 LAS RAMBLAS

SUITE 160

6533 MARINE WAY,

TRAILER #2

TUSTIN, CA 92780

TUSTIN, CA 92780

SAN CLEMENTE, CA 92673

MISSION VIEJO, CA 92691

MISSION VIEJO, CA 92691

IRVINE, CA 92618

Accepted

Location
Storm Water
Plan
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12District

12-ORA-5-12.8/21.6

12-ORA-5-19.2/22.2

12-ORA-5-22.8/27.6

12-ORA-5-23.8/23.8

12-ORA-5-24.9/24.9

12-ORA-5-29.1/42.5

Fed Aid

HA22

HA25

HB4N

Pgm Code

NB & SB RTE 5 FROM NB AVERY PARKWAY

GORE POINT (PM 12.8) TO I-5/405

SEPARATION (PM 21.6). ROUTE 5/405

SEPARATION

IN ORANGE COUNTY - ON RTE 5 FROM LAKE

FOREST DR. TO ALTON PKWY AND ON RTE

405 FROM RTE 5 TO 0.2M NORTH OF

IRVINE CENTER DRIVE

IN OC AT VARIOUS LOCATIONS ON RTE 90

(PM 10.1) ON RTE 91 (PM R16.3/18.0)

ON RTE 241 (PM 18.7/28.7) ON RTE 405

(PM 2.2/2.9)

IN ORANGE COUNTY  I-5 AT SAND CANYON,

D12, TMC

IN IRVINE COUNTY  SB 5 ON-RAMP FROM

WALNUT AVENUE

IN OC AT VARIOUS LOCATIONS ON I5 FR

RED HILL TO ORANGETHORPE ON RTE 22 AT

RTE 22/5 SEPARATION

Description 

REPLACE CONC. SLABS, OVERLAY RAMPS

HIGHWAY PLANTING & EROSION CONTROL

METHACRYLATE TREATMENT AND JOINT

UPGRADE EXISTING AUDIO-VISUAL

EXPAND PARK AND RIDGE FACILITY

METHACRYLATE TREATMENT AND JOINT

Type Of Work

SECURITY PAVING COMPANY, INC.

ACCU CONSTRUCTION INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

SPINITAR

ALL AMERICAN ASPHALT

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

SYLMAR  CA 91342

SANTA ANA CA 92705

IRVINE  CA 92606

LA MIRADA  CA 90638

CORONA  CA 92879

IRVINE  CA 92606

EMAM, KAMRAN

YACOUB, MOHAMAD

ZIAEIAN, GHASSEM

THAI, DANH

WU, ADRIAN

Resident
Engineer

(949)279-8487

(949)279-8433

(949)279-8468

(949)297-8803

 

(949)279-8488

 $7,867,463

 $4,946,256

 $937,344

 $1,917,715

 $952,187

 $1,705,738

Bid + CCOs

 $6,599,163

 $4,663,991

 $874,531

 $0

 $0

 $705,822

Comp To  date

 $447,814

 $6,720

 $30,372

 $0

 $0

 $593,727

This Month

01/06/16

08/12/14

04/22/16

04/14/16

06/17/16

04/22/16

Awarded

01/25/16

09/08/14

05/11/16

05/06/16

07/05/16

05/24/16

Approved

03/24/17

11/09/18

11/23/16

11/30/16

Est Comp

 50%

 0%

 57%

 0%

 0%

 67%

%Time

 77%

 0%

 92%

 0%

 0%

 41%

% Work 

 

PLANT EST

SATIS

 

SUSPENDED

 

 

Message

12-0N3304

12-0J61U4

12-0N9604

12-0N2204

12-0P2604

12-0N9504

Contract 

NHPI-005 -(   )2

IM-X059-(055)E

  

NHP-X059-(068)E

  

  

 980-  E -()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

13170 TELFAIR AVE

2098 S GRAND AVE SUITE A

16351 CONSTRUCTION CIRCLE WES

16751 KNOTT AVENUE

400 EAST 6TH STREET

16351 CONSTRUCTION CIRCLE WES

15700 TUSTIN VILLAGE

WAY #1

15700 TUSTIN VILLAGE

WAS, #1

6521 MARINE WAY,

TRAILER #1

6533 MARINE WAY,

TRAILER #2

3251 1/4 UNIVERSITY

DRIVE

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA 92618

IRVINE, CA 92618

IRVINE, CA 92612

Accepted

Location
Storm Water
Plan
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12District

12-ORA-5-/29.6

12-ORA-5-/.1

12-ORA-5-/.1

12-ORA-22-.3/2.9

12-ORA-39-3.6/7.2

12-ORA-39-11.6/12.6

Fed Aid

HB71

HB4

HB1

Pgm Code

IN ORA CO AT VARIOUS LOCATIONS FROM

SAN DIEGO COUNTY LINE TO O.7 MILE

SOUTH OF ROUTE 5/55 SEPARATION

IN ORANGE COUNTY AT VARIOUS

LOCATIONS.

IN ORANGE COUNTY AT VARIOUS

LOCATIONS.  5,22,57,73,133 AND 405

IN ORANGE COUNTY  SEAL BCH/GARDEN

GROVE/LOS ALAMITOS WESTMINISTER I-405

PM 20.4/24.0 I- 605 PM 3.0/R1.6 SR22

PM R0.3/R2.9

IN HUNTINGTON BEACH AND WESTMINSTER

FROM TALBERT AVE TO 11TH ST

IN ORANGE COUNTY ON ROUTE 39 FROM

BALL ROAD TO LINCOLN AVENUE

Description 

UPGRADE PEDESTRIAN FACILITIES

INSTALL ITS EQUIPMENT IN THE FIELD

UPGRADE EXISTING FIBER OPTIC

HIGHWAY REPLACEMENT PLANTING

CLEAN, LINE, REMOVE AND PLACE

INSTALL NEW TRAFFIC SIGNAL, CENTER

Type Of Work

DREAMBUILDER

AEGIS ITS, INC.

KDC INC., DBA DYNALECTRIC

GRIFFITH COMPANY

AMERICA PACIFIC CONSTRUCTION

YAKAR

Contractor

PLACENTIA  CA 92870

ANAHEIM  CA 92806

LOS ALAMITOS  CA 90720

BREA  CA 92821

EASTVALE, CA 92880

COVINA  CA 91723

SHIEH,PETER

NAJM,ELIE

NAJM, ELIE

GILCHRIST, WILLIAM

PHAM,DAT

Resident
Engineer

(949)279-8636

(949)279-8826

(949)279-8826

(949)279-8438

(949)279-8586

 

 $1,980,161

 $2,697,538

 $9,239,614

 $2,864,000

 $413,522

 $647,819

Bid + CCOs

 $1,750,617

 $1,073,412

 $862,959

 $0

 $173,700

 $0

Comp To  date

 $0

 $696,783

 $51,895

 $0

 $173,700

 $0

This Month

02/24/15

12/18/15

03/08/16

07/12/16

04/22/16

08/29/16

Awarded

03/11/15

01/14/16

03/29/16

07/29/16

05/24/16

09/28/16

Approved

08/31/16

02/01/17

08/04/17

12/15/20

10/30/16

Est Comp

 100%

 52%

 28%

 0%

 100%

 0%

%Time

 100%

 40%

 9%

 0%

 42%

 0%

% Work 

COMPLETED

 

 

 

OVER RUN

 

Message

12-0L92U4

12-0N7904

12-0N78U4

12-0716U4

12-0P4604

12-0N5904

Contract 

NHPI-005 -(973)7

NHP-X059-(066)E

NHP-X059-(067)E

LM-6212-(019)

  

ACHS-NHPP-(390)3

--()

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1324 E LAWSON LN

3360 EAST LA PALMA AVENUE

4462 CORPORATE CENTER DR.

3050 E. BIRCH ST.

7161 CITRUS VALLEY AVENUE

689 EAST SAN BERNARDINO RD

3251 1/4 UNIVERSITY

DRIVE

6533 MARINE WAY,

TRAILER #2

6533 MARINE WAY,

TRAILER 2

15700 TUSTIN VILLAGE

WAY

15700 TUSTIN VILLAGE

WAY, #2

IRVINE, CA 92612

IRVINE, CA 92618

IRVINE, CA 92618

TUSTIN, CA 92780

TUSTIN, CA 92780

Accepted

08/31/16

Location
Storm Water
Plan
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12District

12-ORA-55-2.0/11.8

12-ORA-55-2.0/5.9

12-ORA-57-11.0/22.5

12-ORA-57-11.0/22.5

12-ORA-57-20.7/20.7

12-ORA-57-/0

Fed Aid

HA22

HA25

HM1

HB1

Pgm Code

OC. IN COSTA MESA, SANTA ANA AND

TUSTIN, FR. 19TH ST. TO 17TH ST.

IN ORANGE COUNTY ON RTE 55 FROM 17 TH

STREET TO RTE 405 AND ON RTE 73 (PM

10.0/15.20,23.4/27.8) FROM RTE5 TO

GLENWOOD DRIVE AND FR

OC. IN ORANGE, FULLERTON, ANAHEIM,

PLACENTIA & BREA FROM SOUTH OF

CHAPMAN AVENUE TO LA COUNTY LINE

IN ORANGE COUNTY  IN ORANGE,

FULLERTON, ANAHEIM, PLACENTIA & BREA

FROM SOUTH OF CHAPMAN AVENUE TO LA

COUNTY LINE.

ON SR-57 SB ON-RAMP FROM LAMBERT RD.

IN ORANGE COUNTY  CONTRA MESA,SR55

@SB55/SB405IN CON, IRVINE, 405 @

MACARTHUR 55/405 IC, SB55/AIRPORT

EXIT. ORANGE, ANAHEIM ON 57 

Description 

REHABILITATE PAVEMENT & CONSTRUCT

HIGHWAY PLANTING/IRRIGATION

PCC PROFILE GRINDING AND SLAB

PCC GROOVE AND SLAB REPLACEMENT.

SHOULDER WIDENING, MODIFY CURBS,

RESURFACE AT VAR. RAMPS.

Type Of Work

ALL AMERICAN ASPHALT

WESTCOAST PUBLIC WORK INC

AUTOBAHN CONSTRUCTION INC.

AUTOBAHN CONSTRUCTION INC.

ALL AMERICAN ASPHALT

R.J. NOBLE COMPANY

Contractor

CORONA CA 92878

WOODLAND HILLS CA 91364

ORANGE  CA 92867

ORANGE  CA 92867

CORONA  CA 92878

ORANGE  CA 92865

JAVAHERNESHAN, MAJID

DICKSON, ERIC

YII,JAMES

WU, ADRIAN

MUJTABA, ADIL

SHIEH, PETER

Resident
Engineer

(949)509-5031

(949)724-2814

(949)279-8560

(949)279-8488

(949)279-8397

(949)279-8636

 $14,862,536

 $3,536,910

 $2,730,571

 $3,908,270

 $1,031,248

 $1,111,005

Bid + CCOs

 $14,568,312

 $3,372,778

 $2,883,058

 $515,300

 $946,148

 $816,278

Comp To  date

 $1,705

 $3,240

 $165,483

 $515,300

 $1,213

 $800,653

This Month

10/14/13

09/04/14

11/06/15

06/03/16

09/08/15

06/03/16

Awarded

11/06/13

09/30/14

12/01/15

06/24/16

09/22/15

06/20/16

Approved

01/03/17

12/04/18

11/10/16

05/27/17

12/07/16

09/30/16

Est Comp

 85%

 0%

 82%

 9%

 71%

 87%

%Time

 94%

 0%

 92%

 13%

 91%

 73%

% Work 

COMPLETED

PLANT EST

SATIS

 

 

 

 

Message

12-0L74U4

12-0H20U4

12-0L0904

12-0P4504

12-0N1404

12-0P4904

Contract 

HSNH-P055-(054)E

NHP-X059-(056)E

NHP-P057-(060)E

NHP-P057-(063)E

HSNH- P  -(057)0

  

--()

--()

--()

--()

  E-    -()

  

  

  

  

  

  

  

  

  

  

  

  

  

P O BOX 2229

20058 VENTURA BLVD #318

933 N. BATAVIA ST.

933 N. BATAVIA ST.

PO BOX 2229

15505 EAST LINCOLN

3251-1/4 UNIVERSITY

DRIVE

3337 MICHELSON DRIVE,

SUITE100

15700 TUSTIN VILLAGE

WAY, #2

3251 1/4 UNIVERSITY

DRIVE

15700 TUSTIN VILLAGE

WAY

3251 1/4 UNIVERSITY

DRIVE

IRVINE, CA 92612

IRVINE, CA 92612

TUSTIN, CA 92780

IRVINE, CA 92612

TUSTIN, CA 92780

IRVINE, CA 92612

Accepted

09/20/16

Location
Storm Water
Plan
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12District

12-ORA-72-11.9/0

12-ORA-73-8.7/12.6

12-ORA-73-10.0/24.5

12-ORA-73-16.4/16.6

12-ORA-74-2.9/5

12-ORA-74-/.2

Fed Aid

HB1

HB4N

HA42

HB1

HB1

HE12

Pgm Code

IN ROUTE 72 AT VALLEY HOME AVENUE, IN

THE CITY OF LA HABRA

IN CITY OF COSTA MESA ROUTE 73

IN VARIOUS LOCATIONS SR73  STORM

WATER MITIGATION AND SLOPE ST

IN OC. COLLECTOR ROAD BETWEEN EL TORO

ROAD/SR-73 NB ON-RAMP AND SR-133

SR-74 BETWEEN EAST OF ANTONIA PKWY/

LA PATA RD. (PM 2.93) AND EAST OF

CONROCK ENTRANCE (PM 5.06)

ON RTE 74 FROM 0.1 MILE WEST OF  I-

5/SR-74 IC TO 0.1 MILE EAST OF I-

5/SR-74 IC.

Description 

MODIFY SIGNALS. ADD SAFETY

INSTALL FIBER OPTIC CABLES & CCTVS

STORM WATER MITIGATION & SLOPE STAB

WIDEN RDWY TO IMPROVE CHANNELIZA-

CONSTRUCT 4-FOOT RIGHT SHOULDER,

REPLACE BRIDGE AND WIDEN RAMP

Type Of Work

CALIFORNIA PROFESSIONAL

ENGINEERING, INC.

SMART TECH GROUP INC

ORTIZ ENTERPRISES INCORPORATED

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

CHUMO CONSTRUCTION INC

FLATIRON WEST INC

Contractor

LA PUENTE  CA 91748

IRVINE  CA 92606

IRVINE CA 92618

IRVINE  CA 92614

BALDWIN PARK  CA 91706

SAN MARCOS CA 92078

NAJM, ELIE

NAJM,ELIE

DICKSON, ERIC

WU, ADRIAN

RAVANIPOUR, MOHAMMAD

Resident
Engineer

(949)279-8826

(949)279-8826

(949)279-8447

(949)279-8488

 

(949)279-8407

 $312,964

 $833,255

 $11,897,909

 $2,279,115

 $4,406,407

 $25,483,958

Bid + CCOs

 $0

 $411,950

 $10,804,240

 $0

 $0

 $24,964,277

Comp To  date

 $0

 $411,950

 $42,896

 $0

 $0

 $26,100

This Month

08/16/16

01/20/16

10/30/13

03/29/16

09/06/16

08/22/12

Awarded

09/01/16

02/11/16

11/15/13

04/18/16

09/28/16

09/18/12

Approved

07/06/17

03/03/17

05/15/18

08/01/17

11/30/16

Est Comp

 0%

 22%

 0%

 6%

 0%

 80%

%Time

 0%

 49%

 0%

 0%

 0%

 95%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

12-0N6804

12-0H2254

12-0H4404

12-0M3404

12-0L7204

12-0E3104

Contract 

HSNH-P   -(   )P

NHP-P073-(115)E

NH-P073-(104)E

HSNH-PG  -(   )P

HSST-P   -(   )P

  

2003- E  -()

--()

--()

3114-  E -()

4 06-2 E -()

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

929 OTTERBEIN AVENUE, UNIT E

3972 BARRANCA PARKWAY STE J28

6 CUSHING WAY SUITE 200

1792 KAISER AVENUE

14425 JOANBRIGE STREET

1770 LA COSTA MEADOWS DRIVE

6533 MARINE WAY ,

TRAILER #2

6533 MARINE

WAY,TRAILER#2

3337 MICHELSON DR.

STE. 100

3251 1/4 UNIVERSITY

DRIVE

6521 MARINE WAY #1

IRVINE, CA 92618

IRVINE, CA 92618

IRVINE, CA. 92612

IRVINE, CA 92612

IRVINE, CA 92618

Accepted

Location
Storm Water
Plan
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12District

12-ORA-74-/1.6

12-ORA-91-1.0/5.4

12-ORA-91-7.5/18.9

12-ORA-91-8.1/9.5

12-ORA-91-9.2/15.9

12-ORA-91-18.0/18

Fed Aid

HE12

HB1

HB4N

HB4N

HB4N

HA25

TEA4

Pgm Code

IN SAN JUAN CAPISTRANO FROM I-5/ EAST

CITY LIMIT

IN ORANGE COUNTY  ROUTE 91 AT VALLEY

VIEW STREET EASTBOUND ON-RAMP

IN ORANGE AND RIVERSIDE COUNTIES ON

RTE 55 FROM LINCOLN AVENUE 0.7 M S OF

LINCOLN AVENUE UC IN ORANGE CO ON RTE

91 FROM 0.3 MILE E

IN ORANGE COUNTY IN ANAHEIM FROM 0.3

MILE WEST OF TUSTIN AVENUE OC TO 0.3

MILE E OF 91/55 SEPARATION AND AT

LAKEVIEW AVE OC

IN OC. CITIES OF ANAHEIM & YORBA

LINDA FROM 55/91 SEPARATION TO ROUTE

241/91 SEPARATION

IN ORANGE COUNTY IN ANAHEIM FROM 0.2

MILE WEST TO 0.3 MILE EAST OF COAL

CANYON ROAD UC_______________

Description 

HIGHWAY REPLACEMMENT PLANTING

OVERLAY WITH OGAC/MBGR,LIGHTING

COLD PLANE/GRIND EXIST PVMT/CMS SYS

WIDEN RDWY AND BRIDGE

HIGHWAY REPLACEMENT PLANTING

INSTALL VEGETATION & IRRIGATION SYS

Type Of Work

STL LANDSCAPE, INC.

ODONNELL CONSTRUCTION, INC.

R.J. NOBLE COMPANY

OHL USA INC

PACIFIC RESTORATION GROUP INC

ACCU CONSTRUCTION INC

Contractor

LOS ANGELES  CA 90001

SAN DIMAS  CA 91773

ORANGE  CA 92865

IRVINE CA 92614

PERRIS CA 92572

SANTA ANA, CA 92705

NADERI, ARSALAN

HONG, JOHN

WU, ADRIAN

DICKSON,ERIC

DICKSON, ERIC

Resident
Engineer

(949)279-8447

 

(949)279-8741

(949)279-8688

(949)279-8755

(949)724-2814

 $818,022

 $1,241,742

 $12,287,219

 $19,971,879

 $2,006,001

 $300,973

Bid + CCOs

 $616,753

 $0

 $2,994,483

 $20,065,817

 $1,907,006

 $231,259

Comp To  date

 $70,678

 $0

 $2,226,901

 $83,341

 $4,050

 $1,610

This Month

09/22/15

06/30/16

05/27/16

10/11/13

10/03/13

03/04/13

Awarded

10/14/15

07/21/16

06/20/16

11/01/13

11/01/13

04/18/13

Approved

07/23/19

05/21/17

01/31/17

01/10/18

05/16/17

Est Comp

 19%

 0%

 33%

 81%

 0%

 0%

%Time

 75%

 0%

 24%

 99%

 0%

 0%

% Work 

 

 

 

 

PLANT EST

SATIS

PLANT EST

SATIS

Message

12-0E31A4

12-0N3604

12-0N0404

12-0C5604

12-0G3314

12-0K3304

Contract 

NHP-IMP -(   )X

HSNH-P   -(   )P

  

  

CNHP-P091-(139)E

STPE-P091-(137)

9062- E  -()

1144-E   -()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

8122 COMPTON AVE.

559 W COVINA BLVD

15505 EAST LINCOLN AVE

1920 MAIN STREET SUITE 310

P O BOX 429

2098 SOUTH GRAND AVENUE STE A

15700 TUSTIN VILLAGE

WAY TR#4

15700 TUSTIN VILLAGE

WAY #3

3251-1/4 UNIVERSITY

DRIVE

3337 MICHELSON DRIVE,

#100

3337 MICHELSON DR.

STE. 100

TUSTIN, CA 92780

TUSTIN,CA 92780

IRVINE, CA 92612

IRVINE, CA 92612

IRVINE, CA 92612

Accepted

Location
Storm Water
Plan
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12District

12-ORA-91-/2.8

12-ORA-91-/2.8

12-ORA-133-9.5/9.5

12-ORA-241-14.5/32.5

12-ORA-261-/6.2

12-ORA-405-3.7/3.9

Fed Aid

HB4N

HA23

HA23

HA25

HA25

Pgm Code

FR LOS ANGELES COUNTY LINE TO STANTON

AVE UNDERCROSSING IN OC

IN ORANGE COUNTY  OC. IN LA PALMA &

BUENA PARK ON RTE 91 FROM THE LOS

ANGELES CO. LINE TO TO STANTON AVE.

IN ORANGE COUNTY IN IRVINE AT ROUTE

133 / 5 SEPARATION.

IN ORANGE COUNTY IN IRVINE, LAKE

FOREST, MISSION VIEJO, AND RANCH

SANTA MARGARITA FROM OSO PARKWAY TO

SANTIAGO CANYON ROAD OVERCRO

IN ORANGE COUNTY - FROM WALNUT AVE TO

ROUTE 241

IN IRVINE ON SB RTE 405 AT THE

UNIVERSITY DR. ON-RAMP.

Description 

INSTALL FIBER OPTICS & CCTV

IMPROVE MAINTENANCE ACCESS & PAVING

DEEP INJECTION GROUTING.

REVEGETATION OF EXPOSED SLOPES FOR

REVEGETATION OF EXPOSED SLOPES FOR

WIDEN THE EXISTING ON-RAMP FROM 2

Type Of Work

YAKAR

DREAMBUILDER CONSTRUCTION CORP

USS CAL BUILDERS INC

LANDSCAPE SUPPORT SERVICES

ORTIZ ENTERPRISES, INC.

BMC ENTERPRISES INC

Contractor

COVINA  CA 91723

PLACENTIA  CA 92870

STANTON  CA 90680

SANTA CLARITA CA 91390

IRVINE  CA 92618

BALDWIN PARK  CA 91706

THAI, DAN

GILCHRIST, WILLIAM

MATINPOUR,HAMID

GILCHRIST,BILL

Resident
Engineer

(949)297-8803

(949)279-8438

(949)279-8601

 

(949)279-8438

 

 $1,673,845

 $645,496

 $15,124,342

 $1,946,325

 $1,568,934

 $899,228

Bid + CCOs

 $0

 $132,223

 $2,283,289

 $0

 $47,000

 $0

Comp To  date

 $0

 $64,973

 $935,993

 $0

 $47,000

 $0

This Month

06/15/16

05/06/16

01/05/16

08/25/16

06/17/16

05/17/16

Awarded

07/15/16

05/26/16

02/03/16

09/19/16

07/05/16

06/13/16

Approved

05/23/17

03/06/17

01/09/18

08/31/18

Est Comp

 0%

 42%

 12%

 0%

 3%

 0%

%Time

 0%

 20%

 15%

 0%

 3%

 0%

% Work 

 

 

 

 

 

 

Message

12-0H2434

12-0M4004

12-0N1104

12-0J6604

12-0J6504

12-0P2504

Contract 

NHP-000C-(   )4

NHP-P091-(143)E

NHP-X059-(064)E

  

NHP-P261-(   )0

  

 E-    -()

--()

--()

  

 E-    -()

  

  

  

  

  

  

  

  

  

  

  

  

  

689 EAST SAN BERNARDINO RD

1324 E. LAWSON LANE

8051 MAIN STREET

143000 DAVENPORT ROAD

6 CUSHING SUITE 200

14510 JOANBRIDGE STREET

6533 MARINE WAY,

TRAILER 2

15700 TUSTIN VILLAGE

WAY #4

6521 MARINE WAY #1

15700 TUSTIN VILLAGE

WAY, T-4

IRVINE, CA 92618

TUSTIN, CA 92780

IRVINE, CA 92618

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan
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12District

 $11,907,936 $210,039,877 $321,037,415

12-ORA-405-6.4/7.4

12-ORA-405-8.4/8.4

12-ORA-405-13.7/22.5

12-ORA-999-/0

Fed Aid

HB32

HB1

HB1

Pgm Code

IN ORANGE COUNTY IN IRVINE FROM  SAN

DIEGO CREEK TO VON KARMAN AVE

OVERCROSSING.

IN ORANGE COUNTY IN COSTA MESA AT RED

HILL AVE. OC

IN IRVINE, FOUNTAIN VALLEY AND SEAL

BEACH AT VARIOUS LOCATIONS, AT ROUTE

133, BROOKHURST STREET, WARNER

AVENUE, AND SEAL BEACH BOU

IN ORANGE COUNTY  IN ROUTES 01, 133,

142 AND 74

Description 

HIGHWAY PLANTING & IRRIGATION

STABILIZE EMBANKMENT IN RED HILL

OVERLAY AND WIDEN RAMPS WITH OPEN

INSTALL TMS EQUIPMENT AND TRAFFIC

Type Of Work

Y A K A R

ORTIZ ENTERPRISES, INC.

CHUMO CONSTRUCTION INC

SERVITEK SOLUTIONS INC

Contractor

COVINA, CA 91723

IRVINE  CA 92618

BALDWIN PARK  CA 91706

CITY OF INDUSTRY  CA 91789

DICKSON, ERIC

JOUBEEN, JAY

HONG, JOHN

THAI, DANH

Resident
Engineer

(949)724-2814

(949)279-8638

(949)279-8741

(949)279-8803

 $847,602

 $9,567,048

 $935,564

 $839,712

Bid + CCOs

 $878,414

 $4,569,881

 $0

 $0

Comp To  date

 $1,190

 $0

 $0

 $0

This Month

06/14/13

10/14/15

04/13/16

12/29/15

Awarded

07/15/13

10/30/15

05/02/16

01/25/16

Approved

09/18/17

05/29/18

05/18/17

Est Comp

 0%

 28%

 0%

 0%

%Time

 0%

 48%

 0%

 0%

% Work 

PLANT EST

SATIS

 

 

 

Message

12-0F5504

12-0N5404

12-0N2504

12-0N8214

Contract 

  

BRNH-PI  -(   )4

HSNH-P   -(   )X

NHP-X059-(065)E

  

 297-8 10-(E)

9071-  E -()

--()

  

--()

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

689 E SAN BERNARDINO ROAD

6 CUSHING SUITE 200

14425 JOANBRIDGE STREET

636 BREA CANYON ROAD

3337 MICHELSON DR.

STE. 100

3251-1/4 UNIVERSITY

DR.TRLR#3

15700 TUSTIN VILLAGE

WAY #3

6533 MARINE WAY,

TRAILER#2

IRVINE, CA 92612

IRVINE, CA 92612

TUSTIN, CA 92780

IRVINE, CA 92618

Accepted

Location
Storm Water
Plan



01-0E7104

01-0G1004

01-0B27U4

01-0B2804

01-0G0304

01-0B3004

01-0B2904

01-0G2704

01-0B3104

01-0B3204

01-0A1004

01-0B3404

01-0F9404

01-0B3604

01-0E3604

01-0G0804

01-0B03U4

01-493704

01-0A9904

01-0E2104

01-0E4904

01-0B4004

Contract

01-DN-101-2.2/0

01-DN-101-12.5/15.5

01-DN-101-14.9/15.3

01-DN-101-17.4/0

01-DN-101-21.2/0

01-DN-101-22.0/0

01-DN-101-22.9/22.9

01-DN-197-6.1/6.1

01-DN-199-8.7/0

01-DN-199-24.6/0

01-DN-999-/0

01-HUM-36-22.8/27.7

01-HUM-36-32.2/32.3

01-HUM-36-35.9/35.9

01-HUM-96-3.4/35.9

01-HUM-96-7.8/8

01-HUM-96-8.3/8.9

01-HUM-96-11.0/13.2

01-HUM-96-6.2/6.6

01-HUM-101-11.0/103.5

01-HUM-101-25.5/28.5

01-HUM-101-15.0/0

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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01-0E2304

01-0F1504

01-0G2304

01-0G2404

01-0A3204

01-0E5204

01-0C4604

01-0B4504

01-0A5204

01-0A3704

01-0A4904

01-487404

01-463924

01-0E5704

01-0B2404

01-0B0004

01-0F8004

01-0F6704

01-497714

01-0G1804

01-474904

01-0G1904

Contract

01-HUM-101-48.7/0

01-HUM-254-22.1/22.1

01-HUM-299-24.0/24

01-HUM-299-26.2/26.3

01-HUM-299-30.2/30.6

01-HUM-299-39.1/43

01-HUM-299-5.5/11

01-HUM-299-10.7/26.1

01-HUM-299-21.1/21.5

01-HUM-299-23.0/24

01-HUM-299-25.0/25.9

01-HUM-299-29.2/38.6

01-HUM-999-/0

01-HUM-999-/0

01-HUM-999-/0

01-LAK-20-13.5/31.4

01-LAK-20-35.5/46.5

01-LAK-175-16.0/28

01-MEN-1-2.3/2.5

01-MEN-1-31.3/0

01-MEN-1-70.5/0

01-MEN-1-82.0/82

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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01-0F9504

01-0G0704

01-0E2804

01-293024

01-262054

01-262064

01-4154U4

01-0G3404

01-262004

01-0F1804

01-378174

01-378134

01-0F0204

01-0F2604

01-0B5704

01-0E5804

01-0F0904

01-0E5404

01-0G1104

02-2H6104

02-0H9304

02-1H0404

Contract

01-MEN-1-/55

01-MEN-20-33.6/38.5

01-MEN-101-34.0/99.2

01-MEN-101-42.1/42.1

01-MEN-101-45.0/50.8

01-MEN-101-45.0/50.8

01-MEN-101-64.7/81.4

01-MEN-101-93.4/93.5

01-MEN-101-43.1/49

01-MEN-101-/106.8

01-MEN-128-.2/11.1

01-MEN-128-30.1/48.4

01-MEN-162-.1/9

01-MEN-162-29.8/34

01-MEN-253-6.9/0

01-MEN-999-/0

01-TRI-299-8.0/15

01-VAR--/0

01-VAR--/0

02-LAS-70-/3.8

02-LAS-139-20.0/30

02-LAS-299-12.2/18.5

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

12

Page
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02-1H0004

02-4E6904

02-4E4404

02-4G2204

02-1H0104

02-1H0504

02-0E24U4

02-4E6404

02-4G2604

02-0E0904

02-2H6704

02-378904

02-3E4104

02-4E8904

02-4G8404

02-0H2904

02-0H9704

02-0H9604

02-3E7304

02-2E8004

02-4G8204

02-0H7704

Contract

02-LAS-395-36.4/47

02-LAS-395-49.6/0

02-MOD-139-10.7/28

02-MOD-299-52.2/54.7

02-PLU-70-46.2/53.5

02-PLU-89-8.7/12.9

02-PLU-89-19.8/20.8

02-PLU-147-8.9/9.3

02-PLU-147-/1

02-SHA-5-.1/0

02-SHA-5-54.6/54.6

02-SHA-5-39.5/40.8

02-SHA-299-.3/7.1

02-SHA-299-47.5/48.1

02-SHA-910-/0

02-SHA-911-/0

02-SHA-999-999.0/999

02-SIS-3-.4/6.9

02-SIS-5-68.3/0

02-SIS-5-7.2/0

02-SIS-5-10.7/19.5

02-SIS-96-27.0/42.9

Cnty Rt Pm

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15

15
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02-2H1204

02-4E8004

02-1H0304

02-0H9504

02-0E3604

02-2H5604

02-0H9904

02-1H0204

02-2H4504

02-2H2304

02-3E7904

02-2H0904

02-2H7404

02-3E7714

02-4F6104

02-0H7004

02-0H5204

02-4E8124

02-0H2104

02-2H0804

03-0H7104

03-1F9904

Contract

02-SIS-96-65.6/65.8

02-SIS-161-2.7/4.5

02-SIS-161-9.0/15

02-SIS-910-/0

02-TEH-5-10.5/0

02-TRI-3-40.0/41.5

02-TRI-3-/4.8

02-TRI-36-9.2/15.8

02-TRI-299-12.3/12.9

02-TRI-299-12.3/12.9

02-TRI-299-12.3/12.9

02-TRI-299-23.3/23.3

02-TRI-299-23.3/0

02-TRI-299-36.9/53.5

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

03-BUT-32-.4/4.6

03-BUT-32-6.0/10.2

Cnty Rt Pm

15

16

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19

19
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03-1H5104

03-0G1104

03-0G2904

03-0F6904

03-2F3304

03-0H9404

03-3F8404

03-0G3604

03-4M2004

03-0G4704

03-1H7204

03-2F6004

03-0G3704

03-1A8424

03-1A8434

03-2F7204

03-1H4804

03-0F3704

03-0G3804

03-4M4504

03-0H9904

03-0H1804

Contract

03-BUT-32-30.9/31

03-BUT-32-19.0/23.9

03-BUT-70-14.8/14.8

03-BUT-70-24.3/0

03-BUT-99-30.1/T37.5

03-BUT-99-33.8/35.3

03-BUT-99-30.8/30.8

03-BUT-162-18.0/22.7

03-COL-5-22.3/0

03-COL-45-24.6/28.8

03-ED-49-9.6/9.7

03-ED-49-14.9/15.1

03-ED-50-58.0/67.6

03-ED-89-8.6/13.8

03-ED-89-13.8/18

03-ED-193-10.1/10.1

03-ED-193-23.4/23.3

03-GLE-5-24.8/28.6

03-GLE-32-1.3/4.3

03-NEV-20-25.8/32

03-NEV-20-/0

03-NEV-80-19.3/19.3

Cnty Rt Pm
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21

21
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22

22

22

22

22

23

23

23
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03-4F0204

03-3E1004

03-1H8904

03-2F2504

03-1F4004

03-3F8104

03-1H4904

03-0G4504

03-2A9204

03-4E8604

03-3F8304

03-1H7504

03-2F4604

03-3F1704

03-2F5404

03-0G0404

03-4F1304

03-4F0704

03-0H2504

03-4F9804

03-3797U4

03-3F9404

Contract

03-PLA-65-4.8/12.5

03-PLA-80-8.1/37.8

03-PLA-80-29.6/29.6

03-PLA-80-34.6/34.9

03-PLA-80-35.1/38

03-PLA-80-53.3/53.3

03-PLA-80-54.7/54.7

03-PLA-89-9.0/12.5

03-PLA-89-/T8.5

03-PLA-193-4.4/5.4

03-SAC-5-1.0/1

03-SAC-5-13.0/13.2

03-SAC-5-18.7/18.7

03-SAC-5-20.0/25

03-SAC-5-/0

03-SAC-5-/0

03-SAC-50-2.3/16.8

03-SAC-50-16.9/17.4

03-SAC-51-4.0/0

03-SAC-51-4.2/4.2

03-SAC-80-/M10.4

03-SAC-99-8.5/22.2

Cnty Rt Pm
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24
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24

24

24

24
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25

25

25

25

25

26

26

26

26

26

26

27
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03-1H4504

03-3F3404

03-4F7104

03-1H6704

03-1F2604

03-1H6604

03-0H9504

03-1H2104

03-0H6204

03-1H7604

03-0H6004

03-0G0304

03-4F2704

03-0H5904

03-0G0504

03-0C4714

03-0H7304

03-4F0404

03-0G0204

04-2G5014

04-1J1904

04-1SS414

Contract

03-SAC-99-20.1/20.2

03-SAC-160-7.0/0

03-SAC-999-/0

03-SIE-49-3.1/3.1

03-SIE-89-/2.3

03-SUT-113-6.6/6.7

03-VAR-51-4.1/4.1

03-VAR-70-16.1/16.1

03-VAR-99-29.7/29.7

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-YOL-5-/0

03-YOL-16-23.2/23.5

03-YOL-80-/0

03-YUB-65-/4.8

03-YUB-70-3.9/3.9

04-ALA-0-/0

04-ALA-13-4.3/9.6

04-ALA-13-4.9/4.9

Cnty Rt Pm
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28

28

28

28
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29

29

29

29

29

30

30

30

30

30
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04-1J3504

04-1SS024

04-2G8304

04-1K4804

04-2J1404

04-294944

04-0J4004

04-4H8304

04-014074

04-014104

04-292264

04-4A8204

04-0J9404

04-2A3314

04-297624

04-1J2504

04-2G3614

04-2G3624

04-4A4804

04-1SS034

04-2G5214

04-2G8604

Contract

04-ALA-13-5.3/13.9

04-ALA-13-8.3/8.3

04-ALA-13-8.8/0

04-ALA-13-/0

04-ALA-13-/0

04-ALA-24-5.1/6.2

04-ALA-24-5.9/6.2

04-ALA-24-/0

04-ALA-80-1.7/2.2

04-ALA-80-1.8/0

04-ALA-80-2.5/3.2

04-ALA-80-6.2/6.5

04-ALA-84-10.5/10.5

04-ALA-84-10.8/18

04-ALA-84-22.9/25.7

04-ALA-84-18.0/22.9

04-ALA-92-6.3/6.8

04-ALA-92-5.1/5.8

04-ALA-260-.8/2

04-ALA-580-4.9/5

04-ALA-580-19.4/46

04-ALA-580-32.4/32.5

Cnty Rt Pm
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31
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32
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33
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34

34

34
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04-1A6724

04-4A07U4

04-2908C4

04-3J4604

04-2J0704

04-0J3504

04-172454

04-1J5804

04-0A7104

04-0K9104

04-4A8104

04-4J6104

04-0J7804

04-0K8704

04-1G9404

04-152724

04-286804

04-2J1504

04-3G1604

04-2K0504

04-3G4034

04-3G4574

Contract

04-ALA-580-46.0/46.8

04-ALA-580-4.7/8.2

04-ALA-580-8.4/14.6

04-ALA-680-12.0/16

04-ALA-880-2.9/27.3

04-ALA-880-8.5/8.5

04-ALA-880-18.4/18.4

04-ALA-880-28.2/28.2

04-ALA-880-28.4/29.2

04-ALA-880-28.9/29

04-ALA-880-32.9/33.9

04-ALA-980-.3/1.7

04-ALA-980-1.1/1.1

04-CC-4-22.8/23.8

04-CC-4-27.5/29

04-CC-4-8.0/25

04-CC-4-11.0/0

04-CC-4-/0

04-CC-24-5.2/5.6

04-CC-80-.2/8.5

04-CC-80-13.4/14.1

04-CC-580-6.1/7.8

Cnty Rt Pm
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35
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35
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36

36

36
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37
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37

38

38
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04-3G4844

04-2G4524

04-3A8704

04-2G4514

04-2K2504

04-4S2204

04-1J8404

04-2K5104

04-3E3404

04-3J4704

04-4A0004

04-264H34

04-264094

04-4G4604

04-2J1804

04-1SS594

04-2641A4

04-4H6904

04-259404

04-4A0904

04-1K8004

04-2G9404

Contract

04-CC-580-6.3/7.7

04-CC-680-22.2/23.9

04-CC-680-22.7/24.8

04-CC-680-/0

04-LAK-29-/25.8

04-MRN-1-10.9/0

04-MRN-1-13.1/15

04-MRN-1-14.4/14.5

04-MRN-1-17.0/19

04-MRN-1-22.8/28.5

04-MRN-101-12.7/14.7

04-MRN-101-18.6/27.7

04-MRN-101-26.5/27.6

04-MRN-101-/0

04-MRN-101-/0

04-MRN-580-2.7/2.7

04-NAP-12-/3.3

04-NAP-29-1.0/9.9

04-NAP-29-25.5/28.4

04-NAP-29-47.0/47.2

04-NAP-121-16.7/16.9

04-NAP-128-17.9/17.9

Cnty Rt Pm
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39
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39
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40

40

40

40
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41

41

41
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04-3G7604

04-2G9504

04-0K8804

04-1A3404

04-4H6604

04-1J5704

04-445004

04-2J1704

04-0K7004

04-2G5404

04-0K4604

04-2J2504

04-1J6304

04-235624

04-1K6404

04-0G7204

04-2A4404

04-2J2004

04-2A2504

04-3J5304

04-272054

04-3J5204

Contract

04-NAP-128-20.2/20.2

04-NAP-128-29.7/29.7

04-NAP-128-32.9/34.2

04-SCL-9-3.6/11.4

04-SCL-17-1.0/99.9

04-SCL-17-5.4/5.4

04-SCL-17-7.7/0

04-SCL-17-/0

04-SCL-17-/1.6

04-SCL-82-14.8/18.1

04-SCL-85-4.5/4.5

04-SCL-101-.1/0

04-SCL-101-16.0/27.9

04-SCL-101-52.0/52.6

04-SCL-152-1.7/1.8

04-SCL-152-11.9/11.9

04-SCL-152-16.2/19.5

04-SCL-152-30.4/35.2

04-SCL-152-/5.2

04-SCL-237-6.9/9.2

04-SCL-280-7.5/11.5

04-SCL-880-8.6/10.5

Cnty Rt Pm

42
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45

45

45
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04-1K8404

04-0K6914

04-0K9404

04-013574

04-013524

04-0120T4

04-2J2604

04-1J6904

04-3G7004

04-1K3304

04-4H9004

04-2J8704

04-1J2204

04-3J5104

04-1K6604

04-1J5904

04-1K6504

04-1123H4

04-1123J4

04-2K9104

04-265604

04-1K4904

Contract

04-SF-1-/0

04-SF-80-8.2/8.6

04-SF-80-8.3/8.3

04-SF-80-8.5/8.9

04-SF-80-8.6/8.9

04-SF-80-12.6/13.9

04-SF-101-1.1/1.1

04-SF-101-1.6/4.1

04-SF-101-1.6/4.1

04-SF-101-1.7/1.8

04-SF-280-.1/1.5

04-SF0-80-/7.8

04-SM-1-3.3/10.6

04-SM-1-10.6/21.5

04-SM-1-15.8/15.8

04-SM-1-32.0/32

04-SM-1-36.2/36.2

04-SM-1-38.2/39.7

04-SM-1-39.6/40.1

04-SM-1-39.6/40.1

04-SM-1-40.6/41

04-SM-1-47.2/47.2

Cnty Rt Pm
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45
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47

47

47
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47
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48

48

48

48

48

49

49
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04-1K5604

04-4A3614

04-4G5514

04-4J1104

04-4G6404

04-1J5204

04-3G4864

04-2356A4

04-235844

04-3G6804

04-3E7904

04-4A9254

04-4J4304

04-4G5914

04-3J4304

04-3J6904

04-2J0804

04-0K0504

04-3J4404

04-0A5344

04-4J6304

04-1J7604

Contract

04-SM-1-/0

04-SM-1-/0

04-SM-82-1.4/25.1

04-SM-84-17.0/21.5

04-SM-84-21.6/0

04-SM-84-28.8/29.3

04-SM-92-14.4/18.8

04-SM-101-.9/3.6

04-SM-101-16.3/17.1

04-SM-101-20.0/26.1

04-SM-101-23.6/23.6

04-SM-101-/6

04-SM-101-/3

04-SM-280-9.4/0

04-SM-280-10.8/10.8

04-SM-280-18.6/18.3

04-SM-280-2.1/10.8

04-SM-280-/12.7

04-SOL-12-23.5/25.5

04-SOL-80-11.3/12.9

04-SOL-80-17.2/17.2

04-SOL-80-39.8/39.8

Cnty Rt Pm
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50
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04-0K3304

04-3J4504

04-3J6804

04-2J2804

04-1J7104

04-1K7904

04-0K1704

04-1J1704

04-1A2904

04-2K2304

04-2640U4

04-2640K4

04-4J7204

04-0A1854

04-1J3804

04-245444

04-0G6414

04-1J3204

04-2K0404

04-3G1104

04-283824

04-1SS374

Contract

04-SOL-80-/4.5

04-SOL-113-2.0/7

04-SOL-113-20.4/21.2

04-SOL-780-.5/7.4

04-SOL-780-1.2/1.6

04-SON-1-15.3/15.6

04-SON-1-45.4/45.4

04-SON-1-/7.1

04-SON-12-9.6/0

04-SON-101-.7/2.6

04-SON-101-.9/3.6

04-SON-101-3.4/4.1

04-SON-101-3.6/3.7

04-SON-101-7.1/8.1

04-SON-101-20.1/20.1

04-SON-101-20.7/20.7

04-SON-116-10.4/10.5

04-SON-116-13.7/0

04-SON-116-22.1/22.1

04-SON-116-39.0/40

04-SON-116-41.8/44.7

04-SON-121-10.2/0

Cnty Rt Pm
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55
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04-1J1504

04-4A8824

05-1F8904

05-1G6704

05-1A7604

05-1G3304

05-1C0904

05-0F7004

05-1F5704

05-1E0604

05-1E0504

05-1F69U4

05-1F7304

05-1G1904

05-0J4904

05-4482U4

05-1G7904

05-1C4304

05-1A7204

05-0G0704

05-1G6204

05-0T6304

Contract

04-SON-121-/7.3

04-SON-128-17.1/24.7

05-MON-1-28.0/28.4

05-MON-1-40.8/62.5

05-MON-1-77.6/85.3

05-MON-1-/0

05-MON-68-15.0/T18.5

05-MON-68-17.4/18

05-MON-68-/1.1

05-MON-101-47.7/53.9

05-MON-101-52.4/55.2

05-MON-101-55.2/73.8

05-MON-156-.1/1.6

05-SB-0-/0

05-SB-1-/50.6

05-SB-101-2.2/3.3

05-SB-101-10.8/22.5

05-SB-101-12.9/14

05-SB-101-21.0/27.1

05-SB-101-22.3/23

05-SB-101-27.0/36

05-SB-101-45.6/46.4

Cnty Rt Pm
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05-463814

05-1C8304

05-0C6404

05-1H7004

05-0R5104

05-0Q5904

05-0T9804

05-1G8004

05-0T5404

05-1G4004

05-1F3404

05-1C2404

05-492804

05-1A7004

05-1G3504

05-1G6404

05-1G3204

05-330764

05-330784

05-1C0804

05-1G3404

05-1G4604

Contract

05-SB-101-83.2/83.8

05-SB-154-5.9/22.9

05-SB-246-12.3/16.7

05-SCR-1-3.9/4.2

05-SCR-1-/0

05-SCR-9-3.8/18.7

05-SCR-17-8.3/9.4

05-SCR-101-/0

05-SCR-129-9.5/10

05-SCR-152-3.7/8.3

05-SCR-236-.1/17.7

05-SLO-1-17.7/59

05-SLO-1-64.0/66.9

05-SLO-1-73.7/74

05-SLO-1-/0

05-SLO-41-49.6/50.4

05-SLO-41-/0

05-SLO-46-37.6/40.4

05-SLO-46-46.0/50.2

05-SLO-101-44.8/59.7

05-SLO-101-23.9/32.3

05-SLO-101-24.3/24.3
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60

60
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61
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62
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05-1G6304

05-1G2804

06-0S4304

06-0V1404

06-0T6204

06-0U3604

06-0R2304

06-2HT104

06-2HT114

06-0U6904

06-0T4104

06-0T5804

06-0U3304

06-0L3404

06-0M0504

06-0T4204

06-0Q2104

06-342564

06-0T5504

06-0S1204

06-0S6004

06-0S6504

Contract

05-SLO-166-21.0/25.5

05-VAR--/0

06-FRE-0-/0

06-FRE-5-37.2/48.6

06-FRE-33-11.1/14.8

06-FRE-41-20.7/32.5

06-FRE-41-/0

06-FRE-99-23.5/26.7

06-FRE-99-23.5/26.7

06-FRE-99-/30.5

06-FRE-99-/0

06-FRE-145-40.2/41.2

06-FRE-168-.7/9.1

06-FRE-168-30.1/30.4

06-FRE-168-29.0/T29.4

06-FRE-168-/0

06-FRE-180-57.9/62.4

06-FRE-180-62.6/66.3

06-FRE-198-/3.5

06-FRE-245-/5.3

06-KER-0-/0

06-KER-5-36.1/41.2

Cnty Rt Pm
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06-0P1404

06-0T6004

06-0R1504

06-0R0204

06-0T5604

06-0U6004

06-0T3304

06-424714

06-0N9604

06-0T6104

06-0S3504

06-0M3704

06-0T5304

06-325514

06-0L0504

06-0T5004

06-0G9004

06-0V6404

06-0R0704

06-0S4804

06-0U5904

06-0T0804

Contract

06-KER-5-62.5/73.1

06-KER-5-73.0/82.5

06-KER-58-88.5/99.8

06-KER-58-52.1/52.3

06-KER-99-8.9/10.7

06-KER-99-19.7/57.5

06-KER-99-/56.7

06-KER-119-10.0/13.3

06-KER-204-5.4/6.7

06-KIN-5-16.6/26.7

06-KIN-5-21.6/26.7

06-KIN-43-1.3/1.7

06-KIN-137-/7.2

06-KIN-198-8.9/10.1

06-KIN-198-21.5/28.3

06-MAD-41-5.2/34.7

06-MAD-41-11.7/13.4

06-MAD-41-29.0/45.7

06-MAD-99-1.5/9.5

06-TUL-65-9.3/14

06-TUL-99-5.1/53.9

06-TUL-99-18.7/22.5

Cnty Rt Pm

68

68

68

68

68

69

69

69

69

69

69

70

70

70

70

70

70

71

71

71

71

71
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06-360234

06-0T1804

06-0T8704

06-324514

06-0T6404

06-0J5304

06-430714

07-3X3904

07-3W1204

07-2W4704

07-4X7904

07-316604

07-1W5104

07-4Y6704

07-4L2214

07-4X9304

07-2055A4

07-4X5104

07-2W7804

07-3W0704

07-2W8304

07-292204

Contract

06-TUL-99-35.2/37.3

06-TUL-99-41.3/52

06-TUL-99-51.3/52.3

06-TUL-99-48.5/53.9

06-TUL-137-7.2/13.2

06-TUL-190-20.9/21.2

06-TUL-216-1.9/2.9

07-LA-1-8.7/0

07-LA-1-35.2/59.9

07-LA-1-35.6/37.1

07-LA-1-40.0/40.4

07-LA-1-41.8/42.1

07-LA-1-44.4/44.4

07-LA-1-46.9/62.9

07-LA-1-51.0/52

07-LA-1-/0

07-LA-2-14.1/15.1

07-LA-2-14.2/24.3

07-LA-2-15.8/18.5

07-LA-2-15.8/25.5

07-LA-2-26.4/82.3

07-LA-2-17.8/19.5

Cnty Rt Pm

71

72

72

72

72

72

72

73

73

73

73

74

74

74

74

74

74

75

75

75

75

75
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07-4X9204

07-2159C4

07-215934

07-215944

07-215954

07-294904

07-4X6404

07-300704

07-2W6904

07-272404

07-284204

07-258404

07-295604

07-1W2404

07-293404

07-2777U4

07-121844

07-1218W4

07-308704

07-243204

07-302904

07-4X9104

Contract

07-LA-2-/0

07-LA-5-1.8/3

07-LA-5-2.7/4

07-LA-5-4.0/5.8

07-LA-5-5.8/6.8

07-LA-5-6.8/13.8

07-LA-5-9.5/9.5

07-LA-5-13.8/19.2

07-LA-5-13.8/28.2

07-LA-5-14.9/16.8

07-LA-5-18.2/26.7

07-LA-5-18.4/23.2

07-LA-5-19.2/28.9

07-LA-5-20.3/20.3

07-LA-5-25.2/25.9

07-LA-5-25.2/27.5

07-LA-5-26.7/29.4

07-LA-5-29.4/31.6

07-LA-5-31.4/39.4

07-LA-5-39.4/88.6

07-LA-5-C 43.9/C46.3

07-LA-5-/0

Cnty Rt Pm

75

76

76

76

76

76

76

77

77

77

77

77

77

78

78

78

78

78

78

79

79

79
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07-2159U4

07-259024

07-4X9504

07-3X9204

07-4X6504

07-3X9104

07-1W2204

07-2W6404

07-2W6604

07-245404

07-2W9504

07-1170U4

07-1193U4

07-308604

07-259204

07-2W7004

07-3W0804

07-1W8204

07-284504

07-274804

07-1W8704

07-3X8204

Contract

07-LA-5-/1.5

07-LA-5-/0

07-LA-5-/0

07-LA-5-/0

07-LA-10-1.0/31.2

07-LA-10-2.0/18

07-LA-10-18.5/0

07-LA-10-20.2/23.6

07-LA-10-26.8/30.8

07-LA-10-31.1/32.3

07-LA-10-31.1/42.5

07-LA-10-33.2/37.2

07-LA-10-37.2/42.4

07-LA-10-2.1/14.8

07-LA-10-5.5/14.8

07-LA-10-/0

07-LA-14-24.9/69.9

07-LA-14-28.7/30.9

07-LA-14-56.5/57

07-LA-18-.1/.1

07-LA-23-/8.9

07-LA-39-21.6/21.9

Cnty Rt Pm

79

79

79

80

80

80

80

80

80

81

81

81

81

81

81

82

82

82

82

82

82

83
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07-4X8104

07-290704

07-138204

07-4X6104

07-302604

07-288204

07-4X7004

07-2W9604

07-3X7114

07-255104

07-4T7104

07-1W6104

07-3W0504

07-1W9804

07-290104

07-4X6904

07-306204

07-4X7304

07-2838U4

07-295504

07-287604

07-4X5404

Contract

07-LA-39-28.0/31

07-LA-47-.9/2

07-LA-47-3.4/4.6

07-LA-57-1.7/6.2

07-LA-57-4.4/12.1

07-LA-60-.3/3.1

07-LA-60-2.6/6.3

07-LA-60-11.3/23.3

07-LA-60-7.4/8.1

07-LA-60-23.8/24.5

07-LA-66-2.9/2.9

07-LA-91-6.0/21

07-LA-91-6.0/13.8

07-LA-91-6.1/11.4

07-LA-91-6.5/11

07-LA-91-12.4/16.6

07-LA-91-11.3/20.7

07-LA-101-1.4/6.7

07-LA-101-1.8/15.6

07-LA-101-1.8/8.4

07-LA-101-8.5/9.5

07-LA-101-9.2/38.2

Cnty Rt Pm

83

83

83

83

83

84

84

84

84

84

84

85

85

85

85

85

85

86

86

86

86

86
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07-292104

07-294704

07-4T6104

07-3W0904

07-207604

07-2827U4

07-287104

07-4Y8504

07-4X6004

07-297204

07-4X6804

07-3W1004

07-2W0604

07-4X6604

07-2W7304

07-293804

07-2W7404

07-2759U4

07-4X5604

07-2770U4

07-3W0604

07-2849U4

Contract

07-LA-101-11.4/11.8

07-LA-101-11.8/35.3

07-LA-101-16.7/16.7

07-LA-101-/7.3

07-LA-101-/17.2

07-LA-101-/25.9

07-LA-101-/.1

07-LA-103-.9/1.2

07-LA-105-1.7/14.1

07-LA-105-12.7/14.1

07-LA-105-14.1/18.1

07-LA-105-.9/13.1

07-LA-105-13.5/18

07-LA-110-1.2/21.4

07-LA-110-7.0/16.7

07-LA-110-8.6/14

07-LA-110-16.9/23.6

07-LA-110-23.5/23.9

07-LA-118-4.6/13.7

07-LA-118-11.5/13.7

07-LA-118-4.2/11.5

07-LA-118-4.8/4.8

Cnty Rt Pm

86

87

87

87

87

87

87

88

88

88

88

88

88

89

89

89

89

89

89

90

90

90
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07-3X9304

07-287204

07-4X5504

07-4X9404

07-297804

07-4P0204

07-2656U4

07-2769U4

07-4X6304

07-306404

07-287304

07-2768U4

07-288024

07-288014

07-2881U4

07-129974

07-267004

07-4X5704

07-4X5804

07-287404

07-4Y7004

07-288504

Contract

07-LA-118-/0

07-LA-134-1.6/2.7

07-LA-134-5.6/9

07-LA-134-/0

07-LA-138-2.1/36.7

07-LA-138-44.9/44.9

07-LA-138-69.9/75

07-LA-170-17.7/20.3

07-LA-210-22.3/25.8

07-LA-210-24.7/44.9

07-LA-210-39.8/42.2

07-LA-210-.8/4.9

07-LA-210-9.7/16.1

07-LA-210-9.7/16.1

07-LA-210-16.1/25.8

07-LA-210-18.8/24.9

07-LA-210-30.7/41.4

07-LA-405-.1/7.9

07-LA-405-7.9/12.7

07-LA-405-8.7/11.2

07-LA-405-8.8/8.8

07-LA-405-11.7/11.7

Cnty Rt Pm

90

90

90

91

91

91

91

91

91

92

92

92

92

92

92

93

93

93

93

93

93

94
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07-4X5904

07-3Y9404

07-300604

07-2W9804

07-4X6204

07-4T7304

07-290004

07-4X7204

07-295704

07-183124

07-289204

07-202114

07-2W9404

07-4X7104

07-4X3704

07-4X7604

07-3W1504

07-308504

07-3P7004

07-2W8704

07-2W9304

07-2W7104

Contract

07-LA-405-12.7/29.9

07-LA-405-16.4/19.5

07-LA-405-20.5/28

07-LA-405-29.8/39.4

07-LA-405-39.0/44.7

07-LA-405-41.6/41.6

07-LA-405-12.6/21.2

07-LA-605-/21.3

07-LA-605-/20.2

07-LA-710-9.4/18.4

07-LA-710-15.8/24.4

07-LA-710-17.2/26.4

07-LA-710-17.3/26.3

07-LA0-710-9.8/27.5

07-VEN-1-1.0/10.6

07-VEN-1-4.0/5

07-VEN-1-21.2/27.2

07-VEN-23-4.8/11.4

07-VEN-33-11.3/11.3

07-VEN-33-12.3/57.5

07-VEN-33-40.0/42

07-VEN-33-/0

Cnty Rt Pm

94

94

94

94

94

95

95

95

95

95

95

96

96

96

96

96

96

97

97

97

97

97
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07-2750U4

07-4X4904

07-276004

07-4X5304

07-2W9704

07-4X8004

07-1952U4

07-260704

07-251904

07-4X5004

07-4X5204

07-3X0214

07-2W0104

08-0R4704

08-1E8604

08-1G0804

08-1E3004

08-1H2504

08-1F6504

08-1C0914

08-465524

08-1C3404

Contract

07-VEN-33-/6

07-VEN-101-3.8/16.2

07-VEN-101-14.0/21

07-VEN-101-21.6/31

07-VEN-101-30.9/38.9

07-VEN-101-32.2/34.8

07-VEN-101-.1/4.5

07-VEN-101-39.8/43.6

07-VEN-101-40.4/43.6

07-VEN-118-18.2/30.9

07-VEN-126-/13.2

07-VEN-150-27.4/29.4

07-VEN-150-/13.3

08-RIV-10-6.3/7

08-RIV-10-74.0/105.4

08-RIV-10-134.3/144.1

08-RIV-15-33.1/35.8

08-RIV-15-/13.8

08-RIV-60-.5/16.3

08-RIV-60-12.2/22.1

08-RIV-74-16.1/71.8

08-RIV-74-27.5/32.3

Cnty Rt Pm

97

98

98

98

98

98

98

99

99

99

99

99

99

100

100

100

100

100

101

101

101

101

Page
Statement of Ongoing Contracts - Index



08-1F4804

08-1G1004

08-1C7404

08-383504

08-1E3304

08-1F6404

08-1H1304

08-0R4604

08-448404

08-1G6804

08-1C8404

08-1C3704

08-1G0604

08-1C4004

08-3348V4

08-0G7804

08-1C1104

08-0M2004

08-0R9504

08-1F8804

08-1G5704

08-0K2924

Contract

08-RIV-74-34.3/45.2

08-RIV-74-36.5/42.6

08-RIV-74-43.2/43.4

08-RIV-74-63.0/0

08-RIV-74-71.8/80.3

08-RIV-79-40.4/0

08-RIV-91-6.0/7

08-RIV-91-10.8/12.9

08-RIV-91-15.6/21.6

08-RIV-91-15.6/15.6

08-RIV-91-17.4/0

08-RIV-95-/36.2

08-RIV-177-/27

08-RIV-215-22.3/43.2

08-RIV-215-37.3/38.4

08-RIV-215-8.4/38.8

08-RIV-371-56.0/61.9

08-RIV-371-67.7/72.9

08-RIV-371-70.6/71

08-SBD-2-2.8/6.3

08-SBD-10-3.3/6.7

08-SBD-10-32.9/37.4

Cnty Rt Pm

101

101

102

102

102

102

102

102

103

103

103

103

103

103

104

104

104

104

104

104

105

105
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08-1G5404

08-0Q7604

08-1G0304

08-0R5104

08-0K7104

08-3555V4

08-0M2804

08-368504

08-0Q7404

08-0R4504

08-1E0404

08-1G0704

08-464904

08-0J9904

08-1F9004

08-1E0204

08-0P9804

08-0Q2304

08-0R2204

08-1F1104

08-0Q7904

08-0N56U4

Contract

08-SBD-10-/.1

08-SBD-10-/30.9

08-SBD-10-/100

08-SBD-15-7.0/20

08-SBD-15-14.0/16.4

08-SBD-15-42.5/46

08-SBD-15-171.8/173.8

08-SBD-15-177.3/181.1

08-SBD-15-15.4/30.8

08-SBD-15-20.0/23

08-SBD-18-7.5/7.7

08-SBD-18-31.9/38.5

08-SBD-18-35.7/35.7

08-SBD-18-49.1/51.6

08-SBD-18-58.8/73.4

08-SBD-18-75.5/87.6

08-SBD-18-101.9/0

08-SBD-18-110.8/0

08-SBD-18-8.3/17.7

08-SBD-38-38.6/0

08-SBD-40-93.1/94.2

08-SBD-40-94.7/99.7

Cnty Rt Pm

105

105

105

105

106

106

106

106

106

106

107

107

107

107

107

107

108

108

108

108

108

108
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08-1F6304

08-1F5204

08-1G1304

08-043514

08-1H3304

08-1H2404

08-1H0804

08-0N6804

08-3401U4

08-0Q3004

08-0J8504

08-1G5604

08-1H2804

08-0G9004

08-1F4904

08-0J8104

08-1E9904

08-1F4604

08-1E8704

08-0K8414

09-356904

09-359904

Contract

08-SBD-40-105.8/149.9

08-SBD-40-/10

08-SBD-58-/13

08-SBD-58-22.2/31.1

08-SBD-60-4.4/9.7

08-SBD-60-4.4/9.7

08-SBD-66-21.3/21.3

08-SBD-71-1.6/0

08-SBD-138-2.3/15.2

08-SBD-138-17.1/19.2

08-SBD-138-24.1/0

08-SBD-210-2.6/4.9

08-SBD-215-2.6/2.6

08-SBD-247-9.6/20.3

08-SBD-247-68.6/78

08-SBD-330-30.7/39.3

08-SBD-330-32.4/43.8

08-SBD-330-29.0/44.1

08-SBD-395-46.0/73.5

08-SBD-5726-/0

09-INY-6-/0

09-INY-127-34.5/41.8

Cnty Rt Pm

109

109

109

109

109

109

110

110

110

110

110

110

111

111

111

111

111

111

112

112

112

112
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09-355304

09-361104

09-361604

09-333404

09-362104

09-361304

09-361404

09-364504

09-361804

09-361904

09-335004

09-360604

09-340904

09-364304

10-0Y9204

10-0W3604

10-0S7204

10-0V9004

10-0Q2204

10-0W5904

10-1E4304

10-0W6004

Contract

09-INY-127-/21

09-INY-178-48.6/60

09-INY-190-14.0/18.5

09-INY-395-75.1/0

09-INY-395-76.0/77

09-INY-395-122.3/129.5

09-INY-395-/8.4

09-KER-14-11.6/0

09-MNO-6-17.5/26.5

09-MNO-270-/9.8

09-MNO-395-52.3/53.7

09-MNO-395-69.8/76

09-MNO-395-72.5/86

09-MNO-395-106.3/118.7

10-ALP-88-7.5/25.3

10-AMA-49-3.6/0

10-AMA-49-4.0/7

10-AMA-88-15.0/32.3

10-AMA-88-46.9/54.7

10-AMA-88-54.7/60.8

10-AMA-88-60.8/66.6

10-AMA-88-66.6/71.7

Cnty Rt Pm

113

113

113

113

113

113

114

114

114

114

114

114

115

115

115

115

115

116

116

116

116

116
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10-1E4404

10-0X3904

10-1E0104

10-1E1304

10-1E0904

10-1E1204

10-0V6604

10-1C4504

10-1E2704

10-0X6304

10-0K0214

10-0Y6304

10-1C2204

10-0W1404

10-0Q2904

10-0P9224

10-0X9704

10-1E1004

10-1C0904

10-3A1004

10-0S1104

10-1E1804

Contract

10-CAL-4-49.6/58

10-CAL-4-/21.1

10-CAL-12-9.9/18.2

10-MER-0-/0

10-MER-5-13.9/27.4

10-MER-5-32.1/0

10-MER-5-32.2/32.5

10-MER-59-/12.6

10-MER-99-13.1/36.7

10-MER-99-15.1/16

10-MER-99-15.8/17.3

10-MER-99-23.7/30.4

10-MER-99-/0

10-MER-152-/2.4

10-MER-165-29.8/30.3

10-MPA-140-42.0/42.7

10-SJ-4-16.0/19.4

10-SJ-4-16.0/18.5

10-SJ-4-16.6/17.4

10-SJ-4-19.5/20.1

10-SJ-4-/0

10-SJ-5-1.4/10.5

Cnty Rt Pm

116

117

117

117

117

117

117

118

118

118

118

118

118

119

119

119

119

119

119

120

120

120
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10-1G5404

10-0M7804

10-0G4704

10-1C9904

10-1C2104

10-0G8004

10-0Y6504

10-0Y90U4

10-1E5204

10-0Q17U4

10-0G8204

10-0K3404

10-1E0004

10-0S7804

10-0Y1004

10-1G3504

10-1E4104

10-1G3704

10-0L9704

10-0P6704

11-263304

11-263314

Contract

10-SJ-5-6.3/6.3

10-SJ-5-25.1/28.6

10-SJ-5-28.5/35.6

10-SJ-5-12.4/17.5

10-SJ-5-/0

10-SJ-12-.1/4.4

10-SJ-12-19.1/27.6

10-SJ-99-18.4/23

10-SJ-120-1.3/3.9

10-SJ-132-.2/0

10-SJ-132-.4/7.1

10-STA-5-.1/27.4

10-STA-33-18.0/27.1

10-STA-99-2.3/20.2

10-STA-99-11.7/15

10-TUO-108-7.5/32

10-TUO-108-21.0/27

10-TUO-120-29.0/56.5

10-TUO-120-19.4/20

10-TUO-5724-/0

11-IMP-8-38.7/39.3

11-IMP-8-38.8/39.2

Cnty Rt Pm

120

120

120

121

121

121

121

121

121

122

122

122

122

122

122

123

123

123

123

123

124

124
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11-076714

11-413604

11-413704

11-416904

11-404404

11-2M8604

11-2M9204

11-2M6504

11-2M8404

11-076704

11-261604

11-282304

11-2T1784

11-002714

11-419704

11-0223U4

11-299304

11-406704

11-422804

11-407604

11-416004

11-424204

Contract

11-IMP-8-38.9/38.9

11-IMP-8-45.5/55

11-IMP-8-65.0/74.5

11-IMP-8-90.0/96.8

11-IMP-78-9.2/14

11-IMP-78-50.0/80.7

11-IMP-86-8.8/11.4

11-IMP-86-43.1/67.8

11-IMP-111-56.0/65.4

11-IMP-5708-/0

11-SD-5-4.0/22.3

11-SD-5-31.7/31.7

11-SD-5-35.8/38.5

11-SD-5-20.3/21.4

11-SD-5-25.5/26.3

11-SD-5-29.1/30.5

11-SD-5-48.7/59.6

11-SD-5-58.1/72.4

11-SD-5-/0

11-SD-5-/0

11-SD-5-/54.8

11-SD-5-/72.3

Cnty Rt Pm

124

124

124

125

125

125

125

125

125

126

126

126

126

126

126

127

127

127

127

127

127

128
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11-405504

11-413504

11-415404

11-063814

11-406904

11-260414

11-407004

11-409704

11-415504

11-056324

11-2T1904

11-2T0984

11-413304

11-282504

11-406404

11-409604

11-423204

11-414704

11-275504

11-414904

11-409304

11-257154

Contract

11-SD-8-6.9/8.2

11-SD-8-15.3/21.6

11-SD-8-16.0/30.5

11-SD-8-17.4/18.7

11-SD-8-25.9/32.2

11-SD-8-37.8/39.1

11-SD-8-61.2/77.8

11-SD-8-.2/23.6

11-SD-8-/54.6

11-SD-11-/1.6

11-SD-15-5.6/6

11-SD-15-14.5/M16.4

11-SD-15-6.5/10.9

11-SD-15-/0

11-SD-54-1.8/1.9

11-SD-54-/13

11-SD-56-/3.1

11-SD-67-9.3/11.2

11-SD-67-/5.9

11-SD-67-21.0/21.6

11-SD-75-21.0/21.6

11-SD-76-12.1/17.7

Cnty Rt Pm

128

128

128

128

128

129

129

129

129

129

129

130

130

130

130

130

130

131

131

131

131

131
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11-2M8504

11-080174

11-409804

11-2T2304

11-2M7604

11-408004

11-2M7304

11-299204

11-265014

11-423004

11-423104

11-241514

11-292304

11-2T2514

11-2T1824

11-2T2504

11-422904

11-2T2004

11-2T0414

11-288814

12-0N0704

12-0P4704

Contract

11-SD-76-34.9/40.8

11-SD-76-7.3/12

11-SD-78-1.5/12.2

11-SD-78-15.3/16.3

11-SD-78-66.0/95.3

11-SD-79-/29.6

11-SD-94-1.4/24.7

11-SD-94-12.7/0

11-SD-163-.5/3.2

11-SD-163-4.1/6.5

11-SD-163-6.9/8.9

11-SD-163-8.4/9.4

11-SD-805-.9/1.1

11-SD-805-4.4/5.5

11-SD-805-4.7/5.6

11-SD-805-9.5/10.3

11-SD-805-19.0/21

11-SD-805-23.7/27.6

11-SD-805-26.8/27.3

11-SD-905-10.6/0

12-ORA-0-/0

12-ORA-1-19.8/33.7

Cnty Rt Pm

131

132

132

132

132

132

132

133

133

133

133

133

133

134

134

134

134

134

134

135

135

135
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12-0F96A4

12-0F96C4

12-0F96E4

12-0N3504

12-0N3304

12-0J61U4

12-0N9604

12-0N2204

12-0P2604

12-0N9504

12-0L92U4

12-0N7904

12-0N78U4

12-0716U4

12-0P4604

12-0N5904

12-0L74U4

12-0H20U4

12-0L0904

12-0P4504

12-0N1404

12-0P4904

Contract

12-ORA-5-3.0/3.7

12-ORA-5-3.7/6.2

12-ORA-5-6.2/8.7

12-ORA-5-7.0/15.3

12-ORA-5-12.8/21.6

12-ORA-5-19.2/22.2

12-ORA-5-22.8/27.6

12-ORA-5-23.8/23.8

12-ORA-5-24.9/24.9

12-ORA-5-29.1/42.5

12-ORA-5-/29.6

12-ORA-5-/.1

12-ORA-5-/.1

12-ORA-22-.3/2.9

12-ORA-39-3.6/7.2

12-ORA-39-11.6/12.6

12-ORA-55-2.0/11.8

12-ORA-55-2.0/5.9

12-ORA-57-11.0/22.5

12-ORA-57-11.0/22.5

12-ORA-57-20.7/20.7

12-ORA-57-/0

Cnty Rt Pm

135

135

136

136

136

136

136

136

137

137

137

137

137

137

138

138

138

138

138

138

139

139
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12-0N6804

12-0H2254

12-0H4404

12-0M3404

12-0L7204

12-0E3104

12-0E31A4

12-0N0404

12-0C5604

12-0G3314

12-0K3304

12-0H2434

12-0N3604

12-0M4004

12-0N1104

12-0J6604

12-0J6504

12-0P2504

12-0F5504

12-0N5404

12-0N2504

12-0N8214

Contract

12-ORA-72-11.9/0

12-ORA-73-8.7/12.6

12-ORA-73-10.0/24.5

12-ORA-73-16.4/16.6

12-ORA-74-2.9/5

12-ORA-74-/.2

12-ORA-74-/1.6

12-ORA-91-7.5/18.9

12-ORA-91-8.1/9.5

12-ORA-91-9.2/15.9

12-ORA-91-18.0/18

12-ORA-91-/2.8

12-ORA-91-1.0/5.4

12-ORA-91-/2.8

12-ORA-133-9.5/9.5

12-ORA-241-14.5/32.5

12-ORA-261-/6.2

12-ORA-405-3.7/3.9

12-ORA-405-6.4/7.4

12-ORA-405-8.4/8.4

12-ORA-405-13.7/22.5

12-ORA-999-/0

Cnty Rt Pm

139

139

139

139

140

140

140

140

140

140

141

141

141

141

141

141

142

142

142

142

142

142
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01

02

03

District

District

District

 $360,674,826

 $343,304,864

 $266,779,391

 $245,644,935

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

Category

Category

 $1,720,653

 $49,579,998

 $232,204,138

 $7,871,782

 $69,298,255

 $27,362,861

 $51,757,087

 $264,184,917

 $102,070,324

 $17,596,717

 $75,103,773

 $31,022,589

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $1,182,029

 $30,804,170

 $194,307,171

 $6,679,448

 $33,806,573

 $8,889,063

 $23,350,198

 $213,405,674

 $94,051,836

 $16,777,637

 $53,249,498

 $10,513,806

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-F-

-S-

-SH-

-ER-

-S-

-SH-

-I-

-F-

-S-

-SH-



03

04

05

District

District

District

 $328,073,033

 $1,416,534,635

 $300,923,966

 $240,893,466

 $990,686,607

 $118,498,667

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

Category

Category

 $102,279,630

 $114,518,713

 $2,962,035

 $75,141,950

 $729,537,341

 $6,185,492

 $488,189,104

 $18,013,386

 $52,690,447

 $69,058,117

 $161,162,015

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $66,300,689

 $114,626,393

 $1,252,251

 $42,459,807

 $520,158,003

 $6,194,779

 $305,995,374

 $17,058,536

 $25,694,624

 $18,758,698

 $56,986,808

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

District Total:

-I-

-F-

-S-

-SH-

-ER-

-F-

-S-

-SH-



06

07

08

District

District

District

 $344,390,890

 $2,251,247,575

 $128,360,311

 $1,201,264,496

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

Category

Category

Category

 $22,179,743

 $14,900,007

 $201,779,431

 $105,531,709

 $191,822,704

 $171,856,779

 $47,331,347

 $383,260,552

 $12,306,249

 $1,444,669,943

 $118,907,595

 $12,151,359

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $11,501,376

 $6,575,198

 $57,102,583

 $53,181,154

 $97,584,730

 $150,994,638

 $16,670,768

 $262,644,196

 $10,034,408

 $663,335,756

 $114,366,064

 $4,034,996

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-F-

-S-

-SH-

-I-

-F-

-S-

-SH-

-ER-

-I-

-F-



08

09

10

District

District

District

 $1,065,628,199

 $55,551,479

 $560,955,785

 $760,971,022

 $22,516,418

 $420,540,096

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

Category

Category

 $311,640,717

 $24,979,616

 $597,948,912

 $10,493,168

 $9,782,876

 $35,275,435

 $143,858,204

 $37,811,371

 $35,475,004

 $178,148,095

 $165,663,110

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $279,224,601

 $12,856,165

 $350,489,197

 $4,180,501

 $8,225,937

 $10,109,980

 $137,958,007

 $31,612,636

 $22,657,493

 $145,588,709

 $82,723,252

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

District Total:

-S-

-SH-

-S-

-SH-

-I-

-F-

-S-

-SH-



11

12

District

District

 $748,785,042

 $321,037,415

 $500,117,135

 $210,039,877

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

Category

 $1,325,377

 $101,808,730

 $150,209,879

 $495,441,056

 $4,946,256

 $21,464,957

 $300,973

 $67,389,878

 $226,935,351

 Bid + CCO

 Bid + CCO

 $1,279,056

 $67,465,673

 $128,428,606

 $302,943,800

 $4,663,991

 $15,374,120

 $231,259

 $52,250,455

 $137,520,053

 Work Comp

 Work Comp

District Total:

District Total:

-I-

-S-

-SH-

-I-

-F-

-S-

-SH-

 $677,449,173

Bid + CCO

 $564,530,076

Work Comp
FEDERAL AID (INTERSTATE)

 Category
-I-
Federal Aid 

Statement of Ongoing Contracts -
Statewide Recap



05

11

12

10

02

01

08

09

District

 $1,915,175

 $3,161,861

 $16,842,697

 $5,948,721

 $8,424,916

 $11,583,052

 $2,534,002

 $4,062,365

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

 $5,106,312,421 $8,097,107,709

 $4,156,579,437

 $26,363,524

 $801,828,974

 $305,757,001

 $2,129,129,599

Bid + CCO

 $2,276,798,309

 $22,908,635

 $558,102,656

 $249,788,219

 $1,434,184,526

Work Comp

STORM DAMAGE REPAIR

FEDERAL AID (SECONDARY)

FEDERAL AID (PRIMARY)

STATE HIGHWAY

 Category

-ER-

-S-

-F-

-SH-

Federal Aid 

Statement of Ongoing Contracts -
Statewide Recap

Statewide Totals



04

07

03

District

 $25,592,582

 $4,004,117

 $27,340,708

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $111,410,197


	01
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