
 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 04/20/14
05/01/14 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-DN-101-4.0/0 IN DEL NORTE COUNTY NEAR KLAMATH AT BUGLER CONSTRUCTION SANDERS, KAREN $3,876,350 04/16/13 37%
01-476904 
ACBH-Q101-(226)E 

Q1-01 2-(6E) 

--() 

THE KLAMATH RIVER BRIDGE 

REMOVE & RECONSTRUCT HINGES 
PLEASANTON CA 94588 

(925)416-0700 

4847 HOPYARD RD, STE 4 #395 

(707)498-4009 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$2,291,414
 $0

05/24/13 
11/15/14 

59%

SUSPENDED 

HA21 

01-DN-101-13.3/13.3 IN DEL NORTE COUNTY NEAR KLAMATH AT TIDEWATER CONTRACTORS INC MERGUPS, JURIS $294,755 10/08/13 0%
01-0B1304 
HP21-6201-(009) 

--() 

0.6 MILE NORTH OF WILSON CREEK BRIDGE 

HMA LEVELING 
BROOKINGS OR 97415 

(541)469-5341 

PO BOX 1956 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$0
 $0

10/25/13 
0%

SUSPENDED 

HC168 

01-DN-101-17.5/0 IN DEL NORTE COUNTY NEAR CRESCENT TIDEWATER CONTRACTORS, INC. OSIER, JIM $1,485,000 03/03/14 0%
01-0E4504 CITY AT 2.8 MILES SOUTH OF MILL CREEK 

PARK ENTRANCE ROAD #8068 DIR'S 

EMERGENCY F.A. 

REPAIR SINK AND DRAINAGE FACILITIES 

BROOKINGS, OR 97415 

(541)469-5341 

P.O. BOX 1956 

(707)498-4790 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$0
 $0

04/07/14 
06/02/14 

0%

20.20 

201130 

01-DN-101-17.5/0 IN DEL NORTE COUNTY ABOUT 10 MILES HEMMINGSEN CONTRACTING, INC. MERGUPS, JURIS $305,000 04/04/12 0%
01-0C2604 SOUTH OF CRESCENT CITY AT 2.8 MILES 

NORTH OF MILL CREEK PARK ENTRANCE RD 

#8068 DIR'S EMERGENCY 
CRESCENT CITY, CA 95531 

P.O. BOX 215 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$311,127
 $0

05/02/12 
03/04/14 

100%

COMPLETED 
04/08/14 

RETREAT 
20.20 

201130 

01-DN-101-21.8/0 IN DEL NORTE COUNTY NEAR CRESCENT R BROWN CONSTRUCTION CO., INC.MERGUPS, JURIS $985,000 12/01/12 0%
01-0C7804 CITY AT 0.9 MILES SOUTH OF HAMILTON 

ROAD DIR'S EMERGENCY F.A. 

SLIDE REPAIR 
WILLOW CREEK, CA 95573 

(530)629-3702 

P.O. BOX 406 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$964,594
 $0

01/16/13 
04/30/14 

98%

20.20 

201130 

01-DN-199-20.5/25.7 IN DEL NORTE COUNTY ABOUT 7 MILES FLATIRON WEST INC SANDERS, KAREN $13,634,158 12/09/13 0% 
01-479404 
NHP-P199-(033)E

--() 

NORTH OF GASQUET, AT VARIOUS 

LOCATIONS FROM 0.5 MILE NORTH OF 

MIDDLE FORK SMITH RIVER BRIDGE NO 

SHOULDER WIDENING & BRIDGE WIDENING 

BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR RD 

(707)498-4009

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$0 
$0 

01/03/14 
0% 

SUSPENDED 

HE12
 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 04/20/14
05/01/14 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-36-40.5/45.7 IN HUMBOLDT COUNTY NEAR DINSMORE FROM NORTHWEST PAVING RODRIGUEZ, JOAQUIN $509,911 12/17/13 0%

HM1 

01-0C1004 VAN DUZEN RIVER BRIDGE NO 04- 0129 TO 

TRINITY COUNTY LINE 

PLACE RUBBERIZED SEAL COAT 
REDDING CA 96001 

(530)246-4388 

8115 SECLUDED VALLEY DRIVE 

(707)621-0000 

1487 SANDY PRAIRIE 

CT., STE E 

FORTUNA, CA 95540 

$0
 $0

01/06/14 
0%

01-HUM-96-7.8/0 IN HUMBOLDT COUNTY ON ROUTE 96 NEAR 6 RIVERS CONSTRUCTION, INC. OSIER, JIM $885,000 11/25/12 100%
01-0C7704 HOOPA DIR'S EMERGENCY F.A. 

SLIDE REPAIR 
HOOPA, CA 95546 

(530)625-4716 

P.O. BOX 1431 

(707)834-1152 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$888,270
 $0

01/16/13 
07/25/13 

100%

OVER RUN 

20.20 

201130 

01-HUM-96-23.1/29.9 IN HUMBOLDT COUNTY NEAR WEITCHPEC INTERMOUNTAIN SLURRY SEAL INC OSIER, JIM $607,282 04/10/13 0%

HM1 

01-0B7704 FROM KLAMATH RIVER BRIDGE 04-144 TO 

SLATE CREEK BRIDGE 

PLACE SEAL COAT 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(707)834-1152 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$0
 $0

05/06/13 
11/19/13 

0%

SUSPENDED 

01-HUM-101-12.9/13.1 IN HUMBOLDT COUNTY NEAR GARBERVILLE KICKIN ENTERPRISES KAMPAS, NANCY $141,778 11/04/09 100%

HM2 

01-451804 

WPCP 

AT 0.2 MILE NORTH OF MONSCHKE 

UNDERCROSSING AND AT 1.2 MILES SOUTH 

OF DEAN CREEK BRIDGE 

REPAIR DRAINAGE SYSTEMS 

BELLA VISTA CA 96008 

(530)549-5190 

12777 INDIAN OAKS DRIVE 

(707)725-1023 

1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA CA 95540 

$0
 $0

12/07/09 
05/20/11 

100%

SUSPENDED 

01-HUM-101-15.4/0 IN HUMBOLDT COUNTY, 1 MILE SOUTH OF VAN METER LOGGING, INC. MCGEE, JAMES $1,085,000 09/12/13 67%
01-0E3104 THE HURLBUTT UNDERCROSSING 

EMERGENCY L.B. 

REPLACE UNDERDRAIN PIPES 

DIR'S 

GARBERVILLE, CA 95542 

752B REDWOOD DR. 

(707)441-3944 

5601 S. BROADWAY 

EUREKA, CA 95503 

$610,587
 $0

11/27/13 
03/30/14 

56%

20.20 

201130 

01-HUM-101-54.3/56.8 IN HUMBOLDT COUNTY NEAR RIO DELL FROM DIRT AND AGGREGATE RODRIGUEZ, JOAQUIN $955,555 08/15/13 0% 
01-0B1904 
HSNH-Q101-(228)E 

--() 

THE EEL RIVER BRIDGE #4-16 TO 0.3 

MILE SOUTH OF VAN DUZEN RIVER BRIDGE 

INSTALL MEDIAN BARRIER 

INTERCHANGEINC 

FAIRVIEW OR 97024 

20905 NE SANDY BLVD 
1487 SANDY PRAIRIE 

CT, SUITE E 

FORTUNA, CA 95540 

$0 
$0 

08/28/13 
0% 

SUSPENDED 

HB1 (503)661-5093 
(707)621-0000
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Statement of Ongoing Contracts as of 04/20/14
05/01/14 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-101-72.5/0 IN HUMBOLDT COUNTY 0.2 MILES SOUTH R. P. RICE CONSTRUCTION QUINTRELL, HEIDI $285,000 04/09/12 100%
01-0C2804 OF ORCHARD ST. UNDER CROSSING #4-122 

DIR'S EMERGENCY F.A. 

SLIDE REPAIR 
FORTUNA, CA 95540 

P. O. BOX 817 

(707)496-4358 

2355 BONGIO CT 

EUREKA, CA 95503 

$282,090
 $0

06/06/12 
06/15/12 

99%

OVER RUN 

20.20 

201130 

01-HUM-101-79.9/87.8 IN HUMBOLDT COUNTY IN AND NEAR EUREKA MERCER FRASER COMPANY QUINTRELL, HEIDI $12,323,022 10/18/12 91%

HA22 

01-3633U4 
ACNH-Q101-(223)E 

--() 

WPCP 

AND ARCATA FROM EUREKA SLOUGH BRIDGE 

TO ARCATA OVERHEAD 

HMA OVERLAY & RECONSTRUCT MBGR 
EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(707)496-4358 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$9,041,323
 $0

11/06/12 
06/01/14 

73%

SUSPENDED 

01-HUM-101-86.3/87.8 IN HUMBOLDT COUNTY IN ARCATA FROM THE DESERT CONCEPTS CONSTRUCTION GORONA, MARK $868,780 09/20/13 0%
01-0B1004 
HSNH-Q101-(232)E 

--() 

11TH STREET OVERCROSSING #4-424 TO 

THE ARCATA OVERHEAD #4-79 

INSTALL CABLE MEDIAN BARRIER 

INC 

PALM DESERT CA 92211 

77-770 COUNTRY CLUB DR STE D 
5065 BOYD ROAD, SUITE 

G 

ARCATA, CA 95521 

$0
 $0

10/04/13 
0%

HB1 (760)200-9007 
(707)496-4359 

01-HUM-101-98.1/100.7 IN HUMBOLDT COUNTY AT VARIOUS GOLDEN STATE BRIDGE INC QUINTRELL, HEIDI $2,190,443 08/28/13 31%

HA21 

01-459704 
NH-Q101-(231)E 

--() 

LOCATIONS FROM WESTHAVEN DRIVE UC TO 

TRINIDAD ROAD UNDERCROSSING 

SEISMIC RETROFIT 
BENICIA CA 94510 

(925)372-8000 

2990 BAY VISTA COURT SUITE D 

(707)496-4358 

5065 BOYD ROAD, SUITE 

G 

ARCATA, CA 95521 

$902,279
 $0

09/17/13 
08/25/14 

41%

01-HUM-169-13.6/23.4 IN HUMBOLDT COUNTY AT VARIOUS STEELHEAD CONSTRUCTORS INC OSIER, JIM $3,870,503 10/15/13 1%
01-450904 
HSST-S169-(006)E 

--() 

LOCATIONS FROM 0.8 MILES WEST OF 

PECWAN CREEK BRIDGE TO 1.0 MILES EAST 

OF CAPPELL BRIDGE 

WIDENING RDWY WITH HMA OVER AB 

PALO CEDRO CA 96073 

(530)226-6400 

P O BOX 997 

(707)834-1152 

634 HWY 96 

WILLOW CREEK, CA 95573 

$42,888
 $0

10/25/13 
05/15/15 

1%

SUSPENDED 

HB1 

01-HUM-299-8.5/0 IN HUMBOLDT COUNTY NEAR BLUE LAKE AT G R SUNDBERG INC OSIER, JIM $5,010,190 06/18/12 100% 

HA23 

01-474414 
ER43-M300-(4E ) 

--() 

SWPPP 

1.8 MILES EAST OF BUCKLEY ROAD 

REPAIR SLIDE & REPLACE DRAINAGE 
ARCATA CA 95521 

(707)825-6565 

5211 BOYD ROAD 

(707)834-1152

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$5,235,831 
$0 

07/23/12 
04/04/14 

100% 

SUSPENDED 
04/08/14 
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Statement of Ongoing Contracts as of 04/20/14
05/01/14 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-299-8.5/0 IN HUMBOLDT COUNTY NEAR BLUE LAKE AT GR SUNDBERG INC. OSIER, JIM $783,931 09/16/11 100%
01-0B6404 1.8 MILES EAST OF BUCKLEY RAOD 

EMERGENCY F.A. 

REPAIR SLIPOUT 

DIR'S 

ARCATA, CA 95521 

5211 BOYD ROAD 

(707)834-1152 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$789,885
 $0

09/16/11 
06/15/13 

100%

OVER RUN 

20.20 

201130 

01-HUM-299-20.2/20.5 IN HUMBOLDT COUNTY ABOUT 14 MILES MERCER FRASER COMPANY ZIMMERER, JEFFREY $9,004,203 12/19/12 56%

HA23 

01-423704 
NH-P299-(173) 

--() 

SWPPP 

EAST OF BLUE LAKE FROM 0.2 TO 0.5 MI 

WEST OF CHEZEM ROAD #6L200 

RECONSTRUCT ROADWAY WITH HMA 
EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(707)498-3207 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$5,672,814
 $0

01/10/13 
06/03/14 

63%

SUSPENDED 

01-HUM-299-/42.9 IN HUMBOLDT COUNTY AT VARIOUS APEX FENCE COMPANY INC ZIMMERER, JEFFREY $2,164,433 12/13/12 63%

HB1 

01-463914 
NHG-P299-(172) 

--() 

WPCP 

LOCATIONS FROM ROUTE 299/101 

SEPARATION TO TRINITY COUNTY LINE 

RECONSTRUCT METAL GUARD RAILING 
ANDERSON CA 96007 

(530)365-3316 

P O BOX 545 

(707)498-3207 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$1,523,700
 $0

01/10/13 
07/31/14 

64%

SUSPENDED 

01-HUM-999-/0 IN HUMBOLDT COUNTY ON VARIOUS ROUTES F D THOMAS INC OSIER, JIM $3,389,893 06/13/13 42%
01-0A4504 AND AT VARIOUS LOCATIONS 

REHABILITATE BRIDGES 
MEDFORD OR 97501 

P O BOX 4663 5065 BOYD ROAD 

ARCATA, CA 95521 

$1,912,140
 $0

07/08/13 
01/02/15 

56%

(541)664-3010 
(707)834-1152 

HA21 

01-LAK-20-31.6/46.5 IN LAKE COUNTY ON ROUTE 20, FROM TEICHERT CONSTRUCTION DBA A. KRAFT, DAN $1,185,000 08/16/12 0%
01-0C6204 JUNCTION 20/53 TO LAKE/COLUSA COUNTY 

LINE DIR'S EMERGENCY F.A. 

TEICHERT & SON, INC 

P.O. BOX 1890 
P.O. BOX 457 

LOWERLAKE, CA 95457 

$528,147
 $0

11/15/12 
02/26/14 

45%

FIRE DAMAGE REPAIR 
DAVIS, CA 95617-1890 

(707)994-5074 

20.20 (530)406-4200 

201130 

01-LAK-53-2.8/7.5 IN LAKE COUNTY IN AND NEAR CLEARLAKE SIERRA EQUIPMENT RENTAL INC KRAFT, DAN $12,178,957 01/05/11 50% 
01-3986U4 
NH-P053-(024)3 

--() 

FROM 0.1 MILE SOUTH OF 40TH 

AVENUE/LAKESHORE DRIVE TO ROUTE 20/53 

JUNCTION 

WIDEN ROADWAY WITH HMA OVER AB 

GLENN CA 95943 

(877)503-6300 

8176 ROAD 44 

(707)994-5074

P. O. BOX 457 

LOWERLAKE CA 95457 

$2,895,844 
$0 

02/15/11 
12/01/12 

24% 

HA22 SWPPP 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 04/20/14
05/01/14 

District 01 

01-LAK-999-/0 

Fed Aid 
Pgm Code 

01-0A4304 

Contract 
Location 

Storm Water 
Plan 

IN LAKE AND MENDOCINO COUNTIES AT 

VARIOUS LOCATIONS 

Description 

REPAIR BRIDGE DECKS 

Type Of Work 

J MC LOUGHLIN ENGINEERING CO 

INC 

Contractor 

10641 FULTON CT 

FAZAL, IMRAN 

Resident 
Engineer 

6301 NORTH STATE 

STREET 

$1,122,543

Bid + CCOs

 $1,066,964

Comp To date

 $0

This Month 

03/25/13 

Awarded 

04/18/13 

Approved 

05/13/14 

Est Comp
Accepted 

74%

%Time

 89%

% Work 
Message 

HA21 

RANCHO CUCAMONGA CA 91730 

(909)944-1037 
(707)834-1151 

UKIAH, CA 95482 SUSPENDED 

01-MEN-1-33.4/33.9 

HA21 

01-310104 
BRST-POO1-(559)E 

P0-01 5-(9E) 

--() 

SWPPP 

IN MENDOCINO COUNTY NEAR ELK AT THE 

GREENWOOD CREEK BRIDGE 

REPLACE BRIDGE (SCOUR) 

GOLDEN STATE BRIDGE INC 

BENICIA, CA 94510 

(925)372-8000 

QUINTANAR, IRA 

(707)962-9473 

2990 BAY VISTA COURT, SUITE D 925 N. FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$10,034,605
 $9,462,002

 $0

11/08/11 
11/17/11 
07/14/14 

86%

 94%

01-MEN-1-92.8/0 

20.20 

01-0E4304 
IN MENDOCINO COUNTY, NEAR ROCKPORT 

ON ROUTE 1 AT 0.05 MILE NORTH OF DUNN 

CREEK BRIDGE DIR'S EMERGENCY F.A. 

STABILIZE SLOPE, ADDRESS DRAINAGE 

MENDOCINO CONSTRUCTION 

SERVICES, INC. 

WILLITS, CA 95490 

P.O. BOX 1517 

KRUEGER, GRANT 

(707)962-0376 

925 B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$1,485,000
 $275,242

 $0

02/14/14 
03/19/14 
04/25/14 

50%

 19%

201130 

01-MEN-20-13.8/32 

HA42 

01-364324 
CSTP-X045-(023)E 

--() 

IN MENDOCINO COUNTY NEAR WHISKEY 

SPRINGS AND WILLITS FROM SOUTH OF 

SOUTH FORK NOYO RIVER TO WEST OF 

CROPLEY LANE; ALSO ON ROUTE 1 

REHABILITATE DRAINAGE 

KEN'S WATER TENDER INC 

WILLOW CREEK CA 95573 

(530)629-4397 

PO BOX 931 

KRUEGER, GRANT 

(707)498-3067 

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$1,231,898
 $0
 $0

08/15/13 
09/10/13 

0%

 0%

SUSPENDED 

01-MEN-20-/.1 
01-0A2304 

IN MENDOCINO COUNTY NEAR FORT BRAGG 

FROM ROUTE 1 TO BOATYARD DRIVE 

CONSTRUCT SIDEWALK, CURB-RAMPS & 

ROBERT J FRANK CONSTRUCTION 

INC 

2806 TARMAC RD 

ORTIZ, AL 

925 N. FRANKLIN 

STREET 

$531,592
 $0
 $0

09/05/13 
09/24/13 

0%

 0%

HB1 

REDDING CA 96003 

(530)222-1408 
(707)962-0691 

FORT BRAGG, CA 95437 SUSPENDED 

01-MEN-101-21.4/26.3 

HB1 

01-0C3604 
HSNH-Q101-(229)E

--() 

IN MENDOCINO COUNTY NEAR UKIAH FROM 

THE SOUTH STREET OVERCROSSING TO 

NORTH STATE STREET UNDERCROSSING 

INSTALL HIGH FRICTION SURFACE TREAT 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST INC 

BENICIA CA 94510 

(707)746-8028 

3701 MALLARD DRIVE 

KLEIBER, KATHARINE 

(707)496-5840

6301 NORTH STATE 

STREET 

UKIAH, CA 95482 

$552,148 
$0 
$0 

09/19/13 
10/04/13 

0% 

0% 

SUSPENDED 



 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 04/20/14
05/01/14 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-101-43.1/49 IN MENDOCINO COUNTY IN AND NEAR DESILVA GATES - FLATIRON WRIGHT, GEOFFREY $117,343,602 07/26/12 48%
01-262004 WILLITS FROM 1.3 KM SOUTH OF HAEHL 

OVERHEAD TO 2.9 KM SOUTH OF REYNOLDS 

WEST,A JOINT VENTURE 

2100 GOODYEAR RD 
6301 NORTH STATE 

STREET 

$38,017,210
 $0

08/31/12 
05/21/15 

33%

HE14 SWPPP 

HIGHWAY 

CONSTRUCT 2 LANE HIGHWAY 
BENICIA CA 94510 

(707)742-6000 
(707)496-4355 

UKIAH, CA 95482 

01-MEN-128-14.3/40.6 IN MENDOCINO COUNTY AT VARIOUS ARGONAUT CONSTRUCTORS FAZAL, IMRAN $4,035,795 12/04/13 0%

HA42 

01-378164 
STP-P128-(052)E 

--() 

LOCATIONS 

CULVERT REHABILITATION 
SANTA ROSA CA 95402 

(707)542-4862 

PO BOX 639 

(707)834-1151 

6301 NORTH STATE 

STREET 

UKIAH, CA 95482 

$0
 $0

12/20/13 
0%

SUSPENDED 

01-MEN-128-34.5/35.5 IN MENDOCINO COUNTY ABOUT 5 MILES GOLDEN STATE BRIDGE INC KLEIBER, KATHARINE $3,246,001 11/04/13 0%

HA23 

01-476604 
ER-43M5-(004) 

--() 

EAST OF BOONVILLE FROM 0.5 MILE EAST 

OF SHEARING CREEK BRIDGE #10- 59 TO 

0.9 MILE WEST OF MAPLE 

REPAIR SLOPE, CONST GROUND ANCHORS 

BENICIA CA 94510 

(925)372-8000 

2990 BAY VISTA COURT STE D 

(707)496-5840 

6301 NORTH STATE 

STREET 

UKIAH, CA 95482 

$13,260
 $0

11/19/13 
10/30/14 

0%

SUSPENDED 

01-MEN-162-11.6/0 IN MENDOCINO COUNTY 1.5 MILES EAST OF MENDOCINO CONSTRUCTION KRAFT, DAN $1,485,000 03/30/12 62%
01-0C2304 THE RODEO CREEK BRIDGE # 10-237 

DIR'S EMERGENCY F.A. 

SERVICES, INC 

P.O. BOX 1517 
P.O. BOX 457 

LOWERLAKE, CA 95457 

$798,231
 $0

06/24/12 
05/21/12 

54%

REPAIR SLIPOUT 
WILLITS, CA 95490 

(530)713-7864 

20.20 (707)459-2377 

201130 

01-MEN-999-/0 IN MENDOCINO COUNTY AT VARIOUS CORAL CONSTRUCTION COMPANY KLEIBER, KATHARINE $6,995,429 02/28/12 100%
01-464204 
ACHS-X045-(022)E 

PGX0-45 0-(2E) 

--() 

LOCATIONS 

RECONSTRUCT GUARD RAILING 
WILSONVILLE OR 97070 

(503)682-2252 

P O BOX 347 

(707)496-5840 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$7,246,050
 $0

03/22/12 
04/14/14 

100%

COMPLETED 
04/18/14 

HB1 WPCP 

01-MEN-999-/0 IN MENDOCINO COUNTY AT VARIOUS PENHALL COMPANY KOSTRZEWA, LUCY $1,655,965 05/23/13 0% 
01-0A4204 LOCATIONS 

REHABILITATE BRIDGES 
ROGERS MN 55374 

P O BOX 310 1500 REDWOOD DRIVE 

GARBERVILLE, CA 95542 

$0 
$0 

06/13/13 
0% 

(763)428-2244 
(707)834-1036 SUSPENDED 

HA21 



 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 04/20/14
05/01/14 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-999-/0 IN MENDOCINO COUNTY ON VARIOUS ROUTES ABHE & SVOBODA INC FAZAL, IMRAN $5,062,461 05/17/13 56%
01-0A4404 AND AT VARIOUS LOCATIONS 

REHABILITATE BRIDGES 
PRIOR LAKE MN 55372 

17066 REVERE WAY 6301 N STATE STREET 

UKIAH, CA 95482 

$3,076,767
 $0

06/04/13 
10/06/14 

61%

(952)447-6025 
(707)834-1151 

HA21 

01-VAR--/0 IN DEL NORTE, HUMBOLDT, LAKE & TRAFFIC DEVELOPMENT SERVICES LEES, CHUCK $298,411 05/30/13 100% 

HM4 

01-0B7904 MENDOCINO COUNTIES AT VARIOUS 

LOCATIONS 

REPAIR CHANGEABLE MESSAGE SIGNS 
MOORPARK, CA 93021 

(805)523-1914 

207 W LOS ANGELES AVE 

(707)496-4351

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$281,653 
$0 

06/27/13 
02/22/14 

100% 

COMPLETED 
04/09/14 

Totals: Authorized Final Amt: $233,099,590 Completed to Date: $94,130,314 Work This Month: $0



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-DN-101-13.3/13.3 01-0B1304 

01-DN-101-17.5/0 01-0E4504 

01-DN-101-17.5/0 01-0C2604 

01-DN-101-21.8/0 01-0C7804 

01-DN-101-4.0/0 01-476904 

01-DN-199-20.5/25.7 01-479404 

01-HUM-36-40.5/45.7 01-0C1004 

01-HUM-96-7.8/0 01-0C7704 

01-HUM-96-23.1/29.9 01-0B7704 

01-HUM-101-15.4/0 01-0E3104 

01-HUM-101-54.3/56.8 01-0B1904 

01-HUM-101-72.5/0 01-0C2804 

01-HUM-101-79.9/87.8 01-3633U4 

01-HUM-101-86.3/87.8 01-0B1004 

01-HUM-101-98.1/100.7 01-459704 

01-HUM-101-12.9/13.1 01-451804 

01-HUM-169-13.6/23.4 01-450904 

01-HUM-299-8.5/0 01-0B6404 

01-HUM-299-20.2/20.5 01-423704 

01-HUM-299-8.5/0 01-474414 

01-HUM-299-/42.9 01-463914 

01-HUM-999-/0 01-0A4504 

Page 
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1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



District 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

01-LAK-20-31.6/46.5 01-0C6204 

01-LAK-53-2.8/7.5 01-3986U4 

01-LAK-999-/0 01-0A4304 

01-MEN-1-33.4/33.9 01-310104 

01-MEN-1-92.8/0 01-0E4304 

01-MEN-20-13.8/32 01-364324 

01-MEN-20-/.1 01-0A2304 

01-MEN-101-21.4/26.3 01-0C3604 

01-MEN-101-43.1/49 01-262004 

01-MEN-128-14.3/40.6 01-378164 

01-MEN-128-34.5/35.5 01-476604 

01-MEN-162-11.6/0 01-0C2304 

01-MEN-999-/0 01-464204 

01-MEN-999-/0 01-0A4204 

01-MEN-999-/0 01-0A4404 

01-VAR--/0 01-0B7904 

Statement of Ongoing Contracts - Federal Aid 

01 
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4
 

5
 

5
 

5
 

5
 

5
 

5
 

6
 

6
 

6
 

6
 

6
 

6
 

7
 

7
 

Federal Aid Category  Bid + CCO  Work Comp 



Statement of Ongoing Contracts - Federal Aid 

District 01 

Federal Aid Category  Bid + CCO

-F­ FEDERAL AID (PRIMARY) $41,737,406

-S­ FEDERAL AID (SECONDARY) $4,035,795

-SH­ STATE HIGHWAY $140,632,369

-ER­ STORM DAMAGE REPAIR $3,246,001

 $43,448,019

District Total: $233,099,590

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

01 $12,609,030 

Work completed this Period:  $12,609,030 

Work Comp 

$22,327,375


 $0


 $49,802,908


 $13,260


 $21,986,771


 $94,130,314
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