
   

 

 

 

 

 

 

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 01 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-DN-199-18.2/18.6 
01-482704 
ACHS-P199-(032)E 

P1-99 0-(2E) 

--() 

IN DEL NORTE COUNTY NEAR GASQUET FROM 

0.7 MILE SOUTH TO 0.3 MILE SOUTH OF 

GRASSY FLAT CAMPGROUND 

CONSTRUCT CABLE MESH DRAPERY 

HI TECH ROCKFALL CONSTRUCTION 

INC 

FOREST GROVE OR 971160674 

SANDERS, KAREN 

(707)464-9157 

P O BOX 674 
700 PARK PLACE 

CRESCENT CITY CA 95531 

$1,467,688
 $0
 $0

07/01/10 
07/29/10 
11/08/10 

0%

 0%

HB1 WPCP (503)357-6508 

01-HUM-36-20.8/21 

HA23 

01-475404 
ER-43K1-(004)E 

--() 

WPCP 

IN HUMBOLDT COUNTY NEAR BRIDGEVILLE 

AT 0.4 MILE WEST OF GOLDEN GATE 

DRIVE 

REPLACE STRUCTURAL SECTION 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

TIMMONS, KELLY 

(707)962-0376 

1487 SANDY PRAIRIE 

COURT, STE. E 

FORTUNA CA 95540 

$323,058
 $30,931

 $0

05/24/10 
06/15/10 
08/11/10 

47%

 9%

01-HUM-96-16.0/18.7 

HB1 

01-452404 
OTS- -( ) 

--() 

WPCP 

IN HUMBOLDT COUNTY NEAR HOOPA FROM 

0.8 MILE SOUTH OF ROCK CHUTE VIADUCT 

TO 1.9 MILES NORTH OF SIDEHILL 

VIADUCT 

PLACE HOT MIX ASPHALT OVERLAY 

STEWART ENGINEERING INC 

REDDING CA 96099 

(530)244-8464 

P O BOX 990010 

HAYLER, CHARLES 

(707)825-4895 

5065 BOYD ROAD STE. B 

ARCATA CA 95521 

$2,432,294
 $2,051,393

 $0

01/05/09 
01/14/09 
08/31/10 

71%

 90%

SUSPENDED 

01-HUM-96-23.0/23.8 
01-472404 
ER-4318-(004)E 

--() 

IN HUMBOLDT COUNTY NEAR WEITCHPEC 

FROM 0.1 MILE TO 0.9 MILE EAST OF 

ROUTE 169 

INSTALL GALLERY DRAINAGE WALLS 

R BROWN CONSTRUCTION COMPANY 

INC 

WILLOW CREEK CA 95573 

P O BOX 406 

MULLEN, RICHARD 

(707)498-3516 

5065 BOYD RD., STE. B 

ARCATA CA 95521 

$665,734
 $399,726
 $180,549

11/12/09 
11/30/09 
10/07/10 

63%

 59%

HA23 SWPPP (530)629-3702 

01-HUM-96-26.9/41.1 

HA23 

01-472304 
ER-43K4-(004) 

ER-43K4-(004) 

--() 

SWPPP 

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS FROM 0.7 MILE WEST OF 

BLUFF CREEK ROAD TO 4 MILES WEST OF 

THE HUMBOLDT SISKIYOU COUNTY LI 

HOT MIX ASPHALT OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

$1,011,830
 $0
 $0

07/29/10 
08/12/10 

0%

 0%

01-HUM-101-.2/126 

HB1 

01-464004 
HSN-Q101-(162)E

 Q1-01 1-(2E) 

--() 

WPCP 

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS 

RECONSTRUCT METAL BEAM GUARD RAIL 

WAHLUND CONSTRUCTION INC 

EUREKA CA 95503 

(707)845-0990 

830 HILMA DRIVE 

WRIGHT, GEOFFREY T. 

(707)725-1022

1487 SANDY PRAIRIE 

COURT, STE. E 

FORTUNA CA 95540 

$4,223,739 
$0 
$0 

06/17/10 
07/08/10 
06/20/11 

0% 

0% 



 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-101-12.9/13.1 IN HUMBOLDT COUNTY NEAR GARBERVILLE KICKIN ENTERPRISES KAMPAS, NANCY $141,778 11/04/09 0%

HM2 

01-451804 

WPCP 

AT 0.2 MILE NORTH OF MONSCHKE 

UNDERCROSSING AND AT 1.2 MILES SOUTH 

OF DEAN CREEK BRIDGE 

REPAIR DRAINAGE SYSTEMS 

BELLA VISTA CA 96008 

(530)549-5190 

12777 INDIAN OAKS DRIVE 

(707)725-1023 

1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA, CA 95540 

$0
 $0

12/07/09 
02/11/10 

0%

SUSPENDED 

01-HUM-101-40.9/42.2 IN HUMBOLDT COUNTY NEAR REDCREST FROM GORDON N BALL INC MCGEE, JAMES $6,042,981 08/19/08 80%

HA23 

01-470214 
ER-43F4-(004)E 

--()

SWPPP 

2.1 MILES SOUTH TO 0.9 MILE SOUTH OF 

BEAR CREEK BRIDGE 

CONSTRUCT RETAINING WALL 
ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

(707)725-1021 

1487 SANDY PRAIRIE 

COURT SUITE E 

FORTUNA CA 95540 

$5,031,925
 $376,199

09/05/08 
10/20/10 

90%

SUSPENDED 

01-HUM-101-57.0/59.1 IN HUMBOLDT COUNTY NEAR ALTON ON GRANITE CONSTRUCTION COMPANY WRIGHT, GEOFFREY $15,155,141 10/08/08 99%
01-290304 ROUTE 101 AND ON ROUTE 36 

CONSTRUCT INTERCHANGE 
WATSONVILLE CA 95077 

P O BOX 50085 1487 SANDY PRAIRIE 

COURT, STE. E 

$14,263,005
 $790,991

10/23/08 
08/27/10 

89%

HE11 SWPPP 

(831)724-1011 
(707)725-1022 

FORTUNA CA 95540 

01-HUM-101-79.9/87.9 IN HUMBOLDT COUNTY IN AND NEAR EUREKA TRAFFIC SOLUTIONS INC QUINTRELL, HEIDI $128,303 04/19/10 100%

HB1 

01-490604 
ACHS-Q101-(160)E 

Q1-01 1-(0E) 

--() 

WPCP 

AND ARCATA FROM EUREKA SLOUGH BRIDGE 

TO ARCATA OVERHEAD 

INSTALL RUMBLE STRIPS 
REDDING CA 96002 

(530)222-8023 

8490 HARTMEYER LANE 

(707)445-6649 

5601 SOUTH BROADWAY, 

STE. A 

EUREKA CA 95503 

$141,537
 $0

05/18/10 
07/26/10 

100%

COMPLETED 
07/28/10 

01-HUM-101-84.7/0 IN HUMBOLDT COUNTY ON ROUTE 101 AT DEBRUIN CONSTRUCTION INC QUINTRELL, HEIDI $141,586 03/11/09 100%
01-483204 GANNON SLOUGH BR (#04-0024L) AND BOYD 

DRAW BR (04-0085) 

REPAIR BRIDGE DECKS 
FRENCH CAMP CA 95231 

(209)462-5100 

P O BOX 1355 

(707)445-6649 

5601 S. BROADWAY 

EUREKA CA 95503 

$138,884
 $0

03/23/09 
08/02/10 

100%

COMPLETED 
08/05/10 

HM3 WPCP 

01-HUM-101-89.3/90.2 IN HUMBOLDT COUNTY NEAR GOLDEN STATE BRIDGE INC FITZGERALD, TOM $40,347,488 09/18/08 36% 
01-296104 
ACNH-X023-(033)E 

BHX0-23 0-(3EN)H 

X023- 033-() 

MCKINLEYVILLE ON ROUTE 101 AND ON 

ROUTE 200 

REPLACE BRIDGES 
MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

(707)441-3989

5601 S. BROADWAY 

EUREKA CA 95503 

$19,085,511 
$1,460,619 

09/26/08 
12/25/12 

47% 

HA21 SWPPP 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 01 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-101-97.5/100.7 

HM1 

01-490504 
ACNH-Q101-(171)E 

--() 

WPCP 

IN DEL NORTE AND HUMBOLDT COUNTIES ON 

ROUTE 101 NEAR CRESCENT CITY AND 

NEAR TRINIDAD 

PLACE BONDED WEARING COURSE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

QUINTRELL, HEIDI 

(707)445-6649 

5601 SOUTH BROADWAY, 

STE. A 

EUREKA CA 95503 

$2,677,373
 $0
 $0

06/25/10 
07/16/10 

0%

 0%

01-HUM-101-112.5/114.5 
01-491304 

IN HUMBOLDT COUNTY ABOUT 8.6 MILES 

SOUTH OF ORICK FROM 0.1 MILE SOUTH OF 

KANE ROAD TO MCDONALD CREEK BRIDGE 

HOT MIX ASPHALT OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

EITEL, CHARLY 

(707)441-3943 

5601 S. BROADWAY 

EUREKA CA 95503 

$1,031,789
 $932,199
 $932,199

05/05/10 
06/01/10 
09/30/10 

33%

 90%

HM1 WPCP 

01-HUM-169-13.2/31.2 
01-491004 

IN HUMBOLDT COUNTY NEAR WEITCHPEC 

FROM JOHNSONS TO WEITCHPEC 

MAINTENANCE STATION 

SEAL COAT 

NORTHWEST PAVING 

REDDING CA 96001 

(530)246-4388 

8115 SECLUDED VALLEY DRIVE 

MULLEN, RICHARD 

(707)441-5877 

5601 S. BROADWAY 

EUREKA CA 95503 

$499,966
 $0
 $0

04/15/10 
05/11/10 

0%

 0%

HM1 WPCP 

01-HUM-169-18.0/19.8 

HA23 

01-478304 
ER-43J9-(004) 

--()

WPCP 

IN HUMBOLDT COUNTY NEAR WEITCHPEC AT 

2.9 MILES AND 4.3 MILES WEST OF 

CAPPELL CREEK BRIDGE 

CONSTRUCT TIEBACK RETAINING WALL 

ENGINEERED SOIL REPAIRS INC 

WALNUT CREEK CA 94597 

(925)210-2150 

1267 SPRINGBROOK ROAD 

MULLEN, RICHARD 

(707)498-3516 

5065 BOYD ROAD, STE. 

B 

ARCATA CA 95521 

$1,373,021
 $0
 $0

06/21/10 
07/13/10 
04/01/11 

0%

 0%

01-HUM-169-22.2/30.2 
01-364604 
ACST-S169-(005)E 

S1-69 0-(5E) 

--() 

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS FROM CAPPELL CREEK BRIDGE 

TO MARTINS FERRY SCHOOL CREEK BRIDGE 

REPLACE BRIDGES(#4-304,305,306,307) 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

MULLEN, RICHARD 

(707)498-3516 

5065 BOYD RD., STE. B 

ARCATA CA 95521 

$8,316,463
 $4,040,060
 $548,783

03/04/09 
03/27/09 
06/01/11 

53%

 48%

HA21 SWPPP 

01-HUM-169-26.5/0 

HA23 

01-478204 
ER-4317-(004)E 

--() 

WPCP 

IN HUMBOLDT COUNTY AT 0.5 MILE WEST 

OF MINERS CREEK BRIDGE 

REPAIR STORM DAMAGE 

R BROWN CONSTRUCTION COMPANY 

INC 

WILLOW CREEK CA 95573 

(530)629-3702 

P O BOX 406 

MULLEN, RICHARD 

(707)498-3516

5065 BOYD ROAD, STE. 

B 

ARCATA CA 95521 

$194,874 
$127,559 
$124,559 

11/18/09 
11/30/09 
11/18/10 

60% 

63% 
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Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-254-4.5/11.2 IN HUMBOLDT COUNTY NEAR MIRANDA AT MERCER FRASER COMPANY RODRIGUEZ, JOAQUIN S. $305,444 09/03/09 0%

HA23 

01-475304 
ER-43H4-(004)E 

--()

WPCP 

0.3 MILE SOUTH OF MIRANDA BRIDGE ROAD 

AND AT 0.4 MILE NORTH OF BRIDGE CREEK 

BRIDGE 

RESURFACE ROADWAY WITH HMA TYPE A 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(707)725-1020 

1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA, CA 95540 

$0
 $0

09/25/09 
11/24/09 

0%

01-HUM-299-7.1/43.1 IN HUMBOLDT COUNTY AT VARIOUS TRAFFIC SOLUTIONS INC OSIER, JIM $297,336 06/02/10 0%

HB1 

01-490404 
ACHS-P299-(160)E 

P2-99 1-(0E) 

--() 

WPCP 

LOCATIONS 

PLACE RUMBLE STRIPS 
REDDING CA 96002 

(530)222-8023 

8490 HARTMEYER LANE 

(707)834-1152 

5065 BOYD ROAD, STE. 

B 

ARCATA CA 95521 

$0
 $0

06/28/10 
09/07/10 

0%

SUSPENDED 

01-HUM-299-7.5/22.6 IN HUMBOLDT COUNTY NEAR BLUE LAKE R BROWN CONSTRUCTION COMPANY OSIER, JIM $294,269 03/18/10 24%
01-439804 FROM 2.0 MILES EAST OF BLUE LAKE 

UNDERCROSSING TO 0.3 MI EAST OF 

INC 

P O BOX 406 
5065 BOYD ROAD, STE G 

ARCATA CA 95521 

$164,367
 $81,011

04/07/10 
11/02/10 

68%

REDWOOD CREEK BRIDGE _________ 

REHABILITATE CULVERTS 
WILLOW CREEK CA 95573 

(707)925-6403 

HA42 WPCP (530)629-3702 

01-HUM-299-36.9/39.2 IN HUMBOLDT COUNTY AT AND NEAR WILLOW MERCER FRASER COMPANY OSIER, JIM $591,719 03/08/10 0%
01-486724 CREEK AT VARIOUS LOCATIONS 

REPLACE ASPHALT CONCRETE SURFACING 
EUREKA CA 955021006 

P O BOX 1006 5065 BOYD ROAD, STE G 

ARCATA CA 95521 

$0
 $0

04/13/10 
0%

(707)443-6371 
(707)925-6403 

HM1 WPCP 

01-HUM-299-/7.2 IN HUMBOLDT COUNTY IN AND NEAR ARCATA CENTRAL STRIPING SERVICE INC OSIER, JIM $164,911 09/24/09 100%

HB1 

01-490304 

WPCP 

AND BLUE LAKE FROM ROUTE 299 /101 

SEPARATION TO 1.7 MILES EAST OF BLUE 

LAKE UNDERCROSSING 

INSTALL RUMBLE STRIPS 

RANCHO CORDOVA CA 95742 

(916)635-5175 

3489 LUYUNG DRIVE 

(707)834-1152 

5065 BOYD ROAD, SUITE 

B 

ARCATA CA 95521 

$155,123
 $0

10/26/09 
07/13/10 

100%

COMPLETED 
07/26/10 

01-HUM-5506-/0 IN HUMBOLDT COUNTY IN EUREKA AT THE BUILDING CONSULTING ENGINEERS POWDRELL, DOUGLAS $348,900 06/03/10 0% 
01-0AA004 DISTRICT 1 OFFICE BUILDING AT 1656 

UNION STREET 

INC 

14616 MCKENDREE AVENUE 
1656 UNION STREET 

EUREKA CA 95502 

$0 
$0 

06/30/10 
10/08/10 

0% 

INSTALL PHOTOVOLTAIC PANELS 
CHINO CA 91710 

(707)272-5444

(562)506-5853 
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Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-5708-/0 IN HUMBOLDT COUNTY ABOUT 4 MILES SOLEX ELECTRONICS INC POWDRELL, DOUGLAS $243,620 03/18/10 0%
01-0AA014 NORTH OF EUREKA AT THE BRACUT 

MAINTENANCE STATION AT 6100 HIGHWAY 

101 NORTH 

INSTALL PHOTOVOLTAIC PANELS 

TORRANCE CA 90501 

(310)856-3698 

19481 HARBORGATE WAY 

(707)825-4891 

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA CA 95540 

$0
 $0

04/22/10 
06/21/10 

0%

SUSPENDED 

01-LAK-20-16.8/17.9 IN LAKE COUNTY AT LUCERNE FROM LAKE QUIMU CONTRACTING INC BAKER, SCOTT V. $91,300 04/13/10 83%
01-493104 STREET TO COUNTRY CLUB DRIVE 

RECONSTRUCT SIDEWALKS 
DIXON CA 95620 

P O BOX 1177 2617 E. HIGHWAY 20 

NICE CA 95464 

$61,923
 $60,610

04/27/10 
08/27/10 

68%

(707)693-0289 
(707)274-9451 

HM2 WPCP 

01-LAK-29-40.6/48.4 IN LAKE COUNTY IN AND NEAR LAKEPORT GRANITE CONSTRUCTION COMPANY BAKER, SCOTT V. $4,234,737 06/14/10 73%
01-0A0704 FROM 0.5 MILE NORTH OF ROUTE 175 TO 

0.5 MILE NORTH OF LUCERNE 

UNDERCROSSING 

PLACE HOT MIX ASPHALT 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(707)274-9451 

2617 E. HIGHWAY 20 

NICE CA 95464 

$3,787,188
 $3,764,643

07/08/10 
08/30/10 

89%

HA23 WPCP 

01-LAK-29-/11.9 IN LAKE COUNTY AT AND NEAR MIDDLETON INTERNATIONAL SURFACING NARINE, OUNGKAR $1,351,862 04/21/10 97%
01-491204 FROM THE NAPA COUNTY LINE TO COYOTE 

CREEK BRIDGE 

SYSTEMS 

P O BOX 980430 
7663 S. HIGHWAY 29 

KELSEYVILLE CA 95451 

$908,102
 $872,352

05/24/10 
08/23/10 

67%

SEAL COAT 
WEST SACRAMENTO CA 95798 

(707)279-2468 

HM1 WPCP (916)373-1500 

01-LAK-175-19.5/28 IN LAKE COUNTY AT AND NEAR MIDDLETOWN INTERNATIONAL SURFACING NARINE, OUNGKAR $849,358 04/29/10 76%
01-467514 FROM KELSEY CREEK BRIDGE TO JUNCTION 

29/175 

SYSTEMS 

P O BOX 980430 
7663 S HWY 29 

KELSEYVILLE, CA 95451 

$565,025
 $565,025

05/24/10 
08/23/10 

66%

SEAL COAT 
WEST SACRAMENTO CA 95798 

(707)279-2468 SUSPENDED 

HM1 WPCP (916)373-2420 

01-MEN-1-43.7/50.7 IN MENDOCINO COUNTY NEAR ALBION FROM GRANITE CONSTRUCTION COMPANY LEES, CHARLES $1,223,004 05/12/10 46% 

HM1 

01-490104 

WPCP 

ALBION RIVER BRIDGE TO 0.5 MILE 

NORTH OF BIG RIVER BRIDGE 

OPEN GRADED FRICTION COURSE OVERLAY 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(707)961-5413

925B NORTH FRANKLIN 

STREET 

FORT BRAGG CA 

$1,082,053 
$0 

06/01/10 
08/04/10 

89% 
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Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 01 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-1-59.8/62 
01-492604 

IN MENDOCINO COUNTY IN FORT BRAGG AT 

VARIOUS LOCATIONS FROM ROUTE 20 TO 

ELM STREET 

REPUBLIC INTELLIGENT 

TRANSPORTATION SERVICES INC 

HILL, DARRON 

371 BEL MARIN KEYS BLVD NO 20 
925B NORTH FRANKLIN 

STREET 

$124,765
 $0
 $0

05/24/10 
06/07/10 

0%

 0%

HM4 WPCP 

REPLACE TRAFFIC SIGNAL HEADS 
NOVATO CA 94949 

(415)884-3000 
(707)496-5994 

FORT BRAGG CA 

01-MEN-1-69.4/70.1 

HA4S2 

01-385704 
ACST-P001-(529)E 

P0-01 5-(9EA)C 

P001- 529-() 

SWPPP 

IN MENDOCINO COUNTY NEAR FORT BRAGG 

FROM 0.5 KM NORTH TO 0.2 KM SOUTH OF 

TEN MILE RIVER BRIDGE 

REPLACE BRIDGE 

GOLDEN STATE BRIDGE INC 

MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

HILL, DARRON 

(707)496-5994 

925B NORTH FRANKLIN 

STREET 

FORT BRAGG CA 

$50,681,230
 $50,115,995

 $0

12/21/06 
01/11/07 
08/16/10 

100%

 100%

COMPLETED 
08/17/10 

01-MEN-1-95.2/102.4 

HA23 

01-472804 
ER-43JO-(004)E 

--() 

WPCP 

IN MENDOCINO COUNTY NEAR LEGGETT AT 

VARIOUS LOCATIONS FROM 4.6 MI NO OF 

COTTONEVA CREEK BRIDGE TO 2.6 MI SO 

OF SOUTH FORK EEL RIVE 

REPAIR STORM DAMAGE 

GREEN RIGHT O WAY 

CONSTRUCTORSINC 

WILLITS CA 95490 

(707)459-3200 

P O BOX 1119 

LEES, CHARLES 

(707)961-5413 

923B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$587,425
 $400,417
 $239,545

11/23/09 
01/14/10 
08/24/10 

78%

 83%

SUSPENDED 

01-MEN-1-104.9/105 
01-485904 

IN MENDOCINO COUNTY NEAR LEGGETT AT 

SOUTH FORK EEL RIVER BRIDGE 

CLEAN AND PAINT BRIDGE 

N Y BLASTCO INC 

GARDENA CA 90248 

(310)515-0433 

14710 S MAPLE AVENUE 

KOSTRZEWA, LUCY 

(707)441-4664 

1656 UNION STREET 

EUREKA CA 95501 

$591,790
 $0
 $0

06/01/10 
07/08/10 

0%

 0%

HM3 WPCP 

01-MEN-20-9.3/15 

HA23 

01-477304 
ER-43J4-(004)E 

--()

WPCP 

IN MENDOCINO COUNTY NEAR DUNLAP AT 

4.5 MILES WEST OF THREE CHOP ROAD AND 

AT 1.3 MILES EAST OF THREE CHOP ROAD 

REPAIR STORM DAMAGE 

KAPEL CONSTRUCTION INC 

WILLOW CREEK CA 95573 

(530)629-2360 

P O BOX 437 

HILL, DARRON 

(707)496-5994 

925B NORTH FRANKLIN 

STREET 

FORT BRAGG CA 

$357,450
 $318,788

 $0

05/03/10 
05/18/10 
09/16/10 

51%

 86%

01-MEN-101-.1/101.6 

HB1 

01-464304 
SARR-Q101-(169)E

 Q1-01 1-(9E) 

--() 

SWPPP 

IN MENDOCINO COUNTY AT VARIOUS 

LOCATIONS FROM 0.3 MI SOUTH OF 

RUSSIAN RIVER BRIDGE TO 0.5 MI NORTH 

OF BEAR PEN UNDERCROSSING 

RECONSTRUCT METAL BEAM GUARD RAIL 

WAHLUND CONSTRUCTION INC 

EUREKA CA 95503 

(707)845-0990 

830 HILMA DRIVE 

WRIGHT, GEOFFREY T. 

(707)725-1022

1487 SANDY PRARIE 

COURT, STE. E 

FORTUNA CA 95540 

$4,197,752 
$477,665 
$477,665 

06/10/10 
06/30/10 
04/18/11 

14% 

12% 



  

 

 

 

 

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 01 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-101-1.5/6.5 

HA23 

01-478104 
ER-43H6-(004)E 

--() 

SWPPP 

IN MENDOCINO COUNTY NEAR HOPLAND FROM 

1.0 MILES SOUTH OF COMMISKEY SIDEHILL 

VIADUCT TO 0.6 MILES NORTH OF PIETA 

CREEK BRIDGE 

REPAIR STORM DAMAGE 

NORTH BAY CONSTRUCTION INC 

PETALUMA CA 94952 

(707)763-2891 

431 PAYRAN STREET 

NARINE, OUNGKAR 

(707)279-2492 

7663 S. HWY 29 

KELSEYVILLE, CA 95451 

$1,323,453
 $1,384,376

 $0

06/15/09 
07/03/09 
04/20/10 

83%

 94%

SUSPENDED 

01-MEN-101-21.1/33.7 

HA22 

01-449404 
NH-Q101-(168)E 

RRQ1-01 1-(0EA) 

Q101- 170-() 

WPCP 

IN MENDOCINO COUNTY NEAR UKIAH FROM 

0.2 MILE NORTH OF ROBINSON CREEK 

BRIDGE TO 0.2 MILE SOUTH OF UVA 

DRIVE 

REPLACE PAVEMENT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

$10,475,974
 $0
 $0

07/23/10 
08/06/10 

0%

 0%

01-MEN-101-34.9/35 

HA23 

01-477804 
ER-43H5-(004)E 

--() 

SWPPP 

IN MENDOCINO COUNTY NEAR CALPELLA AT 

1.9 MILES NORTH OF WEST ROAD 

OVERCROSSING AND NEAR WILLITS AT 0.2 

MILES SOUTH OF HAEHL OC 

REPAIR AND REPLACE CULVERTS 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

NANUGONDA, VEERA 

(707)496-4347 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$1,120,195
 $724,587
 $154,798

11/17/09 
12/09/09 
09/22/10 

70%

 64%

01-MEN-101-68.8/69.4 

HM1 

01-491104 
ACNH-Q101-(172)E 

--() 

WPCP 

IN MENDOCINO COUNTY NEAR LAYTONVILLE 

FROM 2.3 MILES NORTH OF TEN MILE 

CREEK BRIDGE TO 2.1 MILES SOUTH OF 

RATTLESNAKE SUMMIT 

PLACE BONDED WEARING COURSE 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

THANGAVELAUTHAM, RAGU 

(707)496-0437 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY CA 95470 

$1,309,410
 $0
 $0

06/21/10 
07/13/10 
10/19/10 

0%

 0%

01-MEN-101-98.9/100.8 

HA23 

01-397554 
ER-37B5-(004)E 

--() 

WPCP 

IN MENDOCINO COUNTY NEAR LEGGETT AT 

RED MOUNTAIN CREEK ARCH CULVERT 

CONSTRUCT CONCRETE BAFFLES 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

KOSTRZEWA, LUCY 

(707)834-1036 

1500 REDWOOD DRIVE 

GARBERVILLE CA 95542 

$193,955
 $53,593
 $53,593

05/25/10 
06/17/10 
10/15/10 

15%

 31%

01-MEN-162-19.7/30 

HA23 

01-476404 
ER-43J5-(004)E 

--() 

WPCP 

IN MENDOCINO COUNTY NEAR COVELO 

VARIOUS LOCATIONS 

REPAIR STORM DAMAGE 

AT GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

KLEIBER, KATHERINE 

(707)485-5913

20 WEST SCHOOL ROAD 

REDWOOD VALLEY CA 95470 

$542,484 
$494,327 
$441,772 

03/30/10 
04/20/10 
10/04/10 

50% 

82% 
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Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 01 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-222-1.0/0 

HA21 

01-380504 
SARR-P222-(001)E 

P2-22 0-(1E)

--() 

SWPPP 

IN MENDOCINO COUNTY NEAR UKIAH AT 

RUSSIAN RIVER BRIDGE 

REPLACE BRIDGE 

C C MYERS INC 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

THANGAVELAUTHAM, 

RAGUPARAN 

(707)496-0437 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$5,611,028
 $2,203,070
 $479,137

05/18/09 
06/18/09 
11/22/11 

25%

 39%

01-MEN-253-.5/3.5 

HA21 

01-3116U4 
ACST-X045-(020)E 

X0-45 0-(0EA)C 

X045- 020-() 

SWPPP 

IN MENDOCINO COUNTY ON ROUTE 162 AT 

OUTLET CREEK BRIDGE AND ON ROUTE 253 

AT ANDERSON CREEK BRIDGE AND SODA 

CREEK BRIDGE 

WIDEN BRIDGES AND UPGRADE RAIL 

VIKING CONSTRUCTION COMPANY 

INC 

RANCHO CORDOVA CA 95742 

(916)852-5530 

P O BOX 1508 

KLEIBER, KATHARINE 

(707)485-5913 

20 W. SCHOOL WAY P O 

BOX 959 

REDWOOD VALLEY CA 95470 

$4,833,115
 $4,178,872

 $43,652

01/29/08 
02/27/08 
08/27/10 

100%

 85%

OVER RUN 

01-MEN-253-1.7/2.3 
01-476104 
ER-4311-(004)E 

--() 

IN MENDOCINO COUNTY NEAR BOONVILLE 

FROM SINGLEY CATTLEPASS TO 0.6 MI 

EAST OF SINGLEY CATTLEPASS 

REPAIR STORM DAMAGE 

MENDOCINO CONSTRUCTION 

SERVICES INC 

WILLITS CA 95490 

P O BOX 1517 

FAZAL, IMRAN 

(707)485-5495 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$1,099,994
 $556,818
 $142,645

07/20/09 
08/05/09 
10/15/10 

48%

 51%

SUSPENDED 

HA23 SWPPP (707)459-2377 

01-MEN-253-7.7/11 

HA23 

01-476004 
ER-43J3-(004)E

--() 

SWPPP 

IN MENDOCINO COUNTY AT VARIOUS 

LOCATIONS FROM 4.2 MILES EAST OF SODA 

CREEK BRIDGE TO 4.1 MILES WEST OF 

ROBINSON CREEK BRIDGE 

PLACE HOT MIX ASPHALT 

MENDOCINO CONSTRUCTION 

SERVICES INC 

WILLITS CA 95490 

(707)459-2377 

P O BOX 1517 

FAZAL, IMRAN 

(707)485-5495 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$464,818
 $359,926
 $296,649

02/02/10 
02/24/10 
10/01/10 

98%

 77%

01-MEN-999-/0 

HM3 

01-486204 

WPCP 

IN MENDOCINO COUNTY ON ROUTE 101 AT 

VARIOUS LOCATIONS 

CLEAN AND PAINT BRIDGES 

CERTIFIED COATINGS COMPANY 

FAIRFIELD CA 94534 

(707)639-4414 

2320 CORDELIA ROAD 

KOSTRZEWA, LUCY 

(707)834-1036 

1500 REDWOOD DRIVE 

GARBERVILLE CA 95542 

$1,144,112
 $0
 $0

06/17/10 
07/08/10 

0%

 0%

01-VAR--/0 

HM3 

01-482904 

WPCP 

IN HUMBOLDT AND MENDOCINO COUNTIES AT 

VARIOUS LOCATIONS 

REPAIR BRIDGE DECKS 

DEBRUIN CONSTRUCTION INC 

FRENCH CAMP CA 95231 

(209)462-5100 

P O BOX 1355 

RODRIGUEZ, JOAQUIN 

(707)725-1020

1487 SANDY PRAIRIE 

COURT, STE. E 

FORTUNA CA 95540 

$352,800 
$276,375 

$0 

02/27/09 
03/16/09 
08/19/10 

58% 

73% 
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Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-VAR--/0 IN LAKE AND HUMBOLDT COUNTIES AT ARROW FENCING BAKER, SCOTT V. $77,299 04/19/10 0%
01-488704 VARIOUS LOCATIONS 

RECONSTRUCT FENCE 
CALPELLA CA 95418 

P O BOX 385 2617 E HWY 20 

NICE CA 95464 

$375
 $0

05/06/10 
08/30/10 

1%

(707)485-1128 
(707)274-9451 

HM2 WPCP 

01-VAR--/0 IN DEL NORTE AND HUMBOLDT COUNTIES AT PETERSON CHASE GENERAL QUINTRELL, HEIDI $393,989 06/09/10 0%
01-482804 VARIOUS LOCATIONS 

REPAIR BRIDGE DECKS 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVE 
5601 S. BROADWAY 

EUREKA CA 95503 

$0
 $0

06/22/10 
0%

IRVINE CA 92614 
(707)445-6649 

HA21 WPCP (949)252-0441 

01-VAR--/0 IN HUMBOLDT AND MENDOCINO COUNTIES AT PETERSON CHASE GENERAL TIMMONS, KELLY $217,979 05/05/10 0% 
01-488504 VARIOUS LOCATIONS 

REPAIR BRIDGE DECKS 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
1487 SANDY PRAIRIE 

CT, STE E 

$0 
$0 

05/18/10 
0% 

IRVINE CA 92614 
FORTUNA CA 95540 

HM3 WPCP (949)252-0441 
(707)962-0376

Totals: Authorized Final Amt: $181,872,581 Completed to Date: $114,511,695 Work This Month: $12,086,996



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-DN-199-18.2/18.6 01-482704 

01-HUM-36-20.8/21 01-475404 

01-HUM-96-16.0/18.7 01-452404 

01-HUM-96-23.0/23.8 01-472404 

01-HUM-96-26.9/41.1 01-472304 

01-HUM-101-57.0/59.1 01-290304 

01-HUM-101-79.9/87.9 01-490604 

01-HUM-101-84.7/0 01-483204 

01-HUM-101-89.3/90.2 01-296104 

01-HUM-101-112.5/114.5 01-491304 

01-HUM-101-12.9/13.1 01-451804 

01-HUM-101-40.9/42.2 01-470214 

01-HUM-101-97.5/100.7 01-490504 

01-HUM-101-.2/126 01-464004 

01-HUM-169-13.2/31.2 01-491004 

01-HUM-169-18.0/19.8 01-478304 

01-HUM-169-22.2/30.2 01-364604 

01-HUM-169-26.5/0 01-478204 

01-HUM-254-4.5/11.2 01-475304 

01-HUM-299-36.9/39.2 01-486724 

01-HUM-299-7.1/43.1 01-490404 

01-HUM-299-7.5/22.6 01-439804 

Page 
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1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-HUM-299-/7.2 01-490304 

01-HUM-5506-/0 01-0AA004 

01-HUM-5708-/0 01-0AA014 

01-LAK-20-16.8/17.9 01-493104 

01-LAK-29-40.6/48.4 01-0A0704 

01-LAK-29-/11.9 01-491204 

01-LAK-175-19.5/28 01-467514 

01-MEN-1-43.7/50.7 01-490104 

01-MEN-1-59.8/62 01-492604 

01-MEN-1-69.4/70.1 01-385704 

01-MEN-1-95.2/102.4 01-472804 

01-MEN-1-104.9/105 01-485904 

01-MEN-20-9.3/15 01-477304 

01-MEN-101-1.5/6.5 01-478104 

01-MEN-101-68.8/69.4 01-491104 

01-MEN-101-.1/101.6 01-464304 

01-MEN-101-21.1/33.7 01-449404 

01-MEN-101-34.9/35 01-477804 

01-MEN-101-98.9/100.8 01-397554 

01-MEN-162-19.7/30 01-476404 

01-MEN-222-1.0/0 01-380504 

01-MEN-253-.5/3.5 01-3116U4 
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District

Federal Aid 

-F­

-S­

-SH­

-ER-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-MEN-253-1.7/2.3 01-476104 

01-MEN-253-7.7/11 01-476004 

01-MEN-999-/0 01-486204 

01-VAR--/0 01-482904 

01-VAR--/0 01-488704 

01-VAR--/0 01-488504 

01-VAR--/0 01-482804 

Statement of Ongoing Contracts - Federal Aid 

01 

Category

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

STORM DAMAGE REPAIR
 

Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

Page 

8 

8 

8 

8 

9 

9 

9 

Bid + CCO  Work Comp 

$54,810,245  $19,085,511

 $63,830,808  $58,334,927

 $29,266,672  $22,334,620

 $15,606,716  $9,882,972

 $18,358,140  $4,873,665

 $181,872,581  $114,511,695
 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

01 $51,116,029
 

$51,116,029
Work completed this Period:


	01

