
 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 08/20/11
09/02/11 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-DN-101-4.4/12.6 IN DEL NORTE COUNTY IN AND NEAR TIDEWATER CONTRACTORS, INC MERGUPS, JURIS $1,493,607 05/13/11 0%
01-499404 KLAMATH FROM KLAMATH RIVER BRIDGE TO 

WILSON CREEK BRIDGE 

HOT MIX ASPHALT OPEN GRADED 
BROOKINGS, OR 97415 

(541)469-5341 

P O BOX 1956 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY CA 95531 

$0
 $0

05/31/11 
09/01/11 

0%

SUSPENDED 

HM1 WPCP 

01-DN-101-39.6/43.7 IN DEL NORTE COUNTY NEAR SMITH RIVER GRANITE CONSTRUCTION COMPANY SANDERS, KAREN $704,737 12/21/10 100%
01-491404 
NH-Q101-(181)E 

--()

FROM ROWDY CREEK BRIDGE TO 0.5 MILE 

SOUTH OF MARANDA LANE 

INSTALL RUMBLE STRIPS 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(707)464-9157 

700 PARK PLACE 

CRESCENT CITY CA 95531 

$671,282
 $0

01/12/11 
08/02/11 

100%

COMPLETED 
08/09/11 

HB1 WPCP 

01-DN-199-18.2/18.6 IN DEL NORTE COUNTY NEAR GASQUET FROM HI TECH ROCKFALL CONSTRUCTION SANDERS, KAREN $1,517,739 07/01/10 90%
01-482704 
ACHS-P199-(032)E 

P1-99 0-(2E)

--() 

0.7 MILE SOUTH TO 0.3 MILE SOUTH OF 

GRASSY FLAT CAMPGROUND 

CONSTRUCT CABLE MESH DRAPERY 

INC 

FOREST GROVE OR 971160674 

P O BOX 674 

(707)464-9157 

700 PARK PLACE 

CRESCENT CITY CA 95531 

$1,620,836
 $0

07/29/10 
07/25/11 

98%

HB1 WPCP (503)357-6508 

01-DN-199-33.5/33.9 IN DEL NORTE COUNTY ABOUT 3 MILES ASHRON CONSTRUCTION AND SANDERS, KAREN $908,954 04/12/11 39%
01-489004 SOUTH OF THE OREGON STATE BORDER AT 

THE RANDOLPH COLLIER TUNNEL 

RESTORATION INC 

1109 N FAIR OAKS AVE 
700 PARK PLACE 

CRESCENT CITY CA 95531 

$464,318
 $0

05/18/11 
12/15/11 

51%

CLEAN & PAINT TUNNEL 
SUNNYVALE CA 94089 

(707)464-9157 

HM3 WPCP (408)752-0909 

01-HUM-36-29.0/29.5 IN HUMBOLDT COUNTY ABOUT 5.5 MILES MERCER FRASER COMPANY TIMMONS, KELLY $865,083 12/08/10 46%

HA23 

01-475604 
ACST-43K3-(004)E 

43-K3 0-(4E) 

--() 

WPCP 

EAST OF BRIDGEVILLE AT 0.1 MILE WEST 

OF DEERFIELD RANCH ROAD 

COLD PLANE AC PAVEMENT PLACE HMA 
EUREKA CA 95502 

(707)443-6371 

P O BOX 1006 

(707)725-1081 

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA CA 95540 

$441,185
 $0

12/22/10 
11/07/11 

51%

01-HUM-36-35.4/40.5 IN HUMBOLDT COUNTY NEAR DINSMORE J F SHEA CONSTRUCTION INC KAMPAS, NANCY $1,037,879 04/01/11 0% 
01-0A0204 RUBBERIZED HMA OVERLAY P O BOX 494519 1487 SANDY PRAIRIE $0 

$0 
04/19/11 

0% 

REDDING CA 96049 
CT, STE E 

HM1 WPCP 

(530)246-4292 
(707)725-7197

FORTUNA CA 95540 



 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 08/20/11
09/02/11 

District 01 

01-HUM-36-39.5/0 

Fed Aid 

HA23 

Pgm Code 

01-475804 

Contract 

ER-43K2-(004)E 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN HUMBOLDT COUNTY NEAR DINSMORE 1.0 

MILE WEST OF VAN DUZEN RIVER BRIDGE 

Description 

CONSTRUCT TIEBACK RETAINING WALL 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

TIMMONS, KELLY 

Resident 
Engineer 

(707)725-1081 

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA CA 95540 

$864,586

Bid + CCOs

 $81,432

Comp To date

 $0

This Month 

10/13/10 

Awarded 

11/02/10 

Approved 

11/08/11 

Est Comp
Accepted 

33%

%Time

 9%

% Work 
Message 

01-HUM-96-.5/3.7 

HA22 

01-459404 
STP-P096-(047)E 

--() 

WPCP 

IN HUMBOLDT COUNTY AT AND NEAR WILLOW 

CREEK FROM 0.1 MILE NORTH OF BRANNAN 

MOUNTAIN ROAD TO 4.5 MILES SOUTH OF 

TISH TANG VIADUCT 

REHABILITATE PAVEMENT 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

OSIER, JIM 

(707)834-1152 

5065 BOYD ROAD, STE B 

ARCATA CA 95521 

$2,072,205
 $555,035

 $0

11/24/10 
12/16/10 
10/31/11 

44%

 27%

01-HUM-96-.6/0 
01-463304 
ACST-PP09-(604)8 

--() 

SWPPP 

IN HUMBOLDT COUNTY NEAR WILLOW CREEK 

AT THE WILLOW CREEK MAINTENANCE 

STATION 0.6 MILE NORTH OF THE 96/299 

INTERSECTION 

GRADE TO DRAIN AT THE WILLOW CREEK 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

OSIER, JIM 

(707)834-1152 

5065 BOYD ROAD, STE B 

ARCATA CA 95521 

$636,595
 $281,785

 $0

06/13/11 
06/24/11 
10/05/11 

50%

 47%

01-HUM-96-3.0/20.4 

HA23 

01-472204 
ER-43L3-(004) 

--()

WPCP 

IN HUMBOLDT COUNTY NEAR WILLOW CREEK 

AT 2.3 MILES NORTH OF PG&E SERVICE 

CENTER ROAD AND FROM 0.9 TO 0.6 MILE 

SOUTH OF TISH TANG SI 

RECONSTRUCT ROADWAY 

S T RHOADES CONSTRUCTION INC 

REDDING CA 96049 96049 

(530)223-9322 

P O BOX 494520 

OSIER, JIM 

(707)834-1152 

5065 BOYD ROAD, STE B 

ARCATA CA 95521 

$334,413
 $181,272

 $0

02/22/11 
03/15/11 
10/25/11 

40%

 55%

01-HUM-96-30.0/38.6 
01-0A0904 

IN HUMBOLDT COUNTY NEAR ORLEANS FROM 

SLATE CREEK BRIDGE TO KLAMATH RIVER 

BRIDGE 

INTERNATIONAL SURFACING 

SYSTEMS 

P O BOX 980430 

MULLEN, RICHARD 

5601 S. BROADWAY 

EUREKA CA 95503 

$419,420
 $0
 $0

05/06/11 
05/27/11 

0%

 0%

SEAL COAT 
WEST SACRAMENTO CA 95798 

(707)441-5877 

HM1 WPCP (916)373-2420 

01-HUM-101-.2/126 

HB1 

01-464004 
HSN-Q101-(162)E 

Q1-01 1-(2E) 

--() 

WPCP 

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS 

RECONSTRUCT METAL BEAM GUARD RAIL 

WAHLUND CONSTRUCTION INC 

EUREKA CA 95503 

(707)845-0990 

830 HILMA DRIVE 

WRIGHT, GEOFFREY T. 

(707)725-1022

1487 SANDY PRAIRIE 

COURT, STE. E 

FORTUNA CA 95540 

$4,937,799 
$4,705,106 

$0 

06/17/10 
07/08/10 
09/28/11 

87% 

94% 



 
 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 08/20/11
09/02/11 

District 01 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

01-HUM-101-12.9/13.1 IN HUMBOLDT COUNTY NEAR GARBERVILLE KICKIN ENTERPRISES KAMPAS, NANCY $141,778 11/04/09 0%

01-451804 $0 12/07/09
AT 0.2 MILE NORTH OF MONSCHKE 12777 INDIAN OAKS DRIVE
 1487 SANDY PRAIRIE 0%


$0 02/11/10

UNDERCROSSING AND AT 1.2 MILES SOUTH CT., STE. E


BELLA VISTA CA 96008

OF DEAN CREEK BRIDGE
 FORTUNA CA 95540 SUSPENDED


(530)549-5190

REPAIR DRAINAGE SYSTEMS (707)725-1023


HM2 WPCP
 

01-HUM-101-12.9/13.1 IN HUMBOLDT CONTY NEAR GARBERVILLE AT NORWOOD CONSTRUCTION KYUKENDALL, NANCY $164,740 05/17/11 0%

01-4518A4 $0 05/17/11
0.2 MILE N OF MONSCHKE UC AND AT 1.2 5301 BYRON HOT SPRINGS RD NE
 1487 SANDY PRAIRIE 0%


$0 08/01/11

MI S OF D CT., STE. E


BYRON, CA 94514
 
FORTUNA CA 95540
 

(707)725-1023

20.151000 WPCP
 

000
 

01-HUM-101-57.0/59.1 IN HUMBOLDT COUNTY NEAR ALTON ON GRANITE CONSTRUCTION COMPANY WRIGHT, GEOFFREY $15,287,131 10/08/08 100%

01-290304 $15,730,797 10/23/08
ROUTE 101 AND ON ROUTE 36 P O BOX 50085
 1487 SANDY PRAIRIE 100%


$0 01/28/11

CONSTRUCT INTERCHANGE COURT, STE. E


WATSONVILLE CA 95077
 
FORTUNA CA 95540
 

(831)724-1011
 
(707)725-1022


HE11 SWPPP
 

01-HUM-101-75.2/79 IN HUMBOLDT COUNTY IN EUREKA ON MERCER FRASER COMPANY QUINTRELL, HEIDI $4,234,755 12/08/10 74%

01-478804 $790,046 12/22/10
BROADWAY FROM 0.4 MILE NORTH OF P O BOX 1006
 5601 S. BROADWAY 19%

ACNH-Q101-(178)E $0 09/22/11


HERRICK AVENUE TO 5TH STREET AND ON
 EUREKA CA 95503
 
--() EUREKA CA 95502


5TH STREET FROM BROADWAY TO (707)445-6649

(707)443-6371


GRIND AND REPAVE ASPHALT SURFACING
 
HA22 WPCP
 

01-HUM-101-78.4/79.8 IN HUMBOLDT COUNTY IN EUREKA FROM E MERCER FRASER COMPANY QUINTRELL, HEIDI $758,100 05/31/11 0%

01-493004 $0 06/14/11
STREET TO EUREKA SLOUGH BRIDGE P O BOX 1006
 5601 S. BROADWAY 0%


$0

REPLACE AC SURFACING
 EUREKA CA 95503
 

EUREKA CA 955021006
 
(707)445-6646


(707)443-6371
 

HM1 WPCP
 

01-HUM-101-89.3/90.2 IN HUMBOLDT COUNTY NEAR GOLDEN STATE BRIDGE INC FITZGERALD, TOM $40,631,476 09/18/08 58%
 
01-296104 $30,715,143 09/26/08
MCKINLEYVILLE ON ROUTE 101 AND ON 901 HOWE ROAD
 5601 S. BROADWAY 76%

ACNH-X023-(033)E $0 12/25/12


ROUTE 200
 EUREKA CA 95503
 
BHX0-23 0-(3EN)H MARTINEZ CA 94553


REPLACE BRIDGES (707)441-3989

X023- 033-() (925)372-8000
 

HA21 SWPPP
 



 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 08/20/11
09/02/11 

District 01 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-169-18.0/19.8 

HA23 

01-478304 
ER-43J9-(004) 

--()

WPCP 

IN HUMBOLDT COUNTY NEAR WEITCHPEC AT 

2.9 MILES AND 4.3 MILES WEST OF 

CAPPELL CREEK BRIDGE 

CONSTRUCT TIEBACK RETAINING WALL 

ENGINEERED SOIL REPAIRS INC 

WALNUT CREEK CA 94597 

(925)210-2150 

1267 SPRINGBROOK ROAD 

OSIER, JIM 

(707)498-3516 

5065 BOYD ROAD, STE. 

B 

ARCATA CA 95521 

$1,404,003
 $727,679

 $0

06/21/10 
07/13/10 
12/28/11 

49%

 52%

01-HUM-169-20.5/32.9 

HA23 

01-478504 
ACST-43K9-(004)E 

43-K9 0-(4E)

--() 

WPCP 

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS 1.9 MILES W OF CAPPELL 

CREEK BRIDGE TO 0.9 MILE WEST OF 

ROUTE 96. REPAIR SLIP OUTS, DRAINA 

REPAIR STORM DAMAGE 

R BROWN CONSTRUCTION COMPANY 

INC 

WILLOW CREEK CA 95573 

(530)629-3702 

P O BOX 406 

OSIER, JIM 

(707)834-1152 

5065 BOYD ROAD, STE B 

ARCATA CA 95521 

$354,981
 $0
 $0

12/08/10 
12/20/10 
03/09/11 

0%

 0%

SUSPENDED 

01-HUM-169-22.2/30.2 
01-364604 
ACST-S169-(005)E 

S1-69 0-(5E) 

--() 

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS FROM CAPPELL CREEK BRIDGE 

TO MARTINS FERRY SCHOOL CREEK BRIDGE 

REPLACE BRIDGES(#4-304,305,306,307) 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

MULLEN, RICHARD 

(707)498-3516 

5065 BOYD RD., STE. B 

ARCATA CA 95521 

$8,557,867
 $5,795,458

 $0

03/04/09 
03/27/09 
02/06/12 

73%

 69%

HA21 SWPPP 

01-HUM-254-5.1/5.6 

HA23 

01-475104 
ER-43J7-(004)E 

--() 

WPCP 

IN HUMBOLDT COUNTY NEAR MIRANDA FROM 

1.3 MILES SOUTH OF MIRANDA POST 

OFFICE TO 0.8 MILE SOUTH OF MIRANDA 

POST OFFICE 

RECONSTRUCT HIGHWAY 

J F SHEA CONSTRUCTION INC 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

RODRIGUEZ, JOAQUIN S. 

(707)725-1020 

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA CA 95540 

$3,289,250
 $3,217,319

 $0

10/28/10 
12/01/10 
08/12/11 
08/31/11 

100%

 100%

01-HUM-254-12.7/20.6 

HM1 

01-498404 
ACST-PS25-(400)7 

--() 

WPCP 

IN HUMBOLDT COUNTY NEAR MYERS FLAT 

FROM 0.2 MILE NORTH OF MYERS FLAT 

ROAD TO SOUTH FORK EEL RIVER BRIDGE 

HOT MIX ASPHAL OVERLAY 

MERCER-FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

KAMPAS, NANCY 

(707)725-7197 

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA CA 95540 

$1,182,386
 $0
 $0

05/31/11 
06/14/11 

0%

 0%

01-HUM-254-/10.8 

HM1 

01-499804 

WPCP 

IN HUMBOLDT COUNTY IN AND NEAR 

MIRANDA FROM JUNCTION ROUTE 101/254 

TO BRIDGE CREEK BRIDGE 

SEAL COAT 

ADVANTAGE PAVING AND 

EXCAVATING INC 

YREKA CA 96097 

(530)598-7759 

P O BOX 302 

KUYKENDALL, NANCY 

(707)725-7197

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA CA 95540 

$650,000 
$177,638 

$0 

05/12/11 
06/08/11 
10/03/11 

14% 

27% 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 08/20/11
09/02/11
 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-299-.7/0 IN HUMBOLDT COUNTY IN ARCATA ON ENVIRONMENTAL LANDSCAPE GORONA, MARK $312,657 01/26/11 58%
01-482404 GIUNTOLI LANE 0.2 MILE WEST OF 

GIUNTOLI LANE OVERCROSSING 

SOLUTIONS 

8380 ROVANA CIRCLE 
5065 BOYD ROAD, STE. 

G 

$253,159
 $0

02/15/11 
09/28/11 

79%

INSTALL IRRIGATION SYSTEM 
SACRAMENTO CA 95828 

ARCATA CA 95521 

HA23 SWPPP (916)388-0308 
(707)825-4887 

01-HUM-299-7.1/43.1 IN HUMBOLDT COUNTY AT VARIOUS TRAFFIC SOLUTIONS INC OSIER, JIM $340,456 06/02/10 100%

HB1 

01-490404 
ACHS-P299-(160)E 

P2-99 1-(0E) 

--() 

WPCP 

LOCATIONS 

PLACE RUMBLE STRIPS 
REDDING CA 96002 

(530)222-8023 

8490 HARTMEYER LANE 

(707)834-1152 

5065 BOYD ROAD, STE. 

B 

ARCATA CA 95521 

$308,995
 $0

06/28/10 
08/05/11 

100%

COMPLETED 
08/10/11 

01-HUM-999-/0 IN HUMBOLDT COUNTY ON ROUTE 36 AT MYERS AND SONS CONSTRUCTION LPTIMMONS, KELLY $698,769 05/31/11 0%
01-496804 VARIOUS LOCATIONS 

POLYESTER CONCRETE OVERLAY WITH 
SACRAMENTO CA 95833 

2554 MILLCREEK DR 1487 SANDY PRAIRIE 

CT., STE R 

$0
 $0

06/15/11 
09/16/11 

0%

HM3 WPCP 

(916)649-4504 
(707)725-1081 

FORTUNA CA 95540 SUSPENDED 

01-LAK-20-31.8/37.1 IN LAKE COUNTY NEAR CLEARLAKE OAKS ARGONAUT CONSTRUCTORS KRAFT, DAN $3,211,269 05/10/11 66%

HM1 

01-0A0604 

WPCP 

FROM 0.2 MILES EAST OF ROUTE 20/53 

JUNCTION TO NORTH FORK CACHE CREEK 

BRIDGE 

COLD IN PLACE RECYCLE WITH OVERLAY 

SANTA ROSA CA 95402 

(707)542-4862 

P O BOX 639 

(707)994-5074 

1401A WILL S. GREEN 

AVENUE 

COLUSA CA 95932 

$6,775
 $0

06/01/11 
11/01/11 

0%

01-LAK-29-19.0/20.3 IN LAKE COUNTY ON ROUTE 29 FROM 1.3 GRANITE CONSTRUCTION COMPANY BAKER, SCOTT $979,809 05/31/11 89%
01-0A0804 
ACST-PX03-(307)5 

--() 

MILES SOUTH TO 0.1 MILES SOUTH OF 

ROUTE 29/53 JUNCTION AND ON ROUTE 281 

FROM 1.1 MILES WEST O 

BONDED WEARING COURSE 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(707)274-9451 

2617 E HWY 20 

NICE CA 95464 

$858,266
 $0

06/14/11 
08/22/11 

88%

SUSPENDED 

HM1 WPCP 

01-LAK-53-2.8/7.5 IN LAKE COUNTY IN AND NEAR CLEARLAKE SIERRA EQUIPMENT RENTAL INC KRAFT, DAN $12,003,742 01/05/11 34% 
01-3986U4 
NH-P053-(024)3

--() 

FROM 0.1 MILE SOUTH OF 40TH 

AVENUE/LAKESHORE DRIVE TO ROUTE 20/53 

JUNCTION 

WIDEN ROADWAY WITH HMA OVER AB 

GLENN CA 95943 

(877)503-6300 

8176 ROAD 44 

(707)994-5074

P. O. BOX 457 

LOWERLAKE CA 95457 

$1,381,496 
$0 

02/15/11 
12/01/12 

11% 

HA22 SWPPP 
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Statement of Ongoing Contracts as of 08/20/11
09/02/11 

District 01 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-LAK-175-4.9/28 
01-3994U4 
ACST-000C-(339)E 

00-0C 3-(9E)

--() 

IN LAKE & MENDOCINO COUNTIES ON 

ROUTES 175 AND 29 AT 4 LOCATIONS 

HMA OVERLAY RECONSTRUCT MBGR 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

NARINE, OUNGKAR 

(707)279-2492 

7663 S HWY 99 

KELSEYVILLE CA 95451 

$16,095,874
 $183,551

 $0

06/15/11 
07/07/11 
02/21/12 

3%

 1%

HA22 WPCP 

01-LAK-999-/0 
01-464404 
HSST-X033-(073)E 

X0-33 0-(3E) 

--() 

IN LAKE COUNTY AT VARIOUS LOCATIONS 

METAL BEAM GUARD RAIL 

DIRT AND AGGREGATE 

INTERCHANGEINC 

FAIRVIEW OR 97024 

20905 NE SANDY BLVD 

NARINE, OUNGKAR 

(707)279-2492 

Q663 S. HWY 29 

KELSEYVILLE CA 95451 

$2,649,011
 $2,441,554

 $0

12/10/10 
12/23/10 
10/14/11 

75%

 87%

SUSPENDED 

HB1 WPCP (503)661-5093 

01-MEN-1-50.9/58.5 

HM1 

01-499504 

WPCP 

IN MENDOCINO COUNTY NEAR FORT BRAGG 

FROM 0.6 MILES NORTH OF BIG RIVER 

BRIDGE TO 1.2 MILES SOUTH OF HARE 

CREEK BRIDGE 

RUBBERIZED HMA OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

LEES, CHARLES 

(707)961-5413 

925 B NORTH FRANKLIN 

STREET 

FORT BRAGG CA 95437 

$2,345,457
 $2,003,288

 $0

05/24/11 
06/08/11 
09/13/11 

63%

 86%

01-MEN-1-59.3/0 

HB4N 

01-480204 
ATPP-001 -(553)E 

--() 

SWPPP 

IN MENDOCINO COUNTY NEAR FORT BRAGG 

AT SIMPSON LANE 

CONSTRUCT ROUNDABOUT AND LIGHTING 

FEDCO CONSTRUCTION INC 

SANTA ROSA CA 95407 

(707)586-0500 

3510 BROOKS AVENUE 

LEES, CHARLES 

(707)961-5413 

925 B NORTH FRANKLIN 

STREET 

FORT BRAGG CA 95437 

$1,411,872
 $277,200

 $0

05/12/11 
06/08/11 
10/12/11 

54%

 20%

01-MEN-1-74.7/75.9 

HA23 

01-472904 
ER-43K6-(000)4 

--() 

WPCP 

IN MENDOCINO COUNTY NEAR WESTPORT AT 

1.1 MILES SOUTH AND AT 1.7 MILES 

NORTH OF BLUE SLIDE GULCH VIADUCT 

PLACE HOT MIX ASPHALT 

ROBERT J FRANK CONSTRUCTION 

INC 

REDDING CA 96003 

(530)222-1408 

2806 TARMAC ROAD 

LEES, CHARLES 

(707)961-5413 

925 B NORTH FRANKLIN 

STREET 

FORT BRAGG CA 95437 

$252,278
 $28,875

 $0

12/30/10 
01/25/11 
08/09/11 

63%

 16%

01-MEN-1-82.1/82.3 

HA23 

01-472604 
ER-43K0-(004)E

--() 

WPCP 

IN MENDOCINO COUNTY NEAR WESTPORT 

FROM 1.4 MILES NORTH OF HOWARD CREEK 

BRIDGE TO 0.6 MILE SOUTH OF JUAN 

CREEK BRIDGE 

CONSTRUCT TIEBACK RETAINING WALL 

VALENTINE CORPORATION 

SAN RAFAEL CA 94912 

(415)453-3732 

P O BOX 9337 

LEES, CHARLES 

(707)961-5413

925 B NORTH FRANKLIN 

ROAD 

FORT BRAGG CA 95437 

$1,591,964 
$864,859 

$0 

10/07/10 
11/05/10 
12/09/11 

45% 

54% 

SUSPENDED 
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Statement of Ongoing Contracts as of 08/20/11
09/02/11 

District 01 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-1-104.9/105 

HM3 

01-485904 

WPCP 

IN MENDOCINO COUNTY NEAR LEGGETT AT 

SOUTH FORK EEL RIVER BRIDGE 

CLEAN AND PAINT BRIDGE 

N Y BLASTCO INC 

GARDENA CA 90248 

(310)515-0433 

14710 S MAPLE AVENUE 

KOSTRZEWA, LUCY 

(707)441-4664 

1656 UNION STREET 

EUREKA CA 95501 

$613,790
 $568,261

 $0

06/01/10 
07/08/10 
09/16/11 

86%

 94%

01-MEN-20-4.7/4.9 

HB1 

01-482104 
HSST-P020-(154)E 

P0-20 1-(4E)

--() 

WPCP 

IN MENDOCINO COUNTY NEAR FORT BRAGG 

FROM 7.7 MILES TO 4.9 MILES EAST OF 

ROUTE 1 

CONSTRUCT TIMBER RETAINING WALL 

TEAM GHILOTTI INC 

PETALUMA CA 94952 

(707)763-8700 

2531 PETALUMA BLVD SOUTH 

ORTIZ, AL 

(530)225-3080 

925 N FRANKLIN STREET 

FORT BRAFF CA 95437 

$602,393
 $445,235

 $0

01/27/11 
02/10/11 
08/26/11 

94%

 73%

SUSPENDED 

01-MEN-101-.1/101.6 

HB1 

01-464304 
SARR-Q101-(169)E 

Q1-01 1-(9E)

--() 

SWPPP 

IN MENDOCINO COUNTY AT VARIOUS 

LOCATIONS FROM 0.3 MI SOUTH OF 

RUSSIAN RIVER BRIDGE TO 0.5 MI NORTH 

OF BEAR PEN UNDERCROSSING 

RECONSTRUCT METAL BEAM GUARD RAIL 

WAHLUND CONSTRUCTION INC 

EUREKA CA 95503 

(707)845-0990 

830 HILMA DRIVE 

WRIGHT, GEOFFREY T. 

(707)725-1022 

1487 SANDY PRARIE 

COURT, STE. E 

FORTUNA CA 95540 

$4,347,211
 $3,955,120

 $0

06/10/10 
06/30/10 
09/01/11 

95%

 90%

01-MEN-101-19.7/30.8 

HB1 

01-499904 
HSNH-Q101-(181)E 

Q1-01 1-(1E) 

--() 

SWPPP 

IN MENDOCINO COUNTY IN AND NEAR 

UKIAH FROM EL ROBLE ROAD OVERCROSSING 

TO ROUTE 101/20 SEPARATION 

INSTALL MEDIAN CABLE BARRIER 

GHILOTTI BROS INC 

SAN RAFAEL CA 94901 

(415)454-7011 

625 JACOBY STREET 

KLEIBER, KATHARINE 

(707)485-5913 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY CA 95470 

$2,341,432
 $400,847

 $0

12/09/10 
01/05/11 
10/21/11 

55%

 18%

01-MEN-101-21.1/33.7 

HA22 

01-449404 
NH-Q101-(168)E 

RRQ1-01 1-(0EA) 

Q101- 170-() 

WPCP 

IN MENDOCINO COUNTY NEAR UKIAH FROM 

0.2 MILE NORTH OF ROBINSON CREEK 

BRIDGE TO 0.2 MILE SOUTH OF UVA 

DRIVE 

REPLACE PAVEMENT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

FAZAL, IMRAN 

(707)485-1096 

20 WEST SCHOOL WAY, 

P.O. BOX 9595 

REDWOOD VALLEY CA 95470 

$10,778,271
 $10,704,080

 $0

07/23/10 
08/06/10 
09/30/11 

84%

 96%

01-MEN-101-35.5/40.1 

HB1 

01-496904 
HSNH-Q101-(186)E

 Q1-01 1-(6E) 

--() 

SWPPP 

IN MENDOCINO COUNTY ABOUT 6 MILES 

SOUTH OF WILLITS FROM 1.5 MILES 

NORTH OF REEVES CANYON ROAD TO 0.2 

MILES SOUTH OF BLACK BART DR 

INSTALL METAL BEAM GUARD RAIL 

MODERN ALLOYS INC 

STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

THANGAVELAUTHAM, 

RAGUPARAN 

(707)496-0437

20 WEST SCHOOL ROAD 

REDWOOD VALLEY CA 95470 

$810,952 
$558,865 

$0 

12/08/10 
12/30/10 
09/07/11 

73% 

68% 
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Statement of Ongoing Contracts as of 08/20/11
09/02/11 

District 01 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-101-82.0/84 

HA23 

01-477704 
ACNH-43L4-(004)E 

--()

SWPPP 

IN MENDOCINO COUNTY NEAR LEGGETT AT 

VARIOUS LOCATIONS FROM 0.5 MI SO OF 

EMPIRE CAMP REST AREA TO RATTLESNAKE 

BRIDGE #10-29. 

CONSTRUCT SOLDIER PILE RET WALL 

J F SHEA CONSTRUCTION INC 

REDDING CA 96001 

(530)246-4292 

P O BOX 494519 

RODRIGUEZ, JOAQUIN S. 

(707)725-1020 

1487 SANDY PRAIRIE 

CT., STE E 

FORTUNA CA 95540 

$2,756,377
 $0
 $0

05/10/11 
05/27/11 
09/14/11 

0%

 0%

01-MEN-128-17.9/23.3 

HM1 

01-498504 
ACST-P128-(047) 

P-128 -(47E) 

--() 

WPCP 

IN MENDOCINO COUNTY IN AND NEAR 

PHILO FROM MILL CREEK BRIDGE TO 

INDIAN CREEK BRIDGE 

RUBBERIZED HOT MIX ASPHALT GAP 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

MANDAPAKA, VENKATA 

LAKSHMAN 

(707)498-4528 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY CA 95470 

$1,135,754
 $968,799

 $0

06/06/11 
07/01/11 
09/14/11 

36%

 84%

01-MEN-128-40.9/50 
01-378154 
STP-X045-(021)E 

--()

IN MENDOCINO COUNTY AT VARIOUS 

LOCATIONS 

REPLACE CULVERTS 

TEAM GHILOTTI INC 

PETALUMA CA 94952 

(707)763-8700 

2531 PETALUMA BLVD SOUTH 

FAZAL, IMRAN 

(707)485-5495 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY CA 95470 

$2,186,232
 $578,542

 $0

03/04/11 
03/17/11 
02/16/12 

27%

 26%

HA42 SWPPP 

01-MEN-128-/11.6 

HM1 

01-0A1404 

WPCP 

IN MENDOCINO COUNTY ON STATE HIGHWAY 

IN MENDOCINO COUNTY NEAR NAVARRO FROM 

ROUTE 1 TO FLYNN CREEK BRIDGE 

RUBBERIZED HMA OVERLAY 

ARGONAUT CONSTRUCTORS 

SANTA ROSA CA 95401 

(707)542-4862 

P O BOX 639 

ORTIZ, AL 

(707)962-0691 

925 B NORTH FRANKLIN 

STREET 

FORT BRAGG CA 95437 

$2,636,510
 $531,440

 $0

06/07/11 
07/01/11 
10/14/11 

5%

 21%

01-MEN-162-14.0/19.8 

HA23 

01-476504 
ACST-43K7-(004)E 

43-K7 0-(4E)

--() 

WPCP 

IN MENDOCINO COUNTY AT VARIOUS 

LOCATIONS FROM 1.1 MILES WEST TO 4.4 

MILES EAST OF MIDDLE FORK EEL RIVER 

BRIDGE 

PLACE HOT MIX ASHPALT 

MENDOCINO CONSTRUCTION 

SERVICES INC 

WILLITS CA 95490 

(707)459-2377 

P O BOX 1517 

KOSTRZEWA, LUCY 

(707)834-1036 

1500 REDWOOD DR. 

GARBERVILLE CA 95542 

$605,779
 $135,890

 $0

10/19/10 
11/02/10 
10/06/11 

42%

 22%

01-MEN-175-.2/9.3 

HA23 

01-477104 
ACST-43K5-(004)E 

43-K5 0-(4E) 

--() 

SWPPP 

IN MENDOCINO AND LAKE COUNTIES NEAR 

HOPLAND AT VARIOUS LOCATIONS FROM 4.0 

MILES WEST OF THE MEN/LAKE COUNTY 

LINE TO 0.8 MILE EAST 

RECONSTRUCT HIGHWAY EMBANKMENT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

NARINE, OUNGKAR 

(707)279-2492

7663 S. HWY 29 

KELSEYVILLE CA 95451 

$939,883 
$848,159 

$0 

12/08/10 
12/22/10 
10/05/11 

62% 

93% 

SUSPENDED 
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Statement of Ongoing Contracts as of 08/20/11
09/02/11 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-222-1.0/0 IN MENDOCINO COUNTY NEAR UKIAH AT C C MYERS INC THANGAVELAUTHAM, $5,972,830 05/18/09 60%

HA21 

01-380504 
SARR-P222-(001)E 

P2-22 0-(1E) 

--() 

SWPPP 

RUSSIAN RIVER BRIDGE 

REPLACE BRIDGE 
RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 RAGUPARAN 

(707)496-0437 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY CA 95470 

$5,061,156
 $0

06/18/09 
12/13/11 

85%

01-MEN-999-/0 IN MENDOCINO COUNTY ON ROUTE 101 AT CERTIFIED COATINGS COMPANY KOSTRZEWA, LUCY $1,164,112 06/17/10 89%
01-486204 VARIOUS LOCATIONS 

CLEAN AND PAINT BRIDGES 
FAIRFIELD CA 94534 

2320 CORDELIA ROAD 1500 REDWOOD DRIVE 

GARBERVILLE CA 95542 

$929,964
 $0

07/08/10 
08/15/11 

80%

(707)639-4414 
(707)834-1036 

HM3 WPCP 

01-MEN-999-/0 IN MENDOCINO COUNTY NEAR UKIAH FROM ARROW FENCING FAZAL, IMRAN $103,865 05/24/11 100%
01-497904 NELSON ROAD TO EAST PERKINS STREET 

OVERCROSSING 

REPAIR FREEWAY FENCE 
CALPELLA CA 95418 

(707)485-1128 

P O BOX 385 

(707)485-5495 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY CA 95470 

$103,927
 $0

06/22/11 
07/22/11 

100%

COMPLETED 
07/28/11 

HM2 WPCP 

01-VAR--/0 IN LAKE AND MEDOCINO COUNTIES AT WAHLUND CONSTRUCTION INC BAKER, SCOTT $642,813 05/12/11 59%
01-496704 VARIOUS LOCATIONS 

BRIDGE DECK REPAIRS 
EUREKA CA 95503 

830 HILMA DRIVE 2617 E HWY 20 

NICE CA 95464 

$461,622
 $0

05/27/11 
10/05/11 

75%

(707)268-0150 
(707)274-9451 

HM3 WPCP 

01-VAR--/0 IN DEL NORTE COUNTY ON ROUTE 101 & IN WAHLUND CONSTRUCTION INC MERGUPS, JURIS $965,832 06/14/11 0%
01-493604 
ACBR-STP -(000)C

BRST-P 3-(5E) 

--() 

HUMBOLDT COUNTY ON ROUTE 169 AT 

VARIOUS LOCATIONS 

BRIDGE DECK REPAIR 
EUREKA CA 95503 

(707)268-0150 

830 HILMA DRIVE 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY CA 95531 

$0
 $0

07/14/11 
12/21/11 

0%

HA21 WPCP 

01-VAR--/0 IN MENDOCINO, HUMBOLDT, LAKE AND DEL APPLY A LINE INC MERGUPS, JURIS $373,787 05/10/11 100% 
01-497804 NORTE COUNTIES AT VARIOUS LOCATIONS 

REPAIR THERMOPLASTIC PAVEMENT 
ANDERSON CA 96007 

19652 N HIRSCH COURT 700 PARK PLACE 

CRESCENT CITY CA 95531 

$363,937 
$0 

05/27/11 
08/04/11 
08/18/11 

100% 

(530)365-4000 
(707)464-4618 COMPLETED 

HM4 WPCP 

Totals: Authorized Final Amt: $173,320,465 Completed to Date: $101,380,193 Work This Month: $0



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-DN-101-39.6/43.7 01-491404 

01-DN-101-4.4/12.6 01-499404 

01-DN-199-33.5/33.9 01-489004 

01-DN-199-18.2/18.6 01-482704 

01-HUM-36-29.0/29.5 01-475604 

01-HUM-36-35.4/40.5 01-0A0204 

01-HUM-36-39.5/0 01-475804 

01-HUM-96-.5/3.7 01-459404 

01-HUM-96-.6/0 01-463304 

01-HUM-96-3.0/20.4 01-472204 

01-HUM-96-30.0/38.6 01-0A0904 

01-HUM-101-12.9/13.1 01-4518A4 

01-HUM-101-57.0/59.1 01-290304 

01-HUM-101-75.2/79 01-478804 

01-HUM-101-78.4/79.8 01-493004 

01-HUM-101-89.3/90.2 01-296104 

01-HUM-101-12.9/13.1 01-451804 

01-HUM-101-.2/126 01-464004 

01-HUM-169-18.0/19.8 01-478304 

01-HUM-169-20.5/32.9 01-478504 

01-HUM-169-22.2/30.2 01-364604 

01-HUM-254-5.1/5.6 01-475104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-HUM-254-12.7/20.6 01-498404 

01-HUM-254-/10.8 01-499804 

01-HUM-299-.7/0 01-482404 

01-HUM-299-7.1/43.1 01-490404 

01-HUM-999-/0 01-496804 

01-LAK-20-31.8/37.1 01-0A0604 

01-LAK-29-19.0/20.3 01-0A0804 

01-LAK-53-2.8/7.5 01-3986U4 

01-LAK-175-4.9/28 01-3994U4 

01-LAK-999-/0 01-464404 

01-MEN-1-59.3/0 01-480204 

01-MEN-1-74.7/75.9 01-472904 

01-MEN-1-82.1/82.3 01-472604 

01-MEN-1-104.9/105 01-485904 

01-MEN-1-50.9/58.5 01-499504 

01-MEN-20-4.7/4.9 01-482104 

01-MEN-101-19.7/30.8 01-499904 

01-MEN-101-35.5/40.1 01-496904 

01-MEN-101-82.0/84 01-477704 

01-MEN-101-.1/101.6 01-464304 

01-MEN-101-21.1/33.7 01-449404 

01-MEN-128-17.9/23.3 01-498504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

01-MEN-128-40.9/50 01-378154 8
 

01-MEN-128-/11.6 01-0A1404 8
 

01-MEN-162-14.0/19.8 01-476504 8
 

01-MEN-175-.2/9.3 01-477104 8
 

01-MEN-222-1.0/0 01-380504 9
 

01-MEN-999-/0 01-497904 9
 

01-MEN-999-/0 01-486204 9
 

01-VAR--/0 01-497804 9
 

01-VAR--/0 01-493604 9
 

01-VAR--/0 01-496704 9
 

Statement of Ongoing Contracts - Federal Aid 

District 01 

Federal Aid Category  Bid + CCO  Work Comp 

-F- FEDERAL AID (PRIMARY) $71,109,359  $44,262,047


-S- FEDERAL AID (SECONDARY) $35,612,448  $10,646,670


-SH- STATE HIGHWAY $32,964,636  $21,595,126


-ER- STORM DAMAGE REPAIR $7,736,494  $5,101,436


 $25,897,528  $19,774,914


District Total:  $173,320,465  $101,380,193 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

01 $1,522,845
 

$1,522,845
Work completed this Period:


	01

