
 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-DN-101-4.4/12.6 IN DEL NORTE COUNTY IN AND NEAR TIDEWATER CONTRACTORS, INC MERGUPS, JURIS $1,493,857 05/13/11 29%
01-499404 KLAMATH FROM KLAMATH RIVER BRIDGE TO 

WILSON CREEK BRIDGE 

HOT MIX ASPHALT OPEN GRADED 
BROOKINGS, OR 97415 

(541)469-5341 

P O BOX 1956 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY CA 95531 

$1,500
 $0

05/31/11 
11/29/11 

0%

SUSPENDED 

HM1 WPCP 

01-HUM-36-1.7/13.5 NEAR ALTON FROM RIVER BAR ROAD TO 0.2 MERCER-FRASER COMPANY TIMMONS, KELLY $8,267,020 11/30/11 0%

HA22 

01-399104 
ACST-PP03-(609)3 

--()

WPCP 

MILE EAST OF VAN DUZEN BRIDGE NO 04­

0094 AND NEAR BRIDGEVILLE FROM VAN 

DUZEN BRIDGE NO 04-0 

HMA OVERLAY AND RUMBLE STRIP 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(707)489-6885 

1487 SANDY PRAIRIE 

CT., STE E 

FORTUNA, CA 95540 

$0
 $0

12/21/11 
0%

01-HUM-36-29.0/29.5 IN HUMBOLDT COUNTY ABOUT 5.5 MILES MERCER FRASER COMPANY TIMMONS, KELLY $885,083 12/08/10 98%

HA23 

01-475604 
ACST-43K3-(004)E 

43-K3 0-(4E) 

--() 

WPCP 

EAST OF BRIDGEVILLE AT 0.1 MILE WEST 

OF DEERFIELD RANCH ROAD 

COLD PLANE AC PAVEMENT PLACE HMA 
EUREKA CA 95502 

(707)443-6371 

P O BOX 1006 

(707)725-1081 

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA CA 95540 

$710,314
 $0

12/22/10 
06/30/12 

80%

SUSPENDED 

01-HUM-36-35.4/40.5 IN HUMBOLDT COUNTY NEAR DINSMORE J F SHEA CONSTRUCTION INC KAMPAS, NANCY $1,160,510 04/01/11 44%
01-0A0204 RUBBERIZED HMA OVERLAY 

REDDING CA 96049 

P O BOX 494519 1487 SANDY PRAIRIE 

CT, STE E 

$922,648
 $0

04/19/11 
10/31/11 

86%

HM1 WPCP 

(530)246-4292 
(707)725-7197 

FORTUNA CA 95540 

01-HUM-36-39.5/0 IN HUMBOLDT COUNTY NEAR DINSMORE 1.0 GRANITE CONSTRUCTION COMPANY TIMMONS, KELLY $977,688 10/13/10 100%

HA23 

01-475804 
ER-43K2-(004)E 

--() 

SWPPP 

MILE WEST OF VAN DUZEN RIVER BRIDGE 

CONSTRUCT TIEBACK RETAINING WALL 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(707)725-1081 

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA CA 95540 

$950,781
 $0

11/02/10 
11/14/11 

100%

COMPLETED 
12/19/11 

01-HUM-96-.5/3.7 IN HUMBOLDT COUNTY AT AND NEAR WILLOW MERCER FRASER COMPANY OSIER, JIM $2,207,296 11/24/10 100% 
01-459404 
STP-P096-(047)E 

--() 

CREEK FROM 0.1 MILE NORTH OF BRANNAN 

MOUNTAIN ROAD TO 4.5 MILES SOUTH OF 

TISH TANG VIADUCT 

REHABILITATE PAVEMENT 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(707)834-1152

5065 BOYD ROAD, STE B 

ARCATA CA 95521 

$2,136,688 
$0 

12/16/10 
11/29/11 

100% 

COMPLETED 
12/07/11 

HA22 WPCP 



 
 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-96-3.0/20.4 IN HUMBOLDT COUNTY NEAR WILLOW CREEK S T RHOADES CONSTRUCTION INC OSIER, JIM $348,878 02/22/11 88%
01-472204 
ER-43L3-(004) 

--() 

AT 2.3 MILES NORTH OF PG&E SERVICE 

CENTER ROAD AND FROM 0.9 TO 0.6 MILE 

SOUTH OF TISH TANG SI 

RECONSTRUCT ROADWAY 

REDDING CA 96049 96049 

(530)223-9322 

P O BOX 494520 

(707)834-1152 

5065 BOYD ROAD, STE B 

ARCATA CA 95521 

$319,549
 $0

03/15/11 
11/30/11 

90%

SUSPENDED 

HA23 WPCP 

01-HUM-101-12.9/13.1 IN HUMBOLDT CONTY NEAR GARBERVILLE AT NORWOOD CONSTRUCTION KYUKENDALL, NANCY $197,774 05/17/11 100%
01-4518A4 0.2 MILE N OF MONSCHKE UC AND AT 1.2 

MI S OF D 
BYRON, CA 94514 

5301 BYRON HOT SPRINGS RD NE 1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA CA 95540 

$147,649
 $0

05/17/11 
10/15/12 

73%

20.151000 WPCP 
(707)725-1023 

000 

01-HUM-101-12.9/13.1 IN HUMBOLDT COUNTY NEAR GARBERVILLE KICKIN ENTERPRISES KAMPAS, NANCY $141,778 11/04/09 0%

HM2 

01-451804 

WPCP 

AT 0.2 MILE NORTH OF MONSCHKE 

UNDERCROSSING AND AT 1.2 MILES SOUTH 

OF DEAN CREEK BRIDGE 

REPAIR DRAINAGE SYSTEMS 

BELLA VISTA CA 96008 

(530)549-5190 

12777 INDIAN OAKS DRIVE 

(707)725-1023 

1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA CA 95540 

$0
 $0

12/07/09 
02/11/10 

0%

SUSPENDED 

01-HUM-101-57.0/59.1 IN HUMBOLDT COUNTY NEAR ALTON ON GRANITE CONSTRUCTION COMPANY WRIGHT, GEOFFREY $15,287,131 10/08/08 100%
01-290304 ROUTE 101 AND ON ROUTE 36 

CONSTRUCT INTERCHANGE 
WATSONVILLE CA 95077 

P O BOX 50085 1487 SANDY PRAIRIE 

COURT, STE. E 

$15,730,797
 $0

10/23/08 
01/28/11 

100%

HE11 SWPPP 

(831)724-1011 
(707)725-1022 

FORTUNA CA 95540 

01-HUM-101-89.3/90.2 IN HUMBOLDT COUNTY NEAR GOLDEN STATE BRIDGE INC FITZGERALD, TOM $40,762,016 09/18/08 65%
01-296104 
ACNH-X023-(033)E 

BHX0-23 0-(3EN)H 

X023- 033-() 

MCKINLEYVILLE ON ROUTE 101 AND ON 

ROUTE 200 

REPLACE BRIDGES 
MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

(707)441-3989 

5601 S. BROADWAY 

EUREKA CA 95503 

$35,236,592
 $0

09/26/08 
12/25/12 

86%

HA21 SWPPP 

01-HUM-169-18.0/19.8 IN HUMBOLDT COUNTY NEAR WEITCHPEC AT ENGINEERED SOIL REPAIRS INC OSIER, JIM $1,441,003 06/21/10 81% 

HA23 

01-478304 
ER-43J9-(004) 

--() 

WPCP 

2.9 MILES AND 4.3 MILES WEST OF 

CAPPELL CREEK BRIDGE 

CONSTRUCT TIEBACK RETAINING WALL 
WALNUT CREEK CA 94597 

(925)210-2150 

1267 SPRINGBROOK ROAD 

(707)498-3516

5065 BOYD ROAD, STE. 

B 

ARCATA CA 95521 

$1,251,814 
$0 

07/13/10 
01/11/12 
12/28/11 

86% 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 12/20/11
01/12/12
 

District 01 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-169-22.2/30.2 
01-364604 
ACST-S169-(005)E 

S1-69 0-(5E) 

--() 

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS FROM CAPPELL CREEK BRIDGE 

TO MARTINS FERRY SCHOOL CREEK BRIDGE 

REPLACE BRIDGES(#4-304,305,306,307) 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

MULLEN, RICHARD 

(707)498-3516 

5065 BOYD RD., STE. B 

ARCATA CA 95521 

$8,657,867
 $7,319,127

 $0

03/04/09 
03/27/09 
02/22/12 

90%

 84%

HA21 SWPPP 

01-HUM-254-12.7/20.6 

HM1 

01-498404 
ACST-PS25-(400)7 

--() 

WPCP 

IN HUMBOLDT COUNTY NEAR MYERS FLAT 

FROM 0.2 MILE NORTH OF MYERS FLAT 

ROAD TO SOUTH FORK EEL RIVER BRIDGE 

HOT MIX ASPHAL OVERLAY 

MERCER-FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

KAMPAS, NANCY 

(707)725-7197 

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA CA 95540 

$1,182,386
 $150

 $0

05/31/11 
06/14/11 
10/29/12 

40%

 0%

01-HUM-254-22.3/40 
01-475204 
ACST-P43L-(800)4

--() 

IN HUMBOLDT COUNTY NEAR REDCREST 

PLACE HMA OVER CL2 AB REPLACE CSP 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

P O BOX 1006 

$567,855
 $0
 $0

10/14/11 
11/18/11 

0%

 0%

(707)443-6371 

HA23 WPCP 

01-HUM-254-/10.8 

HM1 

01-499804 

WPCP 

IN HUMBOLDT COUNTY IN AND NEAR 

MIRANDA FROM JUNCTION ROUTE 101/254 

TO BRIDGE CREEK BRIDGE 

SEAL COAT 

ADVANTAGE PAVING AND 

EXCAVATING INC 

YREKA CA 96097 

(530)598-7759 

P O BOX 302 

KUYKENDALL, NANCY 

(707)725-7197 

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA CA 95540 

$696,500
 $564,121

 $0

05/12/11 
06/08/11 
09/16/11 

100%

 82%

01-HUM-299-.7/0 
01-482404 

IN HUMBOLDT COUNTY IN ARCATA ON 

GIUNTOLI LANE 0.2 MILE WEST OF 

GIUNTOLI LANE OVERCROSSING 

ENVIRONMENTAL LANDSCAPE 

SOLUTIONS 

8380 ROVANA CIRCLE 

GORONA, MARK 

5065 BOYD ROAD, STE. 

G 

$312,657
 $310,773

 $0

01/26/11 
02/15/11 
11/01/11 

74%

 97%

HA23 SWPPP 

INSTALL IRRIGATION SYSTEM 
SACRAMENTO CA 95828 

(916)388-0308 
(707)825-4887 

ARCATA CA 95521 

01-HUM-299-8.5/0 
01-0B6404 

IN HUMBOLDT COUNTY NEAR BLUE LAKE AT 

1.8 MILES EAST OF BUCKLEY RAOD DIR'S 

EMERGENCY F.A. 

REPAIR SLIPOUT 

GR SUNDBERG INC. 

ARCATA, CA 95521 

5211 BOYD ROAD 

WRIGHT T. GEOFFREY 

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA, CA 95540 

$800,000 
$347,484 

$0 

09/16/11 
09/16/11 
02/15/11 

80% 

43% 

20.20 
(707)496-4355

201130 



 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 12/20/11
01/12/12
 

District 01 

01-HUM-999-/0 

Fed Aid 

HM3 

Pgm Code 

01-496804 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN HUMBOLDT COUNTY ON ROUTE 36 AT 

VARIOUS LOCATIONS 

Description 

POLYESTER CONCRETE OVERLAY WITH 

Type Of Work 

MYERS AND SONS CONSTRUCTION LP 

Contractor 

SACRAMENTO CA 95833 

(916)649-4504 

TIMMONS, KELLY 

Resident 
Engineer 

(707)725-1081 

2554 MILLCREEK DR 1487 SANDY PRAIRIE 

CT., STE R 

FORTUNA CA 95540 

$730,769

Bid + CCOs

 $629,900

Comp To date

 $0

This Month 

05/31/11 

Awarded 

06/15/11 

Approved 

12/30/11 

Est Comp
Accepted 

100%

%Time

 84%

% Work 
Message 

01-LAK-20-11.9/12.4 

HB1 

01-480504 
HSST-PP02-(016)4 

--() 

SWPPP 

IN LAKE COUNTY NEAR NICE 

CONSTRUCT ROUNDABOUT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

BAKER, SCOTT 

(707)274-9451 

2617 E HWY 20 

NICE, CA 95464 

$2,708,355
 $0
 $0

10/28/11 
11/17/11 

0%

 0%

01-LAK-20-31.8/37.1 

HM1 

01-0A0604 

WPCP 

IN LAKE COUNTY NEAR CLEARLAKE OAKS 

FROM 0.2 MILES EAST OF ROUTE 20/53 

JUNCTION TO NORTH FORK CACHE CREEK 

BRIDGE 

COLD IN PLACE RECYCLE WITH OVERLAY 

ARGONAUT CONSTRUCTORS 

SANTA ROSA CA 95402 

(707)542-4862 

P O BOX 639 

KRAFT, DAN 

(707)994-5074 

1401A WILL S. GREEN 

AVENUE 

COLUSA CA 95932 

$3,574,409
 $2,910,508

 $0

05/10/11 
06/01/11 
12/09/11 

100%

 100%

COMPLETED 
12/15/11 

01-LAK-29-20.1/20.4 

HA22 

01-479204 
STPX-0330-(77E) 

--() 

WPCP 

IN LAKE COUNTY ON ROUTE 29 FROM 0.2 

MI SOUTH OF JUNCTION ROUTE 53 TO 0.1 

MI NORTH OF ROUTE 53 ON ROUTE 53 FROM 

ROUTE 29 TO 0.1 M S 

REPLACE OGAC 

TEICHERT CONSTRUCTION 

DAVIS CA 956171890 

(530)406-4200 

P O BOX 1890 

KRAFT, DAN 

(530)713-7864 

1401A WILL S. GREEN 

AVE. 

COLUSA, CA 95932 

$4,269,806
 $0
 $0

12/08/11 
01/04/12 

0%

 0%

01-LAK-53-2.8/7.5 

HA22 

01-3986U4 
NH-P053-(024)3 

--()

SWPPP 

IN LAKE COUNTY IN AND NEAR CLEARLAKE 

FROM 0.1 MILE SOUTH OF 40TH 

AVENUE/LAKESHORE DRIVE TO ROUTE 20/53 

JUNCTION 

WIDEN ROADWAY WITH HMA OVER AB 

SIERRA EQUIPMENT RENTAL INC 

GLENN CA 95943 

(877)503-6300 

8176 ROAD 44 

KRAFT, DAN 

(707)994-5074 

P. O. BOX 457 

LOWERLAKE CA 95457 

$12,158,957
 $2,802,979

 $0

01/05/11 
02/15/11 
12/01/12 

50%

 23%

01-LAK-175-4.9/28 

HA22 

01-3994U4 
ACST-000C-(339)E 

00-0C 3-(9E) 

--() 

WPCP 

IN LAKE & MENDOCINO COUNTIES ON 

ROUTES 175 AND 29 AT 4 LOCATIONS 

HMA OVERLAY RECONSTRUCT MBGR 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

NARINE, OUNGKAR 

(707)279-2492

7663 S HWY 99 

KELSEYVILLE CA 95451 

$16,813,914 
$11,514,216 

$0 

06/15/11 
07/07/11 
06/15/12 

44% 

69% 

SUSPENDED 



 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 12/20/11
01/12/12
 

District 01 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-LAK-999-/0 

HB1 

01-464404 
HSST-X033-(073)E 

X0-33 0-(3E) 

--() 

WPCP 

IN LAKE COUNTY AT VARIOUS LOCATIONS 

METAL BEAM GUARD RAIL 

DIRT AND AGGREGATE 

INTERCHANGEINC 

FAIRVIEW OR 97024 

(503)661-5093 

20905 NE SANDY BLVD 

NARINE, OUNGKAR 

(707)279-2492 

Q663 S. HWY 29 

KELSEYVILLE CA 95451 

$2,726,434
 $2,546,379

 $0

12/10/10 
12/23/10 
01/20/12 

73%

 93%

SUSPENDED 

01-MEN-1-38.5/38.8 

HA23 

01-474804 
ACST-P43L-(700)4 

--() 

SWPPP 

IN MENDOCINO COUNTY NEAR ELK FROM 1.7 

MILES TO 1.4 MILES SOUTH OF NAVARRO 

RIVER BRIDGE. 

REALIGN ROADWAY, PLACE HMA OVER AB 

MENDOCINO CONSTRUCTION 

SERVICES INC 

WILLITS CA 95490 

(707)459-2377 

P O BOX 1517 

ORTIZ, AL 

(707)498-5978 

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$1,184,985
 $0
 $0

10/25/11 
11/17/11 

0%

 0%

01-MEN-1-50.9/58.5 

HM1 

01-499504 

WPCP 

IN MENDOCINO COUNTY NEAR FORT BRAGG 

FROM 0.6 MILES NORTH OF BIG RIVER 

BRIDGE TO 1.2 MILES SOUTH OF HARE 

CREEK BRIDGE 

RUBBERIZED HMA OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

LEES, CHARLES 

(707)961-5413 

925 B NORTH FRANKLIN 

STREET 

FORT BRAGG CA 95437 

$2,492,338
 $2,248,818

 $0

05/24/11 
06/08/11 
11/09/11 

100%

 100%

COMPLETED 
12/15/11 

01-MEN-1-59.3/0 

HB4N 

01-480204 
ATPP-001 -(553)E 

--() 

SWPPP 

IN MENDOCINO COUNTY NEAR FORT BRAGG 

AT SIMPSON LANE 

CONSTRUCT ROUNDABOUT AND LIGHTING 

FEDCO CONSTRUCTION INC 

SANTA ROSA CA 95407 

(707)586-0500 

3510 BROOKS AVENUE 

LEES, CHARLES 

(707)961-5413 

925 B NORTH FRANKLIN 

STREET 

FORT BRAGG CA 95437 

$1,559,053
 $1,496,163

 $0

05/12/11 
06/08/11 
12/14/11 
01/03/12 

100%

 100%

01-MEN-1-82.1/82.3 

HA23 

01-472604 
ER-43K0-(004)E 

--()

WPCP 

IN MENDOCINO COUNTY NEAR WESTPORT 

FROM 1.4 MILES NORTH OF HOWARD CREEK 

BRIDGE TO 0.6 MILE SOUTH OF JUAN 

CREEK BRIDGE 

CONSTRUCT TIEBACK RETAINING WALL 

VALENTINE CORPORATION 

SAN RAFAEL CA 94912 

(415)453-3732 

P O BOX 9337 

LEES, CHARLES 

(707)961-5413 

925 B NORTH FRANKLIN 

ROAD 

FORT BRAGG CA 95437 

$1,616,214
 $1,553,358

 $0

10/07/10 
11/05/10 
12/30/11 

80%

 95%

SUSPENDED 

01-MEN-101-19.7/30.8 

HB1 

01-499904 
HSNH-Q101-(181)E

 Q1-01 1-(1E) 

--() 

SWPPP 

IN MENDOCINO COUNTY IN AND NEAR 

UKIAH FROM EL ROBLE ROAD OVERCROSSING 

TO ROUTE 101/20 SEPARATION 

INSTALL MEDIAN CABLE BARRIER 

GHILOTTI BROS INC 

SAN RAFAEL CA 94901 

(415)454-7011 

625 JACOBY STREET 

KLEIBER, KATHARINE 

(707)485-5913

20 WEST SCHOOL ROAD 

REDWOOD VALLEY CA 95470 

$2,603,030 
$2,014,863 

$0 

12/09/10 
01/05/11 
12/23/11 

100% 

77% 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

01District 

01-MEN-101-21.1/33.7 

Fed Aid 

HA22 

Pgm Code 

01-449404 

Contract 

NH-Q101-(168)E 

RRQ1-01 1-(0EA) 

Q101- 170-() 

WPCP 

Location 
Storm Water 
Plan 

IN MENDOCINO COUNTY NEAR UKIAH FROM 

0.2 MILE NORTH OF ROBINSON CREEK 

BRIDGE TO 0.2 MILE SOUTH OF UVA 

DRIVE 

Description 

REPLACE PAVEMENT 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

FAZAL, IMRAN 

Resident 
Engineer 

(707)485-1096 

20 WEST SCHOOL WAY, 

P.O. BOX 9595 

REDWOOD VALLEY CA 95470 

$12,483,271

Bid + CCOs

 $11,125,093

Comp To date

 $0

This Month 

07/23/10 

Awarded 

08/06/10 

Approved 

03/01/12 

Est Comp
Accepted 

100%

%Time

 87%

% Work 
Message 

01-MEN-101-51.9/55.1 

HB1 

01-490804 
HSNH-Q101-(210)E 

--() 

WPCP 

IN MENDOCINO COUNTY NEAR WILLITS FROM 

.9 MILE NORTH OF OUTLET CREEK BRIDGE 

T0 1.7 MILES SOUTH OF ARNOLD BRIDGE 

OVERHEAD 

WIDEN SHOULDER INSTALL RUMBLE STRIP 

LEGG INC 

LIVERMORE CA 94550 

(925)605-4500 

2551 2ND STREET 

THANGAVELAUTHAM, RAGU 

(707)496-0437 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$250,980
 $0
 $0

09/08/11 
10/03/11 

0%

 0%

01-MEN-101-82.0/84 

HA23 

01-477704 
ACNH-43L4-(004)E 

--() 

SWPPP 

IN MENDOCINO COUNTY NEAR LEGGETT AT 

VARIOUS LOCATIONS FROM 0.5 MI SO OF 

EMPIRE CAMP REST AREA TO RATTLESNAKE 

BRIDGE #10-29. 

CONSTRUCT SOLDIER PILE RET WALL 

J F SHEA CONSTRUCTION INC 

REDDING CA 96001 

(530)246-4292 

P O BOX 494519 

KOSTRZEWA, LUCY 

(707)834-1036 

1500 REDWOOD DR., 

P.O. BOX 130 

GARBERVILLE, CA 95542 

$2,874,222
 $2,546,391

 $0

05/10/11 
05/27/11 
01/04/12 

100%

 89%

OVER RUN 

01-MEN-101-98.9/100.8 

HA23 

01-397544 
NH-Q101-(208)E 

--()

SWPPP 

IN MENDOCINO COUNTY NEAR LEGGETT FROM 

0.7 MILES SOUTH OF RED MOUNTAIN CREEK 

TO RED MOUNTAIN CREEK 

REMOVE RETAINING WALL AND PLACE RSP 

WAHLUND CONSTRUCTION INC 

EUREKA CA 95503 

(707)268-0150 

830 HILMA DRIVE 

KOSTRZEWA LUCY 

(707)834-1036 

1500 REDWOOD DRIVE 

GARBERVILLE, CA 95542 

$1,442,687
 $0
 $0

08/22/11 
09/07/11 

0%

 0%

SUSPENDED 

01-MEN-128-17.9/23.3 

HM1 

01-498504 
ACST-P128-(047) 

P-128 -(47E) 

--() 

WPCP 

IN MENDOCINO COUNTY IN AND NEAR 

PHILO FROM MILL CREEK BRIDGE TO 

INDIAN CREEK BRIDGE 

RUBBERIZED HOT MIX ASPHALT GAP 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

KRUEGER, GRANT 

(707)498-3067 

925 NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$1,286,756
 $1,242,931

 $0

06/06/11 
07/01/11 
11/14/11 

100%

 100%

COMPLETED 
12/02/11 

01-MEN-128-40.9/50 

HA42 

01-378154 
STP-X045-(021)E 

--() 

SWPPP 

IN MENDOCINO COUNTY AT VARIOUS 

LOCATIONS 

REPLACE CULVERTS 

TEAM GHILOTTI INC 

PETALUMA CA 94952 

(707)763-8700 

2531 PETALUMA BLVD SOUTH 

FAZAL, IMRAN 

(707)485-5495

20 WEST SCHOOL ROAD 

REDWOOD VALLEY CA 95470 

$2,215,732 
$1,473,547 

$0 

03/04/11 
03/17/11 
02/24/12 

66% 

66% 

SUSPENDED 



 

 

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 01 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

01-MEN-222-1.0/0 IN MENDOCINO COUNTY NEAR UKIAH AT C C MYERS INC THANGAVELAUTHAM, $6,238,303 05/18/09 85%

01-380504 $6,092,660 06/18/09
RUSSIAN RIVER BRIDGE P O BOX 2948	 RAGUPARAN
 95%

SARR-P222-(001)E	 $0 12/31/11


REPLACE BRIDGE
 20 WEST SCHOOL ROAD
 
P2-22 0-(1E)	 RANCHO CORDOVA CA 957412948
 

REDWOOD VALLEY CA 95470
 
--()	 (916)635-9370
 

(707)496-0437

HA21 SWPPP
 

01-VAR--/0	 IN DEL NORTE COUNTY ON ROUTE 101 & IN WAHLUND CONSTRUCTION INC MERGUPS, JURIS $1,039,976 06/14/11 39%
 

HUMBOLDT COUNTY ON ROUTE 169 AT 830 HILMA DRIVE
01-493604	 $775,763 07/14/11
700 PARK PLACE	 74%

ACBR-STP -(000)C	  $0 01/13/12


VARIOUS LOCATIONS
 CRESCENT CITY CA 95531
 
BRST-P 3-(5E)	 EUREKA CA 95503


BRIDGE DECK REPAIR (707)464-4618

--() (707)268-0150
 

HA21 WPCP
 

Totals: Authorized Final Amt: $165,657,488 Completed to Date: $116,923,557 Work This Month: 	 $0



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-DN-101-4.4/12.6 01-499404 

01-HUM-36-1.7/13.5 01-399104 

01-HUM-36-29.0/29.5 01-475604 

01-HUM-36-35.4/40.5 01-0A0204 

01-HUM-36-39.5/0 01-475804 

01-HUM-96-.5/3.7 01-459404 

01-HUM-96-3.0/20.4 01-472204 

01-HUM-101-12.9/13.1 01-4518A4 

01-HUM-101-57.0/59.1 01-290304 

01-HUM-101-89.3/90.2 01-296104 

01-HUM-101-12.9/13.1 01-451804 

01-HUM-169-18.0/19.8 01-478304 

01-HUM-169-22.2/30.2 01-364604 

01-HUM-254-12.7/20.6 01-498404 

01-HUM-254-22.3/40 01-475204 

01-HUM-254-/10.8 01-499804 

01-HUM-299-.7/0 01-482404 

01-HUM-299-8.5/0 01-0B6404 

01-HUM-999-/0 01-496804 

01-LAK-20-11.9/12.4 01-480504 

01-LAK-20-31.8/37.1 01-0A0604 

01-LAK-29-20.1/20.4 01-479204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

01-LAK-53-2.8/7.5 01-3986U4
 

01-LAK-175-4.9/28 01-3994U4
 

01-LAK-999-/0 01-464404
 

01-MEN-1-38.5/38.8 01-474804
 

01-MEN-1-59.3/0 01-480204
 

01-MEN-1-82.1/82.3 01-472604
 

01-MEN-1-50.9/58.5 01-499504
 

01-MEN-101-19.7/30.8 01-499904
 

01-MEN-101-51.9/55.1 01-490804
 

01-MEN-101-82.0/84 01-477704
 

01-MEN-101-98.9/100.8 01-397544
 

01-MEN-101-21.1/33.7 01-449404
 

01-MEN-128-17.9/23.3 01-498504
 

01-MEN-128-40.9/50 01-378154
 

01-MEN-222-1.0/0 01-380504
 

01-VAR--/0 01-493604
 

Statement of Ongoing Contracts - Federal Aid 

District 01 
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Federal Aid Category  Bid + CCO  Work Comp 



Statement of Ongoing Contracts - Federal Aid 

District 01 

Federal Aid Category  Bid + CCO

-F- FEDERAL AID (PRIMARY) $69,721,153

-S- FEDERAL AID (SECONDARY) $43,268,894

-SH- STATE HIGHWAY $26,887,721

-ER- STORM DAMAGE REPAIR $4,383,783

 $21,395,936

District Total: $165,657,488

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

01 $10,538,486 

Work completed this Period:  $10,538,486 

Work Comp 

$51,711,055


 $24,396,972


 $23,814,199


 $4,075,502


 $12,925,828


 $116,923,557
 


	01

