
 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 12/20/12
12/31/12 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-DN-101-2.7/8.8 IN DEL NORTE COUNTY AT KLAMATH FROM S T RHOADES CONSTRUCTION INC SANDERS, KAREN $286,073 06/20/12 35%
01-465304 
ACHN-EQ10-(121)8 

--() 

2.4 MILES NORTH OF NB ON NEWTON B 

DRURY PARKWAY TO NEW HUNTER CREEK 

ROAD. 

CONSTRUCT ROADSIDE PARK 

REDDING CA 96002 

(530)223-9322 

P O BOX 494520 

(707)498-4009 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$229,482
 $0

07/30/12 
03/12/13 

80%

HE13 WPCP 

01-DN-101-4.4/12.6 IN DEL NORTE COUNTY IN AND NEAR TIDEWATER CONTRACTORS, INC MERGUPS, JURIS $1,493,857 05/13/11 60%
01-499404 KLAMATH FROM KLAMATH RIVER BRIDGE TO 

WILSON CREEK BRIDGE 

HOT MIX ASPHALT OPEN GRADED 
BROOKINGS, OR 97415 

(541)469-5341 

P O BOX 1956 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY CA 95531 

$841,120
 $0

05/31/11 
02/01/13 

56%

HM1 WPCP 

01-DN-101-12.7/15.5 IN DEL NORTE COUNTY NEAR KLAMATH FROM TIDEWATER CONTRACTORS INC SANDERS, KAREN $1,218,477 05/02/12 76%
01-0A7404 
ACNH-Q101-(217)E 

--() 

WILSON CREEK BRIDGE TO 2.8 MILES 

NORTH OF WILSON CREEK BRIDGE 

HMA OVERLAY AND RUMBLE STRIPS 
BROOKINGS OR 97415 

(541)469-5341 

P O BOX 1956 

(707)498-4009 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$1,056,043
 $0

05/22/12 
12/06/12 

96%

HM1 WPCP 

01-DN-101-15.2/0 IN DEL NORTE COUNTY NEAR CRESCENT ROBERT J. FRANK CONSTRUCTION SANDERS, KAREN $385,000 04/23/12 100%
01-0C3804 CITY 1.45 MILES NORTH OF RUDISILL 

ROAD DIR'S EMERGENCY F.A. 

INC. 

2806 TARMAC ROAD 
700 PARK PLACE 

CRESCENT CITY, CA 95531 

$350,745
 $0

06/15/12 
12/30/12 

91%

REPAIR SLIPOUT 
REDDING, CA 96003 

(707)464-9157 OVER RUN 

20.20 

201120 

01-DN-101-15.2/0 IN DEL NORTE COUNTY NEAR CRESCENT CALEX ENGINEERING CO. SANDERS, KAREN $4,785,000 05/04/12 16%
01-0C3904 CITY 1.45 MILES NORTH OF RUDISILL 

ROAD DIR'S EMERGENCY L.B. 

REPAIR SLIPOUT 
NEWHALL, CA 91321 

(661)254-1866 

23651 PINE STREET 

(707)464-9157 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$279,662
 $0

10/26/12 
04/12/13 

6%

20.20 

201130 

01-DN-101-17.5/0 IN DEL NORTE COUNTY ABOUT 10 MILES HEMMINGSEN CONTRACTING, INC. MERGUPS, JURIS $305,000 04/04/12 30% 
01-0C2604 SOUTH OF CRESCENT CITY AT 2.8 MILES 

NORTH OF MILL CREEK PARK ENTRANCE RD 

#8068 DIR'S EMERGENCY 
CRESCENT CITY, CA 95531 

P.O. BOX 215 

(707)464-4618

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$245,228 
$0 

05/02/12 
12/31/12 

80% 

RETREAT 
20.20 

201130 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 12/20/12
12/31/12
 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-DN-199-24.6/0 IN DEL NORTE COUNTY NEAR PATRICKS ROBERT J. FRANK CONSTRUCTION, SANDERS, KAREN $397,000 03/27/12 33%
01-0C1904 CREEK AT 0.6 MILES NORTH OF MIDDLE 

FORK SMITH RIVER BRIDGE #1-15 DIR'S 

INC. 

2806 TARMAC ROAD 
700 PARK PLACE 

CRESCENT CITY, CA 95531 

$163,928
 $0

06/24/12 
10/30/12 

41%

EMERGENCY F.A. 

REPAIR SLIPOUT 
REDDING, CA 96003 

(707)464-9157 

20.20 (530)222-1408 

201130 

01-HUM-36-1.7/13.5 NEAR ALTON FROM RIVER BAR ROAD TO 0.2 MERCER-FRASER COMPANY TIMMONS, KELLY $9,195,234 11/30/11 94%

HA22 

01-399104 
ACST-PP03-(609)3 

--() 

WPCP 

MILE EAST OF VAN DUZEN BRIDGE NO 04­

0094 AND NEAR BRIDGEVILLE FROM VAN 

DUZEN BRIDGE NO 04-0 

HMA OVERLAY AND RUMBLE STRIP 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(707)489-6885 

1487 SANDY PRAIRIE 

CT., STE E 

FORTUNA, CA 95540 

$5,700,537
 $0

12/21/11 
01/13/12 

62%

01-HUM-36-5.8/7.6 IN HUMBOLDT COUNTY AT CARLOTTA FROM G R SUNDBERG INC RODRIGUEZ, JOAQUIN $372,273 10/26/12 0%

HB4N 

01-323304 

WPCP 

WILSON LANE TO 0.5 MILE WEST OF 

CUMMINGS CREEK ROAD 

WIDEN FOR LEFT-TURN CHANNELIZATION 
ARCATA CA 95527 

(707)825-6565 

5211 BOYD ROAD 

(707)621-0000 

1487 SANDY PRAIRIE 

CT, SUITE E 

FORTUNA, CA 95540 

$0
 $0

12/03/12 
0%

SUSPENDED 

01-HUM-36-23.3/28.2 IN HUMBOLDT COUNTY NEAR BRIDGEVILLE PACIFIC EARTHSCAPE TIMMONS, KELLY $1,227,217 12/07/11 99%

HA23 

01-475504 
STP4-3L00-(4E ) 

--() 

SWPPP 

AT VARIOUS LOCATIONS FROM 0.6 MILE 

WEST OF ALDERPOINT ROAD TO 2.9 MILES 

EAST OF LITTLE LARABE 

REPAIR STORM DAMAGE 

MC KINLEYVILLE CA 95519 

(707)840-9442 

2415 SUTTER ROAD 

(707)489-6885 

1487 SANDY PRAIRIE 

CT, SUITE E 

FORTUNA, CA 95540 

$1,029,535
 $0

01/24/12 
11/30/12 

93%

01-HUM-101-2.3/66.3 IN HUMBOLDT COUNTY AT VARIOUS KEN'S WATER TENDER INC KOSTRZEWA, LUCY $374,552 04/03/12 77%
01-431704 LOCATIONS 

CULVERT REHABILITATION 
WILLOW CREEK CA 95573 

P O BOX 931 1500 REDWOOD DRIVE 

GARBERVILLE, CA 95542 

$268,877
 $0

04/27/12 
11/29/12 

71%

(530)629-4397 
(707)834-1036 SUSPENDED 

HA22 WPCP 

01-HUM-101-12.9/13.1 IN HUMBOLDT COUNTY NEAR GARBERVILLE KICKIN ENTERPRISES KAMPAS, NANCY $141,778 11/04/09 100% 

HM2 

01-451804 

WPCP 

AT 0.2 MILE NORTH OF MONSCHKE 

UNDERCROSSING AND AT 1.2 MILES SOUTH 

OF DEAN CREEK BRIDGE 

REPAIR DRAINAGE SYSTEMS 

BELLA VISTA CA 96008 

(530)549-5190 

12777 INDIAN OAKS DRIVE 

(707)725-1023

1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA CA 95540 

$0 
$0 

12/07/09 
05/20/11 

100% 

SUSPENDED 



 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 12/20/12
12/31/12 

01District 

01-HUM-101-72.5/0 

Fed Aid 
Pgm Code 

01-0C2804 

Contract 
Location 

Storm Water 
Plan 

IN HUMBOLDT COUNTY 0.2 MILES SOUTH 

OF ORCHARD ST. UNDER CROSSING #4-122 

DIR'S EMERGENCY F.A. 

Description 

SLIDE REPAIR 

Type Of Work 

R. P. RICE CONSTRUCTION 

Contractor 

FORTUNA, CA 95540 

P. O. BOX 817 

QUINTRELL, HEIDI 

Resident 
Engineer 

(707)496-4358 

2355 BONGIO CT 

EUREKA, CA 95503 

$285,000

Bid + CCOs

 $282,090

Comp To date

 $0

This Month 

04/09/12 

Awarded 

06/06/12 

Approved 

06/15/12 

Est Comp

 100%

%Time

 99%

% Work 

OVER RUN 

MessageAccepted 

20.20 

201130 

01-HUM-101-79.9/87.8 

HA22 

01-3633U4 
ACNH-Q101-(223)E 

--() 

WPCP 

IN HUMBOLDT COUNTY IN AND NEAR EUREKA 

AND ARCATA FROM EUREKA SLOUGH BRIDGE 

TO ARCATA OVERHEAD 

HMA OVERLAY & RECONSTRUCT MBGR 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

QUINTRELL, HEIDI 

(707)496-5358 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$11,832,687
 $0
 $0

10/18/12 
11/06/12 

0%

 0%

01-HUM-101-88.2/88.3 

HB1 

01-0B63U4 
ACHS-NHOO-(C35)2 

--() 

WPCP 

IN HUMBOLDT AND DEL NORTE COUNTIES AT 

299 AND FROM 0.2 MI SOUTH TO 0.3 MI 

NORTH OF HAMILTON ROAD 

PLACE HIGH FRICTION SURFACE 

NORTHWEST PAVING 

REDDING CA 96001 

(530)246-4388 

8115 SECLUDED VALLEY DRIVE 

ZIMMERER, JEFFREY 

(707)498-3207 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$822,725
 $724,575

 $0

07/31/12 
08/31/12 
01/31/13 

62%

 88%

SUSPENDED 

01-HUM-101-89.3/90.2 

HA21 

01-296104 
ACNH-X023-(033)E 

BHX0-23 0-(3EN)H

X023- 033-() 

SWPPP 

IN HUMBOLDT COUNTY NEAR 

MCKINLEYVILLE ON ROUTE 101 AND ON 

ROUTE 200 

REPLACE BRIDGES 

GOLDEN STATE BRIDGE INC 

BENICIA, CA 94510 

(925)372-8000 

2990 BAY VISTA COURT,SUITE D 

FITZGERALD, TOM 

(707)441-3989 

5601 S. BROADWAY 

EUREKA CA 95503 

$41,107,871
 $39,735,809

 $0

09/18/08 
09/26/08 
04/12/13 

87%

 96%

01-HUM-169-22.1/0 

20.20 

01-0C1804 
IN HUMBOLDT COUNTY, 0.3 MILES WEST 

OF CAPPELL CREEK BRIDGE #04-180 

DIR'S EMERGENCY F.A. 

REPAIR SLIPOUT 

SHASTA CONSTRUCTORS, INC. 

REDDING, CA 96049 

(530)365-3930 

P.O. BOX 491539 

OSIER, JIM 

(707)834-1152 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$3,585,000
 $1,779,373

 $0

04/25/12 
06/22/12 
01/30/13 

100%

 50%

OVER RUN 

201130 

01-HUM-169-22.2/30.2 

HA21 

01-364604 
ACST-S169-(005)E 

S1-69 0-(5E) 

--() 

SWPPP 

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS FROM CAPPELL CREEK BRIDGE 

TO MARTINS FERRY SCHOOL CREEK BRIDGE 

REPLACE BRIDGES(#4-304,305,306,307) 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

MULLEN, RICHARD 

(707)498-3516

5065 BOYD RD., STE. B 

ARCATA CA 95521 

$8,752,978 
$8,463,934 

$0 

03/04/09 
03/27/09 
09/21/12 

98% 

97% 

SUSPENDED 



  

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 12/20/12
12/31/12
 

01District 

01-HUM-200-.1/0 

Fed Aid 

20.20 

Pgm Code 

01-0C3204 

Contract 
Location 

Storm Water 
Plan 

IN HUMBOLDT COUNTY NEAR 

MCKINLEYVILLE, 0.07 MILES EAST OF THE 

200/101 SEPARATION #4-172 DIR'S 

EMERGENCY F.A. 

Description 

SLIDE REPAIR 

Type Of Work 

G R SUNDBERG, INC 

Contractor 

ARCATA, CA 95521 

(707)825-6565 

5211 BOYD ROAD 

QUINTRELL, HEIDI 

Resident 
Engineer 

(707)825-4747 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$385,000

Bid + CCOs

 $46,616

Comp To date

 $0

This Month 

04/11/12 

Awarded 

06/07/12 

Approved 

02/28/12 

Est Comp
Accepted 

33%

%Time

 12%

% Work 
Message 

201130 

01-HUM-254-5.8/5.9 

HA23 

01-475014 
ACST-43M0-(004)E 

43-M0 0-(4E) 

--() 

WPCP 

IN HUMBOLDT COUNTY NEAR MIRANDA AT 

0.5 MILE SOUTH OF POST OFFICE 

CONST SOLDIER PILE RETAINING WALL 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

KUYKENDALL, NANCY 

(707)725-7197 

1487 SANDY PRAIRIE 

CT, SUITE E 

FORTUNA, CA 95540 

$1,479,881
 $966,803

 $0

01/27/12 
02/17/12 
02/11/13 

82%

 65%

01-HUM-254-12.7/20.6 

HM1 

01-498404 
ACST-PS25-(400)7 

--() 

WPCP 

IN HUMBOLDT COUNTY NEAR MYERS FLAT 

FROM 0.2 MILE NORTH OF MYERS FLAT 

ROAD TO SOUTH FORK EEL RIVER BRIDGE 

HOT MIX ASPHAL OVERLAY 

MERCER-FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

KAMPAS, NANCY 

(707)725-7197 

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA CA 95540 

$1,232,386
 $150

 $0

05/31/11 
06/14/11 
10/29/12 

40%

 0%

SUSPENDED 

01-HUM-254-22.3/40 

HA23 

01-475204 
ACST-P43L-(800)4 

--() 

WPCP 

IN HUMBOLDT COUNTY NEAR REDCREST 

PLACE HMA OVER CL2 AB REPLACE CSP 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

KUYKENDALL, NANCY 

(707)725-7197 

1487 SANDY PRAIRIE 

CT,SUITE E 

FORTUNA, CA 95540 

$597,855
 $5,625

 $0

10/14/11 
11/18/11 
10/15/13 

51%

 1%

SUSPENDED 

01-HUM-255-.2/1.8 

HA21 

01-0A3804 
ACST-P255-(007)E 

- -( )

WPCP 

IN HUMBOLDT COUNTY IN AND NEAR EUREKA 

AT VARIOUS LOCATIONS FROM EUREKA 

CHANNEL BRIDGE TO SAMOA CHANNEL 

BRIDGE 

REHABILITATE BRIDGE 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST INC 

BENICIA CA 94510 

(707)746-8028 

3701 MALLARD DRIVE 

QUINTRELL, HEIDI 

(707)496-4358 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$1,678,323
 $0
 $0

09/13/12 
11/06/12 

0%

 0%

01-HUM-255-.5/8.3 

HM1 

01-0A7804 
ACST-P255-(008) 

P-255 -(08 ) 

--() 

WPCP 

IN HUMBOLDT COUNTY IN AND NEAR EUREKA 

AND ARCATA FROM EUREKA CHANNEL BRIDGE 

TO 0.1 MILE SOUTH OF K STREET 

BONDED WEARING COURSE 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

QUINTRELL, HEIDI 

(707)445-6649

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$1,649,161 
$1,531,653 

$0 

06/28/12 
07/30/12 
11/21/12 

80% 

90% 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 12/20/12
12/31/12 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-299-4.2/0 IN HUMBOLDT COUNTY NEAR BLUE LAKE AT DESERT CONCEPTS CONSTRUCTION HURLBURT, GLENN $440,910 08/23/12 62%
01-296124 MILL CREEK BRIDGE #4-188 

FISH PASSAGE MITIGATION 

INC 

77-770 COUNTRY CLUB DR STE D 
5065 BOYD ROAD 

ARCATA, CA 95521 

$407,644
 $0

09/18/12 
11/30/12 

91%

PALM DESERT CA 92211 
(707)496-5563 SUSPENDED 

HA21 WPCP (760)200-9007 

01-HUM-299-8.5/0 IN HUMBOLDT COUNTY NEAR BLUE LAKE AT G R SUNDBERG INC OSIER, JIM $4,072,530 06/18/12 56%

HA23 

01-474414 
ER43-M300-(4E ) 

--() 

SWPPP 

1.8 MILES EAST OF BUCKLEY ROAD 

REPAIR SLIDE & REPLACE DRAINAGE 
ARCATA CA 95521 

(707)825-6565 

5211 BOYD ROAD 

(707)834-1152 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$2,337,794
 $0

07/23/12 
03/01/13 

60%

SUSPENDED 

01-HUM-299-8.5/0 IN HUMBOLDT COUNTY NEAR BLUE LAKE AT GR SUNDBERG INC. OSIER, JIM $800,000 09/16/11 100%
01-0B6404 1.8 MILES EAST OF BUCKLEY RAOD 

EMERGENCY F.A. 

REPAIR SLIPOUT 

DIR'S 

ARCATA, CA 95521 

5211 BOYD ROAD 

(707)834-1152 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$626,042
 $0

09/16/11 
01/31/13 

78%

OVER RUN 

20.20 

201130 

01-HUM-299-36.3/0 IN HUMBOLDT COUNTY NEAR WILLOW VAN METER LOGGING, INC. DBA: ZIMMERER, JEFFREY $385,000 04/11/12 100%
01-0C3304 CREEK, 0.8 MILES EAST OF THE WILLOW 

CREEK BRIDGE #4-163 DIR'S EMERGENCY 

VAN METER CONSTRUCTION, INC. 

P.O. BOX 609 
5065 BOYD ROAD SUITE 

B 

$300,077
 $0

06/28/12 
06/18/12 

78%

20.20 

F.A. 

SLIDE REPAIR 
REDWAY, CA 95560 

(707)223-0311 
(707)498-3207 

ARCATA, CA 95521 OVER RUN 

201130 

01-HUM-299-/5.9 IN HUMBOLDT COUNTY IN TRINIDAD ON RTE KERNEN CONSTRUCTION ZIMMERER, JEFFREY $1,005,389 05/30/12 88%

HM1 

01-0A2004 

WPCP 

101 @ TRINIDAD RD UNDERCROSSING & 

NEAR ARCATA ON RTE 299 FROM RTE 

299/101 SEPARATION TO 0.5 

REPLACE AC SURFACING 

BLUE LAKE, CA 95525 

(707)826-8686 

PO BOX 1340 

(707)498-3207 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$911,809
 $0

06/28/12 
12/31/12 

92%

01-HUN-96-27.0/0 IN HUMBOLDT COUNTY, 1.1 MILES WEST ENGINEERED SOIL REPAIRS, INC. OSIER, JIM $4,185,000 04/20/12 94% 
01-0C3004 OF AIKEN CREEK BRIDGE #4-59 

EMERGENCY F.A. 

REPAIR SLIPOUT 

DIR'S 

WALNUT CREEK, CA 94597 

1267 SPRINGBROOK ROAD 

(707)834-1152

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$2,298,265 
$0 

06/01/12 
02/01/13 

55% 

20.20 

201130 



  

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 12/20/12
12/31/12 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-LAK-20-11.9/12.4 IN LAKE COUNTY NEAR NICE GRANITE CONSTRUCTION COMPANY BAKER, SCOTT $2,940,805 10/28/11 100%
01-480504 
HSST-PP02-(016)4 

--() 

CONSTRUCT ROUNDABOUT 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(707)274-9451 

2617 E HWY 20 

NICE, CA 95464 

$2,860,178
 $0

11/17/11 
12/26/12 

92%

SUSPENDED 

HB1 SWPPP 

01-LAK-20-31.6/46.5 IN LAKE COUNTY ON ROUTE 20, FROM TEICHERT CONSTRUCTION DBA A. KRAFT, DAN $1,185,000 08/16/12 100%
01-0C6204 JUNCTION 20/53 TO LAKE/COLUSA COUNTY 

LINE DIR'S EMERGENCY F.A. 

TEICHERT & SON, INC 

P.O. BOX 1890 
P.O. BOX 457 

LOWERLAKE, CA 95457 

$78,409
 $0

11/15/12 
07/01/13 

7%

FIRE DAMAGE REPAIR 
DAVIS, CA 95617-1890 

(707)994-5074 

20.20 (530)406-4200 

201130 

01-LAK-29-20.1/20.4 IN LAKE COUNTY ON ROUTE 29 FROM 0.2 TEICHERT CONSTRUCTION KRAFT, DAN $4,789,851 12/08/11 83%

HA22 

01-479204 
STPX-0330-(77E) 

--() 

WPCP 

MI SOUTH OF JUNCTION ROUTE 53 TO 0.1 

MI NORTH OF ROUTE 53 ON ROUTE 53 FROM 

ROUTE 29 TO 0.1 M S 

REPLACE OGAC 

DAVIS CA 956171890 

(530)406-4200 

P O BOX 1890 

(530)713-7864 

1401A WILL S. GREEN 

AVE. 

COLUSA, CA 95932 

$4,339,237
 $0

01/04/12 
12/24/12 

93%

01-LAK-53-2.8/7.5 IN LAKE COUNTY IN AND NEAR CLEARLAKE TEICHERT CONSTRUCTION KRAFT, DAN $13,058,719 07/23/12 32%

HA22 

01-3986A4 
NH-P053-(024)3 

--() 

SWPPP 

FROM 0.1 MILE SOUTH OF 40TH 

AVENUE/LAKESHORE DRIVE TO ROUTE 20/53 

JUNCTION 

WIDEN ROADWAY WITH HMA OVER AB 

ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVENUE 

(530)713-7864 

1401 WILL S GREEN 

AVENUE 

COLUSA CA 95932 

$3,100,106
 $0

07/23/12 
12/01/13 

26%

01-LAK-53-2.8/7.5 IN LAKE COUNTY IN AND NEAR CLEARLAKE SIERRA EQUIPMENT RENTAL INC KRAFT, DAN $12,178,957 01/05/11 50%
01-3986U4 
NH-P053-(024)3 

--() 

FROM 0.1 MILE SOUTH OF 40TH 

AVENUE/LAKESHORE DRIVE TO ROUTE 20/53 

JUNCTION 

WIDEN ROADWAY WITH HMA OVER AB 

GLENN CA 95943 

(877)503-6300 

8176 ROAD 44 

(707)994-5074 

P. O. BOX 457 

LOWERLAKE CA 95457 

$2,895,844
 $0

02/15/11 
12/01/12 

24%

HA22 SWPPP 

01-MEN-1-14.9/21.7 IN MENDOCINO COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY LEES, CHUCK $565,814 09/19/12 0% 

HB34 

01-465804 
ACST-P001-(571)E 

- -( ) 

WPCP 

POINT ARENA AT VARIOUS LOCATIONS FROM 

0.1 MILE SOUTH OF MILL STREET TO 0.3 

MILE NORTH OF KINNEY R 

PLACE HMA TYPE A 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(707)496-4351

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$0 
$0 

11/06/12 
12/31/12 

0% 
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Statement of Ongoing Contracts as of 12/20/12
12/31/12 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-1-33.4/33.9 IN MENDOCINO COUNTY NEAR ELK AT THE GOLDEN STATE BRIDGE INC YATES, RICHARD $9,493,946 11/08/11 32%

HA21 

01-310104 
BRST-POO1-(559)E 

P0-01 5-(9E) 

--() 

SWPPP 

GREENWOOD CREEK BRIDGE 

REPLACE BRIDGE (SCOUR) 
MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

(707)877-1112 

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$3,245,558
 $0

11/17/11 
07/07/14 

34%

01-MEN-1-42.5/44.4 IN MENDOCINO COUNTY NEAR ALBION AT JEFFCO PAINTING AND COATING ORTIZ, AL $3,528,238 10/26/12 0%

HA21 

01-0A5904 
ACBH-P001-(569)E

P- -( ) 

WPCP 

SALMON CREEK BRIDGE AND AT ALBION 

RIVER BRIDGE 

CLEAN AND PAINT BRIDGES 
VALLEJO CA 94590 

(707)562-1900 

P O BOX 1888 

(707)498-5978 

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$0
 $0

12/03/12 
0%

SUSPENDED 

01-MEN-1-86.5/0 IN MENDOCINO COUNTY 2.6 MILES NORTH BUD GARMAN CONSTRUCTION KRUEGER, GRANT $525,000 03/31/12 89%
01-0C2704 OF HARDY CREEK BRIDGE #10-141 

EMERGENCY F.A. 

DIR'S SERVICES, INC. 

389 NORTH MAIN STREET 
925B NORTH FRANKLIN 

STREET 

$395,189
 $0

03/31/12 
10/31/12 

75%

20.20 

SLIDE REPAIR 
WILLITS, CA 95490 

(707)962-0376 

FORT BRAGG, CA 95437 

201130 

01-MEN-20-7.0/17.3 IN MENDOCINO COUNTY NEAR FORT BRAGG MASCON INC / ARGONAUT KRUEGER, GRANT $3,334,731 06/06/12 83%
01-0A7304 FROM 10.3 MILES WEST OF CHAMBERLAIN 

CREEK BRIDGE TO CHAMBERLAIN CREEK 

CONSTRUCTORS JOINT VENTURE 

PO BOX 639 
925B NORTH FRANKLIN 

STREET 

$2,645,278
 $0

07/16/12 
01/08/13 

79%

HM1 WPCP 

BRIDGE 

HMA OVERLAY 
SANTA ROSA, CA 95402 

(707)542-4862 
(707)498-3067 

FORT BRAGG, CA 95437 

01-MEN-101-29.2/0 IN MENDOCINO COUNTY NEAR CALPELLA AT GRANITE CONSTRUCTION COMPANY THANGAVELAUTHAM, RAGU $385,000 03/27/12 100%
01-0C2104 0.7 MI NORTH OF POMO UC #10-105 DIR'S 

EMERGENCY F.A. 

SLIDE REPAIR 
UKIAH, CA 95482 

1324 S. STATE STREET 

(707)496-0437 

6301 NORTH STATE ST. 

UKIAH, CA 95482 

$241,241
 $0

06/19/12 
05/11/12 

63%

OVER RUN 

20.20 

201130 

01-MEN-101-43.1/49 IN MENDOCINO COUNTY IN AND NEAR DESILVA GATES - FLATIRON WRIGHT, GEOFFREY $107,968,215 07/26/12 7% 
01-262004 WILLITS FROM 1.3 KM SOUTH OF HAEHL 

OVERHEAD TO 2.9 KM SOUTH OF REYNOLDS 

WEST,A JOINT VENTURE 

2100 GOODYEAR RD 
6301 NORTH STATE 

STREET 

$278,150 
$0 

08/31/12 
12/02/14 

0% 

HE14 SWPPP 

HIGHWAY 

CONSTRUCT 2 LANE HIGHWAY 
BENICIA CA 94510 

(707)742-6000 
(707)496-4355

UKIAH, CA 95482 
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Statement of Ongoing Contracts as of 12/20/12
12/31/12 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-101-98.9/100.8 IN MENDOCINO COUNTY NEAR LEGGETT FROM WAHLUND CONSTRUCTION INC KOSTRZEWA LUCY $1,719,000 08/22/11 91%
01-397544 
NH-Q101-(208)E 

--() 

0.7 MILES SOUTH OF RED MOUNTAIN CREEK 

TO RED MOUNTAIN CREEK 

REMOVE RETAINING WALL AND PLACE RSP 
EUREKA CA 95503 

(707)268-0150 

830 HILMA DRIVE 

(707)834-1036 

1500 REDWOOD DRIVE 

GARBERVILLE, CA 95542 

$1,776,074
 $0

09/07/11 
12/06/12 

99%

HA23 SWPPP 

01-MEN-128-31.0/50.9 IN MENDOCINO COUNTY NEAR YORKVILLE O C JONES & SONS FAZAL, IMRAN $7,845,914 10/06/11 97%
01-3637U4 
STPP-1280-(49E) 

--() 

FROM 0.3 MILE EAST OF ROBINSON CREEK 

BRIDGE TO THE SONOMA COUNTY LINE 

RUBBERIZED HMA OVERLAY 
BERKELEY CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(707)834-1151 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$7,232,503
 $0

10/25/11 
12/27/12 

91%

WPCP 

01-MEN-162-11.6/0 IN MENDOCINO COUNTY 1.5 MILES EAST OF MENDOCINO CONSTRUCTION KRAFT, DAN $1,485,000 03/30/12 62%
01-0C2304 THE RODEO CREEK BRIDGE # 10-237 

DIR'S EMERGENCY F.A. 

SERVICES, INC 

P.O. BOX 1517 
P.O. BOX 457 

LOWERLAKE, CA 95457 

$798,231
 $0

06/24/12 
05/21/12 

54%

REPAIR SLIPOUT 
WILLITS, CA 95490 

(530)713-7864 

20.20 (707)459-2377 

201130 

01-MEN-253-7.2/8.3 IN MENDOCINO COUNTY ABOUT 8 MILES MENDOCINO CONSTRUCTION FAZAL, IMRAN $1,434,157 12/21/11 97%
01-476204 
ACST-P43L-(900)4 

--() 

EAST OF BOONVILLE FROM 4.1 TO 4.3 

MILES EAST OF SODA CREEK BRIDGE 

CONSTRUCT TIE BACK WALL, MBGR, HMA 

SERVICES INC 

WILLITS CA 95490 

P O BOX 1517 
6301 NORTH STATE 

STREET 

REDWOOD VALLEY, CA 95470 

$1,427,747
 $0

01/18/12 
03/15/13 

99%

SUSPENDED 

HA23 WPCP (707)459-2377 
(707)834-1151 

01-MEN-999-/0 IN MENDOCINO COUNTY AT VARIOUS CORAL CONSTRUCTION COMPANY KLEIBER, KATHARINE $6,343,872 02/28/12 45%
01-464204 
ACHS-X045-(022)E 

PGX0-45 0-(2E) 

--() 

LOCATIONS 

RECONSTRUCT GUARD RAILING 
WILSONVILLE OR 97070 

(503)682-2252 

P O BOX 347 

(707)496-5840 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$2,965,106
 $0

03/22/12 
08/19/13 

46%

HB1 WPCP 

01-VAR--/0 IN HUMBOLDT AND LAKE COUNTIES AT MIKE BROWN ELECTRIC COMPANY BAKER, SCOTT $299,340 06/06/12 40% 
01-0A6804 VARIOUS LOCATIONS 

REPLACE TRAFFIC SIGNAL HEADS 
COTATI CA 949313040 

561 A MERCANTILE DRIVE 2617 E HWY 20 

NICE, CA 95464 

$177,113 
$0 

06/27/12 
12/31/12 

59% 

(707)792-8100 
(707)272-5831 SUSPENDED 

HM4 WPCP 
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Statement of Ongoing Contracts as of 12/20/12
12/31/12 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-VAR--/0 IN HUMBOLDT AND MENDOCINO COUNTIES AT TRUESDELL CORPORATION OF RODRIGUEZ, JOAQUIN $711,243 04/30/12 40%
01-496604 VARIOUS LOCATIONS 

BRIDGE DECK REPAIR 

CALIFORNIA INC 

1310 W 23RD STREET 
1487 SANDY PRAIRIE 

CT., STE E 

$491,852
 $0

05/22/12 
03/28/13 

69%

TEMPE AZ 85282 
FORTUNA, CA 95540 SUSPENDED 

HM3 WPCP (602)437-1711 
(707)621-0000 

01-VAR--/0 IN DEL NORTE & HUMBOLDT COUNTIES AT MYERS AND SONS CONSTRUCTION LPMERGUPS, JURIS $1,337,895 05/18/12 75% 
01-0A3904 VARIOUS LOCATIONS 

REHABILITATE BRIDGE 
SACRAMENTO CA 95833 

2554 MILLCREEK DRIVE 700 PARK PLACE 

CRESCENT CITY, CA 95531 

$872,834 
$0 

06/07/12 
01/18/13 

65% 

(916)649-4504 
(707)464-4618

HA21 WPCP 

Totals: Authorized Final Amt: $285,609,853 Completed to Date: $106,404,063 Work This Month: $0



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-DN-101-12.7/15.5 01-0A7404 

01-DN-101-15.2/0 01-0C3804 

01-DN-101-15.2/0 01-0C3904 

01-DN-101-17.5/0 01-0C2604 

01-DN-101-2.7/8.8 01-465304 

01-DN-101-4.4/12.6 01-499404 

01-DN-199-24.6/0 01-0C1904 

01-HUM-36-1.7/13.5 01-399104 

01-HUM-36-23.3/28.2 01-475504 

01-HUM-36-5.8/7.6 01-323304 

01-HUM-101-2.3/66.3 01-431704 

01-HUM-101-72.5/0 01-0C2804 

01-HUM-101-79.9/87.8 01-3633U4 

01-HUM-101-88.2/88.3 01-0B63U4 

01-HUM-101-89.3/90.2 01-296104 

01-HUM-101-12.9/13.1 01-451804 

01-HUM-169-22.1/0 01-0C1804 

01-HUM-169-22.2/30.2 01-364604 

01-HUM-200-.1/0 01-0C3204 

01-HUM-254-5.8/5.9 01-475014 

01-HUM-254-12.7/20.6 01-498404 

01-HUM-254-22.3/40 01-475204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-HUM-255-.2/1.8 01-0A3804 

01-HUM-255-.5/8.3 01-0A7804 

01-HUM-299-8.5/0 01-0B6404 

01-HUM-299-36.3/0 01-0C3304 

01-HUM-299-4.2/0 01-296124 

01-HUM-299-8.5/0 01-474414 

01-HUM-299-/5.9 01-0A2004 

01-HUN-96-27.0/0 01-0C3004 

01-LAK-20-11.9/12.4 01-480504 

01-LAK-20-31.6/46.5 01-0C6204 

01-LAK-29-20.1/20.4 01-479204 

01-LAK-53-2.8/7.5 01-3986A4 

01-LAK-53-2.8/7.5 01-3986U4 

01-MEN-1-14.9/21.7 01-465804 

01-MEN-1-33.4/33.9 01-310104 

01-MEN-1-42.5/44.4 01-0A5904 

01-MEN-1-86.5/0 01-0C2704 

01-MEN-20-7.0/17.3 01-0A7304 

01-MEN-101-29.2/0 01-0C2104 

01-MEN-101-98.9/100.8 01-397544 

01-MEN-101-43.1/49 01-262004 

01-MEN-128-31.0/50.9 01-3637U4 
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Cnty Rt Pm 

01-MEN-162-11.6/0 

01-MEN-253-7.2/8.3 

01-MEN-999-/0 

01-VAR--/0 

01-VAR--/0 

01-VAR--/0 

District 01 

Federal Aid 

-F­

-S­

-SH-


District Total: 

Statement of Ongoing Contracts - Index 
Contract Page 

01-0C2304 8 

01-476204 8 

01-464204 8 

01-0A6804 8 

01-496604 9 

01-0A3904 9 

Statement of Ongoing Contracts - Federal Aid 

Category  Bid + CCO  Work Comp 

FEDERAL AID (PRIMARY) $84,643,949  $48,563,875

FEDERAL AID (SECONDARY) $26,585,789  $18,096,449

STATE HIGHWAY $136,557,182  $14,779,771

 $37,822,934  $24,963,968

 $285,609,853  $106,404,063 

Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

Work completed this Period: 
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