
 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 12/20/14
01/09/15 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-DN-101-2.2/0 IN DEL NORTE COUNTY NEAR KLAMATH HEMMINGSEN CONTRACTING SANDERS, KAREN $1,985,000 07/25/14 0%
01-0E7104 1.34 MILES SOUTH OF SOUTH BANK ROAD 

DIR'S EMERGENCY L.B. CRESCENT CITY, CA 95531 

P.O. BOX 215 700 PARK PLACE 

CRESCENT CITY, CA 95531 

$0
 $0

12/04/14 
03/31/15 

0%

ROADWAY AND CULVERT REPAIR (707)464-9157 

20.20 

201130 

01-DN-101-4.0/0 IN DEL NORTE COUNTY NEAR KLAMATH AT BUGLER CONSTRUCTION SANDERS, KAREN $3,951,850 04/16/13 69%
01-476904 
ACBH-Q101-(226)E 

Q1-01 2-(6E) 

--() 

THE KLAMATH RIVER BRIDGE 

REMOVE & RECONSTRUCT HINGES PLEASANTON CA 94588 

4847 HOPYARD RD, STE 4 #395 

(707)498-4009 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$3,475,887
 $0

05/24/13 
02/08/16 

88%

HA21 

01-DN-101-4.4/9.4 IN DEL NORTE COUNTY NEAR KLAMATH FROM TIDEWATER CONTRACTORS, INC. MERGUPS, JURIS $3,329,448 11/07/14 0%
01-0B0804 
NHP-Q101-(257)E 

--() 

0.4 MI NORTH OF KLAMATH RIVER BRIDGE 

TO HIGH PRAIRIE CREEK BRIDGE 

AC OVERLAY 

BROOKINGS OR 97415 

16156 HWY 101 SOUTH 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$0
 $0

11/24/14 
0%

HA22 

01-DN-101-17.5/0 IN DEL NORTE COUNTY NEAR CRESCENT TIDEWATER CONTRACTORS, INC. MERGUPS, JURIS $1,485,000 03/03/14 80%
01-0E4504 CITY AT 2.8 MILES SOUTH OF MILL CREEK 

PARK ENTRANCE ROAD #8068 DIR'S BROOKINGS, OR 97415 

P.O. BOX 1956 700 PARK PLACE 

CRESCENT CITY, CA 95531 

$130,036
 $0

04/07/14 
05/01/15 

9%

EMERGENCY F.A. (707)464-4618 
REPAIR SINK AND DRAINAGE FACILITIES 

20.20 

201130 

01-DN-199-20.5/25.7 IN DEL NORTE COUNTY ABOUT 7 MILES FLATIRON WEST INC SANDERS, KAREN $13,634,158 12/09/13 0%
01-479404 
NHP-P199-(033)E

--() 

NORTH OF GASQUET, AT VARIOUS 

LOCATIONS FROM 0.5 MILE NORTH OF 

MIDDLE FORK SMITH RIVER BRIDGE NO 

BENICIA CA 94510 

2100 GOODYEAR RD 

(707)498-4009 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$21,550
 $0

01/03/14 
11/17/16 

0%

SUSPENDED 
SHOULDER WIDENING & BRIDGE WIDENING 

HE12 

01-DN-199-/4.2 IN DEL NORTE COUNTY ON ROUTE 199 FROM TIDEWATER CONTRACTORS, INC MERGUPS, JURIS $879,840 04/14/14 80% 
01-0B8404 199/101 SEPARATION TO SMITH RIVER 

BRIDGE BROOKINGS OR 97415 

P O BOX 1956 700 PARK PLACE 

CRESCENT CITY, CA 95531 

$748,928 
$0 

04/30/14 
12/15/14 

85% 

BONDED WEARING COURSE (707)464-4618

HM1 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 12/20/14
01/09/15
 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-96-7.8/0 IN HUMBOLDT COUNTY ON ROUTE 96 NEAR 6 RIVERS CONSTRUCTION, INC. OSIER, JIM $885,000 11/25/12 100%
01-0C7704 HOOPA DIR'S EMERGENCY F.A. 

SLIDE REPAIR HOOPA, CA 95546 

P.O. BOX 1431 5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$888,270
 $0

01/16/13 
07/25/13 

100%

(707)834-1152 OVER RUN 

20.20 

201130 

01-HUM-101-12.9/13.1 IN HUMBOLDT COUNTY NEAR GARBERVILLE KICKIN ENTERPRISES KAMPAS, NANCY $141,778 11/04/09 100%
01-451804 AT 0.2 MILE NORTH OF MONSCHKE 

UNDERCROSSING AND AT 1.2 MILES SOUTH BELLA VISTA CA 96008 

12777 INDIAN OAKS DRIVE 1487 SANDY PRAIRIE 

CT., STE. E 

$0
 $0

12/07/09 
05/20/11 

100%

OF DEAN CREEK BRIDGE FORTUNA CA 95540 SUSPENDED 

HM2 WPCP 
REPAIR DRAINAGE SYSTEMS (707)725-1023 

01-HUM-101-15.4/0 IN HUMBOLDT COUNTY, 1 MILE SOUTH OF VAN METER LOGGING, INC. MCGEE, JAMES $1,085,000 09/12/13 87%
01-0E3104 THE HURLBUTT UNDERCROSSING 

EMERGENCY L.B. 

DIR'S 

GARBERVILLE, CA 95542 

752B REDWOOD DR. 5601 S. BROADWAY 

EUREKA, CA 95503 

$978,925
 $0

11/27/13 
10/30/14 

90%

REPLACE UNDERDRAIN PIPES (707)441-3944 

20.20 

201130 

01-HUM-101-60.3/0 IN HUMBOLDT COUNTY IN FORTUNA AT THE MERCER-FRASER COMPANY RODRIGUEZ, JOAQUIN $984,737 07/14/14 83%
01-496504 FORTUNA MAINTENANCE STATION 

EXCAVATE CONTAMINATE MATERIAL EUREKA CA 95502 

P.O. BOX 1006 1487 SANDY PRAIRIE 

CT., STE E 

$672,896
 $0

07/31/14 
12/26/14 

68%

FORTUNA, CA 95540 

(707)621-0000 

01-HUM-101-69.9/75.1 IN HUMBOLDT COUNTY IN & NEAR EUREKA MERCER-FRASER COMPANY RODRIGUEZ, JOAQUIN $4,130,170 05/28/14 75%
01-0C4804 
NHP-Q101-(246)E 

--() 

FROM 0.7 MILE SOUTH OF TOMPKINS HILL 

ROAD OH TO 0.4 MILE NORTH OF HERRICK 

AVE OC 

EUREKA CA 95502 

P.O. BOX 1006 1487 SANDY PRAIRIE 

CT, SUITE E 

FORTUNA, CA 95540 

$3,920,253
 $0

06/18/14 
01/05/15 

96%

HM1 
RHMA OVERLAY (707)621-0000 

01-HUM-101-72.5/0 IN HUMBOLDT COUNTY 0.2 MILES SOUTH R. P. RICE CONSTRUCTION QUINTRELL, HEIDI $285,000 04/09/12 100% 
01-0C2804 OF ORCHARD ST. UNDER CROSSING #4-122 

DIR'S EMERGENCY F.A. FORTUNA, CA 95540 

P. O. BOX 817 2355 BONGIO CT 

EUREKA, CA 95503 

$282,090 
$0 

06/06/12 
06/15/12 

99% 

SLIDE REPAIR (707)496-4358 OVER RUN 

20.20 

201130 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 12/20/14
01/09/15 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-101-86.3/87.8 IN HUMBOLDT COUNTY IN ARCATA FROM THE DESERT CONCEPTS CONSTRUCTION GORONA, MARK $867,066 09/20/13 100%
01-0B1004 
HSNH-Q101-(232)E 

--() 

11TH STREET OVERCROSSING #4-424 TO 

THE ARCATA OVERHEAD #4-79 

INSTALL CABLE MEDIAN BARRIER 

INC 

PALM DESERT CA 92211 

77-770 COUNTRY CLUB DR STE D 
5065 BOYD ROAD, SUITE 

G 

ARCATA, CA 95521 

$770,691
 $0

10/04/13 
06/01/15 

83%

SUSPENDED 

HB1 
(707)496-4359 

01-HUM-169-13.6/23.4 IN HUMBOLDT COUNTY AT VARIOUS STEELHEAD CONSTRUCTORS INC QUINTRELL, HEIDI $3,931,933 10/15/13 43%
01-450904 
HSST-S169-(006)E 

--() 

LOCATIONS FROM 0.8 MILES WEST OF 

PECWAN CREEK BRIDGE TO 1.0 MILES EAST 

OF CAPPELL BRIDGE 

PALO CEDRO CA 96073 

P O BOX 997 

(707)825-4747 

634 HWY 96 

WILLOW CREEK, CA 95573 

$1,952,527
 $0

10/25/13 
09/03/15 

50%

SUSPENDED 
WIDENING RDWY WITH HMA OVER AB 

HB1 

01-HUM-200-.2/0 IN HUMBOLDT COUNTY NEAR MCKINLEYVILLE DANIELSON CONSTRUCTION, INC. ZIMMERER, JEFFREY $335,000 06/26/14 37%
01-0E6904 0.2 MILE EAST OF THE JUNCTION, 

200/101 SEPARATION #4-172 DIR'S EUREKA, CA 95502 

P.O. BOX 3598 5065 BOYD ROAD, SUITE 

H 

$103,908
 $0

09/10/14 
12/31/14 

31%

EMERGENCY LIMITED BID ARCATA, CA 95521 

20.20 
REPAIR SLIPOUT (707)498-3207 

201130 

01-HUM-211-73.2/74.4 IN HUMBOLDT COUNTY IN FERNDALE FROM MERCER-FRASER COMPANY KUYKENDALL, NANCY $807,612 04/07/14 73%
01-0C4104 OCEAN AVENUE TO 0.1 MILE NORTH OF 

MARKET STREET EUREKA CA 95502 

P.O. BOX 1006 1487 SANDY PRAIRIE 

CT., STE E 

$731,998
 $0

04/30/14 
12/31/14 

90%

HOT MIX ASPHALT OVERLAY FORTUNA, CA 95540 

HM1 
(707)498-0345 

01-HUM-299-5.6/0 LARGE SINKHOLE IN THE MEDIAN ON HUM KERNEN CONSTRUCTION ZIMMERER, JEFFREY $250,000 05/20/14 70%
01-0E6104 299 AT PM 5.69 DIR'S EMERGENCY F.A. 

REPAIR SINKHOLE BLUE LAKE, CA 95525 

P.O. BOX 1340 5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$133,776
 $0

06/24/14 
12/31/14 

54%

(707)498-3207 

20.10 

201130 

01-HUM-299-8.5/0 IN HUMBOLDT COUNTY NEAR BLUE LAKE AT GR SUNDBERG INC. OSIER, JIM $783,931 09/16/11 100% 
01-0B6404 1.8 MILES EAST OF BUCKLEY RAOD 

EMERGENCY F.A. 

DIR'S 

ARCATA, CA 95521 

5211 BOYD ROAD 5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$789,885 
$0 

09/16/11 
06/15/13 

100% 

REPAIR SLIPOUT (707)834-1152 OVER RUN 

20.20 

201130 



 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 12/20/14
01/09/15 

01District 

01-HUM-299-19.3/19.8 

Fed Aid 

HB1 

Pgm Code 

01-0A3604 

Contract 

HSNH-P299-(180)E 

--() 

Location 
Storm Water 
Plan 

IN HUMBOLDT COUNTY ABOUT 14 MILES 

EAST OF BLUE LAKE FROM 0.3 MILE EAST 

TO 0.8 MILE EAST OF BAIR ROAD 

Description 

CURVE IMPROVEMENT 

Type Of Work 

MERCER-FRASER COMPANY 

Contractor 

EUREKA CA 95502 

P.O. BOX 1006 

ZIMMERER, JEFFREY 

Resident 
Engineer 

(707)498-3207 

5065 BOYD ROAD, SUITE 

H 

ARCATA, CA 95521 

$2,795,428

Bid + CCOs

 $2,456,786

Comp To date

 $0

This Month 

06/02/14 

Awarded 

06/18/14 

Approved 

12/30/14 

Est Comp

 93%

%Time

 87%

% Work 

SUSPENDED 

MessageAccepted 

01-HUM-299-20.2/20.5 

HA23 

01-423704 
NH-P299-(173) 

--() 

SWPPP 

IN HUMBOLDT COUNTY ABOUT 14 MILES 

EAST OF BLUE LAKE FROM 0.2 TO 0.5 MI 

WEST OF CHEZEM ROAD #6L200 

RECONSTRUCT ROADWAY WITH HMA 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

P O BOX 1006 

ZIMMERER, JEFFREY 

(707)498-3207 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$9,043,864
 $8,936,307

 $0

12/19/12 
01/10/13 
04/30/15 

100%

 97%

SUSPENDED 

01-HUM-999-/0 
01-0A4504 

IN HUMBOLDT COUNTY ON VARIOUS ROUTES 

AND AT VARIOUS LOCATIONS 

REHABILITATE BRIDGES 

F D THOMAS INC 

MEDFORD OR 97501 

P O BOX 4663 

QUINTRELL, HEIDI 

(707)825-4747 

5065 BOYD ROAD 

ARCATA, CA 95521 

$3,948,709
 $3,500,574

 $0

06/13/13 
07/08/13 
01/09/15 

72%

 88%

HA21 

01-LAK-20-13.5/31.4 
01-0B0004 
STP-P020-(170)E 

--() 

IN LAKE COUNTY IN & NEAR LUCERNE FROM 

0.1 MI WEST OF SAYRE AVE TO 0.2 MI 

WEST OF JUNCTION ROUTE 53 

REPLACE HOT MIX ASPHALT 

O.C. JONES & SONS, INC. 

BERKELEY CA 94710 

1520 FOURTH STREET 

KRAFT, DAN 

(530)713-7864 

15533 40TH AVENUE 

CLEARLAKE, CA 95422 

$17,486,699
 $0
 $0

08/20/14 
09/16/14 

0%

 0%

SUSPENDED 

HA22 

01-LAK-20-31.6/46.5 
01-0C6204 

IN LAKE COUNTY ON ROUTE 20, FROM 

JUNCTION 20/53 TO LAKE/COLUSA COUNTY 

LINE DIR'S EMERGENCY F.A. 

FIRE DAMAGE REPAIR 

TEICHERT CONSTRUCTION DBA A. 

TEICHERT & SON, INC 

DAVIS, CA 95617-1890 

P.O. BOX 1890 

KRAFT, DAN 

(707)994-5074 

P.O. BOX 457 

LOWERLAKE, CA 95457 

$1,185,000
 $528,147

 $0

08/16/12 
11/15/12 
02/26/14 

0%

 45%

20.20 

201130 

01-MEN-1-70.5/0 

HA23 

01-474904 
ER-43M6-(004)E 

--() 

IN MENDOCINO COUNTY NEAR WESTPORT 

FROM 0.8 MI NORTH OF TEN MILE RIVER 

BRIDGE TO 4.2 MI SOUTH OF BLUE SLIDE 

GULCH BRIDGE 

REPAIR STORM DAMAGE 

GRANITE CONSTRUCTION COMPANY 

UKIAH CA 95482 

1324 S. STATE STREET 

LEES, CHUCK 

(707)496-4351

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$5,145,300 
$0 
$0 

07/24/14 
08/06/14 

0% 

0% 

SUSPENDED 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation	 Page 5 

Statement of Ongoing Contracts as of 12/20/14	
01/09/15 

District 01 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

01-MEN-20-/.1 IN MENDOCINO COUNTY NEAR FORT BRAGG ROBERT J FRANK CONSTRUCTION ORTIZ, AL $531,592 09/05/13 77%

01-0A2304 $540,561 09/24/13
FROM ROUTE 1 TO BOATYARD DRIVE INC
 925 N. FRANKLIN	 100%


$0 12/11/14

CONSTRUCT SIDEWALK, CURB-RAMPS & 2806 TARMAC RD	 STREET
 

REDDING CA 96003	 FORT BRAGG, CA 95437
 

(707)962-0691

HB1
 

01-MEN-101-43.1/49	 IN MENDOCINO COUNTY IN AND NEAR DESILVA GATES - FLATIRON WRIGHT, GEOFFREY $138,572,222 07/26/12 48%


WILLITS FROM 1.3 KM SOUTH OF HAEHL WEST,A JOINT VENTURE 6301 NORTH STATE
01-262004	 $81,098,730 08/31/12
 
62%


$0 07/25/16

OVERHEAD TO 2.9 KM SOUTH OF REYNOLDS 2100 GOODYEAR RD
 STREET
 
HIGHWAY BENICIA CA 94510 UKIAH, CA 95482
 
CONSTRUCT 2 LANE HIGHWAY (707)496-4355


HE14 SWPPP
 

01-MEN-101-45.0/50.8	 IN MENDOCINO COUNTY IN AND NEAR SIERRA VIEW LANDSCAPE, INC. THANGAVELAUTHAM, RAGU $3,985,000 08/05/14 68%


WILLITS AT VARIOUS LOCATIONS DIR'S DBA RESTORATION RESOURCES
01-262024	 $2,829,997 09/24/14
300 EAST HILL ROAD	 71%

ACNH-Q101-(203)E	 $326,461 01/16/15


EMERGENCY L.B. 3888 CINCINNATI AVENUE WILLITS, CA 95490

--()
 

REPAIR CONSTRUCT WETLANDS ROCKLIN, CA 95765 (707)496-0437
 

20.10
 

075600
 

01-MEN-101-50.7/51.2 IN MENDOCINO COUNTY NEAR WILLITS FROM GRANITE CONSTRUCTION COMPANY MUNES, NASH $646,577 10/01/14 0%

01-0C9004 $0 10/10/14
0.05 MI SOUTH OF THE REYNOLDS HIGHWAY 1324 S. STATE STREET
 300 EAST HILL ROAD	 0%

HSNH-Q101-(253)E	 $0


TO 0.53 MILES SOUTH OF RYAN CREEK UKIAH CA 95482 WILLITS, CA 95490

--()
 

ROAD	 (707)223-0791 SUSPENDED
 
OPEN GRADE AC OVERLAY
 

HB1
 

01-MEN-101-58.9/61.5 IN MENDOCINO COUNTY ABOUT 7 MILES GRANITE CONSTRUCTION COMPANY FAZAL, IMRAN $225,915 09/29/14 0%

01-0E1804 $0 10/08/14
SOUTH OF LAYTONVILLE FROM 0.4 MILE 1324 S. STATE STREET
 6301 N. STATE STREET	 0%


$0

SOUTH TO 2.5 MILES NORTH OF ROUTE UKIAH CA 95482 REDWOOD VALLEY, CA 95470
 
101/162 (707)485-8562
 
HMA OVERLAY
 

01-MEN-101-100.1/103.8 IN MENDOCINO COUNTY FROM 1.8 MILES GRANITE CONSTRUCTION COMPANY KOSTRZEWA, LUCY $1,557,228 06/10/14 75%
 
01-0C9504 $1,401,692 06/26/14
SOUTH OF REYNOLDS SEPARATION TO 1324 S. STATE STREET
 1500 REDWOOD DRIVE	 90%

NHP-Q101-(249)E	 $0 01/08/15


PEIRCY SEPARATION UKIAH CA 95482 GARBERVILLE, CA 95542

--()
 

BONDED WEARING COURSE	 (707)834-1036


HM1
 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 12/20/14
01/09/15 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-128-14.3/40.6 IN MENDOCINO COUNTY AT VARIOUS ARGONAUT CONSTRUCTORS FAZAL, IMRAN $4,059,795 12/04/13 39%
01-378164 
STP-P128-(052)E 

--() 

LOCATIONS 

CULVERT REHABILITATION SANTA ROSA CA 95402 

PO BOX 639 6301 NORTH STATE 

STREET 

UKIAH, CA 95482 

$1,164,348
 $0

12/20/13 
05/08/15 

29%

SUSPENDED 

HA42 
(707)834-1151 

01-MEN-128-34.5/35.5 IN MENDOCINO COUNTY ABOUT 5 MILES GOLDEN STATE BRIDGE INC FAZAL, IMRAN $3,506,107 11/04/13 93%
01-476604 
ER-43M5-(004) 

--() 

EAST OF BOONVILLE FROM 0.5 MILE EAST 

OF SHEARING CREEK BRIDGE #10- 59 TO 

0.9 MILE WEST OF MAPLE 

BENICIA CA 94510 

3701 MALLARD DRIVE 6301 NORTH STATE 

STREET 

UKIAH, CA 95482 

$2,383,794
 $0

11/19/13 
12/30/14 

68%

HA23 
REPAIR SLOPE, CONST GROUND ANCHORS (707)485-8623 

01-MEN-128-48.6/50.3 IN MENDOCINO COUNTY AT VARIOUS KEN'S WATER TENDER, INC. FAZAL, IMRAN $620,180 06/19/14 100%
01-378124 
STP-X045-(025)E 

--() 

LOCATIONS 

REHABILITATE CULVERTS WILLOW CREEK 

P.O. BOX 931 

CA 95573 
6301 NORTH STATE 

STREET 

UKIAH, CA 95482 

$578,512
 $0

07/21/14 
11/05/14 

100%

COMPLETED 
11/21/14 

HA42 
(707)485-8562 

01-MEN-162-11.6/0 IN MENDOCINO COUNTY 1.5 MILES EAST OF MENDOCINO CONSTRUCTION KRAFT, DAN $1,485,000 03/30/12 62%
01-0C2304 THE RODEO CREEK BRIDGE # 10-237 

DIR'S EMERGENCY F.A. 

SERVICES, INC 

P.O. BOX 1517 
P.O. BOX 457 

LOWERLAKE, CA 95457 

$798,231
 $0

06/24/12 
05/21/12 

54%

REPAIR SLIPOUT WILLITS, CA 95490 (530)713-7864 

20.20 

201130 

01-MEN-271-7.2/0 IN MENDOCINO COUNTY IN LEGGETT AT THE INNOVATIVE CONSTRUCTION KOSTRZEWA, LUCY $321,396 05/21/14 70%
01-497104 LEGGETT MAINTENANCE STATION 

HAZARDOUS WASTE DECONTAMINATION 

SOLUTIONS 

4011 W CHANDLER AVENUE 
1500 REDWOOD DRIVE 

GARBERVILLE, CA 95542 

$321,260
 $0

06/24/14 
12/23/14 

100%

SANTA ANA, CA 92704 (707)834-1036 

01-MEN-999-/0 IN MENDOCINO COUNTY AT VARIOUS MYERS AND SONS CONSTRUCTION LPKOSTRZEWA, LUCY $1,655,965 05/23/13 41% 
01-0A4204 LOCATIONS 

REHABILITATE BRIDGES SACRAMENTO, CA 95834 

4600 NORTHGATE BLVD., STE 100 1500 REDWOOD DRIVE 

GARBERVILLE, CA 95542 

$853,803 
$0 

06/13/13 
02/23/15 

52% 

(707)834-1036

HA21 
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Statement of Ongoing Contracts as of 12/20/14
01/09/15
 

District 01 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

01-MEN-999-/0 IN MENDOCINO COUNTY ON ROUTES 1 AND BUGLER CONSTRUCTION LEES, CHUCK $526,299 05/20/14 36%
 
01-0A8104 $330,170 06/03/14
128 AT VARIOUS LOCATIONS 4847 HOPYARD RD.SUITE 4 NO.39 925B NORTH FRANKLIN
 59%


$0 03/06/15

BRIDGE DECK REHAB PLEASANTON CA 94588
 STREET
 

FORT BRAGG, CA 95437
 

(707)496-4351

HM3
 

Totals: Authorized Final Amt: $237,050,795 Completed to Date: $123,324,531 Work This Month: $326,461



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-DN-101-2.2/0 01-0E7104 

01-DN-101-17.5/0 01-0E4504 

01-DN-101-4.0/0 01-476904 

01-DN-101-4.4/9.4 01-0B0804 

01-DN-199-20.5/25.7 01-479404 

01-DN-199-/4.2 01-0B8404 

01-HUM-96-7.8/0 01-0C7704 

01-HUM-101-15.4/0 01-0E3104 

01-HUM-101-60.3/0 01-496504 

01-HUM-101-69.9/75.1 01-0C4804 

01-HUM-101-72.5/0 01-0C2804 

01-HUM-101-86.3/87.8 01-0B1004 

01-HUM-101-12.9/13.1 01-451804 

01-HUM-169-13.6/23.4 01-450904 

01-HUM-200-.2/0 01-0E6904 

01-HUM-211-73.2/74.4 01-0C4104 

01-HUM-299-5.6/0 01-0E6104 

01-HUM-299-8.5/0 01-0B6404 

01-HUM-299-19.3/19.8 01-0A3604 

01-HUM-299-20.2/20.5 01-423704 

01-HUM-999-/0 01-0A4504 

01-LAK-20-13.5/31.4 01-0B0004 
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District 

Federal Aid 

-F-


Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-LAK-20-31.6/46.5 01-0C6204
 

01-MEN-1-70.5/0 01-474904
 

01-MEN-20-/.1 01-0A2304
 

01-MEN-101-45.0/50.8 01-262024
 

01-MEN-101-50.7/51.2 01-0C9004
 

01-MEN-101-58.9/61.5 01-0E1804
 

01-MEN-101-43.1/49 01-262004
 

01-MEN-101-100.1/103.8 01-0C9504
 

01-MEN-128-14.3/40.6 01-378164
 

01-MEN-128-34.5/35.5 01-476604
 

01-MEN-128-48.6/50.3 01-378124
 

01-MEN-162-11.6/0 01-0C2304
 

01-MEN-271-7.2/0 01-497104
 

01-MEN-999-/0 01-0A4204
 

01-MEN-999-/0 01-0A8104
 

Statement of Ongoing Contracts - Federal Aid 

01
 

Category

FEDERAL AID (PRIMARY)
 

Page
 

4
 

4
 

5
 

5
 

5
 

5
 

5
 

5
 

6
 

6
 

6
 

6
 

6
 

6
 

7
 

Bid + CCO

 $16,980,713


 Work Comp 

$15,242,191




Statement of Ongoing Contracts - Federal Aid 

District 01 

Federal Aid Category  Bid + CCO

-S­ FEDERAL AID (SECONDARY) $22,166,673

-SH­ STATE HIGHWAY $158,359,995

-ER­ STORM DAMAGE REPAIR $8,651,406

 $30,892,007

District Total: $237,050,795

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

01 $620,180 

Work completed this Period:  $620,180 

Work Comp 

$1,742,860


 $93,432,189


 $2,383,794


 $10,523,499


 $123,324,531
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