
   

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-DN-101-14.8/15.6 IN DEL NORTE COUNTY ABOUT 10.5 KM CONDON JOHNSON AND ASSOCIATES SANDERS, KAREN $5,957,157 06/02/09 99%
01-324704 
ACNH-Q101-(150)E 

--() 

NORTH OF KLAMATH FROM 2.0 KM NORTH OF 

WILSON CREEK BRIDGE TO 2.4 KM NORTH 

OF WILSON CREEK BRIDGE 

CONSTRUCT RETAINING WALL 

INC 

OAKLAND CA 94604 

P O BOX 12368 

(707)464-9157 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$5,581,659
 $0

06/24/09 
02/24/10 

94%

HA42 SWPPP (510)636-2100 

01-HUM-36-40.4/0 IN HUMBOLDT COUNTY ABOUT 16.5 MILES J F SHEA CONSTRUCTION INC WRIGHT, GEOFFREY $1,084,668 07/27/09 73%

HA23 

01-475704 
ER-4312-(004)E 

--() 

WPCP 

EAST OF BRIDGEVILLE AT 0.1 MI WEST OF 

VAN DUZEN RIVER BRIDGE 

REPAIR STORM DAMAGE 
REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

(707)725-1022 

1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA, CA 95540 

$1,005,602
 $0

08/17/09 
02/22/10 

96%

COMPLETED 
01/29/10 

01-HUM-96-8.5/8.7 IN HUMBOLDT COUNTY NEAR HOOPA AT 0.3 MERCER FRASER COMPANY HAYLER, CHARLES $400,107 06/24/09 98%
01-480914 MILE EAST OF TISH TANG VIADUCT 

REPAIR ROADWAY SLIPOUT 
EUREKA CA 955021006 

P O BOX 1006 5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$331,875
 $0

07/14/09 
04/01/10 

88%

(707)443-6371 
(707)825-4895 SUSPENDED 

HA23 WPCP 

01-HUM-96-16.0/18.7 IN HUMBOLDT COUNTY NEAR HOOPA FROM STEWART ENGINEERING INC HAYLER, CHARLES $2,432,294 01/05/09 71%
01-452404 
OTS- -( 

--() 

) 
0.8 MILE SOUTH OF ROCK CHUTE VIADUCT 

TO 1.9 MILES NORTH OF SIDEHILL 

VIADUCT 

PLACE HOT MIX ASPHALT OVERLAY 

REDDING CA 96099 

(530)244-8464 

P O BOX 990010 

(707)825-4895 

5065 BOYD ROAD STE. B 

ARCATA, CA 95521 

$2,051,393
 $0

01/14/09 
08/31/10 

90%

SUSPENDED 

HB1 WPCP 

01-HUM-96-23.0/23.8 IN HUMBOLDT COUNTY NEAR WEITCHPEC R BROWN CONSTRUCTION COMPANY HAYLER, CHARLES $579,442 11/12/09 0%
01-472404 
ER-4318-(004)E 

--() 

FROM 0.1 MILE TO 0.9 MILE EAST OF 

ROUTE 169 

INSTALL GALLERY DRAINAGE WALLS 

INC 

WILLOW CREEK CA 95573 

P O BOX 406 

(707)825-4895 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$0
 $0

11/30/09 
03/29/10 

0%

SUSPENDED 

HA23 SWPPP (530)629-3702 

01-HUM-101-12.9/13.1 IN HUMBOLDT COUNTY NEAR GARBERVILLE KICKIN ENTERPRISES KAMPAS, NANCY $141,778 11/04/09 0% 

HM2 

01-451804 

WPCP 

AT 0.2 MILE NORTH OF MONSCHKE 

UNDERCROSSING AND AT 1.2 MILES SOUTH 

OF DEAN CREEK BRIDGE 

REPAIR DRAINAGE SYSTEMS 

BELLA VISTA CA 96008 

(530)549-5190 

12777 INDIAN OAKS DRIVE 

(707)725-1023

1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA, CA 95540 

$0 
$0 

12/07/09 
02/11/10 

0% 

SUSPENDED 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-101-40.9/42.2 IN HUMBOLDT COUNTY NEAR REDCREST FROM GORDON N BALL INC MCGEE, JAMES $5,993,731 08/19/08 61%

HA23 

01-470214 
ER-43F4-(004)E 

--() 

SWPPP 

2.1 MILES SOUTH TO 0.9 MILE SOUTH OF 

BEAR CREEK BRIDGE 

CONSTRUCT RETAINING WALL 
ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

(707)725-1021 

1487 SANDY PRAIRIE 

COURT SUITE E 

FORTUNA, CA 95540 

$4,503,257
 $0

09/05/08 
06/21/10 

82%

SUSPENDED 

01-HUM-101-48.7/56.3 IN HUMBOLDT COUNTY IN AND NEAR RIO GRANITE CONSTRUCTION COMPANY RODRIGUEZ, JOAQUIN $13,625,964 10/24/08 63%

HA22 

01-363204 
ACNH-Q101-(149)E 

--() 

SWPPP 

DELL FROM EEL RIVER BRIDGE AND 

OVERHEAD TO 0.5 MILE SOUTH OF VAN 

DUZEN RIVER BRIDGE 

PLACE RUBBERIZED HOT MIX ASPHALT 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(707)725-1020 

1487 SANDY PRAIRIE 

COURT STE.E 

FORTUNA, CA 95540 

$13,124,441
 $0

11/04/08 
06/21/10 

95%

01-HUM-101-57.0/59.1 IN HUMBOLDT COUNTY NEAR ALTON ON GRANITE CONSTRUCTION COMPANY WRIGHT, GEOFFREY $14,833,634 10/08/08 63%
01-290304 ROUTE 101 AND ON ROUTE 36 

CONSTRUCT INTERCHANGE 
WATSONVILLE CA 95077 

P O BOX 50085 1487 SANDY PRAIRIE 

COURT, STE. E 

$11,187,607
 $0

10/23/08 
08/26/10 

72%

HE11 SWPPP 

(831)724-1011 
(707)725-1022 

FORTUNA, CA 95540 

01-HUM-101-77.5/78.7 IN HUMBOLDT COUNTY IN EUREKA FROM W BRADLEY ELECTRIC INC EITEL, CHARLY $129,969 06/08/09 40%
01-486304 14TH STREET TO J STREET 

REPLACE TRAFFIC SIGNAL HEADS 
NOVATO CA 94945 

90 HILL ROAD 5601 S. BROADWAY 

EUREKA, CA 95503 

$128,752
 $0

07/07/09 
03/23/10 

99%

(415)898-1400 
(707)441-3943 

HM4 WPCP 

01-HUM-101-83.4/0 IN HUMBOLDT COUNTY NEAR EUREKA AT THE MERCER FRASER COMPANY EITEL, CHARLY $487,437 01/21/09 79%
01-463504 BRACUT MAINTENANCE STATION 

MODIFY MAINTENANCE STATION BUILDING 
EUREKA CA 955021006 

P O BOX 1006 5601 S. BROADWAY 

EUREKA, CA 95503 

$480,629
 $0

02/09/09 
05/07/10 

98%

(707)443-6371 
(707)441-3943 

HA12 WPCP 

01-HUM-101-84.7/0 IN HUMBOLDT COUNTY ON ROUTE 101 AT DEBRUIN CONSTRUCTION INC QUINTRELL, HEIDI $138,026 03/11/09 42% 
01-483204 GANNON SLOUGH BR (#04-0024L) AND BOYD 

DRAW BR (04-0085) 

REPAIR BRIDGE DECKS 
FRENCH CAMP CA 95231 

(209)462-5100 

P O BOX 1355 

(707)445-6649

5601 S. BROADWAY 

EUREKA, CA 95503 

$74,498 
$0 

03/23/09 
01/05/10 

53% 

SUSPENDED 

HM3 WPCP 



 

 

 

  

  

  

  

  

State of California Department of Transportation	 Page 3 

Statement of Ongoing Contracts as of 02/20/10	
03/03/10 

District 01 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

01-HUM-101-89.3/90.2 IN HUMBOLDT COUNTY NEAR GOLDEN STATE BRIDGE INC FITZGERALD, TOM $40,057,171 09/18/08 25%

01-296104 $14,821,773 09/26/08
MCKINLEYVILLE ON ROUTE 101 AND ON 901 HOWE ROAD
 5601 S. BROADWAY	 37%

ACNH-X023-(033)E	 $0 12/25/12


ROUTE 200	 EUREKA, CA 95503

BHX0-23 0-(3EN)H	 MARTINEZ CA 94553


REPLACE BRIDGES (707)441-3989

X023- 033-() (925)372-8000
 

HA21 SWPPP
 

01-HUM-169-22.2/30.2	 IN HUMBOLDT COUNTY AT VARIOUS MERCER FRASER COMPANY HAYLER, CHARLES $8,142,269 03/04/09 40%


LOCATIONS FROM CAPPELL CREEK BRIDGE P O BOX 1006 5065 BOYD ROAD, STE. 27%

01-364604 $2,209,275 03/27/09
 
ACST-S169-(005)E $0 02/04/11


TO MARTINS FERRY SCHOOL CREEK BRIDGE
 B
 
S1-69 0-(5E)	 EUREKA CA 955021006


REPLACE BRIDGES(#4-304,305,306,307) ARCATA, CA 95521

--() (707)443-6371
 

(707)825-4895

HA21 SWPPP
 

01-HUM-169-26.5/0	 IN HUMBOLDT COUNTY AT 0.5 MILE WEST R BROWN CONSTRUCTION COMPANY HAYLER, CHARLES $180,309 11/18/09 0%


OF MINERS CREEK BRIDGE INC 5065 BOYD ROAD, STE B 0%

01-478204 $0 11/30/09
 
ER-4317-(004)E $0 04/06/10


REPAIR STORM DAMAGE P O BOX 406 ARCATA, CA 95521

--()
 

(707)825-4895	 SUSPENDED

WILLOW CREEK CA 95573
 

HA23 WPCP (530)629-3702
 

01-HUM-254-4.5/11.2	 IN HUMBOLDT COUNTY NEAR MIRANDA AT MERCER FRASER COMPANY RODRIGUEZ, JOAQUIN S. $305,444 09/03/09 0%

01-475304	 $0 09/25/09
0.3 MILE SOUTH OF MIRANDA BRIDGE ROAD P O BOX 1006
 1487 SANDY PRAIRIE	 0%

ER-43H4-(004)E	 $0 11/24/09


AND AT 0.4 MILE NORTH OF BRIDGE CREEK CT., STE. E

--() EUREKA CA 955021006


BRIDGE	 FORTUNA, CA 95540 SUSPENDED

(707)443-6371


RESURFACE ROADWAY WITH HMA TYPE A (707)725-1020

HA23 WPCP
 

01-HUM-299-/7.2	 IN HUMBOLDT COUNTY IN AND NEAR ARCATA CENTRAL STRIPING SERVICE INC HAYLER, CHARLES $158,932 09/24/09 0%


AND BLUE LAKE FROM ROUTE 299 /101 3489 LUYUNG DRIVE 5065 BOYD ROAD, STE B 0%

01-490304 $450 10/26/09
 

$0 01/15/10

SEPARATION TO 1.7 MILES EAST OF BLUE ARCATA, CA 95521


RANCHO CORDOVA CA 95742

LAKE UNDERCROSSING (707)825-4895 SUSPENDED


(916)635-5175

INSTALL RUMBLE STRIPS
 

HB1 WPCP
 

01-MEN-1-37.9/38.2	 IN MENDOCINO COUNTY NEAR ELK FROM 6.8 GRANITE CONSTRUCTION COMPANY TIMMONS, KELLY $3,785,145 12/11/08 91%
 

KM NORTH OF GREENWOOD CREEK BRIDGE P O BOX 50085
01-291714	 $3,502,123 12/24/08
200 BRANSCOMB ROAD	 92%

ACST-P001-(539)E	 $0 03/23/10


TO 3.2 KM SOUTH OF NAVARRO RIVER LAYTONVILLE, CA 95454

P0-01 5-(9E) WATSONVILLE CA 950775085


BRIDGE	 (707)725-1081

--()	 (831)724-1011


CONSTRUCT TIEBACK RETAINING WALL
 
HA42 SWPPP
 



 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-1-69.4/70.1 IN MENDOCINO COUNTY NEAR FORT BRAGG GOLDEN STATE BRIDGE INC OSIER, JIM $49,237,648 12/21/06 90%

HA4S2 

01-385704 
ACST-P001-(529)E 

P0-01 5-(9EA)C 

P001- 529-() 

SWPPP 

FROM 0.5 KM NORTH TO 0.2 KM SOUTH OF 

TEN MILE RIVER BRIDGE 

REPLACE BRIDGE 
MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 425 N. MCPHERSON 

STREET, #C P.O. BOX 

1245 

FORT BRAGG, CA 95437 

$48,156,196
 $0

01/11/07 
06/10/10 

97%

(707)962-0561 

01-MEN-1-95.2/102.4 IN MENDOCINO COUNTY NEAR LEGGETT AT GREEN RIGHT O WAY LEES, CHARLES $351,675 11/23/09 0%

HA23 

01-472804 
ER-43JO-(004)E 

--() 

WPCP 

VARIOUS LOCATIONS FROM 4.6 MI NO OF 

COTTONEVA CREEK BRIDGE TO 2.6 MI SO 

OF SOUTH FORK EEL RIVE 

REPAIR STORM DAMAGE 

CONSTRUCTORSINC 

WILLITS CA 95490 

(707)459-3200 

P O BOX 1119 

(707)961-5413 

923B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$0
 $0

01/14/10 
06/23/10 

0%

SUSPENDED 

01-MEN-20-2.7/32.7 IN MENDOCINO COUNTY NEAR NOYO AND KAPEL CONSTRUCTION INC HILL, DARRON $507,560 12/07/09 14%

HA42 

01-364314 

WPCP 

WILLITS FROM EAST OF SHORELINE 

HIGHWAY TO WEST OF REDWOOD HIGHWAY 

ALSO ON ROUTE 1 NEAR ANCHORBAY 

REHABILITATE DRAINAGE 

WILLOW CREEK CA 95573 

(530)629-2360 

130 FLOWER MCNIEL ROAD 

(707)496-5994 

923B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$164,509
 $0

01/14/10 
06/16/10 

32%

01-MEN-20-25.9/26 IN MENDOCINO COUNTY ABOUT 5.3 MILES GRANITE CONSTRUCTION COMPANY TIMMONS, KELLY $851,273 07/09/09 91%

HA23 

01-473904 
ER-43I3-(004)E 

--() 

WPCP 

WEST OF WILLITS AT 5.3 MI WEST OF 

BROADDUS CREEK BRIDGE 

REPAIR STORM DAMAGE 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(707)489-6885 

425 NORTH MAC 

PHERSON, SUITE C 

FORT BRAGG, CA 95437 

$668,382
 $0

07/29/09 
03/05/10 

78%

01-MEN-101-1.5/6.5 IN MENDOCINO COUNTY NEAR HOPLAND FROM NORTH BAY CONSTRUCTION INC NARINE, OUNGKAR $1,319,969 06/15/09 83%
01-478104 
ER-43H6-(004)E 

--() 

1.0 MILES SOUTH OF COMMISKEY SIDEHILL 

VIADUCT TO 0.6 MILES NORTH OF PIETA 

CREEK BRIDGE 

REPAIR STORM DAMAGE 

PETALUMA CA 94952 

(707)763-2891 

431 PAYRAN STREET 

(707)279-2492 

7663 S. HWY 29 

KELSEYVILLE, CA 95451 

$1,392,792
 $0

07/03/09 
03/20/10 

94%

SUSPENDED 

HA23 SWPPP 

01-MEN-101-34.9/35 IN MENDOCINO COUNTY NEAR CALPELLA AT GRANITE CONSTRUCTION COMPANY NANUGONDA, VEERA $1,211,760 11/17/09 0% 
01-477804 
ER-43H5-(004)E

--() 

1.9 MILES NORTH OF WEST ROAD 

OVERCROSSING AND NEAR WILLITS AT 0.2 

MILES SOUTH OF HAEHL OC 

REPAIR AND REPLACE CULVERTS 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(707)496-4347

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$5,013 
$0 

12/09/09 
09/22/10 

0% 

SUSPENDED 

HA23 SWPPP 



 

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 02/20/10
03/03/10
 

District 01 

01-MEN-101-98.9/100.8 

Fed Aid 

HA23 

Pgm Code 

01-397514 

Contract 

ER-37B3-(004)E 

--()

SWPPP 

Location 
Storm Water 
Plan 

IN MENDOCINO COUNTY NEAR LEGGETT FROM 

2.9 KM SOUTH TO 0.3 KM NORTH OF RED 

MOUNTAIN CREEK 

Description 

REALIGN ROADWAY 

Type Of Work 

M C M CONSTRUCTION INC 

Contractor 

NORTH HIGHLANDS CA 95660 

(916)334-1221 

P O BOX 620 

COHEN, SEBASTIAN 

Resident 
Engineer 

(707)445-6441 

P.O. BOX 699 

GARBERVILLE, CA 95542 

$75,008,431

Bid + CCOs

 $73,972,377

Comp To date

 $0

This Month 

05/22/06 

Awarded 

06/05/06 

Approved 

11/30/09 

Est Comp

 100%

%Time

 99%

% Work 

OVER RUN 

MessageAccepted 

02/18/10 

01-MEN-222-1.0/0 

HA21 

01-380504 
SARR-P222-(001)E 

P2-22 0-(1E)

--() 

SWPPP 

IN MENDOCINO COUNTY NEAR UKIAH AT 

RUSSIAN RIVER BRIDGE 

REPLACE BRIDGE 

C C MYERS INC 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

THANGAVELAUTHAM, 

RAGUPARAN 

(707)496-0437 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$5,470,677
 $291,699

 $0

05/18/09 
06/18/09 
11/01/11 

1%

 5%

SUSPENDED 

01-MEN-253-.5/3.5 

HA21 

01-3116U4 
ACST-X045-(020)E 

X0-45 0-(0EA)C 

X045- 020-() 

SWPPP 

IN MENDOCINO COUNTY ON ROUTE 162 AT 

OUTLET CREEK BRIDGE AND ON ROUTE 253 

AT ANDERSON CREEK BRIDGE AND SODA 

CREEK BRIDGE 

WIDEN BRIDGES AND UPGRADE RAIL 

VIKING CONSTRUCTION COMPANY 

INC 

RANCHO CORDOVA CA 95742 

(916)852-5530 

P O BOX 1508 

KLEIBER, KATHARINE 

(707)485-5913 

20 W. SCHOOL WAY P.O. 

BOX 959 

REDWOOD VALLEY, CA 95470 

$4,635,832
 $3,864,398

 $0

01/29/08 
02/27/08 
06/30/10 

100%

 82%

SUSPENDED 

01-MEN-253-1.7/2.3 
01-476104 
ER-4311-(004)E 

--() 

IN MENDOCINO COUNTY NEAR BOONVILLE 

FROM SINGLEY CATTLEPASS TO 0.6 MI 

EAST OF SINGLEY CATTLEPASS 

REPAIR STORM DAMAGE 

MENDOCINO CONSTRUCTION 

SERVICES INC 

WILLITS CA 95490 

P O BOX 1517 

FAZAL, IMRAN 

(707)485-5495 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$1,083,504
 $26,169

 $0

07/20/09 
08/05/09 
03/18/10 

14%

 2%

SUSPENDED 

HA23 SWPPP (707)459-2377 

01-VAR--/0 

HM3 

01-482904 

WPCP 

IN HUMBOLDT AND MENDOCINO COUNTIES AT 

VARIOUS LOCATIONS 

REPAIR BRIDGE DECKS 

DEBRUIN CONSTRUCTION INC 

FRENCH CAMP CA 95231 

(209)462-5100 

P O BOX 1355 

RODRIGUEZ, JOAQUIN 

(707)725-1020

1487 SANDY PRAIRIE 

COURT, STE. E 

FORTUNA, CA 95540 

$352,800 
$91,694 

$0 

02/27/09 
03/16/09 
01/13/10 

65% 

29% 

Totals: Authorized Final Amt: $238,464,605 Completed to Date: $187,636,563 Work This Month: $0



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-DN-101-14.8/15.6 01-324704 

01-HUM-36-40.4/0 01-475704 

01-HUM-96-8.5/8.7 01-480914 

01-HUM-96-16.0/18.7 01-452404 

01-HUM-96-23.0/23.8 01-472404 

01-HUM-101-57.0/59.1 01-290304 

01-HUM-101-77.5/78.7 01-486304 

01-HUM-101-83.4/0 01-463504 

01-HUM-101-84.7/0 01-483204 

01-HUM-101-89.3/90.2 01-296104 

01-HUM-101-12.9/13.1 01-451804 

01-HUM-101-40.9/42.2 01-470214 

01-HUM-101-48.7/56.3 01-363204 

01-HUM-169-22.2/30.2 01-364604 

01-HUM-169-26.5/0 01-478204 

01-HUM-254-4.5/11.2 01-475304 

01-HUM-299-/7.2 01-490304 

01-MEN-1-37.9/38.2 01-291714 

01-MEN-1-69.4/70.1 01-385704 

01-MEN-1-95.2/102.4 01-472804 

01-MEN-20-2.7/32.7 01-364314 

01-MEN-20-25.9/26 01-473904 
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4 



District

Federal Aid 

-F­

-S­

-SH­

-ER-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-MEN-101-1.5/6.5 01-478104 

01-MEN-101-98.9/100.8 01-397514 

01-MEN-101-34.9/35 01-477804 

01-MEN-222-1.0/0 01-380504 

01-MEN-253-.5/3.5 01-3116U4 

01-MEN-253-1.7/2.3 01-476104 

01-VAR--/0 01-482904 

Statement of Ongoing Contracts - Federal Aid 

01
 

Category

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

STORM DAMAGE REPAIR
 

Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

Page 

4 

4 

5 

5 

5 

5 

5 

Bid + CCO  Work Comp 

$59,640,292  $33,527,873

 $65,800,893  $57,731,993

 $17,150,243  $12,460,013

 $87,970,206  $81,573,592

 $7,902,971  $2,343,092

 $238,464,605  $187,636,563
 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

01 $76,093,099
 

$76,093,099
Work completed this Period:


	01

