
 

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

01District 

01-DN-101-39.6/43.7 

Fed Aid 

HB1 

Pgm Code 

01-491404 

Contract 

NH-Q101-(181)E 

--()

WPCP 

Location 
Storm Water 
Plan 

IN DEL NORTE COUNTY NEAR SMITH RIVER 

FROM ROWDY CREEK BRIDGE TO 0.5 MILE 

SOUTH OF MARANDA LANE 

Description 

INSTALL RUMBLE STRIPS 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

SANDERS, KAREN 

Resident 
Engineer 

(707)464-9157 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$622,992

Bid + CCOs

 $0

Comp To date

 $0

This Month 

12/21/10 

Awarded 

01/12/11 

Approved 

03/17/11 

Est Comp

 0%

%Time

 0%

% Work 

SUSPENDED 

MessageAccepted 

01-DN-199-18.2/18.6 

HB1 

01-482704 
ACHS-P199-(032)E 

P1-99 0-(2E) 

--() 

WPCP 

IN DEL NORTE COUNTY NEAR GASQUET FROM 

0.7 MILE SOUTH TO 0.3 MILE SOUTH OF 

GRASSY FLAT CAMPGROUND 

CONSTRUCT CABLE MESH DRAPERY 

HI TECH ROCKFALL CONSTRUCTION 

INC 

FOREST GROVE OR 971160674 

(503)357-6508 

SANDERS, KAREN 

(707)464-9157 

P O BOX 674 
700 PARK PLACE 

CRESCENT CITY CA 95531 

$1,495,484
 $1,559,007

 $0

07/01/10 
07/29/10 
05/01/11 

89%

 96%

SUSPENDED 

01-DN-999-/0 

HB1 

01-464104 
ACHS-X015-(016)E 

PGX0-15 0-(6E)

--() 

SWPPP 

IN DEL NORTE COUNTY AT VARIOUS 

LOCATIONS 

RECONSTRUCT METAL BEAM GUARD RAIL 

APEX FENCE CO INC 

ANDERSON CA 96007 

(530)365-3316 

P O BOX 545 

MERGUPS, JURIS 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$1,682,439
 $0
 $0

10/11/10 
11/04/10 
04/14/11 

0%

 0%

SUSPENDED 

01-HUM-36-29.0/29.5 

HA23 

01-475604 
ACST-43K3-(004)E 

43-K3 0-(4E) 

--() 

WPCP 

IN HUMBOLDT COUNTY ABOUT 5.5 MILES 

EAST OF BRIDGEVILLE AT 0.1 MILE WEST 

OF DEERFIELD RANCH ROAD 

COLD PLANE AC PAVEMENT PLACE HMA 

MERCER FRASER COMPANY 

EUREKA CA 95502 

(707)443-6371 

P O BOX 1006 

TIMMONS, KELLY 

(707)725-1081 

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA, CA 95540 

$865,083
 $0
 $0

12/08/10 
12/22/10 
05/31/11 

0%

 0%

SUSPENDED 

01-HUM-36-39.5/0 

HA23 

01-475804 
ER-43K2-(004)E 

--() 

SWPPP 

IN HUMBOLDT COUNTY NEAR DINSMORE 1.0 

MILE WEST OF VAN DUZEN RIVER BRIDGE 

CONSTRUCT TIEBACK RETAINING WALL 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

TIMMONS, KELLY 

(707)725-1081 

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA, CA 95540 

$793,746
 $0
 $0

10/13/10 
11/02/10 
03/14/11 

0%

 0%

SUSPENDED 

01-HUM-96-.5/3.7 

HA22 

01-459404 
STP-P096-(047)E 

--() 

WPCP 

IN HUMBOLDT COUNTY AT AND NEAR WILLOW 

CREEK FROM 0.1 MILE NORTH OF BRANNAN 

MOUNTAIN ROAD TO 4.5 MILES SOUTH OF 

TISH TANG VIADUCT 

REHABILITATE PAVEMENT 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

OSIER, JIM 

(707)834-1152

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$2,072,205 
$0 
$0 

11/24/10 
12/16/10 
03/07/11 

0% 

0% 



   

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-96-16.0/18.7 IN HUMBOLDT COUNTY NEAR HOOPA FROM STEWART ENGINEERING INC HAYLER, CHARLES $2,483,663 01/05/09 100%
01-452404 
OTS- -( 

--() 

) 
0.8 MILE SOUTH OF ROCK CHUTE VIADUCT 

TO 1.9 MILES NORTH OF SIDEHILL 

VIADUCT 

PLACE HOT MIX ASPHALT OVERLAY 

REDDING CA 96099 

(530)244-8464 

P O BOX 990010 

(707)825-4895 

5065 BOYD ROAD STE. B 

ARCATA CA 95521 

$2,212,898
 $0

01/14/09 
12/27/10 

100%

COMPLETED 
01/31/11 

HB1 WPCP 

01-HUM-96-26.9/41.1 IN HUMBOLDT COUNTY AT VARIOUS GRANITE CONSTRUCTION COMPANY OSIER, JIM $1,069,791 07/29/10 47%
01-472304 
ER-43K4-(004) 

ER-43K4-(004) 

--() 

LOCATIONS FROM 0.7 MILE WEST OF 

BLUFF CREEK ROAD TO 4 MILES WEST OF 

THE HUMBOLDT SISKIYOU COUNTY LI 

HOT MIX ASPHALT OVERLAY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(707)834-1152 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$1,030,515
 $0

08/12/10 
02/16/10 
03/01/11 

96%

HA23 SWPPP 

01-HUM-101-.2/126 IN HUMBOLDT COUNTY AT VARIOUS WAHLUND CONSTRUCTION INC WRIGHT, GEOFFREY T. $4,474,739 06/17/10 47%

HB1 

01-464004 
HSN-Q101-(162)E 

Q1-01 1-(2E) 

--() 

WPCP 

LOCATIONS 

RECONSTRUCT METAL BEAM GUARD RAIL 
EUREKA CA 95503 

(707)845-0990 

830 HILMA DRIVE 

(707)725-1022 

1487 SANDY PRAIRIE 

COURT, STE. E 

FORTUNA CA 95540 

$1,771,132
 $0

07/08/10 
07/22/11 

40%

01-HUM-101-12.9/13.1 IN HUMBOLDT COUNTY NEAR GARBERVILLE KICKIN ENTERPRISES KAMPAS, NANCY $141,778 11/04/09 0%

HM2 

01-451804 

WPCP 

AT 0.2 MILE NORTH OF MONSCHKE 

UNDERCROSSING AND AT 1.2 MILES SOUTH 

OF DEAN CREEK BRIDGE 

REPAIR DRAINAGE SYSTEMS 

BELLA VISTA CA 96008 

(530)549-5190 

12777 INDIAN OAKS DRIVE 

(707)725-1023 

1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA, CA 95540 

$0
 $0

12/07/09 
02/11/10 

0%

SUSPENDED 

01-HUM-101-40.9/42.2 IN HUMBOLDT COUNTY NEAR REDCREST FROM GORDON N BALL INC MCGEE, JAMES $6,148,981 08/19/08 99%

HA23 

01-470214 
ER-43F4-(004)E 

--() 

SWPPP 

2.1 MILES SOUTH TO 0.9 MILE SOUTH OF 

BEAR CREEK BRIDGE 

CONSTRUCT RETAINING WALL 
ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

(707)725-1021 

1487 SANDY PRAIRIE 

COURT SUITE E 

FORTUNA CA 95540 

$5,664,573
 $0

09/05/08 
01/31/11 

96%

SUSPENDED 

01-HUM-101-57.0/59.1 IN HUMBOLDT COUNTY NEAR ALTON ON GRANITE CONSTRUCTION COMPANY WRIGHT, GEOFFREY $15,287,131 10/08/08 100% 
01-290304 ROUTE 101 AND ON ROUTE 36 

CONSTRUCT INTERCHANGE 
WATSONVILLE CA 95077 

P O BOX 50085 1487 SANDY PRAIRIE 

COURT, STE. E 

$15,647,129 
$0 

10/23/08 
11/23/10 

96% 

HE11 SWPPP 

(831)724-1011 
(707)725-1022

FORTUNA CA 95540 



 

 

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 01 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-101-75.2/79 

HA22 

01-478804 
ACNH-Q101-(178)E 

--() 

WPCP 

IN HUMBOLDT COUNTY IN EUREKA ON 

BROADWAY FROM 0.4 MILE NORTH OF 

HERRICK AVENUE TO 5TH STREET AND ON 

5TH STREET FROM BROADWAY TO 

GRIND AND REPAVE ASPHALT SURFACING 

MERCER FRASER COMPANY 

EUREKA CA 95502 

(707)443-6371 

P O BOX 1006 

QUINTRELL, HEIDI 

(707)445-6649 

5601 S. BROADWAY 

EUREKA, CA 95503 

$4,144,755
 $0
 $0

12/08/10 
12/22/10 
05/02/11 

0%

 0%

SUSPENDED 

01-HUM-101-89.3/90.2 

HA21 

01-296104 
ACNH-X023-(033)E 

BHX0-23 0-(3EN)H 

X023- 033-() 

SWPPP 

IN HUMBOLDT COUNTY NEAR 

MCKINLEYVILLE ON ROUTE 101 AND ON 

ROUTE 200 

REPLACE BRIDGES 

GOLDEN STATE BRIDGE INC 

MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

FITZGERALD, TOM 

(707)441-3989 

5601 S. BROADWAY 

EUREKA CA 95503 

$40,500,488
 $25,593,249

 $0

09/18/08 
09/26/08 
12/25/12 

47%

 63%

01-HUM-101-97.5/100.7 

HM1 

01-490504 
ACNH-Q101-(171)E 

--() 

WPCP 

IN DEL NORTE AND HUMBOLDT COUNTIES ON 

ROUTE 101 NEAR CRESCENT CITY AND 

NEAR TRINIDAD 

PLACE BONDED WEARING COURSE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

QUINTRELL, HEIDI 

(707)445-6649 

5601 SOUTH BROADWAY, 

STE. A 

EUREKA CA 95503 

$2,734,254
 $2,609,193

 $0

06/25/10 
07/16/10 
01/24/11 

90%

 95%

01-HUM-169-18.0/19.8 

HA23 

01-478304 
ER-43J9-(004) 

--()

WPCP 

IN HUMBOLDT COUNTY NEAR WEITCHPEC AT 

2.9 MILES AND 4.3 MILES WEST OF 

CAPPELL CREEK BRIDGE 

CONSTRUCT TIEBACK RETAINING WALL 

ENGINEERED SOIL REPAIRS INC 

WALNUT CREEK CA 94597 

(925)210-2150 

1267 SPRINGBROOK ROAD 

OSIER, JIM 

(707)498-3516 

5065 BOYD ROAD, STE. 

B 

ARCATA CA 95521 

$1,403,021
 $46,178

 $0

06/21/10 
07/13/10 
06/27/11 

12%

 3%

SUSPENDED 

01-HUM-169-20.5/32.9 

HA23 

01-478504 
ACST-43K9-(004)E 

43-K9 0-(4E)

--() 

WPCP 

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS 1.9 MILES W OF CAPPELL 

CREEK BRIDGE TO 0.9 MILE WEST OF 

ROUTE 96. REPAIR SLIP OUTS, DRAINA 

REPAIR STORM DAMAGE 

R BROWN CONSTRUCTION COMPANY 

INC 

WILLOW CREEK CA 95573 

(530)629-3702 

P O BOX 406 

OSIER, JIM 

(707)834-1152 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$354,981
 $0
 $0

12/08/10 
12/20/10 
03/09/11 

0%

 0%

SUSPENDED 

01-HUM-169-22.2/30.2 

HA21 

01-364604 
ACST-S169-(005)E 

S1-69 0-(5E) 

--() 

SWPPP 

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS FROM CAPPELL CREEK BRIDGE 

TO MARTINS FERRY SCHOOL CREEK BRIDGE 

REPLACE BRIDGES(#4-304,305,306,307) 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

MULLEN, RICHARD 

(707)498-3516

5065 BOYD RD., STE. B 

ARCATA CA 95521 

$8,362,967 
$4,955,920 

$0 

03/04/09 
03/27/09 
10/13/11 

61% 

59% 

SUSPENDED 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-254-5.1/5.6 IN HUMBOLDT COUNTY NEAR MIRANDA FROM J F SHEA CONSTRUCTION INC RODRIGUEZ, JOAQUIN S. $3,206,164 10/28/10 24%

HA23 

01-475104 
ER-43J7-(004)E 

--()

WPCP 

1.3 MILES SOUTH OF MIRANDA POST 

OFFICE TO 0.8 MILE SOUTH OF MIRANDA 

POST OFFICE 

RECONSTRUCT HIGHWAY 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

(707)725-1020 

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA, CA 95540 

$717,634
 $0

12/01/10 
07/22/11 

22%

01-HUM-299-.7/0 IN HUMBOLDT COUNTY IN ARCATA ON ENVIRONMENTAL LANDSCAPE GORONA, MARK $299,893 01/26/11 0%
01-482404 GIUNTOLI LANE 0.2 MILE WEST OF 

GIUNTOLI LANE OVERCROSSING 

SOLUTIONS 

8380 ROVANA CIRCLE 
5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$0
 $0

02/15/11 
04/24/11 

0%

INSTALL IRRIGATION SYSTEM 
SACRAMENTO CA 95828 

(707)825-4887 

HA23 SWPPP (916)388-0308 

01-HUM-299-7.1/43.1 IN HUMBOLDT COUNTY AT VARIOUS TRAFFIC SOLUTIONS INC OSIER, JIM $317,336 06/02/10 0%

HB1 

01-490404 
ACHS-P299-(160)E 

P2-99 1-(0E) 

--() 

WPCP 

LOCATIONS 

PLACE RUMBLE STRIPS 
REDDING CA 96002 

(530)222-8023 

8490 HARTMEYER LANE 

(707)834-1152 

5065 BOYD ROAD, STE. 

B 

ARCATA CA 95521 

$0
 $0

06/28/10 
09/07/10 

0%

SUSPENDED 

01-HUM-299-36.9/39.2 IN HUMBOLDT COUNTY AT AND NEAR WILLOW MERCER FRASER COMPANY OSIER, JIM $611,719 03/08/10 27%
01-486724 CREEK AT VARIOUS LOCATIONS 

REPLACE ASPHALT CONCRETE SURFACING 
EUREKA CA 955021006 

P O BOX 1006 5065 BOYD ROAD, STE G 

ARCATA CA 95521 

$1,500
 $0

04/13/10 
02/02/11 

0%

(707)443-6371 
(707)925-6403 SUSPENDED 

HM1 WPCP 

01-HUM-5506-/0 IN HUMBOLDT COUNTY IN EUREKA AT THE BUILDING CONSULTING ENGINEERS RUNNION, JOSH $366,900 06/03/10 62%
01-0AA004 DISTRICT 1 OFFICE BUILDING AT 1656 

UNION STREET 

INC 

14616 MCKENDREE AVENUE 
700 PARK PLACE 

CRESCENT CITY, CA 95531 

$345,134
 $0

06/30/10 
02/28/11 

94%

INSTALL PHOTOVOLTAIC PANELS 
CHINO CA 91710 

(707)496-5635 

(562)506-5853 

01-HUM-5708-/0 IN HUMBOLDT COUNTY ABOUT 4 MILES SOLEX ELECTRONICS INC RUNNION, JOSH $255,721 03/18/10 100% 
01-0AA014 NORTH OF EUREKA AT THE BRACUT 

MAINTENANCE STATION AT 6100 HIGHWAY 

101 NORTH 

INSTALL PHOTOVOLTAIC PANELS 

TORRANCE CA 90501 

(310)856-3698 

19481 HARBORGATE WAY 

(707)496-5635

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$244,027 
$0 

04/22/10 
02/28/11 

95% 

SUSPENDED 



 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-LAK-29-/11.9 IN LAKE COUNTY AT AND NEAR MIDDLETON INTERNATIONAL SURFACING NARINE, OUNGKAR $1,354,862 04/21/10 100%
01-491204 FROM THE NAPA COUNTY LINE TO COYOTE 

CREEK BRIDGE 

SEAL COAT 

SYSTEMS 

WEST SACRAMENTO CA 95798 

P O BOX 980430 

(707)279-2468 

7663 S. HIGHWAY 29 

KELSEYVILLE CA 95451 

$1,172,968
 $0

05/24/10 
02/17/11 
02/25/11 

100%

HM1 WPCP (916)373-1500 

01-LAK-53-2.8/7.5 IN LAKE COUNTY IN AND NEAR CLEARLAKE SIERRA EQUIPMENT RENTAL INC KRAFT, DAN $11,311,522 01/05/11 0%
01-3986U4 
NH-P053-(024)3 

--() 

FROM 0.1 MILE SOUTH OF 40TH 

AVENUE/LAKESHORE DRIVE TO ROUTE 20/53 

JUNCTION 

WIDEN ROADWAY WITH HMA OVER AB 

GLENN CA 95943 

(877)503-6300 

8176 ROAD 44 

(707)994-5074 

P. O. BOX 457 

LOWERLAKE, CA 95457 

$0
 $0

02/15/11 
04/24/12 

0%

HA22 SWPPP 

01-MEN-1-74.7/75.9 IN MENDOCINO COUNTY NEAR WESTPORT AT ROBERT J FRANK CONSTRUCTION LEES, CHARLES $202,160 12/30/10 0%
01-472904 
ER-43K6-(000)4 

--() 

1.1 MILES SOUTH AND AT 1.7 MILES 

NORTH OF BLUE SLIDE GULCH VIADUCT 

PLACE HOT MIX ASPHALT 

INC 

REDDING CA 96003 

2806 TARMAC ROAD 
925 B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$0
 $0

01/25/11 
03/30/11 

0%

SUSPENDED 

HA23 WPCP (530)222-1408 
(707)961-5413 

01-MEN-1-82.1/82.3 IN MENDOCINO COUNTY NEAR WESTPORT VALENTINE CORPORATION LEES, CHARLES $1,554,464 10/07/10 0%

HA23 

01-472604 
ER-43K0-(004)E 

--()

WPCP 

FROM 1.4 MILES NORTH OF HOWARD CREEK 

BRIDGE TO 0.6 MILE SOUTH OF JUAN 

CREEK BRIDGE 

CONSTRUCT TIEBACK RETAINING WALL 

SAN RAFAEL CA 94912 

(415)453-3732 

P O BOX 9337 

(707)961-5413 

925 B NORTH FRANKLIN 

ROAD 

FORT BRAGG, CA 95437 

$0
 $0

11/05/10 
06/06/11 

0%

SUSPENDED 

01-MEN-1-104.9/105 IN MENDOCINO COUNTY NEAR LEGGETT AT N Y BLASTCO INC KOSTRZEWA, LUCY $606,790 06/01/10 48%
01-485904 SOUTH FORK EEL RIVER BRIDGE 

CLEAN AND PAINT BRIDGE 
GARDENA CA 90248 

14710 S MAPLE AVENUE 1656 UNION STREET 

EUREKA CA 95501 

$5,444
 $0

07/08/10 
02/03/11 

1%

(310)515-0433 
(707)441-4664 SUSPENDED 

HM3 WPCP 

01-MEN-20-4.7/4.9 IN MENDOCINO COUNTY NEAR FORT BRAGG TEAM GHILOTTI INC ORTIZ, AL $596,418 01/27/11 0% 
01-482104 
HSST-P020-(154)E 

P0-20 1-(4E) 

--() 

FROM 7.7 MILES TO 4.9 MILES EAST OF 

ROUTE 1 

CONSTRUCT TIMBER RETAINING WALL 
PETALUMA CA 94952 

(707)763-8700 

2531 PETALUMA BLVD SOUTH 

(530)225-3080

925 N FRANKLIN STREET 

FORT BRAFF, CA 95437 

$0 
$0 

02/10/11 
06/06/11 

0% 

SUSPENDED 

HB1 WPCP 



 

 

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

01District 

01-MEN-101-.1/101.6 

Fed Aid 

HB1 

Pgm Code 

01-464304 

Contract 

SARR-Q101-(169)E 

Q1-01 1-(9E)

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN MENDOCINO COUNTY AT VARIOUS 

LOCATIONS FROM 0.3 MI SOUTH OF 

RUSSIAN RIVER BRIDGE TO 0.5 MI NORTH 

OF BEAR PEN UNDERCROSSING 

Description 

RECONSTRUCT METAL BEAM GUARD RAIL 

Type Of Work 

WAHLUND CONSTRUCTION INC 

Contractor 

EUREKA CA 95503 

(707)845-0990 

830 HILMA DRIVE 

WRIGHT, GEOFFREY T. 

Resident 
Engineer 

(707)725-1022 

1487 SANDY PRARIE 

COURT, STE. E 

FORTUNA CA 95540 

$4,332,164

Bid + CCOs

 $2,564,136

Comp To date

 $0

This Month 

06/10/10 

Awarded 

06/30/10 

Approved 

07/21/11 

Est Comp

 48%

%Time

 59%

% Work 

SUSPENDED 

MessageAccepted 

01-MEN-101-19.7/30.8 

HB1 

01-499904 
HSNH-Q101-(181)E 

Q1-01 1-(1E) 

--() 

SWPPP 

IN MENDOCINO COUNTY IN AND NEAR 

UKIAH FROM EL ROBLE ROAD OVERCROSSING 

TO ROUTE 101/20 SEPARATION 

INSTALL MEDIAN CABLE BARRIER 

GHILOTTI BROS INC 

SAN RAFAEL CA 94901 

(415)454-7011 

625 JACOBY STREET 

KLEIBER, KATHARINE 

(707)485-5913 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$2,040,238
 $0
 $0

12/09/10 
01/05/11 
04/15/11 

0%

 0%

SUSPENDED 

01-MEN-101-21.1/33.7 

HA22 

01-449404 
NH-Q101-(168)E 

RRQ1-01 1-(0EA) 

Q101- 170-() 

WPCP 

IN MENDOCINO COUNTY NEAR UKIAH FROM 

0.2 MILE NORTH OF ROBINSON CREEK 

BRIDGE TO 0.2 MILE SOUTH OF UVA 

DRIVE 

REPLACE PAVEMENT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

NANUGONDA, VEERA 

(707)485-0876 

20 WEST SCHOOL WAY, 

P.O. BOX 9595 

REDWOOD VALLEY, CA 95470 

$10,556,964
 $5,900,271

 $0

07/23/10 
08/06/10 
06/10/11 

36%

 56%

01-MEN-101-34.9/35 

HA23 

01-477804 
ER-43H5-(004)E 

--()

SWPPP 

IN MENDOCINO COUNTY NEAR CALPELLA AT 

1.9 MILES NORTH OF WEST ROAD 

OVERCROSSING AND NEAR WILLITS AT 0.2 

MILES SOUTH OF HAEHL OC 

REPAIR AND REPLACE CULVERTS 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

NANUGONDA, VEERA 

(707)496-4347 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$1,273,514
 $1,358,275

 $0

11/17/09 
12/09/09 
03/18/11 

100%

 100%

SUSPENDED 

01-MEN-101-35.5/40.1 

HB1 

01-496904 
HSNH-Q101-(186)E 

Q1-01 1-(6E) 

--() 

SWPPP 

IN MENDOCINO COUNTY ABOUT 6 MILES 

SOUTH OF WILLITS FROM 1.5 MILES 

NORTH OF REEVES CANYON ROAD TO 0.2 

MILES SOUTH OF BLACK BART DR 

INSTALL METAL BEAM GUARD RAIL 

MODERN ALLOYS INC 

STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

THANGAVELAUTHAM, 

RAGUPARAN 

(707)496-0437 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$810,952
 $0
 $0

12/08/10 
12/30/10 
03/21/11 

0%

 0%

SUSPENDED 

01-MEN-101-68.8/69.4 

HM1 

01-491104 
ACNH-Q101-(172)E

--() 

WPCP 

IN MENDOCINO COUNTY NEAR LAYTONVILLE 

FROM 2.3 MILES NORTH OF TEN MILE 

CREEK BRIDGE TO 2.1 MILES SOUTH OF 

RATTLESNAKE SUMMIT 

PLACE BONDED WEARING COURSE 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

THANGAVELAUTHAM, RAGU 

(707)496-0437

20 WEST SCHOOL ROAD 

REDWOOD VALLEY CA 95470 

$1,432,232 
$1,177,093 

$0 

06/21/10 
07/13/10 
01/28/11 

93% 

82% 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 01 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

01-MEN-162-14.0/19.8 IN MENDOCINO COUNTY AT VARIOUS MENDOCINO CONSTRUCTION KLEIBER, KATHERINE $551,662 10/19/10 0%

01-476504 $0 11/02/10
LOCATIONS FROM 1.1 MILES WEST TO 4.4 SERVICES INC
 20 WEST SCHOOL ROAD	 0%

ACST-43K7-(004)E	 $0 02/11/11


MILES EAST OF MIDDLE FORK EEL RIVER P O BOX 1517 REDWOOD VALLEY, CA 95470

43-K7 0-(4E)


BRIDGE	 (707)485-5913 SUSPENDED

--()	 WILLITS CA 95490


PLACE HOT MIX ASHPALT
 
HA23 WPCP (707)459-2377
 

01-MEN-175-.2/9.3	 IN MENDOCINO AND LAKE COUNTIES NEAR GRANITE CONSTRUCTION COMPANY NARINE, OUNGKAR $725,701 12/08/10 0%


HOPLAND AT VARIOUS LOCATIONS FROM 4.0 P O BOX 50085
01-477104	 $0 12/22/10
7663 S. HWY 29	 0%

ACST-43K5-(004)E	 $0 04/04/11


MILES WEST OF THE MEN/LAKE COUNTY KELSEYVILLE, CA 95451

43-K5 0-(4E) WATSONVILLE CA 95077


LINE TO 0.8 MILE EAST 	 (707)279-2492
 SUSPENDED

--()	 (831)724-1011


RECONSTRUCT HIGHWAY EMBANKMENT
 
HA23 SWPPP
 

01-MEN-222-1.0/0	 IN MENDOCINO COUNTY NEAR UKIAH AT C C MYERS INC THANGAVELAUTHAM, $5,781,065 05/18/09 39%


RUSSIAN RIVER BRIDGE P O BOX 2948 RAGUPARAN
01-380504	 $3,212,566 06/18/09
 
55%


SARR-P222-(001)E	  $0 11/22/11

REPLACE BRIDGE
 20 WEST SCHOOL ROAD
 

P2-22 0-(1E)	 RANCHO CORDOVA CA 957412948
 
REDWOOD VALLEY, CA 95470	 SUSPENDED


--()	 (916)635-9370
 
(707)496-0437


HA21 SWPPP
 

01-MEN-999-/0	 IN MENDOCINO COUNTY ON ROUTE 101 AT CERTIFIED COATINGS COMPANY KOSTRZEWA, LUCY $1,164,112 06/17/10 65%


VARIOUS LOCATIONS 2320 CORDELIA ROAD
01-486204	 $286,921 07/08/10
1500 REDWOOD DRIVE	 25%

$0 03/11/11


CLEAN AND PAINT BRIDGES
 GARBERVILLE CA 95542
 
FAIRFIELD CA 94534
 

(707)834-1036	 SUSPENDED

(707)639-4414
 

HM3 WPCP
 

01-VAR--/0	 IN DEL NORTE AND HUMBOLDT COUNTIES AT PETERSON CHASE GENERAL QUINTRELL, HEIDI $509,871 06/09/10 79%
 

VARIOUS LOCATIONS ENGINEERING CONSTRUCTION INC
01-482804	 $491,217 06/22/10
5601 S. BROADWAY	 96%

$0 03/29/11


REPAIR BRIDGE DECKS	 1792 KAISER AVE
 EUREKA CA 95503
 

(707)445-6649

IRVINE CA 92614
 

HA21 WPCP (949)252-0441
 

Totals: Authorized Final Amt: $144,500,920 Completed to Date: $78,566,980 Work This Month: 	 $0



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-DN-101-39.6/43.7 01-491404 

01-DN-199-18.2/18.6 01-482704 

01-DN-999-/0 01-464104 

01-HUM-36-29.0/29.5 01-475604 

01-HUM-36-39.5/0 01-475804 

01-HUM-96-.5/3.7 01-459404 

01-HUM-96-16.0/18.7 01-452404 

01-HUM-96-26.9/41.1 01-472304 

01-HUM-101-57.0/59.1 01-290304 

01-HUM-101-75.2/79 01-478804 

01-HUM-101-89.3/90.2 01-296104 

01-HUM-101-12.9/13.1 01-451804 

01-HUM-101-40.9/42.2 01-470214 

01-HUM-101-97.5/100.7 01-490504 

01-HUM-101-.2/126 01-464004 

01-HUM-169-18.0/19.8 01-478304 

01-HUM-169-20.5/32.9 01-478504 

01-HUM-169-22.2/30.2 01-364604 

01-HUM-254-5.1/5.6 01-475104 

01-HUM-299-.7/0 01-482404 

01-HUM-299-36.9/39.2 01-486724 

01-HUM-299-7.1/43.1 01-490404 
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Cnty Rt Pm 

01-HUM-5506-/0 

01-HUM-5708-/0 

01-LAK-29-/11.9 

01-LAK-53-2.8/7.5 

01-MEN-1-74.7/75.9 

01-MEN-1-82.1/82.3 

01-MEN-1-104.9/105 

01-MEN-20-4.7/4.9 

01-MEN-101-19.7/30.8 

01-MEN-101-35.5/40.1 

01-MEN-101-68.8/69.4 

01-MEN-101-.1/101.6 

01-MEN-101-21.1/33.7 

01-MEN-101-34.9/35 

01-MEN-162-14.0/19.8 

01-MEN-175-.2/9.3 

01-MEN-222-1.0/0 

01-MEN-999-/0 

01-VAR--/0 
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Statement of Ongoing Contracts - Federal Aid 



Statement of Ongoing Contracts - Federal Aid 

District 01 

Federal Aid Category  Bid + CCO

-F- FEDERAL AID (PRIMARY) $71,303,206

-S- FEDERAL AID (SECONDARY) $12,932,600

-SH- STATE HIGHWAY $20,598,776

-ER- STORM DAMAGE REPAIR $15,651,841

 $24,014,498

District Total: $144,500,920

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

01 $2,483,663 

Work completed this Period:  $2,483,663 

Work Comp 

$35,279,806


 $4,955,920


 $18,194,339


 $8,817,174


 $11,319,740


 $78,566,980
 


	01

