
 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-DN-101-2.7/8.8 IN DEL NORTE COUNTY AT KLAMATH FROM S T RHOADES CONSTRUCTION INC SANDERS, KAREN $286,073 06/20/12 79%
01-465304 
ACHN-EQ10-(121)8 

--() 

2.4 MILES NORTH OF NB ON NEWTON B 

DRURY PARKWAY TO NEW HUNTER CREEK 

ROAD. 

CONSTRUCT ROADSIDE PARK 

REDDING CA 96002 

(530)223-9322 

P O BOX 494520 

(707)498-4009 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$241,296
 $2,809

07/30/12 
03/12/13 

83%

HE13 WPCP 

01-DN-101-4.4/12.6 IN DEL NORTE COUNTY IN AND NEAR TIDEWATER CONTRACTORS, INC MERGUPS, JURIS $1,493,857 05/13/11 83%
01-499404 KLAMATH FROM KLAMATH RIVER BRIDGE TO 

WILSON CREEK BRIDGE 

HOT MIX ASPHALT OPEN GRADED 
BROOKINGS, OR 97415 

(541)469-5341 

P O BOX 1956 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY CA 95531 

$1,214,391
 $373,271

05/31/11 
02/28/13 

81%

HM1 WPCP 

01-DN-101-15.2/0 IN DEL NORTE COUNTY NEAR CRESCENT ROBERT J. FRANK CONSTRUCTION SANDERS, KAREN $385,000 04/23/12 100%
01-0C3804 CITY 1.45 MILES NORTH OF RUDISILL 

ROAD DIR'S EMERGENCY F.A. 

INC. 

2806 TARMAC ROAD 
700 PARK PLACE 

CRESCENT CITY, CA 95531 

$350,745
 $0

06/15/12 
12/30/12 

91%

REPAIR SLIPOUT 
REDDING, CA 96003 

(707)464-9157 OVER RUN 

20.20 

201120 

01-DN-101-15.2/0 IN DEL NORTE COUNTY NEAR CRESCENT CALEX ENGINEERING CO. SANDERS, KAREN $4,785,000 05/04/12 49%
01-0C3904 CITY 1.45 MILES NORTH OF RUDISILL 

ROAD DIR'S EMERGENCY L.B. 

REPAIR SLIPOUT 
NEWHALL, CA 91321 

(661)254-1866 

23651 PINE STREET 

(707)464-9157 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$1,061,040
 $191,042

10/26/12 
04/29/13 

22%

20.20 

201130 

01-DN-101-17.5/0 IN DEL NORTE COUNTY ABOUT 10 MILES HEMMINGSEN CONTRACTING, INC. MERGUPS, JURIS $305,000 04/04/12 30%
01-0C2604 SOUTH OF CRESCENT CITY AT 2.8 MILES 

NORTH OF MILL CREEK PARK ENTRANCE RD 

#8068 DIR'S EMERGENCY 
CRESCENT CITY, CA 95531 

P.O. BOX 215 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$245,228
 $0

05/02/12 
12/31/12 

80%

RETREAT 
20.20 

201130 

01-DN-101-21.8/0 IN DEL NORTE COUNTY NEAR CRESCENT R BROWN CONSTRUCTION CO., INC.MERGUPS, JURIS $485,000 12/01/12 90% 
01-0C7804 CITY AT 0.9 MILES SOUTH OF HAMILTON 

ROAD DIR'S EMERGENCY F.A. 

SLIDE REPAIR 
WILLOW CREEK, CA 95573 

(530)629-3702 

P.O. BOX 406 

(707)464-4618

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$445,957 
$0 

01/16/13 
03/01/13 

92% 

20.20 

201130 



 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-DN-199-24.6/0 IN DEL NORTE COUNTY NEAR PATRICKS ROBERT J. FRANK CONSTRUCTION, SANDERS, KAREN $397,000 03/27/12 33%
01-0C1904 CREEK AT 0.6 MILES NORTH OF MIDDLE 

FORK SMITH RIVER BRIDGE #1-15 DIR'S 

INC. 

2806 TARMAC ROAD 
700 PARK PLACE 

CRESCENT CITY, CA 95531 

$163,928
 $0

06/24/12 
10/30/12 

41%

EMERGENCY F.A. 

REPAIR SLIPOUT 
REDDING, CA 96003 

(707)464-9157 

20.20 (530)222-1408 

201130 

01-HUM-36-1.7/13.5 NEAR ALTON FROM RIVER BAR ROAD TO 0.2 MERCER-FRASER COMPANY RODRIGUEZ, JOAQUIN $9,195,234 11/30/11 67%

HA22 

01-399104 
ACST-PP03-(609)3 

--() 

WPCP 

MILE EAST OF VAN DUZEN BRIDGE NO 04­

0094 AND NEAR BRIDGEVILLE FROM VAN 

DUZEN BRIDGE NO 04-0 

HMA OVERLAY AND RUMBLE STRIP 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(707)621-0000 

1487 SANDY PRAIRIE 

CT., STE E 

FORTUNA, CA 95540 

$5,825,227
 $117,374

12/21/11 
04/04/13 

63%

SUSPENDED 

01-HUM-36-5.8/7.6 IN HUMBOLDT COUNTY AT CARLOTTA FROM G R SUNDBERG INC RODRIGUEZ, JOAQUIN $372,273 10/26/12 0%

HB4N 

01-323304 

WPCP 

WILSON LANE TO 0.5 MILE WEST OF 

CUMMINGS CREEK ROAD 

WIDEN FOR LEFT-TURN CHANNELIZATION 
ARCATA CA 95527 

(707)825-6565 

5211 BOYD ROAD 

(707)621-0000 

1487 SANDY PRAIRIE 

CT, SUITE E 

FORTUNA, CA 95540 

$0
 $0

12/03/12 
0%

SUSPENDED 

01-HUM-36-21.9/0 IN HUMBOLDT COUNTY NEAR BRIDGEVILLE WAHLUND CONSTRUCTION, INC. KUYKENDALL, NANCY $385,000 12/10/12 100%
01-0C7904 AT 2.0 MILES WEST OF VAN DUZEN RIVER 

BRIDGE #04-293 DIR'S EMERGENCY F.A. 

CULVERT REPAIR 
EUREKA, CA 95503 

830 HILMA DRIVE 1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA, CA 95540 

$84,297
 $0

02/06/13 
02/22/13 

22%

OVER RUN 

20.20 
(707)725-7197 

201130 

01-HUM-36-23.3/28.2 IN HUMBOLDT COUNTY NEAR BRIDGEVILLE PACIFIC EARTHSCAPE TIMMONS, KELLY $1,227,217 12/07/11 100%

HA23 

01-475504 
STP4-3L00-(4E ) 

--() 

SWPPP 

AT VARIOUS LOCATIONS FROM 0.6 MILE 

WEST OF ALDERPOINT ROAD TO 2.9 MILES 

EAST OF LITTLE LARABE 

REPAIR STORM DAMAGE 

MC KINLEYVILLE CA 95519 

(707)840-9442 

2415 SUTTER ROAD 

(707)489-6885 

1487 SANDY PRAIRIE 

CT, SUITE E 

FORTUNA, CA 95540 

$1,031,893
 $0

01/24/12 
12/07/12 

100%

COMPLETED 
01/25/13 

01-HUM-96-7.8/0 IN HUMBOLDT COUNTY ON ROUTE 96 NEAR 6 RIVERS CONSTRUCTION, INC. OSIER, JIM $885,000 11/25/12 100% 
01-0C7704 HOOPA DIR'S EMERGENCY F.A. 

SLIDE REPAIR 
HOOPA, CA 95546 

(530)625-4716 

P.O. BOX 1431 

(707)834-1152

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$313,405 
$0 

01/16/13 
03/01/13 

35% 

OVER RUN 

20.20 

201130 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-101-2.3/66.3 IN HUMBOLDT COUNTY AT VARIOUS KEN'S WATER TENDER INC KOSTRZEWA, LUCY $374,552 04/03/12 77%
01-431704 LOCATIONS 

CULVERT REHABILITATION 
WILLOW CREEK CA 95573 

P O BOX 931 1500 REDWOOD DRIVE 

GARBERVILLE, CA 95542 

$293,812
 $24,935

04/27/12 
02/28/13 

77%

(530)629-4397 
(707)834-1036 SUSPENDED 

HA22 WPCP 

01-HUM-101-12.9/13.1 IN HUMBOLDT COUNTY NEAR GARBERVILLE KICKIN ENTERPRISES KAMPAS, NANCY $141,778 11/04/09 100%

HM2 

01-451804 

WPCP 

AT 0.2 MILE NORTH OF MONSCHKE 

UNDERCROSSING AND AT 1.2 MILES SOUTH 

OF DEAN CREEK BRIDGE 

REPAIR DRAINAGE SYSTEMS 

BELLA VISTA CA 96008 

(530)549-5190 

12777 INDIAN OAKS DRIVE 

(707)725-1023 

1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA CA 95540 

$0
 $0

12/07/09 
05/20/11 

100%

SUSPENDED 

01-HUM-101-72.5/0 IN HUMBOLDT COUNTY 0.2 MILES SOUTH R. P. RICE CONSTRUCTION QUINTRELL, HEIDI $285,000 04/09/12 100%
01-0C2804 OF ORCHARD ST. UNDER CROSSING #4-122 

DIR'S EMERGENCY F.A. 

SLIDE REPAIR 
FORTUNA, CA 95540 

P. O. BOX 817 

(707)496-4358 

2355 BONGIO CT 

EUREKA, CA 95503 

$282,090
 $0

06/06/12 
06/15/12 

99%

OVER RUN 

20.20 

201130 

01-HUM-101-79.9/87.8 IN HUMBOLDT COUNTY IN AND NEAR EUREKA MERCER FRASER COMPANY QUINTRELL, HEIDI $11,832,687 10/18/12 0%

HA22 

01-3633U4 
ACNH-Q101-(223)E 

--() 

WPCP 

AND ARCATA FROM EUREKA SLOUGH BRIDGE 

TO ARCATA OVERHEAD 

HMA OVERLAY & RECONSTRUCT MBGR 
EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(707)496-5358 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$0
 $0

11/06/12 
0%

01-HUM-101-88.2/88.3 IN HUMBOLDT AND DEL NORTE COUNTIES AT NORTHWEST PAVING ZIMMERER, JEFFREY $822,725 07/31/12 73%

HB1 

01-0B63U4 
ACHS-NHOO-(C35)2 

--() 

WPCP 

299 AND FROM 0.2 MI SOUTH TO 0.3 MI 

NORTH OF HAMILTON ROAD 

PLACE HIGH FRICTION SURFACE 
REDDING CA 96001 

(530)246-4388 

8115 SECLUDED VALLEY DRIVE 

(707)498-3207 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$747,300
 $0

08/31/12 
02/28/13 

90%

SUSPENDED 

01-HUM-101-89.3/90.2 IN HUMBOLDT COUNTY NEAR GOLDEN STATE BRIDGE INC FITZGERALD, TOM $41,112,871 09/18/08 91% 
01-296104 
ACNH-X023-(033)E 

BHX0-23 0-(3EN)H 

X023- 033-() 

MCKINLEYVILLE ON ROUTE 101 AND ON 

ROUTE 200 

REPLACE BRIDGES 
BENICIA, CA 94510 

(925)372-8000 

2990 BAY VISTA COURT,SUITE D 

(707)441-3989

5601 S. BROADWAY 

EUREKA CA 95503 

$40,001,426 
$119,208 

09/26/08 
04/12/13 

97% 

HA21 SWPPP 



 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 02/20/13
03/04/13
 

01District 

01-HUM-169-22.1/0 

Fed Aid 

20.20 

Pgm Code 

01-0C1804 

Contract 
Location 

Storm Water 
Plan 

IN HUMBOLDT COUNTY, 0.3 MILES WEST 

OF CAPPELL CREEK BRIDGE #04-180 

DIR'S EMERGENCY F.A. 

Description 

REPAIR SLIPOUT 

Type Of Work 

SHASTA CONSTRUCTORS, INC. 

Contractor 

REDDING, CA 96049 

(530)365-3930 

P.O. BOX 491539 

OSIER, JIM 

Resident 
Engineer 

(707)834-1152 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$3,585,000

Bid + CCOs

 $2,044,896

Comp To date

 $0

This Month 

04/25/12 

Awarded 

06/22/12 

Approved 

02/28/13 

Est Comp

 100%

%Time

 57%

% Work 

OVER RUN 

MessageAccepted 

201130 

01-HUM-200-.1/0 

20.20 

01-0C3204 
IN HUMBOLDT COUNTY NEAR 

MCKINLEYVILLE, 0.07 MILES EAST OF THE 

200/101 SEPARATION #4-172 DIR'S 

EMERGENCY F.A. 

SLIDE REPAIR 

G R SUNDBERG, INC 

ARCATA, CA 95521 

(707)825-6565 

5211 BOYD ROAD 

QUINTRELL, HEIDI 

(707)825-4747 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$381,820
 $52,755

 $0

04/11/12 
06/07/12 
03/15/13 

33%

 14%

201130 

01-HUM-254-5.8/5.9 

HA23 

01-475014 
ACST-43M0-(004)E 

43-M0 0-(4E) 

--() 

WPCP 

IN HUMBOLDT COUNTY NEAR MIRANDA AT 

0.5 MILE SOUTH OF POST OFFICE 

CONST SOLDIER PILE RETAINING WALL 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

KUYKENDALL, NANCY 

(707)725-7197 

1487 SANDY PRAIRIE 

CT, SUITE E 

FORTUNA, CA 95540 

$1,479,881
 $966,803

 $0

01/27/12 
02/17/12 
02/11/13 

82%

 65%

SUSPENDED 

01-HUM-254-11.0/11.1 

HA23 

01-475024 
ER-43M4-(004) 

--() 

WPCP 

IN HUMBOLDT COUNTY NEAR MIRANDA AT 

0.2 MILE NORTH OF BRIDGE CREEK 

REPAIR STORM DAMAGE 

PACIFIC EARTHSCAPE 

MCKINLEYVILLE CA 95519 

(707)840-9442 

2415 SUTTER RD 

KUYKENDALL, NANCY 

(707)498-0345 

1487 SANDY PRAIRIE 

CT, SUITE E 

FORTUNA, CA 95540 

$579,964
 $0
 $0

11/19/12 
02/13/13 

0%

 0%

01-HUM-254-12.7/20.6 

HM1 

01-498404 
ACST-PS25-(400)7 

--() 

WPCP 

IN HUMBOLDT COUNTY NEAR MYERS FLAT 

FROM 0.2 MILE NORTH OF MYERS FLAT 

ROAD TO SOUTH FORK EEL RIVER BRIDGE 

HOT MIX ASPHAL OVERLAY 

MERCER-FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

KAMPAS, NANCY 

(707)725-7197 

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA CA 95540 

$1,232,386
 $150

 $0

05/31/11 
06/14/11 
10/29/12 

40%

 0%

SUSPENDED 

01-HUM-254-22.3/40 

HA23 

01-475204 
ACST-P43L-(800)4

--() 

WPCP 

IN HUMBOLDT COUNTY NEAR REDCREST 

PLACE HMA OVER CL2 AB REPLACE CSP 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

KUYKENDALL, NANCY 

(707)725-7197

1487 SANDY PRAIRIE 

CT,SUITE E 

FORTUNA, CA 95540 

$597,855 
$5,625 

$0 

10/14/11 
11/18/11 
10/15/13 

51% 

1% 

SUSPENDED 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-255-.2/1.8 IN HUMBOLDT COUNTY IN AND NEAR EUREKA AMERICAN CIVIL CONSTRUCTORS QUINTRELL, HEIDI $1,678,323 09/13/12 0%

HA21 

01-0A3804 
ACST-P255-(007)E 

- -( ) 

WPCP 

AT VARIOUS LOCATIONS FROM EUREKA 

CHANNEL BRIDGE TO SAMOA CHANNEL 

BRIDGE 

REHABILITATE BRIDGE 

WEST COAST INC 

BENICIA CA 94510 

(707)746-8028 

3701 MALLARD DRIVE 

(707)496-4358 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$0
 $0

11/06/12 
0%

01-HUM-299-4.2/0 IN HUMBOLDT COUNTY NEAR BLUE LAKE AT DESERT CONCEPTS CONSTRUCTION HURLBURT, GLENN $440,910 08/23/12 62%
01-296124 MILL CREEK BRIDGE #4-188 

FISH PASSAGE MITIGATION 

INC 

77-770 COUNTRY CLUB DR STE D 
5065 BOYD ROAD 

ARCATA, CA 95521 

$407,644
 $0

09/18/12 
11/30/12 

91%

PALM DESERT CA 92211 
(707)496-5563 SUSPENDED 

HA21 WPCP (760)200-9007 

01-HUM-299-8.5/0 IN HUMBOLDT COUNTY NEAR BLUE LAKE AT GR SUNDBERG INC. OSIER, JIM $800,000 09/16/11 100%
01-0B6404 1.8 MILES EAST OF BUCKLEY RAOD 

EMERGENCY F.A. 

REPAIR SLIPOUT 

DIR'S 

ARCATA, CA 95521 

5211 BOYD ROAD 

(707)834-1152 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$799,440
 $0

09/16/11 
03/15/13 

100%

OVER RUN 

20.20 

201130 

01-HUM-299-8.5/0 IN HUMBOLDT COUNTY NEAR BLUE LAKE AT G R SUNDBERG INC OSIER, JIM $4,222,530 06/18/12 56%

HA23 

01-474414 
ER43-M300-(4E ) 

--() 

SWPPP 

1.8 MILES EAST OF BUCKLEY ROAD 

REPAIR SLIDE & REPLACE DRAINAGE 
ARCATA CA 95521 

(707)825-6565 

5211 BOYD ROAD 

(707)834-1152 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$2,725,955
 $52,780

07/23/12 
05/30/13 

66%

SUSPENDED 

01-HUM-299-20.2/20.5 IN HUMBOLDT COUNTY ABOUT 14 MILES MERCER FRASER COMPANY ZIMMERER, JEFFREY $8,711,031 12/19/12 0%

HA23 

01-423704 
NH-P299-(173) 

--() 

SWPPP 

EAST OF BLUE LAKE FROM 0.2 TO 0.5 MI 

WEST OF CHEZEM ROAD #6L200 

RECONSTRUCT ROADWAY WITH HMA 
EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(707)498-3207 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$0
 $0

01/10/13 
0%

01-HUM-299-36.3/0 IN HUMBOLDT COUNTY NEAR WILLOW VAN METER LOGGING, INC. DBA: ZIMMERER, JEFFREY $385,000 04/11/12 100% 
01-0C3304 CREEK, 0.8 MILES EAST OF THE WILLOW 

CREEK BRIDGE #4-163 DIR'S EMERGENCY 

VAN METER CONSTRUCTION, INC. 

P.O. BOX 609 
5065 BOYD ROAD SUITE 

B 

$300,077 
$0 

06/28/12 
06/18/12 

78% 

20.20 

F.A. 

SLIDE REPAIR 
REDWAY, CA 95560 

(707)223-0311 
(707)498-3207

ARCATA, CA 95521 OVER RUN 

201130 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 02/20/13
03/04/13 

01District 

01-HUM-299-/42.9 

Fed Aid 

HB1 

Pgm Code 

01-463914 

Contract 

NHG-P299-(172) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS FROM ROUTE 299/101 

SEPARATION TO TRINITY COUNTY LINE 

Description 

RECONSTRUCT METAL GUARD RAILING 

Type Of Work 

APEX FENCE COMPANY INC 

Contractor 

ANDERSON CA 96007 

(530)365-3316 

P O BOX 545 

ZIMMERER, JEFFREY 

Resident 
Engineer 

(707)498-3207 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$2,081,651

Bid + CCOs

 $0

Comp To date

 $0

This Month 

12/13/12 

Awarded 

01/10/13 

Approved
Est Comp

 0%

%Time

 0%

% Work 

SUSPENDED 

MessageAccepted 

01-HUN-96-27.0/0 
01-0C3004 

IN HUMBOLDT COUNTY, 1.1 MILES WEST 

OF AIKEN CREEK BRIDGE #4-59 DIR'S 

EMERGENCY F.A. 

REPAIR SLIPOUT 

ENGINEERED SOIL REPAIRS, INC. 

WALNUT CREEK, CA 94597 

OSIER, JIM 

(707)834-1152 

1267 SPRINGBROOK ROAD 5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$4,185,000
 $3,694,424

 $0

04/20/12 
06/01/12 
03/15/13 

100%

 88%

OVER RUN 

20.20 

201130 

01-LAK-20-11.9/12.4 

HB1 

01-480504 
HSST-PP02-(016)4 

--() 

SWPPP 

IN LAKE COUNTY NEAR NICE 

CONSTRUCT ROUNDABOUT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

BAKER, SCOTT 

(707)274-9451 

2617 E HWY 20 

NICE, CA 95464 

$2,940,805
 $2,862,394

 $2,216

10/28/11 
11/17/11 
03/04/13 

100%

 92%

SUSPENDED 

01-LAK-20-31.6/46.5 

20.20 

201130 

01-0C6204 
IN LAKE COUNTY ON ROUTE 20, FROM 

JUNCTION 20/53 TO LAKE/COLUSA COUNTY 

LINE DIR'S EMERGENCY F.A. 

FIRE DAMAGE REPAIR 

TEICHERT CONSTRUCTION DBA A. 

TEICHERT & SON, INC 

DAVIS, CA 95617-1890 

(530)406-4200 

P.O. BOX 1890 

KRAFT, DAN 

(707)994-5074 

P.O. BOX 457 

LOWERLAKE, CA 95457 

$1,185,000
 $288,601
 $106,117

08/16/12 
11/15/12 
07/01/13 

100%

 24%

01-LAK-29-20.1/20.4 

HA22 

01-479204 
STPX-0330-(77E) 

--() 

WPCP 

IN LAKE COUNTY ON ROUTE 29 FROM 0.2 

MI SOUTH OF JUNCTION ROUTE 53 TO 0.1 

MI NORTH OF ROUTE 53 ON ROUTE 53 FROM 

ROUTE 29 TO 0.1 M S 

REPLACE OGAC 

TEICHERT CONSTRUCTION 

DAVIS CA 956171890 

(530)406-4200 

P O BOX 1890 

KRAFT, DAN 

(530)713-7864 

1401A WILL S. GREEN 

AVE. 

COLUSA, CA 95932 

$4,862,351
 $4,524,067
 $134,485

12/08/11 
01/04/12 
03/01/13 

99%

 96%

01-LAK-53-2.8/7.5 

HA22 

01-3986A4 
NH-P053-(024)3 

--() 

SWPPP 

IN LAKE COUNTY IN AND NEAR CLEARLAKE 

FROM 0.1 MILE SOUTH OF 40TH 

AVENUE/LAKESHORE DRIVE TO ROUTE 20/53 

JUNCTION 

WIDEN ROADWAY WITH HMA OVER AB 

TEICHERT CONSTRUCTION 

ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVENUE 

KRAFT, DAN 

(530)713-7864

1401 WILL S GREEN 

AVENUE 

COLUSA CA 95932 

$13,233,719 
$3,394,636 

$89,923 

07/23/12 
07/23/12 
12/01/13 

31% 

28% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 02/20/13
03/04/13 

01District 

01-LAK-53-2.8/7.5 

Fed Aid 

HA22 

Pgm Code 

01-3986U4 

Contract 

NH-P053-(024)3 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN LAKE COUNTY IN AND NEAR CLEARLAKE 

FROM 0.1 MILE SOUTH OF 40TH 

AVENUE/LAKESHORE DRIVE TO ROUTE 20/53 

JUNCTION 

Description 

WIDEN ROADWAY WITH HMA OVER AB 

Type Of Work 

SIERRA EQUIPMENT RENTAL INC 

Contractor 

GLENN CA 95943 

(877)503-6300 

8176 ROAD 44 

KRAFT, DAN 

Resident 
Engineer 

(707)994-5074 

P. O. BOX 457 

LOWERLAKE CA 95457 

$12,178,957

Bid + CCOs

 $2,895,844

Comp To date

 $0

This Month 

01/05/11 

Awarded 

02/15/11 

Approved 

12/01/12 

Est Comp
Accepted 

50%

%Time

 24%

% Work 
Message 

01-MEN-1-14.9/21.7 

HB34 

01-465804 
ACST-P001-(571)E 

- -( )

WPCP 

IN MENDOCINO COUNTY IN AND NEAR 

POINT ARENA AT VARIOUS LOCATIONS FROM 

0.1 MILE SOUTH OF MILL STREET TO 0.3 

MILE NORTH OF KINNEY R 

PLACE HMA TYPE A 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

LEES, CHUCK 

(707)496-4351 

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$565,814
 $6,825

 $0

09/19/12 
11/06/12 
06/30/13 

0%

 1%

01-MEN-1-33.4/33.9 

HA21 

01-310104 
BRST-POO1-(559)E 

P0-01 5-(9E) 

--() 

SWPPP 

IN MENDOCINO COUNTY NEAR ELK AT THE 

GREENWOOD CREEK BRIDGE 

REPLACE BRIDGE (SCOUR) 

GOLDEN STATE BRIDGE INC 

BENICIA, CA 94510 

(925)372-8000 

YATES, RICHARD 

(707)877-1112 

2990 BAY VISTA COURT, SUITE D 925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$9,493,946
 $3,947,395
 $317,788

11/08/11 
11/17/11 
07/09/14 

39%

 41%

01-MEN-1-42.5/44.4 

HA21 

01-0A5904 
ACBH-P001-(569)E 

P- -( ) 

WPCP 

IN MENDOCINO COUNTY NEAR ALBION AT 

SALMON CREEK BRIDGE AND AT ALBION 

RIVER BRIDGE 

CLEAN AND PAINT BRIDGES 

JEFFCO PAINTING AND COATING 

VALLEJO CA 94590 

(707)562-1900 

P O BOX 1888 

ORTIZ, AL 

(707)498-5978 

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$3,603,238
 $0
 $0

10/26/12 
12/03/12 

0%

 0%

SUSPENDED 

01-MEN-1-86.5/0 

20.20 

01-0C2704 
IN MENDOCINO COUNTY 2.6 MILES NORTH 

OF HARDY CREEK BRIDGE #10-141 DIR'S 

EMERGENCY F.A. 

SLIDE REPAIR 

BUD GARMAN CONSTRUCTION 

SERVICES, INC. 

WILLITS, CA 95490 

389 NORTH MAIN STREET 

KRUEGER, GRANT 

(707)962-0376 

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$525,000
 $395,189

 $0

03/31/12 
03/31/12 
10/31/12 

89%

 75%

201130 

01-MEN-1-88.7/92.8 

HA23 

01-385724 
STP-P001-(573) 

--() 

SWPPP 

IN MENDOCINO COUNTY NEAR ROCKPORT, 

2.0 MILES NORTH OF USAL ROAD 

CONSTRUCT BRIDGE, ROCK FISH WEIR 

SHASTA CONSTRUCTORS INC 

REDDING CA 960491539 

(530)365-3930 

P O BOX 491539 

KRUEGER, GRANT MICHAEL 

(707)498-3067

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$3,931,389 
$68,756 
$68,756 

12/20/12 
01/23/13 
12/30/13 

2% 

2% 
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Statement of Ongoing Contracts as of 02/20/13	
03/04/13 

District 01 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

01-MEN-20-7.0/17.3 IN MENDOCINO COUNTY NEAR FORT BRAGG MASCON INC / ARGONAUT KRUEGER, GRANT $3,684,338 06/06/12 83%

01-0A7304 $3,003,412 07/16/12
FROM 10.3 MILES WEST OF CHAMBERLAIN CONSTRUCTORS JOINT VENTURE
 925B NORTH FRANKLIN	 95%


$333,464 03/13/13

CREEK BRIDGE TO CHAMBERLAIN CREEK PO BOX 639
 STREET
 
BRIDGE FORT BRAGG, CA 95437 SUSPENDED


SANTA ROSA, CA 95402

HMA OVERLAY	 (707)498-3067


HM1 WPCP	 (707)542-4862
 

01-MEN-101-43.1/49	 IN MENDOCINO COUNTY IN AND NEAR DESILVA GATES - FLATIRON WRIGHT, GEOFFREY $107,968,215 07/26/12 15%


WILLITS FROM 1.3 KM SOUTH OF HAEHL WEST,A JOINT VENTURE 6301 NORTH STATE
01-262004	 $557,150 08/31/12
 
1%


$142,800 12/02/14

OVERHEAD TO 2.9 KM SOUTH OF REYNOLDS 2100 GOODYEAR RD
 STREET
 
HIGHWAY UKIAH, CA 95482


BENICIA CA 94510

CONSTRUCT 2 LANE HIGHWAY (707)496-4355


HE14 SWPPP (707)742-6000
 

01-MEN-128-31.0/50.9	 IN MENDOCINO COUNTY NEAR YORKVILLE O C JONES & SONS FAZAL, IMRAN $8,185,263 10/06/11 100%


FROM 0.3 MILE EAST OF ROBINSON CREEK 1520 FOURTH STREET
01-3637U4	 $7,579,795 10/25/11
20 WEST SCHOOL ROAD	 100%

STPP-1280-(49E)	 $0 12/27/12


BRIDGE TO THE SONOMA COUNTY LINE REDWOOD VALLEY, CA 95470

--() BERKELEY CA 94710
 01/25/13


RUBBERIZED HMA OVERLAY (707)834-1151
 COMPLETED

(510)526-3424
 

WPCP
 

01-MEN-162-1.7/0	 IN MENDOCINO COUNTY AT 1.0 MILES WYLATTI RESOURCE MANAGEMENT, ITHANGAVELAUTHAM, RAGU $835,000 12/21/12 0%


NORTH OF OUTLET CREEK BRIDGE #10-233 P.O. BOX 575
01-0C8204	 $0 02/06/13
6301 NORTH STATE ST.	 0%

$0 03/29/13


DIR'S EMERGENCY F.A. UKIAH, CA 95482

COVELO, CA 95428


REPAIR WASHOUT	 (707)496-0437
 

20.20
 

201130
 

01-MEN-162-11.6/0 IN MENDOCINO COUNTY 1.5 MILES EAST OF MENDOCINO CONSTRUCTION KRAFT, DAN $1,485,000 03/30/12 62%

01-0C2304 $798,231 06/24/12
THE RODEO CREEK BRIDGE # 10-237 SERVICES, INC P.O. BOX 457 54%


$0 05/21/12

DIR'S EMERGENCY F.A.	 P.O. BOX 1517 LOWERLAKE, CA 95457
 
REPAIR SLIPOUT (530)713-7864


WILLITS, CA 95490
 

20.20 (707)459-2377
 

201130
 

01-MEN-253-7.2/8.3 IN MENDOCINO COUNTY ABOUT 8 MILES MENDOCINO CONSTRUCTION FAZAL, IMRAN $1,434,157 12/21/11 97%
 
01-476204 $1,427,747 01/18/12
EAST OF BOONVILLE FROM 4.1 TO 4.3 SERVICES INC 6301 NORTH STATE 99%

ACST-P43L-(900)4 $0 03/15/13


MILES EAST OF SODA CREEK BRIDGE P O BOX 1517
 STREET
 
--()
 

CONSTRUCT TIE BACK WALL, MBGR, HMA REDWOOD VALLEY, CA 95470 SUSPENDED

WILLITS CA 95490
 

(707)834-1151

HA23 WPCP	 (707)459-2377
 



 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-999-/0 IN MENDOCINO COUNTY AT VARIOUS CORAL CONSTRUCTION COMPANY KLEIBER, KATHARINE $6,562,427 02/28/12 52%
01-464204 
ACHS-X045-(022)E 

PGX0-45 0-(2E) 

--() 

LOCATIONS 

RECONSTRUCT GUARD RAILING 
WILSONVILLE OR 97070 

(503)682-2252 

P O BOX 347 

(707)496-5840 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$3,645,805
 $571,131

03/22/12 
09/24/13 

54%

HB1 WPCP 

01-VAR--/0 IN HUMBOLDT AND MENDOCINO COUNTIES AT TRUESDELL CORPORATION OF RODRIGUEZ, JOAQUIN $711,243 04/30/12 40%
01-496604 VARIOUS LOCATIONS 

BRIDGE DECK REPAIR 

CALIFORNIA INC 

1310 W 23RD STREET 
1487 SANDY PRAIRIE 

CT., STE E 

$491,852
 $0

05/22/12 
03/28/13 

69%

TEMPE AZ 85282 
FORTUNA, CA 95540 SUSPENDED 

HM3 WPCP (602)437-1711 
(707)621-0000 

01-VAR--/0 IN DEL NORTE & HUMBOLDT COUNTIES AT MYERS AND SONS CONSTRUCTION LPMERGUPS, JURIS $1,337,895 05/18/12 93%
01-0A3904 VARIOUS LOCATIONS 

REHABILITATE BRIDGE 
SACRAMENTO CA 95833 

2554 MILLCREEK DRIVE 700 PARK PLACE 

CRESCENT CITY, CA 95531 

$1,164,494
 $238,920

06/07/12 
02/28/13 

86%

(916)649-4504 
(707)464-4618 

HA21 WPCP 

01-VAR--/0 IN HUMBOLDT AND LAKE COUNTIES AT MIKE BROWN ELECTRIC COMPANY BAKER, SCOTT $299,340 06/06/12 40% 
01-0A6804 VARIOUS LOCATIONS 

REPLACE TRAFFIC SIGNAL HEADS 
COTATI CA 949313040 

561 A MERCANTILE DRIVE 2617 E HWY 20 

NICE, CA 95464 

$177,113 
$0 

06/27/12 
12/31/12 

59% 

(707)792-8100 
(707)272-5831 SUSPENDED 

HM4 WPCP 

Totals: Authorized Final Amt: $290,155,714 Completed to Date: $100,529,110 Work This Month: $2,887,018



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-DN-101-15.2/0 01-0C3804 

01-DN-101-15.2/0 01-0C3904 

01-DN-101-17.5/0 01-0C2604 

01-DN-101-21.8/0 01-0C7804 

01-DN-101-2.7/8.8 01-465304 

01-DN-101-4.4/12.6 01-499404 

01-DN-199-24.6/0 01-0C1904 

01-HUM-36-1.7/13.5 01-399104 

01-HUM-36-21.9/0 01-0C7904 

01-HUM-36-23.3/28.2 01-475504 

01-HUM-36-5.8/7.6 01-323304 

01-HUM-96-7.8/0 01-0C7704 

01-HUM-101-2.3/66.3 01-431704 

01-HUM-101-72.5/0 01-0C2804 

01-HUM-101-79.9/87.8 01-3633U4 

01-HUM-101-88.2/88.3 01-0B63U4 

01-HUM-101-89.3/90.2 01-296104 

01-HUM-101-12.9/13.1 01-451804 

01-HUM-169-22.1/0 01-0C1804 

01-HUM-200-.1/0 01-0C3204 

01-HUM-254-5.8/5.9 01-475014 

01-HUM-254-11.0/11.1 01-475024 

Page 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-HUM-254-12.7/20.6 01-498404 

01-HUM-254-22.3/40 01-475204 

01-HUM-255-.2/1.8 01-0A3804 

01-HUM-299-8.5/0 01-0B6404 

01-HUM-299-20.2/20.5 01-423704 

01-HUM-299-36.3/0 01-0C3304 

01-HUM-299-4.2/0 01-296124 

01-HUM-299-8.5/0 01-474414 

01-HUM-299-/42.9 01-463914 

01-HUN-96-27.0/0 01-0C3004 

01-LAK-20-11.9/12.4 01-480504 

01-LAK-20-31.6/46.5 01-0C6204 

01-LAK-29-20.1/20.4 01-479204 

01-LAK-53-2.8/7.5 01-3986A4 

01-LAK-53-2.8/7.5 01-3986U4 

01-MEN-1-14.9/21.7 01-465804 

01-MEN-1-33.4/33.9 01-310104 

01-MEN-1-42.5/44.4 01-0A5904 

01-MEN-1-86.5/0 01-0C2704 

01-MEN-1-88.7/92.8 01-385724 

01-MEN-20-7.0/17.3 01-0A7304 

01-MEN-101-43.1/49 01-262004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

01-MEN-128-31.0/50.9 01-3637U4 8
 

01-MEN-162-1.7/0 01-0C8204 8
 

01-MEN-162-11.6/0 01-0C2304 8
 

01-MEN-253-7.2/8.3 01-476204 8
 

01-MEN-999-/0 01-464204 9
 

01-VAR--/0 01-0A6804 9
 

01-VAR--/0 01-0A3904 9
 

01-VAR--/0 01-496604 9
 

Statement of Ongoing Contracts - Federal Aid 

District 01 

Federal Aid Category  Bid + CCO  Work Comp 

-F- FEDERAL AID (PRIMARY) $92,754,154  $46,291,906


-S- FEDERAL AID (SECONDARY) $20,115,039  $8,301,132


-SH- STATE HIGHWAY $138,103,219  $18,630,172


-ER- STORM DAMAGE REPAIR $579,964  $0


 $38,603,338  $27,305,899


District Total:  $290,155,714  $100,529,110 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

01 $9,412,481
 

$9,412,481
Work completed this Period:


	01

