
 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-DN-101-4.4/12.6 IN DEL NORTE COUNTY IN AND NEAR TIDEWATER CONTRACTORS, INC MERGUPS, JURIS $1,383,841 05/13/11 0%
01-499404 KLAMATH FROM KLAMATH RIVER BRIDGE TO 

WILSON CREEK BRIDGE 

HOT MIX ASPHALT OPEN GRADED 
BROOKINGS, OR 97415 

(541)469-5341 

P O BOX 1956 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$0
 $0

05/31/11 
09/01/11 

0%

HM1 WPCP 

01-DN-101-39.6/43.7 IN DEL NORTE COUNTY NEAR SMITH RIVER GRANITE CONSTRUCTION COMPANY SANDERS, KAREN $657,980 12/21/10 0%
01-491404 
NH-Q101-(181)E 

--()

FROM ROWDY CREEK BRIDGE TO 0.5 MILE 

SOUTH OF MARANDA LANE 

INSTALL RUMBLE STRIPS 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(707)464-9157 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$0
 $0

01/12/11 
03/17/11 

0%

HB1 WPCP 

01-DN-199-18.2/18.6 IN DEL NORTE COUNTY NEAR GASQUET FROM HI TECH ROCKFALL CONSTRUCTION SANDERS, KAREN $1,495,484 07/01/10 89%
01-482704 
ACHS-P199-(032)E 

P1-99 0-(2E) 

--() 

0.7 MILE SOUTH TO 0.3 MILE SOUTH OF 

GRASSY FLAT CAMPGROUND 

CONSTRUCT CABLE MESH DRAPERY 

INC 

FOREST GROVE OR 971160674 

P O BOX 674 

(707)464-9157 

700 PARK PLACE 

CRESCENT CITY CA 95531 

$1,559,007
 $0

07/29/10 
06/30/11 

96%

SUSPENDED 

HB1 WPCP (503)357-6508 

01-DN-199-33.5/33.9 IN DEL NORTE COUNTY ABOUT 3 MILES ASHRON CONSTRUCTION AND SANDERS, KAREN $905,954 04/12/11 0%
01-489004 SOUTH OF THE OREGON STATE BORDER AT 

THE RANDOLPH COLLIER TUNNEL 

RESTORATION INC 

1109 N FAIR OAKS AVE 
700 PARK PLACE 

CRESCENT CITY, CA 95531 

$0
 $0

05/18/11 
12/08/11 

0%

CLEAN & PAINT TUNNEL 
SUNNYVALE CA 94089 

(707)464-9157 

HM3 WPCP (408)752-0909 

01-DN-999-/0 IN DEL NORTE COUNTY AT VARIOUS APEX FENCE CO INC MERGUPS, JURIS $1,706,544 10/11/10 55%
01-464104 
ACHS-X015-(016)E 

PGX0-15 0-(6E)

--() 

LOCATIONS 

RECONSTRUCT METAL BEAM GUARD RAIL 
ANDERSON CA 96007 

(530)365-3316 

P O BOX 545 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$1,448,450
 $0

11/04/10 
08/15/11 

82%

HB1 SWPPP 

01-HUM-36-29.0/29.5 IN HUMBOLDT COUNTY ABOUT 5.5 MILES MERCER FRASER COMPANY TIMMONS, KELLY $865,083 12/08/10 0% 

HA23 

01-475604 
ACST-43K3-(004)E 

43-K3 0-(4E) 

--() 

WPCP 

EAST OF BRIDGEVILLE AT 0.1 MILE WEST 

OF DEERFIELD RANCH ROAD 

COLD PLANE AC PAVEMENT PLACE HMA 
EUREKA CA 95502 

(707)443-6371 

P O BOX 1006 

(707)725-1081

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA, CA 95540 

$0 
$0 

12/22/10 
05/31/11 

0% 



 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation	 Page 2 

Statement of Ongoing Contracts as of 06/20/11	
07/05/11 

District 01 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

01-HUM-36-35.4/40.5 IN HUMBOLDT COUNTY NEAR DINSMORE J F SHEA CONSTRUCTION INC RODRIGUEZ, JOAQUIN $1,037,879 04/01/11 0%

01-0A0204 $0 04/19/11
RUBBERIZED HMA OVERLAY	 P O BOX 494519
 1487 SANDY PRAIRIE	 0%


$0

CT, STE E


REDDING CA 96049
 
FORTUNA, CA 95540


(530)246-4292
 
(707)725-1020


HM1 WPCP
 

01-HUM-36-39.5/0	 IN HUMBOLDT COUNTY NEAR DINSMORE 1.0 GRANITE CONSTRUCTION COMPANY TIMMONS, KELLY $886,446 10/13/10 0%


MILE WEST OF VAN DUZEN RIVER BRIDGE P O BOX 50085
01-475804	 $0 11/02/10
1487 SANDY PRAIRIE	 0%

ER-43K2-(004)E	 $0 03/14/11


CONSTRUCT TIEBACK RETAINING WALL CT, STE E

--() WATSONVILLE CA 95077
 

FORTUNA, CA 95540	 SUSPENDED

(831)724-1011
 

(707)725-1081

HA23 SWPPP
 

01-HUM-96-.5/3.7	 IN HUMBOLDT COUNTY AT AND NEAR WILLOW MERCER FRASER COMPANY OSIER, JIM $2,072,205 11/24/10 7%


CREEK FROM 0.1 MILE NORTH OF BRANNAN P O BOX 1006 5065 BOYD ROAD, STE B 25%

01-459404 $513,085 12/16/10
 
STP-P096-(047)E $0 10/31/11


MOUNTAIN ROAD TO 4.5 MILES SOUTH OF ARCATA, CA 95521

--() EUREKA CA 955021006


TISH TANG VIADUCT (707)834-1152

(707)443-6371


REHABILITATE PAVEMENT
 
HA22 WPCP
 

01-HUM-96-3.0/20.4	 IN HUMBOLDT COUNTY NEAR WILLOW CREEK S T RHOADES CONSTRUCTION INC OSIER, JIM $334,413 02/22/11 0%


AT 2.3 MILES NORTH OF PG&E SERVICE P O BOX 494520 5065 BOYD ROAD, STE B 0%

01-472204 $0 03/15/11
 
ER-43L3-(004) $0 08/15/11


CENTER ROAD AND FROM 0.9 TO 0.6 MILE ARCATA, CA 95521

--() REDDING CA 96049 96049


SOUTH OF TISH TANG SI (707)834-1152 SUSPENDED

(530)223-9322


RECONSTRUCT ROADWAY
 
HA23 WPCP
 

01-HUM-96-30.0/38.6	 IN HUMBOLDT COUNTY NEAR ORLEANS FROM INTERNATIONAL SURFACING MULLEN, RICHARD $419,420 05/06/11 0%


SLATE CREEK BRIDGE TO KLAMATH RIVER SYSTEMS
01-0A0904	 $0 05/27/11
5601 S. BROADWAY	 0%

$0


BRIDGE	 P O BOX 980430 EUREKA, CA 95503
 
SEAL COAT	 (707)441-5877


WEST SACRAMENTO CA 95798
 

HM1 WPCP (916)373-2420
 

01-HUM-101-.2/126	 IN HUMBOLDT COUNTY AT VARIOUS WAHLUND CONSTRUCTION INC WRIGHT, GEOFFREY T. $4,893,799 06/17/10 80%
 

LOCATIONS 830 HILMA DRIVE
01-464004	 $4,426,878 07/08/10
1487 SANDY PRAIRIE	 89%

HSN-Q101-(162)E	 $0 08/17/11


RECONSTRUCT METAL BEAM GUARD RAIL COURT, STE. E

Q1-01 1-(2E) EUREKA CA 95503
 

FORTUNA CA 95540
 
--()	 (707)845-0990
 

(707)725-1022

HB1 WPCP
 



 
 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-101-12.9/13.1 IN HUMBOLDT COUNTY NEAR GARBERVILLE KICKIN ENTERPRISES KAMPAS, NANCY $141,778 11/04/09 0%

HM2 

01-451804 

WPCP 

AT 0.2 MILE NORTH OF MONSCHKE 

UNDERCROSSING AND AT 1.2 MILES SOUTH 

OF DEAN CREEK BRIDGE 

REPAIR DRAINAGE SYSTEMS 

BELLA VISTA CA 96008 

(530)549-5190 

12777 INDIAN OAKS DRIVE 

(707)725-1023 

1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA, CA 95540 

$0
 $0

12/07/09 
02/11/10 

0%

SUSPENDED 

01-HUM-101-12.9/13.1 IN HUMBOLDT CONTY NEAR GARBERVILLE AT NORWOOD CONSTRUCTION KAMPAS, NANCY $164,740 05/17/11 0%
01-4518A4 0.2 MILE N OF MONSCHKE UC AND AT 1.2 

MI S OF D 
BYRON, CA 94514 

5301 BYRON HOT SPRINGS RD NE 1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA, CA 95540 

$0
 $0

05/17/11 
08/01/11 

0%

20.151000 WPCP 
(707)725-1023 

000 

01-HUM-101-40.9/42.2 IN HUMBOLDT COUNTY NEAR REDCREST FROM GORDON N BALL INC MCGEE, JAMES $6,148,981 08/19/08 100%

HA23 

01-470214 
ER-43F4-(004)E 

--() 

SWPPP 

2.1 MILES SOUTH TO 0.9 MILE SOUTH OF 

BEAR CREEK BRIDGE 

CONSTRUCT RETAINING WALL 
ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

(707)725-1021 

1487 SANDY PRAIRIE 

COURT SUITE E 

FORTUNA CA 95540 

$5,957,120
 $0

09/05/08 
06/10/11 

100%

SUSPENDED 
06/14/11 

01-HUM-101-57.0/59.1 IN HUMBOLDT COUNTY NEAR ALTON ON GRANITE CONSTRUCTION COMPANY WRIGHT, GEOFFREY $15,287,131 10/08/08 100%
01-290304 ROUTE 101 AND ON ROUTE 36 

CONSTRUCT INTERCHANGE 
WATSONVILLE CA 95077 

P O BOX 50085 1487 SANDY PRAIRIE 

COURT, STE. E 

$15,730,797
 $0

10/23/08 
01/28/11 

100%

HE11 SWPPP 

(831)724-1011 
(707)725-1022 

FORTUNA CA 95540 

01-HUM-101-75.2/79 IN HUMBOLDT COUNTY IN EUREKA ON MERCER FRASER COMPANY QUINTRELL, HEIDI $4,234,755 12/08/10 20%
01-478804 
ACNH-Q101-(178)E 

--() 

BROADWAY FROM 0.4 MILE NORTH OF 

HERRICK AVENUE TO 5TH STREET AND ON 

5TH STREET FROM BROADWAY TO 

GRIND AND REPAVE ASPHALT SURFACING 

EUREKA CA 95502 

(707)443-6371 

P O BOX 1006 

(707)445-6649 

5601 S. BROADWAY 

EUREKA, CA 95503 

$108,155
 $0

12/22/10 
09/20/11 

3%

HA22 WPCP 

01-HUM-101-78.4/79.8 IN HUMBOLDT COUNTY IN EUREKA FROM E MERCER FRASER COMPANY QUINTRELL, HEIDI $758,100 05/31/11 0% 
01-493004 STREET TO EUREKA SLOUGH BRIDGE 

REPLACE AC SURFACING 
EUREKA CA 955021006 

P O BOX 1006 5601 S. BROADWAY 

EUREKA, CA 95503 

$0 
$0 

06/14/11 
0% 

(707)443-6371 
(707)445-6646

HM1 WPCP 



 

 

 

 

 

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 01 

01-HUM-101-89.3/90.2 

Fed Aid 

HA21 

Pgm Code 

01-296104 

Contract 

ACNH-X023-(033)E 

BHX0-23 0-(3EN)H 

X023- 033-() 

SWPPP 

Location 
Storm Water 
Plan 

IN HUMBOLDT COUNTY NEAR 

MCKINLEYVILLE ON ROUTE 101 AND ON 

ROUTE 200 

Description 

REPLACE BRIDGES 

Type Of Work 

GOLDEN STATE BRIDGE INC 

Contractor 

MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

FITZGERALD, TOM 

Resident 
Engineer 

(707)441-3989 

5601 S. BROADWAY 

EUREKA CA 95503 

$40,540,488

Bid + CCOs

 $27,607,425

Comp To date

 $0

This Month 

09/18/08 

Awarded 

09/26/08 

Approved 

12/25/12 

Est Comp
Accepted 

54%

%Time

 68%

% Work 
Message 

01-HUM-169-18.0/19.8 

HA23 

01-478304 
ER-43J9-(004) 

--()

WPCP 

IN HUMBOLDT COUNTY NEAR WEITCHPEC AT 

2.9 MILES AND 4.3 MILES WEST OF 

CAPPELL CREEK BRIDGE 

CONSTRUCT TIEBACK RETAINING WALL 

ENGINEERED SOIL REPAIRS INC 

WALNUT CREEK CA 94597 

(925)210-2150 

1267 SPRINGBROOK ROAD 

OSIER, JIM 

(707)498-3516 

5065 BOYD ROAD, STE. 

B 

ARCATA CA 95521 

$1,404,003
 $46,178

 $0

06/21/10 
07/13/10 
06/27/11 

12%

 3%

01-HUM-169-20.5/32.9 

HA23 

01-478504 
ACST-43K9-(004)E 

43-K9 0-(4E)

--() 

WPCP 

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS 1.9 MILES W OF CAPPELL 

CREEK BRIDGE TO 0.9 MILE WEST OF 

ROUTE 96. REPAIR SLIP OUTS, DRAINA 

REPAIR STORM DAMAGE 

R BROWN CONSTRUCTION COMPANY 

INC 

WILLOW CREEK CA 95573 

(530)629-3702 

P O BOX 406 

OSIER, JIM 

(707)834-1152 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$354,981
 $0
 $0

12/08/10 
12/20/10 
03/09/11 

0%

 0%

SUSPENDED 

01-HUM-169-22.2/30.2 

HA21 

01-364604 
ACST-S169-(005)E 

S1-69 0-(5E) 

--() 

SWPPP 

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS FROM CAPPELL CREEK BRIDGE 

TO MARTINS FERRY SCHOOL CREEK BRIDGE 

REPLACE BRIDGES(#4-304,305,306,307) 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

MULLEN, RICHARD 

(707)498-3516 

5065 BOYD RD., STE. B 

ARCATA CA 95521 

$8,417,467
 $5,307,187

 $0

03/04/09 
03/27/09 
01/18/12 

59%

 63%

01-HUM-254-5.1/5.6 

HA23 

01-475104 
ER-43J7-(004)E 

--() 

WPCP 

IN HUMBOLDT COUNTY NEAR MIRANDA FROM 

1.3 MILES SOUTH OF MIRANDA POST 

OFFICE TO 0.8 MILE SOUTH OF MIRANDA 

POST OFFICE 

RECONSTRUCT HIGHWAY 

J F SHEA CONSTRUCTION INC 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

RODRIGUEZ, JOAQUIN S. 

(707)725-1020 

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA, CA 95540 

$3,224,250
 $2,632,478

 $0

10/28/10 
12/01/10 
07/29/11 

79%

 81%

01-HUM-254-12.7/20.6 

HM1 

01-498404 
ACST-PS25-(400)7 

--() 

WPCP 

IN HUMBOLDT COUNTY NEAR MYERS FLAT 

FROM 0.2 MILE NORTH OF MYERS FLAT 

ROAD TO SOUTH FORK EEL RIVER BRIDGE 

HOT MIX ASPHAL OVERLAY 

MERCER-FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

KAMPAS, NANCY 

(707)725-7197

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA, CA 95540 

$1,182,386 
$0 
$0 

05/31/11 
06/14/11 

0% 

0% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 06/20/11
07/05/11
 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-254-/10.8 IN HUMBOLDT COUNTY IN AND NEAR ADVANTAGE PAVING AND KAMPAS, NANCY $650,000 05/12/11 0%
01-499804 MIRANDA FROM JUNCTION ROUTE 101/254 

TO BRIDGE CREEK BRIDGE 

EXCAVATING INC 

P O BOX 302 
1487 SANDY PRAIRIE 

CT, STE E 

$0
 $0

06/08/11 
0%

SEAL COAT 
YREKA CA 96097 

FORTUNA, CA 95540 

HM1 WPCP (530)598-7759 
(707)725-7197 

01-HUM-299-.7/0 IN HUMBOLDT COUNTY IN ARCATA ON ENVIRONMENTAL LANDSCAPE GORONA, MARK $299,893 01/26/11 0%
01-482404 GIUNTOLI LANE 0.2 MILE WEST OF 

GIUNTOLI LANE OVERCROSSING 

SOLUTIONS 

8380 ROVANA CIRCLE 
5065 BOYD ROAD, STE. 

G 

$0
 $0

02/15/11 
04/24/11 

0%

INSTALL IRRIGATION SYSTEM 
SACRAMENTO CA 95828 

ARCATA, CA 95521 

HA23 SWPPP (916)388-0308 
(707)825-4887 

01-HUM-299-7.1/43.1 IN HUMBOLDT COUNTY AT VARIOUS TRAFFIC SOLUTIONS INC OSIER, JIM $330,166 06/02/10 15%

HB1 

01-490404 
ACHS-P299-(160)E

 P2-99 1-(0E) 

--() 

WPCP 

LOCATIONS 

PLACE RUMBLE STRIPS 
REDDING CA 96002 

(530)222-8023 

8490 HARTMEYER LANE 

(707)834-1152 

5065 BOYD ROAD, STE. 

B 

ARCATA CA 95521 

$94,563
 $0

06/28/10 
08/08/11 

29%

01-HUM-299-36.9/39.2 IN HUMBOLDT COUNTY AT AND NEAR WILLOW MERCER FRASER COMPANY OSIER, JIM $611,719 03/08/10 30%
01-486724 CREEK AT VARIOUS LOCATIONS 

REPLACE ASPHALT CONCRETE SURFACING 
EUREKA CA 955021006 

P O BOX 1006 5065 BOYD ROAD, STE G 

ARCATA CA 95521 

$399,041
 $0

04/13/10 
06/21/11 

65%

(707)443-6371 
(707)925-6403 SUSPENDED 

HM1 WPCP 

01-HUM-999-/0 IN HUMBOLDT COUNTY ON ROUTE 36 AT MYERS AND SONS CONSTRUCTION LPTIMMONS, KELLY $698,769 05/31/11 0%
01-496804 VARIOUS LOCATIONS 

POLYESTER CONCRETE OVERLAY WITH 
SACRAMENTO CA 95833 

2554 MILLCREEK DR 1487 SANDY PRAIRIE 

CT., STE R 

$0
 $0

06/15/11 
09/16/11 

0%

HM3 WPCP 

(916)649-4504 
(707)725-1081 

FORTUNA, CA 95540 

01-LAK-20-31.8/37.1 IN LAKE COUNTY NEAR CLEARLAKE OAKS ARGONAUT CONSTRUCTORS KRAFT, DAN $3,220,557 05/10/11 0% 

HM1 

01-0A0604 

WPCP 

FROM 0.2 MILES EAST OF ROUTE 20/53 

JUNCTION TO NORTH FORK CACHE CREEK 

BRIDGE 

COLD IN PLACE RECYCLE WITH OVERLAY 

SANTA ROSA CA 95402 

(707)542-4862 

P O BOX 639 

(707)994-5074

1401A WILL S. GREEN 

AVENUE 

COLUSA, CA 95932 

$0 
$0 

06/01/11 
09/23/11 

0% 



 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 01 

01-LAK-29-19.0/20.3 

Fed Aid 

HM1 

Pgm Code 

01-0A0804 

Contract 

ACST-PX03-(307)5 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN LAKE COUNTY ON ROUTE 29 FROM 1.3 

MILES SOUTH TO 0.1 MILES SOUTH OF 

ROUTE 29/53 JUNCTION AND ON ROUTE 281 

FROM 1.1 MILES WEST O 

Description 

BONDED WEARING COURSE 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

BAKER, SCOTT 

Resident 
Engineer 

(707)274-9451 

2617 E HWY 20 

NICE, CA 95464 

$934,809

Bid + CCOs

 $0

Comp To date

 $0

This Month 

05/31/11 

Awarded 

06/14/11 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

01-LAK-53-2.8/7.5 

HA22 

01-3986U4 
NH-P053-(024)3 

--()

SWPPP 

IN LAKE COUNTY IN AND NEAR CLEARLAKE 

FROM 0.1 MILE SOUTH OF 40TH 

AVENUE/LAKESHORE DRIVE TO ROUTE 20/53 

JUNCTION 

WIDEN ROADWAY WITH HMA OVER AB 

SIERRA EQUIPMENT RENTAL INC 

GLENN CA 95943 

(877)503-6300 

8176 ROAD 44 

KRAFT, DAN 

(707)994-5074 

P. O. BOX 457 

LOWERLAKE, CA 95457 

$11,925,542
 $90,335

 $0

01/05/11 
02/15/11 
12/01/12 

18%

 1%

01-LAK-999-/0 

HB1 

01-464404 
HSST-X033-(073)E 

X0-33 0-(3E) 

--() 

WPCP 

IN LAKE COUNTY AT VARIOUS LOCATIONS 

METAL BEAM GUARD RAIL 

DIRT AND AGGREGATE 

INTERCHANGEINC 

FAIRVIEW OR 97024 

(503)661-5093 

20905 NE SANDY BLVD 

NARINE, OUNGKAR 

(707)279-2492 

7663 S. HWY 29 

KELSEYVILLE, CA 95451 

$2,649,011
 $1,658,406

 $0

12/10/10 
12/23/10 
08/03/11 

0%

 0%

SUSPENDED 

01-MEN-1-50.9/58.5 

HM1 

01-499504 

WPCP 

IN MENDOCINO COUNTY NEAR FORT BRAGG 

FROM 0.6 MILES NORTH OF BIG RIVER 

BRIDGE TO 1.2 MILES SOUTH OF HARE 

CREEK BRIDGE 

RUBBERIZED HMA OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

LEES, CHARLES 

(707)961-5413 

925 B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$2,216,287
 $0
 $0

05/24/11 
06/08/11 

0%

 0%

01-MEN-1-59.3/0 

HB4N 

01-480204 
ATPP-001 -(553)E 

--() 

SWPPP 

IN MENDOCINO COUNTY NEAR FORT BRAGG 

AT SIMPSON LANE 

CONSTRUCT ROUNDABOUT AND LIGHTING 

FEDCO CONSTRUCTION INC 

SANTA ROSA CA 95407 

(707)586-0500 

3510 BROOKS AVENUE 

LEES, CHARLES 

(707)961-5413 

925 B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$1,356,872
 $0
 $0

05/12/11 
06/08/11 
10/07/11 

0%

 0%

01-MEN-1-74.7/75.9 

HA23 

01-472904 
ER-43K6-(000)4 

--() 

WPCP 

IN MENDOCINO COUNTY NEAR WESTPORT AT 

1.1 MILES SOUTH AND AT 1.7 MILES 

NORTH OF BLUE SLIDE GULCH VIADUCT 

PLACE HOT MIX ASPHALT 

ROBERT J FRANK CONSTRUCTION 

INC 

REDDING CA 96003 

(530)222-1408 

2806 TARMAC ROAD 

LEES, CHARLES 

(707)961-5413

925 B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$202,160 
$0 
$0 

12/30/10 
01/25/11 
03/30/11 

0% 

0% 

SUSPENDED 
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Statement of Ongoing Contracts as of 06/20/11	
07/05/11 

District 01 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

01-MEN-1-82.1/82.3 IN MENDOCINO COUNTY NEAR WESTPORT VALENTINE CORPORATION LEES, CHARLES $1,574,464 10/07/10 13%

01-472604 $261,016 11/05/10
FROM 1.4 MILES NORTH OF HOWARD CREEK P O BOX 9337
 925 B NORTH FRANKLIN	 17%

ER-43K0-(004)E	 $0 12/06/11


BRIDGE TO 0.6 MILE SOUTH OF JUAN
 ROAD
 
--()	 SAN RAFAEL CA 94912


CREEK BRIDGE	 FORT BRAGG, CA 95437 SUSPENDED

(415)453-3732


CONSTRUCT TIEBACK RETAINING WALL (707)961-5413

HA23 WPCP
 

01-MEN-1-104.9/105	 IN MENDOCINO COUNTY NEAR LEGGETT AT N Y BLASTCO INC KOSTRZEWA, LUCY $607,390 06/01/10 58%


SOUTH FORK EEL RIVER BRIDGE 14710 S MAPLE AVENUE
01-485904	 $117,246 07/08/10
1656 UNION STREET	 19%

$0 09/12/11


CLEAN AND PAINT BRIDGE
 EUREKA CA 95501
 
GARDENA CA 90248
 

(707)441-4664

(310)515-0433
 

HM3 WPCP
 

01-MEN-20-4.7/4.9	 IN MENDOCINO COUNTY NEAR FORT BRAGG TEAM GHILOTTI INC ORTIZ, AL $612,418 01/27/11 46%


FROM 7.7 MILES TO 4.9 MILES EAST OF 2531 PETALUMA BLVD SOUTH
01-482104	 $102,627 02/10/11
925 N FRANKLIN STREET	 17%

HSST-P020-(154)E	 $0 08/10/11


ROUTE 1	 FORT BRAFF, CA 95437

P0-20 1-(4E)	 PETALUMA CA 94952


CONSTRUCT TIMBER RETAINING WALL (530)225-3080 SUSPENDED

--() (707)763-8700
 

HB1 WPCP
 

01-MEN-101-.1/101.6	 IN MENDOCINO COUNTY AT VARIOUS WAHLUND CONSTRUCTION INC WRIGHT, GEOFFREY T. $4,299,609 06/10/10 75%


LOCATIONS FROM 0.3 MI SOUTH OF 830 HILMA DRIVE
01-464304	 $2,647,375 06/30/10
1487 SANDY PRARIE	 61%

SARR-Q101-(169)E	 $0 08/25/11


RUSSIAN RIVER BRIDGE TO 0.5 MI NORTH COURT, STE. E

Q1-01 1-(9E) EUREKA CA 95503


OF BEAR PEN UNDERCROSSING
 FORTUNA CA 95540
 
--()	 (707)845-0990


RECONSTRUCT METAL BEAM GUARD RAIL (707)725-1022

HB1 SWPPP
 

01-MEN-101-19.7/30.8	 IN MENDOCINO COUNTY IN AND NEAR GHILOTTI BROS INC KLEIBER, KATHARINE $2,021,198 12/09/10 0%


UKIAH FROM EL ROBLE ROAD OVERCROSSING 625 JACOBY STREET
01-499904	 $1,250 01/05/11
20 WEST SCHOOL ROAD	 0%

HSNH-Q101-(181)E	 $0 09/01/11


TO ROUTE 101/20 SEPARATION REDWOOD VALLEY, CA 95470

Q1-01 1-(1E) SAN RAFAEL CA 94901


INSTALL MEDIAN CABLE BARRIER (707)485-5913

--() (415)454-7011
 

HB1 SWPPP
 

01-MEN-101-21.1/33.7	 IN MENDOCINO COUNTY NEAR UKIAH FROM GRANITE CONSTRUCTION COMPANY NANUGONDA, VEERA $10,579,941 07/23/10 62%
 
01-449404 $10,170,965 08/06/10
 
NH-Q101-(168)E $0 09/22/11
 

0.2 MILE NORTH OF ROBINSON CREEK P O BOX 50085 20 WEST SCHOOL WAY,	 93%
 
BRIDGE TO 0.2 MILE SOUTH OF UVA
 P.O. BOX 9595
 

RRQ1-01 1-(0EA) 	 WATSONVILLE CA 95077

DRIVE	 REDWOOD VALLEY, CA 95470


Q101- 170-()	 (831)724-1011

REPLACE PAVEMENT (707)485-0876


HA22 WPCP
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

01District 

01-MEN-101-35.5/40.1 

Fed Aid 

HB1 

Pgm Code 

01-496904 

Contract 

HSNH-Q101-(186)E 

Q1-01 1-(6E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN MENDOCINO COUNTY ABOUT 6 MILES 

SOUTH OF WILLITS FROM 1.5 MILES 

NORTH OF REEVES CANYON ROAD TO 0.2 

MILES SOUTH OF BLACK BART DR 

Description 

INSTALL METAL BEAM GUARD RAIL 

Type Of Work 

MODERN ALLOYS INC 

Contractor 

STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

THANGAVELAUTHAM, 

RAGUPARAN 

Resident 
Engineer 

(707)496-0437 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$810,952

Bid + CCOs

 $0

Comp To date

 $0

This Month 

12/08/10 

Awarded 

12/30/10 

Approved 

03/21/11 

Est Comp

 0%

%Time

 0%

% Work 

SUSPENDED 

MessageAccepted 

01-MEN-101-82.0/84 

HA23 

01-477704 
ACNH-43L4-(004)E 

--() 

SWPPP 

IN MENDOCINO COUNTY NEAR LEGGETT AT 

VARIOUS LOCATIONS FROM 0.5 MI SO OF 

EMPIRE CAMP REST AREA TO RATTLESNAKE 

BRIDGE #10-29. 

CONSTRUCT SOLDIER PILE RET WALL 

J F SHEA CONSTRUCTION INC 

REDDING CA 96001 

(530)246-4292 

P O BOX 494519 

RODRIGUEZ, JOAQUIN S. 

(707)725-1020 

1487 SANDY PRAIRIE 

CT., STE E 

FORTUNA, CA 95540 

$2,756,377
 $0
 $0

05/10/11 
05/27/11 
09/14/11 

0%

 0%

01-MEN-128-40.9/50 

HA42 

01-378154 
STP-X045-(021)E 

--()

SWPPP 

IN MENDOCINO COUNTY AT VARIOUS 

LOCATIONS 

REPLACE CULVERTS 

TEAM GHILOTTI INC 

PETALUMA CA 94952 

(707)763-8700 

2531 PETALUMA BLVD SOUTH 

FAZAL, IMRAN 

(707)485-5495 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$2,188,550
 $11,223

 $0

03/04/11 
03/17/11 
02/09/12 

2%

 1%

01-MEN-162-14.0/19.8 

HA23 

01-476504 
ACST-43K7-(004)E 

43-K7 0-(4E)

--() 

WPCP 

IN MENDOCINO COUNTY AT VARIOUS 

LOCATIONS FROM 1.1 MILES WEST TO 4.4 

MILES EAST OF MIDDLE FORK EEL RIVER 

BRIDGE 

PLACE HOT MIX ASHPALT 

MENDOCINO CONSTRUCTION 

SERVICES INC 

WILLITS CA 95490 

(707)459-2377 

P O BOX 1517 

KOSTRZEWA, LUCY 

(707)834-1036 

1500 REDWOOD DR. 

GARBERVILLE, CA 95542 

$551,662
 $0
 $0

10/19/10 
11/02/10 
02/11/11 

0%

 0%

SUSPENDED 

01-MEN-175-.2/9.3 

HA23 

01-477104 
ACST-43K5-(004)E 

43-K5 0-(4E)

--() 

SWPPP 

IN MENDOCINO AND LAKE COUNTIES NEAR 

HOPLAND AT VARIOUS LOCATIONS FROM 4.0 

MILES WEST OF THE MEN/LAKE COUNTY 

LINE TO 0.8 MILE EAST 

RECONSTRUCT HIGHWAY EMBANKMENT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

NARINE, OUNGKAR 

(707)279-2492 

7663 S. HWY 29 

KELSEYVILLE, CA 95451 

$764,189
 $624,946

 $0

12/08/10 
12/22/10 
08/16/11 

30%

 82%

01-MEN-222-1.0/0 

HA21 

01-380504 
SARR-P222-(001)E

 P2-22 0-(1E) 

--() 

SWPPP 

IN MENDOCINO COUNTY NEAR UKIAH AT 

RUSSIAN RIVER BRIDGE 

REPLACE BRIDGE 

C C MYERS INC 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

THANGAVELAUTHAM, 

RAGUPARAN 

(707)496-0437

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$5,891,310 
$3,651,551 

$0 

05/18/09 
06/18/09 
12/13/11 

47% 

62% 
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Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-999-/0 IN MENDOCINO COUNTY ON ROUTE 101 AT CERTIFIED COATINGS COMPANY KOSTRZEWA, LUCY $1,164,112 06/17/10 75%
01-486204 VARIOUS LOCATIONS 

CLEAN AND PAINT BRIDGES 
FAIRFIELD CA 94534 

2320 CORDELIA ROAD 1500 REDWOOD DRIVE 

GARBERVILLE CA 95542 

$612,788
 $0

07/08/10 
08/18/11 

53%

(707)639-4414 
(707)834-1036 

HM3 WPCP 

01-VAR--/0 IN LAKE AND MENDOCINO COUNTIES AT TRAFFIC SOLUTIONS INC BAKER, SCOTT $450,292 01/06/11 68%
01-495804 
HSST-000C-(324)E

 00-0C 3-(4E) 

--() 

VARIOUS LOCATIONS 

INSTALL RUMBLE STRIPS 
REDDING CA 96002 

(530)222-8023 

8490 HARTMEYER LANE 

(707)274-9451 

2617 E HWY 20 

NICE, CA 95464 

$398,912
 $0

01/31/11 
06/01/11 

89%

COMPLETED 
06/14/11 

HB1 WPCP 

01-VAR--/0 IN LAKE AND MEDOCINO COUNTIES AT WAHLUND CONSTRUCTION INC BAKER, SCOTT $592,463 05/12/11 5%
01-496704 VARIOUS LOCATIONS 

BRIDGE DECK REPAIRS 
EUREKA CA 95503 

830 HILMA DRIVE 2617 E HWY 20 

NICE, CA 95464 

$98,500
 $0

05/27/11 
09/22/11 

20%

(707)268-0150 
(707)274-9451 

HM3 WPCP 

01-VAR--/0 IN MENDOCINO, HUMBOLDT, LAKE AND DEL APPLY A LINE INC MERGUPS, JURIS $373,787 05/10/11 0% 
01-497804 NORTE COUNTIES AT VARIOUS LOCATIONS 

REPAIR THERMOPLASTIC PAVEMENT 
ANDERSON CA 96007 

19652 N HIRSCH COURT 5065 BOYD STREET, 

STE. B 

$0 
$0 

05/27/11 
0% 

HM4 WPCP 

(530)365-4000 
(707)825-4897

ARCATA, CA 95521 

Totals: Authorized Final Amt: $158,852,606 Completed to Date: $86,277,504 Work This Month: $0



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-DN-101-39.6/43.7 01-491404 

01-DN-101-4.4/12.6 01-499404 

01-DN-199-33.5/33.9 01-489004 

01-DN-199-18.2/18.6 01-482704 

01-DN-999-/0 01-464104 

01-HUM-36-29.0/29.5 01-475604 

01-HUM-36-35.4/40.5 01-0A0204 

01-HUM-36-39.5/0 01-475804 

01-HUM-96-.5/3.7 01-459404 

01-HUM-96-3.0/20.4 01-472204 

01-HUM-96-30.0/38.6 01-0A0904 

01-HUM-101-12.9/13.1 01-4518A4 

01-HUM-101-57.0/59.1 01-290304 

01-HUM-101-75.2/79 01-478804 

01-HUM-101-78.4/79.8 01-493004 

01-HUM-101-89.3/90.2 01-296104 

01-HUM-101-12.9/13.1 01-451804 

01-HUM-101-40.9/42.2 01-470214 

01-HUM-101-.2/126 01-464004 

01-HUM-169-18.0/19.8 01-478304 

01-HUM-169-20.5/32.9 01-478504 

01-HUM-169-22.2/30.2 01-364604 

Page 

1 

1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-HUM-254-5.1/5.6 01-475104 

01-HUM-254-12.7/20.6 01-498404 

01-HUM-254-/10.8 01-499804 

01-HUM-299-.7/0 01-482404 

01-HUM-299-36.9/39.2 01-486724 

01-HUM-299-7.1/43.1 01-490404 

01-HUM-999-/0 01-496804 

01-LAK-20-31.8/37.1 01-0A0604 

01-LAK-29-19.0/20.3 01-0A0804 

01-LAK-53-2.8/7.5 01-3986U4 

01-LAK-999-/0 01-464404 

01-MEN-1-59.3/0 01-480204 

01-MEN-1-74.7/75.9 01-472904 

01-MEN-1-82.1/82.3 01-472604 

01-MEN-1-104.9/105 01-485904 

01-MEN-1-50.9/58.5 01-499504 

01-MEN-20-4.7/4.9 01-482104 

01-MEN-101-19.7/30.8 01-499904 

01-MEN-101-35.5/40.1 01-496904 

01-MEN-101-82.0/84 01-477704 

01-MEN-101-.1/101.6 01-464304 

01-MEN-101-21.1/33.7 01-449404 

Page 
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5 

5 

5 

5 

5 

6 

6 

6 

6 

6 

6 

7 

7 

7 

7 

7 

7 

8 
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District

Federal Aid 

-F­

-S­

-SH­

-ER-


District Total: 

Cnty Rt Pm 

01-MEN-128-40.9/50 

01-MEN-162-14.0/19.8 

01-MEN-175-.2/9.3 

01-MEN-222-1.0/0 

01-MEN-999-/0 

01-VAR--/0 

01-VAR--/0 

01-VAR--/0 

01
 

Statement of Ongoing Contracts - Index 
Contract 

01-378154 

01-476504 

01-477104 

01-380504 

01-486204 

01-496704 

01-497804 

01-495804 

Statement of Ongoing Contracts - Federal Aid 

Category

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

STORM DAMAGE REPAIR
 

Page 

8 

8 

8 

8 

9 

9 

9 

9 

Bid + CCO  Work Comp 

$70,695,083  $37,976,880


 $17,331,333  $6,456,442


 $30,533,819  $16,958,372


 $13,774,717  $8,896,793


 $26,517,655  $15,989,019


 $158,852,606  $86,277,504
 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

01 $6,599,273
 

$6,599,273
Work completed this Period:


	01

