
 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-DN-101-4.0/0 IN DEL NORTE COUNTY NEAR KLAMATH AT BUGLER CONSTRUCTION SANDERS, KAREN $3,848,126 04/16/13 2%
01-476904 
ACBH-Q101-(226)E

 Q1-01 2-(6E) 

--() 

THE KLAMATH RIVER BRIDGE 

REMOVE & RECONSTRUCT HINGES 
PLEASANTON CA 94588 

(925)416-0700 

4847 HOPYARD RD, STE 4 #395 

(707)498-4009 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$35,360
 $0

05/24/13 
11/15/14 

1%

HA21 

01-DN-101-15.2/0 IN DEL NORTE COUNTY NEAR CRESCENT ROBERT J. FRANK CONSTRUCTION SANDERS, KAREN $385,000 04/23/12 100%
01-0C3804 CITY 1.45 MILES NORTH OF RUDISILL 

ROAD DIR'S EMERGENCY F.A. 

INC. 

2806 TARMAC ROAD 
700 PARK PLACE 

CRESCENT CITY, CA 95531 

$350,745
 $0

06/15/12 
12/30/12 

91%

REPAIR SLIPOUT 
REDDING, CA 96003 

(707)464-9157 OVER RUN 

20.20 

201120 

01-DN-101-15.2/0 IN DEL NORTE COUNTY NEAR CRESCENT CALEX ENGINEERING CO. SANDERS, KAREN $4,785,000 05/04/12 100%
01-0C3904 CITY 1.45 MILES NORTH OF RUDISILL 

ROAD DIR'S EMERGENCY L.B. 

REPAIR SLIPOUT 
NEWHALL, CA 91321 

(661)254-1866 

23651 PINE STREET 

(707)464-9157 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$2,748,305
 $0

10/26/12 
09/02/13 

57%

OVER RUN 

20.20 

201130 

01-DN-101-17.5/0 IN DEL NORTE COUNTY ABOUT 10 MILES HEMMINGSEN CONTRACTING, INC. MERGUPS, JURIS $305,000 04/04/12 30%
01-0C2604 SOUTH OF CRESCENT CITY AT 2.8 MILES 

NORTH OF MILL CREEK PARK ENTRANCE RD 

#8068 DIR'S EMERGENCY 
CRESCENT CITY, CA 95531 

P.O. BOX 215 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$245,228
 $0

05/02/12 
12/31/12 

80%

RETREAT 
20.20 

201130 

01-DN-101-21.8/0 IN DEL NORTE COUNTY NEAR CRESCENT R BROWN CONSTRUCTION CO., INC.MERGUPS, JURIS $985,000 12/01/12 10%
01-0C7804 CITY AT 0.9 MILES SOUTH OF HAMILTON 

ROAD DIR'S EMERGENCY F.A. 

SLIDE REPAIR 
WILLOW CREEK, CA 95573 

(530)629-3702 

P.O. BOX 406 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$703,133
 $0

01/16/13 
07/30/13 

71%

20.20 

201130 

01-DN-197-2.1/0 IN DEL NORTE COUNTY AT 2.1 MILES DANIELSON CONSTRUCTION, INC. SANDERS, KAREN $485,000 01/07/13 32% 
01-0C8004 NORTH OF THE INTERSECTION OF HIGHWAY 

199 AND 197 DIR'S EMERGENCY L.B. 

REPAIR SINKHOLE 
EUREKA, CA 95502 

(707)444-2948 

P.O. BOX 3598 

(707)464-9157

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$114,428 
$0 

03/18/13 
06/18/13 

24% 

20.20 

201130 



 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-DN-199-24.6/0 IN DEL NORTE COUNTY NEAR PATRICKS ROBERT J. FRANK CONSTRUCTION, SANDERS, KAREN $397,000 03/27/12 33%
01-0C1904 CREEK AT 0.6 MILES NORTH OF MIDDLE 

FORK SMITH RIVER BRIDGE #1-15 DIR'S 

EMERGENCY F.A. 

REPAIR SLIPOUT 

INC. 

REDDING, CA 96003 

2806 TARMAC ROAD 

(707)464-9157 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$163,928
 $0

06/24/12 
10/30/12 

41%

COMPLETED 
05/24/13 

20.20 (530)222-1408 

201130 

01-HUM-36-1.7/13.5 NEAR ALTON FROM RIVER BAR ROAD TO 0.2 MERCER-FRASER COMPANY RODRIGUEZ, JOAQUIN $9,205,690 11/30/11 77%

HA22 

01-399104 
ACST-PP03-(609)3 

--() 

WPCP 

MILE EAST OF VAN DUZEN BRIDGE NO 04­

0094 AND NEAR BRIDGEVILLE FROM VAN 

DUZEN BRIDGE NO 04-0 

HMA OVERLAY AND RUMBLE STRIP 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(707)621-0000 

1487 SANDY PRAIRIE 

CT., STE E 

FORTUNA, CA 95540 

$5,904,318
 $0

12/21/11 
07/15/13 

64%

SUSPENDED 

01-HUM-36-5.8/7.6 IN HUMBOLDT COUNTY AT CARLOTTA FROM G R SUNDBERG INC RODRIGUEZ, JOAQUIN $407,273 10/26/12 9%

HB4N 

01-323304 

WPCP 

WILSON LANE TO 0.5 MILE WEST OF 

CUMMINGS CREEK ROAD 

WIDEN FOR LEFT-TURN CHANNELIZATION 
ARCATA CA 95527 

(707)825-6565 

5211 BOYD ROAD 

(707)621-0000 

1487 SANDY PRAIRIE 

CT, SUITE E 

FORTUNA, CA 95540 

$6,765
 $0

12/03/12 
08/06/13 

2%

SUSPENDED 

01-HUM-36-21.9/0 IN HUMBOLDT COUNTY NEAR BRIDGEVILLE WAHLUND CONSTRUCTION, INC. KUYKENDALL, NANCY $385,000 12/10/12 100%
01-0C7904 AT 2.0 MILES WEST OF VAN DUZEN RIVER 

BRIDGE #04-293 DIR'S EMERGENCY F.A. 

CULVERT REPAIR 
EUREKA, CA 95503 

830 HILMA DRIVE 1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA, CA 95540 

$189,060
 $0

02/06/13 
06/30/13 

49%

OVER RUN 

20.20 
(707)725-7197 

201130 

01-HUM-96-7.8/0 IN HUMBOLDT COUNTY ON ROUTE 96 NEAR 6 RIVERS CONSTRUCTION, INC. OSIER, JIM $885,000 11/25/12 100%
01-0C7704 HOOPA DIR'S EMERGENCY F.A. 

SLIDE REPAIR 
HOOPA, CA 95546 

(530)625-4716 

P.O. BOX 1431 

(707)834-1152 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$862,697
 $0

01/16/13 
06/30/13 

97%

OVER RUN 

20.20 

201130 

01-HUM-96-23.1/29.9 IN HUMBOLDT COUNTY NEAR WEITCHPEC INTERMOUNTAIN SLURRY SEAL INC OSIER, JIM $607,282 04/10/13 0% 

HM1 

01-0B7704 FROM KLAMATH RIVER BRIDGE 04-144 TO 

SLATE CREEK BRIDGE 

PLACE SEAL COAT 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(707)834-1152

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$0 
$0 

05/06/13 
0% 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-101-2.3/66.3 IN HUMBOLDT COUNTY AT VARIOUS KEN'S WATER TENDER INC KOSTRZEWA, LUCY $393,052 04/03/12 77%
01-431704 LOCATIONS 

CULVERT REHABILITATION 
WILLOW CREEK CA 95573 

P O BOX 931 1500 REDWOOD DRIVE 

GARBERVILLE, CA 95542 

$325,210
 $0

04/27/12 
10/22/13 

81%

(530)629-4397 
(707)834-1036 SUSPENDED 

HA22 WPCP 

01-HUM-101-12.9/13.1 IN HUMBOLDT COUNTY NEAR GARBERVILLE KICKIN ENTERPRISES KAMPAS, NANCY $141,778 11/04/09 100%

HM2 

01-451804 

WPCP 

AT 0.2 MILE NORTH OF MONSCHKE 

UNDERCROSSING AND AT 1.2 MILES SOUTH 

OF DEAN CREEK BRIDGE 

REPAIR DRAINAGE SYSTEMS 

BELLA VISTA CA 96008 

(530)549-5190 

12777 INDIAN OAKS DRIVE 

(707)725-1023 

1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA CA 95540 

$0
 $0

12/07/09 
05/20/11 

100%

SUSPENDED 

01-HUM-101-72.5/0 IN HUMBOLDT COUNTY 0.2 MILES SOUTH R. P. RICE CONSTRUCTION QUINTRELL, HEIDI $285,000 04/09/12 100%
01-0C2804 OF ORCHARD ST. UNDER CROSSING #4-122 

DIR'S EMERGENCY F.A. 

SLIDE REPAIR 
FORTUNA, CA 95540 

P. O. BOX 817 

(707)496-4358 

2355 BONGIO CT 

EUREKA, CA 95503 

$282,090
 $0

06/06/12 
06/15/12 

99%

OVER RUN 

20.20 

201130 

01-HUM-101-79.9/87.8 IN HUMBOLDT COUNTY IN AND NEAR EUREKA MERCER FRASER COMPANY QUINTRELL, HEIDI $11,832,687 10/18/12 0%

HA22 

01-3633U4 
ACNH-Q101-(223)E 

--() 

WPCP 

AND ARCATA FROM EUREKA SLOUGH BRIDGE 

TO ARCATA OVERHEAD 

HMA OVERLAY & RECONSTRUCT MBGR 
EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(707)496-4358 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$14,500
 $0

11/06/12 
10/15/13 

0%

01-HUM-101-88.2/88.3 IN HUMBOLDT AND DEL NORTE COUNTIES AT NORTHWEST PAVING ZIMMERER, JEFFREY $832,725 07/31/12 100%

HB1 

01-0B63U4 
ACHS-NHOO-(C35)2 

--() 

WPCP 

299 AND FROM 0.2 MI SOUTH TO 0.3 MI 

NORTH OF HAMILTON ROAD 

PLACE HIGH FRICTION SURFACE 
REDDING CA 96001 

(530)246-4388 

8115 SECLUDED VALLEY DRIVE 

(707)498-3207 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$795,625
 $0

08/31/12 
05/21/13 
06/25/13 

100%

01-HUM-101-89.3/90.2 IN HUMBOLDT COUNTY NEAR GOLDEN STATE BRIDGE INC FITZGERALD, TOM $41,425,070 09/18/08 92% 
01-296104 
ACNH-X023-(033)E 

BHX0-23 0-(3EN)H 

X023- 033-() 

MCKINLEYVILLE ON ROUTE 101 AND ON 

ROUTE 200 

REPLACE BRIDGES 
BENICIA, CA 94510 

(925)372-8000 

2990 BAY VISTA COURT,SUITE D 

(707)441-3989

5601 S. BROADWAY 

EUREKA CA 95503 

$40,533,479 
$0 

09/26/08 
07/31/13 

97% 

HA21 SWPPP 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 06/20/13
07/03/13 

01District 

01-HUM-169-22.1/0 

Fed Aid 

20.20 

Pgm Code 

01-0C1804 

Contract 
Location 

Storm Water 
Plan 

IN HUMBOLDT COUNTY, 0.3 MILES WEST 

OF CAPPELL CREEK BRIDGE #04-180 

DIR'S EMERGENCY F.A. 

Description 

REPAIR SLIPOUT 

Type Of Work 

SHASTA CONSTRUCTORS, INC. 

Contractor 

REDDING, CA 96049 

(530)365-3930 

P.O. BOX 491539 

OSIER, JIM 

Resident 
Engineer 

(707)834-1152 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$3,585,000

Bid + CCOs

 $2,276,040

Comp To date

 $0

This Month 

04/25/12 

Awarded 

06/22/12 

Approved 

02/28/13 

Est Comp

 100%

%Time

 63%

% Work 

OVER RUN 

MessageAccepted 

201130 

01-HUM-211-73.2/74 

HM2 

01-0B8604 
IN HUMBOLDT COUNTY IN FERNDALE FROM 

OCEAN AVENUE TO TENNYSON AVENUE 

REPAIR SIDEWALK 

RAO CONSTRUCTION CO INC 

CUTTEN CA 95534 

(707)443-2118 

P O BOX 28 

KUYKENDALL, NANCY 

(707)498-0345 

1487 SANDY PRAIRIE 

CT. SUITE E 

FORTUNA, CA 95540 

$215,810
 $0
 $0

05/16/13 
06/04/13 

0%

 0%

01-HUM-211-74.4/79.2 

HM1 

01-0A1504 
STP-S211-(002)E 

--()

IN HUMBOLDT COUNTY NEAR FERNDALE FROM 

0.2 MILE SOUTH OF SALT RIVER OVERFLOW 

TO ROUTE 101 

RUBBERIZED HOT MIX ASPHALT 

MERCER FRASER COMPANY 

EUREKA CA 95502 

(707)443-6371 

P O BOX 1006 

KUYKENDALL, NANCY 

(707)498-0345 

1487 SANDY PRAIRIE 

CT., STE E 

FORTUNA, CA 95540 

$1,979,165
 $0
 $0

05/23/13 
06/13/13 

0%

 0%

01-HUM-254-5.8/5.9 

HA23 

01-475014 
ACST-43M0-(004)E 

43-M0 0-(4E) 

--() 

WPCP 

IN HUMBOLDT COUNTY NEAR MIRANDA AT 

0.5 MILE SOUTH OF POST OFFICE 

CONST SOLDIER PILE RETAINING WALL 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

KUYKENDALL, NANCY 

(707)725-7197 

1487 SANDY PRAIRIE 

CT, SUITE E 

FORTUNA, CA 95540 

$1,479,881
 $1,061,603

 $0

01/27/12 
02/17/12 
07/31/13 

94%

 71%

01-HUM-254-11.0/11.1 

HA23 

01-475024 
ER-43M4-(004) 

--() 

WPCP 

IN HUMBOLDT COUNTY NEAR MIRANDA AT 

0.2 MILE NORTH OF BRIDGE CREEK 

REPAIR STORM DAMAGE 

PACIFIC EARTHSCAPE 

MCKINLEYVILLE CA 95519 

(707)840-9442 

1225 CENTRAL AVE, SUITE 11 

KUYKENDALL, NANCY 

(707)498-0345 

1487 SANDY PRAIRIE 

CT, SUITE E 

FORTUNA, CA 95540 

$579,964
 $0
 $0

11/19/12 
02/13/13 

0%

 0%

01-HUM-254-12.7/20.6 

HM1 

01-498404 
ACST-PS25-(400)7 

--() 

WPCP 

IN HUMBOLDT COUNTY NEAR MYERS FLAT 

FROM 0.2 MILE NORTH OF MYERS FLAT 

ROAD TO SOUTH FORK EEL RIVER BRIDGE 

HOT MIX ASPHAL OVERLAY 

MERCER-FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

KAMPAS, NANCY 

(707)725-7197

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA CA 95540 

$1,232,386 
$11,310 

$0 

05/31/11 
06/14/11 
10/31/13 

65% 

1% 

SUSPENDED 



 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-254-22.3/40 IN HUMBOLDT COUNTY NEAR REDCREST MERCER FRASER COMPANY KUYKENDALL, NANCY $597,855 10/14/11 51%

HA23 

01-475204 
ACST-P43L-(800)4 

--() 

WPCP 

PLACE HMA OVER CL2 AB REPLACE CSP 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(707)725-7197 

1487 SANDY PRAIRIE 

CT,SUITE E 

FORTUNA, CA 95540 

$5,625
 $0

11/18/11 
10/15/13 

1%

SUSPENDED 

01-HUM-255-.2/1.8 IN HUMBOLDT COUNTY IN AND NEAR EUREKA AMERICAN CIVIL CONSTRUCTORS QUINTRELL, HEIDI $1,678,323 09/13/12 0%

HA21 

01-0A3804 
ACST-P255-(007)E 

- -( ) 

WPCP 

AT VARIOUS LOCATIONS FROM EUREKA 

CHANNEL BRIDGE TO SAMOA CHANNEL 

BRIDGE 

REHABILITATE BRIDGE 

WEST COAST INC 

BENICIA CA 94510 

(707)746-8028 

3701 MALLARD DRIVE 

(707)496-4358 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$0
 $0

11/06/12 
0%

SUSPENDED 

01-HUM-299-4.2/0 IN HUMBOLDT COUNTY NEAR BLUE LAKE AT DESERT CONCEPTS CONSTRUCTION HURLBURT, GLENN $440,910 08/23/12 62%
01-296124 MILL CREEK BRIDGE #4-188 

FISH PASSAGE MITIGATION 

INC 

77-770 COUNTRY CLUB DR STE D 
5065 BOYD ROAD 

ARCATA, CA 95521 

$407,644
 $0

09/18/12 
11/30/12 

91%

PALM DESERT CA 92211 
(707)496-5563 SUSPENDED 

HA21 WPCP (760)200-9007 

01-HUM-299-8.5/0 IN HUMBOLDT COUNTY NEAR BLUE LAKE AT G R SUNDBERG INC OSIER, JIM $4,644,541 06/18/12 54%

HA23 

01-474414 
ER43-M300-(4E ) 

--() 

SWPPP 

1.8 MILES EAST OF BUCKLEY ROAD 

REPAIR SLIDE & REPLACE DRAINAGE 
ARCATA CA 95521 

(707)825-6565 

5211 BOYD ROAD 

(707)834-1152 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$3,352,079
 $0

07/23/12 
09/13/13 

73%

SUSPENDED 

01-HUM-299-8.5/0 IN HUMBOLDT COUNTY NEAR BLUE LAKE AT GR SUNDBERG INC. OSIER, JIM $783,931 09/16/11 100%
01-0B6404 1.8 MILES EAST OF BUCKLEY RAOD 

EMERGENCY F.A. 

REPAIR SLIPOUT 

DIR'S 

ARCATA, CA 95521 

5211 BOYD ROAD 

(707)834-1152 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$799,440
 $0

09/16/11 
03/15/13 

100%

OVER RUN 

20.20 

201130 

01-HUM-299-20.2/20.5 IN HUMBOLDT COUNTY ABOUT 14 MILES MERCER FRASER COMPANY ZIMMERER, JEFFREY $8,831,531 12/19/12 11% 

HA23 

01-423704 
NH-P299-(173) 

--() 

SWPPP 

EAST OF BLUE LAKE FROM 0.2 TO 0.5 MI 

WEST OF CHEZEM ROAD #6L200 

RECONSTRUCT ROADWAY WITH HMA 
EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(707)498-3207

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$1,279,906 
$0 

01/10/13 
07/01/14 

14% 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-299-/42.9 IN HUMBOLDT COUNTY AT VARIOUS APEX FENCE COMPANY INC ZIMMERER, JEFFREY $2,123,795 12/13/12 7%

HB1 

01-463914 
NHG-P299-(172) 

--() 

WPCP 

LOCATIONS FROM ROUTE 299/101 

SEPARATION TO TRINITY COUNTY LINE 

RECONSTRUCT METAL GUARD RAILING 
ANDERSON CA 96007 

(530)365-3316 

P O BOX 545 

(707)498-3207 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$34,125
 $0

01/10/13 
12/31/13 

2%

01-HUN-96-27.0/0 IN HUMBOLDT COUNTY, 1.1 MILES WEST ENGINEERED SOIL REPAIRS, INC. OSIER, JIM $5,085,000 04/20/12 100%
01-0C3004 OF AIKEN CREEK BRIDGE #4-59 

EMERGENCY F.A. 

REPAIR SLIPOUT 

DIR'S 

WALNUT CREEK, CA 94597 

1267 SPRINGBROOK ROAD 

(707)834-1152 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$4,942,128
 $0

06/01/12 
06/30/13 

97%

OVER RUN 

20.20 

201130 

01-LAK-20-11.9/12.4 IN LAKE COUNTY NEAR NICE GRANITE CONSTRUCTION COMPANY BAKER, SCOTT $2,969,805 10/28/11 100%
01-480504 
HSST-PP02-(016)4 

--() 

CONSTRUCT ROUNDABOUT 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(707)274-9451 

2617 E HWY 20 

NICE, CA 95464 

$3,019,707
 $0

11/17/11 
05/10/13 

100%

COMPLETED 
05/31/13 

HB1 SWPPP 

01-LAK-20-31.6/46.5 IN LAKE COUNTY ON ROUTE 20, FROM TEICHERT CONSTRUCTION DBA A. KRAFT, DAN $1,185,000 08/16/12 100%
01-0C6204 JUNCTION 20/53 TO LAKE/COLUSA COUNTY 

LINE DIR'S EMERGENCY F.A. 

TEICHERT & SON, INC 

P.O. BOX 1890 
P.O. BOX 457 

LOWERLAKE, CA 95457 

$390,457
 $0

11/15/12 
08/01/13 

33%

FIRE DAMAGE REPAIR 
DAVIS, CA 95617-1890 

(707)994-5074 OVER RUN 

20.20 (530)406-4200 

201130 

01-LAK-53-2.8/7.5 IN LAKE COUNTY IN AND NEAR CLEARLAKE TEICHERT CONSTRUCTION KRAFT, DAN $13,791,119 07/23/12 60%

HA22 

01-3986A4 
NH-P053-(024)3 

--() 

SWPPP 

FROM 0.1 MILE SOUTH OF 40TH 

AVENUE/LAKESHORE DRIVE TO ROUTE 20/53 

JUNCTION 

WIDEN ROADWAY WITH HMA OVER AB 

ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVENUE 

(530)713-7864 

1401 WILL S GREEN 

AVENUE 

COLUSA CA 95932 

$6,196,324
 $0

07/23/12 
10/01/13 

52%

01-LAK-53-2.8/7.5 IN LAKE COUNTY IN AND NEAR CLEARLAKE SIERRA EQUIPMENT RENTAL INC KRAFT, DAN $12,178,957 01/05/11 50% 
01-3986U4 
NH-P053-(024)3 

--() 

FROM 0.1 MILE SOUTH OF 40TH 

AVENUE/LAKESHORE DRIVE TO ROUTE 20/53 

JUNCTION 

WIDEN ROADWAY WITH HMA OVER AB 

GLENN CA 95943 

(877)503-6300 

8176 ROAD 44 

(707)994-5074

P. O. BOX 457 

LOWERLAKE CA 95457 

$2,895,844 
$0 

02/15/11 
12/01/12 

24% 

HA22 SWPPP 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-LAK-999-/0 IN LAKE AND MENDOCINO COUNTIES AT J MC LOUGHLIN ENGINEERING CO FAZAL, IMRAN $1,088,323 03/25/13 21%
01-0A4304 VARIOUS LOCATIONS 

REPAIR BRIDGE DECKS 

INC 

10641 FULTON CT 
6301 NORTH STATE 

STREET 

$316,523
 $0

04/18/13 
11/22/13 

28%

RANCHO CUCAMONGA CA 91730 
UKIAH, CA 95482 

HA21 (909)944-1037 
(707)834-1151 

01-MEN-1-14.9/21.7 IN MENDOCINO COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY LEES, CHUCK $588,094 09/19/12 26%

HB34 

01-465804 
ACST-P001-(571)E 

- -( )

WPCP 

POINT ARENA AT VARIOUS LOCATIONS FROM 

0.1 MILE SOUTH OF MILL STREET TO 0.3 

MILE NORTH OF KINNEY R 

PLACE HMA TYPE A 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(707)496-4351 

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$532,600
 $0

11/06/12 
06/13/13 

100%

01-MEN-1-33.4/33.9 IN MENDOCINO COUNTY NEAR ELK AT THE GOLDEN STATE BRIDGE INC YOLTON, JOHN $9,529,307 11/08/11 53%

HA21 

01-310104 
BRST-POO1-(559)E 

P0-01 5-(9E) 

--() 

SWPPP 

GREENWOOD CREEK BRIDGE 

REPLACE BRIDGE (SCOUR) 
BENICIA, CA 94510 

(925)372-8000 
(707)877-1112 

2990 BAY VISTA COURT, SUITE D 925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$5,929,828
 $0

11/17/11 
07/10/14 

62%

01-MEN-1-37.3/0 IN MENDOCINO COUNTY NEAR ELK AT 1.5 GREEN RIGHT O'WAY LEES, CHARLES $1,485,000 01/23/13 100%
01-0C8604 MILES SOUTH OF NAVARRO BRIDGE ROAD 

517A DIR'S EMERGENCY L.B. 

CONSTRUCTORSINC. 

P.O. BOX 1119 
925 B NORTH FRANKLIN 

STREET 

$1,065,888
 $0

05/08/13 
06/10/13 

72%

20.20 

REPAIR STORM DAMAGED SHOULDER 
WILLITS, CA 95490 

(707)459-3200 
(707)961-5413 

FORT BRAGG, CA 95437 OVER RUN 

201130 

01-MEN-1-42.5/44.4 IN MENDOCINO COUNTY NEAR ALBION AT JEFFCO PAINTING AND COATING ORTIZ, AL $3,667,588 10/26/12 41%

HA21 

01-0A5904 
ACBH-P001-(569)E 

P- -( ) 

WPCP 

SALMON CREEK BRIDGE AND AT ALBION 

RIVER BRIDGE 

CLEAN AND PAINT BRIDGES 
VALLEJO CA 94590 

(707)562-1900 

P O BOX 1888 

(707)498-5978 

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$1,469,552
 $0

12/03/12 
11/05/13 

40%

01-MEN-1-88.7/92.8 IN MENDOCINO COUNTY NEAR ROCKPORT, SHASTA CONSTRUCTORS INC KRUEGER, GRANT MICHAEL $3,899,041 12/20/12 18% 

HA23 

01-385724 
STP-P001-(573) 

--() 

SWPPP 

2.0 MILES NORTH OF USAL ROAD 

CONSTRUCT BRIDGE, ROCK FISH WEIR 
REDDING CA 960491539 

(530)365-3930 

P O BOX 491539 

(707)498-3067

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$1,217,014 
$0 

01/23/13 
03/10/14 

31% 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-20-7.0/17.3 IN MENDOCINO COUNTY NEAR FORT BRAGG MASCON INC / ARGONAUT KRUEGER, GRANT $3,729,142 06/06/12 99%
01-0A7304 FROM 10.3 MILES WEST OF CHAMBERLAIN 

CREEK BRIDGE TO CHAMBERLAIN CREEK 

CONSTRUCTORS JOINT VENTURE 

PO BOX 639 
925B NORTH FRANKLIN 

STREET 

$3,150,959
 $0

07/16/12 
05/20/13 

98%

HM1 WPCP 

BRIDGE 

HMA OVERLAY 
SANTA ROSA, CA 95402 

(707)542-4862 
(707)498-3067 

FORT BRAGG, CA 95437 

01-MEN-101-43.1/49 IN MENDOCINO COUNTY IN AND NEAR DESILVA GATES - FLATIRON WRIGHT, GEOFFREY $109,689,357 07/26/12 30%
01-262004 WILLITS FROM 1.3 KM SOUTH OF HAEHL 

OVERHEAD TO 2.9 KM SOUTH OF REYNOLDS 

WEST,A JOINT VENTURE 

2100 GOODYEAR RD 
6301 NORTH STATE 

STREET 

$9,103,254
 $0

08/31/12 
12/02/14 

8%

HE14 SWPPP 

HIGHWAY 

CONSTRUCT 2 LANE HIGHWAY 
BENICIA CA 94510 

(707)742-6000 
(707)496-4355 

UKIAH, CA 95482 

01-MEN-101-84.7/T91.3 IN MENDOCINO COUNTY NEAR LEGGETT FROM SYNERGY PROJECT MANAGEMENT INCKOSTRZEWA, LUCY $2,554,280 03/07/13 0%
01-0B8104 
NH-Q101-(225) 

--() 

CUMMINGS ROAD UNDERCROSSING TO 0.6 

MILE SOUTH OF JITNEY GULCH BRIDGE 

OPEN GRADED BONDED WEARING COURSE 
SAN FRANCISCO CA 94134 

(415)467-3000 
(707)834-1036 

150 EXECUTIVE PARK BLVD ST410 1500 REDWOOD DRIVE 

GARBERVILLE, CA 95542 

$0
 $0

04/11/13 
0%

HM1 

01-MEN-162-1.7/0 IN MENDOCINO COUNTY AT 1.0 MILES WYLATTI RESOURCE MANAGEMENT, ITHANGAVELAUTHAM, RAGU $835,000 12/21/12 100%
01-0C8204 NORTH OF OUTLET CREEK BRIDGE #10-233

 DIR'S EMERGENCY F.A. 

REPAIR WASHOUT 
COVELO, CA 95428 

(707)983-8135 

P.O. BOX 575 

(707)496-0437 

6301 NORTH STATE ST. 

UKIAH, CA 95482 

$756,096
 $0

02/06/13 
04/12/13 

91%

OVER RUN 
06/19/13 

20.20 

201130 

01-MEN-162-11.6/0 IN MENDOCINO COUNTY 1.5 MILES EAST OF MENDOCINO CONSTRUCTION KRAFT, DAN $1,485,000 03/30/12 62%
01-0C2304 THE RODEO CREEK BRIDGE # 10-237 

DIR'S EMERGENCY F.A. 

SERVICES, INC 

P.O. BOX 1517 
P.O. BOX 457 

LOWERLAKE, CA 95457 

$798,231
 $0

06/24/12 
05/21/12 

54%

REPAIR SLIPOUT 
WILLITS, CA 95490 

(530)713-7864 

20.20 (707)459-2377 

201130 

01-MEN-253-7.2/8.3 IN MENDOCINO COUNTY ABOUT 8 MILES MENDOCINO CONSTRUCTION FAZAL, IMRAN $1,434,157 12/21/11 97% 
01-476204 
ACST-P43L-(900)4 

--() 

EAST OF BOONVILLE FROM 4.1 TO 4.3 

MILES EAST OF SODA CREEK BRIDGE 

CONSTRUCT TIE BACK WALL, MBGR, HMA 

SERVICES INC 

WILLITS CA 95490 

P O BOX 1517 
6301 NORTH STATE 

STREET 

REDWOOD VALLEY, CA 95470 

$1,436,804 
$0 

01/18/12 
09/20/13 

100% 

SUSPENDED 

HA23 WPCP (707)459-2377 
(707)834-1151
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-999-/0 IN MENDOCINO COUNTY AT VARIOUS PENHALL COMPANY KOSTRZEWA, LUCY $1,635,965 05/23/13 0%
01-0A4204 LOCATIONS 

REHABILITATE BRIDGES 
ROGERS MN 55374 

P O BOX 310 1500 REDWOOD DRIVE 

GARBERVILLE, CA 95542 

$0
 $0

06/13/13 
0%

(763)428-2244 
(707)834-1036 SUSPENDED 

HA21 

01-MEN-999-/0 IN MENDOCINO COUNTY AT VARIOUS CORAL CONSTRUCTION COMPANY KLEIBER, KATHARINE $6,389,121 02/28/12 76%
01-464204 
ACHS-X045-(022)E 

PGX0-45 0-(2E) 

--() 

LOCATIONS 

RECONSTRUCT GUARD RAILING 
WILSONVILLE OR 97070 

(503)682-2252 

P O BOX 347 

(707)496-5840 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$5,599,781
 $0

03/22/12 
09/30/13 

85%

HB1 WPCP 

01-VAR--/0 IN HUMBOLDT AND MENDOCINO COUNTIES AT TRUESDELL CORPORATION OF RODRIGUEZ, JOAQUIN $711,243 04/30/12 40% 
01-496604 VARIOUS LOCATIONS 

BRIDGE DECK REPAIR 

CALIFORNIA INC 

1310 W 23RD STREET 
1487 SANDY PRAIRIE 

CT., STE E 

$500,672 
$0 

05/22/12 
06/24/13 

70% 

TEMPE AZ 85282 
FORTUNA, CA 95540 SUSPENDED 

HM3 WPCP (602)437-1711 
(707)621-0000

Totals: Authorized Final Amt: $289,694,273 Completed to Date: $111,824,304 Work This Month: $0



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-DN-101-15.2/0 01-0C3904 

01-DN-101-15.2/0 01-0C3804 

01-DN-101-17.5/0 01-0C2604 

01-DN-101-21.8/0 01-0C7804 

01-DN-101-4.0/0 01-476904 

01-DN-197-2.1/0 01-0C8004 

01-DN-199-24.6/0 01-0C1904 

01-HUM-36-1.7/13.5 01-399104 

01-HUM-36-21.9/0 01-0C7904 

01-HUM-36-5.8/7.6 01-323304 

01-HUM-96-7.8/0 01-0C7704 

01-HUM-96-23.1/29.9 01-0B7704 

01-HUM-101-2.3/66.3 01-431704 

01-HUM-101-72.5/0 01-0C2804 

01-HUM-101-79.9/87.8 01-3633U4 

01-HUM-101-88.2/88.3 01-0B63U4 

01-HUM-101-89.3/90.2 01-296104 

01-HUM-101-12.9/13.1 01-451804 

01-HUM-169-22.1/0 01-0C1804 

01-HUM-211-73.2/74 01-0B8604 

01-HUM-211-74.4/79.2 01-0A1504 

01-HUM-254-5.8/5.9 01-475014 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-HUM-254-11.0/11.1 01-475024 

01-HUM-254-12.7/20.6 01-498404 

01-HUM-254-22.3/40 01-475204 

01-HUM-255-.2/1.8 01-0A3804 

01-HUM-299-8.5/0 01-0B6404 

01-HUM-299-20.2/20.5 01-423704 

01-HUM-299-4.2/0 01-296124 

01-HUM-299-8.5/0 01-474414 

01-HUM-299-/42.9 01-463914 

01-HUN-96-27.0/0 01-0C3004 

01-LAK-20-11.9/12.4 01-480504 

01-LAK-20-31.6/46.5 01-0C6204 

01-LAK-53-2.8/7.5 01-3986A4 

01-LAK-53-2.8/7.5 01-3986U4 

01-LAK-999-/0 01-0A4304 

01-MEN-1-14.9/21.7 01-465804 

01-MEN-1-33.4/33.9 01-310104 

01-MEN-1-37.3/0 01-0C8604 

01-MEN-1-42.5/44.4 01-0A5904 

01-MEN-1-88.7/92.8 01-385724 

01-MEN-20-7.0/17.3 01-0A7304 

01-MEN-101-43.1/49 01-262004 
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District

Federal Aid 

-F­
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District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

01-MEN-101-84.7/T91.3 01-0B8104 8
 

01-MEN-162-1.7/0 01-0C8204 8
 

01-MEN-162-11.6/0 01-0C2304 8
 

01-MEN-253-7.2/8.3 01-476204 8
 

01-MEN-999-/0 01-464204 9
 

01-MEN-999-/0 01-0A4204 9
 

01-VAR--/0 01-496604 9
 

Statement of Ongoing Contracts - Federal Aid 

01
 

Category  Bid + CCO

FEDERAL AID (PRIMARY) $100,253,153


FEDERAL AID (SECONDARY) $22,094,591


STATE HIGHWAY $142,401,066


STORM DAMAGE REPAIR $579,964


 $24,365,499


 $289,694,273


 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

 Work Comp 

$52,459,089


 $10,169,275


 $30,498,921


 $0


 $18,697,019


 $111,824,304
 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

01 $4,201,805
 

$4,201,805
Work completed this Period:


	01

