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06/20/15 Statement of Ongoing Contracts as of 07/02/15

01District

01-DN-101-2.2/0

01-DN-101-4.0/0

01-DN-101-4.4/9.4

01-DN-101-17.5/0

01-DN-101-35.7/39.9

01-DN-197-5.0/0

Fed Aid

20.20

201130

HA21

HA22

20.20

201130

HM1

20.20

201130

Pgm Code

IN DEL NORTE COUNTY  NEAR KLAMATH

1.34 MILES  SOUTH OF SOUTH BANK ROAD

DIR'S EMERGENCY L.B.

IN DEL NORTE COUNTY NEAR KLAMATH AT

THE KLAMATH RIVER BRIDGE

IN DEL NORTE COUNTY NEAR KLAMATH FROM

0.4 MI NORTH OF KLAMATH RIVER BRIDGE

TO HIGH PRAIRIE CREEK BRIDGE

IN DEL NORTE COUNTY NEAR CRESCENT

CITY AT 2.8 MILES SOUTH OF MILL CREEK

PARK ENTRANCE ROAD #8068 DIR'S

EMERGENCY F.A.

IN DEL NORTE COUNTY AT SMITH RIVER

FROM SMITH RIVER OVERFLOW TO 0.2 MILE

NORTH OF ROWDY CREEK BRIDGE

IN DEL NORTE COUNTY AT 5.0 MILES

NORTH OF THE INTERSECTION OF  HIGHWAY

199 AND 197  DIR'S EMERGENCY L.B.

Description 

ROADWAY AND CULVERT REPAIR

REMOVE & RECONSTRUCT HINGES

AC OVERLAY

REPAIR SINK AND DRAINAGE FACILITIES

HMA OVERLAY

CULVERT REPLACEMENT AND SINKHOLE

REPAIR

Type Of Work

HEMMINGSEN CONTRACTING CO INC

BUGLER CONSTRUCTION

TIDEWATER CONTRACTORS, INC.

TIDEWATER CONTRACTORS, INC.

TIDEWATER CONTRACTORS, INC.

HEMMINGSEN CONTRACTING CO.,INC

Contractor

CRESCENT CITY, CA 95531

PLEASANTON CA 94588

BROOKINGS  OR 97415

BROOKINGS, OR 97415

BROOKINGS  OR 97415

CRESCENT CITY, CA 95531

SANDERS, KAREN

SANDERS, KAREN

MERGUPS, JURIS

MERGUPS, JURIS

MERGUPS, JURIS

MERGUPS, JURIS

Resident
Engineer

(707)464-9157

(707)498-4009

(707)464-4618

(707)464-4618

(707)464-4618

(707)464-4618

 $1,985,000

 $4,061,850

 $3,329,448

 $1,485,000

 $1,322,955

 $1,685,000

Bid + CCOs

 $1,779,307

 $3,722,781

 $0

 $194,161

 $0

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

07/25/14

04/16/13

11/07/14

03/03/14

05/06/15

02/02/15

Awarded

12/04/14

05/24/13

11/24/14

04/07/14

05/22/15

05/15/15

Approved

07/30/17

02/08/16

05/15/15

Est Comp

 100%

 70%

 0%

 80%

 0%

 0%

%Time

 90%

 92%

 0%

 13%

 0%

 0%

% Work 

OVER RUN

SUSPENDED

SUSPENDED

 

 

 

Message

01-0E7104

01-476904

01-0B0804

01-0E4504

01-0E4404

01-0F1004

Contract 

  

ACBH-Q101-(226)E

NHP-Q101-(257)E

  

  

  

  

  Q1-01 2-(6E)

--()

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

P.O. BOX 215

4847 HOPYARD RD, STE 4 #395

16156 HWY 101 SOUTH

P.O. BOX 1956

16156 HWY 101 SOUTH

P.O. BOX 215

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

Accepted

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

01District

01-DN-199-20.5/25.7

01-DN-199-/4.2

01-HUM-36-31.6/32.2

01-HUM-96-3.7/11.6

01-HUM-96-7.8/0

01-HUM-101-6.5/0

Fed Aid

HE12

HM1

20.20

201130

HM1

20.20

201130

20.20

201130

Pgm Code

IN DEL NORTE COUNTY ABOUT 7 MILES

NORTH OF GASQUET, AT VARIOUS

LOCATIONS FROM 0.5 MILE NORTH OF

MIDDLE FORK SMITH RIVER BRIDGE NO

IN DEL NORTE COUNTY ON ROUTE 199 FROM

199/101 SEPARATION TO SMITH RIVER

BRIDGE

IN HUMBOLDT COUNTY ABOUT 8 MILES EAST

OF BRIDGEVILLE AT 0.1 MILE EAST OF

MCCLELLAN MOUNTAIN SUMMIT AND AT 1.3

MILES WEST OF LDIR'S

IN HUMBOLDT COUNTY NEAR HOOPA FROM

4.3 MILES WEST OF TISH TANG

CAMPGROUND TO SUPPLY CREEK BRIDGE

IN HUMBOLDT COUNTY ON ROUTE 96  NEAR

HOOPA  DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY NEAR  BENBOW AT

0.6 MILE NORTH OF SOUTH FORK EEL

RIVER BRIDGE DIR'S EMERGENCY F.A.

Description 

SHOULDER WIDENING & BRIDGE WIDENING

BONDED WEARING COURSE

REPAIR DRAINAGE, SINKHOLE AND

SLIPOUTS

AR CHIP SEAL

SLIDE REPAIR

SLIDE REMOVAL AND SLOPE

STABILIZATION

Type Of Work

FLATIRON WEST INC

TIDEWATER CONTRACTORS, INC

KERNEN CONSTRUCTION

AMERICAN PAVEMENT SYSTEMS,

INC.

6 RIVERS CONSTRUCTION, INC.

MERCER FRASER COMPANY

Contractor

BENICIA CA 94510

BROOKINGS  OR 97415

BLUE LAKE, CA 95525

MODESTO CA 95354

HOOPA, CA 95546

EUREKA, CA 95502

SANDERS, KAREN

MERGUPS, JURIS

GORONA, MARK

QUINTRELL, HEIDI

OSIER, JIM

RODRIGUEZ, JOAQUIN S.

Resident
Engineer

(707)498-4009

(707)464-4618

(707)496-4359

(707)825-4747

(707)834-1152

(707)725-1020

 $13,634,158

 $890,840

 $535,000

 $779,798

 $885,000

 $1,485,000

Bid + CCOs

 $26,750

 $873,087

 $292,855

 $0

 $888,270

 $1,252,023

Comp To  date

 $2,600

 $0

 $0

 $0

 $0

 $0

This Month

12/09/13

04/14/14

03/03/15

05/20/15

11/25/12

01/16/15

Awarded

01/03/14

04/30/14

05/08/15

06/09/15

01/16/13

02/27/15

Approved

11/17/16

06/08/15

07/10/15

07/25/13

06/15/15

Est Comp

 0%

 100%

 100%

 0%

 100%

 0%

%Time

 0%

 100%

 55%

 0%

 100%

 84%

% Work 

SUSPENDED

COMPLETED

 

 

OVER RUN

 

Message

01-479404

01-0B8404

01-0F1704

01-0C9404

01-0C7704

01-0F0704

Contract 

NHP-P199-(033)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

2100 GOODYEAR RD

P O BOX 1956

P.O. BOX 1340

1012 11TH STREET STE 1000

P.O. BOX 1431

P.O. BOX 1006

700 PARK PLACE

700 PARK PLACE

5065 BOYD ROAD, STE G

5065 BOYD ROAD, STE.

G

5065 BOYD ROAD, STE B

1487 SANDY PRAIRIE

CT, STE E

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

FORTUNA, CA 95540

Accepted

06/17/15

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

01District

01-HUM-101-15.4/0

01-HUM-101-40.9/41.2

01-HUM-101-72.5/0

01-HUM-101-86.3/87.8

01-HUM-169-13.6/23.4

01-HUM-200-.2/0

Fed Aid

20.20

201130

HA23

20.20

201130

HB1

HB1

20.20

201130

Pgm Code

IN HUMBOLDT COUNTY,  1 MILE SOUTH OF

THE  HURLBUTT UNDERCROSSING  DIR'S

EMERGENCY L.B.

IN HUMBOLDT COUNTY NEAR REDCREST FROM

1.3 MILES NORTH OF THE REDCREST UC TO

1.8 MILES SOUTH OF BEAR CREEK BRIDGE

IN HUMBOLDT COUNTY 0.2 MILES  SOUTH

OF ORCHARD ST.  UNDER CROSSING #4-122

DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY IN ARCATA FROM THE

11TH STREET OVERCROSSING #4-424 TO

THE ARCATA OVERHEAD #4-79

IN HUMBOLDT COUNTY AT VARIOUS

LOCATIONS FROM 0.8 MILES WEST OF

PECWAN CREEK BRIDGE TO 1.0 MILES EAST

OF CAPPELL BRIDGE

IN HUMBOLDT COUNTY NEAR MCKINLEYVILLE

0.2 MILE EAST OF THE JUNCTION,

200/101 SEPARATION #4-172  DIR'S

EMERGENCY LIMITED BID

Description 

REPLACE UNDERDRAIN PIPES

RECONSTRUCT ROADWAY & DEWATER

SLIDE REPAIR

INSTALL CABLE MEDIAN BARRIER

WIDENING RDWY WITH HMA OVER AB

REPAIR SLIPOUT

Type Of Work

VAN METER LOGGING, INC.

MERCER-FRASER COMPANY

R. P. RICE CONSTRUCTION

DESERT CONCEPTS CONSTRUCTION

INC

STEELHEAD CONSTRUCTORS INC

DANIELSON CONSTRUCTION, INC.

Contractor

GARBERVILLE, CA 95542

EUREKA  CA 95502

FORTUNA, CA 95540

PALM DESERT CA 92211

PALO CEDRO CA 96073

EUREKA, CA 95502

MCGEE, JAMES

RODRIGUEZ, JOAQUIN S.

QUINTRELL, HEIDI

GORONA, MARK

QUINTRELL, HEIDI

ZIMMERER, JEFFREY

Resident
Engineer

(707)441-3944

(707)725-1020

(707)496-4358

(707)496-4359

(707)825-4747

(707)498-3207

 $1,085,000

 $1,124,406

 $285,000

 $1,027,579

 $4,131,933

 $335,000

Bid + CCOs

 $1,022,363

 $0

 $282,090

 $881,672

 $2,511,175

 $242,719

Comp To  date

 $0

 $0

 $0

 $60,981

 $146,076

 $0

This Month

09/12/13

03/16/15

04/09/12

09/20/13

10/15/13

06/26/14

Awarded

11/27/13

03/26/15

06/06/12

10/04/13

10/25/13

09/10/14

Approved

06/30/15

06/15/12

07/13/15

11/30/15

06/30/15

Est Comp

 100%

 0%

 100%

 89%

 64%

 50%

%Time

 94%

 0%

 99%

 86%

 61%

 72%

% Work 

 

SUSPENDED

OVER RUN

 

 

 

Message

01-0E3104

01-0B4104

01-0C2804

01-0B1004

01-450904

01-0E6904

Contract 

  

ER-19B -(004)E

  

HSNH-Q101-(232)E

HSST-S169-(006)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

752B REDWOOD DR.

P.O. BOX 1006

P. O. BOX 817

77-770 COUNTRY CLUB DR STE D

P O BOX 997

P.O. BOX 3598

5601 S. BROADWAY

1487 SANDY PRAIRIE

CT., STE. E

2355 BONGIO CT

5065 BOYD ROAD, SUITE

G

634 HWY 96

5065 BOYD ROAD, SUITE

H

EUREKA, CA 95503

FORTUNA, CA 95540

EUREKA, CA 95503

ARCATA, CA 95521

WILLOW CREEK, CA 95573

ARCATA, CA 95521

Accepted

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

01District

01-HUM-254-22.1/22.1

01-HUM-299-5.5/11

01-HUM-299-19.3/19.8

01-HUM-299-24.1/0

01-HUM-999-/0

01-LAK-20-8.1/8.6

Fed Aid

20.20

201130

HA22

HB1

20.20

201130

HA21

HB1

Pgm Code

IN HUMBOLDT COUNTY NEAR WEOTT AT 1.35

MILES NORTH OF BULL CREEK ROAD DIR'S

EMERGENCY F.A.

IN HUMBOLDT COUNTY NEAR BLUE LAKE

FROM BLUE LAKE UNDERCROSSING #4-193

TO NORTH FORK MAD RIVER BRIDGE #4-

194

IN HUMBOLDT COUNTY ABOUT 14 MILES

EAST OF BLUE LAKE FROM 0.3 MILE  EAST

TO 0.8 MILE EAST OF BAIR ROAD

IN HUMBOLDT COUNTY ABOUT 9 MILES WEST

OF WILLOW CREEK

IN HUMBOLDT COUNTY ON VARIOUS ROUTES

AND AT VARIOUS LOCATIONS

IN LAKE COUNTY NEAR UPPER LAKE ON

ROUTE 20 FROM 0.3 MILE WEST TO 0.3

MILE EAST OF ROUTE 29 AND ON ROUTE 29

FROM 0.2 MILE SOUTH OF 

Description 

REPLACE CULVERT AND REPAIR SINKHOLE

COLD PLANE AC/DIGOUTS/MGBR/STRIPING

CURVE IMPROVEMENT

REPAIR SLIDE

REHABILITATE BRIDGES

IMPROVE INTERSECTION

Type Of Work

G R SUNDBERG, INC.

MERCER-FRASER COMPANY

MERCER-FRASER COMPANY

DANIELSON CONSTRUCTION, INC

F D THOMAS INC

GHILOTTI CONSTRUCTION COMPANY,

INC.

Contractor

ARCATA, CA 95521

EUREKA  CA 95502

EUREKA  CA 95502

EUREKA, CA 95502

MEDFORD OR 97501

SANTA ROSA  CA 95407

GORONA, MARK

GORONA, MARK

ZIMMERER, JEFFREY

ZIMMERER, JEFFREY

QUINTRELL, HEIDI

BAKER, SCOTT

Resident
Engineer

(707)496-4359

(707)496-4359

(707)498-3207

(707)498-3207

(707)825-4747

(707)272-5831

 $285,000

 $4,740,700

 $2,808,428

 $2,485,000

 $4,096,910

 $3,628,669

Bid + CCOs

 $176,658

 $0

 $2,668,287

 $2,424,665

 $3,932,685

 $932,025

Comp To  date

 $0

 $0

 $0

 $93

 $0

 $845,557

This Month

02/20/15

12/09/14

06/02/14

01/28/15

06/13/13

01/14/15

Awarded

04/08/15

01/12/15

06/18/14

04/09/15

07/08/13

02/03/15

Approved

03/06/15

05/21/15

06/30/15

08/18/15

01/07/16

Est Comp

 100%

 0%

 100%

 100%

 84%

 22%

%Time

 62%

 0%

 100%

 98%

 95%

 26%

% Work 

 

SUSPENDED

COMPLETED

OVER RUN

COMPLETED

 

Message

01-0F1504

01-0C4604

01-0A3604

01-0F0104

01-0A4504

01-488604

Contract 

  

NHP-P299-(184)E

HSNH-P299-(180)E

  

  

HSNH-X033-(078)E

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

5211 BOYD ROAD

P.O. BOX 1006

P.O. BOX 1006

P.O. BOX 3598

P O BOX 4663

246 GHILOTTI AVENUE

5065 BOYD ROAD, STE G

5065 BOYD ROAD, SUITE

G

5065 BOYD ROAD, SUITE

H

5065 BOYD ROAD, STE H

5065 BOYD ROAD

2617 E HWY 20

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

NICE, CA 95464

Accepted

06/04/15

06/15/15

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

01District

01-LAK-20-13.5/31.4

01-LAK-29-34.4/40

01-MEN-1-37.3/40.5

01-MEN-1-70.5/0

01-MEN-1-103.7/103.8

01-MEN-101-9.6/10.7

Fed Aid

HA22

HA22

20.20

201130

HA23

20.20

201130

HA22

Pgm Code

IN LAKE COUNTY IN & NEAR LUCERNE FROM

0.1 MI WEST OF SAYRE AVE TO 0.2 MI

WEST OF JUNCTION ROUTE 53

IN LAKE COUNTY NEAR LAKEPORT FROM 5.7

MILES SOUTH OF JUNCTION ROUTE 175 TO

0.1 MILE SOUTH OF JUNCTION ROUTE 175

IN MENDOCINO COUNTY NEAR ELK AT 1.6

MILE SOUTH OF NAVARRO BLUFF ROAD AND

AT 0.3 MILE NORTH OF ROUTE 128  DIR'S

EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR WESTPORT

FROM 0.8 MI NORTH OF TEN MILE RIVER

BRIDGE TO 4.2 MI SOUTH OF BLUE SLIDE

GULCH BRIDGE

IN MENDOCINO COUNTY  NEAR LEGGETT AT

1.1 MILES  SOUTH OF MILL BANK RESORT

DIR'S EMERGENCY F.A.

NEAR HOPLAND FROM HOPLAND OVERHEAD

BRIDGE TO FELIZ CREEK BRIDGE AND FROM

0.1 MILE NORTH OF FIRST STREET TO

ROBINSON CREEK BRIDGE

Description 

REPLACE HOT MIX ASPHALT

PAVEMENT REHAB

REPAIR DRAINAGE AND SLIPOUTS

REPAIR STORM DAMAGE

REPAIR SLIP OUT

RUBBERIZED HMA OVERLAY

Type Of Work

O.C. JONES & SONS, INC.

GHILOTTI BROS., INC.

REGE CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

WAHLUND CONSTRUCTION, INC.

DESILVA GATES CONSTRUCTION LP

Contractor

BERKELEY  CA 94710

SAN RAFAEL  CA 94901

CLOVERDALE

UKIAH  CA 95482

EUREKA, CA 95503

DUBLIN  CA 94568

KRAFT, DAN

GRIFFITH, GARRETT

KRUEGER, GRANT

LEES, CHUCK

KRUEGER, GRANT

PERRIN, KATHARINE

Resident
Engineer

(707)994-5074

(530)635-1829

(707)498-3067

(707)496-4351

(707)498-3067

(707)834-1151

 $19,625,806

 $4,164,288

 $365,000

 $5,219,233

 $585,000

 $8,470,267

Bid + CCOs

 $6,892,491

 $66,951

 $245,594

 $1,378,407

 $396,698

 $2,000

Comp To  date

 $4,054,527

 $35,960

 $0

 $170,955

 $0

 $2,000

This Month

08/20/14

02/12/15

01/21/15

07/24/14

02/13/15

12/12/14

Awarded

09/16/14

03/05/15

02/20/15

08/06/14

03/27/15

01/08/15

Approved

12/31/15

09/18/15

03/04/15

03/04/16

04/08/15

10/30/15

Est Comp

 24%

 38%

 0%

 30%

 0%

 0%

%Time

 57%

 2%

 67%

 26%

 68%

 0%

% Work 

 

 

 

 

 

 

Message

01-0B0004

01-0C3504

01-0F0504

01-474904

01-0F1304

01-362914

Contract 

STP-P020-(170)E

NHPP-029 -(115)E

  

ER-43M6-(004)E

  

NHP-Q101-(256)E

--()

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1520 FOURTH STREET

525 JACOBY STREET

600 SANTANA DRIVE

1324 S. STATE STREET

830 HILMA DRIVE

11555 DUBLIN BLVD.

1401A WILL S. GREEN

AVENUE

P.O. BOX 457

90 W. LAKE MENDOCINO

DR.

925B NORTH FRANKLIN

STREET

925 B NORTH FRANKLIN

STREET

6301 NORTH STATE

STREET

COLUSA, CA 95932

LOWER LAKE, CA 95932

UKIAH, CA 95425

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

UKIAH, CA 95482

Accepted

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

01District

01-MEN-101-43.0/44

01-MEN-101-43.1/49

01-MEN-101-45.0/50.8

01-MEN-101-45.0/50.8

01-MEN-101-46.3/46.4

01-MEN-101-50.7/51.2

Fed Aid

20.20

201130

HE14

20.10

075600

20.20

201130

HB1

Pgm Code

IN MENDOCINO COUNTY NEAR WILLITS FROM

0.08 MILE TO  1.08 MILES SOUTH OF

WALKER ROAD  DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY IN AND NEAR

WILLITS FROM 1.3 KM SOUTH OF HAEHL

OVERHEAD TO 2.9 KM SOUTH OF REYNOLDS

HIGHWAY

IN MENDOCINO COUNTY  IN AND NEAR

WILLITS  AT VARIOUS LOCATIONS  DIR'S

EMERGENCY L.B.

IN MENDOCINO COUNTY IN AND NEAR  IN

MENDOCINO COUNTY IN AND NEAR  WILLITS

FROM HAEHL CREEK OVERHEAD TO REYNOLDS

HIGHWAY

IN MENDOCINO COUNTY  IN WILLITS AT

0.08 MILE  SOUTH OF EAST VALLEY ROAD

DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR WILLITS FROM

0.05 MI SOUTH OF THE REYNOLDS HIGHWAY

TO 0.53 MILES SOUTH OF RYAN CREEK

ROAD

Description 

REPAIR SLOPE

CONSTRUCT 2 LANE HIGHWAY

REPAIR CONSTRUCT WETLANDS

WILLITS MITIGATION

REPAIR BANK EROSION

OPEN GRADE AC OVERLAY

Type Of Work

DESILVA GATES CONSTRUCTION LP

DESILVA GATES - FLATIRON

WEST,A JOINT VENTURE

SIERRA VIEW LANDSCAPE, INC.

DBA RESTORATION RESOURCES

HANFORD APPLIED RESTORATION &

CONSERVATION

DESILVA GATES CONSTRUCTION LP

GRANITE CONSTRUCTION COMPANY

Contractor

DUBLIN, CA 94568

BENICIA CA 94510

ROCKLIN, CA 95765

SONOMA  CA 95476

DUBLIN, CA 94568

UKIAH  CA 95482

MUNES, NASH

WRIGHT, GEOFFREY

THANGAVELAUTHAM, RAGU

THANGAVELAUTHAM, RAGU

MUNES, NASH

MUNES, NASH

Resident
Engineer

(707)223-0791

(707)496-4355

(707)496-0437

(707)496-0437

(707)223-0791

(707)223-0791

 $5,485,000

 $156,946,296

 $3,985,000

 $12,711,387

 $1,185,000

 $676,431

Bid + CCOs

 $4,289,203

 $105,981,350

 $3,348,399

 $25,700

 $92,299

 $715,787

Comp To  date

 $0

 $5,266,284

 $0

 $25,700

 $0

 $0

This Month

12/23/14

07/26/12

08/05/14

04/15/15

12/23/14

10/01/14

Awarded

01/27/15

08/31/12

09/24/14

05/07/15

01/27/15

10/10/14

Approved

05/30/15

08/03/16

09/01/15

06/17/20

06/30/15

06/05/15

Est Comp

 100%

 57%

 100%

 0%

 23%

 100%

%Time

 78%

 67%

 84%

 0%

 8%

 100%

% Work 

OVER RUN

 

OVER RUN

 

 

COMPLETED

Message

01-0E9504

01-262004

01-262024

01-262054

01-0E9704

01-0C9004

Contract 

  

  

ACNH-Q101-(203)E

NHP-Q101-(263)E

  

HSNH-Q101-(253)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

SWPPP

  

  

  

  

11555 DUBLIN BOULEVARD

2100 GOODYEAR RD

3888 CINCINNATI AVENUE

23195 MAFFEI RD.

11555 DUBLIN BLVD

1324 S. STATE STREET

300 EAST HILL ROAD

6301 NORTH STATE

STREET

300 EAST HILL ROAD

300 EAST HILL ROAD

300 EAST HILL ROAD

300 EAST HILL ROAD

WILLITS, CA 95490

UKIAH, CA 95482

WILLITS, CA 95490

WILLITS, CA 95490

WILLITS, CA 95490

WILLITS, CA 95490

Accepted

06/11/15

Location
Storm Water
Plan
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01District

01-MEN-101-58.9/61.5

01-MEN-101-64.7/81.4

01-MEN-128-14.3/40.6

01-MEN-128-34.5/35.5

01-MEN-162-.1/9

01-MEN-162-11.6/0

Fed Aid

HA22

HA42

HA23

20.20

201130

20.20

201130

Pgm Code

IN MENDOCINO COUNTY ABOUT 7 MILES

SOUTH OF LAYTONVILLE FROM 0.4 MILE

SOUTH TO 2.5 MILES NORTH OF ROUTE

101/162

IN MENDOCINO COUNTY NEAR LAYTONVILLE

FROM LONG VALLEY CREEK BRIDGE #10-099

TO RAMSEY RD & FROM 4.1 MI NORTH OF

HUNTSMAN WAY TO 0.2

IN MENDOCINO COUNTY AT VARIOUS

LOCATIONS

IN MENDOCINO COUNTY ABOUT 5 MILES

EAST OF BOONVILLE FROM 0.5 MILE  EAST

OF SHEARING CREEK BRIDGE #10- 59 TO

0.9 MILE WEST OF MAPLE

IN MENDOCINO COUNTY NEAR DOS RIOS

ABOUT 1.02  MILES WEST OF RODEO CREEK

BRIDGE EMERGENCY F.A.

IN MENDOCINO COUNTY 1.5 MILES EAST OF

THE RODEO CREEK  BRIDGE # 10-237

DIR'S EMERGENCY F.A.

Description 

HMA OVERLAY

COLD PLANE AC, RHMA OVERLY, STRIPNG

CULVERT REHABILITATION

REPAIR SLOPE, CONST GROUND ANCHORS

REPLACE CULVERT AND SLOPE REPAIR

REPAIR SLIPOUT

Type Of Work

GRANITE CONSTRUCTION COMPANY

MERCER-FRASER COMPANY

ARGONAUT CONSTRUCTORS

GOLDEN STATE BRIDGE INC

VAN METER LOGGING, INC. DBA

VAN METER CONSTRUCTION

MENDOCINO CONSTRUCTION

SERVICES, INC

Contractor

UKIAH  CA 95482

EUREKA  CA 95502

SANTA ROSA CA 95402

BENICIA CA 94510

GARBERVILLE CA, 95542

WILLITS, CA 95490

FAZAL, IMRAN

FAZAL, IMRAN

FAZAL, IMRAN

PERRIN, KATHARINE

FAZAL, IMRAN

KRAFT, DAN

Resident
Engineer

(707)485-8562

(707)834-1151

(707)834-1151

(707)485-8623

(707)485-8562

(530)713-7864

 $215,051

 $8,388,138

 $4,092,345

 $3,508,147

 $560,000

 $1,485,000

Bid + CCOs

 $219,090

 $13,500

 $1,280,836

 $2,434,612

 $276,325

 $798,231

Comp To  date

 $0

 $0

 $106,488

 $0

 $0

 $0

This Month

09/29/14

12/24/14

12/04/13

11/04/13

01/07/15

03/30/12

Awarded

10/08/14

01/16/15

12/20/13

11/19/13

03/09/15

06/24/12

Approved

06/05/15

09/01/15

08/08/16

08/14/15

02/19/15

05/21/12

Est Comp

 100%

 0%

 41%

 72%

 0%

 62%

%Time

 100%

 0%

 31%

 69%

 49%

 54%

% Work 

COMPLETED

SUSPENDED

 

SUSPENDED

 

 

Message

01-0E1804

01-4154U4

01-378164

01-476604

01-0F0204

01-0C2304

Contract 

  

NHP-Q101-(259)E

STP-P128-(052)E

ER-43M5-(004)

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1324 S. STATE STREET

P.O. BOX 1006

PO BOX 639

3701 MALLARD DRIVE

649 BEAR CREEK ROAD

P.O. BOX 1517

6301 N. STATE STREET

6301 NORTH STATE

STREET

6301 NORTH STATE

STREET

6301 NORTH STATE

STREET

6301 NORTH STATE ST.

P.O. BOX 457

REDWOOD VALLEY, CA 95470

UKIAH, CA 95482

UKIAH, CA 95482

UKIAH, CA 95482

UKIAH, CA 95482

LOWERLAKE, CA 95457

Accepted

06/11/15

Location
Storm Water
Plan



State of California Department of Transportation Page 8
06/20/15 Statement of Ongoing Contracts as of 07/02/15

01District

 $10,717,221 $153,714,787 $300,568,230

01-MEN-999-/0

01-TRI-299-/8

01-VAR--/0

01-VAR--/0

Fed Aid

HA21

HM1

20.20

201131

Pgm Code

IN MENDOCINO COUNTY AT VARIOUS

LOCATIONS

IN TRINITY COUNTY NEAR SALYER FROM

1.1 MILES SOUTH TO 1.6 MILES NORTH OF

GRAY CREEK BRIDGE

IN DEL NORTE, HUMBOLDT, MENDOCINO,

AND LAKE COUNTIES, AT VARIOUS

MAINTENANCE STATIONS AND REST AREAS

THROUGHOUT DIST 1 DIR'S EMERG

IN HUMBOLDT AND MENDOCINO COUNTIES AT

VARIOUS LOCATIONS

Description 

REHABILITATE BRIDGES

OVERLAY

REPLACE LEAKING WATER STORAGE TANKS

REPLACE STRIPPING/PAVEMENT MARKERS

Type Of Work

MYERS AND SONS CONSTRUCTION LP

MERCER-FRASER COMPANY

WHITSON, INC,

CENTRAL STRIPING SERVICE, INC.

Contractor

SACRAMENTO, CA 95834

EUREKA  CA 95502

WILLOW CREEK, CA 95573

RANCHO CORDOVA  CA 95742

KOSTRZEWA, LUCY

ZIMMERMAN, JEFFREY

RODRIGUEZ, JOAQUIN, S.

RODRIGUEZ, JOAQUIN S.

Resident
Engineer

(707)834-1036

(707)498-3207

(707)725-1020

(707)621-1000

 $1,666,276

 $2,073,743

 $804,230

 $243,922

Bid + CCOs

 $1,153,741

 $0

 $0

 $0

Comp To  date

 $0

 $0

 $0

 $0

This Month

05/23/13

05/12/15

03/30/15

05/01/15

Awarded

06/13/13

06/09/15

06/19/15

06/08/15

Approved

10/15/15

Est Comp

 68%

 0%

 0%

 0%

%Time

 69%

 0%

 0%

 0%

% Work 

SUSPENDED

 

 

 

Message

01-0A4204

01-0E5104

01-0E5404

01-0E7404

Contract 

  

STP-P299-(190)E

  

  

  

--()

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

4600 NORTHGATE BLVD., STE 100

P.O. BOX 1006

P.O. BOX 240

3489 LUYUNG DR.

1500 REDWOOD DRIVE

5065 BOYD ROAD, STE.

H

1487 SANDY PRAIRIE

CT, STE E

1487 SANDY PRAIRIE

CT, STE E

GARBERVILLE, CA 95542

ARCATA, CA 95521

FORTUNA, CA 95540

FORTUNA, CA 95540

Accepted

Location
Storm Water
Plan



01-0E7104

01-0E4504

01-0E4404

01-476904

01-0B0804

01-0F1004

01-479404

01-0B8404

01-0F1704

01-0C9404

01-0C7704

01-0F0704

01-0E3104

01-0C2804

01-0B1004

01-0B4104

01-450904

01-0E6904

01-0F1504

01-0A3604

01-0F0104

01-0C4604

Contract

01-DN-101-2.2/0

01-DN-101-17.5/0

01-DN-101-35.7/39.9

01-DN-101-4.0/0

01-DN-101-4.4/9.4

01-DN-197-5.0/0

01-DN-199-20.5/25.7

01-DN-199-/4.2

01-HUM-36-31.6/32.2

01-HUM-96-3.7/11.6

01-HUM-96-7.8/0

01-HUM-101-6.5/0

01-HUM-101-15.4/0

01-HUM-101-72.5/0

01-HUM-101-86.3/87.8

01-HUM-101-40.9/41.2

01-HUM-169-13.6/23.4

01-HUM-200-.2/0

01-HUM-254-22.1/22.1

01-HUM-299-19.3/19.8

01-HUM-299-24.1/0

01-HUM-299-5.5/11

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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01-0A4504

01-488604

01-0B0004

01-0C3504

01-0F0504

01-474904

01-0F1304

01-362914

01-0E9504

01-262024

01-262054

01-0E9704

01-0C9004

01-0E1804

01-4154U4

01-262004

01-378164

01-476604

01-0F0204

01-0C2304

01-0A4204

01-0E5104

Contract

01-HUM-999-/0

01-LAK-20-8.1/8.6

01-LAK-20-13.5/31.4

01-LAK-29-34.4/40

01-MEN-1-37.3/40.5

01-MEN-1-70.5/0

01-MEN-1-103.7/103.8

01-MEN-101-9.6/10.7

01-MEN-101-43.0/44

01-MEN-101-45.0/50.8

01-MEN-101-45.0/50.8

01-MEN-101-46.3/46.4

01-MEN-101-50.7/51.2

01-MEN-101-58.9/61.5

01-MEN-101-64.7/81.4

01-MEN-101-43.1/49

01-MEN-128-14.3/40.6

01-MEN-128-34.5/35.5

01-MEN-162-.1/9

01-MEN-162-11.6/0

01-MEN-999-/0

01-TRI-299-/8

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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01-0E7404

01-0E5404

Contract

01-VAR--/0

01-VAR--/0

Cnty Rt Pm

8

8

Page
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01

District

 $8,687,659

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

01District

 $300,568,230  $153,714,787

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $8,046,850

 $25,791,894

 $189,166,276

 $9,851,785

 $67,711,425

 Bid + CCO

 $7,071,180

 $8,173,327

 $126,813,415

 $3,813,019

 $7,843,846

 Work Comp

District Total:

Work completed this Period:  $8,687,659

-F-

-S-

-SH-

-ER-


	01

