
 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-DN-101-4.4/12.6 IN DEL NORTE COUNTY IN AND NEAR TIDEWATER CONTRACTORS, INC MERGUPS, JURIS $1,383,841 05/13/11 0%
01-499404 KLAMATH FROM KLAMATH RIVER BRIDGE TO 

WILSON CREEK BRIDGE 

HOT MIX ASPHALT OPEN GRADED 
BROOKINGS, OR 97415 

(541)469-5341 

P O BOX 1956 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$0
 $0

05/31/11 
09/01/11 

0%

HM1 WPCP 

01-DN-101-39.6/43.7 IN DEL NORTE COUNTY NEAR SMITH RIVER GRANITE CONSTRUCTION COMPANY SANDERS, KAREN $622,992 12/21/10 0%
01-491404 
NH-Q101-(181)E 

--()

FROM ROWDY CREEK BRIDGE TO 0.5 MILE 

SOUTH OF MARANDA LANE 

INSTALL RUMBLE STRIPS 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(707)464-9157 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$0
 $0

01/12/11 
03/17/11 

0%

SUSPENDED 

HB1 WPCP 

01-DN-199-18.2/18.6 IN DEL NORTE COUNTY NEAR GASQUET FROM HI TECH ROCKFALL CONSTRUCTION SANDERS, KAREN $1,495,484 07/01/10 89%
01-482704 
ACHS-P199-(032)E 

P1-99 0-(2E) 

--() 

0.7 MILE SOUTH TO 0.3 MILE SOUTH OF 

GRASSY FLAT CAMPGROUND 

CONSTRUCT CABLE MESH DRAPERY 

INC 

FOREST GROVE OR 971160674 

P O BOX 674 

(707)464-9157 

700 PARK PLACE 

CRESCENT CITY CA 95531 

$1,559,007
 $0

07/29/10 
06/30/11 

96%

SUSPENDED 

HB1 WPCP (503)357-6508 

01-DN-199-33.5/33.9 IN DEL NORTE COUNTY ABOUT 3 MILES ASHRON CONSTRUCTION AND SANDERS, KAREN $881,623 04/12/11 0%
01-489004 SOUTH OF THE OREGON STATE BORDER AT 

THE RANDOLPH COLLIER TUNNEL 

RESTORATION INC 

1109 N FAIR OAKS AVE 
700 PARK PLACE 

CRESCENT CITY, CA 95531 

$0
 $0

05/18/11 
12/08/11 

0%

CLEAN & PAINT TUNNEL 
SUNNYVALE CA 94089 

(707)464-9157 

HM3 WPCP (408)752-0909 

01-DN-999-/0 IN DEL NORTE COUNTY AT VARIOUS APEX FENCE CO INC MERGUPS, JURIS $1,706,544 10/11/10 41%
01-464104 
ACHS-X015-(016)E 

PGX0-15 0-(6E)

--() 

LOCATIONS 

RECONSTRUCT METAL BEAM GUARD RAIL 
ANDERSON CA 96007 

(530)365-3316 

P O BOX 545 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$1,115,600
 $61,118

11/04/10 
08/15/11 

65%

HB1 SWPPP 

01-HUM-36-29.0/29.5 IN HUMBOLDT COUNTY ABOUT 5.5 MILES MERCER FRASER COMPANY TIMMONS, KELLY $865,083 12/08/10 0% 

HA23 

01-475604 
ACST-43K3-(004)E 

43-K3 0-(4E) 

--() 

WPCP 

EAST OF BRIDGEVILLE AT 0.1 MILE WEST 

OF DEERFIELD RANCH ROAD 

COLD PLANE AC PAVEMENT PLACE HMA 
EUREKA CA 95502 

(707)443-6371 

P O BOX 1006 

(707)725-1081

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA, CA 95540 

$0 
$0 

12/22/10 
05/31/11 

0% 

SUSPENDED 



 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation	 Page 2 

Statement of Ongoing Contracts as of 05/20/11	
06/06/11 

District 01 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

01-HUM-36-35.4/40.5 IN HUMBOLDT COUNTY NEAR DINSMORE J F SHEA CONSTRUCTION INC RODRIGUEZ, JOAQUIN $1,037,879 04/01/11 0%

01-0A0204 $0 04/19/11
RUBBERIZED HMA OVERLAY	 P O BOX 494519
 1487 SANDY PRAIRIE	 0%


$0

CT, STE E


REDDING CA 96049
 
FORTUNA, CA 95540


(530)246-4292
 
(707)725-1020


HM1 WPCP
 

01-HUM-36-39.5/0	 IN HUMBOLDT COUNTY NEAR DINSMORE 1.0 GRANITE CONSTRUCTION COMPANY TIMMONS, KELLY $884,946 10/13/10 0%


MILE WEST OF VAN DUZEN RIVER BRIDGE P O BOX 50085
01-475804	 $0 11/02/10
1487 SANDY PRAIRIE	 0%

ER-43K2-(004)E	 $0 03/14/11


CONSTRUCT TIEBACK RETAINING WALL CT, STE E

--() WATSONVILLE CA 95077
 

FORTUNA, CA 95540	 SUSPENDED

(831)724-1011
 

(707)725-1081

HA23 SWPPP
 

01-HUM-96-.5/3.7	 IN HUMBOLDT COUNTY AT AND NEAR WILLOW MERCER FRASER COMPANY OSIER, JIM $2,072,205 11/24/10 0%


CREEK FROM 0.1 MILE NORTH OF BRANNAN P O BOX 1006 5065 BOYD ROAD, STE B 0%

01-459404 $0 12/16/10
 
STP-P096-(047)E $0 03/07/11


MOUNTAIN ROAD TO 4.5 MILES SOUTH OF ARCATA, CA 95521

--() EUREKA CA 955021006


TISH TANG VIADUCT (707)834-1152

(707)443-6371


REHABILITATE PAVEMENT
 
HA22 WPCP
 

01-HUM-96-3.0/20.4	 IN HUMBOLDT COUNTY NEAR WILLOW CREEK S T RHOADES CONSTRUCTION INC OSIER, JIM $334,413 02/22/11 0%


AT 2.3 MILES NORTH OF PG&E SERVICE P O BOX 494520 5065 BOYD ROAD, STE B 0%

01-472204 $0 03/15/11
 
ER-43L3-(004) $0 08/15/11


CENTER ROAD AND FROM 0.9 TO 0.6 MILE ARCATA, CA 95521

--() REDDING CA 96049 96049


SOUTH OF TISH TANG SI (707)834-1152 SUSPENDED

(530)223-9322


RECONSTRUCT ROADWAY
 
HA23 WPCP
 

01-HUM-96-30.0/38.6	 IN HUMBOLDT COUNTY NEAR ORLEANS FROM INTERNATIONAL SURFACING MULLEN, RICHARD $419,420 05/06/11 0%


SLATE CREEK BRIDGE TO KLAMATH RIVER SYSTEMS
01-0A0904	 $0 05/27/11
5601 S. BROADWAY	 0%

$0


BRIDGE	 P O BOX 980430 EUREKA, CA 95503
 
SEAL COAT	 (707)441-5877


WEST SACRAMENTO CA 95798
 

HM1 WPCP (916)373-2420
 

01-HUM-101-.2/126	 IN HUMBOLDT COUNTY AT VARIOUS WAHLUND CONSTRUCTION INC WRIGHT, GEOFFREY T. $4,901,199 06/17/10 73%
 

LOCATIONS 830 HILMA DRIVE
01-464004	 $3,886,634 07/08/10
1487 SANDY PRAIRIE	 80%

HSN-Q101-(162)E	 $617,263 08/15/11


RECONSTRUCT METAL BEAM GUARD RAIL COURT, STE. E

Q1-01 1-(2E) EUREKA CA 95503
 

FORTUNA CA 95540
 
--()	 (707)845-0990
 

(707)725-1022

HB1 WPCP
 



 
 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-101-12.9/13.1 IN HUMBOLDT CONTY NEAR GARBERVILLE AT NORWOOD CONSTRUCTION KAMPAS, NANCY $164,740 05/17/11 0%
01-4518A4 0.2 MILE N OF MONSCHKE UC AND AT 1.2 

MI S OF D 
BYRON, CA 94514 

5301 BYRON HOT SPRINGS RD NE 1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA, CA 95540 

$0
 $0

05/17/11 
08/01/11 

0%

20.151000 WPCP 
(707)725-1023 

000 

01-HUM-101-12.9/13.1 IN HUMBOLDT COUNTY NEAR GARBERVILLE KICKIN ENTERPRISES KAMPAS, NANCY $141,778 11/04/09 0%

HM2 

01-451804 

WPCP 

AT 0.2 MILE NORTH OF MONSCHKE 

UNDERCROSSING AND AT 1.2 MILES SOUTH 

OF DEAN CREEK BRIDGE 

REPAIR DRAINAGE SYSTEMS 

BELLA VISTA CA 96008 

(530)549-5190 

12777 INDIAN OAKS DRIVE 

(707)725-1023 

1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA, CA 95540 

$0
 $0

12/07/09 
02/11/10 

0%

SUSPENDED 

01-HUM-101-40.9/42.2 IN HUMBOLDT COUNTY NEAR REDCREST FROM GORDON N BALL INC MCGEE, JAMES $6,148,981 08/19/08 96%

HA23 

01-470214 
ER-43F4-(004)E 

--() 

SWPPP 

2.1 MILES SOUTH TO 0.9 MILE SOUTH OF 

BEAR CREEK BRIDGE 

CONSTRUCT RETAINING WALL 
ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

(707)725-1021 

1487 SANDY PRAIRIE 

COURT SUITE E 

FORTUNA CA 95540 

$5,887,634
 $212,301

09/05/08 
06/03/11 

96%

SUSPENDED 

01-HUM-101-57.0/59.1 IN HUMBOLDT COUNTY NEAR ALTON ON GRANITE CONSTRUCTION COMPANY WRIGHT, GEOFFREY $15,287,131 10/08/08 100%
01-290304 ROUTE 101 AND ON ROUTE 36 

CONSTRUCT INTERCHANGE 
WATSONVILLE CA 95077 

P O BOX 50085 1487 SANDY PRAIRIE 

COURT, STE. E 

$15,730,797
 $0

10/23/08 
01/28/11 

100%

HE11 SWPPP 

(831)724-1011 
(707)725-1022 

FORTUNA CA 95540 

01-HUM-101-75.2/79 IN HUMBOLDT COUNTY IN EUREKA ON MERCER FRASER COMPANY QUINTRELL, HEIDI $4,234,755 12/08/10 0%
01-478804 
ACNH-Q101-(178)E 

--() 

BROADWAY FROM 0.4 MILE NORTH OF 

HERRICK AVENUE TO 5TH STREET AND ON 

5TH STREET FROM BROADWAY TO 

GRIND AND REPAVE ASPHALT SURFACING 

EUREKA CA 95502 

(707)443-6371 

P O BOX 1006 

(707)445-6649 

5601 S. BROADWAY 

EUREKA, CA 95503 

$0
 $0

12/22/10 
05/02/11 

0%

HA22 WPCP 

01-HUM-101-89.3/90.2 IN HUMBOLDT COUNTY NEAR GOLDEN STATE BRIDGE INC FITZGERALD, TOM $40,540,488 09/18/08 52% 
01-296104 
ACNH-X023-(033)E 

BHX0-23 0-(3EN)H 

X023- 033-() 

MCKINLEYVILLE ON ROUTE 101 AND ON 

ROUTE 200 

REPLACE BRIDGES 
MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

(707)441-3989

5601 S. BROADWAY 

EUREKA CA 95503 

$26,616,328 
$425,628 

09/26/08 
12/25/12 

66% 

HA21 SWPPP 



 

 

 

 

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 01 

01-HUM-169-18.0/19.8 

Fed Aid 

HA23 

Pgm Code 

01-478304 

Contract 

ER-43J9-(004) 

--()

WPCP 

Location 
Storm Water 
Plan 

IN HUMBOLDT COUNTY NEAR WEITCHPEC AT 

2.9 MILES AND 4.3 MILES WEST OF 

CAPPELL CREEK BRIDGE 

Description 

CONSTRUCT TIEBACK RETAINING WALL 

Type Of Work 

ENGINEERED SOIL REPAIRS INC 

Contractor 

WALNUT CREEK CA 94597 

(925)210-2150 

1267 SPRINGBROOK ROAD 

OSIER, JIM 

Resident 
Engineer 

(707)498-3516 

5065 BOYD ROAD, STE. 

B 

ARCATA CA 95521 

$1,396,503

Bid + CCOs

 $46,178

Comp To date

 $0

This Month 

06/21/10 

Awarded 

07/13/10 

Approved 

06/27/11 

Est Comp
Accepted 

12%

%Time

 3%

% Work 
Message 

01-HUM-169-20.5/32.9 

HA23 

01-478504 
ACST-43K9-(004)E 

43-K9 0-(4E)

--() 

WPCP 

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS 1.9 MILES W OF CAPPELL 

CREEK BRIDGE TO 0.9 MILE WEST OF 

ROUTE 96. REPAIR SLIP OUTS, DRAINA 

REPAIR STORM DAMAGE 

R BROWN CONSTRUCTION COMPANY 

INC 

WILLOW CREEK CA 95573 

(530)629-3702 

P O BOX 406 

OSIER, JIM 

(707)834-1152 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$354,981
 $0
 $0

12/08/10 
12/20/10 
03/09/11 

0%

 0%

SUSPENDED 

01-HUM-169-22.2/30.2 

HA21 

01-364604 
ACST-S169-(005)E 

S1-69 0-(5E) 

--() 

SWPPP 

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS FROM CAPPELL CREEK BRIDGE 

TO MARTINS FERRY SCHOOL CREEK BRIDGE 

REPLACE BRIDGES(#4-304,305,306,307) 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

MULLEN, RICHARD 

(707)498-3516 

5065 BOYD RD., STE. B 

ARCATA CA 95521 

$8,417,467
 $5,307,187
 $107,367

03/04/09 
03/27/09 
01/18/12 

59%

 63%

01-HUM-254-5.1/5.6 

HA23 

01-475104 
ER-43J7-(004)E 

--()

WPCP 

IN HUMBOLDT COUNTY NEAR MIRANDA FROM 

1.3 MILES SOUTH OF MIRANDA POST 

OFFICE TO 0.8 MILE SOUTH OF MIRANDA 

POST OFFICE 

RECONSTRUCT HIGHWAY 

J F SHEA CONSTRUCTION INC 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

RODRIGUEZ, JOAQUIN S. 

(707)725-1020 

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA, CA 95540 

$3,224,250
 $2,070,835
 $482,011

10/28/10 
12/01/10 
07/26/11 

68%

 64%

01-HUM-299-.7/0 
01-482404 

IN HUMBOLDT COUNTY IN ARCATA ON 

GIUNTOLI LANE 0.2 MILE WEST OF 

GIUNTOLI LANE OVERCROSSING 

INSTALL IRRIGATION SYSTEM 

ENVIRONMENTAL LANDSCAPE 

SOLUTIONS 

SACRAMENTO CA 95828 

8380 ROVANA CIRCLE 

GORONA, MARK 

(707)825-4887 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$299,893
 $0
 $0

01/26/11 
02/15/11 
04/24/11 

0%

 0%

HA23 SWPPP (916)388-0308 

01-HUM-299-7.1/43.1 

HB1 

01-490404 
ACHS-P299-(160)E 

P2-99 1-(0E) 

--() 

WPCP 

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS 

PLACE RUMBLE STRIPS 

TRAFFIC SOLUTIONS INC 

REDDING CA 96002 

(530)222-8023 

8490 HARTMEYER LANE 

OSIER, JIM 

(707)834-1152

5065 BOYD ROAD, STE. 

B 

ARCATA CA 95521 

$328,666 
$0 
$0 

06/02/10 
06/28/10 
09/07/10 

0% 

0% 

SUSPENDED 



 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-299-36.9/39.2 IN HUMBOLDT COUNTY AT AND NEAR WILLOW MERCER FRASER COMPANY OSIER, JIM $611,719 03/08/10 30%
01-486724 CREEK AT VARIOUS LOCATIONS 

REPLACE ASPHALT CONCRETE SURFACING 
EUREKA CA 955021006 

P O BOX 1006 5065 BOYD ROAD, STE G 

ARCATA CA 95521 

$399,041
 $397,541

04/13/10 
06/21/11 

65%

(707)443-6371 
(707)925-6403 SUSPENDED 

HM1 WPCP 

01-HUM-5506-/0 IN HUMBOLDT COUNTY IN EUREKA AT THE BUILDING CONSULTING ENGINEERS RUNNION, JOSH $372,539 06/03/10 62%
01-0AA004 DISTRICT 1 OFFICE BUILDING AT 1656 

UNION STREET 

INSTALL PHOTOVOLTAIC PANELS 

INC 

CHINO CA 91710 

14616 MCKENDREE AVENUE 

(707)496-5635 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$345,134
 $0

06/30/10 
02/28/11 

94%

COMPLETED 
05/19/11 

(562)506-5853 

01-LAK-53-2.8/7.5 IN LAKE COUNTY IN AND NEAR CLEARLAKE SIERRA EQUIPMENT RENTAL INC KRAFT, DAN $11,925,542 01/05/11 0%
01-3986U4 
NH-P053-(024)3 

--()

FROM 0.1 MILE SOUTH OF 40TH 

AVENUE/LAKESHORE DRIVE TO ROUTE 20/53 

JUNCTION 

WIDEN ROADWAY WITH HMA OVER AB 

GLENN CA 95943 

(877)503-6300 

8176 ROAD 44 

(707)994-5074 

P. O. BOX 457 

LOWERLAKE, CA 95457 

$0
 $0

02/15/11 
04/24/12 

0%

HA22 SWPPP 

01-LAK-999-/0 IN LAKE COUNTY AT VARIOUS LOCATIONS DIRT AND AGGREGATE NARINE, OUNGKAR $2,649,011 12/10/10 0%
01-464404 
HSST-X033-(073)E 

X0-33 0-(3E) 

--() 

METAL BEAM GUARD RAIL INTERCHANGEINC 

FAIRVIEW OR 97024 

20905 NE SANDY BLVD 

(707)279-2492 

7663 S. HWY 29 

KELSEYVILLE, CA 95451 

$1,207,565
 $0

12/23/10 
08/03/11 

0%

SUSPENDED 

HB1 WPCP (503)661-5093 

01-MEN-1-74.7/75.9 IN MENDOCINO COUNTY NEAR WESTPORT AT ROBERT J FRANK CONSTRUCTION LEES, CHARLES $202,160 12/30/10 0%
01-472904 
ER-43K6-(000)4 

--() 

1.1 MILES SOUTH AND AT 1.7 MILES 

NORTH OF BLUE SLIDE GULCH VIADUCT 

PLACE HOT MIX ASPHALT 

INC 

REDDING CA 96003 

2806 TARMAC ROAD 
925 B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$0
 $0

01/25/11 
03/30/11 

0%

SUSPENDED 

HA23 WPCP (530)222-1408 
(707)961-5413 

01-MEN-1-82.1/82.3 IN MENDOCINO COUNTY NEAR WESTPORT VALENTINE CORPORATION LEES, CHARLES $1,564,464 10/07/10 0% 

HA23 

01-472604 
ER-43K0-(004)E 

--() 

WPCP 

FROM 1.4 MILES NORTH OF HOWARD CREEK 

BRIDGE TO 0.6 MILE SOUTH OF JUAN 

CREEK BRIDGE 

CONSTRUCT TIEBACK RETAINING WALL 

SAN RAFAEL CA 94912 

(415)453-3732 

P O BOX 9337 

(707)961-5413

925 B NORTH FRANKLIN 

ROAD 

FORT BRAGG, CA 95437 

$41,281 
$0 

11/05/10 
10/15/11 

3% 

SUSPENDED 



 

 

 

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 01 

01-MEN-1-104.9/105 

Fed Aid 

HM3 

Pgm Code 

01-485904 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN MENDOCINO COUNTY NEAR LEGGETT AT 

SOUTH FORK EEL RIVER BRIDGE 

Description 

CLEAN AND PAINT BRIDGE 

Type Of Work 

N Y BLASTCO INC 

Contractor 

GARDENA CA 90248 

(310)515-0433 

14710 S MAPLE AVENUE 

KOSTRZEWA, LUCY 

Resident 
Engineer 

(707)441-4664 

1656 UNION STREET 

EUREKA CA 95501 

$606,790

Bid + CCOs

 $48,724

Comp To date

 $43,281

This Month 

06/01/10 

Awarded 

07/08/10 

Approved 

09/02/11 

Est Comp
Accepted 

44%

%Time

 8%

% Work 
Message 

01-MEN-20-4.7/4.9 

HB1 

01-482104 
HSST-P020-(154)E 

P0-20 1-(4E)

--() 

WPCP 

IN MENDOCINO COUNTY NEAR FORT BRAGG 

FROM 7.7 MILES TO 4.9 MILES EAST OF 

ROUTE 1 

CONSTRUCT TIMBER RETAINING WALL 

TEAM GHILOTTI INC 

PETALUMA CA 94952 

(707)763-8700 

2531 PETALUMA BLVD SOUTH 

ORTIZ, AL 

(530)225-3080 

925 N FRANKLIN STREET 

FORT BRAFF, CA 95437 

$606,418
 $43,757
 $43,757

01/27/11 
02/10/11 
07/28/11 

33%

 7%

SUSPENDED 

01-MEN-101-.1/101.6 

HB1 

01-464304 
SARR-Q101-(169)E 

Q1-01 1-(9E)

--() 

SWPPP 

IN MENDOCINO COUNTY AT VARIOUS 

LOCATIONS FROM 0.3 MI SOUTH OF 

RUSSIAN RIVER BRIDGE TO 0.5 MI NORTH 

OF BEAR PEN UNDERCROSSING 

RECONSTRUCT METAL BEAM GUARD RAIL 

WAHLUND CONSTRUCTION INC 

EUREKA CA 95503 

(707)845-0990 

830 HILMA DRIVE 

WRIGHT, GEOFFREY T. 

(707)725-1022 

1487 SANDY PRARIE 

COURT, STE. E 

FORTUNA CA 95540 

$4,332,164
 $2,564,675

 $0

06/10/10 
06/30/10 
08/23/11 

47%

 59%

01-MEN-101-19.7/30.8 

HB1 

01-499904 
HSNH-Q101-(181)E 

Q1-01 1-(1E) 

--() 

SWPPP 

IN MENDOCINO COUNTY IN AND NEAR 

UKIAH FROM EL ROBLE ROAD OVERCROSSING 

TO ROUTE 101/20 SEPARATION 

INSTALL MEDIAN CABLE BARRIER 

GHILOTTI BROS INC 

SAN RAFAEL CA 94901 

(415)454-7011 

625 JACOBY STREET 

KLEIBER, KATHARINE 

(707)485-5913 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$2,041,238
 $1,250

 $0

12/09/10 
01/05/11 
09/01/11 

0%

 0%

SUSPENDED 

01-MEN-101-21.1/33.7 

HA22 

01-449404 
NH-Q101-(168)E 

RRQ1-01 1-(0EA) 

Q101- 170-() 

WPCP 

IN MENDOCINO COUNTY NEAR UKIAH FROM 

0.2 MILE NORTH OF ROBINSON CREEK 

BRIDGE TO 0.2 MILE SOUTH OF UVA 

DRIVE 

REPLACE PAVEMENT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

NANUGONDA, VEERA 

(707)485-0876 

20 WEST SCHOOL WAY, 

P.O. BOX 9595 

REDWOOD VALLEY, CA 95470 

$10,522,941
 $9,328,381
 $2,360,621

07/23/10 
08/06/10 
09/09/11 

53%

 89%

01-MEN-101-35.5/40.1 

HB1 

01-496904 
HSNH-Q101-(186)E

 Q1-01 1-(6E) 

--() 

SWPPP 

IN MENDOCINO COUNTY ABOUT 6 MILES 

SOUTH OF WILLITS FROM 1.5 MILES 

NORTH OF REEVES CANYON ROAD TO 0.2 

MILES SOUTH OF BLACK BART DR 

INSTALL METAL BEAM GUARD RAIL 

MODERN ALLOYS INC 

STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

THANGAVELAUTHAM, 

RAGUPARAN 

(707)496-0437

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$810,952 
$0 
$0 

12/08/10 
12/30/10 
03/21/11 

0% 

0% 

SUSPENDED 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

01District 

01-MEN-101-82.0/84 

Fed Aid 

HA23 

Pgm Code 

01-477704 

Contract 

ACNH-43L4-(004)E 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN MENDOCINO COUNTY NEAR LEGGETT AT 

VARIOUS LOCATIONS FROM 0.5 MI SO OF 

EMPIRE CAMP REST AREA TO RATTLESNAKE 

BRIDGE #10-29. 

Description 

CONSTRUCT SOLDIER PILE RET WALL 

Type Of Work 

J F SHEA CONSTRUCTION INC 

Contractor 

REDDING CA 96001 

(530)246-4292 

P O BOX 494519 

RODRIGUEZ, JOAQUIN S. 

Resident 
Engineer 

(707)725-1020 

1487 SANDY PRAIRIE 

CT., STE E 

FORTUNA, CA 95540 

$2,756,377

Bid + CCOs

 $0

Comp To date

 $0

This Month 

05/10/11 

Awarded 

05/27/11 

Approved 

09/14/11 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

01-MEN-128-40.9/50 

HA42 

01-378154 
STP-X045-(021)E 

--()

SWPPP 

IN MENDOCINO COUNTY AT VARIOUS 

LOCATIONS 

REPLACE CULVERTS 

TEAM GHILOTTI INC 

PETALUMA CA 94952 

(707)763-8700 

2531 PETALUMA BLVD SOUTH 

FAZAL, IMRAN 

(707)485-5495 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$2,068,550
 $0
 $0

03/04/11 
03/17/11 
11/28/11 

0%

 0%

SUSPENDED 

01-MEN-162-14.0/19.8 

HA23 

01-476504 
ACST-43K7-(004)E 

43-K7 0-(4E)

--() 

WPCP 

IN MENDOCINO COUNTY AT VARIOUS 

LOCATIONS FROM 1.1 MILES WEST TO 4.4 

MILES EAST OF MIDDLE FORK EEL RIVER 

BRIDGE 

PLACE HOT MIX ASHPALT 

MENDOCINO CONSTRUCTION 

SERVICES INC 

WILLITS CA 95490 

(707)459-2377 

P O BOX 1517 

KOSTRZEWA, LUCY 

(707)834-1036 

1500 REDWOOD DR. 

GARBERVILLE, CA 95542 

$551,662
 $0
 $0

10/19/10 
11/02/10 
02/11/11 

0%

 0%

SUSPENDED 

01-MEN-175-.2/9.3 

HA23 

01-477104 
ACST-43K5-(004)E 

43-K5 0-(4E)

--() 

SWPPP 

IN MENDOCINO AND LAKE COUNTIES NEAR 

HOPLAND AT VARIOUS LOCATIONS FROM 4.0 

MILES WEST OF THE MEN/LAKE COUNTY 

LINE TO 0.8 MILE EAST 

RECONSTRUCT HIGHWAY EMBANKMENT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

NARINE, OUNGKAR 

(707)279-2492 

7663 S. HWY 29 

KELSEYVILLE, CA 95451 

$764,189
 $0
 $0

12/08/10 
12/22/10 
04/04/11 

0%

 0%

01-MEN-222-1.0/0 

HA21 

01-380504 
SARR-P222-(001)E 

P2-22 0-(1E) 

--() 

SWPPP 

IN MENDOCINO COUNTY NEAR UKIAH AT 

RUSSIAN RIVER BRIDGE 

REPLACE BRIDGE 

C C MYERS INC 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

THANGAVELAUTHAM, 

RAGUPARAN 

(707)496-0437 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$5,856,310
 $3,514,807
 $127,727

05/18/09 
06/18/09 
12/13/11 

56%

 59%

01-MEN-999-/0 

HM3 

01-486204 

WPCP 

IN MENDOCINO COUNTY ON ROUTE 101 AT 

VARIOUS LOCATIONS 

CLEAN AND PAINT BRIDGES 

CERTIFIED COATINGS COMPANY 

FAIRFIELD CA 94534 

(707)639-4414 

2320 CORDELIA ROAD 

KOSTRZEWA, LUCY 

(707)834-1036

1500 REDWOOD DRIVE 

GARBERVILLE CA 95542 

$1,164,112 
$419,453 
$132,533 

06/17/10 
07/08/10 
08/02/11 

69% 

36% 
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05/20/11Statement of Ongoing Contracts as of 

Page 8 

06/06/11 

District 01 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-VAR--/0 
01-496704 

IN LAKE AND MEDOCINO COUNTIES AT 

VARIOUS LOCATIONS 

BRIDGE DECK REPAIRS 

WAHLUND CONSTRUCTION INC 

EUREKA CA 95503 

(707)268-0150 

830 HILMA DRIVE 

BAKER, SCOTT 

(707)274-9451 

2617 E HWY 20 

NICE, CA 95464 

$498,463
 $0
 $0

05/12/11 
05/27/11 
09/27/11 

0%

 0%

HM3 WPCP 

01-VAR--/0 

HM4 

01-497804 

WPCP 

IN MENDOCINO, HUMBOLDT, LAKE AND DEL 

NORTE COUNTIES AT VARIOUS LOCATIONS 

REPAIR THERMOPLASTIC PAVEMENT 

APPLY A LINE INC 

ANDERSON CA 96007 

(530)365-4000 

19652 N HIRSCH COURT 

RODRIGUEZ, JOAQUIN S. 

(707)725-1020 

1487 SANDY PRAIRIE 

CT., STE E 

FORTUNA, CA 95540 

$373,787
 $0
 $0

05/10/11 
05/27/11 

0%

 0%

01-VAR--/0 

HB1 

01-495804 
HSST-000C-(324)E

 00-0C 3-(4E) 

--() 

WPCP 

IN LAKE AND MENDOCINO COUNTIES AT 

VARIOUS LOCATIONS 

INSTALL RUMBLE STRIPS 

TRAFFIC SOLUTIONS INC 

REDDING CA 96002 

(530)222-8023 

8490 HARTMEYER LANE 

BAKER, SCOTT 

(707)274-9451

2617 E HWY 20 

NICE, CA 95464 

$450,292 
$398,912 
$382,412 

01/06/11 
01/31/11 
06/01/11 

68% 

89% 

Totals: Authorized Final Amt: $147,874,940 Completed to Date: $80,533,180 Work This Month: $5,393,560



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-DN-101-39.6/43.7 01-491404 

01-DN-101-4.4/12.6 01-499404 

01-DN-199-33.5/33.9 01-489004 

01-DN-199-18.2/18.6 01-482704 

01-DN-999-/0 01-464104 

01-HUM-36-29.0/29.5 01-475604 

01-HUM-36-35.4/40.5 01-0A0204 

01-HUM-36-39.5/0 01-475804 

01-HUM-96-.5/3.7 01-459404 

01-HUM-96-3.0/20.4 01-472204 

01-HUM-96-30.0/38.6 01-0A0904 

01-HUM-101-12.9/13.1 01-4518A4 

01-HUM-101-57.0/59.1 01-290304 

01-HUM-101-75.2/79 01-478804 

01-HUM-101-89.3/90.2 01-296104 

01-HUM-101-12.9/13.1 01-451804 

01-HUM-101-40.9/42.2 01-470214 

01-HUM-101-.2/126 01-464004 

01-HUM-169-18.0/19.8 01-478304 

01-HUM-169-20.5/32.9 01-478504 

01-HUM-169-22.2/30.2 01-364604 

01-HUM-254-5.1/5.6 01-475104 

Page 
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1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-HUM-299-.7/0 01-482404 

01-HUM-299-36.9/39.2 01-486724 

01-HUM-299-7.1/43.1 01-490404 

01-HUM-5506-/0 01-0AA004 

01-LAK-53-2.8/7.5 01-3986U4 

01-LAK-999-/0 01-464404 

01-MEN-1-74.7/75.9 01-472904 

01-MEN-1-82.1/82.3 01-472604 

01-MEN-1-104.9/105 01-485904 

01-MEN-20-4.7/4.9 01-482104 

01-MEN-101-19.7/30.8 01-499904 

01-MEN-101-35.5/40.1 01-496904 

01-MEN-101-82.0/84 01-477704 

01-MEN-101-.1/101.6 01-464304 

01-MEN-101-21.1/33.7 01-449404 

01-MEN-128-40.9/50 01-378154 

01-MEN-162-14.0/19.8 01-476504 

01-MEN-175-.2/9.3 01-477104 

01-MEN-222-1.0/0 01-380504 

01-MEN-999-/0 01-486204 

01-VAR--/0 01-496704 

01-VAR--/0 01-497804 
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District

Federal Aid 

-F­

-S­

-SH­

-ER-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

01-VAR--/0 01-495804 8 

Statement of Ongoing Contracts - Federal Aid 

01
 

Category  Bid + CCO

FEDERAL AID (PRIMARY) $70,603,095


FEDERAL AID (SECONDARY) $15,094,138


STATE HIGHWAY $23,243,713


STORM DAMAGE REPAIR $13,755,717


 $25,178,278


 $147,874,940


 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

01 $372,539 

$372,539
Work completed this Period:

 Work Comp 

$35,944,709


 $5,307,187


 $16,943,150


 $8,045,928


 $14,292,206


 $80,533,180
 


	01

