
 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 05/20/12
06/05/12 

01District 

01-DN-101-4.4/12.6 

Fed Aid 

HM1 

Pgm Code 

01-499404 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN DEL NORTE COUNTY IN AND NEAR 

KLAMATH FROM KLAMATH RIVER BRIDGE TO 

WILSON CREEK BRIDGE 

Description 

HOT MIX ASPHALT OPEN GRADED 

Type Of Work 

TIDEWATER CONTRACTORS, INC 

Contractor 

BROOKINGS, OR 97415 

(541)469-5341 

P O BOX 1956 

MERGUPS, JURIS 

Resident 
Engineer 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY CA 95531 

$1,493,857

Bid + CCOs

 $1,500

Comp To date

 $0

This Month 

05/13/11 

Awarded 

05/31/11 

Approved 

11/29/11 

Est Comp

 29%

%Time

 0%

% Work 

SUSPENDED 

MessageAccepted 

01-DN-101-12.7/15.5 

HM1 

01-0A7404 
ACNH-Q101-(217)E 

--() 

WPCP 

IN DEL NORTE COUNTY NEAR KLAMATH FROM 

WILSON CREEK BRIDGE TO 2.8 MILES 

NORTH OF WILSON CREEK BRIDGE 

HMA OVERLAY AND RUMBLE STRIPS 

TIDEWATER CONTRACTORS INC 

BROOKINGS OR 97415 

(541)469-5341 

P O BOX 1956 

SANDERS, KAREN 

(707)498-4009 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$1,050,845
 $0
 $0

05/02/12 
05/22/12 

0%

 0%

01-DN-101-15.0/0 
01-0C2404 

IN DEL NORTE COUNTY 1.2 MILES NORTH 

OF RUDISILL ROAD DIR'S EMERGENCY 

F.A. 

REPAIR SLIPOUT 

DANIELSON CONSTRUCTION, INC. 

EUREKA, CA 95502 

P.O. BOX 3598 

MERGUPS, JURIS 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$905,000
 $0
 $0

04/04/12 
04/04/12 

0%

 0%

20.20 

201130 

01-HUM-36-1.7/13.5 

HA22 

01-399104 
ACST-PP03-(609)3 

--() 

WPCP 

NEAR ALTON FROM RIVER BAR ROAD TO 0.2 

MILE EAST OF VAN DUZEN BRIDGE NO 04­

0094 AND NEAR BRIDGEVILLE FROM VAN 

DUZEN BRIDGE NO 04-0 

HMA OVERLAY AND RUMBLE STRIP 

MERCER-FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

TIMMONS, KELLY 

(707)489-6885 

1487 SANDY PRAIRIE 

CT., STE E 

FORTUNA, CA 95540 

$8,727,020
 $1,159,085

 $0

11/30/11 
12/21/11 
09/06/12 

13%

 13%

SUSPENDED 

01-HUM-36-23.3/28.2 

HA23 

01-475504 
STP4-3L00-(4E ) 

--()

SWPPP 

IN HUMBOLDT COUNTY NEAR BRIDGEVILLE 

AT VARIOUS LOCATIONS FROM 0.6 MILE 

WEST OF ALDERPOINT ROAD TO 2.9 MILES 

EAST OF LITTLE LARABE 

REPAIR STORM DAMAGE 

PACIFIC EARTHSCAPE 

MC KINLEYVILLE CA 95519 

(707)840-9442 

2415 SUTTER ROAD 

TIMMONS, KELLY 

(707)489-6885 

1487 SANDY PRAIRIE 

CT, SUITE E 

FORTUNA, CA 95540 

$1,123,169
 $0
 $0

12/07/11 
01/24/12 

0%

 0%

SUSPENDED 

01-HUM-36-29.0/29.5 

HA23 

01-475604 
ACST-43K3-(004)E 

43-K3 0-(4E) 

--() 

WPCP 

IN HUMBOLDT COUNTY ABOUT 5.5 MILES 

EAST OF BRIDGEVILLE AT 0.1 MILE WEST 

OF DEERFIELD RANCH ROAD 

COLD PLANE AC PAVEMENT PLACE HMA 

MERCER FRASER COMPANY 

EUREKA CA 95502 

(707)443-6371 

P O BOX 1006 

TIMMONS, KELLY 

(707)725-1081

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA CA 95540 

$885,083 
$714,248 

$0 

12/08/10 
12/22/10 
10/01/12 

99% 

81% 

SUSPENDED 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-101-2.3/66.3 IN HUMBOLDT COUNTY AT VARIOUS KEN'S WATER TENDER INC KOSTRZEWA, LUCY $287,486 04/03/12 0%
01-431704 LOCATIONS 

CULVERT REHABILITATION 
WILLOW CREEK CA 95573 

P O BOX 931 1500 REDWOOD DRIVE 

GARBERVILLE, CA 95542 

$0
 $0

04/27/12 
0%

(530)629-4397 
(707)834-1036 

HA22 WPCP 

01-HUM-101-12.9/13.1 IN HUMBOLDT COUNTY NEAR GARBERVILLE KICKIN ENTERPRISES KAMPAS, NANCY $141,778 11/04/09 0%

HM2 

01-451804 

WPCP 

AT 0.2 MILE NORTH OF MONSCHKE 

UNDERCROSSING AND AT 1.2 MILES SOUTH 

OF DEAN CREEK BRIDGE 

REPAIR DRAINAGE SYSTEMS 

BELLA VISTA CA 96008 

(530)549-5190 

12777 INDIAN OAKS DRIVE 

(707)725-1023 

1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA CA 95540 

$0
 $0

12/07/09 
02/11/10 

0%

SUSPENDED 

01-HUM-101-12.9/13.1 IN HUMBOLDT CONTY NEAR GARBERVILLE AT NORWOOD CONSTRUCTION KYUKENDALL, NANCY $293,314 05/17/11 100%
01-4518A4 0.2 MILE N OF MONSCHKE UC AND AT 1.2 

MI S OF D 
BYRON, CA 94514 

5301 BYRON HOT SPRINGS RD NE 1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA CA 95540 

$180,203
 $0

05/17/11 
10/15/12 

88%

SUSPENDED 

20.151000 WPCP 
(707)725-1023 

000 

01-HUM-101-57.0/59.1 IN HUMBOLDT COUNTY NEAR ALTON ON GRANITE CONSTRUCTION COMPANY WRIGHT, GEOFFREY $15,287,131 10/08/08 100%
01-290304 ROUTE 101 AND ON ROUTE 36 

CONSTRUCT INTERCHANGE 
WATSONVILLE CA 95077 

P O BOX 50085 1487 SANDY PRAIRIE 

COURT, STE. E 

$15,730,797
 $0

10/23/08 
01/28/11 

100%

HE11 SWPPP 

(831)724-1011 
(707)725-1022 

FORTUNA CA 95540 

01-HUM-101-89.3/90.2 IN HUMBOLDT COUNTY NEAR GOLDEN STATE BRIDGE INC FITZGERALD, TOM $40,825,016 09/18/08 74%
01-296104 
ACNH-X023-(033)E 

BHX0-23 0-(3EN)H 

X023- 033-() 

MCKINLEYVILLE ON ROUTE 101 AND ON 

ROUTE 200 

REPLACE BRIDGES 
MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

(707)441-3989 

5601 S. BROADWAY 

EUREKA CA 95503 

$35,794,966
 $0

09/26/08 
04/12/13 

87%

HA21 SWPPP 

01-HUM-101-136.5/0 IN HUMBOLDT COUNTY AT 0.6 MILES STEELHEAD CONSTRUCTORS INC SANDERS, KAREN $1,485,000 01/20/12 100% 
01-0B8504 SOUTH OF DEL NORTE COUNTY 

EMERGENCY F.A. 

REPAIR SLIDE 

DIR'S 

PALO CEDRO, CA 96073 

(530)226-6400 

P.O. BOX 997 

(707)464-9157

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$1,007,385 
$0 

02/14/12 
06/30/12 

68% 

OVER RUN 

20.20 

201130 



 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 05/20/12
06/05/12
 

01District 

01-HUM-169-22.2/30.2 

Fed Aid 

HA21 

Pgm Code 

01-364604 

Contract 

ACST-S169-(005)E 

S1-69 0-(5E)

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS FROM CAPPELL CREEK BRIDGE 

TO MARTINS FERRY SCHOOL CREEK BRIDGE 

Description 

REPLACE BRIDGES(#4-304,305,306,307) 

Type Of Work 

MERCER FRASER COMPANY 

Contractor 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

MULLEN, RICHARD 

Resident 
Engineer 

(707)498-3516 

5065 BOYD RD., STE. B 

ARCATA CA 95521 

$8,701,617

Bid + CCOs

 $7,994,584

Comp To date

 $0

This Month 

03/04/09 

Awarded 

03/27/09 

Approved 

06/20/12 

Est Comp

 94%

%Time

 91%

% Work 

SUSPENDED 

MessageAccepted 

01-HUM-254-5.8/5.9 

HA23 

01-475014 
ACST-43M0-(004)E 

43-M0 0-(4E) 

--() 

WPCP 

IN HUMBOLDT COUNTY NEAR MIRANDA AT 

0.5 MILE SOUTH OF POST OFFICE 

CONST SOLDIER PILE RETAINING WALL 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

KUYKENDALL, NANCY 

(707)725-7197 

1487 SANDY PRAIRIE 

CT, SUITE E 

FORTUNA, CA 95540 

$1,479,881
 $112,763

 $0

01/27/12 
02/17/12 
04/17/13 

5%

 8%

01-HUM-254-12.7/20.6 

HM1 

01-498404 
ACST-PS25-(400)7 

--() 

WPCP 

IN HUMBOLDT COUNTY NEAR MYERS FLAT 

FROM 0.2 MILE NORTH OF MYERS FLAT 

ROAD TO SOUTH FORK EEL RIVER BRIDGE 

HOT MIX ASPHAL OVERLAY 

MERCER-FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

KAMPAS, NANCY 

(707)725-7197 

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA CA 95540 

$1,182,386
 $150

 $0

05/31/11 
06/14/11 
10/29/12 

40%

 0%

SUSPENDED 

01-HUM-254-22.3/40 

HA23 

01-475204 
ACST-P43L-(800)4

--() 

WPCP 

IN HUMBOLDT COUNTY NEAR REDCREST 

PLACE HMA OVER CL2 AB REPLACE CSP 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

KUYKENDALL, NANCY 

(707)725-7197 

1487 SANDY PRAIRIE 

CT,SUITE E 

FORTUNA, CA 95540 

$567,855
 $0
 $0

10/14/11 
11/18/11 

0%

 0%

SUSPENDED 

01-HUM-299-8.5/0 
01-0B6404 

IN HUMBOLDT COUNTY NEAR BLUE LAKE AT 

1.8 MILES EAST OF BUCKLEY RAOD DIR'S 

EMERGENCY F.A. 

REPAIR SLIPOUT 

GR SUNDBERG INC. 

ARCATA, CA 95521 

5211 BOYD ROAD 

OSIER, JIM 

(707)834-1152 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$800,000
 $472,105

 $0

09/16/11 
09/16/11 
05/30/12 

100%

 59%

OVER RUN 

20.20 

201130 

01-HUM-999-/0 
01-0A4004 

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS 

BRIDGE DECK REPAIR 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST INC 

3701 MALLARD DRIVE 

ZIMMERER, JEFFREY 

5065 BOYD ROAD, SUITE 

B 

$1,009,302 
$0 
$0 

05/08/12 
06/01/12 

0% 

0% 

HA21 WPCP 

BENICIA CA 94510 

(707)746-8028 
(707)498-3207

ARCATA, CA 95521 



 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 05/20/12
06/05/12
 

District 01 

01-HUM-999-/0 

Fed Aid 

HM3 

Pgm Code 

01-496804 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN HUMBOLDT COUNTY ON ROUTE 36 AT 

VARIOUS LOCATIONS 

Description 

POLYESTER CONCRETE OVERLAY WITH 

Type Of Work 

MYERS AND SONS CONSTRUCTION LP 

Contractor 

SACRAMENTO CA 95833 

(916)649-4504 

TIMMONS, KELLY 

Resident 
Engineer 

(707)725-1081 

2554 MILLCREEK DR 1487 SANDY PRAIRIE 

CT., STE R 

FORTUNA CA 95540 

$730,769

Bid + CCOs

 $712,331

Comp To date

 $0

This Month 

05/31/11 

Awarded 

06/15/11 

Approved 

04/06/12 

Est Comp

 96%

%Time

 93%

% Work 

SUSPENDED 

MessageAccepted 

01-LAK-20-11.9/12.4 

HB1 

01-480504 
HSST-PP02-(016)4 

--() 

SWPPP 

IN LAKE COUNTY NEAR NICE 

CONSTRUCT ROUNDABOUT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

BAKER, SCOTT 

(707)274-9451 

2617 E HWY 20 

NICE, CA 95464 

$2,714,670
 $381,794

 $0

10/28/11 
11/17/11 
07/13/12 

13%

 14%

01-LAK-29-20.1/20.4 

HA22 

01-479204 
STPX-0330-(77E) 

--() 

WPCP 

IN LAKE COUNTY ON ROUTE 29 FROM 0.2 

MI SOUTH OF JUNCTION ROUTE 53 TO 0.1 

MI NORTH OF ROUTE 53 ON ROUTE 53 FROM 

ROUTE 29 TO 0.1 M S 

REPLACE OGAC 

TEICHERT CONSTRUCTION 

DAVIS CA 956171890 

(530)406-4200 

P O BOX 1890 

KRAFT, DAN 

(530)713-7864 

1401A WILL S. GREEN 

AVE. 

COLUSA, CA 95932 

$4,547,421
 $750

 $0

12/08/11 
01/04/12 
12/31/12 

0%

 0%

SUSPENDED 

01-LAK-53-2.8/7.5 

HA22 

01-3986U4 
NH-P053-(024)3 

--()

SWPPP 

IN LAKE COUNTY IN AND NEAR CLEARLAKE 

FROM 0.1 MILE SOUTH OF 40TH 

AVENUE/LAKESHORE DRIVE TO ROUTE 20/53 

JUNCTION 

WIDEN ROADWAY WITH HMA OVER AB 

SIERRA EQUIPMENT RENTAL INC 

GLENN CA 95943 

(877)503-6300 

8176 ROAD 44 

KRAFT, DAN 

(707)994-5074 

P. O. BOX 457 

LOWERLAKE CA 95457 

$12,178,957
 $2,895,844

 $0

01/05/11 
02/15/11 
12/01/12 

50%

 24%

01-LAK-175-4.9/28 

HA22 

01-3994U4 
ACST-000C-(339)E 

00-0C 3-(9E)

--() 

WPCP 

IN LAKE & MENDOCINO COUNTIES ON 

ROUTES 175 AND 29 AT 4 LOCATIONS 

HMA OVERLAY RECONSTRUCT MBGR 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

NARINE, OUNGKAR 

(707)279-2492 

7663 S HWY 99 

KELSEYVILLE CA 95451 

$17,502,057
 $11,945,601

 $0

06/15/11 
07/07/11 
08/17/12 

51%

 69%

01-LAK-999-/0 

HB1 

01-464404 
HSST-X033-(073)E 

X0-33 0-(3E) 

--() 

WPCP 

IN LAKE COUNTY AT VARIOUS LOCATIONS 

METAL BEAM GUARD RAIL 

DIRT AND AGGREGATE 

INTERCHANGEINC 

FAIRVIEW OR 97024 

(503)661-5093 

20905 NE SANDY BLVD 

NARINE, OUNGKAR 

(707)279-2492

Q663 S. HWY 29 

KELSEYVILLE CA 95451 

$2,780,778 
$2,806,004 

$0 

12/10/10 
12/23/10 
08/03/12 

82% 

96% 



 

 

 

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 05/20/12
06/05/12 

01District 

01-MEN-1-33.4/33.9 

Fed Aid 

HA21 

Pgm Code 

01-310104 

Contract 

BRST-POO1-(559)E 

P0-01 5-(9E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN MENDOCINO COUNTY NEAR ELK AT THE 

GREENWOOD CREEK BRIDGE 

Description 

REPLACE BRIDGE (SCOUR) 

Type Of Work 

GOLDEN STATE BRIDGE INC 

Contractor 

MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

LEES, CHUCK 

Resident 
Engineer 

(707)496-4351 

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$9,389,400

Bid + CCOs

 $941,220

Comp To date

 $0

This Month 

11/08/11 

Awarded 

11/17/11 

Approved 

06/14/14 

Est Comp
Accepted 

6%

%Time

 10%

% Work 
Message 

01-MEN-1-38.5/38.8 

HA23 

01-474804 
ACST-P43L-(700)4 

--() 

SWPPP 

IN MENDOCINO COUNTY NEAR ELK FROM 1.7 

MILES TO 1.4 MILES SOUTH OF NAVARRO 

RIVER BRIDGE. 

REALIGN ROADWAY, PLACE HMA OVER AB 

MENDOCINO CONSTRUCTION 

SERVICES INC 

WILLITS CA 95490 

(707)459-2377 

P O BOX 1517 

ORTIZ, AL 

(707)962-0691 

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$1,204,985
 $6,693

 $0

10/25/11 
11/17/11 
08/02/12 

0%

 1%

SUSPENDED 

01-MEN-1-82.1/82.3 

HA23 

01-472604 
ER-43K0-(004)E 

--() 

WPCP 

IN MENDOCINO COUNTY NEAR WESTPORT 

FROM 1.4 MILES NORTH OF HOWARD CREEK 

BRIDGE TO 0.6 MILE SOUTH OF JUAN 

CREEK BRIDGE 

CONSTRUCT TIEBACK RETAINING WALL 

VALENTINE CORPORATION 

SAN RAFAEL CA 94912 

(415)453-3732 

P O BOX 9337 

LEES, CHARLES 

(707)961-5413 

925 B NORTH FRANKLIN 

ROAD 

FORT BRAGG CA 95437 

$1,665,778
 $1,645,076

 $0

10/07/10 
11/05/10 
02/10/12 

100%

 100%

SUSPENDED 
04/23/12 

01-MEN-20-19.9/26.3 

HB1 

01-490704 
ACHS-P020-(165)E 

P P0-20 1-(5E) 

--() 

WPCP 

IN MENDOCINO COUNTY ABOUT 7 MILES 

WEST OF WILLITS FROM 0.1 MILE WEST TO 

6.0 MILES EAST OF JAMES CREEK BRIDGE 

HMA-O OVERLAY, RUMBLESTRIPS & MBGR 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

KRUEGER, GRANT 

(707)498-3067 

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$2,523,772
 $0
 $0

04/19/12 
05/14/12 

0%

 0%

01-MEN-101-51.9/55.1 

HB1 

01-490804 
HSNH-Q101-(210)E 

--() 

WPCP 

IN MENDOCINO COUNTY NEAR WILLITS FROM 

.9 MILE NORTH OF OUTLET CREEK BRIDGE 

T0 1.7 MILES SOUTH OF ARNOLD BRIDGE 

OVERHEAD 

WIDEN SHOULDER INSTALL RUMBLE STRIP 

LEGG INC 

LIVERMORE CA 94550 

(925)605-4500 

2551 2ND STREET 

THANGAVELAUTHAM, RAGU 

(707)496-0437 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$250,980
 $0
 $0

09/08/11 
10/03/11 

0%

 0%

SUSPENDED 

01-MEN-101-81.4/84.7 

HM1 

01-0A7004 
ACNH-Q101-(215)E

--() 

WPCP 

IN MENDOCINO COUNTY NEAR LEGGETT FROM 

0.1 MI SOUTH OF RATTLESNAKE CREEK 

BRIDGE #10-0027 TO CUMMINGS ROAD 

UNDERCROSSING 

OPEN GRADED BONDED WEARING COURSE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

KOSTRZEWA, LUCY 

(707)834-1036

1500 REDWOOD DRIVE 

GARBERVILLE, CA 95542 

$1,150,630 
$0 
$0 

04/24/12 
05/14/12 

0% 

0% 



 

 

 

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 01 

01-MEN-101-82.0/84 

Fed Aid 

HA23 

Pgm Code 

01-477704 

Contract 

ACNH-43L4-(004)E 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN MENDOCINO COUNTY NEAR LEGGETT AT 

VARIOUS LOCATIONS FROM 0.5 MI SO OF 

EMPIRE CAMP REST AREA TO RATTLESNAKE 

BRIDGE #10-29. 

Description 

CONSTRUCT SOLDIER PILE RET WALL 

Type Of Work 

J F SHEA CONSTRUCTION INC 

Contractor 

REDDING CA 96001 

(530)246-4292 

P O BOX 494519 

KOSTRZEWA, LUCY 

Resident 
Engineer 

(707)834-1036 

1500 REDWOOD DR., 

P.O. BOX 130 

GARBERVILLE, CA 95542 

$2,944,765

Bid + CCOs

 $2,753,503

Comp To date

 $0

This Month 

05/10/11 

Awarded 

05/27/11 

Approved 

05/01/12 

Est Comp

 96%

%Time

 97%

% Work 

SUSPENDED 

MessageAccepted 

01-MEN-101-98.9/100.8 

HA23 

01-397544 
NH-Q101-(208)E 

--() 

SWPPP 

IN MENDOCINO COUNTY NEAR LEGGETT FROM 

0.7 MILES SOUTH OF RED MOUNTAIN CREEK 

TO RED MOUNTAIN CREEK 

REMOVE RETAINING WALL AND PLACE RSP 

WAHLUND CONSTRUCTION INC 

EUREKA CA 95503 

(707)268-0150 

830 HILMA DRIVE 

KOSTRZEWA LUCY 

(707)834-1036 

1500 REDWOOD DRIVE 

GARBERVILLE, CA 95542 

$1,591,858
 $230,717

 $0

08/22/11 
09/07/11 
11/07/12 

2%

 15%

01-MEN-128-40.9/50 

HA42 

01-378154 
STP-X045-(021)E 

--() 

SWPPP 

IN MENDOCINO COUNTY AT VARIOUS 

LOCATIONS 

REPLACE CULVERTS 

TEAM GHILOTTI INC 

PETALUMA CA 94952 

(707)763-8700 

2531 PETALUMA BLVD SOUTH 

FAZAL, IMRAN 

(707)485-5495 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY CA 95470 

$2,215,732
 $1,485,547

 $0

03/04/11 
03/17/11 
10/15/12 

70%

 67%

SUSPENDED 

01-MEN-253-7.2/8.3 

HA23 

01-476204 
ACST-P43L-(900)4 

--() 

WPCP 

IN MENDOCINO COUNTY ABOUT 8 MILES 

EAST OF BOONVILLE FROM 4.1 TO 4.3 

MILES EAST OF SODA CREEK BRIDGE 

CONSTRUCT TIE BACK WALL, MBGR, HMA 

MENDOCINO CONSTRUCTION 

SERVICES INC 

WILLITS CA 95490 

(707)459-2377 

P O BOX 1517 

FAZAL, IMRAN 

(707)834-1151 

6301 NORTH STATE 

STREET 

REDWOOD VALLEY, CA 95470 

$1,363,436
 $13,560

 $0

12/21/11 
01/18/12 
09/20/12 

13%

 1%

01-MEN-999-/0 

HB1 

01-464204 
ACHS-X045-(022)E 

PGX0-45 0-(2E) 

--() 

WPCP 

IN MENDOCINO COUNTY AT VARIOUS 

LOCATIONS 

RECONSTRUCT GUARD RAILING 

CORAL CONSTRUCTION COMPANY 

WILSONVILLE OR 97070 

(503)682-2252 

P O BOX 347 

KLEIBER, KATHARINE 

(707)496-5840 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$5,852,777
 $0
 $0

02/28/12 
03/22/12 

0%

 0%

01-VAR--/0 

HA21 

01-493604 
ACBR-STP -(000)C 

BRST-P 3-(5E) 

--() 

WPCP 

IN DEL NORTE COUNTY ON ROUTE 101 & IN 

HUMBOLDT COUNTY ON ROUTE 169 AT 

VARIOUS LOCATIONS 

BRIDGE DECK REPAIR 

WAHLUND CONSTRUCTION INC 

EUREKA CA 95503 

(707)268-0150 

830 HILMA DRIVE 

MERGUPS, JURIS 

(707)464-4618

700 PARK PLACE 

CRESCENT CITY CA 95531 

$1,076,976 
$810,060 

$0 

06/14/11 
07/14/11 
05/20/13 

39% 

76% 

SUSPENDED 
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State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 05/20/12

District 01 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

01-VAR--/0 IN HUMBOLDT AND MENDOCINO COUNTIES AT MENDOCINO CONSTRUCTION KOSTRZEWA, LUCY $259,938 04/25/12 0%

01-0A8504 $0 05/14/12
GARBERVILLE MAINTENANCE PARK AND SERVICES INC
 1500 REDWOOD DRIVE	 0%


$0

RIDE AND AT EMPIRE CAMP SAFETY P O BOX 1517	 GARBERVILLE, CA 95542
 
ROADSIDE REST AREA (707)834-1036


WILLITS CA 95490

HMA OVERLAY
 

HM2 WPCP (707)459-2377
 

01-VAR--/0	 IN HUMBOLDT AND MENDOCINO COUNTIES AT TRUESDELL CORPORATION OF RODRIGUEZ, JOAQUIN $769,769 04/30/12 0%
 

VARIOUS LOCATIONS CALIFORNIA INC
01-496604	 $0 05/22/12
1487 SANDY PRAIRIE	 0%

$0


BRIDGE DECK REPAIR	 1310 W 23RD STREET CT., STE E
 

FORTUNA, CA 95540

TEMPE AZ 85282
 

(707)621-0000

HM3 WPCP	 (602)437-1711
 

Totals: Authorized Final Amt: $158,961,187 Completed to Date: $89,796,485 Work This Month: $0



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-DN-101-12.7/15.5 01-0A7404 

01-DN-101-15.0/0 01-0C2404 

01-DN-101-4.4/12.6 01-499404 

01-HUM-36-1.7/13.5 01-399104 

01-HUM-36-23.3/28.2 01-475504 

01-HUM-36-29.0/29.5 01-475604 

01-HUM-101-2.3/66.3 01-431704 

01-HUM-101-12.9/13.1 01-4518A4 

01-HUM-101-57.0/59.1 01-290304 

01-HUM-101-89.3/90.2 01-296104 

01-HUM-101-136.5/0 01-0B8504 

01-HUM-101-12.9/13.1 01-451804 

01-HUM-169-22.2/30.2 01-364604 

01-HUM-254-5.8/5.9 01-475014 

01-HUM-254-12.7/20.6 01-498404 

01-HUM-254-22.3/40 01-475204 

01-HUM-299-8.5/0 01-0B6404 

01-HUM-999-/0 01-496804 

01-HUM-999-/0 01-0A4004 

01-LAK-20-11.9/12.4 01-480504 

01-LAK-29-20.1/20.4 01-479204 

01-LAK-53-2.8/7.5 01-3986U4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

01-LAK-175-4.9/28 01-3994U4
 

01-LAK-999-/0 01-464404
 

01-MEN-1-33.4/33.9 01-310104
 

01-MEN-1-38.5/38.8 01-474804
 

01-MEN-1-82.1/82.3 01-472604
 

01-MEN-20-19.9/26.3 01-490704
 

01-MEN-101-51.9/55.1 01-490804
 

01-MEN-101-81.4/84.7 01-0A7004
 

01-MEN-101-82.0/84 01-477704
 

01-MEN-101-98.9/100.8 01-397544
 

01-MEN-128-40.9/50 01-378154
 

01-MEN-253-7.2/8.3 01-476204
 

01-MEN-999-/0 01-464204
 

01-VAR--/0 01-493604
 

01-VAR--/0 01-0A8504
 

01-VAR--/0 01-496604
 

Statement of Ongoing Contracts - Federal Aid 

District 01 
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Federal Aid Category  Bid + CCO  Work Comp 



Statement of Ongoing Contracts - Federal Aid 

District 01 

Federal Aid Category  Bid + CCO

-F­ FEDERAL AID (PRIMARY) $59,742,070

-S­ FEDERAL AID (SECONDARY) $43,830,052

-SH­ STATE HIGHWAY $23,463,344

-ER­ STORM DAMAGE REPAIR $1,665,778

 $30,259,943

District Total: $158,961,187

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

01 $1,665,778 

Work completed this Period:  $1,665,778 

Work Comp 

$41,675,029


 $23,432,231


 $18,104,321


 $1,645,076


 $4,939,828


 $89,796,485
 


	01

