
 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 05/20/13
06/05/13 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-DN-101-2.7/8.8 IN DEL NORTE COUNTY AT KLAMATH FROM S T RHOADES CONSTRUCTION INC SANDERS, KAREN $286,073 06/20/12 100%
01-465304 
ACHN-EQ10-(121)8 

--()

2.4 MILES NORTH OF NB ON NEWTON B 

DRURY PARKWAY TO NEW HUNTER CREEK 

ROAD. 

CONSTRUCT ROADSIDE PARK 

REDDING CA 96002 

(530)223-9322 

P O BOX 494520 

(707)498-4009 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$246,217
 $0

07/30/12 
04/25/13 

100%

COMPLETED 
05/02/13 

HE13 WPCP 

01-DN-101-4.0/0 IN DEL NORTE COUNTY NEAR KLAMATH AT BUGLER CONSTRUCTION SANDERS, KAREN $3,795,576 04/16/13 0%
01-476904 
ACBH-Q101-(226)E 

Q1-01 2-(6E) 

--() 

THE KLAMATH RIVER BRIDGE 

REMOVE & RECONSTRUCT HINGES 
PLEASANTON CA 94588 

(925)416-0700 

4847 HOPYARD RD, STE 4 #395 

(707)498-4009 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$0
 $0

05/24/13 
0%

HA21 

01-DN-101-15.2/0 IN DEL NORTE COUNTY NEAR CRESCENT ROBERT J. FRANK CONSTRUCTION SANDERS, KAREN $385,000 04/23/12 100%
01-0C3804 CITY 1.45 MILES NORTH OF RUDISILL 

ROAD DIR'S EMERGENCY F.A. 

INC. 

2806 TARMAC ROAD 
700 PARK PLACE 

CRESCENT CITY, CA 95531 

$350,745
 $0

06/15/12 
12/30/12 

91%

REPAIR SLIPOUT 
REDDING, CA 96003 

(707)464-9157 OVER RUN 

20.20 

201120 

01-DN-101-15.2/0 IN DEL NORTE COUNTY NEAR CRESCENT CALEX ENGINEERING CO. SANDERS, KAREN $4,785,000 05/04/12 89%
01-0C3904 CITY 1.45 MILES NORTH OF RUDISILL 

ROAD DIR'S EMERGENCY L.B. 

REPAIR SLIPOUT 
NEWHALL, CA 91321 

(661)254-1866 

23651 PINE STREET 

(707)464-9157 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$2,217,170
 $0

10/26/12 
06/02/13 

46%

20.20 

201130 

01-DN-101-17.5/0 IN DEL NORTE COUNTY ABOUT 10 MILES HEMMINGSEN CONTRACTING, INC. MERGUPS, JURIS $305,000 04/04/12 30%
01-0C2604 SOUTH OF CRESCENT CITY AT 2.8 MILES 

NORTH OF MILL CREEK PARK ENTRANCE RD 

#8068 DIR'S EMERGENCY 
CRESCENT CITY, CA 95531 

P.O. BOX 215 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$245,228
 $0

05/02/12 
12/31/12 

80%

RETREAT 
20.20 

201130 

01-DN-101-21.8/0 IN DEL NORTE COUNTY NEAR CRESCENT R BROWN CONSTRUCTION CO., INC.MERGUPS, JURIS $985,000 12/01/12 10% 
01-0C7804 CITY AT 0.9 MILES SOUTH OF HAMILTON 

ROAD DIR'S EMERGENCY F.A. 

SLIDE REPAIR 
WILLOW CREEK, CA 95573 

(530)629-3702 

P.O. BOX 406 

(707)464-4618

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$698,254 
$0 

01/16/13 
05/30/13 

71% 

20.20 

201130 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 05/20/13
06/05/13 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-DN-197-2.1/0 IN DEL NORTE COUNTY AT 2.1 MILES DANIELSON CONSTRUCTION, INC. SANDERS, KAREN $485,000 01/07/13 32%
01-0C8004 NORTH OF THE INTERSECTION OF HIGHWAY 

199 AND 197 DIR'S EMERGENCY L.B. 

REPAIR SINKHOLE 
EUREKA, CA 95502 

(707)444-2948 

P.O. BOX 3598 

(707)464-9157 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$75,583
 $0

03/18/13 
06/18/13 

16%

20.20 

201130 

01-DN-199-24.6/0 IN DEL NORTE COUNTY NEAR PATRICKS ROBERT J. FRANK CONSTRUCTION, SANDERS, KAREN $397,000 03/27/12 33%
01-0C1904 CREEK AT 0.6 MILES NORTH OF MIDDLE 

FORK SMITH RIVER BRIDGE #1-15 DIR'S 

EMERGENCY F.A. 

REPAIR SLIPOUT 

INC. 

REDDING, CA 96003 

2806 TARMAC ROAD 

(707)464-9157 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$163,928
 $0

06/24/12 
10/30/12 
05/24/13 

41%

20.20 (530)222-1408 

201130 

01-HUM-36-1.7/13.5 NEAR ALTON FROM RIVER BAR ROAD TO 0.2 MERCER-FRASER COMPANY RODRIGUEZ, JOAQUIN $9,195,234 11/30/11 68%

HA22 

01-399104 
ACST-PP03-(609)3 

--() 

WPCP 

MILE EAST OF VAN DUZEN BRIDGE NO 04

0094 AND NEAR BRIDGEVILLE FROM VAN 

DUZEN BRIDGE NO 04-0 

HMA OVERLAY AND RUMBLE STRIP 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(707)621-0000 

1487 SANDY PRAIRIE 

CT., STE E 

FORTUNA, CA 95540 

$5,874,889
 $7,724

12/21/11 
07/01/13 

63%

SUSPENDED 

01-HUM-36-5.8/7.6 IN HUMBOLDT COUNTY AT CARLOTTA FROM G R SUNDBERG INC RODRIGUEZ, JOAQUIN $407,273 10/26/12 0%

HB4N 

01-323304 

WPCP 

WILSON LANE TO 0.5 MILE WEST OF 

CUMMINGS CREEK ROAD 

WIDEN FOR LEFT-TURN CHANNELIZATION 
ARCATA CA 95527 

(707)825-6565 

5211 BOYD ROAD 

(707)621-0000 

1487 SANDY PRAIRIE 

CT, SUITE E 

FORTUNA, CA 95540 

$0
 $0

12/03/12 
0%

SUSPENDED 

01-HUM-36-21.9/0 IN HUMBOLDT COUNTY NEAR BRIDGEVILLE WAHLUND CONSTRUCTION, INC. KUYKENDALL, NANCY $385,000 12/10/12 100%
01-0C7904 AT 2.0 MILES WEST OF VAN DUZEN RIVER 

BRIDGE #04-293 DIR'S EMERGENCY F.A. 

CULVERT REPAIR 
EUREKA, CA 95503 

830 HILMA DRIVE 1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA, CA 95540 

$188,054
 $0

02/06/13 
06/30/13 

49%

OVER RUN 

20.20 
(707)725-7197 

201130 

01-HUM-96-7.8/0 IN HUMBOLDT COUNTY ON ROUTE 96 NEAR 6 RIVERS CONSTRUCTION, INC. OSIER, JIM $885,000 11/25/12 100% 
01-0C7704 HOOPA DIR'S EMERGENCY F.A. 

SLIDE REPAIR 
HOOPA, CA 95546 

(530)625-4716 

P.O. BOX 1431 

(707)834-1152

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$841,283 
$0 

01/16/13 
06/06/13 

95% 

OVER RUN 

20.20 

201130 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 05/20/13
06/05/13 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-96-23.1/29.9 IN HUMBOLDT COUNTY NEAR WEITCHPEC INTERMOUNTAIN SLURRY SEAL INC OSIER, JIM $607,282 04/10/13 0%

HM1 

01-0B7704 FROM KLAMATH RIVER BRIDGE 04-144 TO 

SLATE CREEK BRIDGE 

PLACE SEAL COAT 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(707)834-1152 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$0
 $0

05/06/13 
0%

01-HUM-101-2.3/66.3 IN HUMBOLDT COUNTY AT VARIOUS KEN'S WATER TENDER INC KOSTRZEWA, LUCY $393,052 04/03/12 77%
01-431704 LOCATIONS 

CULVERT REHABILITATION 
WILLOW CREEK CA 95573 

P O BOX 931 1500 REDWOOD DRIVE 

GARBERVILLE, CA 95542 

$325,210
 $31,397

04/27/12 
10/22/13 

81%

(530)629-4397 
(707)834-1036 SUSPENDED 

HA22 WPCP 

01-HUM-101-12.9/13.1 IN HUMBOLDT COUNTY NEAR GARBERVILLE KICKIN ENTERPRISES KAMPAS, NANCY $141,778 11/04/09 100%

HM2 

01-451804 

WPCP 

AT 0.2 MILE NORTH OF MONSCHKE 

UNDERCROSSING AND AT 1.2 MILES SOUTH 

OF DEAN CREEK BRIDGE 

REPAIR DRAINAGE SYSTEMS 

BELLA VISTA CA 96008 

(530)549-5190 

12777 INDIAN OAKS DRIVE 

(707)725-1023 

1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA CA 95540 

$0
 $0

12/07/09 
05/20/11 

100%

SUSPENDED 

01-HUM-101-72.5/0 IN HUMBOLDT COUNTY 0.2 MILES SOUTH R. P. RICE CONSTRUCTION QUINTRELL, HEIDI $285,000 04/09/12 100%
01-0C2804 OF ORCHARD ST. UNDER CROSSING #4-122 

DIR'S EMERGENCY F.A. 

SLIDE REPAIR 
FORTUNA, CA 95540 

P. O. BOX 817 

(707)496-4358 

2355 BONGIO CT 

EUREKA, CA 95503 

$282,090
 $0

06/06/12 
06/15/12 

99%

OVER RUN 

20.20 

201130 

01-HUM-101-79.9/87.8 IN HUMBOLDT COUNTY IN AND NEAR EUREKA MERCER FRASER COMPANY QUINTRELL, HEIDI $11,832,687 10/18/12 0%

HA22 

01-3633U4 
ACNH-Q101-(223)E 

--() 

WPCP 

AND ARCATA FROM EUREKA SLOUGH BRIDGE 

TO ARCATA OVERHEAD 

HMA OVERLAY & RECONSTRUCT MBGR 
EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(707)496-5358 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$14,500
 $0

11/06/12 
10/15/13 

0%

01-HUM-101-88.2/88.3 IN HUMBOLDT AND DEL NORTE COUNTIES AT NORTHWEST PAVING ZIMMERER, JEFFREY $822,725 07/31/12 85% 

HB1 

01-0B63U4 
ACHS-NHOO-(C35)2 

--() 

WPCP 

299 AND FROM 0.2 MI SOUTH TO 0.3 MI 

NORTH OF HAMILTON ROAD 

PLACE HIGH FRICTION SURFACE 
REDDING CA 96001 

(530)246-4388 

8115 SECLUDED VALLEY DRIVE 

(707)498-3207

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$785,154 
$31,368 

08/31/12 
06/30/13 

94% 

SUSPENDED 



 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 05/20/13
06/05/13 

01District 

01-HUM-101-89.3/90.2 

Fed Aid 

HA21 

Pgm Code 

01-296104 

Contract 

ACNH-X023-(033)E 

BHX0-23 0-(3EN)H

X023- 033-() 

SWPPP 

Location 
Storm Water 
Plan 

IN HUMBOLDT COUNTY NEAR 

MCKINLEYVILLE ON ROUTE 101 AND ON 

ROUTE 200 

Description 

REPLACE BRIDGES 

Type Of Work 

GOLDEN STATE BRIDGE INC 

Contractor 

BENICIA, CA 94510 

(925)372-8000 

2990 BAY VISTA COURT,SUITE D 

FITZGERALD, TOM 

Resident 
Engineer 

(707)441-3989 

5601 S. BROADWAY 

EUREKA CA 95503 

$41,184,909

Bid + CCOs

 $40,178,937

Comp To date

 $12,400

This Month 

09/18/08 

Awarded 

09/26/08 

Approved 

07/31/13 

Est Comp

 91%

%Time

 97%

% Work 

SUSPENDED 

MessageAccepted 

01-HUM-169-22.1/0 

20.20 

01-0C1804 
IN HUMBOLDT COUNTY, 0.3 MILES WEST 

OF CAPPELL CREEK BRIDGE #04-180 

DIR'S EMERGENCY F.A. 

REPAIR SLIPOUT 

SHASTA CONSTRUCTORS, INC. 

REDDING, CA 96049 

(530)365-3930 

P.O. BOX 491539 

OSIER, JIM 

(707)834-1152 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$3,585,000
 $2,276,040

 $0

04/25/12 
06/22/12 
02/28/13 

100%

 63%

OVER RUN 

201130 

01-HUM-200-.1/0 

20.20 

01-0C3204 
IN HUMBOLDT COUNTY NEAR 

MCKINLEYVILLE, 0.07 MILES EAST OF THE 

200/101 SEPARATION #4-172 DIR'S 

EMERGENCY F.A. 

SLIDE REPAIR 

G R SUNDBERG, INC 

ARCATA, CA 95521 

(707)825-6565 

5211 BOYD ROAD 

QUINTRELL, HEIDI 

(707)825-4747 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$381,820
 $55,701

 $0

04/11/12 
06/07/12 
03/14/13 

33%

 15%

COMPLETED 
05/02/13 

201130 

01-HUM-254-5.8/5.9 

HA23 

01-475014 
ACST-43M0-(004)E 

43-M0 0-(4E) 

--() 

WPCP 

IN HUMBOLDT COUNTY NEAR MIRANDA AT 

0.5 MILE SOUTH OF POST OFFICE 

CONST SOLDIER PILE RETAINING WALL 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

KUYKENDALL, NANCY 

(707)725-7197 

1487 SANDY PRAIRIE 

CT, SUITE E 

FORTUNA, CA 95540 

$1,479,881
 $976,273

 $9,470

01/27/12 
02/17/12 
07/31/13 

85%

 66%

01-HUM-254-11.0/11.1 

HA23 

01-475024 
ER-43M4-(004) 

--() 

WPCP 

IN HUMBOLDT COUNTY NEAR MIRANDA AT 

0.2 MILE NORTH OF BRIDGE CREEK 

REPAIR STORM DAMAGE 

PACIFIC EARTHSCAPE 

MCKINLEYVILLE CA 95519 

(707)840-9442 

1225 CENTRAL AVE, SUITE 11 

KUYKENDALL, NANCY 

(707)498-0345 

1487 SANDY PRAIRIE 

CT, SUITE E 

FORTUNA, CA 95540 

$579,964
 $0
 $0

11/19/12 
02/13/13 

0%

 0%

01-HUM-254-12.7/20.6 

HM1 

01-498404 
ACST-PS25-(400)7 

--() 

WPCP 

IN HUMBOLDT COUNTY NEAR MYERS FLAT 

FROM 0.2 MILE NORTH OF MYERS FLAT 

ROAD TO SOUTH FORK EEL RIVER BRIDGE 

HOT MIX ASPHAL OVERLAY 

MERCER-FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

KAMPAS, NANCY 

(707)725-7197

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA CA 95540 

$1,232,386 
$11,310 
$11,160 

05/31/11 
06/14/11 
10/31/13 

65% 

1% 

SUSPENDED 



 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 05/20/13
06/05/13 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-254-22.3/40 IN HUMBOLDT COUNTY NEAR REDCREST MERCER FRASER COMPANY KUYKENDALL, NANCY $597,855 10/14/11 51%

HA23 

01-475204 
ACST-P43L-(800)4 

--() 

WPCP 

PLACE HMA OVER CL2 AB REPLACE CSP 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(707)725-7197 

1487 SANDY PRAIRIE 

CT,SUITE E 

FORTUNA, CA 95540 

$5,625
 $0

11/18/11 
10/15/13 

1%

SUSPENDED 

01-HUM-255-.2/1.8 IN HUMBOLDT COUNTY IN AND NEAR EUREKA AMERICAN CIVIL CONSTRUCTORS QUINTRELL, HEIDI $1,678,323 09/13/12 0%

HA21 

01-0A3804 
ACST-P255-(007)E 

- -( ) 

WPCP 

AT VARIOUS LOCATIONS FROM EUREKA 

CHANNEL BRIDGE TO SAMOA CHANNEL 

BRIDGE 

REHABILITATE BRIDGE 

WEST COAST INC 

BENICIA CA 94510 

(707)746-8028 

3701 MALLARD DRIVE 

(707)496-4358 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$0
 $0

11/06/12 
0%

SUSPENDED 

01-HUM-299-4.2/0 IN HUMBOLDT COUNTY NEAR BLUE LAKE AT DESERT CONCEPTS CONSTRUCTION HURLBURT, GLENN $440,910 08/23/12 62%
01-296124 MILL CREEK BRIDGE #4-188 

FISH PASSAGE MITIGATION 

INC 

77-770 COUNTRY CLUB DR STE D 
5065 BOYD ROAD 

ARCATA, CA 95521 

$407,644
 $0

09/18/12 
11/30/12 

91%

PALM DESERT CA 92211 
(707)496-5563 SUSPENDED 

HA21 WPCP (760)200-9007 

01-HUM-299-8.5/0 IN HUMBOLDT COUNTY NEAR BLUE LAKE AT GR SUNDBERG INC. OSIER, JIM $783,931 09/16/11 100%
01-0B6404 1.8 MILES EAST OF BUCKLEY RAOD 

EMERGENCY F.A. 

REPAIR SLIPOUT 

DIR'S 

ARCATA, CA 95521 

5211 BOYD ROAD 

(707)834-1152 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$799,440
 $0

09/16/11 
03/15/13 

100%

OVER RUN 

20.20 

201130 

01-HUM-299-8.5/0 IN HUMBOLDT COUNTY NEAR BLUE LAKE AT G R SUNDBERG INC OSIER, JIM $4,594,541 06/18/12 53%

HA23 

01-474414 
ER43-M300-(4E ) 

--() 

SWPPP 

1.8 MILES EAST OF BUCKLEY ROAD 

REPAIR SLIDE & REPLACE DRAINAGE 
ARCATA CA 95521 

(707)825-6565 

5211 BOYD ROAD 

(707)834-1152 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$3,226,699
 $141,938

07/23/12 
08/26/13 

72%

SUSPENDED 

01-HUM-299-20.2/20.5 IN HUMBOLDT COUNTY ABOUT 14 MILES MERCER FRASER COMPANY ZIMMERER, JEFFREY $8,831,031 12/19/12 4% 

HA23 

01-423704 
NH-P299-(173) 

--() 

SWPPP 

EAST OF BLUE LAKE FROM 0.2 TO 0.5 MI 

WEST OF CHEZEM ROAD #6L200 

RECONSTRUCT ROADWAY WITH HMA 
EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(707)498-3207

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$706,428 
$615,559 

01/10/13 
06/04/13 

8% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 05/20/13
06/05/13 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-299-/42.9 IN HUMBOLDT COUNTY AT VARIOUS APEX FENCE COMPANY INC ZIMMERER, JEFFREY $2,081,651 12/13/12 0%

HB1 

01-463914 
NHG-P299-(172) 

--() 

WPCP 

LOCATIONS FROM ROUTE 299/101 

SEPARATION TO TRINITY COUNTY LINE 

RECONSTRUCT METAL GUARD RAILING 
ANDERSON CA 96007 

(530)365-3316 

P O BOX 545 

(707)498-3207 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$27,625
 $0

01/10/13 
12/31/13 

1%

01-HUN-96-27.0/0 IN HUMBOLDT COUNTY, 1.1 MILES WEST ENGINEERED SOIL REPAIRS, INC. OSIER, JIM $5,085,000 04/20/12 100%
01-0C3004 OF AIKEN CREEK BRIDGE #4-59 

EMERGENCY F.A. 

REPAIR SLIPOUT 

DIR'S 

WALNUT CREEK, CA 94597 

1267 SPRINGBROOK ROAD 

(707)834-1152 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$4,872,302
 $0

06/01/12 
05/30/13 

96%

OVER RUN 

20.20 

201130 

01-LAK-20-11.9/12.4 IN LAKE COUNTY NEAR NICE GRANITE CONSTRUCTION COMPANY BAKER, SCOTT $2,969,805 10/28/11 100%
01-480504 
HSST-PP02-(016)4 

--() 

CONSTRUCT ROUNDABOUT 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(707)274-9451 

2617 E HWY 20 

NICE, CA 95464 

$3,019,707
 $0

11/17/11 
05/10/13 
05/31/13 

100%

HB1 SWPPP 

01-LAK-20-31.6/46.5 IN LAKE COUNTY ON ROUTE 20, FROM TEICHERT CONSTRUCTION DBA A. KRAFT, DAN $1,185,000 08/16/12 100%
01-0C6204 JUNCTION 20/53 TO LAKE/COLUSA COUNTY 

LINE DIR'S EMERGENCY F.A. 

TEICHERT & SON, INC 

P.O. BOX 1890 
P.O. BOX 457 

LOWERLAKE, CA 95457 

$335,450
 $0

11/15/12 
07/01/13 

28%

FIRE DAMAGE REPAIR 
DAVIS, CA 95617-1890 

(707)994-5074 OVER RUN 

20.20 (530)406-4200 

201130 

01-LAK-53-2.8/7.5 IN LAKE COUNTY IN AND NEAR CLEARLAKE TEICHERT CONSTRUCTION KRAFT, DAN $13,516,719 07/23/12 48%

HA22 

01-3986A4 
NH-P053-(024)3 

--() 

SWPPP 

FROM 0.1 MILE SOUTH OF 40TH 

AVENUE/LAKESHORE DRIVE TO ROUTE 20/53 

JUNCTION 

WIDEN ROADWAY WITH HMA OVER AB 

ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVENUE 

(530)713-7864 

1401 WILL S GREEN 

AVENUE 

COLUSA CA 95932 

$5,544,792
 $1,861,831

07/23/12 
12/01/13 

48%

01-LAK-53-2.8/7.5 IN LAKE COUNTY IN AND NEAR CLEARLAKE SIERRA EQUIPMENT RENTAL INC KRAFT, DAN $12,178,957 01/05/11 50% 
01-3986U4 
NH-P053-(024)3 

--() 

FROM 0.1 MILE SOUTH OF 40TH 

AVENUE/LAKESHORE DRIVE TO ROUTE 20/53 

JUNCTION 

WIDEN ROADWAY WITH HMA OVER AB 

GLENN CA 95943 

(877)503-6300 

8176 ROAD 44 

(707)994-5074

P. O. BOX 457 

LOWERLAKE CA 95457 

$2,895,844 
$0 

02/15/11 
12/01/12 

24% 

HA22 SWPPP 
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Statement of Ongoing Contracts as of 05/20/13
06/05/13 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-LAK-999-/0 IN LAKE AND MENDOCINO COUNTIES AT J MC LOUGHLIN ENGINEERING CO FAZAL, IMRAN $1,132,360 03/25/13 0%
01-0A4304 VARIOUS LOCATIONS 

REPAIR BRIDGE DECKS 

INC 

10641 FULTON CT 
6301 NORTH STATE 

STREET 

$0
 $0

04/18/13 
11/22/13 

0%

RANCHO CUCAMONGA CA 91730 
UKIAH, CA 95482 

HA21 (909)944-1037 
(707)834-1151 

01-MEN-1-14.9/21.7 IN MENDOCINO COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY LEES, CHUCK $565,814 09/19/12 0%

HB34 

01-465804 
ACST-P001-(571)E 

- -( )

WPCP 

POINT ARENA AT VARIOUS LOCATIONS FROM 

0.1 MILE SOUTH OF MILL STREET TO 0.3 

MILE NORTH OF KINNEY R 

PLACE HMA TYPE A 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(707)496-4351 

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$6,825
 $0

11/06/12 
06/30/13 

1%

01-MEN-1-33.4/33.9 IN MENDOCINO COUNTY NEAR ELK AT THE GOLDEN STATE BRIDGE INC YATES, RICHARD $9,529,307 11/08/11 50%

HA21 

01-310104 
BRST-POO1-(559)E 

P0-01 5-(9E) 

--() 

SWPPP 

GREENWOOD CREEK BRIDGE 

REPLACE BRIDGE (SCOUR) 
BENICIA, CA 94510 

(925)372-8000 
(707)877-1112 

2990 BAY VISTA COURT, SUITE D 925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$5,520,108
 $492,468

11/17/11 
07/09/14 

58%

01-MEN-1-37.3/0 IN MENDOCINO COUNTY NEAR ELK AT 1.5 GREEN RIGHT O'WAY LEES, CHARLES $1,485,000 01/23/13 100%
01-0C8604 MILES SOUTH OF NAVARRO BRIDGE ROAD 

517A DIR'S EMERGENCY L.B. 

CONSTRUCTORSINC. 

P.O. BOX 1119 
925 B NORTH FRANKLIN 

STREET 

$472,971
 $0

05/08/13 
05/31/13 

32%

20.20 

REPAIR STORM DAMAGED SHOULDER 
WILLITS, CA 95490 

(707)459-3200 
(707)961-5413 

FORT BRAGG, CA 95437 OVER RUN 

201130 

01-MEN-1-42.5/44.4 IN MENDOCINO COUNTY NEAR ALBION AT JEFFCO PAINTING AND COATING ORTIZ, AL $3,667,588 10/26/12 31%

HA21 

01-0A5904 
ACBH-P001-(569)E 

P- -( ) 

WPCP 

SALMON CREEK BRIDGE AND AT ALBION 

RIVER BRIDGE 

CLEAN AND PAINT BRIDGES 
VALLEJO CA 94590 

(707)562-1900 

P O BOX 1888 

(707)498-5978 

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$823,205
 $439,199

12/03/12 
11/05/13 

22%

01-MEN-1-88.7/92.8 IN MENDOCINO COUNTY NEAR ROCKPORT, SHASTA CONSTRUCTORS INC KRUEGER, GRANT MICHAEL $3,895,841 12/20/12 11% 

HA23 

01-385724 
STP-P001-(573) 

--() 

SWPPP 

2.0 MILES NORTH OF USAL ROAD 

CONSTRUCT BRIDGE, ROCK FISH WEIR 
REDDING CA 960491539 

(530)365-3930 

P O BOX 491539 

(707)498-3067

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$974,323 
$489,913 

01/23/13 
03/05/14 

25% 
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Statement of Ongoing Contracts as of 05/20/13
06/05/13 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-20-7.0/17.3 IN MENDOCINO COUNTY NEAR FORT BRAGG MASCON INC / ARGONAUT KRUEGER, GRANT $3,729,142 06/06/12 99%
01-0A7304 FROM 10.3 MILES WEST OF CHAMBERLAIN 

CREEK BRIDGE TO CHAMBERLAIN CREEK 

CONSTRUCTORS JOINT VENTURE 

PO BOX 639 
925B NORTH FRANKLIN 

STREET 

$3,150,959
 $128,337

07/16/12 
05/20/13 

98%

HM1 WPCP 

BRIDGE 

HMA OVERLAY 
SANTA ROSA, CA 95402 

(707)542-4862 
(707)498-3067 

FORT BRAGG, CA 95437 

01-MEN-101-43.1/49 IN MENDOCINO COUNTY IN AND NEAR DESILVA GATES - FLATIRON WRIGHT, GEOFFREY $109,074,452 07/26/12 27%
01-262004 WILLITS FROM 1.3 KM SOUTH OF HAEHL 

OVERHEAD TO 2.9 KM SOUTH OF REYNOLDS 

WEST,A JOINT VENTURE 

2100 GOODYEAR RD 
6301 NORTH STATE 

STREET 

$2,448,995
 $1,082,745

08/31/12 
12/02/14 

2%

HE14 SWPPP 

HIGHWAY 

CONSTRUCT 2 LANE HIGHWAY 
BENICIA CA 94510 

(707)742-6000 
(707)496-4355 

UKIAH, CA 95482 

01-MEN-101-84.7/T91.3 IN MENDOCINO COUNTY NEAR LEGGETT FROM SYNERGY PROJECT MANAGEMENT INCKOSTRZEWA, LUCY $2,554,280 03/07/13 0%
01-0B8104 
NH-Q101-(225) 

--() 

CUMMINGS ROAD UNDERCROSSING TO 0.6 

MILE SOUTH OF JITNEY GULCH BRIDGE 

OPEN GRADED BONDED WEARING COURSE 
SAN FRANCISCO CA 94134 

(415)467-3000 
(707)834-1036 

150 EXECUTIVE PARK BLVD ST410 1500 REDWOOD DRIVE 

GARBERVILLE, CA 95542 

$0
 $0

04/11/13 
0%

HM1 

01-MEN-162-1.7/0 IN MENDOCINO COUNTY AT 1.0 MILES WYLATTI RESOURCE MANAGEMENT, ITHANGAVELAUTHAM, RAGU $835,000 12/21/12 100%
01-0C8204 NORTH OF OUTLET CREEK BRIDGE #10-233

 DIR'S EMERGENCY F.A. 

REPAIR WASHOUT 
COVELO, CA 95428 

(707)983-8135 

P.O. BOX 575 

(707)496-0437 

6301 NORTH STATE ST. 

UKIAH, CA 95482 

$756,096
 $0

02/06/13 
04/12/13 

91%

OVER RUN 

20.20 

201130 

01-MEN-162-11.6/0 IN MENDOCINO COUNTY 1.5 MILES EAST OF MENDOCINO CONSTRUCTION KRAFT, DAN $1,485,000 03/30/12 62%
01-0C2304 THE RODEO CREEK BRIDGE # 10-237 

DIR'S EMERGENCY F.A. 

SERVICES, INC 

P.O. BOX 1517 
P.O. BOX 457 

LOWERLAKE, CA 95457 

$798,231
 $0

06/24/12 
05/21/12 

54%

REPAIR SLIPOUT 
WILLITS, CA 95490 

(530)713-7864 

20.20 (707)459-2377 

201130 

01-MEN-253-7.2/8.3 IN MENDOCINO COUNTY ABOUT 8 MILES MENDOCINO CONSTRUCTION FAZAL, IMRAN $1,434,157 12/21/11 97% 
01-476204 
ACST-P43L-(900)4 

--() 

EAST OF BOONVILLE FROM 4.1 TO 4.3 

MILES EAST OF SODA CREEK BRIDGE 

CONSTRUCT TIE BACK WALL, MBGR, HMA 

SERVICES INC 

WILLITS CA 95490 

P O BOX 1517 
6301 NORTH STATE 

STREET 

REDWOOD VALLEY, CA 95470 

$1,427,747 
$0 

01/18/12 
03/15/13 

99% 

SUSPENDED 

HA23 WPCP (707)459-2377 
(707)834-1151
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Statement of Ongoing Contracts as of 05/20/13
06/05/13 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-999-/0 IN MENDOCINO COUNTY AT VARIOUS CORAL CONSTRUCTION COMPANY KLEIBER, KATHARINE $6,389,121 02/28/12 71%
01-464204 
ACHS-X045-(022)E 

PGX0-45 0-(2E) 

--() 

LOCATIONS 

RECONSTRUCT GUARD RAILING 
WILSONVILLE OR 97070 

(503)682-2252 

P O BOX 347 

(707)496-5840 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$5,180,117
 $441,907

03/22/12 
09/27/13 

76%

HB1 WPCP 

01-VAR--/0 IN HUMBOLDT AND MENDOCINO COUNTIES AT TRUESDELL CORPORATION OF RODRIGUEZ, JOAQUIN $711,243 04/30/12 40%
01-496604 VARIOUS LOCATIONS 

BRIDGE DECK REPAIR 

CALIFORNIA INC 

1310 W 23RD STREET 
1487 SANDY PRAIRIE 

CT., STE E 

$500,672
 $0

05/22/12 
06/24/13 

70%

TEMPE AZ 85282 
FORTUNA, CA 95540 SUSPENDED 

HM3 WPCP (602)437-1711 
(707)621-0000 

01-VAR--/0 IN HUMBOLDT AND LAKE COUNTIES AT MIKE BROWN ELECTRIC COMPANY BAKER, SCOTT $330,340 06/06/12 100% 
01-0A6804 VARIOUS LOCATIONS 

REPLACE TRAFFIC SIGNAL HEADS 
COTATI CA 949313040 

561 A MERCANTILE DRIVE 2617 E HWY 20 

NICE, CA 95464 

$323,868 
$0 

06/27/12 
04/16/13 
05/16/13 

100% 

(707)792-8100 
(707)272-5831 COMPLETED 

HM4 WPCP 

Totals: Authorized Final Amt: $285,585,005 Completed to Date: $100,032,240 Work This Month: $5,797,417



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-DN-101-15.2/0 01-0C3804 

01-DN-101-15.2/0 01-0C3904 

01-DN-101-17.5/0 01-0C2604 

01-DN-101-21.8/0 01-0C7804 

01-DN-101-2.7/8.8 01-465304 

01-DN-101-4.0/0 01-476904 

01-DN-197-2.1/0 01-0C8004 

01-DN-199-24.6/0 01-0C1904 

01-HUM-36-1.7/13.5 01-399104 

01-HUM-36-21.9/0 01-0C7904 

01-HUM-36-5.8/7.6 01-323304 

01-HUM-96-7.8/0 01-0C7704 

01-HUM-96-23.1/29.9 01-0B7704 

01-HUM-101-2.3/66.3 01-431704 

01-HUM-101-72.5/0 01-0C2804 

01-HUM-101-79.9/87.8 01-3633U4 

01-HUM-101-88.2/88.3 01-0B63U4 

01-HUM-101-89.3/90.2 01-296104 

01-HUM-101-12.9/13.1 01-451804 

01-HUM-169-22.1/0 01-0C1804 

01-HUM-200-.1/0 01-0C3204 

01-HUM-254-5.8/5.9 01-475014 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-HUM-254-11.0/11.1 01-475024 

01-HUM-254-12.7/20.6 01-498404 

01-HUM-254-22.3/40 01-475204 

01-HUM-255-.2/1.8 01-0A3804 

01-HUM-299-8.5/0 01-0B6404 

01-HUM-299-20.2/20.5 01-423704 

01-HUM-299-4.2/0 01-296124 

01-HUM-299-8.5/0 01-474414 

01-HUM-299-/42.9 01-463914 

01-HUN-96-27.0/0 01-0C3004 

01-LAK-20-11.9/12.4 01-480504 

01-LAK-20-31.6/46.5 01-0C6204 

01-LAK-53-2.8/7.5 01-3986A4 

01-LAK-53-2.8/7.5 01-3986U4 

01-LAK-999-/0 01-0A4304 

01-MEN-1-14.9/21.7 01-465804 

01-MEN-1-33.4/33.9 01-310104 

01-MEN-1-37.3/0 01-0C8604 

01-MEN-1-42.5/44.4 01-0A5904 

01-MEN-1-88.7/92.8 01-385724 

01-MEN-20-7.0/17.3 01-0A7304 

01-MEN-101-43.1/49 01-262004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

01-MEN-101-84.7/T91.3 01-0B8104 8
 

01-MEN-162-1.7/0 01-0C8204 8
 

01-MEN-162-11.6/0 01-0C2304 8
 

01-MEN-253-7.2/8.3 01-476204 8
 

01-MEN-999-/0 01-464204 9
 

01-VAR--/0 01-496604 9
 

01-VAR--/0 01-0A6804 9
 

Statement of Ongoing Contracts - Federal Aid 

District 01 

Federal Aid Category  Bid + CCO  Work Comp 

-F- FEDERAL AID (PRIMARY) $99,643,397  $50,191,331


-S- FEDERAL AID (SECONDARY) $20,079,490  $9,276,993


-SH- STATE HIGHWAY $140,690,582  $22,585,915


-ER- STORM DAMAGE REPAIR $579,964  $0


 $24,591,571  $17,978,001


District Total:  $285,585,005  $100,032,240 

Statement of Ongoing Contracts -Summary 

District Work Completed This Perio



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

01 $998,233
 

$998,233
Work completed this Period:


	01

