
   

 

 

 

 

 

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 11/20/10
12/03/10 

01District 

01-DN-199-18.2/18.6 

Fed Aid 

HB1 

Pgm Code 

01-482704 

Contract 

ACHS-P199-(032)E 

P1-99 0-(2E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN DEL NORTE COUNTY NEAR GASQUET FROM 

0.7 MILE SOUTH TO 0.3 MILE SOUTH OF 

GRASSY FLAT CAMPGROUND 

Description 

CONSTRUCT CABLE MESH DRAPERY 

Type Of Work 

HI TECH ROCKFALL CONSTRUCTION 

INC 

Contractor 

FOREST GROVE OR 971160674 

(503)357-6508 

SANDERS, KAREN 

Resident 
Engineer 

(707)464-9157 

P O BOX 674 
700 PARK PLACE 

CRESCENT CITY CA 95531 

$1,482,984

Bid + CCOs

 $1,504,905

Comp To date

 $0

This Month 

07/01/10 

Awarded 

07/29/10 

Approved 

11/30/10 

Est Comp
Accepted 

85%

%Time

 93%

% Work 
Message 

01-HUM-36-39.5/0 

HA23 

01-475804 
ER-43K2-(004)E 

--() 

SWPPP 

IN HUMBOLDT COUNTY NEAR DINSMORE 1.0 

MILE WEST OF VAN DUZEN RIVER BRIDGE 

CONSTRUCT TIEBACK RETAINING WALL 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

TIMMONS, KELLY 

(707)725-1081 

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA, CA 95540 

$793,746
 $0
 $0

10/13/10 
11/02/10 
03/14/11 

0%

 0%

01-HUM-96-16.0/18.7 

HB1 

01-452404 
OTS- -( ) 

--() 

WPCP 

IN HUMBOLDT COUNTY NEAR HOOPA FROM 

0.8 MILE SOUTH OF ROCK CHUTE VIADUCT 

TO 1.9 MILES NORTH OF SIDEHILL 

VIADUCT 

PLACE HOT MIX ASPHALT OVERLAY 

STEWART ENGINEERING INC 

REDDING CA 96099 

(530)244-8464 

P O BOX 990010 

HAYLER, CHARLES 

(707)825-4895 

5065 BOYD ROAD STE. B 

ARCATA CA 95521 

$2,483,663
 $2,179,839

 $0

01/05/09 
01/14/09 
12/07/10 

81%

 92%

01-HUM-96-26.9/41.1 

HA23 

01-472304 
ER-43K4-(004) 

ER-43K4-(004) 

--() 

SWPPP 

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS FROM 0.7 MILE WEST OF 

BLUFF CREEK ROAD TO 4 MILES WEST OF 

THE HUMBOLDT SISKIYOU COUNTY LI 

HOT MIX ASPHALT OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

OSIER, JIM 

(707)834-1152 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$1,068,330
 $959,194

 $0

07/29/10 
08/12/10 
02/16/11 

43%

 90%

01-HUM-101-.2/126 

HB1 

01-464004 
HSN-Q101-(162)E

 Q1-01 1-(2E) 

--() 

WPCP 

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS 

RECONSTRUCT METAL BEAM GUARD RAIL 

WAHLUND CONSTRUCTION INC 

EUREKA CA 95503 

(707)845-0990 

830 HILMA DRIVE 

WRIGHT, GEOFFREY T. 

(707)725-1022 

1487 SANDY PRAIRIE 

COURT, STE. E 

FORTUNA CA 95540 

$4,223,739
 $47,569

 $0

06/17/10 
07/08/10 
06/27/11 

25%

 1%

01-HUM-101-12.9/13.1 

HM2 

01-451804 

WPCP 

IN HUMBOLDT COUNTY NEAR GARBERVILLE 

AT 0.2 MILE NORTH OF MONSCHKE 

UNDERCROSSING AND AT 1.2 MILES SOUTH 

OF DEAN CREEK BRIDGE 

REPAIR DRAINAGE SYSTEMS 

KICKIN ENTERPRISES 

BELLA VISTA CA 96008 

(530)549-5190 

12777 INDIAN OAKS DRIVE 

KAMPAS, NANCY 

(707)725-1023

1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA, CA 95540 

$141,778 
$0 
$0 

11/04/09 
12/07/09 
02/11/10 

0% 

0% 

SUSPENDED 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-101-40.9/42.2 IN HUMBOLDT COUNTY NEAR REDCREST FROM GORDON N BALL INC MCGEE, JAMES $6,078,981 08/19/08 100%

HA23 

01-470214 
ER-43F4-(004)E 

--() 

SWPPP 

2.1 MILES SOUTH TO 0.9 MILE SOUTH OF 

BEAR CREEK BRIDGE 

CONSTRUCT RETAINING WALL 
ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

(707)725-1021 

1487 SANDY PRAIRIE 

COURT SUITE E 

FORTUNA CA 95540 

$5,532,949
 $0

09/05/08 
11/18/10 

96%

SUSPENDED 

01-HUM-101-57.0/59.1 IN HUMBOLDT COUNTY NEAR ALTON ON GRANITE CONSTRUCTION COMPANY WRIGHT, GEOFFREY $15,233,256 10/08/08 100%
01-290304 ROUTE 101 AND ON ROUTE 36 

CONSTRUCT INTERCHANGE 
WATSONVILLE CA 95077 

P O BOX 50085 1487 SANDY PRAIRIE 

COURT, STE. E 

$15,647,129
 $0

10/23/08 
11/23/10 

96%

HE11 SWPPP 

(831)724-1011 
(707)725-1022 

FORTUNA CA 95540 

01-HUM-101-89.3/90.2 IN HUMBOLDT COUNTY NEAR GOLDEN STATE BRIDGE INC FITZGERALD, TOM $40,347,488 09/18/08 42%
01-296104 
ACNH-X023-(033)E 

BHX0-23 0-(3EN)H 

X023- 033-() 

MCKINLEYVILLE ON ROUTE 101 AND ON 

ROUTE 200 

REPLACE BRIDGES 
MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

(707)441-3989 

5601 S. BROADWAY 

EUREKA CA 95503 

$23,443,678
 $0

09/26/08 
12/25/10 

58%

HA21 SWPPP 

01-HUM-101-97.5/100.7 IN DEL NORTE AND HUMBOLDT COUNTIES ON GRANITE CONSTRUCTION COMPANY QUINTRELL, HEIDI $2,677,373 06/25/10 75%

HM1 

01-490504 
ACNH-Q101-(171)E 

--() 

WPCP 

ROUTE 101 NEAR CRESCENT CITY 

NEAR TRINIDAD 

PLACE BONDED WEARING COURSE 

AND 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(707)445-6649 

5601 SOUTH BROADWAY, 

STE. A 

EUREKA CA 95503 

$2,448,829
 $0

07/16/10 
12/15/10 

91%

01-HUM-101-112.5/114.5 IN HUMBOLDT COUNTY ABOUT 8.6 MILES GRANITE CONSTRUCTION COMPANY EITEL, CHARLY $1,072,844 05/05/10 84%
01-491304 SOUTH OF ORICK FROM 0.1 MILE SOUTH OF 

KANE ROAD TO MCDONALD CREEK BRIDGE 

HOT MIX ASPHALT OVERLAY 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(707)441-3943 

5601 S. BROADWAY 

EUREKA CA 95503 

$1,042,224
 $0

06/01/10 
10/26/10 

99%

COMPLETED 
11/09/10 

HM1 WPCP 

01-HUM-169-13.2/31.2 IN HUMBOLDT COUNTY NEAR WEITCHPEC NORTHWEST PAVING MULLEN, RICHARD $519,966 04/15/10 66% 
01-491004 FROM JOHNSONS TO WEITCHPEC 

MAINTENANCE STATION 

SEAL COAT 
REDDING CA 96001 

(530)246-4388 

8115 SECLUDED VALLEY DRIVE 

(707)441-5877

5601 S. BROADWAY 

EUREKA CA 95503 

$474,714 
$0 

05/11/10 
11/09/10 

96% 

COMPLETED 
10/21/10 

HM1 WPCP 



 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-169-18.0/19.8 IN HUMBOLDT COUNTY NEAR WEITCHPEC AT ENGINEERED SOIL REPAIRS INC MULLEN, RICHARD $1,373,021 06/21/10 11%

HA23 

01-478304 
ER-43J9-(004) 

--()

WPCP 

2.9 MILES AND 4.3 MILES WEST OF 

CAPPELL CREEK BRIDGE 

CONSTRUCT TIEBACK RETAINING WALL 
WALNUT CREEK CA 94597 

(925)210-2150 

1267 SPRINGBROOK ROAD 

(707)498-3516 

5065 BOYD ROAD, STE. 

B 

ARCATA CA 95521 

$30,785
 $0

07/13/10 
06/27/11 

2%

SUSPENDED 

01-HUM-169-22.2/30.2 IN HUMBOLDT COUNTY AT VARIOUS MERCER FRASER COMPANY MULLEN, RICHARD $8,362,967 03/04/09 61%
01-364604 
ACST-S169-(005)E 

S1-69 0-(5E) 

--() 

LOCATIONS FROM CAPPELL CREEK BRIDGE 

TO MARTINS FERRY SCHOOL CREEK BRIDGE 

REPLACE BRIDGES(#4-304,305,306,307) 
EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(707)498-3516 

5065 BOYD RD., STE. B 

ARCATA CA 95521 

$4,487,546
 $0

03/27/09 
07/15/11 

54%

HA21 SWPPP 

01-HUM-254-4.5/11.2 IN HUMBOLDT COUNTY NEAR MIRANDA AT MERCER FRASER COMPANY RODRIGUEZ, JOAQUIN S. $308,044 09/03/09 90%

HA23 

01-475304 
ER-43H4-(004)E 

--()

WPCP 

0.3 MILE SOUTH OF MIRANDA BRIDGE ROAD 

AND AT 0.4 MILE NORTH OF BRIDGE CREEK 

BRIDGE 

RESURFACE ROADWAY WITH HMA TYPE A 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(707)725-1020 

1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA, CA 95540 

$168,163
 $0

09/25/09 
10/25/10 

54%

COMPLETED 
10/28/10 

01-HUM-299-7.1/43.1 IN HUMBOLDT COUNTY AT VARIOUS TRAFFIC SOLUTIONS INC OSIER, JIM $297,336 06/02/10 0%

HB1 

01-490404 
ACHS-P299-(160)E 

P2-99 1-(0E) 

--() 

WPCP 

LOCATIONS 

PLACE RUMBLE STRIPS 
REDDING CA 96002 

(530)222-8023 

8490 HARTMEYER LANE 

(707)834-1152 

5065 BOYD ROAD, STE. 

B 

ARCATA CA 95521 

$0
 $0

06/28/10 
09/07/10 

0%

SUSPENDED 

01-HUM-299-7.5/22.6 IN HUMBOLDT COUNTY NEAR BLUE LAKE R BROWN CONSTRUCTION COMPANY OSIER, JIM $369,016 03/18/10 100%
01-439804 FROM 2.0 MILES EAST OF BLUE LAKE 

UNDERCROSSING TO 0.3 MI EAST OF 

REDWOOD CREEK BRIDGE _________ 

REHABILITATE CULVERTS 

INC 

WILLOW CREEK CA 95573 

P O BOX 406 

(707)925-6403 

5065 BOYD ROAD, STE G 

ARCATA CA 95521 

$292,295
 $0

04/07/10 
10/29/10 

100%

COMPLETED 
11/04/10 

HA42 WPCP (530)629-3702 

01-HUM-299-36.9/39.2 IN HUMBOLDT COUNTY AT AND NEAR WILLOW MERCER FRASER COMPANY OSIER, JIM $591,719 03/08/10 0% 
01-486724 CREEK AT VARIOUS LOCATIONS 

REPLACE ASPHALT CONCRETE SURFACING 
EUREKA CA 955021006 

P O BOX 1006 5065 BOYD ROAD, STE G 

ARCATA CA 95521 

$0 
$0 

04/13/10 
0% 

(707)443-6371 
(707)925-6403

HM1 WPCP 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-5506-/0 IN HUMBOLDT COUNTY IN EUREKA AT THE BUILDING CONSULTING ENGINEERS RUNNION, JOSH $348,900 06/03/10 8%
01-0AA004 DISTRICT 1 OFFICE BUILDING AT 1656 

UNION STREET 

INC 

14616 MCKENDREE AVENUE 
700 PARK PLACE 

CRESCENT CITY, CA 95531 

$130,838
 $0

06/30/10 
01/01/11 

38%

INSTALL PHOTOVOLTAIC PANELS 
CHINO CA 91710 

(707)496-5635 SUSPENDED 

(562)506-5853 

01-HUM-5708-/0 IN HUMBOLDT COUNTY ABOUT 4 MILES SOLEX ELECTRONICS INC RUNNION, JOSH $243,620 03/18/10 100%
01-0AA014 NORTH OF EUREKA AT THE BRACUT 

MAINTENANCE STATION AT 6100 HIGHWAY 

101 NORTH 

INSTALL PHOTOVOLTAIC PANELS 

TORRANCE CA 90501 

(310)856-3698 

19481 HARBORGATE WAY 

(707)496-5635 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$195,383
 $0

04/22/10 
11/30/10 

80%

OVER RUN 

01-LAK-29-/11.9 IN LAKE COUNTY AT AND NEAR MIDDLETON INTERNATIONAL SURFACING NARINE, OUNGKAR $1,354,862 04/21/10 97%
01-491204 FROM THE NAPA COUNTY LINE TO COYOTE 

CREEK BRIDGE 

SYSTEMS 

P O BOX 980430 
7663 S. HIGHWAY 29 

KELSEYVILLE CA 95451 

$1,153,235
 $0

05/24/10 
11/19/10 

85%

SEAL COAT 
WEST SACRAMENTO CA 95798 

(707)279-2468 

HM1 WPCP (916)373-1500 

01-LAK-175-19.5/28 IN LAKE COUNTY AT AND NEAR MIDDLETOWN INTERNATIONAL SURFACING NARINE, OUNGKAR $845,133 04/29/10 100%
01-467514 FROM KELSEY CREEK BRIDGE TO JUNCTION 

29/175 

SEAL COAT 

SYSTEMS 

WEST SACRAMENTO CA 95798 

P O BOX 980430 

(707)279-2468 

7663 S HWY 29 

KELSEYVILLE, CA 95451 

$718,235
 $0

05/24/10 
11/09/10 

100%

COMPLETED 
11/15/10 

HM1 WPCP (916)373-2420 

01-MEN-1-59.8/62 IN MENDOCINO COUNTY IN FORT BRAGG AT REPUBLIC INTELLIGENT HILL, DARRON $124,765 05/24/10 50%
01-492604 VARIOUS LOCATIONS FROM ROUTE 20 TO 

ELM STREET 

TRANSPORTATION SERVICES INC 

371 BEL MARIN KEYS BLVD NO 20 
925 N. FRANK STREET 

FORT BRAGG, CA 95437 

$101,600
 $0

06/07/10 
12/06/10 

81%

REPLACE TRAFFIC SIGNAL HEADS 
NOVATO CA 94949 

(707)961-1591 

HM4 WPCP (415)884-3000 

01-MEN-1-82.1/82.3 IN MENDOCINO COUNTY NEAR WESTPORT VALENTINE CORPORATION LEES, CHARLES $1,554,464 10/07/10 0% 

HA23 

01-472604 
ER-43K0-(004)E 

--() 

WPCP 

FROM 1.4 MILES NORTH OF HOWARD CREEK 

BRIDGE TO 0.6 MILE SOUTH OF JUAN 

CREEK BRIDGE 

CONSTRUCT TIEBACK RETAINING WALL 

SAN RAFAEL CA 94912 

(415)453-3732 

P O BOX 9337 

(707)961-5413

925 B NORTH FRANKLIN 

ROAD 

FORT BRAGG, CA 95437 

$0 
$0 

11/05/10 
06/06/11 

0% 



 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-1-95.2/102.4 IN MENDOCINO COUNTY NEAR LEGGETT AT GREEN RIGHT O WAY LEES, CHARLES $742,128 11/23/09 100%

HA23 

01-472804 
ER-43JO-(004)E 

--()

WPCP 

VARIOUS LOCATIONS FROM 4.6 MI NO OF 

COTTONEVA CREEK BRIDGE TO 2.6 MI SO 

OF SOUTH FORK EEL RIVE 

REPAIR STORM DAMAGE 

CONSTRUCTORSINC 

WILLITS CA 95490 

(707)459-3200 

P O BOX 1119 

(707)961-5413 

923B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$587,887
 $0

01/14/10 
10/05/10 

100%

COMPLETED 
10/21/10 

01-MEN-1-104.9/105 IN MENDOCINO COUNTY NEAR LEGGETT AT N Y BLASTCO INC KOSTRZEWA, LUCY $606,790 06/01/10 48%
01-485904 SOUTH FORK EEL RIVER BRIDGE 

CLEAN AND PAINT BRIDGE 
GARDENA CA 90248 

14710 S MAPLE AVENUE 1656 UNION STREET 

EUREKA CA 95501 

$5,444
 $0

07/08/10 
02/03/11 

1%

(310)515-0433 
(707)441-4664 SUSPENDED 

HM3 WPCP 

01-MEN-101-.1/101.6 IN MENDOCINO COUNTY AT VARIOUS WAHLUND CONSTRUCTION INC WRIGHT, GEOFFREY T. $4,298,189 06/10/10 41%

HB1 

01-464304 
SARR-Q101-(169)E 

Q1-01 1-(9E) 

--() 

SWPPP 

LOCATIONS FROM 0.3 MI SOUTH OF 

RUSSIAN RIVER BRIDGE TO 0.5 MI NORTH 

OF BEAR PEN UNDERCROSSING 

RECONSTRUCT METAL BEAM GUARD RAIL 

EUREKA CA 95503 

(707)845-0990 

830 HILMA DRIVE 

(707)725-1022 

1487 SANDY PRARIE 

COURT, STE. E 

FORTUNA CA 95540 

$2,082,494
 $0

06/30/10 
05/10/11 

48%

01-MEN-101-21.1/33.7 IN MENDOCINO COUNTY NEAR UKIAH FROM GRANITE CONSTRUCTION COMPANY NANUGONDA, VEERA $10,556,964 07/23/10 31%

HA22 

01-449404 
NH-Q101-(168)E 

RRQ1-01 1-(0EA) 

Q101- 170-() 

WPCP 

0.2 MILE NORTH OF ROBINSON CREEK 

BRIDGE TO 0.2 MILE SOUTH OF UVA 

DRIVE 

REPLACE PAVEMENT 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(707)485-0876 

20 WEST SCHOOL WAY, 

P.O. BOX 9595 

REDWOOD VALLEY, CA 95470 

$4,841,654
 $0

08/06/10 
05/20/11 

46%

01-MEN-101-34.9/35 IN MENDOCINO COUNTY NEAR CALPELLA AT GRANITE CONSTRUCTION COMPANY NANUGONDA, VEERA $1,270,952 11/17/09 100%
01-477804 
ER-43H5-(004)E 

--() 

1.9 MILES NORTH OF WEST ROAD 

OVERCROSSING AND NEAR WILLITS AT 0.2 

MILES SOUTH OF HAEHL OC 

REPAIR AND REPLACE CULVERTS 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(707)496-4347 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$1,165,681
 $0

12/09/09 
01/18/11 

95%

HA23 SWPPP 

01-MEN-101-68.8/69.4 IN MENDOCINO COUNTY NEAR LAYTONVILLE MERCER FRASER COMPANY THANGAVELAUTHAM, RAGU $1,409,410 06/21/10 77% 
01-491104 
ACNH-Q101-(172)E 

--() 

FROM 2.3 MILES NORTH OF TEN MILE 

CREEK BRIDGE TO 2.1 MILES SOUTH OF 

RATTLESNAKE SUMMIT 

PLACE BONDED WEARING COURSE 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(707)496-0437

20 WEST SCHOOL ROAD 

REDWOOD VALLEY CA 95470 

$1,016,475 
$0 

07/13/10 
11/19/10 

72% 

HM1 WPCP 
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-162-14.0/19.8 IN MENDOCINO COUNTY AT VARIOUS MENDOCINO CONSTRUCTION KLEIBER, KATHERINE $580,328 10/19/10 0%
01-476504 
ACST-43K7-(004)E 

43-K7 0-(4E)

--() 

LOCATIONS FROM 1.1 MILES WEST TO 4.4 

MILES EAST OF MIDDLE FORK EEL RIVER 

BRIDGE 

PLACE HOT MIX ASHPALT 

SERVICES INC 

WILLITS CA 95490 

P O BOX 1517 

(707)485-5913 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$0
 $0

11/02/10 
02/11/11 

0%

HA23 WPCP (707)459-2377 

01-MEN-222-1.0/0 IN MENDOCINO COUNTY NEAR UKIAH AT C C MYERS INC THANGAVELAUTHAM, $5,767,117 05/18/09 44%

HA21 

01-380504 
SARR-P222-(001)E 

P2-22 0-(1E)

--() 

SWPPP 

RUSSIAN RIVER BRIDGE 

REPLACE BRIDGE 
RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 RAGUPARAN 

(707)496-0437 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$3,129,086
 $0

06/18/09 
11/22/11 

54%

01-MEN-253-.5/3.5 IN MENDOCINO COUNTY ON ROUTE 162 AT VIKING CONSTRUCTION COMPANY KLEIBER, KATHARINE $4,833,115 01/29/08 100%

HA21 

01-3116U4 
ACST-X045-(020)E 

X0-45 0-(0EA)C 

X045- 020-() 

SWPPP 

OUTLET CREEK BRIDGE AND ON ROUTE 253 

AT ANDERSON CREEK BRIDGE AND SODA 

CREEK BRIDGE 

WIDEN BRIDGES AND UPGRADE RAIL 

INC 

RANCHO CORDOVA CA 95742 

(916)852-5530 

P O BOX 1508 

(707)485-5913 

20 W. SCHOOL WAY P O 

BOX 959 

REDWOOD VALLEY CA 95470 

$4,179,176
 $0

02/27/08 
09/20/10 

85%

OVER RUN 

01-MEN-253-1.7/2.3 IN MENDOCINO COUNTY NEAR BOONVILLE MENDOCINO CONSTRUCTION FAZAL, IMRAN $1,129,914 07/20/09 77%
01-476104 
ER-4311-(004)E

--() 

FROM SINGLEY CATTLEPASS TO 0.6 MI 

EAST OF SINGLEY CATTLEPASS 

REPAIR STORM DAMAGE 

SERVICES INC 

WILLITS CA 95490 

P O BOX 1517 

(707)485-5495 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$1,059,746
 $0

08/05/09 
12/07/10 

93%

HA23 SWPPP (707)459-2377 

01-MEN-999-/0 IN MENDOCINO COUNTY ON ROUTE 101 AT CERTIFIED COATINGS COMPANY KOSTRZEWA, LUCY $1,164,112 06/17/10 53%
01-486204 VARIOUS LOCATIONS 

CLEAN AND PAINT BRIDGES 
FAIRFIELD CA 94534 

2320 CORDELIA ROAD 1500 REDWOOD DRIVE 

GARBERVILLE CA 95542 

$242,651
 $0

07/08/10 
03/11/11 

21%

(707)639-4414 
(707)834-1036 

HM3 WPCP 

01-VAR--/0 IN HUMBOLDT AND MENDOCINO COUNTIES AT DEBRUIN CONSTRUCTION INC RODRIGUEZ, JOAQUIN $352,800 02/27/09 94% 
01-482904 VARIOUS LOCATIONS 

REPAIR BRIDGE DECKS 
FRENCH CAMP CA 95231 

P O BOX 1355 1487 SANDY PRAIRIE 

COURT, STE. E 

$326,153 
$0 

03/16/09 
10/26/10 

86% 

HM3 WPCP 

(209)462-5100 
(707)725-1020

FORTUNA CA 95540 
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 01 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

01-VAR--/0 IN HUMBOLDT AND MENDOCINO COUNTIES AT PETERSON CHASE GENERAL TIMMONS, KELLY $222,979 05/05/10 91%

01-488504 $156,255 05/18/10
VARIOUS LOCATIONS	 ENGINEERING CONSTRUCTION INC
 1487 SANDY PRAIRIE	 69%


$0 09/27/10

REPAIR BRIDGE DECKS	 1792 KAISER AVENUE CT, STE E
 

FORTUNA CA 95540
 
IRVINE CA 92614
 

(707)962-0376

HM3 WPCP	 (949)252-0441
 

01-VAR--/0	 IN DEL NORTE AND HUMBOLDT COUNTIES AT PETERSON CHASE GENERAL QUINTRELL, HEIDI $503,571 06/09/10 61%
 

VARIOUS LOCATIONS ENGINEERING CONSTRUCTION INC
01-482804	 $154,098 06/22/10
5601 S. BROADWAY	 31%

$0 01/28/11


REPAIR BRIDGE DECKS	 1792 KAISER AVE
 EUREKA CA 95503
 

(707)445-6649

IRVINE CA 92614
 

HA21 WPCP (949)252-0441
 

Totals: Authorized Final Amt: $125,336,363 Completed to Date: $79,505,910 Work This Month: $0



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-DN-199-18.2/18.6 01-482704 

01-HUM-36-39.5/0 01-475804 

01-HUM-96-16.0/18.7 01-452404 

01-HUM-96-26.9/41.1 01-472304 

01-HUM-101-57.0/59.1 01-290304 

01-HUM-101-89.3/90.2 01-296104 

01-HUM-101-112.5/114.5 01-491304 

01-HUM-101-12.9/13.1 01-451804 

01-HUM-101-40.9/42.2 01-470214 

01-HUM-101-97.5/100.7 01-490504 

01-HUM-101-.2/126 01-464004 

01-HUM-169-13.2/31.2 01-491004 

01-HUM-169-18.0/19.8 01-478304 

01-HUM-169-22.2/30.2 01-364604 

01-HUM-254-4.5/11.2 01-475304 

01-HUM-299-36.9/39.2 01-486724 

01-HUM-299-7.1/43.1 01-490404 

01-HUM-299-7.5/22.6 01-439804 

01-HUM-5506-/0 01-0AA004 

01-HUM-5708-/0 01-0AA014 

01-LAK-29-/11.9 01-491204 

01-LAK-175-19.5/28 01-467514 
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District 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

01-MEN-1-59.8/62 01-492604 

01-MEN-1-82.1/82.3 01-472604 

01-MEN-1-95.2/102.4 01-472804 

01-MEN-1-104.9/105 01-485904 

01-MEN-101-68.8/69.4 01-491104 

01-MEN-101-.1/101.6 01-464304 

01-MEN-101-21.1/33.7 01-449404 

01-MEN-101-34.9/35 01-477804 

01-MEN-162-14.0/19.8 01-476504 

01-MEN-222-1.0/0 01-380504 

01-MEN-253-.5/3.5 01-3116U4 

01-MEN-253-1.7/2.3 01-476104 

01-MEN-999-/0 01-486204 

01-VAR--/0 01-482904 

01-VAR--/0 01-488504 

01-VAR--/0 01-482804 

Statement of Ongoing Contracts - Federal Aid 
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Federal Aid Category  Bid + CCO  Work Comp 



Statement of Ongoing Contracts - Federal Aid 

District 01 

Federal Aid Category  Bid + CCO

-F- FEDERAL AID (PRIMARY) $54,991,235

-S- FEDERAL AID (SECONDARY) $13,776,411

-SH- STATE HIGHWAY $23,696,110

-ER- STORM DAMAGE REPAIR $14,319,580

 $18,553,028

District Total: $125,336,363

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

01 $3,857,131 

Work completed this Period:  $3,857,131 

Work Comp 

$31,750,636


 $8,666,723


 $20,640,253


 $9,504,405


 $8,943,893


 $79,505,910
 


	01

