
   

 

 

 

 

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 10/20/10
11/03/10 

01District 

01-DN-199-18.2/18.6 

Fed Aid 

HB1 

Pgm Code 

01-482704 

Contract 

ACHS-P199-(032)E 

P1-99 0-(2E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN DEL NORTE COUNTY NEAR GASQUET FROM 

0.7 MILE SOUTH TO 0.3 MILE SOUTH OF 

GRASSY FLAT CAMPGROUND 

Description 

CONSTRUCT CABLE MESH DRAPERY 

Type Of Work 

HI TECH ROCKFALL CONSTRUCTION 

INC 

Contractor 

FOREST GROVE OR 971160674 

(503)357-6508 

SANDERS, KAREN 

Resident 
Engineer 

(707)464-9157 

P O BOX 674 
700 PARK PLACE 

CRESCENT CITY CA 95531 

$1,482,984

Bid + CCOs

 $847,776

Comp To date

 $276,768

This Month 

07/01/10 

Awarded 

07/29/10 

Approved 

11/10/10 

Est Comp
Accepted 

75%

%Time

 57%

% Work 
Message 

01-HUM-96-16.0/18.7 

HB1 

01-452404 
OTS- -( ) 

--() 

WPCP 

IN HUMBOLDT COUNTY NEAR HOOPA FROM 

0.8 MILE SOUTH OF ROCK CHUTE VIADUCT 

TO 1.9 MILES NORTH OF SIDEHILL 

VIADUCT 

PLACE HOT MIX ASPHALT OVERLAY 

STEWART ENGINEERING INC 

REDDING CA 96099 

(530)244-8464 

P O BOX 990010 

HAYLER, CHARLES 

(707)825-4895 

5065 BOYD ROAD STE. B 

ARCATA CA 95521 

$2,483,663
 $2,179,839
 $128,446

01/05/09 
01/14/09 
12/07/10 

81%

 92%

01-HUM-96-23.0/23.8 
01-472404 
ER-4318-(004)E 

--() 

IN HUMBOLDT COUNTY NEAR WEITCHPEC 

FROM 0.1 MILE TO 0.9 MILE EAST OF 

ROUTE 169 

INSTALL GALLERY DRAINAGE WALLS 

R BROWN CONSTRUCTION COMPANY 

INC 

WILLOW CREEK CA 95573 

P O BOX 406 

MULLEN, RICHARD 

(707)498-3516 

5065 BOYD RD., STE. B 

ARCATA CA 95521 

$665,734
 $653,483

 $0

11/12/09 
11/30/09 
09/17/10 

100%

 100%

COMPLETED 
09/27/10 

HA23 SWPPP (530)629-3702 

01-HUM-96-26.9/41.1 

HA23 

01-472304 
ER-43K4-(004) 

ER-43K4-(004) 

--() 

SWPPP 

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS FROM 0.7 MILE WEST OF 

BLUFF CREEK ROAD TO 4 MILES WEST OF 

THE HUMBOLDT SISKIYOU COUNTY LI 

HOT MIX ASPHALT OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

OSIER, JIM 

(707)834-1152 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$1,068,330
 $474,313
 $469,668

07/29/10 
08/12/10 
01/21/10 

33%

 45%

01-HUM-101-.2/126 

HB1 

01-464004 
HSN-Q101-(162)E

 Q1-01 1-(2E) 

--() 

WPCP 

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS 

RECONSTRUCT METAL BEAM GUARD RAIL 

WAHLUND CONSTRUCTION INC 

EUREKA CA 95503 

(707)845-0990 

830 HILMA DRIVE 

WRIGHT, GEOFFREY T. 

(707)725-1022 

1487 SANDY PRAIRIE 

COURT, STE. E 

FORTUNA CA 95540 

$4,223,739
 $33,675
 $31,820

06/17/10 
07/08/10 
06/20/10 

17%

 1%

01-HUM-101-12.9/13.1 

HM2 

01-451804 

WPCP 

IN HUMBOLDT COUNTY NEAR GARBERVILLE 

AT 0.2 MILE NORTH OF MONSCHKE 

UNDERCROSSING AND AT 1.2 MILES SOUTH 

OF DEAN CREEK BRIDGE 

REPAIR DRAINAGE SYSTEMS 

KICKIN ENTERPRISES 

BELLA VISTA CA 96008 

(530)549-5190 

12777 INDIAN OAKS DRIVE 

KAMPAS, NANCY 

(707)725-1023

1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA, CA 95540 

$141,778 
$0 
$0 

11/04/09 
12/07/09 
02/11/10 

0% 

0% 

SUSPENDED 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-101-40.9/42.2 IN HUMBOLDT COUNTY NEAR REDCREST FROM GORDON N BALL INC MCGEE, JAMES $6,042,981 08/19/08 96%

HA23 

01-470214 
ER-43F4-(004)E 

--() 

SWPPP 

2.1 MILES SOUTH TO 0.9 MILE SOUTH OF 

BEAR CREEK BRIDGE 

CONSTRUCT RETAINING WALL 
ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

(707)725-1021 

1487 SANDY PRAIRIE 

COURT SUITE E 

FORTUNA CA 95540 

$5,367,336
 $85,076

09/05/08 
11/08/10 

95%

SUSPENDED 

01-HUM-101-57.0/59.1 IN HUMBOLDT COUNTY NEAR ALTON ON GRANITE CONSTRUCTION COMPANY WRIGHT, GEOFFREY $15,233,256 10/08/08 99%
01-290304 ROUTE 101 AND ON ROUTE 36 

CONSTRUCT INTERCHANGE 
WATSONVILLE CA 95077 

P O BOX 50085 1487 SANDY PRAIRIE 

COURT, STE. E 

$15,595,357
 $351,620

10/23/08 
10/26/10 

96%

HE11 SWPPP 

(831)724-1011 
(707)725-1022 

FORTUNA CA 95540 

01-HUM-101-89.3/90.2 IN HUMBOLDT COUNTY NEAR GOLDEN STATE BRIDGE INC FITZGERALD, TOM $40,347,488 09/18/08 40%
01-296104 
ACNH-X023-(033)E 

BHX0-23 0-(3EN)H 

X023- 033-() 

MCKINLEYVILLE ON ROUTE 101 AND ON 

ROUTE 200 

REPLACE BRIDGES 
MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

(707)441-3989 

5601 S. BROADWAY 

EUREKA CA 95503 

$21,682,294
 $1,289,554

09/26/08 
12/25/12 

54%

HA21 SWPPP 

01-HUM-101-97.5/100.7 IN DEL NORTE AND HUMBOLDT COUNTIES ON GRANITE CONSTRUCTION COMPANY QUINTRELL, HEIDI $2,677,373 06/25/10 58%

HM1 

01-490504 
ACNH-Q101-(171)E 

--() 

WPCP 

ROUTE 101 NEAR CRESCENT CITY 

NEAR TRINIDAD 

PLACE BONDED WEARING COURSE 

AND 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(707)445-6649 

5601 SOUTH BROADWAY, 

STE. A 

EUREKA CA 95503 

$1,830,710
 $1,727,211

07/16/10 
11/15/10 

68%

01-HUM-101-112.5/114.5 IN HUMBOLDT COUNTY ABOUT 8.6 MILES GRANITE CONSTRUCTION COMPANY EITEL, CHARLY $1,072,844 05/05/10 84%
01-491304 SOUTH OF ORICK FROM 0.1 MILE SOUTH OF 

KANE ROAD TO MCDONALD CREEK BRIDGE 

HOT MIX ASPHALT OVERLAY 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(707)441-3943 

5601 S. BROADWAY 

EUREKA CA 95503 

$1,018,131
 $27,736

06/01/10 
10/26/10 

94%

HM1 WPCP 

01-HUM-169-13.2/31.2 IN HUMBOLDT COUNTY NEAR WEITCHPEC NORTHWEST PAVING MULLEN, RICHARD $517,966 04/15/10 66% 
01-491004 FROM JOHNSONS TO WEITCHPEC 

MAINTENANCE STATION 

SEAL COAT 
REDDING CA 96001 

(530)246-4388 

8115 SECLUDED VALLEY DRIVE 

(707)441-5877

5601 S. BROADWAY 

EUREKA CA 95503 

$474,714 
$394,695 

05/11/10 
11/09/10 

96% 

HM1 WPCP 



 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-169-18.0/19.8 IN HUMBOLDT COUNTY NEAR WEITCHPEC AT ENGINEERED SOIL REPAIRS INC MULLEN, RICHARD $1,373,021 06/21/10 0%

HA23 

01-478304 
ER-43J9-(004) 

--()

WPCP 

2.9 MILES AND 4.3 MILES WEST OF 

CAPPELL CREEK BRIDGE 

CONSTRUCT TIEBACK RETAINING WALL 
WALNUT CREEK CA 94597 

(925)210-2150 

1267 SPRINGBROOK ROAD 

(707)498-3516 

5065 BOYD ROAD, STE. 

B 

ARCATA CA 95521 

$0
 $0

07/13/10 
04/01/11 

0%

SUSPENDED 

01-HUM-169-22.2/30.2 IN HUMBOLDT COUNTY AT VARIOUS MERCER FRASER COMPANY MULLEN, RICHARD $8,346,463 03/04/09 63%
01-364604 
ACST-S169-(005)E 

S1-69 0-(5E) 

--() 

LOCATIONS FROM CAPPELL CREEK BRIDGE 

TO MARTINS FERRY SCHOOL CREEK BRIDGE 

REPLACE BRIDGES(#4-304,305,306,307) 
EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(707)498-3516 

5065 BOYD RD., STE. B 

ARCATA CA 95521 

$4,379,992
 $170,615

03/27/09 
05/31/11 

52%

HA21 SWPPP 

01-HUM-169-26.5/0 IN HUMBOLDT COUNTY AT 0.5 MILE WEST R BROWN CONSTRUCTION COMPANY MULLEN, RICHARD $231,624 11/18/09 100%
01-478204 
ER-4317-(004)E 

--() 

OF MINERS CREEK BRIDGE 

REPAIR STORM DAMAGE 

INC 

WILLOW CREEK CA 95573 

P O BOX 406 
5065 BOYD ROAD, STE. 

B 

ARCATA CA 95521 

$215,711
 $0

11/30/09 
09/17/10 

100%

COMPLETED 
09/27/10 

HA23 WPCP (530)629-3702 
(707)498-3516 

01-HUM-254-4.5/11.2 IN HUMBOLDT COUNTY NEAR MIRANDA AT MERCER FRASER COMPANY RODRIGUEZ, JOAQUIN S. $308,044 09/03/09 90%

HA23 

01-475304 
ER-43H4-(004)E 

--()

WPCP 

0.3 MILE SOUTH OF MIRANDA BRIDGE ROAD 

AND AT 0.4 MILE NORTH OF BRIDGE CREEK 

BRIDGE 

RESURFACE ROADWAY WITH HMA TYPE A 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(707)725-1020 

1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA, CA 95540 

$168,163
 $168,163

09/25/09 
10/25/10 

54%

01-HUM-299-7.1/43.1 IN HUMBOLDT COUNTY AT VARIOUS TRAFFIC SOLUTIONS INC OSIER, JIM $297,336 06/02/10 0%

HB1 

01-490404 
ACHS-P299-(160)E 

P2-99 1-(0E) 

--() 

WPCP 

LOCATIONS 

PLACE RUMBLE STRIPS 
REDDING CA 96002 

(530)222-8023 

8490 HARTMEYER LANE 

(707)834-1152 

5065 BOYD ROAD, STE. 

B 

ARCATA CA 95521 

$0
 $0

06/28/10 
09/07/10 

0%

SUSPENDED 

01-HUM-299-7.5/22.6 IN HUMBOLDT COUNTY NEAR BLUE LAKE R BROWN CONSTRUCTION COMPANY OSIER, JIM $361,216 03/18/10 87% 
01-439804 FROM 2.0 MILES EAST OF BLUE LAKE 

UNDERCROSSING TO 0.3 MI EAST OF 

INC 

P O BOX 406 
5065 BOYD ROAD, STE G 

ARCATA CA 95521 

$214,041 
$39,200 

04/07/10 
11/02/10 

76% 

REDWOOD CREEK BRIDGE _________ 

REHABILITATE CULVERTS 
WILLOW CREEK CA 95573 

(707)925-6403

HA42 WPCP (530)629-3702 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-299-36.9/39.2 IN HUMBOLDT COUNTY AT AND NEAR WILLOW MERCER FRASER COMPANY OSIER, JIM $591,719 03/08/10 0%
01-486724 CREEK AT VARIOUS LOCATIONS 

REPLACE ASPHALT CONCRETE SURFACING 
EUREKA CA 955021006 

P O BOX 1006 5065 BOYD ROAD, STE G 

ARCATA CA 95521 

$0
 $0

04/13/10 
0%

(707)443-6371 
(707)925-6403 

HM1 WPCP 

01-HUM-5506-/0 IN HUMBOLDT COUNTY IN EUREKA AT THE BUILDING CONSULTING ENGINEERS RUNNION, JOSH $348,900 06/03/10 0%
01-0AA004 DISTRICT 1 OFFICE BUILDING AT 1656 

UNION STREET 

INC 

14616 MCKENDREE AVENUE 
700 PARK PLACE 

CRESCENT CITY, CA 95531 

$26,168
 $26,168

06/30/10 
01/01/11 

8%

INSTALL PHOTOVOLTAIC PANELS 
CHINO CA 91710 

(707)496-5635 SUSPENDED 

(562)506-5853 

01-HUM-5708-/0 IN HUMBOLDT COUNTY ABOUT 4 MILES SOLEX ELECTRONICS INC RUNNION, JOSH $243,620 03/18/10 50%
01-0AA014 NORTH OF EUREKA AT THE BRACUT 

MAINTENANCE STATION AT 6100 HIGHWAY 

101 NORTH 

INSTALL PHOTOVOLTAIC PANELS 

TORRANCE CA 90501 

(310)856-3698 

19481 HARBORGATE WAY 

(707)496-5635 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$100,371
 $100,371

04/22/10 
11/03/10 

41%

01-LAK-29-/11.9 IN LAKE COUNTY AT AND NEAR MIDDLETON INTERNATIONAL SURFACING NARINE, OUNGKAR $1,354,862 04/21/10 97%
01-491204 FROM THE NAPA COUNTY LINE TO COYOTE 

CREEK BRIDGE 

SYSTEMS 

P O BOX 980430 
7663 S. HIGHWAY 29 

KELSEYVILLE CA 95451 

$908,102
 $0

05/24/10 
08/23/10 

67%

SEAL COAT 
WEST SACRAMENTO CA 95798 

(707)279-2468 

HM1 WPCP (916)373-1500 

01-LAK-175-19.5/28 IN LAKE COUNTY AT AND NEAR MIDDLETOWN INTERNATIONAL SURFACING NARINE, OUNGKAR $849,358 04/29/10 76%
01-467514 FROM KELSEY CREEK BRIDGE TO JUNCTION 

29/175 

SYSTEMS 

P O BOX 980430 
7663 S HWY 29 

KELSEYVILLE, CA 95451 

$565,025
 $0

05/24/10 
08/23/10 

66%

SEAL COAT 
WEST SACRAMENTO CA 95798 

(707)279-2468 SUSPENDED 

HM1 WPCP (916)373-2420 

01-MEN-1-59.8/62 IN MENDOCINO COUNTY IN FORT BRAGG AT REPUBLIC INTELLIGENT HILL, DARRON $124,765 05/24/10 0% 
01-492604 VARIOUS LOCATIONS FROM ROUTE 20 TO 

ELM STREET 

TRANSPORTATION SERVICES INC 

371 BEL MARIN KEYS BLVD NO 20 
925 N. FRANK STREET 

FORT BRAGG, CA 95437 

$0 
$0 

06/07/10 
10/25/10 

0% 

REPLACE TRAFFIC SIGNAL HEADS 
NOVATO CA 94949 

(707)961-1591

HM4 WPCP (415)884-3000 



 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-1-95.2/102.4 IN MENDOCINO COUNTY NEAR LEGGETT AT GREEN RIGHT O WAY LEES, CHARLES $742,128 11/23/09 100%

HA23 

01-472804 
ER-43JO-(004)E 

--() 

WPCP 

VARIOUS LOCATIONS FROM 4.6 MI NO OF 

COTTONEVA CREEK BRIDGE TO 2.6 MI SO 

OF SOUTH FORK EEL RIVE 

REPAIR STORM DAMAGE 

CONSTRUCTORSINC 

WILLITS CA 95490 

(707)459-3200 

P O BOX 1119 

(707)961-5413 

923B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$453,413
 $0

01/14/10 
10/04/10 
10/21/10 

90%

01-MEN-1-104.9/105 IN MENDOCINO COUNTY NEAR LEGGETT AT N Y BLASTCO INC KOSTRZEWA, LUCY $606,790 06/01/10 48%
01-485904 SOUTH FORK EEL RIVER BRIDGE 

CLEAN AND PAINT BRIDGE 
GARDENA CA 90248 

14710 S MAPLE AVENUE 1656 UNION STREET 

EUREKA CA 95501 

$5,444
 $5,444

07/08/10 
02/03/11 

1%

(310)515-0433 
(707)441-4664 SUSPENDED 

HM3 WPCP 

01-MEN-20-9.3/15 IN MENDOCINO COUNTY NEAR DUNLAP AT KAPEL CONSTRUCTION INC HILL, DARRON $341,551 05/03/10 100%

HA23 

01-477304 
ER-43J4-(004)E 

--()

WPCP 

4.5 MILES WEST OF THREE CHOP ROAD AND 

AT 1.3 MILES EAST OF THREE CHOP ROAD 

REPAIR STORM DAMAGE 
WILLOW CREEK CA 95573 

(530)629-2360 

P O BOX 437 

(707)496-5994 

925B NORTH FRANKLIN 

STREET 

FORT BRAGG CA 

$318,794
 $0

05/18/10 
10/12/10 

100%

COMPLETED 
10/18/10 

01-MEN-101-.1/101.6 IN MENDOCINO COUNTY AT VARIOUS WAHLUND CONSTRUCTION INC WRIGHT, GEOFFREY T. $4,298,189 06/10/10 33%

HB1 

01-464304 
SARR-Q101-(169)E 

Q1-01 1-(9E) 

--() 

SWPPP 

LOCATIONS FROM 0.3 MI SOUTH OF 

RUSSIAN RIVER BRIDGE TO 0.5 MI NORTH 

OF BEAR PEN UNDERCROSSING 

RECONSTRUCT METAL BEAM GUARD RAIL 

EUREKA CA 95503 

(707)845-0990 

830 HILMA DRIVE 

(707)725-1022 

1487 SANDY PRARIE 

COURT, STE. E 

FORTUNA CA 95540 

$1,638,833
 $518,647

06/30/10 
05/03/11 

38%

01-MEN-101-1.5/6.5 IN MENDOCINO COUNTY NEAR HOPLAND FROM NORTH BAY CONSTRUCTION INC NARINE, OUNGKAR $1,474,453 06/15/09 100%
01-478104 
ER-43H6-(004)E 

--() 

1.0 MILES SOUTH OF COMMISKEY SIDEHILL 

VIADUCT TO 0.6 MILES NORTH OF PIETA 

CREEK BRIDGE 

REPAIR STORM DAMAGE 

PETALUMA CA 94952 

(707)763-2891 

431 PAYRAN STREET 

(707)279-2492 

7663 S. HWY 29 

KELSEYVILLE, CA 95451 

$1,525,251
 $0

07/03/09 
09/27/10 

100%

COMPLETED 
10/18/10 

HA23 SWPPP 

01-MEN-101-21.1/33.7 IN MENDOCINO COUNTY NEAR UKIAH FROM GRANITE CONSTRUCTION COMPANY NANUGONDA, VEERA $10,508,474 07/23/10 21% 

HA22 

01-449404 
NH-Q101-(168)E 

RRQ1-01 1-(0EA) 

Q101- 170-() 

WPCP 

0.2 MILE NORTH OF ROBINSON CREEK 

BRIDGE TO 0.2 MILE SOUTH OF UVA 

DRIVE 

REPLACE PAVEMENT 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(707)485-0876

20 WEST SCHOOL WAY, 

P.O. BOX 9595 

REDWOOD VALLEY, CA 95470 

$3,417,484 
$2,158,835 

08/06/10 
05/16/11 

33% 



 

 

 

 

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 01 

01-MEN-101-34.9/35 

Fed Aid 

HA23 

Pgm Code 

01-477804 

Contract 

ER-43H5-(004)E 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN MENDOCINO COUNTY NEAR CALPELLA AT 

1.9 MILES NORTH OF WEST ROAD 

OVERCROSSING AND NEAR WILLITS AT 0.2 

MILES SOUTH OF HAEHL OC 

Description 

REPAIR AND REPLACE CULVERTS 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

NANUGONDA, VEERA 

Resident 
Engineer 

(707)496-4347 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$1,140,952

Bid + CCOs

 $1,165,681

Comp To date

 $35,391

This Month 

11/17/09 

Awarded 

12/09/09 

Approved 

10/22/10 

Est Comp
Accepted 

97%

%Time

 94%

% Work 
Message 

01-MEN-101-68.8/69.4 

HM1 

01-491104 
ACNH-Q101-(172)E 

--() 

WPCP 

IN MENDOCINO COUNTY NEAR LAYTONVILLE 

FROM 2.3 MILES NORTH OF TEN MILE 

CREEK BRIDGE TO 2.1 MILES SOUTH OF 

RATTLESNAKE SUMMIT 

PLACE BONDED WEARING COURSE 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

THANGAVELAUTHAM, RAGU 

(707)496-0437 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY CA 95470 

$1,407,410
 $989,650
 $930,290

06/21/10 
07/13/10 
11/19/10 

88%

 71%

01-MEN-101-98.9/100.8 

HA23 

01-397554 
ER-37B5-(004)E 

--() 

WPCP 

IN MENDOCINO COUNTY NEAR LEGGETT AT 

RED MOUNTAIN CREEK ARCH CULVERT 

CONSTRUCT CONCRETE BAFFLES 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

KOSTRZEWA, LUCY 

(707)834-1036 

1500 REDWOOD DRIVE 

GARBERVILLE CA 95542 

$198,455
 $189,740

 $0

05/25/10 
06/17/10 
10/15/10 

37%

 97%

01-MEN-162-19.7/30 

HA23 

01-476404 
ER-43J5-(004)E 

--()

WPCP 

IN MENDOCINO COUNTY NEAR COVELO 

VARIOUS LOCATIONS 

REPAIR STORM DAMAGE 

AT GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

KLEIBER, KATHERINE 

(707)485-5913 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY CA 95470 

$556,579
 $586,436

 $0

03/30/10 
04/20/10 
09/23/10 

100%

 100%

COMPLETED 
09/29/10 

01-MEN-222-1.0/0 

HA21 

01-380504 
SARR-P222-(001)E 

P2-22 0-(1E)

--() 

SWPPP 

IN MENDOCINO COUNTY NEAR UKIAH AT 

RUSSIAN RIVER BRIDGE 

REPLACE BRIDGE 

C C MYERS INC 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

THANGAVELAUTHAM, 

RAGUPARAN 

(707)496-0437 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$5,635,520
 $2,938,097
 $287,426

05/18/09 
06/18/09 
11/22/11 

37%

 52%

01-MEN-253-.5/3.5 

HA21 

01-3116U4 
ACST-X045-(020)E 

X0-45 0-(0EA)C 

X045- 020-() 

SWPPP 

IN MENDOCINO COUNTY ON ROUTE 162 AT 

OUTLET CREEK BRIDGE AND ON ROUTE 253 

AT ANDERSON CREEK BRIDGE AND SODA 

CREEK BRIDGE 

WIDEN BRIDGES AND UPGRADE RAIL 

VIKING CONSTRUCTION COMPANY 

INC 

RANCHO CORDOVA CA 95742 

(916)852-5530 

P O BOX 1508 

KLEIBER, KATHARINE 

(707)485-5913

20 W. SCHOOL WAY P O 

BOX 959 

REDWOOD VALLEY CA 95470 

$4,833,115 
$4,179,176 

$0 

01/29/08 
02/27/08 
09/20/10 

100% 

85% 

OVER RUN 
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11/03/10 

District 01 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-253-1.7/2.3 
01-476104 
ER-4311-(004)E 

--() 

IN MENDOCINO COUNTY NEAR BOONVILLE 

FROM SINGLEY CATTLEPASS TO 0.6 MI 

EAST OF SINGLEY CATTLEPASS 

REPAIR STORM DAMAGE 

MENDOCINO CONSTRUCTION 

SERVICES INC 

WILLITS CA 95490 

P O BOX 1517 

FAZAL, IMRAN 

(707)485-5495 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$1,126,744
 $1,059,746
 $274,102

07/20/09 
08/05/09 
12/07/10 

77%

 93%

HA23 SWPPP (707)459-2377 

01-MEN-999-/0 

HM3 

01-486204 

WPCP 

IN MENDOCINO COUNTY ON ROUTE 101 AT 

VARIOUS LOCATIONS 

CLEAN AND PAINT BRIDGES 

CERTIFIED COATINGS COMPANY 

FAIRFIELD CA 94534 

(707)639-4414 

2320 CORDELIA ROAD 

KOSTRZEWA, LUCY 

(707)834-1036 

1500 REDWOOD DRIVE 

GARBERVILLE CA 95542 

$1,164,112
 $121,701
 $121,701

06/17/10 
07/08/10 
03/11/11 

39%

 10%

01-VAR--/0 
01-482804 

IN DEL NORTE AND HUMBOLDT COUNTIES AT 

VARIOUS LOCATIONS 

REPAIR BRIDGE DECKS 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVE 

QUINTRELL, HEIDI 

5601 S. BROADWAY 

EUREKA CA 95503 

$433,989
 $139,511
 $102,746

06/09/10 
06/22/10 
12/28/10 

62%

 32%

IRVINE CA 92614 
(707)445-6649 

HA21 WPCP (949)252-0441 

01-VAR--/0 
01-488504 

IN HUMBOLDT AND MENDOCINO COUNTIES AT 

VARIOUS LOCATIONS 

REPAIR BRIDGE DECKS 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

TIMMONS, KELLY 

1487 SANDY PRAIRIE 

CT, STE E 

$217,979
 $156,255

 $0

05/05/10 
05/18/10 
09/27/10 

91%

 69%

HM3 WPCP 

IRVINE CA 92614 

(949)252-0441 
(707)962-0376 

FORTUNA CA 95540 

01-VAR--/0 

HM3 

01-482904 

WPCP 

IN HUMBOLDT AND MENDOCINO COUNTIES AT 

VARIOUS LOCATIONS 

REPAIR BRIDGE DECKS 

DEBRUIN CONSTRUCTION INC 

FRENCH CAMP CA 95231 

(209)462-5100 

P O BOX 1355 

RODRIGUEZ, JOAQUIN 

(707)725-1020

1487 SANDY PRAIRIE 

COURT, STE. E 

FORTUNA CA 95540 

$352,800 
$326,153 
$49,777 

02/27/09 
03/16/09 
10/26/10 

94% 

86% 

Totals: Authorized Final Amt: $125,428,302 Completed to Date: $75,946,565 Work This Month: $9,771,468



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-DN-199-18.2/18.6 01-482704 

01-HUM-96-16.0/18.7 01-452404 

01-HUM-96-23.0/23.8 01-472404 

01-HUM-96-26.9/41.1 01-472304 

01-HUM-101-57.0/59.1 01-290304 

01-HUM-101-89.3/90.2 01-296104 

01-HUM-101-112.5/114.5 01-491304 

01-HUM-101-12.9/13.1 01-451804 

01-HUM-101-40.9/42.2 01-470214 

01-HUM-101-97.5/100.7 01-490504 

01-HUM-101-.2/126 01-464004 

01-HUM-169-13.2/31.2 01-491004 

01-HUM-169-18.0/19.8 01-478304 

01-HUM-169-22.2/30.2 01-364604 

01-HUM-169-26.5/0 01-478204 

01-HUM-254-4.5/11.2 01-475304 

01-HUM-299-36.9/39.2 01-486724 

01-HUM-299-7.1/43.1 01-490404 

01-HUM-299-7.5/22.6 01-439804 

01-HUM-5506-/0 01-0AA004 

01-HUM-5708-/0 01-0AA014 

01-LAK-29-/11.9 01-491204 

Page 

1 

1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Cnty Rt Pm 

01-LAK-175-19.5/28 

01-MEN-1-59.8/62 

01-MEN-1-95.2/102.4 

01-MEN-1-104.9/105 

01-MEN-20-9.3/15 

01-MEN-101-1.5/6.5 

01-MEN-101-68.8/69.4 

01-MEN-101-.1/101.6 

01-MEN-101-21.1/33.7 

01-MEN-101-34.9/35 

01-MEN-101-98.9/100.8 

01-MEN-162-19.7/30 

01-MEN-222-1.0/0 

01-MEN-253-.5/3.5 

01-MEN-253-1.7/2.3 

01-MEN-999-/0 

01-VAR--/0 

01-VAR--/0 

01-VAR--/0 
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Statement of Ongoing Contracts - Federal Aid 



Statement of Ongoing Contracts - Federal Aid 

District 01 

Federal Aid Category  Bid + CCO

-F- FEDERAL AID (PRIMARY) $54,940,745

-S- FEDERAL AID (SECONDARY) $13,179,578

-SH- STATE HIGHWAY $23,615,953

-ER- STORM DAMAGE REPAIR $15,270,596

 $18,421,431

District Total: $125,428,302

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

01 $3,269,941 

Work completed this Period:  $3,269,941 

Work Comp 

$27,920,138


 $8,559,168


 $19,650,971


 $12,178,067


 $7,638,221


 $75,946,565
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