
 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 10/20/13
11/01/13 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-DN-101-4.0/0 IN DEL NORTE COUNTY NEAR KLAMATH AT BUGLER CONSTRUCTION SANDERS, KAREN $3,876,350 04/16/13 34%
01-476904 
ACBH-Q101-(226)E

 Q1-01 2-(6E) 

--() 

THE KLAMATH RIVER BRIDGE 

REMOVE & RECONSTRUCT HINGES 
PLEASANTON CA 94588 

(925)416-0700 

4847 HOPYARD RD, STE 4 #395 

(707)498-4009 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$2,189,175
 $0

05/24/13 
11/15/14 

56%

HA21 

01-DN-101-15.2/0 IN DEL NORTE COUNTY NEAR CRESCENT CALEX ENGINEERING CO. SANDERS, KAREN $4,785,000 05/04/12 100%
01-0C3904 CITY 1.45 MILES NORTH OF RUDISILL 

ROAD DIR'S EMERGENCY L.B. 

REPAIR SLIPOUT 
NEWHALL, CA 91321 

(661)254-1866 

23651 PINE STREET 

(707)464-9157 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$4,330,854
 $164,301

10/26/12 
11/01/13 

91%

OVER RUN 

20.20 

201130 

01-DN-101-15.2/0 IN DEL NORTE COUNTY NEAR CRESCENT ROBERT J. FRANK CONSTRUCTION SANDERS, KAREN $385,000 04/23/12 100%
01-0C3804 CITY 1.45 MILES NORTH OF RUDISILL 

ROAD DIR'S EMERGENCY F.A. 

INC. 

2806 TARMAC ROAD 
700 PARK PLACE 

CRESCENT CITY, CA 95531 

$350,745
 $0

06/15/12 
12/30/12 

91%

REPAIR SLIPOUT 
REDDING, CA 96003 

(707)464-9157 OVER RUN 

20.20 

201120 

01-DN-101-17.5/0 IN DEL NORTE COUNTY ABOUT 10 MILES HEMMINGSEN CONTRACTING, INC. MERGUPS, JURIS $305,000 04/04/12 0%
01-0C2604 SOUTH OF CRESCENT CITY AT 2.8 MILES 

NORTH OF MILL CREEK PARK ENTRANCE RD 

#8068 DIR'S EMERGENCY 
CRESCENT CITY, CA 95531 

P.O. BOX 215 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$253,817
 $0

05/02/12 
12/30/13 

83%

RETREAT 
20.20 

201130 

01-DN-101-21.8/0 IN DEL NORTE COUNTY NEAR CRESCENT R BROWN CONSTRUCTION CO., INC.MERGUPS, JURIS $985,000 12/01/12 100%
01-0C7804 CITY AT 0.9 MILES SOUTH OF HAMILTON 

ROAD DIR'S EMERGENCY F.A. 

SLIDE REPAIR 
WILLOW CREEK, CA 95573 

(530)629-3702 

P.O. BOX 406 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$735,048
 $0

01/16/13 
03/30/14 

75%

20.20 

201130 

01-DN-197-2.1/0 IN DEL NORTE COUNTY AT 2.1 MILES DANIELSON CONSTRUCTION, INC. SANDERS, KAREN $485,000 01/07/13 100% 
01-0C8004 NORTH OF THE INTERSECTION OF HIGHWAY 

199 AND 197 DIR'S EMERGENCY L.B. 

REPAIR SINKHOLE 
EUREKA, CA 95502 

(707)444-2948 

P.O. BOX 3598 

(707)464-9157

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$310,044 
$0 

03/18/13 
08/23/13 

64% 

OVER RUN 

20.20
 

201130
 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 10/20/13
11/01/13 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-36-21.9/0 IN HUMBOLDT COUNTY NEAR BRIDGEVILLE WAHLUND CONSTRUCTION, INC. KUYKENDALL, NANCY $385,000 12/10/12 100%
01-0C7904 AT 2.0 MILES WEST OF VAN DUZEN RIVER 

BRIDGE #04-293 DIR'S EMERGENCY F.A. 

CULVERT REPAIR 
EUREKA, CA 95503 

830 HILMA DRIVE 1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA, CA 95540 

$189,060
 $0

02/06/13 
06/30/13 

49%

OVER RUN 

20.20 
(707)725-7197 

201130 

01-HUM-96-7.8/0 IN HUMBOLDT COUNTY ON ROUTE 96 NEAR 6 RIVERS CONSTRUCTION, INC. OSIER, JIM $885,000 11/25/12 100%
01-0C7704 HOOPA DIR'S EMERGENCY F.A. 

SLIDE REPAIR 
HOOPA, CA 95546 

(530)625-4716 

P.O. BOX 1431 

(707)834-1152 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$888,270
 $0

01/16/13 
07/25/13 

100%

OVER RUN 

20.20 

201130 

01-HUM-96-13.3/16.8 IN HUMBOLDT COUNTY NEAR HOOPA FROM TIDEWATER CONTRACTORS INC OSIER, JIM $1,593,442 06/05/13 24%

HM1 

01-0C7304 HOSTLER CREEK BRIDGE TO ROCK CHUTE 

VIADUCT 

COLD IN PLACE RECYCLE W/HMA OVERLAY 
BROOKINGS OR 97415 

(541)469-5341 

P O BOX 1956 

(707)834-1152 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$71,279
 $0

06/27/13 
11/18/13 

4%

01-HUM-96-23.1/29.9 IN HUMBOLDT COUNTY NEAR WEITCHPEC INTERMOUNTAIN SLURRY SEAL INC OSIER, JIM $607,282 04/10/13 0%

HM1 

01-0B7704 FROM KLAMATH RIVER BRIDGE 04-144 TO 

SLATE CREEK BRIDGE 

PLACE SEAL COAT 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(707)834-1152 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$0
 $0

05/06/13 
11/19/13 

0%

01-HUM-101-2.3/66.3 IN HUMBOLDT COUNTY AT VARIOUS KEN'S WATER TENDER INC KOSTRZEWA, LUCY $393,052 04/03/12 83%
01-431704 LOCATIONS 

CULVERT REHABILITATION 
WILLOW CREEK CA 95573 

P O BOX 931 1500 REDWOOD DRIVE 

GARBERVILLE, CA 95542 

$332,080
 $0

04/27/12 
10/07/13 

83%

(530)629-4397 
(707)834-1036 

HA22 WPCP 

01-HUM-101-12.9/13.1 IN HUMBOLDT COUNTY NEAR GARBERVILLE KICKIN ENTERPRISES KAMPAS, NANCY $141,778 11/04/09 100% 

HM2 

01-451804 

WPCP 

AT 0.2 MILE NORTH OF MONSCHKE 

UNDERCROSSING AND AT 1.2 MILES SOUTH 

OF DEAN CREEK BRIDGE 

REPAIR DRAINAGE SYSTEMS 

BELLA VISTA CA 96008 

(530)549-5190 

12777 INDIAN OAKS DRIVE 

(707)725-1023

1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA CA 95540 

$0 
$0 

12/07/09 
05/20/11 

100% 

SUSPENDED 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 10/20/13
11/01/13 

District 01 

01-HUM-101-54.3/56.8 

Fed Aid 

HB1 

Pgm Code 

01-0B1904 

Contract 

HSNH-Q101-(228)E 

--() 

Location 
Storm Water 
Plan 

IN HUMBOLDT COUNTY NEAR RIO DELL FROM 

THE EEL RIVER BRIDGE #4-16 TO 0.3 

MILE SOUTH OF VAN DUZEN RIVER BRIDGE 

Description 

INSTALL MEDIAN BARRIER 

Type Of Work 

DIRT AND AGGREGATE 

INTERCHANGEINC 

Contractor 

FAIRVIEW OR 97024 

(503)661-5093 

20905 NE SANDY BLVD 

RODRIGUEZ, JOAQUIN 

Resident 
Engineer 

(707)621-0000 

1487 SANDY PRAIRIE 

CT, SUITE E 

FORTUNA, CA 95540 

$955,555

Bid + CCOs

 $0

Comp To date

 $0

This Month 

08/15/13 

Awarded 

08/28/13 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

01-HUM-101-72.5/0 
01-0C2804 

IN HUMBOLDT COUNTY 0.2 MILES SOUTH 

OF ORCHARD ST. UNDER CROSSING #4-122 

DIR'S EMERGENCY F.A. 

SLIDE REPAIR 

R. P. RICE CONSTRUCTION 

FORTUNA, CA 95540 

P. O. BOX 817 

QUINTRELL, HEIDI 

(707)496-4358 

2355 BONGIO CT 

EUREKA, CA 95503 

$285,000
 $282,090

 $0

04/09/12 
06/06/12 
06/15/12 

100%

 99%

OVER RUN 

20.20 

201130 

01-HUM-101-79.9/87.8 

HA22 

01-3633U4 
ACNH-Q101-(223)E 

--() 

WPCP 

IN HUMBOLDT COUNTY IN AND NEAR EUREKA 

AND ARCATA FROM EUREKA SLOUGH BRIDGE 

TO ARCATA OVERHEAD 

HMA OVERLAY & RECONSTRUCT MBGR 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

QUINTRELL, HEIDI 

(707)496-4358 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$11,884,687
 $5,729,286

 $0

10/18/12 
11/06/12 
12/13/13 

81%

 48%

01-HUM-101-86.3/87.8 

HB1 

01-0B1004 
HSNH-Q101-(232)E 

--() 

IN HUMBOLDT COUNTY IN ARCATA FROM THE 

11TH STREET OVERCROSSING #4-424 TO 

THE ARCATA OVERHEAD #4-79 

INSTALL CABLE MEDIAN BARRIER 

DESERT CONCEPTS CONSTRUCTION 

INC 

PALM DESERT CA 92211 

(760)200-9007 

77-770 COUNTRY CLUB DR STE D 

GORONA, MARK 

(707)496-4359 

5065 BOYD ROAD, SUITE 

G 

ARCATA, CA 95521 

$868,780
 $0
 $0

09/20/13 
10/04/13 

0%

 0%

01-HUM-101-89.3/90.2 

HA21 

01-296104 
ACNH-X023-(033)E 

BHX0-23 0-(3EN)H 

X023- 033-() 

SWPPP 

IN HUMBOLDT COUNTY NEAR 

MCKINLEYVILLE ON ROUTE 101 AND ON 

ROUTE 200 

REPLACE BRIDGES 

GOLDEN STATE BRIDGE INC 

BENICIA, CA 94510 

(925)372-8000 

2990 BAY VISTA COURT,SUITE D 

FITZGERALD, TOM 

(707)441-3989

5601 S. BROADWAY 

EUREKA CA 95503 

$41,541,408
 $41,033,981

 $0

09/18/08 
09/26/08 
11/05/13 

97%

 98%

01-HUM-101-98.1/100.7 

HA21 

01-459704 
NH-Q101-(231)E 

--() 

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS FROM WESTHAVEN DRIVE UC TO 

TRINIDAD ROAD UNDERCROSSING 

SEISMIC RETROFIT 

GOLDEN STATE BRIDGE INC 

BENICIA CA 94510 

(925)372-8000 

2990 BAY VISTA COURT SUITE D 

$2,114,143 
$0 
$0 

08/28/13 
09/17/13 

0% 

0% 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 10/20/13
11/01/13 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-211-74.4/79.2 IN HUMBOLDT COUNTY NEAR FERNDALE FROM MERCER FRASER COMPANY KUYKENDALL, NANCY $2,009,165 05/23/13 50%

HM1 

01-0A1504 
STP-S211-(002)E 

--() 

0.2 MILE SOUTH OF SALT RIVER OVERFLOW 

TO ROUTE 101 

RUBBERIZED HOT MIX ASPHALT 
EUREKA CA 95502 

(707)443-6371 

P O BOX 1006 

(707)498-0345 

1487 SANDY PRAIRIE 

CT., STE E 

FORTUNA, CA 95540 

$1,442,317
 $0

06/13/13 
11/07/13 

73%

01-HUM-254-11.0/11.1 IN HUMBOLDT COUNTY NEAR MIRANDA AT PACIFIC EARTHSCAPE KUYKENDALL, NANCY $636,964 11/19/12 85%

HA23 

01-475024 
ER-43M4-(004) 

--() 

WPCP 

0.2 MILE NORTH OF BRIDGE CREEK 

REPAIR STORM DAMAGE 
MCKINLEYVILLE CA 95519 

(707)840-9442 

1225 CENTRAL AVE, SUITE 11 

(707)498-0345 

1487 SANDY PRAIRIE 

CT, SUITE E 

FORTUNA, CA 95540 

$289,988
 $0

02/13/13 
10/25/13 

45%

01-HUM-254-12.7/20.6 IN HUMBOLDT COUNTY NEAR MYERS FLAT MERCER-FRASER COMPANY KAMPAS, NANCY $1,245,436 05/31/11 78%

HM1 

01-498404 
ACST-PS25-(400)7 

--() 

WPCP 

FROM 0.2 MILE NORTH OF MYERS FLAT 

ROAD TO SOUTH FORK EEL RIVER BRIDGE 

HOT MIX ASPHAL OVERLAY 
EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(707)725-7197 

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA CA 95540 

$56,077
 $0

06/14/11 
10/31/13 

5%

01-HUM-254-22.3/40 IN HUMBOLDT COUNTY NEAR REDCREST MERCER FRASER COMPANY KUYKENDALL, NANCY $597,855 10/14/11 91%

HA23 

01-475204 
ACST-P43L-(800)4 

--() 

WPCP 

PLACE HMA OVER CL2 AB REPLACE CSP 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(707)725-7197 

1487 SANDY PRAIRIE 

CT,SUITE E 

FORTUNA, CA 95540 

$363,763
 $0

11/18/11 
10/24/13 

59%

SUSPENDED 

01-HUM-255-.2/1.8 IN HUMBOLDT COUNTY IN AND NEAR EUREKA AMERICAN CIVIL CONSTRUCTORS QUINTRELL, HEIDI $1,678,323 09/13/12 38%

HA21 

01-0A3804 
ACST-P255-(007)E 

- -( ) 

WPCP 

AT VARIOUS LOCATIONS FROM EUREKA 

CHANNEL BRIDGE TO SAMOA CHANNEL 

BRIDGE 

REHABILITATE BRIDGE 

WEST COAST INC 

BENICIA CA 94510 

(707)746-8028 

3701 MALLARD DRIVE 

(707)496-4358 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$1,456,364
 $0

11/06/12 
02/18/14 

87%

01-HUM-299-4.2/0 IN HUMBOLDT COUNTY NEAR BLUE LAKE AT DESERT CONCEPTS CONSTRUCTION HURLBURT, GLENN $545,910 08/23/12 100% 
01-296124 MILL CREEK BRIDGE #4-188 

FISH PASSAGE MITIGATION 

INC 

77-770 COUNTRY CLUB DR STE D 
5065 BOYD ROAD 

ARCATA, CA 95521 

$528,640 
$0 

09/18/12 
09/10/13 
10/01/13 

100% 

PALM DESERT CA 92211 
(707)496-5563 COMPLETED 

HA21 WPCP (760)200-9007 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 10/20/13
11/01/13
 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-299-8.5/0 IN HUMBOLDT COUNTY NEAR BLUE LAKE AT G R SUNDBERG INC OSIER, JIM $4,701,654 06/18/12 97%

HA23 

01-474414 
ER43-M300-(4E ) 

--() 

SWPPP 

1.8 MILES EAST OF BUCKLEY ROAD 

REPAIR SLIDE & REPLACE DRAINAGE 
ARCATA CA 95521 

(707)825-6565 

5211 BOYD ROAD 

(707)834-1152 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$4,745,116
 $0

07/23/12 
10/24/13 

95%

01-HUM-299-8.5/0 IN HUMBOLDT COUNTY NEAR BLUE LAKE AT GR SUNDBERG INC. OSIER, JIM $783,931 09/16/11 100%
01-0B6404 1.8 MILES EAST OF BUCKLEY RAOD 

EMERGENCY F.A. 

REPAIR SLIPOUT 

DIR'S 

ARCATA, CA 95521 

5211 BOYD ROAD 

(707)834-1152 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$783,371
 $0

09/16/11 
06/15/13 

100%

OVER RUN 

20.20 

201130 

01-HUM-299-20.2/20.5 IN HUMBOLDT COUNTY ABOUT 14 MILES MERCER FRASER COMPANY ZIMMERER, JEFFREY $8,845,338 12/19/12 40%

HA23 

01-423704 
NH-P299-(173) 

--() 

SWPPP 

EAST OF BLUE LAKE FROM 0.2 TO 0.5 MI 

WEST OF CHEZEM ROAD #6L200 

RECONSTRUCT ROADWAY WITH HMA 
EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(707)498-3207 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$4,310,200
 $0

01/10/13 
06/04/14 

49%

01-HUM-299-30.7/0 IN HUMBOLDT COUNTY ABOUT 8 MI WEST OF G R SUNDBERG INC ZIMMERER, JEFFREY $322,670 06/13/13 60%

HA42 

01-437404 WILLOW CREEK AT 2.5 MI WEST OF E FORK 

WILLOW CREEK BRIDGE 

BUTTRESS SLOPE & RECONSTRUCT RDWY 
ARCATA CA 95521 

(707)825-6565 

5211 BOYD ROAD 

(707)498-3207 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$178,650
 $0

07/22/13 
09/27/13 

53%

01-HUM-299-/42.9 IN HUMBOLDT COUNTY AT VARIOUS APEX FENCE COMPANY INC ZIMMERER, JEFFREY $2,206,095 12/13/12 52%

HB1 

01-463914 
NHG-P299-(172) 

--() 

WPCP 

LOCATIONS FROM ROUTE 299/101 

SEPARATION TO TRINITY COUNTY LINE 

RECONSTRUCT METAL GUARD RAILING 
ANDERSON CA 96007 

(530)365-3316 

P O BOX 545 

(707)498-3207 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$1,321,668
 $0

01/10/13 
02/28/14 

55%

01-HUM-999-/0 IN HUMBOLDT COUNTY ON VARIOUS ROUTES F D THOMAS INC OSIER, JIM $3,274,893 06/13/13 3% 
01-0A4504 AND AT VARIOUS LOCATIONS 

REHABILITATE BRIDGES 
MEDFORD OR 97501 

P O BOX 4663 5065 BOYD ROAD 

ARCATA, CA 95521 

$12,083 
$0 

07/08/13 
11/13/14 

0% 

(541)664-3010 
(707)834-1152

HA21 
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Statement of Ongoing Contracts as of 10/20/13
11/01/13 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUN-96-27.0/0 IN HUMBOLDT COUNTY, 1.1 MILES WEST ENGINEERED SOIL REPAIRS, INC. OSIER, JIM $5,085,000 04/20/12 100%
01-0C3004 OF AIKEN CREEK BRIDGE #4-59 

EMERGENCY F.A. 

REPAIR SLIPOUT 

DIR'S 

WALNUT CREEK, CA 94597 

1267 SPRINGBROOK ROAD 

(707)834-1152 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$5,099,226
 $0

06/01/12 
06/30/13 

100%

OVER RUN 

20.20 

201130 

01-LAK-20-31.6/46.5 IN LAKE COUNTY ON ROUTE 20, FROM TEICHERT CONSTRUCTION DBA A. KRAFT, DAN $1,185,000 08/16/12 0%
01-0C6204 JUNCTION 20/53 TO LAKE/COLUSA COUNTY 

LINE DIR'S EMERGENCY F.A. 

TEICHERT & SON, INC 

P.O. BOX 1890 
P.O. BOX 457 

LOWERLAKE, CA 95457 

$415,011
 $0

11/15/12 
11/01/13 

35%

FIRE DAMAGE REPAIR 
DAVIS, CA 95617-1890 

(707)994-5074 

20.20 (530)406-4200 

201130 

01-LAK-53-2.8/7.5 IN LAKE COUNTY IN AND NEAR CLEARLAKE SIERRA EQUIPMENT RENTAL INC KRAFT, DAN $12,178,957 01/05/11 50%
01-3986U4 
NH-P053-(024)3 

--() 

FROM 0.1 MILE SOUTH OF 40TH 

AVENUE/LAKESHORE DRIVE TO ROUTE 20/53 

JUNCTION 

WIDEN ROADWAY WITH HMA OVER AB 

GLENN CA 95943 

(877)503-6300 

8176 ROAD 44 

(707)994-5074 

P. O. BOX 457 

LOWERLAKE CA 95457 

$2,895,844
 $0

02/15/11 
12/01/12 

24%

HA22 SWPPP 

01-LAK-53-2.8/7.5 IN LAKE COUNTY IN AND NEAR CLEARLAKE TEICHERT CONSTRUCTION KRAFT, DAN $13,226,613 07/23/12 100%

HA22 

01-3986A4 
NH-P053-(024)3 

--()

SWPPP 

FROM 0.1 MILE SOUTH OF 40TH 

AVENUE/LAKESHORE DRIVE TO ROUTE 20/53 

JUNCTION 

WIDEN ROADWAY WITH HMA OVER AB 

ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVENUE 

(530)713-7864 

1401 WILL S GREEN 

AVENUE 

COLUSA CA 95932 

$12,720,496
 $0

07/23/12 
12/01/13 

94%

OVER RUN 

01-LAK-999-/0 IN LAKE AND MENDOCINO COUNTIES AT J MC LOUGHLIN ENGINEERING CO FAZAL, IMRAN $1,122,543 03/25/13 44%
01-0A4304 VARIOUS LOCATIONS 

REPAIR BRIDGE DECKS 

INC 

10641 FULTON CT 
6301 NORTH STATE 

STREET 

$959,764
 $0

04/18/13 
11/22/13 

82%

RANCHO CUCAMONGA CA 91730 
UKIAH, CA 95482 SUSPENDED 

HA21 (909)944-1037 
(707)834-1151 

01-MEN-1-33.4/33.9 IN MENDOCINO COUNTY NEAR ELK AT THE GOLDEN STATE BRIDGE INC YOLTON, JOHN $9,687,850 11/08/11 68% 

HA21 

01-310104 
BRST-POO1-(559)E 

P0-01 5-(9E) 

--() 

SWPPP 

GREENWOOD CREEK BRIDGE 

REPLACE BRIDGE (SCOUR) 
BENICIA, CA 94510 

(925)372-8000 
(707)877-1112

2990 BAY VISTA COURT, SUITE D 925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$7,027,865 
$0 

11/17/11 
07/14/14 

73% 
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Statement of Ongoing Contracts as of 10/20/13
11/01/13 

District 01 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-1-40.9/43.7 

HM1 

01-0B8004 
STP-P001-(577)E 

--() 

IN MENDOCINO COUNTY NEAR ALBION 

0.6 MILE NORTH OF NAVARRO RIVER 

BRIDGE TO ALBION RIVER BRIDGE 

RHMA OVERLAY 

FROM GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

ORTIZ, AL 

(707)498-5978 

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$875,942
 $800,257

 $0

05/29/13 
06/27/13 
10/30/13 

64%

 88%

01-MEN-1-42.5/44.4 

HA21 

01-0A5904 
ACBH-P001-(569)E 

P- -( ) 

WPCP 

IN MENDOCINO COUNTY NEAR ALBION AT 

SALMON CREEK BRIDGE AND AT ALBION 

RIVER BRIDGE 

CLEAN AND PAINT BRIDGES 

JEFFCO PAINTING AND COATING 

VALLEJO CA 94590 

(707)562-1900 

P O BOX 1888 

ORTIZ, AL 

(707)498-5978 

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$3,667,588
 $3,581,688

 $0

10/26/12 
12/03/12 
11/08/13 

91%

 98%

01-MEN-1-88.7/92.8 

HA23 

01-385724 
STP-P001-(573) 

--() 

SWPPP 

IN MENDOCINO COUNTY NEAR ROCKPORT, 

2.0 MILES NORTH OF USAL ROAD 

CONSTRUCT BRIDGE, ROCK FISH WEIR 

SHASTA CONSTRUCTORS INC 

REDDING CA 960491539 

(530)365-3930 

P O BOX 491539 

KRUEGER, GRANT MICHAEL 

(707)498-3067 

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$4,208,626
 $3,550,688

 $0

12/20/12 
01/23/13 
03/13/14 

56%

 83%

01-MEN-20-13.8/32 

HA42 

01-364324 
CSTP-X045-(023)E 

--() 

IN MENDOCINO COUNTY NEAR WHISKEY 

SPRINGS AND WILLITS FROM SOUTH OF 

SOUTH FORK NOYO RIVER TO WEST OF 

CROPLEY LANE; ALSO ON ROUTE 1 

REHABILITATE DRAINAGE 

KEN'S WATER TENDER INC 

WILLOW CREEK CA 95573 

(530)629-4397 

PO BOX 931 

KRUEGER, GRANT 

(707)498-3067 

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$1,231,898
 $0
 $0

08/15/13 
09/10/13 

0%

 0%

01-MEN-20-/.1 
01-0A2304 

IN MENDOCINO COUNTY NEAR FORT BRAGG 

FROM ROUTE 1 TO BOATYARD DRIVE 

CONSTRUCT SIDEWALK, CURB-RAMPS & 

ROBERT J FRANK CONSTRUCTION 

INC 

2806 TARMAC RD 

ORTIZ, AL 

925 N. FRANKLIN 

STREET 

$484,157
 $0
 $0

09/05/13 
09/24/13 

0%

 0%

HB1 

REDDING CA 96003 

(530)222-1408 
(707)962-0691 

FORT BRAGG, CA 95437 SUSPENDED 

01-MEN-101-21.4/26.3 

HB1 

01-0C3604 
HSNH-Q101-(229)E 

--() 

IN MENDOCINO COUNTY NEAR UKIAH FROM 

THE SOUTH STREET OVERCROSSING TO 

NORTH STATE STREET UNDERCROSSING 

INSTALL HIGH FRICTION SURFACE TREAT 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST INC 

BENICIA CA 94510 

(707)746-8028 

3701 MALLARD DRIVE 

KLEIBER, KATHARINE 

(707)496-5840

6301 NORTH STATE 

STREET 

UKIAH, CA 95482 

$552,148 
$0 
$0 

09/19/13 
10/04/13 

0% 

0% 
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Statement of Ongoing Contracts as of 10/20/13
11/01/13
 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-101-43.1/49 IN MENDOCINO COUNTY IN AND NEAR DESILVA GATES - FLATIRON WRIGHT, GEOFFREY $113,223,078 07/26/12 46%
01-262004 WILLITS FROM 1.3 KM SOUTH OF HAEHL 

OVERHEAD TO 2.9 KM SOUTH OF REYNOLDS 

WEST,A JOINT VENTURE 

2100 GOODYEAR RD 
6301 NORTH STATE 

STREET 

$34,523,016
 $0

08/31/12 
12/08/14 

30%

HE14 SWPPP 

HIGHWAY 

CONSTRUCT 2 LANE HIGHWAY 
BENICIA CA 94510 

(707)742-6000 
(707)496-4355 

UKIAH, CA 95482 

01-MEN-101-84.0/0 IN MENDOCINO COUNTY ABOUT 7.1 MILES GRANITE CONSTRUCTION COMPANY KOSTRZEWA, LUCY $681,925 05/29/13 32%
01-412214 SOUTH OF LEGGETT AT RATTLESNAKE 

CREEK BRIDGE 

REPAIR CULVERT & PLACE SCOUR 
WATSONVILLE CA 95077 

(831)724-1011 

PO BOX 50085 

(707)834-1036 

1500 REDWOOD DRIVE 

GARBERVILLE, CA 95542 

$662,140
 $0

06/27/13 
12/30/13 

99%

HA21 

01-MEN-101-84.7/T91.3 IN MENDOCINO COUNTY NEAR LEGGETT FROM SYNERGY PROJECT MANAGEMENT INCKOSTRZEWA, LUCY $2,553,330 03/07/13 78%
01-0B8104 
NH-Q101-(225) 

--() 

CUMMINGS ROAD UNDERCROSSING TO 0.6 

MILE SOUTH OF JITNEY GULCH BRIDGE 

OPEN GRADED BONDED WEARING COURSE 
SAN FRANCISCO CA 94134 

(415)467-3000 
(707)834-1036 

150 EXECUTIVE PARK BLVD ST410 1500 REDWOOD DRIVE 

GARBERVILLE, CA 95542 

$2,156,629
 $0

04/11/13 
10/10/13 

84%

HM1 

01-MEN-162-11.6/0 IN MENDOCINO COUNTY 1.5 MILES EAST OF MENDOCINO CONSTRUCTION KRAFT, DAN $1,485,000 03/30/12 62%
01-0C2304 THE RODEO CREEK BRIDGE # 10-237 

DIR'S EMERGENCY F.A. 

SERVICES, INC 

P.O. BOX 1517 
P.O. BOX 457 

LOWERLAKE, CA 95457 

$798,231
 $0

06/24/12 
05/21/12 

54%

REPAIR SLIPOUT 
WILLITS, CA 95490 

(530)713-7864 

20.20 (707)459-2377 

201130 

01-MEN-253-7.2/8.3 IN MENDOCINO COUNTY ABOUT 8 MILES MENDOCINO CONSTRUCTION FAZAL, IMRAN $1,534,157 12/21/11 100%
01-476204 
ACST-P43L-(900)4 

--() 

EAST OF BOONVILLE FROM 4.1 TO 4.3 

MILES EAST OF SODA CREEK BRIDGE 

CONSTRUCT TIE BACK WALL, MBGR, HMA 

SERVICES INC 

WILLITS CA 95490 

P O BOX 1517 
6301 NORTH STATE 

STREET 

REDWOOD VALLEY, CA 95470 

$1,525,513
 $0

01/18/12 
09/16/13 

100%

COMPLETED 
09/23/13 

HA23 WPCP (707)459-2377 
(707)834-1151 

01-MEN-999-/0 IN MENDOCINO COUNTY ON VARIOUS ROUTES ABHE & SVOBODA INC FAZAL, IMRAN $5,556,797 05/17/13 0% 
01-0A4404 AND AT VARIOUS LOCATIONS 

REHABILITATE BRIDGES 
PRIOR LAKE MN 55372 

17066 REVERE WAY 6301 N STATE STREET 

UKIAH, CA 95482 

$0 
$0 

06/04/13 
11/08/14 

0% 

(952)447-6025 
(707)834-1151

HA21 
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Statement of Ongoing Contracts as of 10/20/13
11/01/13 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-999-/0 IN MENDOCINO COUNTY AT VARIOUS PENHALL COMPANY KOSTRZEWA, LUCY $1,655,965 05/23/13 0%
01-0A4204 LOCATIONS 

REHABILITATE BRIDGES 
ROGERS MN 55374 

P O BOX 310 1500 REDWOOD DRIVE 

GARBERVILLE, CA 95542 

$0
 $0

06/13/13 
0%

(763)428-2244 
(707)834-1036 SUSPENDED 

HA21 

01-MEN-999-/0 IN MENDOCINO COUNTY AT VARIOUS CORAL CONSTRUCTION COMPANY KLEIBER, KATHARINE $6,484,009 02/28/12 100%
01-464204 
ACHS-X045-(022)E 

PGX0-45 0-(2E) 

--() 

LOCATIONS 

RECONSTRUCT GUARD RAILING 
WILSONVILLE OR 97070 

(503)682-2252 

P O BOX 347 

(707)496-5840 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$6,481,780
 $0

03/22/12 
10/30/13 

94%

OVER RUN 

HB1 WPCP 

01-VAR--/0 IN HUMBOLDT AND MENDOCINO COUNTIES AT TRUESDELL CORPORATION OF RODRIGUEZ, JOAQUIN $711,243 04/30/12 100%
01-496604 VARIOUS LOCATIONS 

BRIDGE DECK REPAIR 

CALIFORNIA INC 

1310 W 23RD STREET 
1487 SANDY PRAIRIE 

CT., STE E 

$748,262
 $0

05/22/12 
10/08/13 
10/14/13 

100%

TEMPE AZ 85282 
FORTUNA, CA 95540 COMPLETED 

HM3 WPCP (602)437-1711 
(707)621-0000 

01-VAR--/0 IN DEL NORTE, HUMBOLDT, LAKE & TRAFFIC DEVELOPMENT SERVICES LEES, CHUCK $248,411 05/30/13 0%

HM4 

01-0B7904 MENDOCINO COUNTIES AT VARIOUS 

LOCATIONS 

REPAIR CHANGEABLE MESSAGE SIGNS 
MOORPARK, CA 93021 

(805)523-1914 

207 W LOS ANGELES AVE 

(707)496-4351 

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$0
 $0

06/27/13 
0%

01-VAR--/0 IN DEL NORTE AND HUMBOLDT COUNTIES AT AMERICAN CIVIL CONSTRUCTORS MERGUPS, JURIS $229,850 09/19/13 0% 
01-0C5104 
SSTP-000C-(359)E 

--() 

VARIOUS LOCATIONS 

INSTALL HIGH FRICTION SURFACE 

WEST COAST INC 

BENICIA CA 94510 

3701 MALLARD DRIVE 

(707)464-4618

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$0 
$0 

10/04/13 
11/18/13 

0% 

HB1 (707)746-8028 

Totals: Authorized Final Amt: $287,194,796 Completed to Date: $156,130,377 Work This Month: $164,301



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-DN-101-15.2/0 01-0C3804 

01-DN-101-15.2/0 01-0C3904 

01-DN-101-17.5/0 01-0C2604 

01-DN-101-21.8/0 01-0C7804 

01-DN-101-4.0/0 01-476904 

01-DN-197-2.1/0 01-0C8004 

01-HUM-36-21.9/0 01-0C7904 

01-HUM-96-7.8/0 01-0C7704 

01-HUM-96-23.1/29.9 01-0B7704 

01-HUM-96-13.3/16.8 01-0C7304 

01-HUM-101-2.3/66.3 01-431704 

01-HUM-101-54.3/56.8 01-0B1904 

01-HUM-101-72.5/0 01-0C2804 

01-HUM-101-79.9/87.8 01-3633U4 

01-HUM-101-86.3/87.8 01-0B1004 

01-HUM-101-89.3/90.2 01-296104 

01-HUM-101-98.1/100.7 01-459704 

01-HUM-101-12.9/13.1 01-451804 

01-HUM-211-74.4/79.2 01-0A1504 

01-HUM-254-11.0/11.1 01-475024 

01-HUM-254-12.7/20.6 01-498404 

01-HUM-254-22.3/40 01-475204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-HUM-255-.2/1.8 01-0A3804 

01-HUM-299-8.5/0 01-0B6404 

01-HUM-299-20.2/20.5 01-423704 

01-HUM-299-30.7/0 01-437404 

01-HUM-299-4.2/0 01-296124 

01-HUM-299-8.5/0 01-474414 

01-HUM-299-/42.9 01-463914 

01-HUM-999-/0 01-0A4504 

01-HUN-96-27.0/0 01-0C3004 

01-LAK-20-31.6/46.5 01-0C6204 

01-LAK-53-2.8/7.5 01-3986A4 

01-LAK-53-2.8/7.5 01-3986U4 

01-LAK-999-/0 01-0A4304 

01-MEN-1-33.4/33.9 01-310104 

01-MEN-1-40.9/43.7 01-0B8004 

01-MEN-1-42.5/44.4 01-0A5904 

01-MEN-1-88.7/92.8 01-385724 

01-MEN-20-13.8/32 01-364324 

01-MEN-20-/.1 01-0A2304 

01-MEN-101-21.4/26.3 01-0C3604 

01-MEN-101-43.1/49 01-262004 

01-MEN-101-84.0/0 01-412214 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

01-MEN-101-84.7/T91.3 01-0B8104 8
 

01-MEN-162-11.6/0 01-0C2304 8
 

01-MEN-253-7.2/8.3 01-476204 8
 

01-MEN-999-/0 01-0A4204 8
 

01-MEN-999-/0 01-0A4404 9
 

01-MEN-999-/0 01-464204 9
 

01-VAR--/0 01-0C5104 9
 

01-VAR--/0 01-0B7904 9
 

01-VAR--/0 01-496604 9
 

Statement of Ongoing Contracts - Federal Aid 

District 01 

Federal Aid Category  Bid + CCO  Work Comp 

-F- FEDERAL AID (PRIMARY) $102,094,509  $75,938,967


-S- FEDERAL AID (SECONDARY) $12,149,503  $9,194,979


-SH- STATE HIGHWAY $147,602,076  $52,451,680


-ER- STORM DAMAGE REPAIR $636,964  $289,988


 $24,711,743  $18,254,762


District Total:  $287,194,796  $156,130,377 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

01 $2,791,310
 

$2,791,310
Work completed this Period:


	01

