
 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-DN-101-2.2/0 IN DEL NORTE COUNTY NEAR KLAMATH HEMMINGSEN CONTRACTING CO INC SANDERS, KAREN $5,485,000 07/25/14 0%
01-0E7104 1.34 MILES SOUTH OF SOUTH BANK ROAD 

DIR'S EMERGENCY L.B. CRESCENT CITY, CA 95531 

P.O. BOX 215 700 PARK PLACE 

CRESCENT CITY, CA 95531 

$5,280,699
 $254,746

12/04/14 
12/30/16 

96%

ROADWAY AND CULVERT REPAIR (707)464-9157 

20.20 

201130 

01-DN-101-12.5/15.5 IN DEL NORTE COUNTY NEAR KLAMATH FROM G R SUNDBERG, INC. SANDERS, KAREN $3,985,000 02/16/16 0%
01-0G1004 0.4 MILE SOUTH OF WILSON CREEK BRIDGE 

TO 1.7 MILES NORTH OF RUDISIL ROAD ARCATA, CA 95521 

5211 BOYD ROAD 207 PRICE MALL 

CRESCENT CITY, CA 95531 

$884,390
 $22,107

05/04/16 
12/31/16 

22%

DIR'S EMERGENCY F. (707)498-4009 
ROADWAY STABILIZATION AND RETAINING 

20.20 
WALL R 

201130 

01-DN-101-14.9/15.3 IN DEL NORTE COUNTY ABOUT 10 MILES STEWART ENGINEERING INC SANDERS, KAREN $3,746,737 05/11/16 33%
01-0B27U4 
STPE-R19C-(400)4 

TPER-215 -(004)E 

--() 

NORTH OF KLAMATH FROM 2.2 MILES TO 

2.6 MILES NORTH OF WILSON CREEK 

BRIDGE 

REPAIR STORM DAMAGE 

REDDING CA 96003 

4839 CATERPILLAR ROAD 

(707)498-4009 

207 PRICE MALL 

CRESCENT CITY, CA 95531 

$1,422,444
 $189,557

05/26/16 
12/15/16 

38%

HA23 

01-DN-101-17.4/0 IN DEL NORTE COUNTY ABOUT 10 MILES J.F. SHEA CONSTRUCTION, INC. MERGUPS, JURIS $3,098,901 06/08/16 0%
01-0B2804 
STP-ER -( )1 

6004-E -() 

SOUTH OF CRESCENT CITY AT 2.8 MILES 

NORTH OF MILL CREEK PARK ENTRANCE 

RD#8068 

REDDING CA 96049 

17400 CLEAR CREEK ROAD 

(707)464-4618 

204 PRICE MALL 

CRESCENT CITY, CA 95531 

$0
 $0

06/23/16 
03/20/17 

0%

SUSPENDED 
RECONSTRUCT ROADWAY 

HA23 

01-DN-101-21.2/0 IN DEL NORTE COUNTY NEAR CRESCENT MERCER-FRASER COMPANY SANDERS, KAREN $1,985,000 01/15/16 0%
01-0G0304 CITY AT 0.22 MILES NORTH OF CUSHING 

CREEK VIADUCT 01-0076 DIR'S EMERGENCY EUREKA, CA 95502 

P.O. BOX 1006 700 PARK PLACE 

CRESCENT CITY, CA 95531 

$447,019
 $0

03/28/16 
12/30/16 

23%

F.A. (707)498-4009 
STABILIZE ROADWAY 

20.20 

201130 

01-DN-101-22.0/0 IN DEL NORTE COUNTY NEAR CRESCENT J. F. SHEA CONSTRUCTION, INC. SANDERS, KAREN $3,518,659 10/02/15 69% 
01-0B3004 
STP-ER -( )1 

7004- E -() 

CITY AT 0.6 MI SOUTH OF HAMILTON ROAD 

#8070 

STABILIZE ROADWAY 

REDDING CA 96049 

P.O. BOX 494519 

(707)498-4009

700 PARK PLACE 

CRESCENT CITY CA 95531 

$2,130,954 
$227,620 

10/14/15 
01/12/17 

59% 

HA23 



 

 

 

 

 
 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 10/20/16
11/01/16 

01District 

01-DN-101-22.9/22.9 

Fed Aid 
Pgm Code 

01-0B2904 

Contract 

STP-ER -( )1 

5004-E -() 

Location 
Storm Water 
Plan 

IN DEL NORTE COUNTY NEAR CRESCENT 

CITY AT 0.2 MI NORTH OF HAMILTON ROAD 

Description 

CONSTRUCT SOLDIER PILE WALL 

Type Of Work 

SHASTA SERVICES, INC. DBA 

TIMBERWORKS 

Contractor 

MT. SHASTA CA 96067 

509 S. MT SHASTA BLVD. 

KING, ROBERT 

Resident 
Engineer 

(707)498-5107 

207 PRICE MALL 

CRESCENT CITY, CA 95531 

$2,238,350

Bid + CCOs

 $855,029

Comp To date

 $412,540

This Month 

07/11/16 

Awarded 

07/26/16 

Approved 

01/04/17 

Est Comp
Accepted 

28%

%Time

 38%

% Work 
Message 

HA23 

01-DN-197-6.1/6.1 
01-0G2704 

IN DEL NORTE COUNTY AT 6.15 MILES 

NORTH OF JCT ROUTE 199 DIR'S 

EMERGENCY L.B. 

CONSTRUCT BRIDGE 

GOLDEN STATE BRIDGE, INC. 

BENICIA, CA 94510 

3701 MALLARD DRIVE 

MALMBERG, CLAYTON 

(707)496-5581 

270 PRICE MALL 

CRESCENT CITY, CA 95531 

$5,235,000
 $2,637,087
 $235,096

05/13/16 
06/30/16 
11/15/16 

0%

 50%

20.20 

201131 

01-DN-199-8.7/0 

HA23 

01-0B3104 
STP-ER -( )1 

9004- E -() 

IN DEL NORTE COUNTY NEAR GASQUET AT 

1.6 MILES NORTH OF MYRTLE CREEK 

BRIDGE AND ABOUT 8 MILES NORTH OF 

GASQUET AT 0.4 MILE SOUTH O 

CONSTRUCT BUTTRESSES 

FLATIRON WEST INC 

BENICIA CA 94510 

2100 GOODYEAR RD 

SANDERS, KAREN 

(707)498-4009 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$1,823,411
 $1,458,045
 $310,841

01/04/16 
01/26/16 
03/03/17 

49%

 80%

01-DN-199-24.6/0 
01-0B3204 
STP-ER -( )1 

8004- E -() 

IN DEL NORTE COUNTY NEAR PATRICK 

CREEK AT 2.6 MILES NORTH OF PATRICK 

CREEK ROAD 

CONSTRUCT SOLDIER PILE WALL 

STEWART ENGINEERING INC 

REDDING CA 96099 

P.O. BOX 990010 

SANDERS, KAREN 

(707)498-4009 

207 PRICE MALL 

CRESCENT CITY, CA 95531 

$1,997,517
 $1,350,843
 $402,854

03/18/16 
03/29/16 
12/07/16 

79%

 67%

HA23 

01-DN-999-/0 
01-0A1004 
NHP-Q101-(288)E 

--() 

IN DEL NORTE COUNTY AT VARIOUS 

LOCATIONS 

BRIDGE SEISMIC RETROFIT 

STEELHEAD CONSTRUCTION, INC. 

REDDING CA 96003 

2940 INNSBRUCK DRIVE 

MERGUPS, JURIS 

(707)464-4618 

204 PRICE MALL 

CRESCENT CITY, CA 95531 

$1,111,229
 $508,414
 $77,047

04/28/16 
05/10/16 
12/02/16 

68%

 46%

HA21 

01-HUM-36-22.8/27.7 

HA23 

01-0B3404 
STP-ER -( )1 

6004- E -() 

IN HUMBOLDT COUNTY NEAR BRIDGEVILLE 

AT VARIOUS LOCATIONS FROM 1.1 MILES 

WEST TO 3.7 MILES EAST OF VAN DUZEN 

RIVER BRIDGE #04-0293 

RECONSTRUCT ROADWAY & DRAINAGE 

MERCER FRASER COMPANY 

EUREKA CA 95502 

PO BOX 1006 

RODRIGUEZ, JOAQUIN 

(707)725-1020

1487 SANDY PRAIRIE 

CT. STE E 

FORTUNA, CA 95540 

$1,519,626 
$1,177,388 

$84,082 

08/20/15 
09/11/15 
12/16/16 

57% 

77% 



  

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 10/20/16
11/01/16 

01District 

01-HUM-36-32.2/32.3 

Fed Aid 
Pgm Code 

01-0F9404 

Contract 
Location 

Storm Water 
Plan 

IN HUMBOLDT COUNTY ABOUT 9 MILES EAST 

OF BRIDGEVILLE AT 1.3 AND 1.2 MILES 

WEST OF LARABEE VALLEY RD. 

Description 

REPAIR DRAINAGE AND SLIPOUTS 

Type Of Work 

MERCER FRASER COMPANY 

Contractor 

EUREKA CA 95502 

P.O. BOX 1006 

RODRIGUEZ, JOAQUIN S 

Resident 
Engineer 

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA CA 95540 

$585,000

Bid + CCOs

 $485,673

Comp To date

 $0

This Month 

12/22/15 

Awarded 

02/12/16 

Approved 

10/31/16 

Est Comp
Accepted 

0%

%Time

 83%

% Work 
Message 

20.20 
(707)621-0000 

201130 

01-HUM-36-35.9/35.9 

HA23 

01-0B3604 
STP-ER19-(500)4 

--() 

--() 

IN HUMBOLDT COUNTY NEAR DINSMORE AT 

0.5 MILE EAST OF SOUTH FORK VAN 

DUZEN RIVER BRIDGE 

RECONSTRUCT ROADWAY & DRAINAGE 

MERCER FRASER COMPANY 

EUREKA CA 95502 

PO BOX 1006 

RODRIGUEZ, JOAQUIN 

(707)725-1020 

1487 SANDY PRARIE 

CT., STE. E 

FORTUNA, CA 95540 

$1,096,950
 $1,046,428
 $356,053

10/07/15 
10/23/15 
10/28/16 

92%

 92%

SUSPENDED 

01-HUM-96-3.4/35.9 
01-0E3604 

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS FROM 4.1 MILES EAST OF 

BRANNAN MOUNTAIN ROAD TO 0.9 MILES 

ROLL'N ROCK CONSTRUCTION INC. 

MOUNT SHASTA CA 96067 

5527 TRUCK VILLAGE DR. 

$271,977
 $0
 $0

06/27/16 
07/26/16 

0%

 0%

HM2 

EAST OF CEDAR CAMP ROAD 

REPAIR DRAINAGE SYSTEMS 
SUSPENDED 

01-HUM-96-6.2/6.6 

HB1 

01-0A9904 
HSST-P -( )P 

6058- E -() 

IN HUMBOLDT COUNTY 6.2 MILES EAST OF 

WILLOW CREEK TO 2.6 MILES WEST OF 

TISH-TANG CAMPGROUND 

CURVE IMPROVEMENT 

MERCER FRASER COMPANY 

EUREKA CA 95501 

77 WEST SECOND STREET 

QUINTRELL, HEIDI 

(707)496-4358 

5065 BOYD ROAD, STE. 

H 

ARCATA, CA 95521 

$2,420,122
 $720,062

 $7,283

04/27/16 
05/18/16 
11/23/16 

33%

 30%

SUSPENDED 

01-HUM-96-7.8/8 
01-0G0804 

IN HUMBOLDT COUNTY NEAR HOOPA FROM 

0.27 TO 0.07 MILE WEST OF TISH TANG 

CAMPGROUND DIR'S EMERGENCY F.A. 

SLIDE REMOVAL AND STABILIZATION 

R. BROWN CONSTRUCTION CO. INC 

WILLOW CREEK, CA 95573 

QUINTRELL, HEIDI 

(707)496-4358 

P.O. BOX 406 P.O. BOX 760 

WILLOW CREEK, CA 95573 

$1,635,000
 $1,196,235

 $0

01/28/16 
03/17/16 
11/30/16 

0%

 73%

20.20 

201130 

01-HUM-96-8.3/8.9 

HB1 

01-0B03U4 
HSST-RERP-(96 )0 

E--() 

--() 

IN HUMBOLDT COUNTY FROM 8.3 MILES 

EAST OF WILLOW CREEK TO 0.3 MILES 

WEST OF SHOEMAKER ROAD 

PILE WALL/HMA/GABION WALL/DRAINAGE 

R. BROWN CONSTRUCTION COMPANY, 

INC. 

WILLOW CREEK CA 955730406 

QUINTRELL, HEIDI 

(707)496-4358

P.O. BOX 406 
5065 BOYD RD., SUITE 

H 

ARCATA, CA 95521 

$5,558,610 
$1,839,210 
$188,275 

10/13/15 
11/02/15 
05/15/17 

42% 

33% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-96-11.0/13.2 IN HUMBOLDT COUNTY IN HOOPA FROM LOOP MERCER-FRASER COMPANY QUINTRELL, HEIDI $2,007,180 06/09/15 90%
01-493704 
HSST-P096-(056)E 

--() 

ROAD TO 0.1 MILES WEST OF HOSTLER 

CREEK BRIDGE #4-294 

SHOULDER WIDENING/LIGHT GUARD 

EUREKA CA 95502 

P.O. BOX 1006 5065 BOYD ROAD, SUITE 

H 

ARCATA, CA 95521 

$1,210,811
 $359,509

06/25/15 
10/28/16 

59%

HB1 
(707)496-4358 

01-HUM-96-43.7/0 US HWY 99 IN HUMBOLDT COUNTY AT PM TT CONSTRUCTION QUINTRELL, HEIDI $265,415 07/20/16 0%
01-0G4704 4.78, A LOCATION KNOWN LOCALLY AS 

LIKE FALLS DIR'S EMERGENCY F.A. ORLEANS, CA 95556 

P.O. BOX 349 P.O. BOX 760 

WILLOW CREEK, CA 95573 

$0
 $0

10/18/16 
0%

MATERIALS DISPOSAL PROJECT (707)496-4358 

20.10 

201130 

01-HUM-101-11.0/103.5 IN HUMBOLDT COUNTY AT VARIOUS MYERS AND SONS CONSTRUCTION, RODRIGUEZ, JOAQUIN S. $767,878 06/16/15 78%
01-0E2104 LOCATIONS 

BRIDGE DECK REPAIR 

LP 

4600 NORTHGATE BLVD. SUITE 10 
1487 SANDY PRAIRIE 

CT., STE. E 

$538,058
 $0

07/23/15 
10/20/16 

69%

SACRAMENTO CA 95834 FORTUNA, CA 95540 

HM 
(707)725-1020 

01-HUM-101-15.0/0 IN HUMBOLDT COUNTY NEAR REDWAY AT 1.5 MERCER FRASER COMPANY RODRIGUEZ, SHERI $1,623,735 07/10/15 100%
01-0B4004 
NHP-ER -(19B)3 

4 E- -() 

MILES SOUTH OF HURLBUTT UC AND NEAR 

MYERS FLAT AT 1.1 MILES SOUTH OF 

WILLIFORD ROAD UC 

EUREKA CA 95502 

PO BOX 1006 

(707)498-5252 

P.O. BOX 130 

GARBERVILLE, CA 95542 

$1,522,463
 $0

08/04/15 
10/07/16 

100%

COMPLETED 
10/17/16 

RECONSTRUCT ROADWAY & DRAINAGE 
HA23 

01-HUM-254-22.1/22.1 IN HUMBOLDT COUNTY NEAR WEOTT AT 1.35 G R SUNDBERG, INC. GORONA, MARK $285,000 02/20/15 100%
01-0F1504 MILES NORTH OF BULL CREEK ROAD DIR'S 

EMERGENCY F.A. ARCATA, CA 95521 

5211 BOYD ROAD 5065 BOYD ROAD, STE G 

ARCATA, CA 95521 

$176,658
 $0

04/08/15 
03/06/15 

62%

REPLACE CULVERT AND REPAIR SINKHOLE (707)496-4359 

20.20 

201130 

01-HUM-299-10.7/26.1 IN HUMBOLDT COUNTY NEAR BLUE LAKE MCCULLOUGH CONSTRUCTION INC GORONA, MARK $1,720,653 02/01/16 67% 
01-0B4504 
NH-ER -( )1 

2004- E -() 

FROM 0.5 MILE WEST TO 0.3 MILE WEST 

OF NORTH FORK MAD RIVER BRIDGE AND 

FROM 1.9 MILES WEST TO 1. 

ARCATA CA 95521 

57 ALDER GROVE ROAD 5065 BOYD ROAD, STE. 

G 

ARCATA, CA 95521 

$1,585,108 
$403,079 

02/25/16 
12/16/16 

90% 

HA23 
REPAIR SLIDES & SLIPOUTS (707)825-4887



  

  

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 10/20/16
11/01/16
 

District 01 

01-HUM-299-21.1/21.5 

Fed Aid 
Pgm Code 

01-0A5204 

Contract 

HSST-P -( )P 

9191- E -() 

Location 
Storm Water 
Plan 

IN HUMBOLDT COUNTY ABOUT 16 MILES 

EAST OF BLUE LAKE FROM 0.5 TO 0.9 

MILE EAST OF CHEZEM ROAD 

Description 

CURVE IMPROVEMENT 

Type Of Work 

R. BROWN CONSTRUCTION COMPANY, 

INC. 

Contractor 

WILLOW CREEK, CA 955730406 

ZIMMERER, JEFFREY 

Resident 
Engineer 

P.O. BOX 406 
5065 BOYD ROAD, STE. 

H 

ARCATA, CA 95521 

$2,658,626

Bid + CCOs

 $2,554,752

Comp To date

 $308,691

This Month 

07/10/15 

Awarded 

07/28/15 

Approved 

10/28/16 

Est Comp
Accepted 

89%

%Time

 91%

% Work 
Message 

HB1 
(707)498-3207 

01-HUM-299-23.0/24 

HB1 

01-0A3704 
HSST-P -( )P 

9197-E -() 

IN HUMBOLDT COUNTY 15 MILES WEST OF 

WILLOW CREEK FROM 0.6 MILES EAST TO 

1.6 MILES EAST OF REDWOOD CREEK 

BRIDGE 

SHOULDER WIDENING 

STEVE MANNING CONSTRUCTION, 

INC. 

REDDING CA 96001 

1939 PINE STREET STE. B 

GORONA, MARK 

(707)825-4887 

5065 BOYD ROAD, STE. 

H 

ARCATA, CA 95521 

$1,834,749
 $1,572,506
 $471,992

06/20/16 
07/21/16 
10/28/16 

77%

 84%

01-HUM-299-25.0/25.9 
01-0A4904 
HSST-PNH -( )P 

9196- E -() 

IN HUMBOLDT COUNTY ABOUT 13 MILES 

WEST OF WILLOW CREEK FROM 0.4 MILES 

EAST TO 1.3 MILES EAST OF CHEZEM ROAD 

CURVE IMPROVEMENT 

STEVE MANNING CONSTRUCTION, 

INC. 

REDDING CA 96049 

P.O. BOX 491660 

ZIMMERER, JEFFREY 

5065 BOYD ROAD, STE. 

H 

ARCATA, CA 95521 

$3,687,165
 $3,019,951
 $1,647,381

03/18/16 
04/05/16 
11/17/16 

73%

 86%

HB1 
(707)498-3207 

01-HUM-299-29.2/38.6 
01-487404 
NHP-P299-(194)E 

--() 

IN HUMBOLDT COUNTY NEAR WILLOW CREEK 

0.1 MILE EAST OF TITLOW HILL ROAD TO 

0.2 MILES WEST OF ROUTE 96 

PAVEMENT REHABILITATION 

MERCER FRASER COMPANY 

EUREKA CA 95502 

PO BOX 1006 

GORONA, MARK 

(707)496-4359 

5065 BOYD ROAD, STE G 

ARCATA, CA 95521 

$5,825,925
 $5,750

 $0

09/23/15 
10/14/15 
12/08/16 

1%

 0%

HA22 

01-HUM-299-30.2/30.6 
01-0A3204 
HSNH-P299-(193)E 

--() 

IN HUMBOLDT COUNTY ABOUT 9 MI WEST OF 

WILLOW CREEK FROM 0.3 MILE WEST TO 

0.1 MILE EAST OF CEDAR CREEK ROAD 

CURVE IMPROVEMENT 

R. BROWN CONSTRUCTION COMPANY, 

INC. 

WILLOW CREEK, CA 955730406 

ZIMMERER, JEFFREY 

P.O. BOX 406 
5065 BOYD STREET, 

STE. H 

ARCATA, CA 95521 

$1,836,443
 $1,135,160
 $291,690

08/19/15 
09/02/15 
10/27/16 

89%

 62%

HB1 
(707)498-3207 

01-HUM-299-39.1/43 

HM1 

01-0E5204 
IN HUMBOLDT COUNTY ON ROUTE 299 NEAR 

WILLOW CREEK FROM .3 MILES EAST OF 

ROUTE 96 TO SOUTH FORK TRINITY RIVER 

BRIDGE 

OVERLAY 

MERCER FRASER COMPANY 

EUREKA CA 95501 

77 W SECOND ST 

ZIMMERER, JEFFREY 

(707)498-3207

5065 BOYD ROAD, SUITE 

H 

ARCATA, CA 95521 

$1,297,244 
$210,007 
$210,007 

03/16/16 
04/12/16 
11/01/16 

57% 

16% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 01 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

01-HUM-999-/0
 
01-463924
 
HSST-PG -( )X
 

3035- E -()
 

HB1
 

01-HUM-999-/0
 
01-0E5704
 

HM3
 

01-HUM-999-/0
 
01-0B2404
 

HM
 

01-LAK-20-13.5/31.4
 
01-0B0004
 
STP-P020-(170)E
 

--()
 

HA22
 

01-LAK-20-35.5/46.5
 
01-0F8004
 

20.20
 

201130
 

01-LAK-175-16.0/28
 
01-0F6704
 

20.20
 

201130
 

Description

Type Of Work
 

IN HUMBOLDT COUNTY AT VARIOUS
 

LOCATIONS ON ROUTES 36, 96, 169, 211,
 

254 & 255
 

RECONSTRUCT GUARD RAILING
 

IN HUMBOLDT COUNTY VARIOUS LOCATIONS
 

BRIDGE REPAIR
 

IN HUMBOLDT COUNTY AT VARIOUS
 

LOCATIONS
 

REHAB BRIDGE DECK
 

IN LAKE COUNTY IN & NEAR LUCERNE FROM
 

0.1 MI WEST OF SAYRE AVE TO 0.2 MI
 

WEST OF JUNCTION ROUTE 53
 

REPLACE HOT MIX ASPHALT
 

IN LAKE COUNTY ON ROUTE 20 FROM 0.48
 

MILE WEST OF GRAVEL PLANT ROAD TO THE
 

COLUSA/LAKE COUNTY LINE DIR'S
 

EMERGENCY F.A.
 

FIRE DAMAGE REPAIR
 

IN LAKE COUNTY IN MIDDLETOWN ON RTE
 

29 FROM THE NAPA/LAKE COUNTY LINE TO
 

MURPHY SPRINGS RD AND ON ROUTE 175
 

FROM LOCH LOMODIR'S EM
 

ROADWAY REPAIR
 

Contractor 

APEX FENCE COMPANY INC
 

19896 ALEXANDER AVE
 

ANDERSON CA 96007
 

J.F. SHEA CONSTRUCTION, INC.
 

17400 CLEAR CREEK ROAD
 

REDDING CA 96049
 

TRUESDELL CORPORATION OF
 

CALIFORNIA, INC.
 

1310 W. 23RD STREET
 

TEMPE AZ 85282
 

O.C. JONES & SONS, INC.
 

1520 FOURTH STREET
 

BERKELEY CA 94710
 

MENDOCINO CONSTRUCTION
 

SERVICES, INC.
 

P.O. BOX 1517
 

WILLITS, CA 95490
 

GRANITE CONSTRUCTION COMPANY
 

P.O. BOX 50085
 

WATSONVILLE, CA 95077
 

Resident
 
Engineer
 

RODRIGUEZ, JOAQUIN
 

1487 SANDY PRAIRIE
 

CT. STE E
 

FORTUNA CA 95540
 

(707)725-1020
 

GORONA, MARK
 

5065 BOYD ROAD,SUITE
 

G
 

ARCATA CA 95521
 

(707)825-4887
 

GORONA, MARK
 

5065 BOYD ROAD, STE.
 

G
 

ARCATA, CA 95521
 

(707)825-4887
 

KRAFT, DAN
 

1401A WILL S. GREEN
 

AVENUE
 

COLUSA, CA 95932
 

(707)994-5074
 

KRAFT, DAN
 

P.O. BOX 457
 

LOWERLAKE, CA 95457
 

(530)713-7864
 

GRIFFITH, GARRETT
 

7663 HIGHWAY 29
 

KELSEYVILLE, CA 95451
 

(530)635-1829


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$4,341,029

 $1,963,745

 $388,511


 $786,414

 $475,813

 $475,813


 $915,084

 $727,850

 $218,517


 $22,135,525

 $18,124,213


 $191,284


 $1,685,000

 $790,356


 $0


 $14,885,000
 
$14,147,443
 

$0
 

08/25/15 44%

10/06/15
 

45%

02/27/17
 

SUSPENDED
 

06/08/16
 
06/23/16
 
01/03/17
 

06/16/15
 
07/01/15
 
12/22/16
 

08/20/14
 
09/16/14
 
11/01/16
 

10/26/15
 
12/16/15
 
11/30/16
 

09/16/15
 
11/06/15
 
02/28/17
 

27%


 61%


 55%


 77%


 100%


 99%


 0%


 47%


 0%
 

95%
 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 01 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

01-MEN-1-31.3/0
 
01-0G1804
 

20.20
 

201130
 

01-MEN-1-43.6/70
 
01-0E2004
 
ST-P001-(611)E
 

--()
 

HM
 

01-MEN-1-70.5/0
 
01-474904
 
ER-43M6-(004)E
 

--()
 

HA23
 

01-MEN-1-75.5/76.5
 
01-0G4504
 

20.20
 

201130
 

01-MEN-1-82.0/82
 
01-0G1904
 

20.20
 

201130
 

01-MEN-1-/55
 
01-0F9504
 

20.20
 

201130
 

Description

Type Of Work
 

IN MENDOCINO COUNTY NEAR ELK AT ELK
 

CREEK BRIDGE DIR'S EMERGENCY F.A.
 

REPAIR ABUTMENT AND PIER EROSION
 

IN MENDOCINO COUNTY AT VARIOUS
 

LOCATIONS FROM ALBION RIVER BRIDGE TO
 

TEN MILE RIVER BRIDGE
 

REHAB BRIDGES
 

IN MENDOCINO COUNTY NEAR WESTPORT
 

FROM 0.8 MI NORTH OF TEN MILE RIVER
 

BRIDGE TO 4.2 MI SOUTH OF BLUE SLIDE
 

GULCH BRIDGE
 

REPAIR STORM DAMAGE
 

IN MENDOCINO COUNTY NEAR WESTPORT,
 

FROM 0.6 TO 1.4 MILES NORTH OF BLUE
 

SLIDE GULCH BRIDGE DIR'S EMERGENCY
 

L.B.
 

RECONSTRUCT ROADWAY
 

IN MENDOCINO COUNTY NEAR WESTPORT AT
 

THE UNION LANDING SIDEHILL VIADUCT
 

DIR'S EMERGENCY F.A.
 

SLIDE REMOVAL, STABILIZATION AND
 

VIADUCT R
 

IN MENDOCINO COUNTY ON ROUTE 1 FROM
 

THE SONOMA/MENDOCINO COUNTY LINE TO
 

CASPAR VISTA POINT DIR'S EMERGENCY
 

F.A.
 

REMOVE AND DISPOSE OF HAZARD TREES
 

Contractor 

REGE CONSTRUCTION, INC.
 

600 SANTANA DRIVE
 

CLOVERDALE, CA 95425
 

BUGLER CONSTRUCTION
 

4847 HOPYARD RD.SUITE 4 NO.39
 

PLEASANTON CA 94588
 

GRANITE CONSTRUCTION COMPANY
 

1324 S. STATE STREET
 

UKIAH CA 95482
 

GRANITE CONSTRUCTION COMPANY
 

1324 S. STATE STREET
 

UKIAH, CA 95482
 

BUD GARMAN CONSTRUCTION, INC.
 

389 N MAIN STREET
 

WILLITS, CA 95490
 

WYLATTI RESOURCE MANAGEMENT,
 

INC.
 

P.O. BOX 575
 

COVELO, CA 95428
 

Resident
 
Engineer
 

KRUEGER, GRANT
 

925 B NORTH FRANKLIN
 

STREET
 

FORT BRAGG, CA 95437
 

(707)498-3067
 

KRUEGER, GRANT MICHAEL
 

925 NORTH FRANKLIN ST
 

FORT BRAGG CA 95437
 

(707)498-3067
 

ORTIZ, AL
 

925B NORTH FRANKLIN
 

STREET
 

FORT BRAGG, CA 95437
 

(707)498-5978
 

ORTIZ, AL
 

925B NORTH FRANKLIN
 

STREET
 

FORT BRAGG, CA 95437
 

(707)498-5978
 

ORTIZ, AL
 

925 B NORTH FRANKLIN
 

STREET
 

FORT BRAGG, CA 95437
 

(707)498-5978
 

MALMBERG, CLAYTON
 

6301 N. STATE
 

REDWOOD VALLEY, CA 95482
 

(707)485-1841


Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

$885,000 03/11/16 100%
 $379,335

 $0
05/23/16 
05/13/16 

43%

 $1,192,262 09/14/16 100%
 $3,000
 $3,000

10/06/16 
11/28/16 

0%

 $5,310,552 07/24/14 97%
 $5,270,512
 $502,729

08/06/14 
10/27/16 

98%

 $4,235,000 07/29/16 0%
 $0
 $0

10/27/16 
06/30/17 

0%

 $985,000 03/11/16 100%
 $528,914
 $23,965

05/10/16 
11/30/16 

54%

 $835,000 01/07/16 100% 
$691,847 

$0 
03/15/16 
03/07/16 

83% 



  

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 10/20/16
11/01/16
 

01District 

01-MEN-20-33.6/38.5 

Fed Aid 
Pgm Code 

01-0G0904 

Contract 
Location 

Storm Water 
Plan 

IN MENDOCINO COUNTY NEAR CALPELLA 

FROM RUSSIAN RIVER BRIDGE AND 

OVERHEAD TO 0.2 MILE EAST OF COLD 

Description
Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

UKIAH CA 95482 

1324 S. STATE STREET 

Resident 
Engineer 

$2,148,479

Bid + CCOs

 $0

Comp To date

 $0

This Month 

09/16/16 

Awarded 

10/06/16 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HM1 

CREEK (#2) BRIDGE NO 10-0041 

RHMA OVERLAY 

01-MEN-20-33.6/38.5 
01-0G0704 

IN MENDOCINO COUNTY NEAR UKIAH FROM 

THE RUSSIAN RIVER OH TO ROAD 260 

DIR'S EMERGENCY F.A. 

REPAIR ROADWAY 

DARREN TAYLOR CONSTRUCTION, 

INC. 

ANDERSON, CA 96007 

5750 PLEASANT VIEW DRIVE 

PERRIN, KATHARINE 

(707)496-5840 

6301 N STATE ST. 

REDWOOD VALLEY, CA 95470 

$805,000
 $767,569

 $0

01/29/16 
05/09/16 
03/17/16 

100%

 95%

20.20 

201130 

01-MEN-101-34.0/99.2 
01-0E2804 
HSNH-000C-(423)E 

--() 

IN HUMBOLDT & MENDOCINO COUNTIES ON 

ROUTE 101 AT VARIOUS LOCATIONS 

INSTALL CENTERLINE & SHOULDER 

CENTRAL STRIPING SERVICE, INC. 

RANCHO CORDOVA CA 95742 

RODRIGUEZ, SHERI 

(707)498-5252 

3489 LUYUNG DR. P.O. BOX 130 

GARBERVILLE, CA 95542 

$726,577
 $437,014
 $151,443

03/01/16 
03/29/16 
11/07/16 

73%

 59%

HB1 

01-MEN-101-42.1/42.1 
01-293024 
STP-Q101-(295)E 

--() 

IN MENDOCINO COUNTY ABOUT 4.0 MILES 

SOUTH OF WILLITS AT THE SOUTH WILLITS 

OVERHEAD 

UPGRADE BRIDGE RAIL 

M.C.M. CONSTRUCTION, INC. 

NORTH HIGHLANDS CA 95660 

6413 32ND STREET 

FAZAL, IMRAN 

(707)485-8562 

6301 N. STATE STREET 

REDWOOD VALLEY, CA 95470 

$797,777
 $87,329
 $87,329

07/12/16 
08/03/16 
02/10/16 

11%

 11%

HA21 

01-MEN-101-43.1/49 

HE14 

01-262004 

SWPPP 

IN MENDOCINO COUNTY IN AND NEAR 

WILLITS FROM 1.3 KM SOUTH OF HAEHL 

OVERHEAD TO 2.9 KM SOUTH OF REYNOLDS 

HIGHWAY 

CONSTRUCT 2 LANE HIGHWAY 

DESILVA GATES - FLATIRON 

WEST,A JOINT VENTURE 

BENICIA CA 94510 

2100 GOODYEAR RD 

WRIGHT, GEOFFREY 

(707)496-4355 

6301 NORTH STATE 

STREET 

UKIAH, CA 95482 

$177,742,088
 $168,554,640

 $4,574,094

07/26/12 
08/31/12 
04/18/17 

84%

 97%

01-MEN-101-45.0/50.8 
01-262064 
NHP-Q101-(266)E 

--() 

IN MENDOCINO COUNTY IN AND NEAR 

WILLITS FROM HAEHL CREEK OVERHEAD TO 

REYNOLDS HIGHWAY 

WILLITS MITIGATION 

BORTOLUSSI & WATKIN, INC. 

SAN RAFAEL CA 94901 

77 LARKSPUR STREET 

MUNES, NASH 

(707)223-0791

6301 NORTH STATE 

STREET 

REDWOOD VALLEY, CA 95470 

$4,547,427 
$1,498,961 
$239,353 

07/01/15 
07/16/15 
03/21/21 

12% 

33% 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 10/20/16
11/01/16
 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-101-45.0/50.8 IN MENDOCINO COUNTY IN AND NEAR IN HANFORD APPLIED RESTORATION & MUNES, NASH $18,057,043 04/15/15 26%
01-262054 
NHP-Q101-(263)E 

--() 

MENDOCINO COUNTY IN AND NEAR WILLITS 

FROM HAEHL CREEK OVERHEAD TO REYNOLDS 

HIGHWAY 

CONSERVATION 

SONOMA CA 95476 

23195 MAFFEI RD. 
6301 NORTH STATE 

STREET 

REDWOOD VALLEY, CA 95470 

$8,139,008
 $997,220

05/07/15 
07/14/20 

45%

WILLITS MITIGATION (707)223-0791 

01-MEN-101-64.7/81.4 IN MENDOCINO COUNTY NEAR LAYTONVILLE MERCER-FRASER COMPANY FAZAL, IMRAN $8,365,045 12/24/14 100%
01-4154U4 
NHP-Q101-(259)E 

--() 

FROM LONG VALLEY CREEK BRIDGE #10-099 

TO RAMSEY RD & FROM 4.1 MI NORTH OF 

HUNTSMAN WAY TO 0.2 

EUREKA CA 95502 

P.O. BOX 1006 6301 NORTH STATE 

STREET 

UKIAH, CA 95482 

$8,216,710
 $0

01/16/15 
09/19/16 

100%

COMPLETED 
09/22/16 

HA22 
COLD PLANE AC, RHMA OVERLY, STRIPNG (707)834-1151 

01-MEN-101-93.4/93.5 IN MENDOCINO COUNTY ABOUT 10 MILES GHILOTTI CONSTRUCTION CO. INC.RODRIGUEZ, SHERI $5,560,000 06/03/16 0%
01-0G3404 SOUTH OF PIERCY AT 0.4 MILE NORTH OF 

JITNEY GULCH BRIDGE DIR'S EMERGENCY SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE P.O. BOX 130 

GARBERVILLE, CA 95542 

$415,747
 $250,322

06/30/16 
12/31/16 

7%

L.B. (707)498-5252 
REPAIR SLIPOUT 

20.20 

201130 

01-MEN-101-/106.8 IN MENDOCINO COUNTY AT VARIOUS GRANITE CONSTRUCTION COMPANY PERRIN, KATHARINE $951,718 03/10/16 100%
01-0F1804 LOCATIONS 

REPLACE AC SURFACING UKIAH CA 95482 

1324 S. STATE STREET 6301 N. STATE STREET 

REDWOOD VALLEY, CA 95470 

$946,576
 $0

03/22/16 
08/22/16 
09/22/16 

100%

(707)485-8623 COMPLETED 

HM1 

01-MEN-128-.2/11.1 IN MENDOCINO COUNTY NEAR NAVARRO FROM WYLATTI RESOURCE MANAGEMENT, KRUEGER, GRANT MICHAEL $1,647,753 12/18/15 43%
01-378174 
STP-P128-(056)E 

--() 

EAST OF ROUTE 1 TO WEST OF FLYNN 

CREEK BRIDGE REHAB CULVERTS 

CULVERT REHABILITATION 

INC. 

COVELO CA 95428 

PO BOX 575 
925 NORTH FRANKLIN 

ST. 

FORT BRAGG, CA 95437 

$1,530,496
 $30,827

01/29/16 
03/02/17 

91%

HA42 
(707)498-3067 

01-MEN-128-30.1/48.4 IN MENDOCINO COUNTY NEAR BOONVILLE WYLATTI RESOURCE MANAGEMENT FAZAL, IMRAN $846,605 06/24/16 44% 
01-378134 FROM 0.5 MILE EAST OF THE ROUTE 253 

/128 JUNCTION TO MOUNTAIN HOUSE RD COVELO CA 95428 

23601 CEMETERY LN 6301 N. STATE STREET 

REDWOOD VALLEY, CA 95470 

$310,601 
$50,654 

07/15/16 
12/14/16 

37% 

CULVERT REHABILITATION (707)485-8562 SUSPENDED 

HA42 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 01 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

01-MEN-162-.1/9
 
01-0F0204
 

20.20
 

201130
 

01-MEN-162-29.8/34
 
01-0F2604
 

01-MEN-253-6.9/0
 
01-0B5704
 
ER-19B4-(004)E
 

--()
 

HA23
 

01-MEN-999-/0
 
01-0E5804
 

HM3
 

01-TRI-299-8.0/15
 
01-0F0904
 
STP-NH -( )P
 

9195-E -()
 

HM1
 

01-VAR--/0
 
01-0G1104
 

Description

Type Of Work
 

IN MENDOCINO COUNTY NEAR DOS RIOS
 

ABOUT 1.02 MILES WEST OF RODEO CREEK
 

BRIDGE EMERGENCY F.A.
 

REPLACE CULVERT AND SLOPE REPAIR
 

IN MENDOCINO COUNTY NEAR COVELO FROM
 

0.5 MILE WEST OF MILL CREEK BRIDGE TO
 

SHORT CREEK BRIDGE
 

COVELO CIR
 

IN MENDOCINO COUNTY ABOUT 7 MILES
 

EAST OF BOONVILLE AT 3.4 MILES EAST
 

OF SODA CREEK BRIDGE
 

CONSTRUCT SOLDIER PILE WALL
 

IN MENDOCINO COUNTY AT VARIOUS
 

LOCATIONS
 

BRIDGE REPAIR
 

IN TRINITY COUNTY NEAR BURNT RANCH
 

FROM 1.6 MILES EAST OF GRAY CREEK
 

BRIDGE TO 0.9 MILE EAST OF TRINITY
 

RIVER BRIDGE NO 05-0006
 

OVERLAY
 

IN LAKE AND MENDOCINO COUNTY AT
 

VARIOUS LOCATIONS DIR'S EMERGENCY
 

F.A.
 

INSTALLATION AND REPLACE OF DATA
 

COMMUNICA
 

Contractor 

VAN METER LOGGING, INC. DBA
 

VAN METER CONSTRUCTION
 

649 BEAR CREEK ROAD
 

GARBERVILLE CA, 95542
 

MERCER FRASER COMPANY
 

77 WEST SECOND STREET
 

EUREKA CA 95501
 

MENDOCINO CONSTRUCTION
 

SERVICES, INC.
 

P.O. BOX 1517
 

WILLITS CA 95490
 

TRUESDELL CORPORATION OF
 

CALIFORNIA
 

1310 W. 23RD STREET
 

TEMPE AZ 85282
 

MERCER FRASER COMPANY
 

77 W SECOND ST
 

EUREKA CA 95501
 

TRAFFIC DEVELOPMENT SERVICES,
 

INC.
 

207 W LOS ANGELES AVE, STE252
 

MOORPARK, CA 93021
 

Resident 
Engineer 

FAZAL, IMRAN
 

6301 NORTH STATE ST.
 

UKIAH, CA 95482
 

(707)485-8562
 

FAZAL, IMRAN
 

6301 N. STATE STREET
 

REDWOOD VALLEY, CA 95470
 

(707)485-8562
 

GRIFFITH, GARRETT
 

7663 HWY 29
 

KELSEYVILLE, CA 95451
 

(707)485-8623
 

KRAFT,DAN
 

1401A WILL S. GREEN
 

COLUSA, CA 95932
 

(530)458-2444
 

ZIMMERER, JEFFREY
 

5065 BOYD ROAD, SUITE
 

H
 

ARCATA, CA 95521
 

(707)498-3207
 

GRIFFITH, GARRETT
 

7663 S HWY 29
 

KELSEYVILLE, CA 95451
 

(530)635-1829


Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

$560,000 01/07/15 0%
 $276,567

 $0
03/09/15 
02/19/15 

49%

 $2,738,996 05/04/16 80%
 $17,825

 $0
06/02/16 
11/09/16 

1%

 $2,626,231 08/13/15 97%
 $2,268,620

 $82,650
09/02/15 
10/24/16 

86%

 $635,467 05/17/16 70%
 $413,431
 $402,431

06/14/16 
11/30/16 

65%

 $2,155,670 03/10/16 80%
 $108,807
 $108,807

04/12/16 
10/25/16 

5%

 $265,000 02/25/16 45% 
$234,191 

$4,696 
05/13/16 
11/30/16 

88% 

20.10 

201130 



State of California Department of Transportation 
Statement of Ongoing Contracts as of 10/20/16

Page 11 

11/01/16 

District 01 

Fed Aid 
Pgm Code 

Contract 

Totals: 

Location 

DescriptionPlan Type Of Work 
Authorized Final Amt: 

Storm Water 

$360,489,844 
Contractor 

Completed to Date: $274,298,265

Resident 
Engineer 

Bid + CCOs 
Comp To date 

This Month 
Work This Month: $15,244,092

Awarded 
Approved %Time 
Est Comp % Work 

Accepted Message 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-DN-101-2.2/0 01-0E7104 

01-DN-101-12.5/15.5 01-0G1004 

01-DN-101-14.9/15.3 01-0B27U4 

01-DN-101-17.4/0 01-0B2804 

01-DN-101-21.2/0 01-0G0304 

01-DN-101-22.0/0 01-0B3004 

01-DN-101-22.9/22.9 01-0B2904 

01-DN-197-6.1/6.1 01-0G2704 

01-DN-199-8.7/0 01-0B3104 

01-DN-199-24.6/0 01-0B3204 

01-DN-999-/0 01-0A1004 

01-HUM-36-22.8/27.7 01-0B3404 

01-HUM-36-32.2/32.3 01-0F9404 

01-HUM-36-35.9/35.9 01-0B3604 

01-HUM-96-3.4/35.9 01-0E3604 

01-HUM-96-7.8/8 01-0G0804 

01-HUM-96-8.3/8.9 01-0B03U4 

01-HUM-96-11.0/13.2 01-493704 

01-HUM-96-43.7/0 01-0G4704 

01-HUM-96-6.2/6.6 01-0A9904 

01-HUM-101-11.0/103.5 01-0E2104 

01-HUM-101-15.0/0 01-0B4004 

Page 

1 

1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-HUM-254-22.1/22.1 01-0F1504 

01-HUM-299-30.2/30.6 01-0A3204 

01-HUM-299-39.1/43 01-0E5204 

01-HUM-299-10.7/26.1 01-0B4504 

01-HUM-299-21.1/21.5 01-0A5204 

01-HUM-299-23.0/24 01-0A3704 

01-HUM-299-25.0/25.9 01-0A4904 

01-HUM-299-29.2/38.6 01-487404 

01-HUM-999-/0 01-463924 

01-HUM-999-/0 01-0E5704 

01-HUM-999-/0 01-0B2404 

01-LAK-20-13.5/31.4 01-0B0004 

01-LAK-20-35.5/46.5 01-0F8004 

01-LAK-175-16.0/28 01-0F6704 

01-MEN-1-31.3/0 01-0G1804 

01-MEN-1-43.6/70 01-0E2004 

01-MEN-1-70.5/0 01-474904 

01-MEN-1-75.5/76.5 01-0G4504 

01-MEN-1-82.0/82 01-0G1904 

01-MEN-1-/55 01-0F9504 

01-MEN-20-33.6/38.5 01-0G0904 

01-MEN-20-33.6/38.5 01-0G0704 

Page 

4 

4 

5 

5 

5 

5 

5 

5 

6 

6 

6 

6 

6 

6 

7 

7 

7 

7 

7 

7 

8 

8 



Cnty Rt Pm Contract 
Statement of Ongoing Contracts - Index 

Page 

01-MEN-101-34.0/99.2 01-0E2804 8 

01-MEN-101-42.1/42.1 01-293024 8 

01-MEN-101-45.0/50.8 01-262064 8 

01-MEN-101-45.0/50.8 01-262054 8 

01-MEN-101-64.7/81.4 01-4154U4 9 

01-MEN-101-93.4/93.5 01-0G3404 9 

01-MEN-101-43.1/49 01-262004 9 

01-MEN-101-/106.8 01-0F1804 9 

01-MEN-128-.2/11.1 01-378174 9 

01-MEN-128-30.1/48.4 01-378134 9 

01-MEN-162-.1/9 01-0F0204 10 

01-MEN-162-29.8/34 01-0F2604 10 

01-MEN-253-6.9/0 01-0B5704 10 

01-MEN-999-/0 01-0E5804 10 

01-TRI-299-8.0/15 01-0F0904 10 

01-VAR--/0 01-0G1104 10 

Statement of Ongoing Contracts - Federal Aid 

District 01 

Federal Aid Category  Bid + CCO  Work Comp 



Statement of Ongoing Contracts - Federal Aid 

District 01 

Federal Aid Category  Bid + CCO

-F­ FEDERAL AID (PRIMARY) $1,720,653

-S­ FEDERAL AID (SECONDARY) $45,776,876

-SH­ STATE HIGHWAY $239,262,366

-ER­ STORM DAMAGE REPAIR $7,936,782

 $65,793,167

District Total: $360,489,844

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

01 $10,940,499 

Work completed this Period:  $10,940,499 

Work Comp 

$1,585,108


 $29,291,975


 $201,534,532


 $7,539,133


 $34,347,517


 $274,298,265
 


	01
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