
 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 09/20/14
10/06/14 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-DN-101-.9/23.9 IN DEL NORTE COUNTY FROM .9 MILE ROBERT J. FRANK CONSTRUCTION, MERGUPS, JURIS $486,676 05/22/14 73%
01-499104 NORTH OF THE HUM/DEL NORTE COUNTY 

LINE TO ENDERTS BEACH ROAD 

INC. 

2806 TARMAC ROAD 
700 PARK PLACE 

CRESCENT CITY, CA 95531 

$352,762
 $0

06/25/14 
09/26/14 

73%

REPAIR DRAINAGE FACILITIES REDDING CA 96003 (707)464-4618 

HA42 

01-DN-101-4.0/0 IN DEL NORTE COUNTY NEAR KLAMATH AT BUGLER CONSTRUCTION SANDERS, KAREN $3,914,450 04/16/13 62%
01-476904 
ACBH-Q101-(226)E 

Q1-01 2-(6E) 

--() 

THE KLAMATH RIVER BRIDGE 

REMOVE & RECONSTRUCT HINGES PLEASANTON CA 94588 

4847 HOPYARD RD, STE 4 #395 

(707)498-4009 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$3,229,607
 $0

05/24/13 
02/08/16 

83%

HA21 

01-DN-101-17.5/0 IN DEL NORTE COUNTY NEAR CRESCENT TIDEWATER CONTRACTORS, INC. MERGUPS, JURIS $1,485,000 03/03/14 80%
01-0E4504 CITY AT 2.8 MILES SOUTH OF MILL CREEK 

PARK ENTRANCE ROAD #8068 DIR'S BROOKINGS, OR 97415 

P.O. BOX 1956 700 PARK PLACE 

CRESCENT CITY, CA 95531 

$130,036
 $0

04/07/14 
05/01/15 

9%

EMERGENCY F.A. (707)464-4618 
REPAIR SINK AND DRAINAGE FACILITIES 

20.20 

201130 

01-DN-101-21.8/0 IN DEL NORTE COUNTY NEAR CRESCENT R BROWN CONSTRUCTION CO., INC.MERGUPS, JURIS $985,000 12/01/12 0%
01-0C7804 CITY AT 0.9 MILES SOUTH OF HAMILTON 

ROAD DIR'S EMERGENCY F.A. WILLOW CREEK, CA 95573 

P.O. BOX 406 700 PARK PLACE 

CRESCENT CITY, CA 95531 

$964,594
 $0

01/16/13 
04/30/14 

98%

SLIDE REPAIR (707)464-4618 

20.20 

201130 

01-DN-199-20.5/25.7 IN DEL NORTE COUNTY ABOUT 7 MILES FLATIRON WEST INC SANDERS, KAREN $13,634,158 12/09/13 0%
01-479404 
NHP-P199-(033)E

--() 

NORTH OF GASQUET, AT VARIOUS 

LOCATIONS FROM 0.5 MILE NORTH OF 

MIDDLE FORK SMITH RIVER BRIDGE NO 

BENICIA CA 94510 

2100 GOODYEAR RD 

(707)498-4009 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$21,550
 $0

01/03/14 
11/17/16 

0%

SUSPENDED 
SHOULDER WIDENING & BRIDGE WIDENING 

HE12 

01-DN-199-/4.2 IN DEL NORTE COUNTY ON ROUTE 199 FROM TIDEWATER CONTRACTORS, INC MERGUPS, JURIS $879,840 04/14/14 20% 
01-0B8404 199/101 SEPARATION TO SMITH RIVER 

BRIDGE BROOKINGS OR 97415 

P O BOX 1956 700 PARK PLACE 

CRESCENT CITY, CA 95531 

$52,271 
$0 

04/30/14 
10/15/14 

6% 

BONDED WEARING COURSE (707)464-4618

HM1 



 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 09/20/14
10/06/14 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-96-7.8/0 IN HUMBOLDT COUNTY ON ROUTE 96 NEAR 6 RIVERS CONSTRUCTION, INC. OSIER, JIM $885,000 11/25/12 100%
01-0C7704 HOOPA DIR'S EMERGENCY F.A. 

SLIDE REPAIR HOOPA, CA 95546 

P.O. BOX 1431 5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$888,270
 $0

01/16/13 
07/25/13 

100%

(707)834-1152 OVER RUN 

20.20 

201130 

01-HUM-96-16.8/23 IN HUMBOLDT COUNTY NEAR WEITCHPEC INTERMOUNTAIN SLURRY SEAL, OSIER, JIM $597,561 05/20/14 100%
01-0C8804 FROM ROCK CHUTE VIADUCT TO KLAMATH 

RIVER BRIDGE #4-144 

SEAL COAT 

INC. 

SPARKS NV 89432 

P.O. BOX 1841 
5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$503,505
 $0

06/02/14 
08/19/14 

100%

COMPLETED 
09/09/14 

HM1 
(707)834-1152 

01-HUM-96-23.1/29.9 IN HUMBOLDT COUNTY NEAR WEITCHPEC INTERMOUNTAIN SLURRY SEAL INC OSIER, JIM $643,282 04/10/13 100%
01-0B7704 FROM KLAMATH RIVER BRIDGE 04-144 TO 

SLATE CREEK BRIDGE 

PLACE SEAL COAT 

WATSONVILLE CA 950775085 

P O BOX 50085 5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$564,012
 $0

05/06/13 
08/01/14 

100%

COMPLETED 
09/09/14 

HM1 
(707)834-1152 

01-HUM-101-12.9/13.1 IN HUMBOLDT COUNTY NEAR GARBERVILLE KICKIN ENTERPRISES KAMPAS, NANCY $141,778 11/04/09 100%
01-451804 AT 0.2 MILE NORTH OF MONSCHKE 

UNDERCROSSING AND AT 1.2 MILES SOUTH BELLA VISTA CA 96008 

12777 INDIAN OAKS DRIVE 1487 SANDY PRAIRIE 

CT., STE. E 

$0
 $0

12/07/09 
05/20/11 

100%

OF DEAN CREEK BRIDGE FORTUNA CA 95540 SUSPENDED 

HM2 WPCP 
REPAIR DRAINAGE SYSTEMS (707)725-1023 

01-HUM-101-15.4/0 IN HUMBOLDT COUNTY, 1 MILE SOUTH OF VAN METER LOGGING, INC. MCGEE, JAMES $1,085,000 09/12/13 92%
01-0E3104 THE HURLBUTT UNDERCROSSING 

EMERGENCY L.B. 

DIR'S 

GARBERVILLE, CA 95542 

752B REDWOOD DR. 5601 S. BROADWAY 

EUREKA, CA 95503 

$840,477
 $0

11/27/13 
07/30/14 

77%

REPLACE UNDERDRAIN PIPES (707)441-3944 

20.20 

201130 

01-HUM-101-59.0/68.2 IN HUMBOLDT COUNTY NEAR FORTUNA FROM DARREN TAYLOR CONSTRUCTION, RODRIGUEZ, JOAQUIN $1,126,945 05/30/14 100% 
01-0C4204 0.5 MILE SOUTH OF KENMAR ROAD 

UNDERCROSSING TO HOOKTON ROAD 

OVERCROSSING 

INC. 

ANDERSON CA 96007 

5750 PLEASANT VIEW DR. 
1487 SANDY PRAIRIE 

CT, SUITE E 

FORTUNA, CA 95540 

$1,130,548 
$0 

06/25/14 
09/10/14 

100% 

COMPLETED 
09/11/14 

HM1 
REPLACE AC SURFACING (707)621-0000



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 09/20/14
10/06/14 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-101-60.3/0 IN HUMBOLDT COUNTY IN FORTUNA AT THE MERCER-FRASER COMPANY RODRIGUEZ, JOAQUIN $919,737 07/14/14 0%
01-496504 FORTUNA MAINTENANCE STATION 

EXCAVATE CONTAMINATE MATERIAL EUREKA CA 95502 

P.O. BOX 1006 1487 SANDY PRAIRIE 

CT., STE E 

$0
 $0

07/31/14 
0%

FORTUNA, CA 95540 

(707)621-0000 

01-HUM-101-69.9/75.1 IN HUMBOLDT COUNTY IN & NEAR EUREKA MERCER-FRASER COMPANY RODRIGUEZ, JOAQUIN $4,130,170 05/28/14 0%
01-0C4804 
NHP-Q101-(246)E 

--() 

FROM 0.7 MILE SOUTH OF TOMPKINS HILL 

ROAD OH TO 0.4 MILE NORTH OF HERRICK 

AVE OC 

EUREKA CA 95502 

P.O. BOX 1006 1487 SANDY PRAIRIE 

CT, SUITE E 

FORTUNA, CA 95540 

$0
 $0

06/18/14 
0%

HM1 
RHMA OVERLAY (707)621-0000 

01-HUM-101-72.5/0 IN HUMBOLDT COUNTY 0.2 MILES SOUTH R. P. RICE CONSTRUCTION QUINTRELL, HEIDI $285,000 04/09/12 100%
01-0C2804 OF ORCHARD ST. UNDER CROSSING #4-122 

DIR'S EMERGENCY F.A. FORTUNA, CA 95540 

P. O. BOX 817 2355 BONGIO CT 

EUREKA, CA 95503 

$282,090
 $0

06/06/12 
06/15/12 

99%

SLIDE REPAIR (707)496-4358 OVER RUN 

20.20 

201130 

01-HUM-101-86.3/87.8 IN HUMBOLDT COUNTY IN ARCATA FROM THE DESERT CONCEPTS CONSTRUCTION GORONA, MARK $867,066 09/20/13 100%
01-0B1004 
HSNH-Q101-(232)E 

--() 

11TH STREET OVERCROSSING #4-424 TO 

THE ARCATA OVERHEAD #4-79 

INSTALL CABLE MEDIAN BARRIER 

INC 

PALM DESERT CA 92211 

77-770 COUNTRY CLUB DR STE D 
5065 BOYD ROAD, SUITE 

G 

ARCATA, CA 95521 

$588,525
 $0

10/04/13 
10/31/14 

67%

SUSPENDED 

HB1 
(707)496-4359 

01-HUM-101-98.1/100.7 IN HUMBOLDT COUNTY AT VARIOUS GOLDEN STATE BRIDGE INC QUINTRELL, HEIDI $2,111,121 08/28/13 100%
01-459704 
NH-Q101-(231)E 

--() 

LOCATIONS FROM WESTHAVEN DRIVE UC TO 

TRINIDAD ROAD UNDERCROSSING 

SEISMIC RETROFIT 

BENICIA CA 94510 

2990 BAY VISTA COURT SUITE D 5065 BOYD ROAD, SUITE 

G 

ARCATA, CA 95521 

$2,035,710
 $0

09/17/13 
09/18/14 
09/26/14 

100%

HA21 
(707)496-4358 

01-HUM-169-13.6/23.4 IN HUMBOLDT COUNTY AT VARIOUS STEELHEAD CONSTRUCTORS INC OSIER, JIM $3,931,933 10/15/13 27% 
01-450904 
HSST-S169-(006)E 

--() 

LOCATIONS FROM 0.8 MILES WEST OF 

PECWAN CREEK BRIDGE TO 1.0 MILES EAST 

OF CAPPELL BRIDGE 

PALO CEDRO CA 96073 

P O BOX 997 

(707)834-1152

634 HWY 96 

WILLOW CREEK, CA 95573 

$1,396,785 
$0 

10/25/13 
08/18/15 

36% 

SUSPENDED 
WIDENING RDWY WITH HMA OVER AB 

HB1 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 09/20/14
10/06/14
 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-200-.2/0 IN HUMBOLDT COUNTY NEAR MCKINLEYVILLE DANIELSON CONSTRUCTION, INC. ZIMMERER, JEFFREY $335,000 06/26/14 0%
01-0E6904 0.2 MILE EAST OF THE JUNCTION, 

200/101 SEPARATION #4-172 DIR'S EUREKA, CA 95502 

P.O. BOX 3598 5065 BOYD ROAD, SUITE 

H 

$0
 $0

09/10/14 
0%

EMERGENCY LIMITED BID ARCATA, CA 95521 

20.20 
REPAIR SLIPOUT (707)498-3207 

201130 

01-HUM-211-73.2/74.4 IN HUMBOLDT COUNTY IN FERNDALE FROM MERCER-FRASER COMPANY KUYKENDALL, NANCY $792,612 04/07/14 23%
01-0C4104 OCEAN AVENUE TO 0.1 MILE NORTH OF 

MARKET STREET EUREKA CA 95502 

P.O. BOX 1006 1487 SANDY PRAIRIE 

CT., STE E 

$548,095
 $0

04/30/14 
10/22/14 

74%

HOT MIX ASPHALT OVERLAY FORTUNA, CA 95540 

HM1 
(707)498-0345 

01-HUM-299-5.6/0 LARGE SINKHOLE IN THE MEDIAN ON HUM KERNEN CONSTRUCTION ZIMMERER, JEFFREY $250,000 05/20/14 65%
01-0E6104 299 AT PM 5.69 DIR'S EMERGENCY F.A. 

REPAIR SINKHOLE BLUE LAKE, CA 95525 

P.O. BOX 1340 5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$123,386
 $0

06/24/14 
09/30/14 

49%

(707)498-3207 

20.10 

201130 

01-HUM-299-8.5/0 IN HUMBOLDT COUNTY NEAR BLUE LAKE AT GR SUNDBERG INC. OSIER, JIM $783,931 09/16/11 100%
01-0B6404 1.8 MILES EAST OF BUCKLEY RAOD 

EMERGENCY F.A. 

DIR'S 

ARCATA, CA 95521 

5211 BOYD ROAD 5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$789,885
 $0

09/16/11 
06/15/13 

100%

REPAIR SLIPOUT (707)834-1152 OVER RUN 

20.20 

201130 

01-HUM-299-19.3/19.8 IN HUMBOLDT COUNTY ABOUT 14 MILES MERCER-FRASER COMPANY ZIMMERER, JEFFREY $2,678,628 06/02/14 40%
01-0A3604 
HSNH-P299-(180)E 

--() 

EAST OF BLUE LAKE FROM 0.3 MILE 

TO 0.8 MILE EAST OF BAIR ROAD 

CURVE IMPROVEMENT 

EAST 

EUREKA CA 95502 

P.O. BOX 1006 5065 BOYD ROAD, SUITE 

H 

ARCATA, CA 95521 

$821,355
 $0

06/18/14 
11/10/14 

31%

HB1 
(707)498-3207 

01-HUM-299-20.2/20.5 IN HUMBOLDT COUNTY ABOUT 14 MILES MERCER FRASER COMPANY ZIMMERER, JEFFREY $9,013,114 12/19/12 93% 
01-423704 
NH-P299-(173) 

--() 

EAST OF BLUE LAKE FROM 0.2 TO 0.5 MI 

WEST OF CHEZEM ROAD #6L200 

RECONSTRUCT ROADWAY WITH HMA 

EUREKA CA 955021006 

P O BOX 1006 5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$7,814,910 
$0 

01/10/13 
10/16/14 

86% 

HA23 SWPPP 
(707)498-3207



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 09/20/14
10/06/14 

01District 

01-HUM-999-/0 

Fed Aid 
Pgm Code 

01-0A4504 

Contract 
Location 

Storm Water 
Plan 

IN HUMBOLDT COUNTY ON VARIOUS ROUTES 

AND AT VARIOUS LOCATIONS 

Description 

REHABILITATE BRIDGES 

Type Of Work 

F D THOMAS INC 

Contractor 

MEDFORD OR 97501 

P O BOX 4663 

OSIER, JIM 

Resident 
Engineer 

(707)834-1152 

5065 BOYD ROAD 

ARCATA, CA 95521 

$3,418,870

Bid + CCOs

 $3,265,381

Comp To date

 $0

This Month 

06/13/13 

Awarded 

07/08/13 

Approved 

01/09/15 

Est Comp
Accepted 

77%

%Time

 95%

% Work 
Message 

HA21 

01-LAK-20-31.6/46.5 
01-0C6204 

IN LAKE COUNTY ON ROUTE 20, FROM 

JUNCTION 20/53 TO LAKE/COLUSA COUNTY 

LINE DIR'S EMERGENCY F.A. 

FIRE DAMAGE REPAIR 

TEICHERT CONSTRUCTION DBA A. 

TEICHERT & SON, INC 

DAVIS, CA 95617-1890 

P.O. BOX 1890 

KRAFT, DAN 

(707)994-5074 

P.O. BOX 457 

LOWERLAKE, CA 95457 

$1,185,000
 $528,147

 $0

08/16/12 
11/15/12 
02/26/14 

0%

 45%

20.20 

201130 

01-LAK-29-48.4/52.4 
01-0C8304 

IN LAKE COUNTY NEAR UPPER LAKE FROM 

0.5 MILE NORTH OF LUCERNE UC TO 0.2 

MILE NORTH OF SCOTTS CREEK BRIDGE 

COLD IN-PLACE RECYCLING 

GRANITE CONSTRUCTION COMPANY 

UKIAH CA 95482 

1324 S. STATE STREET 

BAKER, SCOTT 

(707)272-5831 

2617 E HWY 20 

NICE, CA 95464 

$2,022,162
 $1,457,313

 $0

05/20/14 
06/18/14 
10/06/14 

47%

 88%

HM1 

01-LAK-53-2.8/7.5 

HA22 

01-3986U4 
NH-P053-(024)3 

--()

SWPPP 

IN LAKE COUNTY IN AND NEAR CLEARLAKE 

FROM 0.1 MILE SOUTH OF 40TH 

AVENUE/LAKESHORE DRIVE TO ROUTE 20/53 

JUNCTION 

WIDEN ROADWAY WITH HMA OVER AB 

SIERRA EQUIPMENT RENTAL INC 

GLENN CA 95943 

8176 ROAD 44 

KRAFT, DAN 

(707)994-5074 

P. O. BOX 457 

LOWERLAKE CA 95457 

$12,178,957
 $2,922,544

 $0

01/05/11 
02/15/11 
02/17/12 

100%

 100%

01-MEN-1-33.4/33.9 

HA21 

01-310104 
BRST-POO1-(559)E 

P0-01 5-(9E) 

--() 

SWPPP 

IN MENDOCINO COUNTY NEAR ELK AT THE 

GREENWOOD CREEK BRIDGE 

REPLACE BRIDGE (SCOUR) 

GOLDEN STATE BRIDGE INC 

BENICIA, CA 94510 

QUINTANAR, IRA 

(707)962-9473 

2990 BAY VISTA COURT, SUITE D 925 N. FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$10,182,105
 $9,586,751

 $0

11/08/11 
11/17/11 
10/14/14 

97%

 94%

01-MEN-1-40.1/40.9 

HB1 

01-484704 
HSST-X045-(024) 

--() 

IN MENDOCINO COUNTY NEAR ALBION 

CONSTRUCT MBGR & CENTERLINE RUMBLE 

GORDON N. BALL, INC. 

ALAMO CA 94507 

333 CAMILLE AVENUE 

ORTIZ, AL 

(707)962-0691

925 NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$1,807,323 
$1,625,685 

$0 

04/15/14 
04/30/14 
09/26/14 

94% 

86% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 09/20/14
10/06/14 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-1-70.5/0 IN MENDOCINO COUNTY NEAR WESTPORT GRANITE CONSTRUCTION COMPANY LEES, CHUCK $5,145,300 07/24/14 0%
01-474904 
ER-43M6-(004)E 

--() 

FROM 0.8 MI NORTH OF TEN MILE RIVER 

BRIDGE TO 4.2 MI SOUTH OF BLUE SLIDE 

GULCH BRIDGE 

UKIAH CA 95482 

1324 S. STATE STREET 925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$0
 $0

08/06/14 
0%

SUSPENDED 

HA23 
REPAIR STORM DAMAGE (707)496-4351 

01-MEN-20-13.8/32 IN MENDOCINO COUNTY NEAR WHISKEY KEN'S WATER TENDER INC KRUEGER, GRANT $1,364,784 08/15/13 54%
01-364324 
CSTP-X045-(023)E 

--() 

SPRINGS AND WILLITS FROM SOUTH OF 

SOUTH FORK NOYO RIVER TO WEST OF 

CROPLEY LANE; ALSO ON ROUTE 1 

WILLOW CREEK CA 95573 

PO BOX 931 925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$1,274,934
 $0

09/10/13 
12/09/14 

92%

HA42 
REHABILITATE DRAINAGE (707)498-3067 

01-MEN-20-/.1 IN MENDOCINO COUNTY NEAR FORT BRAGG ROBERT J FRANK CONSTRUCTION ORTIZ, AL $531,592 09/05/13 63%
01-0A2304 FROM ROUTE 1 TO BOATYARD DRIVE 

CONSTRUCT SIDEWALK, CURB-RAMPS & 

INC 

2806 TARMAC RD 
925 N. FRANKLIN 

STREET 

$537,261
 $0

09/24/13 
12/11/14 

99%

REDDING CA 96003 FORT BRAGG, CA 95437 

HB1 
(707)962-0691 

01-MEN-101-43.1/49 IN MENDOCINO COUNTY IN AND NEAR DESILVA GATES - FLATIRON WRIGHT, GEOFFREY $134,287,482 07/26/12 44%
01-262004 WILLITS FROM 1.3 KM SOUTH OF HAEHL 

OVERHEAD TO 2.9 KM SOUTH OF REYNOLDS 

WEST,A JOINT VENTURE 

2100 GOODYEAR RD 
6301 NORTH STATE 

STREET 

$67,980,313
 $0

08/31/12 
06/13/16 

55%

HIGHWAY BENICIA CA 94510 UKIAH, CA 95482 

HE14 SWPPP 
CONSTRUCT 2 LANE HIGHWAY (707)496-4355 

01-MEN-101-45.0/50.8 IN MENDOCINO COUNTY IN AND NEAR SIERRA VIEW LANDSCAPE, INC. THANGAVELAUTHAM, RAGU $3,985,000 08/05/14 0%
01-262024 
ACNH-Q101-(203)E 

--() 

WILLITS AT VARIOUS LOCATIONS 

EMERGENCY L.B. 

REPAIR CONSTRUCT WETLANDS 

DIR'S DBA RESTORATION RESOURCES 

ROCKLIN, CA 95765 

3888 CINCINNATI AVENUE 

(707)496-0437 

300 EAST HILL ROAD 

WILLITS, CA 95490 

$0
 $0

09/24/14 
12/31/14 

0%

20.10 

075600 

01-MEN-101-100.1/103.8 IN MENDOCINO COUNTY FROM 1.8 MILES GRANITE CONSTRUCTION COMPANY KOSTRZEWA, LUCY $1,418,981 06/10/14 23% 
01-0C9504 
NHP-Q101-(249)E 

--() 

SOUTH OF REYNOLDS SEPARATION TO 

PEIRCY SEPARATION 

BONDED WEARING COURSE 

UKIAH CA 95482 

1324 S. STATE STREET 

(707)834-1036

1500 REDWOOD DRIVE 

GARBERVILLE, CA 95542 

$64,296 
$0 

06/26/14 
10/28/14 

5% 

HM1 
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Statement of Ongoing Contracts as of 09/20/14
10/06/14 

01District 

01-MEN-128-14.3/40.6 

Fed Aid 

HA42 

Pgm Code 

01-378164 

Contract 

STP-P128-(052)E 

--() 

Location 
Storm Water 
Plan 

IN MENDOCINO COUNTY AT VARIOUS 

LOCATIONS 

Description 

CULVERT REHABILITATION 

Type Of Work 

ARGONAUT CONSTRUCTORS 

Contractor 

SANTA ROSA CA 95402 

PO BOX 639 

FAZAL, IMRAN 

Resident 
Engineer 

(707)834-1151 

6301 NORTH STATE 

STREET 

UKIAH, CA 95482 

$4,044,795

Bid + CCOs

 $1,062,182

Comp To date

 $0

This Month 

12/04/13 

Awarded 

12/20/13 

Approved 

05/05/15 

Est Comp
Accepted 

31%

%Time

 26%

% Work 
Message 

01-MEN-128-23.3/26.8 

HM1 

01-0E4804 
IN MENDOCINO COUNTY NEAR BOONVILLE 

INDIAN CREEK BRIDGE TO 1.5 MILES WEST 

OF ANDERSON CREEK BRIDGE 

OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

P O BOX 50085 

FAZAL, IMRAN 

(707)834-1151 

6301 NORTH STATE 

STREET 

UKIAH, CA 95482 

$1,543,042
 $491,830

 $0

08/11/14 
08/19/14 
10/23/14 

40%

 32%

01-MEN-128-34.5/35.5 

HA23 

01-476604 
ER-43M5-(004) 

--() 

IN MENDOCINO COUNTY ABOUT 5 MILES 

EAST OF BOONVILLE FROM 0.5 MILE EAST 

OF SHEARING CREEK BRIDGE #10- 59 TO 

0.9 MILE WEST OF MAPLE 

REPAIR SLOPE, CONST GROUND ANCHORS 

GOLDEN STATE BRIDGE INC 

BENICIA CA 94510 

2990 BAY VISTA COURT STE D 

FAZAL, IMRAN 

(707)485-8623 

6301 NORTH STATE 

STREET 

UKIAH, CA 95482 

$3,382,997
 $1,632,712

 $0

11/04/13 
11/19/13 
12/08/14 

59%

 48%

01-MEN-128-48.6/50.3 

HA42 

01-378124 
STP-X045-(025)E 

--() 

IN MENDOCINO COUNTY AT VARIOUS 

LOCATIONS 

REHABILITATE CULVERTS 

KEN'S WATER TENDER, INC. 

WILLOW CREEK CA 95573 

P.O. BOX 931 

FAZAL, IMRAN 

(707)485-8562 

6301 NORTH STATE 

STREET 

UKIAH, CA 95482 

$610,130
 $184,204

 $0

06/19/14 
07/21/14 
10/23/14 

58%

 30%

01-MEN-162-11.6/0 
01-0C2304 

IN MENDOCINO COUNTY 1.5 MILES EAST OF 

THE RODEO CREEK BRIDGE # 10-237 

DIR'S EMERGENCY F.A. 

REPAIR SLIPOUT 

MENDOCINO CONSTRUCTION 

SERVICES, INC 

WILLITS, CA 95490 

P.O. BOX 1517 

KRAFT, DAN 

(530)713-7864 

P.O. BOX 457 

LOWERLAKE, CA 95457 

$1,485,000
 $798,231

 $0

03/30/12 
06/24/12 
05/21/12 

62%

 54%

20.20 

201130 

01-MEN-271-7.2/0 
01-497104 

IN MENDOCINO COUNTY IN LEGGETT AT THE 

LEGGETT MAINTENANCE STATION 

HAZARDOUS WASTE DECONTAMINATION 

INNOVATIVE CONSTRUCTION 

SOLUTIONS 

OAKLAND CA 94601 

4721 TIDEWATER AVENUE 

KOSTRZEWA, LUCY 

(707)834-1036

1500 REDWOOD DRIVE 

GARBERVILLE, CA 95542 

$317,082 
$59,647 

$0 

05/21/14 
06/24/14 
01/27/15 

31% 

19% 
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Statement of Ongoing Contracts as of 09/20/14
10/06/14 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-999-/0 IN MENDOCINO COUNTY AT VARIOUS MYERS AND SONS CONSTRUCTION LPKOSTRZEWA, LUCY $1,655,965 05/23/13 11%
01-0A4204 LOCATIONS 

REHABILITATE BRIDGES SACRAMENTO, CA 95834 

4600 NORTHGATE BLVD., STE 100 1500 REDWOOD DRIVE 

GARBERVILLE, CA 95542 

$211,645
 $0

06/13/13 
12/19/14 

13%

(707)834-1036 

HA21 

01-MEN-999-/0 IN MENDOCINO COUNTY ON VARIOUS ROUTES ABHE & SVOBODA INC FAZAL, IMRAN $5,121,471 05/17/13 100%
01-0A4404 AND AT VARIOUS LOCATIONS 

REHABILITATE BRIDGES PRIOR LAKE MN 55372 

17066 REVERE WAY 6301 N STATE STREET 

UKIAH, CA 95482 

$5,086,213
 $0

06/04/13 
08/21/14 
08/25/14 

100%

(707)834-1151 COMPLETED 

HA21 

01-MEN-999-/0 IN MENDOCINO COUNTY ON ROUTES 1 AND BUGLER CONSTRUCTION LEES, CHUCK $391,775 05/20/14 0% 
01-0A8104 128 AT VARIOUS LOCATIONS 

BRIDGE DECK REHAB PLEASANTON CA 94588 

4847 HOPYARD RD.SUITE 4 NO.39 925B NORTH FRANKLIN 

STREET 

$0 
$0 

06/03/14 
0% 

FORT BRAGG, CA 95437 SUSPENDED 

HM3 
(707)496-4351

Totals: Authorized Final Amt: $248,042,810 Completed to Date: $121,847,661 Work This Month: $0



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-DN-101-.9/23.9 01-499104 

01-DN-101-17.5/0 01-0E4504 

01-DN-101-21.8/0 01-0C7804 

01-DN-101-4.0/0 01-476904 

01-DN-199-20.5/25.7 01-479404 

01-DN-199-/4.2 01-0B8404 

01-HUM-96-7.8/0 01-0C7704 

01-HUM-96-16.8/23 01-0C8804 

01-HUM-96-23.1/29.9 01-0B7704 

01-HUM-101-15.4/0 01-0E3104 

01-HUM-101-59.0/68.2 01-0C4204 

01-HUM-101-60.3/0 01-496504 

01-HUM-101-69.9/75.1 01-0C4804 

01-HUM-101-72.5/0 01-0C2804 

01-HUM-101-86.3/87.8 01-0B1004 

01-HUM-101-98.1/100.7 01-459704 

01-HUM-101-12.9/13.1 01-451804 

01-HUM-169-13.6/23.4 01-450904 

01-HUM-200-.2/0 01-0E6904 

01-HUM-211-73.2/74.4 01-0C4104 

01-HUM-299-5.6/0 01-0E6104 

01-HUM-299-8.5/0 01-0B6404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-HUM-299-19.3/19.8 01-0A3604 

01-HUM-299-20.2/20.5 01-423704 

01-HUM-999-/0 01-0A4504 

01-LAK-20-31.6/46.5 01-0C6204 

01-LAK-29-48.4/52.4 01-0C8304 

01-LAK-53-2.8/7.5 01-3986U4 

01-MEN-1-33.4/33.9 01-310104 

01-MEN-1-40.1/40.9 01-484704 

01-MEN-1-70.5/0 01-474904 

01-MEN-20-13.8/32 01-364324 

01-MEN-20-/.1 01-0A2304 

01-MEN-101-45.0/50.8 01-262024 

01-MEN-101-43.1/49 01-262004 

01-MEN-101-100.1/103.8 01-0C9504 

01-MEN-128-14.3/40.6 01-378164 

01-MEN-128-23.3/26.8 01-0E4804 

01-MEN-128-34.5/35.5 01-476604 

01-MEN-128-48.6/50.3 01-378124 

01-MEN-162-11.6/0 01-0C2304 

01-MEN-271-7.2/0 01-497104 

01-MEN-999-/0 01-0A4204 

01-MEN-999-/0 01-0A4404 
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District

Federal Aid 

-F­

-S­

-SH­

-ER-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

01-MEN-999-/0 01-0A8104 8 

Statement of Ongoing Contracts - Federal Aid 

01
 

Category  Bid + CCO

FEDERAL AID (PRIMARY) $31,202,641


FEDERAL AID (SECONDARY) $4,654,924


STATE HIGHWAY $163,641,802


STORM DAMAGE REPAIR $8,528,297


 $40,015,146


 $248,042,810


 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

01 $7,489,259 

$7,489,259
Work completed this Period:

 Work Comp 

$16,002,771


 $1,246,386


 $87,585,912


 $1,632,712


 $15,379,881


 $121,847,661
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