
 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 09/20/15
10/02/15 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-DN-101-2.2/0 IN DEL NORTE COUNTY NEAR KLAMATH HEMMINGSEN CONTRACTING CO INC SANDERS, KAREN $1,985,000 07/25/14 100%
01-0E7104 1.34 MILES SOUTH OF SOUTH BANK ROAD 

DIR'S EMERGENCY L.B. CRESCENT CITY, CA 95531 

P.O. BOX 215 700 PARK PLACE 

CRESCENT CITY, CA 95531 

$1,986,653
 $0

12/04/14 
07/30/17 

99%

ROADWAY AND CULVERT REPAIR (707)464-9157 OVER RUN 

20.20 

201130 

01-DN-101-4.0/0 IN DEL NORTE COUNTY NEAR KLAMATH AT BUGLER CONSTRUCTION SANDERS, KAREN $4,061,850 04/16/13 70%
01-476904 
ACBH-Q101-(226)E 

Q1-01 2-(6E) 

--() 

THE KLAMATH RIVER BRIDGE 

REMOVE & RECONSTRUCT HINGES PLEASANTON CA 94588 

4847 HOPYARD RD, STE 4 #395 

(707)498-4009 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$3,722,781
 $0

05/24/13 
02/08/16 

92%

SUSPENDED 

HA21 

01-DN-101-4.4/9.4 IN DEL NORTE COUNTY NEAR KLAMATH FROM TIDEWATER CONTRACTORS, INC. MERGUPS, JURIS $3,450,948 11/07/14 12%
01-0B0804 
NHP-Q101-(257)E

--() 

0.4 MI NORTH OF KLAMATH RIVER BRIDGE 

TO HIGH PRAIRIE CREEK BRIDGE 

AC OVERLAY 

BROOKINGS OR 97415 

16156 HWY 101 SOUTH 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$269,660
 $57,917

11/24/14 
12/04/15 

8%

HA22 

01-DN-101-12.0/15.5 IN DEL NORTE COUNTY ROUTE 101 PM G R SUNDBERG, INC. SANDERS, KAREN $255,000 06/15/15 0%
01-0F3304 12.0-15.5 DIR'S EMERGENCY L.B. 

LANDSLIDES AND ASSOCIATED ROADWAY ARCATA, CA 95521 

5211 BOYD ROAD 700 PARK PLACE 

CRESCENT CITY, CA 95531 

$5,290
 $0

07/15/15 
10/30/15 

2%

(707)498-4009 

20.10 

201130 

01-DN-101-17.5/0 IN DEL NORTE COUNTY NEAR CRESCENT TIDEWATER CONTRACTORS, INC. MERGUPS, JURIS $1,485,000 03/03/14 100%
01-0E4504 CITY AT 2.8 MILES SOUTH OF MILL CREEK 

PARK ENTRANCE ROAD #8068 DIR'S BROOKINGS, OR 97415 

P.O. BOX 1956 700 PARK PLACE 

CRESCENT CITY, CA 95531 

$273,329
 $0

04/07/14 
01/01/16 

18%

EMERGENCY F.A. (707)464-4618 OVER RUN 
REPAIR SINK AND DRAINAGE FACILITIES 

20.20 

201130 

01-DN-101-35.7/39.9 IN DEL NORTE COUNTY AT SMITH RIVER TIDEWATER CONTRACTORS, INC. MERGUPS, JURIS $1,422,505 05/06/15 50% 
01-0E4404 FROM SMITH RIVER OVERFLOW TO 0.2 MILE 

NORTH OF ROWDY CREEK BRIDGE BROOKINGS OR 97415 

16156 HWY 101 SOUTH 700 PARK PLACE 

CRESCENT CITY, CA 95531 

$893,165 
$893,165 

05/22/15 
10/09/15 

63% 

HMA OVERLAY (707)464-4618

HM1 



  

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 09/20/15
10/02/15
 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-DN-197-5.0/0 IN DEL NORTE COUNTY AT 5.0 MILES HEMMINGSEN CONTRACTING CO.,INCMERGUPS, JURIS $1,685,000 02/02/15 100%
01-0F1004 NORTH OF THE INTERSECTION OF HIGHWAY 

199 AND 197 DIR'S EMERGENCY L.B. CRESCENT CITY, CA 95531 

P.O. BOX 215 700 PARK PLACE 

CRESCENT CITY, CA 95531 

$918,126
 $324,466

05/15/15 
10/15/15 

54%

CULVERT REPLACEMENT AND SINKHOLE (707)464-4618 OVER RUN 
REPAIR 

20.20 

201130 

01-DN-199-20.5/25.7 IN DEL NORTE COUNTY ABOUT 7 MILES FLATIRON WEST INC SANDERS, KAREN $13,634,158 12/09/13 0%
01-479404 
NHP-P199-(033)E 

--() 

NORTH OF GASQUET, AT VARIOUS 

LOCATIONS FROM 0.5 MILE NORTH OF 

MIDDLE FORK SMITH RIVER BRIDGE NO 

BENICIA CA 94510 

2100 GOODYEAR RD 

(707)498-4009 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$26,750
 $0

01/03/14 
11/17/16 

0%

SUSPENDED 
SHOULDER WIDENING & BRIDGE WIDENING 

HE12 

01-HUM-36-16.9/0 IN HUMBOLDT COUNTY ABOUT 7 MILE WEST FORD LOGGING, INC. DBA PACIFICKUYKENDALL, NANCY $635,000 05/15/15 0%
01-0F2904 OF BRIDGEVILLE AT 0.11 MILE WEST OF 

GRIZZLY CREEK STATE PARK DIR'S 

EARTHSCAPE 

1225 CENTRAL AVENUE #11 
1656 UNION STREET 

EUREKA, CA 95501 

$521,055
 $0

07/01/15 
12/31/15 

82%

EMERGENCY F.A. MCKINLEYVILLE, CA 95519 (707)498-0345 
REPAIR SLIPOUT AND RECONSTRUCT 

20.20 
ROADWAY 

201130 

01-HUM-36-30.2/0 IN HUMBOLDT COUNTY NEAR BRIDGEVILLE MERCER FRASER COMPANY RODRIGUEZ, JOAQUIN S. $995,796 07/06/15 0%
01-0B3504 
STP-ER -(19B)2 

4 E- -( ) 

AT 0.1 MI WEST OF MCCLELLAN MTN RD 

STABILIZE ROADWAY EUREKA CA 95502 

PO BOX 1006 1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA, CA 95540 

$0
 $0

07/28/15 
0%

HA23 
(707)725-1020 

01-HUM-36-31.6/32.2 IN HUMBOLDT COUNTY ABOUT 8 MILES EAST KERNEN CONSTRUCTION GORONA, MARK $535,000 03/03/15 100%
01-0F1704 OF BRIDGEVILLE AT 0.1 MILE EAST OF 

MCCLELLAN MOUNTAIN SUMMIT AND AT 1.3 

MILES WEST OF LDIR'S 

BLUE LAKE, CA 95525 

P.O. BOX 1340 

(707)496-4359 

5065 BOYD ROAD, STE G 

ARCATA, CA 95521 

$411,879
 $0

05/08/15 
09/03/15 

77%

COMPLETED 
09/14/15 

REPAIR DRAINAGE, SINKHOLE AND 
20.20 

SLIPOUTS 
201130 

01-HUM-96-3.7/11.6 IN HUMBOLDT COUNTY NEAR HOOPA FROM AMERICAN PAVEMENT SYSTEMS, QUINTRELL, HEIDI $824,798 05/20/15 69% 
01-0C9404 4.3 MILES WEST OF TISH TANG 

CAMPGROUND TO SUPPLY CREEK BRIDGE 

INC. 

1012 11TH STREET STE 1000 
5065 BOYD ROAD, STE. 

G 

$734,656 
$682,898 

06/09/15 
10/06/15 

87% 

AR CHIP SEAL MODESTO CA 95354 ARCATA, CA 95521 

HM1 
(707)825-4747



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 09/20/15
10/02/15 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-96-7.8/0 IN HUMBOLDT COUNTY ON ROUTE 96 NEAR 6 RIVERS CONSTRUCTION, INC. OSIER, JIM $885,000 11/25/12 100%
01-0C7704 HOOPA DIR'S EMERGENCY F.A. 

SLIDE REPAIR HOOPA, CA 95546 

P.O. BOX 1431 5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$888,270
 $0

01/16/13 
07/25/13 

100%

(707)834-1152 OVER RUN 

20.20 

201130 

01-HUM-96-11.0/13.2 IN HUMBOLDT COUNTY IN HOOPA FROM LOOP MERCER-FRASER COMPANY QUINTRELL, HEIDI $1,892,180 06/09/15 0%
01-493704 
HSST-P096-(056)E 

--() 

ROAD TO 0.1 MILES WEST OF HOSTLER 

CREEK BRIDGE #4-294 

SHOULDER WIDENING/LIGHT GUARD 

EUREKA CA 95502 

P.O. BOX 1006 5065 BOYD ROAD, STE. 

G 

ARCATA, CA 95521 

$0
 $0

06/25/15 
12/10/15 

0%

SUSPENDED 

HB1 
(707)825-4747 

01-HUM-101-6.5/0 IN HUMBOLDT COUNTY NEAR BENBOW AT MERCER FRASER COMPANY RODRIGUEZ, JOAQUIN S. $1,485,000 01/16/15 0%
01-0F0704 0.6 MILE NORTH OF SOUTH FORK EEL 

RIVER BRIDGE DIR'S EMERGENCY F.A. EUREKA, CA 95502 

P.O. BOX 1006 1487 SANDY PRAIRIE 

CT, STE E 

$1,372,717
 $0

02/27/15 
09/30/15 

92%

SLIDE REMOVAL AND SLOPE FORTUNA, CA 95540 

20.20 
STABILIZATION (707)725-1020 

201130 

01-HUM-101-10.2/11.4 IN HUMBOLDT COUNTY NEAR GARBERVILLE MERCER FRASER COMPANY KOSTREZEWA, LUCY $2,640,031 06/19/15 50%
01-0E2904 
STPN-Q101-(272)E 

--() 

FROM 1.0 MI SO OF SPROWEL CR RD UC TO 

0.1 MI SO OF REDWOOD DR OC AND NEAR 

MIRANDA FROM FRENCH 

EUREKA CA 95502 

PO BOX 1006 

(707)923-7895 

1500 REDWOOD DRIVE 

GARVERVILLE, CA 95542 

$2,349,740
 $2,349,740

07/02/15 
10/16/15 

86%

HMA OVERLAY 
HM1 

01-HUM-101-11.0/103.5 IN HUMBOLDT COUNTY AT VARIOUS MYERS AND SONS CONSTRUCTION, RODRIGUEZ, JOAQUIN S. $702,878 06/16/15 18%
01-0E2104 LOCATIONS 

BRIDGE DECK REPAIR 

LP 

4600 NORTHGATE BLVD. SUITE 10 
1487 SANDY PRAIRIE 

CT., STE. E 

$75,022
 $75,022

07/23/15 
12/02/15 

11%

SACRAMENTO CA 95834 FORTUNA, CA 95540 

HM 
(707)725-1020 

01-HUM-101-15.0/0 IN HUMBOLDT COUNTY NEAR REDWAY AT 1.5 MERCER FRASER COMPANY KOSTRZEWA, LUCY $1,569,385 07/10/15 0% 
01-0B4004 
NHP-ER -(19B)3 

4 E- -() 

MILES SOUTH OF HURLBUTT UC AND NEAR 

MYERS FLAT AT 1.1 MILES SOUTH OF 

WILLIFORD ROAD UC 

EUREKA CA 95502 

PO BOX 1006 

(707)923-7895

1500 REDWOOD DRIVE 

GARBERVILLE, CA 95542 

$0 
$0 

08/04/15 
0% 

RECONSTRUCT ROADWAY & DRAINAGE 
HA23 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 09/20/15
10/02/15 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-101-15.4/0 IN HUMBOLDT COUNTY, 1 MILE SOUTH OF VAN METER LOGGING, INC. MCGEE, JAMES $1,085,000 09/12/13 100%
01-0E3104 THE HURLBUTT UNDERCROSSING 

EMERGENCY L.B. 

REPLACE UNDERDRAIN PIPES 

DIR'S 

GARBERVILLE, CA 95542 

752B REDWOOD DR. 

(707)441-3944 

5601 S. BROADWAY 

EUREKA, CA 95503 

$1,076,033
 $0

11/27/13 
06/18/15 

99%

COMPLETED 
09/03/15 

20.20 

201130 

01-HUM-101-40.9/41.2 IN HUMBOLDT COUNTY NEAR REDCREST FROM MERCER-FRASER COMPANY RODRIGUEZ, JOAQUIN S. $1,124,406 03/16/15 55%
01-0B4104 
ER-19B -(004)E 

--() 

1.3 MILES NORTH OF THE REDCREST UC TO 

1.8 MILES SOUTH OF BEAR CREEK BRIDGE 

RECONSTRUCT ROADWAY & DEWATER 

EUREKA CA 95502 

P.O. BOX 1006 1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA, CA 95540 

$546,009
 $214,571

03/26/15 
10/28/15 

49%

HA23 
(707)725-1020 

01-HUM-101-53.9/0 IN HUMBOLDT COUNTY IN RIO DELL AT THE WAHLUND CONSTRUCTION, INC. KOSTRZEWA, LUCY $2,985,000 05/22/15 0%
01-0F3204 EEL RIVER BRIDGE (#04-0016R) DIR'S 

EMERGENCY F.A. EUREKA, CA 95503 

830 HILMA DRIVE P.O. BOX 130 

GARBERVILLE, CA 95542 

$411,141
 $0

07/16/15 
10/25/15 

14%

REPAIR BRIDGE (707)837-1036 

20.20 

201130 

01-HUM-101-72.5/0 IN HUMBOLDT COUNTY 0.2 MILES SOUTH R. P. RICE CONSTRUCTION QUINTRELL, HEIDI $285,000 04/09/12 100%
01-0C2804 OF ORCHARD ST. UNDER CROSSING #4-122 

DIR'S EMERGENCY F.A. FORTUNA, CA 95540 

P. O. BOX 817 2355 BONGIO CT 

EUREKA, CA 95503 

$282,090
 $0

06/06/12 
06/15/12 

99%

SLIDE REPAIR (707)496-4358 OVER RUN 

20.20 

201130 

01-HUM-101-112.6/112.6 IN HUMBOLDT COUNTY ABOUT 12 MILES DANIELSON CONSTRUCTION, INC. GORONA, MARK $235,000 06/15/15 100%
01-0F3404 NORTH AT TRINIDAD AT KANE ROAD DIR'S 

EMERGENCY L.B. 

REPAIR SINKHOLE, REPLACE CULVERT 

EUREKA, CA 95502 

P.O. BOX 3598 

(707)825-4887 

5065 BOYD ROAD, STE G 

ARCATA, CA 95521 

$249,997
 $0

08/07/15 
07/29/15 

100%

COMPLETED 
08/26/15 

20.10 

201130 

01-HUM-169-13.6/23.4 IN HUMBOLDT COUNTY AT VARIOUS STEELHEAD CONSTRUCTORS INC QUINTRELL, HEIDI $4,293,133 10/15/13 84% 
01-450904 
HSST-S169-(006)E 

--() 

LOCATIONS FROM 0.8 MILES WEST OF 

PECWAN CREEK BRIDGE TO 1.0 MILES EAST 

OF CAPPELL BRIDGE 

PALO CEDRO CA 96073 

P O BOX 997 

(707)825-4747

634 HWY 96 

WILLOW CREEK, CA 95573 

$3,192,728 
$54,299 

10/25/13 
12/02/15 

75% 

WIDENING RDWY WITH HMA OVER AB 
HB1 



  

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 09/20/15
10/02/15 

01District 

01-HUM-254-22.1/22.1 

Fed Aid 
Pgm Code 

01-0F1504 

Contract 
Location 

Storm Water 
Plan 

IN HUMBOLDT COUNTY NEAR WEOTT AT 1.35 

MILES NORTH OF BULL CREEK ROAD DIR'S 

EMERGENCY F.A. 

Description 

REPLACE CULVERT AND REPAIR SINKHOLE 

Type Of Work 

G R SUNDBERG, INC. 

Contractor 

ARCATA, CA 95521 

5211 BOYD ROAD 

GORONA, MARK 

Resident 
Engineer 

(707)496-4359 

5065 BOYD ROAD, STE G 

ARCATA, CA 95521 

$285,000

Bid + CCOs

 $176,658

Comp To date

 $0

This Month 

02/20/15 

Awarded 

04/08/15 

Approved 

03/06/15 

Est Comp
Accepted 

100%

%Time

 62%

% Work 
Message 

20.20 

201130 

01-HUM-299-5.5/11 

HA22 

01-0C4604 
NHP-P299-(184)E 

--() 

IN HUMBOLDT COUNTY NEAR BLUE LAKE 

FROM BLUE LAKE UNDERCROSSING #4-193 

TO NORTH FORK MAD RIVER BRIDGE #4­

194 

COLD PLANE AC/DIGOUTS/MGBR/STRIPING 

MERCER-FRASER COMPANY 

EUREKA CA 95502 

P.O. BOX 1006 

GORONA, MARK 

(707)496-4359 

5065 BOYD ROAD, SUITE 

G 

ARCATA, CA 95521 

$4,740,700
 $1,600

 $0

12/09/14 
01/12/15 
11/06/15 

16%

 0%

01-HUM-299-21.1/21.5 

HB1 

01-0A5204 
HSST-P -( )P 

9191- E -() 

IN HUMBOLDT COUNTY ABOUT 16 MILES 

EAST OF BLUE LAKE FROM 0.5 TO 0.9 

MILE EAST OF CHEZEM ROAD 

CURVE IMPROVEMENT 

R. BROWN CONSTRUCTION COMPANY, 

INC. 

WILLOW CREEK, CA 955730406 

ZIMMERMAN, JEFFREY 

(707)498-3207 

P.O. BOX 406 
5065 BOYD ROAD, STE. 

H 

ARCATA, CA 95521 

$2,618,796
 $0
 $0

07/10/15 
07/28/15 

0%

 0%

01-HUM-299-24.1/0 
01-0F0104 

IN HUMBOLDT COUNTY ABOUT 9 MILES WEST 

OF WILLOW CREEK 

REPAIR SLIDE 

DANIELSON CONSTRUCTION, INC 

EUREKA, CA 95502 

P.O. BOX 3598 

ZIMMERER, JEFFREY 

(707)498-3207 

5065 BOYD ROAD, STE H 

ARCATA, CA 95521 

$2,485,000
 $2,467,266

 $0

01/28/15 
04/09/15 
12/30/15 

0%

 99%

20.20 

201130 

01-HUM-299-30.2/30.6 
01-0A3204 
HSNH-P299-(193)E 

--() 

IN HUMBOLDT COUNTY ABOUT 9 MI WEST OF 

WILLOW CREEK FROM 0.3 MILE WEST TO 

0.1 MILE EAST OF CEDAR CREEK ROAD 

CURVE IMPROVEMENT 

R. BROWN CONSTRUCTION COMPANY, 

INC. 

WILLOW CREEK, CA 955730406 

P.O. BOX 406 

$1,918,088
 $0
 $0

08/19/15 
09/02/15 

0%

 0%

HB1 

01-HUM-299-32.0/0 

HA23 

01-0B4604 
ER-19A7-(004)E 

--() 

IN HUMBOLDT COUNTY NEAR WILLOW CREEK 

AT 1.2 MILES WEST OF EAST FORK 

WILLOW CREEK BR#4-115 

STABILIZE ROADWAY 

R. BROWN CONSTRUCTION COMPANY, 

INC. 

WILLOW CREEK CA 955730406 

ZIMMERER, JEFFREY 

(707)498-3207

P.O. BOX 406 
5065 BOYD ROAD., STE. 

H 

ARCATA, CA 95521 

$343,591 
$209,360 
$144,171 

03/27/15 
04/17/15 
12/28/15 

27% 

60% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 09/20/15
10/02/15
 

01District 

01-HUM-999-/0 

Fed Aid 

HM 

Pgm Code 

01-0B2404 

Contract 
Location 

Storm Water 
Plan 

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS 

Description 

REHAB BRIDGE DECK 

Type Of Work 

TRUESDELL CORPORATION OF 

CALIFORNIA, INC. 

Contractor 

TEMPE AZ 85282 

1310 W. 23RD STREET 

GORONA, MARK 

Resident 
Engineer 

(707)825-4887 

5065 BOYD ROAD, STE. 

G 

ARCATA, CA 95521 

$884,884

Bid + CCOs

 $0

Comp To date

 $0

This Month 

06/16/15 

Awarded 

07/01/15 

Approved 

02/05/16 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

01-LAK-20-1.1/3.9 

HB1 

01-0A6904 
HSNH-G P0-(0 1)7 

--() 

--() 

IN LAKE COUNTY NEAR BLUE LAKES FROM 

1.1 TO 3.9 MILES EAST OF THE 

MENDOCINO AND LAKE COUNTY BOUNDARY 

INSTALL MBGR 

APEX FENCE COMPANY INC 

ANDERSON, CA 96007 

19896 ALEXANDER AVE 

BAKER, SCOTT V. 

(707)274-9451 

2617 E. HIGHWAY 20 

NICE, CA 95464 

$750,500
 $3,500

 $0

07/06/15 
07/23/15 
11/18/15 

7%

 0%

01-LAK-20-8.1/8.6 

HB1 

01-488604 
HSNH-X033-(078)E 

--() 

IN LAKE COUNTY NEAR UPPER LAKE ON 

ROUTE 20 FROM 0.3 MILE WEST TO 0.3 

MILE EAST OF ROUTE 29 AND ON ROUTE 29 

FROM 0.2 MILE SOUTH OF 

IMPROVE INTERSECTION 

GHILOTTI CONSTRUCTION COMPANY, 

INC. 

SANTA ROSA CA 95407 

BAKER, SCOTT 

(707)272-5831 

246 GHILOTTI AVENUE 
2617 E HWY 20 

NICE, CA 95464 

$3,668,669
 $2,594,478
 $787,848

01/14/15 
02/03/15 
01/04/16 

58%

 70%

01-LAK-20-13.5/31.4 

HA22 

01-0B0004 
STP-P020-(170)E 

--() 

IN LAKE COUNTY IN & NEAR LUCERNE FROM 

0.1 MI WEST OF SAYRE AVE TO 0.2 MI 

WEST OF JUNCTION ROUTE 53 

REPLACE HOT MIX ASPHALT 

O.C. JONES & SONS, INC. 

BERKELEY CA 94710 

1520 FOURTH STREET 

KRAFT, DAN 

(707)994-5074 

1401A WILL S. GREEN 

AVENUE 

COLUSA, CA 95932 

$19,884,725
 $10,863,627
 $2,086,362

08/20/14 
09/16/14 
10/01/16 

56%

 75%

01-LAK-29-34.4/40 
01-0C3504 
NHPP-029 -(115)E 

--() 

IN LAKE COUNTY NEAR LAKEPORT FROM 5.7 

MILES SOUTH OF JUNCTION ROUTE 175 TO 

0.1 MILE SOUTH OF JUNCTION ROUTE 175 

PAVEMENT REHAB 

GHILOTTI BROS., INC. 

SAN RAFAEL CA 94901 

525 JACOBY STREET 

GRIFFITH, GARRETT 

(530)635-1829 

P.O. BOX 457 

LOWER LAKE, CA 95932 

$4,179,488
 $3,624,207
 $543,762

02/12/15 
03/05/15 
10/08/15 

85%

 88%

HA22 

01-MEN-1-37.3/40.5 

20.20 

01-0F0504 
IN MENDOCINO COUNTY NEAR ELK AT 1.6 

MILE SOUTH OF NAVARRO BLUFF ROAD AND 

AT 0.3 MILE NORTH OF ROUTE 128 DIR'S 

EMERGENCY F.A. 

REPAIR DRAINAGE AND SLIPOUTS 

REGE CONSTRUCTION, INC. 

CLOVERDALE 

600 SANTANA DRIVE 

KRUEGER, GRANT 

(707)498-3067

90 W. LAKE MENDOCINO 

DR. 

UKIAH, CA 95425 

$365,000 
$245,594 

$0 

01/21/15 
02/20/15 
03/04/15 

0% 

67% 

201130 
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Statement of Ongoing Contracts as of 09/20/15
10/02/15 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-1-40.2/40.2 IN MENDOCINO COUNTY NEAR ALBION AT STEWART ENGINEERING INC ORTIZ, AL $1,456,669 06/19/15 16%
01-0C6104 NAVARRO RIVER BRIDGE 

CLEAN & PAINT BRIDGE REDDING CA 96099 

P.O. BOX 990010 9525 NORTH FRANKLIN 

STREET 

$446,807
 $324,571

07/01/15 
03/25/16 

31%

FORT BRAGG, CA 95437 

HM3 
(707)962-0691 

01-MEN-1-70.5/0 IN MENDOCINO COUNTY NEAR WESTPORT GRANITE CONSTRUCTION COMPANY ORTIZ, AL $5,319,222 07/24/14 55%
01-474904 
ER-43M6-(004)E 

--() 

FROM 0.8 MI NORTH OF TEN MILE RIVER 

BRIDGE TO 4.2 MI SOUTH OF BLUE SLIDE 

GULCH BRIDGE 

UKIAH CA 95482 

1324 S. STATE STREET 925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$3,142,516
 $386,404

08/06/14 
03/10/16 

60%

HA23 
REPAIR STORM DAMAGE (707)498-5978 

01-MEN-1-85.3/104.7 IN MENDOCINO COUNTY AT VARIOUS WYLATTI RESOURCE MANAGEMENT, KRUEGER, GRANT $290,966 06/30/15 73%
01-0E3704 LOCATIONS FROM 1.5 MILES NORTH OF 

HARDY CREEK BRIDGE #10-141 TO 0.3 

INC. 

PO BOX 575 
9258 NORTH FRANKLIN 

STREET 

$281,872
 $211,825

08/04/15 
10/05/15 

94%

MILES SOUTH OF THE SOUTH FORK E COVELO CA 95428 FORT BRAGG, CA 95437 
REPAIR DRAINAGE SYSTEMS (707)962-0376 

01-MEN-1-103.7/103.8 IN MENDOCINO COUNTY NEAR LEGGETT AT WAHLUND CONSTRUCTION, INC. KRUEGER, GRANT $585,000 02/13/15 0%
01-0F1304 1.1 MILES SOUTH OF MILL BANK RESORT 

DIR'S EMERGENCY F.A. EUREKA, CA 95503 

830 HILMA DRIVE 925 B NORTH FRANKLIN 

STREET 

$396,698
 $0

03/27/15 
04/08/15 

68%

REPAIR SLIP OUT FORT BRAGG, CA 95437 

20.20 
(707)498-3067 

201130 

01-MEN-20-7.1/23 IN MENDOCINO COUNTY ON ROUTES 20 & GRANITE CONSTRUCTION COMPANY $1,165,213 08/20/15 0%
01-4939U4 
STP-X045-(026)E 

162 AT VARIOUS LOCATIONS 

CONSTRUCT TURNOUTS UKIAH CA 95482 

1324 S. STATE STREET $0
 $0

09/02/15 
0%

--() 

01-MEN-20-/7.1 IN MENDOCINO COUNTY IN AND NEAR FORT DARREN TAYLOR KRUEGER, GRANT MICHAEL $2,106,851 06/18/15 78% 
01-0E5904 BRAGG FROM ROUTE 1 TO 1.0 MILE WEST 

OF LITTLE LAKE ROAD 

CONSTRUCTION,INC 

5750 PLEASANT VIEW DR. 
925B NORTH FRANKLIN 

STREET 

$574,893 
$336,120 

07/01/15 
10/06/15 

28% 

HMA OVERLAY ANDERSON CA 96007 FORT BRAGG, CA 95437 SUSPENDED 

HM1 
(707)498-3067
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Statement of Ongoing Contracts as of 09/20/15
10/02/15 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-101-9.6/10.7 NEAR HOPLAND FROM HOPLAND OVERHEAD DESILVA GATES CONSTRUCTION LP PERRIN, KATHARINE $8,762,185 12/12/14 38%
01-362914 
NHP-Q101-(256)E 

--() 

BRIDGE TO FELIZ CREEK BRIDGE AND FROM 

0.1 MILE NORTH OF FIRST STREET TO 

ROBINSON CREEK BRIDGE 

DUBLIN CA 94568 

11555 DUBLIN BLVD. 6301 NORTH STATE 

STREET 

UKIAH, CA 95482 

$5,617,887
 $3,927,502

01/08/15 
10/30/15 

64%

HA22 
RUBBERIZED HMA OVERLAY (707)834-1151 

01-MEN-101-43.1/49 IN MENDOCINO COUNTY IN AND NEAR DESILVA GATES - FLATIRON WRIGHT, GEOFFREY $161,268,296 07/26/12 65%
01-262004 WILLITS FROM 1.3 KM SOUTH OF HAEHL 

OVERHEAD TO 2.9 KM SOUTH OF REYNOLDS 

WEST,A JOINT VENTURE 

2100 GOODYEAR RD 
6301 NORTH STATE 

STREET 

$127,167,438
 $5,723,545

08/31/12 
10/15/16 

78%

HIGHWAY BENICIA CA 94510 UKIAH, CA 95482 

HE14 SWPPP 
CONSTRUCT 2 LANE HIGHWAY (707)496-4355 

01-MEN-101-45.0/50.8 IN MENDOCINO COUNTY IN AND NEAR BORTOLUSSI & WATKIN, INC. THANGAVELAUTHAM, $4,275,232 07/01/15 1%
01-262064 
NHP-Q101-(266)E 

--() 

WILLITS FROM HAEHL CREEK OVERHEAD TO 

REYNOLDS HIGHWAY 

WILLITS MITIGATION 

SAN RAFAEL CA 94901 

77 LARKSPUR STREET RAGUPARAN 

300 EAST HILL ROAD 

WILLITS, CA 95490 

$8,500
 $8,500

07/16/15 
09/21/20 

0%

(707)496-0437 

01-MEN-101-45.0/50.8 IN MENDOCINO COUNTY IN AND NEAR IN HANFORD APPLIED RESTORATION & THANGAVELAUTHAM, RAGU $14,518,567 04/15/15 4%
01-262054 
NHP-Q101-(263)E 

--() 

MENDOCINO COUNTY IN AND NEAR WILLITS 

FROM HAEHL CREEK OVERHEAD TO REYNOLDS 

HIGHWAY 

CONSERVATION 

SONOMA CA 95476 

23195 MAFFEI RD. 

(707)496-0437 

300 EAST HILL ROAD 

WILLITS, CA 95490 

$3,130,813
 $1,010,979

05/07/15 
06/17/20 

22%

WILLITS MITIGATION 

01-MEN-101-45.0/50.8 IN MENDOCINO COUNTY IN AND NEAR SIERRA VIEW LANDSCAPE, INC. THANGAVELAUTHAM, RAGU $4,321,820 08/05/14 100%
01-262024 
ACNH-Q101-(203)E 

--() 

WILLITS AT VARIOUS LOCATIONS 

EMERGENCY L.B. 

REPAIR CONSTRUCT WETLANDS 

DIR'S DBA RESTORATION RESOURCES 

ROCKLIN, CA 95765 

3888 CINCINNATI AVENUE 

(707)496-0437 

300 EAST HILL ROAD 

WILLITS, CA 95490 

$3,722,729
 $0

09/24/14 
10/15/15 

93%

OVER RUN 

20.10 

075600 

01-MEN-101-46.3/46.4 IN MENDOCINO COUNTY IN WILLITS AT DESILVA GATES CONSTRUCTION LP MUNES, NASH $1,185,000 12/23/14 23% 
01-0E9704 0.08 MILE SOUTH OF EAST VALLEY ROAD 

DIR'S EMERGENCY F.A. DUBLIN, CA 94568 

11555 DUBLIN BLVD 300 EAST HILL ROAD 

WILLITS, CA 95490 

$92,299 
$0 

01/27/15 
06/30/15 

8% 

REPAIR BANK EROSION (707)223-0791

20.20 

201130 
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Statement of Ongoing Contracts as of 09/20/15
10/02/15 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-101-64.7/81.4 IN MENDOCINO COUNTY NEAR LAYTONVILLE MERCER-FRASER COMPANY FAZAL, IMRAN $8,488,138 12/24/14 24%
01-4154U4 
NHP-Q101-(259)E 

--() 

FROM LONG VALLEY CREEK BRIDGE #10-099 

TO RAMSEY RD & FROM 4.1 MI NORTH OF 

HUNTSMAN WAY TO 0.2 

EUREKA CA 95502 

P.O. BOX 1006 6301 NORTH STATE 

STREET 

UKIAH, CA 95482 

$15,500
 $0

01/16/15 
01/15/16 

0%

HA22 
COLD PLANE AC, RHMA OVERLY, STRIPNG (707)834-1151 

01-MEN-101-82.5/8.3 IN MENDOCINO COUNTY ON ROUTE 101 ERNEST M WIPF WIPF PERRIN, KATHARINE $270,000 06/12/15 0%
01-0F3704 ABOUT 13 MILES NORTH OF LAYTONVILLE 

AT THE EMPIRE CAMP REST AREA DIR'S 

CONSTRUCTION 

P.O. BOX 234 
6301 NORTH STATE 

STREET 

$0
 $0

08/17/15 
0%

EMERGENCY F.A. UKIAH, CA 95482 REDWOOD VALLEY, CA 95470 

20.20 
REPLACE DAMAGED WATER TANK (707)485-6623 

201130 

01-MEN-128-10.6/23.3 IN MENDOCINO COUNTY AT VARIOUS GRANITE CONSTRUCTION COMPANY ORTIZ, AL $828,860 06/25/15 33%
01-378144 LOCATIONS 

CULVERT REHABILITATION UKIAH CA 95482 

1324 S. STATE STREET 925 N. FRANKLIN 

STREET 

$304,135
 $223,453

07/13/15 
01/08/16 

40%

FORT BRAGG, CA 95437 

(707)961-1591 

01-MEN-128-14.3/40.6 IN MENDOCINO COUNTY AT VARIOUS ARGONAUT CONSTRUCTORS FAZAL, IMRAN $4,185,115 12/04/13 68%
01-378164 
STP-P128-(052)E 

--() 

LOCATIONS 

CULVERT REHABILITATION SANTA ROSA CA 95402 

PO BOX 639 6301 NORTH STATE 

STREET 

UKIAH, CA 95482 

$3,274,171
 $864,666

12/20/13 
10/15/15 

77%

HA42 
(707)834-1151 

01-MEN-128-34.5/35.5 IN MENDOCINO COUNTY ABOUT 5 MILES GOLDEN STATE BRIDGE INC PERRIN, KATHARINE $3,538,147 11/04/13 100%
01-476604 
ER-43M5-(004) 

--() 

EAST OF BOONVILLE FROM 0.5 MILE EAST 

OF SHEARING CREEK BRIDGE #10- 59 TO 

0.9 MILE WEST OF MAPLE 

BENICIA CA 94510 

3701 MALLARD DRIVE 6301 NORTH STATE 

STREET 

UKIAH, CA 95482 

$2,981,299
 $33,654

11/19/13 
10/30/15 

83%

OVER RUN 

HA23 
REPAIR SLOPE, CONST GROUND ANCHORS (707)485-8623 

01-MEN-162-.1/9 IN MENDOCINO COUNTY NEAR DOS RIOS VAN METER LOGGING, INC. DBA FAZAL, IMRAN $560,000 01/07/15 0% 
01-0F0204 ABOUT 1.02 MILES WEST OF RODEO CREEK 

BRIDGE EMERGENCY F.A. 

VAN METER CONSTRUCTION 

649 BEAR CREEK ROAD 
6301 NORTH STATE ST. 

UKIAH, CA 95482 

$276,567 
$0 

03/09/15 
02/19/15 

49% 

REPLACE CULVERT AND SLOPE REPAIR GARBERVILLE CA, 95542 (707)485-8562

20.20 

201130 
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09/2Statement of Ongoing Contracts as of 

01District 
Location 

0/15
10/02/15 

Awarded 

Fed Aid 
Contract Storm Water Resident Bid + CCOs Approved

Est Com
Pgm Code Plan Description

Type Of Work Contractor Engineer Comp To date
This Month Accepted

p

01-MEN-162-11.6/0 IN MENDOCINO COUNTY 1.5 MILES EAST OF MENDOCINO CONSTRUCTION KRAFT, DAN $1,485,000
01-0C2304 THE RODEO CREEK BRIDGE # 10-237 SERVICES, INC P.O. BOX 457 $798,231

DIR'S EMERGENCY F.A. P.O. BOX 1517 LOWERLAKE, CA 95457 
$0

20.20 

REPAIR SLIPOUT WILLITS, CA 95490 (530)713-7864 

01-MEN-253-6.9/0 

201130 

IN MENDOCINO COUNTY ABOUT 7 MILES MENDOCINO CONSTRUCTION $2,477,668
01-0B5704 EAST OF BOONVILLE AT 3.4 MILES EAST SERVICES, INC. $0
ER-19B4-(004)E 

OF SODA CREEK BRIDGE P.O. BOX 1517 
$0

--() 
CONSTRUCT SOLDIER PILE WALL WILLITS CA 95490 

HA23
 

01-MEN-999-/0
 
01-0A4204
 

HA21
 

01-TRI-299-/8
 
01-0E5104
 
STP-P299-(190)E
 

--()
 

HM1
 

01-VAR--/0
 
01-0E5404
 

20.20
 

201131
 

01-VAR--/0
 
01-0E7404
 

IN MENDOCINO COUNTY AT VARIOUS
 

LOCATIONS
 

REHABILITATE BRIDGES
 

IN TRINITY COUNTY NEAR SALYER FROM
 

1.1 MILES SOUTH TO 1.6 MILES NORTH OF
 

GRAY CREEK BRIDGE
 

OVERLAY
 

IN DEL NORTE, HUMBOLDT, MENDOCINO,
 

AND LAKE COUNTIES, AT VARIOUS
 

MAINTENANCE STATIONS AND REST AREAS
 

THROUGHOUT DIST 1 DIR'S EMERG
 

REPLACE LEAKING WATER STORAGE TANKS
 

IN HUMBOLDT AND MENDOCINO COUNTIES AT
 

VARIOUS LOCATIONS
 

REPLACE STRIPPING/PAVEMENT MARKERS
 

MYERS AND SONS CONSTRUCTION LPKOSTRZEWA, LUCY
 

4600 NORTHGATE BLVD., STE 100 1500 REDWOOD DRIVE
 
SACRAMENTO, CA 95834
 

MERCER-FRASER COMPANY
 

P.O. BOX 1006
 

EUREKA CA 95502
 

WHITSON, INC,
 

P.O. BOX 240
 

WILLOW CREEK, CA 95573
 

GARBERVILLE, CA 95542
 

(707)834-1036
 

ZIMMERMAN, JEFFREY
 

5065 BOYD ROAD, STE.
 

H
 

ARCATA, CA 95521
 

(707)498-3207
 

RODRIGUEZ, JOAQUIN, S.
 

1487 SANDY PRAIRIE
 

CT, STE E
 

FORTUNA, CA 95540
 

(707)725-1020
 

CENTRAL STRIPING SERVICE, INC.RODRIGUEZ, JOAQUIN S.
 

3489 LUYUNG DR. 1487 SANDY PRAIRIE 
RANCHO CORDOVA CA 95742 CT, STE E 

FORTUNA, CA 95540 

(707)621-1000

 $1,666,276

 $1,170,260


 $10,465


 $2,152,143

 $1,942,919

 $555,756


 $804,230

 $0

 $0


 $243,922
 
$241,103
 

$0
 

03/30/12
 
06/24/12
 
05/21/12
 

08/13/15
 
09/02/15
 

05/23/13
 
06/13/13
 
10/30/15
 

05/12/15
 
06/09/15
 
09/23/15
 

%Time
% Work 

Message 

62%


 54%


 0%


 0%


 63%


 70%


 92%


 88%


SUSPENDED
 

03/30/15 0%

06/19/15
 

0%


05/01/15 100%
 
06/08/15
 

100%

08/27/15
 
09/04/15
 

COMPLETED
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Statement of Ongoing Contracts as of 09/20/15
10/02/15
 

District 01 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

01-VAR--/0 IN HUMBOLDT AND MENDOCINO COUNTIES AT DARREN TAYLOR RODRIGUEZ, JOAQUIN S. $937,802 04/13/15 45%
 
01-0E3904 $560,776 05/01/15
VARIOUS LOCATIONS CONSTRUCTION,INC 1487 SANDY PRAIRIE 60%


$100,066 10/21/15

REPLACE AC SURFACING	 5750 PLEASANT VIEW DR. CT., STE. E
 

ANDERSON CA 96007 FORTUNA, CA 95540
 

(707)725-1020

HM1
 

Totals: Authorized Final Amt: $325,168,826 Completed to Date: $196,540,794 Work This Month: $21,931,724



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-DN-101-2.2/0 01-0E7104 

01-DN-101-12.0/15.5 01-0F3304 

01-DN-101-17.5/0 01-0E4504 

01-DN-101-35.7/39.9 01-0E4404 

01-DN-101-4.0/0 01-476904 

01-DN-101-4.4/9.4 01-0B0804 

01-DN-197-5.0/0 01-0F1004 

01-DN-199-20.5/25.7 01-479404 

01-HUM-36-16.9/0 01-0F2904 

01-HUM-36-30.2/0 01-0B3504 

01-HUM-36-31.6/32.2 01-0F1704 

01-HUM-96-3.7/11.6 01-0C9404 

01-HUM-96-7.8/0 01-0C7704 

01-HUM-96-11.0/13.2 01-493704 

01-HUM-101-6.5/0 01-0F0704 

01-HUM-101-10.2/11.4 01-0E2904 

01-HUM-101-11.0/103.5 01-0E2104 

01-HUM-101-15.4/0 01-0E3104 

01-HUM-101-53.9/0 01-0F3204 

01-HUM-101-72.5/0 01-0C2804 

01-HUM-101-112.6/112.6 01-0F3404 

01-HUM-101-15.0/0 01-0B4004 

Page 
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1 

2 
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3 
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3 
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4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-HUM-101-40.9/41.2 01-0B4104 

01-HUM-169-13.6/23.4 01-450904 

01-HUM-254-22.1/22.1 01-0F1504 

01-HUM-299-24.1/0 01-0F0104 

01-HUM-299-30.2/30.6 01-0A3204 

01-HUM-299-32.0/0 01-0B4604 

01-HUM-299-5.5/11 01-0C4604 

01-HUM-299-21.1/21.5 01-0A5204 

01-HUM-999-/0 01-0B2404 

01-LAK-20-1.1/3.9 01-0A6904 

01-LAK-20-8.1/8.6 01-488604 

01-LAK-20-13.5/31.4 01-0B0004 

01-LAK-29-34.4/40 01-0C3504 

01-MEN-1-37.3/40.5 01-0F0504 

01-MEN-1-40.2/40.2 01-0C6104 

01-MEN-1-70.5/0 01-474904 

01-MEN-1-85.3/104.7 01-0E3704 

01-MEN-1-103.7/103.8 01-0F1304 

01-MEN-20-7.1/23 01-4939U4 

01-MEN-20-/7.1 01-0E5904 

01-MEN-101-9.6/10.7 01-362914 

01-MEN-101-45.0/50.8 01-262064 

Page 

4 

4 

5 

5 

5 

5 

5 

5 

6 

6 

6 

6 

6 

6 

7 

7 

7 

7 

7 

7 

8 

8 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

01-MEN-101-45.0/50.8 01-262054 8 

01-MEN-101-45.0/50.8 01-262024 8 

01-MEN-101-46.3/46.4 01-0E9704 8 

01-MEN-101-64.7/81.4 01-4154U4 8 

01-MEN-101-82.5/8.3 01-0F3704 9 

01-MEN-101-43.1/49 01-262004 9 

01-MEN-128-10.6/23.3 01-378144 9 

01-MEN-128-14.3/40.6 01-378164 9 

01-MEN-128-34.5/35.5 01-476604 9 

01-MEN-162-.1/9 01-0F0204 9 

01-MEN-162-11.6/0 01-0C2304 10 

01-MEN-253-6.9/0 01-0B5704 10 

01-MEN-999-/0 01-0A4204 10 

01-TRI-299-/8 01-0E5104 10 

01-VAR--/0 01-0E3904 10 

01-VAR--/0 01-0E7404 10 

01-VAR--/0 01-0E5404 11 

Statement of Ongoing Contracts - Federal Aid 

District 01 



Statement of Ongoing Contracts - Federal Aid 

District 01 

Federal Aid Category  Bid + CCO

-F­ FEDERAL AID (PRIMARY) $8,383,670

-S­ FEDERAL AID (SECONDARY) $28,382,991

-SH­ STATE HIGHWAY $194,198,936

-ER­ STORM DAMAGE REPAIR $12,803,033

 $81,400,197

District Total: $325,168,826

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

01 $2,098,922 

Work completed this Period:  $2,098,922 

Work Comp 

$7,445,510


 $16,080,717


 $145,300,021


 $6,879,184


 $20,835,362


 $196,540,794
 


	01

