
 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 04/20/10
05/03/10 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-LAS-36-6.7/10.4 IN LASSEN COUNTY ABOUT 13.8 MILES OUTBACK DVBE INC TUHOLSKI, JEROME $613,355 01/06/10 0%
02-4C2904 WEST OF SUSANVILLE FROM 0.6 MILE WEST 

OF GOODRICH CREEK BRIDGE TO 1.5 MILES 

WEST OF FREDONYER PA 

REPLACE EXISTING CULVERT 

RED BLUFF CA 96080 

(530)528-2225 

P O BOX 1035 

(530)225-3419 

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$0
 $0

02/23/10 
05/19/10 

0%

HB1 SWPPP 

02-LAS-44-14.9/37.2 IN LASSEN COUNTY ABOUT 15 MILES EAST STEVE MANNING CONSTRUCTION INCWING, KATHRYN $3,110,274 03/15/10 0%
02-1E8504 
ACNH-P044-(047)E 

--() 

OF OLD STATION FROM 0.1 MILE EAST OF 

CRATER LAKE ROAD TO ROUTE 36 

THIN BLANKET OVERLAY 
REDDING CA 96049 

(530)222-0810 

P O BOX 491660 28482 HWY 44, SUITE 

#1 

SHINGLETOWN, CA 96088 

$0
 $0

04/13/10 
0%

HM1 WPCP 

02-LAS-395-4.6/24.7 IN LASSEN COUNTY AT AND NEAR DOYLE GRANITE CONSTRUCTION COMPANY TUHOLSKI, JEROME $3,526,526 02/18/10 0%
02-1E8304 
ACNH-P395-(227)E 

--() 

FROM ROUTE 70/395 SEPARATION TO 

WILLOW RANCH CREEK BRIDGE 

THIN BLANKET OVERLAY 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(530)225-3419 

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$0
 $0

03/08/10 
07/14/10 

0%

SUSPENDED 

WPCP 

02-LAS-395-60.8/61.6 IN LASSEN COUNTY AT JOHNSTONVILLE SIERRA NEVADA CONSTRUCTION INCTUHOLSKI, JERRY $1,179,007 01/07/10 0%
02-390904 FROM ROUTE 36 TO JOHNSTONVILLE ROAD. 

CONSTRUCT TRUN LANES 
SPARKS NV 89435 

P O BOX 50760 4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$0
 $0

01/25/10 
05/14/10 

0%

(775)355-0420 
(530)225-3419 SUSPENDED 

HB4N SWPPP 

02-LAS-395-/3.1 IN LASSEN AND SIERRA COUNTIES AT SIERRA NEVADA CONSTRUCTION INCTUHOLSKI, JEROME $663,007 02/23/10 0%
02-1E8804 VARIOUS LOCATIONS 

REPLACE ASPHALT CONCRETE PAVEMENT 
SPARKS NV 89435 

P O BOX 50760 4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$0
 $0

03/10/10 
0%

(775)355-0420 
(530)225-3419 

HM1 WPCP 

02-MOD-139-.2/6 IN SISKIYOU AND MODOC CO ON ROUTE 89 INTERNATIONAL SURFACING BADE, TIM $1,936,324 01/12/10 0% 
02-1E8604 FROM 3.4 MILES NORTH OF DEAD HORSE 

CANYON ROAD AND VARIOUS LOCATIONS 

SYSTEMS 

P O BOX 4770 
4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$0 
$0 

02/02/10 
05/10/10 

0% 

CHIP SEAL 
MODESTO CA 95352 

(530)225-3158

HM1 WPCP (209)525-9065 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 04/20/10
05/03/10
 

02District 

02-MOD-395-/20.8 

Fed Aid 

HM1 

Pgm Code 

02-1E3204 

Contract 

SARR-P395-(224)E 

P3-95 2-(4E)

--() 

WPCP 

Location 
Storm Water 
Plan 

IN MODOC COUNTY NEAR ALTURAS FROM THE 

LASSEN/MODOC COUNTY LINE TO ALTURAS 

OVERHEAD 

Description 

PLACE SEAL COAT 

Type Of Work 

INTERNATIONAL SURFACING 

SYSTEMS 

Contractor 

MODESTO CA 95352 

(209)525-9065 

P O BOX 4770 

TUHOLSKI, JERRY 

Resident 
Engineer 

(530)225-3419 

4300 CATERPILLAR RAOD 

REDDING, CA 96003 

$1,906,180

Bid + CCOs

 $1,222,233

Comp To date

 $0

This Month 

06/08/09 

Awarded 

06/19/09 

Approved 

08/20/10 

Est Comp

 100%

%Time

 64%

% Work 

SUSPENDED 

MessageAccepted 

02-PLU-36-4.0/6.5 

HA22 

02-1E5004 

WPCP 

IN PLUMAS COUNTY NEAR CHESTER FROM 

2.1 MILES WEST OF COUNTY ROAD 324 TO 

CHESTER FLOOD CONTROL CHANNEL BRIDGE 

REHABILITATE ASPHALT PAVEMENT 

DIG IT CONSTRUCTION INC 

CHESTER CA 96020 

(530)258-3306 

P O BOX 494 

ROGERS, JIM 

(530)895-5245 

3881 BENATAR, SUITE C 

CHICO, CA 95928-7171 

$796,874
 $0
 $0

02/11/10 
03/04/10 
05/28/10 

0%

 0%

02-PLU-70-66.4/71.5 

HM1 

02-1E8904 

WPCP 

IN PLUMAS COUNTY AT BLAIRSDEN FROM 

0.3 MILE WEST TO 4.9 MILES EAST OF 

ROUTE 89 

THIN BLANKET OVERLAY WITH DIGOUTS 

SIERRA NEVADA CONSTRUCTION INC 

SPARKS NV 89435 

(775)355-0420 

COLLINS, RONALD 

(530)583-2183 

P O BOX 50760 1555 EAST MAIN STREET 

QUINCY, CA 95971 

$822,007
 $0
 $0

03/01/10 
03/16/10 

0%

 0%

02-PLU-70-79.1/0 
02-377814 

IN PLUMAS COUNTY NEAR BECKWOURTH AT 

THE LESTER T DAVIS SAFETY ROADSIDE 

REST AREA 

REPLACE SAFETY ROADSIDE REST AREA 

R E M CONSTRUCTION 

INCORPORATED 

PARADISE CA 95969 

6621 CLARK ROAD 

COLLINS, RONALD 

(530)283-2451 

1555 EAST MAIN STREET 

QUINCY, CA 95971 

$1,643,562
 $227,357

 $0

07/23/09 
08/19/09 
09/24/10 

24%

 14%

HA26 WPCP (530)876-1363 

02-SHA-5-15.1/15.7 

HB4N 

02-328034 
ACST-P044-(044)E 

P0-44 0-(4E)

--() 

SWPPP 

IN SHASTA COUNTY IN REDDING FROM 

LIBERTY STREET TO ROUTE 5/44 

SEPARATION 

WIDEN HIGHWAY AND RAMPS 

GOLDEN STATE BRIDGE INC 

MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

WOOD, JAMES 

(530)225-3160 

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$60,943,021
 $51,641,922

 $599,069

03/05/08 
03/14/08 
02/02/11 

59%

 85%

02-SHA-5-28.9/29.3 

HB1 

02-1E1104 
ACHS-0058-(339)E

 00-58 3-(9E) 

--() 

SWPPP 

IN SHASTA COUNTY NEAR SHASTA LAKE 

FROM 0.4 MILE SOUTH TO TURNTABLE BAY 

OVERCROSSING 

REALIGN ROADWAY WITH HMA 

J F SHEA CONSTRUCTION INC 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

PASCAL, ANTHONY 

(530)235-9814

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$1,650,012 
$599,634 
$383,425 

12/03/09 
01/12/10 
05/10/10 

49% 

36% 



 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 04/20/10
05/03/10 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SHA-5-39.5/40.8 IN SHASTA COUNTY NEAR LAKEHEAD FROM TUTOR SALIBA CORPORATION DARNALL, MARK $125,032,700 09/25/09 7%
02-378904 
ACBR-0058-(337)N 

00-58 3-(7N)

--() 

0.3 KM NORTH OF ANTLER SUMMIT 

OVERCROSSING TO 0.5 KM NORTH OF 

ANTLER UNDERPASS 

BRIDGE REPLACEMENT 

SYLMAR CA 91342 

(818)362-8391 

15901 OLDEN STREET 

(530)225-3083 

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$3,163,416
 $241,520

10/14/09 
03/03/15 

3%

HA21 SWPPP 

02-SHA-5-43.1/0 IN SHASTA CO ABOUT 0.8 KM NORTH OF GIFFORD CONSTRUCTION INC PASCAL, ANTHONY $1,280,991 10/15/09 51%
02-395804 
ACSH-0058-(338)E 

00-58 3-(8E)

--() 

THE LAKEHEAD OVERCROSSING AT THE 

LAKEHEAD SAFETY ROADSIDE REST AREA 

REHABILITATE FACILITIES 
REDDING CA 960492618 

(530)226-6000 

P O BOX 492618 

(530)235-9814 

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$737,503
 $208,301

11/09/09 
08/05/10 

67%

HA26 WPCP 

02-SHA-44-46.6/48.3 IN SHASTA COUNTY NEAR VIOLA FROM 2.8 J F SHEA CONSTRUCTION INC WING, KATHRYN $4,213,190 01/21/10 0%

HB1 

02-4C94U4 
SARR-P044-(045)E 

P0-44 0-(5E)

--() 

SWPPP 

MILES TO 1.1 MILES WEST OF LASSEN 

PARK ENTRANCE 

IMPROVE CRUVE AND SHOULDER WIDENING 
REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

(530)474-4424 

28482 HWY 44, SUITE 

#1 

SHINGLETOWN, CA 96088 

$81,205
 $1,250

02/02/10 
10/26/10 

2%

SUSPENDED 

02-SHA-44-69.0/69.8 IN SHASTA COUNTY NEAR OLD STATION HAT CREEK CONSTRUCTION AND WING, KATHRYN $1,014,069 11/12/09 0%

HB1 

02-0E3904 
ACHS-P044-(046)E

 P0-44 0-(6E) 

--() 

SWPPP 

FROM 3.6 MILES EAST OF PLUM VALLEY 

ROAD TO 1.6 MILES WEST OF 

SHASTA/LASSEN COUNTY LINE 

SHOULDER WIDENING 

MATERIALS INC 

BURNEY CA 96013 

(530)335-5501 

24339 HWY 89N 

(530)474-4424 

28482 HWY 44, SUITE 

#1 

SHINGETOWN, CA 96088 

$20,088
 $763

12/07/09 
07/21/10 

2%

SUSPENDED 

02-SHA-299-75.6/0 IN SHASTA COUNTY IN BURNEY AT THE TOP HAT ENERGY CHAFFEE, ERIC $198,900 01/27/10 0%
02-0AA004 BURNEY MAINTENANCE STATION AT 37334 

MAIN STREET 

INSTALLATION PHOTOVOLTAIC PANELS 
MONTGOMERY CREEK CA 96065 

(530)337-6495 

32431 HIGHWAY 299 

(530)218-2266 

122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$0
 $0

02/24/10 
04/16/10 

0%

02-SHA-5713-/0 IN SHASTA COUNTY ABOUT 10 MILES TIMBERWORKS SANTOS, CHRIS $343,708 05/15/09 100% 
02-4C8404 NORTH OF LAKEHEAD AT GIBSON 

MAINTENANCE STATION 

CONSTRUCT NEW OFFICE,CREW BUILDING 
MOUNT SHASTA CA 96067 

(530)926-4093 

P O BOX 1240 

(530)949-7581

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$341,666 
$4,851 

05/28/09 
04/20/10 

99% 

OVER RUN 

HA12 WPCP 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 04/20/10
05/03/10 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SIS-5-22.3/22.9 IN SISKIYOU COUNTY NEAR WEED FROM 0.3 SHASTA CONSTRUCTORS INC MURPHY, JAMES $2,204,946 05/21/09 90%
02-2C7104 
ACBH-0059-(168)E 

00-59 1-(8E) 

--() 

MI SOUTH TO 0.3 MI NORTH OF 

RIVER BRIDGES 

REPLACE BRIDGE DECK 

SHASTA 

REDDING CA 96049 

(530)365-3930 

P O BOX 491539 

(530)605-5867 

1625 MOTT ROAD 

MOUNT SHASTA, CA 96067 

$2,165,183
 $0

06/05/09 
05/01/10 

94%

SUSPENDED 

HA21 SWPPP 

02-SIS-5-25.3/26 IN SISKIYOU COUNTY ABOUT 6 MILES NORWOOD CONSTRUCTION HINTON, JOHN $139,092 12/15/09 27%
02-1E5604 NORTH OF WEED FROM 0.3 MILE SOUTH TO 

0.4 MILE NORTH OF WEED AIRPORT SAFETY 

ROADSIDE REST AREA 

INSTALL LIGHTING 

BYRON CA 94514 

(925)240-1276 

5301 BYRON HOT SPRINGS RD NO 

(530)841-0173 

1745 S. MAIN STREET 

YREKA, CA 96097 

$48,567
 $48,567

01/06/10 
05/17/10 

35%

HB4N WPCP 

02-SIS-5-37.5/51.2 IN SISKIYOU COUNTY IN AND NEAR YREKA J F SHEA CONSTRUCTION INC HINTON, JOHN $6,290,936 05/22/09 100%
02-1E3304 FROM 0.7 MILE SOUTH OF GRENADA 

OVERCROSSING TO SHASTA RIVER BRIDGE 

NUMBER 02-0148L 

HOT MIX ASPHALT OVERLAY 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

(530)841-0173 

1745 S. MAIN STREET 

YREKA, CA 96097 

$6,104,794
 $0

06/05/09 
12/22/09 

99%

OVER RUN 

HM1 WPCP 

02-SIS-5-51.1/58.1 IN SISKIYOU COUNTY NEAR YREKA FROM RON HALE CONSTRUCTION INC HINTON, JOHN $896,224 08/05/09 56%
02-2E1404 0.1 MILE SOUTH OF SHASTA RIVER BRIDGE 

TO KLAMMATH RIVER ROAD UNDERCROSSING 

SLAB REPLACEMENT 
SHASTA LAKE CA 96019 

(530)275-7844 

P O BOX 795 

(530)841-0173 

1745 S. MAIN STREET 

YREKA, CA 96097 

$857,068
 $0

08/17/09 
04/01/10 

94%

SUSPENDED 

WPCP 

02-SIS-96-1.2/3 IN SISKIYOU COUNTY AT VARIOUS HAYES AND SONS INC HINTON, JOHN $1,018,252 12/11/08 100%
02-3C8104 
ER-43G3-(004)E

--() 

LOCATIONS 

INSTALL PRECAST CULVERTS 
HAPPY CAMP CA 96039 

(530)493-2679 

P O BOX 258 

(530)841-0173

1745 S. MAIN STREET 

YREKA, CA 96097 

$815,578
 $0

01/05/09 
10/01/10 

80%

OVER RUN 

HA23 WPCP 

02-SIS-96-20.0/20.1 IN SISKIYOU COUNTY ABOUT 19 KM EAST ROBERT J FRANK CONSTRUCTION $98,000 11/21/97 0% 
02-340204 OF SOMES BAR AT 0.8 KM EAST OF TI 

CREEK BRIDGE 

INC 

2806 TARMAC ROAD 

$0 
$0 

11/21/97 
0% 

DRAINAGE AND SLOPE PROTECTION WORK 
REDDING CA 96003 

HA23 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 04/20/10
05/03/10 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SIS-96-28.8/29.2 IN SISKIYOU COUNTY ABOUT 12.0 MILES WEST COAST PAVING AND CHIP PASCAL, TONY $448,241 07/16/09 75%
02-2E0804 WEST OF HAPPY CAMP FROM 0.2 TO 0.7 

MILE EAST OF INDEPENDENCE SAFETY 

SEALING 

P O BOX 1231 
1625 MOTT ROAD 

MOUNT SHASTA, CA 96067 

$36,178
 $0

08/05/09 
06/18/10 

8%

ROADSIDE REST AREA 

IMPROVE SUPER ELEVATION 
YREKA CA 96097 

(530)235-9806 

HB1 SWPPP (530)842-7283 

02-SIS-97-51.0/52.3 IN SISKIYOU COUNTY IN AND NEAR DORRIS TULLIS INC HINTON, JOHN $533,971 12/23/09 0%
02-1E9104 FROM 1.4 MILES SOUTH TO INDIAN TOM 

LAKE ROAD 

THIN BLANKET OVERLAY WITH DIGOUTS 
REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

(530)841-0173 

1745 S. MAIN STREET 

YREKA, CA 96097 

$0
 $0

01/14/10 
03/26/10 

0%

SUSPENDED 

HM1 WPCP 

02-TEH-5-7.2/7.7 IN TEHAMA COUNTY IN AND NEAR CORNING KNIFE RIVER CONSTRUCTION ROGERS, JIM $4,260,542 05/06/09 94%
02-370704 AT VARIOUS LOCATIONS FROM KIRKWOOD 

ROAD OVERCROSSING TO GALLAGHER AVENUE 

OVERCROSSING 

RECONSTRUCT INTERCHANGE 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

(530)895-5245 

3881 BENATAR, SUITE C 

CHICO, CA 95928-7171 

$4,422,547
 $244,034

05/28/09 
05/20/10 

99%

HB4C SWPPP 

02-TEH-5-12.2/0 IN TEHAMA COUNTY NEAR CORNING FROM SHASTA CONSTRUCTORS INC BLINE, JEFF $26,409,026 05/23/08 73%
02-0C9704 
ACIM-0005-(333)E 

--()

0.6 KM SOUTH TO 0.8 KM NORTH OF 

THOMES CREEK BRIDGE 

REPLACE BRIDGE 

ALTERNATIVE 1 

REDDING CA 960491539 

P O BOX 491539 

(530)527-8418 

122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$18,439,436
 $814,030

06/17/08 
09/30/10 

70%

HA21 SWPPP (530)365-3930 

02-TEH-5-22.2/27.5 IN TEHAMA COUNTY IN AND NEAR RED C C MYERS INC BLINE, JEFF $29,321,926 06/26/09 37%
02-2C50U4 
SARR-0058-(336)E 

00-58 3-(6E) 

--() 

BLUFF FROM 5.3 MILES SOUTH OF ADOBE 

ROAD OVERCROSSING TO ADOBE ROAD 

OVERCROSSING 

BRIDGE DECK MAINTENANCE 

RANCHO CORDOVA CA 957426811 

(916)635-9370 

3286 FITZGERALD ROAD 

(530)527-8413 

122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$9,649,080
 $580,485

07/08/09 
10/04/10 

33%

HA22 SWPPP 

02-TEH-5-40.6/0 IN TEHAMA COUNTY ABOUT 9 MILES NORTH TULLIS INC GRANADOS, ANTHONY $805,491 07/13/09 0% 
02-4C7904 OF RED BLUFF AT COTTONWOOD TRUCK 

SCALES 

CONSTRUCT WEIGH IN MOTION SCALES 
REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

(530)527-8417

122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$0 
$0 

07/28/09 
06/30/10 

0% 

HA42 WPCP 
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Statement of Ongoing Contracts as of 04/20/10
05/03/10
 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-TEH-36-82.2/0 IN LASSEN AND TEHAMA COUNTIES AT THE DUNTON CONSTRUCTION COMPANY CHAFFEE, ERIC $154,358 05/26/09 95%
02-0E9604 MINERAL AND GRASSHOPPER SANDHOUSE 

SANDHOUSE STRUCTURAL REPAIRS 

INC 

19802 OX YOKE ROAD 
122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$154,017
 $0

06/24/09 
01/27/10 

99%

ANDERSON CA 96007 
(530)218-2266 

HA12 WPCP (530)365-9652 

02-TEH-5728-/0 IN TEHAMA COUNTY IN RED BLUFF AT THE ALLEN L BENDER INC BLINE, JEFF $6,995,043 04/23/08 70%
02-362104 RED BLUFF MAINTENANCE STATION 

RELOCATE MAINTENANCE STATION 
WEST SACRAMENTO CA 95691 

2798 INDUSTRIAL BOULEVARD 122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$7,132,955
 $174,840

05/14/08 
04/29/10 

97%

(916)372-2190 
(530)527-8418 

HA12 SWPPP 

02-TRI-299-10.6/42.7 IN TRINITY COUNTY AT VARIOUS MERCER FRASER COMPANY RINARD, WAYNE $540,865 03/29/10 0%
02-1E4904 LOCATIONS FROM 0.1 MILE EAST OF 

HENNESSEY ROAD TO 0.6 MILE WEST OF 

CANYON CREEK BRIDGE 

PAVE TURNOUTS 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(530)229-0531 

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$0
 $0

04/20/10 
08/06/10 

0%

HB4N SWPPP 

02-TRI-299-13.3/13.8 IN TRINITY COUNTY NEAR BURNT RANCH R BROWN CONSTRUCTION COMPANY MENDOZA, SERGIO $3,706,279 04/01/09 64% 
02-3C0804 
ACHS-P299-(155)E

 P2-99 1-(5E) 

--() 

FROM 0.4 MI WEST TO 0.1 MILE EAST OF 

FRIEDRICH ROAD. 

SHOULDER WIDENING 

INC 

WILLOW CREEK CA 95573 

P O BOX 406 

(530)225-3193

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$1,892,400 
$128,654 

04/20/09 
06/30/10 

51% 

SUSPENDED 

HB1 SWPPP (530)629-3702 

Totals: Authorized Final Amt: $294,696,899 Completed to Date: $109,752,825 Work This Month: $3,429,790



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-LAS-36-6.7/10.4 02-4C2904 

02-LAS-44-14.9/37.2 02-1E8504 

02-LAS-395-/3.1 02-1E8804 

02-LAS-395-4.6/24.7 02-1E8304 

02-LAS-395-60.8/61.6 02-390904 

02-MOD-139-.2/6 02-1E8604 

02-MOD-395-/20.8 02-1E3204 

02-PLU-36-4.0/6.5 02-1E5004 

02-PLU-70-66.4/71.5 02-1E8904 

02-PLU-70-79.1/0 02-377814 

02-SHA-5-15.1/15.7 02-328034 

02-SHA-5-28.9/29.3 02-1E1104 

02-SHA-5-39.5/40.8 02-378904 

02-SHA-5-43.1/0 02-395804 

02-SHA-44-46.6/48.3 02-4C94U4 

02-SHA-44-69.0/69.8 02-0E3904 

02-SHA-299-75.6/0 02-0AA004 

02-SHA-5713-/0 02-4C8404 

02-SIS-5-22.3/22.9 02-2C7104 

02-SIS-5-25.3/26 02-1E5604 

02-SIS-5-37.5/51.2 02-1E3304 

02-SIS-5-51.1/58.1 02-2E1404 
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Statement of Ongoing Contracts - Index 

Page 

02-3C810402-SIS-96-1.2/3 4 

02-34020402-SIS-96-20.0/20.1 4 

02-2E080402-SIS-96-28.8/29.2 5 

02-1E910402-SIS-97-51.0/52.3 5 

02-4C790402-TEH-5-40.6/0 5 

02-37070402-TEH-5-7.2/7.7 5 

02-0C970402-TEH-5-12.2/0 5 

02-2C50U402-TEH-5-22.2/27.5 5 

02-0E960402-TEH-36-82.2/0 6 

02-36210402-TEH-5728-/0 6 

02-1E490402-TRI-299-10.6/42.7 6 

02-3C080402-TRI-299-13.3/13.8 6 

Statement of Ongoing Contracts - Federal Aid 

District 02 

Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $26,409,026  $18,439,436

-F- FEDERAL AID (PRIMARY) $8,841,746  $2,165,183

-S- FEDERAL AID (SECONDARY) $60,943,021  $51,641,922

-SH- STATE HIGHWAY $29,359,507  $19,325,147



Statement of Ongoing Contracts - Federal Aid 

District 02 

Federal Aid Category  Bid + CCO  Work Comp 

-ER- STORM DAMAGE REPAIR $1,018,252  $815,578

 $168,125,347  $17,365,559

District Total: $294,696,899  $109,752,825 

Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

Work completed this Period: 
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