
 
 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-BUT-70-22.0/28.8 IN BUTTE, PLUMAS, SHASTA, SISKIYOU, CAL STRIPE INC SHEPARD, SEAN $172,250 04/13/10 100%
02-2E5304 TEHAMA AND TRINITY COUNTIES AT 

VARIOUS LOCATIONS 

REPLACE MARKERS 
SAN BERNARDINO CA 92410 

(909)884-7170 

375 SOUTH G STREET 

(530)530-5865 

122 BELLE MILL ROAD 

RED BLUFF CA 96080 

$163,147
 $0

05/06/10 
07/26/10 

100%

COMPLETED 
08/04/10 

WPCP 

02-LAS-36-6.7/10.4 IN LASSEN COUNTY ABOUT 13.8 MILES OUTBACK DVBE INC TUHOLSKI, JEROME $613,355 01/06/10 50%
02-4C2904 WEST OF SUSANVILLE FROM 0.6 MILE WEST 

OF GOODRICH CREEK BRIDGE TO 1.5 MILES 

WEST OF FREDONYER PA 

REPLACE EXISTING CULVERT 

RED BLUFF CA 96080 

(530)528-2225 

P O BOX 1035 

(530)225-3419 

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$443,871
 $443,871

02/23/10 
10/01/10 

72%

SUSPENDED 

HB1 SWPPP 

02-LAS-44-14.9/37.2 IN LASSEN COUNTY ABOUT 15 MILES EAST STEVE MANNING CONSTRUCTION INCWING, KATHRYN $3,110,274 03/15/10 0%
02-1E8504 
ACNH-P044-(047)E 

--() 

OF OLD STATION FROM 0.1 MILE EAST OF 

CRATER LAKE ROAD TO ROUTE 36 

THIN BLANKET OVERLAY 
REDDING CA 96049 

(530)222-0810 

P O BOX 491660 28482 HWY 44, SUITE 

#1 

SHINGLETOWN CA 96088 

$0
 $0

04/13/10 
07/26/10 

0%

HM1 WPCP 

02-LAS-395-4.6/24.7 IN LASSEN COUNTY AT AND NEAR DOYLE GRANITE CONSTRUCTION COMPANY TUHOLSKI, JEROME $3,526,526 02/18/10 67%
02-1E8304 
ACNH-P395-(227)E 

--() 

FROM ROUTE 70/395 SEPARATION TO 

WILLOW RANCH CREEK BRIDGE 

THIN BLANKET OVERLAY 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(530)225-3419 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$3,219,190
 $1,282,687

03/08/10 
09/01/10 

89%

SUSPENDED 

WPCP 

02-LAS-395-60.8/61.6 IN LASSEN COUNTY AT JOHNSTONVILLE SIERRA NEVADA CONSTRUCTION INCTUHOLSKI, JERRY $1,236,957 01/07/10 70%
02-390904 FROM ROUTE 36 TO JOHNSTONVILLE ROAD. 

CONSTRUCT TRUN LANES 
SPARKS NV 89435 

P O BOX 50760 4300 CATERPILLAR ROAD 

REDDING CA 96003 

$1,193,155
 $837,505

01/25/10 
09/16/10 

98%

(775)355-0420 
(530)225-3419 SUSPENDED 

HB4N SWPPP 

02-MOD-139-.2/6 IN SISKIYOU AND MODOC CO ON ROUTE 89 INTERNATIONAL SURFACING HINTON, JOHN $1,965,324 01/12/10 67% 
02-1E8604 FROM 3.4 MILES NORTH OF DEAD HORSE 

CANYON ROAD AND VARIOUS LOCATIONS 

SYSTEMS 

P O BOX 4770 
1745 SOUTH MAIN 

STREET 

$1,518,471 
$990,349 

02/02/10 
09/30/10 

77% 

CHIP SEAL 
MODESTO CA 95352 

YREKA CA 96097 

HM1 WPCP (209)525-9065 
(530)841-0173



 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-MOD-395-/20.8 IN MODOC COUNTY NEAR ALTURAS FROM THE INTERNATIONAL SURFACING TUHOLSKI, JERRY $1,906,180 06/08/09 96%
02-1E3204 
SARR-P395-(224)E 

P3-95 2-(4E)

--() 

LASSEN/MODOC COUNTY LINE TO 

OVERHEAD 

PLACE SEAL COAT 

ALTURAS SYSTEMS 

MODESTO CA 95352 

P O BOX 4770 

(530)225-3419 

4300 CATERPILLAR RAOD 

REDDING, CA 96003 

$1,682,677
 $460,444

06/19/09 
09/01/10 

87%

SUSPENDED 

HM1 WPCP (209)525-9065 

02-PLU-36-4.0/6.5 IN PLUMAS COUNTY NEAR CHESTER FROM DIG IT CONSTRUCTION INC ROGERS, JIM $796,874 02/11/10 83%
02-1E5004 2.1 MILES WEST OF COUNTY ROAD 324 TO 

CHESTER FLOOD CONTROL CHANNEL BRIDGE 

REHABILITATE ASPHALT PAVEMENT 
CHESTER CA 96020 

(530)258-3306 

P O BOX 494 

(530)895-5245 

3881 BENATAR, SUITE C 

CHICO, CA 95928-7171 

$748,181
 $691,212

03/04/10 
09/03/10 

92%

HA22 WPCP 

02-PLU-70-35.1/35.5 IN PLUMAS COUNTY NEAR KEDDIE FROM 0.3 C C MYERS INC COLLINS, RONALD $12,987,000 05/03/10 8%
02-373104 
SARR-P070-(099)E 

P0-70 0-(9E)

--() 

KM WEST TO 0.3 KM EAST OF THE SPANISH 

CREEK BRIDGE 

CONSTRUCT BRIDGE 
RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

(530)283-2451 

1555 EAST MAIN STREET 

QUINCY CA 95971 

$344,754
 $141,140

05/18/10 
07/19/12 

3%

HA21 SWPPP 

02-PLU-70-38.5/0 IN PLUMAS COUNTY NEAR QUINCY AT 0.8 DIG IT CONSTRUCTION INC COLLINS, RONALD $341,384 04/14/10 100%
02-4C8704 MILE WEST OF CHANDLER ROAD 

REPLACE CULVERT 
CHESTER CA 96020 

P O BOX 494 1555 EAST MAIN STREET 

QUINCY CA 95971 

$321,653
 $0

05/04/10 
08/17/10 
08/18/10 

100%

(530)258-3306 
(530)283-2451 COMPLETED 

HA42 SWPPP 

02-PLU-70-78.4/91.2 IN PLUMAS COUNTY NEAR PORTOLA FROM GRANITE CONSTRUCTION COMPANY COLLINS, RONALD $2,153,126 06/25/10 0%
02-1E8704 
ACST-P070-(097)E

 P0-70 0-(7E) 

--() 

0.3 MILE WEST OF BIG GRIZZLY CREEK 

BRIDGE TO 0.1 MILE EAST OF SUMMIT 

SCHOOL DRIVE 

THIN BLANKET OVERLAY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(530)283-2451 

1555 EAST MAIN STREET 

QUINCY CA 95971 

$0
 $0

07/12/10 
0%

HM1 WPCP 

02-PLU-70-79.1/0 IN PLUMAS COUNTY NEAR BECKWOURTH AT R E M CONSTRUCTION COLLINS, RONALD $1,658,642 07/23/09 51% 
02-377814 THE LESTER T DAVIS SAFETY ROADSIDE 

REST AREA 

INCORPORATED 

6621 CLARK ROAD 
1555 EAST MAIN STREET 

QUINCY, CA 95971 

$623,456 
$153,208 

08/19/09 
12/31/10 

38% 

REPLACE SAFETY ROADSIDE REST AREA 
PARADISE CA 95969 

(530)283-2451

HA26 WPCP (530)876-1363 



 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 02 

02-SHA-5-.9/4.3 

Fed Aid 

HB4N 

Pgm Code 

02-371004 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN SHASTA COUNTY IN AND NEAR 

ANDERSON FROM FOURTH STREET 

OVERCROSSING TO DESCHUTES ROAD 

UNDERCROSSING 

Description 

WIDEN ROADWAY 

Type Of Work 

TULLIS INC 

Contractor 

REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

BLINE, JEFF 

Resident 
Engineer 

(530)527-8418 

122 BELLE MILL ROAD 

RED BLUFF CA 96080 

$9,980,759

Bid + CCOs

 $2,857,508

Comp To date

 $1,075,700

This Month 

04/21/10 

Awarded 

05/24/10 

Approved 

10/30/10 

Est Comp
Accepted 

41%

%Time

 29%

% Work 
Message 

02-SHA-5-15.1/15.7 

HB4N 

02-328034 
ACST-P044-(044)E 

P0-44 0-(4E)

--() 

SWPPP 

IN SHASTA COUNTY IN REDDING FROM 

LIBERTY STREET TO ROUTE 5/44 

SEPARATION 

WIDEN HIGHWAY AND RAMPS 

GOLDEN STATE BRIDGE INC 

MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

WOOD, JAMES 

(530)225-3160 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$62,302,549
 $56,292,502

 $847,051

03/05/08 
03/14/08 
02/02/11 

70%

 90%

02-SHA-5-39.5/40.8 

HA21 

02-378904 
ACBR-0058-(337)N 

00-58 3-(7N)

--() 

SWPPP 

IN SHASTA COUNTY NEAR LAKEHEAD FROM 

0.3 KM NORTH OF ANTLER SUMMIT 

OVERCROSSING TO 0.5 KM NORTH OF 

ANTLER UNDERPASS 

BRIDGE REPLACEMENT 

TUTOR SALIBA CORPORATION 

SYLMAR CA 91342 

(818)362-8391 

15901 OLDEN STREET 

DARNALL, MARK 

(530)225-3083 

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$125,088,305
 $17,975,457
 $4,821,229

09/25/09 
10/14/09 
03/03/15 

14%

 14%

02-SHA-5-43.1/0 

HA26 

02-395804 
ACSH-0058-(338)E 

00-58 3-(8E)

--() 

WPCP 

IN SHASTA CO ABOUT 0.8 KM NORTH OF 

THE LAKEHEAD OVERCROSSING AT THE 

LAKEHEAD SAFETY ROADSIDE REST AREA 

REHABILITATE FACILITIES 

GIFFORD CONSTRUCTION INC 

REDDING CA 960492618 

(530)226-6000 

P O BOX 492618 

PASCAL, ANTHONY 

(530)235-9814 

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$1,361,820
 $1,338,415

 $74,691

10/15/09 
11/09/09 
11/18/10 

0%

 0%

PLANT EST 

SATIS 

02-SHA-5-/0 

HM3 

02-1E6204 

WPCP 

IN SHASTA COUNTY AT VARIOUS LOCATIONS 

FROM RIVERSIDE AVENUE OVERCROSSING 

TO GABLES OVERCROSSING 

BRIDGE MAINTENANCE 

C C MYERS INC 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

BARNES, BILL 

(530)238-2970 

18300 ANTLERS SCHOOL 

ROAD 

LAKEHEAD CA 96051 

$1,171,779
 $112,641
 $112,641

05/05/10 
06/01/10 
10/29/10 

40%

 10%

02-SHA-44-46.6/48.3 

HB1 

02-4C94U4 
SARR-P044-(045)E

 P0-44 0-(5E) 

--() 

SWPPP 

IN SHASTA COUNTY NEAR VIOLA FROM 2.8 

MILES TO 1.1 MILES WEST OF LASSEN 

PARK ENTRANCE 

IMPROVE CRUVE AND SHOULDER WIDENING 

J F SHEA CONSTRUCTION INC 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

WING, KATHRYN 

(530)474-4424

28482 HWY 44, SUITE 

#1 

SHINGLETOWN, CA 96088 

$4,307,105 
$4,258,745 
$2,052,305 

01/21/10 
02/02/10 
11/08/10 

58% 

92% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 02 

02-SHA-44-69.0/69.8 

Fed Aid 

HB1 

Pgm Code 

02-0E3904 

Contract 

ACHS-P044-(046)E 

P0-44 0-(6E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SHASTA COUNTY NEAR OLD STATION 

FROM 3.6 MILES EAST OF PLUM VALLEY 

ROAD TO 1.6 MILES WEST OF 

SHASTA/LASSEN COUNTY LINE 

Description 

SHOULDER WIDENING 

Type Of Work 

HAT CREEK CONSTRUCTION AND 

MATERIALS INC 

Contractor 

BURNEY CA 96013 

(530)335-5501 

24339 HWY 89N 

WING, KATHRYN 

Resident 
Engineer 

(530)474-4424 

28482 HWY 44, SUITE 

#1 

SHINGETOWN, CA 96088 

$1,126,969

Bid + CCOs

 $411,843

Comp To date

 $125,851

This Month 

11/12/09 

Awarded 

12/07/09 

Approved 

09/09/10 

Est Comp
Accepted 

58%

%Time

 36%

% Work 
Message 

02-SHA-89-4.0/10.7 

HB1 

02-4C8304 

WPCP 

IN SHASTA COUNTY NEAR OLD STATION 

FROM 0.1 MILE NORTH OF HAT CREEK 

BRIDGE NO. 06-0085 TO 0.4 MILE SOUTH 

OF DOTY ROAD 

EXTEND CULVERTS AND WIDEN SHOULDERS 

SUPERIOR DVBE INC 

RED BLUFF CA 96080 

(530)527-8648 

508 MAIN STREET 

MENDOZA, SERGIO 

(530)225-3193 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$187,777
 $126,163
 $126,163

05/10/10 
06/17/10 
09/02/10 

78%

 67%

02-SHA-89-29.2/0 
02-1E6704 

IN SHASTA COUNTY ABOUT 12 MILES 

NORTH OF BURNEY AT LAKE BRITTON 

BRIDGE 

MUEHLHAN CERTIFIED COATINGS 

INC 

2320 CORDELIA ROAD 

BADE, TIM 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$2,861,148
 $15,889
 $15,889

06/02/10 
06/28/10 
08/01/11 

0%

 1%

BRIDGE MAINTENANCE 
FAIRFIELD CA 94534 

(530)265-3158 

HM3 WPCP (707)639-4414 

02-SHA-273-15.4/0 

HB1 

02-1E4404 
ACHS-P273-(009)E 

PGP2-73 0-(9E) 

--() 

WPCP 

IN SHASTA COUNTY IN REDDING FROM 

WYNDHAM LANE TO ANGELO AVENUE 

INSTALL SIGNALS 

RICHARD A HEAPS ELECTRICAL 

CONTRACTOR INC 

SACRAMENTO CA 95829 

(916)386-8857 

8909 FLORIN ROAD 

HART, JOHN 

(530)225-2035 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$268,500
 $0
 $0

04/29/10 
06/01/10 
11/10/10 

0%

 0%

02-SHA-299-23.7/0 

HB1 

02-1E4804 
ACHS-P299-(159)E

G P2-99 1-(9E) 

--() 

WPCP 

IN SHASTA COUNTY IN REDDING AT 

ELEVENTH STREET 

INSTALL SIGNALS 

PACIFIC ELECTRICAL 

CONTRACTORSINC 

MEDFORD OR 97501 

(541)773-7751 

P O BOX 1430 

HART, JOHN 

(530)225-2035 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$243,289
 $85,304
 $83,417

03/17/10 
05/06/10 
11/09/10 

0%

 37%

02-SHA-299-75.6/0 
02-0AA004 

IN SHASTA COUNTY IN BURNEY AT THE 

BURNEY MAINTENANCE STATION AT 37334 

MAIN STREET 

INSTALLATION PHOTOVOLTAIC PANELS 

TOP HAT ENERGY 

MONTGOMERY CREEK CA 96065 

(530)337-6495 

32431 HIGHWAY 299 

CHAFFEE, ERIC 

(530)218-2266

122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$198,900 
$179,010 

$0 

01/27/10 
02/24/10 
01/01/10 

47% 

90% 



 

  

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SIS-96-1.2/3 IN SISKIYOU COUNTY AT VARIOUS HAYES AND SONS INC HINTON, JOHN $1,031,292 12/11/08 100%
02-3C8104 
ER-43G3-(004)E 

--() 

LOCATIONS 

INSTALL PRECAST CULVERTS 
HAPPY CAMP CA 96039 

(530)493-2679 

P O BOX 258 

(530)841-0173 

1745 S. MAIN STREET 

YREKA CA 96097 

$885,645
 $70,067

01/05/09 
09/27/10 

86%

OVER RUN 

HA23 WPCP 

02-SIS-96-20.0/20.1 IN SISKIYOU COUNTY ABOUT 19 KM EAST ROBERT J FRANK CONSTRUCTION $98,000 11/21/97 0%
02-340204 OF SOMES BAR AT 0.8 KM EAST OF TI 

CREEK BRIDGE 

INC 

2806 TARMAC ROAD 

$0
 $0

11/21/97 
0%

DRAINAGE AND SLOPE PROTECTION WORK 
REDDING CA 96003 

HA23 

02-SIS-96-28.8/29.2 IN SISKIYOU COUNTY ABOUT 12.0 MILES WEST COAST PAVING AND CHIP PASCAL, TONY $467,741 07/16/09 100%
02-2E0804 WEST OF HAPPY CAMP FROM 0.2 TO 0.7 

MILE EAST OF INDEPENDENCE SAFETY 

ROADSIDE REST AREA 

IMPROVE SUPER ELEVATION 

SEALING 

YREKA CA 96097 

P O BOX 1231 

(530)235-9806 

1625 MOTT ROAD 

MOUNT SHASTA CA 96067 

$410,268
 $0

08/05/09 
07/28/10 

100%

COMPLETED 
07/30/10 

HB1 SWPPP (530)842-7283 

02-SIS-97-28.7/30 IN SISKIYOU COUNTY ABOUT 10.4 MILES STEVE MANNING CONSTRUCTION INCHINTON, JOHN $687,353 04/06/10 88%
02-1E1204 
ACHS-P097-(038) 

NH-P097-(038) 

--() 

SOUTH OF MACDOEL FROM 0.1 MILE SOUTH 

OF HORSE THIEF ROAD TO 0.1 MILE NORTH 

OF MOUNT HEBRON SUM 

WIDEN SHOULDERS 

REDDING CA 96049 

(530)222-0810 

P O BOX 491660 

(530)841-0173 

1745 S. MAIN STREET 

YREKA CA 96097 

$516,787
 $0

04/22/10 
08/12/10 

94%

HB1 SWPPP 

02-SIS-263-55.0/0 IN SISKIYOU COUNTY ABOUT SIX MILES F D THOMAS INC HINTON, JOHN $1,986,755 06/01/10 0%
02-1E6504 NORTH OF YREKA AT SHASTA RIVER BRIDGE 

NO 2-13 

BRIDGE MAINTENANCE 
MEDFORD OR 97501 

(541)664-3010 

P O BOX 4663 

(530)841-0173 

1745 S. MAIN STREET 

YREKA CA 96097 

$0
 $0

06/17/10 
08/19/11 

0%

HM3 WPCP 

02-TEH-5-9.5/10.5 IN TEHAMA COUNTY IN AND NEAR CORNING SGC CONSTRUCTION GRANADOS, ANTHONY $620,913 05/25/10 37% 
02-0E8004 FROM 0.5 MILE SOUTH OF GALLAGHER 

OVERCROSSING TO AND AT CORNING SAFETY 

ROADSIDE REST AREA 

HOOK UP WATER AND SEWER SUPPLY 

YUBA CITY CA 95992 

(530)671-4738 

P O BOX 3329 

(530)527-8417

122 BELLE MILL ROAD 

RED BLUFF CA 96080 

$201,359 
$168,102 

06/15/10 
11/12/10 

32% 

HA26 WPCP 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 02 

02-TEH-5-12.2/0 

Fed Aid 
Pgm Code 

02-0C9704 

Contract 

ACIM-0005-(333)E 

--()

Location 
Storm Water 
Plan 

IN TEHAMA COUNTY NEAR CORNING FROM 

0.6 KM SOUTH TO 0.8 KM NORTH OF 

THOMES CREEK BRIDGE 

Description 

REPLACE BRIDGE 

Type Of Work 

SHASTA CONSTRUCTORS INC 

ALTERNATIVE 1 

Contractor 

REDDING CA 960491539 

P O BOX 491539 

BLINE, JEFF 

Resident 
Engineer 

(530)527-8418 

122 BELLE MILL ROAD 

RED BLUFF CA 96080 

$26,439,512

Bid + CCOs

 $23,257,217

Comp To date

 $3,233,423

This Month 

05/23/08 

Awarded 

06/17/08 

Approved 

10/21/10 

Est Comp
Accepted 

76%

%Time

 81%

% Work 
Message 

HA21 SWPPP (530)365-3930 

02-TEH-5-22.2/27.5 

HA22 

02-2C50U4 
SARR-0058-(336)E 

00-58 3-(6E)

--() 

SWPPP 

IN TEHAMA COUNTY IN AND NEAR RED 

BLUFF FROM 5.3 MILES SOUTH OF ADOBE 

ROAD OVERCROSSING TO ADOBE ROAD 

OVERCROSSING 

BRIDGE DECK MAINTENANCE 

C C MYERS INC 

RANCHO CORDOVA CA 957426811 

(916)635-9370 

3286 FITZGERALD ROAD 

BLINE, JEFF 

(530)527-8413 

122 BELLE MILL ROAD 

RED BLUFF CA 96080 

$29,688,926
 $18,303,633
 $3,397,999

06/26/09 
07/08/09 
10/27/10 

77%

 61%

02-TEH-5-40.6/0 

HA42 

02-4C7904 

WPCP 

IN TEHAMA COUNTY ABOUT 9 MILES NORTH 

OF RED BLUFF AT COTTONWOOD TRUCK 

SCALES 

CONSTRUCT WEIGH IN MOTION SCALES 

TULLIS INC 

REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

GRANADOS, ANTHONY 

(530)527-8417 

122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$1,105,602
 $1,062,990

 $0

07/13/09 
07/28/09 
07/31/10 

82%

 98%

02-TEH-36-67.5/75.5 

HM1 

02-1E8404 

WPCP 

IN TEHAMA COUNTY AT AND NEAR PAYNES 

CREEK FROM 0.2 MILE EAST OF LATKA 

ROAD TO 0.5 MILE EAST OF LITTLE GIANT 

MILL ROAD 

THIN BLANKET OVERLAY 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

ROGERS, JIM 

(530)825-5245 

3881 BENATAR ROAD, 

SUITE C 

CHICO CA 95928 

$1,491,570
 $1,290,530

 $0

02/18/10 
03/08/10 
07/30/10 

68%

 86%

02-TEH-99-11.6/12.6 

HB34 

02-4C5804 
ARRA-P099-(525)E 

P0-99 5-(5E) 

--() 

SWPPP 

IN TEHAMA COUNTY AT LOS MOLINOS FROM 

0.1 MILE SOUTH OF PALM STREET TO LOS 

MOLINOS CREEK BRIDGE 

INSTALL SIDEWALKS 

RON HALE CONSTRUCTION INC 

SHASTA LAKE CA 96019 

(530)275-7844 

P O BOX 795 

ROGERS, JIM 

(530)895-5245 

3881 BENATAR, SUITE C 

CHICO, CA 95928 

$1,440,587
 $168,140
 $159,169

05/05/10 
05/24/10 
11/24/10 

28%

 12%

02-TRI-299-10.6/42.7 

HB4N 

02-1E4904 

SWPPP 

IN TRINITY COUNTY AT VARIOUS 

LOCATIONS FROM 0.1 MILE EAST OF 

HENNESSEY ROAD TO 0.6 MILE WEST OF 

CANYON CREEK BRIDGE 

PAVE TURNOUTS 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

RINARD, WAYNE 

(530)229-0531

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$595,162 
$513,413 
$443,428 

03/29/10 
04/20/10 
08/30/10 

98% 

86% 
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Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-TRI-299-13.3/13.8 IN TRINITY COUNTY NEAR BURNT RANCH R BROWN CONSTRUCTION COMPANY MENDOZA, SERGIO $4,587,411 04/01/09 65%
02-3C0804 
ACHS-P299-(155)E 

P2-99 1-(5E) 

--() 

FROM 0.4 MI WEST TO 0.1 MILE EAST OF 

FRIEDRICH ROAD. 

SHOULDER WIDENING 

INC 

WILLOW CREEK CA 95573 

P O BOX 406 

(530)225-3193 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$2,600,550
 $708,151

04/20/09 
11/02/10 

73%

HB1 SWPPP (530)629-3702 

02-TRI-299-26.1/36.9 IN TRINITY COUNTY NEAR BIG BAR FROM PAVEMENT COATINGS CO RINARD, WAYNE $2,468,110 05/19/10 26%
02-2E2604 2.9 MILES WEST OF MANZANITA CREEK 

BRIDGE TO NORTH FORK TRINITY RIVER 

BRIDGE 

HOT IN PLACE RECYCLE 

MIRA LOMA CA 91752 

(714)826-3011 

10240 SAN SEVAINE WAY 

(530)229-0531 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$106,892
 $106,892

06/02/10 
09/27/10 

4%

WPCP 

02-TRI-299-43.4/65.8 IN TRINITY COUNTY NEAR WEAVERVILLE AT MERCER FRASER COMPANY RINARD, WAYNE $944,850 05/24/10 8%
02-1E6004 VARIOUS LOCATIONS FROM CANYON CREEK 

BRIDGE TO GRASS VALLEY CREEK BRIDGE 

NO. 05-0010 

BRIDGE MAINTENANCE 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(530)229-0531 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$126,159
 $126,159

06/07/10 
10/26/10 

13%

HM3 WPCP 

02-TRI-299-45.0/49 IN TRINITY COUNTY NEAR JUNCTION CITY J F SHEA CONSTRUCTION INC RINARD, WAYNE $763,525 05/10/10 100%
02-1E9204 FROM 0.5 MILE EAST OF RIFLE RANGE 

ROAD TO 0.4 MILE EAST OF GLENNISON 

GAP ROAD 

THIN BLANKET OVERLAY 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

(530)229-0531 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$733,944
 $0

06/01/10 
07/29/10 

100%

COMPLETED 
08/04/10 

HM1 WPCP 

02-TRI-299-50.7/51.5 IN TRINITY COUNTY AT WEAVERVILLE FROM MERCER FRASER COMPANY RINARD, WAYNE $258,744 04/29/10 100% 
02-4C9504 
SARR-STP -(299)1

A-STP -(299)1 

--() 

0.4 MILE WEST OF NORTH MINER STREET 

TO COURT STREET 

TRAFFIC CALMING ELEMENTS 
EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(530)515-4587

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$239,950 
$126,131 

06/24/10 
09/14/10 

91% 

SUSPENDED 

HE11 WPCP 

Totals: Authorized Final Amt: $314,242,845 Completed to Date: $144,329,509 Work This Month: $22,874,870



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-BUT-70-22.0/28.8 02-2E5304 

02-LAS-36-6.7/10.4 02-4C2904 

02-LAS-44-14.9/37.2 02-1E8504 

02-LAS-395-4.6/24.7 02-1E8304 

02-LAS-395-60.8/61.6 02-390904 

02-MOD-139-.2/6 02-1E8604 

02-MOD-395-/20.8 02-1E3204 

02-PLU-36-4.0/6.5 02-1E5004 

02-PLU-70-35.1/35.5 02-373104 

02-PLU-70-38.5/0 02-4C8704 

02-PLU-70-78.4/91.2 02-1E8704 

02-PLU-70-79.1/0 02-377814 

02-SHA-5-.9/4.3 02-371004 

02-SHA-5-15.1/15.7 02-328034 

02-SHA-5-39.5/40.8 02-378904 

02-SHA-5-43.1/0 02-395804 

02-SHA-5-/0 02-1E6204 

02-SHA-44-46.6/48.3 02-4C94U4 

02-SHA-44-69.0/69.8 02-0E3904 

02-SHA-89-4.0/10.7 02-4C8304 

02-SHA-89-29.2/0 02-1E6704 

02-SHA-273-15.4/0 02-1E4404 

Page 
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2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Cnty Rt Pm 

02-SHA-299-23.7/0 

02-SHA-299-75.6/0 

02-SIS-96-1.2/3 

02-SIS-96-20.0/20.1 

02-SIS-96-28.8/29.2 

02-SIS-97-28.7/30 

02-SIS-263-55.0/0 

02-TEH-5-9.5/10.5 

02-TEH-5-40.6/0 

02-TEH-5-12.2/0 

02-TEH-5-22.2/27.5 

02-TEH-36-67.5/75.5 

02-TEH-99-11.6/12.6 

02-TRI-299-10.6/42.7 

02-TRI-299-13.3/13.8 

02-TRI-299-26.1/36.9 

02-TRI-299-43.4/65.8 

02-TRI-299-45.0/49 

02-TRI-299-50.7/51.5 

Statement of Ongoing Contracts - Index 
Contract Page 

02-1E4804 

02-0AA004 

02-3C8104 

02-340204 

02-2E0804 

02-1E1204 

02-1E6504 

02-0E8004 

02-4C7904 

02-0C9704 

02-2C50U4 

02-1E8404 

02-4C5804 

02-1E4904 

02-3C0804 

02-2E2604 

02-1E6004 

02-1E9204 

02-4C9504 
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Statement of Ongoing Contracts - Federal Aid 



Statement of Ongoing Contracts - Federal Aid 

District 02 

Federal Aid Category  Bid + CCO

-I- FEDERAL AID (INTERSTATE) $26,439,512

-F- FEDERAL AID (PRIMARY) $6,636,800

-S- FEDERAL AID (SECONDARY) $64,455,675

-SH- STATE HIGHWAY $31,727,378

-ER- STORM DAMAGE REPAIR $1,031,292

 $183,952,188

District Total: $314,242,845

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

02 $1,744,900 

Work completed this Period:  $1,744,900 

Work Comp 

$23,257,217


 $3,219,190


 $56,292,502


 $12,748,698


 $885,645


 $47,926,257


 $144,329,509
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