
 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 08/20/13
09/03/13 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-LAS-139-30.0/40 IN LASSEN AND SHASTA COUNTIES AT NORTHWEST PAVING COLLINS, RON $1,490,524 06/11/13 0%
02-4F1304 VARIOUS LOCATIONS. 

AR CHIP SEAL 
REDDING CA 96001 

8115 SECLUDED VALLEY DRIVE 1031 BUTTE STREET 

REDDING, CA 96001 

$0
 $0

07/08/13 
0%

(530)246-4388 
(530)949-0697 

02-LAS-147-.5/1.2 IN LASSEN COUNTY NEAR WESTWOOD FROM DIG IT CONSTRUCTION INC COLLINS, RON $946,852 05/17/13 84%
02-4E3404 0.3 MILE NORTH TO 0.5 MILE SOUTH OF 

SPRING CREEK DRIVE. 

ROADWAY REHABILITATION 
CHESTER CA 96020 

(530)258-3306 

P O BOX 494 

(530)283-2451 

1555 EAST MAIN STREET 

QUINCY , CA 95971 

$786,804
 $733,626

06/10/13 
08/23/13 

83%

02-LAS-395-56.5/61 IN LASSEN COUNTY AT AND NEAR JOHN HAT CREEK CONSTRUCTION & BLINE, JEFF $2,525,754 05/24/13 24%
02-3C0724 
NH-S395-(240)E 

--() 

STONVILLE FROM 0.1 MILE NORTH OF 

SUNNYSIDE ROAD TO 0.1 MILE SOUTH OF 

ROUTE 36. 

PAVEMENT REHAB. 

MATERIALS INC 

BURNEY CA 96013 

24339 HIGHWAY 89 N 

(530)949-2984 

471-800 DIANE DRIVE 

SUSANVILLE, CA 96130 

$398,410
 $398,410

06/13/13 
09/20/13 

16%

HA23 (530)335-5501 

02-MOD-299-8.8/14.7 IN MODOC COUNTY ABOUT 8 MILES WEST OF HAT CREEK CONSTRUCTION & RE, SHARI $2,266,932 06/03/13 90%
02-4G1304 CANBY FROM 0.1 MILE WEST OF TWO 

SPRINGS ROAD TO 0.1 MILE EAST OF 

MATERIALS INC 

24339 HIGHWAY 89N 
18300 ANTLER SCHOOL 

RD, BLDG D 

$2,269,402
 $1,382,846

06/27/13 
08/23/13 

93%

COUNTY ROAD 85. 

COLD IN-PLACE RECYCLE & HMA 
BURNEY CA 96013 

(530)335-5501 
(530)604-4836 

LAKEHEAD, CA 96051 

02-MOD-299-35.7/36.2 IN MODOC COUNTY NEAR ALTURAS FROM 1.2 HAT CREEK CONSTRUCTION AND ESTES, RODDY $1,072,974 02/12/13 89%
02-3E6904 
HSNH-P299-(174)E 

--() 

MILES TO 0.9 MILES WEST OF CROWDER 

FLAT ROAD. SHOULDER WIDENING. 

SHOULDER WIDENING WITH HMA OVER AB 

MATERIAL INC 

BURNEY CA 96013 

23449 HIGHWAY 89N 
18300 ANTLER SCHOOL 

RD.,BLDG D 

LAKEHEAD, CA 96051 

$952,046
 $801,287

03/01/13 
08/23/13 

89%

(530)335-5501 
(530)941-4998 

02-MOD-299-40.6/46.7 IN MODOC COUNTY NEAR ALTURAS FROM EAGLE PEAK ROCK & PAVING INC ESTES, RODDY $2,878,223 03/21/13 100% 
02-4F1404 ROUTE 395 TO 0.4 MILE EAST OF COUNTY 

ROAD 58 

COLD IN-PLACE RECYCLING WITH HMA 
ALTURAS CA 96101 

(530)233-4568 

P O BOX 879 

(530)941-4998

1031 BUTTE STREET 

REDDING, CA 96001 

$2,445,575 
$0 

04/11/13 
07/23/13 

100% 

COMPLETED 
07/30/13 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 08/20/13
09/03/13 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-PLU-36-6.5/9.2 IN PLUMAS COUNTY AT CHESTER FROM 0.2 HAT CREEK CONSTRUCTION & GRANADOS, ANTHONY $2,931,562 06/07/12 100%
02-5E2104 MILE EAST OF ROUTE 89 TO 

AVENUE. 

PAVEMENT OVERLAY 

MELISSA MATERIALS INC 

BURNEY CA 96013 

24339 HIGHWAY 89 N 

(530)949-2529 

13700 HWY 36E 

RED BLUFF, CA 96080 

$2,969,078
 $0

08/16/12 
07/22/13 

100%

COMPLETED 
07/30/13 

WPCP (530)335-5501 

02-PLU-70-.1/35.1 IN PLUMAS COUNTY AT VARIOUS LOCATIONS STEWART ENGINEER INC JOHNSON, RYAN $6,580,292 06/20/12 40%
02-3C3004 
ACHS-P070-(102)E 

P- -( ) 

FROM GRIZZLY CREEK BRIDGE TO 0.1 MILE 

WEST OF SPANISH CREEK BRIDGE. 

INSTALL MBGR, CONCRETE BARRIER 
REDDING, CA 96099 

(530)244-8464 

PO BOX 990010 

(530)604-5118 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$5,039,722
 $505,615

07/16/12 
05/14/14 

76%

HB1 SWPPP 

02-PLU-70-37.5/46.2 IN PLUMAS COUNTY IN AND NEAR QUINCY HAT CREEK CONSTRUCTION & COLLINS, RONALD $1,901,899 06/12/13 0%
02-4E9804 
STP-P070-(127)E 

--() 

FROM 0.1 MILE EAST OF OLD COUNTY ROAD 

TO 0.2 MILE EAST OF ELM STREET 

MICROSURFACING & HMA OVERLAY 

MATERIALS INC 

BURNEY CA 96013 

24339 HIGHWAY 89N 

(530)605-5866 

1031 BUTTE STREET 

REDDING, CA 96001 

$0
 $0

07/22/13 
0%

(530)335-5501 

02-PLU-70-90.5/96 IN LASSEN AND PLUMAS COUNTIES ON RTE HAT CREEK CONSTRUCTION & BLINE, JEFF $868,299 04/05/13 20%
02-4E9904 36 FROM RUSSEL AVENUE TO 0.1 MILE 

WEST OF SUSAN RIVER BRIDGEAND ON 

MATERIALS INC 

24339 STATE HWY 89 N 
471-800 DIANE DRIVE 

SUSANVILLE, CA 96130 

$550,608
 $550,608

04/26/13 
08/26/13 

62%

ROUTE 70 FROM 0.7 MILE WES 

HMA THIN BLANKET WITH DIGOUTS 
BURNEY CA 96013 

(530)949-0697 

(530)335-5501 

02-SHA-5-.1/0 IN SISKIYOU AND SHASTA COUNTIES AT TRUESDELL CORPORATION OF TRENT, BRANDON $3,381,881 04/11/13 59%
02-3E6504 
BHIM-000C-(357)E 

--()

VARIOUS LOCATIONS 

BRIDGE MAINTENANCE 

CALIFORNIA INC 

TEMPE AZ 85282 

1310 W 23RD STREET 

(530)440-9554 

1031 BUTTE STREET 

REDDING, CA 96001 

$1,704,434
 $723,573

05/06/13 
10/21/13 

50%

(602)437-1711 

02-SHA-5-39.5/40.8 IN SHASTA COUNTY NEAR LAKEHEAD FROM TUTOR SALIBA CORPORATION DARNALL, MARK $127,849,374 09/25/09 69% 
02-378904 
ACBR-0058-(337)N 

00-58 3-(7N) 

--() 

0.3 KM NORTH OF ANTLER SUMMIT 

OVERCROSSING TO 0.5 KM NORTH OF 

ANTLER UNDERPASS 

BRIDGE REPLACEMENT 

SYLMAR CA 91342 

(818)362-8391 

15901 OLDEN STREET 

(530)225-3083

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$65,142,030 
$1,847,999 

10/14/09 
04/01/15 

51% 

HA21 SWPPP 



 

 

 

 

  

  

  

  

  

  

  

 

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 08/20/13
09/03/13
 

02District 

02-SHA-5-44.4/58 

Fed Aid 

HA22 

Pgm Code 

02-2C4504 

Contract 

ACIM-0058-(341)E 

IM00-58 3-(1E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SHASTA COUNTY NEAR LAKEHEAD FROM 

1.5 MILES SOUTH OF DOG CREEK BRIDGE 

TO 0.6 MILE NORTH OF SIMS ROAD 

UNDERCROSSING 

Description 

ASPHALT CONCRETE RESURFACING 

Type Of Work 

MERCER FRASER COMPANY 

Contractor 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

BADE, TIM 

Resident 
Engineer 

(530)225-3888 

18300 ANTLERS SCHOOL 

RD 

LAKEHEAD, CA 96051 

$32,944,030

Bid + CCOs

 $32,158,269

Comp To date

 $26,782

This Month 

11/29/10 

Awarded 

01/12/11 

Approved 

09/01/13 

Est Comp

 95%

%Time

 96%

% Work 

SUSPENDED 

MessageAccepted 

02-SHA-44-.3/1.8 

HB4N 

02-328044 
STPE-PO44-(049)E 

--() 

WPCP 

IN SHASTA COUNTY IN REDDING 

INSTALL LANDSCAPING AND IRRIGATION 

AUBURN GARDENING AND LANDSCAPE 

SACRAMENTO CA 95835 

(530)344-8169 

ALEXANDER, NATHAN 

(530)225-2922 

2701 DEL PASO ROAD SUITE 130 1031 BUTTE STREET 

REDDING CA 96001 

$590,677
 $553,920

 $5,498

04/07/11 
06/06/11 
10/16/15 

0%

 0%

PLANT EST 

SATIS 

02-SHA-44-4.3/7.4 
02-4E9504 
ACNH-P044-(050)E 

--() 

IN SHASTA COUNTY AT AND NEAR PALO 

CEDRO FROM STILLWATER CREEK BRIDGE TO 

COW CREEK BRIDGE. 

THIN BLANKET OVERLAY 

TULLIS INC 

REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

ALEXANDER, NATHAN 

(530)604-5102 

1031 BUTTE STREET 

REDDING, CA 96001 

$1,296,600
 $1,235,274
 $944,438

01/24/13 
02/13/13 
08/30/13 

68%

 96%

02-SHA-44-21.0/21.4 
02-4E5204 

IN SHASTA COUNTY ABOUT 6 MILES WEST 

OF SHINGLETOWN FROM 0.2 MILE WEST TO 

0.3 MILE EAST OF BLACK BUTTE ROAD. 

WIDEN ROADWAY FOR LEFT TURN LANE 

FLAT TOP GRADING INC 

MONTAGUE CA 96064 

(530)459-3956 

P O BOX 161 

ALEXANDER, NATHAN 

(530)604-5102 

1031 BUTTE STREET 

REDDING, CA 96001 

$711,000
 $208,565
 $129,800

04/25/13 
05/24/13 
09/04/13 

75%

 31%

02-SHA-299-2.5/4.3 
02-1E10U4 
ACHS-NH -(929)9 

HSNH- 1-(2E) 

--() 

SWPPP 

IN SHASTA COUNTY ABOUT 17 MILES WEST 

OF REDDING FROM 2.5 TO 4.3 MILES 

EAST OF TRINITY COUNTY LINE. 

INCREASE CURVE RADII, WIDEN 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

MENDOZA, SERGIO 

(530)945-2437 

1031 BUTTE STREET 

REDDING, CA 96001 

$12,145,439
 $9,620,195
 $905,582

07/12/11 
08/10/11 
12/12/13 

39%

 78%

02-SHA-299-4.3/5.5 

HB1 

02-2E5104 
ACHS- 299-(171) 

NHP-299 -(171)E 

--() 

SWPPP 

IN SHASTA COUNTY ABOUT 17.3 MILES 

WEST OF REDDING FROM 4.3 TO 5.5 

MILES EAST OF TRINITY COUNTY 

CURVE IMPROVEMENT WITH HMA OVER AB 

NORDIC INDUSTRIES INC 

OLIVEHURST CA 95961 

(530)742-7124 

1437 FURNEAUX ROAD 

MENDOZA, SERGIO 

(530)225-3193

1031 BUTTE STREET 

REDDING, CA 96001 

$11,176,491 
$3,183,005 
$1,330,356 

11/29/12 
01/10/13 
06/10/14 

32% 

28% 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 08/20/13
09/03/13
 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SHA-299-74.8/0 IN SHASTA COUNTY AT BURNEY AT BURNEY TIMBERWORKS CHAFFEE, ERIC $2,764,168 12/08/11 100%
02-2C2224 
BRST-P299-(165)E 

P2-99 1-(5E) 

--() 

CREEK BRIDGE 

REPLACE CONCRETE BRIDGE PC PS SLAB 
MT SHASTA CA 96067 

(530)926-4093 

P O BOX 1240 

(530)218-2266 

122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$2,354,711
 $66,466

01/04/12 
09/04/13 

86%

SUSPENDED 

HA21 SWPPP 

02-SIS-3-47.7/48.5 IN SISKIYOU COUNTY IN YREKA FROM 0.1 CUSTOM CRUSHING INDUSTRIES INCHINTON, JOHN $743,488 11/30/12 73%
02-0E8404 MILE SOUTH OF JASPER PLACE TO 0.5 

MILE NORTH OF JUNIPER DRIVE. 

ROADWAY WIDENING, DRAINAGE,LIGHTING 
GRENADA CA 96038 

(530)436-0332 

P O BOX 357 

(530)604-4847 

1745 S. MAIN STREET 

YREKA, CA 96097 

$697,086
 $0

01/16/13 
08/01/13 

92%

SUSPENDED 

HB4N WPCP 

02-SIS-3-48.3/53.1 IN SISKIYOU COUNTY IN AND NEAR YREKA TIMBERWORKS HINTON, JOHN $772,904 05/14/13 0%
02-4F1604 FROM 0.2 MILE NORTH OF JUNIPER DRIVE 

TO 13TH STREET. 

ASPHALT RUBBER CHIP SEAL 
MT SHASTA CA 96067 

(530)926-4093 

P O BOX 1240 

(530)604-4847 

1745 S. MAIN STREET 

YREKA, CA 96097 

$0
 $0

06/10/13 
0%

02-SIS-5-19.0/25.3 IN SISKIYOU COUNTY IN AND NEAR WEED J F SHEA CONSTRUCTION INC BAILEY, JOHN $18,362,976 11/22/11 93%
02-3E7504 
IM00-5916-(9E ) 

--() 

FROM ROUTE 97 TO 0.3 MILE SOUTH OF 

WEED ROADSIDE REST AREA. 

RECONSTRUCT ROADWAY WITH HMA 
REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

(530)604-4864 

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$16,512,117
 $350,044

12/13/11 
09/11/13 

88%

SWPPP 

02-SIS-5-50.6/52.1 IN SISKIYOU COUNTY NEAR YREKA FROM J F SHEA CONSTRUCTION INC BAILEY, JOHN $9,156,163 11/08/12 31%
02-3C9204 
ACBR-IM00-(591)7 

--() 

0.6 MILE SOUTH OF SHASTA RIVER 

BRIDGES TO 0.2 MILE SOUTH OF VISTA 

POINT 

DECK REPLACEMENT, SEISMIC RETROFIT 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

(530)604-4847 

1031 BUTTE STREET 

REDDING, CA 96001 

$2,522,408
 $451,568

12/14/12 
08/08/14 

29%

HA21 SWPPP 

02-SIS-5-51.2/58.1 IN SISKIYOU COUNTY NEAR YREKA FROM ROAD AND HIGHWAY BUILDERS OF HINTON, JOHN $46,216,293 12/22/11 61% 
02-3E7604 
ACIM-0059-(170)E

--() 

0.3 MILE SOUTH OF SHASTA RIVER BRIDGE 

TO 0.1 MILE NORTH OF KLAMATH RIVER 

ROAD UNDERCROSSING 

RECONSTRUCT ROAD WITH CONCRETE PAV 

CALIFORNIA INC 

RENO NV 89570 

P O BOX 70846 

(530)604-4847

1745 S. MAIN STREET 

YREKA, CA 96097 

$22,044,863 
$2,296,236 

01/18/12 
03/21/14 

48% 

SWPPP (775)852-7283 



 

  

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 08/20/13
09/03/13 

02District 

02-SIS-96-20.0/20.1 

Fed Aid 
Pgm Code 

02-340204 

Contract 
Location 

Storm Water 
Plan 

IN SISKIYOU COUNTY ABOUT 19 KM EAST 

OF SOMES BAR AT 0.8 KM EAST OF TI 

CREEK BRIDGE 

Description
Type Of Work 

ROBERT J FRANK CONSTRUCTION 

INC 

Contractor 

2806 TARMAC ROAD 

Resident 
Engineer 

$98,000

Bid + CCOs

 $0

Comp To date

 $0

This Month 

11/21/97 

Awarded 

11/21/97 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

DRAINAGE AND SLOPE PROTECTION WORK 
REDDING CA 96003 

HA23 

02-SIS-96-68.7/69.1 
02-3E0804 

IN SISKIYOU COUNTY AT HAMBURG FROM 

2.6 MILES TO 2.1 MILES WEST OF SCOTT 

RIVER BRIDGE. 

SHOULDER WIDENING 

TIMBERWORKS 

MT SHASTA CA 96067 

(530)926-4093 

P O BOX 1240 

CLEMENTS, BRENT 

(530)604-7369 

1031 BUTTE STREET 

REDDING, CA 96001 

$487,416
 $87,271
 $87,271

05/03/13 
05/31/13 
09/18/13 

33%

 18%

02-SIS-96-/77.5 
02-2E2914 
HSTP-P096-(051)E 

--() 

WPCP 

IN SISKIYOU COUNTY AT VARIOUS 

LOCATIONS FROM SHASTA COUNTY LINE TO 

0.2 MILE NORTH OF KLAMATH RIVER 

BRIDGE 02-0117. 

BRIDGE MAINTENANCE 

SANTA MARGARITA CONSTRUCTION 

CORPORATION 

TEMPLETON CA 93465 

(805)237-1186 

P O BOX 357 

COX, RUSSELL 

(530)440-5157 

1555 E MAIN STREET 

QUINCY, CA 95971 

$6,622,328
 $786,537
 $21,745

02/22/13 
03/12/13 
06/30/14 

31%

 12%

02-SIS-97-.5/11.5 
02-4F1504 
STP-X093-(007)E 

--()

IN SISKIYOU COUNTY ON ROUTE 3 FROM 

0.1 MILE SOUTH OF KIDDER CREEK BRIDGE 

TO 0.2 MILE NORTH OF REIDEL RANCH RD 

AND ON RTE 97 FROM 0 

HMA OVERLAY & ASPHALT RUBBER SEAL C 

NORTHWEST PAVING 

REDDING, CA 96001 

(530)246-4388 

8115 SECLUDED VALLEY DRIVE 

MALLORY, NICOLE 

(530)605-5871 

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$2,889,674
 $2,667,126
 $999,550

04/15/13 
05/06/13 
08/27/13 

89%

 91%

02-TEH-5-5.6/41.7 
02-0E4504 
ACST-0058-(350)E 

00-58 3-(0E) 

--() 

WPCP 

IN TEHAMA COUNTY AT VARIOUS LOCATIONS 

FROM 0.2 MILE SOUTH OF LIBERAL AVENUE 

OVERCROSSING TO 0.1 MILE NORTH OF 

BOWMAN ROAD OVERCROS 

PLACE MULCH AND CONSTRUCT PULLOUTS 

ROBERT J FRANK CONSTRUCTION 

INC 

REDDING CA 96003 

(530)222-1408 

2806 TARMAC ROAD 

GRANADOS, ANTHONY 

(530)949-1611 

13700 HWY 36E 

RED BLUFF, CA 96080 

$917,685
 $515,524
 $268,190

12/19/12 
01/11/13 
10/25/13 

46%

 56%

02-TEH-5-27.1/42.1 
02-3E8104 
ACIM-0058-(346)E 

--() 

SWPPP 

IN TEHAMA AND SHASTA COUNTIES IN AND 

NEAR RED BLUFF FROM 0.4 MILES SOUTH 

OF ADOBE ROAD OVER- CROSSING TO 

FOURTH STREET OVERCROSSI 

ROADWAY REHABILITATION 

TULLIS INC 

REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

SHEPARD, SEAN 

(530)527-8412

13700 HWY 36E 

RED BLUFF, CA 96080 

$32,222,163 
$30,121,561 

$975,333 

12/14/11 
01/04/12 
09/24/13 

90% 

93% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

 

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 08/20/13
09/03/13 

02District 

02-TEH-32-22.3/22.8 

Fed Aid 

HB1 

Pgm Code 

02-2E7304 

Contract 

HSST-P032-(041)E 

--() 

Location 
Storm Water 
Plan 

IN TEHAMA COUNTY ABOUT 35 MILES EAST 

OF FOREST RANCH FROM 0.6 MILE WEST TO 

0.1 MILE WEST OF DEER CREEK BRIDGE 

08-0072. 

Description 

CURVE IMPROVEMENT, SHOULDER WIDEN 

Type Of Work 

DIG IT CONSTRUCTION INC 

Contractor 

CHESTER CA 96020 

(530)258-3306 

PO BOX 494 

JOHNSON, RYAN 

Resident 
Engineer 

(530)604-5118 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$1,890,603

Bid + CCOs

 $489,558

Comp To date

 $446,053

This Month 

05/20/13 

Awarded 

06/10/13 

Approved 

10/07/13 

Est Comp
Accepted 

45%

%Time

 27%

% Work 
Message 

02-TEH-36-6.0/11.5 
02-4F1804 

IN TRINITY & REHAMA COUNTIES ON RTE 3 

FR SCORPION CREEK BRIDGE TO .4 MI N 

OF TRINITY RIVER BRIDGE & ON RTE 36 

FR 1.3 MI E OF WILD 

ASPHAL RUBBER CHIP SEAL W DIGOUTS 

VSS INTERNATIONAL INC 

WEST SACRAMENTO CA 95798 

(916)373-1500 

P O BOX 981330 

GREWAL, MANDHIR 

(530)515-4587 

1031 BUTTE STREET 

REDDING, CA 96001 

$1,115,524
 $395,270
 $395,270

06/05/13 
06/27/13 
09/16/13 

28%

 35%

02-TEH-36-39.7/40.3 

HB1 

02-2E6204 
HSST-S036-(097)E 

--() 

IN TEHAMA COUNTY ON ROUTE 5 AT HESS 

ROAD MAINTENANCE STATION AND ON ROUTE 

36 FROM FROM BAKER ROAD TO 0.6 MILE 

EAST OF BAKER ROAD. 

RECONSTRUCT AND WIDEN ROADWAY, HMA 

J F SHEA CONSTRUCTION INC 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

GRANADOS, ANTHONY 

(530)949-1611 

13700 HWY 36E 

RED BLUFF, CA 96080 

$1,842,553
 $1,621,303
 $1,451,844

05/07/13 
06/05/13 
09/30/13 

53%

 84%

02-TEH-36-55.2/67.5 
02-4E9704 
STP-P036-(094)E 

--() 

IN TEHAMA COUNTY AT AND NEAR PAYNES 

CREEK FROM 0.1 MILE WEST OF MANTON 

ROAD TO 0.2 MILE EAST OF LATKA ROAD 

ASPHALT RUBBER SEAL COAT 

SIERRA NEVADA CONSTRUCTION INC 

SPARKS NV 89435 

(775)355-0420 

GRANADOS, ANTHONY 

(530)949-1611 

P O BOX 50760 13700 HWY 36E 

RED BLUFF, CA 96080 

$1,103,007
 $0
 $0

06/03/13 
06/27/13 

0%

 0%

02-TEH-36-91.5/0 
02-2C2254 
BHST-P036-(095)E 

--() 

IN TEHAMA COUNTY ABOUT 8 MILES EAST 

OF MINERAL AT MILL CREEK BRIDGE 

BRIDGE SCOUR & POLYESTER CONC OVRLY 

STEELHEAD CONSTRUCTORS INC 

PALO CEDRO CA 96073 

(530)226-6400 

P O BOX 997 

GRANADOS, ANTHONY 

(530)949-1611 

13700 HWY 36E 

RED BLUFF, CA 96080 

$712,777
 $303,286
 $298,630

04/03/13 
04/22/13 
12/06/13 

23%

 42%

02-TEH-99-13.9/14.3 

HA21 

02-2C1124 
ACBR- NH-(562)E 

99- 5-(2E) 

--() 

WPCP 

IN TEHAMA COUNTY NEAR LOS MOLINOS 

FROM 0.1 MILE SOUTH OF SOUTH FORK 

MILL CREEK TO 0.1 MILE NORTH OF OF 

NORTH FORK MILL CREEK. 

REPLACE BRIDGE 

PROVEN MANAGEMENT INC 

SAN FRANCISCO CA 941111704 

(415)421-9500 

712 SANSOME STREET 

JOHNSON, RYAN 

(530)604-5118

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$1,862,321 
$724,804 
$706,929 

08/20/12 
09/27/12 
10/23/13 

33% 

39% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 08/20/13
09/03/13 

02District 

02-TEH-172-/8.9 

Fed Aid 
Pgm Code 

02-4E9604 

Contract 
Location 

Storm Water 
Plan 

IN TEHAMA COUNTY AT AND NEAR MINERAL 

FROM 0.2 MILE WEST OF MARTIN CREEK 

BRIDGE TO ROUTE 36. 

Description 

ASPHALT RUBBER CHIP SEAL 

Type Of Work 

INTERMOUNTAIN SLURRY SEAL INC 

Contractor 

SPARKS NV 89432 

(775)358-1355 

JOHNSON, RYAN 

Resident 
Engineer 

(530)604-5118 

P O BOX 1841 2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$499,375

Bid + CCOs

 $0

Comp To date

 $0

This Month 

06/04/13 

Awarded 

06/27/13 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

02-TRI-3-.5/6.6 
02-4F1704 

IN TRINITY COUNTY AT AND NEAR PEANUT 

FROM DOBBINS GULCH BRIDGE TO 0.3 MILE 

NORTH OF MORGAN HILL ROAD. 

HOT MIX ASPHALT OVERLAY 

TULLIS INC 

REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

ZDENEK, MICHAEL 

(530)356-7818 

1031 BUTTE STREET 

REDDING,CA 96001 

$1,120,761
 $1,040,669
 $1,040,669

03/12/13 
04/04/13 
09/10/13 

53%

 87%

02-TRI-3-7.1/8.3 
02-4C9604 
STPE-P003-(032) 

--()

WPCP 

IN TRINITY COUNTY AT HAYFORK FROM 

MAIN STREET TO 0.1 MILE NORTH OF 

FOREST AVENUE. 

CONSTRUCT BIKE LANES 

TULLIS INC 

REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

ZDENEK, MIKE 

(530)229-0559 

1031 BUTTE STREET 

REDDING, CA 96001 

$621,750
 $332,475
 $332,475

12/06/12 
12/27/12 
09/16/13 

55%

 53%

02-TRI-3-68.5/0 

HA21 

02-2C9904 
BRST-X033-(030)E 

X0-33 0-(0E) 

--() 

SWPPP 

IN TRINITY COUNTY AT TRINITY RIVER 

BRIDGE AND AT MINNEHAHA CREEK BRIDGE 

REPLACE BRIDGE WITH PS CONCRETE 

GOLDEN STATE BRIDGE INC 

BENICIA, CA 94510 

(925)372-8000 

O'SULLIVAN, ANDY 

(530)235-2657 

2990 BAY VISTA COURT, SUITE D 1625 MOTT ROAD 

MT. SHASTA CA 96067 

$4,875,638
 $4,822,072

 $0

02/24/11 
03/15/11 
11/02/13 

57%

 99%

02-TRI-3-/0 
02-4E5604 

IN TRINITY COUNTY AT VARIOUS 

LOCATIONS. 

BRIDGE MAINTENANCE 

TIMBERWORKS 

MT SHASTA CA 96067 

(530)926-2118 

P O BOX 1240 

GREWAL, MANDHIR 

(530)515-4587 

1031 BUTTE STREET 

REDDING, CA 96001 

$690,886
 $65,494
 $65,494

06/05/13 
06/27/13 
10/29/13 

20%

 9%

02-TRI-36-30.4/30.7 
02-3E7104 
HSST-S036-(096)E 

--() 

IN TRINITY COUNTY ABOUT 12 MILES EAST 

OF FOREST GLEN FROM 1.7 MILES TO 2.1 

MILES EAST OF ROUTE 3 

PLACE HMA AND HORIZONTAL CURVE 

STEVE MANNING CONSTRUCTION INC 

REDDING CA 96049 

(530)222-0810 

RINARD, WAYNE 

(530)515-4587

P O BOX 491660 1031 BUTTE STREET 

REDDING, CA 96001 

$736,521 
$238,518 
$238,518 

04/15/13 
05/06/13 
10/03/13 

33% 

32% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation 
08/20/13Statement of Ongoing Contracts as of 

Page 8 

09/03/13 

02District

02-TRI-299-.4/.8 

Fed Aid 

HB1 

Pgm Code 

02-2E3504 

Contract 

HSNH-P299-(175)E 

--() 

Location 
Storm Water 
Plan 

IN TRINITY COUNTY NEAR SALYER FROM 

0.7 MILE TO 0.2 MILE WEST OF 

CAMPBELL RIDGE ROAD 

Description 

CURVE IMPROVEMENT WITH HMA OVER AB 

Type Of Work 

STEELHEAD CONSTRUCTORS INC 

Contractor 

PALO CEDRO CA 96073 

(530)226-6400 

P O BOX 997 

OSIER, JIM 

Resident 
Engineer 

(707)834-1152 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$3,962,664

Bid + CCOs

 $0

Comp To date

 $0

This Month 

07/19/13 

Awarded 

08/07/13 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

02-TRI-299-19.2/19.6 

HB1 

02-2E2004 
HSNH-P299-(166)E 

--() 

WPCP 

IN TRINITY COUNTY ABOUT 8 MILES EAST 

OF BURNT RANCH FROM 0.3 MILE WEST TO 

0.2 MILE EAST OF SWEDE CREEK ROAD 

CONSTRUCT RETAINING WALL PLACE HMA 

R BROWN CONSTRUCTION CO INC 

WILLOW CREEK CA 95573 

(530)629-3702 

P O BOX 406 

RINARD, WAYNE 

(530)515-4587 

1031 BUTTE STREET 

REDDING, CA 96001 

$1,281,117
 $862,490
 $69,466

09/08/11 
09/28/11 
09/17/13 

89%

 66%

02-TRI-299-23.3/0 

HA21 

02-374304 
ACNH-P299-(168)E 

--() 

WPCP 

IN TRINITY COUNTY NEAR DEL LOMA AT 

BIG FRENCH CREEK BRIDGE (NO. 5.8) 

RAIL UPGRADE, WIDEN 

STEWART ENGINEERING INC 

REDDING CA 96099 

(530)244-8464 

P O BOX 990010 

RINARD, WAYNE 

(530)515-4587 

1031 BUTTE STREET 

REDDING, CA 96001 

$977,199
 $194,117
 $36,334

11/02/12 
12/03/12 
11/25/13 

33%

 20%

02-VAR--/0 
02-4E5404 

IN SHASTA AND SISKIYOU COUNTIES AT 

VARIOUS LOCATIONS. 

BRIDGE MAINTENANCE 

TRUESDELL CORPORATION OF 

CALIFORNIA INC 

TEMPE AZ 85282 

1310 W 23RD STREET 

MALLORY, NICOLE 

(530)605-5871 

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$1,898,848
 $31,120
 $31,120

05/10/13 
06/04/13 
01/22/14 

14%

 2%

(602)437-1711 

02-VAR--/0 
02-3E6304 

IN LASSEN, PLUMAS, AND TEHAMA 

COUNTIES AT VARIOUS LOCATION. 

BRIDGE & GUARD RAILING MAINTENANCE 

SANTA MARGARITA CONSTRUCTION 

CORP 

TEMPLETON CA 93465 

PO BOX 357 

COLLINS, RON 

(530)949-0697

1031 BUTTE STREET 

REDDING, CA 96001 

$1,294,568 
$299,417 
$135,237 

05/03/13 
05/24/13 
11/06/13 

39% 

24% 

(805)237-1186 

Totals: Authorized Final Amt: $361,298,172 Completed to Date: $218,947,132 Work This Month: $21,050,860



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-LAS-139-30.0/40 02-4F1304 

02-LAS-147-.5/1.2 02-4E3404 

02-LAS-395-56.5/61 02-3C0724 

02-MOD-299-8.8/14.7 02-4G1304 

02-MOD-299-35.7/36.2 02-3E6904 

02-MOD-299-40.6/46.7 02-4F1404 

02-PLU-36-6.5/9.2 02-5E2104 

02-PLU-70-.1/35.1 02-3C3004 

02-PLU-70-37.5/46.2 02-4E9804 

02-PLU-70-90.5/96 02-4E9904 

02-SHA-5-.1/0 02-3E6504 

02-SHA-5-39.5/40.8 02-378904 

02-SHA-5-44.4/58 02-2C4504 

02-SHA-44-.3/1.8 02-328044 

02-SHA-44-4.3/7.4 02-4E9504 

02-SHA-44-21.0/21.4 02-4E5204 

02-SHA-299-2.5/4.3 02-1E10U4 

02-SHA-299-4.3/5.5 02-2E5104 

02-SHA-299-74.8/0 02-2C2224 

02-SIS-3-47.7/48.5 02-0E8404 

02-SIS-3-48.3/53.1 02-4F1604 

02-SIS-5-19.0/25.3 02-3E7504 

Page 
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1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-SIS-5-51.2/58.1 02-3E7604 

02-SIS-5-50.6/52.1 02-3C9204 

02-SIS-96-20.0/20.1 02-340204 

02-SIS-96-68.7/69.1 02-3E0804 

02-SIS-96-/77.5 02-2E2914 

02-SIS-97-.5/11.5 02-4F1504 

02-TEH-5-27.1/42.1 02-3E8104 

02-TEH-5-5.6/41.7 02-0E4504 

02-TEH-32-22.3/22.8 02-2E7304 

02-TEH-36-6.0/11.5 02-4F1804 

02-TEH-36-39.7/40.3 02-2E6204 

02-TEH-36-55.2/67.5 02-4E9704 

02-TEH-36-91.5/0 02-2C2254 

02-TEH-99-13.9/14.3 02-2C1124 

02-TEH-172-/8.9 02-4E9604 

02-TRI-3-.5/6.6 02-4F1704 

02-TRI-3-7.1/8.3 02-4C9604 

02-TRI-3-68.5/0 02-2C9904 

02-TRI-3-/0 02-4E5604 

02-TRI-36-30.4/30.7 02-3E7104 

02-TRI-299-.4/.8 02-2E3504 

02-TRI-299-19.2/19.6 02-2E2004 
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District

Federal Aid 

-I­

-F­

-S­

-SH-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

02-TRI-299-23.3/0 02-374304 8
 

02-VAR--/0 02-4E5404 8
 

02-VAR--/0 02-3E6304 8
 

Statement of Ongoing Contracts - Federal Aid 

02
 

Category  Bid + CCO

FEDERAL AID (INTERSTATE) $111,382,487


FEDERAL AID (PRIMARY) $4,799,553


FEDERAL AID (SECONDARY) $8,024,692


STATE HIGHWAY $20,815,163


 $216,276,278


 $361,298,172


 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

02 $5,809,785
 

$5,809,785
Work completed this Period:

 Work Comp 

$84,324,693


 $1,827,801


 $4,069,044


 $11,846,359


 $116,879,236


 $218,947,132
 


	02

