
 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-BUT-70-22.0/28.8 IN BUTTE, PLUMAS, SHASTA, SISKIYOU, CAL STRIPE INC SHEPARD, SEAN $163,250 04/13/10 0%
02-2E5304 TEHAMA AND TRINITY COUNTIES AT 

VARIOUS LOCATIONS 

REPLACE MARKERS 
SAN BERNARDINO CA 92410 

(909)884-7170 

375 SOUTH G STREET 

(530)530-5865 

122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$0
 $0

05/06/10 
0%

WPCP 

02-LAS-36-6.7/10.4 IN LASSEN COUNTY ABOUT 13.8 MILES OUTBACK DVBE INC TUHOLSKI, JEROME $613,355 01/06/10 0%
02-4C2904 WEST OF SUSANVILLE FROM 0.6 MILE WEST 

OF GOODRICH CREEK BRIDGE TO 1.5 MILES 

WEST OF FREDONYER PA 

REPLACE EXISTING CULVERT 

RED BLUFF CA 96080 

(530)528-2225 

P O BOX 1035 

(530)225-3419 

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$0
 $0

02/23/10 
05/19/10 

0%

SUSPENDED 

HB1 SWPPP 

02-LAS-44-14.9/37.2 IN LASSEN COUNTY ABOUT 15 MILES EAST STEVE MANNING CONSTRUCTION INCWING, KATHRYN $3,110,274 03/15/10 0%
02-1E8504 
ACNH-P044-(047)E 

--() 

OF OLD STATION FROM 0.1 MILE EAST OF 

CRATER LAKE ROAD TO ROUTE 36 

THIN BLANKET OVERLAY 
REDDING CA 96049 

(530)222-0810 

P O BOX 491660 28482 HWY 44, SUITE 

#1 

SHINGLETOWN, CA 96088 

$0
 $0

04/13/10 
0%

HM1 WPCP 

02-LAS-395-4.6/24.7 IN LASSEN COUNTY AT AND NEAR DOYLE GRANITE CONSTRUCTION COMPANY TUHOLSKI, JEROME $3,526,526 02/18/10 0%
02-1E8304 
ACNH-P395-(227)E 

--() 

FROM ROUTE 70/395 SEPARATION TO 

WILLOW RANCH CREEK BRIDGE 

THIN BLANKET OVERLAY 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(530)225-3419 

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$0
 $0

03/08/10 
07/14/10 

0%

SUSPENDED 

WPCP 

02-LAS-395-60.8/61.6 IN LASSEN COUNTY AT JOHNSTONVILLE SIERRA NEVADA CONSTRUCTION INCTUHOLSKI, JERRY $1,179,007 01/07/10 0%
02-390904 FROM ROUTE 36 TO JOHNSTONVILLE ROAD. 

CONSTRUCT TRUN LANES 
SPARKS NV 89435 

P O BOX 50760 4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$0
 $0

01/25/10 
05/14/10 

0%

(775)355-0420 
(530)225-3419 SUSPENDED 

HB4N SWPPP 

02-LAS-395-/3.1 IN LASSEN AND SIERRA COUNTIES AT SIERRA NEVADA CONSTRUCTION INCTUHOLSKI, JEROME $663,007 02/23/10 0% 
02-1E8804 VARIOUS LOCATIONS 

REPLACE ASPHALT CONCRETE PAVEMENT 
SPARKS NV 89435 

P O BOX 50760 4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$73,332 
$73,332 

03/10/10 
07/01/10 

11% 

(775)355-0420 
(530)225-3419 SUSPENDED 

HM1 WPCP 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 05/20/10
06/02/10
 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-MOD-139-.2/6 IN SISKIYOU AND MODOC CO ON ROUTE 89 INTERNATIONAL SURFACING BADE, TIM $1,936,324 01/12/10 0%
02-1E8604 FROM 3.4 MILES NORTH OF DEAD HORSE 

CANYON ROAD AND VARIOUS LOCATIONS 

SYSTEMS 

P O BOX 4770 
4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$0
 $0

02/02/10 
05/10/10 

0%

CHIP SEAL 
MODESTO CA 95352 

(530)225-3158 

HM1 WPCP (209)525-9065 

02-MOD-395-/20.8 IN MODOC COUNTY NEAR ALTURAS FROM THE INTERNATIONAL SURFACING TUHOLSKI, JERRY $1,906,180 06/08/09 100%
02-1E3204 
SARR-P395-(224)E 

P3-95 2-(4E)

--() 

LASSEN/MODOC COUNTY LINE TO 

OVERHEAD 

PLACE SEAL COAT 

ALTURAS SYSTEMS 

MODESTO CA 95352 

P O BOX 4770 

(530)225-3419 

4300 CATERPILLAR RAOD 

REDDING, CA 96003 

$1,222,233
 $0

06/19/09 
08/20/10 

64%

SUSPENDED 

HM1 WPCP (209)525-9065 

02-PLU-36-4.0/6.5 IN PLUMAS COUNTY NEAR CHESTER FROM DIG IT CONSTRUCTION INC ROGERS, JIM $796,874 02/11/10 0%
02-1E5004 2.1 MILES WEST OF COUNTY ROAD 324 TO 

CHESTER FLOOD CONTROL CHANNEL BRIDGE 

REHABILITATE ASPHALT PAVEMENT 
CHESTER CA 96020 

(530)258-3306 

P O BOX 494 

(530)895-5245 

3881 BENATAR, SUITE C 

CHICO, CA 95928-7171 

$0
 $0

03/04/10 
05/28/10 

0%

HA22 WPCP 

02-PLU-70-35.1/35.5 IN PLUMAS COUNTY NEAR KEDDIE FROM 0.3 C C MYERS INC COLLINS, RONALD $12,777,000 05/03/10 0%
02-373104 
SARR-P070-(099)E

 P0-70 0-(9E) 

--() 

KM WEST TO 0.3 KM EAST OF THE SPANISH 

CREEK BRIDGE 

CONSTRUCT BRIDGE 
RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

(530)283-2451 

1555 EAST MAIN STREET 

QUINCY, CA 95971 

$0
 $0

05/18/10 
07/19/12 

0%

HA21 SWPPP 

02-PLU-70-38.5/0 IN PLUMAS COUNTY NEAR QUINCY AT 0.8 DIG IT CONSTRUCTION INC COLLINS, RONALD $292,384 04/14/10 0%
02-4C8704 MILE WEST OF CHANDLER ROAD 

REPLACE CULVERT 
CHESTER CA 96020 

P O BOX 494 1555 EAST MAIN STREET 

QUINCY, CA 95971 

$0
 $0

05/04/10 
08/03/10 

0%

(530)258-3306 
(530)283-2451 

HA42 SWPPP 

02-PLU-70-66.4/71.5 IN PLUMAS COUNTY AT BLAIRSDEN FROM SIERRA NEVADA CONSTRUCTION INCCOLLINS, RONALD $852,007 03/01/10 52% 
02-1E8904 0.3 MILE WEST TO 4.9 MILES EAST OF 

ROUTE 89 

THIN BLANKET OVERLAY WITH DIGOUTS 
SPARKS NV 89435 

(775)355-0420 

P O BOX 50760 

(530)583-2183

1555 EAST MAIN STREET 

QUINCY, CA 95971 

$240,658 
$240,658 

03/16/10 
06/09/10 

27% 

HM1 WPCP 



 

 

 

 

 

 

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 05/20/10
06/02/10 

02District 

02-PLU-70-79.1/0 

Fed Aid 
Pgm Code 

02-377814 

Contract 
Location 

Storm Water 
Plan 

IN PLUMAS COUNTY NEAR BECKWOURTH AT 

THE LESTER T DAVIS SAFETY ROADSIDE 

REST AREA 

Description 

REPLACE SAFETY ROADSIDE REST AREA 

Type Of Work 

R E M CONSTRUCTION 

INCORPORATED 

Contractor 

PARADISE CA 95969 

6621 CLARK ROAD 

COLLINS, RONALD 

Resident 
Engineer 

(530)283-2451 

1555 EAST MAIN STREET 

QUINCY, CA 95971 

$1,643,562

Bid + CCOs

 $241,792

Comp To date

 $14,435

This Month 

07/23/09 

Awarded 

08/19/09 

Approved 

12/31/10 

Est Comp
Accepted 

26%

%Time

 15%

% Work 
Message 

HA26 WPCP (530)876-1363 

02-SHA-5-15.1/15.7 

HB4N 

02-328034 
ACST-P044-(044)E 

P0-44 0-(4E)

--() 

SWPPP 

IN SHASTA COUNTY IN REDDING FROM 

LIBERTY STREET TO ROUTE 5/44 

SEPARATION 

WIDEN HIGHWAY AND RAMPS 

GOLDEN STATE BRIDGE INC 

MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

WOOD, JAMES 

(530)225-3160 

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$61,113,204
 $53,089,796
 $1,447,875

03/05/08 
03/14/08 
02/02/11 

62%

 87%

02-SHA-5-28.9/29.3 

HB1 

02-1E1104 
ACHS-0058-(339)E 

00-58 3-(9E)

--() 

SWPPP 

IN SHASTA COUNTY NEAR SHASTA LAKE 

FROM 0.4 MILE SOUTH TO TURNTABLE BAY 

OVERCROSSING 

REALIGN ROADWAY WITH HMA 

J F SHEA CONSTRUCTION INC 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

PASCAL, ANTHONY 

(530)235-9814 

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$1,650,012
 $1,383,880
 $784,246

12/03/09 
01/12/10 
06/15/10 

84%

 84%

02-SHA-5-39.5/40.8 

HA21 

02-378904 
ACBR-0058-(337)N 

00-58 3-(7N)

--() 

SWPPP 

IN SHASTA COUNTY NEAR LAKEHEAD FROM 

0.3 KM NORTH OF ANTLER SUMMIT 

OVERCROSSING TO 0.5 KM NORTH OF 

ANTLER UNDERPASS 

BRIDGE REPLACEMENT 

TUTOR SALIBA CORPORATION 

SYLMAR CA 91342 

(818)362-8391 

15901 OLDEN STREET 

DARNALL, MARK 

(530)225-3083 

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$125,032,700
 $3,752,114
 $588,699

09/25/09 
10/14/09 
03/03/15 

9%

 3%

02-SHA-5-43.1/0 

HA26 

02-395804 
ACSH-0058-(338)E 

00-58 3-(8E)

--() 

WPCP 

IN SHASTA CO ABOUT 0.8 KM NORTH OF 

THE LAKEHEAD OVERCROSSING AT THE 

LAKEHEAD SAFETY ROADSIDE REST AREA 

REHABILITATE FACILITIES 

GIFFORD CONSTRUCTION INC 

REDDING CA 960492618 

(530)226-6000 

P O BOX 492618 

PASCAL, ANTHONY 

(530)235-9814 

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$1,291,605
 $982,838
 $245,335

10/15/09 
11/09/09 
08/16/10 

59%

 76%

02-SHA-44-46.6/48.3 

HB1 

02-4C94U4 
SARR-P044-(045)E

 P0-44 0-(5E) 

--() 

SWPPP 

IN SHASTA COUNTY NEAR VIOLA FROM 2.8 

MILES TO 1.1 MILES WEST OF LASSEN 

PARK ENTRANCE 

IMPROVE CRUVE AND SHOULDER WIDENING 

J F SHEA CONSTRUCTION INC 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

WING, KATHRYN 

(530)474-4424

28482 HWY 44, SUITE 

#1 

SHINGLETOWN, CA 96088 

$4,213,190 
$880,959 
$799,754 

01/21/10 
02/02/10 
11/05/10 

11% 

21% 



 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SHA-44-69.0/69.8 IN SHASTA COUNTY NEAR OLD STATION HAT CREEK CONSTRUCTION AND WING, KATHRYN $1,014,069 11/12/09 0%

HB1 

02-0E3904 
ACHS-P044-(046)E 

P0-44 0-(6E) 

--() 

SWPPP 

FROM 3.6 MILES EAST OF PLUM VALLEY 

ROAD TO 1.6 MILES WEST OF 

SHASTA/LASSEN COUNTY LINE 

SHOULDER WIDENING 

MATERIALS INC 

BURNEY CA 96013 

(530)335-5501 

24339 HWY 89N 

(530)474-4424 

28482 HWY 44, SUITE 

#1 

SHINGETOWN, CA 96088 

$20,088
 $0

12/07/09 
07/21/10 

2%

SUSPENDED 

02-SHA-299-23.7/0 IN SHASTA COUNTY IN REDDING AT PACIFIC ELECTRICAL HART, JOHN $227,763 03/17/10 0%
02-1E4804 
ACHS-P299-(159)E 

G P2-99 1-(9E)

--() 

ELEVENTH STREET 

INSTALL SIGNALS 

CONTRACTORSINC 

MEDFORD OR 97501 

P O BOX 1430 

(530)225-2035 

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$0
 $0

05/06/10 
11/08/10 

0%

HB1 WPCP (541)773-7751 

02-SHA-299-75.6/0 IN SHASTA COUNTY IN BURNEY AT THE TOP HAT ENERGY CHAFFEE, ERIC $198,900 01/27/10 47%
02-0AA004 BURNEY MAINTENANCE STATION AT 37334 

MAIN STREET 

INSTALLATION PHOTOVOLTAIC PANELS 
MONTGOMERY CREEK CA 96065 

(530)337-6495 

32431 HIGHWAY 299 

(530)218-2266 

122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$179,010
 $179,010

02/24/10 
01/01/10 

90%

02-SHA-5713-/0 IN SHASTA COUNTY ABOUT 10 MILES TIMBERWORKS SANTOS, CHRIS $347,555 05/15/09 100%
02-4C8404 NORTH OF LAKEHEAD AT GIBSON 

MAINTENANCE STATION 

CONSTRUCT NEW OFFICE,CREW BUILDING 
MOUNT SHASTA CA 96067 

(530)926-4093 

P O BOX 1240 

(530)949-7581 

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$341,666
 $0

05/28/09 
04/20/10 

99%

OVER RUN 

HA12 WPCP 

02-SIS-5-22.3/22.9 IN SISKIYOU COUNTY NEAR WEED FROM 0.3 SHASTA CONSTRUCTORS INC MURPHY, JAMES $2,206,630 05/21/09 90%
02-2C7104 
ACBH-0059-(168)E

 00-59 1-(8E) 

--() 

MI SOUTH TO 0.3 MI NORTH OF 

RIVER BRIDGES 

REPLACE BRIDGE DECK 

SHASTA 

REDDING CA 96049 

(530)365-3930 

P O BOX 491539 

(530)605-5867 

1625 MOTT ROAD 

MOUNT SHASTA, CA 96067 

$2,165,183
 $0

06/05/09 
05/01/10 

94%

SUSPENDED 

HA21 SWPPP 

02-SIS-5-25.3/26 IN SISKIYOU COUNTY ABOUT 6 MILES NORWOOD CONSTRUCTION HINTON, JOHN $139,092 12/15/09 77% 
02-1E5604 NORTH OF WEED FROM 0.3 MILE SOUTH TO 

0.4 MILE NORTH OF WEED AIRPORT SAFETY 

ROADSIDE REST AREA 

INSTALL LIGHTING 

BYRON CA 94514 

(925)240-1276 

5301 BYRON HOT SPRINGS RD NO 

(530)841-0173

1745 S. MAIN STREET 

YREKA, CA 96097 

$115,066 
$66,499 

01/06/10 
06/01/10 
05/28/10 

83% 

HB4N WPCP 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SIS-5-37.5/51.2 IN SISKIYOU COUNTY IN AND NEAR YREKA J F SHEA CONSTRUCTION INC HINTON, JOHN $6,339,936 05/22/09 100%
02-1E3304 FROM 0.7 MILE SOUTH OF GRENADA 

OVERCROSSING TO SHASTA RIVER BRIDGE 

NUMBER 02-0148L 

HOT MIX ASPHALT OVERLAY 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

(530)841-0173 

1745 S. MAIN STREET 

YREKA, CA 96097 

$6,150,262
 $0

06/05/09 
05/11/10 

100%

COMPLETED 
05/12/10 

HM1 WPCP 

02-SIS-5-51.1/58.1 IN SISKIYOU COUNTY NEAR YREKA FROM RON HALE CONSTRUCTION INC HINTON, JOHN $1,130,574 08/05/09 56%
02-2E1404 0.1 MILE SOUTH OF SHASTA RIVER BRIDGE 

TO KLAMMATH RIVER ROAD UNDERCROSSING 

SLAB REPLACEMENT 
SHASTA LAKE CA 96019 

(530)275-7844 

P O BOX 795 

(530)841-0173 

1745 S. MAIN STREET 

YREKA, CA 96097 

$857,068
 $0

08/17/09 
04/01/10 

94%

WPCP 

02-SIS-96-1.2/3 IN SISKIYOU COUNTY AT VARIOUS HAYES AND SONS INC HINTON, JOHN $1,018,252 12/11/08 100%
02-3C8104 
ER-43G3-(004)E 

--() 

LOCATIONS 

INSTALL PRECAST CULVERTS 
HAPPY CAMP CA 96039 

(530)493-2679 

P O BOX 258 

(530)841-0173 

1745 S. MAIN STREET 

YREKA, CA 96097 

$815,578
 $0

01/05/09 
10/01/10 

80%

OVER RUN 

HA23 WPCP 

02-SIS-96-20.0/20.1 IN SISKIYOU COUNTY ABOUT 19 KM EAST ROBERT J FRANK CONSTRUCTION $98,000 11/21/97 0%
02-340204 OF SOMES BAR AT 0.8 KM EAST OF TI 

CREEK BRIDGE 

INC 

2806 TARMAC ROAD 

$0
 $0

11/21/97 
0%

DRAINAGE AND SLOPE PROTECTION WORK 
REDDING CA 96003 

HA23 

02-SIS-96-28.8/29.2 IN SISKIYOU COUNTY ABOUT 12.0 MILES WEST COAST PAVING AND CHIP PASCAL, TONY $448,241 07/16/09 75%
02-2E0804 WEST OF HAPPY CAMP FROM 0.2 TO 0.7 

MILE EAST OF INDEPENDENCE SAFETY 

SEALING 

P O BOX 1231 
1625 MOTT ROAD 

MOUNT SHASTA, CA 96067 

$39,694
 $3,515

08/05/09 
07/21/10 

9%

ROADSIDE REST AREA 

IMPROVE SUPER ELEVATION 
YREKA CA 96097 

(530)235-9806 

HB1 SWPPP (530)842-7283 

02-SIS-97-28.7/30 IN SISKIYOU COUNTY ABOUT 10.4 MILES STEVE MANNING CONSTRUCTION INCHINTON, JOHN $488,369 04/06/10 0% 
02-1E1204 
ACHS-P097-(038) 

NH-P097-(038) 

--() 

SOUTH OF MACDOEL FROM 0.1 MILE SOUTH 

OF HORSE THIEF ROAD TO 0.1 MILE NORTH 

OF MOUNT HEBRON SUM 

WIDEN SHOULDERS 

REDDING CA 96049 

(530)222-0810 

P O BOX 491660 

(530)841-0173

1745 S. MAIN STREET 

YREKA, CA 96097 

$1,625 
$1,625 

04/22/10 
07/06/10 

0% 

HB1 SWPPP 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation	 Page 6 

Statement of Ongoing Contracts as of 05/20/10	
06/02/10 

District 02 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

02-SIS-97-51.0/52.3 IN SISKIYOU COUNTY IN AND NEAR DORRIS TULLIS INC HINTON, JOHN $544,822 12/23/09 0%

02-1E9104 $0 01/14/10
FROM 1.4 MILES SOUTH TO INDIAN TOM P O BOX 493416
 1745 S. MAIN STREET	 0%


$0 03/26/10

LAKE ROAD	 YREKA, CA 96097


REDDING CA 96049

THIN BLANKET OVERLAY WITH DIGOUTS (530)841-0173 SUSPENDED


(530)241-5105
 

HM1 WPCP
 

02-TEH-5-7.2/7.7	 IN TEHAMA COUNTY IN AND NEAR CORNING KNIFE RIVER CONSTRUCTION ROGERS, JIM $4,263,444 05/06/09 100%


AT VARIOUS LOCATIONS FROM KIRKWOOD 1764 SKYWAY 3881 BENATAR, SUITE C 100%

02-370704 $4,432,611 05/28/09
 

$0 05/07/10

ROAD OVERCROSSING TO GALLAGHER AVENUE CHICO, CA 95928-7171


CHICO CA 95928
 05/24/10

OVERCROSSING (530)895-5245


(530)891-6555

RECONSTRUCT INTERCHANGE
 

HB4C SWPPP
 

02-TEH-5-12.2/0	 IN TEHAMA COUNTY NEAR CORNING FROM SHASTA CONSTRUCTORS INC BLINE, JEFF $26,409,026 05/23/08 73%

02-0C9704	 $18,439,436 06/17/08
0.6 KM SOUTH TO 0.8 KM NORTH OF ALTERNATIVE 1
 122 BELLE MILL ROAD	 70%

ACIM-0005-(333)E	 $0 09/30/10


THOMES CREEK BRIDGE P O BOX 491539 RED BLUFF, CA 96080

--()


REPLACE BRIDGE (530)527-8418

REDDING CA 960491539
 

HA21 SWPPP	 (530)365-3930
 

02-TEH-5-22.2/27.5	 IN TEHAMA COUNTY IN AND NEAR RED C C MYERS INC BLINE, JEFF $29,658,926 06/26/09 41%


BLUFF FROM 5.3 MILES SOUTH OF ADOBE 3286 FITZGERALD ROAD
02-2C50U4	 $11,072,169 07/08/09
122 BELLE MILL ROAD	 37%

SARR-0058-(336)E	 $1,423,088 09/03/10


ROAD OVERCROSSING TO ADOBE ROAD RED BLUFF, CA 96080

00-58 3-(6E) RANCHO CORDOVA CA 957426811


OVERCROSSING	 (530)527-8413

--()	 (916)635-9370


BRIDGE DECK MAINTENANCE
 
HA22 SWPPP
 

02-TEH-5-40.6/0	 IN TEHAMA COUNTY ABOUT 9 MILES NORTH TULLIS INC GRANADOS, ANTHONY $805,491 07/13/09 0%


OF RED BLUFF AT COTTONWOOD TRUCK P O BOX 493416
02-4C7904	 $0 07/28/09
122 BELLE MILL ROAD	 0%

$0 06/30/10


SCALES	 RED BLUFF, CA 96080

REDDING CA 96049


CONSTRUCT WEIGH IN MOTION SCALES (530)527-8417

(530)241-5105
 

HA42 WPCP
 

02-TEH-5728-/0	 IN TEHAMA COUNTY IN RED BLUFF AT THE ALLEN L BENDER INC BLINE, JEFF $6,995,043 04/23/08 70%
 

RED BLUFF MAINTENANCE STATION 2798 INDUSTRIAL BOULEVARD
02-362104	 $7,132,955 05/14/08
122 BELLE MILL ROAD	 97%

$0 04/29/10


RELOCATE MAINTENANCE STATION RED BLUFF, CA 96080

WEST SACRAMENTO CA 95691
 

(530)527-8418

(916)372-2190
 

HA12 SWPPP
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-TRI-299-10.6/42.7 IN TRINITY COUNTY AT VARIOUS MERCER FRASER COMPANY RINARD, WAYNE $540,865 03/29/10 0%
02-1E4904 LOCATIONS FROM 0.1 MILE EAST OF 

HENNESSEY ROAD TO 0.6 MILE WEST OF 

CANYON CREEK BRIDGE 

PAVE TURNOUTS 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(530)229-0531 

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$0
 $0

04/20/10 
08/06/10 

0%

HB4N SWPPP 

02-TRI-299-13.3/13.8 IN TRINITY COUNTY NEAR BURNT RANCH R BROWN CONSTRUCTION COMPANY MENDOZA, SERGIO $3,706,279 04/01/09 64% 
02-3C0804 
ACHS-P299-(155)E

 P2-99 1-(5E) 

--() 

FROM 0.4 MI WEST TO 0.1 MILE EAST OF 

FRIEDRICH ROAD. 

SHOULDER WIDENING 

INC 

WILLOW CREEK CA 95573 

P O BOX 406 

(530)225-3193

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$1,892,400 
$0 

04/20/09 
06/30/10 

51% 

SUSPENDED 

HB1 SWPPP (530)629-3702 

Totals: Authorized Final Amt: $309,341,738 Completed to Date: $115,522,411 Work This Month: $5,868,071



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-BUT-70-22.0/28.8 02-2E5304 

02-LAS-36-6.7/10.4 02-4C2904 

02-LAS-44-14.9/37.2 02-1E8504 

02-LAS-395-/3.1 02-1E8804 

02-LAS-395-4.6/24.7 02-1E8304 

02-LAS-395-60.8/61.6 02-390904 

02-MOD-139-.2/6 02-1E8604 

02-MOD-395-/20.8 02-1E3204 

02-PLU-36-4.0/6.5 02-1E5004 

02-PLU-70-35.1/35.5 02-373104 

02-PLU-70-38.5/0 02-4C8704 

02-PLU-70-66.4/71.5 02-1E8904 

02-PLU-70-79.1/0 02-377814 

02-SHA-5-15.1/15.7 02-328034 

02-SHA-5-28.9/29.3 02-1E1104 

02-SHA-5-39.5/40.8 02-378904 

02-SHA-5-43.1/0 02-395804 

02-SHA-44-46.6/48.3 02-4C94U4 

02-SHA-44-69.0/69.8 02-0E3904 

02-SHA-299-23.7/0 02-1E4804 

02-SHA-299-75.6/0 02-0AA004 

02-SHA-5713-/0 02-4C8404 
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District 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

02-SIS-5-22.3/22.9 02-2C7104 

02-SIS-5-25.3/26 02-1E5604 

02-SIS-5-37.5/51.2 02-1E3304 

02-SIS-5-51.1/58.1 02-2E1404 

02-SIS-96-1.2/3 02-3C8104 

02-SIS-96-20.0/20.1 02-340204 

02-SIS-96-28.8/29.2 02-2E0804 

02-SIS-97-28.7/30 02-1E1204 

02-SIS-97-51.0/52.3 02-1E9104 

02-TEH-5-40.6/0 02-4C7904 

02-TEH-5-7.2/7.7 02-370704 

02-TEH-5-12.2/0 02-0C9704 

02-TEH-5-22.2/27.5 02-2C50U4 

02-TEH-5728-/0 02-362104 

02-TRI-299-10.6/42.7 02-1E4904 

02-TRI-299-13.3/13.8 02-3C0804 

Statement of Ongoing Contracts - Federal Aid 
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Federal Aid Category  Bid + CCO  Work Comp 



Statement of Ongoing Contracts - Federal Aid 

District 02 

Federal Aid Category  Bid + CCO

-I- FEDERAL AID (INTERSTATE) $26,409,026

-F- FEDERAL AID (PRIMARY) $8,843,430

-S- FEDERAL AID (SECONDARY) $61,113,204

-SH- STATE HIGHWAY $29,991,733

-ER- STORM DAMAGE REPAIR $1,018,252

 $181,966,093

District Total: $309,341,738

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

02 $6,339,936 

Work completed this Period:  $6,339,936 

Work Comp 

$18,439,436


 $2,165,183


 $53,089,796


 $19,804,112


 $815,578


 $21,208,305


 $115,522,411
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