
 
 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 11/20/10
12/03/10
 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-LAS-36-6.7/10.4 IN LASSEN COUNTY ABOUT 13.8 MILES OUTBACK DVBE INC TUHOLSKI, JEROME $671,724 01/06/10 88%
02-4C2904 WEST OF SUSANVILLE FROM 0.6 MILE WEST 

OF GOODRICH CREEK BRIDGE TO 1.5 MILES 

WEST OF FREDONYER PA 

REPLACE EXISTING CULVERT 

RED BLUFF CA 96080 

(530)528-2225 

P O BOX 1035 

(530)225-3419 

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$620,179
 $0

02/23/10 
10/22/10 

98%

SUSPENDED 

HB1 SWPPP 

02-LAS-44-14.9/37.2 IN LASSEN COUNTY ABOUT 15 MILES EAST STEVE MANNING CONSTRUCTION INCWING, KATHRYN $3,158,274 03/15/10 85%
02-1E8504 
ACNH-P044-(047)E 

--() 

OF OLD STATION FROM 0.1 MILE EAST OF 

CRATER LAKE ROAD TO ROUTE 36 

THIN BLANKET OVERLAY 
REDDING CA 96049 

(530)222-0810 

P O BOX 491660 28482 HWY 44, SUITE 

#1 

SHINGLETOWN CA 96088 

$3,058,307
 $0

04/13/10 
11/30/10 

97%

HM1 WPCP 

02-LAS-395-4.6/24.7 IN LASSEN COUNTY AT AND NEAR DOYLE GRANITE CONSTRUCTION COMPANY TUHOLSKI, JEROME $3,526,526 02/18/10 100%
02-1E8304 
ACNH-P395-(227)E 

--()

FROM ROUTE 70/395 SEPARATION TO 

WILLOW RANCH CREEK BRIDGE 

THIN BLANKET OVERLAY 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(530)225-3419 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$3,464,444
 $0

03/08/10 
11/01/10 

96%

SUSPENDED 

WPCP 

02-LAS-395-60.8/61.6 IN LASSEN COUNTY AT JOHNSTONVILLE SIERRA NEVADA CONSTRUCTION INCTUHOLSKI, JERRY $1,283,605 01/07/10 98%
02-390904 FROM ROUTE 36 TO JOHNSTONVILLE ROAD. 

CONSTRUCT TRUN LANES 
SPARKS NV 89435 

P O BOX 50760 4300 CATERPILLAR ROAD 

REDDING CA 96003 

$1,215,298
 $0

01/25/10 
10/22/10 
11/19/10 

95%

(775)355-0420 
(530)225-3419 SUSPENDED 

HB4N SWPPP 

02-MOD-139-.2/6 IN SISKIYOU AND MODOC CO ON ROUTE 89 INTERNATIONAL SURFACING HINTON, JOHN $2,146,594 01/12/10 75%
02-1E8604 FROM 3.4 MILES NORTH OF DEAD HORSE 

CANYON ROAD AND VARIOUS LOCATIONS 

SYSTEMS 

P O BOX 4770 
1745 SOUTH MAIN 

STREET 

$1,518,471
 $0

02/02/10 
11/08/10 

76%

CHIP SEAL 
MODESTO CA 95352 

YREKA CA 96097 SUSPENDED 

HM1 WPCP (209)525-9065 
(530)841-0173 

02-MOD-395-/20.8 IN MODOC COUNTY NEAR ALTURAS FROM THE INTERNATIONAL SURFACING TUHOLSKI, JERRY $1,906,180 06/08/09 96% 
02-1E3204 
SARR-P395-(224)E 

P3-95 2-(4E) 

--() 

LASSEN/MODOC COUNTY LINE TO 

OVERHEAD 

PLACE SEAL COAT 

ALTURAS SYSTEMS 

MODESTO CA 95352 

P O BOX 4770 

(530)225-3419

4300 CATERPILLAR RAOD 

REDDING, CA 96003 

$1,727,790 
$0 

06/19/09 
10/26/10 

89% 

SUSPENDED 

HM1 WPCP (209)525-9065 



 

 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 11/20/10
12/03/10 

02District 

02-PLU-70-35.1/35.5 

Fed Aid 

HA21 

Pgm Code 

02-373104 

Contract 

SARR-P070-(099)E 

P0-70 0-(9E)

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN PLUMAS COUNTY NEAR KEDDIE FROM 0.3 

KM WEST TO 0.3 KM EAST OF THE SPANISH 

CREEK BRIDGE 

Description 

CONSTRUCT BRIDGE 

Type Of Work 

C C MYERS INC 

Contractor 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

COLLINS, RONALD 

Resident 
Engineer 

(530)283-2451 

1555 EAST MAIN STREET 

QUINCY CA 95971 

$13,004,824

Bid + CCOs

 $2,384,972

Comp To date

 $0

This Month 

05/03/10 

Awarded 

05/18/10 

Approved 

07/27/12 

Est Comp
Accepted 

16%

%Time

 18%

% Work 
Message 

02-PLU-70-78.4/91.2 

HM1 

02-1E8704 
ACST-P070-(097)E 

P0-70 0-(7E)

--() 

WPCP 

IN PLUMAS COUNTY NEAR PORTOLA FROM 

0.3 MILE WEST OF BIG GRIZZLY CREEK 

BRIDGE TO 0.1 MILE EAST OF SUMMIT 

SCHOOL DRIVE 

THIN BLANKET OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

COLLINS, RONALD 

(530)283-2451 

1555 EAST MAIN STREET 

QUINCY CA 95971 

$2,153,126
 $0
 $0

06/25/10 
07/12/10 

0%

 0%

02-PLU-70-79.1/0 
02-377814 

IN PLUMAS COUNTY NEAR BECKWOURTH AT 

THE LESTER T DAVIS SAFETY ROADSIDE 

REST AREA 

REPLACE SAFETY ROADSIDE REST AREA 

R E M CONSTRUCTION 

INCORPORATED 

PARADISE CA 95969 

6621 CLARK ROAD 

COLLINS, RONALD 

(530)283-2451 

1555 EAST MAIN STREET 

QUINCY, CA 95971 

$1,661,666
 $1,161,433

 $0

07/23/09 
08/19/09 
04/15/11 

75%

 68%

HA26 WPCP (530)876-1363 

02-SHA-5-.9/4.3 

HB4N 

02-371004 

SWPPP 

IN SHASTA COUNTY IN AND NEAR 

ANDERSON FROM FOURTH STREET 

OVERCROSSING TO DESCHUTES ROAD 

UNDERCROSSING 

WIDEN ROADWAY 

TULLIS INC 

REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

BLINE, JEFF 

(530)527-8418 

122 BELLE MILL ROAD 

RED BLUFF CA 96080 

$10,227,137
 $7,503,748

 $0

04/21/10 
05/24/10 
11/18/10 

93%

 73%

02-SHA-5-15.1/15.7 

HB4N 

02-328034 
ACST-P044-(044)E 

P0-44 0-(4E)

--() 

SWPPP 

IN SHASTA COUNTY IN REDDING FROM 

LIBERTY STREET TO ROUTE 5/44 

SEPARATION 

WIDEN HIGHWAY AND RAMPS 

GOLDEN STATE BRIDGE INC 

MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

WOOD, JAMES 

(530)225-3160 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$62,500,758
 $61,224,659

 $0

03/05/08 
03/14/08 
02/03/11 

78%

 98%

02-SHA-5-39.5/40.8 

HA21 

02-378904 
ACBR-0058-(337)N

 00-58 3-(7N) 

--() 

SWPPP 

IN SHASTA COUNTY NEAR LAKEHEAD FROM 

0.3 KM NORTH OF ANTLER SUMMIT 

OVERCROSSING TO 0.5 KM NORTH OF 

ANTLER UNDERPASS 

BRIDGE REPLACEMENT 

TUTOR SALIBA CORPORATION 

SYLMAR CA 91342 

(818)362-8391 

15901 OLDEN STREET 

DARNALL, MARK 

(530)225-3083

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$125,259,255 
$29,639,290 

$0 

09/25/09 
10/14/09 
03/03/15 

18% 

24% 



 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 11/20/10
12/03/10 

02District 

02-SHA-5-43.1/0 

Fed Aid 

HA26 

Pgm Code 

02-395804 

Contract 

ACSH-0058-(338)E 

00-58 3-(8E)

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SHASTA CO ABOUT 0.8 KM NORTH OF 

THE LAKEHEAD OVERCROSSING AT THE 

LAKEHEAD SAFETY ROADSIDE REST AREA 

Description 

REHABILITATE FACILITIES 

Type Of Work 

GIFFORD CONSTRUCTION INC 

Contractor 

REDDING CA 960492618 

(530)226-6000 

P O BOX 492618 

PASCAL, ANTHONY 

Resident 
Engineer 

(530)235-9814 

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$1,370,395

Bid + CCOs

 $1,361,398

Comp To date

 $0

This Month 

10/15/09 

Awarded 

11/09/09 

Approved 

04/20/11 

Est Comp

 0%

%Time

 0%

% Work 

PLANT EST 

SATIS 

MessageAccepted 

02-SHA-5-/0 

HM3 

02-1E6204 

WPCP 

IN SHASTA COUNTY AT VARIOUS LOCATIONS 

FROM RIVERSIDE AVENUE OVERCROSSING 

TO GABLES OVERCROSSING 

BRIDGE MAINTENANCE 

C C MYERS INC 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

BARNES, BILL 

(530)238-2970 

18300 ANTLERS SCHOOL 

ROAD 

LAKEHEAD CA 96051 

$1,213,974
 $1,089,175

 $0

05/05/10 
06/01/10 
11/23/10 

100%

 87%

OVER RUN 

02-SHA-44-46.6/48.3 

HB1 

02-4C94U4 
SARR-P044-(045)E 

P0-44 0-(5E)

--() 

SWPPP 

IN SHASTA COUNTY NEAR VIOLA FROM 2.8 

MILES TO 1.1 MILES WEST OF LASSEN 

PARK ENTRANCE 

IMPROVE CRUVE AND SHOULDER WIDENING 

J F SHEA CONSTRUCTION INC 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

WING, KATHRYN 

(530)474-4424 

28482 HWY 44, SUITE 

#1 

SHINGLETOWN, CA 96088 

$4,418,367
 $4,606,381

 $0

01/21/10 
02/02/10 
11/08/10 

90%

 97%

02-SHA-44-69.0/69.8 

HB1 

02-0E3904 
ACHS-P044-(046)E 

P0-44 0-(6E) 

--() 

SWPPP 

IN SHASTA COUNTY NEAR OLD STATION 

FROM 3.6 MILES EAST OF PLUM VALLEY 

ROAD TO 1.6 MILES WEST OF 

SHASTA/LASSEN COUNTY LINE 

SHOULDER WIDENING 

HAT CREEK CONSTRUCTION AND 

MATERIALS INC 

BURNEY CA 96013 

(530)335-5501 

24339 HWY 89N 

WING, KATHRYN 

(530)474-4424 

28482 HWY 44, SUITE 

#1 

SHINGETOWN, CA 96088 

$1,258,304
 $1,273,621

 $0

11/12/09 
12/07/09 
11/30/10 

78%

 99%

02-SHA-89-29.2/0 
02-1E6704 

IN SHASTA COUNTY ABOUT 12 MILES 

NORTH OF BURNEY AT LAKE BRITTON 

BRIDGE 

BRIDGE MAINTENANCE 

MUEHLHAN CERTIFIED COATINGS 

INC 

FAIRFIELD CA 94534 

2320 CORDELIA ROAD 

BADE, TIM 

(530)265-3158 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$2,871,148
 $487,363

 $0

06/02/10 
06/28/10 
08/01/11 

0%

 17%

HM3 WPCP (707)639-4414 

02-SHA-273-15.4/0 

HB1 

02-1E4404 
ACHS-P273-(009)E

PGP2-73 0-(9E) 

--() 

WPCP 

IN SHASTA COUNTY IN REDDING FROM 

WYNDHAM LANE TO ANGELO AVENUE 

INSTALL SIGNALS 

RICHARD A HEAPS ELECTRICAL 

CONTRACTOR INC 

SACRAMENTO CA 95829 

(916)386-8857 

8909 FLORIN ROAD 

HART, JOHN 

(530)225-2035

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$280,000 
$231,651 

$0 

04/29/10 
06/01/10 
12/06/10 

70% 

80% 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 11/20/10
12/03/10 

02District 

02-SHA-299-23.7/0 

Fed Aid 

HB1 

Pgm Code 

02-1E4804 

Contract 

ACHS-P299-(159)E 

G P2-99 1-(9E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SHASTA COUNTY IN REDDING AT 

ELEVENTH STREET 

Description 

INSTALL SIGNALS 

Type Of Work 

PACIFIC ELECTRICAL 

CONTRACTORSINC 

Contractor 

MEDFORD OR 97501 

(541)773-7751 

P O BOX 1430 

HART, JOHN 

Resident 
Engineer 

(530)225-2035 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$247,789

Bid + CCOs

 $236,260

Comp To date

 $0

This Month 

03/17/10 

Awarded 

05/06/10 

Approved 

12/02/10 

Est Comp
Accepted 

84%

%Time

 93%

% Work 
Message 

02-SHA-299-75.6/0 
02-0AA004 

IN SHASTA COUNTY IN BURNEY AT THE 

BURNEY MAINTENANCE STATION AT 37334 

MAIN STREET 

INSTALLATION PHOTOVOLTAIC PANELS 

TOP HAT ENERGY 

MONTGOMERY CREEK CA 96065 

(530)337-6495 

32431 HIGHWAY 299 

CHAFFEE, ERIC 

(530)218-2266 

122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$198,900
 $179,010

 $0

01/27/10 
02/24/10 
01/01/10 

47%

 90%

02-SIS-96-20.0/20.1 
02-340204 

IN SISKIYOU COUNTY ABOUT 19 KM EAST 

OF SOMES BAR AT 0.8 KM EAST OF TI 

CREEK BRIDGE 

ROBERT J FRANK CONSTRUCTION 

INC 

2806 TARMAC ROAD 

$98,000
 $0
 $0

11/21/97 
11/21/97 

0%

 0%

DRAINAGE AND SLOPE PROTECTION WORK 
REDDING CA 96003 

HA23 

02-SIS-263-55.0/0 

HM3 

02-1E6504 

WPCP 

IN SISKIYOU COUNTY ABOUT SIX MILES 

NORTH OF YREKA AT SHASTA RIVER BRIDGE 

NO 2-13 

BRIDGE MAINTENANCE 

F D THOMAS INC 

MEDFORD OR 97501 

(541)664-3010 

P O BOX 4663 

HINTON, JOHN 

(530)841-0173 

1745 S. MAIN STREET 

YREKA CA 96097 

$2,034,179
 $1,024,193

 $0

06/01/10 
06/17/10 
08/19/11 

30%

 50%

02-TEH-5-9.5/10.5 

HA26 

02-0E8004 

WPCP 

IN TEHAMA COUNTY IN AND NEAR CORNING 

FROM 0.5 MILE SOUTH OF GALLAGHER 

OVERCROSSING TO AND AT CORNING SAFETY 

ROADSIDE REST AREA 

HOOK UP WATER AND SEWER SUPPLY 

SGC CONSTRUCTION 

YUBA CITY CA 95992 

(530)671-4738 

P O BOX 3329 

GRANADOS, ANTHONY 

(530)527-8417 

122 BELLE MILL ROAD 

RED BLUFF CA 96080 

$620,364
 $471,842

 $0

05/25/10 
06/15/10 
11/18/10 

82%

 76%

02-TEH-5-12.2/0 
02-0C9704 
ACIM-0005-(333)E 

--() 

IN TEHAMA COUNTY NEAR CORNING FROM 

0.6 KM SOUTH TO 0.8 KM NORTH OF 

THOMES CREEK BRIDGE 

REPLACE BRIDGE 

SHASTA CONSTRUCTORS INC 

ALTERNATIVE 1 

REDDING CA 960491539 

P O BOX 491539 

BLINE, JEFF 

(530)527-8418

122 BELLE MILL ROAD 

RED BLUFF CA 96080 

$26,439,512 
$24,071,628 

$0 

05/23/08 
06/17/08 
02/18/11 

88% 

90% 

HA21 SWPPP (530)365-3930 



 

 

 

 

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 11/20/10
12/03/10 

02District 

02-TEH-5-22.2/27.5 

Fed Aid 

HA22 

Pgm Code 

02-2C50U4 

Contract 

SARR-0058-(336)E 

00-58 3-(6E)

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN TEHAMA COUNTY IN AND NEAR RED 

BLUFF FROM 5.3 MILES SOUTH OF ADOBE 

ROAD OVERCROSSING TO ADOBE ROAD 

OVERCROSSING 

Description 

BRIDGE DECK MAINTENANCE 

Type Of Work 

C C MYERS INC 

Contractor 

RANCHO CORDOVA CA 957426811 

(916)635-9370 

3286 FITZGERALD ROAD 

BLINE, JEFF 

Resident 
Engineer 

(530)527-8413 

122 BELLE MILL ROAD 

RED BLUFF CA 96080 

$29,738,926

Bid + CCOs

 $26,184,657

Comp To date

 $0

This Month 

06/26/09 

Awarded 

07/08/09 

Approved 

11/12/10 

Est Comp

 100%

%Time

 84%

% Work 

OVER RUN 

MessageAccepted 

02-TEH-99-11.6/12.6 

HB34 

02-4C5804 
ARRA-P099-(525)E 

P0-99 5-(5E) 

--() 

SWPPP 

IN TEHAMA COUNTY AT LOS MOLINOS FROM 

0.1 MILE SOUTH OF PALM STREET TO LOS 

MOLINOS CREEK BRIDGE 

INSTALL SIDEWALKS 

RON HALE CONSTRUCTION INC 

SHASTA LAKE CA 96019 

(530)275-7844 

P O BOX 795 

ROGERS, JIM 

(530)895-5245 

3881 BENATAR, SUITE C 

CHICO, CA 95928 

$1,459,333
 $1,443,348

 $0

05/05/10 
05/24/10 
12/17/10 

93%

 88%

02-TEH-99-13.9/14.2 

HA21 

02-2C1104 
ACNH-P099-(528)E 

--() 

SWPPP 

IN TEHAMA COUNTY NEAR DAIRYVILLE AT 

SUNSET CANAL BRIDGE AND CRAIG CREEK 

BRIDGE 

RECONSTRUCT BRIDGE 

BLAISDELL CONSTRUCTION INC 

ANDERSON CA 96007 

(530)365-4444 

P O BOX 938 

SHEPARD, SEAN E. 

(530)605-5865 

122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$1,710,818
 $554,366

 $0

08/06/10 
09/16/10 
09/30/11 

8%

 32%

SUSPENDED 

02-TRI-36-36.7/37.1 

HB1 

02-2E0604 
ACHS-P036-(088)E 

P P0-36 0-(8E)

--() 

SWPPP 

IN TRINITY COUNTY ABOUT 18 MILES EAST 

OF FOREST GLEN FROM 1.3 MILES TO 0.9 

MILE WEST OF WILD MAD ROAD 

REALIGN AND WIDEN ROADWAY 

STEVE MANNING CONSTRUCTION INC 

REDDING CA 96049 

(530)222-0810 

RINARD, WAYNE 

(530)229-0531 

P O BOX 491660 4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$876,328
 $836,444

 $0

09/01/10 
09/21/10 
12/09/10 

62%

 91%

02-TRI-299-10.6/42.7 

HB4N 

02-1E4904 

SWPPP 

IN TRINITY COUNTY AT VARIOUS 

LOCATIONS FROM 0.1 MILE EAST OF 

HENNESSEY ROAD TO 0.6 MILE WEST OF 

CANYON CREEK BRIDGE 

PAVE TURNOUTS 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

RINARD, WAYNE 

(530)229-0531 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$610,662
 $548,349

 $0

03/29/10 
04/20/10 
09/30/10 

98%

 91%

02-TRI-299-13.3/13.8 

HB1 

02-3C0804 
ACHS-P299-(155)E

 P2-99 1-(5E) 

--() 

SWPPP 

IN TRINITY COUNTY NEAR BURNT RANCH 

FROM 0.4 MI WEST TO 0.1 MILE EAST OF 

FRIEDRICH ROAD. 

SHOULDER WIDENING 

R BROWN CONSTRUCTION COMPANY 

INC 

WILLOW CREEK CA 95573 

(530)629-3702 

P O BOX 406 

MENDOZA, SERGIO 

(530)225-3193

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$4,743,894 
$3,303,814 

$0 

04/01/09 
04/20/09 
12/02/10 

95% 

83% 



  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-TRI-299-26.1/36.9 IN TRINITY COUNTY NEAR BIG BAR FROM PAVEMENT COATINGS CO RINARD, WAYNE $2,468,110 05/19/10 74%
02-2E2604 2.9 MILES WEST OF MANZANITA CREEK 

BRIDGE TO NORTH FORK TRINITY RIVER 

BRIDGE 

HOT IN PLACE RECYCLE 

MIRA LOMA CA 91752 

(714)826-3011 

10240 SAN SEVAINE WAY 

(530)229-0531 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$610,979
 $0

06/02/10 
10/01/10 

25%

SUSPENDED 

WPCP 

02-TRI-299-38.8/39.1 IN TRINITY COUNTY NEAR JUNCTION CITY STEVE MANNING CONSTRUCTION INCRINARD, WAYNE $623,575 09/01/10 17%
02-1E2104 
ACHS-P299-(161)E

 P2-99 1-(1E) 

--() 

FROM 1.4 TO 1.1 MILES WEST 

DRIVE 

REPLACE STRUCTURAL SECTION 

OF VALDOR 

REDDING CA 96049 

(530)222-0810 

P O BOX 491660 

(530)229-0531 

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$581,083
 $0

09/21/10 
12/23/10 

92%

COMPLETED 
11/19/10 

HB1 SWPPP 

02-TRI-299-43.4/65.8 IN TRINITY COUNTY NEAR WEAVERVILLE AT MERCER FRASER COMPANY RINARD, WAYNE $944,850 05/24/10 100% 
02-1E6004 VARIOUS LOCATIONS FROM CANYON CREEK 

BRIDGE TO GRASS VALLEY CREEK BRIDGE 

NO. 05-0010 

BRIDGE MAINTENANCE 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(530)229-0531

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$725,424 
$0 

06/07/10 
11/30/10 

75% 

OVER RUN 

HM3 WPCP 

Totals: Authorized Final Amt: $311,727,097 Completed to Date: $183,339,578 Work This Month: $0



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-LAS-36-6.7/10.4 02-4C2904 

02-LAS-44-14.9/37.2 02-1E8504 

02-LAS-395-4.6/24.7 02-1E8304 

02-LAS-395-60.8/61.6 02-390904 

02-MOD-139-.2/6 02-1E8604 

02-MOD-395-/20.8 02-1E3204 

02-PLU-70-35.1/35.5 02-373104 

02-PLU-70-78.4/91.2 02-1E8704 

02-PLU-70-79.1/0 02-377814 

02-SHA-5-.9/4.3 02-371004 

02-SHA-5-15.1/15.7 02-328034 

02-SHA-5-39.5/40.8 02-378904 

02-SHA-5-43.1/0 02-395804 

02-SHA-5-/0 02-1E6204 

02-SHA-44-46.6/48.3 02-4C94U4 

02-SHA-44-69.0/69.8 02-0E3904 

02-SHA-89-29.2/0 02-1E6704 

02-SHA-273-15.4/0 02-1E4404 

02-SHA-299-23.7/0 02-1E4804 

02-SHA-299-75.6/0 02-0AA004 

02-SIS-96-20.0/20.1 02-340204 

02-SIS-263-55.0/0 02-1E6504 
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Statement of Ongoing Contracts - Index 
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02-TEH-5-9.5/10.5 02-0E8004 4
 

02-TEH-5-12.2/0 02-0C9704 4
 

02-TEH-5-22.2/27.5 02-2C50U4 5
 

02-TEH-99-11.6/12.6 02-4C5804 5
 

02-TEH-99-13.9/14.2 02-2C1104 5
 

02-TRI-36-36.7/37.1 02-2E0604 5
 

02-TRI-299-10.6/42.7 02-1E4904 5
 

02-TRI-299-13.3/13.8 02-3C0804 5
 

02-TRI-299-26.1/36.9 02-2E2604 6
 

02-TRI-299-38.8/39.1 02-1E2104 6
 

02-TRI-299-43.4/65.8 02-1E6004 6
 

Statement of Ongoing Contracts - Federal Aid 

District 02 

Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $26,439,512  $24,071,628


-F- FEDERAL AID (PRIMARY) $8,395,618  $7,077,117


-S- FEDERAL AID (SECONDARY) $64,653,884  $61,224,659


-SH- STATE HIGHWAY $27,050,914  $17,155,464


 $185,187,170  $73,810,710




Statement of Ongoing Contracts - Federal Aid 

District

Federal Aid 

District Total: 

02 

Category

 $311,727,097

 Bid + CCO

 $183,339,578 

Work Comp 

02 $1,907,180 

District Work Completed This Perio

 Statement of Ongoing Contracts -Summary 

Work completed this Period:  $1,907,180 


	02

