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11/20/15 Statement of Ongoing Contracts as of 12/11/15

02District

02-LAS-139-30.0/40

02-LAS-395-49.5/49.6

02-LAS-395-61.6/76.6

02-MOD-299-39.3/40.4

02-PLU-147-7.5/8.9

02-SHA-5-10.7/15.5

Fed Aid

20.20

201131

HA23

HB4C

Pgm Code

IN LASSEN AND SHASTA COUNTIES AT

VARIOUS LOCATIONS.

IN LASSEN COUNTY ABOUT 8 MILES NORTH

OF MILFORD AT THE HONEY LAKE SAFETY

ROADSIDE REST AREA DIR'S EMERGENCY

L.B.

IN LASSEN COUNTY AT AND NEAR  IN

LASSEN COUNTY AT AND NEAR

JOHNSTONVILLE AT VARIOUS LOCATIONS

FROM 0.1 MILE NORTH OF BANGHAM LANE

IN MODOC COUNTY IN AND NEAR ALTURAS

FROM 0.2 MILE WEST OF MILL STREET TO

0.1 MILE EAST OF OAK STREET.

IN PLUMAS COUNTY ABOUT 7 MILES NORTH

OF CANYON DAM FROM 0.1 MILE NORTH OF

COUNTY ROAD A-13 TO  HAMILTON BRANCH

BRIDGE.

IN SHASTA COUNTY IN AND NEAR  REDDING

FROM 0.1 MILE SOUTH OF SMITH ROAD

OVERCROSSING TO 0.1 MILE NORTH OF

EAST REDDING SEPARATION.

Description 

AR CHIP SEAL

INSTALL WELL, PUMP, FILTER, PLUMBING

& ELE

REHABILITATE ROADWAY.

WIDEN SHOULDERS, IMPROVE DRAINAGE,

ROADWAY REHABILITATION

REPLACE OVERHEAD SIGNS

Type Of Work

NORTHWEST PAVING

STEWART ENGINEERING, INC.

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

ROCKY MOUNTAIN CONSTRUCTION

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

STATEWIDE TRAFFIC SAFETY AND

SIGNS, INC.

Contractor

REDDING CA 96001

REDDING, CA 96099

BURNEY CA 96013

KLAMATH FALLS  OR 97602

BURNEY CA 96013

NIPOMO CA 93444

BLINE, JEFF

BLINE, JEFF

BLINE, JEFF

ESTES, RODDY

JOHNSON, RYAN

ALEXANDER, NATHAN

Resident
Engineer

(530)949-2984

(530)949-2984

(530)949-2984

(530)941-4998

(530)895-5245

(530)225-2922

 $1,490,524

 $524,000

 $12,591,449

 $2,508,471

 $1,087,575

 $757,857

Bid + CCOs

 $1,522,874

 $313,569

 $12,994,059

 $1,962,968

 $1,070,140

 $781,143

Comp To  date

 $0

 $0

 $432,357

 $775,711

 $0

 $0

This Month

06/11/13

04/08/15

06/25/14

05/27/15

06/03/15

02/25/15

Awarded

07/08/13

06/08/15

07/21/14

06/11/15

06/25/15

03/18/15

Approved

09/25/14

01/29/16

02/01/16

12/18/15

10/14/15

10/16/15

Est Comp

 93%

 82%

 80%

 99%

 100%

 100%

%Time

 97%

 60%

 97%

 78%

 100%

 100%

% Work 

SUSPENDED

 

 

SUSPENDED

COMPLETED

OVER RUN

Message

02-4F1304

02-0H7104

02-3C0714

02-299714

02-4F3904

02-4E7904

Contract 

  

  

NHP-P395-(246)E

STP-P299-(188)E

  

NHPI-005 -(353)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

8115 SECLUDED VALLEY DRIVE

P.O. BOX 990010

24339 HWY 89 N.

4815 TINGLEY LANE #A

24339 HWY 89 N.

522 LINDON LANE

13700 HWY 36E

13700 HWY 36E

13700 HWY 36E

18300 ANTLER SCHOOL

RD, BLDG D

2707 NOTRE DAME BLVD.

1031 BUTTE STREET

RED BLUFF, CA 96080

RED BLUFF, CA 96080

RED BLUFF, CA 96080

LAKEHEAD, CA 96051

CHICO, CA 95928

REDDING, CA 96001

Accepted

10/21/15

10/21/15

Location
Storm Water
Plan



State of California Department of Transportation Page 2
11/20/15 Statement of Ongoing Contracts as of 12/11/15

02District

02-SHA-5-39.5/40.8

02-SHA-44-4.2/14.5

02-SHA-273-15.0/15.8

02-SHA-299-.3/7.1

02-SHA-299-18.4/18.7

02-SHA-299-30.3/40.7

Fed Aid

HA21

HA22

Pgm Code

IN SHASTA COUNTY NEAR LAKEHEAD FROM

0.3 KM NORTH OF ANTLER SUMMIT

OVERCROSSING TO 0.5 KM NORTH OF

ANTLER UNDERPASS

IN SHASTA COUNTY AT AND NEAR PALO

CEDRO FROM 0.1 MILE WEST OF STILL-

WATER CREEK BRIDGE TO 0.1 MILE EAST

OF BEAR CREEK BRIDGE.

IN SHASTA COUNTY IN REDDING FROM

WYNDHAM LANE TO PARKVIEW AVENUE

IN SHASTA COUNTY ABOUT 20 MILES  WEST

OF REDDING FROM 0.3 MILE EAST OF

TRINITY COUNTY LINE TO 0.9 MILES WEST

OF CRYSTAL CREEK ROAD

IN SHASTA COUNTY AT SHASTA FROM 0.1

MILE WEST OF FRENCH ALLEY TO RED

BLUFF ROAD.

IN SHASTA COUNTY AT AND NEAR BELLA

VISTA FROM 0.3 MILE EAST OF

INTERMOUNTAIN DRIVE TO 0.3 MILE  WEST

OF BACKBONE RIDGE ROAD

Description 

BRIDGE REPLACEMENT

PAVEMENT REHABILITATION.

CONSTRUCT & MODIFY ADA CURB RAMPS.

HIGHWAY REALIGNMENT

CONSTRUCT SIDEWALKS

REPAIR ROADWAY WITH HMA OVER AB

Type Of Work

TUTOR SALIBA CORPORATION

TULLIS, INC.

STIMPEL-WIEBELHAUS ASSOCIATES

INC.

STEVE MANNING CONSTRUCTION,

INC.

RTA CONSTRUCTION, INC.

J F SHEA CONSTRUCTION INC

Contractor

SYLMAR CA 91342

REDDING CA 96049

REDDING CA 96049

REDDING CA 96049

REDDING CA 96003

REDDING CA 96049

RE, SHARI

ALEXANDER, NATHAN

ZDENEK, MICHAEL

MENDOZA, SERGIO

MENDOZA, SERGIO

ZDENEK, MICHAEL

Resident
Engineer

(530)238-2971

(530)604-5102

(530)356-7818

(530)945-2437

(530)945-2437

(530)356-7818

 $130,664,932

 $5,282,953

 $811,713

 $28,198,370

 $1,793,846

 $22,902,714

Bid + CCOs

 $103,144,882

 $5,097,824

 $238,084

 $17,030,413

 $1,629,095

 $23,220,398

Comp To  date

 $737,067

 $0

 $238,084

 $512,944

 $269,488

 $2,697

This Month

09/25/09

11/07/14

08/31/15

12/22/14

11/24/14

11/05/13

Awarded

10/14/09

11/24/14

09/14/15

01/12/15

12/19/14

11/15/13

Approved

11/01/16

11/19/15

01/19/16

07/12/16

12/04/15

11/30/15

Est Comp

 100%

 94%

 26%

 34%

 95%

 98%

%Time

 79%

 92%

 30%

 60%

 90%

 97%

% Work 

OVER RUN

COMPLETED

 

 

 

 

Message

02-378904

02-4E4304

02-3E8004

02-3E4104

02-4G4804

02-360704

Contract 

ACBR-0058-(337)N

CHP-P044-(051)E

NHP-P273-(012)E

NHP-P299-(185)E

NHP-P299-(186)E

STP-P299-(176)E

  00-58 3-(7N)

--()

--()

--()

--()

--()

--()

  

  

  

  

  

SWPPP

  

  

  

  

  

15901 OLDEN STREET

P.O. BOX 493416

P.O. BOX 492335

PO BOX 491660

9614 TANQUERAY COURT

P O BOX 494519

18300 ANTLER SCHOOL

RD, BLDG D

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

LAKEHEAD, CA 96051

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

Accepted

11/19/15

Location
Storm Water
Plan



State of California Department of Transportation Page 3
11/20/15 Statement of Ongoing Contracts as of 12/11/15

02District

02-SHA-299-47.5/48.1

02-SHA-910-/0

02-SHA-910-/0

02-SHA-911-/0

02-SIS-5-2.7/11.4

02-SIS-5-68.3/0

Fed Aid

20.20

201130

Pgm Code

IN SHASTA COUNTY NEAR INGOT FROM 5.0

MILES TO 4.3 MILES WEST OF BUZZARD

ROOST ROAD.

IN SHASTA COUNTY IN AND NEAR  REDDING

ON RTE 5 FROM HILLTOP DRIVE

OVERCROSSING TO CHURN CREEK BRIDGE

AND ON RTE 273 FROM 0.1 MILE 

IN SHASTA COUNTY AT VARIOUS

LOCATIONS.

IN SHASTA AND SISKIYOU COUNTIES  AT

VARIOUS LOCATIONS.

IN SISKIYOU COUNTY IN AND NEAR

DUNSMUIR FROM SACRAMENTO RIVER BR OH

TO 0.3 MILE N OF LASSEN LANE OC DIR'S

EMERGENCY L.B.

IN SISKIYOU COUNTY ABOUT 19 MILES

NORTH OF YREKA AT HILT ROAD OVER-

CROSSING.

Description 

CURVE IMPROVEMENT

COLD PLANE AND PLACE HMA

POLYESTER CONCRETE AND HMA PAVING

INSTALL RUMBLE STRIPS

REMOVE AND REPLACE DEFECTIVE HMA

REPLACE BRIDGE

Type Of Work

J. F. SHEA CONSTRUCTION, INC.

TULLIS, INC.

MYERS AND SONS CONSTRUCTION,

LP

CENTRAL STRIPING SERVICE, INC.

J.F. SHEA CONSTRUCTION, INC.

J. F. SHEA CONSTRUCTION, INC.

Contractor

REDDING CA 96049

REDDING CA 96049

SACRAMENTO CA 95834

RANCHO CORDOVA CA 95742

REDDING, CA 96049

REDDING CA 96049

ZDENEK, MICHAEL

ZDENEK, MICHAEL

ALEXANDER, NATHAN

BAILEY, JOHN

LOADER, MARK

Resident
Engineer

(530)229-0559

(530)229-0559

(530)604-5102

 

(530)235-9806

(530)276-7541

 $2,053,967

 $2,100,673

 $1,705,326

 $556,330

 $1,045,000

 $4,651,059

Bid + CCOs

 $0

 $2,169,820

 $932,720

 $0

 $0

 $1,527,303

Comp To  date

 $0

 $0

 $457,361

 $0

 $0

 $272,124

This Month

08/20/15

04/02/15

05/21/15

08/13/15

08/06/15

05/15/15

Awarded

09/02/15

04/17/15

06/11/15

09/03/15

10/12/15

06/09/15

Approved

11/04/15

12/07/15

08/12/16

Est Comp

 0%

 100%

 91%

 0%

 0%

 25%

%Time

 0%

 100%

 54%

 0%

 0%

 33%

% Work 

 

COMPLETED

 

 

 

 

Message

02-4E8904

02-0H0004

02-4G7304

02-0H2904

02-1H4304

02-3E7304

Contract 

HSST-P   -(   )P

  

  

  

  

STPI-005 -(173)E

9192- E  -()

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

P. O. BOX 494519

P.O. BOX 493416

4600 NORTHGATE BLVD SUITE 100

3489 LUYUNG DR.

P.O. BOX 494519

P.O. BOX 494519

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

1625 MOTT ROAD

1031 BUTTE STREET

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

MT. SHASTA, CA 96067

REDDING CA 96001

Accepted

11/18/15

Location
Storm Water
Plan
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11/20/15 Statement of Ongoing Contracts as of 12/11/15

02District

02-SIS-5-/0

02-SIS-96-/77.5

02-TEH-5-10.5/0

02-TEH-5-24.8/26.7

02-TRI-299-.4/.8

02-TRI-299-12.3/12.9

Fed Aid

HB1

HB1

Pgm Code

IN SISKIYOU COUNTY IN AND NEAR YREKA

AT VARIOUS LOCATIONS FROM  MOTT

AVENUE UNDERCROSSING TO  KLAMATH

RIVER BRIDGE.

IN SISKIYOU COUNTY AT VARIOUS

LOCATIONS FROM SHASTA COUNTY LINE TO

0.2 MILE NORTH OF KLAMATH RIVER

BRIDGE 02-0117.

IN TEHAMA COUNTY NEAR CORNING AT

CORNING SAFETY ROADSIDE REST AREA

IN TEHAMA COUNTY IN RED BLUFF AT

VARIOUS LOCATIONS FROM 0.5 MILE SOUTH

OF SOUTH MAIN STREET  OVERCROSSONG TO

0.3 MILE NORTH OF ROU

IN TRINITY COUNTY NEAR SALYER FROM

0.7 MILE TO 0.2 MILE WEST OF

CAMPBELL RIDGE ROAD

IN TRINITY COUNTY NEAR BURNT RANCH

FROM 1.4 MILES TO 0.9 MILE WEST OF

MILL CREEK ROAD.

Description 

BRIDGE MAINTENANCE, POLYESTER OVRLY

BRIDGE MAINTENANCE

REBUILD N/B & S/B FACILITIES AT

COLD PLANE AND PAVE RAMPS

CURVE IMPROVEMENT WITH HMA OVER AB

CURVE IMPROVEMENT

Type Of Work

MYERS AND SONS CONSTRUCTION,

LP

SANTA MARGARITA CONSTRUCTION

CORPORATION

RANDY HILL CONSTRUCTION, INC

TULLIS, INC.

STEELHEAD CONSTRUCTORS INC

J.F. SHEA CONSTRUCTION, INC.

Contractor

SACRAMENTO CA 95834

TEMPLETON CA 93465

CHICO CA 95973

REDDING CA 960019604

PALO CEDRO CA 96073

REDDING CA 96049

BAILEY, JOHN

BLINE, JEFF

GRANADOS, ANTHONY

ZIMMERER, JEFFREY

BENNER, HENRY

Resident
Engineer

(530)949-2340

(530)440-5157

(530)527-8417

 

(707)498-3207

(530)629-3135

 $1,780,340

 $6,624,092

 $5,512,532

 $890,875

 $4,267,763

 $5,284,353

Bid + CCOs

 $1,726,712

 $6,921,850

 $754,833

 $0

 $3,864,122

 $3,397,721

Comp To  date

 $0

 $0

 $309,057

 $0

 $693,173

 $159,930

This Month

03/03/15

02/22/13

07/08/15

09/29/15

07/19/13

09/24/14

Awarded

03/23/15

03/12/13

08/19/15

10/14/15

08/07/13

10/08/14

Approved

10/23/15

12/30/15

01/06/17

01/06/16

04/28/16

Est Comp

 100%

 84%

 13%

 0%

 90%

 54%

%Time

 100%

 100%

 14%

 0%

 91%

 57%

% Work 

COMPLETED

 

 

 

 

 

Message

02-4G7204

02-2E2914

02-0E3604

02-4F7104

02-2E3504

02-3E7904

Contract 

  

HSTP-P096-(051)E

HSI-PIG -(05 )8

  

HSNH-P299-(175)E

HSNH-P299-(182)E

  

--()

4E--()

  

--()

--()

  

  

--()

  

  

  

  

WPCP

  

  

  

  

4600 NORTHGATE BLVD SUITE 100

P O BOX 357

5237 MALLARD ESTATES ROAD

P.O. BOX 493416

P O BOX 997

P. O. BOX 494519

1625 MOTT ROAD

1555 E MAIN STREET

13700 HIGHWAY 36E

5065 BOYD ROAD, STE H

1635 UNDERWOOD MTN.

MT. SHASTA, CA 96067

QUINCY, CA 95971

RED BLUFF, CA 96080

ARCATA, CA 95521

BURNT RANCH, CA 95527

Accepted

11/13/15

Location
Storm Water
Plan



State of California Department of Transportation Page 5
11/20/15 Statement of Ongoing Contracts as of 12/11/15

02District

02-TRI-299-36.9/53.5

02-TRI-910-910.0/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

Fed Aid

20.20

201131

20.20

201130

Pgm Code

IN TRINITY COUNTY AT AND NEAR

JUNCTION CITY AND WEAVERVILLE FROM

NORTH FORK TRINITY RIVER BRIDGE TO

0.1 MILE EAST OF INDUSTRIAL PA

IN TRINITY COUNTY NEAR PEANUT ON

ROUTE 3 FROM ROUTE 36 TO 0.1 MILE

NORTH OF ROUTE 36 AND ON ROUTE 36

FROM 0.2 MILE WEST OF ROUTE 3

VARIOUS COUNTIES,  VARIOUS

LOCATIONS  DIR'S EMERGENCY L.B.

IN BUTTE, LASSEN, PLUMAS, AND SHASTA

COUNTIES AT VARIOUS

IN SHASTA, SISKIYOU, AND TEHAMA

COUNTIES AT VARIOUS LOCATIONS  DIR'S

EMERGENCY L.B.

IN SHASTA AND SISKIYOU COUNTIES ON

ROUTE 5 FROM HARTNELL AVENUE

OVERCROSSING TO GIBSON ROAD

OVERCROSSING AND ON ROUTE 5 FROM SISK

Description 

HMA PAVING, ADA RAMPS, POLY CONCRTE

COLD IN-PLACE RECYCLE WITH HMA

REPLACE IRRIGATION SYSTEMS

WIDEN, PAVE & LIGHTING

INSTALL WELLS, PUMPS, FILTERS

POLYESTER CONCRETE OVERLAY

Type Of Work

MERCER-FRASER COMPANY

TULLIS, INC.

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

TULLIS, INC.

CAL ELECTRO, INC.

J. F. SHEA CONSTRUCTION, INC.

Contractor

EUREKA CA 95502

REDDING CA 96049

BURNEY, CA 96013

REDDING CA 96049

REDDING, CA 96002

REDDING CA 96049

GREWAL, MANDHIR

GRANADOS, ANTHONY

LOADER, MARK

GRANADOS, ANTHONY

BAILEY, JOHN

BAILEY, JOHN

Resident
Engineer

(530)229-0542

(530)527-8417

(530)225-3073

(530)527-8417

(530)235-9806

(530)235-9806

 $9,625,050

 $4,058,128

 $555,000

 $2,897,646

 $735,000

 $4,067,419

Bid + CCOs

 $1,077,535

 $4,108,813

 $331,584

 $1,286,544

 $369,057

 $1,876,680

Comp To  date

 $836,867

 $364,586

 $0

 $398,752

 $0

 $1,083,181

This Month

06/25/15

04/01/15

04/08/15

06/30/15

09/22/14

07/06/15

Awarded

07/16/15

04/17/15

06/08/15

08/04/15

11/06/14

07/23/15

Approved

02/11/16

11/30/15

10/30/15

03/29/16

09/10/15

07/06/16

Est Comp

 51%

 91%

 100%

 37%

 100%

 30%

%Time

 11%

 97%

 82%

 44%

 50%

 46%

% Work 

SUSPENDED

 

OVER RUN

 

OVER RUN

 

Message

02-3E7714

02-4G1204

02-0H7004

02-4E8124

02-0H5204

02-4F6104

Contract 

STP-P299-(189)E

  

  

ACST-P000-(396)E

  

NHP-000C-(397)E

--()

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 1006

P.O. BOX 493416

24339 STATE HWY 89N

P.O. BOX 493416

3710 ELECTRO WAY

P.O. BOX 494519

1031 BUTTE STREET

13700 HIGHWAY 36E

1745 S. MAIN STREET

13700 HWY 36E

1625 MOTT ROAD

1625 MOTT ROAD

REDDING, CA 96001

RED BLUFF, CA 96080

YREKA, CA 96097

RED BLUFF, CA 96080

MT. SHASTA, CA 96067

MT. SHASTA, CA 96067

Accepted

Location
Storm Water
Plan
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11/20/15 Statement of Ongoing Contracts as of 12/11/15

02District

 $7,543,377 $201,295,355 $269,351,961

02-VAR--/0

02-VAR--/0

Fed Aid

20.20

201130

Pgm Code

IN PLUMAS, SISKIYOU, AND TRINITY

COUNTIES AT VARIOUS LOCATIONS.

SIS, SHA  TEH I-5   VARIOUS   DIR'S

EMERGENCY L.B.

Description 

HMA, AGGREGATE BASE, ELECTRIC,EXCAV

UPGRADE IRRIGATION SYSTEMS

Type Of Work

TULLIS, INC.

MEYERS EARTHWORK, INC.

Contractor

REDDING CA 96049

REDDING, CA 96049

GRANADOS, ANTHONY

MALLORY, NICOLE

Resident
Engineer

(530)949-8132

(530)605-5871

 $1,878,004

 $449,000

Bid + CCOs

 $1,919,426

 $25,189

Comp To  date

 $0

 $0

This Month

09/30/14

09/10/15

Awarded

10/16/14

10/30/15

Approved

11/10/15

12/24/15

Est Comp

 94%

 36%

%Time

 99%

 6%

% Work 

SUSPENDED

 

Message

02-4E8114

02-1H9604

Contract 

STP-000C-(375)E

  

--()

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

P.O. BOX 493416

P.O. BOX 493730

13700 HWY 36E

1031 BUTTE STREET

RED BLUFF, CA 96080

REDDING, CA 96001

Accepted

Location
Storm Water
Plan



02-4F1304

02-0H7104

02-3C0714

02-299714

02-4F3904

02-4E7904

02-378904

02-4E4304

02-3E8004

02-3E4104

02-4G4804

02-360704

02-4E8904

02-0H0004

02-4G7304

02-0H2904

02-1H4304

02-3E7304

02-4G7204

02-2E2914

02-0E3604

02-4F7104

Contract

02-LAS-139-30.0/40

02-LAS-395-49.5/49.6

02-LAS-395-61.6/76.6

02-MOD-299-39.3/40.4

02-PLU-147-7.5/8.9

02-SHA-5-10.7/15.5

02-SHA-5-39.5/40.8

02-SHA-44-4.2/14.5

02-SHA-273-15.0/15.8

02-SHA-299-.3/7.1

02-SHA-299-18.4/18.7

02-SHA-299-30.3/40.7

02-SHA-299-47.5/48.1

02-SHA-910-/0

02-SHA-910-/0

02-SHA-911-/0

02-SIS-5-2.7/11.4

02-SIS-5-68.3/0

02-SIS-5-/0

02-SIS-96-/77.5

02-TEH-5-10.5/0

02-TEH-5-24.8/26.7

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



02-2E3504

02-3E7904

02-3E7714

02-4G1204

02-0H7004

02-4E8124

02-0H5204

02-4F6104

02-4E8114

02-1H9604

Contract

02-TRI-299-.4/.8

02-TRI-299-12.3/12.9

02-TRI-299-36.9/53.5

02-TRI-910-910.0/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

Page
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02District

 $269,351,961  $201,295,355

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $39,811,885

 $16,977,772

 $212,562,305

 Bid + CCO

 $29,466,871

 $12,570,477

 $159,258,007

 Work Comp

District Total:

-S-

-SH-



02

District

 $11,009,399

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $11,009,399
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