
 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 10/20/16
11/01/16
 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-LAS-70-/3.8 IN LASSEN COUNTY ABOUT 8 MILES EAST SIERRA NEVADA CONSTRUCTION INCCOLLINS, RONALD $290,000 05/05/16 20%
02-2H6104 OF CHILCOOT FROM PLUMAS COUNTY LINE 

TO ROUTE 395 DIR'S EMERGENCY L.B. SPARKS, NV 89431 

2055 E. GREG STREET 1555 E. MAIN ST. 

QUINCY, CA 95971 

$290,000
 $0

07/14/16 
05/11/16 

100%

OVERLAY AC TRAVEL-WAY (530)605-5866 

20.80 

010010 

02-LAS-299-12.2/18.5 IN LASSEN COUNTY AT AND NEAR BIEBER EAGLE PEAK ROCK & PAVING ZDENEK, MIKE $1,141,782 03/15/16 100%
02-1H0404 FROM PIT RIVER OVERFLOW BRIDGE 07­

0002 TO 0.3 MILE WEST OF BOYD HILL 

LOOKOUT ROAD. 

ALTURAS CA 96101 

886 FITCH RD 1031 BUTTE ST, STE. 

205 

REDDING, CA 96001 

$1,066,167
 $0

04/05/16 
09/30/16 

100%

COMPLETED 
10/07/16 

AC OVERLAY (530)229-0559 

02-LAS-395-49.6/0 * CAL ELECTRO, INC. YOLTON, JOHN $1,897,029 01/08/16 37%
02-4E6904 
NHPG-000C-(421)E 

--() 

REHABILILATE WASTE WATER SYSTEM 

REDDING CA 96002 

3710 ELECTRO WAY 

(530)257-7382 

471-800 DIANE DRIVE 

SUSANVILLE, CA 96130 

$731,512
 $0

02/04/16 
12/16/16 

39%

SUSPENDED 

02-MOD-139-10.7/28 IN MODOC COUNTY ABOUT 17 MILES SOUTH HAT CREEK CONSTRUCTION & STEPPAT, JEFF $18,699,875 11/24/15 89%
02-4E4404 
NHP-P139-(021)E 

--() 

OF NEWELL FROM 0.1 MILE NORTH OF 

BOLES ROAD TO 0.1 MILE SOUTH OF 

PEREZ ROAD. 

MATERIALS, INC. 

BURNEY CA 96013 

24339 STSTE HWY 89 N 

(530)227-7336 

1625 MOTT ROAD 

MT. SHASTA CA 96067 

$18,702,025
 $651,998

12/10/15 
11/03/16 

96%

PAVEMENT REHABILATION 

02-MOD-299-52.2/54.7 IN MODOC COUNTY NEAR CEDARVILLE FROM HAT CREEK CONSTRUCTION & STEPPAT, JEFF $1,164,601 02/24/16 87%
02-4G2204 4.7 MILES WEST TO 2.1 MILES WEST OF 

PATTERSON STREET. 

MATERIALS, INC. 

24339 HWY 89 N. 
1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$773,912
 $0

03/08/16 
09/26/16 

67%

PAVEMENT REHAB BURNEY CA 96013 (530)227-7336 

02-PLU-70-46.2/53.5 IN PLUMAS COUNTY NEAR QUINCY FROM 0.1 SIERRA NEVADA CONSTRUCTION COLLINS, RON $2,287,513 03/30/16 100% 
02-1H0104 
STPP-070 -(131)E 

--() 

MILE WEST OF CLOUGH STREET TO 0.3 

MILE WEST OF QUINCY-LAPORTE ROAD. 

AC OVERLAY 

SPARKS NE 89431 

2055 E. GREG STREET 

(530)605-5866

1555 E. MAIN STREET 

QUINCY, CA 95971 

$2,301,463 
$0 

04/12/16 
10/04/16 

100% 

COMPLETED 
10/11/16 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-PLU-89-8.7/12.9 IN PLUMAS COUNTY NEAR CRESCENT MILLS DIG IT CONSTRUCTION, INC. COLLINS, RON $1,233,036 03/11/16 93%
02-1H0504 FROM ROUTE 70 TO 0.7 MILE 

DIXIE CANYON ROAD. 

SOUTH OF 

CHESTER CA 96020 

803 LORRAINE DRIVE 1555 E. MAIN ST. 

QUINCY, CA 95971 

$1,145,966
 $135,154

03/29/16 
10/26/16 

91%

REPLACE AC SURFACING (530)283-2451 

02-PLU-89-19.8/20.8 IN PLUMAS COUNTY AT GREENVILLE FROM KNIFE RIVER CONSTRUCTION $5,119,400 07/11/16 12%
02-0E24U4 
STP-P089-(118)E 

0.1 MILE SOUTH OF SOUTH GREENVILLE 

OVERHEAD TO 01. SOUTH OF HILLSIDE CHICO CA 95928 

1764 SKYWAY $667,037
 $667,037

07/26/16 
04/03/17 

13%

--() 
DRIVE 

SIDEWALKS AND PAVEMENT 

02-PLU-147-8.9/9.3 IN PLUMAS COUNTY ABOUT 9 MILES NORTH VIKING CONSTRUCTION COMPANY, $5,747,451 05/10/16 0%
02-4E6404 
STP-P147-(003)E 

OF CANYON DAM FROM 0.1 MILE SOUTH TO 

0.4 MILE NORTH OF HAMILTON BRANCH 

INC. 

11315 SUNRISE GOLD CIR STE A 

$0
 $0

06/02/16 
07/26/17 

0%

--()
BRIDGE RANCHO CORDOVA CA 95742 SUSPENDED 
REPLACE BRIDGE 

02-PLU-147-/1 IN PLUMAS COUNTY NEAR CANYON DAM FROM DIG IT CONSTRUCTION, INC. JOHNSON, RYAN $979,844 06/24/16 83%
02-4G2604 ROUTE 89 TO 1.0 MILES NORTH OF ROUTE 

89. CHESTER CA 96020 

803 LORRAINE DRIVE 2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$862,601
 $833,263

07/19/16 
10/27/16 

90%

ROADWAY REHABILITATION (530)895-5245 

02-SHA-5-.1/0 IN SHASTA COUNTY ABT 8 MI N OF SHASTA GOLDEN STATE BRIDGE, INC. CHAFFEE, ERIC $25,874,401 02/03/16 21%
02-0E0904 
NHPI-005 -( 

355- E -()

)8 
LAKE CTY AND NEAR LAKEHEAD FRM 

TURNTABLE BAY O/C TO 0.1 MI N OF 

O'BRIEN SRRA & FRM 0.4 MI S 

BENICIA CA 945101195 

3701 MALLARD DRIVE 

(530)218-2266 

1031 BUTTE STREET 

REDDING, CA 96001 

$9,701,142
 $1,328,899

02/17/16 
09/10/18 

37%

HA21 
BRIDGE REPLACEMENT/SEISMIC RETROFIT 

02-SHA-5-39.5/40.8 IN SHASTA COUNTY NEAR LAKEHEAD FROM TUTOR SALIBA CORPORATION RE, SHARI $131,628,417 09/25/09 100% 

HA21 

02-378904 
ACBR-0058-(337)N 

00-58 3-(7N) 

--() 

SWPPP 

0.3 KM NORTH OF ANTLER SUMMIT 

OVERCROSSING TO 0.5 KM NORTH OF 

ANTLER UNDERPASS 

BRIDGE REPLACEMENT 

SYLMAR CA 91342 

15901 OLDEN STREET 

(530)238-2971

18300 ANTLER SCHOOL 

RD, BLDG D 

LAKEHEAD, CA 96051 

$122,322,113 
$1,098,918 

10/14/09 
04/13/17 

93% 

OVER RUN 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 02 
Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

02-SHA-5-54.6/54.6 IN SHASTA COUNTY ABOUT 12 MILES 
02-2H6704 NORTH OF LAKEHEAD AT 1.3 MILES NORTH 

OF GIBSON ROAD OVERCROSSING DIR'S 

EMERGENCY L.B. 

REPAIR LANDSLIDE 
20.20 

201130 

02-SHA-299-.3/7.1 IN SHASTA COUNTY ABOUT 20 MILES WEST 
02-3E4104 OF REDDING FROM 0.3 MILE EAST OF 
NHP-P299-(185)E 

TRINITY COUNTY LINE TO 0.9 MILES WEST 
--() 

OF CRYSTAL CREEK ROAD 

HIGHWAY REALIGNMENT 

02-SHA-910-/0 IN SHASTA COUNTY IN ANDERSON AND 
02-4G8404 REDDING AT VARIOUS LOCATIONS. 

CONSTRUCT HUB 

02-SHA-911-/0 IN SHASTA AND SISKIYOU COUNTIES AT 
02-0H2904 VARIOUS LOCATIONS. 

INSTALL RUMBLE STRIPS 

02-SIS-3-.4/6.9 IN SISKIYOU COUNTY NEAR CALLAHAN FROM 
02-0H9604 TRINITY COUNTY LINE TO EAST FORK 

SCOTT RIVER BRIDGE. 

CHIP SEAL 

02-SIS-5-7.2/0 IN SISKIYOU COUNTY NEAR DUNSMUIR AT 
02-2E8004 DUNSMUIR GRADE COMMERCIAL VEHICLE 

ENFORCEMENT FACILITY. 

IMPROVE TRUCK INSPECTION FACILITY 

Contractor 

Resident 
Engineer 

STIMPEL-WIEBELHAUS 

ASSOCIATES,INC. 

REDDING, CA 96049 

P.O. BOX 492335 

NATHAN, ALEXANDER 

(530)604-5102 

1031 BUTTE STREET 

REDDING, CA 96001 

STEVE MANNING CONSTRUCTION, 

INC. 

REDDING CA 96049 

PO BOX 491660 

MENDOZA, SERGIO 

(530)945-2437 

1031 BUTTE STREET 

REDDING, CA 96001 

CAL ELECTRO, INC. 

REDDING CA 96002 

3710 ELECTRO WAY 

ALEXANDER, NATHAN 

1031 BUTTE STREET, 

SUITE 205 

(530)225-2922 

REDDING, CA 96001 

CENTRAL STRIPING SERVICE, INC.STEPPAT, JEFF O.
 

3489 LUYUNG DR.
 

RANCHO CORDOVA CA 95742
 

AMERICAN PAVEMENT SYSTEMS,
 

INC.
 

1012 11TH STREET STE 1000
 

MODESTO CA 95354
 

RANDY HILL CONSTRUCTION, INC
 

5237 MALLARD ESTATES ROAD
 

CHICO CA 95973
 

1625 MOTT ROAD
 

MT. SHASTA, CA 96067
 

(530)227-7336
 

LOADER, MARK
 

1625 MOTT ROAD
 

MT. SHASTA, CA 96067
 

(530)941-9542
 

MALLORY, NICOLE
 

1625 MOTT ROAD
 

MT. SHASTA, CA 96067
 

(530)235-9814


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$1,285,000

 $0

 $0


 $30,549,882

 $30,676,778

 $1,023,909


 $989,748

 $269,473

 $257,244


 $571,453

 $542,470


 $0


 $702,789

 $649,837


 $0


 $6,000,908
 
$630,225
 
$35,676
 

07/29/16
 
08/08/16
 
09/30/16
 

12/22/14
 
01/12/15
 
12/28/16
 

04/04/16
 
04/25/16
 
12/08/16
 

08/13/15
 
09/03/15
 
09/14/16
 
10/11/16
 

%Time
% Work 

Message 

0%


 0%


 53%


 93%


 62%


 27%


 100%


 100%


COMPLETED
 

02/18/16 100%

03/03/16
 

100%

08/22/16
 
10/03/16
 

COMPLETED
 

02/11/16 51%
 
02/25/16
 

11%

04/21/17
 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SIS-5-10.7/19.5 IN SISKIYOU COUNTY IN AND NEAR WEED J.F. SHEA CONSTRUCTION, INC. MALLORY, NICOLE $26,005,933 12/18/15 46%
02-4G8204 
STPI-005 -( 

175- E -() 

)9 
FROM 0.2 MILE NORTH OF LAKE STREET 

OVERCROSSING TO 0.3 MILE SOUTH OF 

ROUTE 265. 

REDDING CA 96049 

P.O. BOX 494519 

(530)235-9814 

1625 MOTT ROAD, 

MT. SHASTA, CA 96067 

$10,874,332
 $830,598

01/07/16 
04/26/17 

42%

SUSPENDED 
ROADWAY REHABILITATION 

02-SIS-5-68.3/0 IN SISKIYOU COUNTY ABOUT 19 MILES J. F. SHEA CONSTRUCTION, INC. LOADER, MARK $4,796,959 05/15/15 98%
02-3E7304 
STPI-005 -(173)E

--() 

NORTH OF YREKA AT HILT ROAD OVER­

CROSSING. 

REPLACE BRIDGE 

REDDING CA 96049 

P.O. BOX 494519 

(530)276-7541 

1031 BUTTE STREET 

REDDING CA 96001 

$4,699,176
 $0

06/09/15 
10/13/16 

96%

02-SIS-96-27.0/42.9 IN SISKIYOU CO. AT & NEAR HAPPY CAMP HAYES & SON'S, INC. LOADER, MARK $485,000 05/12/16 100%
02-0H7704 AT 1.5 MILES W OF INDEPENDENCE BRIDGE 

AND AT 1.2 MILES WEST OF DAVIS ROAD HAPPY CAMP, CA 96039 

P.O. BOX 258 1745 S. MAIN STREET 

YREKA, CA 96097 

$295,672
 $0

07/05/16 
07/30/16 

61%

DIR'S EMERGENCY L. (530)941-9542 
REPLACE CULVERTS & RESTORE SHOULDER 

20.20 

201130 

02-SIS-96-65.6/65.8 IN SISKIYOU COUNTY NEAR HAMBURG FROM STEELHEAD CONSTRUCTORS, INC. MALLORY, NICOLE $1,735,000 01/29/16 100%
02-2H1204 4.4 MILES EAST TO 4.7 MILES EAST OF 

KLAMMATH RIVER BRIDGE DIR'S EMERGENCY PALO CEDRO, CA 96073 

P.O. BOX 997 1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$1,716,890
 $0

05/10/16 
10/28/16 

99%

L.B. (530)235-9814 OVER RUN 
RE-ESTABLISH ROADWAY AND TRAFFIC 

20.20 
CONTROL 

201130 

02-SIS-161-2.7/4.5 IN SISKIYOU COUNTY ABOUT 5 MILES EAST HAT CREEK CONSTRUCTION & STEPPAT, JEFF $1,199,761 02/24/16 100%
02-4E8004 OF DORRIS FROM 2.7 MILES EAST TO 4.5 

MILES EAST OF ROUTE 97. 

PAVEMENT REHABILATION 

MATERIALS, INC. 

BURNEY CA 96013 

24339 HWY 89 N. 

(530)227-7336 

1625 MOTT RD. 

MT. SHASTA, CA 96067 

$1,120,098
 $0

03/08/16 
09/06/16 

100%

COMPLETED 
10/03/16 

02-SIS-161-9.0/15 IN SISKIYOU COUNTY ABOUT 6 MILES WEST HAT CREEK CONSTRUCTION & STEPPAT, JEFF $2,040,995 03/01/16 0% 
02-1H0304 OF TULELAKE FROM 2.2 MILES WEST TO 

3.9 MILE EAST OF FUGATE ROAD. 

MATERIALS, INC. 

24339 STATE HWY 89 N 
1625 MOTT RD. 

MT. SHASTA, CA 96067 

$0 
$0 

03/17/16 
0% 

COLD IN PLACE RECYCLE BURNEY CA 96013 (530)227-7336 SUSPENDED 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation	 Page 5 

Statement of Ongoing Contracts as of 10/20/16	
11/01/16 

District 02 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

02-SIS-910-/0 IN SISKIYOU COUNTY ON ROUTE 96 FROM TELFER PAVEMENT TECHNOLOGIES, LOADER, MARK $1,641,953 03/11/16 100%

02-0H9504 $1,408,446 03/22/16
0.2 MI WEST OF KLAMATH RIVER BRIDGE LLC.
 1625 MOTT ROAD	 100%

STP-X093-(008)E	 $0 07/29/16


TO 1.0 MI W. OF LUMGREY CREEK AND ON 4522 PARKER AVE BD 700 STE 35 MT. SHASTA, CA 96067­ 10/03/16
--()
 
RTE 97 FROM 0.1 MI S.	 MCCLELLAN CA 95652
 9628 COMPLETED
 
RUBBER SEAL COAT/REPLACE SURFACING (530)941-9542
 

02-TEH-5-10.5/0	 IN TEHAMA COUNTY NEAR CORNING AT RANDY HILL CONSTRUCTION, INC GRANADOS, ANTHONY $5,728,179 07/08/15 54%


CORNING SAFETY ROADSIDE REST AREA 5237 MALLARD ESTATES ROAD
02-0E3604	 $4,885,961 08/19/15
13700 HIGHWAY 36E	 80%

HSI-PIG -(05 )8	 $21,194 03/28/17


REBUILD N/B & S/B FACILITIES AT CHICO CA 95973 RED BLUFF, CA 96080

4E--()
 

(530)527-8417

--()
 

02-TRI-3-40.0/41.5	 IN TRINITY COUNTY ABOUT 10 MILES N. TULLIS, INC. GREWAL, MANDHIR $9,985,000 03/16/16 100%


OF WEAVERVILLE ON ROUTE 3 FROM 1.4 P.O. BOX 493416
02-2H5604	 $8,080,335 05/19/16
1031 BUTTE STREET	 81%

$0 08/15/16


MILES SOUTH TO 02 MILES N. OF SLATE REDDING, CA 96049 REDDING, CA 96001
 
CREEK RD DIR'S EMERGENC (530)604-5107
 
RE-ESTABLISH HIGHWAY
 

20.20
 

201130
 

02-TRI-3-/4.8 IN TRINITY COUNTY AT AND NEAR PEANUT TULLIS, INC. ANWAR,TOFAEL $1,136,754 02/18/16 100%

02-0H9904 $1,314,356 03/03/16
FROM ROUTE 36 TO 0.1 MILE NORTH OF 16951 CLEAR CREEK ROAD
 1031 BUTTE STREET	 100%


$0 09/28/16

DOBBINS GULCH BRIDGE.	 REDDING CA 96001 REDDING, CA 96001
 10/04/16

AC OVERLAY (530)605-5862 COMPLETED
 

02-TRI-36-9.2/15.8 IN TRINITY COUNTY NEAR FOREST GLEN J.F. SHEA CONSTRUCTION, INC. ANWAR, TOFAEL $2,235,869 04/13/16 93%

02-1H0204 $974,488 05/02/16
FROM 0.2 MILE WEST OF SOUTH FORK 17400 CLEAR CREEK ROAD
 1031 BUTTE STREET	 42%


$251,706 10/25/16

MOUNTAIN ROAD TO 0.9 MILE WEST OF REDDING CA 96049 REDDING, CA 96001
 
GLEN CREEK ROAD. (530)605-5862
 
AC OVERLAY
 

02-TRI-299-12.3/12.9 IN TRINITY COUNTY NEAR BURNT RANCH J.F. SHEA CONSTRUCTION, INC. CROSBY, TIM $5,405,324 09/24/14 87%
 
02-3E7904 $5,424,327 10/08/14
FROM 1.4 MILES TO 0.9 MILE WEST OF P. O. BOX 494519
 1031 BUTTE STREET	 90%

HSNH-P299-(182)E	 $535,154 12/14/16


MILL CREEK ROAD. REDDING CA 96049 REDDING, CA 96001

--()
 

CURVE IMPROVEMENT	 (530)320-6460 SUSPENDED
 

HB1
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-TRI-299-12.3/12.9 IN TRINITY COUNTY NEAR BURNT RANCH J.F. SHEA CONSTRUCTION, INC. CROSBY, TIM $7,435,000 01/15/16 40%
02-2H4504 FROM 1.4 MILES TO 0.9 MILE WEST OF 

MILL CREEK ROAD DIR'S EMERGENCY F.A. REDDING, CA 96049 

P.O. BOX 494519 10960 WEST RIVER ST. 

TRUCKEE, CA 96161 

$1,308,217
 $0

05/05/16 
12/31/16 

18%

REMOVE LOOSE SOIL FROM FAILED SLOPE (530)949-2984 

20.20 

201130 

02-TRI-299-12.3/12.9 IN TRINITY COUNTY NEAR BURNT RANCH J.F. SHEA CONSTRUCTION, INC BLINE, JEFF $1,285,000 11/20/15 100%
02-2H2304 FROM 1.4 MILES TO 0.9 MILE WEST OF 

MILL CREEK ROAD DIR'S EMERGENCY F.A. REDDING, CA 96002 

17400 CLEAR CREEK ROAD 1635 UNDERWOOD MTN 

BURNT RANCH, CA 95527 

$1,049,561
 $0

02/16/16 
07/31/16 

82%

REMOVE LOOSE SOIL GRADE SLOPE (530)629-3135 OVER RUN 

20.20 

201130 

02-TRI-299-23.3/0 IN TRINITY COUNTY NEAR DEL LOMA AT STEVE MANNING CONSTURCT, INC. ANWAR, TOFAEL $4,435,000 06/30/16 0%
02-2H7404 BIG FRENCH CREEK ROAD DIR'S EMERGENCY 

L.B. REDDING, CA 96049 

P.O. BOX 491660 1031 BUTTE STREET 

REDDING, CA 96001 

$0
 $0

07/14/16 
11/01/16 

0%

CREATE CATCHMENT AREA NEAR HIGHWAY (530)605-5862 
CONSTRU 

20.20 

201130 

02-TRI-299-23.3/23.3 IN TRINITY COUNTY NEAR DEL LOMA AT STIMPEL-WIEBELHAUS ANWAR, TOFAEL $2,460,000 01/28/16 100%
02-2H0904 BIG FRENCH CREEK ROAD DIR'S EMERGENCY 

L.B. 

ASSOCIATES,INC. 

P.O. BOX 492335 
1031 BUTTE STREET 

REDDING, CA 96001 

$1,085,674
 $0

04/18/16 
07/11/16 

44%

REMOVE ROCKS AND SOIL FROM ROADWAY REDDING, CA 96049 (530)605-5862 OVER RUN 

20.20 

201130 

02-TRI-299-36.9/53.5 IN TRINITY COUNTY AT AND NEAR MERCER-FRASER COMPANY GREWAL, MANDHIR $9,771,194 06/25/15 78%
02-3E7714 
STP-P299-(189)E 

--() 

JUNCTION CITY AND WEAVERVILLE FROM 

NORTH FORK TRINITY RIVER BRIDGE TO 

0.1 MILE EAST OF INDUSTRIAL PA 

EUREKA CA 95502 

P.O. BOX 1006 

(530)229-0542 

1031 BUTTE STREET 

REDDING, CA 96001 

$5,014,224
 $2,198,936

07/16/15 
12/01/16 

49%

HMA PAVING, ADA RAMPS, POLY CONCRTE 

02-VAR--/0 IN SHASTA AND SISKIYOU COUNTIES ON J. F. SHEA CONSTRUCTION, INC. LOADER, MARK $4,080,569 07/06/15 71% 
02-4F6104 
NHP-000C-(397)E 

--() 

ROUTE 5 FROM HARTNELL AVENUE 

OVERCROSSING TO GIBSON ROAD 

OVERCROSSING AND ON ROUTE 5 FROM SISK 

REDDING CA 96049 

P.O. BOX 494519 1745 SOUTH MAIN 

STREET 

YREKA CA 96097 

$3,246,282 
$0 

07/23/15 
12/23/16 

79% 

POLYESTER CONCRETE OVERLAY (530)941-9542
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 02 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

02-VAR--/0 IN SHASTA, SISKIYOU, AND TEHAMA CAL ELECTRO, INC. BAILEY, JOHN $735,000 09/22/14 100%

02-0H5204 $471,093 11/06/14
COUNTIES AT VARIOUS LOCATIONS DIR'S 3710 ELECTRO WAY
 1625 MOTT ROAD 64%


$0 10/28/16

EMERGENCY L.B. REDDING, CA 96002 MT. SHASTA, CA 96067
 
INSTALL WELLS, PUMPS, FILTERS (530)235-9806 OVER RUN
 

20.20
 

201130
 

02-VAR--/0 IN BUTTE, LASSEN, PLUMAS, AND SHASTA TULLIS, INC. GRANADOS, ANTHONY $2,963,548 06/30/15 99%

02-4E8124 $2,935,973 08/04/15
COUNTIES AT VARIOUS P.O. BOX 493416 13700 HWY 36E 97%

ACST-P000-(396)E $0 09/29/16


WIDEN, PAVE & LIGHTING REDDING CA 96049 RED BLUFF, CA 96080
 10/07/16
--()
 
(530)527-8417 COMPLETED
 

02-VAR--/0 IN SHASTA, SISKIYOU AND TEHAMA CORAL CONSTRUCTION COMPANY ALEXANDER, NATHAN $1,959,002 02/05/16 74%

02-0H2104 $1,318,550 02/25/16
COUNTIES AT VARIOUS LOCATIONS. PO BOX 347 1031 BUTTE STREET, 67%

HSST-PG -( )0 $75,015 11/10/16


INSTALL OVERHEAD/ROADSIDE SIGNS WILSONVILLE OR 97070 STE. 205
 
C417- E -()
 

REDDING, CA 96001
 

(530)225-2922
 

02-VAR--/0 IN SHASTA, SISKIYOU, AND TEHAMA TULLIS, INC. GRANADOS, ANTHONY $935,000 01/29/16 100%
 
02-2H0804 $943,750 04/06/16
COUNTIES AT VARIOUS LOCATIONS DIR'S P.O. BOX 493416
 13700 HWY 36E 100%


$0 08/18/16

EMERGENCY F.A. REDDING, CA 96049 RED BLUFF, CA 96080
 
GRIND BRIDGE SURFACE (530)949-1611


20.80
 

315000
 

Totals: Authorized Final Amt: $334,619,170 Completed to Date: $249,500,124 Work This Month: $9,944,700



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-LAS-70-/3.8 02-2H6104 

02-LAS-299-12.2/18.5 02-1H0404 

02-LAS-395-49.6/0 02-4E6904 

02-MOD-139-10.7/28 02-4E4404 

02-MOD-299-52.2/54.7 02-4G2204 

02-PLU-70-46.2/53.5 02-1H0104 

02-PLU-89-8.7/12.9 02-1H0504 

02-PLU-89-19.8/20.8 02-0E24U4 

02-PLU-147-8.9/9.3 02-4E6404 

02-PLU-147-/1 02-4G2604 

02-SHA-5-.1/0 02-0E0904 

02-SHA-5-54.6/54.6 02-2H6704 

02-SHA-5-39.5/40.8 02-378904 

02-SHA-299-.3/7.1 02-3E4104 

02-SHA-910-/0 02-4G8404 

02-SHA-911-/0 02-0H2904 

02-SIS-3-.4/6.9 02-0H9604 

02-SIS-5-68.3/0 02-3E7304 

02-SIS-5-7.2/0 02-2E8004 

02-SIS-5-10.7/19.5 02-4G8204 

02-SIS-96-27.0/42.9 02-0H7704 

02-SIS-96-65.6/65.8 02-2H1204 
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Cnty Rt Pm 

02-SIS-161-2.7/4.5 

02-SIS-161-9.0/15 

02-SIS-910-/0 

02-TEH-5-10.5/0 

02-TRI-3-40.0/41.5 

02-TRI-3-/4.8 

02-TRI-36-9.2/15.8 

02-TRI-299-12.3/12.9 

02-TRI-299-12.3/12.9 

02-TRI-299-12.3/12.9 

02-TRI-299-23.3/0 

02-TRI-299-23.3/23.3 

02-TRI-299-36.9/53.5 

02-VAR--/0 

02-VAR--/0 

02-VAR--/0 

02-VAR--/0 

02-VAR--/0 

Statement of Ongoing Contracts - Index 
Contract 

02-4E8004
 

02-1H0304
 

02-0H9504
 

02-0E3604
 

02-2H5604
 

02-0H9904
 

02-1H0204
 

02-3E7904
 

02-2H4504
 

02-2H2304
 

02-2H7404
 

02-2H0904
 

02-3E7714
 

02-4F6104
 

02-0H5204
 

02-4E8124
 

02-0H2104
 

02-2H0804
 

Statement of Ongoing Contracts - Federal Aid 
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District 02 

Federal Aid 

-S­

-SH-


District Total: 

Statement of Ongoing Contracts - Federal Aid 

Category  Bid + CCO  Work Comp 

FEDERAL AID (SECONDARY) $25,243,546  $10,025,680

STATE HIGHWAY $50,462,540  $24,590,784

 $258,913,084  $214,883,661

 $334,619,170  $249,500,124 

Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

02 $11,645,553 

Work completed this Period:  $11,645,553 
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